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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0140 Sun

0140 Sun

0140 Sun

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

04/10/26

05/10/26

04/10/26

05/10/26

04/10/26

05/10/26

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0340 Sun

0340 Sun

0340 Sun

0400 Mon

0400 Mon

0340 Mon

0340 Mon

0400 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Fast

Up Stratford 
Down

Down and Up 
Main

Down and Up 
Electric

Platforms 5-12

Platforms 13-17

Down and Up 
Suburban

Platforms 1-4

Graham Road 
Curve

Down and Up 
Fast

Down and Up 
Main

Down and Up 
Suburban

Platforms 1-4

Platforms 5-12

Graham Road 
Curve

Bethnal Green North
Jn

Bow Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green North
Jn

Bethnal Green East 
Jn

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green 
East Jn

Bow Jn

Liverpool Street

Liverpool Street

Reading Lane Jn

Bethnal Green 
East Jn

Liverpool Street

Reading Lane Jn

P2026/4168692 WEST ANGLIA TRAINS TO TRAVEL OVER MAIN/ 
SUBURBAN LINES BETWEEN BETHNAL GREEN 
WEST JN AND LIVERPOOL STREET AND BE RE-
PLATFORMED IN PLATFORMS 1-12 AT 
LIVERPOOL STREET



UP SERVICES TO TRAVEL OVER THE UP MAIN 
BETWEEN MARYLAND EAST CROSSOVERS AND 
LIVERPOOL STREET FROM 0600 SUN AND 0125 
MON 



GREAT EASTERN DOWN SERVICES TO TRAVEL 
OVER THE DOWN MAIN BETWEEN LIVERPOOL 
STREET AND FOREST GATE JN FROM 0600 SUN 
AND 0125 MON 



NO TRAINS TO BE STABLED IN PLATFORMS 13-
17 AT LIVERPOOL STREET FROM 0130 SUN TO 
0400 MON



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-12 AT LIVERPOOL STREET FROM 
0130 TO 0600 SUN AND 0125 TO 0400 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS) 
TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT LIVERPOOL STREET FROM 
0140 TO 0340 SUN AND 0125 TO 0340 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



GE CYCLIC TYPE 1

EA1010
EA1160
EA1180
EA1400

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

27Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Sun

0115 Sun

0115 Sun

0545 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0545 Sun

0545 Sun

0545 Sun

0945 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Branch

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Down and Up 
Electric

Avoiding Line

Down and Up 
Electric

Down and Up 
Main

Down and Up 
Electric

Woodgrange Park 
Jn

Forest Gate Jn

Ilford L/End

Ilford Depot C/End 
Jn

Stratford

Ilford Depot C/End 
Jn

Manor Park

Ilford Depot C/End 
Jn

Forest Gate Jn

Ilford L/End

Manor Park

Stratford C/End 
Jn

Stratford

Stratford L/End

Stratford C/End 
Jn

P2026/4170361 ELECTRIC LINE SERVICES TO TRAVEL OVER 
THE DOWN AND UP MAIN BETWEEN 
STRATFORD C/END JN AND ROMFORD L/END JN
FROM 0015 TO 0115 SUN AND 0545 TO 0945 SUN 


ROUTE TO BE AVAILABLE FOR GA ECS MOVES 
BETWEEN ORIENT WAY AND LIVERPOOL 
STREET VIA TOTTENHAM HALE BETWEEN 0115 
TO 0145 SUN AND 0335 TO 0545 SUN 



C2C TO RUN TO FENCHURCH STREET VIA WEST
HAM



ACCESS AVAILABLE TO ILFORD CS FROM THE 
COUNTRY END ONLY



Maintenance (Electrics - South)

ROM CYCLIC TYPE 1

EA1010
EA1030

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0425 Mon

0425 Mon

0425 Mon

0140 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Branch

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Down and Up 
Electric

Turnback Line

Down and Up 
Main

Stabling Lines 1-4

Turnback Line

Up Passenger 
Loop

Down and Up 
Electric

Up Sidings

Romford 
Engineers Depot

Woodgrange Park 
Jn

Forest Gate Jn

Ilford L/End

Ilford Depot C/End 
Jn

Chadwell Heath

Shenfield L/End

Gidea Park

Shenfield L/End

Shenfield L/End

Romford

Forest Gate Jn

Ilford L/End

Manor Park

Stratford C/End 
Jn

Chadwell Heath

Forest Gate Jn

Gidea Park

Shenfield L/End

Stratford C/End 
Jn

Romford

P2026/4170363 ELECTRIC LINE SERVICES TO TRAVEL OVER 
THE DOWN AND UP MAIN BETWEEN 
STRATFORD C/END JN AND ROMFORD L/END JN
FROM 2305 SUN TO 0140 MON 



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



ACCESS AVAILABLE TO ILFORD CS FROM THE 
COUNTRY END ONLY FROM 2305 SUN TO 0140 
MON 



Maintenance (Electrics - South)

EA1010
EA1011
EA1030

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester C/End

Colchester L/End

Colchester Town

Colne Jn

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Colchester

P2026/4166185 GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT COLCHESTER AND CS



GE CYCLIC TYPE M

EA1011
EA1090
EA1100

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0225 Sat

0225 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

05/10/26

05/10/26

03/10/26

05/10/26

03/10/26

05/10/26

03/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0440 Mon

0440 Mon

0225 Sat

0440 Mon

0225 Sat

0440 Mon

0225 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0110 Mon

0110 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bacon Factory 
Curve
Down Goods Loop

Down and Up 
East Suffolk

Down and Up 
Main

Down & Up 
Lowestoft

Platform 4

Reception No.1

Down & Up Goods

Down and Up 
East Suffolk

Arrival Line

Down & Up 
Lowestoft

Field Sidings 
No.1-2
Platform 1

Down & Up Goods

Reception No.1-3

Platform 4

Down and Up 
Main

Down and Up 
Felixstowe

Down and Up 
East Suffolk

Up & Down 
Felixstowe Curve

Trimley Loop

Europa Jn

Claydon GF

Boss Hall Jn

Stowmarket L/End

East Suffolk Jn

Ipswich

East Suffolk Jn

Boss Hall Jn

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich

Stowmarket L/End

Derby Road

Woodbridge

Felixstowe Beach LC

Trimley C/End

Boss Hall Jn

Claydon GF

East Suffolk Jn

Ipswich

Ipswich

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich

Derby Road

East Suffolk Jn

Felixstowe Beach 
Jn

Gun Lane 
Junction

P2026/4170400 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH 
AND BETWEEN STOWMARKET/ IPSWICH AND 
BURY ST EDMUNDS 



GA ELECTRIC SERVICES FROM LONDON TO 
START/ TERMINATE IN PLATFORMS 2 AND 3 AT 
IPSWICH FROM 0055 SAT TO 0440 MON



GA SERVICES FROM FELIXSTOWE AND 
LOWESTOFT TO START/ TERMINATE IN 
PLATFORM 1 AT IPSWICH (DIESEL ONLY) ON SAT
ONLY FROM 0055 TO 2325 SAT 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND 
WOODBRIDGE ON SUN 

GA SERVICES TO START/TERMINATE IN 
PLATFORM 1 AT WOODBRIDGE 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND WEST COAST / EAST 
COAST MAIN LINE 

DIESEL ROUTE ONLY AVAILABLE THROUGH 
IPSWICH STATION ON SAT ONLY FROM 0055 TO 
2325 SAT



TRAINS TO BE STABLED AS REQUIRED IN 
IPSWICH PLATFORMS 1 AND 2 

NO TRAINS TO BE STABLED IN IPSWICH 
PLATFORMS 4 



NO ACCESS TO CARRIAGE SIDINGS AND LOCO 
FUELLING POINT ADJACENT TO PLATFORM 4



ISOLATIONS AFFECTING IPSWICH TO BE LIFTED 
AT 0410 MON 



ICW P/4214838 AND P/4214869



Track: Ipswich - Claydon Dn 

OTM Treatment: Ipswich Stn

MTCE: Timber/S&C Replacement/Worn Rail

OTM Treatment: Boss Hall Jn/Westerfield Jn

EA1011
EA1012
EA1430
EA1440
EA1450
EA1460
EA1744

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0110 Mon

0110 Mon

0110 Mon

0110 Mon

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down & Up 
Lowestoft

Platform 1

Reception No.1

Down & Up Goods

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Arrival Line

Field Sidings 
No.1-2

Ipswich Upper 
Yard
Reception No.2-3

Down and Up 
Main

Platform 1-4

Down and Up 
Main

Platforms 2-3

East Suffolk Jn

Ipswich

East Suffolk Jn

Felixstowe North 
Quay FLT

Felixstowe Town

East Suffolk Jn

Ipswich

East Suffolk Jn

Stowmarket L/End

Ipswich

Ipswich

Ipswich

Ipswich

Ipswich Goods Jn

Trimley

Westerfield Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Halifax Jn

Ipswich

Halifax Jn

Ipswich

P2026/4170400

P2026/4214869 ICW P2026/4170400

Track: Ipswich - Claydon Dn

EA1011

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

05/10/26

05/10/26

05/10/26

05/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0130 Sat

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Sidings

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Up Bury/Up Main

Down & Up Goods
Loop

Down and Up 
Main

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Haughley Jn

Claydon GF

Trowse Jn

Bury St. Edmunds

Stowmarket

Trowse Jn

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket 
L/End

Barham

Diss

Bury St. Edmunds

Claydon GF

Europa Jn

Haughley Jn

Stowmarket 
L/End

Haughley Jn

P2026/4163801

P2026/4166134

P2026/4169275

GE CYCLIC TYPE 125

SATURDAY NIGHT: 1P72 2330 LIVERPOOL ST TO 
NORWICH SERVICE TO TERMINATE AT IPSWICH 
WITH RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN IPSWICH AND NORWICH



SUNDAY MORNING: 1P13 0657 NORWICH TO 
LIVERPOOL ST SERVICE TO START FROM 
IPSWICH. 2W04 0736 IPSWICH TO CAMBRIDGE 
SERVICE TO BE RETIMED (LATER START FROM 
IPSWICH)



GE CYCLIC TYPE D (DISRUPTIVE)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH 



GA TRAINS TO BE STABLED AS REQUIRED IN 
IPSWICH PLATFORMS 1 AND 2

NO TRAINS TO BE STABLED IN IPSWICH 
PLATFORM 4



AWD: Dunston 6 Acre Bridge Re-rail

EA1012
EA1013
EA1530
EA1744

EA1012
EA1013
EA1530

EA1012
EA1013

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West Jn

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

P2026/4165558

P2026/4169642

P2026/4169680

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

EA1050
EA1060

EA1160
EA1280
EA1290

EA1160
EA1280
EA1290

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4167897 NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

27/09/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0840 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Platform 3

Down and 
Up/Down and Up 
Kings Lynn 
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4166979 WA CYCLIC TYPE Q (NON-DISRUPTIVE)EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

27/09/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2345 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

28/09/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Down and 
Up/Down and Up 
Kings Lynn
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4167085 GTR SERVICES TO TERMINATE/START BACK AT 
CAMBRIDGE NORTH

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
KINGS LYNN

 

4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH

 

ROAD TO BE OPEN: WATERBEACH LC



WA CYCLIC TYPE Q (DISRUPTIVE)

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

27/09/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4167990

P2026/4166627

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up 
Kew Branch

Down North 
London/Down/Do
wn Richmond

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

P2026/4168761 ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1310
EA1330
EA1360
GW130
MD167
SW240

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0115 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

P2026/4135143 THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES. 



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM ACTON YARD AND WEST
EALING SIDINGS.



Work Details: Maintenance. Extended Opportunity 
Acton West Jn

EA1310
GW103
GW130
GW174

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

2345 Fri

2345 Fri

2345 Fri

04/10/26

04/10/26

04/10/26

04/10/26

12/10/26

12/10/26

12/10/26

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up Platform

Down and Up 
East Suffolk/Up & 
Down East Suffolk
Up & Down 
Sizewell

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Beccles

Oulton Broad North 
Jn

Sizewell LC

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Beccles

Saxmundham

Saxmundham Jn

P2026/4163190

P2026/4146551

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN WOODBRIDGE AND 
LOWESTOFT



ROAD TO BE OPEN AT BRAMFIELD LC, 
BRAMPTON LC, LONDON ROAD LC AND INGATE 
STREET LC FOR RAIL REPLACEMENT BUS 
SERVICE 



ROAD TO BE CLOSED AT DARSHAM LC



Sizewell C: Darsham LC Commissioning

EA1360
LN3219
LN3222
MD715

EA1430
EA1520

03/10/26

03/10/26

03/10/26

03/10/26

09/10/26

09/10/26

09/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued



Page           16 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0750 Sun

2340 Sun

0140 Mon

0140 Mon

0140 Mon

0140 Mon

12/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0400 Mon

0750 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

2340 Sun

0400 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-10

Up Stratford 
Down

Down and Up 
Main

Down and Up 
Electric

Platforms 11-17

Platforms 1-4

Platforms 1-10

Up Stratford 
Down

Down and Up 
Main

Down and Up 
Electric

Platforms 11-17

Bethnal Green West 
Jn

Liverpool Street

Gas Factory Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Liverpool Street

Liverpool Street

Gas Factory Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Liverpool Street

Bow Jn

Liverpool Street

Liverpool Street

Liverpool Street

Bow Jn

Liverpool Street

P2026/4168738 SERVICES TO TRAVEL OVER THE MAIN / 
ELECTRIC LINES BETWEEN BETHNAL GREEN 
WEST JN AND LIVERPOOL STREET 



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON 

NO ACCESS TO/FROM PLATFORMS 5-10 AT 
LIVERPOOL STREET FROM 0040 TO 0750 SUN 
AND 2340 SUN TO 0400 MON 



NO TRAINS TO BE STABLED IN PLATFORMS 1-4 
AT LIVERPOOL STREET FROM 0040 SUN TO 0400
MON



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-10 AT LIVERPOOL STREET FROM 
0040 TO 0750 SUN AND 2340 SUN TO 0400 MON 
(SECTIONAL APPENDIX SECTION 1 REFERS) 

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 11-17 AT LIVERPOOL STREET FROM
0140 TO 0345 SUN AND 0140 TO 0315 MON 
(SECTIONAL APPENDIX SECTION 1 REFERS) 



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



GE CYCLIC TYPE 11

EA1010
EA1400

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

28Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0830 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0830 Sun

0830 Sun

0830 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Fast/Down 
Cambridge

Down 
Suburban/Down 
Southbury
Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up
Fast

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Down and Up 
T&H

Sidings 1-9

Washer Road

Up/Down Seven 
Sisters Chord

Coppermill Jn

Cheshunt Jn

Enfield Town

Bethnal Green West 
Jn

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Seven Sisters Jn

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Cheshunt Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

Seven Sisters Jn

P2026/4169660 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD 

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD 



LUL VICTORIA LINE TO BE OPEN 



WA CYCLIC TYPE A

Maintenance - Fasts Patrolling

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0130 Sun

2335 Sun

0150 Mon

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down and Up 
Main

Single

Down & Up 
Lowestoft

Platform 1-4

Down & Up Goods

Reception No.1

Arrival Line

Shunt Neck

Reception No.2-3

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Down and Up 
Main

Up Main

Down Main

Boss Hall Jn

Boss Hall Jn

Europa Jn

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Trowse Jn

Haughley Jn

Trowse Jn

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Haughley Jn

Trowse Jn

Haughley Jn

P2026/4163724

P2026/4169305

P2026/4163688

TRAINS TO BE STABLED IN PLATFORMS 1 AND 2 
AND RECEPTION NO.2-4 AT IPSWICH

NO TRAINS TO STABLE IN RECEPTION NO.1 AND 
DOWN & UP GOODS AT IPSWICH



GE CYCLIC TYPE N

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STOWMARKET AND 
NORWICH 



GA TRAINS TO BE STABLED AS REQUIRED IN 
IPSWICH PLATFORMS 1, 2 AND 4



Track: Moulton LC 6Wk FU

AWD: Dunston 6 Acre Bridge Re-rail
GE CYCLIC TYPE E2

EA1011
EA1012
EA1130
EA1430
EA1744

EA1012
EA1013

EA1012
EA1013

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Down and Up

Line A/Line B

Down and Up 
Thetford

Up Main

Line C/Line D/Line
W

Down & Up 
Passenger Loop

Down and Up 
Branch

Reception Lines 1-
2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Bungalow Lane LC 
(R/G-X)

Thorpe Jn

Trowse Jn

Diss C/End

Norwich

Trowse Jn

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2026/4164350 0655 NORWICH TO LIVERPOOL STREET ON 
SUNDAY TO START AT IPSWICH



NO TRAINS TO BE STABLED IN PLATFORMS 1 
AND 6 AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 2-5 AT 
NORWICH 

EAST MIDLAND TRAINS TO STABLE IN JUBILEE 
SIDINGS AT NORWICH (3 x 2-CAR UNITS AND 1 x 
3-CAR UNIT)

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 
4 AT IPSWICH 



ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0650 SUN



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS, EGRESS AND 
SAFETY OF PERSONNEL ONLY. LIMITS AND 
ROBUST METHOD OF COMMUNICATION TO BE 
AGREED BETWEEN PICOS AND CROWN POINT 
SIGNALLER/CREMORNE LANE. PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE. 



GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 4-6

Line E

Line A/Line B

Down and Up

Washer Road

Reception Lines 1-
2
By-pass Line

Low Level Sidings

Jubilee Sidings

Middle Road

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Crown Point Depot

Norwich

Norwich

Thorpe Jn

Crown Point 
Depot

Norwich

P2026/4148328 NO ACCESS TO PLATFORMS 4-6 AND JUBILEE 
SIDINGS AT NORWICH



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
LOWESTOFT, NORWICH AND GT YARMOUTH, 
NORWICH AND CROMER AND BETWEEN 
CROMER AND SHERINGHAM



ACCESS TO PLATFORMS 1-3 AT NORWICH VIA 
LINES C/D/W



NO TRAINS TO BE STABLED IN PLATFORMS 4-6 
AND JUBILEE SIDINGS AT NORWICH



TRAINS TO BE STABLED IN PLATFORMS 1-3 AT 
NORWICH AS REQUIRED



TRAINS TO BE STABLED IN RECEPTION ROADS 1
AND 2 AT CROWN POINT AS REQUIRED



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS AND EGRESS 
PURPOSES AND SAFETY OF PERSONNEL ONLY. 
LIMITS AND ROBUST METHOD OF 
COMMUNICATION TO BE AGREED BETWEEN 
PICOS AND CROWN POINT SIGNALLER. 
CREMORNE LANE CROSSING, PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE.



MTCE: Norwich Half Station P4-6

EA1013
EA1470

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0110 Sun

0110 Sun

1425 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0220 Mon

0220 Mon

0220 Mon

0220 Mon

0220 Mon

0220 Mon

0220 Mon

1425 Sun

1425 Sun

0220 Mon

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Down and Up 
Tottenham

Down and Up 
T&H

Harringay Curve

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Up Reception

Cripple Sidings

Down and Up 
Branch

Down and Up 
T&H

Down and Up 
T&H

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Woodgrange Park 
Jn

Woodgrange Park

Woodgrange Park 
Jn

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Carlton Road Jn

Gospel Oak Jn

Harringay Park Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Forest Gate Jn

Gospel Oak Jn

Gospel Oak Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2026/4168026

P2026/4165559

NO ARL SERVICES BETWEEN GOSPEL OAK AND 
WOODGRANGE PARK ON SAT

ROUTE AVAILABLE FROM WOODGRANGE PARK 
TO BARKING RIVERSIDE ON SAT IF REQUIRED



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING RIVERSIDE ON SUN



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



TRAINS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 



THAMESIDE FREIGHT TO BE DIVERTED VIA 
STRATFORD, FOREST GATE AND THE NLL FROM
0200 SAT TO 0045 SUN AND 0850 SUN TO 0220 
MON



Track: Harringay Green Lanes Drainage 

NLL CYCLIC TYPE 17 (AMENDED) 

NLL CYCLIC TYPE 16A/B/C/D

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1030
EA1290
EA1300
EA1370
LN165
LN3210

EA1050
EA1060

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2026/4163664

P2026/4163679

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA FOR 1N66 2318 EX 
LIVERPOOL STREET

5N08 TO DIVERT AND STABLE IN CLACTON 
PLATFORM 1 OR 3 PRIOR TO THE START OF THE
POSSESSION



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029) AND 
GREAT BENTLEY LC 



GE CYCLIC TYPE 120

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



NO ISOLATION PERMITTED AFFECTING 
CLACTON CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

EA1090
EA1100
EA1110

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0830 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

1030 Sat

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage
+Detonators

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Fast

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Hackney Downs

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Bethnal Green 
East Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4168081

P2026/4167933

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST 
JN AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling (Amended)
NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160

EA1161
EA1220

10/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



Page           24 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2026/4166902 NO ACCESS TO PLATFORMS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATFORMS 2, 3, 7 AND 
8 AT CAMBRIDGE

ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR 
RECEPTION SIDINGS 1 AND 2 VIA THE BYPASS 
LINE

PLATFORMS 1 AND 4 AT CAMBRIDGE, DOWN 
GOODS LOOP AT COLDHAM LANE AND 
PLATFORM 3 AT CAMBRIDGE NORTH TO BE 
CLEAR OF STABLED TRAINS

 

GA TO STABLE IN PLATFORMS 5-6 AT 
CAMBRIDGE WITH PANTOGRAPHS LOWERED

 

2C02 TO BE RE-PLATFORMED AND 5S17 TO BE 
RE-TIMED VIA STP

 

ROAD TO BE OPEN: WATERBEACH LC 



WA CYCLIC TYPE F (DISRUPTIVE)

EA1161
EA1530

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Through Line

Platforms 1,4,5 & 
6
Platform Line

Down Goods Loop

Platform 3

Up Newmarket 
Down

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Ely Dock Jn

Cambridge

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Cambridge

Chesterton Jn

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4166874

P2026/4166617

NO ACCESS TO PLATFORMS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATFORMS 2, 3, 7 AND 
8 AT CAMBRIDGE

ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR 
RECEPTION SIDINGS 1 AND 2 VIA THE BYPASS 
LINE

PLATFORMS 1 AND 4 AT CAMBRIDGE AND DOWN
GOODS LOOP AT COLDHAM LANE TO BE CLEAR 
OF STABLED TRAINS

 

GA TO STABLE IN PLATFORMS 5-6 AT 
CAMBRIDGE AND PLATFORM 3 AT CAMBRIDGE 
NORTH WITH PANTOGRAPHS LOWERED

 

ROAD TO BE OPEN: WATERBEACH LC



WA CYCLIC TYPE M (NON-DISRUPTIVE)

NLL CYCLIC TYPE 7C (ROTR)

EA1161
EA1530

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166628 FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Lines 4 and 
5/Down and Up 
Relief
Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Line 6

Eastbound

Westbound

Turnback A

West London 
Waste

Acton West

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Ladbroke Grove

Westbourne Park Jn

Brentford Goods

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

Westbourne Park 
Jn

Brentford GF

P2026/4135259 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE - EXTENDED 
OPPORTUNITY PADDINGTON THROAT MIDDLE 
ROADS

EA1310
GW103
GW130
GW174
GW178
XR001

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0550 Sun

0550 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

0720 Sun

0720 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton West

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Paddington

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton Main Line

Paddington

P2026/4135259 11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued

Continued



Page           29 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down Riverside

Down and Up 
Fast
Down and Up 
Slow
Platforms 1-4

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Up Stratford 
Down
Up Passenger 
Loop
Exchange Sidings 
1-3

Hanson Sidings

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Upminster L/End

Barking Riverside

Christian St Jn

Fenchurch Street

Dagenham Dock

Gas Factory Jn

Freightliner Depot 
East End GF

Ripple Lane

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

Down Riverside 
Junction

Fenchurch Street

Freightliner Depot
East End GF

Gas Factory Jn

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

P2026/4148295 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR C2C AND ARL



NO ARL SERVICES TO BARKING RIVERSIDE



NO ACCESS THROUGH BARKING 

NO ACCESS TO/FROM EAST HAM CS

NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM
DOCK AND PURFLEET SIDINGS



FREIGHT SERVICES TO BE RE-TIMED OR NOT 
TO RUN 



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE 



LUL TO NOTE DISTRICT LINE AND JUBILEE LINE 
TO BE OPEN 



ROAD TO BE OPEN AT PURFLEET LC 



LTS CYCLIC TYPE 23: Barking Area OLE MTCE

LTS CYCLIC TYPE 5

EA1370
EA1380
EA1390
EA1395
EA1400
SO400
SO420

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Goods

Down and Up 
T&H/Tilbury

Down Sidings

Sidings 1-3

Purfleet Long 
Sidings

Stora Sidings

Stora Sidings H7 
& H8
Down Through 
Sidings
Headshunt

Reception Line

Sidings 1-2

Barking Tilbury Line 
Jn East

West Thurrock Jn

Dagenham Dock

Freightliner Depot 
East End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Woodgrange Park

Dagenham Dock

Freightliner Depot
West End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

P2026/4148295 11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2255 Sat

2245 Sun

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

11/10/26

12/10/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0845 Sun

0610 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Platforms 1-2

Up Riverside

Departure Line

Down Goods

Down and Up 
Tilbury

Down Riverside

Exchange Sidings

Up Goods

Reception Line

Down Sidings

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Stora Sidings

Sidings 1-2

Headshunt

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Barking Riverside

Barking Tilbury Line 
Jn East

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
West Thurrock Jn

Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

Renwick Road Jn

Dagenham Dock

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Saxmundham

Saxmundham

Barking Riverside

Barking Tilbury 
Line Jn East

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Barking Tilbury 
Line Jn East

Dagenham Dock

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Westerfield Jn

Westerfield Jn

P2026/4141167

P2026/4165751

P2026/4165760

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR ARL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM & UPMINSTER FOR C2C



FREIGHT SERVICES TO BE DIVERTED VIA 
OCKENDON AFTER 1425 SUN



NO ACCESS AVAILABLE TO RIPPLE LANE, 
DAGENHAM DOCK OR PURFLEET SIDINGS



ARL TO STABLE IN BARKING RIVERSIDE 
PLATFORMS 1 AND 2 WITH PANTOGHRAPHS 
LOWERED



ROAD TO BE OPEN AT THE FOLLOWING LC: 
PURFLEET



Track: Renwick Road - Dagenham Dock Dn

AWD: Rainham Dn Re-rail

GE CYCLIC TYPE ESK1

GE CYCLIC TYPE ESK1

EA1390
EA1395
SO400
SO420

EA1430

EA1430

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

10/10/26

11/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2345 Fri

2345 Fri

2345 Fri

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

0525 Mon

0525 Mon

0525 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Platform

Down and Up 
East Suffolk/Up & 
Down East Suffolk
Up & Down 
Sizewell

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Up & Down Ely 
West Curve

Down 
Peterborough/Do
wn Main
Up Main/Up 
Peterborough
Down Goods No.1
and 2
Up Goods No.1

Up Reception

East Curve

West Curve

Down Sidings

Up Sidings

Beccles

Oulton Broad North 
Jn

Sizewell LC

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Ely West Jn

Peterborough East 
Jn

March

March East Jn

March West Jn

March

Beccles

Saxmundham

Saxmundham Jn

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

Ely North Jn

March

Whitemoor Jn

March

P2026/4146551

P2026/4166816

P2026/4141165

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN WOODBRIDGE AND 
LOWESTOFT



ROAD TO BE OPEN AT BRAMFIELD LC, 
BRAMPTON LC, LONDON ROAD LC AND INGATE 
STREET LC FOR RAIL REPLACEMENT BUS 
SERVICE 



ROAD TO BE CLOSED AT DARSHAM LC



Sizewell C: Darsham LC Commissioning
GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND PETERBOROUGH 
FOR EMR, GA AND XC TRAINS 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



6L20, 6L65 & 6M40 TO BE REPATHED 



NO ACCESS TO/FROM MIDDLETON TOWERS 

NO ACCESS TO/FROM WHITEMOOR 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
FODDER FEN ROAD (MANEA LC), UPWELL ROAD 
(HORSEMOOR LC), STATION ROAD (MARCH 
EAST LC) AND WHITTLESEA LC FOR RAIL 
REPLACEMENT BUS SERVICE 



AWD: B&C Structures Manea Bridges (1813, 1814)

AWD: B&C Stonea Road Bridge (1816)

OTM Treatment: March S&C

EA1430
EA1520

EA1470
EA1480
EA1490

EA1550
EA1560
EA1570
LN135

09/10/26

09/10/26

09/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

10/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Platform 
10A/Avoiding Line

Down and Up 
Temple Mills

Down and Up 
Channelsea Curve

Down and Up 
Branch

Down and Up 
Electric

Ilford Depot C/End 
Jn

Forest Gate Jn

Ilford L/End

Maryland

Temple Mills East Jn

Stratford Central Jn 
West

Woodgrange Park 
Jn

Manor Park

Bow Jn

Ilford L/End

Manor Park

Stratford

Bow Midland

Channelsea 
South Jn

Forest Gate Jn

Stratford L/End

P2026/4170342 MAIN LINE SERVICES TO TRAVEL OVER THE 
DOWN AND UP ELECTRIC BETWEEN BETHNAL 
GREEN WEST JN AND SEVEN KINGS FROM 0015 
SUN TO 0115 SUN AND 0545 TO 0945 SUN



ROUTE TO BE AVAILABLE FOR GA ECS MOVES 
BETWEEN ORIENT WAY AND LIVERPOOL 
STREET VIA TOTTENHAM HALE BETWEEN 0115 
TO 0145 SUN AND 0335 TO 0545 SUN



C2C TO RUN TO FENCHURCH STREET VIA WEST
HAM 



Maintenance (Mains - South)

ROM CYCLIC TYPE 1

EA1010
EA1020
EA1030
EA1150
EA1280

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

29Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0140 Mon

0425 Mon

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0140 Mon

0505 Mon

0505 Mon

0505 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0505 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Platform 
10A/Avoiding Line

Down and Up 
Main

Turnback Line

Down and Up 
Electric

Stabling Lines 1-4

Turnback Line

Up Passenger 
Loop

Romford 
Engineers Depot
Up Sidings

Down and Up 
Main

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Ilford Depot C/End 
Jn

Forest Gate Jn

Ilford L/End

Maryland

Shenfield L/End

Chadwell Heath

Shenfield L/End

Gidea Park

Shenfield L/End

Romford

Ilford Depot C/End 
Jn

Beaulieu South 
Junction

Chelmsford C/End

Witham C/End

Witham C/End

Witham

Braintree

Bow Jn

Ilford L/End

Manor Park

Stratford

Bow Jn

Chadwell Heath

Forest Gate Jn

Gidea Park

Shenfield L/End

Romford

Bow Jn

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

P2026/4170343

P2026/4163809

MAIN LINE SERVICES TO TRAVEL OVER THE 
DOWN AND UP ELECTRIC BETWEEN BETHNAL 
GREEN WEST JN AND SEVEN KINGS FROM 2305 
SUN TO 0140 MON AND 0425 TO 0505 MON 



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



Maintenance (Mains - South)

GE CYCLIC TYPE 127

EA1010
EA1011

EA1011
EA1070

18/10/26

18/10/26

18/10/26

18/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up

Down and Up 
Thetford

Up Main

Line C/Line D/Line
W

Down & Up 
Passenger Loop

Reception Lines 1-
2
Wensum Curve

Low Level Sidings

Middle Road

Beaulieu South 
Junction

Chelmsford C/End

Kelvedon C/End

Witham C/End

Witham

Braintree

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Hethersett GF

Lakenham

Norwich

Trowse Jn

Crown Point Depot

Norwich

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2026/4163820

P2026/4164336

GE CYCLIC TYPE 127

NO TRAINS TO BE STABLED IN PLATFORMS 2-3 
AT NORWICH

GA TO STABLE TRAINS IN PLATFORMS 1, 4, 5 
AND 6 AT NORWICH 

EAST MIDLAND TRAINS TO STABLE IN JUBILEE 
SIDINGS AT NORWICH (3 x 2-CAR UNITS AND 1 x 
3-CAR UNIT)



NO ACCESS TO CROWN POINT 0125 TO 0650 
SUN 



ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0625 SUN



GE CYCLIC TYPE F

EA1011
EA1070

EA1012
EA1013
EA1470
EA1580

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 2-3

Harwich Single 
Line/Up Harwich

Platform 1

Manningtree 
North Curve

Down Harwich

Through Siding

Down Siding

Down Sidings

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Harwich 
International

Manningtree

Manningtree

Manningtree East Jn

Harwich 
International

Harwich 
International

Mistley

Parkeston Quay 
Yard

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

P2026/4165560

P2026/4164207

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL



NO ISOLATION PERMITTED



GE CYCLIC TYPE 117

EA1050
EA1060

EA1120

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

18/10/26

18/10/26

19/10/26

18/10/26

18/10/26

18/10/26

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0440 Sun

0440 Sun

0350 Mon

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-3

Up Passenger 
Loop

Platforms 1-4

Up Goods Loop

Down and Up 
Hertford

Down and Up 
Passenger Loops

Down and Up 
Southbury

Bay 
Platform/Platform 
3
Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-2

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down
Down and Up 
Cambridge

Bishops Stortford

Bishops Stortford 
L/End

Broxbourne

Broxbourne L/End

Hertford East

Broxbourne C/End

Cheshunt Jn

Cheshunt

Harlow Mill

Harlow Town

Harlow Town C/End

Hertford East

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Fullers End Footpath
LC (R/G-X)

Bishops Stortford

Bishops Stortford 
L/End

Broxbourne

Broxbourne 
C/End

Broxbourne Jn

Broxbourne L/End

Bury Street Jn

Cheshunt Jn

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Hertford East

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Waltham Cross

P2026/4148730 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WALTHAM CROSS AND 
STANSTED AIRPORT/HERTFORD EAST 



ARL CHESHUNT SERVICES TO BE DIVERTED 
TO/FROM ENFIELD TOWN



SLW OVER THE DOWN LINE BETWEEN 
BRIMSDOWN AND WALTHAM CROSS DOWN 
PLATFORM IN ACCORDANCE WITH RULE BOOK 
MODULE P1 SECTION 10 (NWR STAFF 
REQUIRED). 

[1] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING BRIMSDOWN IN THE DOWN 
DIRECTION

3 MINUTE MINIMUM DWELL TIME REQUIRED AT 
BRIMSDOWN IN THE DOWN DIRECTION

[1] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING WALTHAM CROSS IN THE DOWN 
DIRECTION

7 MINUTE MINIMUM TURNAROUND TIME 
REQUIRED AT WALTHAM CROSS

[5] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING BRIMSDOWN IN THE UP 
DIRECTION

1.5 MINUTE MINIMUM DWELL TIME REQUIRED AT
BRIMSDOWN IN THE UP DIRECTION



ARL TO OUTSTABLE FROM CHESHUNT 
BAY/PLATFORM 3 IN LIVERPOOL ST (1 X 8 CAR)



NO ACCESS AVAILABLE TO/FROM CHESHUNT 
BAY PLATFORM/PLATFORM 3



GA TO STABLE TRAINS IN PLATFORMS 1 AND 3 
AT STANSTED AIRPORT ON SAT NIGHT AND SUN
NIGHT 



NO TRAINS TO STABLE IN PLATFORM 2 AT 
STANSTED AIRPORT AND PLATFORM 3 AT 
BISHOPS STORTFORD



GA TO STABLE TRAINS IN PLATFORMS 1 AND 2 
AT HERTFORD EAST AND BISHOPS STORTFORD
CS AS REQUIRED WITH PANTOGRAPHS 
LOWERED 



NO ISOLATION PERMITTED ON THE DOWN AND 
UP CAMBRIDGE THAT IMPACTS SERVICES 
TO/FROM STANSTED AIRPORT VIA STANSTED 
NORTH JN



RHTT 3S40 AND 3S20 NOT TO RUN



WA CYCLIC TYPE G

PATROLLING TYPE L


EA1160
EA1161
EA1190
EA1210
EA1220

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0440 Sun

0440 Sun

0200 Sat

19/10/26

19/10/26

19/10/26

0350 Mon

0350 Mon

0330 Mon

Possession

Possession

Possession

Down and Up 
Airport

Down and Up 
Cambridge

Down and Up

Stansted East Jn

Stansted North Jn

Ely Dock Jn

Stansted South Jn

Waltham Cross

Cambridge North 
C/End

P2026/4148730

P2026/4141381

MTCE: Cheshunt Jn OTM Treatment

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
ELY FOR GTR SERVICES 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH FOR XC TRAINS 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
ELY FOR GA NORWICH-STANSTED SERVICES



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



RHTT 3S50 TO BE DIVERTED



ROAD TO BE OPEN AT WATERBEACH LC



Waterbeach New Station

AWD E&P Campaign Changes

EA1161

18/10/26

18/10/26

17/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

0850 Sun

0850 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

1100 Sun

1100 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up North 
London/Down 
North London 
(Eastbound)

Copenhagen Jn

Westbourne Road 
Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Canonbury West 
Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2026/4168023 RAIL REPLACEMENT ROAD SERVICE BETWEEN 
GOSPEL OAK AND STRATFORD

ARL NLL SERVICES TO START / TERMINATE IN 
PLATFORM 2 AT GOSPEL OAK AFTER 0850 SUN



NO ACCESS AVAILABLE TO/FROM THE NLL 
INCLINE

ACCESS AVAILABLE TO/FROM THE UP/DOWN 
CANONBURY AFTER 0850 SUN



ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT 
STRATFORD

TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL 
OAK



NLL CYCLIC TYPE 13B

NLL CYCLIC TYPE 7A (ROTR)

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up 
East London Line

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Platform 4

Down and Up 
East London Line

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Dalston Junction

Dalston Junction

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Dalston Junction

Highbury and 
Islington

P2026/4169418 RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION 

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6A

EA1180
EA1320
EA1325
EA1340
LN110
SO511

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Olympia Platform 
Loop

Up West London

Down and Up 
High Level

Reception Road

North Pole Scrubs
Lane Siding

Down & Up West 
London

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Kensington Olympia

Falcon Jn

Willesden High Level
Jn

North Pole 
International Depot

North Pole Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

Kensington 
Olympia

Mitre Bridge Jn

North Pole Jn

Falcon Jn

Longhedge Jn

Ludgate Jn

West London Jn 
(SW)

Falcon Jn

P2026/4169087 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE 
OPEN. 



CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - PREP

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

1100 Sun

1100 Sun

2100 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

19/10/26

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0445 Sun

2100 Sun

2000 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Up Main

Down Relief

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Ealing Broadway

Ealing Broadway

Ealing Broadway

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Acton Main Line

Ladbroke Grove

Ladbroke Grove

P2026/4131708 UNTIL 1100 SUN:

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



1100 SUN TO 2100 SUN:

TRAINS TO RUN OVER DOWN MAIN AND UP 
RELIEF ONLY

ACCESS TO FROM ACTON YARD / NLL 
RESTORED UP DIRECTION ONLY



2100 SUN TO 0500 MON:

TRAINS TO RUN OVER RELIEF LINES

ACCESS TO FROM ACTON YARD / NLLL 
RESTORED IN BOTH DIRECTIONS



2TT IN PLACE OVER THE MAIN LINES BETWEEN 
LADBROKE GROVE AND SOUTHALL WEST. 

2TT IN PLACE OVER THE DOWN MAIN AND UP 
RELIEF LINES BETWEEN LADBROKE GROVE AND
SOUTHALL EAST/WEST. 

2TT IN PLACE OVER THE RELIEF LINES 
BETWEEN LADBROKE GROVE AND SOUTHALL 
EAST.  

MAXIMUM OF 14Â½ TPH TO OPERATE.



Work Details = Maintenance, ACTON WEST LADDER
TAMP

EA1310
GW103
GW130
GW174
GW180

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2026/4131695 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Departure Line

Down Goods

Down and Up 
Tilbury

Down Riverside

Exchange Sidings

Up Goods

Reception Line

Down Sidings

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Stora Sidings

Sidings 1-2

Headshunt

Barking Riverside

Barking Tilbury Line 
Jn East

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
West Thurrock Jn

Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

Renwick Road Jn

Dagenham Dock

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Barking Riverside

Barking Tilbury 
Line Jn East

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Barking Tilbury 
Line Jn East

Dagenham Dock

Purfleet

Ripple Lane

Ripple Lane West 
Yard

P2026/4162990 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR ARL

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM & UPMINSTER FOR C2C



FREIGHT SERVICES TO BE DIVERTED VIA 
OCKENDON

NO ACCESS AVAILABLE TO RIPPLE LANE, 
DAGENHAM DOCK OR PURFLEET SIDINGS



ARL TO STABLE IN BARKING RIVERSIDE 
PLATFORMS 1 AND 2 WITH PANTOGHRAPHS 
LOWERED



ROAD TO BE OPEN AT THE FOLLOWING LC: 
PURFLEET



Track: Renwick Road - Dagenham Dock Dn

AWD: Rainham Dn Re-rail

EA1390
EA1395
SO400
SO420

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

2330 Sun

2330 Sun

0015 Mon

0015 Mon

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0910 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

0525 Mon

0525 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Down and Up 
East Suffolk

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Up Platform

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Down and 
Up/Down and Up 
Lowestoft
Down and Up 
Branch

Westerfield Jn

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Beccles

Oulton Broad South

Brundall Jn

Norwich Road AHB

Boss Hall Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Beccles

Saxmundham Jn

Wensum Jn

Whitlingham Jn

P2026/4164214

P2026/4164343

P2026/4165742

GE CYCLIC TYPE 119

GE CYCLIC TYPE ESK2

GE CYCLIC TYPE 133

EA1430
EA1440
EA1450
EA1460

EA1430

EA1470
EA1480

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

19/10/26

19/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

18/10/26

18/10/26

18/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
Soham/Down and 
Up Main
Up Newmarket 
Down

Down Goods Loop

Down and Up 
Soham/Down and 
Up Main
Up Newmarket 
Down

Up & Down Ely 
West Curve

Down 
Peterborough/Do
wn Main
Up Main/Up 
Peterborough
Down Goods No.1
and 2
Up Goods No.1

Up Reception

East Curve

West Curve

Down Sidings

Up Sidings

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Ely West Jn

Peterborough East 
Jn

March

March East Jn

March West Jn

March

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Ely North Jn

March

Whitemoor Jn

March

P2026/4166891

P2026/4166966

P2026/4162973

WA CYCLIC TYPE R

WA CYCLIC TYPE R

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN ELY AND 
PETERBOROUGH FOR GA SERVICES 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH FOR XC TRAINS 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



6L20, 6L65 & 6M40 TO BE REPATHED 



NO ACCESS TO/FROM MIDDLETON TOWERS 

NO ACCESS TO/FROM WHITEMOOR 



RHTT 3S50 TO BE DIVERTED 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
FODDER FEN ROAD (MANEA LC), UPWELL ROAD 
(HORSEMOOR LC), STATION ROAD (MARCH 
EAST LC) AND WHITTLESEA LC FOR RAIL 
REPLACEMENT BUS SERVICE 



AWD: B&C Structures Manea Bridges (1813, 1814)

AWD: B&C Stonea Road Bridge (1816)

EA1530
EA1540

EA1530
EA1540

EA1550
EA1560
EA1570
LN135

17/10/26

17/10/26

17/10/26

18/10/26

18/10/26

18/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

19/10/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Ely West 
Curve Single 
Down
Down 
Peterborough/Do
wn Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Down 
Peterborough/Do
wn Main
Up Ely West 
Curve Down

Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

Down Sidings

Up Sidings

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

March West Jn

Ely West Jn

March

Ely North Jn

March East Jn

March

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

Ely North Jn

Ely West Jn

March

March West Jn

Whitemoor Jn

March

P2026/4166746

P2026/4167018

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

WA CYCLIC TYPE P-1

EA1550
EA1560
EA1570
LN135

EA1550
EA1560
EA1570

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

17/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

18/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Temple Mills

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea

Down and Up 
High Meads Loop

Down and Up 
North London

Down and Up Lea
Curve

Up Channelsea 
Loop

Platforms 1-2

Platform 
10A/Avoiding Line

Ruckholt Rd Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Stratford

High Meads Jn

Stratford Central Jn 
West

Stratford

Bow Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Homerton

Lea Jn

Stratford

P2026/4167490 ROUTE TO BE AVAILABLE FOR ECS MOVES 
BETWEEN LIVERPOOL STREET AND ORIENT 
WAY VIA TOTTENHAM HALE (REVERSE)



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD



NLL CYCLIC TYPE 10 (ROTR)

EA1010
EA1020
EA1150
EA1280
EA1320
EA1340
EA1350

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

30Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0055 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down 
Braintree

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Post Office Yard

Goods 
Yard/Incline

Braintree

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Chelmsford

Witham Jn

Beaulieu North 
Junction

Chelmsford

Chelmsford 
C/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Chelmsford

P2026/4141364 ON SAT

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN WITHAM AND BRAINTREE


ON SUN

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN INGATESTONE / 
CHELMSFORD AND COLCHESTER, BETWEEN 
WITHAM AND BRAINTREE AND BETWEEN MARKS
TEY AND SUDBURY

TRAINS TO TERMINATE / START FROM DOWN 
PLATFORM AT CHELMSFORD



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
CRESSING AND WHITE NOTLEY (BRA) AND 
MOUNT BURES LC (SUD) FOR ROAD 
REPLACEMENT BUS SERVICE



TRAINS TO STABLE IN COLCHESTER 
PLATFORMS 5, 6, BRIDGE ROAD & SUDBURY 
DOCK 



NO ISOLATION OF COLCHESTER CS PERMITTED 


AWD: Rose Hill Bridge

OTM Treatment: Kelvedon

MTCE: Replacement Timbers/Worn Rail

AWD: Marks Tey Dn Re-rail

EA1011
EA1070
EA1080

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2026/4166860 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



GE CYCLIC TYPE A

EA1011
EA1070
EA1080

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2026/4166879 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1011
EA1070
EA1080

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0130 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down and Up 
Main

Single

Down & Up 
Lowestoft

Platforms 2-4

Reception No.1

Arrival Line

Shunt Neck

Reception No.2-3

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Down and Up 
Main

Boss Hall Jn

Boss Hall Jn

Europa Jn

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Trowse Jn

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Diss L/End

P2026/4163675

P2026/4163781

GA TO STABLE IN PLATFORMS 1-2 AND DOWN & 
UP GOODS AT IPSWICH

NO TRAINS TO BE STABLED IN PLATFORMS 3-4 
AT IPSWICH

FLIM TO STABLE TRAINS ON RECEPTION NO.2-3 
AT IPSWICH

NO TRAINS TO BE STABLED IN RECEPTION NO.1 
AT IPSWICH



GA TO OUTSTABLE STOCK TO FORM 1P08, 0846 
IPSWICH TO NORWICH 



GE CYCLIC TYPE H

GA TO STABLE TRAINS IN PLATFORMS 1-2 AT 
IPSWICH



GE CYCLIC TYPE 128B

EA1011
EA1012
EA1130
EA1430
EA1744

EA1012
EA1013
EA1580

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0830 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1030 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up 
Fast

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Hackney Downs

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
East Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4165561

P2026/4168074

P2026/4167894

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST 
JN AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling
NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1050
EA1060

EA1160

EA1161
EA1220

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

25/10/26

25/10/26

26/10/26

25/10/26

26/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

25/10/26

0830 Sun

0830 Sun

0400 Mon

0830 Sun

0400 Mon

0830 Sun

0830 Sun

0400 Mon

0400 Mon

0400 Mon

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

No.8 Platform Line

No.7 Platform Line

Platforms 1-8

Platform Line

Through Line

Down Goods Loop

Down Slow

Platform 3

Up Newmarket 
Down

Great Chesterford
Up Goods Loop

Down and Up 
Royston

Down Whittlesford
Goods Loop

Reception North

Post Office Ladder

Reception South

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Fletchers Terrace 
Ladder
Headshunt

Wash Road

Chisholm Line

Cavendish Road 
Ladder
Bypass Road

No.08 to 09 
Carriage Sidings
No.10 to 16 
Carriage Sidings

Waterbeach

Cambridge

Coldham Lane Jn

Cambridge

Cambridge North

Cherry Hinton CCTV

Great Chesterford

Royston

Whittlesford Parkway

Cambridge

Audley End

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge North

Coldham Lane Jn

Great Chesterford

Shepreth Branch 
Jn

Whittlesford 
Parkway

Cambridge

P2026/4168044 GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE 
NORTH/CAMBRIDGE AND ROYSTON 



GA RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
AUDLEY END 



CROSS COUNTRY TRAINS RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
STANSTED AIRPORT AND CAMBRIDGE



GBRF WHITEMOOR SERVICES TO RUN VIA 
PETERBOROUGH (RR) & ECML 



SERVICES TO TERMINATE/START FROM UP 
PLATFORM AT AUDLEY END 



SERVICES TO TERMINATE/START FROM 
PLATFORMS 5,6,7 AND 8 AT CAMBRIDGE

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
CAMBRIDGE 



NO ACCESS TO/FROM COLDHAM LANE DEPOT 
FROM 0205 TO 0830 SUN 



TRAINS TO STABLE AS REQUIRED IN 
PLATFORMS 2 AND 3 AT CAMBRIDGE 

TRAINS TO STABLE AS REQUIRED IN PLATFORM 
3 AT CAMBRIDGE NORTH 



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
STATION ROAD (SHELFORD LC), ICKLETON 
ROAD LC, MELDRETH ROAD LC, SHEPRETH LC 
AND FOXTON LC FOR RAIL REPLACEMENT BUS 
SERVICE 



WA CYCLIC TYPE J

EA1161
EA1230
EA1530
LN125

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0205 Sun

0205 Sun

0205 Sun

0830 Sun

0830 Sun

0830 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

26/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0400 Mon

0830 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

No.17 Carriage 
Siding
Coldham Lane 
Ladder
Engine Spur

Engine Siding No 
1 and 2
Shunt Spur

Down Chesterton 
Jn Yard/Sidings

Rugby Portland 
Cement

Down and Up

Platforms 1-4

No.7 Platform Line

No.8 Platform Line

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Chesterton Jn

Foxton

Cambridge

Cambridge

Cambridge L/End

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Chesterton Jn

Foxton

Audley End

Cambridge

Cambridge C/End

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4168044

P2026/4166645 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167063

P2026/4166787

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2005 Sat

2005 Sat

2005 Sat

2005 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

25/10/26

25/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

1200 Sun

1200 Sun

2200 Sat

1200 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0550 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up & Down South 
West Goods
Down and Up 
South West
Shunt Neck

Up & Down South 
West
Down and Up 
High Level

Down and Up 
West London / 
Willesden Relief
Down and Up 
Fast

Down West 
London/Willesden 
Relief/Up & Down 
Relief
Up & Down 
Relief/Up 
Willesden 
Relief/West 
London
Up & Down Acton 
Branch

Brent Rec and 
Dep No.1 and 
No.2
Up & Down Goods
No.1 & No.2

Up & Dn Goods 
Loop

Down and Up 
Slow

Shunt Neck

North Arrival Line

North Departure 
Line
All Lines

Loco Siding L & M

Acton Wells Jn

Willesden High Level
Jn

Willesden No.7 Jn

North Wembley Jn

Wembley Central

Willesden No.7 Jn

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Kilburn High Road

North Wembley Jn

Wembley Central

Wembley Yard

Camden Jn

Wembley Central

Mitre Bridge Jn

North Pole Jn

Primrose Hill 
Tunnels

North Pole Jn

Territory 
Boundary 
(MD170 with 
Anglia)
Brent Sidings

Harlesden Jn

Kilburn High Road

Primrose Hill 
Tunnels

Wembley Central

Wembley Yard

Euston

Wembley Central

North Pole Jn

P2026/4186485 2005 SAT TO 1200 SUN

TRAINS TO TRAVEL OVER SLOW LINES.

NO ROUTE BETWEEN SLOW LINES AND SOUTH 
WEST LINES / WEST LONDON LINES AT WEST 
LONDON JN.

NO ACCESS BETWEEN KENSINGTON OLYMPIA 
AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND 
SOUTH WEST LINES, OLD OAK (POWERDAY) AND
SOUTH WEST SIDINGS.

ARL: NO ACCESS TO CLAPHAM JN.

SOUTHERN: NO SERVICE TO WATFORD.

FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS
TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE 
RETIMED LATER OR RUN TO WEMBLEY 
REVERSE.

FREIGHT: DUE TO SOUTH WEST LINES BLOCKED
TRAINS TO DIVERT WILLESDEN HIGH LEVEL.



2005 SAT TO 2200 SAT AND 1100 SUN TO 1200 
SUN

ROUTE AVAILABLE FOR CHANNEL TUNNEL 
SERVICES BETWEEN SOUTHERN REGION AND 
WEMBLEY YARD VIA KEW AND ACTON CANAL 
WHARF JN.

ACCESS EUROTERMINAL AND ACTON 
RECEPTION LINES 1 & 2 AT NORTH END ONLY.



2200 SAT TO 1100 SUN

NO ACCESS EUROTERMINAL AND ACTON 
RECEPTION LINES 1 & 2.

NO ACCESS TO/FROM UP & DOWN ACTON 
BRANCH.

NO ACCESS 'F' SIDINGS.

NO ACCESS FOR AC ELECTRIC TRACTION TO 
UP & DOWN GOODS NO.1 OR 2 AND BRENT 
RECEPTION & DEPARTURE NO.1 OR 2.



0040 SUN TO 0645 SUN

NO AC ACCESS WILLESDEN TMD.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN AND WEMBLEY CENTRAL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M. STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.

EA1310
EA1360
MD101
MD136
MD137
MD160
MD166
MD167
MD170
SO250

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

24/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

1100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

1200 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
West London / 
Willesden Relief
Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Willesden No.7 Jn

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4186485

P2026/4169036 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE 
OPEN. 



CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - PREP

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

West Ealing

P2026/4131519 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.



0125 SUN TO 0740 SUN

ONLY UP DIRECTION SERVICES TO RUN



0001 SUN TO 0800 SUN

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

0120 Sun

0120 Sun

0120 Sun

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Up Airport

Down Hounslow

Up Hounslow

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Heathrow Airport Jn

Hounslow Jn

Old Kew Jn

South Acton Jn

West Ealing Jn

Iver

Heathrow Airport 
Jn

Barnes Jn

Kew East Jn

New Kew Jn

P2026/4131519

P2026/4161693 TRACK MAINTENANCE: FW06

BRIDGE EXAMINATIONS: BOSTON RD/HEATH 
Rd/WHITTON RD

EA1330
SW230
SW240

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1305 Sun

26/10/26

26/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

25/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0300 Mon

0300 Mon

1305 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1305 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 1-2

Up Riverside

Down and Up 
Tilbury

Departure Line

Down Goods

Down Riverside

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Reception Line

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-2

Headshunt

Down and Up 
Tilbury

Barking Riverside

Barking Tilbury Line 
Jn East

Pitsea

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Renwick Road Jn

Purfleet

Ripple Lane

Ripple Lane West 
Yard

West Thurrock Jn

Barking Riverside

Barking Tilbury 
Line Jn East

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

Barking Tilbury 
Line Jn East

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Barking Tilbury 
Line Jn East

P2026/4168728 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND PITSEA UNTIL 
1305 SUN 



ARL T&H SERVICES TO TERMINATE/START 
FROM BARKING PLATFORM 1 FREIGHT 
SERVICES TO BE RE-TIMED AND DIVERT VIA 
OCKENDON AFTER 1305 SUN OR NOT TO RUN



NO ACCESS AVAILABLE TO/FROM RIPPLE 
LANE/DAGENHAM DOCK/PURFLEET 

NO ACCESS AVAILABLE TO/FROM TILBURY 
RAILPORT/THAMES GATEWAY UNTIL 1305 SUN 
VIA OCKENDON 



ARL TO STABLE TRAINS IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING 

ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC 



LTS CYCLIC TYPE 6

EA1390
EA1395
EA1420
SO400
SO420

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Departure Line

Down Goods

Down and Up 
Tilbury

Down Riverside

Exchange Sidings

Up Goods

Reception Line

Down Sidings

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Stora Sidings

Sidings 1-2

Headshunt

Barking Riverside

Barking Tilbury Line 
Jn East

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
West Thurrock Jn

Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

Renwick Road Jn

Dagenham Dock

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Barking Riverside

Barking Tilbury 
Line Jn East

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Barking Tilbury 
Line Jn East

Dagenham Dock

Purfleet

Ripple Lane

Ripple Lane West 
Yard

P2026/4162969 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR ARL

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM & UPMINSTER FOR C2C



FREIGHT SERVICES TO BE DIVERTED VIA 
OCKENDON

NO ACCESS AVAILABLE TO RIPPLE LANE, 
DAGENHAM DOCK OR PURFLEET SIDINGS



ARL TO STABLE IN BARKING RIVERSIDE 
PLATFORMS 1 AND 2 WITH PANTOGHRAPHS 
LOWERED



ROAD TO BE OPEN AT THE FOLLOWING LC: 
PURFLEET



Track: Renwick Road - Dagenham Dock Dn

AWD: Rainham Dn Re-rail

EA1390
EA1395
SO400
SO420

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

25/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

P2026/4164316 NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

EA1470
EA1500
EA1510

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

26/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Down and Up 
Branch

Up Passenger 
Avoiding

Avoiding Line

Down and Up 
Main
Down and Up 
Electric
Down and Up 
T&H

Woodgrange Park 
Jn

Forest Gate Jn

Maryland

Manor Park

Woodgrange Park

Forest Gate Jn

Ilford L/End

Stratford

Stratford L/End

Walthamstow 
Queens Road

P2026/4148329 MTCE: Woodgrange Park NSEA1010
EA1030
EA1370

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

31Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

Manningtree 
North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley L/End

Halifax Jn

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2026/4166603 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

Manningtree 
North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley L/End

Ipswich L/End

Marks Tey Jn

Manningtree

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

P2026/4166657 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



NO ISOLATIONS PERMITTED AFFECTING 
COLCHESTER CS



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2026/4165562 SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1050
EA1060

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Hythe Curve

Down and Up 
Colchester Town

Down and Up 
Walton

Walton Single

Down Sidings

Up Siding 3

Down Siding 1

Down Siding 2

Down Siding

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Hythe Jn

Colchester Town

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Thorpe-le-Soken

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Clacton-on-Sea

Colchester Jn

Colne Jn

East Gate Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Thorpe-le-Soken

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4147709

P2026/4167898

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON AND BETWEEN THORPE-LE-SOKEN 
AND WALTON-ON-THE-NAZE



TRAINS TO STABLE AS REQUIRED AT 
COLCHESTER 



NO TRAINS TO BE STABELD IN PLATFORMS 1 
AND 2 AT CLACTON



TRAINS TO BE STABLED IN PLATFORM 3 AND 
ALL SIDINGS AT CLACTON AS REQUIRED 
(SECTIONAL APPENDIX SECTION 1 REFERS) 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CLACTON AND CS 



ROAD TO BE OPEN AT THE FOLLOWING LC: 
HYTHE STATION LC, ALRESFORD LC, 
THORRINGTON LC, GREAT BENTLEY LC AND 
FRINTON LC FOR RAIL REPLACEMENT BUSES



ISOLATION OF CLACTON CS TO BE HANDED 
BACK BY 2200 SUN 



OTM Treatment: Thorpe Le Soken & Clacton

AWD: Thorpe Le Soken Kirby Cross Re-rail

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1090
EA1100
EA1110

EA1161
EA1220

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2026/4166902 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2, 3, 7 & 8 AT CAMBRIDGE ONLY 

NO ACCESS TO PLATFORMS 1, 4, 5 & 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



NO TRAINS TO BE STABLED IN PLATFORMS 1, 4, 
5 AND 6 AT CAMBRIDGE



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORM 3 CAMBRIDGE NORTH



WA CYCLIC TYPE M

EA1161
EA1530

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

11/10/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0200 Sat

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

02/11/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up

Through Line

Platforms 1,4,5 & 
6
Platform Line

Down Goods Loop

Platform 3

Up Newmarket 
Down

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Down and Up

Ely Dock Jn

Cambridge

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Cambridge

Chesterton Jn

Ely Dock Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

Cambridge North 
C/End

P2026/4166874

P2026/4163217

GA TO STABLE TRAINS IN PLATFORMS 2, 3, 5 
AND 6 AT CAMBRIDGE 

NO TRAINS TO STABLE IN PLATFORMS 1 AND 4  
AT CAMBRIDGE 

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



ROUTE TO BE AVAILABLE BETWEEN COLDHAM 
LANE DEPOT AND PLATFORMS 7-8 AT 
CAMBRIDGE 



WA CYCLIC TYPE M

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
ELY FOR GTR SERVICES 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH FOR XC TRAINS 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
ELY FOR GA NORWICH-STANSTED SERVICES



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



RHTT 3S50 TO BE DIVERTED



ROAD TO BE OPEN AT WATERBEACH LC



Waterbeach New Station

AWD E&P Campaign Changes

EA1161
EA1530

EA1161

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

12/10/26

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0125 Mon

0125 Mon

0125 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0410 Mon

0410 Mon

0410 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Line Blockage

Line Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-2

Down and Up/Up 
& Down

Carriage Siding 
No. 1-2

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Kings Lynn

Kings Lynn

Kings Lynn

Junction Road Jn

Gospel Oak

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Kings Lynn

Watlington

Kings Lynn L/End

Carlton Road Jn

Gospel Oak

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4166869

P2026/4166646

NO TRAINS TO STABLE IN PLATFORM 1 AT 
KINGS LYNN FROM 0145 TO 0410 MON 

TRAINS TO STABLE IN PLATFORM 2 AND 
CARRIAGE SIDING NO. 1-2 AT KINGS LYNN FROM
0145 TO 0410 MON (EAST ANGLIA SECTIONAL 
APPENDIX, SECTION 1 REFERS)



1T72 TO SHUNT TO KINGS LYNN CARRIAGE 
SIDINGS AND BACK TO FORM 1T01



PATROLLING TYPE O
WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

EA1162

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4167031 NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1310
EA1370
MD150
MD155
MD160

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

1000 Sun

01/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

1000 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
T&H

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Gospel Oak Jn

P2026/4169322 NO ARL SERVICES BETWEEN CAMDEN ROAD 
AND RICHMOND 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL 
OAK

ARL TO START/TERMINATE SERVICES FROM 
PLATFORM 3 AT GOSPEL OAK AFTER 1000 SUN



NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



ARL ECS TO RUN VIA PRIMROSE HILL 



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN 



GOLDEN NLL CYCLIC TYPE 9 

Track: Brondesbury Park Dn Rerail 

WDA: B&C Willesden HL 

WDA: B&C Hampstead Heath Stn 

OTM Treatment: Gospel Oak Jn

EA1310
EA1370
MD150
MD155
MD160

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4166788

P2026/4169117

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE 
OPEN. 



CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - PREP

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4157208 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE 
OPEN. 



CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: LATCHMERE NO 3 - PLTR

WORK: WD - LUDGATE

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0115 Sun

0445 Sun

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

01/11/26

01/11/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Up Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

Ladbroke Grove

P2026/4131880 THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES. 

NO ACCESS TO/FROM ACTON YARD / NLL



BETWEEN 0445 SUN AND 0800 SUN

DOWN SERVICES ONLY TO OPERATE



2TT IN PLACE OVER THE MAIN LINES BETWEEN  
LADBROKE GROVE AND SOUTHALL WEST.  
MAXIMUM OF 14Â½ TPH TO OPERATE.



Work Details: PLTR EALING BROADWAY, HS2 OOC 
STATION, Maintenance. (29HR 2TT)

EA1310
GW103
GW130
GW174

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

01/11/26

01/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2345 Fri

2345 Fri

2345 Fri

2345 Fri

2345 Fri

2345 Fri

2345 Fri

0200 Sun

0200 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0200 Mon

0200 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Sussex Slow

Down Sussex Fast

Down East 
London
Up East London

Up Sussex Loop

Bermondsey 
Reversible
Up Bermondsey 
Spur
Up Sussex Fast

Sussex Reversible

Down Sussex 
Slow

Down and Up 
Main

Down and Up 
Tilbury

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Sydenham

Sydenham

New Cross Gate

Bricklayers Arms Jn

Sydenham

Bricklayers Arms Jn

Sydenham

Leigh-on-Sea L/End

Pitsea Jn

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Bricklayers Arms 
Jn

Corbetts Lane Jn

New Cross Gate

South 
Bermondsey Jn

Southwark Park 
Road Jn

Spa Road

Basildon

Stanford-le-Hope

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Reedham 
(Norfolk)

P2026/4168168

P2026/4167502

P2026/4165720

ARL TO BERTH IN CRYSTAL PALACE PLATFORM 
3 AND 5



GTR TO COVER OFF EARLY TL SERVICES.



SOUTHERN SERVICES TO DIVERT VIA TULSE 
HILL AND TERMINATE AT CRYSTAL PALACE.



ARL SERVICES TO TERMINATE / START BACK AT
NEW CROSS GATE.



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO



WORK: SID TRACK - PLTR - FOLLOW UP

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UPMINSTER/STANFORD-LE-
HOPE AND LEIGH-ON-SEA 



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P 1 10, OVER THE UP MAIN 
BETWEEN LAINDON AND BASILDON.[2] 
REQUIRED IN THE DOWN DIRECTION ON THE 
APPROACH TO BASILDON. [2] REQUIRED IN THE 
DOWN DIRECTION ON THE APPROACH TO 
BASILDON 



ROAD TO BE OPEN AT STANFORD-LE-HOPE LC 
AND PITSEA HALL LC



LTS CYCLIC TYPE 18
NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT LOWESTOFT 



GE CYCLIC TYPE 129A

EA1325
SO510
SO511
SO650

EA1380
EA1390

EA1430
EA1470
EA1510

06/11/26

06/11/26

06/11/26

06/11/26

06/11/26

06/11/26

06/11/26

01/11/26

01/11/26

02/11/26

02/11/26

02/11/26

02/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Ely 
West Curve

Down 
Peterborough/Do
wn Main
Up Main/Up 
Peterborough
Down Goods No.1
and 2
Up Goods No.1

Up Reception

East Curve

West Curve

Down Sidings

Up Sidings

Ely West Jn

Peterborough East 
Jn

March

March East Jn

March West Jn

March

Ely North Jn

March

Whitemoor Jn

March

P2026/4163143 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN ELY AND 
PETERBOROUGH FOR GA IPSWICH SERVICES



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH FOR XC TRAINS 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



6L20, 6L65 & 6M40 TO BE REPATHED 



NO ACCESS TO/FROM MIDDLETON TOWERS 

NO ACCESS TO/FROM WHITEMOOR 



RHTT 3S50 TO BE DIVERTED 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
FODDER FEN ROAD (MANEA LC), UPWELL ROAD 
(HORSEMOOR LC), STATION ROAD (MARCH 
EAST LC) AND WHITTLESEA LC FOR RAIL 
REPLACEMENT BUS SERVICE 



AWD: B&C Structures Manea Bridges (1813, 1814)

AWD: B&C Stonea Road Bridge (1816)

EA1550
EA1560
EA1570
LN135

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0635 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0830 Sun

0830 Sun

0635 Sun

0830 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southend

Platform 1/Up 
Passenger Loop

Down and Up 
Main

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Mountnessing Jn

Shenfield L/End Jn

Shenfield C/End

Shenfield Jn

Witham C/End

Witham

Braintree

Marks Tey C/End

Shenfield Jn

Shenfield L/End 
Jn

Shenfield L/End 
Jn

Witham

Witham C/End

Witham Jn

Witham L/End

P2026/4167432

P2026/4165703

GA SOUTHEND LINE SERVICES TO RUN VIA 
PLATFORMS 4-5 AT SHENFIELD AND THE 
SOUTHEND LOOP 

FROM 0635 TO 0830 SUN MAIN LINE SERVICES 
TO RUN VIA THE CHELMSFORD LOOP AND 
PLATFORMS 4-5 AT SHENFIELD



GE CYCLIC TYPE 15A

GE CYCLIC TYPE L

EA1011
EA1050

EA1011
EA1070

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

32Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Single

Down & Up 
Lowestoft

Platforms 1-4

Down & Up Goods

Reception No.1

Manningtree 
North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2026/4164174 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH

  

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO.1-
3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1130
EA1430
EA1744

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued



Page           81 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Single

Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

Manningtree 
North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2026/4167497 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

 

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO.1-
3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0830 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

08/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1030 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up 
Fast

Down Fast/Down 
Cambridge

Up Cambridge/Up
Fast

Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Hackney Downs

Cheshunt Jn

Bethnal Green North
Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Temple Mills West Jn

South Tottenham 
East Jn

Chingford

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
East Jn

Bethnal Green 
North Jn

Cheshunt Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills West
Jn

Tottenham South 
Jn

Chingford

P2026/4165563

P2026/4168075

P2026/4169613

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST 
JN AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling
RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



ONE PLATFORM TO BE AVAILABLE AT 
LIVERPOOL STREET FOR ARL ECS OUTSTABLED
FROM CHINGFORD CS



WA CYCLIC TYPE T

EA1050
EA1060

EA1160

EA1160
EA1200
EA1280
EA1290

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Up Temple Mills

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Down and Up Lea
Curve

Lea Valley 
Reversible

Down Temple 
Mills

Temple Mills Loop

Reception Line

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Stratford Central Jn 
West

Channelsea North 
Jn

Temple Mills East Jn

High Meads Jn

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Coppermill Jn

High Meads Jn

Lea Jn

Meridian Water

Stratford Central 
Jn East

Temple Mills West
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4166799

P2026/4167934

NO ACCESS TO/FROM ORIENT WAY CS 
BETWEEN 0800 AND 1800 SUN

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN
GA WA SERVICES TO BE DIVERTED INTO 
LIVERPOOL STREET



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN ORIENT WAY CARRIAGE SIDINGS 



WA CYCLIC TYPE K

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1280
EA1340
EA1350

EA1161
EA1220

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

08/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0840 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Platform 3

Down and 
Up/Down and Up 
Kings Lynn 
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4166894 GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



1T13 DEPART KINGS LYNN AT 0815 SUN. HOLD 
AT DOWNHAM MARKET AWAITING POSSESSION 
END



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

08/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued



Page           85 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2345 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

09/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Down and 
Up/Down and Up 
Kings Lynn
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4167102 4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

08/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4166647

P2026/4167032

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Up Willesden 
Relief
Down Willesden 
Relief
Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Willesden North Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4166765

P2026/4120692

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE 
OPEN. 



CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID Track - Scrubb Lane PLTR

MTCE

SID - North Pole and Bracewell Phase 2 - Earthworks
WORK: WD - PIGS HILL

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
MD167
SO250
SO500
SW100
SW220

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0115 Sun

0445 Sun

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

08/11/26

08/11/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Up Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

Ladbroke Grove

P2026/4139035 THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES. 

NO ACCESS TO/FROM ACTON YARD / NLL



BETWEEN 0445 SUN AND 0800 SUN

DOWN SERVICES ONLY TO OPERATE



2TT IN PLACE OVER THE MAIN LINES BETWEEN  
LADBROKE GROVE AND SOUTHALL WEST.  
MAXIMUM OF 14Â½ TPH TO OPERATE.



Work Details: PLTR EALING BROADWAY, HS2 OOC 
STATION, Maintenance (29HR 2TT)

EA1310
GW103
GW130
GW174

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

2345 Fri

2345 Fri

2345 Fri

2345 Fri

2345 Fri

2345 Fri

2345 Fri

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

07/11/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Relief

Goods Loops

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Up Sussex Slow

Down Sussex Fast

Down East 
London
Up East London

Up Sussex Loop

Bermondsey 
Reversible
Up Bermondsey 
Spur
Up Sussex Fast

Sussex Reversible

Down Sussex 
Slow

Hayes and 
Harlington

Heathrow Airport Jn

Stockley Bridge Jn 
(inc.)

Stockley Bridge Jn

Heathrow Tunnel Jn

Southall West Jn

Stockley Bridge Jn

Southall West Jn

Sydenham

Sydenham

New Cross Gate

Bricklayers Arms Jn

Sydenham

Bricklayers Arms Jn

Sydenham

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn

Southall West Jn

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Bricklayers Arms 
Jn

Corbetts Lane Jn

New Cross Gate

South 
Bermondsey Jn

Southwark Park 
Road Jn

Spa Road

P2026/4131732

P2026/4168168

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

ARL TO BERTH IN CRYSTAL PALACE PLATFORM 
3 AND 5



GTR TO COVER OFF EARLY TL SERVICES.



SOUTHERN SERVICES TO DIVERT VIA TULSE 
HILL AND TERMINATE AT CRYSTAL PALACE.



ARL SERVICES TO TERMINATE / START BACK AT
NEW CROSS GATE.



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO



WORK: SID TRACK - PLTR - FOLLOW UP

EA1310
GW103
GW130
GW174
GW180

EA1325
SO510
SO511
SO650

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

06/11/26

06/11/26

06/11/26

06/11/26

06/11/26

06/11/26

06/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up 
March/Platform 6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / 
Down Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

P2026/4166844

P2026/4018212

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE 
DOWN FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1470
EA1480
EA1490

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance

09/11/26

09/11/26

09/11/26

09/11/26

09/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

08/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/10903604

Week 32  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Bacon Factory 
Curve
Down Goods Loop

Down and Up 
Main

Single

Platforms 2-3

Harwich Single 
Line/Up Harwich

Platforms 2-4

Platform 1

Manningtree 
North Curve

Down Harwich

Through Siding

Down Siding

Down Sidings

Europa Jn

Claydon GF

Stowmarket L/End

Griffin Wharf

Harwich 
International

Manningtree

Ipswich

Manningtree

Manningtree East Jn

Harwich 
International

Harwich 
International

Mistley

Parkeston Quay 
Yard

Boss Hall Jn

Claydon GF

Colchester C/End

Halifax Jn

Harwich 
International

Harwich Town

Ipswich

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

P2026/4147701 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN COLCHESTER AND 
STOWMARKET AND BETWEEN MANNINGTREE 
AND HARWICH TOWN



SERVICES TO START/ TERMINATE FROM 
PLATFORM 2 AT STOWMARKET



GA SERVICES FROM OULTON BROAD SOUTH 
AND FELIXSTOWE TO START/ TERMINATE IN 
IPSWICH PLATFORMS 1 AND 2



GA TO STABLE IN PLATFORMS 1 AND 2 AT 
IPSWICH



GA TO STABLE IN HARWICH INTERNATIONAL 
PLATFORM 3



GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER 

(SECTIONAL APPENDIX MODULE AR 1 REFERS)



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH, HARWICH 
INTERNATIONAL AND PARKESTON YARD



ROAD TO BE OPEN AT MANNINGTREE SOUTH JN
LC, PARKESTON WEST LC AND PARKESTON 
EAST LC FOR RAIL REPLACEMENT 



Track: Europa Jn - Claydon Up Re-rail

OTM Treatment: Ipswich - Ardleigh & MAH

Track: Ipswich - Claydon Dn FU

AWD: Bentley - Halifax Jn Dn Re-rail

AWD: E&P Campaign Changes

MTCE: Ipswich Stn Timber S&C Replacement

EA1011
EA1012
EA1120
EA1130
EA1744

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

33Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Up Bury/Up Main

Down & Up Goods
Loop

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester C/End

Colchester L/End

Colchester Town

Colne Jn

Colchester

Haughley Jn

Claydon GF

Trowse Jn

Bury St. Edmunds

Stowmarket

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Colchester

Bury St. Edmunds

Claydon GF

Europa Jn

Haughley Jn

Stowmarket 
L/End

P2026/4166156

P2026/4163684

GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT COLCHESTER AND CS



GE CYCLIC TYPE M

GE CYCLIC TYPE D

EA1011
EA1090
EA1100

EA1012
EA1013
EA1530

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0700 Sun

0700 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

15/11/26

15/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1235 Sun

1235 Sun

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Sidings

Down and Up 
Branch

Down and Up 
T&H

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Woodgrange Park 
Jn

Woodgrange Park

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket 
L/End

Barham

Diss

Forest Gate Jn

South Tottenham 
East Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2026/4163802

P2026/4148335

P2026/4165564

GE CYCLIC TYPE 125

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16A

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1012
EA1013
EA1530
EA1744

EA1030
EA1370

EA1050
EA1060

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

15/11/26

15/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West Jn

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West Jn

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4169643

P2026/4169644

P2026/4167896

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1280
EA1290

EA1160
EA1280
EA1290

EA1161
EA1220

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

08/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0840 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Platform 3

Down and 
Up/Down and Up 
Kings Lynn 
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4166894 WA CYCLIC TYPE Q (NON-DISRUPTIVE)EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

08/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2345 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0700 Sun

0700 Sun

0700 Sun

09/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

15/11/26

15/11/26

15/11/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

1235 Sun

1235 Sun

1235 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Kings Lynn/Down 
and Up
Down and 
Up/Down and Up 
Kings Lynn
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Down and Up 
T&H

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Littleport Bypass LC 
(AHBC-X)

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

South Tottenham 
East Jn

Tottenham South Jn

South Tottenham 
West Jn

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Harringay Green 
Lanes

South Tottenham 
East Jn

South Tottenham 
West Jn

P2026/4167102

P2026/4148334

GTR SERVICES TO TERMINATE/START BACK AT 
CAMBRIDGE NORTH

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
KINGS LYNN

 

4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH

 

ROAD TO BE OPEN: WATERBEACH LC



WA CYCLIC TYPE Q (DISRUPTIVE)

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16B

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1290
EA1300
EA1370

08/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4166690

P2026/4167033

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Up Willesden 
Relief
Down Willesden 
Relief
Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Willesden North Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4166789

P2026/4074858

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE 
OPEN. 



CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

WORK: SID TRACK - FOLLOW UP

WORK: SID - NORTH POLE AND BRACEWELL 
PHASE 2 - EARTHWORKS

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
MD167
SO250
SO500
SW100
SW220

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

P2026/4128712 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



2TT IN PLACE OVER THE RELIEF LINES 
BETWEEN  LADBROKE GROVE AND SOUTHALL 
EAST.  MAXIMUM OF 14Â½ TPH TO OPERATE.



WORK DETAILS = HS2 OOC STATION, 
MAINTENANCE. (29HR 2TT)

EA1310
GW103
GW130
GW174
GW178
XR001

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Sun

2300 Sun

2300 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

16/11/26

16/11/26

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

2300 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Down and Up 
Main

Engine & Carriage
Line

North Pole Line A 
and B

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton West

Grand Canal 
Junction

North Pole Depot

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Ladbroke Grove

Ladbroke Grove

Paddington

P2026/4128712 15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

16/11/26

16/11/26

16/11/26

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Platforms 1 to 6

Line 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Southall West Jn

Subway Jn

P2026/4128712 15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up London Bridge
Fast/Up Sussex 
Fast
Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Sussex 
Fast/Down 
London Bridge 
Fast
Up London Bridge
Slow/Up Sussex 
Slow
Platform 3

Platform 5

Down East 
London
Up East London

Up Sussex Loop

Down Wallington

Up Wallington

Bermondsey 
Reversible
Up Bermondsey 
Spur
Sussex Reversible

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sydenham 
Spur
Up Sydenham 
Spur
Fork Arrival Road

Gullet Road

Through Road 
(Perturbation 
Siding)

Windmill Bridge Jn

Norwood Jn 
(London)

Windmill Bridge Jn

Bricklayers Arms Jn

Crystal Palace

New Cross Gate

Gloucester Road Jn

Bricklayers Arms Jn

Bricklayers Arms Jn

Windmill Bridge Jn

Crystal Palace

Selhurst Depot

Windmill Bridge Jn

Bricklayers Arms 
Jn

Bromley Jn

Corbetts Lane Jn

Cottage Jn

Crystal Palace

New Cross Gate

Norwood Jn 
(London)

South 
Bermondsey Jn

Spa Road

Sydenham

Selhurst Depot

Windmill Bridge Jn

P2026/4214680 ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE 



THAMESLINK SERVICES TO BE DIVERTED VIA 
HERNE HILL 



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION 



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NEW CROSS GATE AND 
WEST CROYDON VIA SYDENHAM AND CRYSTAL 
PALACE



2FXX SOUTHERN SEVICES TO OPERATE 
BETWEEN LONDON VICTORIA AND CRYSTAL 
PALACE PLATFORM 2.



1PXX SOUTHERN SERVICES TO CATERHAM WILL
NOT RUN



2JXX LONDON BRIDGE TO EAST CROYDON WILL 
EXTEND TO COVER CATERHAM. 



PERTURBATION SIDINGS TO BE OUTBERTHED





WORK: SID TRACK - NEW CROSS - PLATFORM 5 -
FOLLOW UP

WORK: MTCE

EA1325
SO130
SO500
SO510
SO511
SO650
SO680

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Line Blockage

Down and Up 
Tottenham

Down and Up 
T&H

Up Reception

Cripple Sidings

Harringay Curve

Down and Up 
T&H

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Harringay Park Jn

Harringay Green 
Lanes

Carlton Road Jn

Gospel Oak

Upper Holloway

Upper Holloway

Harringay Park Jn

Upper Holloway

P2026/4148333

P2026/4148367

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

EA1370
LN3210

EA1370
LN165

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Down and Up 
T&H/Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Platform 3

Up & Down Loop

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Platform 1A

Reception Line

Dagenham Cold 
Storage Siding

Barking Riverside

Barking Tilbury Line 
Jn East

Pitsea

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Grays

Ockendon C/End

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Upminster

Renwick Road Jn

Dagenham Dock

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Grays

Ockendon L/End

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

Upminster

Barking Tilbury 
Line Jn East

Dagenham Dock

Purfleet

P2026/4148309 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
UPMINSTER AND PITSEA VIA OCKENDON



ARL SERVICES TO TERMINATE/START FROM 
PLATFROM 1 AT BARKING

c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES

NO ACCESS TO PLATFORMS 7-8 AT BARKING



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM
DOCK/ PURFLEET SIDINGS/TILBURY 
RAILPORT/THAMES GATEWAY

FREIGHT SERVICES TO BE RE-TIMED OR NOT 
TO RUN



4M77 AND 4L50 TO RUN ADDITIONALLY ON 
SATURDAY



ARL TO STABLE TRAINS IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC



LUL TO NOTE: JUBILEE LINE TO BE OPEN



LTS CYCLIC TYPE 7

EA1370
EA1380
EA1390
EA1395
EA1410
EA1420
SO400
SO420

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0200 Sun

0200 Sun

0015 Sat

0015 Sat

0015 Sat

0015 Sat

16/11/26

16/11/26

16/11/26

02/11/26

02/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0300 Mon

0300 Mon

0300 Mon

0200 Mon

0200 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-2

Headshunt

Down and Up 
Main

Down and Up 
Tilbury

Down and Up 
Lowestoft

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Leigh-on-Sea L/End

Pitsea Jn

Lowestoft

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Ripple Lane

Ripple Lane West 
Yard

Basildon

Stanford-le-Hope

Brundall Jn

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

P2026/4148309

P2026/4167502

P2026/4141336

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UPMINSTER/STANFORD-LE-
HOPE AND LEIGH-ON-SEA 



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P 1 10, OVER THE UP MAIN 
BETWEEN LAINDON AND BASILDON.[2] 
REQUIRED IN THE DOWN DIRECTION ON THE 
APPROACH TO BASILDON. [2] REQUIRED IN THE 
DOWN DIRECTION ON THE APPROACH TO 
BASILDON 



ROAD TO BE OPEN AT STANFORD-LE-HOPE LC 
AND PITSEA HALL LC



LTS CYCLIC TYPE 18
RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
LOWESTOFT AND BETWEEN REEDHAM AND 
GREAT YARMOUTH



GA EAST SUFFOLK LINES SERVICES TO RUN TO 
OULTON BROAD SOUTH. RAIL REPLACEMENT IN 
OPERATION BETWEEN HALESWORTH AND 
LOWESTOFT



ROAD TO BE CLOSED AT THE FOLLOWING LC'S: 
GRAVEL PIT LC & OULTON BROAD NORTH LC



PLATFORMS 2-4 AT LOWESTOFT TO BE CLEAR 
OF STABLED TRAINS



Track: Oulton Broad North Dn/Up and LC

Track: Reedham

Track: Haddiscoe

EA1380
EA1390

EA1430
EA1470
EA1510

15/11/26

15/11/26

15/11/26

01/11/26

01/11/26

14/11/26

14/11/26

14/11/26

14/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0830 Sun

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0830 Sun

0830 Sun

0830 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Fast/Down 
Cambridge

Down 
Suburban/Down 
Southbury
Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up
Fast

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Down and Up 
T&H

Sidings 1-9

Washer Road

Up/Down Seven 
Sisters Chord

Coppermill Jn

Cheshunt Jn

Enfield Town

Bethnal Green West 
Jn

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Seven Sisters Jn

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Cheshunt Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

Seven Sisters Jn

P2026/4169661 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD 

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD 



LUL VICTORIA LINE TO BE OPEN 



WA CYCLIC TYPE A

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

34Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2335 Sun

0150 Mon

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

23/11/26

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0455 Mon

0455 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Arrival Line

Reception No.2-4

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Up Main

Down Main

East Suffolk Jn

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Haughley Jn

Trowse Jn

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper 
Yard

Trowse Jn

Haughley Jn

P2026/4163691

P2026/4163702

NO TRAINS TO BE STABLED IN FIELD SIDINGS 1 
AND 2, RECEPTION NO.2-4, ARRIVAL LINE AND 
UPPER YARD



4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE K

GE CYCLIC TYPE E2

EA1012

EA1012
EA1013

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Down and Up

Line A/Line B

Down and Up 
Thetford

Up Main

Line C/Line D/Line
W

Down & Up 
Passenger Loop

Down and Up 
Branch

Reception Lines 1-
2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Bungalow Lane LC 
(R/G-X)

Thorpe Jn

Trowse Jn

Diss C/End

Norwich

Trowse Jn

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2026/4164348 0657 NORWICH TO LIVERPOOL STREET ON 
SUNDAY TO START AT IPSWICH



NO TRAINS TO BE STABLED IN PLATFORMS 2-3 
AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 4, 5 
AND 6 AT NORWICH 

EAST MIDLAND TRAINS TO STABLE IN JUBILEE 
SIDINGS AT NORWICH (3 x 2-CAR UNITS AND 1 x 
3-CAR UNIT)

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 
4 AT IPSWICH 



ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0650 SUN



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS, EGRESS AND 
SAFETY OF PERSONNEL ONLY. LIMITS AND 
ROBUST METHOD OF COMMUNICATION TO BE 
AGREED BETWEEN PICOS AND CROWN POINT 
SIGNALLER/CREMORNE LANE. PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE. 



GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

2300 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

23/11/26

23/11/26

22/11/26

22/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

0400 Mon

0400 Mon

2300 Sun

2300 Sun

0400 Mon

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Southend Loop

Down Platform

Down and Up 
Southend

Platforms 1-4

Platforms 1-4

Up & Down 
Southminster

Down and Up 
Southend

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Mountnessing Jn

North Fambridge

Southend Victoria

Southend Victoria

Wickford

Southminster

Southend Victoria 
L/End

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Mountnessing Jn

North Fambridge

Shenfield Jn

Southend Victoria

Wickford

Wickford Jn

Shenfield Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2026/4148743

P2026/4165566

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN SOUTHEND VICTORIA 
AND SHENFIELD  AND BETWEEN WICKFORD 
AND SOUTHMINSTER 



NO TRAINS TO STABLE IN PLATFORMS 2 AND 3 
AT SOUTHEND VICTORIA 

GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT SOUTHEND VICTORIA



RHTT 3S10 TO BE DIVERTED



ISOLATION OF SOUTHEND VICTORIA AND 
SIDINGS TO BE LIFTED BY 2300 SUN



Maintenance

GE CYCLIC TYPE 14

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1050
EA1060

EA1050
EA1060

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2026/4163665

P2026/4163680

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA FOR 1N66 2318 EX 
LIVERPOOL STREET

5N08 TO DIVERT AND STABLE IN CLACTON 
PLATFORM 1 OR 3 PRIOR TO THE START OF THE
POSSESSION



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029) AND 
GREAT BENTLEY LC 



GE CYCLIC TYPE 120

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



NO ISOLATION PERMITTED AFFECTING 
CLACTON CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

EA1090
EA1100
EA1110

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0830 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

1030 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage
+Detonators

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Fast

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Hackney Downs

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Bethnal Green 
East Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4168076

P2026/4167899

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST 
JN AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling
NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160

EA1161
EA1220

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2026/4166903 NO ACCESS TO PLATFORMS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATFORMS 2, 3, 7 AND 
8 AT CAMBRIDGE

ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR 
RECEPTION SIDINGS 1 AND 2 VIA THE BYPASS 
LINE

PLATFORMS 1 AND 4 AT CAMBRIDGE, DOWN 
GOODS LOOP AT COLDHAM LANE AND 
PLATFORM 3 AT CAMBRIDGE NORTH TO BE 
CLEAR OF STABLED TRAINS

 

GA TO STABLE IN PLATFORMS 5-6 AT 
CAMBRIDGE WITH PANTOGRAPHS LOWERED

 

2C02 TO BE RE-PLATFORMED AND 5S17 TO BE 
RE-TIMED VIA STP

 

ROAD TO BE OPEN: WATERBEACH LC 



WA CYCLIC TYPE F (DISRUPTIVE)

EA1161
EA1530

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up

Through Line

Platforms 1,4,5 & 
6
Platform Line

Down Goods Loop

Platform 3

Up Newmarket 
Down

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Ely Dock Jn

Cambridge

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Cambridge

Chesterton Jn

Lea Jn

Westbourne Road 
Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166875

P2026/4166611

NO ACCESS TO PLATFORMS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATFORMS 2, 3, 7 AND 
8 AT CAMBRIDGE

ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR 
RECEPTION SIDINGS 1 AND 2 VIA THE BYPASS 
LINE

PLATFORMS 1 AND 4 AT CAMBRIDGE AND DOWN
GOODS LOOP AT COLDHAM LANE TO BE CLEAR 
OF STABLED TRAINS

 

GA TO STABLE IN PLATFORMS 5-6 AT 
CAMBRIDGE AND PLATFORM 3 AT CAMBRIDGE 
NORTH WITH PANTOGRAPHS LOWERED

 

ROAD TO BE OPEN: WATERBEACH LC



WA CYCLIC TYPE M (NON-DISRUPTIVE)

NLL CYCLIC TYPE 7B (ROTR)

EA1161
EA1530

EA1180
EA1320
LN110

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

0045 Mon

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0045 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up 
Kew

Down North 
London/Down/Do
wn Richmond
Down/Down 
Richmond

Up Richmond/Up

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Gunnersbury Jn

Acton Wells Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

Gunnersbury Jn

P2026/4166662

P2026/4168759

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6B

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

EA1180
EA1320
EA1340
LN110

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

23/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0550 Sun

0720 Sun

22/11/26

22/11/26

23/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

23/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

0720 Sun

0720 Sun

0500 Mon

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0500 Mon

0500 Mon

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Main

Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Down and Up 
Main

Acton Dive-Under

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Acton West

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton West

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

Ladbroke Grove

Acton Main Line

P2026/4131881 TRAINS TO RUN OVER MAIN LINES



0045 SUN TO 0145 SUN AND 0550 SUN TO 0720 
SUN

TRAINS TO START/TERMINATE AT EALING 
BROADWAY, REVERSING ON MAIN LINES AT 
ACTON WEST ONLY



0045 SUN TO 0720 SUN

NO ACCESS TO ACTON YARD / NLLS

NO ACCESS TO WEST EALING SIDINGS



2TT IN PLACE OVER THE MAIN LINES BETWEEN  
LADBROKE GROVE AND SOUTHALL WEST.  
MAXIMUM OF 14Â½ TPH TO OPERATE.



Work Details: OOC HS2 STATION, Maintenance. 
(29HR 2TT)

EA1310
GW103
GW130
GW174

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0720 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

2255 Sat

23/11/26

22/11/26

22/11/26

22/11/26

22/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

22/11/26

22/11/26

0500 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

2200 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Relief

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew Branch

Up Kew Branch

Down Hounslow

Up Hounslow

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Up Stratford 
Down

Down and Up 
Main

Down and Up 
Fast
Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Carriage Sidings

Inlet Road

Carriage Washer 
Road
Exit Road

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Acton West

Whitton Jn

Old Kew Jn

Feltham Jn

South Acton Jn

Barking Tilbury Line 
Jn West

Barking

Gas Factory Jn

Barking

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Saxmundham

Ladbroke Grove

Hounslow Jn

Kew East Jn

New Kew Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Westerfield Jn

P2026/4131881

P2026/4162745

P2026/4167507

P2026/4165752

STRUCTURES: BRIDGE EXAM DUKE OF 
DEVONSHIRE ROAD

c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE 
GEML TO LIVERPOOL STREET 



ISOLATION AFFECTING EAST HAM DEPOT TO BE 
TAKEN AFTER 5E25 BERTHED 



ARL UNITS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK  



OUTSTABLING OF SPECIFIED ROADS WITHIN 
EAST HAM CS TO BE CONFIRMED AT DPPP



NO ACCESS TO/FROM EAST HAM DEPOT 



ISOLATION AFFECTING EAST HAM DEPOT TO BE 
TAKEN AFTER 5E25 BERTHED 

SHEDS AT EAST HAM DEPOT TO BE LIVE, 
ELECTRICAL SECTION 513 TO REMAIN LIVE FOR 
ALTERNATE FEED TO 

EAST HAM DEPOT EH1-11 VIA 509L 

ISOLATION OF EAST HAM CS TO BE LIFTED 2200 
SUN 



LUL TO NOTE DISTRICT LINE AND JUBILEE LINE 
TO BE OPEN 



LTS CYCLIC TYPE 20

LTS CYCLIC TYPE 22A: East Ham Depot OLE 
MTCE (Part)

WDA: E&P Bonding
GE CYCLIC TYPE ESK1

EA1330
SW230
SW240

EA1380
EA1400

EA1430

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

21/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2245 Sun

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

0610 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Down and Up 
Lowestoft

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Saxmundham

Lowestoft

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Westerfield Jn

Brundall Jn

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

P2026/4165761

P2026/4164516

P2026/4166845

GE CYCLIC TYPE ESK1

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
LOWESTOFT AND BETWEEN REEDHAM AND 
GREAT YARMOUTH



GA EAST SUFFOLK LINES SERVICES TO RUN TO 
OULTON BROAD SOUTH. RAIL REPLACEMENT IN 
OPERATION BETWEEN HALESWORTH AND 
LOWESTOFT



ROAD TO BE CLOSED AT THE FOLLOWING LC'S: 
GRAVEL PIT LC & OULTON BROAD NORTH LC



PLATFORMS 2-4 AT LOWESTOFT TO BE CLEAR 
OF STABLED TRAINS



Track: Oulton Broad North Dn/Up and LC

Track: Reedham

Track: Haddiscoe
GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1430

EA1430
EA1470
EA1510

EA1470
EA1480
EA1490

22/11/26

21/11/26

21/11/26

21/11/26

21/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

0100 Mon

29/11/26

30/11/26

29/11/26

29/11/26

30/11/26

30/11/26

30/11/26

30/11/26

0615 Sun

0400 Mon

0615 Sun

0615 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford 
Down

Down and Up 
Main

Down and Up 
Electric

Platforms 13-17

Platforms 5-12

Up Stratford 
Down

Down and Up 
Electric

Platforms 13-17

Bow Jn

Bethnal Green West 
Jn

Bow Jn

Liverpool Street

Gas Factory Jn

Bow Jn

Liverpool Street

Bow Jn

Liverpool Street

Bow Jn

Liverpool Street

P2026/4168724 GEML SERVICES TO TRAVEL OVER THE 
ELECTRIC / SUBURBAN LINES BETWEEN 
BETHNAL GREEN WEST JN AND LIVERPOOL 
STREET AND BE RE-PLATFORMED IN 
PLATFORMS 1-4 AND 13-17 AT LIVERPOOL 
STREET 



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-12 AT LIVERPOOL STREET FROM 
0105 SUN TO 0400 MON (SECTIONAL APPENDIX 
MODULE AR 1 REFERS)

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 13-17 AT LIVERPOOL STREET FROM
0105 TO 0615 SUN AND 0100 TO 0400 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)  


ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES 



ANY OUTSTABLING TO BE CONFIRMED BY DPPP 


GE CYCLIC TYPE 2

EA1010
EA1400

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

30/11/26

30/11/26

30/11/26

35Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Stratford 
Down

Down and Up 
Main
Down and Up 
Electric
Down and Up 
Temple Mills

Carpenters Road 
Curve

Turnback Line

Down and Up 
Branch

Stabling Lines 1-4

Turnback Line

Up Passenger 
Avoiding

Down Passenger 
Avoiding

CRL Eastbound

CRL Westbound

Single

Up Passenger 
Loop

Platform 
10A/Avoiding Line

Down and Up 
Channelsea Curve

Up Channelsea 
Loop

Aldersbrook 
Sidings

Bow Yard

Bow Jn

Shenfield L/End Jn

Temple Mills East Jn

Carpenters Road 
North Jn

Chadwell Heath

Woodgrange Park 
Jn

Gidea Park

Forest Gate Jn

Ilford

Pudding Mill Lane

Upminster

Shenfield L/End

Maryland

Channelsea South 
Jn

Lea Jn

Aldersbrook 
Carriage Sidings

Bow Midland

Bow Jn

Carpenters Road 
South Jn

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford

Manor Park

Pudding Mill Lane

Romford

Shenfield L/End

Stratford

Stratford Central 
Jn West

Aldersbrook 
Carriage Sidings

Bow Midland

Gidea Park

P2026/4153229 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NEWBURY PARK AND 
SHENFIELD / BILLERICAY FOR GA MAINLINE 
SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BILLERICAY AND NEWBURY
PARK FOR GA SOUTHEND SERVICES ON SAT 
AND BETWEEN SOUTHEND VICTORIA AND 
NEWBURY PARK AND BETWEEN WICKFORD AND
SOUTHMINSTER ON SUN



NO ROUTE FOR ELIZABETH LINE SERVICES 
AVAILABLE BETWEEN STRATFORD AND THE 
CCOS 

RAIL REPLACEMENT SERVICE IN OPERATION 
BETWEEN STRATFORD AND SHENFIELD 



FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA
ELY AND PETERBOROUGH



THAMESIDE FREIGHT SERVICES TO DIVERT VIA 
TAH LINES 



ARL ROMFORD TO UPMINSTER SERVICES NOT 
TO RUN. NO TRAINS TO STABLE ON ROMFORD 
TO UPMINSTER SINGLE



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



LUL TO NOTE: CENTRAL LINE TO BE OPEN 

LUL TO NOTE: JUBILEE LINE TO BE OPEN 

LUL TO NOTE: DLR TO BE OPEN



NO ACCESS TO STRATFORD PLATFORMS 11-12. 
GA WA AND HERTFORD EAST SERVICES TO 
DIVERT TO LIVERPOOL STREET



GA ECS TO ORIENT WAY VIA TOTTENHAM HALE 
REVERSE



ISOLATIONS AFFECTING ILFORD CS TO BE 
HANDED BACK BY 2200 SUN 

ISOLATIONS AFFECTING GIDEA PARK CS TO BE 
HANDED BACK BY 0100 MON



Track: Stratford Platform 10a Core

Track: Stratford West Jn S&C Prep

Track: Pudding Mill Lane S&C Prep

Forest Gate Jn Ladder S&C Prep

OTM Treatment: Stratford

MTCE: Stratford

EA1010
EA1011
EA1020
EA1030
EA1040
EA1150
EA1280
EA1400
XR001

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sat

0200 Sat

0200 Sat

0400 Mon

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

30/11/26

30/11/26

30/11/26

04/12/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0400 Mon

0400 Mon

0400 Mon

2359 Fri

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Carriage Sidings

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Up Passenger 
Avoiding

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Gidea Park

Ilford

Romford

Forest Gate Jn

Beaulieu South 
Junction

Chelmsford C/End

Witham C/End

Witham C/End

Witham

Braintree

Ilford

Romford

Manor Park

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

P2026/4153229

P2026/4147730

P2026/4163810

FROM 0400 MON 30-NOVEMBER 2026 TO 0400 
MON 11-JANUARY 2027 



NO ACCESS TO UP PASSENGER AVOIDING LINE 
BETWEEN MANOR PARK AND FOREST GATE JN 


ACCESS TO UP PASSENGER AVOIDING LINE 
BETWEEN ILFORD AND MANOR PARK ONLY 



BLOCKADE 



POSSESSION COVERS MULTIPLE WEEKS: 

PART 1 OF 7 P/4147730 WEEK 35

PART 2 OF 7 P/4168030 WEEK 36 

PART 3 OF 7 P/4168051 WEEK 37

PART 4 OF 7 P/4168102 WEEK 38 

PART 5 OF 7 P/4168103 WEEK 39 

PART 6 OF 7 P/4168104 WEEK 40 

PART 7 OF 7 P/4168105 WEEK 41



Track: Forest Gate Jn Ladder S&C
GE CYCLIC TYPE 127

EA1010

EA1011
EA1070

28/11/26

28/11/26

28/11/26

30/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up

Down and Up 
Thetford

Up Main

Line C/Line D/Line
W

Down & Up 
Passenger Loop

Reception Lines 1-
2
Wensum Curve

Low Level Sidings

Middle Road

Beaulieu South 
Junction

Chelmsford C/End

Kelvedon C/End

Witham C/End

Witham

Braintree

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Hethersett GF

Lakenham

Norwich

Trowse Jn

Crown Point Depot

Norwich

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2026/4163821

P2026/4164374

GE CYCLIC TYPE 127

NO TRAINS TO BE STABLED IN PLATFORMS 4-5 
AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 2, 3 
AND 6 AT NORWICH 

EAST MIDLAND TRAINS TO STABLE IN JUBILEE 
SIDINGS AT NORWICH (3 x 2-CAR UNITS AND 1 x 
3-CAR UNIT)



NO ACCESS TO CROWN POINT 0125 TO 0650 
SUN 



ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0625 SUN



GE CYCLIC TYPE F

EA1011
EA1070

EA1012
EA1013
EA1470
EA1580

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

2300 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

30/11/26

30/11/26

29/11/26

29/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

0400 Mon

0400 Mon

2300 Sun

2300 Sun

0400 Mon

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Southend Loop

Down Platform

Down and Up 
Southend

Platforms 1-4

Platforms 1-4

Up & Down 
Southminster

Down and Up 
Southend

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Mountnessing Jn

North Fambridge

Southend Victoria

Southend Victoria

Wickford

Southminster

Southend Victoria 
L/End

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Mountnessing Jn

North Fambridge

Shenfield Jn

Southend Victoria

Wickford

Wickford Jn

Shenfield Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2026/4167429

P2026/4165567

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN SOUTHEND VICTORIA 
AND SHENFIELD  AND BETWEEN WICKFORD 
AND SOUTHMINSTER 



NO TRAINS TO STABLE IN PLATFORMS 1 AND 4 
AT SOUTHEND VICTORIA 

GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT SOUTHEND VICTORIA 



RHTT 3S10 TO BE DIVERTED



ISOLATION OF SOUTHEND VICTORIA AND 
SIDINGS TO BE LIFTED BY 2300 SUN



Maintenance

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1050
EA1060

EA1050
EA1060

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 2-3

Harwich Single 
Line/Up Harwich

Platform 1

Manningtree 
North Curve

Down Harwich

Through Siding

Down Siding

Down Sidings

Up Temple Mills

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Down and Up Lea
Curve

Lea Valley 
Reversible

Down Temple 
Mills

Temple Mills Loop

Reception Line

Harwich 
International

Manningtree

Manningtree

Manningtree East Jn

Harwich 
International

Harwich 
International

Mistley

Parkeston Quay 
Yard

Stratford Central Jn 
West

Channelsea North 
Jn

Temple Mills East Jn

High Meads Jn

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

Coppermill Jn

High Meads Jn

Lea Jn

Meridian Water

Stratford Central 
Jn East

Temple Mills West
Jn

P2026/4164191

P2026/4166800

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL



NO ISOLATION PERMITTED



GE CYCLIC TYPE 117

NO ACCESS TO/FROM ORIENT WAY CS 
BETWEEN 0800 AND 1800 SUN

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN
GA WA SERVICES TO BE DIVERTED INTO 
LIVERPOOL STREET



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN ORIENT WAY CARRIAGE SIDINGS 



WA CYCLIC TYPE K

EA1120

EA1160
EA1280
EA1340
EA1350

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down
North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4167946

P2026/4167991

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 2 AT STANSTED AIRPORT



PATROLLING TYPE L

NLL CYCLIC TYPE 7A (ROTR)

EA1161
EA1220

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166629 FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0720 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief
Down and Up 
Relief
Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Ladbroke Grove

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

P2026/4131520 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.



0040 SUN TO 0720 SUN.

NO SERVICES TO RUN BETWEEN LADBROKE 
GROVE AND EALING BROADWAY 



2TT IN PLACE OVER THE RELIEF LINES 
BETWEEN  LADBROKE GROVE AND ACTON 
WEST.  MAXIMUM OF 14Â½ TPH TO OPERATE.



WORK DETAILS = MAINTENANCE. HS2 
EXTENDED ALB AND 29HR 2TT



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

0800 Sun

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

30/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon (10 hrs)

0910 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Single

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Up Airport

Down and Up 
Main

Down and Up 
East Suffolk

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Stop Board (GW182 
15m 17ch)

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Heathrow Airport Jn

Acton West

Westerfield Jn

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

West Drayton Jn

West Ealing

West Ealing Jn

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Boss Hall Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2026/4131520

P2026/4164235 GE CYCLIC TYPE 119EA1430
EA1440
EA1450
EA1460

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued

Continued



Page         128 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2330 Sun

2330 Sun

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Mon

0015 Mon

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

30/11/26

29/11/26

29/11/26

29/11/26

30/11/26

30/11/26

30/11/26

0525 Mon

0525 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Mon

0440 Mon

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Down and Up 
Lowestoft

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Down and 
Up/Down and Up 
Lowestoft
Down and Up 
Branch

Down Goods Loop

Down and Up 
Soham/Down and 
Up Main
Up Newmarket 
Down

Down Goods Loop

Down and Up 
Soham/Down and 
Up Main
Up Newmarket 
Down

Beccles

Oulton Broad South

Lowestoft

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Brundall Jn

Norwich Road AHB

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Beccles

Saxmundham Jn

Brundall Jn

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Wensum Jn

Whitlingham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

P2026/4164345

P2026/4164637

P2026/4165743

P2026/4166912

P2026/4166967

GE CYCLIC TYPE ESK2

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
LOWESTOFT AND BETWEEN REEDHAM AND 
GREAT YARMOUTH



GA EAST SUFFOLK LINES SERVICES TO RUN TO 
OULTON BROAD SOUTH. RAIL REPLACEMENT IN 
OPERATION BETWEEN HALESWORTH AND 
LOWESTOFT



ROAD TO BE CLOSED AT THE FOLLOWING LC'S: 
GRAVEL PIT LC & OULTON BROAD NORTH LC



PLATFORMS 2-4 AT LOWESTOFT TO BE CLEAR 
OF STABLED TRAINS



Track: Oulton Broad North Dn/Up and LC

Track: Reedham

Track: Haddiscoe
GE CYCLIC TYPE 133

WA CYCLIC TYPE R

WA CYCLIC TYPE R

EA1430

EA1430
EA1470
EA1510

EA1470
EA1480

EA1530
EA1540

EA1530
EA1540

29/11/26

29/11/26

28/11/26

28/11/26

28/11/26

28/11/26

30/11/26

30/11/26

28/11/26

28/11/26

28/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2245 Sun

2245 Sun

2245 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

30/11/26

30/11/26

30/11/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Ely West 
Curve Single 
Down
Down 
Peterborough/Do
wn Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Up Main

Down Main

West Curve

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

March East Jn

Funthams Lane LC

March West Jn

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

Funthams Lane 
LC

March

Whitemoor Jn

P2026/4166747

P2026/4166997

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

WA CYCLIC TYPE P-2

EA1550
EA1560
EA1570
LN135

EA1560
EA1570
LN135

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

28/11/26

29/11/26

29/11/26

29/11/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

11/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

2359 Fri

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Passenger 
Avoiding

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline

Forest Gate Jn

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Manor Park

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2026/4168030

P2026/4166861

FROM 0400 MON 30-NOVEMBER 2026 TO 0400 
MON 11-JANUARY 2027 



NO ACCESS TO UP PASSENGER AVOIDING LINE 
BETWEEN MANOR PARK AND FOREST GATE JN 


ACCESS TO UP PASSENGER AVOIDING LINE 
BETWEEN ILFORD AND MANOR PARK ONLY 



BLOCKADE 



POSSESSION COVERS MULTIPLE WEEKS: 

PART 1 OF 7 P/4147730 WEEK 35

PART 2 OF 7 P/4168030 WEEK 36

PART 3 OF 7 P/4168051 WEEK 37 

PART 4 OF 7 P/4168102 WEEK 38 

PART 5 OF 7 P/4168103 WEEK 39 

PART 6 OF 7 P/4168104 WEEK 40 

PART 7 OF 7 P/4168105 WEEK 41



Track: Forest Gate Jn Ladder S&C
GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



GE CYCLIC TYPE A

EA1010

EA1011
EA1070
EA1080

05/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

36Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0130 Sun

0130 Sun

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

06/12/26

06/12/26

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline
Down and Up 
Main

Sidings

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Diss C/End

Diss

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Haughley Jn

Diss

P2026/4166880

P2026/4163824

GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

GE CYCLIC TYPE 128A

EA1011
EA1070
EA1080

EA1012

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2026/4165568 SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1050
EA1060

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0830 Sun

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

02/11/26

06/12/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Hythe Curve

Down and Up 
Colchester Town

Down and Up 
Walton

Walton Single

Down Sidings

Up Siding 3

Down Siding 1

Down Siding 2

Down Siding

Down and Up 
Fast

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Hythe Jn

Colchester Town

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Thorpe-le-Soken

Hackney Downs

Clacton-on-Sea

Colchester Jn

Colne Jn

East Gate Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Thorpe-le-Soken

Bethnal Green 
East Jn

P2026/4147709

P2026/4168097

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON AND BETWEEN THORPE-LE-SOKEN 
AND WALTON-ON-THE-NAZE



TRAINS TO STABLE AS REQUIRED AT 
COLCHESTER 



NO TRAINS TO BE STABELD IN PLATFORMS 1 
AND 2 AT CLACTON



TRAINS TO BE STABLED IN PLATFORM 3 AND 
ALL SIDINGS AT CLACTON AS REQUIRED 
(SECTIONAL APPENDIX SECTION 1 REFERS) 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT CLACTON AND CS 



ROAD TO BE OPEN AT THE FOLLOWING LC: 
HYTHE STATION LC, ALRESFORD LC, 
THORRINGTON LC, GREAT BENTLEY LC AND 
FRINTON LC FOR RAIL REPLACEMENT BUSES



ISOLATION OF CLACTON CS TO BE HANDED 
BACK BY 2200 SUN 



OTM Treatment: Thorpe Le Soken & Clacton

AWD: Thorpe Le Soken Kirby Cross Re-rail

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST 
JN AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1090
EA1100
EA1110

EA1160

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

31/10/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down
North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4167971

P2026/4166618

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

NLL CYCLIC TYPE 7C (ROTR)

EA1161
EA1220

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166630 FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Lines 4 and 
5/Down and Up 
Relief
Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Line 6

Eastbound

Westbound

Turnback A

West London 
Waste

Acton West

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Ladbroke Grove

Westbourne Park Jn

Brentford Goods

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

Westbourne Park 
Jn

Brentford GF

P2026/4139741 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



2TT IN PLACE OVER THE RELIEF LINES 
BETWEEN  LADBROKE GROVE AND ACTON 
WEST.  MAXIMUM OF 14Â½ TPH TO OPERATE.



WORK DETAILS = MAINTENANCE, HS2 OOC 
STATION (29HR 2TT)

EA1310
GW103
GW130
GW174
GW178
XR001

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0550 Sun

0550 Sun

0720 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

0720 Sun

0720 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

2300 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Main

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton West

Acton West

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Paddington

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton Main Line

Paddington

Ladbroke Grove

P2026/4139741 06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Line 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Down/Down 
Richmond

Eastbound District 
Line

Down and Up 
Kew Spur

Westbound District
Line

Up Kew 
Branch/Up Kew

Up Richmond/Up

Platforms 3-7

Down Kew/Down 
Kew Branch

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Richmond

Network Rail / LUL 
(District Line) 
Boundary
New Kew Jn

Gunnersbury Jn

South Acton Jn

Acton Wells Jn

Richmond

Old Kew Jn

Ladbroke Grove

Paddington

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary
Old Kew Jn

Richmond

South Acton Jn

P2026/4139741

P2026/4167487 LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



TWO PLATFORMS AT RICHMOND TO BE 
NOMINATED TO BE KEPT CLEAR AT PRE-DPPP



ARL TO STABLE TRAINS IN THREE PLATFORMS 
AT RICHMOND



NLL CYCLIC TYPE 18

OTM Treatment: Richmond

EA1310
EA1330
SW230
SW240

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Sussex Slow

Down Sussex Fast

Down East 
London
Up East London

Up Sussex Loop

Bermondsey 
Reversible
Up Bermondsey 
Spur
Up Sussex Fast

Sussex Reversible

Down Sussex 
Slow

Down and Up 
Main

Platforms 1-3

Platform 1

Platform 4

Carriage Sidings

Sydenham

Sydenham

New Cross Gate

Bricklayers Arms Jn

Sydenham

Bricklayers Arms Jn

Sydenham

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

Bricklayers Arms 
Jn

Corbetts Lane Jn

New Cross Gate

South 
Bermondsey Jn

Southwark Park 
Road Jn

Spa Road

Leigh-on-Sea 
L/End

Shoeburyness

Southend Central

Shoeburyness

P2026/4168289

P2026/4167505

ARL SERVICES TO TERMINATE / START BACK AT
NEW CROSS GATE.



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO



THAMESLINK SERVICES TO DIVERT VIA TULSE 
HILL 



WORK: SID TRACK - PLTR - FOLLOW UP

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEIGH-ON-SEA AND 
SHOEBURYNESS 



TRAINS TO TERMINATE/START FROM 
PLATFORM 2 AT LEIGH-ON-SEA 



c2c TO STABLE 12-357 IN LEIGH-ON-SEA 
PLATFORM 2 ON SATURDAY NIGHT / SUNDAY 
MORNING AND SUNDAY NIGHT / MONDAY 
MORNING 



NETWORK RAIL TO USE PITSEA DOWN SIDING 
FOR STABLING OF YELLOW PLANT



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE 
LIFTED AT 2200 SUN 



LTS CYCLIC TYPE 19

EA1325
SO510
SO511
SO650

EA1380

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

06/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Lowestoft

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

Lowestoft

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Brundall Jn

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

P2026/4164638

P2026/4164384

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
LOWESTOFT AND BETWEEN REEDHAM AND 
GREAT YARMOUTH



GA EAST SUFFOLK LINES SERVICES TO RUN TO 
OULTON BROAD SOUTH. RAIL REPLACEMENT IN 
OPERATION BETWEEN HALESWORTH AND 
LOWESTOFT



ROAD TO BE CLOSED AT THE FOLLOWING LC'S: 
GRAVEL PIT LC & OULTON BROAD NORTH LC



PLATFORMS 2-4 AT LOWESTOFT TO BE CLEAR 
OF STABLED TRAINS



Track: Oulton Broad North Dn/Up and LC

Track: Reedham

Track: Haddiscoe
NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

EA1430
EA1470
EA1510

EA1470
EA1500
EA1510

05/12/26

05/12/26

05/12/26

05/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

07/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sat

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

18/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

2359 Fri

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Passenger 
Avoiding

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline

Forest Gate Jn

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Manor Park

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2026/4168051

P2026/4166866

FROM 0400 MON 30-NOVEMBER 2026 TO 0400 
MON 11-JANUARY 2027 



NO ACCESS TO UP PASSENGER AVOIDING LINE 
BETWEEN MANOR PARK AND FOREST GATE JN 


ACCESS TO UP PASSENGER AVOIDING LINE 
BETWEEN ILFORD AND MANOR PARK ONLY 



BLOCKADE 



POSSESSION COVERS MULTIPLE WEEKS: 

PART 1 OF 7 P/4147730 WEEK 35

PART 2 OF 7 P/4168030 WEEK 36

PART 3 OF 7 P/4168051 WEEK 37

PART 4 OF 7 P/4168102 WEEK 38 

PART 5 OF 7 P/4168103 WEEK 39 

PART 6 OF 7 P/4168104 WEEK 40 

PART 7 OF 7 P/4168105 WEEK 41 



Track: Forest Gate Jn Ladder S&C
GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1010

EA1011
EA1070
EA1080

12/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

37Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

Manningtree 
North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley L/End

Halifax Jn

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2026/4166604 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4165569

P2026/4167867

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1050
EA1060

EA1161
EA1220

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2026/4166903 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2, 3, 7 & 8 AT CAMBRIDGE ONLY 

NO ACCESS TO PLATFORMS 1, 4, 5 & 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



NO TRAINS TO BE STABLED IN PLATFORMS 1, 4, 
5 AND 6 AT CAMBRIDGE



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORM 3 CAMBRIDGE NORTH



WA CYCLIC TYPE M

EA1161
EA1530

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

22/11/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Through Line

Platforms 1,4,5 & 
6
Platform Line

Down Goods Loop

Platform 3

Up Newmarket 
Down

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Ely Dock Jn

Cambridge

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Cambridge

Chesterton Jn

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4166875

P2026/4167992

GA TO STABLE TRAINS IN PLATFORMS 2, 3, 5 
AND 6 AT CAMBRIDGE 

NO TRAINS TO STABLE IN PLATFORMS 1 AND 4  
AT CAMBRIDGE 

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



ROUTE TO BE AVAILABLE BETWEEN COLDHAM 
LANE DEPOT AND PLATFORMS 7-8 AT 
CAMBRIDGE 



WA CYCLIC TYPE M

NLL CYCLIC TYPE 7A (ROTR)

EA1161
EA1530

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

23/11/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0145 Sun

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up 
East London Line

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Platform 4

Down and Up 
East London Line

Down and Up 
Royston

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Dalston Junction

Dalston Junction

Shepreth Branch Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Dalston Junction

Highbury and 
Islington

Royston

P2026/4169419

P2026/4146550

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION 

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6A

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN 
CITY AND CAMBRIDGE



Maintenance

EA1180
EA1320
EA1325
EA1340
LN110
SO511

EA1230
LN125

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4169104 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE 
OPEN. 



CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - FOLLOW UP

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0115 Sun

0445 Sun

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

14/12/26

13/12/26

13/12/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Up Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

Ladbroke Grove

P2026/4139046 THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES. 

NO ACCESS TO/FROM ACTON YARD / NLL



BETWEEN 0445 SUN AND 0800 SUN

DOWN SERVICES ONLY TO OPERATE



2TT IN PLACE OVER THE MAIN LINES BETWEEN 
LADBROKE GROVE AND SOUTHALL WEST.  
MAXIMUM OF 14Â½ TPH TO OPERATE.



Work Details: PLTR EALING BROADWAY, HS2 OOC 
STATION, Maintenance. (29HR 2TT)

EA1310
GW103
GW130
GW174

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

12/12/26

13/12/26

13/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0015 Sat

0015 Sat

0015 Sat

0015 Sat

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

14/12/26

14/12/26

14/12/26

14/12/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Bay Platform 5

Up Airport Relief

Down and Up 
Relief

Goods Loops

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down and Up 
Main

Down Brentford 
Siding
Southall Yard

Down and Up 
Lowestoft

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Hayes and 
Harlington

Heathrow Airport Jn

Stockley Bridge Jn 
(inc.)

Stockley Bridge Jn

Heathrow Tunnel Jn

Southall West Jn

Stockley Bridge Jn

Southall West Jn

Lowestoft

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn

Southall West Jn

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Brundall Jn

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

P2026/4139057

P2026/4164639

TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
LOWESTOFT AND BETWEEN REEDHAM AND 
GREAT YARMOUTH



GA EAST SUFFOLK LINES SERVICES TO RUN TO 
OULTON BROAD SOUTH. RAIL REPLACEMENT IN 
OPERATION BETWEEN HALESWORTH AND 
LOWESTOFT



ROAD TO BE CLOSED AT THE FOLLOWING LC'S: 
GRAVEL PIT LC & OULTON BROAD NORTH LC



PLATFORMS 2-4 AT LOWESTOFT TO BE CLEAR 
OF STABLED TRAINS



Track: Oulton Broad North Dn/Up and LC

Track: Reedham

Track: Haddiscoe

MTCE: Platform 4 Lowestoft Re-rail

AWD: Hassingham Bridge WTB

EA1310
GW103
GW130
GW174
GW180

EA1430
EA1470
EA1510

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

13/12/26

12/12/26

12/12/26

12/12/26

12/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0015 Mon

0015 Mon

0015 Mon

0015 Mon

14/12/26

14/12/26

14/12/26

14/12/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Reedham 
(Norfolk)

P2026/4165721 NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT LOWESTOFT 



GE CYCLIC TYPE 129A

EA1430
EA1470
EA1510

14/12/26

14/12/26

14/12/26

14/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast/Down 
Cambridge

Up Stratford 
Down

Down and Up 
Temple Mills

Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up
Fast

Platforms 1-3

Down and Up 
Suburban/Southb
ury
Platforms 1-17

Down and Up 
Main
Down and Up 
Electric
CRL Eastbound

CRL Westbound

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Platform 
10A/Avoiding Line

Down and Up 
Channelsea Curve

Coppermill Jn

Bow Jn

Temple Mills East Jn

Enfield Town

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Cheshunt Jn

Liverpool Street

Stratford

Pudding Mill Lane

Navarino Road Jn

Seven Sisters Jn

Maryland

Channelsea South 
Jn

Bethnal Green 
East Jn

Bow Jn

Bury Street Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Liverpool Street

Pudding Mill Lane

Reading Lane Jn

Seven Sisters Jn

Stratford

Stratford Central 
Jn West

P2026/4170783 CHRISTMAS SHUTDOWN 



TRAINS TO BE STABLED IN PLATFORMS 1-17 AT 
LIVERPOOL STREET AS REQUIRED 

ANY OUTSTABLING TO BE CONFIRMED BY DPPP


26-DEC STANSTED EXPRESS TO RUN BETWEEN 
STANSTED AIRPORT AND TOTTENHAM HALE 



26-DEC STANSTED EXPRESS UNITS TO SHUNT 
FROM TOTTENHAM HALE PLATFORM 3 TO 
TOTTENHAM HALE PLATFORM 4 VIA THE 
TEMPLE MILLS LOOP LINE



LUL TO NOTE CENTRAL LINE TO BE OPEN 

LUL TO NOTE VICTORIA LINE TO BE OPEN

LUL TO NOTE DLR TO BE OPEN



MTCE

EA1010
EA1150
EA1160
EA1170
EA1180
EA1190
EA1200
EA1280
EA1300
EA1400
XR001

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

38Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

01/01/27

01/01/27

01/01/27

01/01/27

01/01/27

01/01/27

01/01/27

01/01/27

01/01/27

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Turnback Line

Down and Up 
Branch

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Down and Up 
Main
Down and Up 
Electric
Avoiding Line

Aldersbrook 
Sidings

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Chadwell Heath

Woodgrange Park 
Jn

Forest Gate Jn

Ilford

Romford L/End

Maryland

Aldersbrook 
Carriage Sidings

Ilford

Romford

Chadwell Heath

Forest Gate Jn

Ilford

Manor Park

Stratford

Stratford C/End

Aldersbrook 
Carriage Sidings

Ilford

Romford

P2026/4163011 BLOCKADE



FROM SUN 27 DEC TO THU 31 DEC



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA MAIN LINE SERVICES 
BETWEEN INGATESTONE/BILLERICAY AND 
NEWBURY PARK, AND FOR SOUTHEND 
VICTORIA LINE SERVICES BETWEEN SHENFIELD 
AND NEWBURY PARK 

GA SERVICES TO TURN IN PLATFORMS 1-5 AT 
SHENFIELD.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROMFORD AND 
STRATFORD FOR ELIZABETH LINE SERVICES 



ELIZABETH LINE SERVICES TO START / 
TERMINATE FROM STRATFORD PLATFORMS 5 
AND 8 INTO THE COS 



FELIXSTOWE/ IPSWICH FREIGHT TO DIVERT VIA 
BURY ST EDMUNDS, ELY, PETERBOROUGH, 
LEICESTER AND NUNEATON. 



THAMESIDE FREIGHT SERVICES TO DIVERT VIA 
TAH LINES ON THU 30 AND FRI 31 DEC



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM 



LUL TO NOTE: CENTRAL LINE TO BE OPEN 

LUL TO NOTE: JUBILEE LINE TO BE OPEN 

LUL TO NOTE: DLR TO BE OPEN



ISOLATIONS AFFECTING ILFORD CS TO BE 
HANDED BACK BY 2200 SUN 



Track: Forest Gate Jn Ladder S&C

EA1010
EA1011
EA1030

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

25/12/26

20/12/26

20/12/26

20/12/26

20/12/26

2359 Fri

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Affected

Possession

Possession

Possession

Possession

Up Passenger 
Avoiding

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Forest Gate Jn

Witham C/End

Witham

Braintree

Marks Tey C/End

Manor Park

Witham

Witham C/End

Witham Jn

Witham L/End

P2026/4168102

P2026/4165704

FROM 0400 MON 30-NOVEMBER 2026 TO 0400 
MON 11-JANUARY 2027 



NO ACCESS TO UP PASSENGER AVOIDING LINE 
BETWEEN MANOR PARK AND FOREST GATE JN 


ACCESS TO UP PASSENGER AVOIDING LINE 
BETWEEN ILFORD AND MANOR PARK ONLY 



BLOCKADE 



POSSESSION COVERS MULTIPLE WEEKS: 

PART 1 OF 7 P/4147730 WEEK 35

PART 2 OF 7 P/4168030 WEEK 36

PART 3 OF 7 P/4168051 WEEK 37

PART 4 OF 7 P/4168102 WEEK 38

PART 5 OF 7 P/4168103 WEEK 39 

PART 6 OF 7 P/4168104 WEEK 40 

PART 7 OF 7 P/4168105 WEEK 41



Track: Forest Gate Jn Ladder S&C
GE CYCLIC TYPE L

EA1010

EA1011
EA1070

19/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Single

Down & Up 
Lowestoft

Platforms 1-4

Down & Up Goods

Reception No.1

Manningtree 
North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2026/4164186 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH

  

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO.1-
3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1130
EA1430
EA1744

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Single

Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

Manningtree 
North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2026/4167498 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

 

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO.1-
3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platform 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up 
Lowestoft

Down and Up 
Thetford

Up Main

Line C/Line D/Line
W

Down & Up 
Passenger Loop

Washer Road

Reception Lines 1-
2
By-pass Line

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Whitlingham Jn

Trowse Jn

Haughley Jn

Norwich

Trowse Jn

Crown Point Depot

Norwich

Haughley Jn

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2026/4161569 CHRISTMAS SHUTDOWN 



TRAINS TO BE STABLED IN PLATFORMS 1-6 AND 
JUBILEE SIDINGS AT NORWICH AS REQUIRED 

ANY OUTSTABLING TO BE CONFIRMED BY DPPP 
(IPSWICH DU AND AWD)



TRAINS TO BE STABLED IN RECEPTION ROADS 1
AND 2 AT CROWN POINT AS REQUIRED 



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS AND EGRESS 
PURPOSES AND SAFETY OF PERSONNEL ONLY. 
LIMITS AND ROBUST METHOD OF 
COMMUNICATION TO BE AGREED BETWEEN 
PICOS AND CROWN POINT SIGNALLER. 
CREMORNE LANE CROSSING, PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE. 



ISOLATIONS AFFECTING NORWICH AND CROWN
POINT TO BE HANDED BACK BY 2200 FRI 26-
DEC. 

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT NORWICH AND CROWN POINT 



AWD Campaign Changes

OTM Treatment: Norwich Station

Maintenance

EA1012
EA1013
EA1470
EA1580

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0830 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

20/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1030 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up 
Fast

Down Fast/Down 
Cambridge

Up Cambridge/Up
Fast

Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Hackney Downs

Cheshunt Jn

Bethnal Green North
Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Temple Mills West Jn

South Tottenham 
East Jn

Chingford

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
East Jn

Bethnal Green 
North Jn

Cheshunt Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills West
Jn

Tottenham South 
Jn

Chingford

P2026/4165570

P2026/4168098

P2026/4169620

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST 
JN AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling
RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



ONE PLATFORM TO BE AVAILABLE AT 
LIVERPOOL STREET FOR ARL ECS OUTSTABLED
FROM CHINGFORD CS



WA CYCLIC TYPE T

EA1050
EA1060

EA1160

EA1160
EA1200
EA1280
EA1290

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Up Temple Mills

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Down and Up Lea
Curve

Lea Valley 
Reversible

Down Temple 
Mills

Temple Mills Loop

Reception Line

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Stratford Central Jn 
West

Channelsea North 
Jn

Temple Mills East Jn

High Meads Jn

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Coppermill Jn

High Meads Jn

Lea Jn

Meridian Water

Stratford Central 
Jn East

Temple Mills West
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4166800

P2026/4167935

NO ACCESS TO/FROM ORIENT WAY CS 
BETWEEN 0800 AND 1800 SUN

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN
GA WA SERVICES TO BE DIVERTED INTO 
LIVERPOOL STREET



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN ORIENT WAY CARRIAGE SIDINGS 



WA CYCLIC TYPE K

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1280
EA1340
EA1350

EA1161
EA1220

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

29/11/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and 
Up/Down and Up 
Kings Lynn
Down Goods Loop

Platform 3

Up Newmarket 
Down

Loop

Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Down Goods Loop

Up Ely West 
Curve Single 
Down
Down and Up 
Peterborough

Down 
Norwich/Down 
Main
Up Main/Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)
Papworth Sidings

Brandon

Littleport Bypass LC 
(AHBC-X)

Coldham Lane Jn

Cambridge North

Chippenham Jn

Dullingham

Ely

Chippenham Jn

Ely

Ely West Jn

Manea

Thetford

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Brandon

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Dullingham

Ely

Ely Dock Jn

Ely North Jn

Thetford

Chesterton Jn

Ely

Ely North Jn

P2026/4214963 GTR

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
DOWNHAM MARKET ON 27 AND 28-DEC



GA

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
THETFORD, BETWEEN BURY ST EDMUNDS AND 
CAMBRIDGE AND BETWEEN BURY ST EDMUNDS 
AND PETERBOROUGH ON 27 AND 28-DEC



XC

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH ON 27 AND 28-DEC



EMR

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
PETERBOROUGH ON 27 AND 28-DEC



FREIGHT

NO FELIXSTOWE FREIGHT SERVICES TO RUN 
(CHRISTMAS SHUT DOWN)

NO ACCESS TO MIDDLETON TOWERS

HOO JN TO WHITEMOOR SERVICES TO RUN VIA 
ECML



NO TRAINS TO BE STABLED IN CAMBRIDGE 
NORTH PLATFORM 3, ELY PLATFORM 3 (DOWN 
GOODS LOOP), ELY DOWN THROUGH SIDING, 
ELY ENGINEER SIDING, ELY CRIPPLE SIDING 
AND PAPWORTH SIDING



ROAD TO BE CLOSED AT WATERBEACH LC, 
DIMMOCKS COTE LC AND MILTON FEN LC



ROAD TO BE OPEN AT THE FOLLOWING LC:

BGK: LITTLEPORT LC AND LITTLEPORT BYPASS 
LC

ETN: QUEEN ADELAIDE LC, MILE END LC, 
SHIPPEA HILL LC, LAKENHEATH LC AND 
BRANDON LC

EMP: MANEA LC



WHEELS STATIONARY REQUIREMENTS TO BE 
CONFIRMED



Cambridge Re-signalling Stage 3 Commissioning

EA1161
EA1162
EA1530
EA1540
EA1550
EA1560
EA1580

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

20/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0840 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Platform 3

Down and 
Up/Down and Up 
Kings Lynn 
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4166980 GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



1T13 DEPART KINGS LYNN AT 0815 SUN. HOLD 
AT DOWNHAM MARKET AWAITING POSSESSION 
END



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

20/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2345 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2300 Thu

21/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

27/12/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0330 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Kings Lynn/Down 
and Up
Down and 
Up/Down and Up 
Kings Lynn
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Down and Up

Littleport Bypass LC 
(AHBC-X)

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely Dock Jn

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Cambridge North 
C/End

P2026/4167103

P2026/4163218

4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

SERVICE SHUT DOWN



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



ROAD TO BE OPEN AT WATERBEACH LC



Waterbeach New Station

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1161

20/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Airport/Up 
& Down 
Airport/Up Arrival 
Down
Up & Down 
Cambridge Chord

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Stansted Airport

Stansted East Jn

Stansted Airport

Stansted East Jn

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Stansted Airport

Stansted East Jn

Stansted North Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4167110

P2026/4166691

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT



INSPECTIONS TYPE L

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1220

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167045

P2026/4166790

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

21/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4169118 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE 
OPEN. 



CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - FOLLOW UP

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

P2026/4131882 THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES. 



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM ACTON YARD AND WEST
EALING SIDINGS.



Work Details: London Old Oak Common HS2 Station 
Construction Works, Maintenance.

EA1310
GW103
GW130
GW174

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

21/12/26

21/12/26

21/12/26

21/12/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

P2026/4162680 SWR: SERVICES TO DIVERT VIA RICHMOND. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BARNES AND FELTHAM VIA 
HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO ACTON 
TOWN TO BE MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA 
RICHMOND.



TRACK MAINTENANCE: FD02

S&C GRINDER: OLD KEW JN

BRIDGE EXAMINATION: CLAY POND

EA1330
SW210
SW230
SW240

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platform 1A

Up & Down 
Bletchley
Jowett Run Round

Up & Down Goods

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood 
Curve
North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down Goods

Up Goods

Down and Up 
Moorgate

Down Bedford/Up 
& Down Bletchley
Up & Down 
Bletchley/Up 
Bedford
All Lines

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

EMU Stabling 
Siding

Bedford Midland

Bedford Midland

Bedford Station Jn

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Neasden Jn

Kentish Town Jn

Bedford St. Johns

Wellingborough

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford North Jn

Bedford Midland

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Dudding Hill Jn

Farringdon

Forders Sidings

St. Pancras 
International

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford Midland

P2026/4170148 WEST HAMPSTEAD PSB DCR/DRS 
COMMISSIONING



2300 THU TO 0400 SUN (XMAS SHUTDOWN)

NO BOOKED TRAFFIC. ANY ELECTRIC ECS 
STABLED AT CRICKLEWOOD AND BEDFORD TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED. 
NO STABLING OF STOCK AT ST.PANCRAS.

EA1360
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

27/12/26

29/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0400 Sun

0400 Sun

0530 Tue

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Jowett Sidings 
Nos. 15 to 19

Cricklewood 
Sidings

Elstow Private 
Siding

Crescent Road 
Sidings

Leagrave Siding

Limbury Road 
Sidings
Redland 
Roadstone Sidings

St Albans Centre 
Siding

Churchyard 
Sidings

Bedford Midland

Cricklewood Depot

Elstow Sidings

Luton South Jn

Leagrave Jn

Redland Road Stone
Siding

St. Albans

Dock Jn North

Bedford St. Johns

Cricklewood 
Depot

Elstow Sidings

Luton Airport 
Parkway

Luton North Jn

Redland Road 
Stone Siding

St. Albans

St. Pancras 
International

P2026/4170148 24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Exchange Sidings

Up Goods

Down and Up 
T&H/Tilbury

Dagenham Cold 
Storage Siding

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Reception Line

Sidings 1-2

Headshunt

Barking Riverside

Barking Tilbury Line 
Jn East

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

West Thurrock Jn

Dagenham Dock

Purfleet

Ripple Lane

Ripple Lane West 
Yard Jn

Barking Riverside

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Woodgrange Park

Dagenham Dock

Purfleet

Ripple Lane

Ripple Lane West 
Yard Jn

P2026/4161591 BLOCKADE



NO ACCESS TO ANY THAMESIDE PORTS FROM 
25-DEC TO 29-DEC 2026. FREIGHT SERVICES 
NOT TO RUN



NO ACCESS TO BARKING PLATFORMS 1-3 AND 
6-8

NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES



C2C TO RUN MAIN LINE SERVICES VIA BARKING 
PLATFORMS 4 AND 5 TO FENCHURCH STREET



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ARL SERVICES BETWEEN WOODGRANGE 
PARK AND BARKING RIVERSIDE. RAIL 
REPLACEMENT ROAD SERVICE IN OPERATION. 
540D AND 541A TO BE LIVE



ARL TO STABLE IN PLATFORM 3 AT GOSPEL OAK


LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BETWEEN WHITECHAPEL AND UPMINSTER 
(FROM 0115 FRI 25-DEC)



LUL TO NOTE CENTRAL LINE, JUBILEE LINE AND 
DLR TO BE OPEN



ROAD TO BE OPEN AT PURFLEET LC



Track: Barking Down TLL Core

EA1370
EA1380
EA1390
EA1395
SO400
SO420

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up 
March/Platform 6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / 
Down Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

P2026/4072777 TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE 
DOWN FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance
20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

20/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124338

Week 38  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast/Down 
Cambridge

Up Stratford 
Down

Down and Up 
Temple Mills

Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up
Fast

Platforms 1-3

Down and Up 
Suburban/Southb
ury
Platforms 1-17

Down and Up 
Main
Down and Up 
Electric
CRL Eastbound

CRL Westbound

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Platform 
10A/Avoiding Line

Down and Up 
Channelsea Curve

Coppermill Jn

Bow Jn

Temple Mills East Jn

Enfield Town

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Cheshunt Jn

Liverpool Street

Stratford

Pudding Mill Lane

Navarino Road Jn

Seven Sisters Jn

Maryland

Channelsea South 
Jn

Bethnal Green 
East Jn

Bow Jn

Bury Street Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Liverpool Street

Pudding Mill Lane

Reading Lane Jn

Seven Sisters Jn

Stratford

Stratford Central 
Jn West

P2026/4170783 CHRISTMAS SHUTDOWN 



TRAINS TO BE STABLED IN PLATFORMS 1-17 AT 
LIVERPOOL STREET AS REQUIRED 

ANY OUTSTABLING TO BE CONFIRMED BY DPPP


26-DEC STANSTED EXPRESS TO RUN BETWEEN 
STANSTED AIRPORT AND TOTTENHAM HALE 



26-DEC STANSTED EXPRESS UNITS TO SHUNT 
FROM TOTTENHAM HALE PLATFORM 3 TO 
TOTTENHAM HALE PLATFORM 4 VIA THE 
TEMPLE MILLS LOOP LINE



LUL TO NOTE CENTRAL LINE TO BE OPEN 

LUL TO NOTE VICTORIA LINE TO BE OPEN

LUL TO NOTE DLR TO BE OPEN



MTCE

EA1010
EA1150
EA1160
EA1170
EA1180
EA1190
EA1200
EA1280
EA1300
EA1400
XR001

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

39Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

01/01/27

01/01/27

01/01/27

01/01/27

01/01/27

01/01/27

01/01/27

01/01/27

01/01/27

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0400 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Turnback Line

Down and Up 
Branch

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Down and Up 
Main
Down and Up 
Electric
Avoiding Line

Aldersbrook 
Sidings

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Chadwell Heath

Woodgrange Park 
Jn

Forest Gate Jn

Ilford

Romford L/End

Maryland

Aldersbrook 
Carriage Sidings

Ilford

Romford

Chadwell Heath

Forest Gate Jn

Ilford

Manor Park

Stratford

Stratford C/End

Aldersbrook 
Carriage Sidings

Ilford

Romford

P2026/4163011 BLOCKADE



FROM SUN 27 DEC TO THU 31 DEC



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA MAIN LINE SERVICES 
BETWEEN INGATESTONE/BILLERICAY AND 
NEWBURY PARK, AND FOR SOUTHEND 
VICTORIA LINE SERVICES BETWEEN SHENFIELD 
AND NEWBURY PARK 

GA SERVICES TO TURN IN PLATFORMS 1-5 AT 
SHENFIELD.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROMFORD AND 
STRATFORD FOR ELIZABETH LINE SERVICES 



ELIZABETH LINE SERVICES TO START / 
TERMINATE FROM STRATFORD PLATFORMS 5 
AND 8 INTO THE COS 



FELIXSTOWE/ IPSWICH FREIGHT TO DIVERT VIA 
BURY ST EDMUNDS, ELY, PETERBOROUGH, 
LEICESTER AND NUNEATON. 



THAMESIDE FREIGHT SERVICES TO DIVERT VIA 
TAH LINES ON THU 30 AND FRI 31 DEC



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM 



LUL TO NOTE: CENTRAL LINE TO BE OPEN 

LUL TO NOTE: JUBILEE LINE TO BE OPEN 

LUL TO NOTE: DLR TO BE OPEN



ISOLATIONS AFFECTING ILFORD CS TO BE 
HANDED BACK BY 2200 SUN 



Track: Forest Gate Jn Ladder S&C

EA1010
EA1011
EA1030

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

25/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sat
01/01/27
2359 Fri

AffectedUp Passenger 
Avoiding

Forest Gate JnManor ParkP2026/4168103 FROM 0400 MON 30-NOVEMBER 2026 TO 0400 
MON 11-JANUARY 2027 



NO ACCESS TO UP PASSENGER AVOIDING LINE 
BETWEEN MANOR PARK AND FOREST GATE JN 


ACCESS TO UP PASSENGER AVOIDING LINE 
BETWEEN ILFORD AND MANOR PARK ONLY 



BLOCKADE 



POSSESSION COVERS MULTIPLE WEEKS: 

PART 1 OF 7 P/4147730 WEEK 35

PART 2 OF 7 P/4168030 WEEK 36

PART 3 OF 7 P/4168051 WEEK 37

PART 4 OF 7 P/4168102 WEEK 38

PART 5 OF 7 P/4168103 WEEK 39

PART 6 OF 7 P/4168104 WEEK 40 

PART 7 OF 7 P/4168105 WEEK 41



Track: Forest Gate Jn Ladder S&C

EA1010 26/12/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester C/End

Colchester L/End

Colchester Town

Colne Jn

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Colchester

P2026/4166161 GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT COLCHESTER AND CS



GE CYCLIC TYPE M

EA1011
EA1090
EA1100

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Sidings

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Up Bury/Up Main

Down & Up Goods
Loop

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Haughley Jn

Claydon GF

Trowse Jn

Bury St. Edmunds

Stowmarket

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket 
L/End

Barham

Diss

Bury St. Edmunds

Claydon GF

Europa Jn

Haughley Jn

Stowmarket 
L/End

P2026/4163803

P2026/4166135

GE CYCLIC TYPE 125

GE CYCLIC TYPE D

EA1012
EA1013
EA1530
EA1744

EA1012
EA1013
EA1530

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platform 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up 
Lowestoft

Down and Up 
Thetford

Up Main

Line C/Line D/Line
W

Down & Up 
Passenger Loop

Washer Road

Reception Lines 1-
2
By-pass Line

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Whitlingham Jn

Trowse Jn

Haughley Jn

Norwich

Trowse Jn

Crown Point Depot

Norwich

Haughley Jn

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2026/4161569 CHRISTMAS SHUTDOWN 



TRAINS TO BE STABLED IN PLATFORMS 1-6 AND 
JUBILEE SIDINGS AT NORWICH AS REQUIRED 

ANY OUTSTABLING TO BE CONFIRMED BY DPPP 
(IPSWICH DU AND AWD)



TRAINS TO BE STABLED IN RECEPTION ROADS 1
AND 2 AT CROWN POINT AS REQUIRED 



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS AND EGRESS 
PURPOSES AND SAFETY OF PERSONNEL ONLY. 
LIMITS AND ROBUST METHOD OF 
COMMUNICATION TO BE AGREED BETWEEN 
PICOS AND CROWN POINT SIGNALLER. 
CREMORNE LANE CROSSING, PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE. 



ISOLATIONS AFFECTING NORWICH AND CROWN
POINT TO BE HANDED BACK BY 2200 FRI 26-
DEC. 

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT NORWICH AND CROWN POINT 



AWD Campaign Changes

OTM Treatment: Norwich Station

Maintenance

EA1012
EA1013
EA1470
EA1580

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West Jn

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

P2026/4165571

P2026/4169624

P2026/4169628

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

EA1050
EA1060

EA1160
EA1280
EA1290

EA1160
EA1280
EA1290

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4167980 NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

29/12/26

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and 
Up/Down and Up 
Kings Lynn
Down Goods Loop

Platform 3

Up Newmarket 
Down

Loop

Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Down Goods Loop

Up Ely West 
Curve Single 
Down
Down and Up 
Peterborough

Down 
Norwich/Down 
Main
Up Main/Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)
Papworth Sidings

Brandon

Littleport Bypass LC 
(AHBC-X)

Coldham Lane Jn

Cambridge North

Chippenham Jn

Dullingham

Ely

Chippenham Jn

Ely

Ely West Jn

Manea

Thetford

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Brandon

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Dullingham

Ely

Ely Dock Jn

Ely North Jn

Thetford

Chesterton Jn

Ely

Ely North Jn

P2026/4214963 GTR

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
DOWNHAM MARKET ON 27 AND 28-DEC



GA

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
THETFORD, BETWEEN BURY ST EDMUNDS AND 
CAMBRIDGE AND BETWEEN BURY ST EDMUNDS 
AND PETERBOROUGH ON 27 AND 28-DEC



XC

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH ON 27 AND 28-DEC



EMR

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
PETERBOROUGH ON 27 AND 28-DEC



FREIGHT

NO FELIXSTOWE FREIGHT SERVICES TO RUN 
(CHRISTMAS SHUT DOWN)

NO ACCESS TO MIDDLETON TOWERS

HOO JN TO WHITEMOOR SERVICES TO RUN VIA 
ECML



NO TRAINS TO BE STABLED IN CAMBRIDGE 
NORTH PLATFORM 3, ELY PLATFORM 3 (DOWN 
GOODS LOOP), ELY DOWN THROUGH SIDING, 
ELY ENGINEER SIDING, ELY CRIPPLE SIDING 
AND PAPWORTH SIDING



ROAD TO BE CLOSED AT WATERBEACH LC, 
DIMMOCKS COTE LC AND MILTON FEN LC



ROAD TO BE OPEN AT THE FOLLOWING LC:

BGK: LITTLEPORT LC AND LITTLEPORT BYPASS 
LC

ETN: QUEEN ADELAIDE LC, MILE END LC, 
SHIPPEA HILL LC, LAKENHEATH LC AND 
BRANDON LC

EMP: MANEA LC



WHEELS STATIONARY REQUIREMENTS TO BE 
CONFIRMED



Cambridge Re-signalling Stage 3 Commissioning

EA1161
EA1162
EA1530
EA1540
EA1550
EA1560
EA1580

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

20/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0840 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Platform 3

Down and 
Up/Down and Up 
Kings Lynn 
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4166980 WA CYCLIC TYPE Q (NON-DISRUPTIVE)EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

20/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2345 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2300 Thu

21/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

27/12/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0330 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Kings Lynn/Down 
and Up
Down and 
Up/Down and Up 
Kings Lynn
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Down and Up

Littleport Bypass LC 
(AHBC-X)

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely Dock Jn

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Cambridge North 
C/End

P2026/4167103

P2026/4163218

GTR SERVICES TO TERMINATE/START BACK AT 
CAMBRIDGE NORTH

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
KINGS LYNN

 

4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH

 

ROAD TO BE OPEN: WATERBEACH LC



WA CYCLIC TYPE Q (DISRUPTIVE)

SERVICE SHUT DOWN



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



ROAD TO BE OPEN AT WATERBEACH LC



Waterbeach New Station

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1161

20/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4166692

P2026/4167034

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4166791 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

28/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platform 1A

Up & Down 
Bletchley
Jowett Run Round

Up & Down Goods

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood 
Curve
North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down Goods

Up Goods

Down and Up 
Moorgate

Down Bedford/Up 
& Down Bletchley
Up & Down 
Bletchley/Up 
Bedford
All Lines

Bedford EMU 
Stabling Sidings

Cauldwell Depot 
Reception

EMU Stabling 
Siding

Bedford Midland

Bedford Midland

Bedford Station Jn

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Neasden Jn

Kentish Town Jn

Bedford St. Johns

Wellingborough

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford North Jn

Bedford Midland

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Dudding Hill Jn

Farringdon

Forders Sidings

St. Pancras 
International

Bedford Carriage 
Sidings

Bedford Cauldwell
Depot

Bedford Midland

P2026/4170148 WEST HAMPSTEAD PSB DCR/DRS 
COMMISSIONING



2300 THU TO 0400 SUN (XMAS SHUTDOWN)

NO BOOKED TRAFFIC. ANY ELECTRIC ECS 
STABLED AT CRICKLEWOOD AND BEDFORD TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED. 
NO STABLING OF STOCK AT ST.PANCRAS.

EA1360
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/26

27/12/26

29/12/26

27/12/26

27/12/26

27/12/26

27/12/26

27/12/26

0400 Sun

0400 Sun

0530 Tue

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Jowett Sidings 
Nos. 15 to 19

Cricklewood 
Sidings

Elstow Private 
Siding

Crescent Road 
Sidings

Leagrave Siding

Limbury Road 
Sidings
Redland 
Roadstone Sidings

St Albans Centre 
Siding

Churchyard 
Sidings

Bedford Midland

Cricklewood Depot

Elstow Sidings

Luton South Jn

Leagrave Jn

Redland Road Stone
Siding

St. Albans

Dock Jn North

Bedford St. Johns

Cricklewood 
Depot

Elstow Sidings

Luton Airport 
Parkway

Luton North Jn

Redland Road 
Stone Siding

St. Albans

St. Pancras 
International

P2026/4170148 24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

30/12/26

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Exchange Sidings

Up Goods

Down and Up 
T&H/Tilbury

Dagenham Cold 
Storage Siding

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Reception Line

Sidings 1-2

Headshunt

Barking Riverside

Barking Tilbury Line 
Jn East

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

West Thurrock Jn

Dagenham Dock

Purfleet

Ripple Lane

Ripple Lane West 
Yard Jn

Barking Riverside

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Woodgrange Park

Dagenham Dock

Purfleet

Ripple Lane

Ripple Lane West 
Yard Jn

P2026/4161591 BLOCKADE



NO ACCESS TO ANY THAMESIDE PORTS FROM 
25-DEC TO 29-DEC 2026. FREIGHT SERVICES 
NOT TO RUN



NO ACCESS TO BARKING PLATFORMS 1-3 AND 
6-8

NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES



C2C TO RUN MAIN LINE SERVICES VIA BARKING 
PLATFORMS 4 AND 5 TO FENCHURCH STREET



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ARL SERVICES BETWEEN WOODGRANGE 
PARK AND BARKING RIVERSIDE. RAIL 
REPLACEMENT ROAD SERVICE IN OPERATION. 
540D AND 541A TO BE LIVE



ARL TO STABLE IN PLATFORM 3 AT GOSPEL OAK


LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BETWEEN WHITECHAPEL AND UPMINSTER 
(FROM 0115 FRI 25-DEC)



LUL TO NOTE CENTRAL LINE, JUBILEE LINE AND 
DLR TO BE OPEN



ROAD TO BE OPEN AT PURFLEET LC



Track: Barking Down TLL Core

EA1370
EA1380
EA1390
EA1395
SO400
SO420

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

24/12/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0830 Sun

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0830 Sun

0830 Sun

0830 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Fast/Down 
Cambridge

Down 
Suburban/Down 
Southbury
Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up
Fast

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Down and Up 
T&H

Sidings 1-9

Washer Road

Up/Down Seven 
Sisters Chord

Coppermill Jn

Cheshunt Jn

Enfield Town

Bethnal Green West 
Jn

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Seven Sisters Jn

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Cheshunt Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

Seven Sisters Jn

P2026/4169663 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD 

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD 



LUL VICTORIA LINE TO BE OPEN 



WA CYCLIC TYPE A

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

40Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0001 Sat

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

08/01/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Affected

Turnback Line

Down and Up 
Branch

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Down and Up 
Main
Down and Up 
Electric
Avoiding Line

Aldersbrook 
Sidings

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Up Passenger 
Avoiding

Chadwell Heath

Woodgrange Park 
Jn

Forest Gate Jn

Ilford

Romford L/End

Maryland

Aldersbrook 
Carriage Sidings

Ilford

Romford

Forest Gate Jn

Chadwell Heath

Forest Gate Jn

Ilford

Manor Park

Stratford

Stratford C/End

Aldersbrook 
Carriage Sidings

Ilford

Romford

Manor Park

P2026/4170552

P2026/4168104

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA MAIN LINE SERVICES 
BETWEEN INGATESTONE/BILLERICAY AND 
NEWBURY PARK, AND FOR SOUTHEND 
VICTORIA LINE SERVICES BETWEEN SHENFIELD 
AND NEWBURY PARK 

GA SERVICES TO TURN IN PLATFORMS 1-5 AT 
SHENFIELD.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROMFORD AND 
STRATFORD FOR ELIZABETH LINE SERVICES 



ELIZABETH LINE SERVICES TO START / 
TERMINATE FROM STRATFORD PLATFORMS 5 
AND 8 INTO THE COS 



THAMESIDE FREIGHT SERVICES TO DIVERT VIA 
TAH LINES



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM 



LUL TO NOTE: CENTRAL LINE TO BE OPEN 

LUL TO NOTE: JUBILEE LINE TO BE OPEN 

LUL TO NOTE: DLR TO BE OPEN



ISOLATIONS AFFECTING ILFORD CS TO BE 
HANDED BACK BY 2200 SUN 



Track: Forest Gate Jn Ladder S&C FUW
FROM 0400 MON 30-NOVEMBER 2026 TO 0400 
MON 11-JANUARY 2027 



NO ACCESS TO UP PASSENGER AVOIDING LINE 
BETWEEN MANOR PARK AND FOREST GATE JN 


ACCESS TO UP PASSENGER AVOIDING LINE 
BETWEEN ILFORD AND MANOR PARK ONLY 



BLOCKADE 



POSSESSION COVERS MULTIPLE WEEKS: 

PART 1 OF 7 P/4147730 WEEK 35

PART 2 OF 7 P/4168030 WEEK 36

PART 3 OF 7 P/4168051 WEEK 37

PART 4 OF 7 P/4168102 WEEK 38

PART 5 OF 7 P/4168103 WEEK 39

PART 6 OF 7 P/4168104 WEEK 40

PART 7 OF 7 P/4168105 WEEK 41



Track: Forest Gate Jn Ladder S&C

EA1010
EA1011
EA1030

EA1010

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

02/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

2335 Sun

0150 Mon

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down and Up 
Main

Single

Down & Up 
Lowestoft

Platform 1-4

Down & Up Goods

Reception No.1

Arrival Line

Shunt Neck

Reception No.2-3

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Up Main

Down Main

Boss Hall Jn

Boss Hall Jn

Europa Jn

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Haughley Jn

Trowse Jn

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Trowse Jn

Haughley Jn

P2026/4163725

P2026/4163703

TRAINS TO BE STABLED IN PLATFORMS 1 AND 2 
AND RECEPTION NO.2-4 AT IPSWICH

NO TRAINS TO STABLE IN RECEPTION NO.1 AND 
DOWN & UP GOODS AT IPSWICH



4L96 ON ARRIVAL AT IPSWICH YARD, SHUNT TO 
RECEPTION NO.2 OR 3



GE CYCLIC TYPE N

GE CYCLIC TYPE E2

EA1011
EA1012
EA1130
EA1430
EA1744

EA1012
EA1013

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Down and Up

Line A/Line B

Down and Up 
Thetford

Up Main

Line C/Line D/Line
W

Down & Up 
Passenger Loop

Down and Up 
Branch

Reception Lines 1-
2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Bungalow Lane LC 
(R/G-X)

Thorpe Jn

Trowse Jn

Diss C/End

Norwich

Trowse Jn

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2026/4164352 0657 NORWICH TO LIVERPOOL STREET ON 
SUNDAY TO START AT IPSWICH



NO TRAINS TO BE STABLED IN PLATFORMS 4-5 
AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 2, 3 
AND 6 AT NORWICH 

EAST MIDLAND TRAINS TO STABLE IN JUBILEE 
SIDINGS AT NORWICH (3 x 2-CAR UNITS AND 1 x 
3-CAR UNIT) 

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 
4 AT IPSWICH 



ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0650 SUN



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS, EGRESS AND 
SAFETY OF PERSONNEL ONLY. LIMITS AND 
ROBUST METHOD OF COMMUNICATION TO BE 
AGREED BETWEEN PICOS AND CROWN POINT 
SIGNALLER/CREMORNE LANE. PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE. 



GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-Naze

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2026/4165572

P2026/4163666

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA FOR 1N66 2318 EX 
LIVERPOOL STREET

5N08 TO DIVERT AND STABLE IN CLACTON 
PLATFORM 1 OR 3 PRIOR TO THE START OF THE
POSSESSION



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029) AND 
GREAT BENTLEY LC 



GE CYCLIC TYPE 120

EA1050
EA1060

EA1090
EA1100
EA1110

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0830 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1030 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+Detonators

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Down and Up 
Fast

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-Naze

Hackney Downs

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Bethnal Green 
East Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4163681

P2026/4168099

P2026/4167868

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



NO ISOLATION PERMITTED AFFECTING 
CLACTON CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST 
JN AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling
NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1090
EA1100
EA1110

EA1160

EA1161
EA1220

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2026/4166904 NO ACCESS TO PLATFORMS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATFORMS 2, 3, 7 AND 
8 AT CAMBRIDGE

ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR 
RECEPTION SIDINGS 1 AND 2 VIA THE BYPASS 
LINE

PLATFORMS 1 AND 4 AT CAMBRIDGE, DOWN 
GOODS LOOP AT COLDHAM LANE AND 
PLATFORM 3 AT CAMBRIDGE NORTH TO BE 
CLEAR OF STABLED TRAINS

 

GA TO STABLE IN PLATFORMS 5-6 AT 
CAMBRIDGE WITH PANTOGRAPHS LOWERED

 

2C02 TO BE RE-PLATFORMED AND 5S17 TO BE 
RE-TIMED VIA STP

 

ROAD TO BE OPEN: WATERBEACH LC 



WA CYCLIC TYPE F (DISRUPTIVE)

EA1161
EA1530

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Through Line

Platforms 1,4,5 & 
6
Platform Line

Down Goods Loop

Platform 3

Up Newmarket 
Down

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Ely Dock Jn

Cambridge

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Cambridge

Chesterton Jn

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4166876

P2026/4166735

NO ACCESS TO PLATFORMS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATFORMS 2, 3, 7 AND 
8 AT CAMBRIDGE

ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR 
RECEPTION SIDINGS 1 AND 2 VIA THE BYPASS 
LINE

PLATFORMS 1 AND 4 AT CAMBRIDGE AND DOWN
GOODS LOOP AT COLDHAM LANE TO BE CLEAR 
OF STABLED TRAINS

 

GA TO STABLE IN PLATFORMS 5-6 AT 
CAMBRIDGE AND PLATFORM 3 AT CAMBRIDGE 
NORTH WITH PANTOGRAPHS LOWERED

 

ROAD TO BE OPEN: WATERBEACH LC



WA CYCLIC TYPE M (NON-DISRUPTIVE)

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

EA1161
EA1530

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167035

P2026/4166792

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

2255 Sat

2245 Sun

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0845 Sun

0610 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Saxmundham

Saxmundham

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

Westerfield Jn

Westerfield Jn

P2026/4131847

P2026/4165753

P2026/4165762

THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES. 



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM ACTON YARD AND WEST
EALING SIDINGS.



Work Details: London Old Oak Common HS2 Station 
Construction Works, Maintenance.

GE CYCLIC TYPE ESK1

GE CYCLIC TYPE ESK1

EA1310
GW103
GW130
GW174

EA1430

EA1430

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

02/01/27

03/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Lowestoft

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Lowestoft

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Brundall Jn

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

P2026/4164619

P2026/4166846

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
LOWESTOFT AND BETWEEN REEDHAM AND 
GREAT YARMOUTH



GA EAST SUFFOLK LINES SERVICES TO RUN TO 
OULTON BROAD SOUTH. RAIL REPLACEMENT IN 
OPERATION BETWEEN HALESWORTH AND 
LOWESTOFT



ROAD TO BE CLOSED AT THE FOLLOWING LC'S: 
GRAVEL PIT LC & OULTON BROAD NORTH LC



PLATFORMS 2-4 AT LOWESTOFT TO BE CLEAR 
OF STABLED TRAINS



Track: Oulton Broad North LC 6Wk FUW

AWD: Hassingham Bridge WTB
GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1430
EA1470
EA1510

EA1470
EA1480
EA1490

03/01/27

03/01/27

03/01/27

03/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

0100 Mon

10/01/27

11/01/27

10/01/27

10/01/27

11/01/27

11/01/27

11/01/27

11/01/27

0615 Sun

0400 Mon

0615 Sun

0615 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford 
Down

Down and Up 
Main

Down and Up 
Electric

Platforms 13-17

Platforms 5-12

Up Stratford 
Down

Down and Up 
Electric

Platforms 13-17

Bow Jn

Bethnal Green West 
Jn

Bow Jn

Liverpool Street

Gas Factory Jn

Bow Jn

Liverpool Street

Bow Jn

Liverpool Street

Bow Jn

Liverpool Street

P2026/4168725 GEML SERVICES TO TRAVEL OVER THE 
ELECTRIC / SUBURBAN LINES BETWEEN 
BETHNAL GREEN WEST JN AND LIVERPOOL 
STREET AND BE RE-PLATFORMED IN 
PLATFORMS 1-4 AND 13-17 AT LIVERPOOL 
STREET 



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-12 AT LIVERPOOL STREET FROM 
0105 SUN TO 0400 MON (SECTIONAL APPENDIX 
MODULE AR 1 REFERS)

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 13-17 AT LIVERPOOL STREET FROM
0105 TO 0615 SUN AND 0100 TO 0400 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)  


ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



ANY OUTSTABLING TO BE CONFIRMED BY DPPP 


GE CYCLIC TYPE 2

EA1010
EA1400

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

11/01/27

11/01/27

11/01/27

41Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Stratford 
Down

Down and Up 
Main
Down and Up 
Electric
Down and Up 
Temple Mills

Carpenters Road 
Curve

Turnback Line

Down and Up 
Branch

Stabling Lines 1-4

Turnback Line

Up Passenger 
Avoiding

Down Passenger 
Avoiding

CRL Eastbound

CRL Westbound

Single

Up Passenger 
Loop

Platform 
10A/Avoiding Line

Down and Up 
Channelsea Curve

Up Channelsea 
Loop

Aldersbrook 
Sidings

Bow Yard

Bow Jn

Shenfield L/End Jn

Temple Mills East Jn

Carpenters Road 
North Jn

Chadwell Heath

Woodgrange Park 
Jn

Gidea Park

Forest Gate Jn

Ilford

Pudding Mill Lane

Upminster

Shenfield L/End

Maryland

Channelsea South 
Jn

Lea Jn

Aldersbrook 
Carriage Sidings

Bow Midland

Bow Jn

Carpenters Road 
South Jn

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford

Manor Park

Pudding Mill Lane

Romford

Shenfield L/End

Stratford

Stratford Central 
Jn West

Aldersbrook 
Carriage Sidings

Bow Midland

Gidea Park

P2026/4169397 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NEWBURY PARK AND 
SHENFIELD FOR GA MAINLINE SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHENFIELD AND NEWBURY 
PARK FOR GA SOUTHEND SERVICES



NO ROUTE FOR ELIZABETH LINE SERVICES 
AVAILABLE BETWEEN STRATFORD AND THE 
CCOS 

RAIL REPLACEMENT SERVICE IN OPERATION 
BETWEEN STRATFORD AND SHENFIELD 



FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA
ELY AND PETERBOROUGH



THAMESIDE FREIGHT SERVICES TO DIVERT VIA 
TAH LINES ON SAT



ARL ROMFORD TO UPMINSTER SERVICES NOT 
TO RUN. NO TRAINS TO STABLE ON ROMFORD 
TO UPMINSTER SINGLE



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



LUL TO NOTE: CENTRAL LINE TO BE OPEN 

LUL TO NOTE: JUBILEE LINE TO BE OPEN 

LUL TO NOTE: DLR TO BE OPEN



NO ACCESS TO STRATFORD PLATFORMS 11-12. 
GA WA AND HERTFORD EAST SERVICES TO 
DIVERT TO LIVERPOOL STREET



GA ECS TO ORIENT WAY VIA TOTTENHAM HALE 
REVERSE



ISOLATIONS AFFECTING ILFORD CS TO BE 
HANDED BACK BY 2200 SUN 

ISOLATIONS AFFECTING GIDEA PARK CS TO BE 
HANDED BACK BY 0100 MON



Track: Forest Gate Jn Ladder S&C FUW

Track: Stratford West S&C Prep

Track: Ilford to Seven Kings Drainage

AWD: Chadwell Heath Up Main Re-rail

OTM Treatment TBC

EA1010
EA1011
EA1020
EA1030
EA1040
EA1150
EA1280
EA1400
XR001

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sat

0200 Sat

0200 Sat

0001 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

11/01/27

11/01/27

11/01/27

11/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Carriage Sidings

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Up Passenger 
Avoiding

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Gidea Park

Ilford

Romford

Forest Gate Jn

Beaulieu South 
Junction

Chelmsford C/End

Witham C/End

Witham C/End

Witham

Braintree

Ilford

Romford

Manor Park

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

P2026/4169397

P2026/4168105

P2026/4163811

FROM 0400 MON 30-NOVEMBER 2026 TO 0400 
MON 11-JANUARY 2027 



NO ACCESS TO UP PASSENGER AVOIDING LINE 
BETWEEN MANOR PARK AND FOREST GATE JN 


ACCESS TO UP PASSENGER AVOIDING LINE 
BETWEEN ILFORD AND MANOR PARK ONLY 



BLOCKADE 



POSSESSION COVERS MULTIPLE WEEKS: 

PART 1 OF 7 P/4147730 WEEK 35

PART 2 OF 7 P/4168030 WEEK 36

PART 3 OF 7 P/4168051 WEEK 37

PART 4 OF 7 P/4168102 WEEK 38

PART 5 OF 7 P/4168103 WEEK 39

PART 6 OF 7 P/4168104 WEEK 40

PART 7 OF 7 P/4168105 WEEK 41



Track: Forest Gate Jn Ladder S&C
GE CYCLIC TYPE 127

EA1010

EA1011
EA1070

09/01/27

09/01/27

09/01/27

09/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up

Down and Up 
Thetford

Up Main

Line C/Line D/Line
W

Down & Up 
Passenger Loop

Reception Lines 1-
2
Wensum Curve

Low Level Sidings

Middle Road

Beaulieu South 
Junction

Chelmsford C/End

Kelvedon C/End

Witham C/End

Witham

Braintree

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Hethersett GF

Lakenham

Norwich

Trowse Jn

Crown Point Depot

Norwich

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2026/4163822

P2026/4164372

GE CYCLIC TYPE 127

NO TRAINS TO BE STABLED IN PLATFORMS 1 
AND 6 AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 2-5 AT 
NORWICH 

EAST MIDLAND TRAINS TO STABLE IN JUBILEE 
SIDINGS AT NORWICH (3 x 2-CAR UNITS AND 1 x 
3-CAR UNIT)



NO ACCESS TO CROWN POINT 0125 TO 0650 
SUN 



ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0625 SUN



GE CYCLIC TYPE F

EA1011
EA1070

EA1012
EA1013
EA1470
EA1580

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0700 Sun

0700 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

10/01/27

10/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

1235 Sun

1235 Sun

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Line Blockage

Line Blockage

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Branch

Down and Up 
T&H

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 2-3

Harwich Single 
Line/Up Harwich

Platform 1

Manningtree 
North Curve

Down Harwich

Through Siding

Down Siding

Down Sidings

Woodgrange Park 
Jn

Woodgrange Park

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Harwich 
International

Manningtree

Manningtree

Manningtree East Jn

Harwich 
International

Harwich 
International

Mistley

Parkeston Quay 
Yard

Forest Gate Jn

South Tottenham 
East Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

P2026/4168028

P2026/4165573

P2026/4164192

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16A

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL



NO ISOLATION PERMITTED



GE CYCLIC TYPE 117

EA1030
EA1370

EA1050
EA1060

EA1120

10/01/27

10/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4167998 NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Through Line

Platforms 1-8

Platform Line

No.7 Platform Line

No.8 Platform Line

Down Goods Loop

Down Slow

Down and Up

Up & Down 
Newmarket

Reception Sidings 
1-2
No. 3 to 17 
Carriage Sidings
Shunt Spur

Reception South

Fletchers Terrace 
Ladder
Reception North

Post Office Ladder

Wash Road

Chisholm Line

Headshunt

Cavendish Road 
Ladder
Bypass Road

Engine Siding No 
1 and 2

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Chesterton CCTV

Laundry Lane AOCL
and B

Cambridge

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge South

Coldham Lane Jn

Cambridge

P2026/4168072 GA SERVICES TO TERMINATE AT CAMBRIDGE 
SOUTH. GA RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN CAMBRIDGE 
NORTH/CAMBRIDGE AND WHITTLESFORD



GTR SERVICES TO TERMINATE AT ROYSTON. 
GTR RAIL REPLACEMENT SERVICES TO RUN 
BETWEEN ROYSTON AND CAMBRIDGE/ 
CAMBRIDGE NORTH



XC TRAINS RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN STANSTED AND ELY 



GBRF WHITEMOOR SERVICES TO RUN VIA 
PETERBOROUGH (RR) & ECML 



TRAINS TO BE STABLED IN PLATFORMS 2, 3, 5 
AND 6 AT CAMBRIDGE AS REQUIRED



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS



NO TRAINS TO BE STABLED IN PLATFORMS 1, 4, 
7 AND 8 AT CAMBRIDGE



NO TRAINS TO BE STABLED IN COLDHAM LANE 
DOWN GOODS LOOP



XC TO STABLE 3 X CLASS 170 DMU UNITS IN 
PLATFORM 3 AT ELY ON SAT AND SUN NIGHT



WA CYCLIC TYPE J-LO

OTM Treatment: Cambridge Stn Area

EA1161
EA1530
LN125

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0700 Sun

0700 Sun

0700 Sun

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

10/01/27

10/01/27

10/01/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1235 Sun

1235 Sun

1235 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
T&H

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Channelsea North 
Jn

Westbourne Road 
Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

South Tottenham 
East Jn

Tottenham South Jn

South Tottenham 
West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Harringay Green 
Lanes

South Tottenham 
East Jn

South Tottenham 
West Jn

P2026/4170303

P2026/4168042

NO ARL SERVICES TO OPERATE BETWEEN 
CAMDEN ROAD AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
TAH 



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


AWD: B&C Digby Road 

MTCE

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16B

EA1180
EA1320
EA1340
LN110

EA1290
EA1300
EA1370

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4166736

P2026/4167036

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4166793

P2026/4074860

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE 
OPEN. 



CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

WORK: SID - NORTH POLE AND BRACEWELL 
PHASE 2 - EARTHWORKS

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0720 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief
Down and Up 
Relief
Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Ladbroke Grove

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2026/4128714 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



0040 SUN TO 0720 SUN

NO SERVICES TO RUN BETWEEN LADBROKE 
GROVE AND EALING BROADWAY



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE. EXTENDED 
ALD FOR HS2

EA1310
GW103
GW130
GW174
GW178
XR001

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

P2026/4128714 10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Line Blockage

Down and Up 
Tottenham

Down and Up 
T&H

Up Reception

Cripple Sidings

Harringay Curve

Down and Up 
T&H

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Harringay Park Jn

Harringay Green 
Lanes

Carlton Road Jn

Gospel Oak

Upper Holloway

Upper Holloway

Harringay Park Jn

Upper Holloway

P2026/4168027

P2026/4168059

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

EA1370
LN3210

EA1370
LN165

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Down and Up 
T&H/Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Platform 3

Up & Down Loop

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Platform 1A

Reception Line

Dagenham Cold 
Storage Siding

Barking Riverside

Barking Tilbury Line 
Jn East

Pitsea

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Grays

Ockendon C/End

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Upminster

Renwick Road Jn

Dagenham Dock

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Grays

Ockendon L/End

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

Upminster

Barking Tilbury 
Line Jn East

Dagenham Dock

Purfleet

P2026/4167479 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
UPMINSTER AND PITSEA VIA OCKENDON



ARL SERVICES TO TERMINATE/START FROM 
PLATFROM 1 AT BARKING AFTER 1235 SUN

c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES

NO ACCESS TO PLATFORMS 7-8 AT BARKING



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM
DOCK/ PURFLEET SIDINGS/TILBURY 
RAILPORT/THAMES GATEWAY

FREIGHT SERVICES TO BE RE-TIMED OR NOT 
TO RUN



4M77 AND 4L50 TO RUN ADDITIONALLY ON 
SATURDAY



ARL TO STABLE TRAINS IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC



LUL TO NOTE: JUBILEE LINE TO BE OPEN



LTS CYCLIC TYPE 7

WDA: Tilbury Town Up Re-rail

EA1370
EA1380
EA1390
EA1395
EA1410
EA1420
SO400
SO420

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued



Page         212 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

11/01/27

11/01/27

11/01/27

0300 Mon

0300 Mon

0300 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-2

Headshunt

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Ripple Lane

Ripple Lane West 
Yard

P2026/4167479 10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Down T&H/Down 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Exchange Sidings

Up Goods

Up Tilbury/Up 
T&H

Dagenham Cold 
Storage Siding

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Reception Line

Sidings 1-2

Headshunt

Barking Riverside

Barking Tilbury Line 
Jn East

West Thurrock Jn

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

Barking Station Jn

Dagenham Dock

Purfleet

Ripple Lane

Ripple Lane West 
Yard Jn

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

West Thurrock Jn

Dagenham Dock

Purfleet

Ripple Lane

Ripple Lane West 
Yard Jn

P2026/4161540 NO ACCESS TO ANY THAMESIDE PORTS ON 
SUNDAY. FREIGHT SERVICES NOT TO RUN



NO ACCESS TO BARKING PLATFORMS 2-3 AND 
6-8

NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES



C2C SERVICES TO RUN MAIN LINE SERVICES VIA
BARKING PLATFORMS 4 AND 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



ARL SERVICES TO TERMINATE/START FROM

PLATFROM 1 AT BARKING AFTER 1235 SUN



NO ARL SERVICES BETWEEN BARKING AND 
BARKING RIVERSIDE. RAIL REPLACEMENT ROAD
SERVICE IN OPERATION



ARL TO STABLE IN BARKING PLATFORM 1 AND 
PLATFORM 3 AT GOSPEL OAK



LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BETWEEN WHITECHAPEL AND UPMINSTER 
(FROM 0145 SUN)



LUL TO NOTE CENTRAL LINE, JUBILEE LINE AND 
DLR TO BE OPEN



ROAD TO BE OPEN AT PURFLEET LC



Track: Barking Down TLL Core/FUW

EA1370
EA1380
EA1390
EA1395
SO400
SO420

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

2330 Sun

2330 Sun

0015 Mon

0015 Mon

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

11/01/27

11/01/27

11/01/27

11/01/27

0910 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

0525 Mon

0525 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Down and Up 
East Suffolk

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Up Platform

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Down and 
Up/Down and Up 
Lowestoft
Down and Up 
Branch

Westerfield Jn

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Beccles

Oulton Broad South

Brundall Jn

Norwich Road AHB

Boss Hall Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Beccles

Saxmundham Jn

Wensum Jn

Whitlingham Jn

P2026/4164236

P2026/4164305

P2026/4165728

GE CYCLIC TYPE 119

GE CYCLIC TYPE ESK2

GE CYCLIC TYPE 133

EA1430
EA1440
EA1450
EA1460

EA1430

EA1470
EA1480

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

11/01/27

11/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

10/01/27

10/01/27

10/01/27

11/01/27

11/01/27

11/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
Soham/Down and 
Up Main
Up Newmarket 
Down

Down Goods Loop

Down and Up 
Soham/Down and 
Up Main
Up Newmarket 
Down

Up Ely West 
Curve Single 
Down
Down 
Peterborough/Do
wn Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

P2026/4166959

P2026/4166968

P2026/4166748

WA CYCLIC TYPE R

WA CYCLIC TYPE R

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1530
EA1540

EA1530
EA1540

EA1550
EA1560
EA1570
LN135

09/01/27

09/01/27

09/01/27

10/01/27

10/01/27

10/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

09/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

11/01/27

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Peterborough/Do
wn Main
Up Ely West 
Curve Down

Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

Down Sidings

Up Sidings

March West Jn

Ely West Jn

March

Ely North Jn

March East Jn

March

Ely North Jn

Ely West Jn

March

March West Jn

Whitemoor Jn

March

P2026/4167019 WA CYCLIC TYPE P-1EA1550
EA1560
EA1570

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

10/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0140 Sun

0140 Sun

0140 Sun

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

17/01/27

18/01/27

17/01/27

18/01/27

17/01/27

18/01/27

17/01/27

17/01/27

17/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0340 Sun

0340 Sun

0340 Sun

0400 Mon

0400 Mon

0340 Mon

0340 Mon

0400 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Fast

Up Stratford 
Down

Down and Up 
Main

Down and Up 
Electric

Platforms 5-12

Platforms 13-17

Down and Up 
Suburban

Platforms 1-4

Graham Road 
Curve

Down and Up 
Fast

Down and Up 
Main

Down and Up 
Suburban

Platforms 1-4

Platforms 5-12

Graham Road 
Curve

Bethnal Green North
Jn

Bow Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green North
Jn

Bethnal Green East 
Jn

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green 
East Jn

Bow Jn

Liverpool Street

Liverpool Street

Reading Lane Jn

Bethnal Green 
East Jn

Liverpool Street

Reading Lane Jn

P2026/4168693 WEST ANGLIA TRAINS TO TRAVEL OVER MAIN/ 
SUBURBAN LINES BETWEEN BETHNAL GREEN 
WEST JN AND LIVERPOOL STREET AND BE RE-
PLATFORMED IN PLATFORMS 1-12 AT 
LIVERPOOL STREET



UP SERVICES TO TRAVEL OVER THE UP MAIN 
BETWEEN MARYLAND EAST CROSSOVERS AND 
LIVERPOOL STREET FROM 0600 SUN AND 0125 
MON 



GREAT EASTERN DOWN SERVICES TO TRAVEL 
OVER THE DOWN MAIN BETWEEN LIVERPOOL 
STREET AND FOREST GATE JN FROM 0600 SUN 
AND 0125 MON 



NO TRAINS TO BE STABLED IN PLATFORMS 13-
17 AT LIVERPOOL STREET FROM 0130 SUN TO 
0400 MON



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-12 AT LIVERPOOL STREET FROM 
0130 TO 0600 SUN AND 0125 TO 0400 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS) 
TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT LIVERPOOL STREET FROM 
0140 TO 0340 SUN AND 0125 TO 0340 MON 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



GE CYCLIC TYPE 1

EA1010
EA1160
EA1180
EA1400

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

42Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Stratford 
Down

Down and Up 
Main
Down and Up 
Electric
Down and Up 
Temple Mills

Carpenters Road 
Curve

Turnback Line

Down and Up 
Branch

Stabling Lines 1-4

Turnback Line

Up Passenger 
Avoiding

Down Passenger 
Avoiding

CRL Westbound

Single

Up Passenger 
Loop

CRL Eastbound

Platform 
10A/Avoiding Line

Down and Up 
Channelsea Curve

Up Channelsea 
Loop

Aldersbrook 
Sidings

Bow Yard

Bow Jn

Shenfield L/End Jn

Temple Mills East Jn

Carpenters Road 
North Jn

Chadwell Heath

Woodgrange Park 
Jn

Gidea Park

Forest Gate Jn

Ilford

Stepney Green 
Junction

Upminster

Shenfield L/End

Pudding Mill Lane

Maryland

Channelsea South 
Jn

Lea Jn

Aldersbrook 
Carriage Sidings

Bow Midland

Bow Jn

Carpenters Road 
South Jn

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford

Manor Park

Pudding Mill Lane

Romford

Shenfield L/End

Stepney Green 
Junction

Stratford

Stratford Central 
Jn West

Aldersbrook 
Carriage Sidings

Bow Midland

P2026/4169400 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NEWBURY PARK AND 
SHENFIELD FOR GA MAINLINE SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHENFIELD AND NEWBURY 
PARK FOR GA SOUTHEND SERVICES



NO ELIZABETH LINE SERVICES BETWEEN 
STEPNEY GREEN AND SHENFIELD

RAIL REPLACEMENT SERVICE IN OPERATION 
BETWEEN STRATFORD AND SHENFIELD 



FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA
ELY AND PETERBOROUGH



THAMESIDE FREIGHT SERVICES TO DIVERT VIA 
TAH LINES ON SAT



ARL ROMFORD TO UPMINSTER SERVICES NOT 
TO RUN. NO TRAINS TO STABLE ON ROMFORD 
TO UPMINSTER SINGLE



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



LUL TO NOTE: DLR TO BE CLOSED



LUL TO NOTE: CENTRAL LINE TO BE OPEN 

LUL TO NOTE: JUBILEE LINE TO BE OPEN 



NO ACCESS TO STRATFORD PLATFORMS 11-12. 
GA WA AND HERTFORD EAST SERVICES TO 
DIVERT TO LIVERPOOL STREET



GA ECS TO ORIENT WAY VIA TOTTENHAM HALE 
REVERSE



ISOLATIONS AFFECTING ILFORD CS TO BE 
HANDED BACK BY 2200 SUN 

ISOLATIONS AFFECTING GIDEA PARK CS TO BE 
HANDED BACK BY 0100 MON



Track: Stratford West Jn S&C Core 1 of 2

Track Puddling Mill Lane S&C Core 1 of 2

AWD: Chadwell Heath Up Main Re-rail

OTM Treatment TBC

EA1010
EA1011
EA1020
EA1030
EA1040
EA1150
EA1280
EA1400
XR001

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sat

0200 Sat

0200 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

18/01/27

18/01/27

18/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0400 Mon

0400 Mon

0400 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Carriage Sidings

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline

Gidea Park

Ilford

Romford

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Gidea Park

Ilford

Romford

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2026/4169400

P2026/4166862 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



GE CYCLIC TYPE A

EA1011
EA1070
EA1080

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2026/4166867 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1011
EA1070
EA1080

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0130 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down and Up 
Main

Single

Down & Up 
Lowestoft

Platforms 2-4

Reception No.1

Arrival Line

Shunt Neck

Reception No.2-3

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Down and Up 
Main

Boss Hall Jn

Boss Hall Jn

Europa Jn

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Trowse Jn

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Diss L/End

P2026/4163676

P2026/4163782

GA TO STABLE IN PLATFORMS 1-2 AND DOWN & 
UP GOODS AT IPSWICH

NO TRAINS TO BE STABLED IN PLATFORMS 3-4 
AT IPSWICH

FLIM TO STABLE TRAINS ON RECEPTION NO.2-3 
AT IPSWICH

NO TRAINS TO BE STABLED IN RECEPTION NO.1 
AT IPSWICH

4L96 ON ARRIVAL AT IPSWICH YARD, SHUNT TO 
RECEPTION ROADS 2 OR 3



GA TO OUTSTABLE STOCK TO FORM 1P08, 0846 
IPSWICH TO NORWICH 



GE CYCLIC TYPE H

GA TO STABLE TRAINS IN PLATFORMS 1-2 AT 
IPSWICH



GE CYCLIC TYPE 128B

EA1011
EA1012
EA1130
EA1430
EA1744

EA1012
EA1013
EA1580

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0830 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1030 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up 
Fast

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Hackney Downs

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
East Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4165574

P2026/4168082

P2026/4167936

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST 
JN AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling
NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1050
EA1060

EA1160

EA1161
EA1220

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Channelsea North 
Jn

Westbourne Road 
Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Lea Jn

Westbourne Road 
Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4170304

P2026/4166612

NO ARL SERVICES TO OPERATE BETWEEN 
CAMDEN ROAD AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
TAH 



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


AWD: B&C Digby Road 

MTCE

NLL CYCLIC TYPE 7B (ROTR)

EA1180
EA1320
EA1340
LN110

EA1180
EA1320
LN110

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

16/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0115 Sun

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0720 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Down and Up 
Main

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Acton West

Ealing Broadway

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Ladbroke Grove

P2026/4166663

P2026/4131725

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6B

THROUGHOUT:

TRAINS TO RUN OVER THE MAIN LINES.



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



0040 SUN TO 0720 SUN 

NO SERVICES TO RUN BETWEEN LADBROKE 
GROVE AND EALING BROADWAY



Work Details = London Old Oak Common HS2 Station
Construction Works, Maintenance EXTENDED ALB 
FOR HS2

EA1180
EA1320
EA1340
LN110

EA1310
GW103
GW130
GW174
GW180

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2026/4131713 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued



Page         226 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

17/01/27

17/01/27

17/01/27

17/01/27

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4163191 NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09

EA1360
LN3219
LN3222
MD715

16/01/27

16/01/27

16/01/27

16/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued



Page         227 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Down T&H/Down 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Down Ripple Lane
Chord
FMC Connecting 
Line
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Hanson Sidings

Up Goods

Up Tilbury/Up 
T&H

Sidings 1-3

Purfleet Long 
Sidings

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

West Thurrock Jn

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Dagenham Dock

Freightliner Depot 
East End GF

Ripple Lane

Barking Tilbury Line 
Jn East

Barking Station Jn

Freightliner Depot 
East End GF

Purfleet

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

West Thurrock Jn

Freightliner Depot
West End GF

Purfleet

Ripple Lane

P2026/4168729 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER

ARL SERVICES TO TERMINATE/START FROM 
PLATFORM 1 AT BARKING



NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM
DOCK AND PURFLEET SIDINGS 

FREIGHT SERVICES TO BE RE-TIMED OR NOT 
TO RUN



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE 



ROAD TO BE OPEN AT PURFLEET LC 



LTS CYCLIC TYPE 5

EA1370
EA1380
EA1390
EA1395
SO400
SO420

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0035 Sun

0035 Sun

17/01/27

17/01/27

1235 Sun

1235 Sun

Sidings 
Possession

Sidings 
Possession

Down Through 
Sidings
Stora Sidings H7 
& H8
Headshunt

Sidings 1-2

Reception Line

Ripple Lane

Ripple Lane West 
Yard

Ripple Lane West 
Yard

P2026/4168729 17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Down T&H/Down 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Exchange Sidings

Up Goods

Up Tilbury/Up 
T&H

Dagenham Cold 
Storage Siding

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Reception Line

Sidings 1-2

Headshunt

Barking Riverside

Barking Tilbury Line 
Jn East

West Thurrock Jn

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

Barking Station Jn

Dagenham Dock

Purfleet

Ripple Lane

Ripple Lane West 
Yard Jn

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

West Thurrock Jn

Dagenham Dock

Purfleet

Ripple Lane

Ripple Lane West 
Yard Jn

P2026/4169670 NO ACCESS TO ANY THAMESIDE PORTS ON 
SUNDAY. FREIGHT SERVICES NOT TO RUN



NO ACCESS TO BARKING PLATFORMS 2-3 AND 
6-8

NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES



C2C SERVICES TO RUN MAIN LINE SERVICES VIA
BARKING PLATFORMS 4 AND 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ARL SERVICES BETWEEN BARKING AND 
BARKING RIVERSIDE. RAIL REPLACEMENT ROAD
SERVICE IN OPERATION



ARL TO STABLE IN BARKING PLATFORM 1 AND 
PLATFORM 3 AT GOSPEL OAK



LUL TO NOTE DISTRICT LINE, CENTRAL LINE, 
JUBILEE LINE AND DLR TO BE OPEN



ROAD TO BE OPEN AT PURFLEET LC



Track: Barking Down TLL Core/FUW

EA1370
EA1380
EA1390
EA1395
SO400
SO420

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

17/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

P2026/4164385 NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

EA1470
EA1500
EA1510

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

18/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

43Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Stratford 
Down

Down and Up 
Main
Down and Up 
Electric
Down and Up 
Temple Mills

Carpenters Road 
Curve

Turnback Line

Down and Up 
Branch

Stabling Lines 1-4

Turnback Line

Up Passenger 
Avoiding

Down Passenger 
Avoiding

CRL Westbound

Single

Up Passenger 
Loop

CRL Eastbound

Platform 
10A/Avoiding Line

Down and Up 
Channelsea Curve

Up Channelsea 
Loop

Aldersbrook 
Sidings

Bow Yard

Bow Jn

Shenfield L/End Jn

Temple Mills East Jn

Carpenters Road 
North Jn

Chadwell Heath

Woodgrange Park 
Jn

Gidea Park

Forest Gate Jn

Ilford

Stepney Green 
Junction

Upminster

Shenfield L/End

Pudding Mill Lane

Maryland

Channelsea South 
Jn

Lea Jn

Aldersbrook 
Carriage Sidings

Bow Midland

Bow Jn

Carpenters Road 
South Jn

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford

Manor Park

Pudding Mill Lane

Romford

Shenfield L/End

Stepney Green 
Junction

Stratford

Stratford Central 
Jn West

Aldersbrook 
Carriage Sidings

Bow Midland

P2026/4169424 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NEWBURY PARK AND 
SHENFIELD FOR GA MAINLINE SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHENFIELD AND NEWBURY 
PARK FOR GA SOUTHEND SERVICES



NO ELIZABETH LINE SERVICES BETWEEN 
STEPNEY GREEN AND SHENFIELD

RAIL REPLACEMENT SERVICE IN OPERATION 
BETWEEN STRATFORD AND SHENFIELD 



FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA
ELY AND PETERBOROUGH



THAMESIDE FREIGHT SERVICES TO DIVERT VIA 
TAH LINES 



ARL ROMFORD TO UPMINSTER SERVICES NOT 
TO RUN. NO TRAINS TO STABLE ON ROMFORD 
TO UPMINSTER SINGLE



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



LUL TO NOTE: DLR TO BE CLOSED



LUL TO NOTE: CENTRAL LINE TO BE OPEN 

LUL TO NOTE: JUBILEE LINE TO BE OPEN 



NO ACCESS TO STRATFORD PLATFORMS 11-12. 
GA WA AND HERTFORD EAST SERVICES TO 
DIVERT TO LIVERPOOL STREET



GA ECS TO ORIENT WAY VIA TOTTENHAM HALE 
REVERSE



ISOLATIONS AFFECTING ILFORD CS TO BE 
HANDED BACK BY 2200 SUN 

ISOLATIONS AFFECTING GIDEA PARK CS TO BE 
HANDED BACK BY 0100 MON



Track: Stratford West Jn S&C Core 2 of 2

Track Puddling Mill Lane S&C Core 2 of 2

Track: Ilford to Seven Kings Drainage Core 1 of 2

AWD: Chadwell Heath Up Main Re-rail

OTM Treatment TBC

EA1010
EA1011
EA1020
EA1030
EA1040
EA1150
EA1280
EA1400
XR001

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0515 Sat

0515 Sat

0515 Sat

25/01/27

25/01/27

25/01/27

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Carriage Sidings

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Gidea Park

Ilford

Romford

Gidea Park

Ilford

Romford

P2026/4169424 23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

Manningtree 
North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley L/End

Halifax Jn

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2026/4166605 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

Manningtree 
North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley L/End

Ipswich L/End

Marks Tey Jn

Manningtree

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

P2026/4166658 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



NO ISOLATIONS PERMITTED AFFECTING 
COLCHESTER CS



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4165575

P2026/4167869

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1050
EA1060

EA1161
EA1220

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2026/4166904 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2, 3, 7 & 8 AT CAMBRIDGE ONLY 

NO ACCESS TO PLATFORMS 1, 4, 5 & 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



NO TRAINS TO BE STABLED IN PLATFORMS 1, 4, 
5 AND 6 AT CAMBRIDGE



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORM 3 CAMBRIDGE NORTH



WA CYCLIC TYPE M

EA1161
EA1530

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

03/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Through Line

Platforms 1,4,5 & 
6
Platform Line

Down Goods Loop

Platform 3

Up Newmarket 
Down

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

Ely Dock Jn

Cambridge

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Cambridge

Chesterton Jn

Channelsea North 
Jn

Westbourne Road 
Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166876

P2026/4170305

GA TO STABLE TRAINS IN PLATFORMS 2, 3, 5 
AND 6 AT CAMBRIDGE 

NO TRAINS TO STABLE IN PLATFORMS 1 AND 4  
AT CAMBRIDGE 

GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



ROUTE TO BE AVAILABLE BETWEEN COLDHAM 
LANE DEPOT AND PLATFORMS 7-8 AT 
CAMBRIDGE 



WA CYCLIC TYPE M

NO ARL SERVICES TO OPERATE BETWEEN 
CAMDEN ROAD AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
TAH 



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / SYSTON NORTH 
CURVE/LOUGHBOROUGH AND BURTON ON 
TRENT



AWD: B&C Digby Road 

MTCE

EA1161
EA1530

EA1180
EA1320
EA1340
LN110

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

04/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4167993

P2026/4166679

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

25/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop
Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

West Ealing

P2026/4131521 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.



0001 SUN TO 0800 SUN

NO ACCESS IN / OUT SOUTHALL YARD.



2TT IN PLACE OVER THE RELIEF LINES 
BETWEEN  LADBROKE GROVE AND ACTON 
WEST.  MAXIMUM OF 14Â½ TPH TO OPERATE.



WORK DETAILS = MAINTENANCE, HS2 OOC 
STATION



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.



(29HR 2TT FOR HS2)

EA1310
GW103
GW130
GW174
GW180
GW182

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

0800 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

25/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon (10 hrs)

0725 Sun

0725 Sun

0725 Sun

0725 Sun

2140 Sun

2140 Sun

2140 Sun

2140 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Up Airport

Down and Up 
Main

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Heathrow Airport Jn

Acton West

Feltham Jn

Whitton Jn

Old Kew Jn

South Acton Jn

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

West Ealing Jn

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Barnes Jn

Hounslow Jn

Kew East Jn

New Kew Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4131521

P2026/4163722

P2026/4164620

TRACK MAINTENANCE: CFW06

BRIDGE EXAM WINDMILL ROAD

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09

EA1330
SW230
SW240

EA1360
LN3219
LN3222
MD715

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

24/01/27

23/01/27

23/01/27

23/01/27

23/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0015 Mon

0015 Mon

0015 Mon

0015 Mon

25/01/27

25/01/27

25/01/27

25/01/27

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Reedham 
(Norfolk)

P2026/4165722 NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT LOWESTOFT 



GE CYCLIC TYPE 129A

EA1430
EA1470
EA1510

25/01/27

25/01/27

25/01/27

25/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

44Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Stratford 
Down

Down and Up 
Main
Down and Up 
Electric
Down and Up 
Temple Mills

Carpenters Road 
Curve

Turnback Line

Down and Up 
Branch

Stabling Lines 1-4

Turnback Line

Up Passenger 
Avoiding

Down Passenger 
Avoiding

CRL Eastbound

CRL Westbound

Single

Up Passenger 
Loop

Platform 
10A/Avoiding Line

Down and Up 
Channelsea Curve

Up Channelsea 
Loop

Aldersbrook 
Sidings

Bow Yard

Bow Jn

Shenfield L/End Jn

Temple Mills East Jn

Carpenters Road 
North Jn

Chadwell Heath

Woodgrange Park 
Jn

Gidea Park

Forest Gate Jn

Ilford

Pudding Mill Lane

Upminster

Shenfield L/End

Maryland

Channelsea South 
Jn

Lea Jn

Aldersbrook 
Carriage Sidings

Bow Midland

Bow Jn

Carpenters Road 
South Jn

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford

Manor Park

Pudding Mill Lane

Romford

Shenfield L/End

Stratford

Stratford Central 
Jn West

Aldersbrook 
Carriage Sidings

Bow Midland

Gidea Park

P2026/4169388 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NEWBURY PARK AND 
SHENFIELD FOR GA MAINLINE SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHENFIELD AND NEWBURY 
PARK FOR GA SOUTHEND SERVICES ON SAT 
AND BETWEEN SOUTHEND VICTORIA AND

NEWBURY PARK AND BETWEEN WICKFORD AND
SOUTHMINSTER ON SUN



NO ROUTE FOR ELIZABETH LINE SERVICES 
AVAILABLE BETWEEN STRATFORD AND THE 
CCOS 

RAIL REPLACEMENT SERVICE IN OPERATION 
BETWEEN STRATFORD AND SHENFIELD 



FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA
ELY AND PETERBOROUGH



THAMESIDE FREIGHT SERVICES TO DIVERT VIA 
TAH LINES 



ARL ROMFORD TO UPMINSTER SERVICES NOT 
TO RUN. NO TRAINS TO STABLE ON ROMFORD 
TO UPMINSTER SINGLE



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



LUL TO NOTE: CENTRAL LINE TO BE OPEN 

LUL TO NOTE: JUBILEE LINE TO BE OPEN 

LUL TO NOTE: DLR TO BE OPEN



NO ACCESS TO STRATFORD PLATFORMS 11-12. 
GA WA AND HERTFORD EAST SERVICES TO 
DIVERT TO LIVERPOOL STREET



GA ECS TO ORIENT WAY VIA TOTTENHAM HALE 
REVERSE



ISOLATIONS AFFECTING ILFORD CS TO BE 
HANDED BACK BY 2200 SUN 

ISOLATIONS AFFECTING GIDEA PARK CS TO BE 
HANDED BACK BY 0100 MON



Track: Stratford West Jn S&C FUW

Track: Forest Gate Jn Ladder S&C 6 Wk FUW

Track: Ilford to Seven Kings Drainage Core 2 of 2

AWD: Chadwell Heath Up Main Re-rail

OTM Treatment TBC

EA1010
EA1011
EA1020
EA1030
EA1040
EA1150
EA1280
EA1400
XR001

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0515 Sat

0515 Sat

0515 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

01/02/27

01/02/27

01/02/27

31/01/27

31/01/27

31/01/27

31/01/27

0400 Mon

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Carriage Sidings

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Gidea Park

Ilford

Romford

Witham C/End

Witham

Braintree

Marks Tey C/End

Ilford

Romford

Witham

Witham C/End

Witham Jn

Witham L/End

P2026/4169388

P2026/4165777 GE CYCLIC TYPE LEA1011
EA1070

30/01/27

30/01/27

30/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Single

Down & Up 
Lowestoft

Platforms 1-4

Down & Up Goods

Reception No.1

Manningtree 
North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2026/4164187 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH

  

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO.1-
3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1130
EA1430
EA1744

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Single

Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

Manningtree 
North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2026/4167499 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

 

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO.1-
3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

2300 Sun

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

31/01/27

31/01/27

01/02/27

01/02/27

01/02/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2300 Sun

2300 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Carpenters Road 
Curve

Down and Up 
Channelsea Curve

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Down and Up 
North London

Up Channelsea 
Loop

Down and Up Lea
Curve

Platforms 1-2

Southend Loop

Down Platform

Down and Up 
Southend

Platforms 1-4

Platforms 1-4

Up & Down 
Southminster

Down and Up 
Southend

Carpenters Road 
North Jn

Stratford Central Jn 
West

Channelsea North 
Jn

Temple Mills East Jn

Stratford

Channelsea North 
Jn

High Meads Jn

Stratford

Mountnessing Jn

North Fambridge

Southend Victoria

Southend Victoria

Wickford

Southminster

Southend Victoria 
L/End

Carpenters Road 
South Jn

Channelsea 
South Jn

High Meads Jn

Homerton

Lea Jn

Stratford

Mountnessing Jn

North Fambridge

Shenfield Jn

Southend Victoria

Wickford

Wickford Jn

Shenfield Jn

P2026/4148658

P2026/4167428

ARL NLL SERVICES TO START / TERMINATE AT 
CAMDEN ROAD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
TAH 



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD



NLL CYCLIC TYPE 20

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN SOUTHEND VICTORIA 
AND NEWBURY PARK  AND BETWEEN 
WICKFORD AND SOUTHMINSTER 



NO TRAINS TO STABLE IN PLATFORMS 2 AND 3 
AT SOUTHEND VICTORIA 

GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT SOUTHEND VICTORIA 



ISOLATION OF SOUTHEND VICTORIA AND 
SIDINGS TO BE LIFTED BY 2300 SUN



Maintenance

EA1020
EA1150
EA1320
EA1340
EA1350

EA1050
EA1060

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued



Page         251 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0830 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

31/01/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

1030 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Down and Up 
Fast

Down Fast/Down 
Cambridge

Up Cambridge/Up
Fast

Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Hackney Downs

Cheshunt Jn

Bethnal Green North
Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Temple Mills West Jn

South Tottenham 
East Jn

Chingford

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Bethnal Green 
East Jn

Bethnal Green 
North Jn

Cheshunt Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills West
Jn

Tottenham South 
Jn

Chingford

P2026/4165576

P2026/4168083

P2026/4169621

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST 
JN AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling
RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



ONE PLATFORM TO BE AVAILABLE AT 
LIVERPOOL STREET FOR ARL ECS OUTSTABLED
FROM CHINGFORD CS



WA CYCLIC TYPE T

EA1050
EA1060

EA1160

EA1160
EA1200
EA1280
EA1290

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4167981 NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2345 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0125 Mon

0125 Mon

0125 Mon

01/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

01/02/27

01/02/27

01/02/27

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Down and 
Up/Down and Up 
Kings Lynn
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Platforms 1-2

Down and Up/Up 
& Down

Carriage Siding 
No. 1-2

Littleport Bypass LC 
(AHBC-X)

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Kings Lynn

Kings Lynn

Kings Lynn

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Kings Lynn

Watlington

Kings Lynn L/End

P2026/4167104

P2026/4166870

4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

NO TRAINS TO STABLE IN PLATFORM 1 AT 
KINGS LYNN FROM 0145 TO 0410 MON 

TRAINS TO STABLE IN PLATFORM 2 AND 
CARRIAGE SIDING NO. 1-2 AT KINGS LYNN FROM
0145 TO 0410 MON (EAST ANGLIA SECTIONAL 
APPENDIX, SECTION 1 REFERS)



1T72 TO SHUNT TO KINGS LYNN CARRIAGE 
SIDINGS AND BACK TO FORM 1T01



PATROLLING TYPE O

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1162

31/01/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

01/02/27

01/02/27

01/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued



Page         254 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Channelsea North 
Jn

Westbourne Road 
Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4170306

P2026/4166592

NO ARL SERVICES TO OPERATE BETWEEN 
CAMDEN ROAD AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
TAH 



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


AWD: B&C Digby Road 

MTCE

NLL CYCLIC TYPE 7C (ROTR)

EA1180
EA1320
EA1340
LN110

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

30/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up 
Kew Branch

Down North 
London/Down/Do
wn Richmond

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

P2026/4166631

P2026/4168762

FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

EA1180
EA1320
EA1340
LN110

EA1310
EA1330
EA1360
GW130
MD167
SW240

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0550 Sun

0720 Sun

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

01/02/27

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Main

Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Down and Up 
Main

Down and Up 
Relief

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Acton West

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton West

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove

P2026/4139782 0045 SUN TO 0145 SUN AND 0550 SUN TO 0720 
SUN

TRAINS TO START/TERMINATE AT EALING 
BROADWAY, REVERSING ON MAIN LINES AT 
ACTON WEST ONLY



NO ACCESS TO ACTON YARD / NLLS

NO ACCESS TO WEST EALING SIDINGS



AFTER 0720 SUN TRAINS TO RUN OVER MAIN 
LINES



2TT IN PLACE OVER THE MAIN LINES BETWEEN 
PLACE LADBROKE GROVE AND SOUTHALL 
WEST.  MAXIMUM OF 14Â½ TPH TO OPERATE.



Work Details: OOC HS2 STATION, 
Maintenance.(29HR 2TT)

EA1310
GW103
GW130
GW174

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

31/01/27

31/01/27

31/01/27

31/01/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

P2026/4164659

P2026/4166847

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1360
LN3219
LN3222
MD715

EA1470
EA1480
EA1490

30/01/27

30/01/27

30/01/27

30/01/27

01/02/27

01/02/27

01/02/27

01/02/27

01/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up 
March/Platform 6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / 
Down Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
Station

Werrington Jn

P2026/4072778 TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE 
DOWN FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance
31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

31/01/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124470

Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

45Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford 
Down

Down and Up 
Electric

Down and Up 
Main

Down and Up 
Temple Mills

Carpenters Road 
Curve

Turnback Line

Down and Up 
Branch

Stabling Lines 1-4

Turnback Line

Up Passenger 
Avoiding

Down Passenger 
Avoiding

CRL Eastbound

CRL Westbound

Single

Down and Up 
Southend

Southend Loop

Platform 1/Up 
Passenger Loop
Bay Line/Platform 
6
Platform 
10A/Avoiding Line

Down and Up 
Channelsea Curve

Bow Jn

Shenfield

Shenfield C/End

Temple Mills East Jn

Carpenters Road 
North Jn

Chadwell Heath

Woodgrange Park 
Jn

Gidea Park

Forest Gate Jn

Ilford

Pudding Mill Lane

Upminster

Billericay

Mountnessing Jn

Shenfield

Maryland

Channelsea South 
Jn

Bow Jn

Carpenters Road 
South Jn

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford

Manor Park

Pudding Mill Lane

Romford

Shenfield

Stratford

Stratford Central 
Jn West

P2026/4169395 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NEWBURY PARK AND 
INGATESTONE FOR GA MAINLINE SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SOUTHEND VICTORIA AND 
NEWBURY PARK AND BETWEEN WICKFORD AND
SOUTHMINSTER



NO ROUTE FOR ELIZABETH LINE SERVICES 
AVAILABLE BETWEEN STRATFORD AND THE 
CCOS 

RAIL REPLACEMENT SERVICE IN OPERATION 
BETWEEN STRATFORD AND SHENFIELD 



THAMESIDE FREIGHT SERVICES TO DIVERT VIA 
TAH LINES 



ARL ROMFORD TO UPMINSTER SERVICES NOT 
TO RUN. NO TRAINS TO STABLE ON ROMFORD 
TO UPMINSTER SINGLE



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



LUL TO NOTE: CENTRAL LINE TO BE OPEN 

LUL TO NOTE: JUBILEE LINE TO BE OPEN 

LUL TO NOTE: DLR TO BE OPEN



NO ACCESS TO STRATFORD PLATFORMS 11-12. 
GA WA AND HERTFORD EAST SERVICES TO 
DIVERT TO LIVERPOOL STREET



GA ECS TO ORIENT WAY VIA TOTTENHAM HALE 
REVERSE



ISOLATIONS AFFECTING ILFORD CS TO BE 
HANDED BACK BY 2200 SUN 

ISOLATIONS AFFECTING GIDEA PARK CS TO BE 
HANDED BACK BY 0100 MON



Track: Stratford West Jn S&C FUW

Track: Forest Gate Jn Ladder S&C 6 Wk FUW FUW

OTM Treatment Shenfield Stn & Mountnessing Jn

MTCE: Stratford

EA1010
EA1011
EA1020
EA1030
EA1040
EA1050
EA1150
EA1280
EA1400
XR001

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Channelsea 
Loop

Aldersbrook 
Sidings

Bow Yard

Carriage Sidings

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Lea Jn

Aldersbrook 
Carriage Sidings

Bow Midland

Gidea Park

Ilford

Romford

Aldersbrook 
Carriage Sidings

Bow Midland

Gidea Park

Ilford

Romford

P2026/4169395 07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester C/End

Colchester L/End

Colchester Town

Colne Jn

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Colchester

P2026/4166162 GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT COLCHESTER AND CS



GE CYCLIC TYPE M

EA1011
EA1090
EA1100

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Sidings

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Up Bury/Up Main

Down & Up Goods
Loop

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Haughley Jn

Claydon GF

Trowse Jn

Bury St. Edmunds

Stowmarket

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket 
L/End

Barham

Diss

Bury St. Edmunds

Claydon GF

Europa Jn

Haughley Jn

Stowmarket 
L/End

P2026/4163804

P2026/4166136

GE CYCLIC TYPE 125

GE CYCLIC TYPE D

EA1012
EA1013
EA1530
EA1744

EA1012
EA1013
EA1530

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

2300 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

07/02/27

08/02/27

07/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

2300 Sun

0400 Mon

2300 Sun

0400 Mon

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Down and Up 
Southend

Down Platform

Platforms 1-4

Platforms 1-4

Up & Down 
Southminster

Down and Up 
Southend

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Southend Victoria

North Fambridge

Southend Victoria

Wickford

Southminster

Southend Victoria 
L/End

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Billericay

North Fambridge

Southend Victoria

Wickford

Wickford Jn

Shenfield Jn

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2026/4167430

P2026/4165577

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN SOUTHEND VICTORIA 
AND SHENFIELD  AND BETWEEN WICKFORD 
AND SOUTHMINSTER 



NO TRAINS TO STABLE IN PLATFORMS 1 AND 4 
AT SOUTHEND VICTORIA 

GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT SOUTHEND VICTORIA



ISOLATION OF SOUTHEND VICTORIA AND 
SIDINGS TO BE LIFTED BY 2300 SUN



Maintenance

GE CYCLIC TYPE 14

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1050
EA1060

EA1050
EA1060

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West Jn

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West Jn

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4169625

P2026/4169629

P2026/4167963

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1280
EA1290

EA1160
EA1280
EA1290

EA1161
EA1220

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

31/01/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

0840 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Platform 3

Down and 
Up/Down and Up 
Kings Lynn 
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4166981 WA CYCLIC TYPE Q (NON-DISRUPTIVE)EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

31/01/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2345 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

01/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Down and 
Up/Down and Up 
Kings Lynn
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4167104 GTR SERVICES TO TERMINATE/START BACK AT 
CAMBRIDGE NORTH

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
KINGS LYNN

 

4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH

 

ROAD TO BE OPEN: WATERBEACH LC



WA CYCLIC TYPE Q (DISRUPTIVE)

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

31/01/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Kings Lynn/Down 
and Up/Up & 
Down
Platforms 1-2

Up & Down

Down Sidings

Carriage Siding 
No. 1-2

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Kings Lynn

Kings Lynn

Middleton Towers 
LC No.6  (TMO) 
(NR Boundary)
Downham Market

Kings Lynn

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Ely North Jn

Kings Lynn

Kings Lynn Jn

Downham Market

Kings Lynn L/End

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4147777

P2026/4167994

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND KINGS LYNN 



NO ACCESS TO/ FROM MIDDLETON TOWERS 



6L20, 6L65 & 6M40 TO BE REPATHED 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
LITTLEPORT LC, LITTLEPORT BYPASS LC, 
MAGDELAN ROAD LC AND WATLINGTON ROAD 
LC 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT KINGS LYNN, KINGS LYNN CS AND 
KINGS LYNN STABLING SIDINGS 



TRAINS TO BE STABLED AS REQUIRED IN KINGS 
LYNN PLATFORMS 1 AND 2 (EA SECTIONAL 
APPENDIX SECTION 2 2.1 REFERS)



Track: Watlington S&C Prep

AWD: B&C Downham Market Stn
NLL CYCLIC TYPE 7A (ROTR)

EA1162
EA1270

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up 
East London Line

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Platform 4

Down and Up 
East London Line

Channelsea North 
Jn

Westbourne Road 
Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Dalston Junction

Dalston Junction

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Dalston Junction

Highbury and 
Islington

P2026/4170307

P2026/4169420

NO ARL SERVICES TO OPERATE BETWEEN 
CAMDEN ROAD AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
TAH 



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


AWD: B&C Digby Road 

MTCE

RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION 

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6A

EA1180
EA1320
EA1340
LN110

EA1180
EA1320
EA1325
EA1340
LN110
SO511

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued



Page         271 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

P2026/4128731 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



AFTER 0800 SUN TRAINS TO RUN VIA RELIEF 
LINES



2TT IN PLACE OVER THE RELIEF LINES 
BETWEEN PLACE LADBROKE GROVE AND 
ACTON WEST.  MAXIMUM OF 14Â½ TPH TO 
OPERATE.



WORK DETAILS = MAINTENANCE. (29HR 2TT)

EA1310
GW103
GW130
GW174
GW178
XR001

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Sun

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

08/02/27

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Down and Up 
Main

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton West

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Ladbroke Grove

P2026/4128731 07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

07/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

1750 Sat

1750 Sat

1750 Sat

1750 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

07/02/27

07/02/27

07/02/27

07/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

08/02/27

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Up Platform

Acle Single

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch
Platform 2

Reception Lines 1-
2
Through Siding

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Acle

Yarmouth

Sheringham

North Walsham

Reedham Jn

Cromer

Yarmouth

Crown Point Depot

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Acle

Brundall Jn

Cromer

North Walsham

Thorpe Jn

Whitlingham Jn

Yarmouth

Crown Point 
Depot

P2026/4164641

P2026/4147748

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND CROMER, 
NORWICH AND LOWESTOFT, NORWICH AND 
GREAT YARMOUTH AND BETWEEN CROMER 
AND SHERINGHAM



NO ACCESS AVAILABLE TO/FROM CROWN POINT
VIA WENSUM JN 



ROAD TO BE OPEN AT NORWICH ROAD LC, 
GREAT PLUMSTEAD LC, RACKHEATH RD LC AND
LINGWOOD LC



NO ISOLATION PERMITTED OF 355 356 PART 
SECTIONS. CROWN POINT DEPOT TO BE LIVE



TRAINS TO STABLE IN LOWESTOFT PLATFORMS 
2 AND 3 ON FRIDAY NIGHT, SATURDAY NIGHT 
AND SUNDAY NIGHT



Track: Whitlingham Jn S&C Prep

AWD: Brundall Signal Box

AWD: Acle Bridge

AWD: Hassingham

EA1360
MD715

EA1470
EA1480
EA1490
EA1500

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

06/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0750 Sun

2340 Sun

0140 Mon

0140 Mon

0140 Mon

0140 Mon

15/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0400 Mon

0750 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

2340 Sun

0400 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-10

Up Stratford 
Down

Down and Up 
Main

Down and Up 
Electric

Platforms 11-17

Platforms 1-4

Platforms 1-10

Up Stratford 
Down

Down and Up 
Main

Down and Up 
Electric

Platforms 11-17

Bethnal Green West 
Jn

Liverpool Street

Gas Factory Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Liverpool Street

Liverpool Street

Gas Factory Jn

Bethnal Green East 
Jn

Bow Jn

Liverpool Street

Liverpool Street

Bow Jn

Liverpool Street

Liverpool Street

Liverpool Street

Bow Jn

Liverpool Street

P2026/4168739 SERVICES TO TRAVEL OVER THE MAIN / 
ELECTRIC LINES BETWEEN BETHNAL GREEN 
WEST JN AND LIVERPOOL STREET 



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-17 AT LIVERPOOL STREET

NO ACCESS TO/FROM PLATFORMS 1-4 AT 
LIVERPOOL STREET FROM 0040 SUN TO 0400 
MON 

NO ACCESS TO/FROM PLATFORMS 5-10 AT 
LIVERPOOL STREET FROM 0040 TO 0750 SUN 
AND 2340 SUN TO 0400 MON 



NO TRAINS TO BE STABLED IN PLATFORMS 1-4 
AT LIVERPOOL STREET FROM 0040 SUN TO 0400
MON



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 5-10 AT LIVERPOOL STREET FROM 
0040 TO 0750 SUN AND 2340 SUN TO 0400 MON 
(SECTIONAL APPENDIX SECTION 1 REFERS) 

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 11-17 AT LIVERPOOL STREET FROM
0140 TO 0345 SUN AND 0140 TO 0315 MON 
(SECTIONAL APPENDIX SECTION 1 REFERS) 



ELIZABETH LINE SERVICES REQUIRE TWO 
PLATFORMS AT LIVERPOOL STREET (HIGH 
LEVEL) FOR LATE/ EARLY SERVICES



GE CYCLIC TYPE 11

EA1010
EA1400

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

46Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0830 Sun

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0830 Sun

0830 Sun

0830 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Fast/Down 
Cambridge

Down 
Suburban/Down 
Southbury
Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up
Fast

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Down and Up 
T&H

Sidings 1-9

Washer Road

Up/Down Seven 
Sisters Chord

Coppermill Jn

Cheshunt Jn

Enfield Town

Bethnal Green West 
Jn

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Seven Sisters Jn

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Cheshunt Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

Seven Sisters Jn

P2026/4169664 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD 

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD 



LUL VICTORIA LINE TO BE OPEN 



WA CYCLIC TYPE A

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Stratford 
Down

Down and Up 
Main
Down and Up 
Electric
Down and Up 
Temple Mills

Carpenters Road 
Curve

Turnback Line

Down and Up 
Branch

Stabling Lines 1-4

Turnback Line

Up Passenger 
Avoiding

Down Passenger 
Avoiding

CRL Eastbound

CRL Westbound

Single

Up Passenger 
Loop

Platform 
10A/Avoiding Line

Down and Up 
Channelsea Curve

Up Channelsea 
Loop

Aldersbrook 
Sidings

Bow Yard

Bow Jn

Shenfield L/End Jn

Temple Mills East Jn

Carpenters Road 
North Jn

Chadwell Heath

Woodgrange Park 
Jn

Gidea Park

Forest Gate Jn

Ilford

Pudding Mill Lane

Upminster

Shenfield L/End

Maryland

Channelsea South 
Jn

Lea Jn

Aldersbrook 
Carriage Sidings

Bow Midland

Bow Jn

Carpenters Road 
South Jn

Chadwell Heath

Forest Gate Jn

Gidea Park

Ilford

Manor Park

Pudding Mill Lane

Romford

Shenfield L/End

Stratford

Stratford Central 
Jn West

Aldersbrook 
Carriage Sidings

Bow Midland

Gidea Park

P2026/4169439 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NEWBURY PARK AND 
SHENFIELD/BILLERICAY FOR GA MAINLINE 
SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BILLERICAY AND NEWBURY
PARK FOR GA SOUTHEND SERVICES



NO ROUTE FOR ELIZABETH LINE SERVICES 
AVAILABLE BETWEEN STRATFORD AND THE 
CCOS 

RAIL REPLACEMENT SERVICE IN OPERATION 
BETWEEN STRATFORD AND SHENFIELD 



THAMESIDE FREIGHT SERVICES TO DIVERT VIA 
TAH LINES 



ARL ROMFORD TO UPMINSTER SERVICES NOT 
TO RUN. NO TRAINS TO STABLE ON ROMFORD 
TO UPMINSTER SINGLE



c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM



LUL TO NOTE: CENTRAL LINE TO BE OPEN 

LUL TO NOTE: JUBILEE LINE TO BE OPEN 

LUL TO NOTE: DLR TO BE OPEN



NO ACCESS TO STRATFORD PLATFORMS 11-12. 
GA WA AND HERTFORD EAST SERVICES TO 
DIVERT TO LIVERPOOL STREET



GA ECS TO ORIENT WAY VIA TOTTENHAM HALE 
REVERSE



ISOLATIONS AFFECTING ILFORD CS TO BE 
HANDED BACK BY 2200 SUN 

ISOLATIONS AFFECTING GIDEA PARK CS TO BE 
HANDED BACK BY 0100 MON



Track: Stratford West Jn S&C 6 Wk FUW

Track: Forest Gate Jn Ladder S&C 6 Wk FUW

EA1010
EA1011
EA1020
EA1030
EA1040
EA1150
EA1280
EA1400
XR001

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2335 Sun

0150 Mon

15/02/27

15/02/27

15/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

0400 Mon

0400 Mon

0400 Mon

1800 Sun

1800 Sun

1800 Sun

1800 Sun

0455 Mon

0455 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Carriage Sidings

Carriage Sidings

Romford 
Engineers Depot
Up Sidings

Arrival Line

Reception No.2-4

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Up Main

Down Main

Gidea Park

Ilford

Romford

East Suffolk Jn

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Haughley Jn

Trowse Jn

Ilford

Romford

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper 
Yard

Trowse Jn

Haughley Jn

P2026/4169439

P2026/4163692

P2026/4163704

NO TRAINS TO BE STABLED IN FIELD SIDINGS 1 
AND 2, RECEPTION NO.2-4, ARRIVAL LINE AND 
UPPER YARD



4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE K

GE CYCLIC TYPE E2

EA1012

EA1012
EA1013

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Down and Up

Line A/Line B

Down and Up 
Thetford

Up Main

Line C/Line D/Line
W

Down & Up 
Passenger Loop

Down and Up 
Branch

Reception Lines 1-
2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Bungalow Lane LC 
(R/G-X)

Thorpe Jn

Trowse Jn

Diss C/End

Norwich

Trowse Jn

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2026/4164351 0657 NORWICH TO LIVERPOOL STREET ON 
SUNDAY TO START AT IPSWICH



NO TRAINS TO BE STABLED IN PLATFORMS 1 
AND 6 AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 2-5 AT 
NORWICH 

EAST MIDLAND TRAINS TO STABLE IN JUBILEE 
SIDINGS AT NORWICH (3 x 2-CAR UNITS AND 1 x 
3-CAR UNIT)

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 
4 AT IPSWICH 



ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0650 SUN



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS, EGRESS AND 
SAFETY OF PERSONNEL ONLY. LIMITS AND 
ROBUST METHOD OF COMMUNICATION TO BE 
AGREED BETWEEN PICOS AND CROWN POINT 
SIGNALLER/CREMORNE LANE. PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE. 



GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Down and Up 
Tottenham

Down and Up 
Branch

Down and Up 
T&H

Harringay Curve

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Up Reception

Cripple Sidings

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Junction Road Jn

Woodgrange Park 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Carlton Road Jn

Forest Gate Jn

Gospel Oak Jn

Harringay Park Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2026/4168025

P2026/4165578

NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING RIVERSIDE



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



TRAINS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 



FREIGHT SERVICES TO BE RE-TIMED OR NOT 
TO RUN



NLL CYCLIC TYPE 17 (AMENDED)

NLL CYCLIC TYPE 16A/B/C/D

WDA: Crouch Hill - Harringay Green Lane Dn Re-rail

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1030
EA1290
EA1300
EA1370
LN165
LN3210

EA1050
EA1060

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2026/4163667

P2026/4163700

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA FOR 1N66 2318 EX 
LIVERPOOL STREET

5N08 TO DIVERT AND STABLE IN CLACTON 
PLATFORM 1 OR 3 PRIOR TO THE START OF THE
POSSESSION



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029) AND 
GREAT BENTLEY LC 



GE CYCLIC TYPE 120

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



NO ISOLATION PERMITTED AFFECTING 
CLACTON CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

EA1090
EA1100
EA1110

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0830 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

13/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

1030 Sat

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage
+Detonators

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Fast

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Hackney Downs

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Bethnal Green 
East Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4168084

P2026/4167870

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST 
JN AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling
NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160

EA1161
EA1220

13/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2026/4166905 NO ACCESS TO PLATFORMS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATFORMS 2, 3, 7 AND 
8 AT CAMBRIDGE

ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR 
RECEPTION SIDINGS 1 AND 2 VIA THE BYPASS 
LINE

PLATFORMS 1 AND 4 AT CAMBRIDGE, DOWN 
GOODS LOOP AT COLDHAM LANE AND 
PLATFORM 3 AT CAMBRIDGE NORTH TO BE 
CLEAR OF STABLED TRAINS

 

GA TO STABLE IN PLATFORMS 5-6 AT 
CAMBRIDGE WITH PANTOGRAPHS LOWERED

 

2C02 TO BE RE-PLATFORMED AND 5S17 TO BE 
RE-TIMED VIA STP

 

ROAD TO BE OPEN: WATERBEACH LC 



WA CYCLIC TYPE F (DISRUPTIVE)

EA1161
EA1530

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up

Through Line

Platforms 1,4,5 & 
6
Platform Line

Down Goods Loop

Platform 3

Up Newmarket 
Down

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Down and Up 
Kings Lynn/Down 
and Up/Up & 
Down
Platforms 1-2

Up & Down

Down Sidings

Carriage Siding 
No. 1-2

Ely Dock Jn

Cambridge

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Cambridge

Chesterton Jn

Kings Lynn

Kings Lynn

Middleton Towers 
LC No.6  (TMO) 
(NR Boundary)
Downham Market

Kings Lynn

Cambridge

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Cambridge

Chesterton Jn

Ely North Jn

Kings Lynn

Kings Lynn Jn

Downham Market

Kings Lynn L/End

P2026/4166937

P2026/4164643

NO ACCESS TO PLATFORMS 1, 4, 5 AND 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO PLATFORMS 2, 3, 7 AND 
8 AT CAMBRIDGE

ACCESS AVAILABLE BETWEEN COLDHAM LANE 
DEPOT AND PLATFORMS 7 AND 8 OR 
RECEPTION SIDINGS 1 AND 2 VIA THE BYPASS 
LINE

PLATFORMS 1 AND 4 AT CAMBRIDGE AND DOWN
GOODS LOOP AT COLDHAM LANE TO BE CLEAR 
OF STABLED TRAINS

 

GA TO STABLE IN PLATFORMS 5-6 AT 
CAMBRIDGE AND PLATFORM 3 AT CAMBRIDGE 
NORTH WITH PANTOGRAPHS LOWERED

 

ROAD TO BE OPEN: WATERBEACH LC



WA CYCLIC TYPE M (NON-DISRUPTIVE)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND KINGS LYNN 



NO ACCESS TO/ FROM MIDDLETON TOWERS 



6L20, 6L65 & 6M40 TO BE REPATHED 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
LITTLEPORT LC, LITTLEPORT BYPASS LC, 
MAGDELAN ROAD LC AND WATLINGTON ROAD 
LC 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT KINGS LYNN, KINGS LYNN CS AND 
KINGS LYNN STABLING SIDINGS 



TRAINS TO BE STABLED AS REQUIRED IN KINGS 
LYNN PLATFORMS 1 AND 2 (EA SECTIONAL 
APPENDIX SECTION 2 2.1 REFERS)



Track: Watlington S&C

Track: Denver Re-rail Prep

AWD: B&C Downham Market Stn

EA1161
EA1530

EA1162
EA1270

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Down and Up Lea
Curve

Up Channelsea 
Loop

Graham Road 
Curve

Up North London 
Reversible

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Channelsea North 
Jn

Westbourne Road 
Jn

Canonbury West Jn

High Meads Jn

Stratford Central Jn 
West

Navarino Road Jn

Camden Road East 
Jn

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Camden Road 
Central Jn

Camden Road 
East Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4170308

P2026/4166694

NO ARL SERVICES TO OPERATE BETWEEN 
CAMDEN ROAD AND STRATFORD 

RAIL REPLACEMENT IN OPERATION 



ACCESS AVAILABLE TO NLL INCLINE 
THROUGHOUT

NO ACCESS AVAILABLE TO UP/DOWN 
CANONBURY THROUGHOUT 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
TAH 



FELIXSTOWE / IPSWICH FREIGHT SERVICES TO 
BE DIVERTED VIA BURY ST EDMUNDS / ELY / 
PETERBOROUGH / LEICESTER AND NUNEATON 


AWD: B&C Digby Road 

MTCE

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

EA1180
EA1320
EA1340
LN110

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4167077

P2026/4166794

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
EA1370
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2005 Sat

2005 Sat

2005 Sat

2005 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

14/02/27

14/02/27

13/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

1200 Sun

1200 Sun

2200 Sat

1200 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0550 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up & Down South 
West Goods
Down and Up 
South West
Shunt Neck

Up & Down South 
West
Down and Up 
High Level

Down and Up 
West London / 
Willesden Relief
Down and Up 
Fast

Down West 
London/Willesden 
Relief/Up & Down 
Relief
Up & Down 
Relief/Up 
Willesden 
Relief/West 
London
Up & Down Acton 
Branch

Brent Rec and 
Dep No.1 and 
No.2
Up & Down Goods
No.1 & No.2

Up & Dn Goods 
Loop

Down and Up 
Slow

Shunt Neck

North Arrival Line

North Departure 
Line
All Lines

Loco Siding L & M

Acton Wells Jn

Willesden High Level
Jn

Willesden No.7 Jn

North Wembley Jn

Wembley Central

Willesden No.7 Jn

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Kilburn High Road

North Wembley Jn

Wembley Central

Wembley Yard

Camden Jn

Wembley Central

Mitre Bridge Jn

North Pole Jn

Primrose Hill 
Tunnels

North Pole Jn

Territory 
Boundary 
(MD170 with 
Anglia)
Brent Sidings

Harlesden Jn

Kilburn High Road

Primrose Hill 
Tunnels

Wembley Central

Wembley Yard

Euston

Wembley Central

North Pole Jn

P2026/4186408 2005 SAT TO 1200 SUN

TRAINS TO TRAVEL OVER SLOW LINES.

NO ROUTE BETWEEN SLOW LINES AND SOUTH 
WEST LINES / WEST LONDON LINES AT WEST 
LONDON JN.

NO ACCESS BETWEEN KENSINGTON OLYMPIA 
AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND 
SOUTH WEST LINES, OLD OAK (POWERDAY) AND
SOUTH WEST SIDINGS.

ARL: NO ACCESS TO CLAPHAM JN.

SOUTHERN: NO SERVICE TO WATFORD.

FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS
TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE 
RETIMED LATER OR RUN TO WEMBLEY 
REVERSE.

FREIGHT: DUE TO SOUTH WEST LINES BLOCKED
TRAINS TO DIVERT WILLESDEN HIGH LEVEL.



2005 SAT TO 2200 SAT AND 1100 SUN TO 1200 
SUN

ROUTE AVAILABLE FOR CHANNEL TUNNEL 
SERVICES BETWEEN SOUTHERN REGION AND 
WEMBLEY YARD VIA KEW AND ACTON CANAL 
WHARF JN.

ACCESS EUROTERMINAL AND ACTON 
RECEPTION LINES 1 & 2 AT NORTH END ONLY.



2200 SAT TO 1100 SUN

NO ACCESS EUROTERMINAL AND ACTON 
RECEPTION LINES 1 & 2.

NO ACCESS TO/FROM UP & DOWN ACTON 
BRANCH.

NO ACCESS 'F' SIDINGS.

NO ACCESS FOR AC ELECTRIC TRACTION TO 
UP & DOWN GOODS NO.1 OR 2 AND BRENT 
RECEPTION & DEPARTURE NO.1 OR 2.



0040 SUN TO 0645 SUN

NO AC ACCESS WILLESDEN TMD.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN AND WEMBLEY CENTRAL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M. STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.

EA1310
EA1360
MD101
MD136
MD137
MD160
MD166
MD167
MD170
SO250

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

1100 Sun

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0045 Sun

0145 Sun

0600 Sun

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

1200 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0145 Sun

0600 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
West London / 
Willesden Relief
Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Willesden No.7 Jn

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Acton West

Ealing Broadway

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove

P2026/4186408

P2026/4132249 THROUGHOUT:

TRAINS TO RUN OVER THE MAIN LINES.



BETWEEN 0045 SUN AND 0145 SUN AND 0600 
SUN AND 0720 SUN SERVICES TO 
START/TERMINATE AT EALING BROADWAY 
REVERSING ON THE UP MAIN AT ACTON WEST



UNTIL 0720 SUNDAY:

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = London Old Oak Common HS2 Station
Construction Works, Maintenance Acton West 10hr 
Opportunity

EA1310
GW103
GW130
GW174
GW180

14/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

13/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Greenford West Jn

West Ealing

Hanwell Jn

Stockley Bridge Jn 
(inc.)

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

West Ealing

West Ealing Jn

Ealing Broadway

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

P2026/4131758 TRAINS TO RUN OVER THE MAIN LINES.

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



Work Details = Maintenance

EA1310
GW103
GW130
GW174
GW180

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

15/02/27

15/02/27

15/02/27

15/02/27

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

P2026/4153957 MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09 Demolition

EA1360
LN3219
LN3222
MD715

13/02/27

13/02/27

13/02/27

13/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Down T&H/Down 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Exchange Sidings

Up Goods

Up Tilbury/Up 
T&H

Dagenham Cold 
Storage Siding

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Reception Line

Sidings 1-2

Headshunt

Barking Riverside

Barking Tilbury Line 
Jn East

West Thurrock Jn

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

Barking Station Jn

Dagenham Dock

Purfleet

Ripple Lane

Ripple Lane West 
Yard Jn

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

West Thurrock Jn

Dagenham Dock

Purfleet

Ripple Lane

Ripple Lane West 
Yard Jn

P2026/4169696 NO ACCESS TO ANY THAMESIDE PORTS ON 
SUNDAY. FREIGHT SERVICES NOT TO RUN



NO ACCESS TO BARKING PLATFORMS 2-3 AND 
6-8

NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES



C2C SERVICES TO RUN MAIN LINE SERVICES VIA
BARKING PLATFORMS 4 AND 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING RIVERSIDE. RAIL REPLACEMENT ROAD
SERVICE IN OPERATION



ARL TO STABLE IN BARKING PLATFORM 1 AND 
PLATFORM 3 AT GOSPEL OAK



LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BETWEEN WHITECHAPEL AND UPMINSTER 
(FROM 0145 SUN)



LUL TO NOTE CENTRAL LINE, JUBILEE LINE AND 
DLR TO BE OPEN



ROAD TO BE OPEN AT PURFLEET LC



Track: Barking Down TLL Core/FUW/6 Wk FUW

EA1370
EA1380
EA1390
EA1395
SO400
SO420

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1305 Sun

2255 Sat

2245 Sun

15/02/27

15/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

14/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

14/02/27

15/02/27

0300 Mon

0300 Mon

1305 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1305 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0845 Sun

0610 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 1-2

Up Riverside

Down and Up 
Tilbury

Departure Line

Down Goods

Down Riverside

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Reception Line

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-2

Headshunt

Down and Up 
Tilbury

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Barking Riverside

Barking Tilbury Line 
Jn East

Pitsea

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Renwick Road Jn

Purfleet

Ripple Lane

Ripple Lane West 
Yard

West Thurrock Jn

Saxmundham

Saxmundham

Barking Riverside

Barking Tilbury 
Line Jn East

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

Barking Tilbury 
Line Jn East

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Barking Tilbury 
Line Jn East

Westerfield Jn

Westerfield Jn

P2026/4167511

P2026/4165754

P2026/4165763

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND PITSEA UNTIL 
1305 SUN 



ARL T&H SERVICES TO TERMINATE/START 
FROM BARKING PLATFORM 1 FREIGHT 
SERVICES TO BE RE-TIMED AND DIVERT VIA 
OCKENDON AFTER 1305 SUN OR NOT TO RUN



NO ACCESS AVAILABLE TO/FROM RIPPLE 
LANE/DAGENHAM DOCK/PURFLEET 

NO ACCESS AVAILABLE TO/FROM TILBURY 
RAILPORT/THAMES GATEWAY UNTIL 1305 SUN 
VIA OCKENDON 



ARL TO STABLE TRAINS IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING 

ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC 



LTS CYCLIC TYPE 6

WDA: Tilbury Town Up Re-rail

GE CYCLIC TYPE ESK1

GE CYCLIC TYPE ESK1

EA1390
EA1395
EA1420
SO400
SO420

EA1430

EA1430

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

13/02/27

14/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Acle Single

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch
Platform 2

Reception Lines 1-
2
Through Siding

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Acle

Yarmouth

Sheringham

North Walsham

Reedham Jn

Cromer

Yarmouth

Crown Point Depot

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Acle

Brundall Jn

Cromer

North Walsham

Thorpe Jn

Whitlingham Jn

Yarmouth

Crown Point 
Depot

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

P2026/4169313

P2026/4166848

FROM MONDAY 15-FEB TO FRIDAY 19-FEB 2027:
RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND CROMER, 
NORWICH AND LOWESTOFT, NORWICH AND 
GREAT YARMOUTH AND BETWEEN CROMER 
AND SHERINGHAM



NO ACCESS AVAILABLE TO/FROM CROWN POINT
VIA WENSUM JN 



ROAD TO BE OPEN AT NORWICH ROAD LC, 
GREAT PLUMSTEAD LC, RACKHEATH RD LC AND
LINGWOOD LC



NO ISOLATION PERMITTED OF 355 356 PART 
SECTIONS. CROWN POINT DEPOT TO BE LIVE



TRAINS TO STABLE IN LOWESTOFT PLATFORMS 
2 AND 3 ON SUNDAY NIGHT, MONDAY NIGHT, 
TUESDAY NIGHT, WEDNESDAY NIGHT, 
THURSDAY NIGHT AND FRIDAY NIGHT



BLOCKADE



Track: Whitlingham Jn S&C Core

AWD: Brundall Signal Box

AWD: Acle Bridge

AWD: Hassingham
GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1470
EA1480
EA1490
EA1500

EA1470
EA1480
EA1490

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued



Page         293 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Beaulieu South 
Junction

Chelmsford C/End

Witham C/End

Witham C/End

Witham

Braintree

Beaulieu South 
Junction

Chelmsford C/End

Kelvedon C/End

Witham C/End

Witham

Braintree

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

P2026/4163812

P2026/4163813

GE CYCLIC TYPE 127

GE CYCLIC TYPE 127

EA1011
EA1070

EA1011
EA1070

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

47Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Line A/Line B

Down and Up

Down and Up 
Thetford

Up Main

Line C/Line D/Line
W

Down & Up 
Passenger Loop

Reception Lines 1-
2
Wensum Curve

Low Level Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Thorpe Jn

Wensum Jn

Hethersett GF

Lakenham

Norwich

Trowse Jn

Crown Point Depot

Norwich

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2026/4164397 NO TRAINS TO BE STABLED IN PLATFORMS 2-3 
AT NORWICH

GA TO STABLE TRAINS IN PLATFORMS 1, 4, 5 
AND 6 AT NORWICH 

EAST MIDLAND TRAINS TO STABLE IN JUBILEE 
SIDINGS AT NORWICH (3 x 2-CAR UNITS AND 1 x 
3-CAR UNIT)



NO ACCESS TO CROWN POINT 0125 TO 0650 
SUN 



ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0625 SUN



GE CYCLIC TYPE F

EA1012
EA1013
EA1470
EA1580

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Down and Up 
Tottenham

Down and Up 
Branch

Down and Up 
T&H

Harringay Curve

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Up Reception

Cripple Sidings

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Junction Road Jn

Woodgrange Park 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Carlton Road Jn

Forest Gate Jn

Gospel Oak Jn

Harringay Park Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2026/4168025

P2026/4165579

NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING RIVERSIDE



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



TRAINS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 



FREIGHT SERVICES TO BE RE-TIMED OR NOT 
TO RUN



NLL CYCLIC TYPE 17 (AMENDED)

NLL CYCLIC TYPE 16A/B/C/D

WDA: Crouch Hill - Harringay Green Lane Dn Re-rail

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1030
EA1290
EA1300
EA1370
LN165
LN3210

EA1050
EA1060

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

1800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 2-3

Harwich Single 
Line/Up Harwich

Platform 1

Manningtree 
North Curve

Down Harwich

Through Siding

Down Siding

Down Sidings

Up Temple Mills

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Down and Up Lea
Curve

Lea Valley 
Reversible

Down Temple 
Mills

Temple Mills Loop

Reception Line

Harwich 
International

Manningtree

Manningtree

Manningtree East Jn

Harwich 
International

Harwich 
International

Mistley

Parkeston Quay 
Yard

Stratford Central Jn 
West

Channelsea North 
Jn

Temple Mills East Jn

High Meads Jn

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

Harwich 
International

Harwich Town

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

Coppermill Jn

High Meads Jn

Lea Jn

Meridian Water

Stratford Central 
Jn East

Temple Mills West
Jn

P2026/4164193

P2026/4166759

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT HARWICH 
INTERNATIONAL

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
HARWICH INTERNATIONAL



NO ISOLATION PERMITTED



GE CYCLIC TYPE 117

NO ACCESS TO/FROM ORIENT WAY CS 
BETWEEN 0800 AND 1800 SUN

LEA VALLEY REVERSIBLE SERVICE NOT TO RUN
GA WA SERVICES TO BE DIVERTED INTO 
LIVERPOOL STREET



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN ORIENT WAY CARRIAGE SIDINGS 



WA CYCLIC TYPE K

EA1120

EA1160
EA1280
EA1340
EA1350

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down
Down and Up 
Kings Lynn/Down 
and Up/Up & 
Down
Platforms 1-2

Up & Down

Down Sidings

Carriage Siding 
No. 1-2

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Kings Lynn

Kings Lynn

Middleton Towers 
LC No.6  (TMO) 
(NR Boundary)
Downham Market

Kings Lynn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Ely North Jn

Kings Lynn

Kings Lynn Jn

Downham Market

Kings Lynn L/End

P2026/4167947

P2026/4164644

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 2 AT STANSTED AIRPORT



PATROLLING TYPE L

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND KINGS LYNN 



NO ACCESS TO/ FROM MIDDLETON TOWERS 



6L20, 6L65 & 6M40 TO BE REPATHED 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
LITTLEPORT LC, LITTLEPORT BYPASS LC, 
MAGDELAN ROAD LC AND WATLINGTON ROAD 
LC 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT KINGS LYNN, KINGS LYNN CS AND 
KINGS LYNN STABLING SIDINGS 



TRAINS TO BE STABLED AS REQUIRED IN KINGS 
LYNN PLATFORMS 1 AND 2 (EA SECTIONAL 
APPENDIX SECTION 2 2.1 REFERS)



Track: Watlington S&C FU

Track: Denver Re-rail

AWD: B&C Downham Market Stn

EA1161
EA1220

EA1162
EA1270

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4166652

P2026/4167078

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up DC 
Electric

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Bay Platform

DC Arrival and 
Departure Line

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Willesden Jn Low 
Level

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Willesden Jn Low 
Level

Willesden TMD

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green

Kensal Green Jn

Willesden High 
Level Jn

Willesden Jn Low 
Level

Willesden TMD

Kensal Green Jn

Willesden Junction
High Level

P2026/4153561 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



LUL TO NOTE BAKERLOO LINE TO BE CLOSED



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN 
AS REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE

 

ARL ECS TO RUN VIA PRIMROSE HILL



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN



GOLDEN NLL CYCLIC TYPE 9

E&P DC Stray Current

AWD: B&C Hampstead Heath Stn

AWD: B&C Willesden HL

OTM Treatment

EA1310
MD120
MD150
MD155
MD160

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0115 Sat

0115 Sat

0115 Sat

0115 Sat

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Eastbound District 
Line

Westbound District
Line

Platforms 3-7

Down and Up 
Richmond

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Network Rail / LUL 
(District Line) 
Boundary
Gunnersbury Jn

Richmond

Richmond

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Gunnersbury Jn

Network Rail / 
LUL (District Line)
Boundary
Richmond

South Acton Jn

P2026/4166795

P2026/4153440

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BETWEEN TURNHAM GREEN AND RICHMOND 



PLATFORMS 6 & 7 TO BE KEPT CLEAR OF 
STABLED ROLLING STOCK AT RICHMOND 



TRAINS TO STABLE AS REQUIRED IN PLAFORMS 
3-5 AT RICHMOND



AWD: B&C Kew Gardens

EA1310
MD150
MD155
MD160

EA1310
SW230

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

20/02/27

20/02/27

20/02/27

20/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0550 Sun

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0550 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Main

Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Acton West

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton West

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

Ladbroke Grove

P2026/4139749 0045 SUN TO 0145 SUN AND 0550 SUN TO 0720 
SUN

TRAINS TO START/TERMINATE AT EALING 
BROADWAY, REVERSING ON MAIN LINES AT 
ACTON WEST ONLY



NO ACCESS TO ACTON YARD / NLLS

NO ACCESS TO WEST EALING SIDINGS



Work Details: OOC HS2 STATION, Maintenance.

EA1310
GW103
GW130
GW174

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

1750 Sat

1750 Sat

1750 Sat

1750 Sat

0200 Sun

0200 Sun

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

21/02/27

21/02/27

21/02/27

21/02/27

15/03/27

15/03/27

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

2140 Sun

2140 Sun

2140 Sun

2140 Sun

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down/Down 
Richmond

Eastbound District 
Line

Down and Up 
Kew Spur

Westbound District
Line

Up Kew 
Branch/Up Kew

Up Richmond/Up

Platforms 3-7

Down Kew/Down 
Kew Branch

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Down and Up 
Main

Down and Up 
Tilbury

Richmond

Network Rail / LUL 
(District Line) 
Boundary
New Kew Jn

Gunnersbury Jn

South Acton Jn

Acton Wells Jn

Richmond

Old Kew Jn

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Leigh-on-Sea L/End

Pitsea Jn

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary
Old Kew Jn

Richmond

South Acton Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Basildon

Stanford-le-Hope

P2026/4167488

P2026/4168122

P2026/4167503

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



TWO PLATFORMS AT RICHMOND TO BE 
NOMINATED TO BE KEPT CLEAR AT PRE-DPPP



ARL TO STABLE TRAINS IN THREE PLATFORMS 
AT RICHMOND



NLL CYCLIC TYPE 18

NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UPMINSTER/STANFORD-LE-
HOPE AND LEIGH-ON-SEA 



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P 1 10, OVER THE UP MAIN 
BETWEEN LAINDON AND BASILDON.[2] 
REQUIRED IN THE DOWN DIRECTION ON THE 
APPROACH TO BASILDON. [2] REQUIRED IN THE 
DOWN DIRECTION ON THE APPROACH TO 
BASILDON 



ROAD TO BE OPEN AT STANFORD-LE-HOPE LC 
AND PITSEA HALL LC



LTS CYCLIC TYPE 18

EA1310
EA1330
SW230
SW240

EA1360
LN3219
LN3222
MD715

EA1380
EA1390

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

20/02/27

20/02/27

20/02/27

20/02/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

2330 Sun

2330 Sun

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

0910 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Down and Up 
East Suffolk

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Down and Up 
Felixstowe

Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Up Platform

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Westerfield Jn

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

Felixstowe Beach LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Beccles

Oulton Broad South

Boss Hall Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Derby Road

Felixstowe Beach 
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Beccles

Saxmundham Jn

P2026/4164215

P2026/4164306

GE CYCLIC TYPE 119

GE CYCLIC TYPE ESK2

EA1430
EA1440
EA1450
EA1460

EA1430

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0015 Mon

0015 Mon

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

22/02/27

22/02/27

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

22/02/27

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Sat

0440 Mon

0440 Mon

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Acle Single

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch
Platform 2

Reception Lines 1-
2
Through Siding

Down and 
Up/Down and Up 
Lowestoft
Down and Up 
Branch

Down Goods Loop

Down and Up 
Soham/Down and 
Up Main
Up Newmarket 
Down

Down Goods Loop

Down and Up 
Soham/Down and 
Up Main
Up Newmarket 
Down

Acle

Yarmouth

Sheringham

North Walsham

Reedham Jn

Cromer

Yarmouth

Crown Point Depot

Brundall Jn

Norwich Road AHB

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Acle

Brundall Jn

Cromer

North Walsham

Thorpe Jn

Whitlingham Jn

Yarmouth

Crown Point 
Depot

Wensum Jn

Whitlingham Jn

Bury St. Edmunds

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

P2026/4169313

P2026/4165729

P2026/4166960

P2026/4166892

FROM MONDAY 15-FEB TO FRIDAY 19-FEB 2027:
RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND CROMER, 
NORWICH AND LOWESTOFT, NORWICH AND 
GREAT YARMOUTH AND BETWEEN CROMER 
AND SHERINGHAM



NO ACCESS AVAILABLE TO/FROM CROWN POINT
VIA WENSUM JN 



ROAD TO BE OPEN AT NORWICH ROAD LC, 
GREAT PLUMSTEAD LC, RACKHEATH RD LC AND
LINGWOOD LC



NO ISOLATION PERMITTED OF 355 356 PART 
SECTIONS. CROWN POINT DEPOT TO BE LIVE



TRAINS TO STABLE IN LOWESTOFT PLATFORMS 
2 AND 3 ON SUNDAY NIGHT, MONDAY NIGHT, 
TUESDAY NIGHT, WEDNESDAY NIGHT, 
THURSDAY NIGHT AND FRIDAY NIGHT



BLOCKADE



Track: Whitlingham Jn S&C Core

AWD: Brundall Signal Box

AWD: Acle Bridge

AWD: Hassingham
GE CYCLIC TYPE 133

WA CYCLIC TYPE R

WA CYCLIC TYPE R

EA1470
EA1480
EA1490
EA1500

EA1470
EA1480

EA1530
EA1540

EA1530
EA1540

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

15/02/27

22/02/27

22/02/27

20/02/27

20/02/27

20/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2245 Sun

2245 Sun

2245 Sun

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

22/02/27

22/02/27

22/02/27

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Ely West 
Curve Single 
Down
Down 
Peterborough/Do
wn Main
Down Goods No.1
and 2
Up Reception

Up Goods No.1

Up Main/Up 
Peterborough

East Curve

West Curve

Down Sidings

Up Sidings

Up Main

Down Main

West Curve

Ely West Jn

Peterborough East 
Jn

March

Ely North Jn

March East Jn

March West Jn

March

March East Jn

Funthams Lane LC

March West Jn

Ely North Jn

March

Peterborough 
East Jn

Whitemoor Jn

March

Funthams Lane 
LC

March

Whitemoor Jn

P2026/4166749

P2026/4166998

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

WA CYCLIC TYPE P-2

EA1550
EA1560
EA1570
LN135

EA1560
EA1570
LN135

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

20/02/27

21/02/27

21/02/27

21/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2026/4166852 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER



GE CYCLIC TYPE A

EA1011
EA1070
EA1080

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

48Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0130 Sun

0130 Sun

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

28/02/27

28/02/27

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline
Down and Up 
Main

Sidings

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Diss C/End

Diss

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Haughley Jn

Diss

P2026/4166772

P2026/4163825

GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

GE CYCLIC TYPE 128A

EA1011
EA1070
EA1080

EA1012

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2026/4165580 SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1050
EA1060

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0830 Sun

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

28/02/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Hythe Curve

Down and Up 
Colchester Town

Down and Up 
Walton

Walton Single

Down Sidings

Up Siding 3

Down Siding 1

Down Siding 2

Down Siding

Down and Up 
Fast

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Hythe Jn

Colchester Town

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Thorpe-le-Soken

Hackney Downs

Clacton-on-Sea

Colchester Jn

Colne Jn

East Gate Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Thorpe-le-Soken

Bethnal Green 
East Jn

P2026/4167569

P2026/4168085

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON AND BETWEEN THORPE-LE-SOKEN 
AND WALTON-ON-THE-NAZE



COLCHESTER TOWN SERVICES NOT TO RUN



TRAINS TO STABLE AS REQUIRED AT 
COLCHESTER 



TRAINS TO BE STABLED IN PLATFORMS AND 
SIDINGS AT CLACTON AS REQUIRED 
(SECTIONAL APPENDIX SECTION 1 REFERS) 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS



ROAD TO BE CLOSED AT EAST GATE LC, 
THORRINGTON LC AND GREAT BENTLEY LC



ROAD TO BE OPEN AT THE FOLLOWING LC: 
HYTHE STATION LC, ALRESFORD LC AND 
FRINTON LC FOR RAIL REPLACEMENT BUSES



ISOLATION OF CLACTON CS TO BE HANDED 
BACK BY 2200 SUN 



Track: Wivenhoe Drainage

MTCE: Replace Timbers/Worn Rail

WDA: Hythe re-Rail

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST 
JN AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1090
EA1100
EA1110

EA1160

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up/Up Cambridge

Platforms 1-3

Up Passenger 
Loop

Down 
Cambridge/Down

Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down
Down and Up 
Sidings

Siding

Broxbourne Jn

Bishops Stortford

Bishops Stortford 
L/End

Audley End

Harlow Mill

Harlow Town

Harlow Town C/End

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Bishops Stortford

Stansted 
Mountfitchet

Audley End

Bishops Stortford

Broxbourne Jn

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Bishops Stortford

Stansted 
Mountfitchet

P2026/4153983 RAIL REPLACEMENT ROAD SERVICE FOR GA WA
SERVICES BETWEEN BROXBOURNE AND 
STANSTED AIRPORT / AUDLEY END, AND 
BETWEEN STANSTED AIRPORT AND AUDLEY 
END FOR GA NORWICH SERVICES 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR XC SERVICES BETWEEN 
STANSTED AIRPORT AND CAMBRIDGE 



GA SERVICES TO START/TERMINATE IN 
PLATFORM 1 AT AUDLEY END



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT 

NO TRAINS TO STABLE IN PLATFORM 2 AT 
STANSTED AIRPORT 



GA TO STABLE AT BISHOPS STORTFORD AS 
REQUIRED 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
ROYDON LC, SAWBRIDGEWORTH LC AND 
ELSENHAM LC FOR RAIL REPLACEMENT BUS 
SERVICE 



OTM Treatment: Stansted Jns

Track: Harlow Mill Down Re-Rail

MTCE

EA1160
EA1161
EA1220

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-3

Up Passenger 
Loop

Down and Up 
Cambridge

Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down
Down and Up 
Sidings

Bishops Stortford

Bishops Stortford 
L/End

Audley End

Harlow Mill

Harlow Town

Harlow Town C/End

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Bishops Stortford

Bishops Stortford

Bishops Stortford 
C/End

Broxbourne Jn

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

Bishops Stortford

P2026/4167485 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROXBOURNE AND AUDLEY
END / STANSTED AIRPORT 



ROAD TO BE OPEN AT OLD MEAD ROAD 
(ELSENHAM LC), ROYDON LC AND 
SAWBRIDGEWORTH LC



GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT 



WA CYCLIC TYPE H

PATROLLING TYPE L

EA1160
EA1161
EA1220

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up/Up & 
Down
Platforms 1-2

Up & Down

Down Sidings

Carriage Siding 
No. 1-2

Down and Up 
Tottenham

Down and Up 
North London

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Kings Lynn

Kings Lynn

Middleton Towers 
LC No.6  (TMO) 
(NR Boundary)
Downham Market

Kings Lynn

Junction Road Jn

Camden Road West 
Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Ely North Jn

Kings Lynn

Kings Lynn Jn

Downham Market

Kings Lynn L/End

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

P2026/4164645

P2026/4166742

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND KINGS LYNN 



NO ACCESS TO/ FROM MIDDLETON TOWERS 



6L20, 6L65 & 6M40 TO BE REPATHED 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
LITTLEPORT LC, LITTLEPORT BYPASS LC, 
MAGDELAN ROAD LC AND WATLINGTON ROAD 
LC 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT KINGS LYNN, KINGS LYNN CS AND 
KINGS LYNN STABLING SIDINGS 



TRAINS TO BE STABLED AS REQUIRED IN KINGS 
LYNN PLATFORMS 1 AND 2 (EA SECTIONAL 
APPENDIX SECTION 2 2.1 REFERS)



Track: Denver Re-rail

AWD: B&C Downham Market Stn
WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



NLL CYCLIC TYPE 8

EA1162
EA1270

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4167079 NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1310
EA1370
MD150
MD155
MD160

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up DC 
Electric

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Bay Platform

DC Arrival and 
Departure Line

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Willesden Jn Low 
Level

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Willesden Jn Low 
Level

Willesden TMD

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green

Kensal Green Jn

Willesden High 
Level Jn

Willesden Jn Low 
Level

Willesden TMD

Kensal Green Jn

Willesden Junction
High Level

P2026/4169354 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



LUL TO NOTE BAKERLOO LINE TO BE CLOSED



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN 
AS REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE

 

ARL ECS TO RUN VIA PRIMROSE HILL



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN



E&P DC Stray Current

AWD: B&C Hampstead Heath Stn

AWD: B&C Willesden HL

EA1310
MD120
MD150
MD155
MD160

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2026/4166805 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Lines 4 and 
5/Down and Up 
Relief
Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Line 6

Eastbound

Westbound

Turnback A

West London 
Waste

Acton West

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Ladbroke Grove

Westbourne Park Jn

Brentford Goods

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

Westbourne Park 
Jn

Brentford GF

P2026/4139735 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



0045 SUN TO 0720 SUN NO SERVICES TO RUN 
BETWEEN LADBROKE GROVE AND EALING 
BROADWAY



0720 SUN to 0500 MON TRAINS TO RUN OVER 
RELIEF LINES 



2TT IN PLACE OVER THE RELIEF LINES 
BETWEEN LADBROKE GROVE AND ACTON 
WEST.  MAXIMUM OF 14Â½ TPH TO OPERATE.



WORK DETAILS = MAINTENANCE, HS2 OOC 
STATION (EXTENDED ALB AND 29HR 2TT FOR 
HS2)

EA1310
GW103
GW130
GW174
GW178
XR001

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0550 Sun

0550 Sun

0720 Sun

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

0720 Sun

0720 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

2300 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Main

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton West

Acton West

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Paddington

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton Main Line

Paddington

Ladbroke Grove

P2026/4139735 28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0115 Sat

0115 Sat

0115 Sat

0115 Sat

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

22/02/27

01/03/27

01/03/27

01/03/27

01/03/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Line 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Down/Down 
Richmond

Eastbound District 
Line

Down and Up 
Kew Spur

Westbound District
Line

Up Kew 
Branch/Up Kew

Up Richmond/Up

Platforms 3-7

Down Kew/Down 
Kew Branch

Eastbound District 
Line

Westbound District
Line

Platforms 3-7

Down and Up 
Richmond

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Richmond

Network Rail / LUL 
(District Line) 
Boundary
New Kew Jn

Gunnersbury Jn

South Acton Jn

Acton Wells Jn

Richmond

Old Kew Jn

Network Rail / LUL 
(District Line) 
Boundary
Gunnersbury Jn

Richmond

Richmond

Ladbroke Grove

Paddington

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary
Old Kew Jn

Richmond

South Acton Jn

Gunnersbury Jn

Network Rail / 
LUL (District Line)
Boundary
Richmond

South Acton Jn

P2026/4139735

P2026/4167488

P2026/4169337

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



TWO PLATFORMS AT RICHMOND TO BE 
NOMINATED TO BE KEPT CLEAR AT PRE-DPPP



ARL TO STABLE TRAINS IN THREE PLATFORMS 
AT RICHMOND



NLL CYCLIC TYPE 18

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BETWEEN TURNHAM GREEN AND RICHMOND 



PLATFORMS 6 & 7 TO BE KEPT CLEAR OF 
STABLED ROLLING STOCK AT RICHMOND 



TRAINS TO STABLE AS REQUIRED IN PLAFORMS 
3-5 AT RICHMOND



AWD: B&C Kew Gardens

EA1310
EA1330
SW230
SW240

EA1310
SW230

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

21/02/27

27/02/27

27/02/27

27/02/27

27/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

28/02/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

2200 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Up Stratford 
Down

Down and Up 
Main

Down and Up 
Fast
Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Carriage Sidings

Inlet Road

Carriage Washer 
Road
Exit Road

Up Platform

Acle Single

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch
Platform 2

Reception Lines 1-
2
Through Siding

Barking Tilbury Line 
Jn West

Barking

Gas Factory Jn

Barking

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Acle

Yarmouth

Sheringham

North Walsham

Reedham Jn

Cromer

Yarmouth

Crown Point Depot

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Acle

Brundall Jn

Cromer

North Walsham

Thorpe Jn

Whitlingham Jn

Yarmouth

Crown Point 
Depot

P2026/4167508

P2026/4169341

c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE 
GEML TO LIVERPOOL STREET 



ISOLATION AFFECTING EAST HAM DEPOT TO BE 
TAKEN AFTER 5E25 BERTHED 



ARL UNITS TO BE STABLED IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK  



OUTSTABLING OF SPECIFIED ROADS WITHIN 
EAST HAM CS TO BE CONFIRMED AT DPPP



NO ACCESS TO/FROM EAST HAM DEPOT 

ROADS 17-20 TO BE KEPT CLEAR OF TRAINS 

PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN EAST HAM DEPOT INCLUDING 
ROADS EH1-EH11

ISOLATION OF EAST HAM CS TO BE LIFTED 2200 
SUN 



LUL TO NOTE DISTRICT LINE AND JUBILEE LINE 
TO BE OPEN 



LTS CYCLIC TYPE 20

LTS CYCLIC TYPE 22B: East Ham Depot OLE 
MTCE (Full)

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND CROMER, 
NORWICH AND LOWESTOFT, NORWICH AND 
GREAT YARMOUTH AND BETWEEN CROMER 
AND SHERINGHAM



NO ACCESS AVAILABLE TO/FROM CROWN POINT
VIA WENSUM JN 



ROAD TO BE OPEN AT NORWICH ROAD LC, 
GREAT PLUMSTEAD LC, RACKHEATH RD LC AND
LINGWOOD LC



NO ISOLATION PERMITTED OF 355 356 PART 
SECTIONS. CROWN POINT DEPOT TO BE LIVE



TRAINS TO STABLE IN LOWESTOFT PLATFORMS 
2 AND 3 ON FRIDAY NIGHT, SATURDAY NIGHT 
AND SUNDAY NIGHT



Track: Whitlingham Jn S&C FU

WDA: Brundall Signal Box

AWD: Hassingham Bridge

AWD: Acle Bridge

EA1380
EA1400

EA1470
EA1480
EA1490
EA1500

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

28/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

27/02/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Acle Single

Down Lowestoft

Up Lowestoft

Reedham Single

Platforms 2-4

Acle

Yarmouth

Somerleyton Swing 
Bridge

Bungalow Lane LC 
(R/G-X)

Yarmouth

Yarmouth

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Haddiscoe

Reedham Jn

Yarmouth

P2026/4164386 NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT YARMOUTH



GE CYCLIC TYPE 129

EA1470
EA1500
EA1510

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

01/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Temple Mills

Carpenters Road 
Curve

Down and Up 
High Meads Curve

Down and Up 
Channelsea

Down and Up 
High Meads Loop

Down and Up 
North London

Down and Up Lea
Curve

Up Channelsea 
Loop

Platforms 1-2

Platform 
10A/Avoiding Line

Ruckholt Rd Jn

Carpenters Road 
North Jn

High Meads Jn

Stratford Central Jn 
West

Temple Mills East Jn

Stratford

High Meads Jn

Stratford Central Jn 
West

Stratford

Bow Jn

Carpenters Road 
South Jn

Channelsea North
Jn

Channelsea 
South Jn

High Meads Jn

Homerton

Lea Jn

Stratford

P2026/4167491 ROUTE TO BE AVAILABLE FOR ECS MOVES 
BETWEEN LIVERPOOL STREET AND ORIENT 
WAY VIA TOTTENHAM HALE (REVERSE)



NO TRAINS TO BE STABLED IN PLATFORMS 1-2 
AT STRATFORD



NLL CYCLIC TYPE 10 (ROTR)

EA1010
EA1020
EA1150
EA1280
EA1320
EA1340
EA1350

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

49Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Beaulieu Park 
Station Loop

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Post Office Yard

Goods 
Yard/Incline

Beaulieu South 
Junction

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham

Braintree

Chelmsford

Beaulieu North 
Junction

Chelmsford

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2026/4166773 GA TO STABLE TRAINS AS REQUIRED IN THE UP 
PASSENGER LOOP AT COLCHESTER 



NO ISOLATION OF COLCHESTER CS PERMITTED


GE CYCLIC TYPE A

EA1011
EA1070
EA1080

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

Manningtree 
North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester L/End

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley L/End

Halifax Jn

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2026/4166606 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



GE CYCLIC TYPE B

EA1011
EA1090
EA1100
EA1120

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2026/4165581 SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1050
EA1060

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Hythe Curve

Down and Up 
Colchester Town

Down and Up 
Walton

Walton Single

Down Sidings

Up Siding 3

Down Siding 1

Down Siding 2

Down Siding

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Hythe Jn

Colchester Town

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Thorpe-le-Soken

Clacton-on-Sea

Colchester Jn

Colne Jn

East Gate Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Thorpe-le-Soken

P2026/4167579 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON AND BETWEEN THORPE-LE-SOKEN 
AND WALTON-ON-THE-NAZE



COLCHESTER TOWN SERVICES NOT TO RUN



TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



NO TRAINS TO BE STABLED IN CLACTON 
PLATFORM 1 AND DOWN SIDINGS 1 AND 2



TRAINS TO BE STABLED IN PLATFORMS 2-4, UP 
SIDING 3 AND CARRIAGE SIDINGS AT CLACTON 
AS REQUIRED (SECTIONAL APPENDIX SECTION 
1 REFERS) 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS



ROAD TO BE CLOSED AT EAST GATE LC, 
THORRINGTON LC AND GREAT BENTLEY LC



ROAD TO BE OPEN AT THE FOLLOWING LC: 
HYTHE STATION LC, ALRESFORD LC AND 
FRINTON LC FOR RAIL REPLACEMENT BUSES



ISOLATION OF CLACTON CS TO BE HANDED 
BACK BY 2200 SUN 



Track: Wivenhoe Drainage

MTCE: Replace Timbers/Worn Rail

Track: Clacton Sidings 1 & 2 Buffer Stops

EA1090
EA1100
EA1110

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-3

Up Passenger 
Loop

Platforms 1-4

Up Goods Loop

Down and Up 
Hertford

Down and Up 
Passenger Loops

Down and Up 
Cambridge

Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-2

Down Goods Loop

Down and Up 
Airport

Down and Up 
Sidings

Siding

Bishops Stortford

Bishops Stortford 
L/End

Broxbourne

Hertford East

Broxbourne C/End

Stansted North Jn

Harlow Mill

Harlow Town

Harlow Town C/End

Hertford East

Stansted 
Mountfitchet

Stansted East Jn

Bishops Stortford

Stansted 
Mountfitchet

Bishops Stortford

Broxbourne

Broxbourne Jn

Broxbourne L/End

Cheshunt

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Hertford East

Stansted 
Mountfitchet

Stansted South Jn

Bishops Stortford

Stansted 
Mountfitchet

P2026/4153334 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR GA SERVICES BETWEEN 
WALTHAM CROSS AND STANSTED AIRPORT / 
HERTFORD EAST



GA SERVICES TO START/ TERMINATE IN 
PLATFORM 2 AT CHESHUNT 



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT 

NO TRAINS TO STABLE IN PLATFORM 2 AT 
STANSTED AIRPORT 



GA TO STABLE IN PLATFORMS 1-2 AT 
HERTFORD EAST WITH PANTOGRAPHS 
LOWERED

 

GA TO STABLE AT BISHOPS STORTFORD AS 
REQUIRED WITH PANTOGRAPHS LOWERED



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
ROYDON LC, SAWBRIDGEWORTH LC, ST 
MARGARETS LC, WARE LC FOR RAIL 
REPLACEMENT BUS SERVICE 



NO ISOLATION PERMITTED ON DOWN AND UP 
CAMBRIDGE THAT IMPACTS SERVICES TO / 
FROM STANSTED AIRPORT VIA STANSTED 
NORTH JN  



AWD: Bishops Stortford Re-rail

Track: Harlow Mill Re-rail

OTM Treatment

MTCE

EA1160
EA1161
EA1210
EA1220

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4167999 NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0545 Sun

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Through Line

Platform Line

Platforms 1,4,5 & 
6
Down and Up

Down Goods Loop

Platform 3

Up Newmarket 
Down

Ely Down Goods 
Loop

Engine Spur

Engine Siding No 
1 and 2
Down Chesterton 
Jn Yard/Sidings

Platforms 7-8

Platforms 2 - 3

No.7 Platform Line

No.8 Platform Line

Down Slow

Down and Up

Reception Sidings 
1-2
No.3 to No.7 
Carriage Siding
Reception South

Reception North

Post Office Ladder

Fletchers Terrace 
Ladder
Shunt Spur

Down and Up

Cambridge

Ely Dock Jn

Coldham Lane Jn

Cambridge North

Cherry Hinton 
Bypass CCTV

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge L/End

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge

Cambridge C/End

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Chesterton Jn

Cambridge

Cambridge C/End

Cambridge L/End

Cambridge

Cambridge

P2026/4166905 FROM 0040 TO 0215 AND 0545 TO 0815 SUN, 
TRAINS TO TERMINATE/START FROM 
PLATFORMS 2, 3, 7 & 8 AT CAMBRIDGE ONLY 

NO ACCESS TO PLATFORMS 1, 4, 5 & 6 AT 
CAMBRIDGE

ACCESS AVAILABLE TO/FROM CARRIAGE 
SIDINGS AND RECEPTION ROADS FROM SOUTH 
EXCEPT 0215 TO 0545 SUN 

NO ACCESS TO/FROM COLDHAM LANE DEPOT 
0040 TO 0815 SUN 



GA TO STABLE TRAINS IN PLATFORMS 2 AND 3 
AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH



TRAINS TO BE STABLED AS REQUIRED IN ALL 
CAMBRIDGE SIDINGS 



NO TRAINS TO BE STABLED IN PLATFORMS 1, 4, 
5 AND 6 AT CAMBRIDGE



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED IN PLATFORM 3 CAMBRIDGE NORTH



WA CYCLIC TYPE M

EA1161
EA1530

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

14/02/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued



Page         329 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
North London

Platform 3

Down and Up 
T&H

Harringay Curve

Up Reception

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Cripple Sidings

Platform 3

Down and Up 
T&H

Down and Up City
Line

Down and Up 
New Line

Down and Up 
North London

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Camden Road West 
Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Gospel Oak

Junction Road Jn

Harlesden Jn

Willesden Suburban 
Jn

Acton Wells Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Park Jn

Junction Road Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

Kentish Town 
West

Mitre Bridge Jn

Kensal Green Jn

P2026/4166716

P2026/4167080

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



7L29 TO BE DIVERTED VIA NLL/ STRATFORD 
AND FOREST GATE JN

6L59/6L10 TO RUN VIA WCML AND PRIMROSE 
HILL



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



NLL CYCLIC TYPE 8

NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 



NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK 



ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 8/9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
EA1370
MD150
MD155
MD160

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up DC 
Electric

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Bay Platform

DC Arrival and 
Departure Line

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Willesden Jn Low 
Level

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Willesden Jn Low 
Level

Willesden TMD

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green

Kensal Green Jn

Willesden High 
Level Jn

Willesden Jn Low 
Level

Willesden TMD

Kensal Green Jn

Willesden Junction
High Level

P2026/4169355 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



LUL TO NOTE BAKERLOO LINE TO BE CLOSED



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN 
AS REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE

 

ARL ECS TO RUN VIA PRIMROSE HILL



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN



E&P DC Stray Current

AWD: B&C Hampstead Heath Stn

AWD: B&C Willesden HL

EA1310
MD120
MD150
MD155
MD160

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sun

0600 Sun

0720 Sun

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

08/03/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sun

0720 Sun

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Down and Up 
Main

Down and Up 
Relief

Carriage Line and 
Engine Siding

Washer Bypass

Back Line

Acton Yard

Down and Up 
Main

Down and Up 
Main

Down and Up 
Relief

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High Level
Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Acton West

Ealing Broadway

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Ealing Broadway

Acton West

Acton West

Hampstead Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Acton East

Ladbroke Grove

Ladbroke Grove

Ladbroke Grove

P2026/4166806

P2026/4132287

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS



NO TRAINS TO BE STABLED IN THE REVERSE 
SIDING AT KENSAL GREEN 

ARL ECS MOVES CAN BE HELD AT WM672



NLL CYCLIC TYPE 9

THROUGHOUT:

TRAINS TO RUN OVER THE MAIN LINES.



BETWEEN 0045 SUN AND 0145 SUN AND 0600 
SUN AND 0720 SUN SERVICES TO 
START/TERMINATE AT EALING BROADWAY 
REVERSING ON THE UP MAIN AT ACTON WEST



UNTIL 0720 SUNDAY:

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 

NO ACCESS BETWEEN THE GWML AND ACTON 
YARD.



2TT IN PLACE OVER THE MAIN LINES BETWEEN  
LADBROKE GROVE AND SOUTHALL WEST.  
MAXIMUM OF 14Â½ TPH TO OPERATE.



Work Details = London Old Oak Common HS2 Station
Construction Works, Maintenance (EXTENDED ALB 
AND 29HR 2TT FOR HS2)

EA1310
MD150
MD155
MD160

EA1310
GW103
GW130
GW174
GW180

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0800 Sun

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0001 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main

Goods Loops

Up Bay Platform 5

Up Airport Relief

Down and Up 
Relief

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down and Up 
Airport
Down Airport 
Relief
Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief

Stockley Bridge Jn 
(inc.)

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Stockley Bridge Jn 
(inc.)

Stockley Bridge Jn 
(inc.)

Greenford

Greenford East Jn

Drayton Green Jn

Greenford West Jn

West Ealing

Hanwell Jn

Heathrow Tunnel Jn

Southall West Jn

Southall West Jn

Stockley Bridge Jn 
(inc.)

Ealing Broadway

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Southall East Jn

Ealing Broadway

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Heathrow Airport 
Jn

Southall East Jn

Southall East Jn

Southall East Jn

P2026/4135174 TRAINS TO RUN OVER THE MAIN LINES.



0001 TO 0800

NO ACCESS TO / FROM THE GREENFORD 
BRANCH, WEST EALING SIDINGS, HAYES YARD, 
HANSON SIDINGS. 



Work Details = Maintenance - Extended Opportunity 
Southall West Jn, Airport Jn, Stockley Bridge Jn

EA1310
GW103
GW130
GW174
GW180

06/03/27

06/03/27

06/03/27

06/03/27

06/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

07/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

08/03/27

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Platforms 1-3

Platform 1

Platform 4

Carriage Sidings

Reedham Single

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

Reedham Jn

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Leigh-on-Sea 
L/End

Shoeburyness

Southend Central

Shoeburyness

Church Dam LC 
(UWC)

Lowestoft

Oulton Broad 
Swing Bridge

Reedham 
(Norfolk)

P2026/4167506

P2026/4165688

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEIGH-ON-SEA AND 
SHOEBURYNESS 



TRAINS TO TERMINATE/START FROM 
PLATFORM 2 AT LEIGH-ON-SEA 



c2c TO STABLE 12-357 IN LEIGH-ON-SEA 
PLATFORM 2 ON SATURDAY NIGHT / SUNDAY 
MORNING AND SUNDAY NIGHT / MONDAY 
MORNING 



NETWORK RAIL TO USE PITSEA DOWN SIDING 
FOR STABLING OF YELLOW PLANT



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE 
LIFTED AT 2200 SUN 



LTS CYCLIC TYPE 19
NO TRAINS TO BE STABLED IN PLATFORMS 2-4 
AT LOWESTOFT 



GE CYCLIC TYPE 129A

EA1380

EA1430
EA1470
EA1510

07/03/27

07/03/27

07/03/27

07/03/27

08/03/27

08/03/27

08/03/27

08/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

14/03/27

14/03/27

14/03/27

14/03/27

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Witham C/End

Witham

Braintree

Marks Tey C/End

Witham

Witham C/End

Witham Jn

Witham L/End

P2026/4165733 GE CYCLIC TYPE LEA1011
EA1070

14/03/27

14/03/27

14/03/27

14/03/27

50Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Single

Down & Up 
Lowestoft

Platforms 1-4

Down & Up Goods

Reception No.1

Manningtree 
North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2026/4164175 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH

  

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO.1-
3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1130
EA1430
EA1744

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Single

Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

Manningtree 
North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon GF

Westerfield

Boss Hall Jn

Halifax Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon GF

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Manningtree East 
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2026/4167500 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT IPSWICH AND CS

 

GA TO OUTSTABLE FROM DOWN & UP GOODS



NO TRAINS TO BE STABLED IN RECEPTION NO.1-
3 AT IPSWICH

4R77 TO OUTSTABLE AT COLCHESTER UP LOOP
4Y94 TO RUN TO VMF

4R83 NOT TO RUN, RUNS LIGHT ENGINE 0R93

4L96 TO STABLE AT WEMBLEY



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2026/4165582 SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1050
EA1060

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0830 Sun

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

14/03/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+Detonators

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Hythe Curve

Down and Up 
Colchester Town

Down and Up 
Walton

Walton Single

Down Sidings

Up Siding 3

Down Siding 1

Down Siding 2

Down Siding

Down and Up 
Fast

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Hythe Jn

Colchester Town

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Thorpe-le-Soken

Hackney Downs

Clacton-on-Sea

Colchester Jn

Colne Jn

East Gate Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Thorpe-le-Soken

Bethnal Green 
East Jn

P2026/4167597

P2026/4168086

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON AND BETWEEN THORPE-LE-SOKEN 
AND WALTON-ON-THE-NAZE



COLCHESTER TOWN SERVICES NOT TO RUN



TRAINS TO STABLE AS REQUIRED AT 
COLCHESTER



TRAINS TO BE STABLED IN PLATFORMS AND 
SIDINGS AT CLACTON AS REQUIRED 
(SECTIONAL APPENDIX SECTION 1 REFERS) 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS



ROAD TO BE CLOSED AT THORRINGTON LC AND
GREAT BENTLEY LC



ROAD TO BE OPEN AT THE FOLLOWING LC: 
HYTHE STATION LC, EAST GATE LC, 
ALRESFORD LC AND FRINTON LC FOR RAIL 
REPLACEMENT BUSES



ISOLATION OF CLACTON CS TO BE HANDED 
BACK BY 2200 SUN 



Track: Wivenhoe Dn

Track: Great Bentley Tye Bridge Dn

MTCE: Replace Timbers/Worn Rail

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST 
JN AND HACKNEY DOWNS NORTH JN



Maintenance: Patrolling

EA1090
EA1100
EA1110

EA1160

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Cambridge

Up Cambridge/Up
Fast

Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Cheshunt Jn

Bethnal Green North
Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Temple Mills West Jn

South Tottenham 
East Jn

Chingford

Bethnal Green 
North Jn

Cheshunt Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills West
Jn

Tottenham South 
Jn

Chingford

P2026/4169622 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



ONE PLATFORM TO BE AVAILABLE AT 
LIVERPOOL STREET FOR ARL ECS OUTSTABLED
FROM CHINGFORD CS



WA CYCLIC TYPE T

EA1160
EA1200
EA1280
EA1290

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0715 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0715 Sun

0715 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Passenger 
Loop

Platforms 1-4

Up Goods Loop

Down and Up 
Hertford

Down and Up 
Passenger Loops

Down and Up 
Southbury

Bay 
Platform/Platform 
3
Down Goods Loop

Platforms 1-4

Down and Up 
Passenger Loops

Platforms 1-2

Down and Up 
Cambridge

Up Sidings

Down and Up 
Southbury

Bishops Stortford 
L/End

Broxbourne

Broxbourne L/End

Hertford East

Broxbourne C/End

Cheshunt Jn

Cheshunt

Harlow Mill

Harlow Town

Harlow Town C/End

Hertford East

Bishops Stortford 
L/End

Harlow Mill

Cheshunt Jn

Bishops Stortford 
L/End

Broxbourne

Broxbourne 
C/End

Broxbourne Jn

Broxbourne L/End

Bury Street Jn

Cheshunt Jn

Harlow Mill L/End

Harlow Town

Harlow Town 
L/End

Hertford East

Waltham Cross

Harlow Mill

Cheshunt Jn

P2026/4167482 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WALTHAM CROSS AND 
BISHOPS STORTFORD/HERTFORD EAST



SLW OVER THE DOWN LINE BETWEEN 
BRIMSDOWN AND WALTHAM CROSS DOWN 
PLATFORM IN ACCORDANCE WITH RULE BOOK 
MODULE P1 SECTION 10 (NWR STAFF 
REQUIRED). 

[1] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING BRIMSDOWN IN THE DOWN 
DIRECTION

3 MINUTE MINIMUM DWELL TIME REQUIRED AT 
BRIMSDOWN IN THE DOWN DIRECTION

[1] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING WALTHAM CROSS IN THE DOWN 
DIRECTION

7 MINUTE MINIMUM TURNAROUND TIME 
REQUIRED AT WALTHAM CROSS

[5] ENGINEERING ALLOWANCE REQUIRED 
APPROACHING BRIMSDOWN IN THE UP 
DIRECTION

1.5 MINUTE MINIMUM DWELL TIME REQUIRED AT
BRIMSDOWN IN THE UP DIRECTION



ARL TO OUTSTABLE FROM CHESHUNT 
BAY/PLATFORM 3 IN LIVERPOOL ST (1 X 8 CAR)



ACCESS AVAILABLE TO/FROM CHESHUNT BAY 
PLATFORM/PLATFORM 3 FROM 0715 SUN



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

GA TO STABLE IN PLATFORMS 1 AND 2 AT 
HERTFORD EAST



WA CYCLIC TYPE G

EA1160
EA1190
EA1210

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4168000 NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1161
EA1220

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2345 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

15/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up 
Kings Lynn/Down 
and Up
Down and 
Up/Down and Up 
Kings Lynn
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Down and Up 
North London

Down North 
London Relief

Up/Down 
Canonbury

Graham Road 
Curve

Up North London 
Reversible

Littleport Bypass LC 
(AHBC-X)

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Lea Jn

Westbourne Road 
Jn

Highbury Vale Jn

Navarino Road Jn

Caledonian Road 
and Barnsbury

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4167105

P2026/4166613

4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH



WA CYCLIC TYPE S

NLL CYCLIC TYPE 7B (ROTR)

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1180
EA1320
LN110

14/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166595 RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6B

EA1180
EA1320
EA1340
LN110

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up DC 
Electric

Down and Up City
Line

Down and Up 
New Line

Down and Up 
High Level

Bay Platform

DC Arrival and 
Departure Line

Reversing Siding

Willesden 
Turnback Siding

Acton Wells Jn

Willesden Jn Low 
Level

Harlesden Jn

Willesden Suburban 
Jn

Mitre Bridge Jn

Willesden Jn Low 
Level

Willesden TMD

Kensal Green Jn

Willesden Junction 
High Level

Gospel Oak Jn

Kensal Green

Kensal Green Jn

Willesden High 
Level Jn

Willesden Jn Low 
Level

Willesden TMD

Kensal Green Jn

Willesden Junction
High Level

P2026/4169356 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND 

NO ACCESS TO/FROM KENSAL GREEN 
TURNBACK SIDINGS 



LUL TO NOTE BAKERLOO LINE TO BE CLOSED



ARL TO SHUNT FROM DOWN NORTH LONDON 
LINE TO UP NORTH LONDON LINE (BEHIND 
NL1000) AT GOSPEL OAK JN 

MAXIMUM 2 PASSENGER TRAINS PER HOUR 
(AC-1F, AC-2A,TO BE LIVE) WITH ECS MOVES 
TO/FROM THE T&H LINES PERMITTED TO RUN 
AS REQUIRED IN BETWEEN 



POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; PLB AND 
DETONATORS PLACED AT OVERBRIDGE 3B 
(FOOTPATH BETWEEN SAVERNAKE RD & 
HAMPSTEAD HEATH) ON THE DN NORTH 
LONDON , IN ACCORDANCE WITH RULE BOOK 
MODULE AC SECTION 11 



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD 



THAMESIDE FREIGHT SERVICES TO RUN VIA 
FOREST GATE JN, STRATFORD, PRIMROSE HILL 
AND CAMDEN JN 

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE

 

ARL ECS TO RUN VIA PRIMROSE HILL



ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE 
ACCESS TO BE MAINTAINED TO WeFOC AT 
HARLESDEN JN



E&P DC Stray Current

AWD: B&C Hampstead Heath Stn

AWD: B&C Willesden HL

EA1310
MD120
MD150
MD155
MD160

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

13/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

15/03/27

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up 
Kew

Down North 
London/Down/Do
wn Richmond
Down and Up 
North London

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Willesden High 
Level Jn

P2026/4168799 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

15/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0040 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0720 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Relief

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

West Drayton 
Loop / Up Iver 
Loop

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West

Acton West (inc.)

Acton West

Drayton Green Jn

Stockley Bridge Jn

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

CrossRail Depot

Iver (inc.)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Ladbroke Grove

Acton Main Line

Acton West

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton 
East Jn

West Drayton Jn

P2026/4131466 TRAINS TO RUN OVER THE RELIEF LINES.

ALL MOVEMENTS BETWEEN PADDINGTON 
STATION AND NORTH POLE DEPOT TO BE MADE 
UNDER DIESEL POWER WITH PANTOGRAPHS 
LOWERED.



0125 SUN TO 0740 SUN

ONLY UP DIRECTION SERVICES TO RUN



0001 SUN TO 0800 SUN

NO ACCESS IN / OUT SOUTHALL YARD.



WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0430 SUN.



0040 SUN TO 0720 SUN 

NO SERVICES TO RUN BETWEEN LADBROKE 
GROVE AND EALING BROADWAY



FROM 0720 SUN TRAINS TO RUN OVER RELIEF 
LINES



2TT IN PLACE OVER THE RELIEF LINES 
BETWEEN  LADBROKE GROVE AND ACTON 
WEST.  MAXIMUM OF 14Â½ TPH TO OPERATE.



EXTENDED ALB AND 29HR 2TT FOR HS2

EA1310
GW103
GW130
GW174
GW180
GW182

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0445 Sun

0720 Sun

0200 Sun

0200 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

15/03/27

15/03/27

15/03/27

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon (10 hrs)

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Single

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Langley Siding

Up Airport

Down and Up 
Main

Down and Up 
Main

Down and Up 
Tilbury

Stop Board (GW182 
15m 17ch)

Greenford South Jn

West Ealing

Hanwell Jn

Langley

Heathrow Airport Jn

Acton West

Leigh-on-Sea L/End

Pitsea Jn

West Ealing

West Ealing Jn

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Basildon

Stanford-le-Hope

P2026/4131466

P2026/4167503 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UPMINSTER/STANFORD-LE-
HOPE AND LEIGH-ON-SEA 



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P 1 10, OVER THE UP MAIN 
BETWEEN LAINDON AND BASILDON.[2] 
REQUIRED IN THE DOWN DIRECTION ON THE 
APPROACH TO BASILDON. [2] REQUIRED IN THE 
DOWN DIRECTION ON THE APPROACH TO 
BASILDON 



ROAD TO BE OPEN AT STANFORD-LE-HOPE LC 
AND PITSEA HALL LC



LTS CYCLIC TYPE 18

WDA: Pistea Up Re-rail

EA1380
EA1390

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0630 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up 
March/Platform 6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Slow / 
Down Stamford 
(Platform 5)
Down Fast

Up Slow

Up Fast

Up Stamford 
(Platform 4)

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Peterborough North

Peterborough South

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Werrington Jn

P2026/4072779 TRACK MAINTENANCE PET 03

WEEKLY MANDATED PATROL



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS 

DOWN TRAINS TO BE RETIMED OVER THE 
DOWN FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH TERMINATING IN PLATFORM 1 
OR 2



PLATFORM 1 OR 2 TO REMAIN LIVE FOR 
STABLING

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance
14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

14/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11124658

Week 50  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Fri

0215 Sun

0215 Sun

28/03/27

30/03/27

30/03/27

0215 Sun

0220 Tue

0220 Tue

Possession

Possession

Possession

Down and Up 
T&H

Down and Up 
Branch

Down and Up 
T&H

Woodgrange Park 
Jn

Woodgrange Park 
Jn

Barking Station Jn

South Tottenham 
East Jn

Forest Gate Jn

South Tottenham 
East Jn

P2026/4169451 THAMESIDE FREIGHT TO BE DIVERTED VIA 
STRATFORD, FOREST GATE AND THE NLL ON 
FRI AND SAT

THAMESIDE FREIGHT NOT TO RUN ON SUN AND
MON



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
WOODGRANGE PARK ON FRI AND SAT

NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING RIVERSIDE ON SUN AND MON



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



ROUTE AVAILABLE FOR ARL SHUTTLES 
BETWEEN WOODGRANGE PARK AND BARKING 
RIVERSIDE UNTIL 0215 SUN 



TRAIN TO BE STABLED IN PLATFORM 1 BARKING




B&C Talbot Road

B&C Strode Road

Latimer Road

Stracey Road

AWD: Woodgrange Park Dn Re-rail

OTM Treatment: Woodgrange Park

EA1010
EA1030
EA1370

26/03/27

28/03/27

28/03/27

51Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Up & Down Goods

Down and Up 
Main

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Wivenhoe

Colchester

Colchester C/End

Colchester L/End

Colchester Town

Colne Jn

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Colchester

P2026/4166197 GA TO STABLE TRAINS IN PLATFORMS 5-6, 
BRIDGE ROAD AND SUDBURY DOCK AT 
COLCHESTER 



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT COLCHESTER AND CS



GE CYCLIC TYPE M

EA1011
EA1090
EA1100

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0035 Sun

0035 Sun

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Up Bury/Up Main

Down & Up Goods
Loop

Sidings

Sidings

Down Main/Down 
Bury

Down Goods Loop

Down and Up 
Main

Up Bury/Up Main

Down & Up Goods
Loop

Down and Up 
Branch

Down and Up 
T&H

Haughley Jn

Claydon GF

Trowse Jn

Boss Hall Jn

Bury St. Edmunds

Stowmarket

Barham

Diss

Haughley Jn

Claydon GF

Trowse Jn

Bury St. Edmunds

Stowmarket

Woodgrange Park 
Jn

Woodgrange Park

Bury St. Edmunds

Claydon GF

East Suffolk Jn

Europa Jn

Haughley Jn

Stowmarket 
L/End

Barham

Diss

Bury St. Edmunds

Claydon GF

Europa Jn

Haughley Jn

Stowmarket 
L/End

Forest Gate Jn

South Tottenham 
East Jn

P2026/4163805

P2026/4166157

P2026/4168070

GE CYCLIC TYPE 125

GE CYCLIC TYPE D

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16A

EA1012
EA1013
EA1530
EA1744

EA1012
EA1013
EA1530

EA1030
EA1370

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

P2026/4165583 SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

EA1050
EA1060

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Hythe Curve

Down and Up 
Colchester Town

Down and Up 
Walton

Walton Single

Down Sidings

Up Siding 3

Down Siding 1

Down Siding 2

Down Siding

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Hythe Jn

Colchester Town

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Thorpe-le-Soken

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West Jn

Clacton-on-Sea

Colchester Jn

Colne Jn

East Gate Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Thorpe-le-Soken

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

P2026/4167699

P2026/4169626

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON AND BETWEEN THORPE-LE-SOKEN 
AND WALTON-ON-THE-NAZE



COLCHESTER TOWN SERVICES NOT TO RUN



TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE 
ROAD AND SUDBURY DOCK AT COLCHESTER



TRAINS TO BE STABLED IN PLATFORMS AND 
SIDINGS AT CLACTON AS REQUIRED 
(SECTIONAL APPENDIX SECTION 1 REFERS) 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS



ROAD TO BE CLOSED AT THORRINGTON LC AND
GREAT BENTLEY LC



ROAD TO BE OPEN AT THE FOLLOWING LC: 
HYTHE STATION LC, EAST GATE LC, 
ALRESFORD LC AND FRINTON LC FOR RAIL 
REPLACEMENT BUSES



ISOLATION OF CLACTON CS TO BE HANDED 
BACK BY 2200 SUN 



Track: Wivenhoe Dn

Track: Great Bentley Tye Bridge Dn FU

MTCE: Replace Timbers/Worn Rail

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

EA1090
EA1100
EA1110

EA1160
EA1280
EA1290

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Temple Mills West Jn

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills West
Jn

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4169630

P2026/4167871

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

NO TRAINS TO BE STABLED IN PLATFORM 1 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 2 AND 3 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1160
EA1280
EA1290

EA1161
EA1220

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

14/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0840 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Platform 3

Down and 
Up/Down and Up 
Kings Lynn 
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Down Through
Sidings
Ely Up Through 
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Cambridge North

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4166895 WA CYCLIC TYPE Q (NON-DISRUPTIVE)EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

14/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2345 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

15/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Kings Lynn/Down 
and Up
Down and 
Up/Down and Up 
Kings Lynn
Ely Up Platform 
Loop/Ely Up 
Goods Loop
Up Soham Single 
Down/Down and 
Up Soham
Ely Down Goods 
Loop

Down and Up 
Peterborough

Up Ely West 
Curve Single 
Down
Down and Up 
Norwich

Down Chesterton 
Jn Yard/Sidings

Ely Up Through 
Sidings
Ely Down Through
Sidings
Papworth Sidings 
(Headshunt)

Papworth Sidings

Littleport Bypass LC 
(AHBC-X)

Littleport Bypass LC 
(AHBC-X)

Ely

Chippenham Jn

Ely

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Ely North Jn

Ely North Jn

Ely North Jn

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely

Ely North Jn

Ely North Jn

P2026/4167105 GTR SERVICES TO TERMINATE/START BACK AT 
CAMBRIDGE NORTH

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
KINGS LYNN

 

4H83 TO BE RETIMED



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH

 

ROAD TO BE OPEN: WATERBEACH LC



WA CYCLIC TYPE Q (DISRUPTIVE)

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

14/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0215 Fri
30/03/27
0330 Tue

PossessionDown and UpEly Dock JnCambridge North 
C/End

P2026/4167531 ON FRI, SAT AND MON:

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
ELY FOR GTR SERVICES 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND ELY 
FOR XC TRAINS 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
ELY FOR GA NORWICH-STANSTED SERVICES



ON SUN:

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
DOWNHAM MARKET FOR GTR SERVICES



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH FOR XC TRAINS



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
THETFORD FOR GA NORWICH-STANSTED 
SERVICES, AND BETWEEN ELY AND 
PETERBOROUGH FOR GA IPSWICH SERVICES



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



ROAD TO BE OPEN AT WATERBEACH LC



Waterbeach New Station

EA1161 26/03/27
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4167995

P2026/4166632

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued



Page         359 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0200 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0035 Sun

0035 Sun

0035 Sun

22/03/27

22/03/27

22/03/27

22/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0055 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Airport/Up 
& Down 
Airport/Up Arrival 
Down
Up & Down 
Cambridge Chord

Down and Up 
T&H

Down and Up 
Tottenham

Down and Up 
T&H

Harringay Curve

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Up Reception

Cripple Sidings

Down and Up 
T&H

Down and Up 
Tottenham South 
Curve
Up/Down Seven 
Sisters Chord

Stansted Airport

Stansted East Jn

Stansted Airport

Stansted East Jn

Woodgrange Park 
Jn

Junction Road Jn

Woodgrange Park

Harringay Park Jn

Tottenham South Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

South Tottenham 
East Jn

Tottenham South Jn

South Tottenham 
West Jn

Stansted Airport

Stansted East Jn

Stansted North Jn

South Tottenham 
East Jn

Carlton Road Jn

Gospel Oak Jn

Harringay Park Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Upper Holloway

Harringay Green 
Lanes

South Tottenham 
East Jn

South Tottenham 
West Jn

P2026/4167111

P2026/4154077

P2026/4168014

GA TO STABLE TRAINS AS REQUIRED IN 
PLATFORMS 1 AND 3 AT STANSTED AIRPORT

NO TRAINS TO BE STABLED IN PLATFORM 2 AT 
STANSTED AIRPORT



INSPECTIONS TYPE L

THAMESIDE FREIGHT TO BE DIVERTED VIA 
STRATFORD, FOREST GATE AND THE NLL



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
WOODGRANGE PARK. RAIL REPLACEMENT BUS 
SERVICE WILL BE IN OPERATION 



ROUTE AVAILABLE FOR ARL SHUTTLES 
BETWEEN WOODGRANGE PARK AND BARKING 
RIVERSIDE FROM 0200 SAT TO 0110 SUN AND 
AFTER 1425 SUN 



OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS 
NOT PERMITTED 



TRAIN TO BE STABLED IN PLATFORM 1 BARKING




B&C Talbot Road

B&C Strode Road

Latimer Road

Stracey Road

AWD: Crouch Hill - Harringay Green Lanes Dn Re-rail

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16B

EA1220

EA1290
EA1300
EA1370
LN165
LN3210

EA1290
EA1300
EA1370

22/03/27

22/03/27

22/03/27

22/03/27

20/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0115 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Engine and 
Carriage Line

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Back Line

Washer Bypass

Carriage Line

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Acton West (inc.)

Acton West

Old Oak Common 
East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Southall East Jn

CrossRail Depot

Old Oak Common 
East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Grand Canal 
Junction

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Ladbroke Grove

P2026/4135126 THROUGHOUT:

TRAINS TO RUN OVER MAIN LINES. 



UNTIL 0800 SUNDAY:

NO ACCESS TO / FROM ACTON YARD AND WEST
EALING SIDINGS.



Work Details: Maintenance. Extended Opportunity 
Acton West Jn

EA1310
GW103
GW130
GW174

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2230 Thu

2230 Thu

2230 Thu

2230 Thu

2300 Thu

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

30/03/27

30/03/27

30/03/27

30/03/27

26/03/27

30/03/27

29/03/27

29/03/27

29/03/27

30/03/27

30/03/27

29/03/27

29/03/27

30/03/27

30/03/27

30/03/27

30/03/27

30/03/27

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

2000 Fri (21 hrs)

0500 Tue (100 hrs)

0500 Mon (94 hrs)

0500 Mon (94 hrs)

0500 Mon (94 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Mon (94 hrs)

0500 Mon (94 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Approach Line

Down and Up 
Fast

Lines A,D,E,X

Platforms 12 to 16

Down and Up 
Fast

Down and Up 
Slow

Down and Up DC 
Electric

Lines B and C

Platforms 1 to 11

Middle Sidings 
1&2

Up Willesden 
Relief / Up West 
London
Down and Up 
Primrose Hill

Down and Up NL 
DC Electric

Loop / Neck

All Sidings

All Lines

Up Sidings 1 & 2

South End 
Connections

Camden Carriage 
Sidings

Harlesden Jn

Camden Jn

Euston

Milton Keynes South 
Jn

Harlesden Jn

Queens Park

Camden Jn

Euston

Wembley Yard 
South Jn

Camden Jn

Camden Jn

Willesden TMD

Camden Carriage 
Sidings

Camden Jn

Euston

Willesden TMD

Camden Carriage
Sidings

Camden Jn

Euston

Kings Langley

Camden Jn

Euston

Mitre Bridge Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Willesden TMD

Camden Carriage
Sidings

Euston

Willesden TMD

Camden Jn

P2026/4089190 EASTER 2027 BANK HOLIDAY WCS ALL LINE 
POSSESSION

POSSESSION TIMES TBC WHEN TT AVALIABLE



2230 THU TO 0100 FRI

TRAINS TO/FROM EUSTON TO TRAVEL OVER 
FAST LINES BETWEEN CAMDEN JN AND 
WATFORD SOUTH JN.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND WESTCOAST MAIN LINE VIA PRIMROSE 
HILL.

NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS.

NO AC ACCESS WILLESDEN TMD. ARL ECS TO 
REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN TO/FROM SLOW LINES.

AWC ECS TO RUN VIA WEST LONDON JN, 
WILLESDEN RELIEF LINE AND WEMBLEY 
CENTRAL (REVERSE).

 

AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.

 

THERE WILL BE LIMITED CAPACITY, FREIGHT 
ARE ADVISED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR 
MML.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

 

NO ACCESS TO/FROM SOUTH WEST LINES 
TO/FROM CAMDEN ROAD JN.

FREIGHT TO/ FROM SW LINES DIVERT VIA 
GOSPEL OAK AND WILLESDEN HIGH LEVEL

 

2230 THU TO 0500 TUE

NO ACCESS WILLESDEN TMD LOOP AND NECK. 
NO FACILITY TO SHUNT AT WILLESDEN TMD 
SOUTH END

NO ACCESS FOR ELECTRIC TRACTION TO 
WILLESDEN TMD ROADS 1 TO 6 AT THE 
SOUTHEND AND SOUTH CONNECTION LINE



0100 FRI - 0500 TUE

TRAINS TO START/TERMINATE MILTON KEYNES 
FROM THE NORTH DUE TO P4043106 AND 
P4043097.

FREIGHT TO/FROM WEMBLEY DIVERT VIA 
GOSPEL OAK, CITY LINES AND HLG.

SLEEPER TO DIVERT TO DIVERT VIA ECML.

SLEEPER ECS TO DIVERT VIA GOSPEL OAK AND 
CITY LINES.

ARL NO ACCESS TO WILLESDEN TMD VIA SLOW 

EA1320
MD101
MD120
MD145
MD166
SO250

25/03/27

25/03/27

25/03/27

25/03/27

25/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Fri

0235 Fri

2000 Fri

2000 Fri

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

30/03/27

26/03/27

30/03/27

30/03/27

22/03/27

22/03/27

22/03/27

22/03/27

21/03/27

21/03/27

21/03/27

21/03/27

0600 Tue (100 hrs)

2000 Fri (18 hrs)

0600 Tue (82 hrs)

0600 Tue (82 hrs)

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Fast

Down and Up 
Slow

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and 
Up/Down and Up 
Goods
Up & Down 
Branch

Down and Up 
Tottenham

Down and Up 
T&H

Up Reception

Cripple Sidings

Kings Langley

Milton Keynes South 
Jn

Denbigh Hall North 
Jn

Drayton Road 
Junction

Dudding Hill Jn

Dudding Hill Jn

Acton Canal Wharf 
Jn

Neasden Jn

Junction Road Jn

Upper Holloway

Junction Road Jn

Upper Holloway

Kings Langley

Kings Langley

Brent Curve Jn

Cricklewood 
Curve Jn

Dudding Hill Jn

Neasden Jn

Carlton Road Jn

Gospel Oak

Upper Holloway

Upper Holloway

P2026/4089190

P2026/4167580

P2026/4168062

LINES.

FREIGHT WILL NEED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR 
MML.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

FREIGHT TO/ FROM SW LINES DIVERT VIA 
GOSPEL OAK AND WILLESDEN HIGH LEVEL.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

NO ACCESS TO/FROM SOUTH WEST LINES 
TO/FROM CAMDEN ROAD JN.

NO ACCESS TO/FROM WILLESDEN TMD.

NO ACCESSS KILBURN GOODS LOOP.



NO ACCESS/EGRESS BETWEEN RELEIF LINES 
AND SLOW LINES AT SUDBURY JN.

NO ACCESS TO FROM BRENT SIDINGS VIA 
SUDBURY JN.

NO ACCESS TO BRENT RECEPICEPTION AND 
SIDINGS TO/FROM THE SLOW LINES AT 
SUDBURY JN.

 

NO ACCSESS TO WCML AT WILLESDEN NO 7.



...... traffic remarks continue under Protection limits
MIDLAND MAIN LINE-SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE ON 
SATURDAY

 

ACCESS AVAILABLE TO/FROM THE WEST COAST
MAIN LINE VIA THE UP & DOWN ACTON BRANCH 
AT ACTON CANAL WHARF JN ON SATURDAY



NEASDEN SIGNAL BOX TO BE OPEN



Radlett SRFI: Bridge CAW09 Demolition
RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16D

EA1360
LN3219
LN3222
MD715

EA1370
LN3210

26/03/27

26/03/27

26/03/27

26/03/27

20/03/27

20/03/27

20/03/27

20/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0035 Sun

0035 Sun

21/03/27

21/03/27

0930 Sun

0930 Sun

Line Blockage

Line Blockage

Harringay Curve

Down and Up 
T&H

Harringay Park Jn

Harringay Green 
Lanes

Harringay Park Jn

Upper Holloway

P2026/4168066 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 16C

EA1370
LN165

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Up Riverside

Single/Platform 1

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down Riverside

Down and Up 
Fast
Down and Up 
Slow
Platforms 1-4

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Up Stratford 
Down
Up Passenger 
Loop
Exchange Sidings 
1-3

Hanson Sidings

Barking Riverside

Barking Tilbury Line 
Jn East

Barking

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Upminster L/End

Barking Riverside

Christian St Jn

Fenchurch Street

Dagenham Dock

Gas Factory Jn

Freightliner Depot 
East End GF

Ripple Lane

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

Down Riverside 
Junction

Fenchurch Street

Freightliner Depot
East End GF

Gas Factory Jn

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

P2026/4167509 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR c2c 



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING RIVERSIDE



NO ACCESS THROUGH BARKING 

NO ACCESS TO/FROM EAST HAM CS

NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM
DOCK AND PURFLEET SIDINGS



FREIGHT SERVICES TO BE RE-TIMED OR NOT 
TO RUN 



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE 



LUL TO NOTE DISTRICT LINE AND JUBILEE LINE 
TO BE OPEN 



ROAD TO BE OPEN AT PURFLEET LC 



LTS CYCLIC TYPE 23: Barking Area OLE MTCE

LTS CYCLIC TYPE 5

OTM Treatment

EA1370
EA1380
EA1390
EA1395
EA1400
SO400
SO420

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0600 Sat

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

22/03/27

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

0525 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Goods

Down and Up 
T&H/Tilbury

Down Sidings

Sidings 1-3

Purfleet Long 
Sidings

Stora Sidings

Stora Sidings H7 
& H8
Down Through 
Sidings
Headshunt

Reception Line

Sidings 1-2

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Barking Tilbury Line 
Jn East

West Thurrock Jn

Dagenham Dock

Freightliner Depot 
East End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Saxmundham

Woodgrange Park

Dagenham Dock

Freightliner Depot
West End GF

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Westerfield Jn

P2026/4167509

P2026/4147743 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND 
SAXMUNDHAM 



HOURLY GA SERVICE WILL SHUNT FROM THE 
UP TO THE DOWN EAST SUFFOLK AT THE L/END
OF SAXMUNDHAM WORKING BY LOCAL 
INSTRUCTION. DETONATOR PROTECTION WILL 
BE PLACED ON APPROACH TO ES2027 DISTANT 
SIGNAL SUB-STANDARD 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
MILL ROAD (CHANTRY ROAD LC & ALBION 
STREET LC)



Track: Ufford

EA1430

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

21/03/27

20/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

22/03/27

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Platform

Acle Single

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch
Platform 2

Reception Lines 1-
2
Through Siding

Acle

Yarmouth

Sheringham

North Walsham

Reedham Jn

Cromer

Yarmouth

Crown Point Depot

Acle

Brundall Jn

Cromer

North Walsham

Thorpe Jn

Whitlingham Jn

Yarmouth

Crown Point 
Depot

P2026/4169315 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND CROMER, 
NORWICH AND LOWESTOFT, NORWICH AND 
GREAT YARMOUTH AND BETWEEN CROMER 
AND SHERINGHAM



NO ACCESS AVAILABLE TO/FROM CROWN POINT
VIA WENSUM JN 



ROAD TO BE OPEN AT NORWICH ROAD LC, 
GREAT PLUMSTEAD LC, RACKHEATH RD LC AND
LINGWOOD LC



NO ISOLATION PERMITTED OF 355 356 PART 
SECTIONS. CROWN POINT DEPOT TO BE LIVE



TRAINS TO STABLE IN LOWESTOFT PLATFORMS 
2 AND 3 ON FRIDAY NIGHT, SATURDAY NIGHT 
AND SUNDAY NIGHT



Track: Whitlingham Jn S&C  6WK FUW

AWD: Brundall Signal Box

AWD: Hassingham

AWD: Acle Bridge

EA1470
EA1480
EA1490
EA1500

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

20/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0830 Sun

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0830 Sun

0830 Sun

0830 Sun

0950 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Fast/Down 
Cambridge

Down 
Suburban/Down 
Southbury
Down and Up 
Enfield

Up Southbury/Up 
Suburban

Platforms 1-3

Down and Up 
Chingford

Up Cambridge/Up
Fast

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Down and Up 
T&H

Sidings 1-9

Washer Road

Up/Down Seven 
Sisters Chord

Coppermill Jn

Cheshunt Jn

Enfield Town

Bethnal Green West 
Jn

Chingford

Chingford

Bethnal Green East 
Jn

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Seven Sisters Jn

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Cheshunt Jn

Chingford

Clapton Jn

Coppermill Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

Seven Sisters Jn

P2026/4169665 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD 

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD 



LUL VICTORIA LINE TO BE OPEN 



WA CYCLIC TYPE A

Maintenance: Patrolling (Amended)

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

52Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0050 Fri

0215 Sun

0215 Sun

0050 Sun

0050 Sun

0050 Sun

28/03/27

30/03/27

30/03/27

28/03/27

28/03/27

28/03/27

0215 Sun

0220 Tue

0220 Tue

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
T&H

Down and Up 
Branch

Down and Up 
T&H

Down and Up 
Southend

Platform 1/Up 
Passenger Loop

Down and Up 
Main

Woodgrange Park 
Jn

Woodgrange Park 
Jn

Barking Station Jn

Mountnessing Jn

Shenfield L/End Jn

Shenfield C/End

South Tottenham 
East Jn

Forest Gate Jn

South Tottenham 
East Jn

Shenfield Jn

Shenfield L/End 
Jn

P2026/4169451

P2026/4167431

THAMESIDE FREIGHT TO BE DIVERTED VIA 
STRATFORD, FOREST GATE AND THE NLL ON 
FRI AND SAT

THAMESIDE FREIGHT NOT TO RUN ON SUN AND
MON



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
WOODGRANGE PARK ON FRI AND SAT

NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING RIVERSIDE ON SUN AND MON



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



ROUTE AVAILABLE FOR ARL SHUTTLES 
BETWEEN WOODGRANGE PARK AND BARKING 
RIVERSIDE UNTIL 0215 SUN 



TRAIN TO BE STABLED IN PLATFORM 1 BARKING




B&C Talbot Road

B&C Strode Road

Latimer Road

Stracey Road

AWD: Woodgrange Park Dn Re-rail

OTM Treatment: Woodgrange Park
ACCESS AVAILABLE TO/FROM PLATFORMS 4-6 
AT SHENFIELD ONLY

GA SOUTHEND LINE SERVICES TO USE THE 
SOUTHEND LOOP

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CHELMSFORD AND 
SHENFIELD



GE CYCLIC TYPE 15

EA1010
EA1030
EA1370

EA1011
EA1050

26/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

2335 Sun

0150 Mon

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

29/03/27

29/03/27

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down and Up 
Main

Single

Down & Up 
Lowestoft

Platform 1-4

Down & Up Goods

Reception No.1

Arrival Line

Shunt Neck

Reception No.2-3

Field Sidings 
No.1-2

Ipswich Upper 
Yard

Up Main

Down Main

Boss Hall Jn

Boss Hall Jn

Europa Jn

Griffin Wharf

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Ipswich Goods Jn

Ipswich Upper Yard

Haughley Jn

Trowse Jn

East Suffolk Jn

Europa Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Ipswich Upper 
Yard

Trowse Jn

Haughley Jn

P2026/4163726

P2026/4163705

TRAINS TO BE STABLED IN PLATFORMS 1 AND 2 
AND RECEPTION NO.2-4 AT IPSWICH

NO TRAINS TO STABLE IN RECEPTION NO.1 AND 
DOWN & UP GOODS AT IPSWICH



GE CYCLIC TYPE N

GE CYCLIC TYPE E2

EA1011
EA1012
EA1130
EA1430
EA1744

EA1012
EA1013

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

29/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Line E

Down and Up

Line A/Line B

Down and Up 
Thetford

Up Main

Line C/Line D/Line
W

Down & Up 
Passenger Loop

Down and Up 
Branch

Reception Lines 1-
2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Thorpe Jn

Bungalow Lane LC 
(R/G-X)

Thorpe Jn

Trowse Jn

Diss C/End

Norwich

Trowse Jn

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2026/4164349 0657 NORWICH TO LIVERPOOL STREET ON 
SUNDAY TO START AT IPSWICH



NO TRAINS TO BE STABLED IN PLATFORMS 2-3 
AT NORWICH 

GA TO STABLE TRAINS IN PLATFORMS 1, 4, 5 
AND 6 AT NORWICH 

EAST MIDLAND TRAINS TO STABLE IN JUBILEE 
SIDINGS AT NORWICH (3 x 2-CAR UNITS AND 1 x 
3-CAR UNIT)

GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 
4 AT IPSWICH 



ISOLATION OF CROWN POINT AND NORWICH 
STATION TO BE GIVEN UP AT 0650 SUN



SIDINGS POSSESSION WITHIN CROWN POINT 
DEPOT REQUIRED FOR ACCESS, EGRESS AND 
SAFETY OF PERSONNEL ONLY. LIMITS AND 
ROBUST METHOD OF COMMUNICATION TO BE 
AGREED BETWEEN PICOS AND CROWN POINT 
SIGNALLER/CREMORNE LANE. PERMISSION 
MUST BE GAINED FROM THE CROWN POINT 
SIGNALLER BEFORE USE. 



GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Mon

0145 Mon

0410 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0455 Mon

0455 Mon

0455 Mon

0145 Mon

0410 Mon

0410 Mon

0455 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Southend

Platform 1

Up & Down 
Southminster

Up Southend

Up Southend

Platform 4

Up Southend

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Hockley C/End

Wickford

Wickford Jn

Billericay C/End

Billericay C/End

Wickford

Billericay C/End

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-Naze

Billericay C/End

Wickford

Wickford Jn

Hockley C/End

Hockley C/End

Wickford

Hockley C/End

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2026/4165584

P2026/4163668

SERVICES TO TRAVEL OVER THE UP SOUTHEND
BI-DIRECTIONAL LINE BETWEEN BILLERICAY 
C/END AND HOCKLEY C/END 



STRUCTURE FOR AMENDED TRAIN PLAN 

NETWORK RAIL TO OFFER REVISED TRAIN 
SCHEDULE PATHS TO OPERATORS. DOWN 
TRAINS TO BE RETIMED WITH THE 
ENGINEERING ALLOWANCE OF [4] TO BE MOVED 
TO APPROACHING HOCKLEY 



SSV INSPECTIONS TYPE 1

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA FOR 1N66 2318 EX 
LIVERPOOL STREET

5N08 TO DIVERT AND STABLE IN CLACTON 
PLATFORM 1 OR 3 PRIOR TO THE START OF THE
POSSESSION



TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029) AND 
GREAT BENTLEY LC 



GE CYCLIC TYPE 120

EA1050
EA1060

EA1090
EA1100
EA1110

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Platforms 4-5

Up and Down 
Clacton
Up and Down 
Avoiding
Down and Up 
Colchester Town

Down and Up 
Clacton

Down and Up 
Hythe Curve

Down and Up 
Walton

Walton Single

Clacton-on-Sea

Colchester

Hunwick Jn

Colchester Town

Clacton-on-Sea

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester

Colchester Jn

East Gate Jn

Hunwick Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2026/4163701 TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-4 AT CLACTON-ON-SEA 
(SECTIONAL APPENDIX MODULE AR 1 REFERS)

TRAINS TO BE STABLED IN PLATFORM 5,6 
SUDBURY DOCK AND BRIDGE ROAD AT 
COLCHESTER (SECTIONAL APPENDIX MODULE 
AR 1 REFERS)



NO ISOLATION PERMITTED AFFECTING 
CLACTON CS



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
HARWICH ROAD (EAST GATES LC), HYTHE LC, 
ALRESFORD LC, THORRINGTON LC (B1029), 
GREAT BENTLEY LC AND CONNAUGHT AVENUE 
(FRINTON LC)



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Hythe Curve

Down and Up 
Colchester Town

Down and Up 
Walton

Walton Single

Down Sidings

Up Siding 3

Down Siding 1

Down Siding 2

Down Siding

Platforms 1-3

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Goods Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Down Airport/Up 
& Down 
Airport/Up Arrival 
Down

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Hythe Jn

Colchester Town

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Thorpe-le-Soken

Stansted Airport

Stansted South Jn

Stansted 
Mountfitchet

Stansted North Jn

Stansted East Jn

Stansted Airport

Clacton-on-Sea

Colchester Jn

Colne Jn

East Gate Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Thorpe-le-Soken

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South Jn

P2026/4167737

P2026/4167965

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON AND BETWEEN THORPE-LE-SOKEN 
AND WALTON-ON-THE-NAZE



COLCHESTER TOWN SERVICES NOT TO RUN



TRAINS TO STABLE AS REQUIRED AT 
COLCHESTER



TRAINS TO BE STABLED IN PLATFORMS AND 
SIDINGS AT CLACTON AS REQUIRED 
(SECTIONAL APPENDIX SECTION 1 REFERS) 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS



ROAD TO BE CLOSED AT THORRINGTON LC AND
GREAT BENTLEY LC



ROAD TO BE OPEN AT THE FOLLOWING LC: 
HYTHE STATION LC, EAST GATE LC, 
ALRESFORD LC AND FRINTON LC FOR RAIL 
REPLACEMENT BUSES



ISOLATION OF CLACTON CS TO BE HANDED 
BACK BY 2200 SUN 



Track: Wivenhoe Dn FU

MTCE: Replace Timbers/Worn Rail

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
STANSTED AIRPORT

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1 AND 2 AT STANSTED AIRPORT



PATROLLING TYPE L

EA1090
EA1100
EA1110

EA1161
EA1220

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2245 Sat

2245 Sat

2245 Sat

2245 Sat

2245 Sat

2245 Sat

2245 Sat

2245 Sat

2245 Sat

2245 Sat

2245 Sat

2245 Sat

2245 Sat

1030 Sun

2045 Sun

2045 Sun

2045 Sun

29/03/27

28/03/27

28/03/27

29/03/27

28/03/27

29/03/27

29/03/27

29/03/27

29/03/27

28/03/27

29/03/27

29/03/27

29/03/27

28/03/27

29/03/27

29/03/27

29/03/27

0330 Mon

1030 Sun

1030 Sun

0330 Mon

1030 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

1030 Sun

0330 Mon

0330 Mon

0330 Mon

2045 Sun

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Goods Loop

Up & Down/Up 
Kings Lynn/Up

Down Goods Loop

Ely Up Platform 
Loop/Ely Up 
Goods Loop
Ely Up Through 
Sidings
Up Soham Single 
Down/Down and 
Up Soham
Up Ely West 
Curve Single 
Down
Down and Up 
Peterborough

Down 
Norwich/Down 
Main
Up Main/Up 
Norwich

Down/Down Kings
Lynn/Up & Down

Down Siding

Papworth Sidings 
(Headshunt)

Papworth Sidings

Down and 
Up/Down and Up 
Kings Lynn/Up & 
Down
Up & Down/Up 
Kings Lynn/Up

Down Goods Loop

Up Soham Single 
Down/Down and 
Up Soham

Brandon

West River LC (R/G-
X) (UWC)

Ely

Chippenham Jn

Ely West Jn

Manea

Thetford

Ely North Jn

Downham Market

Brandon

Ely North Jn

Ely North Jn

Downham Market

West River LC (R/G-
X) (UWC)

Ely

Chippenham Jn

Brandon

Downham Market

Ely

Ely Dock Jn

Ely North Jn

Thetford

West River LC 
(R/G-X) (UWC)

Brandon

Ely North Jn

Ely North Jn

Ely Dock Jn

Downham Market

Ely

Ely Dock Jn

P2026/4169674 GTR: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
DOWNHAM MARKET 



EMR: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND 
PETERBOROUGH 



XC: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH 



GA: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN ELY AND 
PETERBOROUGH AND BETWEEN CAMBRIDGE 
NORTH AND THETFORD 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



6L20, 6L65 & 6M40 TO BE REPATHED 



NO ACCESS TO/FROM MIDDLETON TOWERS 

ACCESS TO/FROM WHITEMOOR FROM THE 
C/END ONLY 



GA TO STABLE IN CAMBRIDGE NORTH 
PLATFORM 3 ROAD TO BE OPEN AT THE 
FOLLOWING LC'S FOR RAIL REPLACEMENT 
ROAD SERVICE: 

BGK: LITTLEPORT BYPASS LC AND STATION 
ROAD (LITTLEPORT LC) 

EMP: FODDER FEN ROAD (MANEA LC), UPWELL 
ROAD (HORSEMOOR LC) AND STATION ROAD 
(MARCH EAST LC) 

ETN: PRICKWILLOW ROAD (QUEEN ADELAIDE 
LC), MILE END ROAD (MILE END LC), 
MILDENHALL ROAD (SHIPPEA HILL LC), STATION 
ROAD (LAKENHEATH LC) AND HIGH STREET 
(BRANDON LC)



MTCE: Ely North Jn

OTM Treatment: Ely Stn

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

27/03/27

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2045 Sun

0215 Fri

29/03/27

30/03/27

0330 Mon

0330 Tue

Possession

Possession

Down/Down Kings
Lynn/Up & Down

Down and Up

Downham Market

Ely Dock Jn

West River LC 
(R/G-X) (UWC)

Cambridge North 
C/End

P2026/4169674

P2026/4167531 ON FRI, SAT AND MON:

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
ELY FOR GTR SERVICES 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND ELY 
FOR XC TRAINS 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
ELY FOR GA NORWICH-STANSTED SERVICES



ON SUN:

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
DOWNHAM MARKET FOR GTR SERVICES



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE AND 
PETERBOROUGH FOR XC TRAINS



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN CAMBRIDGE NORTH AND 
THETFORD FOR GA NORWICH-STANSTED 
SERVICES, AND BETWEEN ELY AND 
PETERBOROUGH FOR GA IPSWICH SERVICES



GA TO STABLE TRAINS IN PLATFORM 3 AT 
CAMBRIDGE NORTH 



ROAD TO BE OPEN AT WATERBEACH LC



Waterbeach New Station

EA1161

28/03/27

26/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued

Continued



Page         376 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up Lea
Curve

Graham Road 
Curve

Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road 
Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Channelsea North 
Jn

Westbourne Road 
Jn

Lea Jn

Canonbury West Jn

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

P2026/4166593

P2026/4166633

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 0001 TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN 

6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

EA1180
EA1320
EA1340
LN110

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0220 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

P2026/4128733 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW178
XR001

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

P2026/4128733 28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

2230 Thu

2230 Thu

2230 Thu

2230 Thu

2300 Thu

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

0100 Fri

30/03/27

30/03/27

30/03/27

30/03/27

26/03/27

30/03/27

29/03/27

29/03/27

29/03/27

30/03/27

30/03/27

29/03/27

29/03/27

30/03/27

30/03/27

30/03/27

30/03/27

30/03/27

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

2000 Fri (21 hrs)

0500 Tue (100 hrs)

0500 Mon (94 hrs)

0500 Mon (94 hrs)

0500 Mon (94 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Mon (94 hrs)

0500 Mon (94 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

0500 Tue (100 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Approach Line

Down and Up 
Fast

Lines A,D,E,X

Platforms 12 to 16

Down and Up 
Fast

Down and Up 
Slow

Down and Up DC 
Electric

Lines B and C

Platforms 1 to 11

Middle Sidings 
1&2

Up Willesden 
Relief / Up West 
London
Down and Up 
Primrose Hill

Down and Up NL 
DC Electric

Loop / Neck

All Sidings

All Lines

Up Sidings 1 & 2

South End 
Connections

Camden Carriage 
Sidings

Harlesden Jn

Camden Jn

Euston

Milton Keynes South 
Jn

Harlesden Jn

Queens Park

Camden Jn

Euston

Wembley Yard 
South Jn

Camden Jn

Camden Jn

Willesden TMD

Camden Carriage 
Sidings

Camden Jn

Euston

Willesden TMD

Camden Carriage
Sidings

Camden Jn

Euston

Kings Langley

Camden Jn

Euston

Mitre Bridge Jn

Primrose Hill 
(closed) site of

Primrose Hill Jn

Willesden TMD

Camden Carriage
Sidings

Euston

Willesden TMD

Camden Jn

P2026/4089190 EASTER 2027 BANK HOLIDAY WCS ALL LINE 
POSSESSION

POSSESSION TIMES TBC WHEN TT AVALIABLE



2230 THU TO 0100 FRI

TRAINS TO/FROM EUSTON TO TRAVEL OVER 
FAST LINES BETWEEN CAMDEN JN AND 
WATFORD SOUTH JN.

NO ROUTE BETWEEN NORTH LONDON LINES 
AND WESTCOAST MAIN LINE VIA PRIMROSE 
HILL.

NO ACCESS QUEENS PARK SLOW LINE 
PLATFORMS.

NO AC ACCESS WILLESDEN TMD. ARL ECS TO 
REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN TO/FROM SLOW LINES.

AWC ECS TO RUN VIA WEST LONDON JN, 
WILLESDEN RELIEF LINE AND WEMBLEY 
CENTRAL (REVERSE).

 

AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.

 

THERE WILL BE LIMITED CAPACITY, FREIGHT 
ARE ADVISED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR 
MML.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

 

NO ACCESS TO/FROM SOUTH WEST LINES 
TO/FROM CAMDEN ROAD JN.

FREIGHT TO/ FROM SW LINES DIVERT VIA 
GOSPEL OAK AND WILLESDEN HIGH LEVEL

 

2230 THU TO 0500 TUE

NO ACCESS WILLESDEN TMD LOOP AND NECK. 
NO FACILITY TO SHUNT AT WILLESDEN TMD 
SOUTH END

NO ACCESS FOR ELECTRIC TRACTION TO 
WILLESDEN TMD ROADS 1 TO 6 AT THE 
SOUTHEND AND SOUTH CONNECTION LINE



0100 FRI - 0500 TUE

TRAINS TO START/TERMINATE MILTON KEYNES 
FROM THE NORTH DUE TO P4043106 AND 
P4043097.

FREIGHT TO/FROM WEMBLEY DIVERT VIA 
GOSPEL OAK, CITY LINES AND HLG.

SLEEPER TO DIVERT TO DIVERT VIA ECML.

SLEEPER ECS TO DIVERT VIA GOSPEL OAK AND 
CITY LINES.

ARL NO ACCESS TO WILLESDEN TMD VIA SLOW 

EA1320
MD101
MD120
MD145
MD166
SO250

25/03/27

25/03/27

25/03/27

25/03/27

25/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

26/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0140 Fri

0235 Fri

2000 Fri

2000 Fri

30/03/27

26/03/27

30/03/27

30/03/27

0600 Tue (100 hrs)

2000 Fri (18 hrs)

0600 Tue (82 hrs)

0600 Tue (82 hrs)

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Fast

Down and Up 
Slow

Kings Langley

Milton Keynes South 
Jn

Denbigh Hall North 
Jn

Drayton Road 
Junction

Kings Langley

Kings Langley

P2026/4089190 LINES.

FREIGHT WILL NEED TO DIVERT:

THAMES FREIGHT TO DIVERT VIA ECML OR 
MML.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS 
COUNTRY.

FREIGHT TO/ FROM SW LINES DIVERT VIA 
GOSPEL OAK AND WILLESDEN HIGH LEVEL.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT 
VIA OXFORD AND BANBURY.

NO ACCESS TO/FROM SOUTH WEST LINES 
TO/FROM CAMDEN ROAD JN.

NO ACCESS TO/FROM WILLESDEN TMD.

NO ACCESSS KILBURN GOODS LOOP.



NO ACCESS/EGRESS BETWEEN RELEIF LINES 
AND SLOW LINES AT SUDBURY JN.

NO ACCESS TO FROM BRENT SIDINGS VIA 
SUDBURY JN.

NO ACCESS TO BRENT RECEPICEPTION AND 
SIDINGS TO/FROM THE SLOW LINES AT 
SUDBURY JN.

 

NO ACCSESS TO WCML AT WILLESDEN NO 7.



...... traffic remarks continue under Protection limits

26/03/27

26/03/27

26/03/27

26/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Continued



Page         381 Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Down and Up 
T&H/Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Up & Down 
Ockendon

Down Riverside

Platform 3

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Third Line

Sidings 1-3

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8

Barking Riverside

Barking Tilbury Line 
Jn East

Pitsea

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

West Thurrock Jn

Barking Riverside

Grays

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Freightliner Depot 
East End GF

Purfleet

Ripple Lane

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Chafford Hundred

Down Riverside 
Junction

Grays

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

West Thurrock Jn

Freightliner Depot
West End GF

Purfleet

Ripple Lane

P2026/4167480 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND  BETWEEN 
CHAFFORD HUNDRED AND PITSEA VIA 
OCKENDON



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING RIVERSIDE. RAIL REPLACEMENT IN 
OPERATION.



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P.2.1b BETWEEN OCKENDON & 
CHAFFORD HUNDRED (NETWORK RAIL STAFF 
REQUIRED) 

HANDSIGNALLER\PLB BOARD & DETS REQUIRED
AT UR863 



NO ACCESS TO PLATFORMS 7-8 AT BARKING, 
c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM

NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM
DOCK / PURFLEET SIDINGS / TILBURY RAILPORT
/ THAMES GATEWAY 

FREIGHT SERVICES TO BE RE-TIMED OR NOT 
TO RUN



ARL TO STABLE IN PLATFORM 1 AT BARKING 
AND PLATFORM 3 AT GOSPEL OAK

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE WITH PANTOGRAPHS 
LOWERED



ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC 



LTS CYCLIC TYPE 8 (BST)

OTM Treatment: West Thurrock Jn/Grays

WDA: West Thurrock Jn Dn Re-rail

WDA: East Tilbury Up Re-rail

EA1370
EA1380
EA1390
EA1395
EA1410
EA1420
SO400
SO420

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

28/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
V2 FWLA

EAS_V2_2627

0215 Sun

0600 Sat

2255 Sat

2245 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

29/03/27

29/03/27

28/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

0300 Mon

0525 Mon

0845 Sun

0610 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Stora Sidings

Headshunt

Sidings 1-2

Reception Line

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Platforms 1-2

Up & Down

Down Platform

Down and Up 
Lowestoft

Down and Up 
Branch/Up & 
Down Branch

Ripple Lane West 
Yard

Saxmundham

Saxmundham

Saxmundham

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Ripple Lane West 
Yard

Westerfield Jn

Westerfield Jn

Westerfield Jn

Cromer

North Walsham

Wensum Jn

Whitlingham Jn

P2026/4167480

P2026/4168121

P2026/4165755

P2026/4165764

P2026/4166849

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND 
SAXMUNDHAM 



HOURLY GA SERVICE WILL SHUNT FROM THE 
UP TO THE DOWN EAST SUFFOLK AT THE L/END
OF SAXMUNDHAM WORKING BY LOCAL 
INSTRUCTION. DETONATOR PROTECTION WILL 
BE PLACED ON APPROACH TO ES2027 DISTANT 
SIGNAL SUB-STANDARD 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
MILL ROAD (CHANTRY ROAD LC & ALBION 
STREET LC)



Track: Ufford
GE CYCLIC TYPE ESK1

GE CYCLIC TYPE ESK1

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH / CROWN POINT VIA RECEPTION 
ROADS



GE CYCLIC TYPE 132

EA1430

EA1430

EA1430

EA1470
EA1480
EA1490

28/03/27

27/03/27

27/03/27

28/03/27

29/03/27

29/03/27

29/03/27

29/03/27

29/03/27

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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