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Section 5 - Midweek Night Possession Plan Summary

Kent and Sussex Routes
ARP 2026/27, weeks 2 to 26 - Section 5 format notes

As a trial the Kent and Sussex Routes Section 5 has been published in two formats.
The first format is as traditionally presented, including colour-coding for changes in later versions.

The second format collates possessions with the same details into a single row, with a list of weeks when the possession will be taken provided. This
version will not contain any colour-coding for changes in subsequent versions.

There should be no discrepancy between the formats, but in the event of any discrepancy the first version takes precedence.

We would welcome feedback, provided to the Kent and Sussex Route Planning team, from TOCs and FOCs on the usefulness of the second format.

Electronic copy - uncontrolled when printed. Next scheduled issue: 15th August 2025
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NETWORK RAIL
Kent Sussex

2 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M mr;lenance UP SIDINGS TO BE OUTBERTHED
2 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF [ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR SEVICES TO TERMINATE AT GRAVESEND
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
2 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh [ to | 0130 | TWThF | IC36 [LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF | IC36 |LP/3562141 NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
2 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T |to] 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
2 | SKLB | SO130 (Charing Cross, Blackfriars Jn, |Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross M to | 0520 T LB patrol Maintenance
S0280 |Parks Bridge Jn g:u:klayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge plat_forms 6-9, 7 Reversible / M/T1 SID Track_ - Charing Cross ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
reet, Ladywell Jn Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down S&C - Rail Drop Prep CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, . STREET.
Dr/Up Ladywell, 3 Up (LB BT). Up Kent Slow (LB BT). 5 Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
2 | SKLB | SO130 (Charing Cross, Blackfriars Jn, |Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross T to | 0520 w LB patrol Maintenance
S0280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 SID Track - Charing Cross
Street, Ladywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 S&C - Rail Drop Prep ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street STREET.
(LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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26/27 | 2 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn , 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th1 SID Track - Prep
80290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
GTR THAMESLINK TO DIVERT VIA HERNE HILL
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 2 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance - SID Track -
$0280 Deptford, Bri Arms Jn , 3 Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 Rail Drop
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT)
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
GTR THAMESLINK TO DIVERT VIA HERNE HILL
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 2 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 ible / Sussex , 11 0115 Th to | 0425 Th LB patrol (build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
50680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) UPTOTWO PLATFORE""ESIIS/FS%B“/J\TTBSPR;:? /:gE"ONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 2 | SKO | SO140 (Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 | TWThF | to | 0520 | TWThF LP/3742927  |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR SERVICES TO DIVERT VIA ORPINGTON AND CALL ADDITIONALLY AT/
PETTS WOOD AND ORPINGTON. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN BROMLEY SOUTH AND SEVENOAKS FOR
INTERMEDIATE STATIONS
26/27 | 2 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26127 | 2 | SKO | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to| 0515 F 1AP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 2 | SKO | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 2 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh [ to | 0520 | TWThF |ASH12.B Maintenance
50200 GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
$0600 REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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26/27

SKA

$0240

Buckland Jn

Minster East Jn/Minster West Jn

Dn/Up Line/Dn/Up Deal, Single

0020

ThF

0450

ThF

ASH17.B

Maintenance

REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE

26/27

SKO

50260
S0110

Nunhead Jn

|Shortiands Jn

Dn/Up Catford Loop, Dn/Up Ravensbourne Chord

0020

TWThF

0445

TWThF

K8.2.2b

Maintenance

CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED

26/27

SKLB

S0300

Lewisham, Blackheath Jn,
Angerstein Jn

Charlton Jn, Slade Green Jn,
Crayford Creek Jn, Angerstein
\Wharf Buffer Stops

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein
Single

0030

WThF

0500

WThF

K09.2b

Maintenance

SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)

26/27

SsC

S0500

Purley

Tinsley Green Jn

D/U Quarry/Fast, Platform 6 & 7

2300

MTW

0530

1B30b
IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TDO1

26/27

S0500

Purley

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2300

Th

0530

1B30a
IC30

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.

LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.

NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TDO1

26/27

2

SKLB

S0510
S0680
50645
S0681

London Bridge 10-15, Silwood Jn

Bricklayers Arms Jn, Tulse Hill,
Crofton Road Jn

Platforms 10-15, 9 , Dn Sussex
Slow, Sussex ible, ible, Up Spur,
Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up

F Dn/Up Atlantic

, 10 L 11

0045

TWF

0510

TWF

K03.2.1

Maintenance
SID Track - Old Kent Road -
Survey

UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE

26/27

2

SKLB

S0510
S0680
S0645
S0681

Old Kent Road Jn

Tulse Hill, Crofton Road Jn

Dn/Up South London, South London Reversible, Dn/Up Portsmouth,
Dn/Up Atlantic

0100

Th

5

0510

Th

K03.2.1x

Maintenance

26/27

S0630

Hove

Angmering

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,283

0001

Th

3

0505

Th

1B21d

Maintenance

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND
BRIGHTON.

2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27

S0630

Hove

Arundel Jn

Dn/Up Brighton, Middle Siding, Cleaning Shed 1,283

0001

TWF

0505

TWF

1B21b

Maintenance

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND
BRIGHTON.

2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27

S0650

Streatham Hill, Tulse Hill

Tulse Hill, Beckenham Jn,
Crystal Palace T364 / T367 pts ,
Norwood Jn (T1501 / T1512 pts)

Tulse Hill, Birkbeck, Crystal
Palace T364 / T367 pts, Norwood
Jn (T1501 / T1512 pts)

D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur,
D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)

0035

0525

Ic28

LP/3562341

LP/3600864 for
TIW

Maintenance

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR TRAINS TO DIVERT VIA STREATHAM.
STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL
PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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26027 | 3 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Waintenance cycle 4
|VIA REDHILL BRIDGE 'SEVENOAKS
26/27 | 3 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
D Track - Margate - Follow NO ACCESS TO FAVERSHAM DOWN SIDINGS
P FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 3 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M 1M‘;=\I\ré(enance DOWN SIDINGS TO BE OUTBERTHED
26127 | 3 | SKA | SO110 [Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 | TThF |to| 0445 | TThF Maintenance TWS (Th)
S0150
26/27 | 3 | SKA [ SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to| 0425 WThF | ASH4.B Maintenance TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
26/27 | 3 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh |to| 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED
1x700 UNIT TO STABLE PLATFORM 4
26/27 | 3 | SKA [ SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 3 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Slow Tw2 SID Track - Waterlook East
Platform A - Prep
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 3 | SKLB | SO130 |Charing Cross, Blackfriars Jn  Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol i
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M/T1 SID Track - Waterlook East ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 Platform A - Prep CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26127 | 3 | SKLB | SO130 |[Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 W | to]| 0520 W | LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
3 50280 Arms Jn . 3 Up, Dn/Up . (E(), Met ible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR::&SSDSS VIA LINES 6-8 TO TANNERS
S02%0 gﬁ:z’;‘i'z; gzﬁ;”éﬂ"‘;gpsz"‘::s""" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 3 | SKLB | SO130 |Cannon Street, Metropolitan Jn _|Lewisham, Parks Bridge Jn,  |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn / 2 2345 | Th |to| 0520 F |LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6.8 TO TANNERS
S0280 Deptford, Bri Arms Jn , 3 Up, Dn/Up (Pt), Dn/Up Kent Slow, Dn/Up North ThiIF2 HILL JN.
50290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, |SOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRI TO ALLOW STOCK PREPARATION.
Fast (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 3 | SKLB | SO280 [Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria| 0010 | TWThF | to | 0500 | TWThF SID Track - Elephant and
Loughborough Jn Spur, Dn/Up Brixton Spur Castle - Down Fast - Prep
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT
VICTORIA EASTERN.
26/27 | 3 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
26/27 | 3 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
26/27 | 3 | SKO | S0250/ |Latchmere No 3 Jn, Ludgate Jn, |Peckham Rye Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh | to | 0515 | TWThF Maintenance
50645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible N D aE L
Stowarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
ar MAIDSTONE WEST.
26/27 | 3 | SKLB | SO300 (St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh [ to | 0505 | TWThF Maintenance SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Bexleyheath BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
26/27 | 3 | SKLB | SO310 |Dartford, Ebbsfleet International (Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155 T to | 0420 | TWThF | K10.2.1 Maintenance
2825 | TWTh FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND
RAINHAM
THAMESLINK SERVICES TO TERMINATE AT DARTFORD
26/27 | 4 | SKO | S0200 |Battle, Bexhil Hastings Down Hastings/Up Ore, Down Ore/Up Hastings, Down/Up Bexhill 0025 | TWF |to| 0450 | TWF |SID Track - West Leonards -
S0600 FU
ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.
26/27 | 3 | SSC | SO500/ [Balham Jn \Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & | 2345 | MTWTh | to | 0525 | TWThF | IC32b |LP/3562125 Maintenance
S0510 Streatham South Jn, Streatham |Departure Road, D/U Selhurst Spur, Up London Bridge Slow
0, Sehurst bepol, Gloucester TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
e s ottage dn. Nonw JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
ork Jn) DEPOT AVAILABLE AT NORWOOD JN END ONLY. THAMESLINK TO RUN
VIA LONDON BRIDGE.
PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
26/27 | 3 | SSB | SO500/ |Redhill Gomshall Dn Reading/Redhill, Up Redhil/Reading, Reigate Sidings 2310 | MTWTh [ to | 0530 | TWThF | 1B28 |LP/2919582 Maintenance
S0560/
SW300
GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
GTR TO TERMINATE AT REDHILL
RAIL REPLACEMENT TO OPERATE REDHILL TO REIGATE.
ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL
26/27 | 3 | SSB | SO59%0 Jn Willingdon Jn Dn/Up Eastbourne 2215 | MTWTh | to | 0450 | TWThF | IB27a |LP/2919581
GTR SOUTHERN SERVICES TO START/TERMINATE AT LEWES AND
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEWES AND EASTBOURNE.
26/27 | 3 | SSC | SO650/ |Peckham Rye Jn, Herne Hill |Streatham, Leigham Jn, West  |Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0105 T | to| 0535 | TWTNhF | IC24a Maintenance
S0680/ Norwood Jn Norwood Spur 0025 WThF SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0690

AP b
THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
BLACKFRIARS
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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26027 | 4 Info |[CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5
[VIA MAIDSTONE EAST [STREATHAM
26/27 | 4 | SKA | SO110 (Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
SID Track - Margate - Follow NO ACCESS TO FAVERSHAM DOWN SIDINGS
Up FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26127 | 4 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M | to| 1030 M mgenance UP SIDINGS TO BE OUTBERTHED
26/27 | 4 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh | to| 0525 WThF | K08.1.1 Maintenance
SW100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
Pouparts Jn M T BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
TO BE TAKEN AFTER THE PASSAGE OF 2572
26127 | 4 | SKA | SO110 [Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 | TThF |to| 0445 | TThF Maintenance TWS (Th)
S0150
26/27 | 4 | SKA | SO130 |Ashford "D"Jn (1273pts) g‘sdr:rf‘or: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T 1M‘;=\I\ré(enance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 4 | SKA gg: gg Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
26127 | 4 | SKLB | SO130 [Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M |to| 0520 T |LBpatrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / MIT1 SID Track - Waterlook East ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down Platform B - Prep CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 STREET.
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26127 | 4 | SKLB | SO130 [Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to| 0520 W | LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA SID Track - Waterlook East ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhil, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 Platform B - Prep CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 | 4 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol
$0280 Arms Jn , 3 Up, Dn/Up ich (Pt), Met , Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHAR}I‘:\:&SEOSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
GTR THAMESLINK TO DIVERT VIA HERNE HILL.
26/27 | 4 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, (Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bri Arms Jn . 3 Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
GTR THAMESLINK TO DIVERT VIA HERNE HILL.
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26127 SKLB | SO130 |London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol (build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
26/27 SKLB | S0280 |Blackfriars Jn Loughborough Jn Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn 0010 | TWThF | to | 0500 | TWThF |SID Track - Elephant and
Castle - Down Fast - Follow
Up
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT
VICTORIA EASTERN.
26/27 SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 SKA | 80220/ |Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, EK4968)|Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal RAMSGATE
26127 SSC | S0250/ |Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a Maintenance
S0500/ [No.1 Jn South Jn, Spur, Hill Up Siding (part) T4 SID Track - Clapham Jn
S0650 Hil Platform 16 and 17 - Prep TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND SELHURST JN. SOUTHERN SERVICES VIA STREATHAM HILL TO
DIVERT VIA SELHURST. ACCESS TO/FROM STREATHAM HILL DEPOT
FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
TO BE TAKEN AFTER THE PASSAGE OF 2572
- - ST SCRVICES TU DL DIVERTED VIR DEALE THEA T, RATL REFTAGEVENT
26/27 SKLB | S0290 Tor(h Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford D.n/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Maintenance ) ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
n, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road SID Track - Woolwich Arsenal
Elizabeth Line Buffer stops, Alsike Rd Jn - Rail Drop - THIF VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
26/27 SSB | SO500 |Keymer Jn Brighton, Hove E/U Malr.LUp Loop, Carriage Road, D/U Cliftonville Spuf (Sidings 0025 TWTh |to| 0505 TWTh IB31b  |LP/2919230 Maintenance 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO
ossession of Goods Departure / Reception Road, Engineers Siding,
Shunt Neck/Release Siding, Preston Park Up Sidings) START/TERMINATE AT THREE BRIDGES.
g RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON/ WORTHING/EASTBOURNE.
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 SSB | SO500 |Haywards Heath Preston Park, Cooksbridge, Hove|D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up | 0125 F to | 0505 F IB31c  |LP/3475990 THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings TWS ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
No.1&2, Engineers Sidings & Loco Release sidings AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 SSC | S0500 |South Croydon Jn |Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to | 0500 | TWThF | 1C43 |LP/3608006 Maintenance
S0660 | Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH CROYDON
Possession) Caterham JN AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM SERVICES
TO TERMINATE AT SOUTH CROYDON. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN EAST CROYDON AND CATERHAM.
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.
26127 SSB | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0030 TWTh | to | 0505 TWTh IB31a |LP/2919482 Maintenance
50580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings SID Track - Haywards Heath -
Possession of D/U Sidings (Haywards Heath) Platform 3 - FU
SID Track - Balcombe - 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO
Survey START/TERMINATE AT THREE BRIDGES.
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON/ WORTHING/EASTBOURNE.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 SSC | 80680 |Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 | TWThF | IC25¢c |LP/3717582 Maintenance
o700 ‘ggp’m“f"am - Prep - Rl THAMESLINK SERVICES TO TERMINATE AT WIMBLEDON
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2627 | 5 Info |[CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 6
IVIA MAIDSTONE EAST AND BRIDGE
KEW
26/27 | 5 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
WD - Dumpton Park - Prep NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 5 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M 1M‘;=\I\ré(enance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 5 | SKO [ SO110 [Herne Hill South Jn, New |Shortlands Jn, Beckenham Jn Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham | 0020 T to| 0450 | TWThF | KO1b Maintenance
Beckenham Jn Jn) 2320 TWTh 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
26/27 | 5 | SKA | SO110 Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 0045 T to | 0430 TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 2345 WTh RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26127 | 5 | SKLB | SO130 [Hither Green (c/o TLO18/ Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent FastFast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up | 0105 T |to| 0500 | TWThF | K112 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) 0005 WThF SID Track - Hither Green -
Grove Park - Survey ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 5 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T 1M‘;=\I\ré(enance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 5 | SKA | SO130 [Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up Siding | 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Maintenance
S0180 (Mai West) FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
26/27 | 5 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Slow TW2 ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26127 | 5 | SKLB | SO130 [Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T |t 0520 T |LBpatrol Maintenance
0280 Jn. Gannon Street g';‘]": g:jgg Gnaring Cross, Lordon Bridge platforms ‘Lgfﬁ;i’:i’”&“"' M ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
y " - - CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
" ’ ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 5 | SKLB gg;gg Metropolitan Jn ]’anners Hill Jn, Bricklayers Arms|CX platforms 1 - 6}, Dn/Up Charing Cross Fast, Dn/Up Charing Cross . 0001 w to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
n, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 CROSS | GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up»Snowhill, 7»Reversible/ Down Kent Fast, Up Kent Fast / 8 3 STREET.
Ls’ﬁb."fiﬁffﬁ'é?l«iﬁffi'ﬂ? ("LSMB';’.’;' 5:%2"?‘2?‘535;5&; g.‘l’.') 6 Down/ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
) ’ LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 5 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 ThF 0500 ThF |SID Trrack - Waterloo East
S0280 Slow Platform A - Rail Drop
S arack - Waterloo East | ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
form B - Prep DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27

5

SKLB

S0130
50280
$0290

(Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers
Arms Jn

(Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2

. 3 Up, Dn/Up h (Pt), Met , Cannon St
Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings,

2345

5

0520

Th

LB patrol
W/Th2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.

26/27

SKLB

S0130
$0280
$0290

(Cannon Street, Metropolitan Jn

Lewisham, Parks Bridge Jn,
Deptford, Bri Arms Jn

(Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2

. 3 Up, Dn/Up h (Pt), Dn/Up Kent Slow, Dn/Up North
Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent
Fast (LB BT)

2345

Th

0520

LB patrol
ThiF2

Maintenance

ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

26/27

SKA

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

26/27

SKA

§0210

Appledore

Dungeness

Single

2320

MTWTh

0520

TWThF

Maintenance

26/27

(1131

SKA

§0220

Ashford

Minster East Jn

Dn/Up Canterbury/BranchiMain, Single

0200

0450

AP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

26/27

S0250

North Pole Jn

Latchmere Jn No.2

Down and Up West London

0050

TWThF

0500

TWThF

Ic20

LP/3562123

Maintenance

FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES

26/27

SKLB

$0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
hunt

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS

26/27

S0500

'Windmill Bridge (1589pts) and
(1593pts), South Croydon
(1631,1633pts)

Purley (1639pts), East Croydon
(1620pts), Selhurst Jn (1574pts
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria
Slow, Up Fast (Line Blockage Between trains

0010

TWThF

0530

TWThF

1C29b

LP/3608005

Maintenance

DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE

TO TRAFFIC AT EAST CROYDON. SOUTHERN ECS MOVES TO REVERSE
AT PURLEY WHEN REQUIRED.
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.

26/27

S0520
50640

Arundel Jn, Littlehampton Jn,
Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

0435

TWThF

1B33

LP/2919321

LP/3632631 on
W/Th

Maintenance

1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
5C04 TO START FROM PORTSMOUTH HARBOUR.
2S99 TO DIVERT TO LITTLEHAMPTON.
1801 TO START FROM BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
GTR TO BERTH 1X8/377 IN PORTSMOUTH HARBOUR
BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE

26/27

S0530/
S0540

Oxted

|East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

MTWTh

to

0435

TWThF

1B23
Ic23

LP/3579783

Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED
AND EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE
OUTBERTHED AT EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH

26/27

SKO

26/27

50550

Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

to

0440

TWThF

Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
SOUTHERN RDHILL TO TONBRIDGE SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND TONBRIDGE

50620

Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345

MTWTh

to

0430

TWThF

1B37

LP/3632647

Maintenance

BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
WES

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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26/27

CHANNEL TUNNEL FREIGHT
|VIA REDHILL

THAMESLINK VIA
[STREATHAM

[Maintenance cycle 7

26/27

SKA

S0110

Faversham

Ramsgate

Dn/Up Thanet

2340

0425

IAP 1

Maintenance
‘WD - Dumpton Park - Prep

NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)

26/27

SKA

S0110

Faversham Up Sidings

Faversham Up Sidings

Faversham Up Sidings

0830

to

1030

Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

26/27

S0110
$0260

Voltaire Road Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur

0020

TWThF

0505

TWThF

K04.1.1

Maintenance

PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD
JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START

26/27

S0110
S0130
$0260

Shortlands Jn (VS829 /
'VS831pts), Ravensbourne Jn,
Chislehurst Jn

St Mary Cray, St Mary Cray Jn

Dn/Up Chatham Siow, Dn/Up Catford Loop, Reversible Chatham Loop

0001

0530

Maintenance

TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE
CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE

26/27

SKA

S0110
S0150

Gillingham

Faversham, Sheerness-on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur

2350

MWTh

0445

ASH9.B

Maintenance

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS

26/27

S0110
$0260

Shortlands Jn (VS829 /
VS831pts), Ravensbourne Jn

|StMary Cray Jn

Dn/Up Chatham Siow, Dn/Up Catford Loop

0001

TWTh

0530

Maintenance

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.

26/27

SKA

S0130

Ashford "D" Jn (1273pts)

Ashford Newtown / Up Berthing
Sidings

Up Berthing Sidings

0800

0915

TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

26/27

SKLB

S0130
$0280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible /
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible,
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0110

0520

LB patrol
M1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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26/27 | 6 | SKLB | SO130 |Charing Cross, Blackfriars Jn, Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
80280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TIWA1
Street, Ladywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street STREET.
(LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 | 6 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Jn, Deptford, Bricklayers Arms , 3 Up, Dn/Up ich (Pt), Met , Cannon St W/Th1 SID Track - London Bridge -
0290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn New Cross L/E - Prep ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, Dn/Up North Kent HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
26/27 | 6 | SKLB | SO130 |Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
0280 Jn, Deptford, Bricklayers Arms  [Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North Th/F1 SID Track - London Bridge - HILL JN.
$0290 Jn Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, New Cross L/E - Prep ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) GTR THAMESLINK TO DIVERT VIA HERNE HILL.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
26127 | 6 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 TH | to| 0520 T |SID Track - Charing Cross
$0280 Slow S&C - Rail Drop
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
THUR TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 6 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross 10-15,9 , 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge  |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
50680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) UPTOTWO PLATFORQ”ES :&g‘égﬂf&gﬁi‘# :CIELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 6 | SKA | SO140 [Maidstone East Ashford Dn/Up Maidstone 2315 MTW [ to| 0500 | TWThF | K10.3.1 LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
WANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
26/27 | 6 | SKA [ SO160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
$0240 Block to YE38 & YE39 signals at Bucklands Jn
26/27 | 6 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 6 | SKO [ SO310 [HooJn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 |LP/3633864 for |Maintenance
Bridge Jn FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER / GILLINGHAM
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD
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6 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Maintenance
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
6 | SSC [ S0500/ |Selhurst Jn, Norwood Fork Jn |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh | to | 0530 | TWThF | IC27 |LP/3608004 Maintenance
S0510 TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
6 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 Maintenance
80130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge SID Track - New Cross Gate -|
S0650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London, Platform 5 - Survey
S0511 Down Spur, Up Spur, Sussex ible,
S0680 ible, Up Spur
SSB [SO520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings TWThF | to TWThF | 1B36 [LP/3624181 Maintenance
0680 North, Malthouse Sidings, Up Sidings North, Up Sidings South
PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
80530 |South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 | MTWTh [ to | 0435 | TWThF | IC42 Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT EAST CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND EAST GRINSTEAD / UCKFIELD.
SSB | S0600 |Willingdon Jn |St Leonards WM Dn/Up Bexhill 2200 MTTh | to | 0455 TWF B35 |LP/2921018 Maintenance
WD - Collingdon Rerail - SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE
Bexhill w Th K05.4 Follow Up EASTBOURNE TO ASHFORD SERVICES TO RUN BETWEEN HASTINGS
AND ASHFORD
RAIL REPLACEMENT TO OPERATE BETWEEN EASTBOURNE AND
HASTINGS
GTR TO BERTH 2X4 CAR UNITS IN HASTINGS PARK SIDING
S0630 Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 TWF | to TWF IB21e |LP/3814849
2895 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND WORTHING
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON
BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND WEST
WORTHING
Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0005 Th to Th IB21e
2895 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND WORTHING
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON
BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND WEST
WORTHING
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26027 | 7 Info |[CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 8
|VIA REDHILL BRIDGE
26/27 | 7 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 7 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M 1M‘;=\I\ré(enance DOWN SIDINGS TO BE OUTBERTHED
26127 | 7 | SKA | SO110 |Herne Bay Ramsgate Dn/Up Thanet 2340 | MWTH | to | 0425 | TTHF |SID Track - Margate - Follow
Up
WD - Dumpton Park - Rail
Drop - W/TH
26/27 | 7 | SKO | SO110 (St Mary Cray Jn, Fawkham Jn Rg:ster Bridge Jn, Hook Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF I’\.Alj’_/r3082123 for léﬂlasn}?:::?e'qa" Drop THE - SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
Longfield - Meopham REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
26/27 | 7 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  [Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF | to | 0500 | TWThF | IC22a |LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0250 |Battersea Pier Jn Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession) WD - Victoria 229 pts - Follow OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 Up TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS
26/27 | 7 | SKO | SO130 |Sevenoaks Tonbridge Dn/Up Main 0030 | TWThF | to | 0440 | TWThF | K12.3 Maintenance
0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
26/27 | 7 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 7 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 Slow TIwW2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 7 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill MIT1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26127 | 7 | SKLB | SO130 |[Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, D/Up Charing Cross Fast, Dr/Up Charing Cross | 0001 W[ to| 0520 W | LB patrol Maintenance ROUTE AVAILABLE FROM GANNON STREET VIA LINES 1.3 TO NEW
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 CROSS | GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 :
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
Soutwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD UN.
26127 SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
7 50280 Arms Jn . 3 Up, Dn/Up ich (Pt), Met ible, Cannon St WiTh2 SID Track - London Bridge - | ROUTE AVAILABLE FROM CHAR::&?":OSS VIALINES 6-8 TO TANNERS
S0290 gzz:(“}':‘sz g:;‘ﬁolf‘péf’{ggpsz?:g":'"" Southwark Reversible, Dn ey EeEslUE=Fey ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
7 50280 ms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 Sy o conrccey ROUTE AVAILABLE FROM CHARING GROSS VIA LINES 6-8 TO TANNERS
80290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, New Cross L/E - Prej -
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2P Sidingz. Dn Kent ° ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.

Page 13 of 70
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26127 SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 SKA gg;?g Strood Paddock Wood ar;ic!\fsgins;og:sarﬁ‘;:n(ah;%r;atl\;\oar\nm/Li;;ohgalds(one. Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
! NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
LP/3633807 for DEPART BEFORE POSSESSION TAKEN
ThiF
26127 SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26127 SKLB | S0280 |Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria| 0010 | TWThF | to | 0500 | TWThF | K05.1.1 Maintenance
Loughborough Jn Spur, Dn/Up Brixton Spur
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT
VICTORIA EASTERN.
26127 SKLB | SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | K05.2 Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
26127 SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF | IB22b Maintenance
WD - Gatwick S&C - Follow
Up - Tamp TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81/ 6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY
FOR INTERMEDIATE STATIONS
26127 SSC | SO500/ |Selhurst Jn, Norwood Jn, Purley, Sanderstead, Norwood | D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF IC33 Maintenance
SO510/ [Cottage Jn Fork Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead WD - South Croydon - Follow
S0530 Up
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO
TRAFFIC AT EAST CROYDON.
1L74 LONDON VICTORIA TO EAST GRINSTEAD WNR
PASSENGERS FOR EAST GRINSTEAD TO TRAVEL ON 1A66 CONNECTING|
TO RAIL REPLACEMENT BUS AT EAT CROYDON
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
26127 SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 0005 | TWThF | to | 0545 | TWThF | IB29b |LP/2920831 Maintenance
26127 SSC | S0680 |Sutton Epsom Dn/Up Portsmouth 0020 | TWThF | to | 0520 | TWThF IC37 (LP/3608001 Maintenance SOUTHERN ECS MOVES TO BE DIVERTED TO SELHURST DEPOT
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2627 | 8 Info |[CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9
|VIA REDHILL [STREATHAM
26127 | 8 | SKA | SO110 [Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M | to| 1030 M mrélenance UP SIDINGS TO BE OUTBERTHED
26/27 | 8 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0210 T to | 0425 | TWThF |ASH10.B Maintenance
0025 | WThF WD - Rochester - Follow Up CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR SEVICES TO TERMINATE AT GRAVESEND
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
26127 | 8 | SKA | SO110 [Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 | TThF |to| 0445 | TThF Maintenance TWS (Th)
S0150
26127 | 8 | SKO | SO130 [Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWTHF | to | 0500 | TWThF | K02.1.1 |LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for
/W . .
Freight to divert via Redhill.
LP/3088661 for UTU NOTE - UTUO065A - TH/F POSSESSION AT RISK
W/Th
26/27 | 8 | SKA | SO130 |Ashford "D" Jn (1273pts) A‘sdr::‘or: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T 1M‘;=\I\ré(enance UP BERTHING SIDINGS TO BE OUTBERTHED
26127 | 8 | SKLB | SO130 [Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to| 0520 T |LBpatrol Maintenance
0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / MIT1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) )
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26127 | 8 | SKLB | SO130 [Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to| 0520 W | LB patrol Maintenance
0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhil, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26127 | 8 | SKLB | SO130 [Cannon Street, Metropolitan Jn |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 W |to]| 0520 Th | LB patrol Maintenance
0280 Arms Jn , 3 Up, Dn/Up ich (Pt), Met , Cannon St W/Th1 SID Track - London Bridge -
§0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn New Cross L/E - Follow Up
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
26/27 | 8 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bri Arms Jn , 3 Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 SID Track - London Bridge -
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, New Cross L/E - Follow Up
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 8 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol (build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
50680 Up Bermondsey Spur, Di/Up South London, South London Reversible, (TL3AO1) UPTOTWO PLATFORE""ESIIS/E%B“/J\TTBSPR;:E? /:gE"ONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 8 | SKLB | SO290 |Charlton Jn /Abbey Wood Dn/Up North Kent 0100 | TWThF | to | 0510 | TWThF |SID Track - Woolwich Arsenal| PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
- Prep LINE AT ABBEY WOOD
26/27 | 8 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 | 8 | SKA [ SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh [ to | 0520 | TWThF |ASH12.B Maintenance
50200 WD - Rye Bridge - Follow Up
S0600
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
26/27 | 8 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0200 T to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 8 | SKA | SO240 (Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
26/27 | 8 | SSC | SO250/ Pier Jn, L hedge Jn |Selhurst, South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh | to | 0530 | TWThF | IC31b |LP/3562161 Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
S0500 STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
26/27 | 8 | SKO [ SO260 [Nunhead Jn |Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 |LP/3100304 for |Maintenance
so110 WI/Th CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
26/27 | 8 | SKLB | SO300 [Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 WThF | K09.2a Maintenance TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
26/27 | 8 | SKLB | SO330 [Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0110 T to| 0445 | TWThF | KO1.1 Maintenance
North Jn 0001 WThF
ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
26/27 | 8 | SSB | SO500 [Purley Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a
IC30
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
26/27 | 8 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW |to| 0530 | TWTh | IB30b Maintenance
IC30
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
26/27 | 8 | SKLB | SO510 |London Bridge 10-15, Silwood Jn (Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 11 , Dn Sussex 0045 TWF to | 0510 TWF | K03.2.1 Maintenance
S0680 Crofton Road Jn Slow, Sussex ible, ible, Up Spur,
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
50681 Portsmouth, Dn/Up Atlantic BE ADVISED AT DPPP STAGE
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SKLB | SO510 |Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Dn/Up Atlantic
S0645
S0681
SSB | SO630 |Brighton Plat 1&2, Preston Park |Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th IB21c Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning Isolati SID Track - Southwick -
Shed 1,283 off at Survey
0440)
SSB | SO630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 TWF | to| 0455 TWF IB21a Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning I SID Track - Southwick -
Shed 1,2&3 off at Survey
0440)
SSC | S0650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0035 TThF | to | 0525 TThF Ic28 Maintenance
Crystal Palace T364 / T367 pts , |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)
Norwood Jn (T1501 / T1512 pts)
ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Tulse Hill, Birkbeck, Crystal STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
Palace T364 / T367 pts, Norwood w w TOWARDS BALHAM. GTR TRAINS TO DIVERT VIA STREATHAM COMMON.
Jn (T1501 / T1512 pts) STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL
PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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2627 | 9 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
|VIA REDHILL BRIDGE 'SEVENOAKS
26/27 | 9 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 9 | SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M mrélenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 9 | SKA [ SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T 1M‘;=\I\ré(enance EAST BERTHING SIDINGS TO BE OUTBERTHED
26127 | 9 | SKLB | SO130 [Charing Cross politan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to| 0520 W | LB patrol
50280 Slow W2 SID Track - Charing Cross ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S&C - Prep DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26127 | 9 | SKLB | SO130 [Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M |to| 0520 T |LBpatrol Maintenance
0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill MIT1 SID Track - Charing Cross
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 S&C - Prep Rcoégg S‘*/"ég—égh‘zwfgg’ﬁffg&qrﬁ gg;i?v‘/ﬂl&éhigs/\}-%;ﬁﬁng
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / g STREET.
Southwark Reversible, 3 Up (LB BT), Up Kent Siow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 9 | SKLB | SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 w to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TIW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 9 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
$0280 'ms Jn Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th2 SID Track - London Bridge - | ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
S$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn New Cross L/E - Follow Up .
Sussex Fast, Cannon St 1&2 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD
JN.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9773
26/27 | 9 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bri Arms Jn . 3 Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 SID Track - London Bridge - | ROUTE AVAILABLE FROM CHARmIifﬁoss VIA LINES 6-8 TO TANNERS
S0290 gg::;x::f;s::&CS:'SJ‘gf;fﬁ::{sgﬁntsgﬂ zg'si’i‘r"gz SD“:‘ZEIT(‘ New Cross L/E - Follow Up | | x 710N AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ) ’ ’ FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 9 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance
SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
26/27 | 9 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26127 | 9 | SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
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26/27 | 9 | SKLB | SO300 (St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh | to | 0505 | TWThF Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single WD - Kidbrooke - Follow Up | SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Bexleyheath SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
26/27 | 9 | SKLB | SO310 |Dartford, Ebbsfleet International (Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh | to | 0420 | TWThF | K10.2.1 Maintenance
FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND
RAINHAM
THAMESLINK SERVICES TO TERMINATE AT DARTFORD
26/27 | 9 | SSB | SO500 (Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to| 0505 TWTh 1B31b Maintenance 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO
Possession of Goods Departure / Reception Road, Engineers Siding, START/TERMINATE AT THREE BRIDGES.
Shunt Neck/Release Siding, Preston Park Up Sidings) RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON/ WORTHING/EASTBOURNE.
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 | 9 | SSC | SO500 [Balham Jn Windmill Bridge Jn, Streatham  |D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh | to | 0530 TWF IC32a |LP/3562143 Maintenance
South Jn WD - Selhurst DF Prep and
Rail Drop T/W TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
EAST CROYDON.
26/27 | 9 | SSB | SO500 [Haywards Heath Preston Park, Cooksbridge, Hove|D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up| 0125 F to | 0505 F IB31c Maintenance
S0590 Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
No.1&2, Engineers Sidings & Loco Release sidings ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 | 9 | SSB | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 0030 TWTh | to | 0505 TWTh IB31a Maintenance
50580 Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings SID Track - Balcombe - 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO
Possession of D/U Sidings (Haywards Heath) Survey START/TERMINATE AT THREE BRIDGES.
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON/ WORTHING/EASTBOURNE.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 | 9 | SSC | SO650/ (Peckham Rye Jn, Herne Hill Common Jn,» Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0025 | TWThF | to | 0535 | TWThF | IC24b Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0680/ Streatham South Jn, Leigham Jn, [Norwood Spur, Dn/up Streatham Spur APPROPRIATE.
80690 West Norwood Jn
THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
BLACKFRIARS
26/27 | 9 | SSB | SO640 [Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0435 | TWThF | B34 |LP/3088141 Maintenance
Barnham Down loop (part) Down Loop (part) POWER TO BE RESTORED AT 0430
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
26/27 | 9 | SKO | SO645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 | TWThF | K14.2 Maintenance
S0680 Lane Jn ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
S0110 REVERSIBLE VIA VS775PTS.
$0250




NETWORK RAIL OFFICIAL Version: 2.0
Kent Sussex EAS April 2026 to October 2026 Date: 16th May 2025
ARP Final Rules — Weeks 02 to 26 Page 20 of 70

Section 5 - Midweek Night Possession Plan Summary

26127 [ 10 Info  |[CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 11
[VIA MAIDSTONE EAST STREATHAM
26/27 | 10 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to| 0425 w 1AP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26127 | 10 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M | to| 1030 M mrélenance UP SIDINGS TO BE OUTBERTHED
26/27 | 10 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh | to| 0525 WThF | K08.1.1 Maintenance
SW100
Pouparts Jn M T TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26127 | 10 | SKA | SO130 [Ashford 'D" Jn (1273pts) g‘sdr“g;rsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to| 0915 T mrélenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 10 | SKO | SO140 |Swanley Jn Rochester Bridge Jn Dn/Up Chatham 0010 | TWThF | to | 0505 | TWThF [SID Track - Longfield - FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
Meopham - Prep REDHILL.
26/27 | 10 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for |Maintenance
80180 WD - Headcorn - Rerail -
Prep - Rail Drop W/TH
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
26/27 | 10 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / MIT1 SID Track - Charing Cross
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down S&C - Prep ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW.
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
THAMESLINK TO BE DIVERTED VIA HERNE HILL AND STREATHAM
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 10 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 SID Track - Charing Cross ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 S&C - Prep CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 10 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 w to | 0520 Th LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50280 Arms Jn Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th1 SID Track - London Bridge - HILL UN.
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn New Cross L/E - Follow Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Sussex Fast, Cannon St 1&2 Sidings, THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
26/27 | 10 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
50280 Deptford, Bri Arms Jn . 3 Up, Dn/Up (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 SID Track - London Bridge - HILL JN.
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, New Cross L/E - Follow Up ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent FRITO ALLOW STOCK PREPARATION.
Fast (LB BT) THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 10 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol (build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
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26/27 | 9 | SKLB | SO280 [Blackfriars Jn Loughborough Jn Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn 0010 | TWThF | to | 0500 | TWThF SID Track - Elephant and
Castle - Down Fast - Follow
Up - 6 Week
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT
VICTORIA EASTERN.
26/27 | 10 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 | 10 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 10 | SKA | S0220/ [Minster (c/o EBE5 / EBE13), gate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Maintenance
S0240 |Deal
REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE
26/27 | 10 | SSC | SO250/ |Battersea Pier Jn, Latchmere Balham North Jn (302/305pts)  |D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh | to | 0455 | TWThF | IC31a Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500 |No.1Jn SID Track - Clapham Jn AND BALHAM JN. CTF VIA MAIDSTONE EAST.
Platform 16 and 17 - 6 Week | FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
Follow Up HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM
26/27 | 10 | SKLB | SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford D.n/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Maintenance ) SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Jn, Angerstein Jn, Abbey Wood |Creek Jn, Angerstein Wharf Single, Engineering Road SID Track - Woolwich Arsenal
Elizabeth Line Buffer stops, Alsike Rd Jn - Follow Up ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
) VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
SSC | S0500 |Purl Redhill D & Up Slow, D & Up Redhill, Reedham Sid 0001 | TWThF | t 0500 | TWThF | IC35 Mainte
261271 10 ey ! own & Hp Slow, Down & Tp Redh! am Sidngs © SS"T?:EC_QSUWEY i TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
Nevertham ERLSeeD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY
AND GATWICK AIRPORT/HORSHAM
26/27 | 10 | SSC | SO510 |Sydenham Jn, Bromley Jn Norwood Jn, Windmill Bridge Jn, |D&U London Bridge Fast, D&U London Bridge Slow, D&U Wallington, D/U| 0020 | TWThF | to | 0510 | TWThF | IC29a Maintenance
Gloucester Road Jn Crystal Palace Spur WD - Norwood Jn - Follow Up
SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM
RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
EAST CROYDON
26/27 | 10 | SSB | SO590 |Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF | IB27b Maintenance
ISOLATION OFF AT 0430
1F72 WILL DIVERT TO BRIGHTON AS 1Z72.
RAIL REPLACEMENT TO RUN BETWEEN HAYWARDS HEATH AND
EASTBOURNE.
GTR TO BERTH 1 X 377 IN HASTINGS PARK SIDINGS
26/27 | 10 | SSB | SO685/ |Leatherhead Jn \Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 MWTh |[to | 0505 | TWThF 1B24  |LP/2920927 Maintenance
SW183 2350 T
SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
TERMINATE AT EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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26127 [ 11 Info |[CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 12
[VIA MAIDSTONE EAST BRIDGE
26/27 | 11 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 11 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M mrélenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 11 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 11 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF | IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 11 | SKA | SOT10 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 | MWTh | to | 0430 | TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings WD - Faversham S&C - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Well) Follow Up SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
i SID Track - Whitstable P11 - NO ACCESS TO FAVERSHAM DOWN SIDINGS
Survey OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
DOWN SIDINGS TO RE OlITRERTHED
26/27 | 11 | SKO [ SO110/ [Brixton Jn, Loughborough Jn Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), 0020 | TWThF | to | 0450 | TWThF | KO1a Maintenance
$0280/ Tulse Hill Herne Hill Turnback Siding 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0680 VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
GTRTO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
26127 | 11 | SKLB | SO130 [Hither Green (c/o TLO18/ Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up | 0005 | TWThF | to | 0500 | TWThF | Ki1.2
TLO19pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
51D Track - Grove Park - Chislehurst NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
- sy DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 11 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to| 0915 T mglenanee EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 11 | SKA | SO130 [Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up Siding | 2330 | MTWTh | to | 0430 | TWThF | K01.3 Maintenance
S0180 i West)
FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
26127 | 11 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to| 0520 W | LB patrol Maintenance
0280 Slow TW2 SID Track - Charing Cross
S&C - Prep
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26127 | 11 | SKLB | SO130 [Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M |to| 0520 T |LBpatrol Maintenance RUUTE AVAILABLE FRUNT CANNUN STREET VIR LINES 1=3 TO NEVY
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhil MIT1 SID Track - Charing Cross CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 S&C - Prep |SOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIETED BY 0450
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / -
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4/ 5
CHARING CROSS DI ATEORMS 1.2 TO RE ALITRERTHEN
26127 | 11 | SKLB | SO130 |[Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 W[ to| 0520 W | LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 11 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR}I“I\:&SEOSS VIA LINES 6-8 TO TANNERS
S02%0 Roversivle, & g:hﬁoﬂpéfz"égpszr":g";h"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' " THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27

SKLB

S0130
50280
S0290

(Cannon Street, Metropolitan Jn

New Cross, Deptford, Bricklayers
Arms Jn

(Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2
Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North

Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,

2345

Th

0520

LB patrol
ThiF2

Maintenance

RUUTE AVAILABLE FRUNM CHARING TRUS:
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450

AL eTACK T

TATINES 0°6 TU TANNERS

26/27

SKLB

S0290

Charlton Jn

Abbey Wood

Dn/Up North Kent

0100

TWThF

0510

TWThF

SID Track - Woolwich Arsenal
- Follow Up

EDLTA ALL OAL
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
LINE AT ABBEY WOOD

26/27

SKA

S0150

Western Jn / Eastern Jn

Sheerness-on-Sea

Dn/Up Sheppey / Dn/Up Sheppey Spur

0105

Th

0505

Th

Maintenance
TWS

26/27

SKO

S0170

Stonegate

Bo Peep Jn

Dn/Up Hastings, Single

0125

0515

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27

SKO

S0170

Tonbridge

Wadhurst

Dn/Up Hastings, Single

2255

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

26/27

SKO

S0170

Tunbridge Wells

Bo Peep Jn

Dn/Up Hastings, Single

2345

0515

IAP 8

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

26/27

11

SKO

S0170

Wadhurst

Battle

Dn/Up Hastings, Single

0115

Th

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27

11

SKA

§0210

Appledore

Dungeness

Single

2320

MTWTh

0520

TWThF

Maintenance

26/27

11

SKA

50220

Ashford

Minster East Jn

Dn/Up Canterbury/BranchiMain, Single

2350

0450

AP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

26/27

SKLB

S0290
S0300

Slade Green Jn, Perry Street
Fork Jn, Slade Green Depot

Dartford Jn, Crayford Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head
Shunt

0050

WThF

0440

WThF

K04.2.2

LP/3729952

Maintenance

ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY

EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC

DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START

26/27

SSB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

0530

TWThF

1B30c

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

IACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE .|
CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD
BEYOND TD1 POINTS

26/27

ssC

S0510

Norwood Jn, Norwood Fork Jn,
Selhurst Jn

|Epsom Downs

D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay,
Up Siding (Sidings Possession)

2300

MTWTh

to

0500

TWThF

IC26

LP/3607964

Maintenance

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO
CRYSTAL PALACE.
SOUTHERN SERVICES TO BE DIVERTED VIA MITCHAM OR TERMINATE
SELHURST OR NORWOOD JN

RAIL REPLACEMENT ROAD TRANSPORT WILL OPERATE BETWEEN

NORWOOD JN/ SELHURST TO WEST CROYDON, SUTTON AND EPSOM
DOWNS.
ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.

WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED.

THAMESLINK DIVERT VIA MITCHAM
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26/27 | 11 | SKO | SO550 |Redhill

Arundel Jn

D/U Arun Valley 2225 | MTWTh | to | 0545 | TWThF | IB29a |LP/2920831 Maintenance

SOUTHERN ARUN VALLEY SERVICES TO DIVERT VIA HOVE.
RAIL REPLACEMENT TO OPERATE BETWEEN HORSHAM AND BARNHAM
/ CHICHESTER / PORTSMOUTH FOR LAST CONNECTIONS

26/27 | 11 | SSB | SO590 |Keymer Jn

Tonbridge West Jn

Lewes

Dn/Up Tonbridge/Godstone 2335 | MTWTh [ to | 0440 | TWThF Maintenance

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
SOUTHERN RDHILL TO TONBRIDGE SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND TONBRIDGE

26/27 | 11 | SSC | SO660 |Purley (Platforms 5 & 6)

D/U Lewes 2300 | MTWTh [ to | 0510 | TWThF | 1B26 (LP/2919669 Maintenance

SOUTHERN SERVICES TO BE DIVERTED VIA BRIGHTON.
RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND
LEWES/SEAFORD FOR LAST CONNECTIONS

Caterham, Tattenham Corner

D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh | to | 0505 | TWThF | IC21a |LP/3579746
Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

Maintenance

SOUTHERN SERVICES TO START/TERMINATE AT SOUTH CROYDON.
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
CATERHAM / TATTENHAM CORNER
POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER
YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
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26127 [ 12 Info |[CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 1
|VIA REDHILL [STREATHAM
26/27 | 12 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 12 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M to | 1030 M 1M‘;a\;ré(enance UP SIDINGS TO BE OUTBERTHED
26/27 | 12 | SKO | SO110 [Beckenham Jn, Ravensbourne st Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF (K08.2.1B|LP/3099901 for |Maintenance
Jn Petts Wood Jn, Hawkwood Jn Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow W/Th WD - Bickley S&C - Follow
Tonbridge Loop, Dn/Up Fast Tonbridge Loop Up ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
LP/3102741 for AND UP CATFORD LOOP LINES
Th/F
26127 | 12 | SKA | SO110 [Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 | MWTh | to | 0445 | TThF | ASHO.B Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0O150 GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
SOUTHEASTERN TO TERMINATE AT GILLINGHAM
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
26/27 | 12 | SKO | SO140 |Swanley Jn Bridge Jn Dn/Up Chatham 0010 | TWThF | to | 0505 | TWThF [SID Track - Longfield - FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
Meopham - Follow Up REDHILL.
26/27 | 12 | SKLB | SO130 [Hither Green (TL893 /TL894 pts), Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF | to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Maintenance
Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
Hither Green Spur SIDINGS.
LP/3088901 for TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
W/Th SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
26/27 | 12 | SKA | SO130 (Ashford "D" Jn (1273pts) g‘sdr:rf‘or: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T 1M‘;=\I\ré(enance UP BERTHING SIDINGS TO BE OUTBERTHED
26127 | 12 | SKLB | SO130 [Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M |to| 0520 T |LBpatrol Maintenance
0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / MIT1 SID Track - Charing Cross
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down S&C - Prep
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 12 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 SID Track - Charing Cross ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 S&C - Prep CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 | 12 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn , 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th1
S$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
26/27 | 12 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Deptford, Bri Arms Jn , 3 Up, Dn/Up (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
'Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent
Fast (LB BT) ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM..
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 12 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex X 0115 Th to | 0425 Th LB patrol (build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
- TOATE R TAGEVIEN T ROAD STRVIGE TN O EIATTON DETVETTY
26/27 | 12 | SKA | SO140 East | Ashford Dn/Up Maidstone 22;2 M-'Il'hW to| 0500 | TWThF | K10.3.1 #m?ig?vjefeo;s) e rrctsham. MAIDSTONE EAST AND ASHFORD
Follow Up ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
CULANLEY AT 2 BALL AMA TONBDINAL
26/27 | 12 | SKA [ SO160 [Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
$0240 Block to YE38 & YE39 signals at Bucklands Jn
26/27 | 12 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 12 | SKO | SO170 |Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance SE TO TERMINATE AT TONBRIDGE AND WADHURST
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
26/27 | 12 | SKO | SO170 (Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to| 0515 w IAP 8 Maintenance 1H29 CHARING CROSS TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
26/27 | 12 | SKO | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 12 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 12 | SKO | 80310 |Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 Maintenance FREIGAT SERVICES TU BE RETIMED UR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
T PLLIMSTEAD
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26/27

SsB

S0500

Stoats Nest Jn

Balcombe Tunnel Jn

Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard

2345

MTWTh

to

0530

TWThF

1B30c

26/27

SsC

S0500

Victoria (Platforms 14 o 19)

Pouparts Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350

MTWTh

to

0515

TWThF

1C22b

LP/3633467

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

IACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD
BEYOND TD1 POINTS

LP/3557966

Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.

26/27

SsC

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

|Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

to

0525

TWThF

ic27

LP/3608004

Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

26/27

SKLB

S0510
S0130
S0650
SO0511
S0680

Lane Jn, Southwark Park Road
Jn, Canal Jn

'South Bermondsey Jn, Corbetts

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
Down Spur, Up Spur, Sussex ible,

. Up Spur

2350

MTWTh

to

0510

TWThF

K09.1

Maintenance
SID Track - New Cross Gate -
Platform 5 - Survey

GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL
THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM
POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN
POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL
POSSESSION TO BE TAKEN AFTER PASSAGE OF 1E56 AT SPA ROAD
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

26/27

SsB

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0040

TWThF

to

0510

TWThF

1B25b

Maintenance
SID Track - Three Bridges -
Crawley - Survey

SERVICES TO TERMINATE AT THREE BRIDGES.
RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
SHAM
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

26/27

SsB

S0520/
SW110

Barnham

Havant Jn

D/U Brighton

0025

TWThF

to

0445

TWThF

1B32

LP/2919663

Maintenance

SERVICES TO START/TERMINATE AT BARNHAM.

5571 WILL DIVERT TO PORTSMOUTH HARBOUR (OR WILL NOT RUN -
DEPENDENT ON SWR ALLOWING 1C66 TO BE BERTHERED)
GTR TO BERTH 1 X 377 AT PORTSMOUTH
5C04 TO START FROM PORTSMOUTH.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN

26/27

ssC

S0680/
S0700

Streatham South Jn

Sutton (via Wimbledon)

Dn/Up Heliers

2320

MTWTh

to

0535

TWThF

1C25b

LP/3607970

Maintenance

THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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26127 [13 Info |[CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 2
|VIA REDHILL BRIDGE
26/27 | 13 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 13 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M 1M‘;=\I\ré(enance DOWN SIDINGS TO BE OUTBERTHED
26127 | 13 | SKO | SO110 [St Mary Cray Jn, Hawkwood Jn |Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 | TWThF | K05.3 |LP/3102823for |Mai
S0130 Borough Green, St Mary Cray Jn |Dn/Up Bat & Ball, Up Chatham Loop (Pt) ThF WD - Otford Jn & Kemsing CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
50140 Prep & Rail Drop W/TH GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 ADDITIONALLY AT PETTS WOOD AND ORPINGTON
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
26/27 | 13 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF | to | 0500 | TWThF | IC22a |LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0250 |Battersea Pier Jn Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession) WD - Clapham Slows - Prep OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
26/27 | 13 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 low Tw2 SID Track - Charing Cross
S&C - Prep
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 13 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 SID Track - Charing Cross CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 S&C - Prep STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26127 | 13 | SKLB | SO130 |[Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 W[ to| 0520 W |LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT)
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol Maintenance
13 50280 Arms Jn . 3 Up, Dn/Up . (P(), Met . Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR::&S&OSS VIA LINES 6-8 TO TANNERS
80290 gﬁ:z’;‘i'z; gzﬁ;"é('i"égpsz"‘::s""" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' ' THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
13 ggggg Deptford, Bri Arms Jn R s ha Up, Elnllép i (Pt),gn/ngKenlUSImf[vl, E’S’USP Nu:l'l ThiF2 ROUTE AVAILABLE FROM CHAR}I“I\:&SEOSS VIA LINES 6-8 TO TANNERS
lent, Met Reversible, Cannon St Reversible, n, 5 Up, Dny nowhill, -
'Southwark Reversible, Dn Sussex Fast, Cannon St 1&;Sidingz, Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF
9T73
26127 | 13 | SKA | SO150 [Western Jn/ Eastern Jn |§heerness—on—$ea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th | to| 0505 Th Maintenance
TWS
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26127 | 13 | SKA | SO160 |Faversham

Buckland Jn

Dn/Up Chatham 0015 TThF to

0450

K08.3

Maintenance

26/27 | 13 | SKO | SO170 |Stonegate

Bo Peep Jn

Dn/Up Hastings, Single 0125 F to

0515

IAP 10

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 | 13 | SKO | SO170 |Tonbridge

Wadhurst

Dn/Up Hastings, Single 2255 M to

0455

IAP 7

Maintenance

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

26127 | 13 | SKO | SO170 [Tunbridge Wells

Bo Peep Jn

3

Dn/Up Hastings, Single 2345 T

0515

IAP 8

Maintenance

1H29 CHARING CROSS TO HASTINGS TO TERMINATE AT TUNBRIDGE
WELLS

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

26/27 | 13 | SKO | SO170 [Wadhurst

Battle

Dn/Up Hastings, Single 0115 Th to

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

S0180 |Strood
S0310

26/27 | 13 | SKA

Paddock Wood

Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to
Maidstone Branch, Up Platform Loop

0430

TWThF

ASH7.B

LP/3633807 for

LP/3633807 for
Th/F

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN

80220 |Ashford

26/27 | 13 | SKA

Minster East Jn

Dn/Up Canterbury/BranchiMain, Single 2350 M |t

0450

AP 2

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

26/27 | 13 | SKLB | SO280 [Blackfriars Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria| 0010 | TWThF | to

Spur, Dn/Up Brixton Spur

0500

TWThF

K05.1.1

Maintenance

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT
VICTORIA EASTERN.

S0310 [Hither Green, Lee Spur Jn

26/27 | 13 | SKLB

Dartford Jn, Crayford Spur A Jn

Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to

0445

TWThF

K05.2

Maintenance

SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA

SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.

80500 (Earlswood

26/27 | 13 | SSB

Three Bridges

D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to

0525

TWThF

1B22

Maintenance

TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND
THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45 /
7053/ 6Y46 / 6Y47 / 7V81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO
GATWICK AIRPORT AND REVERSE IN PLATFORM 5. THROUGH
SERVICES TO USE PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY
FOR INTERMEDIATE STATIONS
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D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF | IC33 Maintenance

13 | SSC | S0500/ (Selhurst Jn, Norwood Jn,
Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead

S0510/ |Cottage Jn
S0530

13 | SKLB [ SO510 (South Bermondsey Jn, Silwood | Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up 0100 TWF | to | 0510 TWF |SID Track - Old Kent Road Jn
S0680 |Jn Portsmouth, Dn/Up Atlantic - Peckham Rye Jn - Prep
50645
S0681
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
13| SSB | SO590 |Cooksbridge, Lewes Platforms |Glynde, Seaford, Newhaven Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 2345 | MTWTh | to | 0430 | TWThF | IB20 |LP/2920793 i
S0620 Harbour Seaford Single, Marine Siding, Lewes Up Siding, Town Yard WD - Seaford - Follow Up
SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND AT
POLEGATE.
1F68 WILL NOT RUN
1H94 TO START BACK FROM VICTORIA AND RUN IN THE PATH OF THE
1F68 TO HAYWARDS HEATH
RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS
HEATH/LEWES AND SEAFORD/POLEGATE/EASTBOURNE
13 | SSC | S0680/ (Streatham Jn, Streatham North |Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to | 0540 | TWThF | IC25a |LP/3607963 Maintenance
S0700 |Jn GTR SOUTHERN SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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26127 |14 Info  |[CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3
|VIA REDHILL STREATHAM
26127 | 14 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M | to| 1030 M Maintenance UP SIDINGS TO BE OUTBERTHED
TWS
26/27 | 14 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR SERVICES TO TERMINATE AT GRAVESEND.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
26/27 | 14 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 14 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF IC36 |LP/3562141 Maintenance
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 14 | SKA | SO130 |Ashford "D" Jn (1273pts) g‘sdr:rf‘or: Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T 1M‘;=\I\ré(enance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 14 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
80280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / MIT1 SID Track - Charing Cross ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down S&C - Prep CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 . 3
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 | 14 | SKLB | SO130 |Charing Cross, Blackfriars Jn  Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance ~
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TIWA1 SID Track - Charing Cross Rg;gg;yé&égha?gg&Eﬁg&?ﬁgg;gﬁv\:&éﬁﬁr ::)ZﬁNNQEy:]N
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 S&C - Prep : TREET.
Up. Metropoitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 | 14 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 Th LB patrol Maintenance
S0280 Arms Jn , 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th1 SID Track - London Bridge -
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn New Cross L/E - Follow Up
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
GTR THAMESLINK TO DIVERT VIA HERNE HILL
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 14 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bri Arms Jn , 3 Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1 SID Track - London Bridge -
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, New Cross L/E - Follow Up
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) X
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
GTR THAMESLINK TO DIVERT VIA HERNE HILL
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 14 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol (build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
26/27 | 14 | SKO | SO140 (Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 | TWThF | to | 0520 | TWThF LP/3742927  |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR SERVICES TO DIVERT VIA OPRINGTON AND CALL ADDITIONALLY AT/
PETTS WOOD AND ORPINGTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BROMLEY |
SOUTH AND SEVENOAKS FOR INTERMEDIATE STATIONS
26/27 | 14 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 | 14 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F 1AP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 14 | SKO | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 14 | SKA gg;gg Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh [ to | 0520 | TWThF |ASH12.B Maintenance GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
50600 REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
26/27 | 14 | SKA | SO240 (Buckland Jn Minster East Jn/Minster West Jn |Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
26/27 | 14 | SKO | SO260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance
S0110
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
26/27 | 14 | SKLB | SO300 |Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 WThF | K09.2b Maintenance
Angerstein Jn Crayford Creek Jn, Angerstein  |Single SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Wharf Buffer Stops OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
26/27 | 14 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 Th to | 0530 F 1B30a Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TDO1
26/27 | 14 | SSC | SO500 |Purley | Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to | 0530 TWTh 1B30b Maintenance
IC30
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TDO1
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26/27 | 14 | SKLB | SO510 |London Bridge 10-15, Silwood Jn (Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 ible, 11 , Dn Sussex 0045 TWF to | 0510 TWF | K03.2.1 Maintenance

S0680 Crofton Road Jn Slow, Sussex ible, ible, Up Spur, SID Track - Rail Drop TH/F -

S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up Old Kent Road Jn - Queens | Up TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
50681 Portsmouth, Dn/Up Atlantic Road Peckham Down BE ADVISED AT DPPP STAGE

0510 Th K03.2.1x Maintenance

3

26/27 | 14 | SKLB | SO510 |OId Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th
S0680 Dn/Up Atlantic
50645
S0681
26/27 | 14 | SSB | S0630 (Hove /Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th

5

0505 Th 1B21d Maintenance GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND

BRIGI N.
2595 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.
BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 | 14 | SSB | SO630 (Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,283 0001 TWF | to | 0505 TWF 1B21b Maintenance

GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.

RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND
BRIGHTON.

2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.

BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.

26/27 | 14 | SSC | SO650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0035 TThF to | 0525 TThF IC28 |LP/3562341 Maintenance
Crystal Palace T364 / T367 pts , |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)
Norwood Jn (T1501 / T1512 pts) LP/3600864 for
TIW
Tulse Hill, Birkbeck, Crystal ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
Palace T364 / T367 pts, Norwood w w STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
Jn (T1501/T1512 pts) TOWARDS BALHAM. GTR SERVICES TO DIVERT VIA STREATHAM
COMMON. STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.
CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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26/27 |15 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Waintenance cycle 4
|VIA REDHILL BRIDGE 'SEVENOAKS
26/27 | 15 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 15 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M mrélenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 15 | SKA | SO110 (Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to | 0445 TThF Maintenance TWS (Th)
S0150
26/27 | 15 | SKA | SO130 |Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh |to| 0425 WThF | ASH4.B Maintenance
TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
26/27 | 15 | SKO | SO130 |Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to | 0430 WTh Maintenance GUSSET SIDING TO BE OUTBERTHED
1x700 UNIT TO STABLE PLATFORM 4
26127 | 15 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings _|Ashford East Berthing Sidings 0800 T to| 0915 T mrélenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 15 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
$0280 Slow Tw2 SID Track - Charing Cross ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
S&C - Prep DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 15 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill MIT1 SID Track - Charing Cross
. " ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up»Snowhlll, 7»Revers|ble/ Down Kent Fast, Up Kent Fast / 8 S&C - Prep CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) STREET.
3 P . Up ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 15 | SKLB [ SO130 [Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 W to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TIW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / B
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 15 | SKLB | SO130 |Cannon Street, Metropolitan Jn - |New Cross, Deptford, Br annon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 w to | 0520 Th LB patrol i
$0280 Arms Jn , 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th2 SID Track - London Bridge - Y
0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn New Cross L/E - Follow Up ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 15 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bri Arms Jn . 3 Up, Dn/Up (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 SID Track - London Bridge - | ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
80290 gz::;x::f:x::;’éC;:’:J‘;;fﬁ::{sgﬁrz? ’éﬂ zg'si’i‘:‘gz SD“:‘ZEIT(‘ New Cross L/E - Follow Up | ) 110N AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ) ’ ’ FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 15 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
26/27 | 15 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 15 | SKO | SO250/ |Latchmere No 3 Jn, Ludgate Jn, |Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up Stewarts Lane, Chatham 2345 | MTWTh [ to | 0515 | TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
80645 |Pouparts Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, Dn/Up Battersea, Battersea Reversible WD - Longhedge - Follow Up CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Stewarts Lane Jn, Battersea ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Park MAIDSTONE WEST.
26/27 | 15 | SKLB | S0300 [St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh [ to | 0505 | TWThF Maintenance SE SERVICES TU BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT RUAD
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Bexleyheath BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
woan
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26/27 | 15 | SKLB | SO310 |Dartford, Ebbsfleet International (Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 0155

T to| 0420 | TWThF | K10.2.1 Maintenance
2325 TWTh

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND
RAINHAM

THAMESLINK SERVICES TO TERMINATE AT DARTFORD

26/27 | 15 | SSC | SO500/ [Balham Jn \Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U Slow Spur, D/U Streatham Spur, Arrival & | 2345 | MTWTh | to | 0525 | TWThF | IC32b |LP/3562125 Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM
S0510 Streatham South Jn, Streatham |Departure Road, D/U Selhurst Spur, Up London Bridge Slow JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM SELHURST
Jn, Selhurst Depot, Gloucester DEPOT AVAILABLE AT NORWOOD JN END ONLY. THAMESLINK TO RUN
Road Jn, Cottage Jn, Norwood VIA LONDON BRIDGE.
Fork Jn) PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
26/27 | 15 | SSB | SO500/ |Redhill Gomshall Dn Reading/Redhill, Up Redhil/Reading, Reigate Sidings 2310 | MTWTh [ to | 0530 | TWThF | 1B28 |LP/2919582 Maintenance
S0560/ GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
SW300 REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
1052 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK
TO READING TO START AT REDHILL.
SOUTHERN SERVICES TO TERMINATE AT REDHILL.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL
AND REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL

26/27 | 15 | SSB | SO590 [Southerham Jn Wilingdon Jn Dn/Up Eastbourne 2215 | MTWTh [ to | 0450 | TWThF | IB27a (LP/2919581 Maintenance

SOUTHERN SERVICES TO TERMINATE AT LEWES AND EASTBOURNE.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND EASTBOURNE.

26/27 | 15 | SSC | SO650/ (Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West 0105 T to | 0535 | TWThF | IC24a Maintenance
S0680/ Norwood Jn Norwood Spur 0025 WThF
S0690

SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS

AP b
THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
BLACKFRIARS
PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED
START.
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26127 [ 16 Info  |[CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 5
[VIA MAIDSTONE EAST STREATHAM
26/27 | 16 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26127 | 16 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M | to| 1030 M mrélenance UP SIDINGS TO BE OUTBERTHED
26/27 | 16 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh | to| 0525 WThF | K08.1.1 Maintenance
SW100 TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
Pouparts Jn M T BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
TO BE TAKEN AFTER THE PASSAGE OF 2572
26/27 | 16 | SKA | SO110 (Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 TThF to | 0445 TThF Maintenance TWS (Th)
S0150
26127 | 16 | SKA | SO130 [Ashford 'D" Jn (1273pts) g‘sdr“g;rsd Newtown / Up Berthing | Up Berthing Sidings 0800 T to| 0915 T mrélenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 16 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0030 | TWThF | to | 0500 | TWThF | ASH8.B |LP/3082881 for i
S0180 WD - Teston LC - Prep - Rail
Drop W/TH
CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
26/27 | 16 | SKLB [ SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / MIT1 SID Track - Charing Cross -
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down S&C - Prep CROSS / GREENWICH. ALL ';L%EIEC’TRMS AVAILABLE AT CANNON
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 i
Up (LB BT), Up Kent Slow (LB BT), § Up (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
TREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 | 16 | SKLB [ SO130 |Charing Cross, Blackfriars Jn  Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 SID Track - Charing Cross ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 S&C - Prep CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 16 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th1
0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
GTR THAMESLINK TO DIVERT VIA HERNE HILL
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 16 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bri Arms Jn , 3 Up, Dn/Up (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
GTR THAMESLINK TO DIVERT VIA HERNE HILL
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 16 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol (build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
50680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) UPTOTWO PLATFOREMESII&FS%ES%BSPR;:E? /:gE"ONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
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26/27 | 16 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 16 | SKA [ SO220/ [Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, EK4968)|Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF |ASH16.B Maintenance REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
S0240 |Deal RAMSGATE
26/27 | 16 | SSC | SO250/ (Battersea Pier Jn, Latchmere Streatham Common Jn, D/U Brighton Slow, D/U West London, D/U Crystal Palace, D/U Slow 2345 | MTWTh | to | 0455 | TWThF | IC31a Maintenance
S0500/ [No.1 Jn South Jn, Spur, Hill Up Siding (part) T4 SID Track - Clapham Jn
S0650 Hill Platform 16 and 17 - 6 Week | TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
Follow Up TOC Walk AND SELHURST JN. SOUTHERN SERVICES VIA STREATHAM HILL TO
WD - Clapham Slow - Prep DIVERT VIA SELHURST. ACCESS TO/FROM STREATHAM HILL DEPOT
FROM
THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
TO BE TAKEN AFTER THE PASSAGE OF 2572
26/27 | 16 | SKLB | SO290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0040 | TWThF | to | 0455 | TWThF | K01.2 Maintenance
Jn, Angerstein Jn, Abbey Wood  [Creek Jn, Angerstein Wharf Single, Engineering Road SID Track - Woolwich Arsenal| SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Elizabeth Line Buffer stops, Alsike Rd Jn - Follow Up ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
26/27 | 16 | SSC | SO500 (Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0105 | TWThF | to | 0445 | TWThF | IC35 |SID Track - Redhill S&C -
Survey TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
26/27 | 16 | SSB | SO500 (Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to| 0505 TWTh IB31b  |LP/2919230 Maintenance 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO
Possession of Goods Departure / Reception Road, Engineers Siding, SID Track - Preston Park - START/TERMINATE AT THREE BRIDGES.
Shunt Neck/Release Siding, Preston Park Up Sidings) Surveys RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON/ WORTHING/EASTBOURNE.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 | 16 | SSB | SO500 [Haywards Heath Preston Park, Cooksbridge, Hove|D/U Main, D/U Lewes, D/U Cliftonville Spur, Up Loop, Down Loop (Pt), Up | 0125 F to | 0505 F IB31c  |LP/3475990 Maintenance THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings TWS ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES
No.1&2, Engineers Sidings & Loco Release sidings SID Track - Preston Park - AND BRIGHTON
Surveys NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 | 16 | SSC | SO500 |South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U 0030 | TWThF | to | 0500 | TWThF IC43  |LP/3608006 Maintenance
50660 Tattenham Corner Tattenham, Up Sidings (Sidings Possession) Purley . Up Sidings (Sidings LONDON BRIDGE TO CATERHAM/TATTENHAM CORNER SERVICES TO
Possession) Caterham TERMINATE AT SOUTH CROYDON
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
ROYDON AND CATERHAM/TATTENHAM CORNER
TRAINS TO TRAVEL ON FAST LINES BETWEEN SOUTH CROYDON JN
AND STOATS NEST JN
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED
AGAINST THIS POSSESSION.
26/27 | 16 | SSB | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Loop, Single, Run Round Lp , Sidings 0030 TWTh |to | 05056 TWTh IB31a |LP/2919482 Maintenance 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO
S0580 Possession of Cripple Siding and Hopper Road (Ardingly), Sidings START/TERMINATE AT THREE BRIDGES.
Possession of D/U Sidings (Haywards Heath) RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON/ WORTHING/EASTBOURNE.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 | 16 | SSC | SO680 (Streatham South Jn Dn/Up Portsmouth , Dn/Up St Helier 0025 | TWThF | to | 0540 | TWThF | IC25¢c |LP/3717582 Maintenance

S0700

’Ewell East, St Helier

‘WD - Mitcham - Follow Up

THAMESLINK SERVICES TO TERMINATE AT WIMBLEDON
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26127 |17 Info |[CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 6
IVIA MAIDSTONE EAST AND BRIDGE
KEW
26/27 | 17 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
SID Track - Whitstable - NO ACCESS TO FAVERSHAM DOWN SIDINGS
Survey FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 17 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M mrélenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 17 | SKO [ SO110 |[Herne Hill South Jn, New Shortlands Jn, Beckenham Jn Dn/Up Chatham Main, Dn/Up Pass Loop (Kent House), Bay (Beckenham | 0050 T to | 0450 | TWThF | KO1b Maintenance
Beckenham Jn Jn) 2320 | TWTh 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
26/27 | 17 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 0105 T to | 0430 TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings 2345 WTh SID Track - Whitstable - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) Survey SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 | 17 | SKLB | SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up | 0105 T to | 0500 | TWThF | K11.2 Maintenance
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) 0005 | WThF
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 17 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings  |Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
s EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 17 | SKA | SO130 [Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up Siding | 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Maintenance
o180 West FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
26127 | 17 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to| 0520 W | LB patrol Maintenance
$0280 Slow TIwW2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 17 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill MT1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 STREET.
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
26/27 | 17 | SKLB | SO130 |Metropolitan Jn  Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 w to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, D/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM GANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 | 17 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn .3 Up, Dn/Up ich (PY), Met ible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR:‘:&SEOSS VIA LINES 6-8 TO TANNERS
S02%0 Roversivle & g:;‘ﬁolf‘péf’{ggpsz?:g";h"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' " THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 17 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bri Arms Jn . 3 Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR::&?":OSS VIALINES 6-8 TO TANNERS
80290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, -
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2pSidir|g§ Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ) ’ ’ FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 17 | SKLB | SO290 |Charlton Jn Abbey Wood Dn/Up North Kent 0100 | TWThF | to | 0510 | TWThF SID Track - Woolwich Arsenal| PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH
- Follow Up LINE AT ABBEY WOOD
26127 | 17 | SKA | SO150 [Western Jn/ Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th | to| 0505 Th Maintenance
TWS
26/27 | 17 | SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
26/27 | 17 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
26/27 | 17 | SSC | SO250 |North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 | TWThF | to | 0500 | TWThF | 1C20 |LP/3562123 Maintenance
FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)
NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
26/27 | 17 | SKLB | SO290 (Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn  |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 0050 WThF | to | 0440 WThF | K04.2.2 |LP/3729952 Maintenance
80300 |Fork Jn, Slade Green Depot Shunt
ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
LOCATIONS
26/27 | 17 | SSC | SO500 |Windmill Bridge (1589pts) and  |Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, Fast Reversible, Up Slow/Up Victoria 0010 | TWThF | to | 0530 | TWThF | IC29b |LP/3608005 Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts |Slow, Up Fast (Line Blockage Between trains SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
(1631,1633pts) also 1580pts) SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE
TO TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM
0001 UNTIL 0100.
SOUTHERN ECS MOVES TO REVERSE AT PURLEY WHEN REQUIRED.
26/27 | 17 | SSC | SO500 (Stoats Nest Jn Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0105 | TWThF | to | 0445 | TWThF | IC35 SID Track - Redhill S&C -
Survey
TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE
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SSB | 80520

50640

26027 |17 Arundel Jn, Littlehampton Jn,

Barnham

Chichester, Bognor Regis

Dn/Up Brighton, Dn/Up Bognor Branch, Dn/Up West Curve

0030

TWThF

to

0435

TWThF

B33

LP/2919321

LP/3632631 on
W/Th

Maintenance
WD - FJL Curves Prep & Rail
Drop THIF

1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.

5571 WILL DIVERT TO PORTSMOUTH HARBOUR.

5C04 TO START FROM PORTSMOUTH HARBOUR.

2899 TO DIVERT TO LITTLEHAMPTON.
1801 TO START FROM BARNHAM.
GTR TO BERTH 1 X 8/377 IN PORTSMOUTH HARBOUR.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE
ADVISED AT DPPP STAGE

SSC | S0530/

S0540

26/27 | 17 Oxted

|East Grinstead, Uckfield

D/U East Grinstead, D/U/Single Uckfield

2255

TWTh

to

0435

WThF

1B23
Ic23

LP/3579783

Maintenance

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT OXTED.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED
AND EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE
OUTBERTHED AT EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT
CROWBOROUGH

26/27 | 17 | SKO | SO550 |Redhill

Tonbridge West Jn

Dn/Up Tonbridge/Godstone

2335

MTWTh

to

0440

TWThF

Maintenance

CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
SOUTHERN RDHILL TO TONBRIDGE SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND TONBRIDGE

26/27 | 17 | SSB | SO620 |Southerham Jn

Seaford, Newhaven Marine

Down/Up Seaford, Seaford Single, Marine Siding, Town Yard

2345

MTWTh

to

0430

TWThF

1B37

LP/3632647

Maintenance
WD - Seaford - Follow Up

BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES
AND SEAFORD.
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26/27

18

CHANNEL TUNNEL FREIGHT
|VIA REDHILL

THAMESLINK VIA
[STREATHAM

[Maintenance cycle 7

26/27

18

SKA

S0110

Faversham

Ramsgate

Dn/Up Thanet

2340

3

0425

IAP 1

Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)

26/27

18

SKA

S0110

Faversham Up Sidings

Faversham Up Sidings

Faversham Up Sidings

0830

to

1030

Maintenance
TWS

UP SIDINGS TO BE OUTBERTHED

26/27

18

SKO

S0110
$0260

Voltaire Road Jn

Herne Hill, Cambria Jn,
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, Dn/Up Brixton Spur

0020

TWThF

0505

TWThF

K04.1.1

Maintenance

PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD
JN AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI
START

26/27

SKO

S0110
S0130
$0260

Shortlands Jn (VS829 /
'VS831pts), Ravensbourne Jn,
Chislehurst Jn

St Mary Cray, St Mary Cray Jn

Dn/Up Chatham Siow, Dn/Up Catford Loop, Reversible Chatham Loop

0001

0530

Maintenance

TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE
CHORDS/CHATHAM FAST LINES BETWEEN RAVENSBOURNE AND
SWANLEY JN. ROUTES AVAILABLE FROM BECKENHAM JN AND
RAVENSBOURNE TO CHATHAM FAST LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE

26/27

SKA

S0110
S0150

Gillingham

Faversham, Sheerness-on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur

2350

MWTh

0445

ASH9.B

GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &

26/27

SKO

S0110
$0260

Shortlands Jn (VS829 /
VS831pts), Ravensbourne Jn

|St Mary Cray Jn

Dn/Up Chatham Siow, Dn/Up Catford Loop

0001

TWTh

0530

Maintenance

TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE
FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES
AT SHORTLANDS JN.

26/27

SKA

S0130

[Ashford "D" Jn (1273pts)

Ashford Newtown / Up Berthing
Sidings

Up Berthing Sidings

0800

0915

Maintenance
TWS

UP BERTHING SIDINGS TO BE OUTBERTHED

26/27

18

SKLB

S0130
$0280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible /
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible,
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT)

2345

3

0520

LB patrol
M1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN

26/27

SKLB

S0130
$0280

Charing Cross, Blackfriars Jn,
Parks Bridge Jn

Courthill Loop South Jn,
Bricklayers Arms Jn, Cannon
Street, Ladywell Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street
(LB BT)

2345

3

0520

LB patrol
W1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
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26/27 | 18 | SKLB [ SO130 |Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
50280 Jn, Deptford, Bricklayers Arms . 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th1
$0290 Jn Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, Dn/Up North Kent HILL IN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN
LONDON BRIDGE AND GROVE PARK JN
26/27 | 18 | SKLB [ SO130 |Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South |Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
50280 Jn, Deptford, Bricklayers Arms | Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
50290 n Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent HILL JN.
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
GTR THAMESLINK TO DIVERT VIA HERNE HILL
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 18 | SKLB | SO130 [Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up | 0005 | TWThF | to | 0500 | TWThF
TL919pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt)
ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26/27 | 18 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol (build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
50680 Up Bermondsey Spur, Di/Up South London, South London Reversible, (TL3AO1) UPTOTWO PLATFORE""ESIIS/E%B“/J\TTBSPR;:E? /:gE"ONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26/27 | 18 | SKA | SO140 [Maidstone East Ashford Dn/Up Maidstone 2315 MTW [ to| 0500 | TWThF | K10.3.1 LP/3633841 for |Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
2355 Th T/W (odd weeks) |SID Track - Harrietsham- MAIDSTONE EAST AND ASHFORD
Follow Up ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
SWANLEY, BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
26/27 | 18 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF  |ASH14.B Maintenance
$0240
REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
Block to YE38 & YE39 signals at Bucklands Jn
26/27 | 18 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 18 | SKO | SO310 [HooJn Maidstone West, Rochester Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040 | TWThF | to | 0410 | TWThF | K10.2.2 |LP/3633864 for |Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER / GILLINGHAM
GTR TO STABLE 17700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD
26/27 | 18 | SSC | SO500 |Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350 | MTWTh | to | 0515 | TWThF | IC22b |LP/3557966 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings) OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
26/27 | 18 | SSC | SO500/ [Selhurst Jn, Norwood Fork Jn |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast 2325 | MTWTh [ to | 0530 | TWThF | IC27 |LP/3608004 Maintenance
S0510 WD - Windmill S&C - Follow TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
Up JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC
26/27 | 18 | SKLB | SO510 |South Bermondsey Jn, Corbetts |Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London 2350 | MTWTh | to | 0510 | TWThF | K09.1 Maintenance
80130 |Lane Jn, Southwark Park Road Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge
80650 |Jn, Canal Jn Slow/Sussex Slow, Up Sussex Loop, Up East London, Down East London,
50511 Down Spur, Up Spur, Sussex ible,
S0680 ible, Up Spur

GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL
THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM
POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN|
POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
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26/27 | 18 | SSB [SO520/S|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, Up/Dn Horsham/Main, Down Sidings 0110 | TWThF | to | 0455 | TWThF | IB36 |LP/3624181 Maintenance

0680 North, Malthouse Sidings, Up Sidings North, Up Sidings South
26/27 | 18 | SSC | SO530 [South Croydon Jn Hurst Green Dn/Up East Grinstead 2325 | MTWTh [ to | 0435 | TWThF | IC42 Maintenance

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM

VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT EAST CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
CROYDON AND EAST GRINSTEAD / UCKFIELD.

26/27 | 18 | SSB | S0600 |Wilingdon Jn St Leonards WM Dn/Up Bexhil 2200 | MTTh |to| 0455 | TWF | B35 |LP/2921018 |Maintenance
SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE
Bexhil w Th | Kos4 EASTBOURNE TO ASHFORD SERVICES TO RUN BETWEEN HASTINGS
AND ASHFORD
RAIL REPLACEMENT TO OPERATE BETWEEN EASTBOURNE AND
HASTINGS
GTR TO BERTH 2X4 CAR UNITS IN HASTINGS PARK SIDING

26/27 | 18 | SSB | SO630 (Worthing Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0010 TWF | to [ 0510 TWF IB21e |LP/3814849 Maintenance

2895 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND WORTHING
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON
BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND WEST
WORTHING

26/27 | 18 | SSB | SO630 (Worthing /Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0010 Th 0510 Th IB21e Maintenance

3

2895 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND WORTHING
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON
BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT
WORTHING
RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND WEST
WORTHING
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[Maintenance cycle 8

26/27

19 | SKA

S0110

CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON
VIA REDHILL BRIDGE
Faversham Ramsgate

Dn/Up Thanet 2340 T 0425 w

3

IAP 1

Maintenance

NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)

26/27

19 | SKA

S0110

Faversham Down Sidings

Faversham Down Sidings

Faversham Down Sidings 0830 M to | 1030 M

Maintenance
TWS

DOWN SIDINGS TO BE OUTBERTHED

26/27

19 | SKO

S0110

StMary Cray Jn, Fawkham Jn

Rochester Bridge Jn, Hook
Green

Dn/Up Chatham Slow/Main, Down/Up Waterloo Connection 0010 | TWThF | to | 0505 | TWThF

LP/3082123 for
MT

SID Track - Follow Up -
Longfield - Meopham

SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.

26/27

ssC

S0110
$0250
S0500
50645

Victoria (Platforms 9 to 13),
Battersea Pier Jn

Clapham Jn, Stewarts Lane Jn

Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up
Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession)

0005 | TWThF | to | 0500 | TWThF

IC22a

LP/3557910

Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
TRAINS TO BE REPLATFORMED AS REQUIRED.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.

NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP
AS REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING
TRAINS

26/27

SKO

S0130

Sevenoaks

Tonbridge

Dn/Up Main 0030 | TWThF | to | 0440 | TWThF

K123

Maintenance

0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS
TO TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS
AND TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

26/27

S0130

Ashford D" Jn (1289pts)

[Ashford East Berthing Sidings

Ashford East Berthing Sidings 0800 T 0915 T

3

Maintenance
TWS

EAST BERTHING SIDINGS TO BE OUTBERTHED

26/27

SKLB

S0130
$0280

Charing Cross

Metropolitan Jn

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
low

2345 T to | 0520 w

LB patrol
TIw2

Maintenance

ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.

26/27

SKLB

S0130
$0280

Charing Cross, Blackfriars Jn

| Tanners Hill Jn, Bricklayers Arms
Jn, Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross
Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT)

2345 M 0520 T

3

LB patrol
M1

Maintenance

ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
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26/27 | 19 | SKLB | SO130 |Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 w to | 0520 w LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TIW3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
STREET.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 19 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn , 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th2
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, X
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 19 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiIF2
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHAR:\:&S::OSS VIALINES 6-8 TO TANNERS
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 19 | SKLB | SO510 [London Bridge 14 and 15, Peckham Rye Jn, Bricklayers Platforms 14 and 15, 10 ible, 11 , Sussex ible, 0045 TWF | to | 0510 TWF | K03.2.1 |SID Track - Old Kent Road -
S0680 |Silwood Jn Arms Jn ible, Up Spur, Dn/Up South London, Prep
South London Reversible, Dn/Up Silwood
26127 | 19 | SKA | SO150 [Western Jn/ Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th | to| 0505 Th Maintenance
TWS
26/27 | 19 | SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for
S0310 Maidstone Branch, Up Platform Loop TIW WD - Teston LC - Prep
LP/3633807 for FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
ThF NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
DEPART BEFORE POSSESSION TAKEN
26/27 | 19 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T IAP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 19 | SKLB | SO280 [Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria| 0010 | TWThF | to | 0500 | TWThF | K05.1.1 Maintenance
Loughborough Jn Spur, Dn/Up Brixton Spur
THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT
VICTORIA EASTERN.
26/27 | 19 | SKLB | SO310 [Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | K05.2 Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
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19 | SSB | SO500 (Earlswood D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF | IB22b Maintenance

19 | SSC | S0500/ (Selhurst Jn, Norwood Jn, D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF | IC33 Maintenance
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead
S0530

19 | SSB | SO520 Horsham D/U Arun Valley 0005 | TWThF | to | 0545 | TWThF | 1B29b [LP/2920831 Maintenance

WD - Billinghurst - Prep - Rail
Drop ThF

Dn/Up Portsmouth [ 0020 | TWThF | to | 0520 | TWThF | IC37 |LP/3608001 Maintenance SOUTHERN ECS MOVES TO BE DIVERTED TO SELHURST DEPOT

19 | SSC | SO680 |Sutton
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26127 | 20 Info |[CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 9
|VIA REDHILL [STREATHAM
26127 | 20 | SKA | SO110 [Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M | to| 1030 M mgenance UP SIDINGS TO BE OUTBERTHED
26/27 | 20 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF | to | 0425 | TWThF |ASH10.B Maintenance
CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR SEVICES TO TERMINATE AT GRAVESEND
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
26127 | 20 | SKA | SO110 [Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 0045 | TThF |to| 0445 | TThF Maintenance TWS (Th)
S0150 WD - Sheerness - Prep - Rail
Drop - Th/F
26/27 | 20 | SKO | SO130 [Chislehurst Jn (Fast), Orpington |Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 1-5 at Orpington, Down 0105 | TWThF | to | 0500 | TWThF | K02.1.1 |LP/3082201 for |Maintenance
(Slow) Loop(pt) at Sevenoaks
LP/3081702 for
v Freight to divert via Redhill.
LP/3088661 for UTU NOTE - UTU065A - TH/F POSSESSION AT RISK
W/Th
26127 | 20 | SKA | SO130 [Ashford 'D" Jn (1273pts) g;r:g: Newtown / Up Berthing | Up Berthing Sidings 0800 T to| 0915 T mrélenance UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 20 | SKLB | SO130 |Charing Cross, Blackfriars Jn  Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / MIT1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 Ré’:ggs"/"é&g‘é‘hsvfgg“:ﬁy&?; gg;i‘f\/‘gﬁgﬁi}%mb‘“&v
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) g
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26127 | 20 | SKLB | SO130 [Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to| 0520 W | LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill W1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhil, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 20 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
0280 Arms Jn , 3 Up, Dn/Up ich (Pt), Met , Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
26/27 | 20 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
S0280 Deptford, Bri Arms Jn , 3 Up, Dn/Up (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRI TO ALLOW STOCK PREPARATION.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26127 | 20 | SKLB | SO130 |London Bridge 10-15, Surrey |Bricklayers Arms Jn, New Cross 10-15, 9 .10 / Sussex 1 0115 Th | to| 0425 Th | LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge  |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, ‘W/ThLL1|3709867
50680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AOT) UPTOTWO PLATFORQ”ES :&g‘égﬂf&gﬁi‘# :CIELONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
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26/27 | 20 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 THF to | 0520 THF SID Track - Charing Cross
$0280 Slow S&C - Follow Up
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
THUR AND FRI TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26127 | 20 | SKA | SO150 [Western Jn/ Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th | to| 0505 Th Maintenance
TWS
26/27 | 20 | SKA | SO170 |Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh [ to | 0520 | TWThF |ASH12.B
$0200
S0600
GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
26/27 | 20 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 20 | SKA | SO240 (Buckland Jn Minster East Jn/Minster West Jn (Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance
REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
26/27 | 20 | SSC | SO250/ Pier Jn, Longhedge Jn (Selhurst, South Jn D/U Brighton/Victoria Fast, D/U Battersea, Reversible Fast Spur 2320 | MTWTh [ to | 0530 | TWThF | IC31b [LP/3562161 Maintenance
S0500 TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
26/27 | 20 | SKO | S0O260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 2350 | MTWTh | to | 0445 | TWThF | K8.2.2 |LP/3100304 for |Maintenance
S0110 W/Th CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
26/27 | 20 | SKLB | SO300 |Blackheath Jn Slade Green Jn, Crayford Creek |Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF | to | 0500 | WThF | K09.2a TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL
Jn REPLACEMENT SERVICES TO OPERATE BETWEEN LEWISHAM AND
DARTFORD VIA BARNEHURST. FREIGHT SERVICES TO DIVERT VIA
SIDCUP
26/27 | 20 | SKLB | SO330 [Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, Beckenham Spur 0001 | TWThF | to | 0445 | TWThF | KO1.1 Maintenance
North Jn
ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
26/27 | 20 | SSB | SO500 [Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 Th to | 0530 F IB30a Maintenance
IC30
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT
GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
26/27 | 20 | SSC | SO500 |Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW |to| 0530 | TWTh | IB30b Maintenance
IC30
TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
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20 | SKLB | SO510 |London Bridge 10-15, Silwood Jn |Bricklayers Arms Jn, Tulse Hill, 10-15, 9 ible, 10 ible, 11 , Dn Sussex 0045 TWF |to| 0510 TWF | K03.2.1 Maintenance
S0680 Crofton Road Jn Slow, Sussex ible, ible, Up Spur, SID Track - Old Kent Road -
S0645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up Prep
50681 Portsmouth, Dn/Up Atlantic UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
20 | SKLB | SO510 |Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Dn/Up Atlantic
S0645
S0681
20 | SSB | SO630 |Brighton Plat 1&2, Preston Park |Arundel Jn Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 TWF | to| 0455 TWF IB21a Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning I
Shed 1,283 off at
0440)
20 | SSB | SO630 |Brighton Plat 1&2, Preston Park |Angmering Dn/Up Brighton, Dn/Up West Branch, Dn/Up Cliftonville Spur, Brighton 0005 Th to | 0455 Th IB21c Maintenance
Plat1&2, West Carriage Road, Up Sidings (Hove), Middle Siding, Cleaning lati
Shed 1,283 off at
0440)
20 | SSC | SO650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0035 TThF | to | 0525 TThF Ic28 Maintenance
Crystal Palace T364 / T367 pts , |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)
Norwood Jn (T1501 / T1512 pts)
R ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
;‘;:Z;H_:lg;‘"}(%l; ;gs'zzlm W w STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
Jn (T1501 / T1512 pts) ' TOWARDS BALHAM. GTR TRAINS TO DIVERT VIA STREATHAM COMMON.
STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL
PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5
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26/27 | 21 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON (GRAIN/HOO JN TRAFFIC VIA PADDOCK WOOD, TONBRIDGE AND [Maintenance cycle 10
|VIA REDHILL BRIDGE 'SEVENOAKS
26/27 | 21 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 2340 T to | 0425 w IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 21 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M mrélenance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 21 | SKA | SO130 |Ashford "D" Jn (1289pts) Ashford East Berthing Sidings Ashford East Berthing Sidings 0800 T to | 0915 T Maintenance
TWS
EAST BERTHING SIDINGS TO BE OUTBERTHED
26127 | 21 | SKLB | SO130 [Charing Cross politan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to| 0520 W | LB patrol
$0280 Slow TIw2
ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 21 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill M1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 .
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26127 | 21 | SKLB | SO130 |[Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 W[ to| 0520 W | LB patrol Maintenance
0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / R[?nggs/\/\/é&éghsvfgg “:fby&?’;gg;i?v\gu‘gﬁilf?:ZgNNOE’:V
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) g
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 21 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
50280 ms Jn Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th2 ROUTE AVAILABLE FROM CHAR}I‘:\:&SEOSS VIA LINES 6-8 TO TANNERS
S0290 gs:z:(“}':‘sf g:hﬁoﬂpéfz"égpszr":g";h"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' " THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 21 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, (Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol
50280 Deptford, Bri Arms Jn . 3 Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHAR}'::&[J:EOSS VIALINES 6-8 TO TANNERS
80290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, -
Southwark Reversible, On Sussor Fast, Cannon St 183, Sidingz Dn Kent ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
Fast (LB BT) ) ’ ’ FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 21 | SKO | SO140 |Otford Jn Bearsted Dn/Up Maidstone 2345 | MTWTh [ to | 0520 | TWThF | ASH3.B Maintenance SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
26127 | 21 | SKA | SO150 [Western Jn/ Eastern Jn |§heerness—on—$ea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th | to| 0505 Th Maintenance
TWS
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26/27 | 21 | SKA | SO210 |Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
26/27 | 21 | SKLB | SO300 (St Johns Jn, Tanners Hill Jn, Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners Hill, Dn/Up Lewisham, Dn/Up Mid 2320 | MTWTh [ to | 0505 | TWThF Maintenance
Nunhead Jn, Angerstein Courthill Loop Jn South, Kent, Dn/Up Courthill Loop, Dn/Up Bexleyheath, Angerstein Single
Bexleyheath SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK
WOOD.
26/27 | 21 | SKLB | SO310 |Dartford, Ebbsfleet International (Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, Dn/Up High Level 2355 | MTWTh [ to | 0420 | TWThF | K10.2.1 Maintenance
FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND
RAINHAM
THAMESLINK SERVICES TO TERMINATE AT DARTFORD
26/27 | 21 | SSB | SO500 (Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U Cliftonville Spur (Sidings 0025 TWTh |to| 0505 TWTh IB31b Maintenance 1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO
Possession of Goods Departure / Reception Road, Engineers Siding, SID Track - Preston Park - START/TERMINATE AT THREE BRIDGES.
Shunt Neck/Release Siding, Preston Park Up Sidings) Surveys RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON/ WORTHING/EASTBOURNE.
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 | 21 | SSC | SO500 [Balham Jn \Windmill Bridge Jn, Streatham | D/U Brighton/Victoria Fast, Reversible Fast Spur, Fast Reversible 2340 MTTh | to | 0530 TWF IC32a |LP/3562143 Maintenance
South Jn TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND
EAST CROYDON.
26/27 | 21 | SSB | SO500 [Haywards Heath Preston Park, Cooksbridge, Hove| D/U Main, D/U Lewes, D/U Cllﬂor!vwlle Spur, Up Loop,} Down Loop (R(), Up| 0125 F to | 0505 F IB31c THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
50590 Sidings, Goods Departure/Reception Road, Down Main Carriage Sidings SID Track - Preston Park - ROAD RAIL REPLAGEMENT TO OPERATE BETWEEN THREE BRIDGES
No.1&2, Engineers Sidings & Loco Release sidings Surveys
AND BRIGHTON
NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 | 21 | SSB | SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U Lewes, D/U Loop, Single, Run Round Lp , 0030 TWTh |to | 05056 TWTh IB31a Maintenance
S0580 Sidings Possession of Cripple Siding and Hopper Road (Ardingly), Sidings SID Track - Balcombe Down -
Possession of D/U Sidings (Haywards Heath) Rail Drop W/TH

1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO
START/TERMINATE AT THREE BRIDGES.
RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES
AND BRIGHTON/ WORTHING/EASTBOURNE.
6047/6021 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
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26/27 | 21 | SSB | SO640 [Barnham Bognor Regis Dn/Up Branch 0045 | TWThF | to | 0435 | TWThF 1B34 (LP/3088141 Maintenance
Barnham Down loop (part) Down Loop (part)
POWER TO BE RESTORED AT 0430
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
26/27 | 21 | SSC | S0650/ |Peckham Rye Jn, Hene Hill |Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up Leigham Spur, Dn/Up West | 0025 | TWThF | to | 0535 | TWThF | IC24b Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS
S0680/ Streatham South Jn, Leigham Jn, [Norwood Spur, Dn/up Streatham Spur APPROPRIATE.
S0690 West Norwood Jn
THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
BLACKFRIARS
26/27 | 21 | SKO | SO645 |Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 0050 | TWThF | to | 0515 | TWThF | K14.2 Maintenance
50680 Lane Jn
S0110
S0250 ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM
REVERSIBLE VIA VS775PTS.
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26127 | 22 Info |CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 11
[VIA MAIDSTONE EAST [STREATHAM
26/27 | 22 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to| 0425 w 1AP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 22 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M |to| 1030 M mgenance UP SIDINGS TO BE OUTBERTHED
26/27 | 22 | SKO | SO110 |Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, Dn/Up Waterloo Curve 2320 TWTh | to| 0525 WThF | K08.1.1 Maintenance
SW100
Pouparts Jn M T TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
BATTERSEA PIER JN AND SHEPHERDS LANE JN
CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26/27 | 22 | SKA | SO130 [Ashford "D Jn (1273pts) g;ri‘:;rsd Newtown / Up Berthing | Up Berthing Sidings 0800 T [to] 0915 | T TW‘S UP BERTHING SIDINGS T0 BE OUTBERTHED
26/27 | 22 | SKA | SO130 |Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, Dn/Up Maidstone 0110 T to| 0500 | TWThF | ASH8.B |LP/3082881 for [Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 0030 WThF W REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
26/27 | 22 | SKLB [ SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0110 T to | 0520 T LB patrol Maintenance
0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / MIT1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) CROSS / GREENWICH. ALL I;L%‘I’EFEOTRMS AVAILABLE AT CANNON
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
THAMESLINK TO BE DIVERTED VIA HERNE HILL AND STREATHAM
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 22 | SKLB [ SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1
Spur, Dn/Up Snowhil, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) TREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 22 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
$0280 Arms Jn ible, 3 Up, Dn/Up ich (Pt), Met , Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
26/27 | 22 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
0280 Deptford, Bri Arms Jn ible, 3 Up, Dn/Up (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 22 | SKLB | SO510 [London Bridge 10-15, Silwood Jn |Peckham Rye Jn Platforms 10-15, 9 , 10 11 , Dn Sussex 0100 WF to | 0510 WF SID Track - Old Kent Road -
50680 Slow, Sussex ible, ible, Up Spur, Follow Up
Dn/Up South London, South London Reversible, Dn/Up Silwood
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
26/27 | 22 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex , 11 0115 Th to | 0425 Th LB patrol (build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
50680 Up Bermondsey Spur, Di/Up South London, South London Reversible, (TL3AO1) UPTOTWO PLATFORE""ESIIS/E%B“/J\TTBSPR;:E? /:gE"ONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
26127 | 22 | SKA | SO150 [Western Jn/ Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th | to| 0505 Th Maintenance
26/27 | 22 | SKA | SO220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 0200 T to | 0450 T AP 2 DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
END.
26/27 | 22 | SKA | S0220/ [Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, EK4968)|Dn/Up Main, Dn/Up Stour, Dn/Up Loop, Dn/Up, Single 0025 ThF 0450 ThF  |ASH16.B Maintenance
$0240 |Deal
REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO
RAMSGATE
26/27 | 22 | SSC | SO250/ (Battersea Pier Jn, Latchmere Balham North Jn (302/305pts)  |D/U Brighton Slow, D/U West London, Pigs Hill Siding no.1&2 2345 | MTWTh [ to | 0455 | TWThF | IC31a Maintenance
S0500 |No.1Jn
TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
AND BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL
FROM BALHAM
SKLB | 80290 |North Kent East Jn, Blackheath |Perry Street Fork Jn, Crayford |Dn/Up Greenwich, Dn/Up North Kent, Dn/Up Erith Loop, Angerstein 0150 T to| 0455 | TWThF | KO01.2 Maintenance
26/t 22 Un, Angerstein Jn, Abbey Wood Crook n Angerstein Wh\grf Singls Engineering Road ’ > A 0040 | WThF SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Elwiabeﬁh Line ' Buffer stéps Alsike Rd Jn ) ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD
’ VIA GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
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22 | SSC | SO500 |Purley Redhill Down & Up Slow, Down & Up Redhill, Reedham Sidings 0001 | TWThF | to | 0500 | TWThF | IC35 Maintenance
SID Track - Survey -
Nevertham
22 | SSC | SO510 gfyl;;mp:g;s;cﬁ: Fast, D&U London Bridge Slow, D&U Wallington, D/U| 0020 | TWThF | to | 0510 | TWThF | IC29a ‘l\,ca[l)nfesgnce Fork. Folow SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM
Up RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND
EAST CROYDON
22 | SSB | SO590 |Polegate, Pevensey & Westham |Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, Plat 1 - 3 0035 | TWThF | to | 0445 | TWThF | IB27b Maintenance
22 | SSB | SO685/ |Leatherhead Jn \Warnham D/U Portsmouth/Main, Dn Loop (Dorking), Down Siding (Dorking) 2220 to | 0505 1B24  |LP/2920927 Maintenance
Sw1es 2550 WD - Dorking - Follow Up SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO
TERMINATE AT EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.|
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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26127 | 23 Info |[CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 12
[VIA MAIDSTONE EAST BRIDGE
26/27 | 23 | SKA | SO110 [Faversham Ramsgate Dn/Up Thanet 2340 T to| 0425 w 1AP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS
SID Track - Whitstable - FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
Survey SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 23 | SKA [ SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M 1I\f|vavlré|enance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 23 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF | IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 23 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF | IC36 |LP/3562141 Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 23 | SKA | SO110 |Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, Sittingbourne Carriage Siding, Down & 2345 MWTh | to | 0430 TThF | ASH6.B Maintenance TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Up Sidings (Faversham), Up Sidings (Canterbury East), Down Sidings SID Track - Whitstable - RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
(Shepherds Well) Survey SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
NO ACCESS TO FAVERSHAM DOWN SIDINGS
OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 | 23 | SKO | SOT10/ [Brixton Jn, Loughborough Jn |Beckenham Jn (817/818pts), |Dn/Up Chatham Main, Dn/Up Holborn, Dn/Up Pass Loop (Kent House), | 0020 | TWThF | to | 0450 | TWThF | KOfa Maintenance 2358 AND 0025 VICTORIA TO ORPINGTON. AND 2354 ORPINGTON T0
Z%ZSB%/ Tulse Hill Herne Hill Turnback Siding ‘WD - Herne Hil - Follow Up VIGTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN DENMARK HILL AND BROMLEY
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON
MAIN LINE
26127 | 23 | SKLB | SO130 [Hither Green (c/o TLO18/ Petts Wood Jn, St Mary Cray Jn, |Dn/Up Kent Fast/Fast, Dn/Up Bromley Branch, Up Chatham Loop(pt), Up | 0005 | TWThF | to | 0500 | TWThF | Ki1.2 i
TLO19pts), Hawkwood Jn Hawkwood Jn Chatham Loop(pt) (s;'r?wTe’;ca':k f‘;’;ﬁ';;e{_‘g /¢ | ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED ~ TO BE
CONFIRMED AT DPPP
ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK
DOWN SIDINGS THROUGH GROVE PARK JN
26127 | 23 | SKA | SO130 [Ashford "D" Jn (1289pts) Ashford East Berthing Sidings _|Ashford East Berthing Sidings 0800 T to| 0915 T mgenance EAST BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 23 | SKA | SO130 [Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform Loop, East Peckham Tip Siding, Up Siding | 2330 | MTWTh | to | 0430 | TWThF | KO01.3 Maintenance FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 i West) NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED
OR DEPART BEFORE POSSESSION TAKEN
26127 | 23 | SKLB | SO130 [Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to| 0520 W | LB patrol Maintenance
0280 Siow e ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 | 23 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill MIT1
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Southwark Reversible, 3 Up (LB BT), Up Kent Slow (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26127 | 23 | SKLB | SO130 |[Metropolitan Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 0001 W[ to]| 0520 W | LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
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26/27 | 23 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn , 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th2
S0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Sussex Fast, Cannon St 182 Sidings, HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 23 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
$0280 Arms Jn Reversible, 3 Up, Dn/Up Greenwich (Pt), Dn/Up Kent Slow, Dn/Up North ThiIF2
$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Southwark Reversible, Dn Sussex Fast, Cannon St 1&2 Sidings, Dn Kent 3
Fast (LB BT) ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 23 | SKLB | SO510 [London Bridge 14 and 15, Rye Jn, 14 and 15, 10 L 11 , Sussex ible, 0045 TWF | to | 0510 TWF |SID Track - Old Kent Road -
S0680 |Silwood Jn Arms Jn ible, Up Spur, Dn/Up South London, Follow Up
South London Reversible, Dn/Up Silwood
26127 | 23 | SKA | SO150 [Western Jn/ Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th | to| 0505 Th Maintenance
TWS
26/27 | 23 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 23 | SKO | SO170 |Tonbridge \Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
26127 | 23 | SKO | SO170 [Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to| 0515 w AP 8 Maintenance
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
26/27 | 23 | SKO | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26127 | 23 | SKA | S0210 [Appledore Dungeness Single 2320 | MTWTh | to | 0520 | TWThF Maintenance
26/27 | 23 | SKA | S0O220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to | 0450 T AP 2 Maintenance
DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON
26/27 | 23 | SKLB | SO290 (Slade Green Jn, Perry Street Dartford Jn, Crayford Spur B Jn  |Dn/Up North Kent, Dn/Up Bexleyheath, Dn/Up Crayford Spur, East Head 0050 WThF | to | 0440 WThF | K04.2.2 |LP/3729952 Maintenance
SO300 |Fork Jn, Slade Green Depot Shunt ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE
VIA LONDON END ONLY
EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THESE
OCATION:
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
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23| SSB | SO500 |Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2345 | MTWTh | to | 0530 | TWThF | IB30c Maintenance
23| SSC | SO510 |Norwood Jn, Norwood Fork Jn, |Epsom Downs D/U Wallington, D/U Selhurst Spur, D/U/Single Epsom Downs, Up Bay, 2300 | MTWTh | to | 0500 | TWThF | IC26 |LP/3607964 Maintenance
Selhurst Jn Up Siding (Sidings Possession)

23 | SSB | SO520 |Horsham Arundel Jn D/U Arun Valley 2225 | MTWTh [ to | 0545 | TWThF | IB29a (LP/2920831

23 | SKO | S0550 |Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 2335 | MTWTh | to | 0440 | TWThF Maintenance
23| SSB | SO590 |Keymer Jn Lewes D/U Lewes 2300 | MTWTh | to | 0510 | TWThF | 1B26 |LP/2919669 Maintenance

SOUTHERN SERVICES TO BE DIVERTED VIA BRIGHTON.
RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND
LEWES/SEAFORD FOR LAST CONNECTIONS

23| SSC | S0660 |Purley (Platforms 5 & 6) Caterham, Tattenham Corner D/U Loop (Platforms 5 & 6 Purley), D/U Caterham, D/U Tattenham, Up 2250 | MTWTh [ to | 0505 | TWThF | IC21a (LP/3579746 Maintenance

Sidings (Sidings Possession) Purley . Up Sidings (Sidings Possession)
Caterham

SOUTHERN SERVICES TO START/TERMINATE AT SOUTH CROYDON.
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
CATERHAM / TATTENHAM CORNER
POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER
YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
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26127 | 24 Info |[CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 1
|VIA REDHILL [STREATHAM
26/27 | 24 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26127 | 24 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M | to| 1030 M Maintenance
TWS UP SIDINGS TO BE OUTBERTHED
26/27 | 24 | SKO | SO110 [Beckenham Jn, Ravensbourne st Mary Cray Jn, Shortlands Jn, |Dn/Up Chatham Main, Dn/Up Chatham Fast, Dn/Up Chatham Slow(pt), 2355 | MTWTh | to | 0435 | TWThF (K08.2.1B|LP/3099901 for |Maintenance
Jn Petts Wood Jn, Hawkwood Jn Dn/Up Ravensbourne Chord, Dn Slow Tonbridge Loop(pt), Up Slow W/Th
Tonbridge Loop, Dn/Up Fast Tonbridge Loop ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN
LP/3102741 for AND UP CATFORD LOOP LINES
Th/F
26127 | 24 | SKA gg: ;g Gilingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, Dn/Up Sheppey Spur 2350 | MWTh | to | 0445 | TThF | ASHO.B Maintenance TR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
26/27 | 24 | SKLB | SO130 [Hither Green (TL893 /TL894 pts), Lee Spur Jn (TL915 / TL916pts), |Dn/Up Kent Slow/Slow, Reversible Chatham Loop, Down Hither Green 0005 | TWThF [ to | 0500 | TWThF | K03.3.1 |LP/3082441 for |Maintenance
Lee Loop Jn Petts Wood Jn, St Mary Cray Jn |Goods/Arrival Road, Up Hither Green Goods/Departure Road, Up/Down SID Track - Chislehurst Down NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN
Hither Green Spur Slow - Survey SIDINGS.
LP/3088901 for TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP
W/Th SOUTH JN AND ORPINGTON
FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
26/27 | 24 | SKA | SO130 (Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 24 | SKLB | SO130 |Charing Cross, Blackfriars Jn  Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance
$0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / MIT1
Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, 3 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26/27 | 24 | SKLB | SO130 |Charing Cross, Blackfriars Jn Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance
S0280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TW1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down / STREET.
Southwark Reversible, 3 Up (LB BT), Up Cannon Street (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 | 24 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 w to | 0520 Th LB patrol Maintenance
50280 Arms Jn , 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th1
80290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 182 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
26/27 | 24 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bri Arms Jn . 3 Up, Dn/Up h (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
Fast (LB BT) HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM..
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 24 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 , 10 | Sussex X 0115 Th to | 0425 Th LB patrol (build both - Maintenance
80510 |Canal Jn Gate, Uttley Jn, London Bridge |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
S0680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AO1) UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818 BE ADVISED AT DPPP STAGE
Fast/8 Up (TLCX02)
26/27 | 24 | SKA | SO140 [Maidstone East  Ashford Dn/Up Maidstone gg;g M;?\N to | 0500 | TWThF | K10.3.1 .I[_lem?isjtjegs) Maintenance MAIDSTONE EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA
26/27 | 24 | SKA | SO160 |Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to | 0445 ThF  |ASH14.B Maintenance REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
50240 Block to YE38 & YE39 signals at Bucklands Jn
26127 | 24 | SKO | SO170 [Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to| 0515 F 1AP 10 Maintenance
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 24 | SKO | SO170 [Tonbridge \Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T AP 7 Maintenance T TO TERVINATE AT TUNBRIDGE AND WADHURST
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
ALITUE ASTERAL Y TA TLINBRINGE WELL QALASTINGS TO
26/27 | 24 | SKO | SO170 (Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to| 0515 w IAP 8 Maintenance 1H29 CHARING CROSS TO HASTINGS TO TERMINATE AT TUNBRIDGE
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS
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26127 | 24 | SKO | SO170 [Wadhurst

Battle

Dn/Up Hastings, Single

0115 Th

5

0520

Th

IAP 9

Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26127 | 24 | SKA | 50220 |Ashford

Minster East Jn

Dn/Up Canterbury/Branch/Main, Single

2350 M to

0450

IAP 2

Maintenance

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

26/27 | 24 | SKO | 50310 [HooJn

Maidstone West, Rochester
Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone Branch, Dn/Up Toomer Loop 0040

TWThF | to

0410

TWThF

K10.2.2

Maintenance

FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL
REPLACEMENT SERVICES TO OPERATE BETWEEN GRAVESEND AND
ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700
AT PLUMSTEAD

26/27 | 24 | SSB | SO500 (Stoats Nest Jn

Balcombe Tunnel Jn

Dn/Up Fast, Platform 6 & 7, Three Bridges Down Yard 2345

MTWTh | to

0530

TWThF

1B30c

LP/3633467

Maintenance

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS
NEST JN AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT
AVAILABLE.

IACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD
BEYOND TD1 POINTS

26/27 | 24 | SSC | SO500 |Victoria (Platforms 14 to 19)

Balham North Jn

Platforms 14 to 19, D/U Brighton Fast, Brighton Reversible (T4 of Up 2350
Carriage Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

MTWTh | to

0515

TWThF

IC22b

LP/3557966

Maintenance

UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO
TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
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26/27

ssC

S0500/
S0510

Selhurst Jn, Norwood Fork Jn

Stoats Nest Jn

D/U Brighton/Victoria Fast, Fast Reversible, D/U London Bridge Fast

2325

MTWTh

TWThF

Ic27

LP/3608004

Maintenance

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST
CROYDON NOT AVAILABLE FOR TRAFFIC

26/27

24 | SKLB

S0510
S0130
S0650
SO0511
S0680

'South Bermondsey Jn, Corbetts
Lane Jn, Southwark Park Road
Jn, Canal Jn

Crystal Palace, Norwood Jn

Down Sussex Slow/London Bridge Slow, Down Sussex Fast/London
Bridge Fast, Up London Bridge Fast/Sussex Fast, Up London Bridge

Slow, Up Sussex Loop, Up East London, Down East London,
Spur, Up Spur, Sussex ible,

Down

. Up Spur

2350

MTWTh

to

0510

TWThF

K09.1

Maintenance
SID Track - New Cross Gate
Platform 5 - Rail Drop T/W

GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL
THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM
POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN

POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL
POSSESSION TO BE TAKEN AFTER PASSAGE OF 1E56 AT SPA ROAD
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
BRIDGE AND EAST CROYDON
ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED
BACK CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
W/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE

26/27

SsB

26/27

SSB

S0520

Three Bridges

Horsham

Dn/Up Horsham, Down Siding North (Sidings Possession), Down Loop
(Part)

0040

TWThF

to

0510

TWThF

1B25b

Maintenance
SID Track - Three Bridges -
Crawley - Rail Drop TH/F

SERVICES TO TERMINATE AT THREE BRIDGES.
RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
HORSHAM
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

S0520/
Sw110

Barnham

Havant Jn

D/U Brighton

0025

TWThF

to

0445

TWThF

1B32

LP/2919663

Maintenance

SERVICES TO START/TERMINATE AT BARNHAM.

5571 WILL DIVERT TO PORTSMOUTH HARBOUR (OR WILL NOT RUN -
DEPENDENT ON SWR ALLOWING 1C66 TO BE BERTHERED)
GTR TO BERTH 1 X 377 AT PORTSMOUTH
5C04 TO START FROM PORTSMOUTH.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
CHICHESTER AND BARNHAM
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26/27

ssC

S0680/
S0700

Streatham South Jn

Sutton (via Wimbledon)

Dn/Up Heliers

2320

MTWTh

to

0535

TWThF

1C25b

LP/3607970

Maintenance

THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE /
START BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE

UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
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26127 | 25 Info |[CHANNEL TUNNEL FREIGHT |THAMESLINK VIA LONDON [Maintenance cycle 2
|VIA REDHILL BRIDGE
26/27 | 25 | SKA | SO110 |Faversham Ramsgate Dn/Up Thanet 2340 T to | 0425 w IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
FAVERSHAM AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 | 25 | SKA | SO110 |Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 0830 M to | 1030 M 1M‘;=\I\ré(enance DOWN SIDINGS TO BE OUTBERTHED
26/27 | 25 | SKO [ SO110 |St Mary Cray Jn, Hawkwood Jn  (Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up Chatham Fast, Dn/Up Maidstone, 0040 | TWThF | to | 0520 | TWThF | K05.3 |LP/3102823 for |Maintenance
S0130 Borough Green, St Mary Cray Jn |Dn/Up Bat & Ball, Up Chatham Loop (Pt) ThiF CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0140 GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
S0400 ADDITIONALLY AT PETTS WOOD AND ORPINGTON
GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH
AND MAIDSTONE EAST/GILLINGHAM
26/27 | 25 | SSC | SO110 |Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn  |Platforms 9 to 13, D/U Brighton Slow, Battersea Reversible, Down/Up 0005 | TWThF | to | 0500 | TWThF | IC22a (LP/3557910 Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0250 |Battersea Pier Jn Stewarts Lane (Line Blockage), Battersea Yard (Sidings Possession) OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 TRAINS TO BE REPLATFORMED AS REQUIRED.
50645 TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND
BALHAM, ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES
TO SLOW LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
26/27 | 25 | SKLB | SO130 |Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA
$0280 Slow Tw2 DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26127 | 25 | SKLB | SO130 [Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M |to| 0520 T |LBpatrol Maintenance
50280 Jn, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill MIT1 ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
Spur, Dn/Up Snowhil, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Up, Metropolitan Reversible, 4 Down, Dn/Up Sussex Fast, 5 Up, 6 Down /
Southwark Reversible, 3 Up (LB BT), Up Kent Siow (LB BT) ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450
TUE TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE LINES 4 /5
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
26127 | 25 | SKLB ggg gg Metropolitan Jn ]’anners Hill Jn, Bricklayers Arms|CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross | 0001 W[ to| 0520 W | LB patrol Maintenance ROUTE AVAILABLE FROM GANNON STREET VIA LINES 1.3 TO NEW
In, Cannon Street Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill T/W3 CROSS | GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 : STREET.
ggm"ff;ffg';g{:ﬁ:’;’ﬂ? (’Lgm")' Sglgznsn';ffgfr::fﬁ_g g% 6 Down/ ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
) ’ LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 | 25 | SKLB gg;gg Cannon Street, Metropolitan Jn Ne;vsir:ss, Deptford, Bricklayers |Cannon Streeﬁuﬂat[f]?‘r/rlrj\z 1-7, Llngsf(\ﬁ)lDaél‘Jp Cannpn ISé;nE‘):n/SZ‘ 2345 w to | 0520 Th L‘E!vﬁra;t\rzol Maintenance ROUTE AVAILABLE FROM CHARLT&SEOSS VIA LINES 6-8 TO TANNERS
S0290 gs:z:(“}':‘sf g:;‘ﬁolf‘péf’{ggpsz?:g";h"" Southwark Reversible, Dn ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
' " THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
26/27 SKLB | SO130 |Cannon Street, Metropolitan Jn  Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn /2 2345 Th to | 0520 F LB patrol Maintenance
% 50280 Deptford, Bri Arms Jn , 3 Up, Dn/Up ich (Pt), D/Up Kent Siow, Dn/Up North ThiF2 ROUTE AVAILABLE FROM CHARING GROSS VIA LINES 6-8 TO TANNERS
ok o, St o 40,3 U 1y S SoLATON AT oY STREET FLATOMS 1770 88 e Y 4
Fast (LB BT) FRITO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL
LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 25 | SKA | SO150 |Western Jn/ Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th to | 0505 Th Maintenance
TWS
26/27 | 25 | SKA | SO160 |Faversham Buckland Jn Dn/Up Chatham 0015 TThF | to | 0450 TThF K08.3
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26/27 | 25 | SKO | SO170 |Stonegate Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F 1AP 10 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 | 25 | SKO | SO170 |Tonbridge \Wadhurst Dn/Up Hastings, Single 2255 M to | 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TONBRIDGE AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO
TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST

26/27 | 25 | SKO | SO170 (Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to| 0515 w IAP 8 Maintenance 1H29 CHARING CROSS TO HASTINGS TO TERMINATE AT TUNBRIDGE

RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN
TUNBRIDGE WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT
TUNBRIDGE WELLS

26/27 | 25 | SKO | SO170 (Wadhurst Battle Dn/Up Hastings, Single 0115 Th to | 0520 Th IAP 9 Maintenance

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

26/27 | 25 | SKA | SO180 |Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up Maidstone, Dn Maidstone/Up Main/Up 2330 | MTWTh | to | 0430 | TWThF | ASH7.B |LP/3633807 for |Maintenance

80310 Maidstone Branch, Up Platform Looy
P P FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD

LP/3633807 for NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR
ThiF DEPART BEFORE POSSESSION TAKEN

5

26/27 | 25 | SKA | 80220 |Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON

26/27 | 25 | SKLB | SO280 [Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up Holborn Fast, Dn/Up Holborn, Dn/Up Cambria| 0010 | TWThF | to | 0500 | TWThF | K05.1.1 Maintenance

Loughborough Jn Spur, Dn/Up Brixton Spur THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.

9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT
VICTORIA EASTERN.
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25 | SKLB | SO310 |Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither Green Spur, Dn/Up Crayford Spur 0020 | TWThF | to | 0445 | TWThF | K05.2 Maintenance
SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIbcuP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
25 | SSB | SO500 |Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings (Sidings Possession) 2245 | MTWTh | to | 0525 | TWThF | 1B22 Maintenance
25 | SSC | SO500/ |Selhurst Jn, Norwood Jn, D/U Brighton/Victoria Slow, D/U Slow, Slow Reversible, D/U London 2345 | MTWTh | to | 0440 | TWThF | IC33 Maintenance
S0510/ |Cottage Jn Bridge Slow, Through Road (Perturbation Siding), D/U East Grinstead
S0530
25 | SSB | SO590 |Cooksbridge, Lewes Platforms |Glynde, Seaford, Newhaven Down/Up Lewes/Eastbourne, Down/Up Branch, Down/Up Seaford, 2345 | MTWTh | to | 0430 | TWThF | 1B20 (LP/2920793 Maintenance SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND AT
S0620 Harbour Seaford Single, Marine Siding, Lewes Up Siding, Town Yard POLEGATE.
1F68 WILL NOT RUN
1H94 TO START BACK FROM VICTORIA AND RUN IN THE PATH OF THE
25 | SSC | SO680/ |Streatham Jn, Streatham North |Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast Reversible Spur, D/U St. Helier 2350 | MTWTh | to | 0540 | TWThF | IC25a |LP/3607963 Maintenance
S0700 [Jn GTR SOUTHERN SERVICES TO DIVERT VIA WEST CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON
AND HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
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26127 | 26 Info  |[CHANNEL TUNNEL FREIGHT |THAMESLINK VIA [Maintenance cycle 3
|VIA REDHILL STREATHAM
26127 | 26 | SKA | SO110 |Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 0830 M | to| 1030 M Maintenance UP SIDINGS TO BE OUTBERTHED
TWS
26/27 | 26 | SKA | SO110 |Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up Sidings at Gillingham 0025 | TWThF |to | 0425 | TWThF |ASH10.B Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR SERVICES TO TERMINATE AT GRAVESEND.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND
AND GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
26/27 | 26 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 | MTWTh | to | 0130 | TWThF IC36 |LP/3562141 Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 26 | SSC | SO110 |Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, Down Chatham 0130 | TWThF | to | 0455 | TWThF | IC36 |LP/3562141
Slow/Reversible, Up Chatham Slow, Dn/Up Stewarts Lane
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED
AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 | 26 | SKA | SO130 |Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 0800 T to | 0915 T Maintenance
Sidings TWS
UP BERTHING SIDINGS TO BE OUTBERTHED
26/27 | 26 | SKLB | SO130 |Charing Cross, Blackfriars Jn, |Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 M to | 0520 T LB patrol Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW
S0280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 6-9, 7 Reversible / MIT1 CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON
Street, Ladywell Jn Down Kent Fast, Up Kent Fast / 8 Up, Metropolitan Reversible, 4 Down O STREET
(Corbetts Lane Jn to Edwards St Jn), 6 Down / Southwark Reversible, ISOLATION AT CHARING CROSS PLATFdRMS 4-6 TO BE LIFTED BY 0450
Dn/Up Ladywell, 3 Up (LB BT), Up Kent Slow (LB BT), 5 Up (LB BT) TUE TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 | 26 | SKLB | SO130 |Charing Cross, Blackfriars Jn, Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing Cross Fast, Dn/Up Charing Cross 2345 T to | 0520 w LB patrol Maintenance .
80280 |Parks Bridge Jn Bricklayers Arms Jn, Cannon Slow, Dn/Up Charing Cross, London Bridge platforms 4-9, Down Snowhill TWA1 Rg;gg;yg&égha?gg&Eﬁg&?ﬁgg;g?&n&éﬁﬁr ?:ZﬁNNoEyLN
Street, Ladywell Jn Spur, Dn/Up Snowhill, 7 Reversible / Down Kent Fast, Up Kent Fast / 8 : STREET.
Up, Metropolitan Reversible, 4 Down, Dr/Up Sussex Fast, 5 Up, 6 Down / ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
'Southwark Reversible, Dn/Up Ladywell, 3 Up (LB BT), Up Cannon Street WED TO ALLOW STOCK PREPARATION
(LB BT) NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN
LONDON BRIDGE AND COURTHILL LOOP SOUTH JN
26/27 | 26 | SKLB [ SO130 |Cannon Street, Metropolitan Jn  |New Cross, Deptford, Bricklayers|Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 W to | 0520 Th LB patrol Maintenance
S0280 Arms Jn , 3 Up, Dn/Up ich (Pt), Met ible, Cannon St W/Th1
$0290 Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2 Sidings, ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL UN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
THU TO ALLOW STOCK PREPARATION.
GTR THAMESLINK TO DIVERT VIA HERNE HILL
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
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26/27 | 26 | SKLB | SO130 |Cannon Street, Metropolitan Jn  |Lewisham, Parks Bridge Jn, (Cannon Street platforms 1-7, Lines A-E, Dn/Up Cannon St, 1 Dn/ 2 2345 Th to | 0520 F LB patrol Maintenance
50280 Deptford, Bri Arms Jn . 3 Up, Dn/Up ich (Pt), Dn/Up Kent Slow, Dn/Up North ThiF1
S$0290 Kent, Met Reversible, Cannon St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill,
Southwark Reversible, Dn Sussex Fast, Cannon St 182 Sidings, Dn Kent
Fast (LB BT)
ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS
HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450
FRITO ALLOW STOCK PREPARATION.
GTR THAMESLINK TO DIVERT VIA HERNE HILL
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
26/27 | 26 | SKLB | SO130 (London Bridge 10-15, Surrey Bricklayers Arms Jn, New Cross 10-15,9 , 10 / Sussex , 11 0115 Th to | 0425 Th LB patrol |build both - Maintenance
S0510 |Canal Jn Gate, Uttley Jn, London Bridge  |Reversible, Dn Sussex Slow, Sussex Reversible, Bermondsey Reversible, W/ThLL1|3709867
50680 Up Bermondsey Spur, Dn/Up South London, South London Reversible, (TL3AOT)
Dn/Up Sussex Fast, Dn/Up Sussex Slow, Up Sussex Loop, Up Kent 3709818
Fast/8 Up (TLCX02)
UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
BE ADVISED AT DPPP STAGE
26/27 | 26 | SKO | SO140 (Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, Dn/Up Bat & Ball, Dn Passenger Loop, 0025 | TWThF | to | 0520 | TWThF LP/3742927  |Maintenance TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES
Wrotham/Sevenoaks Up Goods Loop BETWEEN BICKLEY JN AND SWANLEY JN,
CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR
REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND
OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND
MAIDSTONE EAST.
GTR SERVICES TO DIVERT VIA OPRINGTON AND CALL ADDITIONALLY AT/
PETTS WOOD AND ORPINGTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BROMLEY |
SOUTH AND SEVENOAKS FOR INTERMEDIATE STATIONS
26127 | 26 | SKA | SO150 [Western Jn/ Eastern Jn |Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey Spur 0105 Th | to| 0505 Th Maintenance
TWS
26/27 | 26 | SKO | sO170 Bo Peep Jn Dn/Up Hastings, Single 0125 F to | 0515 F IAP 10
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
26/27 | 26 | SKA gg;gg Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, Dungeness Single, Ore Up Siding 2320 | MTWTh [ to | 0520 | TWThF |ASH12.B Maintenance GTR TO START/TERMINATE AT HASTINGS AND OPERATE A
50600 REPLACEMENT ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
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26/27 | 26 | SKA | SO240 (Buckland Jn t\ns(er East Jn/Minster West Jn [Dn/Up Line/Dn/Up Deal, Single 0020 ThF to | 0450 ThF  |ASH17.B Maintenance REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
26/27 | 26 | SKO | SO260 [Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensbourne Chord 0020 | TWThF | to | 0445 | TWThF | K8.2.2b Maintenance
S0110
CHANNEL TUNNEL FREIGHT VIA REDHILL
NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE
OUTBERTHED
26/27 | 26 | SKLB | SO300 /I:‘wg«:rf:gn ?I!‘ackhealh Jn, graa;flloor'; ‘énr.e::(a:is (Zr::gr:tnéin glr:‘/;g North Kent, Dn/Up Bexleyheath, Dn/Up Erith Loop, Angerstein 0030 WThF | to | 0500 WThF | K09.2b Maintenance OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer S(opvs FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
oL ATEADM o
26/27 | 26 | SSC | SO500 |Purley  Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 2300 MTW to | 0530 TWTh 1B30b Maintenance
IC30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TDO1
26/27 | 26 | SSB | SO500 |Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, Three Bridges Down Yard 2300 Th to | 0530 F 1B30a Maintenance
1C30 TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY
AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP
REDHILL/SLOW BETWEEN COULSDON SOUTH AND PURLEY.
NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TDO1
26/27 | 26 | SKLB | SO510 |London Bridge 10-15, Silwood Jn (Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 , 10 11 , Dn Sussex 0045 TWF to | 0510 TWF | K03.2.1 Maintenance
S0680 Crofton Road Jn Slow, Sussex ible, ible, Up Spur, SID Track - Old Kent Road - 6/ UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO
80645 Dn/Up South London, South London Reversible, Dn/Up Silwood, Dn/Up \Week Follow Up BE ADVISED AT DPPP STAGE
S0681 Dn/Up Atlantic
26/27 | 26 | SKLB | SO510 |OId Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London Reversible, Dn/Up Portsmouth, 0100 Th to | 0510 Th K03.2.1x Maintenance
S0680 Dn/Up Atlantic
50645
S0681

Version: 2.0
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26 | SSB | SO630 |Hove |Angmering Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 Th to | 0505 Th 1B21d Maintenance
SID Track - Rail Drop -
Southwick
26 | SSB | SO630 |Hove Arundel Jn Dn/Up Brighton, Middle Siding, Cleaning Shed 1,2&3 0001 TWF | to | 0505 TWF 1B21b Maintenance
SID Track - Prep - Southwick
26 | SSC | SO650 |Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single Crystal Palace, D/U West Norwood Spur, | 0035 TThF | to | 0525 TThF IC28 |LP/3562341
Crystal Palace T364 / T367 pts , |D/U Crystal Palace Spur, Dn/Up Sydenham Spur (pt)
Norwood Jn (T1501/ T1512 pts) LP/3600864 for
W
Tulse Hill, Birkbeck, Crystal
Palace T364 / T367 pts, Norwood| w w
Jn (T1501 / T1512 pts)

Date

ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) AND
TOWARDS BALHAM. GTR SERVICES TO DIVERT VIA STREATHAM
COMMON. STREATHAM HILL DEPOT TO REMAIN LIVE THROUGHOUT.
CRYSTAL PALACE PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN
SERVICES TO USE PLATFORM 4 AND 5

Version: 2.0
: 16th May 2025
Page 70 of 70
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26/27 2,4,6,8,10, |SKA [SO110 Faversham Up Sidings Faversham Up Sidings Faversham Up Sidings 08:30 to 10:30 UP SIDINGS TO BE OUTBERTHED
12,14,16,18,
20,22,24,26
26/27 2,20 SKA [SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent,| 00:25 | TWThF | to 04:25 | TWThF |ASH10.|CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Dn/Up Sidings at Gillingham B ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR SEVICES TO TERMINATE AT GRAVESEND
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND AND
GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
26/27 2,11,14,23, [SSC |SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham 23:55 |MTWTh| to 01:30 | TWThF (IC36 [NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND
26 Fast/Main CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8
26/27 2,11,14,23, |SSC [SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham 01:30 | TWThF | to 04:55 | TWThF |IC36 |NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE OUTBERTHED AND
26 Fast/Main, Down Chatham CURRENT AFFECTED TO GROSVENOR SHED
Slow/Reversible, Up Chatham Slow, NO OUTBERTHING IN PLATFORMS 5-8
Dn/Up Stewarts Lane
26/27 |3,4,5,6,7,10/SKA [SO110 Faversham Ramsgate Dn/Up Thanet 23:40 T to 04:25 W IAP 1 |INO ACCESS TO FAVERSHAM DOWN SIDINGS
,11,12,13,15, FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
16,17,18,19, SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
22,23,24,25 RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN FAVERSHAM
AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 3,5,7,9,11, [SKA [SO110 Faversham Down Sidings Faversham Down Sidings Faversham Down Sidings 08:30 M to 10:30 M DOWN SIDINGS TO BE OUTBERTHED
13,15,17,19,
21,23,25
26/27 5 SKO |sO110 Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  [Dn/Up Chatham Main, Dn/Up Pass | 00:20 T to 04:50 | TWThF [KO1b (2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Beckenham Jn Loop (Kent House), Bay 23:20 TWTh VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD SERVICES
(Beckenham Jn) TO OPERATE BETWEEN DENMARK HILL AND BROMLEY SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN
LINE
26/27 7 SKA |SO110 Herne Bay Ramsgate Dn/Up Thanet 23:40 | MWTH | to 04:25 TTHF
26/27 7,19 SKO |sO110 St Mary Cray Jn, Fawkham Jn |Rochester Bridge Jn, Hook Dn/Up Chatham Slow/Main, 00:10 | TWThF | to 05:05 | TWThF SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL REPLACEMENT
Green Down/Up Waterloo Connection ROAD SERVICE TO SERVE INTERMEDIATE STATIONS.
26/27 8 SKA [SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, | 02:10 T to 04:25 | TWThF |ASH10.|CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Dn/Up Sidings at Gillingham 00:25 | WThF B ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR SEVICES TO TERMINATE AT GRAVESEND
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND AND
GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
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26/27 9,21 SKA |SO110 Faversham Ramsgate Dn/Up Thanet (2333pts & 2332pts) 23:40 T to 04:25 w IAP 1 |INO ACCESS TO FAVERSHAM DOWN SIDINGS
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
SOUTHEASTERN SERVICES TO TERMINATE AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN FAVERSHAM
AND RAMSGATE
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER PRIORY
SHUNT MOVES AVAILABLE ON THE UP THANET AT VIADUCT END ONLY
(RAMSGATE)
26/27 12,24 SKO |SO110 Beckenham Jn, Ravensbourne |St Mary Cray Jn, Shortlands Jn, [Dn/Up Chatham Main, Dn/Up 23:55 |MTWTh | to 04:35 TWThF |K08.2.1|ROUTE AVAILABLE FROM RAVENSBOURNE TO SHORTLANDS VIA DOWN AND
Jn Petts Wood Jn, Hawkwood Jn  |Chatham Fast, Dn/Up Chatham B UP CATFORD LOOP LINES
Slow(pt), Dn/Up Ravensbourne
Chord, Dn Slow Tonbridge Loop(pt),
Up Slow Tonbridge Loop, Dn/Up
Fast Tonbridge Loop
26/27 14, 26 SKA |SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent,| 00:25 | TWThF | to 04:25 TWThF [ASH10.|CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
Dn/Up Sidings at Gillingham B ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS TO BE
OUTBERTHED.
GTR SERVICES TO TERMINATE AT GRAVESEND.
RAIL REPLACEMENT TO OPERATE BEWTEEN MEOPHAM / GRAVESEND AND
GILLINGHAM
GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0, 1 X 8 700 AT
RAINHAM PLATFORM 0 & 1 X 8 700 AT PLUMSTEAD SIDING.
26/27 17 SKO |SO110 Herne Hill South Jn, New Shortlands Jn, Beckenham Jn  |Dn/Up Chatham Main, Dn/Up Pass | 00:50 T to 04:50 TWThF [KO1b |2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
Beckenham Jn Loop (Kent House), Bay 23:20 TWTh VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD SERVICES
(Beckenham Jn) TO OPERATE BETWEEN DENMARK HILL AND BROMLEY SOUTH.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN
LINE
26/27 6,18 SKO |SO110 Voltaire Road Jn Herne Hill, Cambria Jn, Dn/Up Chatham Main, Dn/Up 00:20 | TWThF | to 05:05 TWThF |K04.1.1|PASSENGER SERVICES TO BE DIVERTED VIA CATFORD LOOP
S0260 Loughborough Jn Catford Loop, Dn/Up Brixton Spur SERVICES TO RUN ON THE ATLANTIC LINES BETWEEN VOLTAIRE ROAD JN
AND CAMBRIA JN
PLPR NOTE - PLP346 TH/F POSSESSION LIKELY CUTBACK TO 0055 FRI START
26/27 4,16 SKO |SO110 Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham 23:20 TWTh | to 05:25 WThF |K08.1.1|TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Reversible, Dn/Up Waterloo Curve BATTERSEA PIER JN AND SHEPHERDS LANE JN
Pouparts Jn M T CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
TO BE TAKEN AFTER THE PASSAGE OF 2S72
26/27 10, 22 SKO |sO110 Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham 23:20 TWTh | to 05:25 WThF |K08.1.1|TRAINS TO RUN VIA STEWARTS LANE/ATLANTIC LINES BETWEEN
SW100 Reversible, Dn/Up Waterloo Curve BATTERSEA PIER JN AND SHEPHERDS LANE JN
Pouparts Jn M T CHATHAM REVERSIBLE LINE NOT AVAILABLE TO TRAFFIC
26/27 13,25 SKO |S0110 St Mary Cray Jn, Hawkwood Jn |Fawkham Jn, Sevenoaks, Dn/Up Chatham Slow/Main, Dn/Up 00:40 | TWThF | to 05:20 TWThF |K05.3 |CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL
S0130 Borough Green, St Mary Cray |Chatham Fast, Dn/Up Maidstone, GTR TO DIVERT LAST SEVENOAKS SERVICE VIA ORPINGTON CALLING
SO140 Jn Dn/Up Bat & Ball, Up Chatham ADDITIONALLY AT PETTS WOOD AND ORPINGTON
S0400 Loop (Pt) GTR RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS VIA BAT AND BALL
SER TO DIVERT LAST ASHFORD SERVICE VIA TONBRIDGE, GILLINGHAM
SERVICES TO TERMINATE AT BROMLEY SOUTH
SER RAIL REPLACEMENT TO OPERATE BETWEEN BROMLEY SOUTH AND
MAIDSTONE EAST/GILLINGHAM
26/27 6,18 SKO |sO110 Shortlands Jn (VS829 / St Mary Cray, St Mary Cray Jn  |Dn/Up Chatham Slow, Dn/Up 00:01 F to 05:30 F KO2 TRAINS TO TRAVEL OVERDOWN/UP RAVENSBOURNE CHORDS/CHATHAM
S0130 VS831pts), Ravensbourne Jn, Catford Loop, Reversible Chatham FAST LINES BETWEEN RAVENSBOURNE AND SWANLEY JN. ROUTES
S0260 Chislehurst Jn Loop AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST
LINES AT SHORTLANDS JN.
NO ROUTE AVAILABLE AT ST MARY CRAY JN TO/FROM CHATHAM
REVERSIBLE
26/27 |3,4,8,15,16,|SKA [SO110 Rainham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, 00:45 TThF to 04:45 TThF
20 S0150 Dn/Up Sheppey Spur
26/27 6,18,24 SKA |SO110 Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, 23:50 MWTh | to 04:45 TThF |ASH9. |GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
S0150 Dn/Up Sheppey Spur B GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
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26/27 12 SKA |SO110 Gillingham Faversham, Sheerness-on-Sea |Dn/Up Chatham, Dn/Up Sheppey, 23:50 MWTh | to 04:45 TThF |ASH9. |GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.
SO150 Dn/Up Sheppey Spur B GTR TO BERTH 1 X 8 700 IN PLUMSTEAD SIDINGS
RAINHAM BAY PLATFORM TO BE OUTBERTHED
SOUTHEASTERN TO TERMINATE AT GILLINGHAM
REPLACEMENT BUSES TO RUN GILLINGHAM TO FAVERSHAM &
SITTINGBOURNE TO SHEERNESS
26/27 5 SKA |SO110 Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, 00:45 T to 04:30 TThF [ASH6. |[TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0160 Sittingbourne Carriage Siding, 23:45 WTh B RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Down & Up Sidings (Faversham), SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Up Sidings (Canterbury East), NO ACCESS TO FAVERSHAM DOWN SIDINGS
Down Sidings (Shepherds Well) OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 11,23 SKA |SO110 Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, 23:45 MWTh | to 04:30 TThF |ASH6. |TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0O160 Sittingbourne Carriage Siding, B RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Down & Up Sidings (Faversham), SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Up Sidings (Canterbury East), NO ACCESS TO FAVERSHAM DOWN SIDINGS
Down Sidings (Shepherds Well) OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 17 SKA |SO110 Sittingbourne, Faversham Herne Bay, Buckland Jn Dn/Up Chatham, Dn/Up Thanet, 01:05 T to 04:30 TThF [ASH6. |[TRAINS TO START/TERMINATE AT SITTINGBOURNE AND HERNE BAY
S0O160 Sittingbourne Carriage Siding, 23:45 WTh B RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
Down & Up Sidings (Faversham), SITTINGBOURNE AND HERNE BAY, AND FAVERSHAM AND DOVER
Up Sidings (Canterbury East), NO ACCESS TO FAVERSHAM DOWN SIDINGS
Down Sidings (Shepherds Well) OUTBERTHING REQUIRED ON FAVERSHAM PLATFORMS 1-4
FAVERSHAM DOWN SIDINGS TO BE OUTBERTHED
26/27 7,13,19,25 |SSC |SO110 Victoria (Platforms 9 to 13), Clapham Jn, Stewarts Lane Jn |Platforms 9 to 13, D/U Brighton 00:05 | TWThF | to 05:00 TWThF [IC22a |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
S0250 Battersea Pier Jn Slow, Battersea Reversible, OUTBERTHED - TO BE ADVISED AT DPPP STAGE.
S0500 Down/Up Stewarts Lane (Line TRAINS TO BE REPLATFORMED AS REQUIRED.
S0645 Blockage), Battersea Yard (Sidings TRAINS TO TRAVEL OVER FAST LINES BETWEEN VICTORIA AND BALHAM,
Possession) ROUTE IS NOT AVAILABLE TO CROSS FROM THE FAST LINES TO SLOW
LINES BETWEEN POUPARTS JN AND CLAPHAM JN.
7070 TO BE RETIMED AFTER POSSESSION.
NOTE - SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING TRAINS
26/27 6,18 SKO (S0110 Shortlands Jn (VS829 / St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up 00:01 TWTh | to 05:30 TWTh |KO2 [TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES AVAILABLE FROM
S0260 VS831pts), Ravensbourne Jn Catford Loop BECKENHAM JN AND RAVENSBOURNE TO CHATHAM FAST LINES AT
SHORTLANDS JN.
26/27 11,23 SKO |SO110/ Brixton Jn, Loughborough Jn  |Beckenham Jn (817/818pts), Dn/Up Chatham Main, Dn/Up 00:20 | TWThF | to 04:50 TWThF |KO1a |2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON TO
S0280/ Tulse Hill Holborn, Dn/Up Pass Loop (Kent VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT ROAD SERVICES
S0680 House), Herne Hill Turnback Siding TO OPERATE BETWEEN DENMARK HILL AND BROMLEY SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6047 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA BRIGHTON MAIN
LINE
26/27 3,15 SKA [SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover| 23:45 | TWTh | to 04:25 WThF |ASH4. [TRAINS TO BE DIVERTED VIA CANTERBURY WEST AND MINSTER
B NO OUTBERTHING AT FOLKESTONE SIDINGS 1-3
REPLACEMENT BUSES TO RUN ASHFORD TO DOVER
26/27 3,15 SKO |SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings 00:30 WTh to 04:30 WTh GUSSET SIDING TO BE OUTBERTHED
Possession) 1 x 700 UNIT TO STABLE PLATFORM 4
26/27 5,17 SKLB (SO130 Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray  |Dn/Up Kent Fast/Fast, Dn/Up 01:05 T to 05:00 | TWThF |K11.2 |ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
TL919pts), Hawkwood Jn Jn, Hawkwood Jn Bromley Branch, Up Chatham 00:05 WThF CONFIRMED AT DPPP
Loop(pt), Up Chatham Loop(pt) ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN
SIDINGS THROUGH GROVE PARK JN
26/27 7,19 SKO |SO130 Sevenoaks Tonbridge Dn/Up Main 00:30 | TWThF | to 04:40 TWThF |K12.3 |0020 CANNON STREET/0015 CHARING CROSS TO TUNBRIDGE WELLS TO
TERMINATE AT SEVENOAKS
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SEVENOAKS AND
TUNBRIDGE WELLS
TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
26/27 8,20 SKO |SO130 Chislehurst Jn (Fast), Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), 01:05 | TWThF | to 05:00 | TWThF [K02.1.1|Freight to divert via Redhill.
Orpington (Slow) Platforms 1-5 at Orpington, Down UTU NOTE - UTUO65A - TH/F POSSESSION AT RISK
Loop(pt) at Sevenoaks
26/27 11,23 SKLB |SO130 Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Dn/Up Kent Fast/Fast, Dn/Up 00:05 | TWThF | to 05:00 TWThF |K11.2 |ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED - TO BE
TL919pts), Hawkwood Jn Jn, Hawkwood Jn Bromley Branch, Up Chatham CONFIRMED AT DPPP
Loop(pt), Up Chatham Loop(pt) ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN
SIDINGS THROUGH GROVE PARK JN
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26/27 12,24 SKLB (SO130 Hither Green (TL893 /TL894  [Lee Spur Jn (TL915/ Dn/Up Kent Slow/Slow, Reversible 00:05 | TWThF | to 05:00 | TWThF |K03.3.1|NO ACCESS AVAILABLE TO HITHER GREEN PAD OR BRAMDEAN SIDINGS.
pts), Lee Loop Jn TL916pts), Petts Wood Jn, St |Chatham Loop, Down Hither Green TRAINS TO TRAVEL OVER THE FASTS BETWEEN COURTHILL LOOP SOUTH
Mary Cray Jn Goods/Arrival Road, Up Hither JN AND ORPINGTON
Green Goods/Departure Road, FREIGHT SERVICES TO DIVERT VIA SHORTLANDS JN
Up/Down Hither Green Spur CURRENT WILL NOT BE AFFECTED IN GROVE PARK DOWN YARD
26/27 18 SKLB |SO130 Hither Green (c/o TL918 / Petts Wood Jn, St Mary Cray Dn/Up Kent Fast/Fast, Dn/Up 00:05 | TWThF | to 05:00 TWThF ONE PLATFORM AT BROMLEY NORTH TO BE OUTBERTHED — TO BE
TL919pts), Hawkwood Jn Jn, Hawkwood Jn Bromley Branch, Up Chatham CONFIRMED AT DPPP
Loop(pt), Up Chatham Loop(pt) ACCESS TO/FROM GROVE PARK UP SIDINGS FROM LONDON END ONLY
NO ACCESS BETWEEN GROVE PARK UP SIDINGS AND GROVE PARK DOWN
SIDINGS THROUGH GROVE PARK JN
26/27 2,4,6,8,10, |SKA [SO130 Ashford "D" Jn (1273pts) Ashford Newtown / Up Berthing | Up Berthing Sidings 08:00 T to 09:15 T UP BERTHING SIDINGS TO BE OUTBERTHED
12,14 ,16,18, Sidings
20,22,24,26
26/27 3,5,7,9,11, [SKA [SO130 Ashford "D" Jn (1289pts) Ashford East Berthing Sidings |Ashford East Berthing Sidings 08:00 T to 09:15 T EAST BERTHING SIDINGS TO BE OUTBERTHED
15,17,19,21,
23
26/27 4,10 SKA [SO130 Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, 00:30 | TWThF | to 05:00 | TWThF |[ASH8. |CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 Dn/Up Maidstone B REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
26/27 5,11,17,23 |SKA |SO130 Paddock Wood Maidstone Barracks Dn/Up Maidstone, Up Platform 23:30 |MTWTh| to 04:30 TWThF |K01.3 |FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0180 Loop, East Peckham Tip Siding, Up NO ACCESS TO/FROM KEYLANDS SIDINGS. MMT TO BE OUTBERTHED OR
Siding (Maidstone West) DEPART BEFORE POSSESSION TAKEN
26/27 16 SKA [SO130 Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, 00:30 | TWThF | to 05:00 | TWThF |ASH8. |CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 Dn/Up Maidstone B REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
26/27 22 SKA |SO130 Tonbridge East Ashford, Maidstone West Dn/Up Fast/Main, Dn/Up Slow, 01:10 T to 05:00 TWThF |ASH8. |CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST
S0180 Dn/Up Maidstone 00:30 WThF B REPLACEMENT BUSES TO RUN TONBRIDGE TO ASHFORD
26/27 2,18,26 SKLB (SO130 Charing Cross, Blackfriars Jn, [Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing 23:45 M to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Parks Bridge Jn Bricklayers Arms Jn, Cannon  |Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Street, Ladywell Jn Slow, Dn/Up Charing Cross, M/T1  |ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Kent Fast / 8 Up, Metropolitan BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Reversible, 4 Down (Corbetts Lane CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Jn to Edwards St Jn), 6 Down / TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
Southwark Reversible, Dn/Up BRIDGE AND COURTHILL LOOP SOUTH JN
Ladywell, 3 Up (LB BT), Up Kent
Slow (LB BT), 5 Up (LB BT)
26/27 2,6,18,26 |[SKLB |SO130 Charing Cross, Blackfriars Jn, |Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing 23:45 T to 05:20 w LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Parks Bridge Jn Bricklayers Arms Jn, Cannon Cross Fast, Dn/Up Charing Cross patrol [GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Street, Ladywell Jn Slow, Dn/Up Charing Cross, T/W1  [ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible / Down Kent Fast, Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
Fast, 5 Up, 6 Down / Southwark BRIDGE AND COURTHILL LOOP SOUTH JN
Reversible, Dn/Up Ladywell, 3 Up
(LB BT), Up Cannon Street (LB BT)
26/27 3,5,7,9,11, |SKLB [SO130 Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing 23:45 T to 05:20 W |LB ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA DOWN
13,15,17,19, S0280 Cross Fast, Dn/Up Charing Cross patrol |AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
21,23,25 Slow T/W2 [ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 3 SKLB |SO130 Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 M to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol [GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1  |ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
Reversible / Down Kent Fast, Up LINES4/5
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up Kent
Slow (LB BT)
26/27 3,5,7,9,11, |SKLB [SO130 Metropolitan Jn Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 00:01 w to 05:20 W |LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
13,15,17,19, S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol |GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
21,23,25 Slow, Dn/Up Charing Cross, T/W3 |ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
London Bridge platforms 4-9, Down LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill Spur, Dn/Up Snowhill, 7
Reversible / Down Kent Fast, Up
Kent Fast / 8 Up, Metropolitan
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up
Cannon Street (LB BT)
26/27 4,14 ,16 SKLB |SO130 Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 M to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol (GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1  |ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Kent Fast / 8 Up, Metropolitan BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Reversible, 4 Down (Corbetts Lane CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Jn to Edwards St Jn), 6 Down / TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
Southwark Reversible, 3 Up (LB BRIDGE AND COURTHILL LOOP SOUTH JN
BT), Up Kent Slow (LB BT), 5 Up
(LB BT)
26/27 4 SKLB [SO130 Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 T to 05:20 W LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol (GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, T/W1  [ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 WED
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible / Down Kent Fast, Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
Fast, 5 Up, 6 Down / Southwark BRIDGE AND COURTHILL LOOP SOUTH JN
Reversible, 3 Up (LB BT), Up
Cannon Street (LB BT)
26/27 5 SKLB |SO130 Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 01:10 T to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol [GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1  |ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
Reversible / Down Kent Fast, Up LINES4/5
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up Kent
Slow (LB BT)
26/27 5 SKLB (SO130 Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing 01:10 ThF 05:00 ThF ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA DOWN
S0280 Cross Fast, Dn/Up Charing Cross AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
Slow CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
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26/27 6 SKLB |SO130 Charing Cross, Blackfriars Jn, |Courthill Loop South Jn, CX platforms 1 - 6, Dn/Up Charing 01:10 T to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Parks Bridge Jn Bricklayers Arms Jn, Cannon Cross Fast, Dn/Up Charing Cross patrol [GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Street, Ladywell Jn Slow, Dn/Up Charing Cross, M/T1  |ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Kent Fast / 8 Up, Metropolitan BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Reversible, 4 Down (Corbetts Lane CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Jn to Edwards St Jn), 6 Down / TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
Southwark Reversible, Dn/Up BRIDGE AND COURTHILL LOOP SOUTH JN
Ladywell, 3 Up (LB BT), Up Kent
Slow (LB BT), 5 Up (LB BT)
26/27 6 SKLB |SO130 Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing 01:10 TH to 05:20 TH ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA DOWN
S0280 Cross Fast, Dn/Up Charing Cross AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
Slow ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
THUR TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 7,9,11,13,15|SKLB |SO130 Charing Cross, Blackfriars Jn  |Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 M to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
,19,21,23,25 S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol (GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1  |[ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
Reversible / Down Kent Fast, Up LINES4/5
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up Kent
Slow (LB BT)
26/27 8 SKLB [SO130 Charing Cross, Blackfriars Jn  |Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 01:10 T to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol (GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1  [ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down (Corbetts Lane
Jn to Edwards St Jn), 6 Down /
Southwark Reversible, 3 Up (LB
BT), Up Kent Slow (LB BT), 5 Up
(LB BT)
26/27 8,10,12,16, [SKLB |SO130 Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 T to 05:20 w LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
20,22,24 S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol (GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, T/W1 |ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible / Down Kent Fast, Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up
Cannon Street (LB BT)
26/27 10 SKLB [SO130 Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 M to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol (GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1 [ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up THAMESLINK TO BE DIVERTED VIA HERNE HILL AND STREATHAM
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down (Corbetts Lane
Jn to Edwards St Jn), 6 Down /
Southwark Reversible, 3 Up (LB
BT), Up Kent Slow (LB BT), 5 Up
(LB BT)
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26/27 12,20,24 SKLB |SO130 Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 M to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol [GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1  |ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down (Corbetts Lane
Jn to Edwards St Jn), 6 Down /
Southwark Reversible, 3 Up (LB
BT), Up Kent Slow (LB BT), 5 Up
(LB BT)
26/27 14 SKLB [SO130 Charing Cross, Blackfriars Jn  [Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 T to 05:20 W LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol (GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, T/W1  [ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450 WED
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Reversible / Down Kent Fast, Up BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex TRAINS TO TRAVEL OVER THE DOWN/UP KENT SLOW BETWEEN LONDON
Fast, 5 Up, 6 Down / Southwark BRIDGE AND COURTHILL LOOP SOUTH JN
Reversible, 3 Up (LB BT), Up
Cannon Street (LB BT)
26/27 17 SKLB |SO130 Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 23:45 M to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol [GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1  |ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 4-9, Down TO ALLOW STOCK PREPARATION.
Snowhill Spur, Dn/Up Snowhill, 7 ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA LONDON BRIDGE
Reversible / Down Kent Fast, Up LINES4/5
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down, Dn/Up Sussex POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
Fast, 5 Up, 6 Down / Southwark
Reversible, 3 Up (LB BT), Up Kent
Slow (LB BT)
26/27 20 SKLB (SO130 Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing 01:10 THF to 05:20 THF ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE VIA DOWN
S0280 Cross Fast, Dn/Up Charing Cross AND UP SNOWHILL AND DOWN / UP CHARING CROSS LINES.
Slow ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED BY 0450
THUR AND FRI TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE OUTBERTHED.
26/27 22 SKLB |SO130 Charing Cross, Blackfriars Jn | Tanners Hill Jn, Bricklayers CX platforms 1 - 6, Dn/Up Charing 01:10 T to 05:20 T LB ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO NEW CROSS /
S0280 Arms Jn, Cannon Street Cross Fast, Dn/Up Charing Cross patrol (GREENWICH. ALL PLATFORMS AVAILABLE AT CANNON STREET.
Slow, Dn/Up Charing Cross, M/T1  |[ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED BY 0450 TUE
London Bridge platforms 6-9, 7 TO ALLOW STOCK PREPARATION.
Reversible / Down Kent Fast, Up THAMESLINK TO BE DIVERTED VIA HERNE HILL AND STREATHAM
Kent Fast / 8 Up, Metropolitan CHARING CROSS PLATFORMS 1-3 TO BE OUTBERTHED.
Reversible, 4 Down (Corbetts Lane
Jn to Edwards St Jn), 6 Down /
Southwark Reversible, 3 Up (LB
BT), Up Kent Slow (LB BT), 5 Up
(LB BT)
26/27 2,16, 26 SKLB [SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 W to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th1 [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up GTR THAMESLINK TO DIVERT VIA HERNE HILL
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings,
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26/27 2,14,16,26 |SKLB [SO130 Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [IN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F1 |[ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St GTR THAMESLINK TO DIVERT VIA HERNE HILL
Reversible, 4 Dn, 5 Up, Dn/Up CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 |3,5,7,11,13,|SKLB |SO130 Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 w to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
15,17,19,21, S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  |[JN.
23,25 S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th2 [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Sussex Fast, Cannon St 1&2 LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Sidings,
26/27 3,5,9,15,17,|SKLB |SO130 Cannon Street, Metropolitan Jn [Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
21,25 S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 4 SKLB [SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 W to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th1 [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn GTR THAMESLINK TO DIVERT VIA HERNE HILL.
Sussex Fast, Cannon St 1&2
Sidings,
26/27 4 SKLB |SO130 Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [IN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F1 [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Reversible, 4 Dn, 5 Up, Dn/Up GTR THAMESLINK TO DIVERT VIA HERNE HILL.
Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 6,18 SKLB |SO130 Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South [Cannon Street platforms 1-7, Lines 23:45 w to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Jn, Deptford, Bricklayers Arms |A-E, Dn/Up Cannon St, 1 Dn/ 2 patrol  [JN.
S0290 Jn Reversible, 3 Up, Dn/Up Greenwich W/Th1 [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA LONDON
Sussex Fast, Cannon St 1&2 BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW LEVEL TRACK
Sidings, Dn/Up North Kent PATROLLING. THAMESLINK SERVICES TO RUN VIA HERNE HILL AND
STREATHAM.
TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
BRIDGE AND GROVE PARK JN
26/27 6 SKLB |SO130 Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South [Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Jn, Deptford, Bricklayers Arms |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Jn Reversible, 3 Up, Dn/Up Greenwich Th/F1 [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St GTR THAMESLINK TO DIVERT VIA HERNE HILL.
Reversible, 4 Dn, 5 Up, Dn/Up CANNON STREET PLATFORMS 1, 2 AND 6 TO BE OUTBERTHED.
Snowhill, Southwark Reversible, Dn TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON
Sussex Fast, Cannon St 1&2 BRIDGE AND GROVE PARK JN
Sidings, Dn Kent Fast (LB BT)
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26/27 7,11,19,23 |SKLB [SO130 Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F2 [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 8,10,20,22 |SKLB [SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 W to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [IN.
S0290 Reversible, 3 Up, Dn/Up Greenwich WITh1 [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Sussex Fast, Cannon St 1&2
Sidings,
26/27 8,10,20,22 (SKLB |SO130 Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Reversible, 4 Dn, 5 Up, Dn/Up CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 9 SKLB |SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 w to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich W/Th2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Sussex Fast, Cannon St 1&2 LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.POSSESSION
Sidings, TO BE TAKEN AFTER THE PASSAGE OF 9T73
26/27 12,24 SKLB [SO130 Cannon Street, Metropolitan Jn [New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 W to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich WI/Th1 [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
Snowhill, Southwark Reversible, Dn THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM.
Sussex Fast, Cannon St 1&2
Sidings,
26/27 12,24 SKLB |SO130 Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St THAMESLINK SERVICES TO RUN VIA HERNE HILL AND STREATHAM..
Reversible, 4 Dn, 5 Up, Dn/Up CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 13 SKLB |SO130 Cannon Street, Metropolitan Jn |Lewisham, Parks Bridge Jn, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Deptford, Bricklayers Arms Jn  |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Reversible, 3 Up, Dn/Up Greenwich Th/F2 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW HILL LINES /
Reversible, 4 Dn, 5 Up, Dn/Up LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT SPA ROAD JN.
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE
Sussex Fast, Cannon St 1&2 OUTBERTHED.POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 9T73
Sidings, Dn Kent Fast (LB BT)
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26/27 14 SKLB |SO130 Cannon Street, Metropolitan Jn |New Cross, Deptford, Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 Th LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Bricklayers Arms Jn A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [IN.
S0290 Reversible, 3 Up, Dn/Up Greenwich WI/Th1 [ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 THU
(Pt), Met Reversible, Cannon St TO ALLOW STOCK PREPARATION.
Reversible, 4 Dn, 5 Up, Dn/Up GTR THAMESLINK TO DIVERT VIA HERNE HILL
Snowhill, Southwark Reversible, Dn CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Sussex Fast, Cannon St 1&2
Sidings,
26/27 18 SKLB |SO130 Cannon Street, Metropolitan Jn |Lewisham, Courthill Loop South (Cannon Street platforms 1-7, Lines 23:45 Th to 05:20 F LB ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO TANNERS HILL
S0280 Jn, Deptford, Bricklayers Arms |A-E, Dn/Up Cannon St, 1 Dn /2 patrol  [JN.
S0290 Jn Reversible, 3 Up, Dn/Up Greenwich Th/F1 |ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED BY 0450 FRI
(Pt), Dn/Up Kent Slow, Dn/Up North TO ALLOW STOCK PREPARATION.
Kent, Met Reversible, Cannon St GTR THAMESLINK TO DIVERT VIA HERNE HILL
Reversible, 4 Dn, 5 Up, Dn/Up CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE OUTBERTHED.
Snowhill, Southwark Reversible, Dn
Sussex Fast, Cannon St 1&2
Sidings, Dn Kent Fast (LB BT)
26/27 2,4,6,8,10, [SKLB {SO130 London Bridge 10-15, Surrey  |Bricklayers Arms Jn, New Cross |Platforms 10-15, 9 Reversible, 10 01:15 Th to 04:25 Th LB UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
12,14,16,18, S0510 Canal Jn Gate, Uttley Jn, London Bridge |Reversible / Sussex Reversible, 11 patrol (ADVISED AT DPPP STAGE
20,22,24,26 S0680 Reversible, Dn Sussex Slow, W/ThL
Sussex Reversible, Bermondsey L1
Reversible, Up Bermondsey Spur,
Dn/Up South London, South London
Reversible, Dn/Up Sussex Fast,
Dn/Up Sussex Slow, Up Sussex
Loop, Up Kent Fast/8 Up
26/27 2 SKO [SO140 Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, 00:25 | TWThF | to 05:20 TWThF TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES BETWEEN
Wrotham/Sevenoaks Dn/Up Bat & Ball, Dn Passenger BICKLEY JN AND SWANLEY JN,
Loop, Up Goods Loop CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND OPERATE
A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND MAIDSTONE
EAST.
GTR SERVICES TO DIVERT VIA ORPINGTON AND CALL ADDITIONALLY AT
PETTS WOOD AND ORPINGTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BROMLEY SOUTH AND SEVENOAKS FOR
INTERMEDIATE STATIONS
26/27 3,9,15,21 |[SKO |SO140 Otford Jn Bearsted Dn/Up Maidstone 23:45 |MTWTh| to 05:20 TWThF |ASH3. |SE DIVERSIONS VIA TONBRIDGE. RAIL REPLACEMENT ROAD SERVICE TO
B OPERATE BETWEEN SEVENOAKS, MAIDSTONE EAST AND ASHFORD.
CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL
26/27 6,12,18,24 [SKA |SO140 Maidstone East Ashford Dn/Up Maidstone 23:15 MTW to 05:00 TWThF [K10.3.1|RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN MAIDSTONE
23:55 Th EAST AND ASHFORD
ECS TO RUN MAIDSTONE EAST TO ASHFORD DOWN YARD VIA SWANLEY,
BAT & BALL AND TONBRIDGE
FREIGHTS DIVERTED VIA REDHILL
26/27 10,12 SKO |SO140 Swanley Jn Rochester Bridge Jn Dn/Up Chatham 00:10 | TWThF | to 05:05 TWThF FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR REDHILL.
26/27 14, 26 SKO |SO140 Swanley Borough Green & Dn/Up Maidstone/Chatham Fast, 00:25 | TWThF | to 05:20 TWThF TRAINS TO TRAVEL OVER THE DOWN/UP CHATHAM SLOW LINES BETWEEN
Wrotham/Sevenoaks Dn/Up Bat & Ball, Dn Passenger BICKLEY JN AND SWANLEY JN,
Loop, Up Goods Loop CROSSOVER MOVE IS NOT AVAILABLE AT SWANLEY JN.
FREIGHT SERVICES TO DIVERT VIA ORPINGTON & SEVENOAKS OR REDHILL.
SOUTHEASTERN TO START/TERMINATE AT MAIDSTONE EAST AND OPERATE
A ROAD REPLACEMENT SERVICE BETWEEN SWANLEY AND MAIDSTONE
EAST.
GTR SERVICES TO DIVERT VIA OPRINGTON AND CALL ADDITIONALLY AT
PETTS WOOD AND ORPINGTON.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BROMLEY
SOUTH AND SEVENOAKS FOR INTERMEDIATE STATIONS




NETWORK RAIL
Kent Sussex

OFFICIAL

EAS April 2026 to March 2027
ARP Final Rules ~WK 02 26/27 to 26 26/27

Version: 2.0
Date: 16th May 2025
Page 11 of 22

Section 5 - Midweek Night Possession Plan Summary
26/27 |2,5,7,8,9,10|SKA |SO150 Western Jn / Eastern Jn Sheerness-on-Sea Dn/Up Sheppey / Dn/Up Sheppey 01:05 Th to 05:05 Th
,11,13,14,17, Spur
19,20,21,22,
23,25,26
26/27 13,25 SKA |S0160 Faversham Buckland Jn Dn/Up Chatham 00:15 TThF to 04:50 TThF |K08.3
26/27 6,12,18,24 |SKA |SO160 Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 00:20 ThF to 04:45 ThF  |ASH14.|REPLACEMENT BUS TO RUN DOVER TO RAMSGATE
S0240 B Block to YE38 & YE39 signals at Bucklands Jn
26/27 2,11,12,13, [SKO |SO170 Stonegate Bo Peep Jn Dn/Up Hastings, Single 01:25 F to 05:15 F IAP 10 [NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
14,23,24,25,
26
26/27 2,11,12,13, [SKO |SO170 Wadhurst Battle Dn/Up Hastings, Single 01:15 Th to 05:20 Th IAP9 |NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
14,23,24,25
26/27 11,13,23,25 |SKO [SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 22:55 M to 04:55 T IAP 7 |RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TONBRIDGE
AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
26/27 11,23 SKO |S0O170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 23:45 T to 05:15 w IAP 8 |RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE
WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS
26/27 12,24 SKO |S0O170 Tonbridge Wadhurst Dn/Up Hastings, Single 22:55 M to 04:55 T IAP 7 |SE TO TERMINATE AT TONBRIDGE AND WADHURST
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TONBRIDGE
AND WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO TRAFFIC
SOUTHEASTERN CX TO TUNBRIDGE WELLS/HASTINGS TO
START/TERMINATE AT TONBRIDGE
HASTINGS TO CX TO START/TERMINATE AT WADHURST
26/27 12,13,24,25 |SKO [SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 23:45 T to 05:15 w IAP 8 |1H29 CHARING CROSS TO HASTINGS TO TERMINATE AT TUNBRIDGE WELLS
RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE
WELLS AND HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
SOUTHEASTERN CX TO HASTINGS TO START/TERMINATE AT TUNBRIDGE
WELLS
26/27 2,8,14,20,26|SKA |SO170 Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single,| 23:20 |MTWTh| to 05:20 TWThF |ASH12.|GTR TO START/TERMINATE AT HASTINGS AND OPERATE A REPLACEMENT
S0200 Dungeness Single, Ore Up Siding B ROAD SERVICE BETWEEN HASTINGS AND ASHFORD.
S0600
26/27 7,13,19,25 |SKA |SO180 Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 23:30 |MTWTh | to 04:30 TWThF [ASH7. |FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
S0310 Maidstone, Dn Maidstone/Up B NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE OUTBERTHED OR DEPART
Main/Up Maidstone Branch, Up BEFORE POSSESSION TAKEN
Platform Loop
26/27 4 SKO |S0200 Battle, Bexhill Hastings Down Hastings/Up Ore, Down 00:25 TWF to 04:50 TWF ISOLATION TO BE LIFTED BY 0440 FOR UNIT PREPARATION.
S0600 Ore/Up Hastings, Down/Up Bexhill
26/27 |5,9,11,17,21|SKA |S0210 Appledore Dungeness Single 23:20 |MTWTh| to 05:20 | TWThF
,23
26/27 3 SKA |S0220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, 23:50 M to 04:50 T IAP 2
Single
26/27 |4,6,7,10,11,|SKA [S0220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, 23:50 M to 04:50 T IAP 2 |DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON END.
12,13,15,16, Single
17,18,19, 20,
23,24,25
26/27 5,8,22 SKA |S0220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, 02:00 T to 04:50 T IAP 2 |DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE LONDON END.
Single
26/27 4,10,16,22 |SKA [S0220/ Minster (c/o EBE5 / EBE13), Ramsgate (c/o EK4981, Dn/Up Main, Dn/Up Stour, Dn/Up 00:25 ThF 04:50 ThF  |ASH16.|REPLACEMENT BUSES TO RUN MINSTER & DOVER PRIORY TO RAMSGATE
S0240 Deal EK4968) Loop, Dn/Up, Single B
26/27 2,8,14,20,26|SKA |S0O240 Buckland Jn Minster East Jn/Minster West Jn|Dn/Up Line/Dn/Up Deal, Single 00:20 ThF to 04:50 ThF  [ASH17.|REPLACEMENT BUS TO RUN DOVER PRIORY TO RAMSGATE
B
26/27 5,17 SSC |S0250 North Pole Jn Latchmere Jn No.2 Down and Up West London 00:50 | TWThF | to 05:00 TWThF [IC20 |FREIGHT TO BE DIVERTED VIA KEW AND CLAPHAM JN (WESSEX SIDE)

NO ACCESS TO NORTH POLE DEPOTS FROM WEST LONDON LINES
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26/27 8,20 SSC |S0250/ Battersea Pier Jn, Longhedge |[Selhurst, Streatham South Jn  [D/U Brighton/Victoria Fast, D/U 23:20 |MTWTh | to 05:30 TWThF [IC31b |TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE RETIMED.
S0500 Jn Battersea, Reversible Fast Spur STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE SIDINGS
26/27 10, 22 SSC |S0250/ Battersea Pier Jn, Latchmere |Balham North Jn (302/305pts) |D/U Brighton Slow, D/U West 23:45 |MTWTh| to 04:55 TWThF |IC31a |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND
S0O500 No.1 Jn London, Pigs Hill Siding no.1&2 BALHAM JN. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA HERNE
HILL.
ROUTE AVAILABLE FOR SHUNT MOVES TOWARDS STREATHAM HILL FROM
BALHAM
26/27 4,16 SSC |S0250/ Battersea Pier Jn, Latchmere  [Streatham Common Jn, D/U Brighton Slow, D/U West 23:45 |MTWTh | to 04:55 TWThF [IC31a |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN
S0500/ No.1 Jn Streatham South Jn, Streatham |London, D/U Crystal Palace, D/U AND SELHURST JN. SOUTHERN SERVICES VIA STREATHAM HILL TO DIVERT
S0650 Hill Slow VIA SELHURST. ACCESS TO/FROM STREATHAM HILL DEPOT FROM
Spur, Streatham Hill Up Siding THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN
(part) T4 STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED VIA
HERNE HILL
TO BE TAKEN AFTER THE PASSAGE OF 2S72
26/27 3 SKO [S0250/ |Latchmere No 3 Jn, Ludgate  |Peckham Rye Jn Dn/Up Atlantic, Dn/Up Ludgate, 23:45 |MTWTh| to | 0515 | TWThF POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 Jn, Pouparts Jn, Stewarts Lane Dn/Up Stewarts Lane, Chatham CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Battersea Park Dn/Up Battersea, Battersea MAIDSTONE WEST.
Reversible
26/27 15 SKO ([S0250/ Latchmere No 3 Jn, Ludgate Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, 23:45 |MTWTh| to 05:15 TWThF POSSESSION FULLY FOUL OF LONGHEDGE JN
S0645 Jn, Pouparts Jn, Stewarts Lane Dn/Up Stewarts Lane, Chatham CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL.
Jn, Stewarts Lane Jn, Reversible, Dn/Up Kensington, ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE AND
Battersea Park Dn/Up Battersea, Battersea MAIDSTONE WEST.
Reversible
26/27 2,14,26 SKO |S0260 Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up 00:20 | TWThF | to 04:45 TWThF |K8.2.2b|CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 Ravensbourne Chord NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE OUTBERTHED
26/27 8,20 SKO |S0260 Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up 23:50 |MTWTh | to 04:45 TWThF [K8.2.2 |CHANNEL TUNNEL FREIGHT VIA REDHILL
S0110 Ravensbourne Chord NO.1 DOWN SIDINGS SOUTH AT BELLINGHAM SIDINGS TO BE OUTBERTHED
26/27 3 SKLB |S0O280 Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up 00:10 | TWThF | to 05:00 TWThF THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
Loughborough Jn Holborn Fast, Dn/Up Holborn, 9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT
Dn/Up Cambria Spur, Dn/Up Brixton VICTORIA EASTERN.
Spur
26/27 5,9 SKLB |S0280 Blackfriars Jn Loughborough Jn Dn/Up Holborn Slow, Dn/Up 00:10 | TWThF | to 05:00 TWThF THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
Holborn Fast, Dn/Up Holborn 9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT
VICTORIA EASTERN.
26/27 7,13,19,25 |SKLB |SO280 Blackfriars Jn Herne Hill, Cambria Jn, Dn/Up Holborn Slow, Dn/Up 00:10 | TWThF | to 05:00 TWThF |K05.1.1|THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON BRIDGE.
Loughborough Jn Holborn Fast, Dn/Up Holborn, 9Y72 TO DIVERT TO VICTORIA EASTERN.GTR TO BERTH 1 X 8 700 AT
Dn/Up Cambria Spur, Dn/Up Brixton VICTORIA EASTERN.
Spur
26/27 4,10,16 SKLB |S0290 North Kent East Jn, Blackheath [Perry Street Fork Jn, Crayford [Dn/Up Greenwich, Dn/Up North 00:40 | TWThF | to 04:55 TWThF [K01.2 [SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Jn, Angerstein Jn, Abbey Wood|Creek Jn, Angerstein Wharf Kent, Dn/Up Erith Loop, Angerstein ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
Elizabeth Line Buffer stops, Alsike Rd Jn Single, Engineering Road GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
26/27 8,11,17 SKLB |S0290 Charlton Jn Abbey Wood Dn/Up North Kent 01:00 | TWThF | to 05:10 TWThF PROTECTION TO BE PLACED ON THE BOUNDARY ON THE ELIZABETH LINE
AT ABBEY WOOD
26/27 22 SKLB |S0290 North Kent East Jn, Blackheath [Perry Street Fork Jn, Crayford [Dn/Up Greenwich, Dn/Up North 01:50 T to 04:55 TWThF [K01.2 [SE SERVICES TO BE DIVERTED VIA BEXLEYHEATH. RAIL REPLACEMENT
Jn, Angerstein Jn, Abbey Wood|Creek Jn, Angerstein Wharf Kent, Dn/Up Erith Loop, Angerstein 00:40 WThF ROAD SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
Elizabeth Line Buffer stops, Alsike Rd Jn Single, Engineering Road GREENWICH & WOOLWICH. PROTECTION TO BE PLACED ON THE
BOUNDARY ON THE ELIZABETH LINE AT ABBEY WOOD
THESE ARE BACK TO BACK WITH THE CANNON STREET PATROLLING
BLOCKS
26/27 5,17 SKLB |{S0O290 Slade Green Jn, Perry Street  |Dartford Jn, Crayford Spur B Jn (Dn/Up North Kent, Dn/Up 00:50 WThF | to 04:40 WThF |K04.2.2|ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE VIA
S0O300 Fork Jn, Slade Green Depot Bexleyheath, Dn/Up Crayford Spur, LONDON END ONLY
East Head Shunt EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND RAIL
REPLACEMENT SERVICE TO OPERATE BETWEEN THESE LOCATIONS
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26/27 11,23 SKLB |S0290 Slade Green Jn, Perry Street  |Dartford Jn, Crayford Spur B Jn |Dn/Up North Kent, Dn/Up 00:50 WThF | to 04:40 WThF |K04.2.2|ACCESS TO/FROM SLADE GREEN DEPOT AND UP SIDINGS AVAILABLE VIA
S0300 Fork Jn, Slade Green Depot Bexleyheath, Dn/Up Crayford Spur, LONDON END ONLY
East Head Shunt EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC
DOWN DARTFORD LOOP TO REVERSIBLE/DOWN MAIN AVAILABLE TO
TRAFFIC AT DARTFORD JN
TRAINS TO START/TERMINATE AT SLADE GREEN AND DARTFORD AND RAIL
REPLACEMENT SERVICE TO OPERATE BETWEEN THESE LOCATIONS
PLPR NOTE - PLP315 W/TH - POTENTIAL CUTBACK TO 0110 START
26/27 2,14,26 SKLB |SO300 Lewisham, Blackheath Jn, Charlton Jn, Slade Green Jn, Dn/Up North Kent, Dn/Up 00:30 WThF | to 05:00 WThF |K09.2b |SE DIVERSIONS VIA SIDCUP. RAIL REPLACEMENT ROAD SERVICE TO
Angerstein Jn Crayford Creek Jn, Angerstein |Bexleyheath, Dn/Up Erith Loop, OPERATE BETWEEN LEWISHAM AND DARTFORD VIA BEXLEYHEATH.
Wharf Buffer Stops Angerstein Single FREIGHT SERVICES TO DIVERT VIA SIDCUP. ROUTE AVAILABLE AT
LEWISHAM FROM DOWN NORTH KENT LINE TO DOWN MID KENT LINE
(PLATFORM 2)
26/27 3,9,15,21 |[SKLB |SO300 St Johns Jn, Tanners Hill Jn,  |Charlton Jn, Ladywell Jn, Dn/Up North Kent, Dn/Up Tanners 23:20 |MTWTh | to 05:05 TWThF SE SERVICES TO BE DIVERTED VIA SIDCUP. RAIL REPLACEMENT ROAD
Nunhead Jn, Angerstein Courthill Loop Jn South, Hill, Dn/Up Lewisham, Dn/Up Mid SERVICES TO OPERATE BETWEEN NEW CROSS AND DARTFORD VIA
Bexleyheath Kent, Dn/Up Courthill Loop, Dn/Up BEXLEYHEATH. FREIGHT SERVICES TO BE DIVERTED VIA PADDOCK WOOD.
Bexleyheath, Angerstein Single
26/27 8,20 SKLB |SO300 Blackheath Jn Slade Green Jn, Crayford Creek|Dn/Up Bexleyheath, Dn/Up Erith 00:30 WThF | to 05:00 WThF |K09.2a |TRAINS TO BE DIVERTED VIA THE NORTH KENTS AND RAIL REPLACEMENT
Jn Loop SERVICES TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA
BARNEHURST. FREIGHT SERVICES TO DIVERT VIA SIDCUP
26/27 3,15 SKLB |S0O310 Dartford, Ebbsfleet International{Hoo Jn Dn/Up Main, Dn/Up North Kent 01:55 T to 04:20 TWThF [K10.2.1|FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
Connection, Dn/Up High Level 23:25 TWTh SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND RAINHAM
THAMESLINK SERVICES TO TERMINATE AT DARTFORD
26/27 6,18 SKO |S0310 Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up 00:40 | TWThF | to 04:10 TWThF |K10.2.2|FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn Maidstone Branch, Dn/Up Toomer TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT
Loop SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER /
GILLINGHAM
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 AT
PLUMSTEAD
26/27 7,19 SKLB |SO310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither | 00:20 | TWThF | to 04:45 | TWThF |K05.2 |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Green Spur, Dn/Up Crayford Spur RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
PLPR NOTE - PLP315 W/TH - LIKELY CUT BACK TO 0030 START.
26/27 9,21 SKLB |SO310 Dartford, Ebbsfleet International|Hoo Jn Dn/Up Main, Dn/Up North Kent 23:55 |MTWTh | to 04:20 TWThF |K10.2.1|FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE AND
Connection, Dn/Up High Level SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD
REPLACEMENT BUSES TO OPERATE BETWEEN DARTFORD AND RAINHAM
THAMESLINK SERVICES TO TERMINATE AT DARTFORD
26/27 12,24 SKO |S0310 Hoo Jn Maidstone West, Rochester Dn/Up North Kent, Dn/Up 00:40 | TWThF | to 04:10 TWThF [K10.2.2|FREIGHT SERVICES TO BE RETIMED OR DIVERTED VIA DARTFORD
Bridge Jn Maidstone Branch, Dn/Up Toomer TRAINS TO START/TERMINATE AT GRAVESEND AND RAIL REPLACEMENT
Loop SERVICES TO OPERATE BETWEEN GRAVESEND AND ROCHESTER
GTR TO STABLE 1*700 IN UP BAY PLATFORM AT GRAVESEND AND 1*700 AT
PLUMSTEAD
26/27 13,25 SKLB |S0O310 Hither Green, Lee Spur Jn Dartford Jn, Crayford Spur A Jn |Dn/Up Dartford Loop, Dn/Up Hither 00:20 | TWThF | to 04:45 TWThF |K05.2 |SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
Green Spur, Dn/Up Crayford Spur RAIL REPLACEMENT SERVICES TO RUN LEWISHAM TO DARTFORD VIA
SIDCUP
SE DIVERSIONS VIA BEXLEYHEATH
FREIGHT TO DIVERT VIA BEXLEYHEATH.
26/27 8 SKLB [S0O330 Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell 01:10 T to 04:45 TWThF |KO1.1 |ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn Loop, Beckenham Spur 00:01 WThF
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
26/27 20 SKLB |SO330 Parks Bridge Jn, Courthill Loop |Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell 00:01 TWThF | to 04:45 TWThF |K01.1 |ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS
North Jn Loop, Beckenham Spur
REPLACEMENT BUSES TO RUN LEWISHAM TO HAYES
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26/27 2,14,26 SSC |S0500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 23:00 MTW to 05:30 TWTh |IB30b [TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 |TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TDO1
26/27 2,14,26 SSB |SO500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 23:00 Th to 05:30 F IB30a |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
Three Bridges Down Yard IC30 |TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
NO ISOLATION IN THREE BRIDGES DOWN YARD BEYOND TDO1
26/27 4 SSB |SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, 00:25 TWTh | to 05:05 TWTh |IB31b [1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO START/TERMINATE AT
D/U Cliftonville Spur (Sidings THREE BRIDGES.
Possession of Goods Departure / RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Reception Road, Engineers Siding, BRIGHTON/ WORTHING/EASTBOURNE.
Shunt Neck/Release Siding, NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Preston Park Up Sidings) PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 5 SSC |S0O500 Windmill Bridge (1589pts) and |Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, 00:10 | TWThF | to 05:30 TWThF [IC29b |DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts |Fast Reversible, Up Slow/Up SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
(1631,1633pts) also 1580pts) Victoria Slow, Up Fast (Line SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
Blockage Between trains TRAFFIC AT EAST CROYDON. SOUTHERN ECS MOVES TO REVERSE AT
PURLEY WHEN REQUIRED.
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 0001
UNTIL 0100.
26/27 6,12,18 SSC |S0500 Victoria (Platforms 14 to 19) Pouparts Jn Platforms 14 to 19, D/U Brighton 23:50 |MTWTh | to 05:15 TWThF [IC22b [UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Fast, Brighton Reversible (T4 of Up OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO TRAVEL
Carriage Sidings 1 & 2, Battersea OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
Pier 1 & 2 Sidings)
26/27 7,19 SSB |SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up 22:45 |MTWTh| to 05:25 TWThF |IB22b |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE
Sidings (Sidings Possession) BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK AIRPORT. NO
ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45/ 7053 / 6Y46 / 6Y47 |
7Vv81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY FOR
INTERMEDIATE STATIONS
26/27 8,20 SSB |S0O500 Purley Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 23:45 Th to 05:30 F IB30a |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
Three Bridges Down Yard IC30 |BALCOMBE TUNNEL JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK
AIRPORT.
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
26/27 8,20 SSC |S0500 Purley Tinsley Green Jn D/U Quarry/Fast, Platform 6 & 7 23:00 MTW to 05:30 TWTh |IB30b [TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND
IC30 |TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT
LINE BLOCKAGE TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW
BETWEEN COULSDON SOUTH AND PURLEY.
26/27 9,21 SSB |SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, 00:25 TWTh | to 05:05 TWTh |IB31b |1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO START/TERMINATE AT
D/U Cliftonville Spur (Sidings THREE BRIDGES.
Possession of Goods Departure / RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Reception Road, Engineers Siding, BRIGHTON/ WORTHING/EASTBOURNE.
Shunt Neck/Release Siding, NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Preston Park Up Sidings) PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
26/27 9,21 SSC |S0500 Balham Jn Windmill Bridge Jn, Streatham |D/U Brighton/Victoria Fast, 23:40 MTTh | to 05:30 TWF [IC32a |TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM JN AND EAST
South Jn Reversible Fast Spur, Fast CROYDON.
Reversible




NETWORK RAIL

Kent Sussex

OFFICIAL

EAS April 2026 to March 2027
ARP Final Rules ~WK 02 26/27 to 26 26/27

Version: 2.0
Date: 16th May 2025
Page 15 of 22

Section 5 - Midweek Night Possession Plan Summarv.
26/27 10, 22 SSC |S0500 Purley Redhill Down & Up Slow, Down & Up 00:01 TWThF | to 05:00 TWThF [IC35 |TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
Redhill, Reedham Sidings EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND
GATWICK AIRPORT/HORSHAM
26/27 11,23 SSB |SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Platform 6 & 7, 23:45 |MTWTh| to 05:30 TWThF |IB30c |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST JN
Three Bridges Down Yard AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD
BEYOND TD1 POINTS
26/27 12,24 SSB |SO500 Stoats Nest Jn Balcombe Tunnel Jn Dn/Up Fast, Platform 6 & 7, Three 23:45 |MTWTh | to 05:30 TWThF [IB30c |TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN STOATS NEST JN
Bridges Down Yard AND BALCOMBE TUNNEL JN. GATWICK PLATFORMS 4 - 7 NOT AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
CURRENT WILL NOT BE AFFECTED IN THREE BRIDGES DOWN YARD
BEYOND TD1 POINTS
26/27 13,25 SSB |SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up 22:45 |MTWTh| to 05:25 TWThF |IB22 |TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD AND THREE
Sidings (Sidings Possession) BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT GATWICK AIRPORT. NO
ACCESS TO/FROM CRAWLEY NEW YARD - 6Y44 / 6Y45/ 7053 / 6Y46 / 6Y47 |
7v81 /6003 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO RUN THROUGH TO GATWICK
AIRPORT AND REVERSE IN PLATFORM 5. THROUGH SERVICES TO USE
PLATFORMS 6 OR 7 IN THE DOWN DIRECTION
RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND HORLEY FOR
INTERMEDIATE STATIONS
26/27 16 SSC |S0500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up 01:05 | TWThF | to 04:45 TWThF [IC35 |TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
Redhill, Reedham Sidings EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST
26/27 16 SSB  |SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, 00:25 TWTh | to 05:05 TWTh |IB31b [1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO START/TERMINATE AT
D/U Cliftonville Spur (Sidings THREE BRIDGES.
Possession of Goods Departure / RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Reception Road, Engineers Siding, BRIGHTON/ WORTHING/EASTBOURNE.
Shunt Neck/Release Siding, 6047/6021 TO BE RETIMED.
Preston Park Up Sidings) ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 17 SSC |S0O500 Windmill Bridge (1589pts) and |Purley (1639pts), East Croydon |Dn Fast, Dn London Bridge Fast, 00:10 | TWThF | to 05:30 TWThF [IC29b |[DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. DOWN
(1593pts), South Croydon (1620pts), Selhurst Jn (1574pts |Fast Reversible, Up Slow/Up SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. THAMESLINK
(1631,1633pts) also 1580pts) Victoria Slow, Up Fast (Line SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 4 NOT AVAILABLE TO
Blockage Between trains TRAFFIC AT EAST CROYDON. 5R01 TO DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY FROM 0001
UNTIL 0100.
SOUTHERN ECS MOVES TO REVERSE AT PURLEY WHEN REQUIRED.
26/27 17 SSC |S0500 Stoats Nest Jn Redhill Down & Up Slow, Down & Up 01:05 | TWThF | to 04:45 TWThF [IC35 |TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN PURLEY AND
Redhill, Reedham Sidings EARLSWOOD
CHANNEL TUNNEL FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST
26/27 24 SSC |S0O500 Victoria (Platforms 14 to 19) Balham North Jn Platforms 14 to 19, D/U Brighton 23:50 |MTWTh | to 05:15 TWThF [IC22b |UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO BE
Fast, Brighton Reversible (T4 of Up OUTBERTHED. TRAINS REPLATFORMED AS REQUIRED, TRAINS TO TRAVEL
Carriage Sidings 1 & 2, Battersea OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.
Pier 1 & 2 Sidings)
26/27 4,9,16,21 |[SSB |SO500 Haywards Heath Preston Park, Cooksbridge, D/U Main, D/U Lewes, D/U 01:25 F to 05:05 F IB31c |THAMESLINK SERVICES TO START /TERMINATE AT THREE BRIDGES
S0590 Hove Cliftonville Spur, Up Loop, Down ROAD RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
Loop (Pt), Up Sidings, Goods BRIGHTON
Departure/Reception Road, Down NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
Main Carriage Sidings No.1&2, PRESTON PARK SIDINGS AVAILABLE FOR BERTHING
Engineers Sidings & Loco Release THAMESLINK TO BERTH IN BRIGHTON PLATFORMS
sidings
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26/27 4 SSC |SO500 South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms| 00:30 | TWThF | to 05:00 | TWThF |IC43 |TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN SOUTH CROYDON JN
S0660 Tattenham Corner 5 & 6 Purley), D/U Caterham, D/U AND STOATS NEST JN. LONDON BRIDGE TO CATERHAM SERVICES TO
Tattenham, Up Sidings (Sidings TERMINATE AT SOUTH CROYDON. RAIL REPLACEMENT ROAD SERVICE TO
Possession) Purley . Up Sidings OPERATE BETWEEN EAST CROYDON AND CATERHAM.
(Sidings Possession) Caterham
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST
THIS POSSESSION.
26/27 16 SSC |S0O500 South Croydon Jn Stoats Nest Jn, Caterham, Dn/Up Slow, Dn/Up Loop (Platforms| 00:30 | TWThF | to 05:00 TWThF {IC43 |LONDON BRIDGE TO CATERHAM/TATTENHAM CORNER SERVICES TO
S0660 Tattenham Corner 5 & 6 Purley), D/U Caterham, D/U TERMINATE AT SOUTH CROYDON
Tattenham, Up Sidings (Sidings RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST
Possession) Purley . Up Sidings CROYDON AND CATERHAM/TATTENHAM CORNER
(Sidings Possession) Caterham TRAINS TO TRAVEL ON FAST LINES BETWEEN SOUTH CROYDON JN AND
STOATS NEST JN
PLPR NOTE - PLP324 T/W AND PLP326 TH/F REVIEW REQUIRED AGAINST
THIS POSSESSION.
26/27 3 SSC |S0500/ Balham Jn Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U 23:45 |MTWTh | to 05:25 TWThF [IC32b |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN
S0510 Streatham South Jn, Streatham |Slow Spur, D/U Streatham Spur, AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE AT
Jn, Selhurst Depot, Gloucester |Arrival & Departure Road, D/U NORWOOD JN END ONLY. THAMESLINK TO RUN VIA LONDON BRIDGE.
Road Jn, Cottage Jn, Norwood |Selhurst Spur, Up London Bridge PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
Fork Jn) Slow
26/27 6,18 SSC [S0O500/ Selhurst Jn, Norwood Fork Jn  |Stoats Nest Jn D/U Brighton/Victoria Fast, Fast 23:25 |MTWTh| to 05:30 TWThF |IC27 |TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN/NORWOOD
S0510 Reversible, D/U London Bridge Fast JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST CROYDON NOT
AVAILABLE FOR TRAFFIC
26/27 12,24 SSC |S0500/ (Selhurst Jn, Norwood Fork Jn  [Stoats Nest Jn D/U Brighton/Victoria Fast, Fast 23:25 |MTWTh | to 05:25 TWThF [IC27 |TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST JN/NORWOOD
S0510 Reversible, D/U London Bridge Fast JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT EAST CROYDON NOT
AVAILABLE FOR TRAFFIC
26/27 15 SSC [S0O500/ Balham Jn Windmill Bridge Jn (incl. D/U Brighton/Victoria Slow, D/U 23:45 |MTWTh| to 05:25 TWThF |IC32b |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN
S0510 Streatham South Jn, Streatham |Slow Spur, D/U Streatham Spur, AND EAST CROYDON ACCESS TO/FROM SELHURST DEPOT AVAILABLE AT
Jn, Selhurst Depot, Gloucester |Arrival & Departure Road, D/U NORWOOD JN END ONLY. THAMESLINK TO RUN VIA LONDON BRIDGE.
Road Jn, Cottage Jn, Norwood |Selhurst Spur, Up London Bridge PLPR NOTE - PLP313 M/T - LIKELY TO BE CUT BACK TO 0500 TUE.
Fork Jn) Slow
26/27 7,13,19,25 [SSC |SO500/ (SelhurstJn, Norwood Jn, Purley, Sanderstead, Norwood |D/U Brighton/Victoria Slow, D/U 23:45 |MTWTh| to 04:40 TWThF [IC33 |TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN
S0510/ Cottage Jn Fork Jn Slow, Slow Reversible, D/U London AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST
S0530 Bridge Slow, Through Road CROYDON.
(Perturbation Siding), D/U East 1L74 LONDON VICTORIA TO EAST GRINSTEAD WNR
Grinstead PASSENGERS FOR EAST GRINSTEAD TO TRAVEL ON 1A66 CONNECTING TO
RAIL REPLACEMENT BUS AT EAT CROYDON
VICTORIA TO EAST GRINSTEAD SERVICES TO TERMINATE AT EAST
CROYDON
RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
OXTED/EAST GRINSTEAD
26/27 3 SSB  |SO500/ Redhill Gomshall Dn Reading/Redhill, Up 23:10 |MTWTh| to 05:30 TWThF |IB28 GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
S0560/ Redhill/Reading, Reigate Sidings REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 GTR TO TERMINATE AT REDHILL
RAIL REPLACEMENT TO OPERATE REDHILL TO REIGATE.
ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL
26/27 15 SSB [SO500/ Redhill Gomshall Dn Reading/Redhill, Up 23:10 |MTWTh | to 05:30 TWThF (IB28 GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL
S0560/ Redhill/Reading, Reigate Sidings REPLACEMENT ROAD SERVICE GATWICK AIRPORT - GUILDFORD.
SW300 1052 0432 READING TO GATWICK TO RUN LATER AND TERMINATE AT
REDHILL FOR SOUTHERN ONWARD CONNECTION. 1V36 0559 GATWICK TO
READING TO START AT REDHILL.
SOUTHERN SERVICES TO TERMINATE AT REDHILL.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND
REIGATE. ALL LINES/PLATFORMS AVAILABLE THROUGH REDHILL
26/27 4,16 SSB |SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 00:30 TWTh | to 05:05 TWTh |IB31a [1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO START/TERMINATE AT
S0580 Loop, Single, Run Round Lp , THREE BRIDGES.
Sidings Possession of Cripple RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Siding and Hopper Road (Ardingly), BRIGHTON/ WORTHING/EASTBOURNE.
Sidings Possession of D/U Sidings 6047/6021 TO BE RETIMED.
(Haywards Heath) ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
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26/27 9,21 SSB |SO500/ |Three Bridges Keymer Jn, Ardingly Branch D/U Fast/Main, D/U Slow, D/U 00:30 TWTh | to 05:05 TWTh |IB31a [1A66 TO BE DIVERTED VIA LEWES. GTR SERVICES TO START/TERMINATE AT
S0580 Lewes, D/U Loop, Single, Run THREE BRIDGES.
Round Lp, Sidings Possession of RAIL REPLACEMENT SERVICES TO RUN BETWEEN THREE BRIDGES AND
Cripple Siding and Hopper Road BRIGHTON/ WORTHING/EASTBOURNE.
(Ardingly), Sidings Possession of 6047/6021 TO BE RETIMED.
D/U Sidings (Haywards Heath) ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762 /
T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE SHUNT FROM
PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE.
26/27 10, 22 SSC |S0510 Sydenham Jn, Bromley Jn Norwood Jn, Windmill Bridge Jn,|D&U London Bridge Fast, D&U 00:20 | TWThF | to 05:10 TWThF |IC29a |SOUTHERN SERVICES TO DIVERT VIA TULSE HILL AND STREATHAM
Gloucester Road Jn London Bridge Slow, D&U RAIL REPLACEMENT TO OPERATE BETWEEN LONDON BRIDGE AND EAST
Wallington, D/U Crystal Palace Spur| CROYDON
26/27 11,23 SSC |S0O510 Norwood Jn, Norwood Fork Jn, |Epsom Downs D/U Wallington, D/U Selhurst Spur, 23:00 |MTWTh| to 05:00 TWThF [IC26 |LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED TO CRYSTAL
Selhurst Jn D/U/Single Epsom Downs, Up Bay, PALACE.
Up Siding (Sidings Possession) SOUTHERN SERVICES TO BE DIVERTED VIA MITCHAM OR TERMINATE
SELHURST OR NORWOOD JN
RAIL REPLACEMENT ROAD TRANSPORT WILL OPERATE BETWEEN
NORWOOD JN/ SELHURST TO WEST CROYDON, SUTTON AND EPSOM
DOWNS.
ARL TO STABLE IN WEST CROYDON TURNBACK SIDING.
WEST CROYDON BAY PLATFORM TO BE OUTBERTHED.
EPSOM DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 TO BE
OUTBERTHED.
THAMESLINK DIVERT VIA MITCHAM
26/27 6,18 SKLB |SO510 South Bermondsey Jn, Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge 23:50 |MTWTh| to 05:10 | TWThF |K09.1 |GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL
S0130 Corbetts Lane Jn, Southwark Slow, Down Sussex Fast/London THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM
S0650 Park Road Jn, Canal Jn Bridge Fast, Up London Bridge POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN
SO511 Fast/Sussex Fast, Up London POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL
S0680 Bridge Slow/Sussex Slow, Up RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
Sussex Loop, Up East London, BRIDGE AND EAST CROYDON
Down East London, Down ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
Sydenham Spur, Up Sydenham
Spur, Sussex Reversible, LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
Bermondsey Reversible, Up LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED BACK
Bermondsey Spur CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
WI/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
26/27 12,24 SKLB |S0O510 South Bermondsey Jn, Crystal Palace, Norwood Jn Down Sussex Slow/London Bridge 23:50 |MTWTh| to 05:10 | TWThF [K09.1
S0130 Corbetts Lane Jn, Southwark Slow, Down Sussex Fast/London GTR SOUTHERN SERVICES TO BE DIVERTED VIA TULSE HIL
S0650 Park Road Jn, Canal Jn Bridge Fast, Up London Bridge THAMESLINK SERVICES TO DIVERT VIA HERNE HILL AND STREATHAM
S0511 Fast/Sussex Fast, Up London POSSESSION TO BE TAKEN AGTER PASSAGE OF 1P75 AT NORWOOD JN
S0680 Bridge Slow/Sussex Slow, Up POSSESSION TO BE TAKEN AFTER PASSAGE OF 2F93 AT GIPSY HILL
Sussex Loop, Up East London, POSSESSION TO BE TAKEN AFTER PASSAGE OF 1E56 AT SPA ROAD
Down East London, Down RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LONDON
Sydenham Spur, Up Sydenham BRIDGE AND EAST CROYDON
Spur, Sussex Reversible, ARL TO STABLE UNITS IN CRYSTAL PALACE PLATFORMS 3 AND 5
Bermondsey Reversible, Up
Bermondsey Spur LONDON OVERGROUND MAINTENANCE POSSESSION TO BE CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE SHORTENED BACK
CLEAR OF TL7278PTS/TL7299PTS
M/T TO BE CLEAR OF NEW CROSS GATE DUE TO ELL PATROLLING
WI/TH TO REVIEW BACK TO BACK CLASH WITH LONDON BRIDGE 10-15
PATROLLING LINE BLOCKAGE
26/27 19 SKLB |SO510 London Bridge 14 and 15, Peckham Rye Jn, Bricklayers  |Platforms 14 and 15, 10 Reversible,| 00:45 TWF to 05:10 TWF |K03.2.1
S0680 Silwood Jn Arms Jn 11 Reversible, Sussex Reversible,
Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood
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26/27 22 SKLB (S0510 London Bridge 10-15, Silwood [Peckham Rye Jn Platforms 10-15, 9 Reversible, 10 01:00 WF to 05:10 WF UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 Jn Reversible, 11 Reversible, Dn ADVISED AT DPPP STAGE
Sussex Slow, Sussex Reversible,
Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood
26/27 23 SKLB |SO510 London Bridge 14 and 15, Peckham Rye Jn, Bricklayers  |Platforms 14 and 15, 10 Reversible,| 00:45 TWF to 05:10 TWF
S0680 Silwood Jn Arms Jn 11 Reversible, Sussex Reversible,
Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood
26/27 2,8,14,26 |SKLB [SO510 London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 00:45 TWF | to 05:10 TWF  |K03.2.1|UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 Jn Crofton Road Jn Reversible, 11 Reversible, Dn ADVISED AT DPPP STAGE
S0645 Sussex Slow, Sussex Reversible,
S0681 Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood, Dn/Up Portsmouth,
Dn/Up Atlantic
26/27 |2,8,14,20,26|SKLB |SO510 Old Kent Road Jn Tulse Hill, Crofton Road Jn Dn/Up South London, South London| 01:00 Th to 05:10 Th K03.2.1
S0680 Reversible, Dn/Up Portsmouth, X
S0645 Dn/Up Atlantic
S0681
26/27 13 SKLB |SO510 South Bermondsey Jn, Silwood |Tulse Hill, Crofton Road Jn Dn/Up South London, South London| 01:00 TWF to 05:10 TWF UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 Jn Reversible, Dn/Up Silwood, Dn/Up ADVISED AT DPPP STAGE
S0645 Portsmouth, Dn/Up Atlantic
S0681
26/27 20 SKLB |SO510 London Bridge 10-15, Silwood |Bricklayers Arms Jn, Tulse Hill, |Platforms 10-15, 9 Reversible, 10 00:45 TWF to 05:10 TWF  |K03.2.1|UP TO TWO PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE - TO BE
S0680 Jn Crofton Road Jn Reversible, 11 Reversible, Dn ADVISED AT DPPP STAGE
S0645 Sussex Slow, Sussex Reversible,
S0681 Bermondsey Reversible, Up
Bermondsey Spur, Dn/Up South
London, South London Reversible,
Dn/Up Silwood, Dn/Up Portsmouth,
Dn/Up Atlantic
26/27 7,19 SSB_ |S0520 Horsham Arundel Jn D/U Arun Valley 00:05 | TWThF | to 05:45 | TWThF [IB29b
26/27 11,23 SSB |S0520 Horsham Arundel Jn D/U Arun Valley 22:25 |MTWTh| to 05:45 TWThF |IB29a |SOUTHERN ARUN VALLEY SERVICES TO DIVERT VIA HOVE.
RAIL REPLACEMENT TO OPERATE BETWEEN HORSHAM AND BARNHAM /
CHICHESTER / PORTSMOUTH FOR LAST CONNECTIONS
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT HORSHAM.
26/27 12,24 SSB  (S0520 Three Bridges Horsham Dn/Up Horsham, Down Siding North|  00:40 | TWThF | to 05:10 | TWThF |IB25b |SERVICES TO TERMINATE AT THREE BRIDGES.
(Sidings Possession), Down Loop RAIL REPLACEMENT TO OPERATE BETWEEN THREE BRIDGES AND
(Part) HORSHAM
ACCESS AVAILABLE THREE BRIDGES TO/FROM TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
26/27 5 SSB |S0520 Arundel Jn, Littlehampton Jn, |Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor 00:30 | TWThF | to 04:35 TWThF |IB33 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
S0640 Barnham Branch, Dn/Up West Curve 5C04 TO START FROM PORTSMOUTH HARBOUR.
2899 TO DIVERT TO LITTLEHAMPTON.
1801 TO START FROM BARNHAM.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER.
GTR TO BERTH 1X8/377 IN PORTSMOUTH HARBOUR
BARNHAM PLATFORM 1 TO BE OUTBERTHED.
ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE ADVISED
AT DPPP STAGE
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26/27 17 SSB |S0520 Arundel Jn, Littlehampton Jn, |Chichester, Bognor Regis Dn/Up Brighton, Dn/Up Bognor 00:30 | TWThF | to 04:35 TWThF |IB33 1C92 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM.
S0640 Barnham Branch, Dn/Up West Curve 5S71 WILL DIVERT TO PORTSMOUTH HARBOUR.

5C04 TO START FROM PORTSMOUTH HARBOUR.

2899 TO DIVERT TO LITTLEHAMPTON.

1S01 TO START FROM BARNHAM.

GTR TO BERTH 1 X 8/377 IN PORTSMOUTH HARBOUR.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
BARNHAM AND CHICHESTER

BARNHAM PLATFORM 1 TO BE OUTBERTHED.

ONE PLATFORM AT BOGNOR REGIS TO BE OUTBERTHED - TO BE ADVISED
AT DPPP STAGE

26/27 12,24 SSB |S0520/ [Barnham Havant Jn D/U Brighton 00:25 | TWThF | to 04:45 | TWThF [IB32 |SERVICES TO START/TERMINATE AT BARNHAM.

SW110 5871 WILL DIVERT TO PORTSMOUTH HARBOUR (OR WILL NOT RUN -
DEPENDENT ON SWR ALLOWING 1C66 TO BE BERTHERED)

GTR TO BERTH 1 X 377 AT PORTSMOUTH

5C04 TO START FROM PORTSMOUTH.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN CHICHESTER
AND BARNHAM

26/27 6,18 SSB |S0520/SO|Crawley / Dorking Christ's Hospital Up/Dn Arun Valley, Up/Dn Slow, 01:10 | TWThF | to 04:55 TWThF |IB36 PLATFORMS 1 AND 4 TO BE OUTBERTHED AT HORSHAM
680 Up/Dn Horsham/Main, Down
Sidings North, Malthouse Sidings,
Up Sidings North, Up Sidings South

26/27 6,18 SSC |S0530 South Croydon Jn Hurst Green Dn/Up East Grinstead 23:25 |MTWTh| to 04:35 | TWThF [IC42 |VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
SERVICES TO TERMINATE / START BACK AT EAST CROYDON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EAST CROYDON
AND EAST GRINSTEAD / UCKFIELD.

26/27 5 SSC |S0530/ |Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single 22:55 |MTWTh| to 04:35 | TWThF (IB23 [VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
S0540 Uckfield IC23 |SERVICES TO TERMINATE / START BACK AT OXTED.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT CROWBOROUGH

26/27 17 SSC |S0530/ |Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single 22:55 TWTh | to 04:35 WThF |IB23  [VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO UCKFIELD
S0540 Uckfield IC23 |SERVICES TO TERMINATE / START BACK AT OXTED.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN OXTED AND
EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO BE OUTBERTHED AT
EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT CROWBOROUGH

26/27 5,11,17,23 [SKO |SO550 Redhill Tonbridge West Jn Dn/Up Tonbridge/Godstone 23:35 |MTWTh| to 04:40 | TWThF CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS LOOP.
SOUTHERN RDHILL TO TONBRIDGE SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN REDHILL AND TONBRIDGE

26/27 3 SSB  |SO590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 22:15 |MTWTh| to 04:50 | TWThF (IB27a |GTR SOUTHERN SERVICES TO START/TERMINATE AT LEWES AND
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN
LEWES AND EASTBOURNE.

26/27 10, 22 SSB |S0590 Polegate, Pevensey & Willingdon Jn, Eastbourne Up/Dn Eastbourne, Up/Dn Bexhill, 00:35 | TWThF | to 04:45 | TWThF |IB27b |ISOLATION OFF AT 0430
Westham Plat1-3 1F72 WILL DIVERT TO BRIGHTON AS 1Z72.
RAIL REPLACEMENT TO RUN BETWEEN HAYWARDS HEATH AND
EASTBOURNE.
GTR TO BERTH 1 X 377 IN HASTINGS PARK SIDINGS
26/27 11,23 SSB  |S0590 Keymer Jn Lewes D/U Lewes 23:00 |MTWTh| to 05:10 TWThF (IB26 |[SOUTHERN SERVICES TO BE DIVERTED VIA BRIGHTON.

RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH AND
LEWES/SEAFORD FOR LAST CONNECTIONS

26/27 15 SSB |S0O590 Southerham Jn Willingdon Jn Dn/Up Eastbourne 22:15 |MTWTh| to 04:50 | TWThF (IB27a [SOUTHERN SERVICES TO TERMINATE AT LEWES AND EASTBOURNE. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
EASTBOURNE.
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26/27 13,25 SSB |S0590 Cooksbridge, Lewes Platforms |Glynde, Seaford, Newhaven Down/Up Lewes/Eastbourne, 23:45 |MTWTh| to 04:30 TWThF |IB20 SOUTHERN SERVICES TO TERMINATE AT LEWES PLATFORM 5 AND AT
S0620 Harbour Down/Up Branch, Down/Up POLEGATE.
Seaford, Seaford Single, Marine 1F68 WILL NOT RUN
Siding, Lewes Up Siding, Town 1H94 TO START BACK FROM VICTORIA AND RUN IN THE PATH OF THE 1F68
Yard TO HAYWARDS HEATH
RAIL REPLACEMENT TO OPERATE BETWEEN HAYWARDS HEATH/LEWES
AND SEAFORD/POLEGATE/EASTBOURNE
26/27 6,18 SSB |S0600 Willingdon Jn St Leonards WM Dn/Up Bexhill 22:00 MTTh | to 04:55 TWF [IB35 [SOUTHERN SERVICES TO TERMINATE AT EASTBOURNE
EASTBOURNE TO ASHFORD SERVICES TO RUN BETWEEN HASTINGS AND
Bexhill w Th K05.4 (ASHFORD
RAIL REPLACEMENT TO OPERATE BETWEEN EASTBOURNE AND HASTINGS
GTR TO BERTH 2X4 CAR UNITS IN HASTINGS PARK SIDING
26/27 5 SSB |S0620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, 23:45 |MTWTh| to 04:30 TWThF |IB37 BRIGHTON TO SEAFORD SERVICES TO RUN BETWEEN BRIGHTON AND
Marine Siding, Town Yard LEWES
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
SEAFORD.
26/27 17 SSB |S0620 Southerham Jn Seaford, Newhaven Marine Down/Up Seaford, Seaford Single, 23:45 |MTWTh| to 04:30 TWThF |IB37 BRIGHTON TO SEAFORD SERVICES TO TERMINATE AT LEWES.
Marine Siding, Town Yard
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND
SEAFORD.
26/27 2,14,26 SSB  |S0630 Hove Angmering Dn/Up Brighton, Middle Siding, 00:01 Th to 05:05 Th IB21d |GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
Cleaning Shed 1,2&3 1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.
RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.
BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.
26/27 2,14,26 SSB  [SO630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, 00:01 TWF | to 05:05 TWF [IB21b |GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
Cleaning Shed 1,283 1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
PORTSLADE AND SOUTHWICK.
RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.
2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.
BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND BRIGHTON AND WEST WORTHING/WORTHING.
26/27 6 SSB  |S0630 Hove Arundel Jn Dn/Up Brighton, Middle Siding, 00:05 TWF to 05:00 TWF [IB21e [2S95 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND WORTHING
Cleaning Shed 1,2&3 RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON
BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT WORTHING
RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND WEST
WORTHING
26/27 6 SSB |S0630 Hove Angmering Dn/Up Brighton, Middle Siding, 00:05 Th to 05:00 Th IB21e (2S95 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND WORTHING
Cleaning Shed 1,2&3 RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON
BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT WORTHING
RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND WEST
WORTHING
26/27 8,20 SSB |S0630 Brighton Plat 1&2, Preston Park|Angmering Dn/Up Brighton, Dn/Up West 00:05 Th to 04:55 Th IB21c |GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
Branch, Dn/Up Cliftonville Spur, 1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
Brighton Plat1&2, West Carriage PORTSLADE AND SOUTHWICK.
Road, Up Sidings (Hove), Middle RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.
Siding, Cleaning Shed 1,2&3 2895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.
BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND WORTHING AND WEST WORTHING.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS
AND LOVERS WALK DEPOT
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26/27 8,20 SSB  (SO630 Brighton Plat 1&2, Preston Park|Arundel Jn Dn/Up Brighton, Dn/Up West 00:05 TWF | to 04:55 TWF [IB21a |GTR SOUTHERN SERVICES TO TERMINATE AT BRIGHTON.
Branch, Dn/Up Cliftonville Spur, 1N69 SOUTHAMPTON CENTRAL TO BRIGHTON WILL NOT CALL AT
Brighton Plat1&2, West Carriage PORTSLADE AND SOUTHWICK.
Road, Up Sidings (Hove), Middle RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND BRIGHTON.
Siding, Cleaning Shed 1,283 25895 PORTSMOUTH HARBOUR TO BRIGHTON WILL TERMINATE AT
LITTLEHAMPTON.
BRIGHTON TO WEST WORTHING SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON AND WORTHING AND WEST WORTHING.
A WALKING ROUTE TO BE MAINTAINED BETWEEN BRIGHTON PLATFORMS
AND LOVERS WALK DEPOT
26/27 18 SSB  |S0630 Worthing Arundel Jn Dn/Up Brighton, Middle Siding, 00:10 TWF to 05:10 TWF [IB21e [2S95 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND WORTHING
Cleaning Shed 1,2&3 RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON
BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT WORTHING
RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND WEST
WORTHING
26/27 18 SSB |S0630 Worthing Angmering Dn/Up Brighton, Middle Siding, 00:10 Th to 05:10 Th IB21e |2S95 WILL RUN NON-STOP BETWEEN LITTLEHAMPTON AND WORTHING
Cleaning Shed 1,2&3 RAIL REPLACEMENT TO OPERATE BETWEEN LITTLEHAMPTON AND
BRIGHTON
BRGHTON TO WEST WORTHING SERVICES WILL TERMINATE AT WORTHING
RAIL REPLACEMENT TO OPERATE BETWEEN WORTHING AND WEST
WORTHING
26/27 9,21 SSB  |S0640 Barnham Bognor Regis Dn/Up Branch 00:45 | TWThF | to 04:35 TWThF |IB34 POWER TO BE RESTORED AT 0430
Barnham Down loop (part) Down Loop (part)
NO THROUGH ROUTE ON BARNHAM LOOP PLATFORM, PLATFORM
AVAILABLE FOR UNITS TO BE STABLED
CURRENT WILL BE UNAFFECTED IN BARNHAM PLATFORM 1
26/27 9,21 SKO |S0645 Battersea Park Crofton Road Jn, Shepherds Dn/Up Atlantic 00:50 | TWThF | to 05:15 TWThF |K14.2 |ROUTE AVAILABLE BETWEEN LONGHEDGE JN AND CHATHAM REVERSIBLE
S0680 Lane Jn VIA VS775PTS.
SO110
S0250
26/27 2 SSC |S0650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single 00:35 TThF to 05:25 TThF (IC28 |ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM
Crystal Palace T364 / T367 pts , |Crystal Palace, D/U West Norwood HILL STATION (FOR REVERSALS FROM BALHAM) AND TOWARDS BALHAM.
Norwood Jn (T1501 / T1512 pts)|Spur, D/U Crystal Palace Spur, GTR TRAINS TO DIVERT VIA STREATHAM. STREATHAM HILL DEPOT TO
Dn/Up Sydenham Spur (pt) REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
Tulse Hill, Birkbeck, Crystal AVAILABLE TO TRAFFIC.
Palace T364 / T367 pts, w w PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN SERVICES
Norwood Jn (T1501 / T1512 pts), TO USE PLATFORM 4 AND 5
26/27 8,20 SSC [S0650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single 00:35 TThF | to 05:25 TThF (IC28 |ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM
Crystal Palace T364 / T367 pts , |Crystal Palace, D/U West Norwood HILL STATION (FOR REVERSALS FROM BALHAM) AND TOWARDS BALHAM.
Norwood Jn (T1501 / T1512 pts)|Spur, D/U Crystal Palace Spur, GTR TRAINS TO DIVERT VIA STREATHAM COMMON. STREATHAM HILL DEPOT
Dn/Up Sydenham Spur (pt) TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3 AND 5
Tulse Hill, Birkbeck, Crystal AVAILABLE TO TRAFFIC.
Palace T364 / T367 pts, w w PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN SERVICES
Norwood Jn (T1501 / T1512 pts) TO USE PLATFORM 4 AND 5
26/27 14, 26 SSC |S0650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham Jn, D/U Leigham Spurs, D/U/Single 00:35 TThF to 05:25 TThF [IC28 |ACCESS TO/FROM STREATHAM HILL DEPOT AVAILABLE FROM STREATHAM
Crystal Palace T364 / T367 pts , |Crystal Palace, D/U West Norwood HILL STATION (FOR REVERSALS FROM BALHAM) AND TOWARDS BALHAM.
Norwood Jn (T1501 / T1512 pts)|Spur, D/U Crystal Palace Spur, GTR SERVICES TO DIVERT VIA STREATHAM COMMON. STREATHAM HILL
Dn/Up Sydenham Spur (pt) DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE PLATFORMS 3
Tulse Hill, Birkbeck, Crystal AND 5 AVAILABLE TO TRAFFIC.
Palace T364 / T367 pts, w w PLATFORM 6 AT NORWOOD JUNCTION NOT AVAILABLE. DOWN SERVICES
Norwood Jn (T1501 / T1512 pts), TO USE PLATFORM 4 AND 5
26/27 3,15 SSC [S0650/ Peckham Rye Jn, Herne Hill Streatham, Leigham Jn, West  |Dn/Up Portsmouth, Dn/Up Holborn, 01:05 T to 05:35 TWThF |IC24a |SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS APPROPRIATE.
S0680/ Norwood Jn Dn/Up Leigham Spur, Dn/Up West 00:25 | WThF THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
S0690 Norwood Spur BLACKFRIARS

PLPR NOTE - PLP314 T/W - LIKELY TO BE CUT BACK TO 0040 WED START.
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26/27 9,21 SSC |S0650/ Peckham Rye Jn, Herne Hill Streatham Common Jn, Dn/Up Portsmouth, Dn/Up Holborn, 00:25 | TWThF | to 05:35 TWThF [IC24b [SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS APPROPRIATE.
S0680/ Streatham South Jn, Leigham  |Dn/Up Leigham Spur, Dn/Up West
S0690 Jn, West Norwood Jn Norwood Spur, Dn/up Streatham THAMESLINK SERVICES TO TERMINATE AT HERNE HILL OR LONDON
Spur BLACKFRIARS
26/27 11,23 SSC |S0660 Purley (Platforms 5 & 6) Caterham, Tattenham Corner  |D/U Loop (Platforms 5 & 6 Purley), 22:50 |MTWTh | to 05:05 TWThF |IC21a |SOUTHERN SERVICES TO START/TERMINATE AT SOUTH CROYDON.
D/U Caterham, D/U Tattenham, Up RAIL REPLACEMENT TO OPERATE BETWEEN EAST CROYDON AND
Sidings (Sidings Possession) Purley CATERHAM / TATTENHAM CORNER
. Up Sidings (Sidings Possession) POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER
Caterham YEOMAN YARD. PLATFORM 6 AT PURLEY TO BE OUTBERTHED.
26/27 7,19 SSC  |S0680 Sutton Epsom Dn/Up Portsmouth 00:20 | TWThF | to 05:20 TWThF [IC37 |SOUTHERN ECS MOVES TO BE DIVERTED TO SELHURST DEPOT
26/27 ,16 SSC |S0680 Streatham South Jn Ewell East, St Helier Dn/Up Portsmouth , Dn/Up St Helier| 00:25 | TWThF | to 05:40 TWThF |IC25¢ |THAMESLINK SERVICES TO TERMINATE AT WIMBLEDON
S0O700
26/27 12,24 SSC |S0680/ Streatham South Jn Sutton (via Wimbledon) Dn/Up Heliers 23:20 |MTWTh | to 05:35 TWThF [IC25b |THAMESLINK SERVICE DIVERTED VIA MITCHAM JN AND TERMINATE / START
SO700 BACK FROM SUTTON
PASSNEGERS TO BE CONVYED ON LOCAL BUS SERVICES
SHUNT MOVE FROM TVC193 TO LOS TVC893 (PLATFORM 1 AT SUTTON)
UNAVAILABLE
UTU NOTE - UTU096 T/W AND UTU066 W/TH - POSSESSIONS AT RISK
26/27 13,25 SSC |S0680/ |Streatham Jn, Streatham North|Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, 23:50 |MTWTh| to 05:40 TWThF [IC25a |GTR SOUTHERN SERVICES TO DIVERT VIA WEST CROYDON
SO700 Jn Fast Reversible Spur, D/U St. Helier RAIL REPLACEMENT TO OPERATE BETWEEN STREATHAM COMMON AND
HORSHAM/EPSOM
THAMESLINK SERVICES TO SUTTON TO TERMINATE AT HERNE HILL
WIMBLEDON LOOP PASSENGERS TO BE CONVEYED ON LOCAL BUS
SERVICES
26/27 10 SSB  |S0685/ Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop 22:20 MWTh | to 05:05 TWThF |IB24 SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO TERMINATE AT
SW183 (Dorking), Down Siding (Dorking) 23:50 T EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
26/27 22 SSB |S0685/ Leatherhead Jn Warnham D/U Portsmouth/Main, Dn Loop 22:20 WTh to 05:05 WThF |IB24 |SOUTHERN VICTORIA TO DORKING/HORSHAM SERVICES TO TERMINATE AT
SW183 (Dorking), Down Siding (Dorking) 23:50 T EPSOM.
SWR WATERLOO TO DORKING SERVICES DIVERTED TO EFFINGHAM JN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM,
LEATHERHEAD, DORKING AND HORSHAM
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