Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4018205 |LN101 Harringay Hornsey Flyover/EMU Possession  |12/04/26 12/04/26 TRACK MAINTENANCE FPO7 W2026/10903347
Reversing Siding 0020 Sun  |0720 Sun Track Maintenance
No.2 UP TRAINS TO BE RETIMED OVER UP FAST LINE [3m60ch and 3m5ch
Hornsey Finsbury Park Up Slow No.1 & 2 |Possession |12/04/26 12/04/26 BETWEEN WOOD GREEN SOUTH JN AND
0020 Sun  |0720 Sun FINSBURY PARK AND UNABLE TO CALL AT
HORNSEY AND HARRINGAY
Hornsey EMU Rev.Siding |Possession |12/04/26 12/04/26
No.1 0020 Sun  |0720 Sun IACCESS/EGRESS AVAILABLE VIA THE NORTH
Inlet/Outlet 1 and 2 END TO HORNSEY DEPOT
LNER REQUIRE 4 LONG PLATFORMS AT KINGS
CROSS FOR STABLING
P2026/3954908 |LN101 Cambridge Jn Meldreth Down and Up Possession |12/04/26 12/04/26 \W2026/11271374
LN125 0120 Sun (0820 Sun Structures Examination
LN126 — — i 36m74ch and 38m78ch
Hitchin North Jn  |Hitchin East Jn Down Royston Possession |12/04/26 12/04/26 \W2026/10889693
Flyover 0120 Sun  |0820 Sun OHL Work
Stevenage Biggleswade All Lines Possession |12/04/26 12/04/26 a}%é%?l%g%fggg"Mh
0120 Sun 0820 Sun Track Maintenance
Hitchin Hitchin Up Sidings Sidings 12/04/26 | 12/04/26 \2/\?%%721%%% gg;ﬂﬁZch
Possession  |0120 Sun 0820 Sun
Down Yard & Follow-Up Work
Sidings 32m1ich and 33m45ch
Up Yard
Station Sidings
Cambridge Jn Cambridge Jn Down Royston BLOCKED To|12/04/26 12/04/26
Electric
Up Royston Sl 0120 Sun {0820 Sun
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4018207 |EA1560 Fletton Jn New England North |Down Possession |12/04/26 12/04/26 TRACK MAINTENANCE PET 03 'W2026/10903653
LN101 Slow/Stamford 0001 Sun  |0630 Sun WEEKLY MANDATED PATROL Track Maintenance
LN135 (Platform 5) 100m23ch and 100m70ch
Kings Dyke Peterborough North |Down Possession |12/04/26 12/04/26 NO ACCESS TO/EGRESS FROM NENE CARRIAGE
March/Platform 7 0001 Sun  |0830 Sun SIDINGS
Up March/Platform DOWN TRAINS TO BE RETIMED OVER THE DOWN
6 FAST LINE BETWEEN FLETTON JN AND
New England Peterborough South |Up Stamford Possession  [12/04/26 12/04/26 PETERBOROUGH TERMINATING IN PLATFORM 1
North (Platform 4) 0001 Sun  |0630 Sun OR 2
Peterborough Peterborough March Possession |12/04/26 12/04/26 PLATFORM 1 OR 2 TO REMAIN LIVE FOR
Independent 0001 Sun  |0830 Sun STABLING
Peterborough New England North |Down Fast Possession |12/04/26 12/04/26
South 0001 Sun 0630 Sun
Peterborough Peterborough Two Way Goods |Possession |12/04/26 12/04/26
Station Station Line 0001 Sun 0830 Sun
Fletton Jn Werrington Jn Down Slow / Down|Possession  |12/04/26 12/04/26
Stamford 0630 Sun 0830 Sun
(Platform 5)
Peterborough Werrington Jn Down Fast Possession  [12/04/26 12/04/26
South 0630 Sun {0830 Sun
Werrington Jn Peterborough North |Up Slow Possession |12/04/26 12/04/26
Up Fast 0630 Sun  |0830 Sun
Peterborough South |Up Stamford Possession |12/04/26 12/04/26
(Platform 4) 0630 Sun  |0830 Sun
P2026/4148719 |[EA1180 |Caledonian Road |Lea Jn Down and Up Line Blockage|12/04/26 12/04/26 NLL CYCLIC TYPE 7B (ROTR) W2026/11166046
EA1320 |and Barnsbury North London + EPR 0045 Sun  |0845 Sun Patrolling
LN110 i 3m70ch and 3m5ch
Westbourne Road Jn|Down North Line Blockage|12/04/26 12/04/26
London Relief + EPR 0045 Sun {0845 Sun
Canonbury West |Highbury Vale Jn Up/Down Line Blockage|12/04/26 12/04/26
Jn Canonbury +EPR 0045 Sun {0845 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Line Blockage|12/04/26 12/04/26
Curve + EPR 0045 Sun 0845 Sun
Westbourne Road|Caledonian Road Up North London |Line Blockage|12/04/26 12/04/26
Jn and Barnsbury Reversible + EPR 0045 Sun  |0845 Sun
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4148666 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession |12/04/26 13/04/26
EA1320 |Central Jn North London 2230 Sun {0435 Mon
EA1340
LN110 Camden Road Westbourne Road Jn|Down North Possession |12/04/26 13/04/26
East Jn London Relief 2230 Sun {0435 Mon
Channelsea North|Lea Jn Up Channelsea  |Possession |12/04/26 13/04/26
Jn Loop 2230 Sun 0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |12/04/26 13/04/26
Canonbury 2230 Sun 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |12/04/26 13/04/26
Curve 2230 Sun 0435 Mon
Navarino Road Jn |Navarino Road Jn Graham Road Possession |12/04/26 13/04/26
Curve 2230 Sun 0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |12/04/26 13/04/26
Jn Jn Reversible 2230 Sun {0435 Mon
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 2 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type

P2026/4120713 |LN804 Parkgate Jn Parkgate Tram Stop |Down/Up Parkgate|Possession |11/04/26 12/04/26
LN806 Tram Transfer 1740 Sat 0805 Sun
LN814 Line
LN815 Rotherham Tinsley South Jn Down Tinsley Line Blockage|11/04/26 11/04/26
LN818 Central Jn n (Between 1740 Sat 1830 Sat
LN824 e Uizl Trains) + EPR
LN826 Tinsley North Jn  |Route Boundary Sheffield Tram Line Blockage|11/04/26 11/04/26
LN828 LNE Route STT Transfer (Between 1740 Sat 1830 Sat
LN830 Trains) + EPR

el

e

Up South Kirkby

Tinsley North Jn

Route Boundary
LNE Route STT

Sheffield Tram
Transfer

Parkgate Jn Tinsley North Jn Down Tinsley BLOCKED To|11/04/26 12/04/26
' Electric 1740 Sat 0025 Sun
Up Tinsley Trains
Tinsley North Jn  |Route Boundary Sheffield Tram BLOCKED To|11/04/26 12/04/26
LNE Route STT Transfer Electric 1740 Sat 0025 Sun
Trains
Aldwarke Jn Mexborough Jn Down Possession  |12/04/26 12/04/26
Mexborough 0025 Sun 0805 Sun
Up Mexborough
Tinsley South Jn Down And Up Possession |12/04/26 12/04/26
Tinsley 0025 Sun  |0805 Sun
Holmes Jn LC Moorthorpe Jn Down Main/Down |Possession |12/04/26 12/04/26
CCTV Pontefract 0025 Sun {0805 Sun
Up Main/Up
Pontefract
Rotherham Central |Holmes Curve Possession |12/04/26 12/04/26
Jn 0025 Sun 0805 Sun
Kilnhurst Kilnhurst Up Kilnhurst Possession |12/04/26 12/04/26
Goods Loop 0025 Sun  |0805 Sun
Mexborough Jn  |Swinton Jn North Down Possession |12/04/26 12/04/26
Conisbrough 0025 Sun  |0805 Sun
Up Conisbrough
Moorthorpe Jn Moorthorpe Jn Down Moorthorpe |Possession |12/04/26 12/04/26
Loop 0025 Sun 0805 Sun
Up Moorthorpe
Loop
South Kirkby Jn Down South Possession  |12/04/26 12/04/26
Kirkby 0025 Sun {0805 Sun

Possession

12/04/26
0025 Sun

12/04/26
0805 Sun
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 2 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4120631 |LN814 Aldwarke Jn Tinsley South Jn Down Tinsley Possession |12/04/26 13/04/26 ANNUAL CYCLICAL MAINTENANCE WORK
LN815 Up Tinsl 2115 Sun 0510 Mon ROTHERHAM CENTRAL STATION
LN818 p Tinsiey FLOOD MITIGATION WORKS
LN830 Holmes Jn LC Rotherham Central |Holmes Curve Possession |12/04/26 13/04/26
CCTV Jn 2115 Sun 0510 Mon 2115 SUN TO 2355 SUN
NORTHERN ROTHERHAM CENTRAL SERVICES
Parkgate Jn Parkgate Tram Stop |Down/Up Parkgate|Possession |12/04/26 13/04/26 TO DIVERT VIA MASBOROUGH JN
Tram Transfer 2115 Sun 0510 Mon RAIL REPLACEMENT BUS SERVICE TO OPERATE
Line BETWEEN MEADOWHALL AND ROTHERHAM
Tinsley North Jn  |Route Boundary Sheffield Tram Possession  [12/04/26 13/04/26 CENTRAL
LNE Route STT Transfer 2115 Sun (0510 Mon TPE SERVICE 1B97 TO DIVERT VIA
MASBOROUGH JN
2355 SUN TO 0510 MON
NO BOOKED SERVICES
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161027 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |11/04/26 13/04/26 TRU West | W5/W5a/W6 Diggle | 52hrs \W2026/11199408
LN860 0015 Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 10m30ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession [11/04/26 13/04/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015 Sat  |0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [11/04/26 12/04/26
Jn 0015 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [12/04/26 12/04/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill East Jn  |All Lines Possession |12/04/26 12/04/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |12/04/26  |13/04/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  [13/04/26 13/04/26 0025 SUN TO 0825 SUN
0030 Mon |0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS:

MCIV: EIS K - H. Stn install scaffold

TRK: EIS O - Up Huddersfield Tunnel 6ft Drainage
CB12-CB35, Ch40597-Ch41307 Haulage, Tamper &
Machines

TRK: EIS O - Install 10ft Drainage (Deighton) Wk1 of
3 Ch45520-46180 Haulage, Tamper & Machines
moved to fast line plan

MCIV: EIS H - Deck Installation cont
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 2 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161027 SIG: EIS H - Prep work and testing (will work around
Continued others)
TRK: EIS H Running out materials & TRK prep work
P2026/4046362 |LN898 Anlaby Road Jn  |Hull Paragon Down Hull Possession |12/04/26 12/04/26 CYLICAL MAINTENANCE | 1 OF 9 | ARP2627 | HULL
LN914 U 0015 Sun  |0810 Sun STATION
LN920 p Hull
West Parade North  |Down and Up Possession |12/04/26  |12/04/26 ALL SHUNTING AND FUELLING TO BE
Jn Cottingham 0015 Sun  |0810 Sun COMPLETED PRIOR TO OR AFTER THE
POSSESSION
Hull Hull Platform 4 Possession |12/04/26 12/04/26
Platform 5 0015 Sun  |0810 Sun ONLY 2 PLATFORMS CAN BE REQUESTED TO BE
CLEAR OF STABLED TRAINS ALL OTHER
Hull Paragon Walton Street LC Up Possession |12/04/26 12/04/26 PLATFORMS ARE REQUIRED FOR STABLING
CCTV Down 0015 Sun  |0810 Sun

Electronic Copy - Uncontrolled when printed

Page

7




Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4019456 |LN101 Hornsey Langley Jn Down Slow Possession |19/04/26 19/04/26 \W2026/10903374
LN120 No.2/Down 0200 Sun {0830 Sun Track Maintenance
Hertford 4m60ch and 27m60ch
Wood Green North  |Down Fast Possession  |19/04/26 19/04/26
Jn 0200 Sun 0635 Sun
Down Slow No.1 |Possession |19/04/26 19/04/26
0200 Sun 0830 Sun
Langley Jn Wood Green North  |Up Hertford Possession |19/04/26 19/04/26
Jn 0200 Sun {0940 Sun
Wood Green Langley Jn Down Hertford Possession  |19/04/26 19/04/26
South Jn 0830 Sun {0940 Sun
P2026/4062808 |LN101 Cadwell Hitchin South Up Slow Possession |19/04/26 19/04/26 S&C FOLLOW UP CAMBRIDGE JN W2026/11066771
LN125 0030 Sun  |0825 Sun LN125: 32m 11ch and 34m 50ch Follow Up Tamping
LN126 LN101: 31m 64ch and 32m46¢ch 32m1ich and 34m50ch
Cambridge Jn L(_atchworth Garden |Down and Up Possession |19/04/26 19/04/26
City 0030 Sun 0825 Sun GTR UP SERVICES TO TRAVEL OVER THE UP
__ S— — FAST LINE BETWEEN CADWELL AND
Hitchin Hitchin Up Yard Sidings 19/04/26 19/04/26 STEVENAGE.
Up Sidings Possession /0030 Sun 0825 Sun

Station Sidings

GTR CAMBRIDGE SERVICES TO TERMINATE AT
LETCHWORTH GARDEN CITY PLATFORM 1 AND
START BACK VIA K239 SIGNAL.

RAIL REPLACEMENT TO RUN BIGGLESWADE/
LETCHWORTH GARDEN CITY TO STEVENAGE
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627

Previous freeze: EAS V1 2627

Week 3 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4148718 |[EA1180 |Camden Road Camden Road North London Possession  |19/04/26 19/04/26 NLL CYCLIC TYPE 7A (ROTR) \W2026/11359239
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun Patrolling
EA1320 1m2ch and 3m70ch
LN110 Camden Road Westbourne Road Jn |Down North Possession |19/04/26 19/04/26 W2026/11166510
LN115 East Jn London Relief 0045 Sun 0850 Sun Patrolling
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |19/04/26 19/04/26 Sl el i S
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession  |19/04/26 19/04/26
Jn North London 0045 Sun 0850 Sun
Highbury Vale Jn |Canonbury West Jn  (Up/Down Possession  |19/04/26 19/04/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession  |19/04/26 19/04/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession |19/04/26 19/04/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession  |19/04/26 19/04/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |19/04/26 19/04/26
Jn Jn Reversible 0045 Sun 0850 Sun
P2026/4148697 |[EA1180 |Camden Road Channelsea North Jn|Down and Up Possession |20/04/26 20/04/26
EA1320 |Central Jn North London 0001 Mon |0435 Mon
EA1340
LN110 Camden Road Westbourne Road Jn |Down North Possession  |20/04/26 20/04/26
East Jn London Relief 0001 Mon 0435 Mon
Channelsea North|Lea Jn Up Channelsea |Possession |20/04/26 20/04/26
Jn Loop 0001 Mon 0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |20/04/26 20/04/26
Canonbury 0001 Mon 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |20/04/26 20/04/26
Curve 0001 Mon 0435 Mon
Navarino Road Jn |Navarino Road Jn Graham Road Possession |20/04/26 20/04/26
Curve 0001 Mon  |0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |20/04/26 20/04/26
Jn Jn Reversible 0001 Mon 0435 Mon
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 3 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2026/4120630 |LN804 Parkgate Jn Parkgate Tram Stop |Down/Up Parkgate|Possession |18/04/26 19/04/26
LN806 Tram Transfer 1740 Sat  |0805 Sun
LN814 Line
LN815 Rotherham Tinsley South Jn Down Tinsley Line Blockage|18/04/26 18/04/26
LN818 Central Jn q (Between 1740 Sat 1830 Sat
LN824 e Uizl Trains) + EPR
LN826 Tinsley North Jn  |Route Boundary Sheffield Tram Line Blockage|18/04/26 18/04/26
LN828 LNE Route STT Transfer (Between 1740 Sat 1830 Sat
LN830 Trains) + EPR

el

e

Up South Kirkby

Tinsley North Jn

Route Boundary
LNE Route STT

Sheffield Tram
Transfer

Parkgate Jn Tinsley North Jn Down Tinsley BLOCKED To|18/04/26 19/04/26
' Electric 1740 Sat 0025 Sun
Up Tinsley Trains
Tinsley North Jn  |Route Boundary Sheffield Tram BLOCKED To|18/04/26 19/04/26
LNE Route STT Transfer Electric 1740 Sat 0025 Sun
Trains
Aldwarke Jn Mexborough Jn Down Possession  |19/04/26 19/04/26
Mexborough 0025 Sun 0805 Sun
Up Mexborough
Tinsley South Jn Down And Up Possession  |19/04/26 19/04/26
Tinsley 0025 Sun  |0805 Sun
Holmes Jn LC Moorthorpe Jn Down Main/Down |Possession |19/04/26 19/04/26
CCTV Pontefract 0025 Sun {0805 Sun
Up Main/Up
Pontefract
Rotherham Central |Holmes Curve Possession  |19/04/26 19/04/26
Jn 0025 Sun 0805 Sun
Kilnhurst Kilnhurst Up Kilnhurst Possession |19/04/26 19/04/26
Goods Loop 0025 Sun  |0805 Sun
Mexborough Jn  |Swinton Jn North Down Possession  |19/04/26 19/04/26
Conisbrough 0025 Sun  |0805 Sun
Up Conisbrough
Moorthorpe Jn Moorthorpe Jn Down Moorthorpe |Possession |19/04/26 19/04/26
Loop 0025 Sun 0805 Sun
Up Moorthorpe
Loop
South Kirkby Jn Down South Possession  |19/04/26 19/04/26
Kirkby 0025 Sun {0805 Sun

Possession

19/04/26
0025 Sun

19/04/26
0805 Sun
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 3 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4120632 |LN814 Aldwarke Jn Tinsley South Jn Down Tinsley Possession |19/04/26 20/04/26 ANNUAL CYCLICAL MAINTENANCE WORK
LN815 Up Tinsl 2115 Sun 0510 Mon ROTHERHAM CENTRAL STATION
LN818 p Tinsiey FLOOD MITIGATION WORKS
LN830 Holmes Jn LC Rotherham Central |Holmes Curve Possession |19/04/26 20/04/26
CCTV Jn 2115 Sun 0510 Mon 2115 SUN TO 2355 SUN
NORTHERN ROTHERHAM CENTRAL SERVICES
Parkgate Jn Parkgate Tram Stop |Down/Up Parkgate|Possession |19/04/26 20/04/26 TO DIVERT VIA MASBOROUGH JN
Tram Transfer 2115 Sun 0510 Mon RAIL REPLACEMENT BUS SERVICE TO OPERATE
Line BETWEEN MEADOWHALL AND ROTHERHAM
Tinsley North Jn  |Route Boundary Sheffield Tram Possession  [19/04/26 20/04/26 CENTRAL
LNE Route STT Transfer 2115 Sun (0510 Mon TPE SERVICE 1B97 TO DIVERT VIA
MASBOROUGH JN
2355 SUN TO 0510 MON
NO BOOKED SERVICES
Electronic Copy - Uncontrolled when printed Page 11




Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161058 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |18/04/26 20/04/26 TRU West | W5/W5a/W6 | 52hrs W2026/11199409
LN860 0015 Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 18m59ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession  [18/04/26 20/04/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015 Sat  |0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [18/04/26 19/04/26
Jn 0015 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [19/04/26 19/04/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill East Jn  |All Lines Possession |19/04/26 19/04/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |19/04/26  |20/04/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  [20/04/26 20/04/26 0025 SUN TO 0825 SUN
0030 Mon |0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS:

MCIV: EIS K - H. Stn install scaffold

TRK: EIS O - Install 10ft Drainage (Deighton) Wk2 of
3 Ch45090-Ch45300 Haulage, Tamper & Machines
TRK: EIS O - Up Huddersfield Tunnel 6ft Drainage
CB12-CB35, Ch40597-Ch41307 Haulage, Tamper &
Machines

SIG: EIS H - Prep work and testing (will work around

others)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2627

London North Eastern Route Transition V2 Final Rules Previous freeze: EAS_V1 2627
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4161058 TRK: EIS H Running out materials & TRK prep work
Continued
P2026/4166211 |LN922 Apperley Jn likley All Lines Possession  |19/04/26 19/04/26 \W2026/11031093
LN924 0030 Sun (0830 Sun Changing Sleepers & Timbers
LN926 i i 217mOch and 218m40ch
LN928 Armley Jn Gargrave All Lines Possession |19/04/26 19/04/26
LN930 0030 Sun 0830 Sun
LN932 : - -
Nwogo1 |Dockfield Jn Esholt Jn All Lines Possession |19/04/26  |19/04/26
0030 Sun 0830 Sun
Shipley East Jn  |Bradford Forster All Lines Possession  |19/04/26 19/04/26
Square 0030 Sun  |0830 Sun
Shipley South Jn [Shipley West Jn All Lines Possession  |19/04/26 19/04/26

0030 Sun 0830 Sun

Skipton Skipton Platform 1 Possession  |19/04/26 19/04/26
0030 Sun  |0830 Sun

Skipton Middle Jn |Rylstone LC Single Possession  |19/04/26 19/04/26
0030 Sun {0830 Sun

Keighley Skipton South Jn All Lines Possession  |19/04/26 20/04/26
0830 Sun {0430 Mon
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4019457 |LN101 Canal Tunnels Jn |Canal Tunnels Jn Down Canal Possession  [26/04/26 26/04/26 TRACK MAINTENANCE FP02 \W2026/10903259
LN3214 Tunnel 0130 Sun {0830 Sun Track Maintenance
Up Canal Tunnel TRAINS TO BE RETIMED OVER ABC&D AND FAST 0mOch and 4m18ch
1
Holloway Finsbury Park Down Possession  [26/04/26 26/04/26 (LBIgIIEEENBSE(-)I-L\?ITIZEENKDINT%SBCIZERSESPSLQ’FIFDOVXT\)/I(IgB AS
Goods/Down Slow 0130 Sun 0830 Sun NECESSARY
No.2 l
Kings Cross Kings Cross Platforms 7 to 10 |Possession |26/04/26 26/04/26 UNABLE TO CALL AT HARRINGAY AND HORNSEY
0130 Sun 0830 Sun GTR SERVICES STARTING/TERMINATING AT
Wood Green South |F Line/Down Possession  [26/04/26 26/04/26 |-’|\1NSBURY PARK TO SHUNT VIA HIGHBURY VALE
Jn Slow/Down Slow 0130 Sun  |0830 Sun J
No.1 |
Wood Green Kings Cross Up Slow No.1/Up |Possession |26/04/26 26/04/26 LNER REQUIRE 4 LONG PLATFORMS AT KINGS
South Jn Slow/E Line 0130 Sun 10830 Sun CROSS FOR STABLING

LUMO REQUIRE 1 LONG PLATFORM FOR
STABLING

FHT 1HO02 TO BE RETIMED AFTER THE
POSSESSION

NO ACCESS TO/FROM NORTH LONDON INCLINE
VIA COPENHAGEN JN

LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN

IF ISOLATION REQUIRED PANTOGRAPHS TO BE
LOWERED IN PLATFORMS 7 TO 10 AND TO BE
REMOVED BY 0800
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4129840 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |25/04/26 27/04/26 CAMBRIDGE TO BRIGHTON SERVICES TO RUN
LN3201 2340 Sat 0345 Mon BETWEEN CAMBRIDGE AND KINGS CROSS
LN3210 (REQUIRING A LONG PLATFORM AT KINGS
LN3213 |[Dock Jn South Kentish Town Jn Up & Down Slow |Possession |25/04/26 27/04/26 CROSS TO ACCOMMODATE), AND BETWEEN
LN3214 2340 Sat 0345 Mon LONDON BRIDGE AND BRIGHTON
S0280
S0400 St. Pancras Cricklewood South  |Down and Up Fast|Possession |25/04/26 26/04/26 2340 SAT TO 0155 SUN
International e 2340 Sat 0630 Sun TRAINS TO TRAVEL OVER THE SLOW LINES.
\é\geus;thl—\llerllmpstead \(J:r?CkleWOOd South ag\évgoar\]nd Up Possession 223?51%4/826 g:é%4é26 0155 SUN TO 0630 SUN
at un NO BOOKED TRAFFIC.
West Hampstead West Hampstead |Possession |25/04/26 26/04/26
North jam® Rur Roamd w0 sat 10630 Sun 0630 SUN TO 0345 MON
TRAINS TO TRAVEL OVER THE FAST LINES
St. Pancras Dock Jn North Churchyard Sidings 25/04/26  |26/04/26 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH
International Sidings Possession [2340 Sat 0630 Sun JIN.
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession  [26/04/26 27/04/26 THAMESLINK SERVICES TO START/TERMINATE
Canal Tunnel 0155 Sun 0345 Mon /AT ST.PANCRAS HIGH LEVEL (4TPH). EMR
SERVICES SUNDAY AFTERNOON TO BE THINNED
Carlton Road Jn [Junction Road Jn Down and Up Possession  [26/04/26 27/04/26 ACCORDINGLY.
Tottenham 0155 Sun 0345 Mon
Farringdon Kentish Town Jn Down and Up Possession  [26/04/26 27/04/26
Moorgate 0155 Sun 0345 Mon
Kentish Town Jn |Cricklewood South  |Down and Up Possession |26/04/26 26/04/26
Jn Slow 0155 Sun  |0630 Sun
West Hampstead Cricklewood South |West Hampstead Possession |26/04/26 27/04/26
North Jn Jn Down Loop 0155 Sun (0345 Mon
Kentish Town Jn |Cricklewood Down and Up Possession |26/04/26 26/04/26
Slow 0630 Sun  |0830 Sun
Kentish Town Jn |Cricklewood South  |Down and Up Possession |26/04/26 27/04/26
Jn Slow 0830 Sun 0345 Mon
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4019520 |LN101 Knebworth Biggleswade Up Fast Possession |26/04/26 26/04/26 \W2026/10903636
0115 Sun  |0815 Sun S&C Maintenance
Rezlon 25m56¢ch and 29m63ch
Up Slow
Knebworth Possession  |26/04/26 26/04/26
0115 Sun  |0815 Sun
Hitchin Hitchin Up Yard Sidings 26/04/26 26/04/26
Down Yard Possession 10115 Sun 0815 Sun
Cambridge Jn Letchworth Garden |Down Royston BLOCKED To|26/04/26 26/04/26
City Up Royston ﬁglcrzgc 0115 Sun  |0815 Sun
Hitchin North Jn  Hitchin East Jn Down Royston BLOCKED To|26/04/26 26/04/26
Flyover Electric 0115 Sun (0815 Sun
Trains
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4019493 |LN101 Connington South Woodwalton Jn Up Slow (Up Possession  |26/04/26 27/04/26 TRACK MAINTANANCE PET 05 'W2026/10903736
Connington Loop) 2335 Sun  |0320 Mon MAINTENANCE TRACK WORKER SAFETY Track Maintenance
60m212ch and 75m55ch
Peterborough Fletton Jn Up Slow Possession  |26/04/26 27/04/26 GBRF TO DIVERT VIA CAMBRIDGE OR MML
South 2335 Sun {0320 Mon DB TO RETIME BEFORE OR AFTER THE
. . POSSESSION
Huntingdon North Jn |Up Possession 26/04/26 27/04/26 FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE
Fast/Main/Fast/Ma 2335 Sun {0320 Mon
n
Fletton Jn Peterborough South |Down Slow Line Blockage|26/04/26 27/04/26
(Between 2335 Sun  |0320 Mon
Trains)
Huntingdon North |Holme LC Down Slow Line Blockage|26/04/26 27/04/26
Jn (Between 2335Sun 0320 Mon
Trains)
Peterborough South |Down Line Blockage|26/04/26 27/04/26
Fast/Main/Fast (Between 2335Sun 0320 Mon
Trains)
Fletton Jn Peterborough South |Down Slow Possession |27/04/26 27/04/26
0320 Mon  |0600 Mon
Huntingdon North |Holme LC Down Slow Possession  |27/04/26 27/04/26
Jn 0320 Mon (0600 Mon
Peterborough South |Down Possession |27/04/26 27/04/26
Fast/Main/Fast 0320 Mon  [0600 Mon
Connington South Woodwalton Jn Up Slow (Up Line Blockage|27/04/26 27/04/26
Connington Loop) |(Between 0320 Mon  |0600 Mon
Trains)
Peterborough Fletton Jn Up Slow Line Blockage|27/04/26 27/04/26
South (Between 0320 Mon (0600 Mon
Trains)
Huntingdon North Jn \Up Line Blockage|27/04/26 27/04/26
Fast/Main/Fast/Mal (Between 0320 Mon  |0600 Mon
n Trains)
P2026/4019551 |LN101 Carr Potteric Carr Jn Up Goods No.1  |Possession  |26/04/26 27/04/26
LN600 2230 Sun  |0520 Mon
LN720
LN764 Low Ellers Curve |Potteric Carr Jn Low Ellers Curve |Possession |26/04/26 27/04/26
Jn 2230 Sun  |0520 Mon
Sand Bank Jn Loversall Carr Jn Up Slow Possession  |26/04/26 27/04/26
2230 Sun  |0520 Mon
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Traffic Remarks \ Work Type

Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End
P2026/4071284 |LN101 Blackfriars Blackfriars Platform 3 Possession |25/04/26 27/04/26
LN3213 0145 Sat  |0345 Mon
50280 Platform 4
Herne Hill Down Holborn Possession  |25/04/26 27/04/26
Slow/Down 0145 Sat 0345 Mon
Holborn
Up Holborn/Up
Holborn Slow
Blackfriars Jn Dickens Jn Down Snowhill Possession  |25/04/26 27/04/26
Spur 0145 Sat (0345 Mon
Metropolitan Jn Down Snowhill Possession |25/04/26 27/04/26
Up Snowhill 0145 Sat 0345 Mon
Canterbury Road [Loughborough Jn Down Brixton Spur|Possession  |25/04/26 27/04/26
Jn Up Brixton Spur 0145 Sat (0345 Mon
Farringdon Loughborough Jn Up Possession |25/04/26 27/04/26
Moorgate/Down 0145 Sat  |0345 Mon
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Loughborough Jn |Cambria Jn Down Cambria Possession |25/04/26 27/04/26
Spur 0145 Sat  |0345 Mon
Up Cambria Spur
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Possession |25/04/26 27/04/26
0145 Sat  |0345 Mon
Herne Hill Herne Hill Turnback Siding |Sidings 25/04/26 27/04/26
Possession (0145 Sat  |0345 Mon
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627

Previous freeze: EAS V1 2627

Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4071284
Continued
P2026/4148737 |[EA1180 |Camden Road Camden Road North London Possession  |26/04/26 26/04/26 NLL CYCLIC TYPE 7C (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn |Down North Possession  |26/04/26 26/04/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |26/04/26  |26/04/26
0045 Sun 0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession  |26/04/26 26/04/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |26/04/26 26/04/26
Canonbury 0045 Sun 0850 Sun
Lea Jn Primrose Hill Up North Possession |26/04/26 26/04/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession  |26/04/26 26/04/26
Curve 0045 Sun 0850 Sun
Primrose Hill Lea Jn Up North Possession  |26/04/26 26/04/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |26/04/26 26/04/26
Jn Jn Reversible 0045 Sun  |0850 Sun
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4166666 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession  |27/04/26 27/04/26
EA1320 |Central Jn North London 0001 Mon |0435 Mon
EA1340
LN110 Camden Road Westbourne Road Jn|Down North Possession |27/04/26 27/04/26
East Jn London Relief 0001 Mon |0435 Mon
Channelsea North|Lea Jn Up Channelsea  |Possession |27/04/26 27/04/26
Jn Loop 0001 Mon  |0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |27/04/26 27/04/26
Canonbury 0001 Mon 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |27/04/26 27/04/26
Curve 0001 Mon 0435 Mon
Navarino Road Jn |Navarino Road Jn Graham Road Possession |27/04/26 27/04/26
Curve 0001 Mon 0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |27/04/26 27/04/26
Jn Jn Reversible 0001 Mon 0435 Mon
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 4 - Continued

Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4018259 |LN600 Greensfield Jn High Level Bridge Jn |Single Possession  |25/04/26 01/05/26
LN627 0015 Sat 2359 Fri
LN674
LN676 High Level Bridge |Park Lane Jn All Lines Possession  |25/04/26 01/05/26
Jn (Gateshead) 0015 Sat  |2359 Fri
King Edward Park Lane Jn Greensfield Possession  |25/04/26 01/05/26
Bridge East Jn (Gateshead) Reversible 0015 Sat  [2359 Fri
King Edward Park Lane Jn Down Gateshead |Possession |25/04/26 01/05/26
Bridge South Jn |(Gateshead) Up 0015 Sat 2359 Fri
Newcastle Newcastle Platform 7 Possession  |25/04/26 27/04/26
Platform 8 0015 Sat 0450 Mon
Newcastle East |Newcastle South Jn |Up Slow/Down/Up |Possession |25/04/26 27/04/26
Jn Slow 0015 Sat  |0450 Mon
Park Lane Jn King Edward Bridge |All Lines Possession  |25/04/26 01/05/26
(Gateshead) East Jn 0015 Sat  [2359 Fri
Pelaw Jn Newcastle East Jn  |All Lines Possession  |25/04/26 01/05/26
0015 Sat  |2359 Fri
Newcastle Newcastle Provincial Sidings |Sidings 25/04/26 27/04/26
Possession  |0015 Sat (0450 Mon
King Edward Manors Down Slow BLOCKED To|25/04/26 27/04/26
Bridge South Jn Up Slow ﬁ:ﬁgc 0015 Sat (0450 Mon
Newcastle Newcastle Platforms 5 and 6 |BLOCKED To|25/04/26 01/05/26
Electric 0015 Sat 2359 Fri
Trains
Newcastle Newcastle Provincial Sidings |BLOCKED To|27/04/26 01/05/26
Electric 0450 Mon 2359 Fri
Platform 7 Trains
Platform 8
Newcastle East |Manors Up and Down BLOCKED To|27/04/26 01/05/26
Jn Slow Electric 0450 Mon  [2359 Fri
Trains
Newcastle South |Newcastle EastJn |Up Slow BLOCKED To|27/04/26 01/05/26
Jn Electric 0450 Mon 2359 Fri
Down Slow Trains

\W2026/11019684
C11 Rerail Resleeper
Reballast - Trax

98m75ch and 101m59ch
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Network Rail

London North Eastern Route

EAS_(ARP) - S_ection 7 Data freeze: EAS_V2_2627
Transition V2 Final Rules Previous freeze: EAS_V1_2627

Week 4 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Traffic Remarks \ Work Type

Protn Type | Start End

P2026/4018259
Continued
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 4 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type

P2026/4120714 |LN804 Parkgate Jn Parkgate Tram Stop |Down/Up Parkgate|Possession 26/04/26
LN806 Tram Transfer 0805 Sun
LN814 Line
LN815 Rotherham Tinsley South Jn Down Tinsley Line Blockage|25/04/26 25/04/26
LN818 Central Jn n (Between 1740 Sat 1830 Sat
LN824 e Uizl Trains) + EPR
LN826 Tinsley North Jn  |Route Boundary Sheffield Tram Line Blockage|25/04/26 25/04/26
LN828 LNE Route STT Transfer (Between 1740 Sat 1830 Sat
LN830 Trains) + EPR

el

Parkgate Jn Tinsley North Jn Down Tinsley BLOCKED To|25/04/26 26/04/26
' Electric 1740 Sat 0025 Sun
Up Tinsley Trains
Tinsley North Jn  |Route Boundary Sheffield Tram BLOCKED To|25/04/26 26/04/26
LNE Route STT Transfer Electric 1740 Sat 0025 Sun
Trains
Aldwarke Jn Mexborough Jn Down Possession  |26/04/26 26/04/26
Mexborough 0025 Sun  |0805 Sun
Up Mexborough
Tinsley South Jn Down And Up Possession  |26/04/26 26/04/26
Tinsley 0025 Sun  |0805 Sun
Holmes Jn LC Moorthorpe Jn Down Main/Down |Possession |26/04/26 26/04/26
CCTV Pontefract 0025 Sun 0805 Sun
Up Main/Up
Pontefract
Rotherham Central |Holmes Curve Possession |26/04/26 26/04/26
Jn 0025 Sun 0805 Sun
Kilnhurst Kilnhurst Up Kilnhurst Possession |26/04/26 26/04/26
Goods Loop 0025 Sun {0805 Sun
Mexborough Jn  |Swinton Jn North Down Possession  |26/04/26 26/04/26
Conisbrough 0025 Sun  |0805 Sun
Up Conisbrough
Moorthorpe Jn Moorthorpe Jn Down Moorthorpe |Possession |26/04/26 26/04/26
Loop 0025 Sun 0805 Sun
Up Moorthorpe
Loop
South Kirkby Jn Down South Possession  |26/04/26 26/04/26
Kirkby 0025 Sun {0805 Sun
Up South Kirkby
Tinsley North Jn  |Route Boundary Sheffield Tram Possession |26/04/26 26/04/26
LNE Route STT Transfer 0025 Sun {0805 Sun
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 4 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4120758 |LN814 Aldwarke Jn Tinsley South Jn Down Tinsley Possession |26/04/26 27/04/26 ANNUAL CYCLICAL MAINTENANCE WORK
LN815 Up Tinsl 2115 Sun 0510 Mon ROTHERHAM CENTRAL STATION
LN818 p Tinsiey FLOOD MITIGATION WORKS
LN830 Holmes Jn LC Rotherham Central |Holmes Curve Possession |26/04/26 27/04/26
CCTV Jn 2115 Sun 0510 Mon 2115 SUN TO 2355 SUN
NORTHERN ROTHERHAM CENTRAL SERVICES
Parkgate Jn Parkgate Tram Stop |Down/Up Parkgate|Possession |26/04/26 27/04/26 TO DIVERT VIA MASBOROUGH JN
Tram Transfer 2115 Sun 0510 Mon RAIL REPLACEMENT BUS SERVICE TO OPERATE
Line BETWEEN MEADOWHALL AND ROTHERHAM
Tinsley North Jn  |Route Boundary Sheffield Tram Possession  [26/04/26 27/04/26 CENTRAL
LNE Route STT Transfer 2115 Sun (0510 Mon TPE SERVICE 1B97 TO DIVERT VIA
MASBOROUGH JN
2355 SUN TO 0510 MON
NO BOOKED SERVICES
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161059 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |25/04/26 27/04/26 TRU West | W5/W5a/W6 | 52hrs \W2026/11131464
LN860 0015 Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 8m63ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession |25/04/26 27/04/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015 Sat 0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [25/04/26 26/04/26
Jn 0015 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - 'WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [26/04/26 26/04/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill East Jn  |All Lines Possession |26/04/26 26/04/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |26/04/26  |27/04/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  [27/04/26 27/04/26 0025 SUN TO 0825 SUN
0030 Mon (0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS:

MCIV: EIS K - H. Stn install scaffold

TRK: EIS O - Up Huddersfield Tunnel 6ft Drainage
CB12-CB35, Ch40597-Ch41307 Haulage, Tamper &
Machines

TRK: EIS H - CD17 & CD18 Drainage Removal Down
Cess CH45000-Ch45950

SIG: EIS H - Prep work and testing (will work around

others)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627

London North Eastern Route Transition V2 Final Rules Previous freeze: EAS_V1_ 2627

Week 4 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2026/4161059 TRK: EIS H Running out materials & TRK prep work

Continued

P2026/4166344 |LN922 Apperley Jn likley All Lines Possession  [26/04/26 26/04/26 IMDM LEEDS | CONONLEY LC MAINTENANCE | 2 |W2026/11031078
LN924 0030 Sun (0830 Sun OF 2 Changing Sleepers & Timbers
LN926 217mO0Och and 218m40ch
LN928 Armley Jn Gargrave All Lines Possession |26/04/26 26/04/26 0030 SUN TO 0830 SUN
LN930 0030 Sun  |0830 Sun DO NOT MOVE BOARDS TO BE PLACED ON
LN932 . . . STABLED UNITS IN BRADFORD FORSTER
NW9901 Dockfield Jn Esholt Jn All Lines Possession 26/04/26 26/04/26 SQUARE, ILKLEY AND SKIPTON

0030 Sun  |0830 Sun
NORTHERN TO STABLE UNIT FROM SKIPTON

Shipley East Jn gradford Forster All Lines Possession  [26/04/26 26/04/26 DOWN SIDING IN SKIPTON PLATEORM 1 FOR
quare 0030 Sun 0830 Sun MANDATORY TRACK PATROL TO TAKE PLACE
Shipley South Jn |Shipley West Jn All Lines Possession  [26/04/26 26/04/26

0830 SUN TO 0430 MON
NORTHERN LEEDS TO SKIPTON SERVICES TO

Skipton Skipton Platform 1 Possession |26/04/26 | 26/04/26 START/TERMINATE AT KEIGHLEY

0030 Sun {0830 Sun

NORTHERN CARLISLE/MORECAMBE SERVICES
Skipton Middle Jn |Rylstone LC Single Possession |26/04/26 26/04/26 TO START AT SKIPTON
0030 Sun 0830 Sun

0030 Sun  |0830 Sun

LNER 1D26 KGX-SKI TO TERMINATE AT LEEDS.

Keighley Skipton South Jn All Lines Possession |26/04/26 27/04/26
0830 Sun  |0430 Mon RAIL REPLACEMENT TO OPERATE BETWEEN
KEIGHLEY AND SKIPTON

AFFECTED FREIGHT SERVICES TO BE
CANCELLED/RETIMED

OR DIVERTED VIA TYNE VALLEY AND ECML
NO ACCESS TO RYLSTONE BRANCH
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2627

London North Eastern Route Transition V2 Final Rules Previous freeze: EAS_V1 2627
Week 5
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type

P2026/4019645 |LN101 Fletton Jn New England North |Down Possession  |02/05/26 03/05/26 TRACK MAINTENANCE PET04 W2026/10903525
Slow/Stamford 2300 Sat  |0725 Sun Track Maintenance
(Platform 5) NO ACCESS/EGRESS TO/FROM NENE SIDINGS  75m10ch and 78m17ch
New England Peterborough South |Up Stamford Possession |02/05/26 03/05/26 DOWN TRAINS TO BE RETIMED OVER THE DOWN
North (Platform 4) 2300 sat  |0725 Sun FAST LINE BETWEEN FLETTON JN AND
Up Fast/Platform 3 PETERBOROUGH TERMINATING IN PLATFORM 1
Peterborough Peterborough March Possession |02/05/26 03/05/26 OR?2
Independent 2300 Sat 0725 Sun PLATFORM 1 OR 2 TO REMAIN LIVE FOR
Peterborough New England North |Down Fast Possession |02/05/26 03/05/26 STABLING
South 2300 Sat 0725 Sun IF ISOLATION REQUIRED THE 0700 FINISH
Eastfield Eastfield Shunt Line Possession |03/05/26 03/05/26
0120 Sun  |0725 Sun
New England Peterborough North |Up Slow Possession |03/05/26 03/05/26
North 0120 Sun  |0725 Sun
Peterborough New England North |South Down Possession |03/05/26 03/05/26
North Arrival/North Down 0120 Sun  |0725 Sun
Departure
South Up
Departure/North
Up Arrival
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4019838 |LN105 Moorgate Finsbury Park Jn Down Moorgate |Possession |03/05/26 04/05/26 TRACK MAINTENANCE FP13 'W2026/10903765
Up Moorgat 0105 Sun  |0515 Mon Track Maintenance
p Moorgate GTR MOORGATE SERVICES TO DIVERT AND 0mOch and 3m10ch
TERMINATE IN KINGS CROSS.
GTR REQUIRE 1X ADDITIONAL PLATFORM AT
KINGS CROSS
ACCESS TO FERME PARK MUST BE MAINTAINED
AND OLE LIVE
P2026/4148332 |EA1180 |Camden Road Copenhagen Jn North London Possession |03/05/26 03/05/26 RAIL REPLACEMENT ROAD SERVICE BETWEEN
EA1310 Central Jn Incline 0045 Sun  |1100 Sun GOSPEL OAK AND STRATFORD
EA1320 Silo Curve ARL NLL SERVICES TO START / TERMINATE IN
P
::Hﬂg Camden Road Westbourne Road Jn|Down North_ Possession |03/05/26 03/05/26 PLATFORM 2 AT GOSPEL OAK AFTER 0850 SUN
MD145 |Eastdn London Relief 0045 Sun 11100 Sun NO ACCESS AVAILABLE TO/FROM THE NLL
S0O400 ; INCLINE
Gospel Oak Jn  |Camden Road West |Down and U Possession |03/05/26 03/05/26
P n North LondorF: 0045 Sun 10850 Sun IACCESS AVAILABLE TO/FROM THE UP/DOWN
CANONBURY AFTER 0850 SUN
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |03/05/26 03/05/26
Canonbury 0045 Sun 10850 Sun ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT
STRATFORD
Lea Jn Primrose Hill Up North Possession |03/05/26 03/05/26 TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL
(closed) site of London/Down 0045 Sun 0850 Sun OAK
North London
(Westbound) NLL CYCLIC TYPE 13B
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |03/05/26 03/05/26 NLL CYCLIC TYPE 7A (ROTR)
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |03/05/26 03/05/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |03/05/26 03/05/26
Jn Jn Reversible 0045 Sun  |1100 Sun
Canonbury West |Primrose Hill Up North Possession |03/05/26 03/05/26
Jn (closed) site of London/Down 0850 Sun {1100 Sun
North London
(Westbound)
Gospel Oak Camden Road West |Down and Up Possession |03/05/26 03/05/26
Jn North London 0850 Sun {1100 Sun
Primrose Hill Canonbury West Jn \Up North Possession |03/05/26 03/05/26
(closed) site of London/Down 0850 Sun  |1100 Sun
North London
(Eastbound)
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4148681 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession  |03/05/26 04/05/26
EA1320 |Central Jn North London 2230 Sun {0435 Mon
EA1325
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |03/05/26 04/05/26
LN110 East Jn London Relief 2230 Sun 0435 Mon
S0511
Channelsea North|Lea Jn Up Channelsea  |Possession |03/05/26 04/05/26
Jn Loop 2230 Sun 0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |03/05/26 04/05/26
Canonbury 2230 Sun 0435 Mon
Highbury and Dalston Junction Down and Up East|Possession |03/05/26 04/05/26
Islington London Line 2230 Sun 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |03/05/26 04/05/26
Curve 2230 Sun 0435 Mon
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |03/05/26 04/05/26
Curve 2230 Sun 0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |03/05/26 04/05/26
Jn Jn Reversible 2230 Sun 0435 Mon
Dalston Junction |Dalston Junction Platform 4 BLOCKED To|03/05/26 04/05/26
Electric 2230 Sun {0435 Mon
Trains
Highbury and Dalston Junction Down and Up East|BLOCKED To|03/05/26 04/05/26
Islington London Line Electric 2230 Sun  |0435 Mon
Trains
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4148748 |[EA1550 |Ely North Jn Ely West Jn Up Ely West Possession  |02/05/26 03/05/26 NO ACCESS TO/FROM WHITEMOOR
EA1560 Curve Single 2350 Sat  |0900 Sun
EA1570 Down WA CYCLIC TYPE P
LN135 Peterborough East |Down Possession |02/05/26 03/05/26
Jn Peterborough/Dow 2350 Sat 0900 Sun
n Main
March March Down Goods No.1 |Possession |02/05/26 03/05/26
and 2 2350 Sat 0900 Sun
Up Reception
Up Goods No.1
Peterborough Ely North Jn Up Main/Up Possession  |02/05/26 03/05/26
East Jn Peterborough 2350 Sat 0900 Sun
Whitemoor Jn March East Jn East Curve Possession |02/05/26 03/05/26
2350 Sat 0900 Sun
March West Jn West Curve Possession  |02/05/26 03/05/26
2350 Sat 0900 Sun
March March Down Sidings Sidings 02/05/26 03/05/26
Up Sidings Possession (2350 Sat  |0900 Sun
P2026/4168063 |EA1370 |Harringay Park Jn|Harringay Park Jn Harringay Curve |Line Blockage|03/05/26 03/05/26 RAIL REPLACEMENT ROAD SERVICE IN
LN165 0035 Sun 0930 Sun OPERATION
Upper Holloway |Harringay Green Down and Up T&H|Line Blockage|03/05/26 03/05/26 NLL CYCLIC TYPE 16C
Lanes 0035 Sun 0930 Sun
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London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4108868 |LN600 Skelton Bridge Jn |Thirsk All Lines Possession |02/05/26 05/05/26 \W2026/11173861
LN838 0045 Sat 0425 Tue C71 S&C-Complete Renewal
RT60/NR60
Tollerton Tollerton Up Siding Sidings 02/05/26 05/05/26 7mOch and 11m10ch
Possession 10045 Sat  |0425 Tue
P2026/4126098 |LN600 Tollerton Tollerton Down and Up Fast|Affected 05/05/26 23/05/26 IN CONNECTION WITH S&C RENEWAL
0425 Tue  |0045 Sat TOLLERTON SOUTH

862A/B CLIPPED IN THE NORMAL POSITION

SERVICES CAN STILL TRAVEL OVER THEM AT

LINE SPEED
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4118881 |LN600 Greensfield Jn High Level Bridge Jn |Single Possession |02/05/26 04/05/26 CONTINUED FROM POSSESSION P4018259 W2026/11028031
LN627 0001 Sat /0450 Mon C11 Rerail Resleeper
LN674 PLTR HUDSON STREET WEEKEND Reballast - Trax
High Level Bridge |Park Lane Jn All Lines Possession |02/05/26 04/05/26 S&C REMODELLING NEWCASTLE PLATFORMS 7/898m75ch and 101m59ch
Jn (Gateshead) 0001 Sat 0450 Mon
. . . TRAINS BETWEEN NEWCASTLE AND
King Edward Park Lane Jn Greensfield Possession |02/05/26  |04/05/26 SUNDERLAND TO BE DIVERTED VIA
Bridge EastJn |(Gateshead) Reversible 0001 Sat 0450 Mon GREENSFIELD. RAIL REPLACEMENT ROAD
King Edward Park Lane Jn Down Gateshead |Possession |02/05/26 04/05/26 SERMVA?NET;(I)N(EDSET%AIIIIEOI\A/ITM}TEETIEAC\)N L‘IlmEg(z\Llﬂl-ll-DE 0
Bridge South Jn |(Gateshead) Up 0001 Sat 0450 Mon
POSSESSION LIMITS TO PERMIT JARROW
Newcastle Newcastle Platform 7 Possession |02/05/26 | 04/05/26 SERVICES TO RUN ROUND TO ACCESS JARROW
! 0001 Sat 0450 Mon TO/FROM SUNDERLAND DIRECTION.
Platform 8
Newcastle East |Newcastle South Jn |Up Slow/Down/Up |Possession |02/05/26 04/05/26 AT NEWCASTLE, TRAINS TO BE RE-
In Slow 0001 Sat 0450 Mon PLATFORMED. NO ACCESS TO/FROM
PLATFORMS 7/8 OR PROVINCIAL SIDINGS.
Park Lane Jn King Edward Bridge |All Lines Possession |02/05/26 04/05/26 f"gCDEII?SSETLO'F Eig[\l'ﬂlophAgEE\?leLi/?FIg QI?A/QI&AF%E
Gateshead East Jn 0001 Sat 0450 M '
( ) a on IAND 9 TO 11 REMAIN FULLY LIVE THROUGHOUT
Pelaw Jn Newcastle East Jn  |All Lines Possession |02/05/26 04/05/26 BUT ACCESSIBLE VIA THE MAIN/FAST LINES
0001 Sat  |0450 Mon ONLY FOR ELECTRIC SERVICES.
Newcastle Newcastle Provincial Sidings |Sidings 02/05/26 04/05/26 ELECTRICAL ACCESS TO/FROM HEATON DEPOT
Possession 0001 Sat 0450 Mon IS VIA THE MAIN LINES ONLY.
King Edward Manors Down Slow BLOCKED To|02/05/26 04/05/26 NORTHERN TO START/TERMINATE AT
Bridge South Jn Up Slow Eleptnc 0001 Sat (0450 Mon METROCENTRE/NEWCASTLE AND SUNDERLAND.
rains
Newcastle Newcastle Platforms 5 and 6 |BLOCKED To|02/05/26 04/05/26 NOTE: Possession continues from P/4018259.
Electric 0001 Sat (0450 Mon
Trains
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4122178 |LN627 Boldon East Jn  |Boldon North Jn Single Possession  |03/05/26 05/05/26 W2026/11178632
LN664 0030 Sun 0500 Tue LC Work
_ _ 93m20ch and 94m20ch
Sunderland Boldon West Jn All Lines Possession |03/05/26 05/05/26
0030 Sun  |0500 Tue
P2026/4073024 |LN840 Altofts Jn Leeds West Jn All Lines Possession |03/05/26 04/05/26 CYCLICAL MAINTENANCE | MIDLAND ROUTE |
LN872 2315Sun 0415 Mon SUN/MON
LN874
Engine Shed Jn |Whitehall East Jn Down and Up Possession  |03/05/26 04/05/26 XC AND NORTHERN AFFECTED SERVICES TO BE
Whitehall Curve 2315 Sun 0415 Mon DIVERTED VIA WAKEFIELD WESTGATE
Holbeck Depot Engine Shed Jn Holbeck Depot Possession 03/05/26 04/05/26 TPE AFFECTED SERVICES TO BE DIVERTED VIA
Arrival/Departure 2315 Sun 0415 Mon MORLEY
Line
Whitwood Jn Methley Jn All Lines Possession 03/05/26 04/05/26 GBRF AFFECTED SERVICE TO BE DIVERTED VIA
2315Sun 0415 Mon MICKLEFIELD AND THE ECML
Hunslet South Jn |Hunslet Station Jn  |Balm Road Sidings 03/05/26 04/05/26
Sidings Possession 2315 Sun 10415 Mon 6D91 AND 6M15 TO BE RETIMED

6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD
IAND THE ECML
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4165658 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |02/05/26 08/05/26 \W2026/11131460
LN860 0015 Sat  [2359 Fri Major Projects
LN861 i i i 10m30ch and 29m40ch
LN862 Lockwood Huddersfield Penistone Possession |02/05/26 04/05/26
NW7021 Single/Platform 1 0015 Sat 0030 Mon
Stalybridge East |Heaton Lodge Jn All Lines Possession  |02/05/26 03/05/26
Jn 0015 Sat {0025 Sun
Hillhouse East Jn |Hillhouse East Jn Hillhouse Sidings 02/05/26 08/05/26
Turnback Siding |Possession |0015 Sat 2359 Fri
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession |03/05/26 03/05/26
0025 Sun  |0825 Sun
Stalybridge East |Copley Hill East Jn  |All Lines Possession  |03/05/26 03/05/26
Jn 0025 Sun 0825 Sun
Stalybridge East |Heaton Lodge Jn All Lines Possession  |03/05/26 04/05/26
Jn 0825 Sun  |0515 Mon
Penistone Huddersfield All Lines Possession  |04/05/26 04/05/26
0030 Mon 0515 Mon
Hillhouse West Jn|Heaton Lodge Jn All Lines Possession | 04/05/26
0515 Mon
Lockwood Huddersfield Penistone Possession 05/05/26
Single/Platform 1 0540 Tue
Stalybridge East |Heaton Lodge Jn All Lines Possession 05/05/26
Jn 0540 Tue
Hillhouse West Jn|Heaton Lodge Jn All Lines Possession | 05/05/26
0540 Tue
Lockwood Huddersfield Penistone Possession 06/05/26
Single/Platform 1 0540 Wed
Stalybridge East |Heaton Lodge Jn All Lines Possession 06/05/26
Jn 0540 Wed
Hillhouse West Jn |Heaton Lodge Jn All Lines Possession |06/05/26
0540 Wed
Lockwood Huddersfield Penistone Possession 07/05/26
Single/Platform 1 0540 Thu
Stalybridge East |Heaton Lodge Jn All Lines Possession 07/05/26
Jn 0540 Thu
Hillhouse West Jn |Heaton Lodge Jn All Lines Possession |07/05/26

Lockwood

0540 Thu
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London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4165658 Huddersfield Penistone Possession 08/05/26
Continued Single/Platform 1 0540 Fri
Stalybridge East |Heaton Lodge Jn All Lines Possession 08/05/26
Jn 0540 Fri
Hillhouse West Jn|Heaton Lodge Jn All Lines Possession |08/05/26
0540 Fri
Lockwood Huddersfield Penistone Possession 08/05/26
Single/Platform 1 2359 Fri
Heaton Lodge Jn All Lines Possession 08/05/26

Stalybridge East
Jn

2359 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2627

London North Eastern Route Transition V2 Final Rules Previous freeze: EAS_V1 2627

Week 6

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2026/4019615 |LN101 Wood Green Harringay Up Slow No.1 Possession TRACK MAINTENANCE FPO08 W2026/10903451
South Jn Up Slow No.2 Track Maintenance
p Slow No. SERVICES DEPARTING BOUNDS GREEN TO

DEPART VIA THE NORTH END OF THE DEPOT,
REVERSE AT BOWES PARK REVERSER AND RUN
\VIA K2145PTS ONTO THE UP FAST LINE

IACCESS/EGRESS AVAILABLE VIA THE NORTH
END TO HORNSEY DEPOT

UP TRAINS TO TRAVEL OVER THE UP FAST LINE
AND UNABLE TO CALL AT HORNSEY AND

HARRINGAY
PASSENGERS TO CIRCULATE VIA FINSBURY
PARK
LUMO TO RETIME 5S91
P2026/4019814 |LN101 'W2026/10889650
LN125 OHL Work
LN126 31m7ch and 32m44ch
\W2026/10903427

Track Maintenance
28m51ch and 40m62ch
W2026/11066850

Cambridge Jn |Letchworth Garden |Down Royston  |Possession  |10/05/26 | 10/05/26 gg&oﬂ;%pamoggm%ch
City Up Royston 0120 Sun 0820 Sun
Hitchin North Jn  |Hitchin East Jn Down Royston Possession |10/05/26 10/05/26
Flyover 0120 Sun {0820 Sun
Stevenage Biggleswade All Lines Possession  |10/05/26
0120 Sun
Hitchin Hitchin Up Yard Sidings 10/05/26 10/05/26
Station Sidings Possession /0120 Sun 0820 Sun
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4019860 |LN101 Connington South Woodwalton Jn Up Slow Possession |10/05/26 10/05/26 TRACK MAINTENANCE PETO1 \W2026/10903510
0001 Sun  |0745 Sun Track Maintenance
GTR RAIL REPLACEMENT TO RUN STEVENAGE 43mOch and 75m20ch
Huntingdon North |Biggleswade Up Slow Possession |10/05/26 10/05/26 TO PETERBOROUGH
Jn Crossovers 0001 Sun  |0745 Sun
. . BETWEEN 0205 AND 0705 PANTOGRAPHS TO BE
Peterborough Biggleswade Up Possession 10/05/26 10/05/26 LOWERED IN NENE CARRIAGE SIDINGS
South Crossovers Fast/Main/Fast/Ma 0001 Sun |0745 Sun
n/Fast
Fletton Jn Up Slow Possession  [10/05/26 10/05/26
0001 Sun  |0745 Sun
Biggleswade Holme LC Down Slow Line Blockage|10/05/26 10/05/26
Crossovers (Between 0001 Sun  |0150 Sun
Trains)
Fletton Jn Peterborough South |Down Slow Line Blockage|10/05/26 10/05/26
(Between 0001 Sun  |0150 Sun
Trains)
Biggleswade Holme LC Down Slow Possession  |10/05/26 10/05/26
Crossovers 0150 Sun 0845 Sun
Peterborough South |Down Possession |10/05/26 10/05/26
Fast/Main/Fast 0150 Sun  |0845 Sun
Fletton Jn Peterborough South |Down Slow Possession |10/05/26 10/05/26
0150 Sun 0845 Sun
P2026/4148698 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession [11/05/26 11/05/26 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0050 Mon  |0455 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 |Gospel Oak Camden Road West |Down and Up Possession [11/05/26 11/05/26 AND THE NLL
LN165 Jn North London 0050 Mon 0455 Mon
LN3210 . 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |11/05/26 11/05/26 FOREST GATE JN
0050 Mon /0455 Mon 6L59/6L.10 TO RUN VIA WCML AND PRIMROSE
Harringay Park Jn|Harringay Park Jn  |Harringay Curve |Possession |11/05/26 11/05/26 HILL
0050 Mon 0455 Mon OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
Junction Road Jn |Upper Holloway Up Reception Possession |11/05/26 11/05/26 NOT PERMITTED
0050 Mon 0455 Mon NLL CYCLIC TYPE 8
South Tottenham |Tottenham South Jn |Down and Up Possession  [11/05/26 11/05/26
East Jn Tottenham South 0050 Mon  |0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |11/05/26 11/05/26
West Jn West Jn Sisters Chord 0050 Mon  |0455 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 11/05/26 11/05/26
Possession /0050 Mon {0455 Mon
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London North Eastern Route
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Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4126098 |LN600 Tollerton Tollerton Down and Up Fast|Affected 05/05/26 23/05/26 IN CONNECTION WITH S&C RENEWAL
0425 Tue |0045 Sat TOLLERTON SOUTH
862A/B CLIPPED IN THE NORMAL POSITION
SERVICES CAN STILL TRAVEL OVER THEM AT
LINE SPEED
P2026/4091553 |LN740 Marsh West Jn Immingham Up Possession |11/05/26 15/05/26 CYCLICAL MAINTENANCE | 1 OF 4 | ARP2627 |
Reception Sidings  |Grimsby/Grimsby 0800 Mon {1600 Fri GRIMSBY LIGHT RAILWAY BLOCKADE
Light/Down
Grimsby DBC SERVICES TO RUN VIA THE C&W LOOP LINE
BETWEEN IMMINGHAM RECEPTION AND
IMMINGHAM EAST
P2026/4073085 |LN752 Gunhouse Jn Althorpe Up Gunhouse Possession |10/05/26 11/05/26 DOW MAINTENANCE | SUN/MON | ARP2627| WEEK
LN756 Goods 2340 Sun 10530 Mon 01 OF 08
Scunthorpe Scunthorpe Bay Platform (Up |Possession |10/05/26 11/05/26 **Al IGNS WITH EAST COAST ROUTE SECTION 5
Line Sidings) 2340 Sun  |0530 Mon OPPORTUNITY***
Scunthorpe West |Althorpe Down and Up Possession  |10/05/26 11/05/26 TRAINS DIVERTED VIA BRIGG OR LINCOLN.
Jn 2340 Sun  |0100 Mon
1
North Lincoln Jn_|Althorpe Down Main Possession |11/05/26 | 11/05/26 LNER ECS MOVES TO BE DIVERTED VIA LINCOLN
Up Main 0100 Man 10530 Mon ACCESS MAINTAINED TO SCUNTHORPE IRON
- ORE TERMINAL
Scunthorpe West Jn |Up Scunthorpe Possession [11/05/26 11/05/26
80080'3 o 0100 Mon 0530 Mon ACCESS MAINTAINED TO SCUNTHORPE TRENT
Gp dC‘;”t orpe YARD/ANCHOR YARD FROM THE WRAWBY JN
oods/Down DIRECTION ONLY.
Scunthorpe Goods
Trent Jn Up Scunthorpe Possession |11/05/26 11/05/26 NO ACCESS OR EGRESS FROM/TO ROXBY LAND
Goods Loop 0100 Mon  |0530 Mon
FILL SITE.
Trent.Jn Roxby Single Possession 311(/)%5'/\/'26 g;égsﬁe POSSESSION TO BE EXTENDED AFTER THE
on on PASSAGE OF 6X71/6G71 OVER THE UP MAIN LINE
Scunthorpe Transfer Line Possession  [11/05/26 11/05/26
0100 Mon 10530 Mon 6N54 TO BE RETIMED AFTER THE POSSESSION

Inward line
Outward Line
E Line
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Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4104740 |LN804 Aldwarke Jn Bolton On Dearne  |Up Pontefract/Up |Possession |09/05/26 10/05/26 CRSA S&C | CORE 1 OF 2 \W2026/11085245
LN806 Main 0015 Sat 0025 Sun SWINTON S&C 4280 4284 & 4283PTS | UID: 124915 |C70 S&C - Complete
LN814 Down Main/ Renewal 113A
LN815 Pontefract RAIL REPLACEMENT ROAD SERVICE TO 165m9ch and 168m40ch
LN818 Mexborough Jn  |Swinton Jn North Down Possession  [09/05/26 11/05/26 OPERATE
LN824 Conisbrough 0015 Sat 0455 Mon
LN826 Up Conisbrough XC ANGLO-SCOT SERVICES TO DIVERT VIA
LN828 Aldwarke Jn Mexborough Jn Down Possession |10/05/26 10/05/26 BARNSLEY.
LN830 9 b h XC NEWCASTLE-READING SERVICES TO DIVERT
Mexboroug 0025 Sun  |0825 Sun VIA THRYBERGH JIN
Up Mexborough
Aldwarke Jn Tinsley South Jn Down And Up Possession |10/05/26 10/05/26 NORTHERN 2NXX LEEDS SERVICES TO
Tinsley 0025 Sun 10805 Sun TERMINATE AT WAKEFIELD WESTGATE.
RAIL REPLACEMENT ROAD SERVICE TO
Holmes Jn LC Moorthorpe Jn Down Main/Down |Possession |10/05/26 10/05/26 OPERATE BETWEEN WAKEFIELD WESTGATE
CCTv Pontefract 0025 Sun (0805 Sun AND SHEFFIELD
Up Main/Up NORTHERN 2YXX SHEFFIELD TO YORK
Pontefract SERVICES TO OPERATE AS RAIL REPLACEMENT
Rotherham Central |Holmes Curve Possession |10/05/26 10/05/26 ROAD SERVICE
Jn 0025 Sun {0805 Sun
TPE SERVICES TO DIVERT VIA THRYBERGH JN
Kilnhurst Kilnhurst Up Kilnhurst Possession  |10/05/26 10/05/26
Goods Loop 0025 Sun 0805 Sun FREIGHT SERVICES DIVERTED VIA CROFTON,
Moorthorpe Jn Moorthorpe Jn Down Moorthorpe |Possession |10/05/26 10/05/26 WAKEFIELD AND BARNSLEY
Loop 0025 Sun 0805 Sun
Up Moorthorpe
Loop
South Kirkby Jn Down South Possession  [10/05/26 10/05/26
Kirkby 0025 Sun (0805 Sun
Up South Kirkby
Parkgate Jn Parkgate Tram Stop |Down/Up Parkgate|Possession |10/05/26 10/05/26
Tram Transfer 0025 Sun  [0805 Sun
Line
Tinsley North Jn  |Route Boundary Sheffield Tram Possession  |10/05/26 10/05/26
LNE Route STT Transfer 0025 Sun  |0805 Sun
Aldwarke Jn Bolton On Dearne  |Up Pontefract/Up |Possession |10/05/26 11/05/26
Main 0805 Sun 0455 Mon

Down Main/
Pontefract
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4167187 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |09/05/26 15/05/26 W2026/11131461
LN860 0001 Sat  [2359 Fri Major Projects
LN861 i i i 10m30ch and 29m40ch
LN862 Lockwood Huddersfield Penistone Possession |09/05/26 11/05/26
NW7021 Single/Platform 1 0001 Sat {0030 Mon
Stalybridge East |Heaton Lodge Jn All Lines Possession  |09/05/26 10/05/26
Jn 0001 Sat 0025 Sun
Hillhouse East Jn |Hillhouse East Jn Hillhouse Sidings 09/05/26 15/05/26
Turnback Siding |Possession |0001 Sat 2359 Fri
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  |10/05/26 10/05/26
0025 Sun  |0825 Sun
Stalybridge East |Copley Hill East Jn  |All Lines Possession  |10/05/26 10/05/26
Jn 0025 Sun 0825 Sun
Stalybridge East |Heaton Lodge Jn All Lines Possession  |10/05/26 11/05/26
Jn 0825 Sun  |0515 Mon
Penistone Huddersfield All Lines Possession  |11/05/26 11/05/26
0030 Mon 0515 Mon
Hillhouse West Jn|Heaton Lodge Jn All Lines Possession  |11/05/26
0515 Mon
Lockwood Huddersfield Penistone Possession 12/05/26
Single/Platform 1 0540 Tue
Stalybridge East |Heaton Lodge Jn All Lines Possession 12/05/26
Jn 0540 Tue
Hillhouse West Jn|Heaton Lodge Jn All Lines Possession  |12/05/26
0540 Tue
Lockwood Huddersfield Penistone Possession 13/05/26
Single/Platform 1 0540 Wed
Stalybridge East |Heaton Lodge Jn All Lines Possession 13/05/26
Jn 0540 Wed
Hillhouse West Jn |Heaton Lodge Jn All Lines Possession |13/05/26
0540 Wed
Lockwood Huddersfield Penistone Possession 14/05/26
Single/Platform 1 0540 Thu
Stalybridge East |Heaton Lodge Jn All Lines Possession 14/05/26
Jn 0540 Thu
Hillhouse West Jn |Heaton Lodge Jn All Lines Possession |14/05/26

Lockwood

0540 Thu
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4167187 Huddersfield Penistone Possession 15/05/26
Continued Single/Platform 1 0540 Fri
Stalybridge East |Heaton Lodge Jn All Lines Possession 15/05/26
Jn 0540 Fri
Hillhouse West Jn|Heaton Lodge Jn All Lines Possession |15/05/26
0540 Fri
Lockwood Huddersfield Penistone Possession 15/05/26
Single/Platform 1 2359 Fri
Stalybridge East |Heaton Lodge Jn All Lines Possession 15/05/26

Jn

2359 Fri
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 7
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4019768 |LN101 Langley Jn Wood Green North  |Up Hertford Possession |17/05/26 17/05/26 W2026/10903456
LN120 Jn 0200 Sun  |0940 Sun S&C Maintenance
- 5m20ch and 4m58ch
Wood Green Hornsey Up Fast Possession |17/05/26 17/05/26
North Jn 0200 Sun  |0650 Sun
Up Slow No.1 Possession |17/05/26 17/05/26
Up Slow No.2 0200 Sun 0830 Sun
Wood Green Langley Jn Down Slow Possession |17/05/26 17/05/26
South Jn No.2/Down 0200 Sun {0940 Sun
Hertford
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4079952 |LN101 Bricklayers Arms |Southwark Park Up Sussex Fast  |Possession |17/05/26 18/05/26
SO510 Jn Road Jn 0120 Sun  |0400 Mon
SO511
S0650 Windmill Bridge Jn  |Down Sussex Possession |17/05/26 18/05/26
Fast/Down London 0120 Sun  |0400 Mon
Bridge Fast
Up London Bridge
Fast/Up Sussex
Fast
Bromley Jn Norwood Jn Down Crystal Possession |17/05/26 18/05/26
(London) Palace Spur/Down 0120 Sun  |0400 Mon
Platform Loop
Up Crystal Palace
Spur
Corbetts Lane Jn |Bricklayers Arms Jn |Down Sussex Fast|Possession |17/05/26 18/05/26
0120 Sun (0400 Mon
Cottage Jn Bricklayers Arms Jn |Up London Bridge |Possession |17/05/26 18/05/26
Slow/Up Sussex 0120 Sun (0400 Mon
Slow
Crystal Palace Crystal Palace Platform 3 Possession |17/05/26 18/05/26
Platform 5 0120 Sun (0400 Mon
New Cross Gate |New Cross Gate Down East Possession |17/05/26 18/05/26
London 0120 Sun  |0400 Mon
Up East London
Up Sussex Loop
Norwood Jn Gloucester Road Jn |Down Wallington |Possession |17/05/26 18/05/26
(London) Up Wallington 0120 Sun  |0400 Mon
South Bricklayers Arms Jn |Bermondsey Possession |17/05/26 18/05/26
Bermondsey Jn Reversible 0120 Sun  |0400 Mon
Up Bermondsey
Spur
Spa Road Bricklayers Arms Jn |Sussex Reversible|Possession |17/05/26 18/05/26
0120 Sun (0400 Mon
Windmill Bridge Jn  |Down Sussex Possession |17/05/26 18/05/26
Slow/Down 0120 Sun  |0400 Mon
London Bridge
Slow
Sydenham Crystal Palace Down Sydenham |Possession |17/05/26 18/05/26
Spur 0120 Sun (0400 Mon
Up Sydenham
Spur
Selhurst Depot  |Selhurst Depot Fork Arrival Road |Sidings 17/05/26 18/05/26
Gullet Road Possession  |0120 Sun  |0400 Mon
Windmill Bridge  |Windmill Bridge Jn | Through Road Sidings 17/05/26 18/05/26
Jn (Perturbation Possession 0120 Sun  |0400 Mon
Siding)
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4166675 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession |18/05/26 18/05/26 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0050 Mon  |0455 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 |Gospel Oak Camden Road West |[Down and Up Possession |18/05/26 18/05/26 IAND THE NLL
LN165 Jn North London 0050 Mon  |0455 Mon
LN3210 . 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND
Gospel Oak Platform 3 Possession 18/05/26 18/05/26 FOREST GATE JN
0050 Mon /0455 Mon 6L59/6L10 TO RUN VIA WCML AND PRIMROSE
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |18/05/26 18/05/26 HILL
0050 Mon 0455 Mon NO TRAINS TO BE STABLED IN PLATFORM 3 AT
Harringay Park Jn|Harringay Park Jn  |Harringay Curve |Possession |18/05/26 18/05/26 GOSPEL OAK
0050 Mon 0455 Mon NLL CYCLIC TYPE 8
Junction Road Jn |Upper Holloway Up Reception Possession  [18/05/26 18/05/26
0050 Mon  |0455 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |18/05/26 18/05/26
East Jn Tottenham South 0050 Mon  |0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |18/05/26 18/05/26
West Jn West Jn Sisters Chord 0050 Mon  |0455 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 18/05/26 18/05/26
Possession /0050 Mon {0455 Mon
P2026/4126098 |LN600 Tollerton Tollerton Down and Up Fast|Affected 05/05/26 23/05/26 IN CONNECTION WITH S&C RENEWAL
0425 Tue |0045 Sat TOLLERTON SOUTH
862A/B CLIPPED IN THE NORMAL POSITION
SERVICES CAN STILL TRAVEL OVER THEM AT
LINE SPEED
P2026/4205343 |LN600 Newcastle East |Heaton North Jn Down and Up Possession |17/05/26 17/05/26 S&C MAINTENANCE 6 WEEKLY
Jn Main 0055 Sun |0710 Sun 3071, 3072, 3073, 3074 AND 3076 POINTS
Down Slow/Down
Up Slow THIS ACCESS HAS BEEN REMOVED FROM
SECTION 4 WHICH HAS BEEN AMENDED TO BE
NON INCLUSIVE OF HEATON DEPOT EVERY
WEEKEND TO A 6 WEEKLY SECTION 7 ITEM
INCLUSIVE OF HEATON DEPOT.
NO ACCESS/EGRESS TO/FROM HEATON DEPOT
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4018153 |LN627 Longlands Jn Eaglescliffe South Jn |All Lines Possession  |17/05/26 18/05/26
2220 Sun  |0450 Mon
P2026/4104949 |LN804 Aldwarke Jn Bolton On Dearne  |Up Pontefract/Up |Possession |16/05/26 17/05/26 CRSA | CORE 2 OF 2 'W2026/11085305
LN806 Main 0015 Sat 0025 Sun SWINTON S&C 4280 4284 & 4283PTS | UID: 124915 |C70 S&C - Complete
LN814 Down Main/ Renewal 113A
LN815 Pontefract RAIL REPLACEMENT ROAD SERVICE TO 165m9ch and 168m40ch
LN818 Mexborough Jn  |Swinton Jn North Down Possession OPERATE
LN824 Conisbrough
LN826 Up Conisbrough XC ANGLO-SCOT SERVICES TO DIVERT VIA
LN828 Aldwarke Jn Mexborough Jn Down Possession BARNSLEY.
LN830 9 Mexborough XC NEWCASTLE-READING SERVICES TO DIVERT
g VIA THRYBERGH JN
Up Mexborough
Aldwarke Jn Tinsley South Jn Down And Up Possession  |17/05/26 17/05/26 NORTHERN 2NXX LEEDS SERVICES TO
Tinsley 0025 Sun 0805 Sun TERMINATE AT WAKEFIELD WESTGATE.
RAIL REPLACEMENT ROAD SERVICE TO
Holmes Jn LC Moorthorpe Jn Down Main/Down |Possession |17/05/26 17/05/26 OPERATE BETWEEN WAKEFIELD WESTGATE
CCTV Pontefract 0025 Sun 0805 Sun /AND SHEFFIELD
Up Main/Up NORTHERN 2YXX SHEFFIELD TO YORK
Pontefract SERVICES TO OPERATE AS RAIL REPLACEMENT
Rotherham Central |Holmes Curve Possession |17/05/26 17/05/26 ROAD SERVICE
Jn 0025 Sun 0805 Sun
; ; ; ; TPE SERVICES TO DIVERT VIA THRYBERGH JN
Kilnhurst Kilnhurst Up Kilnhurst Possession |17/05/26 17/05/26
Goods Loop 0025 Sun 0805 Sun FREIGHT SERVICES DIVERTED VIA CROFTON,
Moorthorpe Jn Moorthorpe Jn Down Moorthorpe |Possession |17/05/26 17/05/26 WAKEFIELD AND BARNSLEY
Loop 0025 Sun  |0805 Sun
Up Moorthorpe
Loop
South Kirkby Jn Down South Possession |17/05/26 17/05/26
Kirkby 0025 Sun 0805 Sun
Up South Kirkby
Parkgate Jn Parkgate Tram Stop |Down/Up Parkgate|Possession |17/05/26 17/05/26
Tram Transfer 0025 Sun  |0805 Sun
Line
Tinsley North Jn  |Route Boundary Sheffield Tram Possession |17/05/26 17/05/26
LNE Route STT Transfer 0025 Sun 0805 Sun
Aldwarke Jn Bolton On Dearne  |Up Pontefract/Up |Possession |17/05/26 18/05/26
Main 0805 Sun  |0455 Mon

Down Main/
Pontefract
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4167200 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |16/05/26 22/05/26 \W2026/11131462
LN860 0001 Sat  [2359 Fri Major Projects
LN861 i i i 10m30ch and 29m40ch
LN862 Lockwood Huddersfield Penistone Possession |16/05/26 18/05/26
NW7021 Single/Platform 1 0001 Sat  |0030 Mon
Stalybridge East |Heaton Lodge Jn All Lines Possession  |16/05/26 17/05/26
Jn 0001 Sat 0025 Sun
Hillhouse East Jn |Hillhouse East Jn Hillhouse Sidings 16/05/26 22/05/26
Turnback Siding |Possession |0001 Sat 2359 Fri
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession |17/05/26 17/05/26
0025 Sun  |0825 Sun
Stalybridge East |Copley Hill East Jn  |All Lines Possession |17/05/26 17/05/26
Jn 0025 Sun 0825 Sun
Stalybridge East |Heaton Lodge Jn All Lines Possession |17/05/26 18/05/26
Jn 0825 Sun (0515 Mon
Penistone Huddersfield All Lines Possession  |18/05/26 18/05/26
0030 Mon 0515 Mon
Hillhouse West Jn|Heaton Lodge Jn All Lines Possession |18/05/26
0515 Mon
Lockwood Huddersfield Penistone Possession 19/05/26
Single/Platform 1 0540 Tue
Stalybridge East |Heaton Lodge Jn All Lines Possession 19/05/26
Jn 0540 Tue
Hillhouse West Jn|Heaton Lodge Jn All Lines Possession  |19/05/26
0540 Tue
Lockwood Huddersfield Penistone Possession 20/05/26
Single/Platform 1 0540 Wed
Stalybridge East |Heaton Lodge Jn All Lines Possession 20/05/26
Jn 0540 Wed
Hillhouse West Jn |Heaton Lodge Jn All Lines Possession |20/05/26
0540 Wed
Lockwood Huddersfield Penistone Possession 21/05/26
Single/Platform 1 0540 Thu
Stalybridge East |Heaton Lodge Jn All Lines Possession 21/05/26
Jn 0540 Thu
Hillhouse West Jn |Heaton Lodge Jn All Lines Possession |21/05/26

Lockwood

0540 Thu
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4167200 Huddersfield Penistone Possession 22/05/26
Continued Single/Platform 1 0540 Fri
Stalybridge East |Heaton Lodge Jn All Lines Possession 22/05/26
Jn 0540 Fri
Hillhouse West Jn|Heaton Lodge Jn All Lines Possession  |22/05/26
0540 Fri
Lockwood Huddersfield Penistone Possession 22/05/26
Single/Platform 1 2359 Fri
Heaton Lodge Jn All Lines Possession 22/05/26

Stalybridge East
Jn

2359 Fri
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 8

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4019832 |LN101 Kings Cross Belle Isle Jn A&B Line Possession  |24/05/26 24/05/26 \W2026/10903257
0045 Sun  |0830 Sun S&C Maintenance
- - 0mOch and 1m30ch

Holloway D Line/Down Fast |Possession |24/05/26 24/05/26
Up Fast/C Line 0045 Sun 0830 Sun
Kings Cross Platforms 0to 6 |Possession |24/05/26 24/05/26
0045 Sun 0830 Sun
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4019514 |LN101 Connington South (Woodwalton Jn Up Slow (Up Possession |24/05/26 25/05/26 TRACK MAINTANANCE PET 05 W2026/10903737
Connington Loop) 2335 Sun (0320 Mon MAINTENANCE TRACK WORKER SAFETY Track Maintenance
60m12ch and 75m55ch
Peterborough Fletton Jn Up Slow Possession |24/05/26 25/05/26 GBRF TO DIVERT VIA CAMBRIDGE OR MML
South 2335 Sun 0320 Mon DB TO RETIME BEFORE OR AFTER THE
. . POSSESSION
HUﬂtInngﬂ North Jn Up Possession 24/05/26 25/05/26 FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE
Fast/Main/Fast/Ma 2335 Sun 0320 Mon
n
Fletton Jn Peterborough South [Down Slow Line Blockage|24/05/26 25/05/26
(Between 2335 Sun 0320 Mon
Trains)
Huntingdon North |Holme LC Down Slow Line Blockage|24/05/26 25/05/26
Jn (Between 2335Sun  |0320 Mon
Trains)
Peterborough South |Down Line Blockage|24/05/26 25/05/26
Fast/Main/Fast (Between 2335 Sun 0320 Mon
Trains)
Fletton Jn Peterborough South [Down Slow Possession  |25/05/26 25/05/26
0320 Mon  |0600 Mon
Huntingdon North Holme LC Down Slow Possession  |25/05/26 25/05/26
Jn 0320 Mon (0600 Mon
Peterborough South |Down Possession  |25/05/26 25/05/26
Fast/Main/Fast 0320 Mon  |0600 Mon
Connington South |Woodwalton Jn Up Slow (Up Line Blockage|25/05/26 25/05/26
Connington Loop) |(Between 0320 Mon  |0600 Mon
Trains)
Peterborough Fletton Jn Up Slow Line Blockage|25/05/26 25/05/26
South (Between 0320 Mon  |0600 Mon
Trains)
Huntingdon North Jn \Up Line Blockage|25/05/26 25/05/26
Fast/Main/Fast/Mai (Between 0320 Mon  |0600 Mon
n Trains)
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4018208 |EA1560 |Fletton Jn New England North |Down Possession |24/05/26 24/05/26 TRACK MAINTENANCE PET 03 'W2026/10903600
LN101 Slow/Stamford 0001 Sun  |0630 Sun WEEKLY MANDATED PATROL Track Maintenance
LN135 (Platform 5) 100m23ch and 100m70ch
Kings Dyke Peterborough North |Down Possession |24/05/26 24/05/26 NO ACCESS TO/EGRESS FROM NENE CARRIAGE
March/Platform 7 0001 Sun  |0830 Sun SIDINGS
Up March/Platform DOWN TRAINS TO BE RETIMED OVER THE DOWN
6 FAST LINE BETWEEN FLETTON JN AND
New England Peterborough South |Up Stamford Possession  |24/05/26 24/05/26 PETERBOROUGH TERMINATING IN PLATFORM 1
North (Platform 4) 0001 Sun  |0630 Sun OR 2
Peterborough Peterborough March Possession |24/05/26 24/05/26 PLATFORM 1 OR 2 TO REMAIN LIVE FOR
Independent 0001 Sun  |0830 Sun STABLING
Peterborough New England North |Down Fast Possession |24/05/26 24/05/26
South 0001 Sun 0630 Sun
Peterborough Peterborough Two Way Goods |Possession |24/05/26 24/05/26
Station Station Line 0001 Sun 0830 Sun
Fletton Jn Werrington Jn Down Slow / Down|Possession  |24/05/26 24/05/26
Stamford 0630 Sun 0830 Sun
(Platform 5)
Peterborough Werrington Jn Down Fast Possession |24/05/26 24/05/26
South 0630 Sun {0830 Sun
Werrington Jn Peterborough North |Up Slow Possession |24/05/26 24/05/26
Up Fast 0630 Sun  |0830 Sun
Peterborough South |Up Stamford Possession  [24/05/26 24/05/26
(Platform 4) 0630 Sun  |0830 Sun
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4166676 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession |25/05/26 25/05/26 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0050 Mon  |0455 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 |Gospel Oak Camden Road West |[Down and Up Possession  |25/05/26 25/05/26 IAND THE NLL
LN165 Jn North London 0050 Mon  |0455 Mon
LN3210 . 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND
Gospel Oak Platform 3 Possession 25/05/26 25/05/26 FOREST GATE JN
0050 Mon /0455 Mon 6L59/6L10 TO RUN VIA WCML AND PRIMROSE
H
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |25/05/26 25/05/26 HILL
0050 Mon 0455 Mon NO TRAINS TO BE STABLED IN PLATFORM 3 AT
Harringay Park Jn|Harringay Park Jn  |Harringay Curve |Possession |25/05/26 25/05/26 GOSPEL OAK
0050 Mon 0455 Mon NLL CYCLIC TYPE 8
Junction Road Jn |Upper Holloway Up Reception Possession  |25/05/26 25/05/26
0050 Mon  |0455 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |25/05/26 25/05/26
East Jn Tottenham South 0050 Mon  |0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |25/05/26 25/05/26
West Jn West Jn Sisters Chord 0050 Mon  |0455 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 25/05/26 25/05/26
Possession /0050 Mon {0455 Mon
P2026/4126098 |LN600 Tollerton Tollerton Down and Up Fast|Affected 05/05/26 23/05/26 IN CONNECTION WITH S&C RENEWAL
0425 Tue |0045 Sat TOLLERTON SOUTH
862A/B CLIPPED IN THE NORMAL POSITION
SERVICES CAN STILL TRAVEL OVER THEM AT
LINE SPEED
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4108775 |LN600 Skelton Bridge Jn |Thirsk All Lines Possession  |23/05/26 26/05/26 \W2026/11177906
LN838 0045 Sat 0425 Tue C71 S&C-Complete Renewal
RT60/NR60
Tollerton Tollerton Up Siding Sidings 23/05/26 26/05/26 7mOch and 11m10ch
Possession 10045 Sat  |0425 Tue
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 8 - Continued

Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4019850 |LN627 Boldon East Jn  |Tyne Coal Terminal |All Lines Possession  |24/05/26 24/05/26
LN628 0020 Sun  |1115 Sun
LN629
LN630 Boldon West Jn  |Tyne Coal Terminal |All Lines Possession |24/05/26 24/05/26
LN664 0020 Sun (1115 Sun
LN674 - - - - -
LN676 Greensfield Jn  |High Level Bridge Jn |Single Possession |24/05/26  |24/05/26
0020 Sun (1115 Sun
Park Lane Jn King Edward Bridge |All Lines Possession |24/05/26 24/05/26
(Gateshead) South Jn 0020 Sun (1115 Sun
Pelaw Metro Jn  |Pelaw North Jn Single Possession  |24/05/26 24/05/26
0020 Sun (1115 Sun
Sunderland South |Newcastle East Jn  |All Lines Possession  |24/05/26 24/05/26
Jn 0020 Sun (1115 Sun
South Hylton All Lines Possession  |24/05/26 24/05/26
0020 Sun 1115 Sun
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4167129 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |23/05/26 26/05/26 \W2026/11131379
LN860 0001 Sat  |0515 Tue Major Projects
LN861 i i i 8m63ch and 29m40ch
LN862 Lockwood Huddersfield Penistone Possession |23/05/26
NW7021 Single/Platform 1 0001 Sat
Stalybridge East |Heaton Lodge Jn All Lines Possession  |23/05/26 24/05/26
Jn 0001 Sat 0025 Sun
Hillhouse East Jn |Hillhouse East Jn Hillhouse Sidings 23/05/26 26/05/26
Turnback Siding |Possession |0001 Sat  |0515 Tue
Bradley Wood Jn |Healey Mills All Lines Possession  |24/05/26 25/05/26
0025 Sun  |0430 Mon
Stalybridge East |Copley Hill East Jn  |All Lines Possession  |24/05/26 24/05/26
Jn 0025 Sun 0825 Sun
Heaton Lodge Jn |Dewsbury All Lines Possession  |24/05/26 25/05/26
0825 Sun (0430 Mon
[Huddersfield™|Heaton Lodge Jn All Lines Possession |24/05/26
0825 Sun
Lockwood Huddersfield Penistone Possession |24/05/26 25/05/26
Single/Platform 1 2300 Sun  |0030 Mon
Stalybridge East |Heaton Lodge Jn All Lines Possession |24/05/26 26/05/26
Jn 2300 Sun  |0515 Tue
Penistone Huddersfield All Lines Possession  |25/05/26 25/05/26
0030 Mon 0515 Mon
Lockwood Huddersfield Penistone Possession  |25/05/26 26/05/26
Single/Platform 1 0515 Mon 0515 Tue
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4167129
Continued WORK DETAILS: See other Blockade possessions
P2026/4046363 |LN898 Anlaby Road Jn  |Hull Paragon Down Hull Possession |24/05/26 24/05/26 CYLICAL MAINTENANCE | 2 OF 9 | ARP2026 | HULL
LN914 U 0015 Sun  |0810 Sun STATION
LN920 p Hull
West Parade North |Down and Up Possession |24/05/26 24/05/26 ALL SHUNTING AND FUELLING TO BE
Jn Cottingham 0015 Sun |0810 Sun COMPLETED PRIOR TO OR AFTER THE
POSSESSION
Hull Hull Platform 4 Possession |24/05/26 24/05/26
Platform 5 0015 Sun  |0810 Sun ONLY 2 PLATFORMS CAN BE REQUESTED TO BE
CLEAR OF STABLED TRAINS ALL OTHER
Hull Paragon Walton Street LC Up Possession |24/05/26 24/05/26 PLATFORMS ARE REQUIRED FOR STABLING
CCTV Down 0015 Sun  |0810 Sun
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 9
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4019852 |LN101 Finsbury Park Belle Isle Jn Up Fast Possession  |31/05/26 31/05/26 TRACK MAINTENANCE FP04 'W2026/10903300
0105 Sun 0715 Sun S&C Maintenance
i GTR TO START /TERMINATE AT FINSBURY PARK 2m14ch and 1mOch
Holloway Up Slow No.1/Up |Possession |31/05/26 31/05/26 NO ROUTE FOR UP SERVICES
Slow 0105 Sun 0715 Sun GTR SERVICES TO TERMINATE AT FINSBURY
Up Slow No.2 PARK AND SHUNT VIA HIGHBURY VALE JN

LNER REQUIRE 4 LONG PLATFORMS AT KINGS
CROSS FOR STABLING

FHT REQUIRE 1 LONG PLATFORM AT KINGS

CROSS FOR STABLING
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4148757 |[EA1161 |Audley End Waterbeach Down and Up Possession  |31/05/26
EA1230 0205 Sun
EA1530
LN125 Cambridge Cambridge Platform Line Possession |31/05/26 01/06/26
Through Line 0205 Sun {0400 Mon
No.8 Platform Line|Possession  |31/05/26 _
No.7 Platform Line 0205 Sun
Platforms 1-8
Cambridge C/End |Coldham Lane Jn Down Goods Loop|Possession  |31/05/26
0205 Sun
Cambridge L/End |Cambridge Down Slow Possession  |31/05/26 01/06/26
0205 Sun {0400 Mon
Cambridge North |Cambridge North Platform 3 Possession  |31/05/26
0205 Sun
Coldham Lane Jn [Cherry Hinton CCTV |Up Newmarket Possession |31/05/26
Down 0205 Sun
Great Chesterford |Great Chesterford  |Great Chesterford |Possession |31/05/26 01/06/26
Up Goods Loop 0205 Sun  |0400 Mon
Shepreth Branch |Royston Down and Up Possession |31/05/26 01/06/26
Jn Royston 0205 Sun  |0400 Mon
Whittlesford Whittlesford Parkway _ Possession |31/05/26  |01/06/26
Parkway 0205 Sun {0400 Mon
Cambridge Cambridge Shunt Spur Sidings 31/05/26 01/06/26
Possession  |0205 Sun (0400 Mon
Reception North  |Sidings 31/05/26
Possession  |0205 Sun

Post Office Ladder
Reception South
Reception Sidings
1-2

No.3 to No.7
Carriage Siding
Fletchers Terrace
Ladder
Headshunt

Wash Road
Chisholm Line

Cavendish Road
Ladder
Bypass Road
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4148757 No.08 to 09
Continued Carriage Sidings
No.10 to 16
Carriage Sidings
No.17 Carriage
Siding
Coldham Lane
Ladder
Engine Spur
Engine Siding No
land 2
Chesterton Jn Chesterton Jn Down Chesterton |Sidings 31/05/26 31/05/26
Jn Yard/Sidings |Possession |0205 Sun  |0745 Sun
Foxton Foxton Rugby Portland  |Sidings 31/05/26 01/06/26
Cement Possession 0205 Sun  |0400 Mon
Audley End Cambridge Down and Up Possession  [31/05/26 01/06/26
0745 Sun 0400 Mon
Cambridge Cambridge Platforms 1-4 Possession |31/05/26 01/06/26
0745 Sun (0400 Mon
Cambridge C/End [Cambridge L/End No.7 Platform Line|Possession  |31/05/26 01/06/26
No.8 Platform Line EESE L) 0400 Mon
P2026/4166717 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession |01/06/26 01/06/26 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0050 Mon  |0455 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 |Gospel Oak Camden Road West |Down and Up Possession  [01/06/26 01/06/26 IAND THE NLL
LN165 Jn North London 0050 Mon  |0455 Mon
LN3210 . 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND
Gospel Oak Platform 3 Possession  |01/06/26 01/06/26 FOREST GATE JN
0050 Mon /0455 Mon 6L59/6L10 TO RUN VIA WCML AND PRIMROSE
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |01/06/26  |01/06/26 HILL
0050 Mon 10455 Mon NO TRAINS TO BE STABLED IN PLATFORM 3 AT
Harringay Park Jn|Harringay Park Jn  |Harringay Curve |Possession |01/06/26 01/06/26 GOSPEL OAK
0050 Mon 10455 Mon NLL CYCLIC TYPE 8
Junction Road Jn |Upper Holloway Up Reception Possession |01/06/26 01/06/26
0050 Mon 0455 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |01/06/26 01/06/26
East Jn Tottenham South 0050 Mon  |0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |01/06/26 01/06/26
West Jn West Jn Sisters Chord 0050 Mon  |0455 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 01/06/26 01/06/26
Possession /0050 Mon {0455 Mon
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4073025 |LN840 Altofts Jn Leeds West Jn All Lines Possession |31/05/26 01/06/26 CYCLICAL MAINTENANCE | MIDLAND ROUTE |
LN872 2315Sun 0415 Mon SUN/MON
LN874
Engine Shed Jn  |Whitehall East Jn Down and Up Possession  [31/05/26 01/06/26 XC AND NORTHERN AFFECTED SERVICES TO BE
Whitehall Curve 2315 Sun 0415 Mon DIVERTED VIA WAKEFIELD WESTGATE
Holbeck Depot Engine Shed Jn Holbeck Depot Possession 31/05/26 01/06/26 TPE AFFECTED SERVICES TO BE DIVERTED VIA
Arrival/Departure 2315 Sun 0415 Mon MORLEY
Line
2315Sun 0415 Mon MICKLEFIELD AND THE ECML
Hunslet South Jn |Hunslet Station Jn Bal_m Road Sidings _ 31/05/26 01/06/26 6D91 AND 6M15 TO BE RETIMED
Sidings Possession (2315 Sun  |0415 Mon

6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD
AND THE ECML
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4166868 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |30/05/26 30/05/26 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7W2026/11131478
LN858 0030 Sat 0500 Sat ‘Weekend | Days 1 to 7 of 28 Major Projects
LN860 ***This item is a superseded by P/4166925*** 32m21ch and 41m68ch
LN861 Copley Hill East Jn  |All Lines Possession |30/05/26 31/05/26 W2026/11131468
LN862 0030 Sat 0015 Sun 0030 SAT TO 0500 SAT Major Projects
NW7021 i i EYE OF NEEDLE AND MORLEY ROUTE BLOCKED gm48ch and 32m45ch
Milner Royd Jn Dewsbury East Jn Up L&Y Possession 30/05/26 30/05/26 FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
Down L&Y 0030 Sat 0500 Sat STUDY TO BE DIVERTED VIA THE HOPE VALLEY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  |30/05/26 01/06/26 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430
0500 Sat 0430 Mon MON
- - EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
Bradley Jn Bradley Wood Jn Bradley Single Possession  [31/05/26 31/05/26 FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
0015 Sun 0815 Sun STUDY TO BE DIVERTED VIA THE HOPE VALLEY
: : : : GRAND CENTRAL TO START/TERMINATE AT
Diggle Jn SB Copley Hill East Jn  |All Lines Possession géQOSSISZG géli(;SéZG HALIEAX DIVERTING VIA BRAMLEY
un un THROUGH TRANSPENNINE SERVICES TO
Penistone Huddersfield All Lines Possession |31/05/26 31/05/26 ?LQ%FQSETRTIIE’\IIE%TSE I:AFQTO|_I\|/IU1I?I-I|DIIEEE§EI'FELD FROM
0015 S 0815 S '
un un ADDITIONAL SERVICES TO RUN TO
Bradley Jn Copley Hill East Jn  |All Lines Possession  |31/05/26 01/06/26 HUDDERSFIELD VIA BRIGHOUSE
0815 Sun 10430 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Thornhill LNW Jn |Copley Hill East Jn  |All Lines Possession |01/06/26 05/06/26
0430 Mon 2359 Fri 0430 MON TO 2359 FRI

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

Batley & Dewsbury Blockade Part 1 and extension
through eye of the needle.

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1
MCIV EIS O - Batley Subway infill

MCIV EIS O - Dewsbury Platform 1 & 2 ready

TRK EIS O - ER24B / ER25B Track renewal
CH56375-56650- 275m - CAT 14 - DN Hudd
CH56360-56650-290m - CAT14 - UP Hudd

TRK EIS O - ER24A / ER25A 10ft Drainage
CH56420-56730 310m

TRK EIS O - ER14+ER20Down Huddersfield, Inc 100
& 101pts E Turnouts CH53960 - 55080, 1120m

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield
CH53960-55120- 1160m

MCIV EIS O - Dewsbury Platform 1 Coper Installation
and realignment

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage

- CH54220-54400. 180m

MCIV EIS O - Batley Platforms alterations ready

MCIV EIS O - Batley Platform 1 & 2 Coper Installation
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627

London North Eastern Route Transition V2 Final Rules Previous freeze: EAS_V1_ 2627
Week 9 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4166868 and realignment

Continued SIG EIS O TS11 Huddersfield workstation for

interlocking - wheels free/stationary

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420

TRK EIS O - ER16 Down Loop Ch5520-55290
SIG SL4860/4863 OFF/4863/4864 4858
1&2/4867/4871BR Signal sighting

SIG MDL1/DH/3348/D Sighting

SIG MDL1/DDL/3367/D sighting

SIG MDL1/DH/3372/D sighting

TRK: EIS N - C102 - Mirfield West -Install Up Fast
ch47800 to ch49150 = 1350m existing Up Slow
[Haulage on UF] TSR Required
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7

Data freeze: EAS_V2_ 2627
Transition V2 Final Rules

Previous freeze: EAS V1 2627

Week 10
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4020065 |LN101 Hornsey Langley Jn Down Slow Possession TRACK MAINTENANCE FP12 \W2026/10903316
LN120 No.2/Down Track Maintenance
Hertford 0205 SUN TO 0805 SUN DOWN TRAINS TO TBE =~ 4m60ch and 27m60ch
Wood Green North  |Down Slow No.1 |Possession RETIMED OVER DOWN FAST LINE AND UNABLE
Jn TO CALL AT HARRINGAY AND HORNSEY
Langley Jn Wood Green North  |Up Hertford Possession 0205 SUN TO 0940 SUN RAIL REPLACEMENT
Jn ROAD SERVICE TO OPERATE BETWEEN
. ALEXANDRA PALACE AND STEVENAGE VIA
Wood Green Langley Jn Down Slow Possession HERTFORD NORTH
South Jn No.2/Down PASSENGERS TO CIRCULATE VIA FINSBURY
Hertford PARK
LNER REQUIRE 5 LONG PLATFORMS AT KINGS
CROSS FOR STABLING
LNER BETWEEN 0805 SUN TO 0940 SUN ECS
MOVES FROM FERME PARK TO DIVERT VIA NEW
BARNET.
LNER 5N04, 5W11 & 5S12 TO DIVERT VIA NEW
BARNET (RM) AND THE UP FAST.
LUMO 5S91 TO DIVERT VIA NEW BARNET (RM)
AND UP FAST
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks Work Type
P2026/4020041 |LN101 Helpston Jn Tallington Down Slow Possession |06/06/26 07/06/26 TRACK MAINTENANCE PET 09 'W2026/10903623
Crossovers 2300 Sat  |0800 Sun Track Maintenance
CCESS AVAILABLE TO/FROM NENE CS VIA 76m35ch and 83m25ch
Peterborough Helpston Jn Down Possession |06/06/26 07/06/26 PLATFORM 5
North Slow/Stamford 2300 Sat  |0800 Sun
. ACCESS AVAILABLE TO/FROM SPITAL SIDINGS
Peterborough Helpston Jn Up Stamford Possession 06/06/26 07/06/26 VIA PLATFORM 1 UNTIL 0200 SUNDAY AND FROM
South (Platform 4) 2300 Sat  |0800 Sun 0630 SUNDAY
Tallington Down Fast Possession |06/06/26 07/06/26 BETWEEN 2300 SAT TO 0200 SUN AND BETWEEN
Crossovers Up Fast 2300 Sat 0800 Sun 0630 SUN TO 0800 SUN NOT TO PASS P466
Tallington Peterborough North |Up Slow Possession |06/06/26 07/06/26 SIGNAL WITHOUT SIGNALLER'S PERMISSION
Crossovers 2300 Sat 0230 Sun GTR TO STABLE 9W90 IN PLATFORM 2 AT
Tallington Peterborough South |Up Slow Possession |07/06/26  |07/06/26 Eg;EgTi%T%%GH PLATFORM 2 TO REMAIN LIVE
Crossovers 0230 Sun  |0630 Sun
Tallington Peterborough North |Up Slow Possession |07/06/26 | 07/06/26 POSSESSION TO BE TAKEN AFTER THE
Crossovers 0630 Sun 10800 Sun PASSAGE OF LNER 1D34
P2026/4166608 |[EA1180 |Caledonian Road |Lea Jn Down and Up Line Blockage|07/06/26 07/06/26 NLL CYCLIC TYPE 7B (ROTR) \W2026/11181646
EA1320 |and Barnsbury North London + EPR 0045 Sun  |0845 Sun Patrolling
LN110 _ 3m70ch and 3m5ch
Westbourne Road Jn |Down North Line Blockage|07/06/26 07/06/26
London Relief + EPR 0045 Sun  |0845 Sun
Canonbury West |Highbury Vale Jn Up/Down Line Blockage|07/06/26 07/06/26
Jn Canonbury + EPR 0045 Sun 0845 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Line Blockage|07/06/26 07/06/26
Curve + EPR 0045 Sun 0845 Sun
Westbourne Road|Caledonian Road Up North London |Line Blockage|07/06/26 07/06/26
Jn and Barnsbury Reversible + EPR 0045 Sun  |0845 Sun
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4166659 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession  |07/06/26 08/06/26
EA1320 |Central Jn North London 2230 Sun {0435 Mon
EA1340
LN110 Camden Road Westbourne Road Jn|Down North Possession |07/06/26 08/06/26
East Jn London Relief 2230 Sun {0435 Mon
Channelsea North|Lea Jn Up Channelsea |Possession |07/06/26 08/06/26
Jn Loop 2230 Sun 0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |07/06/26 08/06/26
Canonbury 2230 Sun 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |07/06/26 08/06/26
Curve 2230 Sun 0435 Mon
Navarino Road Jn |Navarino Road Jn Graham Road Possession |07/06/26 08/06/26
Curve 2230 Sun 0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |07/06/26 08/06/26
Jn Jn Reversible 2230 Sun {0435 Mon
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4161666 |LN836 Micklefield In Colton South Jn Down and Up Possession |06/06/26 08/06/26 \W2026/11234893
LN854 Leeds 0010 Sat /0500 Mon Major Projects
LN898 i i i i i 15m62ch and 6m65ch
LN900 Neville Hill West |Gascoignhe Wood All Lines Possession |06/06/26 08/06/26 \W2026/11204094
LN902 Jn 0010 Sat  |0500 Mon Major Projects
Neville Hill West  |Hunslet East Notice |Single Possession |07/06/26 07/06/26 \1/\?%72161/:;113%%38? 50ch
Jn Board 0730 Sun  |1300 Sun ) .
Major Projects
Neville Hill West |Neville Hill West Jn |Up Siding Sidings 07/06/26 | 07/06/26 18m71ch and 10m50ch
Jn Shunt Spur (Up Possession 10730 Sun  |1300 Sun
Side)
Up Side Arrival
Neville Hill West |Hunslet East Notice |Single Possession |07/06/26 08/06/26
Jn Board 1630 Sun  [0405 Mon
Neville Hill West  |Neville Hill West Jn  |Up Side Arrival Sidings 07/06/26 08/06/26
Jn Possession 1630 Sun  |0405 Mon

Up Siding

Shunt Spur (Up
Side)
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4166925 |LN854 Thornhill LNW Jn |Copley Hill East Jn  |All Lines Possession  |06/06/26 06/06/26 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7W2026/11131479
LN858 0001 Sat 0030 Sat 'Weekend | Days 8 to 14 of 28 Major Projects
LN860 _ _ 32m21ch and 41m68ch
LN861 Bradley Jn Bradley Wood Jn Bradley Single Possession |06/06/26 06/06/26 ***This jtem is a continuation of P/4166868*** \W2026/11131473
LN862 0030 Sat  |0500 Sat Major Projects
NW7021 ***This item is a superseded by P/4167119***
Copley Hill East Jn |All Lines Possession  |06/06/26 07/06/26 P y 28md8ch and 32m45ch
0030 Sat /0015 Sun 0001 SAT TO 0030 SAT
- - MORLEY ROUTE BLOCKED
Milner Royd Jn Dewsbury East Jn Up L&Y Possession |06/06/26 06/06/26 TRAINS DIVERTED VIA HEALEY MILLS AND
Down L&Y 0030 Sat 0500 Sat WAKEFIELD KIRKGATE
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession |06/06/26 08/06/26 0030 SAT TO 0500 SAT
0500 Sat 0430 Mon EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
- : FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
Bradley Jn Bradley Wood Jn Bradley Single Possession |07/06/26 07/06/26 STUDY TO BE DIVERTED VIA THE HOPE VALLEY
0015 Sun  |0815 Sun
Diggle Jn SB Copley Hill East Jn  |All Lines Possession |07/06/26  |07/06/26 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430
0015 Sun  |0815 Sun MON
EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
Penistone Huddersfield All Lines Possession |07/06/26 07/06/26 FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
0015Sun 10815 Sun STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT
Bradley Jn Copley Hill East Jn  |All Lines Possession |07/06/26 08/06/26 HALIFAX DIVERTING VIA BRAMLEY
0815 Sun {0430 Mon THROUGH TRANSPENNINE SERVICES TO
_ _ _ . START/TERMINATE AT HUDDERSFIELD FROM
Thornhill LNW Jn |Copley Hill East Jn  |All Lines Possession  |08/06/26 12/06/26 THE WEST, LEEDS FROM THE EAST
0430 Mon 2359 Fri ADDITIONAL SERVICES TO RUN TO

HUDDERSFIELD VIA BRIGHOUSE
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0430 MON TO 2359 FRI

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

Work Details:

TRK: EIS N - C102 - Mirfield West -Install Up Fast
ch47800 to ch49150 = 1350m existing Up Slow
[Haulage of UF] TSR required

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1
MCIV EIS O - Batley Subway infill

MCIV EIS O - Dewsbury Platform 1 & 2 ready
TRK EIS O - ER24B / ER25B Track renewal
CH56375-56650- 275m - CAT 14 - DN Hudd
CH56360-56650-290m - CAT14 - UP Hudd

TRK EIS O - ER24A / ER25A 10ft Drainage
CH56420-56730 310m
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 10 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2026/4166925
Continued

TRK EIS O - ER14+ER20Down Huddersfield, Inc 100
& 101pts E Turnouts CH53960 - 55080, 1120m

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield
CH53960-55120- 1160m

MCIV EIS O - Dewsbury Platform 1 Coper Installation
and realignment

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage

- CH54220-54400. 180m

MCIV EIS O - Batley Platforms alterations ready
MCIV EIS O - Batley Platform 1 & 2 Coper Installation
and realignment

SIG EIS O TS11 Huddersfield workstation for
interlocking - wheels free/stationary

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420

TRK EIS O - ER16 Down Loop Ch5520-55290

SIG SL4860/4863 OFF/4863/4864 4858
1&2/4867/4871BR Signal sighting

SIG MDL1/DH/33
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4129845 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |13/06/26 15/06/26 THAMESLINK CORE 26HR CYCLICAL
LN3201 2340 Sat 0345 Mon MAINTENANCE BEDFORD MTCE DELIVERY UNIT
LN3210
LN3213 Dock Jn South Kentish Town Jn Up & Down Slow |Possession |13/06/26 15/06/26 CAMBRIDGE TO BRIGHTON SERVICES TO RUN
LN3214 2340 Sat 0345 Mon BETWEEN CAMBRIDGE AND KINGS CROSS
S0280 - - (REQUIRING A LONG PLATFORM AT KINGS
S0400 St. Pan(_:ras Cricklewood South Down and Up Fast|Possession 13/06/26 14/06/26 CROSS TO ACCOMMODATE), AND BETWEEN
International Jn 2340 Sat  |0630 Sun LONDON BRIDGE AND BRIGHTON
\é\geusithﬁ]?]mpstead ?r:ICkIeWOOd South 32\:1\,(;]0?1“ Up Possession  |13/06/26 14/06/26 5340 SAT TO 0155 SUN
2340 Sat 0630 Sun TRAINS TO TRAVEL OVER THE SLOW LINES.
West Hampstead West Hampstead |Possession |13/06/26 14/06/26
North Jn Run Round 2340 Sat 10630 Sun 0155 SUN TO 0630 SUN
NO BOOKED TRAFFIC.
St. Pancras Dock Jn North Churchyard Sidings 13/06/26 14/06/26
International Sidings Possession 2340 Sat 0630 Sun 0630 SUN TO 0345 MON
TRAINS TO TRAVEL OVER THE FAST LINES
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession |14/06/26 15/06/26 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH
Canal Tunnel 0155 Sun  |0345 Mon JN.
Carlton Road Jn  [Junction Road Jn Down and Up Possession  [14/06/26 15/06/26 THAMESLINK SERVICES TO START/TERMINATE
Tottenham 0155 Sun  |0345 Mon AT ST.PANCRAS HIGH LEVEL (4TPH). EMR
- - - SERVICES SUNDAY AFTERNOON TO BE THINNED
Farringdon Kentish Town Jn Down and Up Possession |14/06/26 15/06/26 ACCORDINGLY.
Moorgate 0155 Sun {0345 Mon
Kentish Town Jn |Cricklewood South  |Down and Up Possession  [14/06/26 15/06/26
Jn Slow 0155 Sun  |0345 Mon
West Hampstead Cricklewood South |West Hampstead Possession |14/06/26 15/06/26
North Jn Jn Down Loop 0155 Sun 0345 Mon
P2026/4019873 |LN101 Belle Isle Jn Harringay Down Fast Possession  |14/06/26 14/06/26 TRACK MAINTENANCE FP05 \W2026/10903275
0150 Sun 0735 Sun S&C Maintenance
Down Slow/Down |Possession  114/06/26 14/06/26 gISNDOWN ROUTE BETWEEN 0150 SUN TO 0735 [1m20ch and 3mOch
Slow No.1 0150 Sun 0750 Sun BETWEEN 0735 SUN TO 0750 SUN DOWN TRAINS
Holloway Harringay Down Possession |14/06/26 14/06/26 TO BE RETIMED OVER THE DOWN FAST LINE
Goods/Down Slow 0150 Sun 0750 Sun GTR INNER SERVICES TO START AT HORNSEY
No.2 GTR OUTER SERVICES TO START AT
ALEXANDRA PALACE
GTR ECS MOVES VIA HARRINGAY FLYOVER
GTR RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN FINSBURY PARK AND
ALEXANDRA PALACE
LNER REQUIRE 4 PLATFORMS AT KINGS CROSS
FOR STABLING
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2627
London North Eastern Route Transition V2 Final Rules Previous freeze: EAS_V1 2627

Week 11 - Continued
Possession Ref |[LOR

e

Location to Blocked Line Start Traffic Remarks Work Type

Location from Protn Type

o S
—
—

—

P2026/4020123 |LN101 Knebworth Hitchin South All Lines Possession S&C MAINTENANCE HITO3A \W2026/10903507
S&C Maintenance
0130 SUN TO 0800 SUN 25m56¢h and 29m63ch
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN WELWYN GARDEN CITY
AND HITCHIN
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN STEVENAGE AND
HERTFORD NORTH
GTR SERVICES TO START/TERMINATE AT
WELWYN GARDEN CITY
GTR SERVICES TO START/TERMINATE AT
HITCHIN
GTR SERVICES TO START/TERMINATE AT
HERTFORD NORTH
P2026/4020066 |LN101 Fletton Jn Peterborough North |Down Fast Possession |13/06/26 14/06/26 TRACK MAINTENANCE PET 02 W2026/10903596
2325 Sat 0535 Sun Track Maintenance
CCESS AVAILABLE TO SPITAL SIDINGS VIA 74m74ch and 76m28ch
Peterborough Fletton Jn Up Fast/Platform |Possession |13/06/26 14/06/26 PLATFORM 4 AND 5 AND SPITAL LADDER
North 3/Up Fast 2325 Sat 0535 Sun
Platform 1/Up
Slow 1/Up Slow
Peterborough Peterborough Up Slow Possession |13/06/26 14/06/26
Station Station No.2/Platform 2 2325 Sat 0535 Sun
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Traffic Remarks \ Work Type

Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End
P2026/4071233 |LN101 Blackfriars Blackfriars Platform 3 Possession |14/06/26 15/06/26
LN3213 0145 Sun 0345 Mon
50280 Platform 4
Herne Hill Down Holborn Possession |14/06/26 15/06/26
Slow/Down 0145 Sun  |0345 Mon
Holborn
Up Holborn/Up
Holborn Slow
Blackfriars Jn Dickens Jn Down Snowhill Possession |14/06/26 15/06/26
Spur 0145 Sun 0345 Mon
Metropolitan Jn Down Snowhill Possession |14/06/26 15/06/26
Up Snowhill 0145 Sun  |0345 Mon
Canterbury Road [Loughborough Jn Down Brixton Spur|Possession |14/06/26 15/06/26
Jn Up Brixton Spur 0145 Sun 0345 Mon
Farringdon Loughborough Jn Up Possession |14/06/26 15/06/26
Moorgate/Down 0145 Sun  |0345 Mon
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Loughborough Jn |Cambria Jn Down Cambria Possession |14/06/26 15/06/26
Spur 0145 Sun 0345 Mon
Up Cambria Spur
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Possession |14/06/26 15/06/26
0145 Sun  |0345 Mon
Herne Hill Herne Hill Turnback Siding |Sidings 14/06/26 15/06/26
Possession 0145 Sun  |0345 Mon
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Data freeze: EAS_V2_ 2627

Previous freeze: EAS V1 2627

Week 11 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4168004 |[EA1180 |Camden Road Camden Road North London Possession |14/06/26 14/06/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn |Down North Possession |14/06/26 14/06/26
LN115 East Jn London Relief 0045 Sun  |0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |14/06/26  |14/06/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |14/06/26 14/06/26
Jn North London 0045 Sun 0850 Sun
Highbury Vale Jn |Canonbury West Jn  (Up/Down Possession  |14/06/26 14/06/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession  |14/06/26 14/06/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  |14/06/26 14/06/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |14/06/26 14/06/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |14/06/26 14/06/26
Jn Jn Reversible 0045 Sun 0850 Sun
P2026/4166678 |[EA1180 |Camden Road Channelsea North Jn|Down and Up Possession |15/06/26 15/06/26
EA1320 |Central Jn North London 0001 Mon |0435 Mon
EA1340
LN110 Camden Road Westbourne Road Jn|Down North Possession |15/06/26 15/06/26
East Jn London Relief 0001 Mon 0435 Mon
Channelsea North|Lea Jn Up Channelsea  |Possession |15/06/26 15/06/26
Jn Loop 0001 Mon 0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |15/06/26 15/06/26
Canonbury 0001 Mon 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |15/06/26 15/06/26
Curve 0001 Mon 0435 Mon
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  |15/06/26 15/06/26
Curve 0001 Mon 0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |15/06/26 15/06/26
Jn Jn Reversible 0001 Mon 0435 Mon
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Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 11 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4148761 |[EA1560 |Funthams Lane |March EastJn Up Main Possession |14/06/26 15/06/26 WA CYCLIC TYPE P-2
EA1570 LC 2245 Sun (0450 Mon
LN135
March Funthams Lane LC |Down Main Possession |14/06/26 15/06/26
2245 Sun  |0450 Mon
Whitemoor Jn March West Jn West Curve Possession |14/06/26 15/06/26
2245 Sun  |0450 Mon
P2026/4166757 |EA1550 Ely North Jn Ely West Jn Possession [13/06/26 NO ACCESS TO/FROM WHITEMOOR
EA1560 2350 Sat
EA1570 WA CYCLIC TYPE P
LN135 Peterborough East |Down Possession |13/06/26
Jn Peterborough/Dow 2350 Sat
n Main
March March Down Goods No.1 |Possession |13/06/26
and 2 2350 Sat
Up Reception
Up Goods No.1
Peterborough Ely North Jn Up Main/Up Possession  |13/06/26
East Jn Peterborough 2350 Sat
Whitemoor Jn March East Jn East Curve Possession |13/06/26
2350 Sat
March West Jn West Curve Possession |13/06/26
2350 Sat
March March Down Sidings Sidings _ 13/06/26
Up Sidings Possession 2350 Sat
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Week 11 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4161734 |LN836 Micklefield In Colton South Jn Down and Up Possession  |13/06/26 15/06/26
LN854 Leeds 0010 Sat 0500 Mon
LN898
LN900 Neville Hill West |Gascoignhe Wood All Lines Possession |13/06/26 15/06/26
LN902 Jn 0010 Sat (0500 Mon
Neville Hill West  |Hunslet East Notice |Single Possession  |14/06/26 14/06/26
Jn Board 0730 Sun  |1300 Sun
Neville Hill West  |Neville Hill West Jn  |Up Siding Sidings 14/06/26 14/06/26

Jn Shunt Spur (Up Possession 10730 Sun  |1300 Sun
Side)
Up Side Arrival
Neville Hill West |Hunslet East Notice |Single Possession |14/06/26 15/06/26
Jn Board 1630 Sun  [0405 Mon
Neville Hill West  |Neville Hill West Jn  |Up Side Arrival Sidings 14/06/26 15/06/26
Jn Up Siding Possession  |1630 Sun (0405 Mon
Shunt Spur (Up
Side)

Traffic Remarks \ Work Type

W2026/11234811

Major Projects

Major Projects

Major Projects

15m62ch and 6m65ch
\W2026/11203878

18m71ch and 10m50ch
\W2026/11204059

18m71ch and 10m50ch
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Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4167119 |LN854 Thornhill LNW Jn |Copley Hill East Jn  |All Lines Possession  [13/06/26 13/06/26 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7W2026/11131474
LN858 0001 Sat 0030 Sat 'Weekend | Days 15 to 21 of 28 Major Projects
LN860 i i 28m48ch and 32m45ch
LN861 Bradley Jn Bradley Wood Jn Bradley Single Possession |13/06/26  |13/06/26 **Thjs item is a continuation of P/4166925*** W2026/11131480
LN862 0030 Sat  |0500 Sat Major Projects
NW7021 ***This item is a superseded by P/4167088***
Copley Hill East Jn |All Lines Possession  [13/06/26 14/06/26 P y 32m21ch and 41m68ch
0030 Sat /0015 Sun 0001 SAT TO 0030 SAT
- - MORLEY ROUTE BLOCKED
Milner Royd Jn |Dewsbury East Jn  |Up L&Y Possession  [13/06/26 13/06/26 TRAINS DIVERTED VIA HEALEY MILLS AND
Down L&Y 0030 Sat 0500 Sat WAKEFIELD KIRKGATE
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [13/06/26 15/06/26 0030 SAT TO 0500 SAT
0500 Sat 0430 Mon EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
- : FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
Bradley Jn Bradley Wood Jn Bradley Single Possession  [14/06/26 14/06/26 STUDY TO BE DIVERTED VIA THE HOPE VALLEY
0015 Sun  |0815 Sun
Diggle Jn SB Copley Hill East Jn  |All Lines Possession |14/06/26 14/06/26 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430
0015 Sun (0815 Sun MON
EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
Penistone Huddersfield All Lines Possession |14/06/26 14/06/26 FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
0015Sun 10815 Sun STUDY TO BE DIVERTED VIA THE HOPE VALLEY
GRAND CENTRAL TO START/TERMINATE AT
Bradley Jn Copley Hill East Jn  |All Lines Possession |14/06/26 15/06/26 HALIFAX DIVERTING VIA BRAMLEY
0815 Sun {0430 Mon THROUGH TRANSPENNINE SERVICES TO
_ _ _ . START/TERMINATE AT HUDDERSFIELD FROM
Thornhill LNW Jn |Copley Hill East Jn  |All Lines Possession  |15/06/26 19/06/26 THE WEST, LEEDS FROM THE EAST
0430 Mon 2359 Fri ADDITIONAL SERVICES TO RUN TO

HUDDERSFIELD VIA BRIGHOUSE
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0430 MON TO 2359 FRI

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

Work Details:

TRK: EIS N - C102 - Mirfield West -Install Up Fast
ch47800 to ch49150 = 1350m existing Up Slow TSR
Required

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1
MCIV EIS O - Batley Subway infill

MCIV EIS O - Dewsbury Platform 1 & 2 ready

TRK EIS O - ER24B / ER25B Track renewal
CH56375-56650- 275m - CAT 14 - DN Hudd
CH56360-56650-290m - CAT14 - UP Hudd

TRK EIS O - ER24A / ER25A 10ft Drainage
CH56420-56730 310m
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Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 11 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4167119 TRK EIS O - ER14+ER20Down Huddersfield, Inc 100
Continued & 101pts E Turnouts CH53960 - 55080, 1120m

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield
CH53960-55120- 1160m

MCIV EIS O - Dewsbury Platform 1 Coper Installation
and realignment

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage

- CH54220-54400. 180m

MCIV EIS O - Batley Platforms alterations ready
MCIV EIS O - Batley Platform 1 & 2 Coper Installation
and realignment

SIG EIS O TS11 Huddersfield workstation for
interlocking - wheels free/stationary

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420

TRK EIS O - ER16 Down Loop Ch5520-55290

SIG SL4860/4863 OFF/4863/4864 4858
1&2/4867/4871BR Signal sighting
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Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 12
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4020089 |LN101 Holloway Finsbury Park Down Goods Possession  |21/06/26 21/06/26 TRACK MAINTENANCE FP03 W2026/10903343
Up Slow No.2 0115Sun  |0715 Sun Track Maintenance
p : GTR TO START /TERMINATE AT FINSBURY PARK (0mOch and 2m29ch
Kings Cross Belle Isle Jn Aand B line Possession  |21/06/26 21/06/26 NO ROUTE FOR DOWN SERVICES
0115 Sun  |0715 Sun IACCESS TO MOORGATE TO BE MAINTAINED
Finsbury Park D Line/Down Fast |Possession |21/06/26 21/06/26 LNER REQUIRE 4 LONG PLATFORMS AT KINGS
F Line/Down Slow 0115 Sun  |0715 Sun CROSS FOR STABLING
Up Slow No.1/Up FHT REQUIRE 1 LONG PLATFORM AT KINGS
Slow/Line E CROSS FOR STABLING
Up Fast/Line C
Kings Cross Kings Cross Station |Platforms 0to 10 |Possession |21/06/26 21/06/26 IF ISOLATION PANTOGRAPHS TO BE LOWERED
d . IN PLATFORMS 0 TO 10
Station inc 0115 Sun  |0715 Sun

P2026/4020092 |LN101
LN125
LN126

Cambridge Jn

Hitchin North Jn

TRACK MAINTENANCE HIT 02
OHL MAINTENANCE OHL11

PETERBOROUGH

21/06/26
0820 Sun

Possession

Hitchin East Jn Down Royston

Flyover

21/06/26
0820 Sun

Possession

CAMBRIDGE

Stevenage Biggleswade Possession 21/06/26
0820 Sun

Hitchin Hitchin Up Yard Sidings 21/06/26
Possession 0820 Sun

SIGNAL

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN STEVENAGE AND

RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN STEVENAGE AND

GTR TO START/TERMINATE AT STEVENAGE
GTR TO START/TERMINATE AT CAMBRIDGE

SHUNT MOVE TO BE AVAILABLE VIA YB2340

'W2026/10889758

OHL Work

31m50ch and 32m44ch
'W2026/10903540
Track Maintenance
28m51ch and 30m40ch
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Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Traffic Remarks \ Work Type

\W2026/10903511
Track Maintenance
43mO0ch and 75m20ch

Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4019842 |LN101 Biggleswade Holme LC Down Fast Possession |21/06/26 21/06/26
Crossovers 0001 Sun  |0150 Sun
Connington South Woodwalton Jn Up Slow Possession  |21/06/26 21/06/26
0001 Sun  |0745 Sun
Huntingdon North |Biggleswade Up Slow Possession  |21/06/26 21/06/26
Jn Crossovers 0001 Sun  |0745 Sun
Peterborough Biggleswade Up Possession |21/06/26 21/06/26
South Crossovers Fast/Main/Fast/Ma 0001 Sun  |0745 Sun
n/Fast
Fletton Jn Up Slow Possession |21/06/26 21/06/26
0001 Sun  |0745 Sun
Biggleswade Holme LC Down Slow Line Blockage|21/06/26
Crossovers (Between 0001 Sun
Trains)
Fletton Jn Peterborough South |Down Slow Line Blockage|21/06/26
(Between 0001 Sun
Trains)
Holme LC Peterborough South |Down Main/Fast |Line Blockage|21/06/26 21/06/26
(Between 0001 Sun 0150 Sun
Trains)
Biggleswade Holme LC Down Slow Possession 21/06/26
Crossovers 0845 Sun
Biggleswade Peterborough South |Down Possession  |21/06/26 21/06/26
Crossovers Fast/Main/Fast 0150 Sun  |0845 Sun
Fletton Jn Peterborough South |Down Slow Possession 21/06/26

0845 Sun
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Data freeze: EAS V2 2627
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Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4019494 |LN101 Connington South (Woodwalton Jn Up Slow (Up Possession |21/06/26 22/06/26 TRACK MAINTANANCE PET 05 \W2026/10903738
Connington Loop) 2335 Sun (0320 Mon MAINTENANCE TRACK WORKER SAFETY Track Maintenance
60m12ch and 75m55ch
Peterborough Fletton Jn Up Slow Possession |21/06/26 22/06/26 GBRF TO DIVERT VIA CAMBRIDGE OR MML
South 2335 Sun 0320 Mon DB TO RETIME BEFORE OR AFTER THE
. . POSSESSION
HUﬂtInngﬂ North Jn Up Possession 21/06/26 22/06/26 FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE
Fast/Main/Fast/Ma 2335 Sun 0320 Mon
n
Fletton Jn Peterborough South [Down Slow Line Blockage|21/06/26 22/06/26
(Between 2335 Sun 0320 Mon
Trains)
Huntingdon North |Holme LC Down Slow Line Blockage|21/06/26 22/06/26
Jn (Between 2335Sun  |0320 Mon
Trains)
Peterborough South |Down Line Blockage|21/06/26 22/06/26
Fast/Main/Fast (Between 2335 Sun 0320 Mon
Trains)
Fletton Jn Peterborough South [Down Slow Possession  [22/06/26 22/06/26
0320 Mon  |0600 Mon
Huntingdon North Holme LC Down Slow Possession  [22/06/26 22/06/26
Jn 0320 Mon (0600 Mon
Peterborough South |Down Possession  [22/06/26 22/06/26
Fast/Main/Fast 0320 Mon  |0600 Mon
Connington South |Woodwalton Jn Up Slow (Up Line Blockage|22/06/26 22/06/26
Connington Loop) |(Between 0320 Mon  |0600 Mon
Trains)
Peterborough Fletton Jn Up Slow Line Blockage|22/06/26 22/06/26
South (Between 0320 Mon  |0600 Mon
Trains)
Huntingdon North Jn \Up Line Blockage|22/06/26 22/06/26
Fast/Main/Fast/Mai (Between 0320 Mon  |0600 Mon
n Trains)
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Data freeze: EAS_V2_ 2627

Previous freeze: EAS V1 2627

Week 12 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4166555 |[EA1180 |Camden Road Camden Road North London Possession |21/06/26 21/06/26 NLL CYCLIC TYPE 7C (ROTR)
EA1310 Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn |Down North Possession |21/06/26 21/06/26
LN115 East Jn London Relief 0045 Sun  |0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |21/06/26  |21/06/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |21/06/26 21/06/26
Jn North London 0045 Sun 0850 Sun
Highbury Vale Jn |Canonbury West Jn  (Up/Down Possession  |21/06/26 21/06/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession  |21/06/26 21/06/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession |21/06/26 21/06/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |21/06/26 21/06/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |21/06/26 21/06/26
Jn Jn Reversible 0045 Sun  |0850 Sun
P2026/4166624 |[EA1180 |Camden Road Channelsea North Jn|Down and Up Possession |22/06/26 22/06/26
EA1320 |Central Jn North London 0001 Mon |0435 Mon
EA1340
LN110 Camden Road Westbourne Road Jn|Down North Possession |22/06/26 22/06/26
East Jn London Relief 0001 Mon 0435 Mon
Channelsea North|Lea Jn Up Channelsea |Possession |22/06/26 22/06/26
Jn Loop 0001 Mon 0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |22/06/26 22/06/26
Canonbury 0001 Mon 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |22/06/26 22/06/26
Curve 0001 Mon  |0435 Mon
Navarino Road Jn |Navarino Road Jn Graham Road Possession |22/06/26 22/06/26
Curve 0001 Mon  |0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |22/06/26 22/06/26
Jn Jn Reversible 0001 Mon 0435 Mon
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Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4073086 |LN752 Gunhouse Jn Althorpe Up Gunhouse Possession |21/06/26 22/06/26 DOW MAINTENANCE | SUN/MON | ARP2627| WEEK
LN756 Goods 2340 Sun  |0530 Mon 02 OF 08
Scunthorpe Scunthorpe Bay Platform (Up |Possession |21/06/26 22/06/26 ***A| IGNS WITH EAST COAST ROUTE SECTION 5
Line Sidings) 2340 Sun  |0530 Mon OPPORTUNITY***
Scunthorpe West |Althorpe Down and Up Possession 21/06/26 22/06/26 TRAINS DIVERTED VIA BRIGG OR LINCOLN.
Jn 2340 Sun  |0100 Mon
North Lincoln Jn  |Althorpe Down Main Possession  [22/06/26 22/06/26 Q%EETSESRM'S\IIIXIAINED TO SCUNTHORPE IRON
Up Main 0100 Mon (0530 Mon
ACCE MAINTAINED T NTHORPE TRENT
Scunthorpe West Jn |Up Scunthorpe Possession  [22/06/26 22/06/26 YggD/SASl.\ICHOR YARD FlgOSI\/CI:$HE WORAWBY IN
Goods 0100 Mon 0530 Mon DIRECTION ONLY.
Up Scunthorpe
Goods/Down NO ACCESS OR EGRESS FROM/TO ROXBY LAND
Scunthorpe Goods FILL SITE
Trent Jn Up Scunthorpe Possession  [22/06/26 22/06/26 '
Goods Loop 0100 Mon 0530 Mon POSSESSION TO BE EXTENDED AFTER THE
Trent Jn Roxby Single Possession  [22/06/26 22/06/26 PASSAGE OF 6X71/6G71 OVER THE UP MAIN LINE
0100 Mon 0530 Mon 6N54 TO BE RETIMED AFTER THE POSSESSION
Scunthorpe Transfer Line Possession  [22/06/26 22/06/26
0100 Mon (0530 Mon

Inward line
Outward Line
E Line
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Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4161735 |LN836 Micklefield In Colton South Jn Down and Up Possession |20/06/26 22/06/26 W2026/11203981
LN854 Leeds 0010 Sat /0500 Mon Major Projects
LN898 i i i i i 18m71ch and 10m50ch
LN900 Neville Hill West |Gascoignhe Wood All Lines Possession |20/06/26 22/06/26 \W2026/11234810
LN902 Jn 0010 Sat  |0500 Mon Major Projects
Neville Hill West  |Hunslet East Notice |Single Possession  |21/06/26 21/06/26 ﬁ%g%ﬁﬁ%%ggfsm
Jn Board 0730 Sun  |1300 Sun i :
Major Projects
Neville Hill West |Neville Hill West Jn |Up Siding Sidings 21/06/26 | 21/06/26 18m71ch and 10m50ch
Jn Shunt Spur (Up Possession 10730 Sun  |1300 Sun
Side)
Up Side Arrival
Neville Hill West |Hunslet East Notice |Single Possession |21/06/26 22/06/26
Jn Board 1630 Sun  [0405 Mon
Neville Hill West  |Neville Hill West Jn  |Up Side Arrival Sidings 21/06/26 22/06/26
Jn Possession 1630 Sun  |0405 Mon

Up Siding

Shunt Spur (Up
Side)
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4167088 |LN854 Thornhill LNW Jn |Copley Hill East Jn  |All Lines Possession |20/06/26 20/06/26 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7W2026/11131475
LN858 0001 Sat 0030 Sat \Weekend | Days 22 to 28 of 28 Major Projects
LN860 i i 28m48ch and 32m45ch
LN861 Bradley Jn Bradley Wood Jn Bradley Single Possession |20/06/26 20/06/26 ***This jtem is a continuation of P/4167119*** W2026/11131631
LN862 0030 Sat  |0500 Sat Major Projects
NW7021 0001 SAT TO 0030 SAT
Copley Hill East Jn All Lines Possession 20/06/26 21/06/26 MORLEY ROUTE BLOCKED 32m21ch and 41m68ch
0030 Sat 0015 Sun TRAINS DIVERTED VIA HEALEY MILLS AND
Milner Royd Jn Dewsbury East Jn Up L&Y Possession |20/06/26 20/06/26 WAKEFIELD KIRKGATE
Down L&Y 0030 Sat 0500 Sat 0030 SAT TO 0500 SAT
- - EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
Bradley Wood Jn |Dewsbury East Jn All Lines Possession |20/06/26 22/06/26 EREIGHT SERVICES AS IDENTIEIED IN CAPACITY
0500 Sat 0430 Mon STUDY TO BE DIVERTED VIA THE HOPE VALLEY
Bradley Jn Bradley Wood Jn Bradley Single Possession  [21/06/26 21/06/26 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430
0015 Sun  |0815 Sun MON
Diggle Jn SB Copley Hill East Jn  |All Lines Possession  [21/06/26 21/06/26 EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
0015 Sun  |0815 Sun FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
Penistone Huddersfield All Lines Possession |21/06/26 21/06/26 GRAND CENTRAL TO START/TERMINATE AT
0015Sun 10815 Sun HALIFAX DIVERTING VIA BRAMLEY
THROUGH TRANSPENNINE SERVICES TO
Bradley Jn Copley Hill East Jn  |All Lines Possession |21/06/26 22/06/26 START/TERMINATE AT HUDDERSFIELD FROM
0815 Sun {0430 Mon THE WEST, LEEDS FROM THE EAST
_ , , _ ADDITIONAL SERVICES TO RUN TO
Thornhill LNW Jn |Copley Hill East Jn  |All Lines Possession |22/06/26 27/06/26 HUDDERSFIELD VIA BRIGHOUSE
0430 Mon 0510 Sat RAIL REPLACEMENT ROAD SERVICE TO

OPERATE

0430 MON TO 2359 FRI

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

Work Details:

TRK: EIS N - C102 - Mirfield West -stressing and
follow up = 1350m existing Up Slow

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1
MCIV EIS O - Batley Subway infill

MCIV EIS O - Dewsbury Platform 1 & 2 ready

TRK EIS O - ER24B / ER25B Track renewal
CH56375-56650- 275m - CAT 14 - DN Hudd
CH56360-56650-290m - CAT14 - UP Hudd

TRK EIS O - ER24A / ER25A 10ft Drainage
CH56420-56730 310m

TRK EIS O - ER14+ER20Down Huddersfield, Inc 100
& 101pts E Turnouts CH53960 - 55080, 1120m

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 12 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2026/4167088
Continued

CH53960-55120- 1160m

MCIV EIS O - Dewsbury Platform 1 Coper Installation
and realignment

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage

- CH54220-54400. 180m

MCIV EIS O - Batley Platforms alterations ready
MCIV EIS O - Batley Platform 1 & 2 Coper Installation
and realignment

SIG EIS O TS11 Huddersfield workstation for
interlocking - wheels free/stationary

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420

TRK EIS O - ER16 Down Loop Ch5520-55290

SIG SL4860/4863 OFF/4863/4864 4858
1&2/4867/4871BR Signal sighting

SIG MDL1/DH/3348/D Sighting

SIG MDL1/DDL/3367/D sighting

SIG MDL1/DH/3372/D sighting
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2627

London North Eastern Route Transition V2 Final Rules Previous freeze: EAS_V1 2627
Week 13
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to

Type
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4018171 |LN101 Harringay Hornsey Flyover/EMU Possession  [28/06/26 28/06/26 TRACK MAINTENANCE FPOQ7 W2026/10903348
Reversing Siding 0020 Sun 0720 Sun Track Maintenance
No.2 UP TRAINS TO BE RETIMED OVER UP FAST LINE [3m60ch and 3m5ch
Hornsey Finsbury Park Up Slow No.1 & 2 |Possession  |28/06/26 28/06/26 BETWEEN WOOD GREEN SOUTH JN AND
0020 Sun 0720 Sun FINSBURY PARK AND UNABLE TO CALL AT
HORNSEY AND HARRINGAY
Hornsey EMU Rev.Siding |Possession |28/06/26 28/06/26
No.1 0020 Sun 0720 Sun ACCESS/EGRESS AVAILABLE VIA THE NORTH
Inlet/Outlet 1 and 2 END TO HORNSEY DEPOT
LNER REQUIRE 4 LONG PLATFORMS AT KINGS
CROSS FOR STABLING
P2026/4167987 |[EA1180 Camden Road Camden Road North London Possession |28/06/26 28/06/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  [28/06/26 28/06/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |28/06/26 28/06/26
0045 Sun 0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |28/06/26 28/06/26
Jn North London 0045 Sun 0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |28/06/26 28/06/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |28/06/26 28/06/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn [Navarino Road Jn Graham Road Possession |28/06/26 28/06/26
Curve 0045 Sun 0850 Sun
Primrose Hill Lea Jn Up North Possession  [28/06/26 28/06/26
(closed) site of London/Down 0045 Sun {0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |28/06/26 28/06/26
Jn Jn Reversible 0045 Sun {0850 Sun

Electronic Copy - Uncontrolled when printed

Page

85




Network Rail
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4169336 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession |28/06/26 29/06/26
EA1320 |Central Jn North London 2230 Sun {0435 Mon
EA1325
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |28/06/26 29/06/26
LN110 East Jn London Relief 2230 Sun  |0435 Mon
S0511
Channelsea North|Lea Jn Up Channelsea  |Possession |28/06/26 29/06/26
Jn Loop 2230 Sun 0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |28/06/26 29/06/26
Canonbury 2230 Sun 0435 Mon
Highbury and Dalston Junction Down and Up East|Possession |28/06/26 29/06/26
Islington London Line 2230 Sun 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |28/06/26 29/06/26
Curve 2230 Sun 0435 Mon
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |28/06/26 29/06/26
Curve 2230 Sun 0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |28/06/26 29/06/26
Jn Jn Reversible 2230 Sun 0435 Mon
Dalston Junction |Dalston Junction Platform 4 BLOCKED To|28/06/26 29/06/26
Electric 2230 Sun {0435 Mon
Trains
Highbury and Dalston Junction Down and Up East|BLOCKED To|28/06/26 29/06/26
Islington London Line Electric 2230 Sun  |0435 Mon
Trains
P2026/4168064 |EA1370 |Harringay Park Jn|Harringay Park Jn  |Harringay Curve |Line Blockage|28/06/26 28/06/26 RAIL REPLACEMENT ROAD SERVICE IN
LN165 0035 Sun 0930 Sun OPERATION
Upper Holloway |Harringay Green Down and Up T&H|Line Blockage|28/06/26 28/06/26 NLL CYCLIC TYPE 16C
Lanes 0035 Sun  |0930 Sun
P2026/4147115 |LN600 Tursdale Jn Ferryhill South Jn Up Goods Loop  |Possession |27/06/26 29/06/26 \W2026/11221734
0001 Sat  |0600 Mon C4 Rerail Resleeper (steel)
Down and Up 56m40ch and 58moch
Ferryhill South Jn Up Sidings Sidings 27/06/26 29/06/26
Possession |0001 Sat (0600 Mon
Ferryhill South Jn Ferryhill Shunt Sidings 27/06/26 29/06/26
Spur Possession  |0001 Sat  |0600 Mon
Tursdale Jn Ferryhill South Jn Thrislington Shunt |Sidings 27/06/26 29/06/26
Line Possession |0001 Sat (0600 Mon
Thrislington
Quarry Sidings
Thrislington
Sidings
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Data freeze: EAS V2 2627
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Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4205344 |LN600 Newcastle East |Heaton North Jn Down and Up Possession |28/06/26 28/06/26 S&C MAINTENANCE 6 WEEKLY
Jn Main 0055 Sun  |0710 Sun 3071, 3072, 3073, 3074 AND 3076 POINTS
Down Slow/Down
Up Slow THIS ACCESS HAS BEEN REMOVED FROM
SECTION 4 WHICH HAS BEEN AMENDED TO BE
NON INCLUSIVE OF HEATON DEPOT EVERY
WEEKEND TO A 6 WEEKLY SECTION 7 ITEM
INCLUSIVE OF HEATON DEPOT.
NO ACCESS/EGRESS TO/FROM HEATON DEPOT
P2026/4018154 |LN627 Longlands Jn Eaglescliffe South Jn|All Lines Possession |28/06/26 29/06/26 MAINTANANCE 6 WEEKLY
2220 Sun  |0450 Mon
TPE SERVICES TO START/TERMINATE AT YORK
FREIGHT SERVICES TO RUN ROUND TRAIN AND
DIVERT VIA DARLINGTON AND DINSDALE
GBRF AFFECTED SERVICES TO BE AMENDED OR
CANCELLED
P2026/4211797 |LN627 Dawdon Jn Boldon East Jn Down Sunderland |Possession |27/06/26 27/06/26 S&C RENEWAL SUNDERLAND SOUTH
LN628 Ub Sunderland 0015 Sat 0700 Sat
LN662 P TRAINS TO START/TERMINATE AT SEAHAM AND
Ryhope Grange |Grangetown LC Hendon Arrival Possession |27/06/26 27/06/26 NEWCASTLE.
Jn and Departure 0015 Sat 0700 Sat
RAIL REPLACEMENT ROAD SERVICE TO
South Hylton Sunderland South Jn |All Lines Possession |27/06/26 29/06/26 OPERATE.
0015 Sat  |0515 Mon
_ _ GC TO START/TERMINATE SERVICES AT SEAHAM
Sunderland South |Sunderland South Jn [Sunderland Siding |Sidings 27/06/26 29/06/26 WITH ECS TO/FROM TYNE RUNNING VIA THE
Jn No 1 Possession (0015 Sat 0515 Mon ECML.
Sunderland Siding
No 2 ; NORTHERN TO START/TERMINATE AT
Ryhope Grange |Boldon East Jn Down Sunderland |Possession |27/06/26 | 27/06/26 NEWCASTLE AND SEAHAM.
Jn Up Sunderland 0700 Sat  |0800 Sat
FREIGHT SERVICES TO/FROM TYNE AND
Dawdon Jn Boldon East Jn Up Sunderland Possession |27/06/26 27/06/26 JARROW TO TRAVEL VIA ECML.
Down Sunderland 0800 Sat  |1500 Sat
THROUGH SERVICES VIA THE DURHAM COAST
Ryhope Grange |Grangetown LC Hendon Arrival Possession  |27/06/26 27/06/26 TO BE DIVERTED VIA THE ECML.
Jn and Departure 0800 Sat 1500 Sat
; POSSESSION SHORTENS BACK FOR THE
Ryhope Grange |Boldon East Jn Down Sunderland |Possession |27/06/26 27/06/26 PASSAGE OF TRAINS ON/OFF HUDSON DOCK
Jn Up Sunderland 1500 Sat 1600 Sat 0730 SAT AND 1530 SAT
Dawdon Jn Boldon East Jn Up Sunderland Possession |27/06/26 29/06/26
B SumdEikm 1600 Sat 0515 Mon
Ryhope Grange |Grangetown LC Hendon Arrival Possession |27/06/26 29/06/26
Jn and Departure 1600 Sat 0515 Mon
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Data freeze: EAS V2 2627
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Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4104950 |LN850 Calder Bridge Jn (Wakefield Kirkgate |All Lines Possession |27/06/26 28/06/26 CYCLIC MAINTENANCE | ARP2627 |1 OF 4
LN854 West Jn 2340 Sat 0020 Sun THORNHILL LNW JN AND TURNERS LANE
LN868
LN870 Thornhill LNW Jn |Turners Lane Jn All Lines Possession  [27/06/26 28/06/26 POSSESSION TO BE TAKEN AFTER PASSAGE OF
LN872 2340 Sat  |0020 Sun 1D75
LN874
LN882 Wakefield Wakefield Westgate |Bi-Directional Possession 27/06/26 28/06/26 TRAINS TO DIVERT VIA MORLEY OR WAKEFIELD
LNgga | Kirkgate West Jn |South Jn 2340 Sat 1140 Sun WESTGATE AS REQUIRED
LN886 Altofts Jn Hunslet Station Jn= |Down Possession  [28/06/26 28/06/26 GC 1A81 TO DIVERT VIA WAKEFIELD WESTGATE
Up 0020 Sun  |0800 Sun
- - - X TO REVERSE AT CALDER BRIDGE JN
Methley Jn Whitwood Jn All Lines Possession |28/06/26 28/06/26 (SCI:GSI\?iﬁ K?195) S ¢ GEJ
0020 Sun  |0800 Sun
Stourton Jn Hunslet South Jn Arrival/Departure |Possession |28/06/26 28/06/26 E%?_ﬁfg(M CROFTON TO LEEDS TO RUN VIA
Line 0020 Sun (0800 Sun
Thornhill LNW Jn |Whitwood Jn All Lines Possession |28/06/26 28/06/26
0020 Sun  |0800 Sun
Turners Lane Jn |Calder Bridge Jn All Lines Possession  |28/06/26 28/06/26
0020 Sun {0800 Sun
Wakefield Crofton East Jn Down and Up Possession  [28/06/26 28/06/26
Kirkgate West Jn 0020 Sun  |0800 Sun
Stourton Jn Hunslet Station Jn  |Departure/Arrival/N Sidings 28/06/26 28/06/26
0.1 Reception Line|Possession  |0020 Sun  |0800 Sun
Down Stourton
Shunt Spur
RMC Stone
Discharge
Terminal
Wakefield Oakenshaw Jn Cobra Sidings Sidings 28/06/26 28/06/26
Kirkgate West Jn Possession  |0020 Sun  |0800 Sun
Calder Bridge Jn (Wakefield Kirkgate |All Lines Possession |28/06/26 28/06/26
West Jn 0800 Sun  |1140 Sun
Thornhill LNW Jn |Turners Lane Jn All Lines Possession |28/06/26 28/06/26
0800 Sun {1140 Sun
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London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4167088 |LN854 Thornhill LNW Jn |Copley Hill East Jn  |All Lines Possession |20/06/26 20/06/26 TRU WEST | DEWSBURY BATLEY BLOCKADE +W7W2026/11131475
LN858 0001 Sat 0030 Sat \Weekend | Days 22 to 28 of 28 Major Projects
LN860 i i 28m48ch and 32m45ch
LN861 Bradley Jn Bradley Wood Jn Bradley Single Possession |20/06/26 20/06/26 ***This jtem is a continuation of P/4167119*** W2026/11131631
LN862 0030 Sat  |0500 Sat Major Projects
NW7021 0001 SAT TO 0030 SAT
Copley Hill East Jn All Lines Possession 20/06/26 21/06/26 MORLEY ROUTE BLOCKED 32m21ch and 41m68ch
0030 Sat 0015 Sun TRAINS DIVERTED VIA HEALEY MILLS AND
Milner Royd Jn Dewsbury East Jn Up L&Y Possession |20/06/26 20/06/26 WAKEFIELD KIRKGATE
Down L&Y 0030 Sat 0500 Sat 0030 SAT TO 0500 SAT
- - EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
Bradley Wood Jn |Dewsbury East Jn All Lines Possession |20/06/26 22/06/26 EREIGHT SERVICES AS IDENTIEIED IN CAPACITY
0500 Sat 0430 Mon STUDY TO BE DIVERTED VIA THE HOPE VALLEY
Bradley Jn Bradley Wood Jn Bradley Single Possession  [21/06/26 21/06/26 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430
0015 Sun  |0815 Sun MON
Diggle Jn SB Copley Hill East Jn  |All Lines Possession  [21/06/26 21/06/26 EYE OF NEEDLE AND MORLEY ROUTE BLOCKED
0015 Sun  |0815 Sun FREIGHT SERVICES AS IDENTIFIED IN CAPACITY
STUDY TO BE DIVERTED VIA THE HOPE VALLEY
Penistone Huddersfield All Lines Possession |21/06/26 21/06/26 GRAND CENTRAL TO START/TERMINATE AT
0015Sun 10815 Sun HALIFAX DIVERTING VIA BRAMLEY
THROUGH TRANSPENNINE SERVICES TO
Bradley Jn Copley Hill East Jn  |All Lines Possession |21/06/26 22/06/26 START/TERMINATE AT HUDDERSFIELD FROM
0815 Sun {0430 Mon THE WEST, LEEDS FROM THE EAST
_ , , _ ADDITIONAL SERVICES TO RUN TO
Thornhill LNW Jn |Copley Hill East Jn  |All Lines Possession |22/06/26 27/06/26 HUDDERSFIELD VIA BRIGHOUSE
0430 Mon 0510 Sat RAIL REPLACEMENT ROAD SERVICE TO

OPERATE

0430 MON TO 2359 FRI

MORLEY ROUTE BLOCKED

TRAINS DIVERTED VIA HEALEY MILLS AND
WAKEFIELD KIRKGATE

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

Work Details:

TRK: EIS N - C102 - Mirfield West -stressing and
follow up = 1350m existing Up Slow

SIG EIS O - SIG Stage, SWT wheels free/stationary &
54hrs - data interlocking change Stage EIS N/B1
MCIV EIS O - Batley Subway infill

MCIV EIS O - Dewsbury Platform 1 & 2 ready

TRK EIS O - ER24B / ER25B Track renewal
CH56375-56650- 275m - CAT 14 - DN Hudd
CH56360-56650-290m - CAT14 - UP Hudd

TRK EIS O - ER24A / ER25A 10ft Drainage
CH56420-56730 310m

TRK EIS O - ER14+ER20Down Huddersfield, Inc 100
& 101pts E Turnouts CH53960 - 55080, 1120m

TRK EIS O - ER15+ER20 - Cat 14+ Up Huddersfield
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 13 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2026/4167088
Continued

CH53960-55120- 1160m

MCIV EIS O - Dewsbury Platform 1 Coper Installation
and realignment

TRK EIS O - ER18 - Area A - CAT 15 10ft Drainage

- CH54220-54400. 180m

MCIV EIS O - Batley Platforms alterations ready
MCIV EIS O - Batley Platform 1 & 2 Coper Installation
and realignment

SIG EIS O TS11 Huddersfield workstation for
interlocking - wheels free/stationary

TRK EIS O - ER19 Down Loop CAT14 Ch54200-
54420

TRK EIS O - ER16 Down Loop Ch5520-55290

SIG SL4860/4863 OFF/4863/4864 4858
1&2/4867/4871BR Signal sighting

SIG MDL1/DH/3348/D Sighting

SIG MDL1/DDL/3367/D sighting

SIG MDL1/DH/3372/D sighting
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Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161028 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |27/06/26 29/06/26 TRU West | W5/W5a/W6 Diggle | 52hrs W2026/11131581
LN860 0015 Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 10m30ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession  [27/06/26 29/06/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015 Sat  |0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [27/06/26 28/06/26
Jn 0015 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [28/06/26 28/06/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill EastJn |All Lines Possession |28/06/26 | 28/06/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |28/06/26  |29/06/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  [29/06/26 29/06/26 0025 SUN TO 0825 SUN
0030 Mon (0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS

MCIV EIS G - Hudd Stn Scaffold remove Scaffold
TRK: EIS O - Install Down Cess Drainage in
Huddersfield Tunnel 670m CA13-CA378 Ch40633-
Ch41307 Haulage, Tamper & Machines

TRK: EIS O - Install 10ft Drainage in Gledholt Tunnel
214m Ch44306-Ch44520 Haulage, Tamper &
Machines

MCIV: EIS N - (Poss 6 or 7) MVL3/109 Colne Viaduct
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Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 13 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2026/4161028
Continued

- Install pre cast units, RRV on Up, access at Bradley
TRK: EIS J: FLO2/FL03 Heaton Lodge Cutting (Fast):
Install Dn Fast ch45970 to ch47600 - Area 4 - Post
EISH

TRK: EIS J: FLO2/FLO3 Heaton Lodge Cutting (Fast):
Install Dn Fast ch45970 to ch47600 - Area 4 - Post
EISH

TRK: EIS N - FLO3 Bradley Fast Lines: Install Up Fast
sleepers and rails ch45100 to 46100 (+ MWD/N)
TRK: EIS N - FLO3 Bradley Fast Lines: Down Fast -
Excavate/fill to formation ch45100 to 46100 (+

MWDI/N)
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EAS (ARP) - Section 7

ion V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

End

Start

TRAINS TO START/TERMINATE NEW BARNET
TRAINS TO START /TERMINATE GORDON HILL

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NEW BARNET / GORDON

HILL AND FINSBURY PARK

ISOLATION TIMES TO BE 0200 SUN TO 0800 SUN

FOR OTHER SECTIONS
ISOLATION 250 COMPLETE TIMES TO BE 0200
SUN TO 0705 SUN

LNER REQUIRE 6 LONG PLATFORMS FOR
STABLING AT KINGS CROSS.

1S08, 1N03, 1D07, 1B82 TO BE CANCELLED (FIRST
EDB, NCL, HGT & LCN).

LUMO WILL REQUIRE 1 LONG PLATFORM FOR

STABLING

GC RETIME 5N90 AFTER THE POSSESSION AND

AMEND 1N90 TO DEPART KX LATER WHILST
MAINTAINING 55 MINUTE TURNAROUND

FHT 1H02 TO BE RETIMED AFTER THE

POSSESSION

PANTOGRAPHS TO BE LOWERED BOUNDS

GREEN T&RSMD, FERME PARK RS AND
HORNSEY EMU DEPOT

BE AR BRARAE

Network Rail
London North Eastern Route Transit
Week 14
Possession Ref | LOR Possession Possession Blocked Line Protection
Location from Location to Type
P2026/4018116 |LN101 Harringay Hornsey Flyover/EMU Possession
LN105 Reversing Siding
LN110 No.2
Highbury Vale Jn |Finsbury Park Down Canonbury |Possession
Up Canonbury
Holloway Wood Green South |Down Possession
Jn Goods/Down Slow
No.2
Hornsey Hornsey EMU Rev.Siding |Possession
No.1
Kings Cross Belle Isle Jn A&B Line Possession
New Barnet D Line/Down Fast |Possession
F Line/Down Slow
No. 1/Down Slow
Up Fast/C Line
Up Slow/Up Slow
No. 2/E Line
Kings Cross Kings Cross Station |Platforms 0to 10 |Possession
Station inc
Moorgate Finsbury Park Up Moorgate Possession
Down
Moorgate/Platform
8
Bounds Green T |Bounds Green T and |All Lines BLOCKED To
and RSMD RSMD Electric
Trains
Ferme Park RS [Ferme Park RS All Lines BLOCKED To
Electric
Trains
Hornsey EMU Hornsey EMU Depot |All BLOCKED To
Depot Electric
Trains

IF ISOLATION PANTOGRAPHS TO BE LOWERED
IN PLATFORMS 0 TO 10 AND TO BE REMOVED AT
0800

Traffic Remarks Work Type
TRACK MAINTENANCE FP06 FP15 \W2026/10903252
OHL WORK S&T Work

0OmOch and 4m52ch
BETWEEN 0200 SUN TO 0845 SUN 'W2026/10903292

Track Maintenance
0OmOch and 4m52ch
'W2026/10903304
S&C Maintenance
3mOch and 2m20ch
'W2026/10903339
Technical Inspection
OmOch and 4m52ch
'W2026/10889762
OHL Work

1m63ch and 3m13ch
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EAS (ARP) - Section 7 Data freeze: EAS_V2_2627

Network Rail
London North Eastern Route Transition V2 Final Rules Previous freeze: EAS_V1 2627
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4032694 |LN101 Highbury Vale Jn |Finsbury Park Up & Down Possession |05/07/26 06/07/26 LNER TO RETIME ALL ECS MOVES VIA THE W2026/10903482
LN105 Canonbury 2100 Sun  |0500 Mon DOWN SLOW NO.1 BETWEEN HOLLOWAY AND  [Track Maintenance
LN110 FINSBURY PARK 2m5ch and 2m29ch
Holloway Finsbury Park Down Goods Possession |05/07/26 06/07/26
2100 Sun  |0500 Mon GTR MOORGATE SERVICES TO DIVERT INTO
. . KINGS CROSS
Moorgate Finsbury Park Down Possession  |06/07/26 06/07/26
g"oorgate/"'a‘form 0120 Mon 0500 Mon FREIGHT DIVERTED VIA INCLINE OR RETIME
Up Moorgate GC 5Y69 TO TRAVEL OVER DOWN SLOW 1
BETWEEN HOLLOWAY AND FINSBURY PARK
/ACCESS TO FERME PARK MUST BE MAINTAINED
/AND OLE LIVE

E—

e .
R Gaan
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4018209 |EA1560 |Fletton Jn New England North |Down Possession |05/07/26 05/07/26 TRACK MAINTENANCE PET 03 W2026/10903601
LN101 Slow/Stamford 0001 Sun  |0630 Sun WEEKLY MANDATED PATROL Track Maintenance
LN135 (Platform 5) 100m23ch and 100m70ch
Kings Dyke Peterborough North |Down Possession |05/07/26 05/07/26 NO ACCESS TO/EGRESS FROM NENE CARRIAGE
March/Platform 7 0001 Sun  |0830 Sun SIDINGS
Up March/Platform DOWN TRAINS TO BE RETIMED OVER THE DOWN
6 FAST LINE BETWEEN FLETTON JN AND
New England Peterborough South |Up Stamford Possession  |05/07/26 05/07/26 PETERBOROUGH TERMINATING IN PLATFORM 1
North (Platform 4) 0001 Sun |0630 Sun OR 2
Peterborough Peterborough March Possession |05/07/26 05/07/26 PLATFORM 1 OR 2 TO REMAIN LIVE FOR
Independent 0001 Sun  |0830 Sun STABLING
Peterborough New England North |Down Fast Possession |05/07/26 05/07/26
South 0001 Sun 0630 Sun
Peterborough Peterborough Two Way Goods |Possession |05/07/26 05/07/26
Station Station Line 0001 Sun 0830 Sun
Fletton Jn Werrington Jn Down Slow / Down|Possession  |05/07/26 05/07/26
Stamford 0630 Sun 0830 Sun
(Platform 5)
Peterborough Werrington Jn Down Fast Possession |05/07/26 05/07/26
South 0630 Sun  |0830 Sun
Werrington Jn Peterborough North |Up Slow Possession |05/07/26 05/07/26
Up Fast 0630 Sun  |0830 Sun
Peterborough South |Up Stamford Possession  |05/07/26 05/07/26
(Platform 4) 0630 Sun  |0830 Sun
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4166718 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession |06/07/26 06/07/26 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0050 Mon  |0455 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 |Gospel Oak Camden Road West |[Down and Up Possession  |06/07/26 06/07/26 IAND THE NLL
LN165 Jn North London 0050 Mon  |0455 Mon
LN3210 . 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |06/07/26  |06/07/26 FOREST GATE JN
0050 Mon 0455 Mon 6L59/6L.10 TO RUN VIA WCML AND PRIMROSE
Harringay Park Jn|Harringay Park Jn  |Harringay Curve |Possession |06/07/26 06/07/26 HILL
0050 Mon 0455 Mon OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
Junction Road Jn |Upper Holloway Up Reception Possession |06/07/26 06/07/26 NOT PERMITTED
0050 Mon 0455 Mon NLL CYCLIC TYPE 8
South Tottenham |Tottenham South Jn |Down and Up Possession |06/07/26 06/07/26
East Jn Tottenham South 0050 Mon 0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |06/07/26 06/07/26
West Jn West Jn Sisters Chord 0050 Mon  |0455 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 06/07/26 06/07/26
Possession  |0050 Mon 0455 Mon
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4018218 |LN627 Dawdon Jn Boldon East Jn Up Sunderland Possession |04/07/26 04/07/26 \W2026/11123489
LN628 0015 Sat  |0700 Sat C70 S&C - Complete
LN662 Down Sunderland Renewal 113A
Ryhope Grange |Grangetown LC Hendon Arrival Possession |04/07/26 04/07/26 87mOch and 91m33ch
Jn and Departure 0015 Sat 0700 Sat
South Hylton Sunderland South Jn |All Lines Possession |04/07/26 06/07/26
0015 Sat  |0515 Mon
Sunderland South |Sunderland South Jn |Sunderland Siding |Sidings 04/07/26 06/07/26
Jn No 2 Possession |0015 Sat  |0515 Mon
Sunderland Siding
No 1
Ryhope Grange |Boldon East Jn Down Sunderland |Possession |04/07/26 04/07/26
Jn Up Sunderland 0700 Sat  |0800 Sat
Dawdon Jn Boldon East Jn Up Sunderland Possession |04/07/26 04/07/26
Down Sunderland 0800 Sat  |1500 Sat
Ryhope Grange |Grangetown LC Hendon Arrival Possession |04/07/26 04/07/26
Jn and Departure 0800 Sat 1500 Sat
Ryhope Grange |Boldon East Jn Down Sunderland |Possession |04/07/26 04/07/26
Jn Up Sunderland 1500 Sat  |1600 Sat
Dawdon Jn Boldon East Jn Down Sunderland |Possession |04/07/26 06/07/26
Up Sunderland 1600 Sat 0515 Mon
Ryhope Grange |Grangetown LC Hendon Arrival Possession |04/07/26 06/07/26
Jn and Departure 1600 Sat 0515 Mon
P2026/4091608 |LN752 Wrawby Jn Foreign Ore Branch |Down Scunthorpe |Possession |05/07/26 10/07/26 CRSA | RENNISONS TO ELSHAM PLTR | CORE | |W2026/10992049
Jn 2340 Sun  |0545 Fri 1260047 | CRSA C11 Rerail Resleeper

Up Scunthorpe

Reballast - Trax
TPE MANCHESTER SERVICES TO 32m45ch and 26m55ch

TERMINATE/START AT SCUNTHORPE

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SCUNTHORPE AND
CLEETHORPES

TRAINS DIVERTED VIA BRIGG OR LINCOLN
ACCESS TO ROXBY BRANCH, SCUNTHORPE

STEELWORKS AND FOREIGN ORE BRANCH
FROM THE WEST ONLY
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161029 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |04/07/26 06/07/26 TRU West | W5/W5a/W6 Diggle | 52hrs W2026/11131582
LN860 0015 Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 10m30ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession  |04/07/26 06/07/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015 Sat  |0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [04/07/26 05/07/26
Jn 0015 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  |05/07/26 05/07/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill EastJn |All Lines Possession |05/07/26  |05/07/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |05/07/26  |06/07/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  |06/07/26 06/07/26 0025 SUN TO 0825 SUN
0030 Mon (0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS

TRK: EIS O - Install 10ft Drainage in Gledholt Tunnel
214m Ch44306-Ch44520 Haulage, Tamper &
Machines

TRK: EIS O - Install Down Cess Drainage in
Huddersfield Tunnel 670m CA13-CA378 Ch40633-
Ch41307 Haulage, Tamper & Machines

MCIV EIS K - Hudd Stn Scaffold remove Scaffold

MCIV: EIS G - Hudd Stn install footbridge Span 2
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 14 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161029 columns platform 3/4, 5/6, crane in HD1
Continued TRK: EIS J: FLO2/FL03 Heaton Lodge Cutting (Fast):
Install Dn Fast ch45970 to ch47600 - Area 4 - Post
EISH
TRK: EIS N - FLO3 Bradley Fast Lines: Drop and level
Bottom Ballast Dn Fast ch45100 to 46100 (+ MWD/N)
P2026/4046364 |LN898 Anlaby Road Jn  |Hull Paragon Down Hull Possession  |05/07/26 05/07/26 CYLICAL MAINTENANCE | 3 OF 9 | ARP2026 | HULL
LN914 0015 Sun  |0810 Sun STATION
LN920 Up Hull
West Parade North |Down and Up Possession  |05/07/26 05/07/26 ALL SHUNTING AND FUELLING TO BE
Jn Cottingham 0015 Sun 10810 Sun COMPLETED PRIOR TO OR AFTER THE
POSSESSION
Hull Hull Platform 4 Possession  |05/07/26 05/07/26
Platform 5 0015 Sun  |0810 Sun ONLY 2 PLATFORMS CAN BE REQUESTED TO BE
CLEAR OF STABLED TRAINS ALL OTHER
Hull Paragon Walton Street LC Up Possession |05/07/26 05/07/26 PLATFORMS ARE REQUIRED FOR STABLING
CCTv Down 0015 Sun 0810 Sun
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 15
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4020099 |LN101 Langley Jn Wood Green North  |Up Hertford Possession |12/07/26 12/07/26 W2026/10903453
LN120 Jn 0200 Sun  |0940 Sun S&C Maintenance
- 5m20ch and 4m58ch
Wood Green Hornsey Up Slow No.1 Possession |12/07/26 12/07/26
North Jn Up Slow No.2 0200 Sun {0830 Sun
Wood Green Langley Jn Down Hertford Possession |12/07/26 12/07/26
South Jn 0200 Sun {0940 Sun
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4020119 |LN101 Marshgate Jn Joan Croft Jn All Lines Possession |13/07/26 13/07/26

LN600 0001 Mon (0450 Mon

LN720

LN752 Shaftholme Jn Haywood Jn All Lines Possession |13/07/26 13/07/26

LN889 0001 Mon (0450 Mon
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week

15 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

\ Work Type

P2026/4166719

EA1290
EA1300
EA1310
EA1370
LN165

LN3210

WESTERN / ANGLIA FREIGHT TO BE DIVERTED
\VIA THE D&U WILLESDEN RELIEF LINES,
'WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL

AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND

FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE
HILL

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS

NOT PERMITTED

NLL CYCLIC TYPE 8

Carlton Road Jn  [Junction Road Jn Down and Up Possession |13/07/26 13/07/26

Tottenham 0050 Mon  |0455 Mon

Gospel Oak Camden Road West |Down and Up Possession |13/07/26 13/07/26

Jn North London 0050 Mon  |0455 Mon

Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |13/07/26 13/07/26

0050 Mon 0455 Mon

Harringay Park Jn|Harringay Park Jn Harringay Curve |Possession |13/07/26 13/07/26

0050 Mon 0455 Mon

Junction Road Jn |Upper Holloway Up Reception Possession |13/07/26 13/07/26

0050 Mon 0455 Mon

South Tottenham |Tottenham South Jn |Down and Up Possession  |13/07/26 13/07/26

East Jn Tottenham South 0050 Mon  |0455 Mon
Curve

South Tottenham |South Tottenham Up/Down Seven |Possession |13/07/26 13/07/26

West Jn West Jn Sisters Chord 0050 Mon  |0455 Mon

Junction Road Jn |Upper Holloway Cripple Sidings Sidings 13/07/26 13/07/26

Possession /0050 Mon 0455 Mon
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4019485 |LN627 Dawdon Jn Boldon East Jn Down Sunderland |Possession |11/07/26 11/07/26 \W2026/11131198
LN628 0015 Sat  |0700 Sat C70 S&C - Complete
LN662 Up Sunderland Renewal 113A
Ryhope Grange |Grangetown LC Hendon Arrival Possession |11/07/26 11/07/26 87mOch and 91m33ch
Jn and Departure 0015 Sat 0700 Sat
South Hylton Sunderland South Jn |All Lines Possession |11/07/26 13/07/26
0015 Sat (0515 Mon
Sunderland South |Sunderland South Jn |Sunderland Siding |Sidings 11/07/26 13/07/26
Jn No 1 Possession |0015 Sat  |0515 Mon
Sunderland Siding
No 2
Ryhope Grange |Boldon East Jn Down Sunderland |Possession |11/07/26 11/07/26
Jn Up Sunderland 0700 Sat 0800 Sat
Dawdon Jn Boldon East Jn Down Sunderland |Possession |11/07/26 11/07/26
Up Sunderland 0800 Sat  |1500 Sat
Ryhope Grange |Grangetown LC Hendon Arrival Possession |11/07/26 11/07/26
Jn and Departure 0800 Sat 1500 Sat
Ryhope Grange |Boldon East Jn Down Sunderland |Possession |11/07/26 11/07/26
Jn Up Sunderland 1500 Sat 1600 Sat
Dawdon Jn Boldon East Jn Down Sunderland |Possession |11/07/26 13/07/26
Up Sunderland 1600 Sat 0515 Mon
Ryhope Grange |Grangetown LC Hendon Arrival Possession |11/07/26 13/07/26
Jn and Departure 1600 Sat 0515 Mon
P2026/4073026 |LN840 Altofts Jn Leeds West Jn All Lines Possession  |12/07/26 13/07/26 CYCLICAL MAINTENANCE | MIDLAND ROUTE |
LN872 2315Sun (0415 Mon SUN/MON
LN874
Engine Shed Jn |Whitehall East Jn Down and Up Possession |12/07/26 13/07/26 XC AND NORTHERN AFFECTED SERVICES TO BE
Whitehall Curve 2315 Sun 0415 Mon DIVERTED VIA WAKEFIELD WESTGATE
Holbeck Depot  |Engine Shed Jn Holbeck Depot  |Possession |12/07/26  |13/07/26 IALL TPE IMPACTED SERVICES TO RUN VIA
Arrival/Departure 2315 Sun  |0415 Mon MORLEY AND MICKLEFIELD
Line
Whitwood Jn Methley Jn All Lines Possession 12/07/26 13/07/26 GBRF AFFECTED SERVICE TO BE DIVERTED VIA
2315Sun 0415 Mon MICKLEFIELD AND THE ECML
Hunslet South Jn |Hunslet Station Jn |Balm Road Sidings 12/07/26 13/07/26
Sidings Possession 2315 Sun 0415 Mon 6D91 AND 6M15 TO BE RETIMED

6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD
/AND THE ECML
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161030 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |11/07/26 13/07/26 TRU West | W5/W5a/W6 Diggle | 52hrs W2026/11131583
LN860 0015 Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 10m30ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession |11/07/26 13/07/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015 Sat  |0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession [11/07/26 12/07/26
Jn 0015 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - 'WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [12/07/26 12/07/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill East Jn  |All Lines Possession |12/07/26 12/07/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |12/07/26  |13/07/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  [13/07/26 13/07/26 0025 SUN TO 0825 SUN
0030 Mon |0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS

TRK: EIS O - Install Down Cess Drainage in
Huddersfield Tunnel 670m CA13-CA378 Ch40633-
Ch41307 Haulage, Tamper & Machines

MCIV EIS K - Hudd Stn Scaffold remove Scaffold
MCIV: EIS G - Hudd Stn install footbridge Span 2,
platform 3/4 to 5/6 crane in HD1

TRK: EIS J: FLO2/FLO3 Heaton Lodge Cutting (Fast):

Install Dn Fast ch45970 to ch47600 - Area 4 - Post
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 15 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161030 EISH
Continued TRK: EIS N - FLO3 Bradley Fast Lines: Drop and level
Bottom Ballast Dn Fast ch45100 to 46100 (+ MWD/N)
P2026/4118354 |LN922 Apperley Jn likley All Lines Possession |11/07/26 13/07/26 MENSTON NO.1 PLTR DN ILKLEY | WEEK 1 OF 3| (W2026/10992257
LN924 0030 Sat 0545 Mon CRSA C11 Rerail Resleeper
LN926 i i i Reballast - Trax
LN928 Dockfield Jn Esholt Jn All Lines Possession [11/07/26 13/07/26 0030 SAT TO 0545 MON 202m3ch and 211m20ch
LN932 0030 Sat 0545 Mon RAIL REPLACEMENT ROAD SERVICE TO
NW9901 _ . OPERATE BETWEEN SHIPLEY AND ILKLEY
Armley Jn Gargrave All Lines Possession  [12/07/26 12/07/26
0030 Sun 0820 Sun IADDITIONAL STABLING REQUIRED IN BRADFORD
=
Shipley East Jn  |Bradford Forster All Lines Possession [12/07/26 12/07/26 FS LEEDS AND SKIPTON.
Square 0030 Sun 0820 Sun ILKLEY PLATFORM 1 TO BE KEPT CLEAR OF
Shipley South Jn [Shipley West Jn All Lines Possession  [12/07/26 12/07/26 STABLED UNITS
0030 Sun 10820 Sun ILKLEY PLATFORM 2 TO BE KEPT CLEAR OF
STABLED UNITS
0030 SUN TO 0820 SUN
DO NOT MOVE BOARDS TO BE PLACED ON
STABLED UNITS IN BRADFORD FORSTER
SQUARE AND SKIPTON
NORTHERN TO STABLE IN PLATFORM 1 IN
BRADFORD FORSTER SQUARE

Electronic Copy - Uncontrolled when printed

Page

105




Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 16
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4019458 |LN101 Canal Tunnels Jn |Canal Tunnels Jn Down Canal Possession |19/07/26 19/07/26 TRACK MAINTENANCE FP02 W2026/10903260
LN3214 Tunnel 0130 Sun  |0830 Sun Track Maintenance
Up Canal Tunnel TRAINS TO BE RETIMED OVER ABC&D AND FAST 0mOch and 4m18ch
1
Holloway Finsbury Park Down Possession  |19/07/26 19/07/26 I(_3IgEgNBsEc-)rL\%iEENKSNT%SB%R§§§L2¥EOV¥SA§[D) AS
Goods/Down Slow 0130 Sun  |0830 Sun NECESSARY
No.2 \
Kings Cross Kings Cross Platforms 7 to 10 |Possession |19/07/26 19/07/26 UNABLE TO CALL AT HARRINGAY AND HORNSEY
0130 Sun 0830 Sun GTR SERVICES STARTING/TERMINATING AT
Wood Green South |F Line/Down Possession  |19/07/26 19/07/26 FINSBURY PARK TO SHUNT VIA HIGHBURY VALE
Jn Slow/Down Slow 0130 Sun {0830 Sun IN
No.1 |
Wood Green Kings Cross Up Slow No.1/Up |Possession |19/07/26 19/07/26 LNER REQUIRE 4 LONG PLATFORMS AT KINGS
South Jn Slow/E Line 0130 Sun 10830 Sun CROSS FOR STABLING

LUMO REQUIRE 1 LONG PLATFORM FOR
STABLING

FHT 1HO02 TO BE RETIMED AFTER THE
POSSESSION

NO ACCESS TO/FROM NORTH LONDON INCLINE
\VIA COPENHAGEN JN

LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN

IF ISOLATION REQUIRED PANTOGRAPHS TO BE
LOWERED IN PLATFORMS 7 TO 10 AND TO BE

REMOVED BY 0800

:
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Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4019495 |LN101 Connington South (Woodwalton Jn Up Slow (Up Possession |19/07/26 20/07/26 TRACK MAINTANANCE PET 05 W2026/10903739
Connington Loop) 2335 Sun (0320 Mon MAINTENANCE TRACK WORKER SAFETY Track Maintenance
60m12ch and 75m55ch
Peterborough Fletton Jn Up Slow Possession |19/07/26 20/07/26 GBRF TO DIVERT VIA CAMBRIDGE OR MML
South 2335 Sun 0320 Mon DB TO RETIME BEFORE OR AFTER THE
. . POSSESSION
HUﬂtInngﬂ North Jn Up Possession 19/07/26 20/07/26 FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE
Fast/Main/Fast/Ma 2335 Sun 0320 Mon
n
Fletton Jn Peterborough South [Down Slow Line Blockage|19/07/26 20/07/26
(Between 2335 Sun 0320 Mon
Trains)
Huntingdon North |Holme LC Down Slow Line Blockage|19/07/26 20/07/26
Jn (Between 2335Sun  |0320 Mon
Trains)
Peterborough South |Down Line Blockage|19/07/26 20/07/26
Fast/Main/Fast (Between 2335 Sun 0320 Mon
Trains)
Fletton Jn Peterborough South [Down Slow Possession  [20/07/26 20/07/26
0320 Mon  |0600 Mon
Huntingdon North Holme LC Down Slow Possession  [20/07/26 20/07/26
Jn 0320 Mon (0600 Mon
Peterborough South |Down Possession  [20/07/26 20/07/26
Fast/Main/Fast 0320 Mon  |0600 Mon
Connington South |Woodwalton Jn Up Slow (Up Line Blockage|20/07/26 20/07/26
Connington Loop) |(Between 0320 Mon  |0600 Mon
Trains)
Peterborough Fletton Jn Up Slow Line Blockage|20/07/26 20/07/26
South (Between 0320 Mon  |0600 Mon
Trains)
Huntingdon North Jn \Up Line Blockage|20/07/26 20/07/26
Fast/Main/Fast/Mai (Between 0320 Mon  |0600 Mon
n Trains)

Electronic Copy - Uncontrolled when printed

Page

107




Network Rail
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week

16 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

\ Work Type

P2026/4166720

EA1290
EA1300
EA1310
EA1370
LN165

LN3210

WESTERN / ANGLIA FREIGHT TO BE DIVERTED
\VIA THE D&U WILLESDEN RELIEF LINES,
'WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL

AND THE NLL

7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND

FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE
HILL

NO TRAINS TO BE STABLED IN PLATFORM 3 AT

GOSPEL OAK

NLL CYCLIC TYPE 8

Carlton Road Jn  Junction Road Jn Down and Up Possession  |20/07/26 20/07/26

Tottenham 0050 Mon  |0455 Mon

Gospel Oak Camden Road West |Down and Up Possession  |20/07/26 20/07/26

Jn North London 0050 Mon (0455 Mon

Gospel Oak Platform 3 Possession |20/07/26 20/07/26

0050 Mon 0455 Mon

Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |20/07/26 20/07/26

0050 Mon  |0455 Mon

Harringay Park Jn|Harringay Park Jn  |Harringay Curve |Possession |20/07/26 20/07/26

0050 Mon 0455 Mon

Junction Road Jn |Upper Holloway Up Reception Possession  |20/07/26 20/07/26

0050 Mon 0455 Mon

South Tottenham |Tottenham South Jn |Down and Up Possession  |20/07/26 20/07/26

East Jn Tottenham South 0050 Mon  |0455 Mon
Curve

South Tottenham |South Tottenham Up/Down Seven |Possession |20/07/26 20/07/26

West Jn West Jn Sisters Chord 0050 Mon 0455 Mon

Junction Road Jn |Upper Holloway Cripple Sidings Sidings 20/07/26 20/07/26

Possession  |0050 Mon 0455 Mon
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Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 16 - Continued
Possession Ref |[LOR Location from Location to \Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4150082 |LN627 Boldon East Jn  |Tyne Coal Terminal |All Lines Possession |18/07/26 20/07/26 \W2026/11409140
LN664 0015 Sat 0515 Mon C15 Drainage Only
LN666 93m75ch and 96m8ch
Possession |18/07/26 20/07/26
0015 Sat  |0515 Mon

_-AII o
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EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4019586 |LN627 Dawdon Jn Boldon East Jn Up Sunderland Possession |18/07/26 18/07/26 \W2026/11131200
LN628 0015 Sat  |0700 Sat C70 S&C - Complete
LN662 Down Sunderland Renewal 113A
Ryhope Grange |Grangetown LC Hendon Arrival Possession |18/07/26 18/07/26 87mOch and 91m33ch
Jn and Departure 0015 Sat 0700 Sat
South Hylton Sunderland South Jn |All Lines Possession |18/07/26 20/07/26
0015 Sat (0515 Mon
Sunderland South |Sunderland South Jn |Sunderland Siding |Sidings 18/07/26 20/07/26
Jn No 1 Possession |0015 Sat  |0515 Mon
Sunderland Siding
No 2
Ryhope Grange |Boldon East Jn Down Sunderland |Possession |18/07/26 18/07/26
Jn Up Sunderland 0700 Sat 0800 Sat
Dawdon Jn Boldon East Jn Down Sunderland |Possession |18/07/26 18/07/26
Up Sunderland 0800 Sat  |1500 Sat
Ryhope Grange |Grangetown LC Hendon Arrival Possession |18/07/26 18/07/26
Jn and Departure 0800 Sat 1500 Sat
Ryhope Grange |Boldon East Jn Up Sunderland Possession |18/07/26 18/07/26
Jn Down Sunderland 1500 Sat 11600 Sat
Dawdon Jn Boldon East Jn Down Sunderland |Possession |18/07/26 20/07/26
Up Sunderland 1600 Sat (0515 Mon
Ryhope Grange |Grangetown LC Hendon Arrival Possession |18/07/26 20/07/26
Jn and Departure 1600 Sat 0515 Mon
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Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4164656 |LN3201 |Sheffield South Jn|Sheffield North Jn  |Platform 1 Possession |19/07/26 19/07/26 MAINTENANCE 1 OF 2 | SHEFFIELD STATION
m;gg Down Through 0001 Sun 1000 Sun [DOWN SIDE] | ARP26-27
LN804 Platform 2 PLATFORM 1 TO BE KEPT CLEAR OF STABLED
LN806 latf TRAINS
LN807 Platform 2¢ DOWN THROUGH LINE TO BE KEPT CLEAR OF
LN808 Washer Shunt STABLED TRAINS
LN868 Spur DOWN STATION SIDING TO BE KEPT CLEAR OF
NW9001 Down Main STABLED TRAINS
- - PLATFORM 2 TO BE KEPT CLEAR OF STABLED
Sheffield South Jn Down Heeley Possession 19/07/26 19/07/26 TRAINS DOWN SIDING
Loop 0001 Sun {1000 Sun PLATFORM 2C TO BE KEPT CLEAR OF STABLED
- - - — TRAINS DOWN SIDING
Sheffield South Jn|Sheffield North Jn gic()mn SStanon gl(;jslzgzsmn 19/07/26 19/07/26 NO ACCESS/EGRESS FROM/TO SHEFFIELD FISH
9 0001 Sun 1000 Sun DOCK/CARRIAGEWASHER/SHUNT SPUR
Bamford Bamford Up Bamford Loop |Possession |19/07/26 19/07/26 THROUGHOUT
0040 Sun 0740 Sun EMR SERVICES DIVERTED VIA BARROWHILL
FREIGHT DIVERTED VIA BARROWHILL
Brightside Jn Wincobank Jn Up West Slow Possession |19/07/26  |19/07/26 NORTHERN SERVICES TO TERMINATE/START AT
Down 0040 Sun 10740 Sun DORE OR TO RETIME AFTER POSSESSION
Chesterfield Holmes Jn LC CCTV |Up Main Possession |19/07/26 19/07/26 BETWEEN 0040 SUN TO 0740 SUN
South Jn D Mai 0040 Sun 0740 Sun THE FOLLOWING PLATFORMS/SIDINGS ARE
own Main AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6,
Tapton Jn Down and Up Possession |19/07/26  [19/07/26 7,8 UP STATION SIDINGS NO1/NO2 SHEFFIELD
Barrow Hill 0040 Sun  |0740 Sun FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT
Down and Up SPUR LINE
Barrow Hill NO NORTHERN/TPE MOVEMENTS TO TAKE
Dore South Jn Dore West Jn Dore Single Possession |19/07/26 19/07/26 PLACE WITHIN THE STATION LIMITS
0040 Sun  |0740 Sun NO ACCESS/EGRESS FROM/TO EMR
ATTERCLIFFE
Dore Station Jn  |Earles Sidings SB  |Down Hope Valley |Possession |19/07/26 19/07/26 NO ACCESS TO PLATFORMS 1 & 2 AT
0040 Sun  |0740 Sun CHESTERFIELD
Up Hope Valley NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Heeley Heeley Up Heeley loop Possession |19/07/26 19/07/26
0040 Sun  |0740 Sun BETWEEN 0740 SUN TO 1000 SUN
NORTHERN
Mill Race Jn Brightside Jn Up East Slow Possession |19/07/26 19/07/26 2S70 AND 2S73 TO TERMINATE/START AT DORE
Down 0040 Sun  |0740 Sun 2S72 TO BE RETIMED LATER AFTER THE
- - - POSSESSION
Sheffield South Jn|Sheffield North Jn Platform 3 Possession  [19/07/26 19/07/26
Platform 4 0040 Sun  |0740 Sun TPE
1B68 TO BE CANCELLED
Platform 6
Platform 5 EMR
1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN
Platform 7
Platform 8
Woodburn Jn Deepcar Up Stocksbridge |Possession |19/07/26 19/07/26
Down 0040 Sun 0740 Sun
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Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 16 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4164656 Nunnery Main Line  |Down Main/Down |Possession |19/07/26 19/07/26
Continued Jn Worksop 0040 Sun 0740 Sun
Up Main/Up
Worksop
Chesterfield Chesterfield Chesterfield Down |Sidings 19/07/26 19/07/26
South Jn Sidings Possession  |0040 Sun  |0740 Sun
Grindleford SB Grindleford SB Down Sidings Sidings 19/07/26 19/07/26
Possession 0040 Sun (0740 Sun
Sheffield South Jn|Sheffield North Jn Up Station Siding |Sidings 19/07/26 19/07/26
No.1 Possession  |0040 Sun 0740 Sun
Up Station Siding
No.2
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Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161031 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |18/07/26 20/07/26 TRU West | W5/W5a/W6 Diggle | 52hrs W2026/11131584
LN860 0015 Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 10m30ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession  [18/07/26 20/07/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015 Sat  |0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [18/07/26 19/07/26
Jn 0015 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - 'WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [19/07/26 19/07/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill East Jn  |All Lines Possession |19/07/26 19/07/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |19/07/26  |20/07/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  [20/07/26 20/07/26 0025 SUN TO 0825 SUN
0030 Mon (0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS

MCIV: EIS N a€“ A62 East deck Demolition cannot
pass trains

TRK: EIS J: FLO2/FLO3 Heaton Lodge Cutting (Fast):
Install Dn Fast ch45970 to ch47600 - Area 4 - Post
EISH

TRK: EIS N - FLO4 Heaton Lodge Fast: Install Dn
Fast Heaton Lodge Cutting ch46100 to ch47600

(Untied in; untamped) (+ MWD/N)
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Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161031 TRK: EIS N - FLO3 Bradley Fast Lines: Install Dn Fast
Continued sleepers and rails ch45100 to 46100 (+ MWD/N)
P2026/4123895 |LN922 Apperley Jn likley All Lines Possession [18/07/26 20/07/26 MENSTON NO.1 PLTR DN ILKLEY | WEEK 2 OF 3| (W2026/10992258
LN924 0030 Sat 0545 Mon CRSA C11 Rerail Resleeper
LN926 Reballast - Trax
LN928 Dockfield Jn Esholt Jn All Lines Possession  [18/07/26 20/07/26 0030 SAT TO 0545 MON 202m3ch and 211m20ch
LN932 0030 Sat 0545 Mon RAIL REPLACEMENT ROAD SERVICE TO
NW9901 . . OPERATE BETWEEN SHIPLEY AND ILKLEY
Armley Jn Gargrave All Lines Possession |19/07/26 19/07/26
0030 Sun /0820 Sun ADDITIONAL STABLING REQUIRED IN BRADFORD
Shipley East Jn  [Bradford Forster All Lines Possession  [19/07/26 19/07/26 FS LEEDS AND SKIPTON.
Square 0030 Sun 0820 Sun ILKLEY PLATFORM 1 TO BE KEPT CLEAR OF
Shipley South Jn |Shipley West Jn All Lines Possession  [19/07/26 19/07/26 STABLED UNITS
0030 Sun 10820 Sun ILKLEY PLATFORM 2 TO BE KEPT CLEAR OF
STABLED UNITS
0030 SUN TO 0820 SUN
DO NOT MOVE BOARDS TO BE PLACED ON
STABLED UNITS IN BRADFORD FORSTER
SQUARE AND SKIPTON
NORTHERN TO STABLE IN PLATFORM 1 IN
BRADFORD FORSTER SQUARE
P2026/4203814 |LN922 Apperley Jn Gargrave All Lines Possession |19/07/26 19/07/26 DO NOT MOVE BOARDS TO BE PLACED ON \W2026/11365575
LN928 0030 Sun  |0820 Sun STABLED UNITS IN BRADFORD FORSTER Major Projects
LN930 SQUARE AND SKIPTON 205m69ch and 207m44ch
LN932 Shipley East Jn  [Bradford Forster All Lines Possession |19/07/26 20/07/26 NORTHERN TO STABLE UNIT FROM SKIPTON
NW9901 Square 0030 Sun {0430 Mon DOWN SIDING IN SKIPTON PLATFORM 1 FOR
_ - _ . MANDATORY TRACK PATROL TO TAKE PLACE
Shipley South Jn [Shipley West Jn All Lines Possession |19/07/26 20/07/26
0030 Sun /0430 Mon 0820 SUN TO 0430 MON
Skipton Skipton Platform 1 Possession |19/07/26 19/07/26 EEREADDgORD SERACES T SR RIS
0030 Sun 0820 Sun ANY AFFECTED FREIGHT SERVICES TO BE
; ; ; ; RETIMED OR CANCELLED
Skipton Middle Jn |Rylstone LC Single Possession |19/07/26 19/07/26
0030 Sun 10820 Sun ILKLEY SERVICES AFFECTED BY P/4123895
Shipley East Jn  |Frizinghall Crossley Sidings |Sidings 19/07/26 20/07/26
Possession 0030 Sun 0430 Mon
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Week 17

LOR Possession

Location from

Possession Ref

Possession
Location to

Blocked Line

Protection
Type

Start

End Traffic Remarks

P2026/4019680 |LN101 Wood Green

South Jn

Harringay

Up Slow No.1
Up Slow No.2

Possession

26/07/26

0020 Sun

P2026/4019521 |LN101 Knebworth

Hitchin South

All Lines

Possession

Langley Jn

Hertford North

Down and Up
Hertford

Possession

Hitchin

Hitchin

Up Sidings

Sidings
Possession

Work Type

_TRACK MAINTENANCE FP08

SERVICES DEPARTING BOUNDS GREEN TO
DEPART VIA THE NORTH END OF THE DEPOT,
REVERSE AT BOWES PARK REVERSER AND RUN
\VIA K2145PTS ONTO THE UP FAST LINE

IACCESS/EGRESS AVAILABLE VIA THE NORTH
END TO HORNSEY DEPOT

UP TRAINS TO TRAVEL OVER THE UP FAST LINE
IAND UNABLE TO CALL AT HORNSEY AND
HARRINGAY

PASSENGERS TO CIRCULATE VIA FINSBURY
PARK

LUMO TO RETIME 55891

\W2026/10903452
Track Maintenance

MAINTENANCE HIT03
OHL MAINTENANCE OHL13

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN WELWYN GARDEN CITY
IAND HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN STEVENAGE AND
HERTFORD NORTH

GTR SERVICES TO START/TERMINATE AT
WELWYN GARDEN CITY

GTR SERVICES TO START/TERMINATE AT
HITCHIN

GTR SERVICES TO START/TERMINATE AT

HERTFORD NORTH

\W2026/10903637

S&C Maintenance
25m56¢h and 29m63ch
'W2026/10889829

OHL Work

29m51ch and 32m15ch
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Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4019682 |LN101 Fletton Jn New England North |Down Possession |25/07/26 26/07/26 TRACK MAINTENANCE PET04 'W2026/10903657
Slow/Stamford 2300 Sat  |0725 Sun Track Maintenance
(Platform 5) NO ACCESS/EGRESS TO/FROM NENE SIDINGS  |75m10ch and 78m17ch
New England Peterborough South |Up Stamford Possession |25/07/26 26/07/26 DOWN TRAINS TO BE RETIMED OVER THE DOWN
North (Platform 4) 2300 Sat  |0725 Sun FAST LINE BETWEEN FLETTON JN AND
Up Fast/Platform 3 PETERBOROUGH TERMINATING IN PLATFORM 1
Peterborough Peterborough March Possession |25/07/26 26/07/26 OR2
Independent 2300 Sat 0725 Sun PLATFORM 1 OR 2 TO REMAIN LIVE FOR
Peterborough New England North |Down Fast Possession  |25/07/26 26/07/26 STABLING
South 2300 Sat 0725 Sun IF ISOLATION REQUIRED THE 0700 FINISH
Eastfield Eastfield Shunt Line Possession  |26/07/26 26/07/26
0120 Sun  |0725 Sun
New England Peterborough North |Up Slow Possession |26/07/26 26/07/26
North 0120 Sun  |0725 Sun
Peterborough New England North |South Down Possession  |26/07/26 26/07/26
North Arrival/North Down 0120 Sun  |0725 Sun
Departure
South Up
Departure/North
Up Arrival
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Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4166744 |EA1550 |Ely North Jn Ely West Jn Possession  |25/07/26 NO ACCESS TO/FROM WHITEMOOR
EA1560 2350 Sat
EA1570 WA CYCLIC TYPE P
LN135 Peterborough East |Down Possession  |25/07/26
Jn Peterborough/Dow 2350 Sat
n Main
March March Down Goods No.1 |Possession |25/07/26
and 2 2350 Sat
Up Reception
Up Goods No.1
Peterborough Ely North Jn Up Main/Up Possession |25/07/26
East Jn Peterborough 2350 Sat
Whitemoor Jn March East Jn East Curve Possession |25/07/26
2350 Sat
March West Jn West Curve Possession |25/07/26
2350 Sat
March March Down Sidings Sidings 25/07/26
Up Sidings Possession 2350 Sat
P2026/4166683 |[EA1290 | Carlton Road Jn |Junction Road Jn Down and Up Possession  |27/07/26 27/07/26 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0050 Mon 0455 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 |Gospel Oak Camden Road West |[Down and Up Possession [27/07/26 27/07/26 IAND THE NLL
LN165 Jn North London 0050 Mon (0455 Mon
LN3210 . 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND
Gospel Oak Platform 3 Possession 27/07/26 27/07/26 FOREST GATE JN
0050 Mon 0455 Mon 6L59/6L.10 TO RUN VIA WCML AND PRIMROSE
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |27/07/26 27/07/26 HILL
0050 Mon 0455 Mon NO TRAINS TO BE STABLED IN PLATFORM 3 AT
Harringay Park Jn |Harringay Park Jn Harringay Curve |Possession |27/07/26 27107126 GOSPEL OAK
0050 Mon 0455 Mon NLL CYCLIC TYPE 8
Junction Road Jn |Upper Holloway Up Reception Possession |27/07/26 27/07/26
0050 Mon  |0455 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |27/07/26 27/07/26
East Jn Tottenham South 0050 Mon 0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |27/07/26 27/07/26
West Jn West Jn Sisters Chord 0050 Mon  |0455 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 27/07/26 27/07/26
Possession  |0050 Mon 0455 Mon
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Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161032 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |25/07/26 27/07/26 TRU West | W5/W5a/W6 Diggle | 52hrs \W2026/11131585
LN860 0015 Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 10m30ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession |25/07/26 27/07/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015 Sat 0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [25/07/26 26/07/26
Jn 0015 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - 'WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [26/07/26 26/07/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill East Jn  |All Lines Possession |26/07/26 26/07/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |26/07/26  |27/07/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  [27/07/26 27/07/26 0025 SUN TO 0825 SUN
0030 Mon (0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS

MCIV: EIS N a€“ A62 East deck Demolition east
abutment wall cannot pass trains

TRK: EIS K - C31 - Huddersfield Blockade#2: Run
out S&C from Hillhouse pre blockade2 / prep works
TRK: EIS J: FLO2/FLO3 Heaton Lodge Cutting (Fast):
Install Dn Fast ch45970 to ch47600 - Area 4 - Post
EISH

TRK: EIS N - FLO3 Bradley Fast Lines: Install Dn Fast
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161032 sleepers and rails ch45100 to 46100 (+ MWDI/N)
Continued MCIV EIS K - Hudd Stn Scaffold remove Scaffold
P2026/4123896 |LN922 Apperley Jn likley All Lines Possession |25/07/26 27/07/26 MENSTON NO.1 PLTR DN ILKLEY | WEEK 3 OF 3| (W2026/10992259
LN924 0030 Sat 0545 Mon CRSA C11 Rerail Resleeper
LN926 Reballast - Trax
LN928 Dockfield Jn Esholt Jn All Lines Possession |25/07/26 27107/26 0030 SAT TO 0545 MON 202m3ch and 211m20ch
LN932 0030 Sat 0545 Mon RAIL REPLACEMENT ROAD SERVICE TO
NW9901 . _ OPERATE BETWEEN SHIPLEY AND ILKLEY
Armley Jn Gargrave All Lines Possession |26/07/26 26/07/26
0030 Sun /0820 Sun ADDITIONAL STABLING REQUIRED IN BRADFORD
Shipley East Jn  [Bradford Forster All Lines Possession  [26/07/26 26/07/26 FS LEEDS AND SKIPTON.
Square 0030 Sun 0820 Sun ILKLEY PLATFORM 1 TO BE KEPT CLEAR OF
Shipley South Jn |Shipley West Jn All Lines Possession |26/07/26 26/07/26 STABLED UNITS
0030 Sun 10820 Sun ILKLEY PLATFORM 2 TO BE KEPT CLEAR OF
STABLED UNITS
0030 SUN TO 0820 SUN
DO NOT MOVE BOARDS TO BE PLACED ON
STABLED UNITS IN BRADFORD FORSTER
SQUARE AND SKIPTON
NORTHERN TO STABLE IN PLATFORM 1 IN
BRADFORD FORSTER SQUARE
P2026/4203938 |LN922 Apperley Jn Gargrave All Lines Possession |26/07/26 26/07/26 DO NOT MOVE BOARDS TO BE PLACED ON W2026/11365576
LN928 0030 Sun  |0820 Sun STABLED UNITS IN BRADFORD FORSTER Major Projects
LN930 SQUARE AND SKIPTON 205m69ch and 207m44ch
LN932 Shipley East Jn  [Bradford Forster All Lines Possession [(26/07/26 27/07/26 NORTHERN TO STABLE UNIT FROM SKIPTON
NW9901 Square 0030 Sun {0430 Mon DOWN SIDING IN SKIPTON PLATFORM 1 FOR
_ - _ . MANDATORY TRACK PATROL TO TAKE PLACE
Shipley South Jn |Shipley West Jn All Lines Possession |26/07/26 27/07/26
0030 Sun /0430 Mon 0820 SUN TO 0430 MON
Skipton Skipton Platform 1 Possession |26/07/26 26/07/26 EEREADDgORD SERACES T SR RIS
0030 Sun 0820 Sun ANY AFFECTED FREIGHT SERVICES TO BE
; ; ; ; RETIMED OR CANCELLED
Skipton Middle Jn |Rylstone LC Single Possession  |26/07/26 26/07/26
0030 Sun 10820 Sun ILKLEY SERVICES AFFECTED BY P/4123896
Shipley East Jn  |Frizinghall Crossley Sidings |Sidings 26/07/26 27/07/26
Possession  |0030 Sun 0430 Mon
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 18
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4019815 |LN101 \W2026/10903428
LN125 Track Maintenance
LN126 28m51ch and 40m62ch
Cambridge Jn Letchworth Garden |Down Royston Possession
City Up Royston
Hitchin North Jn  |Hitchin East Jn Down Royston Possession
Flyover
Stevenage Biggleswade Possession
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4019843 |LN101 Biggleswade Holme LC Down Fast Possession |02/08/26 02/08/26 TRACK MAINTENANCE PETO1 'W2026/10903562
Crossovers 0001 Sun 0050 Sun Track Maintenance
GTR RAIL REPLACEMENT TO RUN STEVENAGE 43mOch and 75m20ch
Connington South Woodwalton Jn Up Slow Possession |02/08/26 02/08/26 TO PETERBOROUGH
0001 Sun  |0745 Sun
. . . BETWEEN 0205 AND 0705 PANTOGRAPHS TO BE
Huntingdon North |Biggleswade Up Slow Possession 02/08/26 02/08/26 LOWERED IN NENE CARRIAGE SIDINGS
Jn Crossovers 0001 Sun  |0745 Sun
Peterborough Biggleswade Up Possession |02/08/26 02/08/26
South Crossovers Fast/Main/Fast/Ma 0001 Sun  |0745 Sun
n/Fast
Fletton Jn Up Slow Possession |02/08/26 02/08/26
0001 Sun |0745 Sun
Biggleswade Holme LC Down Slow Line Blockage|02/08/26
Crossovers (Between 0001 Sun
Trains)
Fletton Jn Peterborough South [Down Slow Line Blockage|02/08/26
(Between 0001 Sun
Trains)
Holme LC Peterborough South |Down Main/Fast |Line Blockage|02/08/26 02/08/26
(Between 0001 Sun 0150 Sun
Trains)
Biggleswade Holme LC Down Slow Possession H 02/08/26
Crossovers 0845 Sun
Biggleswade Peterborough South |Down Possession |02/08/26 02/08/26
Crossovers Fast/Main/Fast 0150 Sun  |0845 Sun
Fletton Jn Peterborough South |Down Slow Possession 02/08/26
0845 Sun
P2026/4019517 |LN101 Carr Potteric Carr Jn Up Goods No.1  |Possession |02/08/26 03/08/26
LN600 2230 Sun 0520 Mon
LN720
LN764 Low Ellers Curve |Potteric Carr Jn Low Ellers Curve |Possession |02/08/26 03/08/26
Jn 2230 Sun  |0520 Mon
Sand Bank Jn Loversall Carr Jn Up Slow Possession |02/08/26 03/08/26
2230 Sun {0520 Mon
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4020141 |LN105 Moorgate Finsbury Park Jn Down Moorgate |Possession |02/08/26 03/08/26 TRACK MAINTENANCE FP13 'W2026/10903766
Up Moorgate 0105 Sun 0515 Mon Track Maintenance
P 9 GTR MOORGATE SERVICES TO DIVERT AND OmOch and 3m10ch
TERMINATE IN KINGS CROSS.
GTR REQUIRE 1X ADDITIONAL PLATFORM AT
KINGS CROSS
IACCESS TO FERME PARK MUST BE MAINTAINED
I/AND OLE LIVE
P2026/4166609 |[EA1180 |Caledonian Road |Lea Jn Down and Up Line Blockage|02/08/26 02/08/26 NLL CYCLIC TYPE 7B (ROTR)
EA1320 |and Barnsbury North London + EPR 0045 Sun  |0845 Sun
LN110
Westbourne Road Jn |Down North Line Blockage|02/08/26 02/08/26
London Relief + EPR 0045 Sun  |0845 Sun
Canonbury West |Highbury Vale Jn Up/Down Line Blockage|02/08/26 02/08/26
Jn Canonbury + EPR 0045 Sun  |0845 Sun
Navarino Road Jn|Navarino Road Jn  |Graham Road Line Blockage|02/08/26 02/08/26
Curve + EPR 0045 Sun  |0845 Sun
Westbourne Road|Caledonian Road Up North London |Line Blockage|02/08/26 02/08/26
Jn and Barnsbury Reversible + EPR 0045 Sun 0845 Sun
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4166660 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession  |02/08/26 03/08/26
EA1320 |Central Jn North London 2230 Sun 0435 Mon
EA1340
LN110 Camden Road Westbourne Road Jn|Down North Possession |02/08/26 03/08/26
East Jn London Relief 2230 Sun (0435 Mon
Channelsea North|Lea Jn Up Channelsea  |Possession |02/08/26 03/08/26
Jn Loop 2230 Sun 0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |02/08/26 03/08/26
Canonbury 2230 Sun 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |02/08/26 03/08/26
Curve 2230 Sun  |0435 Mon
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |02/08/26 03/08/26
Curve 2230 Sun {0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |02/08/26 03/08/26
Jn Jn Reversible 2230 Sun 0435 Mon
P2026/4073107 |LN752 Gunhouse Jn Althorpe Up Gunhouse Possession  |02/08/26 03/08/26 DOW MAINTENANCE | SUN/MON | ARP2627| WEEK
LN756 Goods 2340 Sun  |0530 Mon 03 OF 08
Scunthorpe Scunthorpe Bay Platform (Up |Possession |02/08/26 03/08/26 ***A| IGNS WITH EAST COAST ROUTE SECTION 5
Line Sidings) 2340 Sun  |0530 Mon OPPORTUNITY***
Scunthorpe West |Althorpe Down and Up Possession 02/08/26 03/08/26 TRAINS DIVERTED VIA BRIGG OR LINCOLN.
Jn 2340 Sun  |0100 Mon
North Lincoln Jn |Althorpe Down Main Possession  |03/08/26 03/08/26 g(é(él%rSESRI\'aﬁ\lllX'll:AlNED TO SCUNTHORPE IRON
Up Main 0100 Mon (0530 Mon
Scunthorpe West Jn |Up Scunthorpe Possession |03/08/26 03/08/26 égggi\?\lgﬁg\g A\‘(IEIEDD I-:rl(?)OSMC ¥H1E-|-\|IVO§ :VI\E/B-I-\? \I]El[l\l i
Goods 0100 Mon  |0530 Mon DIRECTION ONLY
Up Scunthorpe ’
Goods/Down NO ACCESS OR EGRESS FROM/TO ROXBY LAND
Scunthorpe Goods FILL SITE
Trent Jn Up Scunthorpe Possession |03/08/26 03/08/26 '
Goods Loop 0100 Mon 0530 Mon POSSESSION TO BE EXTENDED AFTER THE
Trent Jn Roxby Single Possession |03/08/26 | 03/08/26 PASSAGE OF 6X71/6G71 OVER THE UP MAIN LINE
0100 Mon 0530 Mon 6N54 TO BE RETIMED AFTER THE POSSESSION
Scunthorpe Transfer Line Possession |03/08/26 03/08/26
Inward line 0100 Mon (0530 Mon
Outward Line
E Line
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4073047 |LN840 Altofts Jn Leeds West Jn All Lines Possession |02/08/26 03/08/26 CYCLICAL MAINTENANCE | MIDLAND ROUTE |
LN872 2315Sun 0415 Mon SUN/MON
LN874
Engine Shed Jn  |Whitehall East Jn Down and Up Possession  |02/08/26 03/08/26 XC AND NORTHERN AFFECTED SERVICES TO BE
Whitehall Curve 2315 Sun 0415 Mon DIVERTED VIA WAKEFIELD WESTGATE
Holbeck Depot Engine Shed Jn Holbeck Depot Possession 02/08/26 03/08/26 ALL TPE IMPACTED SERVICES TO RUN VIA
Arrival/Departure 2315 Sun 0415 Mon MORLEY AND MICKLEFIELD
Line
2315Sun 0415 Mon MICKLEFIELD AND THE ECML
Hunslet South Jn |Hunslet Station Jn Bal_m Road Sidings _ 02/08/26 03/08/26 6D91 AND 6M15 TO BE RETIMED
Sidings Possession (2315 Sun  |0415 Mon

6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD
AND THE ECML
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161033 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |01/08/26 03/08/26 TRU West | W5/W5a/W6 Diggle | 52hrs W2026/11131586
LN860 0015 Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 10m30ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession [01/08/26 03/08/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015 Sat  |0030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [01/08/26 02/08/26
Jn 0015 Sat 0025 Sun 0555 SAT TO 0001 SUN
- - WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  |02/08/26 02/08/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025 Sun 0825 Sun IAND LOCKWOOD.
Stalybridge East |Copley Hill EastJn |All Lines Possession |02/08/26  |02/08/26 DOWN TRAINS TO STAND AT STOCKSMOOR FOR
n 0025 Sun 10825 Sun [2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |02/08/26  |03/08/26 MINUTES BEFORE DEPARTURE OF DOWN TRAIN
In 0825Sun 10515 Mon CROSSING AT STOCKSMOOR
Huddersfield Penistone All Lines Possession  |03/08/26 03/08/26 0025 SUN TO 0825 SUN
0030 Mon (0515 Mon NO BOOKED SERVICES

0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
AND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS

MCIV: EIS N a€“ A62 East deck Demolition east
abutment wall cannot pass trains cont

TRK: EIS K - C31 - Huddersfield Blockade#2: Run
out S&C from Hillhouse pre blockade2 / prep works
TRK: EIS J: FLO2/FLO3 Heaton Lodge Cutting (Fast):
Install Dn Fast ch45970 to ch47600 - Area 4 - Post
EISH

TRK: EIS N - FLO3 Bradley Fast Lines: Install Dn Fast
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627

London North Eastern Route Transition V2 Final Rules Previous freeze: EAS_V1_ 2627
Week 18 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4161033 sleepers and rails ch45100 to 46100 (+ MWD/N)

Continued MCIV EIS K - Hudd Stn Scaffold remove Scaffold
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 19
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4019484 |LN101 Hornsey Langley Jn Down Slow Possession  |09/08/26 09/08/26 W2026/10903467
LN120 No.2/Down 0200 Sun {0830 Sun Track Maintenance
Hertford 4m60ch and 27m60ch
Wood Green North  |Down Fast Possession  |09/08/26 09/08/26
Jn 0200 Sun 0635 Sun
Down Slow No.1 |Possession |09/08/26  |09/08/26
0200 Sun 0830 Sun
Langley Jn Wood Green North  |Up Hertford Possession |09/08/26 09/08/26
Jn 0200 Sun 0940 Sun
Wood Green Langley Jn Down Hertford Possession |09/08/26 09/08/26
South Jn 0830 Sun {0940 Sun
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4020101 |LN101 Marshgate Jn Joan Croft Jn All Lines Possession  |10/08/26 10/08/26

LN600 0001 Mon (0450 Mon

LN720

LN752 Shaftholme Jn Haywood Jn All Lines Possession [10/08/26 10/08/26

LN889 0001 Mon (0450 Mon
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627

Previous freeze: EAS V1 2627

Week 19 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

N
il
il
il
il
il

Start

End

Traffic Remarks

\ Work Type

P2026/4167988

EA1180
EA1310
EA1320
LN110
LN115
MD145
S0O400

Camden Road Camden Road North London Possession |09/08/26 09/08/26
Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
Camden Road Westbourne Road Jn|Down North Possession |09/08/26 09/08/26
East Jn London Relief 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession  |09/08/26 09/08/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession  |09/08/26 09/08/26
Jn North London 0045 Sun 0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |09/08/26 09/08/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession  |09/08/26 09/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun

North London

(Westbound)
Navarino Road Jn |Navarino Road Jn  |Graham Road Possession  |09/08/26 09/08/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |09/08/26 09/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun

North London

(Eastbound)

Westbourne Road|Camden Road East |Up North London |Possession |09/08/26 09/08/26
Jn Jn Reversible 0045 Sun 0850 Sun

NLL CYCLIC TYPE 7A (ROTR)
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4166625 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession  |10/08/26 10/08/26
EA1320 |Central Jn North London 0001 Mon |0435 Mon
EA1340
LN110 Camden Road Westbourne Road Jn|Down North Possession |10/08/26 10/08/26
East Jn London Relief 0001 Mon 0435 Mon
Channelsea North|Lea Jn Up Channelsea  |Possession |10/08/26 10/08/26
Jn Loop 0001 Mon  |0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |10/08/26 10/08/26
Canonbury 0001 Mon 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |10/08/26 10/08/26
Curve 0001 Mon  |0435 Mon
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession  |10/08/26 10/08/26
Curve 0001 Mon 0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |10/08/26 10/08/26
Jn Jn Reversible 0001 Mon (0435 Mon
P2026/4168065 |[EA1370 |Harringay Park Jn|Harringay Park Jn  |Harringay Curve |Line Blockage|09/08/26 09/08/26 RAIL REPLACEMENT ROAD SERVICE IN
LN165 0035 Sun 0930 Sun OPERATION
Upper Holloway |Harringay Green Down and Up T&H|Line Blockage|09/08/26 09/08/26 NLL CYCLIC TYPE 16C
Lanes 0035 Sun {0930 Sun
P2026/4020167 |LN600 Longlands Jn Ferryhill South Jn All Lines Possession |10/08/26
0020 Mon
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type \Start End Traffic Remarks \Work Type
P2026/4020149 |LN600 Ferryhill South Jn |Durham Up Main Possession |09/08/26
2315 Sun
Ferryhill South Jn Possession
P2026/4205345 |LN600 Newcastle East |Heaton North Jn Down and Up Possession |09/08/26 09/08/26 S&C MAINTENANCE 6 WEEKLY
Jn Main 0055 Sun 0710 Sun 3071, 3072, 3073, 3074 AND 3076 POINTS
Down Slow/Down
Up Slow THIS ACCESS HAS BEEN REMOVED FROM
SECTION 4 WHICH HAS BEEN AMENDED TO BE
NON INCLUSIVE OF HEATON DEPOT EVERY
WEEKEND TO A 6 WEEKLY SECTION 7 ITEM
INCLUSIVE OF HEATON DEPOT.
NO ACCESS/EGRESS TO/FROM HEATON DEPOT
P2026/4095335 |LN600 Heaton Depot Heaton North Jn Flushing Apron Possession |09/08/26 09/08/26 W2026/11076837
0040 Sun  |0710 Sun Preparatory Work
_ 1m77ch and 5m6ch
Heaton South Jn |Heaton North Jn Down and Up Possession |09/08/26 09/08/26
Goods Loop 0040 Sun  |0710 Sun
Plessey Crossovers |Down and Up Possession |09/08/26 09/08/26
Main 0040 Sun  |0710 Sun
Heaton Depot Heaton Depot Depot Sidings BLOCKED To|09/08/26 09/08/26
Electric 0040 Sun 0710 Sun
Trains
Heaton North Jn Washer Line BLOCKED To|09/08/26 09/08/26
Electric 0040 Sun  |0710 Sun
Trains
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4199738 |LN702 Ashington Jn Lynemouth Alcan All Lines Possession |11/08/26 11/08/26 POSSESSION TO BE TAKEN AFTER THE
0635 Tue 0955 Tue PASSAGE OF 6N84
POSSESSION TO BE GIVEN UP BEFORE THE
PASSAGE OF 6N19
P2026/4091515 |LN740 Marsh West Jn  |Immingham Up Possession |10/08/26 14/08/26 CYCLICAL MAINTENANCE | 2 OF 4 | ARP2627 |
Reception Sidings  |Grimsby/Grimsby 0800 Mon  |1600 Fri GRIMSBY LIGHT RAILWAY BLOCKADE
Light/Down
Grimsby DBC SERVICES TO RUN VIA THE C&W LOOP LINE
BETWEEN IMMINGHAM RECEPTION AND
IMMINGHAM EAST
P2026/4161736 |LN836 Micklefield Jn Colton South Jn Down and Up Possession |08/08/26 10/08/26 \W2026/11234807
LN854 Leeds 0010 Sat  |0500 Mon Major Projects
LN898 i i i i i 15m62ch and 6m65ch
LN900 Neville Hill West  |Gascoigne Wood All Lines Possession  |08/08/26 10/08/26 \W2026/11203982
LN902 Jn 0010 Sat  |0500 Mon Major Projects
Neville Hill West |Hunslet East Notice |Single Possession  |09/08/26 | 09/08/26 \1,\?%72%‘/’;‘1%‘1382‘50‘3“
Jn Board 0730 Sun 1300 Sun Major Projects
Neville Hill West  |Neville Hill West Jn |Up Siding Sidings 09/08/26 | 09/08/26 18m71ch and 10m50ch
Jn Shunt Spur (Up Possession  |0730 Sun {1300 Sun
Side)
Up Side Arrival
Neville Hill West |Hunslet East Notice |Single Possession |09/08/26 10/08/26
Jn Board 1630 Sun 0405 Mon
Neville Hill West  |Neville Hill West Jn  |Up Side Arrival Sidings 09/08/26 10/08/26
Jn Possession 1630 Sun  |0405 Mon

Up Siding

Shunt Spur (Up

Side)

Electronic Copy - Uncontrolled when printed

Page

132




Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 19 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4160341 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |08/08/26 08/08/26 TRU WEST | W7 | EYE OF NEEDLE W2026/11131588
LN858 0030 Sat (0500 Sat Major Projects
LN860 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430  [28m48ch and 33m30ch
LN861 Dewsbury All Lines Possession  |08/08/26 09/08/26 MON
LN862 0030 Sat 0015 Sun /ACCESS AVAILABLE TO HUDDERSFIELD FROM
NwW7021 . THE WEST OR BRADLEY CURVE ONLY
Dewsbury Dewsbury Down Passenger |Possession |08/08/26 08/08/26
Loop 0030 Sat 0500 Sat ACCESS AVAILABLE TO DEWSBURY FROM THE
Milner Royd Jn |Dewsbury East Jn  |Down L&Y Possession  |08/08/26 08/08/26 EAST ONLY
Up L&Y 0030 Sat 0500 Sat RAIL REPLACEMENT ROAD SERVICE TO
PERATE
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  |08/08/26 10/08/26 ©
0500 Sat 0430 Mon NOMINATED FREIGHT SERVICES TO BE
Bradley Jn Bradley Wood Jn Bradley Single Possession  |09/08/26 09/08/26 DIVERTED VIA THE HOPE VALLEY
0015 Sun 10815 Sun GRAND CENTRAL TO START/TERMINATE AT
Greenfield Copley Hill East Jn  |All Lines Possession |09/08/26 09/08/26 HALIFAX
0015 Sun  |0815 Sun DIVERTING VIA BRAMLEY
Huddersfield Penistone Single Possession |09/08/26  |09/08/26 PENISTONE ROUTE SERVICES UNAFFECTED
0015 Sun (0815 Sun )
Work Details:
Bradley Jn Dewsbury All Lines Possession |09/08/26 10/08/26 MCIV: EIS N - MVN2/192 Mirfield Viaduct Span 7
0815 Sun 0430 Mon
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 20

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4019833 |LN101 Kings Cross Belle Isle Jn A&B Line Possession  |16/08/26 16/08/26 \W2026/10903224
0045 Sun  |0830 Sun S&C Maintenance
- - 0mOch and 1m30ch

Holloway D Line/Down Fast |Possession |16/08/26 16/08/26
Up Fast/C Line 0045 Sun 0830 Sun
Kings Cross Platforms 0to 6 |Possession |16/08/26 16/08/26
0045 Sun 0830 Sun

Electronic Copy - Uncontrolled when printed

Page

134



Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4019544 |LN101 Connington South (Woodwalton Jn Up Slow (Up Possession |16/08/26 17/08/26 TRACK MAINTANANCE PET 05 \W2026/10903686
Connington Loop) 2335 Sun (0320 Mon MAINTENANCE TRACK WORKER SAFETY Track Maintenance
60m12ch and 75m55ch
Peterborough Fletton Jn Up Slow Possession |16/08/26 17/08/26 GBRF TO DIVERT VIA CAMBRIDGE OR MML
South 2335 Sun 0320 Mon DB TO RETIME BEFORE OR AFTER THE
. . POSSESSION
HUﬂtInngﬂ North Jn Up Possession 16/08/26 17/08/26 FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE
Fast/Main/Fast/Ma 2335 Sun 0320 Mon
n
Fletton Jn Peterborough South [Down Slow Line Blockage|16/08/26 17/08/26
(Between 2335 Sun 0320 Mon
Trains)
Huntingdon North |Holme LC Down Slow Line Blockage|16/08/26 17/08/26
Jn (Between 2335Sun  |0320 Mon
Trains)
Peterborough South |Down Line Blockage|16/08/26 17/08/26
Fast/Main/Fast (Between 2335 Sun 0320 Mon
Trains)
Fletton Jn Peterborough South [Down Slow Possession |17/08/26 17/08/26
0320 Mon  |0600 Mon
Huntingdon North Holme LC Down Slow Possession  [17/08/26 17/08/26
Jn 0320 Mon (0600 Mon
Peterborough South |Down Possession [17/08/26 17/08/26
Fast/Main/Fast 0320 Mon  |0600 Mon
Connington South |Woodwalton Jn Up Slow (Up Line Blockage|17/08/26 17/08/26
Connington Loop) |(Between 0320 Mon  |0600 Mon
Trains)
Peterborough Fletton Jn Up Slow Line Blockage|17/08/26 17/08/26
South (Between 0320 Mon  |0600 Mon
Trains)
Huntingdon North Jn \Up Line Blockage|17/08/26 17/08/26
Fast/Main/Fast/Mai (Between 0320 Mon  |0600 Mon
n Trains)
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4018210 |[EA1560 |Fletton Jn New England North |Down Possession |16/08/26 16/08/26 TRACK MAINTENANCE PET 03 'W2026/10903602
LN101 Slow/Stamford 0001 Sun  |0630 Sun WEEKLY MANDATED PATROL Track Maintenance
LN135 (Platform 5) 100m23ch and 100m70ch
Kings Dyke Peterborough North |Down Possession  |16/08/26 16/08/26 NO ACCESS TO/EGRESS FROM NENE CARRIAGE
March/Platform 7 0001 Sun  |0830 Sun SIDINGS
Up March/Platform DOWN TRAINS TO BE RETIMED OVER THE DOWN
6 FAST LINE BETWEEN FLETTON JN AND
New England Peterborough South |Up Stamford Possession |16/08/26 16/08/26 PETERBOROUGH TERMINATING IN PLATFORM 1
North (Platform 4) 0001 Sun  |0630 Sun OR 2
Peterborough Peterborough March Possession |16/08/26 16/08/26 PLATFORM 1 OR 2 TO REMAIN LIVE FOR
Independent 0001 Sun  |0830 Sun STABLING
Peterborough New England North |Down Fast Possession  |16/08/26 16/08/26
South 0001 Sun  |0630 Sun
Peterborough Peterborough Two Way Goods |Possession |16/08/26 16/08/26
Station Station Line 0001 Sun  |0830 Sun
Fletton Jn Werrington Jn Down Slow / Down|Possession |16/08/26 16/08/26
Stamford 0630 Sun 0830 Sun
(Platform 5)
Peterborough Werrington Jn Down Fast Possession  |16/08/26 16/08/26
South 0630 Sun {0830 Sun
Werrington Jn Peterborough North |Up Slow Possession |16/08/26 16/08/26
Up Fast 0630 Sun  |0830 Sun
Peterborough South |Up Stamford Possession |16/08/26 16/08/26
(Platform 4) 0630 Sun {0830 Sun
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London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627

Previous freeze: EAS V1 2627

Week 20 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

N
il
il
il
il
il

Start

End

Traffic Remarks

\ Work Type

P2026/4166556

EA1180
EA1310
EA1320
LN110
LN115
MD145
S0O400

Camden Road Camden Road North London Possession |16/08/26 16/08/26
Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
Camden Road Westbourne Road Jn|Down North Possession |16/08/26 16/08/26
East Jn London Relief 0045 Sun  |0850 Sun
Cedar Jn Cedar Jn Silo Curve Possession |16/08/26 16/08/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |16/08/26 16/08/26
Jn North London 0045 Sun 0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |16/08/26 16/08/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession  |16/08/26 16/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun

North London

(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession |16/08/26 16/08/26
Curve 0045 Sun  |0850 Sun
Primrose Hill Lea Jn Up North Possession |16/08/26 16/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun

North London

(Eastbound)

Westbourne Road|Camden Road East |Up North London |Possession |16/08/26 16/08/26
Jn Jn Reversible 0045 Sun 0850 Sun

NLL CYCLIC TYPE 7C (ROTR)
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4166626 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession |17/08/26 17/08/26
EA1320 |Central Jn North London 0001 Mon |0435 Mon
EA1340
LN110 Camden Road Westbourne Road Jn|Down North Possession |17/08/26 17/08/26
East Jn London Relief 0001 Mon (0435 Mon
Channelsea North|Lea Jn Up Channelsea  |Possession |17/08/26 17/08/26
Jn Loop 0001 Mon  |0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |17/08/26 17/08/26
Canonbury 0001 Mon 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |17/08/26 17/08/26
Curve 0001 Mon 0435 Mon
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |17/08/26 17/08/26
Curve 0001 Mon 0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |17/08/26 17/08/26
Jn Jn Reversible 0001 Mon 0435 Mon
P2026/4095336 |LN600 Heaton Depot Heaton North Jn Flushing Apron Possession  |16/08/26 16/08/26 W2026/11075190
0040 Sun  |0710 Sun Unload Materials
1m77ch and 5m6ch
Heaton South Jn |Heaton North Jn Down and Up Possession  |16/08/26 16/08/26
Goods Loop 0040 Sun  |0710 Sun
Plessey Crossovers |Down and Up Possession |16/08/26 16/08/26
Main 0040 Sun  |0710 Sun
Heaton Depot Heaton Depot Depot Sidings BLOCKED To|16/08/26 16/08/26
Electric 0040 Sun  |0710 Sun
Trains
Heaton North Jn Washer Line BLOCKED To|16/08/26 16/08/26
Electric 0040 Sun 0710 Sun
Trains
P2026/4095294 |LN600 Heaton Depot Heaton North Jn Flushing Apron Possession  |19/08/26 19/08/26 W2026/11075165
0215 Wed |0320 Wed Prep for RDT
] 2m23ch and 3m46ch
Heaton South Jn |Benton Crossovers |Down and Up Possession  |19/08/26 19/08/26
Main 0215 Wed |0320 Wed
Heaton North Jn Down and Up Possession  |19/08/26 19/08/26
Goods Loop 0215 Wed |0320 Wed
P2026/4093783 |LN600 Heaton North Jn  |Killingworth LC Down Main Possession |18/08/26 18/08/26 PLTR BENTON PREP WORK \W2026/11074203
CCTvV 0215 Tue (0320 Tue Prep for RDT
POSSESSION TO BE TAKEN AFTER THE 4m9ch and 5m15ch
Killingworth LC  |Heaton North Jn Up Main Possession |18/08/26 18/08/26 PASSAGE OF 4S04/4S05 AND HANDED BACK
CCTV 0215 Tue |0320 Tue PRIOR TO THE PASSAGE OF 6S58.
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London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 20 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4161797 |LN836 Micklefield In Colton South Jn Down and Up Possession |15/08/26 17/08/26
LN854 Leeds 0010 Sat 0500 Mon
LN898
LN900 Neville Hill West |Gascoignhe Wood All Lines Possession |15/08/26 17/08/26
LN902 Jn 0010 Sat (0500 Mon
Neville Hill West  |Hunslet East Notice |Single Possession |16/08/26 16/08/26
Jn Board 0730 Sun  |1300 Sun
Neville Hill West  |Neville Hill West Jn  |Up Siding Sidings 16/08/26 16/08/26

Jn Shunt Spur (Up Possession 10730 Sun  |1300 Sun
Side)
Up Side Arrival
Neville Hill West |Hunslet East Notice |Single Possession |16/08/26 17/08/26
Jn Board 1630 Sun  [0405 Mon
Neville Hill West  |Neville Hill West Jn  |Up Side Arrival Sidings 16/08/26 17/08/26
Jn Up Siding Possession  |1630 Sun (0405 Mon
Shunt Spur (Up
Side)

Traffic Remarks \ Work Type

\W2026/11204060

Major Projects

Major Projects

Major Projects

18m71ch and 10m50ch
\W2026/11234804

15m62ch and 6m65ch
\W2026/11203825

18m71ch and 10m50ch
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161220 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |15/08/26 15/08/26 TRU WEST | W7 | EYE OF NEEDLE W2026/11131589
LN858 0030 Sat (0500 Sat Major Projects
LN860 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430  [28m48ch and 33m30ch
LN861 Dewsbury All Lines Possession  [15/08/26 16/08/26 MON
LN862 0030 Sat 0015 Sun /ACCESS AVAILABLE TO HUDDERSFIELD FROM
NwW7021 . THE WEST OR BRADLEY CURVE ONLY
Dewsbury Dewsbury Down Passenger |Possession |15/08/26 15/08/26
Loop 0030 Sat 0500 Sat ACCESS AVAILABLE TO DEWSBURY FROM THE
Milner Royd Jn |Dewsbury East Jn  |Down L&Y Possession  |15/08/26 15/08/26 EAST ONLY
Up L&Y 0030 Sat 0500 Sat RAIL REPLACEMENT ROAD SERVICE TO
PERATE
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [15/08/26 17/08/26 ©
0500 Sat 0430 Mon NOMINATED FREIGHT SERVICES TO BE
Bradley Jn Bradley Wood Jn Bradley Single Possession |16/08/26 16/08/26 DIVERTED VIA THE HOPE VALLEY
0015 Sun 10815 Sun GRAND CENTRAL TO START/TERMINATE AT
Greenfield Copley Hill East Jn  |All Lines Possession |16/08/26 16/08/26 HALIFAX
0015 Sun  |0815 Sun DIVERTING VIA BRAMLEY
Huddersfield Penistone Single Possession |16/08/26 16/08/26 PENISTONE ROUTE SERVICES UNAFFECTED
0015 Sun (0815 Sun ]
Work Details:
Bradley Jn Dewsbury All Lines Possession |16/08/26 17/08/26 MCIV: EIS N - MVN2/192 Mirfield Viaduct Span 7
0815 Sun 0430 Mon
P2026/4046366 |LN898 Anlaby Road Jn  |Hull Paragon Down Hull Possession |16/08/26 16/08/26 CYLICAL MAINTENANCE | 4 OF 9 | ARP2627 | HULL
LN914 0015 Sun  |0810 Sun STATION
LN920 Up Hull
West Parade North |Down and Up Possession |16/08/26 16/08/26 ALL SHUNTING AND FUELLING TO BE
Jn Cottingham 0015 Sun 0810 Sun COMPLETED PRIOR TO OR AFTER THE
POSSESSION
Hull Hull Platform 4 Possession |16/08/26 16/08/26
Platform 5 0015 Sun 0810 Sun ONLY 2 PLATFORMS CAN BE REQUESTED TO BE
CLEAR OF STABLED TRAINS ALL OTHER
Hull Paragon Walton Street LC Up Possession  [16/08/26 16/08/26 PLATFORMS ARE REQUIRED FOR STABLING
CCTV Down 0015 Sun  |0810 Sun
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 21

Possession Ref | LOR

Possession
Location from

Possession
Location to

B

Blocked Line

Protection
Type

Start

e e

P2026/4019903 |LN101

Belle Isle Jn Harringay Down Fast Possession
Down Slow/Down |Possession
Slow No.1

Holloway Harringay Down Possession

Goods/Down Slow
No.2

End

A

Traffic Remarks

Work Type

TRACK MAINTENANCE FP05

NO DOWN ROUTE BETWEEN 0150 SUN TO 0735
SUN

BETWEEN 0735 SUN TO 0750 SUN DOWN TRAINS
TO BE RETIMED OVER THE DOWN FAST LINE
GTR INNER SERVICES TO START AT HORNSEY
GTR OUTER SERVICES TO START AT
ALEXANDRA PALACE

GTR ECS MOVES VIA HARRINGAY FLYOVER

GTR RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN FINSBURY PARK AND
ALEXANDRA PALACE

LNER REQUIRE 4 PLATFORMS AT KINGS CROSS

\W2026/10903276
S&C Maintenance
1m20ch and 3mOch

FOR STABLING
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week

21 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2026/4020124

LN101

Knebworth

Hitchin South

All Lines

Possession

23/08/26
0135 Sun

23/08/26
0800 Sun

S&C MAINTENANCE HITO3A
CRSA STEVENAGE PLATFORM 2 DIL WALKOUT
PREP WORK

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN WELWYN GARDEN CITY
AND HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN STEVENAGE AND
HERTFORD NORTH

GTR SERVICES TO START/TERMINATE AT
WELWYN GARDEN CITY

GTR SERVICES TO START/TERMINATE AT
HITCHIN

GTR SERVICES TO START/TERMINATE AT
HERTFORD NORTH

W2026/11111247
Dilapidation Walkout
25m56¢h and 29m62ch
'W2026/10903590

S&C Maintenance
25m56¢h and 29m63ch

P2026/4020102

LN101
LN600
LN720
LN752
LN889

Marshgate Jn

Joan Croft Jn

All Lines

Possession

24/08/26
0001 Mon

24/08/26
0450 Mon

MAINTENANCE

CCESS TO/FROM LEEDS LINES TO BE

Shaftholme Jn

Haywood Jn

All Lines

Possession

24/08/26
0001 Mon

24/08/26
0450 Mon

MAINTAINED THROUGH ECML TRAINS TO DIVERT
VIA HARE PARK JN

TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO
TRAVEL OVER OTHER LINES AT DONCASTER
AND TO BE DIVERTED VIA SKELLOW JN AND
CARCROFT JN

ROUTE VIA DONCASTER NORTH CHORD TO BE
MAINTAINED

TPE IMPACTED SERVICES TO DIVERT VIA HARE
PARK

FREIGHT SERVICES DIVERTED VIA MILFORD,
CASTLEFORD AND HARE PARK

GBRF 6D08 TO BE RETIMED AFTER THE
POSSESSION

POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1N34 2203 KGX-YRK.

POSSESSION TO BE GIVEN UP FOR PASSAGE OF
1Yo01.

OLE LIVE ROUTE TO BE MAINTAINED AT
DONCASTER ON THE DOWN LEEDS FOR 5E29
0002 DON-LDS ECS TO RUN TO NEVILLE HILL

TO BE SHORTENED AS REQUIRED TO
SHAFTHOLME OR JOAN CROFT AT DPPP

TIMESCALES
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London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627

Previous freeze: EAS V1 2627

Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4167989 |[EA1180 |Camden Road Camden Road North London Possession |23/08/26 23/08/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Jn|Down North Possession  [23/08/26 23/08/26
LN115 East Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession |23/08/26  |23/08/26
0045 Sun  |0850 Sun
Gospel Oak Jn  |Camden Road West |Down and Up Possession |23/08/26 23/08/26
Jn North London 0045 Sun  |0850 Sun
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession |23/08/26 23/08/26
Canonbury 0045 Sun  |0850 Sun
Lea Jn Primrose Hill Up North Possession |23/08/26 23/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |23/08/26 23/08/26
Curve 0045 Sun 0850 Sun
Primrose Hill Lea Jn Up North Possession |23/08/26 23/08/26
(closed) site of London/Down 0045 Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road|Camden Road East |Up North London |Possession |23/08/26 23/08/26
Jn Jn Reversible 0045 Sun  |0850 Sun
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London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4169417 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession  |23/08/26 24/08/26
EA1320 |Central Jn North London 2230 Sun {0435 Mon
EA1325
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |23/08/26 24/08/26
LN110 East Jn London Relief 2230 Sun 0435 Mon
S0511
Channelsea North|Lea Jn Up Channelsea  |Possession |23/08/26 24/08/26
Jn Loop 2230 Sun 0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |23/08/26 24/08/26
Canonbury 2230 Sun 0435 Mon
Highbury and Dalston Junction Down and Up East|Possession |23/08/26 24/08/26
Islington London Line 2230 Sun 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |23/08/26 24/08/26
Curve 2230 Sun 0435 Mon
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |23/08/26 24/08/26
Curve 2230 Sun 0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |23/08/26 24/08/26
Jn Jn Reversible 2230 Sun 0435 Mon
Dalston Junction |Dalston Junction Platform 4 BLOCKED To|23/08/26 24/08/26
Electric 2230 Sun {0435 Mon
Trains
Highbury and Dalston Junction Down and Up East|BLOCKED To|23/08/26 24/08/26
Islington London Line Electric 2230 Sun  |0435 Mon
Trains
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London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4161798 |LN836 Micklefield In Colton South Jn Down and Up Possession |22/08/26 24/08/26 \W2026/11203984
LN854 Leeds 0010 Sat /0500 Mon Major Projects
LN898 i i i i i 18m71ch and 10m50ch
LN900 Neville Hill West |Gascoignhe Wood All Lines Possession |22/08/26 24/08/26 \W2026/11234803
LN902 Jn 0010 Sat  |0500 Mon Major Projects
Neville Hill West  |Hunslet East Notice |Single Possession  |23/08/26 23/08/26 \1/\?%62261/:;113%1821650h
Jn Board 0730 Sun  |1300 Sun i :
Major Projects
Neville Hill West |Neville Hill West Jn |Up Siding Sidings 23/08/26 | 23/08/26 18m71ch and 10m50ch
Jn Shunt Spur (Up Possession 10730 Sun  |1300 Sun
Side)
Up Side Arrival
Neville Hill West |Hunslet East Notice |Single Possession |23/08/26 24/08/26
Jn Board 1630 Sun  [0405 Mon
Neville Hill West  |Neville Hill West Jn  |Up Side Arrival Sidings 23/08/26 24/08/26
Jn Possession 1630 Sun  |0405 Mon

Up Siding

Shunt Spur (Up
Side)
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161187 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |22/08/26 22/08/26 TRU WEST | W7 | EYE OF NEEDLE W2026/11131590
LN858 0030 Sat (0500 Sat Major Projects
LN860 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430  [28m48ch and 33m30ch
LN861 Dewsbury All Lines Possession  [22/08/26 23/08/26 MON
LN862 0030 Sat 0015 Sun /ACCESS AVAILABLE TO HUDDERSFIELD FROM
NwW7021 . THE WEST OR BRADLEY CURVE ONLY
Dewsbury Dewsbury Down Passenger |Possession |22/08/26 22/08/26
Loop 0030 Sat 0500 Sat ACCESS AVAILABLE TO DEWSBURY FROM THE
Milner Royd Jn |Dewsbury East Jn  |Down L&Y Possession  [22/08/26 22/08/26 EAST ONLY
Up L&Y 0030 Sat 0500 Sat RAIL REPLACEMENT ROAD SERVICE TO
PERATE
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [22/08/26 24/08/26 ©
0500 Sat 0430 Mon NOMINATED FREIGHT SERVICES TO BE
Bradley Jn Bradley Wood Jn Bradley Single Possession  [23/08/26 23/08/26 DIVERTED VIA THE HOPE VALLEY
0015 Sun 10815 Sun GRAND CENTRAL TO START/TERMINATE AT
Greenfield Copley Hill East Jn  |All Lines Possession |23/08/26 23/08/26 HALIFAX
0015 Sun  |0815 Sun DIVERTING VIA BRAMLEY
Huddersfield Penistone Single Possession |23/08/26  |23/08/26 PENISTONE ROUTE SERVICES UNAFFECTED
0015 Sun (0815 Sun
Bradley Jn Dewsbury All Lines Possession |23/08/26 24/08/26
0815 Sun 0430 Mon
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Start

i

Week 22
Possession Ref | LOR Possession Possession Blocked Line Protection
Location from Location to Type
P2026/4019853 |LN101 Finsbury Park Belle Isle Jn Up Fast Possession
Holloway Up Slow No.1/Up |Possession
Slow
Up Slow No.2
P2026/4129735 |LN101 Hatfield Digswell Down and Up Fast|Possession
Down and Up
Slow
Welwyn Garden |Welwyn Garden City |Welwyn Up Back |Possession
City Platform/Welwyn
Reversing Line
Welwyn
Flyover/Welwyn
Down Back
Platform
BLOCKED To
Electric
Trains

End

Traffic Remarks

Work Type

TRACK MAINTENANCE FP04

GTR TO START /TERMINATE AT FINSBURY PARK
NO ROUTE FOR UP SERVICES

GTR SERVICES TO TERMINATE AT FINSBURY
PARK AND SHUNT VIA HIGHBURY VALE JN

LNER REQUIRE 4 LONG PLATFORMS AT KINGS
CROSS FOR STABLING

FHT REQUIRE 1 LONG PLATFORM AT KINGS
CROSS FOR STABLING

\W2026/10903301
S&C Maintenance
2ml4ch and 1mOch

OHL WORK MAINTENANCE WIRE RUNS DUE
SEPT 2026

'WIRE RUNS IN SIDINGS 1, 2, 3, 4 &5 WHICH WILL
NEED TO BE BLOCKED AND EMPTY

SIDINGS 6, 7, 8 & 9 WILL BE BTET AND AVAILABLE
FOR STABLING

EMU PANTOGRAPHS TO BE LOWERED

\W2026/11183213
OHL Work
20m28ch and 20m64ch
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EAS (ARP) - Section 7 Data freeze: EAS_V2_2627

Network Rail
London North Eastern Route Transition V2 Final Rules Previous freeze: EAS_V1_2627

Week 22 - Continued
Work Type

Possession Ref |[LOR Location from Location to

B

Blocked Line Protn Type | Start Traffic Remarks
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 22 - Continued

Protn Type | Start End

Possession Ref |[LOR Location from Location to Blocked Line
P2026/4020289 |LN101 | Biggleswade  |Fletton Jn All Lines
LN120
LN125

Possession 31/08/26
0800 Mon

Traffic Remarks \ Work Type
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4020289 SERVICES DIVERTED VIA CAMBRIDGE
Continued
KINGS CROSS, DONCASTER, LEEDS YORK AND
NEWCASTLE TO BE LIVE AND AVAILABLE FOR
STABLING
P2026/4020028 |LN101 Helpston Jn Tallington Down Slow Possession |29/08/26 30/08/26 TRACK MAINTENANCE PET 09 W2026/10903624
Crossovers 2300 Sat  |0800 Sun Track Maintenance
ACCESS AVAILABLE TO/FROM NENE CS VIA 76m35ch and 83m25ch
Peterborough Helpston Jn Down Possession  [29/08/26 30/08/26 PLATFORM 5
North Slow/Stamford 2300 Sat  |0800 Sun
. ACCESS AVAILABLE TO/FROM SPITAL SIDINGS
Peterborough Helpston Jn Up Stamford Possession 29/08/26 30/08/26 VIA PLATFORM 1 UNTIL 0200 SUNDAY AND FROM
South (Platform 4) 2300 Sat  |0800 Sun 0630 SUNDAY
Tallington Down Fast Possession |29/08/26 30/08/26 BETWEEN 2300 SAT TO 0200 SUN AND BETWEEN
Crossovers Up Fast 2300 Sat 0800 Sun 0630 SUN TO 0800 SUN NOT TO PASS P466
Tallington Peterborough North |Up Slow Possession |29/08/26 30/08/26 SIGNAL WITHOUT SIGNALLER'S PERMISSION
Crossovers 2300 Sat 0230 Sun GTR TO STABLE 9W90 IN PLATFORM 2 AT
Tallington Peterborough South |Up Slow Possession |30/08/26  |30/08/26 ESEESRTE;%T_%%GH PLATFORM 2 TO REMAIN LIVE
Crossovers 0230 Sun 0630 Sun
Tallington Peterborough North |Up Slow Possession |30/08/26 30/08/26 POSSESSION TO BE TAKEN AFTER THE
Crossovers 0630 Sun 0800 Sun PASSAGE OF LNER 1D34
P2026/4166721 |[EA1290 Carlton Road Jn |[Junction Road Jn Down and Up Possession  [31/08/26 31/08/26 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0050 Mon  |0455 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 |Gospel Oak Camden Road West |[Down and Up Possession  [31/08/26 31/08/26 IAND THE NLL
LN165 Jn North London 0050 Mon 0455 Mon
LN3210 . 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND
Gospel Oak Platform 3 Possession 31/08/26 31/08/26 FOREST GATE JN
0050 Mon /0455 Mon 6L59/6L10 TO RUN VIA WCML AND PRIMROSE
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |31/08/26 31/08/26 HILL
0050 Mon 0455 Mon NO TRAINS TO BE STABLED IN PLATFORM 3 AT
Harringay Park Jn|Harringay Park Jn  |Harringay Curve |Possession |31/08/26 31/08/26 GOSPEL OAK
0050 Mon 0455 Mon NLL CYCLIC TYPE 8
Junction Road Jn |Upper Holloway Up Reception Possession [31/08/26 31/08/26
0050 Mon  |0455 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  [31/08/26 31/08/26
East Jn Tottenham South 0050 Mon  |0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |31/08/26 31/08/26
West Jn West Jn Sisters Chord 0050 Mon  |0455 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 31/08/26 31/08/26
Possession /0050 Mon {0455 Mon
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4093868 |LN600 Heaton North Jn  (Killingworth LC Down Main Possession |01/09/26 01/09/26 PLTR BENTON PATROLLING POST RAIL DROP \W2026/11074196
CcCctv 0215 Tue (0320 Tue Patrolling
POSSESSION TO BE TAKEN AFTER THE 4m9ch and 5m15ch
Killingworth LC  |Heaton North Jn Up Main Possession  |01/09/26 01/09/26 PASSAGE OF 4S04/4S505 AND HANDED BACK
CCTV 0215 Tue (0320 Tue PRIOR TO THE PASSAGE OF 6S58.
P2026/4147478 |LN804 Pontefract Baghill |Milford Jn (North Down Possession |29/08/26 01/09/26 WD | CORE 1 OF 1| ARP26-27 | BROTHERTON W2026/11237656
LN888 Yorks) U 0001 Sat 0600 Tue BRIDGE WAYBEAM RENEWAL | UID1350109 Change Longitudinal Timbers
LN892 P 4m31ch and 16m55ch
Pontefract East Jn|Ferrybridge South Jn |Single Possession  [29/08/26 01/09/26 NORTHERN 2YXX SHEFFIELD TO YORK
0001 Sat 0600 Tue SERVICES TO
OPERATE AS RAIL REPLACEMENT ROAD
SERVICE
FREIGHT SERVICES TO DIVERT VIA HARE PARK,
TURNERS LANE AND CASTLEFORD OR ECML
/AND DONCASTER
P2026/4124730 |LN862 Ecclesfield West |Barnsley Down Main Possession  [29/08/26 30/08/26 CAPITAL DELIVERY | LIDGETT INCLINE W2026/11161969
LN868 Jn Up Main 0015 Sat  |0005 Sun OVERBRIDGE Structures Work
167mOch and 7mlch
Barnsley Station |Summer Lane Jn Down Possession  |30/08/26 30/08/26 NORTHERN SERVICES TO START/TERMINATE AT
Jn Huddersfield 0005 Sun (0835 Sun MEADOWHALL, SHEFFIELD AND BARNSLEY WITH
Up Huddersfield RAIL REPLACEMENT BUS SERVICE TO OPERATE
Meadowhall Horbury Jn Down Possession  [30/08/26 30/08/26 BETWEEN
Barnsley/Down 0005 Sun 0835 Sun
Main
Up Main/Up
Barnsley
Ecclesfield West |Barnsley Up Main Possession |30/08/26 31/08/26
Jn Down Main 0835 Sun  |0445 Mon
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 23
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4019769 |LN101 Langley Jn Wood Green North  |Up Hertford Possession |06/09/26 06/09/26 W2026/10903457
LN120 Jn 0200 Sun  |0940 Sun S&C Maintenance
_ 5m20ch and 4m58ch
Wood Green Hornsey Up Fast Possession |06/09/26 06/09/26
North Jn 0200 Sun  |0650 Sun
Up Slow No.1 Possession |06/09/26 06/09/26
Up Slow No.2 0200 Sun 0830 Sun
Wood Green Langley Jn Down Slow Possession |06/09/26 06/09/26
South Jn No.2/Down 0200 Sun {0940 Sun
Hertford
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2 2627
London North Eastern Route Transition V2 Final Rules Previous freeze: EAS_V1 2627

Week 23 - Continued
Possession Ref |[LOR

B

Blocked Line End

Location from Location to Protn Type | Start Traffic Remarks

e | e

-

Work Type

P2026/4064145 |LN101 Fletton Jn Peterborough North |Down Fast Possession  |05/09/26 06/09/26 TRACK MAINTENANCE PET 02 W2026/10903569
2325 Sat  |0535 Sun Track Maintenance
CCESS AVAILABLE TO SPITAL SIDINGS VIA 74m74ch and 76m28ch
Peterborough Fletton Jn Up Fast/Platform |Possession |05/09/26 06/09/26 PLATFORM 4 AND 5 AND SPITAL LADDER
North 3/Up Fast 2325Sat  |0535 Sun

Platform 1/Up

Slow 1/Up Slow
Peterborough Peterborough Up Slow Possession  |05/09/26 06/09/26
Station Station No.2/Platform 2 2325 Sat 0535 Sun
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Network Rail
London North Eastern Route Transition V2 Final Rules Previous freeze: EAS_V1_2627

Week 23 - Continued
\ Work Type

Possession Ref |[LOR Location from Location to

Start Traffic Remarks

Blocked Line Protn Type
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4168073 |[EA1161 |Audley End Waterbeach Down and Up Possession |06/09/26
EA1230 0205 Sun
EA1530
LN125 Cambridge Cambridge No.8 Platform Line|Possession |06/09/26
No.7 Platform Line 0205 Sun
Platforms 1-8
Platform Line Possession  |06/09/26 06/09/26
Through Line 0205 Sun  |0940 Sun
Cambridge C/End |Coldham Lane Jn Down Goods Loop|Possession |06/09/26
0205 Sun
Cambridge L/End |Cambridge Down Slow Possession  |06/09/26 06/09/26
0205 Sun {0940 Sun
Cambridge North |[Cambridge North Platform 3 Possession |06/09/26
0205 Sun
Coldham Lane Jn [Cherry Hinton CCTV |Up Newmarket Possession |06/09/26
Down 0205 Sun
Great Chesterford |Great Chesterford  |Great Chesterford |Possession | 06/09/26 06/09/26
Up Goods Loop 0205 Sun {0940 Sun
Shepreth Branch |Royston Down and Up Possession |06/09/26 06/09/26
Jn Royston 0205 Sun  |0940 Sun
Whittlesford Whittlesford Parkway _ Possession |06/09/26  |06/09/26
Parkway 0205 Sun {0940 Sun
Cambridge Cambridge Reception North  |Sidings 06/09/26
Possession {0205 Sun

Post Office Ladder
Reception South
Reception Sidings
1-2

No.3 to No.7
Carriage Siding
Fletchers Terrace
Ladder
Headshunt

Wash Road
Chisholm Line

Cavendish Road
Ladder
Bypass Road

No.08 to 09

Carriage Sidings
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4168073 No.10 to 16
Continued Carriage Sidings
No.17 Carriage
Siding
Coldham Lane
Ladder
Engine Spur
Engine Siding No
land 2
Shunt Spur Sidings 06/09/26 06/09/26
Possession (0205 Sun  |0940 Sun
Chesterton Jn Chesterton Jn Down Chesterton |Sidings 06/09/26 06/09/26
Jn Yard/Sidings  |Possession  |0205 Sun  |0745 Sun
Foxton Foxton Rugby Portland Sidings 06/09/26 06/09/26
Cement Possession 0205 Sun {0940 Sun
Audley End Cambridge Down and Up Possession  |06/09/26 06/09/26
0745 Sun 0940 Sun
Cambridge Cambridge Platforms 1-4 Possession  [06/09/26 06/09/26
0745 Sun (0940 Sun
Cambridge C/End [Cambridge L/End No.7 Platform Line|Possession  |06/09/26 06/09/26
No.8 Platform Line RUERER 0940 Sun
P2026/4166982 |[EA1560 |Funthams Lane |March EastJn Up Main Possession  |06/09/26 07/09/26 WA CYCLIC TYPE P-2
EA1570 |LC 2245 Sun (0450 Mon
LN135
March Funthams Lane LC |Down Main Possession |06/09/26 07/09/26
2245 Sun  |0450 Mon
Whitemoor Jn March West Jn West Curve Possession |06/09/26 07/09/26
2245 Sun  |0450 Mon
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4166745 |EA1550 |Ely North Jn Ely West Jn Possession  |05/09/26 NO ACCESS TO/FROM WHITEMOOR
EA1560 2350 Sat
EA1570 WA CYCLIC TYPE P
LN135 Peterborough East |Down Possession  |05/09/26
Jn Peterborough/Dow 2350 Sat
n Main
March March Down Goods No.1 |Possession |05/09/26
and 2 2350 Sat
Up Reception
Up Goods No.1
Peterborough Ely North Jn Up Main/Up Possession |05/09/26
East Jn Peterborough 2350 Sat
Whitemoor Jn March East Jn East Curve Possession |05/09/26
2350 Sat
March West Jn West Curve Possession  |05/09/26
2350 Sat
March March Down Sidings Sidings 05/09/26
Up Sidings Possession 2350 Sat
P2026/4166684 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession |07/09/26 07/09/26 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0050 Mon 0455 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 |Gospel Oak Camden Road West |[Down and Up Possession |07/09/26 07/09/26 IAND THE NLL
LN165 Jn North London 0050 Mon (0455 Mon
LN3210 . 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND
Gospel Oak Platform 3 Possession 07/09/26 07/09/26 FOREST GATE JN
0050 Mon 0455 Mon 6L59/6L.10 TO RUN VIA WCML AND PRIMROSE
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |07/09/26 07/09/26 HILL
0050 Mon 0455 Mon NO TRAINS TO BE STABLED IN PLATFORM 3 AT
Harringay Park Jn |Harringay Park Jn Harringay Curve |Possession |07/09/26 07/09/26 GOSPEL OAK
0050 Mon 0455 Mon NLL CYCLIC TYPE 8
Junction Road Jn |Upper Holloway Up Reception Possession |07/09/26 07/09/26
0050 Mon (0455 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession |07/09/26 07/09/26
East Jn Tottenham South 0050 Mon 0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |07/09/26 07/09/26
West Jn West Jn Sisters Chord 0050 Mon  |0455 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 07/09/26 07/09/26
Possession  |0050 Mon 0455 Mon
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4206958 |LN600 Holgate Jn Skelton Bridge Jn Down and Up Possession  |06/09/26 06/09/26 IACCESS MAINTAINED INTO HOLGATE SIDINGS  [W2026/11353890
LN618 Slow 0030 Sun 0745 Sun FROM THE NORTH VIA Y771pts AND Y767pts Prep for RDT
LN854 188m7ch and 2m35ch
Skelton Jn (York) York Yard North  |Possession |06/09/26 06/09/26
No. 6 Siding 0030 Sun (0745 Sun
York Yard North
No. 1 Siding
York Yard North
No. 2 Siding
Up/Down
Independent
York Yard South |York Yard North South Sidings Possession |06/09/26 06/09/26
0030 Sun 0745 Sun
York Yard South No.1 Up Arrival Possession |06/09/26 06/09/26
No.2 Up Arrival 0030 Sun 0745 Sun
South Shunt Neck
P2026/4095337 |LN600 Heaton Depot Heaton North Jn Flushing Apron Possession |06/09/26 06/09/26 \W2026/11074862
0040 Sun 0710 Sun Unload CWR
1m77ch and 5m6ch
Heaton South Jn |Heaton North Jn Down and Up Possession  |06/09/26 06/09/26
Goods Loop 0040 Sun  |0710 Sun
Plessey Crossovers |Down and Up Possession |06/09/26 06/09/26
Main 0040 Sun 0710 Sun
Heaton Depot Heaton Depot Depot Sidings BLOCKED To|06/09/26 06/09/26
Electric 0040 Sun  |0710 Sun
Trains
Heaton North Jn Washer Line BLOCKED To|06/09/26 06/09/26
Electric 0040 Sun 0710 Sun
Trains
P2026/4095751 |LN600 Heaton Depot Heaton North Jn Flushing Apron Possession |09/09/26 09/09/26 \W2026/11075004
0215 Wed |0320 Wed Patrolling
2m23ch and 3m46ch
Heaton South Jn |Benton Crossovers |Down and Up Possession  |09/09/26 09/09/26
Main 0215 Wed (0320 Wed
Heaton North Jn Down and Up Possession |09/09/26 09/09/26
Goods Loop 0215 Wed 0320 Wed
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4093872 |LN600 Heaton North Jn  |Killingworth LC Down Main Possession |08/09/26 08/09/26 \W2026/11074210
CCTV 0215 Tue 0320 Tue
__ _ _ 4m9ch and 5m15ch
Killingworth LC  |Heaton North Jn Up Main Possession |08/09/26 08/09/26
CCTV 0215 Tue |0320 Tue
P2026/4073048 |LN840 Altofts Jn Leeds West Jn All Lines Possession |06/09/26 07/09/26 CYCLICAL MAINTENANCE | MIDLAND ROUTE |
LN872 2315Sun 0415 Mon SUN/MON
LN874
Engine Shed Jn  |Whitehall East Jn Down and Up Possession |06/09/26 07/09/26 XC AND NORTHERN AFFECTED SERVICES TO BE
Whitehall Curve 2315 Sun 0415 Mon DIVERTED VIA WAKEFIELD WESTGATE
Holbeck Depot Engine Shed Jn Holbeck Depot Possession 06/09/26 07/09/26 ALL TPE IMPACTED SERVICES TO RUN VIA
Arrival/Departure 2315Sun 0415 Mon MORLEY AND MICKLEFIELD
Line
Whitwood Jn Methley Jn All Lines Possession 06/09/26 07/09/26 GBRF AFFECTED SERVICE TO BE DIVERTED VIA
2315Sun 0415 Mon MICKLEFIELD AND THE ECML
Hunslet South Jn |Hunslet Station Jn |Balm Road Sidings 06/09/26 07/09/26 6D91 AND 6M15 TO BE RETIMED
Sidings Possession (2315 Sun 0415 Mon

6M79/6M94 TO BE DIVERTED VIA MICKLEFIELD
AND THE ECML
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London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161221 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |05/09/26 05/09/26 TRU WEST | W7 | EYE OF NEEDLE W2026/11131591
LN858 0030 Sat (0500 Sat Major Projects
LN860 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430  [28m48ch and 33m30ch
LN861 Dewsbury All Lines Possession  |05/09/26 06/09/26 MON
LN862 0030 Sat 0015 Sun /ACCESS AVAILABLE TO HUDDERSFIELD FROM
NwW7021 . THE WEST OR BRADLEY CURVE ONLY
Dewsbury Dewsbury Down Passenger |Possession |05/09/26 05/09/26
Loop 0030 Sat 0500 Sat ACCESS AVAILABLE TO DEWSBURY FROM THE
Milner Royd Jn |Dewsbury East Jn  |Down L&Y Possession  |05/09/26 05/09/26 EAST ONLY
Up L&Y 0030 Sat 0500 Sat RAIL REPLACEMENT ROAD SERVICE TO
PERATE
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  |05/09/26 07/09/26 ©
0500 Sat 0430 Mon NOMINATED FREIGHT SERVICES TO BE
Bradley Jn Bradley Wood Jn Bradley Single Possession  |06/09/26 06/09/26 DIVERTED VIA THE HOPE VALLEY
0015 Sun 10815 Sun GRAND CENTRAL TO START/TERMINATE AT
Greenfield Copley Hill East Jn  |All Lines Possession |06/09/26 06/09/26 HALIFAX
0015 Sun  |0815 Sun DIVERTING VIA BRAMLEY
Huddersfield Penistone Single Possession |06/09/26  |06/09/26 PENISTONE ROUTE SERVICES UNAFFECTED
0015 Sun (0815 Sun )
Work Details:
Bradley Jn Dewsbury All Lines Possession |06/09/26 07/09/26 TRK: EIS L - C32 Thornhill Jn: Prep works
0815 Sun  |0430 Mon TRK: EIS N - C108a -Mirfield West: Install Dn Fast

ch48300 to ch48850 = 550m OFFLINE BETWEEN
UHF & US

TRK: EIS O - Installation of 10ft drainage Ch47870-
Ch48080 210m, (Heaton Lodge Jn)haulage, tamper &
machines

TRK: EIS O - Installation of Up Huddersfield Fast
Cess drainage (Heaton Lodge Jn heading West)
Ch48090-Ch48380 210m, (Heaton Lodge Jn)haulage,
tamper & machines
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 24
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4020090 [LN101 Holloway Finsbury Park Down Goods Possession  [13/09/26 13/09/26 TRACK MAINTENANCE FPO03 W2026/10903344
Up Slow No.2 0115Sun  |0715 Sun Track Maintenance
p ) GTR TO START /TERMINATE AT FINSBURY PARK (0mOch and 2m29ch
Kings Cross Belle Isle Jn A and B line Possession  [13/09/26 13/09/26 NO ROUTE FOR DOWN SERVICES
0115 Sun  |0715 Sun ACCESS TO MOORGATE TO BE MAINTAINED
Finsbury Park D Line/Down Fast |Possession |13/09/26 13/09/26 LNER REQUIRE 4 LONG PLATFORMS AT KINGS
F Line/Down Slow 0115 Sun (0715 Sun CROSS FOR STABLING
Up Slow No.1/Up FHT REQUIRE 1 LONG PLATFORM AT KINGS
Slow/Line E CROSS FOR STABLING
Up Fast/Line C
1
Kings Cross Kings Cross Station |Platforms 0to 10 |Possession |13/09/26 13/09/26 IF ISOLATION PANTOGRAPHS TO BE LOWERED
d ; IN PLATFORMS 0 TO 10
Station inc 0115 Sun  |0715 Sun
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London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4129841 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |12/09/26 14/09/26 CAMBRIDGE TO BRIGHTON SERVICES TO RUN
LN3201 2340 Sat 0345 Mon BETWEEN CAMBRIDGE AND KINGS CROSS
LN3210 (REQUIRING A LONG PLATFORM AT KINGS
LN3213 |[Dock Jn South Kentish Town Jn Up & Down Slow |Possession |12/09/26 14/09/26 CROSS TO ACCOMMODATE), AND BETWEEN
LN3214 2340 Sat 0345 Mon LONDON BRIDGE AND BRIGHTON
S0280
S0400 St. Pancras Cricklewood South  |Down and Up Fast|Possession |12/09/26 13/09/26 2340 SAT TO 0155 SUN
International Jn 2340 Sat 0630 Sun TRAINS TO TRAVEL OVER THE SLOW LINES.
\é\geus;thl—\llerllmpstead \(J:r?CkleWOOd South ag\évgoar\]nd Up Possession ;.;/1%9/826 363:2%956 0155 SUN TO 0630 SUN
at un NO BOOKED TRAFFIC.
West Hampstead West Hampstead |Possession |12/09/26 13/09/26
North jam® Rur Roamd 2340 5ot 0630 Sun 0630 SUN TO 0345 MON
TRAINS TO TRAVEL OVER THE FAST LINES
St. Pancras Dock Jn North Churchyard Sidings 12/09/26  |13/09/26 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH
International Sidings Possession [2340 Sat 0630 Sun JIN.
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession |13/09/26 14/09/26 THAMESLINK SERVICES TO START/TERMINATE
Canal Tunnel 0155 Sun  |0345 Mon /AT ST.PANCRAS HIGH LEVEL (4TPH). EMR
SERVICES SUNDAY AFTERNOON TO BE THINNED
Carlton Road Jn [Junction Road Jn Down and Up Possession  [13/09/26 14/09/26 ACCORDINGLY.
Tottenham 0155 Sun  |0345 Mon
Farringdon Kentish Town Jn Down and Up Possession  [13/09/26 14/09/26
Moorgate 0155 Sun 0345 Mon
Kentish Town Jn |Cricklewood South  |Down and Up Possession  [13/09/26 13/09/26
Jn Slow 0155 Sun 0630 Sun
\West Hampstead Cricklewood South |West Hampstead | Possession |13/09/26 14/09/26
North Jn Jn Down Loop 0155 Sun 0345 Mon
Kentish Town Jn |Cricklewood Down and Up Possession |13/09/26 13/09/26
Slow 0630 Sun {0830 Sun
Kentish Town Jn |Cricklewood South  |Down and Up Possession |13/09/26 14/09/26
Jn Slow 0830 Sun 0345 Mon
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Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4020073 |LN101 Cambridge Jn Meldreth Down and Up Possession |13/09/26 13/09/26 TRACK MAINTENANCE HIT 02 W2026/10903582
LN125 0120 Sun 0820 Sun OHL WORK MAINTENANCE Track Maintenance
LN126 __ __ i 28m51ch and 30m40ch
Hitchin North Jn  |Hitchin East Jn Down Royston Possession  [13/09/26 13/09/26 RAIL REPLACEMENT ROAD SERVICE TO W2026/11183111
Flyover 0120 Sun 0820 Sun OPERATE BETWEEN STEVENAGE AND OHL Work
PETERBOROUGH
Stevenage Biggleswade All Lines Possession  [13/09/26 13/09/26 32m53ch and 34m10ch
0120 Sun 0820 Sun RAIL REPLACEMENT ROAD SERVICES TO
Letchworth Letchworth Garden |All Lines BLOCKED To|13/09/26 13/09/26 giagéTDEGBEETWEEN STEVENAGE AND
Garden City CSD |City CSD Electric 0120 Sun {0820 Sun
i) S GTR TO START/TERMINATE AT STEVENAGE
GTR TO START/TERMINATE AT CAMBRIDGE
SHUNT MOVE TO BE AVAILABLE VIA YB2340
SIGNAL
P2026/4019844 |LN101 Biggleswade Holme LC Down Fast Possession |13/09/26 13/09/26 TRACK MAINTENANCE PETO01 W2026/10903563
Crossovers 0001 Sun |0150 Sun Track Maintenance
GTR RAIL REPLACEMENT TO RUN STEVENAGE 43m0Och and 75m20ch
Connington South |Woodwalton Jn Up Slow Possession |13/09/26 13/09/26 TO PETERBOROUGH
0001 Sun  |0745 Sun
. . . BETWEEN 0205 AND 0705 PANTOGRAPHS TO BE
Huntingdon North |Biggleswade Up Slow Possession  [13/09/26 13/09/26 LOWERED IN NENE CARRIAGE SIDINGS
Jn Crossovers 0001 Sun  |0745 Sun
Peterborough Biggleswade Up Possession  [13/09/26 13/09/26
South Crossovers Fast/Main/Fast/Ma 0001 Sun  |0745 Sun
n/Fast
Fletton Jn Up Slow Possession |13/09/26 13/09/26
0001 Sun  |0745 Sun
Biggleswade Holme LC Down Slow Line Blockage|13/09/26 13/09/26
Crossovers (Between 0001 Sun  |0150 Sun
Trains)
Fletton Jn Peterborough South [Down Slow Line Blockage|13/09/26 13/09/26
(Between 0001 Sun  |0150 Sun
Trains)
Biggleswade Holme LC Down Slow Possession  [13/09/26 13/09/26
Crossovers 0150 Sun 0845 Sun
Peterborough South |Down Possession |13/09/26 13/09/26
Fast/Main/Fast 0150 Sun  |0845 Sun
Fletton Jn Peterborough South |Down Slow Possession |13/09/26 13/09/26
0150 Sun  |0845 Sun
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Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4019509 |LN101 Connington South (Woodwalton Jn Up Slow (Up Possession |13/09/26 14/09/26 TRACK MAINTANANCE PET 05 W2026/10903687
Connington Loop) 2335 Sun (0320 Mon MAINTENANCE TRACK WORKER SAFETY Track Maintenance
60m12ch and 75m55ch
Peterborough Fletton Jn Up Slow Possession |13/09/26 14/09/26 GBRF TO DIVERT VIA CAMBRIDGE OR MML
South 2335 Sun 0320 Mon DB TO RETIME BEFORE OR AFTER THE
. . POSSESSION
HUﬂtInngﬂ North Jn Up Possession 13/09/26 14/09/26 FREIGHTLINER DIVERT 4X51 VIA CAMBRIDGE
Fast/Main/Fast/Ma 2335 Sun 0320 Mon
n
Fletton Jn Peterborough South [Down Slow Line Blockage|13/09/26 14/09/26
(Between 2335 Sun 0320 Mon
Trains)
Huntingdon North |Holme LC Down Slow Line Blockage|13/09/26 14/09/26
Jn (Between 2335Sun  |0320 Mon
Trains)
Peterborough South |Down Line Blockage|13/09/26 14/09/26
Fast/Main/Fast (Between 2335 Sun 0320 Mon
Trains)
Fletton Jn Peterborough South [Down Slow Possession  [14/09/26 14/09/26
0320 Mon  |0600 Mon
Huntingdon North Holme LC Down Slow Possession  [14/09/26 14/09/26
Jn 0320 Mon (0600 Mon
Peterborough South |Down Possession  [14/09/26 14/09/26
Fast/Main/Fast 0320 Mon  |0600 Mon
Connington South |Woodwalton Jn Up Slow (Up Line Blockage|14/09/26 14/09/26
Connington Loop) |(Between 0320 Mon  |0600 Mon
Trains)
Peterborough Fletton Jn Up Slow Line Blockage|14/09/26 14/09/26
South (Between 0320 Mon  |0600 Mon
Trains)
Huntingdon North Jn \Up Line Blockage|14/09/26 14/09/26
Fast/Main/Fast/Mai (Between 0320 Mon  |0600 Mon
n Trains)
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Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Traffic Remarks \ Work Type

Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End
P2026/4071260 |LN101 Blackfriars Blackfriars Platform 3 Possession |13/09/26 14/09/26
LN3213 0145 Sun 0345 Mon
50280 Platform 4
Herne Hill Down Holborn Possession |13/09/26 14/09/26
Slow/Down 0145 Sun  |0345 Mon
Holborn
Up Holborn/Up
Holborn Slow
Blackfriars Jn Dickens Jn Down Snowhill Possession |13/09/26 14/09/26
Spur 0145 Sun 0345 Mon
Metropolitan Jn Down Snowhill Possession |13/09/26 14/09/26
Up Snowhill 0145 Sun  |0345 Mon
Canterbury Road [Loughborough Jn Down Brixton Spur|Possession |13/09/26 14/09/26
Jn Up Brixton Spur 0145 Sun 0345 Mon
Farringdon Loughborough Jn Up Possession |13/09/26 14/09/26
Moorgate/Down 0145 Sun  |0345 Mon
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Loughborough Jn |Cambria Jn Down Cambria Possession  |13/09/26 14/09/26
Spur 0145 Sun 0345 Mon
Up Cambria Spur
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Possession |13/09/26 14/09/26
0145 Sun  |0345 Mon
Herne Hill Herne Hill Turnback Siding |Sidings 13/09/26 14/09/26
Possession 0145 Sun  |0345 Mon
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Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4166685 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession |14/09/26 14/09/26 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0050 Mon 0455 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 |Gospel Oak Camden Road West |[Down and Up Possession  [14/09/26 14/09/26 IAND THE NLL
LN165 Jn North London 0050 Mon  |0455 Mon
LN3210 . 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |14/09/26 14/09/26 FOREST GATE JN
0050 Mon 0455 Mon 6L59/6L.10 TO RUN VIA WCML AND PRIMROSE
Harringay Park Jn|Harringay Park Jn Harringay Curve |Possession |14/09/26 14/09/26 HILL
0050 Mon 0455 Mon OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
Junction Road Jn |Upper Holloway Up Reception Possession |14/09/26 14/09/26 NOT PERMITTED
0050 Mon 0455 Mon NLL CYCLIC TYPE 8
South Tottenham |Tottenham South Jn |Down and Up Possession |14/09/26 14/09/26
East Jn Tottenham South 0050 Mon  |0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |14/09/26 14/09/26
West Jn West Jn Sisters Chord 0050 Mon  |0455 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 14/09/26 14/09/26
Possession  |0050 Mon  |0455 Mon
P2026/4206932 |LN600 Holgate Jn Skelton Bridge Jn Down and Up Possession  |13/09/26 13/09/26 IACCESS MAINTAINED INTO HOLGATE SIDINGS  |W2026/11353808
LN618 Slow 0030 Sun |0745 Sun FROM THE NORTH VIA Y771pts AND Y767pts Unload CWR
LN854 i 188m7ch and 2m35ch
Skelton Jn (York) York Yard North  |Possession |13/09/26 13/09/26
No. 6 Siding 0030 Sun  |0745 Sun
York Yard North
No. 1 Siding
York Yard North
No. 2 Siding
Up/Down
Independent
York Yard South |York Yard North South Sidings Possession |13/09/26 13/09/26
0030 Sun 0745 Sun
York Yard South No.1 Up Arrival Possession |13/09/26 13/09/26
0030 Sun 0745 Sun

No.2 Up Arrival
South Shunt Neck

Electronic Copy - Uncontrolled when printed

Page

166




Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4095737 |LN600 Heaton Depot Heaton North Jn Flushing Apron Possession  |16/09/26 16/09/26 \W2026/11075060
0215 Wed |0320 Wed Patrolling
_ 2m23ch and 3m46ch
Heaton South Jn |Benton Crossovers |Down and Up Possession |16/09/26 16/09/26
Main 0215 Wed |0320 Wed
Heaton North Jn Down and Up Possession  |16/09/26 16/09/26
Goods Loop 0215 Wed |0320 Wed
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Network Rail
London North Eastern Route Transition V2 Final Rules Previous freeze: EAS_V1_2627

Work Type

Week 24 - Continued
Traffic Remarks

Possession Ref |[LOR

e

Start

Protn Type

Location to Blocked Line

Location from

15/09/26 W2026/11074211
Patrolling

4m9ch and 5m15ch

15/09/26
0215 Tue |0320 Tue

15/09/26 15/09/26
0215 Tue 0320 Tue

Possession

Down Main

Killingworth LC
CCTV

Killingworth LC  |Heaton North Jn Up Main Possession
CCTV

Heaton North Jn

P2026/4093873 |LN600
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Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4073108 |LN752 Gunhouse Jn Althorpe Up Gunhouse Possession |13/09/26 14/09/26 DOW MAINTENANCE | SUN/MON | ARP2627| WEEK
LN756 Goods 2340 Sun  |0530 Mon 04 OF 08
Scunthorpe Scunthorpe Bay Platform (Up |Possession |13/09/26 14/09/26 ***A| IGNS WITH EAST COAST ROUTE SECTION 5
Line Sidings) 2340 Sun  |0530 Mon OPPORTUNITY***
Scunthorpe West |Althorpe Down and Up Possession 13/09/26 14/09/26 TRAINS DIVERTED VIA BRIGG OR LINCOLN.
Jn 2340 Sun  |0100 Mon
North Lincoln Jn  |Althorpe Down Main Possession  [14/09/26 14/09/26 Q%EETSESRM'S\IIIXIAINED TO SCUNTHORPE IRON
Up Main 0100 Mon (0530 Mon
ACCE MAINTAINED T NTHORPE TRENT
Scunthorpe West Jn |Up Scunthorpe Possession  [14/09/26 14/09/26 YggD/SASl.\ICHOR YARD FlgOSI\/CI:$HE WORAWBY IN
Goods 0100 Mon 0530 Mon DIRECTION ONLY.
Up Scunthorpe
Goods/Down NO ACCESS OR EGRESS FROM/TO ROXBY LAND
Scunthorpe Goods FILL SITE
Trent Jn Up Scunthorpe Possession |14/09/26 14/09/26 '
Goods Loop 0100 Mon 0530 Mon POSSESSION TO BE EXTENDED AFTER THE
Trent Jn Roxby Single Possession  [14/09/26 14/09/26 PASSAGE OF 6X71/6G71 OVER THE UP MAIN LINE
0100 Mon 0530 Mon 6N54 TO BE RETIMED AFTER THE POSSESSION
Scunthorpe Transfer Line Possession  [14/09/26 14/09/26
0100 Mon (0530 Mon

Inward line
Outward Line
E Line
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Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4122936 |LN804 Micklefield Jn Hambleton West Jn  |All Lines Possession  [18/09/26 21/09/26 *WEEK 25 POSSESSION** 'W2026/10992063
LN854 2355 Fti 0515 Mon C11 Rerail Resleeper
LN878 , _ _ _ GASWOOD TO SHERBURN Reballast - Trax
LN898 Milford Jn (North |Gascoigne Wood All Lines Possession |18/09/26 19/09/26 135155 14m23ch and 12m62ch
Yorks) 2355 Fri 2335 Sat CRSA PL
Sherburn in Elmet All Lines Possession 18/09/26 19/09/26 TPE & NORTHERN SERVICES BETWEEN HULL
LC cctv 2355Fri  |2335 Sat AND LEEDS TO TERMINATE AT SELBY. RAIL
- - REPLACEMENT BUS SERVICE TO OPERATE
Sherburn Jn Gascoigne Wood Down Sherburn  |Possession ;.gé(é9'/:26 0252%%9’(/'26 BETWEEN LEEDS AND SELBY
Up Sherburn n on
NORTHERN SERVICES BETWEEN YORK AND
Gascoigne Wood |Hambleton West Jn |Gascoigne Wood |Sidings 18/09/26 21/09/26 H8LL T0 STASRTFI'ECRI\%NATE AT SEI?BY RAIL
Up Sidings Possession 12355 Fri 0515 Mon REPLACEMENT BUS SERVICE TO OPERATE
Castleford East Jn/Sherburn in Eimet |Down Normanton |Possession | 19/09/26 | 20/09/26 BETWEEN YORK AND SELBY
Lccerv Up Normanton 2335Sat 0820 Sun NORTHERN HALIFAX TO HULL SERVICES TO
Hillam Gates LC |Gascoighe Wood Down and Up Possession  [19/09/26 20/09/26 TERMINATE AT LEEDS
(Cc1v) gg\fl‘vtﬁfgm ’\e"f'r';%'t‘/’ 2335 Sat 0820 Sun TPE MANCHESTER TO HULL SERVICES TO
Milford TERMINATE AT LEEDS.
I\\{/I(l)l{(lzg)j Jn (North |Gascoigne Wood All Lines Possession  [20/09/26 21/09/26 TPE SERVICES RUNNING VIA CASTLEFORD TO
0820 Sun 0515 Mon BE DIVERTED VIA LEEDS / MICKLEFIELD JN /
Sherburnin EImet  |All Lines Possession  [20/09/26 21/09/26 CHURCH FENTON
LC CCTV 0820 Sun  |0515 Mon

CROSS COUNTRY ECS MOVES TO CROFTON
DEPOT TO DIVERT VIA LEEDS

NORTHERN WAKEFIELD KIRKGATE TO YORK
SERVICES TO DIVERT VIA LEEDS

NORTHERN SHEFFIELD TO YORK SERVICES TO
BE CANCELLED AND RAIL REPLACEMENT BUS
SERIVCE TO OPERATE BETWEEN SHEFFIELD
AND YORK

FREIGHT SERVICES BETWEEN TEES AND
SCUNTHORPE / IMMINGHAM TO DIVERT VIA
ECML, JOAN CROFT JN AND STAINFORTH JN

GBRF RYLSTONE/HUNSLET TO DAIRYCOATES
SERVICES TO DIVERT VIA LEEDS AND
KNOTTINGLEY OR BE CANCELLED

SELBY POTTERS GROUP TRAFFIC TO DIVERT VIA
SWINTON JN/DONCASTER/ECML AND TEMPLE
HIRST JN

DB CARGO MILFORD SERVICES TO DIVERT VIA
FERRYBRIDGE AND ASKERN
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Week 24 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2026/4122936
Continued

GBRF BIOMASS TYNE DOCK TO DRAX SERVICES
TO DIVERT VIA ECML/DONCASTER (RUN ROUND)
AND KNOTTINGLEY

DB CARGO TEES TO KNOWSLEY TRAFFIC TO
DIVERT VIA LEEDS AND ALTOFTS JN

COLAS SERVICES 6N03/6N04 TO DIVERT VIA
ECML

FREIGHT SERVICE RUNNING VIA MOORTHORPE
JN/FERRYBRIDGE TO DIVERT VIA SWINTON
JN/DONCASTER/ECML

NO ACCESS/EGRESS GASCOIGNE WOOD UP
SIDINGS

NO ACCESS/EGRESS GASCOIGNE WOOD NORTH
SIDINGS[TRU]

NO ACCESS/EGRESS TO MILFORD DOWN
SIDINGS

NO ACCESS/EGRESS TO MILFORD WEST SIDINGS
FROM GASCOIGNE WOOD. ACCESS AVAILABLE
FROM MILFORD JN
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Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4161188 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  [12/09/26 12/09/26 TRU WEST | W7 | EYE OF NEEDLE 'W2026/11131592
LN858 0030 Sat (0500 Sat Major Projects
LN860 i i 0500 SAT TO 0015 SUN AND 0815 SUN TO 0430  28m48ch and 33m30ch
LN861 Dewsbury All Lines Possession  [12/09/26 13/09/26 MON
LN862 0030 Sat 0015 Sun IACCESS AVAILABLE TO HUDDERSFIELD FROM
NW7021 . THE WEST OR BRADLEY CURVE ONLY
Dewsbury Dewsbury Down Passenger |Possession |12/09/26 12/09/26
Loop 0030 Sat 0500 Sat ACCESS AVAILABLE TO DEWSBURY FROM THE
E
Milner Royd Jn Dewsbury East Jn Down L&Y Possession |12/09/26 12/09/26 EAST ONLY
Up L&Y 0030 Sat 0500 Sat RAIL REPLACEMENT ROAD SERVICE TO
PERATE
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [12/09/26 14/09/26 ©
0500 Sat 0430 Mon NOMINATED FREIGHT SERVICES TO BE
Bradley Jn Bradley Wood Jn Bradley Single Possession  [13/09/26 13/09/26 DIVERTED VIA THE HOPE VALLEY
0015 Sun 0815 Sun GRAND CENTRAL TO START/TERMINATE AT
Greenfield Copley Hill East Jn  |All Lines Possession  [13/09/26 13/09/26 HALIFAX
0015 Sun  |0815 Sun DIVERTING VIA BRAMLEY
Huddersfield Penistone Single Possession |13/09/26 13/09/26 PENISTONE ROUTE SERVICES UNAFFECTED
0015 Sun {0815 Sun ]
Work Details:
Bradley Jn Dewsbury All Lines Possession |13/09/26 14/09/26 TRK: EIS L - C32 Thornhill Jn
0815 Sun 0430 Mon TRK: EIS N - C108b -Mirfield West: Install Dn Fast
ch48850 to ch49330 = 480m
TRK: EIS O - Installation of 10ft drainage Ch48090-
Ch48380 290m, (Heaton Lodge Jn)haulage, tamper &
machines
P2026/4128142 |LN916 Springbank North |Network Rail/ABP All Possession |18/09/26 21/09/26 *WEEK 25 POSSESSION** 'W2026/11181828
Jn Boundary 2130 Fri 0550 Mon Structures Work
CAPITAL DELIVERY | HIS33 SOUTHCOATES LANE 4m20ch and 6mOch
STRUCTURES WORK
NO ACCESS/EGRESS TO/FROM HULL COAL
TERMINAL
NO ACCESS/EGRESS TO/FROM HEDON ROAD
SIDINGS
NO ACCESS/EGRESS TO/FROM HULL BIOMASS
TERMINAL
NO ACCESS/EGRESS TO/FROM KINGSTON
TERMINALS
NO ACCESS/EGRESS TO/FROM HULL SALTEND
CHEMICALS
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Week 25

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location to Type

Location from

:I
:
:
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Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type
P2026/4018220 |LN101 Harringay Hornsey Flyover/EMU Possession
Reversing Siding
No.2
Hornsey Finsbury Park Up Slow No.1 & 2 |Possession
Hornsey EMU Rev.Siding |Possession
No.1
Inlet/Outlet 1 and 2
P2026/4129729 |LN101 Hatfield Digswell Down and Up Fast|Possession

Traffic Remarks

\ Work Type

TRACK MAINTENANCE FPO7

UP TRAINS TO BE RETIMED OVER UP FAST LINE
BETWEEN WOOD GREEN SOUTH JN AND
FINSBURY PARK AND UNABLE TO CALL AT
HORNSEY AND HARRINGAY

IACCESS/EGRESS AVAILABLE VIA THE NORTH
END TO HORNSEY DEPOT

LNER REQUIRE 4 LONG PLATFORMS AT KINGS
CROSS FOR STABLING

\W2026/10903349
Track Maintenance
3m60ch and 3m5ch

OHL WORK MAINTENANCE WIRE RUNS DUE
SEPT 2026

gl(z)vv\(/n and Up WIRE RUNS IN SIDINGS 1, 2, 3, 4 & 5 WHICH WILL
Welwyn Garden |Welwyn Garden City Welwyn Up Back |Possession g:lzjﬁgso GBI; BnggﬁELAgg BI%I"\I/E”'T'TXND AVAILABLE
City Platform/Welwyn FOR ST AB'LING
Reversing Line
Welwyn EMU PANTOGRAPHS TO BE LOWERED
Flyover/Welwyn
Down Back
Platform
Welwyn Garden |Welwyn Garden City Welwyn EMU BLOCKED To|20/09/26 20/09/26
City Sidings Electric 0150 Sun  |0650 Sun
Trains
Welwyn Garden |Welwyn Garden City |All BLOCKED To
City CSD CSD Electric
Trains

W2026/11183231

OHL Work
20m28ch and 20m64ch
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Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4166734 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession |21/09/26 21/09/26 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0050 Mon  |0455 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 |Gospel Oak Camden Road West |[Down and Up Possession |21/09/26 21/09/26 IAND THE NLL
LN165 Jn North London 0050 Mon  |0455 Mon
LN3210 . 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND
Gospel Oak Platform 3 Possession 21/09/26 21/09/26 FOREST GATE JN
0050 Mon /0455 Mon 6L59/6L10 TO RUN VIA WCML AND PRIMROSE
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |21/09/26 21/09/26 HILL
0050 Mon 0455 Mon NO TRAINS TO BE STABLED IN PLATFORM 3 AT
Harringay Park Jn|Harringay Park Jn  |Harringay Curve |Possession |21/09/26 21/09/26 GOSPEL OAK
0050 Mon 0455 Mon NLL CYCLIC TYPE 8
Junction Road Jn |Upper Holloway Up Reception Possession |21/09/26 21/09/26
0050 Mon  |0455 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  [21/09/26 21/09/26
East Jn Tottenham South 0050 Mon  |0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |21/09/26 21/09/26
West Jn West Jn Sisters Chord 0050 Mon  |0455 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 21/09/26 21/09/26
Possession /0050 Mon {0455 Mon
P2026/4205346 |LN600 Newcastle East |Heaton North Jn Down and Up Possession  |20/09/26 20/09/26 S&C MAINTENANCE 6 WEEKLY
Jn Main 0055 Sun 0710 Sun 3071, 3072, 3073, 3074 AND 3076 POINTS

Down Slow/Down
Up Slow

THIS ACCESS HAS BEEN REMOVED FROM
SECTION 4 WHICH HAS BEEN AMENDED TO BE
NON INCLUSIVE OF HEATON DEPOT EVERY
WEEKEND TO A 6 WEEKLY SECTION 7 ITEM
INCLUSIVE OF HEATON DEPOT.

NO ACCESS/EGRESS TO/FROM HEATON DEPOT
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4032824 |LN600 Benton Benton North Jn All Lines Possession \W2026/11074692
LN694 Crossovers C11 Rerail Resleeper
_ i Reballast - Trax
Heaton Depot Heaton North Jn Flushing Apron Possession 0m43ch and 8m51ch
Heaton South Jn |Heaton North Jn Down and Up Possession
Goods Loop
Plessey Crossovers |All Lines Possession
Newcastle East |Heaton South Jn All Lines Possession
Jn
Heaton Depot Heaton Depot Depot Sidings BLOCKED To
Washer Line A/C Electric
Trains
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 25 - Continued

Possession Ref |[LOR Location from

Location to

Blocked Line Protn Type | Start End Traffic Remarks \ Work Type

P2026/4032824
Continued

P2026/4095963 |LN600 Heaton Depot

Heaton North Jn

Flushing Apron Possession  |22/09/26 22/09/26
0215 Tue |0320 Tue

Heaton South Jn

Benton Crossovers

Down and Up Possession  |22/09/26 22/09/26
Main 0215 Tue (0320 Tue

Heaton North Jn

Down and Up Possession  |22/09/26 22/09/26
Goods Loop 0215 Tue |0320 Tue

P2026/4095964 |LN600 Heaton Depot

Heaton North Jn

Flushing Apron Possession  |23/09/26 23/09/26
0215 Wed 0320 Wed

Heaton South Jn

Benton Crossovers

Down and Up Possession  |23/09/26 23/09/26

Main 0215 Wed |0320 Wed
Heaton North Jn Down and Up Possession |23/09/26 23/09/26
Goods Loop 0215 Wed |0320 Wed

P2026/4095965 |LN600 Heaton Depot

Heaton North Jn

Flushing Apron Possession  |24/09/26 24/09/26
0215 Thu |0320 Thu

Heaton South Jn

Benton Crossovers

Down and Up Possession  |24/09/26 24/09/26

Main 0215 Thu |0320 Thu
Heaton North Jn Down and Up Possession |24/09/26 24/09/26
Goods Loop 0215 Thu |0320 Thu

\W2026/11075091
Patrolling
2m23ch and 3m46ch

\W2026/11075138
Patrolling
2m23ch and 3m46ch

\W2026/11075139
Patrolling
2m23ch and 3m46ch

Electronic Copy - Uncontrolled when printed

Page

177




Network Rail
London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4095966 |LN600 Heaton Depot Heaton North Jn Flushing Apron Possession  |25/09/26 25/09/26 \W2026/11075140
0215 Fri 0320 Fri Patrolling
_ 2m23ch and 3m46ch
Heaton South Jn |Benton Crossovers |Down and Up Possession |25/09/26 25/09/26
Main 0215 Fri 0320 Fri
Heaton North Jn Down and Up Possession  |25/09/26 25/09/26
Goods Loop 0215 Fri 0320 Fri
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 25 - Continued

End Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start
P2026/3826885 |LN600 Benton Benton North Jn All Lines Possession |25/09/26
LN694 Crossovers 2340 Fri
LN696

Heaton South Jn |Heaton North Jn Down and Up Possession |25/09/26

Goods Loop 2340 Fri

Plessey Crossovers |All Lines Possession  |25/09/26

2340 Fri
Heaton Depot Heaton North Jn Flushing Apron Possession |26/09/26 27/09/26
1800 Sat  |0700 Sun
Newcastle East |Heaton South Jn All Lines Possession  |26/09/26 27/09/26
Jn 1800 Sat  |0700 Sun
Heaton Depot Heaton Depot Depot Sidings BLOCKED To|26/09/26 27/09/26
Electric 1800 Sat  |0700 Sun

Trains
Heaton North Jn Washer Line BLOCKED To0|26/09/26 27/09/26
Electric 1800 Sat {0700 Sun
Trains

Heaton South Jn |Plessey Crossovers |All Lines Possession  |27/09/26 28/09/26
0700 Sun (0500 Mon

C11 Rerail Resleeper
Reballast - Trax
2m20ch and 8m51ch
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Network Rail

London North Eastern Route

EAS_(ARP) - S_ection 7 Data freeze: EAS_V2_2627
Transition V2 Final Rules Previous freeze: EAS_V1_2627

Week 25 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type | Start End Traffic Remarks \ Work Type

P2026/3826885
Continued
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 25 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4114022 |LN600 Little Mill Belford Crossovers  |All Possession |19/09/26 21/09/26 \W2026/11202216
Crossovers 0001 Sat (0520 Mon C7 Reballast - Trax

44m15ch and 47m20ch
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4032823 |LN600 Beal Crossovers |Regional Boundary |All Lines Possession |25/09/26 28/09/26 \W2026/11155859
(LN600 69m 2340 Fri 0530 Mon C70 S&C - Complete
1474yds) Renewal 113A
Tweedmouth SB |Marshall Meadows |Up Goods Loop |Possession |25/09/26 28/09/26 60m65ch and 69m60ch
(TW) FS OHNS Down Goods Loop 2340 Fri 0530 Mon
Berwick upon Berwick upon Tweed |Down Sidings Sidings 25/09/26 28/09/26
Tweed Engineers Sidings Possession (2340 Fri 0530 Mon
Tweedmouth Tweedmouth No.3 Reception  |Sidings 25/09/26 28/09/26
Crossover Crossover Possession 2340 Fri 0530 Mon

No.2 Reception
No.1 Reception
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 25 - Continued

Possession Ref [LOR Location from

Location to

Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4032823 LEEDS, NEWCASTLE AND EDINBURGH DUE TO
Continued THIS ACCESS
P2026/4018170 |LN627 Longlands Jn Eaglescliffe South Jn |All Lines Possession  [20/09/26 21/09/26 MAINTANANCE 6 WEEKLY
2220 Sun  |0450 Mon

FREIGHT SERVICES TO RUN ROUND TRAIN AND
DIVERT VIA DARLINGTON AND DINSDALE

GBRF AFFECTED SERVICES TO BE AMENDED OR
CANCELLED
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4123953 |LN804 Micklefield Jn Hambleton West Jn  |All Lines Possession  [25/09/26 28/09/26 *WEEK 26 POSSESSION** 'W2026/10992062
LN854 2355 Fti 0515 Mon C11 Rerail Resleeper
LN878 _ _ _ _ CRSA PL | GASWOOD TO SHERBURN | UID 135155 Reballast - Trax
LN898 Milford Jn (North |Gascoigne Wood All Lines Possession |25/09/26 26/09/26 14m23ch and 12m62ch
Yorks) 2355 Fri 2335 Sat
Sherburn in Elmet All Lines Possession 25/09/26 26/09/26 TPE & NORTHERN SERVICES BETWEEN HULL
LC cctv 2355Fri  |2335 Sat AND LEEDS TO TERMINATE AT SELBY. RAIL
- - REPLACEMENT BUS SERVICE TO OPERATE
Sherburn Jn Gascoigne Wood Down Sherburn  |Possession 22;%9'/:26 02581%9’&26 BETWEEN LEEDS AND SELBY
Up Sherburn n on
NORTHERN SERVICES BETWEEN YORK AND
Gascoigne Wood |Hambleton West Jn |Gascoigne Wood |Sidings 25/09/26 28/09/26 H8LL T0 STASRTFI'ECRI\%NATE AT SEI?BY RAIL
Up Sidings Possession 12355 Fri 0515 Mon REPLACEMENT BUS SERVICE TO OPERATE
Castleford East Jn/Sherburn in Elmet |Down Normanton |Possession | 26/09/26 | 27/09/26 BETWEEN YORK AND SELBY
Lccerv Up Normanton 2335Sat 0820 Sun NORTHERN HALIFAX TO HULL SERVICES TO
Hillam Gates LC |Gascoighe Wood Down and Up Possession  [26/09/26 27/09/26 TERMINATE AT LEEDS
(Cc1v) gg\fl‘vtﬁfgm ’\e"f'r';%'t‘/’ 2335 Sat 0820 Sun TPE MANCHESTER TO HULL SERVICES TO
Milford TERMINATE AT LEEDS.
I\\{/I(l)l{(lzg)j Jn (North |Gascoigne Wood All Lines Possession  [27/09/26 28/09/26 TPE SERVICES RUNNING VIA CASTLEFORD TO
0820 Sun 0515 Mon BE DIVERTED VIA LEEDS / MICKLEFIELD JN /
Sherburnin EImet  |All Lines Possession  [27/09/26 28/09/26 CHURCH FENTON
LC CCTV 0820 Sun  |0515 Mon

CROSS COUNTRY SERVICES VIA CASTLEFORD
TO DIVERT VIA CHURCH FENTON AND
MICKLEFIELD JN TO LEEDS

CROSS COUNTRY ECS MOVES TO CROFTON
DEPOT TO DIVERT VIA LEEDS

NORTHERN WAKEFIELD KIRKGATE TO YORK
SERVICES TO DIVERT VIA LEEDS

NORTHERN SHEFFIELD TO YORK SERVICES TO
BE CANCELLED AND RAIL REPLACEMENT BUS
SERIVCE TO OPERATE BETWEEN SHEFFIELD
AND YORK

FREIGHT SERVICES BETWEEN TEES AND
SCUNTHORPE / IMMINGHAM TO DIVERT VIA
ECML, JOAN CROFT JN AND STAINFORTH JN

GBRF RYLSTONE/HUNSLET TO DAIARYCOATES
SERVICES TO DIVERT VIA LEEDS AND
KNOTTINGLEY OR BE CANCELLED

SELBY POTTERS GROUP TRAFFIC TO DIVERT VIA
SWINTON JN/DONCASTER/ECML AND TEMPLE
HIRST JN
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 25 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2026/4123953
Continued

DB CARGO MILFORD SERVICES TO DIVERT VIA
FERRYBRIDGE AND ASKERN

GBRF BIOMASS TYNE DOCK TO DRAX SERVICES
TO DIVERT VIA ECML/DONCASTER (RUN ROUND)
AND KNOTTINGLEY

DB CARGO TEES TO KNOWSLEY TRAFFIC TO
DIVERT VIA LEEDS AND ALTOFTS JN

COLAS SERVICES 6N03/6N04 TO DIVERT VIA
ECML

FREIGHT SERVICE RUNNING VIA MOORTHORPE
JN/FERRYBRIDGE TO DIVERT VIA SWINTON
JN/DONCASTER/ECML

NO ACCESS/EGRESS GASCOIGNE WOOD UP
SIDINGS

NO ACCESS/EGRESS GASCOIGNE WOOD NORTH
SIDINGS[TRU]

NO ACCESS/EGRESS TO MILFORD DOWN
SIDINGS

NO ACCESS/EGRESS TO MILFORD WEST SIDINGS
FROM GASCOIGNE WOOD. ACCESS AVAILABLE
FROM MILFORD JN
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4122936 |LN804 Micklefield Jn Hambleton West Jn  |All Lines Possession  [18/09/26 21/09/26 *WEEK 25 POSSESSION** 'W2026/10992063
LN854 2355 Fti 0515 Mon C11 Rerail Resleeper
LN878 , _ _ _ GASWOOD TO SHERBURN Reballast - Trax
LN898 Milford Jn (North |Gascoigne Wood All Lines Possession |18/09/26 19/09/26 135155 14m23ch and 12m62ch
Yorks) 2355 Fri 2335 Sat CRSA PL
Sherburn in Elmet All Lines Possession 18/09/26 19/09/26 TPE & NORTHERN SERVICES BETWEEN HULL
LC cctv 2355Fri  |2335 Sat AND LEEDS TO TERMINATE AT SELBY. RAIL
- - REPLACEMENT BUS SERVICE TO OPERATE
Sherburn Jn Gascoigne Wood Down Sherburn  |Possession ;.gé(é9'/:26 0252%%9’(/'26 BETWEEN LEEDS AND SELBY
Up Sherburn n on
NORTHERN SERVICES BETWEEN YORK AND
Gascoigne Wood |Hambleton West Jn |Gascoigne Wood |Sidings 18/09/26 21/09/26 H8LL T0 STASRTFI'ECRI\%NATE AT SEI?BY RAIL
Up Sidings Possession 12355 Fri 0515 Mon REPLACEMENT BUS SERVICE TO OPERATE
Castleford East Jn/Sherburn in Eimet |Down Normanton |Possession | 19/09/26 | 20/09/26 BETWEEN YORK AND SELBY
Lccerv Up Normanton 2335Sat 0820 Sun NORTHERN HALIFAX TO HULL SERVICES TO
Hillam Gates LC |Gascoighe Wood Down and Up Possession  [19/09/26 20/09/26 TERMINATE AT LEEDS
(Cc1v) gg\fl‘vtﬁfgm ’\e"f'r';%'t‘/’ 2335 Sat 0820 Sun TPE MANCHESTER TO HULL SERVICES TO
Milford TERMINATE AT LEEDS.
I\\{/I(l)l{(lzg)j Jn (North |Gascoigne Wood All Lines Possession  [20/09/26 21/09/26 TPE SERVICES RUNNING VIA CASTLEFORD TO
0820 Sun 0515 Mon BE DIVERTED VIA LEEDS / MICKLEFIELD JN /
Sherburnin EImet  |All Lines Possession  [20/09/26 21/09/26 CHURCH FENTON
LC CCTV 0820 Sun  |0515 Mon

CROSS COUNTRY ECS MOVES TO CROFTON
DEPOT TO DIVERT VIA LEEDS

NORTHERN WAKEFIELD KIRKGATE TO YORK
SERVICES TO DIVERT VIA LEEDS

NORTHERN SHEFFIELD TO YORK SERVICES TO
BE CANCELLED AND RAIL REPLACEMENT BUS
SERIVCE TO OPERATE BETWEEN SHEFFIELD
AND YORK

FREIGHT SERVICES BETWEEN TEES AND
SCUNTHORPE / IMMINGHAM TO DIVERT VIA
ECML, JOAN CROFT JN AND STAINFORTH JN

GBRF RYLSTONE/HUNSLET TO DAIRYCOATES
SERVICES TO DIVERT VIA LEEDS AND
KNOTTINGLEY OR BE CANCELLED

SELBY POTTERS GROUP TRAFFIC TO DIVERT VIA
SWINTON JN/DONCASTER/ECML AND TEMPLE
HIRST JN

DB CARGO MILFORD SERVICES TO DIVERT VIA
FERRYBRIDGE AND ASKERN
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 25 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2026/4122936
Continued

GBRF BIOMASS TYNE DOCK TO DRAX SERVICES
TO DIVERT VIA ECML/DONCASTER (RUN ROUND)
AND KNOTTINGLEY

DB CARGO TEES TO KNOWSLEY TRAFFIC TO
DIVERT VIA LEEDS AND ALTOFTS JN

COLAS SERVICES 6N03/6N04 TO DIVERT VIA
ECML

FREIGHT SERVICE RUNNING VIA MOORTHORPE
JN/FERRYBRIDGE TO DIVERT VIA SWINTON
JN/DONCASTER/ECML

NO ACCESS/EGRESS GASCOIGNE WOOD UP
SIDINGS

NO ACCESS/EGRESS GASCOIGNE WOOD NORTH
SIDINGS[TRU]

NO ACCESS/EGRESS TO MILFORD DOWN
SIDINGS

NO ACCESS/EGRESS TO MILFORD WEST SIDINGS
FROM GASCOIGNE WOOD. ACCESS AVAILABLE
FROM MILFORD JN
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4166704 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |19/09/26 25/09/26 TRU West | Gledholt 16 day Blockade | Days 1to 7  |\W2026/11131632
LN860 0015 Sat  [2359 Fri Major Projects
LN861 ***This is superseded by P/4166807*** 20m20ch and 29m20ch
LN862 Penistone Huddersfield All Lines Possession |19/09/26 25/09/26
NwW7021 0015 Sat 2359 Fri NO TRAINS TO BE STABLED IN HUDDERSFIELD
. . . ACCESS TO/FROM HILLHOUSE CARRIAGE
Stalybridge East |Heaton Lodge Jn All Lines Possession  [19/09/26 20/09/26 SIDINGS UNAVAILABLE
Jn 0015 Sat 0025 Sun
- - 0015 SAT TO 0025 SUN
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [20/09/26 20/09/26 SERVICES DIVERTED VIA CALDER VALLEY
0025 Sun 0825 Sun BARNSLEY LINE SERVICES TO
Stalybridge East |Copley Hill EastJn |All Lines Possession |20/09/26 | 20/09/26 START/TERMINATE PENISTONE
n y 9 pley 0025 Sun 10825 Sun RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |20/09/26  |25/09/26 TRAINS TO BE STABLED IN HILL HOUSE SIDINGS
Jn 0825 Sun {2359 Fri

0025 SUN TO 0825 SUN
NO BOOKED SERVICES

0825 SUN TO 2359 FRI

SERVICES DIVERTED VIA CALDER VALLEY
BARNSLEY LINE SERVICES TO
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

TRAINS TO BE STABLED IN HILL HOUSE SIDINGS

WORK DETAILS

TRK: EIS O - C34 - Install Dn Hudd ch 40320 to
40530 - 210m check for CAT 0

TRK: EIS O - C35 - Install Dn Hudd ch 40530 to
40730 - 200m - installed with MFS

TRK: EIS O - C36 - Install Dn Hudd ch 40730 to
40930 - 200m - installed with MFS

TRK: EIS O - CDO03 Install Pen Branch line + S&C
ch40540 to ch 40710 - 170m

TRK: C37b - Install Up Hudd + 7816B (Springwood
Junc) ch40540 to ch 40690 - 150m

TRK: EIS O - C38 Install Up Hudd ch 40340 to 40540
- 200m - installed with MFS

TRK: EIS O - C39 Install Up Hudd ch 40690 to 40850
- 160m - installed with MFS

TRK: EIS O - C40 Install Up Hudd ch 40850 to 41020
- 170m - installed with MFS

TRK: C41 - Install Pen Branch line ch41040 -
ch41270 ( Stated on AO1 GA Check PEH Chainage )
TRK: EIS O - C37a - Install Pen Branch line + 7816A
(Springwood Junc) PEH ch40360 to PEH ch 40710 -
350m

SIG: EIS O - Wheels free testing limits to be reviewed
SWT

MCIV: EIS N &€" A62 East deck lift and install beams
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 25 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2026/4166704
Continued

(6 pairs) to be integrated with blockade

P2026/4128142 |LN916

Springbank North
Jn

Network Rail/ABP
Boundary

All

Possession

18/09/26
2130 Fri

21/09/26
0550 Mon

**WEEK 25 POSSESSION**

CAPITAL DELIVERY | HIS33 SOUTHCOATES LANE
STRUCTURES WORK

NO ACCESS/EGRESS TO/FROM HULL COAL
TERMINAL

NO ACCESS/EGRESS TO/FROM HEDON ROAD
SIDINGS

NO ACCESS/EGRESS TO/FROM HULL BIOMASS
TERMINAL

NO ACCESS/EGRESS TO/FROM KINGSTON
TERMINALS

NO ACCESS/EGRESS TO/FROM HULL SALTEND
CHEMICALS

\W2026/11181828
Structures Work
4m20ch and 6mOch

P2026/4124090 |LN916

Springbank North
Jn

Network Rail/ABP
Boundary

All

Possession

25/09/26
2130 Fri

28/09/26
0550 Mon

**WEEK 26 POSSESSION**

CAPITAL DELIVERY | HIS33 SOUTHCOATES LANE
STRUCTURES WORK

NO ACCESS/EGRESS TO/FROM HULL COAL
TERMINAL

NO ACCESS/EGRESS TO/FROM HEDON ROAD
SIDINGS

NO ACCESS/EGRESS TO/FROM HULL BIOMASS
TERMINAL

NO ACCESS/EGRESS TO/FROM KINGSTON
TERMINALS

NO ACCESS/EGRESS TO/FROM HULL SALTEND
CHEMICALS

\W2026/11165235
Structures Work
4m20ch and 6mOch
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EAS (ARP) - Section 7

ion V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

End Traffic Remarks

Start

Work Type

TRACK MAINTENANCE FP06 FP15
OHL MAINTENANCE OHL14

BETWEEN 0200 SUN TO 0845 SUN
TRAINS TO START/TERMINATE NEW BARNET
TRAINS TO START /TERMINATE GORDON HILL

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NEW BARNET / GORDON

HILL AND FINSBURY PARK

ISOLATION TIMES TO BE 0200 SUN TO 0800 SUN

FOR OTHER SECTIONS
ISOLATION 250 COMPLETE TIMES TO BE 0200
SUN TO 0705 SUN

LNER REQUIRE 6 LONG PLATFORMS FOR
STABLING AT KINGS CROSS.

1S08, 1N03, 1D07, 1B82 TO BE CANCELLED (FIRST
EDB, NCL, HGT & LCN).

FURTHER CANCELLATIONS REQUIRED TO
ACCOMMODATE AMENDED TRAIN PLAN.

LUMO WILL REQUIRE 1 LONG PLATFORM FOR
STABLING

GC RETIME 5N90 AFTER THE POSSESSION AND
AMEND 1N90 TO DEPART KX LATER WHILST
MAINTAINING 55 MINUTE TURNAROUND

FHT 1H02 TO BE RETIMED AFTER THE
POSSESSION

PANTOGRAPHS TO BE LOWERED BOUNDS
GREEN T&RSMD, FERME PARK RS AND

E AR BRARES

Network Rail
London North Eastern Route Transit
Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection
Location from Location to Type
P2026/4018149 |LN101 Harringay Hornsey Flyover/EMU Possession
LN105 Reversing Siding
LN110 No.2
Highbury Vale Jn |Finsbury Park Down Canonbury |Possession
Up Canonbury
Holloway Wood Green South |Down Possession
Jn Goods/Down Slow
No.2
Hornsey Hornsey EMU Rev.Siding |Possession
No.1
Kings Cross Belle Isle Jn A&B Line Possession
New Barnet D Line/Down Fast |Possession
F Line/Down Slow
No. 1/Down Slow
Up Fast/C Line
Up Slow/Up Slow
No. 2/E Line
Kings Cross Kings Cross Station |Platforms 0to 10 |Possession
Station inc
Moorgate Finsbury Park Up Moorgate Possession
Down
Moorgate/Platform
8
Bounds Green T |Bounds Green T and |All Lines BLOCKED To
and RSMD RSMD Electric
Trains
Ferme Park RS [Ferme Park RS All Lines BLOCKED To
Electric
Trains
Hornsey EMU Hornsey EMU Depot |All BLOCKED To
Depot Electric
Trains

HORNSEY EMU DEPOT

IF ISOLATION PANTOGRAPHS TO BE LOWERED
IN PLATFORMS 0 TO 10 AND TO BE REMOVED AT
0800

\W2026/10903337
Track Maintenance
OmOch and 4m52ch
'W2026/10903340
Technical Inspection
0OmOch and 4m52ch
'W2026/10903254
S&T Work

0OmOch and 4m52ch
'W2026/10903305
S&C Maintenance
3mOch and 2m20ch
'W2026/10890031
OHL Work

4m24ch and 5m2ch
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 26 - Continued

Possession Ref |[LOR Location from

B

Location to

Blocked Line

|
E—

Protn Type

Start

i
.y

End

Traffic Remarks

Work Type

TRACK MAINTENANCE PET 03
WEEKLY MANDATED PATROL

NO ACCESS TO/EGRESS FROM NENE CARRIAGE
SIDINGS

DOWN TRAINS TO BE RETIMED OVER THE DOWN
FAST LINE BETWEEN FLETTON JN AND

PETERBOROUGH TERMINATING IN PLATFORM 1
OR 2

PLATFORM 1 OR 2 TO REMAIN LIVE FOR
STABLING

P2026/4018211 |[EA1560 |Fletton Jn New England North |Down Possession |27/09/26 27/09/26
LN101 Slow/Stamford 0001 Sun  |0630 Sun
LN135 (Platform 5)

Kings Dyke Peterborough North |Down Possession  |27/09/26 27/09/26
March/Platform 7 0001 Sun  |0830 Sun
Up March/Platform
6
New England Peterborough South |Up Stamford Possession  |27/09/26 27/09/26
North (Platform 4) 0001 Sun  |0630 Sun
Peterborough Peterborough March Possession |27/09/26 27/09/26
Independent 0001 Sun  |0830 Sun
Peterborough New England North |Down Fast Possession |27/09/26 27/09/26
South 0001 Sun  |0630 Sun
Peterborough Peterborough Two Way Goods |Possession |27/09/26 27/09/26
Station Station Line 0001 Sun  |0830 Sun
Fletton Jn Werrington Jn Down Slow / Down|Possession  |27/09/26 27/09/26
Stamford 0630 Sun  |0830 Sun
(Platform 5)
Peterborough Werrington Jn Down Fast Possession |27/09/26 27/09/26
South 0630 Sun  |0830 Sun
Werrington Jn Peterborough North |Up Slow Possession |27/09/26 27/09/26
Up Fast 0630 Sun  |0830 Sun
Peterborough South |Up Stamford Possession  |27/09/26 27/09/26
(Platform 4) 0630 Sun {0830 Sun

\W2026/10903603
Track Maintenance

100m23ch and 100m70ch
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks Work Type
P2026/4166610 |[EA1180 |Caledonian Road |Lea Jn Down and Up Line Blockage|27/09/26 27/09/26 NLL CYCLIC TYPE 7B (ROTR)
EA1320 |and Barnsbury North London + EPR 0045 Sun  |0845 Sun
LN110
Westbourne Road Jn |Down North Line Blockage|27/09/26 27/09/26
London Relief +EPR 0045 Sun 0845 Sun
Canonbury West |Highbury Vale Jn Up/Down Line Blockage|27/09/26 27/09/26
Jn Canonbury +EPR 0045 Sun (0845 Sun
Navarino Road Jn |Navarino Road Jn  |Graham Road Line Blockage|27/09/26 27/09/26
Curve +EPR 0045 Sun  |0845 Sun
Westbourne Road|Caledonian Road Up North London |Line Blockage|27/09/26 27/09/26
Jn and Barnsbury Reversible + EPR 0045 Sun  |0845 Sun
P2026/4166661 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession  |27/09/26 28/09/26
EA1320 |Central Jn North London 2230 Sun (0435 Mon
EA1340
LN110 Camden Road Westbourne Road Jn |Down North Possession  |27/09/26 28/09/26
East Jn London Relief 2230 Sun 0435 Mon
Channelsea North|Lea Jn Up Channelsea |Possession |27/09/26 28/09/26
Jn Loop 2230 Sun 0435 Mon
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |27/09/26 28/09/26
Canonbury 2230 Sun 0435 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |27/09/26 28/09/26
Curve 2230 Sun 0435 Mon
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession  |27/09/26 28/09/26
Curve 2230 Sun  |0435 Mon
Westbourne Road|Camden Road East |Up North London |Possession |27/09/26 28/09/26
Jn Jn Reversible 2230 Sun 0435 Mon
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 26 - Continued

End Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start

P2026/4020168 |LN600 Longlands Jn Ferryhill South Jn All Lines Possession  |28/09/26
0020 Mon

P2026/4020150 |LN600 Ferryhill South Jn |Durham Up Main Possession  |27/09/26

Ferryhill South Jn |Low Fell Jn

2315 Sun

All Lines

Possession

28/09/26
0020 Mon

28/09/26
0510 Mon
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 26 - Continued

End Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start
P2026/3826885 |LN600 Benton Benton North Jn All Lines Possession |25/09/26
LN694 Crossovers 2340 Fri
LN696

Heaton South Jn |Heaton North Jn Down and Up Possession |25/09/26

Goods Loop 2340 Fri

Plessey Crossovers |All Lines Possession  |25/09/26

2340 Fri
Heaton Depot Heaton North Jn Flushing Apron Possession |26/09/26 27/09/26
1800 Sat  |0700 Sun
Newcastle East |Heaton South Jn All Lines Possession  |26/09/26 27/09/26
Jn 1800 Sat  |0700 Sun
Heaton Depot Heaton Depot Depot Sidings BLOCKED To|26/09/26 27/09/26
Electric 1800 Sat  |0700 Sun

Trains
Heaton North Jn Washer Line BLOCKED To0|26/09/26 27/09/26
Electric 1800 Sat {0700 Sun
Trains

Heaton South Jn |Plessey Crossovers |All Lines Possession  |27/09/26 28/09/26
0700 Sun (0500 Mon

C11 Rerail Resleeper
Reballast - Trax
2m20ch and 8m51ch
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Traffic Remarks \ Work Type

\W2026/11074247
Patrolling
4m9ch and 5m15ch

\W2026/11074252
Patrolling
4m9ch and 5m15ch

\W2026/11074287
Patrolling
4m9ch and 5m15ch

\W2026/11074381
Patrolling
4m9ch and 5m15ch

Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/3826885
Continued
P2026/4093877 |LN600 Heaton North Jn  (Killingworth LC Down Main Possession  |29/09/26 29/09/26
CCTvV 0215 Tue 0320 Tue
Killingworth LC  |Heaton North Jn Up Main Possession  |29/09/26 29/09/26
CCTV 0215 Tue (0320 Tue
P2026/4093888 |LN600 Heaton North Jn  |Killingworth LC Down Main Possession  |30/09/26 30/09/26
CCTv 0215 Wed 0320 Wed
Killingworth LC  |Heaton North Jn Up Main Possession | 30/09/26 30/09/26
CCTV 0215 Wed |0320 Wed
P2026/4093889 |LN600 Heaton North Jn  |Killingworth LC Down Main Possession  |01/10/26 01/10/26
CCTV 0215 Thu (0320 Thu
Killingworth LC  |Heaton North Jn Up Main Possession |01/10/26 01/10/26
CCTV 0215 Thu |0320 Thu
P2026/4093890 |LN600 Heaton North Jn  |Killingworth LC Down Main Possession  |02/10/26 02/10/26
CCTV 0215 Fri 0320 Fri
Killingworth LC  |Heaton North Jn Up Main Possession |02/10/26 02/10/26
CCTvV 0215 Fri 0320 Fri
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EAS (ARP) - Section 7 Data freeze: EAS_V2_2627

Network Rail

London North Eastern Route Transition V2 Final Rules Previous freeze: EAS_V1 2627

Week 26 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2026/3826906 |LN600 Benton Benton North Jn All Lines Possession |02/10/26 \W2026/11073952
LN694 Crossovers 2340 Fri C11 Rerail Resleeper
LN696 Reballast - Trax

2m20ch and 8m51ch

Heaton South Jn |Plessey Crossovers |Down Main and  |Possession |02/10/26

Down Goods Loop 2340 Fri
Plessey Heaton South Jn Up Main and Up  |Possession |02/10/26
Crossovers Goods Loop 2340 Fri
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Network Rail

London North Eastern Route

EAS_(ARP) - S_ection 7 Data freeze: EAS_V2_2627
Transition V2 Final Rules Previous freeze: EAS_V1_2627

Week 26 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type | Start End Traffic Remarks \ Work Type

P2026/3826906
Continued
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 26 - Continued

Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End
P2026/4032804 |LN600 Little Mill Chathill Crossovers |Down and Up Possession |26/09/26 28/09/26
Crossovers Main 0001 Sat 0520 Mon

\W2026/11238136

C11 Rerail Resleeper
Reballast - Trax
40m41ch and 45m56ch
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4032823 |LN600 Beal Crossovers |Regional Boundary |All Lines Possession |25/09/26 28/09/26 \W2026/11155859
(LN600 69m 2340 Fri 0530 Mon C70 S&C - Complete
1474yds) Renewal 113A
Tweedmouth SB |Marshall Meadows |Up Goods Loop |Possession |25/09/26 28/09/26 60m65ch and 69m60ch
(TW) FS OHNS Down Goods Loop 2340 Fri 0530 Mon
Berwick upon Berwick upon Tweed |Down Sidings Sidings 25/09/26 28/09/26
Tweed Engineers Sidings Possession (2340 Fri 0530 Mon
Tweedmouth Tweedmouth No.3 Reception  |Sidings 25/09/26 28/09/26
Crossover Crossover Possession 2340 Fri 0530 Mon

No.2 Reception
No.1 Reception
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Network Rail

London North Eastern Route

EAS_(ARP) - S_ection 7 Data freeze: EAS_V2_2627
Transition V2 Final Rules Previous freeze: EAS_V1_2627

Week 26 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type | Start End Traffic Remarks \ Work Type

P2026/4032823
Continued
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/3827037 |LN600 Beal Crossovers |Regional Boundary |All Lines Possession |02/10/26 05/10/26 \W2026/11143442
(LN600 69m 2340 Fri 0530 Mon C70 S&C - Complete
1474yds) Renewal 113A
Tweedmouth SB |Marshall Meadows |Up Goods Loop |Possession |02/10/26 05/10/26 60m65ch and 69m60ch
(TW) FS OHNS Down Goods Loop 2340 Fri 0530 Mon
Berwick upon Berwick upon Tweed |Engineers Sidings |Sidings 02/10/26 05/10/26
Tweed Down Sidings Possession (2340 Fri 0530 Mon
Tweedmouth Tweedmouth No.1 Reception  |Sidings 02/10/26 05/10/26
Crossover Crossover Possession 2340 Fri 0530 Mon

No.2 Reception
No.3 Reception
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Network Rail

London North Eastern Route

EAS_(ARP) - S_ection 7 Data freeze: EAS_V2_2627
Transition V2 Final Rules Previous freeze: EAS_V1_2627

Week 26 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type | Start End Traffic Remarks \ Work Type

P2026/3827037
Continued
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4123953 |LN804 Micklefield Jn Hambleton West Jn  |All Lines Possession  [25/09/26 28/09/26 *WEEK 26 POSSESSION** 'W2026/10992062
LN854 2355 Fti 0515 Mon C11 Rerail Resleeper
LN878 _ _ _ _ CRSA PL | GASWOOD TO SHERBURN | UID 135155 Reballast - Trax
LN898 Milford Jn (North |Gascoigne Wood All Lines Possession |25/09/26 26/09/26 14m23ch and 12m62ch
Yorks) 2355 Fri 2335 Sat
Sherburn in Elmet All Lines Possession 25/09/26 26/09/26 TPE & NORTHERN SERVICES BETWEEN HULL
LC cctv 2355Fri  |2335 Sat AND LEEDS TO TERMINATE AT SELBY. RAIL
- - REPLACEMENT BUS SERVICE TO OPERATE
Sherburn Jn Gascoigne Wood Down Sherburn  |Possession 22;%9'/:26 02581%9’&26 BETWEEN LEEDS AND SELBY
Up Sherburn n on
NORTHERN SERVICES BETWEEN YORK AND
Gascoigne Wood |Hambleton West Jn |Gascoigne Wood |Sidings 25/09/26 28/09/26 H8LL T0 STASRTFI'ECRI\%NATE AT SEI?BY RAIL
Up Sidings Possession 12355 Fri 0515 Mon REPLACEMENT BUS SERVICE TO OPERATE
Castleford East Jn/Sherburn in Elmet |Down Normanton |Possession | 26/09/26 | 27/09/26 BETWEEN YORK AND SELBY
Lccerv Up Normanton 2335Sat 0820 Sun NORTHERN HALIFAX TO HULL SERVICES TO
Hillam Gates LC |Gascoighe Wood Down and Up Possession  [26/09/26 27/09/26 TERMINATE AT LEEDS
(Cc1v) gg\fl‘vtﬁfgm ’\e"f'r';%'t‘/’ 2335 Sat 0820 Sun TPE MANCHESTER TO HULL SERVICES TO
Milford TERMINATE AT LEEDS.
I\\{/I(l)l{(lzg)j Jn (North |Gascoigne Wood All Lines Possession  [27/09/26 28/09/26 TPE SERVICES RUNNING VIA CASTLEFORD TO
0820 Sun 0515 Mon BE DIVERTED VIA LEEDS / MICKLEFIELD JN /
Sherburnin EImet  |All Lines Possession  [27/09/26 28/09/26 CHURCH FENTON
LC CCTV 0820 Sun  |0515 Mon

CROSS COUNTRY SERVICES VIA CASTLEFORD
TO DIVERT VIA CHURCH FENTON AND
MICKLEFIELD JN TO LEEDS

CROSS COUNTRY ECS MOVES TO CROFTON
DEPOT TO DIVERT VIA LEEDS

NORTHERN WAKEFIELD KIRKGATE TO YORK
SERVICES TO DIVERT VIA LEEDS

NORTHERN SHEFFIELD TO YORK SERVICES TO
BE CANCELLED AND RAIL REPLACEMENT BUS
SERIVCE TO OPERATE BETWEEN SHEFFIELD
AND YORK

FREIGHT SERVICES BETWEEN TEES AND
SCUNTHORPE / IMMINGHAM TO DIVERT VIA
ECML, JOAN CROFT JN AND STAINFORTH JN

GBRF RYLSTONE/HUNSLET TO DAIARYCOATES
SERVICES TO DIVERT VIA LEEDS AND
KNOTTINGLEY OR BE CANCELLED

SELBY POTTERS GROUP TRAFFIC TO DIVERT VIA
SWINTON JN/DONCASTER/ECML AND TEMPLE
HIRST JN
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 26 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2026/4123953
Continued

DB CARGO MILFORD SERVICES TO DIVERT VIA
FERRYBRIDGE AND ASKERN

GBRF BIOMASS TYNE DOCK TO DRAX SERVICES
TO DIVERT VIA ECML/DONCASTER (RUN ROUND)
AND KNOTTINGLEY

DB CARGO TEES TO KNOWSLEY TRAFFIC TO
DIVERT VIA LEEDS AND ALTOFTS JN

COLAS SERVICES 6N03/6N04 TO DIVERT VIA
ECML

FREIGHT SERVICE RUNNING VIA MOORTHORPE
JN/FERRYBRIDGE TO DIVERT VIA SWINTON
JN/DONCASTER/ECML

NO ACCESS/EGRESS GASCOIGNE WOOD UP
SIDINGS

NO ACCESS/EGRESS GASCOIGNE WOOD NORTH
SIDINGS[TRU]

NO ACCESS/EGRESS TO MILFORD DOWN
SIDINGS

NO ACCESS/EGRESS TO MILFORD WEST SIDINGS
FROM GASCOIGNE WOOD. ACCESS AVAILABLE
FROM MILFORD JN
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4166807 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession |26/09/26 02/10/26 TRU West | Gledholt 16 day Blockade | Days 8 to 14 |W2026/11131633
LN860 0001 Sat  [2359 Fri Major Projects
LN861 ***This is a continuation of P/4166704*** 20m20ch and 29m20ch
LN862 Penistone Huddersfield All Lines Possession  [26/09/26 02/10/26 **Thjs is superseded by P/4166811***
NwW7021 0001 Sat 2359 Fri
. . : NO TRAINS TO BE STABLED IN HUDDERSFIELD
Stalybridge East |Heaton Lodge Jn All Lines Possession  [26/09/26 27/09/26 IACCESS TO/FROM HILLHOUSE CARRIAGE
Jn 0001 Sat 0025 Sun SIDINGS UNAVAILABLE
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession  [27/09/26 27/09/26 0001 SAT TO 0025 SUN
0025 Sun 0825 Sun SERVICES DIVERTED VIA CALDER VALLEY
Stalybridge East |Copley Hill EastJdn |All Lines Possession |27/09/26 | 27/09/26 BARNSLEY LINE SERVICES TO
an 0025Sun 10825 Sun START/TERMINATE PENISTONE
RAIL REPLACEMENT ROAD SERVICE TO
Stalybridge East |Heaton Lodge Jn  |All Lines Possession |27/09/26  |02/10/26 OPERATE
Jn 0825 Sun 2359 Fri

0025 SUN TO 0825 SUN
NO BOOKED SERVICES

0825 SUN TO 2359 FRI

SERVICES DIVERTED VIA CALDER VALLEY
BARNSLEY LINE SERVICES TO
START/TERMINATE PENISTONE

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

TRAINS TO BE STABLED IN HILL HOUSE SIDINGS

WORK DETAILS

TRK: EIS O - C34 - Install Dn Hudd ch 40320 to
40530 - 210m check for CAT 0

TRK: EIS O - C35 - Install Dn Hudd ch 40530 to
40730 - 200m - installed with MFS

TRK: EIS O - C36 - Install Dn Hudd ch 40730 to
40930 - 200m - installed with MFS

TRK: EIS O - CDO03 Install Pen Branch line + S&C
ch40540 to ch 40710 - 170m

TRK: C37b - Install Up Hudd + 7816B (Springwood
Junc) ch40540 to ch 40690 - 150m

TRK: EIS O - C38 Install Up Hudd ch 40340 to 40540
- 200m - installed with MFS

TRK: EIS O - C39 Install Up Hudd ch 40690 to 40850
- 160m - installed with MFS

TRK: EIS O - C40 Install Up Hudd ch 40850 to 41020
- 170m - installed with MFS

TRK: C41 - Install Pen Branch line ch41040 -
ch41270 ( Stated on AO1 GA Check PEH Chainage )
TRK: EIS O - C37a - Install Pen Branch line + 7816A
(Springwood Junc) PEH ch40360 to PEH ch 40710 -
350m

SIG: EIS O - Wheels free testing limits to be reviewed
SWT

MCIV: EIS N &€" A62 East deck lift and install beams
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4166807 (6 pairs) to be integrated with blockade
Continued
P2026/4046367 |LN898 Anlaby Road Jn  |Hull Paragon Down Hull Possession  [27/09/26 27/09/26 CYLICAL MAINTENANCE | 5 OF 9 | ARP2627 | HULL
LN914 0015 Sun (0810 Sun STATION
LN920 Up Hull
West Parade North |Down and Up Possession |27/09/26 27/09/26 ALL SHUNTING AND FUELLING TO BE
Jn Cottingham 0015 Sun |0810 Sun COMPLETED PRIOR TO OR AFTER THE
POSSESSION
Hull Hull Platform 4 Possession  [27/09/26 27/09/26
Platform 5 0015 Sun  |0810 Sun ONLY 2 PLATFORMS CAN BE REQUESTED TO BE
CLEAR OF STABLED TRAINS ALL OTHER
Hull Paragon Walton Street LC Up Possession |27/09/26 27/09/26 PLATFORMS ARE REQUIRED FOR STABLING
CCTV Down 0015 Sun  |0810 Sun
P2026/4124090 |LN916 Springbank North |Network Rail/ABP All Possession  |25/09/26 28/09/26 *WEEK 26 POSSESSION** \W2026/11165235
Jn Boundary 2130 Fri 0550 Mon Structures Work

CAPITAL DELIVERY | HIS33 SOUTHCOATES LANE
STRUCTURES WORK

NO ACCESS/EGRESS TO/FROM HULL COAL
TERMINAL

NO ACCESS/EGRESS TO/FROM HEDON ROAD
SIDINGS

NO ACCESS/EGRESS TO/FROM HULL BIOMASS
TERMINAL

NO ACCESS/EGRESS TO/FROM KINGSTON
TERMINALS

NO ACCESS/EGRESS TO/FROM HULL SALTEND
CHEMICALS

4m20ch and 6mOch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
London North Eastern Route Transition V2 Final Rules Previous freeze: EAS_V1 2627
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 27

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type
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EAS (ARP) - Section 7 Data freeze: EAS_V2_2627

Network Rail

London North Eastern Route Transition V2 Final Rules Previous freeze: EAS_V1 2627

Week 27 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2026/3826906 |LN600 Benton Benton North Jn All Lines Possession |02/10/26 \W2026/11073952
LN694 Crossovers 2340 Fri C11 Rerail Resleeper
LN696 Reballast - Trax

2m20ch and 8m51ch

Heaton South Jn |Plessey Crossovers |Down Main and  |Possession |02/10/26

Down Goods Loop 2340 Fri
Plessey Heaton South Jn Up Main and Up  |Possession |02/10/26
Crossovers Goods Loop 2340 Fri
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Network Rail

London North Eastern Route

EAS_(ARP) - S_ection 7 Data freeze: EAS_V2_2627
Transition V2 Final Rules Previous freeze: EAS_V1_2627

Week 27 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type | Start End Traffic Remarks \ Work Type

P2026/3826906
Continued
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Network Rail
London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 27 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/4032770 |LN600 Pegswood Widdrington All Lines Possession |03/10/26 05/10/26 \W2026/11202268
0001 Sat  |0520 Mon C11 Rerail Resleeper

Reballast - Trax
20m45ch and 23m25ch
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Network Rail

London North Eastern Route

EAS_(ARP) - S_ection 7 Data freeze: EAS_V2_2627
Transition V2 Final Rules Previous freeze: EAS_V1_2627

Week 27 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type | Start End Traffic Remarks \ Work Type

P2026/4032770
Continued
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7
Transition V2 Final Rules

Data freeze: EAS_V2 2627
Previous freeze: EAS V1 2627

Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2026/3827037 |LN600 Beal Crossovers |Regional Boundary |All Lines Possession |02/10/26 05/10/26 \W2026/11143442
(LN600 69m 2340 Fri 0530 Mon C70 S&C - Complete
1474yds) Renewal 113A
Tweedmouth SB |Marshall Meadows |Up Goods Loop |Possession |02/10/26 05/10/26 60m65ch and 69m60ch
(TW) FS OHNS Down Goods Loop 2340 Fri 0530 Mon
Berwick upon Berwick upon Tweed |Engineers Sidings |Sidings 02/10/26 05/10/26
Tweed Down Sidings Possession (2340 Fri 0530 Mon
Tweedmouth Tweedmouth No.1 Reception  |Sidings 02/10/26 05/10/26
Crossover Crossover Possession 2340 Fri 0530 Mon

No.2 Reception
No.3 Reception
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Network Rail

London North Eastern Route

EAS (ARP) - Section 7

Transition V2 Final Rules

Data freeze: EAS_V2_ 2627
Previous freeze: EAS V1 2627

Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/3827037
Continued
P2026/4166811 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |03/10/26 05/10/26 TRU West | Gledholt 16 day Blockade | Days 15 to 16 [W2026/11131634
LN860 0001 Sat  |0515 Mon Major Projects
LN861 ***This is a continuation of P/4166807*** 20m20ch and 29m20ch
LN862 Penistone Huddersfield All Lines Possession |03/10/26 05/10/26
NW7021 0001 Sat 0515 Mon NO TRAINS TO BE STABLED IN HUDDERSFIELD
_ . . ACCESS TO/FROM HILLHOUSE CARRIAGE
Stalybridge East |Heaton Lodge Jn All Lines Possession |03/10/26  |04/10/26 SIDINGS UNAVAILABLE
Jn 0001 Sat  |0025 Sun
- - 0001 SAT TO 0025 SUN
Bradley Wood Jn |Dewsbury East Jn  |All Lines Possession |04/10/26 04/10/26 SERVICES DIVERTED VIA CALDER VALLEY
0025 Sun 0825 Sun BARNSLEY LINE SERVICES TO
Stalybridge East [Copley Hill East Jn  |All Lines Possession |04/10/26 04/10/26 START/TERMINATE PENISTONE
n 0025 Sun 10825 Sun RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East |Heaton Lodge Jn All Lines Possession  |04/10/26 05/10/26
In 0825 Sun  |0515 Mon 0025 SUN TO 0825 SUN
NO BOOKED SERVICES
0825 SUN TO 0515 MON
SERVICES DIVERTED VIA CALDER VALLEY
BARNSLEY LINE SERVICES TO
START/TERMINATE PENISTONE
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
TRAINS TO BE STABLED IN HILL HOUSE SIDINGS
WORK DETAILS:
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