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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0125 Sun

0125 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Up Main Loop

Down Main Slow / 
Down Slow
Up Main Slow

Down Main Fast

Up Fast /  Up Main
Fast
Platforms 1 - 10

South Siding

Down Slow

Down Fast

Up Fast

Up Slow

Clapham Jn

Durnsford Road

Waterloo

Waterloo

Hook

Hook

Clapham Jn

Waterloo

Waterloo

Pirbright Jn

Pirbright Jn

P2026/4157956

P2026/4157929

WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR



SWR: 2K79, 2K05 & 2D07 TO DIVERT VIA EAST 
PUTNEY. 2D06 & 2D08 TO START FROM 
WIMBLEDON PLATFORM 5.



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.



TRACK MAINTENANCE: CW02b

SWR: 1B01 TO RUN SLW OVER THE UP SLOW. 
2L20 TO BE RETIMED AND TO FOLLOW 1L18.



THE FOLLOWING ALLOWANCES TO BE ADDED: 

DWELL TIME AT WOKING TO PICKUP PILOT AND 
SLW BRIEFING 9 MINUTES    

BETWEEN WOKING AND WOKING JN [1]  

BETWEEN WOKING AND PIRBRIGHT JN [3]  

BETWEEN PRIBRIGHT JN AND FARNBOROUGH 
(MAIN)[2]

BETWEEN FARBOROUGH (MAIN) AND FLEET [2]

BETWEEN FLEET AND BASINGSTOKE [7]

DWELL AT BASINGSTOKE TO SET DOWN PILOT 3 
MINUTES 

ON ARRIVAL AT BASINGSTOKE SLW WILL BE 
CANCELLED 



  

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1.



TRACK MAINTENANCE: B02

SW100
SW105

SW105

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

2Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0155 Fri

0430 Tue

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

07/04/26

12/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0145 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Up Main

Down Main

Goods Loop

Down Fawley 
Up/Shunting Neck
Down Siding

Engineers Siding

Down Sidings

Up Main

Down Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
DM/DF/Dn 
Rvl(Main)/DF/DM
UM/UF/Up Rvl 
(Main)/UF/UM/UF
Redbridge Goods

Maritime Back 
Road
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Down Test Valley

Up Test Valley

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Totton

Brockenhurst

Totton

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Bournemouth

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Sway

Brockenhurst

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

P2025/4084967 SWR: FOR PART 1 0155 FRI 3/4 TO 0430 TUE 7/4 
WEYMOUTH & POOLE SERVICES TO 
START/TERMINATE AT SOTON CTRL & BOMO, 
2RXX/2SXX SERVICES TO RUN BETWEEN 
SALISBURY & ROMSEY. RAIL REPLACEMENT 
SERVICES TO OPERATE.

FOR PART 2 0430 TUE 7/4 TO 0145 SUN 12/4 
WEYMOUTH SERVICES TO START/TERMINATE AT
BROCK & BOMO & POOLE SERVICES TO 
START/TERMINATE AT BROCK. RAIL 
REPLACEMENT SERVICES TO OPERATE.

ON SUN 12/4 WEYMOUTH & POOLE SERVICES TO 
START & TERMINATE AT EASTLEIGH, 2EXX 
SERVICES WNR & 2RXX/2SXX SERVICES TO RUN 
BETWEEN SALISBURY & ROMSEY. RAIL 
REPLACEMENT SERVICES TO OPERATE.



XC: FROM FRI 3/4 TO SUN 12/4 SERVICES TO 
START/TERMINATE AT SOTON CTRL. RAIL 
REPLACEMENT SERVICES TO OPERATE.

ON SUNDAY 12/4 SERVICES TO START & 
TERMINATE AT EASTLEIGH. RAIL REPLACEMENT 
SERVICES TO OPERATE.



GWR: FOR PART 1 0155 FRI 3/4 TO 0430 TUE 7/4 & 
PART 3 0145 SUN 12/4 TO 0300 MON 13/4 CARDIFF
TO PORTSMOUTH SERVICES TO DIVERT VIA 
CHANDLERS FORD. RAIL REPLACEMENT 
SERVICES TO OPERATE.



GTR: FOR PART 3 0145 SUN 12/4 TO 0300 MON 
13/4 SOTON SERVICES TO BE DIVERTED TO 
PORTSMOUTH & SOUTHSEA. RAIL 
REPLACEMENT SERVICES TO OPERATE.



FREIGHT FOR PART 3 0145 SUN 12/4 TO 0300 
MON 13/4



GBRf: NO ACCESS TO WESTERN DOCKS.

F/LINER: NO ACCESS TO MILLBROOK FLT OR 
MARITIME FLT.

DB CARGO: NO ACCESS TO EASTERN OR 
WESTERN DOCKS.



PART 1 0155 FRI 3/4 TO 0430 TUE 7/4 SOTON 
DOWN LOOP & UP GOODS LOOP TO BE KEPT 
CLEAR.



PART 3 0145 SUN 12/4 TO 0300 MON 13/4 SOTON 
PLATS 1 TO 4, DOWN LOOP & UP GOODS LOOP 
TO BE KEPT CLEAR. NORTHAM TRAIN CARE 
DEPOT NO.1 & 2 RECEPTION LINES TO BE KEPT 

SW105
SW140
SW145
SW150
SW155
SW160

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

03/04/26

07/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued

2 of 236



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Up Slow

Up Netley

Up Slow

Down Slow

Down Netley

Up Slow

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Engineers Siding

Up Siding

Millbrook 
Freightliner 
Terminal
Bay Sidings East

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Down Sidings

Millbrook (SW105)

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Totton

Brockenhurst

Millbrook (SW105)

Southampton

Southampton Up 
Yard

Totton

St. Denys

Stoneham Jn

Totton

Brockenhurst

Millbrook 
(SW105)

Southampton

Southampton Up 
Yard

Totton

P2025/4084967 CLEAR.



PARTS 1 TO 3

STRUCTURES RIVER AVON BRIDGE 
STRENGTHENING

STRUCTURES BARGATE ROAD BRIDGE 
STRENGTHENING

WDU RIVER STOUR BRIDGE WHEELTIMBERS

WDU PL REFURB RIVER AVON

DRAINAGE REFURB NEW MILTON

BARGATE ROAD BRIDGE STRENGTHEN

DANES STREAM EARTHWORKS EMBANKMENT

TRACK RENEWALS 44700026 SURVEYS

BrG01b



PART 1 ONLY

WDU PL REFURB TOTTON UP/DOWN

WDU RERAIL BEAULIEU ROAD UP

WDU PL REFURB BROCKENHURST

WDU DRAIN REFURB SWAY

TRACK MAINTEN



PART 2 ONLY

STONEBLOWER CHRISTCHURCH

C44 RAIL GRINDER SWAY-HINTON ADMIRAL (M/T 
& W/T)



PART 3 ONLY

MAINTENANCE ER02

WDU RERAIL REDBRIDGE DOWN

TRACK RENEWALS 44200124 SIX WEEK TA

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

13/04/26

12/04/26

13/04/26

13/04/26

13/04/26

12/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

0300 Mon

0150 Sun

0300 Mon

0300 Mon

0300 Mon

0150 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Netley

Up Fast/Up 
Main/Up Fast/Up 
Main/Up Fast
Down Fast/Down 
Main/Down 
Fast/Down 
Main/Down Fast
Eastern Docks 
Single

Arrival/Departure 
Line

No.1 Reception

No. 2 Reception

Up Slow

Down Slow

Up Slow

Down Slow

Down Netley

Up Slow

1 and 2 
Reception/Shunt 
Necks
Siding A

Siding B

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Dn Fast/Dn 
Main/Dn Fast/Dn 
Main/Dn Fast/Dn 
Main

St. Denys

Southampton

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Southampton

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Bournemouth

Brockenhurst

Lymington Pier

Bournemouth

Bitterne

Eastleigh West Jn

Northam Jn

Northam 
Traincare Depot

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

Bournemouth

Brockenhurst

Eastleigh West Jn

P2026/4212937 PART 2 ONLY: ALL PLATFORMS (INCLUDING 
DOWN BAY) TO BE KEPT CLEAR AT 
SOUTHAMPTON CENTRAL, UP & DOWN GOODS 
LOOP.



SWR: POOLE & WEYMOUTH SERVICES TO START
& TERMINATE AT EASTLEIGH ALL WEEKEND. ON 
SATURDAY, A SHUTTLE SERVICE WILL OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
WEYMOUTH AND BETWEEN SOUTHAMPTON 
CENTRAL AND SALISBURY VIA ROMSEY. 2EXX 
SERVICES WILL START & TERMINATE AT 
WOOLSTON. ON SUNDAY, A SHUTTLE SERVICE 
WILL OPERATE BETWEEN BOURNEMOUTH AND 
WEYMOUTH; AND BETWEEN ROMSEY AND 
SALISBURY. 2EXX SERVICES WILL START & 
TERMINATE AT WOOLSTON. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
EASTLEIGH AND BOURNEMOUTH AND BETWEEN 
ROMSEY/WOOLSTON AND SOUTHAMPTON 
CENTRAL.



XC: ON SATURDAY, BOURNEMOUTH SERVICES 
WILL DIVERT VIA ANDOVER AND ROMSEY AND 
REVERSE AT SOUTHAMPTON CENTRAL. ON 
SUNDAY, BOURNEMOUTH SERVICES TO START &
TERMINATE AT EASTLEIGH. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
EASTLEIGH AND BOURNEMOUTH.



GTR: ALL WEEKEND SOUTHAMPTON SERVICES 
TO START & TERMINATE AT WOOLSTON.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WOOLSTON AND 
SOUTHAMPTON CENTRAL.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
DIVERT VIA CHANDLERS FORD ALL WEEK. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



FREIGHTLINER: ON SATURDAY, FREIGHT 
SERVICES TO DIVERT VIA ANDOVER, ROMSEY & 
REDBRIDGE JN. NO ACCESS TO MILLBROOK FLT.
ON SUNDAY, NO ACCESS TO MARITIME 
TERMINAL.



GBRf: ON SATURDAY, FREIGHT SERVICES TO 
SOUTHAMPTON WESTERN DOCKS TO DIVERT 
VIA ANDOVER AND ROMSEY. ON SUNDAY, NO 
ACCESS TO SOUTHAMPTON WESTERN DOCKS.



DB CARGO: ON SATURDAY, FREIGHT SERVICES 

SW105
SW135
SW140
SW145
SW150
SW155
SW160

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main/Up 
Fast/Up Main/Up 
Fast/Up Main/Up 
Fast
Redbridge Goods

Maritime Back 
Road
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Goods Loop

Down Docks 
Branch
Up Slow

Western Docks 
Single
Fawley 
Single/Shunting 
Neck
Goods Loop

Down Siding

Engineers Siding

Up Siding

All Sidings

Millbrook 
Freightliner 
Terminal
ANSA Siding No.1

ANSA Siding No.2

Bay Sidings East

Down Sidings

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Brockenhurst

Maritime Freightliner 
Terminal

Millbrook (SW105)

Southampton

Totton

Millbrook 
(SW105)

Redbridge Jn

Southampton

Totton

Brockenhurst

Maritime 
Freightliner 
Terminal
Millbrook 
(SW105)

Southampton

Totton

P2026/4212937 TO SOUTHAMPTON WESTERN DOCKS DIVERT 
VIA ANDOVER AND ROMSEY NO ACCESS TO 
SOUTHAMPTON EASTERN DOCKS. ON SUNDAY, 
NO ACCESS TO EASTERN & WESTERN DOCKS.



PILOT REQUIRED FOR FIRST TRAIN AFTER PART 
2 OF THE POSSESSION.



PARTS ONE & TWO:

WDU S&C REFURB 532A/529B pts

OUTER DU MAJOR MAINTENANCE PROJECT

CRITICAL JN TAMP SOUTHAMPTON

S&C GRINDER ST DENYS

TRACK RENEWALS: 44200124 6 WEEK FOLLOW 
UP



PART TWO ONLY:

WDU RERAIL REDBRIDGE DOWN

STRUCTURES: BARBERS BRIDGE 
RECONSTRUCTION FOLLOW UP

TRACK RENEWALS: 44700026 SURVEY

DRAINAGE: NEW MILTON REFURB

DRAINAGE: SWAY EAST REFURB

E&P: POKESDOWN SUB_STATION MATERIAL 
DELIVERY

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0130 Sun

0110 Sat

12/04/26

13/04/26

12/04/26

13/04/26

13/04/26

13/04/26

25/05/26

25/05/26

25/05/26

13/04/26

17/04/26

0655 Sun

0515 Mon

0655 Sun

0515 Mon

0745 Mon

0745 Mon (28 hrs)

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2300 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down & Up 
Portsmouth

Reversible Fast 
Spur

Down Slow Spur

Up Slow Spur

Down & Up St. 
Helier

Up Main

Down Main

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Up Yard CS

Down Portsmouth 
Direct/Down Main
Up Main/Up 
Portsmouth Direct

Down Main

Up Main

Sutton

Streatham South Jn

Streatham South Jn

Sutton

Woking Jn

Guildford

Aldershot North Jn

Wokingham Jn

Guildford

Havant Jn

Petersfield

Streatham Jn

Streatham North 
Jn

Streatham North 
Jn

Streatham South 
Jn

Guildford

Woking Jn

Aldershot South 
Jn

Guildford

Guildford

Haslemere

Haslemere

P2026/4080854

P2026/4158008

P2026/4213637

P2026/4157927

THAMESLINK SERVICE DIVERTED VIA MITCHAM 
JN AND TERMINATE / START BACK FROM 
SUTTON



PART ONE

SHUNT MOVE FROM TVC193 TO LOS TVC893 
(PLAT 1 SUTTON) UNAVAILABLE





WORK: MTCE

WORK: WD - STREATHAM SOUTH - FOLLOW UP

GUILDFORD, PLATFORMS 6-8 TO BE KEPT 
CLEAR. GUILDFORD UCS AVAILABLE FOR 
BERTHING. 

SWR - SERVICES WILL NOT RUN BETWEEN 
ALDERSHOT & GUILDFORD. 

GWR - SERVICES WILL NOT RUN BETWEEN 
READING AND GUILDFORD. RAIL REPLACEMENT 
BUS SERVICES TO OPERATE.



TRACK MAINTENANCE: GG04

SWR: SERVICES TO START AND TERMINATE AT 
HASLEMERE. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN HAVANT AND 
PORTSMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN HASLEMERE 
AND HAVANT.



F2P IBJ REMOVAL

HAVANT RELOCK CABLE WORKS

TRACK MAINTENANCE HG01B

SWR: PORTSMOUTH DIRECT SERVICES TO 
TERMINATE/START AT HASLEMERE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
PETERSFIELD AND PORTSMOUTH. TRAINS TO 
SHUNT VIA PF8 SIGNAL AT PETERSFIELD. UP 
TRAINS ARE AUTHORISED TO START FROM 
PLATFORM 1 AT HASLEMERE.



RAIL REPLACEMENT TO OPERATE BETWEEN 
HASLEMERE AND PETERSFIELD.



EARTHWORKS: LANGLEY GREEN CUTTING

TRACK MAINTENANCE: H02

SO700
SW105

SW110
SW123
SW265

SW110

SW110

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

24/05/26

24/05/26

24/05/26

12/04/26

11/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0025 Sat

0025 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
All Lines

Up Warminster

Down Warminster

Platform Loop

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
West Bay 
(Platform 5)
Holding Siding

West Carriage 
Siding
Quidhampton 
Sidings

Laverstock South Jn

Salisbury Tunnel Jn

Gillingham (Dorset)

Wilton Jn

Salisbury

Salisbury

Wilton Jn

Laverstock North 
Jn

Romsey

Andover

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

P2026/4158063 SATURDAY

SWR: 1L79 TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. SALISBURY TO ROMSEY VIA 
EASTLEIGH SERVICES TO TERMINATE/START AT 
ROMSEY ALL DAY. 

RAIL REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND ROMSEY.

GWR: CARDIFF/PORTSMOUTH SERVICES TO 
TERMINATE & START AT SALISBURY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
ROMSEY/SOUTHAMPTON AND PORTSMOUTH. 
RAIL REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON CENTRAL.



SUNDAY

SWR: SALISBURY TO ROMSEY VIA EASTLEIGH 
SERVICES TO TERMINATE/START AT ROMSEY 
ALL DAY. 

WEST OF ENGLAND SERVICES WILL OPERATE 
FROM SALISBURY TO EXETER ONLY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN WATERLOO 
AND ANDOVER - SHUNT REQUIRED AT 
ANDOVER. RAIL REPLACEMENT TO OPERATE 
BETWEEN ROMSEY, ANDOVER AND SALISBURY.


GWR: CARDIFF/PORTSMOUTH SERVICES TO 
TERMINATE & START AT SALISBURY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
SOUTHAMPTON AND PORTSMOUTH. RAIL 
REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON CENTRAL.



AT SALISBURY, SWR EXETER SERVICES TO 
TERMINATE/START IN PLATFORM 3. GWR 
GARDIFF SERVICES TO TERMINATE/START IN 
PLATFORM 4.



XC: SUN 5O06 TO DIVERT VIA WINCHESTER 



PARTS ONE & TWO:

TRACK RENEWALS 44500615: DEAN UP



PART TWO ONLY:

TRACK MAINTENANCE: ER07

WDU: TARGGETT WAY UWC UPGRADE

BRIDGE EXAMINATIONS OLD HOUSE 
LANE/SHAFTESBURY ROAD

GW5001
SW115
SW150
SW170

18/04/26

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0005 Fri

0005 Fri

0001 Sat

0001 Sat

12/04/26

12/04/26

11/04/26

11/04/26

11/04/26

11/04/26

0650 Sun

0650 Sun

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

All Lines

Gillingham Up 
Siding

All Lines

Down Siding

All Lines

Down Siding

Gillingham (Dorset)

Gillingham (Dorset)

Axminster

Chard Jn

Axminster

Chard Jn

Wilton Jn

Gillingham 
(Dorset)

Yeovil Jn

Chard Jn

Yeovil Jn

Chard Jn

P2026/4157928

P2025/4123435

P2026/4215498

5L66, 5L96 & 1L88 TO DIVERT VIA CASTLE CARY &
WESTBURY 



TRACK MAINTENANCE: S08/Y01

8 DAY BLOCKADE



THIS POSSESSION WILL BE SUPERSEDED BY 
P/4215498



SERVICES TO START/TERMINATE AT YEOVIL JN. 
SHUTTLE SERVICE TO OPERATE BETWEEN 
AXMINSTER AND EXETER. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN YEOVIL
JN AND AXMINSTER.



DRAINAGE REFURB WEYFORD CUTTING

DRAINAGE RENEWAL STOFFORD CUTTING

EARTHWORKS CREWKERNE TUNNEL CUTTING

TRACK MAINTENANCE YG03

BRIDGE EXAM KITT HILL

8 DAY BLOCKADE



THIS POSSESSION WILL BE SUPERSEDED BY 
P/4215490



SERVICES TO START/TERMINATE AT YEOVIL JN. 
SHUTTLE SERVICE TO OPERATE BETWEEN 
AXMINSTER AND EXETER. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN YEOVIL
JN AND AXMINSTER.



DRAINAGE REFURB WEYFORD CUTTING

DRAINAGE RENEWAL STOFFORD CUTTING

EARTHWORKS CREWKERNE TUNNEL CUTTING

TRACK MAINTENANCE YG03

BRIDGE EXAM KITT HILL

GW5001
SW115

GW610
SW115

GW610
SW115

12/04/26

12/04/26

03/04/26

03/04/26

04/04/26

04/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sat

0001 Sat

11/04/26

11/04/26

0400 Sat

0400 Sat

Possession

Sidings 
Possession

All Lines

Down Siding

Axminster

Chard Jn

Yeovil Jn

Chard Jn

P2026/4215490 FINAL PART 8 DAY BLOCKADE



SERVICES TO START/TERMINATE AT YEOVIL JN. 
SHUTTLE SERVICE TO OPERATE BETWEEN 
AXMINSTER AND EXETER. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN YEOVIL
JN AND AXMINSTER.



DRAINAGE REFURB WEYFORD CUTTING

DRAINAGE RENEWAL STOFFORD CUTTING

EARTHWORKS CREWKERNE TUNNEL CUTTING

TRACK MAINTENANCE YG03

BRIDGE EXAM KITT HILL

GW610
SW115

11/04/26

11/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4115832 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

12/04/26

12/04/26

12/04/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

P2026/4115892

P2026/4158994

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK RENEWALS: 44600218 PREP

GW103
GW190
GW500
SW125

GW500
SW125

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

1200 Sat

1200 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0840 Sun

0840 Sun

2200 Sun

13/04/26

11/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

13/04/26

12/04/26

13/04/26

0600 Mon

2210 Sat

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0600 Mon

2200 Sun

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Single

Down and Up 
Westbury

Single

Down/Up 
Passenger Loop

Down and Up 
Frome/Single 
Frome
Single

Up/Down Goods 
Loop

Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fro
me 
Avoiding/Athelney
Up Sidings

Down and Up 
Westbury

Down and Up 
Main/Westbury/Fro
me Avoiding
Down and Up 
Westbury/Athelney

Route Boundary 
Western/Wessex 
Route
Bruton

Yeovil Pen Mill

Castle Cary

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Whatley Quarry

Cogload Jn

Castle Cary

Bruton

Castle Cary

Cogload Jn

Castle Cary Jn

East Somerset Jn 
(Witham)

Castle Cary

Castle Cary

Clink Road Jn

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Westbury South 
Jn

Castle Cary

East Somerset Jn 
(Witham)

Westbury South 
Jn

East Somerset Jn 
(Witham)

P2026/4149853 NBS PERIOD FOR FREIGHT SERVICES

GWR AND SWR SERVICES TO TERMINATE AT / 
START FROM WESTBURY/CASTLE CARY.  GWR 
SERVICES DIVERTED VIA BRISTOL.  SWR 
SERVICES DIVERTED VIA SOUTH WEST MAIN 
LINE.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU



WORK DETAILS = West Barnbridge - 51400412

WEY 121m 35ch - 121m 70ch

Track Renewal - Core

GW500
GW560
GW570
GW572
GW580
SW175

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0110 Sat

0125 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

13/04/26

13/04/26

13/04/26

13/04/26

12/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0125 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Bookham

Up Bookham

Down Siding

Up Siding

Down Main

Up Main

Up/Down Arrival

Up Byfleet Curve

Down Byfleet 
Curve
Down 
Twickenham
Up Twickenham

Down Goods Loop

Down Windsor

Up Windsor

Down Chertsey/Up
Bay
Up Chertsey

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Dorking

Epsom

Effingham Jn

Epsom

Ascot

Feltham Depot

Byfleet Jn

Ascot

Staines

Windsor and Eton 
Riverside

Weybridge

Staines

Cheam

Ewell West

Leatherhead

Epsom

Virginia Water

Feltham Depot

Addlestone Jn

Feltham

Staines

Staines Jn

Virginia Water

Staines

P2026/4158010

P2026/4157934

SWR: SERVICES WILL START AND TERMINATE AT
WORCESTER PARK. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SUTTON AND DORKING.



*** SPECIAL WORKING INSTRUCTIONS ***



AT WORCESTER PARK, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE UP PLATFORM LINE VIA
THE COUNTRY END GROUND FRAME 
CROSSOVER.



UP SIDING TO BE KEPT CLEAR.



TRACK MAINTENANCE: CD05b

C44 RAIL GRINDER LEATHERHEAD

SWR: READING, WINDSOR AND WOKING VIA 
HOUNSLOW SERVICES TO START AND 
TERMINATE AT HOUNSLOW/FELTHAM. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
READING AND ASCOT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
HOUNSLOW/TWICKENHAM AND ASCOT AND 
BETWEEN VIRGINIA WATER AND WOKING.  



WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR.



DRAINAGE REFURBISHMENT OAK TREE CLOSE  
FELTHAM RESIGNALLING IBJ RECOVERIES

TRACK MAINTENANCE SUN FD04

SO680
SO685
SW180
SW183

SW210
SW230
SW250
SW255

12/04/26

12/04/26

12/04/26

12/04/26

11/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

12/04/26

12/04/26

12/04/26

12/04/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116436 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0110 Sun

0110 Sun

0015 Sun

0015 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0725 Sun

0725 Sun

0710 Sun

0710 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

South Siding

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Down St. Helier

Up St. Helier

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Fast

Up Fast

Up Slow

Down Slow

Clapham Jn

Waterloo

Waterloo

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Chase

Ash Vale Jn

Farnborough

Hook

Hook

Waterloo

Waterloo

Clapham Jn

Raynes Park

Wimbledon

Pirbright Jn

Woking Jn

Farnborough

Farnborough

P2026/4159137

P2026/4158023

P2026/4165338

P2026/4158064

WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR.



SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM.ON SUNDAY, 2D06 AND
2D08 WILL NOT RUN. 2K05 TO START AT 
KINGSTON AND 2D07 WILL NOT RUN. 2D12 TO 
START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.



TRACK MAINTENANCE: CCW02

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

TRACK RENEWALS: 44301625 6 WEEK FOLLOW-
UP

SWR: 1B01 TO TERMINATE AT WOKING.



TRACK MAINTENANCE: W08

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

SW100
SW105

SO700
SW100
SW105

SW105
SW120

SW105

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

3Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0145 Sun

0145 Sun

0145 Sun

0700 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

19/04/26

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0400 Mon

0400 Mon

0400 Mon

1900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Down 
Main/Down 
Fast/Down Rvl 
(Main)/DF
Up Fast/Up Rvl 
(Main)/Up Fast/Up 
Main/Up Fast
Eastern Docks 
Single

Arrival/Departure 
Line

Up Slow

Down Slow

Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Road

Shunting Neck

All Sidings

Southampton

Canute Road

Chapel Road LC 
(SW145)

Southampton

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Wareham

Branksome

Poole

Bournemouth Depot

Eastleigh West Jn

Northam Jn

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

Bournemouth

Branksome

Poole

Bournemouth 
Depot

P2026/4162645

P2026/4158062

BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.



SWR: ON SATURDAY, 1B01 TO TERMINATE AT 
WOKING.



RECEPTION NO1 TO BE KEPT CLEAR AT 
NORTHAM JN.



TRACK MAINTENANCE: E02

TRACK RENEWALS: 44200124 6 WWEEK 
FOLLOW-UP/TOC

BOURNEMOUTH DEPOT RUN ROUND SIDING No.6
TO BE KEPT CLEAR FOR PART 2 0700 TO 1900 
SUN.



NO ACCESS TO POOLE SIDINGS



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BOURNEMOUTH AND 
WAREHAM

A SHUTTLE SERVICE TO OPERATE BETWEEN 
WAREHAM AND WEYMOUTH



TRACK MAINTENANCE: BrG06

BRIDGE EXAMINATION: POOLE ROAD

SW105
SW140
SW145
SW150

SW105

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Sat

0100 Sun

0100 Sun

0100 Sun

0030 Sun

0030 Sun

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0100 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Spur

Up Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down and Up 
Brighton

Chichester Up 
Sidings

Havant Jn

Cosham Jn

Portcreek Jn

Havant Jn

Southbourne

Chichester

Petersfield

Farlington Jn

Petersfield

Southbourne

Barnham

Chichester

P2026/4158164

P2026/4120477

SWR: SERVICES TO START AND TERMINATE AT 
PETERSFIELD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN PETERSFIELD
HAVANT ON SATURDAY AND PORTSMOUTH 
HARBOUR ON SUNDAY.



GTR: SUNDAY ONLY - SERVICES TO START AND 
TERMINATE AT CHICHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO 
PORTSMOUTH HARBOUR.



FOR PART 2 BEDHAMPTON LC WILL BE CLOSED 
TO ROAD TRAFFIC.



PARTS ONE & TWO:

WORKS DELIVERY : CONDUCTOR RAIL RENEWAL
- PETERSFIELD UP/DOWN.

HAVANT RELOCK



PART TWO ONLY:

TRACK MAINTENANCE: HG02

SOUTHERN VICTORIA / BRIGHTON TO 
PORTSMOUTH / SOUTHAMPTON SERVICES 
DIVERTED TO BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BOGNOR REGIS AND 
PORTSMOUTH HARBOUR AND FAREHAM



WORK: MTCE

SO520
SW110
SW140

SO520
SW110

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0025 Sat

0025 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury
All Lines

Up Warminster

Down Warminster

Platform Loop

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception 
Line/Through 
Sdg/Up 
Sdg/Shunting 
Neck
West Bay 
(Platform 5)
Holding Siding

West Carriage 
Siding
Quidhampton 
Sidings

Laverstock South Jn

Salisbury Tunnel Jn

Gillingham (Dorset)

Wilton Jn

Salisbury

Salisbury

Wilton Jn

Laverstock North 
Jn

Romsey

Andover

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

P2026/4158063 SATURDAY

SWR: 1L79 TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. SALISBURY TO ROMSEY VIA 
EASTLEIGH SERVICES TO TERMINATE/START AT 
ROMSEY ALL DAY. 

RAIL REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND ROMSEY.

GWR: CARDIFF/PORTSMOUTH SERVICES TO 
TERMINATE & START AT SALISBURY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
ROMSEY/SOUTHAMPTON AND PORTSMOUTH. 
RAIL REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON CENTRAL.



XC: 5E79 AND 5O97 TO DIVERT VIA WINCHESTER.


SUNDAY

SWR: SALISBURY TO ROMSEY VIA EASTLEIGH 
SERVICES TO TERMINATE/START AT ROMSEY 
ALL DAY. 

WEST OF ENGLAND SERVICES WILL OPERATE 
FROM SALISBURY TO EXETER ONLY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN WATERLOO 
AND ANDOVER - SHUNT REQUIRED AT 
ANDOVER. RAIL REPLACEMENT TO OPERATE 
BETWEEN ROMSEY, ANDOVER AND SALISBURY.


GWR: CARDIFF/PORTSMOUTH SERVICES TO 
TERMINATE & START AT SALISBURY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN 
SOUTHAMPTON AND PORTSMOUTH. RAIL 
REPLACEMENT TO OPERATE BETWEEN 
SALISBURY AND SOUTHAMPTON CENTRAL.



AT SALISBURY, SWR EXETER SERVICES TO 
TERMINATE/START IN PLATFORM 3. GWR 
GARDIFF SERVICES TO TERMINATE/START IN 
PLATFORM 4.



XC: SUN 5O06 TO DIVERT VIA WINCHESTER 



PARTS ONE & TWO:

TRACK RENEWALS 44500615 DEAN DOWN



PART TWO ONLY:

TRACK MAINTENANCE ER07

WDU TARGGETT WAY UWC UPGRADE

BRIDGE EXAMINATIONS OLD HOUSE 
LANE/SHAFTESBURY ROAD

GW5001
SW115
SW150
SW170

18/04/26

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0001 Sun

0001 Sun

0001 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Basingstoke

Southcote Jn

Basingstoke

P2026/4115164

P2026/4159032

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

TRACK RENEWALS: 44600218 PREP

GW103
GW220
GW225
GW500
SW125

GW500
SW125

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4149403 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0840 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2345 Sat

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2200 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Frome/Single 
Frome
Single

Up/Down Goods 
Loop

Down and Up 
Westbury Avoiding
lines
Up Goods Loop

Single

Down and Up 
Main/Westbury/Fro
me Avoiding
Down/Up 
Passenger Loop

Single

Down and Up 
Main/Westbury/Fro
me 
Avoiding/Athelney
Up Sidings

Down and Up 
Main/Westbury/Fro
me Avoiding

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Whatley Quarry

Castle Cary

Castle Cary

Route Boundary 
Western/Wessex 
Route
Cogload Jn

Castle Cary

Castle Cary

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Clink Road Jn

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Westbury South 
Jn

Castle Cary

Castle Cary Jn

Westbury South 
Jn

Castle Cary

Westbury South 
Jn

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2026/4150083

P2026/4158017

NBS PERIOD FOR FREIGHT SERVICES

GWR AND SWR SERVICES TO TERMINATE AT / 
START FROM WESTBURY AND CASTLE CARY.  
GWR SERVICES DIVERTED VIA BRISTOL.  SWR 
SERVICES DIVERTED VIA SOUTH WEST MAIN 
LINE.

REPLACEMENT ROAD TRANSPORT REQUIRED IN 
LIEU



WORK DETAILS = CORE West Barnbridge TR

TRACK MAINTENANCE: Y05

GW500
GW560
GW570
GW572
GW580
SW175

GW500
SW175
SW178

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

19/04/26

18/04/26

18/04/26

18/04/26

18/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0155 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Byfleet Curve

Down Byfleet 
Curve
Up/Down Arrival

Down Main/ Down 
Twickenham
Up Main

Down Goods Loop

Down Windsor

Up Windsor

Down Chertsey/Up
Bay
Up Chertsey

Up Siding East

Up Goods Loop

East Yard Sidings 
1-4

Down/Down 
Richmond

Eastbound District
Line

Down and Up Kew
Spur

Westbound 
District Line

Up Kew 
Branch/Up Kew

Up Richmond/Up

Platforms 3-7

Down Kew/Down 
Kew Branch

Ascot

Byfleet Jn

Feltham Depot

Ascot

Staines

Windsor and Eton 
Riverside

Weybridge

Staines

Richmond

Network Rail / LUL 
(District Line) 
Boundary
New Kew Jn

Gunnersbury Jn

South Acton Jn

Acton Wells Jn

Richmond

Old Kew Jn

Virginia Water

Addlestone Jn

Feltham Depot

Feltham Jn

Staines

Staines Jn

Virginia Water

Staines

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary
Old Kew Jn

Richmond

South Acton Jn

P2026/4158084

P2026/4148474

ON SUNDAY WINDSOR AND ETON RIVERSIDE 
PLATFORMS TO BE KEPT CLEAR.



SWR: ON SATURDAY READING SERVICES WILL 
TERMINATE AT VIRGINIA WATER PLATFORM 2 
AND RESTART FROM ASCOT. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN VIRGINIA WATER AND ASCOT. ON 
SUNDAY READING, WINDSOR AND WOKING VIA 
HOUNSLOW SERVICES TO START AND 
TERMINATE AT HOUNSLOW. A SHUTTLE SERVICE
WILL OPERATE BETWEEN READING AND ASCOT. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN HOUNSLOW/TWICKENHAM 
AND ASCOT AND BETWEEN VIRGINIA WATER 
AND WOKING.  



PARTS ONE & TWO:

BUILDINGS LONGCROSS STATION FOOTBRIDGE 
RENEWAL

DRAINAGE REFURBISHMENT: OAK TREE CLOSE  
FELTHAM RESIGNALLING: IBJ RECOVERY



PART TWO ONLY:

TRACK MAINTENANCE: FD04

CRITICAL JN TAMP: VIRGINIA WATER

C44 RAIL GRINDER: FELTHAM-STAINES

LUL TO NOTE DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



TWO PLATFORMS AT RICHMOND TO BE 
NOMINATED TO BE KEPT CLEAR AT PRE-DPPP



ARL TO STABLE TRAINS IN THREE PLATFORMS 
AT RICHMOND



NLL CYCLIC TYPE 18

SW210
SW230
SW250
SW255

EA1310
EA1330
SW230 1m73ch and 12m39ch

Structures Examination

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11364183
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

19/04/26

19/04/26

19/04/26

19/04/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116454 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Mon

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0535 Sun

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Down Main Slow

Up Main Slow

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Down Main Slow

Up Main Slow

Queenstown Road

Nine Elms Jn

Queenstown Road

Waterloo

Queenstown Road

Vauxhall

Waterloo

Vauxhall

P2026/4158133 WATERLOO PLATFORMS 7 TO 15 TO BE KEPT 
CLEAR



SWR: WEST OF ENGLAND SERVICES TO START &
TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES TO DIVERT VIA COBHAM, GUILDFORD 
AND HAVANT. PORTSMOUTH DIRECT SERVICES 
TO DIVERT VIA COBHAM.



WDU: WEST CROSSINGS RERAIL UW/UMF

TRACK MAINTENANCE: CD09

SW100 26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

4Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0210 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

Down Byfleet 
Curve
Up Byfleet Curve

Up Bay/Platform 5

Down Reading

Up Reading

Up Exeter/Up Fast

Down Alton

Up Alton

Up Passenger 
Loop
Down Passenger 
Loop
Down Fast/Down 
Exeter

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Up Bay/Platform 3

Down Bay

Up Main/Up 
Guildford
Down 
Guildford/Down 
Main
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Long Valley 
Sidings

Basingstoke

Byfleet Jn

Basingstoke

Basingstoke

Weybridge

Ash Vale Jn

Wallers Ash

Overton

Winchester

Woking

Guildford

Basingstoke

Pirbright Jn

Addlestone Jn

Basingstoke

Mortimer

Overton

Pirbright Jn

Weston

Weybridge

Woking

Woking Jn

Basingstoke

P2026/4158349 SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT TO READING. WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. PORTSMOUTH VIA EASTLEIGH 
SERVICES WILL START & TERMINATE AT 
BASINGSTOKE. STOPPING SERVICES TO 
BASINGSTOKE WILL NOT RUN. ALTON SERVICES 
TO CALL ADDITIONALLY AT WEST BYFLEET. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM BASINGSTOKE TO WOKING.



GWR: NO GWR SERVICES BETWEEN READING 
AND BASINGSTOKE.



ON SUNDAY, WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA COBHAM, 
GUILDFORD AND HAVANT. POOLE & 
PORTSMOUTH VIA EASTLEIGH SERVICES WILL 
START & TERMINATE AT WINCHESTER. WOKING 
VIA HOUNSLOW SERVICES TO DIVERT TO 
WEYBRIDGE. BASINGSTOKE STOPPING 
SERVICES TO START & TERMINATE AT 
WEYBRIDGE. ALTON SERVICES TO RUN 
BETWEEN ALTON AND GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM ANDOVER AND WINCHESTER TO WOKING 
AND GUILDFORD, WEYBRIDGE AND 
BASINGSTOKE & ALDERSHOT.



SUNDAY: NO SHUNT MOVES AVAILABLE VIA 
GD635.



FOR PART 2 WOKING PLATFORM 3 TO BE KEPT 
CLEAR.



XC: ON SUNDAY, BOURNEMOUTH SERVICES TO 
DIVERT VIA GUILDFORD AND HAVANT. 



FREIGHTLINER: 

7V12 & 7O12 TO DIVERT VIA GUILDFORD AND 
HAVANT.

4Y19 & 6Y82/83 WILL NOT RUN.

4Y82 & 6Y84 WILL RUN.





BASINGSTOKE DOWN SIDING TO BE KEPT 
CLEAR.



MICHELDEVER DOWN SIDINGS TO BE KEPT 
CLEAR.




GW500
SW105
SW110
SW115
SW120
SW125
SW255

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0105 Sat

27/04/26

27/04/26

27/04/26

27/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0515 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Sidings

East End Siding

Woking Down 
Yard All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Down & Up St. 
Helier

Micheldever

Woking

Woking Down Yard

Woking Up Yard

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Sutton

Micheldever

Woking

Woking Down 
Yard

Woking Up Yard

Wareham

Worgret Jn

Winfrith UWC

Wool

Streatham South 
Jn

P2026/4158349

P2026/4158069

P2026/4120443

PARTS ONE & TWO:

WDU: PL REFURB NEWNHAM DOWN FAST

WDU: DRAINAGE REFURB HOOK



PART TWO ONLY:

TRACK RENEWALS: 44600218 BRAMLEY UP

WDU: DRAINAGE REFURB WEST BYFLEET

TRACK MAINTENANCE: WG01B/ERG15/BG02

E&P WOKING JUNCTION PSP 

TRACK RENEWALS: MAYFORD PREP 44400224

ENHANCEMENTS: WOKING PSU COMMS

TUNNEL EXAMS: LITCHFIELD/POPHAM 1/POPHAM 
2

TRACK MAINTENANCE: BR08

THAMESLINK WIMBLEDON LOOP SERVICES WILL 
NOT RUN(ALIGNED WITH THAMESLINK CORE 
POSSESSION)



PASSENGERS TO BE CONVEYED ON LOCAL BUS 
SERVICES



WORK: WD - Wimbledon Loop

SW105
SW166

SO700
SW105

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

25/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued

Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0025 Sun

0025 Sun

0040 Sun

0040 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0755 Sun

0755 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Back Road

Up & Down 
Fratton

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

All Lines

Down Siding

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Laverstock North Jn

Salisbury Tunnel Jn

Feniton

Chard Jn

Cosham Jn

Fratton

Fratton

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Laverstock South 
Jn

Romsey

Yeovil Jn

Chard Jn

P2026/4157935

P2026/4157936

P2026/4158080

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79, 2T75 & 2P79 TO 
TERMINATE AT FRATTON.



GWR: 1F35 TO TERMINATE AT FRATTON.



TRACK MAINTENANCE: H07

TRACK MAUNTENANCE: S04

TRACK RENEWALS: 44500615 FOLLOW UP

TRACK MAINTENANCE Y03

SO520
SW110

SW115
SW150

SW115

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4117484 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN. - EXTENDED OPPORTUNITY 
READING STATION

GW103
GW220
GW225
GW500
SW125

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0800 Sun

0800 Sun

0800 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1800 Sun

1800 Sun

1800 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Fawley 
Up/Loop

Goods Loop

Down Sidings

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Fawley Ground 
Frame

Totton

Totton

Chessington South

Epsom

Chessington South

Tolworth

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Totton

Totton

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

P2026/4117579

P2026/4159107

P2026/4158099

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

STANDARD POSSESSION E11

SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS 
TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO 
START FROM WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



FULL ROAD CLOSURE WEST BARNES LANE LC



TRACK MAINTENANCE: WW07

GW103
GW500
SW125

SW155

SW180
SW185

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sat

0120 Sat

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0145 Sun

0145 Sun

0145 Sun

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

27/04/26

26/04/26

26/04/26

26/04/26

0240 Sun

0240 Sun

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Twickenham Up 
Loop

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Down Hounslow 
Spur
Up Hounslow Spur

Up Strawberry 
Hill/Twickenham 
Up Loop
Down Strawberry 
Hill

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Main/Down 
Southern
Up Reading 
Spur/Up 
Southern/Up 
Twickenham
Down Wokingham
Siding

Twickenham

St. Margarets (Gtr 
London)

Feltham Jn

Whitton Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Wokingham Jn

Reading Spur Jn

Wokingham

Barnes Jn

Twickenham

Barnes Jn

Hounslow Jn

Strawberry Hill

Twickenham

Blackwater

Bracknell

Wokingham

P2026/4158268

P2026/4159071

SWR: ON SATURDAY, READING AND WINDSOR 
SERVICES TO BE DIVERTED VIA HOUNSLOW. 
2O/2KXX SERVICES TO START/TERMINATE AT 
TWICKENHAM

ON SUNDAY, READING AND WINDSOR SERVICES 
TO BE DIVERTED VIA HOUNSLOW. 2O/2KXX 
SERVICES TO DIVERT TO SHEPPERTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



MORTLAKE LC WILL BE CLOSED THROUGHOUT.


LUL: DISTRICT LINE SERVICES TO RICHMOND TO 
BE MAINTAINED.



FREIGHT SERVICES TO DIVERT VIA HOUNSLOW.


PARTS 1 AND 2



WDU: SAT/SUN PL REFURB 
RICHMOND/MORTLAKE LC RENEWAL.



PART 2 ONLY



TRACK MAINTENANCE FD01



FELTHAM RESIGNALLING IBJ RECOVERIES.

SWR TO BERTH 2 x 10 CAR UNITS AT READING





WDU: CONDUCTOR RAIL EARLEY LWRT

SW210
SW230
SW245

GW190
GW195
SW210
SW265

25/04/26

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
North Siding

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Up Strawberry Hill

Down Strawberry 
Hill
Shacklegate Jn 
Exit

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

Kingston

Fulwell Jn

Strawberry Hill Jn

Strawberry Hill 
Depot

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Kingston

New Malden Jn

Shacklegate Jn

Strawberry Hill 
Depot

P2026/4158253

P2026/4162722

WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR. STOCK CAN BERTH IN PLATFORMS 20 TO
24.



SWR: WINDSOR SIDE SERVICES TO START & 
TERMINATE AT CLAPHAM JN.

 

LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



WORKS DELIVERY RERAIL UWF VAUXHALL

TRACK MAINTENANCE CD04

S&C GRINDER WEST LONDON JN

2O77 TO TERMINATE AT STRAWBERRY HILL.

2K77 & 2K79 TO BE DIVERTED AND TERMINATE 
AT SURBITON, ECS TO WIMBLEDON PARK DEPOT
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



TRACK MAINTENANCE: FW10

SO110
SO250
SW100
SW210

SW105
SW190
SW245

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

5Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0001 Sun

0001 Sun

0001 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Bay

Down Fast

Down Slow

Up Fast

Up Slow

Down Guildford

Up Guildford

Woking Down 
Yard All Sidings

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Woking

Pirbright Jn

Worplesdon

Woking Down Yard

Woking Up Yard

Basingstoke

Basingstoke

Basingstoke

Woking

Woking East

Woking Jn

Woking Down 
Yard

Woking Up Yard

Basingstoke

Southcote Jn

Basingstoke

P2026/4158542

P2026/4158518

2F10 TO START FROM WOKING PLATFORM 3.



ENHANCEMENTS WOKING PSU FOLLOW-UP

GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED.



TRACK RENEWALS 44600218 BRAMLEY TO 
BASINGSTOKE UP FOLLOW-UP

SW105
SW110

GW500
SW105
SW125

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0145 Sun

0145 Sun

0145 Sun

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

03/05/26

05/05/26

04/05/26

04/05/26

04/05/26

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0145 Sun

0400 Tue

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Soton/Down 
Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main/Up Soton/Up 
Slow
Down Sidings

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh Yard

Wallers Ash

St. Denys

Micheldever

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

Weston

Worting Jn

Micheldever

Winchester

P2026/4158329 SWR: SATURDAY AND MONDAY WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. BOURNEMOUTH SERVICES WILL 
TERMINATE AT SOUTHAMPTON CENTRAL AND 
RESTART FROM WINCHESTER. PORTSMOUTH 
HARBOUR VIA EASTLEIGH SERVICES WILL 
TERMINATE/START AT WINCHESTER. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN SALISBURY 
AND SOUTHAMPTON VIA REDBRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
WINCHESTER AND BETWEEN EASTLEIGH AND 
ROMSEY/FAREHAM.

SUN DAY WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. POOLE SERVICES 
WILL TERMINATE AT SOUTHAMPTON CENTRAL 
AND RESTART FROM WINCHESTER. 
PORTSMOUTH HARBOUR VIA EASTLEIGH 
SERVICES WILL NOT RUN. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN SALISBURY AND 
SOUTHAMPTON VIA REDBRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
WINCHESTER AND BETWEEN EASTLEIGH AND 
ROMSEY/FAREHAM.



XC: ALL WEEKEND BOURNEMOUTH TO 
MANCHESTER SERVICES WILL DIVERT VIA 
ANDOVER & ROMSEY. SERVICES TO REVERSE 
AT SOUTHAMPTON CENTRAL. ECS TO DIVERT 
VIA JUBILEE SIDINGS. SHUNTER TO BE 
PROVIDED.



DB CARGO: EASTERN DOCKS TRAFFIC TO 
DIVERT VIA GUILDFORD AND HAVANT.



GBRf: WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY.



FREIGHTLINER: MARITIME TERMINAL AND 
WESTERN DOCKS TRAFFIC TO DIVERT VIA 
ANDOVER AND ROMSEY. 7V98 & 7O43/7O44 WILL 
NOT RUN. 7O52 & 7V07 WILL DIVERT VIA 
SOUTHAMPTON CENTRAL. 



EASTLEIGH DCS No.1 TO BE KEPT CLEAR.



PARTS 1 TO 3



WORKS DELIVERY S&C REFURB EASTLEIGH 
EAST/WEST JN's




SW105
SW130
SW135
SW150

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0400 Mon

0115 Sun

0115 Sun

0115 Sun

0115 Sun

04/05/26

05/05/26

04/05/26

04/05/26

04/05/26

04/05/26

0400 Mon

0400 Tue

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Baltic/Down Siding

Up Fast/Up 
Main/Up Fast/Up 
Main
Down Main/Down 
Fast/Down Main

Down 
Cobham/Bay
Up Cobham

Down Bookham

Up Bookham

Down Sidings

North Box Siding

Winchester

St. Denys

Guildford

Effingham Jn

Effingham Jn

Guildford

Winchester

Hampton Court Jn

Leatherhead

Effingham Jn

Guildford

P2026/4158329

P2026/4158337

PART 2 ONLY



TRACK RENEWALS 44200324 WINCHESTER 
STATION SIX WEEK FOLLOW-UP

TRACK MAINTENANCE B08

TUNNEL EXAMINATION: WALLERS ASH

GUILDFORD, PLATFORMS 1-3 TO BE KEPT 
CLEAR.



SWR: 2GXX SERVICES WILL NOT RUN. 2DXX 
SERVICES DIVERT TO DORKING, PORTSMOUTH 
DIRECT SERVICES SUBJECT TO PLATFORM 
ALTERATIONS AT GUILDFORD.



E&P LV SWITCH GEAR EQUIPMENT DELIVERY 
WITHEY BEDS (KIROW) AND OXSHOTT

TRACK MAINTENANCE GG02

SW110
SW180
SW200

03/05/26

04/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

03/05/26

03/05/26

03/05/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Main

Up Main

Up & Down 
Fratton

Low Level

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

P2026/4158118

P2026/4162131

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 1F35 TO TERMINATE AT FRATTON.



TRACK MAINTENANCE: H07

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



GTR: TO BERTH 4x4 UNITS IN PORTSMOUTH 
HARBOUR PLATFORMS 1 AND 3.



TRACK MAINTENANCE: H08

SO520
SW110
SW140

SO520
SW110

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

03/05/26

03/05/26

03/05/26

03/05/26

0635 Sun

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception Line

Through Siding/Up
Siding/Shunting 
Neck

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

P2026/4158955 PLATFORM 6 TO BE KEPT CLEAR



SWR: 1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 5S99 WILL NOT RUN. 2S75 TO 
TERMINATE AT ROMSEY



STANDARD POSSESSION S03

SW115
SW150

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131773 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0800 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

1600 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Swanage Single

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Norden Gates Level 
Crossing

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Worgret Jn

Merstham

Redhill

P2026/4131773

P2026/4167458

P2026/4116456

TRACK MAINTENANCE: Br11

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SW166

SO500
SO550
SO560
SW300

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

6Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0450 Sat

0450 Sat

0450 Sat

09/05/26

09/05/26

11/05/26

09/05/26

11/05/26

11/05/26

09/05/26

09/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

10/05/26

10/05/26

10/05/26

0450 Sat

0450 Sat

0330 Mon

0450 Sat

0330 Mon

0330 Mon

0450 Sat

0450 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0120 Sun

0120 Sun

0120 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Richmond/Up 
Windsor Fast/Up 
Windsor
Putney Reversible

Putney Reversible

Down Windsor 
Fast/Down 
Richmond
UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Windsor 
Fast

UMR/DWS/DW/D
WS

New Kew Jn

Waterloo

Linford St Jn

Waterloo

East Putney

East Putney

North Sheen

Barnes Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

Barnes

Barnes

Barnes Jn

Nine Elms Jn

North Sheen

Point Pleasant Jn

Point Pleasant Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Barnes

Queenstown 
Road

Waterloo

P2026/4158422 SAT: SWR READING AND WINDSOR SERVICES TO
DIVERT VIA KINGSTON. WATERLOO VIA 
KINGSTON SERVICES TO OPERATE BETWEEN 
KINGSTON AND BARNES ONLY. WEYBRIDGE 
SERVICES TO TERMINATE & START AT BARNES. 
ALTON SERVICES TO RUN BETWEEN ALTON AND
WOKING ONLY. RAIL REPLACEMENT TO 
OPERATE BETWEEN CLAPHAM AND BARNES.



FREIGHT: FREIGHT SERVICES TO DIVERT VIA 
THE WEST LONDON LINE.



SUNDAY: 

SWR: READING AND 2UXX WINDSOR SERVICES 
TO DIVERT VIA KINGSTON. 1UXX WINDSOR 
SERVICES TO RUN BETWEEN RICHMOND AND 
WINDSOR ONLY. WATERLOO VIA KINGSTON 
SERVICES TO RUN BETWEEN KINGSTON AND 
RICHMOND ONLY. 1SXX WOKING SERVICES TO 
TERMINATE/START AT KEW BRIDGE. 2RXX 
KINGSTON SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM, TWICKENHAM AND KEW BRIDGE.



WATERLOO PLATFORMS 12 TO 19 TO BE EKPT 
CLEAR, STOCK CAN BERTH IN PLATFORMS 20 TO
24.



LUL: PICCADILLY SERVICES BETWEEN ACTON 
TOWN AND HEATHROW AND DISTRICT LINE 
SERVICES TO WIMBLEDON AND RICHMOND TO 
BE MAINTAINED. 



PARTS ONE & TWO:

WDU: PL REFURB AT WATERLOO (PLAT 16)

WDU: WHEEL TIMBERS & PL REFURB CANAL 
BRIDGE

BRIDGE EXAMINATION: INTERSECTION BRIDGES


PART TWO ONLY:

TRACK MAINTENANCE CD01a

C44 RAIL GRINDER VAUXHALL-WATERLOO

S&C GRINDER: CLAPHAM JN

MPSB: BARNES

SO110
SO250
SW100
SW210
SW225
SW230

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0515 Sun

11/05/26

11/05/26

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

10/05/26

11/05/26

0330 Mon

0330 Mon

0645 Sun

0645 Sun

0330 Mon

0330 Mon

0330 Mon

0645 Sun

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Up Main Loop

Up Main Fast

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6
Up Putney/Putney 
Reversible

New Kew Jn

Waterloo

Clapham Jn

Vauxhall

Richmond

Waterloo

Barnes Jn

Clapham Yard

East Putney

Barnes Jn

Clapham Jn

Queenstown 
Road

Richmond

Waterloo

Clapham Yard

Point Pleasant Jn

P2026/4158422 10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued

Continued

42 of 236



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sat

0210 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0200 Sun

0200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0100 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast

Up Fast

Up Slow

Down Slow

Up Bay/Platform 5

Down Reading

Up Reading

Down Alton

Up Alton

Up Passenger 
Loop
Down Passenger 
Loop
Up Exeter/Up Fast

Down Fast/Down 
Exeter
Down Slow/Down 
Southampton/Dow
n Main
Down Slow/Down 
Southampton/Dow
n Main
Barton Mill Sidings
1-4

Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Long Valley 
Sidings
Down Sidings

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Ash Vale Jn

Wallers Ash

Overton

Winchester

Basingstoke

Basingstoke

Micheldever

Pirbright Jn

Pirbright Jn

Basingstoke

Mortimer

Pirbright Jn

Weston

Woking Jn

Basingstoke

Basingstoke

Micheldever

P2026/4158552 SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO DIVERT TO READING. WEYMOUTH 
SERVICES TO DIVERT VIA GUILDFORD AND 
HAVANT. PORTSMOUTH VIA EASTLEIGH 
SERVICES WILL START & TERMINATE AT 
BASINGSTOKE. STOPPING SERVICES TO 
BASINGSTOKE WILL NOT RUN. ALTON SERVICES 
TO CALL ADDITIONALLY AT WEST BYFLEET. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM BASINGSTOKE TO WOKING.



ON SUNDAY, WEST OF ENGLAND SERVICES TO 
START & TERMINATE AT ANDOVER. WEYMOUTH 
SERVICES WILL DIVERT VIA GUILDFORD AND 
HAVANT. POOLE & PORTSMOUTH VIA EASTLEIGH
SERVICES WILL START & TERMINATE AT 
WINCHESTER.  BASINGSTOKE STOPPING 
SERVICES WILL NOT RUN. ALTON SERVICES TO 
DIVERT VIA GUILDFORD. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM ANDOVER, 
WINCHESTER, BASINGSTOKE AND ALDERSHOT 
TO WOKING.



GWR: ON SUNDAY, READING TO AND 
BASINGSTOKE SERVICES WILL NOT RUN.



XC: ON SUNDAY, BOURNEMOUTH SERVICES TO 
DIVERT VIA GUILDFORD AND HAVANT. 



FREIGHTLINER: 

7V12 & 7O12 TO DIVERT VIA GUILDFORD AND 
HAVANT.

4Y19 & 6Y82/6Y83 WILL NOT RUN

4Y82 & 6Y84 WILL RUN 





BASINGSTOKE DOWN SIDING TO BE KEPT 
CLEAR.



MICHELDEVER DOWN SIDINGS TO BE KEPT 
CLEAR.



BASINGSTOKE UP SIDING No.1 TO BE KEPT 
CLEAR IN PART 3.



PARTS 1 TO 4



WDU: S&C REFURB 2501A/B

TRACK RENEWALS: NEWNHAM UP SLOW

E&P NSCD WEST HEATH T&C 



PARTS 3 AND 4


GW500
SW105
SW110
SW115
SW120
SW125
SW255

09/05/26

09/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

2335 Sat

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

2345 Sat

2345 Sat

11/05/26

11/05/26

10/05/26

24/05/26

24/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0300 Mon (27 hrs)

0300 Mon (27 hrs)

0915 Sun

0720 Sun

0720 Sun

0655 Sun

0655 Sun

0655 Sun

0955 Sun

0955 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Maritime Back 
Road

Down Bay/Bay 
Siding West
Down Docks 
Branch
Down Western 
Docks
Up Western Docks

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch

Swanage Single

Up Haslemere 
Loop

Down Portsmouth 
Direct
Up Portsmouth 
Direct

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down Warminster

Up Warminster

Quidhampton 
Sidings

Redbridge

Millbrook (SW105)

Furzebrook

Haslemere

Liss

Cosham Jn

Portcreek Jn

Havant Jn

Wilton Jn

Wilton Jn

Millbrook 
(SW105)

Southampton

Worgret Jn

Haslemere

Shalford Jn

Farlington Jn

Petersfield

Southbourne

Beechgrove GF

Wilton Jn

P2026/4158552

P2026/4158605

P2026/4172557

P2026/4158109

P2026/4158622

P2026/4159177



TRACK MAINTENANCE: W08/G07/BG02

TRACK RENEWALS: BRAMLEY UP 4460218

NO ACCESS TO WESTERN DOCKS

DOWN LOOP TO BE KEPT CLEAR

DOWN BAY TO BE KEPT CLEAR

FURZEBROOK SIDINGS INCLUDED

HASLEMERE UP LOOP TO BE KEPT CLEAR

GTR: 5S11 WILL NOT RUN, 1S11 TO START FROM 
BERTH AT PORTSMOUTH HARBOUR, GTR TO 
BERTH 1 X 4 CAR UNIT AT PORTSMOUTH 
HARBOUR.



TRACK MAINTENANCE: H05

TRACK MAINTENANCE: S05

SW105

SW105
SW165
SW166
SW175

SW110

SO520
SW110
SW140

GW5001
SW115
SW170

10/05/26

10/05/26

09/05/26

24/05/26

24/05/26

10/05/26

10/05/26

10/05/26

09/05/26

09/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Up Exeter/Exeter 
Main/Up Exeter
Down/Up Branch 
(Single)

Gillingham Up 
Siding

Down Siding

Down Siding No.2 
/ Down Main 
Siding
Down Siding No.1 
/ Heritage Siding
Up Sidings

Yeovil Jn

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Yeovil Jn

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

P2026/4158318 TRACK MAINTENANCE: Y02SW115
SW178

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 6  - Continued

45 of 236



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0800 Sun

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0800 Sun

0800 Sun

0800 Sun

1800 Sun

1800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Down and Up 
Main

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Westbury Line Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

Kennet Bridge Jn

Reading

P2026/4131557 UNTIL 0800 SUN

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



AFTER 0800 SUN:

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

PLATFORMS 1 TO 3 AVAILIBLE 

PLATFROM 11 AVAILIBLE AS COUNTRY FACING 
BAY ONLY





WORK DETAILS = MAINTENANCE READING 
STATION AREA. S&C TAMPING READING EAST JN
8416, 8417, 8418, 8420, 8424 POINTS

GW103
GW220
GW225
GW500
SW125

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0800 Sun

0800 Sun

0800 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

10/05/26

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

1800 Sun

1800 Sun

1800 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 7 to 10

Up Main Loop

Down Westbury

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading

Reading

Westbury Line Jn

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading East Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

P2026/4131557

P2026/4130292 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4149388 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0110 Sun

0110 Sun

0110 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0630 Sun

0630 Sun

0630 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Leatherhead Jn

Epsom

Epsom

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Cheam

Motspur Park Jn

Epsom

Merstham

Redhill

P2026/4149956

P2026/4158114

P2026/4116490

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

SWR: 1D81 TO TERMINATE AT LEATHERHEAD 
AND RUN ECS TO GUILDFORD.



GTR: 2B09 TO START FROM SUTTON.



TRACK MAINTENANCE: WW06a

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

GW500
GW570
GW580
SW175

SO680
SW180

SO500
SO550
SO560
SW300

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0045 Sun

0045 Sun

0125 Sat

0125 Sat

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0700 Sun

0700 Sun

0700 Sun

0500 Mon

0500 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Up Hampton Court

Down Hampton 
Court

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
Woking Down 
Yard All Sidings

Clapham Jn

New Malden Jn

Raynes Park

Hampton Court Jn

Hampton Court

Guildford

Woking Down Yard

Clapham Jn

Raynes Park

Hampton Court

Surbiton

Woking Jn

Woking Down 
Yard

P2026/4158519

P2026/4158585

P2026/4158554

SWR: ON SATURDAY, 2K79 TO DIVERT VIA 
TWICKENHAM. 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SURBITON, PLATFORM 4 NOT AVAILABLE TO 
TRAFFIC



SWR: 2JXX HAMPTON COURT SERVICES WILL 
NOT RUN. 2FXX GUILDFORD/WOKING SERVICES 
TO CALL ADDITIONALLY AT BERRYLANDS & NEW 
MALDEN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HAMPTON COURT AND 
SURBITON.



TRACK MAINTENANCE: WG05

SWR: ALL WEEKEND PORTSMOUTH SERVICES 
TO DIVERT VIA EFFINGHAM JN. ON SUNDAY 2FXX
SERVICES TO TERMINATE AT WOKING.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WOKING & GUILDFORD.



SHUNTS VIA GD635 ARE NOT BE AVAILABLE.



TRACK RENEWALS 44400224 MAYFORD UP

SW100
SW105
SW180

SW105
SW195

SW105
SW110

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

16/05/26

16/05/26

7Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Sun

0125 Sun

17/05/26

17/05/26

0740 Sun

0740 Sun

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Slow

Down Fast

Up Fast

Up Slow

Hook

Hook

Pirbright Jn

Pirbright Jn

P2026/4158479 SWR: 1B01 TO RUN SLW OVER THE UP SLOW. 
2L20 TO BE RETIMED AND TO FOLLOW 1L18.



THE FOLLOWING ALLOWANCES TO BE ADDED:



DWELL TIME AT WOKING TO PICKUP PILOT AND 
SLW BRIEFING 9 MINUTES 

BETWEEN WOKING AND WOKING JN [1] 

BETWEEN WOKING JN AND PIRBRIGHT JN [3] 

BETWEEN PIRBRIGHT JN AND FARNBOROUGH 
(MAIN) [2] 

BETWEEN FARNBOROUGH (MAIN) AND FLEET [2] 
BETWEEN FLEET AND BASINGSTOKE [7] 

DWELL AT BASINGSTOKE TO SETDOWN PILOT 3 
MINUTES 

ON ARRIVAL AT BASINGSTOKE SLW WILL BE 
CANCELLED

    

*** SPECIAL WORKING INSTRUCTIONS ***



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1.



TRACK MAINTENANCE: B03

TRACK RENEWALS: 44600823 FOLLOW UP

SW105 17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued

51 of 236



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0100 Sun

0100 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun (8 hrs)

0800 Sun

0800 Sun

0800 Sun

0300 Mon (27 hrs)

0300 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Maritime Back 
Road

Down Bay/Bay 
Siding West
Down Docks 
Branch
Down Western 
Docks
Up Western Docks

Dn Loop/Dn Loop 
Ext/Up Docks 
Branch

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh Yard

Redbridge

Millbrook (SW105)

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

Millbrook 
(SW105)

Southampton

P2026/4158625

P2026/4159116

XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30.

ON SUNDAY MORNING, 5O06 TO BE RETIMED VIA
WINCHESTER.



SWR: 2B77 TO TERMINATE AT WINCHESTER.

1B81 TO TERMINATE AT WINCHESTER AND 
RESTART AT SOUTHAMPTON CENTRAL.

1B01 TO TERMINATE AT WINCHESTER.

1B20 TO START AT WINCHESTER. 

1B24 WILL NOT RUN.

5T68 TO RUN TO BASINGSTOKE.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

DCS No.1 TO BE OUTBERTHED.



WDU: EASTLEIFH S&C FOLLOW-UP

TRACK MAINTENANCE: E08

NO ACCESS TO WESTERN DOCKS

DOWN LOOP TO BE KEPT CLEAR

DOWN BAY TO BE KEPT CLEAR



WDU: DOWN DOCKS PL REFURB

SW105
SW130
SW135

SW105

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0155 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

0725 Sun

0725 Sun

0725 Sun

0700 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Road

Shunting Neck

Down Portsmouth 
Direct/Down Main
Up Main/Up 
Portsmouth Direct

Down Warminster

Up Warminster

Down Main/Down 
Exeter
Exeter Main/Up 
Exeter/Up Main
Up Dean

Down Dean

East Bay (Plat 6)

Platform Loop

East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
West Bay 
(Platform 5)
Quidhampton 
Sidings

Poole

Branksome

Poole

Havant Jn

Wilton Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Bournemouth

Branksome

Poole

Liss

Beechgrove GF

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Wilton Jn

P2026/4159164

P2026/4158386

P2026/4159195

NO ACCESS TO POOLE SIDINGS



1B77 TO TERMINATE AT BOURNEMOUTH

1B24 TO START AT BOURNEMOUTH 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BOURNEMOUTH & POOLE



TRACK MAINTENANCE: Br05

TRACK MAINTENANCE: H04

SALISBURY, PLATFORMS 2, 3, 4, 5, 6 & HOLDING 
SIDING TO BE KEPT CLEAR.



1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE 

1L88 TO TERMINATE AT YEOVIL JN



ON SUNDAY:

1L07 TO START AT YEOVIL JN 

1L18 TO START FROM ANDOVER.

1L20 TO START FROM TISBURY, ECS TO TISBURY
TO SHUNT IN TISBURY LOOP (REVERSE) FOR 
SIGNALLING

PURPOSES.



TRACK MAINTENANCE: SG03

SW105

SW110

GW5001
SW115
SW150
SW170

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0850 Sun

0025 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

1030 Sun (10 hrs)

1030 Sun (10 hrs)

1030 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

1030 Sun (10 hrs)

1030 Sun (10 hrs)

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Reading West 
Curve
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Test Valley

Up Test Valley

Moreton Cutting

Oxford Road Jn

Oxford Road Jn

Scours Lane

Reading West Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Scours Lane

Romsey Jn

Caversham Road 
Jn

Reading West Jn

Depot Connection
C

Reading High 
Level Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Depot Connection
C

Redbridge Jn

P2026/4132193

P2026/4159111

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE - EXTENDED 
OPPORTUNITY READING WEST / TILEHURST JNS

TRACK MAINTENANCE: E14

GW103
GW220
GW225
GW500
SW125

SW150

16/05/26

16/05/26

16/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0110 Sun

0110 Sun

0110 Sun

0120 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0300 Mon

0300 Mon

0300 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Up Windsor Slow

Down Hounslow

Up Hounslow

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast
Putney Reversible

Down Hounslow 
Spur
Up Hounslow Spur

Down Hounslow

Up Hounslow

Up Kew Branch

Down Kew Branch

Down Windsor

Up Windsor

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Clapham Jn

New Kew Jn

Barnes Jn

Richmond

East Putney

Whitton Jn

Feltham Jn

Kew East Jn

Windsor and Eton 
Riverside

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

Barnes Jn

Clapham Jn

Point Pleasant Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Staines Jn

P2026/4158365

P2026/4158424

P2026/4159182

P2026/4158569

STANDARD POSSESSION Y05a



BRIDGE EXAM YETMINSTER ROAD Y05a

2O05 TO START FROM RICHMOND. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE C-CW07 

WDU CANAL BRIDGE WHEELTIMBERS FOLLOW 
UP

SWR - SERVICES TO DIVERT VIA RICHMOND.



LUL - DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



ROAD RAIL REPLACEMENT SERVICES TO 
OPERATE BETWEEN BARNES AND HOUNSLOW



BUILDINGS: HOUNSLOW STATION FB SURVEYS

CRITICAL JN TAMP: OLD KEW JN

FELTHAM RESIGNALLING: IBJ RECOVERIES

WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR

ADDITIONAL UNITS TO BERTH AT READING



E&P: DATCHET HV SWITCHGEAR MATERIAL 
DELIVERY

FELTHAM RESIGNALLING: IBJ RECOVERIES

GW500
SW175
SW178

SW210
SW225
SW230

EA1330
SW210
SW230
SW240

SW210
SW250

16/05/26

16/05/26

16/05/26

16/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

17/05/26

17/05/26

17/05/26

17/05/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Blackwater

Up Blackwater

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Wokingham Jn

Reading

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Blackwater

Bracknell

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

Merstham

Redhill

P2026/4158570

P2026/4116500

SWR: 1 UNIT TO BERTH AT READING PLATFORMS
4, 5 OR 6. ON SUNDAY, SERVICES TO START AND
TERMINATE AT BRACKNELL. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
BRACKNELL AND READING.



GWR: SERVICES TO START AND TERMINATE AT 
BLACKWATER. ECS TO SHUNT VIA BEF2980 
SIGNAL.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN READING AND NORTH 
CAMP. TWO UNITS TO BERTH IN READING 
PLATFORMS 4, 5 OR 6.



WDU: WINNERSH DRAINAGE REFURB

WDU: WOKINGHAM-EARLEY CONDUCTOR RAIL

TRACK MAINTENANCE: GG03a

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

GW103
GW190
GW195
SW210
SW265

SO500
SO550
SO560
SW300

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0120 Sun

0120 Sun

0120 Sun

0125 Sat

0125 Sat

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

25/05/26

25/05/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0640 Sun

0640 Sun

0640 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Up Main/Up 
Guildford
Down 
Guildford/Down 
Main
Woking Down 
Yard All Sidings

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Guildford

Woking Down Yard

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

Addlestone Jn

Hampton Court Jn

Woking Jn

Woking Down 
Yard

P2026/4158610

P2026/4158607

P2026/4159039

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: CCW03

SWR: 1B01 TO DIVERT VIA CHERTSEY



TRACK MAINTENANCE: W07

SWR: ALL WEEKEND PORTSMOUTH SERVICES 
TO DIVERT VIA EFFINGHAM JN. ON SUNDAY 2FXX
SERVICES TO TERMINATE AT WOKING.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WOKING & GUILDFORD.



SHUNTS VIA GD635 WILL NOT BE AVAILABLE.



TRACK RENEWALS 4440024 MAYFORD UP

SO110
SW100

SW105
SW255

SW105
SW110

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

23/05/26

23/05/26

8Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sun

0140 Sun

0001 Sun

0001 Sun

0001 Sun

14/06/26

14/06/26

24/05/26

24/05/26

24/05/26

0735 Sun

0735 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Long Valley 
Sidings
Down Siding

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Hook

Basingstoke

Basingstoke

Southcote Jn

Basingstoke

P2026/4158606

P2026/4159099

LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
UNITS MAY BERTH IN DOWN SIDINGS [UNITS TO 
BE CUT OUT].



SWR: 5L20 TO START FROM BASINGSTOKE 
BARTON MILL SIDINGS.

1B01 SINGLE LINE WORKING OVER THE UP SLOW
BETWEEN WINCHFIELD AND BASINGSTOKE



THE FOLLOWING ALLOWANCES TO BE ADDED: 

DWELL AT WINCHFIELD FOR SLW BRIEFING 5 
MINUTES 

BETWEEN WINCHFIELD AND BASINGSTOKE [5]  

DWELL AT BASINGSTOKE TO SETDOWN PILOT 3 
MINUTES  

ON ARRIVAL AT BASINGSTOKE SLW WILL BE 
CANCELLED      



*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOWLINE BETWEEN WINCHFIELD 
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN 
ACCORDANCE WITH THE RULE BOOK MODULE 
P1.



TRACK MAINTENANCE: B10

GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED.



TRACK RENEWALS 44600218 BRAMLEY TO 
BASINGSTOKE UP FOLLOW-UP

SW105

GW500
SW105
SW125

14/06/26

14/06/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Netley

Dn Fast/Dn 
Main/Dn Fast/Dn 
Main/Dn Fast/Dn 
Main
Up Main/Up 
Fast/Up Main/Up 
Fast/Up Main/Up 
Fast
Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single

Arrival/Departure 
Line

No. 2 Reception

No.1 Reception

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Down Slow

Up Slow

Down Netley

Up Slow

Millbrook 
Freightliner 
Terminal

St. Denys

Totton

Redbridge

Canute Road

Chapel Road LC 
(SW145)

Northam Traincare 
Depot

Romsey Jn

Millbrook (SW105)

Northam Jn

Woolston

Eastleigh West Jn

Millbrook (SW105)

Bitterne

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

Millbrook 
(SW105)

P2026/4158550 SOUTHAMPTON, PLATFORMS 1 TO 4, DOWN 
GOODS LOOP AND UP GOODS LOOP TO BE KEPT
CLEAR.



SWR: 2B77, 1B81 AND 1B01 TO TERMINATE AT 
EASTLEIGH, 1B20 TO START FROM EASTLEIGH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.



GTR: 5N11 AND 1N11 WILL NOT RUN.



TRACK MAINTENANCE: E04

SW105
SW140
SW145
SW150

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0035 Sun

0035 Sun

0035 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0135 Sun

0135 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

13/04/26

13/04/26

25/05/26

25/05/26

25/05/26

24/05/26

24/05/26

0740 Sun

0740 Sun

0720 Sun

0720 Sun

0720 Sun

0745 Mon

0745 Mon (28 hrs)

0400 Mon

0400 Mon

0400 Mon

0720 Sun

0720 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Bay Sidings East

Siding A

1 and 2 
Reception/Shunt 
Necks
Siding B

Up Bay

Down Main

Up Main

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Up Main

Down Main

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Up Yard CS

Up Haslemere 
Loop

Down Portsmouth 
Direct
Up Portsmouth 
Direct

Southampton

Southampton Up 
Yard

Bournemouth

Branksome

Bournemouth

Woking Jn

Guildford

Aldershot North Jn

Wokingham Jn

Guildford

Haslemere

Liss

Southampton

Southampton Up 
Yard

Bournemouth

Christchurch

Bournemouth

Guildford

Woking Jn

Aldershot South 
Jn

Guildford

Guildford

Haslemere

Shalford Jn

P2026/4158550

P2026/4158531

P2026/4158008

P2026/4158109

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: Br04



MAX MILEAGE: 105m00ch to 110m36ch

GUILDFORD, PLATFORMS 6-8 TO BE KEPT 
CLEAR. GUILDFORD UCS AVAILABLE FOR 
BERTHING. 

SWR - SERVICES WILL NOT RUN BETWEEN 
ALDERSHOT & GUILDFORD. 

GWR - SERVICES WILL NOT RUN BETWEEN 
READING AND GUILDFORD. RAIL REPLACEMENT 
BUS SERVICES TO OPERATE.



TRACK MAINTENANCE: GG04

HASLEMERE UP LOOP TO BE KEPT CLEAR



TRACK MAINTENANCE H01

STRUCTURES EXAM COW LANE

SW105

SW110
SW123
SW265

SW110

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

12/04/26

12/04/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Sun

0135 Sun

0135 Sun

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0110 Sun

0640 Sun

0640 Sun

0040 Sun

0040 Sun

10/05/26

10/05/26

10/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0655 Sun

0655 Sun

0655 Sun

0640 Sun

0800 Sun

0640 Sun

0110 Sun

0110 Sun

0640 Sun

0800 Sun

0800 Sun

0800 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Sidings 
Possession

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Ludgershall 
Branch

Laverstock Loop

Up Main/Up Exeter

Down Main

Down Exeter

Andover Sidings

Down 
Exeter/Down Main

Up Main

Up Exeter

Exeter 
Main/Tisbury 
Loop/Gillingham 
Down Loop
Up Exeter/Exeter 
Main
Gillingham Up 
Siding

Cosham Jn

Portcreek Jn

Havant Jn

Ludgershall

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Overton

Andover

Salisbury Tunnel Jn

Laverstock North Jn

Salisbury Tunnel Jn

Gillingham West Jn

Gillingham (Dorset)

Farlington Jn

Petersfield

Southbourne

Andover

Laverstock North 
Jn

Worting Jn

Laverstock North 
Jn

Worting Jn

Andover

Worting Jn

Laverstock North 
Jn

Worting Jn

Wilton South

Gillingham 
(Dorset)

P2026/4158622

P2026/4158621

P2026/4158553

GTR: 5N01 & 5S11 TO BE RETIMED. 1N11 TO 
START FROM HAVANT. GTR TO BERTH 1 X 5 CAR 
UNIT IN THE PORTSMOUTH AREA.



TRACK MAINTENANCE: H05

TRACK MAINTENANCE: S01

STANDARD POSSESSION Y01



Y01 WITH BRIDGE EXAMS PERRETS/PYRHOUSE

SO520
SW110
SW140

SW115
SW150

SW115

10/05/26

10/05/26

10/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Ash Branch

Down Ash Branch

Down 
Twickenham/Down
Southern
Up Southern/Up 
Twickenham
Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Wokingham
Siding

Aldershot North Jn

Reading

Wokingham Jn

Reading

Reading East Jn

Reading Spur Jn

Wokingham

Aldershot South 
Jn

Bracknell

Guildford

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham

P2026/4159098 SWR: 1 UNIT TO BERTH AT READING PLATFORMS
4, 5 OR 6. ON SUNDAY, SERVICES TO START AND
TERMINATE AT BRACKNELL. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN 
BRACKNELL AND READING.



GWR: SERVICES TO START AND TERMINATE AT 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
GUILDFORD. TO BERTH 1 UNIT AT GUILDFORD 
ON SATURDAY AND SUNDAY NIGHT AND TWO 
UNITS TO BERTH IN READING PLATFORMS 4, 5 
OR 6.



DRAINAGE REFURB WOKINGHAM

WDU DRAINAGE REFURB WINNERSH

WDU CON RAIL WOKINGHAM TO EARLEY

TRACK MAINTENANCE GG04

GW103
GW190
GW195
SW120
SW123
SW210
SW265

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4130834 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued

63 of 236



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Fareham

Fareham

Portchester

Fareham

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Botley

Fareham

Swanwick

Fareham

P2026/4131349

P2026/4159141

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED.



TRACK MAINTENANCE: E12

GW103
GW500
SW125

SW135
SW140

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0910 Sun

0910 Sun

0010 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single/ESB

Single Down/Up 
Goods Loop

Down and Up 
Westbury/Frome 
Avoider
Up Goods Loop

Single

Melksham Single

Down and Up 
Frome/Single 
Frome
Up Reception

Down Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line
Down and Up 
Westbury/Main/Fro
me Avoiding Line
Up Trowbridge

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cranmore East GF

East Somerset Jn 
(Witham)

Bruton

Frome North Jn

Whatley Quarry

Thingley Jn

Blatchbridge Jn

Westbury North Jn

Cemetery Lane LC 
(UWC)

Westbury North Jn

Fairwood Jn

Bruton

Hawkeridge Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

East Somerset Jn 
(Witham)

Fairwood Jn

Frome North Jn

Bradford Jn

Clink Road Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Tucker s LC 
(UWC)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

P2026/4149805 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  

ECS MOVEMENTS MUST BE COMPLETED BY 0010
SUNDAY AND CANNOT START UNTIL 0840 
SUNDAY



WORK = Clink Road MPSB and Westbury Area 
Maintenance W2025/11039855

Maintenance

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Chessington South

Epsom

Chessington South

Tolworth

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

P2026/4149805

P2026/4158608 SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS 
TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO 
START FROM WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



FULL ROAD CLOSURE WEST BARNES LANE LC



TRACK MAINTENANCE: WW07

SW180
SW185

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

25/05/26

25/05/26

25/05/26

25/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew
Branch

Down North 
London/Down/Dow
n Richmond

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Merstham

Redhill

P2026/4160921

P2026/4148331

P2026/4116501

SWR - SERVICES TO DIVERT VIA RICHMOND.



LUL - DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA 
RICHMOND



ROAD RAIL REPLACEMENT SERVICES TO 
OPERATE BETWEEN BARNES AND HOUNSLOW



TRACK MAINTENANCE FD02

BUILDINGS HOUNSLOW STATION FOOTBRIDGE 
SURVEYS

BRIDGE EXAMINATION: NELSON ROAD

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

EA1330
SW210
SW230
SW240

EA1310
EA1330
EA1360
GW130
MD167
SW240

SO500
SO550
SO560
SW300

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

9Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sat

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

31/05/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

0210 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Fast

Up Slow

Down Fast

Up Main Loop

Up Kingston

Down Kingston

Down Epsom

Up Epsom

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
South Siding

Platforms 1 - 10

Surbiton

Clapham Jn

New Malden Jn

Norbiton

Motspur Park Jn

Surbiton

Waterloo

New Malden Jn

Clapham Jn

Kingston

New Malden Jn

Raynes Park

Waterloo

P2026/4159126 SATURDAY 

SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON & 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY.  A SHUTTLE SERVICE WILL 
OPERATE BETWEEN WOKING AND SURBITON; 
GUILDFORD AND SURBITON VIA COBHAM AND 
BETWEEN HAMPTON COURT AND SURBITON. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW MALDEN AND 
SURBITON. 



SUNDAY 

SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON & 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY.  A SHUTTLE SERVICE WILL 
OPERATE BETWEEN WOKING AND SURBITON; 
GUILDFORD AND SURBITON VIA COBHAM AND 
BETWEEN HAMPTON COURT AND SURBITON. 
SHEPPERTON AND KINGSTON SERVICES TO 
OPERATE VIA TWICKENHAM. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN GUILDFORD 
AND WORCESTER PARK VIA EPSOM. DORKING 
AND CHESSINGTON SERVICES WILL NOT RUN. 



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED



*** SPECIAL WORKING INSTRUCTIONS ***



AT WORCESTER PARK, UP TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS DOWN TRAINS FROM THE UP PLATFORM LINE
VIA THE COUNTRY END GROUND FRAME 
CROSSOVER.



SAT&SUN

BUILDINGS: BERRYLANDS STATION DEMOLITION


SUN:

TRACK MAINTENANCE CD13/W01 Inc CRITICAL JN 
TAMP AT VAUXHALL.

E&P SIGNALLING CABLES 

S&C GRINDER: DURNSFORD ROAD

C44 GRINDER: QUEENSTOWN ROAD - 
DURNSFORD ROAD

BRIDGE EXAMINATIONS: INTERSECTION 
BRIDGES

TRACK RENEWALS: WIMBLEDON S&C FOLLOW 
UP

SW100
SW105
SW180
SW185
SW190

30/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0150 Sun

0150 Sun

0150 Sun

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Hampton Court Jn

Claygate

Esher

Hampton Court

Surbiton

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

Addlestone Jn

Hampton Court Jn

P2026/4159205

P2026/4215542

SWR: 1B01 TO BE DIVERTED VIA CHERTSEY.



TRACK MAINTENANCE: W01

SWR: 1B01 TO DIVERT VIA CHERTSEY

SW105
SW195
SW200

SW105
SW255

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Redbridge Goods

Maritime Back 
Road
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Docks 
Branch
Millbrook 
Freightliner 
Terminal
Bay Sidings East

Down Fast/Down 
Main/Down 
Fast/Down 
Main/Down Fast
Up Fast/Up 
Main/Up Fast/Up 
Main/Up Fast
Eastern Docks 
Single

Arrival/Departure 
Line

Down Slow

Up Slow

Up Netley

Down Slow

Up Slow

Down Netley

Redbridge

Romsey Jn

Millbrook (SW105)

Millbrook (SW105)

Southampton

Southampton

Canute Road

Chapel Road LC 
(SW145)

Southampton

Bitterne

Northam Jn

Woolston

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Eastleigh West Jn

Northam Jn

Southampton

St. Denys

P2026/4160331 SWR: 1B01 TO TERMINATE AT EASTLEIGH. 2E09 
TO START FROM WOOLSTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH/WOOLSTON AND 
SOUTHAMPTON CENTRAL.



*** SPECIAL WORKING INSTRUCTIONS *** 



AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION.



TRACK MAINTENANCE: E01

SW105
SW140
SW145

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0205 Sun

0205 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0005 Sun

0005 Sun

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

03/05/26

03/05/26

03/05/26

03/05/26

31/05/26

31/05/26

0650 Sun

0650 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0740 Sun

0740 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Slow

No.1 Reception

No. 2 Reception

Siding B

Siding A

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Down Main

Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

East Carriage 
Holding Sidings
Reception Line

Through Siding/Up
Siding/Shunting 
Neck

All Lines

Down Siding

Eastleigh West Jn

Southampton Up 
Yard

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Pinhoe

Chard Jn

Stoneham Jn

Southampton Up 
Yard

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Yeovil Jn

Chard Jn

P2026/4160331

P2026/4158614

P2026/4158955

P2026/4159014

WEYMOUTH: NO PLATFORMS OR SIDINGS TO BE 
KEPT CLEAR



TRACK MAINTENANCE: BR09A

TUNNEL EXAMINATIONS: BINCOMBE 1/2

PLATFORM 6 TO BE KEPT CLEAR



SWR: 1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 5S99 WILL NOT RUN. 2S75 TO 
TERMINATE AT ROMSEY



STANDARD POSSESSION S03

STANDARD POSSESSION Y04



BRIDGE EXAMS IVY GREENS/ BATTS HORN/ OLD 
STATION FB

SW105
SW175

SW115
SW150

GW610
SW115

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

03/05/26

03/05/26

03/05/26

03/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0030 Sun

0030 Sun

0030 Sun

31/05/26

31/05/26

31/05/26

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Sidings 
Possession

Down Ash Branch

Up Ash Branch

Down 
Ash/Blackwater
Up Blackwater/Up 
Ash
Up Yard CS

Aldershot North Jn

Wokingham Jn

Guildford

Aldershot South 
Jn

Guildford

Guildford

P2026/4159138 GUILDFORD, PLATFORMS 6-8 TO BE KEPT 
CLEAR

GUILDFORD UCS AVAILABLE FOR BERTHING.



TRACK MAINTENANCE: G04

SW123
SW265

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131774 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0001 Sun

0001 Sun

0001 Sun

0010 Sun

0010 Sun

0120 Sun

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0735 Sun

0735 Sun

0735 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Up Spur

Down Spur

Down 
Portsmouth/Down 
Branch
Up Branch/Up 
Portsmouth

Down Windsor

Up Windsor

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Basingstoke

Basingstoke

Basingstoke

Farlington Jn

Portcreek Jn

Windsor and Eton 
Riverside

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Basingstoke

Southcote Jn

Basingstoke

Cosham Jn

Fareham

Staines Jn

P2026/4131774

P2026/4159089

P2026/4159072

P2026/4161598

TRACK MAINTENANCE: B11A

SWR: 2T75 TO TERMINATE AT FAREHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FAREHAM AND PORTSMOUTH 
HARBOUR.



TRACK MAINTENANCE: H06



Max Mileage: 84m56ch to 90m75ch.

WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR

ADDITIONAL UNITS TO BERTH AT READING



TRACK MAINTENANCE: FW07

GW500
SW125

SW140

SW250

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 9  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

31/05/26

31/05/26

31/05/26

31/05/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116502 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

07/06/26

07/06/26

07/06/26

07/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Platforms 1 - 10

Down Main Slow / 
Down Slow
Up Main Slow

Up Fast /  Up Main
Fast
Down Main Fast

South Siding

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Clapham Jn

Waterloo

Durnsford Road

Waterloo

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Clapham Jn

Waterloo

Waterloo

Waterloo

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4161737

P2026/4074785

WATERLOO PLATFORMS 1 TO 10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



1B01 TO BE DIVERTED VIA CHERTSEY.

2K79 TO BE DIVERTED VIA RICHMOND.

2D07 WILL NOT RUN.



TRACK MAINTENANCE: CCW02a

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

WORK: SID - NORTH POLE AND BRACEWELL 
PHASE 2 - EARTHWORKS

SW100
SW105

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

10Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sat

0105 Sun

0110 Sun

0110 Sun

08/06/26

07/06/26

07/06/26

07/06/26

0400 Mon

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Down Slow

Up Fast

Up Slow

Down Fast

Up Main Loop

Down Slow

Down Fast

Up Fast

Up Slow

Down Epsom

Surbiton

Clapham Jn

New Malden Jn

Raynes Park

New Malden Jn

Clapham Jn

Durnsford Road

Raynes Park

P2026/4159151

P2026/4159267

SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON & 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY.  A SHUTTLE SERVICE WILL 
OPERATE BETWEEN WOKING AND SURBITON; 
GUILDFORD AND SURBITON VIA COBHAM AND 
BETWEEN HAMPTON COURT AND SURBITON.  
RAIL REPLACEMENT TO OPERATE BETWEEN 
NEW MALDEN AND SURBITON.



BUILDINGS: BERRYLANDS STATION DEMOLITION

SWR: ON SATURDAY, 1B01 & 2K79 TO DIVERT VIA
TWICKENHAM. 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SW105

SW105
SW180

06/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0710 Sun

0710 Sun (4 hrs)

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Slow

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down Slow

Down Passenger 
Loop
Up Passenger 
Loop
Down Slow/Down 
Southampton/Dow
n Main/Down Fast
Up Fast/Up 
Main/Up 
Southampton/Up 
Slow
Down Sidings

Baltic/Down Siding

Up Passenger 
Loop

Down Passenger 
Loop/Single

Down Main

Up Main

Shunting 
Neck/Fawley 
Single/Loop/Fawle
y Single
Down Siding

Up Siding

Engineers Siding

Down Sidings

Shawford Up Jn

Eastleigh Yard

Eastleigh East Jn

Wallers Ash

Eastleigh East Jn

Micheldever

Winchester

Brockenhurst

Lymington Pier

Sway

Fawley Ground 
Frame

Brockenhurst

Totton

Eastleigh East Jn

Eastleigh Yard

Shawford Down 
Jn

Weston

Worting Jn

Micheldever

Winchester

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

P2026/4161618

P2026/4161532

1B01 TO TERMINATE AT BASINGSTOKE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: B08/E15

S&C GRINDER: ALLBROOK JN

1B77,1B81 TERMINATE AT SOUTHAMPTON,

1B24 START SOUTHAMPTON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SOUTHAMPTON AND 
BOURNEMOUTH



MARCHWOOD BOX TO BE STAFFED.

SCHOOL ROAD LEVEL CROSSING TO BE 
STAFFED



TRACK MAINTENANCE: BrG01a

SW105

SW105
SW155
SW160

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0035 Sun

0035 Sun

0035 Sun

0025 Sun

0025 Sun

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0615 Sun

0615 Sun

0615 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Down Main

Up Main

Up & Down 
Fratton

Low Level

Laverstock Loop

Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Laverstock North Jn

Salisbury Tunnel Jn

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Fratton

Portsmouth and 
Southsea

Laverstock South 
Jn

Romsey

P2026/4159637

P2026/4159361

P2026/4159330

WEYMOUTH: NO OUTBERTHING REQUIRED



TRACK MAINTENANCE: BR09A

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08

TRACK MAINTENANCE: S04

SW105
SW175

SO520
SW110

SW115
SW150

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131558 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



0800 TO 1030 SUN

BASINGSTOKE / NEWBURY SERVICES TO US 
READING FEEDERS AND RELIEF LINE 
PLATFORMS.



WORK DETAILS = MAINTENANCE READING 
STATION AREA. EXTENDED OPPORTUNITY

GW103
GW220
GW225
GW500
SW125

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0105 Sun

0105 Sun

0050 Sun

0135 Sun

0135 Sun

0100 Sun

0100 Sun

0100 Sun

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0640 Sun

0640 Sun

0725 Sun

0730 Sun

0730 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur

Down Cobham

Up Cobham

Down 
Cobham/Bay
Up Cobham

Down Sidings

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Shepperton

Fulwell Jn

Effingham Jn

Guildford

Effingham Jn

Ascot

Bagshot

Wokingham Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Shacklegate Jn

Strawberry Hill Jn

Hampton Court Jn

Effingham Jn

Effingham Jn

Ascot

Virginia Water

P2026/4130293

P2026/4159172

P2026/4162244

P2026/4159472

P2026/4159403

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: 2H77 TO TERMINATE AT TEDDINGTON, ECS
TEDDINGTON TO STRAWBERRY HILL.



WDU: FULWELL S&C PREP

WDU: HAMPTON CONDUCTOR RAIL LWRT

TRACK MAINTENANCE: W06

5D79 TO BE REVISED.



GUILDFORD PLATFORMS 2 AND 3 TO BE KEPT 
CLEAR. PLATFORM 1 AVAILABLE FOR BERTHING.


TRACK MAINTENANCE: G02

SWR: 2C81 TO TERMINATE AT VIRGINIA WATER. 
2C14 TO START FROM VIRGINIA WATER 
[PLATFORM 4]. 

2C11 WILL NOT RUN 

UNITS BERTHED AT READING.



TRACK MAINTENANCE: FW05

GW103
GW190
GW500
SW125

SW190
SW245

SW200

SW200

SW210
SW260

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

08/06/26

08/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0400 Mon

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading
Down Siding

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Shalford Jn

Reigate

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Redhill

Reigate

Merstham

Redhill

P2026/4120664

P2026/4116503

GWR SERVICES TO TERMINATE/START AT 
GUILDFORD



SOUTHERN REIGATE SERVICES TO 
TERMINATE/START BACK FROM REDHILL. 



GWR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GATWICK AIRPORT AND 
GUILDFORD



SOUTHERN RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE REDHILL TO REIGATE. 



DOWN AND UP REDHILL LINES AVAILABLE TO 
TRAFFIC

ROUTE AVAILABLE FROM TONBRIDGE/REDHILL 
LINES TO ALL PLATFORMS AT REDHILL



WORK: MTCE

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO560
SW300

SO500
SO550
SO560
SW300

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0105 Sun

0105 Sun

0105 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0650 Sun

0650 Sun

0650 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

DW/DWF

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 7 to 15

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Nine Elms Jn

Queenstown Road

Waterloo

Clapham Jn

New Malden Jn

Raynes Park

Waterloo

Clapham Jn

Raynes Park

P2026/4161572

P2026/4166421

SWR: LINE DIVERSIONS AND PLATFORM 
CHANGES TO APPLY.



PLATFORMS 7 TO 15 TO BE KEPT CLEAR.



W1517PTS TO BE MAINTAINED IN REVERSE 
POSITION.



TRACK MAINTENANCE: CCW09a

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SW100

SW100
SW105
SW180

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

11Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0650 Sun

0015 Sun

0015 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

14/06/26

14/06/26

0145 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0400 Mon

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Slow

Up Fast

Up Slow

Down Fast

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Up Slow

Down Fast

Up Fast

Down Hampton 
Court

Up Siding

Down Slow

Up Fast

Up Slow

Down Fast

Down Fast

Up Fast

Up Slow

Down Slow

Surbiton

Hampton Court Jn

Claygate

Esher

Hampton Court

Surbiton

Surbiton

Hook

Hook

New Malden Jn

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

New Malden Jn

Pirbright Jn

Pirbright Jn

P2026/4159275

P2026/4159550

SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON & 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY.  A SHUTTLE SERVICE WILL 
OPERATE BETWEEN WOKING AND SURBITON; 
GUILDFORD AND SURBITON VIA COBHAM AND 
BETWEEN HAMPTON COURT AND SURBITON.  
RAIL REPLACEMENT TO OPERATE BETWEEN 
NEW MALDEN AND SURBITON.



PARTS 1 TO 3



BUILDINGS: BERRYLANDS STATION DEMOLITION


PART 2 ONLY



TRACK MAINTENANCE W01

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

SW105
SW195
SW200

SW105

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sun

0140 Sun

0001 Sun

0001 Sun

0001 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0735 Sun

0735 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Long Valley 
Sidings
Down Siding

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Hook

Basingstoke

Basingstoke

Southcote Jn

Basingstoke

P2026/4158606

P2026/4159173

LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
UNITS MAY BERTH IN DOWN SIDINGS [UNITS TO 
BE CUT OUT].



SWR: 5L20 TO START FROM BASINGSTOKE 
BARTON MILL SIDINGS.

1B01 SINGLE LINE WORKING OVER THE UP SLOW
BETWEEN WINCHFIELD AND BASINGSTOKE



THE FOLLOWING ALLOWANCES TO BE ADDED: 

DWELL AT WINCHFIELD FOR SLW BRIEFING 5 
MINUTES 

BETWEEN WINCHFIELD AND BASINGSTOKE [5]  

DWELL AT BASINGSTOKE TO SETDOWN PILOT 3 
MINUTES  

ON ARRIVAL AT BASINGSTOKE SLW WILL BE 
CANCELLED      



*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOWLINE BETWEEN WINCHFIELD 
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN 
ACCORDANCE WITH THE RULE BOOK MODULE 
P1.



TRACK MAINTENANCE: B10

GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED.



TRACK RENEWALS 44600218 BRAMLEY TO 
BASINGSTOKE SIX WEEK FOLLOW UP

SW105

GW500
SW105
SW125

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0100 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Up Redhill

Down Redhill

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Gomshall

Bournemouth

Brockenhurst

Brockenhurst

Shalford Jn

P2026/4159561

P2026/4161651

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH



TRACK MAINTENANCE: Br02a

GWR: SERVICES TO START/TERMINATE AT 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN GUILDFORD 
AND GATWICK AIRPORT.



TRACK MAINTENANCE: GG10

SW105
SW160

SO560
SW110
SW300

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

2355 Sat

2355 Sat

2355 Sat

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0955 Sun

0955 Sun

0955 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

P2026/4159475

P2026/4159579

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: LAST SERVICE MUST NOT REFUEL AT 
FRATTON.



TRACK MAINTENANCE: H07

SWR: ON SATURDAY NIGHT, 2S99 WILL 
TERMINATE AT EASTLEIGH AND 2S75 WILL 
TERMINATE AT SOUTHAMPTON CENTRAL. ON 
SUNDAY, 2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 
TO START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH. 



XC: 5O06 TO DIVERT VIA WINCHESTER.



TRACK MAINTENANCE: E10

SO520
SW110
SW140

SW115
SW130
SW150

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

13/06/26

13/06/26

13/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Exeter/Exeter 
Main/Up Exeter

All Lines

Down/Up Branch 
(Single)

Gillingham Up 
Siding

Down Siding

Down Siding No.2 
/ Down Main 
Siding
Down Siding No.1 
/ Heritage Siding
Up Sidings

Yeovil Jn

Chard Jn

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Yeovil Jn

Gillingham East 
Jn

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

P2026/4159583 TRACK MAINTENANCE: Y02 

TRACK RENEWALS: 44500623 SURVEY

SW115
SW178

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4130835 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0120 Sun

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

14/06/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Windsor

Up Windsor

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Windsor and Eton 
Riverside

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Staines Jn

P2026/4131389

P2026/4159594

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR

ADDITIONAL UNITS TO BERTH AT READING



TRACK MAINTENANCE: FW07

GW103
GW500
SW125

SW250

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0105 Sun

0105 Sun

0105 Sun

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

21/06/26

21/06/26

21/06/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Platforms 1 - 10

Down Main Slow / 
Down Slow
Up Main Slow

Up Fast /  Up Main
Fast
Up Main Slow

South Siding

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Up Main Loop

Down Slow

Down Fast

Up Fast

Up Slow

Down Epsom

Clapham Jn

Waterloo

Durnsford Road

Waterloo

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Clapham Jn

New Malden Jn

Raynes Park

Clapham Jn

Waterloo

Waterloo

Waterloo

Factory Jn

Longhedge Jn

Clapham Jn

Durnsford Road

Raynes Park

P2026/4161672

P2026/4076063

P2026/4161721

WATERLOO PLATFORMS 1 TO 10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



1B01 TO BE DIVERTED VIA CHERTSEY.

2K79 TO BE DIVERTED VIA RICHMOND.

2D07 WILL NOT RUN.



TRACK MAINTENANCE: CCW02a

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.



GBRF GRAIN/HOO SERVICES TO DIVERT VIA 
MAIDSTONE WEST, TONBRIDGE, REDHILL, 
CLAPHAM JN 



ARL SLL SERVICES WILL DIVERT TO BATTERSEA 
PARK.



6O87 TO BE RETIMED TO FOLLOW POSSESSION.


WORK: MTCE

WORK: WD - LONGHEDGE - 763/764 MEDIUM 
REFURB

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SW100
SW105

SO250
SW100

SW105
SW180

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

12Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0650 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

29/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0145 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Fast

Up Slow

Down Fast

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Up Slow

Down Fast

Up Fast

Down Hampton 
Court

Up Siding

Down Slow

Up Fast

Up Slow

Down Fast

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Down Fast

Up Fast

Up Slow

Down Hampton 
Court

Up Siding

Surbiton

Hampton Court Jn

Claygate

Esher

Hampton Court

Surbiton

Surbiton

Hampton Court Jn

Claygate

Esher

Hampton Court

Surbiton

New Malden Jn

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

New Malden Jn

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

P2026/4159347

P2026/4214630

SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON & 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY.  A SHUTTLE SERVICE WILL 
OPERATE BETWEEN WOKING AND SURBITON; 
GUILDFORD AND SURBITON VIA COBHAM AND 
BETWEEN HAMPTON COURT AND SURBITON.  
RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM AND SURBITON.



PARTS 1 TO 3



BUILDINGS: BERRYLANDS STATION DEMOLITION


PART 2 ONLY



TRACK MAINTENANCE W01

1B01 TO BE DIVERTED VIA CHERTSEY.

SW105
SW195
SW200

SW105
SW195
SW200

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0001 Sun

0001 Sun

0001 Sun

0105 Sun

0105 Sun

0105 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

09/08/26

09/08/26

09/08/26

0640 Sun

0640 Sun

0640 Sun

0805 Sun

0805 Sun

0805 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Down Slow/Down 
Southampton/Dow
n Main
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Up Main/Up 
Southampton/Up 
Slow

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Basingstoke

Basingstoke

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Addlestone Jn

Hampton Court Jn

Basingstoke

Southcote Jn

Basingstoke

Basingstoke

Basingstoke

P2026/4162286

P2026/4159271

P2026/4161079

SWR: 1B01 TO DIVERT VIA CHERTSEY



TRACK MAINTENANCE: W07

GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED.



TRACK RENEWALS 44600218 BRAMLEY TO 
BASINGSTOKE SIX WEEK FOLLOW UP

SWR: 1B01 TO RUN SLW BETWEEN 
BASINGSTOKE AND MICHELDEVER.



DOWN PASSENGER SERVICES (TRAVELLING ON 
THE UP SLOW) 

[5] PILOT BRIEF AT BASINGSTOKE 

[6] WORTING JN (REDUCED SPEED) 

[2] MICHELDEVER FOR PILOT DROP OFF 





  ******  SPECIAL WORKING INSTRUCTIONS  ******


SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP MAIN/UP SOUTHAMPTON/UP SLOW 
BETWEEN MICHELDEVER (EH8001Apts) AND 
BASINGSTOKE (BE2534pts) IN ACCORDANCE 
WITH THE RULE BOOK MODULE P1.



TRACK MAINTENANCE: B04

SW105
SW255

GW500
SW105
SW125

SW105
SW115

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun (8 hrs)

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2026/4161561 XC

5O34 & 5O30 TO DIVERT VIA FAREHAM AND 
REVERSE. 

5V94 TO BE DIVERTED VIA GUILDFORD AND 
HAVANT. SHUNTER TO BE PROVIED IN JUBILEE 
SIDINGS, 



XC: ON SATURDAY NIGHT, POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 5O30.



SWR: 2B77 TO TERMINATE AT WINCHESTER. 

1B81 TO TERMINATE AT WINCHESTER AND 
RESTART AT SOUTHAMPTON CENTRAL. 

1B01 TO TERMINATE AT WINCHESTER. 

1B20 TO START AT WINCHESTER. 

5T68 TO RUN TO BASINGSTOKE. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE. 

DCS No.1 TO BE OUTBERTHED. 

FREIGHT TO BE DIVERTED VIA LAVERSTOCK.



EASTERN DOCKS FREIGHT & 7V97 TO BE 
RETIMED.



DCS No.1 TO BE OUTBERTHED.



TRACK MAINTENANCE: E08

SW105
SW130
SW135

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0110 Sun

0110 Sun

0110 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

21/06/26

21/06/26

21/06/26

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up Passenger 
Loop

Down Passenger 
Loop/Single

Down Main

Up Main

Shunting 
Neck/Fawley 
Single/Loop/Fawle
y Single
Down Siding

Up Siding

Engineers Siding

Down Sidings

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Down Main/Down 
Portsmouth Direct
Up Portsmouth 
Direct/Up Main
Down Cobham

Up Cobham

Up Ash

Down Ash

Up Redhill

Down Redhill

Brockenhurst

Lymington Pier

Sway

Fawley Ground 
Frame

Brockenhurst

Totton

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Farncombe

Guildford

Shalford Jn

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Guildford

Shalford

P2026/4161532

P2026/4159637

P2026/4161052

1B77,1B81 TERMINATE AT SOUTHAMPTON,

1B24 START SOUTHAMPTON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SOUTHAMPTON AND 
BOURNEMOUTH



MARCHWOOD BOX TO BE STAFFED.

SCHOOL ROAD LEVEL CROSSING TO BE 
STAFFED



TRACK MAINTENANCE: BrG01a

WEYMOUTH: NO OUTBERTHING REQUIRED



TRACK MAINTENANCE: BR09A

SWR TO SHUNT VIA UP MAIN AND SIGNAL GD635.


GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.



TRACK MAINTENANCE: G12

TUNNEL EXAMIMATIONS: CHALK?SAND TUNNELS

SW105
SW155
SW160

SW105
SW175

SO560
SW110
SW200
SW265
SW300

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0110 Sun

0640 Sun

0640 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0720 Sun

0720 Sun

0640 Sun

0800 Sun

0640 Sun

0110 Sun

0110 Sun

0640 Sun

0640 Sun

0800 Sun

0800 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Haslemere 
Loop

Ludgershall 
Branch

Laverstock Loop

Up Main/Up Exeter

Down Main

Down Exeter

Andover Sidings

Down 
Exeter/Down Main

Up Main

Up Exeter

All Lines

Down/Up Branch 
(Single)

Down Siding

Down Siding No.1

Down Siding No.2

Up Sidings

Down Main Siding

Liss

Haslemere

Ludgershall

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Overton

Andover

Salisbury Tunnel Jn

Laverstock North Jn

Salisbury Tunnel Jn

Chard Jn

Yeovil Pen Mill

Templecombe

Yeovil Jn

Farncombe

Haslemere

Andover

Laverstock North 
Jn

Worting Jn

Laverstock North 
Jn

Worting Jn

Andover

Worting Jn

Laverstock North 
Jn

Worting Jn

Templecombe

Yeovil Jn

Templecombe

Yeovil Jn

P2026/4161082

P2026/4159718

P2026/4159268

HASLEMERE UP LOOP TO BE KEPT CLEAR



TRACK MAINTENANCE: H01

TRACK MAINTENANCE: S01

BRIDGE EXAMINATIONS: APSLY/WYKE

1L88 TO TERMINATE AT AXMINSTER. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.

1L24 TO START AT SALISBURY



TRACK RENEWALS: 44500623 SURVEY

SW110

SW115
SW150

SW115
SW178

21/06/26

21/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

2300 Sat

0001 Sun

0001 Sun

0001 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

1030 Sun

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading
Up and Down 
Westbury

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Southcote Jn

Basingstoke

Basingstoke

Basingstoke

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Southcote Jn

Basingstoke

Southcote Jn

Basingstoke

P2026/4132258

P2026/4129721

P2026/4162646

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

WEST OF ENGLAND SERVICES TO RUN VIA 
DIDCOT / SWINDON

RAIL REPLACEMENT SERVICES REQUIRED FOR 
NEWBURY / BEDWYN / BASINGSTOKE SERVICES
XC SERVICES TO DIVERT VIA GUILDFORD



WORK DETAILS: MAINTENANACE EXTENDED 
OPPORTUNITY SOUTHCOTE JN

TRACK MAINTENANCE: B11A

BRIDGE EXAMINATIONS: ALFREYS RD/MORTIMER
RD

GW103
GW220
GW225
GW500
SW125

GW500
SW125

GW500
SW125

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

20/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0001 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0100 Sat

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

06/09/26

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0100 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings

Down Sidings 
No.1 and 2

Down Netley

Up Netley

Up 
Twickenham/Up 
Richmond
Down 
Richmond/Down 
Twickenham
Down Spur

Up Spur

Up Strawberry 
Hill/Up Passenger 
Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Down Main

Up Main

Fareham

Fareham

Portchester

Botley

Fareham

Fareham

Feltham Jn

Whitton Jn

St. Margarets (Gtr 
London)

Fulwell Jn

Shacklegate Jn

Feltham Jn

Eastleigh South 
Jn

Fareham

Swanwick

Botley

Fareham

St. Denys

Barnes Jn

Hounslow Jn

Shacklegate Jn

Strawberry Hill Jn

Twickenham

Twickenham

P2026/4161706

P2026/4159624

P2026/4160825

TRACK MAINTENANCE: E12

TRACK MAINTENANCE: E13

SUNDAY - SWR WINDSOR AND READING 
SERVICES TO DIVERT VIA HOUNSLOW. 
TWICKENHAM VIA KINGSTON SERVICES TO BE 
DIVERTED TO SHEPPERTON. 



RAIL REPLACEMENT BUS SERVICES TO RUN 
BETWEEN TEDDINGTON AND BARNES AND 
BETWEEN BARNES AND FELTHAM.



LUL DISTRICT LINE TO BE OPEN SUNDAY



TRACK MAINTENANCE: FD01

SW135
SW140

SW140

SW210
SW230
SW245

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

05/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

0045 Mon

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

0045 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down/Down 
Richmond

Up Richmond/Up

Feltham Jn

Whitton Jn

Old Kew Jn

South Acton Jn

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Gunnersbury Jn

Acton Wells Jn

Barnes Jn

Hounslow Jn

Kew East Jn

New Kew Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Acton Wells Jn

Gunnersbury Jn

P2026/4161091

P2026/4148644

TRACK MAINTENANCE: FW06

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

EA1330
SW230
SW240

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

21/06/26

21/06/26

21/06/26

21/06/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116518 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

P2026/4161355 WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR



TRACK MAINTENANCE: CCW03

SO110
SW100

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

13Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2026/4079361 ARL SLL SERVICE WILL NOT RUN 





ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN



4 PLATFORMS AT VICTORIA (EASTERN) TO BE 
OUTBERTHED -  TO BE CONFIRMED BY DPPP



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED



DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



MAIN LINE DIVERSIONS TO CANNON STREET



SOUTHEASTERN SERVICES DIVERTED TO 
BLACKFRIARS



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



BERTHING SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS



WORK: Croydon DU - Maintenance SU01

WORK: Orpington DU - Maintenance K08.1

WORK: SID - COLD HABOUR LANE - REPAIR

WORK: SID - GROVNORS RIVER BRIDGE - 
REPAIRS

WORK: WD - SHERPHERDS LANE S&C

SO110
SO250
SO645
SW100

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0650 Sun

0040 Sun

0040 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

29/06/26

28/06/26

28/06/26

0145 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0400 Mon

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Slow

Up Fast

Up Slow

Down Fast

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Up Slow

Down Fast

Up Fast

Down Hampton 
Court

Up Siding

Down Slow

Up Fast

Up Slow

Down Fast

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay
Up Chertsey

Surbiton

Hampton Court Jn

Claygate

Esher

Hampton Court

Surbiton

Surbiton

Byfleet Jn

Weybridge

New Malden Jn

Hampton Court

Hampton Court Jn

New Malden Jn

Surbiton

Surbiton

New Malden Jn

Addlestone Jn

Virginia Water

P2026/4159347

P2026/4213643

SWR: MAINLINE SERVICES TO PORTSMOUTH, 
WEST OF ENGLAND, SOUTHAMPTON & 
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM 
AND CHERTSEY.  A SHUTTLE SERVICE WILL 
OPERATE BETWEEN WOKING AND SURBITON; 
GUILDFORD AND SURBITON VIA COBHAM AND 
BETWEEN HAMPTON COURT AND SURBITON.  
RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM AND SURBITON.



PARTS 1 TO 3



BUILDINGS: BERRYLANDS STATION DEMOLITION


PART 2 ONLY



TRACK MAINTENANCE W01

TRACK MAINTENANCE: FW08

SW105
SW195
SW200

SW105
SW210
SW255

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0120 Sun

0120 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Sidings 
Possession

Up Byfleet Curve

Up Bay (Platform 
3)

Down Fast

Up Fast

Up Slow

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Bay/Platform 5

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Up

Down Reading

Down Slow/Down 
Southampton

Up Branch Sidings
(North Yard)

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Byfleet Jn

Woking

Pirbright Jn

Woking Up Yard

Basingstoke

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Steventon (Hants)

Basingstoke

Basingstoke

Addlestone Jn

Woking

Woking East

Woking Up Yard

Basingstoke

Basingstoke

Hook

Southcote Jn

Hook

Basingstoke

Basingstoke

P2026/4166827

P2026/4161236

WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING:  



SWR: 2F10 STARTS AT WOKING (PLAT 3).



TRACK MAINTENANCE: W03

SWR: 1B01 TO RUN ON THE DOWN SLOW/DOWN 
MAIN BETWEEN HOOK AND STEVENTON



TRACK MAINTENANCE: B01b

SW105

GW500
SW105
SW115
SW125

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0005 Sat

0005 Sat

0055 Sun

0055 Sun

0055 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

28/06/26

28/06/26

28/06/26

03/07/26

03/07/26

02/08/26

02/08/26

02/08/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0730 Sun

0730 Sun

0730 Sun

2359 Fri

2359 Fri

0725 Sun

0725 Sun

0725 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Fawley Single

Reception Siding

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Road

Shunting Neck

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Basingstoke

Basingstoke

Basingstoke

Fawley Ground 
Frame

Marchwood

Wareham

Branksome

Poole

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Basingstoke

Southcote Jn

Basingstoke

Totton

Marchwood

Bournemouth

Branksome

Poole

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

P2026/4159414

P2026/4159315

P2026/4161164

P2026/4162402

GWR: 2J11 AND 2J12 WILL NOT RUN. 



SWR: 1J22 TO BE RETIMED.



TRACK RENEWALS 44600218 BRAMLEY TO 
BASINGSTOKE TOC

FREIGHT SERVICES WILL NOT RUN.



WORKS DELIVERY SIGNALLING LEVEL 
CROSSING UPGRADES



THIS POSSESSION WILL BE SUPERSEDED BY 
P/4159376

NO ACCESS TO POOLE SIDINGS



1B77 TO TERMINATE AT BOURNEMOUTH

1B24 TO START AT BOURNEMOUTH 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BOURNEMOUTH AND 
POOLE



TRACK MAINTENANCE: BR05

WEYMOUTH: NO PLATFORMS OR SIDINGS TO BE 
KEPT CLEAR



TRACK MAINTENANCE: BR09A



MAXIMUM MILEAGE: 130m63ch to 168m59ch

GW500
SW105
SW125

SW105
SW155

SW105

SW105
SW175

28/06/26

28/06/26

28/06/26

27/06/26

27/06/26

02/08/26

02/08/26

02/08/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Spur

Down Spur

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Up 
Branch/Portsmout
h/Netley
Down 
Netley/Portsmouth/
Branch
Down Sidings

Down Sidings 
No.1 and 2

Down Passenger 
Loop

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Warminster

Up Warminster

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Farlington Jn

Fareham

Fareham

Bitterne

Portcreek Jn

Botley

Fareham

Salisbury

Wilton South

Wilton Jn

Salisbury

Wilton Jn

Cosham Jn

Eastleigh South 
Jn

Fareham

Portcreek Jn

St. Denys

Botley

Fareham

Salisbury

Wilton Jn

Salisbury

Wilton Jn

P2026/4159757

P2026/4161212

SWR: WATERLOO TO PORTSMOUTH VIA 
BASINGSTOKE SERVICES TO START/TERMINATE 
AT EASTLEIGH. PORTSMOUTH TO 
SOUTHAMPTON SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH/SOUTHAMPTON CENTRAL 
AND PORTSMOUTH HARBOUR. 



GTR: SOUTHAMPTON SERVICES TO BE 
DIVERTED TO PORTSMOUTH AND SOUTHSEA. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN HAVANT AND 
SOUTHAMPTON CENTRAL.



GWR: CARDIFF SERVICES TO START AND 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
PORTSMOUTH HARBOUR.



FREIGHTLINER: 7O44 & 7V97 WILL NOT RUN.



TRACK MAINTENANCE: ER08

TRACK MAINTENANCE: H06

HAVANT RELOCK: CABLE TRAIN

TUNNEL EXAMINATIONS: FAREHAM 1/2 & 
TAPNAGE

PLATFORM 2 TO BE KEPT CLEAR.



SWR: ON SATURDAY NIGHT, 1L79 TO TERMINATE
AT ANDOVER AND RUN ECS TO BASINGSTOKE. 
ON SUNDAY, 1L18 TO START AT ANDOVER.



TRACK MAINTENANCE: S02

SO520
SW110
SW135
SW140

GW5001
SW115
SW170

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0125 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

29/06/26

29/06/26

06/09/26

07/09/26

07/09/26

07/09/26

07/09/26

0400 Mon

0400 Mon

0145 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single/Down 
Branch
Up Branch/Single

Down Alton

Up Alton

Down 
Twickenham
Up Twickenham

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Ash Vale Jn

Aldershot North Jn

Virginia Water

Ascot

Frimley

Wokingham Jn

Chertsey

Frimley Jn

Pirbright Jn

Staines Jn

Ascot

Staines Jn

Virginia Water

P2026/4159381

P2026/4159332

ALTON SERVICES TO DIVERT TO AND FROM 
GUILDFORD IN 2NXX PATHWAYS BETWEEN 
ALDERSHOT AND GUILDFORD.

2NXX GUILDFORD SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN 
ASCOT AND ALDERSHOT AND BETWEEN 
FARNBOROUGH AND ALDERSHOT.



TRACK MAINTENANCE; GG11

BUILDINGS: ASH VALE STATION PLATFORM 
RENEWAL

SATURDAY:

SWR: READING SERVICES WILL 
TERMINATE/START AT STAINES. WEYBRIDGE VIA 
HOUNSLOW SERVICES TO DIVERT TO WINDSOR. 
A SHUTTLE SERVICE WILL OPERATE BETWEEN 
ASCOT AND READING. RAIL REPLACEMENT TO 
OPERATE BETWEEN STAINES, ASCOT AND 
WEYBRIDGE. 



SUNDAY:

2NXX SERVICES TO START AND TERMINATE AT 
ALDERSHOT. READING SERVICES TO 
TERMINATE/START AT STAINES. 1SXX WOKING 
SERVICES TO DIVERT TO WINDSOR. RAIL 
REPLACEMENT SERVICES TO OPERATE FROM 
STAINES TO WOKING AND READING AND 
BETWEEN ASCOT AND ALDERSHOT.



FREIGHT SERVICES TO DIVERT VIA READING



PARTS ONE & TWO:

TRACK RENEWALS: 44351219 THORPE DOWN

FELTHAM RESIGNALLING: IBJ RECOVERIES

BUILDINGS: LONGCROSS FOOTBRIDGE 
RENEWAL



PART TWO ONLY:

TRACK MAINTENANCE: FD05

C44 RAIL GRINDER ASCOT-FRIMLEY JN

BRIDGE EXAMINATIONS: 
WINDLESHAM/WATERERS NO 2

TUNNEL EXAMINATION: BAGSHOT TUNNEL

SW120
SW260

SW120
SW210
SW255
SW260

28/06/26

28/06/26

05/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sun

0110 Sun

29/06/26

29/06/26

0400 Mon

0400 Mon

Possession

Possession

Down Ascot Loop

Down Frimley/Ash 
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley

Ascot

Ash Vale Jn

AscotP2026/4213617 SWR: 2NXX SERVICES WILL RUN BETWEEN 
GUILDFORD AND ALDERSHOT ONLY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ASCOT AND ALDERSHOT.



TRACK MAINTENANCE; GG11

C44 GRINDER ASCOT-FRIMLEY

TUNNEL EXAM BAGSHOT TUNNEL.

WINDLESHAM FOOTBRIDGE EXAM

WATERCRESS NO.2 BRIDGE EXAM

SW120
SW260

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131775 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

P2026/4131775 28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury South 
Jn

Westbury

P2026/4163627 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

05/07/26

05/07/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0910 Sun

0910 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0930 Sun

0930 Sun

0930 Sun

0930 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Trowbridge 
Sidings

Spur

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Hawkeridge Jn

Westbury South Jn

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Westbury North 
Jn

Westbury South 
Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2026/4163627

P2026/4149955

P2026/4161251

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

TRACK MAINTENANCE: Y05

GW500
GW570
GW580
SW175

GW500
SW175
SW178

05/07/26

05/07/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

28/06/26

28/06/26

28/06/26

28/06/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Chessington South

Epsom

Chessington South

Tolworth

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

P2026/4161349 SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS 
TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO 
START FROM WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



FULL ROAD CLOSURE WEST BARNES LANE LC

SW180
SW185

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sat

0135 Sun

0135 Sun

0135 Sun

0135 Sun

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0135 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up 
Portsmouth

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down and Up St. 
Helier

Sutton

Epsom

Epsom Downs

Sutton

Sutton

Streatham South 
Jn

Streatham South 
Jn

Sutton

West Croydon

Wimbledon

P2026/4155527 ## MULTI-PART POSSESSION ##



TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 



SATURDAY:

SOUTHERN VICTORIA TO DORKING / HORSHAM 
SERVICES TO DIVERT VIA WEST CROYDON



SATURDAY THMESLINK SERVICES TO RUN 2TPH 
TO SUTTON VIA WIMBLEDON



SUNDAY THAMLESINK SERVICES TO RUN 2TPH 
TO WIMBLEDON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STREATHAM AND SUTTON 
VIA HACKBRIDGE.



PASSENGERS TO USE LOCAL TICKECT 
ACCEPTANCE.



SUNDAY:

SUTTON PLATFORM 4 TO BE OUTBERTHED.



SOUTHERN VICTORIA TO EPSOM DOWNS 
SERVICES TO TERMINATE AT WEST CROYDON.



SOUTHERN VICTORIA TO DORKING SERVICES TO
RUN BETWEEN EPSOM AND DORKING ONLY.



THAMESLINK:

2TPH SERVICES TO TERMINATE / START BACK AT
WIMBLEDON

2TPH TO TERMINATE / START BACK AT HERNE 
HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WEST CROYDON AND 
EPSOM DOWNS AND STREATHAM TO EPSOM VIA
HACKBRIDGE.

 

PASSENGERS TO USE LOCAL TICKET 
ACCEPTANCE.



ROUTE AVAILABLE FROM HAYDONS ROAD TO 
WESSEX MAIN LINE AND VICE VERSA AT 
WIMBLEODN WEST JN



MTCE

WD - Mitcham Eastfields - Mitcham Jn Rerail

SID - Carlshalton Station - Refurb

SO510
SO680
SO700
SW180

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sat

0145 Sat

0145 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

13/07/26

13/07/26

13/07/26

28/06/26

28/06/26

28/06/26

28/06/26

0400 Mon

0400 Mon

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Down Shepperton

Up Shepperton

Up Siding

Down Shepperton 
Spur
Up Shepperton 
Spur

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Shepperton

Shepperton

Fulwell Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Shacklegate Jn

Shepperton

Strawberry Hill Jn

Merstham

Redhill

P2026/4159714

P2026/4116537

SWR: SHEPPERTON SERVICES TO BE DIVERTED 
TO TWICKENHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN TEDDINGTON 
AND SHEPPERTON.



SUN: 2R/2VXX KINGSTON SERVICES TO 
TERMINATE/START BACK AT HOUNSLOW.



WDU: HAMPTON CONDUCTOR RAIL

WDU: S&C REFURB FULWELL JN

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SW190
SW245

SO500
SO550
SO560
SW300

11/07/26

11/07/26

11/07/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

P2026/4161685 WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: CCW03

SO110
SW100

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

14Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2026/4079361 ARL SLL SERVICE WILL NOT RUN 





ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN



4 PLATFORMS AT VICTORIA (EASTERN) TO BE 
OUTBERTHED -  TO BE CONFIRMED BY DPPP



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED



DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



MAIN LINE DIVERSIONS TO CANNON STREET



SOUTHEASTERN SERVICES DIVERTED TO 
BLACKFRIARS



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



BERTHING SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS



WORK: Croydon DU - Maintenance SU01

WORK: Orpington DU - Maintenance K08.1

WORK: SID - GROSVENOR ROAD RIVER BRIDGE 
- REPAIRS

WORK: WD - SHERPHERDS LANE S&C

SO110
SO250
SO645
SW100

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0100 Sun

0100 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

14/09/26

14/09/26

14/09/26

13/09/26

14/09/26

14/09/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0430 Mon

0430 Mon

0430 Mon

0100 Sun

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Up Chertsey

Down Chertsey

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay
Up Chertsey

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Ascot

Frimley

Wokingham Jn

Chertsey

Byfleet Jn

Weybridge

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Ascot

Staines Jn

Virginia Water

Addlestone Jn

Virginia Water

P2026/4120707

P2026/4159565

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MTCE

SWR: SATURDAY, READING SERVICES WILL 
TERMINATE/START AT STAINES. WEYBRIDGE VIA 
HOUNSLOW SERVICES TO DIVERT TO WINDSOR. 
A SHUTTLE SERVICE WILL OPERATE BETWEEN 
ASCOT AND READING. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
STAINES, ASCOT AND WEYBRIDGE.

ON SUNDAY, 2NXX SERVICES TO START AND 
TERMINATE AT ALDERSHOT. READING SERVICES
TO TERMINATE/START AT STAINES. 1SXX 
WOKING SERVICES TO DIVERT TO WINDSOR. 
RAIL REPLACEMENT SERVICES TO OPERATE 
FROM STAINES TO WOKING AND READING AND 
BETWEEN ASCOT AND ALDERSHOT. 



FREIGHT SERVICES TO DIVERT VIA READING



TRACK RENEWALS: 44351019 THORPE TO 
POOLEY GREEN DOWN

FELTHAM RESIGNALLING: IBJ RECOVERIES

BUILDINGDS: LONGCROSS STATION 
FOOTBRIDGE RENEWAL

DRAINAGE: REFURB ASCOT

REFURB: BRACKNELL

TRACK MAINTENANCE FD06/W03

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SW105
SW120
SW210
SW255
SW260

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0125 Sun

0125 Sun

06/07/26

06/07/26

06/07/26

05/07/26

05/07/26

0500 Mon

0500 Mon

0500 Mon

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Frimley/Ash 
Vale Single/Down 
Ash Vale Branch
Up Ash Vale 
Branch/Ash Vale 
Single/Up Frimley
Down Ascot Loop

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Ash Vale Jn

Ascot

Aldershot North Jn

Hook

Hook

Ascot

Ascot

Pirbright Jn

Pirbright Jn

Pirbright Jn

P2026/4159595

P2026/4161660

1AXX SERVICES WILL RUN BETWEEN 
ALDERSHOT AND ALTON ONLY. 2LXX SERVICES 
TO OPERATE 8/12 CAR ALL DAY AND NOT 
ATTACH/DETACH AT WOKING. 

2NXX ASCOT SERVICES TO RUN BETWEEN 
ALDERSHOT AND GUILDFORD ONLY.

RAIL REPLACEMENT SERVICES TO OPERATE 
BETWEEN FARNBOROUGH AND ALDERSHOT 
AND BETWEEN ALDERSHOT AND ASCOT. 



BUILDINGS ASH VALE STATION PLATFORM 
RENEWAL.

SWR: 1B01 TO RUN SLW OVER THE UP SLOW. 
2L20 TO BE RETIMED AND TO FOLLOW 1L18.



THE FOLLOWING ALLOWANCES TO BE ADDED: 

DWELL TIME AT WOKING TO PICKUP PILOT AND 
SLW BRIEFING 9 MINUTES 

BETWEEN WOKING AND WOKING JN [1] 

BETWEEN WOKING JN AND PIRBRIGHT JN [3] 

BETWEEN PIRBRIGHT JN AND FARNBOROUGH 
(MAIN) [2] 

BETWEEN FARNBOROUGH (MAIN) AND FLEET [2] 
BETWEEN FLEET AND BASINGSTOKE [7] 

DWELL AT BASINGSTOKE TO SETDOWN PILOT 3 
MINUTES 

ON ARRIVAL AT BASINGSTOKE SLW WILL BE 
CANCELLED



*** SPECIAL WORKING INSTRUCTIONS ***



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOW BETWEEN WOKING JN (WK2232pts)
AND BASINGSTOKE (BE2515pts) IN ACCORDANCE
WITH THE RULE BOOK MODULE P1.



TRACK MAINTENANCE: B02

SW105
SW120
SW260

SW105

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun (8 hrs)

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2026/4161561 XC

5O34 & 5O30 TO DIVERT VIA FAREHAM AND 
REVERSE. 

5V94 TO BE DIVERTED VIA GUILDFORD AND 
HAVANT. SHUNTER TO BE PROVIED IN JUBILEE 
SIDINGS, 



SWR

1B77 & 2B77 TO TERMINATE AT WINCHESTER 
AND RUN ECS TO BASINGSTOKE.

2B77 TO RESTART AT SOUTHAMPTON CENTRAL.


FREIGHT TO BE DIVERTED VIA LAVERSTOCK.



EASTERN DOCKS FREIGHT & 7V97 TO BE 
RETIMED.



DCS No.1 TO BE OUTBERTHED.



TRACK MAINTENANCE: E08

SW105
SW130
SW135

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Sat

0001 Sat

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

10/07/26

10/07/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Fawley Single

Reception Siding

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Southampton

Fawley Ground 
Frame

Marchwood

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Totton

Marchwood

P2026/4161559

P2026/4159376

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL.

RAIL REPLACEMENT TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND BOURNEMOUTH.
SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR.

UP GOODS LOOP TO BE KEPT CLEAR.

DOWN LOOP TO BE KEPT CLEAR.

BAY SIDINGS TO BE OUTBIRTHED.



TRACK MAINTENANCE: E04

FREIGHT SERVICES WILL NOT RUN.



THIS POSSESSION WILL BE SUPERSEDED BY 
P/4159376



WORKS DELIVERY SIGNALLING LEVEL 
CROSSING UPGRADES

SW105
SW150

SW105
SW155

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

04/07/26

04/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0110 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0715 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Down Main

Up Main

Up Spur

Down Spur

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Up 
Branch/Portsmout
h/Netley
Down 
Netley/Portsmouth/
Branch
Down Sidings

Down Sidings 
No.1 and 2

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Petersfield

Farlington Jn

Fareham

Fareham

Bitterne

Portcreek Jn

Botley

Fareham

Bournemouth

Brockenhurst

Brockenhurst

Haslemere

Cosham Jn

Eastleigh South 
Jn

Fareham

Portcreek Jn

St. Denys

Botley

Fareham

P2026/4161578

P2026/4161633

P2026/4159757

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH



TRACK MAINTENANCE: Br02a

TRACK MAINTENANCE: H02

SWR: WATERLOO TO PORTSMOUTH VIA 
BASINGSTOKE SERVICES TO START/TERMINATE 
AT EASTLEIGH. PORTSMOUTH TO 
SOUTHAMPTON SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH/SOUTHAMPTON CENTRAL 
AND PORTSMOUTH HARBOUR. 



GTR: SOUTHAMPTON SERVICES TO BE 
DIVERTED TO PORTSMOUTH AND SOUTHSEA. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN HAVANT AND 
SOUTHAMPTON CENTRAL.



GWR: CARDIFF SERVICES TO START AND 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
PORTSMOUTH HARBOUR.



FREIGHTLINER: 7O44 & 7V97 WILL NOT RUN.



TRACK MAINTENANCE: ER08

TRACK MAINTENANCE: H06

HAVANT RELOCK: CABLE TRAIN

TUNNEL EXAMINATIONS: FAREHAM 1/2 & 
TAPNAGE

SPOIL TRAIN FAREHAM-COSHAM

SW105
SW160

SW110

SO520
SW110
SW135
SW140

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

2330 Sat

2330 Sat

0005 Sun

0005 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

12/07/26

12/07/26

05/07/26

05/07/26

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0650 Sun

0650 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

All Lines

Gillingham Up 
Siding

All Lines

Down Siding

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Gillingham (Dorset)

Gillingham (Dorset)

Feniton

Chard Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Wilton Jn

Gillingham 
(Dorset)

Yeovil Jn

Chard Jn

P2026/4162287

P2026/4162279

P2026/4161765

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 

1L73 TO TERMINATE IN PLATFORM 6, ECS TO 
EAST CARRIAGE SIDINGS

5S99, 5Y73 WILL NOT RUN

2S75 TO TERMINATE AT ROMSEY

IL88 TO TERMINATE AT YEOVIL JN

1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE



TRACK MAINTENANCE: S03A



Maximum Mileage: 96m00ch RTJ1 / 82m35ch BAE1 to
86m07ch BAE2 / 132m00ch SAL

5L66, 5L96 & 1L88 TO DIVERT VIA CASTLE CARY &
WESTBURY 



TRACK MAINTENANCE: Y01/S08

TRACK MAINTENANCE: Y03

GW5001
SW115
SW150
SW170

GW5001
SW115

SW115

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

11/07/26

11/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131490 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

P2026/4130309 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury South 
Jn

Westbury

P2026/4163619 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

05/07/26

05/07/26

0910 Sun

0910 Sun

Sidings 
Possession

Sidings 
Possession

Down Trowbridge 
Sidings

Spur

Hawkeridge Jn

Westbury South Jn

Westbury North 
Jn

Westbury South 
Jn

P2026/4163619 05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury South 
Jn

Westbury

P2026/4163627 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

05/07/26

05/07/26

0910 Sun

0910 Sun

Sidings 
Possession

Sidings 
Possession

Down Trowbridge 
Sidings

Spur

Hawkeridge Jn

Westbury South Jn

Westbury North 
Jn

Westbury South 
Jn

P2026/4163627 05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4163585 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0145 Sat

0145 Sat

0145 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

05/07/26

05/07/26

05/07/26

06/07/26

06/07/26

06/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0630 Sun

0630 Sun

0630 Sun

0430 Mon

0430 Mon

0430 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur
Up Siding

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Leatherhead Jn

Epsom

Epsom

Shepperton

Fulwell Jn

Shepperton

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Cheam

Motspur Park Jn

Epsom

Shacklegate Jn

Strawberry Hill Jn

Shepperton

Merstham

Redhill

P2026/4160567

P2026/4159473

P2026/4116538

SWR: 1D81 TO TERMINATE AT LEATHERHEAD 
AND RUN ECS TO GUILDFORD.



GTR: 2B09 TO START FROM SUTTON.



TRACK MAINTENANCE: WW06a

SHEPPERTON SERVICES TO DIVERT TO 
TWICKENHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN TEDDINGTON 
AND SHEPPERTON.



ON SUNDAY, 2R/2V KINGSTON SERVICES TO 
TERMINATE/START AT HOUNSLOW PLATFORM 2.


WORKS DELIVERY: S&C REFURB FULWELL JN

E&P: KEMPTON PARK LV SWITCHGEAR 
MATERIAL DELIVERY

BRIDGE EXAMINATION: TUDOR ROAD

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO680
SW180

SW190
SW245

SO500
SO550
SO560
SW300

05/07/26

05/07/26

05/07/26

04/07/26

04/07/26

04/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0120 Sun

0120 Sun

0120 Sun

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Platforms 1 - 10

Down Main Slow / 
Down Slow
Up Main Slow

Up Fast /  Up Main
Fast
Up Main Slow

South Siding

Down Ludgate

Up Ludgate

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Clapham Jn

Waterloo

Durnsford Road

Waterloo

Ludgate Jn

West London Jn 
(SW)

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Clapham Jn

Waterloo

Waterloo

Waterloo

Factory Jn

Latchmere No.1 
Jn

Longhedge Jn

Addlestone Jn

Hampton Court Jn

P2026/4162195

P2026/4164687

P2026/4161764

TRACK MAINTENANCE: CCW02a



WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR 

SWR: 2K79, 2K05 & 2D07 TO DIVERT VIA EAST 
PUTNEY. 2D06 & 2D08 WILL NOT RUN. 

LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.





WORK: SID TRACK - PLTR - LONGHEDGE - RAIL 
DROP

SWR: 1B01 TO DIVERT VIA CHERTSEY



TRACK MAINTENANCE: W07

SW100
SW105

SO250
SW100

SW105
SW255

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

15Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sun

0110 Sun

12/07/26

12/07/26

0705 Sun

0705 Sun

Possession

Possession

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Micheldever

Worting Jn

BasingstokeP2026/4161746 SWR: 1B01 TO TERMINATE AT BASINGSTOKE.



TRACK MAINTENANCE: B07.

SW105
SW115

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Netley

DF/DM/DF/DMR/D
F/DM
UM/UF/UMR/UF/U
M/UF
Maritime Back 
Road
Redbridge Goods

Eastern Docks 
Single
Arrival/Departure 
Line
No. 2 Reception

No.1 Reception

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Western Docks 
Single
Down Slow

Up Slow

Down Netley

Up Slow

All Sidings

Millbrook 
Freightliner 
Terminal
Bay Siding West

St. Denys

Totton

Redbridge

Canute Road

Northam Traincare 
Depot

Romsey Jn

Millbrook (SW105)

Northam Jn

Woolston

Eastleigh West Jn

Maritime Freightliner 
Terminal

Millbrook (SW105)

Southampton

Bitterne

Eastleigh West Jn

Millbrook 
(SW105)

Northam Jn

Northam 
Traincare Depot

Redbridge Jn

Southampton

St. Denys

Stoneham Jn

Maritime 
Freightliner 
Terminal
Millbrook 
(SW105)

Southampton

P2026/4159462 POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O30



NORTHAM TRAINCARE DEPOT NO.1 AND NO.2 
RECEPTION LINE TO BE KEPT CLEAR



SWR: ON SATURDAY NIGHT, 1B77, 2B77, 1B81 & 
1B01 TO TERMINATE AT EASTLEIGH. ON 
SUNDAY, 1W15 TO RUN LATER, 1B20 & 1B26 TO 
START AT EASTLEIGH. 1B11 TO TERMINATE AT 
EASTLEIGH. 1B24 WILL NOT RUN. 1B26 WILL 
TERMINATE AT BROCKENHURST AND RESTART 
FROM EASTLEIGH. 1B28 WILL TERMINATE AT 
BROCKENHURST. 2S97 & 2R28 WILL RUN 
BETWEEN SALISBURY AND ROMSEY ONLY. 2E09,
2E13 & 2E17 TO START FROM WOOLSTON. 2E12 
& 2E16 TO TERMINATE AT WOOLSTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM EASTLEIGH AND WOOLSTON TO 
SOUTHAMPTON AND BOURNEMOUTH. 



XC: 1M34 & 1M38 TO START FROM EASTLEIGH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMTON CENTRAL 
AND EASTLEIGH AND BETWEEN BOURNEMOUTH 
AND SOUTHAMPTON AIRPORT PARKWAY. 



GTR: SOUTHAMPTON SERVICES TO 
TERMINATE/START AT WOOLSTON. RAIL 
REPLACEMENT TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND WOOLSTON.



*** SPECIAL WORKING INSTRUCTIONS *** 

AT WOOLSTON UP TRAINS ARE AUTHORISED TO 
TERMINATE AND START BACK AS DOWN TRAINS 
FROM THE UP PLATFORM LINE. 



ONLY PLATFORM 1 TO BE USED AND A MINIMUM 
OF 7 MINUTES BETWEEN A SERVICE DEPARTING 
WOOLSTON TOWARDS NETLEY AND THE NEXT 
SERVICE ARRIVING AT WOOLSTON FROM THE 
NETLEY DIRECTION.



PLATFORM 5 AVAILABLE FOR BERTHINGN AT 
SOUTHAMPTON CENTRAL.



TRACK MAINTENANCE: EG01

SW105
SW140
SW145
SW150

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Sun

0001 Sat

0001 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0130 Sun

0130 Sun

0130 Sun

12/07/26

17/07/26

17/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0910 Sun

2359 Fri

2359 Fri

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0655 Sun

0655 Sun

0655 Sun

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

No.1 Reception

No. 2 Reception

Siding A

Siding B

Fawley Single

Reception Siding

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Southampton Up 
Yard

Fawley Ground 
Frame

Marchwood

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Cosham Jn

Portcreek Jn

Havant Jn

Southampton Up 
Yard

Totton

Marchwood

Hamworthy

Poole

Worgret Jn

Wareham

Wool

Farlington Jn

Petersfield

Southbourne

P2026/4159462

P2026/4159424

P2026/4161722

P2026/4161742

FREIGHT SERVICES WILL NOT RUN.



THIS POSSESSION WILL BE SUPERSEDED BY 
P/4159425



WORKS DELIVERY SIGNALLING LEVEL 
CROSSING UPGRADES

TRACK MAINTENANCE: BR07

GTR: 5N01 TO BE RETIMED. 5S11 WILL NOT RUN. 
1N11 TO START FROM BERTH AT PORTSMOUTH. 
GTR TO BERTH 1 X 4 CAR UNIT AT PORTSMOUTH
HARBOUR

.



TRACK MAINTENANCE: H05

SW105
SW155

SW105
SW165
SW166

SO520
SW110
SW140

12/07/26

11/07/26

11/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

2330 Sat

2330 Sat

0005 Sun

0005 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

12/07/26

12/07/26

05/07/26

05/07/26

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0650 Sun

0650 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

All Lines

Gillingham Up 
Siding

All Lines

Down Siding

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Gillingham (Dorset)

Gillingham (Dorset)

Feniton

Chard Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Wilton Jn

Gillingham 
(Dorset)

Yeovil Jn

Chard Jn

P2026/4162287

P2026/4162279

P2026/4161765

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 

1L73 TO TERMINATE IN PLATFORM 6, ECS TO 
EAST CARRIAGE SIDINGS

5S99, 5Y73 WILL NOT RUN

2S75 TO TERMINATE AT ROMSEY

IL88 TO TERMINATE AT YEOVIL JN

1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE



TRACK MAINTENANCE: S03A



Maximum Mileage: 96m00ch RTJ1 / 82m35ch BAE1 to
86m07ch BAE2 / 132m00ch SAL

1L88 TO DIVERT VIA CASTLE CARY & WESTBURY 


TRACK MAINTENANCE: Y01/S08

TRACK MAINTENANCE: Y03

GW5001
SW115
SW150
SW170

GW5001
SW115

SW115

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

11/07/26

11/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0155 Sat

0155 Sat

0155 Sat

0155 Sun

0155 Sun

0155 Sun

13/07/26

13/07/26

12/07/26

13/07/26

13/07/26

13/07/26

0400 Mon

0400 Mon

0155 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Ash Vale 
Branch

Ash Vale 
Single/Down Ash 
Vale Branch
Down Alton

Up Alton

Down Ash Branch

Up Ash Branch

Down 
Alton/Loop/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Ash Vale Jn

Ash Vale Jn

Aldershot North Jn

Aldershot South Jn

Alton

Farnham

Ash Vale Jn

Frimley Jn

Pirbright Jn

Aldershot North 
Jn

Pirbright Jn

Farnham

P2026/4159497 SIDING NO.1: NO OUTBERTHING REQUIRED



SWR:SAT 1LXX ALTON SERVICES TO DIVERT VIA 
GUILDFORD AND CALL ADDITIONALLY AND 
GUILDFORD, WANBOROUGH AND ASH. 2JXX 
FARNHAM SERVICES WILL NOT RUN.2NXX 
ASCOT SERVICES WILL NOT RUN. 

RAIL REPLACEMENT TO OPERATE BETWEEN 
FARNBOROUGH AND ALDERSHOT AND 
BETWEEN ASCOT AND ALDERSHOT. 



SUN: 2AXX ALTON AND 2NXX ASCOT SERVICES 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN 
FARNBOROUGH AND ALTON, AND ASCOT TO 
GUILDFORD.



PARTS 1 AND 2



BUILDINGS ASH VALE STATION PLATFORM 
RECONSTRUCTION



PART 2 ONLY

BRIDGE EXAMINATION EGGARS SCHOOL

TRACK MAINTENANCE GG01b

TUNNEL EXAMINATION FOXHILLS TUNNEL

SW120
SW123
SW260

11/07/26

11/07/26

11/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0145 Sat

0145 Sat

0145 Sat

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

13/07/26

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down Shepperton

Up Shepperton

Up Siding

Down Shepperton 
Spur
Up Shepperton 
Spur

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Shepperton

Shepperton

Fulwell Jn

Caversham Road 
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Shacklegate Jn

Shepperton

Strawberry Hill Jn

P2026/4132194

P2026/4159714

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE

SWR: SHEPPERTON SERVICES TO BE DIVERTED 
TO TWICKENHAM. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN TEDDINGTON 
AND SHEPPERTON.



SUN: 2R/2VXX KINGSTON SERVICES TO 
TERMINATE/START BACK AT HOUNSLOW.



WDU: HAMPTON CONDUCTOR RAIL

WDU: S&C REFURB FULWELL JN

GW103
GW220
GW225
GW500
SW125

SW190
SW245

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

11/07/26

11/07/26

11/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sat

0145 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

12/07/26

12/07/26

13/07/26

13/07/26

13/07/26

13/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0145 Sun

0145 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down 
Twickenham

Up Twickenham

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Wokingham Jn

Wokingham Jn

Ascot

Bagshot

Wokingham Jn

Chertsey

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Ascot

Ascot

Ascot

Staines Jn

Virginia Water

Merstham

Redhill

P2026/4159467

P2026/4116539

SWR - SERVICES TO START AND TERMINATE AT 
STAINES

2NXX SERVICES TO START AND TERMINATE AT 
ALDERSHOT



RAIL REPLACEMENT SERVICES TO OPERATE



DRAINAGE REFURB: ASCOT

DRAINAGE RENEWAL: BRACKNELL 

TRACK MAINTENANCE: FD05

C44 RAIL GRINDER: VIRGINIA WATER-ASCOT

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SW210
SW255
SW260

SO500
SO550
SO560
SW300

11/07/26

11/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0055 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

19/07/26

19/07/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0745 Sun

0700 Sun

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Main Slow

Up Main Slow

Up Main Fast

Up Main Slow

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Up Willesden 
Relief
Down Willesden 
Relief
Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Clapham Jn

Clapham Jn

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Willesden North Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Clapham Jn

Waterloo

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4162313

P2026/4074858

TRACK MAINTENANCE: CCW02a



WATERLOO, PLATFORMS 1-4 AND SOUTH 
SIDING TO BE KEPT CLEAR 

SWR: 2K79, 2K05 & 2D07 TO DIVERT VIA EAST 
PUTNEY. 2D06 & 2D08 WILL NOT RUN. 

LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545.

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

WORK: SID TRACK - FOLLOW UP

WORK: SID - NORTH POLE AND BRACEWELL 
PHASE 2 - EARTHWORKS

SW100
SW105

EA1310
MD160
MD166
MD167
SO250
SO500
SW100
SW220

19/07/26

19/07/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

16Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Down Epsom

Up Slow / Up Main
Slow

Down St. Helier

Up St. Helier

Up Byfleet Curve

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Clapham Jn

Wimbledon West Jn

Raynes Park

Clapham Jn

Wimbledon Chase

Byfleet Jn

Pirbright Jn

Woking

Woking Up Yard

Clapham Jn

Raynes Park

Wimbledon

Wimbledon

Addlestone Jn

Weybridge

Woking

Woking Up Yard

P2026/4161786

P2026/4162280

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA EAST PUTNEY. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL DIVERT VIA 
EAST PUTNEY. 2K05 TO START AT KINGSTON 
AND 2D07 WILL NOT RUN. 2D12 TO START FROM 
WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

WOKING (FOUL). WOKING, PLATFORM 3 
AVAILABLE FOR BERTHING: PUMP UP TIME 
REQUIRED 



SWR: 2F10 STARTS AT WEYBRIDGE.



TRACK MAINTENANCE: W03

SO700
SW100
SW105

SW105
SW255

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0125 Sun

0125 Sun

0125 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton
Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down Main

Up Main

Down Passenger 
Loop
Up Passenger 
Loop
Down Sidings

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Winchester

Wallers Ash

Micheldever

Basingstoke

Hook

Basingstoke

Steventon (Hants)

Weston

Micheldever

P2026/4162221

P2026/4162249

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: B01a

1B01 WATERLOO TO SOUTHAMPTON TO 
TERMINATE AT BASINGSTOKE



TRACK MAINTENANCE: E15

GW500
SW105
SW115
SW125

SW105

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0001 Sat

0001 Sat

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

24/07/26

24/07/26

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Fawley Single

Reception Siding

Brockenhurst

Lymington Pier

Sway

Totton

Brockenhurst

Totton

Fawley Ground 
Frame

Marchwood

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Totton

Marchwood

P2026/4162109

P2026/4159425

1B77, 1B81 TO TERMINATE AT SOUTHAMPTON,

1B26 TO START FROM SOUTHAMPTON. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMPTON AND 
BOURNEMOUTH



TRACK MAINTENANCE: BR01A.

FREIGHT SERVICES WILL NOT RUN. THIS 
POSSESSION WILL BE LIFTED AT SHORT NOTICE 
IF REQUIRED FOR UNPLANNED MoD TRAFFIC.



THIS POSSESSION WILL BE SUPERSEDED BY 
P/4159445



WORKS DELIVERY SIGNALLING LEVEL 
CROSSING UPGRADES

SW105
SW155
SW160

SW105
SW155

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

18/07/26

18/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0800 Sun

0800 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

03/05/26

03/05/26

03/05/26

19/07/26

19/07/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1600 Sun

1600 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Main

Up Main

Up & Down 
Fratton

Low Level

Ludgershall 
Branch/Loop

Up Yard

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Ludgershall

Andover

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Andover

Andover

P2026/4158118

P2026/4162131

P2026/4162219

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 1F35 TO TERMINATE AT FRATTON.



TRACK MAINTENANCE: H07

SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08



Max Mileage: 44m01ch to 45m36ch

STANDARD POSSESSION S07



Maximum Mileage: 05m65ch to 66m30ch

SO520
SW110
SW140

SO520
SW110

SW115

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

03/05/26

03/05/26

03/05/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sat

0110 Sat

0110 Sat

0125 Sun

0125 Sun

0125 Sun

0130 Sun

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

19/07/26

20/07/26

0400 Mon

0400 Mon

0130 Sun

0720 Sun

0720 Sun

0720 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Ash Vale 
Branch

Ash Vale 
Single/Down Ash 
Vale Branch
Down Alton

Up Alton

Down Aldershot 
Platform Loop

Down Alton

Up Alton

Down Ash Branch

Up Ash Branch

Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Ash Vale Jn

Ash Vale Jn

Aldershot North Jn

Aldershot

Farnham

Aldershot South Jn

Farnham

Ash Vale Jn

Frimley Jn

Pirbright Jn

Aldershot

Aldershot North 
Jn

Aldershot North 
Jn

Farnham

P2026/4169401 TUNNEL EXAMINATION ALDERSHOT TUNNELSW120
SW123
SW260

18/07/26

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

1030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4135179 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN. - EXTENDED OPPORTUNITY 
READING STATION

GW103
GW220
GW225
GW500
SW125

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0035 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

19/07/26

20/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0635 Sun

0400 Mon

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Netley

Up Netley

Down Cobham

Up Cobham

Down 
Richmond/Down 
Twickenham
Up 
Twickenham/Up 
Richmond
Up Strawberry 
Hill/Twickenham 
Up Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Fareham

Effingham Jn

Whitton Jn

St. Margarets (Gtr 
London)

Fulwell Jn

Shacklegate Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

St. Denys

Hampton Court Jn

Barnes Jn

Shacklegate Jn

Strawberry Hill Jn

Twickenham

P2026/4131403

P2026/4159677

P2026/4159576

P2026/4162224

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

WDU: SHOLING RERAIL LWRT

2GXX SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN SURBITON AND EFFINGHAM JN.



E&P: OXSHOTT LV SWITCHGEAR ETE

E&P: WITHY BEDS LV SWITCHGEAR ETE

SWR: 2O79 TO DIVERT VIA WIMBLEDON. 2U81 TO 
DIVERT VIA HOUNSLOW. 5H84 TO BE DIVERTED 
VIA SHACKLEGATE JUNCTION. 2K77 & 2K79 TO 
TERMINATE AT TEDDINGTON. 2O05 TO START 
FROM TEDDINGTON. 5H13 TO BE DIVERTED VIA 
SHACKLEGATE JUNCTION.



TRACK MAINTENANCE: FW01 

BRIDGE EXAMINATION: OLD DEER PARK

GW103
GW500
SW125

SW140

SW200

SW210
SW245

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0220 Sun

0220 Sun

0220 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

20/07/26

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0430 Mon

0430 Mon

0430 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Ascot

Bagshot

Wokingham Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Ascot

Virginia Water

Merstham

Redhill

P2026/4159526

P2026/4116540

SWR - SERVICES TO START AND TERMINATE AT 
VIRGINIA WATER

2NXX SERVICES TO START AND TERMINATE AT 
ALDERSHOT



RAIL REPLACEMENT SERVICES TO OPERATE



DRAINAGE: ASCOT REFURB

DRAINAGE: BRACKNELL RENEWAL/REFURB

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SW210
SW255
SW260

SO500
SO550
SO560
SW300

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0105 Sun

0110 Sun

0110 Sun

0110 Sun

0120 Sun

0120 Sun

0120 Sun

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Platforms 1 - 10

Down Main Slow

Up Main Slow

Up Main Fast

Up Main Slow

South Siding

Up Main Loop

Down Slow

Down Fast

Up Fast

Up Slow

Down Epsom

Down St. Helier

Up St. Helier

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Clapham Jn

Waterloo

Durnsford Road

Waterloo

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Chase

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Clapham Jn

Waterloo

Waterloo

Waterloo

Clapham Jn

Durnsford Road

Raynes Park

Wimbledon

Addlestone Jn

Hampton Court Jn

P2026/4161567

P2026/4162377

P2026/4162321

WATERLOO PLATFORMS 1 TO 10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



1B01 TO BE DIVERTED VIA CHERTSEY.

2K79 TO BE DIVERTED VIA RICHMOND.

2D07 WILL NOT RUN.



TRACK MAINTENANCE: CCW02a

SWR: ON SATURDAY, 1B01 & 2K79 TO DIVERT VIA
TWICKENHAM. 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON.  



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SWR: 1B01 TO DIVERT VIA CHERTSEY



TRACK MAINTENANCE: W07

SW100
SW105

SO700
SW105

SW105
SW255

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Sun

0015 Sun

0001 Sat

0001 Sat

0035 Sun

0035 Sun

0035 Sun

0030 Sun

0030 Sun

0030 Sun

0105 Sun

0105 Sun

26/07/26

26/07/26

27/07/26

27/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0710 Sun

0710 Sun

0600 Mon

0600 Mon

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Fast

Up Fast

Up Slow

Down Slow

Fawley Single

Reception Siding

Up Bay

Down Main

Up Main

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Woking Down 
Yard All Sidings

Up Loop

Down Main

Up Main

Hook

Hook

Fawley Ground 
Frame

Marchwood

Bournemouth

Branksome

Bournemouth

Guildford

Guildford

Woking Down Yard

Haslemere

Liss

Pirbright Jn

Pirbright Jn

Totton

Marchwood

Bournemouth

Christchurch

Bournemouth

Woking Jn

Guildford

Woking Down 
Yard

Haslemere

Shalford Jn

P2026/4162252

P2026/4159445

P2026/4162282

P2026/4162342

P2026/4162337

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

FREIGHT SERVICES WILL NOT RUN. THIS 
POSSESSION WILL BE LIFTED AT SHORT NOTICE 
IF REQUIRED FOR UNPLANNED MoD TRAFFIC.



WORKS DELIVERY SIGNALLING LEVEL 
CROSSING UPGRADES

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: Br04



MAX MILEAGE: 105m00ch to 110m36ch

2F77 TO TERMINATE AT WOKING. 2P13 TO START
AT GUILDFORD. 2F12 TO START FROM WOKING. 


GUILDFORD PLATFORMS 4 & 5 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: G01

HASLEMERE UP LOOP TO BE KEPT CLEAR



TRACK MAINTENACE: H01

SW105

SW105
SW155

SW105

SW110

SW110

26/07/26

26/07/26

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0030 Sun

0030 Sun

2355 Sat

2355 Sat

2355 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0820 Sun

0820 Sun

0955 Sun

0955 Sun

0955 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up

Chichester Up 
Sidings

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Gillingham Down 
Loop/Exeter 
Main/Down Exeter
Up Exeter/Exeter 
Main/Up Exeter
Down/Up Branch 
(Single)

Gillingham Up 
Siding

Down Siding

Down Siding No.2 
/ Down Main 
Siding
Down Siding No.1 
/ Heritage Siding
Up Sidings

Havant Jn

Chichester

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Yeovil Jn

Yeovil Pen Mill

Gillingham (Dorset)

Templecombe

Yeovil Jn

Barnham

Chichester

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

Gillingham East 
Jn

Yeovil Jn

Gillingham 
(Dorset)

Templecombe

Yeovil Jn

P2026/4071259

P2026/4162306

P2026/4162290

SOUTHERN VICTORIA / BRIGHTON TO

PORTSMOUTH / SOUTHAMPTON SERVICES

DIVERTED TO BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARNHAM AND 
PORTSMOUTH HARBOUR AND SOUTHAMPTON



SOUTHERN TO BERTH 3 x 4 377 UNIT AT 
PORTSMOUTH HARBOUR.





WORK: MTCE

SWR: ON SATURDAY NIGHT, 2S99 WILL 
TERMINATE AT EASTLEIGH AND 2S75 WILL 
TERMINATE AT SOUTHAMPTON CENTRAL. ON 
SUNDAY, 2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 
TO START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH. 



XC: 5O06 TO DIVERT VIA WINCHESTER.



TRACK MAINTENANCE: E10

TRACK MAINTENANCE: Y02

TUNNEL EXAMINATION: GILLINGHAM TUNNEL

SO520
SW110

SW115
SW130
SW150

SW115
SW178

26/07/26

26/07/26

25/07/26

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131785 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0001 Sun

0145 Sat

0145 Sat

0145 Sat

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0635 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down Netley

Up Netley

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Fareham

Leatherhead

Epsom

Epsom

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

St. Denys

Cheam

Ewell West

Epsom

P2026/4131785

P2026/4162316

P2026/4159611

TRACK MAINTENANCE: E13

SWR: SERVICES WILL START AND TERMINATE AT
EWELL WEST, SHUTTLE SERVICE TO OPERATE 
FROM LEATHERHEAD TO DORKING AND 
LEATHERHEAD TO GUILDFORD.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

AT LEATHERHEAD, SWR SERVICES TO SHUNT 
VIA W1195. 



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SUTTON AND DORKING.



DOWN AND UP SIDINGS TO BE KEPT CLEAR.



SINGLE LINE WORKING OVER THE DOWN EPSOM
FROM WORCESTER PARK.



*** SPECIAL WORKING INSTRUCTIONS ***



WORKING OF TRAINS TO AND FROM THE POINT 
OF OBSTRUCTION IN ACCORDANCE WITH THE 
RULE BOOK MODULE P1, SECTION 10 WILL 
APPLY OVER THE DOWN LINE BETWEEN 
WORCESTER PARK GROUNDFRAME (No.2) 
POINTS AND EWELL WEST. A HANDSIGNALLER 
WILL BE PROVIDED AT THE GROUND FRAME.



WORKS DELIVERY: PL REFURB EPSOM 
PLATFORM 1

SW140

SO680
SW180

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

25/07/26

25/07/26

25/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Sat

0115 Sat

0110 Sat

0110 Sat

0110 Sat

0035 Sun

0035 Sun

25/07/26

25/07/26

27/07/26

27/07/26

26/07/26

27/07/26

27/07/26

0615 Sat

0615 Sat

0300 Mon

0300 Mon

0035 Sun

0300 Mon

0300 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down 
Cobham/Bay
Up Cobham

Down Sidings

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew Branch

Up Kew Branch

Down Hounslow

Up Hounslow

Down Hounslow

Up Hounslow

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Guildford

Effingham Jn

Whitton Jn

Old Kew Jn

Feltham Jn

Feltham Jn

South Acton Jn

Effingham Jn

Effingham Jn

Hounslow Jn

Kew East Jn

New Kew Jn

Barnes Jn

New Kew Jn

P2026/4160675

P2026/4159664

BERTHING AVAILABLE IN GUILDFORD PLATFORM
1. UNITS TO BE CUT OUT.



WDU: LWRT HORSLEY CONDUCTOR RAIL.

SWR - SERVICES TO DIVERT VIA RICHMOND. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BARNES AND 
FELTHAM/TWICKENHAM.



LUL - DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA 
RICHMOND



PARTS 1 AND 2



WORKS DELIVERY RERAIL SYON LANE

WORKS DELIVERY WHEEL TIMBERS/PL REFURB 
LONDON ROAD



PART 2 ONLY 



TRACK MAINTENANCE FD02

SW200

EA1330
SW210
SW230
SW240

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0105 Sun

0110 Sun

0110 Sun

0110 Sun

0120 Sun

0120 Sun

0120 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Platforms 1 - 10

Down Main Slow

Up Main Slow

Up Main Fast

Up Main Slow

South Siding

Up Main Loop

Down Slow

Down Fast

Up Fast

Up Slow

Down Epsom

Down St. Helier

Up St. Helier

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Clapham Jn

Waterloo

Durnsford Road

Waterloo

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Chase

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Clapham Jn

Waterloo

Waterloo

Waterloo

Clapham Jn

Durnsford Road

Raynes Park

Wimbledon

Addlestone Jn

Hampton Court Jn

P2026/4162529

P2026/4162709

P2026/4162519

WATERLOO PLATFORMS 1 TO 10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



1B01 TO BE DIVERTED VIA CHERTSEY.

2K79 TO BE DIVERTED VIA RICHMOND.

2D07 WILL NOT RUN.



TRACK MAINTENANCE: CCW02a

SWR: ON SATURDAY, 1B01 & 2K79 TO DIVERT VIA
TWICKENHAM. 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

WDU: CONDUCTOR RAIL DURNSFORD ROAD 
PREP

SWR: 1B01 TO DIVERT VIA CHERTSEY



TRACK MAINTENANCE: W07

SW100
SW105

SO700
SW105

SW105
SW255

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

18Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0705 Sun

0705 Sun

0705 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main

Down Fast/Down 
Main/Down 
Fast/Down Rvl 
(Main)/DF
Up Fast/Up Rvl 
(Main)/Up Fast/Up 
Main/Up Fast
Eastern Docks 
Single

Arrival/Departure 
Line

Up Slow

Down Slow

Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Steventon (Hants)

Worting Jn

Steventon (Hants)

Southampton

Canute Road

Chapel Road LC 
(SW145)

Southampton

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Basingstoke

Basingstoke

Eastleigh West Jn

Northam Jn

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

P2026/4162430

P2026/4162708

TRACK MAINTENANCE: B05

BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.



SWR: ON SATURDAY, 1B01 TO TERMINATE AT 
EASTLEIGH.



RECEPTION NO1 TO BE KEPT CLEAR AT 
NORTHAM JN.



TRACK MAINTENANCE: E02

SW105
SW115

SW105
SW140
SW145
SW150

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0030 Sun

0030 Sun

0030 Sun

02/08/26

02/08/26

02/08/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

02/08/26

02/08/26

02/08/26

0725 Sun

0725 Sun

0725 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Inwards Road

Outwards Road

No. 1 Siding

No. 2 Siding

Engine Siding

Reception Road

Shunting Neck

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Down 
Guildford/Down 
Main
Up Main/Up 
Guildford
North Box Siding

Woking Down 
Yard All Sidings

Wareham

Branksome

Poole

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Guildford

Guildford

Woking Down Yard

Bournemouth

Branksome

Poole

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Woking Jn

Guildford

Woking Down 
Yard

P2026/4161164

P2026/4162402

P2026/4162518

NO ACCESS TO POOLE SIDINGS



1B77 TO TERMINATE AT BOURNEMOUTH

1B26 TO START AT BOURNEMOUTH 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BOURNEMOUTH AND 
POOLE



TRACK MAINTENANCE: BR05

WEYMOUTH: NO PLATFORMS OR SIDINGS TO BE 
KEPT CLEAR



TRACK MAINTENANCE: BR09A



MAXIMUM MILEAGE: 130m63ch to 168m59ch

1F81/1F83 TO TERMINATE AT WOKING. 2F12 TO 
START FROM WOKING. 



GUILDFORD PLATFORMS 4 & 5 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: G01

SW105

SW105
SW175

SW110

02/08/26

02/08/26

02/08/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2026/4162444 PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 1F35 TO TERMINATE AT FRATTON.



TRACK MAINTENANCE: H07 

C44 RAIL GRINDER.

SO520
SW110
SW140

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0110 Sun

0110 Sun

0640 Sun

0640 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0640 Sun

0640 Sun

0110 Sun

0110 Sun

0640 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Ludgershall 
Branch

Up Main/Up Exeter

Down Main

Down Exeter

Andover Sidings

Laverstock Loop

Down 
Exeter/Down Main

Up Main

Up Exeter

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Overton

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Laverstock North Jn

Salisbury Tunnel Jn

Andover

Worting Jn

Laverstock North 
Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Laverstock North 
Jn

Worting Jn

P2026/4162467 TRACK MAINTENANCE: S01



BRIDGE EXAMINATIONS: COURT 
DROVE/NORRINGTON

SW115
SW150

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131559 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

P2026/4130294 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4163645 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Single/DM/Single/D
n Lp/Single/Dn 
Branch
Up 
Branch/Single/Up 
Main/Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2026/4163593

P2026/4162403

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

TRACK MAINTENANCE:Y05a

TUNNEL EXAMINATION: EVERSHOT TUNNEL

GW500
GW570
GW580
SW175

GW500
SW175
SW178

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Down Loop

Down 
Portsmouth/Down 
Main
Up Main/Up 
Portsmouth
Down Siding

Field Sidings 13 to
18
MDU Sidings

Up Siding North

Leatherhead

Epsom

Epsom

Dorking

Warnham

Dorking

Horsham

Cheam

Ewell West

Epsom

Dorking

Leatherhead Jn

Dorking

Horsham

P2026/4160576

P2026/4121159

SWR: GUILDFORD SERVICES TO OPERATE 
BETWEEN LEATHERHEAD AND GUILDFORD 
ONLY.  DORKING AND CHESSINGTON SOUTH 
SERVICES WILL NOT RUN.  RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
DORKING AND WIMBLEDON.



AT LEATHERHEAD, SWR SERVICES TO SHUNT 
VIA W1195. 



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN DORKING AND SUTTON.


EPSOM UP OR DOWN SIDINGS TO BE KEPT 
CLEAR.



WDU: EPSOM PLATFORM 1 PLAIN LINE REFURB

GTR: VICTORIA TO DORKING SERVICES TO 
TERMINATE AT EPSOM.



SWR: WATERLOO TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD.



SWR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEATHERHEAD AND 
DORKING.



GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EPSOM AND DORKING.



NO ACCESS AVAILABLE TO HORSHAM FIELD 
SIDINGS.



AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM 
LINE. A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
PROCEED WHEN POSITION LIGHT SIGNAL W1198 
IS CLEARED.



DORKING DOWN LOOP (PLATFORM 3) TO BE 
OUTBERTHED



MTCE: WD - Dorking PL Heavy

SO680
SW180
SW185

SO685
SW183

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0400 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

03/08/26

03/08/26

03/08/26

03/08/26

07/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2359 Fri

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Hounslow 
Spur
Up Hounslow Spur

Down Hounslow

Up Hounslow

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down Hounslow

Up Hounslow

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Whitton Jn

Feltham Jn

South Acton Jn

Kew East Jn

New Kew Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Hounslow Jn

New Kew Jn

New Kew Jn

Old Kew Jn

Barnes Jn

Merstham

Redhill

P2026/4160917

P2026/4116542

SWR: HOUNSLOW LOOP SERVICES TO DIVERT 
VIA RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
FELTHAM VIA HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA 
RICHMOND.



WORKS DELIVERY RERAIL SYON LANE

WORKS DELIVERY LONDON ROAD WHEEL 
TIMBER RENEWAL

WORKS DELIVERY LONDON ROAD PL REFURB

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

EA1330
SW210
SW230
SW240

SO500
SO550
SO560
SW300

01/08/26

01/08/26

01/08/26

01/08/26

03/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0140 Sun

0100 Sun

0100 Sun

0100 Sun

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote 
Lane

Down Slow

Up Slow

Up Hampton Court

Down Hampton 
Court

Waterloo

International Jn

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Surbiton

New Malden Jn

Hampton Court Jn

Hampton Court

Clapham Jn

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

New Malden Jn

Berrylands

Hampton Court

Surbiton

P2026/4162734

P2026/4160498

P2026/4160510

P2026/4160598

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



2O05 TO START FROM CLAPHAM JN.



TRACK MAINTENANCE: CCW03

SWR: MAIN SUBURBAN SERVICES TO RUN VIA 
DOWN FAST LINE BETWEEN NEW MALDEN AND 
SURBITON.



BUILDINGS: BERRYLANDS STATION PLATFORM 
RECONSTRUCTION.

SWR: MAIN SUBURBAN SERVICES TO RUN VIA 
DOWN FAST LINE BETWEEN SURBITON AND NEW
MALDEN.



BUILDINGS: BERRYLANDS STATION PLATFORM 
RECONSTRUCTION.

HAMPTON COURT SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN 
SURBITON AND HAMPTON COURT.



TRACK MAINTENANCE: WG05

SO110
SO250
SW100
SW210

SW100
SW105
SW180
SW185
SW190

SW105

SW105
SW195
SW200
SW255

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

19Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Sat

0115 Sat

0115 Sat

0115 Sun

0130 Sun

0130 Sun

0130 Sun

0105 Sun

0105 Sun

0105 Sun

09/08/26

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

09/08/26

09/08/26

09/08/26

0115 Sun

0130 Sun

0115 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Up Bookham

Down Bookham

Down Cobham

Up Cobham

Down Sidings

North Box Siding

Down Bookham

Up Bookham

Down 
Cobham/Bay
Up Cobham

Down Sidings

Down Slow/Down 
Southampton/Dow
n Main
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Up Main/Up 
Southampton/Up 
Slow

Effingham Jn

Effingham Jn

Effingham Jn

Guildford

Effingham Jn

Guildford

Effingham Jn

Steventon (Hants)

Worting Jn

Steventon (Hants)

Bookham

Hampton Court Jn

Effingham Jn

Guildford

Bookham

Hampton Court Jn

Effingham Jn

Basingstoke

Basingstoke

P2026/4160006

P2026/4161079

SWR: ON SATURDAY, 2Gxx COBHAM SERVICES 
TO RUN AS NORMAL BETWEEN WATERLOO AND 
SURBITON AND DIVERT TO & FROM HAMPTON 
COURT. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SURBITON AND 
EFFINGHAM JN. ON SUNDAY, 2Gxx GUILDFORD 
SERVICES WILL NOT RUN AND 2DXX SERVICES 
TO DIVERT TO DORKING. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM SURBITON 
AND LEATHERHEAD TO GUILDFORD. 



ON SUNDAY GUILDFORD PLATFORMS 1-3 TO BE 
KEPT.



PARTS 1 AND 2



WDU RIVER MOLE WHEEL TIMBERS & PL REFURB
DRAINAGE REFURB COBHAM

EARTHWORKS WITHEY BEDS EMBANKMENT



PART 2 ONLY



DRAINAGE REFURB: BARLEY MOW

SWR: 1B01 TO RUN SLW BETWEEN 
BASINGSTOKE AND MICHELDEVER.



DOWN PASSENGER SERVICES (TRAVELLING ON 
THE UP SLOW) 

[5] PILOT BRIEF AT BASINGSTOKE 

[6] WORTING JN (REDUCED SPEED) 

[2] MICHELDEVER FOR PILOT DROP OFF 





  ******  SPECIAL WORKING INSTRUCTIONS  ******


SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP MAIN/UP SOUTHAMPTON/UP SLOW 
BETWEEN MICHELDEVER (EH8001Apts) AND 
BASINGSTOKE (BE2534pts) IN ACCORDANCE 
WITH THE RULE BOOK MODULE P1.



TRACK MAINTENANCE: B04

SW105
SW110
SW180
SW200

SW105
SW115

08/08/26

08/08/26

08/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0125 Sun

2345 Sat

2345 Sat

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0700 Sun

0955 Sun

0955 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Down Main

Up Main

Down Warminster

Up Warminster

Quidhampton 
Sidings

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Epsom

Epsom Downs

Sutton

Sutton

Havant Jn

Wilton Jn

Wilton Jn

Wareham

Worgret Jn

Winfrith UWC

Wool

Streatham South 
Jn

Sutton

West Croydon

West Sutton

Liss

Beechgrove GF

Wilton Jn

P2026/4162506

P2026/4078726

P2026/4162565

P2026/4162626

TRACK MAINTENANCE: BR08



MAXIMUM MILEAGE: 121m10ch to 135m50ch

GTR VICTORIA TO EPSOM DOWN SERVICES TO 
TERMINATE AT WEST CROYDON



THAMESLINK SERVICES TO TERMINATE AT 
WIMBLEDON OR HERNE HILL



TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 



SUTTON PLATFORM 4 TO BE OUTBERTHED



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

WEST CROYDON AND EPSOM DOWNS

STREATHAM COMMON AND EPSOM VIA 
HACKBRIDGE







WORK: MTCE

WORK: SID - CARLSHALTON STATION - REFURB
WORK: WD - SUTTON S&C

TRACK MAINTENANCE: H04 

C44 RAIL GRINDER

TRACK MAINTENANCE: S05

SW105
SW166

SO510
SO680
SO700
SW105
SW180

SW110

GW5001
SW115
SW170

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

08/08/26

08/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

0235 Sun

0750 Sun

0850 Sun

0001 Sun

0001 Sun

0001 Sun

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

21/06/26

21/06/26

21/06/26

1030 Sun (10 hrs)

1030 Sun (10 hrs)

1030 Sun (10 hrs)

0235 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

1030 Sun (10 hrs)

1030 Sun (10 hrs)

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Reading West 
Curve
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading

Down and Up 
Westbury

Down and Up 
Main

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Up Reading 
Passenger Loop

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Moreton Cutting

Oxford Road Jn

Oxford Road Jn

Scours Lane

Reading West Jn

Southcote Jn

Theale

Moreton Cutting

Reading West Jn

Scours Lane

Reading West Jn

Scours Lane

Basingstoke

Basingstoke

Basingstoke

Caversham Road 
Jn

Reading West Jn

Depot Connection
C

Reading High 
Level Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading High 
Level Jn

Depot Connection
C

Basingstoke

Southcote Jn

Basingstoke

P2026/4135193

P2026/4162646

TRAINS TO RUN OVER THE MAIN LINES.



REPLACEMENT ROAD TRANSPORT FOR 
PANGBOURNE PASSENGERS.



ALL MOVEMENTS ON / OFF READING TRAIN CARE
DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN, 
AFTER 0235 SUN E ONLY.



WORK DETAILS = MAINTENANCE - EXTENDED 
OPPORTUNITY READING WEST / TILEHURST JNS

TRACK MAINTENANCE: B11A

BRIDGE EXAMINATIONS: ALFREYS RD/MORTIMER
RD

GW103
GW220
GW225
GW500
SW125

GW500
SW125

08/08/26

08/08/26

08/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0105 Sun

0105 Sun

0001 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

08/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0710 Sun

0710 Sun

0400 Sat

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Portsmouth 
Up/Down 
Portsmouth
Up Portsmouth

Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings 
No.1 and 2

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Hounslow

Up Hounslow

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Fareham

Fareham

Portchester

Fareham

Dorking

Bookham

New Kew Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Botley

Fareham

Swanwick

Fareham

Epsom

Leatherhead Jn

Barnes Jn

Merstham

Redhill

P2026/4162597

P2026/4162713

P2026/4160919

P2026/4116543

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED.



TRACK MAINTENANCE: E12

SWR: 1D81 TO TERMINATE AT EPSOM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EPSOM AND DORKING.



TRACK MAINTENANCE: WW05

TUNNEL EXAM: MICKLEHAM TUNNEL

SWR: 2SXX SERVICES WILL DIVERT VIA 
RICHMOND. 2RXX & 2VXX SERVICES WILL START 
& TERMINATE AT KEW BRIDGE. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BARNES AND KEW BRIDGE.



FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE, RICHMOND OR HOUNSLOW & 
RICHMOND.



WORKS DELIVERY BARNES RIVER BRIDGE 
WHEELTIMBER RENEWAL

WORKS DELIVERY BARNES RIVER BRIDGE PL 
REFURB

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SW135
SW140

SO680
SO685
SW180
SW183

EA1330
SW210
SW230
SW240

SO500
SO550
SO560
SW300

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

08/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0140 Sun

0055 Sun

0135 Sun

0135 Sun

0135 Sun

16/08/26

16/08/26

16/08/26

16/08/26

17/08/26

17/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0400 Mon

0400 Mon

0135 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Possession

Possession

Possession

Up Main Loop

Platforms 1 - 10

Down Main Slow / 
Down Slow
Up Main Slow

Up Fast /  Up Main
Fast
Up Main Slow

South Siding

Up Slow

Down Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Epsom

Up Epsom

Clapham Jn

Waterloo

Durnsford Road

Waterloo

New Malden Jn

Surbiton

New Malden

New Malden Jn

New Malden Jn

Motspur Park Jn

Clapham Jn

Waterloo

Waterloo

Waterloo

Surbiton

New Malden Jn

Durnsford Road

Durnsford Road

Durnsford Road

Raynes Park

P2026/4162723

P2026/4160650

P2026/4160627

P2026/4159234

WATERLOO PLATFORMS 1 TO 10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



1B01 TO BE DIVERTED VIA CHERTSEY.

2K79 TO BE DIVERTED VIA RICHMOND.

2D07 WILL NOT RUN.



TRACK MAINTENANCE: CCW02a

SWR: HAMPTON COURT SERVICES WILL NOT 
RUN.

MAIN SUBURBAN SERVICES TO RUN VIA DOWN 
FAST LINE BETWEEN SURBITON AND NEW 
MALDEN. BERRYLANDS PASSENGERS TO USE 
TFL SERVICE K2 FROM SURBITON.



BUILDINGS: BERRYLANDS STATION PLATFORM 
RECONSTRUCTION.

SWR: HAMPTON COURT SERVICES WILL NOT 
CALL AT BERRYLANDS.

MAIN SUBURBAN SERVICES TO RUN VIA DOWN 
FAST LINE BETWEEN NEW MALDEN AND 
SURBITON.



BUILDINGS: BERRYLANDS STATION PLATFORM 
RECONSTRUCTION.

SWR: ON SATURDAY NIGHT, 2K79 TO BE 
DIVERTED VIA RICHMOND. 1D81 TO TERMINATE 
AT WIMBLEDON AND RUN ECS TO WIMBLEDON 
PARK DEPOT. ON SUNDAY, 2D06 & 2D08 TO 
START FROM CLAPHAM JUNCTION. 2K05 TO 
START FROM KINGSTON AND 2D07 WILL NOT 
RUN [ECS AFTER POSSESSION CLEARS TO 
EPSOM]

LUL DISTRICT LINE TO GIVE UP AT 05:45



TRACK MAINTENANCE: WW02a

SW100
SW105

SW100
SW105
SW180
SW185
SW190

SW100
SW105
SW180
SW185
SW190

SW105
SW180

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

20Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Sat

0115 Sat

0115 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0140 Sun

0140 Sun

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

16/08/26

16/08/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0735 Sun

0735 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Bookham

Down Bookham

Down 
Cobham/Bay
Up Cobham

Down Sidings

Down Bookham

Up Bookham

Up Cobham

Up Cobham

Down Sidings

North Box Siding

Down Slow

Down Fast

Long Valley 
Sidings
Down Siding

Effingham Jn

Guildford

Effingham Jn

Effingham Jn

Guildford

Effingham Jn

Guildford

Basingstoke

Basingstoke

Bookham

Hampton Court Jn

Effingham Jn

Bookham

Hampton Court Jn

Effingham Jn

Guildford

Hook

Basingstoke

P2026/4160059

P2026/4162701

GUILDFORD PLATFORM 1 TO BE KEPT CLEAR, 
PLATFORMS 2 AND 3 ARE AVAILABLE FOR USE.



SWR: 2GXX SERVICES WILL NOT RUN. 2DXX 
SERVICES DIVERT TO DORKING, PORTSMOUTH 
DIRECT SERVICES SUBJECT TO PLATFORM 
ALTERATIONS AT GUILDFORD.



WDU WHEEL TIMBERS/PL REFURB RIVER MOLE 
WDU BOXGROVE DRAINAGE REFURB

WDU HORSLEY CON RAIL

DRAINAGE REFURB BARLEY MOW

TRACK MAINTENANCE G02

TRACK MAINTENANCE WD04

TUNNEL EXAMINATION BOOKHAM TUNNEL

E&P WITHEY BEDS T&C SECTION PROVING

EARTHWORKS WITHEY BEDS EMBANKMENT

LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
UNITS MAY BERTH IN DOWN SIDINGS [UNITS TO 
BE CUT OUT].



SWR: 1B01 SINGLE LINE WORKING OVER THE UP 
SLOW BETWEEN WINCHFIELD AND 
BASINGSTOKE. 5L20 TO START FROM 
BASINGSTOKE BARTON MILL SIDINGS.



*** SPECIAL WORKING INSTRUCTIONS ***



SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP SLOWLINE BETWEEN WINCHFIELD 
(BE2508pts) AND BASINGSTOKE (BE2515pts) IN 
ACCORDANCE WITH THE RULE BOOK MODULE 
P1.



TRACK MAINTENANCE: B10

SW105
SW180
SW200

SW105

15/08/26

15/08/26

15/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Main/Down 
Fast/Down Rvl 
(Main)/DF
Up Fast/Up Rvl 
(Main)/Up Fast/Up 
Main/Up Fast
Eastern Docks 
Single

Arrival/Departure 
Line

Up Slow

Down Slow

Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Up Bay

Down Main

Up Main

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Siding

Up Siding

Engineers Siding

Southampton

Canute Road

Chapel Road LC 
(SW145)

Southampton

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Bournemouth

Bournemouth

Brockenhurst

Lymington Pier

Brockenhurst

Eastleigh West Jn

Northam Jn

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

Bournemouth

Brockenhurst

Brockenhurst

P2026/4162715

P2026/4162636

BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.



SWR: ON SATURDAY, 1B01 TO TERMINATE AT 
EASTLEIGH.



NORTHM DEPOT RECEPTION ROAD NO.1 TO BE 
KEPT CLEAR.



TRACK MAINTENANCE: E02

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. 1B26 TO START FROM
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND BOURNEMOUTH



TRACK MAINTENANCE: Br02



BRIDGE EXAMINATIONS: MALPRIT 
OAK/WIDDEN/CRABBSWOOD LANE

SW105
SW140
SW145
SW150

SW105
SW160

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

2330 Sat

2330 Sat

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

23/08/26

23/08/26

0655 Sun

0655 Sun

0655 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

All Lines

Gillingham Up 
Siding

Cosham Jn

Portcreek Jn

Havant Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Gillingham (Dorset)

Gillingham (Dorset)

Farlington Jn

Petersfield

Southbourne

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Wilton Jn

Gillingham 
(Dorset)

P2026/4162718

P2026/4162726

P2026/4162705

1S11 TO START FROM BERTH AT PORTSMOUTH 
HARBOUR, 5S11 WILL NOT RUN. GTR TO BERTH 1
X 4 CAR UNIT AT PORTSMOUTH HARBOUR.



TRACK MAINTENANCE: H05

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR.

1L73 TO TERMINATE IN PLATFORM 6, ECS TO 
EAST CARRIAGE SIDINGS.

2S99 AND 2S75 TO TERMINATE AT ROMSEY.

1L88 TO TERMINATE AT YEOVIL JN.

1L75 AND 1L79 TO TERMINATE AT ANDOVER, ECS
TO BASINGSTOKE.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.



STANDARD POSSESSION S03A

5L66, 5L96 & 1L88 TO DIVERT VIA CASTLE CARY &
WESTBURY 



TRACK MAINTENANCE: S08/Y01

SO520
SW110
SW140

GW5001
SW115
SW150
SW170

GW5001
SW115

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

22/08/26

22/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4130897 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

P2026/4131391 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury South 
Jn

Westbury

P2026/4163628 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

16/08/26

16/08/26

03/05/26

03/05/26

03/05/26

03/05/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

0910 Sun

0910 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trowbridge 
Sidings

Spur

Down Bay

Down Kingston / 
Down Shepperton
Up Shepperton / 
Up Kingston
Up Strawberry Hill

Down Strawberry 
Hill
Shacklegate Jn 
Exit

Down/Down 
Richmond

Eastbound District
Line

Down and Up Kew
Spur

Westbound 
District Line

Up Kew 
Branch/Up Kew

Up Richmond/Up

Platforms 3-7

Down Kew/Down 
Kew Branch

Hawkeridge Jn

Westbury South Jn

Kingston

Fulwell Jn

Strawberry Hill Jn

Strawberry Hill 
Depot

Richmond

Network Rail / LUL 
(District Line) 
Boundary
New Kew Jn

Gunnersbury Jn

South Acton Jn

Acton Wells Jn

Richmond

Old Kew Jn

Westbury North 
Jn

Westbury South 
Jn

Kingston

New Malden Jn

Shacklegate Jn

Strawberry Hill 
Depot

Acton Wells Jn

Gunnersbury Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary
Old Kew Jn

Richmond

South Acton Jn

P2026/4163628

P2026/4162722

P2026/4167486

2O77 TO TERMINATE AT STRAWBERRY HILL.

2K77 & 2K79 TO BE DIVERTED AND TERMINATE 
AT SURBITON, ECS TO WIMBLEDON PARK DEPOT
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



TRACK MAINTENANCE: FW10

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



TWO PLATFORMS AT RICHMOND TO BE 
NOMINATED TO BE KEPT CLEAR AT PRE-DPPP



ARL TO STABLE TRAINS IN THREE PLATFORMS 
AT RICHMOND



NLL CYCLIC TYPE 18

Track: Gunnersbury Drainage

SW105
SW190
SW245

EA1310
EA1330
SW230
SW240

16/08/26

16/08/26

03/05/26

03/05/26

03/05/26

03/05/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

16/08/26

16/08/26

16/08/26

16/08/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116544 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down Willesden 
Relief
Up Willesden 
Relief
Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

West London Jn 
(Willesden)

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4122055 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MTCE

SID - North Pole and Bracewell Phase 2 - Earthworks

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

21Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0650 Sun

23/08/26

23/08/26

23/08/26

23/08/26

24/08/26

23/08/26

23/08/26

23/08/26

24/08/26

23/08/26

23/08/26

24/08/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0400 Mon

0650 Sun

0650 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Down St. Helier

Up St. Helier

Up Slow

Up Hampton Court

Down Cobham

Up Cobham

Down Slow

Up Slow

Down Fast

Up Fast

Down Slow

Down Hampton 
Court

Up Siding

Up Fast

Up Slow

Down Fast

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Chase

New Malden Jn

Hampton Court Jn

Claygate

Esher

Surbiton

Hampton Court

Surbiton

Surbiton

Clapham Jn

Raynes Park

Wimbledon

Berrylands

Hampton Court

Hampton Court Jn

New Malden Jn

New Malden Jn

Surbiton

Surbiton

New Malden Jn

P2026/4163338

P2026/4215646

P2026/4160885

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SWR: MAIN SUBURBAN SERVICES TO RUN VIA 
DOWN FAST LINE BETWEEN SURBITON AND NEW
MALDEN.



BUILDINGS: BERRYLANDS STATION PLATFORM 
RECONSTRUCTION.

SWR: MAIN SUBURBAN SERVICES TO RUN VIA 
DOWN FAST LINE BETWEEN NEW MALDEN AND 
SURBITON.



BUILDINGS: BERRYLANDS STATION PLATFORM 
RECONSTRUCTION.

SO700
SW100
SW105

SW105

SW105
SW195
SW200

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0015 Sun

0015 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0640 Sun

0640 Sun

0640 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Down Fast

Up Fast

Up Slow

Down Slow

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Hook

Hook

Addlestone Jn

Hampton Court Jn

Pirbright Jn

Pirbright Jn

P2026/4215647

P2026/4162981

SWR: 1B01 TO DIVERT VIA CHERTSEY



TRACK MAINTENANCE: W07

TRACK MAINTENANCE: B03



LINE DIVERSIONS TO APPLY

SW105
SW255

SW105

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun (8 hrs)

0655 Sun (8 hrs)

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Portsmouth 
Loop

Down 
Salisbury/Single/D
own Salisbury
Up 
Salisbury/Single/U
p Salisbury
Portsmouth Single

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Down 
Slow/Incoming/Out
going Siding
Down Slow

Up Slow

Up Slow

Down Main/Down 
Fast/Down 
Main/Down Fast
Up Fast/Up 
Main/Up Fast/Up 
Main
Down Carriage 
Sidings No.1

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

Northam Jn

Northam Jn

Shawford Up Jn

Northam Jn

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

St. Denys

Stoneham Jn

Winchester

Eastleigh Yard

P2026/4162926 SWR: 1B01 TO TERMINATE AT WINCHESTER. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



DCS No.1 TO BE OUTBERTHED.



TRACK MAINTENANCE: E08

SW105
SW130
SW135
SW140
SW145

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued

185 of 236



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Down 
Main/Down 
Fast/Down Rvl 
(Main)/DF
Up Fast/Up Rvl 
(Main)/Up Fast/Up 
Main/Up Fast
Eastern Docks 
Single

Arrival/Departure 
Line

Up Slow

Down Slow

Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Hamworthy Goods

Down Main

Up Main

Swanage Single

Down Sidings

Up Sidings

Southampton

Canute Road

Chapel Road LC 
(SW145)

Southampton

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Hamworthy

Wool

Worgret Jn

Wareham

Wool

Eastleigh West Jn

Northam Jn

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

Hamworthy

Poole

Worgret Jn

Wareham

Wool

P2026/4163234

P2026/4162724

BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.



SWR: ON SATURDAY, 1B01 TO TERMINATE AT 
WOKING.



RECEPTION NO1 TO BE KEPT CLEAR AT 
NORTHAM JN.



TRACK MAINTENANCE: E02

TRACK MAINTENANCE: BR07



MAXIMUM MILEAGE: 114m23ch to 125m57ch

SW105
SW140
SW145
SW150

SW105
SW165
SW166

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

2330 Sat

2330 Sat

23/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

23/08/26

23/08/26

0715 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Main/Down 
Exeter
Up Exeter/Up Main

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through Siding/Up
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

All Lines

Gillingham Up 
Siding

Petersfield

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Gillingham (Dorset)

Gillingham (Dorset)

Haslemere

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Wilton Jn

Gillingham 
(Dorset)

P2026/4162902

P2026/4162726

P2026/4162705

TRACK MAINTENANCE: H02



Max Mileage - 43m20ch to 54m63ch

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 

1L73 TO TERMINATE IN PLATFORM 6, ECS TO 
EAST CARRIAGE SIDINGS

5S99, 5Y73 WILL NOT RUN

2S75 TO TERMINATE AT ROMSEY

IL88 TO TERMINATE AT YEOVIL JN

1L79 TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE



STANDARD POSSESSION S03A



Maximum Mileage: 96m00ch RTJ1 / 82m35ch BAE1 to
86m07ch BAE2 / 132m00ch SAL

1L88 TO DIVERT VIA CASTLE CARY & WESTBURY.


TRACK MAINTENANCE: S08/Y01

SW110

GW5001
SW115
SW150
SW170

GW5001
SW115

23/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

22/08/26

22/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131786 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0105 Sun

0105 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0640 Sun

0640 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down Shepperton

Up Shepperton

Down Shepperton 
Spur
Up Shepperton 
Spur

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew
Branch

Down North 
London/Down/Dow
n Richmond

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Shepperton

Fulwell Jn

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Shacklegate Jn

Strawberry Hill Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

P2026/4131786

P2026/4162983

P2026/4168760

2H77 TO TERMINATE AT TEDDINGTON, RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: FW11

ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0810 SUN



NLL CYCLIC TYPE 11 (ROTR) 



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / MIDLAND

SW190
SW245

EA1310
EA1330
EA1360
GW130
MD167
SW240

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

23/08/26

23/08/26

23/08/26

23/08/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116545 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0105 Sat

0105 Sat

0105 Sat

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

01/09/26

01/09/26

01/09/26

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0005 Tue

0005 Tue

0005 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Down and Up 
Streatham Spur

Down and Up 
Slow Spur

Down and Up 
Portsmouth

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Streatham Common 
Jn

Streatham South Jn

Streatham South Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Streatham Jn

Streatham North 
Jn

Tulse Hill

P2026/4169033

P2026/4123078

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - PREP

SOUTHERN VICTORIA TO EPSOM / DORKING 
SERVICES WILL NOT RUN. 



THAMESLINK SERVICES DIVERTED VIA CRYSTAL 
PALACE, WEST CROYDON AND SUTTON TO 
START/TERMINATE BACK FROM WIMBLEDON 
PLATFORM 9 



TULSE HILL AND SUTTON VIA HACKBRIDGE 



WORK: Gleneldon overbridge / Leigham LE to 
Streatham Station drainage

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SO680
SO700
SW105

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

29/08/26

29/08/26

29/08/26

22Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sat

0115 Sun

0115 Sun

0115 Sun

0400 Mon

0105 Sun

0105 Sun

0105 Sun

30/08/26

31/08/26

31/08/26

31/08/26

01/09/26

30/08/26

30/08/26

30/08/26

0115 Sun

0400 Mon

0400 Mon

0400 Mon

0500 Tue

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Cobham

Up Cobham

Up Bookham

Down Bookham

Down 
Cobham/Bay
Up Cobham

Down Sidings

Down Cobham

Up Cobham

Down Slow/Down 
Southampton/Dow
n Main
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Up Main/Up 
Southampton/Up 
Slow

Effingham Jn

Effingham Jn

Guildford

Effingham Jn

Effingham Jn

Steventon (Hants)

Worting Jn

Steventon (Hants)

Hampton Court Jn

Bookham

Hampton Court Jn

Effingham Jn

Hampton Court Jn

Basingstoke

Basingstoke

P2026/4160698

P2026/4162987

GUILDOFRD PLATFORM ONE TO BE KEPT CLEAR,
PLATFORMS 2 AND 3 ARE AVAILABLE FOR USE.



SAT & MON:

2GXX SERVICES TO DIVERT TO HAMPTON 
COURT. 2DXX SERVICES DIVERT TO DORKING. 



SUN:

2GXX SERVICES WILL NOT RUN. 2DXX SERVICES 
DIVERT TO DORKING, PORTSMOUTH DIRECT 
SERVICES SUBJECT TO PLATFORM 
ALTERATIONS AT GUILDFORD



RAIL REPLACEMENT TO OPERATE BETWEEN 
SURBITON, LEATHERHEAD AND GUILDFORD.



PARTS 1 TO 3



WDU WHEEL TIMBER/PL REFURB RIVER MOLE.

E&P LV SWITCHGEAR OXSHOTT T&C SECTION 
PROVING

EARTHWORKS WITHEY BEDS EMBANKMENT



PART 2 ONLY



WDU DRAINAGE REFURB EFFINGHAM JN

SWR: 1B01 TO RUN SLW BETWEEN 
BASINGSTOKE AND MICHELDEVER.



DOWN PASSENGER SERVICES (TRAVELLING ON 
THE UP SLOW) 

[5] PILOT BRIEF AT BASINGSTOKE 

[6] WORTING JN (REDUCED SPEED) 

[2] MICHELDEVER FOR PILOT DROP OFF 





  ******  SPECIAL WORKING INSTRUCTIONS  ******


SINGLE LINE WORKING IS AUTHORISED OVER 
THE UP MAIN/UP SOUTHAMPTON/UP SLOW 
BETWEEN MICHELDEVER (EH8001Apts) AND 
BASINGSTOKE (BE2534pts) IN ACCORDANCE 
WITH THE RULE BOOK MODULE P1.



TRACK MAINTENANCE: B04

SW105
SW180
SW200

SW105
SW115

29/08/26

30/08/26

30/08/26

30/08/26

31/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Main/Down 
Fast/Down Rvl 
(Main)/DF
Up Fast/Up Rvl 
(Main)/Up Fast/Up 
Main/Up Fast
Eastern Docks 
Single

Arrival/Departure 
Line

Up Slow

Down Slow

Up Netley

Down Slow

Up Slow

Down Netley

Up Slow

No.1 Reception

No. 2 Reception

Siding A

Siding B

Southampton

Canute Road

Chapel Road LC 
(SW145)

Southampton

Bitterne

Northam Jn

Woolston

Eastleigh West Jn

Southampton Up 
Yard

Eastleigh West Jn

Northam Jn

Southampton

St. Denys

Stoneham Jn

Southampton Up 
Yard

P2026/4162903 BERTHING AVAILABLE IN ALL PLATFORMS AT 
SOUTHAMPTON CENTRAL.



SWR: ON SATURDAY, 1B01 TO TERMINATE AT 
EASTLEIGH.



NORTHAM DEPOT RECEPTION ROAD NO.1 TO BE 
KEPT CLEAR.



TRACK MAINTENANCE: E02 

BRIDGE EXAMINATION: BLEECHYNDENS ST.

SW105
SW140
SW145
SW150

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2345 Sat

2345 Sat

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0955 Sun

0955 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Down Spur

Up Spur

Up & Down 
Fratton

Down Main

Up Main

Up Branch/Up 
Portsmouth
Down 
Portsmouth/Down 
Branch

Down Warminster

Up Warminster

Quidhampton 
Sidings

Brockenhurst

Lymington Pier

Sway

Totton

Brockenhurst

Totton

Farlington Jn

Fratton

Fratton

Portcreek Jn

Wilton Jn

Wilton Jn

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

Cosham Jn

Fratton

Havant

Portchester

Beechgrove GF

Wilton Jn

P2026/4163327

P2026/4164044

P2026/4162928

1B77,1B81 TERMINATE AT SOUTHAMPTON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SOUTHAMPTON AND 
BOURNEMOUTH



STANDARD MILEAGE: 82m06ch to 93m62ch / 
98m15ch (BLP)



TRACK MAINTENANCE: BR01B.

SWR: 2P79 TO TERMINATE AT HAVANT & RUN 
ECS TO HASLEMERE AND BERTH.



TRACK MAINTENANCE: H05C

TRACK MAINTENANCE: S05

SW105
SW155
SW160

SO520
SW110
SW140

GW5001
SW115
SW170

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

29/08/26

29/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sat

0145 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

01/09/26

01/09/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0400 Tue

0400 Tue

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 2 (Alton)

Alton Single/Down 
Bentley 
Loop/Platform 1 
(Alton)

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Alton

Alton

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Alton

Farnham

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

P2026/4160777

P2026/4163595

SWR: ALTON SERVICES TO START AND 
TERMINATE AT FARNHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
FARNHAM AND ALTON.



SATURDAY&MONDAY: 2Jxx FARNHAM SERVICES 
TO START/TERMINATE IN ALDERSHOT 
PLATFORM 3.



ALTON PLATFORMS 1 AND 2 TO BE KEPT CLEAR


TRACK MAINTENANCE: GG09

PLAIN LINE STONEBLOWER BENTLEY - ALTON

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

SW120

GW500
GW570
GW580
SW175

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

30/08/26

30/08/26

30/08/26

30/08/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116546 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

30/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2026/4079374 ARL SLL SERVICE WILL NOT RUN 





ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN



4 PLATFORMS AT VICTORIA (EASTERN) TO BE 
OUTBERTHED -  TO BE CONFIRMED BY DPPP



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED



DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



MAIN LINE DIVERSIONS TO CANNON STREET



SOUTHEASTERN SERVICES DIVERTED TO 
BLACKFRIARS



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



BERTHING SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS



WORK: Croydon DU - Maintenance SU01

WORK: Orpington DU - Maintenance K08.1

WORK: SID - GROSVENOR RIVER BRIDGE - 
REPAIRS

WORK: WD - SHEPHERDS LANE S&C MEDIUM

SO110
SO250
SO645
SW100

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

23Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0140 Sun

0140 Sun

0140 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0640 Sun

0640 Sun

0640 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Up Fast /  Up Main
Fast

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Down Epsom

Up Slow / Up Main
Slow

Down Chertsey/Up
Bay
Up Chertsey

Down Slow

Up Fast

Up Slow

Down Fast

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Down Fawley 
Up/Shunting Neck
Goods Loop

Down Siding

Up Siding

Engineers Siding

Down Sidings

Clapham Jn

New Malden Jn

Wimbledon West Jn

Raynes Park

Clapham Jn

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Brockenhurst

Lymington Pier

Sway

Totton

Brockenhurst

Totton

Clapham Jn

Raynes Park

Wimbledon

Addlestone Jn

Hampton Court Jn

Brockenhurst

Redbridge Jn

Totton

Brockenhurst

Totton

P2026/4164029

P2026/4162993

P2026/4162930

SWR: ON SATURDAY 2K79 TO BE DIVERT VIA 
EAST PUTNEY. 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE POSSESSION TIMES TO BE 
0215 TO 0545. 



TRACK MAINTENANCE: WW01a

TRACK MAINTENANCE: W07

1B77 AND 1B81 TO TERMINATE AT 
SOUTHAMPTON,

1B26 TO START FROM SOUTHAMPTON. 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SOUTHAMPTON AND 
BOURNEMOUTH.



TRACK MAINTENANCE: BR01A.

SW100
SW105
SW180

SW105
SW255

SW105
SW155
SW160

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

2355 Sat

2355 Sat

2355 Sat

2240 Sat

2240 Sat

07/09/26

07/09/26

07/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0400 Mon

0400 Mon

0400 Mon

0955 Sun

0955 Sun

0955 Sun

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Spur

Up Spur

Down Portsmouth 
Direct/Down Main
Up Main/Up 
Portsmouth Direct
Down Brighton

Up Brighton

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury
Laverstock Loop

Down Test 
Valley/Down 
Salisbury/Down 
Dean
Up Dean/Up 
Salisbury/Up Test 
Valley

Exeter Main/Chard
Dn Loop/Dn 
Exeter/Waterloo 
Main
Waterloo Main/Exe
Main/Honiton Up 
Loop/Up Exeter
Down Siding

Cosham Jn

Portcreek Jn

Havant Jn

Romsey

Laverstock North Jn

Salisbury Tunnel Jn

Pinhoe

Chard Jn

Farlington Jn

Petersfield

Southbourne

Eastleigh East Jn

Laverstock South 
Jn

Redbridge Jn

Yeovil Jn

Chard Jn

P2026/4160902

P2026/4162970

P2026/4164049

SWR: PORTSMOUTH MAINLINE SERVICES  TO 
TERMINATE AT PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN PETERSFIELD AND 
HAVANT/PORTSMOUTH HARBOUR.



GTR: SERVICES TO START & TERMINATE AT 
CHICHESTER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN CHICHESTER 
AND FAREHAM/PORTSMOUTH HARBOUR. 



WDU RERAIL BURITON TUNNEL DOWN

WDU RERAIL HAVANT JN DOWN

SIGNALLING HAVANT RELOCK CONSTRUCTION

TRACK MAINTENANCE HG02

SWR: ON SATURDAY NIGHT, 2S99 WILL 
TERMINATE AT EASTLEIGH AND 2S75 WILL 
TERMINATE AT SOUTHAMPTON CENTRAL. ON 
SUNDAY, 2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 
TO START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH. 



XC: 5O06 TO DIVERT VIA WINCHESTER.



TRACK MAINTENANCE: E10/S04

SWR: ON SATURDAY NIGHT, 1L65 TO TERMINATE
AT YEOVIL JN. 5L66 & 1L88 WILL NOT RUN. ON 
SUNDAY, 1L07 TO TERMINATE AT YEOVIL JN AND
1L32 TO START AT YEOVIL JN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN YEOVIL JN AND EXETER



TRACK MAINTENANCE: YG03

TUNNEL EXAMINATION: CREWKERNE TUNNEL

TUNNEL EXAMINATION: HONITON TUNNEL

SO520
SW110
SW140

SW115
SW130
SW150

GW610
SW115

06/09/26

06/09/26

06/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0125 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/09/26

07/09/26

07/09/26

07/09/26

07/09/26

0145 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Down 
Twickenham
Up Twickenham

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Down Chertsey

Up Chertsey

Virginia Water

Ascot

Frimley

Wokingham Jn

Chertsey

Staines Jn

Ascot

Staines Jn

Virginia Water

P2026/4159332 ON SATURDAY SHUNTS ARE AVAILABLE AT 
VIRGINIA WATER. 



SATURDAY READING SERVICES WILL DIVERT VIA
WEYBRIDGE AND SHUNT VIA VIRGINIA WATER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM STAINES TO VIRGINIA WATER.



SUNDAY 2NXX SERVICES TO START AND 
TERMINATE AT ALDERSHOT. READING SERVICES
TO TERMINATE/START AT STAINES. 1SXX 
WOKING SERVICES TO DIVERT TO WINDSOR. 
RAIL REPLACEMENT SERVICES TO OPERATE 
FROM STAINES TO WOKING AND READING AND 
BETWEEN ASCOT AND ALDERSHOT.



FREIGHT SERVICES TO DIVERT VIA READING



POOLEY GREEN LC WILL BE CLOSED TO ROAD 
TRAFFIC.



PARTS ONE & TWO:

TRACK RENEWALS 44351219 THORPE DOWN



PART TWO ONLY:

TRACK MAINTENANCE FD05

FELTHAM RESIGNALLING IBJ RECOVERIES

BUILDINGS LONGCROSS FOOTBRIDGE RENEWAL

SW120
SW210
SW255
SW260

05/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4135300 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



0800 TO 1030 SUN

BASINGSTOKE / NEWBURY SERVICES TO US 
READING FEEDERS AND RELIEF LINE 
PLATFORMS.



WORK DETAILS = MAINTENANCE READING 
STATION AREA. EXTENDED OPPORTUNITY

GW103
GW220
GW225
GW500
SW125

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued

201 of 236



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0735 Sun

0735 Sun

0735 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down Hounslow

Up Hounslow

Up Windsor Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast
Down Windsor 
Slow

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Basingstoke

Basingstoke

Basingstoke

New Kew Jn

Wandsworth Town

Richmond

Barnes Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

Barnes Jn

Point Pleasant Jn

Point Pleasant Jn

P2026/4130295

P2026/4162974

P2026/4167243

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRACK MAINTENANCE: B11A

2O77 TO BE DIVERTED VIA WIMBLEDON

2O05 TO START FROM RICHMOND



TRACK MAINTENANCE: CCW05

GW103
GW190
GW500
SW125

GW500
SW125

SW210
SW230

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0100 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0100 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Up 
Twickenham/Up 
Richmond
Down 
Richmond/Down 
Twickenham
Down Spur

Up Spur

Up Strawberry 
Hill/Up Passenger 
Loop
Down Shepperton 
Spur
Up Shepperton 
Spur
Down Strawberry 
Hill

Down Main

Up Main

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Feltham Jn

Whitton Jn

St. Margarets (Gtr 
London)

Fulwell Jn

Shacklegate Jn

Feltham Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Barnes Jn

Hounslow Jn

Shacklegate Jn

Strawberry Hill Jn

Twickenham

Twickenham

Merstham

Redhill

P2026/4160825

P2026/4116547

SATURDAY - SWR WINDSOR AND READING 
SERVICES TO DIVERT VIA HOUNSLOW. SHUTTLE 
SERVICE TO OPERATE BETWEEN WATERLOO 
AND TWICKENHAM. SERVICES TO RUN BETWEEN
WATERLOO AND TWICKENHAM UNTIL 0055 SUN. 


RAIL REPLACEMENT BUS SERVICES TO RUN 
BETWEEN TWICKENHAM AND FELTHAM UNTIL 
0055 SUN.



FREIGHT SERVICES TO BE DIVERTED VIA 
HOUNSLOW.



SUNDAY - SWT WINDSOR AND READING 
SERVICES TO DIVERT VIA HOUNSLOW. 
TWICKENHAM VIA KINGSTON SERVICES TO BE 
DIVERTED TO SHEPPERTON. 



RAIL REPLACEMENT BUS SERVICES TO RUN 
BETWEEN TEDDINGTON AND BARNES AND 
BETWEEN BARNES AND FELTHAM.



LUL DISTRICT LINE TO BE OPEN SUNDAY



PARTS ONE & TWO: 

DRAINAGE: WHITTON REFURB



PART TWO ONLY:

FELTHAM RESIGNALLING: IBJ RECOVERY

TRACK MAINTENANCE: FD01

C$$ RAIL GRINDER: BARNES-TWICKENHAM

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SW210
SW230
SW245

SO500
SO550
SO560
SW300

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

05/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Windsor 
Fast

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Waterloo

Linford St Jn

East Putney

Barnes

Barnes

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Barnes

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

P2026/4163205 WATERLOO PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR.



SWR: 2O05 & 2U11 TO START AT BARNES.



TRACK MAINTENANCE: CCW06

SO110
SO250
SW100
SW210
SW225

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

24Week

204 of 236



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Sun

0045 Sun

0215 Sat

0215 Sat

0215 Sat

0215 Sat

0100 Sun

0100 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

14/09/26

14/09/26

13/09/26

14/09/26

14/09/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0710 Sun

0710 Sun

0430 Mon

0430 Mon

0430 Mon

0100 Sun

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Ludgate

Up Ludgate

Up Sheepcote 
Lane
Down Sheepcote 
Lane
Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Up Hampton Court

Down Hampton 
Court

Down Ascot Loop

Down Frimley

Up Frimley

Down 
Twickenham
Up Twickenham

Up Chertsey

Down Chertsey

Down Byfleet 
Curve
Up Byfleet Curve

Down Chertsey/Up
Bay
Up Chertsey

Ludgate Jn

West London Jn 
(SW)

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Hampton Court Jn

Hampton Court

Ascot

Frimley

Wokingham Jn

Chertsey

Byfleet Jn

Weybridge

Factory Jn

Latchmere No.1 
Jn

Longhedge Jn

Hampton Court

Surbiton

Ascot

Staines Jn

Virginia Water

Addlestone Jn

Virginia Water

P2026/4164634

P2026/4161069

P2026/4159565

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.





WORK: SID TRACK - PLTR - LONGHEDGE - PREP

SURBITON, PLATFORM 4 NOT AVAILABLE TO 
TRAFFIC





TRACK MAINTENANCE: W SPECIAL

SWR: SATURDAY, READING SERVICES WILL 
TERMINATE/START AT STAINES. WEYBRIDGE VIA 
HOUNSLOW SERVICES TO DIVERT TO WINDSOR. 
A SHUTTLE SERVICE WILL OPERATE BETWEEN 
ASCOT AND READING. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
STAINES, ASCOT AND WEYBRIDGE.

ON SUNDAY, 2NXX SERVICES TO START AND 
TERMINATE AT ALDERSHOT. READING SERVICES
TO TERMINATE/START AT STAINES. 1SXX 
WOKING SERVICES TO DIVERT TO WINDSOR. 
RAIL REPLACEMENT SERVICES TO OPERATE 
FROM STAINES TO WOKING AND READING AND 
BETWEEN ASCOT AND ALDERSHOT. 



FREIGHT SERVICES TO DIVERT VIA READING



THORPE LANE LC WILL BE CLOSED TO ROAD 
TRAFFIC.



TRACK RENEWALS: 44351019 THORPE TO 
POOLEY GREEN DOWN

FELTHAM RESIGNALLING: IBJ RECOVERIES

BUILDINGS: LONGCROSS STATION FOOTBRIDGE 
RENEWAL

DRAINAGE: REFURB ASCOT

REFURB: BRACKNELL

TRACK MAINTENANCE FD06/W03

SO250
SW100

SW105
SW195

SW105
SW120
SW210
SW255
SW260

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

13/09/26

13/09/26

13/09/26

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators

Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Basingstoke

P2026/4163007 TRACK MAINTENANCE: B05SW105
SW115

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sun

0030 Sun

14/09/26

13/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0400 Mon

0030 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Spur

Down Spur

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Down 
Netley/Portsmouth/
Branch
Up 
Branch/Portsmout
h/Netley
Down Sidings

Down Sidings 
No.1 and 2

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Carriage 
Sidings No.1

Farlington Jn

Fareham

Fareham

Portcreek Jn

Botley

Fareham

Fareham

Eastleigh Yard

Cosham Jn

Eastleigh South 
Jn

Fareham

St. Denys

Botley

Fareham

Eastleigh West Jn

Eastleigh Yard

P2026/4160930 SWR: ON SATURDAY, 1TXX/2TXX SERVICES TO 
START/TERMINATE AT EASTLEIGH, 2EXX WILL 
NOT RUN - RAIL REPLACEMENT TO OPERATE 
BETWEEN PORTSMOUTH, EASTLEIGH AND 
SOUTHAMPTON.

ON SUNDAY, 1BXX POOLE SERVICES TO EXTEND
TO/FROM WATERLOO ALL MORNING, 1TXX 
EASTLEIGH SERVICES WILL NOT RUN. 
AFTERNOON 1TXX SERVICES TO OPERATE 
WATERLOO - EASTLEIGH ONLY. 2EXX 
SOUTHAMPTON SERVICES WILL NOT RUN. RAIL 
REPLACEMENT TO OPERATE BETWEEN 
PORTSMOUTH, EASTLEIGH AND SOUTHAMPTON.


GTR: SOUTHAMPTON SERVICES TO START & 
TERMINATE AT PORTSMOUTH & SOUTHSEA. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HAVANT AND SOUTHAMPTON 
CENTRAL.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
START & TERMINATE AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SOUTHAMPTON 
CENTRAL & PORTSMOUTH HARBOUR.

ON FRIDAY, SATURDAY AND SUNDAY NIGHT TO 
STABLE 1x5 CAR UNIT IN SOUTHAMPTON 
CENTRAL BAY PLATFORM AND 1x5 CAR UNIT AT 
SALISBURY.



FREIGHTLINER: SERVICES TO BOTLEY, 
FAREHAM AND CHICHESTER WILL NOT RUN. 
7V97 MO TO BE RETIMED.



COSHAM LC WILL BE CLOSED THROUGHOUT.



FOR PART 2 EASTLEIGH DOWN CARRIAGE 
SIDING NO.1 TO BE KEPT CLEAR.



PARTS 1 AND 2



HAVANT RELOCK CONSTRUCTION (CABLE 
TRAIN)

CABLE TRAIN COSHAM - FAREHAM

BUILDINGS BURLESDON STATION FOOTBRIDGE 
STRENGTHENING

C44 GRINDER FAREHAM

WORKS DELIVERY RERAIL WOOLSTON DOWN

TRACK MAINTENANCE H06



PART 2 ONLY




SO520
SW105
SW110
SW135
SW140

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0110 Sun

0110 Sun

0640 Sun

0640 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0640 Sun

0640 Sun

0110 Sun

0110 Sun

0640 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Branch

Up Branch

Moreton 
Single/Down Main
Up Main/Up Main 
Rev/Moreton 
Single
Weymouth Quay 
Line

Down Sidings

Jersey Sidings

Jubilee Sidings

Ludgershall 
Branch

Up Main/Up Exeter

Down Main

Down Exeter

Andover Sidings

Laverstock Loop

Down 
Exeter/Down Main

Up Main

Up Exeter

Dorchester West

Weymouth

Weymouth

Dorchester South

Weymouth

Ludgershall

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Overton

Andover

Laverstock South Jn

Salisbury Tunnel Jn

Laverstock North Jn

Salisbury Tunnel Jn

Dorchester West

Moreton (Dorset)

Weymouth

Dorchester South

Weymouth

Andover

Worting Jn

Laverstock North 
Jn

Worting Jn

Andover

Laverstock North 
Jn

Worting Jn

Laverstock North 
Jn

Worting Jn

P2026/4160930

P2026/4163198

P2026/4162914

TRACK MAINTENANCE ER08/E12

WEYMOUTH: NO PLATFORMS OR SIDINGS TO BE 
KEPT CLEAR



TRACK MAINTENANCE: BR09A

TRACK MAINTENANCE: S01



BRIDGE EXAMINATIONS: ST JOHNS 
RD/FOXDOWN/HOME FARM/FREEFOLK 
PARK/LUNN

SW105
SW175

SW115
SW150

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sat

0100 Sat

0100 Sat

0100 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0730 Sun

14/09/26

14/09/26

14/09/26

14/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0830 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down/Up Branch 
(Single)

Down Siding

Up Sidings

Down Siding No.1 
/ Heritage Siding
Down Siding No.2 
/ Down Main 
Siding

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Crewkerne

Yeovil Pen Mill

Templecombe

Yeovil Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Theale

Oxford Road Jn

Grazeley Green 
(UWC)

Oxford Road Jn

Templecombe

Yeovil Jn

Templecombe

Yeovil Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Reading

Reading West Jn

Southcote Jn

Reading

P2026/4160886

P2026/4130898

SWR: FRIDAY NIGHT 1L79 TO TERMINATE AT 
SALISBURY.

EXETER SERVICES TO START & TERMINATE AT 
TEMPLECOMBE. A SHUTTLE SERVICE WILL 
OPERATE BETWEEN CREWKERNE AND EXETER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN TEMPLECOMBE AND 
CREWKERNE/EXETER.



GWR: SLEEPER SERVICES TO OPERATE VIA 
TAUNTON.



WORKS DELIVERY S&C REFURB 2811pts

BRIDGE EXAMINATIONS: WEST ROAD/BACK LANE
TRACK MAINTENANCE YG02

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.



WORK DETAILS = MAINTENANCE READING 
STATION AREA / OXFORD ROAD JCN / 
SOUTHCOTE JCN.

GW610
SW115
SW175
SW178

GW103
GW220
GW225
GW500
SW125

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

P2026/4131392 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW500
SW125

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued

210 of 236



Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Trowbridge

Down and Up 
Main

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Main

Down and Up 
Salisbury

Up Reception

Link Line

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Down Trowbridge 
Sidings

Spur

Westbury North Jn

Westbury North Jn

Westbury South Jn

Fairwood Jn

Warminster

Westbury North Jn

Westbury South Jn

Westbury

Westbury South Jn

Westbury

Hawkeridge Jn

Westbury South Jn

Hawkeridge Jn

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Westbury

Westbury South 
Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

P2026/4163663 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND WARMINSTER FOR 
1F39. NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY STATION.



GWR SLEEPERS AND THROUGH FREIGHT 
SERVICES TO RUN VIA THE WESTBURY 
AVOIDING LINES AND GW500.



OTHER FREIGHT SERVICES TO BE RETIMED TO 
RUN BEFORE / AFTER POSSESSION.



WORK = Westbury Station Area W2024/10982948

WEY 109m20ch to 110m42ch 

Maintenance

GW5001
GW510
GW560
SW170

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down 
Chessington
Up Chessington

Down Epsom

Up Epsom

Down and Up 
Sidings

Down Sidings

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Chessington South

Epsom

Chessington South

Tolworth

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

Motspur Park Jn

Raynes Park

Chessington 
South

Tolworth

P2026/4163630

P2026/4163203

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

SWR: 1D81 TO TERMINATE AT WIMBLEDON, ECS 
TO DEPOT. 2D07 WILL NOT RUN AND 2D12 TO 
START FROM WIMBLEDON. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



FULL ROAD CLOSURE WEST BARNES LANE LC



TRACK MAINTENANCE: WW07

GW500
GW570
GW580
SW175

SW180
SW185

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

25/05/26

25/05/26

25/05/26

25/05/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow Spur

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down Blackwater

Up Blackwater

Platforms 4, 5 and
6

Up & Down Low 
Level

Down Reading 
Spur
Up Reading Spur

Down Southern

Up Southern

Down Wokingham
Siding

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Wokingham Jn

Reading

Reading East Jn

Reading Spur Jn

Reading

Wokingham

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Blackwater

Reading

Reading Southern
Jn

Reading Spur Jn

Wokingham Jn

Wokingham

P2026/4160921

P2026/4164101

SWR - SERVICES TO DIVERT VIA RICHMOND.



LUL - DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA 
RICHMOND



ROAD RAIL REPLACEMENT SERVICES TO 
OPERATE BETWEEN BARNES AND HOUNSLOW



TRACK MAINTENANCE FD02

FELTHAM RESIGNALLING IBJ RECOVERIES

BUILDINGS HOUNSLOW STATION FOOTBRIDGE 
RENEWAL

BRIDGE EXAMINATION: NELSON ROAD

SWR: 2C79 & 2C81 TO TERMINATE AT 
BRACKNELL. SWR TO BERTH 2 x 10 CAR UNITS 
AT READING. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BRACKNELL 
AND READING.



TRACK MAINTENANCE: G05

EA1330
SW210
SW230
SW240

GW190
GW195
SW210
SW265

24/05/26

24/05/26

24/05/26

24/05/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0045 Mon

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
South West

Down and Up 
Goods

Down and Up 
Poplar

Up 
Richmond/Up/Up 
North London
Down and Up Kew

Down North 
London/Down/Dow
n Richmond
Down and Up 
North London

Acton Canal Wharf 
Jn

Acton Canal Wharf 
Jn

Acton East

Willesden High Level
Jn

Kew East Jn

Gunnersbury Jn

Acton Wells Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Gunnersbury Jn

South Acton Jn

Willesden High 
Level Jn

Willesden High 
Level Jn

P2026/4168798 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE



NLL CYCLIC TYPE 19



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN / NW&C

EA1310
EA1330
EA1360
GW130
MD167
MD170
SW230

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

25Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0900 Sat

0900 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

19/09/26

19/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

2100 Sat

2100 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Down St. Helier

Up St. Helier

Down Kingston

Up Kingston

Down Epsom

Up Epsom

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Platforms 1 - 10

South Siding

Sidings 1 to 49

West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6
Down Chertsey

Up Chertsey

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Down Main Slow / 
Down Slow
Up Fast/Up Main 
Fast

Clapham Jn

Wimbledon Chase

Norbiton

Motspur Park Jn

Berrylands

Waterloo

Waterloo

Clapham Yard

Clapham Jn

Weybridge

Hampton Court Jn

Claygate

Hampton Court

Byfleet Jn

Clapham Jn

Haydons Road

New Malden Jn

Raynes Park

Waterloo

Waterloo

Clapham Yard

West London Jn 
(SW)

Addlestone Jn

Hampton Court

Hampton Court Jn

Surbiton

Waterloo

P2026/4162704 SWR: SAT MAINLINE SERVICES TO 
PORTSMOUTH, SOUTHAMPTON & WEYMOUTH 
TO BE DIVERTED VIA TWICKENHAM AND 
CHERTSEY. 1LXX SERVICES ARE DIVERTED VIA 
CHERTSEY EACH HOUR. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN WOKING AND 
SURBITON; GUILDFORD AND SURBITON VIA 
COBHAM AND BETWEEN HAMPTON COURT AND 
SURBITON. SHEPPERTON AND KINGSTON 
SERVICES TO OPERATE VIA TWICKENHAM. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
GUILDFORD AND WORCESTER PARK VIA EPSOM.
DORKING AND CHESSINGTON SERVICES WILL 
NOT RUN.



SUN MAINLINE SERVICES TO PORTSMOUTH, 
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA TWICKENHAM AND CHERTSEY. 1LXX 
SERVICES ARE DIVERTED VIA CHERTSEY TWO 
HOURLY OR WILL TERMINATE AT BASINGSTOKE 
ON THE OPPOSITE HOUR. GUILDFORD VIA 
COBHAM AND HAMPTON COURT SERVICES WILL 
NOT RUN.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



WATERLOO PLATFORMS 1 TO 10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



*** SPECIAL WORKING INSTRUCTIONS APPLY *** 


AT WORCESTER PARK, UP TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS DOWN TRAINS FROM THE UP PLATFORM LINE
VIA THE COUNTRY END GROUNDFRAME 
CROSSOVER.



PARTS 1 TO 5



TRACK RENEWALS SURVEYS 44100224 
VAUXHALL TO QUEENSTOWN ROAD

WORKS DELIVERY CON RAIL DURNSFORD ROAD 
UP SLOW

E&P SIGNALLING POWER SUPPLY

TRACK MAINTENANCE CD02A

S&C GRINDER QUEENSTOWN ROAD

TRACK MAINTENANCE FW10



PARTS 2 AND 4 ONLY



TRACK MAINTENANCE Cd03b

SO700
SW100
SW105
SW180
SW190

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sun

0130 Sun

0900 Sun

0900 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

21/09/26

21/09/26

20/09/26

20/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0430 Mon

0430 Mon

2100 Sun

2100 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Slow/Up Main 
Slow
Down Main 
Fast/Down Fast

Up Siding

Sidings 1 to 49

West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Down Ludgate

Up Ludgate

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Byfleet and New 
Haw

Surbiton

Clapham Yard

Clapham Jn

Ludgate Jn

West London Jn 
(SW)

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Surbiton

Clapham Yard

West London Jn 
(SW)

Factory Jn

Latchmere No.1 
Jn

Longhedge Jn

P2026/4162704

P2026/4076169 ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.



GBRF GRAIN/HOO SERVICES TO DIVERT VIA 
MAIDSTONE WEST, TONBRIDGE, REDHILL, 
CLAPHAM JN 





ARL SLL SERVICES TO RUN TO AND FROM 
BATTERSEA PARK





6O87 TO BE RETIMED TO FOLLOW POSSESSION.




WORK: MTCE

SID TRACK: PL RENEWAL - LATCHMERE No 3 Jn 
(WLL)

SO250
SW100

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)+Deto
nators
Sidings 
Possession

Down Chertsey

Up Chertsey

Down Slow

Down Fast

Up Slow

Up Fast

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Up Siding

Down Reading

Up Reading

Up Bay/Platform 5

Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Weybridge

Byfleet Jn

Byfleet and New 
Haw

Berrylands

Hampton Court Jn

Claygate

Hampton Court

Surbiton

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Addlestone Jn

Berrylands

Byfleet Jn

Hampton Court

Hampton Court Jn

Surbiton

Surbiton

Basingstoke

Hook

Hook

Basingstoke

P2026/4215030

P2026/4163364

MAINLINE SERVICES TO PORTSMOUTH, 
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA TWICKENHAM AND CHERTSEY. 1LXX 
SERVICES ARE DIVERTED VIA CHERTSEY TWO 
HOURLY OR WILL TERMINATE AT BASINGSTOKE 
ON THE OPPOSITE HOUR. GUILDFORD VIA 
COBHAM AND HAMPTON COURT SERVICES WILL 
NOT RUN.



TRACK RENEWALS SURVEYS 44400026 ESHER 
DOWN FAST

TRACK MAINTENANCE WG01a

C44 RAIL GRINDER

CRITICAL JN TAMP HAMPTON COURT JN

SWR: 1B01 TO RUN ON THE DOWN SLOW/DOWN 
MAIN BETWEEN HOOK AND STEVENTON



TRACK MAINTENANCE: B01b

SW105
SW195
SW200
SW255

GW500
SW105
SW115
SW125

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0715 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0035 Sun

0035 Sun

0035 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

21/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0400 Mon

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Up Bay

Down 
Netley/Down 
Portsmouth
Up Portsmouth/Up
Netley
Down Sidings

Down Carriage 
Sidings No.1

Down Sidings 
No.1 and 2

Down Netley

Up Netley

Down Main

Moreton Single/Up
Main
Swanage Single

Winfrith Siding

Up Sidings

Down Main

Up Main

Up & Down 
Fratton

Low Level

Fareham

Fareham

Portchester

Botley

Eastleigh Yard

Fareham

Fareham

Dorchester South

Worgret Jn

Winfrith UWC

Wool

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Eastleigh West Jn

Fareham

St. Denys

Botley

Eastleigh Yard

Fareham

St. Denys

Wareham

Worgret Jn

Winfrith UWC

Wool

Fratton

Portsmouth and 
Southsea

P2026/4162732

P2026/4163207

P2026/4163349

EASTLEIGH DCS No.1 TO BE KEPT CLEAR.



BOTLEY DOWN SIDINGS TO BE KEPT CLEAR



FAREHAM DOWN SIDINGS NO.1 AND NO.2 TO BE 
KEPT CLEAR



SWR: 2E12 AND 2E09 WILL NOT RUN, RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



GTR: 5N11 WILL NOT RUN, 1N11 TO START FROM 
FAREHAM. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE.



TRACK MAINTENANCE E12

TRACK MAINTENANCE: BR08

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08



Max Mileage: 44m01ch to 45m36ch

SW105
SW135
SW140

SW105
SW166

SO520
SW110

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

0030 Sun

0030 Sun

0030 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0955 Sun

0955 Sun

0620 Sun

0620 Sun

0620 Sun

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down Ash Branch

Up Ash Branch

Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Up Yard CS

Wilton Jn

Wilton Jn

Aldershot North Jn

North Camp

Guildford

Beechgrove GF

Wilton Jn

Aldershot South 
Jn

Guildford

Guildford

P2026/4163363

P2026/4163366

TRACK MAINTENANCE: S05

GUILDFORD, PLATFORMS 6-8 TO BE KEPT 
CLEAR



GUILDFORD UCS AVAILABLE FOR BERTHING.



TRACK MAINTENANCE: G04

GW5001
SW115
SW170

SW123
SW265

19/09/26

19/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131542 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Reading New Jn

Ruscombe (inc.)

Westbury Line Jn

Westbury Line Jn

P2026/4130333 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 5O89.



WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW190
GW500
SW125

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession 
(Partial)
Sidings 
Possession 
(Partial)

Sidings 
Possession 
(Partial)

Sidings 
Possession

Melksham Single

Up Reception

Down Trowbridge

Up Trowbridge

Down and Up 
Trowbridge

Down and Up 
Westbury Avoiding
Line/ Westbury
Down and Up 
Westbury/Main

Down and Up 
Loop

No.1 Line

No.2 Line

Down Reception

Down and Up 
Salisbury

Link Line

Cement Works 
Sidings

Bovis Wharf 
Siding
Out Engine Siding

In Engine Sidings

Westbury Up 
Sidings
Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings
Up Trowbridge 
Sidings
Patney Sidings

Back Road

Bradford Jn

Westbury North Jn

Bradford Jn (inc.)

Westbury North Jn

Clink Road Jn

Westbury North Jn

Hawkeridge Jn

Westbury South Jn

Warminster

Westbury South Jn

Heywood Road Jn

Westbury

Westbury South Jn

Westbury

Bradford Jn

Fairwood Jn

Hawkeridge Jn

Heywood Road Jn

Heywood Road Jn
(inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

Heywood Road Jn

Westbury

Westbury South 
Jn

Westbury

P2026/4163605 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. 



NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY.



POSSESSION TO BE HANDED BACK AHEAD OF 
THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.


CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FREIGHT / NETWORK SERVICES TO BE TIMED 
BEFORE / AFTER THIS POSSESSION. 



POSSESSION ENABLES UNIT CLEANING TO TAKE
PLACE ON PLATFORM 3 LINE.  



ECS TO BE STABLED ON UP RECEPTION LINE.  





WORK = Westbury Area Maintenance 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW523
GW560
GW570
GW572
SW170

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0910 Sun

0910 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Trowbridge 
Sidings

Spur

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Hawkeridge Jn

Westbury South Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Westbury North 
Jn

Westbury South 
Jn

Merstham

Redhill

P2026/4163605

P2026/4116549 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Windsor Relief 
Line 1
Windsor Relief 
Line 2
Windsor 
Reversible

Platforms 20 - 24

North Siding

Down Ludgate

Up Ludgate

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Down Epsom

Up Slow / Up Main
Slow

Linford St Jn

International Jn

Queenstown Road

Waterloo

Waterloo

Ludgate Jn

West London Jn 
(SW)

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Clapham Jn

Wimbledon West Jn

Raynes Park

Clapham Jn

Nine Elms Jn

Waterloo

Waterloo

Factory Jn

Latchmere No.1 
Jn

Longhedge Jn

Clapham Jn

Raynes Park

Wimbledon

P2026/4161062

P2026/4164688

P2026/4167248

WATERLOO, PLATFORMS 20-24 TO BE KEPT 
CLEAR. 



LINE DIVERSIONS APPLY BETWEEN WATERLOO 
AND QUEENSTOWN ROAD. PLATFORM 
ALTERATIONS APPLY AT WATERLOO.



TRACK MAINTENANCE: CD SPEC

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.





WORK: SID TRACK - PLTR - LONGHEDGE - 
FOLLOW UP

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SO110
SW100

SO250
SW100

SW100
SW105

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

26Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

28/09/26

28/09/26

28/09/26

28/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Streatham Spur

Reversible Fast 
Spur
Down and Up 
Slow Spur
Down & Up St. 
Helier

Down and Up 
Portsmouth

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Up Bay (Platform 
3)
Down Bay

Down Guildford

Up Guildford

East End Siding

Down Siding

Recep No.1/Neck

Recep 
No.2/Hurdles
Woking Up Yard 
All Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Streatham Common 
Jn

Streatham South Jn

Wimbledon

Sutton

Pirbright Jn

Farnborough

Woking

Worplesdon

Woking

Woking Down Yard

Woking Up Yard

Hook

Streatham Jn

Streatham North 
Jn

Streatham South 
Jn

Tulse Hill

Pirbright Jn

West Byfleet

Woking

Woking Jn

Woking

Woking Down 
Yard

Woking Up Yard

Farnborough

P2026/4132606

P2026/4163428

P2026/4164054

SOUTHERN VICTORIA TO DORKING SERVICES TO
DIVERT VIA WEST CROYDON



THAMESLINK SERVICES WILL NOT RUN



RAIL REPLACEMENT TO RUN BETWEEN TULSE 
HILL AND SUTTON VIA STREATHAM HILL



LIMITS AT SUTTON ALLOW FOR REVERSAL OF 
RHTT 

WORKINGS



WORK: MTCE

SWR - 1B01 TO BE DIVERTED VIA COBHAM AND 
TO TERMINATE AT GUILDFORD. 2F10 TO START 
FROM WEYBRIDGE, ECS FROM WIMBLEDON 
DEPOT OR STAINES.



WOKING PLATFORM 3 AND 6, UP SIDINGS AND 
EAST END SIDINGS ARE AVAILABLE FOR 
BERTHING.



TRACK MAINTENANCE: W03a

TRACK MAINTENANCE: B02/B03

BRIDGE EXAMINATION: DEEPCUT RD

SO680
SO700
SW105

SW105
SW110
SW120

SW105

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Portsmouth 
Loop

Up 
Salisbury/Single/U
p Salisbury
Down 
Salisbury/Single/D
own Salisbury
Portsmouth Single

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Departure Road

Down Slow

Up Slow

Up Slow

Down Main/Down 
Fast/Down Main
Up Fast/Up 
Main/Up Fast/Up 
Main
Depot Exit Road 
No. 1
Depot Exit Road 
No. 2
All Sidings and 
Lines

Down Carriage 
Sidings No.1

Eastleigh West Jn

Romsey Jn

Eastleigh South Jn

Eastleigh Yard

Eastleigh West Jn

St. Denys

Shawford Up Jn

St. Denys

Eastleigh DEMU 
Depot

Eastleigh Works

Eastleigh Yard

Eastleigh East Jn

Eastleigh West Jn

Eastleigh Yard

Shawford Down 
Jn

St. Denys

Stoneham Jn

Winchester

Eastleigh DEMU 
Depot

Eastleigh Works

Eastleigh Yard

P2026/4161153 EASTLEIGH DCS 1 TO BE KEPT CLEAR 



SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. SOUTHAMPTON AND 
PORTSMOUTH VIA BASINGSTOKE SERVICES TO 
TERMINATE AT WINCHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WINCHESTER AND  SOUTHAMPTON 
CENTRAL.



XC: BOURNEMOUTH SERVICES TO DIVERT VIA 
ANDOVER AND ROMSEY. SERVICES TO 
REVERSE AT SOUTHAMPTON CENTRAL. 5O06 
AND 5M30 TO DIVERT VIA EASTLEIGH SOUTH JN, 
JUBILLE SIDINGS (REVERSE), FAREHAM AND 
GUILDFORD TO READING. SCO/GBRF TO 
PROVIDE RESOURCES FOR ACCEPTION 
PURPOSES. 



GWR: 5O81 TO DIVERT VIA SOUTHAMPTON 
CENTRAL 



TRACK MAINTENANCE: ER01

SW105
SW130
SW135

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0035 Sun

0035 Sun

0035 Sun

0125 Sun

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0720 Sun

0720 Sun

0720 Sun

0700 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Maritime Back 
Road
Redbridge Goods

Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Dn Loop 
Ext/Up Docks 
Branch
Down Fast

Up Fast

Up Goods Loop

Western Docks 
Single
Down Docks 
Branch
Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal
Bay Sidings East

Up Bay

Down Main

Up Main

Middle Siding 
No.1
Middle Siding 
No.2
Up Siding

Down Portsmouth 
Direct/Down Main
Up Main/Up 
Portsmouth Direct

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Southampton

Bournemouth

Branksome

Bournemouth

Havant Jn

Millbrook 
(SW105)

Redbridge Jn

Southampton

Millbrook 
(SW105)

Southampton

Bournemouth

Christchurch

Bournemouth

Liss

P2026/4163367

P2026/4163368

P2026/4163356

1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL.

SOUTHAMPTON, PLATFORMS 1 & 2 TO BE KEPT 
CLEAR.

UP GOODS LOOP TO BE KEPT CLEAR.

DOWN LOOP TO BE KEPT CLEAR.

BAY SIDINGS TO BE KEPT CLEAR.



TRACK MAINTENANCE: E04

SWR: 1B77 & 1B81 TO TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.



TRACK MAINTENANCE: Br04



MAX MILEAGE: 105m00ch to 110m36ch

TRACK MAINTENANCE: H04 



WDU FINCHDEAN RERAIL LWRT

SW105
SW150

SW105

SW110

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0025 Sat

0100 Sun

0100 Sun

0100 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

27/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

0100 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Exeter Main/Down 
Exeter
Up Exeter/Exeter 
Main
All Lines

Gillingham Up 
Siding

Down Siding

Down Ash Branch

Up Ash Branch

Down Frimley

Up Frimley

Up Ash Vale 
Branch

Ash Vale 
Single/Down Ash 
Vale Branch
Down 
Alton/Loop/Alton 
Single/Platform 2 
(Alton)
Platform 1 
(Alton)/Alton 
Single/Up Alton
Farnham 
Reception Line
Shed Road No.1 
entrance
Arrival/Departure 
Road
Carriage Washer 
Road
Siding No.1

Yeovil Jn

Yeovil Jn

Gillingham (Dorset)

Templecombe

Aldershot South Jn

Frimley Jn

Ash Vale Jn

Ash Vale Jn

Alton

Farnham

Gillingham 
(Dorset)

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Aldershot North 
Jn

Ascot

Ash Vale Jn

Frimley Jn

Pirbright Jn

Farnham

P2026/4161200

P2026/4161118

SWR: EXETER & YEOVIL JN SERVICES TO DIVERT
VIA WESTBURY & CASTLE CARY ALL WEEKEND. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SALISBURY AND YEOVIL JN.


TRACK MAINTENANCE: YG01 

TRACK MAINTENANCE: SO8

SIDING NO.1: NO OUTBERTHING REQUIRED



SWR: ON SUNDAY, ALTON LINE SERVICES AND 
ASCOT TO GUILDFORD SERVICES WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FARNBOROUGH AND 
ALTON, ASCOT TO GUILDFORD.



TRACK MAINTENANCE: GG01b

TRACK MAINTENANCE: Fw09

BRIDGE EXAMINATIONS - LORD ROBERTS/KINGS
RIDE/ YORK ROAD.

GW500
SW115
SW170
SW175

SW120
SW123
SW260

26/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road 
Jn

Kennet Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road 
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2026/4131787 TRAINS TO RUN OVER THE MAIN LINES.



AMENDED STATION WORKING AT READING.



NO ACCESS TO / FROM READING TRAIN CARE 
DEPOT VIA ENTRANCE E.  ALL MOVEMENTS TO / 
FROM READING TRAIN CARE DEPOT VIA DOWN 
MAIN, UP MAIN, OR DOWN READING FESTIVAL 
LINES REVERSING AT READING WEST JCN OR 
TILEHURST.



WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0800 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Reading
Up and Down 
Westbury

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Southcote Jn

Castle Cary Jn

Castle Cary

Parsonage Farm LC 
(UWC)

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road 
Jn

Ruscombe (inc.)

Southcote Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Frome

P2026/4131787

P2026/4129666

P2026/4163648

WEST OF ENGLAND SERVICES TO RUN VIA 
DIDCOT / SWINDON

RAIL REPLACEMENT SERVICES REQUIRED FOR 
NEWBURY / BEDWYN / BASINGSTOKE SERVICES
XC SERVICES TO DIVERT VIA GUILDFORD



SWR SERVICES TO TERMINATE AT 
BASINGSTOKE

WORK DETAILS: MAINTENANACE EXTENDED 
OPPORTUNITY SOUTHCOTE JN

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = BLATCHBRIDGE S&C TAMPING

GW500
SW125

GW500
GW570
GW580
SW175

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

28/09/26

28/09/26

28/09/26

28/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Up Twickenham

Down 
Twickenham
Up Staines Goods
Loop

Down Windsor

Up Windsor

Up Siding East

Staines Berthing 
Sidings No.1 to 
No.4

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Virginia Water

Staines

Windsor and Eton 
Riverside

Staines

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Feltham

Staines

Staines Jn

Staines

Merstham

Redhill

P2026/4161057

P2026/4116550

ACCESS TO FELTHAM DEPOT AVAILABLE FROM 
THE LONDON END.



SHUNTS AVAILABLE AT VIRGINIA WATER. 



SWR: WINDSOR, WOKING & WEYBRIDGE VIA 
HOUNSLOW SERVICES WILL START & 
TERMINATE AT HOUNSLOW/FELTHAM. READING 
SERVICES WILL DIVERT VIA WEYBRIDGE AND 
SHUNT VIA VIRGINIA WATER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM HOUNSLOW/FELTHAM TO WINDSOR AND 
VIRGINIA WATER.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.



WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR.



STAINES UP SIDING EAST AND UP STAINES 
GOODS LOOP TO BE KEPT CLEAR.



STAINES BERTHING SIDINGS No.1 TO No.4 TO BE 
OUTBERTHED.



WDU: STAINES S&C REFURB

E&P HV SWITCH GEAR ETE DATCHET

FELTHAM RESIGNALLING IBJ RECOVERIES

TRACK RENEWALS 44351219 FOLLOW-UP

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SW210
SW250

SO500
SO550
SO560
SW300

26/09/26

26/09/26

26/09/26

26/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

05/10/26

05/10/26

05/10/26

04/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0415 Mon

0415 Mon

0415 Mon

0100 Sun

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay

Up Passenger 
Loop

Down Passenger 
Loop/Lymington 
Single
Down Main

Up Main

Middle Siding 
No.1
Up Siding

Middle Siding 
No.2
Down Siding

Engineers Sidings

Up Siding

Down Main

Up Main

Shunting 
Neck/Down 
Fawley 
Up/Loop/Down 
Fawley Up
Goods Loop

Inwards Road

Outwards Road

Down Sidings

Bournemouth

Brockenhurst

Lymington Pier

Branksome

Bournemouth

Brockenhurst

Poole

Fawley Ground 
Frame

Totton

Branksome

Totton

Bournemouth

Brockenhurst

Totton

Bournemouth

Brockenhurst

Redbridge Jn

Totton

Branksome

Totton

P2026/4163010 SWR: FRIDAY NIGHT 2B77 TO TERMINATE AT 
SOUTHAMPTON CENTRAL, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.

ALL WEEKEND SERVICES TO START/TERMINATE 
AT SOUTHAMPTON CENTRAL, SHUTTLE SERVICE
TO OPERATE BETWEEN POOLE AND 
WEYMOUTH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN 
SOUTHAMPTON AND POOLE. 



XC: ALL WEEKEND, BOURNEMOUTH SERVICES 
TO START & TERMINATE AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN SOUTHAMPTON 
AIRPORT PARKWAY AND BOURNEMOUTH.



BROCKENHURST DOWN SIDING/ENGINEERS 
SIDING TO BE KEPT CLEAR.



BOURNEMOUTH PLATFORM 1 AND THE UP 
SIDING TO BE KEPT CLEAR.



PARTS 1 AND 2



DRAINAGE REFURB WIDDEN CLOSE

WORKS DELIVERY RERAIL SWAY DOWN

STRUCTURES RIVER AVON SCAFFOLD

E&P POKESDOWN SUBSTATION T&C SECTION 
PROVING REQUIRED

WORKS DELIVERY S&C REFURB BOURNEMOUTH 
2024pts

WDU BEAULIEU RERAIL UP LINE

WDU S&C REFURB/PL REFURB BROCKENHURST


PART 2 ONLY



TRACK MAINTENANCE ER04

TRACK MAINTENANCE: BrG02

BRIDGE EXAMINATION: ASHLEY RD

SW105
SW155
SW160

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

27Week
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

2355 Sat

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

04/10/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0955 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down 
Salisbury/Salisbur
y Single/Down 
Salisbury
Up 
Salisbury/Salisbur
y Single/Up 
Salisbury

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Romsey

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Eastleigh East Jn

P2026/4162768

P2026/4162329

ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
BE KEPT CLEAR.



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT HAVANT. SERVICES 
FROM EASTLEIGH & SOUTHAMPTON TO START &
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM HAVANT & 
FAREHAM TO PORTSMOUTH HARBOUR. 



GTR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT HAVANT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BARNHAM AND PORTSMOUTH HARBOUR.



GWR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
FAREHAM AND PORTSMOUTH HARBOUR. GWR 
TO BERTH UNITS AT SOUTHAMPTON DOWN BAY 
SIDING AND FAREHAM UP BAY.



*** SPECIAL WORKING INSTRUCTIONS ***

 

AT FAREHAM DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PORTSMOUTH LINE 
(PLATFORM 3). A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
DEPART ON THE AUTHORITY OF POSITION LIGHT
SHUNT SIGNAL E280.



TRACK MAINTENANCE HG03a

SIGNALLING HAVANT RELOCK CONSTRUCTION

CRITICAL JN TAMP PORTSMOUTH HARBOUR

S&C GRINDER PORTCREEK JN

C44 GRINDER

BRIDGE EXAMINATION: BLACKFRIARS RD

SWR: ON SATURDAY NIGHT, 2S99 WILL 
TERMINATE AT EASTLEIGH AND 2S75 WILL 
TERMINATE AT SOUTHAMPTON CENTRAL. ON 
SUNDAY, 2S97, 2R28 & 2R32 WILL NOT RUN. 2S21 
TO START AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON 
CENTRAL/EASTLEIGH. 



XC: 5O06 TO DIVERT VIA WINCHESTER.



TRACK MAINTENANCE: E SPEC

SO520
SW110
SW140

SW115
SW130
SW150

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sat

0130 Sat

0130 Sat

0130 Sat

05/10/26

05/10/26

05/10/26

05/10/26

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Sidings 
Possession

Up Twickenham

Down 
Twickenham
Up Staines Goods
Loop

Down Windsor

Up Windsor

Up Siding East

Staines Berthing 
Sidings No.1 to 
No.4

Virginia Water

Staines

Windsor and Eton 
Riverside

Staines

Feltham

Staines

Staines Jn

Staines

P2026/4162767 SHUNTS AVAILABLE AT VIRGINIA WATER.



SWR: WINDSOR, WOKING & WEYBRIDGE VIA 
HOUNSLOW SERVICES WILL START & 
TERMINATE AT HOUNSLOW & FELTHAM. 
READING SERVICES WILL DIVERT VIA 
WEYBRIDGE AND SHUNT VIA VIRGINIA WATER. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE FROM HOUNSLOW TO WINDSOR AND 
VIRGINIA WATER.



FREIGHT SERVICES TO BE DIVERTED VIA 
READING OR WIMBLEDON AND BALHAM.



WINDSOR AND ETON RIVERSIDE PLATFORMS TO
BE KEPT CLEAR. 

STAINES UP SIDING EAST AND UP STAINES 
GOODS LOOP TO BE KEPT CLEAR.



WORK DELIVERY STAINES S&C REFURB

E&P SUNNYMEADS AND STAINES MOOR LV 
SWITCHGEAR MATERIAL DELIVERY

SW210
SW250

03/10/26

03/10/26

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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