
Page             1 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sat
15/04/26
0450 Wed

PossessionAll LinesCarstairs South JnGretna JnP2026/4080618 BOUNDARY TO CARSTAIRS SOUTH JN (11/04 to 
20/04 - 9 days)



(RSA)Southholm, Down line, 1216y, Cat 1/16, 70m 
1421y to 71m 887y, Carstairs South Jcn to Symington,
WCM1, Eng Train - Arrive on Up line - Ex Millerhill via
Midcalder, WAR, Ex to Carlisle via WCML 



(RSA) Gibsons Drain, Down line, 231y, Cat 15, 23m 
1090y to 23m 1321y, Gretna Jcn to Lockerbie, WCM1,
Eng Train - Arrive on Down line - Ex Carlisle via 
Kirtlebridge crossover, WAR, Ex to Carlisle via WCML


(RSA) Harthope South Cutting Drain (820y)



(RSA) Thankerton (1065y) Cat 2 



(RSA) Wamphrey S&C



(Civils) EWWCM710  Lamington Soil Cutting

WCM1 63m 990yds â€“ 63m 1210yds

Abington â€“ Carstairs Sth Jn



(Civils) EWWCM711  Southholm Soil Cutting/Emb

WCM1 70m 1210yds â€“ 71m 110yds

Abington â€“ Carstairs Sth Jn

NW4001
SC001

11/04/26

2Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sat

0130 Sat

0130 Sat

15/04/26

20/04/26

20/04/26

0450 Wed

0450 Mon

0440 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Carstairs South Jn

Carstairs South Jn

Shieldmuir North Jn

Gretna Jn

Gretna Jn

Lanark Jn

P2026/4080618

P2026/4213927

P2026/4080601

BOUNDARY TO CARSTAIRS SOUTH JN (11/04 to 
20/04 - 9 days)



(RSA)Southholm, Down line, 1216y, Cat 1/16, 70m 
1421y to 71m 887y, Carstairs South Jcn to Symington,
WCM1, Eng Train - Arrive on Up line - Ex Millerhill via
Midcalder, WAR, Ex to Carlisle via WCML 



(RSA) Gibsons Drain, Down line, 231y, Cat 15, 23m 
1090y to 23m 1321y, Gretna Jcn to Lockerbie, WCM1,
Eng Train - Arrive on Down line - Ex Carlisle via 
Kirtlebridge crossover, WAR, Ex to Carlisle via WCML


(RSA) Harthope South Cutting Drain (820y)



(RSA) Thankerton (1065y) Cat 2 



(RSA) Wamphrey S&C



(Civils) EWWCM710  Lamington Soil Cutting

WCM1 63m 990yds â€“ 63m 1210yds

Abington â€“ Carstairs Sth Jn



(Civils) EWWCM711  Southholm Soil Cutting/Emb

WCM1 70m 1210yds â€“ 71m 110yds

Abington â€“ Carstairs Sth Jn

(RSAS) Garriongill North UP B, Up line, 460y, Cat 11, 
85m 1300y to 86m 0y, Shieldmuir North Jcn to Lanark 
Jcn, WCM1, Eng Train - Arrive on Down line - Ex 
Carlisle via WCML, WAR, Ex to Millerhill via 
Motherwell/Shotts/Midcalder



(CIVILS) EWWCM713  Cartland North Soil Cutting

WCM1 79m 220yds â€“ 79m 770yds

Lanark Sth Jn â€“ Law Jn

No passage of Ets



XC: GLASGOW SERVICES TO DIVERT BETWEEN 
HAYMARKET AND GLASGOW CENTRAL VIA 
SHOTTS

NW4001
SC001

NW4001
SC001

SC001

11/04/26

18/04/26

18/04/26

3Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0130 Sat

2300 Mon

2300 Tue

19/04/26

19/04/26

19/04/26

20/04/26

21/04/26

22/04/26

1445 Sun

1445 Sun

1445 Sun

0320 Mon

0500 Tue

0500 Wed

Possession

Possession

Possession

Possession

Protected 
Path

Protected 
Path

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Airbles

Braidhurst Loops

Logans Road LC

Midcalder Jn

Abbeyhill Jn

Abbeyhill Jn

Motherwell

Shieldmuir

Carstairs South 
Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2026/4082904

P2026/4170262

P2026/4115058

P2026/4115059

(Maintenance) Motherwell DU Lesmahagow Jn Tamp
SC001/SC023/SC093 

Shieldmuir North/Motherwell to Logans Road 
Airbles/Braidhurst



XC: GLASGOW SERVICES TO DIVERT BETWEEN 
HAYMARKET AND GLASGOW CENTRAL VIA 
SHOTTS

(RSA) Woolfords (1800y) Cat 2

PROTECTED PATH FOR DIVERTED CALEDONIAN 
SLEEPER AND FREIGHT SERVICES DUE TO 
POSSESSIONS ON NW&C.

++TIMINGS TBC++

PROTECTED PATH FOR DIVERTED CALEDONIAN 
SLEEPER AND FREIGHT SERVICES DUE TO 
POSSESSIONS ON NW&C.

++TIMINGS TBC++

SC001

SC003

SC147

SC147

19/04/26

19/04/26

19/04/26

18/04/26

20/04/26

21/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sat

2300 Sat

2340 Sun

0130 Sat

27/04/26

26/04/26

27/04/26

27/04/26

0450 Mon

0945 Sun

0450 Mon

0435 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Carstairs South Jn

Carstairs South Jn

Carstairs South Jn

Uddingston Jn

Gretna Jn

Gretna Jn

Gretna Jn

Logans Road LC

P2026/4213942

P2026/4174933

P2026/4174999

P2026/4082869 (RSAS) Orbiston North TRS, Up line, 2026y, Cat 11, 
WCM2, Uddingston Jcn to Lesmahagow Jcn, Eng 
Train - Arrive Down line - Ex Millerhill via 
Carstairs/Motherwell, WAR, Ex to Carlisle via 
Rutherglen/GSW



TPE: SERVICES TO DIVERTED VIA HOLYTOWN 
JN/BELLSHILL

NW4001
SC001

NW4001
SC001

NW4001
SC001

SC001

25/04/26

25/04/26

26/04/26

25/04/26

4Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0750 Sun

0105 Mon

0105 Mon

26/04/26

27/04/26

27/04/26

27/04/26

26/04/26

27/04/26

27/04/26

27/04/26

0700 Sun

0105 Mon

0500 Mon

0500 Mon

0750 Sun

0105 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Cowlairs 
Passenger Loop
Eastfield 
Passenger Loop
Down

Up

East Curve

All Lines

Down Springburn

Up Springburn

Up Springburn

Down Springburn

Down

Eastfield 
Passenger Loop
No.2 Down 
Sidings
CET/Fuel Road 
No.1
Cowlairs 
Passenger Loop
Up

No.1 Down 
Sidings/Headshunt
CET/Fuel Road 
No.2
Down Through 
Sidings
Down

Up

Cowlairs South Jn

Cowlairs North Jn

Ashfield

Cowlairs West Jn

Cowlairs West Jn

Queen Street High 
Level Tunnel

Cowlairs West Jn

Bishopbriggs

Cowlairs East Jn

Cowlairs West Jn

Sighthill West Jn

Cowlairs West Jn

Bishopbriggs

Sighthill West Jn

P2026/4169270 (MAINTENANCE) Cowlairs West Jn Tamp



SR: INTERCITY AND E&G TO BE DIVERTED VIA 
FALKIRK GRAHAMSTON & CUMBERNAULD WITH 
BUS REPLACEMENT FROM GLASGOW QUEEN ST 
TO LINLITHGOW.

WHL SERVICES TO START AND TERMINATE AT 
CRIANLARICH WITH BUS REPLACEMENT TO 
GLASGOW QUEEN ST. 

ANNIESLAND SERVICES WITHDRAWN & BUS 
REPLACED.

GLASGOW QUEEN ST TO CUMBERNAULD 
SERVICES EXTENDED TO STIRLING & ALLOA.

SC103
SC107
SC115
SC116

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

27/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0025 Sun
04/05/26
0435 Mon

PossessionAll LinesUddingston JnLogans Road LCP2026/4082889 (RSAS) Orbiston North TRS, Up line, 2026y, Cat 11, 
WCM2, Uddingston Jcn to Lesmahagow Jcn, Eng 
Train - Arrive Down line - Ex Millerhill via 
Carstairs/Motherwell, WAR, Ex to Carlisle via 
Rutherglen/GSW





TPE: SERVICES TO DIVERTED VIA HOLYTOWN 
JN/BELLSHILL

SC001 03/05/26

5Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

0055 Sat

0005 Sat

2330 Fri

0120 Sat

0120 Sat

11/05/26

11/05/26

11/05/26

18/05/26

25/05/26

25/05/26

0450 Mon

0340 Mon

0520 Mon (54 hrs)

0540 Mon (54 hrs)

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down

Up

All Lines

Single

All Lines

Carstairs South Jn

Eglinton St Jn

Thornhill

New Cumnock

Kilmarnock

Barrhead

Gretna Jn

Polmadie

Kirkconnel

Kirkconnel

Barassie Jn

Mauchline

P2026/4175038

P2026/4082874

P2026/4082803

P2026/4082804

P2026/4082917

(Civils) 'T 031/072 Eglinton St Tunnels Reapirs 
Throughout all lines

WCM2 101m 290yds

Polmadie - Eglinton St JN

No passage ETS - Polmadie East End open



XC: GLASGOW SERVICES TO START / TERMINATE
EDINBURGH WAVERLEY

(CIVILS) C161/230A Renewal

GSW 67m 880yds

Sanquhar - Thornhill

(CIVILS) C 161/196A Renewal

GSW 58m 1360yds

New Cumnock - Kirkconnel

No passage of ETS

(RSA) Kilmarnock S&C, All Lines, 2400y, Cat 70 x 12 
units, Cat 73 x 2 units, Cat 74T x 1 unit, Mauchline Jcn
to Barrhead and Barrassie Jcn,



(RSA) Hurlford Drain, Up line, 610y, Cat 15, GSW, 
35m 590y to 35m 1200y



ACCESS AVAILABLE TO BARASSIE 
YARD/CALEDONIAN PAPERMILL

NW4001
SC001

SC001

SC031

SC031

SC031
SC039

09/05/26

09/05/26

09/05/26

15/05/26

09/05/26

09/05/26

6Week



Page             8 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2340 Sun

0055 Sat

2330 Fri

0120 Sat

0120 Sat

17/05/26

18/05/26

18/05/26

18/05/26

25/05/26

25/05/26

0945 Sun

0450 Mon

0340 Mon

0540 Mon (54 hrs)

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Single

All Lines

Carstairs South Jn

Carstairs South Jn

Eglinton St Jn

New Cumnock

Kilmarnock

Barrhead

Gretna Jn

Gretna Jn

Polmadie

Kirkconnel

Barassie Jn

Mauchline

P2026/4175005

P2026/4175001

P2026/4082914

P2026/4082804

P2026/4082917

(Civils) 'T 031/072 Eglinton St Tunnels Reapirs 
Throughout all lines

WCM2 101m 290yds

Polmadie - Eglinton St JN

No passage ETS - Polmadie East End open





XC: GLASGOW SERVICES TO START / TERMINATE
EDINBURGH WAVERLEY

(CIVILS) C 161/196A Renewal

GSW 58m 1360yds

New Cumnock - Kirkconnel

No passage of ETS

(RSA) Kilmarnock S&C, All Lines, 2400y, Cat 70 x 12 
units, Cat 73 x 2 units, Cat 74T x 1 unit, Mauchline Jcn
to Barrhead and Barrassie Jcn,



(RSA) Hurlford Drain, Up line, 610y, Cat 15, GSW, 
35m 590y to 35m 1200y



ACCESS AVAILABLE TO BARASSIE 
YARD/CALEDONIAN PAPERMILL

NW4001
SC001

NW4001
SC001

SC001

SC031

SC031
SC039

16/05/26

17/05/26

16/05/26

15/05/26

09/05/26

09/05/26

7Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sat

0120 Sat

25/05/26

25/05/26

0455 Mon

0455 Mon

Possession

Possession

Single

All Lines

Kilmarnock

Barrhead

Barassie Jn

Mauchline

P2026/4082917 (RSA) Kilmarnock S&C, All Lines, 2400y, Cat 70 x 12 
units, Cat 73 x 2 units, Cat 74T x 1 unit, Mauchline Jcn
to Barrhead and Barrassie Jcn,



(RSA) Hurlford Drain, Up line, 610y, Cat 15, GSW, 
35m 590y to 35m 1200y



ACCESS AVAILABLE TO BARASSIE 
YARD/CALEDONIAN PAPERMILL

SC031
SC039

09/05/26

09/05/26

8Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2340 Sun

0030 Sun

0030 Sun

0030 Sun

2355 Sun

0020 Sun

0020 Sun

31/05/26

01/06/26

01/06/26

01/06/26

31/05/26

01/06/26

01/06/26

01/06/26

0945 Sun

0450 Mon

0425 Mon

0425 Mon

0815 Sun

0425 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down 
Carmyle/Down 
Slow
Up Carmyle/Up 
Slow
All Lines

All Lines

All Lines

Single

All Lines

Carstairs South Jn

Carstairs South Jn

Polmadie

Polmadie

Dalmarnock

Dalmarnock

Kilmarnock

Barrhead

Gretna Jn

Gretna Jn

Carmyle

Newton West Jn

Rutherglen 
Central Jn

Rutherglen 
Central Jn

Barassie Jn

Mauchline

P2026/4175006

P2026/4175002

P2026/4080732

P2026/4141204

(RSAS) Rutherglen old Station Up Fast 21/22 
Falldown, Up line, 220y, Cat 14, 98m 1604y to 99m 
64y, Newton West Jcn to Larkfield, WCM2, Eng Train 
- Arrive on Down Slow - Ex Millerhill via 
SUB/Polmont/Greenhill lower/R&C, WAR, Ex to 
Carlisle via Larkfield/GSW,



*ACCCESS AVAILABLE TO POLMADIE FROM 
GLASGOW/WEST END*



XC: GLASGOW SERVICES TO START / TERMINATE
EDINBURGH WAVERLEY

TPE: SERVICES TO START/TERMINATE AT 
CARLISLE.

(RSAS) Kilmarnock S&C Follow Up Tamp, All Lines, 
2400y, Cat 70 x 12 units, Cat 73 x 2 units, Cat 74T x 1
unit, Mauchline Jcn to Barrhead and Barrassie Jcn



ACCESS AVAILABLE TO BARASSIE 
YARD/CALEDONIAN PAPERMILL

NW4001
SC001

NW4001
SC001

SC001
SC025

SC031
SC039

30/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

9Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2340 Sun

0100 Sun

0100 Sun

07/06/26

08/06/26

08/06/26

08/06/26

0945 Sun

0450 Mon

0430 Mon

0430 Mon

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Carstairs South Jn

Carstairs South Jn

Mossend East Jn

Mossend East Jn

Gretna Jn

Gretna Jn

Mossend South 
Jn

Uddingston Jn

P2026/4175019

P2026/4175003

P2026/4080655 (RSAS) Viewpark S&C, Up line, CAT 74T x 1 Unit, 0m 
1100y to 0m 1150y, EGS1, Uddingston Jcn to 
Mossend East Jcn and Mossend South Jcn, Eng Train
- Arrive on Down line - Ex Millerhill via Shotts, WAR, 
Ex to Carlisle via Rutherglen/GSW



(RSAS) Mossend, Up and Down lines, Cat 1/2, 0m 
637y to 2m 1365, EGS1, Uddingston Jcn to Mossend 
East Jcn and Mossend South Jcn,





XC: 5D62 TO BE DIVERTED VIA THE WCML

NW4001
SC001

NW4001
SC001

SC011
SC017

06/06/26

07/06/26

07/06/26

07/06/26

10Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Mon

0150 Sat

0150 Sat

0150 Sat

0150 Sun

0445 Mon

0150 Sat

0150 Sat

0150 Sun

0445 Mon

13/06/26

15/06/26

15/06/26

15/06/26

14/06/26

20/06/26

22/06/26

22/06/26

21/06/26

29/06/26

0150 Sat

0445 Mon

0445 Mon

0445 Mon

1400 Sun

0150 Sat

0445 Mon

0445 Mon

1400 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Platform 4

Platform 5

Platform 6

Ross-shire Siding

Platform 7/Down 
North/Single
All Lines

Fuel Road

Washer Line

Rose St Curve/Up 
North/Single
All Lines

Ross-shire Siding

Platform 4

Platform 5

Platform 6

Platform 7/Down 
North/Single
All Lines

Washer Line

Fuel Road

Rose St Curve/Up 
North/Single
All Lines

Wick

Dingwall

Inverness

Wick

Inverness

Wick

Inverness

Wick

Inverness

Wick

Dingwall

Inverness

Inverness

Dingwall

Inverness

Inverness

Dingwall

P2026/4155923 Clava, Fendum Ex Crop & Pull 23\24 Falldown, 
Inverness Platform 4 16/17 Falldown, Inverness 
Platform 5 check rail 20/21 Falldown, Inverness 
Platform 6 check rail 20/21 Falldown, Lairg South, 
Lochuie Burn, Tain. WCK and HGL2







3 WEEK BLOCK STARTING SUN NIGHT OF WEEK 
13 TO MON MORNING OF WEEK 16



WEEK 13 - MON TO SAT MORNING (DINGWALL 
TO GEORGEMAS JN)

WEEK 14 - SAT TO MON (INVERNESS TO WICK 
INCLUDING PLATFORM 4 - 7 UNDER 
POSSESSION. ROSE ST CURVE, WASHER LINE 
AND FUEL ROAD UNDER POSSESSION 0150 - 
1400 SUN)

WEEK 14 - MON TO SAT MORNING (DINGWALL 
TO GEORGEMAS JN)

WEEK 15 - SAT TO MON (INVERNESS TO WICK 
INCLUDING PLATFORM 4 - 7 UNDER 
POSSESSION. ROSE ST CURVE, WASHER LINE 
AND FUEL ROAD UNDER POSSESSION 0150 - 
1400 SUN)

WEEK 15 MON TO WEEK 16 MON - DINGWALL TO 
GEORGEMAS JN

SC193
SC203

08/06/26

13/06/26

13/06/26

13/06/26

14/06/26

15/06/26

20/06/26

20/06/26

21/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2340 Sun

0015 Sun

14/06/26

15/06/26

15/06/26

0945 Sun

0450 Mon

0405 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Carstairs South Jn

Carstairs South Jn

Heatherbell LC

Gretna Jn

Gretna Jn

Whifflet North Jn

P2026/4174968

P2026/4175037

P2026/4127159 (WD) Coatbridge Up Slow SCM3 1200 94m 1397yds 
to 95m 1032yds 

Whifflet North Jn to Heatherbell LC.





FREIGHTLINER: 4M30 (SUN) TO START FROM 
MOSSEND

NW4001
SC001

NW4001
SC001

SC093

13/06/26

14/06/26

14/06/26

11Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Mon

0150 Sat

0150 Sat

0150 Sat

0150 Sun

0445 Mon

0150 Sat

0150 Sat

0150 Sun

0445 Mon

13/06/26

15/06/26

15/06/26

15/06/26

14/06/26

20/06/26

22/06/26

22/06/26

21/06/26

29/06/26

0150 Sat

0445 Mon

0445 Mon

0445 Mon

1400 Sun

0150 Sat

0445 Mon

0445 Mon

1400 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Platform 4

Platform 5

Platform 6

Ross-shire Siding

Platform 7/Down 
North/Single
All Lines

Fuel Road

Washer Line

Rose St Curve/Up 
North/Single
All Lines

Ross-shire Siding

Platform 4

Platform 5

Platform 6

Platform 7/Down 
North/Single
All Lines

Washer Line

Fuel Road

Rose St Curve/Up 
North/Single
All Lines

Wick

Dingwall

Inverness

Wick

Inverness

Wick

Inverness

Wick

Inverness

Wick

Dingwall

Inverness

Inverness

Dingwall

Inverness

Inverness

Dingwall

P2026/4155923 Clava, Fendum Ex Crop & Pull 23\24 Falldown, 
Inverness Platform 4 16/17 Falldown, Inverness 
Platform 5 check rail 20/21 Falldown, Inverness 
Platform 6 check rail 20/21 Falldown, Lairg South, 
Lochuie Burn, Tain. WCK and HGL2







3 WEEK BLOCK STARTING SUN NIGHT OF WEEK 
13 TO MON MORNING OF WEEK 16



WEEK 13 - MON TO SAT MORNING (DINGWALL 
TO GEORGEMAS JN)

WEEK 14 - SAT TO MON (INVERNESS TO WICK 
INCLUDING PLATFORM 4 - 7 UNDER 
POSSESSION. ROSE ST CURVE, WASHER LINE 
AND FUEL ROAD UNDER POSSESSION 0150 - 
1400 SUN)

WEEK 14 - MON TO SAT MORNING (DINGWALL 
TO GEORGEMAS JN)

WEEK 15 - SAT TO MON (INVERNESS TO WICK 
INCLUDING PLATFORM 4 - 7 UNDER 
POSSESSION. ROSE ST CURVE, WASHER LINE 
AND FUEL ROAD UNDER POSSESSION 0150 - 
1400 SUN)

WEEK 15 MON TO WEEK 16 MON - DINGWALL TO 
GEORGEMAS JN

SC193
SC203

08/06/26

13/06/26

13/06/26

13/06/26

14/06/26

15/06/26

20/06/26

20/06/26

21/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Sat

2340 Sun

0015 Sun

0035 Sun

21/06/26

22/06/26

22/06/26

23/06/26

0945 Sun

0450 Mon

0405 Mon

0540 Tue

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Carstairs South Jn

Carstairs South Jn

Heatherbell LC

Polmont

Gretna Jn

Gretna Jn

Whifflet North Jn

Cowlairs West Jn

P2026/4175039

P2026/4175004

P2026/4127161

P2026/4214682

(WD) Coatbridge Up Slow SCM3 1200 94m 1397yds 
to 95m 1032yds 

Whifflet North Jn to Heatherbell LC.





FREIGHTLINER: 4M30 (SUN) TO START FROM 
MOSSEND

NW4001
SC001

NW4001
SC001

SC093

SC107

20/06/26

21/06/26

21/06/26

21/06/26

12Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Mon

0150 Sat

0150 Sat

0150 Sat

0150 Sun

0445 Mon

0150 Sat

0150 Sat

0150 Sun

0445 Mon

13/06/26

15/06/26

15/06/26

15/06/26

14/06/26

20/06/26

22/06/26

22/06/26

21/06/26

29/06/26

0150 Sat

0445 Mon

0445 Mon

0445 Mon

1400 Sun

0150 Sat

0445 Mon

0445 Mon

1400 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Platform 4

Platform 5

Platform 6

Ross-shire Siding

Platform 7/Down 
North/Single
All Lines

Fuel Road

Washer Line

Rose St Curve/Up 
North/Single
All Lines

Ross-shire Siding

Platform 4

Platform 5

Platform 6

Platform 7/Down 
North/Single
All Lines

Washer Line

Fuel Road

Rose St Curve/Up 
North/Single
All Lines

Wick

Dingwall

Inverness

Wick

Inverness

Wick

Inverness

Wick

Inverness

Wick

Dingwall

Inverness

Inverness

Dingwall

Inverness

Inverness

Dingwall

P2026/4155923 Clava, Fendum Ex Crop & Pull 23\24 Falldown, 
Inverness Platform 4 16/17 Falldown, Inverness 
Platform 5 check rail 20/21 Falldown, Inverness 
Platform 6 check rail 20/21 Falldown, Lairg South, 
Lochuie Burn, Tain. WCK and HGL2







3 WEEK BLOCK STARTING SUN NIGHT OF WEEK 
13 TO MON MORNING OF WEEK 16



WEEK 13 - MON TO SAT MORNING (DINGWALL 
TO GEORGEMAS JN)

WEEK 14 - SAT TO MON (INVERNESS TO WICK 
INCLUDING PLATFORM 4 - 7 UNDER 
POSSESSION. ROSE ST CURVE, WASHER LINE 
AND FUEL ROAD UNDER POSSESSION 0150 - 
1400 SUN)

WEEK 14 - MON TO SAT MORNING (DINGWALL 
TO GEORGEMAS JN)

WEEK 15 - SAT TO MON (INVERNESS TO WICK 
INCLUDING PLATFORM 4 - 7 UNDER 
POSSESSION. ROSE ST CURVE, WASHER LINE 
AND FUEL ROAD UNDER POSSESSION 0150 - 
1400 SUN)

WEEK 15 MON TO WEEK 16 MON - DINGWALL TO 
GEORGEMAS JN

SC193
SC203

08/06/26

13/06/26

13/06/26

13/06/26

14/06/26

15/06/26

20/06/26

20/06/26

21/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 12  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0020 Sun

0020 Sun

0035 Sun

29/06/26

29/06/26

30/06/26

0455 Mon

0455 Mon

0540 Tue

Possession

Possession

Possession

Single

All Lines

All Lines

Kilmarnock

Barrhead

Polmont

Barassie Jn

Mauchline

Cowlairs West Jn

P2026/4141172

P2026/4214684

(RSAS) Kilmarnock S&C Follow Up Tamp, All Lines, 
2400y, Cat 70 x 12 units, Cat 73 x 2 units, Cat 74T x 1
unit, Mauchline Jcn to Barrhead and Barrassie Jcn



ACCESS AVAILABLE TO BARASSIE 
YARD/CALEDONIAN PAPERMILL

SC031
SC039

SC107

28/06/26

28/06/26

28/06/26

13Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Mon

0150 Sat

0150 Sat

0150 Sat

0150 Sun

0445 Mon

0150 Sat

0150 Sat

0150 Sun

0445 Mon

13/06/26

15/06/26

15/06/26

15/06/26

14/06/26

20/06/26

22/06/26

22/06/26

21/06/26

29/06/26

0150 Sat

0445 Mon

0445 Mon

0445 Mon

1400 Sun

0150 Sat

0445 Mon

0445 Mon

1400 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Platform 4

Platform 5

Platform 6

Ross-shire Siding

Platform 7/Down 
North/Single
All Lines

Fuel Road

Washer Line

Rose St Curve/Up 
North/Single
All Lines

Ross-shire Siding

Platform 4

Platform 5

Platform 6

Platform 7/Down 
North/Single
All Lines

Washer Line

Fuel Road

Rose St Curve/Up 
North/Single
All Lines

Wick

Dingwall

Inverness

Wick

Inverness

Wick

Inverness

Wick

Inverness

Wick

Dingwall

Inverness

Inverness

Dingwall

Inverness

Inverness

Dingwall

P2026/4155923 Clava, Fendum Ex Crop & Pull 23\24 Falldown, 
Inverness Platform 4 16/17 Falldown, Inverness 
Platform 5 check rail 20/21 Falldown, Inverness 
Platform 6 check rail 20/21 Falldown, Lairg South, 
Lochuie Burn, Tain. WCK and HGL2







3 WEEK BLOCK STARTING SUN NIGHT OF WEEK 
13 TO MON MORNING OF WEEK 16



WEEK 13 - MON TO SAT MORNING (DINGWALL 
TO GEORGEMAS JN)

WEEK 14 - SAT TO MON (INVERNESS TO WICK 
INCLUDING PLATFORM 4 - 7 UNDER 
POSSESSION. ROSE ST CURVE, WASHER LINE 
AND FUEL ROAD UNDER POSSESSION 0150 - 
1400 SUN)

WEEK 14 - MON TO SAT MORNING (DINGWALL 
TO GEORGEMAS JN)

WEEK 15 - SAT TO MON (INVERNESS TO WICK 
INCLUDING PLATFORM 4 - 7 UNDER 
POSSESSION. ROSE ST CURVE, WASHER LINE 
AND FUEL ROAD UNDER POSSESSION 0150 - 
1400 SUN)

WEEK 15 MON TO WEEK 16 MON - DINGWALL TO 
GEORGEMAS JN

SC193
SC203

08/06/26

13/06/26

13/06/26

13/06/26

14/06/26

15/06/26

20/06/26

20/06/26

21/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0005 Sun
06/07/26
0425 Mon

PossessionUp

Down

BenharHolytown JnP2026/4082852 (RSAS) Lyons Den, Up line, 309y, Cat 2, 5m 190y to 
5m 499y 

(RSAS)Newmains, Down line, 1300y, Cat 2, 5m 1563y
to 6m 1103y 

(RSAS)Hartwood, Down line, 573y, Cat 2, 6m 1077y 
to 6m 1650y



XC: ECS BETWEEN GLASGOW AND EDINBURGH 
TO DIVERT VIA MOTHERWELL

SC007 05/07/26

14Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sat
14/07/26
0545 Tue

PossessionAll LinesPaisley CanalCorkerhillP2026/4082781 (RSAS) OB12, Down line, 480y, Cat 14, CNL, 4m 620 
y to 4m 1100y, Corkerhill to Paisley Canal 



(WD) Off Track - De Veg 

Corkerhill to Paisley Canal

SC061 11/07/26

15Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0105 Sat

0105 Sat

0105 Sat

0105 Sat

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

0425 Mon (29 hrs)

0425 Mon (29 hrs)

0425 Mon

0425 Mon (29 hrs)

0610 Mon

0610 Mon

0610 Mon

0610 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

Down No.1 
Reception
Down No.2 
Reception
All Lines

Up No.1 
Reception/Departu
re
Down Goods Loop

Down No.4 
Reception/Carmex/
Departure
Up No.3 
Reception
Down No.3 
Reception
Up No.2 
Reception
All Lines

Sidings 1-5

Holdings 1-2

All Lines

All Lines

All Lines

All Lines

Mossend North Jn

Coatbridge Jn

Langloan Jn

Coatbridge Jn

Cathcart North Jn

Neilston

Muirhouse Central 
Jn

Cathcart West Jn

Mossend East Jn

Mossend South 
Jn

Whifflet North Jn

Mossend South 
Jn

Cathcart East Jn

Cathcart West Jn

Muirhouse North 
Jn

Newton Hamilton 
Jn

P2026/4083133

P2026/4149111

Motherwell DU Mossend North Tamp - Mossend 
South Jn/

Mossend East Jn to Burnhouse/

Mossend North Jn



FREIGHT SERVICES DIVERTED VIA SC099/SC101 
TO ACCESS COATBRIDGE TERMINAL



TPE: SERVICES TO DIVERT VIA MOTHERWELL

(WD) Cathcart West ReRail (54hrs)

2m 455yds to 2m 1415yds

Muirhouse North Jn to Muirhouse Central Jn 



(Civils) OB 232/004 Pollokshaws Rd Masonry Repairs
CTC 0m 657yds

Muirhouse Nrth Jn - Cathcart

No passage of Ets



(Civils) IB 234/002 (232/014) Intersection Bridge 
Refurbishment

CNC 0m 200yds



(Civils) OB 23/110 Netherton Replacement

NNH 107m 220yds

Cathcart West Jn - Neilston

No passageof Ets

SC015
SC093
SC099

SC051
SC053
SC055

09/08/26

09/08/26

09/08/26

09/08/26

08/08/26

08/08/26

08/08/26

08/08/26

19Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sat

0105 Sat

0105 Sat

0105 Sat

17/08/26

17/08/26

17/08/26

17/08/26

0610 Mon

0610 Mon

0610 Mon

0610 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Cathcart North Jn

Muirhouse Central 
Jn

Cathcart West Jn

Cathcart West Jn

Cathcart East Jn

Muirhouse North 
Jn

Neilston

Newton Hamilton 
Jn

P2026/4149161 (WD) Cathcart West ReRail (54hrs)

2m 455yds to 2m 1415yds

Muirhouse North Jn to Muirhouse Central Jn 



(Civils) OB 232/004 Pollokshaws Rd Masonry Repairs
CTC 0m 657yds

Muirhouse Nrth Jn - Cathcart

No passage of Ets





(Civils) OB 23/110 Netherton Replacement

NNH 107m 220yds

Cathcart West Jn - Neilston

No passageof Ets

SC051
SC053
SC055
SC057

15/08/26

15/08/26

15/08/26

15/08/26

20Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sat

2300 Fri

24/08/26

12/09/26

0610 Mon

0625 Sat

Possession

Possession

All Lines

All Lines

Muirhouse Central 
Jn

Stranraer

Cathcart West Jn

Girvan

P2026/4167218

P2026/4141163

Shawland Station, Up line, 500y, Cat 11, Muirhouse 
Central Jcn to Cathcart North Jcn and Cathcart East 
Jcn, Eng Train - Arrive on Down line - Ex Carlisle via 
GSW/Paisley, WAR, Ex to Millerhill via Newton/Shotts 
P2026/4167218

(RSAS) 14 DAY BLOCK STRANRAER HARBOUR



(WD) Off Track - De Veg 

Girvan to Dunragit

0m to 30m 1320

SC051

SC059

22/08/26

28/08/26

21Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Fri
12/09/26
0625 Sat

PossessionAll LinesStranraerGirvanP2026/4141163 (RSAS) 14 DAY BLOCK STRANRAER HARBOUR



(WD) Off Track - De Veg 

Girvan to Dunragit

0m to 30m 1320

SC059 28/08/26

22Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0010 Sat

2300 Fri

2325 Fri

2325 Fri

07/09/26

12/09/26

14/09/26

14/09/26

0430 Mon (54 hrs)

0625 Sat

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Dumfries

Stranraer

Haymarket West Jn

Haymarket Central 
Jn

Annan

Girvan

Craiglockhart Jn

Gorgie Jn

P2026/4082784

P2026/4141163

P2026/4141093

(CIVILS)C 161/303B & C 161/316A Renewals

GSW 93m 540y & 99m 374y

Dumfries to Annan

No passage at ETs

(RSAS) 14 DAY BLOCK STRANRAER HARBOUR



(WD) Off Track - De Veg 

Girvan to Dunragit

0m to 30m 1320

(CIVILS) UB 018/001 Westfield Road Timber Deck 
Renewal

GGE 0m 410yds

Craiglockart Jn â€“ Haymarket Wst Jn (includes 
Gorgie jn â€“ Haymarket Central)

No passage of Ets



XC: ECS BETWEEN EDINBURGH AND 
CRAIGENTINNY TO RUN DIRECT VIA ABBEYHILL 
JN

LNER: ECS MOVES TO OPERATE VIA ABBEYHILL 
JN

SC031

SC059

SC165
SC169

05/09/26

28/08/26

11/09/26

11/09/26

23Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2300 Fri

0035 Sat

0035 Sat

2300 Mon

2300 Tue

12/09/26

14/09/26

14/09/26

15/09/26

16/09/26

0625 Sat

0430 Mon

0430 Mon (54 hrs)

0500 Tue

0500 Wed

Possession

Possession

Possession

Protected 
Path

Protected 
Path

All Lines

Down 
Goods/Docks 
Single Line
All Lines

All Lines

All Lines

Stranraer

Grangemouth Docks
Forth Ports Authority

Carmuirs East Jn

Abbeyhill Jn

Abbeyhill Jn

Girvan

Grangemouth Jn 
SB

Polmont Jn

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2026/4141163

P2026/3904011

P2026/4115080

P2026/4115081

(RSAS) 14 DAY BLOCK STRANRAER HARBOUR



(WD) Off Track - De Veg 

Girvan to Dunragit

0m to 30m 1320

(RSA) 076/009 A904 Kerse Lane - Ladysmill (W.B) 
Ladysmill UB 9 PMT 23m 1481yds to 23m 1512yds

Polmont Jn to Carmuirs East Jn



DRS: 4A13/4N83 TO BE CANCELLED.



LNER: INVERNESS SERVICES DIVERTED VIA 
LADYBANK & FIFE.LNER REQUIRE 1 X OLE LIVE 
LONG PLATFORM FOR STABLING AT EDINBURGH
WAVERLEY ON THE NIGHT OF FRIDAY 11TH, 
SATURDAY 12TH & SUNDAY 13TH SEPTEMBER 
2026.



LNER RAIL REPLACEMENTS:

FALKIRK GRAHAMSTON - STIRLING - DUNBLANE 
(IF REQUIRED) - GLENEAGLES - PERTH

(IN BOTH DIRECTIONS).

EDINBURGH WAVERLEY - FALKIRK 
GRAHAMSTON - STIRLING - DUNBLANE (IF 
REQUIRED) - GLENEAGLES (IN

BOTH DIRECTIONS).







LNER: INVENRESS SERIVCES TO BE DIVERTED 
VIA FIFE & LADYBANK.

PROTECTED PATH FOR DIVERTED CALEDONIAN 
SLEEPER AND FREIGHT SERVICES DUE TO 
POSSESSIONS ON NW&C.

++TIMINGS TBC++

PROTECTED PATH FOR DIVERTED CALEDONIAN 
SLEEPER AND FREIGHT SERVICES DUE TO 
POSSESSIONS ON NW&C.

++TIMINGS TBC++

SC059

SC109
SC117

SC147

SC147

28/08/26

12/09/26

12/09/26

14/09/26

15/09/26

24Week
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Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2325 Fri

2325 Fri

14/09/26

14/09/26

0515 Mon

0515 Mon

Possession

Possession

All Lines

All Lines

All Lines

Haymarket West Jn

Haymarket Central 
Jn

Craiglockhart Jn

Gorgie Jn

P2026/4141093 (CIVILS) UB 018/001 Westfield Road Timber Deck 
Renewal

GGE 0m 410yds

Craiglockart Jn â€“ Haymarket Wst Jn (includes 
Gorgie jn â€“ Haymarket Central)

No passage of Ets



XC: ECS BETWEEN EDINBURGH AND 
CRAIGENTINNY TO RUN DIRECT VIA ABBEYHILL 
JN

LNER: ECS MOVES TO OPERATE VIA ABBEYHILL 
JN

SC165
SC169

11/09/26

11/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sat

0130 Sat

0130 Sat

0001 Sun

21/09/26

21/09/26

21/09/26

21/09/26

0555 Mon

0540 Mon

0400 Mon

0525 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Grantshouse

Dunbar

Portobello Jn 
(Scotland)

Millerhill Yard

Regional 
Boundary (SC147
54m 1100yds)

Drem Jn

Longniddry

Monktonhall Jn

P2026/4082934

P2026/4082927

P2026/4149469

P2026/4170011

(maintenance) Edinburgh DU OLE Regional Boundary
to Grantshouse



XC: ANGLO-SCOTS TO START / TERMINATE AT 
EDINBURGH WAVERLEY & NEWCASTLE

TPE: SERVICES BETWEEN EDINBURGH AND 
NEWCASTLE WILL NOT OPERATE.

(RSAS) Hedderwick Hoi 18/19 Falldown, Down line, 
924y, Cat 14, ECM8, 25m 121y to 26m 185y, Drem 
Jcn to Dunbar



XC: ANGLO-SCOTS TO START / TERMINATE AT 
EDINBURGH WAVERLEY & NEWCASTLE

TPE: SERVICES BETWEEN EDINBURGH AND

NEWCASTLE WILL NOT OPERATE

(RSAS) Portobello Jcn, all lines, Cat 74C x 4 units, Cat
74T x 1 units, 3m 360y to 3m 830y, Powderhall Jcn to 
Monktohall Jcn





TPE: SERVICES BETWEEN EDINBURGH AND

NEWCASTLE WILL NOT OPERATE

(WD)RERAIL RESLEEPER REBALLAST

SC147

SC147

SC147

SC155

19/09/26

19/09/26

19/09/26

20/09/26

25Week



Page           29 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sat

0130 Sat

0001 Sun

28/09/26

28/09/26

28/09/26

0600 Mon

0400 Mon

0525 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Grantshouse

Portobello Jn 
(Scotland)

Millerhill Yard

Regional 
Boundary (SC147
54m 1100yds)

Drem Jn

Monktonhall Jn

P2026/4082925

P2026/4149525

P2026/4170012

(maintenance) Edinburgh DU OLE Regional Boundary
to Grantshouse



XC: ANGLO-SCOTS TO START / TERMINATE AT 
EDINBURGH WAVERLEY & NEWCASTLE

TPE: SERVICES BETWEEN EDINBURGH AND 
NEWCASTLE WILL NOT OPERATE.

(RSAS) Hedderwick Down Drain, Down line, 25m 
1020y and 26m 185y - 925y, CAT15, ECM8



TPE: SERVICES BETWEEN EDINBURGH AND

NEWCASTLE WILL NOT OPERATE.

(WD)RERAIL RESLEEPER REBALLAST

SC147

SC147

SC155

26/09/26

26/09/26

27/09/26

26Week
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