

Week 37

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3777159	SC193	Culloden	Cradlehall	All Lines	Possession	08/12/23 2325 Fri	11/12/23 0535 Mon	(RSAS) HML FREIGHT LOOPS TOMATIN  DRS: 4H47/4D47 CANCELLED.  LNER: OPERATE SERVICES TO/FROM PERTH (INCLUDING ECS MOVES) AND STABLE 1XAZUMA UNIT AT WAVERLEY OVERNIGHT.	

Week 39

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3840501	SC031	Busby Jn	East Kilbride	All Lines	Possession	24/12/23 2330 Sun	26/12/23 0730 Tue	EAST KILBRIDE PROJECT	
		Muirhouse South Jn	Barrhead	All Lines	Possession	24/12/23 2330 Sun	26/12/23 0730 Tue		
P2023/3740547	SC107 SC147 SC171	Waverley (East End)	Waverley (West End)	All Lines	Possession	24/12/23 2330 Sun	26/12/23 0630 Tue	(WD)Waverley West S&C â€” 154 and 156pts.	
P2023/3740662	SC107 SC119	Carmuir East Jn	Carmuir West Jn	All Lines	Possession	24/12/23 2330 Sun	26/12/23 0555 Tue	(RSAS) Greenhill Upper Jn S&C	
		Falkirk High	Cadder (East End)	All Lines	Possession	24/12/23 2330 Sun	02/01/24 0540 Tue	POSSESSION EXTENDED TO ADD IN SC119 ON 25/12/23 AND 01/01/23	
		Greenhill Lower Jn	Larbert Jn	All Lines	Possession	24/12/23 2330 Sun	26/12/23 0555 Tue	LNER: AFFECTED SERVICES TO START/TERMINATE AT EDI WAVERLEY ON 1ST AND 2ND JAN.	
		Carmuir East Jn	Carmuir West Jn	All Lines	Possession	31/12/23 2330 Sun	02/01/24 0555 Tue		
		Greenhill Lower Jn	Larbert Jn	All Lines	Possession	31/12/23 2330 Sun	02/01/24 0555 Tue		
P2023/3792790	SC119 SC193	Perth	Perth Yard	Fuel Road Down Main Up Main	Possession	25/12/23 0230 Mon	27/12/23 0230 Wed	PLATFORM 7 TO BE KEPT CLEAR	W2023/9892953 Drainage Work 151m250yds and 151m1100yds
		Perth	Perth Yard	Station Down Siding (Washer Road)	Sidings Possession	25/12/23 0230 Mon	27/12/23 0230 Wed		
P2023/3732567	SC123	Dalmuir Park Jn	Dumbarton Central	All Lines	Possession	24/12/23 2230 Sun	30/12/23 0100 Sat	(CIVILS) UB 058/064A EXXON Bowling Redevelopment NEM6 114m 0375yds Construction of new underbridge NO PASSAGE OF ETS	W2023/10201184 Structures Work (Track Off) 11m300yds and 115m1400yds
		Dalmuir Park Jn	Dalreoch Jn	All Lines	Possession	30/12/23 0100 Sat	30/12/23 0515 Sat		
P2023/3767361	SC123	Craigendoran Jn	Helensburgh Upper	All Lines	Possession	26/12/23 0050 Tue	29/12/23 0545 Fri	CRAIGENDORAN PROJECT	
		Dalreoch Jn	Helensburgh Central	All Lines	Possession	26/12/23 0050 Tue	29/12/23 0545 Fri	WHEELS FREE REQUIRED FOR 36HRS NEM7 - WHEELS FREE REQUIRED FOR 36HRS ON WHL FOR ON-TRACK TEST AND COMMISSIONING WORKS BETWEEN 18.5MP & HELENSBURGH CENTRAL BUFFER STOPS WHL - WHEELS FREE REQUIRED FOR 36HRS ON WHL FOR ON-TRACK TEST AND COMMISSIONING WORKS BETWEEN 0MPH & 2M 374YDS	

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2023/3751435	SC141	Helensburgh Upper	Crianlarich	Single	Possession	24/12/23 2230 Sun	30/12/23 0550 Sat	(Civils) Helensburgh Upper to Crianlarich SC141 Arrochar Road Widening	
P2023/3746943	SC147 SC155	Abbeyhill Jn	Monktonhall Jn	Down Main Up Main	Possession	24/12/23 2330 Sun	27/12/23 0500 Wed	(RSAS) Craigentinny Feeder Stn CAT2 2m 0540 y to 3m 0540y Rerailing 1760yds	
		Monktonhall Jn	Millerhill Yard	All Lines	Possession	24/12/23 2330 Sun	27/12/23 0500 Wed		
P2023/3750302	SC171	Haymarket East Jn	South Gyle	All Lines	Possession	24/12/23 2230 Sun	26/12/23 0600 Tue	(RSAS) Haymarket Relay room 40y CAT02 / 621y CAT11 45m 0835y to 45m 0875y / 45m 0875y to 45m 1496y Down	

Week 40

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3846596	SC031	Busby Jn	East Kilbride	All Lines	Possession	31/12/23 2330 Sun	02/01/24 0730 Tue	EAST KILBRIDE PROJECT	
		Muirhouse South Jn	Barrhead	All Lines	Possession	31/12/23 2330 Sun	02/01/24 0730 Tue		
P2023/3740526	SC107	Princes Street Gardens	Haymarket West Jn	Up Goods Loop Up South Down North Down South Up North	Possession	31/12/23 2330 Sun	02/01/24 0615 Tue	(RSAS) Haymarket North Tunnel Drain 1034y CAT15 0m 1034y to 1m 0308y Up North Haymarket West Jn to Princes Street Gardens	
P2023/3740662	SC107 SC119	Carmuir East Jn	Carmuir West Jn	All Lines	Possession	24/12/23 2330 Sun	26/12/23 0555 Tue	(RSAS) Greenhill Upper Jn S&C	
		Falkirk High	Cadder (East End)	All Lines	Possession	24/12/23 2330 Sun	02/01/24 0540 Tue	POSSESSION EXTENDED TO ADD IN SC119 ON 25/12/23 AND 01/01/23	
		Greenhill Lower Jn	Larbert Jn	All Lines	Possession	24/12/23 2330 Sun	26/12/23 0555 Tue	LNER: AFFECTED SERVICES TO START/TERMINATE AT EDI WAVERLEY ON 1ST AND 2ND JAN.	
		Carmuir East Jn	Carmuir West Jn	All Lines	Possession	31/12/23 2330 Sun	02/01/24 0555 Tue		
		Greenhill Lower Jn	Larbert Jn	All Lines	Possession	31/12/23 2330 Sun	02/01/24 0555 Tue		
P2023/3792791	SC119 SC193	Perth	Perth Yard	Fuel Road Down Main Up Main	Possession	01/01/24 0230 Mon	02/01/24 0230 Tue	PLATFORM 7 TO BE KEPT CLEAR	W2023/9892954 Drainage Work 151m250yds and 151m1100yds
		Perth	Perth Yard	Station Down Siding (Washer Road)	Sidings Possession	01/01/24 0230 Mon	02/01/24 0230 Tue		
P2023/3732567	SC123	Dalmuir Park Jn	Dumbarton Central	All Lines	Possession	24/12/23 2230 Sun	30/12/23 0100 Sat	(CIVILS) UB 058/064A EXXON Bowling Redevelopment NEM6 114m 0375yds Construction of new underbridge NO PASSAGE OF ETS	W2023/10201184 Structures Work (Track Off) 11m300yds and 115m1400yds
		Dalmuir Park Jn	Dalreoch Jn	All Lines	Possession	30/12/23 0100 Sat	30/12/23 0515 Sat		
P2023/3751435	SC141	Helensburgh Upper	Crianlarich	Single	Possession	24/12/23 2230 Sun	30/12/23 0550 Sat	(Civils) Helensburgh Upper to Crianlarich SC141 Arrochar Road Widening	
P2023/3776963	SC171	Kinghorn	Thornton South Jn	All Lines	Possession	31/12/23 2330 Sun	02/01/24 0530 Tue	(FIFE DECARBONISATION) Prep for Bennoch ECN2 26m 130yds	

Week 41

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3742021	SC059 SC073	Dalry	Byrehill Jn	All Lines	Possession	06/01/24 0050 Sat	08/01/24 0530 Mon (52 hrs)	(RSAS) Dalgarnen 1040y CAT11 24m 0500y to 24m 1540y Down Dalry/Dubbs Jn to Byrehill Jn Kilwinning Jn	
		Kilwinning Jn	Dubbs Jn	All Lines	Possession	06/01/24 0050 Sat	08/01/24 0530 Mon (52 hrs)		
P2023/3820352	SC191	Carnoustie	Montrose	Arbroath Up South Siding All Lines Down Siding Up North Sidings	Possession	06/01/24 0035 Sat	08/01/24 0535 Mon	(CIVILS) R/090/015.413U Arbroath ECN3 - 15m 0413yds  XC: SERVICES TO START/TERMINATE AT DUNDEE  LNER: OPERATE SERVICES TO/FROM DUNDEE (INCLUDING ECS MOVES) & STABLE 2XAZUMA UNITS AT WAVERLEY OVERNIGHT.	

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2023/3744922	SC191	Montrose	Craiginchies	Down Up	Possession	06/01/24 0030 Sat	08/01/24 0500 Mon (52 hrs)	<p>(A2CB) O/B 133/356 Silvers ECN5 - 230m 286yds -</p> <p>(A2CB) O/B 133/284 Denlethan Bridge DR ECN5 - 209m 0990yds Demolition</p> <p>(A2CB) O/B 133/345 Occupation ECN5 - 227m 0660yds</p> <p>(A2CB) Advance Route Clearance Site 14 - OB 133/265 Logie Farm - ECN5 204m 0120yds</p> <p>(A2CB) Advance Route Clearance Site 15 - OB 133/266 Forge - ECN5 204m 0550yds</p> <p>(A2CB) Advance Route Clearance OB 133/283 Oatychill ECN5 209m 0253yds</p> <p>(A2CB) Advance Route Clearance OB 133/360 Cranhill Public Road - Demolition ECN5 231m 0436yds</p> <p>(A2CB) Advance Route Clearance OB 133/281 Barn's Bridge - Prep ECN5 207m 1628yds</p> <p>(A2CB) Advance Route Clearance OB 133/354 Pauls Bridge - Prep ECN5 229m 1234yds</p> <p>(A2CB) Advance Route Clearance OB 133/374 North Mains of Findon -Demolition ECN5 234m 1175yds</p> <p>(A2CB) Advance Route Clearance OB 133/268 Law Occupation ECN5 204m 1050yds</p> <p>LNER: OPERATE SERVICES TO/FROM DUNDEE (INCLUDING ECS MOVES) &amp; STABLE 2XAZUMA UNITS AT WAVERLEY OVERNIGHT.</p> <p>XC: SERVICES TO START/TERMINATE AT DUNDEE.</p>	

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2023/3751479	SC191 SC195	Aberdeen	Aberdeen	Platform 4	Possession	06/01/24 0035 Sat	08/01/24 0500 Mon	(RSAS) Aberdeen Platform 6 445y CAT11 240m 1455y to 241m 0140y Up	
				Platform 5					
				Platform 6					
			Dyce	All Lines	Possession	06/01/24 0035 Sat	08/01/24 0500 Mon	(A2CB) Aberdeen Platform 6 Lower Sector Linked to Track Renewal	
		Craiginchies	Aberdeen	All Lines	Possession	06/01/24 0035 Sat	08/01/24 0500 Mon	LNER: OPERATE SERVICES TO/FROM DUNDEE (INCLUDING ECS MOVES) & STABLE 2XAZUMA UNITS AT WAVERLEY OVERNIGHT.	
								XC: SERVICES TO START/TERMINATE AT DUNDEE.	

Week 42

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3741991	SC059 SC073	Dalry	Bogside	All Lines	Possession	14/01/24 0015 Sun	15/01/24 0505 Mon (52 hrs)	(RSAS) Kilwinning Platform 2 427y CAT14 25m 1596y to 26m 0263y Down Dalry/Dubbs Jn to Bogside Jn/Kilwinning Jn	
		Kilwinning Jn	Largs	All Lines	Possession	14/01/24 0015 Sun	15/01/24 0505 Mon (52 hrs)	(WD) DRAINAGE WORKS AT LARGS PLATFORM 1 & 2 TO BE KEPT CLEAR AT LARGS	
P2023/3409022	SC119	Barnhill SB	Longforgan SB & LC (MCB)	All Lines	Possession	13/01/24 2330 Sat	15/01/24 0530 Mon (29 hrs)	(RSAS) Errol Dn West 17/18 falldown 242y CAT14 10m 0656y to 10m 0898y Down.	
P2023/3745976	SC171	Kirkcaldy	Thornton South Jn	All Lines	Possession	15/01/24 0015 Mon	26/01/24 0505 Fri	(Decarbonisation) St Clair Street & Church Street 090/092 ECN2 27m 734yds and 090/093 27m 752yds Track Lower  (Decarbonisation) Bennochty 090/085 ECN2 26m 0132yds Reconstruct OB. Burntisland to Thornton South Jn  (Decarbonisation) Randolph Road 090/097 ECN2 28m 1452yds Track Lower  (Decarbonisation) Randolph Road 090/097 ECN2 28m 1452yds Track Lower	
P2023/3745987	SC173	Dunfermline Queen Margaret	Lochgelly	All Lines	Possession	13/01/24 0020 Sat	15/01/24 0455 Mon	(RSAS) Crossgates old station 842y CAT11 20m 0508y to 20m 1350y Up Dunfermline Queen Margaret to Lochgelly	
P2023/3820381	SC191	Carnoustie	Montrose	Arbroath Up South Siding All Lines  Down Siding Up North Sidings	Possession	13/01/24 2345 Sat	15/01/24 0535 Mon	(CIVILS) R/090/015.413U Arbroath ECN3 - 15m 0413yds  XC: SERVICES TO START/TERMINATE AT DUNDEE.	



Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2023/3744875	SC191	Montrose	Aberdeen	Down Up	Possession	13/01/24 0030 Sat	15/01/24 0500 Mon (52 hrs)	(A2CB) Advance Route Clearance Site 14 - OB 133/265 Logie Farm - ECN5 204m 0120yds Montrose to Aberdeen  (A2CB) Advance Route Clearance Site 15 - OB 133/266 Forge - ECN5 204m 0550yds Montrose to Aberdeen  (A2CB) Advance Route Clearance Site 16 - OB 133/268 Law Occupation - ECN5 204m 1050yds Montrose to Aberdeen  (A2CB) O/B 133/356 Silvers ECN5 - Follow Up 230m 286yds -  (A2CB) O/B 133/284 Denlethan Bridge DR ECN5 - 209m 0990yds Follow Up -  (A2CB) Advance Route Clearance OB 133/283 Oatychill ECN5 209m 0253yds  (A2CB) Advance Route Clearance OB 133/360 Cranhill Public Road - Follow Up ECN5 231m 0436yds  (A2CB) Advance Route Clearance OB 133/281 Barn's Bridge - Demolition ECN5 207m 1628yds  (A2CB) Advance Route Clearance OB 133/354 Pauls Bridge - Demolition ECN5 229m 1234yds  (A2CB) Advance Route Clearance OB 133/374 North Mains of Findon - Follow Up ECN5 234m 1175yds  (WD) Mondynes â€" SC191 Laurencekirk and Carmont  (A2CB) Advance Route Clearance OB 133/268 Law Occupation ECN5 204m 1050yds Montrose - Aberdeen P2023/3744875  XC: SERVICES TO START/TERMINATE AT DUNDEE.	

Week 43

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3742026	SC059 SC073	Dalry	Bogside	All Lines	Possession	21/01/24 0015 Sun	22/01/24 0505 Mon (52 hrs)	(RSAS) Kilwinning Platform 4 427y CAT14 25m 1596y to 26m 0263y Down Dalry/Dubbs Jn to Bogside Jn/Kilwinning Jn	
		Kilwinning Jn	Largs	All Lines	Possession	21/01/24 0015 Sun	22/01/24 0505 Mon (52 hrs)	(WD) Largs Drainage PLATFORM 1&2 TO BE KEPT CLEAR AT LARGS	
P2023/3835748	SC171	Haymarket West Jn	North Queensferry	All Lines	Possession	21/01/24 0030 Sun	22/01/24 0440 Mon	(RSAS) South Gyle 4m 903yds Reconstruct OB	
								(RSAS) Almond Viaduct EGIP MRC 19/20 Shortfall 7m 0242 to 7m 0693 Up 451y CAT11	
P2023/3745976	SC171	Kirkcaldy	Thornton South Jn	All Lines	Possession	15/01/24 0015 Mon	26/01/24 0505 Fri	(Decarbonisation) St Clair Street & Church Street 090/092 ECN2 27m 734yds and 090/093 27m 752yds Track Lower	
								(Decarbonisation) Bennochty 090/085 ECN2 26m 0132yds Reconstruct OB. Burntisland to Thornton South Jn	
								(Decarbonisation) Randolph Road 090/097 ECN2 28m 1452yds Track Lower	
								(Decarbonisation) Randolph Road 090/097 ECN2 28m 1452yds Track Lower	

Week 44

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3742031	SC059	Barassie Jn	Newton Jn (Ayr)	All Lines	Possession	28/01/24 0030 Sun	29/01/24 0450 Mon	(RSAS) Monkton 592y CAT11 36m to 36m 0592y Up Barassie Jn to Newton Jn *Required Avaiation Sidings from Fri Night to Tuesday Morning*	
P2023/3742034	SC059	Newton Jn (Ayr)	Dalrymple Jn	All Lines	Possession	28/01/24 0040 Sun	29/01/24 0445 Mon (29 hrs)	(RSAS) Ayr Station Platform 3 260y CAT11 40m 0887y to 40m 1147y Up Newton Jn to Dalrymple Jn.  *Washer Road @ Ayr Townhead Req Under possession for Duration*	

Week 45

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3745247	SC119	Dunblane	Hilton Jn SB	All Lines	Possession	03/02/24 0110 Sat	05/02/24 0445 Mon	(RSAS) Carsebreck South 1108y CAT16 130m 0872y to 131m 0220y Up Dunblane to Auchterarder  LNER: INVERNESS SERVICES TO DIVERT VIA FIFE & LADYBANK.	

## Week 46

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3744845	SC065 SC067	Paisley Gilmour Street	Wemyss Bay Jn	All Lines	Possession	10/02/24 0045 Sat	12/02/24 0515 Mon (54 hrs)	(WD) Drainage Works Bishopton Tunnel Paisley Gilmour St to Woodhall Blocks SC067 Wemyss Bay Line	
		Wemyss Bay	Wemyss Bay	Platform 1	Possession	10/02/24 0045 Sat	12/02/24 0515 Mon (54 hrs)	(WD) Retaining Wall Work Installing pre cast concrete units for retaining wall work	
		Wemyss Bay Jn	Gourock	All	Possession	10/02/24 0045 Sat	12/02/24 0515 Mon (54 hrs)	(CIVILS) Wemyss Bay Rock Cutting WYS 8m 1300yds to 9m 110yds No passage of ET	
			Wemyss Bay	All Lines	Possession	10/02/24 0045 Sat	12/02/24 0515 Mon (54 hrs)	(WD) Wemyss Bay Platform 1 Wemyss Bay Jn to Wemyss Bay (Platform 1 kept clear)  (MAINTENANCE)OLE Heavy Maintenance 109m 00yds to 125m 00yds	
P2023/3745244	SC119	Greenloaning SB	Auchterarder	All Lines	Possession	10/02/24 0035 Sat	12/02/24 0505 Mon	(A2CB) - O/B 133/077 Broomhill Farm - SCM4 - 144m 0198yds Stirling to Hilton  (RSAS) Blackford Level crossing Up 235y CAT11/CAT45 133m 0500y to 133m 0735y Up Greenloaning to Aucheterader  LNER: INVERNESS SERVICES TO DIVERT VIA FIFE & LADYBANK.	
P2023/3409064	SC119	Errol SB & LC (MCB)	Dundee Central Jn	All Lines	Possession	10/02/24 0100 Sat	12/02/24 0540 Mon (29 hrs)	(RSAS) Inchtute 19/20 falldown 353y CAT14 8m 0042y to 8m 0395y Down.	

Week 47

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3744848	SC065 SC067	Paisley Gilmour Street	Wemyss Bay Jn	All Lines	Possession	17/02/24 0045 Sat	19/02/24 0515 Mon (54 hrs)	(WD) Drainage Works Bishopton Tunnel Paisley Gilmour St to Woodhall Blocks SC067 Wemyss Bay Line	
		Wemyss Bay	Wemyss Bay	Platform 1	Possession	17/02/24 0045 Sat	19/02/24 0515 Mon (54 hrs)	(WD) Retaining Wall Work Installing pre cast concrete units for retaining wall work	
		Wemyss Bay Jn	Gourock	All Lines	Possession	17/02/24 0045 Sat	19/02/24 0515 Mon (54 hrs)	(CIVILS) Wemyss Bay Rock Cutting WYS 8m 1300yds to 9m 110yds No passage of ET	
			Wemyss Bay	All Lines	Possession	17/02/24 0045 Sat	19/02/24 0515 Mon (54 hrs)		
P2023/3745226	SC119	Dunblane	Hilton Jn SB	All Lines	Possession	17/02/24 0045 Sat	20/02/24 0500 Tue	(A2CB) O/B 133/011 Kinbuck SCM4 - 125m 1474yds - Stirling to Hilton  (CIVILS) Peterhead OB 133/047 (SCM4 134m 1430yds)	
P2023/3745151	SC119	Dunblane	Perth	Down	Possession	17/02/24 0105 Sat	20/02/24 0500 Tue (72 hrs)	(RSAS) MONCRIEFF TUNNEL  (A2CB) O/B 133/011 Kinbuck SCM4 - 125m 1474yds - Dunblane to Hilton	
		Dunblane	Perth	Up	Possession	17/02/24 0105 Sat	20/02/24 0500 Tue (72 hrs)		

## Week 48

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3742037	SC059	Girvan	Barrhill	All Lines	Possession	01/03/24 2225 Fri	08/03/24 0730 Fri	(RSAS) Kilkerran Falldown 964y CAT04 6m 1243y to 7m 0818y  (RSAS) Daljarrock North 19-20 Falldown 1182y CAT04 6m 1243y to 7m 0818y	
P2023/3813550	SC059	Dunragit LC	Stranraer	All Lines Dunragit Loop Platform 2 Siding 1 Siding 2 Single	Possession	01/03/24 2225 Fri	08/03/24 0730 Fri	(WD) Reballast & Drainage Works Dunragit and Stranraer	
P2023/3751475	SC119	Dunblane	Auchterarder	All Lines	Possession	25/02/24 0110 Sun	28/02/24 0500 Wed	(A2CB) O/B 133/011 Kinbuck SCM4 - 125m 1474yds - Stirling to Hilton  (RSAS) Gleneagles Station 6ft Drain 590y Up 135m 0730y to 135m 1320y Blackford to Auchterarder  (CIVILS) Peterhead OB 133/047 (SCM4 134m 1430yds)  LNER: INVERNESS SERVICES TO START/TERMINATE AT EDI WAVERLEY (VICE INVERNESS) ADDITIONAL OVERNIGHT STABLING REQUIRED ON FRI 23RD, SAT 24TH AND SUN 25TH FEB.	
P2023/3745242	SC119	Auchterarder	Perth	All	Possession	25/02/24 0130 Sun	28/02/24 0510 Wed (72 hrs)	(RSAS) MONCRIEFF TUNNEL	

Week 49

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3742037	SC059	Girvan	Barrhill	All Lines	Possession	01/03/24 2225 Fri	08/03/24 0730 Fri	(RSAS) Kilkerran Falldown 964y CAT04 6m 1243y to 7m 0818y  (RSAS) Daljarrock North 19-20 Falldown 1182y CAT04 6m 1243y to 7m 0818y	
P2023/3813550	SC059	Dunragit LC	Stranraer	All Lines Dunragit Loop Platform 2 Siding 1 Siding 2 Single	Possession	01/03/24 2225 Fri	08/03/24 0730 Fri	(WD) Reballast & Drainage Works Dunragit and Stranraer	



Week 50

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3732562	SC141	Rannoch	Corrour	Single	Possession	15/03/24 2140 Fri	25/03/24 0750 Mon	(WD) Renew longitudinal timbers and support steelwork on Rannoch Viaduct. No passage across Rannoch Viaduct for duration of the blockade.	
		Corrour	Roy Bridge	Single Corrour Loop Tulloch CE Siding Tulloch Loop	Possession	15/03/24 2200 Fri	18/03/24 0750 Mon	(RSAS) Tulloch 670y CAT04 81m 0530y to 81m 1200y Single Corrur To Roy Bridge	
		Corrour	Roy Bridge	Tulloch CE Siding Tulloch Loop Single Corrour Loop	Possession	22/03/24 2200 Fri	25/03/24 0750 Mon		
P2023/3732547	SC141 SC145	Fort William Jn	Banavie	All Lines	Possession	15/03/24 2240 Fri	25/03/24 0650 Mon	(Fort William Interlock Project) Spean Bridge to Fort William and MLG to Banavie	
		Spean Bridge	Fort William	All Lines	Possession	15/03/24 2240 Fri	18/03/24 0650 Mon	(CIVILS) UB 313/124 A830 Bridge Renewal	
		Spean Bridge	Fort William	All Lines	Possession	22/03/24 2240 Fri	25/03/24 0650 Mon		
P2023/3780784	SC203	Inverness	Clunes TEP	Single	Possession	15/03/24 0150 Fri	29/03/24 0430 Fri	(RSA) BLOCKADE ON THE FAR NORTH	

Week 51

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3732528	SC141	Upper Tyndrum	Gorton (Scotland)	Single	Possession	22/03/24 2215 Fri	25/03/24 0735 Mon	(RSAS) Bridge of Orchy 49m 1340y to 50m 1320y Single 1740y CAT04 Upper Tyndrum to Gorton	
P2023/3732562	SC141	Rannoch	Corrour	Single	Possession	15/03/24 2140 Fri	25/03/24 0750 Mon	(WD) Renew longitudinal timbers and support steelwork on Rannoch Viaduct. No passage across Rannoch Viaduct for duration of the blockade.	
		Corrour	Roy Bridge	Single Corrour Loop Tulloch CE Siding Tulloch Loop	Possession	15/03/24 2200 Fri	18/03/24 0750 Mon	(RSAS) Tulloch 670y CAT04 81m 0530y to 81m 1200y Single Corrur To Roy Bridge	
		Corrour	Roy Bridge	Tulloch CE Siding Tulloch Loop Single Corrour Loop	Possession	22/03/24 2200 Fri	25/03/24 0750 Mon		
P2023/3732547	SC141 SC145	Fort William Jn	Banavie	All Lines	Possession	15/03/24 2240 Fri	25/03/24 0650 Mon	(Fort William Interlock Project) Spean Bridge to Fort William and MLG to Banavie	
		Spean Bridge	Fort William	All Lines	Possession	15/03/24 2240 Fri	18/03/24 0650 Mon	(CIVILS) UB 313/124 A830 Bridge Renewal	
		Spean Bridge	Fort William	All Lines	Possession	22/03/24 2240 Fri	25/03/24 0650 Mon		
P2023/3732532	SC141	Fort William Jn	Banavie	All Lines	Possession	22/03/24 2240 Fri	25/03/24 0650 Mon	(Fort William Interlock Project) Spean Bridge to Fort William and MLG to Banavie	
		Spean Bridge	Fort William	All Lines	Possession	22/03/24 2240 Fri	25/03/24 0650 Mon		
P2023/3780784	SC203	Inverness	Clunes TEP	Single	Possession	15/03/24 0150 Fri	29/03/24 0430 Fri	(RSA) BLOCKADE ON THE FAR NORTH	

Week 52

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3751544	SC059 SC131	High Street Jn	Shields Jn	All Lines	Possession	30/03/24 0130 Sat	01/04/24 0600 Mon	(CIVILS)OB 218/018 Shields Road (BG3 Strengthening and Repairs) 2m 3-22yds HST (No passage of Engineering Trains permitted)	
		Smithy Lye	Shields Jn	Down Up	Possession	30/03/24 0130 Sat	01/04/24 0600 Mon		
P2023/3732528	SC141	Upper Tyndrum	Gorton (Scotland)	Single	Possession	22/03/24 2215 Fri	25/03/24 0735 Mon	(RSAS) Bridge of Orchy 49m 1340y to 50m 1320y Single 1740y CAT04 Upper Tyndrum to Gorton	
P2023/3732562	SC141	Rannoch	Corrour	Single	Possession	15/03/24 2140 Fri	25/03/24 0750 Mon	(WD) Renew longitudinal timbers and support steelwork on Rannoch Viaduct. No passage across Rannoch Viaduct for duration of the blockade.	
		Corrour	Roy Bridge	Single Corrour Loop Tulloch CE Siding Tulloch Loop	Possession	15/03/24 2200 Fri	18/03/24 0750 Mon	(RSAS) Tulloch 670y CAT04 81m 0530y to 81m 1200y Single Corrur To Roy Bridge	
		Corrour	Roy Bridge	Tulloch CE Siding Tulloch Loop Single Corrour Loop	Possession	22/03/24 2200 Fri	25/03/24 0750 Mon		
P2023/3732547	SC141 SC145	Fort William Jn	Banavie	All Lines	Possession	15/03/24 2240 Fri	25/03/24 0650 Mon	(Fort William Interlock Project) Spean Bridge to Fort William and MLG to Banavie	
		Spean Bridge	Fort William	All Lines	Possession	15/03/24 2240 Fri	18/03/24 0650 Mon	(CIVILS) UB 313/124 A830 Bridge Renewal	
		Spean Bridge	Fort William	All Lines	Possession	22/03/24 2240 Fri	25/03/24 0650 Mon		
P2023/3732532	SC141	Fort William Jn	Banavie	All Lines	Possession	22/03/24 2240 Fri	25/03/24 0650 Mon	(Fort William Interlock Project) Spean Bridge to Fort William and MLG to Banavie	
		Spean Bridge	Fort William	All Lines	Possession	22/03/24 2240 Fri	25/03/24 0650 Mon		
P2023/3780784	SC203	Inverness	Clunes TEP	Single	Possession	15/03/24 0150 Fri	29/03/24 0430 Fri	(RSA) BLOCKADE ON THE FAR NORTH	

## Week 1

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3752106	SC001 SC023	Shieldmuir	Motherwell	All Lines	Possession	30/03/24 0230 Sat	01/04/24 0530 Mon	(WD) 'Flemington 192A (1100 89m 0250yds to 90m 0320yds) 209B (2100) 88m 0240yds to 88m 0310yds) 198 (1100 89m 0215yds to 89m 0230yds)  LNER: START/TERMINATE AT EDI WAVERLEY (VICE GLASGOW CENTRAL) AND OVERNIGHT STABLING WILL BE REQUIRED ON FRI AND SUN NIGHT OF WEEK 01.  XC: SERVICES TO START/TERMINATE AT EDI WAVERLEY  TPE: SERVICES TO RUN GLASGOW TO CARLISLE OR OXENHOLME ON SAT/SUN/MON	
P2024/3742063	SC001 SC029	Larkfield Jn	Terminus Jn	All Lines	Possession	30/03/24 0055 Sat	02/04/24 0340 Tue	(RSAS) Gushetfaulds/Larkfield S&C 922, 924, 925, 926 pts Rutherglen West Jn to Eglinton St Jn. Haulage Shields or Rutherglen (Mossend) arr/dep  XC: SERVICES TO START/TERMINATE AT EDI WAVERLEY  TPE: GLASGOW TO CARLISLE OR OXENHOLME ON SAT/SUN/MON.	
		Rutherglen West Jn	Eglinton St Jn	All Lines	Possession	30/03/24 0055 Sat	02/04/24 0340 Tue		
P2024/3765482	SC003	Carstairs East Jn	Midcalder Jn	All Lines	Possession	30/03/24 0830 Sat	02/04/24 0320 Tue	(Civils) Cockles Yetts 74m 450yds  LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED  GBRF: GBRF WCML INTERMODAL TO DIVER VIA WEST MIDLANDS, BURTON, EREWASH,BRIGHTON,DONCASTER.  XC:SERVICES TO START/TERMINATE AT EDI WAVERLEY	
P2024/3751544	SC059 SC131	High Street Jn	Shields Jn	All Lines	Possession	30/03/24 0130 Sat	01/04/24 0600 Mon	(CIVILS)OB 218/018 Shields Road (BG3 Strengthening and Repairs) 2m 3-22yds HST (No passage of Engineering Trains permitted	
		Smithy Lye	Shields Jn	Down Up	Possession	30/03/24 0130 Sat	01/04/24 0600 Mon		

Week 2

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3752079	SC001 SC023	Shieldmuir	Motherwell	All Lines	Possession	06/04/24 0240 Sat	08/04/24 0530 Mon	(WD) 'Flemington 192A (1100 89m 0250yds to 90m 0320yds) 209B (2100) 88m 0240yds to 88m 0310yds) 198 (1100 89m 0215yds to 89m 0230yds)  XC: SERVICES TO START/TERMINATE AT EDI WAVERLEY  XC: SERVICES TO START/TERMINATE AT WAVERLEY DUE TO P2024/3742073  LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED	
P2024/3742073	SC001	Larkfield Jn	Terminus Jn	All Lines	Possession	06/04/24 0055 Sat	08/04/24 0340 Mon	(RSAS) Gushetfaulds/Larkfield S&C 922, 924, 925, 926 pts Rutherglen West Jn to Eglinton St Jn. Haulage Shields or Rutherglen (Mossend) arr/dep	
		Rutherglen West Jn	Eglinton St Jn	All Lines	Possession	06/04/24 0055 Sat	08/04/24 0340 Mon	(WD) 'Eg St Slab Track (Fast and Slow Lines) Access at Polmadie  LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED  XC: SERVICES TO START/TERMINATE AT EDI WAVERLEY	

Week 3

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3752121	SC001 SC023	Shieldmuir	Motherwell	All Lines	Possession	13/04/24 0240 Sat	15/04/24 0530 Mon	(WD) 'Flemington 192A (1100 89m 0250yds to 90m 0320yds) 209B (2100) 88m 0240yds to 88m 0310yds) 198 (1100 89m 0215yds to 89m 0230yds)  XC: SERVICES TO START/TERMINATE AT WAVERLEY DUE TO P2024/3742016  LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED	
P2024/3779915	SC001	Motherwell	Uddingston	All Lines	Possession	13/04/24 0130 Sat	15/04/24 0435 Mon	(Civils) 'C 031/029B â€" Culvert Renewal â€" WCM2 92m 0286yds (Uddingston â€" Motherwell)  LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED	
P2024/3742016	SC001	Larkfield Jn	Terminus Jn	All Lines	Possession	13/04/24 0055 Sat	15/04/24 0340 Mon	(RSAS) Gushetfaulds/Larkfield S&C 922, 924, 925, 926 pts Rutherglen West Jn to Eglinton St Jn. Haulage Shields or Rutherglen (Mossend) arr/dep  LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED  XC: SERVICES TO START/TERMINATE AT EDI WAVERLEY	
		Rutherglen West Jn	Eglinton St Jn	All Lines	Possession	13/04/24 0055 Sat	15/04/24 0340 Mon		

Week 4

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3819795	SC001 SC023	Shieldmuir	Motherwell	All Lines	Possession	21/04/24 0030 Sun	22/04/24 0525 Mon	(WD) 'Flemington 192A (1100 89m 0250yds to 90m 0320yds) 209B (2100) 88m 0240yds to 88m 0310yds) 198 (1100 89m 0215yds to 89m 0230yds)  XC: SERVICES TO START/TERMINATE AT WAVERLEY DUE TO P2024/3742054  LNER: ADDITIONAL STABLING REQUIRED AT WAVERLEY ON ALL NIGHTS  TPE: TO DIVERT VIA HOLYTOWN	
P2024/3742054	SC001	Larkfield Jn	Terminus Jn	All Lines	Possession	21/04/24 0030 Sun	22/04/24 0340 Mon	(RSAS) Gushetfaulds/Larkfield S&C 922, 924, 925, 926 pts Rutherglen West Jn to Eglinton St Jn. Haulage Shields or Rutherglen (Mossend) arr/dep	
		Rutherglen West Jn	Eglinton St Jn	All Lines	Possession	21/04/24 0030 Sun	22/04/24 0340 Mon	TRACK MAINTENANCE - HEAVY WORKS remove repeat failures flooding issues (10HRS)  LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED  XC: SERVICES TO START/TERMINATE AT EDI WAVERLEY  GBRF: 4E69 CANCELLED	

Week 5

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3742076	SC003	Auchengray LC	Slateford Jn	All Lines	Possession	01/06/24 0230 Sat	03/06/24 0430 Mon	(RSAS) Midcalder Junction West 1080y CAT11 89m 0660y to 89m 1740y Up. Auchengray to Slateford Jn. Haulage Arr Auchengray, dep Slateford  LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED	



Week 6

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3742080	SC001	Lanark Jn	Carluke	All Lines	Possession	05/05/24 0020 Sun	06/05/24 0440 Mon	(WD) Reballast/Reailing/Refurb/  LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED  GBRF: WCML INTERMODAL TO DIVERT VIA WEST MIDLANDS, BURTON, EREWASH, BEIGHTON, DONCASTER  XC: SERVICES TO DIVERT BETWEEN EDI AND GLASGOW VIA SHOTTS	
P2024/3742058	SC003	Symington	Carstairs South Jn	All Lines	Possession	18/05/24 2245 Sat	20/05/24 0430 Mon	(WD) Track Work Symington to Carstairs South Jn	
P2024/3742077	SC001	Carstairs South Jn	Law Jn	All Lines	Possession	19/05/24 0020 Sun	20/05/24 0440 Mon	(RSAS) 'Silvermuir 1127y CAT11 75m 0663y to 76m 0030y Down. Carstairs to Law Jn. Haulage Arrr Law Jn, dep Carstairs.  LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED	
P2024/3418868	SC107 SC109	Linlithgow	Newbridge Jn	Up Down	Possession	09/06/24 0025 Sun	10/06/24 0425 Mon	(CIVILS) Linlithgow to Newbridge Jn replace structure UB 070/021 Niddry Burn (EGM1 35.1610yds).  (CIVILS)C070/021-1 (EGM1 35.1350yds)  LNER: TO DIVERT VIA FIFE & LADYBANK (CIVILS)C070/021-2 (EGM1 35.1348yds) SCOTRAIL: BUS REPLACEMENT BETWEEN FALKIRK GRAHAMSTON AND EDINBURGH WAVERLEY (SERVICES DIVERTED TO/FROM FALKIRK GRAHAMSTON). LNER: DIVERT VIA FIFE. CS: ALSO DIVERT VIA FIFE.	
P2024/3413670	SC107 SC109	Greenhill Upper Jn	Polmont Jn	Up Down Line	Possession	09/06/24 0020 Sun	10/06/24 0600 Mon	(WD) FALKIRK HIGH SLABTRACK C/O OF POLMONT JN  SCOTRAIL: BUS REPLACEMENT BETWEEN FALKIRK GRAHAMSTON AND EDINBURGH WAVERLEY (SERVICES DIVERTED TO/FROM FALKIRK GRAHAMSTON).  LNER: DIVERT VIA FIFE & LADYBANK.  CS: DIVERT VIA FIFE.	

Week 7

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3846858	SC001	Cove LC (CCTV)	Wamphray	All Lines	Possession	11/05/24 2230 Sat	13/05/24 0450 Mon	(MAINTENANCE) OLE Heavy Maintenance 19m 00yds to 24m 00yds Gramshill to Lockerbie  GBRF: INTERMODAL TO DIVERT VIA WEST MIDLANDS, BURTON, EREWASH, BEIGHTON, DONCASTER.	
P2024/3742059	SC001	Beattock South	Beattock Summit	All Lines	Possession	11/05/24 2230 Sat	13/05/24 0430 Mon	(WD)Greskine North Up WCM1 1100 45m 90yds to 45m 1262yds  GBRF: INTERMODAL TO DIVERT VIA WEST MIDLANDS, BURTON, EREWASH, BEIGHTON, DONCASTER.	
P2024/3742020	SC003	Symington	Carstairs South Jn	All Lines	Possession	11/05/24 2245 Sat	13/05/24 0430 Mon	(WD) Track Work Symington to Carstairs South Jn	
P2024/3742086	SC003	Carstairs South Jn	Law Jn	All Lines	Possession	12/05/24 0020 Sun	13/05/24 0440 Mon	(RSAS) 'Silvermuir 1127y CAT11 75m 0663y to 76m 0030y Down. Carstairs to Law Jn. Haulage Arrr Law Jn, dep Carstairs.  LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED  XC:SERVICES TO DIVERT BETWEEN EDI AND GLASGOW VIA SHOTTS	

## Week 8

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3742089	SC001	Beattock South	Beattock Summit	All Lines	Possession	18/05/24 2230 Sat	20/05/24 0430 Mon	(WD)Beattock North  GBRF: WCML INTERMODAL TO DIVERT VIA WEST MIDLANDS, BURTON, EREWASH, BEIGHTON, DONCASTER.	
P2024/3742080	SC001	Lanark Jn	Carluke	All Lines	Possession	05/05/24 0020 Sun	06/05/24 0440 Mon	(WD) Reballast/Reailing/Refurb/  LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED	
P2024/3742077	SC001	Carstairs South Jn	Law Jn	All Lines	Possession	19/05/24 0020 Sun	20/05/24 0440 Mon	(RSAS) 'Silvermuir 1127y CAT11 75m 0663y to 76m 0030y Down. Carstairs to Law Jn. Haulage Arrr Law Jn, dep Carstairs.  LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED  XC: SERVICES TO DIVERT BETWEEN EDI AND GLASGOW VIA SHOTTS	
P2024/3742058	SC003	Symington	Carstairs South Jn	All Lines	Possession	18/05/24 2245 Sat	20/05/24 0430 Mon	(WD) Track Work Symington to Carstairs South Jn  (MAINTENANCE) OLE Heavy Maintenance 61m 00yds to 66m 00yds Abington to Carstairs	

Week 9

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3742143	SC001	Carstairs South Jn	Law Jn	All Lines	Possession	25/05/24 0830 Sat	28/05/24 0440 Tue	(CIVILS)030/462 Culvert Replacement WMC1 83m0000yds Lanark Jn - Carluke No passage of Ets.  (CIVILS) UB 030/453 Brickworks WCM1 - 81m 1232yds Lanark Jn - Carluke No passage of Ets.  (RSAS)Fullwood B (76m 880y to 76m 1650y) Haulage /Dep via Carlisle (Require Crossovers at Carstairs) c/o Carstairs of South (leave midcalders open)  LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED  GBRF: WCML INTERMODAL TO DIVERT VIA WEST MIDLANDS, BURTON, EREWASH, BEIGHTON, DONCASTER  XC: SERVICES TO DIVERT BETWEEN EDI AND GLASGOW VIA SHOTTS  TPE: TO RUN EDI-CARLISLE ON SAT&MON.	

Week 10

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3742076	SC003	Auchengray LC	Slateford Jn	All Lines	Possession	01/06/24 0230 Sat	03/06/24 0430 Mon	(RSAS) Midcalder Junction West 1080y CAT11 89m 0660y to 89m 1740y Up. Auchengray to Slateford Jn. Haulage Arr Auchengray, dep Slateford  LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED  XC: TO START/TERMINATE AT EDI WAVERLEY	
P2024/3751532	SC059 SC131	High Street Jn	Shields Jn	All Lines	Possession	08/06/24 0130 Sat	10/06/24 0500 Mon	(CIVILS)OB 218/018 Shields Road (BG3 Strengthening and Repairs) 2m 3-22yds HST (No passage of Engineering Trains permitted	
		Smithy Lye	Shields Jn	Down Up	Possession	08/06/24 0130 Sat	10/06/24 0500 Mon		

Week 10 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3738972	SC191	Montrose	Aberdeen	Up Down	Possession	02/06/24 0035 Sun	03/06/24 0500 Mon	<p>(A2CB) Advance Route Clearance OB 133/371 Tappadam - Prep ECN5 233m 1213yds</p> <p>(A2CB) Advance Route Clearance OB 133/354 Paul's Bridge - Prep ECN5 229m 1234yds</p> <p>(A2CB) Advance Route Clearance OB 133/311 West Mondynes - Demolition ECN5 215m 1690yds</p> <p>(A2CB) Advance Route Clearance OB 133/332 Forest Walk - Demolition ECN5 222m 1650yds</p> <p>(A2CB) Advance Route Clearance OB 133/361 Hutchie's - Demolition ECN5 231m 0780yds</p> <p>(A2CB) Advance Route Clearance] OB 133/386 Doonies - Demolition ECN5 237m 1672yds</p> <p>(A2CB) Advance Route Clearance] OB 133/388 Ness Occupation - Demolition ECN5 238m 1295yds</p> <p>(A2CB) Advance Route Clearance OB 090/278 Backsands - Prep ECN4 31m 0374yds</p> <p>(A2CB) Advance Route Clearance OB 133/347-1 McPhersons - Prep ECN5 228m 0520yds</p> <p>LNER: TO START/TERMINATE AT DUNDEE WITH ECS MVOES TO/FROM DUNDEE &amp; ADDITIONAL STABLING AT EDI WAVERLEY.</p> <p>XC: SERVICES TO START/TERMINATE AT DUNDEE</p>	

Week 11

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3831510	SC007 SC011	Cleland	Holytown Jn	All Lines	Possession	09/06/24 0020 Sun	10/06/24 0455 Mon	(WD) Carfin Station 12/13 falldown 135y CAT12 1m 1175y to 1m 1310y Down Mossend East Jn / Holytown Jn to Cleland / Wishaw Central Jn Ex Millerhill/ Via Mossend East Jn/ to Site/ via Cleland/ to Millerhill	
		Wishaw Central Jn	Mossend East Jn	All Lines	Possession	09/06/24 0020 Sun	10/06/24 0455 Mon		
P2024/3751532	SC059 SC131	High Street Jn	Shields Jn	All Lines	Possession	08/06/24 0130 Sat	10/06/24 0500 Mon	(CIVILS)OB 218/018 Shields Road (BG3 Strengthening and Repairs) 2m 3-22yds HST (No passage of Engineering Trains permitted	
		Smithy Lye	Shields Jn	Down Up	Possession	08/06/24 0130 Sat	10/06/24 0500 Mon		
P2024/3413670	SC107 SC109	Greenhill Upper Jn	Polmont Jn	Up Down Line	Possession	09/06/24 0020 Sun	10/06/24 0600 Mon	(WD) FALKIRK HIGH SLABTRACK C/O OF POLMONT JN  SCOTRAIL: BUS REPLACEMENT BETWEEN FALKIRK GRAHAMSTON AND EDINBURGH WAVERLEY (SERVICES DIVERTED TO/FROM FALKIRK GRAHAMSTON).  LNER: DIVERT VIA FIFE & LADYBANK.  CS: DIVERT VIA FIFE.	
P2024/3418868	SC107 SC109	Linlithgow	Newbridge Jn	Up Down	Possession	09/06/24 0025 Sun	10/06/24 0425 Mon	(CIVILS) Linlithgow to Newbridge Jn replace structure UB 070/021 Niddry Burn (EGM1 35.1610yds).  (CIVILS)C070/021-1 (EGM1 35.1350yds)  LNER: TO DIVERT VIA FIFE & LADYBANK (CIVILS)C070/021-2 (EGM1 35.1348yds) SCOTRAIL: BUS REPLACEMENT BETWEEN FALKIRK GRAHAMSTON AND EDINBURGH WAVERLEY (SERVICES DIVERTED TO/FROM FALKIRK GRAHAMSTON). LNER: DIVERT VIA FIFE. CS: ALSO DIVERT VIA FIFE.	

## Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3738974	SC191	Montrose	Aberdeen	Up Down	Possession	09/06/24 0035 Sun	10/06/24 0500 Mon	(A2CB) Advance Route Clearance OB 133/371 Tappydams - Demolition ECN5 233m 1213yds  (A2CB) Advance Route Clearance OB 133/354 Paul's Bridge - Demolition ECN5 229m 1234yds  (A2CB) Advance Route Clearance OB 133/311 West Mondynes - Reconstruction ECN5 215m 1690yds  (A2CB) Advance Route Clearance OB 133/333 Maley Den - Demolition ECN5 223m 0998yds  (A2CB) Advance Route Clearance OB 133/361 Hutchie's - Reconstruction ECN5 231m 0780yds  (A2CB) Advance Route Clearance] OB 133/386 Doonies - Follow Up ECN5 237m 1672yds  (A2CB) Advance Route Clearance] OB 133/388 Ness Occupation - Follow Up ECN5 238m 1295yds  (A2CB) Advance Route Clearance OB 090/278 Backsands - Prep ECN4 31m 0374yds  (A2CB) Advance Route Clearance OB 133/347-1 McPhersons - Prep ECN5 228m 0520yds  XC: SERVICES TO START/TERMINATE AT DUNDEE  LNER: TO START/TERMINATE AT DUNDEE WITH ECS MVOES TO/FROM DUNDEE & ADDITIONAL STABLING AT EDI WAVERLEY.	
P2024/3744535	SC203	Tain South End Loop Points	Lairg	Single	Possession	08/06/24 0055 Sat	10/06/24 0530 Mon (72 hrs)	(WD) ARDGAY S&C HEAVY REFURB/REBALLAST	



## Week 12

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3834957	SC107 SC109	Linlithgow	Newbridge Jn	Up Down	Possession	16/06/24 0025 Sun	17/06/24 0425 Mon	(CIVILS) Linlithgow to Newbridge Jn replace structure UB 070/021 Niddry Burn (EGM1 35.1610yds).  (CIVILS)C070/021-1 (EGM1 35.1350yds)  LNER: TO DIVERT VIA FIFE & LADYBANK (CIVILS)C070/021-2 (EGM1 35.1348yds) SCOTRAIL: BUS REPLACEMENT BETWEEN FALKIRK GRAHAMSTON AND EDINBURGH WAVERLEY (SERVICES DIVERTED TO/FROM FALKIRK GRAHAMSTON). LNER: DIVERT VIA FIFE. CS: ALSO DIVERT VIA FIFE.	
P2024/3834981	SC107 SC109	Greenhill Upper Jn	Polmont Jn	Up Down Line	Possession	16/06/24 0020 Sun	17/06/24 0600 Mon	(WD) FALKIRK HIGH SLABTRACK C/O OF POLMONT JN  SCOTRAIL: BUS REPLACEMENT BETWEEN FALKIRK GRAHAMSTON AND EDINBURGH WAVERLEY (SERVICES DIVERTED TO/FROM FALKIRK GRAHAMSTON).  LNER: DIVERT VIA FIFE & LADYBANK.  CS: DIVERT VIA FIFE.	

## Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3738955	SC191	Montrose	Aberdeen	Up Down	Possession	16/06/24 0035 Sun	17/06/24 0500 Mon	(A2CB) Advance Route Clearance OB 133/371 Tappydams - Follow Up ECN5 233m 1213yds  (A2CB) Advance Route Clearance OB 133/354 Paul's Bridge - Follow Up ECN5 229m 1234yds  (A2CB) Advance Route Clearance OB 133/313 East Mondynes - Demolition ECN5 216m 1232yds  (A2CB) Advance Route Clearance OB 133/334 Fetteresso Farm Maley Den - Demolition ECN5 223m 1524yds  (A2CB) Advance Route Clearance OB 133/347-1 McPhersons - Demolition ECN5 228m 0520yds  (A2CB) Advance Route Clearance] OB 133/386 Doonies - Follow Up ECN5 237m 1672yds  (A2CB) Advance Route Clearance OB 133/388 Ness Occupation - Follow Up ECN5 238m 1295yds  (A2CB) Advance Route Clearance OB 090/278 Backsands - Demolition ECN4 31m 0374yds  XC: SERVICES TO START/TERMINATE AT DUNDEE  LNER: TO START/TERMINATE AT DUNDEE WITH ECS MVOES TO/FROM DUNDEE & ADDITIONAL STABLING AT EDI WAVERLEY.	
P2024/3744779	SC203	Rogart	Brora	All Lines	Possession	15/06/24 2055 Sat	17/06/24 0810 Mon (29 hrs)	(WD)Dunrobin 86m 0400yds to 86m 0520yds	

## Week 13

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3748462	SC107	Cowlairs South Jn	Queen Street High Level	All Lines	Possession	23/06/24 0055 Sun	23/06/24 1030 Sun	(MAINTENANCE) Queen St OLE High Level OHL Renewals SC107 Cowlairs South to Queen St High Level	
P2024/3738989	SC191	Montrose	Aberdeen	Up Down	Possession	23/06/24 0035 Sun	24/06/24 0500 Mon	(A2CB) Advance Route Clearance OB 133/371 Tappydams - Follow Up ECN5 233m 1213yds  (CIVILS) OB 133/269 Craigo Road ECN5 205m 0138yds Montrose - Aberdeen  (A2CB) Advance Route Clearance OB 133/354 Paul's Bridge - Follow Up ECN5 229m 1234yds  (A2CB) OB 133/313 East Mondynes - Reconstruction ECN5 216m 1232yds  (A2CB) Advance Route Clearance OB 133/342 Cowie House - Demolition ECN5 226m 0052yds  (A2CB) Advance Route Clearance OB 133/347-1 McPhersons - Follow Up ECN5 228m 0520yds  (A2CB) Advance Route Clearance OB 133/386 Doonies - Follow Up ECN5 237m 1672yds  (A2CB) Advance Route Clearance OB 133/388 Ness Occupation - Follow Up ECN5 238m 1295yds  (A2CB) Advance Route Clearance OB 090/278 Backsands - Follow Up ECN4 31m 0374yds  XC: SERVICES TO START/TERMINATE AT DUNDEE  LNER: TO START/TERMINATE AT DUNDEE WITH ECS MVOES TO/FROM DUNDEE & ADDITIONAL STABLING AT EDI WAVERLEY.	

Week 14

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3723724	SC031	New Cumnock	Kirkconnel	Down Up	Possession	06/07/24 0050 Sat	08/07/24 0540 Mon	(CIVILS) 161/191A Replacement GSW 57m 1430yds No passage of ETs  (CIVILS) 161/192B Replacement GSW 58m 374yds No passage of ETs	
P2024/3405851	SC031	Lugton	Kennishead	All Lines	Possession	29/06/24 0110 Sat	01/07/24 0540 Mon (54 hrs)	(CIVILS) REPLACE STRUCTURE UB 222/045 GATESIDE GARDEN GBK 7M 1254YDS  SCOTRAIL: BUS REPLACEMENT BETWEEN GLASGOW AND KILMARNOCK.	
P2024/3751533	SC059 SC131	High Street Jn	Shields Jn	All Lines	Possession	07/07/24 0130 Sun	08/07/24 0500 Mon	(CIVILS)OB 218/018 Shields Road (BG3 Strengthening and Repairs) 2m 3-22yds HST (No passage of Engineering Trains permitted	
		Smithy Lye	Shields Jn	Down Up	Possession	07/07/24 0130 Sun	08/07/24 0500 Mon	(MAINTENANCE) - Shields Jn S&C Tamping	

Week 15

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3751477	SC023 SC055 SC057	Cathcart East Jn	Cathcart North Jn	All Lines	Possession	13/07/24 0045 Sat	15/07/24 0600 Mon	(RSAS) Kirkhill Down 1870y CAT 4 96m 1320y to 97m 1430y Down Cathcart East Jcn/Newton West and Newton East Jcn to Lesmahagow Jcn Ex Carlisle / via Cathcart Circle / arr Cathcart East / to site / dep Lesmahagow / to Millerhill	
		Newton East Jn	Newton Kirkhill Jn	Down and Up	Possession	13/07/24 0045 Sat	15/07/24 0600 Mon		
		Newton Hamilton Jn	Cathcart West Jn	All Lines	Possession	13/07/24 0045 Sat	15/07/24 0600 Mon		
P2024/3831498	SC023 SC055 SC057	Cathcart East Jn	Cathcart North Jn	All Lines	Possession	06/07/24 0045 Sat	08/07/24 0600 Mon	(RSAS) Kirkhill Up 97m 650y to 98m 752y 1862y Cathcart East Jcn/Newton West and Newton East Jcn to Jcn Ex Carlisle / via Cathcart Circle / arr Cathcart East / to site / dep Lesmahagow / to Millerhill	
		Newton East Jn	Newton Kirkhill Jn	Down and Up	Possession	06/07/24 0045 Sat	08/07/24 0600 Mon		
		Newton Hamilton Jn	Cathcart West Jn	All Lines	Possession	06/07/24 0045 Sat	08/07/24 0600 Mon		
P2024/3723724	SC031	New Cumnock	Kirkconnel	Down Up	Possession	06/07/24 0050 Sat	08/07/24 0540 Mon	(CIVILS) 161/191A Replacement GSW 57m 1430yds No passage of ETs  (CIVILS) 161/192B Replacement GSW 58m 374yds No passage of ETs	
P2024/3723689	SC031	New Cumnock	Kirkconnel	Down Up	Possession	13/07/24 0050 Sat	15/07/24 0540 Mon	(CIVILS) 161/205A Replacement GSW 60m 770yds No passage of ETs  (CIVILS) 161/207B Replacement GSW 61m 352yds No passage of ETs	
P2024/3723693	SC031	Kirkconnel	Thornhill	Down Up	Possession	06/07/24 2345 Sat	08/07/24 0520 Mon	(CIVILS) UB 161/216 Tower Burn G&SW 63m 1301yds No passage of ETs	
P2024/3751533	SC059 SC131	High Street Jn	Shields Jn	All Lines	Possession	07/07/24 0130 Sun	08/07/24 0500 Mon	(CIVILS)OB 218/018 Shields Road (BG3 Strengthening and Repairs) 2m 3-22yds HST (No passage of Engineering Trains permitted)	
		Smithy Lye	Shields Jn	Down Up	Possession	07/07/24 0130 Sun	08/07/24 0500 Mon	(MAINTENANCE) - Shields Jn S&C Tamping	
P2024/3723700	SC203	Lairg	Rogart	All Lines	Possession	06/07/24 2035 Sat	08/07/24 0735 Mon	(RSAS) Torrobol 20/21 Shortfall 199y CAT04 68m 0221y to 68m 0420y Single Lairg to Rogart Ex Millerhill/ Via Lairg/ to Site/ via Lairg/ to Millerhill	

## Week 16

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3751477	SC023 SC055 SC057	Cathcart East Jn	Cathcart North Jn	All Lines	Possession	13/07/24 0045 Sat	15/07/24 0600 Mon	(RSAS) Kirkhill Down 1870y CAT 4 96m 1320y to 97m 1430y Down Cathcart East Jcn/Newton West and Newton East Jcn to Ex Carlisle / via Cathcart Circle / arr Cathcart East / to site / dep Lesmahagow / to Millerhill	
		Newton East Jn	Newton Kirkhill Jn	Down and Up	Possession	13/07/24 0045 Sat	15/07/24 0600 Mon		
		Newton Hamilton Jn	Cathcart West Jn	All Lines	Possession	13/07/24 0045 Sat	15/07/24 0600 Mon		
P2024/3723710	SC031	Eastriggs GF	Dumfries	All Lines	Possession	14/07/24 0035 Sun	15/07/24 0430 Mon (29 hrs)	(CIVILS) UB 161/340 Muir Beck GSW 105m 0990yds No passage of ETs  (RSAS) 'Annan South 400y CAT12 107m 0300y to 107m 0700y Up	
P2024/3723689	SC031	New Cumnock	Kirkconnel	Down Up	Possession	13/07/24 0050 Sat	15/07/24 0540 Mon	(CIVILS) 161/205A Replacement GSW 60m 770yds No passage of ETs  (CIVILS) 161/207B Replacement GSW 61m 352yds No passage of ETs  (CIVILS) 161/216 TOWER BURN G&SW 63M 1301YDS No passage of ETs	
P2024/3831538	SC031	Mauchline	New Cumnock	All Lines	Possession	13/07/24 2320 Sat	15/07/24 0550 Mon	(RSAS) Bank Jcn Down Drain â€“ GSW â€“ 53m 616y to 53m 1263y â€“ looking for 2x 29hrs in weeks 14 and 15 alongside existing civils works. Week 14/15 RSA will bring our trains from and to Glasgow	

Week 17

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3751789	SC031	Muirhouse South Jn	Busby Jn	Down Up	Possession	21/07/24 0025 Sun	21/07/24 1200 Sun	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
P2024/3750926	SC031 SC051 SC057	Cathcart East Jn	Cathcart North Jn	All Lines	Possession	21/07/24 0030 Sun	22/07/24 0540 Mon	(CIVILS) R/232/000.0300 Pollokshields East CTC 0m 0300yds No passage of Ets	
		Cathcart West Jn	Muirhouse North Jn	All Lines	Possession	21/07/24 0030 Sun	22/07/24 0540 Mon		
		Muirhouse Central Jn	Eglinton St Jn	All Lines	Possession	21/07/24 0030 Sun	22/07/24 0540 Mon		
				All Lines	Possession	21/07/24 0030 Sun	22/07/24 0800 Mon		
P2024/3831539	SC053 SC055	Neilston	Cathcart West Jn	All Lines	Possession	21/07/24 0001 Sun	22/07/24 0600 Mon	(RSAS) NEILSTON	

Week 18

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3405851	SC031	Lugton	Kennishead	All Lines	Possession	29/06/24 0110 Sat	01/07/24 0540 Mon (54 hrs)	(CIVILS) REPLACE STRUCTURE UB 222/045 GATESIDE GARDEN GBK 7M 1254YDS  SCOTRAIL: BUS REPLACEMENT BETWEEN GLASGOW AND KILMARNOCK.	
P2024/3750968	SC031 SC051 SC057	Cathcart East Jn	Cathcart North Jn	All Lines	Possession	28/07/24 0030 Sun	29/07/24 0540 Mon	(CIVILS) R/232/000.0300 Pollokshields East CTC 0m 0300yds No passage of Ets	
		Cathcart West Jn	Muirhouse North Jn	All Lines	Possession	28/07/24 0030 Sun	29/07/24 0540 Mon		
		Muirhouse Central Jn	Eglington St Jn	All Lines	Possession	28/07/24 0030 Sun	29/07/24 0540 Mon		
P2024/3831621	SC053 SC055	Neilston	Cathcart West Jn	All Lines	Possession	28/07/24 0001 Sun	29/07/24 0600 Mon	(RSAS) NEILSTON	
P2024/3752438	SC103 SC107 SC115	Cowlairs East Jn	Cowlairs South Jn	Eastfield Passenger Loop	Possession	28/07/24 0055 Sun	28/07/24 0735 Sun	MAINTENANCE - S&C STONEBLOWING AT COWLAIRS WEST JN	
				Up Main Down Main Cowlairs Passenger Loop	Possession	28/07/24 0055 Sun	29/07/24 0500 Mon	ROUTE AVAILABLE INTO EASTFIELD DEPOT AND VIA SPRINGBURN.	
		Cowlairs West Jn	Cowlairs North Jn	Down West Curve Up West Curve	Possession	28/07/24 0055 Sun	29/07/24 0500 Mon		
		Sighthill West Jn	Cowlairs West Jn	Down Springburn Up Springburn	Possession	28/07/24 0055 Sun	28/07/24 0735 Sun		
		Cowlairs East Jn	Cowlairs South Jn	Eastfield Passenger Loop	Possession	29/07/24 0055 Mon	29/07/24 0500 Mon		
		Cowlairs West Jn	Cowlairs West Jn	Down Springburn	Possession	29/07/24 0055 Mon	29/07/24 0500 Mon		
		Sighthill West Jn	Cowlairs West Jn	Up Springburn	Possession	29/07/24 0055 Mon	29/07/24 0500 Mon		
P2024/3742348	SC195	Inverurie	Insch	All Lines	Possession	02/08/24 2325 Fri	05/08/24 0620 Mon	(RSAS)Govals 21/22 falldown 1074y CAT4 20m 246y to 20m 1320y SGL Inverurie to Insch	
P2024/3834986	SC195	Elgin	Forres	All Lines	Possession	02/08/24 2345 Fri	05/08/24 0515 Mon	(Civils) 294/005 Kinloss Burn	



Week 19

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0540 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
		Muirhouse South Jn	Barrhead	All Lines		06/10/24 0025 Sun	07/10/24 0540 Mon		
P2024/3748530	SC093	Mossend North Jn	Mossend East Jn	Up Down	Possession	04/08/24 0010 Sun	05/08/24 0425 Mon (29 hrs)	(MAINTENANCE) Mossend Depot OLE Heavy maintenance & defects South - Whifflet North Mossend North Junction - Mossend East Junction	
		Mossend South Jn	Whifflet North Jn	No.1 Down Reception No.2 Down Reception Down and Up Main Nos.1,2&3 Up Recept Down Goods Loop	Possession	04/08/24 0010 Sun	05/08/24 0425 Mon (29 hrs)		
P2024/3441401	SC165	Niddrie West Jn	Craiglockhart Jn	All Lines	Possession	03/08/24 0200 Sat	05/08/24 0515 Mon (54 hrs)	(CIVILS) REPLACE TIMBER DECK UB016/019 OLD DALKEITH ROAD SUB2 4M 286YDS  *DIVERSIONARY ROUTE AVAILABLE VIA EDINBURGH WAVERLEY*  CLOSURE OF THE ROUNDABOUT AT CAMERON TOLL TO FACILITATE REPLACEMENT OF THE TIMBER DECK AND BRIDGE REFURBISHMENT.	
P2024/3742348	SC195	Inverurie	Insch	All Lines	Possession	02/08/24 2325 Fri	05/08/24 0620 Mon	(RSAS)Govals 21/22 falldown 1074y CAT4 20m 246y to 20m 1320y SGL Inverurie to Insch	
P2024/3834986	SC195	Elgin	Forres	All Lines	Possession	02/08/24 2345 Fri	05/08/24 0515 Mon	(Civils) 294/005 Kinloss Burn	

## Week 20

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3750926	SC031 SC051 SC057	Cathcart East Jn	Cathcart North Jn	All Lines	Possession	21/07/24 0030 Sun	22/07/24 0540 Mon	(CIVILS) R/232/000.0300 Pollokshields East CTC 0m 0300yds No passage of Ets	
		Cathcart West Jn	Muirhouse North Jn	All Lines	Possession	21/07/24 0030 Sun	22/07/24 0540 Mon		
		Muirhouse Central Jn	Eglington St Jn	All Lines	Possession	21/07/24 0030 Sun	22/07/24 0540 Mon		
				All Lines	Possession	21/07/24 0030 Sun	22/07/24 0800 Mon		
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0540 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
		Muirhouse South Jn	Barrhead	All Lines		06/10/24 0025 Sun	07/10/24 0540 Mon		
P2024/3792777	SC093	Garnqueen North Jn	Cumbernauld	All Lines	Possession	11/08/24 0040 Sun	12/08/24 0455 Mon	(RSAS) Tinkers Bridge Up â€" SCM3 â€" 98m 1610y to 99m 550y  DB Cargo: 4N30 Cape, 4M30 Sun to run Grangemouth - Mossend immediately after the block. DB to run 4M25 MO to get wagons south.	

Week 21

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3750968	SC031 SC051 SC057	Cathcart East Jn	Cathcart North Jn	All Lines	Possession	28/07/24 0030 Sun	29/07/24 0540 Mon	(CIVILS) R/232/000.0300 Pollokshields East CTC 0m 0300yds No passage of Ets	
		Cathcart West Jn	Muirhouse North Jn	All Lines	Possession	28/07/24 0030 Sun	29/07/24 0540 Mon		
		Muirhouse Central Jn	Eglington St Jn	All Lines	Possession	28/07/24 0030 Sun	29/07/24 0540 Mon		
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0540 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
		Muirhouse South Jn	Barrhead	All Lines		06/10/24 0025 Sun	07/10/24 0540 Mon		
P2024/3792814	SC093	Garnqueen North Jn	Cumbernauld	All Lines	Possession	18/08/24 0040 Sun	19/08/24 0455 Mon	(RSAS) Tinkers Bridge Up â€" SCM3 â€" 98m 1610y to 99m 550y  DB Cargo: 4N30 Cape, 4M30 Sun to run Grangemouth - Mossend immediately after the block. DB to run 4M25 MO to get wagons south.	
P2024/3740834	SC117	Grangemouth Jn SB	Grangemouth Docks Forth Ports Authority	Down Goods/Docks Single Line	Possession	18/08/24 0020 Sun	19/08/24 0430 Mon	(WD)Fouldubs Loop 2 SC117 GMH 3902 1m 1410yds to 2m 0055yds  DB Cargo: 4N30 Cape, 4M30 Sun to run Grangemouth - Mossend immediately after the block. DB to run 4M25 MO to get wagons south.	

## Week 22

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0540 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
		Muirhouse South Jn	Barrhead	All Lines		06/10/24 0025 Sun	07/10/24 0540 Mon		
P2024/3740878	SC117	Grangemouth Jn SB	Grangemouth Docks Forth Ports Authority	Down Goods/Docks Single Line	Possession	25/08/24 0020 Sun	26/08/24 0430 Mon	(WD)Fouldubs Loop 2 SC117 GMH 3902 1m 1410yds to 2m 0055yds  DB Cargo: 4N30 Cape, 4M30 Sun- start from Mossend. Run 4M30 Grangemouth - Mossend immediately after the block is lifted.	

Week 23

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0540 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
		Muirhouse South Jn	Barrhead	All Lines		06/10/24 0025 Sun	07/10/24 0540 Mon		
P2024/3846263	SC123 SC133	Westerton	Drumchapel	All Lines	Possession	01/09/24 0025 Sun	01/09/24 1030 Sun	(MAINTENANCE) Westerton Disruptive Tamp SC123/SC133 Westerton/Westeron Jn to Drumchapel/Milngavie	
		Westerton Jn	Milngavie	All Lines	Possession	01/09/24 0025 Sun	01/09/24 1030 Sun		
P2024/3752644	SC171 SC181	Ladybank	Ladybank Jn	All Lines	Possession	31/08/24 0040 Sat	02/09/24 0520 Mon	(Decarbonisation) 090/124 Water Trough Intervention Thornton to Ladybank Jn	
		Thornton South Jn	Ladybank	All Lines	Possession	31/08/24 0040 Sat	02/09/24 0520 Mon	(Decarbonisation) 090/122 Pittilock Burn No 2 (Proposed Demo) (Combine with adjacent Pittilock Burn No.1) Thornton to Ladybank Jn 35m 1298yds  (Civils) Muriespot Bridge Reconstruction OB 090/106 Muriespot Bridge ECN2 31m 1408yds No passage of ET/OTM for duration Thornton South Jn To Markinch  (RSAS) Landfill 603y 0m 1625 to 1m 468y Single line Markinch to Cupar and Ladybank Jcn to Hilton Ladybank Jn to Ladybank  XC: ABERDEEN SERVICES TO START/TERMINATE AT EDI WAVERLEY.	

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3752629	SC171	Thornton South Jn	Ladybank	All Lines	Possession	31/08/24 0055 Sat	02/09/24 0520 Mon	(Decarbonisation) 090/112 Markinch Station Redeck Thornton to Ladybank Jn  (Decarbonisation) 090/119 Pilmuir Road / Feus Rd Bridge Kirkforthar Track slue / interval reduction Thornton to Ladybank 35m 0528yds Jn  (Civils) OB 090/106 Muriespot Bridge ECN2 31m 1408yds No passage of ET/OTM for duration Thornton South Jn To Markinch  XC: ABERDEEN SERVICES TO START/TERMINATE AT EDI WAVERLEY  LNER: ABERDEEN SERVICES TO DIVERT VIA PERTH & ERROLL.	

## Week 24

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0540 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
		Muirhouse South Jn	Barrhead	All Lines		06/10/24 0025 Sun	07/10/24 0540 Mon		
P2024/3846178	SC123 SC125 SC136	Hyndland East Jn	Anniesland	All Lines	Possession	08/09/24 0040 Sun	08/09/24 1030 Sun	(MAINTENANCE) Tamping Heavy S&C Hyndland East Jn SC123/SC125/SC136	
			Yoker SC	All Lines	Possession	08/09/24 0040 Sun	08/09/24 1030 Sun	Hyndland/Hyndland East JN/Hyndland North Jn to Anniesland/Yoker East End/Hyndland West Jn	
		Hyndland West Jn	Hyndland North Jn	Single	Possession	08/09/24 0040 Sun	08/09/24 1030 Sun		
P2024/3752574	SC171	Thornton South Jn	Ladybank	All Lines	Possession	07/09/24 0055 Sat	09/09/24 0520 Mon	(Decarbonisation) 090/112 Markinch Station Redeck Thornton to Ladybank Jn  (Decarbonisation) 090/119 Pilmuir Road / Feus Rd Bridge Kirkforthar Track slue / interval reduction Thornton to Ladybank 35m 0528yds Jn  (Decarbonisation) 090/018 Balgonie Square Redeck Thornton to Ladybank Jn  (Civils) OB 090/106 Muriespot Bridge ECN2 31m 1408yds No passage of ET/OTM for duration Thornton South Jn To Markinch  XC: ABERDEEN SERVICES TO START/TERMINATE AT EDI WAVERLEY  LNER: ABERDEEN SERVICES TO DIVERT VIA PERTH & ERROLL.	

## Week 25

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0540 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
		Muirhouse South Jn	Barrhead	All Lines		06/10/24 0025 Sun	07/10/24 0540 Mon		
P2024/3846196	SC123 SC125	Westerton	Kilpatrick	All Lines	Possession	15/09/24 0110 Sun	15/09/24 1100 Sun	(MAINTENANCE) Dalmuir Disruptive Tamp SC123/SC125 Westerton/Dalmuir Park Jn to Kilpatrick/Yoker West	
		Yoker	Dalmuir Park Jn	All Lines	Possession	15/09/24 0110 Sun	15/09/24 1100 Sun		
P2024/3798741	SC147	Regional Boundary (SC147 54m 1100yds)	Grantshouse	All Lines	Possession	14/09/24 0025 Sat	16/09/24 0555 Mon	(RSAS) Burnmouth Cutting Down â€œ ECM8 â€œ 51m 960y to 52m 350yâ€œ Boundary to Grantshouse  LNER: DIVERT 1XTPH (IN EACH DIRECTION) VIA THE TYNE VALLEY AND WCML. NON-DIVERTED SERVICES TO START/TERMINATE AT NEWCASTLE, NOMINATED LNER SERVICES TO RUN VIA THE SURBURBAN LINE (TO BE CONFIRMED AT DPP TIMESCALES).  XC: SERVICES TO START/TERMINATE AT EDI WAVERLEY & NEWCASTLE.  TPE: EDI-NEWCASTLE SERVICES TO BE CANCELLED.	
P2024/3748497	SC147	Grantshouse	Drem	All Lines	Possession	14/09/24 0130 Sat	16/09/24 0430 Mon	(MAINTENANCE) OLE Heavy maintenance Drem to Grantshouse 28m 00yds to 35m 00yds E52-E76 OTP ACCESS @ Innerwick 33m 1350yds  LNER: DIVERT 1XTPH (IN EACH DIRECTION) VIA THE TYNE VALLEY AND WCML. NON-DIVERTED SERVICES TO START/TERMINATE AT NEWCASTLE, NOMINATED LNER SERVICES TO RUN VIA THE SURBURBAN LINE (TO BE CONFIRMED AT DPP TIMESCALES).  XC: SERVICES TO START/TERMINATE AT EDI WAVERLEY & NEWCASTLE.  TPE: EDI-NEWCASTLE SERVICES TO BE CANCELLED.	



Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3723789	SC147 SC149	Drem Jn	North Berwick	All Lines	Possession	14/09/24 0130 Sat	16/09/24 0530 Mon	(CIVILS) Drem Drainage ECM8 & NBK 17m 1540yds - 18m 1615yds	
		Stenton GSP	Monktonhall Jn	All Lines	Possession	14/09/24 0130 Sat	16/09/24 0530 Mon	(RSAS) St Germain's Crossing Down 294y CAT11 11m 1032y to 11m 1326y Down. Monktonhall to Drem Jn. Haulage Arr Monktonhall Jn, dep Monktonhall Jn  LNER: DIVERT 1XTPH (IN EACH DIRECTION) VIA THE TYNE VALLEY AND WCML. NON-DIVERTED SERVICES TO START/TERMINATE AT NEWCASTLE, NOMINATED LNER SERVICES TO RUN VIA THE SUBURBAN LINE (TO BE CONFIRMED AT DPP TIMESCALES).  XC: SERVICES TO START/TERMINATE AT EDI WAVERLEY & NEWCASTLE  TPE: EDI-NEWCASTLE SERVICES TO BE CANCELLED.	

## Week 26

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0540 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
		Muirhouse South Jn	Barrhead	All Lines		06/10/24 0025 Sun	07/10/24 0540 Mon		
P2024/3819887	SC147	Regional Boundary (SC147 54m 1100yds)	Grantshouse	All Lines	Possession	21/09/24 0025 Sat	23/09/24 0555 Mon	(RSAS) Burnmouth Cutting Down â€" ECM8 â€" 51m 960y to 52m 350yâ€" Boundary to Grantshouse  LNER: DIVERT 1XTPH (IN EACH DIRECTION) VIA THE TYNE VALLEY AND WCML. NON-DIVERTED SERVICES TO START/TERMINATE AT NEWCASTLE, NOMINATED LNER SERVICES TO RUN VIA THE SURBURBAN LINE (TO BE CONFIRMED AT DPP TIMESCALES).  XC: SERVICES TO START/TERMINATE AT EDI WAVERLEY & NEWCASTLE.  TPE: EDI-NEWCASTLE SERVICES TO BE CANCELLED.	
P2024/3723764	SC147	Drem Jn	Monktonhall Jn	All Lines		21/09/24 0130 Sat	23/09/24 0530 Mon	(RSAS) St Germain's Crossing Down 294y CAT11 11m 1032y to 11m 1326y Down. Monktonhall to Drem Jn. Haulage Arr Monktonhall Jn, dep Monktonhall Jn  LNER: DIVERT 1XTPH (IN EACH DIRECTION) VIA THE TYNE VALLEY AND WCML. NON-DIVERTED SERVICES TO START/TERMINATE AT NEWCASTLE, NOMINATED LNER SERVICES TO RUN VIA THE SURBURBAN LINE (TO BE CONFIRMED AT DPP TIMESCALES).  XC: SERVICES TO START/TERMINATE AT EDI WAVERLEY & NEWCASTLE  TPE: EDI-NEWCASTLE SERVICES TO BE CANCELLED.	

## Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3748518	SC147	Grantshouse	Stenton GSP	All Lines		21/09/24 0130 Sat	22/09/24 0900 Sun	(MAINTENANCE) OLE Heavy maintenance Drem to Grantshouse 28m 00yds to 35m 00yds E52-E76 OTP ACCESS @ Innerwick 33m 1350yds  LNER: DIVERT 1XTPH (IN EACH DIRECTION) VIA THE TYNE VALLEY AND WCML. NON-DIVERTED SERVICES TO START/TERMINATE AT NEWCASTLE, NOMINATED LNER SERVICES TO RUN VIA THE SURBURBAN LINE (TO BE CONFIRMED AT DPPP TIMESCALES).  XC: SERVICES TO START/TERMINATE AT EDI WAVERLEY & NEWCASTLE.  TPE: EDI-NEWCASTLE SERVICES TO BE CANCELLED.	
P2024/3751718	SC147	Waverley (East End)	Portobello Jn (Scotland)	All Lines	Possession	22/09/24 0035 Sun	23/09/24 0400 Mon	(Civils) OB 001/009 Wheatfield / Portobello Rd ECM8 2m 120yds Waverley - Portobello Jn No passage of Ets  LNER: DIVERT 1XTPH (IN EACH DIRECTION) VIA THE TYNE VALLEY AND WCML. NON-DIVERTED SERVICES TO START/TERMINATE AT NEWCASTLE, NOMINATED LNER SERVICES TO RUN VIA THE SURBURBAN LINE (TO BE CONFIRMED AT DPPP TIMESCALES).  XC: ECS MOVES BETWEEN EDI WAVERLEY & CRAIGENTINNY DEPOT TO DIVERT VIA EDI SUB LINES.  TPE: EDI-NEWCASTLE SERVICES TO BE CANCELLED.	

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3738975	SC191	Montrose	Aberdeen	Up Down	Possession	22/09/24 0035 Sun	23/09/24 0500 Mon	(A2CB) Advance Route Clearance OB 090/195 Broughty Ferry Road - Demolition ECN3 2m 0154yds  (A2CB) Advance Route Clearance OB 090/207A South Balmossie Street - Demolition ECN3 4m 1738yds  (A2CB) Advance Route Clearance OB 090/216 Golf Street - Demolition ECN3 9m 1364yds  (A2CB) Advance Route Clearance OB 090/227A Elliot Junction - Demolition ECN3 15m 0232yds  (A2CB) Advance Route Clearance FB 090/192 Camperdown - Demolition ECN3 0m 0946yds  (A2CB) Advance Route Clearance OB 090/244 Mitchells - Demolition ECN4 18m 1584yds  (A2CB) Advance Route Clearance OB 090/245 Hendersons - Demolition ECN4 19m 0176yds  (A2CB) Advance Route Clearance OB 090/209B Monifieth Station - Prep ECN3 5m 1520yds  (A2CB) Advance Route Clearance OB 090/251 Inverkeilor - Prep ECN4 23m 0396yds  (A2CB) Advance Route Clearance OB 090/252 Inverkeilor - Prep ECN4 23m 0572yds	

## Week 27

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0540 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
		Muirhouse South Jn	Barrhead	All Lines		06/10/24 0025 Sun	07/10/24 0540 Mon		
P2024/3819912	SC147	Regional Boundary (SC147 54m 1100yds)	Grantshouse	All Lines	Possession	28/09/24 0025 Sat	30/09/24 0555 Mon	(RSAS) Burnmouth Cutting Down â€" ECM8 â€" 51m 960y to 52m 350yâ€" Boundary to Grantshouse  LNER: DIVERT 1XTPH (IN EACH DIRECTION) VIA THE TYNE VALLEY AND WCML. NON-DIVERTED SERVICES TO START/TERMINATE AT NEWCASTLE, NOMINATED LNER SERVICES TO RUN VIA THE SUBURBAN LINE (TO BE CONFIRMED AT DPP TIMESCALES).  XC: SERVICES TO START/TERMINATE AT EDI WAVERLEY & NEWCASTLE.  TPE: EDI-NEWCASTLE SERVICES TO BE CANCELLED.	
P2024/3751674	SC147	Waverley (East End)	Portobello Jn (Scotland)	All Lines	Possession	29/09/24 0035 Sun	30/09/24 0400 Mon	(Civils) OB 001/009 Wheatfield / Portobello Rd ECM8 2m 120yds Waverley - Portobello Jn No passage of Ets  LNER: DIVERT 1XTPH (IN EACH DIRECTION) VIA THE TYNE VALLEY AND WCML. NON-DIVERTED SERVICES TO START/TERMINATE AT NEWCASTLE, NOMINATED LNER SERVICES TO RUN VIA THE SUBURBAN LINE (TO BE CONFIRMED AT DPPP TIMESCALES).  XC: ECS MOVES BETWEEN EDI WAVERLEY & CRAIGENTINNY DEPOT TO DIVERT VIA THE EDI SUBURBAN LINES  TPE: EDI-NEWCASTLE SERVICES TO BE CANCELLED.	

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3739007	SC191	Montrose	Aberdeen	Up Down	Possession	29/09/24 0035 Sun	30/09/24 0500 Mon	(A2CB) Advance Route Clearance OB 090/195 Broughty Ferry Road - Reconstruction ECN3 2m 0154yds  (A2CB) Advance Route Clearance OB 090/207A South Balmossie Street - Reconstruction ECN3 4m 1738yds  (A2CB) Advance Route Clearance OB 090/216 Golf Street - Reconstruction ECN3 9m 1364yds  (A2CB) Advance Route Clearance OB 090/227A Elliot Junction - Reconstruction ECN3 15m 0232yds  (A2CB) Advance Route Clearance OB 090/206B Bridge Street - Demolition ECN3 4m 1199yds  (A2CB) Advance Route Clearance OB 090/209B Monifieth Station - Demolition ECN3 5m 1520yds  (A2CB) Advance Route Clearance OB 090/244 Mitchells - Follow Up ECN4 18m 1584yds  (A2CB) Advance Route Clearance OB 090/245 Hendersons - Follow Up ECN4 19m 0176yds  (A2CB) Advance Route Clearance OB 090/251 Inverkeilor - Prep ECN4 23m 0396yds  (A2CB) Advance Route Clearance OB 090/252 Inverkeilor - Prep ECN4 23m 0572yds  XC: SERVICES TO START/TERMINATE AT DUNDEE	

Week 28

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0540 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
		Muirhouse South Jn	Barrhead	All Lines		06/10/24 0025 Sun	07/10/24 0540 Mon		
P2024/3779819	SC141	Tulloch	Fort William	All Lines	Possession	05/10/24 2215 Sat	07/10/24 0735 Mon	(Civil) C 310/331K -Culvert Renewal â€" WHL 94m 1120yds.	
P2024/3768360	SC171	Haymarket West Jn	Inverkeithing	All Lines	Possession	06/10/24 0025 Sun	07/10/24 0440 Mon (29 hrs)	(FIFE/ECML INFILL PROJECT)	

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3738956	SC191	Montrose	Aberdeen	Up Down	Possession	06/10/24 0035 Sun	07/10/24 0500 Mon	<p>(A2CB) Advance Route Clearance OB 090/193 Orphanage Road - Demolition ECN3 1m 0335yds</p> <p>(A2CB) Advance Route Clearance OB 090/251 Inverkeilor - Demolition ECN4 23m 0396yds</p> <p>(A2CB) Advance Route Clearance OB 090/209B Monifieth Station - Follow ECN3 5m 1520ydsUp</p> <p>(A2CB) Advance Route Clearance OB 090/244 Mitchells - Follow Up ECN4 18m 1584yds</p> <p>(A2CB) Advance Route Clearance OB 090/245 Hendersons - Follow Up ECN4 19m 0176yds</p> <p>(A2CB )Advance Route Clearance OB 090/274 Barns Road - Demolition ECN4 29m 0902yds</p> <p>(A2CB )Advance Route Clearance OB 090/268 Buddin Bridge - Demolition ECN4 27m 0198yds</p> <p>(A2CB) Advance Route Clearance OB 090/205 Lovers Lane - Demolition ECN3 4m 0704yds</p> <p>(A2CB) Advance Route Clearance OB 090/252 Inverkeilor - Demolition ECN4 23m 0572yds</p> <p>(A2CB) Advance Route Clearance OB 090/207 Bridge Street - Demolition ECN3 4m 1210yds</p> <p>XC: ABERDEEN SERVICES TO START/TERMINATE AT EDI WAVERLEY</p>	



## Week 29

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0540 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
		Muirhouse South Jn	Barrhead	All Lines		06/10/24 0025 Sun	07/10/24 0540 Mon		
P2024/3751716	SC143	Connel Ferry	Oban	Single	Possession	18/10/24 2130 Fri	21/10/24 0515 Mon	(Civils) Falls of Cruachan to Connel Ferry, timber deck replacement UB 312/230 Allt Gruinche (OBN2 56m 00yds)  C 312/272A OBN2 67m 1660yds No passage of Ets Connel Ferry to Oban  C 312/271A OBN2 67m 1200yds No passage of Ets Connel Ferry to Oban	
P2024/3751670	SC143	Dalmally	Connel Ferry	Single	Possession	18/10/24 2125 Fri	21/10/24 0530 Mon	(Civils) Falls of Cruachan to Connel Ferry, timber deck replacement UB 312/230 Allt Gruinche (OBN2 56m 00yds)	
P2024/3768402	SC171	Haymarket West Jn	Inverkeithing	All Lines	Possession	13/10/24 0025 Sun	14/10/24 0440 Mon (29 hrs)	(FIFE/ECML INFILL PROJECT)  (RSAS)Camerons bridge 8m 1260yds to 8m 1666yds Down Line (2100) North Queensferry and South Gyle  XC: ABERDEEN SERVICES TO START/TERMINATE AT EDI WAVERLEY.	

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3739022	SC191	Montrose	Aberdeen	Up Down	Possession	13/10/24 0035 Sun	14/10/24 0500 Mon	<p>(A2CB) Advance Route Clearance OB 090/252 Inverkeilor - Follow Up ECN4 23m 0572yds</p> <p>(A2CB) Advance Route Clearance OB 090/251 Inverkeilor - Follow Up ECN4 23m 0396yds</p> <p>(A2CB) Advance Route Clearance OB 090/209B Monifieth Station - Follow Up ECN3 5m 1520yds</p> <p>(A2CB) Advance Route Clearance OB 090/244 Mitchells - Follow Up ECN4 18m 1584yds</p> <p>(A2CB) Advance Route Clearance OB 090/245 Hendersons - Follow Up ECN4 19m 0176yds</p> <p>(A2CB) Advance Route Clearance OB 090/274 Barns Road - Reconstruction ECN4 29m 0902yds</p> <p>(A2CB) Advance Route Clearance OB 090/268 Buddin Bridge - Reconstruction ECN4 27m 0198yds</p> <p>(A2CB) Advance Route Clearance OB 090/205 Lovers Lane - Reconstruction ECN3 4m 0704yds</p> <p>(A2CB) Advance Route Clearance OB 090/207 Bridge Street - Reconstruction ECN3 4m 1210yds</p> <p>XC: ABERDEEN SERVICES TO START/TERMINATE AT EDIN WAVERLEY.</p>	

Week 30

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3846109	SC025	Rutherglen Central Jn	Finnieston West Jn	All Lines	Possession	19/10/24 2355 Sat	20/10/24 1000 Sun	(MAINTENANCE) Finnieston High level OHL Renewals Finnieston East/Rutherglen Central to Finnieston West	
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0540 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
		Muirhouse South Jn	Barrhead	All Lines		06/10/24 0025 Sun	07/10/24 0540 Mon		
P2024/3819922	SC123	Garrowhill	High Street	All Lines	Possession	20/10/24 0030 Sun	21/10/24 0515 Mon	(RSAS) Carntyne 20/21 Falldown 866y CAT16 1m 1534y to 2m 0640y Up High Street to Garrowhill Ex Millerhill/ Via Garrowhill/ to Site/ via High Street Jn/ to Millerhill	
P2024/3819924	SC123	High Street Jn	Finnieston West Jn	All Lines	Possession	20/10/24 0035 Sun	21/10/24 0515 Mon	T240/123 Charing Cross & T 240/124 Finnieston Tunnel Structure Stablisation NEM3 - 0m 1025yds to 1m 1288yds	
P2024/3751716	SC143	Connel Ferry	Oban	Single	Possession	18/10/24 2130 Fri	21/10/24 0515 Mon	(Civils) Falls of Cruachan to Connel Ferry, timber deck replacement UB 312/230 Allt Gruinche (OBN2 56m 00yds)  C 312/272A OBN2 67m 1660yds No passage of Ets Connel Ferry to Oban  C 312/271A OBN2 67m 1200yds No passage of Ets Connel Ferry to Oban	
P2024/3819892	SC143	Dalmally	Connel Ferry	Single	Possession	25/10/24 2125 Fri	28/10/24 0530 Mon	(Civils) Falls of Cruachan to Connel Ferry, timber deck replacement UB 312/230 Allt Gruinche (OBN2 56m 00yds)	
P2024/3751670	SC143	Dalmally	Connel Ferry	Single	Possession	18/10/24 2125 Fri	21/10/24 0530 Mon	(Civils) Falls of Cruachan to Connel Ferry, timber deck replacement UB 312/230 Allt Gruinche (OBN2 56m 00yds)	
P2024/3779896	SC143	Connel Ferry	Oban	Single	Possession	25/10/24 2130 Fri	28/10/24 0515 Mon	(Civils) C 312/273C -Culvert Renewal â€” OBN2 68m 0699yds.  (Civils) C 312/273B OBN2 68m 0396yds No passage of Ets	

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3768404	SC171	Thornton South Jn	Ladybank	All Lines	Possession	20/10/24 0035 Sun	21/10/24 0520 Mon	(Decarbonisation) 090/124 Water Trough Intervention Thornton to Ladybank Jn  (Decarbonisation) 090/122 Pittilock Burn No 2 (Proposed Demo) (Combine with adjacent Pittilock Burn No.1) Thornton to Ladybank Jn 35m 1298yds  (Civils) Muriespot Bridge Reconstruction OB 090/106 Muriespot Bridge ECN2 31m 1408yds No passage of ET/OTM for duration Thornton South Jn To Markinch  XC: ABERDEEN SERVICES TO START/TERMINATE AT EDI WAVERLEY.	

Week 31

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0540 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
		Muirhouse South Jn	Barrhead	All Lines		06/10/24 0025 Sun	07/10/24 0540 Mon		
P2024/3742330	SC123	Garrowhill	High Street	All Lines	Possession	27/10/24 0030 Sun	28/10/24 0515 Mon	(RSAS) Carntyne 20/21 Falldown 866y CAT16 1m 1534y to 2m 0640y Up High Street to Garrowhill Ex Millerhill/ Via Garrowhill/ to Site/ via High Street Jn/ to Millerhill  (MAINTENANCE) Bellgrove Disruptive Tamp SC123/SC129 Duke St/Carntyne to Bellgrove to Bellgrove Jn (10HRS)	
P2024/3733427	SC123	High Street Jn	Finnieston West Jn	All Lines	Possession	27/10/24 0035 Sun	28/10/24 0515 Mon	T240/123 Charing Cross & T 240/124 Finnieston Tunnel Structure Stabilisation NEM3 - 0m 1025yds to 1m 1288yds	
P2024/3752124	SC141	Helensburgh Upper	Crianlarich	Single	Possession	01/11/24 2250 Fri	04/11/24 0550 Mon	(WD) Finnart Resleeper - WHL 11m780 to 12m1020 (Garelochhead to Arrochar and Tarbet)  (WD)Arrochar Reballast	
P2024/3819892	SC143	Dalmally	Connel Ferry	Single	Possession	25/10/24 2125 Fri	28/10/24 0530 Mon	(Civils) Falls of Cruachan to Connel Ferry, timber deck replacement UB 312/230 Allt Gruinche (OBN2 56m 00yds)	
P2024/3779896	SC143	Connel Ferry	Oban	Single	Possession	25/10/24 2130 Fri	28/10/24 0515 Mon	(Civils) C 312/273C -Culvert Renewal â€œ OBN2 68m 0699yds.  (Civils) C 312/273B OBN2 68m 0396yds No passage of Ets	
P2024/3752578	SC171	Haymarket West Jn	North Queensferry	All Lines	Possession	27/10/24 0025 Sun	28/10/24 0440 Mon	(RSAS) Dalmeny South 161y CAT14 9m 0328y to 9m 0489y Up	

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3752644	SC171	Ladybank	Ladybank Jn	All Lines	Possession	31/08/24	02/09/24	(Decarbonisation) 090/124 Water Trough Intervention Thornton to Ladybank Jn	
	SC181					0040 Sat	0520 Mon		
		Thornton South Jn	Ladybank	All Lines	Possession	31/08/24	02/09/24	(Decarbonisation) 090/122 Pittilock Burn No 2 (Proposed Demo) (Combine with adjacent Pittilock Burn No.1) Thornton to Ladybank Jn 35m 1298yds	
								(Civils) Muriespot Bridge Reconstruction OB 090/106 Muriespot Bridge ECN2 31m 1408yds No passage of ET/OTM for duration Thornton South Jn To Markinch	
								(RSAS) Landfill	

Week 32

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0540 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
		Muirhouse South Jn	Barrhead	All Lines		06/10/24 0025 Sun	07/10/24 0540 Mon		
P2024/3750309	SC123 SC141	Cardross	Helensburgh Central	All Lines	Possession	02/11/24 0050 Sat	04/11/24 0550 Mon	(WD) Craigendoran Station NEM7 3100 23m 0270yds to 23m 0430yds Requires SC141 from Craigendoran Jn to Helensburgh Upper	
		Craigendoran Jn	Helensburgh Upper	All Lines	Possession	02/11/24 0050 Sat	04/11/24 0550 Mon	(MAINTENANCE) CRAIGENDORAN S&C TAMPING SC123/SC141 10HRS	
P2024/3752124	SC141	Helensburgh Upper	Crianlarich	Single	Possession	01/11/24 2250 Fri	04/11/24 0550 Mon	(WD) Finnart Resleeper - WHL 11m780 to 12m1020 (Garelochhead to Arrochar and Tarbet)  (WD)Arrochar Reballast	
P2024/3751504	SC141	Helensburgh Upper	Glen Douglas	Single		08/11/24 2335 Fri	11/11/24 0550 Mon	(CIVILS) OB 310/022 Garelochhead Training Camp WHL 8m 0100yds No passage of Ets  (WD) Finnart Resleeper - WHL 11m780 to 12m1020 (Garelochhead to Arrochar and Tarbet)P2023/3751435	

Week 33

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0540 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
		Muirhouse South Jn	Barrhead	All Lines		06/10/24 0025 Sun	07/10/24 0540 Mon		
P2024/3751504	SC141	Helensburgh Upper	Glen Douglas	Single		08/11/24 2335 Fri	11/11/24 0550 Mon	(CIVILS) OB 310/022 Garelochhead Training Camp WHL 8m 0100yds No passage of Ets  (WD) Finnart Resleeper - WHL 11m780 to 12m1020 (Garelochhead to Arrochar and Tarbet)P2023/3751435	
P2024/3744867	SC193	Blair Atholl	Kingussie	All Lines	Possession	15/11/24 2240 Fri	18/11/24 0615 Mon	(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair Atholl/ to Millerhill  LNER: TO START/TERMINATE AT PERTH (INCLUDING ECS MOVES) AND STABLE 1XAZUMA UNIT AT EDI WAAVERLEY (VICE INVERNESS) ON FRI 15TH, SAT 16TH & SUN 17TH.	
P2024/3779912	SC193	Kingussie	Aviemore	All Lines	Possession	15/11/24 2245 Fri	18/11/24 0610 Mon (54 hrs)	(Civils) C 290/202A " Culvert Renewal " HGL2 77m 1386yds (Kingussie " Aviemore)	



## Week 34

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0540 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
		Muirhouse South Jn	Barrhead	All Lines		06/10/24 0025 Sun	07/10/24 0540 Mon		
P2024/3744867	SC193	Blair Atholl	Kingussie	All Lines	Possession	15/11/24 2240 Fri	18/11/24 0615 Mon	(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair Atholl/ to Millerhill  LNER: TO START/TERMINATE AT PERTH (INCLUDING ECS MOVES) AND STABLE 1XAZUMA UNIT AT EDI WAAVERLEY (VICE INVERNESS) ON FRI 15TH, SAT 16TH & SUN 17TH.	
P2024/3744872	SC193	Blair Atholl	Kingussie	All Lines	Possession	22/11/24 2240 Fri	25/11/24 0615 Mon	(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair Atholl/ to Millerhill  LNER: TO START/TERMINATE AT PERTH (INCLUDING ECS MOVES) AND STABLE 1XAZUMA UNIT AT EDI WAAVERLEY (VICE INVERNESS) ON FRI 22ND, SAT 23RD & SUN 24TH.	
P2024/3779912	SC193	Kingussie	Aviemore	All Lines	Possession	15/11/24 2245 Fri	18/11/24 0610 Mon (54 hrs)	(Civils) C 290/202A " Culvert Renewal " HGL2 77m 1386yds (Kingussie " Aviemore)	

Week 35

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0540 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
		Muirhouse South Jn	Barrhead	All Lines		06/10/24 0025 Sun	07/10/24 0540 Mon		
P2024/3744872	SC193	Blair Atholl	Kingussie	All Lines	Possession	22/11/24 2240 Fri	25/11/24 0615 Mon	(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair Atholl/ to Millerhill  LNER: TO START/TERMINATE AT PERTH (INCLUDING ECS MOVES) AND STABLE 1XAZUMA UNIT AT EDI WAAVERLEY (VICE INVERNESS) ON FRI 22ND, SAT 23RD & SUN 24TH.	
P2024/3744853	SC193	Stanley Jn	Blair Atholl	All Lines	Possession	29/11/24 2320 Fri	02/12/24 0545 Mon	(CIVILS) OB 290/082 Rannoch Road, , replace structure Pitlochry to Blair Atholl (HGL2 32m 181yds)  LNER: TO START/TERMINATE AT PERTH (INCLUDING ECS MOVES) AND STABLE 1XAZUMA UNIT AT EDI WAAVERLEY (VICE INVERNESS) ON FRI 29TH, SAT 30TH & SUN 1ST.	

Week 36

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3744857	SC193	Stanley Jn	Blair Atholl	All Lines	Possession	06/12/24 2320 Fri	09/12/24 0545 Mon	(CIVILS) OB 290/082 Rannoch Road, , replace structure Pitlochry to Blair Atholl (HGL2 32m 181yds)  LNER: TO START/TERMINATE AT PERTH (INCLUDING ECS MOVES) AND STABLE 1XAZUMA UNIT AT EDI WAAVERLEY (VICE INVERNESS) ON FRI 6TH, SAT 7th & SUN 8TH.	
P2024/3744853	SC193	Stanley Jn	Blair Atholl	All Lines	Possession	29/11/24 2320 Fri	02/12/24 0545 Mon	(CIVILS) OB 290/082 Rannoch Road, , replace structure Pitlochry to Blair Atholl (HGL2 32m 181yds)  LNER: TO START/TERMINATE AT PERTH (INCLUDING ECS MOVES) AND STABLE 1XAZUMA UNIT AT EDI WAAVERLEY (VICE INVERNESS) ON FRI 29TH, SAT 30TH & SUN 1ST.	

Week 37

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3744857	SC193	Stanley Jn	Blair Atholl	All Lines	Possession	06/12/24 2320 Fri	09/12/24 0545 Mon	(CIVILS) OB 290/082 Rannoch Road, , replace structure Pitlochry to Blair Atholl (HGL2 32m 181yds)  LNER: TO START/TERMINATE AT PERTH (INCLUDING ECS MOVES) AND STABLE 1XAZUMA UNIT AT EDI WAAVERLEY (VICE INVERNESS) ON FRI 6TH, SAT 7th & SUN 8TH.	