




Week 37  
09/10 December 2023  
**Issued 17/10/22**  
**V1**











Network Rail © 2010

# National Q1 2024 - Inter Route Possessions Only

**Weekend Possessions**  
**TTYear 2024 - Q1**  
Week 39  
23/24 December 2023  
**Issued 00/00/00**  
**V0**


- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1

Route Update on  
ANGLIA - 12/09/2022  
CENTRAL L Cooper 10/10/22  
EAST COAST SOUTH - CW 16/05/22  
EAST COAST NORTH - LJ 16/05/22  
EAST MIDS - D ROSSER 1/08/22  
KENT & SUSSEX  
NORTH & EAST - L Cooper 10/10/22  
SCOTLAND  
WALES  
WESTERN -  
WESSA




Route Update on


ANGLIA - 12/09/2022  
CENTRAL L Cooper 10/10/22  
EAST COAST SOUTH - CW 16/05/22  
EAST COAST NORTH - LJ 16/05/22  
EAST MIDS - D ROSSER 11/09/22  
KENT & SUSSEX -  
NORTH & EAST - L Cooper 10/10/22  
NORTH & WEST -  
SCOTLAND -  
WALES -  
WESTERN -  
WESSEX -











Network Rail © 2010

# National Q1 2024 - Inter Route Possessions Only

**Weekend Possessions**  
**TTYear 2024 - Q1**  
Week 42  
13/14 January 2024  
**Issued 00/00/00**  
**V0**

Route Update on  
ANGLIA - 12/09/2022  
CENTRAL L Cooper 10/10/22  
EAST COAST SOUTH - CW 16/05/22  
EAST MIDS - D ROSSER 11/08/22  
KENT & SUSSEX  
NORTH & EAST - L Cooper 10/10/22  
NORTH & WEST -  
SCOTLAND  
WALES -  
WESTERN -  
WESSEX -

**P376202**  
Wolds Coast Blockade  
CRSA | Works Delivery  
Week 2 of 2

**P376533**  
0120 Sat 6 Jan to 0420 Mon 8 Jan  
Sandy South to New England North  
ECML ALL LINES  
0420 Mon 8 Jan to 0120 Sat 13 Jan  
Huntingdon North to New England North  
ECML ALL LINES  
0120 Sat 13 Jan to 0420 Mon 15 Jan  
Sandy South Jn to New England North Jn  
High Output C24 Re-Rail Re-Sleeper (4 Worksites)  
CRSA C70 Complete Renewal (2 Worksites)  
AmcoGiffen Structures  
Maintenance Track Maintenance

**P376533**  
0120 Sat 6 Jan to 0420 Mon 15 Jan  
Kings Cross to Hadley Wood  
Moorgates & Canbourn  
PLTR Finsbury Park - Alexandra Palace  
Structures Work  
OLE Work

**P376578**  
0120 Sat 13 Jan to  
0420 Mon 15 Jan  
Hadley Wood - Biggleswade  
ECDP Test Trains  
Signal Protection Zone

**P376573**  
0120 Sat 13 Jan to  
0420 Mon 15 Jan  
Hadley Wood - Biggleswade  
ECDP Test Trains  
Signal Protection Zone

**P376573**  
0120 Sat 13 Jan to  
0420 Mon 15 Jan  
Hadley Wood - Biggleswade  
ECDP Test Trains  
Signal Protection Zone


**P376573**  
0120 Sat 13 Jan to  
0420 Mon 15 Jan  
Hadley Wood - Biggleswade  
ECDP Test Trains  
Signal Protection Zone



### National Q1 2024 - Inter Route Possessions Only

Route Update on


ANGLIA - 12/09/2022  
CENTRAL - L Cooper - 10/10/22  
**EAST COAST SOUTH** - CW 04/07/22  
**EAST COAST NORTH** - LJ 16/05/22  
EAST MIDS - D ROSSER 11/09/22  
KENT & SUSSEX E Bayley 13/05/2022  
NORTH & EAST - L Cooper 10/10/22  
NORTH & WEST -  
SCOTLAND -  
WALES -  
WESTERN -  
WESSEX -






Week 44  
27/28 January 2024  
**Issued 00/00/00**  
**V0**

Route Update on  
 ANGLIA - 12/09/2022  
 CENTRAL - L Cooper 10/10/2022  
**EAST COAST SOUTH** - CW 04/07/22  
**EAST COAST NORTH** - LJ 17/05/22  
 EAST MIDS - D ROSSER 11/09/22  
 KENT & SUSSEX -  
 NORTH & EAST - L Cooper 10/10/22  
 NORTH & WEST -  
 SCOTLAND -  
 WALES -  
 WESTERN -  
 WESSEX -









National Q1 2024 - Inter Route Possessions Only

Weekend Possessions  
TYear 2024 - Q1  
Week 46  
10/11 February 2024  
Issued 00/00/00  
V0

■ Terminus stations

● Through Stations

— Single Line


— Double Line

— 3 or 4 Line


— 5 or more Line

--- CTRL/HS1

Route Update on  
ANGIA - 12/09/2022  
CENTRAL L Cooper 10/10/22  
EAST COAST SOUTH - CW 16/05/22  
EAST MIDS - D ROSSER 11/09/22  
KENT & SUSSEX  
NORTH & EAST - L Cooper 10/10/22  
SCOTLAND  
WALES -  
WESTERN -  
WESSEX -







Network Rail © 2010

# National Q1 2024 - Inter Route Possessions Only


**Weekend Possessions**  
**TTYear 2024 - Q1**  
**Week 47**  
**17/18 February 2024**  
**Issued 00/00/00**  
**V0**

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1


Route Update on  
ANGIA - 12/09/2022  
CENTRAL L Cooper 10/10/22  
EAST COAST SOUTH - CW 18/05/22  
EAST MIDS - D ROSSER 11/08/22  
KENT & SUSSEX  
NORTH & EAST - L Cooper 10/10/22  
SCOTLAND  
WALES -  
WESTERN -  
WESSAX -

HS1









Network Rail © 2010

National Q1 2024 - Inter Route Possessions Only

Weekend Possessions  
TYear 2024 - Q1  
Week 49  
02/03 March 2024  
Issued 00/00/00  
V0

Route Update on  
ANGLIA - 12/09/2022  
CENTRAL - L Cooper 10/08/22  
EAST COAST SOUTH - CW 16/05/22  
EAST COAST NORTH - LJ 09/08/22  
EAST MIDS - D ROSSER 11/08/22  
KENT & SUSSEX  
NORTH & EAST - EB 25/05/2022  
SCOTLAND -  
WALES -  
WESTERN -  
WESSEX -



National Q1 2024 - Inter Route Possessions Only

Weekend Possessions  
TYear 2024 - Q1  
Week 50  
09/10 March 2024  
Issued 00/00/00  
V0

■ Terminus stations

● Through Stations

— Single Line

— Double Line


— 3 or 4 Line

— 5 or more Line

--- CTRL/HS1

Route Update on

ANGLIA - 12/09/2022  
CENTRAL L Cooper 10/08/22  
EAST COAST SOUTH - CW 16/05/22  
EAST MIDLANDS - D ROSSER 11/08/22  
KENT & SUSSEX  
NORTH & EAST - L Cooper 10/08/22  
NORTH & WEST - SCOTLAND  
WALES - WESTERN  
WESSEX






### National Q1 2024 - Inter Route Possessions Only


Week 51  
16/17 March 2024

Issued 00/00/00  
V0

Route Update on  
 ANGLIA - 12/09/2022  
 CENTRAL - L Cooper 10/08/22  
 EAST COAST SOUTH - CW 16/05/22  
 EAST COAST NORTH - LJ 19/08/22  
 EAST MIDS - D ROSSER 11/09/22  
 KENT & SUSSEX E. Bayley 25/05/2022  
 NORTH & EAST - L Cooper 10/08/22  
 NORTH & WEST -  
 SCOTLAND -  
 WALES -  
 WESTERN -







Network Rail © 2010

# National Q1 2024 - Inter Route Possessions Only

**Weekend Possessions**  
**TTYear 2024 - Q1**  
Week 52  
23/24 March 2024  
**Issued 00/00/00**  
**V0**

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1




Route Update on  
ANGLIA - 12/09/2022  
CENTRAL - L Cooper 10/10/22  
EAST COAST SOUTH - CW 16/05/22  
EAST COAST NORTH - LJ 16/05/22  
EAST MID - D ROSSER 11/09/22  
KENT & SUSSEX - L Cooper 10/10/22  
NORTH & EAST - L Cooper 10/10/22  
NORTH & WEST - L Cooper 10/10/22  
SCOTLAND - Hooper 07/12/21  
WALES - L Cooper 10/10/22  
WESTERN - L Cooper 10/10/22  
WESSEX - L Cooper 10/10/22




**Issued 17/10/22**  
**V1**

Route Update on

ANGLIA - 12/09/2022  
CENTRAL - L COOPER 10/10/2022  
EAST COAST SOUTH - CW 16/05/2022  
EAST COAST NORTH - LJ 16/05/2022  
EAST MIDS - D ROSSER 11/09/22  
KENT & SUSSEX -  
NORTH & EAST -  
NORTH & WEST - L COOPER 10/10/22  
SCOTLAND -  
WALES -  
WESTERN -  
WESSEX -

-  Up to 8Hrs ( Overnight )
-  Saturday
-  Sunday / Bank Holiday
-  Saturday / Sunday
-  Blockade
-  Over 54Hrs and / or

Affects day time services on a Working Day







Route Update on

ANGLIA - 12/09/2022  
CENTRAL - **L Cooper 10/10/22**  
EAST COAST SOUTH - CW 16/05/2022  
EAST COAST NORTH - LJ 16/05/2022  
EAST MIDS - D ROSSER 11/09/22  
KENT & SUSSEX -  
NORTH & EAST - **L Cooper 10/10/22**  
NORTH & WEST -  
SCOTLAND -  
WALES -  
WESTERN -  
WESSEX -


Up to 8Hrs ( Overnight )  
 Saturday  
 Sunday / Bank Holiday  
 Saturday / Sunday  
 Blockade  
 Over 54Hrs and / or  
 Affects day time services on a Working Day











Network Rail © 2010

National Q2 2024 - Inter Route Possessions Only


Weekend Possessions  
TYear 2024 - Q2  
Week 04  
20/21 April 2024  
Issued 00/00/00  
V0

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1


Route Update on  
ANGLIA - 12/05/2022  
CENTRAL - L Cooper 10/10/22  
EAST COAST SOUTH - CW 16/05/2022  
EAST MIDS - D ROSSER 11/08/22  
KENT & SUSSEX  
NORTH & EAST - L Cooper 10/10/22  
NORTH & WEST - SCOTLAND  
WALES - WESTERN  
WESSEX

- Up to 8Hrs ( Overnight )
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54Hrs and / or
- Affects day time services on a Working Day














Network Rail © 2010

# National Q2 2024 - Inter Route Possessions Only


**Weekend Possessions**  
**TTYear 2024 - Q2**  
Week 07  
11/12 May 2024  
**Issued 00/00/00**  
**V0**

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1


Route Update on  
ANGLIA - 12/09/2022  
CENTRAL - L Cooper 10/10/22  
EAST COAST SOUTH - CW 05/07/2022  
EAST COAST NORTH - L 16/05/2022  
EAST MIDS - D ROSSER 11/09/22  
KENT & SUSSEX  
NORTH & EAST - L Cooper 10/10/22  
SCOTLAND  
WALES -  
WESTERN -  
WESSEX -

Up to 8Hrs ( Overnight )  
Saturday  
Sunday / Bank Holiday  
Saturday / Sunday  
Blockade  
Over 54Hrs and / or  
Affects day time services on a Working Day













**Issued 00/00/00**  
**V0**



- Up to 8Hrs ( Overnight )
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54Hrs and / or

Affects day time services on a Working Day





Network Rail © 2010

# National Q2 2024 - Inter Route Possessions Only


**Weekend Possessions**  
**TTYear 2024 - Q2**  
Week 11  
08/09 June 2024  
**Issued 00/00/00**  
**V0**

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1

Route Update on  
ANGLIA - 12/09/2022  
CENTRAL - L Cooper 10/10/22  
EAST COAST SOUTH - CW 16/05/2022  
EAST MIDS - D ROSSER 11/09/22  
KENT & SUSSEX -  
NORTH & EAST -  
SCOTLAND Cooper 07/12/21  
WALES -  
WESTERN -  
WESSEX -

Up to 8hrs ( Overnight )  
Saturday  
Sunday / Bank Holiday  
Saturday / Sunday  
Blockade  
Over 54hrs and / or  
Affects day time services on a Working Day








**Weekend Possessions**  
**TTYear 2024 - Q3**  
 Week 13  
 22/23 June 2024  
**Issued 17/10/22**  
**V1**

Route Update on

ANGLIA - 12/09/2022  
CENTRAL - **L Cooper 10/10/22**  
EAST COAST SOUTH - CW 16/05/2022  
EAST COAST NORTH - LJ 16/05/2022  
EAST MIDS - D ROSSER 11/09/22  
KENT & SUSSEX -  
NORTH & EAST - **L Cooper 10/10/22**  
NORTH & WEST -  
SCOTLAND -  
WALES -  
WESTERN -  
WESSEX -

Up to 8Hrs ( Overnight )  
 Saturday  
 Sunday / Bank Holiday  
 Saturday / Sunday  
 Blockade  
Over 54Hrs and / or  
Affects day time services on a Working Day







Route Update on

ANGLIA - 12/09/2022  
CENTRAL - **L Cooper 10/10/22**  
EAST COAST SOUTH - CW 16/05/2022  
EAST COAST NORTH - LJ 16/05/2022  
EAST MIDS - D ROSSER 11/09/22  
KENT & SUSSEX -  
NORTH & EAST - **L Cooper 10/10/22**  
NORTH & WEST -  
SCOTLAND -  
WALES  
WESTERN -  
WESSEX -

- Up to 8Hrs ( Overnight )
  - Saturday
  - Sunday / Bank Holiday
  - Saturday / Sunday
  - Blockade
  - Over 54Hrs and / or
- Affects day time services on a Working Day**











- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1


Up to 8Hrs ( Overnight )  
 Saturday  
 Sunday / Bank Holiday  
 Saturday / Sunday  
 Blockade  
Over 54Hrs and / or  
Affects day time services on a Working Day















- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1

- Up to 8Hrs ( Overnight )
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54Hrs and / or

**Affects day time services on a Working Day**











Route Update on

ANGLIA - 12/09/2022  
CENTRAL - **L Cooper 10/08/22**  
EAST COAST SOUTH - CW 16/05/2022  
EAST COAST NORTH - LJ 16/05/2022  
EAST MID - D ROSSER 11/08/22  
KENT & SUSSEX  
NORTH & EAST - **L Cooper 10/08/22**  
NORTH & WEST -  
SCOTLAND -  
WALES -  
WESTERN -  
WESSEX -

HS1







Network Rail © 2010


# National Q3 2024 - Inter Route Possessions Only

**Weekend Possessions**  
**TTYear 2024 - Q3**  
Week 22  
24/25 August 2024  
**Issued 00/00/00**  
**V0**

Route Update on  
ANGIA - 12/09/2022  
CENTRAL - L Cooper 10/08/22  
EAST COAST SOUTH - CW 16/05/2022  
EAST COAST NORTH - L 16/05/2022  
EAST MIDS - D ROSSER 11/08/22  
KENT & SUSSEX  
NORTH & EAST - L Cooper 10/08/22  
NORTH & WEST -  
SCOTLAND  
WALES -  
WESTERN -  
WESSEX -

Up to 8Hrs ( Overnight )  
Saturday  
Sunday / Bank Holiday  
Saturday / Sunday  
Blockade  
Over 54Hrs and / or  
Affects day time services on a Working Day





Network Rail © 2010

National Q3 2024 - Inter Route Possessions Only


Weekend Possessions  
TYear 2024 - Q3  
Week 23  
31 August / 01 September 2024  
Issued 00/00/00  
V0

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1


Route Update on  
ANGIA - 12/09/2022  
CENTRAL L Cooper 10/08/22  
EAST COAST SOUTH - CW 16/05/2022  
EAST COAST NORTH - L 16/05/2022  
EAST MIDS - D ROSSER 11/08/22  
KENT & SUSSEX  
NORTH & EAST - L Cooper 10/08/22  
SCOTLAND  
WALES -  
WESTERN -  
WESSEX -

- Up to 8Hrs ( Overnight )
- Saturday
- Sunday / Bank Holiday
- Saturday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54Hrs and / or
- Affects day time services on a Working Day









Network Rail © 2010

# National Q4 2024 - Inter Route Possessions Only


**Weekend Possessions**  
**TTYear 2024 - Q4**  
Week 25  
14/15 September 2024  
**Issued 17/10/22**  
**V1**

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1


Route Update on  
ANGLIA - 12/09/2022  
CENTRAL L Cooper 10/08/22  
EAST COAST SOUTH - CW 07/07/2022  
EAST MIDS - D ROSSER 11/08/22  
KENT & SUSSEX  
NORTH & EAST - L Cooper 10/08/22  
NORTH & WEST -  
SCOTLAND  
WALES -  
WESTERN -  
WESSEX -

- Up to 8hrs ( Overnight )
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or
- Affects day time service on a Working Day









Network Rail © 2010

# National Q4 2024 - Inter Route Possessions Only

**Weekend Possessions**  
**TTYear 2024 - Q4**  
Week 27  
28/29 September 2024  
**Issued 00/00/00**  
**V0**

Route Update on  
ANGIA - 12/09/2022  
CENTRAL - L Cooper 10/10/22  
EAST COAST SOUTH - CW 07/07/2022  
EAST MIDLS - D ROSSER 11/09/22  
KENT & SUSSEX  
NORTH & EAST - L Cooper 10/10/22  
NORTH & WEST -  
SCOTLAND  
WALES -  
WESTERN -  
WESSX -

Up to 8hrs ( Overnight )  
Saturday  
Sunday / Bank Holiday  
Saturday / Sunday  
Blockade  
Over 54hrs and / or  
Affects day time service on a Working Day




### National Q4 2024 - Inter Route Possessions Only

Week 28  
05/06 October 2024  
**Issued 00/00/00**  
**V0**

- Up to 8Hrs ( Overnight )
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54Hrs and / or

Affects day time service on a Working Day





### National Q4 2024 - Inter Route Possessions Only

Week 29  
12/13 October 2024


**Issued 00/00/00**  
**V0**

Route Update on

ANGLIA - 12/09/2022  
CENTRAL - **L Cooper** 10/10/22  
EAST COAST SOUTH - CWV 16/05/2022  
EAST COAST NORTH - LJ 16/05/2022  
EAST MIDS - D ROSSER 11/08/22  
KENT & SUSSEX -  
NORTH & EAST - E BAYLEY 14/10/22  
NORTH & WEST - **L Cooper** 10/10/22  
SCOTLAND -  
WALES -  
WESTERN -  
WESSEX -

- Up to 8Hrs ( Overnight )
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54Hrs and / or

Affects day time service on a Working Day





National Q4 2024 - Inter Route Possessions Only

Weekend Possessions  
TYear 2024 - Q4  
Week 30  
19/20 October 2024  
Issued 00/00/00  
V0

■ Terminus stations

● Through Stations

— Single Line

— Double Line

— 3 or 4 Line

— 5 or more Line

--- CTRL/HS1

Route Update on  
ANGLIA - 12/05/2022  
CENTRAL L Cooper 10/10/22  
EAST COAST SOUTH - CW 16/05/2022  
EAST MIDS - D ROSSER 11/05/22  
KENT & SUSSEX  
NORTH & EAST - L Cooper 10/10/22  
SCOTLAND  
WALES -  
WESTERN -  
WESSEX -

■ Up to 8hrs ( Overnight )

■ Saturday


■ Sunday / Bank Holiday

■ Saturday / Sunday

■ Blockade

■ Over 54hrs and / or

■ Affects day time service on a Working Day





Week 31  
26/27 October 2024  
**Issued 00/00/00**  
**V0**

**Darlington Station Enhancements**  
**Teesside Airport Platform Works**  
**Eaglescliffe Nth & Sth S&C Renewals**  
**Yarm Tunnel**  
**Northallerton Tunnel**

P3760861  
0001 Sat to 0400 Mon  
York Station  
Central Lines  
me train plan as Xmas 2022

Route Update on

ANGLIA - 12/09/2022

CENTRAL - **L Cooper 10/10/22**

EAST COAST SOUTH - CW 11/10/2022

EAST COAST NORTH - CW 11/10/2022

EAST MIDS - D ROSSER 11/08/22

KENT & SUSSEX -

NORTH & EAST - **L Cooper 10/10/22**

NORTH & WEST -


SCOTLAND -

WALES -

WESTERN -

WESSEX -

Up to 8Hrs ( Overnight )  
 Saturday  
 Sunday / Bank Holiday  
 Saturday / Sunday  
 Blockade  
Over 54Hrs and / or  
Affects day time service on a Working Day






- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1

Route Update on


ANGLIA - 12/09/2022  
CENTRAL - **L Cooper 10/10/22**  
EAST COAST SOUTH - CW 11/10/2022  
EAST COAST NORTH - CW 11/10/2022  
EAST MIDS - D ROSSER 11/08/22  
EAST & SUSSEX -  
NORTH & EAST - **L Cooper 10/10/22**  
NORTH & WEST -  
SCOTLAND -  
WALES -  
WESTERN -  
WESSEX -

- Up to 8Hrs ( Overnight )
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54Hrs and / or


Affects day time service on a Working Day





















Network Rail © 2010

# National Q4 2024 - Inter Route Possessions Only

## Weekend Possessions TYear 2024 - Q4

Week 36  
30 November / 01 December 2024

Issued 00/00/00  
V0

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1

Route Update on  
ANGIA - 12/09/2022  
CENTRAL - L Cooper 10/10/22  
EAST COAST SOUTH - CW 16/05/2022  
EAST COAST NORTH - LJ 16/05/2022  
EAST MIDS - D ROSSER 11/08/22  
KENT & SUSSEX -  
NORTH & EAST - EB 25/05/2022  
NORTH & WEST - L Cooper 10/10/22  
SCOTLAND -  
WALES -  
WESTERN -  
WESSEX -

- Up to 8hrs ( Overnight )
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or
- Affects day time service on a Working Day



