

Week 37

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3777159	SC193	Culloden	Cradlehall	All Lines	Possession	08/12/23 2325 Fri	11/12/23 0535 Mon	(RSAS) HML FREIGHT LOOPS TOMATIN DRS: 4H47/4D47 CANCELLED. LNER: OPERATE SERVICES TO/FROM PERTH (INCLUDING ECS MOVES) AND STABLE 1XAZUMA UNIT AT WAVERLEY OVERNIGHT.	

Week 39

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3740547	SC107 SC147 SC171	Waverley (East End)	Waverley (West End)	All Lines	Possession	24/12/23 2330 Sun	26/12/23 0630 Tue	(WD)Waverley West S&C â€“ 154 and 156pts.	
P2023/3740662	SC107 SC119	Carmuir East Jn	Carmuir West Jn	All Lines	Possession	24/12/23 2330 Sun	26/12/23 0555 Tue	(RSAS) Greenhill Upper Jn S&C POSSESSION EXTENDED TO ADD IN SC119 ON 25/12/23 AND 01/01/23	
		Falkirk High	Cadder (East End)	All Lines	Possession	24/12/23 2330 Sun	02/01/24 0540 Tue		
		Greenhill Lower Jn	Larbert Jn	All Lines	Possession	24/12/23 2330 Sun	26/12/23 0555 Tue		
		Carmuir East Jn	Carmuir West Jn	All Lines	Possession	31/12/23 2330 Sun	02/01/24 0555 Tue		
		Greenhill Lower Jn	Larbert Jn	All Lines	Possession	31/12/23 2330 Sun	02/01/24 0555 Tue		
P2023/3792790	SC119 SC193	Perth	Perth Yard	Fuel Road	Possession	25/12/23 0230 Mon	27/12/23 0230 Wed	PLATFORM 7 TO BE KEPT CLEAR	W2023/9892953
				Down Main					Drainage Work
				Up Main					151m250yds and 151m1100yds
		Perth	Perth Yard	Station Down Siding (Washer Road)	Sidings Possession	25/12/23 0230 Mon	27/12/23 0230 Wed		
P2023/3732567	SC123	Dalmuir Park Jn	Dumbarton Central	All Lines	Possession	24/12/23 2230 Sun	30/12/23 0515 Sat	(CIVILS) UB 058/064A EXXON Bowling Redevelopment NEM6 114m 0375yds Construction of new underbridge NO PASSAGE OF ETS (WD) Dumbarton Station East - Resleeper 115.1153 - 115.1305 Down	
P2023/3767361	SC123	Craigendoran Jn	Helensburgh Upper	All Lines	Possession	26/12/23 0050 Tue	29/12/23 0545 Fri	CRAIGENDORAN PROJECT	
		Dalreoch Jn	Helensburgh Central	All Lines	Possession	26/12/23 0050 Tue	29/12/23 0545 Fri		
P2023/3751435	SC141	Helensburgh Upper	Crianlarich	Single	Possession	24/12/23 2230 Sun	30/12/23 0550 Sat	(Civils) Helensburgh Upper to Crianlarich SC141 Arrochar Road Widening	

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2023/3746943	SC147 SC155	Abbeyhill Jn	Monktonhall Jn	Down Main Up Main	Possession	24/12/23 2330 Sun	27/12/23 0500 Wed	(RSAS) Craigentenny Feeder Stn CAT2 2m 0540 y to 3m 0540y Rerailing 1760yds	
		Monktonhall Jn	Millerhill Yard	All Lines	Possession	24/12/23 2330 Sun	27/12/23 0500 Wed		
P2023/3750302	SC171	Haymarket East Jn	South Gyle	All Lines	Possession	24/12/23 2230 Sun	26/12/23 0600 Tue	(RSAS) Haymarket Relay room 40y CAT02 / 621y CAT11 45m 0835y to 45m 0875y / 45m 0875y to 45m 1496y Down	

Week 40

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3740526	SC107	Princes Street Gardens	Haymarket West Jn	Up Goods Loop Up South Down North Down South Up North	Possession	31/12/23 2330 Sun	02/01/24 0615 Tue	(RSAS) Haymarket North Tunnel Drain 1034y CAT15 0m 1034y to 1m 0308y Up North Haymarket West Jn to Princes Street Gardens	
P2023/3740662	SC107 SC119	Carmuir East Jn	Carmuir West Jn	All Lines	Possession	24/12/23 2330 Sun	26/12/23 0555 Tue	(RSAS) Greenhill Upper Jn S&C	
		Falkirk High	Cadder (East End)	All Lines	Possession	24/12/23 2330 Sun	02/01/24 0540 Tue	POSSESSION EXTENDED TO ADD IN SC119 ON 25/12/23 AND 01/01/23	
		Greenhill Lower Jn	Larbert Jn	All Lines	Possession	24/12/23 2330 Sun	26/12/23 0555 Tue		
		Carmuir East Jn	Carmuir West Jn	All Lines	Possession	31/12/23 2330 Sun	02/01/24 0555 Tue		
		Greenhill Lower Jn	Larbert Jn	All Lines	Possession	31/12/23 2330 Sun	02/01/24 0555 Tue		
P2023/3792791	SC119 SC193	Perth	Perth Yard	Fuel Road Down Main Up Main	Possession	01/01/24 0230 Mon	02/01/24 0230 Tue	PLATFORM 7 TO BE KEPT CLEAR	
		Perth	Perth Yard	Station Down Siding (Washer Road)	Sidings Possession	01/01/24 0230 Mon	02/01/24 0230 Tue		
P2023/3732567	SC123	Dalmuir Park Jn	Dumbarton Central	All Lines	Possession	24/12/23 2230 Sun	30/12/23 0515 Sat	(CIVILS) UB 058/064A EXXON Bowling Redevelopment NEM6 114m 0375yds Construction of new underbridge NO PASSAGE OF ETS (WD) Dumbarton Station East - Resleeper 115.1153 - 115.1305 Down	
P2023/3751435	SC141	Helensburgh Upper	Crianlarich	Single	Possession	24/12/23 2230 Sun	30/12/23 0550 Sat	(Civils) Helensburgh Upper to Crianlarich SC141 Arrochar Road Widening	
P2023/3776963	SC171	Kinghorn	Thornton South Jn	All Lines	Possession	31/12/23 2330 Sun	02/01/24 0530 Tue	(FIFE DECARBONISATION) Prep for Bennoch ECN2 26m 130yds	

Week 41

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3742021	SC059 SC073	Dalry	Byrehill Jn	All Lines	Possession	06/01/24 0050 Sat	08/01/24 0530 Mon (52 hrs)	(RSAS) Dalgarnen 1040y CAT11 24m 0500y to 24m 1540y Down Dalry/Dubbs Jn to Byrehill Jn Kilwinning Jn	
		Kilwinning Jn	Dubbs Jn	All Lines	Possession	06/01/24 0050 Sat	08/01/24 0530 Mon (52 hrs)		
P2023/3820352	SC191	Carnoustie	Montrose	Arbroath Up South Siding All Lines	Possession	06/01/24 0035 Sat	08/01/24 0535 Mon	(CIVILS) R/090/015.413U Arbroath ECN3 - 15m 0413yds	
				Down Siding Up North Sidings					

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2023/3744922	SC191	Montrose	Craiginchies	Down Up	Possession	06/01/24 0030 Sat	08/01/24 0500 Mon (52 hrs)	(A2CB) O/B 133/356 Silvers ECN5 - 230m 286yds - (A2CB) O/B 133/284 Denlethan Bridge DR ECN5 - 209m 0990yds Demolition (A2CB) O/B 133/345 Occupation ECN5 - 227m 0660yds (A2CB) Advance Route Clearance Site 14 - OB 133/265 Logie Farm - ECN5 204m 0120yds (A2CB) Advance Route Clearance Site 15 - OB 133/266 Forge - ECN5 204m 0550yds (A2CB) Advance Route Clearance OB 133/283 Oatychill ECN5 209m 0253yds (A2CB) Advance Route Clearance OB 133/360 Cranhill Public Road - Demolition ECN5 231m 0436yds (A2CB) Advance Route Clearance OB 133/281 Barn's Bridge - Prep ECN5 207m 1628yds (A2CB) Advance Route Clearance OB 133/354 Pauls Bridge - Prep ECN5 229m 1234yds (A2CB) Advance Route Clearance OB 133/374 North Mains of Findon -Demolition ECN5 234m 1175yds (A2CB) Advance Route Clearance OB 133/268 Law Occupation ECN5 204m 1050yds LNER: OPERATE SERVICES TO/FROM DUNDEE (INCLUDING ECS MOVES) & STABLE 2XAZUMA UNITS AT WAVERLEY OVERNIGHT.	
P2023/3751479	SC191 SC195	Aberdeen	Aberdeen	Platform 4 Platform 5 Platform 6	Possession	06/01/24 2355 Sat	08/01/24 0500 Mon	(RSAS) Aberdeen Platform 6 445y CAT11 240m 1455y to 241m 0140y Up (A2CB) Aberdeen Platform 6 Lower Sector Linked to Track Renewal	
			Dyce	All Lines	Possession	06/01/24 2355 Sat	08/01/24 0500 Mon	LNER: OPERATE SERVICES TO/FROM DUNDEE (INCLUDING ECS MOVES) & STABLE 2XAZUMA UNITS AT WAVERLEY OVERNIGHT.	
		Craiginchies	Aberdeen	All Lines	Possession	06/01/24 2355 Sat	08/01/24 0500 Mon		

Week 42

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3741991	SC059 SC073	Dalry	Bogside	All Lines	Possession	14/01/24 0015 Sun	15/01/24 0505 Mon (52 hrs)	(RSAS) Kilwinning Platform 2 427y CAT14 25m 1596y to 26m 0263y Down Dalry/Dubbs Jn to Bogside Jn/Kilwinning Jn	
		Kilwinning Jn	Dubbs Jn	All Lines	Possession	14/01/24 0015 Sun	15/01/24 0505 Mon (52 hrs)		
P2023/3409022	SC119	Barnhill SB	Longforgan SB & LC (MCB)	All Lines	Possession	13/01/24 2330 Sat	15/01/24 0530 Mon (29 hrs)	(RSAS) Errol Dn West 17/18 falldown 242y CAT14 10m 0656y to 10m 0898y Down.	
P2023/3745976	SC171	Kirkcaldy	Thornton South Jn	All Lines	Possession	15/01/24 0015 Mon	26/01/24 0505 Fri	(Decarbonisation) St Clair Street & Church Street 090/092 ECN2 27m 734yds and 090/093 27m 752yds Track Lower	
								(Decarbonisation) Bennochty 090/085 ECN2 26m 0132yds Reconstruct OB. Burntisland to Thornton South Jn (Decarbonisation) Randolph Road 090/097 ECN2 28m 1452yds Track Lower (Decarbonisation) Randolph Road 090/097 ECN2 28m 1452yds Track Lower	
P2023/3745987	SC173	Dunfermline Queen Margaret	Lochgelly	All Lines	Possession	13/01/24 0020 Sat	15/01/24 0600 Mon	(RSAS) Crossgates old station 842y CAT11 20m 0508y to 20m 1350y Up Dunfermline Queen Margaret to Lochgelly	
P2023/3820381	SC191	Carnoustie	Montrose	Arbroath Up South Siding All Lines	Possession	13/01/24 2345 Sat	15/01/24 0535 Mon	(CIVILS) R/090/015.413U Arbroath ECN3 - 15m 0413yds	
				Down Siding Up North Sidings					

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2023/3744875	SC191	Montrose	Aberdeen	Down Up	Possession	13/01/24 0030 Sat	15/01/24 0500 Mon (52 hrs)	<p>(A2CB) Advance Route Clearance Site 14 - OB 133/265 Logie Farm - ECN5 204m 0120yds Montrose to Aberdeen</p> <p>(A2CB) Advance Route Clearance Site 15 - OB 133/266 Forge - ECN5 204m 0550yds Montrose to Aberdeen</p> <p>(A2CB) Advance Route Clearance Site 16 - OB 133/268 Law Occupation - ECN5 204m 1050yds Montrose to Aberdeen</p> <p>(A2CB) O/B 133/356 Silvers ECN5 - Follow Up 230m 286yds -</p> <p>(A2CB) O/B 133/284 Denlethan Bridge DR ECN5 - 209m 0990yds Follow Up -</p> <p>(A2CB) Advance Route Clearance OB 133/283 Oatthill ECN5 209m 0253yds</p> <p>(A2CB) Advance Route Clearance OB 133/360 Cranhill Public Road - Follow Up ECN5 231m 0436yds</p> <p>(A2CB) Advance Route Clearance OB 133/281 Barn's Bridge - Demolition ECN5 207m 1628yds</p> <p>(A2CB) Advance Route Clearance OB 133/354 Pauls Bridge - Demolition ECN5 229m 1234yds</p> <p>(A2CB) Advance Route Clearance OB 133/374 North Mains of Findon - Follow Up ECN5 234m 1175yds</p> <p>(WD) Mondynes â€" SC191 Laurencekirk and Carmont</p> <p>(A2CB) Advance Route Clearance OB 133/268 Law Occupation ECN5 204m 1050yds Montrose - Aberdeen P2023/3744875</p>	

Week 43

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3742026	SC059 SC073	Dalry	Bogside	All Lines	Possession	21/01/24 0015 Sun	22/01/24 0505 Mon (52 hrs)	(RSAS) Kilwinning Platform 4 427y CAT14 25m 1596y to 26m 0263y Down Dalry/Dubbs Jn to Bogside Jn/Kilwinning Jn	
		Kilwinning Jn	Dubbs Jn	All Lines	Possession	21/01/24 0015 Sun	22/01/24 0505 Mon (52 hrs)		
P2023/3745976	SC171	Kirkcaldy	Thornton South Jn	All Lines	Possession	15/01/24 0015 Mon	26/01/24 0505 Fri	(Decarbonisation) St Clair Street & Church Street 090/092 ECN2 27m 734yds and 090/093 27m 752yds Track Lower (Decarbonisation) Bennochty 090/085 ECN2 26m 0132yds Reconstruct OB. Burntisland to Thornton South Jn (Decarbonisation) Randolph Road 090/097 ECN2 28m 1452yds Track Lower (Decarbonisation) Randolph Road 090/097 ECN2 28m 1452yds Track Lower	

Week 44

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3742031	SC059	Barassie Jn	Newton Jn (Ayr)	All Lines	Possession	28/01/24 0030 Sun	29/01/24 0450 Mon	(RSAS) Monkton 592y CAT11 36m to 36m 0592y Up Barassie Jn to Newton Jn *Required Avaiation Sidings from Fri Night to Tuesday Morning*	
P2023/3742034	SC059	Newton Jn (Ayr)	Dalrymple Jn	All Lines	Possession	28/01/24 0040 Sun	29/01/24 0445 Mon (29 hrs)	(RSAS) Ayr Station Platform 3 260y CAT11 40m 0887y to 40m 1147y Up Newton Jn to Dalrymple Jn. *Washer Road @ Ayr Townhead Req Under possession for Duration*	

Week 45

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3745247	SC119	Stirling North SB	Hilton Jn SB	All Lines	Possession	03/02/24 0110 Sat	05/02/24 0445 Mon	(RSAS) Carsebreck South 1108y CAT16 130m 0872y to 131m 0220y Up Dunblane to Auchterarder	

Week 46

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3744845	SC065 SC067	Paisley Gilmour Street	Wemyss Bay Jn	All Lines	Possession	10/02/24 0045 Sat	12/02/24 0515 Mon (54 hrs)	(WD) Drainage Works Bishopton Tunnel Paisley Gilmour St to Woodhall Blocks SC067 Wemyss Bay Line	
		Wemyss Bay	Wemyss Bay	Platform 1	Possession	10/02/24 0045 Sat	12/02/24 0515 Mon (54 hrs)	(WD) Retaining Wall Work Installing pre cast concrete units for retaining wall work	
		Wemyss Bay Jn	Gourock	All	Possession	10/02/24 0045 Sat	12/02/24 0515 Mon (54 hrs)	(CIVILS) Wemyss Bay Rock Cutting WYS 8m 1300yds to 9m 110yds No passage of ET	
			Wemyss Bay	All Lines	Possession	10/02/24 0045 Sat	12/02/24 0515 Mon (54 hrs)	(WD) Wemyss Bay Platform 1 Wemyss Bay Jn to Wemyss Bay (Platform 1 kept clear) (MAINTENANCE)OLE Heavy Maintenance 109m 00yds to 125m 00yds	
P2023/3745244	SC119	Stirling North SB	Hilton Jn SB	All Lines	Possession	10/02/24 0110 Sat	12/02/24 0445 Mon	(A2CB) - O/B 133/077 Broomhill Farm - SCM4 - 144m 0198yds Stirling to Hilton (RSAS) Blackford Level crossing Up 235y CAT11/CAT45 133m 0500y to 133m 0735y Up Greenloaning to Aucheterader (RSAS) Blackford Level crossing Up 235y CAT11/CAT45 133m 0500y to 133m 0735y Up Greenloaning to Aucheterader	
P2023/3409064	SC119	Errol SB & LC (MCB)	Dundee Central Jn	All Lines	Possession	10/02/24 0100 Sat	12/02/24 0540 Mon (29 hrs)	(RSAS) Inchtute 19/20 falldown 353y CAT14 8m 0042y to 8m 0395y Down.	

Week 47

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3744848	SC065 SC067	Paisley Gilmour Street	Wemyss Bay Jn	All Lines	Possession	17/02/24 0045 Sat	19/02/24 0515 Mon (54 hrs)	(WD) Drainage Works Bishopton Tunnel Paisley Gilmour St to Woodhall Blocks SC067 Wemyss Bay Line	
		Wemyss Bay	Wemyss Bay	Platform 1	Possession	17/02/24 0045 Sat	19/02/24 0515 Mon (54 hrs)	(WD) Retaining Wall Work Installing pre cast concrete units for retaining wall work	
		Wemyss Bay Jn	Gourock	All Lines	Possession	17/02/24 0045 Sat	19/02/24 0515 Mon (54 hrs)	(CIVILS) Wemyss Bay Rock Cutting WYS 8m 1300yds to 9m 110yds No passage of ET	
			Wemyss Bay	All Lines	Possession	17/02/24 0045 Sat	19/02/24 0515 Mon (54 hrs)		
P2023/3745226	SC119	Dunblane	Hilton Jn SB	All Lines	Possession	17/02/24 0045 Sat	20/02/24 0500 Tue	(A2CB) O/B 133/011 Kinbuck SCM4 - 125m 1474yds - Stirling to Hilton	
								(CIVILS) Peterhead OB 133/047 (SCM4 134m 1430yds)	
P2023/3745151	SC119	Auchterarder	Perth	All	Possession	17/02/24 0105 Sat	20/02/24 0510 Tue (72 hrs)	(RSAS) MONCRIEFF TUNNEL	

Week 48

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3742037	SC059	Girvan	Barrhill	All Lines	Possession	01/03/24 2225 Fri	08/03/24 0730 Fri	(RSAS) Kilkerran Falldown 964y CAT04 6m 1243y to 7m 0818y (RSAS) Daljarrock North 19-20 Falldown 1182y CAT04 6m 1243y to 7m 0818y	
P2023/3813550	SC059	Dunragit LC	Stranraer	All Lines Dunragit Loop Platform 2 Siding 1 Siding 2 Single	Possession	01/03/24 2225 Fri	06/03/24 0730 Wed	(WD) Reballast & Drainage Works Dunragit and Stranraer	
P2023/3751475	SC119	Dunblane	Hilton Jn SB	All Lines	Possession	24/02/24 0045 Sat	27/02/24 0500 Tue	(A2CB) O/B 133/011 Kinbuck SCM4 - 125m 1474yds - Stirling to Hilton (RSAS) Gleneagles Station 6ft Drain 590y Up 135m 0730y to 135m 1320y Blackford to Auchterarder (CIVILS) Peterhead OB 133/047 (SCM4 134m 1430yds)	
P2023/3745242	SC119	Auchterarder	Perth	All	Possession	24/02/24 0105 Sat	27/02/24 0510 Tue (72 hrs)	(RSAS) MONCRIEFF TUNNEL	

Week 49

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3742037	SC059	Girvan	Barrhill	All Lines	Possession	01/03/24 2225 Fri	08/03/24 0730 Fri	(RSAS) Kilkerran Falldown 964y CAT04 6m 1243y to 7m 0818y (RSAS) Daljarrock North 19-20 Falldown 1182y CAT04 6m 1243y to 7m 0818y	
P2023/3742040	SC059	Girvan	Barrhill	All Lines	Possession	08/03/24 2225 Fri	11/03/24 0730 Mon	(RSAS) Daljarrock North 19-20 Falldown 1182y CAT04 6m 1243y to 7m 0818y	
P2023/3813550	SC059	Dunragit LC	Stranraer	All Lines Dunragit Loop Platform 2 Siding 1 Siding 2 Single	Possession	01/03/24 2225 Fri	06/03/24 0730 Wed	(WD) Reballast & Drainage Works Dunragit and Stranraer	

Week 50

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3742040	SC059	Girvan	Barrhill	All Lines	Possession	08/03/24 2225 Fri	11/03/24 0730 Mon	(RSAS) Daljarrock North 19-20 Falldown 1182y CAT04 6m 1243y to 7m 0818y	
P2023/3732562	SC141	Rannoch	Corrour	Single	Possession	15/03/24 2140 Fri	25/03/24 0750 Mon	(WD) Renew longitudinal timbers and support steelwork on Rannoch Viaduct. No passage across Rannoch Viaduct for duration of the blockade.	
		Corrour	Roy Bridge	Corrour Loop Tulloch CE Siding Tulloch Loop	Possession	15/03/24 2200 Fri	18/03/24 0750 Mon	(RSAS) Tulloch 670y CAT04 81m 0530y to 81m 1200y Single Corrur To Roy Bridge	
		Corrour	Roy Bridge	Single	Possession	15/03/24 2200 Fri	18/03/24 0750 Mon		
		Corrour	Roy Bridge	Tulloch CE Siding Tulloch Loop Single Corrour Loop	Possession	22/03/24 2200 Fri	25/03/24 0750 Mon		
P2023/3732547	SC141	Fort William Jn	Banavie	All Lines	Possession	15/03/24 2240 Fri	18/03/24 0650 Mon	(Fort William Interlock Project) Spean Bridge to Fort William and MLG to Banavie	
		Spean Bridge	Fort William	All Lines	Possession	15/03/24 2240 Fri	18/03/24 0650 Mon		
P2023/3780784	SC203	Inverness	Clunes TEP	Single	Possession	15/03/24 0150 Fri	29/03/24 0430 Fri	(RSA) BLOCKADE ON THE FAR NORTH	

Week 51

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3732528	SC141	Upper Tyndrum	Gorton (Scotland)	Single	Possession	22/03/24 2215 Fri	25/03/24 0735 Mon	(RSAS) Bridge of Orchy 49m 1340y to 50m 1320y Single 1740y CAT04 Upper Tyndrum to Gorton	
P2023/3732562	SC141	Rannoch	Corrour	Single	Possession	15/03/24 2140 Fri	25/03/24 0750 Mon	(WD) Renew longitudinal timbers and support steelwork on Rannoch Viaduct. No passage across Rannoch Viaduct for duration of the blockade.	
		Corrour	Roy Bridge	Corrour Loop Tulloch CE Siding Tulloch Loop	Possession	15/03/24 2200 Fri	18/03/24 0750 Mon	(RSAS) Tulloch 670y CAT04 81m 0530y to 81m 1200y Single Corrur To Roy Bridge	
		Corrour	Roy Bridge	Single	Possession	15/03/24 2200 Fri	18/03/24 0750 Mon		
		Corrour	Roy Bridge	Tulloch CE Siding Tulloch Loop Single Corrour Loop	Possession	22/03/24 2200 Fri	25/03/24 0750 Mon		
P2023/3751525	SC141	Corrour	Roy Bridge	Single	Possession	22/03/24 2200 Fri	25/03/24 0750 Mon	(RSAS) Tulloch 670y CAT04 81m 0530y to 81m 1200y Single Corrur To Roy Bridge	
P2023/3732547	SC141	Fort William Jn	Banavie	All Lines	Possession	15/03/24 2240 Fri	18/03/24 0650 Mon	(Fort William Interlock Project) Spean Bridge to Fort William and MLG to Banavie	
		Spean Bridge	Fort William	All Lines	Possession	15/03/24 2240 Fri	18/03/24 0650 Mon		
P2023/3732532	SC141	Fort William Jn	Banavie	All Lines	Possession	22/03/24 2240 Fri	25/03/24 0650 Mon	(Fort William Interlock Project) Spean Bridge to Fort William and MLG to Banavie	
		Spean Bridge	Fort William	All Lines	Possession	22/03/24 2240 Fri	25/03/24 0650 Mon		
P2023/3780784	SC203	Inverness	Clunes TEP	Single	Possession	15/03/24 0150 Fri	29/03/24 0430 Fri	(RSA) BLOCKADE ON THE FAR NORTH	

Week 52

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2023/3751544	SC059 SC131	High Street Jn	Shields Jn	All Lines	Possession	23/03/24 0130 Sat	25/03/24 0500 Mon	(CIVILS)OB 218/018 Shields Road (BG3 Strengthening and Repairs) 2m 3-22yds HST (No passage of Engineering Trains permitted)	
		Smithy Lye	Shields Jn	Down Up	Possession	23/03/24 0130 Sat	25/03/24 0500 Mon		
P2023/3732528	SC141	Upper Tyndrum	Gorton (Scotland)	Single	Possession	22/03/24 2215 Fri	25/03/24 0735 Mon	(RSAS) Bridge of Orchy 49m 1340y to 50m 1320y Single 1740y CAT04 Upper Tyndrum to Gorton	
P2023/3732562	SC141	Rannoch	Corrour	Single	Possession	15/03/24 2140 Fri	25/03/24 0750 Mon	(WD) Renew longitudinal timbers and support steelwork on Rannoch Viaduct. No passage across Rannoch Viaduct for duration of the blockade. (RSAS) Tulloch 670y CAT04 81m 0530y to 81m 1200y Single Corrur To Roy Bridge	
		Corrour	Roy Bridge	Corrour Loop Tulloch CE Siding Tulloch Loop	Possession	15/03/24 2200 Fri	18/03/24 0750 Mon		
		Corrour	Roy Bridge	Single	Possession	15/03/24 2200 Fri	18/03/24 0750 Mon		
		Corrour	Roy Bridge	Tulloch CE Siding Tulloch Loop Single Corrour Loop	Possession	22/03/24 2200 Fri	25/03/24 0750 Mon		
P2023/3751525	SC141	Corrour	Roy Bridge	Single	Possession	22/03/24 2200 Fri	25/03/24 0750 Mon	(RSAS) Tulloch 670y CAT04 81m 0530y to 81m 1200y Single Corrur To Roy Bridge	
P2023/3732532	SC141	Fort William Jn	Banavie	All Lines	Possession	22/03/24 2240 Fri	25/03/24 0650 Mon	(Fort William Interlock Project) Spean Bridge to Fort William and MLG to Banavie	
		Spean Bridge	Fort William	All Lines	Possession	22/03/24 2240 Fri	25/03/24 0650 Mon		
P2023/3780784	SC203	Inverness	Clunes TEP	Single	Possession	15/03/24 0150 Fri	29/03/24 0430 Fri	(RSA) BLOCKADE ON THE FAR NORTH	

Week 1

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3752106	SC001 SC023	Shieldmuir	Motherwell	All Lines	Possession	30/03/24 0230 Sat	01/04/24 0530 Mon	(WD) 'Flemington 192A (1100 89m 0250yds to 90m 0320yds) 209B (2100) 88m 0240yds to 88m 0310yds) 198 (1100 89m 0215yds to 89m 0230yds)	
		Motherwell	Airbles	All Lines	Possession	20/04/24 0130 Sat	22/04/24 0530 Mon		
P2024/3742063	SC001 SC029	Larkfield Jn	Terminus Jn	All Lines	Possession	30/03/24 0055 Sat	02/04/24 0340 Tue	(RSAS) Gushetfaulds/Larkfield S&C 922, 924, 925, 926 pts Rutherglen West Jn to Eglinton St Jn. Haulage Shields or Rutherglen (Mossend) arr/dep	
		Rutherglen West Jn	Eglinton St Jn	All Lines	Possession	30/03/24 0055 Sat	02/04/24 0340 Tue		
P2024/3758647	NW4001 SC001 SC031	Caldew Jn	Gretna Jn	All Lines	Possession	30/03/24 0040 Sat	02/04/24 0600 Tue	WORK CONTENT CD Renewals: VB14 Esk Viaduct Waterproof (6m 0951y)	
P2024/3765482	SC003	Carstairs East Jn	Midcalder Jn	All Lines	Possession	30/03/24 0830 Sat	02/04/24 0320 Tue	(Civils) Cockles Yetts 74m 450yds LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED	
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue		

Week 2

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3752445	LN682	Carlisle South Jn	Carlisle North Jn	Up & Down Newcastle B and C Up & Down Goods	Possession	06/04/24 2315 Sat	08/04/24 0455 Mon	Platforms 7&8 Bay platforms available. Access to platform 1 available via Down M&C only. No access to Up M&C between Currock and Carlisle South from Cumbrian Coast	
	NW4001								
	NW4021								
	NW4023								
	NW4025	Currock Jn	Carlisle South Jn	Up M&C	Possession	06/04/24 2315 Sat	08/04/24 0455 Mon	Work Content	
	NW4031							CRSA: PLTR COT Carlisle SB	
	NW4033							CRSA: COT Brisco Drainage	
	NW9911	London Road Jn (Cumbria)	Bog Jn	All Lines	Possession	06/04/24 2315 Sat	08/04/24 0455 Mon		
		Penrith	Carlisle North Jn	Down Main Up Main	Possession	06/04/24 2315 Sat	08/04/24 0455 Mon		
		Petteril Bridge Jn	Carlisle South Jn	Down and Up Newcastle Goods	Possession	06/04/24 2315 Sat	08/04/24 0455 Mon		
		Upperby Bridge Jn	Bog Jn	Down Through Goods Down Goods Loop Up Through Goods	Possession	06/04/24 2315 Sat	08/04/24 0455 Mon		
P2024/3752079	SC001 SC023	Motherwell	Airbles	All Lines	Possession	06/04/24 0130 Sat	08/04/24 0530 Mon	(WD) 'Flemington 192A (1100 89m 0250yds to 90m 0320yds) 209B (2100) 88m 0240yds to 88m 0310yds) 198 (1100 89m 0215yds to 89m 0230yds)	
		Shieldmuir	Motherwell	All Lines	Possession	06/04/24 0130 Sat	08/04/24 0530 Mon	LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED	
P2024/3742073	SC001	Larkfield Jn	Terminus Jn	All Lines	Possession	06/04/24 0055 Sat	08/04/24 0340 Mon	(RSAS) Gushetfaulds/Larkfield S&C 922, 924, 925, 926 pts Rutherglen West Jn to Eglinton St Jn. Haulage Shields or Rutherglen (Mossend) arr/dep	
		Rutherglen West Jn	Eglinton St Jn	All Lines	Possession	06/04/24 0055 Sat	08/04/24 0340 Mon	(WD) 'Eg St Slab Track (Fast and Slow Lines) Access at Polmadie LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED	
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue		

Week 3

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3752121	SC001 SC023	Motherwell	Airbles	All Lines	Possession	13/04/24 0130 Sat	15/04/24 0530 Mon	(WD) 'Flemington 192A (1100 89m 0250yds to 90m 0320yds) 209B (2100) 88m 0240yds to 88m 0310yds) 198 (1100 89m 0215yds to 89m 0230yds) LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED	
		Shieldmuir	Motherwell	All Lines	Possession	13/04/24 0130 Sat	15/04/24 0530 Mon		
P2024/3779915	SC001	Motherwell	Uddingston	All Lines	Possession	13/04/24 0130 Sat	15/04/24 0435 Mon	(Civils) 'C 031/029B â€" Culvert Renewal â€" WCM2 92m 0286yds (Uddingston â€" Motherwell) LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED	
P2024/3742016	SC001	Larkfield Jn	Terminus Jn	All Lines	Possession	13/04/24 0055 Sat	15/04/24 0340 Mon	(RSAS) Gushetfaulds/Larkfield S&C 922, 924, 925, 926 pts Rutherglen West Jn to Eglinton St Jn. Haulage Shields or Rutherglen (Mossend) arr/dep LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED	
		Rutherglen West Jn	Eglinton St Jn	All Lines	Possession	13/04/24 0055 Sat	15/04/24 0340 Mon		
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue		

Week 4

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3752106	SC001 SC023	Shieldmuir	Motherwell	All Lines	Possession	30/03/24 0230 Sat	01/04/24 0530 Mon	(WD) 'Flemington 192A (1100 89m 0250yds to 90m 0320yds) 209B (2100) 88m 0240yds to 88m 0310yds) 198 (1100 89m 0215yds to 89m 0230yds) (WD) 'Motherwell Weighs S&C Refurb/Resleepering 182A 185A 186B 186A HMN1 1100 0m 440yds	
		Motherwell	Airbles	All Lines	Possession	20/04/24 0130 Sat	22/04/24 0530 Mon		
P2024/3819795	SC001 SC023	Shieldmuir	Motherwell	All Lines	Possession	21/04/24 0030 Sun	22/04/24 0525 Mon	(WD) 'Flemington 192A (1100 89m 0250yds to 90m 0320yds) 209B (2100) 88m 0240yds to 88m 0310yds) 198 (1100 89m 0215yds to 89m 0230yds)	
P2024/3742054	SC001	Larkfield Jn	Terminus Jn	All Lines	Possession	21/04/24 0030 Sun	22/04/24 0340 Mon	(RSAS) Gushetfaulds/Larkfield S&C 922, 924, 925, 926 pts Rutherglen West Jn to Eglinton St Jn. Haulage Shields or Rutherglen (Mossend) arr/dep	
		Rutherglen West Jn	Eglinton St Jn	All Lines	Possession	21/04/24 0030 Sun	22/04/24 0340 Mon	LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED	
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue		

Week 5

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3742076	SC003	Auchengray LC	Slateford Jn	All Lines	Possession	27/04/24 1130 Sat	29/04/24 0430 Mon	(RSAS) Midcalder Junction West 1080y CAT11 89m 0660y to 89m 1740y Up. Auchengray to Slateford Jn. Haulage Arr Auchengray, dep Slateford LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED	
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue		

Week 6

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3755970	NW4001 SC001 SC031	Caldew Jn	Gretna Jn	All Lines	Possession	04/05/24 0040 Sat	07/05/24 0500 Tue	WORK CONTENT CD Renewals: VB14 Esk Viaduct Waterproof (6m 0951y) CD Signalling: Kingmoor Resignalling	
P2024/3742058	SC003	Symington	Carstairs South Jn	All Lines	Possession	04/05/24 2245 Sat	06/05/24 0430 Mon	(WD) Track Work Symington to Carstairs South Jn	
P2024/3742077	SC003	Carstairs South Jn	Law Jn	All Lines	Possession	05/05/24 0020 Sun	06/05/24 0440 Mon	(RSAS) 'Silvermuir 1127y CAT11 75m 0663y to 76m 0030y Down. Carstairs to Law Jn. Haulage Arr Law Jn, dep Carstairs. LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED	
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue		
P2024/3413670	SC107 SC109	Greenhill Upper Jn	Polmont Jn	Up Down Line	Possession	04/05/24 0015 Sat	06/05/24 0600 Mon	(WD) FALKIRK HIGH SLABTRACK C/O OF POLMONT JN SCOTRAIL: BUS REPLACEMENT BETWEEN FALKIRK GRAHAMSTON AND EDINBURGH WAVERLEY (SERVICES DIVERTED TO/FROM FALKIRK GRAHAMSTON). LNER: DIVERT VIA FIFE & LADYBANK. CS: DIVERT VIA FIFE.	
P2024/3418868	SC107 SC109	Linlithgow	Newbridge Jn	Up Down	Possession	04/05/24 0015 Sat	07/05/24 0600 Tue	(CIVILS) Linlithgow to Newbridge Jn replace structure UB 070/021 Niddry Burn (EGM1 35.1610yds). (CIVILS)C070/021-1 (EGM1 35.1350yds) LNER: TO DIVERT VIA FIFE & LADYBANK (CIVILS)C070/021-2 (EGM1 35.1348yds) SCOTRAIL: BUS REPLACEMENT BETWEEN FALKIRK GRAHAMSTON AND EDINBURGH WAVERLEY (SERVICES DIVERTED TO/FROM FALKIRK GRAHAMSTON). LNER: DIVERT VIA FIFE. CS: ALSO DIVERT VIA FIFE.	

Week 7

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3742059	SC001	Beattock South	Beattock Summit	All Lines	Possession	11/05/24 2230 Sat	13/05/24 0430 Mon	(WD)Greskine North Up WCM1 1100 45m 90yds to 45m 1262yds	
P2024/3742020	SC003	Symington	Carstairs South Jn	All Lines	Possession	11/05/24 2245 Sat	13/05/24 0430 Mon	(WD) Track Work Symington to Carstairs South Jn	
P2024/3742086	SC003	Carstairs South Jn	Law Jn	All Lines	Possession	12/05/24 0020 Sun	13/05/24 0440 Mon	(RSAS) 'Silvermuir 1127y CAT11 75m 0663y to 76m 0030y Down. Carstairs to Law Jn. Haulage Arrr Law Jn, dep Carstairs. LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED	
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue		

Week 8

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3742089	SC001	Beattock South	Beattock Summit	All Lines	Possession	18/05/24 2230 Sat	20/05/24 0430 Mon	(WD)Beattock North	
P2024/3742080	SC001	Lanark Jn	Carluke	All Lines	Possession	19/05/24 0020 Sun	20/05/24 0440 Mon	(WD) Reballast/Reailing/Refurb/ LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED	
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue		

Week 9

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3742143	SC001	Carstairs South Jn	Law Jn	All Lines	Possession	25/05/24 0830 Sat	28/05/24 0440 Tue	(CIVILS) 030/443 WCM1 80m 0352yds Lanark Jn - Carluke No passage of Ets. (CIVILS)030/462 Culvert Replacement WMC1 83m0000yds Lanark Jn - Carluke No passage of Ets. (CIVILS) UB 030/453 Brickworks WCM1 - 81m 1232yds Lanark Jn - Carluke No passage of Ets. (RSAS)Fullwood B (76m 880y to 76m 1650y) Haulage /Dep via Carlisle (Require Crossovers at Carstairs) c/o Carstairs of South (leave midcalders open) LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED	
P2024/3756221	NW4001 SC001 SC031	Caldew Jn	Gretna Jn	All Lines	Possession	25/05/24 0040 Sat	28/05/24 0500 Tue	WORK CONTENT CD Renewals: VB14 Esk Viaduct Waterproof (6m 0951y) CD Signalling: Kingmoor Resignalling	
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue		

Week 10

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue		
P2024/3751532	SC059 SC131	High Street Jn	Shields Jn	All Lines	Possession	01/06/24 0130 Sat	03/06/24 0500 Mon	(CIVILS)OB 218/018 Shields Road (BG3 Strengthening and Repairs) 2m 3-22yds HST (No passage of Engineering Trains permitted)	
		Smithy Lye	Shields Jn	Down Up	Possession	01/06/24 0130 Sat	03/06/24 0500 Mon		
P2024/3738972	SC191	Montrose	Aberdeen	Up Down	Possession	02/06/24 0035 Sun	03/06/24 0500 Mon	(A2CB) Advance Route Clearance OB 133/371 Tappydams - Prep ECN5 233m 1213yds (A2CB) Advance Route Clearance OB 133/354 Paul's Bridge - Prep ECN5 229m 1234yds (A2CB) Advance Route Clearance OB 133/311 West Mondynes - Demolition ECN5 215m 1690yds (A2CB) Advance Route Clearance OB 133/332 Forest Walk - Demolition ECN5 222m 1650yds (A2CB) Advance Route Clearance OB 133/361 Hutchie's - Demolition ECN5 231m 0780yds (A2CB) Advance Route Clearance] OB 133/386 Doonies - Demolition ECN5 237m 1672yds (A2CB) Advance Route Clearance] OB 133/388 Ness Occupation - Demolition ECN5 238m 1295yds (A2CB) Advance Route Clearance OB 090/278 Backsands - Prep ECN4 31m 0374yds (A2CB) Advance Route Clearance OB 133/347-1 McPhersons - Prep ECN5 228m 0520yds LNER: TO START/TERMINATE AT WAVERLEY AND ADDITIONAL STABLING REQUIRED	

Week 11

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue		
P2024/3738974	SC191	Montrose	Aberdeen	Up Down	Possession	09/06/24 0035 Sun	10/06/24 0500 Mon	(A2CB) Advance Route Clearance OB 133/371 Tappydams - Demolition ECN5 233m 1213yds (A2CB) Advance Route Clearance OB 133/354 Paul's Bridge - Demolition ECN5 229m 1234yds (A2CB) Advance Route Clearance OB 133/311 West Mondynes - Reconstruction ECN5 215m 1690yds (A2CB) Advance Route Clearance OB 133/333 Maley Den - Demolition ECN5 223m 0998yds (A2CB) Advance Route Clearance OB 133/361 Hutchie's - Reconstruction ECN5 231m 0780yds (A2CB) Advance Route Clearance] OB 133/386 Doonies - Follow Up ECN5 237m 1672yds (A2CB) Advance Route Clearance] OB 133/388 Ness Occupation - Follow Up ECN5 238m 1295yds (A2CB) Advance Route Clearance OB 090/278 Backsands - Prep ECN4 31m 0374yds (A2CB) Advance Route Clearance OB 133/347-1 McPhersons - Prep ECN5 228m 0520yds	
P2024/3744535	SC203	Tain South End Loop Points	Lairg	Single	Possession	08/06/24 0055 Sat	10/06/24 0530 Mon (72 hrs)	(WD) ARDGAY S&C HEAVY REFURB/REBALLAST	

Week 12

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue		
P2024/3738955	SC191	Montrose	Aberdeen	Up Down	Possession	16/06/24 0035 Sun	17/06/24 0500 Mon	(A2CB) Advance Route Clearance OB 133/371 Tappydams - Follow Up ECN5 233m 1213yds (A2CB) Advance Route Clearance OB 133/354 Paul's Bridge - Follow Up ECN5 229m 1234yds (A2CB) Advance Route Clearance OB 133/313 East Mondynes - Demolition ECN5 216m 1232yds (A2CB) Advance Route Clearance OB 133/334 Fettereso Farm Maley Den - Demolition ECN5 223m 1524yds (A2CB) Advance Route Clearance OB 133/347-1 McPhersons - Demolition ECN5 228m 0520yds (A2CB) Advance Route Clearance] OB 133/386 Doonies - Follow Up ECN5 237m 1672yds (A2CB) Advance Route Clearance OB 133/388 Ness Occupation - Follow Up ECN5 238m 1295yds (A2CB) Advance Route Clearance OB 090/278 Backsands - Demolition ECN4 31m 0374yds	

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3749548	SC203	Muir of Ord	Dingwall	Up Loop	Possession	16/06/24 0135 Sun	17/06/24 0450 Mon	(WD) Balvaird Farm 14m 0990 to 14m 1190	
				Dingwall Loop					
				Down Loop					
				Single					
				Dingwall Up Loop					
				Dingwall Down Loop					
				Muir Of Ord Down Loop					
				Muir Of Ord Loop					
P2024/3752446	SC203	Tain South End Loop Points	Lairg	Single	Possession	15/06/24 0055 Sat	17/06/24 0530 Mon (72 hrs)	(RSAS) ARDGAY 420 CAT7 57m 1340yds to 58m 0yds	
P2024/3744779	SC203	Rogart	Brora	All Lines	Possession	15/06/24 2055 Sat	17/06/24 0810 Mon (29 hrs)	(WD)Dunrobin 86m 0400yds to 86m 0520yds	

Week 13

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue		
P2024/3748462	SC107	Cowlairs South Jn	Queen Street High Level	All Lines	Possession	23/06/24 0055 Sun	23/06/24 1030 Sun	(MAINTENANCE) Queen St OLE High Level OHL Renewals SC107 Cowlairs South to Queen St High Level	
P2024/3738989	SC191	Montrose	Aberdeen	Up Down	Possession	23/06/24 0035 Sun	24/06/24 0500 Mon	(A2CB) Advance Route Clearance OB 133/371 Tappydams - Follow Up ECN5 233m 1213yds (A2CB) Advance Route Clearance OB 133/354 Paul's Bridge - Follow Up ECN5 229m 1234yds (A2CB) OB 133/313 East Mondynes - Reconstruction ECN5 216m 1232yds (A2CB) Advance Route Clearance OB 133/342 Cowie House - Demolition ECN5 226m 0052yds (A2CB) Advance Route Clearance OB 133/347-1 McPhersons - Follow Up ECN5 228m 0520yds (A2CB) Advance Route Clearance OB 133/386 Doonies - Follow Up ECN5 237m 1672yds (A2CB) Advance Route Clearance OB 133/388 Ness Occupation - Follow Up ECN5 238m 1295yds (A2CB) Advance Route Clearance OB 090/278 Backsands - Follow Up ECN4 31m 0374yds	
P2024/3744884	SC205	Achnasheen	Kyle of Lochalsh	Single	Possession	22/06/24 2050 Sat	24/06/24 0550 Mon	(WD) Balnacara 42m 300yds to 43m 880yds (WD) Stromeferry 53m 200yds to 53m 520yds	

Week 14

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3723724	SC031	New Cumnock	Kirkconnel	Down Up	Possession	29/06/24 2330 Sat	01/07/24 0540 Mon	(CIVILS) 161/191A Replacement GSW 57m 1430yds No passage of ETs (CIVILS) 161/192B Replacement GSW 58m 374yds No passage of ETs	
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue		
P2024/3742167	SC051	Cathcart East Jn	Cathcart North Jn	All Lines	Possession	29/06/24 0100 Sat	01/07/24 0610 Mon	(RSAS) Langside station 335y CAT11 2m 1395y to 2m 1730y Down	
		Muirhouse Central Jn	Cathcart North Jn	Up Down	Possession	29/06/24 0100 Sat	01/07/24 0610 Mon		
P2024/3751533	SC059 SC131	High Street Jn	Shields Jn	All Lines	Possession	30/06/24 0130 Sun	01/07/24 0500 Mon	(CIVILS)OB 218/018 Shields Road (BG3 Strengthening and Repairs) 2m 3-22yds HST (No passage of Engineering Trains permitted)	
		Shields ETD	Shields ETD	All Lines	Possession	30/06/24 0130 Sun	01/07/24 0500 Mon	(MAINTENANCE) - Shields Jn S&C Tamping	
		Smithy Lye	Shields Jn	Down Up	Possession	30/06/24 0130 Sun	01/07/24 0500 Mon		

Week 15

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3751477	SC023 SC055 SC057	Cathcart East Jn	Cathcart North Jn	All Lines	Possession	06/07/24 0045 Sat	08/07/24 0600 Mon	(RSAS) Kirkhill Down 1870y CAT 4 96m 1320y to 97m 1430y Down Cathcart East Jcn/Newton West and Newton East Jcn to Lesmahagow Jcn Ex Carlisle / via Cathcart Circle / arr Cathcart East / to site / dep Lesmahagow / to Millerhill	
		Newton East Jn	Newton Kirkhill Jn	Down and Up	Possession	06/07/24 0045 Sat	08/07/24 0600 Mon		
		Newton Hamilton Jn	Cathcart West Jn	All Lines	Possession	06/07/24 0045 Sat	08/07/24 0600 Mon		
		Uddingston Jn	Newton West Jn	All Lines	Possession	06/07/24 0045 Sat	08/07/24 0600 Mon		
P2024/3723689	SC031	New Cumnock	Kirkconnel	Down Up	Possession	06/07/24 2330 Sat	08/07/24 0540 Mon	(CIVILS) 161/205A Replacement GSW 60m 770yds No passage of ETs (CIVILS) 161/207B Replacement GSW 61m 352yds No passage of ETs	
P2024/3723693	SC031	Kirkconnel	Thornhill	Down Up	Possession	06/07/24 2345 Sat	08/07/24 0520 Mon	(CIVILS) UB 161/216 Tower Burn G&SW 63m 1301yds No passage of ETs	
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue		
P2024/3723700	SC203	Lairg	Rogart	All Lines	Possession	06/07/24 2035 Sat	08/07/24 0735 Mon	(RSAS) Torrobol 20/21 Shortfall 199y CAT04 68m 0221y to 68m 0420y Single Lairg to Rogart Ex Millerhill/ Via Lairg/ to Site/ via Lairg/ to Millerhill	

Week 16

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3723710	SC031	Eastriggs GF	Dumfries	All Lines	Possession	14/07/24 0035 Sun	15/07/24 0430 Mon (29 hrs)	(CIVILS) UB 161/340 Muir Beck GSW 105m 0990yds No passage of ETs (RSAS) 'Annan South 400y CAT12 107m 0300y to 107m 0700y Up	
P2024/3751787	SC031	Muirhouse South Jn	Busby Jn	Up Down	Possession	13/07/24 0115 Sat	16/07/24 0530 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue		

Week 17

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3751789	SC031	Muirhouse South Jn	Busby Jn	Down Up	Possession	21/07/24 0025 Sun	21/07/24 1200 Sun	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue		

Week 18

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3405851	SC031	Lugton	Kennishead	All Lines	Possession	27/07/24 0110 Sat	29/07/24 0540 Mon (54 hrs)	(CIVILS) REPLACE STRUCTURE UB 222/045 GATESIDE GARDEN GBK 7M 1254YDS SCOTRAIL: BUS REPLACEMENT BETWEEN GLASGOW AND KILMARNOCK.	
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue		
P2024/3752438	SC103 SC107 SC115	Cowlairs East Jn	Cowlairs South Jn	Eastfield Passenger Loop	Possession	28/07/24 0055 Sun	28/07/24 0735 Sun	MAINTENANCE - S&C STONEBLOWING AT COWLAIRS WEST JN	
				Up Main Down Main Cowlairs Passenger Loop	Possession	28/07/24 0055 Sun	29/07/24 0500 Mon	ROUTE AVAILABLE INTO EASTFIELD DEPOT AND VIA SPRINGBURN.	
		Cowlairs West Jn	Cowlairs North Jn	Down West Curve Up West Curve	Possession	28/07/24 0055 Sun	29/07/24 0500 Mon		
		Sighthill West Jn	Cowlairs West Jn	Up Springburn	Possession	28/07/24 0055 Sun	28/07/24 0735 Sun		
		Sighthill West Jn	Cowlairs West Jn	Down Springburn	Possession	28/07/24 0055 Sun	28/07/24 0735 Sun		
		Cowlairs West Jn	Cowlairs West Jn	Up Springburn	Possession	28/07/24 0735 Sun	29/07/24 0500 Mon		
		Cowlairs East Jn	Cowlairs South Jn	Eastfield Passenger Loop	Possession	29/07/24 0055 Mon	29/07/24 0500 Mon		
		Cowlairs West Jn	Cowlairs West Jn	Down Springburn	Possession	29/07/24 0055 Mon	29/07/24 0500 Mon		
		Sighthill West Jn	Cowlairs West Jn	Up Springburn	Possession	29/07/24 0055 Mon	29/07/24 0500 Mon		
P2024/3749562	SC097 SC123	Drumgelloch	Garrowhill	All Lines	Possession	28/07/24 0055 Sun	29/07/24 0410 Mon	(WD) Drainage Works at Blairhill. Require both SC123 & SC097. Airdrie to Shettleston and Whifflet South Jn to Sunnyside Jn.	
		Whifflet South Jn	Sunnyside Jn	All Lines	Possession	28/07/24 0055 Sun	29/07/24 0410 Mon		

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3742330	SC123	Garrowhill	High Street	All Lines	Possession	27/10/24 0030 Sun	28/10/24 0515 Mon	(RSAS) Carntyne 20/21 Falldown 866y CAT16 1m 1534y to 2m 0640y Up High Street to Garrowhill Ex Millerhill/ Via Garrowhill/ to Site/ via High Street Jn/ to Millerhill	
P2024/3742348	SC195	Inverurie	Insch	All Lines	Possession	02/08/24 2325 Fri	05/08/24 0620 Mon	(RSAS)Govals 21/22 falldown 1074y CAT4 20m 246y to 20m 1320y SGL Inverurie to Insch	

Week 19

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
P2024/3748530	SC093	Mossend North Jn	Mossend East Jn	Up Down	Possession	04/08/24 0010 Sun	05/08/24 0425 Mon (29 hrs)	(MAINTENANCE) Mossend Depot OLE Heavy maintenance & defects South - Whifflet North Mossend North Junction - Mossend East Junction	
		Mossend South Jn	Whifflet North Jn	No.1 Down Reception No.2 Down Reception Down and Up Main Nos.1,2&3 Up Recept Down Goods Loop	Possession	04/08/24 0010 Sun	05/08/24 0425 Mon (29 hrs)		
P2024/3441401	SC165	Niddrie West Jn	Craiglockhart Jn	All Lines	Possession	03/08/24 0200 Sat	05/08/24 0515 Mon (54 hrs)	(CIVILS) REPLACE TIMBER DECK UB016/019 OLD DALKEITH ROAD SUB2 4M 286YDS *DIVERSIONARY ROUTE AVAILABLE VIA EDINBURGH WAVERLEY* CLOSURE OF THE ROUNDABOUT AT CAMERON TOLL TO FACILITATE REPLACEMENT OF THE TIMBER DECK AND BRIDGE REFURBISHMENT.	
P2024/3742348	SC195	Inverurie	Insch	All Lines	Possession	02/08/24 2325 Fri	05/08/24 0620 Mon	(RSAS)Govals 21/22 falldown 1074y CAT4 20m 246y to 20m 1320y SGL Inverurie to Insch	

Week 20

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3750926	SC031 SC051 SC057	Cathcart East Jn	Cathcart North Jn	All Lines	Possession	11/08/24 0030 Sun	12/08/24 0540 Mon	(CIVILS) R/232/000.0300 Pollokshields East CTC 0m 0300yds No passage of Ets	
		Cathcart West Jn	Muirhouse North Jn	All Lines	Possession	11/08/24 0030 Sun	12/08/24 0540 Mon		
		Muirhouse Central Jn	Eglington St Jn	All Lines	Possession	11/08/24 0030 Sun	11/08/24 0800 Sun		
		Muirhouse Central Jn	Eglington St Jn	All Lines	Possession	12/08/24 0030 Mon	12/08/24 0540 Mon		
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue		
P2024/3792777	SC093	Garnqueen North Jn	Cumbernauld	All Lines	Possession	11/08/24 0040 Sun	12/08/24 0455 Mon	(RSAS) Tinkers Bridge Up â€" SCM3 â€" 98m 1610y to 99m 550y	
P2024/3742381	SC093 SC109 SC110 SC119	Cumbernauld	Greenhill Lower Jn	All Lines	Possession	11/08/24 0020 Sun	12/08/24 0430 Mon (29 hrs)	(RSAS) Carmuir West S&C Assoc PL 15/16 falldown 637y CAT11 0m 152y to 0m 789y Down Greenhill lower Jcn To Grangemouth/Larbert Ex Millerhill / via Mossend/Greenhill lower / to site / dep Falkirk Grahamston / to Millerhill via E&G and SUB	
		Grangemouth Jn SB	Carmuir East Jn	All Lines	Possession	11/08/24 0020 Sun	12/08/24 0430 Mon (29 hrs)		
		Greenhill Lower Jn	Larbert Jn	All Lines	Possession	11/08/24 0020 Sun	12/08/24 0430 Mon (29 hrs)		
								LNER: AFFECTED SERVICES TO START/TERMINATE AT EDINBURGH.	
								DRS: 4A13/4N83 (SUN) CANCELLED.	

Week 21

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3750968	SC031 SC051 SC057	Cathcart East Jn	Cathcart North Jn	All Lines	Possession	18/08/24 0030 Sun	19/08/24 0540 Mon	(CIVILS) R/232/000.0300 Pollokshields East CTC 0m 0300yds No passage of Ets	
		Cathcart West Jn	Muirhouse North Jn	All Lines	Possession	18/08/24 0030 Sun	19/08/24 0540 Mon		
		Muirhouse Central Jn	Eglington St Jn	All Lines	Possession	18/08/24 0030 Sun	19/08/24 0540 Mon		
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
P2024/3792814	SC093	Garnqueen North Jn	Cumbernauld	All Lines	Possession	18/08/24 0040 Sun	19/08/24 0455 Mon	(RSAS) Tinkers Bridge Up â€“ SCM3 â€“ 98m 1610y to 99m 550y	
P2024/3742363	SC093 SC109 SC110 SC119	Cumbernauld	Greenhill Lower Jn	All Lines	Possession	18/08/24 0020 Sun	19/08/24 0430 Mon (29 hrs)	(RSAS) Carmuir West S&C Assoc PL 15/16 falldown 637y CAT11 0m 152y to 0m 789y Down Greenhill lower Jcn To Grangemouth/Larbert Ex Millerhill / via Mossend/Greenhill lower / to site / dep Falkirk Grahamston / to Millerhill via E&G and SUB	
		Grangemouth Jn SB	Carmuir East Jn	All Lines	Possession	18/08/24 0020 Sun	19/08/24 0430 Mon (29 hrs)		
		Greenhill Lower Jn	Larbert Jn	All Lines	Possession	18/08/24 0020 Sun	19/08/24 0430 Mon (29 hrs)		
P2024/3740834	SC117	Grangemouth Jn SB	Grangemouth Docks Forth Ports Authority	Down Goods/Docks Single Line	Possession	18/08/24 0020 Sun	19/08/24 0430 Mon	(WD)Fouldubs Loop 2 SC117 GMH 3902 1m 1410yds to 2m 0055yds	

Week 22

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
P2024/3742364	SC093 SC109 SC110 SC119	Cumbernauld	Greenhill Lower Jn	All Lines	Possession	25/08/24 0020 Sun	26/08/24 0430 Mon (29 hrs)	(RSAS) Carmuir West S&C Assoc PL 15/16 falldown 1122y CAT 31 0m 112y to 0m 778y and CAT 1 0m 378y to 0m 834y Up Greenhill lower Jcn To Grangemouth/Larbert LNER: AFFECTED SERVICES TO START/TERMINATE AT EDINBURGH. DRS: 4A13/4N83 (SUN) CANCELLED.	
		Grangemouth Jn SB	Carmuir East Jn	All Lines	Possession	25/08/24 0020 Sun	26/08/24 0430 Mon (29 hrs)		
		Greenhill Lower Jn	Larbert Jn	All Lines	Possession	25/08/24 0020 Sun	26/08/24 0430 Mon (29 hrs)		
P2024/3740878	SC117	Grangemouth Jn SB	Grangemouth Docks Forth Ports Authority	Down Goods/Docks Single Line	Possession	25/08/24 0020 Sun	26/08/24 0430 Mon	(WD)Fouldubs Loop 2 SC117 GMH 3902 1m 1410yds to 2m 0055yds	

Week 23

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
P2024/3733427	SC123	High Street Jn	Finnieston West Jn	All Lines	Possession	27/10/24 0035 Sun	28/10/24 0515 Mon	(CIVILS) T 240/112 Bellgrove Tunnels NEM2 0m 880yds No passage of Ets (CIVILS) R/240/000.0587D NEM2 0m 0587yds No passage of Ets	
P2024/3752629	SC171	Thornton South Jn	Ladybank	All Lines	Possession	31/08/24 0055 Sat	02/09/24 0520 Mon	(Decarbonisation) 090/112 Markinch Station Redeck Thornton to Ladybank Jn (Decarbonisation) 090/119 Pilmuir Road / Feus Rd Bridge Kirkforthar Track slue / interval reduction Thornton to Ladybank 35m 0528yds Jn (Civils) OB 090/106 Muriespot Bridge ECN2 31m 1408yds No passage of ET/OTM for duration Thornton South Jn To Markinch	

Week 24

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
P2024/3733428	SC123	Carntyne	Finnieston West Jn	All Lines	Possession	08/09/24 0035 Sun	09/09/24 0535 Mon	(CIVILS) T 240/112 Bellgrove Tunnels NEM2 0m 880yds No passage of Ets (CIVILS) R/240/000.0587D NEM2 0m 0587yds No passage of Ets	
P2024/3752574	SC171	Thornton South Jn	Ladybank	All Lines	Possession	07/09/24 0055 Sat	09/09/24 0520 Mon	(Decarbonisation) 090/112 Markinch Station Redeck Thornton to Ladybank Jn (Decarbonisation) 090/119 Pilmuir Road / Feus Rd Bridge Kirkforthar Track slue / interval reduction Thornton to Ladybank 35m 0528yds Jn (Decarbonisation) 090/018 Balgonie Square Redeck Thornton to Ladybank Jn (Civils) OB 090/106 Muriespot Bridge ECN2 31m 1408yds No passage of ET/OTM for duration Thornton South Jn To Markinch	

Week 25

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
P2024/3733764	SC097 SC123	Airdrie	Shettleston	All Lines	Possession	15/09/24 0055 Sun	16/09/24 0410 Mon	(WD) Drainage Works at Blairhill	
		Sunnyside Jn	Whifflet South Jn	Single	Possession	15/09/24 0055 Sun	16/09/24 0410 Mon		
P2024/3733397	SC123	Carntyne	Finnieston West Jn	All Lines	Possession	15/09/24 0035 Sun	16/09/24 0535 Mon	(CIVILS) T 240/112 Bellgrove Tunnels NEM2 0m 880yds No passage of Ets (CIVILS) R/240/000.0587D NEM2 0m 0587yds No passage of Ets	
P2024/3798741	SC147	Regional Boundary (SC147 54m 1100yds)	Grantshouse	All Lines	Possession	14/09/24 0025 Sat	16/09/24 0530 Mon	(RSAS) Burnmouth Cutting Down â€œ ECM8 â€œ 51m 960y to 52m 350yâ€œ Boundary to Grantshouse	
P2024/3748497	SC147	Grantshouse	Drem	All Lines	Possession	14/09/24 0130 Sat	16/09/24 0430 Mon	(MAINTENANCE) OLE Heavy maintenance Drem to Grantshouse 28m 00yds to 35m 00yds E52-E76 OTP ACCESS @ Innerwick 33m 1350yds	
P2024/3723789	SC147	Drem Jn	North Berwick	All Lines	Possession	14/09/24 0130 Sat	16/09/24 0530 Mon	(CIVILS) Drem Drainage ECM8 & NBK 17m 1540yds - 18m 1615yds	
		Stenton GSP	Monktonhall Jn	All Lines	Possession	14/09/24 0130 Sat	16/09/24 0530 Mon	(RSAS) St Germain's Crossing Down 294y CAT11 11m 1032y to 11m 1326y Down. Monktonhall to Drem Jn. Haulage Arr Monktonhall Jn, dep Monktonhall Jn	

Week 26

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
P2024/3750309	SC123 SC141	Cardross	Helensburgh Central	All Lines	Possession	02/11/24 0050 Sat	04/11/24 0550 Mon	(WD) Craigendoran Station NEM7 3100 23m 0270yds to 23m 0430yds Requires SC141 from Craigendoran Jn to Helensburgh Upper	
		Craigendoran Jn	Helensburgh Upper	All Lines	Possession	02/11/24 0050 Sat	04/11/24 0550 Mon		
P2024/3752124	SC141	Helensburgh Upper	Crianlarich	Single	Possession	01/11/24 2250 Fri	04/11/24 0550 Mon	(WD) Finnart Resleeper - WHL 11m780 to 12m1020 (Garelochhead to Arrochar and Tarbet)	
P2024/3751504	SC141	Helensburgh Upper	Glen Douglas	Single		08/11/24 2335 Fri	11/11/24 0550 Mon	(CIVILS) OB 310/022 Garelochhead Training Camp WHL 8m 0100yds No passage of Ets (WD) Finnart Resleeper - WHL 11m780 to 12m1020 (Garelochhead to Arrochar and Tarbet)P2023/3751435	
P2024/3819887	SC147	Regional Boundary (SC147 54m 1100yds)	Grantshouse	All Lines	Possession	21/09/24 0025 Sat	23/09/24 0530 Mon	(RSAS) Burnmouth Cutting Down â€œ ECM8 â€œ 51m 960y to 52m 350yâ€œ Boundary to Grantshouse	
P2024/3723764	SC147	Drem Jn	Monktonhall Jn	All Lines		21/09/24 0130 Sat	23/09/24 0530 Mon	(RSAS) St Germain's Crossing Down 294y CAT11 11m 1032y to 11m 1326y Down. Monktonhall to Drem Jn. Haulage Arr Monktonhall Jn, dep Monktonhall Jn	
P2024/3748518	SC147	Grantshouse	Stenton GSP	All Lines		21/09/24 0130 Sat	22/09/24 0900 Sun	(MAINTENANCE) OLE Heavy maintenance Drem to Grantshouse 28m 00yds to 35m 00yds E52-E76 OTP ACCESS @ Innerwick 33m 1350yds	
P2024/3751718	SC147	Waverley (East End)	Portobello Jn (Scotland)	All Lines	Possession	21/09/24 0050 Sat	22/09/24 0715 Sun	(Civils) OB 001/009 Wheatfield / Portobello Rd ECM8 2m 120yds Waverley - Portobello Jn No passage of Ets	

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3738975	SC191	Montrose	Aberdeen	Up Down	Possession	22/09/24 0035 Sun	23/09/24 0500 Mon	<p>(A2CB) Advance Route Clearance OB 090/195 Broughty Ferry Road - Demolition ECN3 2m 0154yds</p> <p>(A2CB) Advance Route Clearance OB 090/207A South Balmossie Street - Demolition ECN3 4m 1738yds</p> <p>(A2CB) Advance Route Clearance OB 090/216 Golf Street - Demolition ECN3 9m 1364yds</p> <p>(A2CB) Advance Route Clearance OB 090/227A Elliot Junction - Demolition ECN3 15m 0232yds</p> <p>(A2CB) Advance Route Clearance FB 090/192 Camperdown - Demolition ECN3 0m 0946yds</p> <p>(A2CB) Advance Route Clearance OB 090/244 Mitchells - Demolition ECN4 18m 1584yds</p> <p>(A2CB) Advance Route Clearance OB 090/245 Hendersons - Demolition ECN4 19m 0176yds</p> <p>(A2CB) Advance Route Clearance OB 090/209B Monifieth Station - Prep ECN3 5m 1520yds</p> <p>(A2CB) Advance Route Clearance OB 090/251 Inverkeilor - Prep ECN4 23m 0396yds</p> <p>(A2CB) Advance Route Clearance OB 090/252 Inverkeilor - Prep ECN4 23m 0572yds</p>	

Week 27

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
P2024/3752440	SC123 SC141	Craigendoran Jn	Helensburgh Upper	All Lines	Possession	29/09/24 0001 Sun	30/09/24 1000 Mon	(MAINTENANCE) CRAIGENDORAN JN S&C TAMPING	
		Cardross	Craigendoran Jn	All Lines	Possession	29/09/24 0055 Sun	29/09/24 1000 Sun		
P2024/3751504	SC141	Helensburgh Upper	Glen Douglas	Single		08/11/24 2335 Fri	11/11/24 0550 Mon	(CIVILS) OB 310/022 Garelochhead Training Camp WHL 8m 0100yds No passage of Ets (WD) Finnart Resleeper - WHL 11m780 to 12m1020 (Garelochhead to Arrochar and Tarbet)P2023/3751435	

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3751741	SC141	Bridge of Orchy	Tulloch	All Lines	Possession	04/10/24 2200 Fri	17/10/24 0750 Thu	(CIVILS) C 310/194C 59m 1140yds No passage of Ets (CIVILS) C 310/195B 60m 1065yds (WD) 3 DAYS AT END Renew longitudinal timbers and support steelwork on Rannoch Viaduct. No passage across Rannoch Viaduct for duration of the blockade No passage of Ets (CIVILS) FB 310/199 Feith WHL 62m 1140yds No passage of Ets (CIVILS) C 310/205AA 65m 0360yds No passage of Ets (CIVILS) OB 310/206A At Cruach Snow Shed WHL 65m 1560yds No passage of ET (CIIVLS) OB 310/207 Cruach Snow Shed WHL 65m 1570yds - 65 1860yds No passage of ET (CIVILS) UB 310/270 Loch Treig Superstructure Renewal WHL 76m 1720yds NO passage of Ets C 310/198B â€" Culvert Renewal â€" WHL 61m 1700yds C UB 310/270 â€" WHL 76m 1720yds	
P2024/3819912	SC147	Regional Boundary (SC147 54m 1100yds)	Grantshouse	All Lines	Possession	28/09/24 0025 Sat	30/09/24 0530 Mon	(RSAS) Burnmouth Cutting Down â€" ECM8 â€" 51m 960y to 52m 350yâ€" Boundary to Grantshouse	
P2024/3723790	SC147	Drem Jn	Monktonhall Jn	All Lines	Possession	28/09/24 0130 Sat	29/09/24 0530 Sun	(RSAS) St Germain's Crossing Down 294y CAT11 11m 1032y to 11m 1326y Down. Monktonhall to Drem Jn. Haulage Arr Monktonhall Jn, dep Monktonhall Jn	
P2024/3751674	SC147	Waverley (East End)	Portobello Jn (Scotland)	All Lines	Possession	28/09/24 0050 Sat	29/09/24 0715 Sun	(Civils) OB 001/009 Wheatfield / Portobello Rd ECM8 2m 120yds Waverley - Portobello Jn No passage of Ets	

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3739007	SC191	Montrose	Aberdeen	Up Down	Possession	29/09/24 0035 Sun	30/09/24 0500 Mon	<p>(A2CB) Advance Route Clearance OB 090/195 Broughty Ferry Road - Reconstruction ECN3 2m 0154yds</p> <p>(A2CB) Advance Route Clearance OB 090/207A South Balmossie Street - Reconstruction ECN3 4m 1738yds</p> <p>(A2CB) Advance Route Clearance OB 090/216 Golf Street - Reconstruction ECN3 9m 1364yds</p> <p>(A2CB) Advance Route Clearance OB 090/227A Elliot Junction - Reconstruction ECN3 15m 0232yds</p> <p>(A2CB) Advance Route Clearance OB 090/206B Bridge Street - Demolition ECN3 4m 1199yds</p> <p>(A2CB) Advance Route Clearance OB 090/209B Monifieth Station - Demolition ECN3 5m 1520yds</p> <p>(A2CB) Advance Route Clearance OB 090/244 Mitchells - Follow Up ECN4 18m 1584yds</p> <p>(A2CB) Advance Route Clearance OB 090/245 Hendersons - Follow Up ECN4 19m 0176yds</p> <p>(A2CB) Advance Route Clearance OB 090/251 Inverkeilor - Prep ECN4 23m 0396yds</p> <p>(A2CB) Advance Route Clearance OB 090/252 Inverkeilor - Prep ECN4 23m 0572yds</p>	

Week 28

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
P2024/3751741	SC141	Bridge of Orchy	Tulloch	All Lines	Possession	04/10/24 2200 Fri	17/10/24 0750 Thu	(CIVILS) C 310/194C 59m 1140yds No passage of Ets (CIVILS) C 310/195B 60m 1065yds (WD) 3 DAYS AT END Renew longitudinal timbers and support steelwork on Rannoch Viaduct. No passage across Rannoch Viaduct for duration of the blockade No passage of Ets (CIVILS) FB 310/199 Feith WHL 62m 1140yds No passage of Ets (CIVILS) C 310/205AA 65m 0360yds No passage of Ets (CIVILS) OB 310/206A At Cruach Snow Shed WHL 65m 1560yds No passage of ET (CIVILS) OB 310/207 Cruach Snow Shed WHL 65m 1570yds - 65 1860yds No passage of ET (CIVILS) UB 310/270 Loch Treig Superstructure Renewal WHL 76m 1720yds NO passage of Ets C 310/198B 66" Culvert Renewal 66" WHL 61m 1700yds C UB 310/270 66" WHL 76m 1720yds	
P2024/3751801	SC141	Tulloch	Roy Bridge	Single	Possession	05/10/24 2155 Sat	07/10/24 0750 Mon	(WD) Tulloch Up Loop WHL 1500 81m 1150yds to 81m 1450yds	

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3779819	SC141	Tulloch	Fort William	All Lines	Possession	05/10/24 2215 Sat	07/10/24 0735 Mon	(Civil) C 310/331K -Culvert Renewal â€“ WHL 94m 1120yds.	
P2024/3768360	SC171	Haymarket West Jn	Inverkeithing	All Lines	Possession	06/10/24 0025 Sun	07/10/24 0440 Mon (29 hrs)	(FIFE/ECML INFILL PROJECT)	
P2024/3738956	SC191	Montrose	Aberdeen	Up Down	Possession	06/10/24 0035 Sun	07/10/24 0500 Mon	<div> (A2CB) Advance Route Clearance OB 090/193 Orphanage Road - Demolition ECN3 1m 0335yds (A2CB) Advance Route Clearance OB 090/251 Inverkeilor - Demolition ECN4 23m 0396yds (A2CB) Advance Route Clearance OB 090/209B Monifieth Station - Follow ECN3 5m 1520ydsUp (A2CB) Advance Route Clearance OB 090/244 Mitchells - Follow Up ECN4 18m 1584yds (A2CB) Advance Route Clearance OB 090/245 Hendersons - Follow Up ECN4 19m 0176yds (A2CB)Advance Route Clearance OB 090/274 Barns Road - Demolition ECN4 29m 0902yds (A2CB)Advance Route Clearance OB 090/268 Buddin Bridge - Demolition ECN4 27m 0198yds (A2CB) Advance Route Clearance OB 090/205 Lovers Lane - Demolition ECN3 4m 0704yds (A2CB) Advance Route Clearance OB 090/252 Inverkeilor - Demolition ECN4 23m 0572yds (A2CB) Advance Route Clearance OB 090/207 Bridge Street - Demolition ECN3 4m 1210yds </div>	

Week 29

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
P2024/3751741	SC141	Bridge of Orchy	Tulloch	All Lines	Possession	04/10/24 2200 Fri	17/10/24 0750 Thu	(CIVILS) C 310/194C 59m 1140yds No passage of Ets (CIVILS) C 310/195B 60m 1065yds (WD) 3 DAYS AT END Renew longitudinal timbers and support steelwork on Rannoch Viaduct. No passage across Rannoch Viaduct for duration of the blockade No passage of Ets (CIVILS) FB 310/199 Feith WHL 62m 1140yds No passage of Ets (CIVILS) C 310/205AA 65m 0360yds No passage of Ets (CIVILS) OB 310/206A At Cruach Snow Shed WHL 65m 1560yds No passage of ET (CIIVLS) OB 310/207 Cruach Snow Shed WHL 65m 1570yds - 65 1860yds No passage of ET (CIVILS) UB 310/270 Loch Treig Superstructure Renewal WHL 76m 1720yds NO passage of Ets C 310/198B â€" Culvert Renewal â€" WHL 61m 1700yds C UB 310/270 â€" WHL 76m 1720yds	
P2024/3751803	SC141	Tulloch	Roy Bridge	Single	Possession	12/10/24 2155 Sat	14/10/24 0750 Mon	(WD) Tulloch Down Loop WHL 2500 81m 1150yds to 81m 1450yds	

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3751716	SC143	Connel Ferry	Oban	Single	Possession	18/10/24 2130 Fri	21/10/24 0515 Mon	(Civils) Falls of Cruachan to Connel Ferry, timber deck replacement UB 312/230 Allt Gruinche (OBN2 56m 00yds) C 312/272A OBN2 67m 1660yds No passage of Ets Connel Ferry to Oban C 312/271A OBN2 67m 1200yds No passage of Ets Connel Ferry to Oban	
P2024/3751670	SC143	Dalmally	Connel Ferry	Single	Possession	18/10/24 2125 Fri	21/10/24 0530 Mon	(Civils) Falls of Cruachan to Connel Ferry, timber deck replacement UB 312/230 Allt Gruinche (OBN2 56m 00yds)	
P2024/3768402	SC171	Haymarket West Jn	Inverkeithing	All Lines	Possession	13/10/24 0025 Sun	14/10/24 0440 Mon (29 hrs)	(FIFE/ECML INFILL PROJECT) (RSAS)Camerons bridge 8m 1260yds to 8m 1666yds Down Line (2100) North Queensferry and South Gyle	

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3739022	SC191	Montrose	Aberdeen	Up Down	Possession	13/10/24 0035 Sun	14/10/24 0500 Mon	(A2CB) Advance Route Clearance OB 090/252 Inverkeilor - Follow Up ECN4 23m 0572yds (A2CB) Advance Route Clearance OB 090/251 Inverkeilor - Follow Up ECN4 23m 0396yds (A2CB) Advance Route Clearance OB 090/209B Monifieth Station - Follow Up ECN3 5m 1520yds (A2CB) Advance Route Clearance OB 090/244 Mitchells - Follow Up ECN4 18m 1584yds (A2CB) Advance Route Clearance OB 090/245 Hendersons - Follow Up ECN4 19m 0176yds (A2CB) Advance Route Clearance OB 090/274 Barns Road - Reconstruction ECN4 29m 0902yds (A2CB) Advance Route Clearance OB 090/268 Buddin Bridge - Reconstruction ECN4 27m 0198yds (A2CB) Advance Route Clearance OB 090/205 Lovers Lane - Reconstruction ECN3 4m 0704yds (A2CB) Advance Route Clearance OB 090/207 Bridge Street - Reconstruction ECN3 4m 1210yds	

Week 30

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
P2024/3819922	SC123	Garrowhill	High Street	All Lines	Possession	20/10/24 0030 Sun	21/10/24 0515 Mon	(RSAS) Carntyne 20/21 Falldown 866y CAT16 1m 1534y to 2m 0640y Up High Street to Garrowhill Ex Millerhill/ Via Garrowhill/ to Site/ via High Street Jn/ to Millerhill	
P2024/3819924	SC123	High Street Jn	Finnieston West Jn	All Lines	Possession	20/10/24 0035 Sun	21/10/24 0515 Mon	T240/123 Charing Cross & T 240/124 Finnieston Tunnel Structure Stablisation NEM3 - 0m 1025yds to 1m 1288yds	
P2024/3751716	SC143	Connel Ferry	Oban	Single	Possession	18/10/24 2130 Fri	21/10/24 0515 Mon	(Civils) Falls of Cruachan to Connel Ferry, timber deck replacement UB 312/230 Allt Gruinche (OBN2 56m 00yds) C 312/272A OBN2 67m 1660yds No passage of Ets Connel Ferry to Oban C 312/271A OBN2 67m 1200yds No passage of Ets Connel Ferry to Oban	
P2024/3819892	SC143	Dalmally	Connel Ferry	Single	Possession	25/10/24 2125 Fri	28/10/24 0530 Mon	(Civils) Falls of Cruachan to Connel Ferry, timber deck replacement UB 312/230 Allt Gruinche (OBN2 56m 00yds)	
P2024/3751670	SC143	Dalmally	Connel Ferry	Single	Possession	18/10/24 2125 Fri	21/10/24 0530 Mon	(Civils) Falls of Cruachan to Connel Ferry, timber deck replacement UB 312/230 Allt Gruinche (OBN2 56m 00yds)	
P2024/3779896	SC143	Connel Ferry	Oban	Single	Possession	25/10/24 2130 Fri	28/10/24 0515 Mon	(Civils) C 312/273C -Culvert Renewal â€” OBN2 68m 0699yds. (Civils) C 312/273B OBN2 68m 0396yds No passage of Ets	

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2024/3768404	SC171	Thornton South Jn	Ladybank	All Lines	Possession	20/10/24 0035 Sun	21/10/24 0520 Mon	(Decarbonisation) 090/124 Water Trough Intervention Thornton to Ladybank Jn (Decarbonisation) 090/122 Pittilock Burn No 2 (Proposed Demo) (Combine with adjacent Pittilock Burn No.1) Thornton to Ladybank Jn 35m 1298yds (Civils) Muriespot Bridge Reconstruction OB 090/106 Muriespot Bridge ECN2 31m 1408yds No passage of ET/OTM for duration Thornton South Jn To Markinch	

Week 31

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
P2024/3742330	SC123	Garrowhill	High Street	All Lines	Possession	27/10/24 0030 Sun	28/10/24 0515 Mon	(RSAS) Carntyne 20/21 Falldown 866y CAT16 1m 1534y to 2m 0640y Up High Street to Garrowhill Ex Millerhill/ Via Garrowhill/ to Site/ via High Street Jn/ to Millerhill	
P2024/3733427	SC123	High Street Jn	Finnieston West Jn	All Lines	Possession	27/10/24 0035 Sun	28/10/24 0515 Mon	T240/123 Charing Cross & T 240/124 Finnieston Tunnel Structure Stablisation NEM3 - 0m 1025yds to 1m 1288yds	
P2024/3752124	SC141	Helensburgh Upper	Crianlarich	Single	Possession	01/11/24 2250 Fri	04/11/24 0550 Mon	(WD) Finnart Resleeper - WHL 11m780 to 12m1020 (Garelochhead to Arrochar and Tarbet) (WD)Arrochar Reballast	
P2024/3819892	SC143	Dalmally	Connel Ferry	Single	Possession	25/10/24 2125 Fri	28/10/24 0530 Mon	(Civils) Falls of Cruachan to Connel Ferry, timber deck replacement UB 312/230 Allt Gruinche (OBN2 56m 00yds)	
P2024/3779896	SC143	Connel Ferry	Oban	Single	Possession	25/10/24 2130 Fri	28/10/24 0515 Mon	(Civils) C 312/273C -Culvert Renewal â€œ OBN2 68m 0699yds. (Civils) C 312/273B OBN2 68m 0396yds No passage of Ets	
P2024/3752578	SC171	Haymarket West Jn	North Queensferry	All Lines	Possession	27/10/24 0025 Sun	28/10/24 0440 Mon	(RSAS) Dalmeny South 161y CAT14 9m 0328y to 9m 0489y Up	
P2024/3752644	SC171	Thornton South Jn	Ladybank	All Lines	Possession	27/10/24 0035 Sun	28/10/24 0520 Mon	(Decarbonisation) 090/124 Water Trough Intervention Thornton to Ladybank Jn (Decarbonisation) 090/122 Pittilock Burn No 2 (Proposed Demo) (Combine with adjacent Pittilock Burn No.1) Thornton to Ladybank Jn 35m 1298yds (Civils) Muriespot Bridge Reconstruction OB 090/106 Muriespot Bridge ECN2 31m 1408yds No passage of ET/OTM for duration Thornton South Jn To Markinch (RSAS) Landfill	

Week 32

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
P2024/3750309	SC123 SC141	Cardross	Helensburgh Central	All Lines	Possession	02/11/24 0050 Sat	04/11/24 0550 Mon	(WD) Craigendoran Station NEM7 3100 23m 0270yds to 23m 0430yds Requires SC141 from Craigendoran Jn to Helensburgh Upper	
		Craigendoran Jn	Helensburgh Upper	All Lines	Possession	02/11/24 0050 Sat	04/11/24 0550 Mon	(MAINTENANCE) CRAIGENDORAN S&C TAMPING SC123/SC141 10HRS	
P2024/3752124	SC141	Helensburgh Upper	Crianlarich	Single	Possession	01/11/24 2250 Fri	04/11/24 0550 Mon	(WD) Finnart Resleeper - WHL 11m780 to 12m1020 (Garelochhead to Arrochar and Tarbet)	
								(WD)Arrochar Reballast	
P2024/3751504	SC141	Helensburgh Upper	Glen Douglas	Single		08/11/24 2335 Fri	11/11/24 0550 Mon	(CIVILS) OB 310/022 Garelochhead Training Camp WHL 8m 0100yds No passage of Ets	
								(WD) Finnart Resleeper - WHL 11m780 to 12m1020 (Garelochhead to Arrochar and Tarbet)P2023/3751435	
P2024/3751711		Glenfinnan	Arisaig	All Lines	Possession	08/11/24 2310 Fri	11/11/24 0615 Mon	(WD) Loch Nan Uanh MLG2 3100 26m 1700yds to 27m 0100yds	
P2024/3744867	SC193	Blair Atholl	Kingussie	All Lines	Possession	15/11/24 2240 Fri	18/11/24 0540 Mon	(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair Atholl/ to Millerhill	
								(FREIGHT LOOPS ON HML)NEWTONMORE	
P2024/3779912	SC193	Kingussie	Aviemore	All Lines	Possession	15/11/24 2245 Fri	18/11/24 0610 Mon (54 hrs)	(Civils) C 290/202A " Culvert Renewal " HGL2 77m 1386yds (Kingussie " Aviemore)	

Week 33

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
P2024/3751504	SC141	Helensburgh Upper	Glen Douglas	Single		08/11/24 2335 Fri	11/11/24 0550 Mon	(CIVILS) OB 310/022 Garelochhead Training Camp WHL 8m 0100yds No passage of Ets (WD) Finnart Resleeper - WHL 11m780 to 12m1020 (Garelochhead to Arrochar and Tarbet)P2023/3751435	
P2024/3751711		Glenfinnan	Arisaig	All Lines	Possession	08/11/24 2310 Fri	11/11/24 0615 Mon	(WD) Loch Nan Uanh MLG2 3100 26m 1700yds to 27m 0100yds	
P2024/3751684	SC145	Fort William Jn	Glenfinnan	All Lines	Possession	09/11/24 2250 Sat	11/11/24 0645 Mon	(CIVILS) OB 313/014 Road to the Isles MLG2 2m 1580yds Fort William - Glenfinnan No passage of Ets	
P2024/3751687	SC145	Fort William Jn	Glenfinnan	All Lines	Possession	15/11/24 2250 Fri	18/11/24 0645 Mon	(CIVILS) OB 313/014 Road to the Isles MLG2 2m 1580yds Fort William - Glenfinnan No passage of Ets	
P2024/3751685		Glenfinnan	Arisaig	All Lines	Possession	15/11/24 2310 Fri	18/11/24 0615 Mon	(WD) Beasdale Tunnel MLG2 3100 27m 1275yds to 27m 1540yds	
P2024/3744872	SC193	Blair Atholl	Kingussie	All Lines	Possession	22/11/24 2240 Fri	25/11/24 0540 Mon	(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair Atholl/ to Millerhill (FREIGHT LOOPS ON HML)NEWTONMORE	
P2024/3744867	SC193	Blair Atholl	Kingussie	All Lines	Possession	15/11/24 2240 Fri	18/11/24 0540 Mon	(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair Atholl/ to Millerhill (FREIGHT LOOPS ON HML)NEWTONMORE	
P2024/3779912	SC193	Kingussie	Aviemore	All Lines	Possession	15/11/24 2245 Fri	18/11/24 0610 Mon (54 hrs)	(Civils) C 290/202A " Culvert Renewal " HGL2 77m 1386yds (Kingussie " Aviemore)	

Week 34

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
P2024/3751716	SC143	Connel Ferry	Oban	Single	Possession	18/10/24 2130 Fri	21/10/24 0515 Mon	(Civils) Falls of Cruachan to Connel Ferry, timber deck replacement UB 312/230 Allt Gruinche (OBN2 56m 00yds) C 312/272A OBN2 67m 1660yds No passage of Ets Connel Ferry to Oban C 312/271A OBN2 67m 1200yds No passage of Ets Connel Ferry to Oban	
P2024/3751670	SC143	Dalmally	Connel Ferry	Single	Possession	18/10/24 2125 Fri	21/10/24 0530 Mon	(Civils) Falls of Cruachan to Connel Ferry, timber deck replacement UB 312/230 Allt Gruinche (OBN2 56m 00yds)	
P2024/3751687	SC145	Fort William Jn	Glenfinnan	All Lines	Possession	15/11/24 2250 Fri	18/11/24 0645 Mon	(CIVILS) OB 313/014 Road to the Isles MLG2 2m 1580yds Fort William - Glenfinnan No passage of Ets	
P2024/3751685		Glenfinnan	Arisaig	All Lines	Possession	15/11/24 2310 Fri	18/11/24 0615 Mon	(WD) Beasdale Tunnel MLG2 3100 27m 1275yds to 27m 1540yds	
P2024/3744867	SC193	Blair Atholl	Kingussie	All Lines	Possession	15/11/24 2240 Fri	18/11/24 0540 Mon	(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair Atholl/ to Millerhill (FREIGHT LOOPS ON HML)NEWTONMORE	
P2024/3744872	SC193	Blair Atholl	Kingussie	All Lines	Possession	22/11/24 2240 Fri	25/11/24 0540 Mon	(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair Atholl/ to Millerhill (FREIGHT LOOPS ON HML)NEWTONMORE	
P2024/3744853	SC193	Stanley Jn	Blair Atholl	All Lines	Possession	29/11/24 2320 Fri	02/12/24 0510 Mon	(CIVILS) OB 290/082 Rannoch Road, , replace structure Pitlochry to Blair Atholl (HGL2 32m 181yds) (FREIGHT LOOPS ON HML) DUNKELD	
P2024/3779912	SC193	Kingussie	Aviemore	All Lines	Possession	15/11/24 2245 Fri	18/11/24 0610 Mon (54 hrs)	(Civils) C 290/202A " Culvert Renewal " HGL2 77m 1386yds (Kingussie " Aviemore)	

Week 35

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3736308	SC045	East Kilbride	Busby Jn	All Lines	Possession	03/08/24 0110 Sat	25/11/24 0530 Mon	(EAST KILBRIDE/BARRHEAD PROJECT) - 20 WEEK BLOCKADE ON SC045	
		Muirhouse South Jn	Barrhead	All Lines		28/09/24 0115 Sat	01/10/24 0530 Tue	(RSAS) Busby S&C Renew 3 units Muirhouse South Jn/ Busby Jn to Barrhead/East Kilbride Ex Millerhill/ Via Muirhouse South Jn/ to Site/ via Muirhouse South Jn/ to Millerhill	
P2024/3751716	SC143	Connel Ferry	Oban	Single	Possession	18/10/24 2130 Fri	21/10/24 0515 Mon	(Civils) Falls of Cruachan to Connel Ferry, timber deck replacement UB 312/230 Allt Gruinche (OBN2 56m 00yds) C 312/272A OBN2 67m 1660yds No passage of Ets Connel Ferry to Oban C 312/271A OBN2 67m 1200yds No passage of Ets Connel Ferry to Oban	
P2024/3751670	SC143	Dalmally	Connel Ferry	Single	Possession	18/10/24 2125 Fri	21/10/24 0530 Mon	(Civils) Falls of Cruachan to Connel Ferry, timber deck replacement UB 312/230 Allt Gruinche (OBN2 56m 00yds)	
P2024/3744857	SC193	Stanley Jn	Blair Atholl	All Lines	Possession	06/12/24 2320 Fri	09/12/24 0510 Mon	(CIVILS) OB 290/082 Rannoch Road, , replace structure Pitlochry to Blair Atholl (HGL2 32m 181yds) (FREIGHT LOOPS ON HML) DUNKELD	
P2024/3744872	SC193	Blair Atholl	Kingussie	All Lines	Possession	22/11/24 2240 Fri	25/11/24 0540 Mon	(RSAS) Dalwhinnie S&C Renew 2 units Blair Atholl to Kingussie Ex Millerhill/ Via Blair Atholl/ to Site/ via Blair Atholl/ to Millerhil (FREIGHT LOOPS ON HML)NEWTONMORE	
P2024/3744853	SC193	Stanley Jn	Blair Atholl	All Lines	Possession	29/11/24 2320 Fri	02/12/24 0510 Mon	(CIVILS) OB 290/082 Rannoch Road, , replace structure Pitlochry to Blair Atholl (HGL2 32m 181yds) (FREIGHT LOOPS ON HML) DUNKELD	

Week 36

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3779896	SC143	Connel Ferry	Oban	Single	Possession	25/10/24 2130 Fri	28/10/24 0515 Mon	(Civils) C 312/273C -Culvert Renewal â€" OBN2 68m 0699yds. (Civils) C 312/273B OBN2 68m 0396yds No passage of Ets	
P2024/3744857	SC193	Stanley Jn	Blair Atholl	All Lines	Possession	06/12/24 2320 Fri	09/12/24 0510 Mon	(CIVILS) OB 290/082 Rannoch Road, , replace structure Pitlochry to Blair Atholl (HGL2 32m 181yds) (FREIGHT LOOPS ON HML) DUNKELD	
P2024/3744853	SC193	Stanley Jn	Blair Atholl	All Lines	Possession	29/11/24 2320 Fri	02/12/24 0510 Mon	(CIVILS) OB 290/082 Rannoch Road, , replace structure Pitlochry to Blair Atholl (HGL2 32m 181yds) (FREIGHT LOOPS ON HML) DUNKELD	

Week 37

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2024/3744857	SC193	Stanley Jn	Blair Atholl	All Lines	Possession	06/12/24 2320 Fri	09/12/24 0510 Mon	(CIVILS) OB 290/082 Rannoch Road, , replace structure Pitlochry to Blair Atholl (HGL2 32m 181yds)	
								(FREIGHT LOOPS ON HML) DUNKELD	