Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 37
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2735054 |LN3140 Bow Brickhill Bedford St. Johns Down and Up Possession  |12/12/20 14/12/20 NO ACCESS BLETCHLEY FROM BEDFORD
MD140 Main / Bedford 2305 Sat 0300 Mon (29 hrs) DIRECTION. NO ACCESS FORDERS SIDINGS.
Forders Sidings  |Forders Sidings Arrival and Possession  |12/12/20 14/12/20
Departure Line 2305 Sat (0300 Mon (29 hrs)
P2020/2692842 |LN3201 Dock Jn North Kentish Town Jn Up & Down Relief |Possession [12/12/20 14/12/20 BEDFORD MTCE DELIVERY UNIT: THAMESLINK
LN3213 2330 Sat 0345 Mon CORE CYCLICAL MTCE
LN3214
S0280 Dock Jn South Kentish Town Jn Up & Down Slow |Possession  [12/12/20 14/12/20 2330 SAT TO 0155 SUN
2330 Sat 0345 Mon TRAINS TO TRAVEL OVER THE SLOW LINES.
St. Pancras Carlton Road Jn Down and Up Fast |Possession  |12/12/20 13/12/20 0155 SUN TO 0615 SUN
International 2330 Sat 0615 Sun NO BOOKED TRAFFIC. THAMESLINK ECS FOR
- 9MO02 (SUN) TO STABLE AT ST.PANCRAS HIGH
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession |13/12/20 14/12/20 LEVEL( PLA)TFORM 1 WITH PANTOGRAPH
Canal Tunnel 0155 Sun (0345 Mon LOWERED AND LOCKED: OHLE POWER
R
Farringdon Kentish Town Jn Down and Up Possession |13/12/20 14/12/20 RESTORED AT 0545 SUN.
Moorgate 0155 Sun 0345 Mon 0615 SUN TO 0855 SUN
: : ALL LINES BLOCKED ST.PANCRAS TO WEST
Kentish Town Jn |Carlton Road Jn Down Slow Possession é.féf/szuon (;L::;/ézﬁgn HAMPSTEAD. THAMESLINK SERVICES TO
Up Slow START/TERMINATE AT WEST HAMPSTEAD
THAMESLINK ON THE SLOW LINES.
0855 SUN TO 0345 MON
THAMESLINK NORTH SIDE SERVICES TO
START/TERMINATE AT ST.PANCRAS HIGH LEVEL
(4TPH). TRAINS TO TRAVEL OVER THE FAST
LINES BETWEEN DOCK JN AND RADLETT JN.
P2020/2654832 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |16/12/20 16/12/20 0300 WED TO 0400 WED W2020/6532032
South Jn Slow Diesels 0300 Wed 0345 Wed IALL TRAINS TO TRAVEL OVER THE FAST LINES. |Permanent Way Inspection
2m20ch and 3m40ch
Carlton Road Jn  |West Hampstead Down and Up Line 16/12/20 16/12/20 0400 WED TO 0445 WED \W2020/6532157
South Jn Slow Blockage 0345 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST Permanent Way Inspection
_ LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 2m20ch and 3m40ch
Kentish Town Jn |West Hampstead Down and Up Fast | BLOCKED To |16/12/20 16/12/20 RETIMED ACCORDINGLY.
South Jn Diesels 0400 Wed (0445 Wed
- - 0445 WED TO 0545 WED
Kentish Town Jn  |West Hampstead Down and Up Fast |Line 16/12/20 16/12/20 IALL TRAINS TO TRAVEL OVER THE SLOW LINES.
South Jn Blockage 0445 Wed |0545 Wed
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2617362 |LN3201 | Cricklewood Radlett Jn Down and Up Possession  |12/12/20 13/12/20 IP ENHANCEMENTS: BRENT CROSS STATION
Slow 2315 Sat 0155 Sun CONSTRUCTION WORKS
DERBY WORKS DELIVERY: DRAINAGE WORKS
Cricklewood Cricklewood Depot  |Up Goods No.1 Possession  |12/12/20 14/12/20 WATLING STREET
Curve Jn Jn 2315Sat  |0515 Mon
Up Goods No.2 2315 SAT TO 0155 SUN
Hendon (London) |Silkstream Jn Down Hendon Possession  |12/12/20 14/12/20 TRAINS TO TRAVEL OVER THE FAST LINES. NO
Up Hendon 2315 Sat 0515 Mon ACCESS TO CRICKLEWOOD DEPOT TO/FROM
THE NORTH: ECS TO REVERSE AT KENTISH
Carlton Road Jn  |Radlett Jn Down Slow Possession  |13/12/20 14/12/20 TOWN.
Up Slow 0155 Sun (0515 Mon
IACCESS MAINTAINED TO/FROM THE SOUTH.
Cricklewood Hendon (London) North Reception  |Possession  |13/12/20 14/12/20
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
Cricklewood Cricklewood Depot  |Depot Exit Road |Possession  |13/12/20 14/12/20 FAST LINES.
South Jn Jn 0155 Sun  |0515 Mon
NO ACCESS TO/FROM CRICKLEWOOD UP
West Hampstead |Cricklewood South  |Down Carriage Possession  |13/12/20 14/12/20 SIDINGS - ALL RUNNING LINES AND SIDINGS
Thameslink Jn Loop 0155 Sun  |0515 Mon BLOCKED WITHIN THE CRICKLEWOOD DEPOT
REA. THAMESLINK ECS TO STABLE
Cricklewood Cricklewood Depot  |Cricklewood Sidings 13/12/20 14/12/20 IADDITIONALLY AT ST.PANCRAS HIGH LEVEL,
Depot Sidings Possession 0155 Sun {0515 Mon LUTON CRESCENT ROAD AND LUTON STATION.
IANY ECS STABLED IN CRICKLEWOOD SIDINGS TO
HAVE PANTOGRAPHS LOWERED AND LOCKED.
P2020/2699676 |LN3201 Loughborough Trent South Jn Down Fast Possession  |12/12/20 14/12/20 IP TRACK: PLTR KINGSTON DOWN FAST
North Jn Up Fast 2200 Sat  |0500 Mon
p 2200 SAT TO 0030 SUN AND 1000 SUN TO 0500
Loughborough Trent South Jn Down Slow Possession  [13/12/20 13/12/20 MON
North Jn 0030 Sun  |1000 Sun TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
LINES BETWEEN LOUGHBOROUGH NORTH JN
IAND TRENT SOUTH JN.
NO DIRECT ROUTE FOR SERVICES BETWEEN
DERBY AND LEICESTER: TRAINS TO REVERSE IN
TRENT DOWN PASSENGER LOOP.
0030 SUN TO 1000 SUN
UP TRAINS TO TRAVEL OVER THE UP SLOW. NO
ROUTE FOR DOWN TRAINS (NO BOOKED DOWN
TRAFFIC).
P2020/2700100 |LN3201 Loughborough Ratcliffe Jn Down and Up Fast |Possession  |14/12/20 15/12/20
North Jn 2300 Mon  |0500 Tue
P2020/2700101 |LN3201 |Loughborough Ratcliffe Jn Down and Up Fast |Possession  |15/12/20 16/12/20
North Jn 2300 Tue |0500 Wed
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EAS - Section 7

Data freeze: EAS V2 2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2700102 |LN3201 |Loughborough Ratcliffe Jn Down and Up Fast |Possession  |16/12/20 17/12/20
North Jn 2300 Wed (0500 Thu
P2020/2700103 |LN3201 Loughborough Ratcliffe Jn Down and Up Fast |Possession  [17/12/20 18/12/20
North Jn 2300 Thu  |0500 Fri
P2020/2676890 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |14/12/20 15/12/20 HIGH OUTPUT PLTR TRS W2020/6578515
LN804 Jn Ub Mai 2300 Mon  |0500 Tue PREP WORKS Preparatory Work
LN8O7 p Main TAPTON TO UNSTONE DOWN MAIN LINE 146m40ch and 151m45ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |14/12/20 15/12/20
Down 2300 Mon 10500 Tue POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HiILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
P2020/2676974 |LN3201 | Chesterfield North |Dore Station Jn Down Main Possession  |15/12/20 16/12/20 HIGH OUTPUT PLTR TRS 'W2020/6578520
LN804 Jn Up Mai 2300 Tue  |0500 Wed PREP WORKS Preparatory Work
LN807 p Main TAPTON TO UNSTONE DOWN MAIN LINE 146m40ch and 151m45ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [15/12/20 16/12/20
Down 2300 Tue  |0500 Wed POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HiILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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Network Rail
East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 37 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2020/2676975 |LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession  [16/12/20
2300 Wed

17/12/20
0500 Thu

Dore South Jn

Dore West Jn

Up Dore Curve
Down

16/12/20
2300 Wed

Possession

17/12/20
0500 Thu

HIGH OUTPUT PLTR TRS
PREP WORKS
TAPTON TO UNSTONE DOWN MAIN LINE

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

\W2020/6578521
Preparatory Work
146m40ch and 151m45ch

P2020/2676976 |LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

17/12/20
2300 Thu

Possession

18/12/20
0500 Fri

HIGH OUTPUT PLTR TRS
PREP WORKS
TAPTON TO UNSTONE DOWN MAIN LINE

Dore South Jn

Dore West Jn

Up Dore Curve
Down

17/12/20
2300 Thu

Possession

18/12/20
0500 Fri

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

W2020/6578522
Preparatory Work
146m40ch and 151m45ch
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2616396 |LN3204 |Attenborough Jn |Meadow Lane Jn Down and Up Possession  |13/12/20 13/12/20
LN3207 Attenborough 0040 Sun  |0915 Sun
LN3228 Curve
LN3249 Lenton South Jn  |Lenton North Jn Lenton Curve Possession  |13/12/20 13/12/20
LN3252 0040 Sun  |0915 Sun
LN3264
Mansfield Jn Nottingham ALine Possession  |13/12/20 13/12/20
0040 Sun  |0800 Sun
Lines B, C and Possession  |13/12/20 13/12/20
D/Platforms 4 and 0040 Sun  |0915 Sun
5
Radford Jn Up Mansfield Possession  |13/12/20 13/12/20
0040 Sun  |0800 Sun
Down Mansfield |Possession  [13/12/20 13/12/20
0040 Sun  |0915 Sun
Trent East Jn North Erewash LC  |Down and Up Possession  |13/12/20 13/12/20
(CCTV) Erewash 0040 Sun 0915 Sun
Sheet Stores Jn Down and Up Possession  |13/12/20 13/12/20
Trent East Curve 0040 Sun  |0915 Sun
Trent South Jn Mansfield Jn All Lines Possession  |13/12/20 13/12/20
0040 Sun  |0915 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2622041 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |13/12/20 14/12/20
S0O280 Platform 4 0145 Sun 0345 Mon
Dickens Jn Down Snowhill Possession  |13/12/20 14/12/20
Spur 0145 Sun 0345 Mon
Herne Hill Down Holborn Possession  |13/12/20 14/12/20
Slow/Down 0145Sun (0345 Mon
Holborn
Up Holborn/Up
Holborn Slow
Blackfriars Jn Metropolitan Jn Down Snowhill Possession  |13/12/20 14/12/20
Up Snowhill 0145 Sun 0345 Mon
Canterbury Road |Loughborough Jn Down Brixton Spur |Possession  |13/12/20 14/12/20
Jn Up Brixton Spur 0145 Sun {0345 Mon
Farringdon Loughborough Jn Up Possession  |13/12/20 14/12/20
Moorgate/Down 0145 Sun  |0345 Mon
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Loughborough Jn |Cambria Jn Down Cambria Possession  |13/12/20 14/12/20
Spur 0145 Sun 0345 Mon
Up Cambria Spur
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |13/12/20 14/12/20
0145 Sun (0345 Mon
Herne Hill Herne Hill Turnback Siding  |Sidings 13/12/20 14/12/20
Possession (0145 Sun  |0345 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2735039 |LN3232 Nuneaton Nuneaton Down Sidings 1, 2 [BLOCKED To [12/12/20 13/12/20 NO ACCESS NUNEATON STATION AND DOWN
MD101 and 3 AIC Electric 2240 Sat  |0900 Sun SIDINGS. NO ACCESS TO/FROM BIRMINGHAM,
MD232 Shunt Neck Trains COVENTRY AND HINCKLEY LINES.
mgﬁg Nuneaton OHNS |Tamworth Low Level |All Lines BLOCKED To |12/12/20 13/12/20
OHNS A/C Electric  |2240 Sat (0900 Sun
MDS55 Trains
Attleborough Atherstone Down Trent Valley |Possession  [12/12/20 13/12/20
South Jn Slow 2315 Sat 0900 Sun
Hinckley Stockingford Station, |Down and Up Possession  |12/12/20 13/12/20
former site of Hinckley/Arley 2315 Sat 0900 Sun
Midland Yard Jn |Canal Farm Jn Nuneaton North  |Possession  |12/12/20 13/12/20
Chord 2315 Sat 0900 Sun
Nuneaton North  |Abbey Jn Down and Up Possession  |12/12/20 13/12/20
Jn Nuneaton Chord 2315 Sat 0900 Sun
Nuneaton South Jn  |Up Relief Possession  |12/12/20 13/12/20
2315Sat 0900 Sun
Nuneaton South  |Nuneaton North Jn  |Down & Up Possession  |12/12/20 13/12/20
Jn Platform 2315Sat  |0900 Sun
Shilton HABD Atherstone Down Trent Possession  |12/12/20 13/12/20
(inc) Valley/Down Trent 2315Sat 0900 Sun
Valley Fast
Up Trent Valley
Fast
Up Trent Valley
Slow
Three Spires Jn  |Nuneaton South Jn  |Down and Up Possession  |12/12/20 13/12/20
Bedworth 2315Sat  |0900 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 38
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2697338 |[EA1360 |Brent Curve Jn Dudding Hill IJn Down and Up Possession  |25/12/20 27/12/20 IP ENHANCEMENTS: BRENT CROSS STATION
LN3201 Brent Curve 0001 Fri 0300 Sun CONSTRUCTION WORKS.
LN3210 XMAS SHUTDOWN PERIOD.
LN3213 |Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |25/12/20 27/12/20
LN3214 Canal Tunnel 0001 Fri 0300 Sun ALL ECS TO HAVE PANTOGRAPHS LOWERED
LN3219 _ _ AND LOCKED AT CRICKLEWOOD SIDINGS.
LN3222 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |25/12/20 27/12/20
Tottenham 0001 Fri 0300 Sun SIDINGS TO BE KEPT CLEAR WITHIN
~ .
Cricklewood Dudding Hill In Down and Up Possession  |25/12/20 27/12/20 SlRDll(l:\lléLSE \’(‘Vgé) 1D &2311%TSAOSUE|-?_|L§%{Y\]SG ’;I\I%RSTH
Curve Jn Cricklewood 0001 Fri 0300 Sun ’ h
Curve
Farringdon Kentish Town Jn Down and Up Possession  |25/12/20 27/12/20
Moorgate 0001 Fri 0300 Sun
St. Pancras Luton North Jn All Lines Possession  |25/12/20 27/12/20
International 0001 Fri 0300 Sun
Cricklewood Cricklewood Depot  |Cricklewood Sidings 25/12/20 27/12/20
Depot Sidings Possession /0001 Fri 0300 Sun
St. Pancras Dock Jn North Discharge Sidings |Sidings 26/12/20 26/12/20
International Possession 0800 Sat 2000 Sat
P2020/2673282 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |23/12/20 23/12/20 0300 WED TO 0400 WED W2020/6532033
South Jn Slow Diesels 0300 Wed 0345 Wed ALL TRAINS TO TRAVEL OVER THE FAST LINES. |Permanent Way Inspection
_ 2m20ch and 3m40ch
Carlton Road Jn  |West Hampstead Down and Up Line 23/12/20 23/12/20 0400 WED TO 0445 WED \W2020/6532158
South Jn Slow Blockage 0345 Wed 0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST  |Permanent Way Inspection
i LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 2m20ch and 3m40ch
Kentish Town Jn |West Hampstead Down and Up Fast | BLOCKED To |23/12/20 23/12/20 RETIMED ACCORDINGLY.
South Jn Diesels 0400 Wed (0445 Wed
Kentish Town Jn  |West Hampstead Down and Up Fast |Line 23/12/20 23/12/20 2?_4L5TV%/ER£C_)I_85#§ X\V/EE OVER THE SLOW LINES.
South Jn Blockage 0445 Wed 0545 Wed

B
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Network Rail

East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2020/2697344 |LN3201 | Cricklewood Silkstream Jn Down Hendon Possession **MOVED FROM WK40 TO WK38 AT EAS V2***
Curve Jn Up Hend
p Hendon IP ENHANCEMENTS: BRENT CROSS STATION
Cricklewood Radlett Jn Down Fast Possession CONSTRUCTION WORKS.
South Jn
Up Fast TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
LINES. NO ACCESS TO/FROM DUDDING HILL JN
\VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.
P2020/2672461 |LN3201 |Sharnbrook Jn Wellingborough Down Slow Line 25/12/20 25/12/20 IALL TRAINS TO TRAVEL OVER THE FAST LINES. |W2020/6572676
South Jn Up SI Blockage 0900 Fri 0955 Fri Permanent Way Inspection
p >low (NOTE: NO BOOKED WTT TRAFFIC ON SLOW 58m30ch and 60m30ch
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
P2020/2699680 |LN3201 Loughborough Trent South Jn Down Fast Possession  |19/12/20 21/12/20 IP TRACK: PLTR KINGSTON DOWN FAST
North Jn Up Fast 2200 Sat  |0500 Mon
p 2200 SAT TO 0030 SUN AND 1000 SUN TO 0500
Loughborough  [Trent South Jn Down Slow Possession  |20/12/20 20/12/20 MON
North Jn 0030 Sun 11000 Sun TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
LINES BETWEEN LOUGHBOROUGH NORTH JN
AND TRENT SOUTH JN.
NO DIRECT ROUTE FOR SERVICES BETWEEN
DERBY AND LEICESTER: TRAINS TO REVERSE IN
TRENT DOWN PASSENGER LOOP.
0030 SUN TO 1000 SUN
UP TRAINS TO TRAVEL OVER THE UP SLOW. NO
ROUTE FOR DOWN TRAINS (NO BOOKED DOWN
TRAFFIC).
P2020/2700105 |LN3201 Loughborough Ratcliffe Jn Down and Up Fast |Possession  |21/12/20 22/12/20
North Jn 2300 Mon (0500 Tue
P2020/2700106 |LN3201 Loughborough Ratcliffe Jn Down and Up Fast |Possession  |22/12/20 23/12/20
North Jn 2300 Tue  |0500 Wed
P2020/2700107 |LN3201 |Loughborough Ratcliffe Jn Down and Up Fast |Possession  |23/12/20 24/12/20
North Jn 2300 Wed (0500 Thu
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start \ End Traffic Remarks \ Work Type
P2020/2700108 |LN3201 |Loughborough Ratcliffe Jn Down and Up Fast |Possession  |24/12/20 25/12/20
North Jn 2300 Thu  |0500 Fri
P2020/2616386 |LN3204 Netherfield Jn Rectory Jn Down and Up Possession  |20/12/20
LN3625 Grantham 0200 Sun
LN3635
Nottingham Newark Castle Down and Up Possession  |20/12/20
Newark 0200 Sun
Nottingham Platform 1 Possession  |20/12/20
Platform 2 0200 Sun
Nottingham Nottingham East Jn |Eastcroft Down Sidings 20/12/20
Siding Possession 0200 Sun
P2020/2690426 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |20/12/20 20/12/20
LN3216 0315 Sun  |0915 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |20/12/20 20/12/20
Slow 0315 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |20/12/20 20/12/20
0315 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  |20/12/20 20/12/20
Down Snowhill 0315 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  |20/12/20 20/12/20
Moorgate/Down 0315 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |20/12/20 20/12/20
0315 Sun  |0915 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2721056 |LN3213 Canal Tunnels Jn Belle Isle Jn Down Canal Line 22/12/20 22/12/20 TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
LN3214 Tunnel Blockage 0130 Tue  |0430 Tue / UP MOORGATE LINE BETWEEN CITY
S0280 THAMESLINK CROSSOVERS AND MIDLAND ROAD
City Thameslink  [Midland Road Jn Up Snow Hill / Line 22/12/20 22/12/20 JN. TRAINS TO/FROM THE ECML TO TRAVEL
Down Moorgate  |Blockage 0130 Tue (0430 Tue OVER THE UP CANAL TUNNEL LINE BETWEEN
CANAL TUNNELS JN AND BELLE ISLE JN.
ACCESS MAINTAINED TO SMITHFIELD SIDINGS.
P2020/2721057 |LN3213 Canal Tunnels Jn |Belle Isle Jn Down Canal Line 23/12/20 23/12/20 TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
LN3214 Tunnel Blockage 0130 Wed 10430 Wed / UP MOORGATE LINE BETWEEN CITY
S0280 THAMESLINK CROSSOVERS AND MIDLAND ROAD
City Thameslink  |Midland Road Jn Up Snow Hill / Line 23/12/20 23/12/20 JIN. TRAINS TO/FROM THE ECML TO TRAVEL
Down Moorgate | Blockage 0130 Wed (0430 Wed OVER THE UP CANAL TUNNEL LINE BETWEEN
CANAL TUNNELS JN AND BELLE ISLE JN.
ACCESS MAINTAINED TO SMITHFIELD SIDINGS.
P2020/2721064 |LN3213 Canal Tunnels Jn |Belle Isle Jn Up Canal Tunnel |Line 24/12/20 24/12/20 TRAINS TO TRAVEL OVER THE UP SNOW HILL /
LN3214 Blockage 0130 Thu 0430 Thu DOWN MOORGATE LINE BETWEEN FARRINGDON
S0280 CROSSOVER AND MIDLAND ROAD JN. TRAINS
City Thameslink  [Midland Road Jn Up Moorgate / Line 24/12/20 24/12/20 TO/FROM THE ECML TO TRAVEL OVER THE
Down Snow Hill  |Blockage 0130 Thu (0430 Thu DOWN CANAL TUNNEL LINE BETWEEN CANAL
TUNNELS JN AND BELLE ISLE JN.

Electronic Copy - Uncontrolled when printed

Page 11 of 304



Networ_k Ralil EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021

Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks Work Type
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EAS - Section 7 Data freeze: EAS V2 2021

Network Rail
East Midlands Route Version 2.0 Previous freeze: EAS V1 2021

Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks Work Type

Electronic Copy - Uncontrolled when printed Page 13 of 304



Network Rail EAS - Section 7 Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 39
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2697338 |EA1360 |Brent Curve Jn Dudding Hill Jn Down and Up Possession  |25/12/20 27/12/20 IP ENHANCEMENTS: BRENT CROSS STATION
LN3201 Brent Curve 0001 Fri 0300 Sun CONSTRUCTION WORKS.
LN3210 XMAS SHUTDOWN PERIOD.
LN3213 |Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  [25/12/20 27/12/20
LN3214 Canal Tunnel 0001 Fri 0300 Sun ALL ECS TO HAVE PANTOGRAPHS LOWERED
LN3219 ; , AND LOCKED AT CRICKLEWOOD SIDINGS.
LN3222 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |25/12/20 27/12/20
Tottenham 0001 Fri 0300 Sun SIDINGS TO BE KEPT CLEAR WITHIN
CRICKLEWOOD DEPOT AS FOLLOWS: NORTH
Curve Jn Cricklewood 0001 Fri 0300 Sun ' h
Curve
Farringdon Kentish Town Jn Down and Up Possession  [25/12/20 27/12/20
Moorgate 0001 Fri 0300 Sun
St. Pancras Luton North Jn All Lines Possession  |25/12/20 27/12/20
International 0001 Fri 0300 Sun
Cricklewood Cricklewood Depot  |Cricklewood Sidings 25/12/20 27/12/20
Depot Sidings Possession 0001 Fri 0300 Sun
St. Pancras Dock Jn North Discharge Sidings |Sidings 26/12/20 26/12/20
International Possession  |0800 Sat 2000 Sat
P2020/2673291 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |30/12/20 30/12/20 0400 WED TO 0445 WED W2020/6532194
South Jn Slow Diesels 0400 Wed 0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE SLOW |Permanent Way Inspection
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 2m20ch and 3m40ch
Carlton Road Jn  |West Hampstead Down and Up Line 30/12/20 30/12/20 RETIMED ACCORDINGLY.
South Jn Slow Blockage 0445 Wed |0545 Wed
0445 WED TO 0545 WED
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
FAST LINES.
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Network Rail

East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 39 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

End

Traffic Remarks

P2020/2690463

LN3213
LN3216
S0280

Blackfriars

Blackfriars

Platform 3
Platform 4

Possession

27/12/20
0915 Sun

Loughborough Jn

Down Holborn
Slow
Up Holborn Slow

Possession

27/12/20
0915 Sun

Blackfriars Jn

Blackfriars Jn

Up Snowhill

Possession

27112120
0915 Sun

Dickens Jn

Down Snowhill

Down Snowhill
Spur

Possession

27/12/20
0915 Sun

Farringdon

Loughborough Jn

Up
Moorgate/Down
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate

Possession

27/12/20
0915 Sun

Smithfield Sidings

Smithfield Sidings

1 & 2 Sidings

Possession

27/12/20
0915 Sun
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Networ_k Ralil EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021

Week 39 - Continued
Possession Ref [LOR

Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 40
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2673300 |LN3201 |Kentish TownJn |West Hampstead Down and Up Fast |BLOCKED To |06/01/21 06/01/21 0415 WED TO 0500 WED W2020/6532034
South Jn Diesels 0400 Wed  |0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST  |Permanent Way Inspection
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 2m20ch and 3m40ch
Kentish Town Jn  |West Hampstead Down and Up Fast |Line 06/01/21 06/01/21 RETIMED ACCORDINGLY.
South Jn Blockage 0445 Wed  |0545 Wed
0500 WED TO 0600 WED
/ALL TRAINS RE-TIMED TO TRAVEL OVER THE
SLOW LINES.
P2020/2673415 |LN3201 | Mill Hill Broadway |Radlett Jn Down Slow Line 05/01/21 05/01/21 TRAINS TO TRAVEL OVER THE FAST LINES. \W2020/6531982
Up Slow Blockage 0400 Tue  |0500 Tue Permanent Way Inspection
P NO ACCESS TO CRICKLEWOOD DEPOT OR UP & [11m38ch and 12m35ch
DOWN GOODS LOOPS TO/FROM THE NORTH.
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN. FREIGHT SERVICES BOOKED FOR
REGULATING AT CRICKLEWOOD TO USE THE
HENDON LINES.
P2020/2672462 |LN3201 |Sharnbrook Jn Wellingborough Down Slow Line 08/01/21 08/01/21 IALL TRAINS TO TRAVEL OVER THE FAST LINES. |W2020/6572677
South Jn Uo S| Blockage 0900 Fri 0955 Fri Permanent Way Inspection
p Slow (NOTE: NO BOOKED WTT TRAFFIC ON SLOW 58m30ch and 60m30ch
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
P2020/2616382 |LN3201 |Demby. . |Derby Station North |Derby Pilot Line |Possession |02/01/21  |03/01/21 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
Jn 2330 Sat 0730 Sun DERBY STATION NORTH JN.
Derby Station St. Marys South Jn  |A Line Possession  |02/01/21 03/01/21 NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
North Jn B Line 2330 Sat 0730 Sun PLATFORMED TO USE PLATFORMS 3 OR 4.
Derby Station St. Marys South Jn  |C Line Possession  |02/01/21 03/01/21 NO ACCESS TO CHADDESDEN CURVE: ALL
North Jn D Li 2330 Sat 0730 Sun MOVEMENTS TO/FROM ETCHES PARK DEPOT TO
ine USE DERBY PILOT LINE (SERVICE PLATFORM) TO
Way & Works Jn  |Derby Station North  |Platform 5 Possession  |02/01/21 03/01/21 REVERSE OR RUN VIA WAY & WORKS JN AND
Jn Platform 6 2330 Sat (0730 Sun REVERSE AS REQUIRED.
Derby Jn Derby Jn Chaddesden Sidings 02/01/21 03/01/21
Sidings Possession (2330 Sat  |0730 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2691242 |LN3201 Chesterfield Sheffield South Jn Down Main Possession  [05/01/21 05/01/21 *SECTION 5 WEEK** 'W2020/6578528
LN804 South Jn Up Main 0005 Tue  |0505 Tue EAST BANK TUNNEL CAT11 PLTR PREP Preparatory Work
LN807 P DOWN HEELEY 146m40ch and 151m45ch
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |05/01/21 05/01/21 TBC \W2020/6450780
NW9001 Down 0005 Tue 0505 Tue NWR24 Preparatory Work
i i i 155m55ch and 158m20ch
Dore Station Jn  [Sheffield South Jn Down Heeley Possession  |05/01/21 05/01/21 HEELEY PLTR FOLLOW UP WORK
Loop 0005 Tue  |0505 Tue UP HEELEY
Up Heeley loop UID 124252
- NWR24
Totley Tunnel East  |Down Manchester |Possession |05/01/21 05/01/21
(TE) Up Manchester 0005 Tue 0505 Tue SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
: : - KEPT CLEAR OF STABLED UNITS
Jn Platform 2 0005 Tue  |0505 Tue STABLED UNITS
_ _ _ _ NO ACCESS TO PLATFORMS 2C AND 7
Chesterfield Chesterfield Chesterfield Down |Sidings 05/01/21 05/01/21 NO ACCESS TO SHUNT SPUR
South Jn Sidings Possession  |0005 Tue  |0505 Tue ALL OTHER PLATFORMS & SIDINGS AVAILABLE
- - — FOR STABLING OF TPE/NORTHERN UNITS
Sheffield South  [Sheffield North Jn Washer Shunt Sidings 05/01/21 05/01/21
Jan Spur . Possession 10005 Tue 0505 Tue TRAIN TO TRAVEL OVER EREWASH LINES
Down Station BETWEEN CLAY CROSS NORTH JN AND TAPTON
Sidings JN AND DIVERT VIA BARROW HILL
TRAINS TO/FROM THE HOPE DIRECTION
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
OR HEBDEN BRIDGE AND BRIGHOUSE
NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD THROUGHOUT

Electronic Copy - Uncontrolled when printed

Page 18 of 304



Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2691243 |LN3201 Chesterfield Sheffield South Jn Down Main Possession  [06/01/21 06/01/21 *SECTION 5 WEEK** 'W2020/6578530
LN804 South Jn Up Main 0005 Wed |0505 Wed EAST BANK TUNNEL CAT11 PLTR PREP Preparatory Work
LN807 P DOWN HEELEY 146m40ch and 151m45ch
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |06/01/21 06/01/21 TBC \W2020/6450781
NW9001 Down 0005 Wed 0505 Wed NWR24 Preparatory Work
i i i 155m55ch and 158m20ch
Dore Station Jn  [Sheffield South Jn Down Heeley Possession 06/01/21 06/01/21 HEELEY PLTR FOLLOW UP WORK
Loop 0005 Wed |0505 Wed UP HEELEY
Up Heeley loop UID 124252
- NWR24
Totley Tunnel East  |Down Manchester |Possession |06/01/21 06/01/21
(TE) Up Manchester 0005 Wed 0505 Wed SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
: : - KEPT CLEAR OF STABLED UNITS
Jn Platform 2 0005 Wed 0505 Wed STABLED UNITS
_ _ _ _ NO ACCESS TO PLATFORMS 2C AND 7
Chesterfield Chesterfield Chesterfield Down |Sidings 06/01/21 06/01/21 NO ACCESS TO SHUNT SPUR
South Jn Sidings Possession  |0005 Wed |0505 Wed ALL OTHER PLATFORMS & SIDINGS AVAILABLE
- - — FOR STABLING OF TPE/NORTHERN UNITS
Sheffield South  [Sheffield North Jn Washer Shunt Sidings 06/01/21 06/01/21
Jan Spur . Possession 10005 Wed 0505 Wed TRAIN TO TRAVEL OVER EREWASH LINES
Down Station BETWEEN CLAY CROSS NORTH JN AND TAPTON
Sidings JN AND DIVERT VIA BARROW HILL
TRAINS TO/FROM THE HOPE DIRECTION
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
OR HEBDEN BRIDGE AND BRIGHOUSE
NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD THROUGHOUT
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2690428 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |03/01/21 03/01/21
LN3216 0145 Sun 0915 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |03/01/21 03/01/21
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |03/01/21 03/01/21
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  |03/01/21 03/01/21
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  |03/01/21 03/01/21
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |03/01/21 03/01/21
0145 Sun  |0915 Sun
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Networ_k Ralil EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021

Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks Work Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 41
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2616406 |LN3201 Brent Curve Jn Dudding Hill Jn Down and Up Possession  [09/01/21 10/01/21 BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3210 Brent Curve 2330 Sat 0855 Sun ST.PANCRAS HIGH LEVEL.
LN3213
LN3219 |Cricklewood Dudding Hill Jn Down and Up Possession  [09/01/21 10/01/21 2330 SAT TO 0215 SUN AND 0555 SUN TO 0855
LN3222 |Curve Jn Cricklewood 2330Sat  |0855 Sun SUN
Curve TRAINS TO TRAVEL OVER THE SLOW LINES.
Dock Jn North Kentish Town Jn Up & Down Relief |Possession |09/01/21 10/01/21
2330 Sat 0855 Sun THAMESLINK SERVICES TO RUN TO/FROM
_ _ ST.PANCRAS INTERNATIONAL LOW LEVEL.
Dock Jn South Kentish Town Jn Up & Down Slow |Possession  [09/01/21 10/01/21
2330 Sat 0855 Sun 0215 SUN TO 0555 SUN
NO BOOKED TRAFFIC.
Hendon (London) |Silkstream Jn Hendon Chord Possession  [09/01/21 10/01/21
2330 Sat 0855 Sun
St. Pangras Harpenden Jn Down Fast Possession  [09/01/21 10/01/21
International Up Fast 2330 Sat 0855 Sun
West Hampstead |Silkstream Jn Down and Up Possession  [09/01/21 10/01/21
South Jn Hendon 2330 Sat  |0855 Sun
West Hampstead Run Round Road |Possession |09/01/21 10/01/21
North Jn 2330 Sat 0855 Sun
Carlton Road Jn  |Junction Road Jn Down and Up Possession  [10/01/21 10/01/21
Tottenham 0215 Sun  |0555 Sun
Kentish Town Kentish Town Jn Down and Up Possession  |10/01/21 10/01/21
Moorgate 0215 Sun  |0555 Sun
Kentish Town Jn |Harpenden Jn Down and Up Possession  [10/01/21 10/01/21
Slow 0215 Sun  |0555 Sun
P2020/2673309 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To|13/01/21 13/01/21 0400 WED TO 0445 WED W2020/6532195
South Jn Slow Diesels 0400 Wed  |0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE SLOW |Permanent Way Inspection
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 2m20ch and 3m40ch
Carlton Road Jn  |West Hampstead Down and Up Line 13/01/21 13/01/21 RETIMED ACCORDINGLY.
South Jn Slow Blockage 0445 Wed 0545 Wed
0445 WED TO 0545 WED
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
FAST LINES.
P2020/2696678 |LN3201 Flitwick Jn Bedford South Jn Down and Up Possession  [09/01/21 11/01/21 DERBY WORKS DELIVERY: PLTR STEWARTBY
Slow 2305Sat 0530 Mon
TRAINS RETIMED TO TRAVEL OVER THE FAST
Bedford Bedford Cauldwell  |Cauldwell Depot |Sidings 09/01/21 11/01/21 LINES.
Cauldwell Depot |Depot Possession  |2305 Sat 0530 Mon
NO ACCESS TO/FROM ELSTOW AGGREGATES
TERMINAL OR BEDFORD CAULDWELL DEPOT.
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2671332 |LN3201 Dore Station Jn  |Sheffield South Jn Down Main BLOCKED By |09/01/21 10/01/21 IP TRACK: CAT 11 PLTR 738 YDS \W2020/6237367
LN736 Local 2340 Sat 0015 Sun HEELEY UP MAIN LINE C11 Rerail Resleeper
LN750 Arrangement TBC Reballast - Trax
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  |10/01/21 10/01/21 NWR24 155m55ch and 158m20ch
LN807 Down 0015 Sun 0740 Sun 'W2020/6635817
LN808 DONCASTER WORKS DELIVERY: S&C HEAVY C7 Reballast - Trax
LN868 Dore Station Jn  |Totley Tunnel East |Down Manchester |Possession |10/01/21 10/01/21 REFURBISHMENT DORE STATION JN. 153m72ch and 155m50ch
NW9001 (TE) 0015 Sun (0740 Sun
Up Manchester 2340 SAT TO 0015 SUN
Heeley Heeley Up Heeley loop Possession  [10/01/21 11/01/21 DOWN LINE BLOCKED DORE TO SHEFFIELD FOR
0015 Sun 0430 Mon POSITIONING OF ENGINEERING TRAINS PRIOR
TO WORK COMMENCING. 1N70 TO DIVERT VIA
Sheffield South Sheffield South Jn Down Heeley Possession |10/01/21 11/01/21 BARROW HILL AND WOODBURN JN. RAIL
Jn Loop 0015 Sun 0430 Mon REPLACEMENT ROAD SERVICE TO OPERATE TO
_ _ . DRONFIELD.
Tapton Jn Sheffield South Jn Down Main Possession  [10/01/21 10/01/21
Up Main 0015 Sun 0200 Sun 0015 SUN TO 0200 SUN AND 0740 SUN TO 0430
MON
Brightside Station |Wincobank Jn Up West Slow Possession  |10/01/21 10/01/21 TRAINS DIVERTED VIA BARROW HILL AND
Jn Down 0200 Sun  |0740 Sun BEIGHTON JN
Mill Race Jn Brightside Station Jn |Up East Slow Possession 10/01/21 10/01/21 NO ACCESS TO/FROM HOPE VALLEY AT DORE
Down 0200 Sun  |0740 Sun STATION JN.
Brightside
Reception No 1 NORTHERN LEEDS-NOTTINGHAM SERVICES TO
Brightside TERMINATE AT SHEFFIELD WITH RAIL
, , Reception No 2 _ REPLACEMENT ROAD SERVICE TO OPERATE
Sheffield South Sheffield North Jn Platform 1 Possession 10/01/21 10/01/21
Jn Down Through 0200 Sun /0740 Sun RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN MANCHESTER AND SHEFFIELD
Platform 2
Platform 2¢ FREIGHT SERVICES TO/FROM THE HOPE VALLEY
DIRECTION DIVERTED VIA DIGGLE JN AND
Platform 3 HUDDERSFIELD OR HEBDEN BRIDGE AND
Platform 4 BRIGHOUSE
Platform 5 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE
Platform 6
Platform 7 NORTHERN TRAINS SHUNTING OPERATIONS TO
BE CARRIED OUT AT THE NORTH END OF THE
Platform 8 STAITON AFTER 0740 SUN
Washer Shunt
Spur 0200 SUN TO 0740 SUN
Tapton Jn Holmes Jn LC CCTV |Up Main Possession |10/01/21  |10/01/21 NO BOOKED TRAFFIC
: 2 74
Down Main 0200 Sun 0740 Sun NO NORTHERN/TPE MOVEMENTS TO TAKE
Wincobank Jn Ecclesfield West Jn  |Down Possession 10/01/21 10/01/21 g'z-g‘gEo\;\ﬂgg'S'\lT HE STATION LIMITS BETWEEN
Barnsley/Down 0200 Sun  |0740 Sun i
Mai
US",r\],lain,Up ALL PLATFORMS & SIDINGS AVAILABLE FOR
Bamsley STABLING OF TPE/NORTHERN UNITS PRIOR TO
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2671332 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [10/01/21 10/01/21 POSSESSION START TIME
Continued (W) Down 0200 Sun 0740 Sun
NO ACCESS/EGRESS FROM/TO EMR
Nunnery Main Line  |Down Main Possession  [10/01/21 10/01/21 ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Jn Up Main 0200 Sun 0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 10/01/21 10/01/21
Jn Sidings Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
Dore South Jn Sheffield South Jn Down Main Possession 10/01/21 11/01/21
Up Main 0740 Sun  |0430 Mon
Dore Station Jn  |Dore West Jn Down Manchester |Possession 10/01/21 11/01/21
Up 0740 Sun 0430 Mon
P2020/2695420 |LN3201 Clay Cross North (Tapton Jn (inc) Down Main Possession 10/01/21 10/01/21 DERBY WORKS DELIVERY: PLTR DOWN MAIN
LN3207 Jn . 0001 Sun 0740 Sun CHESTERFIELD SOUTH JN.
N804 Up Main
LN806 Down 0001 SUN TO 0740 SUN
Erewash/Down NO BOOKED TRAFFIC.
Barrow Hill
Up Barrow Hill/lUp 0740 SUN TO 0530 MON
Erewash TRAINS RE-TIMED TO TRAVEL OVER THE
Clay Cross North [Tapton Jn Down Main Possession  [10/01/21 11/01/21 EREWASH/BARROW HILL LINES BETWEEN CLAY
Jn . 0740 Sun 0530 Mon CROSS NORTH JN AND TAPTON JN AND THEN
Up Main DIVERTED VIA BARROW HILL AND BEIGHTON JN
DUE TO P/2671332).
NOTE: ROUTE AVAILABLE POST-0740 SUN FOR
FREIGHT TRAFFIC TO/FROM HOPE VALLEY VIA
DRONFIELD AND DORE SOUTH CURVE.
UP SERVICES UNABLE TO CALL AT
CHESTERFIELD STATION. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE. (DUE TO DESIGN
OF INTERLOCKING AT CHESTERFIELD SOUTH JN,
IT IS NOT POSSIBLE TO SET 836/838 PTS
REVERSE WHILST MAIN LINES ARE UNDER
POSSESSION).
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Data freeze: EAS V2 2021

Network Rail EAS - Section 7
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2651376 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |11/01/21 12/01/21 \W2020/5952730
LN804 Jn Ub Main 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Ma Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [11/01/21 12/01/21 146m40ch and 152m40ch
Down 2155 Mon  |0555 Tue
P2020/2651377 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |12/01/21 13/01/21 \W2020/5952742
LN804 Jn Up Mai 2155 Tue  |0555 Wed C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession |12/01/21  [13/01/21 146m40ch and 152m40ch
Down 2155 Tue |0555 Wed
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2651378 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |13/01/21 14/01/21 \W2020/5952743
LN804 Jn Ub Main 2155 Wed |0555 Thu C20 Reballast ABC - High
LN807 p Ma Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [13/01/21 14/01/21 146m40ch and 152m40ch
Down 2155 Wed |0555 Thu
P2020/2651379 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |14/01/21 15/01/21 W2020/5952744
LN804 Jn Up Mai 2155 Thu  |0555 Fri C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |14/01/21  |15/01/21 146m40ch and 152m40ch
Down 2155 Thu  |0555 Fri
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2696033 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |11/01/21 11/01/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon |0500 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  [11/01/21 11/01/21 IAND THE NLL
LN3210 0020 Mon  |0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [11/01/21 11/01/21
Jn 0020 Mon  |0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession |11/01/21 11/01/21
0020 Mon /0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession 11/01/21 11/01/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession [11/01/21 11/01/21
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |11/01/21 11/01/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 11/01/21 11/01/21
Possession {0020 Mon  |0500 Mon
P2020/2690464 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |10/01/21 10/01/21
LN3216 0145 Sun 0915 Sun
S0280 Platform 4
Loughborough Jn Down Holborn Possession  |10/01/21 10/01/21
Slow 0145 Sun (0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |10/01/21 10/01/21
0145 Sun 0915 Sun
Dickens Jn Down Snowhill Possession  |10/01/21 10/01/21
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Up Possession |10/01/21 10/01/21
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |10/01/21 10/01/21
0145 Sun 0915 Sun
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Networ_k Ralil EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021

Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks Work Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 42
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2673318 [LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To [20/01/21 20/01/21 0300 WED TO 0400 WED W2020/6532035
South Jn Slow Diesels 0300 Wed 0345 Wed ALL TRAINS TO TRAVEL OVER THE FAST LINES. |Permanent Way Inspection
_ 2m20ch and 3m40ch
Carlton Road Jn  |West Hampstead Down and Up Line 20/01/21 20/01/21 0400 WED TO 0445 WED \W2020/6532159
South Jn Slow Blockage 0345 Wed |0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST  |Permanent Way Inspection
_ LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 2m20ch and 3m40ch
Kentish Town Jn  |West Hampstead Down and Up Fast |[BLOCKED To [20/01/21 20/01/21 RETIMED ACCORDINGLY.
South Jn Diesels 0400 Wed 0445 Wed
- - 0445 WED TO 0545 WED
South Jn Blockage 0445 Wed 0545 Wed
P2020/2696676 |LN3201 |RadlettJn Harpenden Jn Down and Up Possession  |16/01/21 18/01/21 DERBY WORKS DELIVERY: NAPSBURY DRAINAGE
Slow 2300 Sat 0545 Mon WORKS
St. Albans St. Albans Centre Sidings Possession  [16/01/21 18/01/21 2300 SAT TO 0025 SUN AND 0840 SUN TO 0545
2300 Sat 0545 Mon MON
_ TRAINS RE-TIMED TO TRAVEL OVER THE FAST
Radlett Jn Harpenden Jn Up Fast Possession 17/01/21 17/01/21 LINES BETWEEN RADLETT JN AND HARPENDEN
0025 Sun 0840 Sun JIN.
Radlett Jn Hal’penden Jn Down Fast Possession 17/01/21 17/01/21 ENGINEERING ALLOWANCE REQUIRED IN UP
0225 Sun 0610 Sun TRAINS APPROACHING RADLETT AS FOLLOWS:
[3]MINS FOR NON-STOP SERVICES
[2IMINS FOR TRAINS CALLING AT ST.ALBANS
0025 SUN TO 0225 SUN
DOWN TRAINS TO TRAVEL OVER THE DOWN
FAST LINE. NO ROUTE FOR UP TRAINS (NO
BOOKED SERVICES).
0225 SUN TO 0610 SUN
NO BOOKED TRAFFIC.
0610 SUN TO 0850 SUN
TRAINS TO TRAVEL OVER THE DOWN FAST
UNDER SINGLE LINE WORKING ARRANGEMENTS
BETWEEN HARPENDEN JN AND RADLETT JN JN
(REFER TO STRUCTURE FOR THE AMENDED
TRAIN PLAN FOR ALLOWANCES).
NOTE: NO ACCESS TO RADLETT REDLANDS
AGGREGATES TERMINAL THROUGHOUT
POSSESSION FROM 2245 SAT-0600 MON.
P2020/2672463 |LN3201 Sharnbrook Jn Wellingborough Down Slow Line 22/01/21 22/01/21 IALL TRAINS TO TRAVEL OVER THE FAST LINES. |W2020/6572678
South Jn Up SI Blockage 0900 Fri 0955 Fri Permanent Way Inspection
p >low (NOTE: NO BOOKED WTT TRAFFIC ON SLOW 58m30ch and 60m30ch
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2616363 [LN3201 |Sileby Jn Trent South Jn Down Slow Possession  |16/01/21 18/01/21 IP TRACK: PLTR RATCLIFFE DOWN SLOW (UID
LN3261 Up Slow 2200 Sat {0500 Mon 113249)
Trent South Jn Meadow Lane Jn Down and Up Possession  [16/01/21 18/01/21 2200 SAT TO 2335 SAT
High Level 2200 Sat 10500 Mon TRAINS TO TRAVEL OVER THE FAST LINES.
Sileby Jn Trent South Jn Up Fast Possession 16/01/21 17/01/21 NO ACCESS TO RATCLIFFE POWER STATION OR
2335 Sat 0020 Sun BRUSH WORKS LOUGHBOROUGH.
Sileby Jn Sheet Stores Jn Down Fast/Down |Possession [17/01/21 17/01/21 2335 SAT TO 0020 SUN
Main 0020 Sun 0630 Sun DOWN TRAINS TO TRAVEL OVER THE DOWN
Up Main/Up Fast FAST.
Trent South Jn Trent East Jn ﬁg\t/tvirr:;hn;ijp Possession égé%l/szuln (;Lgé%lézu:; NO ROUTE FOR UP TRAINS: CROSS COUNTRY TO
STABLE ECS AT DERBY AND NOTTINGHAM
Sileby Jn Trent South Jn Up Fast Possession  [17/01/21 17/01/21 STATIONS.
0630 Sun 0930 Sun NO ACCESS TO RATCLIFFE POWER STATION OR
BRUSH WORKS LOUGHBOROUGH.
0020 SUN TO 0630 SUN
NO BOOKED TRAFFIC.
0630 SUN TO 0930 SUN
UP TRAINS TO TRAVEL OVER THE DOWN FAST
UNDER SINGLE LINE WORKING ARRANGEMENTS
WITH PILOTMAN BETWEEN TRENT SOUTH JN
(REVERSE MOVE) AND SILEBY JN (SEE
STRUCTURE FOR AMENDED TRAIN PLAN FOR
SLW ALLOWANCES).
NO ACCESS TO RATCLIFFE POWER STATION OR
BRUSH WORKS LOUGHBOROUGH.
0930 SUN TO 0500 MON
TRAINS TO TRAVEL OVER THE FAST LINES.
NO ACCESS TO RATCLIFFE POWER STATION OR
BRUSH WORKS LOUGHBOROUGH.
P2020/2732469 |LN3201 Loughborough Trent South Jn Down and Up Possession  |18/01/21 19/01/21 TRAINS TO TRAVEL OVER THE FAST LINES. \W2020/6732716
South Jn Slow 2330 Mon 0415 Tue Follow-Up Work
NO ACCESS TO/FROM RATCLIFFE POWER 115m20ch and 118m65ch
Ratcliffe Power Ratcliffe Power Coal Arrival Line A |Sidings 18/01/21 19/01/21 STATION.
Station Station Coal Arrival Line B Possession 2330 Mon  |0415 Tue
Coal Departure
Line C
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2732471 |LN3201 Loughborough Trent South Jn Down and Up Possession  |19/01/21 20/01/21 TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Slow 2330 Tue  [0415 Wed
NO ACCESS TO/FROM RATCLIFFE POWER
Ratcliffe Power  |Ratcliffe Power Coal Arrival Line A |Sidings 19/01/21 20/01/21 STATION.
Station Station Coal Arrival Line B Possession 2330 Tue 0415 Wed
Coal Departure
Line C
P2020/2732472 |LN3201 Loughborough Trent South Jn Down and Up Possession  |20/01/21 21/01/21 TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Slow 2330 Wed (0415 Thu
NO ACCESS TO/FROM RATCLIFFE POWER
Ratcliffe Power  |Ratcliffe Power Coal Arrival Line A |Sidings 20/01/21 21/01/21 STATION.
Station Station Coal Arrival Line B Possession 2330 Wed 0415 Thu
Coal Departure
Line C
P2020/2732473 |LN3201 Loughborough Trent South Jn Down and Up Possession  |21/01/21 22/01/21 TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Slow 2330 Thu  [0415 Fri
NO ACCESS TO/FROM RATCLIFFE POWER
Ratcliffe Power Ratcliffe Power Coal Arrival Line A |Sidings 21/01/21 22/01/21 STATION.
Station Station Coal Arrival Line B Possession  |2330 Thu  |0415 Fri
Coal Departure
Line C
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2671336 |LN3201 Dore Station Jn  |Sheffield South Jn Down Main Possession  [16/01/21 17/01/21 IP TRACK: CAT 11 PLTR 738 YDS 'W2020/6450771
LN736 2340 Sat 0015 Sun HEELEY UP MAIN LINE C11 Rerail Resleeper
LN750 TBC Reballast - Trax
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [17/01/21 17/01/21 NWR24 155m55ch and 158m20ch
LN807 Down 0015 Sun 0740 Sun 'W2020/6635978
LN808 _ _ DONCASTER WORKS DELIVERY: S&C HEAVY C7 Reballast - Trax
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |17/01/21 17/01/21 REFURBISHMENT DORE STATION JN 153m72ch and 155m50ch
NW9001 us Up Manchester 0015 Sun 0740 Sun
2340 SAT TO 0015 SUN
Heeley Heeley Up Heeley loop Possession  [17/01/21 18/01/21 DOWN LINE BLOCKED DORE TO SHEFFIELD FOR
0015 Sun 0430 Mon POSITIONING OF ENGINEERING TRAINS PRIOR
_ _ _ TO WORK COMMENCING. 1N70 TO DIVERT VIA
Sheffield South Sheffield South Jn Down Heeley Possession 17/01/21 18/01/21 BARROW HILL AND WOODBURN JN. RAIL
Jn Loop 0015 Sun  |0430 Mon REPLACEMENT ROAD SERVICE TO OPERATE TO
DRONFIELD.
Tapton Jn Sheffield South Jn Down Main Possession 17/01/21 17/01/21
Up Main 0015 Sun /0200 Sun 0015 SUN TO 0200 SUN AND 0740 SUN TO 0430
MON
Brightside Station |Wincobank Jn Up West Slow Possession  [17/01/21 17/01/21 TRAINS DIVERTED VIA BARROW HILL AND
Jn Down 0200 Sun 0740 Sun BEIGHTON JN
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [17/01/21 17/01/21 NO ACCESS TO/FROM HOPE VALLEY AT DORE
Down 0200 Sun  |0740 Sun
- . STATION JN.
Brightside
E?Cﬁpt.'g” No1l NORTHERN LEEDS-NOTTINGHAM SERVICES TO
Rg%eﬁ'iof] No 2 TERMINATE AT SHEFFIELD WITH RAIL
- : - REPLACEMENT ROAD SERVICE TO OPERATE
Sheffield South  [Sheffield North Jn Platform 1 Possession  [17/01/21 17/01/21
Jn Down Through 0200 Sun /0740 Sun RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN MANCHESTER AND SHEFFIELD
Platform 2
Platform 2c FREIGHT SERVICES TO/FROM THE HOPE VALLEY
DIRECTION DIVERTED VIA DIGGLE JN AND
Platform 3 HUDDERSFIELD OR HEBDEN BRIDGE AND
Platform 4 BRIGHOUSE
Platform 5 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Platform 6 OF 1N70 OVER THE DOWN MAIN LINE
Platform 7 NORTHERN TRAINS SHUNTING OPERATIONS TO
Platf 8 BE CARRIED OUT AT THE NORTH END OF THE
atiorm STAITON AFTER 0740 SUN
Washer Shunt
Spur 0200 SUN TO 0740 SUN
Tapton Jn Holmes Jn LC CCTV |Up Main Possession |17/01/21 17/01/21 NO BOOKED TRAFFIC
: 0200 Sun  |0740 Sun
Down Main NO NORTHERN/TPE MOVEMENTS TO TAKE
Wincobank Jn Ecclesfield West Jn |Down Possession |17/01/21  |17/01/21 PLACE WITHIN THE STATION LIMITS BETWEEN
Bamnsley/Down 0200 Sun (0740 Sun 0200 - 0740 SUN
Main
Up Main/Up ALL PLATFORMS & SIDINGS AVAILABLE FOR
Barnsley STABLING OF TPE/NORTHERN UNITS PRIOR TO
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2671336 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [17/01/21 17/01/21 POSSESSION START TIME
Continued (W) Down 0200 Sun 0740 Sun
NO ACCESS/EGRESS FROM/TO EMR
Nunnery Main Line  |Down Main Possession  [17/01/21 17/01/21 ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Jn Up Main 0200 Sun 0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 17/01/21 17/01/21
Jn Sidings Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
Dore South Jn Sheffield South Jn Down Main Possession 17/01/21 18/01/21
Up Main 0740 Sun  |0430 Mon
Dore Station Jn  |Dore West Jn Down Manchester |Possession 17/01/21 18/01/21
Up 0740 Sun 0430 Mon
P2020/2695481 |LN3201 Clay Cross North (Tapton Jn (inc) Down Main Possession 17/01/21 17/01/21 DERBY WORKS DELIVERY: PLTR DOWN MAIN
LN3207 Jn . 0001 Sun 0740 Sun CHESTERFIELD SOUTH JN.
N804 Up Main
LN806 Down 0001 SUN TO 0740 SUN
Erewash/Down NO BOOKED TRAFFIC.
Barrow Hill
Up Barrow Hill/lUp 0740 SUN TO 0530 MON
Erewash TRAINS RE-TIMED TO TRAVEL OVER THE
Clay Cross North [Tapton Jn Down Main Possession  |17/01/21 18/01/21 EREWASH/BARROW HILL LINES BETWEEN CLAY
Jn . 0740 Sun  |0530 Mon CROSS NORTH JN AND TAPTON JN AND THEN
Up Main DIVERTED VIA BARROW HILL AND BEIGHTON JN
DUE TO P/2671332).
NOTE: ROUTE AVAILABLE POST-0740 SUN FOR
FREIGHT TRAFFIC TO/FROM HOPE VALLEY VIA
DRONFIELD AND DORE SOUTH CURVE.
UP SERVICES UNABLE TO CALL AT
CHESTERFIELD STATION. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE. (DUE TO DESIGN
OF INTERLOCKING AT CHESTERFIELD SOUTH JN,
IT IS NOT POSSIBLE TO SET 836/838 PTS
REVERSE WHILST MAIN LINES ARE UNDER
POSSESSION).
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Data freeze: EAS V2 2021

Network Rail EAS - Section 7
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2651388 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |18/01/21 19/01/21 \W2020/5952745
LN804 Jn Ub Main 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Ma Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [18/01/21 19/01/21 146m40ch and 152m40ch
Down 2155 Mon  |0555 Tue
P2020/2651389 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |19/01/21 20/01/21 \W2020/5952746
LN804 Jn Up Mai 2155 Tue  |0555 Wed C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |19/01/21  [20/01/21 146m40ch and 152m40ch
Down 2155 Tue |0555 Wed
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Data freeze: EAS V2 2021

Network Rail EAS - Section 7
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2651390 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |20/01/21 21/01/21 \W2020/5952747
LN804 Jn Ub Main 2155 Wed |0555 Thu C20 Reballast ABC - High
LN807 p Ma Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [20/01/21 21/01/21 146m40ch and 152m40ch
Down 2155 Wed |0555 Thu
P2020/2651391 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |21/01/21 22/01/21 \W2020/5952748
LN804 Jn Up Mai 2155 Thu  |0555 Fri C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |21/01/21  |22/01/21 146m40ch and 152m40ch
Down 2155 Thu  |0555 Fri
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2690429 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |17/01/21 17/01/21
LN3216 0145 Sun 0915 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |17/01/21 17/01/21
Slow 0145Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |17/01/21 17/01/21
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  |17/01/21 17/01/21
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  |17/01/21 17/01/21
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |17/01/21 17/01/21
0145 Sun  |0915 Sun
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Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks Work Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 43
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2692855 [LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |27/01/21 27/01/21 0300 WED TO 0400 WED W2020/6532036
South Jn Slow Diesels 0300 Wed 0345 Wed ALL TRAINS TO TRAVEL OVER THE FAST LINES. |Permanent Way Inspection
_ 2m20ch and 3m40ch
Carlton Road Jn  |West Hampstead Down and Up Line 27/01/21 27/01/21 0400 WED TO 0445 WED \W2020/6532160
South Jn Slow Blockage 0345 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST Permanent Way Inspection
_ LINES. NO ROUTE FOR DIESEL TRAINS: TO BE >m20ch and 3m40ch
Kentish Town Jn |West Hampstead Down and Up Fast | BLOCKED To |27/01/21 27/01/21 RETIMED ACCORDINGLY.
South Jn Diesels 0400 Wed 0445 Wed
- - 0445 WED TO 0545 WED
South Jn Blockage 0445 Wed |0545 Wed
P2020/2696677 |LN3201 Radlett Jn Harpenden Jn Down and Up Possession  [23/01/21 25/01/21 DERBY WORKS DELIVERY: NAPSBURY DRAINAGE
Slow 2300 Sat 0545 Mon WORKS
St. Albans St. Albans Centre Sidings Possession  [23/01/21 25/01/21 2300 SAT TO 0025 SUN AND 0840 SUN TO 0545
2300 Sat 0545 Mon MON
_ TRAINS RE-TIMED TO TRAVEL OVER THE FAST
Radlett Jn Harpenden Jn Up Fast Possession  |24/01/21 24/01/21 LINES BETWEEN RADLETT JN AND HARPENDEN
0025 Sun 0840 Sun JIN.
Radlett Jn Hal’penden Jn Down Fast Possession 24/01/21 24/01/21 ENGINEERING ALLOWANCE REQUIRED IN UP
0225Sun /0610 Sun TRAINS APPROACHING RADLETT AS FOLLOWS:

[3IMINS FOR NON-STOP SERVICES
[2]MINS FOR TRAINS CALLING AT ST.ALBANS

0025 SUN TO 0225 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN
FAST LINE. NO ROUTE FOR UP TRAINS (NO
BOOKED SERVICES).

0225 SUN TO 0610 SUN
NO BOOKED TRAFFIC.

0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST
UNDER SINGLE LINE WORKING ARRANGEMENTS
BETWEEN HARPENDEN JN AND RADLETT JN JN
(REFER TO STRUCTURE FOR THE AMENDED
TRAIN PLAN FOR ALLOWANCES).

NOTE: NO ACCESS TO RADLETT REDLANDS
AGGREGATES TERMINAL THROUGHOUT
POSSESSION FROM 2245 SAT-0600 MON.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2616364 |LN3201 |Sileby Jn Trent South Jn Down Slow Possession  |23/01/21 25/01/21 IP TRACK: PLTR RATCLIFFE DOWN SLOW (UID
LN3261 Up Slow 2200 Sat {0500 Mon 113249)
Trent South Jn Meadow Lane Jn Down and Up Possession  [23/01/21 25/01/21 2200 SAT TO 2335 SAT
High Level 2200 Sat 10500 Mon TRAINS TO TRAVEL OVER THE FAST LINES.
Sileby Jn Trent South Jn Up Fast Possession 23/01/21 24/01/21 NO ACCESS TO RATCLIFFE POWER STATION OR
2335Sat  |0020 Sun BRUSH WORKS LOUGHBOROUGH.
Sileby Jn Sheet Stores Jn Down Fast/Down |Possession [24/01/21 24/01/21 2335 SAT TO 0020 SUN
Main 0020 Sun 0630 Sun DOWN TRAINS TO TRAVEL OVER THE DOWN
Up Main/Up Fast FAST.
Trent South Jn Trent East Jn ﬁg\t/tvirr:;hn;ijp Possession ggéc())l/szuln ()Z:é?)lézu:; NO ROUTE FOR UP TRAINS: CROSS COUNTRY TO
STABLE ECS AT DERBY AND NOTTINGHAM
Sileby Jn Trent South Jn Up Fast Possession  [24/01/21 24/01/21 STATIONS.
0630 Sun 0930 Sun NO ACCESS TO RATCLIFFE POWER STATION OR
BRUSH WORKS LOUGHBOROUGH.
0020 SUN TO 0630 SUN
NO BOOKED TRAFFIC.
0630 SUN TO 0930 SUN
UP TRAINS TO TRAVEL OVER THE DOWN FAST
UNDER SINGLE LINE WORKING ARRANGEMENTS
WITH PILOTMAN BETWEEN TRENT SOUTH JN
(REVERSE MOVE) AND SILEBY JN (SEE
STRUCTURE FOR AMENDED TRAIN PLAN FOR
SLW ALLOWANCES).
NO ACCESS TO RATCLIFFE POWER STATION OR
BRUSH WORKS LOUGHBOROUGH.
0930 SUN TO 0500 MON
TRAINS TO TRAVEL OVER THE FAST LINES.
NO ACCESS TO RATCLIFFE POWER STATION OR
BRUSH WORKS LOUGHBOROUGH.
P2020/2732478 |LN3201 Loughborough Trent South Jn Down and Up Possession  |25/01/21 26/01/21 TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Slow 2330 Mon 0415 Tue
NO ACCESS TO/FROM RATCLIFFE POWER
Ratcliffe Power Ratcliffe Power Coal Arrival Line A |Sidings 25/01/21 26/01/21 STATION.
Station Station Coal Arrival Line B Possession 2330 Mon  |0415 Tue
Coal Departure
Line C
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2732479 |LN3201 Loughborough Trent South Jn Down and Up Possession  |26/01/21 27/01/21 TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Slow 2330 Tue  [0415 Wed
NO ACCESS TO/FROM RATCLIFFE POWER
Ratcliffe Power  |Ratcliffe Power Coal Arrival Line A |Sidings 26/01/21 27/01/21 STATION.
Station Station Coal Arrival Line B Possession 2330 Tue 0415 Wed
Coal Departure
Line C
P2020/2732480 |LN3201 Loughborough Trent South Jn Down and Up Possession  |27/01/21 28/01/21 TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Slow 2330 Wed (0415 Thu
NO ACCESS TO/FROM RATCLIFFE POWER
Ratcliffe Power  |Ratcliffe Power Coal Arrival Line A |Sidings 27/01/21 28/01/21 STATION.
Station Station Coal Arrival Line B Possession 2330 Wed 0415 Thu
Coal Departure
Line C
P2020/2732481 |LN3201 Loughborough Trent South Jn Down and Up Possession  |28/01/21 29/01/21 TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Slow 2330 Thu  [0415 Fri
NO ACCESS TO/FROM RATCLIFFE POWER
Ratcliffe Power Ratcliffe Power Coal Arrival Line A |Sidings 28/01/21 29/01/21 STATION.
Station Station Coal Arrival Line B Possession 2330 Thu (0415 Fri
Coal Departure
Line C
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2679128 |LN3201 Dore Station Jn  |Sheffield South Jn Down Main Possession  |23/01/21 24/01/21 IP TRACK: CAT 11 PLTR 738 YDS 'W2020/6523699
LN736 2340 Sat 0015 Sun HEELEY UP MAIN LINE C11 Rerail Resleeper
LN750 TBC Reballast - Trax
LN804 Clay Cross North |Sheffield South Jn Down Main Possession  [24/01/21 24/01/21 NWR24 155m55ch and 158m20ch
LN806 Jn Up Main 0015 Sun 0200 Sun 'W2020/6635979
LN807 DONCASTER WORKS DELIVERY: S&C HEAVY C7 Reballast - Trax
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |24/01/21 24/01/21 REFURBISHMENT DORE STATION JN 153m72ch and 155m50ch
LN868 Down 0015 Sun 0740 Sun
NwW9001 2340 SAT TO 0015 SUN
Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession  |24/01/21 24/01/21 DOWN LINE BLOCKED DORE TO SHEFFIELD FOR
(TE) Up Manchester 0015 Sun  |0740 Sun POSITIONING OF ENGINEERING TRAINS PRIOR
TO WORK COMMENCING. 1N70 TO DIVERT VIA
Heeley Heeley Up Heeley loop Possession  [24/01/21 25/01/21 BARROW HILL AND WOODBURN JN. RAIL
0015 Sun {0430 Mon REPLACEMENT ROAD SERVICE TO OPERATE TO
DRONFIELD.
Sheffield South  |Sheffield South Jn Down Heeley Possession  |24/01/21 25/01/21
Jn Loop 0015 Sun /0430 Mon 0015 SUN TO 0200 SUN AND 0740 SUN TO 0430
MON
Brightside Station |Wincobank Jn Up West Slow Possession  [24/01/21 24/01/21 TRAINS DIVERTED VIA BARROW HILL AND
Jn Down 0200 Sun 0740 Sun BEIGHTON JN
Clay Cross North [Holmes Jn LC CCTV |Up Main Possession  |24/01/21 24/01/21 NO ACCESS TO/FROM HOPE VALLEY AT DORE
Jn Down Main 0200 Sun  |0740 Sun STATION JN.
Mill Race Jn Brightside Station Jn |Up East Slow Possession 24/01/21 24/01/21 NORTHERN LEEDS-NOTTINGHAM SERVICES TO
Down 0200 Sun /0740 Sun TERMINATE AT SHEFFIELD WITH RAIL
Brightside REPLACEMENT ROAD SERVICE TO OPERATE
Reception No 1
Brightside RAIL REPLACEMENT BUS SERVICE TO OPERATE
: : Reception No 2 : BETWEEN MANCHESTER AND SHEFFIELD
Sheffield South  [Sheffield North Jn Platform 1 Possession  |24/01/21 24/01/21
n Down Through 0200 Sun 0740 Sun FREIGHT SERVICES TO/FROM THE HOPE VALLEY
DIRECTION DIVERTED VIA DIGGLE JN AND
Platform 2 HUDDERSFIELD OR HEBDEN BRIDGE AND
Platform 2c BRIGHOUSE
Platform 3 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Platform 4 OF 1N70 OVER THE DOWN MAIN LINE
Platform 5 NORTHERN TRAINS SHUNTING OPERATIONS TO
Platf 6 BE CARRIED OUT AT THE NORTH END OF THE
atiorm STAITON AFTER 0740 SUN
Platform 7
0200 SUN TO 0740 SUN
Platform 8 NO BOOKED TRAFFIC
Washer Shunt
Spur NO NORTHERN/TPE MOVEMENTS TO TAKE
Wincobank Jn |Ecclesfield West Jn  |Down Possession |24/01/21  |24/01/21 PLACE WITHIN THE STATION LIMITS BETWEEN
Barnsley/Down 0200 Sun (0740 Sun 0200 - 0740 SUN
Main
Up Main/Up ALL PLATFORMS & SIDINGS AVAILABLE FOR
Barnsley STABLING OF TPE/NORTHERN UNITS PRIOR TO
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2679128 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  |24/01/21 24/01/21 POSSESSION START TIME
Continued (W) Down 0200 Sun (0740 Sun
NO ACCESS/EGRESS FROM/TO EMR
Nunnery Main Line  |Down Main Possession  |24/01/21 24/01/21 ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Jn Up Main 0200 Sun 0740 Sun
Sheffield South Sheffield North Jn Down Station Sidings 24/01/21 24/01/21
Jn Sidings Possession  [0200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
[Dore Southdn|Sheffield South Jn [Down Main Possession |24/01/21  |25/01/21
Up Main 0740 Sun 0430 Mon
Dore Station Jn  |Dore West Jn Down Manchester |Possession |24/01/21 25/01/21
Up 0740 Sun  |0430 Mon
P2020/2651392 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |25/01/21 26/01/21 \W2020/5952749
LN804 Jn . 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN8O7 Up Main
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession |25/01/21  |26/01/21 146m40ch and 152m40ch
Down 2155 Mon  |0555 Tue
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2651393 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |26/01/21 27/01/21 \W2020/5952750
LN804 Jn Ub Main 2155 Tue 0555 Wed C20 Reballast ABC - High
LN807 p Ma Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  [26/01/21  |27/01/21 146m40ch and 152m40ch
Down 2155 Tue 0555 Wed
P2020/2651394 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |27/01/21 28/01/21 W2020/5952751
LN804 Jn Up Mai 2155 Wed |0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |27/01/21  |28/01/21 146m40ch and 152m40ch
Down 2155 Wed |0555 Thu
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Data freeze: EAS V2 2021

Network Rail EAS - Section 7

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021

Week 43 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2020/2651395 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |28/01/21 29/01/21 \W2020/5952752
LN804 Jn Up Mai 2155 Thu 0555 Fri C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [28/01/21 29/01/21 146m40ch and 152m40ch

Down 2155 Thu  |0555 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2699376 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |24/01/21 25/01/21
S0280 Platform 4 0145 Sun  |0345 Mon
Dickens Jn Down Snowhill Possession  |24/01/21 25/01/21
Spur 0145 Sun 0345 Mon
Herne Hill Down Holborn Possession  |24/01/21 25/01/21
Slow/Down 0145 Sun 0345 Mon
Holborn
Up Holborn/Up
Holborn Slow
Blackfriars Jn Metropolitan Jn Down Snowhill Possession  |24/01/21 25/01/21
Up Snowhill 0145 Sun  |0345 Mon
Canterbury Road |Loughborough Jn Down Brixton Spur |Possession  |24/01/21 25/01/21
Jn Up Brixton Spur 0145 Sun  |0345 Mon
Farringdon Loughborough Jn Up Possession  |24/01/21 25/01/21
Moorgate/Down 0145 Sun  |0345 Mon
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Loughborough Jn |Cambria Jn Down Cambria Possession  |24/01/21 25/01/21
Spur 0145 Sun 0345 Mon
Up Cambria Spur
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |24/01/21 25/01/21
0145 Sun (0345 Mon
Herne Hill Herne Hill Turnback Siding  |Sidings 24/01/21 25/01/21
Possession (0145 Sun  |0345 Mon
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Week 43 - Continued
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 44
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2673283 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |03/02/21 03/02/21 0300 WED TO 0400 WED W2020/6532037
South Jn Slow Diesels 0300 Wed 0345 Wed ALL TRAINS TO TRAVEL OVER THE FAST LINES. |Permanent Way Inspection
_ 2m20ch and 3m40ch
Carlton Road Jn  |West Hampstead Down and Up Line 03/02/21 03/02/21 0400 WED TO 0445 WED \W2020/6532161
South Jn Slow Blockage 0345 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST Permanent Way Inspection
_ LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 2m20ch and 3m40ch
Kentish Town Jn |West Hampstead Down and Up Fast | BLOCKED To |03/02/21 03/02/21 RETIMED ACCORDINGLY.
South Jn Diesels 0400 Wed 0445 Wed
- - 0445 WED TO 0545 WED
South Jn Blockage 0445 Wed |0545 Wed
P2020/2672464 |LN3201 Sharnbrook Jn Wellingborough Down Slow Line 05/02/21 05/02/21 ALL TRAINS TO TRAVEL OVER THE FAST LINES. |W2020/6572679
South Jn Ub Slow Blockage 0900 Fri 0955 Fri Permanent Way Inspection
p Slo (NOTE: NO BOOKED WTT TRAFFIC ON SLOW 58m30ch and 60m30ch
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2612646 [LN3201 |Sileby Jn Trent South Jn Down Slow Possession  |30/01/21 01/02/21 IP TRACK: PLTR RATCLIFFE DOWN SLOW (UID
LN3261 Up Slow 2200 Sat {0500 Mon 113249)
Trent South Jn Meadow Lane Jn Down and Up Possession  [30/01/21 01/02/21 2200 SAT TO 2335 SAT
High Level 2200 Sat 10500 Mon TRAINS TO TRAVEL OVER THE FAST LINES.
Sileby Jn Trent South Jn Up Fast Possession 30/01/21 31/01/21 NO ACCESS TO RATCLIFFE POWER STATION OR
2335Sat  |0020 Sun BRUSH WORKS LOUGHBOROUGH.
Sileby Jn Sheet Stores Jn Down Fast/Down |Possession [31/01/21 31/01/21 2335 SAT TO 0020 SUN
Main 0020 Sun 0630 Sun DOWN TRAINS TO TRAVEL OVER THE DOWN
Up Main/Up Fast FAST.
Trent South Jn Trent East Jn ﬁg\t/tvirr:;hn;ijp Possession g(:)Lé(())l/SZuln gg.é%lézu:; NO ROUTE FOR UP TRAINS: CROSS COUNTRY TO
STABLE ECS AT DERBY AND NOTTINGHAM
Sileby Jn Trent South Jn Up Fast Possession  [31/01/21 31/01/21 STATIONS.
0630 Sun 0930 Sun NO ACCESS TO RATCLIFFE POWER STATION OR
BRUSH WORKS LOUGHBOROUGH.
0020 SUN TO 0630 SUN
NO BOOKED TRAFFIC.
0630 SUN TO 0930 SUN
UP TRAINS TO TRAVEL OVER THE DOWN FAST
UNDER SINGLE LINE WORKING ARRANGEMENTS
WITH PILOTMAN BETWEEN TRENT SOUTH JN
(REVERSE MOVE) AND SILEBY JN (SEE
STRUCTURE FOR AMENDED TRAIN PLAN FOR
SLW ALLOWANCES).
NO ACCESS TO RATCLIFFE POWER STATION OR
BRUSH WORKS LOUGHBOROUGH.
0930 SUN TO 0500 MON
TRAINS TO TRAVEL OVER THE FAST LINES.
NO ACCESS TO RATCLIFFE POWER STATION OR
BRUSH WORKS LOUGHBOROUGH.
P2020/2732482 |LN3201 Loughborough Trent South Jn Down and Up Possession  |01/02/21 02/02/21 TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Slow 2330 Mon 0415 Tue
NO ACCESS TO/FROM RATCLIFFE POWER
Ratcliffe Power Ratcliffe Power Coal Arrival Line A |Sidings 01/02/21 02/02/21 STATION.
Station Station Coal Arrival Line B Possession 2330 Mon  |0415 Tue
Coal Departure
Line C
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2732483 |LN3201 |Loughborough Trent South Jn Down and Up Possession  |02/02/21 03/02/21 TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Slow 2330 Tue 0415 Wed
NO ACCESS TO/FROM RATCLIFFE POWER
Ratcliffe Power  |Ratcliffe Power Coal Arrival Line A |Sidings 02/02/21 03/02/21 STATION.
Station Station Coal Arrival Line B Possession 2330 Tue 0415 Wed
Coal Departure
Line C
P2020/2732484 |LN3201 Loughborough Trent South Jn Down and Up Possession  |03/02/21 04/02/21 TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Slow 2330 Wed (0415 Thu
NO ACCESS TO/FROM RATCLIFFE POWER
Ratcliffe Power |Ratcliffe Power Coal Arrival Line A |Sidings 03/02/21 04/02/21 STATION.
Station Station Coal Arrival Line B Possession  |2330 Wed |0415 Thu
Coal Departure
Line C
P2020/2732485 |LN3201 Loughborough Trent South Jn Down and Up Possession  |04/02/21 05/02/21 TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Slow 2330 Thu 0415 Fri
NO ACCESS TO/FROM RATCLIFFE POWER
Ratcliffe Power |Ratcliffe Power Coal Arrival Line A |Sidings 04/02/21 05/02/21 STATION.
Station Station Coal Arrival Line B Possession  |2330 Thu  |0415 Fri
Coal Departure
Line C
P2020/2616387 |LN3204 | Netherfield Jn Rectory Jn Down and Up Possession  |31/01/21
LN3625 Grantham 0200 Sun
LN3635
Nottingham Newark Castle Down and Up Possession  |31/01/21
Newark 0200 Sun
Nottingham Platform 1 Possession  |31/01/21
Platform 2 0200 Sun
Nottingham Nottingham East Jn  |Eastcroft Down Sidings 31/01/21
Siding Possession 10200 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2690430 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |31/01/21 31/01/21
LN3216 0145 Sun 0915 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |31/01/21 31/01/21
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |31/01/21 31/01/21
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  |31/01/21 31/01/21
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  |31/01/21 31/01/21
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |31/01/21 31/01/21
0145 Sun  |0915 Sun
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Network Rail

East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 44 - Continued

Possession Ref [LOR

P2020/2699783

EA1360
LN3219
LN3222
MD170
MD701

Location from

Dudding Hill IJn

Location to Blocked Line

Protn Type

Start

Traffic Remarks

Acton Wells Jn Down and Up
Cricklewood

Neasden Jn

Neasden South Jn m Possession

Possession 30/01/21 31/01/21
2155 Sat 1900 Sun
Possession  |30/01/21 31/01/21
2155 Sat 1900 Sun
30/01/21 31/01/21
2155 Sat 1900 Sun

IP Sig: NLL Recontrol Surveys
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 45
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2616405 |LN3201 Brent Curve Jn Silkstream Jn Down Hendon Possession  |06/02/21 07/02/21 BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
Up Hendon 2315 Sat 0855 Sun CRICKLEWOOD AREA SLOW LINES.
Carlton Road Jn  |Harpenden Jn Down Slow Possession  |06/02/21 07/02/21 2315 SAT TO 0215 SUN AND 0555 SUN TO 0855
U S| 2315Sat  |0855 Sun SUN
p Slow TRAINS TO TRAVEL OVER THE FAST LINES.
Tottenham North Up Tottenham Possession  |06/02/21 07/02/21
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE
Cricklewood Cricklewood Depot  |Up & Down Goods |Possession  |06/02/21 07/02/21 STABLED WITH PANTOGRAPHS LOWERED AND
Jn 1&2 2315Sat 10855 Sun LOCKED. THAMESLINK ECS TO STABLE AT
ST.PANCRAS INTERNATIONAL HIGH LEVEL
Cricklewood Cricklewood Depot  |Cricklewood Sidings 06/02/21 07/02/21 PLATFORM 1 AND LUTON STATION PLATFORMS
Depot Sidings Possession  |2315 Sat 0855 Sun 1-3/CRESCENT ROAD SIDINGS.
Dock Jn South Harpenden Jn Down and Up Fast |Possession  |07/02/21 07/02/21 NO ACCESS TO/FROM RADLETT AGGREGATES
0215 Sun  |0555 Sun TERMINAL.
Hendon (London) |Silkstream Jn Hendon Chord Possession  |07/02/21 07/02/21 0215 SUN TO 0555 SUN
0215 Sun  |0555 Sun NO BOOKED TRAFFIC.
P2020/2673292 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |10/02/21 10/02/21 0400 WED TO 0445 WED W2020/6532196
South Jn Slow Diesels 0400 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE SLOW |Permanent Way Inspection
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 2m20ch and 3m40ch
Carlton Road Jn  |West Hampstead Down and Up Line 10/02/21 10/02/21 RETIMED ACCORDINGLY.
South Jn Slow Blockage 0445 Wed (0545 Wed
0445 WED TO 0545 WED
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
FAST LINES.
P2020/2696679 |LN3201 Harlington Leagrave Jn Up Sundon Loop |Possession  |06/02/21 08/02/21 DERBY WORKS DELIVERY: PLTR HARLINGTON UP
2305 Sat  |0530 Mon SLOW
Leagrave Jn Flitwick Jn Down & Up Slow |Possession  |06/02/21 08/02/21 TRAINS RETIMED TO TRAVEL OVER THE FAST
2305 Sat  |0530 Mon LINES.
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2695378 |LN3201 |Mountsorrel Ratcliffe Jn Down and Up Fast |Possession  |06/02/21 08/02/21 DERBY WORKS DELIVERY: PLTR
2200 Sat  |0500 Mon LOUGHBOROUGH
Mountsorrel Ratcliffe Jn Up Slow Possession  |07/02/21 07/02/21 2200 SAT TO 0030 SUN AND 0630 SUN TO 0500
0030 Sun 0630 Sun MON
. TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Down Slow Possession ggé%zguln fgé%zéiln LINES BETWEEN SYSTON SOUTH JN AND
RATCLIFFE JN. ACCESS MAINTAINED TO
MOUNTSORRREL SIDINGS TO/FROM THE SOUTH,
NO EGRESS TO THE NORTH.
NOTE: NO ROUTE FOR DOWN TRAINS 0630-1000
SUN (NO BOOKED DOWN TRAFFIC).
0030 SUN TO 0630 SUN
NO BOOKED TRAFFIC.
P2020/2687916 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |09/02/21 09/02/21 \W2020/5953153
LN804 Jn . 2155 Tue [2215 Tue C20 Reballast ABC - High
LN8O7 Up Main
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [09/02/21 10/02/21 146m40ch and 152m40ch
Down 2155 Tue 0555 Wed
Chesterfield Dore Station Jn Down Main Possession  |09/02/21 10/02/21
South Jn Up Main 2215 Tue  |0555 Wed
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2687917 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession  |10/02/21 10/02/21 \W2020/5953154
LN804 Jn Ub Main 2155 Wed |2215 Wed C20 Reballast ABC - High
LN807 p Ma Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [10/02/21 11/02/21 146m40ch and 152m40ch
Down 2155 Wed |0555 Thu
Chesterfield Dore Station Jn Down Main Possession  |10/02/21 11/02/21
South Jn Up Main 2215 Wed |0555 Thu
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2687918 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession  |11/02/21 11/02/21 \W2020/5953155
LN804 Jn Ub Main 2155 Thu 2215 Thu C20 Reballast ABC - High
LN807 p Ma Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [11/02/21 12/02/21 146m40ch and 152m40ch
Down 2155 Thu  |0555 Fri
Chesterfield Dore Station Jn Down Main Possession  |11/02/21 12/02/21
South Jn Up Main 2215 Thu  |0555 Fri
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2651396 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |08/02/21 08/02/21 \W2020/5953132
LN804 Jn - 2155 Mon 2215 Mon C20 Reballast ABC - High
LN807 Up Main
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |08/02/21 09/02/21 146m40ch and 152m40ch
Down 2155 Mon  |0555 Tue
Chesterfield Dore Station Jn Down Main Possession  |08/02/21 09/02/21
South Jn Up Main 2215 Mon  |0555 Tue
P2020/2690467 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |07/02/21 07/02/21
LN3216 0145 Sun  |0915 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |07/02/21 07/02/21
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |07/02/21 07/02/21
0145 Sun 0915 Sun
Dickens Jn Down Snowhill Possession  |07/02/21 07/02/21
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  |07/02/21 07/02/21
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |07/02/21 07/02/21
0145 Sun  |0915 Sun
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Networ_k Ralil EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021

Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks Work Type
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P2020/2641969 |LN3505 |Tutbury and Uttoxeter Down and Up Possession 15/02/21 IP SNE RENEWALS: STRUCTURES WORK NSS/67 |W2020/6459840
Hatton Stoke 0630 Mon GOODALLS Structures Work
23m0ch and 18m20ch
2200 FRI TO 0630 SAT, 2205 SAT TO 1415 SUN
/AND 2225 SUN TO 0630 MON

NO BOOKED TRAFFIC.

0630 SAT TO 2205 SAT AND 1415 SUN TO 2225
SUN

TRAINS TO RUN BETWEEN UTTOXETER AND
CREWE WITH ECS REVERSING AT UTTOXETER.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN DERBY AND UTTOXETER.
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 46
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2725491 |LN3201 |Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |14/02/21 14/02/21 0155 SUN TO 0550 SUN
LN3213 Canal Tunnel 0155 Sun  |0910 Sun NO BOOKED TRAFFIC.
LN3214
S0280 Dock Jn North Kentish Town Jn Up & Down Relief |Possession [14/02/21 14/02/21 0550 SUN TO 0910 SUN
0155 Sun {0910 Sun THAMESLINK SERVICES TO RUN TO/FROM
_ _ ST.PANCRAS HIGH LEVEL OVER THE FAST LINES
Dock Jn South Kentish Town Jn Up & Down Slow |Possession |14/02/21 14/02/21 BUT UNABLE TO CALL AT KENTISH TOWN
0155 Sun 0910 Sun STATION. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE TO/FROM KENTISH TOWN.
Farringdon Kentish Town Jn Down and Up Possession  |14/02/21 14/02/21
Moorgate 0155 Sun 0910 Sun
Kentish Town Jn |Cricklewood South  |Down and Up Possession  |14/02/21 14/02/21
Jn Slow 0155 Sun {0910 Sun
St. Pancras Cricklewood South  |Down and Up Fast|Possession |14/02/21 14/02/21
International Jn 0155 Sun  |0550 Sun
St. Pancras Dock Jn South Maintenance Sidings 14/02/21 14/02/21
International Siding Possession  |0155 Sun {0910 Sun
P2020/2673301 |LN3201 Kentish Town Jn  |West Hampstead Down and Up Fast |[BLOCKED To |17/02/21 17/02/21 0415 WED TO 0500 WED W2020/6532038
South Jn Diesels 0400 Wed 0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST Permanent Way Inspection
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 2m20ch and 3m40ch
Kentish Town Jn  |West Hampstead Down and Up Fast |Line 17/02/21 17/02/21 RETIMED ACCORDINGLY.
South Jn Blockage 0445 Wed 0545 Wed
0500 WED TO 0600 WED
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
SLOW LINES.
P2020/2673416 |LN3201 |Mill Hill Broadway |Radlett Jn Down Slow Line 16/02/21 16/02/21 TRAINS TO TRAVEL OVER THE FAST LINES. 'W2020/6531983
Ub Slow Blockage 0400 Tue  |0500 Tue Permanent Way Inspection
p>lo NO ACCESS TO CRICKLEWOOD DEPOT OR UP & [11m38ch and 12m35ch
DOWN GOODS LOOPS TO/FROM THE NORTH.
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN. FREIGHT SERVICES BOOKED FOR
REGULATING AT CRICKLEWOOD TO USE THE
HENDON LINES.
P2020/2696680 [LN3201 |Harlington Leagrave Jn Up Sundon Loop |Possession  |13/02/21 15/02/21 DERBY WORKS DELIVERY: PLTR HARLINGTON UP
2305 Sat  |0530 Mon SLOW
Leagrave Jn Flitwick Jn Down & Up Slow |Possession  |13/02/21 15/02/21 TRAINS RETIMED TO TRAVEL OVER THE FAST
2305 Sat  |0530 Mon LINES.
P2020/2672465 |LN3201 |Sharnbrook Jn Wellingborough Down Slow Line 19/02/21 19/02/21 ALL TRAINS TO TRAVEL OVER THE FAST LINES. |\W2020/6572680
South Jn Up S| Blockage 0900 Fri 0955 Fri Permanent Way Inspection
p Slow (NOTE: NO BOOKED WTT TRAFFIC ON SLOW 58m30ch and 60m30ch
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2616393 |LN3201 Mountsorrel Ratcliffe Jn Down and Up Fast |Possession  [13/02/21 14/02/21 DERBY WORKS DELIVERY: PLTR
LN3204 2200 Sat 0040 Sun LOUGHBOROUGH
LN3261 DERBY MTCE: CYCLICAL MTCE RATCLIFFE AND
Syston North Jn  [Meadow Lane Jn Down and Up Possession  |14/02/21 14/02/21 TRENT SOUTH JNS
Slow/High Level 0040 Sun  |0620 Sun
_ 2200 SAT TO 0040 SUN AND 0840 SUN TO 0500
Syston South Jn  |Sheet Stores Jn Down and Up Possession  |14/02/21 14/02/21 MON
Fast/Main 0040 Sun {0840 Sun TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
- LINES BETWEEN SYSTON SOUTH JN AND
Trent South Jn Trent East Jn Down and Up Possession  |14/02/21 14/02/21 RATCLIFFE JN. ACCESS MAINTAINED TO
Nottingham 0040 Sun 0840 Sun MOUNTSORRREL SIDINGS TO/FROM THE SOUTH,
Mountsorrel Ratcliffe Jn Down and Up Fast |Possession  [14/02/21 15/02/21 NO EGRESS TO THE NORTH.
0840 Sun 0500 Mon NOTE: NO ROUTE FOR DOWN TRAINS 0630-1000
Syston North Jn_|Ratciiffe Jn Down Slow Possession |14/02/21 | 14/02/21 SUN (NO BOOKED DOWN TRAFFIC).
0840 Sun  |1000 Sun

0040 SUN TO 0620 SUN
NO BOOKED TRAFFIC.

0620 SUN TO 0840 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL
VIA TOTON CENTRE (REVERSE) AND THENCE
OVER THE HIGH LEVEL/SLOW LINES BETWEEN
TOTON CENTRE AND SYSTON SOUTH JN.

DIRECT ROUTE BETWEEN NOTTINGHAM AND
DERBY UNAFFECTED.

GOODS LINE AUTHORITY REQUIRED FOR DOWN
TOTON GOODS BETWEEN TOTON CENTRE JN
AND TOTON NORTH JN.
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2683165 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession  |14/02/21 14/02/21 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT |W2020/6594405
LN736 South Jn Up Main 0015 Sun  |0200 Sun DOWN HEELEY Prep for RDT
LN750 P TBC 156m60ch and 158m40ch
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [14/02/21 14/02/21 NWR24
LN807 Down 0015 Sun 0740 Sun
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession  |14/02/21 14/02/21 KEPT CLEAR OF STABLED UNITS
NW9001 (TE) 0015 Sun 0740 Sun DOWN STATION SIDINGS TO BE KEPT CLEAR OF
Up Manchester STABLED UNITS
Heeley Heeley Up Heeley loop ~ |Possession  |14/02/21 14/02/21 NO ACCESS TO PLATFORMS 2C AND 7
0015 Sun 0740 Sun NO ACCESS TO SHUNT SPUR
IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South  [Sheffield North Jn Platform 2 Possession |14/02/21 14/02/21 FOR STABLING OF TPE/NORTHERN UNITS
Jn Platform 5 0015 Sun 0740 Sun
NORTHERN TRAINS SHUNTING OPERATIONS IN
Sheffield South Jn Down Heeley Possession  |14/02/21 14/02/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Loop 0015 Sun  |0740 Sun NORTH END OF THE STATION
Sheffield South  [Sheffield North Jn Down Station Sidings 14/02/21 14/02/21 0200 SUN TO 0740 SUN
Jn Sidings Possession  |0015 Sun  |0740 Sun NO BOOKED TRAFFIC
Washer Shunt NO NORTHERN/TPE MOVEMENTS TO TAKE
Spur PLACE WITHIN THE STATION LIMITS
Brightside Station |Wincobank Jn Up West Slow Possession  |14/02/21 14/02/21 NO ACCESS/EGRESS FROM/TO EMR
Jn Down 0200 Sun  |0740 Sun ATTERCLIFFE
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [14/02/21 14/02/21
South Jn Up Main 0200 Sun 0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [14/02/21 14/02/21
Down 0200 Sun 0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Possession  [14/02/21 14/02/21
Jn Down Through 0200 Sun 0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [14/02/21 14/02/21
(W) Down 0200 Sun 0740 Sun
Nunnery Main Line  |Down Main Possession |14/02/21 14/02/21
Jn Up Main 0200 Sun 0740 Sun

Electronic Copy - Uncontrolled when printed

Page 60 of 304



Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683165 Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 14/02/21 14/02/21
Continued Jn No.1 Possession  |0200 Sun 0740 Sun
Up Station Siding
No.2
P2020/2683161 |LN3201 Chesterfield Sheffield South Jn Down Main Possession 16/02/21 16/02/21 *SECTION 5 WEEK** 'W2020/6594406
LN804 South Jn Up Mai 0005 Tue 0505 Tue EAST BANK TUNNEL CAT11 PLTR PREP Prep for RDT
LN807 p Main DOWN HEELEY 156m60ch and 158m40ch
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |[16/02/21 16/02/21 TBC \W2020/6362570
NW9001 Down 0005 Tue  |0505 Tue NWR24 Follow-Up Work
155m55ch and 158m20ch
Dore Station Jn  |Sheffield South Jn Down Heeley Possession  |16/02/21 16/02/21 HEELEY PLTR FOLLOW UP WORK
Loop 0005 Tue  |0505 Tue UP HEELEY
Up Heeley loop UID 124252
- NWR24
Totley Tunnel East  |Down Manchester |Possession 16/02/21 16/02/21
(TE) Up Manchester 0005 Tue 0505 Tue SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
- - - KEPT CLEAR OF STABLED UNITS
Jn Platform 2 0005 Tue  |0505 Tue STABLED UNITS
NO ACCESS TO PLATFORMS 2C AND 7
Chesterfield Chesterfield Chesterfield Down |Sidings 16/02/21 16/02/21 NO ACCESS TO SHUNT SPUR
South Jn Sidings Possession 10005 Tue  |0505 Tue ALL OTHER PLATFORMS & SIDINGS AVAILABLE
E
Sheffield South  [Sheffield North Jn Washer Shunt Sidings 16/02/21 16/02/21 FOR STABLING OF TPE/NORTHERN UNITS
n Spur - Possession 0005 Tue 0505 Tue TRAIN TO TRAVEL OVER EREWASH LINES
Down Station BETWEEN CLAY CROSS NORTH JN AND TAPTON
Sidings JN AND DIVERT VIA BARROW HILL
TRAINS TO/FROM THE HOPE DIRECTION
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
OR HEBDEN BRIDGE AND BRIGHOUSE
NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD THROUGHOUT
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683164 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession  |17/02/21 17/02/21 *SECTION 5 WEEK** 'W2020/6594408
LN804 South Jn Up Main 0005 Wed |0505 Wed EAST BANK TUNNEL CAT11 PLTR PREP Prep for RDT
LN807 P DOWN HEELEY 156m60ch and 158m40ch
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |17/02/21 17/02/21 TBC 'W2020/6450765
NW9001 Down 0005 Wed 0505 Wed NWR24 Preparatory Work
_ 155m55ch and 158m20ch
Dore Station Jn  |Sheffield South Jn  |Down Heeley Possession  |17/02/21 17/02/21 HEELEY PLTR FOLLOW UP WORK
Loop 0005 Wed |0505 Wed UP HEELEY
Up Heeley loop UID 124252
- NWR24
Totley Tunnel East  |Down Manchester |Possession |17/02/21 17/02/21
(TE) Up Manchester 0005 Wed 0505 Wed SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
- - . KEPT CLEAR OF STABLED UNITS
Jn Platform 2 0005 Wed 0505 Wed STABLED UNITS
_ _ _ _ NO ACCESS TO PLATFORMS 2C AND 7
Chesterfield Chesterfield Chesterfield Down |Sidings 17/02/21 17/02/21 NO ACCESS TO SHUNT SPUR
South Jn Sidings Possession 0005 Wed 0505 Wed IALL OTHER PLATFORMS & SIDINGS AVAILABLE
FOR STABLING OF TPE/NORTHERN UNITS
Sheffield South  [Sheffield North Jn Washer Shunt Sidings 17/02/21 17/02/21
Jn Spur Possession 0005 Wed 0505 Wed TRAIN TO TRAVEL OVER EREWASH LINES
Down Station BETWEEN CLAY CROSS NORTH JN AND TAPTON
Sidings JN AND DIVERT VIA BARROW HILL
TRAINS TO/FROM THE HOPE DIRECTION
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
OR HEBDEN BRIDGE AND BRIGHOUSE
NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD THROUGHOUT
P2020/2685373 |LN3201 Chesterfield Dore Station Jn Down Main Possession  |13/02/21 13/02/21 \W2020/6604433
LN804  |South Jn Up Main 0005 Sat 0500 Sat Follow Up Tamping
LN807 p Mal 146m40ch and 151m45ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession |13/02/21  |13/02/21
Down 0005 Sat 0500 Sat
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East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 46 - Continued

Possession Ref [LOR

e

Location from

Location to

Blocked Line

E—

s

Protn Type

Start

Traffic Remarks

P2020/2735330

LN3213
LN3216
S0280

REPLACES P2690433

SMITHFIELD SIDINGS TO BE KEPT CLEAR.

GTR TO STABLE IN PLATFORMS 3 & 4 AT
BLACKFRIARS

'Work: Maintenance

Blackfriars Blackfriars Platform 3 Line 14/02/21 14/02/21
Platform 4 Blockage 0145 Sun 0700 Sun
Loughborough Jn Down Holborn Line 14/02/21 14/02/21
Slow Blockage 0145 Sun (0700 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Line 14/02/21 14/02/21
Blockage 0145 Sun 0700 Sun
Dickens Jn Down Snowhill Line 14/02/21 14/02/21
Down Snowhill | Blockage 0145 Sun 0700 Sun
Spur
Farringdon Loughborough Jn Up Line 14/02/21 14/02/21
Moorgate/Down  |Blockage 0145 Sun  |0700 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Line 14/02/21 14/02/21
Blockage 0145 Sun  |0700 Sun
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Possession Ref [LOR

Blocked Line Start

Traffic Remarks

Location to

Location from

Protn Type Work Type
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Network Rail
East Midlands

Route

EAS - Section 7 Data freeze: EAS V2 2021

Week 46 - Continued

Possession Ref |LOR \Location from Location to Blocked Line
P2020/2644183 |

Continued

P2020/2641969 |LN3505 |Tutbury and

Hatton

Uttoxeter Down and Up
Stoke

Protn Type Start Traffic Remarks

Version 2.0 Previous freeze: EAS_V1 2021
| Work Type
Possession IP SNE RENEWALS: STRUCTURES WORK NSS/67 |W2020/6459840
0630 Mon GOODALLS Structures Work

2200 FRI TO 0630 SAT, 2205 SAT TO 1415 SUN
IAND 2225 SUN TO 0630 MON
NO BOOKED TRAFFIC.

0630 SAT TO 2205 SAT AND 1415 SUN TO 2225
SUN

TRAINS TO RUN BETWEEN UTTOXETER AND
CREWE WITH ECS REVERSING AT UTTOXETER.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN DERBY AND UTTOXETER.

23mO0ch and 18m20ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 47
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2616408 |LN3140 Leagrave Jn Flitwick Jn Down & Up Slow |Possession  [20/02/21 21/02/21 DERBY WORKS DELIVERY: PLTR HARLINGTON DS
LN3201 2305 Sat 0005 Sun BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LUTON-BEDFORD ALL LINES
Bedford Midland |Bedford Midland Up and Down Possession  [21/02/21 21/02/21
Platform Loop 0005 Sun 0805 Sun 2300 SAT TO 0005 SUN AND 0805 SUN TO 0530
MON
Bedford St. Johns |Bedford Midland Up & Down Possession |21/02/21 21/02/21 TRAINS TO TRAVEL OVER THE EAST LINES
Bletchley 0005 Sun  |0805 Sun BETWEEN LEAGRAVE JN AND FLITWICK JN (RE-
Up & Down Goods TIMING REQUIRED 1200-2300 SUN).
Run Round
Sidings 0005 SUN TO 0805 SUN
Harlington Leagrave Jn Up Sundon Loop |Possession  [21/02/21 21/02/21 ALL LINES BLOCKED. THAMESLINK SERVICES TO
0005 Sun 10805 Sun START/TERMINATE AT LUTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
Luton North Jn  |Bedford North Jn Down and Up Possession |21/02/21  |21/02/21 BETWEEN LUTON AND BEDFORD. SHUNT MOVES
(inc.) Slow 0005 Sun 10805 Sun AVAILABLE AT LUTON NORTH JN.
Down and Up Fast
: : _ NO ACCESS TO CAULDWELL DEPOT, BEDFORD
Bedford Carriage |Bedford Carriage EMU Sidings BLOCKED To [21/02/21 21/02/21 CS OR JOWETT CS. ANY ECS IN THE BEDEORD
Sidings Sidings A/C Electric /0005 Sun {0805 Sun AREA TO BE STABLED WITH PANTOGRAPHS
Trains LOWERED AND LOCKED.
Bedford Bedford Cauldwell  |Cauldwell Depot |BLOCKED To [21/02/21 21/02/21
Cauldwell Depot |Depot A/C Electric  |0005 Sun  |0805 Sun
Trains
Bedford St. Johns |Bedford Midland Jowett Sidings BLOCKED To |21/02/21 21/02/21
Nos. 15 to 19 A/C Electric  |0005 Sun  |0805 Sun
Trains
Leagrave Jn Flitwick Jn Down & Up Slow |Possession  [21/02/21 22/02/21
0805 Sun  |0530 Mon
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2736620 |[EA1310 |Canal Tunnels Jn Belle Isle Jn Down and Up Possession  |20/02/21 22/02/21 KINGS CROSS PROJECT \W2020/6746040
EA1320 Canal Tunnel 0001 Sat 0430 Mon Major Projects
EA1370 0001 SAT TO 0430 MON TRAINS TO OmOch and 2m14ch
LN101 Copenhagen Jn  |Camden Road North London Possession 20/02/21 22/02/21 START/TERMINATE POTTERS BAR
LN105 Central Jn Incline 0001 Sat 0430 Mon 0430 MON TO 2359 TRAINS TO TRAVEL OVER
LN110 : : _ FAST LINES REDUCED CAPACITY IN/OUT OF
LN115 Farringdon Kentish Town Jn Down & Up Possession  |20/02/21 20/02/21 KINGS CROSS
LN120 Moorgate 0001 Sat  |0600 Sat
LN165 - i
LN3201 Finsbury Park Canonbury West Jn  |Up and Down Possession  |20/02/21 22/02/21
LN3213 Canonbury/Single 0001 Sat 0430 Mon
LN3214 Up Canonbury
Harringay Hornsey Flyover/EMU Possession  |20/02/21 22/02/21
Reversing Siding 0001 Sat (0430 Mon
No.2
Harringay Park Jn [Harringay Park Jn Single Possession  |20/02/21 22/02/21
0001 Sat 0430 Mon
Holloway Hertford North Down Possession  |20/02/21 22/02/21
Goods/Down Slow 0001 Sat 0430 Mon
2/Down Hertford
Up Hertford/Up
Slow No.2
Hornsey Hornsey EMU Rev.Siding |Possession [20/02/21 22/02/21
No.1 0001 Sat 0430 Mon
Inlet/Outlet 1 and
2
Kings Cross Potters Bar All Lines Possession  |20/02/21 22/02/21
0001 Sat 0430 Mon
Moorgate Finsbury Park Down and Up Possession  |20/02/21 22/02/21
0001 Sat 0430 Mon
St. Pancras Kentish Town Jn All Lines Possession  |20/02/21 20/02/21
International 0001 Sat  |0600 Sat
Bounds Green T |Bounds Green T All Lines Sidings 20/02/21 22/02/21
and RSMD and RSMD Possession  |0001 Sat 0430 Mon
Ferme Park RS  |Ferme Park RS All Lines Sidings 20/02/21 22/02/21
Possession  |0001 Sat  |0430 Mon
Hornsey Carriage |Hornsey Carriage All Lines Sidings 20/02/21 22/02/21
Sidings Sidings Possession (0001 Sat  |0430 Mon
Bounds Green T |Bounds Green T All Lines BLOCKED To |20/02/21 22/02/21
and RSMD and RSMD Electric Trains |0200 Sat 0300 Mon
Ferme Park RS  |Ferme Park RS All Lines BLOCKED To [20/02/21 22/02/21
Electric Trains {0200 Sat ~ |0300 Mon
Hornsey Carriage
Sidings
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2736620 Hornsey Carriage All Lines BLOCKED To |20/02/21 22/02/21
Continued Sidings Electric Trains |0200 Sat 0300 Mon
Camden Road Camden Road East |All Lines Possession  |21/02/21 21/02/21
West Jn Jn 0001 Sun 0800 Sun
Farringdon Kentish Town Jn Down & Up Possession  |21/02/21 21/02/21
Moorgate 0001 Sun |0800 Sun
Highbury and Hackney Central All Lines Possession  |21/02/21 21/02/21
Islington 0001 Sun  |0800 Sun
Junction Road Jn |Harringay Green Down and Up T&H [Possession  [21/02/21 21/02/21
Lanes 0001 Sun 0800 Sun
St. Pancras Kentish Town Jn All Lines Possession  |21/02/21 21/02/21
International 0001 Sun  |0800 Sun
York Way North Jn  |[East Coast Possession  |21/02/21 21/02/21
Mainline 0001 Sun 0800 Sun
Connection
Kings Cross Belle Isle Jn No.1 Slow Possession  |22/02/21 26/02/21
No.2 Slow 0430 Mon 2359 Fri
Kings Cross Holloway Nol and No2 Possession  |23/02/21 23/02/21
Fast, Down and 0130 Tue (0430 Tue
Up Fast
Kings Cross Holloway Nol and No2 Possession  |24/02/21 24/02/21
Fast, Down and 0130 Wed (0430 Wed
Up Fast
Kings Cross Holloway Nol and No2 Possession  |25/02/21 25/02/21
Fast, Down and 0130 Thu 0430 Thu
Up Fast
Kings Cross Holloway Nol and No2 Possession  |26/02/21 26/02/21
Fast, Down and 0130 Fri 0430 Fri
Up Fast
P2020/2673310 [LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |24/02/21 24/02/21 0400 WED TO 0445 WED W2020/6532197
South Jn Slow Diesels 0400 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE SLOW |Permanent Way Inspection
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 2m20ch and 3m40ch
Carlton Road Jn  |West Hampstead Down and Up Line 24/02/21 24/02/21 RETIMED ACCORDINGLY.
South Jn Slow Blockage 0445 Wed |0545 Wed
0445 WED TO 0545 WED
/ALL TRAINS RE-TIMED TO TRAVEL OVER THE
FAST LINES.
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Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2695395 |LN3201 Mountsorrel Ratcliffe Jn Down and Up Fast |Possession  [20/02/21 22/02/21 DERBY WORKS DELIVERY: PLTR

2200 Sat 0500 Mon LOUGHBOROUGH

Mountsorrel Ratcliffe Jn Up Slow Possession  |21/02/21 21/02/21 2200 SAT TO 0030 SUN AND 0630 SUN TO 0500
0030 Sun 0630 Sun MON
: TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Down Slow Possession |21/02/21 21/02/21 LINES BETWEEN SYSTON SOUTH N AND
0030 Sun  |1000 Sun

RATCLIFFE JN. ACCESS MAINTAINED TO
MOUNTSORRREL SIDINGS TO/FROM THE SOUTH,
NO EGRESS TO THE NORTH.

NOTE: NO ROUTE FOR DOWN TRAINS 0630-1000
SUN (NO BOOKED DOWN TRAFFIC).

0030 SUN TO 0630 SUN
NO BOOKED TRAFFIC.

Electronic Copy - Uncontrolled when printed

Page 69 of 304



Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2683170 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession |21/02/21 21/02/21 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT |W2020/6594407
LN736 South Jn Up Main 0015 Sun  |0200 Sun DOWN HEELEY Unload CWR
LN750 P TBC 156m60ch and 158m40ch
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [21/02/21 21/02/21 NWR24
LN807 Down 0015 Sun 0740 Sun
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |21/02/21 21/02/21 KEPT CLEAR OF STABLED UNITS
NW9001 (TE) 0015 Sun 0740 Sun DOWN STATION SIDINGS TO BE KEPT CLEAR OF
Up Manchester STABLED UNITS
Heeley Heeley Up Heeley loop  |Possession |21/02/21 21/02/21 NO ACCESS TO PLATFORMS 2C AND 7
0015 Sun 0740 Sun NO ACCESS TO SHUNT SPUR
IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South  |Sheffield North Jn Platform 2 Possession  |21/02/21 21/02/21 FOR STABLING OF TPE/NORTHERN UNITS
Jn Platform 5 0015 Sun 0740 Sun
NORTHERN TRAINS SHUNTING OPERATIONS IN
Sheffield South Jn Down Heeley Possession |21/02/21 21/02/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Loop 0015 Sun  |0740 Sun NORTH END OF THE STATION
Sheffield South  [Sheffield North Jn Down Station Sidings 21/02/21 21/02/21 0200 SUN TO 0740 SUN
Jn Sidings Possession  |0015 Sun  |0740 Sun NO BOOKED TRAFFIC
Washer Shunt NO NORTHERN/TPE MOVEMENTS TO TAKE
Spur PLACE WITHIN THE STATION LIMITS
Brightside Station |Wincobank Jn Up West Slow Possession |21/02/21 21/02/21 NO ACCESS/EGRESS FROM/TO EMR
Jn Down 0200 Sun  |0740 Sun ATTERCLIFFE
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [21/02/21 21/02/21
South Jn Up Main 0200 Sun 0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [21/02/21 21/02/21
Down 0200 Sun 0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Possession  [21/02/21 21/02/21
Jn Down Through 0200 Sun 0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [21/02/21 21/02/21
(W) Down 0200 Sun 0740 Sun
Nunnery Main Line  |Down Main Possession  [21/02/21 21/02/21
Jn Up Main 0200 Sun 0740 Sun
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East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683170 Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 21/02/21 21/02/21
Continued Jn No.1 Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.2
P2020/2668240 |LN3201 iDore Station Jn Down Main Possession  |22/02/21  |23/02/21 W2020/5953652
LN804 Up Main 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [22/02/21 23/02/21 146m40ch and 154m28ch
Down 2155 Mon  |0555 Tue
P2020/2668251 |LN3201 _Dore Station Jn Down Main Possession |23/02/21  |24/02/21 W2020/5953670
LN804 Up Main 2155 Tue  |0555 Wed C20 Reballast ABC - High
LN807 P Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  [23/02/21 24/02/21 146m40ch and 154m28ch
Down 2155 Tue  |0555 Wed
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668252 |LN3201 iDore Station Jn Down Main Possession  |24/02/21  |25/02/21 W2020/5953671
LN804 Up Mai 2155 Wed |0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  [24/02/21  |25/02/21 146m40ch and 154m28ch
Down 2155 Wed |0555 Thu
P2020/2668253 |LN3201 Dore Station Jn Down Main Possession  |25/02/21 26/02/21 W2020/5953672
LN804 Up Mai 2155 Thu  |0555 Fri C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |25/02/21  |26/02/21 146m40ch and 154m28ch
Down 2155 Thu  |0555 Fri

Page 72 of 304

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2696034 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |22/02/21 22/02/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  [22/02/21 22/02/21 IAND THE NLL
LN3210 0020 Mon (0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [22/02/21 22/02/21
Jn 0020 Mon (0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |22/02/21 22/02/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |22/02/21 22/02/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [22/02/21 22/02/21
West Jn Sisters Chord 0020 Mon (0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |22/02/21 22/02/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 22/02/21 22/02/21
Possession  [0020 Mon (0500 Mon
P2020/2690469 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |21/02/21
LN3216 0145 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |21/02/21
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |21/02/21
0145 Sun
Dickens Jn Down Snowhill Possession  |21/02/21
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession  |21/02/21
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |21/02/21
0145 Sun
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Networ_k Ralil EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021

Week 47 - Continued
Possession Ref [LOR
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 47 - Continued
Possession Ref [LOR \ Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2020/2644184
Continued
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 48
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2696687 |LN3140 Leagrave Jn Flitwick Jn Down & Up Slow |Possession 27102/21 28/02/21 DERBY WORKS DELIVERY: PLTR HARLINGTON DS
LN3201 2305 Sat 0005 Sun BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LUTON-BEDFORD ALL LINES
Bedford Midland |Bedford Midland Up and Down Possession  |28/02/21 28/02/21
Platform Loop 0005 Sun 0805 Sun 2300 SAT TO 0005 SUN AND 0805 SUN TO 0530
MON
Bedford St. Johns |Bedford Midland Up & Down Possession  |28/02/21 28/02/21 TRAINS TO TRAVEL OVER THE EAST LINES
Bletchley 0005 Sun  |0805 Sun BETWEEN LEAGRAVE JN AND FLITWICK JN (RE-
Up & Down Goods TIMING REQUIRED 1200-2300 SUN).
Run Round
Sidings 0005 SUN TO 0805 SUN
Harlington Leagrave Jn Up Sundon Loop |Possession  |28/02/21 28/02/21 ALL LINES BLOCKED. THAMESLINK SERVICES TO
0005 Sun 10805 Sun START/TERMINATE AT LUTON. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
Luton North Jn  [Bedford North Jn Down and Up Possession |28/02/21  |28/02/21 BETWEEN LUTON AND BEDFORD. SHUNT MOVES
(inc.) Slow 0005 Sun 10805 Sun AVAILABLE AT LUTON NORTH JN.
Down and Up Fast
: : _ NO ACCESS TO CAULDWELL DEPOT, BEDFORD
Bedford Carriage |Bedford Carriage EMU Sidings BLOCKED To |28/02/21 28/02/21 CS OR JOWETT CS. ANY ECS IN THE BEDEORD
Sidings Sidings A/C Electric 10005 Sun 0805 Sun AREA TO BE STABLED WITH PANTOGRAPHS
Trains LOWERED AND LOCKED.
Bedford Bedford Cauldwell  |Cauldwell Depot |BLOCKED To [28/02/21 28/02/21
Cauldwell Depot |Depot A/C Electric  |0005 Sun  |0805 Sun
Trains
Bedford St. Johns |Bedford Midland Jowett Sidings BLOCKED To |28/02/21 28/02/21
Nos. 15 to 19 A/C Electric  |0005 Sun  |0805 Sun
Trains
Leagrave Jn Flitwick Jn Down & Up Slow |Possession  |28/02/21 01/03/21
0805 Sun  |0530 Mon
P2020/2673319 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |03/03/21 03/03/21 0300 WED TO 0400 WED 'W2020/6532039
South Jn Slow Diesels 0300 Wed 0345 Wed IALL TRAINS TO TRAVEL OVER THE FAST LINES. |Permanent Way Inspection
2m20ch and 3m40ch
Carlton Road Jn  |West Hampstead Down and Up Line 03/03/21 03/03/21 0400 WED TO 0445 WED \W2020/6532162
South Jn Slow Blockage 0345 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST Permanent Way Inspection
_ LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 2m20ch and 3m40ch
Kentish Town Jn  |West Hampstead Down and Up Fast |[BLOCKED To |03/03/21 03/03/21 RETIMED ACCORDINGLY.
South Jn Diesels 0400 Wed 0445 Wed
- - 0445 WED TO 0545 WED
South Jn Blockage 0445 Wed (0545 Wed
P2020/2672466 |LN3201 |Sharnbrook Jn Wellingborough Down Slow Line 05/03/21 05/03/21 ALL TRAINS TO TRAVEL OVER THE FAST LINES. |W2020/6572681
South Jn Uo S| Blockage 0900 Fri 0955 Fri Permanent Way Inspection
p Slow (NOTE: NO BOOKED WTT TRAFFIC ON SLOW 58m30ch and 60m30ch
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
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Network Rail

East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 48 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2020/2695396

LN3201

Mountsorrel

Ratcliffe Jn

Down and Up Fast

Possession

27/02/21
2200 Sat

01/03/21
0500 Mon

Mountsorrel

Ratcliffe Jn

Up Slow

Possession

28/02/21
0030 Sun

28/02/21
0630 Sun

DERBY WORKS DELIVERY: PLTR
LOUGHBOROUGH

2200 SAT TO 0030 SUN AND 0630 SUN TO 0500
MON

Down Slow

Possession

28/02/21
0030 Sun

28/02/21
1000 Sun

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
LINES BETWEEN SYSTON SOUTH JN AND
RATCLIFFE JN. ACCESS MAINTAINED TO
MOUNTSORRREL SIDINGS TO/FROM THE SOUTH,
NO EGRESS TO THE NORTH.

NOTE: NO ROUTE FOR DOWN TRAINS 0630-1000
SUN (NO BOOKED DOWN TRAFFIC).

0030 SUN TO 0630 SUN
NO BOOKED TRAFFIC.

P2020/2700157

LN3201

Mountsorrel

Ratcliffe Jn

Down and Up Fast

Possession

01/03/21
2300 Mon

02/03/21
0500 Tue

DERBY WORKS DELIVERY: PLTR LOUGHBORUGH
FOLLOW-UP WORKS

TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN SYSTON SOUTH JN AND RATCLIFFE
JN.

IACCESS MAINTAINED TO MOUNTSORREL
SIDINGS TO/FROM THE SOUTH. NO EGRESS OF
TRAINS NORTHBOUND FROM MOUNTSORREL
SIDING.

P2020/2700158

LN3201

Mountsorrel

Ratcliffe Jn

Down and Up Fast

Possession

02/03/21
2300 Tue

03/03/21
0500 Wed

DERBY WORKS DELIVERY: PLTR LOUGHBORUGH
FOLLOW-UP WORKS

TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN SYSTON SOUTH JN AND RATCLIFFE
JN.

ACCESS MAINTAINED TO MOUNTSORREL
SIDINGS TO/FROM THE SOUTH. NO EGRESS OF
TRAINS NORTHBOUND FROM MOUNTSORREL
SIDING.

P2020/2700159

LN3201

Mountsorrel

Ratcliffe Jn

Down and Up Fast

Possession

03/03/21
2300 Wed

04/03/21
0500 Thu

DERBY WORKS DELIVERY: PLTR LOUGHBORUGH
FOLLOW-UP WORKS

TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN SYSTON SOUTH JN AND RATCLIFFE
JIN.

ACCESS MAINTAINED TO MOUNTSORREL
SIDINGS TO/FROM THE SOUTH. NO EGRESS OF
TRAINS NORTHBOUND FROM MOUNTSORREL
SIDING.
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2700160 |LN3201 Mountsorrel Ratcliffe Jn Down and Up Fast |Possession  [04/03/21 05/03/21 DERBY WORKS DELIVERY: PLTR LOUGHBORUGH
2300 Thu  |0500 Fri FOLLOW-UP WORKS
TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN SYSTON SOUTH JN AND RATCLIFFE
JIN.
ACCESS MAINTAINED TO MOUNTSORREL
SIDINGS TO/FROM THE SOUTH. NO EGRESS OF
TRAINS NORTHBOUND FROM MOUNTSORREL
SIDING.
P2020/2616402 |LN3201 Sheet Stores Jn  |Elliots LC (UWC) Down and Up Possession 28/02/21 28/02/21 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3204 Chellaston 0030 Sun 0845 Sun SHEET STORES JN
LN3207
LN3228 |Trent EastJn North Erewash LC  |Down and Up Possession  |28/02/21 28/02/21 0030 SUN TO 0650 SUN
LN3520 (CCTV) Erewash 0030 Sun  |0650 Sun NO BOOKED TRAFFIC.
Sheet Stores Jn Down and Up Possession  |28/02/21 28/02/21 0650 SUN TO 0845 SUN
Trent East Curve 0030 Sun  |0845 Sun EMR SERVICES TO/FROM DERBY DIVERTED VIA
- AMBERGATE JN, CHESTERFIELD (REVERSE),
Trent South Jn Meadow Lane LC Down and Up Possession  [28/02/21 28/02/21 IALFRETON AND TOTON. ( )
(CCTV) Nottingham 0030 Sun  |0650 Sun
Sawley LC Down and Up Possession  [28/02/21 28/02/21
Main 0030 Sun 0845 Sun
P2020/2616379 [LN3201 |Derby Derby Platform 3 Possession  |28/02/21 28/02/21 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3501 Platform 4 0040 Sun 0840 Sun DERBY WAY&WORKS JN AND LONDON ROAD JN
Derby London L and NW Jn Down Tamworth |Possession |28/02/21 28/02/21 NO ROUTE INTO DERBY STATION TO/FROM THE
Road Jn Slow 0040 Sun 10840 Sun SPONDON DIRECTION. TRAINS DIVERTED VIA
Up Tamworth AMBERGATE JN, CHESTERFIELD (REVERSE) AND
Slow ALFRETON.
Spondon LC Derby Down Main Possession  [28/02/21 28/02/21
, 0040 Sun 10840 Sun NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
Up Main PLATFORMS 5&6.
Way & Works Jn  |Derby Derby Pilot Line  |Possession  [28/02/21 28/02/21
0040 Sun 0840 Sun NO ACCESS TO/FROM ETCHES PARK DEPOT AT
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT
Derby London Road |E Line Possession  |28/02/21 28/02/21 LINE/F&I LINE AND REVERSE ON CHADDESDEN
Jn E Line 0040 Sun  |0840 Sun CURVE AS REQUIRED.
Way & Works Jn  [Derby London Road |Derby Pilot Siding |Sidings 28/02/21  |28/02/21 NO ACCESS TO/FROM RTC OR LITCHURCH LANE
Jn Possession  |0040 Sun (0840 Sun WORKS.

Electronic Copy - Uncontrolled when printed

Page 78 of 304



Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668255 |LN3201 iDore Station Jn Down Main Possession  |01/03/21  |02/03/21 W2020/5964723
LN804 Up Mai 2155 Mon 0555 Tue C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  |01/03/21  |02/03/21 146m40ch and 152m40ch
Down 2155 Mon (0555 Tue
P2020/2668256 |LN3201 Dore Station Jn Down Main Possession  |02/03/21 03/03/21 \W2020/5954187
LN804 Up Mai 2155 Tue  |0555 Wed C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |02/03/21 03/03/21 146m40ch and 152m40ch
Down 2155 Tue |0555 Wed
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668257 |LN3201 iDore Station Jn Down Main Possession  |03/03/21  |04/03/21 W2020/5954188
LN804 Up Mai 2155 Wed |0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  |03/03/21  |04/03/21 146m40ch and 152m40ch
Down 2155 Wed |0555 Thu
P2020/2668258 |LN3201 Dore Station Jn Down Main Possession  |04/03/21 05/03/21 \W2020/5954189
LN804 Up Mai 2155 Thu  |0555 Fri C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |04/03/21 05/03/21 146m40ch and 152m40ch
Down 2155 Thu  |0555 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2695093 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [28/02/21 01/03/21 FREIGHT TO BE DIVERTED VIA THE D&U
EA1300 Tottenham 0100 Sun  |0400 Mon 'WILLESDEN RELIEF LINES, WEMBLEY (R/R),
EA1370 CAMDEN JN, PRIMROSE HILL AND THE NLL
LN165 Gospel Oak Gospel Oak Platform 3 Possession 28/02/21 01/03/21
LN3210 0100 Sun (0400 Mon RAIL REPLACEMENT BUS SERVICE WILL BE IN
- OPERATION
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [28/02/21 01/03/21
Jn 0100 Sun 0400 Mon NLL CYCLIC TYPE 17
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |28/02/21 01/03/21
0100 Sun  |0400 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  [28/02/21 01/03/21
0100 Sun  |0400 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [28/02/21 01/03/21
West Jn Sisters Chord 0100 Sun  |0400 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  [28/02/21 01/03/21
East Jn Tottenham South 0100 Sun  |0400 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 28/02/21 01/03/21
Possession 0100 Sun  |0400 Mon
P2020/2699247 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [28/02/21 01/03/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 2320 Sun {0400 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession 28/02/21 01/03/21 IAND THE NLL
LN3210 2320 Sun  |0400 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [28/02/21 01/03/21
Jn 2320 Sun (0400 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |28/02/21 01/03/21
2320 Sun  |0400 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  [28/02/21 01/03/21
2320 Sun  |0400 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [28/02/21 01/03/21
West Jn Sisters Chord 2320 Sun  |0400 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  [28/02/21 01/03/21
East Jn Tottenham South 2320 Sun  |0400 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 28/02/21 01/03/21
Possession 2320 Sun  |0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2690434 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |28/02/21 28/02/21
LN3216 0145 Sun 0915 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |28/02/21 28/02/21
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |28/02/21 28/02/21
0145 Sun 0915 Sun
Dickens Jn Down Snowhill Possession  |28/02/21 28/02/21
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  |28/02/21 28/02/21
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |28/02/21 28/02/21
0145 Sun  |0915 Sun
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Version 2.0

Data freeze: EAS V2 2021
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Week 48 - Continued
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 49
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2699011 |LN3140 Leagrave Jn Flitwick Jn Down & Up Slow |Possession  |06/03/21 07/03/21 DERBY WORKS DELIVERY: PLTR WESTONINGS
LN3201 2305 Sat  |0005 Sun DOWN SLOW
BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
Bedford Midland |Bedford Midland Up and Down Possession  |07/03/21 07/03/21 LUTON-BEDFORD ALL LINES
Platform Loop 0005 Sun  |0805 Sun
_ _ 2300 SAT TO 0005 SUN AND 0805 SUN TO 0530
Bedford St. Johns |Bedford Midland Up & Down Possession |07/03/21 07/03/21 MON
Bletchley 0005 Sun  |0805 Sun TRAINS TO TRAVEL OVER THE FAST LINES
Up & Down Goods BETWEEN LEAGRAVE JN AND FLITWICK JN (RE-
Run Round TIMING REQUIRED 1200-2300 SUN).
Sidings
Harlington Leagrave Jn Up Sundon Loop |Possession  |07/03/21 07/03/21 0005 SUN TO 0805 SUN
0005 Sun 10805 Sun IALL LINES BLOCKED. THAMESLINK SERVICES TO
START/TERMINATE AT LUTON. RAIL
Luton North Jn |Bedford North Jn Down and Up Possession |07/03/21  |07/03/21 REPLACEMENT ROAD SERVICE TO OPERATE
(inc.) Slow 0005 Sun 10805 Sun BETWEEN LUTON AND BEDFORD. SHUNT MOVES
Down and Up Fast AVAILABLE AT LUTON NORTH JN.
Bedford Carriage |Bedford Carriage EMU Sidings BLOCKED To [07/03/21 07/03/21 NO ACCESS TO CAULDWELL DEPOT, BEDFORD
Sidings Sidings A/C Electric 10005 Sun 0805 Sun CS OR JOWETT CS. ANY ECS IN THE BEDFORD
Trains AREA TO BE STABLED WITH PANTOGRAPHS
Bedford Bedford Cauldwell Cauldwell Depot |BLOCKED To |07/03/21 07/03/21 LOWERED AND LOCKED.
Cauldwell Depot |Depot A/C Electric  |0005 Sun  |0805 Sun
Trains
Bedford St. Johns |Bedford Midland Jowett Sidings BLOCKED To [07/03/21 07/03/21
Nos. 15 to 19 A/C Electric  |0005 Sun  |0805 Sun
Trains
Leagrave Jn Flitwick Jn Down & Up Slow |Possession  |07/03/21 08/03/21
0805 Sun  |0530 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2616407 |LN3201 Brent Curve Jn Dudding Hill Jn Down and Up Possession  |06/03/21 07/03/21 BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3210 Brent Curve 2330 Sat 0855 Sun ST.PANCRAS HIGH LEVEL
LN3213
LN3219 Cricklewood Dudding Hill Jn Down and Up Possession 06/03/21 07/03/21 2330 SAT TO 0215 SUN AND 0555 SUN TO 0855
LN3222 |Curve Jn Cricklewood 2330 Sat  |0855 Sun SUN
Curve TRAINS TO TRAVEL OVER THE SLOW LINES.
Dock Jn North Kentish Town Jn Up & Down Relief |Possession |06/03/21 07/03/21
2330 Sat 0855 Sun THAMESLINK SERVICES TO RUN TO/FROM
_ _ ST.PANCRAS INTERNATIONAL LOW LEVEL.
Dock Jn South Kentish Town Jn Up & Down Slow |Possession  |06/03/21 07/03/21
2330 Sat 0855 Sun 0215 SUN TO 0555 SUN
- - NO BOOKED TRAFFIC.
Hendon (London) |Silkstream Jn Hendon Chord Possession  |06/03/21 07/03/21
2330 Sat 0855 Sun
St. Pancras Harpenden Jn Down Fast Possession  |06/03/21 07/03/21
International Up Fast 2330 Sat  |0855 Sun
West Hampstead |Silkstream Jn Down and Up Possession  |06/03/21 07/03/21
South Jn Hendon 2330 Sat  |0855 Sun
West Hampstead Run Round Road |Possession |06/03/21 07/03/21
North Jn 2330 Sat 0855 Sun
Carlton Road Jn  |Junction Road Jn Down and Up Possession |07/03/21 07/03/21
Tottenham 0215 Sun  |0555 Sun
Kentish Town Kentish Town Jn Down and Up Possession  |07/03/21 07/03/21
Moorgate 0215 Sun  |0555 Sun
Kentish Town Jn  |Harpenden Jn Down and Up Possession  |07/03/21 07/03/21
Slow 0215Sun  |0555 Sun
P2020/2692856 [LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |10/03/21 10/03/21 0300 WED TO 0400 WED 'W2020/6532040
South Jn Slow Diesels 0300 Wed 10345 Wed IALL TRAINS TO TRAVEL OVER THE FAST LINES. Permanent Way Inspection
. 2m20ch and 3m40ch
Carlton Road Jn  |West Hampstead Down and Up Line 10/03/21 10/03/21 0400 WED TO 0445 WED W2020/6532163
South Jn Slow Blockage 0345 Wed |0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST  |Permanent Way Inspection
i LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 2m20ch and 3m40ch
Kentish Town Jn |West Hampstead Down and Up Fast BLOCKED To |10/03/21 10/03/21 RETIMED ACCORDINGLY.
South Jn Diesels 0400 Wed (0445 Wed
- - 0445 WED TO 0545 WED
South Jn Blockage 0445 Wed 0545 Wed
P2020/2732778 |LN3201 Loughborough Trent South Jn Down and Up Possession  |08/03/21 09/03/21 TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Slow 2330 Mon (0415 Tue
NO ACCESS TO/FROM RATCLIFFE POWER
Ratcliffe Power  |Ratcliffe Power Coal Arrival Line A |Sidings 08/03/21 09/03/21 STATION.
Station Station Coal Arrival Line B Possession 2330 Mon  |0415 Tue
Coal Departure
Line C
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EAS - Section 7

Data freeze: EAS V2 2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2732779 |LN3201 |Loughborough Trent South Jn Down and Up Possession  |09/03/21 10/03/21 TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Slow 2330 Tue |0415 Wed
NO ACCESS TO/FROM RATCLIFFE POWER
Ratcliffe Power Ratcliffe Power Coal Arrival Line A |Sidings 09/03/21 10/03/21 STATION.
Station Station Coal Arrival Line B Possession 2330 Tue 0415 Wed
Coal Departure
Line C
P2020/2732780 |LN3201 Loughborough Trent South Jn Down and Up Possession  |10/03/21 11/03/21 TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Slow 2330 Wed (0415 Thu
NO ACCESS TO/FROM RATCLIFFE POWER
Ratcliffe Power |Ratcliffe Power Coal Arrival Line A |Sidings 10/03/21 11/03/21 STATION.
Station Station Coal Arrival Line B Possession  |2330 Wed |0415 Thu
Coal Departure
Line C
P2020/2732781 |LN3201 Loughborough Trent South Jn Down and Up Possession  |11/03/21 12/03/21 TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Slow 2330 Thu 0415 Fri
NO ACCESS TO/FROM RATCLIFFE POWER
Ratcliffe Power |Ratcliffe Power Coal Arrival Line A |Sidings 11/03/21 12/03/21 STATION.
Station Station Coal Arrival Line B Possession 2330 Thu (0415 Fri
Coal Departure
Line C
P2020/2668269 |LN3201 iDore Station Jn Down Main Possession |08/03/21  |09/03/21 W2020/5954206
LN804 Up Main 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Mal Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |08/03/21 09/03/21 146m40ch and 154m24ch
Down 2155 Mon  |0555 Tue
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East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668270 |LN3201 iDore Station Jn Down Main Possession  |09/03/21  |10/03/21 W2020/5954207
LN804 Ub Main 2155 Tue 0555 Wed C20 Reballast ABC - High
LN807 p Ma Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  |09/03/21  |10/03/21 146m40ch and 154m24ch
Down 2155 Tue 0555 Wed
P2020/2668271 |LN3201 iDore Station Jn Down Main Possession |10/03/21  |11/03/21 W2020/5954208
LN804 Up Mai 2155 Wed [0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |10/03/21 11/03/21 146m40ch and 154m24ch
Down 2155 Wed |0555 Thu
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668272 |LN3201 iDore Station Jn Down Main Possession |11/03/21  |12/03/21 W2020/5954209
LN804 Ub Main 2155 Thu 0555 Fri C20 Reballast ABC - High
LN807 p Ma Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [11/03/21 12/03/21 146m40ch and 154m24ch
Down 2155 Thu  |0555 Fri
P2020/2616397 |LN3204 |Attenborough Jn |Meadow Lane Jn Down and Up Possession  |07/03/21 07/03/21 W2020/6488801
LN3207 Attenborough 0040 Sun {0915 Sun S&C Tamping
LN3228 Curve 123m25ch and 123m70ch
LN3249 Lenton South Jn  |Lenton North Jn Lenton Curve Possession  |07/03/21 07/03/21
LN3252 0040 Sun  |0915 Sun
LN3264
Mansfield Jn Nottingham AlLine Possession  |07/03/21 07/03/21
0040 Sun  |0800 Sun
Lines B, C and Possession  |07/03/21 07/03/21
D/Platforms 4 and 0040 Sun  |0915 Sun
5
Radford Jn Up Mansfield Possession  |07/03/21 07/03/21
0040 Sun 0800 Sun
Down Mansfield |Possession |07/03/21 07/03/21
0040 Sun  |0915 Sun
Trent East Jn North Erewash LC  |Down and Up Possession  |07/03/21 07/03/21
(CCTV) Erewash 0040 Sun (0915 Sun
Sheet Stores Jn Down and Up Possession  |07/03/21 07/03/21
Trent East Curve 0040 Sun 0915 Sun
Trent South Jn Mansfield Jn All Lines Possession  |07/03/21 07/03/21
0040 Sun  |0915 Sun
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East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2696035 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |08/03/21 08/03/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  [08/03/21 08/03/21 IAND THE NLL
LN3210 0020 Mon (0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |[Possession  |08/03/21 08/03/21
Jn 0020 Mon (0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession |08/03/21 08/03/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |08/03/21 08/03/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |08/03/21 08/03/21
West Jn Sisters Chord 0020 Mon (0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |08/03/21 08/03/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 08/03/21 08/03/21
Possession  [0020 Mon (0500 Mon
P2020/2690471 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |07/03/21
LN3216 0145 Sun
S0280 Platform 4
Loughborough Jn Down Holborn Possession  |07/03/21
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |07/03/21
0145 Sun
Dickens Jn Down Snowhill Possession  |07/03/21
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession  |07/03/21
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |07/03/21
0145 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 50
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2673284 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |17/03/21 17/03/21 0300 WED TO 0400 WED W2020/6532041
South Jn Slow Diesels 0300 Wed 0345 Wed ALL TRAINS TO TRAVEL OVER THE FAST LINES. |Permanent Way Inspection
_ 2m20ch and 3m40ch
Carlton Road Jn  |West Hampstead Down and Up Line 17/03/21 17/03/21 0400 WED TO 0445 WED \W2020/6532164
South Jn Slow Blockage 0345 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST Permanent Way Inspection
_ LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 2m20ch and 3m40ch
Kentish Town Jn  |West Hampstead Down and Up Fast |[BLOCKED To [17/03/21 17/03/21 RETIMED ACCORDINGLY.
South Jn Diesels 0400 Wed (0445 Wed
- - 0445 WED TO 0545 WED
South Jn Blockage 0445 Wed |0545 Wed
P2020/2672467 |LN3201 Sharnbrook Jn Wellingborough Down Slow Line 19/03/21 19/03/21 ALL TRAINS TO TRAVEL OVER THE FAST LINES. |W2020/6572682
South Jn Ub Slow Blockage 0900 Fri 0955 Fri Permanent Way Inspection
p Slo (NOTE: NO BOOKED WTT TRAFFIC ON SLOW 58m30ch and 60m30ch
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2683172 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession  |14/03/21 14/03/21 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT |W2020/6594400
LN736 South Jn Up Main 0015 Sun 0200 Sun DOWN HEELEY Preparatory Work
LN750 P TBC 156m60ch and 158m40ch
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [14/03/21 14/03/21 NWR24
LN807 Down 0015 Sun 0740 Sun
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |14/03/21 14/03/21 KEPT CLEAR OF STABLED UNITS
NW9001 (TE) 0015 Sun  |0740 Sun DOWN STATION SIDINGS TO BE KEPT CLEAR OF
Up Manchester STABLED UNITS
Heeley Heeley Up Heeley loop  |Possession  |14/03/21 14/03/21 NO ACCESS TO PLATFORMS 2C AND 7
0015 Sun 0740 Sun NO ACCESS TO SHUNT SPUR
IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South  |Sheffield North Jn Platform 2 Possession  |14/03/21 14/03/21 FOR STABLING OF TPE/NORTHERN UNITS
Jn Platform 5 0015 Sun 0740 Sun
NORTHERN TRAINS SHUNTING OPERATIONS IN
Sheffield South Jn Down Heeley Possession |14/03/21 14/03/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Loop 0015 Sun  |0740 Sun NORTH END OF THE STATION
Sheffield South  [Sheffield North Jn Down Station Sidings 14/03/21 14/03/21 0200 SUN TO 0740 SUN
Jn Sidings Possession  |0015 Sun  |0740 Sun NO BOOKED TRAFFIC
Washer Shunt NO NORTHERN/TPE MOVEMENTS TO TAKE
Spur PLACE WITHIN THE STATION LIMITS
Brightside Station |Wincobank Jn Up West Slow Possession  |14/03/21 14/03/21 NO ACCESS/EGRESS FROM/TO EMR
Jn Down 0200 Sun  |0740 Sun ATTERCLIFFE
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [14/03/21 14/03/21
South Jn Up Main 0200 Sun 0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [14/03/21 14/03/21
Down 0200 Sun 0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Possession  [14/03/21 14/03/21
Jn Down Through 0200 Sun 0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [14/03/21 14/03/21
(W) Down 0200 Sun 0740 Sun
Nunnery Main Line  |Down Main Possession  |14/03/21 14/03/21
Jn Up Main 0200 Sun 0740 Sun

Electronic Copy - Uncontrolled when printed

Page 92 of 304



EAS - Section 7

Data freeze: EAS_V2_2021

Network Rail

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 50 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683172 Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 14/03/21 14/03/21

Continued Jn No.1 Possession  |0200 Sun  |0740 Sun

Up Station Siding
No.2
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Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2545238 |LN3201 |Aldwarke Jn Mexborough Jn Down Module TS11 [14/03/21 14/03/21 BEIGHTON ¢, WOODHOUSE RESIGNALLING & RE- |W2020/6107093
LN736 Mexborough Section 3 0040 Sun  |0740 Sun CONTROL Commissioning Work
LN804 Up Mexborough IP Signalling (Northern) / Siemens Rail Automation 149m50ch and 15m50ch
LN806 Mexb h
LN807 S'eXI O'LQUQ TS11 Signalling disconnection i/c/w Beighton ¢,
LN808 Uln%e (line 'Woodhouse blockade. Disconnection required at the
LN816 p (0008 beginning of the main blockade for data updates to
LN818 Barrow Hill South |Barrow Hill North Jn  |Down Barrow Hill [Module TS11 |14/03/21 14/03/21 York ROC requiring both Sheffield & Rotherham
LN826 Jn Goods Section 3 0040 Sun 10740 Sun \Workstations.
LN828 Up Staveley
LN830 Goods Down 'Wheels-free required in the following areas:
LN868 No.1 Reception LN804 [TJC1]: 158m 19ch to 159m 34ch (See note
) below);
No.2 Reception LN806 [CHR]: 150m 64ch to160m 11ch;
Line ) LN736 [MAC3]: 042m 29ch to 050m 00ch;
No.3 Reception LN816 [BEW]: 046m 52ch to 048m 06ch.
Beighton Jn Woodhouse Jn Down Beighton  |Module TS11 [14/03/21  |14/03/21 NOTE: Will work around stabled ECS within Sheffield
Branch Section 3 0040 Sun 10740 Sun Station but no further rail-borne equipment permitted)
Up Beighton . L )
Branch \Wheels-Stationary required in the following areas:
Brightside Station [Wincobank Jn Up West Slow Module TS11 [14/03/21  |14/03/21 LN3201 [SPC9]: 145m 21ch to 146m 65ch;
34ch;
Chesterfield Masborough Jn Down and Up Module TS11 |14/03/21 14/03/21 LN804 [TJC1/ TIC2/ TIC3]: 146m 65ch to 015m
South Jn Barrow Hill Section 3 0040 Sun 0740 Sun 50ch;
LN806 [CHR]: 146m 65ch to 162m 24ch;
Moorthorpe Jn Down Main/Down |Module TS11 |14/03/21 14/03/21 LN807 [MAS]: 153m 714ch to 154m 16ch;
Pontefract Section 3 0040 Sun  |0740 Sun LN808 [DWS / MAS]: 000m 60ch to 154m 62ch;
Up Main/Up LN815 [BEW]: 048m 06ch to 046m 52ch;
Pontefract LN816 [BEW]: 046m 56ch to 048m 06ch;
Dore South Jn Dore West Jn Up Dore Curve Module TS11 |14/03/21 14/03/21 LN818 [HCD]: 000m 00ch 000m 62ch;
Down Section 3 0040 Sun  |0740 Sun LN826 [SIM1/ SIM2 / PED5]: 166m 56¢ch to 020m
70ch;
Dore Station Jn  |Totley Tunnel East  |Down Manchester |Module TS11 |14/03/21 14/03/21 LN828 [WME]: 007m 26¢ch to 010m 17ch;
(TE) Up Manchester Section 3 0040 Sun  |0740 Sun LN830 [WME]: 003m 60ch to 007m 14ch;
LN868 [SHB]: 161m 52ch to 164m 00ch.
Heeley Heeley Up Heeley loop Module TS11 [14/03/21 14/03/21
Section 3 0040 Sun 0740 Sun
Holmes Jn LC Rotherham Central  |Holmes Curve Module TS11 |14/03/21 14/03/21
CCTV Jn Section 3 0040 Sun 0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Module TS11 |14/03/21 14/03/21
Down Section 3 0040 Sun  |0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Module TS11 [14/03/21 14/03/21
Jn Through Line Section 3 0040 Sun  |0740 Sun
Down Station
Sidings
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Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2545238 Platform 2
Continued Platform 2c
Platform 3
Platform 4
Platform 5
Platform 6
Platform 7
Platform 8
Up Station Sidings
1&2
Washer Shunt
Spur
Sheffield South Jn Down Heeley Module TS11 |14/03/21 14/03/21
Loop Section 3 0040 Sun 0740 Sun
Shepcote Lane  [Broughton Lane Jn  |[Down/Up South Module TS11 [14/03/21 14/03/21
East Jn West Curve Section 3 0040 Sun  |0740 Sun
Tinsley South Jn Up/Down North Module TS11 |14/03/21 14/03/21
West Curve Section 3 0040 Sun  |0740 Sun
Swinton (South  [Hexthorpe Jn Down Module TS11 [14/03/21 14/03/21
Yorks) Conisbrough Section 3 0040 Sun  |0740 Sun
Up Conisbrough
Treeton Jn Masborough Sorting |Down Treeton Module TS11 [14/03/21 14/03/21
Sidings South Jn Goods Section 3 0040 Sun  |0740 Sun
Up Canklow
Goods
Wincobank Jn Ecclesfield West Jn  |Down Module TS11 [14/03/21 14/03/21
Barnsley/Down Section 3 0040 Sun  |0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB  |Aldwarke Jn Down & Up Module TS11 [14/03/21 14/03/21
(W) Tinsley/Single Section 3 0040 Sun  |0740 Sun
Deepcar Up Stocksbridge |Module TS11 [14/03/21 14/03/21
Down Section 3 0040 Sun  |0740 Sun
Nunnery Main Line  |Down Worksop Module TS11 |14/03/21 14/03/21
Jn Up Worksop Section 3 0040 Sun  |0740 Sun
Woodhouse Jn  |Woodhouse Jn Sidings Module TS11 |14/03/21 14/03/21
Section 3 0040 Sun 0740 Sun
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Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2696036 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [15/03/21 15/03/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon |0500 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession 15/03/21 15/03/21 IAND THE NLL
LN3210 0020 Mon  |0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |15/03/21 15/03/21
Jn 0020 Mon  |0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |15/03/21 15/03/21
0020 Mon /0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession 15/03/21 15/03/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [15/03/21 15/03/21
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  [15/03/21 15/03/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 15/03/21 15/03/21
Possession  |0020 Mon  |0500 Mon
P2020/2690435 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [14/03/21 14/03/21 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 Platform 4 0145 Sun  |0915 Sun
S0280 GTR TO STABLE IN BLACKFRIARS PLATFORMS 3
Loughborough Jn Down Holborn Possession  [14/03/21 14/03/21 &4
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  [14/03/21 14/03/21
0145 Sun 0915 Sun
Dickens Jn Down Snowhill Possession  [14/03/21 14/03/21
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Up Possession 14/03/21 14/03/21
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |14/03/21 14/03/21
0145 Sun  |0915 Sun
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 51
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2692844 |LN3201 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |20/03/21 22/03/21 DERBY WORKS DELIVERY: PLTR KENTISH TOWN
LN3210 0001 Sat 0545 Mon DRAINAGE RENEWAL
LN3213 HITCHIN WORKS DELIVERY: PLTR TOTTENHAM
LN3214 Dock Jn South Kentish Town Jn Up & Down Slow |Possession  [20/03/21 22/03/21 NORTH CURVE TUNNEL
S0O280 0001 Sat 0545 Mon BEDFORD MTCE DELIVERY UNIT: THAMESLINK
S0400 i _ CORE CYCLICAL MTCE
St. Pancras Dock Jn South Maintenance Sidings 20/03/21 22/03/21
International Siding Possession  |0001 Sat 0545 Mon 0001 SAT TO 0155 SUN
NO BOOKED TRAFFIC ON UP & DOWN
Canal Tunnels Jn |Kentish Town Jn Down and Up Possession  [20/03/21 21/03/21 SLOW/RELIEF LINES.
Moorgate 0155 Sat 0155 Sun
- - 0155 SAT TO 0155 SUN
Carlton Road Jn  |Junction Road Jn _Il?gt\;\énnﬁggnUp Possession  |20/03/21 22/03/21 THAMESLINK NORTH SIDE SERVICES TO
0155 Sat 0345 Mon START/TERMINATE AT ST.PANCRAS HIGH LEVEL
Kentish Town Jn |West Hampstead Down and Up Possession  |20/03/21 22/03/21 (4TPH) AND WEST HAMPSTEAD THAMESLINK
Thameslink Slow 0155 Sat 0345 Mon (2TPH). TRAINS TO/FROM ST.PANCRAS TO
TRAVEL OVER THE FAST LINES BETWEEN
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession |21/03/21 22/03/21 ;;I}EAI\R’NECPT_QE éuEquRll?%lfb\LlDE\éng?/lljcslon%rH IN.
Canal Tunnel
0155 Sun 0345 Mon OPERATE TO/FROM KENTISH TOWN. ACCESS
Farringdon Kentish Town Jn Down and Up Possession  [21/03/21 22/03/21 MAINTAINED TO/FROM ECML VIA CANAL
Moorgate 0155 Sun 0345 Mon TUNNELS.
St. Pancras West Hampstead Down & Up Fast |Possession  [21/03/21 21/03/21 NO ROUTE FOR FREIGHT TRAFFIC TO/FROM
International North Jn 0155 Sun  |0615 Sun TOTTENHAM LINES AT CARLTON ROAD JN:

TRAINS DIVERTED VIA ALTERNATIVE ROUTES.

0155 SUN TO 0615 SUN

NO BOOKED TRAFFIC. THAMESLINK ECS FOR
9MO02 (SUN) TO STABLE AT ST.PANCRAS HIGH
LEVEL PLATFORM 1: OHLE POWER RESTORED
/AT 0545 SUN.

0615 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO
START/TERMINATE AT ST.PANCRAS HIGH LEVEL.
TRAINS TO/FROM ST.PANCRAS TO TRAVEL OVER
THE FAST LINES BETWEEN ST.PANCRAS AND
CRICKLEWOOD SOUTH JN.

THAMESLINK CORE BLOCKED - NO ROUTE
TO/FROM ECML VIA CANAL TUNNELS.

NO ROUTE FOR FREIGHT TRAFFIC TO/FROM
TOTTENHAM LINES AT CARLTON ROAD JN:
TRAINS DIVERTED VIA ALTERNATIVE ROUTES.
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Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2700167 |LN3201 |Cricklewood Radlett Jn Down and Up Possession  [20/03/21 21/03/21 IP ENHANCEMENTS: BRENT CROSS STATION
Slow 2315 Sat 0155 Sun CONSTRUCTION WORKS
Cricklewood Cricklewood Depot  |Up Goods No.1 Possession  |20/03/21 22/03/21 2315 SAT TO 0155 SUN AND 0345 MON TO 0530
Curve Jn Jn 2315 Sat 0515 Mon MON
Up Goods No.2 TRAINS TO TRAVEL OVER THE FAST LINES. NO
Hendon (London) |Silkstream Jn Down Hendon Possession  [20/03/21 22/03/21 I/ACCESS TO CRICKLEWOOD DEPOT TO/FROM
Up Hendon 2315 Sat 0515 Mon THE NORTH: THAMESLINK ECS TO REVERSE AT
KENTISH TOWN.
Carlton Road Jn  |Radlett Jn Down Slow Possession  |21/03/21 22/03/21
Up Slow 0155Sun 10345 Mon IACCESS MAINTAINED TO/FROM THE SOUTH.
Cricklewood Hendon (London)  |North Reception  |Possession  |21/03/21  |22/03/21 0155 SUN TO 0345 MON
Depot Jn Road 0155 Sun 10515 Mon ALL TRAINS RE-TIMED TO TRAVEL OVER THE
FAST LINES.
Cricklewood Cricklewood Depot  |Depot Exit Road |Possession |21/03/21 22/03/21
South Jn Jn 0155 Sun 10345 Mon NO ACCESS TO/FROM CRICKLEWOOD UP
SIDINGS - ALL RUNNING LINES AND SIDINGS
West Hampstead |Cricklewood South  |Down Carriage Possession |21/03/21 22/03/21 BLOCKED WITHIN THE CRICKLEWOOD DEPOT
Thameslink Jn Loop 0155 Sun  |0345 Mon IAREA. THAMESLINK ECS TO STABLE
DDITIONALLY AT ST.PANCRAS HIGH LEVEL,
Cricklewood Cricklewood Depot  |Cricklewood Sidings 21/03/21 22/03/21 LUTON CRESCENT ROAD AND LUTON STATION.
Depot Sidings Possession 0155 Sun 0345 Mon ANY ECS STABLED IN CRICKLEWOOD SIDINGS TO
_ _ HAVE PANTOGRAPHS LOWERED AND LOCKED.
Cricklewood Radlett Jn Down and Up Possession  [22/03/21 22/03/21
Slow 0345 Mon 0530 Mon
P2020/2673293 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |24/03/21 24/03/21 0400 WED TO 0445 WED W2020/6532198
South Jn Slow Diesels 0400 Wed |0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE SLOW |Permanent Way Inspection
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 2m20ch and 3m40ch
Carlton Road Jn  |West Hampstead Down and Up Line 24/03/21 24/03/21 RETIMED ACCORDINGLY.
South Jn Slow Blockage 0445 Wed (0545 Wed
0445 WED TO 0545 WED
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
FAST LINES.
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683175 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession |21/03/21 21/03/21 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT |W2020/6594399
LN736 South Jn Up Main 0015 Sun 0200 Sun DOWN HEELEY Preparatory Work
LN750 P TBC 156m60ch and 158m40ch
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [21/03/21 21/03/21 NWR24
LN807 Down 0015 Sun 0740 Sun
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |21/03/21 21/03/21 KEPT CLEAR OF STABLED UNITS
NW9001 (TE) 0015 Sun 0740 Sun DOWN STATION SIDINGS TO BE KEPT CLEAR OF
Up Manchester STABLED UNITS
Heeley Heeley Up Heeley loop  |Possession |21/03/21 21/03/21 NO ACCESS TO PLATFORMS 2C AND 7
0015 Sun 0740 Sun NO ACCESS TO SHUNT SPUR
IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South  |Sheffield North Jn Platform 2 Possession  |21/03/21 21/03/21 FOR STABLING OF TPE/NORTHERN UNITS
Jn Platform 5 0015 Sun 0740 Sun
NORTHERN TRAINS SHUNTING OPERATIONS IN
Sheffield South Jn Down Heeley Possession |21/03/21 21/03/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Loop 0015 Sun  |0740 Sun NORTH END OF THE STATION
Sheffield South  [Sheffield North Jn Down Station Sidings 21/03/21 21/03/21 0200 SUN TO 0740 SUN
Jn Sidings Possession  |0015 Sun  |0740 Sun NO BOOKED TRAFFIC
Washer Shunt NO NORTHERN/TPE MOVEMENTS TO TAKE
Spur PLACE WITHIN THE STATION LIMITS
Brightside Station |Wincobank Jn Up West Slow Possession |21/03/21 21/03/21 NO ACCESS/EGRESS FROM/TO EMR
Jn Down 0200 Sun  |0740 Sun ATTERCLIFFE
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [21/03/21 21/03/21
South Jn Up Main 0200 Sun 0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [21/03/21 21/03/21
Down 0200 Sun  |0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South Sheffield North Jn Platform 1 Possession  [21/03/21 21/03/21
Jn Down Through 0200 Sun 0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [21/03/21 21/03/21
(W) Down 0200 Sun  |0740 Sun
Nunnery Main Line  |Down Main Possession  [21/03/21 21/03/21
Jn Up Main 0200 Sun 0740 Sun
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EAS - Section 7

Data freeze: EAS_V2_2021

Network Rail

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 51 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683175 Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 21/03/21 21/03/21

Continued Jn No.1 Possession  |0200 Sun  |0740 Sun

Up Station Siding
No.2
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2545256 |LN3201 |Aldwarke Jn Mexborough Jn Down Module TS11 [21/03/21 21/03/21 BEIGHTON ¢ WOODHOUSE RESIGNALLING & RE- |W2020/6107094
LN736 Mexborough Section 3 0040 Sun  |0740 Sun CONTROL Commissioning Work
LN804 Up Mexborough IP Signalling (Northern) / Siemens Rail Automation 149m50ch and 15m50ch
LN806 b h
LN807 '\Sﬂiﬁxlgl’_?r?g TS11 Signalling disconnection i/c/w Beighton ¢,
LN808 U % d 'Woodhouse blockade. Disconnection required at the
LN816 p (0008 end of the main blockade for data updates to York
LN818 Barrow Hill South |[Barrow Hill North Jn  |Down Barrow Hill |Module TS11 [21/03/21  |21/03/21 ROC requiring both Sheffield & Rotherham
LN826 Jn Goods Section 3 0040 Sun  |0740 Sun \Workstations.
LN828 Up Staveley
LN830 Goods Down 'Wheels-free required in the following areas:
LN868 No.1 Reception LN804 [TJC1]: 158m 19ch to 159m 34ch (See note
) below);
No.2 Reception LN736 [MAC3]: 042m 29ch to 050m 00ch;
Line ) LN816 [BEW]: 046m 52ch to 048m 06ch.
No.3 Reception NOTE: Will work around stabled ECS within Sheffield
Beighton Jn Woodhouse Jn Down Beighton  |Module TS11 |21/03/21  |21/03/21 Station but no further rail-borne equipment permitted)
Branch Section 3 0040 Sun  |0740 Sun . - )
Up Beighton \Wheels-Stationary required in the following areas:
Branch LN3201 [SPC9]: 145m 21ch to 146m 65ch;
Brightside Station [Wincobank Jn Up West Slow Module TS11 [21/03/21  |21/03/21 LN736 [NUJ1 / NUJ2 / MAC3]: 158m 76ch to 050m
Jn Down Section3  |0040Sun  |0740 Sun 34ch;
LN804 [TJC1/ TIC2/ TIC3I]: 146m 65ch to 015m
Chesterfield Masborough Jn Down and Up Module TS11 |21/03/21 21/03/21 50ch;
South Jn Barrow Hill Section 3 0040 Sun 0740 Sun LN806 [CHR]: 146m 65ch to 162m 24ch;
LN807 [MAS]: 153m 714ch to 154m 16ch;
Moorthorpe Jn Down Main/Down |Module TS11 |21/03/21 21/03/21 LN808 [DWS / MAS]: 000m 60ch to 154m 62ch;
Pontefract Section 3 0040 Sun  |0740 Sun LN815 [BEW]: 048m 06ch to 046m 52ch;
Up Main/Up LN816 [BEW]: 046m 56ch to 048m 06ch;
Pontefract LN818 [HCD]: 000m 00ch 000m 62ch;
Dore South Jn Dore West Jn Up Dore Curve Module TS11 |21/03/21 21/03/21 LN826 [SIM1/ SIM2 / PED5]: 166m 56¢ch to 020m
Down Section 3 0040 Sun  |0740 Sun 70ch;
LN828 [WME]: 007m 26¢ch to 010m 17ch;
Dore Station Jn  |Totley Tunnel East  |Down Manchester |Module TS11 |21/03/21 21/03/21 LN830 [WME]: 003m 60ch to 007m 14ch;
(TE) Up Manchester Section 3 0040 Sun  |0740 Sun LN868 [SHB]: 161m 52ch to 164m 00ch.
Heeley Heeley Up Heeley loop Module TS11 [21/03/21 21/03/21
Section 3 0040 Sun 0740 Sun
Holmes Jn LC Rotherham Central  |Holmes Curve Module TS11 |21/03/21 21/03/21
ccrv Jn Section 3 0040 Sun {0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Module TS11 |21/03/21 21/03/21
Down Section 3 0040 Sun 0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Module TS11 [21/03/21 21/03/21
Jn Through Line Section 3 0040 Sun  |0740 Sun
Down Station
Sidings
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2545256 Platform 2
Continued Platform 2c
Platform 3
Platform 4
Platform 5
Platform 6
Platform 7
Platform 8
Up Station Sidings
1&2
Washer Shunt
Spur
Sheffield South Jn Down Heeley Module TS11 [21/03/21 21/03/21
Loop Section 3 0040 Sun 0740 Sun
Shepcote Lane  [Broughton Lane Jn  |[Down/Up South Module TS11 [21/03/21 21/03/21
East Jn West Curve Section 3 0040 Sun  |0740 Sun
Tinsley South Jn Up/Down North Module TS11 |21/03/21 21/03/21
West Curve Section 3 0040 Sun  |0740 Sun
Swinton (South  [Hexthorpe Jn Down Module TS11 [21/03/21 21/03/21
Yorks) Conisbrough Section 3 0040 Sun  |0740 Sun
Up Conisbrough
Treeton Jn Masborough Sorting |Down Treeton Module TS11 [21/03/21 21/03/21
Sidings South Jn Goods Section 3 0040 Sun  |0740 Sun
Up Canklow
Goods
Wincobank Jn Ecclesfield West Jn  |Down Module TS11 [21/03/21 21/03/21
Barnsley/Down Section 3 0040 Sun  |0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB  |Aldwarke Jn Down & Up Module TS11 [21/03/21 21/03/21
(W) Tinsley/Single Section 3 0040 Sun  |0740 Sun
Deepcar Up Stocksbridge |Module TS11 [21/03/21 21/03/21
Down Section 3 0040 Sun  |0740 Sun
Nunnery Main Line  |Down Worksop Module TS11 |21/03/21 21/03/21
Jn Up Worksop Section 3 0040 Sun  |0740 Sun
Woodhouse Jn  |Woodhouse Jn Sidings Module TS11 |21/03/21 21/03/21
Section 3 0040 Sun 0740 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668281 |LN3201 iDore Station Jn Down Main Possession |22/03/21  |23/03/21 W2020/5954746
LN804 Up Mai 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  [22/03/21  |23/03/21 146m40ch and 154m24ch
Down 2155 Mon (0555 Tue
P2020/2668283 |LN3201 Dore Station Jn Down Main Possession  |23/03/21 24/03/21 W2020/5954764
LN804 Up Mai 2155 Tue  |0555 Wed C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |23/03/21 24/03/21 146m40ch and 154m24ch
Down 2155 Tue |0555 Wed
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668284 |LN3201 iDore Station Jn Down Main Possession  |24/03/21  |25/03/21 W2020/5954765
LN804 Up Mai 2155 Wed |0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  |24/03/21  |25/03/21 146m40ch and 154m24ch
Down 2155 Wed |0555 Thu
P2020/2668285 |LN3201 Dore Station Jn Down Main Possession  |25/03/21 26/03/21 \W2020/5954766
LN804 Up Mai 2155 Thu  |0555 Fri C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |25/03/21 26/03/21 146m40ch and 152m40ch
Down 2155 Thu  |0555 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2020/2616388 |LN3204 | Netherfield Jn Rectory Jn Down and Up Possession  |21/03/21
LN3625 Grantham 0200 Sun
LN3635
Nottingham Newark Castle Down and Up Possession  |21/03/21
Newark 0200 Sun
Nottingham Platform 1 Possession  |21/03/21
Platform 2 0200 Sun
Nottingham Nottingham East Jn  |Eastcroft Down Sidings 21/03/21
Siding Possession  |0200 Sun
P2020/2699619 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |21/03/21 22/03/21 SMITHFIELD SIDINGS TO BE KEPT CLEAR.
S0280 Platf 4 0145 Sun 0345 Mon LUL NORTHERN LINE TO BE OPEN.
atiorm GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
Dickens Jn Down Snowhill Possession  |21/03/21 22/03/21 TRAINS TO BE DIVERTED TO/FROM VICTORIA
Spur 0145Sun 0345 Mon PLATFORM 3.
THAMESLINK SERVICES TO RUN TO / FROM
Herne Hill Down Holborn Possession  |21/03/21 22/03/21 LONDON BRIDGE CENTRAL AND ALSO
Slow/Down 0145 Sun 0345 Mon PLATFORMS 4 AND 5.
Holborn KENTISH TOWN TO RAINHAM SERVICES TO
Up Holborn/Up REVERSE IN PLATFORM 2 AT LONDON BRIDGE.
Holborn Slow GTR THAMESLINK TO RUN 2TPH LONDON
Blackfriars Jn Metropolitan Jn Down Snowhill Possession  |21/03/21 22/03/21 BRIDGE TO WIMBLEDON VIA SYDENHAM AND
Uo'S hill 0145 Sun 0345 Mon WEST CROYDON (DUE TO SIMULTANEOUS TULSE
p Snown HILL POSSESSION).
Canterbury Road |Loughborough Jn Down Brixton Spur |Possession  |21/03/21 22/03/21 BEDFORD TO BRIGHTON SERVICES WILL RUN
Jn . 0145 Sun 10345 Mon BETWEEN LONDON BRIDGE AND BRIGHTON.
Up Brixton Spur CAMBRIDGE TO GATWICK SERVICES TO RUN
Farringdon LoughboroughJn  |Up Possession  |21/03/21  |22/03/21 BETWEEN LONDON BRIDGE AND GATWICK
Moorgate/Down 0145Sun  |0345 Mon AIRPORT ONLY.
Snowhill/Down BEDFORD TO GATWICK SERVICES WILL NOT RUN
Holborn Fast BETWEEN ST PANCRAS AND GATWICK.
Up Holborn ADDITIONAL CALLS IN LONDON BRIDGE TO
Fast/Up HORSHAM SERVICES TO COVER INTERMEDIATE
Snowhill/Down STATIONS.
Moorgate
Loughborough Jn |Cambria Jn Down Cambria Possession  |21/03/21 22/03/21
Spur 0145 Sun 10345 Mon MAINTENANCE WORK K05.1
Up Cambria Spur Works delivery
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |21/03/21 22/03/21
0145 Sun 0345 Mon
Herne Hill Herne Hill Turnback Siding |Sidings 21/03/21 22/03/21
Possession 0145 Sun  |0345 Mon
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Week 51 - Continued

Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2700168 |EA1370 |Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |28/03/21 28/03/21
LN3201 Canal Tunnel 0255 Sun  |0915 Sun
LN3210
LN3213 Dock Jn North Kentish Town Jn Up & Down Relief |Possession [28/03/21 28/03/21
LN3214 0255 Sun 0915 Sun
S0280 _ _
Dock Jn South Kentish Town Jn Up & Down Slow |Possession  |28/03/21 28/03/21
0255 Sun 0915 Sun
Farringdon Kentish Town Jn Down and Up Possession  |28/03/21 28/03/21
Moorgate 0255 Sun 0915 Sun
Junction Road Jn |Carlton Road Jn Down and Up Possession  |28/03/21 28/03/21
Tottenham 0255 Sun {0915 Sun
Kentish Town Jn |West Hampstead Down and Up Possession  |28/03/21 28/03/21
Thameslink Slow 0255 Sun 0915 Sun
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EAS - Section 7

Data freeze: EAS V2 2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2696747 |LN3201 | Cricklewood Cricklewood Depot  |Up & Down Goods |Possession  |02/04/21
LN3219 Jn 1&2 0001 Fri
LN3222
Cricklewood Cricklewood Depot  |North Reception |Possession |02/04/21 05/04/21
Depot Road No.1 0001 Fri 0545 Mon

Cricklewood Silkstream Jn
South Jn

Mill Hill Broadway

02/04/21
0001 Fri

Up Slow

Possession

02/04/21

05/04/21
0001 Fri 0545 Mon

Possession

02/04/21

06/04/21
0205 Fri 0345 Tue

West Hampstead |Mill Hill Broadway
North Jn

Brent Curve Jn Dudding Hill Jn

Possession

Down and Up

Possession

_—__

Brent Curve
Cricklewood Dudding Hill IJn Down and Up Possession
Curve Jn Cricklewood

Curve
West Hampstead |Silkstream Jn Down and Up Possession
South Jn Hendon

02/04/21 06/04/21
0205 Fri 0345 Tue
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EAS - Section 7

Data freeze: EAS V2 2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2673302 |LN3201 |Kentish TownJn |West Hampstead Down and Up Fast | BLOCKED To |31/03/21 31/03/21 0415 WED TO 0500 WED W2020/6532042
South Jn Diesels 0400 Wed  |0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST  |Permanent Way Inspection
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 2m20ch and 3m40ch
Kentish Town Jn |West Hampstead Down and Up Fast |Line 31/03/21 31/03/21 RETIMED ACCORDINGLY.
South Jn Blockage 0445 Wed 0545 Wed
0500 WED TO 0600 WED
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
SLOW LINES.
P2020/2696681 |LN3201 |Cricklewood Cricklewood Depot  |Up & Down Goods |Possession  |27/03/21
LN3222 Jn 1&2 2300 Sat
Radlett Jn Down and Up Possession  |27/03/21
Slow 2300 Sat
Cricklewood Hendon (London) North Reception  |Possession  |27/03/21
Depot Jn Road 2300 Sat
Hendon (London) |Silkstream Jn Down & Up Possession  |27/03/21
Hendon 2300 Sat
Brent Curve Jn Dudding Hill IJn Down & Up Brent |Possession |28/03/21
Curve 0315 Sun
Cricklewood Silkstream Jn Down & Up Possession  |28/03/21
Curve Jn Hendon 0315 Sun
Cricklewood Radlett Jn Down & Up Fast |Possession |28/03/21
South Jn 0315 Sun

Hendon (London) |Silkstream Jn Down & Up Possession
Hendon
P2020/2673417 |LN3201 |Mill Hill Broadway |Radlett Jn Down Slow Line 30/03/21 30/03/21 TRAINS TO TRAVEL OVER THE FAST LINES. W2020/6531984
Up Slow Blockage 0400 Tue  |0500 Tue Permanent Way Inspection
NO ACCESS TO CRICKLEWOOD DEPOT OR UP & [11m38ch and 12m35ch
DOWN GOODS LOOPS TO/FROM THE NORTH.
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN. FREIGHT SERVICES BOOKED FOR
REGULATING AT CRICKLEWOOD TO USE THE
HENDON LINES.
P2020/2672468 |LN3201 |Sharnbrook Jn Wellingborough Down Slow Line 02/04/21 02/04/21 /ALL TRAINS TO TRAVEL OVER THE FAST LINES.  |W2020/6572683
South Jn Up S| Blockage 0900 Fri 0955 Fri Permanent Way Inspection
p >low (NOTE: NO BOOKED WTT TRAFFIC ON SLOW 58m30ch and 60m30ch
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
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Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2616383 |LN3201 Derby Derby Station North |Derby Pilot Line  |Possession  [27/03/21 28/03/21 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
Jn 2330Sat  |0730 Sun DERBY STATION NORTH JN.
Derby Station St. Marys South Jn B Line Possession  |27/03/21 28/03/21 NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
North Jn ALine 2330 Sat  |0730 Sun PLATFORMED TO USE PLATFORMS 3 OR 4.
Derby Station St. Marys South Jn  |C Line Possession  [27/03/21 28/03/21 NO ACCESS TO CHADDESDEN CURVE: ALL
North Jn DL 2330Sat  |0730 Sun MOVEMENTS TO/FROM ETCHES PARK DEPOT TO
ine USE DERBY PILOT LINE (SERVICE PLATFORM) TO
Way & Works Jn  |Derby Station North  |Platform 5 Possession  |27/03/21 28/03/21 REVERSE OR RUN VIA WAY & WORKS JN AND
REVERSE AS REQUIRED.
Jn Platform 6 2330 Sat  |0730 Sun Q
Derby Jn Derby Jn Chaddesden Sidings 27/03/21 28/03/21
Sidings Possession 2330 Sat 0730 Sun
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2673866 |LN3201 Chesterfield Sheffield South Jn Down Main Possession  [27/03/21 28/03/21 C20 REBALLAST \W2020/6162743
LN736 South Jn Up Mai 2355 Sat 0200 Sun HIGH OUTPUT C20 Reballast ABC - High
LN750 p Main DORE SOUTH/DORE STATION Output
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [27/03/21 28/03/21 BROOMHOUSE CUTTING UNSTONE 152m10ch and 156m64ch
LN807 Down 2355 Sat 1155 Sun
LN808 2355 SAT TO 0200 SUN AND 0740 SUN TO 1155
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |27/03/21 28/03/21 SUN
NW9001 (TE) Up Manchester 2355 Sat 1155 Sun gggﬁ?gyl\leEI\TTED VIA BARROW HILL AND
Heeley Heeley Up Heeley loop Possession  [27/03/21 28/03/21
2355 Sat 1155 Sun NO ACCESS TO/FROM HOPE VALLEY AT DORE
STATION JN.
Sheffield South  |Sheffield South Jn Down Heeley Possession  [27/03/21 28/03/21
Jn Loop 2355 Sat 1155 Sun NORTHERN LEEDS-NOTTINGHAM SERVICES TO
TERMINATE AT SHEFFIELD WITH RAIL
Brightside Station |Wincobank Jn Up West Slow Possession  [28/03/21 28/03/21 REPLACEMENT ROAD SERVICE TO OPERATE
Jn Down 0200 Sun 0740 Sun
_ _ _ RAIL REPLACEMENT BUS SERVICE TO OPERATE
Chesterfield Holmes Jn LC CCTV |Up Main Possession 28/03/21 28/03/21 BETWEEN MANCHESTER AND SHEEFIELD
South Jn D . 0200 Sun  |0740 Sun
own Main
FREIGHT SERVICES TO/FROM THE HOPE VALLEY
Mill Race Jn Brightside Station Jn |Up East Slow Possession  |28/03/21 28/03/21 DIRECTION DIVERTED VIA DIGGLE JN AND
Down 0200 Sun 0740 Sun HUDDERSFIELD OR HEBDEN BRIDGE AND
Brightside BRIGHOUSE
Reception No 1
Brightside 0200 SUN TO 0740 SUN
Reception No 2 NO BOOKED TRAFFIC
Sheffield South Sheffield North Jn Platform 1 Possession  |28/03/21 28/03/21
Jn Down Through 0200 Sun (0740 Sun NO NORTHERN/TPE MOVEMENTS TO TAKE
PLACE WITHIN THE STATION LIMITS BETWEEN
Platform 2 0200 - 0740 SUN
Platform 2¢ ALL PLATFORMS & SIDINGS AVAILABLE FOR
Platform 3 STABLING OF TPE/NORTHERN UNITS PRIOR TO
POSSESSION START TIME
Platform 4
Platform 5 NO ACCESS/EGRESS FROM/TO EMR
ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Platform 6
Platform 7 NORTHERN TRAINS SHUNTING OPERATIONS TO
BE CARRIED OUT AT THE NORTH END OF THE
Platform 8 STAITON AFTER 0740 SUN
Washer Shunt
Spur
Wincobank Jn Ecclesfield West Jn  |Down Possession  |28/03/21 28/03/21
Barnsley/Down 0200 Sun (0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [28/03/21 28/03/21
(W) Down 0200 Sun  |0740 Sun

Electronic Copy - Uncontrolled when printed

Page 112 of 304



Network Rail EAS - Section 7 Data freeze: EAS_V2 2021
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Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2673866 Nunnery Main Line  |Down Main Possession  |28/03/21 28/03/21
Continued Jn Up Main 0200 Sun 0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 28/03/21 28/03/21
Jn Sidings Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
Tapton Jn Sheffield South Jn Down Main Possession  [28/03/21 28/03/21
Up Main 0740 Sun  |1155 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2545263 |LN3201 |Aldwarke Jn Mexborough Jn Down Module TS11 [28/03/21 28/03/21 BEIGHTON ¢, WOODHOUSE RESIGNALLING & RE- |W2020/6079309
LN736 Mexborough Section 3 0040 Sun  |0730 Sun CONTROL Commissioning Work
LN804 Up Mexborough IP Signalling (Northern) / [Contractor TBC] 149m50ch and 15m50ch
LN806
LN807 '\SA.eXkI)O'LQUQh TS11 Signalling disconnection for T+1 data updates to
LN808 Uln%e (line Sheffield & Rotherham workstations i/c/w Beighton ¢,
LN816 p (0008 'Woodhouse resignalling and re-control project and
LN818 Barrow Hill South |Barrow Hill North Jn  |Down Barrow Hill [Module TS11 |28/03/21 28/03/21 'Woodburn Jn remodelling scheme. Wheels-stationary
LN826 Jn Goods Section 3 0040 Sun 0730 Sun required across both workstations for full duration.
LN828 Up Staveley Routes will be set and points swung for confidence
LN830 Goods Down testing. T3 possessions must not use signals
LN868 No.1 Reception controlled by these workstation for protection (¢,S¢ -
) prefixed signals and signals previously controlled by
No.2 Reception (W) Woodburn Jn, (WH) Woodhouse Jn or (BX)
Line ) Beighton Jn) as maintenance of a danger aspect
No.3 Reception cannot be guaranteed.
Beighton Jn Woodhouse Jn Down Beighton Module TS11 |28/03/21 28/03/21 » .
Branch Section 3 0040 Sun 10730 Sun /Additional mileages affected:
Up Beighton LN3201 [SPC9]: 145m 21ch to 146m 65ch;
Branch LN736 [NUJ1/NUJ2 / MAC3]: 158m 76ch to 050m
Brightside Station [Wincobank Jn Up West Slow Module TS11 [28/03/21  |28/03/21 34ch;
n Down Section 3 0040 Sun 10730 Sun LN804 [TJC1/ TIC2/ TJIC3]: 146m 65ch to 015m
50ch;
Chesterfield Masborough Jn Down and Up Module TS11 [28/03/21 28/03/21 LN806 [CHR]: 146m 65ch to 162m 24ch;
South Jn Barrow Hill Section 3 0040 Sun 10730 Sun LN807 [MAS]: 153m 714ch to 154m 16c¢ch;
LN808 [DWS / MAS]: 000m 60ch to 154m 62ch;
Moorthorpe Jn Down Main/Down |Module TS11 |28/03/21 28/03/21 LN815 [BEW]: 048m 06ch to 046m 52ch;
Pontefract Section 3 0040 Sun  |0730 Sun LN816 [BEW]: 046m 56ch to 048m 06ch;
Up Main/Up LN818 [HCD]: 000m 00ch 000m 62ch;
Pontefract LN826 [SIM1/ SIM2 / PED5]: 166m 56¢ch to 020m
Dore South Jn Dore West Jn Up Dore Curve Module TS11 |28/03/21 28/03/21 70ch;
Down Section 3 0040 Sun  |0730 Sun LN828 [WME]: 007m 26ch to 010m 17ch;
LN830 [WME]: 003m 60ch to 007m 14ch;
Dore Station Jn  |Totley Tunnel East |Down Manchester Modyle TS11 |28/03/21 28/03/21 LN868 [SHB]: 161m 52ch to 164m 00ch.
(TE) Up Manchester Section 3 0040 Sun {0730 Sun
Heeley Heeley Up Heeley loop Module TS11 [28/03/21 28/03/21
Section 3 0040 Sun 0730 Sun
Holmes Jn LC Rotherham Central  |Holmes Curve Module TS11 |28/03/21 28/03/21
ccTv Jn Section 3 0040 Sun 0730 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Module TS11 [28/03/21 28/03/21
Down Section 3 0040 Sun  |0730 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South Sheffield North Jn Platform 1 Module TS11 [28/03/21 28/03/21
Jn Through Line Section 3 0040 Sun  |0730 Sun
Down Station
Sidings
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2545263 Platform 2
Continued Platform 2c
Platform 3
Platform 4
Platform 5
Platform 6
Platform 7
Platform 8
Up Station Sidings
1&2
Washer Shunt
Spur
Sheffield South Jn Down Heeley Module TS11 [28/03/21 28/03/21
Loop Section 3 0040 Sun  |0730 Sun
Shepcote Lane  [Broughton Lane Jn  |[Down/Up South Module TS11 [28/03/21 28/03/21
East Jn West Curve Section 3 0040 Sun  |0730 Sun
Tinsley South Jn Up/Down North Module TS11 |28/03/21 28/03/21
West Curve Section 3 0040 Sun  |0730 Sun
Swinton (South  [Hexthorpe Jn Down Module TS11 [28/03/21 28/03/21
Yorks) Conisbrough Section 3 0040 Sun  |0730 Sun
Up Conisbrough
Treeton Jn Masborough Sorting |Down Treeton Module TS11 [28/03/21 28/03/21
Sidings South Jn Goods Section 3 0040 Sun  |0730 Sun
Up Canklow
Goods
Wincobank Jn Ecclesfield West Jn  |Down Module TS11 [28/03/21 28/03/21
Barnsley/Down Section 3 0040 Sun  |0730 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB  |Aldwarke Jn Down & Up Module TS11 [28/03/21 28/03/21
(W) Tinsley/Single Section 3 0040 Sun  |0730 Sun
Deepcar Up Stocksbridge |Module TS11 [28/03/21 28/03/21
Down Section 3 0040 Sun  |0730 Sun
Nunnery Main Line  |Down Worksop Module TS11 |28/03/21 28/03/21
Jn Up Worksop Section 3 0040 Sun  |0730 Sun
Woodhouse Jn  |Woodhouse Jn Sidings Module TS11 |28/03/21 28/03/21
Section 3 0040 Sun 0730 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668288 |LN3201 iDore Station Jn Down Main Possession  |29/03/21  |30/03/21 W2020/5954790
LN804 Up Mai 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  [29/03/21  |30/03/21 146m40ch and 154m19ch
Down 2155 Mon (0555 Tue
P2020/2668290 |LN3201 Dore Station Jn Down Main Possession  |30/03/21 31/03/21 \W2020/5954820
LN804 Up Mai 2155 Tue  |0555 Wed C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  [30/03/21 31/03/21 146m40ch and 154m19ch
Down 2155 Tue |0555 Wed
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668291 |LN3201 iDore Station Jn Down Main Possession  |31/03/21  |01/04/21 W2020/5954821
LN804 Up Mai 2155 Wed |0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  [31/03/21  |01/04/21 146m40ch and 154m24ch
Down 2155 Wed |0555 Thu
P2020/2668292 |LN3201 Dore Station Jn Down Main Possession  |01/04/21 02/04/21 \W2020/5954823
LN804 Up Mai 2155 Thu  |0555 Fri C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |01/04/21 02/04/21 146m40ch and 154m24ch
Down 2155 Thu  |0555 Fri
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Networ_k Ralil EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021

Week 52 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2020/2690436 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |28/03/21 28/03/21

LN3216 0245 Sun 0915 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |28/03/21 28/03/21
Slow 0245 Sun 0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |28/03/21 28/03/21
0245 Sun 0915 Sun
Dickens Jn Down Snowhill Possession  |28/03/21 28/03/21

Down Snowhill 0245 Sun  |0915 Sun

Spur
Farringdon Loughborough Jn Up Possession  |28/03/21 28/03/21
Moorgate/Down 0245 Sun  |0915 Sun

Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |28/03/21 28/03/21
0245 Sun 0915 Sun

e T —
— e —
| e
e |

S
I
T
—
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2696747 |LN3201 | Cricklewood Cricklewood Depot  |Up & Down Goods |Possession  |02/04/21
LN3219 Jn 1&2 0001 Fri
LN3222
Cricklewood Cricklewood Depot  |North Reception  |Possession  |02/04/21 05/04/21
Depot Road No.1 0001 Fri 0545 Mon
Possession  |02/04/21
0001 Fri
Cricklewood Silkstream Jn Possession  |02/04/21 05/04/21
South Jn 0001 Fri 0545 Mon

Brent Curve Jn

Dudding Hill Jn

Down and Up
Brent Curve

Possession

Cricklewood
Curve Jn

Dudding Hill IJn

West Hampstead
South Jn

Silkstream Jn

Down and Up Possession
Cricklewood

Curve

Down and Up Possession
Hendon

Mill Hill Broadway Possession  |02/04/21 06/04/21

0205 Fri 0345 Tue

West Hampstead |Mill Hill Broadway Up Fast Possession  |02/04/21 06/04/21
North Jn 0205 Fri 0345 Tue

.
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673311 |LN3201 Carlton Road Jn  |West Hampstead Down and Up BLOCKED To |07/04/21 07/04/21 0400 WED TO 0445 WED
South Jn Slow Diesels 0400 Wed 0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE SLOW
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Carlton Road Jn  |West Hampstead Down and Up Line 07/04/21 07/04/21 RETIMED ACCORDINGLY.
South Jn Slow Blockage 0445 Wed 0545 Wed
0445 WED TO 0545 WED
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
FAST LINES.
P2021/2692892 |LN3201 Redland Road Harpenden Jn Down Slow Possession 03/04/21 04/04/21 2300 SAT TO 0010 SUN AND 0840 SUN TO 1200 \W2021/6566929
Stone Siding Uo S 2300 Sat 1200 Sun SUN C20 Reballast ABC - High
p slow TRAINS RE-TIMED TO TRAVEL OVER THE FAST  |Output
Redland Road Harpenden Jn Up Fast Possession  |04/04/21 04/04/21 LINES. 16m68ch and 23m4ch
Stone Siding 0020Sun 10630 Sun [3]MINS REQUIRED IN ALL UP TRAINS
APPROACHING RADLETT JN DUE TO 20MPH TSR.
Redland Road Harpenden Jn Up Fast Line 04/04/21 04/04/21
Stone Siding Blockage +T- |0640 Sun  |0700 Sun 0010 SUN TO 0225 SUN
COoD DOWN TRAINS TO TRAVEL OVER THE DOWN
Redland Road Harpenden Jn Up Fast Line 04/04/21 04/04/21 FAST LINE. NO ROUTE FOR UP TRAINS.
Stone Siding Blockage +T- |0710 Sun  |0730 Sun
COoD 0225 SUN TO 0625 SUN
Redland Road Harpenden Jn Up Fast Line 04/04/21 04/04/21 NO BOOOKED TRAFFIC.
Stone Siding Blockage +T- |0740 Sun 0810 Sun
COoD 0625 SUN TO 0840 SUN
Redland Road Harpenden Jn Up Fast Line 04/04/21 04/04/21 TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
Stone Siding Blockage +T- |0825 Sun  |0840 Sun THAT THE UP FAST WILL BE LINE BLOCKAGES
COD BETWEEN WTT SERVICES
9M03/9M05/9M07/9M09/9M11 ONLY, NO
ADDITIONAL STP/VSTP MOVES PERMITTED.
[3]MINS REQUIRED IN ALL UP TRAINS
APPROACHING RADLETT JN DUE TO 20MPH TSR.
NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES
AJAX (OUT OF GAUGE LOADS) SHALL BE
PROHIBITED FROM PASSING THE RENEWAL
SYSTEM(S) WHILST IT WORKING WITH AN
ADJACENT LINE OPEN TO TRAFFIC
P2021/2692910 |LN3201 Flitwick Jn Elstow Sidings Down Slow Possession  |05/04/21 06/04/21 TRAINS RE-TIMED TO TRAVEL OVER THE FAST \W2021/6567740
2200 Mon  |0545 Tue LINES. C20 Reballast ABC - High
Up Slow Output
ACCESS MAINTAINED TO/FROM BEDFORD 41m45ch and 46mOch
CAULDWELL DEPOT AND ELSTOW AGGREGATES
TERMINAL TO/FROM THE NORTH.
P2021/2692912 |LN3201 |Flitwick Jn Elstow Sidings Down Slow Possession  |06/04/21 07/04/21 TRAINS RE-TIMED TO TRAVEL OVER THE FAST W2021/6567913
2200 Tue |0545 Wed LINES. C20 Reballast ABC - High
Up Slow Output
ACCESS MAINTAINED TO/FROM BEDFORD 41m45ch and 46mOch
CAULDWELL DEPOT AND ELSTOW AGGREGATES
TERMINAL TO/FROM THE NORTH.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2692913 |LN3201 Flitwick Jn Elstow Sidings Down Slow Possession  [07/04/21 08/04/21 TRAINS RE-TIMED TO TRAVEL OVER THE FAST W2021/6567914
2200 Wed 0545 Thu LINES. C20 Reballast ABC - High
Up Slow Output
ACCESS MAINTAINED TO/FROM BEDFORD 41m45ch and 46mO0ch
CAULDWELL DEPOT AND ELSTOW AGGREGATES
TERMINAL TO/FROM THE NORTH.
P2021/2692914 |LN3201 Flitwick Jn Elstow Sidings Down Slow Possession |08/04/21 09/04/21 TRAINS RE-TIMED TO TRAVEL OVER THE FAST \W2021/6567915
2200 Thu  |0545 Fri LINES. C20 Reballast ABC - High
Up Slow Output
ACCESS MAINTAINED TO/FROM BEDFORD 41m45ch and 46mO0ch
CAULDWELL DEPOT AND ELSTOW AGGREGATES
TERMINAL TO/FROM THE NORTH.
P2021/2734071 |LN3201 Flitwick Jn Elstow Sidings Down Slow Possession  |09/04/21 10/04/21 HIGH OUTPUT SPATE TAMP
Ub Slow 2315 Fri 0515 Sat
P TRAINS RE-TIMED TO TRAVEL OVER THE FAST
LINES.
ACCESS MAINTAINED TO/FROM BEDFORD
CAULDWELL DEPOT AND ELSTOW AGGREGATES
TERMINAL TO/FROM THE NORTH.
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2682854 |LN3201 Dore South Jn Sheffield South Jn Down Main Possession  [03/04/21 04/04/21 EAST BANK TUNNEL CAT11 PLTR \W2021/6594378
LN736 Uo Mai 0005 Sat 0015 Sun DOWN HEELEY C11 Rerail Resleeper
LN750 p Main TBC Reballast - Trax
LN804 Dore Station Jn  [Dore West Jn Down Manchester [Possession  |03/04/21 05/04/21 NWR24 156m60ch and 158m40ch
LN807 Up 0005 Sat  |0430 Mon W2021/6594412
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE  |C11 Rerail Resleeper
LN868 Heeley Heeley Up Heeley loop Possession  |03/04/21 05/04/21 KEPT CLEAR OF STABLED UNITS Reballast - Trax
NW9001 0005 Sat (0430 Mon DOWN STATION SIDINGS TO BE KEPT CLEAR OF  |156m60ch and 158m40ch
STABLED UNITS
Sheffield South  [Sheffield North Jn Platform 2 Possession  |03/04/21 05/04/21 NO ACCESS TO PLATFORMS 2C AND 7
Jn Platform 5 0005 Sat 0430 Mon NO ACCESS TO SHUNT SPUR
ALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South Jn Down Heeley Possession  |03/04/21 05/04/21 FOR STABLING OF TPE/NORTHERN UNITS
Loop 0005 Sat 0430 Mon
0005 SAT TO 0200 SUN AND 0200 SUN TO 0430
Sheffield South  [Sheffield North Jn Down Station Sidings 03/04/21 05/04/21 MON
Jn Sidings Possession 0005 Sat (0430 Mon ALL TRAINS TO/FROM THE CHESTERFIELD
Washer Shunt DIRECTION DIVERTED VIA BARROW HILL AND
Spur i BEIGHTON JN
Chesterfield Sheffield South Jn Down Main Possession  [04/04/21 04/04/21 IACCESS TO/FROM HOPE VALLEY ROUTE AT
South Jn Up Main 0015 Sun 0200 Sun DORE AVAILABLE TO/FROM CHESTERFIELD
ONLY: RAIL REPLACEMENT BUS SERVICE TO
Dore South Jn Dore West Jn Up Dore Curve Possession  |04/04/21 04/04/21 OPERATE BETWEEN SHEFFIELD, MANCHESTER
Down 0015 Sun 0740 Sun /AND DRONFIELD. FREIGHT SERVICES TO/FROM
THE HOPE VALLEY DIRECTION DIVERTED VIA
Dore Station Jn  |Totley Tunnel East |Down Manchester |Possession |04/04/21 04/04/21 DIGGLE AND HUDDERSFIELD OR HEBDEN
(TE) 0015 Sun 0740 Sun BRIDGE AND BRIGHOUSE
Up Manchester NORTHERN TRAINS SHUNTING OPERATIONS IN
Brightside Station |Wincobank Jn Up West Slow Possession  |04/04/21 04/04/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Jn Down 0200 Sun 0740 Sun NORTH END OF THE STATION
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [04/04/21 04/04/21 0200 SUN TO 0740 SUN
South Jn Up Main 0200 Sun 0740 Sun NO BOOKED TRAFFIC
NO NORTHERN/TPE MOVEMENTS TO TAKE
Mill Race Jn Brightside Station Jn |Up East Slow Possession |04/04/21 04/04/21 PLACE WITHIN THE STATION LIMITS
Down 0200 Sun 0740 Sun NO ACCESS/EGRESS FROM/TO EMR
Brightside ATTERCLIFFE
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Possession  |04/04/21 04/04/21
Jn Down Through 0200 Sun  |0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2682854 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [04/04/21 04/04/21
Continued (W) Down 0200 Sun  |0740 Sun
Nunnery Main Line  |Down Main Possession  |04/04/21 04/04/21
Jn Up Main 0200 Sun 0740 Sun
Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 04/04/21 04/04/21
Jn No.1 Possession 10200 Sun  |0740 Sun
Up Station Siding
No.2
Dore South Jn Sheffield South Jn Down Main Possession  |04/04/21 05/04/21
Up Main 0740 Sun 0430 Mon
P2021/2678119 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |09/04/21 10/04/21 HIGH OUTPUT PLTR TRS \W2021/6582272
LN804 Jn Up Mai 2300 Fri 0500 Sat C20 FOLLOW UP WORKS Follow Up Tamping
LN807 p Main TAPTON TO UNSTONE DOWN MAIN LINE 146m40ch and 154m25ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |09/04/21 10/04/21
Down 2300 Fri 0500 Sat POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2690473 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [04/04/21 04/04/21 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 0145 Sun 0915 Sun GTR TO STABLE IN BLACKFRIARS PLATFORMS 3
Platform 4
S0280 &4
Loughborough Jn Down Holborn Possession  [04/04/21 04/04/21
Slow 0145 Sun 0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |04/04/21 04/04/21
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  [04/04/21 04/04/21
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  |04/04/21 04/04/21
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |04/04/21 04/04/21
0145 Sun 0915 Sun
P2021/2620120 |LN101 Canal Tunnels Jn |Canal Tunnels Jn Down Canal Possession  [04/04/21 04/04/21 MAINTENANCE FP02 \W2021/6226463
LN3214 Tunnel 0130 Sun  |0830 Sun Track Maintenance
Up Canal Tunnel TRAINS TO TRAVEL OVER THE FAST LINES OmOch and 4m18ch
Holloway Finsbury Park Down Possession  |04/04/21 04/04/21 .BF’STQIYEEIEQP}EX\IT?:%gﬁggi@%@gg&iﬁ?’“ ETAND
ﬁg"zdS’ Dawn Slow 0130 Sun 0830 Sun UNABLE TO CALL AT HARRINGAY AND HORNSEY
Kings Cross Kings Cross Platforms 7 to 11 |Possession  |04/04/21 04/04/21 GTR SERVICES STARTING/TERMINATING AT
0130 Sun 0830 Sun FINSBURY PARK TO SHUNT VIA HIGHBURY VALE
Wood Green South  |No.1 Slow/Down |Possession |04/04/21 04/04/21 N
n fl'g"i’/ Down Slow 0130 Sun 0830 Sun LNER REQUIRE 4 LONG PLATFORMS AT KINGS
Wood Green Kings Cross Up Slow No.1/Up |Possession  |04/04/21 04/04/21 CROSS FOR STABLING
South Jn Slow/No.2 Slow 0130 Sun 0830 Sun NO ACCESS TO/FROM NORTH LONDON INCLINE
VIA COPENHAGEN JN
IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS 7 TO 11
LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN
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Data freeze: EAS V2 2021

Network Ralil EAS - Section 7
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2673320 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |14/04/21 14/04/21 0300 WED TO 0400 WED
South Jn Slow Diesels 0300 Wed (0345 Wed ALL TRAINS TO TRAVEL OVER THE FAST LINES.
Carlton Road Jn  |West Hampstead Down and Up Line 14/04/21 14/04/21 0400 WED TO 0445 WED
South Jn Slow Blockage 0345 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST
] LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Kentish Town Jn  |West Hampstead Down and Up Fast| BLOCKED To |14/04/21 14/04/21 RETIMED ACCORDINGLY.
South Jn Diesels 0400 Wed (0445 Wed
Kentish Town Jn  |West Hampstead Down and Up Fast |Line 14/04/21 14/04/21 2?_4L5TVI¥EI?\IEC')I'85'I§I§ X\V/EE OVER THE SLOW LINES.
South Jn Blockage 0445 Wed 0545 Wed

e
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Network Rail

East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 2 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2625154 |LN3201 | Cricklewood Radlett Jn Down and Up Possession  [10/04/21 12/04/21 ***POSSESSION MOVED FROM WKO05 TO WKO02 AT |W2021/6594453
Slow 2300Sat (0545 Mon EAS V2 DUE TO ADDITIONAL BRENT CROSS ALB  [C14 Rerail Resleep Reball
IN WKO5*** Form - Trax
Cricklewood Radlett Jn Up Fast Possession  |11/04/21 11/04/21 7mOch and 12m55ch
South Jn 0045 Sun 0850 Sun IP TRACK: PLTR SCRATCHWOOD TRACK FREEZE
: : UP SLOW LINE (UID 114587)
Cricklewood Radlett Jn Down Fast Possession 11/04/21 11/04/21 DERBY WORKS DELIVERY: PLTR WELSH HARP
South Jn 0215 Sun (0610 Sun DOWN SLOW

IP ENHANCEMENTS: BRENT CROSS SCHEME
STATION CONSTRUCTION WORKS

2300 SAT TO 0045 SUN AND 0850 SUN TO 0545
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST
LINES BETWEEN WEST HAMPSTEAD SOUTH JN
AND RADLETT JN.

ENGINEERING ALLOWANCE REQUIRED IN UP
TRAINS APPROACHING HENDON AS FOLLOWS:
[3IMINS FOR NON-STOP SERVICES

[2IMINS FOR TRAINS CALLING AT MILL HILL
BROADWAY

NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM
THE NORTH: ECS TO REVERSE AT KENTISH
TOWN.

0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN
FAST LINE. NO ROUTE FOR UP TRAINS (NO
BOOKED UP SERVICES).

0215 SUN TO 0610 SUN
NO BOOKED TRAFFIC.

0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST
UNDER SINGLE LINE WORKING ARRANGEMENTS
BETWEEN RADLETT JN AND WEST HAMPSTEAD
NORTH JN (REFER TO STRUCTURE FOR THE
AMENDED TRAIN PLAN FOR ALLOWANCES).
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2692894 |LN3201 Redland Road Harpenden Jn Down Slow Possession  [10/04/21 11/04/21 2300 SAT TO 0010 SUN AND 0840 SUN TO 1200 W2021/6567055
Stone Siding Up SI 2300 Sat 1200 Sun SUN C20 Reballast ABC - High
p Slow TRAINS RE-TIMED TO TRAVEL OVER THE FAST  |Output
Redland Road Harpenden Jn Up Fast Possession  [11/04/21 11/04/21 LINES. 16m68ch and 23m4ch
Stone Siding 0020 Sun 0630 Sun [3IMINS REQUIRED IN ALL UP TRAINS
APPROACHING RADLETT JN DUE TO 20MPH TSR.
Redland Road Harpenden Jn Up Fast Line 11/04/21 11/04/21
Stone Siding Blockage +T- (0640 Sun  |0700 Sun 0010 SUN TO 0225 SUN
COoD DOWN TRAINS TO TRAVEL OVER THE DOWN
Redland Road Harpenden Jn Up Fast Line 11/04/21 11/04/21 FAST LINE. NO ROUTE FOR UP TRAINS.
Stone Siding Blockage +T- (0710 Sun  |0730 Sun
COoD 0225 SUN TO 0625 SUN
Redland Road Harpenden Jn Up Fast Line 11/04/21 11/04/21 NO BOOOKED TRAFFIC.
Stone Siding Blockage +T- |0740 Sun 0810 Sun
COD 0625 SUN TO 0840 SUN
Redland Road Harpenden Jn Up Fast Line 11/04/21 11/04/21 TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
Stone Siding Blockage +T- |0825 Sun 0840 Sun THAT THE UP FAST WILL BE LINE BLOCKAGES
COD BETWEEN WTT SERVICES
9M03/9M05/9M07/9M09/9M11 ONLY, NO
ADDITIONAL STP/VSTP MOVES PERMITTED.
[3]MINS REQUIRED IN ALL UP TRAINS
APPROACHING RADLETT JN DUE TO 20MPH TSR.
NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES
AJAX (OUT OF GAUGE LOADS) SHALL BE
PROHIBITED FROM PASSING THE RENEWAL
SYSTEM(S) WHILST IT WORKING WITH AN
ADJACENT LINE OPEN TO TRAFFIC
P2021/2692918 |LN3201 Leagrave Jn Flitwick Jn Down Slow Possession  |13/04/21 14/04/21 2200 TUE TO 2315 TUE AND 0515 WED TO 0545 'W2021/6568034
Up Slow 2200 Tue  [2315 Wed 'WED C20 Reballast ABC - High
TRAINS RE-TIMED TO TRAVEL OVER THE FAST Output
Leagrave Jn Bedford South Jn Down Slow Possession  [13/04/21 14/04/21 LINES BETWEEN LEAGRAVE JN AND FLITWICK JN. 35m35ch and 40m28ch
Up Slow 2315 Tue |0515 Wed
ACCESS MAINTAINED TO/FROM BEDFORD
Leagrave Jn Flitwick Jn Down Slow Possession |14/04/21  |14/04/21 CAULDWELL DEPOT AND ELSTOW AGGREGATES
0515 Wed 0545 Wed TERMINAL TO/FROM THE NORTH.
Up Slow
2315 TUE TO 0515 WED
TRAINS TO TRAVEL OVER THE SLOW LINES. NO
ACCESS TO/FROM ELSTOW AGGREGATES
TERMINAL AND BEDFORD CAULDWELL DEPOT.
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Network Rail
East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2692919 |LN3201 Leagrave Jn Flitwick Jn Down Slow Possession  [14/04/21 15/04/21 2200 WED TO 2315 WED AND 0515 THU TO 0545  \W2021/6568035
Up Slow 2200 Wed 2315 Thu THU C20 Reballast ABC - High
P TRAINS RE-TIMED TO TRAVEL OVER THE FAST Output
Leagrave Jn Bedford South Jn Down Slow Possession  |14/04/21 15/04/21 LINES BETWEEN LEAGRAVE JN AND FLITWICK JN. [35m35ch and 40m28ch
Ub Slow 2315Wed |0515 Thu
p ACCESS MAINTAINED TO/FROM BEDFORD
Leagrave Jn Flitwick Jn Down Slow Possession |15/04/21  |15/04/21 CAULDWELL DEPOT AND ELSTOW AGGREGATES
0515 Thu 0545 Thu TERMINAL TO/FROM THE NORTH.
Up Slow
2315 WED TO 0515 THU
TRAINS TO TRAVEL OVER THE SLOW LINES. NO
ACCESS TO/FROM ELSTOW AGGREGATES
TERMINAL AND BEDFORD CAULDWELL DEPOT.
P2021/2692920 |LN3201 Leagrave Jn Flitwick Jn Down Slow Possession 15/04/21 16/04/21 2200 THU TO 2315 THU AND 0515 FRI TO 0545 FRI (W2021/6568036
Uo S| 2200 Thu 2315 Fri TRAINS RE-TIMED TO TRAVEL OVER THE FAST C20 Reballast ABC - High
p Slow LINES BETWEEN LEAGRAVE JN AND FLITWICK JN. [Output
Leagrave Jn Bedford South Jn Down Slow Possession  [15/04/21 16/04/21 35m35ch and 40m28ch
2315 Thu 0515 Fri /ACCESS MAINTAINED TO/FROM BEDFORD
Up Slow CAULDWELL DEPOT AND ELSTOW AGGREGATES
Leagrave Jn Flitwick Jn Down Slow Possession |16/04/21  |16/04/21 TERMINAL TO/FROM THE NORTH.
0515 Fri 0545 Fri
Up Slow 2315 THU TO 0515 FRI
TRAINS TO TRAVEL OVER THE SLOW LINES. NO
ACCESS TO/FROM ELSTOW AGGREGATES
TERMINAL AND BEDFORD CAULDWELL DEPOT.
P2021/2734071 |LN3201 Flitwick Jn Elstow Sidings Down Slow Possession 09/04/21 10/04/21 HIGH OUTPUT SPATE TAMP
Up Slow 2315 Fri 0515 Sat
P TRAINS RE-TIMED TO TRAVEL OVER THE FAST
LINES.
ACCESS MAINTAINED TO/FROM BEDFORD
CAULDWELL DEPOT AND ELSTOW AGGREGATES
TERMINAL TO/FROM THE NORTH.
P2021/2692916 |LN3201 Leagrave Jn Flitwick Jn Down Slow Possession  [12/04/21 13/04/21 2200 MON TO 2315 MON AND 0515 TUE TO 0545  [W2021/6567996
Up S| 2200 Mon 2315 Tue TUE C20 Reballast ABC - High
p Slow TRAINS RE-TIMED TO TRAVEL OVER THE FAST  |Output
Leagrave Jn Bedford South Jn Down Slow Possession  |12/04/21 13/04/21 LINES BETWEEN LEAGRAVE JN AND FLITWICK JN. [35m35ch and 40m28ch
Ub Slow 2315 Mon |0515 Tue
p ACCESS MAINTAINED TO/FROM BEDFORD
Leagrave Jn Flitwick Jn Down Slow Possession |13/04/21  |13/04/21 CAULDWELL DEPOT AND ELSTOW AGGREGATES
0515 Tue 0545 Tue TERMINAL TO/FROM THE NORTH.
Up Slow
2315 MON TO 0515 TUE
TRAINS TO TRAVEL OVER THE SLOW LINES. NO
ACCESS TO/FROM ELSTOW AGGREGATES
TERMINAL AND BEDFORD CAULDWELL DEPOT.
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Network Rail
East Midlands Route

EAS - Section 7

Data freeze: EAS_V2_2021

Version 2.0 Previous freeze: EAS_V1_2021
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673424 |LN3201 |Sharnbrook Jn Wellingborough Down Slow Line 16/04/21 16/04/21 ALL TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Up Slow Blockage 0900 Fri  |0955 Fri

(NOTE: NO BOOKED WTT TRAFFIC ON SLOW
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683097 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession  |11/04/21 11/04/21 EAST BANK TUNNEL CAT11 PLTR W2021/6594396
LN736 South Jn Up Main 0015 Sun 0200 Sun DOWN HEELEY Follow-Up Work
LN750 P TBC 156m60ch and 158m40ch
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [11/04/21 11/04/21 NWR24
LN807 Down 0015 Sun 0740 Sun
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |11/04/21 11/04/21 KEPT CLEAR OF STABLED UNITS
NW9001 (TE) 0015 Sun  |0740 Sun DOWN STATION SIDINGS TO BE KEPT CLEAR OF
Up Manchester STABLED UNITS
Heeley Heeley Up Heeley loop  |Possession  |11/04/21 11/04/21 NO ACCESS TO PLATFORMS 2C AND 7
0015 Sun 0740 Sun NO ACCESS TO SHUNT SPUR
IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South  |Sheffield North Jn Platform 2 Possession  |11/04/21 11/04/21 FOR STABLING OF TPE/NORTHERN UNITS
Jn Platform 5 0015 Sun 0740 Sun
NORTHERN TRAINS SHUNTING OPERATIONS IN
Sheffield South Jn Down Heeley Possession  |11/04/21 11/04/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Loop 0015 Sun  |0740 Sun NORTH END OF THE STATION
Sheffield South  [Sheffield North Jn Down Station Sidings 11/04/21 11/04/21 0200 SUN TO 0740 SUN
Jn Sidings Possession  |0015 Sun  |0740 Sun NO BOOKED TRAFFIC
Washer Shunt NO NORTHERN/TPE MOVEMENTS TO TAKE
Spur PLACE WITHIN THE STATION LIMITS
Brightside Station |Wincobank Jn Up West Slow Possession  |11/04/21 11/04/21 NO ACCESS/EGRESS FROM/TO EMR
Jn Down 0200 Sun  |0740 Sun ATTERCLIFFE
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [11/04/21 11/04/21
South Jn Up Main 0200 Sun 0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [11/04/21 11/04/21
Down 0200 Sun 0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Possession  [11/04/21 11/04/21
Jn Down Through 0200 Sun 0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [11/04/21 11/04/21
(W) Down 0200 Sun 0740 Sun
Nunnery Main Line  |Down Main Possession  |11/04/21 11/04/21
Jn Up Main 0200 Sun 0740 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683097 Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 11/04/21 11/04/21
Continued Jn No.1 Possession (0200 Sun  |0740 Sun
Up Station Siding
No.2
P2021/2678119 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession 09/04/21 10/04/21 HIGH OUTPUT PLTR TRS \W2021/6582272
LN804 Jn Up Mai 2300 Fri 0500 Sat C20 FOLLOW UP WORKS Follow Up Tamping
LN807 p Main TAPTON TO UNSTONE DOWN MAIN LINE 146m40ch and 154m25¢ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [09/04/21 10/04/21
Down 2300 Fri 0500 Sat POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
P2021/2678131 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession 12/04/21 13/04/21 HIGH OUTPUT PLTR TRS \W2021/6582339
LN804 Jn Up Mai 2300 Mon  |0500 Tue C20 FOLLOW UP WORKS Follow-Up Work
LN807 p Main TAPTON TO UNSTONE DOWN MAIN LINE 146m40ch and 154m25ch
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  |[12/04/21 13/04/21
Down 2300 Mon 10500 Tue POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HiILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
P2021/2678132 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession 13/04/21 14/04/21 HIGH OUTPUT PLTR TRS \W2021/6582340
LN804 Jn Up Main 2300 Tue  |0500 Wed C20 FOLLOW UP WORKS Follow-Up Work
LN807 p Mal TAPTON TO UNSTONE DOWN MAIN LINE 146md40ch and 154m25ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |13/04/21 14/04/21
Down 2300 Tue  |0500 Wed POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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Network Rail
East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 2 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2678133 |LN3201
LN804
LN807

NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

14/04/21
2300 Wed

15/04/21
0500 Thu

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

14/04/21
2300 Wed

15/04/21
0500 Thu

HIGH OUTPUT PLTR TRS
C20 FOLLOW UP WORKS
TAPTON TO UNSTONE DOWN MAIN LINE

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

\W2021/6582341
Follow-Up Work
146m40ch and 154m25ch

P2021/2678134 |LN3201
LN804
LN807

NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main
Up Main

Possession

15/04/21
2300 Thu

16/04/21
0500 Fri

HIGH OUTPUT PLTR TRS
C20 FOLLOW UP WORKS
TAPTON TO UNSTONE DOWN MAIN LINE

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

15/04/21
2300 Thu

16/04/21
0500 Fri

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

\W2021/6582342
Follow-Up Work
146m40ch and 154m25ch

P2021/2678128 |LN3201
LN804
LN807

NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

16/04/21
2300 Fri

17/04/21
0500 Sat

HIGH OUTPUT PLTR TRS
C20 FOLLOW UP WORKS
TAPTON TO UNSTONE DOWN MAIN LINE

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

16/04/21
2300 Fri

17/04/21
0500 Sat

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

W2021/6582299
Follow Up Tamping
146m40ch and 154m25ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2690437 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |11/04/21 11/04/21
LN3216 0145 Sun 0915 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |11/04/21 11/04/21
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |11/04/21 11/04/21
0145 Sun 0915 Sun
Dickens Jn Down Snowhill Possession  |11/04/21 11/04/21
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession |11/04/21 11/04/21
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |11/04/21 11/04/21
0145 Sun  |0915 Sun
P2021/2695582 |LN3601 |Corby South Corby South Station |Down&Up BSC Possession  |10/04/21 DERBY WORKS DELIVERY: REBALLASTING OF
LN3605 |Station Jn Jn Branch/Automotiv 2335 Sat CORBY STATION SOUTH JN 654A/B PTS.
LN3610 e Branch
Kettering North Jn |Manton Jn Down and Up Possession  |10/04/21 RAIL REPLACEMENT ROAD SERVICE TO
Corby 2335 Sat OPERATE BETWEEN KETTERING AND CORBY.
Corby North Jn  |Corby Tunnel Run Round Sidings 10/04/21 NO ACCESS TO/FROM CORBY STEEL WORKS.
Sidings Possession (2335 Sat
P2021/2695570 |LN3625 |Netherfield Jn Lowdham LC (MCB- |Down and Up Possession DERBY WORKS DELIVERY: PLTR STOKE LANE
OD) Newark
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NOTTINGHAM AND NEWARK
CASTLE.
FREIGHT SERVICES DIVERTED VIA
SCUNTHORPE, DONCASTER AND CHESTERFIELD.
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 3
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2696689 |LN3140 |Luton North Jn Bedford North Jn Down and Up Fast |Possession  |17/04/21 18/04/21 BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3201 (inc.) 2305 Sat  |0805 Sun LUTON-BEDFORD ALL LINES.
Bedford Midland |Bedford Midland Up and Down Possession  |18/04/21 18/04/21 2305 SAT TO 0005 SUN AND 0805 SUN TO 0900
Platform Loop 0005 Sun  |0805 Sun SUN
_ _ TRAINS TO TRAVEL OVER THE SLOW LINES
Bedford St. Johns |Bedford Midland Up & Down Possession  |18/04/21 18/04/21 BETWEEN HARPENDEN JN AND BEDFORD.
Bletchley 0005 Sun 0805 Sun
Up & Down Goods 0005 SUN TO 0805 SUN
Run Round ALL LINES BLOCKED. THAMESLINK SERVICES TO
Sidings START/TERMINATE AT LUTON. RAIL
Harlington Leagrave Jn Up Sundon Loop |Possession  [18/04/21 18/04/21 REPLACEMENT ROAD SERVICE TO OPERATE
0005 Sun 10805 Sun BETWEEN LUTON AND BEDFORD. SHUNT MOVES
IAVAILABLE AT LUTON NORTH JN.
Luton North Jn Bedford North Jn Down and Up Possession  |18/04/21 18/04/21
(inc.) Slow 0005 Sun 10805 Sun NO ACCESS TO CAULDWELL DEPOT, BEDFORD
CS OR JOWETT CS. ANY ECS IN THE BEDFORD
Bedford Carriage |Bedford Carriage EMU Sidings BLOCKED To |18/04/21 18/04/21 AREA TO BE STABLED WITH PANTOGRAPHS
Sidings Sidings A/C Electric  |0005 Sun  |0805 Sun LOWERED AND LOCKED.
Trains
Bedford Bedford Cauldwell  |Cauldwell Depot |BLOCKED To |18/04/21 18/04/21
Cauldwell Depot |Depot A/C Electric  |0005 Sun  |0805 Sun
Trains
Bedford St. Johns |Bedford Midland Jowett Sidings BLOCKED To |18/04/21 18/04/21
Nos. 15 to 19 AJC Electric  |0005 Sun  |0805 Sun
Trains
Luton North Jn Bedford North Jn Down and Up Fast |Possession  |18/04/21 18/04/21
0805 Sun  |0900 Sun
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Network Rail

East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 3 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2625155 |LN3201 | Cricklewood Radlett Jn Down and Up Possession  [17/04/21 19/04/21 ***POSSESSION MOVED FROM WK06 TO WKO03 AT |W2021/6594454
Slow 2300 Sat 0545 Mon EAS V2 DUE TO ADDITIONAL BRENT CROSS ALB  |C14 Rerail Resleep Reball
IN WKO5M WHICH REQUIRES THE PLTRS TO Form - Trax
Cricklewood Radlett Jn Up Fast Possession  |[18/04/21 18/04/21 MOVE FROM WKS 04-06 TO WKS 02-04*** 7mOch and 12m55ch
South Jn 0045 Sun 0850 Sun
i ] IP TRACK: PLTR SCRATCHWOOD TRACK FREEZE
Cricklewood Radlett Jn Down Fast Possession  |18/04/21 18/04/21 UP SLOW LINE (UID 114587)
South Jn 0215 Sun  |0610 Sun DERBY WORKS DELIVERY: PLTR WELSH HARP

DOWN SLOW
IP ENHANCEMENTS: BRENT CROSS SCHEME
STATION CONSTRUCTION WORKS

2300 SAT TO 0045 SUN AND 0850 SUN TO 0545
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST
LINES BETWEEN WEST HAMPSTEAD SOUTH JN
AND RADLETT JN.

ENGINEERING ALLOWANCE REQUIRED IN UP
TRAINS APPROACHING HENDON AS FOLLOWS:
[3IMINS FOR NON-STOP SERVICES

[2IMINS FOR TRAINS CALLING AT MILL HILL
BROADWAY

NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM
THE NORTH: ECS TO REVERSE AT KENTISH
TOWN.

0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN
FAST LINE. NO ROUTE FOR UP TRAINS (NO
BOOKED UP SERVICES).

0215 SUN TO 0610 SUN
NO BOOKED TRAFFIC.

0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST
UNDER SINGLE LINE WORKING ARRANGEMENTS
BETWEEN RADLETT JN AND WEST HAMPSTEAD
NORTH JN (REFER TO STRUCTURE FOR THE

AMENDED TRAIN PLAN FOR ALLOWANCES).
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2692895 |LN3201 Redland Road Harpenden Jn Down Slow Possession  [17/04/21 18/04/21 2300 SAT TO 0010 SUN AND 0840 SUN TO 1200 \W2021/6567102
Stone Siding Up SI 2300 Sat 1200 Sun SUN C20 Reballast ABC - High
p Slow TRAINS RE-TIMED TO TRAVEL OVER THE FAST  |Output
Redland Road Harpenden Jn Up Fast Possession  [18/04/21 18/04/21 LINES. 18m50ch and 24mOch
Stone Siding 0020 Sun 0630 Sun [3]IMINS REQUIRED IN ALL UP TRAINS
/APPROACHING RADLETT JN DUE TO 20MPH TSR.
Redland Road Harpenden Jn Up Fast Line 18/04/21 18/04/21
Stone Siding Blockage +T- (0640 Sun  |0700 Sun 0010 SUN TO 0225 SUN
COoD DOWN TRAINS TO TRAVEL OVER THE DOWN
Redland Road Harpenden Jn Up Fast Line 18/04/21 18/04/21 FAST LINE. NO ROUTE FOR UP TRAINS.
Stone Siding Blockage +T- |0710 Sun  |0730 Sun
COoD 0225 SUN TO 0625 SUN
Redland Road Harpenden Jn Up Fast Line 18/04/21 18/04/21 NO BOOOKED TRAFFIC.
Stone Siding Blockage +T- |0740 Sun  |0810 Sun
COoD 0625 SUN TO 0840 SUN
Redland Road Harpenden Jn Up Fast Line 18/04/21 18/04/21 TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
Stone Siding Blockage +T- |0825 Sun 0840 Sun THAT THE UP FAST WILL BE LINE BLOCKAGES
COD BETWEEN WTT SERVICES
9MO03/9M05/9M07/9M09/9M11 ONLY, NO
ADDITIONAL STP/VSTP MOVES PERMITTED.
[3]MINS REQUIRED IN ALL UP TRAINS
/APPROACHING RADLETT JN DUE TO 20MPH TSR.
NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES
AJAX (OUT OF GAUGE LOADS) SHALL BE
PROHIBITED FROM PASSING THE RENEWAL
SYSTEM(S) WHILST IT WORKING WITH AN
ADJACENT LINE OPEN TO TRAFFIC
P2021/2692925 |LN3201 Sharnbrook Jn Harrowden Jn Down Fast Possession 19/04/21 20/04/21 #*MOVED FROM MON NIGHT TO FRI NIGHT AT V2 |W2021/6568100
Up Fast 2155 Mon  |0555 Tue DUE TO CLASH WITH MANDATORY UTU RUN C20 Reballast ABC - High
pras 3Q07*** Output
Wellingborough  |Harrowden Jn Down Goods Possession  [19/04/21 20/04/21 62m50ch and 65m60ch
North Jn Loop 2155 Mon 10555 Tue TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
LINES.
Wellingborough  |Wellingborough Wellingborough Sidings 19/04/21 20/04/21
Down Sidings Possession 2155 Mon  |0555 Tue
P2021/2692926 |LN3201 Sharnbrook Jn Harrowden Jn Down Fast Possession  [20/04/21 21/04/21 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW  |W2021/6568129
2155 Tue |0555 Wed LINES. C20 Reballast ABC - High
Up Fast Output
Wellingborough  |Harrowden Jn Down Goods Possession  |20/04/21 21/04/21 62m50ch and 65m60ch
North Jn Loop 2155 Tue  |0555 Wed
Wellingborough  |Wellingborough Wellingborough Sidings 20/04/21 21/04/21
Down Sidings Possession 2155 Tue  |0555 Wed
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2692927 |LN3201 |Sharnbrook Jn Harrowden Jn Down Fast Possession  |21/04/21 22/04/21 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW  |\W2021/6568130
U 2155 Wed |0555 Thu LINES. C20 Reballast ABC - High
p Fast Output
Wellingborough  |Harrowden Jn Down Goods Possession  [21/04/21 22/04/21 62m50ch and 65m60ch
North Jn Loop 2155 Wed [0555 Thu
Wellingborough  |Wellingborough Wellingborough Sidings 21/04/21 22/04/21
Down Sidings Possession 2155 Wed 0555 Thu
P2021/2692928 |LN3201 |Sharnbrook Jn Harrowden Jn Down Fast Possession  |22/04/21 23/04/21 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW  |W2021/6568131
2155 Thu 0555 Fri LINES. C20 Reballast ABC - High
Up Fast Output
Wellingborough  |Harrowden Jn Down Goods Possession  |22/04/21 23/04/21 62m50ch and 65m60ch
North Jn Loop 2155 Thu  |0555 Fri
Wellingborough  |Wellingborough Wellingborough Sidings 22/04/21 23/04/21
Down Sidings Possession (2155 Thu  |0555 Fri
P2021/2678128 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession  [16/04/21 17/04/21 HIGH OUTPUT PLTR TRS \W2021/6582299
LN804 Jn Up Main 2300 Fri 0500 Sat C20 FOLLOW UP WORKS Follow Up Tamping
LNSO7 p TAPTON TO UNSTONE DOWN MAIN LINE 146m40ch and 154m25ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |16/04/21 17/04/21
Down 2300 Fri 0500 Sat POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696038 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |19/04/21 19/04/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  [19/04/21 19/04/21 IAND THE NLL
LN3210 0020 Mon (0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |[Possession  [19/04/21 19/04/21
Jn 0020 Mon  |0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |19/04/21 19/04/21
0020 Mon  |0500 Mon
Seven Sisters Jn  [South Tottenham Up/Down Seven |Possession  |19/04/21 19/04/21
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn  |Down and Up Possession  |19/04/21 19/04/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Upper Holloway Up Reception Possession  |19/04/21 19/04/21
0020 Mon  |0500 Mon
Upper Holloway Cripple Sidings Sidings 19/04/21 19/04/21
Possession /0020 Mon  |0500 Mon
P2021/2690474 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |18/04/21
LN3216 0145 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |18/04/21
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |18/04/21
0145 Sun
Dickens Jn Down Snowhill Possession  |18/04/21
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession  |18/04/21
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |18/04/21
0145 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2695565 |LN3635 Bottesford Bingham Down and Up Possession  [17/04/21 19/04/21 DERBY WORKS DELIVERY: PLTR ASLOCKTON

Grantham 2310 Sat 0515 Mon

EMR NORWICH SERVICES DIVERTED VIA MELTON
MOWBRAY AND MANTON JN.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NOTTINGHAM AND
GRANTHAM.
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2696690 |LN3201 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |24/04/21 26/04/21 BEDFORD MTCE DELIVERY UNIT: THAMESLINK
LN3210 2330 Sat 0345 Mon CORE CYCLICAL MTCE.
LN3213
LN3214 Dock Jn South Kentish Town Jn Up & Down Slow |Possession  |24/04/21 26/04/21 2330 SAT TO 0155 SUN
S0280 2330 Sat 0345 Mon TRAINS TO TRAVEL OVER THE SLOW LINES.
St. Pancras West Hampstead Down and Up Fast|Possession  |24/04/21 25/04/21 0155 SUN TO 0615 SUN
International South Jn 2330 Sat 0850 Sun NO BOOKED TRAFFIC.
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |25/04/21 26/04/21 0615 SUN TO 0850 SUN
Canal Tunnel 0155Sun 0345 Mon ALL LINES BLOCKED ST.PANCRAS TO MILL HILL
- - BROADWAY (I/C/W P/2625153). RAIL
Carlton Road Jn  |Junction Road Jn _Il?cc:t\;\(/gnnﬁg?n Up Possession  [25/04/21 26/04/21 REPLACEMENT ROAD SERVICE TO OPERATE
0155 Sun 0345 Mon BETWEEN ST.PANCRAS AND MILL HILL.
Farringdon Kentish Town Jn Down and U Possession  [25/04/21 26/04/21
9 Moorgate oissoun 10348 Mon 0850 SUN TO 0345 MON
THAMESLINK NORTH SIDE SERVICES TO
Kentish Town Jn  |West Hampstead Down and Up Possession  |25/04/21 26/04/21 START/TERMINATE AT ST.PANCRAS HIGH LEVEL
Thameslink Slow 0155 Sun 0345 Mon (LA}IIFEJE). TRAINS TO TRAVEL OVER THE FAST
P2021/2673285 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |28/04/21 28/04/21 0300 WED TO 0400 WED
South Jn Slow Diesels 0300 Wed 0345 Wed ALL TRAINS TO TRAVEL OVER THE FAST LINES.
Carlton Road Jn  |West Hampstead Down and Up Line 28/04/21 28/04/21 0400 WED TO 0445 WED
South Jn Slow Blockage 0345 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST
_ LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Kentish Town Jn |West Hampstead Down and Up Fast | BLOCKED To |28/04/21 28/04/21 RETIMED ACCORDINGLY.
South Jn Diesels 0400 Wed 0445 Wed
- - 0445 WED TO 0545 WED
South Jn Blockage 0445 Wed 0545 Wed
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Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2625153 |LN3201 | Cricklewood Radlett Jn Down and Up Possession  [24/04/21 25/04/21 IP TRACK PLTR SCRATCHWOOD TRACK FREEZE |W2021/6594451
Slow 2300 Sat 0215 Sun UP SLOW LINE (UID 114587) C14 Rerail Resleep Reball
DERBY WORKS DELIVERY: PLTR WELSH HARP Form - Trax
Cricklewood Radlett Jn Up Fast Possession  |25/04/21 25/04/21 DOWN SLOW 7mOch and 12m55ch
South Jn 0045 Sun 0850 Sun IP ENHANCEMENTS: BRENT CROSS SCHEME
_ _ _ STATION CONSTRUCTION WORKS
Cricklewood Mill Hill Broadway Down Fast Possession  |25/04/21 25/04/21
South Jn 0215 Sun 0850 Sun 2300 SAT TO 0045 SUN AND 0345 MON TO 0545
. . . MON
West Hampstead |Cricklewood South  |Down Carriage Possession  |25/04/21 26/04/21 TRAINS RE-TIMED TO TRAVEL OVER THE FAST
Thameslink Jn Loop 0215 Sun 0345 Mon LINES BETWEEN WEST HAMPSTEAD SOUTH JN
Radlett Jn Down and Up Possession  [25/04/21 26/04/21 AND RADLETT JN.
Slow 0215 Sun 0345 Mon ENGINEERING ALLOWANCE REQUIRED IN UP
Cricklewood Cricklewood Depot  |Cricklewood Sidings 25/04/21 26/04/21 TRAINS APPROACHING HENDON AS FOLLOWS:
Depot Sidings Possession 0215 Sun 10345 Mon [3]MINS FOR NON-STOP SERVICES
[2]MINS FOR TRAINS CALLING AT MILL HILL
Cricklewood Radlett Jn Down and Up Possession  |26/04/21 26/04/21 BROADWAY
Slow 0345 Mon 0545 Mon

NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM
THE NORTH: ECS TO REVERSE AT KENTISH
TOWN.

0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN
FAST LINE. NO ROUTE FOR UP TRAINS (NO
BOOKED UP SERVICES).

0215 SUN TO 0610 SUN
NO BOOKED TRAFFIC.

0610 SUN TO 0850 SUN

ALL LINES BLOCKED ST.PANCRAS TO MILL HILL
BROADWAY. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE. THAMESLINK SERVICES TO
START/TERMINATE AT MILL HILL BROADWAY,
RUNNING OVER THE DOWN FAST TO/FROM
RADLETT JN UNDER PILOT WORKING
ARRANGEMENTS.

0850 SUN TO 0345 MON
TRAINS RE-TIMED TO TRAVEL OVER THE FAST
LINES BETWEEN ST.PANCRAS AND RADLETT JN.

ENGINEERING ALLOWANCE REQUIRED IN UP
TRAINS APPROACHING HENDON AS FOLLOWS:
[3]MINS FOR NON-STOP SERVICES

[2JMINS FOR TRAINS CALLING AT MILL HILL
BROADWAY

NOTE: NO ACCESS TO/FROM CRICKLEWOOD
DEPOT 0215 SUN-0345 MON. ALL ECS STABLED
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2625153 /AT CRICKLEWOOD TO HAVE PANTOGRAPHS
Continued LOWERED AND LOCKED DURING THIS TIME
PERIOD.
P2021/2692896 [LN3201 |Redland Road Harpenden Jn Down Slow Possession  |24/04/21 25/04/21 2300 SAT TO 0010 SUN AND 0840 SUN TO 1200 W2021/6567238
Stone Siding Up S| 2300 Sat (1200 Sun SUN C20 Reballast ABC - High
p Slow TRAINS RE-TIMED TO TRAVEL OVER THE FAST Output
Redland Road Harpenden Jn Up Fast Possession  |25/04/21 25/04/21 LINES. 18m50ch and 24mOch
Stone Siding 0020 Sun  |0630 Sun [3IMINS REQUIRED IN ALL UP TRAINS
APPROACHING RADLETT JN DUE TO 20MPH TSR.
Redland Road Harpenden Jn Up Fast Line 25/04/21 25/04/21
Stone Siding Blockage +T- |0640 Sun  |0700 Sun 0010 SUN TO 0225 SUN
COD DOWN TRAINS TO TRAVEL OVER THE DOWN
Redland Road Harpenden Jn Up Fast Line 25/04/21 25/04/21 FAST LINE. NO ROUTE FOR UP TRAINS.
Stone Siding Blockage +T- (0710 Sun  |0730 Sun
COD 0225 SUN TO 0625 SUN
Redland Road Harpenden Jn Up Fast Line 25/04/21 25/04/21 NO BOOOKED TRAFFIC.
Stone Siding Blockage +T- (0740 Sun  |0810 Sun
COD 0625 SUN TO 0840 SUN
Redland Road Harpenden Jn Up Fast Line 25/04/21 25/04/21 TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
Stone Siding Blockage +T- (0825 Sun  |0840 Sun THAT THE UP FAST WILL BE LINE BLOCKAGES
COD BETWEEN WTT SERVICES
9MO03/9M05/9M07/9M09/9M11 ONLY, NO
/ADDITIONAL STP/VSTP MOVES PERMITTED.
[3IMINS REQUIRED IN ALL UP TRAINS
I/APPROACHING RADLETT JN DUE TO 20MPH TSR.
NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES
IAJAX (OUT OF GAUGE LOADS) SHALL BE
PROHIBITED FROM PASSING THE RENEWAL
SYSTEM(S) WHILST IT WORKING WITH AN
I/ADJACENT LINE OPEN TO TRAFFIC
P2021/2692930 |LN3201 |Wellingborough |Harrowden Jn Down Goods Possession  [26/04/21 27/04/21 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW  |\W2021/6574745
North Jn Loop 2145 Mon  |0545 Tue LINES. C20 Reballast ABC - High
Output
Kettering North Jn Down and Up Fast |Possession  |26/04/21 27/04/21 67n£355ch and 73m40ch
2145 Mon  |0545 Tue
Wellingborough  |Wellingborough Wellingborough Sidings 26/04/21 27/04/21
Down Sidings Possession |2145 Mon  |0545 Tue
P2021/2673426 [LN3201 |Sharnbrook Jn Wellingborough Down Slow Line 30/04/21 30/04/21 ALL TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Up Slow Blockage 0900 Fri 0955 Fri
P (NOTE: NO BOOKED WTT TRAFFIC ON SLOW
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2692933 |LN3201 |Wellingborough |Harrowden Jn Down Goods Possession  [27/04/21 28/04/21 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW  |\W2021/6574826
North Jn Loop 2145 Tue  |0545 Wed LINES. C20 Reballast ABC - High
Output
Kettering North Jn Down and Up Fast |Possession  |27/04/21 28/04/21 67m55ch and 73m40ch
2145 Tue  |0545 Wed
Wellingborough  |Wellingborough Wellingborough Sidings 27/04/21 28/04/21
Down Sidings Possession 2145 Tue  |0545 Wed
P2021/2692934 |LN3201 |Wellingborough |Harrowden Jn Down Goods Possession  [28/04/21 29/04/21 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW  |W2021/6574827
North Jn Loop 2145 Wed [0545 Thu LINES. C20 Reballast ABC - High
Output
Kettering North Jn Down and Up Fast |Possession  |28/04/21 29/04/21 67m55ch and 73m40ch
2145 Wed |0545 Thu
Wellingborough  |Wellingborough Wellingborough Sidings 28/04/21 29/04/21
Down Sidings Possession  [2145Wed |0545 Thu
P2021/2692935 |LN3201 |Wellingborough |Harrowden Jn Down Goods Possession  [29/04/21 30/04/21 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW  |\W2021/6574828
North Jn Loop 2145 Thu  |0545 Fri LINES. C20 Reballast ABC - High
Output
Kettering North Jn Down and Up Fast |Possession  [29/04/21 30/04/21 67m55ch and 73m40ch
2145 Thu  |0545 Fri
Wellingborough  |Wellingborough Wellingborough  |Sidings 29/04/21 30/04/21
Down Sidings Possession 2145 Thu  |0545 Fri
P2021/2673266 |LN3201 |Ambergate Jn Matlock Matlock Single Possession  |24/04/21 26/04/21 IP TRACK: BROADHOLME JN S&C RENEWAL W2021/6459724
LN3246 0005 Sat 0540 Mon DY790A/B PTS (UID 111946) Structures Work
IP SNE RENEWALS CLAY CROSS TUNNEL: 145mOch and 143m10ch
Clay Cross North |Chesterfield South  |Down and Up Possession  [24/04/21 26/04/21 STRUCTURES WORKS
Jn Jn Main 0005 Sat 0540 Mon
_ _ _ TRAINS DIVERTED VIA SPONDON, TOTON AND
Derby Station Clay Cross North Jn  |All Lines Possession  [24/04/21 26/04/21 ALFRETON.
North Jn 0005 Sat 0540 Mon
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN DERBY AND MATLOCK.
ACCESS MAINTAINED TO/FROM CHADDESDEN
SIDINGS.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683120 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession  |25/04/21 25/04/21 EAST BANK TUNNEL CAT11 PLTR W2021/6594401
LN736 South Jn Up Main 0015 Sun 0200 Sun DOWN HEELEY Follow-Up Work
LN750 P TBC 156m60ch and 158m40ch
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  |25/04/21 25/04/21 NWR24
LN807 Down 0015 Sun 0740 Sun
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession  |25/04/21 25/04/21 KEPT CLEAR OF STABLED UNITS
NW9001 (TE) 0015 Sun  |0740 Sun DOWN STATION SIDINGS TO BE KEPT CLEAR OF
Up Manchester STABLED UNITS
Heeley Heeley Up Heeley loop  |Possession  |25/04/21 25/04/21 NO ACCESS TO PLATFORMS 2C AND 7
0015 Sun 0740 Sun NO ACCESS TO SHUNT SPUR
IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South  |Sheffield North Jn Platform 2 Possession  |25/04/21 25/04/21 FOR STABLING OF TPE/NORTHERN UNITS
Jn Platform 5 0015 Sun 0740 Sun
NORTHERN TRAINS SHUNTING OPERATIONS IN
Sheffield South Jn Down Heeley Possession  |25/04/21 25/04/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Loop 0015 Sun  |0740 Sun NORTH END OF THE STATION
Sheffield South  [Sheffield North Jn Down Station Sidings 25/04/21 25/04/21 0200 SUN TO 0740 SUN
Jn Sidings Possession  |0015 Sun  |0740 Sun NO BOOKED TRAFFIC
Washer Shunt NO NORTHERN/TPE MOVEMENTS TO TAKE
Spur PLACE WITHIN THE STATION LIMITS
Brightside Station |Wincobank Jn Up West Slow Possession  |25/04/21 25/04/21 NO ACCESS/EGRESS FROM/TO EMR
Jn Down 0200 Sun  |0740 Sun ATTERCLIFFE
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [25/04/21 25/04/21
South Jn Up Main 0200 Sun 0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [25/04/21 25/04/21
Down 0200 Sun 0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Possession  [25/04/21 25/04/21
Jn Down Through 0200 Sun 0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  |25/04/21 25/04/21
(W) Down 0200 Sun 0740 Sun
Nunnery Main Line  |Down Main Possession  |25/04/21 25/04/21
Jn Up Main 0200 Sun 0740 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683120 Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 25/04/21 25/04/21

Continued Jn No.1 Possession  |0200 Sun  |0740 Sun

Up Station Siding
No.2
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2577779 |LN3201 |Aldwarke Jn Mexborough Jn Down Module TS11 [25/04/21 25/04/21 BEIGHTON ¢, WOODHOUSE RESIGNALLING & RE- |W2021/6079311
LN736 Mexborough Section 3 0040 Sun  |0630 Sun CONTROL Commissioning Work
LN804 Up Mexborough IP Signalling (Northern) / [Contractor TBC] 149m50ch and 15m50ch
LN806
LN807 '\SA.eXkI)O'LQUQh TS11 Signalling disconnection for T+5 data updates to
LN808 Uln%e (line Sheffield & Rotherham workstations i/c/w Beighton ¢,
LN816 p (0008 'Woodhouse resignalling and re-control project and
LN818 Barrow Hill South |Barrow Hill North Jn  |Down Barrow Hill [Module TS11 |[25/04/21 25/04/21 'Woodburn Jn remodelling scheme. Wheels-stationary
LN826 Jn Goods Section 3 0040 Sun  |0630 Sun required across both workstations for full duration.
LN828 Up Staveley Routes will be set and points swung for confidence
LN830 Goods Down testing. T3 possessions must not use signals
LN868 No.1 Reception controlled by these workstation for protection (¢,S¢ -
) prefixed signals and signals previously controlled by
No.2 Reception (W) Woodburn Jn, (WH) Woodhouse Jn or (BX)
Line ) Beighton Jn) as maintenance of a danger aspect
No.3 Reception cannot be guaranteed.
Beighton Jn Woodhouse Jn Down Beighton Module TS11 |25/04/21 25/04/21
Branch Section 3 0040 Sun  |0630 Sun
Up Beighton
Branch
Brightside Station |Wincobank Jn Up West Slow Module TS11 |25/04/21 25/04/21
Jn Down Section 3 0040 Sun  |0630 Sun
Chesterfield Masborough Jn Down and Up Module TS11 |25/04/21 25/04/21
South Jn Barrow Hill Section 3 0040 Sun  |0630 Sun
Moorthorpe Jn Down Main/Down |Module TS11 |25/04/21 25/04/21
Pontefract Section 3 0040 Sun  |0630 Sun
Up Main/Up
Pontefract
Dore South Jn Dore West Jn Up Dore Curve Module TS11 |25/04/21 25/04/21
Down Section 3 0040 Sun (0630 Sun
Dore Station Jn  |Totley Tunnel East |Down Manchester Modyle TS11 (25/04/21 25/04/21
(TE) Up Manchester Section 3 0040 Sun 0630 Sun
Heeley Heeley Up Heeley loop Module TS11 [25/04/21 25/04/21
Section 3 0040 Sun 0630 Sun
Holmes Jn LC Rotherham Central  |Holmes Curve Module TS11 |25/04/21 25/04/21
ccTv Jn Section 3 0040 Sun 0630 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Module TS11 [25/04/21 25/04/21
Down Section 3 0040 Sun  |0630 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South Sheffield North Jn Platform 1 Module TS11 [25/04/21 25/04/21
Jn Through Line Section 3 0040 Sun  |0630 Sun
Down Station
Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2577779 Platform 2
Continued Platform 2c
Platform 3
Platform 4
Platform 5
Platform 6
Platform 7
Platform 8
Up Station Sidings
1&2
Washer Shunt
Spur
Sheffield South Jn Down Heeley Module TS11 |25/04/21 25/04/21
Loop Section 3 0040 Sun 0630 Sun
Shepcote Lane  [Broughton Lane Jn  |[Down/Up South Module TS11 [25/04/21 25/04/21
East Jn West Curve Section 3 0040 Sun 0630 Sun
Tinsley South Jn Up/Down North Module TS11 |25/04/21 25/04/21
West Curve Section 3 0040 Sun  |0630 Sun
Swinton (South  [Hexthorpe Jn Down Module TS11 [25/04/21 25/04/21
Yorks) Conisbrough Section 3 0040 Sun  |0630 Sun
Up Conisbrough
Treeton Jn Masborough Sorting |Down Treeton Module TS11 [25/04/21 25/04/21
Sidings South Jn Goods Section 3 0040 Sun  |0630 Sun
Up Canklow
Goods
Wincobank Jn Ecclesfield West Jn  |Down Module TS11 |25/04/21 25/04/21
Barnsley/Down Section 3 0040 Sun  |0630 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB  |Aldwarke Jn Down & Up Module TS11 [25/04/21 25/04/21
(W) Tinsley/Single Section 3 0040 Sun  |0630 Sun
Deepcar Up Stocksbridge |Module TS11 |25/04/21 25/04/21
Down Section 3 0040 Sun  |0630 Sun
Nunnery Main Line  |Down Worksop Module TS11 |25/04/21 25/04/21
Jn Up Worksop Section 3 0040 Sun 0630 Sun
Woodhouse Jn  |Woodhouse Jn Sidings Module TS11 |25/04/21 25/04/21
Section 3 0040 Sun 0630 Sun
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696713 |LN3204 Netherfield Jn Rectory Jn Down and Up Possession  [25/04/21 25/04/21 **MOVED FROM WKO06 TO WKO04 AT V2***
LN3625 Grantham 0200 Sun  |1015 Sun
LN3635 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
Nottingham Nottingham Platform 1 Possession  |25/04/21 25/04/21 NOTTINGHAM EAST JN.
0200 Sun 1015 Sun
Platform 2 0200 SUN TO 0810 SUN
Stoke Lane LC AHB |Down and Up Possession  |25/04/21 25/04/21 NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO
Newark 0200 Sun 1015 Sun BE KEPT CLEAR. NO ACCESS TO/FROM
EASTCROFT DEPOT.
Nottingham Nottingham East Jn  |Eastcroft Down Sidings 25/04/21 25/04/21
Siding Possession 0200 Sun (1015 Sun 0810 SUN TO 1015 SUN
NO ACCESS TO NOTTINGHAM TO/FROM THE
EAST. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NOTTINGHAM AND
LINCOLN/GRANTHAM.
PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO
IACCESS TO/FROM EASTCROFT DEPOT.
P2021/2696039 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |26/04/21 26/04/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  |26/04/21 26/04/21 I/AND THE NLL
LN3210 0020 Mon /0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |26/04/21 26/04/21
Jn 0020 Mon  |0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |26/04/21 26/04/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  [26/04/21 26/04/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [26/04/21 26/04/21
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn  |Down and Up Possession  [26/04/21 26/04/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 26/04/21 26/04/21
Possession  |0020 Mon {0500 Mon
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East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2622044 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [25/04/21 26/04/21 SMITHFIELD SIDINGS TO BE KEPT CLEAR.
S0280 Platf 4 0145 Sun 0345 Mon LUL NORTHERN LINE TO BE OPEN.
atiorm GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
Herne Hill Down Holborn Possession  |25/04/21 26/04/21 TRAINS TO BE DIVERTED TO/FROM VICTORIA
Slow/Down 0145 Sun (0345 Mon PLATFORM 3.
Holborn GTR THAMESLINK TO RUN 2TPH LONDON
Up Holborn/Up BRIDGE TO WIMBLEDON VIA WEST CROYDON.
Holborn Slow 2TPH LONDON BRIDGE TO BRIGHTON AND
Blackfriars Jn Dickens Jn Down Snowhill Possession  |25/04/21 26/04/21 BERTH 6 UNITS IN SELHURST DEPOT.
Spur 0145 Sun 10345 Mon THAMESLINK CATFORD LOOP SERVICES
DIVERTED TO VICTORIA (E).
Metropolitan Jn Down Snowhill Possession  |25/04/21 26/04/21
; 0145 Sun 0345 Mon MAINTENANCE WORK K05.1
Up Snowhil \Works delivery
Canterbury Road |Loughborough Jn Down Brixton Spur |[Possession  |25/04/21 26/04/21
Jn Up Brixton Spur 0145 Sun  |0345 Mon
Farringdon Loughborough Jn Up Possession  [25/04/21 26/04/21
Moorgate/Down 0145 Sun  |0345 Mon
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Loughborough Jn |Cambria Jn Down Cambria Possession  |25/04/21 26/04/21
Spur 0145 Sun 0345 Mon
Up Cambria Spur
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |25/04/21 26/04/21
0145 Sun  |0345 Mon
Herne Hill Herne Hill Turnback Siding |Sidings 25/04/21 26/04/21
Possession  |0145 Sun (0345 Mon
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Data freeze: EAS V2 2021

Network Rail EAS - Section 7
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 5
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2681336 |LN3140 |Bletchley South |Bedford St. Johns Down and Up Possession  |01/05/21 04/05/21
MD101 Jn Vale 0130 Sat 0400 Tue (76 hrs)
Camden Jn Watford Junction Down and Up DC |Possession  [01/05/21 03/05/21
Electric 0130 Sat 1200 Mon (54 hrs)
Watford Junction |Denbigh Hall North |Down & Up Slow |Possession |01/05/21 04/05/21
Jn Down & Up Fast 0130 Sat 0400 Tue (76 hrs)
West London Jn  |Watford Junction Down & Up Fast |Possession |01/05/21 04/05/21
(Willesden) Down and Up 0130 Sat 0400 Tue (76 hrs)
Slow
P2021/2694642 |LN3201 |St. Pancras St. Pancras Platform 4 02/05/21 02/05/21 W2021/6628632
S0O400 International International 0015 Sun  |0815 Sun Track Maintenance
OmOch and OmOch
St. Pancras Dock Jn South Maintenance Sidings 02/05/21 02/05/21
International Siding Possession  |0015 Sun (0815 Sun (5 hrs)
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2694574 |LN3201 St. Pancras Dock Jn South Maintenance Possession  [02/05/21 02/05/21 POSSESSION PART 1:
LN3213 International Siding 0015 Sun  |0815 Sun 0015 SUN-0715 SUN
S0400 PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
S0410 York Way North Jn  |East Coast Possession 02/05/21 02/05/21 AF046
Mainline 0015 Sun  |0815 Sun PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO
Connection AF048
York Way South Jn  |CTRL Relief Possession  |02/05/21 02/05/21 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
0015 Sun  |0715 Sun TO PTS 2040
Down CTRL Possession ggi%S/SZUln (?821255; POSSESSION PART 2-
0715 SUN- 0815 SUN
York Way South  [St. Pancras Up CTRL Possession  |02/05/21 02/05/21 PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
Jn International 0015 Sun 0815 Sun IAF030

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO
AF019

OHL ISOLATION TO BE GIVEN UP BY 0615 TO
ALLOW TRAINS TO PAN UP.

ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO
ALLOW FIRST ARRIVALS & DEPARTURES.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.

PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
STABLING.

NO TRAINS TO BE STABLED IN PLATFORMS AT
STRATFORD INTERNATIONAL.

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR
UNITS.

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
CONSIDERED AS AN ALTERNATIVE.

POINTS 2016 HALF SET RENEWAL
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Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673294 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |05/05/21 05/05/21 0400 WED TO 0445 WED
South Jn Slow Diesels 0400 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE SLOW
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Carlton Road Jn  |West Hampstead Down and Up Line 05/05/21 05/05/21 RETIMED ACCORDINGLY.
South Jn Slow Blockage 0445 Wed 0545 Wed
0445 WED TO 0545 WED
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
FAST LINES.
P2021/2736819 |LN3201 Cricklewood Cricklewood Depot  |Up & Down Goods |Possession 01/05/21 04/05/21 ***ADDITIONAL POSSESSION AGREED AT EAS V2
LN3219 Jn 1&2 0001 Sat 0545 Tue DUE TO DEFERRAL OF WORK FROM WK22
LN3222 2020***
Cricklewood Cricklewood Depot  |North Reception |Possession |01/05/21 04/05/21
Depot Road No.1 0001 Sat 0545 Tue IP ENHANCEMENTS: BRENT CROSS STATION
North Reception SCHEME - DOWN SLOW TRACK SLUE.
Road No.2
Cricklewood Silkstream Jn Down Slow Possession  |01/05/21 04/05/21 0001 SAT TO 0205 SAT AND 0345 TUE TO 0545
South Jn Ub Slow 0001 Sat 0545 Tue TUE
P TRAINS TO TRAVEL OVER THE FAST LINES.
West Hampstead |Mill Hill Broadway Down Fast Possession  |01/05/21 04/05/21
North Jn Up Fast 0205 Sat 0345 Tue NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM
P THE NORTH: THAMESLINK ECS TO REVERSE AT
Brent Curve Jn  |Dudding Hill Jn Down and Up Possession  |01/05/21 02/05/21 KENTISH TOWN.
Brent Curve 2340 Sat 0850 Sun
NO ACCESS TO CRICKLEWOOD GOODS LOOPS
Cricklewood Dudding Hill Jn Down and Up Possession  |01/05/21 02/05/21 TO/FROM THE NORTH, FREIGHT TRAINS
Curve Jn Cricklewood 2340 Sat 0850 Sun REQUIRING REGULATION/CREW CHANGES TO
Curve USE THE HENDON LINES.
West Hampstead |Silkstream Jn Down and Up Possession  |01/05/21 02/05/21
South Jn Hendon 2340 Sat 0850 Sun 0205 SAT TO 0345 TUE

FAST AND SLOW LINES BLOCKED BETWEEN
WEST HAMPSTEAD NORTH JN AND SILKSTREAM
JN: EMR AND FREIGHT SERVICES RE-TIMED TO
USE THE HENDON LINES AND RUN OVER THE
SLOW LINES TO/FROM HARPENDEN JN. GOODS
LINE AUTHORITY REQUIRED.

THAMESLINK MML SERVICES UNABLE TO RUN
BETWEEN WEST HAMPSTEAD THAMESLINK AND
MILL HILL BROADWAY. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE. TRAINS TO RUN
TO/FROM MILL HILL BROADWAY OVER DOWN
FAST LINE TO/FROM RADLETT JN UNDER PILOT
WORKING ARRANGEMENTS. 8-CAR SERVICES TO
START/TERMINATE AT KENTISH TOWN
PLATFORM 3, 12-CAR SERVICES TO
START/TERMINATE AT WEST HAMPSTEAD
THAMESLINK PLATFORM 2.

ACCESS MAINTAINED TO/FROM CRICKLEWOOD
SOUTH SIDINGS.
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Week 5 - Continued
Work Type

Possession Ref [LOR Location from Location to Blocked Line Start
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—— T s |

Traffic Remarks

End

Protn Type
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East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

5 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2689783

LN3201

Cricklewood

Radlett Jn

Down and Up
Slow

Possession

03/05/21
2300 Mon

04/05/21
0530 Tue

TRAINS TO TRAVEL OVER THE FAST LINES.

NO ACCESS TO CRICKLEWOOD DEPOT AND UP &

Hendon (London)

Silkstream Jn

Down Hendon

Up Hendon

Possession

03/05/21
2300 Mon

04/05/21
0500 Tue

DOWN GOODS NOS.1&2 TO/FROM THE NORTH:
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN.

FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW
CHANGE RETIMED TO USE FAST OR HENDON
LINES.

CRICKLEWOOD UP & DOWN GOODS LOOPS
AVAILABLE FOR REVERSALS TO/FROM THE
SOUTH AND TO ACCESS CRICKLEWOOD
AGGREGATES TERMINAL ONLY.

\W2021/6594462
Follow-Up Work
7mOch and 12m55ch

P2021/2689784

LN3201

Cricklewood

Radlett Jn

Down and Up
Slow

Possession

04/05/21
2300 Tue

05/05/21
0530 Wed

TRAINS TO TRAVEL OVER THE FAST LINES.

NO ACCESS TO CRICKLEWOOD DEPOT AND UP &

Hendon (London)

Silkstream Jn

Down Hendon

Up Hendon

Possession

04/05/21
2300 Tue

05/05/21
0500 Wed

DOWN GOODS NOS.1&2 TO/FROM THE NORTH:
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN.

FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW
CHANGE RETIMED TO USE FAST OR HENDON
LINES.

CRICKLEWOOD UP & DOWN GOODS LOOPS
AVAILABLE FOR REVERSALS TO/FROM THE
SOUTH AND TO ACCESS CRICKLEWOOD
AGGREGATES TERMINAL ONLY.

W2021/6594463
Follow-Up Work
7mOch and 12m55ch

P2021/2689785

LN3201

Cricklewood

Radlett Jn

Down and Up
Slow

Possession

05/05/21
2300 Wed

06/05/21
0530 Thu

TRAINS TO TRAVEL OVER THE FAST LINES.

NO ACCESS TO CRICKLEWOOD DEPOT AND UP &

Hendon (London)

Silkstream Jn

Down Hendon

Up Hendon

Possession

05/05/21
2300 Wed

06/05/21
0500 Thu

DOWN GOODS NOS.1&2 TO/FROM THE NORTH:
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN.

FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW
CHANGE RETIMED TO USE FAST OR HENDON
LINES.

CRICKLEWOOD UP & DOWN GOODS LOOPS
AVAILABLE FOR REVERSALS TO/FROM THE
SOUTH AND TO ACCESS CRICKLEWOOD
AGGREGATES TERMINAL ONLY.

\W2021/6594464
Follow-Up Work
7mOch and 12m55ch
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Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2689786 |LN3201 |Cricklewood Radlett Jn Down and Up Possession  |06/05/21 07/05/21 TRAINS TO TRAVEL OVER THE FAST LINES. \W2021/6594465
Slow 2300 Thu  |0530 Fri Follow-Up Work
NO ACCESS TO CRICKLEWOOD DEPOT AND UP & [7mOch and 12m55ch
Hendon (London) |Silkstream Jn Down Hendon Possession  |06/05/21 07/05/21 DOWN GOODS NOS.1&2 TO/FROM THE NORTH:
u 2300 Thu 0500 Fri THAMESLINK ECS TO REVERSE AT KENTISH
p Hendon
TOWN.
FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW
CHANGE RETIMED TO USE FAST OR HENDON
LINES.
CRICKLEWOOD UP & DOWN GOODS LOOPS
IAVAILABLE FOR REVERSALS TO/FROM THE
SOUTH AND TO ACCESS CRICKLEWOOD
AGGREGATES TERMINAL ONLY.
P2021/2692897 |LN3201 St. Albans Luton South Jn Down Slow Possession 01/05/21 02/05/21 2300 SAT TO 0015 SUN AND 0835 SUN TO 1200 \W2021/6574885
Up Slow 2300 Sat 1200 Sun SUN C20 Reballast ABC - High
p TRAINS RE-TIMED TO TRAVEL OVER THE FAST Output
St. Albans Luton South Jn Up Fast Possession  |02/05/21 02/05/21 LINES. 21m60ch and 26m40ch
0015 Sun 0620 Sun
THAMESLINK LUTON TERMINATORS TO
St. Albans Luton South Jn Up Fast Line 02/05/21 02/05/21 START/TERMINATE AT ST.ALBANS.
Blockage +T- |0635 Sun (0655 Sun
COoD [3]MINS REQUIRED IN ALL UP TRAINS
St. Albans Luton South Jn Up Fast Line 02/05/21 02/05/21 APPROACHING ST.ALBANS DUE TO 20MPH TSR.
Blockage +T- |0705 Sun  |0725 Sun
COoD 0015 SUN TO 0235 SUN
St. Albans Luton South Jn Up Fast Line 02/05/21 02/05/21 DOWN TRAINS TO TRAVEL OVER THE DOWN
Blockage +T- (0735 Sun  |0805 Sun FAST LINE. NO ROUTE FOR UP TRAINS.
COoD
St. Albans Luton South Jn Up Fast Line 02/05/21 02/05/21 0235 SUN TO 0620 SUN
Blockage +T- (0820 Sun  |0835 Sun NO BOOOKED TRAFFIC.
COD
0620 SUN TO 0835 SUN
TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES
BETWEEN WTT SERVICES
9MO03/9M05/9M07/9M09/9M11 ONLY, NO
ADDITIONAL STP/VSTP MOVES PERMITTED.
[3]IMINS REQUIRED IN ALL UP TRAINS
APPROACHING RADLETT JN DUE TO 20MPH TSR.
NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES
AJAX (OUT OF GAUGE LOADS) SHALL BE
PROHIBITED FROM PASSING THE RENEWAL
SYSTEM(S) WHILST IT WORKING WITH AN
ADJACENT LINE OPEN TO TRAFFIC
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EAS - Section 7

Data freeze: EAS V2 2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2021/2692945 |LN3201 |Wellingborough |Harrowden Jn Down Goods Possession W2021/6574832
North Jn Loop C20 Reballast ABC - High
Output
Kettering North Jn Down and Up Fast |Possession 67m55ch and 73m40ch
Wellingborough  |Wellingborough Wellingborough  |Sidings
Down Sidings Possession
Wellingborough  |Market Harborough |Down and Up Possession
North Jn Fast/Main
P2021/2692936 |LN3201 |Wellingborough |Harrowden Jn Down Goods Possession  |04/05/21 05/05/21 2140 TUE TO 2330 TUE \W2021/6574829
North Jn Loop 2140 Tue 0540 Wed TRAINS RE-TIMED TO TRAVEL OVER THE SLOW  |C20 Reballast ABC - High
LINES. Output
Kettering North Jn Down and Up Fast |Possession  |04/05/21 04/05/21 67m55ch and 73m40ch
2140 Tue 2330 Tue 2330 TUE TO 0540 WED
i i i _ TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Wellingborough  |Wellingborough Wellingborough  |Sidings 04/05/21 05/05/21 LINES AND DIVERTED VIA CORBY AND MANTON
Down Sidings Possession (2140 Tue  |0540 Wed JN.
Wellingborough  |Market Harborough |Down and Up Possession  |04/05/21 05/05/21
North Jn Fast/Main 2330 Tue  |0540 Wed
P2021/2692942 |LN3201 |Wellingborough |Harrowden Jn Down Goods Possession  |05/05/21 06/05/21 2140 WED TO 2330 WED W2021/6574830
North Jn Loop 2140 Wed |0540 Thu TRAINS RE-TIMED TO TRAVEL OVER THE SLOW  |C20 Reballast ABC - High
LINES. Output
Kettering North Jn Down and Up Fast |Possession  |05/05/21 05/05/21 67m55ch and 73m40ch
2140 Wed 2330 Wed 2330 WED TO 0540 THU
i i i _ TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Wellingborough  |Wellingborough Wellingborough | Sidings 05/05/21 06/05/21 LINES AND DIVERTED VIA CORBY AND MANTON
Down Sidings Possession  [2140 Wed |0540 Thu JIN.
Wellingborough  |Market Harborough |Down and Up Possession  |05/05/21 06/05/21
North Jn Fast/Main 2330 Wed |0540 Thu
P2021/2692943 |LN3201 |Wellingborough |Harrowden Jn Down Goods Possession  |06/05/21 07/05/21 2140 THU TO 2330 THU W2021/6574831
North Jn Loop 2140 Thu  |0540 Fri TRAINS RE-TIMED TO TRAVEL OVER THE SLOW  |C20 Reballast ABC - High
LINES. Output
Kettering North Jn Down and Up Fast |Possession  |06/05/21 06/05/21 67m55ch and 73m40ch
2140 Thu 2330 Thu 2330 THU TO 0540 FRI
i i i _ TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Wellingborough  |Wellingborough Wellingborough | Sidings 06/05/21 07/05/21 LINES AND DIVERTED VIA CORBY AND MANTON
Down Sidings Possession  |2140 Thu  |0540 Fri JIN.
Wellingborough  |Market Harborough |Down and Up Possession  |06/05/21 07/05/21
North Jn Fast/Main 2330 Thu 0540 Fri
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Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2021/2690476 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |02/05/21
LN3216 0145 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |02/05/21
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |02/05/21
0145 Sun
Dickens Jn Down Snowhill Possession  |02/05/21
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession  |02/05/21
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |02/05/21
0145 Sun
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Week 6
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2673303 |LN3201 |Kentish Town Jn |West Hampstead Down and Up Fast | BLOCKED To |12/05/21 12/05/21 0415 WED TO 0500 WED
South Jn Diesels 0400 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Kentish Town Jn  |West Hampstead Down and Up Fast |Line 12/05/21 12/05/21 RETIMED ACCORDINGLY.
South Jn Blockage 0445 Wed 0545 Wed
0500 WED TO 0600 WED
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
SLOW LINES.

B

E— —
_— T e
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Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673418 |LN3201 Mill Hill Broadway |Radlett Jn Down Slow Line 11/05/21 11/05/21 TRAINS TO TRAVEL OVER THE FAST LINES.
Up Slow Blockage 0400 Tue  |0500 Tue
NO ACCESS TO CRICKLEWOOD DEPOT OR UP &
DOWN GOODS LOOPS TO/FROM THE NORTH.
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN. FREIGHT SERVICES BOOKED FOR
REGULATING AT CRICKLEWOOD TO USE THE
HENDON LINES.
P2021/2692898 |LN3201 |St. Albans Luton South Jn Down Slow Possession  |08/05/21 09/05/21 2300 SAT TO 0015 SUN AND 0835 SUN TO 1200 W2021/6574909
Up Slow 2300 Sat 1200 Sun SUN C20 Reballast ABC - High
TRAINS RE-TIMED TO TRAVEL OVER THE FAST Output
St. Albans Luton South Jn Up Fast Possession  |09/05/21 09/05/21 LINES. 21m60ch and 26m40ch
0015 Sun 0620 Sun
THAMESLINK LUTON TERMINATORS TO
St. Albans Luton South Jn Up Fast Line 09/05/21 09/05/21 START/TERMINATE AT ST.ALBANS.
Blockage +T- |0635 Sun 0655 Sun
COoD [3]MINS REQUIRED IN ALL UP TRAINS
St. Albans Luton South Jn Up Fast Line 09/05/21 09/05/21 APPROACHING ST.ALBANS DUE TO 20MPH TSR.
Blockage +T- |0705 Sun 0725 Sun
COoD 0015 SUN TO 0235 SUN
St. Albans Luton South Jn Up Fast Line 09/05/21 09/05/21 DOWN TRAINS TO TRAVEL OVER THE DOWN
Blockage +T- |0735 Sun  |0805 Sun FAST LINE. NO ROUTE FOR UP TRAINS.
CoD
St. Albans Luton South Jn Up Fast Line 09/05/21 09/05/21 0235 SUN TO 0620 SUN
Blockage +T- |0820 Sun 0835 Sun NO BOOOKED TRAFFIC.
COD
0620 SUN TO 0835 SUN
TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES
BETWEEN WTT SERVICES
9M03/9M05/9M07/9M09/9M11 ONLY, NO
ADDITIONAL STP/VSTP MOVES PERMITTED.
[3]MINS REQUIRED IN ALL UP TRAINS
APPROACHING RADLETT JN DUE TO 20MPH TSR.
NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES
AJAX (OUT OF GAUGE LOADS) SHALL BE
PROHIBITED FROM PASSING THE RENEWAL
SYSTEM(S) WHILST IT WORKING WITH AN
ADJACENT LINE OPEN TO TRAFFIC
P2021/2673427 |LN3201 |Sharnbrook Jn Wellingborough Down Slow Line 14/05/21 14/05/21 ALL TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Up Slow Blockage 0900 Fri 0955 Fri
P (NOTE: NO BOOKED WTT TRAFFIC ON SLOW
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
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Network Rail

East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week

6 - Continued

Possession Ref [LOR

Location from

H-

Location to

Blocked Line

Protn Type

e T e |
=
e |

Start

Traffic Remarks

Work Type

P2021/2692947

LN3201
LN3234
LN3615

2130 TO 2250
INTERMODAL TRAFFIC DIVERTED VIA
'WCML/NLL/GEML.

NON-GAUGE CRITICAL FREIGHT DIVERTED VIA
NOTTINGHAM AND GRANTHAM.

DOWN LINE BLOCKED 2145-2215. BETWEEN 2130-
2145 AND 2215-2250, PASSAGE OF THE
FOLLOWING SERVICES WILL BE FACILITATED

OVER THE DOWN LINE: 1N69, 2R92, ONE OF
6M44/45/50 AND IN71.

2250 TO 0530
TRAINS RE-TIMED TO TRAVEL OVER THE FAST
LINES.

INTERMODAL TRAFFIC DIVERTED VIA
WCML/NLL/GEML.

NON-GAUGE CRITICAL FREIGHT DIVERTED VIA
NOTTINGHAM AND GRANTHAM.

Frisby LC Syston East Jn Up Peterborough |Possession  [10/05/21 11/05/21
2130 Mon  |0530 Tue
Syston East Jn Syston North Jn Up North Curve  |Possession  |10/05/21 11/05/21
2130 Mon  |0530 Tue
Frisby LC Syston East Jn Down Line 10/05/21 10/05/21
Peterborough Blockage 2130 Mon  |2145 Mon
(Between
Trains)
Frisby LC Syston East Jn Down Line 10/05/21 10/05/21
Peterborough Blockage 2145 Mon  |2215 Mon
Frisby LC Syston East Jn Down Line 10/05/21 10/05/21
Peterborough Blockage 2215 Mon 2250 Mon
(Between
Trains)
Frisby LC Syston East Jn Down Possession  |10/05/21 11/05/21
Peterborough 2250 Mon  |0530 Tue
Leicester South  |Loughborough North |Up & Down Possession  |10/05/21 11/05/21
Jn Jn Slow/Down and 2250 Mon 0530 Tue
Up Slow
Syston East Jn Syston North Jn Down North Curve |Possession  |10/05/21 11/05/21
2250 Mon  |0530 Tue
Syston South Jn  |Syston East Jn Up & Down South |Possession  |10/05/21 11/05/21
Curve 2250 Mon (0530 Tue

W2021/6575513

C20 Reballast ABC - High

Output

104m20ch and 108m20ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2692952 |LN3201 Frisby LC Syston East Jn Up Peterborough |Possession  [11/05/21 12/05/21 2130 TO 2250 W2021/6575563
LN3234 2130 Tue |0530 Wed INTERMODAL TRAFFIC DIVERTED VIA C20 Reballast ABC - High
LN3615 WCML/NLL/GEML.
Syston East Jn Syston North Jn Up North Curve Possession  [11/05/21 12/05/21 104m20ch and 108m20ch
2130 Tue |0530 Wed NON-GAUGE CRITICAL FREIGHT DIVERTED VIA
_ _ NOTTINGHAM AND GRANTHAM.
Frisby LC Syston East Jn Down Line 11/05/21 11/05/21
Peterborough Blockage 2130 Tue  |2145 Tue DOWN LINE BLOCKED 2145-2215. BETWEEN 2130-
(Be_tween 2145 AND 2215-2250, PASSAGE OF THE
_ Tralns) FOLLOWING SERVICES WILL BE FACILITATED
Frisby LC Syston East Jn Down Line 11/05/21 11/05/21 OVER THE DOWN LINE: 1N69, 2R92, ONE OF
Peterborough Blockage 2145 Tue 2215 Tue 6M44/45/50 AND 1N71.
Frisby LC Syston East Jn Down Line 11/05/21 11/05/21 2250 TO 0530
Peterborough  |Blockage 2215 Tue 2250 Tue TRAINS RE-TIMED TO TRAVEL OVER THE FAST
(BetWeen LINES.
Trains)
Peterborough 2250 Tue 0530 Wed WCML/NLL/GEML.
Leicester South  |Loughborough North |Up & Down Possession  [11/05/21 12/05/21
NON-GAUGE CRITICAL FREIGHT DIVERTED VIA
n n Slow/Down and 2250 Tue 0530 Wed NOTTINGHAM AND GRANTHAM
Up Slow '
Syston East Jn Syston North Jn Down North Curve |Possession  [11/05/21 12/05/21
2250 Tue  |0530 Wed
Syston South Jn  |Syston East Jn Up & Down South |Possession  [11/05/21 12/05/21
Curve 2250 Tue  |0530 Wed
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2692953 |LN3201 Frisby LC Syston East Jn Up Peterborough |Possession  [12/05/21 13/05/21 2130 TO 2250 \W2021/6575564
LN3234 2130 Wed (0530 Thu INTERMODAL TRAFFIC DIVERTED VIA C20 Reballast ABC - High
LN3615 WCML/NLL/GEML.
Syston East Jn Syston North Jn Up North Curve Possession  [12/05/21 13/05/21 104m20ch and 108m20ch
2130 Wed 0530 Thu NON-GAUGE CRITICAL FREIGHT DIVERTED VIA
_ _ NOTTINGHAM AND GRANTHAM.
Frisby LC Syston East Jn Down Line 12/05/21 12/05/21
Peterborough Blockage 2130 Wed 2145 Wed DOWN LINE BLOCKED 2145-2215. BETWEEN 2130-
(Be_tween 2145 AND 2215-2250, PASSAGE OF THE
_ T_ralns) FOLLOWING SERVICES WILL BE FACILITATED
Frisby LC Syston East Jn Down Line 12/05/21 12/05/21 OVER THE DOWN LINE: 1N69, 2R92, ONE OF
Peterborough Blockage 2145 Wed 2215 Wed 6M44/45/50 AND 1N71.
Frisby LC Syston East Jn Down Line 12/05/21 12/05/21 2250 TO 0530
Peterborough Blockage 12215 Wed 2250 Wed TRAINS RE-TIMED TO TRAVEL OVER THE FAST
(BetWeen LINES.
Trains)
Peterborough 2250 Wed 0530 Thu 'WCML/NLL/GEML.
Leicester South  |Loughborough North |Up & Down Possession  [12/05/21 13/05/21
NON-GAUGE CRITICAL FREIGHT DIVERTED VIA
n n Slow/Down and 2250 Wed 0530 Thu NOTTINGHAM AND GRANTHAM
Up Slow '
Syston East Jn Syston North Jn Down North Curve |Possession  |12/05/21 13/05/21
2250 Wed (0530 Thu
Syston South Jn  |Syston East Jn Up & Down South |Possession  [12/05/21 13/05/21
Curve 2250 Wed (0530 Thu
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2692954 |LN3201 Frisby LC Syston East Jn Up Peterborough |Possession  [13/05/21 14/05/21 2130 TO 2250
LN3234 2130 Thu 0530 Fri INTERMODAL TRAFFIC DIVERTED VIA
LN3615 'WCML/NLL/GEML.
Syston East Jn Syston North Jn Up North Curve Possession  [13/05/21 14/05/21
2130 Thu 0530 Fri NON-GAUGE CRITICAL FREIGHT DIVERTED VIA
_ _ NOTTINGHAM AND GRANTHAM.
Frisby LC Syston East Jn Down Line 13/05/21 13/05/21
Peterborough Blockage 2130 Thu  |2145 Thu DOWN LINE BLOCKED 2145-2215. BETWEEN 2130-
(Between 2145 AND 2215-2250, PASSAGE OF THE
_ Trains) FOLLOWING SERVICES WILL BE FACILITATED
Frisby LC Syston East Jn Down Line 13/05/21 13/05/21 OVER THE DOWN LINE: 1N69, 2R92, ONE OF
Peterborough Blockage 2145 Thu 2215 Thu 6M44/45/50 AND 1N71.
Frisby LC Syston East Jn Down Line 13/05/21 13/05/21 2250 TO 0530
Peterborough |Blockage 2215 Thu 2250 Thu TRAINS RE-TIMED TO TRAVEL OVER THE FAST
(Between LINES.
Trains)
Peterborough 2250 Thu 0530 Fri WCML/NLL/GEML.
Leicester South  |Loughborough North |Up & Down Possession  [13/05/21 14/05/21
. NON-GAUGE CRITICAL FREIGHT DIVERTED VIA
Jn Jn Slow/Down and 2250 Thu 0530 Fri NOTTINGHAM AND GRANTHAM
Up Slow '
Syston East Jn Syston North Jn Down North Curve |Possession  |13/05/21 14/05/21
2250 Thu  |0530 Fri
Syston South Jn  |Syston East Jn Up & Down South |Possession  |13/05/21 14/05/21
Curve 2250 Thu  |0530 Fri
P2021/2696700 |LN3201 |Syston NorthJn |Meadow Lane Jn Down and Up Possession  |09/05/21 09/05/21 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3204 Slow/High Level 0020 Sun 0645 Sun SILEBY, LOUGHBOROUGH NORTH, RATCLIFFE
LN3261 AND TRENT SOUTH JNS.
Syston South Jn  [Sheet Stores Jn Down and Up Possession  [09/05/21 09/05/21
Fast/Main 0020 Sun  |0855 Sun 0020 SUN TO 0645 SUN
_ NO BOOKED TRAFFIC.
Trent South Jn Trent East Jn Down and Up Possession  |09/05/21 09/05/21
Nottingham 0020 Sun  |0855 Sun 0645 SUN TO 0855 SUN
EMR INTERCITY SERVICES RE-TIMED TO TRAVEL
VIA TOTON CENTRE (REVERSE) AND THENCE
OVER THE HIGH LEVEL/SLOW LINES BETWEEN
TOTON CENTRE AND SYSTON SOUTH JN.
DIRECT ROUTE BETWEEN NOTTINGHAM AND
DERBY UNAFFECTED.
GOODS LINE AUTHORITY REQUIRED FOR DOWN
TOTON GOODS BETWEEN TOTON CENTRE JN
AND TOTON NORTH JN.
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East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 6 - Continued

Possession Ref [LOR

Location from

B

Location to

Blocked Line

Protn Type

Start

| Work Type

Traffic Remarks

P2021/2690439

LN3213
LN3216
S0280

Blackfriars Blackfriars Platform 3 Possession  |09/05/21
Platform 4 0145 Sun
Loughborough Jn Down Holborn Possession  |09/05/21
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |09/05/21
0145 Sun
Dickens Jn Down Snowhill Possession  |09/05/21
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession  |09/05/21
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |09/05/21
0145 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 7
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2696693 |LN3201 Brent Curve Jn Dudding Hill Jn Down and Up Possession  [15/05/21 16/05/21 IP ENHANCEMENTS: BRENT CROSS SCHEME
LN3210 Brent Curve 2330 Sat 0855 Sun STATION CONSTRUCTION WORKS
LN3213 BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3219 |Cricklewood Dudding Hill Jn Down and Up Possession  |15/05/21 16/05/21 ST.PANCRAS HIGH LEVEL
LN3222 |Curve Jn Cricklewood 2330Sat  |0855 Sun
Curve 2330 SAT TO 0215 SUN AND 0555 SUN TO 0855
Dock Jn North Kentish Town Jn Up & Down Relief |Possession |15/05/21 16/05/21 SUN
2330 Sat 0855 Sun TRAINS TO TRAVEL OVER THE SLOW LINES.
Dock Jn South Kentish Town Jn Up & Down Slow |Possession  |15/05/21 16/05/21 3 PLATFORMS AVAILABLE FOR EMT STABLING AT
2330 Sat 0855 Sun ST.PANCRAS HIGH LEVEL.
Hendon (London) |Silkstream Jn Hendon Chord Possession  [15/05/21 16/05/21 THAMESLINK SERVICES TO RUN TO/FROM
2330 Sat 0855 Sun ST.PANCRAS INTERNATIONAL LOW LEVEL.
ﬁ\tfefr?gticgiz | Radlett Jn Down Fast Possession 213%%5/321 O186/05é21 0215 SUN TO 0555 SUN
Up Fast at 55 Sun NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE
FOR EMT STABLING AT ST.PANCRAS HIGH LEVEL.
West Hampstead |Silkstream Jn Down and Up Possession  |15/05/21 16/05/21 © S GATS CRAS HIG
South Jn Hendon 2330 Sat  |0855 Sun
West Hampstead Run Round Road |Possession |15/05/21 16/05/21
North Jn 2330 Sat 0855 Sun
Carlton Road Jn  |Junction Road Jn Down and Up Possession  [16/05/21 16/05/21
Tottenham 0215 Sun  |0555 Sun
Cricklewood Cricklewood Depot  |Up Goods Nol & |Possession |16/05/21 16/05/21
South Jn Jn Up Goods No2 0215 Sun  |0555 Sun
Kentish Town Kentish Town Jn Down and Up Possession  [16/05/21 16/05/21
Moorgate 0215 Sun  |0555 Sun
Kentish Town Jn |Harpenden Jn Down and Up Possession  |16/05/21 16/05/21
Slow 0215Sun  [0555 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2694582 |LN3201 |St. Pancras Dock Jn South Maintenance Possession  |16/05/21 16/05/21
LN3213 International Siding 0015 Sun  |0715 Sun
S0400
S0410 York Way North Jn  |[East Coast Possession  |16/05/21 16/05/21
Mainline 0015 Sun  |0715 Sun
Connection
York Way South Jn  |Down CTRL Possession  |16/05/21 16/05/21
0015 Sun  |0715 Sun
CTRL Relief Possession  |16/05/21
0015 Sun
York Way South  |St. Pancras Up CTRL Possession  |16/05/21
Jn International 0015 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2694643 |LN3201 |St. Pancras St. Pancras Platform 4 Line 16/05/21 16/05/21 W2021/6628638
S0O400 International International Blockage 0015 Sun  |0715 Sun Track Maintenance
OmOch and OmOch
St. Pancras Dock Jn South Maintenance Sidings 16/05/21 16/05/21
International Siding Possession  |0015 Sun  |0715 Sun (5 hrs)
P2021/2673312 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |19/05/21 19/05/21 0400 WED TO 0445 WED
South Jn Slow Diesels 0400 Wed 0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE SLOW
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Carlton Road Jn  |West Hampstead Down and Up Line 19/05/21 19/05/21 RETIMED ACCORDINGLY.
South Jn Slow Blockage 0445 Wed (0545 Wed
0445 WED TO 0545 WED
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
FAST LINES.
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673279 |LN3201 | Cricklewood Silkstream Jn Down Hendon Possession  |21/05/21

Curve Jn Up Hendon 2300 Fri

Cricklewood Radlett Jn Down Fast Possession  |21/05/21 24/05/21

South Jn Up Fast 2300 Fri 0545 Mon

Hendon (London) |Silkstream Jn Hendon Chord Possession  |21/05/21 24/05/21

2300 Fri 0545 Mon
Cricklewood Mill Hill Broadway Down Slow Possession  |23/05/21 23/05/21

0040 Sun  |0850 Sun
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Network Rail
East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 7 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2692899 |LN3201

St. Albans

Luton South Jn

Down Slow

Up Slow

Possession

15/05/21
2300 Sat

16/05/21
1200 Sun

2300 SAT TO 0015 SUN AND 0835 SUN TO 1200
SUN
TRAINS RE-TIMED TO TRAVEL OVER THE FAST

St. Albans

Luton South Jn

Up Fast

Possession

16/05/21
0015 Sun

16/05/21
0620 Sun

LINES.

THAMESLINK LUTON TERMINATORS TO

St. Albans

Luton South Jn

Up Fast

Line
Blockage +T-
CoD

16/05/21
0635 Sun

16/05/21
0655 Sun

START/TERMINATE AT ST.ALBANS.

[3]IMINS REQUIRED IN ALL UP TRAINS

St. Albans

Luton South Jn

Up Fast

Line
Blockage +T-
CoD

16/05/21
0705 Sun

16/05/21
0725 Sun

APPROACHING ST.ALBANS DUE TO 20MPH TSR.

0015 SUN TO 0235 SUN

St. Albans

Luton South Jn

Up Fast

Line
Blockage +T-
CoD

16/05/21
0735 Sun

16/05/21
0805 Sun

DOWN TRAINS TO TRAVEL OVER THE DOWN
FAST LINE. NO ROUTE FOR UP TRAINS.

St. Albans

Luton South Jn

Up Fast

Line
Blockage +T-
COoD

16/05/21
0820 Sun

16/05/21
0835 Sun

0235 SUN TO 0620 SUN
NO BOOOKED TRAFFIC.

0620 SUN TO 0835 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES
BETWEEN WTT SERVICES
9MO03/9M05/9M07/9M09/9M11 ONLY, NO
ADDITIONAL STP/VSTP MOVES PERMITTED.

[3]MINS REQUIRED IN ALL UP TRAINS
APPROACHING RADLETT JN DUE TO 20MPH TSR.

NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES
AJAX (OUT OF GAUGE LOADS) SHALL BE
PROHIBITED FROM PASSING THE RENEWAL
SYSTEM(S) WHILST IT WORKING WITH AN
ADJACENT LINE OPEN TO TRAFFIC

\W2021/6575068

C20 Reballast ABC - High
Output

23m40ch and 27m30ch

P2021/2692955 |LN3207

Toton North Jn

Codnor Park Jn

Down and Up
Erewash Fast

Possession

17/05/21
2145 Mon

18/05/21
0545 Tue

TRAINS TO TRAVEL OVER THE UP&DOWN
EREWASH SLOW.

DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE TO/FROM ILKESTON AND LANGLEY
MILL STATIONS.

W2021/6575618

C20 Reballast ABC - High
Output

127m10ch and 131m40ch

P2021/2692956 |LN3207

Toton North Jn

Codnor Park Jn

Down and Up
Erewash Fast

Possession

18/05/21
2145 Tue

19/05/21
0545 Wed

TRAINS TO TRAVEL OVER THE UP&DOWN
EREWASH SLOW.

DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE TO/FROM ILKESTON AND LANGLEY
MILL STATIONS.

\W2021/6575645

C20 Reballast ABC - High
Output

127m10ch and 131m40ch
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2692957 |LN3207 |Toton North Jn Codnor Park Jn Down and Up Possession  |19/05/21 20/05/21 TRAINS TO TRAVEL OVER THE UP&DOWN W2021/6575646
Erewash Fast 2145 Wed [0545 Thu EREWASH SLOW. C20 Reballast ABC - High
Output
DUE TO LIMITED CAPACITY, SELECTED SERVICES [127m10ch and 131m40ch
DIVERTED VIA AMBERGATE JN AND DERBY.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE TO/FROM ILKESTON AND LANGLEY
MILL STATIONS.
P2021/2692958 |LN3207 |Toton North Jn Codnor Park Jn Down and Up Possession  |20/05/21 21/05/21 TRAINS TO TRAVEL OVER THE UP&DOWN \W2021/6575647
Erewash Fast 2145 Thu  |0545 Fri EREWASH SLOW. C20 Reballast ABC - High
Output
DUE TO LIMITED CAPACITY, SELECTED SERVICES [127m10ch and 131m40ch
DIVERTED VIA AMBERGATE JN AND DERBY.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE TO/FROM ILKESTON AND LANGLEY
MILL STATIONS.
P2021/2690477 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |16/05/21
LN3216 0145 Sun
S0280 Platform 4
Loughborough Jn Down Holborn Possession  |16/05/21
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |16/05/21
0145 Sun
Dickens Jn Down Snowhill Possession  |16/05/21
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession  |16/05/21
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |16/05/21
0145 Sun
P2021/2695540 |LN3505 Uttoxeter Stallington LC Down and Up Possession 17/05/21 DERBY WORKS DELIVERY: PLTR DAGDALE
Stoke 0630 Mon
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN UTTOXETER AND STOKE.
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 8
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2673321 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |26/05/21 26/05/21 0300 WED TO 0400 WED
South Jn Slow Diesels 0300 Wed 0345 Wed ALL TRAINS TO TRAVEL OVER THE FAST LINES.
Carlton Road Jn  |West Hampstead Down and Up Line 26/05/21 26/05/21 0400 WED TO 0445 WED
South Jn Slow Blockage 0345 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST
_ LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Kentish Town Jn |West Hampstead Down and Up Fast | BLOCKED To |26/05/21 26/05/21 RETIMED ACCORDINGLY.
South Jn Diesels 0400 Wed 0445 Wed
- - 0445 WED TO 0545 WED
Kentish Town Jn  |West Hampstead Down and Up Fast |Line 26/05/21 26/05/21 ALL TRAINS TO TRAVEL OVER THE SLOW LINES.
South Jn Blockage 0445 Wed 0545 Wed
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 8 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673279 |LN3201 | Cricklewood Silkstream Jn Down Hendon Possession  |21/05/21

Curve Jn Up Hendon 2300 Fri

Cricklewood Radlett Jn Down Fast Possession  |21/05/21 24/05/21

South Jn Up Fast 2300 Fri 0545 Mon

Hendon (London) |Silkstream Jn Hendon Chord Possession  |21/05/21 24/05/21

2300 Fri 0545 Mon
Cricklewood Mill Hill Broadway Down Slow Possession  |23/05/21 23/05/21

0040 Sun  |0850 Sun
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2692901 |LN3201 |Harpenden Jn Luton South Jn Down Slow Possession  |22/05/21 23/05/21 2300 SAT TO 0010 SUN AND 0830 SUN TO 1200 \W2021/6575074
Up Slow 2300 Sat 1200 Sun SUN C20 Reballast ABC - High
TRAINS RE-TIMED TO TRAVEL OVER THE FAST Output
Harpenden Jn Luton South Jn Up Fast Possession  |23/05/21 23/05/21 LINES. 24m46ch and 27m70ch
0015 Sun 0620 Sun
THAMESLINK LUTON TERMINATORS TO
Harpenden Jn Luton South Jn Up Fast Line 23/05/21 23/05/21 START/TERMINATE AT ST.ALBANS.
Blockage +T- |0630 Sun 0650 Sun
COoD [3]MINS REQUIRED IN ALL UP TRAINS
Harpenden Jn Luton South Jn Up Fast Line 23/05/21 23/05/21 /APPROACHING ST.ALBANS DUE TO 20MPH TSR.
Blockage +T- |0700 Sun (0720 Sun
COoD 0010 SUN TO 0235 SUN
Harpenden Jn Luton South Jn Up Fast Line 23/05/21 23/05/21 DOWN TRAINS TO TRAVEL OVER THE DOWN
Blockage +T- |0730 Sun  |0800 Sun FAST LINE. NO ROUTE FOR UP TRAINS.
CoD
Harpenden Jn Luton South Jn Up Fast Line 23/05/21 23/05/21 0235 SUN TO 0620 SUN
Blockage +T- |0815 Sun (0830 Sun NO BOOOKED TRAFFIC.
COD
0620 SUN TO 0830 SUN
TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES
BETWEEN WTT SERVICES
9M03/9M05/9M07/9M09/9M11 ONLY, NO
/ADDITIONAL STP/VSTP MOVES PERMITTED.
[3]MINS REQUIRED IN ALL UP TRAINS
APPROACHING RADLETT JN DUE TO 20MPH TSR.
NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES
AJAX (OUT OF GAUGE LOADS) SHALL BE
PROHIBITED FROM PASSING THE RENEWAL
SYSTEM(S) WHILST IT WORKING WITH AN
ADJACENT LINE OPEN TO TRAFFIC
P2021/2673428 |LN3201 Sharnbrook Jn Wellingborough Down Slow Line 28/05/21 28/05/21 ALL TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Up Slow Blockage 0900 Fri 0955 Fri
P (NOTE: NO BOOKED WTT TRAFFIC ON SLOW
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
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EAS - Section 7

Data freeze: EAS V2 2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 8 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696707 |LN3201 |Sheet StoresJn |Elliots LC (UWC) Down and Up Possession  |23/05/21 23/05/21 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3204 Chellaston 0030 Sun  |0845 Sun SHEET STORES JN
LN3207
LN3228 Trent East Jn North Erewash LC Down and Up Possession  [23/05/21 23/05/21 0030 SUN TO 0650 SUN
LN3520 (CCTV) Erewash 0030 Sun (0650 Sun NO BOOKED TRAFFIC.
Sheet Stores Jn Down and Up Possession  |23/05/21 23/05/21 0650 SUN TO 0845 SUN
Trent East Curve 0030 Sun  |0845 Sun EMR SERVICES TO/FROM DERBY DIVERTED VIA
- AMBERGATE JN, CHESTERFIELD PLATFORM 2
Trent South Jn Meadow Lane LC Down and Up Possession  |23/05/21 23/05/21 (REVERSE), ALFRETON AND TOTON.
(CCTV) Nottingham 0030 Sun  |0650 Sun
Sawley LC Down and Up Possession  |23/05/21 23/05/21
Main 0030 Sun  |0845 Sun
P2021/2696694 |LN3201 |Derby Derby Platform 3 Possession  |23/05/21 23/05/21 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3501 Platform 4 0040 Sun 0840 Sun DERBY WAY&WORKS JN AND LONDON ROAD JN.
Derby London L and NW Jn Down Tamworth |Possession  |23/05/21 23/05/21 NO ROUTE INTO DERBY STATION TO/FROM THE
Road Jn Slow 0040 Sun  |0840 Sun SPONDON DIRECTION. TRAINS DIVERTED VIA
Up Tamworth AMBERGATE JN, CHESTERFIELD PLATFORM 2
Slow (REVERSE) AND ALFRETON.
Spondon LC Derby Down Main Possession  |23/05/21 23/05/21
. 0040 Sun 0840 Sun NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
Up Main PLATFORMS 5&6.
Way & Works Jn  |Derby Derby Pilot Line  |Possession  |23/05/21 23/05/21
0040 Sun 10840 Sun NO ACCESS TO/FROM ETCHES PARK DEPOT AT
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT
Derby London Road |[E Line Possession  |23/05/21 23/05/21 LINE/F&I LINE AND REVERSE ON CHADDESDEN
Jn F Line 0040 Sun 10840 Sun CURVE AS REQUIRED.
Way & Works Jn  |Derby London Road |Derby Pilot Siding |Sidings 23/05/21 | 23/05/21 NO ACCESS TO/FROM RTC OR LITCHURCH LANE
Jn Possession  |0040 Sun 0840 Sun WORKS.
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Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2692959 |LN3207 |Toton North Jn Codnor Park Jn Down and Up Possession  [24/05/21 25/05/21 TRAINS TO TRAVEL OVER THE UP&DOWN 'W2021/6576060
Erewash Fast 2145 Mon 0545 Tue EREWASH SLOW. C20 Reballast ABC - High
Output
DUE TO LIMITED CAPACITY, SELECTED SERVICES [125m25ch and 128m40ch
DIVERTED VIA AMBERGATE JN AND DERBY.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE TO/FROM ILKESTON AND LANGLEY
MILL STATIONS.
P2021/2692960 |LN3207 |Toton North Jn Codnor Park Jn Down and Up Possession  [25/05/21 26/05/21 TRAINS TO TRAVEL OVER THE UP&DOWN W2021/6576120
Erewash Fast 2145 Tue |0545 Wed EREWASH SLOW. C20 Reballast ABC - High
Output
DUE TO LIMITED CAPACITY, SELECTED SERVICES [125m25ch and 128m40ch
DIVERTED VIA AMBERGATE JN AND DERBY.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE TO/FROM ILKESTON AND LANGLEY
MILL STATIONS.
P2021/2692961 |LN3207 |Toton North Jn Codnor Park Jn Down and Up Possession  |26/05/21 27/05/21 TRAINS TO TRAVEL OVER THE UP&DOWN W2021/6576121
Erewash Fast 2145 Wed 0545 Thu EREWASH SLOW. C20 Reballast ABC - High
Output
DUE TO LIMITED CAPACITY, SELECTED SERVICES [125m25ch and 128m40ch
DIVERTED VIA AMBERGATE JN AND DERBY.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE TO/FROM ILKESTON AND LANGLEY
MILL STATIONS.
P2021/2692962 |LN3207 |Toton North Jn Codnor Park Jn Down and Up Possession  |27/05/21 28/05/21 TRAINS TO TRAVEL OVER THE UP&DOWN W2021/6576122
Erewash Fast 2145 Thu  |0545 Fri EREWASH SLOW. C20 Reballast ABC - High
Output
DUE TO LIMITED CAPACITY, SELECTED SERVICES [125m25ch and 128m40ch
DIVERTED VIA AMBERGATE JN AND DERBY.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE TO/FROM ILKESTON AND LANGLEY
MILL STATIONS.
P2021/2734108 |LN3207 Toton North Jn Codnor Park Jn Down and Up Possession  |28/05/21 29/05/21 HIGH OUTPUT BCS SPATE TAMP
Erewash Fast 2345 Fri 0545 Sat
TRAINS TO TRAVEL OVER THE UP&DOWN
EREWASH SLOW.
DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE TO/FROM ILKESTON AND LANGLEY
MILL STATIONS.
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East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 8 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2021/2690440 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |23/05/21
LN3216 0145 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |23/05/21
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |23/05/21
0145 Sun
Dickens Jn Down Snowhill Possession  |23/05/21
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession  |23/05/21
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |23/05/21
0145 Sun
P2021/2735304 |[EA1360 |Acton Canal Territory Boundary  [Up & Down Acton |Possession  |22/05/21 23/05/21 IP Sig: NLL Recontrol Surveys
LN3219 |WharfJn (MD170 with Anglia) |Branch 2155 Sat 1900 Sun
LN3222
MD170 Dudding Hill Jn  |Acton Wells Jn Down and Up Possession  |22/05/21 23/05/21
MD701 Cricklewood 2155 Sat 1900 Sun
Neasden Jn Neasden South Jn  |Up & Down Possession  |22/05/21 23/05/21
Branch 2155 Sat 1900 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 9
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2696751 |LN3201 | Cricklewood Cricklewood Depot  |Up & Down Goods |Possession  |29/05/21 01/06/21
LN3219 Jn 1&2 0001 Sat (0545 Tue
LN3222
Cricklewood Cricklewood Depot  |North Reception  |Possession  |29/05/21 01/06/21
Depot Road No.1 0001 Sat  |0545 Tue
North Reception
Road No.2
Possession  |29/05/21
0001 Sat
Cricklewood Silkstream Jn Up Slow Possession  |29/05/21 01/06/21
South Jn 0001 Sat 0545 Tue

Mill Hill Broadway

Possession

29/05/21
0205 Sat

01/06/21
0345 Tue

West Hampstead
North Jn

Mill Hill Broadway

Up Fast

Possession

29/05/21
0205 Sat

.

Brent Curve Jn Dudding Hill In Down and Up Possession
Brent Curve
Cricklewood Dudding Hill Jn Down and Up Possession
Curve Jn Cricklewood
Curve
West Hampstead |Silkstream Jn Down and Up Possession
South Jn Hendon

01/06/21
0345 Tue
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Week 9 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2692904 |LN3201 Harpenden Jn Luton South Jn Down Slow Possession  [29/05/21 30/05/21 2300 SAT TO 0010 SUN AND 0830 SUN TO 1200 \W2021/6567609
Ub Slow 2300 Sat 1200 Sun SUN C20 Reballast ABC - High
p TRAINS RE-TIMED TO TRAVEL OVER THE FAST Output
Harpenden Jn Luton South Jn Up Fast Possession  |30/05/21 30/05/21 LINES. 24m51ch and 29m55ch
0015 Sun  |0620 Sun
THAMESLINK LUTON TERMINATORS TO
Harpenden Jn Luton South Jn Up Fast Line 30/05/21 30/05/21 START/TERMINATE AT ST.ALBANS.
Blockage +T- 10630 Sun  |0650 Sun
COoD [3]MINS REQUIRED IN ALL UP TRAINS
Harpenden Jn Luton South Jn Up Fast Line 30/05/21 30/05/21 /APPROACHING ST.ALBANS DUE TO 20MPH TSR.
Blockage +T- |0700 Sun (0720 Sun
COoD 0010 SUN TO 0235 SUN
Harpenden Jn Luton South Jn Up Fast Line 30/05/21 30/05/21 DOWN TRAINS TO TRAVEL OVER THE DOWN
Blockage +T- |0730 Sun  |0800 Sun FAST LINE. NO ROUTE FOR UP TRAINS.
COoD
Harpenden Jn Luton South Jn Up Fast Line 30/05/21 30/05/21 0235 SUN TO 0620 SUN
Blockage +T- |0815 Sun (0830 Sun NO BOOOKED TRAFFIC.
COD
0620 SUN TO 0830 SUN
TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES
BETWEEN WTT SERVICES
9MO03/9M05/9M07/9M09/9M11 ONLY, NO
ADDITIONAL STP/VSTP MOVES PERMITTED.
[3]MINS REQUIRED IN ALL UP TRAINS
APPROACHING RADLETT JN DUE TO 20MPH TSR.
NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES
AJAX (OUT OF GAUGE LOADS) SHALL BE
PROHIBITED FROM PASSING THE RENEWAL
SYSTEM(S) WHILST IT WORKING WITH AN
ADJACENT LINE OPEN TO TRAFFIC
P2021/2692963 |LN3201 Sharnbrook Jn Harrowden Jn Down Fast Possession  [31/05/21 01/06/21 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW  |W2021/6576289
2155 Mon  |0555 Tue LINES. C20 Reballast ABC - High
Up Fast Output
Wellingborough  |Harrowden Jn Down Goods Possession  [31/05/21 01/06/21 60m70ch and 64m52ch
North Jn Loop 2155 Mon 0555 Tue
Wellingborough  |Wellingborough Wellingborough  |Sidings 31/05/21 01/06/21
Down Sidings Possession 2155 Mon  |0555 Tue
P2021/2692964 |LN3201 Sharnbrook Jn Harrowden Jn Down Fast Possession  [01/06/21 02/06/21 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW  |W2021/6576338
2155 Tue  |0555 Wed LINES. C20 Reballast ABC - High
Up Fast Output
Wellingborough  |Harrowden Jn Down Goods Possession  [01/06/21 02/06/21 60m70ch and 64m52ch
North Jn Loop 2155 Tue  |0555 Wed
Wellingborough  |Wellingborough Wellingborough Sidings 01/06/21 02/06/21
Down Sidings Possession 2155 Tue 0555 Wed
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East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 9 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2692965 |LN3201 |Sharnbrook Jn Harrowden Jn Down Fast Possession  |02/06/21 03/06/21 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW  |W2021/6576339
U 2155 Wed (0555 Thu LINES. C20 Reballast ABC - High
p Fast Output
Wellingborough  |Harrowden Jn Down Goods Possession  |02/06/21 03/06/21 60m70ch and 64m52ch
North Jn Loop 2155 Wed (0555 Thu
Wellingborough  |Wellingborough Wellingborough  |Sidings 02/06/21 03/06/21
Down Sidings Possession  |2155 Wed |0555 Thu
P2021/2692966 |LN3201 |Sharnbrook Jn Harrowden Jn Down Fast Possession  |03/06/21 04/06/21 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW  |W2021/6576340
2155 Thu  |0555 Fri LINES. C20 Reballast ABC - High
Up Fast Output
Wellingborough  |Harrowden Jn Down Goods Possession  |03/06/21 04/06/21 60m70ch and 64m52ch
North Jn Loop 2155 Thu  |0555 Fri
Wellingborough  |Wellingborough Wellingborough Sidings 03/06/21 04/06/21
Down Sidings Possession 2155 Thu  |0555 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 9 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2734108 |LN3207 |Toton North Jn Codnor Park Jn Down and Up Possession  |28/05/21 29/05/21 HIGH OUTPUT BCS SPATE TAMP
Erewash Fast 2345 Fri 0545 Sat
TRAINS TO TRAVEL OVER THE UP&DOWN
EREWASH SLOW.
DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE TO/FROM ILKESTON AND LANGLEY
MILL STATIONS.
P2021/2690478 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |30/05/21
LN3216 0145 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |30/05/21
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |30/05/21
0145 Sun
Dickens Jn Down Snowhill Possession  |30/05/21
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession  |30/05/21
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |30/05/21
0145 Sun
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Week 10
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2673286 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |09/06/21 09/06/21 0300 WED TO 0400 WED
South Jn Slow Diesels 0300 Wed (0345 Wed ALL TRAINS TO TRAVEL OVER THE FAST LINES.
Carlton Road Jn  |West Hampstead Down and Up Line 09/06/21 09/06/21 0400 WED TO 0445 WED
South Jn Slow Blockage 0345 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST
] LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Kentish Town Jn  |West Hampstead Down and Up Fast| BLOCKED To |09/06/21 09/06/21 RETIMED ACCORDINGLY.
South Jn Diesels 0400 Wed (0445 Wed
Kentish Town Jn  |West Hampstead Down and Up Fast |Line 09/06/21 09/06/21 2?_4L5TVI¥EI?\IEC')I'85'I§I§ X\V/EE OVER THE SLOW LINES.
South Jn Blockage 0445 Wed 0545 Wed
P2021/2698065 |LN3201 |Brent Curve Jn Dudding Hill IJn Down Brent Curve |Possession  |05/06/21 07/06/21 IP ENHANCEMENTS: BRENT CROSS SCHEME
LN3222 Up Brent Curve 2300 Sat  |0315 Mon STATION CONSTRUCTION WORKS.
Cricklewood Silkstream Jn Down Hendon Possession  |05/06/21 07/06/21 2300 SAT TO 0315 MON
Curve Jn 2300Sat 0315 Mon TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Up Hendon LINES. NO ACCESS TO/FROM DUDDING HILL JN
Cricklewood Radlett Jn Down Fast Possession  |05/06/21  |07/06/21 VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
South Jn 2300 Sat (0545 Mon THE CRICKLEWOOD CURVE.
Up Fast
0315 MON TO 0545 MON
TRAINS TO TRAVEL OVER THE SLOW LINES.

ol

=
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Week 10 - Continued
Work Type

Possession Ref [LOR Location from Location to Blocked Line Protn Type

e T

Start Traffic Remarks
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Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2692905 |LN3201 Harpenden Jn Luton South Jn Down Slow Possession  |05/06/21 06/06/21 2300 SAT TO 0010 SUN AND 0830 SUN TO 1200 \W2021/6567648
Up Slow 2300 Sat 1200 Sun SUN C20 Reballast ABC - High
TRAINS RE-TIMED TO TRAVEL OVER THE FAST Output
Harpenden Jn Luton South Jn Up Fast Possession  |06/06/21 06/06/21 LINES. 24m51ch and 29m55ch
0015 Sun  |0620 Sun
THAMESLINK LUTON TERMINATORS TO
Harpenden Jn Luton South Jn Up Fast Line 06/06/21 06/06/21 START/TERMINATE AT ST.ALBANS.
Blockage +T- |0630 Sun 0650 Sun
CoD [3IMINS REQUIRED IN ALL UP TRAINS
Harpenden Jn Luton South Jn Up Fast Line 06/06/21 06/06/21 IAPPROACHING ST.ALBANS DUE TO 20MPH TSR.
Blockage +T- |0700 Sun (0720 Sun
CoD 0010 SUN TO 0235 SUN
Harpenden Jn Luton South Jn Up Fast Line 06/06/21 06/06/21 DOWN TRAINS TO TRAVEL OVER THE DOWN
Blockage +T- |0730 Sun  |0800 Sun FAST LINE. NO ROUTE FOR UP TRAINS.
CoD
Harpenden Jn Luton South Jn Up Fast Line 06/06/21 06/06/21 0235 SUN TO 0620 SUN
Blockage +T- |0815 Sun  |0830 Sun NO BOOOKED TRAFFIC.
COD
0620 SUN TO 0830 SUN
TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES
BETWEEN WTT SERVICES
9M03/9M05/9M07/9M09/9M11 ONLY, NO
/ADDITIONAL STP/VSTP MOVES PERMITTED.
[3]MINS REQUIRED IN ALL UP TRAINS
APPROACHING RADLETT JN DUE TO 20MPH TSR.
NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES
AJAX (OUT OF GAUGE LOADS) SHALL BE
PROHIBITED FROM PASSING THE RENEWAL
SYSTEM(S) WHILST IT WORKING WITH AN
ADJACENT LINE OPEN TO TRAFFIC
P2021/2734117 |LN3201 |Leagrave Jn Flitwick Jn Down Slow Possession  |07/06/21 08/06/21 HIGH OUTPUT BCS UP SLOW HARLINGTON
Up Slow 2200 Mon (0545 Tue
TRAINS RE-TIMED TO TRAVEL OVER THE FAST
LINES.
P2021/2734119 |LN3201 Leagrave Jn Flitwick Jn Down Slow Possession  |08/06/21 09/06/21 HIGH OUTPUT BCS UP SLOW HARLINGTON
Up Slow 2200 Tue  |0545 Wed
TRAINS RE-TIMED TO TRAVEL OVER THE FAST
LINES.
P2021/2734120 |LN3201 Leagrave Jn Flitwick Jn Down Slow Possession  |09/06/21 10/06/21 HIGH OUTPUT BCS UP SLOW HARLINGTON
Up Slow 2200 Wed (0545 Thu
TRAINS RE-TIMED TO TRAVEL OVER THE FAST
LINES.
P2021/2734121 |LN3201 Leagrave Jn Flitwick Jn Down Slow Possession  |10/06/21 11/06/21 HIGH OUTPUT BCS UP SLOW HARLINGTON
Up Slow 2200 Thu  |0545 Fri
TRAINS RE-TIMED TO TRAVEL OVER THE FAST
LINES.
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Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673429 |LN3201 |Sharnbrook Jn Wellingborough Down Slow Line 11/06/21 11/06/21 ALL TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Up Slow Blockage 0900 Fri 0955 Fri
P (NOTE: NO BOOKED WTT TRAFFIC ON SLOW
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
P2021/2673280 |LN3201 Kettering South  |Wigston North Jn Down and Up Possession  |11/06/21 14/06/21 IP TRACK: KILBY BRIDGE JN S&C RENEWAL
Jn Main/Fast 2345 Fri 0530 Mon LR748A/B, LR749A/B, LR750 PTS (UID 111968)
Kilby Bridge Jn  |Wigston South Jn Up & Down Slow |Possession |11/06/21 14/06/21 TRAINS DIVERTED VIA CORBY AND MANTON JN.
2345 Fri 0530 Mon NO ROUTE FROM GLEN PARVA JN TO/FROM
MARKET HARBOROUGH. ACCESS MAINTAINED
FOR SERVICES TO/FROM BARDON HILL LINE TO
RUN-ROUND BETWEEN KNIGHTON-WIGSTON
NORTH.
P2021/2695558 |LN3204 |Attenborough Jn |Meadow Lane Jn Down and Up Possession 07/06/21
LN3261 Attenborough 0455 Mon
LN3264 Curve
Lenton South Jn  |Lenton North Jn Lenton Curve Possession  |06/06/21 06/06/21
0040 Sun 0915 Sun
Mansfield Jn Nottingham A Line Possession  |06/06/21 06/06/21
0040 Sun  |0800 Sun
Lines B, C and Possession |06/06/21 06/06/21
D/Platforms 4 and 0040 Sun  |0915 Sun
5
Radford Jn Up Mansfield Possession  |06/06/21 06/06/21
0040 Sun 0800 Sun
Down Mansfield |Possession |06/06/21 06/06/21
0040 Sun 0915 Sun
Trent East Jn Mansfield Jn All Lines Possession  |06/06/21 06/06/21
0040 Sun 0915 Sun
North Erewash LC  |Down and Up Possession  |06/06/21 06/06/21
(CCTV) Erewash 0040 Sun 0915 Sun
Sheet Stores Jn Down and Up Possession  |06/06/21 06/06/21
Trent East Curve 0040 Sun 0915 Sun
Trent South Jn Toton South Jn Down and Up Possession 07/06/21
High Level 0455 Mon
Trent East Jn Beeston South Jn Down and Up Possession 07/06/21
Nottingham 0455 Mon
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Week 10 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2021/2690443 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |06/06/21
LN3216 0145 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |06/06/21
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |06/06/21
0145 Sun
Dickens Jn Down Snowhill Possession  |06/06/21
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession  |06/06/21
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |06/06/21
0145 Sun
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Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2620356 |LN101 Alexandra Palace |Holloway Up Slow No.2 Possession  |06/06/21 06/06/21 MAINTENANCE FP15 \W2021/6222565
LN3214 0200 Sun 0845 Sun MAINTENANCE FP03 S&C Maintenance
1m5ch and 2m30ch
Finsbury Park Highbury Vale Jn Up Canonbury Possession |06/06/21 06/06/21 TRAINS TO START/TERMINATE NEW BARNET 'W2021/6318572
0200 Sun  |0845 Sun OHL Work
Harringay Hornsey Flyove’EMU  |Possession |06/06/21 | 06/06/21 B amLeh
Reversing Siding 0200 Sun  |0845 Sun Track Maintenance
No.2 0moOch and 4m52ch
Holloway Wood Green North  |Down Possession  |06/06/21 06/06/21
Jn Goods/Down Slow 0200 Sun  |0845 Sun
No.2
Hornsey Hornsey EMU Rev.Siding |Possession |06/06/21 06/06/21
No.1 0200 Sun  |0845 Sun
Kings Cross Kings Cross Platforms 1 to 11 |Possession  |06/06/21 06/06/21
inc 0200 Sun  |0845 Sun
Platform O
Wood Green North  |No.1 Fast/Down |Possession |06/06/21 06/06/21
Jn Fast 0200 Sun  |0845 Sun
Up Fast/No.2 Fast
No.1 Slow/Down
Slow
Moorgate Finsbury Park Down & Up Possession  |06/06/21 06/06/21
Moorgate 0200 Sun 0845 Sun
New Southgate  |Kings Cross Up Slow/Up Slow |Possession  |06/06/21 06/06/21
No 1/Up Slow/No 0200 Sun 0845 Sun
2 Slow
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 11
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2696692 |LN3201 Dock Jn North Kentish Town Jn Up & Down Relief |Possession [12/06/21 14/06/21 BEDFORD MTCE DELIVERY UNIT: THAMESLINK
LN3210 2330 Sat 0345 Mon CORE CYCLICAL MTCE
LN3213
LN3214 Dock Jn South Kentish Town Jn Up & Down Slow |Possession  [12/06/21 14/06/21 2330 SAT TO 0155 SUN
S0O280 2330 Sat 0345 Mon TRAINS TO TRAVEL OVER THE SLOW LINES.
St. Pancras West Hampstead Down & Up Fast |Possession |12/06/21 13/06/21 0155 SUN TO 0545 SUN
International North Jn 2330 Sat 0545 Sun NO BOOKED TRAFFIC.
West Hampstead |Radlett Jn Down & Up Fast |BLOCKED To |12/06/21 13/06/21 0545 SUN TO 0345 MON
North Jn AJC Electric 12330 Sat 0545 Sun THAMESLINK NORTH SIDE SERVICES TO
Trains_ START/TERMINATE AT ST.PANCRAS HIGH LEVEL
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  [13/06/21 14/06/21 (4TPH) AND WEST HAMPSTEAD THAMESLINK
Canal Tunnel 0155 Sun 0345 Mon (2TPH). TRAINS TO TRAVEL OVER THE FAST
1
Carlton Road Jn  |Junction Road Jn Down and Up Possession  [13/06/21 14/06/21 gg‘g.?HBEJWEEN DOCK IN AND CRICKLEWOOD
Tottenham 0155 Sun (0345 Mon ’
Farringdon Kentish Town Jn Down and Up Possession  |13/06/21 14/06/21
Moorgate 0155 Sun  |0345 Mon
Kentish Town Jn  |West Hampstead Down and Up Possession  [13/06/21 14/06/21
Thameslink Slow 0155 Sun 0345 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2625159 |LN3201 Brent Curve Jn Dudding Hill Jn Down and Up Possession  [12/06/21 14/06/21 PLTR SCRATCHWOOD TRACK FREEZE UP FAST
LN3219 Brent Curve 2300 Sat 0315 Mon LINE (UID 114586)
LN3222
Cricklewood Dudding Hill Jn Down and Up Possession  [12/06/21 14/06/21 2305 SAT TO 0045 SUN AND 0850 SUN TO 0315
Curve Jn Cricklewood 2300 Sat (0315 Mon MON
Curve TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Cricklewood Radlett Jn Down & Up Fast |Possession |12/06/21 14/06/21 LINES. [3]MINS REQUIRED IN DOWN TRAINS
South Jn 2300 Sat 0545 Mon APPROACHING RADLETT JN DUE TO 20MPH
] i SAFETY TSR.
Hendon (London) |Silkstream Jn Hendon Chord Possession  |12/06/21 14/06/21
2300 Sat 0315 Mon NO ACCESS TO/FROM DUDDING HILL JN.
West Hampstead |Silkstream Jn Down & Up Possession  [12/06/21 14/06/21 0045 SUN TO 0850 SUN
South Jn Hendon 2300 Sat 0315 Mon 3 LINES BLOCKED. ALL TRAINS TO TRAVEL OVER
p - THE UP SLOW UNDER SINGLE LINE WORKING
Cricklewood Radlett Jn Down Slow Possession  [13/06/21 13/06/21 ARRANGEMENTS BETWEEN CRICKLEWOOD
0045 Sun 0850 Sun STATION AND RADLETT JN. INTERMEDIATE HSM
PROVIDED AT MILL HILL BROADWAY STATION TO
SPLIT THE SECTION IN TWO.
NO ACCESS TO/FROM DUDDING HILL JN.
0315 MON TO 0545 MON
TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
LINES. [3]MINS REQUIRED IN DOWN TRAINS
APPROACHING RADLETT JN DUE TO 20MPH
SAFETY TSR.
ACCESS AVAILABLE TO/FROM DUDDING HILL JN.
P2021/2673295 |LN3201 Carlton Road Jn  |West Hampstead Down and Up BLOCKED To |16/06/21 16/06/21 0400 WED TO 0445 WED
South Jn Slow Diesels 0400 Wed 0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE SLOW
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Carlton Road Jn  |West Hampstead Down and Up Line 16/06/21 16/06/21 RETIMED ACCORDINGLY.
South Jn Slow Blockage 0445 Wed (0545 Wed
0445 WED TO 0545 WED
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
FAST LINES.
P2021/2673280 |LN3201 Kettering South  |Wigston North Jn Down and Up Possession  [11/06/21 14/06/21 IP TRACK: KILBY BRIDGE JN S&C RENEWAL
Jn Main/Fast 2345 Fri 0530 Mon LR748A/B, LR749A/B, LR750 PTS (UID 111968)
Kilby Bridge Jn Wigston South Jn Up & Down Slow |Possession  |11/06/21 14/06/21 TRAINS DIVERTED VIA CORBY AND MANTON JN.
2345 Fri 0530 Mon NO ROUTE FROM GLEN PARVA JN TO/FROM
MARKET HARBOROUGH. ACCESS MAINTAINED
FOR SERVICES TO/FROM BARDON HILL LINE TO
RUN-ROUND BETWEEN KNIGHTON-WIGSTON
NORTH.
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EAS - Section 7

Data freeze: EAS V2 2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696040 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |14/06/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  [14/06/21 IAND THE NLL
LN3210 0020 Mon
i NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [14/06/21
Jn 0020 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |14/06/21
0020 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |14/06/21
0020 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [14/06/21
West Jn Sisters Chord 0020 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |14/06/21
East Jn Tottenham South 0020 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 14/06/21
Possession  |0020 Mon
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EAS - Section 7

Data freeze: EAS V2 2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2695900 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |12/06/21 14/06/21
S0280 Platform 4 0100 Sat 0345 Mon
Herne Hill Down Holborn Possession  |12/06/21 14/06/21
Slow/Down 0100 Sat 0345 Mon
Holborn
Up Holborn/Up
Holborn Slow
Blackfriars Jn Loughborough Jn Down Holborn Possession  |12/06/21 13/06/21
Fast 0100 Sat {0145 Sun
Up Holborn Fast
Canterbury Road |Loughborough Jn Down Brixton Spur |Possession  |12/06/21 14/06/21
Jn Up Brixton Spur 0100 Sat  |0345 Mon
Loughborough Jn |Cambria Jn Down Cambria Possession  |12/06/21 14/06/21
Spur 0100 Sat {0345 Mon
Up Cambria Spur
Herne Hill Herne Hill Turnback Siding |Sidings 12/06/21 14/06/21
Possession 0100 Sat  |0345 Mon
Blackfriars Jn Dickens Jn Down Snowhill Possession  |13/06/21 14/06/21
Spur 0145 Sun 0345 Mon
Metropolitan Jn Down Snowhill Possession  |13/06/21 14/06/21
Up Snowhil 0145 Sun 0345 Mon
Farringdon Loughborough Jn Up Possession  |13/06/21 14/06/21
Moorgate/Down 0145 Sun 0345 Mon
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Sidings 13/06/21 14/06/21
Possession 0145 Sun  |0345 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 12
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2696691 |LN3140 Luton North Jn Bedford North Jn Down and Up Fast |Possession  [19/06/21 20/06/21 BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3201 (inc.) 2305 Sat 0805 Sun LUTON-BEDFORD ALL LINES.
Bedford Midland  |Bedford Midland Up and Down Possession  [20/06/21 20/06/21 2305 SAT TO 0005 SUN AND 0805 SUN TO 0900
Platform Loop 0005 Sun 0805 Sun SUN
_ _ TRAINS TO TRAVEL OVER THE SLOW LINES
Bedford St. Johns |Bedford Midland Up & Down Possession  |20/06/21 20/06/21 BETWEEN HARPENDEN JN AND BEDFORD.
Bletchley 0005 Sun  |0805 Sun
Up & Down Goods 0005 SUN TO 0805 SUN
Run Round ALL LINES BLOCKED. THAMESLINK SERVICES TO
Sidings START/TERMINATE AT LUTON. RAIL
Harlington Leagrave Jn Up Sundon Loop |Possession  |20/06/21 20/06/21 REPLACEMENT ROAD SERVICE TO OPERATE
0005 Sun 10805 Sun BETWEEN LUTON AND BEDFORD. SHUNT MOVES
IAVAILABLE AT LUTON NORTH JN.
Luton North Jn  |Bedford North Jn Down and Up Possession  |20/06/21 20/06/21
(inc.) Slow 0005 Sun 10805 Sun NO ACCESS TO CAULDWELL DEPOT, BEDFORD
CS OR JOWETT CS. ANY ECS IN THE BEDFORD
Bedford Carriage |Bedford Carriage EMU Sidings BLOCKED To |20/06/21 20/06/21 I/AREA TO BE STABLED WITH PANTOGRAPHS
Sidings Sidings A/C Electric  |0005 Sun  |0805 Sun LOWERED AND LOCKED.
Trains
Bedford Bedford Cauldwell  |Cauldwell Depot |BLOCKED To |20/06/21 20/06/21
Cauldwell Depot |Depot AJC Electric  |0005 Sun  |0805 Sun
Trains
Bedford St. Johns |Bedford Midland Jowett Sidings BLOCKED To |20/06/21 20/06/21
Nos. 15 to 19 AJC Electric  |0005 Sun  |0805 Sun
Trains
Luton North Jn Bedford North Jn Down and Up Fast |Possession  |20/06/21 20/06/21
0805 Sun  |0900 Sun
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Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 12 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2625160 |LN3201 Brent Curve Jn Dudding Hill Jn Down and Up Possession  [19/06/21 21/06/21 IP TRACK: PLTR SCRATCHWOOD TRACK FREEZE
LN3219 Brent Curve 2300 Sat 0315 Mon UP FAST LINE (UID 114586)
LN3222 IP ENHANCEMENTS: BRENT CROSS SCHEME
Cricklewood Dudding Hill Jn Down and Up Possession  [19/06/21 21/06/21 STATION CONSTRUCTION WORKS
Curve Jn Cricklewood 2300 Sat 0315 Mon
Curve 2305 SAT TO 0045 SUN AND 0850 SUN TO 0315
Hendon (London) |Silkstream Jn Hendon Chord Possession  [19/06/21 21/06/21 MON
2300 Sat 0315 Mon TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
_ _ LINES. [3]MINS REQUIRED IN DOWN TRAINS
Kentish Town Jn |Radlett Jn Down & Up Fast |Possession  |19/06/21 20/06/21 IAPPROACHING RADLETT JN DUE TO 20MPH
2300 Sat 1200 Sun SAFETY TSR.
West HampStead Silkstream Jn Down & Up Possession 19/06/21 21/06/21 NO ACCESS TO/FROM DUDDING HILL JN.
South Jn Hendon 2300 Sat 0315 Mon
- 0045 SUN TO 0850 SUN
\lilvoer;t1 I;lre]ampstead Run Round Loop |Possession  [19/06/21 21/06/21 3 LINES BLOCKED. ALL TRAINS TO TRAVEL OVER
2300 Sat /0315 Mon THE UP SLOW UNDER SINGLE LINE WORKING
: ARRANGEMENTS BETWEEN CRICKLEWOOD
Dock h K hT D F BLOCKED To |1 21 2 21
ock Jn Sout entish Town Jn own and Up Fast A,g glectric ° 23?(/)%6/Sat 1%%6éun STATION AND RADLETT JN. INTERMEDIATE HSM
Trains PROVIDED AT MILL HILL BROADWAY STATION TO
Cricklewood Radlett Jn Down Slow Possession  |20/06/21 20/06/21 SPLIT THE SECTION IN TWO.
0045 Sun 0850 Sun NO ACCESS TO/FROM DUDDING HILL IN.
Cricklewood Radlett Jn Down & Up Fast |Possession |20/06/21 20/06/21 0315 MON TO 0545 MON
South Jn
1200 Sun 12315 Sun TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Dock Jn South  |Cricklewood South  |Down and Up Fast [BLOCKED To [20/06/21 | 20/06/21 LINES. [3]MINS REQUIRED IN DOWN TRAINS
Jn AIC Electric  |1200 Sun 2315 Sun APPROACHING RADLETT JN DUE TO 20MPH
Trains SAFETY TSR.
Kentish Town Jn |Radlett Jn Down & Up Fast |Possession  |20/06/21 21/06/21
2315 Sun 0545 Mon ACCESS AVAILABLE TO/FROM DUDDING HILL JN.
Dock Jn South Kentish Town Jn Down and Up Fast |BLOCKED To |20/06/21 21/06/21
AIC Electric 2315 Sun  |0545 Mon
Trains
P2021/2673304 |LN3201 Kentish Town Jn  |West Hampstead Down and Up Fast |[BLOCKED To |23/06/21 23/06/21 0415 WED TO 0500 WED
South Jn Diesels 0400 Wed 0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Kentish Town Jn  |West Hampstead Down and Up Fast |Line 23/06/21 23/06/21 RETIMED ACCORDINGLY.
South Jn Blockage 0445 Wed (0545 Wed
0500 WED TO 0600 WED
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
SLOW LINES.
P2021/2673419 |LN3201 | Mill Hill Broadway |Radlett Jn Down Slow Line 22/06/21 22/06/21 TRAINS TO TRAVEL OVER THE FAST LINES.
Ub Slow Blockage 0400 Tue  |0500 Tue
P NO ACCESS TO CRICKLEWOOD DEPOT OR UP &
DOWN GOODS LOOPS TO/FROM THE NORTH.
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN. FREIGHT SERVICES BOOKED FOR
REGULATING AT CRICKLEWOOD TO USE THE
HENDON LINES.
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Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673430 [LN3201 |Sharnbrook Jn Wellingborough Down Slow Line 25/06/21 25/06/21 ALL TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Up Slow Blockage 0900 Fri  |0955 Fri
p (NOTE: NO BOOKED WTT TRAFFIC ON SLOW
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
P2021/2673281 |LN3201 Kettering South  |Wigston North Jn Down and Up Possession  [19/06/21 21/06/21 IP TRACK: KILBY BRIDGE JN S&C RENEWAL
Jn Main/Fast 2200 Sat 0530 Mon LR748A/B, LR749A/B, LR750 PTS (UID 111968)
DERBY WORKS DELIVERY: PLTR GREAT GLEN
Kilby Bridge Jn Wigston South Jn Up & Down Slow |Possession  [19/06/21 21/06/21
2200 Sat 0530 Mon TRAINS DIVERTED VIA CORBY AND MANTON JN.
NO ROUTE FROM GLEN PARVA JN TO/FROM
MARKET HARBOROUGH. ACCESS MAINTAINED
FOR SERVICES TO/FROM BARDON HILL LINE TO
RUN-ROUND BETWEEN KNIGHTON-WIGSTON
NORTH.
P2021/2696697 |LN3201 Derby Derby Station North  |Derby Pilot Line Possession 19/06/21 20/06/21 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
Jn 2330 Sat 0730 Sun DERBY STATION NORTH JN.
Derby Station St. Marys South Jn  |A Line Possession  |19/06/21 20/06/21 NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
North Jn B L 2330 Sat 0730 Sun PLATFORMED TO USE PLATFORMS 3 OR 4.
Derby Station St. Marys South Jn  |C Line Possession  |19/06/21 20/06/21 NO ACCESS TO CHADDESDEN CURVE: ALL
North Jn D Li 2330 Sat 0730 Sun MOVEMENTS TO/FROM ETCHES PARK DEPOT TO
ine USE DERBY PILOT LINE (SERVICE PLATFORM) TO
Way & Works Jn  |Derby Station North  |Platform 5 Possession  [19/06/21 20/06/21 REVERSE OR RUN VIA WAY & WORKS JN AND
REVERSE AS REQUIRED.
Jn Platform 6 2330 Sat 0730 Sun Q
Derby Jn Derby Jn Chaddesden Sidings 19/06/21 20/06/21
Sidings Possession 2330 Sat  |0730 Sun
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Week 12 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2698327 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [20/06/21 21/06/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 2320 Sun  |0400 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession 20/06/21 21/06/21 IAND THE NLL
LN3210 2320 Sun  |0400 Mon
NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |20/06/21 21/06/21
Jn 2320 Sun 0400 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |20/06/21 21/06/21
2320 Sun  |0400 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  [20/06/21 21/06/21
2320 Sun  |0400 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [20/06/21 21/06/21
West Jn Sisters Chord 2320 Sun  |0400 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  [20/06/21 21/06/21
East Jn Tottenham South 2320 Sun  |0400 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 20/06/21 21/06/21
Possession  |2320 Sun (0400 Mon
P2021/2690444 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |20/06/21 20/06/21 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 0145 Sun  |0915 Sun GTR TO STABLE IN BLACKFRIARS PLATFORMS 3
S0280 Platform 4 84
Loughborough Jn Down Holborn Possession  [20/06/21 20/06/21
Slow 0145 Sun (0915 Sun
Up Holborn Slow MAINTENANCE
- - - - WORK: ELEPHANT AND CASTLE (UF) FOLLOW UP
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  [20/06/21 20/06/21
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  |20/06/21 20/06/21
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  [20/06/21 20/06/21
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |20/06/21 20/06/21
0145 Sun  |0915 Sun
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East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 13
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2696717 |LN3201 Dock Jn North Kentish Town Jn Up & Down Relief |Possession 26/06/21 27/06/21 BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3210 2330 Sat 0855 Sun ST.PANCRAS HIGH LEVEL
LN3213
LN3219 Dock Jn South Kentish Town Jn Up & Down Slow |Possession  |[26/06/21 27/06/21 2330 SAT TO 0215 SUN AND 0555 SUN TO 0855
LN3222 2330 Sat (0855 Sun SUN
_ _ TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
St. Pancras Kentish Town Jn Down and Up Fast |Possession  [26/06/21 27/06/21 LINES.
International 2330 Sat 0855 Sun

3 PLATFORMS AVAILABLE FOR EMT STABLING AT
ST.PANCRAS HIGH LEVEL.

THAMESLINK SERVICES TO RUN TO/FROM
ST.PANCRAS INTERNATIONAL LOW LEVEL.

0215 SUN TO 0555 SUN
NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE
FOR EMT STABLING AT ST.PANCRAS HIGH LEVEL.
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Week 13 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2625161 |LN3201 Brent Curve Jn Dudding Hill Jn Down and Up Possession  [26/06/21 28/06/21 IP TRACK: PLTR SCRATCHWOOD TRACK FREEZE
LN3210 Brent Curve 2300 Sat 0315 Mon UP FAST LINE (UID 114586)
LN3213 IP ENHANCEMENTS: BRENT CROSS SCHEME
LN3219 Cricklewood Dudding Hill Jn Down and Up Possession 26/06/21 28/06/21 STATION CONSTRUCTION WORKS.
LN3222 |Curve Jn Cricklewood 2300 Sat (0315 Mon
Curve 2305 SAT TO 0045 SUN AND 0850 SUN TO 0315
Hendon (London) |Silkstream Jn Hendon Chord Possession  [26/06/21 28/06/21 MON
2300 Sat 0315 Mon TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
_ _ LINES. [3]MINS REQUIRED IN DOWN TRAINS
Kentish Town Jn |Harpenden Jn Down and Up Fast |Possession  |26/06/21 27/06/21 IAPPROACHING RADLETT JN DUE TO 20MPH
2300 Sat 1200 Sun SAFETY TSR.
West HampStead Silkstream Jn Down & Up Possession 26/06/21 28/06/21 NO ACCESS TO/FROM DUDDING HILL JN.
South Jn Hendon 2300 Sat 0315 Mon
- 0045 SUN TO 0850 SUN
\lilvoer;t1 I;lre]ampstead Run Round Loop |Possession  |26/06/21 28/06/21 3 LINES BLOCKED. ALL TRAINS TO TRAVEL OVER
2300 Sat /0315 Mon THE UP SLOW UNDER SINGLE LINE WORKING
: ARRANGEMENTS BETWEEN CRICKLEWOOD
Dock h K hT D F BLOCKED To |2 21 27 21
ock Jn Sout entish Town Jn own and Up Fast A/g glectric ° 25(/)%6/Sat 12é%6éun STATION AND RADLETT JN. INTERMEDIATE HSM
Trains PROVIDED AT MILL HILL BROADWAY STATION TO
Cricklewood Radlett Jn Down Slow Possession  [27/06/21 27/06/21 SPLIT THE SECTION IN TWO.
0045 Sun 0215 Sun NO ACCESS TO/FROM DUDDING HILL IN.
Carlton Road Jn  |Junction Road Jn Down and Up Possession  |27/06/21 27/06/21 0315 MON TO 0545 MON
Tottenham 0215 S 0555 S|
un un TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Cricklewood Cricklewood Depot  |Up Goods Nol & |Possession |27/06/21 27/06/21 LINES. [3]MINS REQUIRED IN DOWN TRAINS
South Jn Jn Up Goods No2 0215 Sun  |0555 Sun APPROACHING RADLETT JN DUE TO 20MPH
SAFETY TSR.
Kentish Town Harpenden Jn Down and Up Possession  [27/06/21 27/06/21
Moorgate/Slow 0215 Sun 0555 Sun ACCESS AVAILABLE TO/FROM DUDDING HILL JN.
Cricklewood Radlett Jn Down Slow Possession  |27/06/21 27/06/21
0555 Sun  |0850 Sun
Cricklewood Radlett Jn Down & Up Fast |Possession  |27/06/21 27/06/21
South Jn 1200 Sun 2315 Sun
Dock Jn South Cricklewood South  |Down and Up Fast|BLOCKED To |27/06/21 27/06/21
Jn A/C Electric 1200 Sun 2315 Sun
Trains
Kentish Town Jn  |Radlett Jn Down & Up Fast |Possession  [27/06/21 28/06/21
2315 Sun 0545 Mon
Dock Jn South Kentish Town Jn Down and Up Fast |[BLOCKED To |27/06/21 28/06/21
A/C Electric 2315 Sun {0545 Mon
Trains
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Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673313 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |30/06/21 30/06/21 0400 WED TO 0445 WED
South Jn Slow Diesels 0400 Wed  |0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE SLOW
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Carlton Road Jn  |West Hampstead Down and Up Line 30/06/21 30/06/21 RETIMED ACCORDINGLY.
South Jn Slow Blockage 0445 Wed |0545 Wed
0445 WED TO 0545 WED
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
FAST LINES.
P2021/2691147 |LN3207 Long Eaton Jn Trowell South Jn Down and Up Possession  |26/06/21 28/06/21 DERBY WORKS DELIVERY: PLTR TOTON CENTRE
Erewash Fast 2200 Sat  |0600 Mon
TRAINS DIVERTED VIA AMBERGATE JN, DERBY
Toton North Jn Stanton & Staveley |Mapperley Goods |Possession |26/06/21 28/06/21 I/AND TRENT EAST JN OR VIA RADFORD JN.
Sidings Branch 2200 Sat  |0600 Mon
_ ACCESS MAINTAINED TO/FROM TOTON TMD AND
Toton South Jn  |Toton North Jn Down Toton Possession  |26/06/21 28/06/21 DOWN YARDS VIA LONG EATON JN ONLY.
Goods 2200 sat  |0600 Mon IACCESS MAINTAINED TO/FROM TOTON UP YARD
- VIA HIGH LEVEL LINES ONLY.
Trowell South Jn Down and Up Possession  [26/06/21 28/06/21
Erewash Slow 2200 Sat /0600 Mon NO ACCESS POSSIBLE BETWEEN DOWN AND UP
YARDS AT TOTON AND NO SHUNT MOVES
POSSIBLE AT NORTH END OF SANDIACRE
SIDINGS.
P2021/2698385 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |27/06/21 28/06/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 2300 Sun 0340 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  [27/06/21 28/06/21 AND THE NLL
LN3210 2300 Sun  |0340 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |27/06/21 28/06/21
Jn 2300 Sun  |0340 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  [27/06/21 28/06/21
2300 Sun  |0340 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |27/06/21 28/06/21
2300 Sun  |0340 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |27/06/21 28/06/21
West Jn Sisters Chord 2300 Sun 10340 Mon
South Tottenham |Tottenham South Jn  |Down and Up Possession  [27/06/21 28/06/21
East Jn Tottenham South 2300 Sun {0340 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 27/06/21 28/06/21
Possession 2300 Sun {0340 Mon
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Network Rail

East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 13 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2021/2690480 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |27/06/21
LN3216 0145 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |27/06/21
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |27/06/21
0145 Sun
Dickens Jn Down Snowhill Possession  |27/06/21
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession  |27/06/21
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |27/06/21
0145 Sun
P2021/2620121 |LN101 Canal Tunnels Jn |Canal Tunnels Jn Down Canal Possession  |27/06/21 27/06/21 MAINTENANCE FP02 W2021/6226660
LN3214 Tunnel 0130 Sun  |0830 Sun Track Maintenance
Up Canal Tunnel TRAINS TO TRAVEL OVER THE FAST LINES OmOch and 4m18ch
Holloway Finsbury Park Down Possession  |27/06/21 27/06/21 ?ngY;EgngX\IT?:%Sﬁggié%%gggvsigﬁ(l\l ETAND
ﬁg"zdS/ Down Slow 0130 Sun 0830 Sun UNABLE TO CALL AT HARRINGAY AND HORNSEY
Kings Cross Kings Cross Platforms 7to 11 |Possession  |27/06/21 27/06/21 GTR SERVICES STARTING/TERMINATING AT
0130 Sun 0830 Sun FINSBURY PARK TO SHUNT VIA HIGHBURY VALE
Wood Green South |No.1 Slow/Down _|Possession | 27/06/21 | 27/06/21 N
an ﬁ'g"i’/ Down Slow 0130 Sun 0830 Sun LNER REQUIRE 4 LONG PLATFORMS AT KINGS
Wood Green Kings Cross Up Slow No.1/Up |Possession  [27/06/21 27/06/21 CROSS FOR STABLING
South Jn Slow/No .2 Slow 0130 Sun 10830 Sun NO ACCESS TO/FROM NORTH LONDON INCLINE
'VIA COPENHAGEN JN
IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS 7 TO 11
LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN
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Network Rail
East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 13 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696753 |LN3273 Ironville Jn Kirkby Lane End Jn  |Down Kirkby Possession  [28/06/21 02/07/21 DERBY WORKS DELIVERY: PLTR SLEIGHTS EAST
Up Kirkby 0600 Mon 2200 Fri - 1-WEEK BLOCKADE

EMR ROBIN HOOD LINE ECS MOVES DIVERTED
VIA BULWELL ALL WEEK.

FREIGHT SERVICES DIVERTED VIA SHEFFIELD
OR VIA WOODHOUSE JN (RUN-ROUND) AND
BARROW HILL.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 14
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2673322 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |07/07/21 07/07/21 0300 WED TO 0400 WED
South Jn Slow Diesels 0300 Wed 10345 Wed ALL TRAINS TO TRAVEL OVER THE FAST LINES.
Carlton Road Jn  |West Hampstead Down and Up Line 07/07/21 07/07/21 0400 WED TO 0445 WED
South Jn Slow Blockage 0345 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST
_ LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Kentish Town Jn  |West Hampstead Down and Up Fast |[BLOCKED To [07/07/21 07/07/21 RETIMED ACCORDINGLY.
South Jn Diesels 0400 Wed 0445 Wed
- - 0445 WED TO 0545 WED
South Jn Blockage 0445 Wed |0545 Wed
P2021/2625148 |LN3201 | Cricklewood Radlett Jn Down and Up Possession  |03/07/21 05/07/21 IP TRACK: PLTR SCRATCHWOOD UP SLOW LINE |W2021/6632749
Slow 2300 Sat 0545 Mon (UID 114266SF) C14 Rerail Resleep Reball
DERBY WORKS DELIVERY: PLTR WELSH HARP Form - Trax
Cricklewood Radlett Jn Up Fast Possession  |04/07/21 04/07/21 DOWN SLOW 9m20ch and 13m55ch
South Jn 0045 Sun 0850 Sun IP ENHANCEMENTS: BRENT CROSS SCHEME
_ _ STATION CONSTRUCTION WORKS.
Cricklewood Radlett Jn Down Fast Possession  [04/07/21 04/07/21
South Jn 0215 Sun 0610 Sun 2300 SAT TO 0045 SUN AND 0850 SUN TO 0545

MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST
LINES BETWEEN WEST HAMPSTEAD SOUTH JN
/AND RADLETT JN.

ENGINEERING ALLOWANCE REQUIRED IN UP
TRAINS APPROACHING HENDON AS FOLLOWS:
[3IMINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL
BROADWAY

NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM
THE NORTH: ECS TO REVERSE AT KENTISH
TOWN.

0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN
FAST LINE. NO ROUTE FOR UP TRAINS (NO
BOOKED UP SERVICES).

0215 SUN TO 0610 SUN
NO BOOKED TRAFFIC.

0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST
UNDER SINGLE LINE WORKING ARRANGEMENTS
BETWEEN RADLETT JN AND WEST HAMPSTEAD
NORTH JN (REFER TO STRUCTURE FOR THE
AMENDED TRAIN PLAN FOR ALLOWANCES).
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673431 |LN3201 Sharnbrook Jn Wellingborough Down Slow Line 09/07/21 09/07/21 IALL TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Ub Slow Blockage 0900 Fri 0955 Fri
p (NOTE: NO BOOKED WTT TRAFFIC ON SLOW
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
P2021/2695543 |LN3204 Attenborough Jn  |Meadow Lane Jn Down and Up Possession 04/07/21 05/07/21 **MOVED FROM WKO08 TO WK14 AT EAS V2 AT
LN3261 Attenborough 0040 Sun 0455 Mon OPERATOR REQUEST***
LN3264 Curve
Trent East Jn Beeston South Jn Down and Up Possession  [04/07/21 05/07/21 DERBY WORKS DELIVERY: PLTR
Nottingham 0040 Sun  |0455 Mon ATTENBOROUGH CURVE.
Trent South Jn Toton South Jn Down and Up Possession  [04/07/21 05/07/21 EMR NOTTINGHAM-LONDON SERVICES
High Level 0040 Sun 0455 Mon DIVERTED VIA RADFORD JN, ILKESTON JN
(REVERSE), TOTON AND TRENT EAST JN.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NOTTINGHAM AND DERBY.
FREIGHT SERVICES TO DIVERT SCUNTHORPE
/AND DONCASTERNORTHERN SERVICE 5Y18
DIVERTED VIA THE EREWASH VALLEY.
DERBY-NOTTINGHAM SERVICES UNABLE TO
RUN, RAIL REPLACEMENT ROAD SERVICE TO
OPERATE.
P2021/2698408 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession |04/07/21 05/07/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 2300 Sun 0340 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  [04/07/21 05/07/21 AND THE NLL
LN3210 2300 Sun  |0340 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park  |[Down and Up T&H |Possession  |04/07/21 05/07/21
Jn 2300 Sun 0340 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |04/07/21 05/07/21
2300 Sun  |0340 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |04/07/21 05/07/21
2300 Sun  |0340 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |04/07/21 05/07/21
West Jn Sisters Chord 2300 Sun 10340 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  [04/07/21 05/07/21
East Jn Tottenham South 2300 Sun 0340 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 04/07/21 05/07/21
Possession 2300 Sun {0340 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2690445 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |04/07/21 04/07/21 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 0145 Sun 0915 Sun GTR TO STABLE IN BLACKFRIARS PLATFORMS 3
Platform 4
S0280 &4
Loughborough Jn Down Holborn Possession  [04/07/21 04/07/21
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |04/07/21 04/07/21
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  |04/07/21 04/07/21
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  |04/07/21 04/07/21
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |04/07/21 04/07/21
0145 Sun  |0915 Sun
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Network Rail

East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 15
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2625149 |LN3201 Cricklewood Radlett Jn Down and Up Possession 10/07/21 12/07/21 IP TRACK: PLTR SCRATCHWOOD UP SLOW LINE |W2021/6632754
Slow 2300 Sat 0545 Mon (UID 114266SF) C14 Rerail Resleep Reball
DERBY WORKS DELIVERY: PLTR WELSH HARP Form - Trax
Cricklewood Radlett Jn Up Fast Possession  [11/07/21 11/07/21 DOWN SLOW 9m20ch and 13m55ch
South Jn 0045 Sun 0850 Sun IP ENHANCEMENTS: BRENT CROSS SCHEME
_ _ STATION CONSTRUCTION WORKS.
Cricklewood Radlett Jn Down Fast Possession  [11/07/21 11/07/21
South Jn 0215 Sun 0610 Sun 2300 SAT TO 0045 SUN AND 0850 SUN TO 0545

MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST
LINES BETWEEN WEST HAMPSTEAD SOUTH JN
/AND RADLETT JN.

ENGINEERING ALLOWANCE REQUIRED IN UP
TRAINS APPROACHING HENDON AS FOLLOWS:
[3IMINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL
BROADWAY

NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM
THE NORTH: ECS TO REVERSE AT KENTISH
TOWN.

0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN
FAST LINE. NO ROUTE FOR UP TRAINS (NO
BOOKED UP SERVICES).

0215 SUN TO 0610 SUN
NO BOOKED TRAFFIC.

0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST
UNDER SINGLE LINE WORKING ARRANGEMENTS
BETWEEN RADLETT JN AND WEST HAMPSTEAD
NORTH JN (REFER TO STRUCTURE FOR THE
AMENDED TRAIN PLAN FOR ALLOWANCES).
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East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 15 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

Work Type

P2021/2690481

LN3213
LN3216
S0280

Blackfriars

Blackfriars

Platform 3
Platform 4

Possession

11/07/21
0145 Sun

11/07/21
0915 Sun

Loughborough Jn Down Holborn Possession  |11/07/21 11/07/21
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |11/07/21 11/07/21
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession 11/07/21 11/07/21
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  |11/07/21 11/07/21
Moorgate/Down 0145 Sun (0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |11/07/21 11/07/21
0145 Sun 0915 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2691001 |LN3601 Ketton LC Syston East Jn All Lines Possession  [16/07/21 19/07/21 IP SNE RENEWALS: RECONSTRUCTION OF W2021/6268891

LN3615 2250 Fri 0515 Mon UNDERBRIDGE GSM2/47 - FULL TRACK-OFF Structures Work

SCHEME. 90m40ch and 94mOch
Wing Tunnel Manton Jn Down and Up Possession  [16/07/21 19/07/21 DERBY WORKS DELIVERY: PLTR LUFFENHAM
Corby 2250 Fri 0515 Mon

CROSS COUNTRY SERVICES TO
START/TERMINATE AT MELTON MOWBRAY AND
PETERBOROUGH WITH RAIL REPLACEMENT
ROAD SERVICE BETWEEN SERVING OAKHAM
AND STAMFORD.

FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES:

INTERMODAL TRAFFIC VIA WCML/NLL/GEML.
NON-INTERMODAL TRAFFIC VIA NOTTINGHAM,
GRANTHAM AND ECML.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 16
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2625162 |LN3201 Brent Curve Jn Dudding Hill Jn Down and Up Possession  [17/07/21 19/07/21 IP TRACK: PLTR ELSTREE TRACK FREEZE DOWN
LN3219 Brent Curve 2300 Sat 0315 Mon FAST LINE (UID 114663)
LN3222 IP ENHANCEMENTS: BRENT CROSS SCHEME
Cricklewood Dudding Hill In Down and Up Possession |17/07/21 19/07/21 STATION CONSTRUCTION WORKS.
Curve Jn Cricklewood 2300 Sat 0315 Mon
Curve 2300 SAT TO 0045 SUN AND 0850 SUN TO 0315
Hendon (London) |Silkstream Jn Hendon Chord Possession  [17/07/21 19/07/21 MON
2300 Sat 0315 Mon TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
_ . LINES. [3]MINS REQUIRED IN DOWN TRAINS
Kentish Town Jn |Harpenden Jn Down and Up Fast |Possession  |17/07/21 18/07/21 APPROACHING RADLETT JN DUE TO 20MPH
2300 Sat 1200 Sun SAFETY TSR.
West Hampstead Silkstream Jn Down & Up Possession 17/07/21 19/07/21 NO ACCESS TO/FROM DUDDING HILL JN.
South Jn Hendon 2300 Sat 0315 Mon
- 0045 SUN TO 0850 SUN
\lilvc?rf:\ Zigmpstead Run Round Loop |Possession [17/07/21 19/07/21 3 LINES BLOCKED. ALL TRAINS TO TRAVEL OVER
2300 Sat 0315 Mon THE UP SLOW UNDER SINGLE LINE WORKING
: : ARRANGEMENTS BETWEEN CRICKLEWOOD
Cricklewood Radlett Jn Down Slow Possession (J).gi(;?/szuln (;Lgé?jéﬁ] STATION AND RADLETT JN. INTERMEDIATE HSM
PROVIDED AT MILL HILL BROADWAY STATION TO
Cricklewood Radlett Jn Down & Up Fast |Possession  |18/07/21 18/07/21 SPLIT THE SECTION IN TWO.
South Jn
1200 Sun 12325 Sun NO ACCESS TO/FROM DUDDING HILL JN.
Kentish Town Jn  |Harpenden Jn Down and Up Fast |Possession  [18/07/21 19/07/21
2325 Sun 0545 Mon 0315 MON TO 0545 MON
TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
LINES. [3]MINS REQUIRED IN DOWN TRAINS
APPROACHING RADLETT JN DUE TO 20MPH
SAFETY TSR.
IACCESS AVAILABLE TO/FROM DUDDING HILL JN.
P2021/2673287 |LN3201 Carlton Road Jn  |West Hampstead Down and Up BLOCKED To |21/07/21 21/07/21 0300 WED TO 0400 WED
South Jn Slow Diesels 0300 Wed |0345 Wed IALL TRAINS TO TRAVEL OVER THE FAST LINES.
Carlton Road Jn  |West Hampstead Down and Up Line 21/07/21 21/07/21 0400 WED TO 0445 WED
South Jn Slow Blockage 0345 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST
_ LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Kentish Town Jn  |West Hampstead Down and Up Fast| BLOCKED To |21/07/21 21/07/21 RETIMED ACCORDINGLY.
South Jn Diesels 0400 Wed (0445 Wed
- - 0445 WED TO 0545 WED
South Jn Blockage 0445 Wed (0545 Wed
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2625163 |LN3201 Dock Jn South Radlett Jn Down and Up Fast |Possession  [23/07/21 24/07/21 IP TRACK: S&C RENEWALS CARLTON ROAD JN
LN3210 2300 Fri 2300 Sat 763A/B PTS
LN3213 IP TRACK: PLTR ELSTREE TRACK FREEZE DOWN
LN3219 West Hampstead |Brent Curve Jn Down and Up Possession 23/07/21 24/07/21 FAST LINE (UID 114663)
LN3222 South Jn Hendons 2300 Fri 2300 Sat IP ENHANCEMENTS: BRENT CROSS SCHEME
_ STATION CONSTRUCTION WORKS
West Hampstead Run Round Loop |Possession |23/07/21 24/07/21
North Jn 2300 Fri 2300 Sat 2300 FRI TO 2300 SAT
- - - TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Brent Curve Jn Dudd|ng Hill In Down and Up Possession 24/07/21 26/07/21 LINES BETWEEN DOCK JN SOUTH(EMR)/KENT'SH
Brent Curve 2300 Sat 0315 Mon TOWN JN(GTR) AND RADLETT JN. EMR TO THIN
Cricklewood Dudding Hill Jn Down and Up Possession  [24/07/21 26/07/21 SERVICES TO 3TPH, GTR TO 6TPH.
Curve Jn Cricklewood 2300 Sat 0315 Mon NO ACCESS TO/FROM DUDDING HILL JN VIA THE
([
Dock Jn South Harpenden Jn Down and Up Fast |Possession  [24/07/21 25/07/21 CRICKLEWOOD CURVE. ACCESS MAINTAINED VIA
THE BRENT CURVE.
2300 Sat  |1415 Sun
Hendon (London) |Silkstream Jn Hendon Chord Possession  [24/07/21 26/07/21 NO ACCESS TO/FROM CHURCHYARD
AGGREGATES TERMINAL.
2300 Sat 0315 Mon
West Hampstead |Silkstream Jn Down & Up Possession  |24/07/21 26/07/21 f/lsgl(\)l SAT TO 0215 SUN AND 1415 SUN TO 0315
South Jn Hendon 2 t 0315 M
300 Sa on TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
West Hampstead Run Round Loop |Possession  [24/07/21  [26/07/21 LINES. [3]MINS REQUIRED IN DOWN TRAINS
North Jn 2300Sat 0315 Mon /APPROACHING RADLETT JN DUE TO 20MPH
SAFETY TSR.
Dock Jn North Kentish Town Jn Up & Down Relief |Possession [25/07/21 25/07/21
0215 Sun 1020 Sun NO ACCESS TO/FROM DUDDING HILL JN.
Dock Jn South Kentish Town Jn Up & Down Slow |Possession  |25/07/21 25/07/21 0215 SUN TO 1020 SUN
0215 Sun 1020 Sun ALL LINES BLOCKED ST.PANCRAS TO MILL HILL
_ _ BROADWAY. RAIL REPLACEMENT ROAD SERVICE
Junction Road Jn |Carlton Road Jn Down and Up Possession  |25/07/21 25/07/21 TO OPERATE. EMR SERVICES TO
Tottenham 0215 Sun {1415 Sun START/TERMINATE AT LUTON. THAMESLINK
- - - SERVICES TO RUN TO/FROM MILL HILL
Kentish Town Kentish Town Jn Down and Up Possession  |25/07/21 25/07/21 BROADWAY OVER THE UP SLOW TO/FROM
Moorgate 0215 Sun 11020 Sun RADLETT JN UNDER PILOT WORKING
Kentish Town Jn |Radlett Jn Down Slow Possession  |25/07/21 25/07/21 ARRANGEMENTS.
0215 Sun 11020 Sun 1020 SUN TO 1415 SUN
: : ALL LINES BLOCKED ST.PANCRAS TO WEST
Silkstream Jn Up Slow Possession ggi%?/szuln fgé%?éﬁ] HAMPSTEAD. EMR SERVICES TO
START/TERMINATE AT LUTON. THAMESLINK
West Hampstead |Cricklewood South  |Down Carriage Possession  [25/07/21 25/07/21 aiﬁﬂ\ggFESATDOTi;ﬁgéIﬁ\mﬂQSJE |QI;V¥ESTI)
Thameslink Jn Loo 21 102 ,
P 0215Sun 1020 Sun HARPENDEN JN.
Kentish Town Jn |West Hampstead Down and Up Possession  |25/07/21 25/07/21
Thameslink Slow 1020 Sun 11415 Sun NO ACCESS TO/FROM DUDDING HILL JN.
Dock Jn South Radlett Jn Down and Up Fast |Possession  [25/07/21 25/07/21 0315 MON TO 0545 MON
1415 Sun  |2325 Sun TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
LINES. [3]MINS REQUIRED IN DOWN TRAINS
Dock Jn South
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2625163 Harpenden Jn Down and Up Fast |Possession  [25/07/21 26/07/21 APPROACHING RADLETT JN DUE TO 20MPH
Continued 2325 Sun (0545 Mon SAFETY TSR.
IACCESS AVAILABLE TO/FROM DUDDING HILL JN.
P2021/2673432 |LN3201 Sharnbrook Jn Wellingborough Down Slow Line 23/07/21 23/07/21 IALL TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Ub Slow Blockage 0900 Fri 0955 Fri
p (NOTE: NO BOOKED WTT TRAFFIC ON SLOW
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
P2021/2671313 |LN3201 Barrow Hill South |Barrow Hill North Jn  |Down Barrow Hill |Possession 17/07/21 19/07/21 BARROW HILL NORTH JN W2021/6564613
LN806 Jn Goods 2200 Sat 0300 Mon C75 S&C REFURBISHMENT S4150A&B, S4152A&B, |C75 S&C - Reballasting
Down/Up Staveley S4148A&B AND ABANDON S4747A PTS 148m60ch and 149m65ch
Goods UID 124938
Chesterfield Masborough Jn Down and Up Possession  [17/07/21 18/07/21 LNE&EM WORKS DELIVERY
South Jn Barrow Hill 2200 Sat 1245 Sun
NO ACCESS TO/FROM BARROW HILL SIDINGS
Treeton Jn Masborough Sorting |Down Treeton Possession |17/07/21 18/07/21 THROUGHOUT
Sidings South Jn Goods 2200 Sat 1245 Sun
Up Canklow BARROW HILL RECEPTION ROADS 12 AND 3 TO
Goods BE CLEAR OF STABLED UNITS THROUGHOUT
Barrow Hill South |Barrow Hill North Jn  |No.1 Reception Sidings 17/07/21 19/07/21
Jn No.2 Reception Possession (2200 Sat 0300 Mon TRAINS TO BE DIVERTED VIA TAPTON JN AND
Li ) DORE STATION JN, SHIREOAKES OR SHEFFIELD
ne STATION
No.3 Reception
Tapton Jn Beighton Jn Down and Up Possession  [18/07/21 19/07/21 2200 SAT TO 1245 SUN
Barrow Hill 1245 Sun 0300 Mon
NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3
NO ACCESS TO/FROM ROTHERHAM STEEL
TERMINAL
1245 SUN TO 0545 MON
ACCESS TO/FROM ROTHERHAM STEEL
TERMINAL FROM THE NORTH ONLY
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2021/2690448 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |18/07/21
LN3216 0145 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |18/07/21
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |18/07/21
0145 Sun
Dickens Jn Down Snowhill Possession  |18/07/21
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession  |18/07/21
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |18/07/21
0145 Sun
P2021/2691001 |LN3601 |Ketton LC Syston East Jn All Lines Possession  |16/07/21 19/07/21 IP SNE RENEWALS: RECONSTRUCTION OF W2021/6268891
LN3615 2250 Fri 0515 Mon UNDERBRIDGE GSM2/47 - FULL TRACK-OFF Structures Work
SCHEME. 90m40ch and 94mOch
Wing Tunnel Manton Jn Down and Up Possession  |16/07/21 19/07/21 DERBY WORKS DELIVERY: PLTR LUFFENHAM
Corby 2250 Fri  |0515 Mon
CROSS COUNTRY SERVICES TO
START/TERMINATE AT MELTON MOWBRAY AND
PETERBOROUGH WITH RAIL REPLACEMENT
ROAD SERVICE BETWEEN SERVING OAKHAM
I/AND STAMFORD.
FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES:
INTERMODAL TRAFFIC VIA WCML/NLL/GEML.
NON-INTERMODAL TRAFFIC VIA NOTTINGHAM,
GRANTHAM AND ECML.
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 17
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2625163 |LN3201 Dock Jn South Radlett Jn Down and Up Fast |Possession  [23/07/21 24/07/21 IP TRACK: S&C RENEWALS CARLTON ROAD JN
LN3210 2300 Fri 2300 Sat 763A/B PTS
LN3213 IP TRACK: PLTR ELSTREE TRACK FREEZE DOWN
LN3219 West Hampstead |Brent Curve Jn Down and Up Possession 23/07/21 24/07/21 FAST LINE (UID 114663)
LN3222 South Jn Hendons 2300 Fri 2300 Sat IP ENHANCEMENTS: BRENT CROSS SCHEME
_ STATION CONSTRUCTION WORKS
West Hampstead Run Round Loop |Possession |23/07/21 24/07/21
North Jn 2300 Fri 2300 Sat 2300 FRI TO 2300 SAT
- - - TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Brent Curve Jn Dudd|ng Hill In Down and Up Possession 24/07/21 26/07/21 LINES BETWEEN DOCK JN SOUTH(EMR)/KENT'SH
Brent Curve 2300 Sat 0315 Mon TOWN JN(GTR) AND RADLETT JN. EMR TO THIN
Cricklewood Dudding Hill Jn Down and Up Possession  [24/07/21 26/07/21 SERVICES TO 3TPH, GTR TO 6TPH.
Curve Jn Cricklewood 2300 Sat 0315 Mon NO ACCESS TO/FROM DUDDING HILL JN VIA THE
([
Dock Jn South Harpenden Jn Down and Up Fast |Possession  [24/07/21 25/07/21 CRICKLEWOOD CURVE. ACCESS MAINTAINED VIA
THE BRENT CURVE.
2300 Sat  |1415 Sun
Hendon (London) |Silkstream Jn Hendon Chord Possession  [24/07/21 26/07/21 NO ACCESS TO/FROM CHURCHYARD
AGGREGATES TERMINAL.
2300 Sat 0315 Mon
West Hampstead |Silkstream Jn Down & Up Possession  |24/07/21 26/07/21 f/lsgl(\)l SAT TO 0215 SUN AND 1415 SUN TO 0315
South Jn Hendon 2 t 0315 M
300 Sa on TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
West Hampstead Run Round Loop |Possession  [24/07/21  [26/07/21 LINES. [3]MINS REQUIRED IN DOWN TRAINS
North Jn 2300Sat 0315 Mon /APPROACHING RADLETT JN DUE TO 20MPH
SAFETY TSR.
Dock Jn North Kentish Town Jn Up & Down Relief |Possession [25/07/21 25/07/21
0215 Sun 1020 Sun NO ACCESS TO/FROM DUDDING HILL JN.
Dock Jn South Kentish Town Jn Up & Down Slow |Possession  |25/07/21 25/07/21 0215 SUN TO 1020 SUN
0215 Sun 1020 Sun ALL LINES BLOCKED ST.PANCRAS TO MILL HILL
_ _ BROADWAY. RAIL REPLACEMENT ROAD SERVICE
Junction Road Jn |Carlton Road Jn Down and Up Possession  |25/07/21 25/07/21 TO OPERATE. EMR SERVICES TO
Tottenham 0215 Sun {1415 Sun START/TERMINATE AT LUTON. THAMESLINK
- - - SERVICES TO RUN TO/FROM MILL HILL
Kentish Town Kentish Town Jn Down and Up Possession  |25/07/21 25/07/21 BROADWAY OVER THE UP SLOW TO/FROM
Moorgate 0215 Sun 11020 Sun RADLETT JN UNDER PILOT WORKING
Kentish Town Jn |Radlett Jn Down Slow Possession  |25/07/21 25/07/21 ARRANGEMENTS.
0215 Sun 11020 Sun 1020 SUN TO 1415 SUN
: : ALL LINES BLOCKED ST.PANCRAS TO WEST
Silkstream Jn Up Slow Possession ggi%?/szuln fgé%?éﬁ] HAMPSTEAD. EMR SERVICES TO
START/TERMINATE AT LUTON. THAMESLINK
West Hampstead |Cricklewood South  |Down Carriage Possession  [25/07/21 25/07/21 aiﬁﬂ\ggFESATDOTi;ﬁgéIﬁ\mﬂQSJE |QI;V¥ESTI)
Thameslink Jn Loo 21 102 ,
P 0215Sun 1020 Sun HARPENDEN JN.
Kentish Town Jn |West Hampstead Down and Up Possession  |25/07/21 25/07/21
Thameslink Slow 1020 Sun 11415 Sun NO ACCESS TO/FROM DUDDING HILL JN.
Dock Jn South Radlett Jn Down and Up Fast |Possession  [25/07/21 25/07/21 0315 MON TO 0545 MON
1415 Sun  |2325 Sun TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
LINES. [3]MINS REQUIRED IN DOWN TRAINS
Dock Jn South
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 17 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2625163 Harpenden Jn Down and Up Fast |Possession  [25/07/21 26/07/21 APPROACHING RADLETT JN DUE TO 20MPH
Continued 2325Sun  |0545 Mon SAFETY TSR.

IACCESS AVAILABLE TO/FROM DUDDING HILL JN.
P2021/2673296 |LN3201 Carlton Road Jn  |West Hampstead Down and Up BLOCKED To |28/07/21 28/07/21 0400 WED TO 0445 WED

South Jn Slow Diesels 0400 Wed 0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE SLOW
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Carlton Road Jn  |West Hampstead Down and Up Line 28/07/21 28/07/21 RETIMED ACCORDINGLY.
South Jn Slow Blockage 0445 Wed |0545 Wed

0445 WED TO 0545 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE

FAST LINES.
P2021/2696756 |LN3201 Mountsorrel Ratcliffe Jn Down and Up Fast |Possession  |24/07/21 26/07/21 DERBY WORKS DELIVERY: PLTR BARROW-ON-

2200 Sat 0500 Mon SOAR (DRAINAGE)
Mountsorrel Ratcliffe Jn Up Slow Possession  [25/07/21 25/07/21 2200 SAT TO 0030 SUN AND 0630 SUN TO 0500
0030 Sun 0630 Sun MON
: TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
D | P 25/07/21 25/07/21
own Slow ossession ogg% éun 1§é% éun LINES BETWEEN SYSTON SOUTH JN AND

RATCLIFFE JN. ACCESS MAINTAINED TO

MOUNTSORRREL SIDINGS TO/FROM THE SOUTH,

NO EGRESS TO THE NORTH.

NOTE: NO ROUTE FOR DOWN TRAINS 0630-1000

SUN (NO BOOKED DOWN TRAFFIC).

0030 SUN TO 0630 SUN

NO BOOKED TRAFFIC.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2671294 |LN3201 Barrow Hill South |Barrow Hill North Jn  |Down Barrow Hill |Possession |24/07/21 26/07/21 BARROW HILL NORTH JN \W2021/6564590
LN806 Jn Goods 2200 Sat 0300 Mon C75 S&C REFURBISHMENT S4150A&B, S4152A&B, |C75 S&C - Reballasting
Down/Up Staveley S4148A&B 148m60ch and 149m65ch
Goods UID 124938
Chesterfield Masborough Jn Down and Up Possession  [24/07/21 25/07/21 LNE&EM WORKS DELIVERY
South Jn Barrow Hill 2200 Sat 1245 Sun
NO ACCESS TO/FROM BARROW HILL SIDINGS
Treeton Jn Masborough Sorting |Down Treeton Possession  |24/07/21 25/07/21 THROUGHOUT
Sidings South Jn Goods 2200 Sat 1245 Sun
Up Canklow BARROW HILL RECEPTION ROADS 12 AND 3 TO
Goods BE CLEAR OF STABLED UNITS THROUGHOUT
Barrow Hill South |Barrow Hill North Jn  |No.1 Reception Sidings 24/07/21 26/07/21
Jn No.2 Reception Possession 2200 Sat 0300 Mon TRAINS TO BE DIVERTED VIA TAPTON JN AND
Li ) DORE STATION JN, SHIREOAKES OR SHEFFIELD
ine STATION
No.3 Reception
Tapton Jn Beighton Jn Down and Up Possession  |25/07/21 26/07/21 2200 SAT TO 1245 SUN
Barrow Hill 1245 Sun  |0300 Mon
NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3
NO ACCESS TO/FROM ROTHERHAM STEEL
TERMINAL
1245 SUN TO 0545 MON
ACCESS TO/FROM ROTHERHAM STEEL
TERMINAL FROM THE NORTH ONLY
P2021/2678038 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession  [26/07/21 27/07/21 HIGH OUTPUT PLTR TRS 'W2021/6611088
LN804 Jn Up Mai 2300 Mon  |0500 Tue C20 PREP WORKS Preparatory Work
LN807 p Main DRONFIELD TO WREAKES LANE DOWN MAIN LINE |146m41ch and 152m40ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [26/07/21 27/07/21
Down 2300 Mon 0500 Tue POSSESSION TO BE TAKEN AFTER THE PASSAGE

OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 17 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks

| Work Type

P2021/2678082 |LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

27/07/21 28/07/21
2300 Tue  |0500 Wed

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

28/07/21
0500 Wed

27/07/21
2300 Tue

HIGH OUTPUT PLTR TRS
C20 PREP WORKS
DRONFIELD TO WREAKES LANE DOWN MAIN LINE

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

W2021/6611126
Preparatory Work
146m41ch and 152m40ch

P2021/2678083 |LN3201
LN804
LN807

NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

28/07/21
2300 Wed

29/07/21
0500 Thu

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

28/07/21
2300 Wed

29/07/21
0500 Thu

HIGH OUTPUT PLTR TRS
C20 PREP WORKS
DRONFIELD TO WREAKES LANE DOWN MAIN LINE

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

W2021/6611127
Preparatory Work
146m41ch and 152m40ch

P2021/2678084 |LN3201
LN804
LN807

NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

29/07/21
2300 Thu

30/07/21
0500 Fri

HIGH OUTPUT PLTR TRS
C20 PREP WORKS
DRONFIELD TO WREAKES LANE DOWN MAIN LINE

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

29/07/21
2300 Thu

30/07/21
0500 Fri

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

\W2021/6611128
Preparatory Work
146m41ch and 152m40ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 17 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2690482 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |25/07/21 25/07/21
LN3216 0145 Sun 0915 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |25/07/21 25/07/21
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |25/07/21 25/07/21
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  |25/07/21 25/07/21
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  |25/07/21 25/07/21
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |25/07/21 25/07/21
0145 Sun  |0915 Sun
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 18
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2696755 |LN3201 Brent Curve Jn Dudding Hill Jn Down and Up Possession  [31/07/21 02/08/21 IP TRACK: S&C RENEWALS CARLTON ROAD JN
LN3210 Brent Curve 2300 Sat 0315 Mon (PLTR ELEMENT)
LN3213 IP TRACK: PLTR ELSTREE TRACK FREEZE DOWN
LN3219 |Cricklewood Dudding Hill Jn Down and Up Possession  |31/07/21 02/08/21 FAST LINE (UID 114663)
LN3222 |Curve Jn Cricklewood 2300 Sat 0315 Mon IP ENHANCEMENTS: BRENT CROSS SCHEME
Curve STATION CONSTRUCTION WORKS.
Dock Jn South Harpenden Jn Down and Up Fast |Possession  [31/07/21 01/08/21
2300 Sat (1415 Sun 2300 SAT TO 0215 SUN AND 1415 SUN TO 0315
MON
Hendon (London) |Silkstream Jn Hendon Chord Possession |31/07/21 02/08/21 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
2300 Sat 0315 Mon LINES. [3]MINS REQUIRED IN DOWN TRAINS
. . APPROACHING RADLETT JN DUE TO 20MPH
West Hampstead |Silkstream Jn Down & Up Possession  [31/07/21 02/08/21 SAFETY TSR.
South Jn Hendon 2300 Sat 0315 Mon
West Hampstead Run Round Loop |Possession [31/07/21 02/08/21 NO ACCESS TO/FROM DUDDING HILL JN.
North Jn 2300 Sat 0315 Mon 0215 SUN TO 1020 SUN
: ; : IALL LINES BLOCKED ST.PANCRAS TO MILL HILL
Dock Jn North Kentish Town Jn Up & Down Relief |Possession (())éli(?/szuln f&é%séﬁ] BROADWAY. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE. EMR SERVICES TO
Dock Jn South Kentish Town Jn Up & Down Slow |Possession  [01/08/21 01/08/21 START/TERMINATE AT LUTON. THAMESLINK
0215Sun  |1020 Sun SERVICES TO RUN TO/FROM MILL HILL
BROADWAY OVER THE UP SLOW TO/FROM
Junction Road Jn [Carlton Road Jn Down and Up Possession  |01/08/21 01/08/21 RADLETT JN UNDER PILOT WORKING
Tottenham 0215 Sun  |1415 Sun ARRANGEMENTS.
Kentish Town Kentish Town Jn Down and Up Possession  [01/08/21 01/08/21 1020 SUN TO 1415 SUN
Moorgate 0215 Sun  |1020 Sun ALL LINES BLOCKED ST.PANCRAS TO WEST
HAMPSTEAD. EMR SERVICES TO
Kentish Town Jn |Radlett Jn Down Slow Possession |01/08/21 01/08/21 START/TERMINATE AT LUTON. THAMESLINK
0215 Sun {1020 Sun SERVICES TO START/TERMINATE AT WEST
_ _ HAMPSTEAD THAMESLINK, RUNNING SL TO
Silkstream Jn Up Slow Possession |01/08/21 01/08/21 HARPENDEN JN.
0215 Sun  |1020 Sun
p p - NO ACCESS TO/FROM DUDDING HILL JN.
West Hampstead |Cricklewood South  |Down Carriage Possession  [01/08/21 01/08/21
Thameslink Jn Loop 0215 Sun {1020 Sun 0315 MON TO 0545 MON
- - TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Kentish Town Jn %czséggmlgstead glc(;\:,vvn and Up Possession  [01/08/21 01/08/21 LINES. [3]MINS REQUIRED IN DOWN TRAINS
1020 Sun 1415 Sun APPROACHING RADLETT JN DUE TO 20MPH
Dock Jn South Radlett Jn Down and Up Fast |Possession  |01/08/21 01/08/21 SAFETY TSR.
1415Sun 12325 Sun ACCESS AVAILABLE TO/FROM DUDDING HILL IN.
Dock Jn South Harpenden Jn Down and Up Fast |Possession  [01/08/21 02/08/21
2325 Sun  |0545 Mon
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East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 18 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673323 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To 0300 WED TO 0400 WED
South Jn Slow Diesels IALL TRAINS TO TRAVEL OVER THE FAST LINES.
Carlton Road Jn  |West Hampstead Down and Up Line 0400 WED TO 0445 WED
South Jn Slow Blockage ELECTRIC TRAINS TO TRAVEL OVER THE FAST
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Kentish Town Jn |West Hampstead Down and Up Fast|BLOCKED To RETIMED ACCORDINGLY.
South Jn Diesels
- - 0445 WED TO 0545 WED
Kentish Town Jn  |West Hampstead Down and Up Fast |Line IALL TRAINS TO TRAVEL OVER THE SLOW LINES.
South Jn Blockage
P2021/2673420 |LN3201 Mill Hill Broadway |Radlett Jn Down Slow Line 03/08/21 03/08/21 TRAINS TO TRAVEL OVER THE FAST LINES.
Up Slow Blockage 0400 Tue  |0500 Tue
NO ACCESS TO CRICKLEWOOD DEPOT OR UP &
DOWN GOODS LOOPS TO/FROM THE NORTH.
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN. FREIGHT SERVICES BOOKED FOR
REGULATING AT CRICKLEWOOD TO USE THE
HENDON LINES.
P2021/2673433 |LN3201 Sharnbrook Jn Wellingborough Down Slow Line 06/08/21 06/08/21 IALL TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Up Slow Blockage 0900 Fri 0955 Fri
p (NOTE: NO BOOKED WTT TRAFFIC ON SLOW
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
P2021/2696702 |LN3201 Loughborough Meadow Lane Jn Down Slow/Down |Possession  |01/08/21 01/08/21 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3204 North Jn High Level 0020 Sun 0645 Sun RATCLIFFE AND TRENT SOUTH JNS.
LN3261 Up High Level/Up
Slow 0020 SUN TO 0645 SUN
Sheet Stores Jn Down and Up Possession  |01/08/21 01/08/21 NO BOOKED TRAFFIC.
Fast/Main 0020 Sun  |0855 Sun
0645 SUN TO 0855 SUN
Trent South Jn Trent East Jn Down and Up Possession  |01/08/21 01/08/21 EMR INTERCITY SERVICES RE-TIMED TO TRAVEL
Nottingham 0020 Sun (0855 Sun VIA TOTON CENTRE (REVERSE) AND THENCE
OVER THE HIGH LEVEL/SLOW LINES BETWEEN
TOTON CENTRE AND SYSTON SOUTH JN.
DIRECT ROUTE BETWEEN NOTTINGHAM AND
DERBY UNAFFECTED.
GOODS LINE AUTHORITY REQUIRED FOR DOWN
TOTON GOODS BETWEEN TOTON CENTRE JN
IAND TOTON NORTH JN.
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Week 18 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696757 |LN3201 Mountsorrel Ratcliffe Jn Down and Up Fast |Possession  [31/07/21 02/08/21 DERBY WORKS DELIVERY: PLTR BARROW-ON-
2200 Sat 0500 Mon SOAR (DRAINAGE)
Mountsorrel Ratcliffe Jn Up Slow Possession  |01/08/21 01/08/21 2200 SAT TO 0030 SUN AND 0630 SUN TO 0500
0030 Sun  |0630 Sun MON
: TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Down Slow Possession (C))(Z)I.é(())S/SZUln f&é%séiln LINES BETWEEN SYSTON SOUTH JN AND
RATCLIFFE JN. ACCESS MAINTAINED TO
MOUNTSORRREL SIDINGS TO/FROM THE SOUTH,
NO EGRESS TO THE NORTH.
NOTE: NO ROUTE FOR DOWN TRAINS 0630-1000
SUN (NO BOOKED DOWN TRAFFIC).
0030 SUN TO 0630 SUN
NO BOOKED TRAFFIC.
P2021/2690449 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [01/08/21 01/08/21 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 0145 Sun  |0915 Sun GTR TO STABLE IN BLACKFRIARS PLATFORMS 3
Platform 4
S0280 &4
Loughborough Jn Down Holborn Possession  [01/08/21 01/08/21
Slow 0145 Sun (0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |01/08/21 01/08/21
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  [01/08/21 01/08/21
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  [01/08/21 01/08/21
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  [01/08/21 01/08/21
0145 Sun 0915 Sun
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Week 19
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2696732 |LN3201 Brent Curve Jn Silkstream Jn Down Hendon Possession  |07/08/21 08/08/21 BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
Up Hend 2315 Sat 0855 Sun CRICKLEWOOD AREA SLOW LINES.
p Rendon IP TRACK: CARLTON ROAD JN S&C RENEWALS
Carlton Road Jn  |Harpenden Jn Down Slow Possession  |07/08/21 08/08/21 PREPARATORY WORKS ON SLOW LINES
2315Sat  |0215 Sun
Up Slow 2315 SAT TO 0215 SUN
Tottenham North Up Tottenham Possession |07/08/21  |08/08/21 TRAINS TO TRAVEL OVER THE FAST LINES.
Curve Tunnel 1 2315 Sat 0855 Sun
NO ACCESS TO/FROM CRICKLEWOOD DEPOT &
Cricklewood Cricklewood Depot  |Up & Down Goods |Possession  [07/08/21 08/08/21 SIDINGS. ANY ECS IN CRICKLEWOOD TO BE
Jn 1&2 2315Sat 0855 Sun STABLED WITH PANTOGRAPHS LOWERED AND
LOCKED. THAMESLINK ECS TO STABLE AT
Cricklewood Cricklewood Depot  |Cricklewood Sidings 07/08/21 08/08/21 ST.PANCRAS INTERNATIONAL HIGH LEVEL
Depot Sidings Possession  |2315 Sat 0855 Sun PLATFORM 1 AND LUTON STATION PLATFORMS
1-3/CRESCENT ROAD SIDINGS.
Dock Jn South Harpenden Jn Down and Up Fast |Possession  |08/08/21 08/08/21
0215 Sun 0615 Sun NO ACCESS TO/FROM RADLETT AGGREGATES
TERMINAL.
Hendon (London) |Silkstream Jn Hendon Chord Possession |08/08/21 08/08/21
0215 Sun 0615 Sun 0215 SUN TO 0615 SUN
- - NO BOOKED TRAFFIC. (NOTE: OHLE ISOLATION
Kentish Town Jn |Harpenden Jn Down and Up Possession  [08/08/21 08/08/21 O(li FggT LINES TO BCE ((BI\(/)EN-L(J)P BY 08525 SU(I\)I T%)
Slow 0215 Sun 0855 Sun RESTORE POWER TO THAMESLINK ECS STABLED
AT ST.PANCRAS).
0615 SUN TO 0855 SUN
TRAINS TO TRAVEL OVER THE FAST LINES.
THAMESLINK SERVICES UNABLE TO CALL AT
KENTISH TOWN: RAIL REPLACEMENT ROAD
SERVICE TO OPERATE.
NO ACCESS TO/FROM CRICKLEWOOD DEPOT &
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE
STABLED WITH PANTOGRAPHS LOWERED AND
LOCKED. THAMESLINK ECS TO STABLE AT
ST.PANCRAS INTERNATIONAL HIGH LEVEL
PLATFORM 1 AND LUTON STATION PLATFORMS
1-3/CRESCENT ROAD SIDINGS.
NO ACCESS TO/FROM RADLETT AGGREGATES
TERMINAL.
P2021/2673314 |LN3201 Carlton Road Jn  |West Hampstead Down and Up BLOCKED To|11/08/21 11/08/21 0400 WED TO 0445 WED
South Jn Slow Diesels 0400 Wed 10445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE SLOW
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Carlton Road Jn  |West Hampstead Down and Up Line 11/08/21 11/08/21 RETIMED ACCORDINGLY.
South Jn Slow Blockage 0445 Wed 0545 Wed
0445 WED TO 0545 WED
IALL TRAINS RE-TIMED TO TRAVEL OVER THE
FAST LINES.
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673797 |LN3201 Chesterfield Sheffield South Jn Down Main Possession  |07/08/21 08/08/21 C20 REBALLAST \W2021/6569782
LN736 South Jn Up Mai 2355 Sat 0200 Sun HIGH OUTPUT C20 Reballast ABC - High
LN750 p Main DORE STATION/HEELEY
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession |07/08/21 08/08/21 124225 151m37ch and 158m20ch
LN807 Down 2355 Sat 1140 Sun
LN808 2355 SAT TO 0200 SUN AND 0740 SUN TO 1155
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |07/08/21 08/08/21 SUN
NW9001 (TE) 2355 Sat 1140 Sun TRAINS DIVERTED VIA BARROW HILL AND
Up Manchester BEIGHTON JN
Heeley Heeley Up Heeley loop Possession |07/08/21 08/08/21
2355 Sat 1140 Sun NO ACCESS TO/FROM HOPE VALLEY AT DORE
STATION JN.
Sheffield South  |Sheffield South Jn Down Heeley Possession  |07/08/21 08/08/21
Jn Loop 2355 Sat 1140 Sun NORTHERN LEEDS-NOTTINGHAM SERVICES TO
TERMINATE AT SHEFFIELD WITH RAIL
Brightside Station |Wincobank Jn Up West Slow Possession  [08/08/21 08/08/21 REPLACEMENT ROAD SERVICE TO OPERATE
Jn Down 0200 Sun 0740 Sun
: _ _ RAIL REPLACEMENT BUS SERVICE TO OPERATE
Chesterfield Holmes Jn LC CCTV |Up Main Possession 08/08/21 08/08/21 BETWEEN MANCHESTER AND SHEEFIELD
South Jn D . 0200 Sun  |0740 Sun
own Main
FREIGHT SERVICES TO/FROM THE HOPE VALLEY
Mill Race Jn Brightside Station Jn |Up East Slow Possession  |08/08/21 08/08/21 DIRECTION DIVERTED VIA DIGGLE JN AND
Down 0200 Sun 0740 Sun HUDDERSFIELD OR HEBDEN BRIDGE AND
Brightside BRIGHOUSE
Reception No 1
Brightside 0200 SUN TO 0740 SUN
Reception No 2 NO BOOKED TRAFFIC
Sheffield South Sheffield North Jn Platform 1 Possession  |08/08/21 08/08/21
Jn Down Through 0200 Sun  |0740 Sun NO NORTHERN/TPE MOVEMENTS TO TAKE
PLACE WITHIN THE STATION LIMITS BETWEEN
Platform 2 0200 - 0740 SUN
Platform 2¢ ALL PLATFORMS & SIDINGS AVAILABLE FOR
Platform 3 STABLING OF TPE/NORTHERN UNITS PRIOR TO
POSSESSION START TIME
Platform 4
Platform 5 NO ACCESS/EGRESS FROM/TO EMR
ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Platform 6
Platform 7 NORTHERN TRAINS SHUNTING OPERATIONS TO
BE CARRIED OUT AT THE NORTH END OF THE
Platform 8 STAITON AFTER 0740 SUN
Washer Shunt
Spur
Wincobank Jn Ecclesfield West Jn  |Down Possession  |08/08/21 08/08/21
Barnsley/Down 0200 Sun 0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  |08/08/21 08/08/21
(W) Down 0200 Sun  |0740 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673797 Nunnery Main Line  |Down Main Possession  |08/08/21 08/08/21
Continued Jn Up Main 0200 Sun  |0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 08/08/21 08/08/21
Jn Sidings Possession 10200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
[Taptondn [ Sheffield South Jn  [Down Main Possession  |08/08/21 _
Up Main 0740 Sun
P2021/2678140 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |09/08/21 10/08/21 W2021/6611157
LN804 Jn Up Mai 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |09/08/21  [10/08/21 146m41ch and 152m40ch
Down 2155 Mon  |0555 Tue
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678226 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |10/08/21 11/08/21 \W2021/6611175
LN804 Jn Ub Main 2155 Tue 0555 Wed C20 Reballast ABC - High
LN807 p Ma Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [10/08/21 11/08/21 146m41ch and 152m40ch
Down 2155 Tue 0555 Wed
P2021/2678227 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |11/08/21 12/08/21 W2021/6611176
LN804 Jn Up Mai 2155 Wed [0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession |11/08/21  [12/08/21 146m41ch and 152m40ch
Down 2155 Wed |0555 Thu
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East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 19 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678228 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession  |12/08/21 13/08/21 \W2021/6611177
LN804  |Jn . 2155 Thu  |0555 Fri C20 Reballast ABC - High
LN807 Up Main
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |12/08/21 13/08/21 146m41ch and 152m40ch
Down 2155 Thu 0555 Fri
P2021/2696041 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |09/08/21 09/08/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  |09/08/21 09/08/21 IAND THE NLL
LN3210 0020 Mon  |0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |09/08/21 09/08/21
Jn 0020 Mon  |0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  [09/08/21 09/08/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |09/08/21 09/08/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [09/08/21 09/08/21
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |09/08/21 09/08/21
East Jn Tottenham South 0020 Mon 0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 09/08/21 09/08/21
Possession 10020 Mon  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2021/2690484 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |08/08/21
LN3216 0145 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |08/08/21
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |08/08/21
0145 Sun
Dickens Jn Down Snowhill Possession  |08/08/21
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession  |08/08/21
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |08/08/21
0145 Sun
P2021/2691029 |LN147 Ketton LC Syston East Jn All Lines Possession  |07/08/21 09/08/21 DERBY WORKS DELIVERY: PLTR FRISBY AND
LN3615 2210 Sat 0515 Mon DRAINAGE WORKS MANTON.
Wing Tunnel Manton Jn Down and Up Possession  |07/08/21 09/08/21 CROSS COUNTRY SERVICES TO
Corby 2210 Sat 0515 Mon START/TERMINATE AT LEICESTER AND
STAMFORD (ECS TO REVERSE AT KETTON) WITH
RAIL REPLACEMENT ROAD SERVICE BETWEEN
SERVING MELTON MOWBRAY AND OAKHAM.
FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES:
INTERMODAL TRAFFIC VIA WCML/NLL/GEML.
NON-INTERMODAL TRAFFIC VIA NOTTINGHAM,
GRANTHAM AND ECML.
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Week 20
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2696722 |LN3140 Luton North Jn Bedford North Jn Down and Up Fast |Possession  |14/08/21 15/08/21 BEDFORD MTCE DELIVERY UNIT: CYCICAL MTCE
LN3201 (inc.) 2305 Sat 0805 Sun LUTON-BEDFORD ALL LINES.
Bedford Midland |Bedford Midland Up and Down Possession  [15/08/21 15/08/21 2305 SAT TO 0005 SUN AND 0805 SUN TO 0900
Platform Loop 0005 Sun  |0805 Sun SUN
_ _ TRAINS TO TRAVEL OVER THE SLOW LINES
Bedford St. Johns |Bedford Midland Up & Down Possession |15/08/21 15/08/21 BETWEEN HARPENDEN JN AND BEDFORD.
Bletchley 0005 Sun  |0805 Sun
Up & Down Goods 0005 SUN TO 0805 SUN
Run Round ALL LINES BLOCKED. THAMESLINK SERVICES TO
Sidings START/TERMINATE AT LUTON. RAIL
Harlington Leagrave Jn Up Sundon Loop |Possession  |15/08/21 15/08/21 REPLACEMENT ROAD SERVICE TO OPERATE
0005 Sun 10805 Sun BETWEEN LUTON AND BEDFORD. SHUNT MOVES
AVAILABLE AT LUTON NORTH JN.
Luton North Jn  |Bedford North Jn Down and Up Possession  |15/08/21 15/08/21
(inc.) Slow 0005 Sun 10805 Sun NO ACCESS TO CAULDWELL DEPOT, BEDFORD
CS OR JOWETT CS. ANY ECS IN THE BEDFORD
Bedford Carriage |Bedford Carriage EMU Sidings BLOCKED To |15/08/21 15/08/21 I/AREA TO BE STABLED WITH PANTOGRAPHS
Sidings Sidings A/C Electric  |0005 Sun  |0805 Sun LOWERED AND LOCKED.
Trains
Bedford Bedford Cauldwell  |Cauldwell Depot |BLOCKED To |15/08/21 15/08/21
Cauldwell Depot |Depot A/C Electric  |0005 Sun  |0805 Sun
Trains
Bedford St. Johns |Bedford Midland Jowett Sidings BLOCKED To |15/08/21 15/08/21
Nos. 15 to 19 A/C Electric  |0005 Sun  |0805 Sun
Trains
Luton North Jn Bedford North Jn Down and Up Fast |Possession  |15/08/21 15/08/21
0805 Sun  |0900 Sun
P2021/2700152 |EA1370 |Dock Jn North Kentish Town Jn Up & Down Relief |Possession [14/08/21 15/08/21 IP TRACK: CARLTON ROAD JN S&C RENEWAL
LN3201 2330 Sat 0915 Sun PREPARATORY WORKS
LN3210
LN3213 Dock Jn South Kentish Town Jn Up & Down Slow |Possession 14/08/21 15/08/21 2330 SAT TO 0155 SUN
LN3214 2330 Sat 0915 Sun THAMESLINK SERVICES TO TRAVEL OVER THE
S0280 _ MOORGATE/SLOW LINES.
St. Pancras West Hampstead Down and Up Fast |Possession  |14/08/21 15/08/21
International South Jn 2330 Sat 0600 Sun 0155 SUN TO 0600 SUN
NO BOOKED TRAFFIC.
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  [15/08/21 15/08/21
Canal Tunnel 0155Sun 0915 Sun 0600 SUN TO 0915 SUN
- - - THAMESLINK SERVICES TO RUN TO/FROM
Farringdon Kentish Town Jn l\D/Ic())\:)vp :tned Up Possession  [15/08/21 15/08/21 ST PANCRAS HIGH LEVEL BUT TRAINS UNABLE
9 0155 Sun 0915 Sun AT CALL AT KENTISH TOWN: RAIL REPLACEMENT
Junction Road Jn |Carlton Road Jn Down and Up Possession |15/08/21 15/08/21 ROAD SERVICE TO OPERATE.
Tottenham 0155 Sun  |0915 Sun
Kentish Town Jn |West Hampstead Down and Up Possession  |15/08/21 15/08/21
Thameslink Slow 0155 Sun  |0915 Sun
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Possession Ref

LOR

B

Location from Location to

Start Traffic Remarks

Protn Type

| Work Type

P2021/2673305

LN3201

Kentish Town Jn  |West Hampstead

South Jn

Down and Up Fast |[BLOCKED To

0415 WED TO 0500 WED

Diesels

Kentish Town Jn |West Hampstead
South Jn

Down and Up Fast |Line

RETIMED ACCORDINGLY.
Blockage
0500 WED TO 0600 WED

SLOW LINES.

ELECTRIC TRAINS TO TRAVEL OVER THE FAST
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE

ALL TRAINS RE-TIMED TO TRAVEL OVER THE
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Week

20 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2625141

LN3201

Radlett Jn (inc.)

Harpenden Jn

Down and Up Fast

Possession

14/08/21
2300 Sat

15/08/21
1200 Sun

IP TRACK: PLTR SANDRIDGE ROAD DOWN FAST
LINE (UID 114669)

Radlett Jn

Harpenden Jn

Down Slow

Possession

15/08/21
0045 Sun

15/08/21
0850 Sun

2300 SAT TO 0045 SUN, 0850 SUN TO 1200 SUN
AND 2325 SUN TO 0545 MON
TRAINS RE-TIMED TO TRAVEL OVER THE SLOW

Radlett Jn

Harpenden Jn

Down and Up Fast

Possession

15/08/21
1200 Sun

15/08/21
2325 Sun

LINES BETWEEN CRICKLEWOOD SOUTH JN AND
HARPENDEN JN. ENGINEERING ALLOWANCE

Radlett Jn (inc.)

Harpenden Jn

Down and Up Fast

Possession

15/08/21
2325 Sun

16/08/21
0545 Mon

REQUIRED IN DOWN TRAINS APPROACHING
HARPENDEN AS FOLLOWS: [3]MINS FOR NON-
STOP SERVICES, [2]MINS FOR SERVICES
CALLING AT HARPENDEN.

0045 SUN TO 0230 SUN

3 LINES BLOCKED. NO ROUTE FOR UP TRAINS
(NO BOOKED UP TRAFFIC). DOWN THAMESLINK
SERVICES TO TRAVEL OVER THE UP SLOW

UNDER SINGLE LINE WORKING ARRANGEMENTS.

(REFER TO STRUCTURE FOR THE AMENDED
TRAIN PLAN FOR ALLOWANCES). SINGLE LINE
\WILL BE SPLIT AT ST.ALBANS STATION.

0230 SUN TO 0600 SUN
NO BOOKED TRAFFIC.

0600 SUN TO 0850 SUN

ALL THAMESLINK SERVICES TO TRAVEL OVER
THE UP SLOW UNDER SINGLE LINE WORKING
ARRANGEMENTS. (REFER TO STRUCTURE FOR
THE AMENDED TRAIN PLAN FOR ALLOWANCES).
SINGLE LINE WILL BE SPLIT AT ST.ALBANS
STATION.

1200 SUN TO 2325 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
LINES BETWEEN RADLETT JN AND HARPENDEN
JN. ENGINEERING ALLOWANCE REQUIRED IN
DOWN TRAINS APPROACHING HARPENDEN AS
FOLLOWS: [3]MINS FOR NON-STOP SERVICES,

[2]MINS FOR SERVICES CALLING AT HARPENDEN.

P2021/2673434

LN3201

Sharnbrook Jn

Wellingborough
South Jn

Down Slow

Up Slow

Line
Blockage

20/08/21
0900 Fri

20/08/21
0955 Fri

ALL TRAINS TO TRAVEL OVER THE FAST LINES.

(NOTE: NO BOOKED WTT TRAFFIC ON SLOW
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696708 |LN3201 |Sheet StoresJn |Elliots LC (UWC) Down and Up Possession  [15/08/21 15/08/21 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3204 Chellaston 0030 Sun  |0845 Sun SHEET STORES JN
LN3207
LN3228 |Trent East Jn North Erewash LC  |Down and Up Possession  [15/08/21 15/08/21 0030 SUN TO 0650 SUN
LN3520 (CCTV) Erewash 0030 Sun {0650 Sun NO BOOKED TRAFFIC.
Sheet Stores Jn Down and Up Possession  |15/08/21 15/08/21 0650 SUN TO 0845 SUN
Trent East Curve 0030 Sun  |0845 Sun EMR SERVICES TO/FROM DERBY DIVERTED VIA
- AMBERGATE JN, CHESTERFIELD PLATFORM 2
Trent South Jn Meadow Lane LC Down and Up Possession  |15/08/21 15/08/21 (REVERSE), ALFRETON AND TOTON.
(CCTV) Nottingham 0030 Sun  |0650 Sun
Sawley LC Down and Up Possession  [15/08/21 15/08/21
Main 0030 Sun  |0845 Sun
P2021/2696695 |LN3201 Derby Derby Platform 3 Possession 15/08/21 15/08/21 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3501 Platform 4 0040 Sun 0840 Sun DERBY WAY&WORKS JN AND LONDON ROAD JN.
Derby London L and NW Jn Down Tamworth |Possession |15/08/21 15/08/21 NO ROUTE INTO DERBY STATION TO/FROM THE
Road Jn Slow 0040 Sun 0840 Sun SPONDON DIRECTION. TRAINS DIVERTED VIA
Up Tamworth AMBERGATE JN, CHESTERFIELD PLATFORM 2
Slow (REVERSE) AND ALFRETON.
Spondon LC Derby Down Main Possession  |15/08/21 15/08/21
. 0040 Sun 10840 Sun NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
Up Main PLATFORMS 5&6.
Way & Works Jn  |Derby Derby Pilot Line  |Possession  |15/08/21 15/08/21
NO ACCESS TO/FROM ETCHES PARK DEPOT AT
0040 Sun 0840 Sun
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT
Derby London Road |[E Line Possession  [15/08/21 15/08/21 LINE/F&I LINE AND REVERSE ON CHADDESDEN
Jn F Line 0040 Sun 0840 Sun CURVE AS REQUIRED.
Way & Works Jn |Derby London Road |Derby Pilot Siding |Sidings 15/08/21  |15/08/21 NO ACCESS TO/FROM RTC OR LITCHURCH LANE
Jan Possession  |0040 Sun {0840 Sun WORKS.
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673843 |LN3201 Chesterfield Sheffield South Jn Down Main Possession  [14/08/21 15/08/21 C20 REBALLAST \W2021/6573577
LN736 South Jn Up Mai 2355 Sat 0200 Sun HIGH OUTPUT C20 Reballast ABC - High
LN750 p Main DORE STATION/HEELEY
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  |14/08/21 15/08/21 124225 151m37ch and 158m20ch
LN807 Down 2355 Sat 1140 Sun
LN808 2355 SAT TO 0200 SUN AND 0740 SUN TO 1155
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession  |14/08/21 15/08/21 SUN
NW9001 (TE) 2355 Sat 1140 Sun TRAINS DIVERTED VIA BARROW HILL AND
Up Manchester BEIGHTON JN
Heeley Heeley Up Heeley loop Possession  |14/08/21 15/08/21
2355 Sat 1140 Sun NO ACCESS TO/FROM HOPE VALLEY AT DORE
STATION JN.
Sheffield South  |Sheffield South Jn Down Heeley Possession  [14/08/21 15/08/21
Jn Loop 2355 Sat 1140 Sun NORTHERN LEEDS-NOTTINGHAM SERVICES TO
TERMINATE AT SHEFFIELD WITH RAIL
Brightside Station |Wincobank Jn Up West Slow Possession  [15/08/21 15/08/21 REPLACEMENT ROAD SERVICE TO OPERATE
Jn Down 0200 Sun 0740 Sun
: _ _ RAIL REPLACEMENT BUS SERVICE TO OPERATE
Chesterfield Holmes Jn LC CCTV |Up Main Possession 15/08/21 15/08/21 BETWEEN MANCHESTER AND SHEEFIELD
South Jn D . 0200 Sun  |0740 Sun
own Main
FREIGHT SERVICES TO/FROM THE HOPE VALLEY
Mill Race Jn Brightside Station Jn |Up East Slow Possession 15/08/21 15/08/21 DIRECTION DIVERTED VIA DIGGLE JN AND
Down 0200 Sun 0740 Sun HUDDERSFIELD OR HEBDEN BRIDGE AND
Brightside BRIGHOUSE
Reception No 1
Brightside 0200 SUN TO 0740 SUN
Reception No 2 NO BOOKED TRAFFIC
Sheffield South Sheffield North Jn Platform 1 Possession 15/08/21 15/08/21
Jn Down Through 0200 Sun  |0740 Sun NO NORTHERN/TPE MOVEMENTS TO TAKE
PLACE WITHIN THE STATION LIMITS BETWEEN
Platform 2 0200 - 0740 SUN
Platform 2¢ ALL PLATFORMS & SIDINGS AVAILABLE FOR
Platform 3 STABLING OF TPE/NORTHERN UNITS PRIOR TO
POSSESSION START TIME
Platform 4
Platform 5 NO ACCESS/EGRESS FROM/TO EMR
ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Platform 6
Platform 7 NORTHERN TRAINS SHUNTING OPERATIONS TO
BE CARRIED OUT AT THE NORTH END OF THE
Platform 8 STAITON AFTER 0740 SUN
Washer Shunt
Spur
Wincobank Jn Ecclesfield West Jn  |Down Possession 15/08/21 15/08/21
Barnsley/Down 0200 Sun 0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  |15/08/21 15/08/21
(W) Down 0200 Sun  |0740 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673843 Nunnery Main Line  |Down Main Possession  |15/08/21 15/08/21
Continued Jn Up Main 0200 Sun  |0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 15/08/21 15/08/21
Jn Sidings Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
Tapton Jn Sheffield South Jn Down Main Possession  [15/08/21 15/08/21
Up Main 0740 Sun  |1140 Sun
P2021/2678085 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession  [16/08/21 17/08/21 HIGH OUTPUT PLTR TRS \W2021/6611135
LN804 Jn Up Mai 2300 Mon  |0500 Tue C20 FOLLOW UP WORKS Follow Up Tamping
LN807 p Main DRONFIELD TO WREAKES LANE DOWN MAIN LINE [146m41ch and 152m40ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [16/08/21 17/08/21
Down 2300 Mon  |0500 Tue POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HiILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
P2021/2678086 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession 17/08/21 18/08/21 HIGH OUTPUT PLTR TRS \W2021/6611143
LN804 Jn Up Mai 2300 Tue |0500 Wed C20 FOLLOW UP WORKS Follow-Up Work
LN807 p Main DRONFIELD TO WREAKES LANE DOWN MAIN LINE |146m41ch and 152m40ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |17/08/21 18/08/21
Down 2300 Tue |0500 Wed POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HiILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2021/2678087 |LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession  [18/08/21
2300 Wed

19/08/21
0500 Thu

Dore South Jn

Dore West Jn

Up Dore Curve
Down

18/08/21
2300 Wed

Possession

19/08/21
0500 Thu

HIGH OUTPUT PLTR TRS
C20 FOLLOW UP WORKS
DRONFIELD TO WREAKES LANE DOWN MAIN LINE

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

\W2021/6611152
Follow-Up Work
146m4lch and 152m40ch

P2021/2678088 |LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

19/08/21
2300 Thu

Possession

20/08/21
0500 Fri

HIGH OUTPUT PLTR TRS
C20 FOLLOW UP WORKS
DRONFIELD TO WREAKES LANE DOWN MAIN LINE

Dore South Jn

Dore West Jn

Up Dore Curve
Down

19/08/21
2300 Thu

Possession

20/08/21
0500 Fri

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA

BARROW HILL

\W2021/6611153
Follow-Up Work
146m4lch and 152m40ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696042 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |15/08/21 16/08/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 2300 Sun 0340 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  [15/08/21 16/08/21 IAND THE NLL
LN3210 2300 Sun  |0340 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |[Possession  [15/08/21 16/08/21
Jn 2300 Sun {0340 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession |15/08/21 16/08/21
2300 Sun 0340 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |15/08/21 16/08/21
2300 Sun  |0340 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [15/08/21 16/08/21
West Jn Sisters Chord 2300 Sun  |0340 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |15/08/21 16/08/21
East Jn Tottenham South 2300 Sun  |0340 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 15/08/21 16/08/21
Possession 2300 Sun 0340 Mon
P2021/2690450 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |15/08/21
LN3216 0145 Sun
S0280 Platform 4
Loughborough Jn Down Holborn Possession  |15/08/21
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession 15/08/21
0145 Sun
Dickens Jn Down Snowhill Possession  |15/08/21
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession  |15/08/21
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |15/08/21
0145 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2021/2620357 |LN101 Harringay Hornsey Flyover/EMU Possession MAINTENANCE FP15 W2021/6222566
LN120 Reversing Siding MAINTENANCE FP09 S&C Maintenance
LN3214 No.2 1m5ch and 2m30ch
Holloway Wood Green North  |Down Possession 'W2021/6318593
Jn Goods/Down Slow TRAINS TO START/TERMINATE NEW BARNET OHL Work
No.2 _ ] 3m51ch and 4m70ch
Hornsey Hornsey EMU Rev.Siding |Possession LNER WILL REQUIRE 4 LONG PLATFORMS FOR W2021/6226793
No.1 STABLING AT KINGS CROSS S&C Maintenance
P - 5m20ch and 4m58ch
ossession W2021/6263347
Track Maintenance
Kings Cross Wood Green North  |Up Slow/No.2 Possession 15/08/21 0mOch and 4m52ch
Jn Slow 0845 Sun
Kings Cross Kings Cross Platforms 1to 11 |Possession
inc
Platform O
Wood Green North  |No.1 Fast/Down |Possession
Jn Fast
Up Fast/No.2 Fast
No.1 Slow/Down
Slow
Wood Green Langley Jn Down Hertford Possession  |15/08/21 15/08/21
South Jn Up Hertford 0200 Sun  |0845 Sun
P2021/2696758 |LN3601 |Corby South Corby South Station |Down&Up BSC Possession  |14/08/21 DERBY WORKS DELIVERY: PLTR PEN GREEN
LN3605 Station Jn Jn Branch/Automotiv 2335 Sat
LN3610 e Branch RAIL REPLACEMENT ROAD SERVICE TO
Kettering North Jn |Manton Jn Down and Up Possession  |14/08/21 OPERATE BETWEEN KETTERING AND CORBY.
Corby 2335 Sat
NO ACCESS TO/FROM CORBY STEEL WORKS.
Corby North Jn Corby Tunnel Run Round Sidings 14/08/21
Sidings Possession  |2335 Sat
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2696725 |LN3201 Brent Curve Jn Dudding Hill Jn Down and Up Possession  [21/08/21 22/08/21 BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3210 Brent Curve 2330 Sat 0855 Sun ST.PANCRAS HIGH LEVEL.
LN3213
LN3219 |Cricklewood Dudding Hill Jn Down and Up Possession  [21/08/21 22/08/21 2330 SAT TO 0215 SUN AND 0555 SUN TO 0855
LN3222 |Curve Jn Cricklewood 2330Sat  |0855 Sun SUN
Curve TRAINS TO TRAVEL OVER THE SLOW LINES.
Dock Jn North Kentish Town Jn Up & Down Relief |Possession |21/08/21 22/08/21
2330 Sat 0855 Sun 3 PLATFORMS AVAILABLE FOR EMT STABLING AT
- . ST.PANCRAS HIGH LEVEL.
Dock Jn South Kentish Town Jn Up & Down Slow |Possession  [21/08/21 22/08/21
2330 Sat 0855 Sun THAMESLINK SERVICES TO RUN TO/FROM
ST.PANCRAS INTERNATIONAL LOW LEVEL.
Hendon (London) |Silkstream Jn Hendon Chord Possession  [21/08/21 22/08/21
2330 Sat 0855 Sun 0215 SUN TO 0555 SUN
. NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE
St. Pancras Radlett Jn Down Fast Possession  |21/08/21 22/08/21 FOR EMT STABLING AT ST.PANCRAS HIGH LEVEL.
International U 2330 Sat 0855 Sun
p Fast
West Hampstead |Silkstream Jn Down and Up Possession  [21/08/21 22/08/21
South Jn Hendon 2330 Sat  |0855 Sun
West Hampstead Run Round Road |Possession |21/08/21 22/08/21
North Jn 2330 Sat 0855 Sun
Carlton Road Jn  |Junction Road Jn Down and Up Possession  [22/08/21 22/08/21
Tottenham 0215 Sun  |0555 Sun
Cricklewood Cricklewood Depot  |Up Goods Nol & |Possession |22/08/21 22/08/21
South Jn Jn Up Goods No2 0215 Sun  |0555 Sun
Kentish Town Kentish Town Jn Down and Up Possession  [22/08/21 22/08/21
Moorgate 0215 Sun  |0555 Sun
Kentish Town Jn |Radlett Jn Down Slow Possession  |22/08/21 22/08/21
Up Slow 0215 Sun  |0555 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2625142 |LN3201 Radlett Jn (inc.) |Harpenden Jn Down and Up Fast |Possession  [21/08/21 22/08/21 IP TRACK: PLTR SANDRIDGE ROAD DOWN FAST
2300 Sat 1200 Sun LINE (UID 114669)
Radlett Jn Harpenden Jn Down Slow Possession 22/08/21 22/08/21 2300 SAT TO 0045 SUN, 0850 SUN TO 1200 SUN
0045 Sun  |0850 Sun IAND 2325 SUN TO 0545 MON
_ TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Radlett Jn Harpenden Jn Down and Up Fast |Possession  [22/08/21 22/08/21 LINES BETWEEN CRICKLEWOOD SOUTH JN AND
1200 Sun 2325 Sun HARPENDEN JN. ENGINEERING ALLOWANCE
- - REQUIRED IN DOWN TRAINS APPROACHING
Radlett Jn (inc.) |Harpenden Jn Down and Up Fast |Possession  |22/08/21 23/08/21 HASPENDEN AS FOLLOWS: [3]MINS FOR NON-
2325 Sun  |0545 Mon

STOP SERVICES, [2]MINS FOR SERVICES
CALLING AT HARPENDEN.

0045 SUN TO 0230 SUN

3 LINES BLOCKED. NO ROUTE FOR UP TRAINS
(NO BOOKED UP TRAFFIC). DOWN THAMESLINK
SERVICES TO TRAVEL OVER THE UP SLOW

UNDER SINGLE LINE WORKING ARRANGEMENTS.

(REFER TO STRUCTURE FOR THE AMENDED
TRAIN PLAN FOR ALLOWANCES). SINGLE LINE
\WILL BE SPLIT AT ST.ALBANS STATION.

0230 SUN TO 0600 SUN
NO BOOKED TRAFFIC.

0600 SUN TO 0850 SUN

ALL THAMESLINK SERVICES TO TRAVEL OVER
THE UP SLOW UNDER SINGLE LINE WORKING
ARRANGEMENTS. (REFER TO STRUCTURE FOR
THE AMENDED TRAIN PLAN FOR ALLOWANCES).
SINGLE LINE WILL BE SPLIT AT ST.ALBANS
STATION.

1200 SUN TO 2325 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
LINES BETWEEN RADLETT JN AND HARPENDEN
JN. ENGINEERING ALLOWANCE REQUIRED IN
DOWN TRAINS APPROACHING HARPENDEN AS
FOLLOWS: [3]MINS FOR NON-STOP SERVICES,

[2]MINS FOR SERVICES CALLING AT HARPENDEN.
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673846 |LN3201 Chesterfield Sheffield South Jn Down Main Possession  [21/08/21 22/08/21 C20 REBALLAST \W2021/6573578
LN736 South Jn Up Mai 2355 Sat 0200 Sun HIGH OUTPUT C20 Reballast ABC - High
LN750 p Main DORE STATION/HEELEY
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [21/08/21 22/08/21 124225 151m37ch and 158m20ch
LN807 Down 2355 Sat 1140 Sun 'W2021/6610583
LN808 C9 PLTR C9 Resleeper Reballast -
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |21/08/21 22/08/21 TAPTON JN
NW9001 (TE) Up Manchester 2355 Sat 1140 Sun %\}80 146mO0ch and 147m40ch
Heeley Heeley Up Heeley loop Possession |21/08/21 22/08/21
2355 Sat 1140 Sun 2355 SAT TO 0200 SUN AND 0740 SUN TO 1155
SUN
Sheffield South  |Sheffield South Jn Down Heeley Possession  [21/08/21 22/08/21 TRAINS DIVERTED VIA BARROW HILL AND
Jn Loop 2355 Sat  |1140 Sun BEIGHTON JN
Brightside Station |Wincobank Jn Up West Slow Possession  |22/08/21 22/08/21 NO ACCESS TO/FROM HOPE VALLEY AT DORE
Jn Down 0200 Sun  |0740 Sun STATION JN.
Chesterfield Holmes Jn LC CCTV |Up Main Possession 22/08/21 22/08/21 NORTHERN LEEDS-NOTTINGHAM SERVICES TO
South Jn Down Main 0200 Sun /0740 Sun TERMINATE AT SHEFFIELD WITH RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
Mill Race Jn Brightside Station Jn |Up East Slow Possession |22/08/21 22/08/21
D(_)Wﬂ ) 0200 Sun 0740 Sun RAIL REPLACEMENT BUS SERVICE TO OPERATE
Brightside BETWEEN MANCHESTER AND SHEFFIELD
Reception No 1
Brightside FREIGHT SERVICES TO/FROM THE HOPE VALLEY
Reception No 2 DIRECTION DIVERTED VIA DIGGLE JN AND
Sheffield South Sheffield North Jn Platform 1 Possession  |22/08/21 22/08/21 HUDDERSFIELD OR HEBDEN BRIDGE AND
Jn Down Through 0200 Sun 0740 Sun BRIGHOUSE
Platform 2 0200 SUN TO 0740 SUN
Platform 2c NO BOOKED TRAFFIC
Platform 3 NO NORTHERN/TPE MOVEMENTS TO TAKE
Platf 4 PLACE WITHIN THE STATION LIMITS BETWEEN
atiorm 0200 - 0740 SUN
Platform 5
ALL PLATFORMS & SIDINGS AVAILABLE FOR
Platform 6 STABLING OF TPE/NORTHERN UNITS PRIOR TO
Platform 7 POSSESSION START TIME
Platform 8 NO ACCESS/EGRESS FROM/TO EMR
Washer Shunt ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Spur N\
Wincobank Jn Ecclesfield West Jn  |Down Possession  |22/08/21 22/08/21 NORTHERN TRAINS SHUNTING OPERATIONS TO
Barnsley/Down 0200 Sun 0740 Sun BE CARRIED OUT AT THE NORTH END OF THE
Main STAITON AFTER 0740 SUN
Up Main/Up
Barnsley
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  |22/08/21 22/08/21
(W) Down 0200 Sun  |0740 Sun

Electronic Copy - Uncontrolled when printed

Page 235 of 304



Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 21 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673846 Nunnery Main Line  |Down Main Possession  |22/08/21 22/08/21
Continued Jn Up Main 0200 Sun  |0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 22/08/21 22/08/21
Jn Sidings Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
Chesterfield Sheffield South Jn Down Main Possession  [22/08/21 22/08/21
South Jn Up Main 0740 Sun 1140 Sun
P2021/2696704 |LN3204 | Attenborough Jn |Meadow Lane Jn Down and Up Possession  |22/08/21 22/08/21 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3207 Attenborough 0040 Sun 0915 Sun TRENT EAST JN TO NOTTINGHAM.
LN3228 Curve
LN3249 Lenton South Jn  |Lenton North Jn Lenton Curve Possession  [22/08/21 22/08/21 0040 SUN TO 0800 SUN
LN3252 0040 Sun 0915 Sun NO ACCESS TO NOTTINGHAM TO/FROM THE
LN3264 WEST. EMR LONDON SERVICES TO START FROM
Mansfield Jn Nottingham A Line Possession  [22/08/21 22/08/21 EAST MIDLANDS PARKWAY WITH RAIL
0040 Sun 0800 Sun REPLACEMENT ROAD SERVICE FROM
LinesB,Cand  |Possession |22/08/21 |22/08/21 NOTTINGHAM. PLATFORMS 4 AND 5 AT
D/Platforms 4 and 0040 Sun 0915 Sun NOTTINGHAM TO BE KEPT CLEAR.
5
: ; 0800 SUN TO 0915 SUN
Radfi Mansfiel P 22 21 22 21
adford Jn Up Mansfield ossession OOZL%SISun 08C/)(C))8éun ACCESS AVAILABLE TO NOTTINGHAM FROM THE
WEST VIA LINE A AND UP MANSFIELD TO/FROM
Down Mansfield |Possession |22/08/21 22/08/21 RADFORD JN.
0040 Sun  |0915 Sun
Trent East Jn North Erewash LC Down and Up Possession  [22/08/21 22/08/21 EISERJVTéE'\\I/,iE@/\I(CE 5Y18 DIVERTED VIA THE
(CCTV) Erewash 0040 Sun  |0915 Sun '
Sheet Stores Jn Down and Up Possession  |22/08/21 22/08/21 DERBY-NOTTINGHAM SERVICES UNABLE TO
Trent East Curve 0040 Sun 10915 Sun RUN, RAIL REPLACEMENT ROAD SERVICE TO
OPERATE.
Trent South Jn Mansfield Jn All Lines Possession  [22/08/21 22/08/21
0040 Sun  |0915 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696043 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [23/08/21 23/08/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession 23/08/21 23/08/21 IAND THE NLL
LN3210 0020 Mon  |0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [23/08/21 23/08/21
Jn 0020 Mon {0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |23/08/21 23/08/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  [23/08/21 23/08/21
0020 Mon (0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [23/08/21 23/08/21
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  [23/08/21 23/08/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 23/08/21 23/08/21
Possession 0020 Mon 0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2695650 [LN3213 |Blackfriars Blackfriars Platform 3 Possession |21/08/21 23/08/21 PLATFORMS 3 & 4 AT LONDON BLACKFRIARS TO
S0280 Platform 4 0100 Sat  |0345 Mon BE OUTBERTED
Herne Hill Down Holborn Possession  |21/08/21 23/08/21 GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
Slow/Down 0100 Sat 10345 Mon TRAINS TO BE DIVERTED TO/FROM VICTORIA
Holborn PLATFORM 3.
Up Holborn/Up
Holborn Slow
Blackfriars Jn Loughborough Jn Down Holborn Possession  |21/08/21 23/08/21 PART 1: 0100 SAT TO 0145 SUN & 0915 SUN TO
Fast 0100 Sat 0345 Mon 0345 MON
Up Holborn Fast GTR SERVICES TO BE DIVERTED VIA LONDON
BRIDGE
Canterbury Road |Loughborough Jn Down Brixton Spur [Possession  [21/08/21 23/08/21
Jn Up Brixton Spur 0100 Sat /0345 Mon GTR TO TURNBACK IN PLATFORM 1 AT HERNE
HILL
Loughborough Jn |Cambria Jn Down Cambria Possession  [21/08/21 23/08/21
Spur ] 0100 Sat 0345 Mon PART 2: 0145 SUN TO 0915
Up Cambria Spur SMITHFIELD SIDINGS TO BE KEPT CLEAR
Herne Hill Herne Hill Turnback Siding  |Sidings 21/08/21 23/08/21
Possession  |0100 Sat 10345 Mon LUL NORTHERN LINE TO BE OPEN
Blackfriars Jn Dickens Jn Down Snowhill Possession  |22/08/21 22/08/21
Spur 0145Sun 10915 Sun MAINTENANCE WORK K05.1
\Works delivery
Metropolitan Jn Down Snowhill Possession  [22/08/21 22/08/21 Structures: Hampton Street Bridge 385 ¢, Follow up
. 0145 Sun (0915 Sun Structures: Steedman Street Bridge 384 -
Up Snowhill Replacement of life expired underbridge
Farringdon Blackfriars Jn Down Snow Hill Possession  [22/08/21 22/08/21
Up Snowhill 0145 Sun 0915 Sun
Smithfield Sidings |[Smithfield Sidings 1 & 2 Sidings Sidings 22/08/21 22/08/21
Possession 0145 Sun 0915 Sun
P2021/2696759 |LN3601 |Corby South Corby South Station |Down&Up BSC Possession  |21/08/21 23/08/21 DERBY WORKS DELIVERY: PLTR PEN GREEN
LN3605 Station Jn Jn Branch/Automotiv 2335 Sat 0405 Mon
LN3610 e Branch RAIL REPLACEMENT ROAD SERVICE TO
Kettering North Jn [Manton Jn Down and Up Possession |21/08/21 23/08/21 OPERATE BETWEEN KETTERING AND CORBY.
Corby 2335Sat  |0405 Mon
NO ACCESS TO/FROM CORBY STEEL WORKS.
Corby North Jn Corby Tunnel Run Round Sidings 21/08/21 23/08/21
Sidings Possession 2335 Sat  [0405 Mon
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Week 22 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696752 |LN3201 |Cricklewood Cricklewood Depot  |Up & Down Goods |Possession  |28/08/21 31/08/21 IP TRACK: CARLTON ROAD JN S&C RENEWAL -
LN3210 Jn 1&2 0001 Sat 0545 Tue 762A/B PTS
LN3213 IP ENHANCEMENTS: BRENT CROSS STATION
LN3219 Mill Hill Broadway Down and Up Possession  |28/08/21 28/08/21 SCHEME
LN3222 Slow 0001 Sat  |0205 Sat
_ _ _ 0001 SAT TO 0205 SAT AND 0345 TUE TO 0545
Brent Curve Jn Dudding Hill Jn Down and Up Possession  |28/08/21 31/08/21 TUE
Brent Curve 0205 Sat 0345 Tue TRAINS TO TRAVEL OVER THE FAST LINES.
Canal Tunnels Jn |Kentish Town Jn Down and Up Possession 28/08/21 31/08/21 NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM
Moorgate 0205 Sat 0345 Tue THE NORTH: THAMESLINK ECS TO REVERSE AT
[}
Cricklewood Dudding Hill Jn Down and Up Possession  |28/08/21 31/08/21 KENTISH TOWN.
Curve Jn gﬂf\'/‘ée"‘md 0205 Sat  |0345 Tue NO ACCESS TO CRICKLEWOOD GOODS LOOPS
- - - TO/FROM THE NORTH, FREIGHT TRAINS
Dock Jn North Kentish Town Jn Up & Down Relief |Possession |28/08/21 31/08/21 REQUIRING REGULATION/CREW CHANGES TO
0205 Sat 0345 Tue USE THE HENDON LINES.
Dock h Kentish Ti D | P i 2 21 1 21
ock Jn Soutl entish Town Jn Up & Down Slow ossession 0;3(/)(;8/861t 334/1%84% 0205 SAT TO 0345 TUE
IALL LINES BLOCKED BETWEEN WEST
Junction Road Jn |Carlton Road Jn Down and Up Possession  |28/08/21 31/08/21 HAMPSTEAD NORTH JN AND SILKSTREAM JN.
Tottenham 2 t 0345 T
0205 Sa ue EMR SERVICES TO START/TERMINATE AT LUTON
Kentish Town Jn  [Mill Hill Broadway Down and Up Possession  |28/08/21 31/08/21 ITH RAIL REPLACEMENT ROAD SERVICE TO
Slow 0205 Sat 0345 Tue LONDON ST.PANCRAS.
St. Pancras Mill Hill Broadway Down and Up Fast |Possession  [28/08/21 31/08/21 THAMESLINK MML SERVICES UNABLE TO RUN
International 0205 Sat 0345 Tue BETWEEN ST.PANCRAS LOW LEVEL AND MILL
HILL BROADWAY. RAIL REPLACEMENT ROAD
West Hampstead |Silkstream Jn Down and Up Possession  [28/08/21 31/08/21 SERVICE TO OPERATE. TRAINS TO RUN TO/FROM
South Jn Hendon 0205 Sat 0345 Tue MILL HILL BROADWAY OVER DOWN FAST LINE
_ _ _ TO/FROM RADLETT JN UNDER PILOT WORKING
West Hampstead |Cricklewood South  |Down Carriage Possession  [28/08/21 31/08/21 ARRANGEMENTS.
Thameslink Jn Loop 0205 Sat 0345 Tue
- — - FREIGHT SERVICES DIVERTED VIA THE ECML. NO
Cricklewood Mill Hill Broadway Down and Up Possession  [30/08/21 31/08/21 ACCESS TO/FROM DUDDING HILL JN OR
Slow 0345Mon 0545 Tue TOTTENHAM LINES AT CARLTON ROAD JN. NO
ACCESS TO CRICKLEWOOD FREIGHT TERMINALS
OR CHURCHYARD AGGREGATES TERMINAL.
NO ACCESS TO/FROM CRICKLEWOOD SIDINGS:
ANY ECS STABLED WITHIN SIDINGS TO HAVE
PANTOGRAPHS LOWERED AND LOCKED.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 22 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673288 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To [01/09/21 01/09/21 0300 WED TO 0400 WED
South Jn Slow Diesels 0300 Wed (0345 Wed ALL TRAINS TO TRAVEL OVER THE FAST LINES.
Carlton Road Jn  |West Hampstead Down and Up Line 01/09/21 01/09/21 0400 WED TO 0445 WED
South Jn Slow Blockage 0345 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST
_ LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Kentish Town Jn |West Hampstead Down and Up Fast | BLOCKED To |01/09/21 01/09/21 RETIMED ACCORDINGLY.
South Jn Diesels 0400 Wed (0445 Wed
- - 0445 WED TO 0545 WED
South Jn Blockage 0445 Wed |0545 Wed
P2021/2673435 |LN3201 Sharnbrook Jn Wellingborough Down Slow Line 03/09/21 03/09/21 IALL TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Ub Slow Blockage 0900 Fri 0955 Fri
P (NOTE: NO BOOKED WTT TRAFFIC ON SLOW
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
P2021/2696044 |EA1290 Carlton Road Jn  |Junction Road Jn Down and Up Possession 30/08/21 30/08/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  |30/08/21 30/08/21 I/AND THE NLL
LN3210 0020 Mon /0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |30/08/21 30/08/21
Jn 0020 Mon  |0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  [30/08/21 30/08/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  [30/08/21 30/08/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [30/08/21 30/08/21
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn  |Down and Up Possession  |30/08/21 30/08/21
East Jn Tottenham South 0020 Mon 0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 30/08/21 30/08/21
Possession  |0020 Mon {0500 Mon
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East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2690452 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |29/08/21 29/08/21 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 0145 Sun  |0915 Sun GTR TO STABLE IN BLACKFRIARS PLATFORMS 3
Platform 4
S0280 &4
Loughborough Jn Down Holborn Possession  [29/08/21 29/08/21
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  [29/08/21 29/08/21
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  |29/08/21 29/08/21
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  [29/08/21 29/08/21
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |29/08/21 29/08/21
0145 Sun  |0915 Sun
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 23
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2700148 |EA1370 |Canal Tunnels Jn |Kentish Town Jn Down and Up Possession  |04/09/21 05/09/21 IP TRACK: CARLTON ROAD JN S&C RENEWAL
LN3201 Moorgate 0145 Sat 0155 Sun WH765A/B PTS
LN3210
LN3213 Dock Jn North Kentish Town Jn Up & Down Relief |Possession  |04/09/21 06/09/21 0145 SAT TO 0155 SUN AND 1355 SUN TO 0345
LN3214 0145 Sat 0345 Mon MON
LN3219 _ _ ALL TRAINS TO TRAVEL OVER THE FAST LINES
LN3222 Dock Jn South Kentish Town Jn Up & Down Slow |Possession  [04/09/21 06/09/21 BETWEEN ST.PANCRAS AND CRICKLEWOOD
S0280 0145 Sat 0345 Mon SOUTH JN.
Junction Road Jn |Carlton Road Jn Down and Up Possession 04/09/21 06/09/21 NO THROUGH THAMESLINK SERVICES TO/FROM
Tottenham 0145Sat /0345 Mon THE MIDLAND MAIN LINE. TRAINS TO
Kentish Town Jn  |West Hampstead Down and Up Possession  [04/09/21 06/09/21 ?E’?‘Egg; $I|§|AIIEN$(-)|—5‘IAI-T IA_SBI 2\?’;.:.3 E,IENGCER AS HIGH
Thameslink Slow 0145 Sat 0345 Mon i
LEVEL (4TPH) / WEST HAMPSTEAD THAMESLINK
: : : (2TPH) TO/FROM THE NORTH. ACCESS
Brent Curve Jn Dudding Hill IJn gr?ewn? glr};jvgp Possession gfé%glszuln fgéféQéZu:; MAINTAINED TO/EROM ECML AT CANAL TUNNELS
JN. RAIL REPLACEMENT ROAD SERVICE TO
Cricklewood Dudding Hill Jn Down and Up Possession  |05/09/21 05/09/21 OPERATE TO/FROM KENTISH TOWN.
Curve Jn Cricklewood
Curve 0155 Sun 11355 Sun NO ACCESS FOR FREIGHT TRAINS TO/FROM
Farringdon Kentish Town Jn Down and Up Possession  |05/09/21 05/09/21 TOTTENHAM LINES AT CARLTON ROAD JN.
Moorgate 0155 S 0915 Sun
9 un . 0155 SUN TO 1355 SUN
St. Pancras Radlett Jn Down Fast Possession  |05/09/21 05/09/21 EMR SERVICES TO START/TERMINATE AT LUTON.
International Up Fast 0155 Sun  |1355 Sun
West Hampstead |Silkstream Jn Down and Up Possession |05/09/21 | 05/09/21 ?SETHE)?_XES I\Tni/iﬁwMEﬁIEINTKRiﬁ\TSVITCoES TO/FROM
South Jn Hendon 0155 S 1355 S :
un un START/TERMINATE AT LONDON BRIDGE
Canal Tunnels Jn |Kentish Town Jn Down and Up Possession  |05/09/21 06/09/21 TO/FROM THE SOUTH AND WEST HAMPSTEAD
Moorgate 0915Sun 0345 Mon THAMESLINK (3TPH) TO/FROM THE NORTH.
IACCESS MAINTAINED TO/FROM ECML AT CANAL
TUNNELS JN.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN ST.PANCRAS AND WEST
HAMPSTEAD.
NO ACCESS FOR FREIGHT TRAINS TO/FROM
TOTTENHAM LINES AT CARLTON ROAD JN OR
TO/FROM DUDDING HILL JN.
P2021/2673297 |LN3201 Carlton Road Jn  |West Hampstead Down and Up BLOCKED To |08/09/21 08/09/21 0400 WED TO 0445 WED
South Jn Slow Diesels 0400 Wed 10445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE SLOW
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Carlton Road Jn  |West Hampstead Down and Up Line 08/09/21 08/09/21 RETIMED ACCORDINGLY.
South Jn Slow Blockage 0445 Wed 0545 Wed
0445 WED TO 0545 WED
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
FAST LINES.
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East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2690486 [LN3213 |Blackfriars Blackfriars Platform 3 Possession  |05/09/21 05/09/21 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 0145 Sun  |0915 Sun GTR TO STABLE IN BLACKFRIARS PLATFORMS 3
Platform 4
S0280 &4
Loughborough Jn Down Holborn Possession  |05/09/21 05/09/21
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |05/09/21 05/09/21
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  |05/09/21 05/09/21
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  |05/09/21 05/09/21
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |05/09/21 05/09/21
0145 Sun  |0915 Sun
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Week 23 - Continued
Possession Ref [LOR

e

Start Traffic Remarks

Work Type

Location to

Location from Blocked Line Protn Type

i
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 24
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2700149 |EA1370 |Canal Tunnels Jn |Kentish Town Jn Down and Up Possession  |11/09/21 12/09/21 IP TRACK: CARLTON ROAD JN S&C RENEWAL
LN3201 Moorgate 0145 Sat 0155 Sun \WH766/767 PTS & FIXED DIAMOND
LN3210
LN3213 Dock Jn North Kentish Town Jn Up & Down Relief |Possession 11/09/21 13/09/21 0145 SAT TO 0155 SUN
LN3214 0145 Sat 0345 Mon IALL TRAINS TO TRAVEL OVER THE FAST LINES
LN3219 _ _ BETWEEN ST.PANCRAS AND CRICKLEWOOD
LN3222 |Dock Jn South Kentish Town Jn Up & Down Slow |Possession  |11/09/21 13/09/21 SOUTH JN.
S0280 0145 Sat 0345 Mon
- - NO THROUGH THAMESLINK SERVICES TO/FROM
Junction Road Jn |Carlton Road Jn Down and Up Possession  |11/09/21 13/09/21 THE MIDLAND MAIN LINE. TRAINS TO
Tottenham 0145 Sat 0345 Mon START/TERMINATE AT LONDON BRIDGE
- - TO/FROM THE SOUTH AND AT ST.PANCRAS HIGH
Kentish Town Jn ¥¥1e:r:1 ssalinr:lgstead gl(())\C\I/n and Up Possession  [11/09/21 13/09/21 LEVEL (4TPH) / WEST HAMPSTEAD THAMESLINK
0145Sat 0345 Mon (2TPH) TO/FROM THE NORTH. ACCESS
Brent Curve Jn_ |Dudding Hill n Down and Up Possession |12/09/21 | 12/09/21 MAINTAINED TO/FROM ECML AT CANAL TUNNELS
Brent Curve 0155 Sun 1355 Sun JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE TO/FROM KENTISH TOWN.
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  [12/09/21 13/09/21 NO ACCESS FOR FREIGHT TRAINS TO/FROM
Canal Tunnel 1 45 M
0155 Sun 0345 Mon TOTTENHAM LINES AT CARLTON ROAD JN.
Cricklewood Dudding Hill IJn Down and Up Possession |12/09/21 12/09/21
Curve Jn Cricklewood 0155 Sun  |1355 Sun 0155 SUN TO 1355 SUN
Curve EMR SERVICES TO START/TERMINATE AT LUTON.
Farringdon Kentish Town Jn Down and Up Possession  [12/09/21 13/09/21
Moorgate 0155 Sun {0345 Mon
NO THROUGH THAMESLINK SERVICES TO/FROM
St. Pancras Radlett Jn Down Fast Possession  |12/09/21 12/09/21 THE MIDLAND MAIN LINE OR ECML. TRAINS TO
International Up Fast 0155 Sun  |1355 Sun START/TERMINATE AT LONDON BRIDGE
pFas TO/FROM THE SOUTH AND WEST HAMPSTEAD
West Hampstead |Silkstream Jn Down and Up Possession  |12/09/21 12/09/21 THAMESLINK (3TPH) TO/FROM THE NORTH.
South Jn Hendon 0155 Sun  |1355 Sun

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN ST.PANCRAS AND WEST
HAMPSTEAD.

NO ACCESS FOR FREIGHT TRAINS TO/FROM
TOTTENHAM LINES AT CARLTON ROAD JN OR
TO/FROM DUDDING HILL JN.

1355 SUN TO 0345 MON

ALL TRAINS TO TRAVEL OVER THE FAST LINES
BETWEEN ST.PANCRAS AND CRICKLEWOOD
SOUTH JN.

NO THROUGH THAMESLINK SERVICES TO/FROM
THE MIDLAND MAIN LINE OR ECML. TRAINS TO
START/TERMINATE AT LONDON BRIDGE
TO/FROM THE SOUTH AND AT ST.PANCRAS HIGH
LEVEL (4TPH) / WEST HAMPSTEAD THAMESLINK
(2TPH) TO/FROM THE NORTH. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
TO/FROM KENTISH TOWN.
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East Midlands Route

EAS - Section 7 Data freeze: EAS V2 2021
Version 2.0 Previous freeze: EAS_V1_2021

Week 24 - Continued

Possession Ref |LOR | Location from

Location to

Blocked Line

Protn Type | Start 'End Traffic Remarks

| Work Type

P2021/2700149
Continued

NO ACCESS FOR FREIGHT TRAINS TO/FROM
TOTTENHAM LINES AT CARLTON ROAD JN OR
TO/FROM DUDDING HILL JN.
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 24 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673306 |LN3201 Kentish Town Jn  |West Hampstead Down and Up Fast |[BLOCKED To |15/09/21 15/09/21 0415 WED TO 0500 WED
South Jn Diesels 0400 Wed 0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Kentish Town Jn  |West Hampstead Down and Up Fast |Line 15/09/21 15/09/21 RETIMED ACCORDINGLY.
South Jn Blockage 0445 Wed |0545 Wed
0500 WED TO 0600 WED
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
SLOW LINES.
P2021/2673421 |LN3201 Mill Hill Broadway |Radlett Jn Down Slow Line 14/09/21 14/09/21 TRAINS TO TRAVEL OVER THE FAST LINES.
Ub Slow Blockage 0400 Tue  |0500 Tue
P NO ACCESS TO CRICKLEWOOD DEPOT OR UP &
DOWN GOODS LOOPS TO/FROM THE NORTH.
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN. FREIGHT SERVICES BOOKED FOR
REGULATING AT CRICKLEWOOD TO USE THE
HENDON LINES.
P2021/2673436 |LN3201 Sharnbrook Jn Wellingborough Down Slow Line 17/09/21 17/09/21 IALL TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Ub Slow Blockage 0900 Fri 0955 Fri
p (NOTE: NO BOOKED WTT TRAFFIC ON SLOW
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
P2021/2696698 |LN3201 Derby Derby Station North  |Derby Pilot Line Possession 11/09/21 12/09/21 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
Jn 2330 Sat 0730 Sun DERBY STATION NORTH JN.
Derby Station St. Marys South Jn  |A Line Possession  |11/09/21 12/09/21 NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
North Jn B Line 2330 Sat 0730 Sun PLATFORMED TO USE PLATFORMS 3 OR 4.
Derby Station St. Marys South Jn  |C Line Possession  [11/09/21 12/09/21 NO ACCESS TO CHADDESDEN CURVE: ALL
North Jn D Li 2330 Sat 0730 Sun MOVEMENTS TO/FROM ETCHES PARK DEPOT TO
iné USE DERBY PILOT LINE (SERVICE PLATFORM) TO
Way & Works Jn  |Derby Station North  |Platform 5 Possession  |11/09/21 12/09/21 REVERSE OR RUN VIA WAY & WORKS JN AND
REVERSE AS REQUIRED.
Jn Platform 6 2330Sat  |0730 Sun Q
Derby Jn Derby Jn Chaddesden Sidings 11/09/21 12/09/21
Sidings Possession (2330 Sat 0730 Sun
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1 2021
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2622046 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [11/09/21 13/09/21 PLATFORMS 3 & 4 AT LONDON BLACKFRIARS TO
S0280 Platform 4 0100 Sat 0345 Mon BE OUTBERTED
Herne Hill Down Holborn Possession  [11/09/21 13/09/21 GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
Slow/Down 0100 Sat 10345 Mon TRAINS TO BE DIVERTED TO/FROM VICTORIA
Holborn PLATFORM 3.
Up Holborn/Up
Holborn Slow
Blackfriars Jn Loughborough Jn Down Holborn Possession  |11/09/21 12/09/21 PART 1: 0100 SAT TO 0145 SUN
Fast 0100 Sat 10145 Sun GTR SERVICES TO BE DIVERTED VIA LONDON
Up Holborn Fast BRIDGE
\(]:anterbury Road |Loughborough Jn Down Brixton Spur [Possession  [11/09/21 13/09/21 GTR TO TURNBACK IN PLATFORM 1 AT HERNE
n Up Brixton Spur 0100 Sat 0345 Mon HILL
Loughborough Jn |Cambria Jn Down Cambria Possession  [11/09/21 13/09/21 PART 2: 0145 SUN TO 0345 MON
Spur _ 0100 Sat 0345 Mon SMITHFIELD SIDINGS TO BE KEPT CLEAR
Up Cambria Spur
Herne Hill Herne Hill Turnback Siding | Sidings 11/09/21 | 13/09/21 LUL NORTHERN LINE TO BE OPEN
Possession
0100 Sat 0345 Mon GTR THAMESLINK TO RUN 2TPH LONDON
Blackfriars Jn Dickens Jn Down Snowhill Possession  |12/09/21 13/09/21 BRIDGE TO WIMBLEDON VIA WEST CROYDON.
Spur 0145 Sun 10345 Mon 2TPH LONDON BRIDGE TO BRIGHTON AND
BERTH 6 UNITS IN SELHURST DEPOT.
Metropolitan Jn Down Snowhill Possession  |12/09/21 13/09/21 THAMESLINK CATFORD LOOP SERVICES
. DIVERTED TO VICTORIA (E).
Up Snowhil 0145 Sun (0345 Mon B
Farringdon Loughborough Jn  |Up Possession [12/09/21  [13/09/21 MAINTENANCE WORK K05.1
Moorgate/Down 0145 Sun 0345 Mon Works delivery _
Snowhill/Down Structures: Hampton Street Bridge 385 ¢,
Holborn Fast Replacement of life expired underbridge
Up Holborn Structures: Steedman Street - Prep
Fast/Up Buildings: Elephant and Castle station - Platform
Snowhill/Down repairs ) )
Moorgate E&P: Points Heating - Farringdon to Loughborough Jn
Smithfield Sidings |[Smithfield Sidings 1 & 2 Sidings Sidings 12/09/21 13/09/21
Possession 0145 Sun  |0345 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 25
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2700150 |EA1370 |Brent Curve Jn Dudding Hill Jn Down and Up Possession  [19/09/21 19/09/21 IP TRACK: CARLTON ROAD JN S&C RENEWAL
LN3201 Brent Curve 0155 Sun 0915 Sun FOLLOW-UP WORKS
LN3210
LN3213 |Cricklewood Dudding Hill Jn Down and Up Possession  [19/09/21 19/09/21 0155 SUN TO 0915 SUN
LN3214 Curve Jn Cricklewood 0155 Sun 0915 Sun EMR SERVICES TO START/TERMINATE AT LUTON.
LN3219 Curve
LN3222 Dock Jn North Kentish Town Jn Up & Down Relief |Possession  [19/09/21 20/09/21
S0280 0155 Sun 0345 Mon THAMESLINK SERVICES AT WEST HAMPSTEAD
_ _ THAMESLINK (3TPH) TO/FROM THE NORTH. RAIL
Dock Jn South Kentish Town Jn Up & Down Slow |Possession 19/09/21 20/09/21 REPLACEMENT ROAD SERVICE TO OPERATE
0155 Sun 0345 Mon BETWEEN ST.PANCRAS AND WEST HAMPSTEAD.
Fal’ringdon Kentish Town Jn Down and Up Possession 19/09/21 19/09/21 NO ACCESS FOR FREIGHT TRAINS TO/FROM
Moorgate 0155 Sun 0915 Sun TOTTENHAM LINES AT CARLTON ROAD JN OR
Junction Road Jn |Carlton Road Jn Down and Up Possession  [19/09/21 20/09/21 TO/FROM DUDDING HILL JN.
Tottenham 0155 Sun 0345 Mon 0915 SUN TO 0345 MON
Kentish Town Jn |West Hampstead Down and Up Possession  [19/09/21 20/09/21 SE%_JV%'EI’\NISI IODXI\ITAI\?/EL gng -IETEKIIZ_';\S/\-IF L”\l‘)ES
Thameslink Slow 0155 Sun  |0345 Mon ST. CRAS CRIC 00
SOUTH JN.
St. Pancras Radlett Jn Down Fast Possession 19/09/21 19/09/21 NO THROUGH THAMESLINK SERVICES TO/FROM
International 1
Up Fast 0155Sun 0915 Sun THE MIDLAND MAIN LINE. TRAINS TO
West Hampstead |Silkstream Jn Down and Up Possession 19/09/21 19/09/21 START/TERMINATE AT LONDON BRIDGE
South Jn Hendon 0155 Sun 0915 Sun TO/FROM THE SOUTH AND AT ST.PANCRAS HIGH
LEVEL (4TPH) / WEST HAMPSTEAD THAMESLINK
Canal Tunnels Jn |Kentish TownJn  |Down and Up Possession |19/09/21 |20/09/21 ﬁl&?&gg’?gg;&*g&ggx A ATCg:,\?/fL TUNNELS
Moorgate 0915 S 0345 M
g un on JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE TO/FROM KENTISH TOWN.
NO ACCESS FOR FREIGHT TRAINS TO/FROM
TOTTENHAM LINES AT CARLTON ROAD JN.
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Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 25 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2700175 |LN3201 |Cricklewood Radlett Jn Down and Up Possession  [18/09/21 19/09/21 IP ENHANCEMENTS: BRENT CROSS STATION
Slow 2315 Sat 0155 Sun CONSTRUCTION WORKS
Cricklewood Cricklewood Depot  |Up Goods No.1 Possession 18/09/21 20/09/21 2315 SAT TO 0155 SUN AND 0345 MON TO 0530
Curve Jn Jn 2315 Sat 0515 Mon MON
Up Goods No.2 TRAINS TO TRAVEL OVER THE FAST LINES. NO
Hendon (London) |Silkstream Jn Down Hendon Possession  [18/09/21 20/09/21 I/ACCESS TO CRICKLEWOOD DEPOT TO/FROM
Up Hendon 2315 Sat 0515 Mon THE NORTH: THAMESLINK ECS TO REVERSE AT
KENTISH TOWN.
Carlton Road Jn  |Radlett Jn Down Slow Possession 19/09/21 20/09/21
Up Slow 0155Sun 10345 Mon IACCESS MAINTAINED TO/FROM THE SOUTH.
Cricklewood Hendon (London)  |North Reception |Possession |19/09/21  |20/09/21 0155 SUN TO 0345 MON
Depot Jn Road 0155 Sun 10515 Mon ALL TRAINS RE-TIMED TO TRAVEL OVER THE
FAST LINES.
Cricklewood Cricklewood Depot  |Depot Exit Road |Possession |19/09/21 20/09/21
South Jn Jn 0155 Sun 10345 Mon NO ACCESS TO/FROM CRICKLEWOOD UP
SIDINGS - ALL RUNNING LINES AND SIDINGS
West Hampstead |Cricklewood South  |Down Carriage Possession  |19/09/21 20/09/21 BLOCKED WITHIN THE CRICKLEWOOD DEPOT
Thameslink Jn Loop 0155 Sun  |0345 Mon IAREA. THAMESLINK ECS TO STABLE
DDITIONALLY AT ST.PANCRAS HIGH LEVEL,
Cricklewood Cricklewood Depot  |Cricklewood Sidings 19/09/21 20/09/21 LUTON CRESCENT ROAD AND LUTON STATION.
Depot Sidings Possession 0155 Sun 0345 Mon ANY ECS STABLED IN CRICKLEWOOD SIDINGS TO
_ _ HAVE PANTOGRAPHS LOWERED AND LOCKED.
Cricklewood Radlett Jn Down and Up Possession  [20/09/21 20/09/21
Slow 0345 Mon 0530 Mon
P2021/2673315 |LN3201 Carlton Road Jn  |West Hampstead Down and Up BLOCKED To |22/09/21 22/09/21 0400 WED TO 0445 WED
South Jn Slow Diesels 0400 Wed 10445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE SLOW
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Carlton Road Jn  |West Hampstead Down and Up Line 22/09/21 22/09/21 RETIMED ACCORDINGLY.
South Jn Slow Blockage 0445 Wed (0545 Wed
0445 WED TO 0545 WED
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
FAST LINES.
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 25 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2691134 |LN3201 |Blackwell South |Morton Jn Up and Down Possession  |19/09/21 20/09/21
LN3207 |Jn (LN3207) Blackwell Slow 0020 Sun  |0600 Mon
LN3252
LN3273 Clay Cross North |Chesterfield North Down Possession  [19/09/21 20/09/21
Jn Jn Erewash/Down 0020 Sun  |0600 Mon
Barrow Hill
Up Barrow Hill/Up
Erewash
Ironville Jn Sleights LC (CCTV) |Down and Up Possession  |19/09/21 20/09/21
Kirkby 0020 Sun 0600 Mon
Radford Jn Trowell South Jn Down and Up Possession  |19/09/21 20/09/21
Trowell 0020 Sun 0600 Mon
Toton Centre Jn  |Clay Cross North Jn  |Down Erewash Possession  |19/09/21 20/09/21
Fast/Erewash 0020 Sun (0600 Mon
Up Erewash
Fast/Erewash
Ironville Jn Down and Up Possession  |19/09/21 20/09/21
Erewash Slow/Up 0020 Sun (0600 Mon
& Down Erewash
Slow
P2021/2690485 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |19/09/21 19/09/21
;g%ZS%G Platform 4 0145 Sun 0915 Sun
Loughborough Jn Down Holborn Possession  |19/09/21 19/09/21
Slow 0145 Sun 0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |19/09/21 19/09/21
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  |19/09/21 19/09/21
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  |19/09/21 19/09/21
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |19/09/21 19/09/21
0145 Sun  |0915 Sun

Electronic Copy - Uncontrolled when printed

Page 253 of 304



Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2620122 |LN101 Canal Tunnels Jn |Canal Tunnels Jn Down Canal Possession  [19/09/21 19/09/21 MAINTENANCE FP02 W2021/6226842
LN3214 Tunnel 0130 Sun 0830 Sun Track Maintenance
Up Canal Tunnel TRAINS TO TRAVEL OVER THE FAST LINES 0mOch and 4m18ch
Holloway Finsbury Park Down Possession  [19/09/21 19/09/21 .BF’STQIYEEIEQP}EX\IT?:%gﬁggi@%@gg&iﬁ?’“ ETAND
Goods/Down Slow 0130 Sun 0830 Sun UNABLE TO CALL AT HARRINGAY AND HORNSEY
Kings Cross Kings Cross Platforms 7 to 11 |Possession  [19/09/21 19/09/21 GTR SERVICES STARTING/TERMINATING AT
0130 Sun 0830 Sun FINSBURY PARK TO SHUNT VIA HIGHBURY VALE
Wood Green South |No.1 Slow/Down | Possession  |19/09/21 | 19/09/21 N
Jn fl';"’i’/ Down Slow 0130 Sun 0830 Sun LNER REQUIRE 4 LONG PLATFORMS AT KINGS
Wood Green Kings Cross Up Slow No.1/Up |Possession  [19/09/21 19/09/21 CROSS FOR STABLING
South Jn Slow/No.2 Slow 0130 Sun 0830 Sun NO ACCESS TO/FROM NORTH LONDON INCLINE
VIA COPENHAGEN JN
IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS 7 TO 11
LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 26
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2700155 |EA1370 |Dock Jn North Kentish Town Jn Up & Down Relief |Possession [25/09/21 26/09/21 IP TRACK: CARLTON ROAD JN S&C RENEWAL
LN3201 2330 Sat 0915 Sun FOLLOW-UP WORKS
LN3210
LN3213 Dock Jn South Kentish Town Jn Up & Down Slow |Possession  |25/09/21 26/09/21 2330 SAT TO 0155 SUN
LN3214 2330 Sat 0915 Sun THAMESLINK SERVICES TO TRAVEL OVER THE
S0280 _ MOORGATE/SLOW LINES.
St. Pancras West Hampstead Down and Up Fast |Possession  [25/09/21 26/09/21
International South Jn 2330 Sat 0600 Sun 0155 SUN TO 0600 SUN
NO BOOKED TRAFFIC.
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  [26/09/21 26/09/21 ©BOO ¢
Canal Tunnel 0155 Sun 0915 Sun 0600 SUN TO 0915 SUN
Farringdon Kentish TownJn  |DownandUp  |Possession |26/09/21 | 26/09/21 R R O LE
Moorgate 0155 Sun 0915 Sun AT CALL AT KENTISH TOWN: RAIL REPLACEMENT
Junction Road Jn |Carlton Road Jn Down and Up Possession  |26/09/21 26/09/21 ROAD SERVICE TO OPERATE.
Tottenham 0155 Sun  |0915 Sun
Kentish Town Jn  |West Hampstead Down and Up Possession  [26/09/21 26/09/21
Thameslink Slow 0155 Sun  |0915 Sun
P2021/2673324 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To [29/09/21 29/09/21 0300 WED TO 0400 WED
South Jn Slow Diesels 0300 Wed 0345 Wed ALL TRAINS TO TRAVEL OVER THE FAST LINES.
Carlton Road Jn  |West Hampstead Down and Up Line 29/09/21 29/09/21 0400 WED TO 0445 WED
South Jn Slow Blockage 0345 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST
_ LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Kentish Town Jn |West Hampstead Down and Up Fast | BLOCKED To |29/09/21 29/09/21 RETIMED ACCORDINGLY.
South Jn Diesels 0400 Wed 0445 Wed
- - 0445 WED TO 0545 WED
South Jn Blockage 0445 Wed |0545 Wed
P2021/2700176 |LN3201 |Cricklewood Silkstream Jn Down Hendon Possession  |25/09/21 27/09/21 IP ENHANCEMENTS: BRENT CROSS STATION
Curve Jn Up Hendon 2300 Sat 0315 Mon CONSTRUCTION WORKS.
Cricklewood Radlett Jn Down Fast Possession  |25/09/21 27/09/21 2300 SAT TO 0315 MON
South Jn 2300 Sat 0545 Mon TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Up Fast LINES. NO ACCESS TO/FROM DUDDING HILL JN
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.
0315 MON TO 0545 MON
TRAINS TO TRAVEL OVER THE SLOW LINES.
P2021/2673437 [LN3201 |Sharnbrook Jn Wellingborough Down Slow Line 01/10/21 01/10/21 ALL TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Ub Slow Blockage 0900 Fri 0955 Fri
P (NOTE: NO BOOKED WTT TRAFFIC ON SLOW
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 26 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2691136 |LN3201 |Blackwell South |Morton Jn Up and Down Possession  |26/09/21 27/09/21
LN3207 |Jn (LN3207) Blackwell Slow 0020 Sun (0600 Mon
LN3252
LN3273 Clay Cross North |Chesterfield North Down Possession  [26/09/21 27/09/21
Jn Jn Erewash/Down 0020 Sun 0600 Mon
Barrow Hill
Up Barrow Hill/Up
Erewash
Ironville Jn Sleights LC (CCTV) |Down and Up Possession  |26/09/21 27/09/21
Kirkby 0020 Sun  |0600 Mon
Radford Jn Trowell South Jn Down and Up Possession  |26/09/21 27/09/21
Trowell 0020 Sun  |0600 Mon
Toton Centre Jn  |Clay Cross North Jn  |Down Erewash Possession  |26/09/21 27/09/21
Fast/Erewash 0020 Sun  |0600 Mon
Up Erewash
Fast/Erewash
Ironville Jn Down and Up Possession  |26/09/21 27/09/21
Erewash Slow/Up 0020 Sun 0600 Mon
& Down Erewash
Slow
P2021/2690455 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |26/09/21
LN3216 0145 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |26/09/21
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |26/09/21
0145 Sun
Dickens Jn Down Snowhill Possession  |26/09/21
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession  |26/09/21
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |26/09/21
0145 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 27
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2696723 |LN3140 Luton North Jn Bedford North Jn Down and Up Fast |Possession  |02/10/21 03/10/21 BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3201 (inc.) 2305 Sat 0805 Sun LUTON-BEDFORD ALL LINES.
Bedford Midland  |Bedford Midland Up and Down Possession  [03/10/21 03/10/21 2305 SAT TO 0005 SUN AND 0805 SUN TO 0900
Platform Loop 0005 Sun 0805 Sun SUN
_ _ TRAINS TO TRAVEL OVER THE SLOW LINES
Bedford St. Johns |Bedford Midland Up & Down Possession |03/10/21 03/10/21 BETWEEN HARPENDEN JN AND BEDFORD.
Bletchley 0005 Sun  |0805 Sun
Up & Down Goods 0005 SUN TO 0805 SUN
Run Round ALL LINES BLOCKED. THAMESLINK SERVICES TO
Sidings START/TERMINATE AT LUTON. RAIL
Harlington Leagrave Jn Up Sundon Loop |Possession  |03/10/21 03/10/21 REPLACEMENT ROAD SERVICE TO OPERATE
0005 Sun 10805 Sun BETWEEN LUTON AND BEDFORD. SHUNT MOVES
IAVAILABLE AT LUTON NORTH JN.
Luton North Jn  |Bedford North Jn Down and Up Possession  |03/10/21 03/10/21
(inc.) Slow 0005 Sun 10805 Sun NO ACCESS TO CAULDWELL DEPOT, BEDFORD
CS OR JOWETT CS. ANY ECS IN THE BEDFORD
Bedford Carriage |Bedford Carriage EMU Sidings BLOCKED To [03/10/21 03/10/21 I/AREA TO BE STABLED WITH PANTOGRAPHS
Sidings Sidings A/C Electric  |0005 Sun  |0805 Sun LOWERED AND LOCKED.
Trains
Bedford Bedford Cauldwell  |Cauldwell Depot |BLOCKED To |03/10/21 03/10/21
Cauldwell Depot |Depot AJC Electric  |0005 Sun  |0805 Sun
Trains
Bedford St. Johns |Bedford Midland Jowett Sidings BLOCKED To |03/10/21 03/10/21
Nos. 15 to 19 AJC Electric  |0005 Sun  |0805 Sun
Trains
Luton North Jn Bedford North Jn Down and Up Fast |Possession  |03/10/21 03/10/21
0805 Sun  |0900 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 27 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2700154 |EA1370 |Dock Jn North Kentish Town Jn Up & Down Relief |Possession |02/10/21 03/10/21 IP TRACK: CARLTON ROAD JN S&C RENEWAL
LN3201 2330 Sat  |0855 Sun FOLLOW-UP WORKS T+4 TAMP
LN3210
LN3213 Dock Jn South Kentish Town Jn Up & Down Slow |Possession  |02/10/21 03/10/21 2330 SAT TO 0155 SUN
LN3214 2330 Sat 0855 Sun THAMESLINK SERVICES TO TRAVEL OVER THE
S0280 MOORGATE/SLOW LINES.
0155 SUN TO 0600 SUN
- NO BOOKED TRAFFIC.
St. Pancras West Hampstead Down and Up Fast |Possession  |02/10/21 03/10/21
International South Jn 2330 Sat 0855 Sun 0600 SUN TO 0855 SUN
- THAMESLINK SERVICES TO RUN TO/FROM WEST
Canal Tunnels Jn |Belle Isle Jn gg\rgvér:l ?’E?\r%? Possession  |03/10/21 03/10/21 HAMPSTEAD THAMESLINK. RAIL REPLACEMENT
0155Sun 0855 Sun ROAD SERVICE TO OPERATE BETWEEN
Farringdon Kentish Town Jn Down and Up Possession  |03/10/21 03/10/21 ST.PANCRAS AND WEST HAMPSTEAD.
Moorgate 0155 Sun 0855 Sun
Junction Road Jn |Carlton Road Jn Down and Up Possession  |03/10/21 03/10/21
Tottenham 0155 Sun  |0855 Sun
Kentish Town Jn |West Hampstead Down and Up Possession  |03/10/21 03/10/21
Thameslink Slow 0155 Sun  |0855 Sun
P2021/2694644 |LN3201 St. Pancras St. Pancras Platform 4 \W2021/6628647
S0O400 International International Track Maintenance
_ — 0OmOch and OmOch
St. Pancras Dock Jn South Maintenance Sidings
International Siding Possession
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Network Rail
East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 27 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Traffic Remarks

| Work Type

P2021/2694595 |LN3201
LN3213
S0O400
S0410

St. Pancras
International

Dock Jn South

Maintenance
Siding

POSSESSION PART 1:
0015 SUN-0715 SUN

Possession

York Way North Jn

East Coast
Mainline
Connection

Possession AF046

AF048

York Way South Jn

CTRL Relief

Possession
TO PTS 2040

Down CTRL

Possession POSSESSION PART 2:

0715 SUN- 0815 SUN

York Way South
Jn

St. Pancras
International

Up CTRL

Possession
AF030
AF019

ALLOW TRAINS TO PAN UP.

OF 1J78.

AFFECTED).

SPEED PLATFORM.

STABLING.

STRATFORD INTERNATIONAL.

UNITS.

CONSIDERED AS AN ALTERNATIVE.

POINTS 2018 HALF SET RENEWAL

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO
PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO

OHL ISOLATION TO BE GIVEN UP BY 0615 TO

ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO
ALLOW FIRST ARRIVALS & DEPARTURES.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
NO ACCESS TO TEMPLE MILLS INTERNATIONAL
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT
TRAINS MAY BE STABLED IN 3 INTERNATIONAL
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR
NO TRAINS TO BE STABLED IN PLATFORMS AT

BERTHING WILL BE AVAILABLE AT EBBSFLEET
INTERNATIONAL STATION FOR 2 EUROSTAR

NOTE THAT, SUBJECT TO SATISFACTORY
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE
ASHFORD PLATFORM OPTION WILL BE
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2625143 |LN3201 Radlett Jn (inc.) |Harpenden Jn Down and Up Fast |Possession  [02/10/21 03/10/21 IP TRACK: PLTR ST.ALBANS NORTH UP FAST LINE
2300 Sat  |1200 Sun (UID 114613)
Radlett Jn Harpenden Jn Down Slow Possession 03/10/21 03/10/21 2300 SAT TO 0045 SUN, 0850 SUN TO 1200 SUN
0045 Sun  |0850 Sun IAND 2325 SUN TO 0545 MON
_ TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Radlett Jn Harpenden Jn Down and Up Fast |Possession  |03/10/21 03/10/21 LINES BETWEEN CRICKLEWOOD SOUTH JN AND
1200 Sun  |2325 Sun HARPENDEN JN. ENGINEERING ALLOWANCE
- - REQUIRED IN DOWN TRAINS APPROACHING
Radlett Jn (inc.) |Harpenden Jn Down and Up Fast |Possession  |03/10/21 04/10/21 HARPENDEN AS FOLLOWS: [3]MINS FOR NON-
2325 Sun  |0545 Mon

STOP SERVICES, [2]MINS FOR SERVICES
CALLING AT HARPENDEN.

0045 SUN TO 0230 SUN

3 LINES BLOCKED. NO ROUTE FOR UP TRAINS
(NO BOOKED UP TRAFFIC). DOWN THAMESLINK
SERVICES TO TRAVEL OVER THE UP SLOW
UNDER SINGLE LINE WORKING ARRANGEMENTS.
(REFER TO STRUCTURE FOR THE AMENDED
TRAIN PLAN FOR ALLOWANCES). SINGLE LINE
\WILL BE SPLIT AT ST.ALBANS STATION.

0230 SUN TO 0600 SUN
NO BOOKED TRAFFIC.

0600 SUN TO 0850 SUN

ALL THAMESLINK SERVICES TO TRAVEL OVER
THE UP SLOW UNDER SINGLE LINE WORKING
ARRANGEMENTS. (REFER TO STRUCTURE FOR
THE AMENDED TRAIN PLAN FOR ALLOWANCES).
SINGLE LINE WILL BE SPLIT AT ST.ALBANS
STATION.

1200 SUN TO 2325 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
LINES BETWEEN RADLETT JN AND HARPENDEN
JN. ENGINEERING ALLOWANCE REQUIRED IN
DOWN TRAINS APPROACHING HARPENDEN AS
FOLLOWS: [3]MINS FOR NON-STOP SERVICES,
[2]MINS FOR SERVICES CALLING AT HARPENDEN.
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2691137 |LN3201 |Blackwell South |Morton Jn Up and Down Possession  |03/10/21 04/10/21
LN3207 |Jn (LN3207) Blackwell Slow 0020 Sun (0600 Mon
LN3252
LN3273 |Clay Cross North |Chesterfield North Down Possession  |03/10/21 04/10/21
Jn Jn Erewash/Down 0020 Sun  |0600 Mon
Barrow Hill
Up Barrow Hill/Up
Erewash
Ironville Jn Sleights LC (CCTV) |Down and Up Possession  |03/10/21 04/10/21
Kirkby 0020 Sun  |0600 Mon
Radford Jn Trowell South Jn Down and Up Possession  |03/10/21 04/10/21
Trowell 0020 Sun  |0600 Mon
Toton Centre Jn  |Clay Cross North Jn  |Down Erewash Possession  |03/10/21 04/10/21
Fast/Erewash 0020 Sun  |0600 Mon
Up Erewash
Fast/Erewash
Ironville Jn Down and Up Possession  |03/10/21 04/10/21
Erewash Slow/Up 0020 Sun 0600 Mon
& Down Erewash
Slow

Electronic Copy - Uncontrolled when printed

Page 261 of 304



Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 27 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696045 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |04/10/21 04/10/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  [04/10/21 04/10/21 IAND THE NLL
LN3210 0020 Mon (0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [04/10/21 04/10/21
Jn 0020 Mon (0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |04/10/21 04/10/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |04/10/21 04/10/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [04/10/21 04/10/21
West Jn Sisters Chord 0020 Mon (0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |04/10/21 04/10/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 04/10/21 04/10/21
Possession  [0020 Mon (0500 Mon
P2021/2690492 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |03/10/21
LN3216 0145 Sun
S0280 Platform 4
Loughborough Jn Down Holborn Possession  |03/10/21
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |03/10/21
0145 Sun
Dickens Jn Down Snowhill Possession  |03/10/21
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession  |03/10/21
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |03/10/21
0145 Sun
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Data freeze: EAS_V2_2021

Network Ralil EAS - Section 7
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 28
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2673289 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |13/10/21 13/10/21 0300 WED TO 0400 WED
South Jn Slow Diesels 0300 Wed 0345 Wed ALL TRAINS TO TRAVEL OVER THE FAST LINES.
Carlton Road Jn  |West Hampstead Down and Up Line 13/10/21 13/10/21 0400 WED TO 0445 WED
South Jn Slow Blockage 0345 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST
_ LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Kentish Town Jn |West Hampstead Down and Up Fast | BLOCKED To |13/10/21 13/10/21 RETIMED ACCORDINGLY.
South Jn Diesels 0400 Wed 0445 Wed
- - 0445 WED TO 0545 WED
Kentish Town Jn  |West Hampstead Down and Up Fast |Line 13/10/21 13/10/21 ALL TRAINS TO TRAVEL OVER THE SLOW LINES.
South Jn Blockage 0445 Wed 0545 Wed
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Network Rail

East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

28 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2625144

LN3201

Radlett Jn (inc.)

Harpenden Jn

Down and Up Fast

Possession

09/10/21
2300 Sat

10/10/21
1200 Sun

IP TRACK: PLTR ST.ALBANS NORTH UP FAST LINE
(UID 114613)

Radlett Jn

Harpenden Jn

Down Slow

Possession

10/10/21
0045 Sun

10/10/21
0850 Sun

2300 SAT TO 0045 SUN, 0850 SUN TO 1200 SUN
AND 2325 SUN TO 0545 MON
TRAINS RE-TIMED TO TRAVEL OVER THE SLOW

Radlett Jn

Harpenden Jn

Down and Up Fast

Possession

10/10/21
1200 Sun

10/10/21
2325 Sun

LINES BETWEEN CRICKLEWOOD SOUTH JN AND
HARPENDEN JN. ENGINEERING ALLOWANCE

Radlett Jn (inc.)

Harpenden Jn

Down and Up Fast

Possession

10/10/21
2325 Sun

11/10/21
0545 Mon

REQUIRED IN DOWN TRAINS APPROACHING
HARPENDEN AS FOLLOWS: [3]MINS FOR NON-
STOP SERVICES, [2]MINS FOR SERVICES
CALLING AT HARPENDEN.

0045 SUN TO 0230 SUN

3 LINES BLOCKED. NO ROUTE FOR UP TRAINS
(NO BOOKED UP TRAFFIC). DOWN THAMESLINK
SERVICES TO TRAVEL OVER THE UP SLOW
UNDER SINGLE LINE WORKING ARRANGEMENTS.
(REFER TO STRUCTURE FOR THE AMENDED
TRAIN PLAN FOR ALLOWANCES). SINGLE LINE
\WILL BE SPLIT AT ST.ALBANS STATION.

0230 SUN TO 0600 SUN
NO BOOKED TRAFFIC.

0600 SUN TO 0850 SUN

ALL THAMESLINK SERVICES TO TRAVEL OVER
THE UP SLOW UNDER SINGLE LINE WORKING
ARRANGEMENTS. (REFER TO STRUCTURE FOR
THE AMENDED TRAIN PLAN FOR ALLOWANCES).
SINGLE LINE WILL BE SPLIT AT ST.ALBANS
STATION.

1200 SUN TO 2325 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
LINES BETWEEN RADLETT JN AND HARPENDEN
JN. ENGINEERING ALLOWANCE REQUIRED IN
DOWN TRAINS APPROACHING HARPENDEN AS
FOLLOWS: [3]MINS FOR NON-STOP SERVICES,
[2]MINS FOR SERVICES CALLING AT HARPENDEN.

P2021/2673438

LN3201

Sharnbrook Jn

Wellingborough
South Jn

Down Slow

Up Slow

Line
Blockage

15/10/21
0900 Fri

15/10/21
0955 Fri

ALL TRAINS TO TRAVEL OVER THE FAST LINES.

(NOTE: NO BOOKED WTT TRAFFIC ON SLOW
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 28 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2691138 |LN3201 |Blackwell South |Morton Jn Up and Down Possession  |10/10/21 11/10/21
LN3207 |Jn (LN3207) Blackwell Slow 0020 Sun (0600 Mon
LN3252
LN3273 Clay Cross North |Chesterfield North Down Possession  [10/10/21 11/10/21
Jn Jn Erewash/Down 0020 Sun  |0600 Mon
Barrow Hill
Up Barrow Hill/Up
Erewash
Ironville Jn Sleights LC (CCTV) |Down and Up Possession  |10/10/21 11/10/21
Kirkby 0020 Sun 0600 Mon
Radford Jn Trowell South Jn Down and Up Possession  |10/10/21 11/10/21
Trowell 0020 Sun 0600 Mon
Toton Centre Jn  |Clay Cross North Jn  |Down Erewash Possession  |10/10/21 11/10/21
Fast/Erewash 0020 Sun  |0600 Mon
Up Erewash
Fast/Erewash
Ironville Jn Down and Up Possession  |10/10/21 11/10/21
Erewash Slow/Up 0020 Sun 0600 Mon
& Down Erewash
Slow
P2021/2683691 |LN3201 Barrow Hill South |Barrow Hill North Jn  |Down Barrow Hill |Possession |09/10/21 10/10/21 CANKLOW PLTR \W2021/6601849
LN806 Jn Goods 2200 Sat 1245 Sun UID 124207 C11 Rerail Resleeper
Down/Up Staveley NWR24 Reballast - Trax
Goods 159ml4ch and 162m1ich
Chesterfield Masborough Jn Down and Up Possession  |09/10/21 10/10/21 NO ACCESS TO/FROM ROTHERHAM STEEL
South Jn Barrow Hill 2200 Sat 1245 Sun TERMINAL
Treeton Jn Masborough Sorting |Down Treeton Possession  |09/10/21 11/10/21 TRAINS TO BE DIVERTED VIA TAPTON JN AND
Sidings South Jn Goods 2200 Sat  |0545 Mon DORE STATION JN, SHIREOAKES OR SHEFFIELD
Up Canklow STATION
Goods
Beighton Jn Masborough Jn Down Barrow Hill |Possession 10/10/21 11/10/21 2200 SAT TO 1245 SUN
: 1245 Sun  |0545 Mon
Up Barrow Hill NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3
1245 SUN TO 0545 MON
ACCESS TO/FROM BARROW HILL SIDINGS FROM
THE SOUTH ONLY
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696715 |LN3204 |Netherfield Jn Rectory Jn Down and Up Possession ***MOVED FROM WK27 TO WK28 AT V2***
LN3625 Grantham DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3635 NOTTINGHAM EAST JN
Nottingham Nottingham Platform 1 Possession
Platform 2 0200 SUN TO 0810 SUN
NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO
Stoke Lane LC AHB |Down and Up Possession BE KEPT CLEAR. NO ACCESS TO/FROM
Newark EASTCROFT DEPOT.
Nottingham Nottingham East Jn |Eastcroft Down Sidings 0810 SUN TO 1015 SUN
Siding Possession NO ACCESS TO NOTTINGHAM TO/FROM THE
EAST. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NOTTINGHAM AND
LINCOLN/GRANTHAM.
PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO
/ACCESS TO/FROM EASTCROFT DEPOT.
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 28 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2021/2690456 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |10/10/21
LN3216 0145 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |10/10/21
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |10/10/21
0145 Sun
Dickens Jn Down Snowhill Possession  |10/10/21
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession  |10/10/21
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |10/10/21
0145 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 29
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2696729 |LN3201 Brent Curve Jn Dudding Hill Jn Down and Up Possession  [16/10/21 17/10/21 BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3210 Brent Curve 2330 Sat 0855 Sun ST.PANCRAS HIGH LEVEL
LN3213
LN3219 |Cricklewood Dudding Hill Jn Down and Up Possession  [16/10/21 17/10/21 2330 SAT TO 0215 SUN AND 0555 SUN TO 0855
LN3222 |Curve Jn Cricklewood 2330 Sat  |0855 Sun SUN
Curve TRAINS TO TRAVEL OVER THE SLOW LINES.
Dock Jn North Kentish Town Jn Up & Down Relief |Possession [16/10/21 17/10/21
2330 Sat 0855 Sun 3 PLATFORMS AVAILABLE FOR EMT STABLING AT
- . ST.PANCRAS HIGH LEVEL.
Dock Jn South Kentish Town Jn Up & Down Slow |Possession  |16/10/21 17/10/21
2330 Sat 0855 Sun THAMESLINK SERVICES TO RUN TO/FROM
ST.PANCRAS INTERNATIONAL LOW LEVEL.
Hendon (London) |Silkstream Jn Hendon Chord Possession  [16/10/21 17/10/21
2330 Sat 0855 Sun 0215 SUN TO 0555 SUN
- NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE
St. Pancras Radlett Jn Down Fast Possession |16/10/21 17/10/21 FOR EMT STABLING AT ST.PANCRAS HIGH LEVEL.
International U 2330Sat  |0855 Sun
p Fast
West Hampstead |Silkstream Jn Down and Up Possession  [16/10/21 17/10/21
South Jn Hendon 2330 Sat  |0855 Sun
West Hampstead Run Round Road |Possession |16/10/21 17/10/21
North Jn 2330 Sat 0855 Sun
Carlton Road Jn  |Junction Road Jn Down and Up Possession  [17/10/21 17/10/21
Tottenham 0215 Sun  |0555 Sun
Cricklewood Cricklewood Depot  |Up Goods Nol & |Possession |17/10/21 17/10/21
South Jn Jn Up Goods No2 0215 Sun  |0555 Sun
Kentish Town Kentish Town Jn Down and Up Possession  [17/10/21 17/10/21
Moorgate 0215 Sun  |0555 Sun
Kentish Town Jn |Radlett Jn Down Slow Possession  [17/10/21 17/10/21
Up Slow 0215 Sun  |0555 Sun
P2021/2673298 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To [20/10/21 20/10/21 0400 WED TO 0445 WED
South Jn Slow Diesels 0400 Wed  |0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE SLOW
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Carlton Road Jn  |West Hampstead Down and Up Line 20/10/21 20/10/21 RETIMED ACCORDINGLY.
South Jn Slow Blockage 0445 Wed |0545 Wed
0445 WED TO 0545 WED
/ALL TRAINS RE-TIMED TO TRAVEL OVER THE
FAST LINES.
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2625145 |LN3201 Radlett Jn (inc.) |Harpenden Jn Down and Up Fast |Possession  [16/10/21 17/10/21 IP TRACK PLTR ST.ALBANS NORTH UP FAST LINE
2300 Sat 1200 Sun (UID 114613)
Radlett Jn Harpenden Jn Down Slow Possession 17/10/21 17/10/21 2300 SAT TO 0045 SUN, 0850 SUN TO 1200 SUN
0045 Sun  |0850 Sun IAND 2325 SUN TO 0545 MON
_ TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Radlett Jn Harpenden Jn Down and Up Fast |Possession  [17/10/21 17/10/21 LINES BETWEEN CRICKLEWOOD SOUTH JN AND
1200 Sun 2325 Sun HARPENDEN JN. ENGINEERING ALLOWANCE
- - REQUIRED IN DOWN TRAINS APPROACHING
Radlett Jn (inc.) |Harpenden Jn Down and Up Fast |Possession  |17/10/21 18/10/21 HARPENDEN AS FOLLOWS: [3]MINS FOR NON-
2325 Sun  |0545 Mon

STOP SERVICES, [2]MINS FOR SERVICES
CALLING AT HARPENDEN.

0045 SUN TO 0230 SUN

3 LINES BLOCKED. NO ROUTE FOR UP TRAINS
(NO BOOKED UP TRAFFIC). DOWN THAMESLINK
SERVICES TO TRAVEL OVER THE UP SLOW

UNDER SINGLE LINE WORKING ARRANGEMENTS.

(REFER TO STRUCTURE FOR THE AMENDED
TRAIN PLAN FOR ALLOWANCES). SINGLE LINE
\WILL BE SPLIT AT ST.ALBANS STATION.

0230 SUN TO 0600 SUN
NO BOOKED TRAFFIC.

0600 SUN TO 0850 SUN

ALL THAMESLINK SERVICES TO TRAVEL OVER
THE UP SLOW UNDER SINGLE LINE WORKING
ARRANGEMENTS. (REFER TO STRUCTURE FOR
THE AMENDED TRAIN PLAN FOR ALLOWANCES).
SINGLE LINE WILL BE SPLIT AT ST.ALBANS
STATION.

1200 SUN TO 2325 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
LINES BETWEEN RADLETT JN AND HARPENDEN
JN. ENGINEERING ALLOWANCE REQUIRED IN
DOWN TRAINS APPROACHING HARPENDEN AS
FOLLOWS: [3]MINS FOR NON-STOP SERVICES,

[2]MINS FOR SERVICES CALLING AT HARPENDEN.
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 29 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2691139 |LN3201 |Blackwell South |Morton Jn Up and Down Possession  |17/10/21 18/10/21
LN3207 |Jn (LN3207) Blackwell Slow 0020 Sun (0600 Mon
LN3252
LN3273 Clay Cross North |Chesterfield North Down Possession  [17/10/21 18/10/21
Jn Jn Erewash/Down 0020 Sun  |0600 Mon
Barrow Hill
Up Barrow Hill/Up
Erewash
Ironville Jn Sleights LC (CCTV) |Down and Up Possession  |17/10/21 18/10/21
Kirkby 0020 Sun 0600 Mon
Radford Jn Trowell South Jn Down and Up Possession  |17/10/21 18/10/21
Trowell 0020 Sun 0600 Mon
Toton Centre Jn  |Clay Cross North Jn  |Down Erewash Possession  |17/10/21 18/10/21
Fast/Erewash 0020 Sun  |0600 Mon
Up Erewash
Fast/Erewash
Ironville Jn Down and Up Possession  |17/10/21 18/10/21
Erewash Slow/Up 0020 Sun 0600 Mon
& Down Erewash
Slow
P2021/2683715 |LN3201 Barrow Hill South |Barrow Hill North Jn  |Down Barrow Hill |Possession |16/10/21 17/10/21 CANKLOW PLTR 'W2021/6601850
LN806 Jn Goods 2200 Sat 1245 Sun UID 124207 C11 Rerail Resleeper
Down/Up Staveley NWR24 Reballast - Trax
Goods 159mi4ch and 162mllch
Chesterfield Masborough Jn Down and Up Possession  |16/10/21 17/10/21 NO ACCESS TO/FROM ROTHERHAM STEEL
South Jn Barrow Hill 2200 Sat 1245 Sun TERMINAL
Treeton Jn Masborough Sorting |Down Treeton Possession  |16/10/21 18/10/21 TRAINS TO BE DIVERTED VIA TAPTON JN AND
Sidings South Jn Goods 2200 Sat  |0545 Mon DORE STATION JN, SHIREOAKES OR SHEFFIELD
Up Canklow STATION
Goods
Beighton Jn Masborough Jn Down Barrow Hill |Possession 17/10/21 18/10/21 2200 SAT TO 1245 SUN
: 1245 Sun  |0545 Mon
Up Barrow Hill NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3
1245 SUN TO 0545 MON
ACCESS TO/FROM BARROW HILL SIDINGS FROM
THE SOUTH ONLY
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696047 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [18/10/21 18/10/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon |0500 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession 18/10/21 18/10/21 IAND THE NLL
LN3210 0020 Mon (0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [18/10/21 18/10/21
Jn 0020 Mon  |0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |18/10/21 18/10/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  [18/10/21 18/10/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [18/10/21 18/10/21
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  [18/10/21 18/10/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 18/10/21 18/10/21
Possession  |0020 Mon  |0500 Mon
P2021/2690493 |LN3213 |Blackfriars Blackfriars Platform 3 Possession |17/10/21 17/10/21 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 0145 Sun  |0915 Sun GTR TO STABLE IN BLACKFRIARS PLATFORMS 3
Platform 4
S0280 &4
Loughborough Jn Down Holborn Possession  [17/10/21 17/10/21
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  [17/10/21 17/10/21
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  [17/10/21 17/10/21
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  [17/10/21 17/10/21
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |17/10/21 17/10/21
0145 Sun  |0915 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 30
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2696730 |LN3201 Dock Jn North Kentish Town Jn Up & Down Relief |Possession [23/10/21 25/10/21 BEDFORD MTCE DU: THAMESLINK CORE
LN3210 2330 Sat 0345 Mon CYCLICAL MTCE
LN3213 IP TRACK: CARLTON ROAD JN S&C RENEWAL
LN3214 |Dock Jn South Kentish Town Jn Up & Down Slow |Possession  |23/10/21 25/10/21 FOLLOW-UP WORKS T+9 TAMP
S0280 2330 Sat 0345 Mon
_ 2330 SAT TO 0155 SUN
St. Pancras West Hampstead Down & Up Fast |Possession  [23/10/21 24/10/21 TRAINS TO TRAVEL OVER THE SLOW LINES.
International North Jn 2330 Sat 0545 Sun
0155 SUN TO 0545 SUN
West Hampstead |Radlett Jn Down & Up Fast |BLOCKED To |23/10/21 24/10/21 NO BOOKED TRAFFIC
North Jn AIC Electric 2330 Sat 0545 Sun '
Trains
0545 SUN TO 0345 MON
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession 24/10/21 25/10/21 THAMESLINK NORTH SIDE SERVICES TO
Canal Tunnel 0155Sun /0345 Mon START/TERMINATE AT ST.PANCRAS HIGH LEVEL
(
Carlton Road Jn  |Junction Road Jn Down and Up Possession  [24/10/21 25/10/21 {2?!2:; ﬁg%m\llgigﬁ’;&?/%{%\?EEHﬁmEEg ALIS'\.II.K
Tottenham 0155 Sun 0345 Mon LINES BETWEEN DOCK JN AND CRICKLEWOOD
Farringdon Kentish Town Jn Down and Up Possession  |24/10/21 25/10/21 SOUTH JN.
Moorgate 0155 Sun  |0345 Mon
Kentish Town Jn  |West Hampstead Down and Up Possession  |24/10/21 25/10/21
Thameslink Slow 0155 Sun {0345 Mon
P2021/2673307 |LN3201 Kentish Town Jn  |West Hampstead Down and Up Fast |[BLOCKED To |27/10/21 27/10/21 0415 WED TO 0500 WED
South Jn Diesels 0400 Wed 10445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Kentish Town Jn  |West Hampstead Down and Up Fast |Line 27/10/21 27/10/21 RETIMED ACCORDINGLY.
South Jn Blockage 0445 Wed (0545 Wed
0500 WED TO 0600 WED
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
SLOW LINES.
P2021/2700185 |LN3201 Cricklewood Silkstream Jn Down Hendon Possession  [23/10/21 25/10/21 IP ENHANCEMENTS: BRENT CROSS STATION
Curve Jn Up Hendon 2300 Sat 0315 Mon CONSTRUCTION WORKS.
Cricklewood Radlett Jn Down Fast Possession  [23/10/21 25/10/21 2300 SAT TO 0315 MON
South Jn 2300 Sat 0545 Mon TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Up Fast LINES. NO ACCESS TO/FROM DUDDING HILL JN

VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.

0315 MON TO 0545 MON
TRAINS TO TRAVEL OVER THE SLOW LINES.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 30 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673422 |LN3201 Mill Hill Broadway |Radlett Jn Down Slow Line 26/10/21 26/10/21 TRAINS TO TRAVEL OVER THE FAST LINES.
Up Slow Blockage 0400 Tue  |0500 Tue
NO ACCESS TO CRICKLEWOOD DEPOT OR UP &
DOWN GOODS LOOPS TO/FROM THE NORTH.
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN. FREIGHT SERVICES BOOKED FOR
REGULATING AT CRICKLEWOOD TO USE THE
HENDON LINES.
P2021/2673439 |LN3201 Sharnbrook Jn Wellingborough Down Slow Line 29/10/21 29/10/21 IALL TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Up Slow Blockage 0900 Fri 0955 Fri
P (NOTE: NO BOOKED WTT TRAFFIC ON SLOW
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
P2021/2696701 |LN3201 Syston North Jn  |Meadow Lane Jn Down and Up Possession 24/10/21 24/10/21 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3204 Slow/High Level 0020 Sun  |0645 Sun SILEBY, LOUGHBOROUGH NORTH, RATCLIFFE
LN3261 AND TRENT SOUTH JNS.
Syston South Jn  [Sheet Stores Jn Down and Up Possession  |24/10/21 24/10/21
Fast/Main 0020 Sun 0855 Sun 0020 SUN TO 0645 SUN
: NO BOOKED TRAFFIC.
Trent South Jn Trent East Jn Down and Up Possession  [24/10/21 24/10/21
Nottingham 0020 Sun (0855 Sun 0645 SUN TO 0855 SUN
EMR INTERCITY SERVICES RE-TIMED TO TRAVEL
VIA TOTON CENTRE (REVERSE) AND THENCE
OVER THE HIGH LEVEL/SLOW LINES BETWEEN
TOTON CENTRE AND SYSTON SOUTH JN.
DIRECT ROUTE BETWEEN NOTTINGHAM AND
DERBY UNAFFECTED.
GOODS LINE AUTHORITY REQUIRED FOR DOWN
TOTON GOODS BETWEEN TOTON CENTRE JN
AND TOTON NORTH JN.
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 30 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2691140 |LN3201 |Blackwell South |Morton Jn Up and Down Possession  |24/10/21 25/10/21
LN3207 |Jn (LN3207) Blackwell Slow 0020 Sun (0600 Mon
LN3252
LN3273 |Clay Cross North |Chesterfield North Down Possession  |24/10/21 25/10/21
Jn Jn Erewash/Down 0020 Sun 0600 Mon
Barrow Hill
Up Barrow Hill/Up
Erewash
Ironville Jn Sleights LC (CCTV) |Down and Up Possession  |24/10/21 25/10/21
Kirkby 0020 Sun  |0600 Mon
Radford Jn Trowell South Jn Down and Up Possession  |24/10/21 25/10/21
Trowell 0020 Sun 0600 Mon
Toton Centre Jn  |Clay Cross North Jn  |Down Erewash Possession  |24/10/21 25/10/21
Fast/Erewash 0020 Sun  |0600 Mon
Up Erewash
Fast/Erewash
Ironville Jn Down and Up Possession  |24/10/21 25/10/21
Erewash Slow/Up 0020 Sun 0600 Mon
& Down Erewash
Slow
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS V1 2021
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2622047 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [24/10/21 25/10/21 SMITHFIELD SIDINGS TO BE KEPT CLEAR.
S0280 Platf 4 0145 Sun 0345 Mon LUL NORTHERN LINE TO BE OPEN.
atiorm GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
Herne Hill Down Holborn Possession  |24/10/21 25/10/21 TRAINS TO BE DIVERTED TO/FROM VICTORIA
Slow/Down 0145 Sun 0345 Mon PLATFORM 3.
Holborn THAMESLINK SERVICES TO RUN TO / FROM
Up Holborn/Up LONDON BRIDGE CENTRAL AND ALSO
Holborn Slow PLATFORMS 4 AND 5.
Blackfriars Jn Blackfriars Carriage Possession  |24/10/21 25/10/21 KENTISH TOWN TO RAINHAM SERVICES TO
Reception 0145 Sun 10345 Mon REVERSE IN PLATFORM 2 AT LONDON BRIDGE.
Road/Train Road GTR THAMESLINK TO RUN 2TPH LONDON
Metropolitan Jn Down Blackfriars |Possession  |24/10/21 25/10/21 BRIDGE TO WINBLEDON VIA TULSE HILL.
Spur 0145 Sun 10345 Mon BEDFORD TO BRIGHTON SERVICES WILL RUN
Metropolitan BETWEEN LONDON BRIDGE AND BRIGHTON.
Reversible/Up CAMBRIDGE TO GATWICK SERVICES TO RUN
Blackfriars Spur BETWEEN LONDON BRIDGE AND GATWICK
Canterbury Road |Loughborough Jn Down Brixton Spur |Possession  |24/10/21 25/10/21 AIRPORT ONLY.
Jn . 0145 Sun 10345 Mon BEDFORD TO GATWICK SERVICES WILL NOT RUN
Up Brixton Spur BETWEEN ST PANCRAS AND GATWICK.
Farringdon Loughborough Jn  |Up Possession |24/10/21  |25/10/21 ADDITIONAL CALLS IN LONDON BRIDGE TO
Moorgate/Down 0145Sun 10345 Mon HORSHAM SERVICES TO COVER INTERMEDIATE
Snowhill/Down STATIONS.
Holborn Fast
Up Holborn MAINTENANCE WORK KO05.1
Fast/Up 'Works delivery
Snowhill/Down Buildings: Elephant and Castle Station - Platform
Moorgate repairs
Loughborough Jn [Cambria Jn Down Cambria  |Possession  |24/10/21  |25/10/21 Structures: Steedman Street - Follow up
Spur 0145 Sun 10345 Mon Structures: Hampton Street - Follow up
Up Cambria Spur
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |24/10/21 25/10/21
0145 Sun  |0345 Mon
Herne Hill Herne Hill Turnback Siding |Sidings 24/10/21 25/10/21
Possession  |0145 Sun (0345 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 31
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2673316 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To [03/11/21 03/11/21 0400 WED TO 0445 WED
South Jn Slow Diesels 0400 Wed 0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE SLOW
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Carlton Road Jn  |West Hampstead Down and Up Line 03/11/21 03/11/21 RETIMED ACCORDINGLY.
South Jn Slow Blockage 0445 Wed 0545 Wed
0445 WED TO 0545 WED
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
FAST LINES.
P2021/2625150 [LN3201 |Cricklewood Radlett Jn Down and Up Possession  |30/10/21 01/11/21 IP TRACK: PLTR MILL HILL BROADWAY DOWN
Slow 2300 Sat 0445 Mon SLOW LINE (UID 114661)
IP ENHANCEMENTS: BRENT CROSS SCHEME
Cricklewood Radlett Jn Up Fast Possession  |31/10/21 31/10/21 STATION CONSTRUCTION WORKS
South Jn 0045 Sun  |0750 Sun
- ; 2300 SAT TO 0045 SUN AND 0850 SUN TO 0545
Cricklewood Radlett IJn Down Fast Possession |31/10/21 31/10/21 MON
South Jn 0115 Sun  |0510 Sun TRAINS RE-TIMED TO TRAVEL OVER THE FAST

LINES BETWEEN WEST HAMPSTEAD SOUTH JN
/AND RADLETT JN.

ENGINEERING ALLOWANCE REQUIRED IN UP
TRAINS APPROACHING HENDON AS FOLLOWS:
[3IMINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL
BROADWAY

NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM
THE NORTH: ECS TO REVERSE AT KENTISH
TOWN.

0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN
FAST LINE. NO ROUTE FOR UP TRAINS (NO
BOOKED UP SERVICES).

0215 SUN TO 0610 SUN
NO BOOKED TRAFFIC.

0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST
UNDER SINGLE LINE WORKING ARRANGEMENTS
BETWEEN RADLETT JN AND WEST HAMPSTEAD
NORTH JN (REFER TO STRUCTURE FOR THE
AMENDED TRAIN PLAN FOR ALLOWANCES).
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 31 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2700111 |LN3201 Loughborough Way & Works Jn Down Fast/Main  |Possession  [31/10/21 01/11/21 DERBY WORKS DELIVERY: PLTR SHEET STORES
mgégg North Jn Up Main/Fast 0040 Sun 0330 Mon DOWN FAST
Sheet Stores Jn  |Lock Lane LC Down and Up Possession |31/10/21 01/11/21 TRAINS BETWEEN DERBY AND LEICESTER
Chellaston 0040 Sun 10330 Mon DIVERTED VIA AMBERGATE JN, CHESTERFIELD
(REVERSE), TOTON AND TRENT EAST JN, AND
Trent East Jn Sheet Stores Jn Down and Up Possession |31/10/21 01/11/21 THENCE OVER THE SLOW LINES TRENT SOUTH
East Curve 0040 Sun 0330 Mon JN TO LOUGHBOROUGH NORTH JN.
TRAINS BETWEEN NOTTINGHAM AND LEICESTER
RE-TIMED TO RUN OVER THE SLOW LINES
BETWEEN LOUGHBOROUGH NORTH JN AND
TRENT SOUTH JN.
NO ROUTE BETWEEN DERBY AND NOTTINGHAM:
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE. ECS BETWEEN DERBY AND
NOTTINGHAM TO RUN VIA CHESTERFIELD
(REVERSE) AND RADFORD JN.
POINTS AT TRENT SOUTH JN MAINTAINED FOR
CROSSOVER MOVE FROM SLOW TO
NOTTINGHAM LINES: NO ACCESS TO HIGH LEVEL
LINES BEWTEEN TRENT SOUTH JN AND MEADOW
LANE JN.
P2021/2690494 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [31/10/21 31/10/21 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 0145 Sun  |0915 Sun GTR TO STABLE IN BLACKFRIARS PLATFORMS 3
Platform 4
S0280 &4
Loughborough Jn Down Holborn Possession  [31/10/21 31/10/21
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |31/10/21 31/10/21
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  [31/10/21 31/10/21
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  [31/10/21 31/10/21
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession |31/10/21 31/10/21
0145 Sun 0915 Sun
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Week 31 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start

o
—

Traffic Remarks \ Work Type
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 32
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2673325 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To [10/11/21 10/11/21 0300 WED TO 0400 WED
South Jn Slow Diesels 0300 Wed 0345 Wed ALL TRAINS TO TRAVEL OVER THE FAST LINES.
Carlton Road Jn  |West Hampstead Down and Up Line 10/11/21 10/11/21 0400 WED TO 0445 WED
South Jn Slow Blockage 0345 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST
_ LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Kentish Town Jn |West Hampstead Down and Up Fast | BLOCKED To |10/11/21 10/11/21 RETIMED ACCORDINGLY.
South Jn Diesels 0400 Wed (0445 Wed
- - 0445 WED TO 0545 WED
South Jn Blockage 0445 Wed |0545 Wed
P2021/2625151 |LN3201 |Cricklewood Radlett Jn Down and Up Possession  |06/11/21 08/11/21 IP TRACK: PLTR MILL HILL BROADWAY DOWN
Slow 2300 Sat  |0545 Mon SLOW LINE (UID 114661)
IP ENHANCEMENTS: BRENT CROSS SCHEME
Cricklewood Radlett Jn Up Fast Possession  |07/11/21 07/11/21 STATION CONSTRUCTION WORKS
South Jn 0045 Sun 0850 Sun
_ _ 2300 SAT TO 0045 SUN AND 0850 SUN TO 0545
Cricklewood Radlett IJn Down Fast Possession |07/11/21 07/11/21 MON
South Jn 0215 Sun  |0610 Sun TRAINS RE-TIMED TO TRAVEL OVER THE FAST

LINES BETWEEN WEST HAMPSTEAD SOUTH JN
AND RADLETT JN.

ENGINEERING ALLOWANCE REQUIRED IN UP
TRAINS APPROACHING HENDON AS FOLLOWS:
[3IMINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL
BROADWAY

NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM
THE NORTH: ECS TO REVERSE AT KENTISH
TOWN.

0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN
FAST LINE. NO ROUTE FOR UP TRAINS (NO
BOOKED UP SERVICES).

0215 SUN TO 0610 SUN
NO BOOKED TRAFFIC.

0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST
UNDER SINGLE LINE WORKING ARRANGEMENTS
BETWEEN RADLETT JN AND WEST HAMPSTEAD
NORTH JN (REFER TO STRUCTURE FOR THE

AMENDED TRAIN PLAN FOR ALLOWANCES).
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 32 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start 'End | Traffic Remarks | Work Type
P2021/2673440 |LN3201 |Sharnbrook Jn Wellingborough Down Slow Line 12/11/21 12/11/21 ALL TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Up Slow Blockage 0900 Fri 0955 Fri
P (NOTE: NO BOOKED WTT TRAFFIC ON SLOW
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
P2021/2700117 |LN3201 Loughborough Way & Works Jn Down Fast/Main  |Possession |07/11/21
LN3228 | North Jn .
LN3520 Up Main/Fast 0040 Sun
Sheet Stores Jn  |Lock Lane LC Down and Up Possession  |07/11/21
Chellaston 0040 Sun
Trent East Jn Sheet Stores Jn Down and Up Possession  |07/11/21
East Curve 0040 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696696 |LN3201 |Derby Derby Platform 3 Possession  |07/11/21 07/11/21 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3501 Platform 4 0040 Sun 0840 Sun DERBY WAY&WORKS JN AND LONDON ROAD JN.
Derby London L and NW Jn Down Tamworth  |Possession  |07/11/21 07/11/21 NO ROUTE INTO DERBY STATION TO/FROM THE
Road Jn Slow 0040 Sun 10840 Sun SPONDON DIRECTION. TRAINS DIVERTED VIA
Up Tamworth AMBERGATE JN, CHESTERFIELD PLATFORM 2
Slow (REVERSE) AND ALFRETON.
Spondon LC Derby Down Main Possession  |07/11/21 07/11/21
. 0040 Sun 0840 Sun NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
Up Main PLATFORMS 5&6.
Way & Works Jn  |Derby Derby Pilot Line  |Possession  [07/11/21 07/11/21
NO ACCESS TO/FROM ETCHES PARK DEPOT AT
0040 Sun  |0840 Sun
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT
Derby London Road |E Line Possession  |07/11/21 07/11/21 LINE/F&I LINE AND REVERSE ON CHADDESDEN
Jn F Line 0040 Sun 10840 Sun CURVE AS REQUIRED.
Way & Works Jn  |Derby London Road |Derby Pilot Siding |Sidings 07/11/21  |07/11/21 NO ACCESS TO/FROM RTC OR LITCHURCH LANE
Jn Possession 0040 Sun 0840 Sun WORKS.
P2021/2690458 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |07/11/21
LN3216 0145 Sun
S0280 Platform 4
Loughborough Jn Down Holborn Possession  |07/11/21
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |07/11/21
0145 Sun
Dickens Jn Down Snowhill Possession  |07/11/21
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession  |07/11/21
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |07/11/21
0145 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 33
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2625152 |LN3201 |Cricklewood Radlett Jn Down and Up Possession  [13/11/21 15/11/21 IP TRACK: PLTR MILL HILL BROADWAY DOWN
Slow 2300 Sat  |0545 Mon SLOW LINE (UID 114661)
IP ENHANCEMENTS: BRENT CROSS SCHEME
Cricklewood Radlett Jn Up Fast Possession  [14/11/21 14/11/21 STATION CONSTRUCTION WORKS
South Jn 0045 Sun  |0850 Sun
- ; 2300 SAT TO 0045 SUN AND 0850 SUN TO 0545
Cricklewood Radlett Jn Down Fast Possession |14/11/21 14/11/21 MON
South Jn 0215 Sun  |0610 Sun TRAINS RE-TIMED TO TRAVEL OVER THE FAST

LINES BETWEEN WEST HAMPSTEAD SOUTH JN
AND RADLETT JN.

ENGINEERING ALLOWANCE REQUIRED IN UP
TRAINS APPROACHING HENDON AS FOLLOWS:
[3IMINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL
BROADWAY

NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM
THE NORTH: ECS TO REVERSE AT KENTISH
TOWN.

0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN
FAST LINE. NO ROUTE FOR UP TRAINS (NO
BOOKED UP SERVICES).

0215 SUN TO 0610 SUN
NO BOOKED TRAFFIC.

0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST
UNDER SINGLE LINE WORKING ARRANGEMENTS
BETWEEN RADLETT JN AND WEST HAMPSTEAD
NORTH JN (REFER TO STRUCTURE FOR THE
AMENDED TRAIN PLAN FOR ALLOWANCES).

Electronic Copy - Uncontrolled when printed

Page 282 of 304



Network Rail
East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
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Week 33 - Continued

Up Hendon

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696743 |LN3201 | Cricklewood Radlett Jn Down and Up Possession  [15/11/21 16/11/21 IP TRACK: FOLLOW-UP WORKS PLTR MILL HILL
Slow 2300 Mon 0530 Tue DOWN SLOW
Hendon (London) |Silkstream Jn Down Hendon Possession  [15/11/21 16/11/21 TRAINS TO TRAVEL OVER THE FAST LINES.
Up Hendon 2300 Mon  |0530 Tue
NO ACCESS TO CRICKLEWOOD DEPOT AND UP &
DOWN GOODS NOS.1&2 TO/FROM THE NORTH:
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN.
FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW
CHANGE RETIMED TO USE FAST OR HENDON
LINES.
CRICKLEWOOD UP & DOWN GOODS LOOPS
IAVAILABLE FOR REVERSALS TO/FROM THE
SOUTH AND TO ACCESS CRICKLEWOOD
IAGGREGATES TERMINAL ONLY.
P2021/2696744 |LN3201 |Cricklewood Radlett IJn Down and Up Possession |16/11/21 17/11/21 IP TRACK: FOLLOW-UP WORKS PLTR MILL HILL
Slow 2300 Tue  |0530 Wed DOWN SLOW
Hendon (London) |Silkstream Jn Down Hendon Possession  |16/11/21 17/11/21 TRAINS TO TRAVEL OVER THE FAST LINES.
2300 Tue  |0530 Wed

NO ACCESS TO CRICKLEWOOD DEPOT AND UP &
DOWN GOODS NOS.1&2 TO/FROM THE NORTH:
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN.

FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW
CHANGE RETIMED TO USE FAST OR HENDON
LINES.

CRICKLEWOOD UP & DOWN GOODS LOOPS
AVAILABLE FOR REVERSALS TO/FROM THE
SOUTH AND TO ACCESS CRICKLEWOOD
AGGREGATES TERMINAL ONLY.
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Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 33 - Continued

Up Hendon

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696745 |LN3201 |Cricklewood Radlett Jn Down and Up Possession  [17/11/21 18/11/21 IP TRACK: FOLLOW-UP WORKS PLTR MILL HILL
Slow 2300 Wed 0530 Thu DOWN SLOW
Hendon (London) |Silkstream Jn Down Hendon Possession  [17/11/21 18/11/21 TRAINS TO TRAVEL OVER THE FAST LINES.
Up Hendon 2300 Wed (0530 Thu
NO ACCESS TO CRICKLEWOOD DEPOT AND UP &
DOWN GOODS NOS.1&2 TO/FROM THE NORTH:
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN.
FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW
CHANGE RETIMED TO USE FAST OR HENDON
LINES.
CRICKLEWOOD UP & DOWN GOODS LOOPS
IAVAILABLE FOR REVERSALS TO/FROM THE
SOUTH AND TO ACCESS CRICKLEWOOD
IAGGREGATES TERMINAL ONLY.
P2021/2696746 |LN3201 |Cricklewood Radlett Jn Down and Up Possession  |18/11/21 19/11/21 IP TRACK: FOLLOW-UP WORKS PLTR MILL HILL
Slow 2300 Thu  |0530 Fri DOWN SLOW
Hendon (London) |Silkstream Jn Down Hendon Possession |18/11/21 19/11/21 TRAINS TO TRAVEL OVER THE FAST LINES.
2300 Thu  |0530 Fri

NO ACCESS TO CRICKLEWOOD DEPOT AND UP &
DOWN GOODS NOS.1&2 TO/FROM THE NORTH:
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN.

FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW
CHANGE RETIMED TO USE FAST OR HENDON
LINES.

CRICKLEWOOD UP & DOWN GOODS LOOPS
AVAILABLE FOR REVERSALS TO/FROM THE
SOUTH AND TO ACCESS CRICKLEWOOD
AGGREGATES TERMINAL ONLY.
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696705 |LN3204 |Attenborough Jn |Meadow Lane Jn Down and Up Possession  [14/11/21 14/11/21 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3207 Attenborough 0040 Sun 0915 Sun TRENT EAST JN TO NOTTINGHAM.
LN3228 Curve
LN3249 Lenton South Jn  |Lenton North Jn Lenton Curve Possession  [14/11/21 14/11/21 0040 SUN TO 0800 SUN
LN3252 0040 Sun 10915 Sun NO ACCESS TO NOTTINGHAM TO/FROM THE
LN3264 WEST. EMR LONDON SERVICES TO START FROM
Mansfield Jn Nottingham A Line Possession  [14/11/21 14/11/21 EAST MIDLANDS PARKWAY WITH RAIL
0040 Sun  |0800 Sun REPLACEMENT ROAD SERVICE FROM
Lines B, C and Possession |14/11/21 14/11/21 NOTTINGHAM. PLATFORMS 4 AND 5 AT
D/Platforms 4 and 0040 Sun 10915 Sun NOTTINGHAM TO BE KEPT CLEAR.
5
: : 0800 SUN TO 0915 SUN
Radford Jn Up Mansfield Possession ég%llszuln gg&lgjln ACCESS AVAILABLE TO NOTTINGHAM FROM THE
'WEST VIA LINE A AND UP MANSFIELD TO/FROM
Down Mansfield |Possession [14/11/21 14/11/21 RADFORD JN.
0040 Sun  |0915 Sun
Trent East Jn North Erewash LC  |Down and Up Possession  |14/11/21 14/11/21 NORTHERN SERVICE 5Y18 DIVERTED VIA THE
(CCTV) Erewash 0040 Sun  |0915 Sun EREWASH VALLEY.
Sheet Stores Jn Down and Up Possession |14/11/21  |14/11/21 DERBY-NOTTINGHAM SERVICES UNABLE TO
Trent East Curve 0040 Sun 10915 Sun RUN, RAIL REPLACEMENT ROAD SERVICE TO
OPERATE.
Trent South Jn Mansfield Jn All Lines Possession  |14/11/21 14/11/21
0040 Sun  |0915 Sun
P2021/2690495 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [14/11/21 14/11/21 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 0145 Sun  |0915 Sun GTR TO STABLE IN BLACKFRIARS PLATFORMS 3
S0280 Platform 4 84
Loughborough Jn Down Holborn Possession  [14/11/21 14/11/21
Slow 0145 Sun (0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |14/11/21 14/11/21
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  [14/11/21 14/11/21
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  |14/11/21 14/11/21
Moorgate/Down 0145Sun (0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  [14/11/21 14/11/21
0145 Sun  |0915 Sun
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2700118 |LN3635 Bottesford Bingham Down and Up Possession  [13/11/21 15/11/21 DERBY WORKS DELIVERY: PLTR ASLOCKTON

Grantham 2230 Sat 0530 Mon

EMR NORWICH SERVICES DIVERTED VIA MELTON
MOWBRAY AND MANTON JN.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NOTTINGHAM AND
GRANTHAM/SLEAFORD.
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2673290 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To |24/11/21 24/11/21 0300 WED TO 0400 WED
South Jn Slow Diesels 0300 Wed |0345 Wed ALL TRAINS TO TRAVEL OVER THE FAST LINES.
Carlton Road Jn  |West Hampstead Down and Up Line 24/11/21 24/11/21 0400 WED TO 0445 WED
South Jn Slow Blockage 0345 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST
] LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Kentish Town Jn  |West Hampstead Down and Up Fast| BLOCKED To |24/11/21 24/11/21 RETIMED ACCORDINGLY.
South Jn Diesels 0400 Wed {0445 Wed
0445 WED TO 0545 WED
South Jn Blockage 0445 Wed 0545 Wed
P2021/2625156 |LN3201 | Cricklewood Harpenden Jn Down and Up Possession  |20/11/21
Slow 2300 Sat
Cricklewood Radlett Jn Up Fast Possession  |21/11/21 21/11/21
South Jn 0045 Sun 0850 Sun
Cricklewood Radlett Jn Down Fast Possession  |21/11/21 21/11/21
South Jn 0215 Sun |0610 Sun
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East Midlands Route

EAS - Section 7

Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 34 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start 'End | Traffic Remarks | Work Type
P2021/2673441 |LN3201 |Sharnbrook Jn Wellingborough Down Slow Line 26/11/21 26/11/21 ALL TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Up Slow Blockage 0900 Fri 0955 Fri
P (NOTE: NO BOOKED WTT TRAFFIC ON SLOW
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
P2021/2696716 |LN3204 Netherfield Jn Rectory Jn Down and Up Possession **MOVED FROM WK35 TO WK34 AT V2***
LN3625 Grantham DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3635 NOTTINGHAM EAST JN
Nottingham Nottingham Platform 1 Possession
Platform 2 0200 SUN TO 0810 SUN
NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO
Stoke Lane LC AHB |Down and Up Possession BE KEPT CLEAR. NO ACCESS TO/FROM
Newark EASTCROFT DEPOT.
Nottingham Nottingham East Jn |Eastcroft Down Sidings 0810 SUN TO 1015 SUN
Siding Possession NO ACCESS TO NOTTINGHAM TO/FROM THE
EAST. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NOTTINGHAM AND
LINCOLN/GRANTHAM.
PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO
/ACCESS TO/FROM EASTCROFT DEPOT.
P2021/2690459 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |21/11/21 21/11/21
LN3216 0145 Sun  |0915 Sun
S0280 Platform 4
Loughborough Jn Down Holborn Possession  |21/11/21 21/11/21
Slow 0145 Sun  |0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |21/11/21 21/11/21
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  |21/11/21 21/11/21
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  |21/11/21 21/11/21
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |21/11/21 21/11/21
0145 Sun 0915 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 34 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2620358 |LN101 Alexandra Palace |Holloway Up Slow No.2 Possession  |21/11/21 21/11/21 W2021/6222571
LN3214 0200 Sun  |0845 Sun S&C Maintenance
i _ 3mOch and 2m20ch
Harringay Hornsey Flyover/EMU Possession  |21/11/21 21/11/21 \W2021/6318636
Reversing Siding 0200 Sun 0845 Sun OHL Work
No.2 i 3m51ch and 4m70ch
Holloway Wood Green North  |Down Possession  |21/11/21 21/11/21 \W2021/6263356
Jn Goods/Down Slow 0200 Sun (0845 Sun Track Maintenance
No.2
Hornsey Hornsey EMU Rev.Siding |Possession |21/11/21 21/11/21 PmOch and 4m52ch
No.1 0200 Sun 0845 Sun
Kings Cross Kings Cross Platforms 1to 11 |Possession  |21/11/21 21/11/21
inc 0200 Sun 0845 Sun
Platform O
Wood Green North  |No.1 Fast/Down |Possession |21/11/21 21/11/21
Jn Fast 0200 Sun  |0845 Sun
Up Fast/No.2 Fast
No.1 Slow/Down
Slow
New Southgate  |Kings Cross Up Slow/Up Slow |Possession  |21/11/21 21/11/21
No 1/Up Slow/No 0200 Sun 0845 Sun
2 Slow
P2021/2700119 |LN3635 |Bottesford Bingham Down and Up Possession  |20/11/21 22/11/21 DERBY WORKS DELIVERY: PLTR ASLOCKTON
Grantham 2230 Sat  |0530 Mon
EMR NORWICH SERVICES DIVERTED VIA MELTON
MOWBRAY AND MANTON JN.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NOTTINGHAM AND
GRANTHAM/SLEAFORD.
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EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 35
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2696724 |LN3140 Luton North Jn Bedford North Jn Down and Up Fast |Possession  [27/11/21 28/11/21 BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3201 (inc.) 2305 Sat  |0805 Sun LUTON TO BEDFORD ALL LINES.
Bedford Midland  |Bedford Midland Up and Down Possession  [28/11/21 28/11/21 2305 SAT TO 0005 SUN AND 0805 SUN TO 0900
Platform Loop 0005 Sun 0805 Sun SUN
_ _ TRAINS TO TRAVEL OVER THE SLOW LINES
Bedford St. Johns |Bedford Midland Up & Down Possession |28/11/21 28/11/21 BETWEEN HARPENDEN JN AND BEDFORD.
Bletchley 0005 Sun  |0805 Sun
Up & Down Goods 0005 SUN TO 0805 SUN
Run Round ALL LINES BLOCKED. THAMESLINK SERVICES TO
Sidings START/TERMINATE AT LUTON. RAIL
Harlington Leagrave Jn Up Sundon Loop |Possession  [28/11/21 28/11/21 REPLACEMENT ROAD SERVICE TO OPERATE
0005Sun 10805 Sun BETWEEN LUTON AND BEDFORD. SHUNT MOVES
IAVAILABLE AT LUTON NORTH JN.
Luton North Jn  |Bedford North Jn Down and Up Possession  |28/11/21 28/11/21
(inc.) Slow 0005 Sun 0805 Sun NO ACCESS TO CAULDWELL DEPOT, BEDFORD
CS OR JOWETT CS. ANY ECS IN THE BEDFORD
Bedford Carriage |Bedford Carriage EMU Sidings BLOCKED To [28/11/21 28/11/21 I/AREA TO BE STABLED WITH PANTOGRAPHS
Sidings Sidings A/C Electric  |0005 Sun  |0805 Sun LOWERED AND LOCKED.
Trains
Bedford Bedford Cauldwell  |Cauldwell Depot |BLOCKED To |28/11/21 28/11/21
Cauldwell Depot |Depot AJC Electric  |0005 Sun  |0805 Sun
Trains
Bedford St. Johns |Bedford Midland Jowett Sidings BLOCKED To|28/11/21 28/11/21
Nos. 15 to 19 AJC Electric  |0005 Sun  |0805 Sun
Trains
Luton North Jn Bedford North Jn Down and Up Fast |Possession  [28/11/21 28/11/21
0805 Sun  |0900 Sun
P2021/2673299 |LN3201 |Carlton Road Jn |West Hampstead Down and Up BLOCKED To [01/12/21 01/12/21 0400 WED TO 0445 WED
South Jn Slow Diesels 0400 Wed |0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE SLOW
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Carlton Road Jn  |West Hampstead Down and Up Line 01/12/21 01/12/21 RETIMED ACCORDINGLY.
South Jn Slow Blockage 0445 Wed (0545 Wed
0445 WED TO 0545 WED
/ALL TRAINS RE-TIMED TO TRAVEL OVER THE
FAST LINES.
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 35 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2625157 |LN3201 | Cricklewood Harpenden Jn Down and Up Possession  |27/11/21
Slow 2300 Sat

Cricklewood Radlett Jn Up Fast Possession  |28/11/21 28/11/21

South Jn 0045 Sun  |0850 Sun

Cricklewood Radlett Jn Down Fast Possession  |28/11/21 28/11/21

South Jn 0215 Sun  |0610 Sun
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Network Rail
East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 35 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2696733 |LN3201

Cricklewood

Radlett Jn

Down and Up
Slow

Possession

29/11/21
2300 Mon

30/11/21
0530 Tue

Hendon (London)

Silkstream Jn

Down Hendon

Up Hendon

Possession

29/11/21
2300 Mon

30/11/21
0530 Tue

IP TRACK: FOLLOW-UP WORKS PLTR
BOREHAMWOOD UP SLOW

TRAINS TO TRAVEL OVER THE FAST LINES.

NO ACCESS TO CRICKLEWOOD DEPOT AND UP &
DOWN GOODS NOS.1&2 TO/FROM THE NORTH:
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN.

FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW
CHANGE RETIMED TO USE FAST OR HENDON
LINES.

CRICKLEWOOD UP & DOWN GOODS LOOPS
AVAILABLE FOR REVERSALS TO/FROM THE
SOUTH AND TO ACCESS CRICKLEWOOD
AGGREGATES TERMINAL ONLY.

P2021/2696734 |LN3201

Cricklewood

Radlett Jn

Down and Up
Slow

Possession

30/11/21
2300 Tue

01/12/21
0530 Wed

IP TRACK: FOLLOW-UP WORKS PLTR
BOREHAMWOOD UP SLOW

Hendon (London)

Silkstream Jn

Down Hendon

Up Hendon

Possession

30/11/21
2300 Tue

01/12/21
0530 Wed

TRAINS TO TRAVEL OVER THE FAST LINES.

NO ACCESS TO CRICKLEWOOD DEPOT AND UP &
DOWN GOODS NOS.1&2 TO/FROM THE NORTH:
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN.

FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW
CHANGE RETIMED TO USE FAST OR HENDON
LINES.

CRICKLEWOOD UP & DOWN GOODS LOOPS
AVAILABLE FOR REVERSALS TO/FROM THE
SOUTH AND TO ACCESS CRICKLEWOOD
AGGREGATES TERMINAL ONLY.
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Data freeze: EAS_V2_2021
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Week 35 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2696735 |LN3201

Cricklewood

Radlett Jn

Down and Up
Slow

Possession

01/12/21
2300 Wed

02/12/21
0530 Thu

Hendon (London)

Silkstream Jn

Down Hendon

Up Hendon

Possession

01/12/21
2300 Wed

02/12/21
0530 Thu

IP TRACK: FOLLOW-UP WORKS PLTR
BOREHAMWOOD UP SLOW

TRAINS TO TRAVEL OVER THE FAST LINES.

NO ACCESS TO CRICKLEWOOD DEPOT AND UP &
DOWN GOODS NOS.1&2 TO/FROM THE NORTH:
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN.

FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW
CHANGE RETIMED TO USE FAST OR HENDON
LINES.

CRICKLEWOOD UP & DOWN GOODS LOOPS
AVAILABLE FOR REVERSALS TO/FROM THE
SOUTH AND TO ACCESS CRICKLEWOOD
AGGREGATES TERMINAL ONLY.

P2021/2696736 |LN3201

Cricklewood

Radlett Jn

Down and Up
Slow

Possession

02/12/21
2300 Thu

03/12/21
0530 Fri

IP TRACK: FOLLOW-UP WORKS PLTR
BOREHAMWOOD UP SLOW

Hendon (London)

Silkstream Jn

Down Hendon

Up Hendon

Possession

02/12/21
2300 Thu

03/12/21
0530 Fri

TRAINS TO TRAVEL OVER THE FAST LINES.

NO ACCESS TO CRICKLEWOOD DEPOT AND UP &
DOWN GOODS NOS.1&2 TO/FROM THE NORTH:
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN.

FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW
CHANGE RETIMED TO USE FAST OR HENDON
LINES.

CRICKLEWOOD UP & DOWN GOODS LOOPS
AVAILABLE FOR REVERSALS TO/FROM THE
SOUTH AND TO ACCESS CRICKLEWOOD
AGGREGATES TERMINAL ONLY.
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East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 35 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start

B _Ju

Traffic Remarks

| Work Type

WESTERN / ANGLIA FREIGHT TO BE DIVERTED
\VIA THE D&U WILLESDEN RELIEF LINES,
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL

/AND THE NLL

NLL CYCLIC TYPE 8

P2021/2696049 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |29/11/21 29/11/21
EA1300 Tottenham 0020 Mon (0500 Mon
EA1370
LN165 Gospel Oak Gospel Oak Platform 3 Possession  |29/11/21 29/11/21
LN3210 0020 Mon  |0500 Mon

Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |29/11/21 29/11/21

Jn 0020 Mon  |0500 Mon

Harringay Jn Harringay Park Jn Harringay Curve  |Possession  [29/11/21 29/11/21

0020 Mon  |0500 Mon

Junction Road Jn |Upper Holloway Up Reception Possession  |29/11/21 29/11/21

0020 Mon  |0500 Mon

Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [29/11/21 29/11/21

West Jn Sisters Chord 0020 Mon  |0500 Mon

South Tottenham |Tottenham South Jn |Down and Up Possession  |29/11/21 29/11/21

East Jn Tottenham South 0020 Mon  |0500 Mon
Curve

Junction Road Jn |Upper Holloway Cripple Sidings Sidings 29/11/21 29/11/21

Possession /0020 Mon  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 35 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2021/2690497 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |28/11/21
LN3216 0145 Sun
50280 Platform 4
Loughborough Jn Down Holborn Possession  |28/11/21
Slow 0145 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |28/11/21
0145 Sun
Dickens Jn Down Snowhill Possession  |28/11/21
Down Snowhill 0145 Sun
Spur
Farringdon Loughborough Jn Up Possession  |28/11/21
Moorgate/Down 0145 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |28/11/21
0145 Sun
P2021/2700120 |LN3635 |Bottesford Bingham Down and Up Possession DERBY WORKS DELIVERY: PLTR BOTTESFORD
Grantham
EMR NORWICH SERVICES DIVERTED VIA MELTON
MOWBRAY AND MANTON JN.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NOTTINGHAM AND
GRANTHAM/SLEAFORD.
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 36
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2673308 |LN3201 |Kentish TownJn |West Hampstead Down and Up Fast | BLOCKED To |08/12/21 08/12/21 0415 WED TO 0500 WED
South Jn Diesels 0400 Wed (0445 Wed ELECTRIC TRAINS TO TRAVEL OVER THE FAST
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE
Kentish Town Jn  |West Hampstead Down and Up Fast |Line 08/12/21 08/12/21 RETIMED ACCORDINGLY.
South Jn Blockage 0445 Wed 0545 Wed
0500 WED TO 0600 WED
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
SLOW LINES.
P2021/2625158 |LN3201 | Cricklewood Harpenden Jn Down and Up Possession  |04/12/21
Slow 2300 Sat
Cricklewood Radlett Jn Up Fast Possession  |05/12/21 05/12/21
South Jn 0045 Sun {0850 Sun
Cricklewood Radlett Jn Down Fast Possession  |05/12/21 05/12/21
South Jn 0215 Sun  |0610 Sun
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East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

36 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2696738

LN3201

Cricklewood
South Jn

Radlett Jn (inc.)

Down Slow

Up Slow

Possession

06/12/21
2300 Mon

07/12/21
0500 Tue

Hendon (London)

Silkstream Jn

Down Hendon

Up Hendon

Possession

06/12/21
2300 Mon

07/12/21
0500 Tue

IP TRACK: FOLLOW-UP WORKS PLTR
BOREHAMWOOD UP SLOW
BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE

(MOVED FROM NORMAL CYCLE IN WK38 DUE TO
TRACK RENEWAL FOLLOW-UP WORKS)

TRAINS TO TRAVEL OVER THE FAST LINES.

NO ACCESS TO CRICKLEWOOD DEPOT AND UP &
DOWN GOODS NOS.1&2 TO/FROM THE NORTH:
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN.

FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW
CHANGE RETIMED TO USE FAST OR HENDON
LINES.

CRICKLEWOOD UP & DOWN GOODS LOOPS
AVAILABLE FOR REVERSALS TO/FROM THE
SOUTH AND TO ACCESS CRICKLEWOOD
AGGREGATES TERMINAL ONLY.

IACCESS MAINTAINED TO RADLETT AGGREGATES
TERMINAL TO/FROM THE NORTH.

P2021/2696739

LN3201

Cricklewood
South Jn

Radlett Jn (inc.)

Down Slow

Up Slow

Possession

07/12/21
2300 Tue

08/12/21
0530 Wed

IP TRACK: FOLLOW-UP WORKS PLTR
BOREHAMWOOD UP SLOW
BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE

Hendon (London)

Silkstream Jn

Down Hendon
Up Hendon

Possession

07/12/21
2300 Tue

08/12/21
0530 Wed

(MOVED FROM NORMAL CYCLE IN WK38 DUE TO
TRACK RENEWAL FOLLOW-UP WORKS)

TRAINS TO TRAVEL OVER THE FAST LINES.

NO ACCESS TO CRICKLEWOOD DEPOT AND UP &
DOWN GOODS NOS.1&2 TO/FROM THE NORTH:
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN.

FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW
CHANGE RETIMED TO USE FAST OR HENDON
LINES.

CRICKLEWOOD UP & DOWN GOODS LOOPS
AVAILABLE FOR REVERSALS TO/FROM THE
SOUTH AND TO ACCESS CRICKLEWOOD
AGGREGATES TERMINAL ONLY.

ACCESS MAINTAINED TO RADLETT AGGREGATES
TERMINAL TO/FROM THE NORTH.
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East Midlands Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

36 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2696740

LN3201

Cricklewood
South Jn

Radlett Jn (inc.)

Down Slow

Up Slow

Possession

08/12/21
2300 Wed

09/12/21
0530 Thu

Hendon (London)

Silkstream Jn

Down Hendon

Up Hendon

Possession

08/12/21
2300 Wed

09/12/21
0530 Thu

IP TRACK: FOLLOW-UP WORKS PLTR
BOREHAMWOOD UP SLOW
BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE

(MOVED FROM NORMAL CYCLE IN WK38 DUE TO
TRACK RENEWAL FOLLOW-UP WORKS)

TRAINS TO TRAVEL OVER THE FAST LINES.

NO ACCESS TO CRICKLEWOOD DEPOT AND UP &
DOWN GOODS NOS.1&2 TO/FROM THE NORTH:
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN.

FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW
CHANGE RETIMED TO USE FAST OR HENDON
LINES.

CRICKLEWOOD UP & DOWN GOODS LOOPS
AVAILABLE FOR REVERSALS TO/FROM THE
SOUTH AND TO ACCESS CRICKLEWOOD
AGGREGATES TERMINAL ONLY.

IACCESS MAINTAINED TO RADLETT AGGREGATES
TERMINAL TO/FROM THE NORTH.

P2021/2696741

LN3201

Cricklewood
South Jn

Radlett Jn (inc.)

Down Slow

Up Slow

Possession

09/12/21
2300 Thu

10/12/21
0530 Fri

IP TRACK: FOLLOW-UP WORKS PLTR
BOREHAMWOOD UP SLOW
BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE

Hendon (London)

Silkstream Jn

Down Hendon
Up Hendon

Possession

09/12/21
2300 Thu

10/12/21
0530 Fri

(MOVED FROM NORMAL CYCLE IN WK38 DUE TO
TRACK RENEWAL FOLLOW-UP WORKS)

TRAINS TO TRAVEL OVER THE FAST LINES.

NO ACCESS TO CRICKLEWOOD DEPOT AND UP &
DOWN GOODS NOS.1&2 TO/FROM THE NORTH:
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN.

FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW
CHANGE RETIMED TO USE FAST OR HENDON
LINES.

CRICKLEWOOD UP & DOWN GOODS LOOPS
AVAILABLE FOR REVERSALS TO/FROM THE
SOUTH AND TO ACCESS CRICKLEWOOD
AGGREGATES TERMINAL ONLY.

ACCESS MAINTAINED TO RADLETT AGGREGATES
TERMINAL TO/FROM THE NORTH.
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East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 36 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673423 |LN3201 Mill Hill Broadway |Radlett Jn Down Slow Line 07/12/21 07/12/21 TRAINS TO TRAVEL OVER THE FAST LINES.
Ub Slow Blockage 0400 Tue  |0500 Tue
p NO ACCESS TO CRICKLEWOOD DEPOT OR UP &
DOWN GOODS LOOPS TO/FROM THE NORTH.
THAMESLINK ECS TO REVERSE AT KENTISH
TOWN. FREIGHT SERVICES BOOKED FOR
REGULATING AT CRICKLEWOOD TO USE THE
HENDON LINES.
P2021/2673442 |LN3201 Sharnbrook Jn Wellingborough Down Slow Line 10/12/21 10/12/21 IALL TRAINS TO TRAVEL OVER THE FAST LINES.
South Jn Up Slow Blockage 0900 Fri 0955 Fri
p (NOTE: NO BOOKED WTT TRAFFIC ON SLOW
LINES - ANY STP/VSTP SERVICES TO BE TIMED
OVER THE FAST LINES).
P2021/2696699 |LN3201 Derby Derby Station North  |Derby Pilot Line Possession 04/12/21 05/12/21 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE
Jn 2330 Sat 0730 Sun DERBY STATION NORTH JN.
Derby Station St. Marys South Jn  |B Line Possession  |04/12/21 05/12/21 NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
North Jn A Line 2330 Sat 0730 Sun PLATFORMED TO USE PLATFORMS 3 OR 4.
Derby Station St. Marys South Jn  |C Line Possession  |04/12/21 05/12/21 NO ACCESS TO CHADDESDEN CURVE: ALL
North Jn D Li 2330 Sat 0730 Sun MOVEMENTS TO/FROM ETCHES PARK DEPOT TO
ine USE DERBY PILOT LINE (SERVICE PLATFORM) TO
Way & Works Jn  |Derby Station North  |Platform 5 Possession  |04/12/21 05/12/21 REVERSE OR RUN VIA WAY & WORKS JN AND
REVERSE AS REQUIRED.
Jn Platform 6 2330Sat  |0730 Sun Q
Derby Jn Derby Jn Chaddesden Sidings 04/12/21 05/12/21
Sidings Possession 2330 Sat  |0730 Sun
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Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696032 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [06/12/21 06/12/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon |0500 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession 06/12/21 06/12/21 IAND THE NLL
LN3210 0020 Mon (0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |06/12/21 06/12/21
Jn 0020 Mon  |0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |06/12/21 06/12/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |06/12/21 06/12/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |06/12/21 06/12/21
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |06/12/21 06/12/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 06/12/21 06/12/21
Possession  |0020 Mon  |0500 Mon
P2021/2690461 [LN3213 |Blackfriars Blackfriars Platform 3 Possession  |05/12/21 05/12/21 ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4
LN3216 0145 Sun  |0915 Sun TO BE GIVEN UP AT 0640
S0280 Platform 4
Loughborough Jn Down Holborn Possession  |05/12/21 05/12/21 GTR TO STABLE IN SMITHFIELD SIDINGS
Slow 0145 Sun  |0915 Sun
Up Holborn Slow GTR TO STABLE IN BLACKFRIARS PLATFORMS 3
&4
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |05/12/21 05/12/21
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession |05/12/21 05/12/21
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  |05/12/21 05/12/21
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Possession  |05/12/21 05/12/21
0145 Sun  |0915 Sun
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Network Rail
East Midlands Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2700121 |LN3635 Bottesford Bingham Down and Up Possession  [04/12/21 06/12/21 DERBY WORKS DELIVERY: PLTR BOTTESFORD

Grantham 2305 Sat 0515 Mon

EMR NORWICH SERVICES DIVERTED VIA MELTON
MOWBRAY AND MANTON JN.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NOTTINGHAM AND
GRANTHAM/SLEAFORD.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2696731 |LN3201 |Dock Jn North Kentish Town Jn Up & Down Relief |Possession |11/12/21 13/12/21 BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LN3210 2330 Sat 0345 Mon THAMESLINK CORE
LN3213
LN3214 Dock Jn South Kentish Town Jn Up & Down Slow |Possession  [11/12/21 13/12/21 2330 SAT TO 0155 SUN
S0280 2330 Sat  |0345 Mon TRAINS TO TRAVEL OVER THE SLOW LINES.
St. Pancras West Hampstead Down & Up Fast  |Possession |11/12/21 12/12/21 0155 SUN TO 0545 SUN
International North Jn 2330 Sat  |0545 Sun NO BOOKED TRAFFIC.
West Hampstead |Radlett Jn Down & Up Fast |BLOCKED To |11/12/21 12/12/21 0545 SUN TO 0345 MON
North Jn A/C Electric 2330 Sat 0545 Sun THAMESLINK NORTH SIDE SERVICES TO
Trains
- START/TERMINATE AT ST.PANCRAS HIGH LEVEL
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |12/12/21 13/12/21 (4TPH) AND WEST HAMPSTEAD THAMESLINK
Canal Tunnel 0155 Sun /0345 Mon (2TPH). TRAINS TO TRAVEL OVER THE FAST
1
Carlton Road Jn  |Junction Road Jn Down and Up Possession  |12/12/21 13/12/21 EI(ISIE.?HBEJWEEN DOCK IN AND CRICKLEWOOD
Tottenham 0155 Sun  |0345 Mon '
Farringdon Kentish Town Jn Down and Up Possession  |12/12/21 13/12/21
Moorgate 0155 Sun  |0345 Mon
Kentish Town Jn  |West Hampstead Down and Up Possession  |12/12/21 13/12/21
Thameslink Slow 0155 Sun  |0345 Mon
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Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2625146 |LN3201 Radlett Jn (inc.) |Harpenden Jn Down and Up Fast |Possession  [11/12/21 12/12/21 IP TRACK: PLTR SANDRIDGE ROAD UP FAST LINE
2300 Sat 1200 Sun (UID 114668)
Radlett Jn Harpenden Jn Down Slow Possession 12/12/21 12/12/21 2300 SAT TO 0045 SUN, 0850 SUN TO 1200 SUN
0045 Sun 0850 Sun IAND 2325 SUN TO 0545 MON
_ TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Radlett Jn Harpenden Jn Down and Up Fast |Possession  |12/12/21 12/12/21 LINES BETWEEN CRICKLEWOOD SOUTH JN AND
1200 Sun 2325 Sun HARPENDEN JN. ENGINEERING ALLOWANCE
- - REQUIRED IN DOWN TRAINS APPROACHING
Radlett Jn (inc.) |Harpenden Jn Down and Up Fast |Possession  [12/12/21 13/12/21 HARPENDEN AS FOLLOWS: [3]MINS FOR NON-
2325 Sun  |0545 Mon

STOP SERVICES, [2]MINS FOR SERVICES
CALLING AT HARPENDEN.

0045 SUN TO 0230 SUN

3 LINES BLOCKED. NO ROUTE FOR UP TRAINS
(NO BOOKED UP TRAFFIC). DOWN THAMESLINK
SERVICES TO TRAVEL OVER THE UP SLOW

UNDER SINGLE LINE WORKING ARRANGEMENTS.

(REFER TO STRUCTURE FOR THE AMENDED
TRAIN PLAN FOR ALLOWANCES). SINGLE LINE
\WILL BE SPLIT AT ST.ALBANS STATION.

0230 SUN TO 0600 SUN
NO BOOKED TRAFFIC.

0600 SUN TO 0850 SUN

ALL THAMESLINK SERVICES TO TRAVEL OVER
THE UP SLOW UNDER SINGLE LINE WORKING
ARRANGEMENTS. (REFER TO STRUCTURE FOR
THE AMENDED TRAIN PLAN FOR ALLOWANCES).
SINGLE LINE WILL BE SPLIT AT ST.ALBANS
STATION.

1200 SUN TO 2325 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
LINES BETWEEN RADLETT JN AND HARPENDEN
JN. ENGINEERING ALLOWANCE REQUIRED IN
DOWN TRAINS APPROACHING HARPENDEN AS
FOLLOWS: [3]MINS FOR NON-STOP SERVICES,

[2]MINS FOR SERVICES CALLING AT HARPENDEN.
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

East Midlands Route Version 2.0 Previous freeze: EAS_V1_2021
Week 37 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2700139 |LN3201 Leagrave Jn Flitwick Jn Down Slow Possession  [11/12/21 12/12/21 2300 SAT TO 2355 SAT AND 0820 SUN TO 1200 W2021/6634634
Ub Slow 2300 Sat 1200 Sun SUN C24 Rerail Resleeper - High
p TRAINS RE-TIMED TO TRAVEL OVER THE FAST Output
Leagrave Jn Flitwick Jn Up Fast Possession  |11/12/21 12/12/21 LINES. 33m70ch and 39m40ch
2355 Sat 0820 Sun

[3]IMINS REQUIRED IN ALL UP TRAINS
APPROACHING LUTON DUE TO 20MPH TSR.

2355 SAT TO 0250 SUN
DOWN TRAINS TO TRAVEL OVER THE DOWN
FAST LINE. NO ROUTE FOR UP TRAINS.

0250 SUN TO 0600 SUN
NO BOOOKED TRAFFIC.

0600 SUN TO 0820 SUN

UP TRAINS TO TRAVEL OVER THE DOWN FAST
UNDER SLW ARRANGEMENTS BETWEEN
FLITWICK JN AND LEAGRAVE JN (REFER TO
SFATP FOR ALLOWANCES).

NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES
AJAX (OUT OF GAUGE LOADS) SHALL BE
PROHIBITED FROM PASSING THE RENEWAL
SYSTEM(S) WHILST IT WORKING WITH AN
ADJACENT LINE OPEN TO TRAFFIC
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