Network Rail
LNW Route

EAS - Section 7

Data freeze: EAS V2 2021

Version 2.0 Previous freeze: EAS_V1_2021
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2682928 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  |12/12/20 13/12/20 TRAINS DIVERTED VIA NORTHAMPTON
2210 Sat 1200 Sun (14 hrs)

'Work Content -

PLTR Milton Crossing
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2735039 |LN3232 Nuneaton Nuneaton Down Sidings 1, 2 [BLOCKED To [12/12/20 13/12/20 NO ACCESS NUNEATON STATION AND DOWN
MD101 and 3 AIC Electric 2240 Sat  |0900 Sun SIDINGS. NO ACCESS TO/FROM BIRMINGHAM,
MD232 Shunt Neck Trains COVENTRY AND HINCKLEY LINES.
mgﬁg Nuneaton OHNS |Tamworth Low Level |All Lines BLOCKED To |12/12/20 13/12/20
OHNS A/C Electric  |2240 Sat (0900 Sun
MDS55 Trains
Attleborough Atherstone Down Trent Valley |Possession  [12/12/20 13/12/20
South Jn Slow 2315 Sat 0900 Sun
Hinckley Stockingford Station, |Down and Up Possession  |12/12/20 13/12/20
former site of Hinckley/Arley 2315 Sat 0900 Sun
Midland Yard Jn |Canal Farm Jn Nuneaton North  |Possession  |12/12/20 13/12/20
Chord 2315 Sat 0900 Sun
Nuneaton North  |Abbey Jn Down and Up Possession  |12/12/20 13/12/20
Jn Nuneaton Chord 2315 Sat 0900 Sun
Nuneaton South Jn  |Up Relief Possession  |12/12/20 13/12/20
2315Sat 0900 Sun
Nuneaton South |Nuneaton North Jn  |Down & Up Possession  |12/12/20 13/12/20
Jn Platform 2315 Sat 0900 Sun
Shilton HABD Atherstone Down Trent Possession  |12/12/20 13/12/20
(inc) Valley/Down Trent 2315Sat 0900 Sun
Valley Fast
Up Trent Valley
Fast
Up Trent Valley
Slow
Three Spires Jn  |Nuneaton South Jn  |Down and Up Possession  |12/12/20 13/12/20
Bedworth 2315Sat  |0900 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2735207 |MD101 Amington Jn Colwich Jn Down Trent Valley |Possession  [12/12/20 13/12/20 TRAINS TO TRAVEL VIA WEST MIDLANDS.
MD345 Fast 2240 Sat  |0900 Sun NO ACCESS CANNOCK LINES FROM WCML AT
MD355 Up Slow/Up Trent RUGELEY TRENT VALLEY.
NW1001 Valley Slow
NW1004 Stafford Trent Valley |Down TV Slow/ |Possession |12/12/20 13/12/20
NW5009 Jn No.1 Down Stafford / 2240 Sat 0900 Sun
Down Stafford
Fast
Up Stafford
Fast/Up
Stafford/Up
Fast/Up TV Fast
Colwich Jn Colwich Jn (inc.) Down and Up Possession  |12/12/20 13/12/20
Main 2240 Sat  |0900 Sun
Milford Jn Stafford Trent Valley |Down Stafford Possession  |12/12/20 13/12/20
(Staffordshire) Jn No.1 Slow 2240 Sat 0900 Sun
Whitehouse Jn Stafford Trent Valley |Up Stafford Slow |Possession [12/12/20 13/12/20
Jn No.1 2240 Sat  |0900 Sun
Colwich Jn Stone OHNS Down and Up BLOCKED To |12/12/20 13/12/20
NW5009 Main A/C Electric 2345 Sat 0835 Sun
Trains
Norton Bridge Yarnfield Junction Norton Bridge BLOCKED To |12/12/20 13/12/20
Junction East Chord A/C Electric 2345 Sat 0835 Sun
Trains
Nuneaton OHNS |Amington Jn All Lines BLOCKED To |12/12/20 13/12/20
AC Electric 2345 Sat (0835 Sun
Trains
Searchlight Lane |Little Bridgeford Up Norton Bridge [BLOCKED To [12/12/20 13/12/20
Jn Junction A/C Electric 2345 Sat 0835 Sun
Trains
Stone OHNS All Lines BLOCKED To |12/12/20 13/12/20
NW5008 A/C Electric 2345 Sat 0835 Sun
Trains
Stafford Trent Whitmore OHNS All Lines BLOCKED To |12/12/20 13/12/20
Valley Jn No.1 A/C Electric  |2345 Sat 0835 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2735080 |MD101 Colwich Jn Colwich Jn (inc.) Down and Up Possession  |13/12/20 14/12/20 TRAINS TO TRAVEL VIA WEST MIDLANDS.
MD345 Main 2350 Sun  |0525 Mon NO ACCESS LICHFIELD CHORD.
MD355 NO ACCESS CANNOCK LINES AND RUGELEY
NW1001 Stafford Trent Valley |Down Stafford - Possession  [13/12/20 14/12/20 POWER STATION (FORMER SITE OF) AT RUGELEY
NW1004 Jn No.1 Down Stafford 2350 Sun (0525 Mon JIN.
NW5009 Fast NO ACCESS STOKE LINES AT COLWICH JN.
Up Stafford Fast /
Up Stafford
Milford Jn Stafford Trent Valley |Down Stafford Possession  |13/12/20 14/12/20
(Staffordshire) Jn No.1 Slow 2350 Sun  |0525 Mon
Polesworth Colwich Jn Down Trent Valley |Possession  |13/12/20 14/12/20
Fast 2350 Sun  |0525 Mon
Down Trent Valley
Slow
Up Fast/Trent
Valley Fast
Up Slow / Up

Trent Valley Slow
Rugeley Power  |Rugeley North Jn Down and Up Possession  |13/12/20 14/12/20
Station Jn Cannock / Up & 2350 Sun  |0525 Mon
Down Cannock
Whitehouse Jn Stafford Trent Valley |Up Stafford Slow |Possession |13/12/20 14/12/20

Jn No.1 2350 Sun  |0525 Mon
Colwich Jn Stone OHNS Down and Up BLOCKED To |13/12/20 14/12/20
NW5009 Main A/C Electric  [2350 Sun  |0525 Mon
Trains
Nuneaton OHNS |Polesworth All Lines BLOCKED To |13/12/20 14/12/20
A/C Electric 2350 Sun (0525 Mon
Trains
P2020/2735054 |LN3140 |Bow Brickhill Bedford St. Johns Down and Up Possession  |12/12/20 14/12/20 NO ACCESS BLETCHLEY FROM BEDFORD
MD140 Main / Bedford 2305 Sat  |0300 Mon (29 hrs) DIRECTION. NO ACCESS FORDERS SIDINGS.
Forders Sidings  |Forders Sidings Arrival and Possession  |12/12/20 14/12/20
Departure Line 2305 Sat  |0300 Mon (29 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2688313 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [13/12/20 14/12/20 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [13/12/20 14/12/20 POSSESSION.
GW310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession 13/12/20 14/12/20
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [13/12/20 14/12/20
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  [13/12/20 14/12/20
2305 Sun 0445 Mon
Oxford North Jn Down Oxford Possession  [13/12/20 14/12/20
Turnback Line 2305 Sun  |0445 Mon
Wolvercot South Jn  |Down Oxford Possession 13/12/20 14/12/20
Relief 2305 Sun  |0445 Mon
Oxford North Jn |Wolvercot South Jn  |Up Oxford Relief |Possession |13/12/20 14/12/20
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |13/12/20 14/12/20
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |14/12/20 14/12/20
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [14/12/20 14/12/20
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  [14/12/20 14/12/20
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [14/12/20 14/12/20
Bletchley 0040 Mon 0445 Mon
P2020/2696624 |GW200 Wolvercot Jn Heyford Down and Up Possession  [12/12/20 13/12/20 NO SERVICES TO RUN.
MD401 Cherwell Valley 2235 Sat 0935 Sun CHILTERN ECS TO DIVERT VIA BICESTER
WORK = Wolvercot to Kidlington Up HOBCS
DCL 66m37ch-68m46ch
TSR: 90mph
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2681133 |MD712 Aylesbury Aylesbury Platform 2 Possession |13/12/20 13/12/20 'Work Content: Tamping at Aylesbury South 'W2020/6666924
MD725 Platform 3 0905 Sun  |1805 Sun S&C Tamping
RAIL REPLACEMENT ROAD SERVICE TO 37m60ch and 38m10ch
Aylesbury Vale All Lines Possession  |13/12/20 13/12/20 OPERATE BETWEEN GREAT MISSENDEN &
Parkway 0905 Sun 1805 Sun AYLESBURY
Great Missenden |Aylesbury Down and Up Possession  [13/12/20 13/12/20 CHILTERN SERVICES TO TERMINATE AT GREAT
Main 0905 Sun {1805 Sun MISSENDEN ON DOWN LINE AND RE-START
CROSSING TO UP LINE USING GROUND SIGNAL
ME776 - SPECIAL INSTRUCTIONS TO BE APPLIED
CHILTERN AYLESBURY SERVICES OPERATING
VIA LITTLE KIMBLE & PRINCES RISBOROUGH
ONLY
IAYLESBURY PLATFORM 1 OPEN TO TRAFFIC
ONLY
0905 - 1805 SUN NO ACCESS TO CARRIAGE
SIDINGS
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE FROM AYLESBURY TO AYLESBURY
VALE PARKWAY
2 x TAMPERS WILL BE STABLED IN THE
AYLESBURY NO.1 SIDINGS
P2020/2657028 |MD736 Flyover Jn Fenny Stratford Jn. |Down and Up Affected 04/04/20 29/03/21 ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO  |W2020/5790483
Summit Bletchley Chord 0001 Sat 0500 Mon BE MAINTAINED FROM DRAYTON ROAD JN AND  |Major Projects
Up & Down DENBIGH HALL SOUTH JN. 0Om5ch and 1m56¢ch
Bletchley Chord
Swanbourne Denbigh Hall South  |Down and Up Affected 04/04/20 29/03/21
Siding Stop Block |In Bletchley 0001 Sat 0500 Mon
P2018/2581488 |[NW1009 |Basford HallJn |Crewe Sorting Holding Sidings BLOCKED To |13/12/18 25/12/20 W2018/6296374
SB (BH) Sidings North SB Electric Trains |1400 Thu  [2359 Fri Out Of Use Until Further
Notice
156m65ch and 157mO0ch
P2018/2526823 |[NW2011 |Walton Old Jn Walton Old Jn Canal Sidings BLOCKED To |23/07/18 31/12/20 W2018/6136783
M.S.C Holding Electric Trains |1300 Mon 2359 Thu (12 hrs) Safety & Environment Work
sidings 17m16ch and 17mOch
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

37 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2020/2676890

LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

14/12/20
2300 Mon

15/12/20
0500 Tue

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

14/12/20
2300 Mon

15/12/20
0500 Tue

HIGH OUTPUT PLTR TRS
PREP WORKS
TAPTON TO UNSTONE DOWN MAIN LINE

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

'W2020/6578515
Preparatory Work
146m40ch and 151m45ch

P2020/2676974

LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

15/12/20
2300 Tue

16/12/20
0500 Wed

HIGH OUTPUT PLTR TRS
PREP WORKS
TAPTON TO UNSTONE DOWN MAIN LINE

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

15/12/20
2300 Tue

16/12/20
0500 Wed

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

W2020/6578520
Preparatory Work
146m40ch and 151m45ch

P2020/2676975

LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

16/12/20
2300 Wed

17/12/20
0500 Thu

HIGH OUTPUT PLTR TRS
PREP WORKS
TAPTON TO UNSTONE DOWN MAIN LINE

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

16/12/20
2300 Wed

17/12/20
0500 Thu

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA

BARROW HILL

W2020/6578521
Preparatory Work
146m40ch and 151m45ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2676976 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession |17/12/20 18/12/20 HIGH OUTPUT PLTR TRS \W2020/6578522
LN804 Jn Uo Mai 2300 Thu  |0500 Fri PREP WORKS Preparatory Work
LN8O7 p Main TAPTON TO UNSTONE DOWN MAIN LINE 146m40ch and 151m45ch
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession [17/12/20 18/12/20

Down

2300 Thu  |0500 Fri

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2681265 |MD101 Euston Camden Jn Lines A,D,E,X Possession  [24/12/20 27/12/20 ALL LINE BLOCK XMAS SHUTDOWN. NO ACCESS
2205 Thu  |0400 Sun EUSTON STATION
Euston Platforms 12 to 16 |Possession |24/12/20 27/12/20 Work Content - OCR Campaign Renewals
2205 Thu  |0400 Sun
Euston Camden Jn Lines A,B,C Possession  |25/12/20 27/12/20
0001 Fri 0400 Sun
Euston Platforms 1to 12 |Possession  |25/12/20 27/12/20
0001 Fri 0400 Sun
Euston Euston Middle Sidings BLOCKED To |25/12/20 27/12/20
1&2 AJC Electric  |0001 Fri 0400 Sun
Up Sidings 1 &2 |Trains
Platforms 1 to 16
P2020/2682912 |MD101 Bourne End Jn Blisworth Down & Up Possession |25/12/20 27/12/20 Christmas Shutdown times only
MD105 Fast/Main 0001 Fri 0500 Sun (54 hrs)
Work Content -
Bourne End Jn Hanslope Jn Down and Up Possession 25/12/20 27/12/20 East/West - Bletchley Flyover
(inc.) Slow 0130 Fri 0400 Sun (29 hrs) MPSB - Hanslope
- S&C Tamp - Denbigh Hall
Hanslope Jn Northampton South |Down and Up Possession  [25/12/20 27/12/20
Jn Northampton 0130 Fri 0400 Sun (29 hrs)
P2020/2693721 |MD101 Ledburn Jn Denbigh Hall North  |Down and Up Possession  [19/12/20 20/12/20 2000 SAT TO 1200 SUN
Jn Slow 2000 Sat 1200 Sun (16 hrs) TRAINS TO TRAVEL OVER FAST LINES
Ledburn Jn Denbigh Hall North  |Down and Up Fast |Possession  |20/12/20 20/12/20 \Work Content -
Jn 0130 Sun 0615 Sun (5 hrs) PLTR - Bletchley COT
P2020/2693726 |MD101 Ledburn Jn Denbigh Hall North  |Down and Up Possession  [20/12/20 21/12/20 2100 SUN TO 0600 MON
Jn Slow 2100 Sun  |0600 Mon (9 hrs) TRAINS TO TRAVEL OVER FAST LINES
'Work Content -
PLTR - Bletchley COT follow up
P2020/2682929 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession 19/12/20 20/12/20 TRAINS DIVERTED VIA NORTHAMPTON
2210 Sat 0900 Sun (11 hrs)

'Work Content -

PLTR Milton Crossing
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668960 |[EA1180 |Camden Road Copenhagen Jn North London Possession  |24/12/20 \W2020/6709133
EA1310 |Central Jn Incline 2300 Thu Structures Work
EA1320 Silo Curve 4Am50ch and 5m49ch
Eﬁigig Camden Road Highbury and Down North Possession  |24/12/20
East Jn Islington London Relief 2300 Thu
LN110 Line
kﬂl\lljlljfs Up North London
Reversible Line
Camden Road Lea Jn Down and Up Possession  |24/12/20
West Jn North London 2300 Thu
Canonbury West [Highbury Vale Jn Up/Down Possession  |24/12/20
Jn Canonbury 2300 Thu
Channelsea Lea Jn Up Channelsea  |Possession |24/12/20
North Jn Loop 2300 Thu
Gospel Oak Camden Road West |Down and Up Possession  |24/12/20
Jn North London 2300 Thu
Highbury and Dalston Junction Up and Down Possession  |24/12/20
Islington East London Line 2300 Thu
Lea Jn Channelsea North  |Down and Up NLL |Possession  |24/12/20
Jn 2300 Thu
High Meads Jn Down and Up Lea |Possession  |24/12/20
Curve 2300 Thu
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |24/12/20
Curve 2300 Thu
Primrose Hill Camden Road West _Possession 24/12/20
(closed) site of Jn 2300 Thu
P2020/2669282 |MD301 Coventry North Jn |Proof House Jn All Lines Possession 27/12/20 \W2020/6445604
0800 Sun Structures Work
98m79ch and 99m64ch
Coventry North Jn [Hampton-in-Arden  |All Lines Possession  |27/12/20 29/12/20
0800 Sun  |0430 Tue
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2678255 |MD301 Birmingham New |Birmingham New Platforms 1 - 6 Possession  |24/12/20 \W2020/6734785
MD306 Street Street Platform 7 2330 Thu S&T Work
MD320 atio 0Om2ch and Om53ch
MD325 No.1 Through
MD330 Siding
MD575 Engine Sidings
No.2 and 3
Platform 4c
Platform 11
No. 2 Through
Sidings
Soho South Jn Down & Up Stour |Possession  [24/12/20
2330 Thu
University All Lines Possession  |24/12/20
2330 Thu
Grand Jn Birmingham New Down and Up Possession  |24/12/20
Street Coventry 2330 Thu
Down and Up
Derby
Proof House Jn  |Duddeston All Lines Possession  |24/12/20
2330 Thu
Monument Lane |Monument Lane Up Through Sidings 24/12/20
Siding Possession 2330 Thu
Barnt Green Redditch All Lines BLOCKED To |24/12/20
Electric Trains 2330 Thu
Soho Light Soho Light All Lines BLOCKED To |24/12/20
Maintenance Maintenance Depot Electric Trains |2330 Thu
Depot
University Bromsgrove All Lines BLOCKED To |24/12/20
Electric Trains 2330 Thu
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 38 - Continued

Possession Ref [LOR

B

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

| Work Type

P2020/2688318 |GW200
GW240
GW250
GW277
GWa310
MD401

Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  {20/12/20 21/12/20
Oxford/Cherwell 2305 Sun {0445 Mon
Valley

Hinksey North Oxford Up Oxford Relief |Possession |20/12/20 21/12/20
2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession  |20/12/20 21/12/20
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |20/12/20 21/12/20
Kennington 2305 Sun 0445 Mon

Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession [20/12/20 21/12/20
2305 Sun 0445 Mon
Oxford North Jn Down Oxford Possession  |20/12/20 21/12/20
Turnback Line 2305 Sun  |0445 Mon
Wolvercot South Jn  |Down Oxford Possession  {20/12/20 21/12/20
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [20/12/20 21/12/20
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn |Cotswold Single |Possession  |20/12/20 21/12/20
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |21/12/20 21/12/20
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |21/12/20 21/12/20
0040 Mon {0445 Mon
Oxford Station North |Oxford Bay Possession  |21/12/20 21/12/20
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |21/12/20 21/12/20
Bletchley 0040 Mon 0445 Mon

REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN DIDCOT AND BANBURY. FREIGHT
SERVICES RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
1 AT OXFORD.

Electronic Copy - Uncontrolled when printed

Page 12 of 303



Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2727635 |MD501 Kingsbury Jn Water Orton East Jn |All Lines Possession  |24/12/20 27/12/20 'Work Content: HS2 Prep works at Curdworth Viaduct
2330 Thu |0810 Sun DBP?2 - Installation of piling and foundations for
Curdworth Box walls alongside Up and Down lines
XMAS SHUT DOWN PERIOD -
IACCESS TO BE MAINTAINED THROUGH WATER
ORTON - DO NOT MERGE WITH P2669301 WATER
ORTON WEST JN - GRAND JN POSSESSION
P2020/2669301 |MD501 Water Orton West |Grand Jn All Lines Possession  |24/12/20 27/12/20 'Work Content: HS2 Construction Works
Jn 2300 Thu (0800 Sun
'Work Content: HS2 IP ONW SIGNALLING &
TESTING
XMAS SHUT DOWN PERIOD
P2020/2669269 |MD701 South Ruislip Gerrards Cross All Lines Possession  |24/12/20 26/12/20 'Work Content: HS2 West Ruislip - Possession not
2300 Thu |0700 Sat permitted to extend beyond 0700 December 26th
2020
P2020/2669254 |MD712 Great Missenden |Aylesbury All Lines Possession  |24/12/20 29/12/20 'Work Content: HS2 Small Dean Viaduct works
2300 Thu (0430 Tue
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN GREAT MISSENDEN AND
AYLESBURY
P2020/2657028 |MD736 Flyover Jn Fenny Stratford Jn |Down and Up Affected 04/04/20 29/03/21 IACCESS TO BLETCHLEY CARRIAGE SIDINGS TO  |W2020/5790483
Summit Bletchley Chord 0001 Sat 0500 Mon BE MAINTAINED FROM DRAYTON ROAD JN AND  |Major Projects
Up & Down DENBIGH HALL SOUTH JN. Om5ch and 1m56¢h
Bletchley Chord
Swanbourne Denbigh Hall South |Down and Up Affected 04/04/20 29/03/21
Siding Stop Block |Jn Bletchley 0001 Sat 0500 Mon
P2020/2677049 [NW1001 |Doxey Junction |Little Bridgeford Down Fast Possession  |24/12/20 i‘Work Content: IP renewals. Bridge 7 Elds
Junction Down Slow 2300 Thu Reconstruction.
Up Fast XMAS SHUT DOWN
Up Slow
P2020/2680961 |[NW1001 |Barthomley Jn Crewe South Jn All Lines Possession  |25/12/20 27/12/20
NW1005 0001 Fri 0815 Sun
NW1009
NW3001 |Basford Halldn  |Crewe Coal Yard SB |All Lines Possession  |25/12/20 27/12/20
NW5001 |SB (BH) (%9) 0001 Fri 0815 Sun
Crewe North Jn  |Crewe Steel Works  |All Lines Possession  |25/12/20 27/12/20
0001 Fri 0815 Sun
Sandbach South Jn  |All Lines Possession  |25/12/20 27/12/20
0001 Fri 0815 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2674518 |NW1001 |Blainscough Garstang and All Lines Possession  [25/12/20 27/12/20 PERCEIVED CHRISTMAS SHUTDOWN PERIOD
NW1027 | (former site of Catterall Emergency 0001 Fri 0750 Sun
NW4001 |GF) GFs North & South WORK:
Farington Curve  |Ormskirk All Lines Possession  |25/12/20 27/12/20 L&C DU S&C Tamping (Preston Station Area)
Jn 0001 Fri 0750 Sun
IP Track Farington Drainage
Preston South Jn |Strand Road LC Down and Up Possession  [25/12/20 27/12/20
Goods 0001 Fri 0750 Sun
P2018/2581488 |[NW1009 |Basford HallJn |Crewe Sorting Holding Sidings  |BLOCKED To |13/12/18 25/12/20 W2018/6296374
SB (BH) Sidings North SB Electric Trains 1400 Thu  |2359 Fri Out Of Use Until Further
156m65ch and 157mOch
P2018/2526823 |[NW2011 |Walton Old Jn Walton OId Jn Canal Sidings BLOCKED To |23/07/18 31/12/20 \W2018/6136783
M.S.C Holding Electric Trains 1300 Mon 2359 Thu (12 hrs) Safety & Environment Work
sidings 17m16ch and 17mOch
P2020/2672799 |NW3001 |Llandudno Jn Holyhead All Lines Affected 24/12/20 27/12/20 ELECTRICAL SUPPLY UPGRADE WORK BETWEEN
2200 Thu 0700 Sun LLANDUDNO JUNCTION AND HOLYHEAD.
DETAILS TO BE CONFIRMED.
Christmas shut down period.
P2020/2674534 |LN682 Carlisle South Jn |Carlisle North Jn Down and Up Possession  [24/12/20 27/12/20 TOC STABLING ARRANGEMENTS AT CARLISLE
NW4001 Main 2300 Thu |0935 Sun STATION TO BE CONFIRMED
NW4033 Platforms 3 and 4
NW9909 Band C Uo & WORK CONTENT
5 an G % L&C DU CARLISLE HEAVY MAINTENANCE - LIFE
own £5000S EXTENSIONS
Platform 1
Currock Jn Carlisle North Jn All Lines Possession  |24/12/20 27/12/20
2300 Thu 0935 Sun
Petteril Bridge Jn |Carlisle South Jn Up & Down Possession  [24/12/20 27/12/20
Newcastle 2300 Thu  |0830 Sun
Upperby Bridge |Caldew Jn All Lines Possession  [24/12/20 27/12/20
Jn 2300 Thu  |0935 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2674565 |NW5001 |Ashburys West Jn |Ardwick Jn All Lines Possession  [25/12/20 27/12/20 NO STABLING IN ANY PLATFORMS AT
NW5003 0001 Fri 0500 Sun MANCHESTER PICCADILLY WITHOUT PRIOR
NW5015 AGREEMENT WITH ACCESS PLANNING
NW6001 |Heaton Norris Jn  |Manchester All Lines Possession 25/12/20 27/12/20 MANCHESTER
Piccadilly (inc.) 0001 Fri 0500 Sun
Manchester Manchester Platforms 1t0 8  |Possession |25/12/20 27/12/20 WORK CONTENT:
Piccadilly East Jn |Piccadilly Platforms 9, 10, 0001 Fri 0500 Sun IP TRACK - PLTR ARDWICK STATION AREA
11 and 12
Mauldeth Road |Slade Lane Jn All Lines Possession |25/12/20 27/12/20 MAN DU S&C TAMPING SLADE LANE JN
0001 Fri 0500 Sun
Ardwick TPE Ardwick TPE Train  |Ardwick TPE Train |BLOCKED To |25/12/20 27/12/20
Train Care Depot |Care Depot Care Depot Electric Trains [0200 Fri 0200 Sun
Longsight Longsight Longsight TMD BLOCKED To |25/12/20 27/12/20
Electric Trains |0200 Fri 0200 Sun
P2020/2729513 |[NW5021 |Ashton Moss Diggle Jn SB All Lines Possession  |25/12/20 27/12/20
NW7021 |North Jn 0040 Fri 0440 Sun
Guide Bridge Stalybridge Jn All Lines Possession  |25/12/20 27/12/20
West Jn 0040 Fri 0440 Sun
P2020/2675092 |[NW6001 |Castlefield Jn Flixton All Lines Possession  |25/12/20 27/12/20 PERCIEVED XMAS SHUTDOWN AND SECTION 4
NW6003 0001 Fri 0710 Sun END TIME ON SUNDAY
NW6004
Manchester Manchester Platform 13 Possession  |25/12/20 27/12/20 'WORK CONTENT
Piccadilly East Jn |Piccadilly 0001 Fri 0710 Sun CD SIG: TRAFFORD PARK RE-SIGNALLING
Platform 14
Ordsall Lane Jn All Lines Possession  |25/12/20 27/12/20
0001 Fri 0710 Sun
Trafford Park Castlefield Jn United FC Halt Possession  |25/12/20 27/12/20
Line 0001 Fri 0710 Sun
Trafford Park East |Trafford Park Reception 1&2 Possession  [25/12/20 27/12/20
Jn Sidings lines 0001 Fri 0710 Sun
Water Street Jn  |Irwell Street Jn Down Ordsall Possession  [25/12/20 27/12/20
Chord 0001 Fri 0710 Sun
Up Ordsall Chord
Trafford Park Trafford Park Trafford Park Sidings 25/12/20 27/12/20
West Jn Sidings Sidings Possession  |0001 Fri 0710 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

| Work Type

P2020/2727977

NW6005
NW6007
NW7001
NW7021

IP NORTHERN PROGRAMMES - TRANSPENNINE
ROUTE UPGRADE (WEST OF LEEDS)
CROSSOVER & PLAIN LINE INCLUDING METRO

LINK POSSESSION INC METROLINK LINE (TRU TO
CONFIRM)

IP CIVILS GREAT DUCIE STREET: 2 X 54 HR
WORKSITES- PROVISIONALLY WEEKEND 39 AND
40.

Brewery Jn Deal Street Jn All Lines Possession  |25/12/20 29/12/20
0040 Fri 0440 Tue
Deal Street Jn Ordsall Lane Jn All Lines Possession  |25/12/20 29/12/20
0040 Fri 0440 Tue
Manchester Manchester Victoria |Bay Platforms 1 |Possession |25/12/20 29/12/20
Victoria East Jn and 2 0040 Fri 0440 Tue
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  |25/12/20 29/12/20
0040 Fri 0440 Tue

NO ACCESS TO MANCHESTER VICTORIA
NO UNITS TO BE STABLED AT MANCHESTER
VICTORIA

OUTSIDE OF XMAS NBS

NORTHERN: SERVICES TO START/TERMINATE
SALFORD CENTRAL/MOSTON/ROCHDALE
TPE: DIVERT VIA GUIDE BRIDGE

FREIGHT: DIVERT
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2681265 |MD101 Euston Camden Jn Lines A,D,E,X Possession  [24/12/20 27/12/20 ALL LINE BLOCK XMAS SHUTDOWN. NO ACCESS
2205 Thu  |0400 Sun EUSTON STATION
Euston Platforms 12 to 16 |Possession |24/12/20 27/12/20 Work Content - OCR Campaign Renewals
2205 Thu  |0400 Sun
Euston Camden Jn Lines A,B,C Possession  |25/12/20 27/12/20
0001 Fri 0400 Sun
Euston Platforms 1 to 12 |Possession  |25/12/20 27/12/20
0001 Fri 0400 Sun
Euston Euston Middle Sidings BLOCKED To |25/12/20 27/12/20
1&2 AJC Electric  |0001 Fri 0400 Sun
Up Sidings 1 &2 |Trains
Platforms 1 to 16
P2020/2682912 |MD101 Bourne End Jn Blisworth Down & Up Possession |25/12/20 27/12/20 Christmas Shutdown times only
MD105 Fast/Main 0001 Fri 0500 Sun (54 hrs)
Work Content -
Bourne End Jn Hanslope Jn Down and Up Possession  |25/12/20 27112120 East/West - Bletchley Flyover
(inc.) Slow 0130 Fri 0400 Sun (29 hrs) MPSB - Hanslope
- S&C Tamp - Denbigh Hall
Hanslope Jn Northampton South |Down and Up Possession  [25/12/20 27/12/20
Jn Northampton 0130 Fri 0400 Sun (29 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2725098 |EA1180 |Camden Road Copenhagen Jn North London Possession  |26/12/20 01/01/21 RAIL REPLACEMENT ROAD SERVICE TO \W2020/6732257
EA1310 |Central Jn Incline 0001 Sat 2359 Fri OPERATE BETWEEN GOSPEL OAK AND Structures Work
EA1320 Silo Curve STRATFORD 3mOch and 4m35ch
EA1325 : =
EA1340 Camden Road nghbury and Down North' Possession  |26/12/20 01/01/2_1 THAMESIDE FREIGHT TO BE DIVERTED VIA THE
East Jn Islington London Relief 0001 Sat 2359 Fri
LN110 . T&H
Line
LN115 Up North Lond
MD145 Rgve‘r’sible ‘I’_’i‘neo” FELIXSTOWE FREIGHT TO BE DIVERTED VIA
Camden Road Lea Jn Down and Up Possession  |26/12/20 01/01/21 BURY ST EDMUNDS, ELY AND PETERBOROUGH
West Jn il 0001 Sat 2359 Fri TWO ARL ECS UNITS TO STABLE IN PLATFORMS
Canonbury West [Highbury Vale Jn Up/Down Possession  |26/12/20 01/01/21 (AL Z AT STRATIOIRD
n Canonbury e ARL NLL SERVICES ARE TO START/TERMINATE
Channelsea Lea Jn Up Channelsea  |Possession |26/12/20 01/01/21 AT GOSPEL OAK
North Jn Loo| i
P S o Structures:CRC1 renewal Primrose Hill
Gospel Oak Camden Road West |Down and Up Possession  |26/12/20  |01/01/21 Structures:BOK72 renewal Camden Road
Jn North London 0001 Sat  [2359 Fri Buildings: Highbury Corner Deck Renewal NLL and
ELL
Highbury and Dalston Junction Up and Down Possession  |26/12/20 01/01/21
Islington East London Line 0001 Sat  [2359 Fri
Lea Jn Channelsea North Down and Up NLL [Possession  [26/12/20 01/01/21
Jn 0001 Sat  [2359 Fri
High Meads Jn Down and Up Lea |Possession |26/12/20 01/01/21
Curve 0001 Sat 2359 Fri
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |26/12/20 01/01/21
Curve 0001 Sat  |2359 Fri
Primrose Hill Camden Road West |Down and Up Possession  |26/12/20 01/01/21
(closed) site of Jn North London 0001 Sat 2359 Fri
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EAS - Section 7 Data freeze: EAS V2 2021

Network Rail

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
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Network Rail

EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0

Previous freeze: EAS V1 2021
Week 39 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2020/2669282 |MD301 Coventry North Jn |Proof House Jn All Lines Possession 27/12/20 \W2020/6445604
0800 Sun Structures Work
Coventry North Jn [Hampton-in-Arden  |All Lines

98m79ch and 99m64ch
Possession  |27/12/20 29/12/20

0800 Sun  |0430 Tue
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 39 - Continued

Traffic Remarks

| Work Type

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start
P2020/2678255 |MD301 Birmingham New |Birmingham New Platforms 1 - 6 Possession  |24/12/20
MD306 Street Street 2330 Thu
MD320 Platform 7
MD325 No.1 Through
MD330 Siding
MD575 Engine Sidings
No.2 and 3
Platform 4c
Platform 11
No. 2 Through
Sidings
Soho South Jn Down & Up Stour |Possession  [24/12/20
2330 Thu
University All Lines Possession  |24/12/20
2330 Thu
Grand Jn Birmingham New Down and Up Possession  |24/12/20
Street Coventry 2330 Thu
Down and Up
Derby
Proof House Jn  |Duddeston All Lines Possession  |24/12/20
2330 Thu
Monument Lane |Monument Lane Up Through Sidings 24/12/20
Siding Possession 2330 Thu
Barnt Green Redditch All Lines BLOCKED To |24/12/20
Electric Trains [2330 Thu
Soho Light Soho Light All Lines BLOCKED To |24/12/20
Maintenance Maintenance Depot Electric Trains |2330 Thu
Depot
University Bromsgrove All Lines BLOCKED To |24/12/20
Electric Trains [2330 Thu

\W2020/6734785
S&T Work
Om2ch and 0m53ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2020/2678317 |MD301
MD306
MD320
MD325
MD330
MD575
Birmingham New |Galton Jn All Lines Possession  |01/01/21 01/01/21
Street 0001 Fri 1200 Fri
Monument Lane |Monument Lane Up Through Sidings 01/01/21 01/01/21
Siding Possession 0001 Fri 1200 Fri
Soho Light Soho Light All Lines BLOCKED To |01/01/21 01/01/21
Maintenance Maintenance Depot Electric Trains |0001 Fri 1200 Fri
Depot
P2020/2676527 |MD301 Bushbury (Oxley) Bushbury Jn All Lines Possession  |01/01/21 01/01/21 RAIL REPLACEMENT ROAD SERVICE TO
MD320 Jn 0001 Fri 1200 Fri OPERATE BETWEEN WOLVERHAMPTON &
MD805 STAFFORD.
NW1002 |Oxley Stafford Bushbury (Oxley) Jn |All Lines Possession  |01/01/21 01/01/21 WOLVERHAMPTON NORTH JN - ROUTE IS OPEN
Road Jn 0001 Fri 1200 Fri TO OXLEY & TO SHREWSBURY
_ CROSS COUNTRY TRAINS TO DIVERT 1TPH VIA
Wolverhampton  |Penkridge All Lines Possession  |01/01/21 01/01/21 NUNEATON
North Jn 0001 Fri 1200 Fri
'Work Content: Maintenance 2 x S&C Stone Blowing at
Bushbury Jn
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 39 - Continued

Possession Ref [LOR

B

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

| Work Type

P2020/2688319 |GW200
GW240
GW250
GW277
GWa310
MD401

Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  |27/12/20 28/12/20
Oxford/Cherwell 2305 Sun 0445 Mon
Valley

Hinksey North Oxford Up Oxford Relief |Possession [27/12/20 28/12/20
2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession  |27/12/20 28/12/20
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |27/12/20 28/12/20
Kennington 2305 Sun {0445 Mon

Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  [27/12/20 28/12/20
2305 Sun 0445 Mon
Oxford North Jn Down Oxford Possession  |27/12/20 28/12/20
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |27/12/20 28/12/20
Relief 2305 Sun  |0445 Mon
Oxford North Jn |Wolvercot South Jn  |Up Oxford Relief |Possession |27/12/20 28/12/20
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn |Cotswold Single |Possession  |27/12/20 28/12/20
Jn 2305 Sun {0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |28/12/20 28/12/20
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |28/12/20 28/12/20
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |28/12/20 28/12/20
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |28/12/20 28/12/20
Bletchley 0040 Mon 0445 Mon

REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN DIDCOT AND BANBURY. FREIGHT
SERVICES RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
1 AT OXFORD.
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2678244 |MD401 Hatton North Jn  |Dorridge All Lines Possession  |29/12/20 02/01/21
0040 Tue  |0500 Sat
P2020/2727635 |MD501 Kingsbury Jn Water Orton East Jn |All Lines Possession  |24/12/20 27/12/20 'Work Content: HS2 Prep works at Curdworth Viaduct
2330 Thu [0810 Sun DBP2 - Installation of piling and foundations for
Curdworth Box walls alongside Up and Down lines
XMAS SHUT DOWN PERIOD -
IACCESS TO BE MAINTAINED THROUGH WATER
ORTON - DO NOT MERGE WITH P2669301 WATER
ORTON WEST JN - GRAND JN POSSESSION
P2020/2669301 |MD501 Water Orton West |Grand Jn All Lines Possession  |24/12/20 27/12/20 'Work Content: HS2 Construction Works
Jn 2300 Thu (0800 Sun
'Work Content: HS2 IP ONW SIGNALLING &
TESTING
XMAS SHUT DOWN PERIOD
P2020/2669269 |MD701 South Ruislip Gerrards Cross All Lines Possession  |24/12/20 26/12/20 'Work Content: HS2 West Ruislip - Possession not
2300 Thu |0700 Sat permitted to extend beyond 0700 December 26th
2020
P2020/2677109 |GW110 Greenford West  [Northolt Jn Up & Down Possession  |27/12/20 01/01/21 NO SERVICES TO RUN.
MD705 Jn Greenford 0001 Sun  |0500 Fri
WORK =
Grand Junction Canal
/ANL 8m19ch-8m19ch
Structures: Replace
All Lines: 5 days
P2020/2669254 |MD712 Great Missenden |Aylesbury All Lines Possession  |24/12/20 29/12/20 'Work Content: HS2 Small Dean Viaduct works
2300 Thu (0430 Tue
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN GREAT MISSENDEN AND
AYLESBURY
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2657028 |MD736 Flyover Jn Fenny Stratford Jn |Down and Up Affected 04/04/20 29/03/21 IACCESS TO BLETCHLEY CARRIAGE SIDINGS TO  |W2020/5790483
Summit Bletchley Chord 0001 Sat  |0500 Mon BE MAINTAINED FROM DRAYTON ROAD JN AND  |Major Projects
Up & Down DENBIGH HALL SOUTH JN. 0Om5ch and 1m56¢ch
Bletchley Chord
Swanbourne Denbigh Hall South  |Down and Up Affected 04/04/20 29/03/21
Siding Stop Block |Jn Bletchley 0001 Sat 0500 Mon
P2020/2677049 [NW1001 |Doxey Junction |Little Bridgeford Down Fast Possession | 24/12/20 iWOrk Content: IP renewals. Bridge 7 Elds
Junction Down Slow 2300 Thu Reconstruction.
Up Fast XMAS SHUT DOWN
Up Slow
P2020/2680961 |[NW1001 |Barthomley Jn Crewe South Jn All Lines Possession  |25/12/20 27/12/20
NW1005 0001 Fri 0815 Sun
NW1009
NwW3001 |Basford Hall Jn Crewe Coal Yard SB |All Lines Possession 25/12/20 27/12/20
NW5001 |SB (BH) (CY) 0001 Fri 0815 Sun
Crewe North Jn  [Crewe Steel Works  |All Lines Possession  |25/12/20 27/12/20
0001 Fri 0815 Sun
Sandbach South Jn  |All Lines Possession  |25/12/20 27/12/20
0001 Fri 0815 Sun
P2020/2674518 |[NW1001 |Blainscough Garstang and All Lines Possession  |25/12/20 27/12/20 PERCEIVED CHRISTMAS SHUTDOWN PERIOD
NW1027 |(former site of Catterall Emergency 0001 Fri 0750 Sun
NW4001 |GF) GFs North & South WORK:
Farington Curve  |Ormskirk All Lines Possession  |25/12/20 27/12/20 L&C DU S&C Tamping (Preston Station Area)
Jn 0001 Fri 0750 Sun
IP Track Farington Drainage
Preston South Jn |Strand Road LC Down and Up Possession  |25/12/20 27/12/20
Goods 0001 Fri 0750 Sun
P2020/2675568 |[NW1001 |Buckshaw Euxton Jn All Lines Possession  |01/01/21 02/01/21
NW6001 |Parkway 0001 Fri 0500 Sat
NW7009
NW7011 |Wigan NorthJn |Preston South Jn All Lines Possession 01/01/21 02/01/21
0001 Fri 0500 Sat
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2670825 |GW731 Crewe Jn Willaston LC All Lines Possession  [27/12/20 28/12/20 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
FREIGHT SERVICES DIVERTED VIA WREXHAM OR
'WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2018/2526823 |[NW2011 |Walton Old Jn Walton OId Jn Canal Sidings BLOCKED To |23/07/18 31/12/20 \W2018/6136783
M.S.C Holding Electric Trains |1300 Mon 2359 Thu (12 hrs) Safety & Environment Work
sidings 17m16ch and 17mOch
P2020/2672799 |NW3001 |Llandudno Jn Holyhead All Lines Affected 24/12/20 27/12/20 ELECTRICAL SUPPLY UPGRADE WORK BETWEEN
2200 Thu  |0700 Sun LLANDUDNO JUNCTION AND HOLYHEAD.
DETAILS TO BE CONFIRMED.
Christmas shut down period.
P2020/2674534 |LN682 Carlisle South Jn |Carlisle North Jn Down and Up Possession  [24/12/20 27/12/20 TOC STABLING ARRANGEMENTS AT CARLISLE
NW4001 Main 2300 Thu |0935 Sun STATION TO BE CONFIRMED
NW4033 Platforms 3 and 4
NW9909 B and C Up & WORK CONTENT
5 an G % L&C DU CARLISLE HEAVY MAINTENANCE - LIFE
own 15000s EXTENSIONS
Platform 1
Currock Jn Carlisle North Jn All Lines Possession  [24/12/20 27/12/20
2300 Thu  |0935 Sun
Petteril Bridge Jn |Carlisle South Jn Up & Down Possession |24/12/20 27/12/20
Newcastle 2300 Thu  |0830 Sun
Upperby Bridge |Caldew Jn All Lines Possession  [24/12/20 27/12/20
Jn 2300 Thu  |0935 Sun
P2020/2674565 |NW5001 |Ashburys West Jn |Ardwick Jn All Lines Possession  |25/12/20 27/12/20 NO STABLING IN ANY PLATFORMS AT
NW5003 0001 Fri 0500 Sun MANCHESTER PICCADILLY WITHOUT PRIOR
NW5015 AGREEMENT WITH ACCESS PLANNING
NW6001 |Heaton Norris Jn Manchester All Lines Possession  [25/12/20 27/12/20 MANCHESTER
Piccadilly (inc.) 0001 Fri 0500 Sun
Manchester Manchester Platforms 1to 8 Possession  |25/12/20 27/12/20 WORK CONTENT:
Piccadilly East Jn |Piccadilly Platforms 9, 10, 0001 Fri 0500 Sun IP TRACK - PLTR ARDWICK STATION AREA
11 and 12
Mauldeth Road  |Slade Lane Jn All Lines Possession  [25/12/20 27/12/20 MAN DU S&C TAMPING SLADE LANE JN
0001 Fri 0500 Sun
Ardwick TPE Ardwick TPE Train  |Ardwick TPE Train |BLOCKED To |25/12/20 27112/20
Train Care Depot |Care Depot Care Depot Electric Trains [0200 Fri 0200 Sun
Longsight Longsight Longsight TMD BLOCKED To |25/12/20 27/12/20
Electric Trains [0200 Fri 0200 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2729513 |[NW5021 |Ashton Moss Diggle Jn SB All Lines Possession  |25/12/20 27/12/20
NW7021 |North Jn 0040 Fri 0440 Sun
Guide Bridge Stalybridge Jn All Lines Possession  |25/12/20 27/12/20
West Jn 0040 Fri 0440 Sun
P2020/2675092 |[NW6001 |Castlefield Jn Flixton All Lines Possession  |25/12/20 27/12/20 PERCIEVED XMAS SHUTDOWN AND SECTION 4
NW6003 0001 Fri 0710 Sun END TIME ON SUNDAY
NW6004
Manchester Manchester Platform 13 Possession  |25/12/20 27/12/20 WORK CONTENT
Piccadilly East Jn |Piccadilly 0001 Fri 0710 Sun CD SIG: TRAFFORD PARK RE-SIGNALLING
Platform 14
Ordsall Lane Jn All Lines Possession  |25/12/20 27/12/20
0001 Fri 0710 Sun
Trafford Park Castlefield Jn United FC Halt Possession  |25/12/20 27/12/20
Line 0001 Fri 0710 Sun
Trafford Park East |Trafford Park Reception 1&2 Possession  |25/12/20 27/12/20
Jn Sidings lines 0001 Fri 0710 Sun
Water StreetJn  |Irwell Street Jn Down Ordsall Possession  |25/12/20 27/12/20
Chord 0001 Fri 0710 Sun
Up Ordsall Chord
Trafford Park Trafford Park Trafford Park Sidings 25/12/20 27/12/20
West Jn Sidings Sidings Possession (0001 Fri 0710 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2727977 |NW6005 |Brewery Jn Deal Street Jn All Lines Possession  |25/12/20 29/12/20 IP NORTHERN PROGRAMMES - TRANSPENNINE
NwW6007 0040 Fri 0440 Tue ROUTE UPGRADE (WEST OF LEEDS)
NwW7001 CROSSOVER & PLAIN LINE INCLUDING METRO
NW7021 |Deal Street Jn Ordsall Lane Jn All Lines Possession 25/12/20 29/12/20 LINK POSSESSION INC METROLINK LINE (TRU TO
0040 Fri 0440 Tue CONFIRM)
- _ IP CIVILS GREAT DUCIE STREET: 2 X 54 HR
Manchester Manchester Victoria |Bay Platforms 1  |Possession  |25/12/20 29/12/20 WORKSITES- PROVISIONALLY WEEKEND 39 AND
Victoria East Jn and 2 0040 Fri 0440 Tue 40.
0040 Fri 0440 Tue NO UNITS TO BE STABLED AT MANCHESTER
VICTORIA
OUTSIDE OF XMAS NBS
NORTHERN: SERVICES TO START/TERMINATE
SALFORD CENTRAL/MOSTON/ROCHDALE
TPE: DIVERT VIA GUIDE BRIDGE
FREIGHT: DIVERT
P2020/2727987 |[NW6005 |Brewery Jn Deal Street Jn All Lines Possession 01/01/21 04/01/21 IP NORTHERN PROGRAMMES - TRANSPENNINE
NW6007 0040 Fri 0440 Mon ROUTE UPGRADE (WEST OF LEEDS) PLAIN LINE
NW7001 WELD/STRESS/TAMP AND 2 X DAYS CIVILS FOR
NW7021 |Deal Street Jn Ordsall Lane Jn All Lines Possession  |01/01/21 04/01/21 SPAN 38.
0040 Fri 0440 Mon CIVILS GREAT DUCIE STREET: 2 X 54 HR
B _ WORKSITES- PROVISIONALLY WEEKEND 39 AND
Manchester Manchester Victoria |Bay Platforms 1 |Possession |01/01/21 04/01/21 40.
Victoria East Jn and 2 0040 Fri 0440 Mon
. g = . _ NO ACCESS TO MANCHESTER VICTORIA
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  |01/01/21 04/01/21 NO UNITS TO BE STABLED AT MANCHESTER
0040 Fri 0440 Mon VICTORIA
NORTHERN: SERVICES TO START/TERMINATE
SALFORD CENTRAL/MOSTON/ROCHDALE
TPE: DIVERT VIA GUIDE BRIDGE
FREIGHT: DIVERT
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 40

Possession Ref |LOR Possession Possession Blocked Line Protection End Traffic Remarks Work Type
Location from Location to Type
P2020/2693738 |MD101 Bourne End Jn Denbigh Hall North  |Down & Up Fast |Possession 04/01/21
Jn 0400 Mon (29 hrs)
Bourne End Jn Denbigh Hall North  |Down and Up Possession
Jn Slow
P2020/2691888 |MD105 Hanslope North  |Daventry North Jn Down and Up Possession  |02/01/21 03/01/21 2355 SAT TO 1900 SUN
Jn Northampton 2355 Sat (1900 Sun (22 hrs) RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN MILTON KEYNES CENTRAL
Mill Lane Jn Northampton Up & Down Slow |Possession  [03/01/21 03/01/21 AND RUGBY VIA NORTHAMPTON. NO ACCESS
(Northampton) 0305 Sun {1900 Sun DIRFT FROM NORTHAMPTON DIRECTION.
Northampton Northampton Down Platform Possession  |03/01/21 03/01/21 2355 SAT TO 1900 SUN
Loop 0305 Sun 1900 Sun TRAINS TO TRAVEL VIA WEEDON
Up & Down Slow,
Platform 1 0305 SUN TO 1900 SUN
Northampton Bays NO ACCESS NORTHAMPTON STATION, KINGS
i 4&5 _ HEATH DEPOT, RIVER SIDINGS, CASTLE YARD
Northampton Mill Lane Jn Down Goods Possession  |03/01/21 03/01/21 IAND UP SIDINGS. NO TRAINS TO BE STABLED IN
North Jn (Northampton) Loop ' . 0305 Sun  |1900 Sun NORTHAMPTON PLATFORMS 1,2 & 3.
Reception Line NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT
Northampton |Northampton River Sidings BLOCKED To [03/01/21  |03/01/21 STABLING.
AJC Electric
Trains 0315Sun 11900 Sun 0315 SUN TO 1900 SUN
Northampton Mill Lane Jn Up Sidings BLOCKED To|03/01/21  |03/01/21 STABLED AC TRACTION AT NORTHAMPTON BAYS
North Jn (Northampton) AIC Electric 0315 Sun 11900 Sun 4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND
Trains NORTHAMPTON UP SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2728327 |[EA1180 |Camden Road Copenhagen Jn North London Possession  |02/01/21 04/01/21 RAIL REPLACEMENT ROAD SERVICE TO
EA1310 |Central Jn Incline 0001 Sat 0400 Mon OPERATE BETWEEN GOSPEL OAK AND
EA1320 Silo Curve STRATFORD
EA1325 : =
EA1340 Camden Road nghbury and Down North' Possession  |02/01/21 04/01/21 THAMESIDE FREIGHT TO BE DIVERTED VIA THE
East Jn Islington London Relief 0001 Sat 0400 Mon
LN110 . T&H
Line
LN115 Up North Lond
MD145 Rgve‘r’sible ‘I’_’i‘neo” FELIXSTOWE FREIGHT TO BE DIVERTED VIA
Camden Road Lea Jn Down and Up Possession  |02/01/21 04/01/21 BURY ST EDMUNDS, ELY AND PETERBOROUGH
e S LT Gl 0001 Sat 0400 Mon TWO ARL ECS UNITS TO STABLE IN PLATFORMS
Canonbury West |[Highbury Vale Jn Up/Down Possession  |02/01/21 04/01/21 LonD 2 el slraFoRD
Jn Canonbury e ARL NLL SERVICES ARE TO START/TERMINATE
Channelsea Lea Jn Up Channelsea  |Possession |02/01/21 04/01/21 AT GOSPEL OAK
North Jn Loo|
P S L Structures:CRC1 renewal Primrose Hill
Gospel Oak Camden Road West |Down and Up Possession  |02/01/21  |04/01/21 Structures:BOK72 renewal Camden Road
Jn North London 0001 Sat 0400 Mon Buildings: Highbury Corner Deck Renewal NLL and
ELL
Highbury and Dalston Junction Up and Down Possession  |02/01/21 04/01/21
Islington East London Line 0001 Sat  |0400 Mon
Lea Jn Channelsea North Down and Up NLL [Possession  [02/01/21 04/01/21
Jn 0001 Sat (0400 Mon
High Meads Jn Down and Up Lea |Possession |02/01/21 04/01/21
Curve 0001 Sat  |0400 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |02/01/21 04/01/21
Curve 0001 Sat 0400 Mon
Primrose Hill Camden Road West |Down and Up Possession  |02/01/21 04/01/21
(closed) site of Jn North London 0001 Sat 0400 Mon
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Network Rail

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 40 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

UTE
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2696976 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [03/01/21 04/01/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GWw240 Oxford/Cherwell 2230 Sun  |0415 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW260 Hinksey North Oxford Up Oxford Relief |Possession [03/01/21 04/01/21 POSSESSION.
GwW277 2230 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
GW310 1 AT OXFORD.
MD401 Hinksey South Hinksey North No.1 Reception Possession  [03/01/21 04/01/21
2230 Sun  |0515 Mon
Kennington Jn Hinksey South Down and Up Possession  [03/01/21 04/01/21
Kennington 2230 Sun  |0515 Mon
Goods Loops
Morris Cowley GF Single Possession |03/01/21 04/01/21
2230 Sun  |0515 Mon
Oxford Oxford Platform 3 Possession  |03/01/21 04/01/21
2230 Sun 0415 Mon
Platform 4 Possession  [03/01/21 04/01/21
2230 Sun  |0515 Mon
Oxford North Jn Down Oxford Possession  [03/01/21 04/01/21
Turnback Line 2230 Sun 0415 Mon
Wolvercot South Jn  |Down Oxford Possession  [03/01/21 04/01/21
Relief 2230 Sun 0415 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |03/01/21 04/01/21
2230 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |03/01/21 04/01/21
Jn 2230 Sun  |0515 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |04/01/21 04/01/21
0040 Mon 0415 Mon
Oxford Oxford Platform 1 & 2 Possession  |04/01/21 04/01/21
0040 Mon  |0415 Mon
Oxford Station North |Oxford Bay Possession  |04/01/21 04/01/21
Jn Approach 0040 Mon (0415 Mon
Oxford North Jn  |Woodstock Road Jn  |Down and Up Possession  [04/01/21 04/01/21
Bletchley 0040 Mon  |0415 Mon
Chester Line Jn  |Oxford Down and Up Possession  [04/01/21 04/01/21
Oxford 0415 Mon  |0515 Mon
Hinksey North Oxford Up Oxford Relief |Possession |04/01/21 04/01/21
0415 Mon |0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2678244 |MD401 Hatton North Jn  |Dorridge All Lines Possession  |29/12/20 02/01/21
0040 Tue  |0500 Sat
P2020/2657028 |MD736 Flyover Jn Fenny Stratford Jn. |Down and Up Affected 04/04/20 29/03/21 ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO |W2020/5790483
Summit Bletchley Chord 0001 Sat 0500 Mon BE MAINTAINED FROM DRAYTON ROAD JN AND  |Major Projects
Up & Down DENBIGH HALL SOUTH JN. 0Om5ch and 1m56¢ch
Bletchley Chord
Swanbourne Denbigh Hall South |Down and Up Affected 04/04/20 29/03/21
Siding Stop Block |In Bletchley 0001 Sat  |0500 Mon
P2020/2675568 |NW1001 |Buckshaw Euxton Jn All Lines Possession |01/01/21 02/01/21
NW6001 |Parkway 0001 Fri 0500 Sat
NW7009
NW7011 |Wigan NorthJn  |Preston South Jn All Lines Possession  |01/01/21 02/01/21
0001 Fri 0500 Sat
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 40 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start

Traffic Remarks

| Work Type

P2020/2727987 |[NW6005 |Brewery Jn Deal Street Jn All Lines Possession  |01/01/21 04/01/21 IP NORTHERN PROGRAMMES - TRANSPENNINE
NW6007 0040 Fri 0440 Mon ROUTE UPGRADE (WEST OF LEEDS) PLAIN LINE
NW7001 WELD/STRESS/TAMP AND 2 X DAYS CIVILS FOR
NW7021 |Deal Street Jn Ordsall Lane Jn All Lines Possession  |01/01/21 04/01/21 SPAN 38.
0040 Fri 0440 Mon CIVILS GREAT DUCIE STREET: 2 X 54 HR
WORKSITES- PROVISIONALLY WEEKEND 39 AND
Manchester Manchester Victoria |Bay Platforms 1 |Possession  |01/01/21 04/01/21 40.
Victoria East Jn and 2 0040 Fri 0440 Mon
Miles Platting Jn  |Philips Park West Jn |All Lines Possession |01/01/21 04/01/21 mg GﬁﬁESSTSOTSEMSA‘\r'\L%EESTAETRMVAI\EE%EIQTER
0040 Fri 0440 Mon VICTORIA

NORTHERN: SERVICES TO START/TERMINATE
SALFORD CENTRAL/MOSTON/ROCHDALE
TPE: DIVERT VIA GUIDE BRIDGE

FREIGHT: DIVERT
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2691242 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession |05/01/21 05/01/21 *SECTION 5 WEEK** 'W2020/6578528
LN804 South Jn Up Main 0005 Tue  |0505 Tue EAST BANK TUNNEL CAT11 PLTR PREP Preparatory Work
LN807 p DOWN HEELEY 146m40ch and 151m45ch
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |05/01/21 05/01/21 TBC \W2020/6450780
NW9001 Down 0005 Tue 0505 Tue NWR24 Preparatory Work
i i i 155m55ch and 158m20ch
Dore Station Jn  |Sheffield South Jn Down Heeley Possession  |05/01/21 05/01/21 HEELEY PLTR FOLLOW UP WORK
Loop 0005 Tue  |0505 Tue UP HEELEY
Up Heeley loop UID 124252
- NWR24
Totley Tunnel East  |Down Manchester |Possession |05/01/21 05/01/21
(TE) Up Manchester 0005 Tue 0505 Tue SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
- - - KEPT CLEAR OF STABLED UNITS
Jn Platform 2 0005 Tue  |0505 Tue STABLED UNITS
_ _ _ _ NO ACCESS TO PLATFORMS 2C AND 7
Chesterfield Chesterfield Chesterfield Down |Sidings 05/01/21 05/01/21 NO ACCESS TO SHUNT SPUR
South Jn Sidings Possession 10005 Tue  |0505 Tue ALL OTHER PLATFORMS & SIDINGS AVAILABLE
- - — FOR STABLING OF TPE/NORTHERN UNITS
Sheffield South  [Sheffield North Jn Washer Shunt Sidings 05/01/21 05/01/21
an Spur Possession 10005 Tue 0505 Tue TRAIN TO TRAVEL OVER EREWASH LINES
Down Station BETWEEN CLAY CROSS NORTH JN AND TAPTON
Sidings JN AND DIVERT VIA BARROW HILL
TRAINS TO/FROM THE HOPE DIRECTION
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
OR HEBDEN BRIDGE AND BRIGHOUSE
NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD THROUGHOUT
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2691243 |LN3201 Chesterfield Sheffield South Jn Down Main Possession  [06/01/21 06/01/21 *SECTION 5 WEEK** 'W2020/6578530
LN804 South Jn Up Main 0005 Wed |0505 Wed EAST BANK TUNNEL CAT11 PLTR PREP Preparatory Work
LN807 P DOWN HEELEY 146m40ch and 151m45ch
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |06/01/21 06/01/21 TBC \W2020/6450781
NW9001 Down 0005 Wed 0505 Wed NWR24 Preparatory Work
i i i 155m55ch and 158m20ch
Dore Station Jn  [Sheffield South Jn Down Heeley Possession 06/01/21 06/01/21 HEELEY PLTR FOLLOW UP WORK
Loop 0005 Wed |0505 Wed UP HEELEY
Up Heeley loop UID 124252
- NWR24
Totley Tunnel East  |Down Manchester |Possession |06/01/21 06/01/21
(TE) Up Manchester 0005 Wed 0505 Wed SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
: : - KEPT CLEAR OF STABLED UNITS
Jn Platform 2 0005 Wed 0505 Wed STABLED UNITS
_ _ _ _ NO ACCESS TO PLATFORMS 2C AND 7
Chesterfield Chesterfield Chesterfield Down |Sidings 06/01/21 06/01/21 NO ACCESS TO SHUNT SPUR
South Jn Sidings Possession  |0005 Wed |0505 Wed ALL OTHER PLATFORMS & SIDINGS AVAILABLE
- - — FOR STABLING OF TPE/NORTHERN UNITS
Sheffield South  [Sheffield North Jn Washer Shunt Sidings 06/01/21 06/01/21
Jan Spur . Possession 10005 Wed 0505 Wed TRAIN TO TRAVEL OVER EREWASH LINES
Down Station BETWEEN CLAY CROSS NORTH JN AND TAPTON
Sidings JN AND DIVERT VIA BARROW HILL
TRAINS TO/FROM THE HOPE DIRECTION
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
OR HEBDEN BRIDGE AND BRIGHOUSE
NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD THROUGHOUT
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Data freeze: EAS_V2_2021

Network Ralil EAS - Section 7
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 41
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2696088 |[EA1310 |Gospel Oak Jn Acton Wells Jn Down and Up Possession  |11/01/21 11/01/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession [11/01/21 11/01/21 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |Down and Up Possession  |11/01/21 11/01/21
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn Willesden High Down and Up Possession  |11/01/21 11/01/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 11/01/21 11/01/21
Possession 0045 Mon  [0500 Mon
Willesden Junction  |Willesden Sidings 11/01/21 11/01/21
High Level Turnback Siding  |Possession  [0045 Mon  |0500 Mon
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EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2688321 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [10/01/21 11/01/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [10/01/21 11/01/21 POSSESSION.
GWw310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [10/01/21 11/01/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |10/01/21 11/01/21
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |10/01/21 11/01/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |10/01/21 11/01/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [10/01/21 11/01/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [10/01/21 11/01/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |10/01/21 11/01/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |11/01/21 11/01/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |11/01/21 11/01/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [11/01/21 11/01/21
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession |11/01/21 11/01/21
Bletchley 0040 Mon 0445 Mon
P2020/2673519 |GW200 Wolvercot Jn Heyford Down and Up Possession  [09/01/21 10/01/21 NO SERVICES TO RUN.
MD401 Cherwell Valley 2235 Sat 0935 Sun CHILTERN ECS TO DIVERT VIA BICESTER
WORK =
Kidlington Up (1100) - 51385417a BCS
DCL 68m45ch-70m10ch
Track HO BCS
All Lines: 10hrs
TSR: 90mph
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EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

41 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2020/2680755

MD701
MD710

Marylebone

Neasden Jn

All Lines

10/01/21
0100 Sun

Possession

11/01/21
0500 Mon

'Work Content: Broadhurst Gardens PLTR

CHILTERN RAILWAYS TO STABLE AT
MARYLEBONE PLATFORM 2 & 3

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

CHILTERN RAILWAYS TO OPERATE TO WEST
EALING

CHILTERN SERVICES FROM AYLESBURY VIA
GREAT MISSENDEN TO TERMINATE AT HARROW
ON THE HILL (?)

P2020/2699600

MD701
MD710

Marylebone

Marylebone

Platforms 1,4,5 &
6

11/01/21
2335 Mon

Possession

12/01/21
0530 Tue

'Work Content: Broadhurst Gardens PLTR Follow Up
\Work - Weld and Stress activities ¢, with LUL lines due
to ALO constraints

Neasden South Jn

All Lines

11/01/21
2335 Mon

Possession

12/01/21
0530 Tue

CHILTERN RAILWAYS TO STABLE AT
MARYLEBONE PLATFORM 2 & 3

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

CHILTERN SERVICES FROM AYLESBURY VIA
GREAT MISSENDEN TO TERMINATE AT HARROW
ON THE HILL (?)

P2020/2699601

MD701
MD710

Marylebone

Marylebone

Platforms 1,4,5 &
6

12/01/21
2335 Tue

Possession

13/01/21
0530 Wed

Work Content: Broadhurst Gardens PLTR Follow Up
Work - Weld and Stress activities ¢, with LUL lines due
to ALO constraints

Neasden Jn

All Lines

12/01/21
2335 Tue

Possession

13/01/21
0530 Wed

CHILTERN RAILWAYS TO STABLE AT
MARYLEBONE PLATFORM 2 & 3

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

CHILTERN SERVICES FROM AYLESBURY VIA
GREAT MISSENDEN TO TERMINATE AT HARROW
ON THE HILL (?)
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Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2699602 |[MD701 Marylebone Marylebone Platforms Possession 14/01/21 'Work Content: Broadhurst Gardens PLTR Follow Up
MD710 1,3,4,5,6 0530 Thu \Work - Weld and Stress activities ¢, with LUL lines due
to ALO constraints
Neasden Jn All Lines Possession 14/01/21
0530 Thu CHILTERN RAILWAYS TO STABLE AT
MARYLEBONE PLATFORM 2 & 3
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
CHILTERN SERVICES FROM AYLESBURY VIA
GREAT MISSENDEN TO TERMINATE AT HARROW
ON THE HILL (?)
P2020/2699603 |MD701 Marylebone Marylebone Platforms 1,4,5 & |Possession 15/01/21 'Work Content: Broadhurst Gardens PLTR Follow Up
MD710 6 0530 Fri 'Work - Weld and Stress activities ¢, with LUL lines due
to ALO constraints
Neasden Jn All Lines Possession 15/01/21
0530 Fri CHILTERN RAILWAYS TO STABLE AT
MARYLEBONE PLATFORM 2 & 3
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
CHILTERN SERVICES FROM AYLESBURY VIA
GREAT MISSENDEN TO TERMINATE AT HARROW
ON THE HILL (?)
P2020/2733937 |GW110 Greenford West  |South Ruislip Down/Up Protected 10/01/21 10/01/21
GW174 Jn Wycombe Path 0800 Sun  |2350 Sun
MD705
West Ealing Greenford West Jn |Down and Up Protected 10/01/21 10/01/21
Greenford/Branch |Path 0800 Sun 2350 Sun
P2020/2657028 |MD736 Flyover Jn Fenny Stratford Jn |Down and Up Affected 04/04/20 29/03/21 IACCESS TO BLETCHLEY CARRIAGE SIDINGS TO |W2020/5790483
Summit Bletchley Chord 0001 Sat 0500 Mon BE MAINTAINED FROM DRAYTON ROAD JN AND  |Major Projects
Up & Down DENBIGH HALL SOUTH JN. Om5ch and 1m56¢h
Bletchley Chord
Swanbourne Denbigh Hall South  |Down and Up Affected 04/04/20 29/03/21
Siding Stop Block |In Bletchley 0001 Sat  |0500 Mon

ﬂ-
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Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2675817 |NW4001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession  [09/01/21 10/01/21 NORTHERN: START/TERMINATE PRESTON AND
2130 Sat  |1230 Sun LANCASTER
TPE: START/TERMINATE PRESTON AND
LANCASTER
VT: START/TERMINATE PRESTON AND
LANCASTER
RAIL REPLACEMENT TO OPERATE
WORK CONTENT
PLTR: WOODACRE UM 10m 60ch to 10m 70ch
P2020/2681431 |[NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |10/01/21 11/01/21 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |10/01/21 11/01/21 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2020/2736027 |[NW5021 |Ashton Moss Stalybridge Jn All Lines Possession  |10/01/21 11/01/21
NW7021 |North Jn 0040 Sun (0415 Mon
P2020/2680564 |NW6005 |Brewery Jn Deal Street Jn All Lines Possession  [10/01/21 11/01/21 IP NORTHERN PROGRAMMES - TRANSPENNINE
NwW6007 0040 Sun 0415 Mon ROUTE UPGRADE (WEST OF LEEDS)
NW7001
NW7021 |Deal Street Jn Ordsall Lane Jn All Lines Possession  |10/01/21 11/01/21 NO ACCESS TO MANCHESTER VICTORIA
0040 Sun (0415 Mon NO UNITS TO BE STABLED AT MANCHESTER
_ _ VICTORIA
Manchester Manchester Victoria |Bay Platforms 1 Possession  [10/01/21 11/01/21
Victoria East Jn and 2 0040 Sun (0415 Mon NORTHERN: SERVICES TO START/TERMINATE
- - — - - SALFORD CENTRAL/MOSTON/ROCHDALE
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  |10/01/21 11/01/21 TPE: DIVERT VIA GUIDE BRIDGE/START
0040 Sun 0415 Mon TERMINATE STALYBRIDGE
FREIGHT: DIVERT
P2020/2694765 |[NW8001 |Brunswick Hunts Cross West All Lines Possession  [10/01/21 11/01/21 ROAD REPLACEMENT BUS SERVICE TO RUN
Jn 0030 Sun  |0500 Mon (29 hrs) BETWEEN HUNTS CROSS- LIVERPOOL CENTRAL
WORK CONTENT:
IP SIGNALLING: HUNTS CROSS LIFE EXTENSION
(LOCS) St MICHEALS TO CRESSINGTON
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2671332 |LN3201 Dore Station Jn  |Sheffield South Jn Down Main BLOCKED By |09/01/21 10/01/21 IP TRACK: CAT 11 PLTR 738 YDS \W2020/6237367
LN736 Local 2340 Sat 0015 Sun HEELEY UP MAIN LINE C11 Rerail Resleeper
LN750 Arrangement TBC Reballast - Trax
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  |10/01/21 10/01/21 NWR24 155m55ch and 158m20ch
LN807 Down 0015 Sun 0740 Sun 'W2020/6635817
LN808 DONCASTER WORKS DELIVERY: S&C HEAVY C7 Reballast - Trax
LN868 Dore Station Jn  |Totley Tunnel East |Down Manchester |Possession |10/01/21 10/01/21 REFURBISHMENT DORE STATION JN. 153m72ch and 155m50ch
NW9001 (TE) 0015 Sun (0740 Sun
Up Manchester 2340 SAT TO 0015 SUN
Heeley Heeley Up Heeley loop Possession  [10/01/21 11/01/21 DOWN LINE BLOCKED DORE TO SHEFFIELD FOR
0015 Sun 0430 Mon POSITIONING OF ENGINEERING TRAINS PRIOR
TO WORK COMMENCING. 1N70 TO DIVERT VIA
Sheffield South Sheffield South Jn Down Heeley Possession |10/01/21 11/01/21 BARROW HILL AND WOODBURN JN. RAIL
Jn Loop 0015 Sun 0430 Mon REPLACEMENT ROAD SERVICE TO OPERATE TO
_ _ . DRONFIELD.
Tapton Jn Sheffield South Jn Down Main Possession  [10/01/21 10/01/21
Up Main 0015 Sun 0200 Sun 0015 SUN TO 0200 SUN AND 0740 SUN TO 0430
MON
Brightside Station |Wincobank Jn Up West Slow Possession  |10/01/21 10/01/21 TRAINS DIVERTED VIA BARROW HILL AND
Jn Down 0200 Sun  |0740 Sun BEIGHTON JN
Mill Race Jn Brightside Station Jn |Up East Slow Possession 10/01/21 10/01/21 NO ACCESS TO/FROM HOPE VALLEY AT DORE
Down 0200 Sun  |0740 Sun STATION JN.
Brightside
Reception No 1 NORTHERN LEEDS-NOTTINGHAM SERVICES TO
Brightside TERMINATE AT SHEFFIELD WITH RAIL
: : Reception No 2 : REPLACEMENT ROAD SERVICE TO OPERATE
Sheffield South Sheffield North Jn Platform 1 Possession 10/01/21 10/01/21
Jn Down Through 0200 Sun /0740 Sun RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN MANCHESTER AND SHEFFIELD
Platform 2
Platform 2¢ FREIGHT SERVICES TO/FROM THE HOPE VALLEY
DIRECTION DIVERTED VIA DIGGLE JN AND
Platform 3 HUDDERSFIELD OR HEBDEN BRIDGE AND
Platform 4 BRIGHOUSE
Platform 5 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE
Platform 6
Platform 7 NORTHERN TRAINS SHUNTING OPERATIONS TO
BE CARRIED OUT AT THE NORTH END OF THE
Platform 8 STAITON AFTER 0740 SUN
Washer Shunt
Spur 0200 SUN TO 0740 SUN
Tapton Jn Holmes Jn LC CCTV |Up Main Possession |10/01/21  |10/01/21 NO BOOKED TRAFFIC
: 2 74
Down Main 0200 Sun 0740 Sun NO NORTHERN/TPE MOVEMENTS TO TAKE
Wincobank Jn Ecclesfield West Jn  |Down Possession 10/01/21 10/01/21 g'z-g‘gEo\;\ﬂgg'S'\lT HE STATION LIMITS BETWEEN
Barnsley/Down 0200 Sun  |0740 Sun i
Mai
US",r\],lain,Up ALL PLATFORMS & SIDINGS AVAILABLE FOR
Bamsley STABLING OF TPE/NORTHERN UNITS PRIOR TO
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2671332 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession |10/01/21 10/01/21 POSSESSION START TIME
Continued (W) Down 0200 Sun (0740 Sun
NO ACCESS/EGRESS FROM/TO EMR
Nunnery Main Line  |Down Main Possession  |10/01/21 10/01/21 ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Jn Up Main 0200 Sun 0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 10/01/21 10/01/21
Jn Sidings Possession  [0200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
[Dore Southdn|Sheffield South Jn [Down Main Possession |10/01/21  |11/01/21
Up Main 0740 Sun 0430 Mon
Dore Station Jn  |Dore West Jn Down Manchester |Possession |10/01/21 11/01/21
Up 0740 Sun  |0430 Mon
P2020/2651376 |LN3201 | Chesterfield North |Dore Station Jn Down Main Possession  |11/01/21 12/01/21 \W2020/5952730
LN804 Jn . 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN8O7 Up Main
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession |11/01/21  |12/01/21 146m40ch and 152m40ch
Down 2155 Mon  |0555 Tue
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2651377 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |12/01/21 13/01/21 \W2020/5952742
LN804 Jn Ub Main 2155 Tue 0555 Wed C20 Reballast ABC - High
LN807 p Ma Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [12/01/21 13/01/21 146m40ch and 152m40ch
Down 2155 Tue 0555 Wed
P2020/2651378 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |13/01/21 14/01/21 \W2020/5952743
LN804 Jn Up Mai 2155 Wed [0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession |13/01/21  [14/01/21 146m40ch and 152m40ch
Down 2155 Wed [0555 Thu
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 41 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2020/2651379 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |14/01/21 15/01/21 \W2020/5952744
LN804 Jn Ub Main 2155 Thu 0555 Fri C20 Reballast ABC - High
LN807 p Ma Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [14/01/21 15/01/21 146m40ch and 152m40ch
Down 2155 Thu  |0555 Fri
P2020/2675967 |[NW9001 |Zonal Boundary |Bamford All Lines Possession  |09/01/21 10/01/21 \W2020/6482451
2330 Sat {2200 Sun Rail Changing

(E) (N\W9001
154m 20ch)

154m55ch and 160m65ch
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EAS - Section 7

Data freeze: EAS V2 2021

Network Ralil
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2682933 |MD101 Ledburn Jn Drayton Road Down and Up Fast |Possession  |16/01/21 18/01/21 2000 SAT TO 0500 MON
Junction 2000 Sat 0500 Mon (35 hrs) TRAINS TO TRAVEL OVER SLOW LINES
'Work Content -
PLTR - Leighton Buzzard
V1 update - 2000 sat vice 0001 Sun requested to
achieve yardage
P2020/2697307 |MD101 Ledburn Jn Drayton Road Down and Up Fast |Possession  |18/01/21 19/01/21
Junction 2230 Mon  |0600 Tue (9 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2688322 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [17/01/21 18/01/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [17/01/21 18/01/21 POSSESSION.
GW310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [17/01/21 18/01/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |17/01/21 18/01/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |17/01/21 18/01/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession |17/01/21 18/01/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [17/01/21 18/01/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [17/01/21 18/01/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |17/01/21 18/01/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |18/01/21 18/01/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |18/01/21 18/01/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [18/01/21 18/01/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [18/01/21 18/01/21
Bletchley 0040 Mon 0445 Mon
P2020/2673529 |GW200 Wolvercot Jn Heyford Down and Up Possession  [16/01/21 17/01/21 NO SERVICES TO RUN.
MD401 Cherwell Valley 2235Sat 0935 Sun CHILTERN ECS TO DIVERT VIA BICESTER
WORK =
Kidlington Up (1100) - 51385417a BCS
DCL 68m45ch-70m10ch
Track HO BCS
All Lines: 10hrs
TSR: 90mph
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2678249 |MD425 Whitlocks End Bearley Jn All Lines Possession  [17/01/21 18/01/21 TRAINS TO TERMINATE AT WHITLOCKS END
0010 Sun  |0600 Mon
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN WHITLOCKS END AND STRATFORD
UPON AVON
'Work Content: Earleswood Footbridge FB31
P2020/2657028 |MD736 Flyover Jn Fenny Stratford Jn Down and Up Affected 04/04/20 29/03/21 IACCESS TO BLETCHLEY CARRIAGE SIDINGS TO |W2020/5790483
Summit Bletchley Chord 0001 Sat 0500 Mon BE MAINTAINED FROM DRAYTON ROAD JN AND  |Major Projects
Up & Down DENBIGH HALL SOUTH JN. 0Om5ch and 1m56¢ch
Bletchley Chord
Swanbourne Denbigh Hall South  |Down and Up Affected 04/04/20 29/03/21
Siding Stop Block |In Bletchley 0001 Sat  |0500 Mon
P2020/2677096 |[NW1001 |Wigan NorthJn |Farington Curve Jn  |All Lines Possession |16/01/21 17/01/21 Drainage: Leyland 2
2150 Sat 0810 Sun
P2020/2676282 |NW4001 |Morecambe Carnforth North Jn  |All Lines Possession  [16/01/21 17/01/21 NORTHERN: START/TERMINATE PRESTON OR
South Jn 2130 Sat 1230 Sun LANCASTER ROUTE OPEN TO MORECAMBE
TPE: START/TERMINATE PRESTON OR
LANCASTER AND OXENHOLME
VT: START/TERMINATE PRESTON OR LANCASTER
AND OXENHOLME
RAIL REPLACEMENT TO OPERATE
WORK CONTENT
PLTR: BOLTON-LE-SANDS UM 4m 29ch to 4m 40ch
P2020/2736036 |NW5021 |Ashton Moss Stalybridge Jn All Lines Possession |17/01/21 18/01/21
NW7021 |North Jn 0040 Sun (0415 Mon
P2020/2680567 |NW6005 |Brewery Jn Deal Street Jn All Lines Possession  [17/01/21 18/01/21 IP NORTHERN PROGRAMMES - TRANSPENNINE
NwW6007 0040 Sun 0415 Mon ROUTE UPGRADE (WEST OF LEEDS)
NwW7001
NW7021 |Deal StreetJn Ordsall Lane Jn All Lines Possession  [17/01/21 18/01/21 NO ACCESS TO MANCHESTER VICTORIA
0040 Sun 0415 Mon NO UNITS TO BE STABLED AT MANCHESTER
_ i VICTORIA
Manchester Manchester Victoria |Bay Platforms 1 Possession  [17/01/21 18/01/21
Victoria East Jn and 2 0040 Sun (0415 Mon NORTHERN: SERVICES TO START/TERMINATE
- - — - - SALFORD CENTRAL/MOSTON/ROCHDALE
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  |17/01/21 18/01/21 TPE: DIVERT VIA GUIDE BRIDGE/START
0040 Sun 0415 Mon TERMINATE STALYBRIDGE
FREIGHT: DIVERT
P2020/2694775 |NW8001 |Brunswick Hunts Cross West All Lines Possession 17/01/21 18/01/21 ROAD REPLACEMENT BUS SERVICE TO RUN
Jn 0030 Sun  |0500 Mon (29 hrs) BETWEEN HUNTS CROSS- LIVERPOOL CENTRAL
WORK CONTENT:
IP SIGNALLING: HUNTS CROSS LIFE EXTENSION
(LOCS) St MICHEALS TO CRESSINGTON
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2671336 |LN3201 Dore Station Jn  |Sheffield South Jn Down Main Possession  [16/01/21 17/01/21 IP TRACK: CAT 11 PLTR 738 YDS 'W2020/6450771
LN736 2340 Sat 0015 Sun HEELEY UP MAIN LINE C11 Rerail Resleeper
LN750 TBC Reballast - Trax
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [17/01/21 17/01/21 NWR24 155m55ch and 158m20ch
LN807 Down 0015 Sun 0740 Sun 'W2020/6635978
LN808 _ _ DONCASTER WORKS DELIVERY: S&C HEAVY C7 Reballast - Trax
LN868 Dore Station Jn  |Totley Tunnel East |Down Manchester |Possession |17/01/21 17/01/21 REFURBISHMENT DORE STATION JN 153m72ch and 155m50ch
NW9001 (TE) Up Manchester 0015 Sun 0740 Sun
2340 SAT TO 0015 SUN
Heeley Heeley Up Heeley loop Possession  [17/01/21 18/01/21 DOWN LINE BLOCKED DORE TO SHEFFIELD FOR
0015 Sun 0430 Mon POSITIONING OF ENGINEERING TRAINS PRIOR
_ _ _ TO WORK COMMENCING. 1N70 TO DIVERT VIA
Sheffield South Sheffield South Jn Down Heeley Possession 17/01/21 18/01/21 BARROW HILL AND WOODBURN JN. RAIL
Jn Loop 0015 Sun  |0430 Mon REPLACEMENT ROAD SERVICE TO OPERATE TO
DRONFIELD.
Tapton Jn Sheffield South Jn Down Main Possession 17/01/21 17/01/21
Up Main 0015 Sun /0200 Sun 0015 SUN TO 0200 SUN AND 0740 SUN TO 0430
MON
Brightside Station |Wincobank Jn Up West Slow Possession 17/01/21 17/01/21 TRAINS DIVERTED VIA BARROW HILL AND
Jn Down 0200 Sun  |0740 Sun BEIGHTON JN
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [17/01/21 17/01/21 NO ACCESS TO/FROM HOPE VALLEY AT DORE
Down 0200 Sun  |0740 Sun
- . STATION JN.
Brightside
E?Cﬁpt.'g” No1l NORTHERN LEEDS-NOTTINGHAM SERVICES TO
Rg%eﬁ'iof] No 2 TERMINATE AT SHEFFIELD WITH RAIL
- : - REPLACEMENT ROAD SERVICE TO OPERATE
Sheffield South  [Sheffield North Jn Platform 1 Possession  [17/01/21 17/01/21
Jn Down Through 0200 Sun /0740 Sun RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN MANCHESTER AND SHEFFIELD
Platform 2
Platform 2c FREIGHT SERVICES TO/FROM THE HOPE VALLEY
DIRECTION DIVERTED VIA DIGGLE JN AND
Platform 3 HUDDERSFIELD OR HEBDEN BRIDGE AND
Platform 4 BRIGHOUSE
Platform 5 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Platform 6 OF 1N70 OVER THE DOWN MAIN LINE
Platform 7 NORTHERN TRAINS SHUNTING OPERATIONS TO
Platf 8 BE CARRIED OUT AT THE NORTH END OF THE
atiorm STAITON AFTER 0740 SUN
Washer Shunt
Spur 0200 SUN TO 0740 SUN
Tapton Jn Holmes Jn LC CCTV |Up Main Possession |17/01/21 17/01/21 NO BOOKED TRAFFIC
: 0200 Sun  |0740 Sun
Down Main NO NORTHERN/TPE MOVEMENTS TO TAKE
Wincobank Jn |Ecclesfield West Jn  |Down Possession |17/01/21  |17/01/21 PLACE WITHIN THE STATION LIMITS BETWEEN
Barnsley/Down 0200 Sun (0740 Sun 0200 - 0740 SUN
Main
Up Main/Up ALL PLATFORMS & SIDINGS AVAILABLE FOR
Barnsley STABLING OF TPE/NORTHERN UNITS PRIOR TO
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2671336 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession |17/01/21 17/01/21 POSSESSION START TIME
Continued (W) Down 0200 Sun (0740 Sun
NO ACCESS/EGRESS FROM/TO EMR
Nunnery Main Line  |Down Main Possession  |17/01/21 17/01/21 ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Jn Up Main 0200 Sun 0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 17/01/21 17/01/21
Jn Sidings Possession  [0200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
[Dore Southdn|Sheffield South Jn [Down Main Possession |17/01/21  |18/01/21
Up Main 0740 Sun 0430 Mon
Dore Station Jn  |Dore West Jn Down Manchester |Possession |17/01/21 18/01/21
Up 0740 Sun  |0430 Mon
P2020/2651388 |LN3201 | Chesterfield North |Dore Station Jn Down Main Possession  |18/01/21 19/01/21 \W2020/5952745
LN804 Jn . 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN8O7 Up Main
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession |18/01/21  [19/01/21 146m40ch and 152m40ch
Down 2155 Mon  |0555 Tue
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Data freeze: EAS V2 2021

Network Rail EAS - Section 7
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2651389 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |19/01/21 20/01/21 \W2020/5952746
LN804 Jn Ub Main 2155 Tue 0555 Wed C20 Reballast ABC - High
LN807 p Ma Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [19/01/21 20/01/21 146m40ch and 152m40ch
Down 2155 Tue 0555 Wed
P2020/2651390 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |20/01/21 21/01/21 \W2020/5952747
LN804 Jn Up Mai 2155 Wed [0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |20/01/21  [21/01/21 146m40ch and 152m40ch
Down 2155 Wed [0555 Thu
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2651391 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |21/01/21 22/01/21 \W2020/5952748
LN804 Jn Ub Main 2155 Thu 0555 Fri C20 Reballast ABC - High
LN807 p Ma Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [21/01/21 22/01/21 146m40ch and 152m40ch
Down 2155 Thu  |0555 Fri
P2020/2696841 |NW9001 |Hazel Grove High |Northenden Jn Up & Down Possession  |16/01/21 17/01/21 IACCESS ALIGNED WITH LNE WORKS AND
NW9017 |LevelJn Cheadle 2330Sat 2200 Sun P/2675998
New Mills South |Hazel Grove East Jn |All Lines Possession  |16/01/21 17/01/21 NORTHERN: START/TERMINATE TBA
Jn 2330 Sat 2200 Sun TPE: START/TERMINATE SHEFFIELD
EMT: START TERMINATE SHEFFIELD
RAIL REPLACEMENT SERVICE TO OPERATE
FREIGHT: TBA
WORK CONTENT
MAN DU: S&C HEAVY MAINTENANCE 208A/B 209
210 PTS - BV1000
P2020/2675998 |[NW9001 |Dore West Jn New Mills South Jn  |All Lines Possession 16/01/21 17/01/21 IACCESS ALIGNED WITH LNE WORKS \W2020/6498550
2330 Sat 2200 Sun Rail Changing
NORTHERN: START/TERMINATE TBA 154m55ch and 160m65ch
TPE: START/TERMINATE SHEFFIELD
EMT: START TERMINATE SHEFFIELD
RAIL REPLACEMENT SERVICE TO OPERATE
FREIGHT: TBA
WORK CONTENT
'WORKS DELIVERY: RAIL CHANGING TOTLEY
TUNNEL/WEST ON UP & DOWN 155m 10ch to 160m
53ch
MAN DU: S&C STONEBLOWING MAS
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2692059 |MD105 Hanslope North  |Mill Lane Jn Down and Up Possession  |23/01/21 25/01/21
Jn (Northampton) Northampton 2355 Sat 0410 Mon (22 hrs)
Mill Lane Jn Northampton Up & Down Slow |Possession  |24/01/21 25/01/21
(Northampton) 0305 Sun 0410 Mon
Northampton Northampton Down Platform Possession  |24/01/21 25/01/21
Loop 0305 Sun 0410 Mon
Up & Down Slow,
Platform 1
Northampton Bays
4&5
Northampton Mill Lane Jn Down Goods Possession  |24/01/21 25/01/21
North Jn (Northampton) Loop 0305 Sun 0410 Mon
Reception Line
Northampton Northampton River Sidings BLOCKED To |24/01/21 25/01/21
AC Electric 0315 Sun 0410 Mon
Trains
Northampton Mill Lane Jn Up Sidings BLOCKED To |24/01/21 25/01/21
North Jn (Northampton) A/C Electric  |0315Sun (0410 Mon
Trains
P2020/2717072 |MD301 Birmingham New |Birmingham New Platform 12 Possession  |24/01/21 14/03/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 0800 Sun 1200 Sun PHASE 7 PLATFORM 12 WORKS
MD501
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2688323 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [24/01/21 25/01/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [24/01/21 25/01/21 POSSESSION.
GW310 2305 Sun /0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [24/01/21 25/01/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |24/01/21 25/01/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |24/01/21 25/01/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |24/01/21 25/01/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [24/01/21 25/01/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |24/01/21 25/01/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |24/01/21 25/01/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |25/01/21 25/01/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |25/01/21 25/01/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [25/01/21 25/01/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [25/01/21 25/01/21
Bletchley 0040 Mon 0445 Mon
P2020/2673530 |GW200 Wolvercot Jn Heyford Down and Up Possession  [23/01/21 24/01/21 NO SERVICES TO RUN.
MD401 Cherwell Valley 2235Sat 0935 Sun CHILTERN ECS TO DIVERT VIA BICESTER
WORK =
Kidlington Up (1100) - 51385417a BCS
DCL 68m45ch-70m10ch
Track HO BCS
All Lines: 10hrs
TSR: 90mph
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EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2678251 |MD425 Whitlocks End Bearley Jn All Lines Possession  |24/01/21 25/01/21 'Work Content: Earlswood Station Footbridge 31
0010 Sun 0600 Mon renewal.
TRAINS TO TERMINATE AT WHITLOCKS END
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN WHITLOCKS END AND STRATFORD
UPON AVON
P2020/2657028 |MD736 Flyover Jn Fenny Stratford Jn |Down and Up Affected 04/04/20 29/03/21 IACCESS TO BLETCHLEY CARRIAGE SIDINGS TO  |W2020/5790483
Summit Bletchley Chord 0001 Sat 0500 Mon BE MAINTAINED FROM DRAYTON ROAD JN AND  |Major Projects
Up & Down DENBIGH HALL SOUTH JN. Om5ch and 1m56¢h
Bletchley Chord
Swanbourne Denbigh Hall South  |Down and Up Affected 04/04/20 29/03/21
Siding Stop Block |Jn Bletchley 0001 Sat 0500 Mon
P2020/2677098 |NW1001 |Wigan NorthJn |Farington Curve Jn  |All Lines Possession  |23/01/21 24/01/21 Drainage: Leyland 2
2150 Sat 0810 Sun
P2020/2676300 |[NW2015 All Lines Possession  |24/01/21 24/01/21
NW6001 0050 Sun 1250 Sun
NW6007
Ordsall Lane Jn  |Deal Street Jn All Lines Possession  |24/01/21 24/01/21
0050 Sun  |1250 Sun
Windsor Bridge All Lines Possession  |24/01/21 24/01/21
South Jn 0050 Sun {1250 Sun
P2020/2676407 |[NW2015 |Earlestown West |Huyton Jn Down and Up Possession  |24/01/21 25/01/21 NORTHERN: START/TERMINATE NEWTON-LE-
Jn Chat Moss 0015 Sun  |0500 Mon 'WILLOWS
TPE: START/TERMINATE MANCHESTER VICTORIA
FREIGHT: DIVERT VIA EDGE HILL RR
WORK CONTENT
IP CIVILS DRAINAGE
P2020/2676428 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |23/01/21 25/01/21 NORTHERN: START/TERMINATE PRESTON RAIL
NwW4007 2350 Sat  |0450 Mon REPLACEMENT TO OPERATE
Salwick Layton All Lines Possession 24/01/21 25/01/21 'WORK CONTENT:
0130 Sun (0450 Mon IP SIGNALLING MOSS SIDE LC
L&C DU S&C TAMPING AT KIRKHAM
P2020/2676436 |[NW6009 |Wigan Wallgate |Southport All Lines Possession  |23/01/21 25/01/21 NORTHERN: START/TERMINATE WIGAN
Jn 0025 Sat 0540 Mon WALLGATE.

RAIL REPLACEMENT TO OPERATE

WORK CONTENT

PLTR: HOSCAR DM 25m 15ch to 26m 18ch
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EAS - Section 7 Data freeze: EAS V2 2021

Network Rail
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2676317 |NW8001 |Hunts Cross West |Sandhills All Lines Possession  [24/01/21 25/01/21 ROAD REPLACEMENT BUS SERVICE TO RUN

0500 Mon (29 hrs) BETWEEN HUNTS CROSS-SANDHILLS.

Jn 0030 Sun

WORK CONTENT:

LIV DU: S&C TAMP (LIVERPOOL CENTRAL)

IP SIGNALLING: HUNTS CROSS LIFE EXTENSION
(LOCS) St MICHEALS TO CRESSINGTON
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EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2679128 |LN3201 |Dore Station Jn  |Sheffield South Jn Down Main Possession  |23/01/21 24/01/21 IP TRACK: CAT 11 PLTR 738 YDS 'W2020/6523699
LN736 2340 Sat 0015 Sun HEELEY UP MAIN LINE C11 Rerail Resleeper
LN750 TBC Reballast - Trax
LN804 Clay Cross North |Sheffield South Jn Down Main Possession  [24/01/21 24/01/21 NWR24 155m55ch and 158m20ch
LN806 Jn Up Main 0015 Sun 0200 Sun \W2020/6635979
LN807 DONCASTER WORKS DELIVERY: S&C HEAVY C7 Reballast - Trax
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |24/01/21 24/01/21 REFURBISHMENT DORE STATION JN 153m72ch and 155m50ch
LN868 Down 0015 Sun 0740 Sun
NwW9001 2340 SAT TO 0015 SUN
Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession  |24/01/21 24/01/21 DOWN LINE BLOCKED DORE TO SHEFFIELD FOR
(TE) Up Manchester 0015 Sun 0740 Sun POSITIONING OF ENGINEERING TRAINS PRIOR
TO WORK COMMENCING. 1N70 TO DIVERT VIA
Heeley Heeley Up Heeley loop Possession  [24/01/21 25/01/21 BARROW HILL AND WOODBURN JN. RAIL
0015 Sun 0430 Mon REPLACEMENT ROAD SERVICE TO OPERATE TO
DRONFIELD.
Sheffield South  |Sheffield South Jn Down Heeley Possession  |24/01/21 25/01/21
Jn Loop 0015 Sun 0430 Mon 0015 SUN TO 0200 SUN AND 0740 SUN TO 0430
MON
Brightside Station |Wincobank Jn Up West Slow Possession  [24/01/21 24/01/21 TRAINS DIVERTED VIA BARROW HILL AND
Jn Down 0200 Sun 0740 Sun BEIGHTON JN
Clay Cross North [Holmes Jn LC CCTV |Up Main Possession  |24/01/21 24/01/21 NO ACCESS TO/FROM HOPE VALLEY AT DORE
Jn Down Main 0200 Sun  |0740 Sun STATION JN.
Mill Race Jn Brightside Station Jn |Up East Slow Possession 24/01/21 24/01/21 NORTHERN LEEDS-NOTTINGHAM SERVICES TO
Down 0200 Sun /0740 Sun TERMINATE AT SHEFFIELD WITH RAIL
Brightside REPLACEMENT ROAD SERVICE TO OPERATE
Reception No 1
Brightside RAIL REPLACEMENT BUS SERVICE TO OPERATE
: : Reception No 2 : BETWEEN MANCHESTER AND SHEFFIELD
Sheffield South  [Sheffield North Jn Platform 1 Possession  |24/01/21 24/01/21
Jn Down Through 0200 Sun /0740 Sun FREIGHT SERVICES TO/FROM THE HOPE VALLEY
DIRECTION DIVERTED VIA DIGGLE JN AND
Platform 2 HUDDERSFIELD OR HEBDEN BRIDGE AND
Platform 2c BRIGHOUSE
Platform 3 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Platform 4 OF 1IN70 OVER THE DOWN MAIN LINE
Platform 5 NORTHERN TRAINS SHUNTING OPERATIONS TO
Platf 6 BE CARRIED OUT AT THE NORTH END OF THE
atiorm STAITON AFTER 0740 SUN
Platform 7
0200 SUN TO 0740 SUN
Platform 8 NO BOOKED TRAFFIC
Washer Shunt
Spur NO NORTHERN/TPE MOVEMENTS TO TAKE
Wincobank Jn Ecclesfield West Jn  [Down Possession |24/01/21  |24/01/21 PLACE WITHIN THE STATION LIMITS BETWEEN
Bamnsley/Down 0200 Sun (0740 Sun 0200 - 0740 SUN
Main
Up Main/Up ALL PLATFORMS & SIDINGS AVAILABLE FOR
Barnsley STABLING OF TPE/NORTHERN UNITS PRIOR TO
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2679128 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  |24/01/21 24/01/21 POSSESSION START TIME
Continued (W) Down 0200 Sun (0740 Sun
NO ACCESS/EGRESS FROM/TO EMR
Nunnery Main Line  |Down Main Possession  |24/01/21 24/01/21 ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Jn Up Main 0200 Sun 0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 24/01/21 24/01/21
Jn Sidings Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
[Dore Southdn|Sheffield South Jn [Down Main Possession |24/01/21  |25/01/21
Up Main 0740 Sun 0430 Mon
Dore Station Jn  |Dore West Jn Down Manchester |Possession |24/01/21 25/01/21
Up 0740 Sun  |0430 Mon
P2020/2651392 |LN3201 | Chesterfield North |Dore Station Jn Down Main Possession  |25/01/21 26/01/21 \W2020/5952749
LN804 Jn . 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN8O7 Up Main
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession |25/01/21  |26/01/21 146m40ch and 152m40ch
Down 2155 Mon  |0555 Tue
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LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2651393 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |26/01/21 27/01/21 \W2020/5952750
LN804 Jn Ub Main 2155 Tue 0555 Wed C20 Reballast ABC - High
LN807 p Ma Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  [26/01/21  |27/01/21 146m40ch and 152m40ch
Down 2155 Tue 0555 Wed
P2020/2651394 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |27/01/21 28/01/21 W2020/5952751
LN804 Jn Up Mai 2155 Wed [0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |27/01/21  |28/01/21 146m40ch and 152m40ch
Down 2155 Wed [0555 Thu
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EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2651395 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |28/01/21 29/01/21 \W2020/5952752
LN804 Jn Ub Main 2155 Thu 0555 Fri C20 Reballast ABC - High
LN807 p Ma Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [28/01/21 29/01/21 146m40ch and 152m40ch
Down 2155 Thu 0555 Fri
P2020/2676010 |[NW9001 |Chinley North Jn |Peak Forest South  |All Lines Possession  |23/01/21 24/01/21 IACCESS ALIGNED WITH LNE WORKS W2020/6498551
NW9003 SB 2330 Sat 2200 Sun Rail Changing
NW9005 NORTHERN: START/TERMINATE TBA 154m55ch and 160m65ch
Chinley South Jn |Chinley East Jn All Lines Possession  |23/01/21 24/01/21 TPE: START/TERMINATE SHEFFIELD
2330 Sat 2200 Sun EMT: START TERMINATE SHEFFIELD
RAIL REPLACEMENT SERVICE TO OPERATE
Dore West Jn New Mills South Jn  |All Lines Possession  |23/01/21 24/01/21
2330 Sat 2200 Sun FREIGHT: TBA
WORK CONTENT
WORKS DELIVERY: RAIL CHANGING TOTLEY
TUNNEL/WEST ON UP & DOWN 155m 10ch to 160m
53ch
MAN DU: S&C TAMPING MAS,CYC,CNB1
P2020/2696428 |NW9007 |New Mills South  |Brinnington All Lines Possession  |24/01/21 24/01/21 IACCESS ALIGNED WITH P2676010
Jn 0010 Sun 2300 Sun
NORTHERN: START/TERMINATE TBA
TPE: START/TERMINATE SHEFFIELD
EMT: START TERMINATE SHEFFIELD
RAIL REPLACEMENT SERVICE TO OPERATE
FREIGHT: TBA
WORK CONTENT
MAN DU: ROMILEY JN AND BB1000's ALL
CROSSINGS
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Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2693732 |MD101 Drayton Road Denbigh Hall North  |Down and Up Possession  |30/01/21 31/01/21 2000 SAT TO 1200 SUN
Junction Jn Slow 2000 Sat 1200 Sun (16 hrs) TRAINS TO TRAVEL OVER FAST LINES
Drayton Road Denbigh Hall North  |[Down and Up Fast |Possession  [31/01/21 31/01/21 \Work Content -
Junction Jn 0130 Sun 0615 Sun (5 hrs) PLTR - Cheneys Walk
P2020/2693733 |MD101 Drayton Road Denbigh Hall North  |Down and Up Possession  |31/01/21 01/02/21 2100 SUN TO 0600 MON
Junction Jn Slow 2100 Sun 0600 Mon (9 hrs) TRAINS TO TRAVEL OVER FAST LINES
'Work Content -
PLTR - Cheneys Walk follow up
P2020/2699783 |EA1360 Possession  |30/01/21 31/01/21 IP Sig: NLL Recontrol Surveys
LN3219 2155 Sat 1900 Sun
LN3222
MD170 Dudding Hill Jn  |Acton Wells Jn Down and Up Possession  [30/01/21 31/01/21
MD701 Cricklewood 2155 Sat  |1900 Sun
Neasden Jn Neasden South Jn Possession  |30/01/21 31/01/21
2155 Sat 1900 Sun
P2020/2717072 |MD301 Birmingham New |Birmingham New Platform 12 Possession  |24/01/21 14/03/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 0800 Sun  |1200 Sun PHASE 7 PLATFORM 12 WORKS
MD501
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2688324 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [31/01/21 01/02/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [31/01/21 01/02/21 POSSESSION.
GW310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [31/01/21 01/02/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |31/01/21 01/02/21
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |31/01/21 01/02/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession |31/01/21 01/02/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [31/01/21 01/02/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [31/01/21 01/02/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |31/01/21 01/02/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |01/02/21 01/02/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |01/02/21 01/02/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [01/02/21 01/02/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [01/02/21 01/02/21
Bletchley 0040 Mon 0445 Mon
P2020/2673531 |GW200 Wolvercot Jn Heyford Down and Up Possession  [30/01/21 31/01/21 NO SERVICES TO RUN.
MD401 Cherwell Valley 2235Sat 0935 Sun CHILTERN ECS TO DIVERT VIA BICESTER
WORK =
Kidlington Up (1100) - 51385417a BCS
DCL 68m45ch-70m10ch
Track HO BCS
All Lines: 10hrs
TSR: 90mph
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Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2669500 |MD701 Great Central South Ruislip All Lines Possession  |30/01/21 01/02/21
MD705 Way Jn 0125 Sat  |0500 Mon
South Ruislip Princes Risborough |All Lines Possession  |30/01/21 01/02/21
0125 Sat (0500 Mon
P2020/2680824 |MD736 Bicester South Oxford Parkway All Lines Possession  |31/01/21 31/01/21 'Work Content: DU tamping Bicester London Road
MD745 Junction 0015 Sun  |1630 Sun Level Crossing and S&C points ME951A&B
Gavray Junction |Temporary Buffer All Lines Possession  |31/01/21 31/01/21 16 hours required - Road Closure of Level Crossing
Stops 0015 Sun  |1630 Sun
NO ACCESS TO BICESTER TOWN
RAIL REPLACEMENT SERVICE TO OPERATE
P2020/2657028 |MD736 Flyover Jn Fenny Stratford Jn |Down and Up Affected 04/04/20 29/03/21 IACCESS TO BLETCHLEY CARRIAGE SIDINGS TO  |W2020/5790483
Summit Bletchley Chord 0001 Sat 0500 Mon BE MAINTAINED FROM DRAYTON ROAD JN AND  |Major Projects
Up & Down DENBIGH HALL SOUTH JN. Om5ch and 1m56¢h
Bletchley Chord
Swanbourne Denbigh Hall South |Down and Up Affected 04/04/20 29/03/21
Siding Stop Block |In Bletchley 0001 Sat 0500 Mon
P2020/2677100 |[NW1001 |Wigan NorthJn |Farington Curve Jn  |All Lines Possession  |30/01/21 31/01/21 Drainage: Leyland 2
2150 Sat 0810 Sun
P2020/2676422 |NW2015 |Earlestown West |Huyton Jn Down and Up Possession  |31/01/21 01/02/21 NORTHERN: START/TERMINATE NEWTON-LE-
Jn Chat Moss 0015 Sun  |0500 Mon WILLOWS
TPE: START/TERMINATE MANCHESTER VICTORIA
FREIGHT: DIVERT VIA EDGE HILL RR
WORK CONTENT
IP CIVILS DRAINAGE
P2020/2676446 |NW2027 |Bootle Jn Aintree EGF Down and Up Possession  |31/01/21 01/02/21 MERSEYRAIL: START/TERMINATE AT SANDHILLS
NW8001 Goods 0030 Sun {0500 Mon (29 hrs) RAIL REPLACEMENT IN OPERATION.
NwW8007
Edge Lane Jn Regent Road LC All Lines Possession 31/01/21 WORK CONTENT:
0030 Sun LIV DU S&C TAMP BOOTLE JN ML2062A/B-
_ _ ML2063A/B-ML2064A/B
Sandhills Jn Seaforth and Down and Up Possession  |31/01/21 01/02/21
Litherland 0030 Sun  |0500 Mon (29 hrs)
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Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2723613 |[NW3007 |Wrexham Bidston Dee Jn All Lines Possession  |05/02/21 08/02/21 AMENDED TRAIN WORKING WITH REPLACEMENT
Exchange Jn 2355 Fri 0700 Mon ROAD TRANSPORT BETWEEN WREXHAM
GENERAL AND BIDSTON THROUGHOUT.
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  [08/02/21 08/02/21 /ACCESS AVAILABVLE TO DEE MARSH STEEL
Jn 0700 Mon 2115 Mon WORKS BETWEEN 0700 AND 2115, MONDAY,
_ _ _ TUESDAY, WEDNESDAY, THURSDAY AND FRIDAY
Wrexham Bidston Dee Jn All Lines Possession |08/02/21 09/02/21 ONLY.
Exchange Jn 2115 Mon |0700 Tue POSSESSION AMENDED FROM NOVEMBER TO
- - - FEBRUARY BETWEEN VERSION 1 AND VERSION
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  |09/02/21 09/02/21 >
Jn 0700 Tue 2115 Tue work content: plain line track renewals at multiple sites
Wrexham Bidston Dee Jn All Lines Possession  |09/02/21 10/02/21
Exchange Jn 2115 Tue |0700 Wed
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  [10/02/21 10/02/21
Jn 0700 Wed 2115 Wed
Wrexham Bidston Dee Jn All Lines Possession  |10/02/21 11/02/21
Exchange Jn 2115Wed (0700 Thu
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  |11/02/21 11/02/21
Jn 0700 Thu 2115 Thu
Wrexham Bidston Dee Jn All Lines Possession  |11/02/21 12/02/21
Exchange Jn 2115 Thu  |0700 Fri
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  [12/02/21 12/02/21
Jn 0700 Fri 2115 Fri
Wrexham Bidston Dee Jn All Lines Possession  |12/02/21 15/02/21
Exchange Jn 2355 Fri 0700 Mon
P2020/2673001 |NW3007 |Dee Marsh Jn Dee Marsh Jn (DM) |All Lines Affected 30/01/21 01/02/21 AMENDED TRAIN WORKING WITH REPLACEMENT
(DM) SB SB 2350 Sat  |0600 Mon ROAD TRANSPORT. NO ACCESS TO DEE MARSH
STEEL WORKS.
work content: power supply upgrade work.
P2020/2676433 |NW4007 |Kirkham North Jn |Blackpool South All Lines Possession  |30/01/21 01/02/21 NORTHERN: RAIL REPLACEMENT TO OPERATE
2350 Sat  |0450 Mon
WORK CONTENT:
IP SIGNALLING MOSS SIDE LC
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Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2582156 |[NW5015 |Dinting South Jn |Dinting East Jn All Lines Possession  |31/01/21 01/02/21 NORTHERN: SERVICES TO HADFIELD/GLOSSOP
0030 Sun (0500 Mon TO BE WITHDRAWN.
TPE: ALL SERVICES TO BE DIVERTED VIA MCV
Dinting West Jn  |Glossop Down & Up Possession  |31/01/21 01/02/21 /AND ASHTON MOSS.
Glossop 0030 Sun  |0500 Mon
_ _ _ WORK CONTENT
Hadfield Ashburys East Jn All Lines Possession  |31/01/21 01/02/21 WORKS DELIVERY (TRACK) - GUIDE BRIDGE PLTR
0030 Sun  |0500 Mon
Hyde Jn Romiley Jn All Lines Possession  |31/01/21 01/02/21
0030 Sun 0500 Mon
Stalybridge Jn Guide Bridge West  |All Lines Possession  |31/01/21 01/02/21
Jn 0030 Sun (0500 Mon
P2020/2696589 |[NW6001 |Ordsall Lane Jn  |Burnden Jn All Lines Possession  [31/01/21 31/01/21 NORTHERN: START/TERMINATE MANCHESTER
0030 Sun  |1630 Sun VICTORIA/ MANCHESTER OXFORD ROAD/BOLTON
TPE ANGLO SCOT: RUN VIA WCML AND CHAT
MOSS VICTORIA
WORK CONTENT
MAN DU: WINDSOR BRIDGE SOUTH AND NORTH
JN TANDEM TAMPING/REPLACE IRON WORKS
AND COMPONENTS.
P2020/2676440 |NW6009 |Wigan Wallgate |Southport All Lines Possession  |30/01/21 01/02/21 NORTHERN: START/TERMINATE WIGAN
Jn 0025 Sat (0540 Mon WALLGATE.
RAIL REPLACEMENT TO OPERATE
WORK CONTENT
PLTR: HOSCAR DM 25m 15ch to 26m 18ch
P2020/2696401 |NW7021 |Stalybridge Jn Diggle Jn SB All Lines Possession  [31/01/21 01/02/21 TPE: ALL DIGGLE ROUTE SERVICES WITHDRAWN;
0020 Sun  [0515 Mon MIA - MBR/NCL SERVICES TO DIVERT VIA CALDER
VALLEY.
NORTHERN: ALL SERVICES TO
START/TERMINATE IN PL5 AT STALYBRIDGE.
FREIGHT: DIVERSIONS VIA CALDER AND HOPE
VALLEY.
WORK CONTENT
MANCHESTER DU - SUPER RED/POOR EIGHTH
'WORK -P/L TAMPING 8M Och - 15M 10ch
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LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 45
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2691897 |MD105 Hanslope North  |Daventry North Jn Down and Up Possession  |06/02/21 08/02/21 2355 SAT TO 0350 MON
Jn Northampton 2355 Sat 0350 Mon (22 hrs) RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN MILTON KEYNES CENTRAL
Mill Lane Jn Northampton Up & Down Slow |Possession  |07/02/21 08/02/21 IAND RUGBY VIA NORTHAMPTON. NO ACCESS
(Northampton) 0305 Sun  |0350 Mon DIRFT FROM NORTHAMPTON DIRECTION.
Northampton Northampton Down Platform Possession  |07/02/21 08/02/21 2355 SAT TO 0350 MON
Loop 0305 Sun  |0350 Mon TRAINS TO TRAVEL VIA WEEDON
Up & Down Slow,
Platform 1 0305 SUN TO 0350 MON
Northampton Bays NO ACCESS NORTHAMPTON STATION, KINGS
_ 4&5 _ HEATH DEPOT, RIVER SIDINGS, CASTLE YARD
Northampton Mill Lane Jn Down Goods Possession  |07/02/21 08/02/21 IAND UP SIDINGS. NO TRAINS TO BE STABLED IN
North Jn (Northampton) Loop ) ) 0305 Sun  |0350 Mon NORTHAMPTON PLATFORMS 1,2 & 3.
Reception Line NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT
Northampton |Northampton River Sidings BLOCKED To |07/02/21  |08/02/21 STABLING.
AIC Electric
Trains 0315 Sun 0255 Mon 0315 SUN TO 0255 MON
Northampton ~ |Mill Lane Jn Up Sidings BLOCKED To |07/02/21 | 08/02/21 STABLED AC TRACTION AT NORTHAMPTON BAYS
North Jn (Northampton) A/C Electric 0315 Sun 0255 Mon 4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND
Trains NORTHAMPTON UP SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
'Work Content
Maintenance
PLTR - Church Brampton
P2020/2717072 |MD301 Birmingham New |Birmingham New Platform 12 Possession  |24/01/21 14/03/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 0800 Sun  |1200 Sun PHASE 7 PLATFORM 12 WORKS
MD501
P2020/2735686 |MD315 Stechford Aston South Jn Down and Up Possession  |07/02/21 08/02/21 AGREED INFORMALLY AT V1 EAS WORKSHOP IN
Crossover GF Grand 0015 Sun (0120 Mon DEC 2019, PUBLISHED IN V2 FOR FORMAL
AGREEMENT
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EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2696977 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [07/02/21 08/02/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2230 Sun 0415 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW260 Hinksey North Oxford Up Oxford Relief |Possession |07/02/21 08/02/21 POSSESSION.
GwW277 2230 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
GW310 1 AT OXFORD.
MD401 Hinksey South Hinksey North No.1 Reception Possession  |07/02/21 08/02/21
2230 Sun  |0515 Mon
Kennington Jn Hinksey South Down and Up Possession |07/02/21 08/02/21
Kennington 2230 Sun  |0515 Mon
Goods Loops
Morris Cowley GF Single Possession |07/02/21 08/02/21
2230 Sun  |0515 Mon
Oxford Oxford Platform 3 Possession |07/02/21 08/02/21
2230 Sun 0415 Mon
Platform 4 Possession |07/02/21 08/02/21
2230 Sun  |0515 Mon
Oxford North Jn Down Oxford Possession |07/02/21 08/02/21
Turnback Line 2230 Sun  |0415 Mon
Wolvercot South Jn  |Down Oxford Possession |07/02/21 08/02/21
Relief 2230 Sun  |0415 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |07/02/21 08/02/21
2230 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |07/02/21 08/02/21
Jn 2230 Sun  |0515 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |08/02/21 08/02/21
0040 Mon 0415 Mon
Oxford Oxford Platform 1 & 2 Possession  |08/02/21 08/02/21
0040 Mon 0415 Mon
Oxford Station North |Oxford Bay Possession |08/02/21 08/02/21
Jn Approach 0040 Mon (0415 Mon
Oxford North Jn  |Woodstock Road Jn  |Down and Up Possession  [08/02/21 08/02/21
Bletchley 0040 Mon  |0415 Mon
Chester Line Jn  |Oxford Down and Up Possession  |08/02/21 08/02/21
Oxford 0415 Mon 0515 Mon
Hinksey North Oxford Up Oxford Relief |Possession |08/02/21 08/02/21
0415 Mon |0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2669462 |MD501 Kingsbury Jn Water Orton East Jn |All Lines Possession  |06/02/21 08/02/21 NO ACCESS TO KINGSBURY BRANCH JN 2315
0001 Sat (0400 Mon SAT TO 0400 Mon
Kingsbury Jn Whitacre Jn All Possession  |06/02/21 08/02/21 1800 SAT to 0400 Mon - ECS MOVES TO/FROM
1800 Sat 0400 Mon CENTRAL RIVERS DEPOT TO DIVERT VIA
: : i ALREWAS, LICHFIELD CITY & ASTON
Tamworth (High |Water Orton East Jn |All Lines Possession  |06/02/21 08/02/21
Level) 1800 Sat {0400 Mon \Work Content: HS2 Prep works at Curdworth Viaduct
DBP2
'Work Content: From 1800 Sat to 0400 Mon.
Baggeridge PLTR
P2020/2669710 |MD501 Water Orton West |Grand Jn All Lines Possession  |06/02/21 08/02/21
Jn 1045 Sat 0430 Mon
P2020/2657028 |MD736 Flyover Jn Fenny Stratford Jn |Down and Up Affected 04/04/20 29/03/21 IACCESS TO BLETCHLEY CARRIAGE SIDINGS TO  |W2020/5790483
Summit Bletchley Chord 0001 Sat 0500 Mon BE MAINTAINED FROM DRAYTON ROAD JN AND  |Major Projects
Up & Down DENBIGH HALL SOUTH JN. 0Om5ch and 1m56¢ch
Bletchley Chord
Swanbourne Denbigh Hall South  |Down and Up Affected 04/04/20 29/03/21
Siding Stop Block |In Bletchley 0001 Sat 0500 Mon
P2020/2677102 |NW1001 |Wigan NorthJn |Farington Curve Jn  |All Lines Possession  |06/02/21 07/02/21 Drainage: Leyland 2
2150 Sat 0810 Sun
P2020/2670826 |GW731 Crewe Jn Willaston LC All Lines Possession  |07/02/21 08/02/21 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
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EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2723613 |[NW3007 |Wrexham Bidston Dee Jn All Lines Possession  |05/02/21 08/02/21 AMENDED TRAIN WORKING WITH REPLACEMENT
Exchange Jn 2355 Fri 0700 Mon ROAD TRANSPORT BETWEEN WREXHAM
GENERAL AND BIDSTON THROUGHOUT.
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  [08/02/21 08/02/21 /ACCESS AVAILABVLE TO DEE MARSH STEEL
Jn 0700 Mon 2115 Mon WORKS BETWEEN 0700 AND 2115, MONDAY,
_ _ _ TUESDAY, WEDNESDAY, THURSDAY AND FRIDAY
Wrexham Bidston Dee Jn All Lines Possession |08/02/21 09/02/21 ONLY.
Exchange Jn 2115 Mon |0700 Tue POSSESSION AMENDED FROM NOVEMBER TO
- - - FEBRUARY BETWEEN VERSION 1 AND VERSION
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  |09/02/21 09/02/21 >
Jn 0700 Tue 2115 Tue work content: plain line track renewals at multiple sites
Wrexham Bidston Dee Jn All Lines Possession  |09/02/21 10/02/21
Exchange Jn 2115 Tue |0700 Wed
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  [10/02/21 10/02/21
Jn 0700 Wed 2115 Wed
Wrexham Bidston Dee Jn All Lines Possession  |10/02/21 11/02/21
Exchange Jn 2115Wed (0700 Thu
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  |11/02/21 11/02/21
Jn 0700 Thu 2115 Thu
Wrexham Bidston Dee Jn All Lines Possession  |11/02/21 12/02/21
Exchange Jn 2115 Thu  |0700 Fri
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  [12/02/21 12/02/21
Jn 0700 Fri 2115 Fri
Wrexham Bidston Dee Jn All Lines Possession  |12/02/21 15/02/21
Exchange Jn 2355 Fri 0700 Mon
P2020/2677711 |[NW4005 |Kirkham North Jn |Blackpool North All Lines Possession |07/02/21 08/02/21 TRAINS TO START/TERMINATE KIRKHAM &
0200 Sun 0450 Mon WESHAM/PRESTON.
RAIL REPLACEMENT TO OPERATE
ROUTE TO BLACKPOLL SOUTH TO REMAIN OPEN
WORK CONTENT:
L&C DU S&C TAMPING BLACKPOOL NORTH
P2020/2676882 |NW4033 |Ulverston Grange-over-Sands |Down Possession  |07/02/21 08/02/21 NORTHERN: START/TERMINATE GRANGE-OVER-
u 0015 Sun  |0410 Mon SANDS
P RAIL REPLACEMENT SERVICE TO OPERATE
WORK CONTENT: WRAYSHOLME LC IP
SIGNALLING 12m 42ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2541432 |NW5015 |Dinting South Jn |Dinting East Jn All Lines Possession  |07/02/21 08/02/21 NORTHERN: SERVICES TO HADFIELD/GLOSSOP
0030 Sun (0500 Mon TO BE WITHDRAWN.
TPE: SERVICES TO BE DIVERTED VIA MCV AND
Dinting West Jn  |Glossop Down & Up Possession [07/02/21 08/02/21 IASHTON MOSS.
Glossop 0030 Sun 0500 Mon
- - _ WORK CONTENT
Hadfield Ashburys East Jn All Lines Possession  |07/02/21 08/02/21 MANCHESTER MAINTENANCE - HYDE JN HEAVY
0030 Sun (0500 Mon PTS MAINTENANCE/REFURB
WORKS DELIVERY (TRACK) - IDE BRIDGE PLTR
Hyde Jn Romiley Jn All Lines Possession  |07/02/21 08/02/21 ORKS (TRACK) - GU G
0030 Sun  |0500 Mon
Stalybridge Jn Guide Bridge West  |All Lines Possession  |07/02/21 08/02/21
Jn 0030 Sun  |0500 Mon
P2020/2677160 |[NW8003 |Birkenhead North |Birkenhead Nth (via |All Lines Possession  |06/02/21 08/02/21 MERSEYRAIL: START/TERMINATE BIRKENHEAD
Nw8011 the loop) 0030 Sat 0500 Mon NORTH AND CENTRAL.
NwW8013 RAIL REPLACEMENT SERVICE TO OPERATE.
Canning Street Jn [Birkenhead Central |All Lines Possession  |06/02/21 08/02/21
0030 Sat (0500 Mon WORK CONTENT
i ] PLTR: ARTHUR ST UM 2m 40ch to 2m 73ch
Paradise Jn James Street Stock ~ |Possession 06/02/21 08/02/21
Interchange/Holdi 0030 Sat  |0500 Mon WORKS DELIVERY: MANN ISLAND S&C ML2532-
ng Line ML2533A/B PTS
P2020/2651396 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |08/02/21 08/02/21 \W2020/5953132
LN804 Jn Up Main 2155 Mon 2215 Mon C20 Reballast ABC - High
LN807 p Mal Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |08/02/21 09/02/21 146m40ch and 152m40ch
Down 2155 Mon  |0555 Tue
Chesterfield Dore Station Jn Down Main Possession  |08/02/21 09/02/21
South Jn Up Main 2215 Mon (0555 Tue
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2687916 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |09/02/21 09/02/21 \W2020/5953153
LN804 Jn Up Main 2155 Tue |2215 Tue C20 Reballast ABC - High
LN807 p Ma Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  |09/02/21  |10/02/21 146m40ch and 152m40ch
Down 2155 Tue 0555 Wed
Chesterfield Dore Station Jn Down Main Possession  |09/02/21 10/02/21
South Jn Up Main 2215 Tue  |0555 Wed
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2687917 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |10/02/21 10/02/21 W2020/5953154
LN804 Jn Ub Main 2155 Wed |2215 Wed C20 Reballast ABC - High
LN807 p Ma Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [10/02/21 11/02/21 146m40ch and 152m40ch
Down 2155 Wed |0555 Thu
Chesterfield Dore Station Jn Down Main Possession  |10/02/21 11/02/21
South Jn Up Main 2215 Wed |0555 Thu
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Data freeze: EAS V2 2021

Network Rail
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2687918 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |11/02/21 11/02/21 \W2020/5953155
LN804 Jn Ub Main 2155 Thu 2215 Thu C20 Reballast ABC - High
LN807 p Ma Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [11/02/21 12/02/21 146m40ch and 152m40ch
Down 2155 Thu  |0555 Fri
Chesterfield Dore Station Jn Down Main Possession  |11/02/21 12/02/21
South Jn Up Main 2215 Thu  |0555 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 46
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2678867 |MD120 Camden Jn Watford Junction Down and Up DC |Possession  [14/02/21 15/02/21 LONDON OVERGROUND NO DC SERVICES ALL
Electric 0245 Sun  |0500 Mon DAY SUN
Work Content :
PLTR - South Hampstead
1 in 13 maintenance strategy
P2020/2717072 |MD301 Birmingham New |Birmingham New Platform 12 Possession  |24/01/21 14/03/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 0800 Sun  |1200 Sun PHASE 7 PLATFORM 12 WORKS
MD501
P2020/2735687 |MD315 Stechford Aston South Jn Down and Up Possession  |14/02/21 15/02/21 AGREED INFORMALLY AT V1 EAS WORKSHOP IN
Crossover GF Grand 0015 Sun 0120 Mon DEC 2019, PUBLISHED IN V2 FOR FORMAL
AGREEMENT
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2688331 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [14/02/21 15/02/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [14/02/21 15/02/21 POSSESSION.
GWw310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [14/02/21 15/02/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |14/02/21 15/02/21
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |14/02/21 15/02/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |14/02/21 15/02/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [14/02/21 15/02/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |14/02/21 15/02/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |14/02/21 15/02/21
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |15/02/21 15/02/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |15/02/21 15/02/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [15/02/21 15/02/21
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [15/02/21 15/02/21
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2675889 |MD501 Kingsbury Jn Water Orton East Jn |All Lines Possession  |13/02/21 13/02/21 NO ACCESS TO KINGSBURY BRANCH JN 2315
MD545 0001 Sat  [2315 Sat SAT TO 0400 MON
MD555
Arley Tunnel Water Orton East Jn |All Lines Possession  |13/02/21 15/02/21 2315 SAT to 0400 MON - ECS MOVES TO/FROM
2315 Sat 0400 Mon CENTRAL RIVERS DEPOT TO DIVERT VIA
_ _ . ALREWAS, LICHFIELD CITY & ASTON
Kingsbury Jn Whitacre Jn All Possession  |13/02/21 15/02/21
2315 Sat 0400 Mon XC TRAINS TO TERMINATE AT NUNEATON. ROAD
- - - REPLACEMENT SERVICE TO OPERATE
Tamworth (High  |Water Orton East Jn |All Lines Possession  |13/02/21 15/02/21
Level) 2315 Sat 0400 Mon NO ACCESS TO HAMS HALL BETWEEN 2315 SAT
/AND 0400 MON
'Work Content: HS2 Prep works at Curdworth Viaduct
DBP2
'Work Content: PLTR - Coleshill Road
P2020/2669723 |MD501 Water Orton West |Grand Jn Down Derby Possession  |13/02/21 13/02/21
Jn Goods 0700 Sat 1045 Sat
Landor Street Jn Down Derby Fast |Possession |13/02/21 13/02/21
Up Derby Fast 0700 Sat 1045 Sat
Water Orton West |Grand Jn All Lines Possession  |13/02/21 15/02/21
Jn 1045 Sat 0430 Mon
P2020/2657028 |MD736 Flyover Jn Fenny Stratford Jn  |Down and Up Affected 04/04/20 29/03/21 IACCESS TO BLETCHLEY CARRIAGE SIDINGS TO  W2020/5790483
Summit Bletchley Chord 0001 Sat  |0500 Mon BE MAINTAINED FROM DRAYTON ROAD JN AND  |Major Projects
Up & Down DENBIGH HALL SOUTH JN. 0Om5ch and 1m56¢ch
Bletchley Chord
Swanbourne Denbigh Hall South |Down and Up Affected 04/04/20 29/03/21
Siding Stop Block |In Bletchley 0001 Sat 0500 Mon
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Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2723613 |[NW3007 |Wrexham Bidston Dee Jn All Lines Possession  |05/02/21 08/02/21 AMENDED TRAIN WORKING WITH REPLACEMENT
Exchange Jn 2355 Fri 0700 Mon ROAD TRANSPORT BETWEEN WREXHAM
GENERAL AND BIDSTON THROUGHOUT.
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  |08/02/21 08/02/21 IACCESS AVAILABVLE TO DEE MARSH STEEL
Jn 0700 Mon 2115 Mon WORKS BETWEEN 0700 AND 2115, MONDAY,
_ _ _ TUESDAY, WEDNESDAY, THURSDAY AND FRIDAY
Wrexham Bidston Dee Jn All Lines Possession |08/02/21 09/02/21 ONLY.
Exchange Jn 2115 Mon |0700 Tue POSSESSION AMENDED FROM NOVEMBER TO
= - - FEBRUARY BETWEEN VERSION 1 AND VERSION
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  |09/02/21 09/02/21 >
Jn 0700 Tue 2115 Tue work content: plain line track renewals at multiple sites
Wrexham Bidston Dee Jn All Lines Possession  |09/02/21 10/02/21
Exchange Jn 2115 Tue |0700 Wed
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  [10/02/21 10/02/21
Jn 0700 Wed 2115 Wed
Wrexham Bidston Dee Jn All Lines Possession  |10/02/21 11/02/21
Exchange Jn 2115Wed (0700 Thu
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  |11/02/21 11/02/21
Jn 0700 Thu 2115 Thu
Wrexham Bidston Dee Jn All Lines Possession  |11/02/21 12/02/21
Exchange Jn 2115 Thu  |0700 Fri
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  |12/02/21 12/02/21
Jn 0700 Fri 2115 Fri
Wrexham Bidston Dee Jn All Lines Possession  |12/02/21 15/02/21
Exchange Jn 2355 Fri 0700 Mon
P2020/2676891 |[NW4033 |Ulverston Grange-over-Sands |Down Possession  |14/02/21 15/02/21 NORTHERN: START/TERMINATE GRANGE-OVER-
U 0015 Sun 0410 Mon SANDS
P RAIL REPLACEMENT SERVICE TO OPERATE
WORK CONTENT: WRAYSHOLME LC IP
SIGNALLING 12m 42ch
P2020/2736039 |[NW5021 |Ashton Moss Stalybridge Jn All Lines Possession  |14/02/21 15/02/21
NW7021 |North Jn 0040 Sun  |0415 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2680568 |NW6005 |Brewery Jn Deal Street Jn All Lines Possession  |14/02/21 15/02/21 IP NORTHERN PROGRAMMES - TRANSPENNINE
NW6007 0040 Sun 0415 Mon ROUTE UPGRADE (WEST OF LEEDS)
NW7001
NW7021 |Deal Street Jn Ordsall Lane Jn All Lines Possession  [14/02/21 15/02/21 NO ACCESS TO MANCHESTER VICTORIA
0040 Sun 0415 Mon NO UNITS TO BE STABLED AT MANCHESTER
— _ VICTORIA
Manchester Manchester Victoria |Bay Platforms 1 Possession  |14/02/21 15/02/21
Victoria East Jn and 2 0040 Sun  |0415 Mon NORTHERN: SERVICES TO START/TERMINATE
- - — - . SALFORD CENTRAL/MOSTON/ROCHDALE
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  |14/02/21 15/02/21 TPE: DIVERT VIA GUIDE BRIDGE/START
0040 Sun /0415 Mon TERMINATE STALYBRIDGE
FREIGHT: DIVERT
P2020/2696833 |[NW6005 |Brewery Jn Moston All Lines Possession  |14/02/21 15/02/21 MAN DU: NEWTON HEATH-THORPES BRIDGE
NW6007 0040 Sun 0415 Mon TANDEM TAMPING/REPLACING IRON WORKS AND
NW7001 COMPONENTS
NW7021
NO ACCESS/EGRESS NEWTON HEATH TMD
NORTHERN: SERVICES TO START/TERMINATE
SALFORD CENTRAL/MOSTON/ROCHDALE
TPE: DIVERT VIA GUIDE BRIDGE/START
TERMINATE STALYBRIDGE
FREIGHT: DIVERT
P2020/2677175 |[NW7007 |Ormskirk Rufford All Lines Possession 13/02/21 15/02/21 WORK CONTENT
NwW8005 0030 Sat 0500 Mon PLTR: AINTREE UM 4m 60ch and 5m 10ch.
Walton Jn Ormskirk All Lines Possession  |13/02/21 15/02/21
0030 Sat 0500 Mon
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Data freeze: EAS V2 2021
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LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2685373 |LN3201 Chesterfield Dore Station Jn Down Main Possession  |13/02/21 13/02/21 \W2020/6604433
LN804 South Jn Up Main 0005 Sat {0500 Sat Follow Up Tamping
LN807 p Mal 146m40ch and 151m45ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |13/02/21  |13/02/21
Down 0005 Sat 0500 Sat
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EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2683165 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession  |14/02/21 14/02/21 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT |W2020/6594405
LN736 South Jn Up Main 0015 Sun  |0200 Sun DOWN HEELEY Prep for RDT
LN750 P TBC 156m60ch and 158m40ch
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [14/02/21 14/02/21 NWR24
LN807 Down 0015 Sun 0740 Sun
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession  |14/02/21 14/02/21 KEPT CLEAR OF STABLED UNITS
NW9001 (TE) 0015 Sun 0740 Sun DOWN STATION SIDINGS TO BE KEPT CLEAR OF
Up Manchester STABLED UNITS
Heeley Heeley Up Heeley loop ~ |Possession  |14/02/21 14/02/21 NO ACCESS TO PLATFORMS 2C AND 7
0015 Sun 0740 Sun NO ACCESS TO SHUNT SPUR
IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South  [Sheffield North Jn Platform 2 Possession |14/02/21 14/02/21 FOR STABLING OF TPE/NORTHERN UNITS
Jn Platform 5 0015 Sun 0740 Sun
NORTHERN TRAINS SHUNTING OPERATIONS IN
Sheffield South Jn Down Heeley Possession  |14/02/21 14/02/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Loop 0015 Sun  |0740 Sun NORTH END OF THE STATION
Sheffield South  [Sheffield North Jn Down Station Sidings 14/02/21 14/02/21 0200 SUN TO 0740 SUN
Jn Sidings Possession  |0015 Sun  |0740 Sun NO BOOKED TRAFFIC
Washer Shunt NO NORTHERN/TPE MOVEMENTS TO TAKE
Spur PLACE WITHIN THE STATION LIMITS
Brightside Station |Wincobank Jn Up West Slow Possession  |14/02/21 14/02/21 NO ACCESS/EGRESS FROM/TO EMR
Jn Down 0200 Sun  |0740 Sun ATTERCLIFFE
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [14/02/21 14/02/21
South Jn Up Main 0200 Sun 0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [14/02/21 14/02/21
Down 0200 Sun 0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Possession  [14/02/21 14/02/21
Jn Down Through 0200 Sun 0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [14/02/21 14/02/21
(W) Down 0200 Sun 0740 Sun
Nunnery Main Line  |Down Main Possession |14/02/21 14/02/21
Jn Up Main 0200 Sun  |0740 Sun
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EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683165 Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 14/02/21 14/02/21
Continued Jn No.1 Possession  |0200 Sun 0740 Sun
Up Station Siding
No.2
P2020/2683161 |LN3201 Chesterfield Sheffield South Jn Down Main Possession  [16/02/21 16/02/21 *SECTION 5 WEEK** 'W2020/6594406
LN804 South Jn Up Mai 0005 Tue 0505 Tue EAST BANK TUNNEL CAT11 PLTR PREP Prep for RDT
LN807 p Main DOWN HEELEY 156m60ch and 158m40ch
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |[16/02/21 16/02/21 TBC \W2020/6362570
NW9001 Down 0005 Tue  |0505 Tue NWR24 Follow-Up Work
155m55ch and 158m20ch
Dore Station Jn  |Sheffield South Jn Down Heeley Possession  |16/02/21 16/02/21 HEELEY PLTR FOLLOW UP WORK
Loop 0005 Tue  |0505 Tue UP HEELEY
Up Heeley loop UID 124252
- NWR24
Totley Tunnel East  |Down Manchester |Possession |16/02/21 16/02/21
(TE) Up Manchester 0005 Tue 0505 Tue SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
- - - KEPT CLEAR OF STABLED UNITS
Jn Platform 2 0005 Tue  |0505 Tue STABLED UNITS
NO ACCESS TO PLATFORMS 2C AND 7
Chesterfield Chesterfield Chesterfield Down |Sidings 16/02/21 16/02/21 NO ACCESS TO SHUNT SPUR
South Jn Sidings Possession 10005 Tue  |0505 Tue ALL OTHER PLATFORMS & SIDINGS AVAILABLE
E
Sheffield South  [Sheffield North Jn Washer Shunt Sidings 16/02/21 16/02/21 FOR STABLING OF TPE/NORTHERN UNITS
n Spur - Possession 0005 Tue 0505 Tue TRAIN TO TRAVEL OVER EREWASH LINES
Down Station BETWEEN CLAY CROSS NORTH JN AND TAPTON
Sidings JN AND DIVERT VIA BARROW HILL
TRAINS TO/FROM THE HOPE DIRECTION
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
OR HEBDEN BRIDGE AND BRIGHOUSE
NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD THROUGHOUT
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LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683164 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession  |17/02/21 17/02/21 *SECTION 5 WEEK** 'W2020/6594408
LN804 South Jn Up Main 0005 Wed |0505 Wed EAST BANK TUNNEL CAT11 PLTR PREP Prep for RDT
LN807 p DOWN HEELEY 156m60ch and 158m40ch
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |17/02/21 17/02/21 TBC \W2020/6450765
NW9001 Down 0005 Wed 0505 Wed NWR24 Preparatory Work
i i i 155m55ch and 158m20ch
Dore Station Jn  |Sheffield South Jn Down Heeley Possession  [17/02/21 17/02/21 HEELEY PLTR FOLLOW UP WORK
Loop 0005 Wed |0505 Wed UP HEELEY
Up Heeley loop UID 124252
- NWR24
Totley Tunnel East  |Down Manchester |Possession |17/02/21 17/02/21
(TE) Up Manchester 0005 Wed 0505 Wed SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
- - - KEPT CLEAR OF STABLED UNITS
Jn Platform 2 0005 Wed 0505 Wed STABLED UNITS
_ _ _ _ NO ACCESS TO PLATFORMS 2C AND 7
Chesterfield Chesterfield Chesterfield Down |Sidings 17/02/21 17/02/21 NO ACCESS TO SHUNT SPUR
South Jn Sidings Possession 10005 Wed 0505 Wed ALL OTHER PLATFORMS & SIDINGS AVAILABLE
- - — FOR STABLING OF TPE/NORTHERN UNITS
Sheffield South  [Sheffield North Jn Washer Shunt Sidings 17/02/21 17/02/21
Jn Spur Possession 0005 Wed 0505 Wed TRAIN TO TRAVEL OVER EREWASH LINES
Down Station BETWEEN CLAY CROSS NORTH JN AND TAPTON
Sidings JN AND DIVERT VIA BARROW HILL
TRAINS TO/FROM THE HOPE DIRECTION
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
OR HEBDEN BRIDGE AND BRIGHOUSE
NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD THROUGHOUT
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LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 47
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2698365 |MD101 Daventry North Jn [Rugby South Jn Down and Up Possession  |20/02/21 22/02/21 TRAINS TO TRAVEL VIA WEEDON
MD105 Northampton 2355 Sat 0500 Mon (29 hrs) /ACCESS TO DIRFT FROM THE SOUTH
Work Content:
PLTR - The Locks
P2020/2696089 |EA1310 |Gospel Oak Jn Acton Wells Jn Down and Up Possession  |22/02/21 22/02/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  [22/02/21 22/02/21 NLL CYCLIC TYPE 9
Line 0045 Mon  [0500 Mon
Willesden Suburban |Down and Up Possession  |22/02/21 22/02/21
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn Willesden High Down and Up Possession  |22/02/21 22/02/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 22/02/21 22/02/21
Possession 0045 Mon  [0500 Mon
Willesden Junction  |Willesden Sidings 22/02/21 22/02/21
High Level Turnback Siding  |Possession  [0045 Mon  |0500 Mon
P2020/2717072 |MD301 Birmingham New |Birmingham New Platform 12 Possession  |24/01/21 14/03/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 0800 Sun  |1200 Sun PHASE 7 PLATFORM 12 WORKS
MD501
P2020/2735688 |MD315 Stechford Aston South Jn Down and Up Possession  |21/02/21 22/02/21 AGREED INFORMALLY AT V1 EAS WORKSHOP IN
Crossover GF Grand 0015 Sun  |0120 Mon DEC 2019, PUBLISHED IN V2 FOR FORMAL
AGREEMENT
P2020/2678326 |MD345 Bescot Jn Rugeley North Jn All Lines Possession  |21/02/21 22/02/21 RAIL REPLACEMENT SERVICE TO OPERATE
MD360 0045 Sun 0500 Mon BETWEEN TAMEBRIDGE PARKWAY AND
MD565 RUGELEY TRENT VALLEY
NwW1004 |Darlaston Jn Walsall Pleck Jn All Lines Possession 21/02/21 22/02/21
0045 Sun /0500 Mon Work Content: PLTR ¢, Walsall North Drainage
Sutton Park No 1 |Ryecroft Jn All Lines Possession  |21/02/21 22/02/21
GF 0045 Sun {0500 Mon
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2688334 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [21/02/21 22/02/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [21/02/21 22/02/21 POSSESSION.
GWw310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [21/02/21 22/02/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |21/02/21 22/02/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |21/02/21 22/02/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession |21/02/21 22/02/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [21/02/21 22/02/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [21/02/21 22/02/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |21/02/21 22/02/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |22/02/21 22/02/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |22/02/21 22/02/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [22/02/21 22/02/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |22/02/21 22/02/21
Bletchley 0040 Mon 0445 Mon
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Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2669751 |MD501 Kingsbury Jn Water Orton East Jn |All Lines Possession  |20/02/21 20/02/21 NO ACCESS TO KINGSBURY BRANCH JN 2315
MD545 0001 Sat  [2315 Sat SAT TO 0400 MON
MD555
Kingsbury Jn Whitacre Jn All Lines Possession  |20/02/21 22/02/21 ECS MOVES TO/FROM CENTRAL RIVERS DEPOT
2315 Sat 0400 Mon TO DIVERT VIA ALREWAS, LICHFIELD CITY &
ASTON
Nuneaton North  |Water Orton East Jn |All Lines Possession  |20/02/21 22/02/21
Jn 2315 Sat 0400 Mon RAIL REPLACEMENT SERVICE TO OPERATE
- - - BETWEEN NUNEATON AND BIRMINGHAM
Tamworth (High  |Water Orton East Jn |All Lines Possession  |20/02/21 22/02/21
Level) 2315 Sat 0400 Mon XC SERVICES TO DIVERT VIA ALREWAS,
LICHFIELD CITY AND ASTON
'Work Content: HS2 Prep works at Curdworth Viaduct
DBP2
'Work Content: Coleshill Road PLTR (2315 Sat to
0400 Mon)
P2020/2669724 |MD501 Castle Bromwich |Landor Street Jn Down Main Possession  |20/02/21 20/02/21
Jn Down Derby 0001 Sat  |1045 Sat
Goods
Castle Bromwich |Landor Street Jn All Lines Possession  |20/02/21 22/02/21
Jn 1045 Sat 0430 Mon
P2020/2657028 |MD736 Flyover Jn Fenny Stratford Jn |Down and Up Affected 04/04/20 29/03/21 IACCESS TO BLETCHLEY CARRIAGE SIDINGS TO  |W2020/5790483
Summit Bletchley Chord 0001 Sat  |0500 Mon BE MAINTAINED FROM DRAYTON ROAD JN AND  |Major Projects
Up & Down DENBIGH HALL SOUTH JN. 0Om5ch and 1m56¢ch
Bletchley Chord
Swanbourne Denbigh Hall South |Down and Up Affected 04/04/20 29/03/21
Siding Stop Block |In Bletchley 0001 Sat  |0500 Mon
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Week 47 - Continued
Possession Ref |LOR | Location from Location to Blocked Line Protn Type | Start 'End Traffic Remarks | Work Type

P2020/2679651

NW1001

B

Wigan North Jn

Farington Curve Jn

All Lines

20/02/21
2150 Sat

21/02/21
0900 Sun

Possession PLTR: Leyland 2 / Drainage: Euxton

P2020/2677233 |NW3023 |Edgeley Jn No.2 |Hale LC All Lines Possession  |21/02/21 22/02/21
NW3027 |SB 0010 Sun  |0545 Mon (5 hrs)
NW9017
P2020/2677202 |[NW3023 |Hale Hartford West Jn All Lines Possession  |21/02/21 22/02/21 NORTHERN: START/TERMINATE STOCKPORT.
NW3029 0050 Sun  |0600 Mon RAIL REPLACEMENT SERVICE TO OPERATE.
NW3031 TFW: DIVERT VIA CHAT MOSS
FREIGHT: DIVERT RETIME
WORK CONTENT:
WORKS DELIVERY: (WEEKS 47-50) 10m 61ch to
20m 76c¢ch
P2020/2681436 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |21/02/21 22/02/21 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |21/02/21 22/02/21 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2020/2676893 |NW4033 |Ulverston Grange-over-Sands |Down Possession  |21/02/21 22/02/21 NORTHERN: START/TERMINATE GRANGE-OVER-
u 0015 Sun (0410 Mon SANDS
P RAIL REPLACEMENT SERVICE TO OPERATE
WORK CONTENT: WRAYSHOLME LC IP
SIGNALLING 12m 42ch
P2020/2699982 |NW5001 |Ardwick Jn Manchester Down & Up Slow |Possession |21/02/21 22/02/21 NO ACCESS TO MANCHESTER PICCADILLY
NW6001 Piccadilly East Jn 0115 Sun (0300 Mon PLATFORMS 13&14 -DEANSGATE-OXFORD ROAD
STATIONS
Manchester Castlefield Jn All Lines Possession  |21/02/21 22/02/21 SLOW LINES NOT AVAILABLE FROM ARDWICK JN
Piccadilly East Jn 0115 Sun (0300 Mon TO MANCHESTER PICCADILLY
MAN DU-HEAVY MAINTENANCE/TRACK
RENEWALS
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Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2677034 |[NW6009 |Windsor Bridge |Crow NestJn All Lines Possession 21/02/21 NORTHERN: DIVERT VIA BOLTON
NW6013 |North Jn 0025 Sun (6 hrs) RAIL REPLACEMENT TO OPERATE
Lostock Jn Crow Nest Jn All Lines Possession  [21/02/21 21/02/21 WORK CONTENT:
0025 Sun (1625 Sun (6 hrs) IP CIVILS: SHAKERLEY LANE 10m Oc to 11m Oc (BR
62

Windsor Bridge  |Hindley All Lines Possession  |21/02/21 21/02/21 MA)\N DU: S&C TAMPING CROW NEST JN (12 HRS

North Jn 0025 Sun (1625 Sun (6 hrs) extended to 14 hrs at request of DU at V1)

Windsor Bridge  |Crow Nest Jn All Lines Possession  |21/02/21

North Jn 1425 Sun
P2020/2677247 |NW8013 |Canning Street Rock Ferry South Jn |Down Goods Possession  |21/02/21 22/02/21 MERSEYRAIL TO OPERATE TURN BACK

NW8017 |North 0055 Sun  |0500 Mon SERVICES AT HOOTON FROM CHESTER AND
ELLESMERE PORT DIRECTION.
Green Lane Spital All Lines Possession  |21/02/21 22/02/21 ROCK FERRY BAYS 3 AND 4 TO REMAIN CLEAR
0055 Sun  |0500 Mon OF STABLED UNITS.
_ NO ACCESS TO PLATFORMS AT ROCK FERRY
Rock Ferry Rock Ferry Platform 3 Possession  |21/02/21 22/02/21
Platform 4 0055 Sun  |0500 Mon LIV DU: S&C TAMPING AT ROCK FERRY
Rock Ferry South |Canning Street Up Goods Possession  |21/02/21 22/02/21
Jn North 0055 Sun  |0500 Mon
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2683170 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession |21/02/21 21/02/21 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT |W2020/6594407
LN736 South Jn Up Main 0015 Sun  |0200 Sun DOWN HEELEY Unload CWR
LN750 P TBC 156m60ch and 158m40ch
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [21/02/21 21/02/21 NWR24
LN807 Down 0015 Sun 0740 Sun
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |21/02/21 21/02/21 KEPT CLEAR OF STABLED UNITS
NW9001 (TE) 0015 Sun 0740 Sun DOWN STATION SIDINGS TO BE KEPT CLEAR OF
Up Manchester STABLED UNITS
Heeley Heeley Up Heeley loop  |Possession |21/02/21 21/02/21 NO ACCESS TO PLATFORMS 2C AND 7
0015 Sun 0740 Sun NO ACCESS TO SHUNT SPUR
IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South  |Sheffield North Jn Platform 2 Possession  |21/02/21 21/02/21 FOR STABLING OF TPE/NORTHERN UNITS
Jn Platform 5 0015 Sun 0740 Sun
NORTHERN TRAINS SHUNTING OPERATIONS IN
Sheffield South Jn Down Heeley Possession |21/02/21 21/02/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Loop 0015 Sun  |0740 Sun NORTH END OF THE STATION
Sheffield South  [Sheffield North Jn Down Station Sidings 21/02/21 21/02/21 0200 SUN TO 0740 SUN
Jn Sidings Possession  |0015 Sun  |0740 Sun NO BOOKED TRAFFIC
Washer Shunt NO NORTHERN/TPE MOVEMENTS TO TAKE
Spur PLACE WITHIN THE STATION LIMITS
Brightside Station |Wincobank Jn Up West Slow Possession |21/02/21 21/02/21 NO ACCESS/EGRESS FROM/TO EMR
Jn Down 0200 Sun  |0740 Sun ATTERCLIFFE
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [21/02/21 21/02/21
South Jn Up Main 0200 Sun 0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [21/02/21 21/02/21
Down 0200 Sun 0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Possession  [21/02/21 21/02/21
Jn Down Through 0200 Sun 0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [21/02/21 21/02/21
(W) Down 0200 Sun 0740 Sun
Nunnery Main Line  |Down Main Possession  [21/02/21 21/02/21
Jn Up Main 0200 Sun 0740 Sun
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Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683170 Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 21/02/21 21/02/21
Continued Jn No.1 Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.2
P2020/2668240 |LN3201 iDore Station Jn Down Main Possession |22/02/21  |23/02/21 W2020/5953652
LN804 Up Main 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [22/02/21 23/02/21 146m40ch and 154m28ch
Down 2155 Mon  [0555 Tue
P2020/2668251 |LN3201 _Dore Station Jn Down Main Possession  |23/02/21  |24/02/21 W2020/5953670
LN804 Up Main 2155 Tue  |0555 Wed C20 Reballast ABC - High
LN807 P Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  [23/02/21 24/02/21 146m40ch and 154m28ch
Down 2155 Tue  |0555 Wed
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Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668252 |LN3201 iDore Station Jn Down Main Possession |24/02/21  |25/02/21 W2020/5953671
LN804 Up Mai 2155 Wed |0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  [24/02/21  |25/02/21 146m40ch and 154m28ch
Down 2155 Wed |0555 Thu
P2020/2668253 |LN3201 Dore Station Jn Down Main Possession  |25/02/21 26/02/21 W2020/5953672
LN804 Up Mai 2155 Thu  |0555 Fri C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |25/02/21  |26/02/21 146m40ch and 154m28ch
Down 2155 Thu  |0555 Fri
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Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2695091 |EA1310 |Acton Wells Jn Acton Canal Wharf  |Down and Up Possession  |28/02/21 28/02/21
EA1330 Jn 0055 Sun (1100 Sun
EA1360
GW130 Acton East Down and Up Possession  |28/02/21 28/02/21
MD150 Poplar 0055 Sun (1100 Sun
MD155 _
MD160 Gunnersbury Jn Down and Up Possession  |28/02/21 28/02/21
MD165 0055 Sun  |1100 Sun
MD167 -
Gospel Oak Jn Acton Wells Jn Down and Up Possession  |28/02/21 28/02/21
North London 0055 Sun {1100 Sun
Kensal Green Jn |Kensal Green Jn Down and Up City |Possession  [28/02/21 28/02/21
0055 Sun  |1100 Sun
Willesden Suburban |Down and Up Possession  |28/02/21 28/02/21
Jn New Line 0055 Sun  [1100 Sun
Mitre Bridge Jn Willesden High Down and Up Possession  |28/02/21 28/02/21
Level Jn High Level 0055 Sun  |1100 Sun
South Acton Jn  |[Kew East Jn Down and Up Kew |Possession  |28/02/21 28/02/21
Branch 0055 Sun {1100 Sun
West London Jn  |Acton Wells Jn Down and Up Possession  |28/02/21 28/02/21
(Willesden) South West 0055 Sun  |1100 Sun
P2020/2696090 |EA1310 |Gospel Oak Jn Acton Wells Jn Down and Up Possession  |01/03/21 01/03/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession 01/03/21 01/03/21 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |Down and Up Possession  |01/03/21 01/03/21
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |01/03/21 01/03/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 01/03/21 01/03/21
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 01/03/21 01/03/21
High Level Turnback Siding  |Possession  [0045 Mon  |0500 Mon
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Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2679278 |[EA1310 |Latchmere No.2 |Kensington Olympia |Down and Up Possession  |27/02/21 28/02/21
MD160 Jn West London 0100 Sat  |0020 Sun
MD166
S0250 Falcon Jn Mitre Bridge Jn Down West Possession  |28/02/21 01/03/21
SO500 London 0020 Sun (0400 Mon
SW100 . . - - -
SW220 Kensington Kensington Olympia |Kensington Possession  |28/02/21 01/03/21
Olympia Platform Loop 0020 Sun  |0400 Mon
Longhedge Jn Latchmere No.1 Jn  |Down and Up Possession  |28/02/21 01/03/21
Kensington 0020 Sun  |0400 Mon
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession  |28/02/21 01/03/21
Latchmere Curve 0020 Sun (0400 Mon
Mitre Bridge Jn Falcon Jn Up West London |Possession  [28/02/21 01/03/21
0020 Sun {0400 Mon
West London Jn Down & Up South |Possession |28/02/21 01/03/21
(Willesden) West 0020 Sun  |0400 Mon
Up & Down South
West Goods
Willesden High Down & Up High |Possession  |28/02/21 01/03/21
Level Jn Level 0020 Sun (0400 Mon
West London Jn |Latchmere No.3Jn  |Down & Up Possession  |28/02/21 01/03/21
(sw) Sheepcote Lane 0020 Sun  |0400 Mon
North Pole Jn North Pole Reception Road  |Sidings 28/02/21 01/03/21
International Depot Possession (0020 Sun {0400 Mon
North Pole Jn Up Siding Sidings 28/02/21 01/03/21
Possession  [0020 Sun (0400 Mon
P2020/2717072 |MD301 Birmingham New |Birmingham New Platform 12 Possession  |24/01/21 14/03/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 0800 Sun  |1200 Sun PHASE 7 PLATFORM 12 WORKS
MD501
P2020/2735689 |MD315 Stechford Aston South Jn Down and Up Possession  |28/02/21 01/03/21 AGREED INFORMALLY AT V1 EAS WORKSHOP IN
Crossover GF Grand 0015 Sun 0120 Mon DEC 2019, PUBLISHED IN V2 FOR FORMAL
AGREEMENT
P2020/2678754 |MD345 Ryecroft Jn Rugeley North Jn All Lines Possession  |28/02/21 01/03/21 TRAINS TO START/TERMINATE AT WALSALL
MD360 0045 Sun  |0500 Mon RAIL REPLACEMENT SERVICE TO OPERATE
MD565 BETWEEN WALSALL AND RUGELEY TRENT
NW1004 \VALLEY
'Work Content: PLTR ¢, Croxhalls Road Up

Electronic Copy - Uncontrolled when printed

Page 92 of 303



Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2688337 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [28/02/21 01/03/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [28/02/21 01/03/21 POSSESSION.
GW310 2305 Sun /0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [28/02/21 01/03/21
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |28/02/21 01/03/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |28/02/21 01/03/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |28/02/21 01/03/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [28/02/21 01/03/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |28/02/21 01/03/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |28/02/21 01/03/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |01/03/21 01/03/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |01/03/21 01/03/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [01/03/21 01/03/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [01/03/21 01/03/21
Bletchley 0040 Mon 0445 Mon
P2020/2669757 |MD501 Kingsbury Jn Water Orton East Jn |All Lines Possession  [27/02/21 27/02/21 NO ACCESS TO KINGSBURY BRANCH JN 2315
0001 Sat  |2315 Sat SAT TO 0810 SUN
Kingsbury Jn Whitacre Jn All Possession  |27/02/21 28/02/21 2315 SAT to 0810 SUN - ECS MOVES TO/FROM
2315Sat (0810 Sun CENTRAL RIVERS DEPOT TO DIVERT VIA
_ _ _ ALREWAS, LICHFIELD CITY & ASTON
Tamworth (High |Water Orton East Jn |All Lines Possession  [27/02/21 28/02/21
Level) 2315Sat  |0810 Sun Work Content: HS2 Prep works at Curdworth Viaduct
- - - DBP2
Kingsbury Jn Water Orton East Jn |All Lines Possession  |28/02/21 01/03/21
0810 Sun 0400 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2669725 |MD501 Water Orton West |Grand Jn All Lines Possession  |27/02/21 01/03/21
Jn 1045 Sat 0430 Mon
P2020/2657028 |MD736 Flyover Jn Fenny Stratford Jn. |Down and Up Affected 04/04/20 29/03/21 IACCESS TO BLETCHLEY CARRIAGE SIDINGS TO |W2020/5790483
Summit Bletchley Chord 0001 Sat 0500 Mon BE MAINTAINED FROM DRAYTON ROAD JN AND  |Major Projects
Up & Down DENBIGH HALL SOUTH JN. Om5ch and 1m56¢h
Bletchley Chord
Swanbourne Denbigh Hall South |Down and Up Affected 04/04/20 29/03/21
Siding Stop Block |In Bletchley 0001 Sat  |0500 Mon
P2020/2677084 |NW1001 |Wigan North Jn  |Farington Curve Jn  |All Lines Possession  |27/02/21 28/02/21 PLTR: Leyland 2 / Drainage: Euxton
2150 Sat 0900 Sun
P2020/2677242 |NW3023 |Edgeley Jn No.2 |Hale LC All Lines Possession  |28/02/21 01/03/21 NORTHERN: START/TERMINATE STOCKPORT.
NW9017 |SB 0010 Sun (0545 Mon (5 hrs) RAIL REPLACEMENT SERVICE TO OPERATE.
TFW: DIVERT VIA CHAT MOSS
FREIGHT: DIVERT, RETIME.
WORK CONTENT:
IP CIVILS: DRAINAGE WORKS SHADY LANE.
P2020/2677215 |[NW3023 |Hale Hartford West Jn All Lines Possession  |28/02/21 01/03/21 NORTHERN: START/TERMINATE STOCKPORT.
NwW3029 0050 Sun  |0600 Mon RAIL REPLACEMENT SERVICE TO OPERATE.
NwW3031 TFW: DIVERT VIA CHAT MOSS

FREIGHT: DIVERT RETIME

WORK CONTENT:
WORKS DELIVERY: (WEEKS 47-50) 10m 61ch to
20m 76c¢ch

Electronic Copy - Uncontrolled when printed

Page 94 of 303




Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

48 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2020/2699607

NW5009

Colwich Jn

Stone Jn

Down Main

Up Main

27/02/21
2205 Sat

Possession

01/03/21
0640 Mon

'Work Content: Pingle Lane PLTR

TRAINS TO DIVERT VIA STAFFORD

P2020/2677527

NW5009

Congleton

Macclesfield

All Lines

01/03/21
2205 Mon

Possession

02/03/21
0605 Tue (6 hrs)

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW.

WORK CONTENT
HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH
RODE UM

P2020/2677537

NW5009

Congleton

Macclesfield

All Lines

02/03/21
2205 Tue

Possession

03/03/21
0605 Wed (6 hrs)

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
IAND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW.

WORK CONTENT
HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH
RODE UM

P2020/2677538

NW5009

Congleton

Macclesfield

All Lines

03/03/21
2205 Wed

Possession

04/03/21
0605 Thu (6 hrs)

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW.

WORK CONTENT
HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH

RODE UM
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2677539 |NW5009 |Congleton Macclesfield All Lines Possession  |04/03/21 05/03/21 NORTHERN: START/TERMINATE MACCLESFIELD.
2205 Thu 0605 Fri (6 hrs) RAIL REPLACEMENT SERVICE TO OPERATE
\VT: TRAINS TO BE DIVERTED VIA CREWE AND
WILMSLOW.
X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
IAND WILMSLOW
FREIGHT: TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW.
WORK CONTENT
HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH
RODE UM
P2020/2677050 |[NW6009 |Windsor Bridge |Crow NestJn All Lines Possession NORTHERN: DIVERT VIA BOLTON
North Jn RAIL REPLACEMENT TO OPERATE
WORK CONTENT:
IP CIVILS: SHAKERLEY LANE 10m Oc to 11m Oc (Br
62)
P2020/2668255 |LN3201 iDore Station Jn Down Main Possession  |01/03/21  |02/03/21 W2020/5964723
LN804 _ w
LN807 Up Main 2155 Mon 0555 Tue C20 Reballast ABC - High
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |01/03/21 02/03/21 146m40ch and 152m40ch
Down 2155 Mon  [0555 Tue
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668256 |LN3201 iDore Station Jn Down Main Possession  |02/03/21  |03/03/21 W2020/5954187
LN804 Ub Main 2155 Tue 0555 Wed C20 Reballast ABC - High
LN807 p Ma Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  |02/03/21  |03/03/21 146m40ch and 152m40ch
Down 2155 Tue 0555 Wed
P2020/2668257 |LN3201 iDore Station Jn Down Main Possession  |03/03/21  |04/03/21 W2020/5954188
LN804 Up Mai 2155 Wed [0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |03/03/21 04/03/21 146m40ch and 152m40ch
Down 2155 Wed |0555 Thu
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668258 |LN3201 iDore Station Jn Down Main Possession |04/03/21  |05/03/21 W2020/5954189
LN804 Up Mai 2155 Thu  |0555 Fri C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore SouthJn  |Dore West Jn Up Dore Curve  |Possession  |04/03/21  |05/03/21 146m40ch and 152m40ch
Down 2155 Thu  |0555 Fri

Page 98 of 303

Electronic Copy - Uncontrolled when printed



Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 49
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2696091 |EA1310 |Gospel Oak Jn Acton Wells Jn Down and Up Possession  |08/03/21 08/03/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |08/03/21 08/03/21 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |Down and Up Possession  [08/03/21 08/03/21
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn Willesden High Down and Up Possession  |08/03/21 08/03/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 08/03/21 08/03/21
Possession  |0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 08/03/21 08/03/21
High Level Turnback Siding |Possession 0045 Mon  |0500 Mon
P2020/2717072 |MD301 Birmingham New |Birmingham New Platform 12 Possession  |24/01/21 14/03/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 0800 Sun  |1200 Sun PHASE 7 PLATFORM 12 WORKS
MD501
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2688338 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [07/03/21 08/03/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession |07/03/21 08/03/21 POSSESSION.
GWw310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  |07/03/21 08/03/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |07/03/21 08/03/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |07/03/21 08/03/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession |07/03/21 08/03/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |07/03/21 08/03/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |07/03/21 08/03/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |07/03/21 08/03/21
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |08/03/21 08/03/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |08/03/21 08/03/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |08/03/21 08/03/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |08/03/21 08/03/21
Bletchley 0040 Mon 0445 Mon
P2020/2680918 |MD701 Princes Bicester South All Lines Possession |07/03/21 08/03/21 Work Content: Walnut Tree Lane PLTR - Physicals
Risborough Junction 0115 Sun 0515 Mon 26m400 yds to 26m700yds Down Main
TRAINS TO TERMINATE AT PRINCES
RISBOROUGH AND BICESTER NORTH
RAIL REPLACEMENT SREVICE TO OPERATE
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2680889 |MD701 Princes Bicester South All Lines Possession  [08/03/21 09/03/21 'Work Content: Walnut Tree Lane PLTR - Physicals
Risborough Junction 2330 Mon 0530 Tue 26m400 yds to 26m700yds Down Main - Follow Up
'Works and TSR
TRAINS TO TERMINATE AT PRINCES
RISBOROUGH AND BICESTER NORTH
RAIL REPLACEMENT SREVICE TO OPERATE
P2020/2680919 |MD701 Princes Bicester South All Lines Possession  |09/03/21 10/03/21 'Work Content: Walnut Tree Lane PLTR - Physicals
Risborough Junction 2330 Tue  |0530 Wed 26m400 yds to 26m700yds Down Main - Follow Up
'Works and TSR
TRAINS TO TERMINATE AT PRINCES
RISBOROUGH AND BICESTER NORTH
RAIL REPLACEMENT SREVICE TO OPERATE
P2020/2680920 |MD701 Princes Bicester South All Lines Possession |10/03/21 11/03/21 'Work Content: Walnut Tree Lane PLTR - Physicals
Risborough Junction 2330 Wed 10530 Thu 26m400 yds to 26m700yds Down Main - Follow Up
'Works and TSR
TRAINS TO TERMINATE AT PRINCES
RISBOROUGH AND BICESTER NORTH
RAIL REPLACEMENT SREVICE TO OPERATE
P2020/2680921 |MD701 Princes Bicester South All Lines Possession  |11/03/21 12/03/21 Work Content: Walnut Tree Lane PLTR - Physicals
Risborough Junction 2330 Thu  |0530 Fri 26m400 yds to 26m700yds Down Main - Follow Up
Works and TSR
TRAINS TO TERMINATE AT PRINCES
RISBOROUGH AND BICESTER NORTH
RAIL REPLACEMENT SREVICE TO OPERATE
P2020/2657028 |MD736 Flyover Jn Fenny Stratford Jn. |Down and Up Affected 04/04/20 29/03/21 ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO  |W2020/5790483
Summit Bletchley Chord 0001 Sat 0500 Mon BE MAINTAINED FROM DRAYTON ROAD JN AND  |Major Projects
Up & Down DENBIGH HALL SOUTH JN. 0Om5ch and 1m56¢ch
Bletchley Chord
Swanbourne Denbigh Hall South |Down and Up Affected 04/04/20 29/03/21
Siding Stop Block |In Bletchley 0001 Sat 0500 Mon
P2020/2677081 |[NW1001 |Wigan NorthJn |Farington Curve Jn |All Lines Possession  |06/03/21 07/03/21 PLTR: Leyland 2 / Drainage: Euxton
2150 Sat  |0900 Sun
P2020/2677244 |NW3023 |Edgeley Jn No.2 |Hale LC All Lines Possession  |07/03/21 08/03/21 NORTHERN: START/TERMINATE STOCKPORT.
NW9017 |SB 0010 Sun  |0545 Mon (5 hrs) RAIL REPLACEMENT SERVICE TO OPERATE.
TFW: DIVERT VIA CHAT MOSS
FREIGHT: DIVERT, RETIME.
WORK CONTENT:
IP CIVILS: DRAINAGE WORKS SHADY LANE.
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

49 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2020/2677221

NW3023
NW3029
NW3031

Hale

Hartford West Jn

All Lines

07/03/21
0050 Sun

Possession

08/03/21
0600 Mon

NORTHERN: START/TERMINATE STOCKPORT.
RAIL REPLACEMENT SERVICE TO OPERATE.
TFW: DIVERT VIA CHAT MOSS

FREIGHT: DIVERT RETIME

WORK CONTENT:
WORKS DELIVERY: (WEEKS 47-50) 10m 61ch to
20m 76¢ch

P2020/2677552

NW5009

Congleton

Macclesfield

All Lines

08/03/21
2205 Mon

Possession

09/03/21
0605 Tue (6 hrs)

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE
IAND WILMSLOW.

WORK CONTENT
HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH
RODE UM

P2020/2677553

NW5009

Congleton

Macclesfield

All Lines

09/03/21
2205 Tue

Possession

10/03/21
0605 Wed (6 hrs)

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW.

WORK CONTENT
HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH
RODE UM

P2020/2677554

NW5009

Congleton

Macclesfield

All Lines

10/03/21
2205 Wed

Possession

11/03/21
0605 Thu (6 hrs)

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW.

WORK CONTENT
HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH
RODE UM
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 49 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2677555 |[NW5009 |Congleton Macclesfield All Lines Possession  |11/03/21 12/03/21 NORTHERN: START/TERMINATE MACCLESFIELD.
2205 Thu 0605 Fri (6 hrs) RAIL REPLACEMENT SERVICE TO OPERATE
\VT: TRAINS TO BE DIVERTED VIA CREWE AND
'WILMSLOW.
X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
IAND WILMSLOW
FREIGHT: TRAINS TO BE DIVERTED VIA CREWE
IAND WILMSLOW.
WORK CONTENT
HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH
RODE UM
P2020/2677087 |[NW6009 |Windsor Bridge |Crow NestJn All Lines Possession  |07/03/21 NORTHERN: DIVERT VIA BOLTON
North Jn 0020 Sun RAIL REPLACEMENT TO OPERATE
WORK CONTENT:
IP CIVILS: DRAINAGE 1m Oc to 8m 20c
P2020/2668269 |LN3201 iDore Station Jn Down Main Possession |08/03/21  |09/03/21 W2020/5954206
LN804 Up Mai 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |08/03/21 09/03/21 146m40ch and 154m24ch
Down 2155 Mon  [0555 Tue
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668270 |LN3201 iDore Station Jn Down Main Possession  |09/03/21  |10/03/21 W2020/5954207
LN804 Ub Main 2155 Tue 0555 Wed C20 Reballast ABC - High
LN807 p Ma Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  |09/03/21  |10/03/21 146m40ch and 154m24ch
Down 2155 Tue 0555 Wed
P2020/2668271 |LN3201 iDore Station Jn Down Main Possession |10/03/21  |11/03/21 W2020/5954208
LN804 Up Mai 2155 Wed [0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |10/03/21 11/03/21 146m40ch and 154m24ch
Down 2155 Wed |0555 Thu
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668272 |LN3201 iDore Station Jn Down Main Possession |11/03/21  |12/03/21 W2020/5954209
LN804 Up Mai 2155 Thu  |0555 Fri C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore SouthJn  |Dore West Jn Up Dore Curve  |Possession  [11/03/21  |12/03/21 146m40ch and 154m24ch
Down 2155 Thu  |0555 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 50
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2696092 |EA1310 |Gospel Oak Jn Acton Wells Jn Down and Up Possession  [15/03/21 15/03/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |15/03/21 15/03/21 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |Down and Up Possession  [15/03/21 15/03/21
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn Willesden High Down and Up Possession  [15/03/21 15/03/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 15/03/21 15/03/21
Possession  |0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 15/03/21 15/03/21
High Level Turnback Siding  |Possession  [0045 Mon  |0500 Mon
P2020/2717072 |MD301 Birmingham New |Birmingham New Platform 12 Possession  |24/01/21 14/03/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 0800 Sun  |1200 Sun PHASE 7 PLATFORM 12 WORKS
MD501
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2688339 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [14/03/21 15/03/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [14/03/21 15/03/21 POSSESSION.
GW310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [14/03/21 15/03/21
2305 Sun {0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |14/03/21 15/03/21
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |14/03/21 15/03/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |14/03/21 15/03/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [14/03/21 15/03/21
Relief 2305 Sun {0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [14/03/21 15/03/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |14/03/21 15/03/21
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |15/03/21 15/03/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |15/03/21 15/03/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [15/03/21 15/03/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [15/03/21 15/03/21
Bletchley 0040 Mon 0445 Mon
P2020/2569700 |GW200 Wolvercot Jn Heyford Down and Up Protected 14/03/21 15/03/21
MD401 Main Path 2305 Sun {0445 Mon
P2020/2697339 |GW200 Wolvercot Jn Heyford Down and Up Protected 14/03/21 15/03/21
MD401 Main Path 2305 Sun 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2678266 |MD401 Hatton North Jn  |Widney Manor All Lines Possession  |13/03/21 15/03/21
0030 Sat (0500 Mon
P2020/2669499 |MD701 Great Central South Ruislip All Lines Possession  |13/03/21 15/03/21
MD705 | Way Jn 0125Sat 0500 Mon
South Ruislip Princes Risborough |All Lines Possession  |13/03/21 15/03/21
0125 Sat 0500 Mon
P2020/2657028 |MD736 Flyover Jn Fenny Stratford Jn |Down and Up Affected 04/04/20 29/03/21 IACCESS TO BLETCHLEY CARRIAGE SIDINGS TO  |W2020/5790483
Summit Bletchley Chord 0001 Sat 0500 Mon BE MAINTAINED FROM DRAYTON ROAD JN AND  |Major Projects
Up & Down DENBIGH HALL SOUTH JN. 0Om5ch and 1m56¢ch
Bletchley Chord
Swanbourne Denbigh Hall South |Down and Up Affected 04/04/20 29/03/21
Siding Stop Block |Jn Bletchley 0001 Sat 0500 Mon
P2020/2677079 |[NW1001 |Wigan NorthJn |Farington Curve Jn  |All Lines Possession  |13/03/21 14/03/21 PLTR: Leyland 2 / Drainage: Euxton
2150 Sat  |0900 Sun
P2020/2677245 |NW3023 |Edgeley Jn No.2 |HaleLC All Lines Possession  |14/03/21 15/03/21 NORTHERN: START/TERMINATE STOCKPORT.
NW9017 |SB 0010 Sun  |0545 Mon (5 hrs) RAIL REPLACEMENT SERVICE TO OPERATE.
TFW: DIVERT VIA CHAT MOSS
FREIGHT: DIVERT, RETIME.
WORK CONTENT:
IP CIVILS: DRAINAGE WORKS SHADY LANE.
P2020/2677218 |[NW3023 |Hale Hartford West Jn All Lines Possession  |14/03/21 15/03/21 NORTHERN: START/TERMINATE STOCKPORT.
NW3029 0050 Sun  |0600 Mon RAIL REPLACEMENT SERVICE TO OPERATE.
NwW3031 TFW: DIVERT VIA CHAT MOSS
FREIGHT: DIVERT RETIME
WORK CONTENT:
WORKS DELIVERY: (WEEKS 47-50) 10m 61ch to
20m 76ch
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2677594 |[NW5009 | Macclesfield Cheadle Hulme All Lines Possession  |14/03/21 15/03/21 NORTHERN: START/TERMINATE MACCLESFIELD.
0010 Sun 0540 Mon (29 hrs) RAIL REPLACEMENT SERVICE TO OPERATE
\VT: TRAINS TO BE DIVERTED VIA CREWE AND
'WILMSLOW.
X-COUNTRY TRAINS TO BE DIVERTED VIA CREWE
IAND WILMSLOW
FREIGHT: TRAINS TO BE DIVERTED VIA CREWE
IAND WILMSLOW.
WORK CONTENT
HOBC. HOPE GREEN DM 3m 60ch to 4m 30ch
P2020/2677562 |[NW5009 |Congleton Macclesfield All Lines Possession  |15/03/21 16/03/21
2205 Mon  |0605 Tue (6 hrs)
P2020/2677564 |NW5009 |Congleton Macclesfield All Lines Possession  |16/03/21 17/03/21
2205 Tue 0605 Wed (6 hrs)
P2020/2677565 |NW5009 |Congleton Macclesfield All Lines Possession  |17/03/21 18/03/21
2205 Wed |0605 Thu (6 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021

Week 50 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2020/2677566 |NW5009 |Congleton Macclesfield All Lines Possession  |18/03/21 19/03/21
2205 Thu  |0605 Fri (6 hrs)

P2020/2677146 |[NW6009 |Windsor Bridge |Crow NestJn All Lines Possession  |14/03/21
North Jn 0020 Sun

NORTHERN: DIVERT VIA BOLTON
RAIL REPLACEMENT TO OPERATE

WORK CONTENT:
IP CIVILS: DRAINAGE 1m Oc to 8m 20c
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683172 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession  |14/03/21 14/03/21 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT |W2020/6594400
LN736 South Jn Up Main 0015 Sun 0200 Sun DOWN HEELEY Preparatory Work
LN750 P TBC 156m60ch and 158m40ch
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [14/03/21 14/03/21 NWR24
LN807 Down 0015 Sun 0740 Sun
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |14/03/21 14/03/21 KEPT CLEAR OF STABLED UNITS
NW9001 (TE) 0015 Sun  |0740 Sun DOWN STATION SIDINGS TO BE KEPT CLEAR OF
Up Manchester STABLED UNITS
Heeley Heeley Up Heeley loop  |Possession  |14/03/21 14/03/21 NO ACCESS TO PLATFORMS 2C AND 7
0015 Sun 0740 Sun NO ACCESS TO SHUNT SPUR
IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South  |Sheffield North Jn Platform 2 Possession  |14/03/21 14/03/21 FOR STABLING OF TPE/NORTHERN UNITS
Jn Platform 5 0015 Sun 0740 Sun
NORTHERN TRAINS SHUNTING OPERATIONS IN
Sheffield South Jn Down Heeley Possession |14/03/21 14/03/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Loop 0015 Sun  |0740 Sun NORTH END OF THE STATION
Sheffield South  [Sheffield North Jn Down Station Sidings 14/03/21 14/03/21 0200 SUN TO 0740 SUN
Jn Sidings Possession  |0015 Sun  |0740 Sun NO BOOKED TRAFFIC
Washer Shunt NO NORTHERN/TPE MOVEMENTS TO TAKE
Spur PLACE WITHIN THE STATION LIMITS
Brightside Station |Wincobank Jn Up West Slow Possession  |14/03/21 14/03/21 NO ACCESS/EGRESS FROM/TO EMR
Jn Down 0200 Sun  |0740 Sun ATTERCLIFFE
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [14/03/21 14/03/21
South Jn Up Main 0200 Sun 0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [14/03/21 14/03/21
Down 0200 Sun 0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Possession  [14/03/21 14/03/21
Jn Down Through 0200 Sun 0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [14/03/21 14/03/21
(W) Down 0200 Sun 0740 Sun
Nunnery Main Line  |Down Main Possession  |14/03/21 14/03/21
Jn Up Main 0200 Sun 0740 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683172 Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 14/03/21 14/03/21
Continued Jn No.1 Possession  |0200 Sun 0740 Sun

Up Station Siding

No.2
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 51
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2678755 |GW400 Barnt Green Jn Redditch All Lines Possession  |21/03/21 22/03/21 RAIL REPLACEMENT ROAD SERVICE TO
MD306 0025 Sun 0500 Mon OPERATE BETWEEN BIRMINGHAM NEW STREET
MD570 AND REDDITCH/BROMSGROVE/LONGBRIDGE
MD580 Bordesley Jn Kings Norton Jn All Lines Possession  [21/03/21 22/03/21 APPLIES
0025 Sun  |0500 Mon
_ _ _ Work Content: Maintenance - S&C Tamp Lifford Jns,
Holliday Street Blackwell North Jn  |All Lines Possession  |21/03/21 22/03/21 Work Delivery - S&C ReBallast at Barnt Green Jn and
Tunnel 0025 Sun  |0500 Mon PLTR - Church Road
Lifford East Jn Lifford West Jn All Lines Possession  [21/03/21 22/03/21
0025 Sun  |0500 Mon
P2020/2688340 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession |21/03/21 22/03/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession |21/03/21 22/03/21 POSSESSION.
Gw310 2305 Sun {0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [21/03/21 22/03/21
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [21/03/21 22/03/21
Kennington 2305 Sun {0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |21/03/21 22/03/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  [21/03/21 22/03/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |21/03/21 22/03/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [21/03/21 22/03/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single  |Possession  |21/03/21 22/03/21
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |22/03/21 22/03/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |22/03/21 22/03/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [22/03/21 22/03/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [22/03/21 22/03/21
Bletchley 0040 Mon  |0445 Mon
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

51 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2020/2680587

MD701

Haddenham and
Thame Parkway

Bicester South
Junction

All Lines

Possession

21/03/21
0100 Sun

22/03/21
0500 Mon

'Work Content: Lower Pollicot PLTR

CHILTERN SERVICES TO TERMINATE TO/FROM
HADDENHAM & THAME PARKWAY USING THE
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDEHAM & THAME PARKWAY AND
PRINCES RISBOROUGH.

SERVICES FROM THE NORTH TO TERMINATE AT
BICESTER NORTH

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

P2020/2680704

MD701

Haddenham and
Thame Parkway

Bicester South
Junction

All Lines

Possession

22/03/21
2330 Mon

23/03/21
0530 Tue

'Work Content: Lower Pollicot PLTR Follow Up work
and TSR

CHILTERN SERVICES TO TERMINATE TO/FROM
HADDENNHAM & THAME PARKWAY USING THE
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDENHAM & THAME PARKWAY AND
PRINCES RISBOROUGH.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

P2020/2680705

MD701

Haddenham and
Thame Parkway

Bicester South
Junction

All Lines

Possession

23/03/21
2330 Tue

24/03/21
0530 Wed

Work Content: Lower Pollicot PLTR Follow Up work
and TSR

CHILTERN SERVICES TO TERMINATE TO/FROM
HADDENNHAM & THAME PARKWAY USING THE
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDENHAM & THAME PARKWAY AND
PRINCES RISBOROUGH.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

P2020/2680706

MD701

Haddenham and
Thame Parkway

Bicester South
Junction

All Lines

Possession

24/03/21
2330 Wed

25/03/21
0530 Thu

Work Content: Lower Pollicot PLTR Follow Up work
and TSR

CHILTERN SERVICES TO TERMINATE TO/FROM
HADDENNHAM & THAME PARKWAY USING THE
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDENHAM & THAME PARKWAY AND
PRINCES RISBOROUGH.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2680710 |MD701 Haddenham and |Bicester South All Lines Possession  [25/03/21 26/03/21 'Work Content: Lower Pollicot PLTR Follow Up work
Thame Parkway |Junction 2330 Thu  |0530 Fri and TSR
CHILTERN SERVICES TO TERMINATE TO/FROM
HADDENNHAM & THAME PARKWAY USING THE
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDENHAM & THAME PARKWAY AND
PRINCES RISBOROUGH.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
P2020/2657028 |MD736 Flyover Jn Fenny Stratford Jn Down and Up Affected 04/04/20 29/03/21 IACCESS TO BLETCHLEY CARRIAGE SIDINGS TO  |W2020/5790483
Summit Bletchley Chord 0001 Sat 0500 Mon BE MAINTAINED FROM DRAYTON ROAD JN AND  |Major Projects
Up & Down DENBIGH HALL SOUTH JN. Om5ch and 1m56¢h
Bletchley Chord
Swanbourne Denbigh Hall South |Down and Up Affected 04/04/20 29/03/21
Siding Stop Block |In Bletchley 0001 Sat  |0500 Mon
P2020/2677078 |[NW1001 |Wigan North Jn |Farington Curve Jn  |All Lines Possession  |20/03/21 21/03/21 PLTR: Leyland 2 / Drainage: Euxton
2150 Sat  |0900 Sun
P2020/2670827 |[GW731 |Crewe Jn Willaston LC All Lines Possession  |21/03/21 22/03/21 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2020/2677568 |[NW5009 |Congleton Macclesfield All Lines Possession  |22/03/21 23/03/21 NORTHERN: START/TERMINATE MACCLESFIELD.
2205 Mon  |0605 Tue (6 hrs) RAIL REPLACEMENT SERVICE TO OPERATE
VT: TRAINS TO BE DIVERTED VIA CREWE AND
WILMSLOW.
X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW
FREIGHT: TRAINS TO BE DIVERTED VIA CREWE
IAND WILMSLOW.
WORK CONTENT
HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH
RODE UM
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

51 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2020/2677569

NW5009

Congleton

Macclesfield

All Lines

23/03/21
2205 Tue

Possession

24/03/21
0605 Wed (6 hrs)

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE
IAND WILMSLOW.

WORK CONTENT
HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH
RODE UM

P2020/2677570

NW5009

Congleton

Macclesfield

All Lines

24/03/21
2205 Wed

Possession

25/03/21
0605 Thu (6 hrs)

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW.

WORK CONTENT
HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH
RODE UM

P2020/2677571

NW5009

Congleton

Macclesfield

All Lines

25/03/21
2205 Thu

Possession

26/03/21
0605 Fri (6 hrs)

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW.

WORK CONTENT
HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH
RODE UM

P2020/2677606

NW5009

Congleton

Macclesfield

All Lines

20/03/21
2340 Sat

Possession

22/03/21
0600 Mon (29 hrs)

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND
WILMSLOW.

X-COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW.

WORK CONTENT
HOBC. BONE AND GLUE WORKS CMD1 UM 2m to
2m 28ch

Electronic Copy - Uncontrolled when printed

Page 116 of 303



EAS - Section 7

Data freeze: EAS_V2_2021

Network Rail
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2677147 |NW6009 |Windsor Bridge |Crow NestJn All Lines Possession  [21/03/21 22/03/21 NORTHERN: DIVERT VIA BOLTON

North Jn 0020 Sun  |0535 Mon (6 hrs) RAIL REPLACEMENT TO OPERATE

WORK CONTENT:
IP CIVILS: DRAINAGE 1m Oc to 8m 20c
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683175 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession |21/03/21 21/03/21 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT |W2020/6594399
LN736 South Jn Up Main 0015 Sun 0200 Sun DOWN HEELEY Preparatory Work
LN750 P TBC 156m60ch and 158m40ch
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [21/03/21 21/03/21 NWR24
LN807 Down 0015 Sun 0740 Sun
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |21/03/21 21/03/21 KEPT CLEAR OF STABLED UNITS
NW9001 (TE) 0015 Sun 0740 Sun DOWN STATION SIDINGS TO BE KEPT CLEAR OF
Up Manchester STABLED UNITS
Heeley Heeley Up Heeley loop  |Possession |21/03/21 21/03/21 NO ACCESS TO PLATFORMS 2C AND 7
0015 Sun 0740 Sun NO ACCESS TO SHUNT SPUR
IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South  [Sheffield North Jn Platform 2 Possession  |21/03/21 21/03/21 FOR STABLING OF TPE/NORTHERN UNITS
Jn Platform 5 0015 Sun 0740 Sun
NORTHERN TRAINS SHUNTING OPERATIONS IN
Sheffield South Jn Down Heeley Possession |21/03/21 21/03/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Loop 0015 Sun  |0740 Sun NORTH END OF THE STATION
Sheffield South  [Sheffield North Jn Down Station Sidings 21/03/21 21/03/21 0200 SUN TO 0740 SUN
Jn Sidings Possession  |0015 Sun  |0740 Sun NO BOOKED TRAFFIC
Washer Shunt NO NORTHERN/TPE MOVEMENTS TO TAKE
Spur PLACE WITHIN THE STATION LIMITS
Brightside Station |Wincobank Jn Up West Slow Possession |21/03/21 21/03/21 NO ACCESS/EGRESS FROM/TO EMR
Jn Down 0200 Sun  |0740 Sun ATTERCLIFFE
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [21/03/21 21/03/21
South Jn Up Main 0200 Sun  |0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [21/03/21 21/03/21
Down 0200 Sun  |0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South Sheffield North Jn Platform 1 Possession  [21/03/21 21/03/21
Jn Down Through 0200 Sun 0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [21/03/21 21/03/21
(W) Down 0200 Sun  |0740 Sun
Nunnery Main Line  |Down Main Possession  [21/03/21 21/03/21
Jn Up Main 0200 Sun 0740 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683175 Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 21/03/21 21/03/21
Continued Jn No.1 Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.2
P2020/2668281 |LN3201 iDore Station Jn Down Main Possession  |22/03/21  |23/03/21 W2020/5954746
LN804 Up Main 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [22/03/21 23/03/21 146m40ch and 154m24ch
Down 2155 Mon  |0555 Tue
P2020/2668283 [LN3201 _Dore Station Jn Down Main Possession |23/03/21  |24/03/21 W2020/5954764
LN804 Up Main 2155 Tue  |0555 Wed C20 Reballast ABC - High
LN807 P Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  [23/03/21 24/03/21 146m40ch and 154m24ch
Down 2155 Tue  |0555 Wed
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668284 |LN3201 iDore Station Jn Down Main Possession  |24/03/21  |25/03/21 W2020/5954765
LN804 Ub Main 2155 Wed |0555 Thu C20 Reballast ABC - High
LN807 p Ma Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  |24/03/21 25/03/21 146m40ch and 154m24ch
Down 2155 Wed |0555 Thu
P2020/2668285 |LN3201 iDore Station Jn Down Main Possession |25/03/21  |26/03/21 W2020/5954766
LN804 Up Mai 2155 Thu  |0555 Fri C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |25/03/21  |26/03/21 146m40ch and 152m40ch
Down 2155 Thu  |0555 Fri
P2020/2677652 |[NW9001 |Hazel Grove Edgeley Jn No.1 SB |All Lines Possession  |20/03/21 22/03/21 EMT: DIVERT VIA ROMILEY
2345 Sat 0535 Mon TPE: DIVERT VIA ROMILEY
NORTHERN: BUXTON TO HAZEL GROVE SHUTTLE
TBC
WORK CONTENT:
IP SIGNALLING WOODSMOOR LC
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2679052 |MD101 Euston Camden Jn Line E Affected 02/04/21 LINE E 6 week blockade
0001 Fri
Traffic Remarks - TBC
P2020/2681299 |MD101 Bourne End Jn Ledburn Jn Down and Up Possession  |02/04/21 04/04/21
MD140 Slow 0140 Fri 0130 Sun (54 hrs)
MD740
Bletchley South  |Fenny Stratford Jn  |Platform 5/Down |Possession  |04/04/21 06/04/21
Jn Vale/Up & Down 0130 Sun  |0400 Tue (54 hrs)
Vale
Up & Down
Vale/Up
Vale/Platform 6
Bourne End Jn Denbigh Hall North  |Down & Up Slow |Possession |04/04/21 06/04/21
Jn 0130 Sun 0400 Tue (54 hrs)
Tring Bletchley Down and Up Fast |Possession  |04/04/21 04/04/21
0130 Sun  |0500 Sun (12 hrs)
Bourne End Jn Bletchley Down and Up Fast |Possession  |04/04/21 04/04/21
0500 Sun  |0900 Sun (4 hrs)
Tring Bletchley Down and Up Fast |Possession  |04/04/21 04/04/21
0900 Sun (1330 Sun (6 hrs)
P2020/2678894 |MD101 Camden Jn West London Jn Down & Up Fast |Possession |02/04/21 06/04/21 TRAINS TO TRAVEL OVER SLOW LINES
(Willesden) 0140 Fri 0500 Tue (50 hrs)
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Line D,E,X Possession  |02/04/21 06/04/21 OVERGROUND SERVICES UNAFFECTED
0140 Fri 0500 Tue
_ 'Work Content -
Euston Platforms 12 to 16 |Possession 02/04/21 06/04/21 HS2 - Euston P|||ng & Excavation for box construction
0140 Fri 0500 Tue IP Renewals - UB9e canal
P2020/2717081 |MD301 Birmingham New |Birmingham New Platform 11 Possession  |28/03/21 25/04/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun  |1200 Sun PHASE 7 PLATFORM 11 WORKS
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Data freeze: EAS_V2_2021

Network Rail EAS - Section 7
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2678756 |GW400 Barnt Green Jn  |Redditch All Lines Possession  |28/03/21 29/03/21 RAIL REPLACEMENT ROAD SERVICE TO
MD306 0025 Sun 0500 Mon OPERATE BETWEEN BIRMINGHAM NEW STREET
MD570 /AND REDDITCH/BROMSGROVE/LONGBRIDGE
MD580 Bordesley Jn Kings Norton Jn All Lines Possession 28/03/21 29/03/21 APPLIES
0025 Sun  |0500 Mon
_ _ _ _ \Work Content: Maintenance - S&C Tamp & S&C Mtce:
Lifford East Jn Lifford West Jn All Lines Possession  |28/03/21 29/03/21 Longbridge & Kings Norton
0025 Sun  |0500 Mon \Work Content: Works Delivery - Barnt Green Jn S&C
- - Re-ballast
Selly Oak Bromsgrove All Lines Possession |28/03/21 29/03/21
0025 Sun  |0500 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2696978 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [28/03/21 29/03/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2230 Sun 0415 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW260 Hinksey North Oxford Up Oxford Relief |Possession [28/03/21 29/03/21 POSSESSION.
GwW277 2230 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
GW310 1 AT OXFORD.
MD401 Hinksey South Hinksey North No.1 Reception Possession  [28/03/21 29/03/21
2230 Sun  |0515 Mon
Kennington Jn Hinksey South Down and Up Possession  |28/03/21 29/03/21
Kennington 2230 Sun  |0515 Mon
Goods Loops
Morris Cowley GF Single Possession  |28/03/21 29/03/21
2230 Sun  |0515 Mon
Oxford Oxford Platform 3 Possession  |28/03/21 29/03/21
2230 Sun 0415 Mon
Platform 4 Possession  |28/03/21 29/03/21
2230 Sun  |0515 Mon
Oxford North Jn Down Oxford Possession  [28/03/21 29/03/21
Turnback Line 2230 Sun 0415 Mon
Wolvercot South Jn  |Down Oxford Possession  |28/03/21 29/03/21
Relief 2230 Sun  |0415 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |28/03/21 29/03/21
2230 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single  |Possession  |28/03/21 29/03/21
Jn 2230 Sun  |0515 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |29/03/21 29/03/21
0040 Mon 0415 Mon
Oxford Oxford Platform 1 & 2 Possession  [29/03/21 29/03/21
0040 Mon 0415 Mon
Oxford Station North |Oxford Bay Possession  [29/03/21 29/03/21
Jn Approach 0040 Mon (0415 Mon
Oxford North Jn  |Woodstock Road Jn  |Down and Up Possession  [29/03/21 29/03/21
Bletchley 0040 Mon  |0415 Mon
Chester Line Jn  |Oxford Down and Up Possession  [29/03/21 29/03/21
Oxford 0415 Mon  |0515 Mon
Hinksey North Oxford Up Oxford Relief |Possession |29/03/21 29/03/21
0415 Mon |0515 Mon
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

52 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2020/2680598

MD701

Haddenham and
Thame Parkway

Bicester South
Junction

All Lines

Possession  [28/03/21
0200 Sun

29/03/21
0500 Mon

'Work Content: Kingswood Lane PLTR
0200 hours start due to British Summer Time

CHILTERN SERVICES TO TERMINATE TO/FROM
HADDENHAM & THAME PARKWAY USING THE
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDEHAM & THAME PARKWAY AND
PRINCES RISBOROUGH.

SERVICES FROM THE NORTH TO TERMINATE AT
BICESTER NORTH

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

P2020/2680630

MD701

Haddenham and
Thame Parkway

Bicester South
Junction

All Lines

29/03/21
2330 Mon

Possession

30/03/21
0530 Tue

'Work Content: Kingswood Lane PLTR Follow Up work
and TSR

CHILTERN SERVICES TO TERMINATE TO/FROM
HADDENHAM & THAME PARKWAY USING THE
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDENHAM & THAME PARKWAY AND
PRINCES RISBOROUGH.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

P2020/2680631

MD701

Haddenham and
Thame Parkway

Bicester South
Junction

All Lines

30/03/21
2330 Tue

Possession

31/03/21
0530 Wed

Work Content: Kingswood Lane PLTR Follow Up work
and TSR

CHILTERN SERVICES TO TERMINATE TO/FROM
HADDENHAM & THAME PARKWAY USING THE
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDENHAM & THAME PARKWAY AND
PRINCES RISBOROUGH.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

P2020/2680632

MD701

Haddenham and
Thame Parkway

Bicester South
Junction

All Lines

31/03/21
2330 Wed

Possession

01/04/21
0530 Thu

Work Content: Kingswood Lane PLTR Follow Up work
and TSR

CHILTERN SERVICES TO TERMINATE TO/FROM
HADDENNHAM & THAME PARKWAY USING THE
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDENHAM & THAME PARKWAY AND
PRINCES RISBOROUGH.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2680633 |MD701 Haddenham and |Bicester South All Lines Possession  |01/04/21 02/04/21 'Work Content: Kingswood Lane PLTR Follow Up work
Thame Parkway |Junction 2330 Thu  |0530 Fri and TSR
CHILTERN SERVICES TO TERMINATE TO/FROM
HADDENNHAM & THAME PARKWAY USING THE
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDENHAM & THAME PARKWAY AND
PRINCES RISBOROUGH.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
P2020/2681000 |MD701 Bicester North Aynho Jn All Lines Possession  |02/04/21 02/04/21 'Work Content: A4095 Bicester Link Road Underbridge
0045 Fri 2359 Fri Installation & Ped upderpass (3rd Party scheme)
CHILTERN SERVICES TO DIVERT (?)
CHILTERN TO OPERATE A RAIL REPLACEMENT
ROAD SERVICE
P2020/2657028 |MD736 Flyover Jn Fenny Stratford Jn |Down and Up Affected 04/04/20 29/03/21 IACCESS TO BLETCHLEY CARRIAGE SIDINGS TO  |W2020/5790483
Summit Bletchley Chord 0001 Sat 0500 Mon BE MAINTAINED FROM DRAYTON ROAD JN AND  |Major Projects
Up & Down DENBIGH HALL SOUTH JN. 0Om5ch and 1m56¢ch
Bletchley Chord
Swanbourne Denbigh Hall South |Down and Up Affected 04/04/20 29/03/21
Siding Stop Block |In Bletchley 0001 Sat  |0500 Mon
P2020/2677786 |[NW1001 |Acton Grange Jn |Winwick Jn All Lines Possession  |02/04/21 06/04/21
NW1019 0001 Fri 0500 Tue
NW2011
Latchford Fiddlers Ferry Power |All Lines Possession  |02/04/21 06/04/21
Station SB 0001 Fri 0500 Tue
P2020/2677073 |[NW1001 |Wigan NorthJn |Farington Curve Jn  |All Lines Possession  |27/03/21 28/03/21 PLTR: Leyland 2 / Drainage: Euxton
2150 Sat 0900 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2677809 |[NW3003 |Acton Grange Jn |Helsby Jn All Lines Possession  |02/04/21 06/04/21 TFW: DIVERT VIA MICKLE TRAFFORD/EDGELEY
0001 Fri 0500 Tue NO.2
NO ACCESS TO LIVERPOOL VIA FRODSHAM JN
RAIL REPLACEMENT TO OPERATE
FREIGHT: RETIME/DIVERT
WORK CONTENT:
IP SIGNALLING: NORTON RESIGNALLING
P2020/2675451 |GW731 Crewe Jn Croes Newydd North |All Lines Possession  |27/03/21 29/03/21
NW3005 Fork LC 0015 Sat  |0515 Mon
P2020/2677612 |NW5009 |Mow Cop LC Macclesfield All Lines Possession 27/03/21 29/03/21 NORTHERN: START/TERMINATE MACCLESFIELD.
(CCTV) 2335Sat  |0550 Mon (29 hrs)  |RAIL REPLACEMENT SERVICE TO OPERATE
\VT: TRAINS TO BE DIVERTED VIA CREWE AND
'WILMSLOW.
X-COUNTRY TRAINS TO BE DIVERTED VIA CREWE
IAND WILMSLOW
FREIGHT: TRAINS TO BE DIVERTED VIA CREWE
IAND WILMSLOW.
WORK CONTENT
HOBC. OLD UPPER JN CMD1 UM 7m 30ch to 7m
60ch
P2020/2680700 |[NW6003 | Flixton Warrington Central  |All Lines Possession  |02/04/21 06/04/21
0001 Fri 0515 Tue
P2020/2677148 |NW6009 |Windsor Bridge |Crow NestJn All Lines Possession  |28/03/21 NORTHERN: DIVERT VIA BOLTON
North Jn 0020 Sun RAIL REPLACEMENT TO OPERATE
WORK CONTENT:
IP CIVILS: DRAINAGE 1m Oc to 8m 20c
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2673866 |LN3201 Chesterfield Sheffield South Jn Down Main Possession  [27/03/21 28/03/21 C20 REBALLAST \W2020/6162743
LN736 South Jn . 2355 Sat 0200 Sun HIGH OUTPUT C20 Reballast ABC - High
LN750 Up Main DORE SOUTH/DORE STATION
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [27/03/21 28/03/21 BROOMHOUSE CUTTING UNSTONE 152m10ch and 156m64ch
LN807 Down 2355 Sat 1155 Sun
LN808 2355 SAT TO 0200 SUN AND 0740 SUN TO 1155
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |27/03/21 28/03/21 SUN
NW9001 (TE) Up Manchester 2355 Sat 1155 Sun gggﬁ?gyl\leEI\TTED VIA BARROW HILL AND
Heeley Heeley Up Heeley loop Possession  [27/03/21 28/03/21
2355 Sat 1155 Sun NO ACCESS TO/FROM HOPE VALLEY AT DORE
STATION JN.
Sheffield South  |Sheffield South Jn Down Heeley Possession  [27/03/21 28/03/21
Jn Loop 2355 Sat 1155 Sun NORTHERN LEEDS-NOTTINGHAM SERVICES TO
TERMINATE AT SHEFFIELD WITH RAIL
Brightside Station |Wincobank Jn Up West Slow Possession  |28/03/21 28/03/21 REPLACEMENT ROAD SERVICE TO OPERATE
Jn Down 0200 Sun 0740 Sun
_ _ _ RAIL REPLACEMENT BUS SERVICE TO OPERATE
Chesterfield Holmes Jn LC CCTV |Up Main Possession  [28/03/21 28/03/21 BETWEEN MANCHESTER AND SHEEFIELD
South Jn D : 0200 Sun {0740 Sun
own Main
FREIGHT SERVICES TO/FROM THE HOPE VALLEY
Mill Race Jn Brightside Station Jn |Up East Slow Possession  |28/03/21 28/03/21 DIRECTION DIVERTED VIA DIGGLE JN AND
Down 0200 Sun  |0740 Sun HUDDERSFIELD OR HEBDEN BRIDGE AND
Brightside BRIGHOUSE
Reception No 1
Brightside 0200 SUN TO 0740 SUN
Reception No 2 NO BOOKED TRAFFIC
Sheffield South Sheffield North Jn Platform 1 Possession  |28/03/21 28/03/21
Jn Down Through 0200 Sun 0740 Sun NO NORTHERN/TPE MOVEMENTS TO TAKE
PLACE WITHIN THE STATION LIMITS BETWEEN
Platform 2 0200 - 0740 SUN
Platform 2¢ ALL PLATFORMS & SIDINGS AVAILABLE FOR
Platform 3 STABLING OF TPE/NORTHERN UNITS PRIOR TO
POSSESSION START TIME
Platform 4
Platform 5 NO ACCESS/EGRESS FROM/TO EMR
ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Platform 6
Platform 7 NORTHERN TRAINS SHUNTING OPERATIONS TO
BE CARRIED OUT AT THE NORTH END OF THE
Platform 8 STAITON AFTER 0740 SUN
Washer Shunt
Spur
Wincobank Jn Ecclesfield West Jn  |Down Possession  |28/03/21 28/03/21
Barnsley/Down 0200 Sun (0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [28/03/21 28/03/21
(W) Down 0200 Sun  |0740 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2673866 Nunnery Main Line  |Down Main Possession  |28/03/21 28/03/21
Continued Jn Up Main 0200 Sun  |0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 28/03/21 28/03/21
Jn Sidings Possession 10200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
[Taptondn [ Sheffield South Jn  [Down Main Possession |28/03/21  |28/03/21
Up Main 0740 Sun  |1155 Sun
P2020/2668288 |LN3201 iDore Station Jn Down Main Possession  |29/03/21  |30/03/21 W2020/5954790
LN804 Up Mai 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |29/03/21  |30/03/21 146m40ch and 154m19ch
Down 2155 Mon 0555 Tue
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668290 |LN3201 iDore Station Jn Down Main Possession  |30/03/21  |31/03/21 W2020/5954820
LN804 Ub Main 2155 Tue 0555 Wed C20 Reballast ABC - High
LN807 p Ma Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  [30/03/21  |31/03/21 146m40ch and 154m19ch
Down 2155 Tue 0555 Wed
P2020/2668291 |LN3201 iDore Station Jn Down Main Possession |31/03/21  |01/04/21 W2020/5954821
LN804 Up Mai 2155 Wed [0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  [31/03/21 01/04/21 146m40ch and 154m24ch
Down 2155 Wed |0555 Thu
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668292 |LN3201 iDore Station Jn Down Main Possession  |01/04/21  |02/04/21 W2020/5954823
LN804 Ub Main 2155 Thu 0555 Fri C20 Reballast ABC - High
LN807 p Ma Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |01/04/21 02/04/21 146m40ch and 154m24ch
Down 2155 Thu  |0555 Fri
P2020/2677680 |[NW9001 |Hazel Grove Edgeley Jn No.1 SB |All Lines Possession  |27/03/21 29/03/21 EMT: DIVERT VIA ROMILEY
2345 Sat 0535 Mon TPE: DIVERT VIA ROMILEY
NORTHERN: BUXTON TO HAZEL GROVE SHUTTLE
TBC
WORK CONTENT:
IP SIGNALLING WOODSMOOR LC
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2679052 |MD101 Euston Camden Jn Line E Affected 02/04/21 LINE E 6 week blockade
0001 Fri
Traffic Remarks - TBC
P2020/2678894 |MD101 Camden Jn West London Jn Down & Up Fast |Possession |02/04/21 06/04/21 TRAINS TO TRAVEL OVER SLOW LINES
(Willesden) 0140 Fri 0500 Tue (50 hrs)
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Line D,E,X Possession  |02/04/21 06/04/21 OVERGROUND SERVICES UNAFFECTED
0140 Fri 0500 Tue
_ 'Work Content -
Euston Platforms 12 to 16 |Possession 02/04/21 06/04/21 HS2 - Euston P|||ng & Excavation for bOX construction
0140 Fri 0500 Tue IP Renewals - UB9e canal
P2020/2681299 |MD101 Bourne End Jn Ledburn Jn Down and Up Possession  |02/04/21 04/04/21
MD140 Slow 0140 Fri 0130 Sun (54 hrs)
MD740
Bletchley South  |Fenny Stratford Jn  |Platform 5/Down  |Possession  |04/04/21 06/04/21
Jn Vale/Up & Down 0130 Sun  |0400 Tue (54 hrs)
Vale
Up & Down
Vale/Up
Vale/Platform 6
Bourne End Jn Denbigh Hall North  |Down & Up Slow |Possession |04/04/21 06/04/21
Jn 0130 Sun (0400 Tue (54 hrs)
Tring Bletchley Down and Up Fast |Possession  |04/04/21 04/04/21
0130 Sun  |0500 Sun (12 hrs)
Bourne End Jn Bletchley Down and Up Fast |Possession  [04/04/21 04/04/21
0500 Sun  |0900 Sun (4 hrs)
Tring Bletchley Down and Up Fast |Possession  |04/04/21 04/04/21
0900 Sun {1330 Sun (6 hrs)
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EAS - Section 7 Data freeze: EAS V2 2021

Network Rail
LNW Route Version 2.0 Previous freeze: EAS V1 2021

Week 1 - Continued
Possession Ref [LOR

Traffic Remarks \ Work Type

Start

Location from Location to Blocked Line Protn Type

25/04/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING

Possession  |28/03/21
PHASE 7 PLATFORM 11 WORKS

P2020/2717081 |MD301 Birmingham New |Birmingham New Platform 11
1200 Sun  |1200 Sun

MD306 Street Street
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678759 |MD320 Aston North Jn Perry Barr North Jn  |All Lines 03/04/21 05/04/21 WEST MIDLAND TRAINS TO DIVERT VIA THE \W2021/6591286
MD325 0010 Sat 0515 Mon SOHO ROAD Station Construction
MD340 WCML TRENT VALLEY'S ARE THE DIVERSIONARY [3m15ch and 3m45ch
ROUTE AND NOT TO BE BLOCKED BETWEEN SUN
PM/MON AM POSSESSIONS TO BE LEFTED ON
'WC
Perry Barr Station Works - SCL Rail
P2021/2688342 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  |04/04/21 05/04/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession |04/04/21 05/04/21 POSSESSION.
GWwW310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  |04/04/21 05/04/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |04/04/21 05/04/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |04/04/21 05/04/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |04/04/21 05/04/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |04/04/21 05/04/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |04/04/21 05/04/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |04/04/21 05/04/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |05/04/21 05/04/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |05/04/21 05/04/21
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |05/04/21 05/04/21
dn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |05/04/21 05/04/21
Bletchley 0040 Mon 0445 Mon
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 1 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2669467 |MD555 Coleshill Parkway (Water Orton East Jn |All Lines Possession 'Work Content: HS2 Watton House - Install Temp
protection safety Screen incl foundations
FREIGHT TO BE DIVERTED
IACCESS TO/FROM HAMS HALL FREIGHT
TERMINAL AVAILABLE THROUGH WHITACRE JN
CROSS COUNTRY TRAINS TO TERMINATE/START
COLESHILL PARKWAY
RAIL REPLACEMENT SERVICE TO OPERATE
P2021/2680582 |MD701 Bicester North Aynho Jn All Lines Possession  |03/04/21 06/04/21 THIS POSSESSION CONTINUES FROM WEEK 52
0001 Sat  |0500 Tue SEE P2681000
'Work Content: A4095 Bicester Link Road Underbridge
Installation & Ped upderpass
CHILTERN TO DIVERT (?)
RAIL REPLACEMENT SERVICE TO OPERATE
P2021/2677901 |[NW1001 |Crewe Coal Yard |Acton Grange Jn All Lines Possession  |03/04/21 05/04/21
NW2001 |SB(CY) 1200 Sat {1200 Mon
P2020/2677786 |NW1001 |Acton Grange Jn |Winwick Jn All Lines Possession  |02/04/21 06/04/21
NW1019 0001 Fri 0500 Tue
NW2011
Latchford Fiddlers Ferry Power |All Lines Possession  |02/04/21 06/04/21
Station SB 0001 Fri 0500 Tue
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LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678032 |[NW1001 |Winwick Jn Wigan North Jn All Lines Possession  |04/04/21 05/04/21 VT: START/TERMINATE
0010 Sun 1200 Mon CREWE/PRESTON/CARLISLE
TPE: DIVERT VIA BOLTON
NORTHERN: START/TERMINATE ST HELENS
CENTRAL
RAIL REPLACEMENT TO OPERATE
FREIGHT: RETIME/DIVERT
WORK CONTENT
PLTR: COT BAMFURLONG UM 4m 60ch - 4m 70ch
P2021/2675348 |GW735 Crewe Jn Willaston LC All Lines Possession  |05/04/21 06/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Mon 0530 Tue ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
I/AND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2676957 |GW735 Crewe Jn Willaston LC All Lines Possession  |06/04/21 07/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
Nw1007 2130 Tue  |0530 Wed ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
I/AND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2676958 |GW735 Crewe Jn Willaston LC All Lines Possession 07/04/21 08/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Wed |0530 Thu ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
I/AND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2676959 |GW735 Crewe Jn Willaston LC All Lines Possession 08/04/21 09/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Thu 0530 Fri ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
/AND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2676960 |GW735 Crewe Jn Willaston LC All Lines Possession 09/04/21 10/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
I/AND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2678000 |[NW2001 |Ditton EastJn Speke Jn SB Down and Up Possession 05/04/21
NW2003 Slow/Ditton Slow 0500 Mon
NW2005
Runcorn Network Rail/IClI Down and Up Possession 05/04/21
Boundary Folly Lane 0500 Mon
Speke Jn GF Garston Jn All Lines Possession 05/04/21
0500 Mon
Weaver Jn Allerton Jn All Lines Possession 05/04/21
0500 Mon
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Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2677809 |NW3003 |Acton Grange Jn |Helsby Jn All Lines Possession  [02/04/21 06/04/21 TFW: DIVERT VIA MICKLE TRAFFORD/EDGELEY
0001 Fri 0500 Tue NO.2
NO ACCESS TO LIVERPOOL VIA FRODSHAM JN
RAIL REPLACEMENT TO OPERATE
FREIGHT: RETIME/DIVERT
WORK CONTENT:
IP SIGNALLING: NORTON RESIGNALLING
P2021/2678109 |[NW4001 |Bolton Le Sands |Oxenholme All Lines Possession  |03/04/21 05/04/21 VT: START/TERMINATE CREWE/CARLISLE
NwW4033 |LC 2340 Sat 0505 Mon TPE: START/TERMINATE LANCASTER/CARLISLE
NORTHERN: SERVICES TO/FM NW4033
Carnforth Station |Arnside SB All Lines Possession  |03/04/21 05/04/21 START/TERMINATE LANCASTER/PRESTON. NO
Jn 2340 Sat 0505 Mon ROUTE FOR LEEDS MORECAMBE SERVICES
RAIL REPLACEMENT TO OPERATE
FREIGHT: ECML AND SAC DIVERSIONS.
WORK CONTENT
L&C MAINTENANCE: CARNFORTH STATION JN
TAMP
P2021/2681438 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession 04/04/21 05/04/21 SERVICES TO START / TERMINATE AT PRESTON.
Nw4007 2345 Sun  |0510 Mon
RAIL REPLACMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |04/04/21 05/04/21 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2021/2697666 |NW6003 |Castlefield Jn Flixton All Lines Possession  |03/04/21 06/04/21 WORK CONTENT
0050 Sat 0300 Tue CD SIG: TRAFFORD PARK RE-SIGNALLING
Trafford Park Castlefield Jn United FC Halt Possession  |03/04/21 06/04/21
Line 0050 Sat (0300 Tue
Trafford Park East |Trafford Park Reception 1&2 Possession  |03/04/21 06/04/21
Jn Sidings lines 0050 Sat 0300 Tue
Trafford Park Trafford Park Trafford Park Sidings 03/04/21 06/04/21
West Jn Sidings Sidings Possession  |0050 Sat 0300 Tue
P2020/2680700 |NW6003 |Flixton Warrington Central  |All Lines Possession  |02/04/21 06/04/21 IP CIVILS: MAJ UB187 Flixton 24m 55c, Bridge
0001 Fri 0515 Tue \Waterproof and Drainage Work Irlam
NORTHERN: REQUEST TO START/TERMINATE
WARRINGTON CENTRAL. ECS TO SHUNT EAST OF
THE STATION.
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Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2682854 |LN3201 Dore South Jn Sheffield South Jn Down Main Possession  [03/04/21 04/04/21 EAST BANK TUNNEL CAT11 PLTR \W2021/6594378
LN736 Uo Mai 0005 Sat 0015 Sun DOWN HEELEY C11 Rerail Resleeper
LN750 p Main TBC Reballast - Trax
LN804 Dore Station Jn  [Dore West Jn Down Manchester [Possession  |03/04/21 05/04/21 NWR24 156m60ch and 158m40ch
LN807 Up 0005 Sat  |0430 Mon W2021/6594412
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE  |C11 Rerail Resleeper
LN868 Heeley Heeley Up Heeley loop Possession  |03/04/21 05/04/21 KEPT CLEAR OF STABLED UNITS Reballast - Trax
NW9001 0005 Sat (0430 Mon DOWN STATION SIDINGS TO BE KEPT CLEAR OF  |156m60ch and 158m40ch
STABLED UNITS
Sheffield South  [Sheffield North Jn Platform 2 Possession  |03/04/21 05/04/21 NO ACCESS TO PLATFORMS 2C AND 7
Jn Platform 5 0005 Sat 0430 Mon NO ACCESS TO SHUNT SPUR
ALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South Jn Down Heeley Possession  |03/04/21 05/04/21 FOR STABLING OF TPE/NORTHERN UNITS
Loop 0005 Sat 0430 Mon
0005 SAT TO 0200 SUN AND 0200 SUN TO 0430
Sheffield South Sheffield North Jn Down Station Sidings 03/04/21 05/04/21 MON
Jn Sidings Possession /0005 Sat 0430 Mon ALL TRAINS TO/FROM THE CHESTERFIELD
Washer Shunt DIRECTION DIVERTED VIA BARROW HILL AND
Spur i BEIGHTON JN
Chesterfield Sheffield South Jn Down Main Possession  [04/04/21 04/04/21 IACCESS TO/FROM HOPE VALLEY ROUTE AT
South Jn Up Main 0015 Sun 0200 Sun DORE AVAILABLE TO/FROM CHESTERFIELD
ONLY: RAIL REPLACEMENT BUS SERVICE TO
Dore South Jn Dore West Jn Up Dore Curve Possession  |04/04/21 04/04/21 OPERATE BETWEEN SHEFFIELD, MANCHESTER
Down 0015 Sun 0740 Sun /AND DRONFIELD. FREIGHT SERVICES TO/FROM
THE HOPE VALLEY DIRECTION DIVERTED VIA
Dore Station Jn  |Totley Tunnel East |Down Manchester |Possession |04/04/21 04/04/21 DIGGLE AND HUDDERSFIELD OR HEBDEN
(TE) 0015 Sun 0740 Sun BRIDGE AND BRIGHOUSE
Up Manchester NORTHERN TRAINS SHUNTING OPERATIONS IN
Brightside Station |Wincobank Jn Up West Slow Possession  |04/04/21 04/04/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Jn Down 0200 Sun 0740 Sun NORTH END OF THE STATION
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [04/04/21 04/04/21 0200 SUN TO 0740 SUN
South Jn Up Main 0200 Sun 0740 Sun NO BOOKED TRAFFIC
NO NORTHERN/TPE MOVEMENTS TO TAKE
Mill Race Jn Brightside Station Jn |Up East Slow Possession |04/04/21 04/04/21 PLACE WITHIN THE STATION LIMITS
Down 0200 Sun 0740 Sun NO ACCESS/EGRESS FROM/TO EMR
Brightside ATTERCLIFFE
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Possession  |04/04/21 04/04/21
Jn Down Through 0200 Sun  |0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
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Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2682854 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [04/04/21 04/04/21
Continued (W) Down 0200 Sun  |0740 Sun
Nunnery Main Line  |Down Main Possession  |04/04/21 04/04/21
Jn Up Main 0200 Sun (0740 Sun
Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 04/04/21 04/04/21
Jn No.1 Possession 10200 Sun  |0740 Sun
Up Station Siding
No.2
Dore South Jn Sheffield South Jn Down Main Possession  |04/04/21 05/04/21
Up Main 0740 Sun 0430 Mon
P2021/2678119 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |09/04/21 10/04/21 HIGH OUTPUT PLTR TRS W2021/6582272
LN804 Jn Up Mai 2300 Fri 0500 Sat C20 FOLLOW UP WORKS Follow Up Tamping
LN807 p Main TAPTON TO UNSTONE DOWN MAIN LINE 146m40ch and 154m25ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |09/04/21 10/04/21
Down 2300 Fri 0500 Sat POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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Week 2
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2679052 |MD101 Euston Camden Jn Line E Affected 02/04/21 17/05/21 LINE E 6 week blockade
0001 Fri 0300 Mon
Traffic Remarks - TBC
P2021/2678878 |MD101 Camden Jn North Wembley Jn  |Down & Up Fast |Possession |10/04/21 12/04/21 TRAINS TO TRAVEL OVER SLOW LINES
0140 Sat 0400 Mon (50 hrs)
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Line D,E,X Possession  |10/04/21 12/04/21 OVERGROUND SERVICES UNAFFECTED
0140 Sat 0400 Mon
i Work Content -
Euston Platforms 12 to 16 |Possession 10/04/21 12/04/21 HS2 - Euston P|||ng & Excavation for box construction
0140 Sat 0400 Mon IP Renewals - UB9e canal
PLTR - Willesden Jn
P2021/2681403 |MD101 Watford Junction |Tring Down and Up Fast |Possession  |11/04/21 11/04/21 TRAFFIC REMARKS
Down and Up 0115 Sun  |0750 Sun (6 hrs) ALL LINE BLOCK
Slow Work Content -
S&C: Tamp Bourne End Jn
P2021/2679276 |EA1310 |FalconJn Mitre Bridge Jn Down West Possession  [11/04/21 12/04/21 SOUTHERN CLAPHAM JN - WATFORD JN
MD160 London 0020 Sun  |0400 Mon SERVICES WILL NOT RUN. LONDON
MD166 OVERGROUND WLL SERVICES WILL NOT RUN.
S0250 Kensington Kensington Olympia |Kensington Possession  [11/04/21 12/04/21
SO500 | Olympia Platform Loop 0020 Sun {0400 Mon LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW100 _ BRANCH TO OPERATE.
SW220 Longhedge Jn Latchmere No.1 Jn  |Down and Up Possession |11/04/21 12/04/21 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Kensington 0020 Sun (0400 Mon
- CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Ludgate Jn Latchmere No.2 Jn Down and Up Possession 11/04/21 12/04/21 HAULED VIA MAIDSTONE EAST AND DIVERT VIA
Latchmere Curve 0020 Sun  |0400 Mon KEW EAST JN.
Mitre Bridge Jn Falcon Jn Up West London |Possession  [11/04/21 12/04/21 .
WORK: MAINTENANCE I1C09
0020 Sun 0400 Mon
West London Jn Down & Up South |Possession  [11/04/21 12/04/21
(Willesden) West 0020 Sun 0400 Mon
Up & Down South
West Goods
Willesden High Down & Up High |Possession  |11/04/21 12/04/21
Level Jn Level 0020 Sun  |0400 Mon
West London Jn |Latchmere No.3Jn  |Down & Up Possession  [11/04/21 12/04/21
sw) Sheepcote Lane 0020 Sun  |0400 Mon
North Pole Jn North Pole Reception Road  |Sidings 11/04/21 12/04/21
International Depot Possession {0020 Sun  |0400 Mon
North Pole Jn Up Siding Sidings 11/04/21 12/04/21
Possession  |0020 Sun {0400 Mon
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Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2694752 |MD301 Coventry North Jn [Coventry Arena All Lines Possession 11/04/21
MD410 1530 Sun (1500
hrs)
P2021/2694822 |MD301 Hawkesbury Lane Nuneaton South Jn |Down and Up Possession 12/04/21
MD410 LC (CCTV) Bedworth 0525 Mon (1500
hrs)
P2020/2717081 |MD301 Birmingham New |Birmingham New Platform 11 Possession  |28/03/21 25/04/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun (1200 Sun PHASE 7 PLATFORM 11 WORKS

P2021/2678760

MD320
MD325
MD340

Aston North Jn

Perry Barr North Jn

All Lines

11/04/21
0010 Sun

12/04/21
0515 Mon

WEST MIDLAND TRAINS TO DIVERT VIA THE
SOHO ROAD

WCML TRENT VALLEY'S ARE THE DIVERSIONARY
ROUTE AND NOT TO BE BLOCKED BETWEEN SUN
PM/MON AM POSSESSIONS TO BE LEFTED ON
wWC

'Work Content: SCL Rail - Perry Barr Station Works

W2021/6591391
Station Construction
3m15ch and 3m45ch
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688370 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [11/04/21 12/04/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [11/04/21 12/04/21 POSSESSION.
GW310 2305 Sun /0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [11/04/21 12/04/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |11/04/21 12/04/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |11/04/21 12/04/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession |11/04/21 12/04/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [11/04/21 12/04/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [11/04/21 12/04/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |11/04/21 12/04/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |12/04/21 12/04/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |12/04/21 12/04/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [12/04/21 12/04/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |12/04/21 12/04/21
Bletchley 0040 Mon 0445 Mon
P2021/2669475 |MD555 Coleshill Parkway |Water Orton East Jn |All Lines Possession  [10/04/21 12/04/21 Work Content: HS2 Watton House - Install Temp
1045 Sat 0455 Mon protection safety Screen incl foundations
FREIGHT TO BE DIVERTED
ACCESS TO/FROM HAMS HALL FREIGHT
TERMINAL AVAILABLE THROUGH WHITACRE JN
CROSS COUNTRY TRAINS TO TERMINATE/START
COLESHILL PARKWAY
RAIL REPLACEMENT SERVICE TO OPERATE
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2676960 |GW735 Crewe Jn Willaston LC All Lines Possession  |09/04/21 10/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
I/AND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2675359 |GW735 Crewe Jn Willaston LC All Lines Possession  |12/04/21 13/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Mon  |0530 Tue ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
I/AND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2676966 |GW735 Crewe Jn Willaston LC All Lines Possession  |13/04/21 14/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Tue  |0530 Wed ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
I/AND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2676967 |GW735 Crewe Jn Willaston LC All Lines Possession 14/04/21 15/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Wed |0530 Thu ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
I/AND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2676968 |GW735 Crewe Jn Willaston LC All Lines Possession 15/04/21 16/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Thu 0530 Fri ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
I/AND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2676969 |GW735 Crewe Jn Willaston LC All Lines Possession 16/04/21 17/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
/AND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2678158 |[NW4001 |Caldew Jn Cove LC (CCTV) All Lines Possession  |11/04/21 12/04/21
0040 Sun (0500 Mon
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678119 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession |09/04/21 10/04/21 HIGH OUTPUT PLTR TRS \W2021/6582272
LN804 Jn Uo Mai 2300 Fri 0500 Sat C20 FOLLOW UP WORKS Follow Up Tamping
LNS07 p Main TAPTON TO UNSTONE DOWN MAIN LINE 146m40ch and 154m25ch
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  |09/04/21 10/04/21
Down 2300 Ff  |0500 Sat POSSESSION TO BE TAKEN AFTER THE PASSAGE

OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA

BARROW HILL
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Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683097 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession  |11/04/21 11/04/21 EAST BANK TUNNEL CAT11 PLTR W2021/6594396
LN736 South Jn Up Main 0015 Sun 0200 Sun DOWN HEELEY Follow-Up Work
LN750 P TBC 156m60ch and 158m40ch
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [11/04/21 11/04/21 NWR24
LN807 Down 0015 Sun 0740 Sun
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |11/04/21 11/04/21 KEPT CLEAR OF STABLED UNITS
NW9001 (TE) 0015 Sun  |0740 Sun DOWN STATION SIDINGS TO BE KEPT CLEAR OF
Up Manchester STABLED UNITS
Heeley Heeley Up Heeley loop  |Possession  |11/04/21 11/04/21 NO ACCESS TO PLATFORMS 2C AND 7
0015 Sun 0740 Sun NO ACCESS TO SHUNT SPUR
IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South  |Sheffield North Jn Platform 2 Possession  |11/04/21 11/04/21 FOR STABLING OF TPE/NORTHERN UNITS
Jn Platform 5 0015 Sun 0740 Sun
NORTHERN TRAINS SHUNTING OPERATIONS IN
Sheffield South Jn Down Heeley Possession  |11/04/21 11/04/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Loop 0015 Sun  |0740 Sun NORTH END OF THE STATION
Sheffield South  [Sheffield North Jn Down Station Sidings 11/04/21 11/04/21 0200 SUN TO 0740 SUN
Jn Sidings Possession  |0015 Sun  |0740 Sun NO BOOKED TRAFFIC
Washer Shunt NO NORTHERN/TPE MOVEMENTS TO TAKE
Spur PLACE WITHIN THE STATION LIMITS
Brightside Station |Wincobank Jn Up West Slow Possession  |11/04/21 11/04/21 NO ACCESS/EGRESS FROM/TO EMR
Jn Down 0200 Sun  |0740 Sun ATTERCLIFFE
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [11/04/21 11/04/21
South Jn Up Main 0200 Sun 0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [11/04/21 11/04/21
Down 0200 Sun 0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Possession  [11/04/21 11/04/21
Jn Down Through 0200 Sun 0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [11/04/21 11/04/21
(W) Down 0200 Sun 0740 Sun
Nunnery Main Line  |Down Main Possession  |11/04/21 11/04/21
Jn Up Main 0200 Sun 0740 Sun
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Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683097 Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 11/04/21 11/04/21
Continued Jn No.1 Possession (0200 Sun  |0740 Sun
Up Station Siding
No.2
P2021/2678131 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession 12/04/21 13/04/21 HIGH OUTPUT PLTR TRS \W2021/6582339
LN804 Jn Up Mai 2300 Mon  |0500 Tue C20 FOLLOW UP WORKS Follow-Up Work
LN807 p Main TAPTON TO UNSTONE DOWN MAIN LINE 146m40ch and 154m25¢ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [12/04/21 13/04/21
Down 2300 Mon 10500 Tue POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
P2021/2678132 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession 13/04/21 14/04/21 HIGH OUTPUT PLTR TRS \W2021/6582340
LN804 Jn Up Mai 2300 Tue 0500 Wed C20 FOLLOW UP WORKS Follow-Up Work
LN807 p Main TAPTON TO UNSTONE DOWN MAIN LINE 146m40ch and 154m25ch
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  |[13/04/21 14/04/21
Down 2300 Tue 0500 Wed POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HiILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
P2021/2678133 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession 14/04/21 15/04/21 HIGH OUTPUT PLTR TRS W2021/6582341
LN804 Jn Up Main 2300 Wed |0500 Thu C20 FOLLOW UP WORKS Follow-Up Work
LN807 p Mal TAPTON TO UNSTONE DOWN MAIN LINE 146md40ch and 154m25ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |14/04/21 15/04/21
Down 2300 Wed 0500 Thu POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678134 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |15/04/21 16/04/21 HIGH OUTPUT PLTR TRS \W2021/6582342
LN804 Jn Uo Mai 2300 Thu  |0500 Fri C20 FOLLOW UP WORKS Follow-Up Work
LNS07 p Main TAPTON TO UNSTONE DOWN MAIN LINE 146m40ch and 154m25ch
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  |15/04/21 16/04/21
Down 2300 Thu 10500 Fri POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
P2021/2678128 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  [16/04/21 17/04/21 HIGH OUTPUT PLTR TRS W2021/6582299
LN804 Jn Up Mai 2300 Fri 0500 Sat C20 FOLLOW UP WORKS Follow Up Tamping
LN807 p Main TAPTON TO UNSTONE DOWN MAIN LINE 146m40ch and 154m25¢ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [16/04/21 17/04/21
Down 2300 Fri 0500 Sat POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 3
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2679052 |MD101 Euston Camden Jn Line E Affected 02/04/21 LINE E 6 week blockade
0001 Fri
Traffic Remarks - TBC
P2021/2678888 |MD101 Camden Jn West London Jn Down & Up Fast |Possession |17/04/21 19/04/21 TRAINS TO TRAVEL OVER SLOW LINES
(Willesden) 0140 Sat  |0400 Mon (50 hrs)
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Line D,E,X Possession  |17/04/21 19/04/21 OVERGROUND SERVICES UNAFFECTED
0140 Sat  |0400 Mon
_ 'Work Content -
Euston Platforms 12 to 16 |Possession 17/04/21 19/04/21 HS2 - Euston P|||ng & Excavation for box construction
0140 Sat 0400 Mon IP Renewals - UB9e canal
P2021/2681417 |MD101 Watford Junction |Denbigh Hall North |Down & Up Fast |Possession |17/04/21 19/04/21 TRAFFIC REMARKS
Jn 0140 Sat 0400 Mon (54 hrs) TRAINS TO TRAVEL OVER SLOW LINES
Watford Junction |Tring Down and Up Fast |Possession  |18/04/21 18/04/21 \Work Content -
0115 Sun  |0750 Sun (6 hrs) PLTR: Cheddington
glc:’v\xln and Up East/West: Bletchley Flyover
S&C: Tamp Bourne End Jn
P2021/2691902 |MD105 Hanslope North  |Daventry North Jn Down and Up Possession  |17/04/21 19/04/21
Jn Northampton 2355 Sat  |0500 Mon (22 hrs)
Mill Lane Jn Northampton Up & Down Slow |Possession  |18/04/21 19/04/21
(Northampton) 0305 Sun  |0500 Mon
Northampton Northampton Down Platform Possession  |18/04/21 19/04/21
Loop 0305 Sun  |0500 Mon
Up & Down Slow,
Platform 1
Northampton Bays
4&5
Northampton Mill Lane Jn Down Goods Possession  |18/04/21 19/04/21
North Jn (Northampton) Loop 0305 Sun 0500 Mon
Reception Line
Northampton Northampton River Sidings BLOCKED To |18/04/21 19/04/21
A/C Electric  |0315Sun (0255 Mon
Trains
Northampton Mill Lane Jn Up Sidings BLOCKED To |18/04/21 19/04/21
North Jn (Northampton) A/C Electric  [0315 Sun  |0255 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696093 |[EA1310 |Gospel Oak Jn Acton Wells Jn Down and Up Possession  |19/04/21 19/04/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  [19/04/21 19/04/21 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |Down and Up Possession  |19/04/21 19/04/21
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |19/04/21 19/04/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 19/04/21 19/04/21
Possession /0045 Mon {0500 Mon
Willesden Junction  |Willesden Sidings 19/04/21 19/04/21
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
P2020/2717081 |MD301 Birmingham New |Birmingham New Platform 11 Possession  |28/03/21 25/04/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun  |1200 Sun PHASE 7 PLATFORM 11 WORKS
P2021/2678761 |MD320 Aston North Jn Perry Barr North Jn  |All Lines 18/04/21 19/04/21 WEST MIDLAND TRAINS TO DIVERT VIA THE W2021/6591429
MD325 0010 Sun  |0515 Mon SOHO ROAD Station Construction
MD340 WCML TRENT VALLEY'S ARE THE DIVERSIONARY [2m45ch and 3m60ch
ROUTE AND NOT TO BE BLOCKED BETWEEN SUN
PM/MON AM POSSESSIONS TO BE LEFTED ON
WC
Work Content: SCL Rail - Perry Barr Station Works
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688371 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [18/04/21 19/04/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [18/04/21 19/04/21 POSSESSION.
GWw310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [18/04/21 19/04/21
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |18/04/21 19/04/21
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |[18/04/21 19/04/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |18/04/21 19/04/21
Turnback Line 2305 Sun  |0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [18/04/21 19/04/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [18/04/21 19/04/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |18/04/21 19/04/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |19/04/21 19/04/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |19/04/21 19/04/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [19/04/21 19/04/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [19/04/21 19/04/21
Bletchley 0040 Mon 0445 Mon
P2021/2676969 |GW735 Crewe Jn Willaston LC All Lines Possession 16/04/21 17/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
P2021/2675360 |GW735 Crewe Jn Willaston LC All Lines Possession 19/04/21 20/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Mon 0530 Tue ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2676970 |GW735 Crewe Jn Willaston LC All Lines Possession  [20/04/21 21/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Tue |0530 Wed ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
I/AND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2676971 |GW735 Crewe Jn Willaston LC All Lines Possession  |21/04/21 22/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Wed (0530 Thu ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2676972 |GW735 Crewe Jn Willaston LC All Lines Possession  |22/04/21 23/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Thu  |0530 Fri ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2676973 |GW735 Crewe Jn Willaston LC All Lines Possession  |23/04/21 24/04/21 /AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2678216 |NW4011 |HestBank Jn Bare Lane Jn All Lines Possession  |17/04/21 18/04/21 NORTHERN: START/TERMINATE LANCASTER
NW4013 2310 Sat 1510 Sun RAIL REPLACEMENT TO OPERATE
Morecambe Morecambe Stop Down and Up Possession  [17/04/21 18/04/21 WORK CONTENT:
South Jn Blocks Morecambe 2310 Sat 1510 Sun L&C DU TAMP AND INSPECT BARE LANE LC
P2021/2678128 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession  [16/04/21 17/04/21 HIGH OUTPUT PLTR TRS W2021/6582299
LN804 Jn Uo Mai 2300 Fri 0500 Sat C20 FOLLOW UP WORKS Follow Up Tamping
LN8O7 p Main TAPTON TO UNSTONE DOWN MAIN LINE 146m40ch and 154m25ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |16/04/21 17/04/21
Down 2300 Eri 0500 Sat POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 4
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2679052 |MD101 Euston Camden Jn Line E Affected 02/04/21 LINE E 6 week blockade
0001 Fri
Traffic Remarks - TBC
P2021/2678889 |MD101 Camden Jn West London Jn Down & Up Fast |Possession  |24/04/21 26/04/21 TRAINS TO TRAVEL OVER SLOW LINES
(Willesden) 0140 Sat  |0400 Mon (50 hrs)
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Line D,E,X Possession  |24/04/21 26/04/21 OVERGROUND SERVICES UNAFFECTED
0140 Sat 0400 Mon
i Work Content -
Euston Platforms 12 to 16 |Possession 24/04/21 26/04/21 HS2 - Euston P|||ng & Excavation for box construction
0140 Sat  |0400 Mon IP Renewals - UB9e canal
P2021/2681467 |MD101 Watford Junction |Denbigh Hall North |Down & Up Fast |Possession |24/04/21 26/04/21 TRAFFIC REMARKS
Jn 0140 Sat 0400 Mon (54 hrs) TRAINS TO TRAVEL OVER SLOW LINES
'Work Content -
PLTR: Cheddington
East/West Bletchley Flyover
P2021/2696094 |EA1310 Gospel Oak Jn Acton Wells Jn Down and Up Possession 26/04/21 26/04/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  [26/04/21 26/04/21 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |Down and Up Possession  |26/04/21 26/04/21
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |26/04/21 26/04/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 26/04/21 26/04/21
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 26/04/21 26/04/21
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
P2020/2717081 |MD301 Birmingham New |Birmingham New Platform 11 Possession  |28/03/21 25/04/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun  |1200 Sun PHASE 7 PLATFORM 11 WORKS
P2021/2717094 |MD301 Birmingham New |Birmingham New Platform 10 Possession  |25/04/21 06/06/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun  |1200 Sun PHASE 7 PLATFORM 10 WORKS
No.3 Through
MDS01 Siding
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688372 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [25/04/21 26/04/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [25/04/21 26/04/21 POSSESSION.
GWw310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [25/04/21 26/04/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |25/04/21 26/04/21
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |25/04/21 26/04/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |25/04/21 26/04/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [25/04/21 26/04/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [25/04/21 26/04/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn |Cotswold Single |Possession  |25/04/21 26/04/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |26/04/21 26/04/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |26/04/21 26/04/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [26/04/21 26/04/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [26/04/21 26/04/21
Bletchley 0040 Mon 0445 Mon
P2021/2676973 |GW735 Crewe Jn Willaston LC All Lines Possession 23/04/21 24/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
P2021/2675361 |GW735 Crewe Jn Willaston LC All Lines Possession 26/04/21 27/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Mon 0530 Tue ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2677016 |GW735 Crewe Jn Willaston LC All Lines Possession  [27/04/21 28/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Tue |0530 Wed ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
I/AND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2677017 |GW735 Crewe Jn Willaston LC All Lines Possession  [28/04/21 29/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Wed (0530 Thu ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2677018 |GW735 Crewe Jn Willaston LC All Lines Possession  |29/04/21 30/04/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Thu  |0530 Fri ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2677019 |GW735 Crewe Jn Willaston LC All Lines Possession  |30/04/21 01/05/21 /AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2678237 |NW4011 |Hest Bank Jn Bare Lane Jn All Lines Possession  |24/04/21 25/04/21 NORTHERN: START/TERMINATE LANCASTER
NW4013 2310 Sat 1510 Sun RAIL REPLACEMENT TO OPERATE
Morecambe Morecambe Stop Down and Up Possession  [24/04/21 25/04/21 WORK CONTENT:
South Jn Blocks Morecambe 2310 Sat 1510 Sun L&C DU TAMP AND INSPECT BARE LANE LC
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683120 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession  |25/04/21 25/04/21 EAST BANK TUNNEL CAT11 PLTR W2021/6594401
LN736 South Jn Up Main 0015 Sun 0200 Sun DOWN HEELEY Follow-Up Work
LN750 P TBC 156m60ch and 158m40ch
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  |25/04/21 25/04/21 NWR24
LN807 Down 0015 Sun 0740 Sun
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession  |25/04/21 25/04/21 KEPT CLEAR OF STABLED UNITS
NW9001 (TE) 0015 Sun  |0740 Sun DOWN STATION SIDINGS TO BE KEPT CLEAR OF
Up Manchester STABLED UNITS
Heeley Heeley Up Heeley loop  |Possession  |25/04/21 25/04/21 NO ACCESS TO PLATFORMS 2C AND 7
0015 Sun 0740 Sun NO ACCESS TO SHUNT SPUR
IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South  |Sheffield North Jn Platform 2 Possession  |25/04/21 25/04/21 FOR STABLING OF TPE/NORTHERN UNITS
Jn Platform 5 0015 Sun 0740 Sun
NORTHERN TRAINS SHUNTING OPERATIONS IN
Sheffield South Jn Down Heeley Possession  |25/04/21 25/04/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Loop 0015 Sun  |0740 Sun NORTH END OF THE STATION
Sheffield South  [Sheffield North Jn Down Station Sidings 25/04/21 25/04/21 0200 SUN TO 0740 SUN
Jn Sidings Possession  |0015 Sun  |0740 Sun NO BOOKED TRAFFIC
Washer Shunt NO NORTHERN/TPE MOVEMENTS TO TAKE
Spur PLACE WITHIN THE STATION LIMITS
Brightside Station |Wincobank Jn Up West Slow Possession  |25/04/21 25/04/21 NO ACCESS/EGRESS FROM/TO EMR
Jn Down 0200 Sun  |0740 Sun ATTERCLIFFE
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [25/04/21 25/04/21
South Jn Up Main 0200 Sun 0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [25/04/21 25/04/21
Down 0200 Sun 0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Possession  [25/04/21 25/04/21
Jn Down Through 0200 Sun 0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  |25/04/21 25/04/21
(W) Down 0200 Sun 0740 Sun
Nunnery Main Line  |Down Main Possession  |25/04/21 25/04/21
Jn Up Main 0200 Sun 0740 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683120 Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 25/04/21 25/04/21
Continued Jn No.1 Possession  |0200 Sun 0740 Sun

Up Station Siding

No.2
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 5
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2679052 |MD101 Euston Camden Jn Line E Affected 02/04/21 LINE E 6 week blockade
0001 Fri
Traffic Remarks - TBC
P2021/2678892 |MD101 Camden Jn West London Jn Down & Up Fast |Possession |01/05/21 04/05/21 TRAINS TO TRAVEL OVER SLOW LINES
(Willesden) 0140 Sat  |0500 Tue (50 hrs)
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Line D,E,X Possession  |01/05/21 04/05/21 OVERGROUND SERVICES UNAFFECTED
0140 Sat  |0500 Tue
_ 'Work Content -
Euston Platforms 12 to 16 |Possession 01/05/21 04/05/21 HS2 - Euston P|||ng & Excavation for box construction
0140 Sat 0500 Tue IP Renewals - UB9e canal
P2021/2681336 |LN3140 Bletchley South  |Bedford St. Johns Down and Up Possession  |01/05/21 04/05/21
MD101  |Jn Vale 0130 Sat (0400 Tue (76 hrs)
Camden Jn Watford Junction Down and Up DC |Possession  |01/05/21 03/05/21
Electric 0130 Sat 1200 Mon (54 hrs)
Watford Junction |Denbigh Hall North  |Down & Up Slow |Possession |01/05/21 04/05/21
Jn Down & Up Fast 0130 Sat {0400 Tue (76 hrs)
West London Jn  |Watford Junction Down & Up Fast |Possession |01/05/21 04/05/21
(Willesden) Down and Up 0130 Sat 0400 Tue (76 hrs)
Slow
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail
LNW Route Version 2.0 Previous freeze: EAS V1 2021
Week 5 - Continued

| Work Type

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

P2021/2717094 |MD301 Birmingham New |Birmingham New Platform 10 Possession  |25/04/21 06/06/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun 1200 Sun PHASE 7 PLATFORM 10 WORKS
No.3 Through
MD501 o
Siding
P2021/2697375 |GW401 Abbotswood Jn  |Stoke Works Jn Up Gloucester Module TW1 |07/05/21 08/05/21 RAIL GRINDING IN OPERATION.
MD306 Section 40 2245 Fri 0545 Sat MAXIMUM SPEED DURING GRINDING
OPERATIONS IS 8MPH.
Ashchurch for Abbotswood Jn Up Main Module TW1 |07/05/21 08/05/21 TRAINS AFFECTED ON LINE BEING TREATED
Tewkesbury Section 40 2245 Fri 0545 Sat
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 5 - Continued

Possession Ref [LOR

Location from

1

Location to

Blocked Line

1l

T

HERELLRERE

I

Protn Type

Start

Traffic Remarks

| Work Type

P2021/2678267

NW1001
NW3001

Crewe North Jn

Crewe Steel Works

All Lines

Possession

02/05/21
0015 Sun

03/05/21
0500 Mon

NO THROUGH ACCESS IN PLATFORMS 11-12
NO ACCESS TO BAY PLATFORMS 9-10

VT: START/TERMINATE CREWE

TFW: DIVERT

RAIL REPLACEMENT SERVICE TO OPERATE.
FREIGHT TO DIVERT

LIV DU: S&C TAMPING CREWE NORTH JN -
CREWE STEELWORKS 772,792A/B,793A/794A/B pts
GF2
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678248 |[NW1001 |Preston Fylde Jn |Lancaster South Jn |All Lines Possession  |02/05/21 03/05/21 ROUTE TO/FM NW4005 AVAILABLE
NwW4001 0010 Sun  |0500 Mon PLATFORM AVAILABILITY FOR TURNBACK
SERVICES TBC
Preston South Jn |Preston Fylde Jn Down and Up Fast |Possession  |02/05/21 03/05/21
0010 Sun  |0500 Mon WORK CONTENT:
Down and Up PLTR -PRESTON FYLDE ROAD DF Om 48ch - Om
Through
58ch
P2021/2677019 |GW735 Crewe Jn Willaston LC All Lines Possession  |30/04/21 01/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
/AND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2675362 |GW735 Crewe Jn Willaston LC All Lines Possession 03/05/21 04/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Mon  |0530 Tue ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
I/AND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2677023 |GW735 Crewe Jn Willaston LC All Lines Possession 04/05/21 05/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Tue 0530 Wed ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
I/AND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2677024 |GW735 Crewe Jn Willaston LC All Lines Possession 05/05/21 06/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Wed |0530 Thu ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
I/AND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2677025 |GW735 Crewe Jn Willaston LC All Lines Possession 06/05/21 07/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Thu 0530 Fri ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
I/AND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2677026 |GW735 Crewe Jn Willaston LC All Lines Possession 07/05/21 08/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2678294 |[NW4001 |Oxenholme Penrith All Lines Possession  |01/05/21 03/05/21
0001 Sat  |0600 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678290 |[NW4001 |Lancaster North |Morecambe South  |All Lines Possession  |01/05/21 03/05/21
Jn Jn 0001 Sat  |0500 Mon
P2021/2678298 |[NW4001 |Carlisle South Jn |Carlisle Up & Down Possession 02/05/21 03/05/21 \VT: START/TERMINATE AT PRESTON DEPENDING
Newcastle 0040 Sun 0455 Mon ON CAPACITY DUE TO P2678248
TPE: START/TERMINATE AT PRESTON
Carlisle North Jn Down and Up Possession  |02/05/21 03/05/21 DEPENDING ON CAPACITY DUE TO P2678248
Main 0040 Sun  |0455 Mon
Platforms 3 and 4 NORTHERN: NO ACCESS PERMITTED INTO
PLATFORMS 5 AND 6
Band C Up & NO ACCESS PERMITTED FOR TRAFFIC EX-
Down Goods BARROW COAST
Platform 1 ’
Platform 5 Bay SCOTRAIL: STABLING PERMITTED IN PLATFORMS
Platform 6 Bay 7 AND 8.
Currock Jn Carlisle South Jn All Lines Possession  |02/05/21 03/05/21 PLATFORM 1 TO BE KEPT CLEAR
0040 Sun 0455 Mon
FREIGHT: ECML DIVERSIONS
Upperby Jn Carlisle South Jn All Lines Possession  |02/05/21 03/05/21
0040 Sun (0455 Mon WORK CONTENT:
MAINTENANCE - CARLISLE SOUTH JN TAMP
WORKS DELIVERY - S&C HEAVE MAINTENANCE
CARLISLE SOUTH.
P2021/2697171 |NW6003 | Castlefield Jn Flixton All Lines Possession  |02/05/21 04/05/21 No Access to Trafford Park Sidings throughout.
0050 Sun  |0300 Tue Rail Replacement from Irlam to Manchester
Single Line Working between Glazebrook and Irlam
Trafford Park Castlefield Jn United FC Halt Possession  |02/05/21 04/05/21
Line 0050 Sun 0300 Tue WORK CONTENT:
_ CD SIG: TRAFFORD PARK RE-SIGNALLING
Trafford Park West | Trafford Park Possession  |02/05/21 04/05/21
Jdn Reception 1 & 2 0050 Sun (0300 Tue
Trafford Park Trafford Park Trafford Park Sidings 02/05/21 04/05/21
West Jn Sidings Sidings Possession  |0050 Sun  |0300 Tue
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 6
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2679052 |MD101 Euston Camden Jn Line E Affected 02/04/21 LINE E 6 week blockade
0001 Fri
Traffic Remarks - TBC
P2021/2678890 |MD101 Camden Jn West London Jn Down & Up Fast |Possession |08/05/21 10/05/21 TRAINS TO TRAVEL OVER SLOW LINES
(Willesden) 0140 Sat  |0400 Mon (50 hrs)
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Line D,E,X Possession  |08/05/21 10/05/21 OVERGROUND SERVICES UNAFFECTED
0140 Sat 0400 Mon
_ Work Content -
Euston Platforms 12 to 16 |Possession 08/05/21 10/05/21 HS2 - Euston P|||ng & Excavation for box construction
0140 Sat  |0400 Mon IP Renewals - UB9e canal
P2021/2681427 |MD101 Watford Junction |Denbigh Hall North  |Down & Up Fast |Possession |08/05/21 10/05/21 TRAFFIC REMARKS
Jn 0140 Sat  |0400 Mon (54 hrs) TRAINS TO TRAVEL OVER SLOW LINES
Watford Junction |Tring Down and Up Fast |Possession  |09/05/21 09/05/21 'Work Content -
0115 Sun 0750 Sun (6 hrs) PLTR: Cheddington
glcc))\\lxln and Up East/West: Bletchley Flyover
S&C: Tamp Bourne End Jn
P2021/2692049 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  |08/05/21 09/05/21 TRAINS DIVERTED VIA NORTHAMPTON
2210 Sat 1200 Sun (14 hrs)
'Work Content -
PLTR Gayton
P2021/2717094 |MD301 Birmingham New |Birmingham New Platform 10 Possession  |25/04/21 06/06/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun  |1200 Sun PHASE 7 PLATFORM 10 WORKS
No.3 Through
MD501 o
Siding
P2021/2697375 |GW401 Abbotswood Jn  |Stoke Works Jn Up Gloucester Module TW1 |07/05/21 08/05/21 RAIL GRINDING IN OPERATION.
MD306 Section 40 2245 Fri 0545 Sat MAXIMUM SPEED DURING GRINDING
OPERATIONS IS 8MPH.
Ashchurch for Abbotswood Jn Up Main Module TW1 |07/05/21 08/05/21 TRAINS AFFECTED ON LINE BEING TREATED
Tewkesbury Section 40 2245 Fri 0545 Sat
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696979 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [09/05/21 10/05/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2230 Sun 0415 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW260 Hinksey North Oxford Up Oxford Relief |Possession |09/05/21 10/05/21 POSSESSION.
GwW277 2230 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
GW310 1 AT OXFORD.
MD401 Hinksey South Hinksey North No.1 Reception Possession  |09/05/21 10/05/21
2230 Sun  |0515 Mon
Kennington Jn Hinksey South Down and Up Possession  |09/05/21 10/05/21
Kennington 2230 Sun  |0515 Mon
Goods Loops
Morris Cowley GF Single Possession  |09/05/21 10/05/21
2230 Sun  |0515 Mon
Oxford Oxford Platform 3 Possession  |09/05/21 10/05/21
2230 Sun 0415 Mon
Platform 4 Possession  |09/05/21 10/05/21
2230 Sun  |0515 Mon
Oxford North Jn Down Oxford Possession  |09/05/21 10/05/21
Turnback Line 2230 Sun 0415 Mon
Wolvercot South Jn  |Down Oxford Possession  |09/05/21 10/05/21
Relief 2230 Sun  |0415 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |09/05/21 10/05/21
2230 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single  |Possession  |09/05/21 10/05/21
Jn 2230 Sun  |0515 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |10/05/21 10/05/21
0040 Mon 0415 Mon
Oxford Oxford Platform 1 & 2 Possession  [10/05/21 10/05/21
0040 Mon 0415 Mon
Oxford Station North |Oxford Bay Possession  [10/05/21 10/05/21
Jn Approach 0040 Mon (0415 Mon
Oxford North Jn  |Woodstock Road Jn  |Down and Up Possession  [10/05/21 10/05/21
Bletchley 0040 Mon  |0415 Mon
Chester Line Jn  |Oxford Down and Up Possession  [10/05/21 10/05/21
Oxford 0415 Mon  |0515 Mon
Hinksey North Oxford Up Oxford Relief |Possession |10/05/21 10/05/21
0415 Mon |0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End \ Traffic Remarks \ Work Type
P2021/2697377 |GW103 Chester Line Jn  |Aynho Jn Down Oxford Protected 09/05/21 10/05/21

GW200 Path 2250 Sun  |2350 Mon

MD401

B

Aynho Jn Chester Line Jn Up Main Module TW1 |09/05/21 10/05/21
Section 40 2355 Sun  |0430 Mon

P2021/2677026 |GW735 Crewe Jn Willaston LC All Lines Possession  |07/05/21 08/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
I/AND WELLINGTON FOR TFW AND FREIGHT.

\Work content: High Output Track Renewals.

P2021/2670828 |GW731 Crewe Jn Willaston LC All Lines Possession  |09/05/21 10/05/21 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER

POSSESSION.
work content: maintenance
P2021/2675495 |GW735 Crewe Jn Willaston LC All Lines Possession 10/05/21 11/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Mon 0530 Tue ROAD TRANSPORT FOR INTERMEDIATE

STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.

P2021/2677028 |GW735 Crewe Jn Willaston LC All Lines Possession 11/05/21 12/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Tue  |0530 Wed ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
/AND WELLINGTON FOR TFW AND FREIGHT.

Work content: High Output Track Renewals.

P2021/2677029 |GW735 Crewe Jn Willaston LC All Lines Possession 12/05/21 13/05/21 /AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Wed |0530 Thu ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
/AND WELLINGTON FOR TFW AND FREIGHT.

Work content: High Output Track Renewals.

P2021/2677030 |GW735 Crewe Jn Willaston LC All Lines Possession  |13/05/21 14/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Thu  |0530 Fri ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.

'Work content: High Output Track Renewals.
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Network Rail

EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2677031 |GW735 Crewe Jn Willaston LC All Lines Possession  |14/05/21 15/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
\/AND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2690775 |[NW5009 |Colwich Jn Stone Jn Down Main Possession  |08/05/21 10/05/21
Up Main 2205 Sat 0640 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 7
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2679052 |MD101 Euston Camden Jn Line E Affected 02/04/21 LINE E 6 week blockade
0001 Fri
Traffic Remarks - TBC
P2021/2732910 |MD101 Camden Jn West London Jn Down & Up Fast |Possession |15/05/21 17/05/21 TRAINS TO TRAVEL OVER SLOW LINES
(Willesden) 0140 Sat  |0400 Mon (50 hrs)
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Line D,E, X Possession  |15/05/21 17/05/21 OVERGROUND SERVICES UNAFFECTED
0140 Sat  |0400 Mon
_ 'Work Content -
Euston PlathI’mS 12 to 16 |Possession 15/05/21 17/05/21 HS2 - Euston P|||ng & Excavation for bOX Construction
0140 Sat  |0400 Mon IP Renewals - UB9e canal
P2021/2689192 |MD101 Watford Junction |Tring Down and Up Fast |Possession  |16/05/21 16/05/21 TRAFFIC REMARKS
Down and Up 0115Sun  [0750 Sun (6 hrs) ALL LINE BLOCK
Slow 'Work Content -
S&C: Tamp Bourne End Jn
P2021/2692024 |MD101 Hanslope Jn Hillmorton Jn Down & Up Main |Possession  |15/05/21 16/05/21 TRAINS DIVERTED VIA NORTHAMPTON
2210 Sat 0900 Sun (11 hrs)
'Work Content
PLTR - Gayton
P2021/2678868 |MD120 Camden Jn Watford Junction Down and Up DC |Possession  |16/05/21 17/05/21 LONDON OVERGROUND NO DC SERVICES ALL
Electric 0245 Sun 0500 Mon DAY SUN
'Work Content :
PLTR - Harlesden Station
1in 13 maintenance strategy
P2021/2717094 |MD301 Birmingham New |Birmingham New Platform 10 Possession  |25/04/21 06/06/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun 1200 Sun PHASE 7 PLATFORM 10 WORKS
No.3 Through
MDS01 Siding
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688375 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |16/05/21 17/05/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
Gw277 Hinksey North Oxford Up Oxford Relief |Possession |16/05/21 17/05/21 POSSESSION.
GWw310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  |16/05/21 17/05/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |16/05/21 17/05/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |16/05/21 17/05/21
2305 Sun 0445 Mon
Oxford North Jn Down Oxford Possession  |16/05/21 17/05/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |16/05/21 17/05/21
Relief 2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |16/05/21 17/05/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |16/05/21 17/05/21
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |17/05/21 17/05/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |17/05/21 17/05/21
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |17/05/21 17/05/21
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |17/05/21 17/05/21
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2677031 |GW735 Crewe Jn Willaston LC All Lines Possession  |14/05/21 15/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
I/AND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2675496 |GW735 Crewe Jn Willaston LC All Lines Possession |17/05/21 18/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Mon  [0530 Tue ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2677036 |GW735 Crewe Jn Willaston LC All Lines Possession  |18/05/21 19/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Tue |0530 Wed ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2677037 |GW735 Crewe Jn Willaston LC All Lines Possession  |19/05/21 20/05/21 /AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Wed (0530 Thu ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2677038 |GW735 Crewe Jn Willaston LC All Lines Possession  |20/05/21 21/05/21 /AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Thu  |0530 Fri ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
P2021/2677039 |GW735 Crewe Jn Willaston LC All Lines Possession  |21/05/21 22/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
P2021/2681446 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |16/05/21 17/05/21 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun 0510 Mon
RAIL REPLACMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  [16/05/21 17/05/21 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 8
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2735304 |[EA1360 |Acton Canal Territory Boundary  [Up & Down Acton |Possession |22/05/21 23/05/21 IP Sig: NLL Recontrol Surveys
LN3219 |WharfJn (MD170 with Anglia) |Branch 2155 Sat 1900 Sun
LN3222
MD170 Dudding Hill Jn  |Acton Wells Jn Down and Up Possession  |22/05/21 23/05/21
MD701 Cricklewood 2155 Sat 1900 Sun
Neasden Jn Neasden South Jn  |Up & Down Possession  |22/05/21 23/05/21
Branch 2155 Sat 1900 Sun
P2021/2717094 |MD301 Birmingham New |Birmingham New Platform 10 Possession  |25/04/21 06/06/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun  |1200 Sun PHASE 7 PLATFORM 10 WORKS
No.3 Through
MD501 -
Siding
P2021/2669906 |MD340 Alrewas LC Lichfield Trent Valley |Down and Up Possession  |22/05/21 28/05/21 'Work Content: HS2 Bridge construction - 70 day
MD355 (MCB) Jn Lichfield 0600 Sat 0600 Fri closure of the Route between Lichfield TV HL Jn and
Alrewas
Diversionary Route - MD501 - Route not be blocked
on Mid Week nights (Section 5) or a Section 7 during
this 70 day blockade
P2021/2669930 |MD340 Alrewas LC Lichfield Trent Valley |Down and Up Affected 28/05/21 23/07/21 THIS IS A SECTION C/D ITEM
MD355 (MCB) Jn Lichfield 0600 Fri 0600 Fri
'Work Content: HS2 Bridge construction - 70 day
closure of the Route between Lichfield TV HL Jn and
Alrewas
Diversionary Route - MD501 - Route not be blocked
on Mid Week nights (Section 5) or a Section 7 during
this 70 day blockade
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688376 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [23/05/21 24/05/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession |23/05/21 24/05/21 POSSESSION.
GWw310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [23/05/21 24/05/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |23/05/21 24/05/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |23/05/21 24/05/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |23/05/21 24/05/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [23/05/21 24/05/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |[Possession [23/05/21 24/05/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |23/05/21 24/05/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |24/05/21 24/05/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |24/05/21 24/05/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |24/05/21 24/05/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [24/05/21 24/05/21
Bletchley 0040 Mon 0445 Mon
P2021/2677039 |GW735 Crewe Jn Willaston LC All Lines Possession 21/05/21 22/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
P2021/2675497 |GW735 Crewe Jn Willaston LC All Lines Possession 24/05/21 25/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Mon 0530 Tue ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
Work content: High Output Track Renewals.
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 8 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2677043 |GW735 Crewe Jn Willaston LC All Lines Possession  |25/05/21 26/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Tue 0530 Wed ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
\/AND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2677044 |GW735 Crewe Jn Willaston LC All Lines Possession  |26/05/21 27/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Wed |0530 Thu ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
\/AND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2677045 |GW735 Crewe Jn Willaston LC All Lines Possession  |27/05/21 28/05/21 /AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Thu 0530 Fri ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2677046 |GW735 Crewe Jn Willaston LC All Lines Possession 28/05/21 29/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2678308 |[NW5001 |Ardwick Jn Guide Bridge West  |All Lines Possession  |23/05/21 23/05/21
NW5003 Jn 0040 Sun  |0840 Sun
NW5015
NW7021 |Guide Bridge Stalybridge Jn All Lines Possession  |23/05/21 23/05/21
West Jn 0040 Sun  |0840 Sun
Heald Green Slade Lane Jn All Lines Possession 23/05/21 23/05/21
North Jn 0040 Sun  |0840 Sun
Longsight South  |Ardwick Jn All Lines Possession  |23/05/21 23/05/21
Jn 0040 Sun  |0840 Sun
Manchester Heald Green North  |All Lines Possession  |23/05/21 23/05/21
Airport Jn 0040 Sun 0840 Sun
Slade Lane Jn Ardwick Jn All Lines Possession  |23/05/21 23/05/21
0040 Sun  |0840 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 9
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2678896 |MD101 Camden Jn Watford Junction Down & Up Fast |Possession  [29/05/21 01/06/21 TRAINS TO TRAVEL OVER SLOW LINES
0140 Sat  |0500 Tue (50 hrs)
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Line D,E,X Possession  |29/05/21 01/06/21 OVERGROUND SERVICES UNAFFECTED
0140 Sat 0500 Tue
i Work Content -
Euston Platforms 12 to 16 |Possession 29/05/21 01/06/21 HS2 - Euston P|||ng & Excavation for box construction
0140 Sat (0500 Tue PLTR - Harrow & Wealdstone
Camden Jn Watford Junction Down & Up Slow |Possession  |30/05/21 30/05/21
0140 Sun 0840 Sun (8 hrs)
P2021/2681355 |MD101 Watford Junction |Denbigh Hall North |Down & Up Fast |Possession  |29/05/21 01/06/21 TRAFFIC REMARKS
MD140 Jn 0130 Sat 0400 Tue (76 hrs) TRAINS TO TRAVEL OVER SLOW LINES
Watford Junction |Denbigh Hall North  |Down & Up Slow 30/05/21 30/05/21 Work Content -
Jn 0140 Sun  |0840 Sun PLTR: Cheddington DF
East/West: Bletchley Flyover
S&C: Tring Abandonment
P2021/2698528 |MD101 North Wembley  |Watford Junction Down and Up Fast |Possession  |01/06/21 02/06/21 TRAINS TO TRAVEL OVER SLOW LINES
Jn 2330 Tue 0600 Wed (9 hrs)
'Work Content:
PLTR - Harrow & Wealdstone SOT
P2021/2717094 |MD301 Birmingham New |Birmingham New Platform 10 Possession  |25/04/21 06/06/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun  |1200 Sun PHASE 7 PLATFORM 10 WORKS
No.3 Through
MD501 o
Siding
P2021/2697387 |GW401 | Abbotswood Jn  |Ashchurch for Down Module TW1 |04/06/21 05/06/21 RAIL GRINDING IN OPERATION.
MD306 Tewkesbury Gloucester/Main  |Section 40 2245 Fri 0545 Sat MAXIMUM SPEED DURING GRINDING
OPERATIONS IS 8MPH.
Stoke Works Jn  |Abbotswood Jn Down Gloucester |Module TW1 |04/06/21 05/06/21 TRAINS AFFECTED ON LINE BEING TREATED
Section 40 2245 Fri 0545 Sat
P2021/2669930 |MD340 Alrewas LC Lichfield Trent Valley |Down and Up Affected 28/05/21 23/07/21 THIS IS A SECTION C/D ITEM
MD355 (MCB) Jn Lichfield 0600 Fri 0600 Fri

Work Content: HS2 Bridge construction - 70 day
closure of the Route between Lichfield TV HL Jn and
Alrewas

Diversionary Route - MD501 - Route not be blocked
on Mid Week nights (Section 5) or a Section 7 during
this 70 day blockade
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 9 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688377 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [30/05/21 31/05/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession |30/05/21 31/05/21 POSSESSION.
GW310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [30/05/21 31/05/21
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |30/05/21 31/05/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |30/05/21 31/05/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |30/05/21 31/05/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [30/05/21 31/05/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |30/05/21 31/05/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn |Cotswold Single |Possession  |30/05/21 31/05/21
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |31/05/21 31/05/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |31/05/21 31/05/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [31/05/21 31/05/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [31/05/21 31/05/21
Bletchley 0040 Mon 0445 Mon
P2021/2678658 |[NW1001 |Basford HallJn  |Salop Goods Jn Down Fast Possession  [30/05/21 31/05/21 AWC: DIVERT VIA NW1005
NW1009 |SB (BH) Independent 0040 Sun  |0500 Mon (29 hrs) WMT: DIVERT VIA NW1005
Down Slow XC: 1010 TO DIVERT VIA KIDSGROVE AND STOKE
Independent RAIL REPLACEMENT SERVICE TO OPERATE
Up Fast
Independent WORK CONTENT:
Betley Road Crewe South Jn All Lines Possession  [30/05/21 31/05/21 LIV DU: S&C TAMPING BASFORD HALL
(former site of SB) 0040 Sun (0500 Mon (29 hrs) 22A/B, 24, 25, 27, 48, 49, 50A/B, 51A/B, 52B pts
Basford Hall Jn  |Salop Goods Jn Up Through Sidings 30/05/21 31/05/21
SB (BH) Siding Possession (0040 Sun  |0500 Mon (29 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 9 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678917 |NW1001 |Weaver Jn Acton Grange Jn All Lines Possession  |29/05/21
Nw2001 1215 Sat
Crewe Coal Yard |Acton Grange Jn All Lines Possession
SB (CY)
P2021/2678912 |NW1001 |Acton Grange Jn |Winwick Jn All Lines Possession  |29/05/21 31/05/21
NwW1019 1215 Sat 1200 Mon
Nw2011
Latchford Fiddlers Ferry Power |All Lines Possession  |29/05/21 31/05/21
Station SB 1215 Sat 1200 Mon
P2021/2677046 |GW735 Crewe Jn Willaston LC All Lines Possession 28/05/21 29/05/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
I/AND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2675498 |GW735 Crewe Jn Willaston LC All Lines Possession 31/05/21 01/06/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Mon 0530 Tue ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
/AND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2677051 |GW735 |Crewe Jn Willaston LC All Lines Possession  |01/06/21 02/06/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Tue  |0530 Wed ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
/AND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2677052 |GW735 |Crewe Jn Willaston LC All Lines Possession |02/06/21 03/06/21 IAMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Wed 0530 Thu ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 9 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2677053 |GW735 Crewe Jn Willaston LC All Lines Possession  |03/06/21 04/06/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Thu 0530 Fri ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
\/AND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2677054 |GW735 Crewe Jn Willaston LC All Lines Possession  |04/06/21 05/06/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
\/AND WELLINGTON FOR TFW AND FREIGHT.
\Work content: High Output Track Renewals.
P2021/2678914 |[NW3003 |Acton Grange Jn |Helsby Jn All Lines Possession  |29/05/21 31/05/21 TFW: DIVERT VIA MICKLE TRAFFORD/EDGELEY
1215 Sat 1200 Mon NO.2
NO ACCESS TO LIVERPOOL VIA FRODSHAM JN
RAIL REPLACEMENT TO OPERATE
FREIGHT: RETIME/DIVERT
WORK CONTENT:
IP SIGNALLING: NORTON RECOVERIES
P2021/2678924 |LN682 Carlisle South Jn |Carlisle Up & Down Possession  |30/05/21 31/05/21
NW4001 Newcastle 0040 Sun  |0455 Mon
NwW4021
NW4023 Carlisle North Jn Down and Up Possession  |30/05/21 31/05/21
NwW4031 Main 0040 Sun /0455 Mon
NW4033 Platform 1
Scosl Platforms 3 and 4
Band CUp &
Down Goods
Platform 5 Bay
Platform 6 Bay
Currock Jn Carlisle North Jn All Lines Possession  |30/05/21 31/05/21
0040 Sun 0455 Mon
P2021/2697497 |NW6003 | Castlefield Jn Flixton All Lines Possession  |30/05/21 01/06/21 No Access to Trafford Park Sidings throughout.
0050 Sun 0300 Tue Rail Replacement from Irlam to Manchester
Single Line Working between Glazebrook and Irlam
Trafford Park Castlefield Jn United FC Halt Possession  |30/05/21 01/06/21
Line 0050 Sun  |0300 Tue WORK CONTENT:
_ CD SIG: TRAFFORD PARK RE-SIGNALLING
Trafford Park West | Trafford Park Possession  |30/05/21 01/06/21
Jdn Reception 1 & 2 0050 Sun (0300 Tue
Trafford Park Trafford Park Trafford Park Sidings 30/05/21 01/06/21
West Jn Sidings Sidings Possession  |0050 Sun  |0300 Tue
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 10
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2717094 |MD301 Birmingham New |Birmingham New Platform 10 Possession  |25/04/21 06/06/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun 1200 Sun PHASE 7 PLATFORM 10 WORKS
No.3 Through
MD501 e
Siding
P2021/2717096 |MD301 Birmingham New |Birmingham New Platform 9 Possession |06/06/21 04/07/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun  |1200 Sun PHASE 7 PLATFORM 9 WORKS
No.3 Through
MD501 e
Siding
P2021/2697387 |GW401 Abbotswood Jn  |Ashchurch for Down Module TW1 [04/06/21 05/06/21 RAIL GRINDING IN OPERATION.
MD306 Tewkesbury Gloucester/Main  |Section 40 2245 Fri 0545 Sat MAXIMUM SPEED DURING GRINDING
OPERATIONS IS 8MPH.
Stoke Works Jn  |Abbotswood Jn Down Gloucester |Module TW1 [04/06/21 05/06/21 TRAINS AFFECTED ON LINE BEING TREATED
Section 40 2245 Fri 0545 Sat
P2021/2669930 |MD340 Alrewas LC Lichfield Trent Valley |Down and Up Affected 28/05/21 23/07/21 THIS IS A SECTION C/D ITEM
MD355 (MCB) Jn Lichfield 0600 Fri 0600 Fri
Work Content: HS2 Bridge construction - 70 day
closure of the Route between Lichfield TV HL Jn and
Alrewas
Diversionary Route - MD501 - Route not be blocked
on Mid Week nights (Section 5) or a Section 7 during
this 70 day blockade
P2021/2678766 |MD345 Bescot Jn Rugeley North Jn All Lines Possession  |06/06/21 07/06/21 RAIL REPLACEMENT SERVICE TO OPERATE
MD360 0045 Sun  |0500 Mon BETWEEN TAMEBRIDGE PARKWAY AND
MD565 RUGELEY TRENT VALLEY
NW1004 |Darlaston Jn Walsall Pleck Jn All Lines Possession  |06/06/21 07/06/21
0045 Sun  |0500 Mon Work Content: PLTR - Walsall Station
Sutton Park No 1 |Ryecroft Jn All Lines Possession  |06/06/21 07/06/21
GF 0045 Sun  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 10 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688378 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  |06/06/21 07/06/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession |06/06/21 07/06/21 POSSESSION.
GW310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  |06/06/21 07/06/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |06/06/21 07/06/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |06/06/21 07/06/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |06/06/21 07/06/21
Turnback Line 2305 Sun  |0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |06/06/21 07/06/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |06/06/21 07/06/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |06/06/21 07/06/21
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |07/06/21 07/06/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |07/06/21 07/06/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |07/06/21 07/06/21
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |07/06/21 07/06/21
Bletchley 0040 Mon  |0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678253 |MD401 Small Heath Birmingham Moor Up & Down Small |Possession |06/06/21 06/06/21 DIESEL UNITS TO STABLE AT NEW ST ON THE
MD435 South Jn Street Heath Goods 0030 Sun 0830 Sun 4TH PLATFORM DUE TO RESTRICTED ACCESS
TO/FROM TYSELEY DEPOT
Tyseley South Jn |Birmingham Moor All Lines Possession  |06/06/21 06/06/21
Street 0030 Sun  |0930 Sun ACCESS TO BE AVAILABLE FROM 0830 SUNDAY
_ _ FROM TYSELEY LMD TOWARDS WHITLOCKS END
Bordesley Jn All Lines Possession  |06/06/21 06/06/21 & DORRIDGE FOR ECS MOVEMENTS
0030 Sun 0930 Sun
ROUTE TO BE AVAILABLE FOR XC ECS FROM
TYSELEY LMD TO BIRMINGHAM NEW STREET VIA
SOLIHULL, LEAMINGTON SPA, KENILWORTH,
COVENTRY, STECHFORD FROM 0700 SUN - A
PROTECTED PATH P2680540 FACILITATES THIS
REQUIREMENT
UP AND DOWN SMALL HEATH GOODS TO BE
AVAILABLE FROM 0830 SUN FOR ECS
MOVEMENTS TO BIRMINGHAM SNOW HILL
'Work Content: Maintenance - S&C Tamp Small Heath
South Jn
P2021/2677075 |[NW1001 |Heamies Bridge |Basford Hall Jn SB  |Down and Up Possession  |05/06/21 07/06/21 'Work Content: Standon Bridge PLTR on Slow Lines
(BH) Slow 2230 Sat (0500 Mon
ALL TRAINS TO ROUTE USING FAST LINES
P2021/2677054 |GW735 Crewe Jn Willaston LC All Lines Possession 04/06/21 05/06/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2675499 |GW735 Crewe Jn Willaston LC All Lines Possession 07/06/21 08/06/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Mon 0530 Tue ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2677060 |GW735 Crewe Jn Willaston LC All Lines Possession  |08/06/21 09/06/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NwW1007 2130 Tue 0530 Wed ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
AND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 10 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2677061 |GW735 Crewe Jn Willaston LC All Lines Possession  |09/06/21 10/06/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Wed (0530 Thu ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2677062 |GW735 Crewe Jn Willaston LC All Lines Possession  |10/06/21 11/06/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Thu  |0530 Fri ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2677063 |GW735 Crewe Jn Willaston LC All Lines Possession |11/06/21 12/06/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE

STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2698238 |[EA1310 |Acton Wells Jn Acton Canal Wharf  |Down and Up Possession  |13/06/21 13/06/21
EA1330 Jn 0055 Sun  |1100 Sun
EA1360
GW130 Acton East Down and Up Possession  [13/06/21 13/06/21
MD150 Poplar 0055 Sun (1100 Sun
MD155 _
MD160 Gunnersbury Jn Down and Up Possession  |13/06/21 13/06/21
MD165 0055 Sun  |1100 Sun
MD167 -
Gospel Oak Jn Acton Wells Jn Down and Up Possession  |13/06/21 13/06/21
North London 0055 Sun {1100 Sun
Kensal Green Jn |Kensal Green Jn Down and Up City |Possession  [13/06/21 13/06/21
0055 Sun  |1100 Sun
Willesden Suburban |Down and Up Possession  |13/06/21 13/06/21
Jn New Line 0055 Sun {1100 Sun
Mitre Bridge Jn Willesden High Down and Up Possession  |13/06/21 13/06/21
Level Jn High Level 0055 Sun  |1100 Sun
South Acton Jn  |[Kew East Jn Down and Up Kew |Possession  |13/06/21 13/06/21
Branch 0055 Sun {1100 Sun
West London Jn  |Acton Wells Jn Down and Up Possession  |13/06/21 13/06/21
(Willesden) South West 0055 Sun  |1100 Sun
P2021/2696095 |[EA1310 |Gospel Oak Jn Acton Wells Jn Down and Up Possession  |14/06/21 14/06/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession 14/06/21 14/06/21 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |Down and Up Possession  |14/06/21 14/06/21
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |14/06/21 14/06/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 14/06/21 14/06/21
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 14/06/21 14/06/21
High Level Turnback Siding  |Possession  [0045 Mon  |0500 Mon
P2021/2717096 |MD301 Birmingham New |Birmingham New Platform 9 Possession  |06/06/21 04/07/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun  |1200 Sun PHASE 7 PLATFORM 9 WORKS
No.3 Through
MDS01 Siding
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2680938 |MD301 Monmore Green |Wolverhampton Down and Up Possession  |13/06/21 14/06/21
MD365 Stour 0055 Sun  |0500 Mon
MD801
Portobello Jn Wolverhampton All Lines Possession  |13/06/21 14/06/21
(West Midlands) |Crane Street Jn 0055 Sun  |0500 Mon
Wolverhampton  |Wolverhampton Platform 1 Possession  |13/06/21 14/06/21
Platform 2 0055 Sun (0500 Mon
Platform 5
Platform 6
P2021/2697391 |GW401 Eckington South Module TW1 |13/06/21 14/06/21 RAIL GRINDING IN OPERATION.
MD306 Jn Section 40 2235 Sun  |0620 Mon MAXIMUM SPEED DURING GRINDING
OPERATIONS IS 8MPH.
TRAINS AFFECTED ON LINE BEING TREATED
P2021/2669930 |MD340 Alrewas LC Lichfield Trent Valley |Down and Up Affected 28/05/21 23/07/21 THIS IS A SECTION C/D ITEM
MD355 (MCB) Jn Lichfield 0600 Fri 0600 Fri

'Work Content: HS2 Bridge construction - 70 day
closure of the Route between Lichfield TV HL Jn and
Alrewas

Diversionary Route - MD501 - Route not be blocked
on Mid Week nights (Section 5) or a Section 7 during
this 70 day blockade
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688379 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |13/06/21 14/06/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
Gw277 Hinksey North Oxford Up Oxford Relief |Possession |13/06/21 14/06/21 POSSESSION.
GWw310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  |13/06/21 14/06/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |13/06/21 14/06/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |13/06/21 14/06/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |13/06/21 14/06/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |13/06/21 14/06/21
Relief 2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |[13/06/21 14/06/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |13/06/21 14/06/21
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |14/06/21 14/06/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |14/06/21 14/06/21
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |14/06/21 14/06/21
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |14/06/21 14/06/21
Bletchley 0040 Mon 0445 Mon
P2021/2677104 |NW1001 |Heamies Bridge |Basford Hall Jn SB  |Down and Up Possession  |12/06/21 14/06/21 'Work Content: Standon Bridge PLTR on Slow Lines
(BH) Slow 2230 Sat  |0500 Mon
ALL TRAINS TO ROUTE USING FAST LINES
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 11 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2677063 |GW735 Crewe Jn Willaston LC All Lines Possession  |11/06/21 12/06/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW1007 2130 Fri 0530 Sat ROAD TRANSPORT FOR INTERMEDIATE
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER
IAND WELLINGTON FOR TFW AND FREIGHT.
'Work content: High Output Track Renewals.
P2021/2675674 |GW731 Crewe Jn Croes Newydd North |All Lines Possession  |13/06/21 14/06/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3005 Fork LC 0015 Sun 0515 Mon ROAD TRANSPORT AND DIVERSIONS VIA
NANTWICH. NO ACCESS TO CHIRK KRONOSPAN.
'Work content: Works Delivery Track work.
P2021/2677113 |[NW5009 |Bradwell Jn Mow Cop LC Down Main Possession  |14/06/21 15/06/21 'Work Content: High Output Peacock Hay Road
(CCTV) Up Main 2245 Mon  |0555 Tue (15m700yds)
RAIL REPLACEMENT SERVICE TO OPERATE
P2021/2677120 |[NW5009 |Bradwell Jn Mow Cop LC Down Main Possession  |15/06/21 16/06/21 'Work Content: High Output Peacock Hay Road
(CCTV) Up Main 2245 Tue  |0555 Wed (15m700yds)
RAIL REPLACEMENT SERVICE TO OPERATE
P2021/2677121 |[NW5009 |Bradwell Jn Mow Cop LC Down Main Possession  |16/06/21 17/06/21 \Work Content: High Output Peacock Hay Road
(CCTV) Up Main 2245 Wed |0555 Thu (15m700yds)
RAIL REPLACEMENT SERVICE TO OPERATE
P2021/2677122 |[NW5009 |Bradwell Jn Mow Cop LC Down Main Possession  |17/06/21 18/06/21 Work Content: High Output Peacock Hay Road
(CCTV) Up Main 2245Thu  |0555 Fri (15m700yds)

RAIL REPLACEMENT SERVICE TO OPERATE
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS V1 2021
Week 12
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2691903 |MD105 Hanslope North  |Daventry North Jn Down and Up Possession  [19/06/21 21/06/21 2355 SAT TO 0350 MON
Jn Northampton 2355 Sat 0350 Mon (22 hrs) RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN MILTON KEYNES CENTRAL
Mill Lane Jn Northampton Up & Down Slow |Possession  |20/06/21 21/06/21 AND RUGBY VIA NORTHAMPTON. NO ACCESS
(Northampton) 0305 Sun (0350 Mon DIRFT FROM NORTHAMPTON DIRECTION.
Northampton Northampton Down Platform Possession  |20/06/21 21/06/21 2355 SAT TO 0350 MON
Loop 0305 Sun  |0350 Mon TRAINS TO TRAVEL VIA WEEDON
Up & Down Slow,
Platform 1 0305 SUN TO 0350 MON
Northampton Bays NO ACCESS NORTHAMPTON STATION, KINGS
_ 4&5 _ HEATH DEPOT, RIVER SIDINGS, CASTLE YARD
Northampton Mill Lane Jn Down Goods Possession  [20/06/21 21/06/21 I/AND UP SIDINGS. NO TRAINS TO BE STABLED IN
North Jn (Northampton) Loop ) ) 0305 Sun  |0350 Mon NORTHAMPTON PLATFORMS 1,2 & 3.
Reception Line NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT
Northampton |Northampton River Sidings BLOCKED To |20/06/21 | 21/06/21 STABLING.
AIC Electric
Trains 0315 Sun 0255 Mon 0315 SUN TO 0255 MON
Northampton |Mill Lane Jn Up Sidings BLOCKED To |20/06/21 |21/06/21 STABLED AC TRACTION AT NORTHAMPTON BAYS
North Jn (Northampton) A/C Electric 0315 Sun  |0255 Mon 4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND
Trains NORTHAMPTON UP SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
'Work Content
Maintenance
PLTR - East Hadden Hill
PLTR - Courteenhall Drainage
P2021/2696096 |EA1310 |Gospel Oak Jn Acton Wells Jn Down and Up Possession  [21/06/21 21/06/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  [21/06/21 21/06/21 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |[Down and Up Possession  |21/06/21 21/06/21
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn Willesden High Down and Up Possession  |21/06/21 21/06/21
Level Jn High Level 0045 Mon (0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 21/06/21 21/06/21
Possession  |0045 Mon (0500 Mon
Willesden Junction  |Willesden Sidings 21/06/21 21/06/21
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
P2021/2717096 |MD301 Birmingham New |Birmingham New Platform 9 Possession  |06/06/21 04/07/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun 1200 Sun PHASE 7 PLATFORM 9 WORKS
No.3 Through
MDS01 Siding
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 12 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678762 |MD320 Aston North Jn Perry Barr North Jn  |All Lines 20/06/21 21/06/21 WEST MIDLAND TRAINS TO DIVERT VIA THE W2021/6591430
MD325 0010 Sun  |0515 Mon SOHO ROAD Station Construction
MD340 WCML TRENT VALLEY'S ARE THE DIVERSIONARY [3m15ch and 3m45ch
ROUTE AND NOT TO BE BLOCKED BETWEEN SUN
PM/MON AM POSSESSIONS TO BE LEFTED ON
WC
'Work Content: SCL Rail - Perry Barr Station Works
P2021/2669930 |MD340 Alrewas LC Lichfield Trent Valley |Down and Up Affected 28/05/21 23/07/21 THIS IS A SECTION C/D ITEM
MD355 (MCB) Jn Lichfield 0600 Fri 0600 Fri

'Work Content: HS2 Bridge construction - 70 day
closure of the Route between Lichfield TV HL Jn and
Alrewas

Diversionary Route - MD501 - Route not be blocked
on Mid Week nights (Section 5) or a Section 7 during
this 70 day blockade
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 12 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696980 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [20/06/21 21/06/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GWw240 Oxford/Cherwell 2230 Sun  |0415 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW260 Hinksey North Oxford Up Oxford Relief |Possession |20/06/21 21/06/21 POSSESSION.
GwW277 2230 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
GW310 1 AT OXFORD.
MD401 Hinksey South Hinksey North No.1 Reception Possession  [20/06/21 21/06/21
2230 Sun  |0515 Mon
Kennington Jn Hinksey South Down and Up Possession  |20/06/21 21/06/21
Kennington 2230 Sun  |0515 Mon
Goods Loops
Morris Cowley GF Single Possession  |20/06/21 21/06/21
2230 Sun  |0515 Mon
Oxford Oxford Platform 3 Possession  |20/06/21 21/06/21
2230 Sun 0415 Mon
Platform 4 Possession  |20/06/21 21/06/21
2230 Sun  |0515 Mon
Oxford North Jn Down Oxford Possession  |20/06/21 21/06/21
Turnback Line 2230 Sun 0415 Mon
Wolvercot South Jn  |Down Oxford Possession  |20/06/21 21/06/21
Relief 2230 Sun  |0415 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |20/06/21 21/06/21
2230 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single  |Possession  |20/06/21 21/06/21
Jn 2230 Sun  |0515 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |21/06/21 21/06/21
0040 Mon 0415 Mon
Oxford Oxford Platform 1 & 2 Possession  [21/06/21 21/06/21
0040 Mon 0415 Mon
Oxford Station North |Oxford Bay Possession |21/06/21 21/06/21
Jn Approach 0040 Mon (0415 Mon
Oxford North Jn  |Woodstock Road Jn  |Down and Up Possession  [21/06/21 21/06/21
Bletchley 0040 Mon  |0415 Mon
Chester Line Jn  |Oxford Down and Up Possession  [21/06/21 21/06/21
Oxford 0415 Mon  |0515 Mon
Hinksey North Oxford Up Oxford Relief |Possession |21/06/21 21/06/21
0415 Mon |0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 12 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2675906 |GW300 Cutnall Green Kidderminster All Lines Possession  |20/06/21 21/06/21 RAIL REPLACEMENT SERVICES TO OPERATE
GW350 0005 Sun 0450 Mon BETWEEN WORCESTER AND KIDDERMINSTER.
GW370 ACCESS TO WORCESTER DEPOT FROM SHRUB
MD430 Droitwich Spa Jn |Stoke Works Jn Down & Up Stoke |Possession |20/06/21 21/06/21 HILL END ONLY.
Branch/Droitwich 0005 Sun (0450 Mon IALL NORTH-SOUTH PASSENGER AND FREIGHT
Single SERVICES TO RUN VIA SPETCHLEY.
Worcester Shrub |Cutnall Green Down and Up Possession  |20/06/21 21/06/21
Hill Main/Kidderminste 0005 Sun 0450 Mon WORK =
r Droitwich - 52197318
Worcester Tunnel |Worcester Foregate |All Lines Possession  |20/06/21 21/06/21 OWW 126m33ch-126m69ch
Jn Street 0005 Sun (0450 Mon Track S&C Refurb - Core
_ All Lines: 27 hours
Wylds Lane Jn Worcester Tunnel Jn |Down and Up Possession  |20/06/21 21/06/21 TSR TBC
Through Sidings 0005 Sun 0450 Mon
Rainbow Hill Tunnel
OWW 120m78ch-120m78ch
Tunnel Repair
All Lines: 27 hours
LNW Route PLTR Hartlebury
P2021/2675774 |GW731 Crewe Jn Croes Newydd North |All Lines Possession  |20/06/21 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3005 Fork LC 0015 Sun ROAD TRANSPORT AND DIVERSIONS VIA
NANTWICH. NO ACCESS TO CHIRK KRONOSPAN.
'Work content: Works Delivery Track work.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 13
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2696097 |EA1310 |Gospel Oak Jn Acton Wells Jn Down and Up Possession  [28/06/21 28/06/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |28/06/21 28/06/21 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |[Down and Up Possession  |28/06/21 28/06/21
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn Willesden High Down and Up Possession  [28/06/21 28/06/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 28/06/21 28/06/21
Possession  |0045 Mon {0500 Mon
Willesden Junction  |Willesden Sidings 28/06/21 28/06/21
High Level Turnback Siding  |Possession  [0045 Mon  |0500 Mon
P2021/2717096 |MD301 Birmingham New |Birmingham New Platform 9 Possession  |06/06/21 04/07/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun  |1200 Sun PHASE 7 PLATFORM 9 WORKS
No.3 Through
MD501 L
Siding
P2021/2678807 |MD306 Birmingham New |Bournville All Lines Possession  |27/06/21 28/06/21 RAIL REPLACEMENT SERVICE TO OPERATE
Street 0025 Sun  |0510 Mon BETWEEN BIRMINGHAM NS AND
REDDITCH/BROMSGROVE
CROSS COUNTRY TRAINS TO DIVERT VIA THE
CAMP HILL LINES
\Work Content: SCL Rail - University Station Works
P2021/2669930 |MD340 Alrewas LC Lichfield Trent Valley |Down and Up Affected 28/05/21 23/07/21 THIS IS A SECTION C/D ITEM
MD355 (MCB) Jn Lichfield 0600 Fri 0600 Fri
'Work Content: HS2 Bridge construction - 70 day
closure of the Route between Lichfield TV HL Jn and
Alrewas
Diversionary Route - MD501 - Route not be blocked
on Mid Week nights (Section 5) or a Section 7 during
this 70 day blockade
P2021/2678767 |MD345 Ryecroft Jn Hednesford All Lines Possession  |27/06/21 28/06/21 RAIL REPLACEMENT SERVICE TO OPERATE
MD360 0045 Sun  |0500 Mon BETWEEN WALSALL AND RUGELEY TRENT
MD565 VALLEY
NW1004 |Sutton Park No 1 |Ryecroft Jn All Lines Possession  |27/06/21 28/06/21 WALSALL PLATFORMS 1 & 2 ARE IN POSSESSION
GF 0045 Sun  |0500 Mon WALSALL PLECK JN TO RYECROFT JN
Walsall Pleck Jn  |Ryecroft Jn Down Slow Possession  [27/06/21 28/06/21 WALSALL SERVICE TO TERMINATE IN PLATEORM
Up Slow 0045 Sun (0500 Mon 3 ONLY
Work Content: PLTR - Ryecroft
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688381 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [27/06/21 28/06/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [27/06/21 28/06/21 POSSESSION.
GWw310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  |27/06/21 28/06/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |27/06/21 28/06/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession [27/06/21 28/06/21
2305 Sun 0445 Mon
Oxford North Jn Down Oxford Possession  [27/06/21 28/06/21
Turnback Line 2305 Sun  |0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |27/06/21 28/06/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn |Wolvercot South Jn  |Up Oxford Relief |Possession |27/06/21 28/06/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |27/06/21 28/06/21
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |28/06/21 28/06/21
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [28/06/21 28/06/21
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  [28/06/21 28/06/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [28/06/21 28/06/21
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 13 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2675950 |GW300 Droitwich Spa Jn |Stoke Works Jn Down & Up Stoke |Possession |27/06/21 28/06/21 RAIL REPLACEMENT SERVICES TO OPERATE
GW350 Branch/Droitwich 0005 Sun  |0450 Mon BETWEEN WORCESTER AND KIDDERMINSTER.
GWa370 Single /ACCESS TO WORCESTER DEPOT FROM SHRUB
MD430 Shrub Hill In Worcester Tunnel Jn [Down Main Possession  |27/06/21 28/06/21 HILL END ONLY.
0005 Sun 0450 Mon
WORK =
Worcester Tunnel |Hartlebury All Lines Possession  |27/06/21 28/06/21 Droitwich - 52197318
Jn 0005 Sun {0450 Mon OWW 126m33ch-126m69ch
_ _ _ Track S&C Refurb - Core
Shrub Hill IJn Up Main Possession  |27/06/21 28/06/21 IAll Lines: 27 hours
0005 Sun  |0450 Mon TSR TBC
Worcester Foregate |All Lines Possession  |27/06/21 28/06/21 Rainbow Hill Tunnel
Street 0005 Sun 0450 Mon OWW 120m78ch-120m78ch
- Tunnel Repair
Wylds Lane Jn Worcester Tunnel Jn |Down and Up Possession  |27/06/21 28/06/21 All Lines: 27 hours
Through Sidings 0005 Sun 0450 Mon '
P2021/2670829 |GW731 Crewe Jn Willaston LC All Lines Possession  |27/06/21 28/06/21 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NwW1007 SHREWSBURY AND CREWE.
FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2681447 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  [27/06/21 28/06/21 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  [27/06/21 28/06/21 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2021/2697508 |NW6003 | Castlefield Jn Flixton All Lines Possession |27/06/21 28/06/21 No Access to Trafford Park Sidings throughout.
0050 Sun  |0300 Mon Rail Replacement from Irlam to Manchester
Single Line Working between Glazebrook and Irlam
Trafford Park Castlefield Jn United FC Halt Possession  |27/06/21 28/06/21
Line 0050 Sun  |0300 Mon WORK CONTENT:
_ CD SIG: TRAFFORD PARK RE-SIGNALLING
Trafford Park West  |Trafford Park Possession |27/06/21 28/06/21
Jn Reception 1 & 2 0050 Sun 0300 Mon
Trafford Park Trafford Park Trafford Park Sidings 27/06/21 28/06/21
West Jn Sidings Sidings Possession (0050 Sun  |0300 Mon
P2021/2680742 |[NW6003 |Warrington Hunts Cross All Lines Possession  |26/06/21 28/06/21 IP CIVILS: MAJ UB89 South Road (A5080) 14m 09c
Central 0030 Sat 0515 Mon Bridge Reconstruction

Electronic Copy - Uncontrolled when printed

Page 190 of 303



Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 14
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2678925 |MD101 Euston Camden Jn Line D,E,X Possession  |03/07/21 05/07/21 TRAINS TO TRAVEL OVER SLOW LINES
0140 Sat 0300 Mon
Platforms 12 o 16 LUL BAKERLOO, GTR SOUTHERN, LONDON
OVERGROUND SERVICES UNAFFECTED
Work Content -
HS2 - DB Cargo shed wall demolition
P2021/2681461 |MD101 Camden Jn Denbigh Hall North  |Down and Up Fast |Possession |03/07/21 05/07/21 TRAFFIC REMARKS
Jn 0140 Sat 0320 Mon (50 hrs) TRAINS TO TRAVEL OVER SLOW LINES
Work Content -
PLTR: Leighton Buzzard
PLTR: Watford Jn
East/West Bletchley Flyover
P2021/2696098 |EA1310 |Gospel Oak Jn Acton Wells Jn Down and Up Possession  [05/07/21 05/07/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn [Harlesden Jn Down and Up City |Possession  |05/07/21 05/07/21 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |Down and Up Possession  |05/07/21 05/07/21
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |05/07/21 05/07/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 05/07/21 05/07/21
Possession /0045 Mon {0500 Mon
Willesden Junction  |Willesden Sidings 05/07/21 05/07/21
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
P2021/2717096 |MD301 Birmingham New |Birmingham New Platform 9 Possession 06/06/21 04/07/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun  |1200 Sun PHASE 7 PLATFORM 9 WORKS
No.3 Through
MD501 L
Siding
P2021/2717100 |MD301 Birmingham New |Birmingham New Platform 8 Possession  |04/07/21 01/08/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun  |1200 Sun PHASE 7 PLATFORM 8 WORKS
No. 2 Through
MD501 S
Sidings
P2021/2678787 |MD306 Birmingham New |Bournville All Lines Possession  |04/07/21 05/07/21 RAIL REPLACEMENT SERVICE TO OPERATE
Street 0025 Sun 0510 Mon BETWEEN BIRMINGHAM NS AND

REDDITCH/BROMSGROVE

CROSS COUNTRY TRAINS TO DIVERT VIA THE
CAMP HILL LINES

\Work Content: SCL Rail - University Station Works

Electronic Copy - Uncontrolled when printed

Page 191 of 303



Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2669930 |MD340 Alrewas LC Lichfield Trent Valley |Down and Up Affected 28/05/21 23/07/21 THIS IS A SECTION C/D ITEM
MD355 (MCB) Jn Lichfield 0600 Fri 0600 Fri
'Work Content: HS2 Bridge construction - 70 day
closure of the Route between Lichfield TV HL Jn and
Alrewas
Diversionary Route - MD501 - Route not be blocked
on Mid Week nights (Section 5) or a Section 7 during
this 70 day blockade
P2021/2678786 |MD345 Ryecroft Jn Hednesford All Lines Possession  |04/07/21 05/07/21 RAIL REPLACEMENT SERVICE TO OPERATE
MD360 0045 Sun (0500 Mon BETWEEN WALSALL AND RUGELEY TRENT
MD565 VALLEY
NW1004 |Sutton Park No 1 |Ryecroft Jn All Lines Possession  |04/07/21 05/07/21 WALSALL PLATFORMS 1 & 2 ARE IN POSSESSION
GF 0045 Sun  |0500 Mon WALSALL PLECK JN TO RYECROFT JN
Walsall Pleck Jn  |Ryecroft Jn Down Slow Possession  [04/07/21 05/07/21 WALSALL SERVICE TO TERMINATE IN PLATEORM
Up Slow 0045 Sun  |0500 Mon 3 ONLY
'Work Content: PLTR - Ryecroft
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 14 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688382 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [04/07/21 05/07/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession |04/07/21 05/07/21 POSSESSION.
GW310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  |04/07/21 05/07/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |04/07/21 05/07/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |04/07/21 05/07/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |04/07/21 05/07/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |04/07/21 05/07/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [04/07/21 05/07/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |04/07/21 05/07/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |05/07/21 05/07/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |05/07/21 05/07/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |05/07/21 05/07/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |05/07/21 05/07/21
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 14 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2675951 |GW300 Droitwich Spa Jn |Stoke Works Jn Down & Up Stoke |Possession |04/07/21 05/07/21 RAIL REPLACEMENT SERVICES TO OPERATE
GW350 Branch/Droitwich 0005 Sun  |0450 Mon BETWEEN WORCESTER AND KIDDERMINSTER.
GWa370 Single /ACCESS TO WORCESTER DEPOT FROM SHRUB
MD430 Shrub Hill In Worcester Tunnel Jn |Down Main Possession  |04/07/21 05/07/21 HILL END ONLY.
0005 Sun 0450 Mon
WORK =
Worcester Tunnel |Hartlebury All Lines Possession  |04/07/21 05/07/21 Droitwich - 52197318
Jn 0005 Sun 0450 Mon OWW 126m33ch-126m69ch
_ _ _ Track S&C Refurb - Core
Shrub Hill IJn Up Main Possession  |04/07/21 05/07/21 IAll Lines: 27 hours
0005 Sun (0450 Mon TSR TBC
Worcester Foregate |All Lines Possession  |04/07/21 05/07/21 Rainbow Hill Tunnel
Street 0005 Sun 0450 Mon OWW 120m78ch-120m78ch
- Tunnel Repair
Wylds Lane Jn Worcester Tunnel Jn |Down and Up Possession  |04/07/21 05/07/21 All Lines: 27 hours
Through Sidings 0005 Sun 0450 Mon '
P2021/2678929 |[NW3013 |Ellesmere Port Helsby Jn Down Main/Down |Possession  |05/07/21 09/07/21 NORTHERN: SERVICES START TERMINATE
Hooton 0001 Mon 2359 Fri HELSBY
RAIL REPLACEMENT SERVICE TO OPERATE
Helsby Jn Ellesmere Port Up Hooton/Up Possession  |05/07/21 09/07/21 FREIGHT: ACCESS TO ELTON SIDINGS AVAILABLE
Main 0001 Mon  |2359 Fri IF REQUIRED (FREIGHT TO CONFIRM)
NO ACCESS TO ELLESMERE PORT
WORK CONTENT:
IP PLTR: UM 5m 21ch to 6m 18ch
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Network Rail EAS - Section 7
LNW Route Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 14 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678873 |NW3023 |Edgeley Jn No.2 |Plumley West SB All Lines Possession  [04/07/21 05/07/21 PLTR: COT Cow Lane
SB 0040 Sun  [0545 Mon 9m 40ch to 9m 52ch

MAN DU SHADY LANE TRACK RENEWALS (TO BE
CO-ORDINATED WITH IP TRACK)
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 15
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2717100 |MD301 Birmingham New |Birmingham New Platform 8 Possession  |04/07/21 01/08/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun (1200 Sun PHASE 7 PLATFORM 8 WORKS
No. 2 Through
MD501 L
Sidings
P2021/2678796 |MD306 Birmingham New |Bournville All Lines Possession  |11/07/21 12/07/21
Street 0025 Sun 0510 Mon
P2021/2669930 |MD340 Alrewas LC Lichfield Trent Valley |Down and Up Affected 28/05/21 23/07/21 THIS IS A SECTION C/D ITEM
MD355 (MCB) Jn Lichfield 0600 Fri 0600 Fri
'Work Content: HS2 Bridge construction - 70 day
closure of the Route between Lichfield TV HL Jn and
Alrewas
Diversionary Route - MD501 - Route not be blocked
on Mid Week nights (Section 5) or a Section 7 during
this 70 day blockade
P2021/2680299 |MD345 Ryecroft Jn Rugeley North Jn All Lines Possession  |11/07/21 12/07/21 TRAINS TO START/TERMINATE AT WALSAL
MD360 0045 Sun  |0500 Mon RAIL REPLACEMENT SERVICE TO OPERATE
MD565 BETWEEN WALSALL AND RUGELEY TRENT
NwW1004 VALLEY
'Work Content: PLTR - Landywood Station
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688450 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [11/07/21 12/07/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [11/07/21 12/07/21 POSSESSION.
GWw310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [11/07/21 12/07/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |11/07/21 12/07/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |11/07/21 12/07/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession |11/07/21 12/07/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [11/07/21 12/07/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [11/07/21 12/07/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |11/07/21 12/07/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |12/07/21 12/07/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |12/07/21 12/07/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [12/07/21 12/07/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |12/07/21 12/07/21
Bletchley 0040 Mon 0445 Mon
P2021/2697232 |GW200 Wolvercot Jn Tackley Down and Up Possession  [10/07/21 11/07/21 CURRENT NBS PERIOD FOR PASSENGER
MD401 2235Sat (0935 Sun SERVICES.
CHILTERN RAILWAY ECS TO OPERATE VIA OXD /
NAJ LINES.
WORK =
Wolvercot Down (2100) - 51383118 TRS
DCL 66m79ch-67m19ch
Track HO BCS
All Lines: 11hrs
TSR: 90mph
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 15 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2697236 |GW300 Droitwich Spa Jn |Stoke Works Jn Down & Up Stoke |Possession |11/07/21 12/07/21 RAIL REPLACEMENT SERVICES TO OPERATE
GW350 Branch/Droitwich 0005 Sun  |0450 Mon BETWEEN WORCESTER AND KIDDERMINSTER.
GWa370 Single /ACCESS TO WORCESTER DEPOT FROM SHRUB
MD430 Shrub Hill In Worcester Tunnel Jn |Down Main Possession  |11/07/21 12/07/21 HILL END ONLY.
0005 Sun 0450 Mon
WORK =
Worcester Tunnel |Hartlebury All Lines Possession  |11/07/21 12/07/21 Droitwich - 52197318
Jn 0005 Sun 0450 Mon OWW 126m33ch-126m69ch
_ _ _ Track S&C Refurb - Core
Shrub Hill In Up Main Possession |11/07/21 12/07/21 IAll Lines: 27 hours
0005 Sun  |0450 Mon TSR TBC
Worcester Foregate |All Lines Possession  |11/07/21 12/07/21 Rainbow Hill Tunnel
Street 0005 Sun 0450 Mon OWW 120m78ch-120m78ch
- Tunnel Repair
Wylds Lane Jn Worcester Tunnel Jn |Down and Up Possession  |11/07/21 12/07/21 All Lines: 27 hours
Through Sidings 0005 Sun 0450 Mon '
P2021/2677563 |[NW3023 |Plumley West SB |Mickle Trafford Jn All Lines Possession  |11/07/21 12/07/21 NO ACCESS INTO OAKLEIGH SIDINGS
0105 Sun 0545 Mon
LIV DU: S&C TAMPING AND HEAVY MAINTENANCE
213A&B, 217A&B, 218A&B, 220A&B, 225A&B,
226A&B, 203A&B, 202.
19m 43ch to 23m 43ch
P2021/2678863 |[NW3023 |Edgeley Jn No.2 |Plumley West SB All Lines Possession  |11/07/21 12/07/21 PLTR: COT Cow Lane
SB 0040 Sun 0545 Mon 9m 40ch to 9m 52ch
PLTR: Hall Lane
32m 46c¢h to 32m 58ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 16
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2678946 |MD101 Euston Camden Jn Line D,E, X Possession  |17/07/21 19/07/21 TRAINS TO TRAVEL OVER SLOW LINES
0140 Sat 0400 Mon
Platforms 12 o 16 LUL BAKERLOO, GTR SOUTHERN, LONDON
OVERGROUND SERVICES UNAFFECTED
Work Content -
HS2 - DB Cargo shed wall demolition
P2021/2681479 |MD101 Camden Jn North Wembley Down Fast Possession  |17/07/21 19/07/21 TRAFFIC REMARKS
Up Fast 0140 Sat 0400 Mon (54 hrs) TRAINS TO TRAVEL OVER SLOW LINES
Work Content -
PLTR: Harlesden
P2021/2717100 |MD301 Birmingham New |Birmingham New Platform 8 Possession  |04/07/21 01/08/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun  |1200 Sun PHASE 7 PLATFORM 8 WORKS
No. 2 Through
MD501 L
Sidings
P2021/2669930 |MD340 Alrewas LC Lichfield Trent Valley |Down and Up Affected 28/05/21 23/07/21 THIS IS A SECTION C/D ITEM
MD355 (MCB) Jn Lichfield 0600 Fri 0600 Fri
'Work Content: HS2 Bridge construction - 70 day
closure of the Route between Lichfield TV HL Jn and
Alrewas
Diversionary Route - MD501 - Route not be blocked
on Mid Week nights (Section 5) or a Section 7 during
this 70 day blockade
P2021/2669940 |MD340 Alrewas LC Lichfield Trent Valley |Down and Up Possession  [23/07/21 30/07/21 'Work Content: HS2 Bridge construction - 70 day
MD355 (MCB) Jn Lichfield 0600 Fri 2200 Fri closure of the Route between Lichfield TV HL Jn and
Alrewas
Diversionary Route - MD501 - Route not be blocked
on Mid Week nights (Section 5) or a Section 7 during
this 70 day blockade
THIS POSSESSION IS TO RE-INSTATE THE ROUTE
UNDER POSSESSION ARRANGEMENTS
P2021/2680410 |MD340 Aston North Jn Blake Street All Lines Possession |17/07/21 19/07/21 REPLACEMENT SERVICE TO OPERATE BETWEEN
MD565 0040 Sat 0520 Mon BIRMINGHAM NEW STREET AND LICHFIELD
TRENT VALLEY
Park Lane Jn Ryecroft Jn All Lines Possession |17/07/21 19/07/21 TRAFFIC TO DIVERT VIA TAMWORTH, LANDOR
(West Midlands) 0040 Sat 0520 Mon STREET JN AND BIRMINGHAM NEW STREET

FREIGHT TO DIVERT ACCORDINGLY

Work Content: IP Renewals -Platform Refurbishment
Four Oaks Work Content:

IP Renewals - CBR2 Intersection Bridge 32 Grit Blast
& Paint
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 16 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2680300 |MD345 Ryecroft Jn Rugeley North Jn All Lines Possession  [18/07/21 19/07/21 TRAINS TO START/TERMINATE AT WALSALL
MD360 0045 Sun  |0500 Mon RAIL REPLACEMENT SERVICE TO OPERATE
MD565 BETWEEN WALSALL AND RUGELEY TRENT
NW1004 VALLEY
'Work Content: PLTR - Landywood Station
P2021/2688451 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession |18/07/21 19/07/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [18/07/21 19/07/21 POSSESSION.
GWw310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession |18/07/21 19/07/21
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |18/07/21 19/07/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession [18/07/21 19/07/21
2305 Sun 0445 Mon
Oxford North Jn Down Oxford Possession |18/07/21 19/07/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [18/07/21 19/07/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |18/07/21 19/07/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |18/07/21 19/07/21
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |19/07/21 19/07/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |19/07/21 19/07/21
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  [19/07/21 19/07/21
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [19/07/21 19/07/21
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 16 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2697234 |GW200 Wolvercot Jn Tackley Down and Up Possession  |17/07/21 18/07/21 CURRENT NBS PERIOD FOR PASSENGER
MD401 2235 Sat 0935 Sun SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD /

NAJ LINES.

WORK =

'Wolvercot Down (2100) - 51383118 TRS

DCL 66m79ch-67m19ch

Track HO BCS

All Lines: 11hrs

TSR: 90mph
P2021/2677159 |NW1001 |Crewe NorthJn |Weaver Jn All Lines Possession  |17/07/21 18/07/21 PLTR: Coppenhall Drainage

2245 Sat 0840 Sun
P2021/2677777 |NW3023 |Edgeley Jn No.2 |Plumley West SB All Lines Possession  |18/07/21 19/07/21 PLTR: Altrincham
sB 0040 Sun 0545 Mon 8m 25ch to 8m 40ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 16 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2021/2677628 |[NW5001 |Ardwick Jn Guide Bridge West  |All Lines Possession  |18/07/21 18/07/21

NW5015 Jn 0040 Sun 0840 Sun

Guide Bridge Stalybridge Jn All Lines Possession  |18/07/21 18/07/21

West Jn 0040 Sun 0840 Sun

Heald Green Slade Lane Jn All Lines Possession  |18/07/21 18/07/21

North Jn 0040 Sun  |0840 Sun

Longsight South  |Ardwick Jn All Lines Possession  |18/07/21 18/07/21

Jn 0040 Sun 0840 Sun

Manchester Heald Green North  |All Lines Possession  |18/07/21 18/07/21

Airport Jn 0040 Sun  |0840 Sun

Slade Lane Jn Ardwick Jn All Lines Possession  |18/07/21 18/07/21

0040 Sun  |0840 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 17
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2679059 |MD101 Euston Camden Jn Line X Affected 24/07/21 06/09/21 LINE X 7 week blockade
0001 Sat  |0300 Mon
Traffic Remarks - TBC
P2021/2678899 |MD101 Camden Jn West London Jn Down & Up Fast |Possession  |24/07/21 26/07/21 TRAINS TO TRAVEL OVER SLOW LINES
(Willesden) 0140 Sat  |0400 Mon (50 hrs)
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Line D,E,X Possession  |24/07/21 26/07/21 OVERGROUND SERVICES UNAFFECTED
0140 Sat 0400 Mon
. Work Content -
Euston Platforms 12 to 16 |Possession  |24/07/21 26/07/21 HS2 - Bridge 7 Jacking works
0140 Sat 0400 Mon IP Renewals - UB9e canal
P2021/2681482 |MD101 Camden Jn North Wembley Down Fast Possession  |24/07/21 26/07/21 TRAFFIC REMARKS
0140 Sat 0400 Mon (54 hrs) TRAINS TO TRAVEL OVER SLOW LINES
Up Fast
'Work Content -
PLTR: Sudbury
P2021/2669956 |MD101 Nuneaton North  |Stafford Trent Valley |[Down TV Slow/ |Possession |24/07/21 26/07/21 'Work Content: HS2 Preparatory Work at Fulfen Wood
NW1001 |Jn Jn No.1 Down Stafford / 2230 Sat 0500 Mon
Down Stafford \Work Content: Atherstone South (Down Fast) PLTR
Fast
Up TV Fast/Up \Work Content: PLTR: Mavesyn Ridware
Fast/Up
Stafford/Up ALL TRAINS TO DIVERT VIA WEST MIDLANDS
Stafford Fast
Whitehouse Jn Stafford Trent Valley |Down Stafford Possession  |24/07/21 26/07/21
Jn No.1 Slow 2230 Sat 0500 Mon
Up Stafford Slow
P2021/2717100 |MD301 Birmingham New |Birmingham New Platform 8 Possession  |04/07/21 01/08/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun  |1200 Sun PHASE 7 PLATFORM 8 WORKS
No. 2 Through
MD501 S
Sidings
P2021/2680464 |MD340 Aston North Jn Blake Street All Lines Possession 24/07/21 26/07/21 REPLACEMENT SERVICE TO OPERATE BETWEEN
MD565 0040 Sat 10520 Mon BIRMINGHAM NEW STREET AND LICHFIELD
TRENT VALLEY
Park Lane Jn Ryecroft Jn All Lines Possession  |24/07/21 26/07/21 TRAFFIC TO DIVERT VIA TAMWORTH, LANDOR
(West Midlands) 0040 Sat 0520 Mon STREET JN AND BIRMINGHAM NEW STREET

FREIGHT TO DIVERT ACCORDINGLY

Work Content: IP Renewals -Platform Refurbishment
Four Oaks Work Content: IP Renewals - CBR2

Intersection Bridge 32 Grit Blast & Paint
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2669940 |MD340 Alrewas LC Lichfield Trent Valley |Down and Up Possession  |23/07/21 30/07/21 'Work Content: HS2 Bridge construction - 70 day
MD355 (MCB) Jn Lichfield 0600 Fri 2200 Fri closure of the Route between Lichfield TV HL Jn and
Alrewas
Diversionary Route - MD501 - Route not be blocked
on Mid Week nights (Section 5) or a Section 7 during
this 70 day blockade
THIS POSSESSION IS TO RE-INSTATE THE ROUTE
UNDER POSSESSION ARRANGEMENTS
P2021/2688453 |GW200 Chester Line Jn |Somerton LC (inc.) |Down and Up Possession  |25/07/21 26/07/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession |25/07/21 26/07/21 POSSESSION.
GWw310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  |25/07/21 26/07/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [25/07/21 26/07/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |25/07/21 26/07/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |25/07/21 26/07/21
Turnback Line 2305 Sun  |0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [25/07/21 26/07/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |25/07/21 26/07/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |25/07/21 26/07/21
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |26/07/21 26/07/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |26/07/21 26/07/21
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |26/07/21 26/07/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [26/07/21 26/07/21
Bletchley 0040 Mon (0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 17 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2686889 |GW200 Wolvercot Jn Tackley Down and Up Possession  |24/07/21 25/07/21 CURRENT NBS PERIOD FOR PASSENGER
MD401 2235 Sat 0935 Sun SERVICES.
CHILTERN RAILWAY ECS TO OPERATE VIA OXD /
NAJ LINES.
WORK =
Yarnton to Roundham (2100) -
51300217/51383118/51300217
DCL 67m77ch-68m34ch
Track HO TRS
All Lines: 11hrs
TSR: 80mph
Sun N F-U
P2021/2677161 |[NW1001 |Crewe NorthJn |Weaver Jn All Lines Possession  |24/07/21 25/07/21 PLTR: Coppenhall Drainage
2245 Sat 0840 Sun
P2021/2670830 |{GW731 |Crewe Jn Willaston LC All Lines Possession  |25/07/21 26/07/21 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
FREIGHT SERVICES DIVERTED VIA WREXHAM OR
'WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2021/2678261 |[NW3023 |Edgeley Jn No.2 |Plumley West SB All Lines Possession  |25/07/21 26/07/21 PLTR: COT Hall Lane
SB 0040 Sun 0545 Mon 32m 46ch to 32m 58ch
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

17 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2678038

LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

26/07/21
2300 Mon

27/07/21
0500 Tue

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

26/07/21
2300 Mon

27/07/21
0500 Tue

HIGH OUTPUT PLTR TRS
C20 PREP WORKS
DRONFIELD TO WREAKES LANE DOWN MAIN LINE

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

'W2021/6611088
Preparatory Work
146m41ch and 152m40ch

P2021/2678082

LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

27/07/21
2300 Tue

28/07/21
0500 Wed

HIGH OUTPUT PLTR TRS
C20 PREP WORKS
DRONFIELD TO WREAKES LANE DOWN MAIN LINE

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

27/07/21
2300 Tue

28/07/21
0500 Wed

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

W2021/6611126
Preparatory Work
146m41ch and 152m40ch

P2021/2678083

LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

28/07/21
2300 Wed

29/07/21
0500 Thu

HIGH OUTPUT PLTR TRS
C20 PREP WORKS
DRONFIELD TO WREAKES LANE DOWN MAIN LINE

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

28/07/21
2300 Wed

29/07/21
0500 Thu

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA

BARROW HILL

\W2021/6611127
Preparatory Work
146m41ch and 152m40ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS V1 2021
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678084 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |29/07/21 30/07/21 HIGH OUTPUT PLTR TRS W2021/6611128
LN804 Jn Uo Mai 2300 Thu 0500 Fri C20 PREP WORKS Preparatory Work
LNS07 p Main DRONFIELD TO WREAKES LANE DOWN MAIN LINE [146m41ch and 152m40ch
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [29/07/21 30/07/21
Down 2300 Thu 0500 Fri POSSESSION TO BE TAKEN AFTER THE PASSAGE

OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 18
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2679059 |MD101 Euston Camden Jn Line X Affected 24/07/21 06/09/21 LINE X 7 week blockade
0001 Sat (0300 Mon
Traffic Remarks - TBC
P2021/2678900 |MD101 Camden Jn West London Jn Down & Up Fast |Possession |31/07/21 02/08/21 TRAINS TO TRAVEL OVER SLOW LINES
(Willesden) 0140 Sat  |0400 Mon (50 hrs)
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Line D,E, X Possession  |31/07/21 02/08/21 OVERGROUND SERVICES UNAFFECTED
0140 Sat (0400 Mon
_ 'Work Content -
Euston Platforms 12 to 16 |Possession |31/07/21 02/08/21 HS2 - Bridge 7 Jacking works
0140 Sat 0400 Mon IP Renewals - UB9e canal
P2021/2669947 |MD101 Nuneaton North  |Stafford Trent Valley |Down TV Slow/ |Possession |31/07/21 09/08/21
NW1001 |Jn Jn No.1 Down Stafford / 0001 Sat 0500 Mon
Down Stafford
Fast
Up TV Fast/Up
Fast/Up
Stafford/Up
Stafford Fast
Whitehouse Jn Stafford Trent Valley |Down Stafford Possession  |31/07/21 09/08/21
Jn No.1 Slow 0001 Sat 0500 Mon
Up Stafford Slow
Nuneaton Nuneaton Platform 1 Possession  |31/07/21 02/08/21
2230 Sat  |0500 Mon
Rugby Trent Nuneaton North Jn  |Down Trent Valley |Possession |31/07/21 02/08/21
Valley Jn Fast 2230 Sat  |0500 Mon
Down Trent Valley
Slow
Up Fast
Up Slow
Nuneaton Nuneaton Platform 1 Possession  |07/08/21 09/08/21
2230 Sat  |0500 Mon
Rugby Trent Nuneaton North Jn  |[Down Trent Valley |Possession  |07/08/21 09/08/21
Valley Jn Fast 2230 Sat 0500 Mon
Down Trent Valley
Slow
Up Fast
Up Slow
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 18 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2698575 |[EA1310 |Acton Wells Jn Acton Canal Wharf  |Down and Up Possession ARL RAIL REPLACEMENT SERVICE IN OPERATION
EA1330 Jn IARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT
EA1360 STRATFORD
GW130 Acton East Down and Up Possession
MD150 Poplar DRS 4M07 TO DIVERT VIA FOREST GATE JN AND
MD155 . PRIMROSE HILL
MD160 Gunnersbury Jn Down and Up Possession
MD165 NLL CYCLIC TYPE 13
MD167 -
Gospel Oak Jn Acton Wells Jn Down and Up Possession THIS IS AN ANGLIA POSSESSION THAT IMPACTS
North London ON WESTERN/MIDLAND
Kensal Green Jn |Kensal Green Jn Down and Up City |Possession
Willesden Suburban |Down and Up Possession
Jn New Line
Mitre Bridge Jn  |Willesden High Down and Up Possession
Level Jn High Level
South Acton Jn  |[Kew East Jn Down and Up Kew |Possession
Branch
West London Jn  |Acton Wells Jn Down and Up Possession
(Willesden) South West
P2021/2717100 |MD301 Birmingham New |Birmingham New Platform 8 Possession  |04/07/21 01/08/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1200 Sun  |1200 Sun PHASE 7 PLATFORM 8 WORKS
No. 2 Through
MD501 L
Sidings
P2021/2717104 |MD301 Birmingham New |Birmingham New Platform 1 Possession  |01/08/21 03/10/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1400 Sun 1400 Sun PHASE 7 PLATFORM 1 WORKS
MD501
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696981 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [01/08/21 02/08/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2230 Sun 0415 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW260 Hinksey North Oxford Up Oxford Relief |Possession [01/08/21 02/08/21 POSSESSION.
GwW277 2230 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
GW310 1 AT OXFORD.
MD401 Hinksey South Hinksey North No.1 Reception Possession  [01/08/21 02/08/21
2230 Sun  |0515 Mon
Kennington Jn Hinksey South Down and Up Possession |01/08/21 02/08/21
Kennington 2230 Sun  |0515 Mon
Goods Loops
Morris Cowley GF Single Possession |01/08/21 02/08/21
2230 Sun  |0515 Mon
Oxford Oxford Platform 3 Possession |01/08/21 02/08/21
2230 Sun 0415 Mon
Platform 4 Possession |01/08/21 02/08/21
2230 Sun  |0515 Mon
Oxford North Jn Down Oxford Possession |01/08/21 02/08/21
Turnback Line 2230 Sun 0415 Mon
Wolvercot South Jn  |Down Oxford Possession |01/08/21 02/08/21
Relief 2230 Sun  |0415 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |01/08/21 02/08/21
2230 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |01/08/21 02/08/21
Jn 2230 Sun  |0515 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |02/08/21 02/08/21
0040 Mon 0415 Mon
Oxford Oxford Platform 1 & 2 Possession  |02/08/21 02/08/21
0040 Mon 0415 Mon
Oxford Station North |Oxford Bay Possession  |02/08/21 02/08/21
Jn Approach 0040 Mon (0415 Mon
Oxford North Jn  |Woodstock Road Jn  |Down and Up Possession  [02/08/21 02/08/21
Bletchley 0040 Mon  |0415 Mon
Chester Line Jn  |Oxford Down and Up Possession  |02/08/21 02/08/21
Oxford 0415 Mon  |0515 Mon
Hinksey North Oxford Up Oxford Relief |Possession |02/08/21 02/08/21
0415 Mon |0515 Mon
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EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 18 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2686890 |GW200 Wolvercot Jn Tackley Down and Up Possession  |31/07/21 01/08/21 CURRENT NBS PERIOD FOR PASSENGER
MD401 2235 Sat 0935 Sun SERVICES.
CHILTERN RAILWAY ECS TO OPERATE VIA OXD /
NAJ LINES.
WORK =
Sandy Lane to Kidlington DM (2100) -
51300317/51383517
DCL 68m-68m69ch
Track HO TRS
All Lines: 11hrs
TSR: 80mph
Sun N F-U
P2021/2680716 |MD501 Castle Bromwich |Grand Jn All Lines Possession  |31/07/21 01/08/21 XC ECS FROM BARTON DEPOT TO DIVERT VIA
MD555 Jn 2330 Sat 0930 Sun ALREWAS LICHFIELD & ASTON.
MD560 THIS WORK DOES NOT ALIGN WITH THE HS2
MD565 Landor Street Jn All Lines Possession  |31/07/21 01/08/21 WORK ON THIS ROUTE
MD570 2330 Sat 0930 Sun
; _ 'Work Content: Maintenance - S&C Tamp - Washwood
Landor Street Jn |St. Andrews Jn All Lines Possession |31/07/21 01/08/21 Heath
2330 Sat 0930 Sun
P2021/2677162 |NW1001 |Crewe NorthJn |Weaver Jn All Lines Possession  |31/07/21 01/08/21 PLTR: Coppenhall Drainage
2245 Sat 0840 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 18 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2693087 |[NW1009 |Crewe NorthJn |Holmes Chapel All Lines Possession  |01/08/21 01/08/21
NW5001 0035 Sun 2300 Sun
Salop Goods Jn  |Sandbach South Jn  |Down and Up Possession  |01/08/21 01/08/21
Manchester 0035 Sun {2300 Sun
Independent
P2021/2697916 |NW5015 |Dinting South Jn |Dinting East Jn All Lines Possession |01/08/21 02/08/21 NORTHERN SERVICES FOR
NwW5017 0025 Sun  |0520 Mon GLOSSOP/HADFIELD/DINTING TO BE WITHDRAWN
NwW5019 'WITH RAIL REPLACEMENT BUS SERVICE IN
Glossop Dinting West Jn All Lines Possession  |01/08/21 02/08/21 OPERATION.
0025 Sun 0520 Mon
i i i WORK CONTENT:
Hadfield Hyde Jn All Lines Possession  |01/08/21 02/08/21 PLTR DINTING
0025 Sun  |0520 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 19
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2679059 |MD101 Euston Camden Jn Line X Affected 24/07/21 06/09/21 LINE X 7 week blockade
0001 Sat  |0300 Mon
Traffic Remarks - TBC
P2021/2678901 |MD101 Camden Jn West London Jn Down & Up Fast |Possession |07/08/21 09/08/21 TRAINS TO TRAVEL OVER SLOW LINES
(Willesden) 0140 Sat  |0400 Mon (50 hrs)
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Line D,E,X Possession |07/08/21 09/08/21 OVERGROUND SERVICES UNAFFECTED
0140 Sat 0400 Mon
i Work Content -
Euston Platforms 12 to 16 |Possession |07/08/21 09/08/21 HS2 - Bridge 7 Jacking works
0140 Sat 0400 Mon IP Renewals - UB9e canal
P2021/2681452 |MD101 Ledburn Jn Denbigh Hall North  |Down & Up Fast |Possession |07/08/21 09/08/21 TRAFFIC REMARKS
Jn 0140 Sat 0400 Mon (54 hrs) TRAINS TO TRAVEL OVER SLOW LINES
'Work Content -
PLTR:
East/West: Bletchley Flyover
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 19 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2669947 |MD101 Nuneaton North  |Stafford Trent Valley |[Down TV Slow/ |Possession |31/07/21 09/08/21
NW1001 |Jn Jn No.1 Down Stafford / 0001 Sat 0500 Mon
Down Stafford
Fast
Up TV Fast/Up
Fast/Up
Stafford/Up
Stafford Fast
Whitehouse Jn Stafford Trent Valley |Down Stafford Possession  |31/07/21 09/08/21
Jn No.1 Slow 0001 Sat 0500 Mon
Up Stafford Slow
Nuneaton Nuneaton Platform 1 Possession  |31/07/21 02/08/21
2230 Sat  |0500 Mon
Rugby Trent Nuneaton North Jn  |Down Trent Valley |Possession |31/07/21 02/08/21
Valley Jn Fast 2230 Sat  |0500 Mon
Down Trent Valley
Slow
Up Fast
Up Slow
Nuneaton Nuneaton Platform 1 Possession  |07/08/21 09/08/21
2230 Sat  |0500 Mon
Rugby Trent Nuneaton North Jn  |Down Trent Valley |Possession |07/08/21 09/08/21
Valley Jn Fast 2230 Sat  |0500 Mon
Down Trent Valley
Slow
Up Fast
Up Slow
P2021/2696099 |[EA1310 |Gospel Oak Jn Acton Wells Jn Down and Up Possession  |09/08/21 09/08/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  [0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  [09/08/21 09/08/21 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |[Down and Up Possession  |09/08/21 09/08/21
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |09/08/21 09/08/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 09/08/21 09/08/21
Possession {0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 09/08/21 09/08/21
High Level Turnback Siding  |Possession {0045 Mon {0500 Mon
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EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 19 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2717104 |MD301 Birmingham New |Birmingham New Platform 1 Possession |01/08/21 03/10/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1400 Sun  |1400 Sun PHASE 7 PLATFORM 1 WORKS
MD501
P2021/2688455 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [08/08/21 09/08/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession |08/08/21 09/08/21 POSSESSION.
GW310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  |08/08/21 09/08/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |08/08/21 09/08/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |08/08/21 09/08/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  [08/08/21 09/08/21
Turnback Line 2305 Sun  |0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |08/08/21 09/08/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |08/08/21 09/08/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |08/08/21 09/08/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |09/08/21 09/08/21
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [09/08/21 09/08/21
0040 Mon /0445 Mon
Oxford Station North |Oxford Bay Possession  |09/08/21 09/08/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [09/08/21 09/08/21
Bletchley 0040 Mon 0445 Mon
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EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 19 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2686891 |GW200 Wolvercot Jn Tackley Down and Up Possession  |07/08/21 08/08/21 CURRENT NBS PERIOD FOR PASSENGER
MD401 2235 Sat 0935 Sun SERVICES.
CHILTERN RAILWAY ECS TO OPERATE VIA OXD /
NAJ LINES.
WORK =
Kidlington DM (2100) - 51383517 TRS
DCL 68m69ch-69m53ch
Track HO TRS
All Lines: 11hrs
TSR: 80mph
Sun N F-U
P2021/2677163 |NW1001 |Crewe NorthJn |Weaver Jn All Lines Possession  |07/08/21 08/08/21 PLTR: Coppenhall Drainage
2245 Sat 0840 Sun
P2021/2693106 |[NW1009 |Crewe NorthJn |Holmes Chapel All Lines Possession  |08/08/21 08/08/21
NW5001 0035 Sun 2300 Sun
Salop Goods Jn  |Sandbach South Jn  |Down and Up Possession  |08/08/21 08/08/21
Manchester 0035 Sun {2300 Sun
Independent
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EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 19 - Continued
Possession Ref [LOR \ Location from Location to Blocked Line Protn Type \ Start End Traffic Remarks \ Work Type

P2021/2699244 |NW3007 |Wrexham Bidston Dee Jn All Lines Possession  |13/08/21
Exchange Jn 2355 Fri
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  |17/08/21 17/08/21
Jn 0700 Tue  |2115 Tue
Wrexham Bidston Dee Jn All Lines Possession  |17/08/21 18/08/21
Exchange Jn 2115 Tue |0700 Wed
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  [18/08/21 18/08/21
Jn 0700 Wed 2115 Wed
Wrexham Bidston Dee Jn All Lines Possession  |18/08/21 19/08/21
Exchange Jn 2115Wed (0700 Thu
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  [19/08/21 19/08/21
Jn 0700 Thu 2115 Thu
Wrexham Bidston Dee Jn All Lines Possession
Exchange Jn
P2021/2681448 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |08/08/21 09/08/21 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun 0510 Mon
RAIL REPLACMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |08/08/21 09/08/21 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2021/2697921 |NW5015 |Dinting South Jn |Dinting East Jn All Lines Possession  |08/08/21 09/08/21 NORTHERN SERVICES FOR
NW5017 0025 Sun 0520 Mon GLOSSOP/HADFIELD/DINTING TO BE WITHDRAWN
NW5019 'WITH RAIL REPLACEMENT BUS SERVICE IN
Glossop Dinting West Jn All Lines Possession  |08/08/21 09/08/21 OPERATION.
0025 Sun 0520 Mon
_ _ _ WORK CONTENT:
Hadfield Hyde Jn All Lines Possession  |08/08/21 09/08/21 PLTR DINTING
0025 Sun  |0520 Mon
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Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 19 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673797 |LN3201 Chesterfield Sheffield South Jn Down Main Possession  |07/08/21 08/08/21 C20 REBALLAST \W2021/6569782
LN736 South Jn Up Mai 2355 Sat 0200 Sun HIGH OUTPUT C20 Reballast ABC - High
LN750 p Main DORE STATION/HEELEY
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession |07/08/21 08/08/21 124225 151m37ch and 158m20ch
LN807 Down 2355 Sat 1140 Sun
LN808 2355 SAT TO 0200 SUN AND 0740 SUN TO 1155
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |07/08/21 08/08/21 SUN
NW9001 (TE) 2355 Sat 1140 Sun TRAINS DIVERTED VIA BARROW HILL AND
Up Manchester BEIGHTON JN
Heeley Heeley Up Heeley loop Possession |07/08/21 08/08/21
2355 Sat 1140 Sun NO ACCESS TO/FROM HOPE VALLEY AT DORE
STATION JN.
Sheffield South  |Sheffield South Jn Down Heeley Possession  |07/08/21 08/08/21
Jn Loop 2355 Sat 1140 Sun NORTHERN LEEDS-NOTTINGHAM SERVICES TO
TERMINATE AT SHEFFIELD WITH RAIL
Brightside Station |Wincobank Jn Up West Slow Possession  [08/08/21 08/08/21 REPLACEMENT ROAD SERVICE TO OPERATE
Jn Down 0200 Sun 0740 Sun
: _ _ RAIL REPLACEMENT BUS SERVICE TO OPERATE
Chesterfield Holmes Jn LC CCTV |Up Main Possession 08/08/21 08/08/21 BETWEEN MANCHESTER AND SHEEFIELD
South Jn D . 0200 Sun  |0740 Sun
own Main
FREIGHT SERVICES TO/FROM THE HOPE VALLEY
Mill Race Jn Brightside Station Jn |Up East Slow Possession  |08/08/21 08/08/21 DIRECTION DIVERTED VIA DIGGLE JN AND
Down 0200 Sun 0740 Sun HUDDERSFIELD OR HEBDEN BRIDGE AND
Brightside BRIGHOUSE
Reception No 1
Brightside 0200 SUN TO 0740 SUN
Reception No 2 NO BOOKED TRAFFIC
Sheffield South Sheffield North Jn Platform 1 Possession  |08/08/21 08/08/21
Jn Down Through 0200 Sun  |0740 Sun NO NORTHERN/TPE MOVEMENTS TO TAKE
PLACE WITHIN THE STATION LIMITS BETWEEN
Platform 2 0200 - 0740 SUN
Platform 2¢ ALL PLATFORMS & SIDINGS AVAILABLE FOR
Platform 3 STABLING OF TPE/NORTHERN UNITS PRIOR TO
POSSESSION START TIME
Platform 4
Platform 5 NO ACCESS/EGRESS FROM/TO EMR
ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Platform 6
Platform 7 NORTHERN TRAINS SHUNTING OPERATIONS TO
BE CARRIED OUT AT THE NORTH END OF THE
Platform 8 STAITON AFTER 0740 SUN
Washer Shunt
Spur
Wincobank Jn Ecclesfield West Jn  |Down Possession  |08/08/21 08/08/21
Barnsley/Down 0200 Sun 0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  |08/08/21 08/08/21
(W) Down 0200 Sun  |0740 Sun

Electronic Copy - Uncontrolled when printed

Page 218 of 303



Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 19 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673797 Nunnery Main Line  |Down Main Possession  |08/08/21 08/08/21
Continued Jn Up Main 0200 Sun  |0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 08/08/21 08/08/21
Jn Sidings Possession 10200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
[Taptondn [ Sheffield South Jn  [Down Main Possession  |08/08/21 _
Up Main 0740 Sun
P2021/2678140 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |09/08/21 10/08/21 W2021/6611157
LN804 Jn Up Mai 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |09/08/21  [10/08/21 146m41ch and 152m40ch
Down 2155 Mon  |0555 Tue
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 19 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678226 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |10/08/21 11/08/21 \W2021/6611175
LN804 Jn Ub Main 2155 Tue 0555 Wed C20 Reballast ABC - High
LN807 p Ma Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [10/08/21 11/08/21 146m41ch and 152m40ch
Down 2155 Tue 0555 Wed
P2021/2678227 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |11/08/21 12/08/21 W2021/6611176
LN804 Jn Up Mai 2155 Wed [0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession |11/08/21  [12/08/21 146m41ch and 152m40ch
Down 2155 Wed [0555 Thu
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 19 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678228 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |12/08/21 13/08/21 \W2021/6611177
LN804 Jn Ub Main 2155 Thu 0555 Fri C20 Reballast ABC - High
LN807 p Ma Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [12/08/21 13/08/21 146m41ch and 152m40ch
Down 2155 Thu  |0555 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 20
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2679059 |MD101 Euston Camden Jn Line X Affected 24/07/21 06/09/21 LINE X 7 week blockade
0001 Sat  |0300 Mon
Traffic Remarks - TBC
P2021/2678902 |MD101 Camden Jn West London Jn Down & Up Fast |Possession |14/08/21 16/08/21 TRAINS TO TRAVEL OVER SLOW LINES
(Willesden) 0140 Sat  |0400 Mon (50 hrs)
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Line D,E,X Possession  |14/08/21 16/08/21 OVERGROUND SERVICES UNAFFECTED
0140 Sat 0400 Mon
i Work Content -
Euston Platforms 12 to 16 |Possession  |14/08/21 16/08/21 HS2 - Bridge 7 Jacking works
0140 Sat ~ |0400 Mon IP Renewals - UB9e canal
P2021/2681455 |MD101 Ledburn Jn Denbigh Hall North  |Down & Up Fast |Possession |14/08/21 16/08/21 TRAFFIC REMARKS
Jn 0140 Sat 0400 Mon (54 hrs) TRAINS TO TRAVEL OVER SLOW LINES
'Work Content -
PLTR:
East/West: Bletchley Flyover
P2021/2669957 |MD101 Nuneaton North  |Stafford Trent Valley |Down TV Slow/ |Possession |14/08/21 16/08/21 'Work Content: HS2 Follow Up Work at Fulfen Wood
NW1001 |Jn Jn No.1 Down Stafford / 2230 Sat  |0500 Mon
Down Stafford \Work Content: Atherstone PLTR
Fast \Work Content: Tamworth Drainage PLTR
Up TV Fast/Up
Fast/Up ALL TRAINS TO DIVERT VIA WEST MIDLANDS
Stafford/Up
Stafford Fast
Whitehouse Jn Stafford Trent Valley |Down Stafford Possession  [14/08/21 16/08/21
Jn No.1 Slow 2230 Sat  |0500 Mon
Up Stafford Slow
P2021/2678869 |MD120 Camden Jn Watford Junction Down and Up DC |Possession  |15/08/21 16/08/21 LONDON OVERGROUND NO DC SERVICES ALL
Electric 0245 Sun 0500 Mon DAY SUN

Work Content :
PLTR - South Kenton

1in 13 maintenance strategy
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EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 20 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2021/2696100 [EA1310 |Gospel OakJn Acton Wells Jn Down and Up Possession  |16/08/21 16/08/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |16/08/21 16/08/21 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |Down and Up Possession  |16/08/21 16/08/21
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |16/08/21 16/08/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 16/08/21 16/08/21
Possession {0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 16/08/21 16/08/21
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
P2021/2717104 |MD301 Birmingham New |Birmingham New Platform 1 Possession  |01/08/21 03/10/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1400 Sun 1400 Sun PHASE 7 PLATFORM 1 WORKS
MD501
P2021/2735690 |MD315 Stechford Aston South Jn Down and Up Possession  |15/08/21 16/08/21 AGREED INFORMALLY AT V1 EAS WORKSHOP IN
Crossover GF Grand 0015 Sun |0120 Mon DEC 2019, PUBLISHED IN V2 FOR FORMAL
AGREEMENT
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EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688456 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [15/08/21 16/08/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [15/08/21 16/08/21 POSSESSION.
GW310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [15/08/21 16/08/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |15/08/21 16/08/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |15/08/21 16/08/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |15/08/21 16/08/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [15/08/21 16/08/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |15/08/21 16/08/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |15/08/21 16/08/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |16/08/21 16/08/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |16/08/21 16/08/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [16/08/21 16/08/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [16/08/21 16/08/21
Bletchley 0040 Mon 0445 Mon
P2021/2698856 |GW200 Wolvercot Jn Tackley Down and Up Possession  [14/08/21 15/08/21 CURRENT NBS PERIOD FOR PASSENGER
MD401 2235Sat (0935 Sun SERVICES.
CHILTERN RAILWAY ECS TO OPERATE VIA OXD /
NAJ LINES.
WORK =
Kidlington DM (2100) - 51383517 TRS
DCL 68m69ch-69m53ch
Track HO TRS
All Lines: 11hrs
TSR: 80mph
Sun N F-U
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 20 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2676880 |MD501 Castle Bromwich |Landor Street Jn Down Derby Possession  |14/08/21 14/08/21 'Work Content: HS2 Enabling works between Water

Jn Goods 0700 Sat 1045 Sat Orton West Jn & Landor St Jn

Water Orton West |Landor Street Jn Down Fast/Main  |Possession  |14/08/21 14/08/21 \Work Content: HS2 ONW - SAS Bridge Piling works

Jn . 0700 Sat 1045 Sat

Up Main/Fast XC SERVICES TO DIVERT VIA WICHNOR JN,

Water Orton West |Landor Street Jn All Lines Possession  |14/08/21 16/08/21 LICHFIELD CITY, ERDINGTON, ASTON & PROOF

In 1045Sat 0130 Mon HOUSE JN

Castle Bromwich |Landor Street Jn Down Derby Possession  |16/08/21 16/08/21 FREIGHT TO DIVERT VIA SUTTON PARK &

Jn Goods 0130 Mon {0430 Mon WALSALL

Washwood Heath |Landor Street Jn Up Derby Slow Possession  |16/08/21 16/08/21 IACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL

East Jn 0130 Mon (0430 Mon 1045 SATURDAY FROM EITHER DIRECTION VIA

UP DERBY SLOW ONLY. THIS ALLOWS PASSAGE
Water Orton West |Landor Street Jn Down Fast/Main  |Possession 16/08/21 16/08/21 FOR DBC 4M30 & 0G30
Jn 0130 Mon  |0430 Mon

Up Main/Fast

DBC 4030 NOT TO RUN

ACCESS TO JAGUAR SIDINGS FROM 0130
MONDAY FROM CASTLE BROMWICH JN
DIRECTION ONLY VIA UP DERBY SLOW LINE
ONLY

ACCESS TO BE MAINTAINED TO LAWLEY STREET
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
IAND CASTLE BROMWICH JN UNTIL 1045
SATURDAY USING BI-DI UP DERBY SLOW ONLY

NO ACCESS TO LAWLEY STREET TERMINAL
BETWEEN 1045 SAT & 0430 MON

NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0500 MON

Electronic Copy - Uncontrolled when printed

Page 225 of 303



Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 20 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2021/2677164 |NW1001 |Crewe NorthJn |Weaver Jn All Lines Possession  |14/08/21 15/08/21 PLTR: Coppenhall Drainage
2245 Sat 0840 Sun
P2021/2699244 |[NW3007 |Wrexham Bidston Dee Jn All Lines Possession  |13/08/21
Exchange Jn 2355 Fri

Wrexham
Exchange Jn

Bidston Dee Jn

All Lines

Possession

Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  [17/08/21 17/08/21
Jn 0700 Tue  |2115 Tue
Wrexham Bidston Dee Jn All Lines Possession  |17/08/21 18/08/21
Exchange Jn 2115 Tue |0700 Wed
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  |18/08/21 18/08/21
Jn 0700 Wed 2115 Wed
Wrexham Bidston Dee Jn All Lines Possession  |18/08/21 19/08/21
Exchange Jn 2115Wed |0700 Thu
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  |19/08/21 19/08/21
Jn 0700 Thu 2115 Thu
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Data freeze: EAS_V2_2021

Network Rail
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2697923 |NW5015 |Dinting South Jn |Dinting East Jn All Lines Possession  [15/08/21 16/08/21 NORTHERN SERVICES FOR
NW5017 0025 Sun 0520 Mon GLOSSOP/HADFIELD/DINTING TO BE WITHDRAWN
NW5019 'WITH RAIL REPLACEMENT BUS SERVICE IN
Glossop Dinting West Jn All Lines Possession  [15/08/21 16/08/21 OPERATION.
0025 Sun  |0520 Mon
; _ _ WORK CONTENT:
Hadfield Hyde Jn All Lines Possession  |15/08/21 16/08/21 PLTR DINTING
0025 Sun 0520 Mon
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EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 20 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673843 |LN3201 Chesterfield Sheffield South Jn Down Main Possession  [14/08/21 15/08/21 C20 REBALLAST \W2021/6573577
LN736 South Jn Up Mai 2355 Sat 0200 Sun HIGH OUTPUT C20 Reballast ABC - High
LN750 p Main DORE STATION/HEELEY
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  |14/08/21 15/08/21 124225 151m37ch and 158m20ch
LN807 Down 2355 Sat 1140 Sun
LN808 2355 SAT TO 0200 SUN AND 0740 SUN TO 1155
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession  |14/08/21 15/08/21 SUN
NW9001 (TE) 2355 Sat 1140 Sun TRAINS DIVERTED VIA BARROW HILL AND
Up Manchester BEIGHTON JN
Heeley Heeley Up Heeley loop Possession  |14/08/21 15/08/21
2355 Sat 1140 Sun NO ACCESS TO/FROM HOPE VALLEY AT DORE
STATION JN.
Sheffield South  |Sheffield South Jn Down Heeley Possession  [14/08/21 15/08/21
Jn Loop 2355 Sat 1140 Sun NORTHERN LEEDS-NOTTINGHAM SERVICES TO
TERMINATE AT SHEFFIELD WITH RAIL
Brightside Station |Wincobank Jn Up West Slow Possession  [15/08/21 15/08/21 REPLACEMENT ROAD SERVICE TO OPERATE
Jn Down 0200 Sun 0740 Sun
: _ _ RAIL REPLACEMENT BUS SERVICE TO OPERATE
Chesterfield Holmes Jn LC CCTV |Up Main Possession 15/08/21 15/08/21 BETWEEN MANCHESTER AND SHEEFIELD
South Jn D . 0200 Sun  |0740 Sun
own Main
FREIGHT SERVICES TO/FROM THE HOPE VALLEY
Mill Race Jn Brightside Station Jn |Up East Slow Possession 15/08/21 15/08/21 DIRECTION DIVERTED VIA DIGGLE JN AND
Down 0200 Sun 0740 Sun HUDDERSFIELD OR HEBDEN BRIDGE AND
Brightside BRIGHOUSE
Reception No 1
Brightside 0200 SUN TO 0740 SUN
Reception No 2 NO BOOKED TRAFFIC
Sheffield South Sheffield North Jn Platform 1 Possession 15/08/21 15/08/21
Jn Down Through 0200 Sun  |0740 Sun NO NORTHERN/TPE MOVEMENTS TO TAKE
PLACE WITHIN THE STATION LIMITS BETWEEN
Platform 2 0200 - 0740 SUN
Platform 2¢ ALL PLATFORMS & SIDINGS AVAILABLE FOR
Platform 3 STABLING OF TPE/NORTHERN UNITS PRIOR TO
POSSESSION START TIME
Platform 4
Platform 5 NO ACCESS/EGRESS FROM/TO EMR
ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Platform 6
Platform 7 NORTHERN TRAINS SHUNTING OPERATIONS TO
BE CARRIED OUT AT THE NORTH END OF THE
Platform 8 STAITON AFTER 0740 SUN
Washer Shunt
Spur
Wincobank Jn Ecclesfield West Jn  |Down Possession 15/08/21 15/08/21
Barnsley/Down 0200 Sun 0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  |15/08/21 15/08/21
(W) Down 0200 Sun  |0740 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 20 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673843 Nunnery Main Line  |Down Main Possession  |15/08/21 15/08/21
Continued Jn Up Main 0200 Sun  |0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 15/08/21 15/08/21
Jn Sidings Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
Tapton Jn Sheffield South Jn Down Main Possession  [15/08/21 15/08/21
Up Main 0740 Sun  |1140 Sun
P2021/2678085 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession  [16/08/21 17/08/21 HIGH OUTPUT PLTR TRS \W2021/6611135
LN804 Jn Up Mai 2300 Mon  |0500 Tue C20 FOLLOW UP WORKS Follow Up Tamping
LN807 p Main DRONFIELD TO WREAKES LANE DOWN MAIN LINE 146m41ch and 152m40ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [16/08/21 17/08/21
Down 2300 Mon  |0500 Tue POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HiILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
P2021/2678086 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession 17/08/21 18/08/21 HIGH OUTPUT PLTR TRS \W2021/6611143
LN804 Jn Up Mai 2300 Tue |0500 Wed C20 FOLLOW UP WORKS Follow-Up Work
LN807 p Main DRONFIELD TO WREAKES LANE DOWN MAIN LINE |146m41ch and 152m40ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |17/08/21 18/08/21
Down 2300 Tue |0500 Wed POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HiILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 20 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678087 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession  [18/08/21 19/08/21 HIGH OUTPUT PLTR TRS \W2021/6611152
LN804 Jn Uo Mai 2300 Wed |0500 Thu C20 FOLLOW UP WORKS Follow-Up Work
LNS07 p Main DRONFIELD TO WREAKES LANE DOWN MAIN LINE [146m41ch and 152m40ch
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [18/08/21 19/08/21
Down 2300 Wed 10500 Thu POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
P2021/2678088 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession 19/08/21 20/08/21 HIGH OUTPUT PLTR TRS \W2021/6611153
LN804 Jn Up Mai 2300 Thu  |0500 Fri C20 FOLLOW UP WORKS Follow-Up Work
LN807 p Main DRONFIELD TO WREAKES LANE DOWN MAIN LINE [146m41ch and 152m40ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [19/08/21 20/08/21
Down 2300 Thu  |0500 Fri POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 21
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2679059 |MD101 Euston Camden Jn Line X Affected 24/07/21 06/09/21 LINE X 7 week blockade
0001 Sat  |0300 Mon
Traffic Remarks - TBC
P2021/2678903 |MD101 Camden Jn West London Jn Down & Up Fast |Possession |21/08/21 23/08/21 TRAINS TO TRAVEL OVER SLOW LINES
(Willesden) 0140 Sat  |0400 Mon (50 hrs)
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Line D,E,X Possession  |21/08/21 23/08/21 OVERGROUND SERVICES UNAFFECTED
0140 Sat 0400 Mon
. Work Content -
Euston Platforms 12 to 16 |Possession |21/08/21 23/08/21 HS2 - Bridge 7 Jacking works
0140 Sat 0400 Mon IP Renewals - UB9e canal
P2021/2681456 |MD101 Ledburn Jn Denbigh Hall North  |Down & Up Fast |Possession |21/08/21 23/08/21 TRAFFIC REMARKS
Jn 0140 Sat 0400 Mon (54 hrs) TRAINS TO TRAVEL OVER SLOW LINES
'Work Content -
PLTR:
East/West: Bletchley Flyover
P2021/2696101 |EA1310 |Gospel OakJn  |Acton Wells Jn Down and Up Possession  |23/08/21 23/08/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  [0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession [23/08/21 23/08/21 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |Down and Up Possession  [23/08/21 23/08/21
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |23/08/21 23/08/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/08/21 23/08/21
Possession  |0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 23/08/21 23/08/21
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
P2021/2717104 |MD301 Birmingham New |Birmingham New Platform 1 Possession  |01/08/21 03/10/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 | Street Street 1400 Sun  |1400 Sun PHASE 7 PLATFORM 1 WORKS
MD501
P2021/2735691 |MD315 Stechford Aston South Jn Down and Up Possession  |22/08/21 23/08/21 AGREED INFORMALLY AT V1 EAS WORKSHOP IN
Crossover GF Grand 0015 Sun  |0120 Mon DEC 2019, PUBLISHED IN V2 FOR FORMAL
AGREEMENT
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688457 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [22/08/21 23/08/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [22/08/21 23/08/21 POSSESSION.
GWw310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [22/08/21 23/08/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |22/08/21 23/08/21
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |22/08/21 23/08/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |22/08/21 23/08/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [22/08/21 23/08/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |22/08/21 23/08/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |22/08/21 23/08/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |23/08/21 23/08/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |23/08/21 23/08/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [23/08/21 23/08/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [23/08/21 23/08/21
Bletchley 0040 Mon 0445 Mon
P2021/2698866 |GW200 Wolvercot Jn Tackley Down and Up Possession  [21/08/21 22/08/21 CURRENT NBS PERIOD FOR PASSENGER
MD401 2235Sat (0935 Sun SERVICES.
CHILTERN RAILWAY ECS TO OPERATE VIA OXD /
NAJ LINES.
WORK =
Bletchington Down (2100) - 51383717 BCS
DCL 70m23ch-71m10ch
Track HO BCS
All Lines: 11hrs
TSR: 90mph
Sun N Follow Up
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LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 21 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2669958 |MD501 Castle Bromwich |Landor Street Jn Down and Up Possession |21/08/21 27/08/21 'Work Content: HS2 Enabling works at various
MD570 Jn Derby Fast 0001 Sat 2359 Fri locations between Castle Bromwich Jn & Landor St Jn
Down Derby
Goods
Castle Bromwich |Landor Street Jn Up Derby Slow Possession  [21/08/21 23/08/21 ¢, A47 Heartlands Road Bridge demolition
Jn 1045 Sat 0530 Mon ¢, Aston Church Road Bridge preparatory works

¢, Saltley Viaduct Bridge preparatory works
¢, River Rea re-alignment
¢, HS2 ONW - SAS bridge Piling works

IACCESS TO LAWLEY STREET FREIGHTLINER
TERMINAL TO BE MAINTAINED FROM ST.
ANDREWS JN AND CASTLE BROMWICH JN
DIRECTIONS FROM 0001 SAT TO 1045 SAT AND
0530 MON TO 2359 FRI

XC TRAIN SERVICES TO DIVERT VIA ALREWAS,
LICHFIELD CITY, GRAVELLY HILL, ASTON TO
BIRMINGHAM NEW STREET.

XC TRAINS TO DIVERT VIA WATER ORTON,
SUTTON PARK, WALSALL, TAME BRIDGE
PARKWAY, PERRY BARR, ASTON PROOF HOUSE
JN OR VIA SOHO ROAD & SOHO SOUTH JN

FREIGHT TO DIVERT VIA SUTTON PARK,
WALSALL, SOHO ROAD, GALTON JN,
STOURBRIDGE, WORCESTER TO ABBOTSWOOD
JN OR VIA SUTTON PARK TO BESCOT DGL (R/R)
SUTTON PARK, WATER ORTON, NUNEATON,
COVENTRY, LEAMINGTON & OXFORD

NO ACCESS TO LAWLEY STREET FREIGHTLINER
TERMINAL BETWEEN 1045 SATURDAY & 0530
MONDAY

NO ACCESS TO/FROM JAGUAR CAR PLANT AT
CASTLE BROMWICH BETWEEN 1045 SATURDAY
AND 0530 MONDAY

NO ACCESS TO SALTLEY DEPOT AND EMR

SIDINGS THROUGHOUT THE POSSESSION

Electronic Copy - Uncontrolled when printed

Page 233 of 303



Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 21 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2676092 |MD555 Nuneaton North  |Water Orton East Jn |All Lines Possession  |21/08/21 'Work Content: Watton House Viaducts HS2
Jn 2315 Sat

\Work Content: Arley Tunnel East Approach (Down

Line) PLTR

TRAINS TO TERMINATE AT NUNEATON - RAIL

REPLACEMENT SERVICE TO OPERATE

NO ACCESS TO HAMS HALL FREIGHT TERMINAL

FREIGHT TO DIVERT
P2021/2689304 |NW1005 |Kidsgrove Crewe South Jn All Lines Possession 31/08/21 CREWE HUB WORKS - BARTHOMLEY LC WORKS

0540 Tue
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 21 - Continued
Possession Ref [LOR \ Location from Location to Blocked Line Protn Type \ Start End Traffic Remarks \ Work Type

P2021/2699244 |NW3007 |Wrexham Bidston Dee Jn All Lines Possession  |13/08/21
Exchange Jn 2355 Fri
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  |17/08/21 17/08/21
Jn 0700 Tue  |2115 Tue
Wrexham Bidston Dee Jn All Lines Possession  |17/08/21 18/08/21
Exchange Jn 2115 Tue |0700 Wed
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  [18/08/21 18/08/21
Jn 0700 Wed 2115 Wed
Wrexham Bidston Dee Jn All Lines Possession  |18/08/21 19/08/21
Exchange Jn 2115Wed (0700 Thu
Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  [19/08/21 19/08/21
Jn 0700 Thu  [2115 Thu
Wrexham Bidston Dee Jn All Lines Possession
Exchange Jn
P2021/2677171 |[NW5009 |Bradwell Jn Mow Cop LC Down Main Possession  |21/08/21 23/08/21 \Work Content: Peacock Hay Road PLTR / Fir Trees
(CCTV) Up Main 2245 Sat {0500 Mon Drainage
RAIL REPLACEMENT SERVICE TO OPERATE
P2021/2677863 |NW5009 | Macclesfield Cheadle Hulme All Lines Possession  |21/08/21 23/08/21 PLTR: COT Adlington North / Cheadle Hulme
2235 Sat (0530 Mon Drainage
P2021/2697924 |[NW5015 |Dinting South Jn |Dinting East Jn All Lines Possession  |22/08/21 23/08/21 NORTHERN SERVICES FOR
NW5017 0025 Sun  |0520 Mon GLOSSOP/HADFIELD/DINTING TO BE WITHDRAWN
NW5019 'WITH RAIL REPLACEMENT BUS SERVICE IN
Glossop Dinting West Jn All Lines Possession  |22/08/21 23/08/21 OPERATION.
0025 Sun  |0520 Mon
: _ _ WORK CONTENT:
Hadfield Hyde Jn All Lines Possession  |22/08/21 23/08/21 PLTR DINTING
0025 Sun  |0520 Mon
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EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 21 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673846 |LN3201 Chesterfield Sheffield South Jn Down Main Possession  [21/08/21 22/08/21 C20 REBALLAST \W2021/6573578
LN736 South Jn Up Mai 2355 Sat 0200 Sun HIGH OUTPUT C20 Reballast ABC - High
LN750 p Main DORE STATION/HEELEY
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [21/08/21 22/08/21 124225 151m37ch and 158m20ch
LN807 Down 2355 Sat 1140 Sun 'W2021/6610583
LN808 C9 PLTR C9 Resleeper Reballast -
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |21/08/21 22/08/21 TAPTON JN
NW9001 (TE) Up Manchester 2355 Sat 1140 Sun \1,\}80 146mO0ch and 147m40ch
Heeley Heeley Up Heeley loop Possession |21/08/21 22/08/21
2355 Sat 1140 Sun 2355 SAT TO 0200 SUN AND 0740 SUN TO 1155
SUN
Sheffield South  |Sheffield South Jn Down Heeley Possession  [21/08/21 22/08/21 TRAINS DIVERTED VIA BARROW HILL AND
Jn Loop 2355 Sat  |1140 Sun BEIGHTON JN
Brightside Station |Wincobank Jn Up West Slow Possession  |22/08/21 22/08/21 NO ACCESS TO/FROM HOPE VALLEY AT DORE
Jn Down 0200 Sun  |0740 Sun STATION JN.
Chesterfield Holmes Jn LC CCTV |Up Main Possession 22/08/21 22/08/21 NORTHERN LEEDS-NOTTINGHAM SERVICES TO
South Jn Down Main 0200 Sun /0740 Sun TERMINATE AT SHEFFIELD WITH RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
Mill Race Jn Brightside Station Jn |Up East Slow Possession |22/08/21 22/08/21
D(_)Wﬂ ) 0200 Sun 0740 Sun RAIL REPLACEMENT BUS SERVICE TO OPERATE
Brightside BETWEEN MANCHESTER AND SHEFFIELD
Reception No 1
Brightside FREIGHT SERVICES TO/FROM THE HOPE VALLEY
Reception No 2 DIRECTION DIVERTED VIA DIGGLE JN AND
Sheffield South Sheffield North Jn Platform 1 Possession  |22/08/21 22/08/21 HUDDERSFIELD OR HEBDEN BRIDGE AND
Jn Down Through 0200 Sun 0740 Sun BRIGHOUSE
Platform 2 0200 SUN TO 0740 SUN
Platform 2c NO BOOKED TRAFFIC
Platform 3 NO NORTHERN/TPE MOVEMENTS TO TAKE
Platf 4 PLACE WITHIN THE STATION LIMITS BETWEEN
atiorm 0200 - 0740 SUN
Platform 5
ALL PLATFORMS & SIDINGS AVAILABLE FOR
Platform 6 STABLING OF TPE/NORTHERN UNITS PRIOR TO
Platform 7 POSSESSION START TIME
Platform 8 NO ACCESS/EGRESS FROM/TO EMR
Washer Shunt ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Spur N\
Wincobank Jn Ecclesfield West Jn  |Down Possession  |22/08/21 22/08/21 NORTHERN TRAINS SHUNTING OPERATIONS TO
Barnsley/Down 0200 Sun 0740 Sun BE CARRIED OUT AT THE NORTH END OF THE
Main STAITON AFTER 0740 SUN
Up Main/Up
Barnsley
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  |22/08/21 22/08/21
(W) Down 0200 Sun  |0740 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673846 Nunnery Main Line  |Down Main Possession  |22/08/21 22/08/21
Continued Jn Up Main 0200 Sun 0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 22/08/21 22/08/21
Jn Sidings Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
Chesterfield Sheffield South Jn Down Main Possession |22/08/21 22/08/21
South Jn Up Main 0740 Sun  |1140 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 22
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2679059 |MD101 Euston Camden Jn Line X Affected 24/07/21 06/09/21 LINE X 7 week blockade
0001 Sat  |0300 Mon
Traffic Remarks - TBC
P2021/2678897 |MD101 Camden Jn West London Jn Down & Up Fast |Possession  |28/08/21 31/08/21 TRAINS TO TRAVEL OVER SLOW LINES
(Willesden) 0140 Sat  |0500 Tue (50 hrs)
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Line D,E,X Possession  |28/08/21 31/08/21 OVERGROUND SERVICES UNAFFECTED
0140 Sat 0500 Tue
i Work Content -
Euston Platforms 12 to 16 |Possession |28/08/21 31/08/21 HS2 - Bridge 7 jacking works
0140 Sat 0500 Tue IP Renewals - UB9e canal
P2021/2681366 |MD101 Watford Junction |Denbigh Hall North  |Down & Up Fast |Possession |28/08/21 31/08/21 TRAFFIC REMARKS
MD140 Jn 0130 Sat (0400 Tue (76 hrs) TRAINS TO TRAVEL OVER SLOW LINES
Watford Junction |Denbigh Hall North  |Down & Up Slow |Possession |29/08/21 29/08/21 \Work Content -
Jn 0140 Sun 0840 Sun (7 hrs) PLTR: Cheddington DF
PLTR: Harrow & Wealdstone
East/West: Bletchley Flyover
S&C: Tring Abandonment
P2021/2696102 |EA1310 |Gospel OakJn  |Acton Wells Jn Down and Up Possession  |30/08/21 30/08/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  [0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |[30/08/21 30/08/21 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |Down and Up Possession  [30/08/21 30/08/21
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |30/08/21 30/08/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 30/08/21 30/08/21
Possession 0045 Mon 0500 Mon
Willesden Junction  |Willesden Sidings 30/08/21 30/08/21
High Level Turnback Siding  |Possession  [0045 Mon  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 22 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2679279 |EA1310 |FalconJn Mitre Bridge Jn Down West Possession  [29/08/21 29/08/21 SOUTHERN CLAPHAM JN - WATFORD JN
MD160 London 0020 Sun  |1100 Sun SERVICES WILL NOT RUN. LONDON
MD166 OVERGROUND WLL SERVICES WILL NOT RUN.
S0250 Kensington Kensington Olympia |Kensington Possession  [29/08/21 29/08/21
S0O500 Olympia Platform Loop 0020 Sun  [1100 Sun LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW100 _ BRANCH TO OPERATE.
SW220 Longhedge Jn Latchmere No.1Jn  |Down and Up Possession  |29/08/21 29/08/21 LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
Kensington 0020 Sun  |1100 Sun
- CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Ludgate Jn Latchmere No.2 Jn Down and Up Possession 29/08/21 29/08/21 HAULED VIA MAIDSTONE EAST AND DIVERT VIA
Latchmere Curve 0020 Sun  |1100 Sun KEW EAST JN.
Mitre Bridge Jn Falcon Jn Up West London |Possession  [29/08/21 29/08/21 .
WORK: MAINTENANCE IC09
0020 Sun {1100 Sun
West London Jn Down & Up South |Possession  [29/08/21 29/08/21
(Willesden) West 0020 Sun {1100 Sun
Up & Down South
West Goods
Willesden High Down & Up High |Possession  |29/08/21 29/08/21
Level Jn Level 0020 Sun {1100 Sun
West London Jn  |Latchmere No.3Jn |Down & Up Possession  |29/08/21 29/08/21
(sw) Sheepcote Lane 0020 Sun  |1100 Sun
North Pole Jn North Pole Reception Road  |Sidings 29/08/21 29/08/21
International Depot Possession  |0020 Sun  [1100 Sun
North Pole Jn Up Siding Sidings 29/08/21 29/08/21
Possession  |0020 Sun 1100 Sun
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EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 22 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2669854 |MD301 Long Lawford Jn  |Birmingham All Lines Possession  |29/08/21 31/08/21
International South 0001 Sun  |0500 Tue
Jn
P2021/2717104 |MD301 Birmingham New |Birmingham New Platform 1 Possession  |01/08/21 03/10/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1400 Sun 1400 Sun PHASE 7 PLATFORM 1 WORKS
MD501
P2021/2735692 |MD315 Stechford Aston South Jn Down and Up Possession  |29/08/21 30/08/21 AGREED INFORMALLY AT V1 EAS WORKSHOP IN
Crossover GF Grand 0015 Sun 0120 Mon DEC 2019, PUBLISHED IN V2 FOR FORMAL
AGREEMENT
P2021/2686892 |GW200 Wolvercot Jn Heyford Down and Up Possession 28/08/21 29/08/21 CURRENT NBS PERIOD FOR PASSENGER
MD401 Cherwell Valley 2235 Sat 0935 Sun SERVICES.
CHILTERN RAILWAY ECS TO OPERATE VIA OXD /
NAJ LINES.
WORK =
Tackley UM (1100) - 51301612 TRS
DCL 71m73ch-72m40ch
Track HO TRS
All Lines: 11hrs
TSR: 80mph
Sun N F-U
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

22 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2669959

MD501
MD570

Castle Bromwich
Jn

Landor Street Jn

Down and Up
Derby Fast
Down Derby
Goods

Possession

28/08/21
0001 Sat

31/08/21
0430 Tue

'Work Content: HS2 Enabling works at various
locations between Castle Bromwich Jn & Landor St Jn

Castle Bromwich
Jn

Landor Street Jn

Up Derby Slow

Possession

28/08/21
1045 Sat

31/08/21
0430 Tue

¢, A47 Heartlands Road Bridge demolition

¢, Aston Church Road Bridge preparatory works
¢, Saltley Viaduct Bridge preparatory works

¢, River Rea re-alignment

¢, HS2 ONW - SAS bridge Piling works

IACCESS TO LAWLEY STREET FREIGHTLINER
TERMINAL TO BE MAINTAINED FROM ST.
ANDREWS JN AND CASTLE BROMWICH JN
DIRECTIONS FROM 0001 SAT TO 1045 SAT

XC TRAIN SERVICES TO DIVERT VIA ALREWAS,
LICHFIELD CITY, GRAVELLY HILL, ASTON TO
BIRMINGHAM NEW STREET.

XC TRAINS TO DIVERT VIA WATER ORTON,
SUTTON PARK, WALSALL, TAME BRIDGE
PARKWAY, PERRY BARR, ASTON PROOF HOUSE
JN OR VIA SOHO ROAD & SOHO SOUTH JN

FREIGHT TO DIVERT VIA SUTTON PARK,
WALSALL, SOHO ROAD, GALTON JN,
STOURBRIDGE, WORCESTER TO ABBOTSWOOD
JN OR VIA SUTTON PARK TO BESCOT DGL (R/R)
SUTTON PARK, WATER ORTON, NUNEATON,
COVENTRY, LEAMINGTON & OXFORD

NO ACCESS TO LAWLEY STREET FREIGHTLINER
TERMINAL BETWEEN 1045 SATURDAY & 0430
TUESDAY

NO ACCESS TO/FROM JAGUAR CAR PLANT AT
CASTLE BROMWICH BETWEEN 1045 SATURDAY
AND 0430 TUESDAY

NO ACCESS TO SALTLEY DEPOT AND EMR
SIDINGS THROUGHOUT THE POSSESSION

P2021/2676093

MD555

Nuneaton North
Jn

Water Orton East Jn

All Lines

Possession

28/08/21
2315 Sat

30/08/21
0400 Mon

Work Content: Watton House Viaducts HS2
Work Content: Church Lane PLTR

TRAINS TO TERMINATE AT NUNEATON - RAIL
REPLACEMENT SERVICE TO OPERATE

NO ACCESS TO HAMS HALL FREIGHT TERMINAL

FREIGHT TO DIVERT
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Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 22 - Continued

Possession Ref [LOR

B

Location from

B

Location to

Blocked Line

Start

Protn Type

P2021/2689304 |NW1005

Kidsgrove

Crewe South Jn

All Lines

Possession

Traffic Remarks

| Work Type

CREWE HUB WORKS - BARTHOMLEY LC WORKS

P2021/2677890 |NW5009

Congleton

Cheadle Hulme

All Lines

Possession  |28/08/21
2235 Sat

30/08/21
0900 Mon

PLTR: COT Gaw End / Cheadle Hulme Drainage
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EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2697528 |NW6003 | Castlefield Jn Flixton All Lines Possession  |28/08/21 31/08/21 No Access to Trafford Park Sidings throughout.
0050 Sat (0445 Tue
WORK CONTENT:
Trafford Park Castlefield Jn United FC Halt Possession  [28/08/21 31/08/21 CD SIG: TRAFFORD PARK RE-SIGNALLING
Line 0050 Sat 0445 Tue
Trafford Park West  |Trafford Park Possession  |28/08/21 31/08/21
Jn Reception 1 & 2 0050 Sat  |0445 Tue
Trafford Park Trafford Park Trafford Park Sidings 28/08/21 31/08/21
West Jn Sidings Sidings Possession  |0050 Sat {0445 Tue
Brewery Jn Windsor Bridge All Lines Possession  [29/08/21 29/08/21
South Jn 0050 Sun 0710 Sun
Deal Street Jn Astley LC All Lines Possession  [29/08/21 29/08/21
0050 Sun  |0710 Sun
Miles Platting Jn  |Deal Street Jn All Lines Possession  [29/08/21 29/08/21
0050 Sun  |0710 Sun
Oxford Road Windsor Bridge All Lines Possession  |29/08/21 29/08/21
South Jn 0050 Sun 0710 Sun
P2021/2680692 |NW6003 |Birchwood Hunts Cross All Lines Possession  |28/08/21 31/08/21 IP CIVILS: Birchwood & Hunts Cross (excl)
0030 Sat 0515 Tue MAJ UB117 Rolleston St (18m 10c), MAJ UB129
Bewsey St (18m 22c) and MAJ UB130 Foundry St
(18m 22c) Bridge Reconstructions
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 23
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2679059 |MD101 Euston Camden Jn Line X Affected 24/07/21 06/09/21 LINE X 7 week blockade
0001 Sat (0300 Mon
Traffic Remarks - TBC
P2021/2678904 |MD101 Camden Jn West London Jn Down & Up Fast |Possession  |04/09/21 06/09/21 TRAINS TO TRAVEL OVER SLOW LINES
(Willesden) 0140 Sat  |0400 Mon (50 hrs)
LUL BAKERLOO, GTR SOUTHERN, LONDON
Euston Camden Jn Line D,E,X Possession  |04/09/21 06/09/21 OVERGROUND SERVICES UNAFFECTED
0140 Sat 0400 Mon
i Work Content -
Euston Platforms 12 to 16 |Possession  |04/09/21 06/09/21 HS2 - Bridge 7 Jacking works
0140 Sat 0400 Mon IP Renewals - UB9e canal
P2021/2717104 |MD301 Birmingham New |Birmingham New Platform 1 Possession 01/08/21 03/10/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1400 Sun  |1400 Sun PHASE 7 PLATFORM 1 WORKS
MD501
P2021/2735693 |MD315 Stechford Aston South Jn Down and Up Possession 05/09/21 06/09/21 /AGREED INFORMALLY AT V1 EAS WORKSHOP IN
Crossover GF Grand 0015 Sun 0120 Mon DEC 2019, PUBLISHED IN V2 FOR FORMAL
AGREEMENT
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EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696982 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  |05/09/21 06/09/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2230 Sun 0415 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW260 Hinksey North Oxford Up Oxford Relief |Possession |05/09/21 06/09/21 POSSESSION.
GwW277 2230 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
GW310 1 AT OXFORD.
MD401 Hinksey South Hinksey North No.1 Reception Possession  |05/09/21 06/09/21
2230 Sun  |0515 Mon
Kennington Jn Hinksey South Down and Up Possession  |05/09/21 06/09/21
Kennington 2230 Sun  |0515 Mon
Goods Loops
Morris Cowley GF Single Possession  |05/09/21 06/09/21
2230 Sun  |0515 Mon
Oxford Oxford Platform 3 Possession  |05/09/21 06/09/21
2230 Sun 0415 Mon
Platform 4 Possession  |05/09/21 06/09/21
2230 Sun  |0515 Mon
Oxford North Jn Down Oxford Possession  |05/09/21 06/09/21
Turnback Line 2230 Sun 0415 Mon
Wolvercot South Jn  |Down Oxford Possession  |05/09/21 06/09/21
Relief 2230 Sun  |0415 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |05/09/21 06/09/21
2230 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single  |Possession  |05/09/21 06/09/21
Jn 2230 Sun  |0515 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |06/09/21 06/09/21
0040 Mon 0415 Mon
Oxford Oxford Platform 1 & 2 Possession  |06/09/21 06/09/21
0040 Mon 0415 Mon
Oxford Station North |Oxford Bay Possession  |06/09/21 06/09/21
Jn Approach 0040 Mon (0415 Mon
Oxford North Jn  |Woodstock Road Jn  |Down and Up Possession  |06/09/21 06/09/21
Bletchley 0040 Mon  |0415 Mon
Chester Line Jn  |Oxford Down and Up Possession  |06/09/21 06/09/21
Oxford 0415 Mon  |0515 Mon
Hinksey North Oxford Up Oxford Relief |Possession |06/09/21 06/09/21
0415 Mon |0515 Mon
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LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

23 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2686893

Gw200
MD401

Wolvercot Jn

Tackley

Down and Up

Possession

04/09/21
2235 Sat

05/09/21
0935 Sun

CURRENT NBS PERIOD FOR PASSENGER
SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD /
NAJ LINES.

WORK =

Sandy LX to Roundham Up (1100) -
51300917/51385317/51300817
DCL 68m-68m46ch

Track HO TRS

All Lines: 11hrs

TSR: 80mph

Sun N F-U

P2021/2676881

MD501

Castle Bromwich
Jn

Landor Street Jn

Down Derby
Goods

Possession

04/09/21
0700 Sat

04/09/21
1045 Sat

'Work Content: HS2 Enabling works between Water
Orton West Jn & Landor St Jn
¢, HS2 ONW - SAS bridge Piling works

Water Orton West
Jn

Landor Street Jn

Down Fast/Main
Up Main/Fast

Possession

04/09/21
0700 Sat

04/09/21
1045 Sat

XC SERVICES TO DIVERT VIA WICHNOR JN,
LICHFIELD CITY, ERDINGTON, ASTON & PROOF

Water Orton West
Jn

Landor Street Jn

All Lines

Possession

04/09/21
1045 Sat

06/09/21
0130 Mon

HOUSE JN

FREIGHT TO DIVERT VIA SUTTON PARK &

Castle Bromwich
Jn

Landor Street Jn

Down Derby
Goods

Possession

06/09/21
0130 Mon

06/09/21
0430 Mon

WALSALL

ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL

Washwood Heath
East Jn

Landor Street Jn

Up Derby Slow

Possession

06/09/21
0130 Mon

06/09/21
0430 Mon

1045 SATURDAY FROM EITHER DIRECTION VIA
UP DERBY SLOW ONLY. THIS ALLOWS PASSAGE
FOR DBC 4M30 & 0G30

Water Orton West
Jn

Landor Street Jn

Down Fast/Main
Up Main/Fast

Possession

06/09/21
0130 Mon

06/09/21
0430 Mon

DBC 4030 NOT TO RUN

ACCESS TO JAGUAR SIDINGS FROM 0130
MONDAY FROM CASTLE BROMWICH JN
DIRECTION ONLY VIA UP DERBY SLOW LINE
ONLY

ACCESS TO BE MAINTAINED TO LAWLEY STREET
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AND CASTLE BROMWICH JN UNTIL 1045
SATURDAY USING BI-DI UP DERBY SLOW ONLY

NO ACCESS TO LAWLEY STREET TERMINAL
BETWEEN 1045 SAT & 0430 MON

NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0430 MON
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 23 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2676095 |MD555 Abbey Jn Water Orton East Jn |All Lines Possession  |04/09/21 06/09/21 'Work Content: HS2 - Watton House Viaducts
2315 Sat 0400 Mon \Work Content: PLTR - Wilnecote Lane
'Work Content: PLTR - Church Lane
Kingsbury Jn Whitacre Jn All Possession  |04/09/21 06/09/21
2315 Sat 0400 Mon TRAINS TO TERMINATE AT NUNEATON - RAIL
_ _ _ _ REPLACEMENT SERVICE TO OPERATE
Tamworth (High  |Kingsbury Jn All Lines Possession  |04/09/21 06/09/21
Level) 2315 Sat 0400 Mon NO ACCESS TO HAMS HALL FREIGHT TERMINAL
FREIGHT TO DIVERT
P2021/2670831 |GW731 Crewe Jn Willaston LC All Lines Possession 05/09/21 06/09/21 /AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2021/2678069 |[NW3001 |Crewe NorthJn |Chester EastJn All Lines Possession 06/09/21 PLTR: Haslin Crescent Drainage
0530 Mon LIV DU: Wet Beds/Tamp/Maintenance
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 23 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678247 |NW5001 |Ardwick Jn Guide Bridge West  |All Lines Possession  |05/09/21 05/09/21
NW5003 Jn 0040 Sun 0840 Sun
NW5007
NW5015 |Guide Bridge Stalybridge Jn All Lines Possession  [05/09/21 05/09/21
NW5021 |WestJn 0040 Sun 0840 Sun
NW7021 i i
Heald Green Slade Lane Jn All Lines Possession  |05/09/21 05/09/21
North Jn 0040 Sun 0840 Sun
Longsight South  |Ardwick Jn All Lines Possession  |05/09/21 05/09/21
Jn 0040 Sun 0840 Sun
Manchester Heald Green North  |All Lines Possession  |05/09/21 05/09/21
Airport Jn 0040 Sun  |0840 Sun
Slade Lane Jn Ardwick Jn All Lines Possession  |05/09/21 05/09/21
0040 Sun  |0840 Sun
P2021/2677172 |[NW5009 |Bradwell Jn Mow Cop LC Down Main Possession  |04/09/21 06/09/21 'Work Content: Peacock Hay Road PLTR / Fir tress
(CCTV) Up Main 2245 Sat {0500 Mon Drainage
RAIL REPLACEMENT SERVICE TO OPERATE
P2021/2681112 |[NW9003 |Chinley EastJn |Chinley South Jn All Lines Possession  |04/09/21 05/09/21 AFFECTED FREIGHT SERVICES TO BE
NW9005 2045 Sat 1630 Sun 'WITHDRAWN
Chinley North Jn  |Great Rocks Jn All Lines Possession  |04/09/21 05/09/21 WORK CONTENT:
2045 Sat 1630 Sun PLTR: CHAPEL TUNNEL
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 24

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start

Type

End

Traffic Remarks

Work Type

P2021/2676078

MD301

Coventry North Jn

Birmingham
International South
Jn

All Lines

12/09/21
0001 Sun

Possession

13/09/21
0500 Mon

Work Content: HS2 Carol Green - Installation of T
beams and other prep works

NOTE: COVENTRY STATION - ALL PLATFORMS
OPEN TO TRAFFIC

CROSS-COUNTRY SERVICES TO DIVERT VIA
SOLIHULL

FREIGHT TO BE DIVERTED
TRAINS TO TERMINATE AT COVENTRY - RAIL

REPLACEMENT SERVICE TO OPERATE BETWEEN
BIRMINGHAM INTERNATIONAL AND COVENTRY.

P2021/2717104

MD301
MD306
MD501

Birmingham New
Street

Birmingham New
Street

Platform 1

01/08/21
1400 Sun

Possession

03/10/21
1400 Sun

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 1 WORKS

P2021/2678763

MD320
MD325
MD340

Aston North Jn

Perry Barr North Jn

All Lines

12/09/21
0010 Sun

13/09/21
0515 Mon

WEST MIDLAND TRAINS TO DIVERT VIA THE
SOHO ROAD

WCML TRENT VALLEY'S ARE THE DIVERSIONARY
ROUTE AND NOT TO BE BLOCKED BETWEEN SUN
PM/MON AM POSSESSIONS TO BE LEFTED ON
wC

Work Content: SCL Rail - Perry Barr Station Work

W2021/6591431
Station Construction
3m15ch and 3m45ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688460 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [12/09/21 13/09/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [12/09/21 13/09/21 POSSESSION.
GW310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession 12/09/21 13/09/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [12/09/21 13/09/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  [12/09/21 13/09/21
2305 Sun 0445 Mon
Oxford North Jn Down Oxford Possession  [12/09/21 13/09/21
Turnback Line 2305 Sun  |0445 Mon
Wolvercot South Jn  |Down Oxford Possession 12/09/21 13/09/21
Relief 2305 Sun (0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [12/09/21 13/09/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |12/09/21 13/09/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession 13/09/21 13/09/21
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [13/09/21 13/09/21
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  [13/09/21 13/09/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [13/09/21 13/09/21
Bletchley 0040 Mon 0445 Mon

Electronic Copy - Uncontrolled when printed

Page 250 of 303



Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

24 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2021/2686894

Gw200
MD401

Wolvercot Jn

Tackley

Down and Up

11/09/21
2235 Sat

Possession

13/09/21
0445 Mon

TRAINS TO TERMINATE AT OXFORD AND
BANBURY. REPLACEMENT ROAD TRANSPORT
REQUIRED. FREIGHT DIVERTED VIA VARIOUS
ALTERNATIVE LINES OR RETIMED TO RUN
BEFORE / AFTER POSSESSION.

WORK =

\Wolvercot to Yarnton LX (1100) -
51300717/51384317TRS

DCL 67ml1ch-67m75ch

Track HO TRS

All Lines: 28 hours

TSR: 80mph

Sun N F-U

Roundham Underbridge
DCL 68m37ch-68m37ch
Structures: Repairs
All Lines: 28 hours

P2021/2680534

MD401

Reservoir
Junction

Leamington Spa
South Jn

All Lines

11/09/21
2330 Sat

Possession

13/09/21
0500 Mon

TRAINS TO TERMINATE AT BANBURY FROM THE
SOUTH

TRAINS TO TERMINATE AT LEAMINGTON SPA
FROM THE NORTH

RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN LEAMINGTON SPA & BANBURY

Work Content: PLTR - Harbury Tunnel

P2021/2669515

MD701
MD710

Marylebone

Marylebone

Platforms 1, 2, 3,
4,5and 6

12/09/21
0100 Sun

Possession

13/09/21
0500 Mon

Northolt Park

All Lines

12/09/21
0100 Sun

Possession

13/09/21
0500 Mon

Work Content:

Lords Covered Way PLTR
Marylebone Station Tamping
Wembley Station Track Drainage

ROUTE PRINCES RISBOROUGH TO WEST EALING
TO BE OPEN

NO ACCESS TO CHILTERN WEMBLEY DEPOT
TAMPERS FOR MARYLEBONE STATION S&C
TAMPING TO BE STABLED IN WALL SIDING
BEFORE 2200 SATURDAY

NO CHILTERN UNITS TO BE STABLED AT
MARYLEBONE STATION.

P2021/2680974

MD701
MD710
MD715

Marylebone

Marylebone

Platforms 3,4,5,6

13/09/21
2345 Mon

Possession

14/09/21
0545 Tue

Northolt Park Jn

All Lines

13/09/21
2345 Mon

Possession

14/09/21
0545 Tue

Work Content: PLTR Tamping and Follow up Work at
Lords Covered Way and Wembley Stadium

CHILTERNS TO STABLE IN PLATFORMS 1 & 2

RAIL REPLACEMENT SERVICE TO OPERATE
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 24 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2680987 |MD701 Marylebone Marylebone Platforms 3,4,5,6 |Possession |14/09/21 15/09/21 'Work Content: PLTR Tamping and Follow up Work at
MD710 2345 Tue  |0545 Wed Lords Covered Way and Wembley Stadium
MD715
Northolt Park Jn All Lines Possession  |14/09/21 15/09/21 CHILTERNS TO STABLE IN PLATFORMS 1 & 2
2345 Tue  |0545 Wed
RAIL REPLACEMENT SERVICE TO OPERATE
P2021/2680988 |MD701 Marylebone Marylebone Platforms 3,4,5,6 |Possession |15/09/21 16/09/21 'Work Content: PLTR TAMPING and Follow up Work
MD710 2345 Wed |0545 Thu at Lords Covered Way and Wembley Stadium
MD715
Northolt Park Jn All Lines Possession  |15/09/21 16/09/21 CHILTERNS TO STABLE IN PLATFORMS 1 & 2
2345 Wed |0545 Thu
RAIL REPLACEMENT SERVICE TO OPERATE
P2021/2680989 |MD701 Marylebone Marylebone Platforms 3,4,5,6 |Possession [16/09/21 17/09/21 'Work Content: PLTR TAMPING and Follow up Work
MD710 2345 Thu  |0545 Fri at Lords Covered Way and Wembley Stadium
MD715
Northolt Park Jn All Lines Possession  |16/09/21 17/09/21 CHILTERNS TO STABLE IN PLATFORMS 1 & 2
2345 Thu 0545 Fri
RAIL REPLACEMENT SERVICE TO OPERATE
P2021/2734006 |GW110 Greenford West  [South Ruislip Down/Up Protected 12/09/21 12/09/21
GW174 Jn Wycombe Path 0800 Sun  |2350 Sun
MD705
West Ealing Greenford West Jn  |Down and Up Protected 12/09/21 12/09/21
Greenford/Branch |Path 0800 Sun 2350 Sun
P2021/2678092 |NW3001 |Crewe North Jn |Chester East Jn All Lines Possession 13/09/21 PLTR: Aston Hall Drainage
0530 Mon LIV DU: Wet Beds/Tamp/Maintenance
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2706900 |[NW3001 |Llandudno Jn Llandudno Jn All Lines Possession  |11/09/21 12/09/21 AMENDED TRAIN WORKING, WITH REPLACEMENT
NW3015 2350 Sat 1815 Sun ROAD SERVICE BETWEEN RHYL AND BANGOR.
NW3017 NO TRAINS TO OUTSTABLE AT LLANDUDNO JN.
work content MPSB.
TO BE READ IN CONJUCTION WITH
P2019/2678092.
BETWEEN CREWE AND CHESTER.
P2021/2681124 |NW9003 |Chinley EastJn |Chinley South Jn All Lines Possession  [11/09/21 12/09/21 /AFFECTED FREIGHT SERVICES TO BE
NW9005 2045 Sat 1630 Sun WITHDRAWN
Chinley North Jn  |Great Rocks Jn All Lines Possession  |11/09/21 12/09/21 WORK CONTENT:
2045 Sat 1630 Sun PLTR: CHAPEL TUNNEL
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 25

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2021/2678947

MD101

Euston

Camden Jn

Line D,E,X
Platforms 12 to 16

Possession

18/09/21
0140 Sat

20/09/21
0300 Mon

TRAINS TO TRAVEL OVER SLOW LINES

LUL BAKERLOO, GTR SOUTHERN, LONDON
OVERGROUND SERVICES UNAFFECTED

Work Content -
HS2: Tower Crane Erection

P2021/2717104

MD301
MD306
MD501

Birmingham New
Street

Birmingham New
Street

Platform 1

Possession

01/08/21
1400 Sun

03/10/21
1400 Sun

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 1 WORKS

P2021/2678764

MD320
MD325
MD340

Aston North Jn

Perry Barr North Jn

All Lines

19/09/21
0010 Sun

20/09/21
0515 Mon

WEST MIDLAND TRAINS TO DIVERT VIA THE
SOHO ROAD

WCML TRENT VALLEY'S ARE THE DIVERSIONARY
ROUTE AND NOT TO BE BLOCKED BETWEEN SUN
PM/MON AM POSSESSIONS TO BE LEFTED ON
wcC

Work Content: SCL Rail - Perry Barr Station Work

W2021/6591432
Station Construction
3m15ch and 3m45ch

P2021/2698970

Gw200
Gw277
Gw310
MD401

Hinksey North

Wolvercot Jn

Up Main

Possession

18/09/21
0100 Sat

20/09/21
0400 Mon

NO SERVICES OPERATING BETWEEN OXFORD
AND BANBURY.

Oxford Station
South Jn

Wolvercot South Jn

Down Oxford

Possession

18/09/21
0100 Sat

20/09/21
0400 Mon

ALL DOWN COTSWOLD SERVICES TO RUN OVER
THE DOWN OXFORD RELIEF LINE.

Oxford

Wolvercot South Jn

Up Oxford Relief

Down Oxford
Relief

Line
Blockage
(Between
Trains)+Deto
nators

18/09/21
0100 Sat

20/09/21
0400 Mon

ALL UP COTSWOLD SERVICES TO RUN OVER THE
UP OXFORD RELIEF LINE.

ALL CHILTERN RAILWAY SERVICES TO RUN OVER
THE UP BLETCHLEY LINE BETWEEN OXFORD
PARKWAY AND OXFORD PLATFORMS 1+2.

WORK DETAILS = HOBCS OXFORD NORTH

P2021/2686895

Gw200
MD401

Wolvercot Jn

Heyford

Down and Up
Cherwell Valley

Possession

18/09/21
0100 Sat

20/09/21
0455 Mon

TRAINS TO TERMINATE AT OXFORD AND
BANBURY. REPLACEMENT ROAD TRANSPORT
REQUIRED. FREIGHT DIVERTED VIA VARIOUS
ALTERNATIVE LINES OR RETIMED TO RUN
BEFORE / AFTER POSSESSION.

WORK =

Roundham Underbridge
DCL 68m37ch-68m37ch
Structures: Repairs

All Lines: 52 hours

Tackley GF

DCL 72m53ch-72m69ch
Maintenance: Tamping
All Lines: 12hrs
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 25 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2680535 |MD401 Banbury Leamington Spa All Lines Possession  |18/09/21 20/09/21
South Jn 0200 Sat (0500 Mon
P2021/2681032 |MD701 Haddenham and |Bicester South All Lines Possession  |18/09/21 20/09/21 'Work Content: Brill Drainage
Thame Parkway |Junction 0115 Sat 0500 Mon
CHILTERN SERVICES TO TERMINATE TO/FROM
HADDENHAM & THAME PARKWAY USING THE
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDEHAM & THAME PARKWAY AND
PRINCES RISBOROUGH.
SERVICES FROM THE NORTH TO TERMINATE AT
BICESTER NORTH
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
P2021/2681035 |[MD701 Bicester North Banbury South Jn All Lines Possession  |19/09/21 19/09/21 RAIL REPLACEMENT ROAD SERVICE TO
0120 Sun 0900 Sun OPERATE
'Work Content: Maintenance - Tamp at Aynho Jn
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week

25 - Continued

Possession Ref [LOR

B

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

| Work Type

P2021/2681449 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |19/09/21 20/09/21 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun (0510 Mon
RAIL REPLACMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |19/09/21 20/09/21 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2021/2699764 |LN860 Baguley Fold Jn  |Philips Park South  |All Lines Possession  |19/09/21 19/09/21 WORK CONTENT.
NW5011 Jn 0020 Sun 0820 Sun TRANS PENNINE ROUTE UPGRADE PROGRAMME
NwW5013
NW5015 |Brewery Jn Philips Park West Jn |All Lines Possession  |19/09/21 19/09/21
NwW5021 0020 Sun  |0820 Sun
NW7021 ] i
NW7023 |DentonJn SB Ashton Moss North  |All Lines Possession  |19/09/21 19/09/21
Nw7025 |(DJ) dn 0020 Sun (0820 Sun
NW7027 - - — - -
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  |19/09/21 19/09/21
0020 Sun 0820 Sun
Philips Park West |Ashburys West Jn All Lines Possession  |19/09/21 19/09/21
Jn 0020 Sun 0820 Sun
Diggle Jn All Lines Possession  |19/09/21 19/09/21
0020 Sun 0820 Sun
Stalybridge Jn Guide Bridge West  |All Lines Possession  |19/09/21 19/09/21
Jn 0020 Sun 0820 Sun
P2021/2680866 |[NW8011 |Hoylake West Kirby Down West Kirby |Possession  [18/09/21 20/09/21 TRAINS TO TERMINATE AT HOYLAKE.
0030 Sat 0500 Mon RAIL REPLACEMENT ROAD TRANSPORT
HOYLAKE TO WEST KIRBY.
West Kirby Hoylake Up West Kirby Possession  |18/09/21 20/09/21 WEST KIRBY PLATFORMS AND SIDINGS TO BE
0030 Sat 0500 Mon KEPT CLEAR OF SETS.

IP CIVILS: CWK3 OB1 Bridge Rd 10m 33c Bridge
Reconstruction
OP164694
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 25 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2681125 |NW9003 |Chinley EastJn |Chinley South Jn All Lines Possession  [18/09/21 19/09/21 AFFECTED FREIGHT SERVICES TO BE
NW9005 2045 Sat 1630 Sun 'WITHDRAWN
Chinley North Jn  |Great Rocks Jn All Lines Possession  [18/09/21 19/09/21 WORK CONTENT:
2045 Sat 1630 Sun PLTR: CHAPEL TUNNEL
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 26
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2692001 |MD105 Hanslope North  |Daventry North Jn Down and Up Possession  [25/09/21 27/09/21 2355 SAT TO 0350 MON
Jn Northampton 2355 Sat 0350 Mon (22 hrs) RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN MILTON KEYNES CENTRAL
Mill Lane Jn Northampton Up & Down Slow |Possession  [26/09/21 27/09/21 AND RUGBY VIA NORTHAMPTON. NO ACCESS
(Northampton) 0305 Sun  |0350 Mon DIRFT FROM NORTHAMPTON DIRECTION.
Northampton Northampton Down Platform Possession  |26/09/21 27/09/21 2355 SAT TO 0350 MON
Loop 0305 Sun  |0350 Mon TRAINS TO TRAVEL VIA WEEDON
Up & Down Slow,
Platform 1 0305 SUN TO 0350 MON
Northampton Bays NO ACCESS NORTHAMPTON STATION, KINGS
: 4&5 : HEATH DEPOT, RIVER SIDINGS, CASTLE YARD
Northampton Mill Lane Jn Down Goods Possession  |26/09/21 27/09/21 IAND UP SIDINGS. NO TRAINS TO BE STABLED IN
North Jn (Northampton) Loop ) ) 0305 Sun  |0350 Mon NORTHAMPTON PLATFORMS 1,2 & 3.
Reception Line NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT
Northampton |Northampton River Sidings BLOCKED To |26/09/21 | 27/09/21 STABLING.
AIC Electric
Trains 0315 Sun 0255 Mon 0315 SUN TO 0255 MON
Northampton Mill Lane Jn Up Sidings BLOCKED To|26/09/21  |27/09/21 STABLED AC TRACTION AT NORTHAMPTON BAYS
North Jn (Northampton) A/C Electric  |0315 Sun  |0255 Mon 4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND
Trains NORTHAMPTON UP SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
'Work Content
Maintenance
PLTR - Spring Farm
PLTR - Church Brampton Drainage
P2021/2717104 |MD301 Birmingham New |Birmingham New Platform 1 Possession |01/08/21 03/10/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1400 Sun  |1400 Sun PHASE 7 PLATFORM 1 WORKS
MD501
P2021/2678797 |MD306 Birmingham New |Bournville All Lines Possession  [26/09/21 27/09/21 RAIL REPLACEMENT SERVICE TO OPERATE
Street 0025 Sun 0510 Mon BETWEEN KINGS NORTON AND BIRMINGHAM NS
CROSS COUNTRY TRAINS TO DIVERT VIA THE
CAMP HILL LINES
'Work Content: SCL Rail - University Station Work
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688462 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [26/09/21 27/09/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [26/09/21 27/09/21 POSSESSION.
GWw310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [26/09/21 27/09/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |26/09/21 27/09/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |26/09/21 27/09/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |26/09/21 27/09/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [26/09/21 27/09/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [26/09/21 27/09/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |26/09/21 27/09/21
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |27/09/21 27/09/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |27/09/21 27/09/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [27/09/21 27/09/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [27/09/21 27/09/21
Bletchley 0040 Mon 0445 Mon
P2021/2698952 |GW200 Wolvercot Jn Tackley Down and Up Possession  [25/09/21 26/09/21 CURRENT NBS PERIOD FOR PASSENGER
MD401 2235Sat (0935 Sun SERVICES.
CHILTERN RAILWAY ECS TO OPERATE VIA OXD /
NAJ LINES.
WORK =
Bletchington Down (2100) - 51383717 BCS
DCL 70m23ch-71m10ch
Track HO BCS
All Lines: 11hrs
TSR: 90mph
Sun N Follow Up
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EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 26 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start End

Traffic Remarks

| Work Type

P2021/2676937

MD701
MD705

Neasden South
Jn

High Wycombe

All Lines

Possession  [26/09/21 27/09/21
0100 Sun 0100 Mon

Neasden South
Jn

Denham

All Lines

Possession 27/09/21 27/09/21

\Work Content: Seer Green & Jordans PLTR
'Work Content: Sudbury & Harrow Road PLTR
0100 Mon (0520 Mon 'Work Content: HS2 Harvil Road Bridge Works
METROPOLITAN LINE TO BE OPEN

RAIL REPLACEMENT SERVICE TO OPERATE
IACCESS TO/FROM WEMBLEY MAINTENANCE

DEPOT TO BE MAINTAINED FROM MARYLEBONE
DIRECTION

P2021/2681104

MD701

Wembley
Stadium

South Ruislip

All Lines

Possession  [27/09/21 28/09/21

'Work Content: Sudbury & Harrow Road Follow Up
2345 Mon  |0540 Tue 'Work and Tamping

ACCESS TO/FROM WEMBLEY DEPOT FROM
LONDON-END TO BE MAINTAINED

CHILTERN ACCESS TO WEMBLEY DEPOT FROM
LONDON MARYLEBONE DIRECTION ONLY

NO ACCESS TO WEMBLEY STADIUM STATION

RAIL REPLACEMENT SERVICE TO OPERATE

P2021/2681107

MD701

Wembley
Stadium

South Ruislip

All Lines

Possession  [28/09/21 29/09/21

Work Content: Sudbury & Harrow Road Follow Up
2345 Tue |0540 Wed Work and Tamping

ACCESS TO/FROM WEMBLEY DEPOT FROM
LONDON-END TO BE MAINTAINED

CHILTERN ACCESS TO WEMBLEY DEPOT FROM
LONDON MARYLEBONE DIRECTION ONLY

NO ACCESS TO WEMBLEY STADIUM STATION

RAIL REPLACEMENT SERVICE TO OPERATE

P2021/2681108

MD701

Wembley
Stadium

South Ruislip

All Lines

Possession 29/09/21 30/09/21

Work Content: Sudbury & Harrow Road Follow Up
2345 Wed (0540 Thu Work and Tamping

ACCESS TO/FROM WEMBLEY DEPOT FROM
LONDON-END TO BE MAINTAINED

CHILTERN ACCESS TO WEMBLEY DEPOT FROM
LONDON MARYLEBONE DIRECTION ONLY

NO ACCESS TO WEMBLEY STADIUM STATION

RAIL REPLACEMENT SERVICE TO OPERATE
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Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

26 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2681109

MD701

Wembley
Stadium

South Ruislip

All Lines

Possession

30/09/21
2345 Thu

01/10/21
0540 Fri

'Work Content: Sudbury & Harrow Road Follow Up
'Work and Tamping

ACCESS TO/FROM WEMBLEY DEPOT FROM
LONDON-END TO BE MAINTAINED

CHILTERN ACCESS TO WEMBLEY DEPOT FROM
LONDON MARYLEBONE DIRECTION ONLY

NO ACCESS TO WEMBLEY STADIUM STATION

RAIL REPLACEMENT SERVICE TO OPERATE

P2021/2681094

GW110
MD701

Gerrards Cross

High Wycombe

All Lines

Possession

27/09/21
2340 Mon

28/09/21
0540 Tue

'Work Content: Follow Up works & Tamping from
PLTR at Seer Green & Jordans

CHILTERN TO OPERATE AMENDED SERVICE
BETWEEN MARYLEBONE TO GERRARDS CROSS
AND HIGH WYCOMBE TOWARDS THE NORTH.
RAIL REPLACEMENT SERVICE TO OPERATE

6X10 to be re-timed to pass High Wycombe earlier.

P2021/2681096

GW110
MD701

Gerrards Cross

High Wycombe

All Lines

Possession

28/09/21
2340 Tue

29/09/21
0540 Wed

'Work Content: Follow Up works & Tamping from
PLTR at Seer Green & Jordans

CHILTERN TO OPERATE AMENDED SERVICE
BETWEEN MARYLEBONE TO GERRARDS CROSS
AND HIGH WYCOMBE TOWARDS THE NORTH.
RAIL REPLACEMENT SERVICE TO OPERATE

6X10 to be re-timed to pass High Wycombe earlier.

P2021/2681097

GW110
MD701

Gerrards Cross

High Wycombe

All Lines

Possession

29/09/21
2340 Wed

30/09/21
0540 Thu

Work Content: Follow Up works & Tamping from
PLTR at Seer Green & Jordans

CHILTERN TO OPERATE AMENDED SERVICE
BETWEEN MARYLEBONE TO GERRARDS CROSS
AND HIGH WYCOMBE TOWARDS THE NORTH.

RAIL REPLACEMENT SERVICE TO OPERATE

6X10 to be re-timed to pass High Wycombe eatrlier.
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EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2681098 |GW110 Gerrards Cross  |High Wycombe All Lines Possession  |30/09/21 01/10/21 'Work Content: Follow Up works & Tamping from
MD701 2340 Thu  |0540 Fri PLTR at Seer Green & Jordans
CHILTERN TO OPERATE AMENDED SERVICE
BETWEEN MARYLEBONE TO GERRARDS CROSS
/AND HIGH WYCOMBE TOWARDS THE NORTH.
RAIL REPLACEMENT SERVICE TO OPERATE
6X10 to be re-timed to pass High Wycombe earlier.
P2021/2699778 |LN860 Baguley Fold Jn  |Philips Park South  |All Lines Possession  |26/09/21 26/09/21 WORK CONTENT.
NwW5011 Jn 0020 Sun 0820 Sun TRANS PENNINE ROUTE UPGRADE PROGRAMME
NW5013
NW5015 |Brewery Jn Philips Park West Jn |All Lines Possession  |26/09/21 26/09/21
NwW5021 0020 Sun  |0820 Sun
NW7021 i i
NW7023 |DentonJn SB Ashton Moss North  |All Lines Possession  |26/09/21 26/09/21
Nw7025 |(DJ) In 0020 Sun (0820 Sun
NwW7027 - - — - -
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  [26/09/21 26/09/21
0020 Sun  |0820 Sun
Philips Park West |Ashburys West Jn All Lines Possession  [26/09/21 26/09/21
Jn 0020 Sun {0820 Sun
Diggle Jn All Lines Possession  |26/09/21 26/09/21
0020 Sun 0820 Sun
Stalybridge Jn Guide Bridge West  |All Lines Possession  |26/09/21 26/09/21
Jn 0020 Sun 0820 Sun
P2021/2697654 |NW6003 | Castlefield Jn Flixton All Lines Possession  |26/09/21 27/09/21 No Access to Trafford Park Sidings throughout.
0050 Sun  |0300 Mon Rail Replacement from Irlam to Manchester
Single Line Working between Glazebrook and Irlam
Trafford Park Castlefield Jn United FC Halt Possession  [26/09/21 27/09/21
Line 0050 Sun {0300 Mon WORK CONTENT:
_ CD SIG: TRAFFORD PARK RE-SIGNALLING
Trafford Park West  |Trafford Park Possession  |26/09/21 27/09/21
Jn Reception 1 & 2 0050 Sun 0300 Mon
Trafford Park Trafford Park Trafford Park Sidings 26/09/21 27/09/21
West Jn Sidings Sidings Possession (0050 Sun  |0300 Mon
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Week 26 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2679044 |NW8011 |Hoylake West Kirby Down West Kirby |Possession  [25/09/21 27/09/21 TRAINS TO TERMINATE AT HOYLAKE.
0030 Sat 0500 Mon RAIL REPLACEMENT ROAD TRANSPORT
HOYLAKE TO WEST KIRBY.
West Kirby Hoylake Up West Kirby Possession  [25/09/21 27/09/21 WEST KIRBY PLATFORMS AND SIDINGS TO BE
0030 Sat 0500 Mon KEPT CLEAR OF SETS.
WORK CONTENT:
LIV DU:WEST KIRBY S&C TAMPING
IP CIVILS: CWK3 OBL1 Bridge Rd 10m 33c Bridge
Reconstruction
OP164694
27 hrs for DU tamp and 27 hrs for civils.
P2021/2681123 |NW9003 |Chinley EastJn |Chinley South Jn All Lines Possession  |25/09/21 26/09/21 AFFECTED FREIGHT SERVICES TO BE
NW9005 2045 Sat 1630 Sun 'WITHDRAWN
Chinley North Jn  |Great Rocks Jn All Lines Possession  |25/09/21 26/09/21 WORK CONTENT:
2045 Sat 1630 Sun PLTR: CHAPEL TUNNEL
P2021/2678240 |[NW9021 |Hazel Grove East |Buxton All Lines Possession  [26/09/21 27/09/21 NO STABLING AT BUXTON STATION
Jn 0010 Sun 0520 Mon
PLTR: CHAPEL-EN-LE-FRITH
MAN DU: BUXTON STATION AREA S&C TAMPING
MAN DU: RE-RAIL FURNESS VALE
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2696103 |[EA1310 |Gospel Oak Jn Acton Wells Jn Down and Up Possession  |04/10/21 04/10/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  [04/10/21 04/10/21 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |Down and Up Possession  |04/10/21 04/10/21
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn Willesden High Down and Up Possession  |04/10/21 04/10/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 04/10/21 04/10/21
Possession /0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 04/10/21 04/10/21
High Level Turnback Siding  |Possession  [0045 Mon  |0500 Mon
P2021/2679277 |[EA1310 |FalconJn Mitre Bridge Jn Down West Possession SOUTHERN CLAPHAM JN - WATFORD JN
MD160 London SERVICES WILL NOT RUN. LONDON
MD166 OVERGROUND WLL SERVICES WILL NOT RUN.
S0250 Kensington Kensington Olympia |Kensington Possession
SO500 Olympia Platform Loop LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW100 . BRANCH TO OPERATE.
SW220 Longhedge Jn Latchmere No.1 Jn EOWI’_\ and Up Possession LUL VICTORIA AND CENTRAL LINES TO BE OPEN.
ensington
- GBRf FREIGHT TO BE DIVERTED VIA BARNES
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Latchmere Curve HAULED VIA MAIDSTONE EAST AND DIVERT VIA
Mitre Bridge Jn Falcon Jn Up West London |Possession MBS
WORK: MAINTENANCE IC09
West London Jn Down & Up South |Possession
(Willesden) West
Up & Down South
West Goods
Willesden High Down & Up High |Possession
Level Jn Level
West London Jn  |Latchmere No.3Jn |Down & Up Possession
sw) Sheepcote Lane
North Pole Jn North Pole Reception Road  |Sidings
International Depot Possession
North Pole Jn Up Siding Sidings
Possession
Page 264 of 303

Electronic Copy - Uncontrolled when printed



Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 27 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2717104 |MD301 Birmingham New |Birmingham New Platform 1 Possession |01/08/21 03/10/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1400 Sun  |1400 Sun PHASE 7 PLATFORM 1 WORKS
MD501
P2021/2721428 |MD301 Birmingham New |Birmingham New Platform 2 Possession  |03/10/21 31/10/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1400 Sun  |1400 Sun PHASE 7 PLATFORM 2 WORKS
MD501
P2021/2678798 |MD306 Birmingham New |Bournville All Lines Possession  |03/10/21 04/10/21 RAIL REPLACEMENT SERVICE TO OPERATE
Street 0025 Sun  |0510 Mon BETWEEN KINGS NORTON AND BIRMINGHAM NS
CROSS COUNTRY TRAINS TO DIVERT VIA THE
CAMP HILL LINES
Work Content: SCL Rail - University Station Work
P2021/2688463 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [03/10/21 04/10/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [03/10/21 04/10/21 POSSESSION.
GW310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [03/10/21 04/10/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |03/10/21 04/10/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |03/10/21 04/10/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |03/10/21 04/10/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [03/10/21 04/10/21
Relief 2305 Sun {0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [03/10/21 04/10/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |03/10/21 04/10/21
Jn 2305 Sun {0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |04/10/21 04/10/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |04/10/21 04/10/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [04/10/21 04/10/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [04/10/21 04/10/21
Bletchley 0040 Mon 0445 Mon
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Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2698953 |GW200 Wolvercot Jn Tackley Down and Up Possession  [02/10/21 03/10/21 CURRENT NBS PERIOD FOR PASSENGER
MD401 2235 Sat 0935 Sun SERVICES.
CHILTERN RAILWAY ECS TO OPERATE VIA OXD /
NAJ LINES.
WORK =
Bletchington Down (2100) - 51383717 BCS
DCL 70m23ch-71m10ch
Track HO BCS
All Lines: 11hrs
TSR: 90mph
Sun N Follow Up
P2021/2698005 |EA1360 |Dudding HillJn  |Acton Canal Wharf  |Down and Up Possession |08/10/21 10/10/21 MIDLAND MAIN LINE/ SOUTHERN FREIGHT
MD715 Cricklewood 2325 Fri 0500 Sun SERVICES DIVERTED VIA CARLTON ROAD JN,
JUNCTION ROAD JN, SOUTH TOTTENHAM,
Neasden Jn Neasden South Jn  |Single Bi- Possession  |08/10/21 10/10/21 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Directional 2325 Fri 0500 Sun LEVEL JN AND THE WEST LONDON LINE.
LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0115 SAT 0455 MON
STRUCTURES: CAW6
P2021/2677222 |[NW5009 |Colwich Jn Barlaston LC Down Main Possession  [02/10/21 04/10/21 'Work Content: Mill Lane PLTR
(CCTV) Up Main 2230 Sat  |0530 Mon
p RAIL REPLACEMENT SERVICE TO OPERATE
AND/OR TRAINS TO DIVERT VIA CREWE
P2021/2699779 |LN860 Baguley Fold Jn  |Philips Park South  |All Lines Possession |03/10/21 03/10/21 WORK CONTENT.
NW5011 Jn 0020 Sun 0820 Sun TRANS PENNINE ROUTE UPGRADE PROGRAMME
NW5013
NW5015 |Brewery Jn Philips Park West Jn |All Lines Possession  [03/10/21 03/10/21
NW5021 0020 Sun  |0820 Sun
NW7021 _ _
NW7023 |DentonJn SB Ashton Moss North  |All Lines Possession  |03/10/21 03/10/21
Nw7025 |(DJ) dn 0020 Sun (0820 Sun
NW7027 - - — - -
Miles Platting Jn  |Philips Park West Jn |All Lines Possession |03/10/21 03/10/21
0020 Sun 0820 Sun
Philips Park West |Ashburys West Jn All Lines Possession  |03/10/21 03/10/21
Jn 0020 Sun 0820 Sun
Diggle Jn All Lines Possession  [03/10/21 03/10/21
0020 Sun  |0820 Sun
Stalybridge Jn Guide Bridge West  |All Lines Possession  [03/10/21 03/10/21
Jn 0020 Sun  |0820 Sun
P2021/2678246 |NW9021 |Hazel Grove East |Buxton All Lines Possession  [03/10/21 04/10/21 PLTR: BIBBINGTON SUMMIT UM 16m 30ch to 17m
Jn 0010 Sun 0550 Mon 15ch
MAN DU:3m 36¢ch ¢, 3m 50ch, 29 Hrs, RE-BALLAST
I/AND TRACK LIFT (Site to pass Eng Trains to
Bibbington Summit)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 28
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2692003 |MD105 Hanslope North  |Daventry North Jn Down and Up Possession  |09/10/21 11/10/21 2355 SAT TO 0350 MON
Jn Northampton 2355 Sat 0350 Mon (22 hrs) RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN MILTON KEYNES CENTRAL
Mill Lane Jn Northampton Up & Down Slow |Possession  [10/10/21 11/10/21 IAND RUGBY VIA NORTHAMPTON. NO ACCESS
(Northampton) 0305 Sun (0350 Mon DIRFT FROM NORTHAMPTON DIRECTION.
Northampton Northampton Down Platform Possession  |10/10/21 11/10/21 2355 SAT TO 0350 MON
Loop 0305 Sun  |0350 Mon TRAINS TO TRAVEL VIA WEEDON
Up & Down Slow,
Platform 1 0305 SUN TO 0350 MON
Northampton Bays NO ACCESS NORTHAMPTON STATION, KINGS
_ 4&5 i HEATH DEPOT, RIVER SIDINGS, CASTLE YARD
Northampton Mill Lane Jn Down Goods Possession  [10/10/21 11/10/21 I/AND UP SIDINGS. NO TRAINS TO BE STABLED IN
North Jn (Northampton) Loop _ 0305 Sun (0350 Mon NORTHAMPTON PLATFORMS 1,2 & 3.
Reception Line NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT
Northampton |Northampton River Sidings BLOCKED To |10/10/21 | 11/10/21 STABLING.
AIC Electric
Trains 0315 Sun 0255 Mon 0315 SUN TO 0255 MON
Northampton |Mill Lane Jn Up Sidings BLOCKED To|10/10/21  |11/10/21 STABLED AC TRACTION AT NORTHAMPTON BAYS
North Jn (Northampton) A/C Electric 0315 Sun  |0255 Mon 4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND
Trains NORTHAMPTON UP SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
'Work Content
Maintenance
PLTR - Glebe Farm
P2021/2721428 |MD301 Birmingham New |Birmingham New Platform 2 Possession  |03/10/21 31/10/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1400 Sun 1400 Sun PHASE 7 PLATFORM 2 WORKS
MD501
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Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688474 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [10/10/21 11/10/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [10/10/21 11/10/21 POSSESSION.
GW310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [10/10/21 11/10/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |10/10/21 11/10/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |10/10/21 11/10/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |10/10/21 11/10/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [10/10/21 11/10/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [10/10/21 11/10/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |10/10/21 11/10/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |11/10/21 11/10/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |11/10/21 11/10/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [11/10/21 11/10/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |11/10/21 11/10/21
Bletchley 0040 Mon 0445 Mon
P2021/2686897 |GW200 Wolvercot Jn Tackley Down and Up Possession  [09/10/21 10/10/21 CURRENT NBS PERIOD FOR PASSENGER
MD401 2235Sat (0935 Sun SERVICES.
CHILTERN RAILWAY ECS TO OPERATE VIA OXD /
NAJ LINES.
WORK =
Bletchington Down (2100) - 51383717 BCS
DCL 70m23ch-71m10ch
Track HO BCS
All Lines: 11hrs
TSR: 90mph
Sun N Follow Up
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2698005 |EA1360 |Dudding Hilldn  |Acton Canal Wharf |Down and Up Possession  [08/10/21 10/10/21 MIDLAND MAIN LINE/ SOUTHERN FREIGHT
MD715 Cricklewood 2325 Fri 0500 Sun SERVICES DIVERTED VIA CARLTON ROAD JN,
JUNCTION ROAD JN, SOUTH TOTTENHAM,
Neasden Jn Neasden South Jn  |Single Bi- Possession  [08/10/21 10/10/21 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Directional 2325 Fri 0500 Sun LEVEL JN AND THE WEST LONDON LINE.
LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0115 SAT 0455 MON
STRUCTURES: CAW6
P2021/2677231 |[NW1001 |Norton Bridge Basford Hall Jn SB  |Down Fast Possession  |09/10/21 10/10/21 'Work Content: Madeley Track Drainage
Junction (BH) Up Fast 2230 Sat 1430 Sun
p 'Work Content: IP Central Wrinehall Cutting
Earthworks
TRAINS TO BE DIVERTED VIA SLOW LINES
P2021/2699784 |LN860 Baguley Fold Jn  |Philips Park South  |All Lines Possession  |10/10/21 10/10/21 WORK CONTENT.
NW5011 Jn 0020 Sun (0820 Sun TRANS PENNINE ROUTE UPGRADE PROGRAMME
NW5013
NW5015 |Brewery Jn Philips Park West Jn |All Lines Possession  |10/10/21 10/10/21
NW5021 0020 Sun 0820 Sun
NW7021 _ _
NW7023 |DentonJn SB Ashton Moss North  |All Lines Possession |10/10/21 10/10/21
Nw7025 |(DJ) dn 0020 Sun (0820 Sun
NW7027 - - — - -
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  |10/10/21 10/10/21
0020 Sun 0820 Sun
Philips Park West |Ashburys West Jn All Lines Possession  [10/10/21 10/10/21
Jn 0020 Sun {0820 Sun
Diggle Jn All Lines Possession  |10/10/21 10/10/21
0020 Sun {0820 Sun
Stalybridge Jn Guide Bridge West  |All Lines Possession  [10/10/21 10/10/21
Jn 0020 Sun 0820 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 28 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678254 |NW9005 |Buxton SB Hindlow All Lines Possession  |09/10/21
NW9019 0100 Sat
NW9021
Hazel Grove East |Buxton All Lines Possession  |09/10/21
Jn 0100 Sat
Buxton SB Buxton SB Single Line Sidings 09/10/21
Access Road Possession {0100 Sat
Engine Run
Round Road
Holding Siding
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 29
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2692101 |MD101 Castlethorpe Hillmorton Jn Down and Up Possession  [16/10/21 17/10/21 TRAINS DIVERTED VIA NORTHAMPTON
North HABD Fast/Main 2210 Sat  |1200 Sun (14 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
Work Content -
PLTR Hanslope South
P2021/2696105 |EA1310 |Gospel Oak Jn Acton Wells Jn Down and Up Possession |18/10/21 18/10/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn [Harlesden Jn Down and Up City |Possession  [18/10/21 18/10/21 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |Down and Up Possession  [18/10/21 18/10/21
Jn New Line 0045 Mon (0500 Mon
Mitre Bridge Jn Willesden High Down and Up Possession  [18/10/21 18/10/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 18/10/21 18/10/21
Possession  |0045 Mon  |0500 Mon
Willesden Junction  |Willesden Sidings 18/10/21 18/10/21
High Level Turnback Siding  |Possession  [0045 Mon  |0500 Mon
P2021/2721428 |MD301 Birmingham New |Birmingham New Platform 2 Possession  |03/10/21 31/10/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1400 Sun  |1400 Sun PHASE 7 PLATFORM 2 WORKS
MD501
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688475 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [17/10/21 18/10/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [17/10/21 18/10/21 POSSESSION.
GWw310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [17/10/21 18/10/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |17/10/21 18/10/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |17/10/21 18/10/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession |17/10/21 18/10/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [17/10/21 18/10/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [17/10/21 18/10/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |17/10/21 18/10/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |18/10/21 18/10/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |18/10/21 18/10/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [18/10/21 18/10/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [18/10/21 18/10/21
Bletchley 0040 Mon 0445 Mon
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 29 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2021/2686896 |GW200
MD401

Wolvercot Jn

Tackley

Down and Up

Possession  |16/10/21
2235 Sat

18/10/21
0455 Mon

TRAINS TO TERMINATE AT OXFORD AND
BANBURY. REPLACEMENT ROAD TRANSPORT
REQUIRED. FREIGHT DIVERTED VIA VARIOUS
ALTERNATIVE LINES OR RETIMED TO RUN
BEFORE / AFTER POSSESSION.

WORK =

\Wolvercot/Yarnton to Sandy (2100) -
51383118BCS/51383217BCS

DCL 67m19ch-67m56ch

Track HO BCS

All Lines: 28 hours

TSR: 90mph

Sun N Follow Up

Roundham Underbridge
DCL 68m37ch-68m37ch
Structures: Repairs
All Lines: 28 hours

P2021/2680539 |GW200
MD401

Heyford

Aynho Jn

All Lines

Possession  [16/10/21
2330 Sat

18/10/21
0455 Mon

TRAINS TO TERMINATE AT OXFORD FROM THE
SOUTH

OXFORD BOUND TRAINS TO TERMINATE AT
BANBURY FROM THE NORTH

RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN BANBURY & OXFORD (XC TRAINS
ONLY)

CHILTERN SERVICES TO OPERATE THROUGH
AYNHO JN AND THIS POSSESSION HAS NO
IMPACT ON CHILTERN BANBURY TO LONDON
SERVICES

FREIGHT TO DIVERT

\Work Content: PLTR - Wharf Farm (Down Main)
TSR 40 MPH APPLIES FOR ONE WEEK
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2698813 |EA1360 |Dudding Hill Jn  |Acton Canal Wharf  |Down and Up Possession  |22/10/21 25/10/21 MIDLAND MAIN LINE/ SOUTHERN FREIGHT
MD715 Cricklewood 2325 Fri 0500 Mon SERVICES DIVERTED VIA CARLTON ROAD JN,
JUNCTION ROAD JN, SOUTH TOTTENHAM,
Neasden Jn Neasden South Jn  |Single Bi- Possession  |22/10/21 25/10/21 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Directional 2325 Fri 0500 Mon LEVEL JN AND THE WEST LONDON LINE.
LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0115 SAT 0455 MON
STRUCTURES: CAW6
P2021/2670832 |GW731 Crewe Jn Willaston LC All Lines Possession  |17/10/21 18/10/21 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
FREIGHT SERVICES DIVERTED VIA WREXHAM OR
'WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
SUBJECT TO ALTERATION DUE TO SECTION 7S
ON THE NORTH & WEST.
P2021/2678616 |NW2023 |Springs Branch |St. Helens Station Jn Down Possession  |16/10/21 18/10/21 NORTHERN SERVICES: ELECTRIFIED TURNBACK
Jn U 0010 Sat  |0535 Mon AVAILABLE AT ST HELENS CENTRAL
P TPE:DIVERT VIA CHAT MOSS TO WCML
RAIL REPLACEMENT SERVICE TO OPERATE
WORK CONTENT:
IP CIVILS UB2 ISLANDS BROW - WATERPROOF
P2021/2677225 |[NW5009 | Colwich Jn Stone Jn Down Main Possession  [16/10/21 18/10/21 Work Content: Sandon & Salt Stn PLT
Ub Main 2205 Sat  |0640 Mon
P RAIL REPLACEMENT SERVICE TO OPERATE
AND/OR TRAINS TO DIVERT VIA CREWE
P2021/2699790 |LN860 Baguley Fold Jn  |Philips Park South  |All Lines Possession  [17/10/21 17/10/21 WORK CONTENT.
NW5011 Jn 0020 Sun 0820 Sun TRANS PENNINE ROUTE UPGRADE PROGRAMME
NW5013
NW5015 |Brewery Jn Philips Park West Jn |All Lines Possession  [17/10/21 17/10/21
NW5021 0020 Sun 0820 Sun
NW7021 , _
Nw7023 |DentonJn SB Ashton Moss North  |All Lines Possession  |17/10/21 17/10/21
Nw7025 |[(DJ) dn 0020 Sun (0820 Sun
NW7027 - - — - -
Miles Platting Jn  |Philips Park West Jn |All Lines Possession |17/10/21 17/10/21
0020 Sun {0820 Sun
Philips Park West |Ashburys West Jn All Lines Possession  [17/10/21 17/10/21
Jn 0020 Sun 0820 Sun
Diggle Jn All Lines Possession  [17/10/21 17/10/21
0020 Sun  |0820 Sun
Stalybridge Jn Guide Bridge West  |All Lines Possession  [17/10/21 17/10/21
Jn 0020 Sun 0820 Sun
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Network Rail EAS - Section 7

Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS V1 2021
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678263 [NW9021 |Hazel Grove East |Buxton All Lines Possession  |17/10/21 18/10/21 PLTR: JCT DOVE HOLES

Jn 0010 Sun  |0550 Mon MAN DU: FURNESS VALE S&C TAMPING
. . Page 275 of 303
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 30
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2692104 |MD101 Castlethorpe Hillmorton Jn Down and Up Possession  |23/10/21 24/10/21 TRAINS DIVERTED VIA NORTHAMPTON
North HABD Fast/Main 2210 Sat 1200 Sun (14 hrs) TRAINS TO TRAVEL ON THE SLOW LINES
'Work Content -
PLTR Hanslope South
P2021/2721428 |MD301 Birmingham New |Birmingham New Platform 2 Possession  |03/10/21 31/10/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1400 Sun 1400 Sun PHASE 7 PLATFORM 2 WORKS
MD501
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 30 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696983 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [24/10/21 25/10/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GWw240 Oxford/Cherwell 2230 Sun  |0415 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW260 Hinksey North Oxford Up Oxford Relief |Possession [24/10/21 25/10/21 POSSESSION.
GwW277 2230 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
GW310 1 AT OXFORD.
MD401 Hinksey South Hinksey North No.1 Reception Possession  [24/10/21 25/10/21
2230 Sun  |0515 Mon
Kennington Jn Hinksey South Down and Up Possession  |24/10/21 25/10/21
Kennington 2230 Sun  |0515 Mon
Goods Loops
Morris Cowley GF Single Possession  |24/10/21 25/10/21
2230 Sun  |0515 Mon
Oxford Oxford Platform 3 Possession  [24/10/21 25/10/21
2230 Sun 0415 Mon
Platform 4 Possession  [24/10/21 25/10/21
2230 Sun  |0515 Mon
Oxford North Jn Down Oxford Possession  |24/10/21 25/10/21
Turnback Line 2230 Sun 0415 Mon
Wolvercot South Jn  |Down Oxford Possession  [24/10/21 25/10/21
Relief 2230 Sun 0415 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |24/10/21 25/10/21
2230 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single  |Possession  |24/10/21 25/10/21
Jn 2230 Sun  |0515 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |25/10/21 25/10/21
0040 Mon {0415 Mon
Oxford Oxford Platform 1 & 2 Possession  |25/10/21 25/10/21
0040 Mon  |0415 Mon
Oxford Station North |Oxford Bay Possession  [25/10/21 25/10/21
Jn Approach 0040 Mon (0415 Mon
Oxford North Jn  |Woodstock Road Jn  |Down and Up Possession  [25/10/21 25/10/21
Bletchley 0040 Mon  |0415 Mon
Chester Line Jn  |Oxford Down and Up Possession  [25/10/21 25/10/21
Oxford 0415 Mon  |0515 Mon
Hinksey North Oxford Up Oxford Relief |Possession |25/10/21 25/10/21
0415 Mon  |0515 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 30 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2698813 |EA1360 |Dudding HilldJn  |Acton Canal Wharf |Down and Up Possession  [22/10/21 25/10/21 MIDLAND MAIN LINE/ SOUTHERN FREIGHT
MD715 Cricklewood 2325 Fri 0500 Mon SERVICES DIVERTED VIA CARLTON ROAD JN,
JUNCTION ROAD JN, SOUTH TOTTENHAM,
Neasden Jn Neasden South Jn Single Bi- Possession 22/10/21 25/10/21 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Directional 2325 Fri 0500 Mon LEVEL JN AND THE WEST LONDON LINE.
LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0115 SAT 0455 MON
STRUCTURES: CAW6
P2021/2678303 |NW4033 |Bransty SB Workington No.2 All Lines Possession  [29/10/21 01/11/21 IP CIVILS: CBC2 UB23 Ropery ¢, Structures
2340 Fri 0530 Mon Replacement
P2021/2677214 |NW5009 |Colwich Jn Barlaston LC Down Main Possession  [23/10/21 24/10/21 Work Content: Meaford PLTR
(CCTV) Up Main 2205Sat  |1430 Sun
p NOTE: STONE JN IN POSSESSION FOR 14 HOURS
Colwich Jn Stone Jn Down Main Possession  [24/10/21 25/10/21
. 1430 Sun  |0640 Mon RAIL REPLACEMENT SERVICE TO OPERATE
Up Main AND/OR TRAINS TO DIVERT VIA CREWE
P2021/2699799 |NW6005 |Baguley Fold Jn |Philips Park South  |All Lines Possession  [24/10/21 25/10/21 IP NORTHERN PROGRAMMES - TRANSPENNINE
NW6007 Jn 0040 Sun  |0415 Mon ROUTE UPGRADE (WEST OF LEEDS)
NW7001
NW7021 |Brewery Jn Deal Street Jn All Lines Possession 24/10/21 25/10/21 NO ACCESS TO MANCHESTER VICTORIA
NW7023 0040 Sun 0415 Mon NO UNITS TO BE STABLED AT MANCHESTER
NW7025 _ _ _ VICTORIA
NW7027 Philips Park West Jn |All Lines Possession  |24/10/21 25/10/21
0040 Sun  |0415 Mon NORTHERN: TBA - BUS REPLACEMENT SERVICE
- - TPE: DIVERT VIA GUIDE BRIDGE/START
Deal Street Jn Ordsall Lane Jn All Lines Possession  |24/10/21 25/10/21 TERMINATE STALYBRIDGE
0040 Sun /0415 Mon FREIGHT: DIVERT
Manchester Manchester Victoria |Bay Platforms 1 Possession  [24/10/21 25/10/21
Victoria East Jn and 2 0040 Sun 0415 Mon
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  [24/10/21 25/10/21
0040 Sun  |0415 Mon
Philips Park West |Ashburys West Jn All Lines Possession  [24/10/21 25/10/21
Jn 0040 Sun  |0415 Mon
Stalybridge Jn All Lines Possession  [24/10/21 25/10/21
0040 Sun 0415 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2679009 |LN854 Thorpes Bridge  |Hebden Bridge All Lines Possession  [23/10/21 25/10/21 NORTHERN:
NW7001 |Jn 0020 Sat 0530 Mon 23 AND 24 OCT SERVICES START/TERMINATE AT
NW7009 MANCHESTER VICTORIA/HEBDEN BRIDGE
Littleborough GF |Todmorden Down and Up Possession  [25/10/21 30/10/21 MIDWEEK SERVICES START/TERMINATE AT
0530 Mon 0020 Sat LITTLEBOROUGH GF (SUBJECT TO
i i i i SERVICABILITY)/TODMORDEN
Thorpes Bridge  |Hebden Bridge All Lines Possession  |30/10/21 01/11/21 30-31 OCT SERVICES START/TERMINATE AT
Jn 0020 Sat  |0100 Mon MANCHESTER VICTORIA/HEBDEN BRIDGE

ACCESS TO/FROM NEWTON HEATH PERMITTED
FROM MANCHESTER VICTORIA END ONLY.

TPE: ALL SERVICES VIA CALDER VALLEY TO BE
DIVERTED VIA DIGGLE.

FREIGHT: ALL AFFECTED SERVICES TO BE
DIVERTED VIA DIGGLE.

WORK CONTENT

IP TRACK PLTR: 5000yds SUMMIT WEST TO
WINTERBUTLEE TUNNEL VARIOUS LOCATIONS
IP TRACK DRAINAGE: HALL ROYD JN WEEKEND
30&31

WORKS DELIVERY S&C - CASTLETON SOUTH

IP CIVILS: MOSTON DRAINAGE

MAN DU: LIFT AND TAMP SMITHY BRIDGE LC (1st
WEEKEND)

MAN DU: HEAVY S&C MAINTENANCE/TAMPING
CASTLETON SOUTH AND NORTH JN'S AND
ROCHDALE
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 31
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2698822 |[EA1310 |Acton Wells Jn Acton Canal Wharf  |Down and Up Possession  |31/10/21 31/10/21
EA1330 Jn 0055 Sun  |1100 Sun
EA1360
GW130 Acton East Down and Up Possession  |31/10/21 31/10/21
MD150 Poplar 0055 Sun (1100 Sun
MD155 _
MD160 Gunnersbury Jn Down and Up Possession  |31/10/21 31/10/21
MD165 0055 Sun  |1100 Sun
MD167 -
Gospel Oak Jn Acton Wells Jn Down and Up Possession  |31/10/21 31/10/21
North London 0055 Sun {1100 Sun
Kensal Green Jn |Kensal Green Jn Down and Up City |Possession  [31/10/21 31/10/21
0055 Sun  |1100 Sun
Willesden Suburban |Down and Up Possession  |31/10/21 31/10/21
Jn New Line 0055 Sun {1100 Sun
Mitre Bridge Jn Willesden High Down and Up Possession  |31/10/21 31/10/21
Level Jn High Level 0055 Sun 1100 Sun
South Acton Jn  |[Kew East Jn Down and Up Kew |Possession  |31/10/21 31/10/21
Branch 0055 Sun (1100 Sun
West London Jn  |Acton Wells Jn Down and Up Possession  |31/10/21 31/10/21
(Willesden) South West 0055 Sun  |1100 Sun
P2021/2721428 |MD301 Birmingham New |Birmingham New Platform 2 Possession  |03/10/21 31/10/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1400 Sun 1400 Sun PHASE 7 PLATFORM 2 WORKS
MD501
P2021/2721429 |MD301 Birmingham New |Birmingham New Platform 3 Possession  |31/10/21 28/11/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1400 Sun 1400 Sun PHASE 7 PLATFORM 3 WORKS
MD501
'Work Content: BNSAR Phase 7
P2021/2681484 |MD301 Monmore Green |Wolverhampton Down and Up Possession  |31/10/21 01/11/21
MD365 Stour 0055 Sun  |0500 Mon
MD801
Portobello Jn Wolverhampton All Lines Possession  |31/10/21 01/11/21
(West Midlands) |Crane Street Jn 0055 Sun  |0500 Mon
Wolverhampton  |Wolverhampton Platform 1 Possession  |31/10/21 01/11/21
Platform 2 0055 Sun  |0500 Mon
Platform 5
Platform 6
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688477 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [31/10/21 01/11/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [31/10/21 01/11/21 POSSESSION.
GWw310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  [31/10/21 01/11/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |31/10/21 01/11/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |31/10/21 01/11/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |31/10/21 01/11/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [31/10/21 01/11/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [31/10/21 01/11/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |31/10/21 01/11/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |01/11/21 01/11/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |01/11/21 01/11/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [01/11/21 01/11/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |01/11/21 01/11/21
Bletchley 0040 Mon 0445 Mon
P2021/2686899 |GW200 Wolvercot Jn Tackley Down and Up Possession  [30/10/21 31/10/21 CURRENT NBS PERIOD FOR PASSENGER
MD401 2235Sat (0935 Sun SERVICES.
CHILTERN RAILWAY ECS TO OPERATE VIA OXD /
NAJ LINES.
WORK =
Yarnton LX to Roundham LX (2100) -
51383217BCS/51383318 BCS
DCL 67m73ch-68m10ch
Track HO BCS
All Lines: 11hrs
TSR: 90mph
Sun N Follow Up
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2680469 |GW370 Cutnall Green Kidderminster All Lines Possession  |30/10/21 01/11/21 TRAINS TO DIVERT VIA BROMSGROVE
MD430 2350 Sat  |0450 Mon
RAIL REPLACEMENT SERVICE TO OPERATE
BETWEEN WORCESTER AND STOURBRIDGE
'Work Content: PLTR - Hartlebury
P2021/2682862 |[NW3001 |Chester South Jn |Chester North Jn Up and Down Possession |31/10/21 01/11/21 TRAINS TO START / TERMINATE CHESTER WITH
NW3009 Fork 0035 Sun 0345 Mon ONWARD RAIL REPLACEMENT ROAD SERVICES.
NO THROUGH ROUTE FOR NORTH WALES
Chester West Jn  [Saltney Jn All Lines Possession  [31/10/21 01/11/21 SERVICES
0035 Sun (0345 Mon
WORK CONTENT
LIV DU: CHESTER SOUTH S&C TAMPING 706A&B,
707A&B, 708A&B, 709A&B, 710A&B
P2021/2681450 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession |31/10/21 01/11/21 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345 Sun  |0510 Mon
RAIL REPLACMENT ROAD SERVICES TO
Preston Fylde Jn |Blackpool North All Lines Possession  |31/10/21 01/11/21 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun  |0510 Mon
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2021/2678303 |[NW4033 |Bransty SB Workington No.2 All Lines Possession  |29/10/21 01/11/21 IP CIVILS: CBC2 UB23 Ropery ¢, Structures
2340 Fri 0530 Mon Replacement

Electronic Copy - Uncontrolled when printed

Page 282 of 303



Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 31 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2679009 |LN854 Thorpes Bridge  |Hebden Bridge All Lines Possession  [23/10/21 25/10/21 NORTHERN:
NW7001 |Jn 0020 Sat 0530 Mon 23 AND 24 OCT SERVICES START/TERMINATE AT
NW7009 MANCHESTER VICTORIA/HEBDEN BRIDGE
Littleborough GF |Todmorden Down and Up Possession  [25/10/21 30/10/21 MIDWEEK SERVICES START/TERMINATE AT
0530 Mon {0020 Sat LITTLEBOROUGH GF (SUBJECT TO
_ _ _ _ SERVICABILITY)/TODMORDEN
Thorpes Bridge  |Hebden Bridge All Lines Possession  |30/10/21 01/11/21 30-31 OCT SERVICES START/TERMINATE AT
Jn 0020 Sat  |0100 Mon MANCHESTER VICTORIA/HEBDEN BRIDGE
ACCESS TO/FROM NEWTON HEATH PERMITTED
FROM MANCHESTER VICTORIA END ONLY.
TPE: ALL SERVICES VIA CALDER VALLEY TO BE
DIVERTED VIA DIGGLE.
FREIGHT: ALL AFFECTED SERVICES TO BE
DIVERTED VIA DIGGLE.
WORK CONTENT
IP TRACK PLTR: 5000yds SUMMIT WEST TO
WINTERBUTLEE TUNNEL VARIOUS LOCATIONS
IP TRACK DRAINAGE: HALL ROYD JN WEEKEND
30&31
WORKS DELIVERY S&C - CASTLETON SOUTH
IP CIVILS: MOSTON DRAINAGE
MAN DU: LIFT AND TAMP SMITHY BRIDGE LC (1st
WEEKEND)
MAN DU: HEAVY S&C MAINTENANCE/TAMPING
CASTLETON SOUTH AND NORTH JN'S AND
ROCHDALE
P2021/2699813 |NW7021 |Baguley Fold Jn |Philips Park South  |All Lines Possession  [31/10/21 01/11/21 IP NORTHERN PROGRAMMES - TRANSPENNINE
NW7023 Jn 0040 Sun 0315 Mon ROUTE UPGRADE (WEST OF LEEDS)
NW7025
NW7027 |Brewery Jn Philips Park West Jn |All Lines Possession  [31/10/21 01/11/21 NORTHERN: TBA - BUS REPLACEMENT SERVICE
0040 Sun 0315 Mon TPE: DIVERT VIA GUIDE BRIDGE/START
_ _ _ _ _ TERMINATE STALYBRIDGE
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  [31/10/21 01/11/21 EREIGHT: DIVERT
0040 Sun  |0315 Mon
Philips Park West |Stalybridge Jn All Lines Possession |31/10/21 01/11/21
Jn 0040 Sun  |0315 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 32
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2677186 |MD101 Ashby Jn Colwich Jn Down TV Fast Possession  |06/11/21 08/11/21 \Work Content: Amington PLTR
NW1001 2230 Sat 0530 Mon
NW5009 Down Trent Valley Work Content IP: Signalling
Slow/Down Slow
Up Trent Valley TRAINS TO BE DIVERTED VIA WEST MIDLANDS
Fast/Up Fast
Up Trent Valley
Slow/Up Slow
P2021/2699621 |MD101 Ashby Jn Curborough Jn Up Trent Valley Possession |08/11/21 09/11/21 Work Content: Amington PLTR Follow Up work
NW1001 Slow 2220 Mon (0610 Tue
NW5009 Up Trent Valley UP DIRECTION TRAINS TO TRAVEL ON DOWN
Fast TRENT VALLEY BI-DI LINE
P2021/2699622 |MD101 Ashby Jn Curborough Jn Up Trent Valley Possession  |09/11/21 10/11/21 Work Content: Amington PLTR Follow Up work
NW1001 Slow 2220 Tue |0610 Wed
NW5009 Up Trent Valley UP DIRECTION TRAINS TO TRAVEL ON DOWN
Fast TRENT VALLEY BI-DI LINE
P2021/2699623 |MD101 Ashby Jn Curborough Jn Up Trent Valley Possession  |10/11/21 11/11/21 'Work Content: Amington PLTR Follow Up work
NwW1001 Slow 2220 Wed 0610 Thu
NW5009 Up Trent Valley UP DIRECTION TRAINS TO TRAVEL ON DOWN
Fast TRENT VALLEY BI-DI LINE
P2021/2699624 |MD101 Ashby Jn Curborough Jn Up Trent Valley Possession  |11/11/21 12/11/21 Work Content: Amington PLTR Follow Up work
NwW1001 Slow 2220 Thu 0610 Fri
NW5009 Up Trent Valley UP DIRECTION TRAINS TO TRAVEL ON DOWN
Fast TRENT VALLEY BI-DI LINE
P2021/2721429 |MD301 Birmingham New |Birmingham New Platform 3 Possession  |31/10/21 28/11/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1400 Sun  |1400 Sun PHASE 7 PLATFORM 3 WORKS
MD501
'Work Content: BNSAR Phase 7
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 32 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688478 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |07/11/21 08/11/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
Gw277 Hinksey North Oxford Up Oxford Relief |Possession |07/11/21 08/11/21 POSSESSION.
GW310 2305 Sun 0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  |07/11/21 08/11/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |07/11/21 08/11/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |07/11/21 08/11/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |07/11/21 08/11/21
Turnback Line 2305 Sun {0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |07/11/21 08/11/21
Relief 2305 Sun {0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [07/11/21 08/11/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |07/11/21 08/11/21
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |08/11/21 08/11/21
0040 Mon {0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |08/11/21 08/11/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |08/11/21 08/11/21
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |08/11/21 08/11/21
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 32 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2021/2678837 |GW731 Rossett Junction |Gobowen All Lines Possession
NW3005
Wrexham Central |Gwersyllt Down & Up Possession
Central/Bidston
P2021/2681043 |[NW6001 |Bolton East Jn Blackrod All Lines Possession  |07/11/21 07/11/21 NORTHERN: DIVERT VIA WINDSOR BRIDGE
0020 Sun  |1420 Sun NORTH AND WIGAN NW
IACCESS TO BOLTON PLATFORMS 1 AND 2 ONLY.
TPE: DIVERT VIA CHAT MOSS AND WCML
RAIL REPLACEMENT TO OPERATE
WORK CONTENT:
MAN DU: BOLTON WEST JN TANDEM
TAMP/REPLACE IRONWORK & COMPONENTS
P2021/2699816 |NW7021 |Baguley Fold Jn |Philips Park South  |All Lines Possession  |07/11/21 08/11/21 IP NORTHERN PROGRAMMES - TRANSPENNINE
NwW7027 Jn 0040 Sun 0415 Mon ROUTE UPGRADE (WEST OF LEEDS)
Philips Park West |Stalybridge Jn All Lines Possession  |07/11/21 08/11/21 NORTHERN: TBA - BUS REPLACEMENT SERVICE
Jn 0040 Sun  |0415 Mon TPE: DIVERT VIA GUIDE BRIDGE/START
TERMINATE STALYBRIDGE
FREIGHT: DIVERT
P2021/2681183 |NW9003 |Chinley EastJn |Chinley South Jn All Lines Possession  |06/11/21 07/11/21 AFFECTED FREIGHT SERVICES TO BE
NW9005 2045 Sat 1630 Sun 'WITHDRAWN
Chinley North Jn  |Great Rocks Jn All Lines Possession  |06/11/21 07/11/21 WORK CONTENT:
2045 Sat 1630 Sun PLTR: CHAPEL LNW TUNNEL UP
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 33
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2677190 |MD101 Ashby Jn Colwich Jn Down TV Fast Possession  |13/11/21 15/11/21
NW1001 Down Trent Valley 2230 Sat  |0530 Mon
NW5009
Slow/Down Slow
Up Trent Valley
Fast/Up Fast
Up Trent Valley
Slow/Up Slow
P2021/2699626 |MD101 Ashby Jn Curborough Jn Down Trent Valley |Possession  |15/11/21 'Work Content: Tamworth PLTR Follow Up work -
NW1001 Fast 2220 Mon Stressing & Raise Speed
NW5009 Down Trent Valley
Slow DOWN DIRECTION TRAINS TO TRAVEL ON UP
TRENT VALLEY FAST BI-DI LINE
P2021/2699627 |MD101 Ashby Jn Curborough Jn Down Trent Valley |Possession  |16/11/21 'Work Content: Tamworth PLTR Follow Up work -
NW1001 Fast 2220 Tue Stressing & Raise Speed
NW5009 Down Trent Valley
Slow DOWN DIRECTION TRAINS TO TRAVEL ON UP
TRENT VALLEY FAST BI-DI LINE
P2021/2699628 |MD101 Ashby Jn Curborough Jn Down Trent Valley |Possession  |17/11/21 'Work Content: Tamworth PLTR Follow Up work -
NW1001 Fast 2220 Wed Stressing & Raise Speed
NW5009 Down Trent Valley
Slow DOWN DIRECTION TRAINS TO TRAVEL ON UP
TRENT VALLEY FAST BI-DI LINE
P2021/2699629 |MD101 Ashby Jn Curborough Jn Down Trent Valley |Possession  |18/11/21 'Work Content: Tamworth PLTR Follow Up work -
NW1001 Fast 2220 Thu Stressing & Raise Speed
NW5009 Down Trent Valley
Slow DOWN DIRECTION TRAINS TO TRAVEL ON UP
TRENT VALLEY FAST BI-DI LINE
P2021/2678870 |MD120 Camden Jn Watford Junction Down and Up DC |Possession  |14/11/21 15/11/21 LONDON OVERGROUND NO DC SERVICES ALL
Electric 0245 Sun 0500 Mon DAY SUN
'Work Content :
PLTR - South Hampstead Drainage
1in 13 maintenance strategy
P2021/2721429 |MD301 Birmingham New |Birmingham New Platform 3 Possession  |31/10/21 28/11/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1400 Sun 1400 Sun PHASE 7 PLATFORM 3 WORKS
MD501
'Work Content: BNSAR Phase 7
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 33 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688479 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |14/11/21 15/11/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
Gw277 Hinksey North Oxford Up Oxford Relief |Possession |14/11/21 15/11/21 POSSESSION.
GWw310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  |14/11/21 15/11/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |14/11/21 15/11/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession [14/11/21 15/11/21
2305 Sun 0445 Mon
Oxford North Jn Down Oxford Possession  |14/11/21 15/11/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |14/11/21 15/11/21
Relief 2305 Sun {0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [14/11/21 15/11/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |14/11/21 15/11/21
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |15/11/21 15/11/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |15/11/21 15/11/21
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |15/11/21 15/11/21
dn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |15/11/21 15/11/21
Bletchley 0040 Mon 0445 Mon
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

33 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2678846

GW735
NW1007

Crewe Jn

Willaston LC

All Lines

Possession

14/11/21
0040 Sun

14/11/21
1840 Sun

AMENDED TRAIN WORKING WITH DIVERSIONS
VIA WREXHAM AND/OR TELFORD. REPLACEMENT
ROAD TRANSPORT FOR INTERMEDIATE
STATIONS.

work content: MPSB Wem

P2021/2673684

NW7001
NW7009
NW7013
NW7017

Daisyfield Jn

Hall Royd Jn

All Lines

Possession

14/11/21
0030 Sun

15/11/21
0425 Mon

IACCESS IS INCLUSIVE OF DAISYFIELD JN

0030 SUN - 0425 MON

Ramsgreave and
Wilpshire

All Lines

Possession

14/11/21
0030 Sun

15/11/21
0425 Mon

NORTHERN: ALL EAST LANCS SERVICES TO
START/TERMINATE BLACKBURN AND HEBDEN
BRIDGE

Gannow Jn

Colne

All Lines

Possession

14/11/21
0030 Sun

15/11/21
0425 Mon

RAIL REPLACEMENT IN BLACKBURN AND
HEBDEN BRIDGE.

Todmorden

Hebden Bridge

All Lines

Possession

14/11/21
0030 Sun

14/11/21
1230 Sun

0030 SUN-1230 SUN
NORTHERN ON NW7001 :SERVICES TO
START/TERMINATE HEBDEN BRIDGE

FREIGHT: SERVICES TO/X RIBBLE TO DIVERT VIA
BOLTON & MCV FOR CALDER VALLEY; SERVICES
TO/X CHIRK TO DIVERT VIA WCML; SERVICES
TO/X CLITHEROE TO DIVERT VIA SAC.

WORK CONTENT

L&C DU HALL ROYD Jn S&C TAMPING 836-837-
833A&B PTS

GANNOW JN 825A&B,826A&B,827,PTS-REALIGN
PLAIN LINE AT SIDE OF S&C

TOWNLEY LEVEL CROSSING INSPECTION &
TAMP/STONEBLOWING

CIVILS DJH UB12 12m 67ch UB12 BROWNHILL
PARAPET, MASONARY CLEAN AND PAINT
WORKS.

CIVILS PORTSMOUTH LC RENEWAL 27m 30ch

WORKS DELIVERY GANNOW PLTR (CONFIRM
WITH DU IF CAN WORK TOGETHER)

P2021/2681185

NW9003
NW9005

Chinley East Jn

Chinley South Jn

All Lines

Possession

13/11/21
2045 Sat

14/11/21
1630 Sun

AFFECTED FREIGHT SERVICES TO BE
WITHDRAWN

Chinley North Jn

Great Rocks Jn

All Lines

Possession

13/11/21
2045 Sat

14/11/21
1630 Sun

WORK CONTENT:
PLTR: CHAPEL LNW TUNNEL UP
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 34
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2693761 |MD101 Milton Keynes Hanslope Jn Down and Up Fast |Possession  [20/11/21 21/11/21 2000 SAT TO 1200 SUN
North Jn 2000 Sat 1200 Sun (16 hrs) TRAINS TO TRAVEL OVER SLOW LINES
Milton Keynes Hanslope Jn Down and Up Possession  |21/11/21 21/11/21 Work Content -
North Jn Slow 0130 Sun 0735 Sun (7 hrs) PLTR - Haversham Bank
P2021/2677200 |[MD101 Rugby Trent Nuneaton South Jn  |Down Trent Valley |Possession |20/11/21 21/11/21 \Work Content: Parkfield Road PLTR
NW1001 |ValleyJn Fast 2210 Sat 1210 Sun
NW5009 Down Trent Valley 'Work Content: IP Signalling
Slow
Up Fast TRAINS TO BE DIVERTED VIA WEST MIDLANDS
Up Slow
P2021/2692011 |MD105 Hanslope North  |Daventry North Jn Down and Up Possession |20/11/21 22/11/21 2355 SAT TO 0350 MON
Jn Northampton 2355 Sat 0350 Mon (22 hrs) RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN MILTON KEYNES CENTRAL
Mill Lane Jn Northampton Up & Down Slow |Possession  [21/11/21 22/11/21 I/AND RUGBY VIA NORTHAMPTON. NO ACCESS
(Northampton) 0305 Sun  |0350 Mon DIRFT FROM NORTHAMPTON DIRECTION.
Northampton Northampton Down Platform Possession  [21/11/21 22/11/21 2355 SAT TO 0350 MON
Loop 0305 Sun 0350 Mon TRAINS TO TRAVEL VIA WEEDON
Up & Down Slow,
Platform 1 0305 SUN TO 0350 MON
Northampton Bays NO ACCESS NORTHAMPTON STATION, KINGS
_ 4&5 : HEATH DEPOT, RIVER SIDINGS, CASTLE YARD
Northampton Mill Lane Jn Down Goods Possession  [21/11/21 22/11/21 AND UP SIDINGS. NO TRAINS TO BE STABLED IN
North Jn (Northampton) Loop ) ) 0305 Sun  |0350 Mon NORTHAMPTON PLATFORMS 1,2 & 3.
Reception Line NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT
Northampton Northampton River Sidings BLOCKED To|21/11/21 22/11/21 STABLING.
AJC Electric
T 0315 Sun 0255 Mon 0315 SUN TO 0255 MON
Northampton Mill Lane Jn Up Sidings BLOCKED To |21/11/21  |22/11/21 STABLED AC TRACTION AT NORTHAMPTON BAYS
North Jn (Northampton) A/C Electric  |0315 Sun 10255 Mon 4 &5, RIVER SIDINGS, KINGS HEATH DEPOT AND
Trains NORTHAMPTON UP SIDINGS TO HAVE
PANTOGRAPHS LOWERED.
Work Content
Maintenance
PLTR - Glebe Farm House
PLTR - Courteenhall
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 34 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

1
SN NNNERE
UL

Protn Type

Start

Traffic Remarks

| Work Type

P2021/2721429

MD301
MD306
MD501

Birmingham New
Street

Birmingham New
Street

Platform 3

Possession

31/10/21
1400 Sun

28/11/21
1400 Sun

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 3 WORKS

'Work Content: BNSAR Phase 7
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 34 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688480 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |21/11/21 22/11/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
Gw277 Hinksey North Oxford Up Oxford Relief |Possession [21/11/21 22/11/21 POSSESSION.
GWw310 2305 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  |21/11/21 22/11/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |21/11/21 22/11/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |21/11/21 22/11/21
2305 Sun 0445 Mon
Oxford North Jn Down Oxford Possession  |21/11/21 22/11/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |21/11/21 22/11/21
Relief 2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [21/11/21 22/11/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |21/11/21 22/11/21
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |22/11/21 22/11/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |22/11/21 22/11/21
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession  |22/11/21 22/11/21
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |22/11/21 22/11/21
Bletchley 0040 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNW Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 34 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2685273 |GW735 Crewe Jn Willaston LC All Lines Possession  |21/11/21 21/11/21 AMENDED TRAIN WORKING WITH DIVERSIONS
NW1007 0040 Sun 1840 Sun 'VIA WREXHAM AND/OR TELFORD. REPLACEMENT
ROAD TRANSPORT FOR INTERMEDIATE
STATIONS.
work content: MPSB Wem
THIS POSSESSION WILL BE CANCELLED IF
P2678846 IN WEEK 33 GOES AHEAD. ADDED DUE
TO UNCERTAINTY OVER STONEBLOWER
AVAILABILITY
P2021/2685270 |GW731 Rossett Junction |Gobowen All Lines Possession
NW3005
Wrexham Central |Gwersyllt Down & Up Possession
Central/Bidston
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 34 - Continued

Possession Ref [LOR

|
i

LLEELEELLE

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

| Work Type

P2021/2673940

NW6011

Blackburn Bolton
Jn

Bromley Cross

All Lines

Possession

21/11/21
0005 Sun

21/11/21
1600 Sun

NORTHERN: SERVICES TO START/TERMINATE
BOLTON RAIL REPLACEMENT AT INTERMEDIATE
STATIONS

WORK CONTENT
L&C DU
TURTON LEVEL CROSSING INSPECTION
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021

Week 34 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2021/2673790 |[NW7009 |Daisyfield Jn Ramsgreave and All Lines Possession  [20/11/21 22/11/21 NORTHERN: SERVICES TO START/TERMINATE

NW7013 Wilpshire 0005 Sat 0425 Mon HEBDEN BRIDGE-PRESTON-BOLTON-
TODMORDEN. RAIL REPLACEMENT AT
Mill Hill Hall Royd Jn All Lines Possession  [21/11/21 22/11/21 INTERMEDIATE STATIONS
0035 Sun  |0425 Mon

FREIGHT: SERVICES TO/X RIBBLE TO DIVERT VIA
BOLTON & MCV FOR CALDER VALLEY; SERVICES
TO/X CHIRK TO DIVERT VIA WCML; SERVICES
TO/X CLITHEROE TO DIVERT VIA SAC.
WORK CONTENT
IP CIVILS DJH UB12 12m 67ch UB12 BROWNHILL
BRIDGE RENEWAL.
L&C DU
BLACKBURN BOLTON JN S&C TAMP
BLACKBURN STATION S&C TAMP
DAISYFIELD LEVEL CROSSING INSPECTION &
TAMP/STONEBLOWING
CIVILS PORTSMOUTH LC RENEWAL 27m 30ch

P2021/2681186 |NW9003 |Chinley EastJn |Chinley South Jn All Lines Possession 20/11/21 21/11/21 IAFFECTED FREIGHT SERVICES TO BE

NW9005 2045 Sat 1630 Sun WITHDRAWN
Chinley North Jn  |Great Rocks Jn All Lines Possession  [20/11/21 21/11/21 WORK CONTENT:
2045 Sat 1630 Sun PLTR: CHAPEL LNW TUNNEL UP
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 35
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2678948 |MD101 Euston Camden Jn Line D,E,X Possession 27/11/21 29/11/21 TRAINS TO TRAVEL OVER SLOW LINES
0140 Sat (0300 Mon
Platforms 12 o 16 LUL BAKERLOO, GTR SOUTHERN, LONDON
OVERGROUND SERVICES UNAFFECTED
Work Content -
HS2: Tower Crane Erection
PLTR - Park Village Tunnel (line E)
P2021/2699182 |MD101 Ledburn Jn Denbigh Hall North  |Down & Up Fast |Possession |27/11/21 29/11/21 TRAFFIC REMARKS
Jn 0140 Sat 0400 Mon (54 hrs) TRAINS TO TRAVEL OVER SLOW LINES
Work Content -
East/West: Bletchley Flyover
P2021/2699180 |MD101 Milton Keynes Hanslope Jn Down and Up Fast |Possession  |27/11/21 28/11/21 2000 SAT TO 1200 SUN
North Jn 2000 Sat 1200 Sun (16 hrs) TRAINS TO TRAVEL OVER SLOW LINES
Milton Keynes Hanslope Jn Down and Up Possession 28/11/21 28/11/21 Work Content -
North Jn Slow 0130 Sun (0735 Sun (7 hrs) PLTR - Haversham Bank
P2021/2677191 |MD101 Ashby Jn Colwich Jn Down TV Fast Possession |27/11/21 28/11/21 \Work Content: Lichfield North PLTR
NwW1001 2210 Sat 1210 Sun
NW5009 Down Trent Valley Work Content: IP Signalling
Slow/Down Slow
Up Trent Valley TRAINS TO BE DIVERTED VIA WEST MIDLANDS
Fast/Up Fast
Up Trent Valley
Slow/Up Slow
P2021/2696107 |EA1310 |Gospel Oak Jn Acton Wells Jn Down and Up Possession  [29/11/21 29/11/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession 29/11/21 29/11/21 NLL CYCLIC TYPE 9
Line 0045 Mon  |0500 Mon
Willesden Suburban |[Down and Up Possession  |29/11/21 29/11/21
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |29/11/21 29/11/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 29/11/21 29/11/21
Possession /0045 Mon {0500 Mon
Willesden Junction  |Willesden Sidings 29/11/21 29/11/21
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
P2021/2721429 |MD301 Birmingham New |Birmingham New Platform 3 Possession 31/10/21 28/11/21 BIRMINGHAM NEW STREET AREA RE-SIGNALLING
MD306 Street Street 1400 Sun  |1400 Sun PHASE 7 PLATFORM 3 WORKS
MD501
'Work Content: BNSAR Phase 7
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 35 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688481 |GW200 Chester Line Jn  |[Somerton LC (inc.) |Down and Up Possession  |28/11/21 29/11/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
Gw277 Hinksey North Oxford Up Oxford Relief |Possession |28/11/21 29/11/21 POSSESSION.
GW310 2305 Sun 0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
MD401 1 AT OXFORD.
Hinksey South Hinksey North No.1 Reception Possession  |28/11/21 29/11/21
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession 28/11/21 29/11/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  [28/11/21 29/11/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |28/11/21 29/11/21
Turnback Line 2305 Sun {0445 Mon
Wolvercot South Jn  |Down Oxford Possession 28/11/21 29/11/21
Relief 2305 Sun {0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [28/11/21 29/11/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |28/11/21 29/11/21
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession 29/11/21 29/11/21
0040 Mon {0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |29/11/21 29/11/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |29/11/21 29/11/21
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |29/11/21 29/11/21
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021

Week 35 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start 'End Traffic Remarks | Work Type
P2021/2670833 |GW731 Crewe Jn Willaston LC All Lines Possession  |28/11/21 29/11/21 AMENDED TRAIN PLAN WITH REPLACEMENT

GW?735 2205Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN

NW1007

SHREWSBURY AND CREWE.

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
'WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.

work content: maintenance

|
i

LLEELLELLE

P2021/2679063 |NW3007 |Dee Marsh North |Bidston Dee Jn Down & Up Main |Possession  |28/11/21 29/11/21 MERSEYRAIL: UNAFFECTED.
Jn 0030 Sun (0415 Mon
WORK CONTENT:
LIV DU - MAINTENANCE ACTIVITIES Om 20ch to
11m Och.
P2021/2677226 |NW5009 |Colwich Jn Stone Jn Down Main Possession  |27/11/21 29/11/21 'Work Content: Sandon & Salt Stn PLTR
Up Main 2230 Sat  |0530 Mon
RAIL REPLACEMENT SERVICE TO OPERATE
/AND/OR TRAINS TO DIVERT VIA CREWE
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week

35 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

| Work Type

P2021/2673733 |NW7009
NwW7013
Daisyfield Jn Ramsgreave and All Lines Possession  |28/11/21 29/11/21
Wilpshire 0020 Sun 0425 Mon
Farington Curve |Accrington All Lines Possession  |28/11/21 29/11/21
Jn 0020 Sun 0425 Mon
P2021/2681187 |[NW9003 |Chinley EastJn |Chinley South Jn All Lines Possession  |27/11/21 28/11/21 AFFECTED FREIGHT SERVICES TO BE
NW9005 2045 Sat 1630 Sun WITHDRAWN
Chinley North Jn |Great Rocks Jn All Lines Possession  |27/11/21 28/11/21 WORK CONTENT:
2045 Sat 1630 Sun PLTR: CHAPEL LNW TUNNEL UP
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 36
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2693765 |MD101 Milton Keynes Hanslope Jn Down and Up Fast |Possession  |04/12/21 05/12/21 2000 SAT TO 1200 SUN
North Jn 2000 Sat 1200 Sun (16 hrs) TRAINS TO TRAVEL OVER SLOW LINES
Milton Keynes Hanslope Jn Down and Up Possession  |05/12/21 05/12/21 Work Content -
North Jn Slow 0130 Sun 0735 Sun (7 hrs) PLTR - Haversham Bank
P2021/2677192 |MD101 Ashby Jn Colwich Jn Down TV Fast Possession  |04/12/21 05/12/21 'Work Content: Curborough PLTR
NwW1001 2210 Sat 1210 Sun
NW5009 Down Trent Valley Work Content: IP Signalling
Slow/Down Slow
Up Trent Valley TRAINS TO BE DIVERTED VIA WEST MIDLANDS
Fast/Up Fast
Up Trent Valley
Slow/Up Slow
P2021/2696108 |EA1310 |Gospel Oak Jn Acton Wells Jn Down and Up Possession |06/12/21 06/12/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS.
MD155
MD160 Kensal Green Jn [Harlesden Jn Down and Up City |Possession |06/12/21 06/12/21 NLL CYCLIC TYPE 9
Line 0045 Mon (0500 Mon
Willesden Suburban |Down and Up Possession  [06/12/21 06/12/21
Jn New Line 0045 Mon  |0500 Mon
Mitre Bridge Jn Willesden High Down and Up Possession  |06/12/21 06/12/21
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 06/12/21 06/12/21
Possession  |0045 Mon {0500 Mon
Willesden Junction  |Willesden Sidings 06/12/21 06/12/21
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNW Route Version 2.0 Previous freeze: EAS_V1_2021
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696984 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [05/12/21 06/12/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GWw240 Oxford/Cherwell 2230 Sun  |0415 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW260 Hinksey North Oxford Up Oxford Relief |Possession [05/12/21 06/12/21 POSSESSION.
GwW277 2230 Sun  |0040 Mon CHILTERN TRAINS TO OUTSTABLE IN PLATFORM
GW310 1 AT OXFORD.
MD401 Hinksey South Hinksey North No.1 Reception Possession  |05/12/21 06/12/21
2230 Sun  |0515 Mon
Kennington Jn Hinksey South Down and Up Possession |05/12/21 06/12/21
Kennington 2230 Sun  |0515 Mon
Goods Loops
Morris Cowley GF Single Possession |05/12/21 06/12/21
2230 Sun  |0515 Mon
Oxford Oxford Platform 3 Possession  [05/12/21 06/12/21
2230 Sun 0415 Mon
Platform 4 Possession  |05/12/21 06/12/21
2230 Sun  |0515 Mon
Oxford North Jn Down Oxford Possession  |05/12/21 06/12/21
Turnback Line 2230 Sun 0415 Mon
Wolvercot South Jn  |Down Oxford Possession  |05/12/21 06/12/21
Relief 2230 Sun 0415 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |05/12/21 06/12/21
2230 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single  |Possession  |05/12/21 06/12/21
Jn 2230 Sun 0515 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |06/12/21 06/12/21
0040 Mon {0415 Mon
Oxford Oxford Platform 1 & 2 Possession  |06/12/21 06/12/21
0040 Mon  |0415 Mon
Oxford Station North |Oxford Bay Possession  |06/12/21 06/12/21
Jn Approach 0040 Mon (0415 Mon
Oxford North Jn  |Woodstock Road Jn  |Down and Up Possession  [06/12/21 06/12/21
Bletchley 0040 Mon  |0415 Mon
Chester Line Jn  |Oxford Down and Up Possession  |06/12/21 06/12/21
Oxford 0415 Mon  |0515 Mon
Hinksey North Oxford Up Oxford Relief |Possession |06/12/21 06/12/21
0415 Mon  |0515 Mon
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Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 36 - Continued

Possession Ref [LOR

B

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks \ Work Type

P2021/2681083 |MD712 Aylesbury Vale Claydon L&NE Jn All Lines Possession  |05/12/21 05/12/21 NO TRAIN SERVICE TO AYLESBURY BETWEEN
MD720 Parkway 0100 Sun  |1100 Sun 0200 SUNDAY AND 1100 SUNDAY.
MD725
MD736 Wendover Claydon L&NE Jn All Lines Possession  |05/12/21 05/12/21 NO ACCESS TO AYLEBURY DEPOT BETWEEN
0100 Sun  |1100 Sun 0200 - 1100 HRS SUNDAY
Aylesbury Vale  |Claydon L&NE Jn All Lines Sidings 05/12/21 05/12/21 NO ACCESS TO CALVERT 0100 SUN TO 1900 SUN
Parkway Possession 10100 Sun {1900 Sun

'Work Content: Maintenance - S&C TAMP at
AYLESBURY

Point Numbers - ME997A/B, ME995, ME986B,
ME980B Points

Electronic Copy - Uncontrolled when printed

Page 302 of 303



Network Rail
LNW Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 36 - Continued

Possession Ref [LOR

|
i

LLEELEELLE

Location from

Location to

Blocked Line

Start

Protn Type

Traffic Remarks

| Work Type

P2021/2674334

NW7009

Farington Curve
Jn

Blackburn Bolton Jn

All Lines

Possession  [05/12/21
0020 Sun

06/12/21
0425 Mon

NORTHERN: ALL EAST LANCS SERVICES TO AND
FROM PRESTON DIRECTION TO
START/TERMINATE BLACKBURN

FREIGHT: SERVICES TO/X RIBBLE TO DIVERT VIA
BOLTON & MCV FOR CALDER VALLEY; SERVICES
TO/X CHIRK TO DIVERT VIA WCML; SERVICES
TO/X CLITHEROE TO DIVERT VIA SAC.

WORK CONTENT
L&C DU BAMBER BRIDGE & BAMBER BRIDGE LC
S&C TAMPING AND REMOVE CROSSING

LOSTOCK HALL JN S&C TAMPING
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