Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
Wessex Route Version 4.4
Week 37
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2891199 |SW100 Waterloo International Jn Windsor Relief Possession 12/12/21 13/12/21 PLATFORMS 20 TO 24 TO BE KEPT CLEAR \W2021/7539768
Line 1 0030 Sun {0400 Mon Track Maintenance
Windsor Relief SWR: LINE DIVE NS TO APPLY Om4ch and Om35ch
Line 2 'W2021/7156072
Platforms 20 - 24 Litter / Graffiti Clearance
Waterloo Waterloo North Siding Sidings 12/12/21  [13/12/21 m@%qm%ggng?m
Possession
0030 Sun 0400 Mon Litter / Graffiti Clearance
Om4ch and 0m24ch
P2021/3450326 |S0O110 Carlisle Lane Jn  |West London Jn DWS/DW/DWS Line 12/12/21 12/12/21 'W2021/9214099
S0250 (SW) Blockage 0730 Sun  |0815 Sun Permanent Way Inspection
SW100 i i ] Om4ch and 3m34ch
Nine Elms Jn Linford St Jn Up Waterloo Line 12/12/21 12/12/21
Curve Blockage 0730 Sun 0815 Sun
Down Waterloo
Curve
Queenstown West London Jn Down Windsor Line 12/12/21 12/1
Road (Sw) Fast Blockage 0730 Sun |0815 S|
Waterloo Nine EIms Jn DW/DWF Line
Blockage
Waterloo Platforms 17 - 18 |Line
Blockage 0815 Sun
West London Jn |Carlisle Lane Jn Up Windsor Line 12/12/21
(Sw) Slow/Windsor Blocky 0815 Sun
Reversible /
Waterloo Up Windsor Li V(Z/lZ/Zl 12/12/21
Fast/Up Windsor ocl 0730 Sun  |0815 Sun
West London Jn Down Sheepc % 12/12/21 12/12/21
(SW) Lane age 0730 Sun  |0815 Sun
Up Shee
Lane
Waterloo Waterloo North Sidings 12/12/21 12/12/21
Possession 10730 Sun 0815 Sun
P2021/3449691 |SW100 Waterloo Queenstown Road in Slow Possession  |12/12/21 12/12/21 \W2021/9212571
SW105 . 1025 Sun  |1225 Sun (1030 Permanent Way Inspection
n Main Slow hrs) Om4ch and 2m72ch
Waterloo atforms 1to 4 Possession 12/12/21 12/12/21
1025 Sun 1225 Sun
Waterloo Waterloo South Siding Sidings 12/12/21 12/12/21
Possession 1025 Sun 1225 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V_4 4 2022
Wessex Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3449761 |SW100 Waterloo Waterloo Platforms 5 and 6 |Line 12/12/21 12/12/21 'W2021/9212450
Blockage 1245 Sun  |1305 Sun Permanent Way Inspection
Down Main Fast _|Line 121221 |12/12721 Omé4ch and Om23ch
Blockage 1245 Sun  |1305 Sun (1030
hrs)
P2021/3133919 |SO110 Clapham Jn Clapham Jn Up Main Loop Line 13/12/21 13/12/21 \W2021/7923237
S0O250 Blockage 0125 Mon  |0435 Mon D&P Maintenance
SW100 (Between Om4ch and 3m59ch
SW105 Trains) 'W2021/7923238
Nine EIms Jn Linford St Jn Down Waterloo Line 13/12/21 13/12/21 S&T Maintenance
Curve Blockage 0125 Mon  |0435 Mon g Om4ch and 3m59ch
Up Waterloo (Be_tween 'W2021/7923269
Curve Trains) Rail Testing and Lubrication
Queenstown West London Jn Down Windsor Line 13/12/21 13/12/21 Om4ch and 3m59ch
Road sw) Fast Blockage 0125 Mon  |0435 Mon W2021/7923268
_(I_Er'git‘r’]"s‘;e” Permanent Way Inspection
- L Om4ch and 3m59ch
Waterloo Clapham Jn Down Main Slow |Line 13/12/21 13/1 mach and Sms39c
. Blockage 0125 Mon 0435
Up Main Slow (Between
Down Main Fast |Trains)
Up Main Fast
Nine Elms Jn DW/DWF Line 13/ 12/21
Blockage 435 Mon
(Between
Trains)
Waterloo Platforms 1 - 11 121 13/12/21
Platforms 12 to 18 3 > Mon 10435 Mon
West London Jn UMR/DWS/DW/D 13/12/21 13/12/21
(Sw) WS 0125 Mon 0435 Mon
West London Jn  |Waterloo Up Wi 13/12/21 13/12/21
(sw) Fast/U Blockage 0125 Mon 0435 Mon
(Between
Trains)
West London Jn oWl Sheepcote |Line 13/12/21 13/12/21
(SwW) Blockage 0125 Mon  |0435 Mon
heepcote (Between
~ Trains)
Clapham Yard Clapham West London Sidings 13/12/21 13/12/21
Siding No.1 Possession (0125 Mon  |0435 Mon
West London
Siding No.3
West London
Siding No.6
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
Wessex Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3504342 |SW100 Waterloo Queenstown Road  |Down Main Slow |Possession |14/12/21 14/12/21 NO OUTBERTHING REQUIRED 'W2021/9340153
: 0100 Tue  |0440 Tue Track Maintenance
Up Main Slow Om4ch and 2m20ch
Down Main Fast 'W2021/9340064
Up Main Fast S&T Maintenance
P Om4ch and 2m20ch
Waterloo Platforms 1 - 10 Possession  |14/12/21 14/12/21
0100 Tue 0440 Tue
Waterloo Waterloo South Siding Sidings 14/12/21 14/12/21
Possession  |0100 Tue (0440 Tue
P2021/3504329 |SW100 Waterloo Queenstown Road  |Down Main Slow |Possession |15/12/21 15/12/21 NO O ERTHING REQUIRED W2021/9340322
: 0100 Wed (0440 Wed Track Maintenance
Up Main Slow Om4ch and 2m20ch
Down Main Fast 'W2021/9340372
. S&T Maintenance
Up Main Fast Om4ch and 2m20ch
Waterloo Platforms 1 - 10 Possession  |15/12/21 15/1
0100 Wed |0440
Waterloo Waterloo South Siding Sidings 15/12/21 1 /21
Possession  |0100 044 ed
P2021/3504382 |SW100 Waterloo Queenstown Road  |Down Main Slow |Possession |16 »16/12/21 NO OUTBERTHING REQUIRED 'W2021/9340209
; 0440 Thu S&T Maintenance
Up Main Slow Om4ch and 2m20ch
Down Main Fast 'W2021/9340375
. Track Maintenance
Up Main Fast Om4ch and 2m20ch
Waterloo Platforms 1 - 10 Sessi 16/12/21 16/12/21
0100 Thu  |0440 Thu
Waterloo Waterloo South Siding 16/12/21 16/12/21
ession  |0100 Thu (0440 Thu
P2021/3504383 |SW100 Waterloo Queenstown Road  |Down Possession  [17/12/21 17/12/21 NO OUTBERTHING REQUIRED \W2021/9340212
0100 Fri 0440 Fri Track Maintenance
Om4ch and 2m20ch
oWl Main Fast 'W2021/9340214
S&T Maintenance
ain Fast Om4ch and 2m20ch
Waterloo tforms 1 - 10 Possession 17/12/21 17/12/21
0100 Fri 0440 Fri
Waterloo Waterloo South Siding Sidings 17/12/21 17/12/21
Possession 0100 Fri 0440 Fri
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

Wessex Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2861985 |EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession  |12/12/21 12/12/21 LONDON OVERGROUND WLL SERVICES WILL \W2021/7395434
MD160 London 0025 Sun  |0725 Sun NOT RUN. Structures Examination
MD166 2m73ch and 3m42ch
S0250 Kensington Kensington Olympia |Kensington Possession  |12/12/21 12/12/21 FREIGHT SERVICES TO BE RETIMED OR \W2021/9226223
SO500 Olympia Platform Loop 0025 Sun 0725 Sun CANCELLED Other E&P Work
SW100
SW220 |Longhedge Jn  |Latchmere No.1Jn |DownandUp  |Possession |12/12/21  |12/12/21 3\7;(1)72%?9613%%g%6%h
Kensington 0025 Sun 0725 Sun S&T Work
Ludgate Jn Latchmere No.2Jn  |Down and Up Possession |12/12/21  |12/12/21 3\;’;%%01? gazr:ldgg‘ghh
Latchmere Curve 0025 Sun 0725 Sun -
Structures Examination
Mitre Bridge Jn  |Falcon Jn Up West London |Possession  [12/12/21 12/12/21 i 5m60ch and 6mOch
0025 Sun (0725 Sun W2021/9108107
Structures Examination
Willesden High Down & Up High |Possession  [12/12/21 12/12/21 Om6¢ch and 6m7ch
Level Jn Level 0025 Sun (0725 Sun \W2021/9164823
_ Other E&P Work
West London Jn |Latchmere No.3Jn  |Down & Up Possession 12/12/21 12/12/ 1m35ch and 3m20ch
(SW) Sheepcote Lane 0025 Sun 072 \W2021/9292269
Falcon Jn Latchmere No.1 Jn_|Pigs Hill Siding 1 _|Sidings 12/12/21 (12122 Structures Work
i o Possession 0025 Sun sun 2m40ch and 3mOch
Pigs Hill Siding 2 'W2021/9138840
North Pole Jn North Pole Reception Road  |Sidings 12/1 /21 Srigozﬁrgﬁld%?\??mal
International Depot Possession  |002#'S 5 Sun \W2021/7352077
North Pole Jn Up Siding Sidings 12/12/21 Track Maintenance
Possession 002 un 0725 Sun Om6¢ch and 6m7ch
'W2021/7481031
Structures Examination
4 5m55ch and 5m77ch

&

&

'W2021/9227079
Litter / Graffiti Clearance
1m72ch and 4m30ch
'W2021/9177009
S&C Grinding Train
Om21lch and Om24ch
'W2021/9194422
Structures Work
1m43ch and 2mOch
'W2021/9201272
Other E&P Work
4m15ch and 6m7ch
'W2021/9205283
Follow Up Tamping
Om210ch and 1m50ch
\W2021/7484416
Resignalling Work
Om6ch and 5m20ch
'W2021/9158271

PL Grinding Train
2m40ch and 3m35ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

Wessex Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3449690 |SW100 Clapham Jn Clapham Jn Up Main Loop Line 12/12/21 12/12/21 'W2021/9212468
SW105 Blockage 0900 Sun  |1000 Sun Permanent Way Inspection
2m77ch and 6m22ch
West London Jn  |Durnsford Road Up Main Fast Line 12/12/21 12/12/21
(sw) Down Main Fast | Blockage 0900 Sun  |1000 Sun
West London Jn |Clapham Jn West London Sidings 12/12/21 12/12/21
(sw) Siding No.1 Possession  |0900 Sun  |1000 Sun
P2021/3449724 |SW100 Clapham Jn Clapham Jn Down Main Slow |Line 12/12/21 12/12/21 W2021/9212385
SW105 Blockage 1040 Sun  |1100 Sun (1030 Permanent Way Inspection
hrs) — 3m39ch and 4m18ch
West London Jn Up Main Slow Line 12/12/21 12/12/21
(Sw) Blockage 1040 Sun  |1100 Sun (1030
hrs) ‘
P2021/3449981 |SW100 Clapham Yard Clapham Yard Sidings No.6 & 49 (Sidings 16/12/21 16/12/21 W2021/9213196
Possession (1245 Thu  [1415 T Permanent Way Inspection
3m30ch and 4m31ch
P2021/2891273 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession  |12/12/21 12/12 SWR: ON SATURDAY 2K79 TO BE DIVERTED VIA  |W2021/7486024
SW105 0135 Sun 0 Sun TWICKENHAM. 1D81 TO TERMINATE AT Resignalling Work
SW180 ] i LEATHERHEAD AND RUN ECS TO WIMBLEDON 3m78ch and 4m20ch
New Malden Jn Down Main Slow / |Possession  |12/12/ /21 DEPOT. ON SUNDAY 2D06 AND 2D08 TO RUN AS 4 |W2021/7421873
Down S|0_W 013 n Sun CAR UNITS FROM WIMBLEDON PLATFORM 4. Drainage Work
Down Main Fast / A 2K05 TO START FROM KINGSTON AND 2D07 WILL |gm15ch and 7m19ch
Down Fast NOT RUN. 2D12 TO START FROM WIMBLEDON. \W2021/9214734
Up Fast/ Up Main Survey Work
Fast ) LUL: DISTRICT LINE TO BE MADE AVAILABLE 6m20ch and 7m70ch
Up Slow / Up Main FROM 0515. W2021/7540131
Slow R -
Raynes Park Raynes Park Down Epsom P S! J12/12/21 12/12/21 ;??gchﬂiﬂgeg;nzcgch
a 0135 Sun  |0700 Sun

%
X
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
Wessex Route Version 4.4

Week 37 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3133922 |SW100 Clapham Jn Clapham Jn Up Main Loop Line 13/12/21 13/12/21 \W2021/7923247
SW105 Blockage 0030 Mon  |0500 Mon Permanent Way Inspection
SW180 (Between 4mOch and 9m20ch
SW190 Trains) W2021/7923248
New Malden Jn Down Main Slow / |Line 13/12/21 13/12/21 Rail Testing and Lubrication
Down Slow Blockage 0030 Mon 0500 Mon 4mOch and 9m20ch
Up Slow / Up Main | (Between W2021/7923249
Slow Trains) S&T Maintenance
Down Main Fast/ 4mOch and 9m60ch
Down Fast _ W2021/7923250
'L:Jg)StFast/ Up Main D&P Maintenance
4mOch 20ch
New Malden Jn _[New Malden Jn Up Kingston Line 131221 |13/12721 moch and 9m20c
Down Kingston ?ngllfg%i 0030 Mon  |0500 Mon
Trains)
Raynes Park Raynes Park Up Epsom Line 13/12/21 13/12/21 *
Down Epsom ?Elcg%:’zgei 0030 Mon 0500 M
Trains)
P2021/3200301 |SW105 Eastleigh East Jn |Eastleigh East Jn Down Salisbury  |Line 12/12/21 /12/21 W2021/7979870
SW130 . Blockage + |0255 Sun Sun S&T Work
Up Salisbury Module TS11 73m20ch and 74m66ch
Section 3
Southampton Airport |Up Main / Up Fast |Line 12 /12/21
Parkway Blockage + 0655 Sun
l\D/onvn Fast/Down Module TS1
an Section 3 .
Stoneham Jn Eastleigh East Jn Up Slow Line /3£/21 12/12/21
Block&e 9 5Sun 0655 Sun
Mgaple 61
cti
P2021/3516387 |SW105 New Malden Jn  |Norbiton Down Kingston PoOssesgion  |14/12/21 14/12/21 POSSESSION TO BE GIVEN UP FOR THE W2021/9374554
SW190 Ub Kinaston 0050 Tue  |0450 Tue PASSAGE OF 2F02 Remove Rail Defects
P RIng 8m70ch and 10m70ch
Raynes Park Berrylands Possession  [14/12/21 14/12/21 TRAIN ALTERATIONS TO BE MANAGED VIA LOCAL
0050 Tue 0450 Tue OPS AT CLAPHAM JUNCTION
P2021/3516649 |SW105 New Malden Jn  |Norbiton Dgivn Kingston Possession  |15/12/21 15/12/21 POSSESSION TO BE GIVEN UP FOR THE W2021/9376886
SW190 U Kinaston 0050 Wed 0450 Wed PASSAGE OF 2F02 Remove Rail Defects
pHing 8m70ch and 10m70ch
Raynes Park Berrylands 4 |Down Slow Possession  |15/12/21 15/12/21 TRAIN ALTERATIONS TO BE MANAGED VIA LOCAL
OPS AT CLAPHAM JUNCTION
Down Fast 0050 Wed {0450 Wed
Up Fast
Up Slow
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

Wessex Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3487874 |SW105 New Malden Jn  |Norbiton Up Kingston Possession  |16/12/21 16/12/21 ELM ROAD LC TO BE CLOSED THROUGHOUT W2021/9289341
SW190 Down Kinaston 0045 Thu 0450 Thu Unload CWR
9 TRAIN ALTERATIONS TO BE MANAGED BY LOCAL 9m62ch and 10m30ch
Raynes Park Berrylands Up Slow Possession  [16/12/21 16/12/21 OPS AT CLAPHAM JUNCTION.
Up Fast 0045 Thu  |0450 Thu
Down Fast
Down Slow
P2021/3133925 |SW105 Hampton Court  |Hampton Court Jn Up Hampton Line 13/12/21 13/12/21 W2021/7923259
SW195 Court Blockage 0005 Mon  |0500 Mon Permanent Way Inspection
SW200 (Between -~ 10m12ch and 14m30ch
Trains) 'W2021/7923260
New Malden Jn  |Esher Down Slow Line 13/12/21 13/12/21 Permanent Way Inspection
Blockage 0005 Mon 0500 Mon 10m12ch and 14m30ch
Down Fast (Between
Up Fast Trains)
Up Slow
Surbiton Hampton Court Down Hampton Line 13/12/21 13/12/2
Court Blockage 0005 Mon Mon
(Between
Trains)
P2021/3510802 |SW105 West Byfleet Brookwood Down Slow Line 13 /12/21 W2021/9360971
SW110 Blockage 0440 Mon S&T Maintenance
Down Fast (Between OmOch and OmOch
Up Fast Trains)
Up Slow
Woking Woking Down Bay 3/12/21 13/12/21
Up Bay (Platform 0105 Mon 0440 Mon
3)
Woking Jn Worplesdon Down Guildf 13/12/21 13/12/21
Blockage 0105 Mon (0440 Mon
(Between
/ Trains)
Woking Down Woking Down Yard Sidings 13/12/21 13/12/21
Yard Possession 0105 Mon (0440 Mon
Woking East Woking East Sidings 13/12/21 13/12/21
- Possession /0105 Mon {0440 Mon
Woking Up Yard |Woking Up@ Recep No.1/Neck |Sidings 13/12/21 13/12/21
Recep Possession /0105 Mon  [0440 Mon
No.2/Hurdles
Woking Up Yard
All Sidings
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

Wessex Route Version 4.4
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3261962 |SW105 Woking Down Woking Down Yard |Woking Down Sidings 17/12/21 17/12/21 \W2021/7778668
Yard Yard All Sidings  |Possession  |1300 Fri 1330 Fri Permanent Way Inspection
25mOch and 25m15ch
P2021/3522648 |SW105 Hook Fleet Up Fast Possession  |15/12/21 16/12/21 W2021/9392437
Ub Slow 2325 Wed (0455 Thu Remove Rail Defects
P 40m9ch and 39m60ch
P2021/3509103 |SW105 Basingstoke Basingstoke Down Slow Line 12/12/21 12/12/21 W2021/9357773
Blockage 0730 Sun  |0755 Sun Permanent Way Inspection
Down Fast 47m50ch and 48m5ch
P2021/3509092 |SW105 Basingstoke Basingstoke Up Slow Line 12/12/21 12/12/21 LIN CKAGE TO BE TAKEN AFTER THE 'W2021/9357651
SW125 U Fast Blockage 0818 Sun 10843 Sun PSS OF 6Q65 OTM MORTIMER TO Permanent Way Inspection
P EASTHEIGH YARD 48m10ch and 47mOch
Down Reading
Up Reading
P2021/3509144 |SW105 Basingstoke Basingstoke Down Slow Line 12/12/21 12/12/ W2021/9357903
Blockage 0910 Sun |092 Permanent Way Inspection
Down Fast 48m0ch and 48m40ch
Up Fast
P2021/3509143 |SW105 Basingstoke Basingstoke Down Fast Line 12/12/ 12/10/21 Down Fast: Beyond BE407 to Approach BE411 \W2021/9357832
SW125 Up Fast Blockage 112945un Sun Up Fast: Beyond BE2522pts (BE410) to Approach Permanent Way Inspection
P R BE406 47m25ch and 47m50ch
P2021/3523353 |SW105 Basingstoke Worting Jn Up Exeter/Up Fast |Possession 17/12/21 SINGLE LINE WORKING IS AUTHORISED OVER W2021/9388428
SW115 D Fast/D ri 0520 Fri THE DOWN SLOW/DOWN SOUTHAMPTON/DOWN  |Preparatory Work
E)‘(’;"{’e‘r astbown MAIN BETWEEN BASINGSTOKE (BE2523pts) AND  48m5ch and 52m38ch
M
Steventon (Hants) |[Basingstoke Up Poss 12/21 17/12/21 {;\'IIIE:I.:EEDEEggﬁé%%ngzhag)DluécﬁoRDANCE
Southampton/Up 105 Fri 0520 Fri '
Slow
P2021/3503126 |SW105 Eastleigh Eastleigh Down Portsmo I , 15/12/21 16/12/21 W2021/9306825
SW135 Loop ge 2330 Wed |0030 Thu Permanent Way Inspection
een 73m43ch and 73m51ch
Trains)
Eastleigh West Jn Down Line 15/12/21 16/12/21
Blockage 2330 Wed |0030 Thu
(Between
Trains)
P2021/3503128 |SW105 Eastleigh Southampton Aigort nY¥ast/Down |Line 15/12/21 16/12/21 'W2021/9306849
SW135 Parkway M Blockage 2330 Wed (0030 Thu Permanent Way Inspection
(Between 73m51ch and 73m60ch
Trains)
Eastleigh West Jn |Eastleigh J Up Fast Line 15/12/21 16/12/21
Blockage 2330 Wed (0030 Thu
(Between
Trains)
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

Wessex Route Version 4.4
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3521165 |SW105 Northam Jn Canute Road Eastern Docks Possession  |14/12/21 14/12/21 'W2021/9388669
SW145 Single 0140 Tue  |0430 Tue 'Welding and Grinding
Arrival/Departure 77m53ch and 78m10ch
Line
Northam Northam Traincare  |No.1 Reception Possession  |14/12/21 14/12/21
Traincare Depot |Depot No. 2 Reception 0140 Tue  |0430 Tue
St. Denys Northam Jn Down Slow Possession  |14/12/21 14/12/21
0140 Tue  |0430 Tue
P2021/2891743 |SW105 Brockenhurst Brockenhurst Up Passenger Possession  |12/12/21 12/12/21 PO ION TO BE TAKEN AFTER THE PASSAGE [W2021/7170414
SW155 Loop 0020 Sun  |0835 Sun 1 S&T Maintenance
SW160 ] ] ] 82m8ch and 83m72ch
Lymington Pier Down Passenger |Possession [12/12/21 12/12/21 SWRZ1B77 & 1B81 TERMINATE AT \W2021/7508127
Loop/Lymington 0020 Sun (0835 Sun ‘ HAMPTON CENTRAL. 1B26 & 1B28 TO Unload Ballast
Single START FROM SOUTHAMPTON CENTRAL. 1B11 TO 85m40ch and 93m62ch
Redbridge Jn Hinton Admiral Down Main Possession  |12/12/21 12/12/21 * TERMINATE AT SOUTHAMPTON CENTRAL. 5B06  \W2021/7160063
Up Main 0020 Sun  |0835 TO BE RETIMED. RAIL REPLACEMENT ROAD Track Maintenance
SERVICE TO OPERATE BETWEEN SOUTHAMPTON |gom8ch and 83m72ch
Totton Totton Down Fawley Up |Possession [12/12/21 12/12 AND BOURNEMOUTH/POOLE \W2021/7160244
Goods Loop 0020 Sun 5 Sun Track Maintenance
_ _ 85m40ch and 94m0ch
Brockenhurst Brockenhurst Down Siding Sidings 12/12/ /21
Up Siding Possession (002 Sun
Engineers Siding y p
Totton Totton Down Sidings Sidings 12/12/21
Possessi un  |0835 Sun
P2021/3457965 |SW105 Brockenhurst Brockenhurst Up Passenger P 4/12/21 14/12/21 W2021/9216280
SW160 Loop 0020 Tue  |0515 Tue Remove Rail Defects
93mOch and 98m60ch
Hinton Admiral Down Main lon |14/12/21 14/12/21
Up Main 0020 Tue  |0515 Tue
Lymington Pier Possession  |14/12/21 14/12/21
0020 Tue  |0515 Tue
Brockenhurst Brockenhurst Sidings 14/12/21 14/12/21
Possession 10020 Tue  |0515 Tue
- Enfjineers Siding

2
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
Wessex Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3457964 |SW105 Brockenhurst Brockenhurst Up Passenger Possession  |15/12/21 15/12/21 'W2021/9216059
SW160 Loop 0020 Wed |0515 Wed Remove Rail Defects
93m0ch and 98m60ch
Hinton Admiral Down Main Possession  |15/12/21 15/12/21
Up Main 0020 Wed (0515 Wed
Lymington Pier Down Passenger |Possession [15/12/21 15/12/21
Loop/Lymington 0020 Wed (0515 Wed
Single
Brockenhurst Brockenhurst Down Siding Sidings 15/12/21 15/12/21
Up Siding Possession  |0020 Wed 0515 Wed
Engineers Siding ~ l
P2021/3457966 |SW105 Brockenhurst Brockenhurst Up Passenger Possession  |16/12/21 16/12/21 W2021/9216060
SW160 Loop 0020 Thu |0515 Thu Remove Rail Defects
93mOch and 98m60ch
Hinton Admiral Down Main Possession  |16/12/21 16/12/2 \W2021/9332421
Up Main 0020 Thu 0515 Technical Inspection
93m0ch and 98m60ch
Lymington Pier Down Passenger |Possession [16/12/21 16/12/2
Loop/Lymington 0020 Thu 03 Thu
Single
Brockenhurst Brockenhurst Down Siding Sidings 16/12 2/21
Up Siding Possession |00 h 5 Thu
Engineers Siding
P2021/3426142 |SW105 Wareham Wool Down Main /142121 13/12/21 W2021/8948618
SW166 Up Main 0060 Mon (0600 Mon S&T Work
P /) 121m50ch and 124m0ch
Worgret Jn Worgret Jn Swanage Single 13/12/21 13/12/21
0030 Mon (0600 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
Wessex Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3486664 |SW105 Dorchester South |Weymouth Up Main/Up Main |Line 12/12/21 12/12/21 NO OUTBERTHING REQUIRED AT WEYMOUTH W2021/9223780
SW175 Reversible Blockage + |0030 Sun |0715 Sun Other E&P Work
Down Main Module TS11 136m5ch and 168m59ch
Section 3
Dorchester West  |Dorchester Jn Down Branch Line 12/12/21 12/12/21
Blockage + 0030 Sun 0715 Sun
Up Branch Module TS11
Section 3
Weymouth Weymouth Weymouth Quay |Line 12/12/21 12/12/21
Line Blockage + 10030 Sun  |0715 Sun
Module TS11
Section 3
Weymouth Weymouth Jersey & Jubilee |Sidings 12/12/21 12/12/21
Sidings Possession + [0030 Sun  |0715 Sun
Module TS11
Section 3 ‘
P2021/3470924 |SW105 Dorchester Jn Weymouth Down Main Possession  |14/12/21 14/12/21 \ NO OUTBERTHING REQUIRED W2021/9224215
Ub Main 0030 Tue |0525 T, Follow Up Tamping
P 165m75ch and 168m59ch
Weymouth Weymouth Weymouth Quay |Possession |14/12/21 14/12,
Line 0030 Tue 5 Tue
Weymouth Weymouth Jersey & Jubilee  |Sidings 14/12/ /21
Sidings Possession 003 e 8 Tue
P2021/3470925 |SW105 Dorchester Jn Weymouth Down Main Possession 15/12/21 NO OUTBERTHING REQUIRED W2021/9224632
. 0525 Wed Follow-Up Work
Up Main 165m75ch and 168m59ch
Weymouth Weymouth Weymouth Quay /21 15/12/21
Line 30 Wed 0525 Wed
Weymouth Weymouth Jersey & Jubilee 15/12/21 15/12/21
Sidings 0030 Wed 0525 Wed
P2021/3470944 |SW105 Dorchester Jn Weymouth Down Mai session  [16/12/21 16/12/21 NO OUTBERTHING REQUIRED W2021/9224692
Up Mai 0030 Thu  |0525 Thu Follow-Up Work
P 165m75ch and 168m59ch
Weymouth Weymouth Possession  |16/12/21 16/12/21
0030 Thu  [0525 Thu
Weymouth Weymouth & Jubilee |Sidings 16/12/21 16/12/21
gs Possession  |0030 Thu (0525 Thu
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Wessex Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3470945 |SW105 Dorchester Jn Weymouth Down Main Possession  |17/12/21 17/12/21 NO OUTBERTHING REQUIRED \W2021/9224636
Ub Main 0030 Fri 0525 Fri Follow Up Tamping
P 165m75ch and 168m59ch
Weymouth Weymouth Weymouth Quay |Possession |17/12/21 17/12/21
Line 0030 Fri 0525 Fri
Weymouth Weymouth Jersey & Jubilee  |Sidings 17/12/21 17/12/21
Sidings Possession 0030 Fri 0525 Fri
P2021/3262023 |SW110 Guildford Guildford North Box Siding |Sidings 17/12/21 17/12/21 \W2021/7778868
Possession (1100 Fri 1130 Fri Permanent Way Inspection
e 29m65ch and 30m7ch
P2021/3519463 |SO560 Betchworth Shalford Jn Up Redhill/Up Line 14/12/21 14/12/21 Tang! HB, Brook AHB and Chilworth CCTV Xing  [W2021/9381690
SW110 Reading Blockage + |0045 Tue  |0415 Tue ill bg'taken under local control. S&T Work
SW300 Down Module TS11 27m20ch and 41m36¢ch
Reading/Down Section 3
Redhill
P2021/3512824 |SW110 Haslemere Petersfield Down Main Line 17/12/21 17/1 LEVEL CROSSINGS TO BE TAKEN UNDER LOCAL |W2021/9367510
Up Main Blockage + 0115 Fri 0420 CONTROL ARE LISS, LISS COMMON, PRINCESS S&T Work
p Module TS11 BRIDGE. 43m50ch and 54m60ch
Section 3
P2021/3496551 |SW110 Petersfield Havant Jn Down Main Possession 16/182/21 TO BE TAKEN AFTER THE PASSAGE OF 2P75 \W2021/9328586
Up Main Thu Remove Rail Defects
p N 2P77 TO TERMINATE AT PETERSFIELD ECS TO 55m10ch and 66m10ch
HASLEMERE
P2021/3496566 |SW110 Petersfield Havant Jn Down Main Possession 17/12/21 TO BE TAKEN AFTER THE PASSAGE OF 2P75 \W2021/9328678
Up Main 0445 Fri Remove Rail Defects
p 2P77 TO TERMINATE AT PETERSFIELD ECS TO 55m10ch and 66m10ch
o~ HASLEMERE
P2021/3496721 |SO520 Rowlands Castle |Havant Up Main ne 15/12/21 15/12/21 W2021/9290243
SW110 . agl’+ |0145Wed |0415 Wed Permanent Way Inspection
Down Main is ect 66m5ch and 37m65ch
Warblington Havant Up Brighto 15/12/21 15/12/21
Blockage + 0145 Wed (0415 Wed
Disconnect
P2021/3496687 |S0O520 Cosham Farlington Jn Line 16/12/21 16/12/21 \W2021/9290242
SW110 Blockage + |0130 Thu  |0400 Thu Permanent Way Inspection
SW140 Disconnect 40m23ch and 41m12ch
Cosham Jn Portcreek J n Branch Line 16/12/21 16/12/21
Blockage + 0130 Thu  [0400 Thu
Up Branch Disconnect
Farlington Jn Hilsea Up Main Line 16/12/21 16/12/21
. Blockage + |0130 Thu  |0400 Thu
Down Main Disconnect
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3484955 |SO520 Cosham Jn Portcreek Jn Up Branch Line 17/12/21 17/12/21 TRAIN ALTERATIONS TO BE MANAGED BY THE W2021/9272379
SW110 Down Branch Blockage + (1113 Fri 1133 Fri WICC Permanent Way Inspection
SW140 Disconnect 40m60ch and 41m20ch
Farlington Jn Hilsea Up Main Line 17/12/21 17/12/21
. Blockage +  |1113 Fri 1133 Fri
Down Main Disconnect
P2021/3485045 |SO520 Cosham Jn Portcreek Jn Up Branch Line 17/12/21 17/12/21 TRAIN ALT, TIENS TO BE MANAGED BY THE W2021/9272380
SW110 Down Branch Blockage + (1213 Fri 1233 Fri wiICC Permanent Way Inspection
SW140 Disconnect 40m60ch and 41m20ch
Farlington Jn Hilsea Up Main Line 17/12/21 17/12/21
. Blockage + 1213 Fri 1233 Fri
Down Main Disconnect -~
P2021/3496704 |SO520 Fratton Fratton Up & Down Line 17/12/21 17/12/21 W2021/9272423
SW110 Fratton Blockage +  |0145 Fri 0400 Fri Permanent Way Inspection
No. 1 Reception |Disconnect 43m25ch and 43m52ch
Road
Hilsea Fratton Up Main Line 17/12/21 17/12/
) Blockage +  |0145 Fri 040
Down Main Disconnect
Fratton Fratton Shunting Siding Sidings 17/12/21 /12/21
Possession 10145 Fri 040§ Fri
P2021/2891506 |S0O520 Fratton Portsmouth Harbour |Down Main Possession 2/21 PORTSMOUTH AND SOUTHSEA LOW LEVEL W2021/7498920
SW110 Up Mai £615 Sun PLATFORMS TO BE KEPT CLEAR Track Maintenance
p Main 44m1ch and 45m36ch
Portsmouth and Up & Down Possession 12/12/21 SWR: 1P79, 2P75 AND 2P79 TO TERMINATE AT
Southsea Fratton 0615 Sun FRATTON.
Portsmouth and  |Portsmouth and Low Level Poss }2/12/21 12/12/21
Southsea Southsea 0030 Sun 0615 Sun
P2021/3496686 |SO520 Fratton Portsmouth and Back Road ine 14/12/21 14/12/21 W2021/9272238
SW110 Southsea lockage + |0200 Tue  |0400 Tue Permanent Way Inspection
onnect 44m14ch and 44m33ch
Portsmouth and  |Portsmouth and DCS 1/. Sidings 14/12/21 14/12/21
Southsea Southsea Possession  |0200 Tue  |0400 Tue
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3423643 |SW115 Andover Ludgershall Ludgershall Possession  |06/12/21 17/12/21 'W2021/9202134
Branch/Loop 0800 Mon 2300 Fri Flail Mowing Machine
67mOch and 5m70ch
Andover Andover Up Yard Sidings 06/12/21 17/12/21 W2021/9101490
Possession 10800 Mon 2300 Fri Patrolling
66m20ch and 5m70ch
'W2021/9101535
Patrolling
66m20ch and 5m70ch
'W2021/9101584
Patrolling
b= 66m20ch and 5m70ch
'W2021/9100478
< , Depot Work
66m20ch and 5m70ch
'W2021/9101581
Patrolling
66m20ch and 5m70ch
'W2021/9101580
Patrolling
66mM20ch and 5m70ch
'W2021/9342779
URFDO Inspections
66mM20ch and 5m70ch
N 'W2021/9101579
Patrolling
66mM20ch and 5m70ch
P2021/2891659 |SW115 Laverstock North |Salisbury Down Main 121 12/12/21 POSSESSSION TO BE TAKEN AFTER THE \W2021/7160662
SW150 Jn Up Main 0Sun 0635 Sun PASSAGE OF 5S75 TO THE EAST CARRIAGE Track Maintenance
SIDINGS 82m15ch and 83m28ch
Laverstock South |Salisbury Tunnel Jn  |Down Dean 12/12/21 12/12/21
n 0030Sun 10635 Sun SALISBURY PLATFORMS 3, 4 & 6 TO BE KEPT
Up Dean CLEAR
Salisbury Salisbury Platform Loo ession  |12/12/21 12/12/21
0030 Sun 10635 Sun SWR: 1L75 & 1L79 TO TERMINATE AT ANDOVER,
ECS TO BASINGSTOKE. 5599 WILL NOT RUN.
Salisbury Salisbury Sidings 12/12/21 12/12/21
Possession {0030 Sun  |0635 Sun
Sdij/Shunting
ck
P2021/3457926 |SW115 Salisbury Salisbury West Bay Sidings 13/12/21 14/12/21 5L69, 5L01 TO BE REVISED W2021/9216224
(Platform 5) Possession  [2230 Mon  |0530 Tue Track Maintenance
Holding Siding PLATFORM 5 TO BE KEPT CLEAR 83m43ch and 83m55ch
West Carriage
Siding
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3430441 |GW5001 |Salisbury Wilton South Up Exeter/Up Line 14/12/21 14/12/21 W2021/9161195
SW115 Main Blockage + |0020 Tue |0410 Tue S&T Work
SW170 Module TS11 85m30ch and 86m10ch
Section 3
Wilton Jn Wilton Jn Down Warminster |Line 14/12/21 14/12/21
+
Up Warminster '\B/Ilggﬁ?g%n 0020 Tue (0410 Tue
Section 3
Wilton South Down Exeter Line 14/12/21 14/12/21
Blockage + /0020 Tue  |0410 Tue
Module TS11
Section 3
Wilton Jn Wilton Jn Quidhampton Sidings 14/12/21 14/12/21
Sidings Possession + |0020 Tue 0410 Tue
Module TS11
Section 3
P2021/3457961 |SW115 Salisbury Salisbury West Bay Sidings 14/12/21 15/12/21 \ 5L69, 5L01 TO BE REVISED W2021/9216191
(Platform 5) Possession (2230 Tue  |0530 Track Maintenance
Holding Siding PLATFORM 5 TO BE KEPT CLEAR 83m43ch and 83m55ch
West Carriage
Siding
P2021/3457962 |SW115 Salisbury Salisbury West Bay Sidings 15/12/ 16/10/21 5L69, 5L01 TO BE REVISED \W2021/9216192
(Platform 5) Possession  [22304fVe Thu Track Maintenance
Holding Siding N PLATFORM 5 TO BE KEPT CLEAR 83m43ch and 83m55ch
West Carriage
Siding
P2021/3457963 |SW115 Salisbury Salisbury West Bay Siding /2121 17/12/21 5L69, 5L01 TO BE REVISED \W2021/9216268
(Platform 5) Posselsio; 0Thu 0530 Fri Track Maintenance
Holding Siding PLATFORM 5 TO BE KEPT CLEAR 83m43ch and 83m55ch
West Carriage
Siding
P2021/2891762 |GW500 Wilton Jn Yeovil Jn ession 12/12/21 13/12/21 SWR: EXETER SERVICES TO DIVERT VIA \W2021/7549021
SW115 0045 Sun 0400 Mon WESTBURY & CASTLE CARY. PL Tamping
SW170 RAIL REPLACEMENT ROAD SERVICES TO 103m15ch and 104m60ch
SwW178 OPERATE BETWEEN SALISBURY AND YEOVIL JN |W2021/9097176
LC Work
103m40ch and 103m57ch
\W2021/7272227
Track Maintenance
Gillingham Gillingham (D Sidings 12/12/21 13/12/21 103m10ch and 105m40ch
(Dorset) Possession  |0045 Sun 0400 Mon W2021/9331838
— — Earthwork
Templecombe Templecombe Down Siding Sidings 12/12/21 13/12/21
J Possession 10045 Sun 0400 Mon 103m5ch and 109m46ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3427407 |SW115 Axminster East Jn |Honiton All Lines Line 13/12/21 13/12/21 LB + TS11 SECTION 3 TO BE TAKEN AFTER THE 'W2021/8948768
Blockage + |0030 Mon |0535 Mon PASSAGE OF 1L69 S&T Work
Module TS11 143m30ch and 154m0ch
Section 3
P2021/2891367 |SW120 Aldershot South  |Aldershot North Jn Down Ash Branch |Possession 12/12/21 13/12/21 SWR: SERVICESHCRALTON AND BETWEEN W2021/7169847
SW123 Jn Up Ash Branch 0200 Sun 0430 Mon ASCOT AND G '@9 ORD WILL NOT RUN. RAIL Litter / Graffiti Clearance
SW260 p As anc REPLACE UAD SERVICE TO OPERATE 34m70ch and 35m15ch
Ash Vale Jn Ash Vale Jn Up Ash Vale Possession  [12/12/21 13/12/21 BETWE BCROUGH AND ALTON AND \W2021/7504426
Branch 0200 Sun 0430 Mon BETW OT AND GUILDFORD. Drainage Work
Down Ash Vale 40m15ch and 41m54ch
Branch FA LC WILL BE CLOSED TO ROAD W2021/9250441
Pirbright Jn Alton Down Possession [12/12/21  |13/12/21 FTRA Survey Work
Alton/Loops/Alton 0200 Sun (0430 Mon 34m40ch and 35m15ch
Single/Platform 2 SIDI NO.1 NO OUTBERTHING REQUIRED \W2021/7498372
(Alton) Structures Examination
Platform 1 29m71ch and 49m13ch
(Alton)/Alton W2021/7179825
Single/Up Alton _ Vo Litter / Graffiti Clearance
Farnham Farnham Farnham Sidings 12/12/21 13/1821 40m15¢ch and 40m45ch
Reception Line Possession  |0200 Sun 0430 \W2021/9120844
gr?tergnzgad No.1 Structures Work
ArrivaliDeparture 40m70ch and 41m10ch
Road
Carriage Washer N
Road
Siding No.1
3
P2021/3504282 |SW120 Aldershot Aldershot Down Platform Line /21 15/12/21 'W2021/9332030
SW123 Loop Block&ae 91 0Wed (0430 Wed Permanent Way Inspection
SW260 y y. OmOch and OmOch
Aldershot North  |Aldershot South Jn |[Down Ash Branch e W 1512721 15/12/21
Jn Up Ash Branch 0130 Wed 0430 Wed
Ash Vale Jn Ash Vale Jn Up Ash Vale 15/12/21 15/12/21
Branch P Blockage 0130 Wed 0430 Wed
Farnham Dow Line 15/12/21 15/12/21
Blockage 0130 Wed |0430 Wed
Frimley Jn Ash Vale Jn le Line 15/12/21 15/12/21
gle’Down Ash |Blockage 0130 Wed (0430 Wed
o~ Branch
P2021/3519870 |SW123 Aldershot South  |Aldershot % Down Ash Branch |Possession |14/12/21 14/12/21 'W2021/9384280
SW265 Jn 0035 Tue  |0440 Tue Remove Rail Defects
Up Ash Branch 48m65ch and 51m10ch
Guildford North Camp Down Ash/Down |Possession  [14/12/21 14/12/21
Blackwater 0035 Tue (0440 Tue
Up Blackwater/Up
Ash
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903524 |GW103 Kennet Bridge Jn |Tilehurst Down Main Possession  |11/12/21 12/12/21 TRAINS TO RUN OVER THE RELIEF LINES \W2021/7493744
GW220 Uo Mai 2300 Sat 0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035 OHL Work (Maintenance)
GW225 p Main SUNDAY AND FROM 0730 SUNDAY. AMENDED  36m50ch and 39m5ch
GW500  |Reading Oxford Road Jn Down and Up Possession  [11/12/21 12/12/21 STATION WORKING AT READING. WORK DETAILS W2021/9201443
SW125 Westbury 2300 Sat 0050 Sun = MAINTENANC DING STATION AREA / Station Work
OXFORD ROA SOUTHCOTE JCN. 35m68ch and 36m1lch
Reading Platforms 7to 11 |Possession  |11/12/21 12/12/21 \W2021/9097749
Platforms 1-3 2300 Sat (0830 Sun Arc Repairs
36m50ch and 37m1lch
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |11/12/21 12/12/21 \W2021/9172370
2300 Sat 0830 Sun P-Way Maintenance
- - - h h
Westbury Line Jn Down Main Loop |Possession |11/12/21 12/12/21 \?;\?Sg)szciigf%%gfmwc
2300 Sat 0830 Sun Structures Examination
Westbury Line Jn |Reading West Jn Down Reading Possession  |11/12/21 12/12/21 w%ga?goi%%ggmsm
Festival Line 2300 Sat 0830 Sun . ;
Resignalling Work
Westbury Line Jn [Oxford Road Jn Reading Upper  |Sidings 11/12/21  [12/12, OmOch and Om65ch
Triangle Sidings  |Possession 2300 Sat 0830 'W2021/9264328
Cable Work
Caversham Road |Oxford Road Jn Reading Feeder |Possession [12/12/21 12/21 35m42ch and 36m20ch
Jn Main ] 0050 Su 'W2021/9344298
Rea_ldmg Feeder Preparatory Work
_ Relief _ 37m40ch and 38m0Och
Tilehurst Up Relief Possession 12 \W2021/9359574
Down Relief Remove Rail Defects
] i ] 38m30ch and 39mO0ch
Depot Connection |Scours Lane Up Reading Possessi 21 12/12/21 W2021/9227747
C Passenger Loop Sun 0730 Sun S&T Work
- - 35m42ch and 36m20ch
Reading Theale \I?vc;vglg)ﬁnd Up P S 12/12/21 12/12/21 \W2021/9349204
i 0050 Sun 0730 Sun Telecoms Maintenance
Reading West Jn |Oxford Road Jn Down and Up osgegbion  |12/12/21  |12/12/21 Omich and Om65ch
Reading We 0050 Sun 0730 Sun
Southcote Jn Mortimer Possession  |12/12/21 12/12/21
0050 Sun {0730 Sun
Reading Oxford Road Jn Possession  |12/12/21 12/12/21
0730 Sun  |0830 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903741 |GW103 Reading Oxford Road Jn Down and Up Possession  |12/12/21 13/12/21 TRAINS TO RUN OVER THE RELIEF AND FEEDER |W2021/8538120
GW500 Westbury 2300 Sun  |0500 Mon LINES. S&T Renewal
SW125 'WORK DETAILS = MAINTENANCE READING 35m35ch and 36m73ch
Reading Platforms 7 to 11 |Possession [12/12/21 13/12/21 STATION AREA. W2021/9168826
Platforms 1-3 2300 Sun 0500 Mon Rail Testing and Lubrication
34mO0ch and 37m20ch
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |12/12/21 13/12/21 \W2021/9264395
2300 Sun  |0500 Mon Cable Work
Westbury Line Jn Down Main Loop |Possession |12/12/21 13/12/21 %gg)sziigf%dzggmsom
2300 Sun 0500 Mon S&T Work
Reading New Jn |Reading Spur Jn Down and Up Possession |12/12/21  |13/12/21 o~ 35m4Sch and 37m72ch
Reading Spur 2300 Sun 0500 Mon ‘ ) W2021/9199255
P & D Maintenance
Twyford West Tilehurst East Down and Up Possession  |12/12/21 13/12/21 36m24ch and 36m49ch
Main 2300 Sun {0500 Mon W2021/9094836
OHL Work
Westbury Line Jn |Reading West Jn Down Reading Possession  |12/12/21 32m58ch and 37m75ch
Festival Line 2300 Sun \W2021/9377606
_ _ __ OHL Work (Ground Level)
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 12/12/21 33m45ch and 36m0ch
Triangle Sidings  |Possession 2300 Sun
ps
P2021/2891484 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession |12/ 1 UP BRANCH SIDING TO BE KEPT CLEAR \W2021/7279285
SW125 00 Track Maintenance
40m57ch and 51m20ch
Southcote Jn Basingstoke Down Reading Possession #12/1Q/2 12/12/21 \W2021/7434526
Up Reading 001f5un 0735 Sun Follow-Up Work
42m24ch and 44m42ch
Basingstoke Basingstoke Up Neck Sidin 12/21 12/12/21 W2021/7280692
Up Branch Sidings | 77 cS 001 Sun 0735 Sun PL Tamping
(North Yard) 44m70ch and 45m50ch
W2021/8744269
Point Heater Maintenance
40m57ch and 51m20ch
'W2021/7506093
Preparatory Work
51m10ch and 51m37ch
'W2021/7350926
URFDO Inspections
40m57ch and 51m20ch
P2021/3453893 |SW125 Basingstoke Basingstoke Up'Bay/Platform 5 |Line 14/12/21 14/12/21 PLATFORM 5 TO BE KEPT CLEAR. W2021/9206424
Blockage 0015 Tue  |0540 Tue Plain Line Medium Refurb
Other
Basingstoke Basingstoke J Up Neck Sidings 14/12/21 14/12/21 élngch and 51m37ch
Possession 10015 Tue  |0540 Tue
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/3453860 |SW125 Basingstoke Basingstoke Up Bay/Platform 5 |Line 15/12/21 15/12/21 PLATFORM 5 TO BE KEPT CLEAR. 'W2021/9206997
Blockage 0015 Wed 0540 Wed Plain Line Medium Refurb
(Other)
Basingstoke Basingstoke Up Neck Sidings 15/12/21 15/12/21 51m20ch and 51m37ch
Possession  |0015 Wed (0540 Wed
P2021/3453941 |SW125 Basingstoke Basingstoke Up Bay/Platform 5 |Line 16/12/21 16/12/21 PLATFORM KEPT CLEAR. W2021/9206998
Blockage 0015 Thu  |0540 Thu Plain Line Medium Refurb
(Other)
Basingstoke Basingstoke Up Neck Sidings 16/12/21 16/12/21 51m20ch and 51m37ch
Possession  |0015 Thu 0540 Thu
P2021/3519157 |SW125 Basingstoke Basingstoke Up Branch Sidings |Sidings 16/12/21 16/12/21 W2021/9381973
(North Yard) Possession  |1000 Thu  |1200 Thu Permanent Way Inspection
‘ 51m10ch and 51m18ch
P2021/3453942 |SW125 Basingstoke Basingstoke Up Bay/Platform 5 |Line 17/12/21 17/12/21 PLATFORM 5 TO BE KEPT CLEAR. 'W2021/9206999
Blockage 0015 Fri 0540 Frj Plain Line Medium Refurb
] ] _ (Other)
Basingstoke Basingstoke Up Neck Sidings 17/12/21 17/1 51m20ch and 51m37ch
Possession 0015 Fri 0540 Fr
S

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891485 |SW135 Cosham Jn Farlington Jn Up Spur Possession  |12/12/21 13/12/21 SWR: SERVICES BETWEEN \W2021/7454794
SW140 Down Spur 0015 Sun 0445 Mon EASTLEIGH/SOUTHAMPTON AND PORTSMOUTH  |Plain Line Heavy Refurb
WILL NOT RUN. RAIL REPLACEMENT ROAD 1m60ch and 4m58ch
Eastleigh West Jn |Fareham Up Ports/Dn Ports |Possession  [12/12/21 12/12/21 SERVICES TO OPERATE BETWEEN 'W2021/9085725
Up/Up Ports/Ports 0015 Sun 1900 Sun EASTLEIGH/SOU MPTON AND PORTSMOUTH  |Preparatory Work
Single HARBOUR. 78m45ch and 79m25ch
Ports Single/Dn 'W2021/9375883
Ports/Dn Ports GTR: SOU PN SERVICES WILL BE Cable Work
Up/Dn Ports DIVERT ORTSMOUTH & SOUTHSEA. 73m54ch and 79m25ch
Fareham Fareham Up Bay Possession 12/12/21 13/12/21 \W2021/7452105
otssin ousvion  SUCSRO IO PORTSNOUTHMILSTAST  or s
St. Denys Portcreek Jn Down Possession |12/12/21  |13/12/21 RIGHMQN SERVICES WILL NOT RUN. 3\‘7’22,1221?;' 4a6”1%§gm35°h
;\Ilsergﬁ)c//hPortsmouth 0015 Sun  |0445 Mon Structures Work
Up 8m4ch and 9m13ch
Branch/Portsmout W2021/9166390
hiNetley Earthwork
Botley Botley Down Siding Sidings 12/12/21 12/1 wggg‘/:;lf%%éémszm
Possession 0015 Sun {1900 i
S&T Maintenance
Fareham Fareham Down Sidings Sidings 12/12/21 221 73m54ch and 79mOch
No.1 and 2 Possession (0015 Su 044%Mon \W2021/8512571
P Structures Work
Botley Fareham Down Possession |12/ 1 2/21 89m76¢ch and 90m75ch
Portsmouth/Down 19 0445 Mon 'W2021/7160918
Portsmouth Track Maintenance
Up/Down 73m54ch and 79m25ch
Portsmouth 'W2021/9133388
Up Earthwork
Portsmouth/Down p 82m5ch and 84m5ch
Portsmouth Up/Up W2021/9084471
Portsmouth /Adjustment Switches
5m36¢ch and 7m19ch
\W2021/8747669
Point Heater Maintenance
73mb54ch and 79mO0ch
'W2021/7446545
Structures Work
85m12ch and 85m35ch
'W2021/7326935
Third Rail Work
73mb54ch and 79mOch
P2021/3426203 |SW140 Netley Swanwick own Netley Line 13/12/21 14/12/21 W2021/7267129
Blockage 2345 Mon 0530 Tue S&T Work
(Between 6m45ch and 9m10ch
Trains)
Swanwick Sholing Up Netley Line 13/12/21 14/12/21
Blockage 2345 Mon 0530 Tue
(Between
Trains)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3426243 |SW140 Netley Swanwick Down Netley Line 14/12/21 15/12/21 \W2021/7267374
Blockage 2345Tue  |0530 Wed S&T Work
(Between 6m45ch and 9m10ch
Trains)
Swanwick Sholing Up Netley Line 14/12/21 15/12/21
Blockage 2345 Tue 0530 Wed
(Between
Trains)
P2021/3430382 |GW5001 |Warminster Wilton Jn Down Warminster |Line 15/12/21 15/12/21 'W2021/9161369
SW170 : Blockage +  |0001 Wed 0410 Wed S&T Work
Up Warminster | yoqyle TS11 116m0ch and 132m10ch
Section 3 e
P2021/3430383 |GW5001 |Warminster Wilton Jn Down Warminster |Line 16/12/21 16/12/21 \W2021/9161375
SW170 . Blockage + |0001 Thu |0410 Thu S&T Work
Up Warminster |y1oqule TS11 116mOch and 132m10ch
Section 3

X
2
&

&
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Network Rail
Wessex Route

EAS - Section 7
Version 4.4

Data freeze: EAS_V_4 4 2022

Week 37 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2021/2891344 |SW180
SW200

Hampton Court
Jn

Guildford

Down
Cobham/Bay
Up Cobham

Possession

12/12/21
0140 Sun

13/12/21
0430 Mon

SERVICES TO

Leatherhead Jn

Effingham Jn

Down Bookham

Up Bookham

Possession

12/12/21
0140 Sun

13/12/21
0430 Mon

BE DIVERTED T
MAINLINE

Effingham Jn

Effingham Jn

Down Siding

&

Sidings
Possession

12/12/21
0140 Sun

&

13/12/21
0430 Mon

GUILDFORD, PLATFORMS 1-3 TO BE KEPT CLEAR.

SWR: 2GXX SERVICES WILL NOT RUN. 2DXX

RKING. PORTSMOUTH

TO PLATFORM

SERVICES S

ALTERAT

GUILDF

G VICES TO USE PLATFORM 8 AT
GU/ICRZORD.

\W2021/7540424

Track Maintenance
14m5ch and 21m10ch
'W2021/7540571

Track Maintenance
28m40ch and 30m32ch
\W2021/7532778

Other E&P Work
14m5ch and 26m68ch
'W2021/7532781

Other E&P Work
20m60ch and 21m15ch
'W2021/9107087

Other E&P Work
23m70ch and 25m54ch
'W2021/7501641
Survey Work

22m43ch and 24m0ch
'W2021/7498732
Structures Examination
14mO0Och and 30m32ch
'W2021/7856268

Litter / Graffiti Clearance
30m12ch and 30m32ch
'W2021/7532868

Other E&P Work
26m38ch and 26m68ch
'W2021/9199122

S&C Tamping

14m5ch and 21m10ch
'W2021/9199123

S&C Tamping

14m5ch and 21m10ch
'W2021/9133453
Structures Work
15mlch and 16mOch
'W2021/8450518
Permanent Way Inspection
29m25ch and 30m4ch

P2021/3262064 |SW180
SW200

Effingham Jn

Effingham Jn

Horsley

ookham

Line
Blockage
(Between
Trains)

15/12/21
1025 Wed

15/12/21
1040 Wed

Down Cobham
Up Cobham

Line
Blockage
(Between
Trains)

15/12/21
1025 Wed

15/12/21
1040 Wed

Effingham Jn

Effingham Jn

Down Sidings

Sidings
Possession

15/12/21
1025 Wed

15/12/21
1040 Wed

\W2021/7777718
Permanent Way Inspection
21m18ch and 21m27ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

Wessex Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3456121 |SW185 Chessington Chessington South  |Down Siding Sidings 11/12/21 17/12/21 W2021/9199625
South Up Sidin Possession  |0001 Sat 2359 Fri Track Maintenance
P 9 13m75ch and 14m20ch
P2021/3487806 |SW190 Upper Halliford Shepperton Down Shepperton |Line 17/12/21 17/12/21 W2021/9236395
Blockage 0930 Fri 1100 Fri Permanent Way Inspection
Up Shepperton (Between OmOch and OmOch
Trains)
Shepperton Shepperton Up Siding Sidings 17/12/21 17/12/21
Possession 10930 Fri 1100 Fri
P2021/3518521 |SW210 Richmond Twickenham Up Twickenham |Line 15/12/21 15/12/21 o 'W2021/8035068
SW245 Down Blockage 0030 Wed |0530 Wed Permanent Way Inspection
Twickenham (Between OmOch and OmOch
Trains)+Disco
nnect ‘
Strawberry Hill St. Margarets (Gtr Up Strawberry Line 15/12/21 15/12/21
London) Hill/Twickenham |Blockage 0030 Wed |0530 W
Up Loop (Between
Trains)+Disco
nnect
P2021/3460169 |SW210 Shacklegate Jn  |St. Margarets (Gtr Up Strawberry Line 12/12/21 /21 W2021/9234270
Sw245 London) Hill/lUp Passenger |Blockage + 0250 Sun ‘ SSun Resignalling Work
Loop Disconnect/T 11mOch and 12m30ch
S11.3
/’
St. Margarets (Gtr |Whitton Down Line 12/12/21
London) Twickenham Blockag 0625 Sun
Up Twickenham  |Discon
Strawberry Hill In |Fulwell Jn Down Shepperton 12/12/21 12/12/21
Spur 0250 Sun 0625 Sun
Up Sheppertol
Spur
Twickenham Shacklegate Jn Down 12/12/21 12/12/21
Hill Blockage + {0250 Sun 0625 Sun
Disconnect/T
S11.3
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
Wessex Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891804 |SW210 Ascot Ascot Down Platform Possession  |12/12/21 13/12/21 SWR: TWO UNITS TO BERTH AT READING. \W2021/7505446
SW260 Loop 0135Sun 0510 Mon READING SERVICES TO START AND TERMINATE  |Structures Examination
AT VIRGINIA WATER [PLATFORM 4]. ASCOT TO 23m35ch and 36m12ch
Ash Vale Jn Down Frimley / Possession  |12/12/21 13/12/21 GUILDFORD SERVICES WILL NOT RUN. RAIL \W2021/7532783
Ash Vale Single 0135Sun 0510 Mon REPLACEMENT R@AD SERVICE TO OPERATE Earthwork
Ash Vale Single / 32m24ch and 33m15ch
— : Up Frimley : W2021/7481091
Virginia Water Wokingham Jn Down Main Possession  |12/12/21 13/12/21 Resignalling Work
Up Main 0135 Sun 0510 Mon RKING INSTRUCTION *** 23m20ch and 36m16ch
'W2021/9319930
AT IAWATER, DOWN SERVICES ARE Drainage Work
D TO TERMINATE AND START BACK 33m65ch and 34m10ch
WN CHERTSEY PLATFORM. \W2021/8966369
A HANDSIGNALLER WILL NOT BE PROVIDED AND Structures Work
RS ARE AUTHORISED TO DEPART WHEN 28m69ch and 29mach
ITION LIGHT SHUNT SIGNAL F494 SHOWS A W2021/7443029
PROCEED ASPECT. .
\Vegetation Clearance
32m8ch and 40m38ch
'W2021/7541370
Permanent Way Inspection
23m20ch and 36m16ch
P2021/3456603 |SW210 Ascot Ascot Down Platform Line 14/12/21 14/10/21 'W2021/8450418
SW260 Loop Blockage + 0100 Zle 518 Tue Resignalling Work
Disconnect y 4 26m67ch and 29m16ch
Frimley Jn Down Frimley Line 14/ 014/12/21
Blockage + 0510 Tue
Disconnect
Frimley Jn Ascot Ash Vale Line 4/12121 14/12/21
Single/Up Frimley |Blockage +¢ |0 Tue |0510 Tue
Discon
Sunningdale Ascot Down Main e 14/12/21 14/12/21
: + 0100 Tue |0510 Tue
Up Main isconglect
P2021/3457264 |SW210 Ascot Ascot Down Platf 15/12/21 15/12/21 'W2021/8450468
SW260 Loop Blockage + |0100 Wed |0510 Wed Resignalling Work
Disconnect 26m67ch and 29m16ch
Frimley Jn Line 15/12/21 15/12/21
Blockage + 0100 Wed  |0510 Wed
Disconnect
Frimley Jn Ascot Line 15/12/21 15/12/21
Blockage + 0100 Wed |0510 Wed
Disconnect
Sunningdale Ascot Line 15/12/21 15/12/21
Bl_ockage + ]0100 Wed |0510 Wed
Disconnect
P2021/3457325 |SW210 Ascot Wokingham Jn Down Main Line 16/12/21 16/12/21 W2021/8450469
Up Main BI_ockage + 10100 Thu |0525 Thu Resignalling Work
Disconnect 29m15ch and 36m8ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

Wessex Route Version 4.4
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3457288 |SW210 Ascot Wokingham Jn Down Main Line 17/12/21 17/12/21 \W2021/8450470
Up Main Blockage + 0100 Fri 0525 Fri Resignalling Work
p Disconnect 29m15ch and 36m8ch
P2021/3262001 |GW190 Earley Reading Down Southern Line 14/12/21 14/12/21 \W2021/7777468
GW195 Up Southern Blockage 0105 Tue  |0430 Tue Permanent Way Inspection
SW210 P 67m35ch and 68m69ch
Reading Reading East Jn Up & Down Low |[Line 14/12/21 14/12/21 'W2021/9102134
Southern Jn Level Blockage 0105 Tue  |0430 Tue Permanent Way Inspection
67m35ch and 68m69ch
Reading Spur Jn |Reading Spur Jn Down Reading Line 14/12/21 14/12/21
Spur Blockage 0105 Tue  |0430 Tue
Up Reading Spur
P2021/3521970 |GW103 Earley Reading Spur Jn Down Main/Down |Possession  |16/12/21 16/12/21 OSJFESSION TO BE TAKEN AFTER THE PASSAGE (W2021/9390536
GW190 Reading Spur 0045 Thu  |0430 Thu 77/AV71. 'Welding and Grinding
GW195 Up Reading 67m30ch and 68m69ch
SwW210 Spur/Up Main READING: NO PLATFORMS REQUIRED TO BE
Reading Reading Platforms 4, 5 and |Possession  [16/12/21 16/12/ KEPT CLEAR.
6 0045 Thu 043
TRAIN ALTERATIONS TO BE MANAGED BY LOCAL
Reading Reading East Jn Up & Down Low |Possession [16/12/21 6/12/21 OPS AT CLAPHAM JUNCTION.
Southern Jn Level 0045 Thu
Reading Spur Jn |Reading Down Southern Possession  |16/1
Up Southern 004QJ >
P2021/3490003 |GW103 Reading Reading Up 12/1%2 12/12/21 PLATFORM 6 TO BE OUTBERTHED W2021/9276242
SW210 Southern/Platform 10Q0/8un 0500 Sun S&T Work
6 SWR: 2C81 TO TERMINATE AT ASCOT, ECS TO 68m52ch and 68m69ch
p STAINES YARD
P2021/3485523 |GW103 Reading Reading Up 12/12/21 13/12/21 READING PLAT 6 TO BE KEPT CLEAR. 'W2021/9285044
SW210 Southern/Platform 2300 Sun  |0500 Mon (6 hrs) In Connection With
6 Engineering Work

68m52ch and 68m69ch
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Network Rail

Wessex Route

EAS - Section 7
Version 4.4

Data freeze: EAS_V_4 4 2022

Week

37 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line Protn Type

Start

End

Traffic Remarks

Work Type

P2021/2891193

EA1330
SW230
SW240

Barnes Jn

Feltham Jn

Down Hounslow |Possession

Up Hounslow

11/12/21
0110 Sat

13/12/21
0300 Mon

SWR: SERVICES TO BE DIVERTED VIA
RICHMOND. RAIL REPLACEMENT SERVICES TO
OPERATE BETWEEN BARNES AND FELTHAM.

Hounslow Jn

Whitton Jn

Down Hounslow |Possession
Spur
Up Hounslow

Spur

11/12/21
0110 Sat

13/12/21
0300 Mon

LUL: DISTRICT LI
/AND PICCADI
MAINTAINED

SERVICES TO RICHMOND
SERVICES TO BE

New Kew Jn

South Acton Jn

Down Kew/Down |Possession
Kew Spur
Up Kew Spur/Up

Kew

11/12/21
0110 Sat

13/12/21
0300 Mon

FREIGH ICES TO BE DIVERTED VIA THE
WES N LINE OR VIA RICHMOND.

Old Kew Jn

Kew East Jn

Possession

Up Kew Branch

Down Kew Branch

P2021/3449969

SW230

Barnes Bridge

Barnes Bridge

Down Hounslow

11/12/21
0110 Sat

13/12/21
0300 Mon

w ANE LC TO BE CLOSED THROUGHOUT

\W2021/7165322

Litter / Graffiti Clearance
11m219ch and 11m49ch
'W2021/7165270

Litter / Graffiti Clearance
10m37ch and 10m67ch
W2021/7165274

Litter / Graffiti Clearance
7m49ch and 7m69ch
'W2021/8011822
Permanent Way Inspection
7m20ch and 14m35ch
'W2021/7480709
Preparatory Work
7m49ch and 14m20ch
'W2021/7165326

Litter / Graffiti Clearance
8m32ch and 8m62ch
'W2021/7480694
Preparatory Work
7m49ch and 14m20ch
'W2021/7542868

Track Maintenance
9m50ch and 10m20ch
'W2021/7499852
Structures Examination
7m49ch and 14m20ch
'W2021/7502833

'Wheel Timber Renewal
11m64ch and 12m22ch

17/12/21
1220 Fri

17/12/21
1240 Fri

Barnes Jn

Blockage

17/12/21
1220 Fri

17/12/21
1240 Fri

W2021/9213145
Permanent Way Inspection
7m35ch and 7m66ch

P2021/3262021

SW265

Guildford

Guildford

Up Sidings
Possession

17/12/21
1000 Fri

17/12/21
1030 Fri

W2021/7778419
Permanent Way Inspection
30m10ch and 30m26c¢ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

Wessex Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2874188 |SO500 Purley Earlswood (Surrey) |Down Slow/Redhill|[Possession  [12/12/21 13/12/21 THROUGH TRAINS TO TRAVEL OVER FAST LINES |W2021/7235807
SO550 Uo Slow/Redhill 0105 Sun  |0400 Mon BETWEEN EAST CROYDON AND EARLSWOOD. Tunnel Work
SO560 P 25m70ch and 30m47ch
S0660 Redhill Gomshall Down Reading Possession  [12/12/21 13/12/21 GWR TO TERMINATE/START FROM SHALFORD \W2021/8528319
SW300 di 0105 Sun  |0400 Mon Other E&P Work
Up Reading RAIL REPLAC ROAD SERVICE TO 22m58ch and 24m50ch
Redhill Up Tonbridge Possession |12/12/21 | 13/12/21 OPERATE A WS: \W2021/9233097
Goods Loop 0105Sun 0400 Mon PURLEY, ILE\AND HORLEY (GTR) Resignalling Work
Up Loop REDHILL ONBRIDGE (GTR) 17mOch and 20mOch
No.0/Platform 0 SHA WREDHILL AND GATWICK AIRPORT W2021/9022419
Up Loop (G Structures Work
No.2/Platform 2 "l 18m40ch and 18m60ch
Platform 1 'W2021/9326189
Plat 3/Down Loop Slab Track Renewal
_ i 4 38m5ch and 38m50ch
Tonbridge WestJn  |Down Possession  |12/12/21 13/12/21 \W2021/9304233
Tonbridge/Godsto 0105 Sun (0400 Mon Station Work
ne 21m44ch and 21m55ch
Up ) \W2021/8846123
Godstone/Tonbrid Structures Work
ge 20m50ch and 21m0ch
Redhill Redhill Loco Sidings ﬁidings _ \W2021/9222720
0SSession S&C Tamping
: : B T 21m33ch and 21m55ch
Reigate Reigate Down Siding Sidings
Possession W2021/7365343‘ _
Structures Examination
Stoats NestJn  |Stoats Nest Jn Reedham Sidings |Sidings 13/12/21 13m25ch and 21m60ch
Possessi 0400 Mon 'W2021/9276995

&

&

Installation of Fencing
22m63ch and 23m5ch
'W2021/7450595

PL Tamping

20m48ch and 21mO0ch
'W2021/7352080

Track Maintenance
13m47ch and 21m18ch
'W2021/9222493

S&C Heavy Refurb
21m33ch and 21m55ch
'W2021/7450594

PL Tamping

20m8ch and 20m48ch
'W2021/9189625

Other E&P Work
25m70ch and 30m47ch
'W2021/9142619
Platform Enhancements
22m25ch and 22m50ch
'W2021/9073863
Structures Work
23m41ch and 25m5ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

Wessex Route Version 4.4

Week 37 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2874188 'W2021/9154489
Continued Structures Examination

&

&

&

O

22m20ch and 22m65ch
'W2021/9164772

Other E&P Work
21m33ch and 23mO0Och
W2021/7464474

Track Maintenance
21m33ch and 23mO0Och
'W2021/9164676

S&T Maintenance
21m33ch and 23mO0Och
'W2021/9164769

Rail Testing and Lubrication
21m33ch and 23mO0Och
'W2021/9164771

Off Track Work
21m33ch and 23mO0Och
'W2021/9164919

Off Track Work
22mO0ch and 22m40ch
'W2021/9164920

Off Track Work
25m70ch and 30m47ch
'W2021/9165019

Off Track Work
26m60ch and 27m40ch
'W2021/9187319
Ground
Investigation/Automatic
Ballast Sampling
22m25ch and 22m60ch
'W2021/9021068
Structures Work
22m25ch and 22m60ch
'W2021/9164654
Platform / Structures Gauging
21m33ch and 23m0Och
'W2021/9074564
Structures Work
22m20ch and 22m60ch
'W2021/7278969

S&T Renewal
14m25ch and 21m18ch
'W2021/9237386

Other E&P Work
24m65ch and 30m58ch
'W2021/9072014

Litter / Graffiti Clearance
22m23ch and 22m53ch

\W2021/9097026
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
Wessex Route Version 4.4

Week 37 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2021/2874188 Structures Work
Continued 23m25ch and 23m45ch

'W2021/9285076
\Vegetation Clearance (Non-
Flail)

18m70ch and 20m60ch
'W2021/9266383
Patrolling

28mO0ch and 41m60ch
'W2021/7503519

Track Maintenance
"l 33mO0ch and 38m50ch
'W2021/9165018

Off Track Work

‘ 30m20ch and 30m45ch

X
2
&
&
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
Wessex Route Version 4.4
Week 38
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3133570 |SW100 Carlisle Lane Jn  |Waterloo Windsor Line 18/12/21 18/12/21 STOCK CAN BERTH IN PLATFORMS 20 TO 24. \W2021/7922182
Reversible Blockage 0840 Sat 0945 Sat Permanent Way Inspection
_ ] _ _ 0m19ch and Om52ch
Waterloo International Jn Windsor Relief Line 18/12/21 18/12/21
Line 1 Blockage 0840 Sat (0945 Sat
Windsor Relief
Line 2
Waterloo Platforms 20 - 24 |Line 18/12/21 18/12/21
Blockage 0840 Sat 0945 Sat
P2021/3460396 |SW100 Waterloo Carlisle Lane Jn Down Line 18/12/21 18/12/21 \W2021/9237296
Windsor/Down Blockage 1150 Sat 1250 Sat Permanent Way Inspection
Windsor Fast Om4ch and Om55ch
Nine EIms Jn UMR/DWS Line 18/12/21 18/12/21
Blockage 1150 Sat 1250 Sat
Waterloo Platforms 11 to 15 |Line 18/12/21 18/1
Blockage 1150 Sat  |1250

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
Wessex Route Version 4.4
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3460397 |SO110 Carlisle Lane Jn  (West London Jn DWS/DW/DWS Line 19/12/21 19/12/21 'W2021/9237300
S0250 (SW) Blockage 0730 Sun  |0815 Sun Permanent Way Inspection
SW100 0Om4ch and 3m34ch
Nine Elms Jn Linford St Jn Up Waterloo Line 19/12/21 19/12/21
Curve Blockage 0730 Sun (0815 Sun
Down Waterloo
Curve
Queenstown West London Jn Down Windsor Line 19/12/21 19/12/21
Road (sw) Fast Blockage 0730 Sun  |0815 Sun
Waterloo International Jn Windsor Relief Line 19/12/21 19/12/21
Line 1 Blockage 0730 Sun (0815 Sun
Windsor Relief =
Line 2
Nine Elms Jn DW/DWF Line 19/12/21 19/12/21
Blockage 0730 Sun  |0815 Sun
Waterloo Platforms 17 to 24 |Line 19/12/21 19/12/21
Blockage 0730 Sun (0815
West London Jn  |Waterloo Up Windsor Line 19/12/21 19/12
(sw) Fast/Up Windsor |Blockage 0730 Sun 5 Sun
Up Windsor
Slow/Windsor
Reversible /
West London Jn Down Sheepcote |Line 19/42/ /12/21
(SW) Lane Blockage n 470815 Sun
Up Sheepcote ' s
Lane
Waterloo Waterloo North Siding Siding /3221 19/12/21
Possefsio 0Sun |0815 Sun
o~

50)
&

&
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

Wessex Route Version 4.4
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3133920 |SO110 Clapham Jn Clapham Jn Up Main Loop Line 20/12/21 20/12/21 \W2021/7923240
S0O250 Blockage 0125 Mon  |0435 Mon S&T Maintenance
SW100 (Between Om4ch and 3m59ch
SW105 Trains) \W2021/7923241
Nine Elms Jn Linford St Jn Down Waterloo Line 20/12/21 20/12/21 Rail Testing and Lubrication
Curve Blockage 0125 Mon (0435 Mon Om4ch and 3m59ch
Up Waterloo (Between \W2021/7923242
Curve Trains) Permanent Way Inspection
Queenstown West London Jn Down Windsor Line 20/12/21 20/12/21 Om4ch and 3m59ch
Road (sw) Fast Blockage 0125 Mon  |0435 Mon W2021/7923239
'(I'Brgit\r:vs?en D&P Maintenance
. L Om4ch and 3m59ch
Waterloo Clapham Jn Down Main Slow |Line 20/12/21 20/12/21 \W2021/9375382
Up Main Slow Blockage 0125 Mon /0435 Mon Dilapidation Walkout
(Between Om4ch and 3m59ch
Down Main Fast | Trains)
Up Main Fast
International Jn Windsor Relief Line 20/12/21 20/1
Line 1 Blockage 0125 Mon 0435
Windsor Relief (Between
Line 2 Trains)
Nine Elms Jn DW/DWF Line 20/12/21 20/13/21
Blockage 435 Mon
(Between
Trains) y 4
Waterloo Platforms 1 to 24 |Line 20/12/21
Blockage 0435 Mon
(Betwe
Train
West London Jn UMR/DWS/DW/D |Li 0/12/21 20/12/21
(Sw) WS 0125 Mon {0435 Mon
West London Jn  |Waterloo 20/12/21 20/12/21
(SW) 0125 Mon (0435 Mon
Trains)
West London Jn Line 20/12/21 20/12/21
(SW) Blockage 0125 Mon (0435 Mon
(Between
Trains)
Clapham Yard Clapham Y. st London Sidings 20/12/21 20/12/21
Siding No.1 Possession 0125 Mon  |0435 Mon
West London
Siding No.3
West London
Siding No.6
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

Wessex Route Version 4.4
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891875 |SO110 Clapham Jn Clapham Jn Up Main Loop Possession  |24/12/21 27/12/21 WATERLOO PLATFORMS 10 TO 15 TO BE KEPT \W2021/8452370
SO250 2305 Fri 0400 Mon CLEAR. Permanent Way Inspection
SW100 i i i Om4ch and 0m45ch
SW105 Nine EIms Jn Linford St Jn Down Waterloo Possession  [24/12/21 27112/21 \W2021/8452468
SW210 Curve 2305 Fri 0400 Mon Permanent Way Inspection
SW225 Up Waterloo 3m69ch and 6m10ch
Curve : W2021/8452518
Queenstown West London Jn Down Windsor Possession  [24/12/21 27112/21 S&T Maintenance
Road (Sw) Fast 2305 Fri 0400 Mon Om4ch and 3m59ch
Waterloo Durnsford Road Up Main Slow Possession  |24/12/21 27/12/21 W2021/$452519
2305 i 0400 Mon D&P Maintenance
Down Main Fast = Omé4ch and 3m59ch
. < ’ 'W2021/8452520
ggstFast/ Up Main Rail Testing and Lubrication
; Om4ch and 3m59ch
Down Main Slow /
Down Slow 'W2021/7503269
International Jn Windsor Relief Possession  [24/12/21 27/12/2 ge?)'glf“all'EQAngk h
Line 1 2305Fr  |0400 muen and 4m2Uc
Windsor Relief . W2021/7455194
Line 2 S&C Heavy Refurb
Nine Elms Jn DW/DWF Possession  |24/12/21 2/21 O0md4ch and 4m20ch
2305 Fri 4 |040§Mon W2021/8452168
Permanent Way Inspection
Waterloo Platforms 1 to 24 |Possession 2/21 0m219ch and Om52ch
0400 Mon 'W2021/8452169
_ Permanent Way Inspection
West London Jn UMR/DWS/DW/D |Possession 27112/21 0m53ch and 3m28ch
(Sw) WS 0400 Mon 'W2021/8452268
West London Jn  |Waterloo Up Windsor 27/12/21 g;ggiﬂeanr:(;’\éﬁllgiﬁecuon
(Sw) Fast/Up Windsor 0400 Mon
Up Windsor 'W2021/8452269 _
Slow/Windsor Permanent Way Inspection
Reversible Om4ch and 0m34ch
West London Jn Down Sheep ession  |24/12721 | 27/12/21 ‘F’)V2021/84t5\2,313l .
S 2305 Fri 0400 M ermanent Way Inspection
(W) . on 0Om34ch and 1m30ch
'W2021/8452368
Waterloo Waterloo Sidings 24/12/21  |27/12/21 Permanent Way Inspection
Possession 2305 Fri (0400 Mon Omé4ch and 3m69ch

'W2021/8452369
Permanent Way Inspection
Om4ch and 2m50ch
'W2021/9174718
Structures Examination
1m75ch and 2m10ch
'W2021/9207963
Structures Work
2m40ch and 2m60ch
'W2021/7507620
Structures Work
2m40ch and 2m75ch
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
Wessex Route Version 4.4
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891875 'W2021/9301361
Continued Permanent Way Inspection
4m35ch and 6m10ch
'W2021/7541819
S&C Heavy Refurb
0Om4ch and 2m20ch
'W2021/7541931
S&T Maintenance
Om4ch and 3m59ch
P2021/3460393 |SO250 West London Jn |Carlisle Lane Jn Up Windsor Line 18/12/21 18/12/21 W2021/9237293
SW100 (Sw) Slow/Windsor Blockage 0940 Sat 1030 Sat Permanent Way Inspection
Reversible [ﬂ 0m53ch and 3m34ch
Latchmere No.3 Jn  |Down Sheepcote |Line 18/12/21 18/12/21
Lane Blockage 0940 Sat  |1030 Sat ¢ v
West London Jn Up Sheepcote Line 18/12/21 18/12/21
(SW) Lane Blockage 0940 Sat  |1030 Sat
P2021/2891772 |SO110 Clapham Jn Waterloo Up Windsor Possession  |19/12/21 19/1 SWR: LINE DIVERSIONS TO APPLY. 2005 AND W2021/9249379
S0O250 Fast/Up Windsor 0115Sun [0710 Su 2U11 TO START FROM CLAPHAM JN. S&C Grinding Train
SW100 Up Windsor Om4ch and 3m50ch
Slow/Windsor BERTHING AVAILABLE IN WATERLOO 'W2021/7541269
Reversible y 4 PLATFORMS. Permanent Way Inspection
Nine EIms Jn Linford St Jn Down Waterloo Possession 19/14721 2/21 Om4ch and 3m50ch
Curve 011 ©710 Sun 'W2021/9077612
Up Waterloo Survey Work
Curve : Om4ch and 3m50ch
Queenstown Clapham Jn Down Windsor Possess 9/17/21 19/12/21 W2021/7541218
Road Fast Sun 0710 Sun Track Maintenance
Waterloo Clapham Jn UMR/DWS/DWID ss 102721 |19/12721 omé4ch and 3m50ch
WS 0115 Sun 0710 Sun
International Jn Windsor Reli ion |19/12/21 19/12/21
0115 Sun  |0710 Sun
Nine Elms Jn Possession  |19/12/21 19/12/21
0115 Sun  |0710 Sun
Waterloo Possession  |19/12/21 19/12/21
0115 Sun  |0710 Sun
West London Jn  |Latchmere Possession  |19/12/21 19/12/21
(SW) 0115 Sun  |0710 Sun
Up Sheepcote
Lane
Waterloo Waterloo North Siding Sidings 19/12/21 19/12/21
Possession 0115 Sun 0710 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3408898 |SO110 Battersea Pier Jn |Voltaire Road Jn Chatham Line 21/12/21 21/12/21 'W2021/9101566
SW100 Reversible Blockage 0400 Tue  |0520 Tue Patrolling
Down Chatham (Between 1m44ch and 1m77ch
Main Trains)
Up Chatham Main
Linford St Jn Linford St Jn Down Waterloo Line 21/12/21 21/12/21
Curve Blockage 0400 Tue (0520 Tue
Up Waterloo (Between
Curve Trains)
P2021/2865685 |SO250 Factory Jn Ludgate Jn Down Ludgate Possession 19/12/21 20/12/21 ARIESOUTH LO®NDON LINE SERVICES TO DIVERT |W2021/7364091
SW100 Up Ludaate 0055 Sun 0205 Mon p ERSEA PARK ALL DAY SUNDAY Structures Examination
P 9 0m34ch and 3m51ch
Longhedge Jn Latchmere No.3 Jn  |Down Kensington |Possession |19/12/21 20/12/21 FREIGHT SERVICES TO BE DIVERTED VIA \W2021/7923218
: 0055 Sun 0205 Mon ILL Permanent Way Inspection
Up Kensington | 3ms52ch and 2m29ch
Pouparts Jn Down Battersea |Possession [19/12/21 20/12/21 * \W2021/7923168
0055 Sun 0205 Permanent Way Inspection
Up Battersea 1m66ch and 4mOch
Stewarts Lane Jn Battersea Possession  |19/12/21 20/12 'W2021/9229552
Reversible 0055 Sun 05 Mol Resignalling Work

QQ/Qr~

K

Om34ch and 2m10ch
'W2021/7488851
Resignalling Work
Om34ch and 2m5ch
'W2021/7506415
Structures Work
1m58ch and 2mOch
'W2021/8758770
Structures Examination
2m15ch and 3m35ch
'W2021/9260118
Structures Work
1m70ch and 3m49ch
'W2021/9315872
OTP GRINDING
0Om34ch and 3m49ch
'W2021/7503590
Track Maintenance
Om34ch and 3m49ch

&

»
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Wessex Route Version 4.4
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3460295 |SO250 Clapham Jn Latchmere No.2 Jn  |Down Latchmere |Line 18/12/21 18/12/21 'W2021/9236982
SW100 Curve Blockage 0735 Sat 0830 Sat Permanent Way Inspection
SW210 Up Latchmere 1m66ch and 4mOch
Curve
West London Jn Up Windsor Slow |Line 18/12/21 18/12/21
(sw) Blockage 0735Sat  |0830 Sat
Longhedge Jn Clapham Jn Down Line 18/12/21 18/12/21
Ludgate/Platform |Blockage 0735 Sat 0830 Sat
2
Platform 1/Up
Ludgate
P2021/3460423 |SW100 Clapham Jn West London Jn Up Windsor Slow |Line 18/12/21 18/12/21 W2021/9237278
SW210 (SW) ' Blockage 0910 Sat  |0930 Sat Permanent Way Inspection
Up Windsor Fast ‘ 4m21ch and 3m34ch
P2021/3460467 |SW100 West London Jn  |West London Jn Up Windsor Line 18/12/21 18/12/21 \W2021/9237379
(Sw) (Sw) Fast/Up Windsor |Blockage 1320 Sat 1340 S Permanent Way Inspection
3m34ch and 3m2ch
P2021/3460502 |SW100 Clapham Jn Clapham Jn Up Main Loop Line 19/12/21 19/12 W2021/9237395
SW105 Blockage 0900 Sun Permanent Way Inspection
_ _ 2m77ch and 6m22ch
West London Jn  |Durnsford Road Up Main Fast Line 19/12/21
(SW) Down Main Fast Blockage 09004
West London Jn  |Clapham Jn West London Sidings 1 19/12/21
(SwW) Siding No.1 Possession #7109 1000 Sun
P2021/3460492 |SW100 Clapham Yard Clapham Yard Sidings No.6 & 49 /21 23/12/21 W2021/9237482
}245 Thu  |1415 Thu Permanent Way Inspection
3m30ch and 4m31ch
P2021/3460403 |SW100 Clapham Jn Clapham Jn Down Windsor 18/12/21 18/12/21 W2021/9237111
SW210 Fast 0840 Sat 0900 Sat Permanent Way Inspection
Down Wind 3m51ch and 3m79ch
Slow /

X/
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3133923 |SW100 Clapham Jn Clapham Jn Up Main Loop Line 20/12/21 20/12/21 W2021/7923251
SW105 Blockage 0030 Mon |0500 Mon S&T Maintenance
SW180 (Between 4mOch and 9m60ch
SW190 Trains) W2021/7923252
New Malden Jn Down Main Slow / |Line 20/12/21 20/12/21 Permanent Way Inspection
Down Slow Blockage 0030 Mon  |0500 Mon 4mOch and 9m20ch
Up Slow / Up Main (Be_tween 'W2021/7923253
Slow Trains) D&P Maintenance
Down Main Fast / 4m0ch and 9m20ch
Down Fast ) \W2021/7923254
IszgstFaSt/ Up Main Rail Testing and Lubrication
4mOch 20ch
New Malden Jn  |New Malden Jn Up Kingston Line 20/12/21 20/12/21 moch and 9m20c
. Blockage 0030 Mon (0500 Mon
Down Kingston (Between
Trains) ‘
Raynes Park Raynes Park Up Epsom Line 20/12/21 20/12/21 *
Blockage 0030 Mon |0500 M
Down Epsom (Between
Trains)
P2021/3200302 |SW105 Eastleigh East Jn |Eastleigh East Jn Down Salisbury  |Line 19/12/21 /12/21 W2021/7979871
SW130 Up Salisbu Blockage + Sun S&T Work
p v Module TS11 73m20ch and 74m66ch
Section 3
Southampton Airport |Up Main / Up Fast |Line 19 /12/21
Parkway Blockage + 0655 Sun
l\D/onvn Fast/Down Module TS1
an Section 3
Stoneham Jn Eastleigh East Jn Up Slow Line 121 19/12/21
Block&e 5Sun 0655 Sun
M
cti
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Wessex Route Version 4.4
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Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2021/3133926 |SW105 Hampton Court  |Hampton Court Jn |Up Hampton Line 20/12/21 20/12/21 W2021/7923261
SW195 Court Blockage 0005 Mon  |0500 Mon Permanent Way Inspection
SW200 (Between 10m212ch and 14m30ch
Trains) 'W2021/7923262
Hampton Court  |Hampton Court Jn  |Up Cobham Line 20/12/21 20/12/21 Rail Testing and Lubrication
Jn Blockage 0005 Mon  |0500 Mon 10m12ch and 14m30ch
(Between
Trains)
Hinchley Wood Down Cobham Line 20/12/21 20/12/21
Blockage 0005 Mon  |0500 Mon
(Between
Trains)
New Malden Jn  |Esher Down Slow Line 20/12/21 20/12/21
Blockage 0005 Mon  |0500 Mon
Down Fast (Between
Up Fast Trains)
Up Slow
Surbiton Hampton Court Down Hampton Line 20/12/21 20/1
Court Blockage 0005 Mon  [0500
(Between
Trains)
P2021/3518555 |SW105 Addlestone Jn Weybridge Down Possession 18/12/21 TRAIN ATERATIONS TO BE MANAGED BY THE W2021/9368825
SW255 Chertsey/Up Bay Sat (4 hrs) WICC Unload CWR
Up Chertsey P 16m40ch and 19m20ch
Hersham Byfleet Jn Down Slow Possession 18/12/21
Down Fast 0530 Sat (4 hrs)
Up Fast
Up Slow
P2021/3462257 |SW105 Walton on Byfleet Jn Down Slow Line 20/12/21 20/12/21 W2021/8672618
Thames Down East lo e 0005 Mon  |0500 Mon S&T Maintenance
een 18m15ch and 19m30ch
Up Fas Trains)
Up
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Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3510538 |SW105 West Byfleet Brookwood Down Slow Line 18/12/21 18/12/21 W2021/9361233
SW110 Down Fast Blockage 0105 Sat 0440 Sat S&T Maintenance
(Be_tween OmOch and OmOch
Up Fast Trains)
Up Slow
Woking Woking Down Bay Line 18/12/21 18/12/21
Up Bay (Platform ?éc;«;\,lflaegei 0105 Sat (0440 Sat
3) Trains)
Woking Jn Worplesdon Down Guildford Line 18/12/21 18/12/21
. Blockage 0105 Sat 0440 Sat oy
Up Guildford (Between
Trains)
Woking Down Woking Down Yard |Woking Down Sidings 18/12/21 18/12/21
Yard Yard All Sidings Possession (0105 Sat 0440 Sat
Woking East Woking East East End Siding  |Sidings 18/12/21 18/12/
Possession  |0105 Sat 0440
Woking Up Yard |Woking Up Yard Recep No.1/Neck |Sidings _ 18/12/21 18/12/2
Recep Possession  |0105 Sat Sat
No.2/Hurdles
Woking Up Yard
All Sidings
P2021/3510627 |SW105 West Byfleet Brookwood Down Slow Line 20/12/21 W2021/9361371
SW110 Blockage 0440 Mon S&T Maintenance
Down Fast OmOch and OmOch
Up Fast
Up Slow
Woking Woking Down Bay 20/12/21 20/12/21
Up Bay (Platf 0105 Mon (0440 Mon
3) ns)
Woking Jn Worplesdon Down Line 20/12/21 20/12/21
U Blockage 0105 Mon (0440 Mon
P (Between
Trains)
Woking Down Woking Down Yard dig Down Sidings 20/12/21 20/12/21
Yard Sidings Possession  |0105 Mon 0440 Mon
Woking East Woking Eas t End Siding | Sidings 20/12/21 20/12/21
Possession /0105 Mon {0440 Mon
Woking Up Yard |Woking Up Yards® |Recep No.1/Neck [Sidings ‘ 20/12/21 20/12/21
Recep Possession  |0105 Mon  |0440 Mon
No.2/Hurdles
Woking Up Yard
All Sidings
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891737 |GW500 Andover Hook Up Exeter/Up Fast |Possession  [19/12/21 19/12/21 SWR: 1B01 TO TERMINATE AT WOKING. 'W2021/7350919
SW105 0135 Sun 0700 Sun URFDO Inspections
SW115 BASINGSTOKE PLATFORM 5 AND UP BRANCH 38m30ch and 51m20ch
SW125 Basingstoke Basingstoke Up Bay/Platform 5 |Possession 19/12/21 19/12/21 SIDING TO BE KEPT CLEAR W2021/7337325
0135 Sun |0700 Sun Follow-Up Work
- - 58m78ch and 62m70ch
Southcote Jn Down Reading Possession  |19/12/21 19/12/21 W2021/7320920
Up Reading 0135Sun 0700 Sun Track Maintenance
- 38m30ch and 51m20ch
Hook Andover E)c(:v\:anast/Down Possession  |19/12/21 19/12/21 W2021/7506489
ete 0135 Sun 0700 Sun Follow-Up Work
Steventon (Hants)  |Down Slow/Down |Possession  |19/12/21  |19/12/21 o~ 51m10ch and 51m37ch
Southampton 0135 Sun 0700 Sun
Up
Southampton/Up
Slow
Basingstoke Basingstoke Long Valley Sidings 19/12/21 19/12/21
Sidings Possession  |0135 Sun  |0700
Down Siding
Up Siding
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck
y 4
P2021/3511461 |SW105 Basingstoke Basingstoke Down Slow Line 19/12/21 'W2021/9362503
Blockage 0755 Sun Permanent Way Inspection
Down Fast 47m25ch and 47m65ch
P2021/3511462 |SW105 Basingstoke Basingstoke Up Slow Line 9/12/21 19/12/21 W2021/9362597
SW125 Up Fast ag 0820 Sun  |0845 Sun Permanent Way Inspection
P 47m52ch and 47mOch
Down Reading
Up Readin
P2021/3511463 |SW105 Basingstoke Basingstoke Up SI Line 19/12/21 19/12/21 W2021/9362619
U Blockage 1020 Sun  |1040 Sun Permanent Way Inspection
47m45ch and 47mOch
P2021/3493068 |SW105 Basingstoke Basingstoke ading Line 19/12/21 19/12/21 W2021/9286895
SW125 DBn Readin Blockage 1135 Sun  |1155 Sun Permanent Way Inspection
9 51m8ch and 51m25ch
Basingstoke Basingstok Branch Sidings |Sidings 19/12/21 19/12/21
(North Yard) Possession  |1135Sun  |1155 Sun
P2021/3511464 |SW105 Basingstoke Basingstoke Down Slow Line 19/12/21 19/12/21 W2021/9362780
Blockage 1330 Sun  [1343 Sun Permanent Way Inspection
Down Fast 47m22ch and 47m32ch
Up Fast
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3524483 |SW105 Basingstoke Steventon (Hants) Down Slow/Down |Possession  [20/12/21 20/12/21 SINGLE LINE WORKING IS AUTHORISED OVER 'W2021/9388381
SW115 Southampton 0110 Mon 0525 Mon THE UP MAIN/UP SOUTHAMPTON/UP SLOW Remove Rail Defects
BETWEEN MICHELDEVER (EH8001pts) AND 49m65ch and 51mO0ch
Worting Jn Up Exeter/Up Fast |Possession  |20/12/21 20/12/21 BASINGSTOKE (BE2534pts) IN ACCORDANCE
Down Fast/Down 0110 Mon  |0525 Mon 'WITH THE RULE BQOK MODULE P1
Exeter
P2021/3421627 |SW105 Eastleigh East Jn |Eastleigh West Jn Down Portsmouth |Possession  |24/12/21 27/12/21 EASTLEIG ARRIAGE SIDINGS TO BE W2021/9305691
SW135 Loop 2300 Fri 0400 Mon KEPT CL Permanent Way Inspection
SW150 73m17ch and 73m60ch
Romsey Jn Down Possession  |24/12/21 27/12/21 \W2021/9276325
Salisbury/Single/D 2300 Fri 0400 Mon P S&C Maintenance
own Salisbury 52m40ch and 73mOch
Up ) \W2021/7170770
Sasl'slb“bry/ Single/U ¢ S&T Maintenance
p Salisbury
Eastleigh West Jn |Eastleigh South Jn  |Portsmouth Single |Possession  |24/12/21 27/12/21 \5,\?%52%?7?%%531 Och
2300 Fri 0400 Mo Track Maintenance
Eastleigh Yard  |Eastleigh Yard Al Sidingsand  |Possession  |24/12/21  |27/1 52m40ch and 73m0ch
Lines 2300 Fri 0400 'W2021/9384126
S&T Work
Shawford Down  |Eastleigh WestJn  [Down Possession |24/12/21 4| 27R2/21 73m17ch and 74m42ch
Jn Slow/Incoming/Ou 2300 Fg 0400Mon W2021/9276379
tgoing Siding R Patrolling
Stoneham Jn Shawford Up Jn Up Slow Possession | 24/42/ /12/21 52m40ch and 73mOch
0400 Mon 'W2021/9276326
S&C Maintenance
Weston Wallers Ash Down Passenger |Possessig 24/12321 27/12/21 52m40ch and 73mOch
Loop ri 0400 Mon W2021/9272987
Up Passenger S&C Retimber
_ Loop p 4 73m17ch and 74m42ch
Worting Jn St. Denys Down Slow / SS| 24/12/21 27/12/21 W2021/9276378
Southampton / 2300 Fri 0400 Mon Permanent Way Inspection
Main / Fast / 52m40ch and 73m0ch
agin Fas W2021/9305582
Permanent Way Inspection
utham 72m33ch and 72m60ch
Micheldever Micheldever Down Sidings 24/12/21 27/12/21
Possession 12300 Fri 0400 Mon
Winchester Winchester a own Siding |Sidings 24/12/21 27/12/21
Possession 2300 Fri 0400 Mon
P2021/3503109 |SW105 Eastleigh Southamptgf Air| wn Fast/Down |Line 22/12/21 23/12/21 'W2021/9306850
SW135 Parkway Main Blockage 2330 Wed 0030 Thu Permanent Way Inspection
(Between 73m51ch and 73m60ch
Trains)
Eastleigh West Jn |Eastleigh Up Fast Line 22/12/21 23/12/21
Blockage 2330 Wed |0030 Thu
(Between
Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3503129 |SW105 Eastleigh Eastleigh Down Portsmouth |Line 22/12/21 23/12/21 'W2021/9306783
SW135 Loop Blockage 2330 Wed (0030 Thu Permanent Way Inspection
(Between 73m43ch and 73m51ch
Trains)
Eastleigh West Jn Down Slow Line 22/12/21 23/12/21
Blockage 2330 Wed (0030 Thu
(Between
Trains)
P2021/3449421 |SW105 Millbrook Redbridge Maritime Back Line 19/12/21 19/12/21 \W2021/8969369
SW150 (SW105) Road Blockage + |0145 Sun  |0725 Sun S&T Work
SW155 Down Module TS11 80m55ch and 82m43ch
Fast/Redbridge Section 3 "
Goods
Totton Down Main Line 19/12/21 19/12/21
. Blockage + |0145 Sun  |0725 Sun
Up Main Module TS11
Section 3
Redbridge Jn Redbridge Jn Down Test Valley |Line 19/12/21 19/12/,
Blockage + |0145 Sun  |0725
Up Test Valley Module TS11
Section 3
Totton Totton Up Fawley Line 19/12/21 1 /21
Down/Shunting Blockage + |0145 Sun'W.[0725'Sun
Neck Module TS11
Section 3
P2021/3467512 |SW105 Sway Christchurch Down Main Possession 21/12/21 W2021/9224921
; 0515 Tue Follow Up Tamping
Up Main 100m2ch and 102m35ch
P2021/3467537 |SW105 Sway Christchurch Down Main 24/12/21 \W2021/9224938
. 0515 Fri Follow-Up Work
Up Main 100m2ch and 102m35ch

&
&

Electronic Copy - Uncontrolled when printed Page 42



Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

Wessex Route Version 4.4
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891882 |SW105 Branksome Weymouth Down Possession  |18/12/21 19/12/21 WEYMOUTH: ALL PLATFORMS TO BE KEPT \W2021/8747718
SW165 Main/Moreton 2335 Sat 0915 Sun CLEAR. JERSEY AND JUBILEE SIDINGS Point Heater Maintenance
SW166 Single/Down Main AVAILABLE TO BERTH STOCK. 113m48ch and 114m50ch
SW175 Up Main/Up Main 'W2021/9130036
Reversible/Moreto POOLE SIDINGS E KEPT CLEAR. Survey Work
n Single/Up Main 113m70ch and 114mOch
Dorchester West |Dorchester Jn Down Branch Possession  |18/12/21 19/12/21 SWR: SERVI START & TERMINATE AT \W2021/7236614
Up Branch 2335 Sat 0915 Sun BOURNE . IL REPLACEMENT ROAD Litter / Graffiti Clearance
SERVIC PERATE BETWEEN 113m48ch and 113m77ch
Hamworthy Hamworthy Hamworthy Goods |Possession  18/12/21 19/12/21 BOU TH AND WEYMOUTH. \W2021/8886770
2335 Sat 0915 Sun Structures Work
1 10ch 1 h
Weymouth Weymouth Weymouth Quay |Possession 18/12/21 19/12/21 V\(l525cr)glcl);:66%rllc11865m300
Line 2335 Sat 0915 Sun Preparatory Work
Worgret Jn Worgret Jn Swanage Single |Possession 18/12/21 19/12/21 113m62ch and 114m12ch
2335Sat (0915 Sun W2021/7236877
Litter / Graffiti Clearance
Dorchester South [Dorchester South  |Down Sidings Sidings 18/12/21  |19/12 120m50ch and 121m2ch
Possession 2335 Sat 0915 'W2021/9103576
Structures Work
Poole Poole No. 1 Siding Sidings 18/12/21 12/21 125m20ch and 125m46ch
No. 2 Siding Possession 2335 Sat 0919 Sun W2021/7;60969
Track Maintenance
Engine Siding 113m48ch and 114m50ch
'W2021/9173085
hunt Neck p
Shunt Nec Other E&P Work
Reception Line 166m30ch and 167m5ch
Wareham Wareham Down Siding No.1 |Sidings, 121 19/12/21 W2021/723§.937
o Possefsio 5 Sat 0915 Sun Litter / Graffiti Clearance
Down Siding No.2 3 168m21ch and 168m59ch
L 'W2021/9076463
D No.
own Siding No.3 Q Survey Work
Weymouth Weymouth Jersey Sidings Si ing? 18/12/21 19/12/21 116m50ch and 118m60ch
Jubilee Sidi 0sSession 12335 Sat 0915 Sun 'W2021/9154149
Follow-Up Work
Winfrith UWC Winfrith UWC Winfrith &idi Sidings 18/12/21 19/12/21 111m76ch and 113m30ch
Possession 2335 Sat 0915 Sun 'W2021/7327058
_ Third Rail Work
Wool Wool Sidings 18/12/21 19/12/21 113m48ch and 114m50ch
\ Possession 2335 Sat  |0915 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891736 |SW110 Guildford Wanborough Down Ash Possession  |19/12/21 19/12/21 GUILDFORD PLATFORMS 4-8 TO BE KEPT CLEAR. (W2021/9127527
SW265 Up Ash 0055 Sun 1245 Sun GUILDFORD UCS AVAILABLE FOR BERTHING Survey Work
P 30mOch and 30m32ch
Woking Jn Guildford Down Possession  |19/12/21 19/12/21 SWR: ON SATURDAY NIGHT 2F77 TO TERMINATE |\W2021/7541368
Guildford/Down 0055 Sun  |1245 Sun /AT WOKING. ON DAY 2FXX SERVICES TO Track Maintenance
Main JING. 2NXX SERVICES WILL  29m55ch and 30m32ch
Up Main/Up SMOUTH MAINLINE SERVICES TO \W2021/9349731
Guildford IANGOBHAM AND STOKE Litter / Graffiti Clearance
Guildford Guildford Up Yard CS Sidings 19/12/21 19/12/21 IL REPLACEMENT ROAD 30m32ch and 30m52ch
- OPERATE BETWEEN GUILDFORD
North Box Siding Possession  |0055 Sun 1245 Sun SCOT.
Woking Down Woking Down Yard |Woking Down Sidings 19/12/21 19/12/21
Yard Yard All Sidings ~ |Possession  |0055 Sun  |1245 Sun - SQRVICES TO OPERATE BETWEEN
READNG AND ASH AND BETWEEN GUILDFORD
ATWICK AIRPORT. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN NORTH
CAMP AND GUILDFORD.
XC: 5E44 TO BE DIVERTED VIA WINCHESTER.
1E44 TO START FROM READING.
P2021/3262041 |SW110 Guildford Guildford Down Main Line 20/12/21 /12/21 \W2021/7779318
SW200 Up Main Blockage 0115 Mo 041% Mon Permanent Way Inspection
SW265 P 29m75ch and 30m45ch
Down Ash
Up Ash p
London Road Guildford Down Line 20/T%/2 20/12/21
(Guildford) Cobham/Bay Blockage 115Mon (0415 Mon
Up Cobham ys
Guildford Guildford Up Yard CS Sidi 0/12/21 20/12/21
SSessi 0115 Mon (0415 Mon
P2021/3526962 |SO560 Guildford Guildford Down Ash inegs” 22/12/21 22/12/21 'W2021/9399032
SW110 Up Ash kage + 0130 Wed 0345 Wed Other E&P Work
SW200 p Module TS11 30m2ch and 30m70ch
SW265 Up Mai Section 3
SW300
D al
London Road Guildford Line 22/12/21 22/12/21
(Guildford) m/Bay Blockage + |0130 Wed |0345 Wed
obham Module TS11
Section 3
Guildford Guildford Yard CS Sidings 22/12/21 22/12/21
- Possession + 10130 Wed 0345 Wed
North Box Siding Module TS11
Section 3
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3527524 |SO560 Guildford Guildford Down Ash Line 23/12/21 23/12/21 'W2021/9399008
SW110 Up Ash Blockage + |0130 Thu (0345 Thu Other E&P Work
SW200 pAs Module TS11 30m2ch and 30m70ch
SW265 Up Main Section 3
SW300 )
Down Main
London Road Guildford Down Line 23/12/21 23/12/21
(Guildford) Cobham/Bay Blockage + 0130 Thu |0345 Thu
Up Cobham Module TS11
Section 3
Guildford Guildford Up Yard CS Sidings 23/12/21 23/12/21
- Possession + 0130 Thu 0345 Thu
North Box Siding Module TS11 =i
Section 3
P2021/2891874 |SW110 Haslemere Haslemere Up Loop Possession  |24/12/21 27/12/21 EMERE UP LOOP TO BE KEPT CLEAR W2021/7501640
2300 Fri 0400 Mon Preparatory Work
_ _ 31m49ch and 64m0ch
Shalford Jn Havant Jn Down Main Possession  |24/12/21 'W2021/9313918
Up Main 2300 Fri Track Survey
53m71ch and 64mO0ch
'W2021/9252924
TSM Inspection
/ 31m49ch and 54m63ch
P2021/2891778 |SW110 Liss Havant Jn Down Main Possession 19/82/2 /12/21 \W2021/9112262
; 5N 700 Sun Survey Work
Up Main 56m60ch and 58m60ch
\W2021/7217272
Remove Rail Defects
55m10ch and 58m60ch
P2021/3520349 |S0O520 Havant Jn Farlington Jn Down Main essi 22/12/21 22/12/21 'W2021/9387040
SW110 Up Main 0030 Wed 0425 Wed Unload CWR
P 37m37ch and 38m74ch
P2021/3521187 |SO520 Cosham Farlington Jn Down Spur/ 21/12/21 21/12/21 W2021/9290244
SW110 Blockage + |0130 Tue  |0400 Tue Permanent Way Inspection
SW140 Disconnect 40m23ch and 41m12ch
Cosham Jn Portcreek Jn Line 21/12/21 21/12/21
Blockage + |0130 Tue  |0400 Tue
Disconnect
Farlington Jn Hilsea UpMain Line 21/12/21 21/12/21
. Blockage + 0130 Tue  |0400 Tue
Q Down Main Disconnect
[~ 4
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3505446 |SO520 Cosham Jn Portcreek Jn Up Branch Line 24/12/21 24/12/21 TRAIN ALTERATIONS TO BE MANAGED BY THE \W2021/9344592
SW110 Down Branch Blockage + (1113 Fri 1133 Fri WICC Permanent Way Inspection
SW140 Disconnect 40m60ch and 41m20ch
Farlington Jn Hilsea Up Main Line 24/12/21 24/12/21
) Blockage +  |1113 Fri 1133 Fri
Down Main Disconnect
P2021/3505468 |SO520 Cosham Jn Portcreek Jn Up Branch Line 24/12/21 24/12/21 TRAIN ALT, TIENS TO BE MANAGED BY THE W2021/9344593
SW110 Down Branch Blockage + |1213 Fri 1233 Fri WICC Permanent Way Inspection
SW140 Disconnect 40m60ch and 41m20ch
Farlington Jn Hilsea Up Main Line 24/12/21 24/12/21
. Blockage + 1213 Fri 1233 Fri
Down Main Disconnect ~
P2021/3493121 |SO520 Fratton Fratton Up & Down Line 24/12/21 24/12/21 \W2021/9286857
SW110 Fratton Blockage +  |0145 Fri 0400 Fri Permanent Way Inspection
No. 1 Reception |Disconnect 43m25ch and 43m52ch
Road
Hilsea Fratton Up Main Line 24/12/21 2412/
) Blockage +  |0145 Fri 040
Down Main Disconnect
Fratton Fratton Shunting Siding Sidings 24/12/21 /12/21
Possession 10145 Fri 040§ Fri
P2021/3507157 |SW115 Laverstock North |Salisbury Down Main Possession 2/21 POSSESSION TO BE TAKEN AFTER THE PASSAGE |W2021/9353426
SW150 Jn Up Mai 4250 Sat OF 6J86. NO OUTBERTHING REQUIRED Follow Up Tamping
p Main 82m30ch and 83m25ch
Laverstock South |Salisbury Tunnel Jn  |Down Dean Possession 18/12/21 SWR: WEST OF ENGLAND SERVICES WILL START
Jn 1250 Sat & TERMINATE AT ANDOVER. A SHUTTLE SERVICE
Up Dean 2 WILL OPERATE BETWEEN SALISBURY AND
Salisbury Salisbury East Bay (Plat 6) |Posse #8/12/21  |18/12/21 YEOVIL/EXETER. SALISBURY TO SOUTHAMPTON
0010 Sat 11250 sat SERVICES WILL START AND TERMINATE AT
ROMSEY. RAIL REPLACEMENT ROAD SERVICES
Salisbury Salisbury East Carriage idings 18/12/21 18/12/21 TO OPERATE BETWEEN SALISBURY AND
Holding Sidin os®€sion  |0010 Sat 1250 Sat ROMSEY AND BETWEEN SALISBURY AND
Through ANDOVER.
Siding/U.
Siding/hupfing GWR: CARDIFF TO PRTSMOUTH SERVICES TO
Ne| START AND TERMINATE AT SALISBURY. NO GWR
SERVICES WILL OPERATE SOUTH OF SALISBURY.
RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN SALISBURY AND
SOUTHAMPTON CENTRAL.
FREIGHTLINER: 7V98, 7012 & 7052 WILL NOT
RUN. 4054 & 4V34 TO DIVERT VIA WINCHESTER,
BASINGSTOKE AND READING WEST.
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891813 |SW115 Laverstock South |Laverstock North Jn |Laverstock Loop |Possession |19/12/21 19/12/21 W2021/7160981
SW150 Jn 0025 Sun  |0755 Sun Track Maintenance
84m20ch and 95m77ch
Romsey Salisbury Tunnel Jn  |Down Possession  |19/12/21 19/12/21
Salisbury/Down 0025 Sun  |0755 Sun
Dean
Up Dean/Up
Salisbury
P2021/3430862 |SW115 Wilton Jn Gillingham (Dorset) |All Lines Line 23/12/21 23/12/21 PILOT M L BE REQUIRED AND BOOKED BY [W2021/9163044
Blockage + |0020 Thu  |0455 Thu S&T S&T Work
Module TS11 86m35ch and 105m0Och
Section 3 e
P2021/3430804 |SW115 Wilton Jn Gillingham (Dorset) |All Lines Line 24/12/21 24/12/21 PILOTPMAN WILL BE REQUIRED AND BOOKED BY |W2021/9163045
Blockage + {0020 Fri 0455 Fri &T L OVER S&T Work
Module TS11 86m35ch and 105m0ch
Section 3
P2021/2891863 |GW610 Templecombe Chard Jn All Lines Possession  |19/12/21 SWR: EXETER & YEOVIL SERVICES TO START & |W2021/9071876
SW115 0020 Sun TERMINATE AT TEMPLECOMBE. A SHUTTLE Earthwork
SW178 SERVICE WILL OPERATE BETWEEN AXMINSTER  [112m40ch and 139m45ch
Yeovil Jn Yeovil Pen Mill Down Branch Up |Possession 19/12/21 AND EXETER ST. DAVIDS. RAIL REPLACEMENT \W2021/9377224
0020 Sun ROAD SERVICES TO OPERATE BETWEEN Preparatory Work
TEMPLECOMBE AND AXMINSTER.
Chard Jn Chard Jn Down Sidings Sidings 19/12 124m0ch and 125m0ch
Possession |00 u
Templecombe Templecombe Down Siding Sidings 20/12/21
Possessiong |0020Wsu 0400 Mon
Yeovil Jn Yeovil Jn Down Siding No.1 |Siding /21 20/12/21
Down Siding No.2 Poss 20 Sun 0400 Mon
Up Sidings
Down Main

Sidings

P2021/3518304 |SW115 Axminster East Jn |Axminster West Jn Line 21/12/21 21/12/21 \W2021/9375305

Exeter

Blockage + 0035 Tue  |0520 Tue S&T Work
Module TS11 143m10ch and 145m75ch
Section 3
P2021/3209041 |SW120 Ascot Ascot Possession  |19/12/21 20/12/21 \W2021/7443045
SW210 0135Sun 0500 Mon Vegetation Clearance
SW260 31m78ch and 40m50ch
Ash Vale J Ash Vale Possession 19/12/21 20/12/21

Branch/Ash Vale 0135 Sun  |0500 Mon
Single/Up Frimley
Down Frimley/Ash
Vale Single/Down
Ash Vale Branch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3503554 |SW120 Aldershot Aldershot Down Aldershot  |Line 22/12/21 22/12/21 W2021/9341044
SwW123 Platform Loop Blockage 0130 Wed (0430 Wed Permanent Way Inspection
SW260 OmOch and OmOch
Aldershot South  |Aldershot North Jn Down Ash Branch |Line 22/12/21 22/12/21
Jn Up Ash Branch Blockage 0130 Wed 0430 Wed
Ash Vale Jn Ash Vale Jn Up Ash Vale Line 22/12/21 22/12/21
Branch Blockage 0130 Wed 0430 Wed
Farnham Down Alton Line 22/12/21 22/12/21
Up Alton Blockage 0130 Wed (0430 Wed
Frimley Jn Ash Vale Jn Ash Vale Line 22/12/21 22/12/21
Single/Down Ash  |Blockage 0130 Wed 0430 Wed
Vale Branch 4
P2021/3510601 |SW123 Aldershot South  |Aldershot North Jn |Down Ash Branch |Line 18/12/21 18/12/21 'W2021/9361273
SW265 Jn Blockage 0030 Sat 0500 Sat S&T Maintenance
UpAshBranch | popyeen N 0mOch and OmOch
Trains)
Guildford North Camp Down Line 18/12/21 18/12
Ash/Blackwater Blockage 0030 Sat 0 Sat
Up Blackwater/Up |(Between
Ash Trains) 2

Q‘O

&

&

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2908222 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession [18/12/21 19/12/21 TRAINS TO RUN OVER THE MAIN LINES. \W2021/9128421
GWwW220 Jn Relief 2310 Sat 0615 Sun AMENDED STATION WORKING AT READING. NO |Development Works
GW225 Reading Feeder IACCESS TO / FROM READING TRAIN CARE DEPOT [35m45ch and 39m40ch
GW500 Main VIA ENTRANCE E. ALL MOVEMENTS TO / FROM \W2021/7478704
SW125 Reading West Jn Reading Up Possession 18/12/21 19/12/21 READING TRAIN E DEPOT VIA DOWN MAIN, P-Way Maintenance
Passenger Loop 2310 Sat 0200 Sun UP MAIN, OR EADING FESTIVAL LINES 32m54ch and 39m73ch
REVERSING A ING WEST JCN OR \W2021/9209048
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  [18/12/21 19/12/21 Litter / Graffiti Clearance
Loop 2310 Sat 0615 Sun 31md4ch and 35m48ch
Reading Reading Platform 12-15 Possession  |18/12/21 19/12/21 W2921/9209018
2310 Sat  |0615 Sun Station Work
35m68ch and 36m1lich
Reading EastJn  |Caversham Road Jn |Down and Up Possession  |18/12/21  |19/12/21 W2021/7462397
Relief Loop 2310 Sat 0615 Sun Follow-Up Work
37m30ch and 38m55ch
Reading East Jn Reading Low Possession  |18/12/21 19/12/21 \W2021/7494775
Level 2310 Sat 0615 Sun P & D Maintenance
] ] ] P~ 1 32m54ch and 35m45ch
Twyford West Reading West Jn Down & Up Relief |Possession [18/12/21 19/1321 W2021/9209061
2310 Sat 0030 Litter / Graffiti Clearance
- - - y 30m61ch and 31m21ch
Reading Reading Platform 11 Possession  |19/12/21 M2/21 W2021/8080019
Sun OHL Work (Non-Intrusive)
Reading East Jn  [Caversham Road Jn |Up Main Loop Possession §12/21 37m79ch and 39m73ch
615 Sun \W2021/7475344
Preparatory Work
Ruscombe (inc.) |Reading West Jn Down and Up Possession 19/12/21 37m55c¢h and 38m55ch
Relief 0200 Sun 'W2021/9177681
OHL Work (Maintenance)
Twyford Henley-on-Thames [Single Posse 9/12/21 19/12/21 36mOch and 36m68ch
0030 Sun  |0615 Sun 'W2021/8199168
- S&T Maintenance
Caversham Road |Scours Lane Up Reading sesgon  (19/12/21 19/12/21 36m69ch and 37m45ch
Jn Passenger Lo 0200 Sun 0615 Sun \W2021/9270034
Reading Reading Possession  |19/12/21 19/12/21 Cable Work
0200 Sun 10615 Sun 35m62ch and 36m19ch
'W2021/9101842
; : S&T Work
Reading West Possession (J).g(/):t)lezuln (;L:gZéZU:; 34m56ch and 36m56¢ch
'W2021/9199252
Reading East Jn [Westbury Line J nMain Loop |Possession [19/12/21  |19/12/21 Cable Work
0200 Sun 0615 Sun 34m70ch and 36m30ch
Reading New Jn |Reading S Down and Up Possession  |19/12/21 19/12/21
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession  |19/12/21 19/12/21
Reading West 0200 Sun  |0615 Sun
Curve

Ruscombe (inc.)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2908222 Pangbourne Down and Up Possession  |19/12/21 19/12/21
Continued Main 0200 Sun  |0615 Sun
Down and Up
Relief
Westbury Line Jn |Reading West Jn Down Reading Possession  |19/12/21 19/12/21
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 19/12/21 19/12/21
Triangle Sidings  |Possession (0200 Sun  |0615 Sun
Reading East Jn |Reading West Jn Down and Up BLOCKED To |19/12/21 19/12/21
Relief Electric Trains|0615 Sun  |0800 Sun
P2021/3493070 |SW125 Basingstoke Basingstoke Up Bay/Platform 5 |Line 19/12/21 19/12/21 W2021/9286896
Blockage 1210 Sun  |1225 Sun Permanent Way Inspection
[ | 51m20ch and 51m39ch
Basingstoke Basingstoke Up Neck Sidings 19/12/21 19/12/21
Possession 1210 Sun  |1225 Sun

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891842 |SW135 Cosham Jn Farlington Jn Down Spur Possession  |19/12/21 20/12/21 NO BERTHING AVAILABLE IN EASTLEIGH DOWN  |W2021/7170599
SW140 Up Sbur 0105 Sun 0400 Mon CARRIAGE SIDINGS S&T Maintenance
pp 73m54ch and 81m34ch
Eastleigh West Jn |[Fareham Ports Single/Dn  |Possession  |19/12/21 20/12/21 SWR: PORTSMOUTH TO EASTLEIGH & \W2021/7684734
Ports/Dn Ports 0105 Sun 0400 Mon SOUTHAMPTON RVICES WILL NOT RUN. RAIL  |Unload Ballast
Up/Dn Ports REPLACEMEN@ROAD SERVICE TO OPERATE 73m54ch and 79m25ch
Up Ports/Dn Ports BETWEEN POR¥SMOUTH HARBOUR & W2021/7461873
Up/Up Ports/Ports EASTLEI AMPTON CENTRAL. Structures Work
Single 8m4ch and 9m13ch
Fareham Fareham Up Bay Possession  [19/12/21 20/12/21 GTR: MPTON SERVICES TO START & W2021/7160986
0105 Sun 10400 Mon REPMZEMENT ROAD SERVICES TO OPERATE  /2ck Maintenance
St Denys Portcreek Jn Down Possession |10/12/21 | 20/12/21 ETWERN HAVANT & SOUTHAMPTON 35’58523725?3%33 mez2ch
;\Ilsergﬁ)é/hPortsmouth 0105 Sun /0400 Mon CENTRAL. Structures Work
Up GWR: SERVICES TO START & TERMINATE AT 33;2);??33%%23”"7&“
Branch/Portsmout SOUTHAMPTON CENTRAL. RAIL REPLACEMENT Third Rail Work
h/Netley ROAD SERVICE TO OPERATE BETWEEN Ird Rail vvorl
Botley Botley Down Siding Sidings 1971221 |20/1 SOUTHAMPTON CENTRAL AND PORTSMOUTH  [78m45ch and 79m25ch
Possession  |0105 Sun  |0400 HARBOUR. W2921/ 9200242
Station Work
Eastleigh Eastleigh Down Carriage Sidings 19/12/21 2/21 XC: 5E44 TO DIVERT VIA WINCHESTER. 1E44 TO  [90mOch and 90m13ch
Siding 1 Possession 0105 Sung(’ (040§ Mon START AT READING. W2021/7446729
P Structures Work
Fareham Fareham Down Sidings Sidings 19/13121 2/21 FLHH: 7044 WILL NOT RUN. 85m15ch and 85m35ch
No.1 and 2 Possession |01 0400 Mon 'W2021/7170589
GWR TO BERTH IN SOUTHAMPTON CENTRAL BAY S&T Maintenance
PLATFORM ON SATURDAY AND SUNDAY NIGHT. [83m50ch and 85m62ch
'W2021/7160975
WOOLSTON GROUNDFRAME TO BE MANNED FOR |Track Maintenance
4 CAPEX TRAIN 73m54ch and 81m34ch

&

&

'W2021/7503321
Structures Examination
1m64ch and 90m44ch
'W2021/7455133

Plain Line Heavy Refurb
1m60ch and 4m58ch
'W2021/9108923
Structures Work
86m25ch and 86m66ch
'W2021/9059169

C2 Rerail - Both Rails
83m50ch and 85m62ch
W2021/7272230

PL Tamping

79m10ch and 80m40ch
'W2021/7240312

Litter / Graffiti Clearance
84m6ch and 84m36¢h
'W2021/7503580

Litter / Graffiti Clearance
89m76ch and 90m16ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3430861 |GW5001 |Beechgrove GF |Wilton Jn Down Warminster |Line 21/12/21 21/12/21 'W2021/9163129
SW170 . Blockage + |0001 Tue |0410 Tue S&T Work
Up Warminster Module TS11 116mOch and 132m10ch
Section 3
Wilton Jn Wilton Jn Quidhampton Sidings 21/12/21 21/12/21
Sidings Possession + |0001 Tue  |0410 Tue
Module TS11
Section 3
P2021/3430845 |GW5001 |Beechgrove GF |Wilton Jn Down Warminster |Line 22/12/21 22/12/21 W2021/9163041
SW170 - Blockage +  |0001 Wed 0410 Wed S&T Work
Up Warminster |\ 1oqyle TS11 116m0ch and 132m10ch
Section 3 "
Wilton Jn Wilton Jn Quidhampton Sidings 22/12/21 22/12/21
Sidings Possession + |0001 Wed |0410 Wed
Module TS11
Section 3
P2021/3521989 |GW5001 |Beechgrove GF |Wilton Jn Down Warminster |Line 18/12/21 18/12/2 W2021/9389541
SW170 . Blockage + |0001 Sat (0410 Other E&P Work
Up Warminster | yoqyle TS11 116mo0ch and 132m26ch
Section 3
Wilton Jn Wilton Jn Quidhampton Sidings 18/12/21 2/21
Sidings Possession + |0001 Sat Sat
Module TS11
Section 3
P2021/2888801 |GW500 Castle Cary Castle Cary Down Possession 19/12/21 CURRENT NBS PERIOD. TIMES NOT TO BE \W2021/7455429
SW175 Loop/Platform 3 2 0910 Sun REDUCED. Changing Sleepers &
Timbers
Castle Cary Jn Territory Boundary  |Single Possessi /142121 19/12/21 129mO0ch and 115m45ch
(Western/Wessex) 2 Sat  |0910 Sun
East Somerset Jn |Cranmore East GF  |Single (ESB) Ssess| 18/12/21 19/12/21
(Witham) 2205 Sat 0910 Sun
Parsonage Farm Down and U osSession  |18/12/21 19/12/21
Crossing Westbury/Ath 2205 Sat 0910 Sun
y
Castle Cary Castle Cary Up Si Sidings 18/12/21 19/12/21
Possession (2205 Sat  |0910 Sun
P2021/3133562 |SO680 Epsom Epsom oWl Portsmouth |Line 18/12/21 18/12/21 \W2021/7922173
SwW180 Blockage 0040 Sat 0510 Sat Permanent Way Inspection
(Between 17m45ch and 15mOch
Trains)
Ewell East Up Portsmouth Line 18/12/21 18/12/21
Blockage 0040 Sat 0510 Sat
(Between
Trains)
Ewell West Epsom Down Epsom Line 18/12/21 18/12/21
Blockage 0040 Sat 0510 Sat
Up Epsom (Between
Trains)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3262061 |SW180 Effingham Jn Effingham Jn Down Bookham  |Line 22/12/21 22/12/21 \W2021/7779619
SW200 Blockage 1025 Wed |1040 Wed Permanent Way Inspection
(Between 21m18ch and 21m27ch
Trains)
Horsley Down Cobham Line 22/12/21 22/12/21
Up Cobham ?égg:igei 1025 Wed 1040 Wed
Trains)
Effingham Jn Effingham Jn Down Sidings Sidings 22/12/21 22/12/21
Possession  |1025 Wed 1040 Wed
P2021/3462256 |SW190 Kingston Hampton Wick Down Kingston Line 22/12/21 22/12/21 = W2021/8053619
. Blockage 0030 Wed (0530 Wed < , Permanent Way Inspection
Up Kingston (Between OmOch and OmOch
Trains)+Disco
nnect \
Kingston Down Bay Line 22/12/21  |22/12/21 \\
Blockage 0030 Wed 0530
(Between
Trains)+Disco
nnect
P2021/3521584 |SW190 Upper Halliford Shepperton Down Shepperton |Line 24/12/21 W2021/9236647
Blockage 0930 Permanent Way Inspection
Up Shepperton | geveen O0moOch and OmOch
Trains)
Shepperton Shepperton Up Siding Sidings 24/12/21
Possession ¢|0930\ri 1100 Fri
P2021/3467745 |SW210 Barnes Jn Twickenham Down Poss 2/21 19/12/21 W2021/9235265
Richmond/Down 10 Sun 0625 Sun Preparatory Work
Twickenham 7m40ch and 9m70ch
Up
Twickenham/U
Richmond
Twickenham St. Margarets (Gtr Twickenh session  (19/12/21 19/12/21
London) 0110 Sun 0625 Sun
y 4
P2021/3522063 |SW210 Feltham Depot Feltham Depot Sidings 22/12/21 22/12/21 NO OUTBERTHING REQUIRED 'W2021/9386770
Possession  [1000 Wed |1200 Wed S&T Maintenance
OmOch and OmOch
P2021/3522103 |SW210 Feltham Depot Feltham Depot Sidings 23/12/21 23/12/21 NO OUTBERTHING REQUIRED \W2021/9387170
. Possession  |1000 Thu  |1200 Thu S&T Maintenance
/Down Arival OmOch and OmOch

\
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3504884 |SW210 Ashford Egham Down Main Possession  |22/12/21 22/12/21 'W2021/9339163
SW250 (Middlesex) Up Main 0100 Wed (0420 Wed Remove Rail Defects
P 18m40ch and 19m5ch
Staines Staines Down Goods Possession  |22/12/21 22/12/21 'W2021/7541371
Loop 0100 Wed {0420 Wed Permanent Way Inspection
18m40ch and 19m5ch
Staines Jn Staines Jn Down Windsor Possession  [22/12/21 22/12/21
Up Windsor 0100 Wed (0420 Wed
Staines Staines Up Siding East Sidings 22/12/21 22/12/21
Up Goods Loop Possession  |0100 Wed |0420 Wed -
East Yard Sidings
1-4
P2021/3504833 |SW210 Ashford Egham Down Main Possession  |23/12/21 23/12/21 W2021/7581668
SW250 (Middlesex) Up Mai 0100 Thu  |0420 Thu Permanent Way Inspection
p Main 18m40ch and 19m5ch
Staines Staines Down Goods Possession  |23/12/21 23/12, 'W2021/9342555
Loop 0100 Thu  |0420 Remove Rail Defects
18m40ch and 19m5ch
Staines Jn Staines Jn Down Windsor Possession  |23/12/21 12/21
Up Windsor 0100 'Ij 042QThu
Staines Staines Up Siding East Sidings ‘ 23/ 1 2/21
Up Goods Loop Possession |01 0420 Thu
East Yard Sidings
1-4
P2021/3504865 |SW210 Ashford Egham Down Main 24712121 24/12/21 ITEM TO BE TAKEN AFTER THE PASSAGE PLPR \W2021/7581669
SW250 (Middlesex) Up Main 6105 Fri 0420 Fri 1Q54 Permanent Way Inspection
P 18m40ch and 19m5ch
Staines Staines Down Goods 24/12/21 24/12/21 'W2021/9342700
Loop 0105 Fri 0420 Fri Remove Rail Defects
18m40ch and 19m5ch
Staines Jn Staines Jn PoSsession  |24/12/21 24/12/21
0105 Fri 0420 Fri
Staines Staines Sidings 24/12/21 24/12/21
Possession  |0105 Fri 0420 Fri
1-

9
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3461963 |SW210 Ascot Ascot Down Platform Line 22/12/21 22/12/21 'W2021/8450618
SW255 Loop Blockage + 0100 Wed 0510 Wed Resignalling Work
SW260 Disconnect 21m5ch and 36m8ch
Frimley Jn Down Frimley Line 22/12/21 22/12/21 'W2021/9370751
Blockage + 0100 Wed (0510 Wed Structures Work (Track Off)
Disconnect 34m57ch and 35mOch
Egham Wokingham Jn Down Main Line 22/12/21 22/12/21
; Blockage + 0100 Wed (0445 Wed
Up Main Disconnect
Frimley Jn Ascot Ash Vale Line 22/12/21 22/12/21
Single/Up Frimley |Blockage + 0100 Wed [0510 Wed
Disconnect
Virginia Water Virginia Water Up Chertsey Line 22/12/21 22/12/21
Blockage + /0100 Wed (0445 Wed
Down Chertsey Discon?lect ¢
P2021/3462049 |SW210 Ascot Ascot Down Platform Line 23/12/21 23/12/21 'W2021/8450668
SW255 Loop Blockage + [0100 Thu  |0510 Thu Resignalling Work
SW260 Disconnect 21m5ch and 36m8ch
Frimley Jn Down Frimley Line 23/12/21 23/1 'W2021/9370752
Blockage + 10100 Thu 0510 T Structures Work (Track Off)
Disconnect 34m57ch and 35m0ch
Egham Wokingham Jn Down Main Line 23/12/21
. Blockage + (0100 T
Up Main Disconnect
Frimley Jn Ascot Ash Vale Line 23 52
Single/Up Frimley |Blockage + 0510 Thu
Disconnect
Virginia Water Virginia Water Up Chertsey Line 21 23/12/21
Down Chertsey Block , Thu  |0445 Thu
P2021/3462143 |SW210 Ascot Ascot Down Platform 24/12/21 24/12/21 W2021/8450669
SW255 Loop 0100 Fri 0510 Fri Resignalling Work
SW260 21m5ch and 36m8ch
Frimley Jn Down Frimle: 24/12/21 24/12/21 'W2021/9370753
Blockage + 0100 Fri 0510 Fri Structures Work (Track Off)
Disconnect 34m57ch and 35m0ch
Egham Wokingham Jn Down Line 24/12/21 24/12/21
Blockage + 0100 Fri (0445 Fri
Disconnect
Frimley Jn Ascot shi¢lale Line 24/12/21 24/12/21
Ie’p Frimley |Blockage +  |0100 Fri 0510 Fri
Disconnect
Virginia Water Virginia Wi Chertsey Line 24/12/21 24/12/21
Blockage + 0100 Fri (0445 Fri
Down Chertsey Disconnect
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2891350 |SW210 Virginia Water Ascot Down Main Possession  |19/12/21 20/12/21 SWR: READING SERVICES TO START AND \W2021/7540722
SW255 Uo Mai 0115 Sun |0520 Mon TERMINATE AT VIRGINIA WATER [PLATFORM 4]. A |Permanent Way Inspection
SW260 p Main SHUTTLE SERVICE WILL OPERATE BETWEEN 23m20ch and 28m50ch
ASCOT AND READING. RAIL REPLACEMENT ROAD \W2021/7480834
SERVICES TO OP&ERATE BETWEEN VIRGINIA Resignalling Work
WATER AND Ag 23m20ch and 28m50ch
DRIVERS ARE AUTHORISED TO DEPART WHEN
ION LIGHT SHUNT SIGNAL F494 SHOWS A
‘ PROCEED ASPECT.
P2021/3462255 |SW210 Ascot Ascot Down Platform Line 21/12/21 21/12/21 \ 'W2021/8450568
SW260 Loop Blockage + 0100 Tue |0420 T, Resignalling Work
Disconnect 26m67ch and 29m16ch
Frimley Jn Down Frimley Line 21/12/21 21/12
Blockage + 0100 Tue 0 Tue
Disconnect
Frimley Jn Ascot Ash Vale Line 21/12/ /21
Single/Up Frimley |Blockage + (010 e Tue
Disconnect
Sunningdale Ascot Down Main Line 21/12/21
. Blockage + T 0420 Tue
Up Main Disconnect
P2021/3516404 |SW210 Bracknell Wokingham Jn Down Main Posse Wi2/21 21/12/21 'W2021/9370750
Up Main 00 Tue 0430 Tue Structures Work (Track Off)
P 34m57ch and 35mOch
P2021/3515250 |SW210 Bracknell Wokingham Jn Down Main ession  |20/12/21 20/12/21 \W2021/9370653
Up Main 0120 Mon 0435 Mon Structures Work (Track Off)
P 34m57ch and 35m0ch
P2021/3462223 |SW210 Wokingham Jn Wokingham Jn Sidings 24/12/21 24/12/21 \W2021/9210370
Possession (1030 Fri 1050 Fri Permanent Way Inspection
OmOch and OmOch
P2021/3262081 |GW103 Earley Reading Line 21/12/21 21/12/21 'W2021/8051671
GW190 Blockage 0105 Tue  |0430 Tue Permanent Way Inspection
GW195 67m35ch and 68m69ch
SW210 Reading Reading Ea Up'& Down Low |Line 21/12/21 21/12/21
Southern Jn vel Blockage 0105 Tue  |0430 Tue
Reading Spur Jn |Reading Spur V Down Reading Line 21/12/21 21/12/21
Spur Blockage 0105 Tue  |0430 Tue
Up Reading Spur
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3427098 |SO250 Falcon Jn Latchmere No.1 Jn  |Pigs Hill Siding 1 |Sidings 20/12/21 25/12/21 *** MULTIPART POSSESSION *** W2021/9129973
SO500 Pias Hill Siding 2 Possession 0100 Mon 0120 Sat Resignalling Work
SW220 1gs Hill siding PIGS HILL SIDINGS TO BE TAKEN CONTINIOUSLY 0m6ch and Om56¢ch
Falcon Jn Latchmere No.1Jn |Down & Up West |Possession |21/12/21 21/12/21 FROM 01:00 MONDAY 20/DEC TO 01:20 \W2021/9328013
London 0100 Tue  |0500 Tue SATURDAY 25/D Permanent Way Inspection
Om6ch and 0m25ch
Falcon Jn Latchmere No.1Jn  |Down & Up West |Possession  [22/12/21 22/12/21 'WEST LONDO S BETWEEN FALCON JN AND
London 0100 Wed 0500 Wed LATCHM TO BE TAKEN BETWEEN
01:00 TO E TUESDAY, WEDNESDAY,
Falcon Jn Latchmere No.1Jn  |Down & Up West |Possession 23/12/21 23/12/21 THU
London 0100 Thu (0500 Thu
_ ession is Superceded by 2884826 at 0120
Falcon Jn Latchmere No.1Jn  |Down & Up West |Possession |24/12/21 24/12/21 0On SatUNay 25th December
London 0100 Fri 0500 Fri
P2021/2891719 |EA1330 Barnes Jn Feltham Jn Down Hounslow |Possession 19/12/21 20/12/21 SWR: SERVICES TO BE DIVERTED VIA \W2021/7482075
SW230 Uo H | 0120 Sun 0300 Mon RICHMOND. RAIL REPLACEMENT SERVICES TO Preparatory Work
SW240 p Hounslow OPERATE BETWEEN BARNES AND FELTHAM. 7m49ch and 14m20ch
Hounslow Jn Whitton Jn Down Hounslow |Possession 19/12/21 20/1 'W2021/7482120
Spur 0120 Sun 10300 LUL: DISTRICT LINE SERVICES TO RICHMOND Preparatory Work
Up Hounslow IAND PICCADILLY LINE SERVICES TO BE 7m49ch and 14m20ch
Spur MAINTAINED. 'W2021/7541372
New Kew Jn South Acton Jn Down Kew/Down |Possession 20/12/21 Permanent Way Inspection
Kew Spur Mon FREIGHT SERVICES TO BE DIVERTED VIA THE 7m49ch and 14m20ch
Up Kew Spur/Up WEST LONDON LINE OR VIA RICHMOND. W2021/7499667
Kew _ Structures Examination
Old Kew Jn Kew East Jn Up Kew Branch  |Possession 20/12/21 WOOD LANE LC TO BE CLOSED THROUGHOUT  |71149¢h and 14m20ch
Down Kew Branch 0300 Mon
P2021/3460527 |SW230 Barnes Bridge Barnes Bridge Down Hounslow |Line } 24/12/21 W2021/9237529
ag 1220 Fri 1240 Fri Permanent Way Inspection
7m35ch and 7m66ch
Barnes Jn Up Hounslow L 24/12/21 24/12/21
lockage 1220 Fri 1240 Fri
P2021/2891733 |SW250 Staines Jn Windsor and Eton Down Wifidsar Possession 19/12/21 19/12/21 MAYS LC TO BE CLOSED THROUGHOUT \W2021/7541373
Riverside U 0110 Sun  |0630 Sun Track Maintenance
P 19m20ch and 25m48ch
\W2021/7541377
Off Track Work
19m20ch and 25m48ch
'W2021/9305707
Survey Work
19m20ch and 19m37ch
p 4

Electronic Copy - Uncontrolled when printed

Page 57




Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
Wessex Route Version 4.4

Q
OQQ
4
"%

&
%
&

&
<
N

Electronic Copy - Uncontrolled when printed Page 58



Network Rail
Wessex Route

EAS - Section 7

Version 4.4

Data freeze: EAS V_4 4 2022

Week 39

Possession Ref |LOR Possession
Location from

Possession Blocked Line Protection

Location to

Type

Start

End

Traffic Remarks

Work Type

&

Q
&
S
&

@4

Q
Q
X

Electronic Copy - Uncontrolled when printed

Page

59




Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

Wessex Route Version 4.4
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891875 |SO110 Clapham Jn Clapham Jn Up Main Loop Possession  |24/12/21 27/12/21 WATERLOO PLATFORMS 10 TO 15 TO BE KEPT \W2021/8452370
SO250 2305 Fri 0400 Mon CLEAR. Permanent Way Inspection
SW100 i i i Om4ch and 0m45ch
SW105 Nine EIms Jn Linford St Jn Down Waterloo Possession  [24/12/21 27112/21 \W2021/8452468
SW210 Curve 2305 Fri 0400 Mon Permanent Way Inspection
SW225 Up Waterloo 3m69ch and 6m10ch
Curve : W2021/8452518
Queenstown West London Jn Down Windsor Possession  [24/12/21 27112/21 S&T Maintenance
Road (Sw) Fast 2305 Fri 0400 Mon Om4ch and 3m59ch
Waterloo Durnsford Road Up Main Slow Possession  |24/12/21 27/12/21 W2021/$452519
2305 i 0400 Mon D&P Maintenance
Down Main Fast = Omé4ch and 3m59ch
. < ’ 'W2021/8452520
ggstFast/ Up Main Rail Testing and Lubrication
; Om4ch and 3m59ch
Down Main Slow /
Down Slow 'W2021/7503269
International Jn Windsor Relief Possession  [24/12/21 27/12/2 ge?)'glf“all'EQAngk h
Line 1 2305Fr  |0400 muen and 4m2Uc
Windsor Relief . W2021/7455194
Line 2 S&C Heavy Refurb
Nine Elms Jn DW/DWF Possession  |24/12/21 2/21 O0md4ch and 4m20ch
2305 Fri 4 |040§Mon W2021/8452168
Permanent Way Inspection
Waterloo Platforms 1 to 24 |Possession 2/21 0m219ch and Om52ch
0400 Mon 'W2021/8452169
_ Permanent Way Inspection
West London Jn UMR/DWS/DW/D |Possession 27112/21 0m53ch and 3m28ch
(Sw) WS 0400 Mon 'W2021/8452268
West London Jn  |Waterloo Up Windsor 27/12/21 g;ggiﬂeanr:(;’\éﬁllgiﬁecuon
(Sw) Fast/Up Windsor 0400 Mon
Up Windsor 'W2021/8452269 _
Slow/Windsor Permanent Way Inspection
Reversible Om4ch and 0m34ch
West London Jn Down Sheep ession  |24/12721 | 27/12/21 ‘F’)V2021/84t5\2,313l .
S 2305 Fri 0400 M ermanent Way Inspection
(W) . on 0Om34ch and 1m30ch
'W2021/8452368
Waterloo Waterloo Sidings 24/12/21  |27/12/21 Permanent Way Inspection
Possession 2305 Fri (0400 Mon Omé4ch and 3m69ch

'W2021/8452369
Permanent Way Inspection
Om4ch and 2m50ch
'W2021/9174718
Structures Examination
1m75ch and 2m10ch
'W2021/9207963
Structures Work
2m40ch and 2m60ch
'W2021/7507620
Structures Work
2m40ch and 2m75ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891875 'W2021/9301361
Continued Permanent Way Inspection
4m35ch and 6m10ch
'W2021/7541819
S&C Heavy Refurb
Om4ch and 2m20ch
'W2021/7541931
S&T Maintenance
Om4ch and 3m59ch
P2021/3472890 |SO110 Nine EIms Jn Linford St Jn Down Waterloo Line 28/12/21 28/12/21 \W2021/8023468
S0O250 Curve Blockage 0130 Tue  |0430 Tue S&T Maintenance
SW100 Up Waterloo (Between = IOmOch and OmOch
Curve Trains)
Queenstown West London Jn Down Windsor Line 28/12/21 28/12/21
Road sw) Fast Blockage 0130 Tue  |0430 Tue
(Between
Trains)
Waterloo International Jn Windsor Relief Line 28/12/21 28/12,
Line 1 Blockage 0130 Tue |0430
Windsor Relief (Between
Line 2 Trains) —
Nine Elms Jn DW/DWF Line 28/12/21 28/9/21
Blockage 0130 T, 043¢/ Tue
(Between
Trains)
Waterloo Platforms 11 to 24 |Line 28/12/21
Blockage u 0430 Tue
(Betwee
Trains
West London Jn UMR/DWS/DW/D |Line 12/21 28/12/21
(Sw) WS B 0130 Tue  |0430 Tue
e
S)
West London Jn  |Waterloo Up Windsor in 28/12/21 28/12/21
(SW) Fast/Up Wi kage 0130 Tue  |0430 Tue
i (Between
Trains)
West London Jn Line 28/12/21 28/12/21
(swW) Blockage 0130 Tue (0430 Tue
(Between
Trains)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3507484 |SO110 Nine Elms Jn Linford St Jn Down Waterloo Line 29/12/21 29/12/21 \W2021/9354443
S0O250 Curve Blockage 0130 Wed (0430 Wed S&T Maintenance
SW100 Up Waterloo (Between OmOch and OmOch
Curve Trains)
Queenstown West London Jn Down Windsor Line 29/12/21 29/12/21
Road (sw) Fast Blockage 0130 Wed (0430 Wed
(Between
Trains)
Waterloo International Jn Windsor Relief Line 29/12/21 29/12/21
Line 1 Blockage 0130 Wed (0430 Wed
Windsor Relief (Between
Line 2 Trains)
Nine Elms Jn DW/DWF Line 29/12/21 29/12/21
Blockage 0130 Wed (0430 Wed
(Between
Trains) ‘
Waterloo Platforms 11 to 24 |Line 29/12/21 29/12/21
Blockage 0130 Wed (0430 W,
(Between
Trains)
West London Jn UMR/DWS/DW/D |Line 29/12/21 29/12/2
(SW) WS Blockage 0130 Wed Wed
(Between
Trains)
West London Jn  |Waterloo Up Windsor Line 29/14#721 2/21
(Sw) Fast/Up Windsor |Blockage 013 d 49430 Wed
Up Windsor (Between
Slow/Windsor Trains)
Reversible Y 4
West London Jn Down Sheepcote |[Line /21 29/12/21
(Sw) Lane Block 30 Wed 0430 Wed
Up Sheepcote ee
Lane i
> 4
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2884825 |SO250 Battersea Pier Jn |Stewarts Lane Jn Battersea Possession  |29/12/21 31/12/21 ***MULTIPART POSSESSION ON SUSSEX & \W2021/7442432
SO500 Reversible 0400 Wed 0600 Fri WESSEX Permanent Way Inspection
S0650 (DOWN/UP MAIN SLOW) - THIS IS PARTS 6 TO Om20ch and 1m20ch
S0O680 Latchmere No.1 |Falcon Jn Down/Up West Possession 29/12/21 31/12/21 115 \W2021/7407835
SW100 Jn London 0400 Wed 0600 Fri Track Maintenance
: GATWICK EXP, ERVICES WILL NOTRUN  |omo0ch and 2mOch
Longhedge Jn Pouparts Jn Down and Up Possession  [29/12/21 31/12/21 W2021/7450000
Battersea 0400 Wed 0600 Fri GTR SOU VICES WILL RUN FROM S&T Maintenance
- - - LONDO E
Victoria Balham Down & Up Possession |29/12/21  |31/12/21 0mOch and Om27ch
Brighton Slow 0400 Wed 0600 Fri W2021/9234121
Down & Up S&T Maintenance
Brighton Fast OmOch and 0m35ch
Battersea Park Jn  |Brighton Possession |29/12/21  |31/12/21 W2021/7447643 _
Reversible 0400 Wed 0600 Fri ‘ RIA TO DORKING SERVICES DIVERTED TO f;%ngﬁ”:n”é \évnfic')gﬁpec“on
Victoria Platforms 9-10  |Possession  |29/12/21 | 31/12/21 o LRI ERMINATE AT LONDON BRIDGE VIA W2021/9234528
0400 Wed (0600 Fri S&T Maintenance
2 0m35ch and 2mO0ch
Battersea Pier Jn |Stewarts Lane Jn Up Stewarts Lane |Line 29/12/21 31/1321 Z_'I-_ATFORMS 13,15,17 & 19 TO BE OUTBERTHED \W2021/7468745
Blockage 0400 Wed 0600 VICTORIA C70 S&C - Complete
%_Be_twef_rl‘_ Renewal 113A
rain -
CSIDS) NOTE - SIDING POSSESSION OF BATTERSEA m%%qglld? gggch
; ; ; D YARD WILL BE
B P B P B P 21 :
attersea Pler Jn  Battersea Pler Jn 1gt2tesris§iﬁ S'er ﬁfs'ggzsion o é ; GIVEN UP AS REQUIRED FOR RUN ROUND OF Permanent Way Inspection
9 19 n ENGINEERING 1mOch and 1m17ch
Battersea Yard Battersea Yard Departure Line 2 |Sidings 31/12/21 TRAINS OR FREIGHT SERVICES IN TO THE YARD. W2021/9234066
) ) Possession 0600 Fri BATTERSEA YARD TO BE KEPT CLEAR OF S&T Maintenance
Reception Line 1 / STABLED OmOch and 1mOch
Falcon Jn Latchmere No.1 Jn  |Pigs Hill Siding 2 | Sidin 31/12/21 VEHCILES FOR ENGINEERING TRAINS AND RRV  W2021/9207982
N, Pgsges 6400 Wed (0600 Fri ACCESS. S&T Renewal
Pigs Hill Siding 1 BATTERSEA YARD IS NOT AVAILABLE FOR OTHER |0mOch and 1m23ch
Victoria Victoria Up Carriage gs 29/12/21 31/12/21 EBBNDS \é\/;_l(_)éll 9207?83
Sidings 1 & 2 osggsbion  |0400 Wed 0600 Fri : enewa
(Pugs Hole) . o o o OmOch and 1m23ch
Vauxhall Clapham Jn Down Maif’SI Possession  [29/12/21 29/12/21 LUL NORTHERN LINE TO BE OPEN BETWEEN W2021/9234390 .
0530 Wed 2300 Wed BALHAM AND Permanent Way Inspection
y . CENTRAL LONDON OmOch and 1m18ch
Vauxhall Earlsfield Possession  |29/12/21 30/12/21 \W2021/7455315
i Slow 2300 Wed 10530 Thu \L/LIJé_T\(/)lgIAOEILAD LINE TO BE OPEN BETWEEN Resignalling Work
STOCKWELL OmOch and 4m35ch
Vauxhall Clapham Jn nWain Slow |Possession |30/12/21 30/12/21 \W2021/7447647 _
f 0530 Thu 2300 Thu >9/12 0400 TO 29/12 2300 Permanent Way Inspection
- - - 30/12 0530 TO 30/12 2300 2m40ch and 2m~70ch
Vauxhall Earlsfield Down Main Slow |Possession  [30/12/21 31/12/21 \W2021/9234177
: 2300 Thu  |0530 Fri 31712 0530 TO 31/12 0600 S&T Maintenance
Up Main Slow TRAINS TO TRAVEL OVER THE DOWN MAIN FAST
i ] BETWEEN 0mOch and 1m18ch
Vauxhall Clapham Jn Down Main Slow |Possession 31/12/2; 31/12/2_1 VAUXHALL AND CLAPHAM JUNCTION. ROUTE IS \W2021/7442572 .
0530 Fri 0600 Fri AVAILABLE Permanent Way Inspection
AT VAUXHALL TO CROSS FROM DOWN MAIN 0mOch and Om15ch
SLOW TO DOWN
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P2021/2884825
Continued

MAIN FAST, AND AT CLAPHAM JUNCTION TO
CROSS FROM
DOWN MAIN FAST TO DOWN MAIN SLOW

29/12 2300 TO 30,0530

30/12 2300 TO 530

TRAINSTO T OVER THE DOWN AND UP
MAIN FAS

BETWE HALL AND WIMBLEDON. ROUTE
IS AV,

AT ALI®TO CROSS FROM DOWN/UP MAIN

Oow| MAIN FAST

PASSENGER TRAINS ARE AUTHORISED TO
START FROM THE DOWN SLOW PLATFORM. A
HANDSIGNALLER WILL NOT BE PROVIDED AND
DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL VC151 IS CLEARED.
MODULE RULE BOOK S7, SECTION 3-
a¢ ¢ MOVEMENTS MADE ON THE AUTHORITY OF A
POSITION-LIGHT, SUBSIDIARY OR SHUNTING

SIGNAL&¢ ¢, IS MODIFIED ACCORDINGLY.

&

X
2
&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3138523 |SO250 Battersea Pier Jn |Stewarts Lane Jn Battersea Possession  |31/12/21 04/01/22 ***MULTIPART POSSESSION ON SUSSEX & 'W2021/9411057
SO500 Reversible 0600 Fri 0300 Tue WESSEX Patrolling
S0650 (DOWN/UP MAIN SLOW) - THIS IS PARTS 12 TO 15 0m34ch and 2mOch
S0O680 Factory Jn Clapham Jn Up Ludgate Possession 31/12/21 31/12/21 IAND
SW100 Down Ludgate 0600 Fri 1815 Fri IS OVER WEEKS 40***
Longhedge Jn Latchmere No.3Jn  |Down & Up Possession  |31/12/21 31/12/21 GATWICK E. SERVICES WILL NOT RUN
Kensington 0600 Fri 1815 Fri
GTR SO SERVICES WILL RUN FROM
Pouparts Jn Down and Up Possession  |31/12/21 04/01/22 LON BREDGE
Battersea 0600 Fri 0300 Tue
_ AN SERVICES DIVERT TO
Stewarts Lane Jn |Longhedge Jn Battersea Possession  |31/12/21 31/12/21 TAR RMINATE AT
Reversible 0600 Fri 1815 Fri BALHRAM
Vauxhall Clapham Jn Down Main Slow |Possession  [31/12/21 01/01/22 VIETORIA TO DORKING SERVICES DIVERTED TO
0600 Fri 0600 Sat START/TERMINATE AT LONDON BRIDGE VIA
Victoria Balham Down & Up Possession  |31/12/21  |04/01/ PECKHAM RYE
Brighton Fast 0600 Fri 030 PLATFORMS 13, 15, 17 & 19 TO BE OUTBERTHED
Battersea Park Jn Brighton Possession  |31/12/21 AT
Reversible 0600 Fri VICTORIA
Clapham Jn Down and Up Possession 31/1 NOTE - SIDING POSSESSION OF BATTERSEA
Brighton Slow 0608 Fri YARD WILL BE
GIVEN UP AS REQUIRED FOR RUN ROUND OF
Victoria Platforms 9-19  |Possession 04/01/22 ENGINEERING
0600%ri 10300 Tue TRAINS OR FREIGHT SERVICES IN TO THE YARD.
BATTERSEA YARD TO BE KEPT CLEAR OF
Battersea Pier Jn |Stewarts Lane Jn Up Stewarts Lane /21 04/01/22 STABLED
00 Fri 0230 Tue VEHCILES FOR ENGINEERING TRAINS AND RRV
ACCESS.
BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN
Battersea Pier Jn |Battersea Pier Jn 31/12/21 04/01/22 ROUNDS.
1&2 Siding 0600 Fri 0300 Tue
LUL NORTHERN LINE TO BE OPEN BETWEEN
Battersea Yard Battersea Yard 31/12/21 04/01/22 BALHAM AND
Possession  |0600 Fri 0300 Tue CENTRAL LONDON
Victoria Victoria Sidings 31/12/21 04/01/22 LUL VICTORIA LINE TO BE OPEN BETWEEN
Possession  |0600 Fri 0300 Tue VICTORIA AND
STOCKWELL
Latchmere No.1  |Falcon Jn Dgwn/Up West Possession  |31/12/21 04/01/22
Jn ondon 1815 Fri 0300 Tue 01/01 0600 TO 03/01 0530
TRAINS TO TRAVEL OVER THE DOWN MAIN FAST
Victoria Balham J Down & Up Possession  [31/12/21 04/01/22 BETWEEN
Brighton Slow 1815 Fri 0300 Tue VAUXHALL AND CLAPHAM JUNCTION. ROUTE IS
AVAILABLE
Falcon Jn Latchmere No.1 Jn  |Pigs Hill Siding 1 |Sidings 31/12/21 04/01/22 AT VAUXHALL TO CROSS FROM DOWN MAIN
Pigs Hill Siding 2 Possession  |1815 Fri 0300 Tue SLOW TO DOWN
MAIN FAST, AND AT CLAPHAM JUNCTION TO
Vauxhall
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3138523 Earlsfield Down Main Slow |Possession  [01/01/22 03/01/22 CROSS FROM
Continued Up Main Slow 0600 Sat 0530 Mon DOWN MAIN FAST TO DOWN MAIN SLOW
Vauxhall Clapham Jn Down Main Slow |Possession |03/01/22 04/01/22 31/12 0600 TO 01/01 0600
0530 Mon  |0300 Tue 03/01 0530 TO 04, 0300
TRAINS TO TR VER THE DOWN AND UP
MAIN FAST
BETWEE L AND WIMBLEDON. ROUTE
IS AVAIL
AT V., TO CROSS FROM DOWN/UP MAIN
SL
P MAIN FAST
DOWI PASSENGER TRAINS ARE AUTHORISED TO
FROM THE DOWN SLOW PLATFORM. A
HANDSIGNALLER WILL NOT BE PROVIDED AND
DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL VC151 IS CLEARED.
MODULE RULE BOOK S7, SECTION 3-
ac,¢ MOVEMENTS MADE ON THE AUTHORITY OF A
POSITION-LIGHT, SUBSIDIARY OR SHUNTING
SIGNALA¢,¢, IS MODIFIED ACCORDINGLY.
31/12 0600 to 31/12 1815
FREIGHT TRAINS TO DIVERT VIA FALCON JN,
p 'WINDMILL
BRIDGE JN, AND REDHILL
ACCESS TO/FROM STEWARTS LANE YARDS VIA
FACTORY JN
4 AND DOWN/UP STEWARTS LANES ONLY
ARL SLL SERVICES TO RUN TO/FROM
BATTERSEA PARK
BETWEEN 06:00 AND 18:15 FRIDAY
P2021/3408899 |SO110 Battersea Pier Jn |Voltaire Road Jn Line 28/12/21 28/12/21 'W2021/9101733
SW100 Blockage 0005 Tue  |0115 Tue Patrolling
(Between 1md4ch and 1m77ch
Trains)
Linford St Jn Linford St Jn aterloo Line 28/12/21 28/12/21
Cuve Blockage 0005 Tue (0115 Tue
Uy'Waterloo (Between
urve Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3497401 |SO250 Longhedge Jn Clapham Jn Down Line 29/12/21 29/12/21 'W2021/9331193
SW100 Ludgate/Platform |Blockage 0030 Wed |0500 Wed S&T Maintenance
2 (Between OmOch and OmOch
Platform 1/Up Trains)
Ludgate
Ludgate Jn Latchmere No.2 Jn  |Down Latchmere |Line 29/12/21 29/12/21
Curve Blockage 0030 Wed 0500 Wed
Up Latchmere (Between
Curve Trains)
P2021/3497410 |SO250 Longhedge Jn Clapham Jn Down Line 30/12/21 30/12/21 W2021/9331330
SW100 Ludgate/Platform |Blockage 0030 Thu |0500 Thu S&T Maintenance
2 (Between o~ OmOch and OmOch
Platform 1/Up Trains) < ,
Ludgate
Ludgate Jn Latchmere No.2 Jn  |Down Latchmere |Line 30/12/21 30/12/21
Curve Blockage 0030 Thu (0500 Thu
Up Latchmere (Between
Curve Trains)
P2021/3497367 |SO250 Longhedge Jn Clapham Jn Down Line 31/12/21 311 \W2021/9331241
SW100 Ludgate/Platform |Blockage 0030 Fri 0500 Fri S&T Maintenance
2 (Between OmOch and OmOch
Platform 1/Up Trains)
Ludgate V4
Ludgate Jn Latchmere No.2Jn  |Down Latchmere |Line 31/14721 2/21
Curve Blockage 003 500 Fri
Up Latchmere (Between
Curve Trains)
P2021/3464165 |SO250 Clapham Jn Latchmere No.2 Jn  |Down Latchmere |Line 121 25/12/21 W2021/9249872
SW100 Curve Blockde 3 5 Sat 0830 Sat Permanent Way Inspection
SW210 Up Latchmere 1m66ch and 4mOch
Curve
Longhedge Jn Clapham Jn Down 25/12/21 25/12/21
;udgate/Platfo lo 0735Sat 0830 Sat
Platform p
Ludgatg
P2021/3464170 |SW100 Clapham Yard Clapham Yard Sidi Sidings 30/12/21 30/12/21 W2021/9249890
Possession (1245 Thu  |1415 Thu Permanent Way Inspection
3m30ch and 4m31ch

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2884826 |S0O250 Balham Jn Leigham Jn Down & Up Possession  |25/12/21 27/12/21 ***MULTIPART POSSESSION ON SUSSEX & \W2021/7442431
SO500 Crystal Palace 0120 Sat 0400 Mon WESSEX (DOWN/UP MAIN SLOW) - THIS IS PARTS |Permanent Way Inspection
S0650 i i 2 TO 5*** 0m20ch and 1m20ch
S0680 Battersea Pier Jn |Stewarts Lane Jn Battersea Possession  |25/12/21 29/12/21 \W2021/7442429
SW100 Reversible 0120 Sat 0400 Wed GATWICK EXPR SERVICES WILL NOT RUN. Permanent Way Inspection
- 0m20ch and 1m5ch
Latchmere No.1  |Falcon Jn Down/Up West Possession  |25/12/21 29/12/21 GTR SOUTH VICES WILL RUN FROM \W2021/7454967
Jn London 0120 Sat {0400 Wed LONDON Resignalling Work
i OmOch and 6m57ch
Longhedge Jn Pouparts Jn Down and Up Possession  |25/12/21 29/12/21 SUB RVICES DIVERT TO AND EROM W2021/7450002
Battersea 0120 Sat 0400 Wed LONM BRIDGE i
: Permanent Way Inspection
Streatham North  |Streatham South Jn  |Reversible Fast  |Possession  [25/12/21  |29/12/21 A 2m40ch and 4m38ch
o vsa fmwes  (DUIoheIOBORKN SERICESDNERTERTO nataan
Down & Up Slow AM RYE Permanent Way Inspection
Spur 4 ’ OmOch and Om15ch
Victoria Battersea Park Jn Brighton Possession  |25/12/21 29/12/21 'W2021/9207980
h PLATFORMS 13, 15, 17 & 19 TO BE OUTBERTHED
Reversible 0120 Sat  |0400 Wed* AT VICTORIA S&T Renewal
Selh J D P i 25/12/21 29/13821 Prmoch and Tm2sch
elhurst Jn BrahtonVictoria | oo STREATHAM HILL UP SIDINGS TO BE KEPT CLEAR |V2021/7450004 .
ighton/Victoria 0120 Sat 0400 FOR PART 1 ONLY. Permanent Way Inspection
East 1m20ch and 2m40ch
Viﬂtoria/Brighton NOTE - SIDING POSSESSION OF BATTERSEA W2021/7449934
Fast YARD WILL BE GIVEN UP AS REQUIRED FOR RUN g&g '\rf]laln:jegan;f A
: : ROUND OF ENGINEERING TRAINS OR FREIGHT mUch ana Omez/c
h D Brigh P 2 12/21
Sycatham Commen |Z0wn Brighton - Possession | 254 100 \/Ne | SERVICES IN TO THE YARD. BATTERSEA YARD ~ W2021/9234487
Up Brighton Slow TO BE KEPT CLEAR OF STABLED VEHCILES FOR |S&T Maintenance
ENGINEERING TRAINS AND RRV ACCESS. Om35ch and 2mO0ch
Victoria Platforms 9 - 19 Possess;j 5/12/21 29/12/21 BATTERSEA YARD IS NOT AVAILABLE FOR OTHER [W2021/8966869
Sat 0400 Wed RUN ROUNDS. Structures Work
_ _ _ 2m47ch and 2m67ch
Battersea Pier Jn |Battersea Pier Jn Battersea Pier S 25/12/21 29/12/21 LUL NORTHERN LINE TO BE OPEN BETWEEN \W2021/9144429
1&2 Sidings 0S! 0120 Sat {0400 Wed BALHAM AND CENTRAL LONDON. Permanent Way Inspection
LUL VICTORIA LINE TO BE OPEN BETWEEN
Battersea Yard Battersea Yard Departure Lin idingd” 25/12/21 29/12/21 VICTORIA AND STOCKWELL. %%%q%q(ﬁz%%h
Recepti(yin ession 0120 Sat 0400 Wed Permanent Way Inspection
_ W 4 _ TRAINS TO TRAVEL OVER THE DOWN AND UP 4mOch and 5mOch
Falcon Jn Latchmere No.1 Jn  |Pigs Hi&Si Sidings 25/12/21 29/12/21 MAIN FAST BETWEEN VAUXHALL AND W2021/9144634
Pi ; Possession 0120 Sat 0400 Wed WIMBLEDON. ROUTE IS AVAILABLE AT VAUXHALL Permanent Way Inspection
TO CROSS FROM DOWN/UP MAIN SLOW TO 0m20ch and 1m30ch
Streatham Hill Streatham Hill ings Sidings 25/12/21 27/12/21 DOWN/UP MAIN FAST \W2021/7442619
nBidings Possession 10120 Sat 0400 Mon Permanent Way Inspection
27/12 2300 TO 28/12 0540 1m20ch and 2m50ch
Victoria Victoria Uy'Carriage Sidings 25/12/21 29/12/21 28/12 2300 TO 29/12 0400 W2021/7509422
idings 1 & 2 Possession {0120 Sat 0400 Wed TRAINS TO TRAVEL OVER THE DOWN AND UP Structures Work
(Pugs Hole) MAIN FAST BETWEEN VAUXHALL AND 1m20ch and 1m60ch
Streatham Norbury & |Down Brighton Line 25/12/21 29/12/21 WIMBLEDON. ROUTE IS AVAILABLE AT VAUXHALL
Common Slow Blockage 0150 Sat 0300 Wed TO CROSS FROM DOWN/UP MAIN SLOW TO
Up Brighton Slow |(Between DOWN/UP MAIN FAST
Trains)
Battersea Pier Jn |Stewarts Lane Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2884826 Up Stewarts Lane |Line 25/12/21 29/12/21
Continued Blockage 0150 Sat 0400 Wed
(Between
Trains)+T-
COD
Balham Jn Streatham Hill Down and Up Possession  [27/12/21 29/12/21
Crystal Palace 0400 Mon 0400 Wed
Streatham Hill Streatham Hill Up Siding (part) Sidings 27/12/21 29/12/21
Possession 0400 Mon  |0400 Wed
Vauxhall Earlsfield Up Main Slow Possession  [27/12/21 28/12/21 P
Down Main Slow 2300 Mon  |0540 Tue
Vauxhall Earlsfield Up Main Slow Possession  |28/12/21 29/12/21
Down Main Slow 2300 Tue  |0400 Wed
P2021/3487862 |SW105 Durnsford Road |New Malden Jn Down Slow Line 26/12/21 26/12/ \W2021/9304327
SW180 Up Slow Blockage 0700 Sun |170 Permanent Way Inspection
SW190 p (Be_tween OmOch and OmOch
Down Fast Trains)
Up Fast ,
P
New Malden Jn  |New Malden Jn Up Kingston Line 26/ 1 /21
. Blockage 07 00 Sun
Down Kingston (Between g
Trains)
Raynes Park Raynes Park Up Epsom Line 6/12/21 26/12/21
Down Epsom Blockay Sun  |1700 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3262461 |SW105 Hampton Court  |Hampton Court Jn Up Hampton Line 27/12/21 27/12/21 \W2021/7579919
SW195 Court Blockage 0005 Mon 0500 Mon S&T Maintenance
SW200 (Between 13m16ch and 14m66ch
Trains) 'W2021/8452668
Hampton Court  |Hampton Court Jn  |Up Cobham Line 27/12/21 27/12/21 Rail Testing and Lubrication
Jn Blockage 0005 Mon  |0500 Mon 10m12ch and 14m30ch
(Be_tween 'W2021/8452669
i Trains) Permanent Way Inspection
Hinchley Wood Down Cobham Line 27/12/21 27/12/21 10m12ch and 14m30ch
Blockage 0005 Mon  |0500 Mon
(Between
Trains)
New Malden Jn  |Esher Down Slow Line 27/12/21 27/12/21
Blockage 0005 Mon  |0500 Mon
Down Fast (Between
Up Fast Trains)
Up Slow
Surbiton Hampton Court Down Hampton Line 27/12/21 27/1
Court Blockage 0005 Mon  |0500
(Between
Trains)
Surbiton Surbiton Up Siding Sidings 27/12/21 27/12/21
Possession  |0005 Mon 506 Mon

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2892121 |SW105 Addlestone Jn Byfleet Jn Down Byfleet Possession  |25/12/21 29/12/21 WOKING RECEPTION NO.1 AND NO. 2 TO BE KEPT |W2021/9154226
SW110 Curve 0001 Sat 0400 Wed CLEAR. WOKING DOWN YARD SIDINGS TO BE S&T Maintenance
SW120 Up Byfleet Curve KEPT CLEAR. 19m50ch and 28m35ch
SW255 - —— - 'W2021/9306727
Weybridge Pirbright Jn Down Slow Possession 25/112/21 Zfllz\llild BERTHING AVAILARLE IN WOKING PLATFORM 3, 6 Survey Work
Down Fast 0001 Sat 0400 We AND EAST ENQSS G 24m62ch and 25m15ch
Up Fast 'W2021/9355907
P NO SHUN ABLE VIA GD635 AT Rail Testing and Lubrication
Up Slow GUILDF 20m55ch and 28m35ch
Woking Woking Down Bay Possession  |25/12/21 29/12/21 S E O TO WOKING VIA HOUNSLOW \év;gzéﬁ?é?r?g?r‘:am
Up Bay (Platform 0001 Sat 0400 Wed S TO BE DIVERTED TO WEYBRIDGE. 20m55ch and 28m35ch
3) ATE O TO FARNHAM AND ALTON SERVICES \W2021/9332906
Woking Jn Guildford Down Possession |25/12/21 | 29/12/21 WILL PNLY OPERATE BETWEEN GUILDFORD AND ¢ - Gringing Train
Guildford/Down 0001 Sat (0400 Wed . GUILDFORD - PARNHAM (2D09 SERVICES  50ms5ch and 28masch
Main L NOT RUN. 1Txx/1Zxx SERVICES TO W2021/8551369
Up Main/Up TERMINATE FARNBOROUGH CALLING ALL S&C H Refurb
Guildford STATIONS BETWEEN BASINGSTOKE AND 5 4m9cﬁiwd 2‘;:::2 Lch
Woking Down Woking Down Yard |Woking Down Sidings 25/12/21 29/1 FARNBOROUGH AND SHUNT. REPLACEMENT BUS
o , SERVICES TO OPERATE BETWEEN W2021/7505415
Yard Yard All Sidings ~ |Possession  |0001 Sat (0400 Structures Examination
FARNBOROUGH AND WEYBRIDGE, 19m50ch and 28m35ch
Woking East Woking East East End Siding  |Sidings 25/12/21 BASINGSTOKE, FARNBOROUGH AND T 2 oM IoC
Possession GUILDFORD/WOKING W2021/9332901
0001 Sat : indi i
WEYMOUTH AND PORTSMOUTH MAINLINE S&C Grinding Train
Woking Up Yard |Woking Up Yard Woking Up Yard |Sidings 25] SERVICES TO BE DIVERTED VIA COBHAM, 20mS55ch and 28m35ch
Al Sidings Possession (000 GUILDFORD AND HAVANT. WEST OF ENGLAND ~ |W2021/9334332
Recep No.1/Neck SERVICES TO BE DIVERTED TO READING. POOLE |Load / Unload Other
AND PORTSMOUTH VIA EASTLEIGH SERVICES TO [Materials
Recep START AND TERMINATE AT BASINGSTOKE. A 20m55ch and 28m35ch
No.2/Hurdles SHUTTLE SERVICE WILL OPERATE BETWEEN W2021/7443060
Vg FARNBOROUGH AND BASINGSTOKE. RAIL 'Vegetation Clearance
REPLACEMENT ROAD SERVICES TO OPERATE 20m55ch and 24m15ch
BETWEEN FARNBOROUGH AND WEYBRIDGE, 'W2021/7541894
BASINGSTOKE, FARNBOROUGH AND Track Maintenance
GUILDFORD/WOKING. 19m50ch and 28m35ch
'W2021/7541933
DB CARGO: 6M08 AND 6038 TO BE DIVERTED VIA |permanent Way Inspection
READING. 6Y55 AND 6Y51 WILL NOT RUN. 19m50ch and 28m35ch
'W2021/9332849
GBRf: 4Y19 AND 6Y82 TO BE DIVERTED VIA S&C Grinding Train
READING. 7X43/7Y43 AND 7X44/7Y44 TO BE >0m55ch and 28m35ch
DIVERTED VIA READING. \W2021/7479390
. Structures Examination
FLHH: 7012 AND 7V12 WILL NOT RUN. 26m28ch and 26m67ch
P2021/3262025 |SW105 Woking Down Woking Do ar Woking Down Sidings 31/12/21 31/12/21 \W2021/7780326
Yard Yard All Sidings  |Possession  [1300 Fri 1330 Fri Permanent Way Inspection
25mOch and 25m15ch
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2892113 |SW105 Pirbright Jn Ash Vale Jn Down Alton Possession  |25/12/21 26/12/21 \W2021/7499643
SW120 Up Alton 0100 Sat 2100 Sun Structures Examination
P 29m75ch and 46m64ch
Basingstoke Down Fast Possession  |25/12/21 26/12/21 'W2021/9384266
Up Fast 0100 Sat 2100 Sun Permanent Way Inspection
P 29m75ch and 46m64ch
Down Slow
Up Slow
P2021/3527770 |SW105 Basingstoke Basingstoke Down Reading Line 26/12/21 26/12/21 W2021/9403874
SW125 Blockage 0800 Sun  |1600 Sun Permanent Way Inspection
Down Fast ~ 47m23ch and 48m40ch
Down Slow
Up Fast
Up Slow
Up Bay/Platform 5
Up Reading
Basingstoke Basingstoke Up Neck Sidings 26/12/21 12/21
Up Branch Sidings Possession 0800 Su Sun
(North Yard)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3421627 |SW105 Eastleigh East Jn |Eastleigh West Jn Down Portsmouth |Possession  [24/12/21 27/12/21 EASTLEIGH DOWN CARRIAGE SIDINGS TO BE 'W2021/9305691
SW135 Loop 2300 Fri 0400 Mon KEPT CLEAR Permanent Way Inspection
SW150 73m17ch and 73m60ch
Romsey Jn Down Possession  [24/12/21 27112/21 \W2021/9276325
Salisbury/Single/D 2300 Fri 0400 Mon S&C Maintenance
own Salisbury 52m40ch and 73mOch
Up ) \W2021/7170770
Sasllslt_)ubry/SmgIe/U S&T Maintenance
p Salisbury h 7 h
Eastleigh West Jn |Eastleigh South Jn  |Portsmouth Single |Possession |24/12/21 27112/21 \5,\?;2)5201/76‘1%%53? oc
2300 Fri 0400 Mon Track Maintenance
Eastleigh Yard Eastleigh Yard All Sidings and Possession  |24/12/21 27/12/21 = 52m40ch and 73m0ch
Lines 2300 Fri 0400 Mon W2021/9384126
S&T Work
Shawford Down |Eastleigh WestJn  [Down Possession |24/12/21  [27/12/21 73m17ch and 74m42ch
Jn Slow/Incoming/Ou 2300 Fri  |0400 Mon W2021/9276379
tgoing Siding Patrolling
Stoneham Jn Shawford Up Jn Up Slow Possession  |24/12/21 27112/, 52m40ch and 73mO0Och
2300 Fri 040 'W2021/9276326
S&C Maintenance
Weston Wallers Ash Down Passenger |Possession [24/12/21 /12/21 52m40ch and 73mOch
Loop 2300 Fri 0409 Mon 'W2021/9272987
Up Passenger S&C Retimber
, Loop 73m17ch and 74m42ch
Worting Jn St. Denys Down Slow / Possession w 112/21 W2021/9276378
Southampton / 0400 Mon Permanent Wa ;
: . y Inspection
M;“” I Fast/Main 52md40ch and 73m0ch
. . 'W2021/9305582
Main/Fast/Main/So Permanent Way Inspection
uthampton/Slow 72m33ch and 72m60ch
Micheldever Micheldever Down Sidings Sidimgs Q4/12/21 27112/21
SS ‘o 2300 Fri 0400 Mon
Winchester Winchester Baltic/Down Si 24/12/21 27/12/21
2300 Fri 0400 Mon
P2021/3499498 |SW105 Eastleigh Eastleigh Down @Ort 29/12/21 30/12/21 'W2021/9306784
SW135 Loo] 2330 Wed |0030 Thu Permanent Way Inspection
73m43ch and 73m51ch
Eastleigh West Jn Slow 29/12/21 30/12/21
Blockage 2330 Wed |0030 Thu
(Between
Trains)

9
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2021/3499625 |SW105 Eastleigh Southampton Airport |Down Fast/Down |Line 29/12/21 30/12/21 'W2021/9306851

SW135 Parkway Main Blockage 2330 Wed (0030 Thu Permanent Way Inspection
(Between 73m51ch and 73m60ch
Trains)
Eastleigh West Jn |Eastleigh Up Fast Line 29/12/21 30/12/21

Blockage 2330 Wed 0030 Thu
(Between
Trains)

&

X
2
&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891873 |SW105 Millbrook Redbridge Maritime Back Possession  |25/12/21 27/12/21 SOUTHAMPTON CENTRAL PLATFORMS 1 TO 4 \W2021/7217192
SW140 (SwW105) Road 0100 Sat  |0200 Mon I/AND UP GOODS LOOP TO BE KEPT CLEAR. Remove Rail Defects
SW145 Redbridge Goods 77m47ch and 81m60ch
Northam Jn Canute Road East Docks Single |Possession [25/12/21 27/12/21 NORTHAM DEPOT RECEPTION ROAD No.2 TO BE W2.021/9332196.
0100 Sat 10200 Mon KEPT CLEAR. Point Heater Maintenance
R 78m47ch and 81m60ch
Chapel Road LC Arrival/Departure  |Possession  |25/12/21  |27/12/21 gg EE;?M D RIVAL/DEPARTURE LINE TO W2021/7568373
(SW145) Line 0100 Sat (0200 Mon S&T Maintenance
77m47ch and 81m60ch
Northam Northam Traincare  |No. 2 Reception |Possession |25/12/21 27/12/21 'W2021/9253091
Traincare Depot |Depot . 0100 Sat 0200 Mon S&C Maintenance
No.1 Reception 77ma7ch and 78m32ch
Southampton Millbrook (SW105)  |Down Slow Possession  |25/12/21 27/12/21
Up Slow 0100 Sat 0200 Mon
Down Bay/Bay
Siding West
Down Docks
Branch
Down Western
Docks
Up Western
Docks
Up Goods Loop
Dn Loop/Dn Loop p
Ext/Up Docks
Branch
St. Denys Bitterne Up Netley Possessi 5/12/21 27/12/21
0 Sat 0200 Mon
Northam Jn Up Slow P#SSess 25/12/21 27/12/21
Down Slow 0100 Sat 0200 Mon
Redbridge Jn DM/DF/DM/I N PosSeSsion 25/12/21 27/12/21
Rvl.(Main) 0100 Sat 0200 Mon
UM/UF/
RvI(M&Q)/UFUM
Woolston e Possession  |25/12/21 27/12/21
0100 Sat (0200 Mon
Millbrook Millbrook (SW105) k Sidings 25/12/21 27/12/21
(SW105) htliner Possession (0100 Sat 0200 Mon
inal
Southampton Southampt ay Sidings East |Sidings 25/12/21 27/12/21
Possession 0100 Sat (0200 Mon
Southampton Up |Southampton Up land2 Sidings 25/12/21 27/12/21
Yard Yard Reception/Shunt |Possession 0100 Sat 0200 Mon
Necks
Siding A
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891873 Siding B
Continued
P2021/3437419 |SW105 Brockenhurst Hinton Admiral Down Main Line 27112121 28/12/21 \W2021/7947318
Blockage 2300 Mon  |0500 Tue Manual Correction
(Between 93m30ch and 102m20ch
Trains)
P2021/3437447 |SW105 Hinton Admiral Christchurch Down Main Line 28/12/21 29/12/21 \W2021/7947868
Blockage 2300 Tue  |0500 Wed Manual Correction
(Between 99m65ch and 104m32ch
Trains)+Disco
nnect
P2021/3437465 |SW105 Branksome Branksome Down Main Line 29/12/21 30/12/21 \W2021/7947376
Up Main Blockage 2330 Wed 0500 Thu Manual Correction
p (Between 110m21ch and 111m13ch
Inwards Road Trains)+Disco
nnect
Outwards Road
P2021/3528978 |SW110 Guildford Guildford Down Ash Line 30/12/21 30/1 'W2021/9409338
SW200 Up Ash Blockage + (0130 Thu |0415 Th Other E&P Work
SW265 P Module TS11 30m2ch and 30m70ch
Up Main Section 3
Down Main P
London Road Guildford Down Line 30/ 930/12/21
(Guildford) Cobham/Bay Blockage + 0415 Thu
Up Cobham Module TS
Section 3
Guildford Guildford Up Yard CS Sidingg™ 2/21 30/12/21
North Box Siding Epﬁo lfle 30Thu 0415 Thu
P2021/3529142 |SW110 Guildford Guildford Down Ash inew?” 31/12/21 31/12/21 'W2021/9409876
SW200 Ub Ash kage +  |0130 Fri 0415 Fri Other E&P Work
SW265 P Module TS11 30m2ch and 30m70ch
Up Mai Section 3
D al
London Road Guildford Line 31/12/21 31/12/21
(Guildford) b /Bay Blockage + {0130 Fri 0415 Fri
UpiCobham Module TS11
o~ Section 3
Guildford Guildford p Yard CS Sidings 31/12/21 31/12/21
- Possession + 0130 Fri 0415 Fri
North Box Siding Module TS11
Section 3
P2021/3262024 |SW110 Guildford Guildford North Box Siding |Sidings 31/12/21 31/12/21 \W2021/7780570
Possession (1100 Fri 1130 Fri Permanent Way Inspection
29m65ch and 30m7ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891874 |SW110 Haslemere Haslemere Up Loop Possession  |24/12/21 27/12/21 HASLEMERE UP LOOP TO BE KEPT CLEAR 'W2021/7501640
2300 Fri 0400 Mon Preparatory Work
31m49ch and 64mOch
Shalford Jn Havant Jn Down Main Possession  |24/12/21 27/12/21 W2021/9313918
Up Main 2300 Fri 0400 Mon Track Survey
53m71ch and 64mOch
'W2021/9252924
TSM Inspection
31m49ch and 54m63ch
P2021/3416686 |SW110 Petersfield Havant Jn Up Main Possession  |30/12/21 30/12/21 W2021/9097992
; 0125 Thu  |0440 Thu Prep for RDT
Down Main o~ 61mach and 65m12ch
P2021/3416730 |SW110 Petersfield Havant Jn Up Main Possession  |31/12/21 31/12/21 'W2021/9097993
; 0125 Fri 0440 Fri Unload CWR
Down Main 61m9ch and 65m12ch
P2021/3495307 |SO520 Rowlands Castle |Havant Up Main Line 29/12/21 29/12/2 'W2021/9321950
SW110 . Blockage + {0130 Wed 0415 Wed Permanent Way Inspection
Down Main Disconnect ‘ 66m5ch and 37m65ch
Warblington Havant Up Brighton Line 29/12/21  |29/1212N 4
- Blockage +  |0130 Wed Wed
Down Brighton Disconnect
P2021/3523325 |S0O520 Cosham Jn Farlington Jn Down Spur Possession  |26/12021 72121 W2021/9392588
SW110 Up Sour 07 0250 Mon Remove Rail Defects
SW140 P =P 37m37ch and 40m75ch
Havant Jn Portcreek Jn Up Main Possession 4 26/T%?2 27/12/21
Down Main 700/5un  |0250 Mon
y 4
P2021/3505561 |SW110 Fareham Portcreek Jn Down Li 5/12/21 25/12/21 'W2021/9338500
SW140 Portsmouth/Down 0800 Sat 2000 Sat Track Survey
Branch 85m25ch and 90m75ch
Cosham Jn Farlington Jn Down Spur 25/12/21 25/12/21
0800 Sat 2000 Sat
Trains)+Disco
nnect
Fareham Portcreek Jn Line 25/12/21 25/12/21
Blockage 0800 Sat 2000 Sat
(Between
Trains)+Disco
/ nnect

2
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3495361 |SO520 Cosham Farlington Jn Down Spur/Up Line 30/12/21 30/12/21 'W2021/9321956
SW110 Portsmouth Blockage + |0130 Thu |0400 Thu Permanent Way Inspection
SW140 Down Disconnect 40m23ch and 41m12ch
Portsmouth/Up
Spur
Cosham Jn Portcreek Jn Down Branch Line 30/12/21 30/12/21
Blockage + |0130 Thu  |0400 Thu
Up Branch Disconnect
Farlington Jn Hilsea Up Main Line 30/12/21 30/12/21
i Blockage + 10130 Thu 0400 Thu
Down Main Disconnect
P2021/3505458 |S0O520 Cosham Jn Portcreek Jn Up Branch Line 31/12/21 31/12/21 Al TERATIONS TO BE MANAGED BY THE \W2021/9344529
SW110 Down Branch Blockage + |1113 Fri 1133 Fri WIC Permanent Way Inspection
SW140 Disconnect 40m60ch and 41m20ch
Farlington Jn Hilsea Up Main Line 31/12/21 31/12/21
. Blockage + 1113 Fri 1133 Fri
Down Main Disconnect
P2021/3505459 |S0O520 Cosham Jn Portcreek Jn Up Branch Line 31/12/21 31/1321 TRAIN ALTERATIONS TO BE MANAGED BY THE \W2021/9344591
SW110 Down Branch Blockage + (1213 Fri 1233 'WICC. Permanent Way Inspection
SW140 Disconnect 40m60ch and 41m20ch
Farlington Jn Hilsea Up Main Line 31/12/21 /21
; Blockage + 1213 Fyi ‘ Fri
Down Main Disconnect
P2021/3495313 |SO520 Fratton Fratton Up & Down Line 31/ 931/12/21 'W2021/9321958
SW110 Fratton Blockage + 0400 Fri Permanent Way Inspection
No. 1 Reception  |Disconnect 43m25ch and 43m52ch
Road
Hilsea Fratton Up Main 2/21 31/12/21
Down Main 45 Fri 0400 Fri
Fratton Fratton Shunting Siding 31/12/21 31/12/21
0145 Fri 0400 Fri
P2021/3495306 |S0O520 Fratton Portsmouth Harbour |Down Mai Line 28/12/21 28/12/21 W2021/9321944
SW110 Up Mai Blockage + 0200 Tue  |0400 Tue Patrolling
p Disconnect 44m1l4ch and 45m36ch
W
Portsmouth and oad Line 28/12/21 28/12/21
Southsea Blockage + 0200 Tue  |0400 Tue
Disconnect
Portsmouth and  |Portsmoutl w Level Line 28/12/21 28/12/21
Southsea Southsea Blockage + 0200 Tue  |0400 Tue
Disconnect
Portsmouth and  |Portsmouth an DCS 1/2/3 Sidings 28/12/21 28/12/21
Southsea Southsea Possession  |0200 Tue  |0400 Tue
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3477426 |SW115 Gillingham Templecombe All Lines Possession  |25/12/21 27/12/21 W2021/9278468
(Dorset) 0100 Sat {0400 Mon Earthwork
105m22ch and 109m46ch
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 25/12/21 27/12/21
(Dorset) Siding Possession (0100 Sat 0400 Mon

&

X
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2895832 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession [25/12/21 27/12/21 CHRISTMAS CLOSEDOWN PERIOD. NO TRAINS 'W2021/9156886
GW190 Jn Relief 0001 Sat 0530 Mon TO OPERATE. ALL LINE ISOLATION REQUIRED P & D Maintenance
GW195 Reading Feeder 0200 SAT TO 0200 MON. 33m46ch and 37m64ch
GW220 Main 'W2021/7430853
GW225 Scours Lane Up Reading Possession 25/12/21 27/12/21 IALL PANTOGRAPAIS TO BE LOWERED AND OHL Work
GW500 Passenger Loop 0001 Sat 0530 Mon LOCKED IN R TRAIN CARE DEPOT 32m70ch and 42m18ch
SW125 BETWEEN 020 AND 0200 MON ONLY. \W2021/7604168
Kennet Bridge Kennet Bridge Loop |Kennet Passenger |[Possession  [25/12/21 27/12/21 GWR TO EWMLBAY PLATFORM 1 AT UTX Work
Loop Loop 0001 Sat 0530 Mon READIN ION WITH PAN LOWERED AND 36m10ch and 37m40ch
LOC
Reading Reading Platforms 1-3 Possession  |25/12/21 27/12/21 W2021/91.56901
0001 Sat 0530 M L P & D Maintenance
Platforms 7 to 15 & on rRNgtails = . 33m46ch and 37me4ch
eading¥¢tation Area GWEP Construction Works W2021/7451234
Towney LC (UWC) |Down and Up Possession  |25/12/21 27/12/21 .
Westbury 0001 Sat  [0530 Mon S&T Maintenance
| 34m19ch and 36m75ch
Reading East Jn  |Caversham Road Jn |Down and Up Possession  [25/12/21 27/12/21 W2021/7451444
Relief Loop 0001 Sat (0530 Mo S&T Maintenance
Up Main Loop 36m20ch and 38mO0ch
Reading East J Reading L. P i 25/12/21 27112 \W2021/7374387
eading East Jn eading Low ossession ; ;
9 Lo 9 0001 S 20 M Rail Changing
at o 37m40ch and 41m75¢ch
Westbury Line Jn Down Main Loop |Possession |25/12/21 27/12/21 w2021/ 9212721
0001 98t 520/ Mon S&T Maintenance
P 41mO0ch and 42mOch
Reading New Jn |Reading Spur Jn Down and Up Possession |25/ 27112121 W2021/7590819
Reading Spur 0530 Mon Patrolling
32m70ch and 36m60ch
Reading West Jn |Oxford Road Jn Down and Up Possessi 5/12721 27/12/21 'W2021/7460021
Reading West Sat {0530 Mon S&C Partial Renewal
Curve 36m30ch and 38m30ch
Southcote Jn Southcote Jn Down and Up PgSSess 25/12/21 27/12/21
Reading 0001 Sat 0530 Mon
Towney LC (UWC) |Theale Good o} ion |25/12/21 27/12/21
Loop 0001 Sat (0530 Mon
Twyford West Didcot East Possession  |25/12/21 27/12/21
0001 Sat 0530 Mon
Westbury Line Jn |Reading West Jn Possession  |25/12/21 27/12/21
0001 Sat (0530 Mon
Westbury Line Jn |Oxford Ro ading Upper Sidings 25/12/21 27/12/21
Triangle Sidings  |Possession  |0001 Sat  |0530 Mon
Caversham Road |Scours Lane Reading Train Sidings 25/12/21 27/12/21
Jn Care Depot All Possession (0200 Sat  |0200 Mon
Roads
Caversham Road |Scours Lane Reading Train BLOCKED To |25/12/21 27/12/21
Jn Care Depot All Electric Trains |0200 Sat 0200 Mon
Roads
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2895832 Theale Newbury West All Lines BLOCKED To |25/12/21 27/12/21
Continued Electric Trains |0200 Sat 0200 Mon
Theale Theale Down/Up Sidings 25/12/21 25/12/21
Reception Line 1 |Possession  |0600 Sat 1800 Sat
and 2 and Sidings
P2021/3262221 |SO680 Epsom Epsom Down Portsmouth |Line 25/12/21 25/12/21 W2021/8452068
SW180 Blockage 0040 Sat 0510 Sat Permanent Way Inspection
(Between 17m45ch and 15m0Och
Trains)
Ewell East Up Portsmouth Line 25/12/21 25/12/21
Blockage 0040 Sat  |0510 Sat -
(Between
Trains)
Ewell West Epsom Down Epsom Line 25/12/21 25/12/21
Blockage 0040 Sat 0510 Sat
Up Epsom (Between
Trains)
P2021/3473047 |SO680 Ewell East Ashtead Down Portsmouth |Line 28/12/21 28/13821 'W2021/8056024
SW180 Blockage 0030 Tue |0500 S&T Maintenance
Up Portsmouth | goyeen 0mOch and OmOch
Trains)
Ewell West Epsom Down Epsom Line 28/10/21
Blockage Tue
Up Epsom (Between
Trains) p
P2021/3498053 |SO680 Ewell East Ashtead Down Portsmouth |Line 29/12/21 'W2021/9333231
SW180 Blockag 0500 Wed S&T Maintenance
Up Portsmouth | gy 0mOch and OmOch
Train
Ewell West Epsom Down Epsom i 29/12/21 29/12/21
Up Epsom ( (o] . 0030 Wed |0500 Wed
rai
P2021/3498054 |SO680 Ewell East Ashtead Lin 30/12/21 30/12/21 'W2021/9333235
SW180 Blockage 0030 Thu |0500 Thu S&T Maintenance
(Between OmOch and OmOch
Trains)
Ewell West Epsom Line 30/12/21 30/12/21
Blockage 0030 Thu  |0500 Thu
(Between
Trains)
P2021/3498031 |SO680 Ewell East Ashtead own Portsmouth |Line 31/12/21 31/12/21 \W2021/9333275
SW180 Blockage 0030 Fri 0500 Fri S&T Maintenance
Up Portsmouth | gayeen 0mOch and OmOch
Trains)
Ewell West Epsom Down Epsom Line 31/12/21 31/12/21
Up Epsom ?B'Zﬁ'fﬁgeen 0030 Fri 0500 Fri
Trains)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3262062 |SW180 Effingham Jn Effingham Jn Down Bookham |Line 29/12/21 29/12/21 \W2021/7780418
SW200 Blockage 1025 Wed  |1040 Wed Permanent Way Inspection
(Between 21m18ch and 21m27ch
Trains)
Horsley Down Cobham Line 29/12/21 29/12/21
Up Cobham I(BBlc:t:vlf/i%i 1025 Wed 1040 Wed
Trains)
Effingham Jn Effingham Jn Down Sidings Sidings 29/12/21 29/12/21
Possession 1025 Wed 1040 Wed
P2021/3473182 |SW190 Upper Halliford Shepperton Down Shepperton |Line 31/12/21 31/12/21 = W2021/9236651
Blockage 0930 Fri 1100 Fri < , Permanent Way Inspection
Up Shepperton (Between OmOch and OmOch
Trains) 4
Shepperton Shepperton Up Siding Sidings 31/12/21 31/12/21
Possession 0930 Fri 1100 Fri
P2021/3464169 |SW210 Barnes Barnes Jn Up Richmond/Up |Line 26/12/21 26/1 W2021/9249885
SW230 Windsor Fast Blockage 0730 Sun 0805 S| Permanent Way Inspection
Down Windsor 6m49ch and 7m44ch
Fast/Down
Richmond
Down Windsor
Slow N
Up Windsor Slow
Barnes Jn Barnes Bridge Down Hounslow |Line 26/12421 26/12/21
Blocka 33°Sun  |0805 Sun

Up Hounslow

S
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2892242 |GW103 Aldershot South  |Wokingham Jn Down Blackwater |Possession [25/12/21 27/12/21 NO OUTBERTHING REQUIRED AT READING. \W2021/7541934
GW190 Jn 0100 Sat 0400 Mon Permanent Way Inspection
GW195 Up Blackwater 15m70ch and 67m75ch
SW210 Ascot Ascot Down Platform Possession  [25/12/21 27/12/21 \W2021/7541896
SW250 Loop 0100 Sat 0400 Mon Permanent Way Inspection
SW255 15m70ch and 67m75ch
SW260 Frimley Jn Down Frimley Possession  |25/12/21 27/12/21 \W2021/9151529
SW265 Up Frimley 0100 Sat 0400 Mon Resignalling Work
15m70ch and 67m75ch
Feltham Jn Reading Spur Jn Down Main/Down |Possession  [25/12/21 27/12/21
Reading Spur 0100 Sat 0400 Mon
Up Reading
Spur/Up Main ~
Reading Reading Platforms 4, 5 and |Possession  |25/12/21 27/12/21
6 0100 Sat  |0400 Mon ‘
Reading Reading East Jn Up & Down Low |Possession  [25/12/21 27/12/21
Southern Jn Level 0100 Sat 0400 M
Reading Spur Jn |Reading Down Southern Possession  |25/12/21 27/1
Up Southern 0100 Sat  |0400 M
Staines Staines Down Goods Possession
Loop
Staines Jn Windsor and Eton Down Windsor Possession 2
Riverside Up Windsor 0400 Mon
Virginia Water Addlestone Jn Down Chertsey Possessi 21 27/12/21
Up Chertsey Sat 0400 Mon
Feltham Depot Feltham Depot All Sidings gs 25/12/21 27/12/21
n" 10100 Sat  |0400 Mon
Staines Staines Up Goods Lo idi 25/12/21 27/12/21
ession  |0100 Sat  |0400 Mon
Wokingham Wokingham Sidings 25/12/21 27/12/21
Possession (0100 Sat  |0400 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3516752 |SW210 Feltham Staines Jn Down Main Line 30/12/21 30/12/21 \W2021/9377718
SW250 Up Main Blockage 0030 Thu |0530 Thu S&T Maintenance
p (Between OmOch and OmOch
Trains)
Feltham Depot Feltham Depot Up/Down Arrival  |Line 30/12/21 30/12/21
Blockage 0030 Thu  |0530 Thu
(Between
Trains)
Staines Staines Down Goods Line 30/12/21 30/12/21
Loop Blockage 0030 Thu 0530 Thu
Up Siding East/Up |(Between
Goods Loop Trains)
Staines Jn Staines Jn Down Windsor Line 30/12/21 30/12/21
) Blockage 0030 Thu  |0530 Thu
Up Windsor (Between
Trains) ‘
P2021/3521501 |SW210 Feltham Depot Feltham Depot All Sidings Sidings 31/12/21 31/12/21 \ NO OUTBERTHING REQUIRED \W2021/9387129
. Possession {1000 Fri 1200 E S&T Maintenance
Up/Down Arrival omoch and Omoch
P2021/3473183 |SW210 Feltham Staines Jn Down Main Line 28/12/21 28/12/2 \W2021/7579969
SW250 Up Main Blockage 0030 Tue Tue S&T Maintenance
P (Between 0mOch and OmOch
Trains) 'W2021/8060468
Staines Staines Down Goods Line 28/1£72 2/21 Permanent Way Inspection
Loop Blockage 003 0530 Tue 0mOch and OmOch
Up Siding East/Up |(Between
Goods Loop Trains)
Staines Jn Staines Jn Down Windsor Line 8/17/21 28/12/21
- Block Tue |0530 Tue
Up Windsor (Betw: p
ns
P2021/3516688 |SW210 Feltham Staines Jn Down Main 29/12/21 29/12/21 \W2021/9377712
SW250 Up Main 0030 Wed 0530 Wed S&T Maintenance
p een O0moOch and OmOch
y 4 Trains)
Feltham Depot Feltham Depot Up/Doyfi Argval i 29/12/21 29/12/21
Blockage 0030 Wed (0530 Wed
(Between
Trains)
Staines Staines Goods Line 29/12/21 29/12/21
Blockage 0030 Wed (0530 Wed
iding East/Up |(Between
ods Loop Trains)
Staines Jn Staines Jn Down Windsor Line 29/12/21 29/12/21
) Block
Up Windsor (BCé(t?WZ%i 0030 Wed |0530 Wed
Trains)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3262082 |GW190 Earley Reading Spur Jn Down Main/Down |Line 28/12/21 28/12/21 \W2021/7780119
GW195 Reading Spur Blockage 0050 Tue  |0430 Tue Permanent Way Inspection
SW210 Up Reading 67m35ch and 68m69ch
Spur/Up Main
Reading Reading Platforms 4, 5 and |Line 28/12/21 28/12/21
6 Blockage 0050 Tue  |0430 Tue
Reading Reading East Jn Up & Down Low |Line 28/12/21 28/12/21
Southern Jn Level Blockage 0050 Tue  |0430 Tue
Reading Spur Jn |Reading Down Southern Line 28/12/21 28/12/21
Up Southern Blockage 0050 Tue  |0430 Tue p.
P2021/3427098 |SO250 Falcon Jn Latchmere No.1 Jn  |Pigs Hill Siding 1 |Sidings 20/12/21 25/12/21 *** MULTIPART POSSESSION *** W2021/9129973
SO500 Pias Hill Siding 2 Possession 0100 Mon 0120 Sat Resignalling Work
SW220 Igs il Siding PIGS HILL SIDINGS TO BE TAKEN CONTINIOUSLY pm6ch and Om56¢h
Falcon Jn Latchmere No.1Jn  |Down & Up West |Possession [21/12/21 21/12/21 FROM 01:00 MONDAY 20/DEC TO 01:20 'W2021/9328013
London 0100 Tue  |0500 T SATURDAY 25/DEC. Permanent Way Inspection
Om6ch and Om25ch
Falcon Jn Latchmere No.1 Jn  |Down & Up West |Possession |22/12/21 22/12 \WEST LONDON LINES BETWEEN FALCON JN AND
London 0100 Wed 00 We LATCHMERE No. 1 JN TO BE TAKEN BETWEEN
01:00 TO 05:00 ON THE TUESDAY, WEDNESDAY,
Falcon Jn Latchmere No.1Jn  |Down & Up West |Possession  [23/12/21 23/1/21 THURSDAY & FRIDAY.
London 0100 Fhu 500 Thu
_ V 4 This possession is Superceded by 2884826 at 0120
Falcon Jn Latchmere No.1Jn  |Down & Up West |Possession |24/ 924/12/21 on Saturday 25th December
London 0500 Fri
P2021/3464203 |SW230 Barnes Bridge Barnes Bridge Down Hounslow 4 121 31/12/21 'W2021/9250088
0 Fri 1240 Fri Permanent Way Inspection
7m35ch and 7m66ch
Barnes Jn Up Hounslow 31/12/21 31/12/21
1220 Fri 1240 Fri

%
X
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3516427 |EA1330 | Chiswick Kew Bridge Down Hounslow |Line 26/12/21 26/12/21 \W2021/9377443
SW230 Blockage 0945 Sun  |1015 Sun Permanent Way Inspection
SW240 (Between OmOch and OmOch
Trains)
New Kew Jn Kew East Jn Up Kew Spur Line 26/12/21 26/12/21
Down Kew Spur I(lecé%:i%i 0945 Sun  |1015 Sun
Trains)
Old Kew Jn Chiswick Up Hounslow Line 26/12/21 26/12/21
Blockage 0945 Sun  |1015 Sun
(Between
Trains)
Kew East Jn Up Kew Branch Line 26/12/21 26/12/21
Blockage 0945 Sun  |1015 Sun
(Between
Trains) ‘
Old Kew Jn Down Kew Branch |Line 26/12/21 26/12/21
Blockage 0945Sun  |1015S
(Between
Trains)
P2021/3516364 |EA1330 | Chiswick New Kew Jn Down Hounslow |Line 26/12/21 /12/21 \W2021/9377447
SW230 Blockage 1045 Sung” 1118 Sun Permanent Way Inspection
SW240 Up Hounslow (Between OmOch and OmOch
Trains)
New Kew Jn New Kew Jn Down Kew Spur  [Line 26/142/2 /12/21
Blockage n 41115 Sun
(Between
Trains) A
P2021/3516381 |EA1330 |Kew Bridge Old Kew Jn Down Hounslow |Line /21 26/12/21 \W2021/9377436
SW230 Block 45 Sun  |0915 Sun Permanent Way Inspection
SW240 Up Hounslow IOmOch and OmOch
Old Kew Jn Kew East Jn Up Kew Branch Line 26/12/21 26/12/21
e 0845 Sun  |0915 Sun
Down Kew een
Trains)
P2021/3531403 |SW250 Staines Jn Windsor and Eton Down Possession  |31/12/21 31/12/21 NO OUTBERTHING REQUIRED W2021/9416140
Riverside 0030 Fri 0515 Fri Cable Work
23m63ch and 25m48ch
P2021/3262022 |SW265 Guildford Guildford CS Sidings 31/12/21 31/12/21 \W2021/7780321
Possession (1000 Fri 1030 Fri Permanent Way Inspection
30m10ch and 30m26¢h

9
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Location from Location to Type
P2021/3133571 |SW100 Carlisle Lane Jn  |Waterloo Windsor Line 01/01/22 01/01/22 STOCK CAN BERTH IN PLATFORMS 20 TO 24. W2021/7922183
Reversible Blockage 0840 Sat 0945 Sat Permanent Way Inspection
Om19ch and Om52ch
Waterloo International Jn Windsor Relief Line 01/01/22 01/01/22
Line 1 Blockage 0840 Sat 0945 Sat
Windsor Relief
Line 2
Waterloo Platforms 20 - 24 |Line 01/01/22 01/01/22
Blockage 0840 Sat (0945 Sat
P2021/3487489 |SW100 Waterloo Carlisle Lane Jn Down Line 01/01/22 01/01/22 PLAT MS 12, 13 AND 15 TO BE KEPT CLEAR. 'W2021/9305588
Windsor/Down Blockage 1150 Sat 1250 Sat Permanent Way Inspection
Windsor Fast K CAN BERTH IN PLATFORMS 11 AND 14. Om4ch and Om55ch
Nine Elms Jn UMR/DWS Line 01/01/22 01/01/22
Blockage 1150 Sat 1250 Sat
Waterloo Platforms 11 to 15 |Line 01/01/22 01/0
Blockage 1150 Sat 1250

X
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&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3487522 |SO110 Carlisle Lane Jn  (West London Jn DWS/DW/DWS Line 02/01/22 02/01/22 'W2021/9305703
S0O250 sw) Blockage 0730 Sun  |0815 Sun Permanent Way Inspection
SW100 0Om4ch and 3m34ch
Nine Elms Jn Linford St Jn Up Waterloo Line 02/01/22 02/01/22
Curve Blockage 0730 Sun (0815 Sun
Down Waterloo
Curve
Queenstown West London Jn Down Windsor Line 02/01/22 02/01/22
Road (sw) Fast Blockage 0730 Sun  |0815 Sun
Waterloo International Jn Windsor Relief Line 02/01/22 02/01/22
Line 1 Blockage 0730 Sun (0815 Sun
Windsor Relief =l
Line 2
Nine Elms Jn DW/DWF Line 02/01/22 02/01/22
Blockage 0730 Sun  |0815 Sun
Waterloo Platforms 17 to 24 |Line 02/01/22 02/01/22
Blockage 0730 Sun (0815
West London Jn  |Waterloo Up Windsor Line 02/01/22 02/01.
(sw) Fast/Up Windsor |Blockage 0730 Sun 5 Sun
Up Windsor
Slow/Windsor
Reversible /
West London Jn Down Sheepcote |Line 02/¢L/ /01/22
(SW) Lane Blockage n 470815 Sun
Up Sheepcote ' s
Lane
Waterloo Waterloo North Siding Siding /04[22 02/01/22
Possefsio 0Sun |0815 Sun
o~

50)
&

&
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P2021/3133921 |SO110 Clapham Jn Clapham Jn Up Main Loop Line 03/01/22 03/01/22 \W2021/7923246
S0O250 Blockage 0125 Mon 0435 Mon Rail Testing and Lubrication
SW100 (Between Om4ch and 3m59ch
SW105 Trains) W2021/7923243
Nine Elms Jn Linford St Jn Down Waterloo Line 03/01/22 03/01/22 Permanent Way Inspection
Curve Blockage 0125 Mon  |0435 Mon Om4ch and 3m59ch
Up Waterloo (Between W2021/7923244
Curve Trains) S&T Maintenance
Queenstown West London Jn Down Windsor Line 03/01/22 03/01/22 Om4ch and 3m59ch
Road (SW) Fast Blockage 0125 Mon  |0435 Mon W2021/7923245
'(I'Brgit\rllvs?en D&P Maintenance
Waterloo Clapham Jn Down Main Fast |Line 03/01/22 | 03/01/22 Pméch and 3m59ch
; Blockage 0125 Mon (0435 Mon
Up Main Fast (Between
Trains) ‘
International Jn Windsor Relief Line 03/01/22 03/01/22
Line 1 Blockage 0125 Mon (0435 M
Windsor Relief (Between
Line 2 Trains)
Nine Elms Jn DW/DWF Line 03/01/22 03/01/2
Blockage 0125 Mon Mon
(Between
Trains)
Vauxhall Down Main Slow |Line 03/0£722 1/22
: Blockage 0125w46n 408435 Mon
Up Main Slow (Between
Trains)
Waterloo Platforms 1 to 24 3/027/22 03/01/22
Mon 0435 Mon
4
West London Jn UMR/DWS/DW/D 03/01/22 03/01/22
(SW)) ws 0125 Mon (0435 Mon
West London Jn  |Waterloo Up Win 03/01/22 03/01/22
sw) Fast/U Blockage 0125 Mon 0435 Mon
Up, (Between
Trains)
ible
West London Jn heepcote |Line 03/01/22 03/01/22
(SW) La Blockage 0125 Mon (0435 Mon
Uyg’Sheepcote (Between
ane Trains)
Clapham Yard Clapham Y: West London Sidings 03/01/22 03/01/22
Siding No.1 Possession 0125 Mon  |0435 Mon
West London
Siding No.3
West London
Siding No.6
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3487505 |SO250 West London Jn  |Carlisle Lane Jn Up Windsor Line 01/01/22 01/01/22 W2021/9305492
SW100 sw) Slow/Windsor Blockage 0940 Sat 1030 Sat Permanent Way Inspection
Reversible 0m53ch and 3m34ch
Latchmere No.3 Jn  |Down Sheepcote |Line 01/01/22 01/01/22
Lane Blockage 0940 Sat  |1030 Sat
West London Jn Up Sheepcote Line 01/01/22 01/01/22
(Sw) Lane Blockage 0940 Sat 1030 Sat

X
2
&

&

Q
K
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Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3138523 |SO250 Battersea Pier Jn |Stewarts Lane Jn Battersea Possession  |31/12/21 04/01/22 ***MULTIPART POSSESSION ON SUSSEX & 'W2021/9411057
SO500 Reversible 0600 Fri 0300 Tue WESSEX Patrolling
S0650 (DOWN/UP MAIN SLOW) - THIS IS PARTS 12 TO 15 0m34ch and 2mOch
S0680 Factory Jn Clapham Jn Up Ludgate Possession  [31/12/21 31/12/21 AND
SW100 Down Ludgate 0600 Fri 1815 Fri IS OVER WEEKS 40***
Longhedge Jn Latchmere No.3Jn  |Down & Up Possession  [31/12/21 31/12/21 GATWICK E SERVICES WILL NOT RUN
Kensington 0600 Fri 1815 Fri
GTR SO SERVICES WILL RUN FROM
Pouparts Jn Down and Up Possession  |31/12/21 04/01/22 LON BREDGE
Battersea 0600 Fri 0300 Tue
_ AN SERVICES DIVERT TO
Stewarts Lane Jn |Longhedge Jn Battersea Possession  |31/12/21 31/12/21 TAR RMINATE AT
Reversible 0600 Fri 1815 Fri BALHRAM
Vauxhall Clapham Jn Down Main Slow |Possession [31/12/21 01/01/22 VIETORIA TO DORKING SERVICES DIVERTED TO
0600 Fri 0600 Sat START/TERMINATE AT LONDON BRIDGE VIA
Victoria Balham Down & Up Possession  |31/12/21  |04/01/ PECKHAM RYE
Brighton Fast 0600 Fri 030 PLATFORMS 13, 15, 17 & 19 TO BE OUTBERTHED
Battersea Park Jn Brighton Possession  |31/12/21 AT
Reversible 0600 Fri VICTORIA
Clapham Jn Down and Up Possession 31/1 NOTE - SIDING POSSESSION OF BATTERSEA
Brighton Slow 0608 Fri YARD WILL BE
GIVEN UP AS REQUIRED FOR RUN ROUND OF
Victoria Platforms 9-19  |Possession 04/01/22 ENGINEERING
0600 0300 Tue TRAINS OR FREIGHT SERVICES IN TO THE YARD.
BATTERSEA YARD TO BE KEPT CLEAR OF
Battersea Pier Jn |Stewarts Lane Jn Up Stewarts Lane /21 04/01/22 STABLED
00 Fri 0230 Tue VEHCILES FOR ENGINEERING TRAINS AND RRV
ACCESS.
BATTERSEA YARD IS NOT AVAILABLE FOR OTHER
RUN
Battersea Pier Jn |Battersea Pier Jn 31/12/21 04/01/22 ROUNDS.
1&2 Siding 0600 Fri 0300 Tue
LUL NORTHERN LINE TO BE OPEN BETWEEN
Battersea Yard Battersea Yard 31/12/21 04/01/22 BALHAM AND
Possession  |0600 Fri 0300 Tue CENTRAL LONDON
Victoria Victoria Sidings 31/12/21 04/01/22 LUL VICTORIA LINE TO BE OPEN BETWEEN
Possession  |0600 Fri 0300 Tue VICTORIA AND
STOCKWELL
Latchmere No.1  |Falcon Jn Dgwn/Up West Possession  |31/12/21 04/01/22
Jn ondon 1815 Fri 0300 Tue 01/01 0600 TO 03/01 0530
TRAINS TO TRAVEL OVER THE DOWN MAIN FAST
Victoria Balham & |Down&Up Possession  |31/12/21 04/01/22 BETWEEN
Brighton Slow 1815 Fri 0300 Tue VAUXHALL AND CLAPHAM JUNCTION. ROUTE IS
AVAILABLE
Falcon Jn Latchmere No.1 Jn  |Pigs Hill Siding 1 |Sidings 31/12/21 04/01/22 AT VAUXHALL TO CROSS FROM DOWN MAIN
Pigs Hill Siding 2 Possession  |1815 Fri 0300 Tue SLOW TO DOWN
MAIN FAST, AND AT CLAPHAM JUNCTION TO
Vauxhall
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3138523 Earlsfield Down Main Slow |Possession  [01/01/22 03/01/22 CROSS FROM
Continued Up Main Slow 0600 Sat 0530 Mon DOWN MAIN FAST TO DOWN MAIN SLOW
Vauxhall Clapham Jn Down Main Slow |Possession |03/01/22 04/01/22 31/12 0600 TO 01/01 0600
0530 Mon  |0300 Tue 03/01 0530 TO 04, 0300
TRAINS TO TR VER THE DOWN AND UP
MAIN FAST
BETWEE L AND WIMBLEDON. ROUTE
IS AVAIL
AT V., TO CROSS FROM DOWN/UP MAIN
SL
P MAIN FAST
DOWI PASSENGER TRAINS ARE AUTHORISED TO
FROM THE DOWN SLOW PLATFORM. A
HANDSIGNALLER WILL NOT BE PROVIDED AND
DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL VC151 IS CLEARED.
MODULE RULE BOOK S7, SECTION 3-
ac,¢ MOVEMENTS MADE ON THE AUTHORITY OF A
POSITION-LIGHT, SUBSIDIARY OR SHUNTING
SIGNALA¢,¢, IS MODIFIED ACCORDINGLY.
31/12 0600 to 31/12 1815
FREIGHT TRAINS TO DIVERT VIA FALCON JN,
p 'WINDMILL
BRIDGE JN, AND REDHILL
ACCESS TO/FROM STEWARTS LANE YARDS VIA
FACTORY JN
4 AND DOWN/UP STEWARTS LANES ONLY
ARL SLL SERVICES TO RUN TO/FROM
BATTERSEA PARK
BETWEEN 06:00 AND 18:15 FRIDAY
P2021/3408900 |SO110 Battersea Pier Jn |Voltaire Road Jn Line 04/01/22 04/01/22 'W2021/9101734
SW100 Blockage 0400 Tue  |0520 Tue Patrolling
(Between 1md4ch and 1m77ch
Trains)
Linford St Jn Linford St Jn aterloo Line 04/01/22 04/01/22
Cuve Blockage 0400 Tue (0520 Tue
Uy'Waterloo (Between
urve Trains)

Electronic Copy - Uncontrolled when printed

Page

92




Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

Wessex Route Version 4.4
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3487561 |SO250 Clapham Jn Latchmere No.2 Jn  |Down Latchmere |Line 01/01/22 01/01/22 'W2021/9305769
SW100 Curve Blockage 0735 Sat 0830 Sat Permanent Way Inspection
SW210 Up Latchmere 1m66ch and 4mOch
Curve
West London Jn Up Windsor Slow |Line 01/01/22 01/01/22
(SW) Blockage 0735Sat  |0830 Sat
Longhedge Jn Clapham Jn Down Line 01/01/22 01/01/22
Ludgate/Platform |Blockage 0735 Sat 0830 Sat
2
Platform 1/Up
Ludgate
P2021/3487490 |SW100 Clapham Jn West London Jn Up Windsor Slow |Line 01/01/22 01/01/22 ITEM E TAKEN AFTER THE PASSAGE OF \W2021/9305726
SwW210 sw) . Blockage 0910 Sat  |0930 Sat 2C18 Permanent Way Inspection
Up Windsor Fast ‘ 4m21ch and 3m34ch
P2021/3487506 |SW100 West London Jn  |West London Jn Up Windsor Line 01/01/22 01/01/22 'W2021/9305493
(Sw) (Sw) Fast/Up Windsor |Blockage 1320 Sat 1340 S Permanent Way Inspection
3m34ch and 3m2ch
P2021/3133801 |SO250 Clapham Jn West London Jn Up Windsor Slow |Line 02/01/22 02/01. W2021/7922918
SW100 sw) Blockage 0630 Sun Permanent Way Inspection
SW210 ] 1m66¢ch and 4mOch
Longhedge Jn Clapham Jn Down Ludgate Line 02/01/22 ‘
Blockage 063048
P2021/3487664 |SW100 Clapham Yard Clapham Yard Sidings No.6 & 49 |Sidings 'W2021/9306071
Possession #7124 1415 Thu Permanent Way Inspection
V4 3m30ch and 4m31ch
P2021/3487541 |SW100 Clapham Jn Clapham Jn Down Windsor Line 1/22 01/01/22 W2021/9305689
SW210 Fast Blogka #3836 Sat 0856 Sat Permanent Way Inspection
Down Windsor 3m51ch and 3m79ch
Slow
P2021/3133841 |SO250 Clapham Jn Longhedge Jn Up Ludgate ineaws” 02/01/22 02/01/22 W2021/7923068
SW100 kage 0700 Sun  |0730 Sun Permanent Way Inspection
3m52ch and 2m29ch

X
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3133924 |SW100 Clapham Jn Clapham Jn Up Main Loop Line 03/01/22 03/01/22 \W2021/7923256
SW105 Blockage 0030 Mon  |0500 Mon Rail Testing and Lubrication
SW180 (Between 4mOch and 9m20ch
SW190 Trains) W2021/7923255
New Malden Jn Down Main Fast/ |Line 03/01/22 03/01/22 D&P Maintenance
Down Fast Blockage 0030 Mon  |0500 Mon 4mOch and 9m20ch
Up Fast/ Up Main (Be_tween 'W2021/7923257
Fast Trains) S&T Maintenance
Durnsford Road  |New Malden Jn Down Slow Line 03/01/22 03/01/22 4mOch and 9m60ch
Blockage 0030 Mon  |0500 Mon 'W2021/7923258
'(I'Brg't\rllvs?en Permanent Way Inspection
| 4mOch and 9m20ch
New Malden Jn  |Earlsfield Up Slow / Up Main |Line 03/01/22 03/01/22
Slow Blockage 0030 Mon  |0500 Mon
(Between
Trains) ‘
New Malden Jn Up Kingston Line 03/01/22  |03/01/22 *
. Blockage 0030 Mon  [0500 M
Down Kingston (Between
Trains)
Raynes Park Raynes Park Up Epsom Line 03/01/22 03/01/2
Blockage 0030 Mon Mon
Down Epsom (Between
Trains) /

&

&

2

({/Q‘(/
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2892426 |SW105 Northam Jn Southampton Down Rvl Possession  |01/01/22 02/01/22 PART 1 0015 SAT TO 0430 SAT SOUTHAMPTON W2021/7435271
SW140 (Main)/Down Fast 0015 Sat 0015 Sun PLATFORMS 1 TO 4 TO BE KEPT CLEAR S&C Tamping
SW145 Up Fast/Up 77m48ch and 78m40ch
SW150 RvI(Main) PARTS 3 AND 4 NORTHAM TRAINCARE DEPOT  \W2021/8794719
Southampton Southampton Down Slow Possession |01/01/22  [02/01/22 RECEPTION RO 1 AND 2 TO BE KEPT CLEAR  [Structures Work
Ub Slow 0015 Sat 0015 Sun 8m39ch and 8m73ch
P PARTS 3 TO ATFORMS AT \W2021/9384027
Eastleigh West Jn |Totton DF/DM/DF/DN Possession  |02/01/22  |02/01/22 SOUTHA @ , 8@ GOODS LOOP AND DOWN I5yrvey Work
Rvl.(Main)/DF/DM 0015 Sun 0925 Sun GOODS EQORITO BE KEPT CLEAR. 75m77ch and 77m29ch
UM/UF/UP W2021/7501349
Rvl.(Main)/UF/UM/ S MOWTH SERVICES WILL START & Structures Examination
UF TE AT AIRPORT PARKWAY. ON 73m55ch and 82ms5ch
Millbrook Redbridge Redbridge Goods |Possession [02/01/22  |03/01/22 ATURIAY, ECS TO SHUNT VIA BEVOIS PARK W2021/9250073
(SW105) i 0015 S 0300 SIDINS. SOUTHAMPTON & POOLE SERVICES
Maritime Back 15 Sun Mon Earthwork
artime Sacl TART AND TERMINATE AT EASTLEIGH. ON |0 /e a0
Road i | SATURDAY, PORTSMOUTH SERVICES WILL
Northam Jn Canute Road Eastern Docks Possession 02/01/22 03/01/22 START & TERMINATE AT ST. DENYS. ON SUNDAY W2021/9352141 .
Single 0015 Sun 0300 Mog PORTSMOUTH SERVICES WILL NOT RUN. RAIL 7082mR397r3']' ;Eé’t;‘gﬁgfh
Chapel Road LC Arrival/Departure |Possession |02/01/22 03/0%22 REPLACEMENT ROAD SERVICES TO OPERATE. \W2021/7274184
(SW145) Line 0015 Sun 0300 XC: ON SATURDAY, BOURNEMOUTH SERVICES | S&T Maintenance
i i i \ \ 77m48ch and 80m1ich
Northam Northam Traincare  |No.1 Reception  |Possession LVIIEI;Ib(I:DAI\éEEg \S/IIEARQ/II\ICDI%VVI%/ﬁf IS?‘I'OA'\;IQ?'EATND W2021/7274150
Traincare Depot | Depot No. 2 Reception P4 TERMINATE AT AIRPORT PARKWAY. ON SUNDAY, [Track Maintenance
: . — N BOURNEMOUTH SERVICES WILL START AND 77m48ch and 80m11ch
Redbridge Jn Romsey Jn Down Test Valley |Possession |02/gL/ TERMINATE AT AIRPORT PARKWAY. RAIL \W2021/7482542
Up Test Valley n #0300 Mon REPLACEMENT ROAD SERVICES TO OPERATE  |Structures Examination
_ _ 21m25ch and 22m37ch
Southampton Millbrook (SW105)  |Down Bay/Bay Possessi 02/03722 03/01/22 GTR: ON SATURDAY, SOUTHAMPTON SERVICES |W2021/7435274
Siding West Sun {0300 Mon WILL START & TERMINATE AT ST DENYS. ON S&C Tamping
Dn U'-OOF’/DT('-OOP p SUNDAY, SOUTHAMPTON SERVICES WILL DIVERT [79m40ch and 80mOch
Ext/Up Docks TO AND FROM PORTSMOUTH & SOUTHSEA. ON
Branch SATURDAY, RAIL REPLACEMENT ROAD
Down Docks SERVICES TO OPERATE BETWEEN WOOLSTON
Branch AND SOUTHAMPTON.
Down Slow
Up Slo GWR: PORTSMOUTH SERVICES WILL DIVERT VIA
CHANDLERS FORD. RAIL REPLACEMENT ROAD
Up 00, SERVICES TO OPERATE BETWEEN EASTLEIGH
estdin AND SOUTHAMPTON.
o]
tern FREIGHT: ON SATURDAY, SERVICES TO
Dobks WESTERN DOCKS AND MARITIME TERMINAL TO
St. Denys Fareham n Netley Possession  |02/01/22 03/01/22 DIVERT VIA ANDOVER & ROMSEY. NO ACCESS TO
0015 Sun 10300 Mon WESTERN DOCKS, EASTERN DOCKS AND
Up Netley MARITIME TERMINAL ON SUNDAY
Northam Jn Down Slow Possession |02/01/22 03/01/22 ek x
0015Sun 10300 Mon SPECIAL WORKING INSTRUCTIONS
Up Slow
R
Stoneham Jn Eastleigh West Jn Up Slow Possession  |02/01/22 02/01/22 ;gm'/ﬁiuIDEﬁgl-\ln:BI\EI:??P%ERL}FGSpAtSI?VI\\IIRY - WORKING
0015 Sun 0925 Sun OF TRAINS TO AND FROM THE POINT OF
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Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2892426 Millbrook Millbrook (SW105) Millbrook Sidings 02/01/22 03/01/22 OBSTRUCTION IN ACCORDANCE WITH RULE
Continued (SwW105) Freightliner Possession  |0015 Sun /0300 Mon BOOK MODULE P1, SECTION 10 WILL APPLY
Terminal OVER THE UP LINE BETWEEN EASTLEIGH E465pts
Southampton Southampton Bay Sidings East |Sidings 02/01/22 03/01/22 AND SOUTHAMPTON AIRPORT PARKWAY. THE
Possession (0015 Sun  |0300 Mon PILOTMAN WILL /LEAVE TRAINS AT
EASTLEIGH.
Southampton Up |Southampton Up No.1 Reception Sidings 02/01/22 03/01/22 SLW BETWE LEIGH WEST JN AND
Yard Yard No. 2 Reception | 0SSession 10015 Sun /0300 Mon STONEH u ST FOR PASSENGER
) P SERVIC N BETWEEN EASTLEIGH AND
Eastleigh West Jn |Totton DM/DF/DN Possession  |02/01/22 02/01/22 SOU N AIRPORT PARKWAY.
Rvl.(Main)/DF/DM 0925 Sun 2300 Sun [5] ATZASTLEIGH FOR PILOTMEN BRIEF
IONAL FOR DOWN TRAINS
Southampton Totton UM/UF/Up Possession  |02/01/22 02/01/22 ] REQWIRED FOR DRIVER TO CHANGE ENDS AT
Airport Parkway RvI(Main)/UF/UM 0925 Sun  |2300 Sun PAR
_ _ ELL AT EASTLEIGH ON UP TRAINS FOR
Eastleigh West Jn |Totton DF/DM/DF/DN Possession |02/01/22 03/01/22 PILOTMEN DROP
Rvl.(Main)/DF/DM 2300 Sun {0300 Mon [8] REQUIRED BETWEEN ARRIVAL OF UP TRAINS
UM/UF/UP /AND DEPARTURE OF DOWN TRAINS AT
Rvl.(Main)/UF/UM/ EASTLEIGH.
UF
Stoneham Jn Eastleigh West Jn Up Slow Possession  |02/01/22 03/01/
2300 Sun 2820 Mon
P2021/3262441 |SW105 Hampton Court  |Hampton CourtJn  |Up Hampton Line 03/01/ ‘@ 122 \W2021/8452618
SW195 Court Blockage 000540 Q90 Mon Permanent Way Inspection
SW200 (Between N 10m12ch and 14m30ch
Trains) / 'W2021/8452619
Hampton Court  |Hampton Court Jn Up Cobham Line 03/0%/2 03/01/22 Rail Testing and Lubrication
Jn Blockage 005/Vion  [0500 Mon 10m12ch and 14m30ch
(Betwe
Train
Hinchley Wood Down Cobham Lj 3/01/22 03/01/22
OC! 0005 Mon  |0500 Mon
e
rai
New Malden Jn  |Esher Down Slow i 03/01/22 03/01/22
Blockage 0005 Mon 0500 Mon
Down Egfst (Between
Up Bast Trains)
Surbiton Hampton Court ampton Line 03/01/22 03/01/22
Ccyrt Blockage 0005 Mon 0500 Mon
(Between
Trains)

S
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3520141 |SW105 West Byfleet Brookwood Down Slow Line 01/01/22 01/01/22 'W2021/9376505
SW110 Down Fast Blockage 0105 Sat 0440 Sat S&T Maintenance
(Be_tween OmOch and OmOch
Up Fast Trains)
Up Slow
Woking Woking Down Bay Line 01/01/22 01/01/22
Up Bay (Platform ?éc;«;\,lflaegei 0105 Sat (0440 Sat
3) Trains)
Woking Jn Worplesdon Down Guildford Line 01/01/22 01/01/22
. Blockage 0105 Sat 0440 Sat oy
Up Guildford (Between
Trains)
Woking Down Woking Down Yard |Woking Down Sidings 01/01/22 01/01/22
Yard Yard All Sidings Possession (0105 Sat 0440 Sat
Woking East Woking East East End Siding  |Sidings 01/01/22 01/01/
Possession  |0105 Sat 0440
Woking Up Yard |Woking Up Yard Recep No.1/Neck |Sidings 01/01/22 01/01/2
Recep Possession  |0105 Sat Sat
No.2/Hurdles
Woking Up Yard
All Sidings
P2021/3520107 |SW105 West Byfleet Brookwood Down Slow Line 03/01/22 W2021/9376820
SW110 Blockage 0440 Mon S&T Maintenance
Down Fast OmOch and OmOch
Up Fast
Up Slow
Woking Woking Down Bay 03/01/22 03/01/22
Up Bay (Platf 0105 Mon (0440 Mon
3) ns)
Woking Jn Worplesdon Down Line 03/01/22 03/01/22
U Blockage 0105 Mon (0440 Mon
P (Between
Trains)
Woking Down Woking Down Yard dig Down Sidings 03/01/22 03/01/22
Yard Sidings Possession  |0105 Mon 0440 Mon
Woking East Woking Eas t End Siding | Sidings 03/01/22 03/01/22
Possession /0105 Mon {0440 Mon
Woking Up Yard |Woking Up Yards® |Recep No.1/Neck [Sidings ‘ 03/01/22 03/01/22
Recep Possession  |0105 Mon  |0440 Mon
No.2/Hurdles
Woking Up Yard
All Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3511708 |SW105 Basingstoke Basingstoke Down Slow Line 02/01/22 02/01/22 'W2021/9363290
Blockage 0730 Sun  |0755 Sun Permanent Way Inspection
Down Fast 47m25ch and 47m65ch
P2021/3511748 |SW105 Basingstoke Basingstoke Up Slow Line 02/01/22 02/01/22 LINE BLOCKAGE TO BE TAKEN AFTER THE \W2021/9363289
SW125 Up East Blockage 0820 Sun  |0845 Sun PASSAGE OF 5 Permanent Way Inspection
P 47m52ch and 47m0ch
Down Reading
Up Reading
P2021/3511714 |SW105 Basingstoke Basingstoke Up Slow Line 02/01/22 02/01/22 W2021/9363212
Up Fast Blockage 1020 Sun 1040 Sun  ad Permanent Way Inspection
47m45ch and 47m0ch
P2021/3501997 |SW105 Basingstoke Basingstoke Up Reading Line 02/01/22 02/01/22 W2021/9329052
SW125 . Blockage 1135 Sun  |1155 Sun Permanent Way Inspection
Down Reading 51m8ch and 51m25ch
Basingstoke Basingstoke Up Branch Sidings |Sidings 02/01/22 02/01/2
(North Yard) Possession (1135 Sun  |1155
P2021/3511715 |SW105 Basingstoke Basingstoke Down Slow Line 02/01/22 02/01/2 W2021/9363379
Blockage 1330 Sun Sun Permanent Way Inspection
Down Fast 47m22ch and 47m32ch
Up Fast
P2021/3445029 |SW105 Allbrook Eastleigh Down Fast Line 05/01/22 W2021/9076331
Blockage 0530 Wed S&T Work
Down Slow (Between 72m20ch and 73m14ch
Trains)
P2021/3499650 |SW105 Eastleigh Southampton Airport |Down Fast/Down |Line 5/01/22 06/01/22 W2021/9306855
SW135 Parkway Main ag 2330 Wed (0030 Thu Permanent Way Inspection
e 73m51ch and 73m60ch
Ins)
Eastleigh West Jn |Eastleigh Up Fast ine”” 05/01/22 06/01/22
kage 2330 Wed (0030 Thu
(Between
Trains)
P2021/3499685 |SW105 Eastleigh Eastleigh Line 05/01/22 06/01/22 \W2021/9306747
SW135 Blockage 2330 Wed |0030 Thu Permanent Way Inspection
(Between 73m43ch and 73m51ch
Trains)
Eastleigh West J Daoivn Slow Line 05/01/22 06/01/22
Blockage 2330 Wed |0030 Thu
(Between
Trains)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2971526 |SW105 Totton Brockenhurst Down Main Possession  |02/01/22 03/01/22 SWR: WEYMOUTH & POOLE SERVICES TO 'W2021/7503338
SW155 Uo Mai 0025 Sun  |0400 Mon TERMINATE AT EASTLEIGH OR SOUTHAMPTON Structures Examination
p Main AIRPORT PARKWAY AND RESTART FROM 83mOch and 92m45ch
BROCKENHURST. RAIL REPLACEMENT ROAD 'W2021/9314112
SERVICES TO OE, TE. S&T Track Circuits
83mOch and 92m45ch
XC: BOURN SERVICES TO START &
TERMINA SCHTHAMPTON AIRPORT
PARKWA AL REPLACEMENT ROAD SERVICES
TO O, BETWEEN SOUTHAMPTON AIRPORT
PA| AND BOURNEMOUTH
P2021/3497505 |SW105 Redbridge Jn Brockenhurst Down Main Line 07/01/22 07/01/22 e \W2021/9324369
SW150 Up Main Blockage +  |0135 Fri 0530 Fri < , S&T Work
SW155 P Module TS11 82m10ch and 92m50ch
Section 3 4
Totton Totton Down Fawley Line 07/01/22 07/01/22
Up/Shunting Neck |Blockage +  |0135 Fri 0530 Fri
Goods Loop Module TS11
Section 3
Totton Totton Down Sidings Sidings 07/01/22 07/01
Possession + 10135 Fri 0 Fri
Module TS11
Section 3
P2021/3530563 |SW105 Totton Brockenhurst Up Main Line 05/ 1/22 W2021/9413222
SW155 . Blockage + |013 530 Wed S&T Work
Down Main Module TS11 82m54ch and 92m55ch
Section 3
Totton Down Fawley i 5/02/22 05/01/22
Up/Shunting Neck Wed |0530 Wed
Goods Loop p
P2021/3530564 |SW105 Totton Brockenhurst Up Main 06/01/22 06/01/22 \W2021/9413233
SW155 : 0135 Thu |0530 Thu S&T Work
Down Main dule TS11 82mS4ch and 92m55¢ch
Yy 4 Section 3
Totton Down le Line 06/01/22 06/01/22
Up/Shuiigg N Blockage + 0135 Thu  |0530 Thu
G 0 Module TS11
Section 3
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3262042 |SW110 Guildford Guildford Down Main Line 03/01/22 03/01/22 \W2021/7710871
SW200 Up Main Blockage 0115 Mon |0415 Mon Permanent Way Inspection
SW265 P 29m75ch and 30m45ch
Down Ash
Up Ash
Down Bay
London Road Guildford Down Line 03/01/22 03/01/22
(Guildford) Cobham/Bay Blockage 0115 Mon |0415 Mon
Up Cobham
Guildford Guildford Up Yard CS Sidings 03/01/22 03/01/22 b=
Possession (0115 Mon  |0415 Mon
P2021/2892605 |SW110 Haslemere Haslemere Up Loop Possession  |02/01/22 03/01/22 EMERE UP LOOP TO BE KEPT CLEAR W2021/7546319
Up Siding No.1 0045 Sun 0400 Mon Preparatory Work
P g No. SWR: PORTSMOUTH SERVICES TO TERMINATE 36m21ch and 43m20ch
Up Siding No.3 AT GUILDFORD. A SHUTTLE SERVICE WILL 'W2021/9395823
OPERATE BETWEEN PETERSFIELD AND
Up Main 0045 Sun 00 Mo SERVICES TO OPERATE BETWEEN GUILDFORD  \W2021/9395496
AND PETERSFIELD. Preparatory Work
33m19ch and 33m34ch
XC: 5E44 TO DIVERT VIA WINCHESTER. W2021/7498992
Structures Examination
p OSBORNE TO MAN MILFORD L.C 06:00 TO 20:00 31m49ch and 54m8ch
SUN W2021/7466424
OSBORNE TO MAN FARNCOMBE EAST & WEST ng}%?gﬁ’;ﬂeﬂf‘n”;fh

p L.C 08:00 TO 18:00 SUN W2021/7482716

Structures Examination
32mOch and 33m34ch
'W2021/7443228
\Vegetation Clearance

36m21ch and 38m38ch
'W2021/7275285

OSBORNE TO MAN KINGS FERNSDEN L.C
THROUGHOUT

Eradication Of Wet Beds
47m57ch and 51m45ch
'W2021/7482864
Structures Examination
34m65ch and 35m24ch
'W2021/9330981

Structures Work
34m65ch and 35m24ch
r~4
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3497471 |SW110 Farncombe Haslemere Down Main Line 04/01/22 04/01/22 HASLEMERE UP LOOP: NO OUTBERTHING \W2021/9324396
Up Main Blockage + |0110 Tue |0505 Tue REQUIRED S&T Work
Module TS11 34m30ch and 43m10ch
Section 3
Haslemere Haslemere Up Loop Line 04/01/22 04/01/22
Blockage + |0110 Tue  |0505 Tue
Module TS11
Section 3
P2021/3497472 |SW110 Farncombe Haslemere Down Main Line 05/01/22 05/01/22 HASL P LOOP: NO OUTBERTHING \W2021/9324367
Up Main Blockage + |0140 Wed (0430 Wed RE S&T Work
Module TS11 34m30ch and 43m10ch
Section 3 " b
Haslemere Haslemere Up Loop Line 05/01/22 05/01/22
Blockage + |0140 Wed (0430 Wed
Module TS11
Section 3
P2021/3524097 |SW110 Haslemere Liss Down Main Possession 06/01/22 06/01/2 \W2021/9395353
Up Main 0050 Thu |0505 Third Rail Work
46m50ch and 49m20ch
'W2021/9394591
Remove Rail Defects
46m50ch and 49m20ch
P2021/3524098 |SW110 Haslemere Liss Down Main Possession  |07/0122 122 'W2021/9394632
: 00 ] 05 Fri Remove Rail Defects
Up Main p 46m50ch and 49m20ch
'W2021/9395350
Third Rail Work
46m50ch and 49m20ch
P2021/3524014 |SO520 Petersfield Havant Jn Down Main Po. 4/01/22 04/01/22 'W2021/9394603
SW110 Up Main 0110 Tue  |0445 Tue Remove Rail Defects
59m42ch and 61m15ch
P2021/3524096 |S0O520 Petersfield Havant Jn Down Main o] ion |05/01/22 05/01/22 'W2021/9394690
SW110 Up Main 0110 Wed 0445 Wed Remove Rail Defects
59m42ch and 61m15ch
'W2021/9395416
Third Rail Work
59m42ch and 61m15ch
P2021/3499728 |S0O520 Rowlands Castle |Havant in Line 06/01/22 06/01/22 'W2021/9329051
SW110 D Main Bl_ockage + 0130 Thu |0415 Thu Permanent Way Inspection
Disconnect 66m5ch and 37m65ch
Warblington Havant Brighton Line 06/01/22 06/01/22
’ Blockage + 10130 Thu  |0415 Thu
Down Brighton Disconnect
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3524100 |SO520 Cosham Farlington Jn Down Spur/Up Line 05/01/22 05/01/22 'W2021/9394669
SW110 Portsmouth Blockage + 0130 Wed |0400 Wed Permanent Way Inspection
SW140 Down Disconnect 40m23ch and 41m12ch
Portsmouth/Up
Spur
Cosham Jn Portcreek Jn Down Branch Line 05/01/22 05/01/22
Blockage + {0130 Wed |0400 Wed
Up Branch Disconnect
Farlington Jn Hilsea Up Main Line 05/01/22 05/01/22
. Blockage + |0130 Wed (0400 Wed
Down Main Disconnect
P2021/3505573 |SO520 Cosham Jn Portcreek Jn Up Branch Line 07/01/22 07/01/22 Al TERATIONS TO BE MANAGED BY THE \W2021/9344482
SW110 Down Branch Blockage + |1113 Fri 1133 Fri WIC Permanent Way Inspection
SW140 Disconnect 40m60ch and 41m20ch
Farlington Jn Hilsea Up Main Line 07/01/22 07/01/22
; Blockage +  |1113 Fri 1133 Fri
Down Main Disconnect
P2021/3505602 |S0O520 Cosham Jn Portcreek Jn Up Branch Line 07/01/22 07/0322 TRAIN ALTERATIONS TO BE MANAGED BY THE \W2021/9344483
SW110 Down Branch Blockage + (1213 Fri 1233 WICC Permanent Way Inspection
SW140 Disconnect 40m60ch and 41m20ch
Farlington Jn Hilsea Up Main Line 07/01/22 122
. Blockage + (1213 Fii ‘ Fri
Down Main Disconnect
P2021/3524504 |SO520 Fratton Fratton Up & Down Line 04/ 904/01/22 'W2021/9396773
SW110 Fratton Blockage + 0400 Tue Permanent Way Inspection
No. 1 Reception  |Disconnect 43m25ch and 43m52ch
Road
Hilsea Fratton Up Main 1/22 04/01/22
Down Main 45 Tue  |0400 Tue
Fratton Fratton Shunting Siding 04/01/22 04/01/22
0145 Tue  |0400 Tue
P2021/3509091 |SW120 Aldershot Aldershot Line 05/01/22 05/01/22 'W2021/9357889
SwW123 Blockage 0030 Wed |0530 Wed Permanent Way Inspection
SW260 (Between OmOch and OmOch
Trains)
Ash Vale Jn Farnham Line 05/01/22 05/01/22
Blockage 0030 Wed |0530 Wed
(Between
Trains)
Frimley Ash Vale J wn Frimley/Ash |Line 05/01/22 05/01/22
Vale Single/Down |Blockage 0030 Wed |0530 Wed
Ash Vale Branch |(Between
Up Ash Vale Trains)
Branch/Ash Vale
Single/Up Frimley
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3509104 |SW120 Aldershot Aldershot Down Aldershot  |Line 06/01/22 06/01/22 'W2021/9357904
SwW123 Platform Loop Blockage 0030 Thu |0530 Thu Permanent Way Inspection
SW260 (Between OmOch and OmOch
Trains)
Ash Vale Jn Farnham Down Alton Line 06/01/22 06/01/22
Up Alton ?égg:igei 0030 Thu  |0530 Thu
Trains)
Frimley Ash Vale Jn Down Frimley/Ash |Line 06/01/22 06/01/22
Vale Single/Down |Blockage 0030 Thu |0530 Thu
Ash Vale Branch |(Between
Up Ash Vale Trains) =
Branch/Ash Vale
Single/Up Frimley
P2021/2907545 |GW103 Caversham Road |Moreton Cutting Down and Up Possession  |02/01/22 02/01/22 S TO RUN OVER THE MAIN LINES. W2021/8272918
Gw220 Jn Relief 0035 Sun (0850 Sun (10 hif) REPLACEMENT ROAD TRANSPORT REQUIRED S&T Points
GWwW225 ] i BETWEEN TILEHURST AND PANGBOURNE 36m33ch and 37m77ch
GW500 Oxford Road Jn Readlng Feeder |Possession |02/01/22 02/01/. STATIONS. ALL MOVEMENTS ON / OFF READING |W2021/8148578
SW125 Main ) 0035 Sun  |085! rs) TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL |OHL Work (Ground Level)
Ree}dlng Feeder 0135 SUN, AFTER 0135 SUN E ONLY. 36m33ch and 37m72ch
Relief 5M30 TO BE RETIMED LATER. \W2021/7575368
Depot Connection |Scours Lane Up Reading Possession  |02/01/22 122 Rail Changing
c Passenger Loop Sun (10 hrs) ~ |WORK DETAILS = MAINTENANCE. 36m33ch and 43m30ch
Reading High Reading West Jn Down Reading Possession 01/22 \Iivioéll\/lli?r?se iﬁce
Level Jn Festival Line
v valtl p 35 Sun (10 frs) 39m75ch and 43m30ch
Reading West Jn |Oxford Road Jn Down and Up Possession 02/01/22
Reading West un 0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Posse #$2/01/22 02/01/22
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possesgion  |02/01/22 02/01/22
Westbury 0035 Sun {0850 Sun (10 hrs)
Caversham Road |Scours Lane Possession  |02/01/22 02/01/22
Jn 0135 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Possession  |02/01/22 02/01/22
0135 Sun  |0750 Sun (10 hrs)
Reading West J n'Reading Possession  |02/01/22  [02/01/22
- Fegtival Line 0135 Sun 0750 Sun (10 hrs)
Reading High Reading Down Reading Possession  |02/01/22 02/01/22
Level Jn Festival Line 0750 Sun {0850 Sun (10 hrs)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3502141 |SW125 Basingstoke Basingstoke Up Bay/Platform 5 |Line 02/01/22 02/01/22 W2021/9329053
Blockage 1210 Sun  |1225 Sun Permanent Way Inspection
i i _ 51m20ch and 51m39ch
Basingstoke Basingstoke Up Neck Sidings 02/01/22 02/01/22
Possession 1210 Sun 1225 Sun
P2021/3445046 |SW140 Fareham Portchester Down Portsmouth |Line 06/01/22 07/01/22 \W2021/8779290
Blockage 2330 Thu  [0500 Fri S&T Work
Up Portsmouth (Between 84m20ch and 86m40ch
Trains)

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2897057 |GW500 Bradford Jn Hawkeridge Jn Down and Up Possession  |02/01/22 02/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED W2021/6969556
GW5001 Trowbridge 0010 Sun  |0910 Sun BETWEEN WESTBURY AND FROME AND Track Maintenance
GW510 WESTBURY AND WARMINSTER. NO UNITS TO BE 94m73ch and 110m28ch
GW520 Clink Road Jn Blatchbridge Jn Down and Up Possession  |02/01/22 02/01/22 STABLED IN WESTBURY STATION PLATFORMS.
GW560 Frome Avoiding 0010 Sun 0910 Sun NO SHUNTING MENTS POSSIBLE AT
GW570 Line WESTBURY. P SION TO BE HANDED BACK
GW572 Down and Up AHEAD OF TH 39 EXD-PAD / 0805 CDF-PMH
SW170 Frome/Single SERVICE,
Frome CURRE SERVICE FOR FREIGHT. ANY
Fairwood Jn Clink Road Jn Down and Up Possession  |02/01/22 02/01/22 FUT GHT / NETWORK SERVICES TO BE
Westbury 0010 Sun  |0910 Sun RE BEF®RE / AFTER THIS POSSESSION.
Frome North Jn_ |Frome North Jn Up Goods Loop  |Possession  |02/01/22 | 02/01/22 VORK NWestbury Area W2021/6969555
0010 Sun (0910 Sun 'WEY B09m14ch to 129m45ch
- - ipfenance
Whatley Quarry Single Possession  |02/01/22 02/01/22 Al Lines: 9hrs
0010 Sun  |0910 Sun
Hawkeridge Jn Westbury North Jn  |Down and Up Possession  |02/01/22 02/01/,
Trowbridge 0010 Sun |09l
Heywood Road  |Fairwood Jn Down and Up Possession  |02/01/22
Jn Westbury 0010 Sun
Avoiding Line
Westbury North Jn  |Down and Up Possession
Main
Heywood Road |Heywood Road Jn  |Down and Up Possession 02/01/22
Jn (inc) Westbury 0910 Sun
Westbury East Hawkeridge Jn Down and Up 02/01/22
Loop Jn Loop 0910 Sun
Westbury North  |Westbury South Jn  |No.1 Line 02/01/22 02/01/22
Jn No.2 Line 0010 Sun 0910 Sun
No.3 Line
Down igece, on’
Westbury South  |Fairwood Jn Possession  |02/01/22 02/01/22
Jn 0010 Sun 0910 Sun
Warminster nd Up Possession  |02/01/22 02/01/22
Saisbury 0010 Sun  |0910 Sun
’ n 0
Westbury Nortl p Reception Possession  |02/01/22 02/01/22
0010 Sun  |0910 Sun
Westbury South Jn  |Link Line Possession  |02/01/22 02/01/22
0010 Sun  |0910 Sun
Westbury Westbury Up Trowbridge Sidings 02/01/22 02/01/22
Sidings Possession  |0010 Sun /0910 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2897057 Patney Sidings
Continued Back Road
Bovis Wharf Sidings 02/01/22 02/01/22
Siding Possession  |0010 Sun 0910 Sun
Out Engine Siding |(Partial)
In Engine Sidings
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 02/01/22 02/01/22
Jn Sidings Possession  |0010 Sun  |0910 Sun
Westbury South  |Westbury South Jn  |Spur Sidings 02/01/22 02/01/22 g
Jn Possession  |0010 Sun 0910 Sun
Westbury Up Sidings 02/01/22 02/01/22
Sidings Possession  |0010 Sun  |0910 Sun
Westbury Nol. (Partial)
Sidings
Westbury Down
Sidings
Westbury New
Sidings y
P2021/3133563 |SO680 Cheam Epsom Down Portsmouth |Line 01/01/22 01/01/22 W2021/7922174
SW180 Blockage 0040 96t 514 Sat Permanent Way Inspection
(Between 16m20ch and 15mOch
Trains) V4
Epsom Ewell East Up Portsmouth Line 01/01/22
Blockage 0040\hat 0510 Sat
(Betwee
Train y.
Ewell West Epsom Down Epsom Lin $1/01/22 01/01/22
Up Epsom 0040 Sat 0510 Sat
P2021/3484587 |SO685 Leatherhead Boxhill and 05/01/22 05/01/22 W2021/7580321
SW180 Westhumble 0030 Wed |0500 Wed S&T Maintenance
SW183 (Between OmOch and OmOch
Trains)
Leatherhead Jn Line 05/01/22 05/01/22
Blockage 0030 Wed |0500 Wed
(Between
Trains)
Leatherhead Jn  |Leatherhead Davn Bookham  |Line 05/01/22 05/01/22
Blockage 0030 Wed |0500 Wed
p Bookham (Between
Trains)
P2021/3484493 |SW180 Leatherhead Effingham Jn Down Bookham  |Line 06/01/22 06/01/22 W2021/8708422
SW205 Blockage 0030 Thu |0500 Thu S&T Maintenance
(Between OmOch and OmOch
Trains)
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P2021/3484567 |SW180 Effingham Jn Leatherhead Jn Up Bookham Line 06/01/22 06/01/22 'W2021/8708568
SW205 Blockage 0030 Thu |0500 Thu S&T Maintenance
(Between OmOch and OmOch
Trains)
P2021/3520103 |SW180 Bookham Effingham Jn Down Bookham  |Line 01/01/22 01/01/22 W2021/9376954
SW200 Blockage 0045 Sat 0515 Sat S&T Maintenance
Up Bookham (Between OmOch and OmOch
Trains)
Hampton Court  |Guildford Down Cobham Line 01/01/22 01/01/22
Jn Blockage 0045 Sat  |0515 Sat
Up Cobham (Between
Trains) " b
Effingham Jn Effingham Jn Down Sidings Sidings 01/01/22 01/01/22
Possession 0045 Sat (0515 Sat
P2021/3262063 |SW180 Effingham Jn Effingham Jn Down Bookham  |Line 05/01/22 05/01/22 \W2021/7780918
SW200 Blockage 1025 Wed 1040 Wi Permanent Way Inspection
(Between 21m18ch and 21m27ch
Trains)
Horsley Down Cobham Line 05/01/22 05/01/.
Blockage 1025 Wed We
Up Cobham (Between
Trains)
Effingham Jn Effingham Jn Down Sidings Sidings 1/22
Possession 1040 Wed
P2021/3528135 |SW190 Shacklegate Jn |Hampton Down Shepperton |Line 07/01/22 \W2021/7710368
Sw245 0530 Fri Permanent Way Inspection
Up Shepperton OmOch and OmOch
Strawberry Hill Strawberry Hill Strawberry Hill IJn 07/01/22 07/01/22
Depot Depot Exit 0030 Fri 0530 Fri
Shacklegate
Exit
Strawberry Hill In [Fulwell Jn Down 07/01/22 07/01/22
S Blockage 0030 Fri  |0530 Fri
pe (Between
Trains)+Disco
nnect
Teddington Twickenham Down Kingston/Up |Line 07/01/22 07/01/22
whberry Hill Blockage 0030 Fri 0530 Fri
(Between
Trains)+Disco
nnect
Twickenham Teddington Down Strawberry |Line 07/01/22 07/01/22
Hill/lUp Kingston  |Blockage 0030 Fri 0530 Fri
(Between
Trains)+Disco
nnect
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P2021/3520663 |SW190 Fulwell Sunbury Down Shepperton |Line 06/01/22 06/01/22 W2021/9194123
Blockage 0030 Thu |0530 Thu S&T Maintenance
(Between OmOch and OmOch
Trains)+Disco
nnect
Kempton Park Fulwell Up Shepperton Line 06/01/22 06/01/22
Blockage 0030 Thu  |0530 Thu
(Between
Trains)+Disco
nnect
P2021/3520665 |SW190 Upper Halliford  |Shepperton Down Shepperton |Line 07/01/22 07/01/22 W2021/9236918
Blockage 0930 Fri 1100 Fri b Permanent Way Inspection
Up Shepperton (Between OmOch and OmOch
Trains)
Shepperton Shepperton Up Siding Sidings 07/01/22 07/01/22
Possession 10930 Fri 1100 Fri
P2021/3487627 |SW210 Barnes Barnes Jn Up Richmond/Up |Line 02/01/22 02/0 'W2021/9305856
SW230 Windsor Fast Blockage 0730 Sun  |0805 Permanent Way Inspection
Down Windsor 6m49ch and 7m44ch
Fast/Down
Richmond
Down Windsor
Slow
Up Windsor Slow I'
Barnes Jn Barnes Bridge Down Hounslow |Line 4 02/01/22
Up Hounslow Blockage 0805 Sun
P2021/2971165 |SW210 Ascot Ascot Down Platform POSSE%’Z/OUZZ 03/01/22 SWR: TWO UNITS TO BERTH AT READING. W2021/7483501
SW260 Loop 0125 Sun  |0510 Mon READING SERVICES TO START & TERMINATE AT  |Resignalling Work
\VIRGINIA WATER [PLATFORM 4]. ON SATURDAY, [23m20ch and 36m16ch
Ash Vale Jn Down Frimley/A sesgon  |02/01/22  |03/01/22 IASCOT TO ALDERSHOT SERVICES WILL NOT W2021/7542521
Vale Single/D, 0125 Sun 0510 Mon RUN. ON SUNDAY, ASCOT TO GUILDFORD Permanent Way Inspection
Ash Vale Bra SERVICES WILL NOT RUN. RAIL REPLACEMENT  23m20ch and 36m16¢ch
ROAD SERVICE TO OPERATE BETWEEN VIRGINIA
WATER & READING AND ASCOT AND ALDERSHOT
OR GUILDFORD.
Virginia Water Wokingham Jn Possession  |02/01/22 03/01/22
0125 Sun  |0510 Mon rrkkik SPECIAL WORKING INSTRUCTION **#tax
AT VIRGINIA WATER, DOWN SERVICES ARE
REQUIRED TO TERMINATE AND START BACK
FROM DOWN CHERTSEY PLATFORM.
A HANDSIGNALLER WILL NOT BE PROVIDED AND
DRIVERS ARE AUTHORISED TO DEPART WHEN
POSITION LIGHT SHUNT SIGNAL F494 SHOWS A
PROCEED ASPECT.
P2021/3503273 |SW210 Wokingham Jn Wokingham Jn Down Siding Sidings 07/01/22 07/01/22 W2021/9236776
Possession (1030 Fri 1050 Fri Permanent Way Inspection

OmOch and OmOch
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P2021/3262083 |GW190 Earley Reading Down Southern Line 04/01/22 04/01/22 PLATFORM 4 TO BE OUTBERTHED \W2021/7753718
GW195 Up Southern Blockage 0050 Tue  |0430 Tue Permanent Way Inspection
SW210 P 67m35ch and 68m69ch
Reading Reading Platforms 4, 5 and |Line 04/01/22 04/01/22
6 Blockage 0050 Tue  |0430 Tue
Reading Reading East Jn Up & Down Low |Line 04/01/22 04/01/22
Southern Jn Level Blockage 0050 Tue  |0430 Tue
Reading Spur Jn |Reading Spur Jn Down Reading Line 04/01/22 04/01/22
Spur Blockage 0050 Tue 0430 Tue
Up Reading Spur
p g op! -
P2021/3487681 |SW230 Barnes Bridge Barnes Bridge Down Hounslow |Line 07/01/22 07/01/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE |W2021/9305859
Blockage 1220 Fri 1240 Fri 95 Permanent Way Inspection
_ 7m35ch and 7m66ch
Barnes Jn Up Hounslow Line 07/01/22 07/01/22
Blockage 1220 Fri 1240 Fri

X
2
&

&
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P2021/3374085 |SW100 Carlisle Lane Jn  |Waterloo Windsor Line 08/01/22 08/01/22 STOCK CAN BERTH IN PLATFORMS 20 TO 24. W2021/8971023
Reversible Blockage 0840 Sat 0945 Sat Permanent Way Inspection
Om19ch and Om52ch
Waterloo International Jn Windsor Relief Line 08/01/22 08/01/22
Line 1 Blockage 0840 Sat 0945 Sat
Windsor Relief
Line 2
Waterloo Platforms 20 - 24 |Line 08/01/22 08/01/22
Blockage 0840 Sat 0945 Sat
P2021/3488761 |SW100 Waterloo Carlisle Lane Jn Down Line 08/01/22 08/01/22 'W2021/9308971
Windsor/Down Blockage 1150 Sat 1250 Sat Permanent Way Inspection
Windsor Fast Om4ch and Om55ch
Nine Elms Jn UMR/DWS Line 08/01/22 08/01/22
Blockage 1150 Sat 1250 Sat
Waterloo Platforms 11 to 15 |Line 08/01/22 08/0
Blockage 1150 Sat 1250
P2021/3150681 |SW100 Waterloo Queenstown Road |Down Main Slow |Possession |09/01/22 09/41/22 NO OUTBERTHING REQUESTED \W2021/7927518
: 0045 Syn |I070¢)Sun Track Maintenance
Up Main Slow Om4ch and 2m50ch
Down Main Fast N 'W2021/7927568
. Crossing Welding
Up Main Fast Om4ch and 2m50ch
Waterloo Platforms 1 - 10 Possessi 9/01/22 09/01/22 'W2021/7927569
Sun 0700 Sun Hand Rail Grinding
_ 0Om4ch and 2m50ch
Waterloo Waterloo South Siding 9/01/22 09/01/22
0045 Sun  |0700 Sun

%
X
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P2021/3515193 |SO110 Carlisle Lane Jn  |West London Jn DWS/DW/DWS Line 09/01/22 09/01/22 STOCK CAN BERTH IN PLATFORMS 18 TO 24. \W2021/9374494
S0250 (SwW) Blockage 0730 Sun  |0815 Sun Permanent Way Inspection
SW100 Om4ch and 3m34ch
Nine EIms Jn Linford St Jn Up Waterloo Line 09/01/22 09/01/22
Curve Blockage 0730 Sun 0815 Sun
Down Waterloo
Curve
Queenstown West London Jn Down Windsor Line 09/01/22 09/01/22
Road (Sw) Fast Blockage 0730 Sun  |0815 Sun
Waterloo International Jn Windsor Relief Line 09/01/22 09/01/22
Line 1 Blockage 0730 Sun 0815 Sun
Windsor Relief ~
Line 2
Nine Elms Jn DW/DWF Line 09/01/22 09/01/22
Blockage 0730 Sun  |0815 Sun
Waterloo Platforms 18 to 24 |Line 09/01/22 09/01/22
Blockage 0730 Sun |0815
West London Jn  |Waterloo Up Windsor Line 09/01/22 09/01
(Sw) Fast/Up Windsor |Blockage 0730 Sun 5 Sun
Up Windsor
Slow/Windsor
Reversible /
West London Jn Down Sheepcote |Line 09/gL/ /01/22
(Sw) Lane Blockage n 410815 Sun
Up Sheepcote ' %
Lane
Waterloo Waterloo North Siding Siding /04[22 09/01/22
Possefsio 9 0Sun |0815 Sun
P2021/3515262 |SW100 Waterloo Waterloo Platforms 5 and 6 09/01/22 09/01/22 \W2021/9374641
1245 Sun  |1305 Sun Permanent Way Inspection
Down Main 09/01/22  |09/01/22 Om4ch and Om23ch
1245 Sun  |1305 Sun (1030
hrs)

(</
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P2021/3374186 |SO110 Clapham Jn Clapham Jn Up Main Loop Line 10/01/22 10/01/22 \W2021/8971622
S0O250 Blockage 0125 Mon 0435 Mon Rail Testing and Lubrication
SW100 (Between Om4ch and 3m59ch
SW105 Trains) 'W2021/8971619
Nine Elms Jn Linford St Jn Down Waterloo Line 10/01/22 10/01/22 Permanent Way Inspection
Curve Blockage 0125 Mon  |0435 Mon Om4ch and 3m59ch
Up Waterloo (Between W2021/8971620
Curve Trains) S&T Maintenance
Queenstown West London Jn Down Windsor Line 10/01/22 10/01/22 Om4ch and 3m59ch
Road (SW) Fast Blockage 0125 Mon {0435 Mon W2021/8971621
'(I'Brgit\rllvs?en D&P Maintenance
Waterloo Clapham Jn Up Main Slow _|Line 10/01/22 | 10/01/22 o A amaoch
Down Main Fast ?ég%ﬁ%i 0125 Mon 0435 Mon Resignalling Work
Up Main Fast Trains) Om4ch and 3m59ch
International Jn Windsor Relief Line 10/01/22 10/01/22
Line 1 Blockage 0125 Mon 0435
Windsor Relief (Between
Line 2 Trains)
Nine Elms Jn DW/DWF Line 10/01/22 01/22
Blockage 0125 Mo
(Between
Trains)
Queenstown Road |Down Main Slow |Line 10,
Blockage n 410435 Mon
(Between
Trains) o
Waterloo Platforms 1 to 24 |Line 122 10/01/22
Block 91 5Mon |0435 Mon
( eel
ai
West London Jn UMR/DWS/DW/D 10/01/22 10/01/22
(Sw) e 0125 Mon  |0435 Mon
Bafween
Trains)
West London Jn  |Waterloo i 10/01/22 10/01/22
(SwW) Blockage 0125 Mon (0435 Mon
(Between
Trains)
West London J Line 10/01/22 10/01/22
(Sw) Blockage 0125 Mon  |0435 Mon
(Between
Trains)
Clapham Yard Clapham Yard J West London Sidings 10/01/22 10/01/22
Siding No.1 Possession  |0125 Mon (0435 Mon
West London
Siding No.3
West London
Siding No.6
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3488708 |SO250 West London Jn  |Carlisle Lane Jn Up Windsor Line 08/01/22 08/01/22 'W2021/9308763
SW100 sw) Slow/Windsor Blockage 0940 Sat 1030 Sat Permanent Way Inspection
Reversible 0m53ch and 3m34ch
Latchmere No.3 Jn  |Down Sheepcote |Line 08/01/22 08/01/22
Lane Blockage 0940 Sat  |1030 Sat
West London Jn Up Sheepcote Line 08/01/22 08/01/22
(Sw) Lane Blockage 0940 Sat 1030 Sat

X
2
&

&

Q
K
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2884812 |SO250 Balham Jn Streatham Hill Down and Up Possession  |08/01/22 10/01/22 GATWICK EXPRESS SERVICES WILL NOT RUN. \W2021/8580776
SO500 Crystal Palace 0120 Sat 0400 Mon GTR SOUTHERN SERVICES DIVERT TO AND Other E&P Work
SO650 FROM LONDON BRIDGE. 3m60ch and 7mOch
S0680 Battersea Pier Jn |Stewarts Lane Jn Battersea Possession  |08/01/22 10/01/22 VICTORIA TO DORKING SERVICES DIVERTED TO |W2021/9116623
SW100 Reversible 0120 Sat 0400 Mon LONDON BRIDG PECKHAM RYE. Station Work
PLATFORMS 1, 7 AND 19 TO BE
Latchmere No.1 |Falcon Jn Down/Up West  |Possession |08/01/22 | 10/01/22 OUTBERTHE TORIA. \9/\[/'2%22(1?}98]-%(172;“5400?1
i ronden o120 2t 0400 ton DOWN OW BLOCKED - TRAINS TO S&C Medium Refurb
Longhedge J Pouparts J D du P i 08/01/22 | 10/01/22 ) 8m41ch and 9m&0ch
ongheage Jn ouparts Jn B;’;’t"e"r ;”a p ossession 01205 10400 Mon TRA THE DOWN MAIN FAST BETWEEN  \n2021/8692070
VA AND CLAPHAM JUNCTION Structures Work
Queenstown Clapham Jn Down Main Slow |Possession |08/01/22 10/01/22 OTE NIDING POSSESSION OF BATTERSEA 7m16ch and 7m46ch
Road 0120 Sat 0400 Mon YARDJWILL BE GIVEN UP AS REQUIRED FOR RUN \é\:_zgzll 9237124
amping
Streatham North |Streatham South Jn |Reversible Fast  |Possession |08/01/22 10/01/22 D OF ENGINEERING TRAINS OR FREIGHT 7mOch and 8mOch
In Spur 0120 Sat 0400 Mon SERVICES IN TO THE YARD. BATTERSEA YARD W2021/9170326
Down & Up Slow TO BE KEPT CLEAR OF STABLED VEHCILES FOR P tWay | i
Spur P ENGINEERING TRAINS AND RRV ACCESS. eriron;ﬁnaenn de n?%’ AEEpeC 1on
Victoria Battersea Park Jn Brighton Possession  |08/01/22 10/03¢22 SGLTESLSJENAIS;ARD IS NOT AVAILABLE FOR OTHER \W2021/7701968
Reversible 0120 Sat 0400 ’ Resignalling Work
Streatham Common |Up Brighton Slow |Possession | 08/01/22 S LUL NORTHERN LINE TO BE OPEN BETWEEN S\rlg%cqua(})%%g;ns%mh
Jn ) 0120 Sat BALHAM AND CENTRAL LONDON.
Down Brighton LUL VICTORIA LINE TO BE OPEN BETWEEN Structures Work
_ Slow _ VICTORIA AND STOCKWELL. 7m74ch and 8m14ch
Victoria Platforms 9 -19  |Possession |08 NI \W2021/9171584
=y 0400 Mon 0120 SAT TO 0120 SUN Permanent Way Inspection
- - - - ROUTE AVAILABLE BETWEEN STREATHAM, 9m31ch and 9m60ch
Windmill Bridge Jn -~ \Down/Up | Possessig 8/0§22 10/01/22 STREATHAM COMMON AND SELHURST OVER ~ [W2021/9236916
Brighton/Victoria Sat {0400 Mon THE DOWN/UP STREATHAM SPUR & DOWN/UP  |PL Tamping
E— E— Fast i ' BRIGHTON/VICTORIA SLOW 7mOch and 8mOch
Windmill Bridge  |Windmill Bridge Jn  |Fast Reversible P S! 08/01/22 10/01/22 ACCESS AVAILABLE TO SELHURST DEPOT \W2021/9253702
Jn 0120 Sat  |0400 Mon TO/FROM SELHURST Litter / Graffiti Clearance
- - 2m44ch and 2m67ch
Battersea Pier Jn |Stewarts Lane Jn 08/01/22 10/01/22 0120 SUN TO 0400 MON \W2021/9244187
0120 Sat 0400 Mon NO ACCESS TO SELHURST DEPOT TO/FROM S&C Tamping
SELHURST. 8m4ich and 9m65ch
NORWOOD IN VIA FORK ARRIVAL ONLY  W/2021/9247207
Battersea Pier Jn |Battersea Pier Jn Sidings 08/01/22  [10/01/22 ' Structures Work
Possession 0120 Sat 0400 Mon 6m38ch and 7m38ch
'W2021/9157834
Battersea Yard Battersea Yard Sidings 08/01/22 10/01/22 Structures Work
Possession 0120 Sat {0400 Mon 7m20ch and 7m45ch
'W2021/8689272
Falcon Jn Latchmere Pigs Hill Siding 1  |Sidings 08/01/22 10/01/22 Structures Work
Pigs Hill Siding 2 Possession 0120 Sat 0400 Mon \1/\';%8201?7%%%1)%40&‘
Streatham Hill Streatham Hill Up Siding (part)  |Sidings 08/01/22 09/01/22 Structures Examination
Possession  |0120 Sat {0845 Sun 9m12ch and 9m38ch
- 'W2021/8450168
Victoria Structures Work
OmOch and Om30ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2884812 Victoria Up Carriage Sidings 08/01/22 10/01/22 \W2021/9247407
Continued Sidings 1 & 2 Possession  |0120 Sat 0400 Mon Structures Work
(Pugs Hole) 7m34ch and 9m10ch
Streatham Streatham Common |Down Brighton Line 08/01/22 09/01/22 'W2021/9170323
Common Slow Blockage 0150 Sat  |0120 Sun Permanent Way Inspection
Up Brighton Slow |(Between 4mOch and 5mOch
Trains) Q \W2021/7449993
Cottage Jn Norwood Fork Jn Up London Bridge |Possession  |09/01/22 10/01/22 Track Maintenance
Slow 0120 Sun  |0400 Mon Q 8ma45ch and 9m60ch
Selhurst Depot Selhurst Depot Arrival and Possession  |09/01/22 10/01/22 W2021/9256408
Departure Roads 0120 Sun (0400 Mon >&T Mainienance
~ 1m30ch and 2m57ch
Selhurst Jn Gloucester Road Jn  |Down and Up Possession  |09/01/22 10/01/22 gjzrssjﬂvfo%ln
Selhurst Spur 0120 Sun 0400 Mon ¢ & ) bmzoeh and 2m57ch
Streatham Jn Streatham Common |Down and Up Possession |09/01/22  [10/01/22 ‘ W2021/9252572
Jn Streatham Spur 0120 Sun 10400 Mon Litter / Graffiti Clearance
Vo 1m15ch and 1m40ch
Victoria Windmill Bridge Jn | Down/Up Possession  |09/01/22 10/0%22 'W2021/9252573
Brighton/Victoria 0120 Sun  |0400 Litter / Graffiti Clearance
Slow 4m43ch and 4m63ch
Streatham Hill Streatham Hill Up Siding (part) Sidings 09/01/22 1 122 \W2021/8580775
Possession {0845 Syn §,/002¢iMon Other E&P Work
- - — — 3m60ch and 7mOch
Streatham Hill Streatham Hill Up Siding (part) Sidings _ 10/¢1L/2 01/22 W2021/7313265
Possession OW@n 70400 Mon Wheel Timber Renewal
1m60ch and 2m20ch
'W2021/8598424
Structures Work
4 8m45ch and 8m60ch
'W2021/9075334
Structures Work
8mOch and 8m54ch
'W2021/9235149
S&T Renewal
OmOch and 1m23ch
@ \W2021/7449970

&

OmOch and 6m60ch
'W2021/9256583
S&T Maintenance
4m5ch and 5mOch
'W2021/9162378
Structures Work
9mOch and 9m15ch
'W2021/7499125
Follow-Up Work
1m30ch and 2m57ch
'W2021/9236879
PL Tamping

7mOch and 8mOch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2884812 W2021/9236710
Continued PL Tamping
7mOch and 8mOch
'W2021/7684818
Permanent Way Inspection
OmOch and Om15ch
'W2021/9257848
Structures Examination
6m46ch and 8m77ch
'W2021/8247720
Conductor Rail Renewal
) 2m57ch and 4m52ch
P2021/3408961 |SO110 Battersea Pier Jn |Voltaire Road Jn Chatham Line 11/01/22 11/01/22 'W2021/9101735
SW100 Reversible Blockage 0400 Tue  |0520 Tue Patrolling
Down Chatham (Between 1md4ch and 1m77ch
Main Trains)
Up Chatham Main
P o~
Linford St Jn Linford St Jn Down Waterloo Line 11/01/22 11/0322
Curve Blockage 0400 Tue  [0520
Up Waterloo (Between
Curve Trains)
P2021/3508682 |SO250 Clapham Jn West London Jn Up Windsor Slow |Line 08/01/, 08/QiL/22 IARL SERVICES TO USE PLATFORM 1 AT 'W2021/9357289
SW100 (Sw) Blockage 0732/Sat Sat CLAPHAM JN Permanent Way Inspection
SW210 1m66ch and 4mOch
Longhedge Jn Clapham Jn Down Line 08/01/22
Ludgate/Platform |Blockage 073235a 0830 Sat
2 /
P2021/3488743 |SW100 Clapham Jn West London Jn Up Windsor Slow |Line 1/22 08/01/22 'W2021/9308807
SW210 (SW) ' Blogka $910 Sat 0930 Sat Permanent Way Inspection
Up Windsor Fast 4m21ch and 3m34ch
P2021/3488711 |SW100 West London Jn  |West London Jn Up Windsor L 08/01/22 08/01/22 W2021/9308902
(SW) (swW) Fast/Up Win e 1320 Sat  |1340 Sat Permanent Way Inspection
3m34ch and 3m2ch
P2021/3488788 |SW100 Clapham Yard Clapham Yard Siding Sidings 13/01/22 13/01/22 'W2021/9308989
Possession  |1245 Thu  |1415 Thu Permanent Way Inspection
3m30ch and 4m31ch
P2021/3488663 |SW100 Clapham Jn Clapham Jn indsor Line 08/01/22 08/01/22 'W2021/9308791
SW210 S| Blockage 0840 Sat  |0900 Sat Permanent Way Inspection
DdGwn Windsor 3m51ch and 3m79ch
~ S
P2021/3374185 |SW100 Clapham Jn Wimbledol Down Main Fast/ |Line 09/01/22 09/01/22 W2021/8971522
SW105 Down Fast Blockage +T- {1000 Sun  |1230 Sun Permanent Way Inspection
COD 3m69ch and 7m10ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3374241 |SW100 Clapham Jn Clapham Jn Up Main Loop Line 10/01/22 10/01/22 \W2021/8971918
SW105 Blockage 0030 Mon |0500 Mon D&P Maintenance
SW180 (Between 4mOch and 9m20ch
Trains) 'W2021/8971919
New Malden Jn Up Slow / Up Main |Line 10/01/22 10/01/22 Rail Testing and Lubrication
Slow Blockage 0030 Mon  |0500 Mon 4mOch and 9m20ch
Down Main Fast / (Be_tween 'W2021/8971920
Down Fast ~ |Trains) S&T Maintenance
Up Fast/ Up Main 4mOch and 9m60ch
Fast _ W2021/8971921
Durnsford Road |New Malden Jn Down Slow Line 10/01/22 10/01/22 Permanent Way Inspection
Blockage 0030 Mon 0500 Mon = lAmOch and 9m20ch
(Between
Trains)
Raynes Park Raynes Park Up Epsom Line 10/01/22 10/01/22
Blockage 0030 Mon  |0500 Mon
Down Epsom (Between
Trains)
P2021/3374184 |SW105 Wimbledon Durnsford Road Up Slow Line 09/01/22 09/0322 W2021/8971520
Blockage +T- |0825 Sun 0925 Permanent Way Inspection
COD 7m39ch and 6m26ch
P2021/3374161 |SW105 Wimbledon West |Wimbledon Up Fast Line 09/01/22 09/G1/22 \W2021/8971468
Jn Blockage +T- |0715 $8n 73@'Sun Permanent Way Inspection
COD 7m38ch and 7m10ch
P2021/3374183 |SW105 Raynes Park Wimbledon West Jn  |Up Slow Line 09/01/22 W2021/8971519
Blockage +T, 1010 Sun Permanent Way Inspection
COD 8m32ch and 7m39ch
P2021/3374261 |SW105 Hampton Court  |Hampton Court Jn Up Hampton Line 1/22 10/01/22 W2021/8972068
SW195 Court Blocka 05 Mon  |0500 Mon Permanent Way Inspection
SW200 10m12ch and 14m30ch
i 'W2021/8972069
Hampton Court  |Hampton Court Jn Up Cobham , 10/01/22 10/01/22 Rail Testing and Lubrication
Jn ge 0005 Mon  |0500 Mon 10m12ch and 14m30ch
; een
Trains)
Hinchley Wood Down € 10/01/22 10/01/22
Blockage 0005 Mon (0500 Mon
(Between
Trains)
New Malden Jn  |Esher low Line 10/01/22 10/01/22
Blockage 0005 Mon (0500 Mon
Dagivn Fast (Between
Up Fast Trains)
Up Slow
Surbiton Hampton Court Down Hampton Line 10/01/22 10/01/22
Court Blockage 0005 Mon (0500 Mon
(Between
Trains)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2895321 |SW105 Addlestone Jn Byfleet Jn Up Byfleet Curve |Possession 08/01/22 10/01/22 SWR: 1Sxx AND 2Sxx SERVICES TO START BE \W2021/7466605
SW255 D Bvfleet 0145 Sat 0400 Mon DIVERTED TO ASCOT. ALTON SERVICES TOBE  Vegetation Clearance
CSVr\V/re] yflee DIVERTED VIA COBHAM AND GUILDFORD. 21m69ch and 23m35ch
. - BASINGSTOKE SERVICES TO START AND 'W2021/7437053
Esher Woking East Down Fast Possession  |08/01/22 10/01/22 TERMINATE AT ING. SOUTHAMPTON AND C11 Rerail Resleeper
Down Slow 0145 Sat 0400 Mon POOLE SERVI START AND TERMINATE AT |Reballast - Trax
U Fast WOKING. WES NGLAND SERVICES TOBE  [17m6ch and 21m54ch
p DIVERT T DING. WEYMOUTH SERVICES TO  \W2021/8971568
Up Slow DIVERT OBHAM, GUILDFORD AND Permanent Way Inspection
_ : : HAV, TSMOUTH MAINLINE SERVICES TO  |14m40ch and 19m20ch
Virginia Water Weybridge Down Possession |08/01/22 10/01/22 BE EDWIA COBHAM. RAIL REPLACEMENT  \\2021/7497355
Chertsey/Up Bay 0145 Sat 0400 Mon RVICES TO OPERATE BETWEEN Plain Line Heavy Refurb
Up Chertsey URBI AND WOKING AND BETWEEN VIRGINIA
22m15ch and 24m65ch
WATER AND WOKING. W2021/7606898
Structures Examination
YBRIDGE UP BAY TO BE KEPT CLEAR om1ch and Om38ch
DB CARGO: 7Y55 AND 6Y56 WILL NOT RUN. 6003, g292&/776Hl873 Refurb
6M38 AND 6038 TO BE DIVERTED VIA READING. ain Liné neavy Retur
19mOch and 20m32ch
GBRf: 4Y19, 6Y82 AND 4Y81 TO BE DIVERTED VIA |W2021/7505976
READING. Structures Examination
15mOch and 23m35ch
'W2021/7665170
Resignalling Work
P 20m10ch and 24m65ch
P2021/3521184 |SW105 Woking East Brookwood Down Bay Line 08/01/22 W2021/9381693
SW110 Blockage 0515 Sat S&T Maintenance
Down Slow (Betwe 24m27ch and 27m79ch
Down Fast Train
Up Fast
Woking Jn Worplesdon 08/01/22 08/01/22
0115 Sat 0515 Sat
P2021/3510531 |SW105 Basingstoke Basingstoke 09/01/22 09/01/22 TRAIN ALTERATIONS TO BE MANAGED BY THE \W2021/9362072
Blockage 0730 Sun  |0755 Sun \WICC. Permanent Way Inspection
47m50ch and 48m5ch
P2021/3510530 |SW105 Basingstoke Basingstoke Line 09/01/22 09/01/22 W2021/9362071
SW125 Blockage 0818 Sun  |0840 Sun Permanent Way Inspection
48m10ch and 47mOch
Down Reading
Up Reading
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3510606 |SW105 Basingstoke Basingstoke Down Slow Line 09/01/22 09/01/22 TRAIN ALTERATIONS TO BE MANAGED BY THE \W2021/9361847
Blockage 0914 Sun  |0929 Sun 'WICC. Permanent Way Inspection
Down Fast 48mOch and 48m40ch
Up Fast
P2021/3510533 |SW105 Basingstoke Basingstoke Down Fast Line 09/01/22 09/01/22 Down Fast: Beygihd BIf407 to Approach BE411 W2021/9362073
SW125 Up East Blockage 1129 Sun 1144 Sun Up Fast: Be 22pts (BE410) to Approach Permanent Way Inspection
P BE406 47m25ch and 47m50ch
P2021/3504587 |SW105 Eastleigh Southampton Airport |Down Fast/Down |Line 12/01/22 13/01/22 W2021/9306971
SW135 Parkway Main Blockage 2330 Wed |0030 Thu Permanent Way Inspection
(Between 73m51ch and 73m60ch
Trains)
Eastleigh West Jn |Eastleigh Up Fast Line 12/01/22 13/01/22
Blockage 2330 Wed 0030 Thu
(Between
Trains)
P2021/3504265 |SW105 Eastleigh Eastleigh Down Portsmouth |Line 12/01/22 13/01/. W2021/9306748
SW135 Loop Blockage 2330 Wed |0030. Permanent Way Inspection
(Between 73m43ch and 73m51ch
Trains)
Eastleigh West Jn Down Slow Line
Blockage
(Between
Trains)
P2021/3479362 |SW105 Eastleigh West Jn |St. Denys Down Fast/Down |Line 09/01/22 W2021/8961125
SW140 Main Blockage + u 0625 Sun S&T Work
Module T$1 75mOch and 77m20ch
Sectio
St. Denys Bitterne Up Netley Line 01/22 09/01/22
Down Netley Bod ag 255 Sun 0625 Sun
ion
Southampton Airport |Up Fast/Main ineas?” 09/01/22 09/01/22
Parkway kage + 0255 Sun  [0625 Sun
Module TS11
Y 4 Section 3
St. Denys Do Line 09/01/22 09/01/22
Blockage + {0255 Sun  |0625 Sun
Module TS11
Section 3
P2021/3514711 |SW105 St. Denys St. Denys UpNetley/Down |[Line 10/01/22 11/01/22 UP FAST/UP MAIN LINE: WILL ONLY BE TAKEN W2021/9290821
SW140 Blockage 2345 Mon  |0530 Tue WHEN AFFECTED BY THE WORK BEING DONE ON |S&T Work
own Netley (Between THE ADJACENT DOWN MAIN/DOWN FAST LINE 77m12ch and 77m40ch
. Trains)
Down Main/Fast
Up Fast/Main
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3514861 |SW105 Brockenhurst Brockenhurst Up Passenger Possession  |09/01/22 09/01/22 SWR 'W2021/9365954
SW160 Loop 0045 Sun  |0720 Sun (6 hrs) 1B77 1B81 TO TERMINATE AT SOUTHAMPTON S&T Track Circuits
CENTRAL 88m5ch and 93m55ch
Lymington Pier Down Passenger |Possession [09/01/22 09/01/22 RAIL REPLACEMENT ROAD SERVICE TO
Loop/Lymington 0045 Sun 0720 Sun (6 hrs) OPERATE
Single
Totton Sway Down Main Possession  |09/01/22 09/01/22 Q
Up Main 0045 Sun 0720 Sun
Brockenhurst Brockenhurst Down Siding Sidings 09/01/22 09/01/22
Up Siding Possession /0045 Sun  |0720 Sun (6 hrs)
Engineers Sidings ~ l
P2021/3507887 |SW105 Brockenhurst Brockenhurst Up Passenger Line 14/01/22 14/01/22 MAN REQUIRED FOR FIRST TRAIN ON W2021/9344867
SW160 Loop Blockage +  |0035 Fri 0515 Fri SINGLE LINE S&T Work
Module TS11 88me6ch and 98m44ch
Section 3
Lymington Pier Down Passenger |Line 14/01/22 14/0
Loop/Lymington  |Blockage + 0035 Fri 0515
Single Module TS11
Section 3
Totton Hinton Admiral Down Main Line 14/01/22 14/63/22
. Blockage + 0035 515 Fri
Up Main Module TS11
Section 3 Yy 4
Brockenhurst Brockenhurst Down Siding Sidings ‘ 14/01/22
Up Siding Possession€ |0035\ri 0515 Fri

Engineers Sidings
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2895263 |SW105 Hamworthy Hamworthy Hamworthy Goods |Possession  |09/01/22 09/01/22 \W2021/7285597
SW165 0030 Sun  |0710 Sun Track Maintenance
SW166 118m40ch and 125m52ch
Poole Wool Down Main Possession  |09/01/22 09/01/22 \W2021/7431723
Up Main 0030 Sun 0710 Sun Hookswitch & Cablework
118m40ch and 125m52ch
Worgret Jn Worgret Jn Swanage Single |Possession |09/01/22 09/01/22 \W2021/9212882
0030 Sun  |0710 Sun Structures Examination
— — 124 h 125m26¢h
Wareham Wareham Down Sidings Sidings _ 09/01/22 09/01/22 chgg??g%aégﬁle Sm26c
Possession 10030 Sun 0710 Sun Structures Work (Track Off)
Wool Wool Up Sidings Sidings 00/01/22  |09/01/22 ~ 122ma2ch A 122mi79ch
Possession
0030 Sun 0710 Sun Litter / Graffiti Clearance
118m46¢ch and 118m76ch
'W2021/7606977
Structures Examination
118m50ch and 121m76ch
'W2021/9298485
Point Heater Maintenance
120m30ch and 121m5ch
'W2021/7568668
Structures Work
124m67ch and 125m46ch
N 'W2021/7435872
PL Tamping
121m5ch and 121m40ch
'W2021/7233848
Litter / Graffiti Clearance
115m62ch and 116m12ch
P2021/3535801 |SW110 Guildford Guildford Down Ash 08/01/22 08/01/22 \W2021/9424729
SW200 Up Ash 0120 Sat 0350 Sat Other E&P Work
SW265 PAS S11 30m2ch and 30m70ch
Up Main ion 3
Down n /
London Road Guildford Dowg Line 08/01/22 08/01/22
(Guildford) /B Blockage + 0120 Sat 0350 Sat
ham Module TS11
Section 3
Guildford Guildford MYard CS Sidings 08/01/22 08/01/22
) Possession + 0120 Sat 0350 Sat
hBox Siding | \1oqyle TS11
Section 3
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3478367 |SW110 Farncombe Haslemere Down Main Line 10/01/22 10/01/22 ITEM TO BE TAKEN AFTER THE PASSAGE OF SWR |W2021/9166277
Up Mai Blockage + 0040 Mon 0420 Mon 1P79 AND GIVEN UP FOR THE PASSAGE OF S&T Work
p Main Module TS11 ENGINEERING TRAIN 6C04 0412 NORTHCAMP TO 33m60ch and 42m60ch
Section 3 EASTLGHYD.
Haslemere Haslemere Up Loop Line 10/01/22 10/01/22
Blockage + /0040 Mon {0420 Mon
Module TS11
Section 3
P2021/3478349 |SW110 Haslemere Petersfield Down Main Line 13/01/22 13/01/22 W2021/9166284
Up Main Blockage + [0100 Thu  |0500 Thu S&T Work
P Module TS11 43m40ch and 54m70ch
Section 3 " b
P2021/3478382 |SW110 Liss Petersfield Down Main Line 11/01/22 11/01/22 \W2021/9166278
Up Main Blockage + |0110 Tue  |0500 Tue S&T Work
p Module TS11 51m50ch and 54m70ch
Section 3
P2021/3478368 |SW110 Liss Petersfield Down Main Line 12/01/22 'W2021/9166282
Up Main Blockage + (0110 Wed S&T Work
P Module TS11 51m50ch and 54m70ch
Section 3
P2021/3504321 |SO520 Rowlands Castle |Havant Up Main Line W2021/9343532
SW110 . Blockage + Permanent Way Inspection
Down Main Disconnect 66m5ch and 37m65ch
Warblington Havant Up Brighton Line
- Blockage +
Down Brighton Disconnect
&

&
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2892765 |S0O520 Cosham Jn Portcreek Jn Down Branch Possession  |09/01/22 09/01/22 BERTHING AVAILABLE IN PORTSMOUTH \W2021/7435923
SW110 Up Branch 0040 Sun  |0615 Sun HARBOUR PLATFORMS PL Tamping
SW140 P 43m50ch and 44m0ch
Farlington Jn Portsmouth Harbour |Down Main Possession  [09/01/22 09/01/22 SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT 'W2021/8759319
Ub Main 0040 Sun (0615 Sun HAVANT. 2T75 T RMINATE AT FAREHAM. Point Heater Maintenance
P 40m45ch and 45m36¢h
Fratton Portsmouth and Up & Down Possession  |09/01/22 09/01/22 'W2021/9340648
Southsea Fratton 0040 Sun 0615 Sun Major Projects
43m20ch and 44m0ch
Portsmouth and  [Portsmouth and Low Level Possession  [09/01/22 09/01/22 \W2021/9077718
Southsea Southsea 0040 Sun  |0615 Sun Preparatory Work
- — 4. 4ch 44 h
Fratton Fratton No. 1 Reception  |Sidings _ 09/01/22 09/01/22 V\C/’»g(\)(521772618r:1(1831m30c
Egag Reception Possession 0040 Sun 0615 Sun Track Maintenance
Roag oeP 40m45ch and 45m36¢h
. - \W2021/7422374
Fueliing Siding Rail Testing and Lubrication
Old Yard CET 40m45ch and 45m36¢h
No.4 'W2021/9275221
Old Yard CET IAmberg Survey
No5 43m74ch and 45m36¢ch
Freight sidings
Shunting Siding
Portsmouth and Back Road Sidings 09 '0 /01/22
Southsea Possession g 0615 Sun
Fratton Depot Fratton Depot Carriage Washer |Sidings 22 09/01/22
Road Possesgion Sun 0615 Sun
Southsea/Cattle
Dk o~ 4
Portsmouth and  [Portsmouth and DCS 1/2/3 din 09/01/22 09/01/22
Southsea Southsea ession  |0040 Sun  |0615 Sun
P2021/3504322 |SO520 Cosham Jn Portcreek Jn Up Branch 14/01/22 14/01/22 TRAIN ALTERATIONS TO BE MANAGED BY THE 'W2021/9344400
SW110 Down 24n Blockage + (1113 Fri 1133 Fri WICC Permanent Way Inspection
SW140 0 p | Disconnect 40m60ch and 41m20ch
Farlington Jn Hilsea Up, Line 14/01/22 14/01/22
ain Blockage + |1113Fri  |1133 Fri
Disconnect
P2021/3504305 |S0O520 Cosham Jn Portcreek Jn ranch Line 14/01/22 14/01/22 TRAIN ALTERATIONS TO BE MANAGED BY THE \W2021/9344406
SW110 n Branch Blockage + [1213 Fri 1233 Fri WICC Permanent Way Inspection
SW140 ’ Disconnect 40m60ch and 41m20ch
Farlington Jn Hilsea 0 Up Main Line 14/01/22 14/01/22
: Blockage + (1213 Fri 1233 Fri
Down Main Disconnect
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3504304 |SO520 Fratton Fratton Up & Down Line 14/01/22 14/01/22 'W2021/9343310
SW110 Fratton Blockage + (0145 Fri 0400 Fri Permanent Way Inspection
No. 1 Reception  |Disconnect 43m25ch and 43m52ch
Road
Hilsea Fratton Up Main Line 14/01/22 14/01/22
; Blockage + 0145 Fri 0400 Fri
Down Main Disconnect
Fratton Fratton Shunting Siding  |Sidings 14/01/22 14/01/22
Possession 0145 Fri 0400 Fri
P2021/3504266 |SO520 Fratton Portsmouth Harbour |Down Main Line 11/01/22 11/01/22 'W2021/9343531
SW110 Ub Main Blockage + |0200 Tue  |0400 Tue e Permanent Way Inspection
p Disconnect 44m14ch and 45m36ch
Portsmouth and Up & Down Line 11/01/22 11/01/22
Southsea Fratton Blockage + 0200 Tue  |0400 Tue
Back Road Disconnect
Portsmouth and  |Portsmouth and Low Level Line 11/01/22 11/01/
Southsea Southsea Blockage + |0200 Tue |0400
Disconnect
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 11/01/22 11/01/2
Southsea Southsea Possession 0200 Tue ‘-u 0 Tue
P2021/2895270 |SW115 Laverstock South |Laverstock North Jn  |Laverstock Loop |Possession / N0F1/122 GWR: PORTSMOUTH SERVICES TO START & W2021/7437322
SW130 Jn 00 Mon TERMINATE AT SALISBURY. A SHUTTLE SERVICE [Track Maintenance
SW150 WILL OPERATE BETWEEN SOUTHAMPTON 73m41ch and 83m45ch

CENTRAL AND PORTSMOUTH HARBOUR. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN SALISBURY AND SOUTHAMPTON
CENTRAL.

SWR: ON SATURDAY, SERVICES WILL NOT RUN
BETWEEN SALISBURY AND ROMSEY. A SHUTTLE
SERVICE WILL OPERATE BETWEEN ROMSEY &
SOUTHAMPTON VIA REDBRIDGE AND
EASTLEIGH. ON SUNDAY, SERVICES WILL NOT
RUN FROM EASTLEIGH/SOUTHAMPTON TO

Romsey Salisbury Tunnel Jn  |Down Possession 09/01/22
Salisbury/Down 0025 Sun
Dean
Up Dean/Up
Salisbury

Eastleigh East Jn |Romsey Down ssessi 09/01/22 10/01/22
Salisbury/Single/D 0025 Sun {0400 Mon
own Salisbury

Redbridge Jn Salisbury Tunnel Jn Possession  |09/01/22 10/01/22

0025 Sun (0400 Mon

Sallsbury/Down
an

SALISBURY. RAIL REPLACEMENT ROAD
SERVICES WILL OPERATE FROM EASTLEIGH,
ROMSEY AND SOUTHAMPTON TO SALISBURY.

XC: 5006 TO BE DIVERTED VIA WINCHESTER.
FREIGHTLINER: 4051 & 4054 WILL DIVERT VIA
'WINCHESTER AND READING. 7V98 AND
7043/7044 WILL NOT RUN.

DB CARGO: 0012 & 0V14 WILL DIVERT VIA
WINCHESTER AND READING.

DUNBRIDGE LXING CLOSED THROUGHOUT.

'W2021/9228028

S&T Work

78m55ch and 83m45ch
'W2021/7439249

S&T Maintenance
73m41ch and 83m45ch
'W2021/7607736
Structures Examination
94m73ch and 95m27ch
\W2021/7627521

C2 Rerail - Both Rails
83m60ch and 88m10ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2895283 |GW500 Wilton Jn Gillingham (Dorset) |Down Possession  |08/01/22 09/01/22 SWR: 1L.88 TO DIVERT VIA CASTLE CARY & \W2021/7422377
Gw5001 Exeter/Exeter 2350 Sat  |0650 Sun WESTBURY. Rail Testing and Lubrication
SW115 Main/Tisbury 89m75ch and 95mOch
SW170 Loop/Gill Dn Loop 'W2021/7608894
Up Exeter/Exeter Structures Examination
Main/Up Exeter 85m70ch and 86m12ch
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 08/01/22 09/01/22 \W2021/7536878
(Dorset) Siding Possession 2350 Sat  |0650 Sun Structures Examination
97m7ch and 98mO0ch
\W2021/7284659
Track Maintenance
= 89m75ch and 95mOch
'W2021/7435924
u PL Tamping
‘ 92mOch and 93m20ch
P2021/3529361 |SW120 Aldershot South  |Aldershot North Jn = |Down Ash Branch |Possession |11/01/22 11/01/22 * 'W2021/9408152
SW123 Jn 0030 Tue |0415T Hookswitch & Cablework
SW260 Up Ash Branch 32m20ch and 32m40ch
Ash Vale Jn Ash Vale Jn Down Ash Vale Possession  |11/01/22 11/0
Branch 0030 Tue (0415 Tu
Up Ash Vale
Branch
Pirbright Jn Aldershot Down Alton Possession  |11/01, 1/¢1/22
Up Alton 00 u 5 Tue

%
2
&

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903525 |GW103 Kennet Bridge Jn |Pangbourne Down and Up Possession  |08/01/22 09/01/22 TRAINS TO RUN OVER THE RELIEF LINES \W2021/8265477
GW220 Mains 2300 Sat 0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035 S&T Points
GW225 i i SUNDAY AND FROM 0730 SUNDAY. AMENDED 36m33ch and 37m77ch
GW500 Reading Oxford Road Jn Down and Up Possession  |08/01/22 09/01/22 STATION WORKING AT READING. WORK DETAILS \W2021/9400327
SW125 Westbury 2300 Sat 0050 Sun = MAINTENANC! DING STATION AREA / Remove Rail Defects
OXFORD ROA SOUTHCOTE JCN.
Reading Platforms 7 to 11 | Possession |08/01/22 | 09/01/22 \:’;\?Sgﬁ‘,’gl%ﬁ%mo"h
Platforms 1-3 2300 Sat 0830 Sun Rail Testing and Lubrication
- - - 70ch h
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |08/01/22 09/01/22 \?;\?22)2%79 E%%ngssc
2300 Sat 0830 Sun S&T Maintenance
Westbury LineJn  |Down Main Loop |Possession  |08/01/22  |09/01/22 o~ 36m69ch and 37m45ch
'W2021/9398416
2300 Sat 0830 Sun :
P-Way Maintenance
Westbury Line Jn |Reading West Jn Down Reading Possession  |08/01/22  [09/01/22 36m75ch and 38m55ch
Festival Line 2300 Sat 0830 Sun 'W2021/9233974
Move Materials
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 08/01/22 09/01/, 36m25ch and 38m30ch
Triangle Sidings |Possession 2300 Sat 083 'W2021/9264590
_ _ Station Work
Caversham Road |Oxford Road Jn Reading Feeder |Possession |09/01/22 09/01/2

Jn

Main
Reading Feeder
Relief

Pangbourne Down and Up Possession
Relief
Depot Connection |Scours Lane Up Reading Possession

09/01/22

C Passenger Loop un  |0730 Sun
Reading Theale Down and Up Posse #9/01/22 09/01/22
Westbury 0050 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possesgion  |09/01/22 09/01/22
Reading We 0050 Sun  |0730 Sun

Curve »
Southcote Jn Grazeley Green Possession  |09/01/22 09/01/22
(Uwc) 0050 Sun 0730 Sun
Reading Oxford Road Jn Possession  |09/01/22 09/01/22
0730 Sun 0830 Sun

35m68ch and 36m1ich
'W2021/9257083

Major Projects

35m42ch and 38m55ch
'W2021/9300594
Platform Enhancements
36m65ch and 37m12ch
'W2021/9094421

OHL Work (Maintenance)
35m56¢h and 36m48ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903730 |GW103 Reading Oxford Road Jn Down and Up Possession  |09/01/22 10/01/22 TRAINS TO RUN OVER THE RELIEF AND FEEDER |W2021/7948818
GW220 Westbury 2300 Sun  |0500 Mon LINES. P & D Maintenance
GWw225 WORK DETAILS = MAINTENANCE READING 35m30ch and 35m78ch
GW500 Reading Platforms 7 to 11 |Possession  |09/01/22 10/01/22 STATION AREA. \W2021/9222825
SW125 Platforms 1-3 2300 Sun  |0500 Mon OHL Work
32m58ch and 37m75ch
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |09/01/22 10/01/22 W2021/8265670
2300 Sun  |0500 Mon S&T Work
- - - 45ch 7m72ch
Westbury Line Jn Down Main Loop |Possession  |09/01/22 10/01/22 \3;\?22)251793%%(1132m ¢
2300 Sun  |0500 Mon Cable Work
Reading New Jn |Reading Spur Jn Down and Up Possession |09/01/22  |10/01/22 o~ \3;\;1;2)52?172 1a:1r15d72§m50ch
Reading Spur
9P 2300 Sun 0500 Mon OHL Work (Ground Level)
Twyford West Tilehurst East Down and Up Possession  |09/01/22 10/01/22 36mOch and 37m72ch
Main 2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  |09/01/22
Festival Line 2300 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 09/01/22
Triangle Sidings  |Possession 2300 Sun
P
P2021/2891458 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |09/0#22 1/22 \W2021/7438173
SW125 00 0735 Sun PL Stoneblowing
41m20ch and 42m20ch
Southcote Jn Basingstoke Down Reading Possession #7109/G§/2 09/01/22 W2021/7437324
Up Reading 010f5un 0735 Sun Remove Rail Defects
44m47ch and 51m20ch
Basingstoke Basingstoke Up Neck Sidin 01/22 09/01/22 W2021/7602470
Up Branch Sidings Fgmes 010 Sun 0735 Sun OHL Work (Ground Level)
(North Yard) 44m47ch and 51m20ch
'W2021/9397331
Follow-Up Work
42m24ch and 44m32ch
'W2021/9295052
Remove Rail Defects
40m20ch and 44m32ch
P2021/3504330 |SW135 Eastleigh South  |Fareham Line 11/01/22 11/01/22 TO BE GIVEN UP FOR THE PASSAGE OF THE 'W2021/9343309
Jn Blockage + |0055 Tue  |0500 Tue BOTLEY STONE TRAIN & TO BE RETAKEN AFTER |Cable Work
Module TS11 THE PASSAGE OF THE BOTLEY STONE TRAIN. 76mOch and 84m9ch
UpiDown Section 3
rtsmouth
Up
Portsmouth/Down
Portsmouth Up/Up
Portsmouth
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3504389 |SW135 Eastleigh South  |[Fareham Down Line 12/01/22 12/01/22 TO BE GIVEN UP FOR THE PASSAGE OF THE W2021/9343311
Jn Portsmouth/Down |Blockage + |0055 Wed |0500 Wed BOTLEY STONE TRAIN & TO BE RETAKEN AFTER |Cable Work
Portsmouth Module TS11 THE PASSAGE OF THE BOTLEY STONE TRAIN. 76mOch and 84m9ch
Up/Down Section 3
Portsmouth
Up
Portsmouth/Down
Portsmouth Up/Up
Portsmouth
P2021/3504348 |SW135 Eastleigh South  |Fareham Down Line 13/01/22 13/01/22 TO ENNJP FOR THE PASSAGE OF THE 'W2021/9343312
Jn Portsmouth/Down |Blockage +  |0055 Thu  [0500 Thu BO TONE TRAIN & TO BE RETAKEN AFTER |Cable Work
Portsmouth Module TS11 FmE SAGE OF THE BOTLEY STONE TRAIN. 76mOch and 84m9ch
Up/Down Section 3
Portsmouth
Up
Portsmouth/Down
Portsmouth Up/Up
Portsmouth
P2021/3504349 |SW135 Eastleigh South  |[Fareham Down Line 14/01/22 14/0 TO BE GIVEN UP FOR THE PASSAGE OF THE \W2021/9307026
Jn Portsmouth/Down |Blockage +  |0055 Fri 0500 Fri BOTLEY STONE TRAIN & TO BE RETAKEN AFTER  |Permanent Way Inspection
Portsmouth Module TS11 THE PASSAGE OF THE BOTLEY STONE TRAIN. 83m46ch and 84m9ch
Up/Down Section 3 'W2021/9343313
Portsmouth Cable Work
Up 76m0Och and 84m9ch
Portsmouth/Down 'S
Portsmouth Up/Up
Portsmouth
P2021/3504444 |GW5001 |Dilton Marsh Wilton Jn Down Salisbury / |Possesgfon 122 11/01/22 \W2021/9325877
SW170 Down Warminster } 5 Mon |0425 Tue Cable Work
Up Warminster / 114m28ch and 124m50ch
Up Salisbury
Beechgrove GF  |Beechgrove GF MOD Sidings S 10/01/22 11/01/22
on 2335 Mon 0425 Tue
P2021/3504416 |GW5001 |Dilton Marsh Wilton Jn ‘ Possession 11/01/22 12/01/22 \W2021/9326073
SW170 2335 Tue (0425 Wed Cable Work
114m28ch and 124m50ch
Beechgrove GF  |Beechgrove GF Sidings 11/01/22 12/01/22
Possession 2335 Tue (0425 Wed
P2021/3504394 |GW5001 |Beechgrove GF |Beechgrove D Sidings Possession  |12/01/22 13/01/22 W2021/9326074
Sw170 a 2335 Wed |0425 Thu Cable Work
114m28ch and 124m50ch
Dilton Marsh Wilton Jn & |Down Salisbury/ [Possession |12/01/22 13/01/22
Down Warminster 2335 Wed (0425 Thu
Up Warminster /
Up Salisbury
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3504417 |GW5001 |Beechgrove GF |Beechgrove GF MOD Sidings Possession  |13/01/22 14/01/22 W2021/9326075
SW170 2335 Thu (0425 Fri Cable Work
114m28ch and 124m50ch
Dilton Marsh Wilton Jn Down Salisbury / |Possession  |13/01/22 14/01/22
Down Warminster 2335 Thu  |0425 Fri
Up Warminster /
Up Salisbury
P2021/2892622 |SW180 Motspur Park Jn  |Chessington South  |Down Possession  |09/01/22 09/01/22 INATE AT LEATHERHEAD, W2021/7753519
SW185 Chessington 0105 Sun  |0750 Sun ORD. 2D07 AND 2D09 WILL NOT  [Track Maintenance
Up Chessington TO START FROM WIMBLEDON. 8m60ch and 11m75ch
Raynes Park Epsom Down Epsom Possession  |09/01/22 09/01/22 PL2 EC]:-EI\-I/ENSTTQS;DF RS%MV(IBCL:JIIELSDES RD.
Up Epsom 0105 Sun  |0750 Sun
Chessington Chessington South  |Down and Up Sidings 09/01/22 09/01/22 ROAD CLOSURE WEST BARNES LANE LC
South Sidings Possession  |0105 Sun  |0750 Sun
Tolworth Tolworth Down Sidings Sidings 09/01/22 09/01/2
Possession  |0105 Sun  |0750
P2021/3374061 |SO680 Epsom Epsom Down Portsmouth |Line 08/01/22 08/01/2 W2021/8970920
SW180 Blockage 0040 Sat Sat Permanent Way Inspection
(Between 17m45ch and 15mOch
Trains)
Ewell East Up Portsmouth Line 01/22
Blockage 510 Sat
(Between
Trains)
Ewell West Epsom Down Epsom Line 08/01/22
Up Epsom I(3éock e 0510 Sat
ins
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2892641 |SW190 Kingston Kingston Down Bay Possession  |09/01/22 10/01/22 SWR: ON SATURDAY, 2K79 TO BE DIVERTED TO  W2021/7194028
SW245 0200 Sun  |0400 Mon SURBITON AND RUN ECS TO WIMBLEDON. ON Litter / Graffiti Clearance
SUNDAY SHEPPERTON SERVICES WILL NOT RUN. [12m12ch and 12m32ch
New Malden Jn  |Shepperton Down Kingston/  |Possession  |09/01/22 10/01/22 KINGSTON SERVICES TO BE DIVERTED TO 'W2021/7912069
Down Shepperton 0200 Sun 0400 Mon HAMPTON COU AIL REPLACEMENT SERVICE |D&P Maintenance
Up Shepperton/ TO OPERATE. 10m10ch and 18m75ch
_ Up Kingston : W2021/7664768
Shacklegate Jn  [Twickenham Up Strawberry Possession  |09/01/22 10/01/22 ROAD CL CY ROAD Follow-Up Work
Hill/Twickenham 0200 Sun 0400 Mon 10m10ch and 14m45ch
Up Loop W2021/926952
Strawberry Hill In [Fulwell Jn Down Shepperton |Possession  [09/01/22 10/01/22 S &g G!l?\d?r?; T?ain
Spur 0200 Sun {0400 Mon
"l 14m40ch and 18m75ch
gg’u‘?hef’pem“ W2021/9097518
Twickenham Shacklegate Jn Down Strawberry |Possession  |09/01/22 10/01/22 Drainage Work
Hill 0200 Sun 10400 Mon 14m45ch and 17mOch
'W2021/9389292
Shepperton Shepperton Up Siding Sidings 09/01/22  |10/01/22 Hookswitch & Cablework
Possession (0200 Sun 0400 10m210ch and 18m75ch
'W2021/9217501
Strawberry Hill Strawberry Hill All Sidings Sidings 09/01/22 10/01/ Other E&P Work
Depot Depot Possession {0200 Sun 0 Mon 14m40ch and 18m75ch
'W2021/7499720
Structures Examination
10m8ch and 18m73ch
N 'W2021/9097297
Conductor Rail Renewal
12m9ch and 12m55ch
'W2021/7536937
Structures Examination
4 11m66¢ch and 12m27ch

&

&

'W2021/7193233

Litter / Graffiti Clearance
17m24ch and 17m44ch
'W2021/9269529

S&C Grinding Train
14m40ch and 18m75ch
'W2021/8902376
Structures Work
11m65ch and 11m75ch
'W2021/9230078
Follow-Up Work
10m210ch and 14m45ch
'W2021/7503586

Litter / Graffiti Clearance
16m18ch and 16m38ch
'W2021/7503587

Litter / Graffiti Clearance
18m63ch and 18m73ch
'W2021/7706121
Survey Work

12m12ch and 12m75ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2892641 \W2021/7910872
Continued Track Maintenance
10m10ch and 18m75ch
'W2021/9269577
S&C Grinding Train
14m40ch and 18m75ch
'W2021/9173220
Structures Examination
12mOch and 12m22ch
'W2021/7611622
Station Work
= 16m54ch and 16m74ch
'W2021/9258423
Ground
Investigation/Automatic
Ballast Sampling
12m30ch and 12m56¢ch
P2021/3482183 |SW190 Upper Halliford  |Shepperton Down Shepperton |Line 14/01/22 14/0 W2021/9236862
Blockage 0930 Fri 1100 Permanent Way Inspection
Up Shepperton | gerveen OmOch and OmOch
Trains)
Shepperton Shepperton Up Siding Sidings 14/01/22 14/81/22
Possession  |0930 1007Fri
y 4
P2021/3515322 |SW210 Barnes Barnes Jn Up Richmond/Up |Line 09/! 709/01/22 W2021/9374786
SW230 Windsor Fast Blockage 0805 Sun Permanent Way Inspection
Down Windsor 6m49ch and 7m44ch
Fast/Down
Richmond
Down Windsor 4
Slow
Up Windsor Slow
Barnes Jn Barnes Bridge Down Hounsl inee®” 09/01/22 09/01/22
Up Houn kage 0730 Sun 0805 Sun
P2021/3482184 |SW210 Barnes Jn Twickenham Down Possession  |13/01/22 13/01/22 W2021/9215506
Ri 0040 Thu  |0500 Thu Rail Milling Machine
ham 9m60ch and 10m10ch
ickdnham/Up
Righmond
Twickenham St. Margar tr ickenham Up  |Possession |{13/01/22 13/01/22
London) Loop 0040 Thu  |0500 Thu
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2892664 |GW103 Aldershot South  |Wokingham Jn Down Blackwater |Possession [09/01/22 10/01/22 NORTH CAMP LC CLOSED THROUGHOUT \W2021/7753869
GW190 Jn Up Blackwater 0140 Sun  |0400 Mon Track Maintenance
GW195 p SWR: READING SERVICES TO START AND 67m30ch and 68m69ch
SW210 Bracknell Reading Spur Jn Down Main/Down |Possession |09/01/22 10/01/22 TERMINATE AT BRACKNELL. TWO UNITS TO \W2021/8637519
SW265 Reading Spur 0140 Sun 0400 Mon BERTH AT READ RAIL REPLACEMENT ROAD  |Structures Work
Up Reading SERVICES TO TE BETWEEN BRACKNELL  |36m16ch and 36m32ch
Spur/Up Main /AND READING. 'W2021/9163296
Reading Reading Platforms 4, 5 and |Possession  |09/01/22 10/01/22 Structures Examination
6 0140 Sun  |0400 Mon AND REDHILL SERVICES TO 61m25ch and 61m71ch
ERMINATE AT GUILDFORD. RAIL W2021/7665518
Reading Reading East Jn Up & Down Low |Possession  |09/01/22 10/01/22 ROAD SERVICES TO OPERATE Resignalling Work
Southern Jn Level 0140 Sun 0400 Mon N READING AND GUILDFORD. TWO 34m34ch and 36mOoch
] ] ] NITS %) BERTH IN READING PLATFORMS 4, 5 \W2021/7665620
Reading Spur Jn |Reading Down Southern Possession  |09/01/22 10/01/22
0140 Sun (0400 Mon Preparatory Work
Up Southern | XC: 1E44 TO START FROM READING. 5E44 TO BE \?;\‘/‘ggi‘;?gz%dg%mwm
Wokingham Wokingham Down Siding Sidings 09/01/22 10/01/22 DIVERTED VIA WINCHESTER.
Possession 0140 Sun 0400 M * Structures Work
64m65ch and 64m79ch
BLACKWATER GROUNDFRAME TO BE MANNED
FOR CAPEX TRAIN 'W2021/7666021
Preparatory Work
©++ SPECIAL WORKING INSTRUCTIONS *** 34m34ch and 67m15ch
'W2021/9248199
AT BRACKNELL, DOWN TRAINS ARE AUTHORISED Survey Work
TO TERMINATE AND START BACK AS UP TRAINS 67m50ch and 68m40ch
' FROM THE DOWN PLATFORM LINE VIA THE W2021/7497833
LONDON END CROSSOVER. Plain Line Heavy Refurb
50m521ch and 57m22ch
A MINIMUM OF 6 MINUTES IS REQUIRED 'W2021/7499659
BETWEEN AN UP TRAIN DEPARTING FROM Structures Examination
4 BRACKNELL AND A DOWN TRAIN DEPARTING 32m45ch and 68m69ch
MARTINS HERON
AN ADDITIONAL 4 MINUTES IS REQUIRED AT
MARTINS HERON FOR THE TRAIN TO BE
AUTHORISED TO PASS
F351 SIGNAL AT DANGER
P2021/3487866 |SW225 East Putney Wimbledon Dow| Y Possession  |10/01/22 10/01/22 W2021/9279018
ey 0130 Mon 0430 Mon Track Maintenance
5m16¢ch and 8m47ch
Point Pleasant Jn |East Putney Reversible |Possession |10/01/22 10/01/22
0130 Mon (0430 Mon
Putney Bridge East Putne éstbound District |Possession  |10/01/22 10/01/22
Line 0130 Mon 0430 Mon
Westbound
District Line
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3477667 |SW225 East Putney Wimbledon Down Putney Protected 08/01/22 09/01/22 xrkkk IMPORTANT NOTE *rxxx \W2021/9278987
Path 0800 Sat 1900 Sun LU TEST TRAINS RUNNING BETWEEN PUTNEY Major Projects
BRIDGE AND WIMBLEDON. 5m57ch and 8m47ch
Up Putney E;‘;Le"ted 08/01/22 | 09/01/22 NO OTHER WORKS OTHER THAN THE LU TEST
Putney Bridge East Putney Westbound Protected 08/01/22 09/01/22 BETWEEN PU RIDGE AND WIMBLEDON
District Line Path 0800 Sat 1900 Sun (52 hrs) PLATFORMS 1-
Eastbound District MAINLIN | *NOT* PERMITTED TO BE
Line DIVERT HIS'ROUTE.
P2021/3488712 |SW230 Barnes Bridge Barnes Bridge Down Hounslow |Line 14/01/22 14/01/22 LIN E TO BE TAKEN AFTER THE 'W2021/9309030
Blockage 1220 Fri 1240 Fri PA: OF 6M95 Permanent Way Inspection
_ 7m35ch and 7m66ch
Barnes Jn Up Hounslow Line 14/01/22 14/01/22
Blockage 1220 Fri 1240 Fri
[ |
P2021/2911824 |EA1310 Acton East Jn Acton Wells Jn Up Poplar Possession 09/01/22 09/01/22 NLL CYCLIC TYPE 11 (ROTR) \W2021/7387777
EA1330 0030 Sun |0810 Su Track Maintenance
EA1360 A ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 0m5ch and 2m74ch
GW130 Acton Wells Jn Acton Canal Wharf  |Down and Up Possession  [09/01/22 09/0%:22 UNTIL 0800 SUN 'W2021/9309044
MD167 Jn Goods 0030 Sun |0810 S Safety & Environment Work
SW240 This is an Anglia possession that impacts on
Acton East Jn Down Poplar Possession  |09/01/22 /22 Westem/Mimgndp P S\r/g%zng%gg%?m
81¢JSun Survey Work
Acton Wells Jn Down and Up Possession O¥/01/22 0m72ch and 2m52ch
South West 0810 Sun
.
Gunnersbury Jn Down and Up Possession 09/01/22
un  |0810 Sun
South Acton Jn  |[Kew East Jn Down and Up Kew |Posse: $9/01/22 09/01/22
Branch 0030 Sun  |0810 Sun
Willesden High  |Acton Wells Jn Down and Up Possesgion  |09/01/22 09/01/22
Level Jn North Londo 0030 Sun  |0810 Sun
p 4
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2912505 |SO500 Merstham Earlswood (Surrey) |Down and Up Possession  |09/01/22 09/01/22 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. |W2021/7680370
SO550 Redhill/Slow 0100 Sun 0610 Sun GWR TO STABLE 1X SET IN GATWICK SIDINGS Track Maintenance
SO560 OVERNIGHT. 21m33ch and 21m55ch
SW300 Redhill Godstone Down Possession  [09/01/22 09/01/22 W2021/9266583
Tonbridge/Godsto 0100 Sun 0610 Sun Litter / Graffiti Clearance
ne ) 21m40ch and 21m55ch
Up Tonbridge W2021/9299478
Redhill Dn Loop/Platform |Possession  |09/01/22  |09/01/22 Wheeltimber Maintenance
3 0100 Sun  |0610 Sun 22m55ch and 22m66ch
Up Loop W2021/9214841
No.0/Platform O Other E&P Work
Up Loop/Platform ) 22m3ch and 23m0ch
2 'W2021/9299486
Platform 1 Platform / Structures Gauging
. 21m33ch and 22m60ch
Up Tonbridge \W2021/9073875
Goods Loop Struct £ inati
Reigate Down and Up Possession  |09/01/22 09/01/2 22rut;8r(;s ﬁagnzlzn
Reading 0100 Sun  |0610 moBch and 2smec
Redhill Redhill Loco Sidings Sidings 09/01/22 09/01/.
Possession  |0100 Sun 80 Sun
Reigate Reigate Down Siding Sidings 09/01/. QL/22
Possession  |010@/5u 0 Sun

X
2
&

&
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3504511 |SW100 Waterloo Waterloo Platforms 16 to 19 |Possession 15/01/22 15/01/22 STOCK CAN BERTH IN PLATFORMS 16 TO 19. \W2021/9347158
1000 Sat 1130 Sat Permanent Way Inspection
Om4ch and Om35ch
Water_loo West Down Windsor Possession  |15/01/22 15/01/22
Crossings Up Windsor 1000 Sat 1130 Sat
Windsor
Reversible
P2021/3504523 |SW100 Waterloo Carlisle Lane Jn Down Line 15/01/22 15/01/22 PL MS 12, 13 AND 15 TO BE KEPT CLEAR.  |W2021/9347325
Windsor/Down Blockage 1150 Sat  |1250 Sat o~ Permanent Way Inspection
Windsor Fast STO AN BERTH IN PLATFORMS 11 AND 14. Om4ch and Om55ch
Nine Elms Jn UMR/DWS Line 15/01/22 15/01/22
Blockage 1150 Sat  |1250 Sat
Waterloo Platforms 11 to 15 |Line 15/01/22 15/01/22
Blockage 1150 Sat 1250

X
2
&

&
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks

Work Type

P2021/2900734 |SW100
SW105

Waterloo

Clapham Jn

Down Main Slow
Up Main Slow
Down Main Fast

Up Main Fast

Possession

16/01/22 17/01/22
0045 Sun {0430 Mon

SWR: MAINLINE SERVICES TO PORTSMOUTH,
WEST OF ENGLAND, SOUTHAMPTON AND
WEYMOUTH TO BE DIVERTED VIA TWICKENHAM
/AND CHERTSEY.

G

LUL: WIMBLED, S5TRICT LINE SERVICES TO

Waterloo

Platforms 1 - 10

Possession

17/01/22
0430 Mon

16/01/22
0045 Sun

WATERLE ATFORMS 1 TO 10 AND SOUTH

Waterloo

Waterloo

South Siding

Sidings
Possession

17/01/22
0430 Mon

16/01/22
0045 Sun

R

SIDI

O

KEPT CLEAR

'W2021/9290249

S&C Grinding Train
Om4ch and 3m50ch
'W2021/9290322

PL Grinding Train
Om4ch and 3m50ch
W2021/9172121
Structures Examination
Om44ch and 2m67ch
'W2021/8972118
Permanent Way Inspection
Om4ch and 3m69ch
'W2021/8972168
Permanent Way Inspection
Om4ch and 2m50ch
'W2021/9208764
Structures Examination
Om25ch and Om53ch
'W2021/9290246

PL Grinding Train
Om4ch and 3m50ch
'W2021/7823276

Track Maintenance
Om4ch and 3m50ch
'W2021/7610425
Structures Examination
1m20ch and 1m40ch
'W2021/7455431

Litter / Graffiti Clearance
1m19ch and 1m39ch
'W2021/7500782
Structures Examination
Om4ch and 3m55ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3504327 |SO110 Carlisle Lane Jn  (West London Jn DWS/DW/DWS Line 16/01/22 16/01/22 STOCK CAN BERTH IN PLATFORMS 17 TO 24. W2021/9423132
S0O250 (SW) Blockage 0730 Sun (0815 Sun Permanent Way Inspection
SW100 0Om4ch and 3m34ch
Nine Elms Jn Linford St Jn Up Waterloo Line 16/01/22 16/01/22
Curve Blockage 0730 Sun (0815 Sun
Down Waterloo
Curve
Queenstown West London Jn Down Windsor Line 16/01/22 16/01/22
Road (SW) Fast Blockage 0730 Sun (0815 Sun
Waterloo International Jn Windsor Relief Line 16/01/22 16/01/22
Line1 Blockage 0730 Sun (0815 Sun
Windsor Relief =
Line 2
Nine Elms Jn DW/DWF Line 16/01/22 16/01/22
Blockage 0730 Sun  |0815 Sun
Waterloo Platforms 17 to 24 |Line 16/01/22 16/01/22
Blockage 0730 Sun |0815
West London Jn  |Waterloo Up Windsor Line 16/01/22 16/01
(sw) Fast/Up Windsor |Blockage 0730 Sun 5 Sun
Up Windsor
Slow/Windsor
Reversible /
West London Jn Down Sheepcote |Line 16/GL/ /01/22
(S)) Lane Blockage n 470815 Sun
Up Sheepcote ' %
Lane N
Waterloo Waterloo North Siding Siding /04[22 16/01/22
Possefsio 9 0Sun (0815 Sun
P2021/3374086 |SW100 Carlisle Lane Jn  |Waterloo Windsor n 17/01/22 17/01/22 2C26, 2C28, 2C29 and 2C31 TO ARRIVE AND W2021/8971024
Reversible ckay 1055 Mon 1200 Mon DEPART FROM PLATFORM 16 Permanent Way Inspection
0m19ch and Om52ch
Waterloo International Jn 17/01/22 17/01/22 STOCK CAN BERTH IN PLATFORMS 20 TO 24.
Blockage 1055 Mon {1200 Mon
Waterloo Line 17/01/22 17/01/22
Blockage 1055 Mon {1200 Mon
P2021/3504487 |SO250 West London Jn  |Carlisle Lane Jn Line 15/01/22 15/01/22 \W2021/9347214
SW100 sw) Blockage 0940 Sat 1030 Sat Permanent Way Inspection
Reversible 0m53ch and 3m34ch
Latchmere N&: y Down Sheepcote |Line 15/01/22 15/01/22
Lane Blockage 0940 Sat  |1030 Sat
West London Jn Up Sheepcote Line 15/01/22 15/01/22
(sw) Lane Blockage 0940 Sat 1030 Sat
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3408962 |SO110 Battersea Pier Jn |Voltaire Road Jn Chatham Line 18/01/22 18/01/22 'W2021/9101736
SW100 Reversible Blockage 0445 Tue  |0520 Tue Patrolling
Down Chatham (Between 1m44ch and 1m77ch
Main Trains)
Up Chatham Main
Linford St Jn Linford St Jn Down Waterloo Line 18/01/22 18/01/22
Curve Blockage 0445 Tue  |0520 Tue
Up Waterloo (Between
Curve Trains)
P2021/3504537 |SO250 Clapham Jn Latchmere No.2 Jn  |Down Latchmere |Line 15/01/22 15/01/22 \W2021/9347347
SW100 Curve Blockage 0732 Sat  |0830 Sat = Permanent Way Inspection
SW210 Up Latchmere 1m66ch and 4mOch
Curve
West London Jn Up Windsor Slow |Line 15/01/22 15/01/22
(SW) Blockage 0732 Sat  |0830 Sat
Longhedge Jn Clapham Jn Down Line 15/01/22 15/01/2
Ludgate/Platform |Blockage 0732 Sat 0830
2
Platform 1/Up
Ludgate
P2021/3504493 |SW100 Clapham Jn West London Jn Up Windsor Slow |Line 15/01/2 15/03./22 W2021/9347400
SW210 (Sw) - Blockage 0910#at Sat Permanent Way Inspection
Up Windsor Fast 4m21ch and 3m34ch
P2021/3504524 |SW100 West London Jn  |West London Jn Up Windsor Line 15/01/22 W2021/9347326
(Sw) (Sw) Fast/Up Windsor |Blockage at 1340 Sat Permanent Way Inspection
3m34ch and 3m2ch
P2021/3504341 |SW100 Clapham Yard Clapham Yard Sidings No.6 & 49 |Sidin 1/22 20/01/22 W2021/9346734
P S. 245 Thu (1415 Thu Permanent Way Inspection

3m30ch and 4m31ch
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2900739 |SW100 Addlestone Jn Weybridge Down Possession  |15/01/22 17/01/22 WEYBRIDGE BAY PLATFORM NOT AVAILABLE \W2021/7798021
SW105 Chertsey/Up Bay 0145 Sat 0430 Mon FOR TRAFFIC. Track Maintenance
SW180 Up Chertsey 3m78ch and 8m8ch
SW190 - SWR: PORTSMOUTH MAINLINE, SOUTHAMPTON  |W2021/7172228
SW195 Hampton Court  |Hampton Court Jn gp I—rltampton Possession  |15/01/22 17/01/22 AND WEYMOUT RVICES TO BE DIVERTED VIA |Litter / Graffiti Clearance
SW200 ou 0145 Sat 0430 Mon TWICKENHAM 4 HERTSEY. WEST OF 13m69ch and 14m10ch
SW255  I'iampton Court  |Effingham Jn Down Cobham  |Possession |15/01/22  |17/01/22 ENGLAND SER TO BE DIVERTED VIA W2021/7798068
n 0145 5at 10430 Mon TWICKEN HERTSEY. WEYBRIDGE VIA  [Track Maintenance
Up Cobham HOUNSL RVICES TO BE DIVERTED TO 11m60ch and 13m45ch
New Malden Jn  |Norbiton Down Kingston Possession  |15/01/22 17/01/22 WOK STON AND SHEPPERTON W2021/8972170
SE T UN VIA TWICKENHAM. RAIL Permanent Way | ;
; 0145 Sat 0430 Mon y Inspection
Up Kingston MENT ROAD SERVICES TO OPERATE 3m78ch and 6m42ch
- ETWI CLAPHAM JUNCTION AND WOKING. \W2021/8972172
Raynes Park Byfleet Jn Up Fast Possession  |15/01/22 16/01/22 )
Up Slow 0145Sat 0155 Sun «+SPIECIAL WORKING INSTRUCTIONS APPLY 0155 5;;”;%’;?;(\1'\’7?%’1'8?““0”
SUNDAY TO 0430 MONDAY*** W2021/7798421
Down Slow WORKING OF TRAINS TO AND FROM THE POINT S&T Maintenance
Byfleet and New Down Fast Possession  |15/01/22 16/01/. OF OBSTRUVTION IN ACCORDANCE WITH RULE 11m60ch and 13m45ch
Haw 0145 Sat 015 BOOK MODULE P1, SECTION 10 WILL APPLY W2021/94127
OVER THE UP EPSOM LINE BETWEEN RAYNES |V Of 9RDT 38
Surbiton Hampton Court Down Hampton  |Possession  |15/01/22 17/01/2 Eﬁ\F;EgSRSAUA\IKDII:DT_ﬁ[\FAFEOPR’OI\}IN;S (NO 2) AND 1;?;)33: and 13m67ch
Court 0145 Sat Mon ( ) \W2021/9213999
Surbiton Surbiton Up Siding Sidings 15/01, 122 IALLOWANCES TO BE ADDED: Survey Work
Possession |01, a 0 Mon UP TRAINS: 6m26¢ch and 7m70ch
5 MINUTES OR PILOTMAN PICK UP AND BRIEFING [W2021/8972078 _
Addlestone Jn Byfleet Jn Down Byfleet Possession 16/01/22 AT MOSTPUR PARK Permanent Way Inspection
Curve 0155\5u 0635 Sun DOWN TRAINS: 8m32ch and 7m39ch
Up Byfleet Curve 4 MINUTES TO BE ADDED FOR SLW BETWEEN 'W2021/8972086
- RAYNES PARK AND MOTSPUR PARK Permanent Way Inspection
Clapham Jn Clapham Jn Up Main Loop 22 \17/01/22 3 MINUTES AT MOTSPUR PARK TO SETDOWN  7m39ch and 6m26ch
1555un 10430 Mon PILOTMAN W2021/8972273
Woking East Down Mali 16/01/22  |16/01/22 Permanent Way Inspection
oxing =as Sow/Doan S| 0155 5 10635 Sun HAMPTON COURT LC TO BE CLOSED 3m78ch and 7m10ch
Fast/Dowpgfra S&C Tamping
Up SloyfUp Mai 3m78ch and 8m8ch
Slow \W2021/9267855
n S&C Tamping
3m78ch and 8m8ch
Raynes Park Raynes Park Epsom Possession  |16/01/22 17/01/22 'W2021/9209382
0155 Sun 0430 Mon Structures Examination
_ _ _ 10m8ch and 10m38ch
Wimbledon Park |Wimbledon ing No 1/Up Sidings 16/01/22 17/01/22 W2021/7798422
Depot Depot Siding No 1 Possession  |0155 Sun  |0430 Mon S&T Maintenance
Clapham Jn Byfleet Jn 4 Ep tFastJUp Main |Possession [16/01/22 17/01/22 \%\}%fiz(iigeinztigm%ch
U?)SS|OW/Up Main 0635 Sun /0430 Mon Station Work
Slow 14m66¢ch and 14m76¢ch
Down Main 'W2021/7798429
Permanent Way Inspection
Slow/Down Slo
WRoWn Slow 11m60ch and 13m45ch
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks

Work Type

P2021/2900739
Continued

Byfleet and New
Haw

Down Main
Fast/Down Fast

Possession

16/01/22 17/01/22
0635 Sun {0430 Mon

O

\W2021/7437442

C11 Rerail Resleeper
Reballast - Trax
16mOch and 19m75ch
'W2021/9266498

S&C Tamping

3m78ch and 8m8ch
'W2021/9392923
Structures Examination
4m18ch and 4m66ch
'W2021/9412785

Prep for RDT

12m3ch and 13m45ch
'W2021/7506042
Structures Examination
4mOch and 19m75ch
'W2021/9135563
'Wheel Timber Renewal
12m76ch and 13m42ch
'W2021/9270309
Survey Work

9m30ch and 10m40ch
'W2021/9341030

Off Track Work
12m3ch and 12m23ch
'W2021/9267857

S&C Tamping

3m78ch and 8m8ch

P2021/3504492 |SW100
SwW210

Clapham Jn

Clapham Jn

Down Windsor
Fast
Down Windsor
Slow

Line 190122 |15/01/22
Iﬁ) @840 Sat 0900 Sat

W2021/9347421
Permanent Way Inspection
3m51ch and 3m79ch

%
X
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3524983 |SW105 Allbrook Swaythling Down Fast/Down |Possession [15/01/22 15/01/22 DOWN CARRIAGE SIDINGS No.1 TO BE KEPT W2021/9394350
SW130 Main 0105 Sat  |0430 Sat CLEAR 'Welding and Grinding
SW135 Up Main/Up Fast 73m19ch and 74m65ch
Eastleigh Eastleigh Down Portsmouth |Possession  |15/01/22 15/01/22 1BO1 TO TERMINATE AT WINCHESTER
Loop 0105Sat 0430 Sat FREIGHTS DIV, A LAVERSTOCK JN /
Eastleigh East Jn |Eastleigh East Jn Down Salisbury Possession  |15/01/22 15/01/22 REDBRIDGE
Up Salisbury 0105Sat 0430 Sat POSSES O BE TAKEN AFTER THE PASSAGE
Eastleigh West Jn |Eastleigh South Jn  |Portsmouth Single |Possession |15/01/22 15/01/22 OF 2
0105 Sat {0430 Sat
Shawford Eastleigh West Jn Down Possession  |15/01/22 15/01/22
Slow/Incoming/Ou 0105 Sat 0430 Sat
tgoing Siding
Stoneham Jn Allbrook Up Slow Possession  |15/01/22 15/01/22
0105 Sat 0430 Sat
Eastleigh Eastleigh Down Carriage Sidings 15/01/22 15/0
Siding 1 Possession  |0105 Sat 0430
P2021/3524518 |SW105 Allbrook Swaythling Down Fast/Down |Possession |17/01/22 DOWN CARRIAGE SIDINGS No.1 TO BE KEPT W2021/9395031
SW130 Main 0105 CLEAR 'Welding and Grinding
SW135 Up Main/Up Fast 73m19ch and 74m65ch
Eastleigh Eastleigh Down Portsmouth |Possession 1B81 TO TERMINATE AT WINCHESTER \é\/;:él\;\s/)g:fzgo
Loop 0430 Mon FREIGHTS DIVERT VIA LAVERSTOCK JN / 73m75¢ch and 74m12ch
Eastleigh East Jn |Eastleigh East Jn Down Salisbury  |Possessi 17/01/22 REDBRIDGE JN
Up Salisbury 0430 Mon
Eastleigh West Jn |Botley Portsmouth Ssessl 17/01/22 17/01/22
Single/Down 0105 Mon  |0430 Mon
Portsmouth
Up
Portsmou
mouth
Shawford Eastleigh West Jn Down Possession  |17/01/22 17/01/22
S 0105 Mon 0430 Mon
t
Stoneham Jn Allbrook w Possession  |17/01/22 17/01/22
0105 Mon {0430 Mon
Eastleigh Eastleigh n Carriage Sidings 17/01/22 17/01/22
iding 1 Possession 0105 Mon  |0430 Mon
P2021/3492403 |SW105 Raynes Park Motspur Park Down Epsom Line 20/01/22 20/01/22 W2021/8751568
Sw180 Ub Epsom Blockage 0030 Thu  |0500 Thu S&T Maintenance
PEP (Between IOmOch and OmOch
Trains)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3520678 |SW105 West Byfleet Brookwood Down Slow Line 15/01/22 15/01/22 \W2021/9384396
SW110 Down Fast Blockage 0105 Sat 0440 Sat S&T Maintenance
(Be_tween OmOch and OmOch
Up Fast Trains)
Up Slow
Woking Woking Down Bay Line 15/01/22 15/01/22
Up Bay (Platform ?éc;«;\,lflaegei 0105 Sat (0440 Sat
3) Trains)
Woking Jn Worplesdon Down Guildford Line 15/01/22 15/01/22
. Blockage 0105 Sat 0440 Sat oy
Up Guildford (Between
Trains)
Woking Down Woking Down Yard |Woking Down Sidings 15/01/22 15/01/22
Yard Yard All Sidings Possession (0105 Sat 0440 Sat
Woking East Woking East East End Siding  |Sidings 15/01/22 15/01/.
Possession  |0105 Sat 0440
Woking Up Yard |Woking Up Yard Recep No.1/Neck |Sidings 15/01/22 15/01/2
Recep Possession  |0105 Sat Sat
No.2/Hurdles
Woking Up Yard
All Sidings
P2021/3520684 |SW105 West Byfleet Brookwood Down Slow Line 4 N 17/01/22 W2021/9384563
SW110 Blockage o 0440 Mon S&T Maintenance
Down Fast @ OmOch and OmOch
Up Fast i
Up Slow y
Woking Woking Down Bay 17/01/22 17/01/22
Up Bay (Platf 0135 Mon 0440 Mon
3) ns)
Woking Jn Worplesdon Down Line 17/01/22 17/01/22
U Blockage 0135 Mon (0440 Mon
P (Between
Trains)
Woking Down Woking Down Yard dig Down Sidings 17/01/22 17/01/22
Yard Sidings Possession  |0135 Mon 0440 Mon
Woking East Woking Eas t End Siding | Sidings 17/01/22 17/01/22
Possession /0135 Mon {0440 Mon
Woking Up Yard |Woking Up Yards® |Recep No.1/Neck [Sidings ‘ 17/01/22 17/01/22
Recep Possession  |0135 Mon  |0440 Mon
No.2/Hurdles
Woking Up Yard
All Sidings
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3514601 |SW105 Fleet Hook Down Fast Possession  |16/01/22 16/01/22 \W2021/9422535
0220 Sun 0715 Sun (3 hrs) Installation of Fencing
Down Slow 39mO0ch and 40m8ch
Up Fast
Up Slow
P2021/3497290 |SW105 Basingstoke Basingstoke Up Bay/Platform 5 |Line 17/01/22 17/01/22 BASINGST] TFORM 1 TO BE KEPT CLEAR. |W2021/9327527
SW125 Blockage + |0130 Mon  |0350 Mon S&T Work
Module TS11 47mO0ch and 47m40ch
Section 3
Bramley Basingstoke Down Reading Line 17/01/22 17/01/22
Up Readin Blockage + (0130 Mon (0350 Mon ~
P 9 Module TS11
Section 3
Hook Basingstoke Up Fast Line 17/01/22 17/01/22
Blockage + 0130 Mon 0350 Mon
Up Slow Module TS11
Down Fast Section 3
Down Slow
Basingstoke Basingstoke Up Branch Sidings |Sidings 17/01/22 01/22
(North Yard) Possession + 0130 Mor Mon
Long Valley Module TS11
Sidings Section 3
Up Neck >
P2021/2895453 |SW105 Basingstoke Steventon (Hants) Down Slow/Down |Possession | 16/0%2 16/01/22 SWR: 1B01 TO TERMINATE AT BASINGSTOKE. 'W2021/9318176
SW115 Southampton 135/5un  |0705 Sun P & D Maintenance
i 50m23ch and 50m33ch
Worting Jn Down Fast/Down |Poss }6/01/22 16/01/22 W2021/7285673
Exeter 0135 Sun 0705 Sun Track Maintenance
Steventon (Hants) |[Basingstoke Up esson  |16/01/22 16/01/22 48mb5ch and 52m38ch
Southampton/ 'W2021/9398925
outhampto 0135Sun 0705 Sun Rail Testing and Lubrication
Slow 48mSch and 52m38ch
Worting Jn Basingstoke Possession  |16/01/22 16/01/22 moch an msoec
0135 Sun 0705 Sun
P2021/3511941 |SW105 Basingstoke Basingstoke Line 16/01/22 16/01/22 W2021/9365533
Blockage 0730 Sun  |0755 Sun Permanent Way Inspection
47m25ch and 47m65ch
P2021/3511942 |SW105 Basingstoke Basingstoke Line 16/01/22 16/01/22 'W2021/9365388
SW125 Uo East Blockage 0818 Sun  |0843 Sun Permanent Way Inspection
P 47m52ch and 47mOch
Down Reading
Up Reading
P2021/3511943 |SW105 Basingstoke Basingstoke Up Slow Line 16/01/22 16/01/22 W2021/9365390
Up East Blockage 1000 Sun  [1020 Sun Permanent Way Inspection
P 47ma45ch and 47m0ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3514602 |SW105 Basingstoke Basingstoke Up Reading Line 16/01/22 16/01/22 W2021/9346653
SW125 . Blockage 1135 Sun  |1155 Sun Permanent Way Inspection
Down Reading 51m8ch and 51m25ch
Basingstoke Basingstoke Up Branch Sidings |Sidings 16/01/22 16/01/22
(North Yard) Possession {1135 Sun 1155 Sun O
P2021/3514603 [SW105 |Basingstoke Basingstoke Up Bay/Platform 5 [Line 16/01/22  [16/01/22 X \W2021/9346601
SW125 Blockage 1210 Sun  |1225 Sun Permanent Way Inspection
- - — 51m20ch and 51m39ch
Basingstoke Basingstoke Up Neck Sidings 16/01/22 16/01/22
Possession {1210 Sun 1225 Sun
~
P2021/3511961 |SW105 Basingstoke Basingstoke Down Slow Line 16/01/22 16/01/22 ' , 'W2021/9365534
Blockage 1330 Sun  |1343 Sun Permanent Way Inspection
Down Fast 47m22ch and 47m32ch
Up Fast
P2021/3148181 |SW105 Allbrook Shawford Up Jn Up Slow Possession 16/01/22 16/0 W2021/7914768
0155 Sun 0645 S&T Renewal
- 66m75ch and 69m55ch
Shawford Down  |Allbrook Down Slow Possession  |16/01/22 01/22
Jn 0155 Su 0649 Sun
Winchester Allbrook Up Fast/Up Main |Possession |16/0 122
Down Main/Down 01 p 45 Sun
Fast
P2021/2895412 |SW105 Eastleigh East Jn |Romsey Down Possessi 15/0122 16/01/22 SWR: 5599 TO DIVERT VIA BASINGSTOKE. 2R99  W2021/7284664
SW130 Salisbury/Single/D Sat 0955 Sun TO TERMINATE AT EASTLEIGH. 2575 TO Track Maintenance
SW150 own Salisbury TERMINATE AT SOUTHAMPTON CENTRAL. 5Y73  [73m41ch and 84m20ch
Up y TO DIVERT VIA ANDOVER. 'W2021/9228281
Salisbury/Single/U 2S97, 2R28 & 2R32 WILL NOT RUN. 2521 TO S&T Work
p Salisbury START AT SOUTHAMPTON CENTRAL. RAIL 78m55¢h and 83m55ch
Redbridge Jn Laverstock South Jn |Down Test 15/01/22 16/01/22 REPLACEMENT ROAD SERVICES TO OPERATE \W2021/9296122
2355 Sat 0955 Sun BETWEEN ROMSEY AND SOUTHAMPTON Follow-Up Work

&

t

Ry

0s ion
Valley/Down
Salisbu ow
Dean
| S|

CENTRAL/EASTLEIGH.

GWR: 1081 TO START AT SOUTHAMPTON
CENTRAL. 5081 TO TERMINATE AT
SOUTHAMPTON CENTRAL.

XC: 5006 TO DIVERT VIA WINCHESTER.

WINCHESTER ROAD, ROMSEY, SO51 8JE WILL BE
CLOSED 2200 SAT to 0700 SUN

19m25ch and 80m55ch
'W2021/7439256

S&T Maintenance
73m4l1ch and 84m20ch
'W2021/7284919

Track Maintenance
18m30ch and 23m28ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3504745 |SW105 Eastleigh Eastleigh Down Portsmouth |Line 19/01/22 20/01/22 'W2021/9306749
SW135 Loop Blockage 2330 Wed (0030 Thu Permanent Way Inspection
(Between 73m43ch and 73m51ch
Trains)
Eastleigh West Jn Down Slow Line 19/01/22 20/01/22
Blockage 2330 Wed (0030 Thu
(Between
Trains)
P2021/3504714 |SW105 Eastleigh Southampton Airport |Down Fast/Down |Line 19/01/22 20/01/22 W2021/9306972
SW135 Parkway Main Blockage 2330 Wed |0030 Thu Permanent Way Inspection
(Between 73m51ch and 73m60ch
Trains) " b
Eastleigh West Jn |Eastleigh Up Fast Line 19/01/22 20/01/22
Blockage 2330 Wed 0030 Thu
(Between
Trains)
P2021/3543942 |SW105 Northam Jn Southampton Airport |Up Fast/Main Possession  |16/01/22 16/01/2 POSSESSION TO BE TAKEN AFTER THE PASSAGE |W2021/9444645
Parkway 0100 Sun 0630 OF 8Y85 Welding and Grinding
i 77m10ch and 77m48ch
St. Denys Up Slow Possession  |16/01/22 16/01/
0100 Sun 20 Sun
Southampton Up |Southampton Up No. 1 Reception/ |Sidings 16/01/ 122
Yard Yard No.1 Neck Possession  |010Q/6u Sun
No.2 Neck/No.2
Reception
Siding A
Siding B

é‘%

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3456262 |SW105 Millbrook Redbridge Maritime Back Line 16/01/22 16/01/22 W2021/8969769
(SW105) Road Blockage + 0210 Sun 0625 Sun S&T Work
Redbridge Goods |Module TS11 78m20ch and 81m50ch
Section 3
Southampton Up Goods Loop  |[Line 16/01/22 16/01/22
Blockage + {0210 Sun 0625 Sun
Module TS11
Section 3
Northam Jn Redbridge Down Fast/Down |Line 16/01/22 16/01/22

RVL (Main)/Down |Blockage + (0210 Sun  |0625 Sun
Fast/Down Main  |Module TS11
Up Main/Up Section 3

Fast/Up Rvl (Main) -
Southampton Millbrook (SW105)  |Down Slow Line 16/01/22 16/01/22

Dn Loop/Dn Loop AB/:SSE?S%H 0210 Sun (0625 Sun

Ext/Up Docks Section 3

Branch

Down Docks

Branch

Up Slow

Down Bay/Bay

Siding West

Up Western

Docks

Down Western p

Docks
Millbrook Millbrook (SW105)  |Millbrook Sidings 16/01/22
(SW105) Freightliner Possessi 0625 Sun

Terminal ModulgTS

Sectio
Southampton Southampton Bay Sidings East Ings 16/01/22 16/01/22
n+ 10210 Sun 0625 Sun

odulegiS11

ecl 3
P2021/3456252 |SW105 Millbrook Redbridge 20/01/22 21/01/22 \W2021/8408430
(SW105) Blockage 2345 Thu  |0530 Fri S&T Work
(Between 80m47ch and 80m60ch
Trains)
Redbridge Millbrook (SW105) Line 20/01/22 21/01/22
Blockage 2345 Thu  |0530 Fri
(Between
Trains)
P2021/3509421 |SW105 Totton Brockenhuift own Main Possession  |15/01/22 15/01/22 \W2021/9357878
0140 Sat 0600 Sat Structures Work

Up Main

85m34ch and 91m45ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3456249 |SW105 Brockenhurst Brockenhurst Down Passenger |Line 16/01/22 16/01/22 LB + MODULE TS11 SECTION 3 TO BE TAKEN \W2021/9167769
SW160 Loop Blockage + |0220 Sun  |0700 Sun AFTER THE PASSAGE OF 1B81 S&T Work
Up Passenger Module TS11 92m50ch and 100m70ch
Loop Section 3
Hinton Admiral Down Main Line 16/01/22 16/01/22
- Blockage + 0220 Sun {0700 Sun
Up Main Module TS11
Section 3
P2021/2895415 |SW105 Dorchester West |Dorchester West Down Branch Possession 16/01/22 16/01/22 BERT! ILABLE IN WEYMOUTH \W2021/7236399
SW175 Up Branch 0040 Sun 0720 Sun PL Litter / Graffiti Clearance
P 135m55ch and 136mSch
Moreton (Dorset) |Weymouth Moreton Possession  |16/01/22 16/01/22 ' W2021/7236620
Single/Down Main 0040 Sun  |0720 Sun Litter / Graffiti Clearance
Up Main/Up Main 166m15ch and 166m45ch
Rev/Moreton 'W2021/7284918
Single Track Maintenance
Weymouth Weymouth Weymouth Quay |Possession |16/01/22 16/01/22 130m63ch and 168m59ch
Line 0040 Sun 0720 'W2021/7438739
Dorchester South |Dorchester South Down Sidings Sidings 16/01/22 16/01 E;zﬁ:ggiglgmn:%&mmch
Possession 0040 Sun W2021/9341916
P T Survey Work
Weymouth Weymouth Jers'ey Sl.dl.ngs ggjslggzsion égi(())llzzn 130m63ch and 168m59¢ch
Jubilee Sidings 'W2021/9269034
p LC Work
132m50ch and 132m60ch
P2021/3540688 |SO560 Guildford Guildford Down Ash 17/0122 17/01/22 W2021/9436564
SW110 Up Ash Mon 10330 Mon Other E&P Work
SW200 P 30m2ch and 30m70ch
SW265 Up Main y
SW300 .
Down Main
London Road Guildford Down 17/01/22 17/01/22
(Guildford) Cobham/B kage + 0115 Mon |0330 Mon
Up Cob Module TS11
Section 3
Guildford Guildford Up Sidings 17/01/22 17/01/22
x Wing Possession + (0115 Mon  |0330 Mon
Module TS11
Section 3
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3521701 |SO560 Guildford Farncombe Down Main Possession  |18/01/22 18/01/22 PLATFORM 5 TO BE OUTBERTHED 'W2021/9370049
SW110 Ub Main 0045 Tue  |0505 Tue Prep for RDT
SW200 P 30m35ch and 31m20ch
SW265 Guildford Down Cobham Possession  |18/01/22 18/01/22
SW300
Up Cobham 0045 Tue 0505 Tue
Up Ash
Down Ash
Shalford Shalford Jn Up Redhill Possession  |18/01/22 18/01/22
. 0045 Tue 0505 Tue
Down Redhill
4
P2021/3524767 |SO560 Guildford Farncombe Down Main Possession 19/01/22 19/01/22 PLATFORM 5 TO BE OUTBERTHED 'W2021/9370050
SW110 Ub Main 0045 Wed |0505 Wed Prep for RDT
SW200 P | 30m35¢ch and 31m20ch
SW265 Guildford Down Cobham  [Possession [19/01/22  |19/01/22 *
SW300
Up Cobham 0045 Wed |0505 W,
Up Ash
Down Ash
Shalford Shalford Jn Up Redhill Possession  |19/01/22 19/G4/22
Down Redhill 0045fed \QSQF Wed
P2021/3524791 |SO560 Guildford Farncombe Down Main Possession 20/01/22 PLATFORM 5 TO BE OUTBERTHED \W2021/9370126
SW110 Up Main 00550 h 0505 Thu Preparatory Work
SW200 P P 30m35¢ch and 31m20ch
SW265 Guildford Down Cobham Possegfion /22 20/01/22
SW300
Up Cobham 55 Thu 0505 Thu
Up Ash
Down Ash
Shalford Shalford Jn session  {20/01/22 20/01/22
0055 Thu 0505 Thu
P2021/2895447 |SW110 Shalford Jn Haslemere Possession  |16/01/22 16/01/22 \W2021/7432596
0135 Sun 0725 Sun Third Rail Work
38m40ch and 40m24ch
\W2021/7284665
Track Maintenance
38m40ch and 40m24ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3069541 |SO520 Cosham Farlington Jn Down Line 16/01/22 16/01/22 \W2021/7535873
SW110 Portsmouth/Up Blockage + 0135 Sun  |0600 Sun Cable Work
SW140 Spur Disconnect/T 37m57ch and 41m65ch
Down Spur/Up S11.3
Portsmouth
Cosham Jn Portcreek Jn Up Branch Line 16/01/22 16/01/22
Blockage + {0135 Sun  |0600 Sun
Down Branch Disconnect/T
S11.3
Havant Hilsea Down Main Line 16/01/22 16/01/22
. Blockage + 10135 Sun  |0600 Sun
Up Main Disconnect/T -
S11.3

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2895644 |S0O520 Fratton Portsmouth Harbour |Down Main Possession  |15/01/22 15/01/22 SWR: FROM 15/1 TO 22/1, SERVICES TO START \W2021/7284968
SW110 Uo Mai 0125 Sat 0420 Sat AND TERMINATE AT PORTSMOUTH & SOUTHSEA |S&C Partial Renewal
SW140 p Main LOW LEVEL AND FRATTON. ON 23/1, SERVICES  40m45ch and 45m36ch
Portsmouth and Up & Down Possession  |15/01/22 15/01/22 TO START AND TERMINATE AT HAVANT & 'W2021/9315733
Southsea Fratton 0125 Sat 10420 Sat FAREHAM. RAIL LACEMENT ROAD SERVICES [Survey Work
TO OPERATE. 40m45ch and 41m4ich
Portsmouth and  [Portsmouth and Low Level Possession  [15/01/22 15/01/22 \W2021/7422401
Southsea Southsea 0125 Sat (0420 Sat GTR: FRO, 22/1, SERVICES TO START Rl Testing and Lubrication
_ AND TE E AT PORTSMOUTH & SOUTHSEA |40ma5ch and 45m36¢ch
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 15/01/22 24/01/22 LOW ND FRATTON. ON 23/1, SERVICES  \w2021/7463585
Southsea Southsea Possession 0125 Sat {0100 Mon TOE AND TERMINATE AT HAVANT. RAIL Major Projects
Portsmouth and  |Portsmouth Harbour |Down Main Possession  |15/01/22 23/01/22 MENT ROAD SERVICES TO OPERATE. 3\?;2)22%783irl3tj5§gm00h
Southsea Up Main 0420 Sat 0145 Sun GWRJFROM 15/1 TO 22/1, SERVICES TO START  \\\ (e e
_ ERMINATE AT PORTSMOUTH & SOUTHSEA 44m18ch and 45m36¢ch
Portsmouth and Up and Down Possession  |15/01/22 23/01/22 L LEVEL AND FRATTON. ON 23/1, SERVICES
Southsea Fratton 0420 Sat 0145 Sun TO START AND TERMINATE AT FAREHAM. RAIL W2021/715§.600
_ REPLACEMENT ROAD SERVICES TO OPERATE.  |itter / Graffiti Clearance
Cosham Jn Portcreek Jn Down Branch Possession  |23/01/22 24/01, 45m21ch and 45m36¢h
Up Branch 0145Sun (0100 PORTSMOUTH HARBOUR PLATFORMS 1 AND 5 |W2021/7505169
AND PORTSMOUTH & SOUTHSEA DCS No.1, 2 &3 [Structures Examination
Farlington Jn Portsmouth Harbour |Down Main Possession  [23/01/22 1/22 TO BE KEPT CLEAR EOR THE DURATION OF THE 40m58ch and 45m46ch
Up Main 0145 sund |010§Mon POSSESSION. W2021/9174399
y . SWR TO BERTH STOCK IN PORTSMOUTH Structures Examination
Fratton Portsmouth and Up & Down Possession | 23/Q#122 1/22 HARBOUR PLATFORMS 3 AND 4 FOR THE 44mOch and 45m36¢ch
Southsea Fratton 014 100 Mon DURATION OF THE POSSESSION. \W2021/7475665
Track Maintenance
Portsmouth and  |Portsmouth and Low Level Possession g | 23/0%2 24/01/22 STOCK CAN BERTH IN PORTSMOUTH AND 40m45ch and 45m36¢h
Southsea Southsea 14555un 0100 Mon SOUTHSEA LOW LEVEL PLATFORMS 3 AND 4 FOR (W2021/8759870
_ __ PARTS 1 AND 3. Point Heater Maintenance
Fratton Fratton No. 1 Reception |Sidin 01/22 24/01/22 40m45ch and 45m36¢h
Road ) Pgeses 145 Sun /0100 Mon GWR WILL HAVE TWO UNITS BERTHED IN \W2021/9424581
No. 2 Reception SOUTHAMPTON BAY PLATFORM 5 ON SATURDAY |Platform Enhancements
Road_ . NIGHT 22/1 AND SUNDAY NIGHT 23/1. 44m39ch and 44m55ch
Fuelling Sidin W2021/7435928
Old Yard S&C Tamping
40m45ch and 41m15ch
'W2021/7156884
Litter / Graffiti Clearance
43m49ch and 43m79ch
'W2021/7878368
Structures Work
Portsmouth and Balk Road Sidings 23/01/22 24/01/22 44m37ch and 45m36¢h
Southsea Possession (0145 Sun  |0100 Mon \W2021/9291489
_ _ Permanent Way Inspection
Fratton Depot Fratton Dep ’ All Sidings Sidings 23/01/22 24/01/22 44m37ch and 45m36¢ch
Possession  |0145 Sun  |0100 Mon \W2021/9311645
Permanent Way Inspection
40m45ch and 45m36¢h
\W2021/7435930
S&C Tamping
40m45ch and 41m15ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3514709 |SO520 Cosham Farlington Jn Down Spur/Up Line 19/01/22 19/01/22 'W2021/9346589
SW110 Portsmouth Blockage + |0130 Wed 0400 Wed Permanent Way Inspection
SW140 Down Disconnect 40m23ch and 41m12ch
Portsmouth/Up
Spur
Cosham Jn Portcreek Jn Down Branch Line 19/01/22 19/01/22
Blockage + {0130 Wed |0400 Wed
Up Branch Disconnect
Farlington Jn Hilsea Up Main Line 19/01/22 19/01/22
. Blockage + |0130 Wed (0400 Wed
Down Main Disconnect
P2021/3514624 |SO520 Cosham Jn Portcreek Jn Up Branch Line 21/01/22 21/01/22 Al TERATIONS TO BE MANAGED BY THE \W2021/9346675
SW110 Down Branch Blockage + |1113 Fri 1133 Fri WIC Permanent Way Inspection
SW140 Disconnect 40m60ch and 41m20ch
Farlington Jn Hilsea Up Main Line 21/01/22 21/01/22
. Blockage + 1113 Fri 1133 Fri
Down Main Disconnect
P2021/3514625 |SO520 Cosham Jn Portcreek Jn Up Branch Line 21/01/22 21/0322 TRAIN ALTERATIONS TO BE MANAGED BY THE 'W2021/9346588
SW110 Down Branch Blockage + (1213 Fri 1233 WICC Permanent Way Inspection
SW140 Disconnect 40m60ch and 41m20ch
Farlington Jn Hilsea Up Main Line 21/01/22 122
; Blockage + 1213 Fyi ‘ Fri
Down Main Disconnect
P2021/3514710 |SO520 Fratton Fratton Up & Down Line 21/ 921/01/22 W2021/9346648
SW110 Fratton Blockage + 0435 Fri Permanent Way Inspection
No. 1 Reception  |Disconnect 43m25ch and 43m52ch
Road
Hilsea Fratton Up Main 1/22 21/01/22
Down Main 40 Fri 0435 Fri
Fratton Fratton Shunting Siding 21/01/22 21/01/22
0240 Fri 0435 Fri
P2021/2895457 |SW115 Andover Ludgershall Possession 16/01/22 16/01/22 \W2021/7251770
SW150 0140 Sun  |0615 Sun Track Maintenance
- 55m40ch and 82m15ch
Laverstock North |Laverstock South Jn Possession  |16/01/22 16/01/22 \W2021/9337489
Jn 0140 Sun  |0615 Sun Structures Examination
Worting Jn Salisbury Tunnel Jn Possession  |16/01/22 16/01/22 wgz)%iigzz%dlggmﬂch
0140 Sun (0615 Sun Off Track Work
& Exeter/Down Main xgg%i‘;g%’%ﬁmwm
Andover Andover ’ Up Yard Sidings 16/01/22 16/01/22 Structures Examination
Possession
0140 Sun 0615 Sun 59mOch and 61m40ch

Electronic Copy - Uncontrolled when printed

Page

151




Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

Wessex Route Version 4.4
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/3506362 |SW115 Templecombe Yeovil Jn All Lines Possession  |16/01/22 16/01/22 'W2021/9346801
SW178 0025 Sun (0705 Sun Safety & Environment Work
121m45ch and 122m50ch
Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |[16/01/22 16/01/22
(Single) 0025 Sun 0705 Sun
Templecombe Templecombe Down Siding Sidings 16/01/22 16/01/22
Possession {0025 Sun  |0705 Sun
P2021/2895563 |SW120 Ascot Ascot Down Platform Possession 16/01/22 17/01/22 SWR; RVICES TO RUN BETWEEN \W2021/7466676
SW260 Loop 0130 Sun  |0400 Mon G D AND ALDERSHOT. RAIL \Vegetation Clearance
MENT ROAD SERVICE TO OPERATE 32m8ch and 40m50ch
Ash Vale Jn Down Frimley/Ash |Possession 16/01/22 17/01/22 ETW ASCOT AND ALDERSHOT. \W2021/7799469
Vale Single/Down 0130 Sun  |0400 Mon Track Maintenance
Ash Vale Branch CLOSURE CAMBERLEY LEVEL CROSSING  |29m40ch and 37m55ch
Up Ash Vale W2021/9380213
B_'a“Ch’ Ash \_/ale Platform Enhancements
Single/Up Frimley 32m3ch and 32m13ch
'W2021/7669718
Resignalling Work
29m40ch and 40m50ch

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3021781 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  |15/01/22 16/01/22 TRAINS TO RUN OVER THE RELIEF LINES \W2021/9283842
GW220 Main 2300 Sat 0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035 P & D Maintenance
GW225 i i SUNDAY AND FROM 0730 SUNDAY. AMENDED 35m73ch and 36m27ch
GW500 Reading Oxford Road Jn Down and Up Possession  |15/01/22 16/01/22 STATION WORKING AT READING. WORK DETAILS W2021/9283963
SW125 Westbury 2300 Sat 0035 Sun = MAINTENANC DING STATION AREA / P & D Maintenance
SW210 _ _ OXFORD ROA SOUTHCOTE JCN. 36m33ch and 37m0ch
Reading Platforms 7 to 11 |Possession  |15/01/22 16/01/22 W2021/9281302
Platforms 1-3 2300 Sat 0830 Sun Station Work
- - - 35m68ch and 36m1lch
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |15/01/22 16/01/22 W2021/9255828
2300 Sat (0830 Sun Survey Work
Westbury LineJn  |Down Main Loop |Possession  |15/01/22 | 16/01/22 o~ 3\?;2)‘;5173 2?5%2;”145”
2300 Sat 0830 Sun :
P-Way Maintenance
Westbury Line Jn |Reading West Jn Down Reading Possession  |15/01/22 16/01/22 36m33ch and 38m30ch
Festival Line 2300 Sat 0830 Sun 'W2021/9310080
/Arc Repairs
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 15/01/22 16/01/, 35m42ch and 36m36¢ch
Triangle Sidings |Possession 2300 Sat 083 'W2021/8283069
S&T Work
Caversham Road |Oxford Road Jn Regding Feeder |Possession |16/01/22 6/01/2 35m42ch and 37m70ch
Jn Main Sun W2021/9264635
Reading Feeder S&T Points
- - 36m33ch and 37m77ch
Reading Theale \I?vc;v;/::) 3nd Up Possession 56/01/22 W2021/9275105
ry 0730 Sun Technical Inspection
Reading West Jn |Oxford Road Jn Down and Up Possession 16/01/22 36mé67ch and 37mlch
Reading West un 0730 Sun W2_021/9_281231 o
Curve Rail Testing and Lubrication
Southcote Jn Southcote Jn Down and Up Po 6/01/22  |16/01/22 36m56¢h and 37m77ch
Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up osyon 16/01/22 16/01/22
Westbury 0730 Sun  |0830 Sun
P2021/3121801 |GW500 Basingstoke Basingstoke Possession  |16/01/22 16/01/22 'W2021/9336324
SW125 0001 Sun  |0735 Sun Structures Work
- - 38m40ch and 39m40ch
Southcote Jn Basingstoke Possession  |16/01/22 16/01/22 \W2021/7602925
0001 Sun 0735 Sun OHL Work (Ground Level)
_ _ _ 38m40ch and 51m20ch
Basingstoke Basingstoke Up'Neck Sidings 16/01/22 16/01/22
b Branch Sidings Possession  |0001 Sun  |0735 Sun
(North Yard)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2895530 |GW500 Castle Cary Jn Dorchester West All Lines Possession  |15/01/22 16/01/22 'W2021/9335392
SW175 2305 Sat 0930 Sun Structures Examination
SwW178 158m20ch and 159m10ch
Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |[15/01/22 16/01/22 \W2021/7422346
(Single) 2305 Sat 0930 Sun Rail Testing and Lubrication
- - — — 130mOch and 161m50ch
Yeovil Jn Yeovil Jn Up Sidings |§|d|ngs _ 15/01/22 16/01/22 W2021/7613073
ossession 2305 Sat 0930 Sun Station Work
Yeovil Pen Mill  [Yeovil Pen Mil Down Sidings | Sidings 15/01/22  |16/01/22 145m36ch and 145m56ch
Possession 2305 Sat 0930 Sun W2021/9335295
Structures Examination
e 130m30ch and 145m5ch
'W2021/7285019
Changing Sleepers &
Timbers
130mOch and 161m54ch
P2021/3374062 |SO680 Epsom Epsom Down Portsmouth |Line 15/01/22 15/01/2 W2021/8970921
SW180 Blockage 0040 Sat  |0510 Permanent Way Inspection
(Between 17m45ch and 15mOch
Trains)
Ewell East Up Portsmouth Line 15/01/22 01/22
Blockage 0040 Sat ‘ G\ Sat
(Between
Trains)
Ewell West Epsom Down Epsom Line 15 915/01/22
Blockage 0510 Sat
Up Epsom (Betwe%n 2
Trains) /
P2021/3520677 |SW200 Clandon Guildford Down Line 15/01/22 15/01/22 'W2021/9384190
Cobham/Bay Blgaka 6030 Sat 0530 Sat S&T Maintenance
Up Cobham e OmOch and OmOch
S)
P2021/3504482 |SW210 Barnes Barnes Jn Up Richmond 16/01/22 16/01/22 \W2021/9347202
SW230 Windsor Fast kage 0730 Sun  |0805 Sun Permanent Way Inspection
Down Wjgidsor 6m49ch and 7m44ch
Fast/D&un
Ricl
in
S
indsor Slow
Barnes Jn Barnes Bridge Da'vn Hounslow |Line 16/01/22 16/01/22
B Hounslow Blockage 0730 Sun  |0805 Sun

P 4
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3516787 |SW210 St. Margarets (Gtr |Twickenham Down Line 20/01/22 20/01/22 W2021/9376698
Sw245 London) Twickenham Blockage 0030 Thu |0530 Thu S&T Maintenance
Up Twickenham |(Between OmOch and OmOch
Trains)+Disco
nnect
Twickenham Strawberry Hill Down Strawberry |Line 20/01/22 20/01/22
Hill Blockage 0030 Thu (0530 Thu
Up Strawberry (Between
Hill/Twickenham |Trains)+Disco
Up Loop nnect
P2021/3172981 |SW210 Egham Sunningdale Down Main Line 15/01/22 15/01/22 \W2021/7772775
SW255 Up Main Blockage + |0120 Sat 0520 Sat e Resignalling Work
p Mal Disconnect 21m5ch and 26m35ch
Virginia Water Chertsey Down Chertsey Line 15/01/22 15/01/22
Blockage + 0120 Sat  |0520 Sat
Up Chertsey Disconnect

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2895622 |GW103 Blackwater Wokingham Jn Down Blackwater |Possession [15/01/22 16/01/22 SWR: ON SUNDAY SERVICES TO START AND \W2021/7670919
GW190 Up Blackwat 0140 Sat 0140 Sun TERMINATE AT BRACKNELL. TWO UNITS TO Preparatory Work
GW195 p Blackwater BERTH AT READING PLATFORMS 4, 5 OR 6. RAIL  [34m34ch and 67m0Och
SW210 Bracknell Winnersh Down Main Possession  |15/01/22 15/01/22 REPLACEMENT ROAD SERVICES TO OPERATE \W2021/7799318
SW265 Ub Main 0140 Sat 0500 Sat BETWEEN BRAC LL AND READING. Track Maintenance
P 36m20ch and 62m30ch
Wokingham Wokingham Down Siding Sidings 15/01/22  [15/01/22 GWR: ON SA SERVICES TO START AND  |W2021/9269828
BERTH A DFORD. ON SUNDAY SERVICES  [36m20ch and 62m30ch
Aldershot South  [Wokingham Jn Up Blackwater Possession [16/01/22  [17/01/22 TO SJPR D TERMINATE AT GUILDFORD. RAIL \\2021/7505144
Jn 0140 Sun (0400 Mon RER ENT ROAD SERVICES TO OPERATE  |pjain Line Heaw Refurb
Down Blackwater €N READING AND NORTH CAMP OR 58%n66?heanzagm:0z[]
Bracknell Reading Spur Jn Dow(r; Main/Down |Possession |16/01/22  |17/01/22 UILDFQRD \W2021/9200074
Reading Spur 0140 Sun  |0400 Mon
Up Rea%mg 79 AND 1E44 TO START FROM READING. ?etsr:qggr:e:n\évg;kmo ch
Spur/Up Main ‘ 1040 AND 1032 TO TERMINATE AT READING. W2021/9220422
Reading Reading Platforms 4, 5 and |Possession  |16/01/22 17/01/22 * \5;\%’7\1% |—5|g§'(|)' I?IQID 5E44 TO BE DIVERTED VIA Structures Work
6 0140 Sun 0400 ' 64m65ch and 64m79ch
R - - - ke 'W2021/7671068
eading Reading East Jn Up &Down Low |Possession |16/01/22  |17/0 SPECIAL WORKING INSTRUCTIONS APPLY Preparatory Work
0140 SATURDAY TO 0140 SUNDAY ***
Southern Jn Level 0140 Sun 0400 Mo 34m34ch and 67m0ch
Reading SpurJn |Reading Down Southern  |Possession  |16/01/224 |17/8L/22 /AT BLACKWATER, THE DOWN TRAINS WILL W2021/9269972
Up Southemn 0140 $fn 400'Mon TERMINATE AND SHUNT TO THE UP PLATFORM  [S&C Tamping
P P VIA THE GROUNDFRAME CROSSOVER. 36m20ch and 62m30ch
Wokingham Wokingham Down Siding Sidings 16/ 917/01/22 W2921/7§70671
Possession 0400 Mon *** SPECIAL WORKING INSTRUCTIONS 0140 Resignalling Work
SUNDAY TO 0400 MONDAY *** 34m34ch and 67mOch
'W2021/9269830
AT BRACKNELL, DOWN TRAINS ARE AUTHORISED |S&C Tamping
' TO TERMINATE AND START BACK AS UP TRAINS 36m20ch and 62m30ch
FROM THE DOWN PLATFORM LINE VIA THE 'W2021/9269926
LONDON END CROSSOVER. S&C Tamping
36m20ch and 62m30ch
A MINIMUM OF 6 MINUTES IS REQUIRED
BETWEEN AN UP TRAIN DEPARTING FROM
BRACKNELL AND A DOWN TRAIN DEPARTING
MARTINS HERON
AN ADDITIONAL 4 MINUTES IS REQUIRED AT
MARTINS HERON FOR THE TRAIN TO BE
AUTHORISED TO PASS F351 SIGNAL AT DANGER
PART 1 & PART 3) WOKINGHAM LC TO BE
& CLOSED THROUGHOUT
P2021/3487222 |SW210 Wokingham Jn Wokingham Jn ’ Down Siding Sidings 21/01/22 21/01/22 W2021/9304632
Possession (1030 Fri 1050 Fri Permanent Way Inspection
IOmOch and OmOch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3504285 |SW230 Barnes Bridge Barnes Bridge Down Hounslow |Line 21/01/22 21/01/22 DBC: POSSESSION TO BE TAKEN AFTER THE W2021/9346691
Blockage 1220 Fri 1240 Fri PASSAGE OF 6M95 Permanent Way Inspection
7m35ch and 7m66ch
Barnes Jn Up Hounslow Line 21/01/22 21/01/22
Blockage 1220 Fri 1240 Fri
P2021/3447901 |SO500 Merstham Earlswood (Surrey) |Down and Up Line 16/01/22 16/01/22 OVER FAST/QUARRY LINES. |W2021/9322361
SO550 Redhill/Slow Blockage 0100 Sun  |0610 Sun SET IN GATWICK SIDINGS Ultrasonic Cover
SO560 22m0ch and 22m55ch
SW300 Redhill Nutfield Down and Up Line 16/01/22 16/01/22 \W2021/9260269
Tonbridge Blockage 0100 Sun  |0610 Sun Track Maintenance
- - 21m33ch and 22m60ch
Redhill el?n Loop/Platform Iéllnek 16/01/22 16/01/22 W2021/9322312
ockage 0100 Sun  |0610 Sun Geometry Gauging
Up Loop Inspections
No.0/Platform 0 21m33ch and 22m60ch
Up Loop/Platform
2
Platform 1
Up Tonbridge
Goods Loop
Reigate Down and Up Line 16/01/22 1 122
Reading Blockage 0100 SKn Y. /061¢Sun
P2021/3546865 |SO560 Betchworth Shalford Jn Up Redhill/Up Line 21 4»21/01/22 W2021/9450495
SW300 Reading Blockage + 0510 Fri S&T Work
Down Module TS 27m20ch and 41mOch
Reading/Down Section
Redhill y.

2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2900988 |SO700 Clapham Jn Clapham Jn Up Main Loop Possession  |22/01/22 24/01/22 SWR: PORTSMOUTH MAINLINE, SOUTHAMPTON  \W2021/8972171
SW100 0130 Sat 0430 Mon AND WEYMOUTH SERVICES TO BE DIVERTED VIA |Permanent Way Inspection
SW105 TWICKENHAM AND CHERTSEY. A SHUTTLE 3m60ch and 6m42ch
SW180 Kingston New Malden Jn Up Kingston Possession  |22/01/22 24/01/22 SERVICE WILL OPERATE BETWEEN RAYNES 'W2021/8972173
SW190 0130 Sat 0430 Mon PARK AND EPSO, ERVICES TO START AND Permanent Way Inspection
_ _ _ TERMINATE A TON. CHESSINGTON 7m38ch and 7m10ch
New Malden Jn  |Norbiton Down Kingston Possession  |22/01/22 24/01/22 SERVICES WIL RUN. \W2021/9355190
. GTR: TH INK SERVICES WILL RUN 4TPH TO gmach and 4m10ch
Raynes Park Raynes Park Down Epsom Possession  |22/01/22 24/01/22 HERNZ%SULMOLATEORM 4 ON SATURDAY. W2021/9270316
0130 Sat 0430 Mon SUN UTON TO WIMBLEDON WILL Survey Work
Tooting Wimbledon Chase  |Up St. Helier Possession  |22/01/22 24/01/22 W NEATE AT ST PANCRAS 9m13ch and 10m35ch
'W2021/75052
Down St. Helier 0130Sat 0430 Mon LUL: \WIMBLEDON DISTRICT LINE SERVICES TO 021/7505286
INTAINED Plain Line Heavy Refurb
Waterloo Berrylands Down Main Slow / |Possession  [22/01/22  |24/01/22 4m60ch and 6m11ch
Down Slow 0130 Sat 0430 Mon DB CARGO: 6Y02 AND 6Y08 WILL NOT RUN. W2021/7837520
Up Slow / Up Main Track Maintenance
Slow 0Om4ch and 4m10ch
ELM ROAD LC TO BE CLOSED THROUGHOUT
Down Main Fast / MAGDELEN ROAD LC TO BE CLOSED 'W2021/7508128
Down Fast THROUGHOUT Structures Examination
Up Fast/ Up Main Om4ch and 10m42ch
Fast xxk 'W2021/9172368
- SPECIAL WORKING INSTRUCTIONS APPLY 0130
Waterloo Platforms 1 - 10 Possession  |22/01/ 24/01/22 SATURDAY TO 0430 MONDAY*** Structures Examination
013 69 Mon WORKING OF TRAINS TO AND FROM THE POINT S\rlg‘(l)czhlla;l‘d? 821418€h
— — OF OBSTRUCTION IN ACCORDANCE WITH RULE
Waterloo Waterloo South Siding gdmgs o 24/01/22 BOOK MODULE P1, SECTION 10 WILL APPLY C14 Rerail Resleep Reball
ossessio 0430 Mon OVER THE UP EPSOM LINE BETWEEN RAYNES  |Form - Trax
i i [ PARK GROUNDFRAME POINTS (NO 2) AND 4m60ch and 7m72ch
Wimbledon Park |Wimbledon Park Shunt Neck Sidings, 122 24/01/22
Depot Depot Posseffsiol 0430 Mon RAYNES PARK (PLATFORM 1). 'W2021/8972119

&

&

ALLOWANCES TO BE ADDED:

UP TRAINS:

5 MINUTES OR PILOTMAN PICK UP AND BRIEFING
AT MOTSPUR PARK

DOWN TRAINS:

4 MINUTES TO BE ADDED FOR SLW BETWEEN
RAYNES PARK AND MOTSPUR PARK

3 MINUTES AT MOTSPUR PARK TO SET DOWN
PILOTMAN

MAGDALEN ROAD CLOSED THROUGHOUT

Permanent Way Inspection
Om4ch and 3m69ch
'W2021/8972169
Permanent Way Inspection
0Om4ch and 2m50ch
'W2021/7633522
Structures Work

2m10ch and 2m75ch
'W2021/8972079
Permanent Way Inspection
8m32ch and 7m39ch
'W2021/8972087
Permanent Way Inspection
7m39ch and 6m26ch
W2021/8972274
Permanent Way Inspection
3m69ch and 7m10ch
'W2021/9372941

Survey Work

2ml4ch and 2m66ch
'W2021/9395032

Platform Enhancements
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2900988 1m22ch and 1m36¢ch
Continued 'W2021/9209690

O

Structures Examination
8mb55ch and 8m78ch
'W2021/9311121
Structures Examination
2m10ch and 2m50ch
'W2021/9258280
Structures Work
2m40ch and 2m65ch
'W2021/9355101

S&C Tamping

Om4ch and 4m10ch
'W2021/9372883
Survey Work

2ml4ch and 2m66ch
'W2021/9355124

S&C Tamping

Om4ch and 4m10ch
'W2021/9355179

S&C Tamping

Om4ch and 4m10ch

X
2
&

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3516281 |SO110 Carlisle Lane Jn  (West London Jn DWS/DW/DWS Line 23/01/22 23/01/22 STOCK CAN BERTH IN PLATFORMS 18 TO 24. \W2021/9377506
S0250 (SwW) Blockage 0730 Sun  |0815 Sun Permanent Way Inspection
SW100 0Om4ch and 3m34ch
Nine Elms Jn Linford St Jn Up Waterloo Line 23/01/22 23/01/22
Curve Blockage 0730 Sun 0815 Sun
Down Waterloo
Curve
Queenstown West London Jn Down Windsor Line 23/01/22 23/01/22
Road (SW) Fast Blockage 0730 Sun (0815 Sun
Waterloo International Jn Windsor Relief Line 23/01/22 23/01/22
Line 1 Blockage 0730 Sun (0815 Sun
Windsor Relief ~
Line 2
Nine Elms Jn DW/DWF Line 23/01/22 23/01/22
Blockage 0730 Sun  |0815 Sun
Waterloo Platforms 18 to 24 |Line 23/01/22 23/01/22
Blockage 0730 Sun (0815
West London Jn  |Waterloo Up Windsor Line 23/01/22 23/01.
(sw) Fast/Up Windsor |Blockage 0730 Sun 5 Sun
Up Windsor
Slow/Windsor
Reversible /
West London Jn Down Sheepcote |Line 231G/ /01/22
(SW) Lane Blockage n 470815 Sun
Up Sheepcote ' %
Lane N
Waterloo Waterloo North Siding Siding /04[22 23/01/22
Possefsio 9 0Sun |0815 Sun
P2021/3516241 |SO250 West London Jn  |Carlisle Lane Jn Up Windsor n 22/01/22 22/01/22 W2021/9377533
SW100 sw) Slow/Windsor cka 1000 Sat 1030 Sat Permanent Way Inspection
Reversible 0m53ch and 3m34ch
Latchmere No.3 Jn  |Down She 22/01/22 22/01/22
Lane Blockage 1000 Sat  |1030 Sat
West London Jn Up te Line 22/01/22 22/01/22
(SW) Blockage 1000 Sat (1030 Sat
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3500263 |SO250 Clapham Jn Latchmere No.2 Jn  |Down Latchmere |Line 22/01/22 22/01/22 \W2021/9338256
SW100 Curve Blockage 0732 Sat 0830 Sat Permanent Way Inspection
SW210 Up Latchmere 1m66ch and 4mOch
Curve
West London Jn Up Windsor Slow |Line 22/01/22 22/01/22
(sw) Blockage 0732 Sat  |0830 Sat
Longhedge Jn Clapham Jn Down Line 22/01/22 22/01/22
Ludgate/Platform |Blockage 0732 Sat 0830 Sat
2
Platform 1/Up
Ludgate
P2021/3500254 |SW100 Clapham Jn West London Jn Up Windsor Slow |Line 22/01/22 22/01/22 'W2021/9338160
SW210 (SW) ' Blockage 0910 Sat  |0930 Sat Permanent Way Inspection
Up Windsor Fast ‘ 4m21ch and 3m34ch
P2021/3516263 |SW100 West London Jn  |West London Jn Up Windsor Line 22/01/22 22/01/22 \W2021/9377450
(Sw) (Sw) Fast/Up Windsor |Blockage 1320 Sat 1340 S Permanent Way Inspection
3m34ch and 3m2ch
P2021/3516301 |SW100 Clapham Yard Clapham Yard Sidings No.6 & 49 |Sidings 27/01/22 27/01 \W2021/9377582
Possession  |1245 Thu 5Thu Permanent Way Inspection
3m30ch and 4m31ch
P2021/3500238 |SW100 Clapham Jn Clapham Jn Down Windsor Line 22/01/, 22/Q11/22 'W2021/9338260
SW210 Fast Blockage 08 a 0 Sat Permanent Way Inspection
Down Windsor p 3m51ch and 3m79ch
Slow
P2021/2900975 |SW105 Addlestone Jn Weybridge Down Possessi 22/03522 24/01/22 WEYBRIDGE BAY PLATFORM NOT AVAILABLE \W2021/7928368
SW195 Chertsey/Up Bay Sat  |0430 Mon FOR TRAFFIC. Track Maintenance
SW200 Up Chertsey 11m50ch and 14m40ch
SW255 SWR: PORTSMOUTH MAINLINE, SOUTHAMPTON & |W2021/9074806
Berrylands Byfleet Jn Up Fast PgssSessi 22/01/22 24/01/22 WEYMOUTH SERVICES TO BE DIVERTED VIA Permanent Way Inspection
Up Slow 0145 Sat 0430 Mon TWICKENHAM AND CHERTSEY. WEST OF 11m50ch and 19m75ch
ENGLAND SERVICES TO DIVERT TO READING.  |W2021/8451218
Down Slow WEYBRIDGE VIA HOUNSLOW SERVICES TOBE |58 Maintenance
Byfleet and New Down F3 Possession |22/01/22  |24/01/22 DIVERTED TO WOKING. KINGSTON & 11m50ch and 19m75ch
Haw 0145 Sat 10430 Mon SHEPPERTON SERVICES TO DIVERT VIA W2021/7452548
y . TWICKENHAM. RAIL REPLACEMENT ROAD C11 Rerail Resleeper
Hampton Court  |[Hampton Court Jn Possession  [22/01/22 24/01/22 SERVICES TO OPERATE. Reballast - Trax
0145 Sat  |0430 Mon 11m50ch and 19m75ch
Hampton Court  |Claygate Possession  |22/01/22 24/01/22 grzuocztjﬁo&iifm ation
Jan 0145 Sat 0430 Mon 11m70ch and 20m5ch
Surbiton Hampton Down Hampton Possession  |22/01/22 24/01/22 W2021/9384772
Court Off Track Work
0145 Sat 0430 Mon 12m3ch and 12m23ch
Surbiton Surbiton Up Siding Sidings 22/01/22 24/01/22
Possession (0145 Sat  |0430 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3520841 |SW105 West Byfleet Brookwood Down Slow Line 22/01/22 22/01/22 W2021/9367157
SW110 Down Fast Blockage 0105 Sat 0440 Sat S&T Maintenance
(Be_tween OmOch and OmOch
Up Fast Trains)
Up Slow
Woking Woking Down Bay Line 22/01/22 22/01/22
Up Bay (Platform ?éc;«;\,lflaegei 0105 Sat (0440 Sat
3) Trains)
Woking Jn Worplesdon Down Guildford Line 22/01/22 22/01/22
Up Guildford ?éggﬁgi 0105 Sat 0440 Sat oy
Trains)
Woking Down Woking Down Yard |Woking Down Sidings 22/01/22 22/01/22
Yard Yard All Sidings Possession (0105 Sat 0440 Sat
Woking East Woking East East End Siding  |Sidings 22/01/22 22/01/
Possession  |0105 Sat 0440
Woking Up Yard |Woking Up Yard Recep No.1/Neck |Sidings _ 22/01/22 22/01/2
Recep Possession  |0105 Sat Sat
No.2/Hurdles
Woking Up Yard
All Sidings
P2021/3520792 |SW105 West Byfleet Brookwood Down Slow Line 4 N 24/01/22 W2021/9367188
SW110 Blockage o 0440 Mon S&T Maintenance
Down Fast @ OmOch and OmOch
Up Fast i
Up Slow y
Woking Woking Down Bay 24/01/22 24/01/22
Up Bay (Platf 0105 Mon (0440 Mon
3) ns)
Woking Jn Worplesdon Down Line 24/01/22 24/01/22
U Blockage 0105 Mon (0440 Mon
P (Between
Trains)
Woking Down Woking Down Yard dig Down Sidings 24/01/22 24/01/22
Yard Sidings Possession  |0105 Mon 0440 Mon
Woking East Woking Eas t End Siding | Sidings 24/01/22 24/01/22
Possession /0105 Mon {0440 Mon
Woking Up Yard |Woking Up Yards® |Recep No.1/Neck [Sidings ‘ 24/01/22 24/01/22
Recep Possession  |0105 Mon  |0440 Mon
No.2/Hurdles
Woking Up Yard
All Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3513785 |SW105 Basingstoke Basingstoke Down Slow Line 23/01/22 23/01/22 ITEM TO BE GIVEN UP FOR THE PASSAGE OF \W2021/9365720
Down East Blockage 0730 Sun  |0755 Sun 5L14 Permanent Way Inspection
47m50ch and 48m5ch
P2021/3513801 |SW105 Basingstoke Basingstoke Up Slow Line 23/01/22 23/01/22 W2021/9365671
SW125 Up Fast Blockage 0818 Sun  |0840 Sun Permanent Way Inspection
P 48m10ch and 47m0ch
Down Reading
Up Reading
P2021/3513802 |SW105 Basingstoke Basingstoke Down Slow Line 23/01/22 23/01/22 \W2021/9365722
Blockage 0910 Sun  |0925 Sun = Permanent Way Inspection
Down Fast 48mo0ch and 48m40ch
Up Fast
4
P2021/3513803 |SW105 Basingstoke Basingstoke Down Fast Line 23/01/22 23/01/22 \W2021/9365452
SW125 Up Fast Blockage 1132 Sun  |1144 Sun Permanent Way Inspection
P 47m25ch and 47m50ch
P2021/2900887 |SW105 Weston Wallers Ash Down Passenger |Possession |23/01/22 23/0 SWR: 1B01 TO TERMINATE AT BASINGSTOKE. \W2021/7422365
Loop 0145 Sun  |0650 Su RAIL REPLACEMENT ROAD SERVICE TO Rail Testing and Lubrication
Up Passenger OPERATE BETWEEN BASINGSTOKE AND 52m40ch and 66m10ch
Loop SOUTHAMPTON CENTRAL. 'W2021/7285826
Worting Jn Winchester Down Slow/Down |Possession |23/01/, 23/Q1/22 S&T Maintenance
Southampton/Dow 01 u 0 Sun 52m40ch and 66m10ch
n Maln_ p 'W2021/7285750
Up Main/Up Track Maintenance
glouthampton/Up 52m40ch and 66m10ch
ow
Micheldever Micheldever Down Sidings 23/01/22
0650 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2900945 |SW105 Eastleigh East Jn |Shawford Up Jn Up Slow Possession  |24/01/22 24/01/22 SWR: 1B81 TO TERMINATE AT BASINGSTOKE. \W2021/7285830
0035 Mon |0500 Mon RAIL REPLACEMENT ROAD SERVICES TO Track Maintenance
OPERATE. 66m10ch and 73mOch
Eastleigh Yard Eastleigh Yard Departure Road |Possession  |24/01/22 24/01/22 \W2021/7285923
Reception No.1 0035 Mon 0500 Mon (4 hrs) XC: 5V94 TO B@MED EARLIER S&T Maintenance
66m10ch and 73mOch
Reception No.2 DB CARGO: 60 DIVERT VIA ANDOVER AND
. ROMSEY
Reception No.3 < :
Reception No.4 FREI R 4E91 & 4M95 TO DIVERT VIA
- - AN Al ROMSEY. 4V51 WILL NOT RUN
Shawford Down EaStl(-Z‘Igh East Jn Down Slow Possession 24/01/22 24/01/22 L BE REPLACED BY 4V50 OR 4V53.
Jn 0035 Mon (0500 Mon
Weston Wallers Ash Down Passenger |Possession |24/01/22 24/01/22
Loop 0035 Mon 0500 Mon
Up Passenger
Loop
Worting Jn Eastleigh East Jn Down Slow/Down |Possession  |24/01/22
Southampton/Dow 0035 Mon
n Main/Down Fast
Up Fast/ Up Main
/ Up Southampton
/ Up Slow
Micheldever Micheldever Down Sidings Sidings 24/01422 122
Possession |00 00 Mon
P
Winchester Winchester Baltic/Down Siding |Sidings 24/01/22
Possession " §/0035Mon  |0500 Mon
P2021/3504781 |SW105 Eastleigh Southampton Airport |Down Fast/Down |Line } /01/22 27/01/22 W2021/9306856
SW135 Parkway Main Blg®Rag 2330 Wed 0030 Thu Permanent Way Inspection
e 73m51ch and 73m60ch
s)
Eastleigh West Jn |Eastleigh Up Fast in 26/01/22 27/01/22
kage 2330 Wed {0030 Thu
(Between
Trains)
P2021/3492542 |SW105 Eastleigh Eastleigh h |Line 26/01/22 27/01/22 'W2021/9306750
SW135 Blockage 2330 Wed 0030 Thu Permanent Way Inspection
(Between 73m43ch and 73m51ch
Trains)
Eastleigh West Dojvn Slow Line 26/01/22 27/01/22
Blockage 2330 Wed (0030 Thu
(Between
Trains)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3481004 |SW105 Brockenhurst Lymington Pier Down Passenger |Possession [23/01/22 23/01/22 SWR: 1B77, 1B81 TO TERMINATE AT W2021/9361922
SW155 Loop/Lymington 0100 Sun  |0720 Sun (6 hrs) SOUTHAMPTON CENTRAL Other E&P Work
SW160 Single 85m34ch and 91m45ch
Totton Sway Down Main Possession  |23/01/22 23/01/22 'W2021/9262268
Up Main 0100 Sun 0720 Sun S&T Track Circuits
82m75ch and 84m10ch
Totton Goods Loop Possession  |23/01/22 23/01/22 'W2021/9372931
Down Fawley 0100 Sun 0720 Sun (6 hrs) Signalling Works
. 91m73ch and 93m62ch
Up/Shunting Neck \W2021/937102
Brockenhurst Brockenhurst Down Siding Sidings 23/01/22 23/01/22 Struocturzg Wgrke
- Possession
Up Siding 0100 Sun 0720 Sun (6 hrs) - |, 85m34ch and 91m45ch
Engineers Sidings W2021/9339540
S&T Points
Totton Totton Down Sidings Sidings 23/01/22 23/01/22 91m73ch and 93m62ch
Possession 10100 Sun  |0720 Sun (6 hr.
P2021/2902217 |SW105 Wareham Dorchester South Down Possession  [23/01/22 23/01/, W2021/7286663
SW166 Main/Moreton 0015 Sun |0750 Track Maintenance
Single 129m48ch and 130m63ch
Moreton Single/Up 'W2021/7422398
Main Rail Testing and Lubrication
Worgret Jn Worgret Jn Swanage Single |[Possession |23/01/ 23/01L/22 129m48ch and 130m63ch
001 ? Sun 'W2021/7613371
— — — — Structures Examination
Winfrith UWC Winfrith UWC Winfrith Siding Sidings ‘ 23/01/22 131m72ch and 134ml4ch
Possession 47001 0750 Sun 'W2021/7432828
T T Hookswitch & Cablework
Wool Wool Up Sidings Sidings 122 23/01/22
Possefsio B 5Sun 10750 Sun 129m48ch and 130m63ch
o~
P2021/3494968 |SW105 Wool Dorchester South Down n 25/01/22 25/01/22 'W2021/9324805
Main/Moreton agy’+ |0130 Tue |0510 Tue S&T Work
o S11 127m20ch and 135m52ch
ion 3
Dorchester South |Dorchester South Sidings 25/01/22 25/01/22
Possession + |0130 Tue (0510 Tue
Module TS11
Section 3
Winfrith UWC Winfrith UWC frith Siding Sidings 25/01/22 25/01/22
Possession + |0130 Tue  |0510 Tue
Module TS11
Section 3
r~ 4
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3494948 |SW105 Dorchester South |Weymouth Down Main Line 26/01/22 26/01/22 \W2021/9324748
SW175 . . |Blockage + |0130 Wed [0510 Wed S&T Work
ggvhgfslgﬁp M module Ts11 163m0ch and 168m30ch
Section 3
Dorchester West |Dorchester Jn Down Branch Line 26/01/22 26/01/22
Blockage + |0130 Wed |0510 Wed
Up Branch Module TS11
Section 3
Weymouth Weymouth Jersey & Jubilee  |Sidings 26/01/22 26/01/22
Sidings Possession + |0130 Wed 0510 Wed
Module TS11
Section 3
P2021/3530004 |SO560 Betchworth Shalford Jn Up Redhill/Up Line 25/01/22 25/01/22 W2021/9410095
SW110 Reading Blockage + |0050 Tue |0510 Tue S&T Work
SW300 Down Module TS11 27m20ch and 41m36ch
Reading/Down Section 3
Redhill
P2021/3530044 |S0O560 Betchworth Shalford Jn Up Redhill/lUp Line 26/01/22 26/0 'W2021/9410150
SW110 Reading Blockage + |0050 Wed |0510 S&T Work
SW300 Down Module TS11 27m20ch and 41m36c¢ch
Reading/Down Section 3
Redhill
P2021/3530045 |SO560 Betchworth Shalford Jn Up Redhill/Up Line 27/014€2 122 'W2021/9410151
SW110 Reading Blockage + |005€T 9 0Thu S&T Work
SW300 Down Module TS11 27m20ch and 41m36ch
Reading/Down Section 3
Redhill »
P2021/3529953 |SW110 Shalford Jn Haslemere Down Main Line 122 28/01/22 'W2021/9410152
Up Main Block 200 Fri 0505 Fri s&T Work
( le 32m0ch and 42mOch
e
P2021/3519465 |S0O520 Rowlands Castle |Havant Up Main i % 27/01/22 27/01/22 \W2021/9357092
SW110 Down Mai age+ 10130 Thu (0415 Thu Permanent Way Inspection
Disconnect 66m5ch and 37m65ch
Warblington Havant Up Bri Line 27/01/22 27/01/22
Do Blockage + 10130 Thu 0415 Thu
Disconnect
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2895644 |S0O520 Fratton Portsmouth Harbour |Down Main Possession  |15/01/22 15/01/22 SWR: FROM 15/1 TO 22/1, SERVICES TO START \W2021/7284968
SW110 Uo Mai 0125 Sat 0420 Sat AND TERMINATE AT PORTSMOUTH & SOUTHSEA |S&C Partial Renewal
SW140 p Main LOW LEVEL AND FRATTON. ON 23/1, SERVICES  40m45ch and 45m36ch
Portsmouth and Up & Down Possession  |15/01/22 15/01/22 TO START AND TERMINATE AT HAVANT & 'W2021/9315733
Southsea Fratton 0125 Sat 10420 Sat FAREHAM. RAIL LACEMENT ROAD SERVICES [Survey Work
TO OPERATE. 40m45ch and 41m4ich
Portsmouth and  [Portsmouth and Low Level Possession  [15/01/22 15/01/22 \W2021/7422401
Southsea Southsea 0125 Sat (0420 Sat GTR: FRO, 22/1, SERVICES TO START Rl Testing and Lubrication
_ AND TE E AT PORTSMOUTH & SOUTHSEA |40ma5ch and 45m36¢ch
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 15/01/22 24/01/22 LOW ND FRATTON. ON 23/1, SERVICES  \w2021/7463585
Southsea Southsea Possession 0125 Sat {0100 Mon TOE AND TERMINATE AT HAVANT. RAIL Major Projects
Portsmouth and  |Portsmouth Harbour |Down Main Possession  |15/01/22 23/01/22 MENT ROAD SERVICES TO OPERATE. 3\?;2)22%783irl3tj5§gm00h
Southsea Up Main 0420 Sat 0145 Sun GWRJFROM 15/1 TO 22/1, SERVICES TO START  \\\ (e e
_ ERMINATE AT PORTSMOUTH & SOUTHSEA 44m18ch and 45m36¢ch
Portsmouth and Up and Down Possession  |15/01/22 23/01/22 L LEVEL AND FRATTON. ON 23/1, SERVICES
Southsea Fratton 0420 Sat 0145 Sun TO START AND TERMINATE AT FAREHAM. RAIL W2021/715§.600
_ REPLACEMENT ROAD SERVICES TO OPERATE.  |itter / Graffiti Clearance
Cosham Jn Portcreek Jn Down Branch Possession  |23/01/22 24/01, 45m21ch and 45m36¢h
Up Branch 0145Sun (0100 PORTSMOUTH HARBOUR PLATFORMS 1 AND 5 |W2021/7505169
AND PORTSMOUTH & SOUTHSEA DCS No.1, 2 &3 [Structures Examination
Farlington Jn Portsmouth Harbour |Down Main Possession  [23/01/22 1/22 TO BE KEPT CLEAR EOR THE DURATION OF THE 40m58ch and 45m46ch
Up Main 0145 sund |010§Mon POSSESSION. W2021/9174399
y . SWR TO BERTH STOCK IN PORTSMOUTH Structures Examination
Fratton Portsmouth and Up & Down Possession | 23/Q#122 1/22 HARBOUR PLATFORMS 3 AND 4 FOR THE 44mOch and 45m36¢ch
Southsea Fratton 014 100 Mon DURATION OF THE POSSESSION. \W2021/7475665
Track Maintenance
Portsmouth and  |Portsmouth and Low Level Possession g | 23/0%2 24/01/22 STOCK CAN BERTH IN PORTSMOUTH AND 40m45ch and 45m36¢h
Southsea Southsea 14555un 0100 Mon SOUTHSEA LOW LEVEL PLATFORMS 3 AND 4 FOR (W2021/8759870
_ __ PARTS 1 AND 3. Point Heater Maintenance
Fratton Fratton No. 1 Reception |Sidin 01/22 24/01/22 40m45ch and 45m36¢h
Road ) Pgeses 145 Sun /0100 Mon GWR WILL HAVE TWO UNITS BERTHED IN \W2021/9424581
No. 2 Reception SOUTHAMPTON BAY PLATFORM 5 ON SATURDAY |Platform Enhancements
Road_ . NIGHT 22/1 AND SUNDAY NIGHT 23/1. 44m39ch and 44m55ch
Fuelling Sidin W2021/7435928
Old Yard S&C Tamping
40m45ch and 41m15ch
'W2021/7156884
Litter / Graffiti Clearance
43m49ch and 43m79ch
'W2021/7878368
Structures Work
Portsmouth and Balk Road Sidings 23/01/22 24/01/22 44m37ch and 45m36¢h
Southsea Possession (0145 Sun  |0100 Mon \W2021/9291489
_ _ Permanent Way Inspection
Fratton Depot Fratton Dep ’ All Sidings Sidings 23/01/22 24/01/22 44m37ch and 45m36¢ch
Possession  |0145 Sun  |0100 Mon \W2021/9311645
Permanent Way Inspection
40m45ch and 45m36¢h
\W2021/7435930
S&C Tamping
40m45ch and 41m15ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3519447 |SO520 Cosham Farlington Jn Down Spur/Up Line 26/01/22 26/01/22 'W2021/9357091
SW110 Portsmouth Blockage 0130 Wed |0400 Wed Permanent Way Inspection
SW140 Down (Between 40m23ch and 41m12ch
Portsmouth/Up Trains)+Disco
Spur nnect
Cosham Jn Portcreek Jn Down Branch Line 26/01/22 26/01/22
Blockage 0130 Wed |0400 Wed
Up Branch (Between
Trains)+Disco
nnect
Farlington Jn Hilsea Up Main Line 26/01/22 26/01/22
. Blockage 0130 Wed (0400 Wed
Down Main (Between
Trains)+Disco
nnect 4
P2021/3519701 |SO520 Cosham Jn Portcreek Jn Up Branch Line 28/01/22 28/01/22 TRAIN ALTERATIONS TO BE MANAGED BY THE 'W2021/9357093
SW110 Down Branch Blockage + (1113 Fri 1133 Fri WICC Permanent Way Inspection
SW140 Disconnect A 40m60ch and 41m20ch
Farlington Jn Hilsea Up Main Line 28/01/22 28/0%
. Blockage + 1113 Fri 1133 F
Down Main Disconnect y
P2021/3519702 |S0O520 Cosham Jn Portcreek Jn Up Branch Line 28/01/22 28/01/22 TRAIN ALTERATIONS TO BE MANAGED BY THE \W2021/9357094
SW110 Down Branch Blockage + |1213 237 Fri 'WICC Permanent Way Inspection
SW140 Disconnect 40m60ch and 41m20ch
Farlington Jn Hilsea Up Main Line 28/ 928/01/22
. Blockage + 1233 Fri
Down Main Disconne’ct
P2021/3519032 |SO520 Fratton Fratton Up & Down Line 122 25/01/22 'W2021/9357089
SW110 Fratton Blocki 145 Tue  |0400 Tue Permanent Way Inspection
No. 1 Reception j 43m25ch and 43m52ch
Road
Hilsea Fratton Up Main L 25/01/22 25/01/22
; IOMe + 0145 Tue |0400 Tue
Down Main smsonnect
Fratton Fratton Shuntin Sidings 25/01/22 25/01/22
Possession  |0145 Tue 0400 Tue
P2021/3519034 [SO520  |Fratton Portsmouth and Line 25/01/22  |25/01/22 NO OUTBERTHING REQUIRED W2021/9357090
SW110 Southsea Blockage + |0200 Tue  |0400 Tue Permanent Way Inspection
Disconnect 44ml14ch and 44m33ch
Portsmouth and  |Portsmouth and DA5 1/2/3 Sidings 25/01/22 25/01/22
Southsea Southsea Possession  |0200 Tue 0400 Tue

o
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3492548 |SW115 Laverstock North  |Wilton Jn Up Main Line 23/01/22 23/01/22 W2021/9167724
SW150  |Jn Down Main Blockage + 10120 Sun (0625 Sun (6 hrs) S&T Work
Module TS11 82m35ch and 83m62ch
Section 3
Laverstock South |Salisbury Tunnel Jn  |Down Dean Line 23/01/22 23/01/22
Jn Blockage + |0120 Sun (0625 Sun (6 hrs
Up Dean Module TS11 ©hrs)
Section 3
Salisbury Salisbury Down Platform Line 23/01/22 23/01/22
Loop Blockage + 10120 Sun (0625 Sun (6 hrs)
Reception Line Module TS11
Section 3
Salisbury Salisbury East Carriage Sidings 23/01/22 23/01/22
Holding Sidings  |Possession + |0120 Sun 0625 Sun (6 hrs)
West Carriage Module TS11
Siding Section 3
East Bay/West
Bay
P2021/3506402 |SW115 Templecombe Yeovil Jn All Lines Possession  |23/01/22 23/0322 W2021/9346714
Sw178 0025 Sun  |0705 Safety & Environment Work
121m45ch and 122m50ch
Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession
(Single)
Templecombe Templecombe Down Siding Sidings
Possession
P2021/3547669 |SW115 Crewkerne Chard Jn All Lines Possessi 24/01/22 TRAIN ALTERATIONS TO BE UNDERTAKEN BY 'W2021/9453583
Sun 0120 Mon THE WICC Earthwork
136m70ch and 137m38ch
Chard Jn Chard Jn Down Sidings Sidi 24/01/22
SS 0030 Sun 0120 Mon
P2021/3538324 |SW115 Crewkerne Chard Jn All Lines inew® 24/01/22 24/01/22 W2021/9430237
kage + |0315Mon (0530 Mon S&T Work
Module TS11 132mO0ch and 139m25ch
Section 3
Chard Jn Chard Jn Do I S Sidings 24/01/22 24/01/22
Possession + |0315 Mon  [0530 Mon
Module TS11
Section 3
P2021/2895564 |SW120 Ascot Ascot Dovn Platform Possession  |23/01/22 24/01/22 SWR: ASCOT TO GUILDFORD SERVICES WILL \W2021/7671468
SW260 p 0110 Sun 0400 Mon NOT RUN. RAIL REPLACEMENT ROAD SERVICES |Resignalling Work
Q TO OPERATE BETWEEN ASCOT AND GUILDFORD. 29m40ch and 40m50ch
Ash Vale Jn ’ Down Frimley/Ash |Possession  [23/01/22 24/01/22 \W2021/7466678
Vale Single/Down 0110 Sun  |0400 Mon CAMBERLEY LC WILL BE CLOSED THROUGHOUT |Vegetation Clearance
Ash Vale Branch 32m8ch and 40m50ch
Up Ash Vale W2021/7233571
Branch/Ash Vale Litter / Graffiti Clearance
Single/Up Frimley 35m20ch and 35m40ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2895650 |SW120 Aldershot North  |Alton Down Possession  |23/01/22 23/01/22 SWR: 1A03 TO TERMINATE AT FARNHAM. 2N77 TO W2021/9185336
SwW123 Jn Alton/Loops/Alton 0135Sun  |0720 Sun RUN IN MSX TIMINGS. Litter / Graffiti Clearance
Single/Platform 2 40m23ch and 40m43ch
(Alton) SIDING NO.1 - NO OUTBERTHING REQUIRED 'W2021/7799918
Platform 1 Track Maintenance
(Alton)/Alton 33m43ch and 41mOch
Single/Up Alton \W2021/7342482
Aldershot South  |Aldershot North Jn |Down Ash Branch |Possession  |23/01/22 23/01/22 Litter / Graffiti Clearance
Jn Up Ash Branch 0135 Sun 0720 Sun 34m65ch and 35m15ch
Farnham Farnham Farnham Sidings 23/01/22 23/01/22
Reception Line Possession  |0135Sun  |0720 Sun gy
Shed Road No.1
entrance
Arrival/Departure U
Road
Carriage Washer
Road
Siding No.1

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3022464 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  |22/01/22 23/01/22 TRAINS TO RUN OVER THE RELIEF LINES 'W2021/8289720
GW220 Main 2300 Sat 0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035 S&T Work
GW225 i i SUNDAY AND FROM 0730 SUNDAY. AMENDED 35m45ch and 37m70ch
GW500 Reading Oxford Road Jn Down and Up Possession  |22/01/22 23/01/22 STATION WORKING AT READING. WORK DETAILS W2021/9255971
SW125 Westbury 2300 Sat 0035 Sun = MAINTENANC DING STATION AREA / Survey Work
i ] OXFORD ROA SOUTHCOTE JCN. 36m45ch and 37m45ch
Reading Platforms 7to 11 |Possession  |22/01/22 23/01/22 W2021/9256270
Platforms 1-3 2300 Sat 0830 Sun \Vegetation Clearance (Non-
- - - Flail
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |22/01/22 23/01/22 36m)61ch and 36m73ch
2300 Sat 0830 Sun \W2021/7497435
; ; ; = P & D Maintenance
Westbury Line Jn Down Main Loop |Possession |22/01/22 23/01/22
2300 Sat 10830 Sun 37m56¢h and 37m75ch
'W2021/9278540
Westbury Line Jn |Reading West Jn Down Reading Possession  |22/01/22  |23/01/22 P-Way Maintenance
Festival Line 2300 Sat 0830 Sun 36m56ch and 38m30ch
\W2021/7497376
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 22/01/22 23/01/, P & D Maintenance
Triangle Sidings  |Possession  |2300 Sat 083 36m24ch and 38m30ch
Caversham Road |Oxford Road Jn Reading Feeder |Possession |23/01/22 3/01/2
Jn Main Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession 5/01/22
Westbury 0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession 23/01/22
Reading West un  |0730 Sun
Curve
Southcote Jn Mortimer Down and Up Po; 3/01/22 23/01/22
Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up ossesgion  |23/01/22 23/01/22
Westbury 0730 Sun  |0830 Sun
p 4
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3467101 |GW103 Maidenhead Reading New Jn Up Main Module TS11 |23/01/22 23/01/22 TS11 TO BE TAKEN AFTER THE PASSAGE OF ECS |W2021/9195196
Gw187 D Mai Section 3 0100 Sun  |0600 Sun 5R86 AND WHEN IT IS IN READING TCD AT 0105, & [Commissioning Work
GW190 own Main AFTER THE PASSAGE OF 2C79. 24m32ch and 51m20ch
GW220 Down Relief
GW500 .
SW125 Up Relief
SW210  [Reading Reading Platform 3 Module TS11 [23/01/22  |23/01/22
Platforms 7 to 15 | >¢¢tion 3 0100 Sun (0600 Sun
Reading 4/5/6 Earley Down Southern Modgle TS11 (23/01/22 23/01/22
Up Southern Section 3 0100 Sun (0600 Sun
Reading Spur Jn |Reading New Jn Down Spur Modgle TS11 (23/01/22 23/01/22
Up Spur Section 3 0100 Sun 0600 Sun
Reading West Jn |Oxford Road Jn Up West Curve Modple TS11 (23/01/22 23/01/22
Down West Curve Section 3 0100 Sun 0600 Sun
Southcote Jn Heywood Road Jn  |Down and Up Module TS11 |23/01/22 23/0
Westbury Section 3 0100 Sun [0600 S
Mortimer Down Reading Module TS11 |23/01/22 2 122
Up Reading Section 3 0100 Syn '\, 0600)Sun
Twyford Henley-on-Thames |Henley Branch Module TS11 |23 /01/22
Section 3 0600 Sun
Twyford West Reading West Jn All Lines Module T 22 23/01/22
Sectio G40&'Sun  |0600 Sun
Westbury Line Jn |Moreton Cutting Down Main Moal 3/01/22 23/01/22
Up Main cli 0100 Sun 0600 Sun
Down and Up
Relief
Oxford Road Jn Module TS11 |23/01/22 23/01/22
Section 3 0100 Sun 0600 Sun
Theale Module TS11 |23/01/22 23/01/22
Section 3 0100 Sun 0600 Sun
Wegstbury/Platform
& and 2

7
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2900871 |SW125 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  [23/01/22 23/01/22 GWR: 2J11 AND 2J12 WILL NOT RUN. \W2021/7422641
0001 Sun  |0800 Sun Rail Testing and Lubrication
XC: 5M30 TO BE RETIMED. 43m20ch and 51m20ch
Mortimer Basingstoke Down Reading Possession  [23/01/22 23/01/22 W2021/7286328
Up Reading 0001 Sun 0800 Sun SWR: 1J22 TOB TIMED. Track Maintenance
43m20ch and 51m20ch
Basingstoke Basingstoke Up Branch Sidings |Sidings 23/01/22 23/01/22
(North Yard) Possession  |0001 Sun  |0800 Sun
Up Neck
P2021/3514353 |SW135 Eastleigh South  |Fareham Down Line 22/01/22 22/01/22 TO GJVEN¥P FOR THE PASSAGE OF THE \W2021/9343623
Jn Portsmouth/Down |Blockage +  |0055 Sat 0500 Sat STONE TRAIN & TO BE RETAKEN AFTER |Cable Work
Portsmouth Module TS11 HE P AGE OF THE BOTLEY STONE TRAIN. 76mOch and 84mO0ch
Up/Down Section 3
Portsmouth
Up
Portsmouth/Down
Portsmouth Up/Up
Portsmouth
P2021/3514329 |SW135 Eastleigh South  |[Fareham Down Line 25/01/22 25/01 TO BE GIVEN UP FOR THE PASSAGE OF THE W2021/9343314
Jn Portsmouth/Down |Blockage +  |0055 Tue 0 Tue BOTLEY STONE TRAIN & TO BE RETAKEN AFTER |Cable Work
Portsmouth Module TS11 THE PASSAGE OF THE BOTLEY STONE TRAIN. 76m0ch and 84m0Och
Up/Down Section 3
Portsmouth ITEM TO BE TAKEN AFTER THE PASSAGE OF SWR
Up 2T77.
Portsmouth/Down p
Portsmouth Up/Up
Portsmouth P
P2021/3514330 |SW135 Eastleigh South  |Fareham Down Line 122 26/01/22 TO BE GIVEN UP FOR THE PASSAGE OF THE W2021/9343315
Jn Portsmouth/Down |Block: 9055 Wed  |0500 Wed BOTLEY STONE TRAIN & TO BE RETAKEN AFTER |Cable Work
Portsmouth le THE PASSAGE OF THE BOTLEY STONE TRAIN. 76mOch and 84mOch
Up/Down j
Portsmouth ITEM TO BE TAKEN AFTER THE PASSAGE OF SWR
2T77.
P2021/3514331 |SW135 Eastleigh South  |Fareham Line 27/01/22 27/01/22 TO BE GIVEN UP FOR THE PASSAGE OF THE W2021/9343316
Jn Blockage + |0055 Thu  |0500 Thu BOTLEY STONE TRAIN & TO BE RETAKEN AFTER |Cable Work
Module TS11 THE PASSAGE OF THE BOTLEY STONE TRAIN. 76mOch and 84m0ch
Section 3
Polismouth ITEM TO BE TAKEN AFTER THE PASSAGE OF SWR
2T77.
Portsmouth/Down
Portsmouth Up/Up
Portsmouth
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3514246 |SW155 Totton Fawley Ground Down Fawley Line 23/01/22 23/01/22 MARCHWOOD SIGNAL BOX TO BE OPEN. 'W2021/9353646
Frame Up/Loop Blockage + |0730 Sun  |1900 Sun SIGNALLER HAS AGREED TO COVER THE BOX S&T Work
Module TS11 FOR THE DURATION OF THE SHIFT. 83m30ch and 92m12ch
Section 3
Marchwood Marchwood Reception Siding |Sidings 23/01/22 23/01/22 SCHOOL ROAD REQUIRED TO BE MANNED
Possession + |0730 Sun  |1900 Sun
Module TS11
Section 3
P2021/3513925 |SW155 Totton Fawley Ground Down Fawley Possession  |24/01/22 25/01/22 QQY TO BE MANNED W2021/9368274
Frame Up/Shunting Neck 2300 Mon 0630 Tue Track Maintenance
NOT REQUIRED TO BE MANNED  [83m40ch and 91mOch
Marchwood Marchwood Reception Siding |Sidings 24/01/22 25/01/22
Possession  |2300 Mon 0630 Tue
P2021/3513983 |SW155 Totton Fawley Ground Single/Loop Possession  |25/01/22 26/01/22 CHWOOD TO BE MANNED W2021/9368435
Frame 2300 Tue |0630 Wed Track Maintenance
SCHOOL ROAD NOT REQUIRED TO BE MANNED  [83m40ch and 91mOch
Marchwood Marchwood Reception Siding |Sidings 25/01/22
Possession 2300 Tue
P2021/3514003 |SW155 Totton Fawley Ground Single/Loop Possession  |26/01/22 MARCHWOOD TO BE MANNED W2021/9368387
Frame g Track Maintenance
SCHOOL ROAD NOT REQUIRED TO BE MANNED  [83m40ch and 91mOch
Marchwood Marchwood Reception Siding |Sidings
Possession
P2021/3513985 |SW155 Totton Fawley Ground Single/Loop Possession 28/01/22 MARCHWOOD TO BE MANNED W2021/9368436
Frame 0630 Fri Track Maintenance
SCHOOL ROAD NOT REQUIRED TO BE MANNED  |83m40ch and 91mOch
Marchwood Marchwood Reception Siding |Siding #7/01/22 28/01/22
eSS| 2300 Thu 0630 Fri
P2021/2900879 |GW5001 |Beechgrove GF |Wilton Jn Down Warmin osMon 22/01/22 23/01/22 GWR: 2C05, 5M05, 2M05 WILL NOT RUN. W2021/7251793
SW170 Up Warmi 2350 Sat 0940 Sun Track Maintenance
P FULL ROAD CLOSURE AT CODFORD LXING. 115m50ch and 131m50ch
Wilton Jn Wilton Jn Quidh Sidings 22/01/22 23/01/22 'W2021/9316494
Sidinas Possession  |2350 Sat 0940 Sun Cable Work
115m50ch and 125mOch
P2021/3556748 |SW170 Upton Lovell LC  |Wilton Jn arminster |Possession |28/01/22 29/01/22 W2021/9472164
(AHB) minster 2320 Fri 0420 Sat Remove Rail Defects

123mO0Och and 125m40ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3374063 |SO680 Epsom Epsom Down Portsmouth |Line 22/01/22 22/01/22 'W2021/8970968
SW180 Blockage 0040 Sat  |0510 Sat Permanent Way Inspection
(Between 17m45ch and 15mOch
Trains)
Ewell East Up Portsmouth Line 22/01/22 22/01/22
Blockage 0040 Sat 0510 Sat
(Between
Trains)
Ewell West Epsom Down Epsom Line 22/01/22 22/01/22
Blockage 0040 Sat 0510 Sat
Up Epsom (Betwe%n 2 2
Trains)
P2021/2900965 |SW185 Motspur Park Jn  |Chessington South  |Down Possession  |23/01/22 23/01/22 \W2021/7799819
Chessington 0040 Sun 0740 Sun Track Maintenance
Up Chessington 10m20ch and 13m73ch
Chessington Chessington South  |Down and Up Sidings 23/01/22 23/01/22
South Sidings Possession  |0040 Sun 0740 S
Tolworth Tolworth Down Sidings Sidings 23/01/22 23/0
Possession  |0040 Sun 0740 S
P2021/3547805 |SW200 Effingham Jn Guildford Down Cobham Possession 22/01/22 22/04/22 POSSESSION TO BE GIVEN UP FOR THE \W2021/9325474
Up Cobham 0055 Fat 434 Sat PASSAGE OF MPV 8Y82. Other E&P Work
P 26m45ch and 26m61ch
Effingham Jn Effingham Jn Down Siding Sidings 2/01/22 W2021/9447062
Possession 0435 Sat PL Tamping
22m20ch and 26m61ch
P2021/3539861 |SW210 Feltham Egham Down Main N1/22 25/01/22 W2021/9411579
SW250 Up Main 105 Tue 0435 Tue Remove Rail Defects
P 16m0ch and 19m40ch
Staines Staines Down Goods 25/01/22 25/01/22 'W2021/9421940
Loop 0105 Tue (0435 Tue Permanent Way Inspection
Up Goods Lg 16mO0ch and 19m40ch
Staines Jn Windsor and Eton Possession  |25/01/22 25/01/22
Riverside 0105 Tue  |0435 Tue
Staines Staines Sidings 25/01/22 25/01/22
Possession  |0105 Tue (0435 Tue
P2021/3539886 |SW210 Feltham Staines Dgvn Main Possession 26/01/22 26/01/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE |W2021/9411696
Ub Main 0045 Wed |0515 Wed OF 2579 Remove Rail Defects
P 16m0ch and 18m40ch
Staines Staines J Down Goods Possession  |26/01/22 26/01/22
Loop 0045 Wed (0515 Wed
Up Goods Loop
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3534686 |SW210 Virginia Water Addlestone Down Chertsey Line 26/01/22 26/01/22 'W2021/8090421
SW255 Blockage 0030 Wed |0530 Wed S&T Maintenance
Up Chertsey (Between IOmOch and OmOch
Trains)
Virginia Water Down Main Line 26/01/22 26/01/22
. Blockage 0030 Wed 0530 Wed
Up Main (Between
Trains)
P2021/3534691 |SW210 Virginia Water Addlestone Down Chertsey Line 27/01/22 27/01/22 W2021/8090518
SW255 Blockage 0030 Thu (0530 Thu S&T Maintenance
Up Chertsey (Between OmOch and OmOch
Trains) " b
Virginia Water Down Main Line 27/01/22 27/01/22
. Blockage 0030 Thu  |0530 Thu
Up Main (Between
Trains)
P2021/3534692 |SW210 Virginia Water Addlestone Down Chertsey Line 28/01/22 28/01/2 'W2021/8090519
SW255 Blockage 0030 Fri 0530 S&T Maintenance
Up Chertsey (Between O0moOch and OmOch
Trains)
Virginia Water Down Main Line 28/01/22 01/22
. Blockage 0030 Fri Fri
Up Main (Between
Trains)
P2021/3543162 |SW210 Ascot Ascot Down Platform Line 2/01/22 W2021/9442896
SW260 Loop Blockage 0530 Sat S&T Maintenance
(Between OmOch and OmOch
Trains) / ]
Bagshot Down Frimley Line 01/22 22/01/22
Blgaka 0030 sat (0530 Sat
etw,
)
Camberley Ascot Up Frimley ine/ 22/01/22 22/01/22
ckage 0030 Sat 0530 Sat
(Between
y Trains)
Sunningdale Martins Heron Down Vi Line 22/01/22 22/01/22
Blockage 0030 Sat 0530 Sat
(Between
Trains)
Wokingham Jn Sunningdale Line 22/01/22 22/01/22
Blockage 0030 Sat 0530 Sat
(Between
Trains)
P2021/3522042 |EA1310 |Latchmere No.2 |Kensington Ol Down and Up Possession  |23/01/22 23/01/22 'W2021/9388528
S0O250 Jn West London 0105 Sun  |0715 Sun /Adjustment Switches
SW210 0Om76ch and 3m0Och
SW220
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2021/2901091 |EA1330
SW230
SW240

Barnes Jn

Feltham Jn

Down Hounslow

Up Hounslow

Possession

23/01/22
0110 Sun

24/01/22
0300 Mon

SWR: SERVICES TO BE DIVERTED VIA
RICHMOND. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN BARNES AND

Hounslow Jn

Whitton Jn

Down Hounslow
Spur

Up Hounslow
Spur

Possession

23/01/22
0110 Sun

24/01/22
0300 Mon

FELTHAM VIA HOUNSLOW.

New Kew Jn

South Acton Jn

Down Kew/Down
Kew Spur

Up Kew Spur/Up
Kew

Possession

23/01/22
0110 Sun

24/01/22
0300 Mon

LUL: DISTRICT, ERVICES TO RICHMOND
/AND PICCADIL E SERVICES TO BE
MAINTAI

FREI Y VICES VIA HOUNSLOW TO BE
DI VIARICHMOND. ALL OTHER SERVICES

Old Kew Jn

Kew East Jn

Up Kew Branch

Down Kew Branch

P2021/3516384 |SW230

Barnes Bridge

Barnes Bridge

Down Houn

P 4

Possession

23/01/22
0110 Sun

&

y

24/01/22
0300 Mon

VERTED VIA THE WEST LONDON LINE

(@CLOSURE WOOD LANE

'W2021/9362689
Survey Work

7m49ch and 8m5ch
'W2021/7164931

Litter / Graffiti Clearance
13m25ch and 13m55ch
'W2021/7164880

Litter / Graffiti Clearance
11m75ch and 12m25ch
'W2021/7799868

Track Maintenance
11m30ch and 14m20ch
'W2021/7612220
Structures Examination
8m70ch and 12m10ch
'W2021/7612868
Structures Examination
10m45ch and 12m10ch
'W2021/7684069
Preparatory Work
7m49ch and 14m20ch
'W2021/7684119
Preparatory Work
7m49ch and 14m20ch
'W2021/7164936

Litter / Graffiti Clearance
9m38ch and 9m68ch
'W2021/7799869
Permanent Way Inspection
7m49ch and 14m20ch
'W2021/7613824
Structures Examination
7m50ch and 7m77ch

Blockage

28/01/22
1220 Fri

28/01/22
1240 Fri

Barnes Jn

Up

Line
Blockage

28/01/22
1220 Fri

28/01/22
1240 Fri

W2021/9377719
Permanent Way Inspection
7m35ch and 7m66ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2901396 |EA1310 |Acton Wells Jn Acton East Down and Up Possession  |23/01/22 23/01/22 ARL NLL SERVICES WILL RUN BETWEEN CAMDEN |W2021/7414658
EA1330 Poplar 0055 Sun  |1055 Sun ROAD AND STRATFORD WILLESDEN WILL NOT BE [Track Maintenance
EA1360 SERVED BY NLL SERVICES 1m40ch and 2m70ch
GW130 Neasden Jn Down and Up Possession  |23/01/22 23/01/22 \W2021/7346803
MD150 0055 Sun  |1055 Sun DRS 4MO07 TO DI T VIA FOREST GATE JN AND  |OHL Work
MD155 PRIMROSE HI
MD160 Gospel Oak Jn  |South Acton Jn Down and Up Possession  |23/01/22 23/01/22 %%(;clr}gzrldzi&mch
MD165 North London 0055 Sun  |1055 Sun ACTON C RF SIGNAL BOX TO BE Station Work
MD167 - - MANNE
Swoag | Kensal GreenJn [Kensal Green Jn Down and Up City |Possession  |23/01/22 | 23/01/22 %%gir;;‘zgdlgglom
0055 Sun 1055 Sun NL IC TWPE 13 .
Patrolling
Willesden Suburban |[Down and Up Possession  |23/01/22  |23/01/22 1m57ch and 2m55¢ch
: HIS | ANGLIA POSSESSION THAT IMPACTS
Jn New Line 0055 Sun  |1055 Sun 'W2021/7213495
ON STERN/MIDLAND Drainage Inspection
Mitre Bridge Jn Willesden High Down and Up Possession  |23/01/22 23/01/22 1m40ch and 4m49ch
Level Jn High Level 0055 Sun 1055 Sun W2021/9187274
_ S&T Maintenance
South Acton Jn |Gunnersbury Jn Down and Up Possession  |23/01/22 23/01/ 4Am75ch and Om4ch
Richmond 0055 Sun  |105 'W2021/9244288
Kew East Jn Down and Up Kew |Possession  [23/01/22 23/01/2 Safety & Environment Work
Branch 0055 Sun sun 5m24ch and Om34ch
\W2021/7475618
West London Jn |Acton Wells Jn Down and Up Possession | 23/01 310122 URFDO Inspections
(Willesden) South West 00 u Sun 1m57ch and Om45ch
'W2021/7424530
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/01/22 S&T Points
Possessiong |0055\Bu 1055 Sun 4m75ch and 5m38ch
p 4 'W2021/9244114
Willesden Junction  |Willesden Siding 122 23/01/22 Safety & Environment Work
High Level Turnback Siding Pﬁ 055 Sun 11055 Sun 4m32ch and 5m42ch
'W2021/9301488
Camden Road Gospel Oak Downand Up (0] )W0|23/01/22 23/01/22 Station Work
WestJn gg\l;t\,?] I;?]r&dsn L o legic 0100 Sun 0720 Sun 1m48ch and 5m45ch
B e W2021/9244295
Safety & Environment Work
0OmOch and 1m73ch
P2021/3551201 |SW265 Aldershot South  |Wokingham Jn Up BlackY@ater Possession  |27/01/22 27/01/22 W2021/9461044
In oo W ter 0035 Thu (0440 Thu Follow Up Tamping
51m18ch and 55m58ch
P2021/3403707 |SW265 Aldershot South  |Wokingham Jn Bidckwater Possession  |22/01/22 22/01/22 'W2021/9087136
Jn 0050 Sat 0440 Sat Follow-Up Work
Dghvn Blackwater 51m18ch and 53m16ch

9
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2912507 |SO500 Merstham Earlswood (Surrey) |Down and Up Line 23/01/22 23/01/22 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. |W2021/9330532
SO550 Redhill/Slow Blockage 0100 Sun 0610 Sun GWR TO STABLE 1X SET IN GATWICK SIDINGS S&T Maintenance
SO560 OVERNIGHT. 21m33ch and 22m60ch
SW300 Redhill Nutfield Up Tonbridge Line 23/01/22 23/01/22 \W2021/9330453
Down Tonbridge Blockage 0100 Sun 0610 Sun Platform / Structures Gauging
21m33ch and 22m60ch
Redhill Dn Loop/Platform |Line 23/01/22 23/01/22 W2021/7680469
3 Blockage 0100 Sun (0610 Sun Track Maintenance
Up Loop 21m33ch and 22m60ch
No.O/Platform O
Up Loop/Platform
2
Platform 1 ~
Reigate Down and Up Line 23/01/22 23/01/22
Reading Blockage 0100 Sun  |0610 Sun
P2021/3546721 |SO560 Betchworth Shalford Jn Up Redhill/lUp Line 22/01/22 22/01/2 \W2021/9450573
SW300 Reading Blockage + |0050 Sat 0430 S&T Work
Down Module TS11 27m20ch and 41mOch
Reading/Down Section 3
Redhill \

X
2
&

&
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/3500332 |SW100 Waterloo Carlisle Lane Jn Down Line 29/01/22 29/01/22 PLATFORMS 12, 13 AND 15 TO BE KEPT CLEAR. \W2021/9338476
Windsor/Down Blockage 1150 Sat 1250 Sat Permanent Way Inspection
Windsor Fast STOCK CAN BE N PLATFORMS 11 AND 14. Om4ch and Om55ch
Nine Elms Jn UMR/DWS Line 29/01/22 29/01/22
Blockage 1150 Sat (1250 Sat
Waterloo Platforms 11 to 15 |Line 29/01/22 29/01/22
Blockage 1150 Sat 1250 Sat
P2021/2901131 |SW100 Waterloo Queenstown Road |Down Main Slow |Possession |30/01/22 31/01/22 T OO, PLATFORMS 1-10 TO BE KEPT \W2021/9407639
Up Main Slow 0045 Sun 0400 Mon CLE NITS CAN BERTH IN SOUTH SIDING. Platform Enhancements
1m22ch and 1m36¢h
Down Main Fast - MAINLINE SERVICES TO PORTSMOUTH, 'W2021/9378481
. WEST OF ENGLAND, SOUTHAMPTON AND Permanent Way Inspection
Up Main Fast WEYMOUTH TO BE DIVERTED VIA TWICKENHAM  0mach and 2m50ch
Waterloo Platforms 1-10 |Possession |30/01/22  |31/01/ AND CHERTSEY. SHEPPERTON SERVICES TO BE  \W2021/9229691
0045 Sun  |040 DIVERTED VIA TWICKENHAM. SERVICES TO S&C Tamping
START AND TERMINATE AT KINGSTON. omach and 2m50ch
Waterloo Waterloo South Siding Sidings 30/01/22 /01/22 CHESSINGTON AND EPSOM SERVICES WILL NOT \n2021/7834670
Possession 10045 Sung” 040§ Mon RUN. Track Maintenance
0Om4ch and 2m50ch
LUL: WIMBLEDON DISTRICT LINE SERVICES TO \W2021/7730068
> BE MAINTAINED Wheel Timber Renewal
0Om4ch and 2m30ch
'W2021/9378359
Permanent Way Inspection
0Om4ch and 2m50ch
'W2021/9378499
Permanent Way Inspection
0Om4ch and Om23ch
o
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3516547 |SO110 Carlisle Lane Jn  (West London Jn DWS/DW/DWS Line 30/01/22 30/01/22 STOCK CAN BERTH IN PLATFORMS 18 TO 24. \W2021/9377963
S0O250 (SW) Blockage 0730 Sun (0815 Sun Permanent Way Inspection
SW100 0Om4ch and 3m34ch
Nine Elms Jn Linford St Jn Up Waterloo Line 30/01/22 30/01/22
Curve Blockage 0730 Sun (0815 Sun
Down Waterloo
Curve
Queenstown West London Jn Down Windsor Line 30/01/22 30/01/22
Road (SW) Fast Blockage 0730 Sun  |0815 Sun
Waterloo International Jn Windsor Relief Line 30/01/22 30/01/22
Line 1 Blockage 0730 Sun  |0815 Sun
Windsor Relief =i
Line 2
Nine Elms Jn DW/DWF Line 30/01/22 30/01/22
Blockage 0730 Sun  |0815 Sun
Waterloo Platforms 18 to 24 |Line 30/01/22 30/01/22
Blockage 0730 Sun |0815
West London Jn  |Waterloo Up Windsor Line 30/01/22 30/01.
(sw) Fast/Up Windsor |Blockage 0730 Sun 5 Sun
Up Windsor
Slow/Windsor
Reversible /
West London Jn Down Sheepcote |Line 30/GL/ /01/22
(S)) Lane Blockage n 470815 Sun
Up Sheepcote ' %
Lane N
Waterloo Waterloo North Siding Siding /04[22 30/01/22
Possefsio 9 0Sun |0815 Sun
P2021/3374087 |SW100 Carlisle Lane Jn  |Waterloo Windsor n 31/01/22 31/01/22 STOCK CAN BERTH IN PLATFORMS 20 TO 24. W2021/8971025
Reversible cka 1055 Mon 1200 Mon Permanent Way Inspection
0m19ch and Om52ch
Waterloo International Jn 31/01/22 31/01/22
Blockage 1055 Mon {1200 Mon
Waterloo Line 31/01/22 31/01/22
Blockage 1055 Mon {1200 Mon
P2021/3500330 |SO250 West London Jn  |Carlisle Lane Jn Line 29/01/22 29/01/22 \W2021/9338473
SW100 sw) Blockage 0940 Sat 1030 Sat Permanent Way Inspection
Reversible 0m53ch and 3m34ch
Latchmere N&: y Down Sheepcote |Line 29/01/22 29/01/22
Lane Blockage 0940 Sat  |1030 Sat
West London Jn Up Sheepcote Line 29/01/22 29/01/22
(sw) Lane Blockage 0940 Sat 1030 Sat
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2884811 |SO250 Battersea Pier Jn |Stewarts Lane Jn Battersea Possession  |29/01/22 31/01/22 ## MULTIPART POSSESSION ## \W2021/7365778
SO500 Reversible 0130 Sat 0400 Mon Structures Examination
S0650 GATWICK EXPRESS SERVICES WILL NOT RUN. OmOch and 9m70ch
S0680 Latchmere No.1 |Falcon Jn Down/Up West Possession  [29/01/22 31/01/22 \W2021/7313423
SW100 Jn London 0130 Sat 0400 Mon GTR SOUTHERN VICES WILL RUN FROM 'Wheel Timber Renewal
LONDON BRID,
Longhedge Jn Pouparts Jn Down and Up Possession  |29/01/22 31/01/22 w;%g%r}%zdsf%zom
Battersea 0130 Sat 0400 Mon SUBURB S DIVERT TO AND FROM Structures Examination
- - 1 ONDO
Queenstown Clapham Jn Down Main Slow |Possession  |29/01/22 30/01/22 RID 3\7;%1201? &Zﬁi%wm
Road 0130 Sat 0130 Sun
/A TO DORKING SERVICES DIVERTED TO structures Work
Victoria Balham Down & Up Possession  |29/01/22  |31/01/22 T "\R O0mOch and 1m5ch
i 'W2021/921372
Brighton Slow 0130 Sat 0400 Mon TERMJNATE AT LONDON BRIDGE VIA PECKHAM Struoctuﬁzs Viorko
Battersea Park Jn Brighton Possession  |29/01/22 31/01/22 1m65ch and 2m5ch
R ibl
eversible 0130 Sat 0400 Mon TRAINS TO TRAVEL OVER THE DOWN MAIN FAST |\/2021/9229554 .
S— _ BETWEEN Permanent Way Inspection
Victoria Platforms 9 - 19 Possession  |29/01/22 9m31ch and 9m60ch
0130 Sat VAUXHALL AND CLAPHAM JUNCTION. ROUTE IS
a IAVAILABLE 'W2021/7685271
Windmill Bridge Jn | Down/Up Possession |29/01/22 AT VAUXHALL TO CROSS FROM DOWN MAIN  Bermanentiiay Inspection
Brighton/Victoria 0130 Sat SLOW TO DOWN muen and Ym.5e
Fast MAIN FAST, AND AT CLAPHAM JUNCTION TO W2021/7492009
Windmill Bridge _|Windmill Bridge Jn _|Fast Reversible |Possession | 29/0 122 CROSS FROM Follow Up Tamping
an 0124s 0 Mon DOWN MAIN FAST TO DOWN MAIN SLOW 1m65ch and 2m57ch
N 'W2021/8450169
Battersea Pier Jn |Stewarts Lane Jn Up Stewarts Lane |Line 31/01/22 PLATFORMS 12, 14, 16 AND 18 TO BE Structures Work
Blockage 0130Wat 0400 Mon OUTBERTHED AT OmOch and Om30ch
(Betwee, VICTORIA W2021/7531423
Train - Station Work
COD NOTE - SIDING POSSESSION OF BATTERSEA 8m44ch and 8m64ch
Battersea Pier Jn |Battersea Pier Jn Battersea Pier fings 29/01/22 31/01/22 YARD WILL BE 'W2021/7508283
1&2 Sidings n° |0130 Sat 0400 Mon GIVEN UP AS REQUIRED FOR RUN ROUND OF Survey Work
' _ ENGINEERING 2m20ch and 2m57ch
Battersea Yard Battersea Yard Departure Li |dn¢ 29/01/22 31/01/22 TRAINS OR FREIGHT SERVICES IN TO THE YARD. |\W2021/7450758
Receptiopin ession {0130 Sat 0400 Mon BATTERSEA YARD TO BE KEPT CLEAR OF Track Maintenance
_ } N _ STABLED 8m40ch and 9m60ch
Falcon Jn Latchmere No.1 Jn  |Pigs Hig§Sigig Sidings 29/01/22 31/01/22 VEHCILES FOR ENGINEERING TRAINS AND RRV  \W2021/7594471
i o |Possession 0130 Sat 0400 Mon ACCESS. Structures Examination
BATTERSEA YARD IS NOT AVAILABLE FOR OTHER lgm12¢ch and 9m38ch
Victoria Victoria Sidings 29/01/22 31/01/22 RUN \W2021/9270250
Possession 0130 Sat /0400 Mon ROUNDS. S&T Renewal
P s Hole) 0mOch and 1m50ch
Balham Jn Balham righton Slow |Line 29/01/22  |31/01/22 LUL NORTHERN LINE TO BE OPEN BETWEEN W2021/9284547
Blockage 0200 Sat 0300 Mon BALHAM AND Structures Work
(Between CENTRAL LONDON. Am45ch and 5m65ch
Trains) LUL VICTORIA LINE TO BE OPEN BETWEEN W2021/7770179
Streatham Norbury Up Brighton Slow |Line 29/01/22 31/01/22 VICTORIA AND Resignalling Work
STOCKWELL.
Common Down Brighton | 2i0ckage - 10200 Sat (0300 Mon 1m65ch and 6m57ch
Slow (Between W2021/7450913
Trains) TRAINS TO START/TERMINATE AT BALHAM

PLATFORM 3/4

Track Maintenance
OmOch and 1m50ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2884811 Queenstown Earlsfield Down Main Slow |Possession  |30/01/22 31/01/22 W2021/9455235
Continued Road Uo Main Slow 0130 Sun  |0400 Mon DOWN PASSENGER TRAINS ARE AUTHORISED TO Remove Rail Defects
p START FROM THE UP SLOW PLATFORM. Om4ch and 0m30ch
A HANDSIGNALLER WILL NOT BE PROVIDED AND |W2021/9363508
DRIVERS ARE Al ORISED TO PROCEED WHEN |Installation of Fencing
POSITION LIG NT SIGNAL VC151 IS Om15ch and Om35ch
CLEARED. W2021/9255486
MODULE BCQK S7, SECTION 3- Platform Enhancements
MOVEM ADE'ON THE AUTHORITY OF A 7m30ch and 7m42ch
) HT, SUBSIDIARY OR SHUNTING W2021/7445783
> MODIFIED ACCORDINGLY. C2 Rerail - Both Rails
2mOch and 4m5ch
P2021/3408951 |SO110 Battersea Pier Jn |Voltaire Road Jn Chatham Line 01/02/22 01/02/22 'W2021/9101818
SW100 Reversible Blockage 0400 Tue  |0520 Tue Patrolling
Down Chatham (Between 1md4ch and 1m77ch
Main Trains)
Up Chatham Main
_ P o~
Linford St Jn Linford St Jn Down Waterloo Line 01/02/22 01/03822
Curve Blockage 0400 Tue  [0520
Up Waterloo (Between
Curve Trains)
P2021/3500326 |SO250 Clapham Jn West London Jn Up Windsor Slow |Line 29/01/, 29/Q1L/22 ARL WEST LONDON LINE SERVICES TO START 'W2021/9338367
SW100 (Sw) Blockage 0732/Sat Sat IAND TERMINATE FROM PLATFORM 1. Permanent Way Inspection
SW210 1m66ch and 4mOch
Longhedge Jn Clapham Jn Down Line 29/01/22
Ludgate/Platform |Blockage 073208ai 0830 Sat
2
Ludgate Jn Longhedge Jn Up Ludgate Line 122 29/01/22
Block 9732 Sat 0830 Sat
o~
Ludgate Jn Up Latchmere ne W 129/01/22 29/01/22
Curve a 0732 Sat  |0830 Sat
P2021/3500328 |SW100 Clapham Jn West London Jn Up Winds 29/01/22 29/01/22 W2021/9338471
Sw210 (SW) - Blockage 0910 Sat 0930 Sat Permanent Way Inspection
st
P 4m21ch and 3m34ch
P2021/3500333 |SW100 West London Jn  |West London Jn Line 29/01/22 29/01/22 \W2021/9338477
(Sw) (Sw) Windsor |Blockage 1320 Sat 1340 Sat Permanent Way Inspection
3m34ch and 3m2ch
P2021/3516606 |SW100 Clapham Jn Clapham Jn Line 30/01/22 30/01/22 \W2021/9378341
SW105 Blockage 0900 Sun  |1000 Sun Permanent Way Inspection
_ _ 2m77ch and 6m22ch
West London Jn  |Durnsford Up Main Fast Line 30/01/22 30/01/22
(SwW) Down Main Fast | Blockage 0900 Sun {1000 Sun
West London Jn  |Clapham Jn West London Sidings 30/01/22 30/01/22
(sSw) Siding No.1 Possession  |0900 Sun  |1000 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3516681 |SW100 Clapham Yard Clapham Yard Sidings No.6 & 49 (Sidings 03/02/22 03/02/22 W2021/9378581
Possession (1245 Thu  |1415 Thu Permanent Way Inspection
3m30ch and 4m31ch
P2021/3500327 |SW100 Clapham Jn Clapham Jn Down Windsor Line 29/01/22 29/01/22 W2021/9338369
SW210 Fast Blockage 0840 Sat 0900 Sat Permanent Way Inspection
Down Windsor 3m51ch and 3m79ch
Slow

X
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&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2901161 |SW105 Durnsford Road |Berrylands Down Slow Possession  |30/01/22 31/01/22 SWR: ON SATURDAY NIGHT 1B01 TO BE 'W2021/7801969
SW180 D Fast 0125 Sun 0430 Mon DIVERTED VIA CHERTSEY AND 2K79 TO BE Track Maintenance
SW190 own Fas DIVERTED VIA BARNES. ON SUNDAY 6m64ch and 8m78ch
Up Fast PORTSMOUTH, WEST OF ENGLAND, W2021/7878519
SOUTHAMPTON WEYMOUTH SERVICES TO [Other E&P Work
Up Slow BE DIVERTED ERTSEY. SHEPPERTON 9m52ch and 10m60ch
Motspur Park Jn  [Chessington South  [Down Possession |30/01/22  |31/01/22 SERVICES T ERTED VIATWICKENHAM  \W2021/7230936
Chessington 0125Sun 10430 Mon AND SER TART AND TERMINATE AT || jtter / Graffiti Clearance
Up Chessington KINGST HUTTLE SERVICE WILL OPERATE  lgma7ch and 9m77ch
_ _ _ BET SOM AND GUILDFORD VIA \W2021/9398574
New Malden Jn  |Norbiton Down Kingston Possession  |30/01/22 31/01/22 LE EAD. RAIL REPLACEMENT ROAD Track Maintenance
Up Kingston 0125 Sun 0430 Mon S TO OPERATE. 6m64ch and 8mOch
_ W2021/7614384
Raynes Park Epsom Down Epsom Possession  |30/01/22 31/01/22 LUL; BISTRICT LINE SERVICES TO WIMBLEDON L
0125Sun 0430 Mon MAINTAINED stuctures Examination
Up Epsom u 0 { 9m13ch and 9m62ch
- - — 'W2021/9209778
Chessington Chessington South  |Down and Up Sidings 30/01/22 31/01/22 ELM ROAD LC TO BE CLOSED THROUGHOUT Struct E inati
South Sidings Possession (0125 Sun 0430 M MOTSPUR PARK LC TO BE CLOSED fuctures xamination
THROUGHOUT 8m55ch and 8m78ch
Tolworth Tolworth Down Sidings Sidings 30/01/22 |31/0 W2021/7507147
Possession (0125 Sun 0430 M Plain Line Heavy Refurb

&

&

K

9m13ch and 10m35ch
'W2021/9110218
Survey Work

9m52ch and 10m25ch
'W2021/7551262

Plain Line Heavy Refurb
9m13ch and 10m35ch
'W2021/9289365

Other E&P Work
9m52ch and 13m25ch
'W2021/7625770
Structures Examination
9m62ch and 10m35ch
'W2021/7508371
Structures Examination
6mOch and 10m68ch
'W2021/9227216
Survey Work

8m40ch and 9m3ch
'W2021/9214000
Survey Work

6m64ch and 7m70ch
'W2021/7230942

Litter / Graffiti Clearance
7m4ch and 7m34ch
'W2021/9453879

CWR Stress Management
9m13ch and 10m35ch
'W2021/7639021
Structures Examination
7m10ch and 8m78ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2984112 |SW105 Canute Road Northam Jn Eastern Docks Possession  |30/01/22 30/01/22 ARRIVAL/DEPARTURE LINE NOT AVAILABLE FOR |W2021/7351414
SW145 Single 0100 Sun  |0900 Sun SHUNTS. S&T Maintenance
78ml4ch and 79m2ch
Northam Jn Chapel Road LC Arrival/Departure |Possession  |30/01/22 30/01/22 W2021/7351651
(SW145) Line 0100 Sun 0900 Sun Track Maintenance
78ml4ch and 79m2ch
P2021/2901139 |SW105 Addlestone Jn Weybridge Down Possession  |29/01/22 31/01/22 WEYBRID! LATFORM NOT AVAILABLE W2021/7989319
SW195 Chertsey/Up Bay 0145 Sat 0430 Mon FOR TR Structures Work
SW200 Up Chertsey 11m60ch and 14m31ch
SW255 - SWE SAWRDAY PORTSMOUTH MAINLINE, 'W2021/7452581
Berrylands Byfleet Jn Down Slow Possession  |29/01/22 31/01/22 W ENGLAND, SOUTHAMPTON AND C11 Rerail Resleeper
Up Slow 0145 Sat 0430 Mon TH SERVICES TO BE DIVERTED VIA Reballast - Trax
TWICKERHAM AND CHERTSEY. WEYBRIDGE VIA  16m0ch and 19m75ch
Up Fast OUJ/SLOW SERVICES TO BE DIVERTED TO W2021/7818819
Byfleet and New Down Fast Possession |29/01/22  [31/01/22 ING. ON SUNDAY MAINLINE SERVICESTO  |s&T Maintenance
Haw 0145Sat 0430 Mon PORTSMOUTH, WEST OF ENGLAND, 12m11ch and 13m13ch
SOUTHAMPTON AND WEYMOUTH TO BE \W2021/7230726
Hampton Court  [Hampton Court Jn  |[Up Hampton Possession  [29/01/22 31/01, DIVERTED VIA TWICKENHAM AND CHERTSEY. Litter / Graffiti Clearance
Court 0145 Sat 0430 RAIL REPLACEMENT ROAD SERVICES TO 13m71ch and 14m1ich
: : OPERATE. W2021/7230615
Hampton Court  |Effingham Jn Down Cobham Possession  |29/01/22 01/22 Litter / Graffiti Clearance
n Up Cobham 0145 Sat £~ 045§Mon 14m60ch and 14m76ch
P
Surbiton Hampton Court Down Hampton Possession  |29/03#22 1/22 \év;.lc.) ﬁgﬁéﬁzﬁge
Court 01 p430 Mon 12mlich and 13m13ch
Surbiton Surbiton Up Siding Sidings 29/6%/2 31/01/22 \(/IV22(|;21/7'I63é3t2hOR i
Possessi 145)5at 0430 Mon eral - Both =als
12mb5ch and 14m31ch
'W2021/7819218
4 S&T Maintenance
12m1lich and 13m13ch
'W2021/9209140
Structures Examination
13m30ch and 13m51ch
'W2021/9456943
Follow-Up Work
13m27ch and 14m76ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3524017 |SW105 West Byfleet Brookwood Down Slow Line 29/01/22 29/01/22 'W2021/9386280
SW110 Down Fast Blockage 0105 Sat 0440 Sat S&T Maintenance
(Be_tween OmOch and OmOch
Up Fast Trains)
Up Slow
Woking Woking Down Bay Line 29/01/22 29/01/22
Up Bay (Platform ?éc;«;\,lflaegei 0105 Sat (0440 Sat
3) Trains)
Woking Jn Worplesdon Down Guildford Line 29/01/22 29/01/22
. Blockage 0105 Sat 0440 Sat oy
Up Guildford (Between
Trains)
Woking Down Woking Down Yard |Woking Down Sidings 29/01/22 29/01/22
Yard Yard All Sidings Possession (0105 Sat 0440 Sat
Woking East Woking East East End Siding  |Sidings 29/01/22 29/01/
Possession  |0105 Sat 0440
Woking Up Yard |Woking Up Yard Recep No.1/Neck |Sidings 29/01/22 29/01/2
Recep Possession  |0105 Sat Sat
No.2/Hurdles
Woking Up Yard
All Sidings
P2021/3524018 |SW105 West Byfleet Brookwood Down Slow Line 31/01/22 W2021/9386360
SW110 Blockage 0440 Mon S&T Maintenance
Down Fast OmOch and OmOch
Up Fast
Up Slow
Woking Woking Down Bay 31/01/22 31/01/22
Up Bay (Platf 0105 Mon (0440 Mon
3) ns)
Woking Jn Worplesdon Down Line 31/01/22 31/01/22
U Blockage 0105 Mon (0440 Mon
P (Between
Trains)
Woking Down Woking Down Yard dig Down Sidings 31/01/22 31/01/22
Yard Sidings Possession  |0105 Mon 0440 Mon
Woking East Woking Eas t End Siding | Sidings 31/01/22 31/01/22
Possession /0105 Mon {0440 Mon
Woking Up Yard |Woking Up Yards® |Recep No.1/Neck [Sidings ‘ 31/01/22 31/01/22
Recep Possession  |0105 Mon  |0440 Mon
No.2/Hurdles
Woking Up Yard
All Sidings
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2901063 |SW105 Pirbright Jn Hook Down Slow Possession  |30/01/22 30/01/22 SWR: 1B01 TO RUN SLW OVER THE UP SLOW. W2021/7286659
Down East 0125 Sun 0740 Sun 2L20 TO BE RETIMED AND TO FOLLOW 1L18. Track Maintenance
29m70ch and 40m65ch
Up Fast SLW ALLOWANCES BETWEEN WOKING AND 'W2021/7432970
- i BASINGSTOKE - UP SLOW: Hookswitch & Cablework
Blockage 0125 Sun 0740 Sun [13]
(Between DWELL A NOSTOKE TO DROP OFF
Trains)+Deto PILOTM
nators
ok L WORKING INSTRUCTIONS ***
SINGLENINE WORKING IS AUTHORISED OVER
THE SLOW BETWEEN WOKING JN (WK2232pts)
ASINGSTOKE (BE2515pts) IN ACCORDANCE
H THE RULE BOOK MODULE P1.
P2021/3516503 |SW105 Basingstoke Basingstoke Down Slow Line 30/01/22 30/01/22 TO BE GIVEN UP FOR THE PASSAGE OF 5L14. W2021/9366166
Blockage 0735 Sun  |0800 Permanent Way Inspection
Down Fast 47m25ch and 47m65ch
P2021/3516528 |SW105 Basingstoke Basingstoke Up Slow Line 30/01/22 30/01/2 W2021/9366446
SW125 Up Fast Blockage 0818 Sun Sun Permanent Way Inspection
P 47m52ch and 47mOch
Down Reading
Up Reading N
P2021/3516504 |SW105 Basingstoke Basingstoke Up Slow Line 30/01/22 W2021/9366449
Up East Blockage 1105 Sun Permanent Way Inspection
P s 47ma5ch and 47m0ch
P2021/3526228 |SW105 Basingstoke Basingstoke Up Reading Li $80/01/22 30/01/22 W2021/9388628
SW125 . ck 1135 Sun  [1155 Sun Permanent Way Inspection
Down Reading 51m8ch and 51m25ch
Basingstoke Basingstoke idiW 30/01/22 30/01/22
session 11135 Sun 1155 Sun
P2021/3526284 |SW105 Basingstoke Basingstoke Up Ba: Line 30/01/22 30/01/22 'W2021/9388629
SW125 Blockage 1210 Sun  |1225 Sun Permanent Way Inspection
_ _ _ 51m20ch and 51m39ch
Basingstoke Basingstoke Sidings 30/01/22 30/01/22
Possession 1210 Sun 1225 Sun
P2021/3516486 |SW105 Basingstoke Basingstoke Dgwn Slow Line 30/01/22 30/01/22 W2021/9366168
Blockage 1312 Sun  |1325 Sun Permanent Way Inspection
Down Fast 47m22ch and 47m32ch
Up Fast
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P2021/3567324 |SW105 Steventon (Hants) [Micheldever Down Main Possession  |03/02/22 03/02/22 TRAIN ALTERATIONS TO BE MANAGED VIATHE  |\W2021/9495648
Up Main 0045 Thu 0515 Thu wicc S&C Unit Renewal
P (Maintenance Only)
Micheldever Micheldever Down Sidings Sidings 03/02/22 03/02/22 56m63ch and 58m7ch
Possession  |0045 Thu  |0515 Thu O
P2021/3521164 |SW105  [Micheldever Shawford Down Main/Fast |Possession [30/01/22  |30/01/22 X W2021/9386133
; 0305 Sun 0715 Sun Survey Work
Up Main 64m18ch and 66m51ch
Shawford Down [Shawford Down Slow Possession  |30/01/22 30/01/22
Jn 0305 Sun 0715 Sun
Weston Wallers Ash Down Passenger |Possession |30/01/22 30/01/22
Loop 0305 Sun 0715 Sun
Up Passenger
Loop
Micheldever Micheldever Down Sidings Sidings 30/01/22 30/01/22
Possession 0305 Sun 0715
Winchester Winchester Baltic/Down Siding |Sidings 30/01/22 30/01.
Possession 10305 Sun 0715 Su
P2021/3473409 |SW105 Allbrook Shawford Up Slow Line /22 \W2021/9076947
Up Fast Blockage g0 Sat S&T Work
pFas (Between 70m10ch and 69m50ch
Trains)
P2021/3504733 |SW105 Eastleigh Southampton Airport |Down Fast/Down |Line 03/02/22 'W2021/9306857
SW135 Parkway Main Blockag 0030 Thu Permanent Way Inspection
(Betwg€n 73m51ch and 73m60ch
Trains
Eastleigh West Jn |Eastleigh Up Fast fhe 02/02/22 03/02/22
2330 Wed |0030 Thu
Betw
P2021/3504732 |SW105 Eastleigh Eastleigh Line 02/02/22 03/02/22 'W2021/9306751
SW135 Blockage 2330 Wed (0030 Thu Permanent Way Inspection
(Between 73m43ch and 73m51ch
Trains)
Eastleigh West Jn Line 02/02/22 03/02/22
Blockage 2330 Wed |0030 Thu
(Between
o~ Trains)
P2021/3473242 |SW105 Northam Jn Southamptfn own Rvl (Main) |Line 31/01/22 01/02/22 \W2021/8778418
Blockage 2330 Mon 0530 Tue S&T Work
(Between 78m15ch and 78m70ch
Trains)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3472930 |SW105 Southampton Northam Jn Up Reversible Line 31/01/22 01/02/22 \W2021/8778668
(Main) Blockage 2330 Mon 0530 Tue S&T Work
(Between 78m10ch and 78m60ch
Trains)
P2021/3525543 |SW105 Northam Jn Southampton Down RvI Line 03/02/22 04/02/22 W2021/7462585
(Main)/Down Fast |Blockage 2345 Thu 0530 Fri S&T Work
Up Fast/Up (Between 78m60ch and 79m25ch
Rvl(Main) Trains)
Southampton Southampton Down Slow Line 03/02/22 04/02/22
Blockage 2345 Thu  |0530 Fri
Up Slow (Between
Trains)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3481801 |SW105 Millbrook Redbridge Maritime Back Line 30/01/22 30/01/22 UP GOODS LOOP TO BE KEPT CLEAR 'W2021/8958185
SW150 (SW105) Road Blockage + 0245 Sun  |0630 Sun S&T Work
Redbridge Goods |Module TS11 79m60ch and 82m67ch
Section 3
Redbridge Jn Romsey Jn Down Test Valley |Line 30/01/22 30/01/22
Blockage + 0245 Sun (0630 Sun
Up Test Valley Module TS11
Section 3
Southampton Millbrook (SW105) |Down Fast Line 30/01/22 30/01/22
Blockage + 0245 Sun 0630 Sun
Up Goods Loop | yoqyle TS11
Up Fast Section 3 P
Dn Loop/Dn Loop
Ext/Up Docks
Branch
Down Docks
Branch
Down Bay/Bay
Siding West
Down Western
Docks
Up Western
Docks -
Totton Down Slow/Down |Line 30/03#22 1/22
Main Blockage + |02 0630 Sun
Up Main/Up Slow |Module TS11
Section 3
Maritime Maritime Freightliner |All Sidings Sidings 30/03/22 30/01/22
Freightliner Terminal Posse Sun  |0630 Sun
Terminal Mod
Spe /s
Millbrook Millbrook (SW105)  |Millbrook idi 30/01/22 30/01/22
(SW105) Freightliner ession + (0245 Sun  |0630 Sun
Terminal S11
ion 3
Southampton Millbrook (SW105)  [Bay Sidi Sidings 30/01/22 30/01/22
Possession + (0245 Sun  |0630 Sun
Module TS11
Section 3
P2021/3515281 |SW105 Millbrook Redbridge Idge Goods |Line 31/01/22 31/01/22 W2021/9363698
SW130 (SW105) Blockage + |0145 Mon |0455 Mon S&T Track Circuits
SW150 Module TS11 81m20ch and 82m20ch
~ Section 3
Totton v own Main Line 31/01/22 31/01/22
: Blockage + 10145 Mon  |0455 Mon
Up Main Module TS11
Section 3
Romsey Jn Redbridge Jn Up Test Valley Line 31/01/22 31/01/22
Down Test Valley l\B/IIg(CjE?g_e} gll 0145 Mon (0455 Mon
Section 3
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3521242 |SW105 Totton Brockenhurst Up Main Possession  |29/01/22 29/01/22 W2021/9371120
; 0140 Sat  |0600 Sat (5 hrs) Structures Work
Down Main 85m34ch and 91m45ch
P2021/3521228 |SW105 Totton Brockenhurst Up Main Possession  |30/01/22 30/01/22 W2021/9370940
; 0140 Sun  |0735 Sun (5 hrs) Structures Work
Down Main 85m34ch and 91m45ch
P2021/3472921 |SW105 Wool Wool Up Sidings Line 31/01/22 31/01/22 \W2021/9167770
Blockage + {0045 Mon  |0600 Mon S&T Work
Module TS11 123mOch and 130mOch
Section 3
Worgret Jn Moreton (Dorset) Down Main Line 31/01/22 31/01/22 gy
U Main Blockage +  |0045 Mon  |0600 Mon
P Module TS11
Section 3 L
P2021/2900977 |SW110 Woking Down Woking Down Yard |Woking Down Possession  |30/01/22 30/01/22 GUILDFORD PLATFORMS 4 AND 5 TO BE KEPT W2021/7810421
Yard Yard All Sidings 0030 Sun  |0720 Sun CLEAR. Track Maintenance
i _ _ P 25m10ch and 30m32ch
Woking Jn Guildford Down Possession  |30/01/22 30/0322 SWR: 2F12 WILL NOT RUN. \W2021/9343221
Guildford/Down 0030 Sun 0720 Ground
Main Investigation/Automatic
Up Main/Up Ballast Sampling
_ _ Guildford _ 25m68ch and 27mlch
Guildford Guildford North Box Siding |Sidings
Possession
P2021/3538426 |SW110 Petersfield Havant Jn Down Main Possession 4 03/02/22 \W2021/9427067
Up Main 0455 Thu Remove Rail Defects
P 55m10ch and 66m10ch
P2021/3538427 |SW110 Petersfield Havant Jn Down Main P SO¢ 04/02/22 \W2021/9427228
. 0455 Fri Remove Rail Defects
Up Main Q 55m10ch and 66m10ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2873295 |SO520 Barnham Havant Jn Down/Down Possession  |29/01/22 31/01/22 SOUTHERN VICTORIA / BRIGHTON TO \W2021/9226123
SW110 Brighton 0130 Sat 0400 Mon PORTSMOUTH / SOUTHAMPTON SERVICES Other E&P Work
Up Brighton/Up DIVERTED TO BOGNOR REGIS. 31mOch and 32m60ch
- - - — 'W2021/7466506
Chichester Chichester ng:leptlon Road ggjslggzsion gfé%l/szai gj.é(())lﬁjn RAIL REPLACEM ROAD SERVICE TO S&C Medium Refurb
OPERATE BE BOGNOR REGIS AND 28m40ch and 29m20ch
PORTSMOUTH OUR. \W2021/9267899
@ Other E&P Work
GWR BR SERVICES TO DIVERT TO 23m48ch and 26m53ch
POR AND SOUTHSEA W2021/9267183
Track Maintenance
= 28m40ch and 28m70ch
'W2021/9248303
Off Track Work
27m24ch and 28m48ch
'W2021/9248476
Off Track Work
30mOch and 33m50ch
'W2021/9125048
Structures Work
25m5ch and 25m58ch
\W2021/7765771
Track Maintenance
28m58ch and 29m20ch
N 'W2021/7466607
Plain Line Heavy Refurb
22m48ch and 29m20ch
P2021/3526001 |SO520 Cosham Farlington Jn Down Spur/Up Line 122 02/02/22 W2021/9357120
SW110 Portsmouth Blockae 3 0Wed |0400 Wed Permanent Way Inspection
SW140 Down Disgpnrifgt 40m23ch and 41m12ch
Portsmouth/Up a
Spur
Cosham Jn Portcreek Jn Down Branch ine( 02/02/22 02/02/22
ckage + 0130 Wed (0400 Wed
Up Branch, Distonnect
Farlington Jn Hilsea Up Mai Line 02/02/22 02/02/22
Do Blockage + /0130 Wed 0400 Wed
Disconnect
P2021/3525472 |S0520 Cosham Jn Portcreek Jn U nch Line 04/02/22 04/02/22 TRAIN ALTERATIONS TO BE MANAGED BY THE 'W2021/9357030
SW110 Blockage + (1113 Fri 1133 Fri WICC Permanent Way Inspection
SW140 nBranch Disconnect 40m60ch and 41m20ch
Farlington Jn Hilsea Main Line 04/02/22 04/02/22
; Blockage + 1113 Fri 1133 Fri
Down Main Disconnect
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3525542 |SO520 Cosham Jn Portcreek Jn Up Branch Line 04/02/22 04/02/22 TRAIN ALTERATIONS TO BE MANAGED BY THE W2021/9357031
SW110 Down Branch Blockage + (1213 Fri 1233 Fri WICC Permanent Way Inspection
SW140 Disconnect 40m60ch and 41m20ch
Farlington Jn Hilsea Up Main Line 04/02/22 04/02/22
. Blockage +  |1213 Fri 1233 Fri
Down Main Disconnect
P2021/3525988 |S0O520 Fratton Fratton Up & Down Line 01/02/22 01/02/22 W2021/9357028
SW110 Fratton Blockage + |0145 Tue |0400 Tue Permanent Way Inspection
No. 1 Reception  |Disconnect 43m25ch and 43m52ch
Road
Hilsea Fratton Up Main Line 01/02/22 01/02/22 p.
; Blockage + |0145 Tue  |0400 Tue
Down Main Disconnect
Fratton Fratton Shunting Siding Sidings 01/02/22 01/02/22
Possession 0145 Tue 0400 Tue
P2021/2901102 |SO520 Fratton Portsmouth Harbour |Down Main Possession  |30/01/22 30/01/. PORTSMOUTH HARBOUR ALL PLATFORMS & DCS |W2021/9327505
SW110 Up Main 0055 Sun  |0615 TO BE KEPT CLEAR. Patrolling
P 44m37ch and 45m36¢h
Portsmouth and Up & Down Possession  |30/01/22 30/01/2 FOR PART ONE SWR TO BERTH STOCK IN 'W2021/7878418
Southsea Fratton 0055 Sun Sun PORTSMOUTH AND SOUTHSEA PLATFORMS 3 Structures Work
_ AND 4. 44m1ch and 45m36¢ch
Portsmouth and  [Portsmouth and Low Level Possession  |30/0 122 \W2021/9407475
Southsea Southsea 0058fsu 5 Sun SWR: ON SATURDAY NIGHT, 1P79 TO TERMINATE |pjatform Enhancements
_ p AT FRATTON. ON SUNDAY,SERVICES TO START  l41ama2ch and 44m58ch
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings _ 31/01/22 IAND TERMINATE AT FRATTON OR PORTSMOUTH \w2021/7351413
Southsea Southsea Possession u 0400 Mon & SOUTHSEA LOW LEVEL. Track Maintenance
Portsmouth and  |Portsmouth Harbour |Down Main 122 31/01/22 GWR: SERVICES TO START AND TERMINATE AT 44m1ch and 45m36ch
Southsea Up Main 615 Sun 0400 Mon FRATTON OR PORTSMOUTH & SOUTHSEA LOW
LEVEL.
Portsmouth and Up and Down 30/01/22 31/01/22
Southsea Fratton 0615 Sun 0400 Mon GTR: SERVICES TO START AND TERMINATE AT
BARNHAM. NOT BERTHING IN PORTSMOUTH
1/IC/W P/2873295.
P2021/3526021 |S0O520 Fratton Portsmouth and Back d Line 01/02/22 01/02/22 NO OUTBERTHING REQUIRED 'W2021/9357101
SW110 Southsea Blockage + |0200 Tue  |0400 Tue Permanent Way Inspection
Disconnect 44ml14ch and 44m33ch
Portsmouth and  |Portsmouth and /3 Sidings 01/02/22 01/02/22
Southsea Southsea Possession  |0200 Tue  |0400 Tue
P2021/3556665 |SW115 Andover Andover Ug'Yard Sidings 31/01/22 31/01/22 \W2021/9469072
Possession  |0800 Mon 1800 Mon Depot Work
66mllch and 66m28ch
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P2021/3558226 |SW115 Laverstock South |Salisbury Tunnel Jn  |Down Dean Line 29/01/22 29/01/22 \W2021/9474138
SW150 Jn Blockage 0115 Sat 0500 Sat \Vegetation Clearance (Non-
Up Dean Flai)
Salisbury Tunnel |Salisbury Down Main Line 29/01/22 29/01/22 82m60ch and 83m10ch
Jn Up Main Blockage 0115Sat  |0500 Sat
P2021/2904343 |GW5001 |Beechgrove GF |Wilton Jn Down Warminster |Possession [29/01/22 31/01/22 \W2021/7506719
SW115 . 2335 Sat 0400 Mon Plain Line Heavy Refurb
SW170 Up Warminster 115m50ch and 121m46ch
Wilton Jn Wilton Jn Quidhampton Sidings 29/01/22 31/01/22 'W2021/9359725
Sidings Possession 2335 Sat 0400 Mon S VIL PEN MILL AND BRISTOL SERVICES  |Structures Work
_ _ 4L NQT RUN. 121m0ch and 121md6ch
Beechgrove GF  |Beechgrove GF MOD Sidings Sidings 31/01/22 31/01/22
Possession  |0100 Mon 0400 Mon B RGO: 0V14 TO DIVERT VIA WINCHESTER
BASINGSTOKE.
FREIGHTLINER: 7043/7044 WILL NOT RUN.
FULL ROAD CLOSURE AT CODFORD LXING.
P2021/2901121 |SW115 Gillingham East |Chard Jn All Lines Possession  |30/01/22 30/01/2 W2021/7423834
SW178 Jn 0025 Sun 5 Sun Rail Testing and Lubrication
112m20ch and 139m32ch
Yeovil Jn Yeovil Pen Mill Down Branch Up |Possession |30/01 1/22 \W2021/7435981
00 u Sun PL Tamping
— — 113m30ch and 114m65ch
Chard Jn Chard Jn Down Sidings gdlngs ‘ 30/01/22 W2021/7286670
ossessm’n 0025%5u 0705 Sun Track Maintenance
Gillingham Gillingham (Dorset) |Gilingham Up _|Siding 22 |30/01/22 5\}22(’)221‘/3327%’6%%39"‘320*‘
(Dorset) Siding Posseggi 9025 Sun  |0705 Sun
y. Earthwork
Templecombe Templecombe Down Siding i W [30/01/22 30/01/22 136m70ch and 137m38ch
N |0025Sun  [0705 Sun W2021/8771318
Point Heater Maintenance
Yeovil Jn Yeovil Jn Down Main 30/01/22 30/01/22 112m20ch and 139m32ch
Sidings Possession  |0025 Sun 0705 Sun W2021/7165931
Down Litter / Graffiti Clearance
Do 122m33ch and 122m56¢h
'W2021/9351394
gs Safety & Environment Work
121m45ch and 122m50ch
P2021/3525471 |SW115 Templecombe Sherborne Alllines Possession  |01/02/22 01/02/22 W2021/9355297
0050 Tue  |0455 Tue Structures Examination
114m10ch and 114m40ch
Templecombe Templecom ’ Down Siding Sidings 01/02/22 01/02/22
Possession  |0050 Tue (0455 Tue
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3525541 |SW115 Crewkerne Chard Jn All Lines Possession  |02/02/22 02/02/22 'W2021/9355350
0030 Wed |0530 Wed Structures Examination
137m70ch and 139m10ch
Chard Jn Chard Jn Down Sidings Sidings 02/02/22 02/02/22
Possession 10030 Wed 0530 Wed
P2021/3563161 |SW120 Aldershot South  |Aldershot North Jn = |Down Ash Branch |Possession |03/02/22 03/02/22 'W2021/9483139
SW123 Jn 0025 Thu |0545 Thu Remove Rail Defects
SW260 Up Ash Branch 32m40ch and 34m60ch
Ash Vale Jn Aldershot Down Alton Possession  |03/02/22 03/02/22
Up Alton 0025 Thu 0545 Thu
Ash Vale Jn Down Ash Vale Possession  |03/02/22 03/02/22
Branch 0025 Thu  |0545 Thu
Up Ash Vale
Branch
P2021/3563102 |SW120 Aldershot South  |Aldershot North Jn Down Ash Branch |Possession 04/02/22 04/02/2 \W2021/9483177
SW123 Jn 0025 Fri 0545 Remove Rail Defects
SW260 Up Ash Branch 32m40ch and 34m60ch
Ash Vale Jn Aldershot Down Alton Possession 04/02/22 04/02/2
Up Alton 0025 Fri Fri
Ash Vale Jn Down Ash Vale

Branch
Up Ash Vale
Branch

Possession 04/0
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P2021/2904948 |GW103 Reading Oxford Road Jn Down and Up Possession  |29/01/22 30/01/22 TRAINS TO RUN OVER THE RELIEF AND FEEDER |W2021/7269417
GW220 Westbury 2300 Sat  |0800 Sun LINES. OHL Work (Maintenance)
GW225 WORK DETAILS = MAINTENANCE READING 34m40ch and 37m72ch
GW500 Reading Platforms 7to 11 |Possession  |29/01/22 30/01/22 STATION AREA. \W2021/8127975
SW125 Platforms 1-3 2300 Sat 0800 Sun P & D Maintenance
34m40ch and 35m78ch
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |29/01/22 30/01/22 \W2021/9364010
2300 Sat 0800 Sun Rail Testing and Lubrication
- - - h 7m72ch
Westbury Line Jn Down Main Loop |Possession  [29/01/22 30/01/22 33%2%%;1%%”1 ¢
2300 Sat 0800 Sun Structures Work
Reading New Jn |Reading Spur Jn Down and Up Possession |29/01/22  |30/01/22 o~ 3\?;2)‘;1172 1aéllr;d3§$m5ch
Reading Spur
9P 2300 Sat 0800 Sun OHL Work (Ground Level)
Twyford West Tilehurst East Down and Up Possession  |29/01/22  |30/01/22 36mOch and 37m72ch
Main 2300 Sat 0800 Sun W2021/8409669
S&T Maintenance
Westbury Line Jn |Reading West Jn Down Reading Possession  |29/01/22 30/01/, 35mOch and 37m68ch
Festival Line 2300 Sat 080 'W2021/9401192
- - — Structures Work
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 29/01/22 35m40ch and 36m10ch
Triangle Sidings  |Possession

Caversham Road
Jn

Oxford Road Jn

Reading Feeder
Main

Reading Feeder
Relief

Possession

Scours Lane

Up Reading

30/01/22

Passenger Loop 0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Posse! 480/01/22 30/01/22
Loop 0200 Sun (0615 Sun
Reading Reading Platform 12-15 Possesgion | 30/01/22 30/01/22
0200 Sun 0615 Sun
Reading East Jn |Caversham Road Jn Possession  |30/01/22 30/01/22
0200 Sun  |0615 Sun
Reading East Jn Possession  |30/01/22 30/01/22
0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn nand Up Possession  |30/01/22 30/01/22
Rending West 0200 Sun  |0615 Sun

rve
Twyford West Tilehurst E Down and Up Possession  |30/01/22 30/01/22
Relief 0200 Sun 0615 Sun
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P2021/2907642 |GW103 Reading Oxford Road Jn Down and Up Possession  |30/01/22 31/01/22 TRAINS TO RUN OVER THE RELIEF AND FEEDER |W2021/9330460
GW500 Westbury 2300 Sun  |0500 Mon LINES. P & D Maintenance
SW125 WORK DETAILS = MAINTENANCE READING 33m41ch and 34m65ch
Reading Platforms 7to 11 |Possession  |30/01/22 31/01/22 STATION AREA. \W2021/9250034
Platforms 1-3 2300 Sun /0500 Mon ES Duties Only
33m35ch and 37m72ch
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |30/01/22 31/01/22 \W2021/9264973
2300 Sun  |0500 Mon \Vegetation Clearance
- - - 70ch 7m20ch
Westbury Line Jn Down Main Loop |Possession  [30/01/22 31/01/22 ﬁgzaisszg%gom oc
2300 Sun /0500 Mon S&T Maintenance
Reading New Jn |Reading Spur Jn Down and Up Possession |30/01/22  |31/01/22 =i 35m0ch and 37m72ch
Reading Spur 2300 Sun  |0500 Mon
Twyford West Tilehurst East Down and Up Possession  |30/01/22 31/01/22
Main 2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  |30/01/22
Festival Line 2300 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 30/01/22
Triangle Sidings  |Possession 2300 Sun
P2021/3525470 |GW500 Southcote Jn Mortimer Down Reading Line 1/22 W2021/9336326
SW125 . Blockage 0735 Sun (7 hrs) Structures Work
Up Reading 38m40ch and 39m40ch
P2021/2903045 |SW135 Eastleigh West Jn |Fareham Ports Single/Dn Possession 30/01/22 BERTHING IN EASTLEIGH DCS AVAILABLE \W2021/9328737
Ports/Dn Ports 0735 Sun S&T Work
Up/Dn Ports SWR: 2775 WILL NOT RUN. RAIL REPLACEMENT  73m75ch and 83m57ch
Up Ports/Dn Ports ROAD SERVICE TO OPERATE BETWEEN
Up/Up Ports/Ports Q EASTLEIGH AND PORTSMOUTH HARBOUR.
Single
Botley Botley Down Siding i W 30/01/22 30/01/22
ssession 10015 Sun  |0735 Sun
Eastleigh Yard Eastleigh Yard Down Sidings 30/01/22 30/01/22
Siding Possession  [0015 Sun  |0735 Sun

Electronic Copy - Uncontrolled when printed

Page

200




Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

Wessex Route Version 4.4
Week 44 - Continued
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P2021/3521347 |SW135 Fareham Cosham Down Portsmouth |Line 01/02/22 01/02/22 \W2021/9385492
SW140 Blockage + |0105 Tue (0455 Tue Cable Work
Up Portsmouth | pisconnect/T 84m25ch and 87m35ch
S11.3
Fareham Up Bay Line 01/02/22 01/02/22
Blockage + |0105 Tue  |0455 Tue
Disconnect/T
S11.3
Swanwick Down Netley Line 01/02/22 01/02/22
Blockage + |0105 Tue  |0455 Tue
Up Netley Disconnect/T ~
S11.3
4
P2021/3525521 |SW135 Fareham Cosham Down Portsmouth |Line 02/02/22 02/02/22 W2021/9386223
SW140 Blockage + |0105 Wed |0455 WedA Cable Work
Up Portsmouth Disconnect/T 84m25ch and 87m35ch
S11.3
Fareham Up Bay Line 02/02/22 /02/22
Blockage +  |0105 We 045§ Wed
Disconnect/T
S11.3 /
Swanwick Down Netley Line 0 02/02/22
Blockage + 4701 0455 Wed
Up Netley Disconne
S11.3
P2021/3525522 |SW135 Fareham Cosham Down Portsmouth 03/02/22 03/02/22 \W2021/9386177
SW140 (o] +% 10105 Thu |0455 Thu Cable Work
Up Portsmouth Disconpfct/T 84m25ch and 87m35ch
119
Fareham Up Bay Line 03/02/22 03/02/22
Blockage +  |0105 Thu (0455 Thu
Disconnect/T
S11.3
Swanwick etley Line 03/02/22 03/02/22
Blockage + 10105 Thu  |0455 Thu
UpgNetley Disconnect/T
S11.3
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3525469 |SW135 Fareham Cosham Down Portsmouth |Line 04/02/22 04/02/22 'W2021/9386178
SW140 Blockage +  |0105 Fri 0455 Fri Cable Work
Up Portsmouth Disconnect/T 84m25ch and 87m35ch
S11.3
Fareham Up Bay Line 04/02/22 04/02/22
Blockage + (0105 Fri 0455 Fri
Disconnect/T
S11.3
Swanwick Down Netley Line 04/02/22 04/02/22
Blockage + (0105 Fri 0455 Fri
Up Netley Disconnect/T -
S11.3
4
P2021/2891881 |SW150 Romsey Jn Dunbridge Down Salisbury Possession  |30/01/22 30/01/22 KIMBRIDGE LEVEL CROSSING CLOSED \W2021/7286571
Up Salisbu 0025 Sun 0755 Sun THROUGHOUT Track Maintenance
P v 80m47ch and 84m0ch
'W2021/7286652
S&T Maintenance
80m47ch and 84m0Och
'W2021/9329303
Structures Work (Track Off)
81m50ch and 81m70ch
N 'W2021/9200451
LC Work Track
83m40ch and 83m50ch
P2021/3556748 |SW170 Upton Lovell LC  |Wilton Jn Down Warminster |Posses: 122 29/01/22 W2021/9472164
(AHB) . O Fri 0420 Sat Remove Rail Defects
Up Warminster -~ / 123m0ch and 125m40ch
P2021/3241201 |GW500 Castle Cary Jn Yeovil Pen Mill Single/Down Main |[lo ) 29/01/22 30/01/22 GWR SERVICES TO TERMINATE/START BACK AT \W2021/7912618
SW175 2230 Sat 0600 Sun CASTLE CARY AND YEOVIL PEN MILL. RAIL Structures Work
SwW1i78 REPLACEMENT ROAD SERVICE TO OPERATE 134m36¢h and 141m30ch
Yeovil Pen Mill Yeovil Pen Mill Up Main ession 29/01/22 30/01/22 BETWEEN CASTLE CARY AND YEOVIL PEN MILL. |W2021/9357258
2230 Sat 0600 Sun Cable Work
Yeovil Pen Ml [Yeovil Pen Mil Do s / |Sidings 20/01/22 | 30/01/22 134m36ch and 141m30ch
Possession 12230 Sat  |0600 Sun
Castle Cary Jn Yeovil Pen Mill in Possession  |30/01/22 30/01/22
0600 Sun 2300 Sun
Castle Cary Jn Yeovil Pen dgle/Down Main |Possession  |30/01/22 31/01/22
2300 Sun  |0500 Mon
Yeovil Pen Mill Yeovil Pen Ml [Up Main Possession  |30/01/22 31/01/22
2300 Sun  |0500 Mon
Yeovil Pen Mill Yeovil Pen Mill Down Sidings Sidings 30/01/22 31/01/22
Possession 12300 Sun  |0500 Mon
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P2021/3524181 |SW190 Kingston Hampton Wick Down Kingston Line 02/02/22 02/02/22 'W2021/8093768
Up Kinaston Blockage 0030 Wed |0530 Wed Permanent Way Inspection
p King (Between 12mOch and 12m65ch
Trains)+Disco
nnect
Kingston Down Bay Line 02/02/22 02/02/22
Blockage 0030 Wed 0530 Wed
(Between
Trains)+Disco
nnect
P2021/3525021 |SW200 Clandon Guildford Down Line 29/01/22 29/01/22 \W2021/9386273
Cobham/Bay Blockage 0030 Sat 0530 Sat o~ S&T Maintenance
Up Cobham (Between OmOch and OmOch
Trains)
P2021/3516548 |SW210 Barnes Barnes Jn Up Richmond/Up |Line 30/01/22 30/01/22 W2021/9377965
SW230 Windsor Fast Blockage 0730 Sun  |0805 Sun Permanent Way Inspection
Down Windsor 6m49ch and 7m44ch
Fast/Down
Richmond
Down Windsor
Slow
Up Windsor Slow
Barnes Jn Barnes Bridge Down Hounslow |Line
Up Hounslow Blockage
P2021/3525004 |SW210 Ashford Staines Jn Down Main Line 29/01/22 \W2021/8751670
SW250 (Middlesex) Up Main Blockag 0530 Sat S&T Maintenance
P (Betwg€n OmOch and OmOch
Trains
Staines Staines Down Goods ifie 29/01/22 29/01/22
Loop 0030 Sat 0530 Sat
Up Siding East/| Betwe
rai
Staines Jn Staines Jn 29/01/22 29/01/22
Blockage 0030 Sat 0530 Sat
(Between
Trains)
P2021/3529501 |SW210 Staines Staines Jn Line 04/02/22 04/02/22 \W2021/9199652
SW250 Blockage 0030 Fri 0530 Fri S&T Maintenance
(Between OmOch and OmOch
Trains)
Staines Jn Windsor ang’Eto wn Windsor Line 04/02/22 04/02/22
Riverside . Blockage 0030 Fri 0530 Fri
Up Windsor (Between
Trains)
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P2021/2984322 |SW210 Ascot Ascot Down Platform Possession  |30/01/22 30/01/22 SWR: TWO UNITS TO BERTH AT READING. 2C11  |W2021/9389832
SW260 Loop 0100 Sun  |0750 Sun 'WILL NOT RUN. Drainage Work
31m7ch and 32m45ch
Bagshot Down Frimley Possession  |30/01/22 30/01/22 \W2021/7814970
Up Frimley 0100 Sun 0750 Sun Track Maintenance
B _ 26m70ch and 29m37ch
Virginia Water Wokingham Jn Down Main Possession  |30/01/22 30/01/22 \W2021/9445133
Up Main 0100 Sun (0750 Sun Survey Work
26m70ch and 29m36ch
P2021/3487173 |SW210 Wokingham Jn Wokingham Jn Down Siding Sidings 04/02/22 04/02/22 W2021/9304543
Possession (1030 Fri 1050 Fri Permanent Way Inspection
-~ OmOch and OmOch
P2021/3516682 |SW230 Barnes Bridge Barnes Bridge Down Hounslow |Line 04/02/22 04/02/22 \W2021/9378587
Blockage 1220 Fri 1240 Fri ‘ Permanent Way Inspection
. 7m35ch and 7m66ch
Barnes Jn Up Hounslow Line 04/02/22 04/02/22
Blockage 1220 Fri 1240 Fri
P2021/3548630 |[EA1330 |Kew EastJn Old Kew Jn Down Kew Branch |Line 30/01/22 30/01 'W2021/9330796
SW240 Blockage 1130 Sun 0 Sun Structures Work (Track Off)
Up Kew Branch |, petonators 2m70ch and 9m50ch
South Acton Jn  |New Kew Jn Down Kew/Down |Line 30/01L/22
Kew Spur Blockage 113 Sun
Up Kew Spur/Up  |[+Detonators N
Kew
P2021/3529462 |SW250 Staines Jn Windsor and Eton Down Windsor Line 02/02/22 \W2021/9102733
Riverside ) Blockag 0530 Wed S&T Maintenance
Up Windsor (Betwg€n IOmOch and OmOch
Trains
P2021/3529463 |SW250 Staines Jn Windsor and Eton Down Windsor ne 03/02/22 03/02/22 'W2021/9102698
Riverside ) ag 0030 Thu  |0530 Thu S&T Maintenance
Up Windsor Be n OmOch and OmOch
y 3 . S)
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P2021/3447968 |SO500 Merstham Earlswood (Surrey) |Down and Up Line 30/01/22 30/01/22 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. |W2021/9268163
SO550 Redhill/Slow Blockage 0100 Sun 0610 Sun GWR TO STABLE 1X SET IN GATWICK SIDINGS Track Maintenance
SO560 OVERNIGHT. 22m10ch and 21m50ch
SW300 Redhill Nutfield Down and Up Line 30/01/22 30/01/22
Tonbridge Blockage 0100 Sun  |0610 Sun
Redhill Dn Loop/Platform |Line 30/01/22 30/01/22
3 Blockage 0100 Sun  |0610 Sun
Up Loop
No.0/Platform O
Up Loop/Platform
2
Platform 1 =l
Up Tonbridge < ,
Goods Loop 4
Reigate Down and Up Line 30/01/22 30/01/22
Reading Blockage 0100 Sun  |0610 Sun
o )

X
2
&

&

A%
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P2021/2902284 |SW100 Waterloo Queenstown Road |Down Main Slow |Possession |05/02/22 07/02/22 WATERLOO, PLATFORMS 1-10 AND SOUTH \W2021/7920119
Up Main Slow 0055 Sat 0400 Mon SIDING TO BE KEPT CLEAR. S&T Maintenance
P Om4ch and 2m20ch
Down Main Fast SWR: SAT: SHEPPERTON SERVICES TO DIVERT  |W2021/9338396
. VIA TWICK P MAIN LINE & WEST OF Permanent Way Inspection
Up Main Fast ENGLAN TO DIVERT VIA CHERTSEY, omach and 2m57ch
Waterloo Platforms 1-10 |Possession |05/02/22  |07/02/22 EPSOM ESSINGTON SERVICES TO W2021/9338397
0055 Sat 0400 Mon TER TEQQT WIMBLEDON (PLATFORM 6), Permanent Way Inspection
HA COURT AND GUILDFORD VIA COBHAM gmach and 2m57ch
Waterloo Waterloo South Siding Sidings 05/02/22 07/02/22 S TO TERMINATE/START AT SURBITON.  \n2021/9338398
Possession  |0055 Sat 0400 Mon SUN: LINE SERVICES TO DIVERT VIA Permanent Way Inspection
CHERTSEY, HAMPTON COURT, CHESSINGTON & Om4ch and 0m23ch
ING SERVICES WILL NOT RUN \W2021/8116720
LUL: WIMBLEDON DISTRICT LINE SERVICES TO 8;‘;'Cfg§§t'§n'fzo(:h
BE MAINTAINED W2021/7528872
C11 Rerail Resleeper
Reballast - Trax
Om4ch and 2m20ch

X
2
&

&
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P2021/3500381 |SO110 Carlisle Lane Jn  |West London Jn DWS/DW/DWS Line 06/02/22 06/02/22 STOCK CAN BERTH IN PLATFORMS 18 TO 24. 'W2021/9338389
S0O250 (sw) Blockage 0730 Sun (0815 Sun Permanent Way Inspection
SW100 Om4ch and 3m34ch
Nine Elms Jn Linford St Jn Up Waterloo Line 06/02/22 06/02/22
Curve Blockage 0730 Sun 0815 Sun
Down Waterloo
Curve
Queenstown West London Jn Down Windsor Line 06/02/22 06/02/22
Road (Sw) Fast Blockage 0730 Sun  |0815 Sun
Waterloo International Jn Windsor Relief Line 06/02/22 06/02/22
Line 1 Blockage 0730 Sun (0815 Sun
Windsor Relief ~
Line 2
Nine Elms Jn DW/DWF Line 06/02/22 06/02/22
Blockage 0730 Sun  |0815 Sun
Waterloo Platforms 18 to 24 |Line 06/02/22 06/02/22
Blockage 0730 Sun  |0815
West London Jn  |Waterloo Up Windsor Line 06/02/22 06/02
(sw) Fast/Up Windsor |Blockage 0730 Sun 5 Sun
Up Windsor
Slow/Windsor
Reversible /
West London Jn Down Sheepcote |Line 06442/ /02/22
(S)) Lane Blockage n 470815 Sun
Up Sheepcote ' %
Lane N
Waterloo Waterloo North Siding Siding /QP[22 06/02/22
Possegsio; 9 0 Sun 0815 Sun
P2021/3558381 |SO110 Battersea Pier Jn |Voltaire Road Jn Chatham n 08/02/22 08/02/22 \W2021/9477381
SW100 Reversible cka 0005 Tue  |0115 Tue Patrolling
Down Chath n 1m44ch and 1m77ch
Main ins)
Up Chai
Linford St Jn Linford St Jn Down 08/02/22 08/02/22
C Blockage 0005 Tue  |0115 Tue
(Between
u Trains)
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P2021/2902286 |SW100 Clapham Jn Clapham Jn Up Main Loop Possession  |06/02/22 07/02/22 SWR: MAINLINE SERVICES TO PORTSMOUTH, 'W2021/7508386
SW105 0135 Sun 0400 Mon WEST OF ENGLAND, SOUTHAMPTON AND Structures Examination
SW180 WEYMOUTH TO BE DIVERTED VIA TWICKENHAM  [3m40ch and 9m30ch
SW190 New Malden Jn  |New Malden Jn Down Kingston Possession  |06/02/22 07/02/22 IAND CHERTSEY. SHEPPERTON SERVICES TO BE |W2021/9338399
SW225 Up Kingston 0135 Sun  |0400 Mon DIVERTED VIAT ENHAM. A SHUTTLE Permanent Way Inspection
SERVICE WIL TE BETWEEN RAYNES 2m77¢ch and 6m22ch
Queenstown New Malden Jn Down Main Slow / |Possession  |06/02/22 07/02/22 PARK AND GUI RD. CHESSINGTON AND \W2021/9338400
Road Down Slow 0135 Sun 0400 Mon DORKING | WILL NOT RUN. Permanent Way Inspection
Down Main Fast / 3m39ch and 4m18ch
Down Fast LUL: LINE TO WIMBLEDON TO RUN W2021/7637468
Up Fast/Up Main - e Structures Examination
Fast ) AL WORKING INSTRUCTIONS 5m30ch and 7m60ch
Up Slow / Up Main W2021/8144819
Slow WORBING OF TRAINS TO AND FROM THE POINT S&T Maintenance
Raynes Park Raynes Park Down Epsom Possession  |06/02/22 07/02/22 STRUCTION IN ACCORDANCE WITH RULE 3m50ch and 9m20ch
0135 Sun  |0400 Mon BOOK W2021/9299682
MODULE P1, SECTION 10 WILL APPLY OVER THE S K
Wimbledon Wimbledon Up Putney Possession  |06/02/22  |07/02/2 UP EPSOM LINE BETWEEN RAYNES PARK Gug’gthord 7m70ch
0135Sun (0400 GROUNDFRAME POINTS (NO 2) AND RAYNES mzuch and /m/0c
Down Putney PARK (PLATFORM 1). W2021/792137O
Track Maintenance
ALLOWANCES TO BE ADDED: 3mS0ch and 9m20ch
UP TRAINS: 'W2021/9266651
5 MINUTES FOR PILOTMAN PICK UP AND Structures Work
BRIEFING AT MOTSPUR PARK 3m50ch and 4m10ch
N DOWN TRAINS: \W2021/7194270
4 MINUTES TO BE ADDED FOR SLW BETWEEN Litter / Graffiti Clearance
RAYNES PARK AND MOTSPUR PARK 8m41ch and 8m6l1ch
3 MINUTES AT MOTSPUR PARK TO SET DOWN 'W2021/7896620
PILOTMAN Structures Examination
4 5m41ch and 5m56ch
'W2021/9325557
Ground
Investigation/Automatic
Ballast Sampling
5m15ch and 7m15ch
P2021/3500334 |SO250 Clapham Jn Latchmere No.2 Jn  |Down |gitc re %Line 05/02/22 05/02/22 W2021/9338487
SW100 Cu Blockage 0732 Sat 0830 Sat Permanent Way Inspection
SwW210 r 1m66ch and 4mOch
Longhedge Jn Clapham Jn Line 05/02/22 05/02/22
e/Platform |Blockage 0732 Sat (0830 Sat
atform 1/Up
Ludgate
P2021/3516936 |SW100 Clapham Yard Clapham Yardes®  [Sidings No.6 & 49 [Sidings 10/02/22 10/02/22 W2021/9379201
Possession  |1245 Thu  |1415 Thu Permanent Way Inspection
3m30ch and 4m31ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2895241 |SW105 Eastleigh West Jn |Southampton Down Fast/Down |Possession |06/02/22 06/02/22 BERTHING AVAILABLE IN ALL PLATFORMS AT \W2021/9343636
SW140 Main/Down 0135 Sun  |0745 Sun SOUTHAMPTON CENTRAL. Ground
SW145 Fast/Down Main Investigation/Automatic
SW150 Reversible SWR: 1B01 TO TERMINATE AT WINCHESTER. 2E09 Ballast Sampling
Up Main TO START FRO EHAM, 2E13 TO START 76m75ch and 77m60ch
Reversible/Up FROM WOOLS, 2E12 TO TERMINATE AT 'W2021/7916468
Fast/Up Main/Up WOOLSTON. 1 START AT WINCHESTER. Litter / Graffiti Clearance
Fast RAIL REP ROAD SERVICES TO 77mOch and 77m20ch
Northam Jn Canute Road Eastern Docks Possession  |06/02/22 06/02/22 OPERAT W2021/8166224
Single 0135 Sun 0745 Sun Drainage Work
GT TOWTERMINATE AT WOOLSTON. IN11  |[77moch and 78m76ch
Chapel Road LC Arrival/Departure |Possession |06/02/22 06/02/22 T FROM WOOLSTON EARLY AND DWELL \w2021/7284829
(SwW145) Line 0135 Sun 0745 Sun S‘é F? Egv‘:%KoEég_Aﬁ'Epéé%gEEl\’]‘T ROAD S&T Maintenance
St. Denys Bitterne Up Netley Possession  |06/02/22 06/02/22 AMPTON CENTRAL AND FAREHAM 77m0ch and 78m76ch
: \W2021/9352458
0135Sun 0745 Sun Point Heater Maintenance
: % SPECIAL WORKING INSTRUCTIONS ***
Northam Jn Down Slow Possession  |06/02/22 06/02/22 77mOch and 78m76ch
Up Slow 0135Sun 0745 /AT WOOLSTON UP TRAINS ARE AUTHORISED TO \F’)‘fgz” 9327032
, TERMINATE AND START BACK AS DOWN TRAINS amping
Woolston Down Netley Possession 06/02/22 06/02/. FROM THE UP PLATFORM LINE. 78m0ch and 78m78ch
0135 Sun Sun \W2021/7284657
Track Maintenance
ONLY PLATFORM 1 TO BE USED AND A MINIMUM
Stoneham Jn Eastleigh West Jn Up Slow Possession  |06/02/ /22 OF 7 MINUTES IS REQUIRED BETWEEN A 76m60ch and 78m76ch
013 19 Sun SERVICE DEPARTING WOOLSTON TOWARDS
Southampton Up [Southampton Up No.1 Reception Sidings 06/02/22 %géEgT%NNDFTR%EMNTE:g |§l E?C/é(\:(ED'IAggCI:?I'(\;ﬁ AT
Yard Yard . Possession 0745 Sun '
No. 2 Reception
Siding A
Siding B
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2902303 |SW105 Addlestone Jn Weybridge Down Possession  |06/02/22 07/02/22 WEYBRIDGE BAY PLATFORM NOT AVAILABLE 'W2021/8081922
SW195 Chertsey/Up Bay 0145 Sun  |0430 Mon FOR TRAFFIC. C2 Rerail - Both Rails
SW200 Up Chertsey 12m3ch and 16mOch
SW255 - SWR: MAINLINE SERVICES TO PORTSMOUTH, 'W2021/8790922
Byfleet Jn New Malden Jn Up Slow Possession  |06/02/22 07/02/22 WEST OF ENGL SOUTHAMPTON AND Drainage Work
Up Fast 0145 Sun 0430 Mon WEYMOUTH T IVERTED VIA TWICKENHAM  |17m6ch and 18m31ch
i AND CHERT L REPLACEMENT ROAD \W2021/9330351
Hampton Court  |Hampton Court Jn Up Hampton Possession  |06/02/22 07/02/22 SERVICE ATE - .
Court 0145 Sun  |0430 Mon : S&C Grinding Train
10m75ch and 16mOch
Hampton Court  |Effingham Jn Down Cobham  |Possession  |06/02/22  |07/02/22 W2021/9330355
Jn 0145 Sun 0430 Mon S&C Grinding Train
Up Cobham -~ 10m75ch and 16mOch
New Malden Jn _ |Byfleet Jn Down Slow Possession  |06/02/22  |07/02/22 W2021/9329325
0145Sun (0430 Mon S&C Tamping
4 10m75ch and 16mOch
Byfleet and New Down Fast Possession  |06/02/22 07/02/22 'W2021/9329283
Haw 0145 Sun (0430 Mon S&C Tamping
P = 1 10m75ch and 16mOch
Surbiton Hampton Court Down Hampton Possession  |06/02/22 07/03822 \W2021/9329376
Court 0145 Sun (0430 S&C Tamping
- - — — 10m75ch and 16mOch
Surbiton Surbiton Up Siding gdlngs ‘ 06/02/22 /22 W2021/9448595
ossession (0145 S 043IMon Other E&P Work
18m63ch and 18m77ch
'W2021/7921371

D

&

QO

10m75ch and 16mOch
'W2021/8271118
Structures Work
11m60ch and 12m20ch
'W2021/9330248

S&C Grinding Train
10m75ch and 16mOch
'W2021/9467994
Off-Track Inspections
11mOch and 19m7ch
'W2021/9209050
Structures Examination
13m30ch and 13m51ch
'W2021/9329282

S&C Tamping
10m75ch and 16mOch

“
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3544621 |SW105 West Byfleet Brookwood Down Slow Line 05/02/22 05/02/22 'W2021/9439308
SW110 Down Fast Blockage 0105 Sat 0440 Sat S&T Maintenance
(Be_tween OmOch and OmOch
Up Fast Trains)
Up Slow
Woking Woking Down Bay Line 05/02/22 05/02/22
Up Bay (Platform ?éc;«;\,lflaegei 0105 Sat (0440 Sat
3) Trains)
Woking Jn Worplesdon Down Guildford Line 05/02/22 05/02/22
. Blockage 0105 Sat 0440 Sat oy
Up Guildford (Between
Trains)
Woking Down Woking Down Yard |Woking Down Sidings 05/02/22 05/02/22
Yard Yard All Sidings Possession (0105 Sat 0440 Sat
Woking East Woking East East End Siding  |Sidings 05/02/22 05/02/
Possession  |0105 Sat 0440
Woking Up Yard |Woking Up Yard Recep No.1/Neck |Sidings 05/02/22 05/02/2
Recep Possession  |0105 Sat Sat
No.2/Hurdles
Woking Up Yard
All Sidings
P2021/3544623 |SW105 West Byfleet Brookwood Down Slow Line 07/02/22 W2021/9439438
SW110 Blockage 0440 Mon S&T Maintenance
Down Fast OmOch and OmOch
Up Fast
Up Slow
Woking Woking Down Bay 07/02/22 07/02/22
Up Bay (Platf 0105 Mon (0440 Mon
3) ns)
Woking Jn Worplesdon Down Line 07/02/22 07/02/22
U Blockage 0105 Mon (0440 Mon
P (Between
Trains)
Woking Down Woking Down Yard dig Down Sidings 07/02/22 07/02/22
Yard Sidings Possession  |0105 Mon 0440 Mon
Woking East Woking Eas t End Siding | Sidings 07/02/22 07/02/22
Possession /0105 Mon {0440 Mon
Woking Up Yard |Woking Up Yards® |Recep No.1/Neck [Sidings ‘ 07/02/22 07/02/22
Recep Possession  |0105 Mon  |0440 Mon
No.2/Hurdles
Woking Up Yard
All Sidings

Electronic Copy - Uncontrolled when printed

Page

211




Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

Wessex Route Version 4.4
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3409798 |SW105 Woking Down Woking Down Yard |Woking Down Sidings 11/02/22 11/02/22 \W2021/7921722
Yard Yard All Sidings  |Possession  |1300 Fri 1330 Fri Permanent Way Inspection
25mOch and 25m15ch
P2021/3540282 |SW105 Ash Vale Jn Pirbright Jn Up Alton Possession  |11/02/22 11/02/22 W2021/9431920
SW120 0045 Fri  |0510 Fri Unload CWR
_ 28m40ch and 32m43ch
Brookwood Farnborough Down Slow Possession  |11/02/22 11/02/22
0045 Fri 0510 Fri
Pirbright Jn Ash Vale Jn Down Alton Possession  |11/02/22 11/02/22
0045 Fri 0510 Fri
~
P2021/2902146 |SW105 Basingstoke Steventon (Hants) Down Slow/Down |Possession  |06/02/22 06/02/22 SWR: 1 TO RUN SLW BETWEEN \W2021/7432963
SW115 Southampton 0110 Sun  |0645 Sun ASINGSTOKE AND MICHELDEVER. Third Rail Work
' _ 1 48m5ch and 52m38ch
Worting Jn Down Fast/Down |Possession |06/02/22 06/02/22 DOWN PASSENGER SERVICES (TRAVELLING ON |W2021/7293367
Exeter 0110 Sun  |0645 Sun THE UP SLOW) Track Maintenance
Up Exeter/Up Fast [5] PILOT BRIEF AT BASINGSTOKE 48m5ch and 52m38ch
Basingstoke Steventon (Hants) Up Line 06/02/22 06/0. [g] \I\I/IVI(():EEI’_\‘SE‘\]/I\IQI(?RFE(?; gﬁ%i%‘fg& OFF
Southampton/Up |Blockage 0110 Sun |0645 Su 2]
Slow (Between
I;et‘(')r:?mem swees SPECIAL WORKING INSTRUCTIONS #ekex
N SINGLE LINE WORKING IS AUTHORISED OVER
THE UP MAIN/UP SOUTHAMPTON/UP SLOW
BETWEEN MICHELDEVER (EH8001Apts) AND
BASINGSTOKE (BE2534pts) IN ACCORDANCE
PN 'WITH THE RULE BOOK MODULE P1.
P2021/3521669 |SW105 Basingstoke Basingstoke Down Slow Lin p6/02/22 06/02/22 ITEM TO BE GIVEN UP FOR THE PASSAGE OF W2021/9366574
Cckage 0732 Sun  |0755 Sun 5L13. Permanent Way Inspection
Down Fast 47m50ch and 48mSch
P2021/3521668 |SW105 Basingstoke Basingstoke Up Slow ineas” 06/02/22 06/02/22 ITEM TO BE TAKEN AFTER THE PASSAGE OF SWR (W2021/9366573
SW125 Up Fast kage 0818 Sun  |0840 Sun 1J22. Permanent Way Inspection
P 48m10ch and 47m0ch
Down §eadi
u I
P2021/3521670 |SW105 Basingstoke Basingstoke oWl Slow Line 06/02/22 06/02/22 \W2021/9366575
DOwn East Blockage 0910 Sun  |0925 Sun Permanent Way Inspection
48mO0ch and 48m40ch
Fast
P2021/3521657 |SW105 Basingstoke Basingstoke Down Fast Line 06/02/22 06/02/22 ITEM TO BE TAKEN AFTER THE PASSAGE OF 1L27 |W2021/9366486
SW125 Up Fast Blockage 1132 Sun  [1144 Sun Permanent Way Inspection
P 47m25¢ch and 47mS50ch
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P2021/3408501 |SW105 Allbrook Shawford Up Jn Up Slow Possession  |06/02/22 06/02/22 1B01 TO TERMINATE AT WINCHESTER. 1B20 TO  |W2021/7914918
0125 Sun 0750 Sun START AT WINCHESTER. RAIL REPLACEMENT S&T Renewal
ROAD SERVICES TO OPERATE. 67m35ch and 69m55ch
Shawford Down  |Allbrook Down Slow Possession  |06/02/22 06/02/22
Jn 0125 Sun  |0750 Sun
Winchester Allbrook Down Main/Down |Possession  |06/02/22 06/02/22
Fast 0125 Sun 0750 Sun
Up Fast/Up Main
P2021/3473409 |SW105 Allbrook Shawford Up Slow Line 04/02/22 05/02/22 \W2021/9076947
Blockage 2330 Fri  |0600 Sat S&T Work
Up Fast (Between =i 70m10ch and 69m50ch
Trains) ,
P2021/3507262 |SW105 Eastleigh Southampton Airport |Down Fast/Down |Line 09/02/22 10/02/22 'W2021/9306858
SW135 Parkway Main Blockage 2330 Wed (0030 Thu Permanent Way Inspection
(Between 73m51ch and 73m60ch
Trains)
Eastleigh West Jn |Eastleigh Up Fast Line 09/02/22 10/0
Blockage 2330 Wed 0030
(Between
Trains)
P2021/2900950 |SW105 Brockenhurst Brockenhurst Up Passenger Possession  |06/02/ 06/Q2/22 SWR: 1B77 & 1B81 TERMINATE AT W2021/9399792
SW155 Loop 0015/5u Sun SOUTHAMPTON CENTRAL. RAIL REPLACEMENT  Signalling Works
SW160 ] _ ] ROAD SERVICE TO OPERATE BETWEEN 91m23ch and 93m62ch
Lymington Pier Down Passenger |Possession 06/02/22 SOUTHAMPTON CENTRAL AND BOURNEMOUTH. \W2021/7285643
Lpop/Lymlngton 0720 Sun Track Maintenance
i Single 88ms5ch and 89m62ch
Redbridge Jn Sway Down Main Posse: /22 06/02/22 \W2021/9402072
: 5Sun 0720 Sun
Up Main Structures Work
P~ 90 83m67ch and 86m5ch
Totton Totton Down Fawley 0S 06/02/22 06/02/22 \W2021/9304433
Up/Shunting Ne 0015 Sun {0720 Sun Structures Work
Goods Loop 92m35ch and 92m66ch
Brockenhurst Brockenhurst Down Sidj 1aings 06/02/22 06/02/22
Up Si Possession {0015 Sun  |0720 Sun
p Si
E
Totton Totton D idings Sidings 06/02/22 06/02/22
\ Possession 0015 Sun 0720 Sun
P2021/3527124 |SW105 Totton Brockenhur: Main Possession  |05/02/22 05/02/22 'W2021/9401861
; 0140 Sat 0600 Sat Structures Work
Down Main 85m34ch and 91m45ch
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P2021/3575681 |SW105 Brockenhurst Brockenhurst Up Passenger Line 11/02/22 11/02/22 'W2021/9363980
SW160 Loop Blockage +  |0035 Fri 0530 Fri S&T Track Circuits
Module TS11 83m50ch and 93m30ch
Section 3 'W2021/9400283
Lymington Pier Down Passenger |Line 11/02/22 11/02/22 S&T Work
Loop/Lymington  |Blockage + |0035 Fri (0530 Fri 92m40ch and 93m30ch
Single Module TS11
Section 3
Totton Sway Down Main Line 11/02/22 11/02/22
) Blockage +  |0035 Fri 0530 Fri
Up Main Module TS11
Section 3
Brockenhurst Brockenhurst Down Siding Sidings 11/02/22 11/02/22
- Possession + 10035 Fri 0530 Fri
Up Siding Module TS11
Engineers Sidings |Section 3
P2021/3523101 |SW105 Beaulieu Road Sway Down Main Line 08/02/22 08/02/ W2021/9496322
SW160 Up Main Blockage + |0030 Tue |0520 Manual Correction
p Module TS11 92m30ch and 93m30ch
Section 3 'W2021/9363803
Brockenhurst Brockenhurst Up Passenger Line 08/02/22 02/22 S&T Track Circuits
Loop Blockage + 0030 Tue WTue 92m30ch and 93m30ch
Module TS11 'W2021/9400280
Section 3 S&T Work
Lymington Pier Down Passenger |Line 08/ 008/02/22 92m40ch and 93m30ch
Loop/Lymington  |Blockage + 0520 Tue
Single Module TS
Brockenhurst Brockenhurst Up Siding 2/22 08/02/22
Engineers Sidings 30 Tue 0520 Tue
Down Siding
P2021/3526233 |SW105 Beaulieu Road Sway Down Main 09/02/22 09/02/22 W2021/9400281
SW160 0030 Wed 0520 Wed S&T Work
Module TS11 92m40ch and 93m30ch
Section 3 'W2021/9363888
Brockenhurst Brockenhurst Line 09/02/22 09/02/22 S&T Track Circuits
Blockage + 0030 Wed  |0520 Wed 92m30ch and 93m30ch
Module TS11
ineers Sidings Section 3
n Siding
Lymington Down Passenger |Line 09/02/22 09/02/22
Loop/Lymington  |Blockage + /0030 Wed 0520 Wed
Single Module TS11
Section 3
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P2021/3526266 |SW105 Beaulieu Road Sway Down Main Line 10/02/22 10/02/22 'W2021/9400282
SW160 Ub Main Blockage + 0030 Thu  |0520 Thu S&T Work
p Modgle TS11 92m40ch and 93m40ch
Section 3 'W2021/9363977
Brockenhurst Brockenhurst Up Passenger Line 10/02/22 10/02/22 S&T Track Circuits
Loop Blockage + |0030 Thu  |0520 Thu 92m30ch and 93m40ch
Module TS11
Section 3
Lymington Pier Down Passenger |Line 10/02/22 10/02/22
Loop/Lymington  |Blockage + |0030 Thu  |0520 Thu
Single Module TS11
Section 3
Brockenhurst Brockenhurst Engineers Sidings |Sidings 10/02/22 10/02/22
- Possession + 10030 Thu 0520 Thu
Down Siding Module TS11
Up Siding Section 3
P2021/3543857 |SW105 Sway Christchurch Down Main Possession  |08/02/22 08/02/ W2021/9360785
Up Main 0035 Tue |0515 Structures Examination
p 97m72ch and 100m5ch
P2021/3543872 |SW105 Sway Christchurch Down Main Possession  |09/02/22 02/22 'W2021/9360807
Ub Main 0035 We Wed Structures Examination
P 97m72ch and 100m5ch
P2021/3543873 |SW105 Sway Christchurch Down Main Possession 10/g2/2 02/22 'W2021/9360808
Ub Main 515 Thu Structures Examination
P 97m72ch and 100m5ch
P2021/3570983 |SW105 Poole Poole Engine Siding Sidings 7102722 09/02/22 SWR ECS MOVEMENTS TO BE AMENDED \W2021/9463525
No. 1 Sidin Possegfion Mon |2330 Wed Other E&P Work
' 9 p 113m65ch and 114m12ch
No. 2 Siding
Reception Line
Shunt Neck
p 3
P2021/3542101 |SW110 Aldershot South  |Aldershot North Jn  |Down Bran Line 05/02/22 05/02/22 'W2021/9439318
SW123 Jn U c Blockage 0030 Sat  |0500 Sat S&T Maintenance
SW265 P (Between 0mOch and OmOch
Trains)
Guildford North Camp Ash/Down |Line 05/02/22 05/02/22
ckiyater Blockage 0030 Sat 0500 Sat
UpBlackwater/Up |(Between
Trains)
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P2021/3280101 |SW110 Guildford Guildford Down Main Line 07/02/22 07/02/22 \W2021/7920220
SW200 Up Main Blockage 0115 Mon |0415 Mon Permanent Way Inspection
SW265 P 29m75ch and 30m45ch
Down Ash
Up Ash
London Road Guildford Down Line 07/02/22 07/02/22
(Guildford) Cobham/Bay Blockage 0115 Mon |0415 Mon
Up Cobham
Guildford Guildford Up Yard CS Sidings 07/02/22 07/02/22
Possession  |0115 Mon 0415 Mon
4
P2021/3550141 |SW110 Shalford Jn Haslemere Down Main Line 05/02/22 05/02/22 \W2021/9457374
Up Main Blockage + |0110 Sat (0505 Sat S&T Work
P Module TS11 32m0ch and 42m0ch
Section 3
P2021/3550161 |SW110 Shalford Jn Haslemere Down Main Line 06/02/22 06/02/, \W2021/9457375
Ub Main Blockage + |0135Sun |0635 S&T Work
P Module TS11 32m0ch and 42m0ch
Section 3
P2021/3550182 |SW110 Shalford Jn Haslemere Down Main Line 07/02/22 07/6R/22 \W2021/9457376
Up Main Blockage + 505'Mon S&T Work
P Module TS11 32mOch and 42mOch
Section 3 /r
P2021/3530106 |S0O520 Havant Jn Havant Jn Up Brighton Line 10/02/22 W2021/9400672
SW110 ) Blockage 0415 Thu Permanent Way Inspection
Down Brighton Discong 66m5ch and 37m65ch
Rowlands Castle |Havant Up Main Line §, / 10/02/22
. B 1 0415 Thu
Down Main @c
P2021/3530066 |S0O520 Cosham Farlington Jn Down Spur/Up ine / 09/02/22 09/02/22 \W2021/9357117
SW110 Portsmouth lockage + |0130 Wed (0400 Wed Permanent Way Inspection
SW140 Down onnect 40m23ch and 41m12ch
Portsm /
Spur s
Cosham Jn Portcreek Jn D r Line 09/02/22 09/02/22
ch Blockage + 0130 Wed 0400 Wed
Disconnect
Farlington Jn Hilsea Line 09/02/22 09/02/22
. Blockage + |0130 Wed |0400 Wed
Dgfm Main Disconnect
P2021/3530108 |S0O520 Cosham Jn Portcreek J Up Branch Line 11/02/22 11/02/22 TRAIN ALTERATIONS TO BE MANAGED BY THE \W2021/9357111
SW110 Down Branch Blockage + [1113 Fri 1133 Fri 'WICC Permanent Way Inspection
SW140 Disconnect 40m60ch and 41m20ch
Farlington Jn Hilsea Up Main Line 11/02/22 11/02/22
. Blockage +  |1113 Fri 1133 Fri
Down Main Disconnect
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P2021/3530109 |SO520 Cosham Jn Portcreek Jn Up Branch Line 11/02/22 11/02/22 TRAIN ALTERATIONS TO BE MANAGED BY THE W2021/9357041
SW110 Down Branch Blockage + (1213 Fri 1233 Fri WICC Permanent Way Inspection
SW140 Disconnect 40m60ch and 41m20ch
Farlington Jn Hilsea Up Main Line 11/02/22 11/02/22
i Blockage + 11213 Fri  |1233 Fri
Down Main Disconnect
P2021/3529988 |S0O520 Fratton Fratton Up & Down Line 08/02/22 08/02/22 W2021/9357118
SW110 Fratton Blockage + |0145 Tue |0400 Tue Permanent Way Inspection
No. 1 Reception  |Disconnect 43m25ch and 43m52ch
Road
Hilsea Fratton Up Main Line 08/02/22 08/02/22 p.
. Blockage + |0145 Tue  |0400 Tue
Down Main Disconnect
Fratton Fratton Shunting Siding Sidings 08/02/22 08/02/22
Possession 0145 Tue 0400 Tue
P2021/2902263 |SO520 Portsmouth and  |Portsmouth Harbour |Down Main Possession  |06/02/22 07/02/ PORTSMOUTH HARBOUR PLATFORMS & DCS TO |W2021/7420452
SW110 Southsea Up Main 0030 Sun  |0400, BE KEPT CLEAR Patrolling
P 45m0ch and 45m36ch
Portsmouth and Up and Down Possession 06/02/22 07/02/2284 SWR: ON SATURDAY NIGHT, 1P77, 1P79, 2P75 'W2021/9407446
Southsea Fratton 0030 Sun Mon IAND 2P79 WILL TERMINATE AT PORTSMOUTH &  |Platform Enhancements
SOUTHSEA OR FRATTON. 2T75 WILL NOT RUN. 44m4a2ch and 44m58ch
Portsmouth and  [Portsmouth and DCS 1/2/3 Sidings 06/0. /22 ON SUNDAY, \W2021/7532045
Southsea Southsea Possession  [0034'Su 0 Mon SERVICES TO START AND TERMINATE AT Litter / Graffiti Clearance
FRATTON OR PORTSMOUTH & SOUTHSEA LOW  45m21¢h and 45m36¢ch
LEVEL. W2021/8280673
GWR: SERVICES TO START AND TERMINATE AT Structures Work
PORTSMOUTH & SOUTHSEA LOW LEVEL. pams37ch and 45m36eh
4
GTR: SERVICES TO START AND TERMINATE AT
FRATTON OR PORTSMOUTH & SOUTHSEA LOW
LEVEL.
P2021/3530102 |S0O520 Fratton Portsmouth Harbour |Down Main 08/02/22 08/02/22 \W2021/9357043
SW110 Ub Mai Blockage + |0200 Tue  |0400 Tue Permanent Way Inspection
p /  Disconnect 44m14ch and 45m36ch
Portsmouth and Line 08/02/22 08/02/22
Southsea Blockage + 0200 Tue  |0400 Tue
oad Disconnect
Portsmouth and  [Portsmouth and vel Line 08/02/22 08/02/22
Southsea Southsea Blockage + |0200 Tue  |0400 Tue
”~ Disconnect
Portsmouth and  |Portsmoutl DCS 1/2/3 Sidings 08/02/22 08/02/22
Southsea Southsea Possession  |0200 Tue  |0400 Tue
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P2021/3576224 |SO520 Fratton Portsmouth and Down Main Possession  |11/02/22 11/02/22 NO OUTBERTHING REQUIRED. 'W2021/9518090
SW110 Southsea 0130 Fri 0420 Fri 'Welding and Grinding
Back Road 43m65ch and 44m8ch
Fratton Fratton No. 1 Reception |Sidings 11/02/22 11/02/22
Road Possession 0130 Fri 0420 Fri
No. 2 Reception
Road
Fuelling Siding
Old Yard CET
No.4
Old Yard CET
No.5 =l
Freight sidings
Shunting Siding t :u
Fratton Depot Fratton Depot Carriage Washer |Sidings 11/02/22 11/02/22
Road Possession 10130 Fri 0420 Fri
Southsea/Cattle
Dk
Portsmouth and  |Portsmouth and DCS 1/2/3 Sidings 11/02/22 11/02/
Southsea Southsea Possession  [0130 Fri Fri
P2021/2902193 |SW115 Eastleigh East Jn |Romsey Down Possession  |05/02 /22 SWR: 5Y73 (FO) WILL DIVERT VIA ANDOVER. W2021/9282609
SW130 Salisbury/Single/D 0024's 0 Mon SALISBURY TO SOUTHAMPTON AND EASTLEIGH  |Survey Work
SW150 own Salisbury SERVICES WILL NOT RUN. 1Bxx SERVICES TO 79m30ch and 81m65ch
Up CALL ADDITIONALLY AT SWAYTHLING AND ST 'W2021/9390741
Salisbury/Single/U DENYS. RAIL REPLACEMENT ROAD SERVICES TO |platform Enhancements
p Salisbury OPERATE BETWEEN SALISBURY AND 88mOch and 89m49ch
Laverstock South |Laverstock North Jn  |Laverstock Loop 2122 07/02/22 SOUTHAMPTON CENTRAL & EASTLEIGH. \W2021/7783020
Jn 25Sat 0330 Mon C11 Rerail Resleeper
_ _ GWR: PORTSMOUTH & BRIGHTON SERVICES TO  |Reballast - Trax
Redbridge Jn Salisbury Tunnel Jn  |Down Test 05/02/22 07/02/22 START & TERMINATE AT SALISBURY. A SHUTTLE  [79m30ch and 81m65ch
Valley/Down 0025 Sat {0330 Mon SERVICE WILL OPERATE BETWEEN W2021/7286685
Salisbury/Do SOUTHAMPTON CENTRAL AND PORTSMOUTH & Drainage Work
Dean SOUTHSEA. RAIL REPLACEMENT ROAD
21m40ch 22 h
Up Deag/Op SERVICES TO OPERATE BETWEEN SALISBURY  |apmodooh and 22ms5e
\s/zhsb e AND SOUTHAMPTON CENTRAL. Structures Examination
. 23mlich and 95m65ch
XC: 5006 TO DIVERT VIA WINCHESTER. W2021/9325545
FREIGHTLINER: 7V98, 7043 & 7044 WILL NOT IGrO‘”t‘.d fon/Automati
RUN. 4054 & 4051 WILL DIVERT VIA WINCHESTER é‘;’l‘f;s'tggégq”p”#g°ma 1€
& BASINGSTOKE.
88m9ch and 89m49ch
DB CARGO: 0012 & 0V14 WILL DIVERT VIA
WINCHESTER & BASINGSTOKE.
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
Wessex Route Version 4.4

Week 45 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2900961 |GW5001 |Warminster Wilton Jn Down Salisbury / |Possession  |05/02/22 06/02/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE |W2021/8439670
SW115 Down Warminster 2335 Sat 0955 Sun OF 1058 S&T Work
SW170 Up Warminster / 115m50ch and 132mOch
Up Salisbury GWR: 2C05, 5M05, 2M05 WILL NOT RUN
Wilton Jn Wilton Jn Quidhampton Sidings 05/02/22 06/02/22
Sidings Possession (2335 Sat 0955 Sun
P2021/2902242 |SW115 Yeovil Jn Feniton All Lines Possession 06/02/22 06/02/22 'W2021/9211623
0005 Sun 0740 Sun Structures Work
154m45ch and 154m70ch
Chard Jn Chard Jn Down Sidings Sidings 06/02/22 06/02/22 W2021/7293551
Possession  |0005 Sun 0740 Sun  ad Track Maintenance
122m75ch and 135mOch
\W2021/7436975
PL Tamping
132m45ch and 134m75ch
P2021/3566682 |SW115 Yeovil Jn Honiton All Lines Line 09/02/22 09/02/2 \W2021/9324759
Blockage + |0055 Wed |0450Ved S&T Work
Module TS11 123mO0ch and 154m40ch
Section 3
Chard Jn Chard Jn Down Sidings Sidings 09/02/22 2/22
Possession + 0055 Wed, |045@Wed
Module TS11
Section 3 /
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
Wessex Route Version 4.4
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903305 |GW108 Cowley Bridge Jn |Red Cow LC Up/Down Possession  |06/02/22 06/02/22 AMENDED STATION WORKING AT EXETER ST 'W2021/7968020
GW610 Goods/Down 0035 Sun |0740 Sun DAVIDS WITH ASSOCIATED RETIMINGS. ALL Track Maintenance
GWe611 Goods Departure SERVICES TO RUN OVER THE UP MAIN LINE 192m50ch and 194m23ch
SW115 Cowley Bridge Jn |Exeter St Thomas Down Possession  |06/02/22 06/02/22 BETWEEN EXETER ST DAVIDS AND EXETER 'W2021/8082585
(inc.) (inc.) Main/Platform 4 0035 Sun  |0915 Sun 'WEST IN BOTH DMaSCTIONS. PLATFORM 2 S&C Stoneblowing
_ 192m50ch and 194m23ch
Exeter Central Exeter Central Down Bay Possession  |06/02/22 06/02/22 \W2021/9363769
0035 Sun /0740 Sun Structures Work (Track Off)
Exeter St Davids Jn_|Down Waterloo  |Possession  |06/02/22 | 06/02/22 193m0ch and 193m20ch
0035 S 0915 S 'W2021/8131521
un un Station Work
Exeter St Davids |Exeter St Davids Platform 2 Possession  |06/02/22 06/02/22 2m77ch and 3m18ch
Down 0035 Sun 0915 Sun SWR JO STABLE UNIT FOR WATERLOO SERVICE
Relief/Platform 1 ) TER CENTRAL PLATFORM 2 OVERNIGHT.
Up Relief/Platform |Possession |06/02/22 06/02/22
3 0035 Sun 12235 Sun EXETER ST. DAVIDS PLATFORM 5 AND 6
. _ EXCLUDED FROM POSSESSION DUE TO GWR
Exeter St Davids Exmouth Jn (EJ) SB Up Waterloo Possession 06/02/22 06/02 OUTSTABLING REQU|REMENTS. UNITS WILL BE
Jn (inc.) 0035 Sun 0740 LOCKED IN FOR THE DURATION OF PART 1 OF
Exeter St Thomas |Cowley Bridge Jn Up Main Possession  |06/02/22 POSSESSION.
(inc.) FROM 0915 SUN TO 0945 SUN PATH AVAILABLE
- - FROM NEW YARD TO PLATFORM 1 AND BACK
Exmouth Jn Exmouth Single and Down |Possession OUT TOWARDS TAUNTON.
and Up
Exmouth Jn (EJ) |Exeter Central Down Waterloo  |Possession 06/02/22 Work Details = MPSB Exeter West DM Side
SB (inc.) 0740 Sun 193m79ch to 194m10ch W/8082585
Red Cow LC Cowley Bridge Jn Up Goods Posse 06/02/22
Reception/Up g035 Sun  |0740 Sun
Goods
Cowley Bridge Jn |Red Cow LC Riverside Yard 06/02/22 06/02/22
0035 Sun  |0740 Sun
)
Exeter New Yard |Exeter New Yard Shunt Sp! gs 06/02/22 06/02/22
Possession {0035 Sun  |0740 Sun
(Partial)
Exeter St Davids |Exeter St Davids g |Sidings 06/02/22 06/02/22
Possession {0035 Sun  |0740 Sun
Exmouth Jn Exmouth Jn Sidings 06/02/22 06/02/22
Possession 10035 Sun  |0740 Sun
-~
Exeter St Davids |Exeter Cenjral (i p Waterloo Possession  |06/02/22 06/02/22
Jn 0740 Sun 0915 Sun
Exeter St Davids |Exeter St Thomas Down Possession  |06/02/22 06/02/22
(inc.) (inc.) Main/Platform 4 0915 Sun 2235 Sun
Exeter Central Exeter St Davids Jn  |Down W