Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
LNW Route Version 4.4
Week 37
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2920666 |MD101 Knowlhill Jn Milton Keynes North |Reversible Fast Possession  |11/12/21 12/12/21 2005 SAT TO 1200 SUN \W2021/7025280
MD105 Jn 2005 Sat 1200 Sun (14 hrs) TRAINS TO TRAVEL OVER SLOW LINES. Patrolling
MD140 i i 46m30ch and 54m60ch
MD736 Ledburn Jn Castlethorpe Station |Down and Up Fast|Possession |11/12/21 11/12/21 2345 SAT TO 0140 SUN AND 0845 SUN TO 1200 \W2021/7467887
(former site of) 2005 Sat 2345 Sat (14 hrs) SUN OHL Work (Maintenance)
TRAINS TO TR IANORTHAMPTON.
Ashton OHNS __|Long Buckby Wharf |Downand Up _ |BLOCKED To |11/12/21  |12/12/21 33%72%‘,’32%%%?2”“55‘*
OHNS Main A/C Electric  [2210 Sat {1200 Sun (14 hrs) 0140 SUN 13SUN Amberg Survey
Trains NO ACC TON KEYNES CENTRAL
Ledburn Jn Blisworth Down and Up Possession  |11/12/21 12/12/21 PLAT . ﬁ%ﬁi??oz%%ggmom
Fast/Main 2345Sat 1200 Sun (14 hrs) N S BEETCHLEY STONE TERMINAL, TMD, |patroliing
- C E SIDINGS AND SWANBOURNE SIDING.
Neck 0140 Sun  |0615 Sun (14 hrs) W2021/7057186
UN TO 0845 SUN OHL Inspection
Bletchley Flyover |Denbigh Hall South |Down and Up Possession  |12/12/21 12/12/21 46m40ch and 58m20ch
North Jn In Bletchley 0140 Sun 0615 Sun (14 hi) LAST ECS TO STABLE IN PLATFORM 3 AND START W2021/9175027
FROM PLATFORM 3. Structures Examination
Bletchley North Bletchley Flyover Bletchley Relief 1 |Possession [12/12/21 12/12/ NO ACCESS NORTHAMPTON STATION PLAT 1 66mOch and 66m25ch
In North Jn 0140 Sun 1061 rs) IAND 2, RIVER SIDINGS, KINGS HEATH DEPOT, \W2021/7057323
CASTLE YARD AND UP SIDINGS. Track Maint
Bow Brickhill Down Vale/Up & |Possession [12/12/21 12/12/2 NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT Sfrs?r(:zo(:ﬁlgr]edngg(rfmch
Down Vale/Down 0140 Sun Sun (14 hrs) STABLING. \W2021/7323162
Main ECS STABLED IN PLATFORM 3 TO LOWER "
Bletchley South  |Bletchley Flyover Bletchley Relief 2 |Possession PANTOGRAPH,DRIVER TO INFORM SIGNALLER Patrolling
In North Jn 5Sun(14hrs) | WHEN COMPLETED. \5/\%?)22(1720%(18 ggmmch
p ;
Bletchley North Bletchley Arrival | Possession 12/12/21 0140 SUN TO 0520 SUN P & D Maintenance
Neck Line 0615 Sun (14 hrs) STABLED AC TRACTION AT BLETCHLEY TMD, 45m6ch and 46m47ch
BLETCHLEY CARRIAGE SIDINGS TO HAVE 'W2021/9115415
Bow Brickhill Up Main/Up & 12/12/21 PANTOGRAPHS LOWERED. Station Work
Down Vale/Up 0615 Sun (14 hrs) 49mO0ch and 50mOch
Vale 0140 SUN TO 0745 SUN 'W2021/7459518
Ledburn Jn Mill Lane Jn Down and Up 12/12/21 12/12/21 STABLED AC TRACTION AT WOLVERTON SIDINGS |S&T Work
(Northampton) Slow/Northamp 0140 Sun (0615 Sun (14 hrs) TO HAVE PANTOGRAPHS LOWERED. 45m14ch and 50m20ch
_ _ _ \W2021/7459523
Milton Keynes Milton Keynes Bay Platfor, ession  |12/12/21 12/12/21 0150 SUN TO 0700 SUN Hand Rail Grinding
Central Central 0140 Sun  |0615Sun (14 hrs)  |STABLED AC TRACTION AT NORTHAMPTON 56m20ch and 56m70ch
_ _ _ STATION, RIVER SIDINGS, KINGS HEATH DEPOT  \W2021/7459525
Milton Keynes Milton Keynes North |Re lo Possession  |12/12/21 12/12/21 AND NORTHAMPTON UP SIDINGS TO HAVE S&T Work
South Jn Jn 0140 Sun  |0615 Sun (14 hrs) PANTOGRAPHS LOWERED. 56m20ch and 56m70ch
Northampton Northampton mpton Bays |Possession |12/12/21 12/12/21 0615 SUN TO 0845 SUN W2021/9263274
0140 Sun (0845 Sun (14 hrs)  |EXTENDED NBS. ?f“’gé’ \LVOfkd s omaseh
m60ch an m33c
Northampton Mill Lane J wn Goods Possession  |12/12/21 12/12/21 12@:\"\‘ ESSTC?ESNTFAF‘&[/TERMWATE AT MILTON 'W2021/7026925
North Jn (Northamp 0140 Sun 0845 Sun (14 hrs) ) Patrolling
Reception Line 56m20ch and 57mOch
Northampton Mill Lane Jn Up & Down Slow |Possession [12/12/21 12/12/21 \Qﬁ?jﬁr/@os%?g
South Jn (Northampton) 0140 Sun  |0845 Sun (14 hrs) 48m30ch and 50m30ch
Bletchley Bletchley W2021/7232885

OTM Ballast Regulator

63m70ch and 68m7ch
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
LNW Route Version 4.4
Week 37 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2021/2920666 TMD & CS BLOCKED To |12/12/21 12/12/21 W2021/7469850
Continued A/C Electric  |0140 Sun (0520 Sun (14 hrs) Major Projects
Trains 46m65ch and 47m77ch
Wolverton Wolverton Sidings BLOCKED To |12/12/21 12/12/21 'W2021/9086714
AIC Electric  [0140 Sun  |0745 Sun (14 hrs) Vegetation Clearance (Non-
Trains Flail)
Mill Lane Jn Patford Bridge Down and Up BLOCKED To |12/12/21 12/12/21 63m70ch and 65m55ch
(Northampton) OHNS Northampton A/C Electric  |0150 Sun {0700 Sun \W2021/9273450
i Trains Remove Rail Defects
Northampton Northampton Kings Heath BLOCKED To |12/12/21 12/12/21 54m60ch and 56m75ch
Depot A/C Electric  |0150 Sun (0700 Sun (14 hrs) \W2021/7475436
River Sidings Trains = Cable Work
Northampton Mill Lane Jn Up Sidings BLOCKED To|12/12/21  |12/12/21 48m30ch and 52m40ch
North Jn (Northampton) A/C Electric  |0150 Sun  |0700 Sun (14 hrs)
Trains [ |
Milton Keynes Mill Lane Jn Down and Up Possession  |12/12/21 12/12/21
North Jn (Northampton) Slow/Northampton 0615 Sun  |0845 Sun
P2021/3490661 |MD101 Wolverton Wolverton Centre Sidings 1-3 |Sidings 12/12/21 12/1 'W2021/9308838
. - Possession (0140 Sun 0615 S In Connection With
Incline Sidings Engineering Work
51m60ch and 52m33ch
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&
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2920667 |MD101 Blisworth Hillmorton Jn Down and Up Possession  |11/12/21 12/12/21 2210 SAT TO 2355 SAT AND 0825 SUN TO 1200 W2021/9234388
MD105 Main 2210 Sat 1000 Sun SUN Structures Examination
MD180 TRANS TO TRAVEL VIA NORTHAMPTON. 86m15ch and 87m44ch
MD301 Althorpe Park Hillmorton Jn Down and Up Possession  |11/12/21 12/12/21 \W2021/7474481
HABD Northampton 2355 Sat 0825 Sun 2355 SAT TO 082 N OHL Work (Maintenance)
Hillmorton Jn Rugby Trent Valley |Down Main/Fast |Possession 11/12/21 12/12/21 eggg)zitlzgzzrgdlggmwm
Jn Down 2355 Sat 0825 Sun Structures Work
Northampton/Cov 75m30ch and 78m53ch
entry 'W2021/7698968
Rugby Rugby Platform 3 Possession  |11/12/21 12/12/21 TO 0745 SUN C12 Reballast Formation -
2355 Sat 0825 Sun &IABL AC TRACTION AT DIRFT TO HAVE g;?%zm and 68msch
Rugby South Jn  |Rugby Trent Valley [Down Slow Possession |11/12/21  |12/12/21 PANTDGRAPHS LOWERED. \W2021/8069320
Jn 2355 Sat (0825 Sun ‘ PL Tamping
Rugby Trent Brandon HABD Down and Up Possession  |11/12/21 12/12/21 Ségz)gclr;%nzdzgggn 40ch
Valley Jn Coventry 2355Sat 0825 S \ Patrolling
Brinklow Jn Down Trent Valley [Possession  |11/12/21  [12/1 81mOch and 85m40ch
Fast/Down Trent 2355 Sat 0825 S W2021/7459528
Valley S&T Work
Up Trent Valley 81mOch and 85m40ch
Fast W2021/7459530
Up Trent Valley URFDO Inspections
Slow N 84mO0Och and 88mO0ch
Down Trent Valley \W2021/7252568
Slow Unload Ballast
Hillmorton Jn Up Fast/Main Possess;j 1/12/21 12/12/21 74mOch and 82mOch
Sat 0825 Sun 'W2021/9253416
Up Northampton Preparatory Work
Rugby Up Goods Loop essl 11/12/21 12/12/21 76m50ch and 79mOch
2355 Sat (0825 Sun \W2021/7474296
OHL Inspection
Rugby South Jn Up Slow o} sion  |11/12/21 12/12/21 75m10ch and 80m10ch
2355 Sat (0825 Sun 'W2021/9291780
Daventry Daventry DIRFTdi BLOCKED To [12/12/21  |12/12/21 g’;&’%’cwgrnkd 85moch
International Rail |International Rail A/C Electric  |0010 Sun  |0745 Sun
Freight Terminal |Freight Terminal Trains
DIRFT DIRFT
Rugby Trent Coventry South Jn nd Up BLOCKED To |12/12/21 12/12/21
Valley Jn COyentry A/C Electric 0015 Sun  |0745 Sun
Trains
Blisworth Stowe Hill own and Up Possession  |12/12/21 12/12/21
1000 Sun 1200 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2872947 |EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |12/12/21 12/12/21 NLL CYCLIC TYPE 9 ROTR \W2021/7285325
MD150 Heath North London Line 0055 Sun  |0810 Sun Track Maintenance
MD155 i i 1m57ch and Om45ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession [12/12/21 12/12/21 \W2021/7213492
Line 0055 Sun 0810 Sun Drainage Inspection
Willesden Suburban |[Down and Up Possession  |12/12/21 12/12/21 tmS7ch and 2mS7ch
J New Li 'W2021/9161298
n ew Line 0055 Sun {0810 Sun Survey Work
Mitre Bridge Jn  |Willesden High Down and Up Possession |12/12/21  |12/12/21 mggi%ig%g%ﬁm
Level Jn High Level
9 0055Sun 0810 Sun URFDO Inspections
Kensal Green Jn  [Kensal Green Jn Reverse Siding  [Sidings 12/12/21 12/12/21 " 1m57ch and Om45¢ch
Possession  |0055 Sun  [0810 Sun 'W2021/9381576
OLE Maintenance
Willesden Junction  |Willesden Sidings 12/12/21 12/12/21 4m72ch and Om40ch
High Level Turnback Siding |Possession  |0055 Sun  |0810 Sun W2021/7231774
Patrolling
1m57ch and 2m55ch
P2021/2872927 |EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |13/12/21 13/1 FREIGHT SERVICES DIVERTED VIA PRIMROSE \W2021/7475583
MD150 Heath North London Line 0045 Mon 0500 Mo HILL, WCML AND SOUTH WEST SIDINGS. URFDO Inspections
MD155 1m57ch and Om45ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession NLL CYCLIC TYPE 9 'W2021/9335266
Line OHL Work (Maintenance)
Willesden Suburban |Down and Up Possession N \1/\7;%723?%%%2&54ch
In New Line 0500 Mon Track Maintenance
Mitre Bridge Jn  |Willesden High Down and Up PossessiQ 221 |13/12/21 1m57ch and Om45ch
Level Jn High Level Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding S 3/12/21 13/12/21
S 0045 Mon  |0500 Mon
Willesden Junction  |Willesden idiW 13/12/21 13/12/21
High Level Turnback Si session  |0045 Mon  |0500 Mon
Acton Wells Jn Acton Central Down BLOCKED To |13/12/21 13/12/21
A/C Electric  |0045 Mon (0500 Mon
Trains
Kentish Town Hampstead Heath BLOCKED To |13/12/21 13/12/21
West 0 A/C Electric  [0045 Mon  |0500 Mon
v Trains
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2861985 |EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession  |12/12/21 12/12/21 LONDON OVERGROUND WLL SERVICES WILL \W2021/7395434
MD160 London 0025 Sun  |0725 Sun NOT RUN. Structures Examination
MD166 2m73ch and 3m42ch
S0250 Kensington Kensington Olympia |Kensington Possession  |12/12/21 12/12/21 FREIGHT SERVICES TO BE RETIMED OR W2021/9226223
SO500 Olympia Platform Loop 0025 Sun  |0725 Sun CANCELLED Other E&P Work
3%88 Longhedge Jn  |Latchmere No.LJn |Downand Up  |Possession |12/12/21 |12/12/21 3\7;(‘)72‘:1*}96‘1%‘23;“36%’
Kensington 0025 Sun 0725 Sun Other E&P Work
Ludgate Jn Latchmere No.2Jn  |Down and Up Possession |12/12/21  |12/12/21 1m35ch and 3m20ch
Latchmere Curve 0025Sun (0725 Sun W2021/9292269
Structures Work
Mitre Bridge Jn  |Falcon Jn Up West London  |Possession  [12/12/21  |12/12/21 ol 2m40ch and 3mOch
0025 Sun  [0725 Sun < , W2021/9138840
S&C Partial Renewal
Willesden High Down & Up High |Possession 12/12/21 12/12/21 5m50ch and 6m7ch
Level Jn Level 0025 Sun 0725 Sun * 'W2021/7352077
_ Track Maintenance
West London Jn |Latchmere No.3Jn  |Down & Up Possession 12/12/21 12/12/ om6ch and 6m7ch
(SW) Sheepcote Lane 0025 Sun 072 \W2021/9350328
Falcon Jn Latchmere No.1Jn _|Pigs Hill Siding 1 |Sidings 1212721 12/12/22; S&T Work
i o Possession 0025 Sun sun Om10ch and 6m7ch
Pigs Hill Siding 2 'W2021/9247369
North Pole Jn North Pole Reception Road  |Sidings 12/1 /21 Srt:é((:)tsrze;nlczjxgnT(l)T:?]tlon
International Depot Possession  |002#'S 5 Sun \W2021/7481031
North Pole Jn Up Siding Sidings 12/12/21 Structures Examination
Possession 002 un 0725 Sun 5m55ch and 5m77ch
'W2021/9227079
Litter / Graffiti Clearance
4 1m72ch and 4m30ch

&

&

'W2021/9177009
S&C Grinding Train
Om21lch and Om24ch
'W2021/9194422
Structures Work
1m43ch and 2mOch
'W2021/9201272
Other E&P Work
4m15ch and 6m7ch
'W2021/9108107
Structures Examination
Om6ch and 6m7ch
'W2021/9205283
Follow Up Tamping
Om210ch and 1m50ch
\W2021/7484416
Resignalling Work
Om6ch and 5m20ch
'W2021/9158271

PL Grinding Train
2m40ch and 3m35ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3015378 |MD301 Birmingham New |Birmingham New Platforms 10 to 12 |Possession  [13/12/21 13/12/21 TRAINS TO TRAVEL OVER STOUR LINES AND TO |W2021/7441629
MD306 Street Street No. 3 Sidi 0115 Mon  |0500 Mon (4 hrs) BE REPLATFORMED. UP VAUXHALL TRAFFIC TO |OHL Inspection
MD501 0. 5 >lding TRAVEL OVER THE DOWN STOUR LINE. 41m42ch and 43m65ch
Selly Oak Down and Up Possession 13/12/21 13/12/21 SERVICES TOWARDS DUDDESTON TO TRAVEL 'W2021/9235143
Gloucester 0115 Mon  |0500 Mon (4 hrs) OVER THE VAU L CHORD. Station Work
_ i 44m38ch and 45m12ch
Grand Jn Birmingham New Down and Up Possession  |13/12/21 13/12/21 ROUTE AVAILA O/FROM MONUMENT LINE  \W2021/7219712
Street Derby 0115 Mon 0500 Mon (4 hrs) FROM PL TO 6 ONLY Major Projects (BNSAR)
Birmingham New |Birmingham New South End Line 13/12/21 13/12/21 TRAI DIVERTED VIA THE CAMP HILL %%éiigeirggm%ch
Street Street Connection Blockage 0115 Mon  |0130 Mon (4 hrs) LI Track Maint
Platform 7 (Between 4;ac 19 ﬁm ednzgcees h
Trains) M/IT TABLE IN PLATFORMS 7,8 &9 ng)217661r12664m ¢
Birmingham New |Birmingham New North End Affected 13/12/21 13/12/21 S&T Work
Street Street Connections to 0115 Mon |0500 Mon (4 hrs) CESS TO/FROM PLATFORMS 8 & 9 AT THE 41m42ch and 43m65ch
Platforms 8 and 9 NORTH END m42ch an m65c
South End 'W2021/9361390
Connections TRAINS TO/FROM PLATFORMS 7, 8 & 9 AT THE f;“’e%/ ‘ﬁ’o’k 4 o
Platforms 7, 8, 9 SOUTH END TO/FROM THE COVENTRY LINES m37ch and 43m35c
Barnt Green Jn Redditch All Lines BLOCKED To |13/12/21 13/1 ONLY
A/C Electric  |0115 Mon {0500 M rs)
Trains . STATION SIDING No3 TO BE KEPT CLEAR OF
Selly Oak Bromsgrove All Lines BLOCKED To |13/12/21 /21 STABLED UNITS
A/C Electric  |0115 Mon
Trains
Birmingham New |Birmingham New South End Line 13 5l
Street Street Connection Blockage 0415 Mon (4 hrs)
Platform 7 (Between
Trains)
P2021/3468986 |MD301 Dudley Port Tipton Down Stour Posse é 2/21 12/12/21 \W2021/9256724
035 Sun  |0800 Sun S&C Tamping
2%3 SStour 7m29ch and 8m16ch
Up Stour Good
Up Stour
P2021/3478896 |MD301 Tipton Coseley Line 12/12/21 12/12/21 \W2021/9265275
Blockage + 0100 Sun 0700 Sun (7 hrs) Station Work
EPR 9m18ch and 9m62ch
Coseley OHNS  |Wolverhampton BLOCKED To |12/12/21 12/12/21
Crane Street Jn A/C Electric  |0100 Sun  |0700 Sun (7 hrs)
Trains
P2021/3467284 |MD301 Tipton Wolverham, n and Up Possession  |14/12/21 14/12/21 \W2021/9265327
Crane Stret J tour 0030 Tue |0500 Tue Station Work
9m18ch and 9m62ch
'W2021/9253087
OHL Wiring Train
9m18ch and 12m20ch
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
LNW Route Version 4.4
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3467363 |MD301 Tipton Wolverhampton Down and Up Possession  |15/12/21 15/12/21 W2021/9265328
Crane Street Jn Stour 0030 Wed |0500 Wed Station Work
9m18ch and 9m62ch
'W2021/9253089
OHL Wiring Train
O 9m18ch and 12m20ch
P2021/3467309 |[MD301 | Tipton Wolverhampton Down and Up Possession |16/12/21  |16/12/21 ‘ \W2021/9265276
Crane Street Jn Stour 0030 Thu  |0500 Thu Station Work
9m18ch and 9m62ch
'W2021/9253092
OHL Wiring Train
~ 9m18ch and 12m20ch
P2021/3491865 |MD306 Birmingham New |University Down & Up Possession  |14/12/21 14/12/21 W2021/7459016
Street Gloucester 0100 Tue  |0500 Tue Unload CWR
42m39ch and 43m71ch
P2021/3491864 |MD306 Northfield Cofton All Lines Line 12/12/21 12/12/21 'W2021/9303994
Blockage 0015 Sun  |0500 Drainage Work
48m45ch and 49m12ch
P2021/3498486 |MD310 Alvechurch Redditch All Lines Line 16/12/21 16/12/2 \W2021/9333974
Blockage + Thu Other E&P Work
EPR 55m7ch and 56m60ch
P2021/3474260 |MD320 Perry Barr West  |Perry Barr South Jn  |Down Perry Barr  |Line 2/21 W2021/9224261
MD335  |Jn Blockage + £850 Sun (8 hrs) Station Work
UpPeryBam  epp 3m15ch and 3m59ch
Witton Perry Barr North Jn  |Down Grand Line 12/12/21
Junction Blockag 0850 Sun (8 hrs)
Up Grand EPR
Junction
Aston OHNS Perry Barr OHNS Down Grand K 12/12/21 12/12/21
(DGL and DPBGL)  |Junction i 0040 Sun  |0820 Sun (8 hrs)
rains
Perry Barr OHNS Up Grand L ED To [12/12/21 12/12/21
(S]eN)] Junction Electric  |0040 Sun 0820 Sun (8 hrs)
Trains
Perry Barr North  |Perry Barr OHNS Down #grnyBarr, “|BLOCKED To [12/12/21 12/12/21
Jn (DGL and DPBGL) |Go A/C Electric  |0040 Sun 0820 Sun (8 hrs)
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
LNW Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3426422 |LN3340 |Aston North Jn Alrewas LC (MCB) |All Lines Possession  |12/12/21 12/12/21 W2021/9363293
MD340 0015 Sun (0805 Sun RRAP Work
MD355 9mOch and 11mOch
Lichfield Trent Lichfield Trent Valley |Up & Down Possession  [12/12/21 12/12/21 \W2021/9125074
Valley Jn Lichfield TV Chord 0015 Sun 0805 Sun Track Maintenance
Four Oaks Four Oaks Bay Platform BLOCKED To |[12/12/21  |12/12/21 3\',2%‘:2"1,%”1‘17;?%0“
A/C Electric  |0015 Sun (0805 Sun Station Work
Trains
Lichfield City _|Lichfield City Up Sidings BLOCKED To |12/12/21 |12/12/21 B A o och
?ﬁginEsleCmC 0015 Sun 0805 Sun Flail Mowing Machine
~ 0m50ch and 5m25ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2994727 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  |12/12/21 13/12/21 REPLACEMENT ROAD TRANSPORT REQUIRED \W2021/7454381
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT Follow-Up Work
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER |53m30ch and 58m42ch
GW260 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession  |12/12/21 13/12/21 POSSESSION. 'W2021/7394454
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAI O OUTSTABLE IN PLATFORM |S&T Maintenance
GW310 i i 1 AT OXFORD., 61m38ch and 62m69ch
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession 12/12/21 13/12/21 \W2021/9355936
Jn Didcot West Curve 2305Sun  |0445 Mon THIS POS EPLACES P/2900284 FROM  |\welding and Grinding
THE EAS!
Hinksey North Oxford Station North |Up Oxford Relief |Possession |12/12/21 13/12/21 S?gggi?g;sgdlggmssm
an 2305 Sun 0040 Mon Rail Testing and Lubrication
Hinksey South  [Hinksey North No.l Reception  |Possession |12/12/21  |13/12/21 =i 72m45ch and 72m63ch
2305Sun 0445 Mon W2021/7458043
Rail Testing and Lubrication
Kennington Jn Hinksey South Down and Up Possession  |12/12/21 13/12/21 65m65ch and 68m5ch
Kennington 2305 Sun 0445 Mon 'W2021/7457995
Goods Loops Sidewear Inspections
Morris Cowley GF Single Possession  |12/12/21 55m0ch and 55m55ch
2305 Sun 'W2021/9283940
_ Survey Work
Oxford Oxford Platforms 3 and 4 |Possession |12/12/21 74m75ch and 75m45ch
\W2021/7457715
- - P-Way Maintenance
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession 53m30ch and 58m35¢ch
'W2021/9378364
Oxford Station |Oxford North Jn Down Oxford Possession 13/12/21 Remove Rail Defects

North Jn

Turnback Line

0445 Mon

Oxford Station
South Jn

Wolvercot South Jn

Down Oxford
Relief

13/12/21
0445 Mon

-~

Wolvercot North  |Wolvercot North Jn  |Cotswold Single 0. ) 12/12/21 13/12/21
Jn 2305 Sun 0445 Mon
Appleford LC Appleford LC Appleford A lings 12/12/21 13/12/21
P Possession 2305 Sun {0445 Mon

Didcot North Jn |Didcot West Curve  |Did Sidings 12/12/21 13/12/21
(Up) n Possession 2305 Sun /0445 Mon
Hinksey South Hinksey North 0.9 Reception  |Sidings 12/12/21 13/12/21
Possession 2305 Sun {0445 Mon

Hinksey North Wolvercot Jn Oxford Relief |Possession [13/12/21 13/12/21
0040 Mon  |0445 Mon

Oxford Oxford & |Platform 1 & 2 Possession  |13/12/21 13/12/21
0040 Mon 0445 Mon

Oxford Station North |Oxford Bay Possession  |13/12/21 13/12/21
Jn Approach 0040 Mon 0445 Mon

69m10ch and 72m63ch
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
LNW Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2994727 Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |13/12/21 13/12/21
Continued Bletchley 0040 Mon  |0445 Mon
P2021/3518513 |MD401 Leamington Spa |Milverton Jn Down and Up Line 12/12/21 12/12/21 W2021/9377964
North Jn Kenilworth Blockage 0125 Sun  |0545 Sun 'Welding and Grinding
+Detonators 105m20ch and 106m40ch
Leamington Spa |Warwick All Lines Line 12/12/21 12/12/21
South Jn Blockage 0125 Sun (0545 Sun
+Detonators
P2021/3474624 |MD401 Hatton North Jn  |Dorridge Down Dorridge Possession  |12/12/21 12/12/21 W2021/7574375
: 0020 Sun  |0830 Sun Structures Work
Up Dorridge o~ 114m50ch and 118mS53ch
P2021/3518483 |MD435 Birmingham Moor |The Hawthorns All Lines Line 12/12/21 12/12/21 'W2021/9382608
Street Blockage 0100 Sun 0800 Sun (5 hr: In Connection With
Engineering Work
129mOch and 132mOch
P2021/3471226 |MD501 Castle Bromwich [Park Lane Jn (West |Castle Bromwich [Possession [12/12/21 12/12/, W2021/9271756
MD545 Jn Midlands) Curve 0010 Sun |08l Preparatory Work
MD555 ] _ ] ] 40m18ch and 40m36¢h
MD560 Kingsbury Jn Whitacre Jn All Lines Possession  |12/12/21 \W2021/9269549
MD565 0010 Sun Structures Work
- - - 31m69ch and 33m10ch
g:otc_kmgfford Water Orton East Jn |All Lines Possession W2021/9181694
Sitz 'o°f”' ormer Major Project IP HS2 ONW
Tamworth (High |Landor Street Jn All Lines Possession 12/12/21 38m70(/:h T
Level) 0810 Sun W2_021 9]_.81818
Major Project IP HS2 ONW
Water Orton West |Park Lane Jn (West |All Lines 12/12/21 37m52ch and 38m27ch
'Welding and Grinding
Bromford Bridge |Bromford Bridge No.1 &2 Up 12/12/21 12/12/21 39m56¢h and 39m66ch
Sidings 0010 Sun  |0810 Sun 'W2021/9181772
Major Project IP HS2 ONW
36m8ch and 40m60ch
'W2021/9278169
S&T Maintenance
36m8ch and 40m60ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3488385 |MD701 Neasden South  |Denham All Lines Line 16/12/21 16/12/21 \W2021/7455590
MD705 Jn Blockage 0045 Thu |0510 Thu S&T Work
(Between 201mOch and 6m12ch
Trains)+Deto 'W2021/9233197
nators Major Projects (VRSB)
Northolt Park South Ruislip Down Northolt Line 16/12/21 16/12/21 4m25ch and 1m73ch
Loop Blockage 0045 Thu (0510 Thu \W2021/7456684
(Between Off Track Work
Trains)+Deto 201mO0ch and 2m12ch
- - nators W2021/7456911
South Ruislip South Ruislip Down & Up Line 16/12/21 16/12/21 S&T Work
Greenford Blockage 0045 Thu |0510 Thu = 1m68ch and 2m12ch
(Between
Trains)+Deto
nators 4 <u
West Ruislip West Ruislip Up West Ruislip  [Line 16/12/21 16/12/21
Loop Blockage 0045 Thu (0510 Thu
(Between
Trains)+Deto
nators
P2021/3024943 |EA1360 |Marylebone Denham All Lines Possession  |14/12/21 CHILTERNS TO STABLE IN PLATFORMS 1 & 2. W2021/9218115
MD701 0045 Tue In Connection With
MD705 Engineering Work
MD710 Marylebone Platforms 3,4,5,6 |Possession 6m30ch and 6m51ch
MD715 'W2021/7455255
Neasden Jn Neasden South Jn  |Up & Down Possession 14/12/21 Sgll-rmvc\)lgr:kand 6mi12ch
Branch 0530 Tue W2021/9297926
T Structures Examination
Northolt Park South Ruislip Eé)(\;\én Northolt 6L543/’:(L)24i:; >04ma40ch and 204moch
\W2021/7456576
South Ruislip South Ruislip Down & Up 14/12/21  [14/12/21 Off Track Work
Greenford 0045 Tue (0530 Tue 6m31ch and OmOch
'W2021/7456901
West Ruislip West Ruislip Up West Ruli ession  |14/12/21 14/12/21 S&T Work
Loop 0045 Tue  |0530 Tue 1m68ch and 2m12ch
'W2021/9232072
Major Projects (VRSB)
4m25ch and 1m73ch
'W2021/9177123
Structures Work
205m77ch and 2m12ch
'W2021/9365796

URFDO Inspections
201mOch and 200m58ch
'W2021/9278230

Remove Rail Defects
205m77ch and 205m40ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3024944 |MD701 Marylebone Marylebone Platforms 3,4,5,6 |Possession [16/12/21 16/12/21 CHILTERNS TO STABLE IN PLATFORMS 1 & 2. 'W2021/9300479
0045 Thu  |0510 Thu Track Maintenance
205m20ch and 201m60ch
Neasden South Jn  |All Lines Possession  |16/12/21 16/12/21 \W2021/9278232
0045 Thu  |0510 Thu Remove Rail Defects
O 205m77ch and 205m40ch
P2021/3031882 |GW110 Castle Bar Park  |Greenford WestJn  |Down and Up Possession  |11/12/21 12/12/21 ‘ 'W2021/9200019
GW117 Branch 2300 Sat 0800 Sun P & D Maintenance
GW174 ] 4m65ch and 9m5ch
GW175 Greenford (LUL) |Greenford Greenford Bay Possession  |11/12/21 12/12/21 W2021/9181131
MD701 Bay Jn Line 2300 Sat 0800 Sun Technical Inspection
MD705
Greenford East  |Greenford South Jn  |Greenford East Possession  |11/12/21 12/12/21 8m20ch and 9méch
J C 'W2021/9200225
n urve 2300 Sat 0800 Sun P & D Maintenance
Park Royal Jn South Ruislip Down, Up and Possession |11/12/21  |12/12/21 m%giTYZQ%g%GCh
Single Wycombe 2300 Sat 0800 Sun
Unload Ballast
Park Royal Jn Park Royal Jn Sidings Sidings 11/12/21 12/1 4m65ch and 9méch
Possession 2300 Sat  |0800
P2021/3488324 |MD701 Beaconsfield Saunderton All Lines Line 14/12/21 1 /21 'W2021/9230328
Blockage 0110 Tue N.1052¢ Tue Structures Work
+Detonators 16m25ch and 16m45ch
A 'W2021/9358105
Survey Work
19m40ch and 21m27ch
P2021/3488323 |MD701 Beaconsfield Saunderton All Lines Line 5/12121 15/12/21 \W2021/9231225
Blockage 0 Wed |0520 Wed Structures Work
+D}o S I' 16m25ch and 16m45ch
P2021/3488361 |MD701 Beaconsfield Saunderton All Lines ne 17/12/21 17/12/21 \W2021/9231431
al 0110 Fri 0520 Fri Structures Work
16m25ch and 16m45ch

&

3
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Network Rail
LNW Route

EAS - Section 7

Version 4.4

Data freeze: EAS_V_4 4 2022

Week 37 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks

| Work Type

P2021/2992201 |MD701
MD720

Princes
Risborough

Aylesbury

All Lines

Possession

11/12/21 13/12/21
0135 Sat 0500 Mon

CHILTERN SERVICES TO AYLESBURY TO RUN VIA
THE MET LINE.

Princes Risborough

Up Bay (Platform
1)

Possession

11/12/21
0135 Sat

13/12/21
0500 Mon

LUL TO BE NOTIFIED.

Saunderton

Bicester North

All Lines

Possession

12/12/21
0125 Sun

12/12/21
0650 Sun

O

'W2021/9208491

\Vegetation Clearance (Non-

Flail)

46mO0ch and 48m40ch
\W2021/7479976

C16 Rerail Resleeper
(Concrete)

42m23ch and 49m30ch
'W2021/9332323

Major Projects (VRSB)
24m70ch and 3m65ch
'W2021/7166098
Earthwork

3m70ch and 6m27ch
'W2021/9219272
Patrolling

8m20ch and 8m40ch
'W2021/9355627
Platform Enhancements
24m30ch and 24m46ch
'W2021/7458287
Patrolling

42m23ch and 49m30ch

P2021/3485828 |MD715

Neasden South
Jn

Neasden South Jn

Excel Logistics
Freight Terminal

Sidings
Possession

P 3

11/a2/2 12/21
205 210 Sun

SIDINGS POSSESSION TO BE TAKEN AND GIVEN
UP AS REQUIRED FOR ALL MOVEMENTS

'W2021/9181621

In Connection With
Engineering Work
6m56¢ch and 6m24ch

P2021/3466774 |MD715

Neasden South
Jn

Neasden South Jn

Excel Logistics
Freight Terminal

Siding
Posséqgi

(02

/21 15/12/21
97 0 Wed |1800 Wed

SIDINGS POSSESSION TO BE TAKEN AND GIVEN
UP AS REQUIRED FOR ALL MOVEMENTS

'W2021/9182929

In Connection With
Engineering Work
6m56¢ch and 6m24ch

P2021/3486982

NW1001

Bamfurlong
Sidings Jn

Wigan South Jn

Down and Up ine /
Goods lockage
+Dctonators
p 4

14/12/21
0100 Tue

14/12/21
0500 Tue

W2021/9236780
Changing Sleepers &
Timbers

4Am65ch and 5m76ch

P2021/3487003

NW1001

Bamfurlong
Sidings Jn

Wigan South Jn

Line
Blockage
+Detonators

15/12/21
0100 Wed

15/12/21
0500 Wed

\W2021/9236729
Changing Sleepers &
Timbers

4m65ch and 5m76¢ch

P2021/3487023

NW1001

Bamfurlong
Sidings Jn

Wigan South Jn

Dojvn and Up
ods

Line
Blockage
+Detonators

16/12/21
0100 Thu

16/12/21
0500 Thu

W2021/9236730
Changing Sleepers &
Timbers

4Am65ch and 5m76ch

P2021/3486985

NW1001

Bamfurlong
Sidings Jn

Wigan South Jn

Down and Up
Goods

Line
Blockage
+Detonators

17/12/21
0100 Fri

17/12/21
0500 Fri

\W2021/9236829
Changing Sleepers &
Timbers

4m65ch and 5m76¢ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2018/2581488 |[NW1009 |Basford Hall Jn.  |Crewe Sorting Holding Sidings BLOCKED To |13/12/18 30/12/22 'W2018/6296374
SB (BH) Sidings North SB Electric Trains [1400 Thu  |2359 Fri Out Of Use Until Further
Notice
156m65ch and 157mOch
P2021/3457590 |[NW2001 |Ditton EastJn Halewood West Jn  |Down and Up Possession  |11/12/21 12/12/21 W2021/9247662
NW2003 Slow 2250 Sat 0815 Sun Structures Work
NW2005 ] ] 179m65ch and 180m45ch
NW3021 |Halton Jn Frodsham Jn Frodsham Single |Possession [11/12/21 12/12/21 \W2021/9164053
2250 Sat (0815 Sun Structures Examination
Runcorn Network Rail/ICI Down & Up Folley |Possession [11/12/21 12/12/21 185m36ch and 186m10ch
Bound L 'W2021/9334929
ounadary a 2250 Sat 0815 Sun e Move Materials
Speke EastJn  |Speke Jn GF Up & Down Goods |Possession  [11/12/21  [12/12/21 \1/\72781211%243%(11380m51ch
2250 Sat 0815 Sun -
‘ Drainage Work
Weaver Jn Halewood West Jn  |All Lines Possession  |11/12/21 12/12/21 179m46ch and 180m33ch
2250 Sat 0815 S 'W2021/7464951
Structures Examination
176m32ch and 177m37ch
P2021/3525008 |[NW2001 |Liverpool Lime Liverpool Lime Platform 4 Line 16/12/21 /12/21 PLATFORM 3,4 TO BE CLEAR OF TRAINS W2021/9397253
Street Street Platform 3 Blockage + {2330 Thu” |0528% Fri Structures Work
EPR 193m41ch and 193m52ch
Bootle Branch Jn |Liverpool Lime Down and Up BLOCKED To |17/12021 742121
Street Chat Moss/Slow  |Electric Trains |00 i p 00 Fri
P2021/3453781 |[NW2009 |Latchford Arpley Jn Up Goods Line 11/18(2 12/12/21 W2021/9156697
Blockag 15/8at  |1015 Sun (12 hrs) Structures Work
Down Goods +Detogfitor: 10m56¢ch and 10m78ch
Latchford Arpley Jn Down & Up Misc  |Sidin $£1/12/21 12/12/21
Siding 2215Sat  |1015 Sun (12 hrs)
Down & Up
Latchord Sidin
P2018/2526823 |[NW2011 |Walton Old Jn Walton Old Jn Canal Sidin CKED To |23/07/18 31/12/22 'W2018/6136783
M.S.C Holfiing Electric Trains 1300 Mon 2359 Sat (12 hrs) Safety & Environment Work
siding 17m16ch and 17mOch
@&
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2743231 |[NW3001 |Llandudno Jn Blaenau Ffestiniog  [Single Possession  |11/12/21 13/12/21 AMENDED TRAIN WORKING WITH REPLACEMENT [W2021/7391505
2130 Sat 0400 Mon ROAD TRANSPORT BETWEEN RHYL/BLAENAU Follow-Up Work
FFESTINIOG AND BANGOR/LLANDUDNO. 225m39ch and 228m5ch
Llandudno Jn Deganwy Quay LC  |Down and Up Possession  |12/12/21 13/12/21 \W2021/8608268
0001 Sun  |0400 Mon Change Longitudinal Timbers
- 11mOch and 15mOch
Llandudno Jn gp & DownL Possession  |12/12/21 13/12/21 W2021/9272449
Uasszgggg grOP 0001 Sun  |0400 Mon Survey Work
P 9 224m34ch and 224m73ch
Loop \W2021/8878419
Llandudno BANGOR SB (BR) |Down and Up Possession  |12/12/21 13/12/21 Survey Work
ti Mai
Junction an 0001 Sun 0400 Mon -~ 217m45ch and 219md5ch
Rhyl Llandudno Junction |Down and Up Possession  |12/12/21 13/12/21 W2021/7986320
Main 0001 Sun  |0400 Mon C11 Rerail Resleeper
4 Reballast - Trax
Llandudno Jn Llandudno Jn Tamper Siding Sidings 12/12/21 13/12/21 217m45ch and 224m73ch
Possession  |0001 Sun 0400 Mon \W2021/7438147
Patrolling
0m60ch and 27m53ch
'W2021/7066789
OTM Ballast Regulator
228m10ch and 238m50ch
P2021/2840622 |[NW3001 |Bangor Holyhead Down and Up Possession  |11/1 3/32/21 AMENDED TRAIN WORKING WITH REPLACEMENT [W2021/7434670
Main 232@'S 0 Mon ROAD TRANSPORT. S&C Heavy Refurb
_ NO ACCESS TO THE PLATFORMS OR FUELLING  [262m64ch and 263m57ch
Holyhead Holyhead Platforms 1to 3 |Possession 13/12/21 POINT AT HOLYHEAD. STABLING SIDINGS ON THE |W2021/7434626
» 2335Bat 0350 Mon SOUTH SIDE OF THE STATION ARE AVAILABLE. Follow-Up Work
Holyhead Holyhead Run Round Sidin 21 1312021 B N 27 /moch
Sidings Posse #335 Sat 0350 Mon Follow Up Tamping
244mb5ch and 247m0ch
P2021/3518462 |[NW3003 |Chester EastJn |Helsby Down and Up sesgion  |12/12/21 12/12/21 POSSESSION NOT TO BE TAKEN UNTIL AFTER W2021/9374320
NW3023 Warrington/! 0115 Sun  |0825 Sun THE PASSAGE OF 2D61 2340 MANCHESTER P-Way Maintenance
PICCADILLY TO CHESTER. 2m30ch and 5m40ch
Mouldsworth Mickle Trafford SB Down al Possession  |12/12/21 12/12/21 \W2021/9374063
(MT) Mancr 0115Sun (0825 Sun In Connection With
Engineering Work
35m25ch and 35m35ch
P2021/3457372 |NW3007 |Bidston EastJn |New Brighton ovig and Up Line 13/12/21 13/12/21 W2021/9219165
NW8011 Blockage + 0030 Mon |0500 Mon S&C Maintenance
NW8015 Disconnect 4m40ch and 7m9ch
Birkenhead North |Leasowe L wn Line 13/12/21 13/12/21 'W2021/9219162
Up Blockage + /0030 Mon (0500 Mon In Connection With
Disconnect Engineering Work
Upton Bidston Dee Jn Down and Up Line 13/12/21 13/12/21 3m75ch and 4m71ch
Wrexham Blockage + {0030 Mon  |0500 Mon
Disconnect
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3457373 |[NW3007 |Bidston EastJn  |New Brighton Down and Up Line 14/12/21 14/12/21 W2021/9219163
NW8011 Blockage + |0030 Tue |0500 Tue In Connection With
Nw8015 Disconnect Engineering Work
Birkenhead North |Leasowe LC Down Line 14/12/21 14/12/21 3m75ch and 4m71ch
Up BI_ockage + /0030 Tue |0500 Tue 'W2021/9219270
Disconnect S&C Maintenance
Upton Bidston Dee Jn Down and Up Line 14/12/21 14/12/21 4m40ch and 7m9ch
Wrexham Blockage + |0030 Tue  |0500 Tue 'W2021/9213104
Disconnect In Connection With
Engineering Work
4m40ch and 7m3ch
e 'W2021/9213064
< ' Rail Testing and Lubrication
4mOch and 4m45ch
P2021/3457421 |NW3007 |Bidston EastJn |New Brighton Down and Up Line 15/12/21 15/12/21 W2021/9218866
NW8011 Blockage + |0030 Wed |0500 Wed In Connection With
NwW8015 Disconnect Engineering Work
Birkenhead North |Leasowe LC Down Line 15/12/21 15/1 3m75ch and 4m71ch
Up Blockage + /0030 Wed 0500 W2021/9213157
Disconnect Rail Testing and Lubrication
Upton Bidston Dee Jn Down and Up Line 15/12/21 2/21 4mOch and 4m45ch
Wrexham Blockage + 0030 Wee ‘ Awed W2021/9219166
Disconnect S&C Maintenance
4m40ch and 7m9ch
p 'W2021/9213156
In Connection With
Engineering Work
4m40ch and 7m3ch
P2021/3457423 |NW3007 |Bidston EastJn |New Brighton Down and Up Line 12/21 17/12/21 W2021/9219268
NwW8011 Blg®kag 030 Fri 0500 Fri In Connection With
NW8015 ISC! C Engineering Work
Birkenhead North |Leasowe LC Down L 17/12/21 17/12/21 3m75ch and 4m71ch
Up e+ 0030 Fri 0500 Fri 'W2021/9219318
onnect S&C Maintenance
Upton Bidston Dee Jn Down al 17/12/21 17/12/21 4m40ch and 7m9ch
Wrexh Blockage +  |0030 Fri 0500 Fri W2021/9213219
Disconnect Rail Testing and Lubrication
4mOch and 4m45ch
'W2021/9213066
In Connection With
Engineering Work
4m40ch and 7m3ch
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EAS - Section 7

Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3490201 |[NW3011 |Capenhurst Hooton South Jn Down Birkenhead |Line 13/12/21 13/12/21 \W2021/9302228
NwW3013 Blockage 0055 Mon  |0500 Mon Major Projects
NW8013 +Detonators 7m68ch and 8m30ch
Eastham Rake Hooton South Jn Down Chester Line 13/12/21 13/12/21 'W2021/9302186
Blockage 0055 Mon 0500 Mon In Connection With
+Detonators Engineering Work
Hooton South Jn  |Capenhurst Up Birkenhead Line 13/12/21 13/12/21 7m50ch and 7m68ch
Blockage 0055 Mon  |0500 Mon \W2021/9302187
+Detonators In Connection With
Eastham Rake Up Chester Line 13/12/21 13/12/21 Engineering Work
Blockage 0055 Mon  |0500 Mon Om2ch and Om40ch
+Detonators
Ellesmere Port Down and Up Line 13/12/21 13/12/21
Blockage 0055 Mon  |0500 Mon
+Detonators 4
P2021/3453970 |[NW3011 |Capenhurst Hooton South Jn Down Birkenhead |Line 14/12/21 14/12/21 W2021/9302521
NW3013 Blockage 0100 Tue  |0500 Tue In Connection With
NwW8013 +Detonators A Engineering Work
Eastham Rake Hooton South Jn Down Chester Line 14/12/21 14/1821 7m50ch and 7m68ch
Blockage 0100 Tue  |0500 W2021/9302472
+Detonators In Connection With
Hooton South Jn |Capenhurst Up Birkenhead Line 14/12/21 142/21 Engineering Work
Blockage 0100 Tye §,/050¢ Tue 0m2ch and Om40ch
+Detonators ) 'W2021/9302390
Eastham Rake Up Chester Line 1418212 /12121 Major Projects
Blockage 0%e #0500 Tue 7m68ch and 8m30ch
+Detonators
Ellesmere Port Down and Up Line 14/12521 14/12/21
Helsby Blocka ue |0500 Tue
+Detogiat

Electronic Copy - Uncontrolled when printed

Page 17 of 1400



Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3453953 |[NW3011 |Bache Hooton South Jn All Lines Possession  |15/12/21 15/12/21 \W2021/7412561
NW3013 0100 Wed |0500 Wed Patrolling
NW8013 2m70ch and 3m20ch
Green Lane Hooton South Jn All Lines Possession  [15/12/21 15/12/21 \W2021/9212591
0100 Wed |0500 Wed Patrolling
Hooton South Jn _|Ellesmere Port DownandUp  |Possession |15/12/21  |15/12/21 3m20ch and 7m68ch
- 'W2021/9302391
Station 0100 Wed |0500 Wed

Major Projects

Chester Bache PIt 7/Up BLOCKED To [15/12/21 | 15/12/21 7m68ch and 8m30ch
Slow/Down and  |D/C Electric  |0100 Wed 0500 Wed W2021/93(')2473'
Up Birkenhead Trains In Connection With

= Engineering Work
Om2ch and 0m40ch
'W2021/9384788
Remove Rail Defects

3m42ch and 12m36ch
'W2021/9302522

In Connection With
Engineering Work
7m50ch and 7m68ch
'W2021/9213021

In Connection With

Engineering Work
7m50ch and 7m68ch
N 'W2021/9213022
In Connection With
Engineering Work
Om2ch and Om40ch
18r12/21 16/12/21 'W2021/9350998

P2021/3454005 |[NW3011 |Capenhurst Hooton South Jn Down Birkenhead
NW3013 $100 Thu (0500 Thu Structures Work
NW8013 7m68ch and 8m30ch
Eastham Rake Hooton South Jn Down Chester 16/12/21 16/12/21 'W2021/9351063
0100 Thu  |0500 Thu In Connection With
etonators Engineering Work
Hooton South Jn  |Capenhurst Up Birkenlea Li 16/12/21 16/12/21 Om2ch and 0m40ch
Blockage 0100 Thu  |0500 Thu \W2021/9302523
+Detonators In Connection With
Eastham Rake Line 16/12/21 16/12/21 Engineering Work
Blockage 0100 Thu  [0500 Thu 7m50ch and 7m68ch
+Detonators W2021/9302392
Ellesmere Port Line 16/12/21 16/12/21 Major Projects
Blockage 0100 Thu  |0500 Thu 7m68ch and 8m30ch
+Detonators W2021/9351064

In Connection With
Engineering Work
7m50ch and 7m68ch
'W2021/9302474

In Connection With
Engineering Work
Om2ch and Om40ch

Electronic Copy - Uncontrolled when printed
Page 18 of 1400



Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3454008 |[NW3011 |Capenhurst Hooton South Jn Down Birkenhead |Line 17/12/21 17/12/21 'W2021/9302524
NW3013 Blockage 0100 Fri 0500 Fri In Connection With
Nw8013 +Detonators Engineering Work
Hooton South Jn  |Capenhurst Up Birkenhead Line 17/12/21 17/12/21 7m50ch and 7m68ch
Blockage 0100 Fri 0500 Fri \W2021/9302396
+Detonators In Connection With
Ellesmere Port Down and Up Line 17/12/21 17/12/21 Engineering Work
Helsby Blockage 0100 Fri 0500 Fri Om2ch and 0m40ch
+Detonators 'W2021/9302393
Spital Hooton South Jn Down and Up Line 17/12/21 17/12/21 Major Projects
Chester Blockage 0100 Fri 0500 Fri 7m68ch and 8m30ch
+Detonators

'W2021/9198670

4
Cable Work
8m70ch and 9m71ch
'W2021/9350331

P2021/3508233 |[NW3013 |Stanlow and Helsby Jn Up Main/Hooton |Line 14/12/21 14/12/21
Thornton Down Blockage 0040 Tue  |0555 Tue Remove Rail Defects
Main/Hooton +Detonators 6m54ch and 6m74ch
P2021/3508305 |[NW3013 |Stanlow and Helsby Jn Up Main/Hooton |Line 14/12/21 15/1 'W2021/9350335
Thornton Down Blockage 2355 Tue |0555 Remove Rail Defects
Main/Hooton +Detonators 6m31ch and 6m74ch
P2021/3508304 |[NW3013 |Stanlow and Helsby Jn Up Main/Hooton |Line 15/12/ 16/12/21 W2021/9350425
Thornton Down Blockage 2359 We Thu Remove Rail Defects
Main/Hooton +Detonators > 6m31ch and 6m74ch
P2021/3457329 |[NW3023 |Hale LC Mobberley All Lines Line 12/132 12/12/21 W2021/9204473
Blockag 04Q/Sun  [0920 Sun Structures Work
+Deto o? 9m40ch and 10m10ch
P2021/3494910 |[NW3023 |Hale LC Navigation Road Up Main Li J2/12/21 12/12/21 W2021/9320269
oC 0100 Sun 0920 Sun Structures Examination
najors 7m35ch and 8m10ch
Navigation Road |Hale LC Down Main 12/12/21 12/12/21

kage 0100 Sun {0920 Sun
+Detonators

P2021/3509543 |[NW3029 |Middlewich Loop |Northwich South Jn |Up & Line 16/12/21 17/12/21 'W2021/9350302
NW3031 |WestJn No; Blockage 2300 Thu  |0530 Fri Remove Rail Defects
4m6ch and 8m37ch
Northwich South |Northwich Station Jn nd Up Line 16/12/21 17/12/21 \W2021/9350306
Jn stghord Blockage 2300 Thu  |0530 Fri In Connection With

Engineering Work
8m37ch and 8m60ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2861709 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |12/12/21 13/12/21 SERVICES TO START / TERMINATE AT PRESTON. [W2021/9286249
NwW4007 2345 Sun 0510 Mon Permanent Way Inspection
RAIL REPLACEMENT ROAD SERVICES TO 4m60ch and 5m30ch
Preston Fylde Jn |Layton All Lines Possession  |12/12/21 13/12/21 OPERATE BETWEEN BLACKPOOL AND PRESTON |W2021/7438698
2345 Sun  |0510 Mon PL Tamping
1 week in 6 cycli @ enance opportunity. 10mOch and 12m50ch
'W2021/9305069
L&C DU: TENANCE Earthwork
8m68ch and 9m50ch
P2021/3454302 |[NW5001 |Alderley Edge Handforth All Lines Line 12/12/21 12/12/21 'W2021/9199940
NW5003 Blockage 0030 Sun  |0815 Sun Station Work
+Detonators [ﬂ 176m22ch and 177m25ch
Wilmslow South  |Heald Green South  |All Lines Line 12/12/21 12/12/21 'W2021/9200221
Jn Jn Blockage 0030 Sun 0815 Sun In Connection With
+Detonators ‘ Engineering Work
Cheadle Hulme |Cheadle Hulme All Lines BLOCKED To [12/12/21 12/12/21 OmOch and 1m13ch
South Jn North Jn Electric Trains|0030 Sun  |0815 Su
Chelford North Jn |Alderley Edge South |All Lines BLOCKED To |12/12/21 12/1
Jn Electric Trains |0030 Sun  |0815 S
Heald Green Heald Green North  |Down and Up BLOCKED To |12/12/21 1 /21
South Jn Jn Styal Electric Trains |0030 SunW,.[08157Sun
Heald Green West  |Down and Up BLOCKED To |12/g2/2 12/21
Jn Chord Electric Trains n 815 Sun
P2021/3514282 |NW5001 |Levenshulme Longsight South Jn  |All Lines Possessi 2/1221 12/12/21 POSSESSION TO BE TAKEN AFTER PASSAGE OF |W2021/9371323
NW5003 Sun  |0720 Sun 5U51 0105 MIA TO MANCHESTER PICCADILLY In Connection With
(DUE TO PASS SLADE LANE JN AT 0113 SUN) Engineering Work
Mauldeth Road  [Slade Lane Jn All Lines P 2/12/21 12/12/21 186m40ch and 186m70ch
0120 Sun 0720 Sun 'W2021/9371320
Follow-Up Work
8m60ch and 9m44ch
P2021/3489705 |[NW5001 |Manchester Manchester Platforms 2*Al Lin 12/12/21 13/12/21 NO UNITS TO STABLE IN PLATFORMS 3 AND 4 AT |W2021/9234791
Piccadilly East Jn |Piccadilly Blockage 2330 Sun  |0430 Mon (4 hrs) MANCHESTER PICCADILLY Cable Work
+Detonators 188m54ch and 188m70ch
P2021/3477448 |[NW5007 |Manchester Manchester Airport Line 12/12/21 12/12/21 NO UNITS TO STABLE IN PLATFORMS 2 AND 3 \W2021/9277010
Airport Blockage 0030 Sun 0800 Sun Station Work
+Detonators PLATFORMS 1 & 4 AVAILABLE TO STABLE UNITS  |0mOch and Om10ch
P2021/3454301 |[NW5009 |Congleton Adlington (Chesh Possession  |13/12/21 13/12/21 W2021/7566268
0005 Mon 0540 Mon Resignalling Work
5m15ch and 8m12ch
Bramhall Jn Cheadle Hulme All Lines BLOCKED To |13/12/21 13/12/21
North Jn Electric Trains |0005 Mon  |0540 Mon
Kidsgrove Jn Congleton Down and Up BLOCKED To |13/12/21 13/12/21
Main Electric Trains 0005 Mon  |0540 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3454303 |[NW5015 |Dinting South Jn |Dinting East Jn All Lines Possession  |12/12/21 13/12/21 'W2021/9325978
NwW5017 2210 Sun 0520 Mon In Connection With
NW5019 Engineering Work
Glossop Dinting West Jn All Lines Possession  [12/12/21 13/12/21 11m7ch and 12m61ch
2210 Sun  |0520 Mon 'W2021/9165724
Hadfield Hyde Jn All Lines Possession  |12/12/21 13/12/21 E]n(gli?]r;ré?icntéo\r}v\(/)\lrﬁh
2210 Sun  |0520 Mon Om1ch and 1m5ch
Hadfield Ardwick Jn All Lines BLOCKED To|12/12/21  |13/12/21 ‘(’)Vﬁfzv%/’é’r}f%m
Blectric Trains 2210 Sun 0520 Mon 6m33ch and 12m61ch
gy 'W2021/8967920
Platform / Structures Gauging
(u 6m30ch and 8m60ch
'W2021/9165726
In Connection With
Engineering Work
Om72ch and 1m5ch
'W2021/9325973
Preparatory Work
Om21ch and 1m5ch
'W2021/9325955
In Connection With
Engineering Work
P Om72ch and 1m5ch
P2021/3508329 |[NW5015 |Guide Bridge Ashburys East Jn All Lines Line 13/12/21 W2021/9353124
Station Jn Blockage 0001Mon  |0450 Mon Preparatory Work
+Detonaibirs 3m48ch and 2m12ch
Ashburys East Jn |Gorton Jn Ashburys Sidings |Sidin 2/21 13/12/21
Posses§ 01 Mon 0450 Mon
P2021/3508221 |[NW5021 |Ashton Mossley All Lines % 13/12/21 13/12/21 'W2021/9351606
NwW7021 lo + |0030 Mon |0450 Mon In Connection With
isconnect Engineering Work
Guide Bridge Stalybridge Jn All Lines Line 13/12/21 13/12/21 2m8ch and 1m70ch
West Jn Blockage + |0030 Mon  |0450 Mon 'W2021/9351730
Disconnect S&T Work
7m23ch and 8m20ch
P2021/3035869 |LN860 Ashton Moss Mossley es Possession  |13/12/21 13/12/21 ADDITIONAL ACCESS FOR TRU PROGRAMME \W2021/7500470
NW5021 |North Jn 2240 Mon 2340 Mon Major Projects
NW7021 TRAINS TO BE DIVERTED VIA HEBDEN BRIDGE 5m69ch and 14m78ch
Guide Bridge Stalybridge ines Possession  [13/12/21 14/12/21 \W2021/7501248
West Jn 2240 Mon  |0540 Tue In Connection With
Ashton Moss Diggle JnSB & |All Lines Possession  |13/12/21 14/12/21 g;gllg;? r{;r:‘%\;\lr(r)]gk(:h
North Jn 2340 Mon  |0540 Tue
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3035870 |LN860 Ashton Moss Mossley All Lines Possession  |14/12/21 14/12/21 ADDITIONAL ACCESS FOR TRU PROGRAMME \W2021/7502229
NW5021 |North Jn 2240 Tue  |2340 Tue In Connection With
NW7021 TRAINS TO BE DIVERTED VIA HEBDEN BRIDGE Engineering Work
Guide Bridge Stalybridge Jn All Lines Possession  [14/12/21 15/12/21 Om18ch and 2m8ch
West Jn 2240 Tue  |0540 Wed 'W2021/7500522
Major Projects
Ashton Moss Diggle Jn SB All Lines Possession  |14/12/21 15/12/21 5mJ(39ch ajnd 14m78ch
North Jn 2340 Tue  |0540 Wed
P2021/3035871 |LN860 Ashton Moss Mossley All Lines Possession  |15/12/21 15/12/21 POS TO BE TAKEN AFTER PASSAGE OF |W2021/7502100
NW5021 |North Jn 2300 Wed 2340 Wed IN ING TRAIN FROM DONCASTER In Connection With
NW7021 T DOWN YARD TO DIGGLE JN (DUE TO  |[Engineering Work
Guide Bridge Stalybridge Jn All Lines Possession  |15/12/21 16/12/21 ENFIELD AT 2258 WED) om18ch and 2m8ch
West Jn 2300 Wed 0540 Thu 'W2021/7500523
' ] i IONAL ACCESS FOR TRU PROGRAMME Major Projects
Ashton Moss Diggle Jn SB All Lines Possession  |15/12/21 16/12/21 =m69ch and 14m78ch
North Jn 2340 Wed 0540 Thu TRAINS TO BE DIVERTED VIA HEBDEN BRIDGE
P2021/3035872 |LN860 Ashton Moss Mossley All Lines Possession  |16/12/21 16/1 ADDITIONAL ACCESS FOR TRU PROGRAMME W2021/7502101
NW5021 |North Jn 2240 Thu  |2340 In Connection With
NW7021 TRAINS TO BE DIVERTED VIA HEBDEN BRIDGE Engineering Work
Guide Bridge Stalybridge Jn All Lines Possession  [16/12/21 2/21 Om18ch and 2m8ch
West Jn 2240 '9 0540\Fri 'W2021/7500524
- - - Major Projects
Ashton Moss Diggle Jn SB All Lines Possession 2/21 5m]690h aJnd 14m78ch
North Jn 9540 Fri
P2021/3459048 |[NW6001 |Clifton Farnworth All Lines 12/12/21 W2021/8733868
0800 Sun Survey Work
6m40ch and 7m78ch
P2021/3448162 |[NW6009 |Crow Nest Jn Lostock Jn All Lines 15/12/21 15/12/21 NORTHERN: 5J57 AND 5P90 DIVERTED VIA \W2021/9286225
NW6013 0025 Wed 0540 Wed BOLTON AND CHORLEY In Connection With
Engineering Work
Daisy Hill Wigan Station Jn All Lines 15/12/21 15/12/21 14m45ch and 17mOch
kage 0025 Wed 0540 Wed 'W2021/9286008
+Detonators Survey Work
P 14mOch and 17m18ch
P2021/3448163 |[NW6009 |Crow Nest Jn Lostock Jn Al Line 16/12/21 16/12/21 NORTHERN: 5J57 AND 5P90 DIVERTED VIA 'W2021/9286009
NW6013 Blockage 0025 Thu  |0540 Thu BOLTON AND CHORLEY Survey Work
+Detonators 14mOch and 17m18ch
Daisy Hill Wigan Station J i Line 16/12/21 16/12/21 'W2021/9286226
Blockage 0025 Thu (0540 Thu In Connection With
+Detonators Engineering Work
14m45ch and 17mOch
o

Electronic Copy - Uncontrolled when printed
Page 22 of 1400



Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3448164 |[NW6009 |Crow NestJn Lostock Jn All Lines Line 17/12/21 17/12/21 NORTHERN: 5J57 AND 5P90 DIVERTED VIA 'W2021/9286010
NW6013 Blockage 0025 Fri 0540 Fri BOLTON AND CHORLEY Survey Work
+Detonators 14mOch and 17m18ch
Daisy Hill Wigan Station Jn All Lines Line 17/12/21 17/12/21 'W2021/9286227
Blockage 0025 Fri  |0540 Fri In Connection With
+Detonators Engineering Work
14m45ch and 17mOch
P2021/3429902 |[NW6009 |Crow NestJn Lostock Jn All Lines Line 14/12/21 14/12/21 NORTH 7 D 5P90 DIVERTED VIA 'W2021/9286001
NW6013 Blockage 0025 Tue  |0540 Tue BOLT:! CHORLEY In Connection With
+Detonators Engineering Work
Daisy Hill Wigan Station Jn All Lines Line 14/12/21 14/12/21 14m45ch and 17mOch
Blockage 0025 Tue  |0540 Tue o~ \W2021/9286000
+Detonators Survey Work
) 14mOch and 17m18ch
P2021/3517425 |NW6009 |Burscough Bridge |Southport Down and Up Line 12/12/21 12/12/21 W2021/9363370
Jn Blockage + |0005 Sun /0830 Sun Remove Rail Defects
Disconnect 34m60ch and 35m27ch
P2021/3464381 |[NW6015 |Wigan Wallgate |Kirkby All Lines Line 13/12/21 14/1 W2021/7209860
Jn Blockage 2035 Mon 0530 T! Manual Rail Head Treatment
19m20ch and 24m40ch
P2021/2951845 |[NW7001 |Manchester Miles Platting Jn All Lines BLOCKED To |27/06/21 01/Gy/22 W2021/7233382
Victoria Electric Trains |07104Un Sat In Connection With Isolation
/Arrangements
0m9ch and Om50ch

%
2
&
&
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2021/3453857

NW8001
NW8005
NW8009

Leeds Street Jn

Southport

All Lines

Possession

16/12/21
0045 Thu

16/12/21
0500 Thu

Sandhills Jn

Ormskirk

Down and Up

Possession

16/12/21
0045 Thu

16/12/21
0500 Thu

Walton Jn

Kirkby

Down and Up

Possession

16/12/21
0045 Thu

&

16/12/21
0500 Thu

O

\W2021/9214219
Station Work

16m26ch and 17m30ch
'W2021/9299826

Other E&P Work
3m20ch and 3m45ch
'W2021/9283629

Rail Changing
34m20ch and 33m32ch
'W2021/9136253
Structures Work
34m75ch and 35m25ch
'W2021/9193531

S&C Maintenance
34m60ch and 3m45ch
\W2021/7408223

PL Tamping

6m28ch and 9m9ch
'W2021/9213670

Third Rail Work
9ml4ch and 14m7ch
'W2021/9193536

In Connection With
Engineering Work
33m16ch and 33m10ch
'W2021/9304220

Off Track Work
12m3ch and 16m26¢h
'W2021/9306419

In Connection With
Engineering Work
34m75ch and 34m61ch
'W2021/9305231
Station Work

4m60ch and 9m30ch
'W2021/9306369
Survey Work

35m23ch and 1m60ch

P2021/3509907

NW8001

Hall Road LC

Formby

P2021/3457281

NW8001

Hillside

Southport

nd Up
ort

Line
Blockage +
Disconnect

13/12/21
0045 Mon

13/12/21
0500 Mon

\W2021/9325173
Cable Work
7m25ch and 11m5ch

n and Up

Line
Blockage +
Disconnect

13/12/21
0045 Mon

13/12/21
0500 Mon

Hillside

Southport

— 4

Down and Up

BLOCKED To
D/C Electric
Trains

13/12/21
0045 Mon

13/12/21
0500 Mon

'W2021/9214016
Station Work
16m26ch and 17m30ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3490082 |[NW8011 |Birkenhead North |Birkenhead Nth (via |All Lines Possession  |13/12/21 13/12/21 'W2021/9286890
NW8013 the loop) 0055 Mon  |0500 Mon In Connection With
Engineering Work
Canning Street Jn |Green Lane All Lines Possession  |13/12/21 13/12/21 3m60ch and Om2ch
0055 Mon  |0500 Mon 'W2021/9286840
Other E&P Work
2m36¢h and 1m60ch
P2021/3456281 |[NW8011 |Birkenhead North |Birkenhead North Back Road BLOCKED To [27/09/21 02/09/22 »
TMD TMD D/C Electric {1200 Mon 2359 Fri (8 hrs)
Trains
P2021/3453988 |[NW8013 | Spital Hooton North Jn All Lines Line 12/12/21 12/12/21 = 'W2021/9198571
Blockage 0100 Sun  |0700 Sun Major Projects
+Detonators 8m70ch and 9m71ch
P2021/3491017 |[NW9007 |New Mills Central |Marple All Lines Line 12/12/21 12/12/21 W2021/9287719
Blockage 0010 Sun  |0800 Sun Structures Examination
+Detonators 175m59ch and 176m25ch
P2021/3460672 |NW9007 |Brinnington Ashburys East Jn All Lines Possession  |12/12/21 12/12421 W2021/9084965
0020 Sun (0745 Rail Changing
44m70ch and 45m49ch
P2021/3489282 |[NW9011 |Woodley Jn Hyde Jn All Lines Possession 2/21 W2021/9308895
Sun Mechanical Reballast
(Maintenance Only/Gopher)
8m65ch and 6m20ch
P2021/3497426 |[NW9021 |Buxton SB Hazel Grove East Jn |All Lines Possession 13/12/21 'W2021/9322040
0550 Mon Earthwork

15m5ch and 15m65ch
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2869507 |[EA1310 |Camden Jn Kings Langley Down and Up Fast |Possession  [24/12/21 27/12/21 2205 FRI TO 0001 SAT W2021/8069619
MD101 2205 Fri 0630 Mon TRAINS TO TRAVEL OVER SLOW LINES BETWEEN |Structures Examination
MD120 CAMDEN JN AND BOURNE END JN. 2mOch and 6mOch
MD130 Mitre Bridge Jn Willesden No.7 Jn Up Willesden Possession  |24/12/21 25/12/21 UP RELIEF TRAINS TO TRAVEL OVER BI- 'W2021/9103787
MD136 Relief / Up West 2205 Fri 0001 Sat DIRECTIONAL D RELIEF. S&C Partial Renewal
MD137 ' _ London _ _ 7mOch and 9m15ch
MD145 (Railnet Brent Sidings Railnet Reversible |Possession |25/12/21 27/12/21 0001 SATTOO ON \W2021/9255830
MD155 | Reversible 0001 Sat 0630 Mon ALL LINE S SHUTDOWN. Structures Examination
MD166 connection) NO ACC ST! STATION, CAMDEN 0mOch and 2m35ch
MD170 Brent Sidings Wembley Yard Brent Rec and Possession  |25/12/21 27/12/21 CAR INGS, MIDDLE SIDINGS AND UP \W2021/7221054
S0O250 South Jn Dep No.1 and 0001 Sat  |0630 Mon S| Structures Work
No.2 TABLE IN CAMDEN C/S BEFORE 20m55ch and 21m25ch
Camden Carriage [Camden Carriage Approach Line Possession  |25/12/21 27/12/21 0SS ION IS TAKEN. W2021/7413587
Sidings Sidings 0001 Sat 0630 Mon ECS ¢R LOCOS STABLED AT EUSTON DURING Patrollin
_ _ MAS SHUTDOWN MUST BE STABLED IN 7 h 9 d h
Camden Jn Kings Langley Down and Up Possession  |25/12/21 27/12/21 PLATFORMS 1 TO 4, 9 & 10, 13 to 16. NO V\%%?Zl%%??lmé)?c
Slow 0001 Sat 0630 Mon STABLING IN EUSTON PLATFORMS 5&86, 7&8, OHL Work
- - 11&12 AS PLANNED ENGINEERING WORKS. or
Euston Camden Jn Lines AB,C,D,E |Possession |25/12/21 27112/, NO STABLING OF ECS / LOCOS IN EUSTON UP 0OmOch and 2m35ch
and X 0001 Sat  |063 SIDINGS OR MIDDLE SDGS. W2021/7469561
Major Project IP HS2 ONW
Euston Platforms 1to 16 |Possession |25/12/21 NO ROUTE FOR DC/DUAL VOLTAGE UNIT IOmOch and 2m35ch

Harlesden Jn

Railnet Junction

Down and Up
Carriage Lines
Down and Up
High Level Goods

Possession

BETWEEN CAMDEN ROAD AND SOUTH
HAMPSTEAD VIA PRIMROSE HILL.

NO AC ACCESS WILLESDEN TMD. ARL ECS TO
REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK.

NO FACILITY TO SHUNT NORTH END WEMBLEY
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO
ACCESS TO WEMBLEY YARD LOCO SIDINGS L &

M. STABLED AC TRACTION AT WEMBLEY YARD
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS
LOWERED.

NO ACCESS ON DOWN AND UP RELIEF BETWEEN
MITRE BRIDGE AND WEMBLEY CENTRAL.
NO ROUTE BETWEEN NORTH LONDON LINES

AND WEMBLEY YARD AND ARL C SIDINGS VIA
CITY LINES. NO ACCESS TO C SIDINGS FOR ARL
ECS MOVES VIA WILLESDEN RELIEF LINES.

NO FACILITY TO SHUNT ECS AT THE SOUTHEND
OF WEMBLEY ICD.
NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2

Wembley Yard Up & Down Goods |Possessig 27/12/21
South Jn No.1 & No.2 0630 Mon
Harrow and Watford Junction Down and Up DC |Pg; 5/12/21 27/12/21
Wealdstone Electric 0001 Sat 0630 Mon
Kensal Green Jn |Harlesden Jn Down and Up osyon 25/12/21 27/12/21
Line 0001 Sat  |0630 Mon
P
Kilburn High Kilburn High Road s /Possession  |25/12/21 27/12/21
Road 0001 Sat {0630 Mon
Kings Langley Kings Langley ley |Possession |25/12/21 27/12/21
0001 Sat  |0630 Mon
Mitre Bridge Jn Wembley Centr. Possession  |25/12/21 27/12/21
0001 Sat (0630 Mon
lllesden
Relief/West
London
Down and Up
Willesden

Relief/Up & Down
Relief

Railnet Junction

AND BRENT RECEP & DEP 1 & 2.

NO DC ACCESS BETWEEN HARROW AND
WEALDSTONE AND WATORD JUNCTION,
WATFORD JUNCTION PLATFORMS 1 TO 4
AVAILABLE FOR STABLING.

0001 SAT TO 0500 TUE

NO ACCESS WILLESDEN TMD LOOP AND NECK -
NO FACILITY TO SHUNT SOUTH END OF
WILLDESDEN TMD VIA TMD LOOP.

\W2021/7430747

In Connection With
Engineering Work
12m20ch and 14mOch
'W2021/7454704
Patrolling

4m60ch and 9m40ch
'W2021/9230931
Structures Examination
5m15ch and 5m55ch
'W2021/7413531

OHL Work

6mOch and 9m40ch
'W2021/9255835
Structures Examination
OmOch and 2m35ch
\W2021/7422498

C14 Rerail Resleep Reball
Form - Trax

2m40ch and 9m40ch
'W2021/7430695
Scrap Removal
12m20ch and 14mOch
'W2021/9096630
Structures Examination
4m35ch and 5m20ch
'W2021/7413141

In Connection With
Engineering Work
6m4ch and 2m59ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2869507 Wembley Yard Up & Down High |Possession |25/12/21 27/12/21 W2021/9114484
Continued South Jn Level Goods 0001 Sat 0630 Mon 0001 SAT TO 0500 TUE OHL Renewals Work
STABLED AC TRACTION ON STABLING & ARRIVAL [16m3ch and 21m25ch
Territory Willesden No.7 Jn Up & Down Acton |Possession  [25/12/21 27/12/21 SIDING AND STABLING AND DEPARTURE SIDING
Boundary Branch 0001 Sat (0630 Mon TO HAVE PANTORAPHS LOWERED. ACCESS
(MD;I.?O with TO/FROM THE, 30 ING AND DEPARTURE
Anglia) SIDING VIA NO ND SHUNT ONLY WITH

Watford Junction |Watford Junction Platform 10 Possession 25/12/21 27112/21 DIESEL L
Platforms 1 to 4 0001 Sat 0630 Mon

0001 500 TUE
Watford Junction |Watford South Jn Single Possession  |25/12/21 27/12/21 N S T®/FROM WILLESDEN TMD
(Platform 11) 0001 Sat 0630 Mon G & ARRIVAL SIDING
Wembley Central |Wembley Central Shunt Neck Possession  |25/12/21 27/12/21 0001 SAT TO 1900 SUN
0001 Sat 0630 Mon ED AS TRACTION IN WEMBLEY CARRIAGE
i SIDINGS (ALSTOM DEPOT) AND WILLESDE

Wembley Yard Wembley Yard North Departure  |Possession  |25/12/21 27/12/21

Line 0001 Sat  |0630 Mo

North Arrival Line

Rec/Dep Lines 4-7
Willesden TMD  |Willesden TMD Loop / Neck Possession  |25/12/21 2/21

0001 Sat 0508 Tue
P
Camden Carriage [Camden Carriage All Sidings BLOCKED To |25/ 1 2/21
Sidings Sidings A/C Electric |00 0530 Mon
Trains

Camden Road Camden Jn Down and Up BLOCKED 25/T%2 27/12/21
West Jn North A/C Electy 001/5at 0530 Mon

London/Primrose |Trains

Hill
Euston Euston Middle Sidings T 25/12/21 27/12/21

1&2 r 0001 Sat 0530 Mon

Up Sidings 1 &
Harlesden Jn Wembley Central WEFOC Sidi LOCKED To |25/12/21 26/12/21

Electric  |0001 Sat {1900 Sun

BLOCKED To [25/12/21 27/12/21
A/C Electric 0001 Sat {0530 Mon
Trains
BLOCKED To [25/12/21 26/12/21

Primrose Hill Camden Jn
(closed) site of

Railnet Junction |(Railnet Reversible

connection) A/C Electric  |0001 Sat 1900 Sun

Trains
St. Albans Abbey [Watford Ju & Down St. BLOCKED To [25/12/21 27/12/21
(Platform 1 Albans A/C Electric  |0001 Sat 0600 Mon

Trains
Stonebridge Park |Stonebridge P |Platforms 1-7 BLOCKED To |25/12/21 26/12/21
Royal Mail Royal Mail terminal A/C Electric  |0001 Sat 1900 Sun

terminal (PRDC) |(PRDC) Trains
Watford Yard Watford Yard Sidings BLOCKED To [25/12/21 27/12/21
AIC Electric  [0001 Sat  |0600 Mon

Trains
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2869507 Wembley Central |Wembley Central Loco Siding L & M |BLOCKED To |25/12/21 26/12/21
Continued A/C Electric 0001 Sat 1900 Sun
Trains
Wembley Yard Wembley Yard PSB |C Sidings BLOCKED To |25/12/21 26/12/21
South Jn A/C Electric  |0001 Sat 1900 Sun
Trains
Willesden Willesden Carriage  |Willesden BLOCKED To |25/12/21 26/12/21
Carriage Shed Shed North S.B. Carriage Sidings |A/C Electric  |0001 Sat 1900 Sun
South SB (Alstom Depot) Trains
Willesden TMD  |Willesden TMD Stabling & BLOCKED To |25/12/21 28/12/21
Departure Siding |A/C Electric  |0001 Sat 0500 Tue
Stabling & Arrival |Trains o~
siding (
Loop / Neck
Camden Jn South Hampstead Down and Up DC |BLOCKED to [25/12/21 27/12/21
Electric DC and Dual |0001 Sat 0630 Mon
Voltage
Electric Trains A
Camden Jn Harlesden Jn (inc.) |Down and Up Possession  |27/12/21 28/1821
Slow 0630 Mon  |0630

X
2
&

&
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LNW Route Version 4.4
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2871032 |MD101 Leighton Buzzard |Denbigh Hall South |Down and Up Possession  |24/12/21 25/12/21 2200 FRI TO 0001 SAT \W2021/7026798
MD140 Jn Slow 2200 Fri 0001 Sat (54 hrs) TRAINS TO TRAVEL OVER FAST LINES. ACCESS  |Patrolling
MD736 AVAILABLE TO BLETCHLEY CARRIAGE SIDINGS 37mO0ch and 37m70ch
Bletchley Flyover |Denbigh Hall South |Down and Up Possession  |25/12/21 27/12/21 NORTH END. W2021/7026881
North Jn Jn Bletchley 0001 Sat (0500 Mon (54 hrs)  [NO ROUTE VIA B Patrolling
\I?rlletchley North Ellert%h‘ljey Flyover Bletchley Relief 1 |Possession |25/12/21 27/12/21 0001 SATTO O ﬁ%%%??oe%%ggmmh
0 n Bletchley Arrival 0001 Sat 0500 Mon (54 hrs) XMAS SH P & D Maintenance
Line / Bletchley NO ACC MEL BOXMOOR SIDINGS. 43m79ch and 47m64ch
North Neck RING SIDINGS. W2021/7469766
Bow Brickhill Down Vale/Up & |Possession |25/12/21 27/12/21 S ETCHLEY PLATFORMS 5 & 6, In Connection With
Down Vale/Down 0001Sat  |0500 Mon (54 hrs) E SIDINGS, STONE TERMINAL, TMD AND £y gineering Work
Main INGS, SWANBOURNE SIDINGS. omoch and 1m8ach
Bletchley South  |Bletchley Flyover Bletchley Relief 2 |Possession  |25/12/21 27/12/21 NO A CESS MILTON KEYNES CENTRAL 'W2021/7413510
n North Jn 0001Sat  |0500 Mon (54 hgs) g ORM® & 2 24 &3 AND WOLVERTONRAIL Ise¢ Tamping
Bow Brickhill Up Main/Up & Possession  |25/12/21 27/12/21 . 24moch and 26meoch
Down Va|e/Up 0001 Sat 0500 m 0001 SAT TO 0415 MON \é\{;?gr]{/\?vzoﬁt825
Vale STABLED AC TRACTION AT BLETCHLEY TMD, 29m50ch and 49m75ch
Kings Langley  |Castlethorpe Station |Down and Up Fast|Possession  [25/12/21  |27/1 CARRIAGE SIDINGS AND WOLVERTON RAIL CARE 1051 /00017 95
(former site of) Down and Up 0001 Sat 0500 Mot hrs)  [SIDINGS TO HAVE PANTOGRAPHS LOWERED. | (=10 =0
i i Slow i ] 0500 MON TO 0700 MON 37mO0Och and 38mOch
Knowlhill In Milton Keynes North |Reversible Fast  |Possession |25/12/ 27/12/21 TRAINS TO TRAVEL OVER FAST LINES. W2021/9142344
Jn 000)5at Mon (54 hrs) Patrolling
46m30ch and 52m75ch
Milton Keynes Milton Keynes Bay Platform 2A  |Possession 27/12/21 \W2021/9300671
Central Central %a 0500 Mon (54 hrs) C1 Rerail - One Rail Only
Milton Keynes Milton Keynes North |Reversible Slow 121 27/12/21 35%%?}2&%21;“ 70ch
South Jn Jn 1Sat |0500 Mon (54 hrs) : X
B Major Projects
Tring Tring Up & Down Relief 25/12/21  |27/12/21 43m79ch and 49mOch
0001 Sat  [0500 Mon (54 hrs) W2021/7057200
OHL Inspection
Bletchley Bletchley TMD & CS ED To|25/12/21  |27/12/21 36mO0ch and 46m40ch
Electric |0001 Sat 0415 Mon (54 hrs) W2021/7430968
OHL Work (Maintenance)
Wolverton Wolverton Siding BLOCKED To |25/12/21 27/12/21 48mOch and 48m77ch
A/C Electric  |0001 Sat 0415 Mon (54 hrs) 'W2021/9211406
Trains URFDO Inspections
Leighton Buzzard |Drayton Road and Up Possession  |27/12/21 27/12/21 51mOch and 52m10ch
Junction \J 0500 Mon  |0700 Mon (54 hrs) 'W2021/7072805
P & D Maintenance
46m60ch and 47m25ch
'W2021/7024056
Patrolling
35m27ch and 46m40ch
'W2021/7024368
Patrolling
46m30ch and 52m75ch
'W2021/9134997
S&T Work
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2871032 45m14ch and 52m20ch
Continued 'W2021/9135278
Patrolling
49m5ch and 50m30ch
'W2021/9324398
C1 Rerail - One Rail Only
45m20ch and 46m60ch

X

QS
&
S
&
&
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LNW Route Version 4.4
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2874975 |LN3232 |Three SpiresJn  |Nuneaton South Jn  |Down and Up Possession  |18/12/21 20/12/21 2240 SAT TO 0525 MON \W2021/7345968
MD101 Bedworth 2240 Sat 0525 Mon (1500 TRAINS TO BE DIVERTED C15 Drainage Only
MD232 hrs) 4m72ch and 9m45ch
MD233 Attleborough Hartshill Sidings Down Trent Valley |Possession  |19/12/21 19/12/21 RAIL REPLACEMENT BETWEEN COVENTRY AND  |W2021/7506826
MD410 South Jn (former site of) Slow 0015 Sun 0900 Sun NUNEATON. S&T Points
MD555 0m50ch and 8m70ch
Hinckley Stockingford Station, |Down and Up Possession  |19/12/21 19/12/21 0015 SUN TO O N \W2021/9209151
former site of Hinckley/Arley 0015 Sun  |0900 Sun AT NUNE NCRACCESS DOWN SIDINGS, URFDO Inspections
_ . PLATFO 2,3,4,5,6&7. COVENTRY AND  |9om40ch and 98m60ch
Midland Yard Jn  |Canal Farm Jn Nuneaton North  |Possession  |19/12/21 19/12/21 BIR LINES. W2021/9302271
Chord 0015 Sun 0900 Sun 0 0625 MON Amberg Survey
Nuneaton North  |Abbey Jn Down and Up Possession 19/12/21 19/12/21 RAINSNCO TRAVEL VIA WEST MIDLANDS. 90m30ch and 91m25ch
n Nuneaton Chord 0015Sun 0900 Sun NO AGCESS NUNEATON PLATFORMS 1-5, CHORD | 2021/7387536
AND COVENTRY LINES PL Tamping
Nuneaton South Jn  [Up Relief Possession  [19/12/21 19/12/21 ' 83m55ch and 90m35c¢h
0015 Sun 0900 Sun W2021/7434569
Track Maintenance
Nuneaton South |Nuneaton North Jn  |Down & Up Possession  |19/12/21 19/12/, 90m30ch and 98m60ch
Jn Platform 0015 Sun (090 'W2021/7506753
_ _ _ S&T Points
Shilton HABD Hartshill Sldlngs Down Trent Possession  |19/12/21 90m40ch and 98m60ch
(DM) (former site of) x:”g/'?:;/\tm Trent \W2021/7075431
Shilton HABD (US |[Hartshill Sidings Up Trent Valley Possession P & D Maintenance
& UF) (former site of) Fast 84m20ch and 88m0ch
\W2021/7442161
Up Trent Valley -
Slow URFDO Inspections
Nuneaton South |Abbey Jn Dn & Up Platform / |Possessio 20/12/21 B4m0ch and 88mOch
Jn Dn Nuneaton 0525 Mon W20.21/7468799
Chord Eradication Of Wet Beds
Rugby Trent Hartshill Sidings Down Trent Valley |Pagges M9/12/21  |20/12/21 90m40ch and 98m60ch
Valley Jn (former site of) Slow 2355 Sun 0525 Mon W2021/7459542
Up Trent Valley S&T Work
Fast 83m55ch and 90m35ch
Down Trent \W2021/7468615
Fast/Dow, Track Maintenance
Valley Om50ch and 8m70ch
Up Tre ey \W2021/7467981
Sl Other E&P Work
90m40ch and 98m60ch
'W2021/9368406
Remove Rail Defects
85m0ch and 85m50ch
'W2021/9380032
'Welding and Grinding
9m61ch and 9m48ch
P2021/3516746 |MD101 Stafford Stafford Trent Valley |Arrival Sidings 1 & |Sidings 18/12/21 19/12/21 W2021/9377835
NW1001 Jn No.1 2 Possession  |2345 Sat 0835 Sun In Connection With

Engineering Work

132m77ch and 133m33ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3516748 |MD101 Stafford Trent Stafford Down Sidings 1 |Sidings 18/12/21 19/12/21 W2021/9378022
NW1001 |Valley Jn No.1 and 2 Possession  |2345 Sat 0835 Sun In Connection With
Engineering Work
133m6ch and 133m33ch
P2021/2910764 |EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |19/12/21 19/12/21 NLL CYCLIC TY OTR (REDUCED TIMES) W2021/7452325
MD150 Heath North London 0115 Sun  |0745 Sun S&C Tamping
MD155 ] ] 4m35ch and 5m43ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  [19/12/21 19/12/21 \W2021/8688569
Line 0115Sun |0745 Sun URFDO Inspections
Willesden Suburban |[Down and Up Possession  |19/12/21 19/12/21 tm57ch and Oma5ch
J New Li \W2021/7231775
n ew Line 0115 Sun  |0745 Sun 7 Patrolling
Mitre Bridge Jn |Willesden High Down and Up Possession [19/12/21  |19/12/21 1m57ch and 2mSsch
Level Jn High Level 0115Sun (0745 Sun \W2021/7295652
| Remove Rail Defects
Kensal Green Jn |Kensal Green Jn Reverse Siding  |Sidings 19/12/21 19/12/21 1m57ch and Om45ch
Possession 0115 Sun 0745 S
Willesden Junction  |Willesden Sidings 19/12/21 19/1
High Level Turnback Siding |Possession |0115Sun [0745 S
P2021/2910870 |[EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |20/12/21 20/1/21 FREIGHT SERVICES DIVERTED VIA PRIMROSE W2021/7295781
MD150 Heath North London Line 0045 Mon 504 Mon HILL, WCML AND SOUTH WEST SIDINGS. Remove Rail Defects
MD155 V4 1m57ch and Om45ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |20/ 0/12/21 NLL CYCLIC TYPE 9 W2021/8688618
Line 0500 Mon URFDO Inspections
- - 1m57ch and 0Om45ch
JWlIIesden Suburban ﬁownL_and Up Possess| 0/12/21 20/12/21 W2021/7452369
n ew Line Mon  |0500 Mon Tamping
Mitre Bridge Jn  |Willesden High Down and Up PgS%ss| 20/12/21  |20/12/21 4m4lch and 5Sm43ch
Level Jn High Level 0045 Mon (0500 Mon \W2021/9070602
S&T Maintenance
Kensal Green Jn |Kensal Green Jn Reverse Sidi iding®” 20/12/21 20/12/21 4m74ch and Om4ch
ession {0045 Mon  |0500 Mon 'W2021/9299596
OHL Work (Maintenance)
Willesden Junction  |Willes Sidings 20/12/21 20/12/21 5m26¢ch and 0m45ch
High Level Tur din Possession  |0045 Mon  |0500 Mon
Acton Wells Jn Acton Central nd Up BLOCKED To [20/12/21 20/12/21
ofdg London A/C Electric  |0045 Mon  |0500 Mon
Trains
Kentish Town Gospel Oak Davn and Up BLOCKED To |20/12/21 20/12/21
West nch A/C Electric  |0045 Mon  |0500 Mon
Trains

=
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2876022 |MD301 Birmingham Birmingham Platform 5 Possession  |19/12/21 19/12/21 FREIGHT SERVICES TO BE DIVERTED W2021/9279124
MD315 International International 0035 Sun 0800 Sun Structures Work
MD320 NO UNITS TO BE STABLED IN COVENTRY 93m56ch and 94m49ch
MD405 Coventry North Jn |Coundon Road LC  |Down and Up Possession  |19/12/21 19/12/21 STATION. \W2021/9376070
MD410 (ccTv) Bedworth 0035 Sun {0800 Sun Platform Enhancements
_ STABLED UNITS AVE PANTOGRAPHS 93m65ch and 94m14ch
?oventry South  |Coventry North Jn glat1‘org1I 4/Up & |Possession |19/12/21 19/12/21 LOWERED AND ED. W2021/9256229
n own Slow 0035 Sun 0800 Sun In Connection With Isolation
Platform 1/ Up WMT TOQIABLE IN'BIRMINGHAM Arrangements
Slow _ INTERRRT QAL PLATFORMS 1 & 2 omOch and Om25¢ch
Coyentry South S_techford North Jn Doyvn and Up Possession  |19/12/21 19/12/21 \W2021/7441775
Jn (inc.) (inc.) ;\/Aann/FasUCoventr 0035 Sun  |0800 Sun l‘ Off Track Work
Gibbet Hill In Coventry SouthJn |Down and Up Possession [19/12/21  |19/12/21 3\’/2%5201? 9%%%5;“950“
Kenilworth 0035 Sun {0800 Sun :
[ | Move Materials
River Cole Aston South Jn Down and Up Possession  [19/12/21 19/12/21 93m55ch and 94m50ch
Viaduct Grand Junction 0035 Sun  [2130 Sun 'W2021/9256228
A In Connection With Isolation
Coventry North Jn |Coventry North Jn Kemp Sidings Sidings 19/12/21 19/1821 /Arrangements
(Coventry Yard) Possession 0035 Sun  |0800 8m30ch and 8m45ch
- - W2021/8016271
Birmingham Birmingham Platforms 1 and 2 |BLOCKED To |19/12/21 /21 C2 Rerail - Both Rails
International International ?ﬁgnEslectric 0035 Syn 102m32ch and 104m30ch
|
Coventry CE Coventry CE Sidings |Carriage Sidings 1 |BLOCKED To |19,
Sidings . - AIC Electric
Carriage Sidings 2 Trains

Stechford North
Jn

Stechford OHNS

Down and Up
Coventry

19/12j21
Sun

19/12/21
0800 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2864662 |MD301 Adderley Park Birmingham New Down and Up Possession  |24/12/21 27/12/21 NO OUT-STABLING AT BIRMINGHAM NEW STREET |W2021/7408710
MD306 Street Coventry/Stour 2330 Fri 0500 Mon STATION AFFECTED TRAINS TO STABLE AT: Major Projects (BNSAR)
MD320 — — i OmOch and Om60ch
MD325 Birmingham New |Birmingham New All Platforms Possession  [24/12/21 27112/21 BIRMINGHAM INTERNATIONAL STATION: 'W2021/7408820
MD330 Street Street 2330 Fri 0500 Mon PLATFORMS 1, 2 &5 Major Projects (BNSAR)
No.1, No.2 and
MD501 No.3 Sidings R 0m10ch and Om52ch
MD570 Galton Jn Downand Up  |Possession |24/12/21 | 27/12/21 COVENTRY 21 - PLATFORM 1 W2021/7441689
MDS75 Stour 2330Fri  |0500 Mon Off Track Work
WOLVE ON'STATION: PLATFORMS 1, 2, 3, lomsch and 1ma4ch
Selly Oak Down and Up Possession  |24/12/21 27/12/21 4,5 ARRIAGE SIDINGS. 'W2021/9139022
Gloucester i Major Projects (BNSAR
2330Fri 0500 Mon S/PLATFORMS STATION POSSESSION |y ) ch o ng%ch )
Curzon Street Jn  [Vauxhall Jn Down Vauxhall Possession  |24/12/21 27/12/21 \W2021/9393282
Chord 2330 Fri 0500 Mon Permanent Way Inspection
Landor Street Jn  |Birmingham New Down and Up Possession  |24/12/21 27/12/21 S\rlr;%%clt;%r:ldlgg?ch
Street Derby 2330 Fri 0500 Mon Off Track Work
Bordesley Jn All Lines Possession |24/12/21  |27/1 35;2)%?‘;;‘41”323”165“
2 Fri
330 Fr 0500 Off Track Work
Proof House Jn  |Duddeston Down and Up Possession  [24/12/21 2/21 0m20ch and Om52ch
Vauxhall 2330 Fri 050 Mon 'W2021/7503082
P Structures Examination
Soho East Jn Soho Curve North Up Soho Curve Possession 2/21 0m10ch and Om52ch
Jn 0500 Mon 'W2021/7408788
Major Projects (BNSAR)
Soho North Jn Down Soho Curve 27/12/21 Om5ch and 45mOch
0500 Mon W2021/9251495
Soho North Jn Soho Curve North Down Soho 27/12/21 Other E&P Work
Jn Goods Loop 0500 Mon OmOch and Om53ch
'W2021/9393482
Soho South Jn |Soho EastJn (Inc)  |Down and Up 24/12/21 | 27/12/21 In Connection With
Soho 2330Fri  |0500 Mon Engineering Work
0m25ch and 0m45ch
St. Andrews Jn Grand Jn Down an session  |24/12/21 27/12/21 'W2021/7505671
Down 2330 Fri 0500 Mon Structures Examination
_ 40m76ch and 41m51ch
Monument Lane |Monument Lane Sidings 24/12/21 27/12/21 \W2021/7505726
Possession 2330 Fri 0500 Mon Structures Examination
- 0mOch and Om45ch
Barnt Green Jn Redditch BLOCKED To |24/12/21 27/12/21 \W2021/7502178
A/C Electric 2330 Fri 0500 Mon Structures Examination
y 4 Trains
Duddeston Aston OH Bown and Up BLOCKED To|24/12/21  |27/12/21 %&;&i‘,’gg;‘g’g"zgm““h
Vauxhal A/C Electric 12330 Fri 0500 Mon Litter / Graffiti Clearance
Trains 40m79ch and 41m51ch
Selly Oak Bromsgrove Al Lines BLOCKED To |24/12/21  |27/12/21 wgc‘)z 1393%% 120’“ ¢
A/C Electric 2330 Fri 0500 Mon i iti
Trains Litter / Graffiti Clearance
Stechford OHNS |Adderley Park 42m35ch and 45m0ch
'W2021/7505721
Structures Examination
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2864662 Down and Up BLOCKED To |24/12/21 27/12/21 42m35ch and 45m0ch
Continued Coventry A/C Electric (2330 Fri 0500 Mon 'W2021/7505820
Trains Structures Examination
Om210ch and Om52ch
'W2021/6616865

S&T Work

41m42ch and 41m51ch
\W2021/7408777

Major Projects (BNSAR)
111m40ch and 3mOch
\W2021/7505773
Structures Examination

"l
111m40ch and 1m44ch
'W2021/9368860
Litter / Graffiti Clearance

OmOch and 0m60ch
'W2021/9369024

Litter / Graffiti Clearance
111m40ch and 112m73ch
'W2021/7408745

Major Projects (BNSAR)
40m76ch and 41m51ch

'W2021/9374221
In Connection With Isolation
N Arrangements
42m35ch and 42m40ch
O W2021/9368868

Litter / Graffiti Clearance
Om20ch and Om52ch
p 'W2021/9393476
In Connection With
Engineering Work
2m60ch and 2m71ch
'W2021/9373857
In Connection With Isolation
/Arrangements
Om5ch and 0m20ch
'W2021/7441695
Off Track Work

OmOch and 0m60ch
0 'W2021/9357109

Critical Compliance

Inspection

112m40ch and Om23ch

'W2021/7441698

Off Track Work
40m79ch and 41m51ch
'W2021/7502195
Structures Examination

40m76ch and 41m51ch
\W2021/9290836
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2021/2864662 Major Projects (BNSAR)
Continued OmOch and 0m45ch
'W2021/9374037

OHL Work (Maintenance)
111m60ch and 112m73ch
'W2021/9374119

In Connection With Isolation
/Arrangements

OmOch and Om10ch
'W2021/9374046

In Connection With Isolation
/Arrangements

b=
41m42ch and 41m51ch
'W2021/7503084
Structures Examination

OmOch and 0m45ch
'W2021/7503091
Structures Examination
42m35ch and 45m0ch
'W2021/9251406

Other E&P Work
42m35ch and 42m48ch
'W2021/9368893

Litter / Graffiti Clearance
N Om5ch and 1m44ch
'W2021/9251443

Other E&P Work
111m44ch and 112m73ch
'W2021/9251490

Other E&P Work

Om5ch and 1mOch
'W2021/7441685

Off Track Work
111m40ch and 112m73ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3016634 |MD301 Birmingham New |Birmingham New Platforms 10 to 12 |Possession  [20/12/21 20/12/21 TRAINS TO TRAVEL OVER STOUR LINES AND TO |W2021/6612665
MD306 Street Street No. 3 Sidin 0030 Mon  |0500 Mon (4 hrs) BE REPLATFORMED. UP VAUXHALL TRAFFIC TO |S&T Work
MD501 : 9 TRAVEL OVER THE DOWN STOUR LINE. 41m42ch and 43m65ch
Selly Oak Down and Up Possession  |20/12/21 20/12/21 SERVICES TOWARDS DUDDESTON TO TRAVEL  |\W2021/6611913
Gloucester 0030 Mon  |0500 Mon (4 hrs) OVER THE VAU L CHORD. Track Maintenance
41m42ch and 43m65ch
Grand Jn Birmingham New Down and Up Possession  |20/12/21 20/12/21 ROUTE AVAILA O/FROM MONUMENT LINE  \W2021/7219713
Street Derby 0030 Mon  |0500 Mon (4 hrs) FROM PL TO 6 ONLY Major Projects (BNSAR)
Birmingham New |Birmingham New South End Line 20/12/21 20/12/21 TRAI DIVERTED VIA THE CAMP HILL ﬁggézligzir%;lgm%ch
Street Street Clcn:fnectign I(35I‘ockage 0030 Mon  |0045 Mon (4 hrs) LI Station Work
Platform etween
Trains) {UMT TQSTABLE IN PLATFORMS 7, 8 & 9 4m38ch and 45m12ch
Birmingham New |Birmingham New North End Affected 20/12/21 20/12/21
Street Street Connections to 0030 Mon  |0500 Mon (4 hrs) CESS TO/FROM PLATFORMS 8 & 9 AT THE
Platforms 8 and 9 NORTH END
South End
Connections TRAINS TO/FROM PLATFORMS 7, 8 & 9 AT THE
Platforms 7, 8, 9 SOUTH END TO/FROM THE COVENTRY LINES
Barnt Green Jn Redditch All Lines BLOCKED To |20/12/21 20/1 ONLY
A/C Electric  |0030 Mon {0500 M rs)
Trains STATION SIDING No3 TO BE KEPT CLEAR OF
Selly Oak Bromsgrove All Lines BLOCKED To |20/12/21 STABLED UNITS
A/C Electric  |0030 Mon
Trains
Birmingham New |Birmingham New South End Line 20 42
Street Street Connection Blockage 0415 Mon (4 hrs)
Platform 7 (Between

Trains) / Q

Electronic Copy - Uncontrolled when printed

Page 39 of 1400




Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3481951 |MD320 Perry Barr West  |Perry Barr South Jn - |Down and Up Line 19/12/21 19/12/21 W2021/9224338
MD335 Jn Perry Barr Blockage + 10040 Sun 0850 Sun (8 hrs) Station Work
EPR 3m15ch and 3m60ch
Witton Perry Barr North Jn  |Down and Up Line 19/12/21 19/12/21
Grand Junction Blockage + 0040 Sun 0850 Sun (8 hrs)
EPR
Aston OHNS Perry Barr OHNS Down Grand BLOCKED To |19/12/21 19/12/21
(DGL and DPBGL)  |Junction A/C Electric  |0040 Sun 0820 Sun (8 hrs)
Trains
Perry Barr OHNS Up Grand BLOCKED To |19/12/21 19/12/21
(S]en)] Junction A/C Electric  |0040 Sun 0820 Sun (8 hrs)
Trains
Perry Barr North  |Perry Barr OHNS Down Perry Barr  |BLOCKED To [19/12/21 19/12/21
Jn (DGL and DPBGL) |Goods Loop A/C Electric  |0040 Sun 0820 Sun (8 hrs)
Trains
Perry Barr West  |Perry Barr South Jn |Down and Up BLOCKED To |19/12/21 19/12/21 1
Jn Perry Barr A/C Electric  |0040 Sun 0820 Sun
Trains
Soho Road Perry Barr North Jn  [Down Soho BLOCKED To |19/12/21 19/1
OHNS (Down A/C Electric  |0040 Sun 0820
Soho) Trains
Soho Road Perry Barr North Jn  |Up Soho BLOCKED To |19/12/21 2/21
OHNS (Up Soho) A/C Electric /0040 Su 0820Sun (8 hrs)
Trains

X
&S
Q.

%
(90
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2995606 |GW200 Chester Line Jn  |Wolvercot North Jn |Down and Up Possession  |19/12/21 20/12/21 REPLACEMENT ROAD TRANSPORT REQUIRED W2021/7466314
GW240 Oxford 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT P-Way Maintenance
GW250 SERVICES RETIMED TO RUN BEFORE OR AFTER |58m30ch and 64mOch
GW260 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession  |19/12/21 20/12/21 POSSESSION. W2021/7394510
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAI O OUTSTABLE IN PLATFORM |S&T Maintenance
GW310 1 AT OXFORD,
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession  [19/12/21 20/12/21 3&%%?}71%%%3] G5¢ch
Jn Didcot West Curve 2305Sun 0445 Mon $::ES|§SS OINREPLACES P/2906143 FROM R4l Testing and Lubrication
Hinksey North  |Oxford Station North |Up Oxford Relief |Possession  |19/12/21 | 20/12/21 ’ 60m39ch and 62mS0ch
'W2021/7466811
Jn 2305 Sun  |0040 Mon - -
'Welding and Grinding
Hinksey South Hinksey North No.1 Reception  |Possession [19/12/21  [20/12/21 i 61mOch and 61m68ch
2305 Sun 0445 Mon W2021/7469255
Sidewear Inspections
Kennington Jn Hinksey South Down and Up Possession  |19/12/21 20/12/21 55mO0ch and 56m30ch
Kennington 2305 Sun  |0445 Mon
Goods Loops
Morris Cowley GF Single Possession  |19/12/21 20/12/
2305 Sun (044 q@‘
Oxford Oxford Platforms 3 and 4 |[Possession [19/12/21  |20/12/2184
2305 Sun Mon
Oxford North Jn Wolvercot South Jn  |Up Oxford Relief |Possession |19/1 2121
23QF'Su, U¥40 Mon
p
Oxford Station Oxford North Jn Down Oxford Possession 20/12/21
North Jn Turnback Line u 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford /21 20/12/21
South Jn Relief #305 Sun 0445 Mon
Didcot North Jn |Didcot West Curve  |Didcot Yard 19/12/21 20/12/21
(Up) Jn 2305 Sun 0445 Mon
Hinksey South Hinksey North No. 2 Rece idings 19/12/21 20/12/21
Possession 2305 Sun /0445 Mon
Oxford Oxford Dow d Sidings 19/12/21 20/12/21
i 1, Possession 2305 Sun {0445 Mon
Hinksey North Wolvercot South Jn ford Relief |Possession [20/12/21 20/12/21
0040 Mon  |0445 Mon
Oxford Oxford orm 2 Possession  |20/12/21 20/12/21
0040 Mon 0445 Mon
Oxford Station Oxford Bay Possession  |20/12/21 20/12/21
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |20/12/21 20/12/21
Bletchley 0040 Mon  |0445 Mon
Oxford
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2995606 Oxford Up Oxford Sidings |Sidings 20/12/21 20/12/21
Continued 1,2,3,4&5 Possession 0040 Mon  |0445 Mon
Up Oxford
Headshunt
P2021/3482144 |MD430 Cutnall Green Droitwich Spa Jn Up Goods Loop Possession  |19/12/21 19/12/21 \W2021/9162712
MD900 0005 Sun 0855 Sun S&C Heavy Refurb
. . _ 122m75ch and 126m30ch
Droitwich Spa Droitwich Spa Down Goods Possession  |19/12/21 19/12/21
Loop 0005 Sun (0855 Sun
Droitwich Spa Jn  |Stoke Works Jn Down & Up Stoke |Possession [19/12/21 19/12/21
Branch/Droitwich 0005 Sun 0855 Sun e
Single
Worcester Tunnel |Hagley Down and Up Possession  |19/12/21 19/12/21
Jn Main/Kidderminste 0005 Sun  |0855 Sun
r
P2021/3518383 |MD435 Birmingham Moor |The Hawthorns All Lines Line 22/12/21 22/12/21 W2021/9382473
Street Blockage 0040 Wed 0515 5 hrs) In Connection With
Engineering Work
129mO0ch and 132m0ch
P2021/3518384 |MD435 Birmingham Moor |The Hawthorns All Lines Line 23/12/21 /21 \W2021/9382474
Street Blockage 0040 Th Thu (5 hrs) In Connection With
Engineering Work
129mOch and 132mOch
P2021/3528962 |MD555 Stockingford Daw Mill East Down and Up Possession 23/12/21 W2021/9409331
Station, former Junction Arley 000 0500 Thu Remove Rail Defects
site of / 7m20ch and 5mOch
P2021/3482223 |MD701 Marylebone Neasden South Jn  |Down Main Line 18712/21 18/12/21 W2021/8882721
Un Main Blogka @035 Sat 0500 Sat Structures Work
P 205m40ch and 203m59ch
P2021/3479881 |MD701 Marylebone Hampstead Tunnel |Down Main L 24/12/21 24/12/21 \W2021/8882722
(MD701) Up Main lo e 0035 Fri 0500 Fri Structures Work
P 205m40ch and 203m59ch
P2021/3480261 |MD701 Neasden South  |Neasden South Jn  |Excel isti Sidings 24/12/21 31/12/21 SIDINGS POSSESSION TO BE TAKEN AND GIVEN  W2021/7395746
MD715 Jn Freight in Possession {2000 Fri 0800 Fri UP AS REQUIRED FOR ALL MOVEMENTS Move Materials
6m30ch and 6m40ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2900142 |EA1360 |Acton Canal Dudding Hill Jn Up Goods/Up Possession  |24/12/21 31/12/21 MIDLAND MAIN LINE/ SOUTHERN FREIGHT \W2021/7292060
MD701 Wharf 2325 Fri 0500 Fri SERVICES DIVERTED VIA CARLTON ROAD JN, Structures Work
MD710 JUNCTION ROAD JN, SOUTH TOTTENHAM, 6m30ch and 7m25ch
MD715 Dudding Hill Jn  |Acton Canal Wharf  |Down/Down Possession  [24/12/21 31/12/21 STRATFORD, GOSPEL OAK, WILLESDEN HIGH \W2021/7451772
Goods 2325 Fri 0500 Fri LEVELIJNAND T EST LONDON LINE. Patrolling
Neasden Jn Neasden South Jn Up & Down Possession 24/12/21 31/12/21 THIS IS AN A ED POSSESSION WHICH 6m79ch and 8m29ch
Branch 2325 Fri 0500 Fri IMPACTS H
JUBILE METROPOLITAN LINES TO BE
CLQ D105%AT 25TH DECEMBER TO 0400
“E H DECEMBER 2021
CHILTERN LINES TO BE CLOSED BETWEEN
EN STATION AND DOLLIS HILL 0105 SAT
25TH DECEMBER TO 0400 TUES 28TH DECEMBER
2021 (P2022/3477804)
DUDDING HILL JN SB REQUIRED OPEN TO
TAKE/GIVE UP POSSESSION.
ACTON CANAL WHARF SB REQUIRED OPEN TO
TAKE/GIVE UP POSSESSION AND 0001 WED TO
1800 WED
NEASDEN JN SB REQUIRED TO BE OPEN
THROUGHOUT DUE TO RRVs AND TAMPER IN
p USE
BLOCKADE
/ STRUCTURES: CAW6
P2021/3482701 |MD701 South Ruislip Denham Down Main Line é 2/21 20/12/21 W2021/9282485
Up Main a 055 Mon 0525 Mon Structures Examination
p 1m55ch and 2m5ch
S)+Peto
West Ruislip West Ruislip Up West Rui 20/12/21 20/12/21
Loop 0055 Mon 0525 Mon
(Between
Trains)+Deto
nators
West Ruislip West Ruislip idings Sidings 20/12/21 20/12/21
Possession 0055 Mon  |0525 Mon
P2021/3517548 |MD701 High Wycombe  |Saunderton Dgivn Main Possession  |20/12/21 20/12/21 W2021/9375044
0110 Mon 0525 Mon Rail Changing
17m40ch and 19m37ch
[~ 4
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3068307 |[MD701 Princes Aylesbury Single Aylesbury |Possession |19/12/21 20/12/21 W2021/7518983
MD720 Risborough 0130 Sun (0455 Mon Follow Up Tamping
i i 42m31ch and 48m40ch
Princes Risborough |Up Bay (Platform |Possession [19/12/21 20/12/21 \W2021/9329562
1) 0130 Sun  |0455 Mon Major Projects (VRSB)
- - - 24m15ch and 9m32ch
Saunderton Bicester North All Lines Possession  |19/12/21 19/12/21 \W2021/9351796
0130 Sun 0650 Sun \Vegetation Clearance (Non-
Flail)
46mO0ch and 48m40ch
P2021/3507323 |MD712 LUL/Network Rail [Stoke Mandeville Down Main Possession  [23/12/21 23/12/21 Do n: Beyond ME375 to Approach ME980B Pts (W2021/9352130
Boundary Up Main 0100 Thu [0520 Thu wMa Beyond ME986B Pts to Approach JW1 Survey Work
P ) 32m0ch and 33m53ch
P2021/3507324 |MD712 LUL/Network Rail |Stoke Mandeville Down Main Possession  |24/12/21 24/12/21 Main: Beyond ME375 to Approach ME980B Pts |W2021/9352099
Boundary Ub Main 0100 Fri 0520 Fri Up Main: Beyond ME986B Pts to Approach JW1 Survey Work
P 32m0ch and 33m53ch
P2021/3507301 |MD712 LUL/Network Rail |Stoke Mandeville Down Main Possession  |19/12/21 19/1 Down Main: Beyond ME375 to Approach ME980B Pts [W2021/9351740
Boundary Up Main 0055 Sun  |0715 Up Main: Beyond ME986B Pts to Approach JW1 Preparatory Work
P 31mOch and 33m53ch
P2021/3507321 |MD712 LUL/Network Rail |Stoke Mandeville Down Main Possession  |20/12/21 /21 Down Main: Beyond ME375 to Approach ME980B Pts |W2021/9352084
Boundary Up Main 0025 Mon Mon Up Main: Beyond ME986B Pts to Approach JW1 Preparatory Work
P 32m0ch and 33m53ch
P2021/3507322 |MD712 LUL/Network Rail |Stoke Mandeville Down Main Possession |21/ 921/12/21 Down Main: Beyond ME375 to Approach ME980B Pts |W2021/9352189
Boundary Up Main 0520 Tue Up Main: Beyond ME986B Pts to Approach JW1 Survey Work
p 32m0ch and 33m53ch
P2021/2856502 |MD712 Great Missenden |Aylesbury All Lines Posse /21 29/12/21 CHILTERN TRAINS TO RUN FROM THE \W2021/6974337
MD720 0 Fri 0430 Wed AMERSHAM DIRECTION, TERMINATE AT GREAT  [Structures Work
MD725 y_2R MISSENDEN. UP DIRECTION SERVICES TO OBEY [32m40ch and 33m50ch
Aylesbury Aylesbury Platforms 1 2 3 SSgERoON” (27/12/21  |27/12/21 ME776 GROUND SIGNAL AS PER SPECIAL W2021/7460277
0140 Mon  |0400 Mon INSTRUCTION Patrolling
37m70ch and 38m18ch
PILOTMAN WORKING TO BE IN OPERATION (5
MINUTES TIME TO BE ADDED INTO CHILTERN
TRAIN SCHEDULES)
P2021/3483842 |MD715 Neasden South  |Neasden South Jn Sidings 20/12/21 20/12/21 SIDINGS POSSESSION TO BE TAKEN AND GIVEN  [W2021/9182879
Jn Possession  |0700 Mon 1800 Mon UP AS REQUIRED FOR ALL MOVEMENTS In Connection With
Engineering Work
6m56¢ch and 6m24ch
P2021/3483811 |MD715 Neasden South  |[Neasden South,J Sidings 21/12/21 21/12/21 SIDINGS POSSESSION TO BE TAKEN AND GIVEN W2021/9182986
Jn Possession  |0700 Tue 1800 Tue UP AS REQUIRED FOR ALL MOVEMENTS In Connection With
Engineering Work
6m56¢ch and 6m24ch
P2021/3483815 |MD715 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 22/12/21 22/12/21 SIDINGS POSSESSION TO BE TAKEN AND GIVEN  [W2021/9182987
Jn Freight Terminal |Possession 0700 Wed 1800 Wed UP AS REQUIRED FOR ALL MOVEMENTS In Connection With
Engineering Work
6m56¢h and 6m24ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3483846 |MD715 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 23/12/21 23/12/21 SIDINGS POSSESSION TO BE TAKEN AND GIVEN (W2021/9182881
Jn Freight Terminal |Possession  |0700 Thu  |1800 Thu UP AS REQUIRED FOR ALL MOVEMENTS In Connection With
Engineering Work
6m56¢h and 6m24ch
P2021/3483816 |MD715 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 24/12/21 24/12/21 SIDINGS POSS N TO BE TAKEN AND GIVEN |W2021/9182882
Jn Freight Terminal  |Possession  |0700 Fri 1800 Fri UP AS REQUI R ALL MOVEMENTS In Connection With
Engineering Work
6m56¢ch and 6m24ch
P2021/3486186 |MD736 Gavray Junction |Islip All Lines Possession  |21/12/21 21/12/21 W2021/9179519
MD745 0105 Tue (0510 Tue Structures Examination
18m44ch and 25m0Och
Temporary Buffer Up Bletchley Possession  |21/12/21 21/12/21
Stops Down Bletchley 0105 Tue  |0510 Tue
4
P2021/3486171 |MD736 Gavray Junction |Islip All Lines Possession  |22/12/21 22/12/21 W2021/9179579
MD745 0105 Wed (0510 Wed Structures Examination
. AN 18m40ch and 25mOch
Temporary Buffer Up Bletchley Possession  |22/12/21 22/13821
Stops Down Bletchley 0105 Wed |0510
y.
P2021/3486187 |GW277 Bicester Village  |Oxford North Jn All Lines Possession  |23/12/21 23/1R/21 W2021/9179581
MD736 0150 510/ Thu Structures Examination
25mOch and 29m30ch
P2021/3486122 |MD736 Gavray Junction  |Islip All Lines Possession 20/12/21 'W2021/9179680
MD745 0510 Mon Structures Examination
18m44ch and 25m0Och
Temporary Buffer Up Bletchley Posses: 121 20/12/21
Stops Down Bletchley } 0Mon 0510 Mon
”~
P2021/3168695 |MD801 Cosford Cosford Down Cosford n” |24/12/21 27/12/21 \W2021/8067768
Goods Loop 2235 Fri 0500 Mon Platform Enhancements
Up Cosford 145m50ch and 158m50ch
Loop
Oxley Depot Wellington Possession  |24/12/21 27/12/21
(Shropshire) 2235 Fri 0500 Mon
P2021/3486224 |GW340 Former Rainbow |Worcester Tunnel Jn Possession  |19/12/21 19/12/21 'W2021/9375007
GW350 Hill In 0025 Sun 0800 Sun URFDO Inspections
MD940 130m210ch and 131m70ch
MD950 Henwick LC and |Henwick LC and Hellwick Turnback |Possession  [19/12/21 19/12/21 \W2021/9377638
SB ifie 0025 Sun {0800 Sun URFDO Inspections
- - - - 135mOch and 136mlch
Shrub Hill Jn Shelwick Jn , All Lines Possession  |19/12/21 19/12/21 \W2021/8054874
0025 Sun 0800 Sun OTM Ballast Regulator
Worcester Malvern Wells SB- |Down Goods Possession [19/12/21  [19/12/21 121mG4ch and 131m75ch
Foregate Street Loop 0025 Sun  |0800 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3461634 |[NW1001 |Bamfurlong Jn Wigan South Jn Down and Up Line 21/12/21 21/12/21 W2021/9234835
Goods Blockage 0100 Tue  |0500 Tue Changing Sleepers &
+Detonators Timbers
4Am65ch and 5m76ch
P2021/3461682 |[NW1001 |Bamfurlong Jn Wigan South Jn Down and Up Line 22/12/21 22/12/21 W2021/9236055
Goods Blockage 0100 Wed |0500 Wed Changing Sleepers &
+Detonators Timbers
4m65ch and 5m76ch
P2021/3461683 |[NW1001 |Bamfurlong Jn Wigan South Jn Down and Up Line 23/12/21 23/12/21 W2021/9236248
Goods Blockage 0100 Thu |0500 Thu Changing Sleepers &
+Detonators = Timbers
4Am65ch and 5m76ch
P2021/3461684 |[NW1001 |Bamfurlong Jn Wigan South Jn Down and Up Line 24/12/21 24/12/21 W2021/9236272
Goods Blockage 0100 Fri 0500 Fri Changing Sleepers &
+Detonators Timbers
4m65ch and 5m76ch
P2018/2581488 |[NW1009 |Basford HallJn |Crewe Sorting Holding Sidings  |BLOCKED To |13/12/18 30/12422 \W2018/6296374
SB (BH) Sidings North SB Electric Trains 1400 Thu  |2359 Out Of Use Until Further
Notice
156m65ch and 157mOch
P2021/3528006 |NW2001 |Liverpool Lime Liverpool Lime Platform 4 Line 22/12/ 23/12/21 PLATFORM 3,4 TO BE CLEAR OF TRAINS \W2021/9398752
Street Street Platform 3 Blockage +  |233QglVe Thu Structures Work
EPR 193m41lch and 193m52ch
Bootle Branch Jn |Liverpool Lime Down and Up BLOCKED To 23/12/21
Street Chat Moss/Slow i 0030%Th 0500 Thu
P2021/3528008 |[NW2001 |Liverpool Lime Liverpool Lime Platform 4 2/21 24/12/21 PLATFORM 3,4 TO BE CLEAR OF TRAINS 'W2021/9398753
Street Street Platform 3 30 Thu  |0520 Fri Structures Work
193m41ch and 193m52ch
Bootle Branch Jn |Liverpool Lime Down and Up 24/12/21 24/12/21
Street 0030 Fri 0500 Fri
P2021/3461688 |[NW2009 |Latchford Arpley Jn 18/12/21 19/12/21 W2021/9156698
2215Sat  |1015 Sun (12 hrs) Structures Work
+Detonators 10m56¢h and 10m78ch
Latchford Arpley Jn Sidings 18/12/21 19/12/21
Possession 2215 Sat {1015 Sun (12 hrs)
haord Siding
P2018/2526823 |[NW2011 |Walton Old Jn Walton Old al Sidings BLOCKED To |23/07/18 31/12/22 'W2018/6136783
.S.C Holding Electric Trains|1300 Mon  [2359 Sat (12 hrs) Safety & Environment Work
sidings 17m16ch and 17mOch
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P2021/3457649 |[NW2015 |Eccles Station Jn |Weaste Down & Up Line 19/12/21 19/12/21 W2021/7559047
NW2017 Weaste Branch Blockage +  |0040 Sun  |0600 Sun In Connection With
Disconnect Engineering Work
Ordsall Lane Jn  |Patricroft All Lines Line 19/12/21 19/12/21 Om40ch and 27m51ch
Blockage + /0040 Sun 0600 Sun W2021/9231030
Disconnect S0O53/54 Points Inspection
26m70ch and 27m64ch
'W2021/7559032
S&T Points
26mb54ch and 27m75ch
P2021/3546323 |[NW2015 |Eccles Ordsall Lane Jn All Lines Possession 19/12/21 19/12/21 \W2021/9452599
1000 Sun (2200 Sun ~ Structures Work
, 29mO0ch and 30mOch
P2021/3461823 |NW3003 |Frodsham Jn Frodsham Jn Up Goods Loop Possession 19/12/21 19/12/21 'W2021/8484126
NW3021 0015 Sun  |0825 Sun Earthwork
11m20ch and 13m30ch
Halton Jn Frodsham Jn Frodsham Single |Possession [19/12/21 19/12/
0015 Sun 0825
Helsby Jn Acton Grange Jn All Lines Possession 19/12/21 19/12/2
0015 Sun Sun
P2021/3461902 |[NW3007 |Bidston EastJn |Bidston Dee Jn Stabling Siding Possession /21 W2021/9281476

NW8011
NW8015

New Brighton Down and Up Possession 22/12/21
0500 Wed

Birkenhead North |West Kirby Down and Up 22/12/21
0500 Wed

Upton Bidston Dee Jn Down and Up 22/12/21 22/12/21
Wrexham 0030 Wed |0500 Wed

S&C Maintenance
4m57ch and 5m3ch
'W2021/9070644
Patrolling

4mOch and 6m30ch
'W2021/9281398

In Connection With
Engineering Work
Om8ch and 0m20ch
'W2021/9070648

In Connection With
Engineering Work
4m40ch and 4m50ch
'W2021/9070551

In Connection With
Engineering Work
Om8ch and 0m23ch
'W2021/9315678
Cable Work

7m55ch and 8m40ch

N
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P2021/3462052 |[NW3007 |Bidston EastJn |Wallasey Village Down and Up Line 24/12/21 24/12/21 'W2021/9281454
NW8011 New Brighton Blockage + 0030 Fri 0500 Fri In Connection With
Nw8015 Disconnect Engineering Work
Birkenhead North |Moreton Down and Up Line 24/12/21 24/12/21 Om8ch and 0m20ch
(Merseyside) Blockage +  |0030 Fri 0500 Fri 'W2021/9070646
Disconnect Patrolling
Upton Bidston Dee Jn Down and Up Line 24/12/21 24/12/21 4mOch and 6m30ch
Wrexham Blockage + 0030 Fri 0500 Fri W2021/9070656
Disconnect In Connection With

Engineering Work
0m8ch and Om23ch
'W2021/9070650

=l (5L
In Connection With
Engineering Work
4m40ch and 4m49ch

'W2021/9281397
S&C Maintenance
4m57ch and 5m3ch

P2021/3495063 |[NW3007 |Bidston EastJn |Leasowe Down and Up Line 18/12/21 18/1 'W2021/9281382
NW8011 West Kirby Blockage + 0100 Sat 0430 Sa S&C Maintenance
Disconnect y. 4m57ch and 5m3ch
Bidston West Jn  |Bidston West Jn Stabling Sidings | Sidings 18/12/21 18/8/21 'W2021/9281389
Possession 0100 430/Sat In Connection With
Engineering Work
/r 0m8ch and Om20ch
P2021/3495053 |[NW3007 |Bidston EastJn |Leasowe Down and Up Line 20/19/2 20/12/21 W2021/9281453
NwW8011 West Kirby Blockage 100/Mon  |0430 Mon In Connection With
Disconggct Engineering Work
Bidston West Jn  |Bidston West Jn Stabling Sidings | Sidin 12/21 20/12/21 Om8ch and 0m20ch

P 100 Mon  |0430 Mon 'W2021/9281475
S&C Maintenance

4m57ch and 5m3ch

P2021/3494705 |[NW3011 |Capenhurst Hooton South Jn Down Birke 20/12/21 20/12/21 \W2021/9304573
NW3013 kage 0055 Mon 0500 Mon Major Projects
NW8013 +Detonators 7m68ch and 8m30ch

Eastham Rake Hooton South Jn Down Line 20/12/21 20/12/21 'W2021/9304529
Blockage 0055 Mon  |0500 Mon In Connection With
+Detonators Engineering Work

Hooton South Jn  |Capenhurst enhead Line 20/12/21 20/12/21 Om2ch and Om40ch
Blockage 0055 Mon 0500 Mon W2021/9304620
+Detonators In Connection With

Eastham R Chester Line 20/12/21 20/12/21 Engineering Work
Blockage 0055 Mon (0500 Mon 7m50ch and 7m68ch
+Detonators

Ellesmere Port®®  [Down and Up Line 20/12/21 20/12/21

Station Blockage 0055 Mon 0500 Mon
+Detonators

Electronic Copy - Uncontrolled when printed
Page 48 of 1400



Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3462095 |[NW3011 |Bache Hooton South Jn All Lines Possession  |22/12/21 22/12/21 \W2021/9213193
NW3013 0055 Wed 0500 Wed Patrolling
NW8013 3m20ch and 7m68ch
Green Lane Hooton South Jn All Lines Possession  [22/12/21 22/12/21 \W2021/9213043
0055 Wed (0500 Wed In Connection With
Hooton South Jn Ellegmere Port Down and Up Possession  |22/12/21 22/12/21 7Er?195|(r)]§r$ gr:]%\;vr?]gksch
Station 0055 Wed |0500 Wed \W2021/9304531
Chester East Jn  |Chester West Jn Pl 7/Up Slow BLOCKED To |22/12/21 22/12/21 In Connection With
D/C Electric 0055 Wed 0500 Wed Engineering Work
Trains Om2ch and 0m40ch
Chester West Jn  |Bache Down & Up BLOCKED To |22/12/21 22/12/21 — W2,021/93_)04625
Birkenhead DIC Electric 0055 Wed 0500 Wed ‘ , Major Projects
Trains 7m68ch and 8m30ch
'W2021/9317672
Technical Inspection
0Om79ch and 7m40ch
'W2021/9213194
In Connection With
Engineering Work
Om2ch and 0m40ch
\W2021/7412722
Patrolling
2m70ch and 3m20ch
N 'W2021/9088551
Third Rail Work
8mlch and 11m71ch
'W2021/9304533
In Connection With
p Engineering Work
7m50ch and 7m68ch
'W2021/9319426

In Connection With
Engineering Work
8m68ch and 7m68ch
'W2021/9319520
In Connection With
Engineering Work
Om2ch and 0m25ch

'W2021/9319423

S&C Points Heating
7m45ch and 7m68ch
'W2021/9305033

Technical Inspection
1m40ch and 3m50ch
'W2021/9193560

Rail Testing and Lubrication

2m70ch and 3m10ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3494828 |[NW3011 |Capenhurst Hooton South Jn Down Birkenhead |Line 23/12/21 23/12/21 W2021/9304628
NW3013 Blockage 0055 Thu  |0500 Thu Major Projects
NW8013 +Detonators 7m68ch and 8m30ch
Eastham Rake Hooton South Jn Down Chester Line 23/12/21 23/12/21 'W2021/9304629
Blockage 0055 Thu 0500 Thu In Connection With
+Detonators Engineering Work
Hooton South Jn  |Capenhurst Up Birkenhead Line 23/12/21 23/12/21 7m50ch and 7m68ch
Blockage 0055 Thu (0500 Thu W2021/9304538
+Detonators In Connection With
Eastham Rake Up Chester Line 23/12/21 23/12/21 Engineering Work
Blockage 0055 Thu  |0500 Thu Om2ch and 0m40ch
+Detonators
Ellesmere Port Down and Up Line 23/12/21 23/12/21
Helsby Blockage 0055 Thu (0500 Thu
+Detonators
P2021/3495966 |NW3023 |Hale LC Mobberley All Lines Line 19/12/21 19/12/21 W2021/9204332
Blockage 0040 Sun  |0920 Sun Structures Work
+Detonators 9m40ch and 10m10ch
P2021/3525806 |NW3023 |Northwich Station |Cuddington Down and Up Line 19/12/21 19/1 'W2021/9389464
NW3029 |Jn Main Blockage 0040 Sun (0920 Su URFDO Inspections
NW3031 20m52ch and 23m15ch
NwW3033
NwW3035
NwW3037
P2021/3495038 |[NW3023 |Plumley West SB |Northwich Down and Up Line 19/12/21 \W2021/9269292
Main Blockage 0920 Sun S&T Work
+Detonatqr: 18m20ch and 20mOch
P2021/3524047 |NW3029 |Middlewich Loop |Middlewich Loop Down Middlewich |Line NE2/21 22/12/21 W2021/9246404
East Jn West Jn Loop Block $400 Wed  |0500 Wed Patrolling
Up Middlewich 3m38ch and 4m0ch
Loop
P2021/3462187 |[NW3029 |Sandbach North |Middlewich Loop All Lines ineJ 22/12/21 22/12/21 \W2021/9246400
Jn East Jn kage + |0100 Wed (0400 Wed Patrolling
Disconnect 0Om2ch and 3m38ch

{O
X
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3036043 |[NW5001 |Ardwick Jn Manchester Down and Up Possession  |21/12/21 22/12/21 TRAINS TO BE REPLATFORMED AND TO TRAVEL |W2021/9181680
NW5015 Piccadilly East 2315 Tue |0055 Wed OVER SLOW OR FAST LINES. OHL Work
187m70ch and 188m70ch
Manchester Up Fast Possession  |21/12/21 22/12/21 \W2021/8441969
Piccadilly East Jn 2315 Tue  |0055 Wed P-Way Maintenance
Manchester Manchester Platforms 1 to 4 Possession  |21/12/21 22/12/21 %\?;cr)gi?ggl%nlcizi%mmch
Piccadilly Piccadilly 2315Tue 0445 Wed Rail Testing and Lubrication
Ardwick Manchester Down and Up Possession |22/12/21  |22/12/21 \1/\?5(;2?73 2%%%%g8m70‘:h
Piccadilly East 0055 Wed 0445 Wed h
S&T Points
Longsight North ~ |Ardwick Jn Up and Down Possession  |22/12/21  [22/12/21 i 188mOch and 188m70ch
Jn Goods 0055 Wed 0445 Wed 'W2021/9203642
Down Fast In Connection With
- - Engi ing Work
Manchester Up Fast Possession  |22/12/21 22/12/21 Orr;?slgst? 21?\% 1r(r)1r120h
Piccadilly East Jn 0055 Wed (0445 Wed \W2021/9172636
Ardwick Jn Manchester Down Fast Line 221221 221 Cable Work
Piccadilly East Jn Blockage 0055 Wed (0445 187m70ch and 188m70ch
(Between
Trains)
Ardwick Jn Ardwick TPE Train  |Ardwick Reception | Sidings
Care Depot Sidings Possession
Ashburys West Jn |Ardwick Arrival & Sidings 2
Departure Line Possession 0445 Wed
Ardwick Jn Manchester Down & Up East 221 22/12/21
Piccadilly East Jn Electri Wed |0445 Wed
P2021/3463981 |[NW5001 |Manchester Manchester Platforms 7 & 8 19/12/21 20/12/21 NO UNITS TO STABLE IN PLATFORMS 7 AND 8 AT |W2021/9234874
Piccadilly East Jn |Piccadilly 2330 Sun (0430 Mon (4 hrs) MANCHESTER PICCADILLY Cable Work
188m55ch and 188m70ch
P2021/3459985 |[NW5009 |Congleton Cheadle Hulme All Lines 20/12/21 20/12/21 W2021/9181432
North Jn 0005 Mon  |0540 Mon OHL Work
_ 0Om5ch and 7m24ch
Prestbury Cheadle Hulme All Line BLOCKED To |20/12/21 20/12/21 \W2021/7566220
North Jn Electric Trains {0005 Mon  |0540 Mon Resignalling Work
5m15ch and 8m10ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3441479 |NW5015 |Dinting South Jn |Dinting East Jn All Lines Possession  |19/12/21 20/12/21 NORTHERN SERVICES FOR W2021/9176691
NW5017 0025 Sun  |0520 Mon GLOSSOP/HADFIELD/DINTING TO C11 Rerail Resleeper
NW5019 BE WITHDRAWN WITH RAIL REPLACEMENT BUS |Reballast - Trax
Glossop Dinting West Jn All Lines Possession  |19/12/21 20/12/21 SERVICE IN Om72ch and 1m5ch
0025 Sun  |0520 Mon OPERATION. 'W2021/9176697
- - - In Connection With
Hadfield Newton All Lines Possession 19/12/21 20/12/21 WORK CONT! TR DINTING Engineering Work
0025 Sun {0520 Mon Om1ch and 1m5ch
Hadfield Hyde Jn All Lines BLOCKED To |19/12/21 | 20/12/21 20219176698
Electric Trains {0030 Sun  |0520 Mon Engineering Work
9m60ch and 12m61ch
P2021/3508924 |[NW5015 |Ashburys Gorton (Manchester) |Up Main Line 19/12/21 19/12/21 LINE BLOCKAGE TO BE TAKEN AFTER PASSAGE |W2021/9337012
NW9007 D Mai Blockage 0030 Sun  |0740 Sun F 34 0010 GLOSSOP TO ARDWICK TMD (DUE |Resignalling Work
own Main +Detonators [ | ASS ASHBURYS AT 0010 SUN) 1m40ch and 2m52ch
Belle Vue Ashburys East Jn All Lines Line 19/12/21 19/12/21 'W2021/9337059
Blockage 0030 Sun  |0740 Su LINE BLOCKAGE TO BE GIVEN UP BEFORE In Connection With
+Detonators PASSAGE OF 2570 0743 MAN PICC TO SHEFFIELD |Engineering Work
(DUE TO PASS ASHBURYS AT 0746 SUN) 46m12ch and 46m24ch
P2021/3036201 |LN860 Ashton Moss Diggle Jn SB All Lines Possession 21/12/21 /12/2 ADDITIONAL ACCESS TIMES FOR TRU 'W2021/8520370
NW5021 |North Jn 2300 Tue A Wed PROGRAMME BUT DU SECTION 5 WORKS TO BE  |Rail Changing
NW7021 PRIORITISED 10m25ch and 12m28ch
Guide Bridge Stalybridge Jn All Lines Possession  |21/1 \W2021/9371640
West Jn 2306 T TRAINS TO BE DIVERTED VIA HEBDEN BRIDGE Drainage Work
p 11m60ch and 12m35ch
'W2021/9268027
Litter / Graffiti Clearance
6m20ch and 8m8ch
p 'W2021/7556969
S&T Points
6mOch and 8m58ch
'W2021/9225078

&

&

Rail Testing and Lubrication
9m30ch and 14m78ch
'W2021/7557024

In Connection With
Engineering Work

1m77ch and 2m8ch
'W2021/9217602

Rail Testing and Lubrication
5m57ch and 9m25ch
'W2021/9232762

Follow-Up Work

6mOch and 14m78ch
'W2021/7559622

S&T Points

8mOch and 14m78ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3036202 |LN860 Ashton Moss Diggle Jn SB All Lines Possession  |22/12/21 23/12/21 ADDITIONAL ACCESS TIMES FOR TRU W2021/9232763
NW5021 |North Jn 2300 Wed |0540 Thu PROGRAMME BUT DU SECTION 5 WORKS TO BE  |Follow-Up Work
NW7021 PRIORITISED 6mOch and 14m34ch
Guide Bridge Stalybridge Jn All Lines Possession  |22/12/21 23/12/21 \W2021/9217444
West Jn 2300 Wed 0540 Thu TRAINS TO BE D TED VIA HEBDEN BRIDGE Rail Testing and Lubrication
5m57ch and 9m25ch
'W2021/9225079

Rail Testing and Lubrication
9m30ch and 14m34ch
\W2021/7557025

In Connection With

= Engineering Work
1m77ch and 2m8ch
U 'W2021/9371642
Drainage Work

11m60ch and 12m35ch
'W2021/9136045

S&T Work

8m6ch and 14m34ch
\W2021/8536776

Rail Changing
10m39ch and 12m28ch
'W2021/7556970

S&T Points

6mOch and 8m58ch

'W2021/7559719
S&T Points
/ 8mOch and 10m70ch

&
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks

Work Type

P2021/3036203 |LN860
NW5021
NW7021

Ashton Moss
North Jn

Diggle Jn SB

All Lines

Possession

23/12/21 24/12/21
2300 Thu  |0540 Fri

ADDITIONAL ACCESS TIMES FOR TRU
PROGRAMME BUT DU SECTION 5 WORKS TO BE
PRIORITISED

Guide Bridge
West Jn

Stalybridge Jn

All Lines

Possession

P2021/3456183 |NW6009

NW6013

Crow Nest Jn

Lostock Jn

All Lines

Daisy Hill

Wigan Station Jn

All Lines

23/12/21
2300 Thu

24/12/21
0540 Fri

TRAINS TO BE D TED VIA HEBDEN BRIDGE

O

'W2021/9225080

Rail Testing and Lubrication

9m30ch and 14m34ch
'W2021/9217500

Rail Testing and Lubrication

5m57ch and 9m25ch
'W2021/9136046
S&T Work

8m6ch and 14m34ch
'W2021/7557078

In Connection With
Engineering Work
1m77ch and 2m8ch
'W2021/9233075
Follow-Up Work
6mO0ch and 14m34ch
'W2021/7556971
S&T Points

6mOch and 8m58ch
'W2021/8536832
Rail Changing
10m39ch and 12m28ch
'W2021/9371644
Drainage Work
11m60ch and 12m35ch
'W2021/7559671
S&T Points

8mOch and 10m70ch

21W12/21
6025 Tue

21/12/21
0540 Tue

NORTHERN: 5J57 AND 5P90 DIVERTED VIA
BOLTON AND CHORLEY

21/12/21
0025 Tue

21/12/21
0540 Tue

W2021/9286011
Survey Work

14mO0ch and 17m18ch
'W2021/9286228

In Connection With
Engineering Work
14m45ch and 17mOch
'W2021/9302227
Structures Examination
14m40ch and 14m65ch

P2021/3456184 |NW6009
NW6013

Crow Nest Jn

Lostock Jn

Line
Blockage
+Detonators

22/12/21
0025 Wed

22/12/21
0540 Wed

NORTHERN: 5J57 AND 5P90 DIVERTED VIA
BOLTON AND CHORLEY

Daisy Hill

Wigan Stati

ines

Line
Blockage
+Detonators

22/12/21
0025 Wed

22/12/21
0540 Wed

'W2021/9286012
Survey Work

14mOch and 17m18ch
'W2021/9286229

In Connection With
Engineering Work
14m45ch and 17mOch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3497927 |[NW6009 |Crow NestJn Wigan Wallgate Jn  |Down and Up Possession  |19/12/21 19/12/21 \W2021/9291773
Hindley 0030 Sun (0800 Sun Survey Work
14m70ch and 17mOch
'W2021/9262320
Structures Examination
15m10ch and 15m30ch
'W2021/9324664
\Vegetation Clearance
16m65ch and 17m67ch
P2021/3492752 |[NW6015 |Wigan Wallgate |Kirkby All Lines Line 19/12/21 19/12/21 W2021/9311168
Jn Blockage 0700 Sun  |1900 Sun Station Construction
+Detonators = 24m30ch and 29m14ch
'W2021/9349024
Tunnel Examination
‘ 21m20ch and 22m24ch
P2021/2951845 |[NW7001 |Manchester Miles Platting Jn All Lines BLOCKED To |27/06/21 01/01/22 ﬂ W2021/7233382
Victoria Electric Trains |0710 Sun  |0030 In Connection With Isolation
/Arrangements
Om9ch and Om50ch
P2021/3460744 |NW8001 |Formby Southport Down and Up Line 20/12/21 2/21 W2021/9214223
Blockage + 0508\Mon Station Work
Disconnect 16m26¢ch and 17m30ch
Hightown Southport Down Southport | BLOCKED To |20/ 2/21
Up Southport ?r/;:inESIectnc 500 Mon
P2021/3513988 |[NW8001 |Formby Hillside Down and Up Line 22/12/21 'W2021/9363590
Blocka ed |0500 Wed Patrolling
Disc 12m30ch and 15m50ch
P2021/3462226 |[NW8011 |Birkenhead North |Birkenhead North Loop 18/12/21 18/12/21 W2021/9243432
Nw8013 0055 Sat 0500 Sat In Connection With
Engineering Work
Canning Street Jn |Green Lane All Lines 18/12/21 18/12/21 1m67ch and 2mOch
0055 Sat 0500 Sat 'W2021/9243155
Changing Sleepers &
Timbers
1m50ch and 3m69ch
'W2021/9304662
Station Work
2m64ch and 3m15ch
P2021/3456281 |[NW8011 |Birkenhead North |Birkenhead h Bark Road BLOCKED To |27/09/21 02/09/22
TMD TMD D/C Electric 1200 Mon  |2359 Fri (8 hrs)
Trains
P2021/3512905 |[NW8011 |[Birkenhead North |Birkenhead No®*®  [Up & Down Sidings 20/12/21 20/12/21 W2021/9327664
TMD TMD Through Siding Possession /0930 Mon 1530 Mon (8 hrs) Depot Work
(Partial) OmOch and 0m20ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3512838 |[NW8011 |Birkenhead North |Birkenhead North Up & Down Sidings 21/12/21 21/12/21 \W2021/9327606
TMD TMD Through Siding Possession 0930 Tue  [1530 Tue (8 hrs) Depot Work
(Partial) OmOch and Om20ch
P2021/3512925 |[NW8011 |Birkenhead North |Birkenhead North Up & Down Sidings 22/12/21 22/12/21 \W2021/9327607
TMD TMD Through Siding Possession 10930 Wed [1530 Wed (8 hrs) Depot Work
(Partial) OmOch and 0m20ch
P2021/3516950 |[NW8011 |Hoylake West Kirby Down Line 20/12/21 20/12/21 \W2021/9372978
U Blockage + /0030 Mon  |0500 Mon LC Work
p Disconnect 9m22ch and 9m37ch
P2021/3525202 |[NW9005 | Chinley South Jn |Buxton All Lines Line 24/12/21 26/12/21 W2021/9394571
Blockage 2200 Fri 1800 Sun =i S&T Work
+Detonators 166m59ch and 163m20ch
Peak Forest Down Sidings GF No.1 Siding Sidings 24/12/21 26/12/21 'W2021/9393301
South SB No.2 Siding Possession 2200 Fri 1800 Sun S&C Maintenance
) 166m59ch and 163m20ch
Great Rocks Jn Down & Up Sidings 24/12/21 26/12/21
Through Siding Possession (2200 Fri 1800
Long Sidings No.1
& No.2
Peak Forest South  |Peak Forest Sidings 24/12/21 2/21
SB Sidings Possession (2200 Fri 180QSun
P2021/3494661 |[NW9011 |Woodley Jn Hyde Jn All Lines Possession  |18/4£/2 2/21 POSSESSION TO BE TAKEN AFTER PASSAGE OF |W2021/9308899
230 0740 Sun 6J11 TAMPER FROM GUIDE BRIDGE YARD TO Mechanical Reballast
CHINLEY SOUTH JN (WORKING IN POSSESSION  |(Maintenance Only/Gopher)
P/3036211) 8m65ch and 6m20ch
POSSESSION TO BE GIVEN UP BEFORE PASSAGE
OF 6J11 TAMPER FROM CHINLEY SOUTH JN TO
GUIDE BRIDGE YARD (AFTER WORKING IN
POSSESSION P/3036211)

Pe
R
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2869507 |[EA1310 |Camden Jn Kings Langley Down and Up Fast |Possession  [24/12/21 27/12/21 2205 FRI TO 0001 SAT W2021/8069619
MD101 2205 Fri 0630 Mon TRAINS TO TRAVEL OVER SLOW LINES BETWEEN |Structures Examination
MD120 CAMDEN JN AND BOURNE END JN. 2mOch and 6mOch
MD130 Mitre Bridge Jn Willesden No.7 Jn Up Willesden Possession  |24/12/21 25/12/21 UP RELIEF TRAINS TO TRAVEL OVER BI- 'W2021/9103787
MD136 Relief / Up West 2205 Fri 0001 Sat DIRECTIONAL D RELIEF. S&C Partial Renewal
MD137 ' _ London _ _ 7mOch and 9m15ch
MD145 (Railnet Brent Sidings Railnet Reversible |Possession |25/12/21 27/12/21 0001 SATTOO ON \W2021/9255830
MD155 | Reversible 0001 Sat 0630 Mon ALL LINE S SHUTDOWN. Structures Examination
MD166 connection) NO ACC ST! STATION, CAMDEN 0mOch and 2m35ch
MD170 Brent Sidings Wembley Yard Brent Rec and Possession  |25/12/21 27/12/21 CAR INGS, MIDDLE SIDINGS AND UP \W2021/7221054
S0O250 South Jn Dep No.1 and 0001 Sat  |0630 Mon S| Structures Work
No.2 TABLE IN CAMDEN C/S BEFORE 20m55ch and 21m25ch
Camden Carriage [Camden Carriage Approach Line Possession  |25/12/21 27/12/21 0SS ION IS TAKEN. W2021/7413587
Sidings Sidings 0001 Sat 0630 Mon ECS ¢R LOCOS STABLED AT EUSTON DURING Patrollin
_ _ MAS SHUTDOWN MUST BE STABLED IN 7 h 9 d h
Camden Jn Kings Langley Down and Up Possession  |25/12/21 27/12/21 PLATFORMS 1 TO 4, 9 & 10, 13 to 16. NO V\%%?Zl%%??lmé)?c
Slow 0001 Sat 0630 Mon STABLING IN EUSTON PLATFORMS 5&86, 7&8, OHL Work
- - 11&12 AS PLANNED ENGINEERING WORKS. or
Euston Camden Jn Lines AB,C,D,E |Possession |25/12/21 27112/, NO STABLING OF ECS / LOCOS IN EUSTON UP 0OmOch and 2m35ch
and X 0001 Sat  |063 SIDINGS OR MIDDLE SDGS. W2021/7469561
Major Project IP HS2 ONW
Euston Platforms 1to 16 |Possession |25/12/21 NO ROUTE FOR DC/DUAL VOLTAGE UNIT IOmOch and 2m35ch

Harlesden Jn

Railnet Junction

Down and Up
Carriage Lines
Down and Up
High Level Goods

Possession

BETWEEN CAMDEN ROAD AND SOUTH
HAMPSTEAD VIA PRIMROSE HILL.

NO AC ACCESS WILLESDEN TMD. ARL ECS TO
REVERSE IN QUEENS PARK DOWN DC ELECTRIC
PLATFORM.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK.

NO FACILITY TO SHUNT NORTH END WEMBLEY
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO
ACCESS TO WEMBLEY YARD LOCO SIDINGS L &

M. STABLED AC TRACTION AT WEMBLEY YARD
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS
LOWERED.

NO ACCESS ON DOWN AND UP RELIEF BETWEEN
MITRE BRIDGE AND WEMBLEY CENTRAL.
NO ROUTE BETWEEN NORTH LONDON LINES

AND WEMBLEY YARD AND ARL C SIDINGS VIA
CITY LINES. NO ACCESS TO C SIDINGS FOR ARL
ECS MOVES VIA WILLESDEN RELIEF LINES.

NO FACILITY TO SHUNT ECS AT THE SOUTHEND
OF WEMBLEY ICD.
NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2

Wembley Yard Up & Down Goods |Possessig 27/12/21
South Jn No.1 & No.2 0630 Mon
Harrow and Watford Junction Down and Up DC |Pg; 5/12/21 27/12/21
Wealdstone Electric 0001 Sat 0630 Mon
Kensal Green Jn |Harlesden Jn Down and Up osyon 25/12/21 27/12/21
Line 0001 Sat  |0630 Mon
P
Kilburn High Kilburn High Road s /Possession  |25/12/21 27/12/21
Road 0001 Sat {0630 Mon
Kings Langley Kings Langley ley |Possession |25/12/21 27/12/21
0001 Sat  |0630 Mon
Mitre Bridge Jn Wembley Centr. Possession  |25/12/21 27/12/21
0001 Sat (0630 Mon
lllesden
Relief/West
London
Down and Up
Willesden

Relief/Up & Down
Relief

Railnet Junction

AND BRENT RECEP & DEP 1 & 2.

NO DC ACCESS BETWEEN HARROW AND
WEALDSTONE AND WATORD JUNCTION,
WATFORD JUNCTION PLATFORMS 1 TO 4
AVAILABLE FOR STABLING.

0001 SAT TO 0500 TUE

NO ACCESS WILLESDEN TMD LOOP AND NECK -
NO FACILITY TO SHUNT SOUTH END OF
WILLDESDEN TMD VIA TMD LOOP.

\W2021/7430747

In Connection With
Engineering Work
12m20ch and 14mOch
'W2021/7454704
Patrolling

4m60ch and 9m40ch
'W2021/9230931
Structures Examination
5m15ch and 5m55ch
'W2021/7413531

OHL Work

6mOch and 9m40ch
'W2021/9255835
Structures Examination
OmOch and 2m35ch
\W2021/7422498

C14 Rerail Resleep Reball
Form - Trax

2m40ch and 9m40ch
'W2021/7430695
Scrap Removal
12m20ch and 14mOch
'W2021/9096630
Structures Examination
4m35ch and 5m20ch
'W2021/7413141

In Connection With
Engineering Work
6m4ch and 2m59ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2869507 Wembley Yard Up & Down High |Possession |25/12/21 27/12/21 W2021/9114484
Continued South Jn Level Goods 0001 Sat 0630 Mon 0001 SAT TO 0500 TUE OHL Renewals Work
STABLED AC TRACTION ON STABLING & ARRIVAL [16m3ch and 21m25ch
Territory Willesden No.7 Jn Up & Down Acton |Possession  [25/12/21 27/12/21 SIDING AND STABLING AND DEPARTURE SIDING
Boundary Branch 0001 Sat (0630 Mon TO HAVE PANTORAPHS LOWERED. ACCESS
(MD;I.?O with TO/FROM THE, 30 ING AND DEPARTURE
Anglia) SIDING VIA NO ND SHUNT ONLY WITH

Watford Junction |Watford Junction Platform 10 Possession 25/12/21 27112/21 DIESEL L
Platforms 1 to 4 0001 Sat 0630 Mon

0001 500 TUE
Watford Junction |Watford South Jn Single Possession  |25/12/21 27/12/21 N S T®/FROM WILLESDEN TMD
(Platform 11) 0001 Sat 0630 Mon G & ARRIVAL SIDING
Wembley Central |Wembley Central Shunt Neck Possession  |25/12/21 27/12/21 0001 SAT TO 1900 SUN
0001 Sat 0630 Mon ED AS TRACTION IN WEMBLEY CARRIAGE
i SIDINGS (ALSTOM DEPOT) AND WILLESDE

Wembley Yard Wembley Yard North Departure  |Possession  |25/12/21 27/12/21

Line 0001 Sat  |0630 Mo

North Arrival Line

Rec/Dep Lines 4-7
Willesden TMD  |Willesden TMD Loop / Neck Possession  |25/12/21 2/21

0001 Sat 0508 Tue
P
Camden Carriage [Camden Carriage All Sidings BLOCKED To |25/ 1 2/21
Sidings Sidings A/C Electric |00 0530 Mon
Trains

Camden Road Camden Jn Down and Up BLOCKED 25/T%2 27/12/21
West Jn North A/C Electy 001/5at 0530 Mon

London/Primrose |Trains

Hill
Euston Euston Middle Sidings T 25/12/21 27/12/21

1&2 r 0001 Sat 0530 Mon

Up Sidings 1 &
Harlesden Jn Wembley Central WEFOC Sidi LOCKED To |25/12/21 26/12/21

Electric  |0001 Sat {1900 Sun

BLOCKED To [25/12/21 27/12/21
A/C Electric 0001 Sat {0530 Mon
Trains
BLOCKED To [25/12/21 26/12/21

Primrose Hill Camden Jn
(closed) site of

Railnet Junction |(Railnet Reversible

connection) A/C Electric  |0001 Sat 1900 Sun

Trains
St. Albans Abbey [Watford Ju & Down St. BLOCKED To [25/12/21 27/12/21
(Platform 1 Albans A/C Electric  |0001 Sat 0600 Mon

Trains
Stonebridge Park |Stonebridge P |Platforms 1-7 BLOCKED To |25/12/21 26/12/21
Royal Mail Royal Mail terminal A/C Electric  |0001 Sat 1900 Sun

terminal (PRDC) |(PRDC) Trains
Watford Yard Watford Yard Sidings BLOCKED To [25/12/21 27/12/21
AIC Electric  [0001 Sat  |0600 Mon

Trains
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2869507 Wembley Central |Wembley Central Loco Siding L & M |BLOCKED To |25/12/21 26/12/21
Continued A/C Electric 0001 Sat 1900 Sun
Trains
Wembley Yard Wembley Yard PSB |C Sidings BLOCKED To |25/12/21 26/12/21
South Jn A/C Electric  |0001 Sat 1900 Sun
Trains
Willesden Willesden Carriage  |Willesden BLOCKED To |25/12/21 26/12/21
Carriage Shed Shed North S.B. Carriage Sidings |A/C Electric  |0001 Sat 1900 Sun
South SB (Alstom Depot) Trains
Willesden TMD  |Willesden TMD Stabling & BLOCKED To |25/12/21 28/12/21
Departure Siding |A/C Electric  |0001 Sat 0500 Tue
Stabling & Arrival |Trains o~
siding (
Loop / Neck
Camden Jn South Hampstead Down and Up DC |BLOCKED to [25/12/21 27/12/21
Electric DC and Dual |0001 Sat 0630 Mon
Voltage
Electric Trains A
Camden Jn Harlesden Jn (inc.) |Down and Up Possession  |27/12/21 28/1821
Slow 0630 Mon  |0630

X
2
&

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2871032 |MD101 Leighton Buzzard |Denbigh Hall South |Down and Up Possession  |24/12/21 25/12/21 2200 FRI TO 0001 SAT \W2021/7026798
MD140 Jn Slow 2200 Fri 0001 Sat (54 hrs) TRAINS TO TRAVEL OVER FAST LINES. ACCESS  |Patrolling
MD736 AVAILABLE TO BLETCHLEY CARRIAGE SIDINGS 37mO0ch and 37m70ch
Bletchley Flyover |Denbigh Hall South |Down and Up Possession  |25/12/21 27/12/21 NORTH END. W2021/7026881
North Jn Jn Bletchley 0001 Sat (0500 Mon (54 hrs)  [NO ROUTE VIA B Patrolling
\I?rlletchley North Ellert%h‘ljey Flyover Bletchley Relief 1 |Possession |25/12/21 27/12/21 0001 SATTO O ﬁ%%%??oe%%ggmmh
0 n Bletchley Arrival 0001 Sat 0500 Mon (54 hrs) XMAS SH P & D Maintenance
Line / Bletchley NO ACC MEL BOXMOOR SIDINGS. 43m79ch and 47m64ch
North Neck RING SIDINGS. W2021/7469766
Bow Brickhill Down Vale/Up & |Possession |25/12/21 27/12/21 S ETCHLEY PLATFORMS 5 & 6, In Connection With
Down Vale/Down 0001Sat  |0500 Mon (54 hrs) E SIDINGS, STONE TERMINAL, TMD AND £y gineering Work
Main INGS, SWANBOURNE SIDINGS. omoch and 1m8ach
Bletchley South  |Bletchley Flyover Bletchley Relief 2 |Possession  |25/12/21 27/12/21 NO A CESS MILTON KEYNES CENTRAL 'W2021/7413510
n North Jn 0001Sat  |0500 Mon (54 hgs) g ORM® & 2 24 &3 AND WOLVERTONRAIL Ise¢ Tamping
Bow Brickhill Up Main/Up & Possession  |25/12/21 27/12/21 . 24moch and 26meoch
Down Va|e/Up 0001 Sat 0500 m 0001 SAT TO 0415 MON \é\{;?gr]{/\?vzoﬁt825
Vale STABLED AC TRACTION AT BLETCHLEY TMD, 29m50ch and 49m75ch
Kings Langley  |Castlethorpe Station |Down and Up Fast|Possession  [25/12/21  |27/1 CARRIAGE SIDINGS AND WOLVERTON RAIL CARE 1051 /00017 95
(former site of) Down and Up 0001 Sat 0500 Mot hrs)  [SIDINGS TO HAVE PANTOGRAPHS LOWERED. | (=10 =0
i i Slow i ] 0500 MON TO 0700 MON 37mO0Och and 38mOch
Knowlhill In Milton Keynes North |Reversible Fast  |Possession |25/12/ 27/12/21 TRAINS TO TRAVEL OVER FAST LINES. W2021/9142344
Jn 000)5at Mon (54 hrs) Patrolling
46m30ch and 52m75ch
Milton Keynes Milton Keynes Bay Platform 2A  |Possession 27/12/21 \W2021/9300671
Central Central %a 0500 Mon (54 hrs) C1 Rerail - One Rail Only
Milton Keynes Milton Keynes North |Reversible Slow 121 27/12/21 35%%?}2&%21;“ 70ch
South Jn Jn 1Sat |0500 Mon (54 hrs) : X
B Major Projects
Tring Tring Up & Down Relief 25/12/21  |27/12/21 43m79ch and 49mOch
0001 Sat  [0500 Mon (54 hrs) W2021/7057200
OHL Inspection
Bletchley Bletchley TMD & CS ED To|25/12/21  |27/12/21 36mO0ch and 46m40ch
Electric |0001 Sat 0415 Mon (54 hrs) W2021/7430968
OHL Work (Maintenance)
Wolverton Wolverton Siding BLOCKED To |25/12/21 27/12/21 48mOch and 48m77ch
A/C Electric  |0001 Sat 0415 Mon (54 hrs) 'W2021/9211406
Trains URFDO Inspections
Leighton Buzzard |Drayton Road and Up Possession  |27/12/21 27/12/21 51mOch and 52m10ch
Junction \J 0500 Mon  |0700 Mon (54 hrs) 'W2021/7072805
P & D Maintenance
46m60ch and 47m25ch
'W2021/7024056
Patrolling
35m27ch and 46m40ch
'W2021/7024368
Patrolling
46m30ch and 52m75ch
'W2021/9134997
S&T Work
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2871032 45m14ch and 52m20ch
Continued 'W2021/9135278
Patrolling
49m5ch and 50m30ch
'W2021/9324398
C1 Rerail - One Rail Only
45m20ch and 46m60ch
P2021/2907201 |MD101 Castlethorpe Blisworth Down and Up Possession  |25/12/21 27/12/21 0001 SAT¢EI O 0500 N \W2021/7470604
MD105 Station (former Fast/Main 0001 Sat 0530 Mon (54 hrs) XMAS WN. OHL Work
site of) NO STWORTHAMPTON STATION, RIVER 65m40ch and 72m10ch
Hillmorton OHNS Down and Up Possession 25/12/21 27/12/21 SID " KINGS HEATH DEPOT, CASTLE YARD W2021/7387274
MD105 Slow/Northampton 0001 Sat  |0530 Mon (54 hrs) SIDINGS. S&C Tamping
NOR PTON BAYS 4 & 5 AVAILABLE FOR WMT
Northampton Northampton Northampton Bays |Possession  |25/12/21 27/12/21 TARYLING. \5/\?;(1)32(:3[(/:?4asnzdzigm60ch
4&5 0001 Sat 0530 Mon (54 hgs) CCESS DAVENTRY IRFT. C2 Rerail - Both Rails
STABLED AC TRACTION AT DIRFT TO HAVE
Northampton Mill Lane Jn Down Goods Possession |25/12/21 | 27/12/21 PANTOGRAPHS LOWERED 65m75ch and 70mOch
: 'W2021/9358390
North Jn (Northampton) Loop 0001 Sat (0530 54 hr. Prenaratory Work
Reception Line 0001 SAT TO 0430 MON 65n"1)75ch ;ynd 68m1l7ch
Northampton Mill Lane Jn Up & Down Slow |Possession |25/12/21  |27/12/ STABLED AC TRACTION AT NORTHAMPTON \W2021/7388933
South Jn (Northampton) 0001 Sat Mon {54 hrs) STATION, RIVER SIDINGS, KINGS HEATH DEPOT S&C Unit Renewal
AND NORTHAMPTON UP SIDINGS TO HAVE (Maintenance Only)
Northampton North  |Down Platform Possession  [25/12/ /21 PANTOGRAPHS LOWERED. =4m60ch and 58m60ch
Jn LOOp 000 at Mon (54 hrs) \W2021/7378745
Northampton Northampton Kings Heath BLOCKED To 27/12/21 ngL I(?)elr]\ewgls ;Norlé h
Depot A/C Electric a 0430 Mon (54 hrs) 2&‘; ‘/39 %” gg m10c
River Sidings Trains W2021/9134965
_ - 4 S&T Work
Northampton Mill Lane Jn Up Sidings BLO D 2/21 27/12/21 62m40ch and 68m17ch
North Jn (Northampton) AIC 01 Sat 0430 Mon (54 hrs) 'W2021/9134963
Ins S&T Work

56m20ch and 56m70ch

%
X

Electronic Copy - Uncontrolled when printed

Page 63 of 1400




Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
LNW Route Version 4.4
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3022983 |MD101 Hillmorton Jn Rugby Trent Valley |Down Main/Fast |Possession [26/12/21 27/12/21 NO ACCESS RUGBY STATION. 'W2021/9300095
MD105 Jn D 0700 Sun  |0400 Mon NO ACCESS NEW BILTON SIDINGS. Survey Work
MD180 NO\rltvf? ton/C NO ACCESS RUGBY COLAS DEPOT, UP STABLING [81mO0Och and 90m40ch
MD301 er‘]’tw ampton/t.ov SIDINGS AND UP YARD. W2021/9146484
Hillmorton OHNS |Hillmorton Jn Down and Up Possession  |26/12/21 27/12/21 gf:;%lg::%nd 90ma0ch
MD105 North t
orthampton 0700 Sun  |0400 Mon \W2021/7470461
Rugby Rugby Platform 3 Possession |26/12/21  |27/12/21 Eradication Of Wet Beds
0700 Sun  |0400 Mon 81mOch and 90m40ch
'W2021/9135017
Rugby South Jn  |Rugby Trent Valley |Down Slow Possession  |26/12/21 27/12/21 S&T Work
Jn 0700 Sun /0400 Mon = 81mOch and 90m35ch
Rugby Trent Brinklow Jn Down Trent Valley |Possession  [26/12/21 27/12/21 < '
Valley Jn Slow 0700 Sun  |0400 Mon ‘
Hillmorton Jn Up Fast/Main Possession  [26/12/21 27/12/21 *
Up Northampton 0700 Sun 0400 M
Long Lawford Jn Down and Up Possession  |26/12/21 27/1
Coventry 0700 Sun 10400 Mo
Rugby Up Goods Loop  |Possession  [26/12/21 27/1R/21
0700 $tn 4047 Mon
Rugby South Jn Up Slow Possession |26 »27/12/21
0400 Mon
Shilton HABD (DM) |Down Trent Valley 27/12/21
Fast/Down Trent 0400 Mon
Valley
Shilton HABD (US |Rugby Trent Valley |Up Trent Valley 27/12/21
& UF) Jn Fast 0400 Mon

Up Trent Valley
Slow
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3176942 |EA1180 |Camden Road Camden Road North London Possession  |25/12/21 29/12/21 IARL NLL SERVICES WILL NOT RUN ON 25-DEC OR |W2021/7476148
EA1310 |Central Jn Incline Jn Incline 0001 Sat {0400 Wed 26-DEC. URFDO Inspections
EA1320 _ i IARL NLL SERVICES TO TERMINATE/START BACK  [3m14ch and 3mOch
LN110 Copenhagen Jn Silo Curve Possession  |25/12/21 29/12/21 AT GOSPEL OAK AND ELECTRICAL SECTIONS AC- |W2021/7476151
LN115 0001 Sat 0400 Wed 2A AND AC-1F T KEPT LIVE FROM 0400 27- URFDO Inspections
MD145 DEC.
Camden Road Westbourne Road Down North Possession  |25/12/21 29/12/21 C\r;;ggcli}%n?%;r;zmh
EastJn n London Relief 0001 Sat  |0400 Wed FREIGHT 9€R¥ICBg DIVERTED VIA THE T&H Track Maintenance
Up North London ROUTE ‘@’ DDING HILL, KEW EAST, NEW KEW |4m40ch and 3mOch
Reversible _ JN, BA AND CLAPHAM JN TO BE AVAILABLE  \W2021/7476131
Gospel Oak Camden Road West |Down and Up Possession  |25/12/21 29/12/21 UREDO Inspections
Jn North London 0001 Sat 0400 Wed BE DIVERTED VIA BURY ST EDMUNDS / b
4m40ch and 3mOch
- - - ULLI AM / CAMBRIDGE / BISHOPS W2021/7215169
Primrose Hill Canonbury West Jn  |Up North Possession  |25/12/21 26/12/21 STORIFEFORD / CHESHUNT / COPPERMILL JN / 5
(closed) site of London/Down 0001 Sat  |0045 Sun FORD TEARDROP / COPPERMILL JN/ g at;‘;"'}r]‘g A 2mach
North London m//ch and Zm4ci
(Eastbound) TOTTENHAM S JN /S TOTTENHAM AND THE T&H W2021/9224177
Up North 6M85 KETTON TO CRICKLEWOOD TO BE Follow-Up Work
London/Down RETIMED 2m6ch and 3mOch
North London 'W2021/7215201
(Westbound) MERGED WITH NLL CYCLIC TYPE 7B (SAT NIGHT), [Patrolling
Canonbury West |Hackney Central Down and Up BLOCKED To |25/12/21 12/21 NLL CYCLIC TYPE 7 (SUN NIGHT), NLL CYCLIC 0Om76ch and 3m70ch
_ Trains i URFDO Inspections
Canonbury West [Highbury Vale Jn Up/Down Possession R6/42/21 4m40ch and 3mOch
Jn Canonbury p 45 Sun 'W2021/7403769
Track Maintenance

Navarino Road Jn |Reading Lane Jn Graham Road Possession 4 26/12/21
Curve 0845 Sun
Primrose Hill Lea Jn Up North 26/12/21
(closed) site of London/Down 0845 Sun
North London
(Eastbound)
Up North
London/Do
North Lo
(Westb,
Primrose Hill Canonbury West Jn  |Up No Possession  |26/12/21 27/12/21
(closed) site of L 0845 Sun 0001 Mon
ound)
NOwth
Lojdon/Down
h London
(Westbound)
Canonbury West [Highbury Vale Jn ’ Up/Down Possession  |27/12/21 27/12/21
Jn Canonbury 0001 Mon (0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |27/12/21 27/12/21
Curve 0001 Mon (0445 Mon

4m78ch and 3mOch
W2021/7215442
Patrolling

3m70ch and 3mOch
'W2021/7379328
Track Maintenance
4m40ch and 3mOch
'W2021/7379371
Track Maintenance
3ml4ch and 3mOch
'W2021/7880419
Structures Work
Om76ch and 3mOch
'W2021/9307219
Structures Work
2m73ch and 2mlich
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3176942 Primrose Hill Lea Jn Up North Possession  |27/12/21 27/12/21
Continued (closed) site of London/Down 0001 Mon  |0445 Mon
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Primrose Hill Canonbury West Jn  |Up North Possession  |27/12/21 28/12/21
(closed) site of London/Down 0445 Mon  |0105 Tue
North London
(Westbound)
Up North -
London/Down
North London
(Eastbound) ‘
Canonbury West [Highbury Vale Jn Up/Down Possession  |28/12/21 28/12/21
Jn Canonbury 0105 Tue  |0450 T
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |28/12/21 28/1
Curve 0105 Tue 0450 T
Primrose Hill Lea Jn Up North Possession  |28/12/21
(closed) site of London/Down 0105 T
North London
(Westbound)
Up North
London/Down
North London
(Eastbound)
Primrose Hill Canonbury West Jn  |Up North Poss /12/21 29/12/21
(closed) site of London/Down 0450 Tue 0105 Wed
North London
(Eastbound)
Up North
London/Da;
North Logtion
(West ngy
Canonbury West [Highbury Vale Jn Possession  |29/12/21 29/12/21
Jn 0105 Wed |0400 Wed
Navarino Road Jn |Reading Lane Jn Possession  |29/12/21 29/12/21
0105 Wed (0400 Wed
Primrose Hill Lea Jn North Possession  |29/12/21 29/12/21
(closed) site of London/Down 0105 Wed |0400 Wed
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/3348861 |[EA1310 |Kensal GreenJn |Harlesden Jn Down and Up City |Possession  |25/12/21 27/12/21 'W2021/9232818
MD150 Line 0001 Sat 0400 Mon Safety & Environment Work
MD155 4m32ch and 5m42ch
MD160 Willesden Suburban |Down and Up Possession  |25/12/21 27/12/21 W2021/9232671
Jn New Line 0001 Sat  |0400 Mon Safety & Environment Work
- - 4m32ch and 0m34ch
Kensal Rise Acton Wells Jn Down and Up Possession  |25/12/21 27/12/21
North Lond 'W2021/9251936
o] ondon 0001 Sat 0400 Mon Structures Work
Willesden High  |Mitre Bridge Jn Down and Up Possession |25/12/21  |27/12/21 5m10ch and Om38ch
Level Jn High Level 0001 Sat 0400 Mon
Kensal Green Jn |Kensal Green Jn Reversing Siding |Sidings 25/12/21 27/12/21 o~
Possession  |0001 Sat {0400 Mon (u
Willesden Willesden Junction  |Willesden Sidings 25/12/21 27/12/21
Junction High High Level Turnback Siding |Possession  |0001 Sat 0400 Mon
Level
Camden Road Kentish Town West  |Down and Up BLOCKED To |25/12/21
West Jn North London A/C Electric  |0001 Sat
Trains
Kentish Town Kensal Rise Down and Up BLOCKED To |25/12/21
West North London Line |A/C Electric
Trains
P2021/2856444 |MD301 Coventry North Jn |Coundon Road LC  |Down and Up Possession |26/ 2/21 WMT TO STABLE AT COVENTRY PLATFORM 1, W2021/7441813
MD405 (CCTV) Bedworth 9430 Mon (24 hrs) BIRMINGHAM INTERNATIONAL & Off Track Work
MD410 WOLVERHAMPTON STATIONS 93m41ch and 102m48ch
Coventry South  |Coventry North Jn Platform 4 / Up & |Possession 4 27/12/21 \W2021/9250337
Jn Down Slow 0430 Mon (24 hrs) STABLED UNITS AT COVENTRY & Rail Changing
: WOLVERHAMPTON TO HAVE PANTOGRAPHS 95m15ch and 102m0ch
‘(Jlov_entry South  [Hampton-in-Arden Eov;rllvlar)d Up Possé %’ 27/12/21 LOWERED AND LOCKED. \W2021/7441816
n (inc.) ast/Main 0415 Sun 0430 Mon (24 hrs) Off Track Work
Kenilworth North  [Coventry South Jn [Up & Down essibn  [26/12/21  [27/12/21 8m31ch and 8m45ch
n Kenilworth / D 0415Sun (0430 Mon (24 hrs) W2021/7444791
and Up Keni In Cpnne_ctlon With
Coventry North Jn [Coventry North Jn [Kemp Sidi Sidings 26/12/21  |27/12/21 gn%'nﬁe”r;gowgg‘ h
Possession 0415 Sun (0430 Mon (24 hr mbch and Jm2oc
0415 Sun 0430 Mon (24 hrs) W2021/7858372
Coventry CE Coventry CE Sidings s 1 |BLOCKED To |26/12/21 26/12/21 In Connection With
Sidings Sidi 2 A/C Electric  |0700 Sun {1900 Sun (24 hrs) Engineering Work
€ SIAINGS 2 1 1rains 5m20ch and 8m45ch
Coventry South  |Coventry North BLOCKED To [26/12/21 26/12/21 W2021/7454703
dn A/C Electric  |0700 Sun {1900 Sun (24 hrs) S&C Tamping
Trains 93m41ch and 102m48ch
\W2021/7445577
S&T Points
5m20ch and 8m45ch
\W2021/7445466
S&T Points

93m4i1ch and 94m20ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2864662 |MD301 Adderley Park Birmingham New Down and Up Possession  |24/12/21 27/12/21 NO OUT-STABLING AT BIRMINGHAM NEW STREET |W2021/7408710
MD306 Street Coventry/Stour 2330 Fri 0500 Mon STATION AFFECTED TRAINS TO STABLE AT: Major Projects (BNSAR)
MD320 — — i OmOch and Om60ch
MD325 Birmingham New |Birmingham New All Platforms Possession  [24/12/21 27112/21 BIRMINGHAM INTERNATIONAL STATION: 'W2021/7408820
MD330 Street Street 2330 Fri 0500 Mon PLATFORMS 1, 2 &5 Major Projects (BNSAR)
No.1, No.2 and
MD501 No.3 Sidings R 0m10ch and Om52ch
MD570 Galton Jn Downand Up  |Possession |24/12/21 | 27/12/21 COVENTRY 21 - PLATFORM 1 W2021/7441689
MDS75 Stour 2330Fri  |0500 Mon Off Track Work
WOLVE ON'STATION: PLATFORMS 1, 2, 3, lomsch and 1ma4ch
Selly Oak Down and Up Possession  |24/12/21 27/12/21 4,5 ARRIAGE SIDINGS. 'W2021/9139022
Gloucester i Major Projects (BNSAR
2330Fri 0500 Mon S/PLATFORMS STATION POSSESSION |y ) ch o ng%ch )
Curzon Street Jn  [Vauxhall Jn Down Vauxhall Possession  |24/12/21 27/12/21 \W2021/9393282
Chord 2330 Fri 0500 Mon Permanent Way Inspection
Landor Street Jn  |Birmingham New Down and Up Possession  |24/12/21 27/12/21 S\rlr;%%clt;%r:ldlgg?ch
Street Derby 2330 Fri 0500 Mon Off Track Work
Bordesley Jn All Lines Possession |24/12/21  |27/1 35;2)%?‘;;‘41”323”165“
2 Fri
330 Fr 0500 Off Track Work
Proof House Jn  |Duddeston Down and Up Possession  [24/12/21 2/21 0m20ch and Om52ch
Vauxhall 2330 Fri 050 Mon 'W2021/7503082
P Structures Examination
Soho East Jn Soho Curve North Up Soho Curve Possession 2/21 0m10ch and Om52ch
Jn 0500 Mon 'W2021/7408788
Major Projects (BNSAR)
Soho North Jn Down Soho Curve 27/12/21 Om5ch and 45mOch
0500 Mon W2021/9251495
Soho North Jn Soho Curve North Down Soho 27/12/21 Other E&P Work
Jn Goods Loop 0500 Mon OmOch and Om53ch
'W2021/9393482
Soho South Jn |Soho EastJn (Inc)  |Down and Up 24/12/21 | 27/12/21 In Connection With
Soho 2330Fri  |0500 Mon Engineering Work
0m25ch and 0m45ch
St. Andrews Jn Grand Jn Down an session  |24/12/21 27/12/21 'W2021/7505671
Down 2330 Fri 0500 Mon Structures Examination
_ 40m76ch and 41m51ch
Monument Lane |Monument Lane Sidings 24/12/21 27/12/21 \W2021/7505726
Possession 2330 Fri 0500 Mon Structures Examination
- 0mOch and Om45ch
Barnt Green Jn Redditch BLOCKED To |24/12/21 27/12/21 \W2021/7502178
A/C Electric 2330 Fri 0500 Mon Structures Examination
y 4 Trains
Duddeston Aston OH Bown and Up BLOCKED To|24/12/21  |27/12/21 %&;&i‘,’gg;‘g’g"zgm““h
Vauxhal A/C Electric 12330 Fri 0500 Mon Litter / Graffiti Clearance
Trains 40m79ch and 41m51ch
Selly Oak Bromsgrove Al Lines BLOCKED To |24/12/21  |27/12/21 wgc‘)z 1393%% 120’“ ¢
A/C Electric 2330 Fri 0500 Mon i iti
Trains Litter / Graffiti Clearance
Stechford OHNS |Adderley Park 42m35ch and 45m0ch
'W2021/7505721
Structures Examination
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Week 39 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2864662 Down and Up BLOCKED To |24/12/21 27/12/21 42m35ch and 45m0ch
Continued Coventry A/C Electric (2330 Fri 0500 Mon 'W2021/7505820
Trains Structures Examination
Om210ch and Om52ch
'W2021/6616865

S&T Work

41m42ch and 41m51ch
\W2021/7408777

Major Projects (BNSAR)
111m40ch and 3mOch
\W2021/7505773
Structures Examination

"l
111m40ch and 1m44ch
'W2021/9368860
Litter / Graffiti Clearance

OmOch and 0m60ch
'W2021/9369024

Litter / Graffiti Clearance
111m40ch and 112m73ch
'W2021/7408745

Major Projects (BNSAR)
40m76ch and 41m51ch

'W2021/9374221
In Connection With Isolation
N Arrangements
42m35ch and 42m40ch
O W2021/9368868

Litter / Graffiti Clearance
Om20ch and Om52ch
p 'W2021/9393476
In Connection With
Engineering Work
2m60ch and 2m71ch
'W2021/9373857
In Connection With Isolation
/Arrangements
Om5ch and 0m20ch
'W2021/7441695
Off Track Work

OmOch and 0m60ch
0 'W2021/9357109

Critical Compliance

Inspection

112m40ch and Om23ch

'W2021/7441698

Off Track Work
40m79ch and 41m51ch
'W2021/7502195
Structures Examination

40m76ch and 41m51ch
\W2021/9290836
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2021/2864662 Major Projects (BNSAR)
Continued OmOch and 0m45ch
'W2021/9374037

OHL Work (Maintenance)
111m60ch and 112m73ch
'W2021/9374119

In Connection With Isolation
/Arrangements

OmOch and Om10ch
'W2021/9374046

In Connection With Isolation
/Arrangements

b=
41m42ch and 41m51ch
'W2021/7503084
Structures Examination

OmOch and 0m45ch
'W2021/7503091
Structures Examination
42m35ch and 45m0ch
'W2021/9251406

Other E&P Work
42m35ch and 42m48ch
'W2021/9368893

Litter / Graffiti Clearance
N Om5ch and 1m44ch
'W2021/9251443

Other E&P Work
111m44ch and 112m73ch
'W2021/9251490

Other E&P Work

Om5ch and 1mOch
'W2021/7441685

Off Track Work
111m40ch and 112m73ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/3071341 |MD301 Darlaston Jn Bushbury Jn Down and Up Possession  |25/12/21 27/12/21 IALL STABLED UNITS TO HAVE PANTOGRAPHS \W2021/7572572
MD320 Grand Junction 0100 Sat 0500 Mon LOWERED AND LOCKED. S&C Unit Renewal
MD365 (Maintenance Only)
MD801 Portobello Jn Wolverhampton Down Heath Town [Possession  [25/12/21 27/12/21 12m35ch and 14m40ch
(West Midlands) |Crane Street Jn Up Heath Town 0100 Sat 0500 Mon W2021/757'2733' _
In Connection With Isolation
Smethwick Galton |Wolverhampton Down and Up Possession  |25/12/21 27/12/21 /Arrangements
Bridge Crane Street Jn Stour 0100 Sat 0500 Mon OmOch and Om15ch
. 'W2021/7565268
Oxley Depot Oxley Depot All Lines BLOCKED To |25/12/21 26/12/21 OHL Work (Maintenance)
A/C Electric 0100 Sat {1900 Sun Omoch and 1m59ch
Trains
- 'W2021/923094
Wolverhampton |Rickerscote (OHNS) |Down BLOCKED To |25/12/21 26/12/21 Struoctuzzs?lsgrke
Stour/Penkridge A/C_ Electric 0100 Sat 1900 Sun 11m55¢ch and 12m58ch
gt%ur/Penkridge/P frains W2021/7565318
enkridge Fast OHL Work (Maintenance)
Wolverhampton Platforms 1,2,3,4 |BLOCKED To |25/12/21 | 26/12/2 12m35ch and 14mA40ch
A/C Electric 0100 Sat 1900 W2021/7565218
Platform 6 (North Trains In Connection With
Bay) Engineering Work
North Yard 11m55ch and 12m65ch
Platform 5 (South W2_021/ 933,5043
Bay) Rail Changing
Wolverhampton 5mO0ch and 6m5ch
Carriage Siding >
P2021/3504208 |MD301 Oxley Depot Oxley Depot Up Sidings Possession 26/12/21 W2021/9343925
MD801 - 2000 Sun S&T Work
MD805 Down Sidings 143m52ch and 144m7ch
Oxley Down
Goods Loop
Oxley Up Goods
Loop
Wolverhampton |Oxley Depot Down and Up 0S lon |25/12/21 26/12/21
North Jn Wellington 0100 Sat 2000 Sun

</
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2865287 |MD315 Aston North Jn Gravelly Hill Down and Up Line 25/12/21 25/12/21 CHRISTMAS SHUT DOWN W2021/7441811
MD320 Blockage 0700 Sat 1900 Sat Off Track Work
MD325 (Between Om39ch and OmOch
MD335 Trains) 'W2021/7441807
MD340 Duddeston Hamstead Down and Up Line 25/12/21 25/12/21 Off Track Work
Vauxhall/Grand | Blockage 0700 Sat  |1900 Sat 0m45ch and OmOch
Junction (Between \W2021/7441802
Trains) Off Track Work
Perry Barr North  |Hamstead Down Perry Barr  |Line 25/12/21 25/12/21 1m30ch and 5m10ch
Jn Goods Loop Blockage 0700 Sat 1900 Sat
(Between
Trains)
Perry Barr West  |Perry Barr North Jn |Down and Up Line 25/12/21 25/12/21
Jn Soho Blockage 0700 Sat  |1900 Sat
(Between
Trains) ‘
Perry Barr South Jn |Down and Up Line 25/12/21 25/12/21
Perry Barr Blockage 0700 Sat  |1900 S
(Between
Trains)
Washwood Heath |Aston South Jn Down and Up Line 25/12/21 25/12/2
OHNS Grand Junction Blockage 0700 Sat Sat
(Between
Trains)
P2021/3512044 |MD320 Newton Jn Bescot Jn Down and Up Possession | 26/§2/2 /12/21 'W2021/9387280
MD345 (Bescot) Bescot Goods 0¥in #1900 Sun S&C Maintenance
Loops 7m52ch and 8m40ch
Tame Bridge Darlaston Jn Down and Up Possessi 26/12921 26/12/21 'W2021/9360949
Parkway Grand Junction Sun 1900 Sun \Welding and Grinding
8m48ch and 9m5ch
y 'W2021/9361025
'Welding and Grinding
OmOch and Om10ch
P2021/3498460 |MD340 Shenstone Lichfield City All Lines 29/12/21 29/12/21 \W2021/9334144
kage 0100 Wed (0230 Wed Other E&P Work
(Between 13m25ch and 16m70ch
Y. Trains)
P2021/3487372 |MD701 Marylebone Neasden South Jn ai Line 31/12/21 31/12/21 W2021/9172835
n Blockage 0035 Fri 0500 Fri Structures Work
205m40ch and 203m59ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3477804 |EA1360 |Marylebone Marylebone Platforms 1, 2, 3, |Possession [25/12/21 28/12/21 NO REQUIREMENT FOR CHILTERNS TO STABLE |W2021/7431498
MD701 4,5and 6 0001 Sat (0400 Tue (76 hrs) IN M/BONE Structures Work
MD710 205m77ch and 4m60ch
MD715 Sudbury and Harrow |Down Main Possession |25/12/21  |28/12/21 CHILTERNS TRAINS TO START / TERMINATE MON \W2021/7455599
Road Up Main 0001 Sat 0400 Tue (76 hrs) 27 DEC FROM T ORTH AT WEST RUISLIP ECS |S&T Work
TO SHUNT TO RUISLIP DOWN NORTHOLT [201m0ch and 6m12ch
Neasden Jn Neasden South Jn  |Up & Down Possession  |25/12/21 28/12/21 LOOP LINE W2021/7460302
Branch 0001 Sat 0400 Tue (76 hrs) Patrolling
205m77ch and 200m70ch
\W2021/7456417
S&T Work
b= 5m8ch and 4m60ch
\W2021/7456726
(u Patrolling
‘ 6m31ch and 4m60ch
P2021/3480261 |MD701 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 24/12/21 31/12/21 SIDINGS POSSESSION TO BE TAKEN AND GIVEN  W2021/7395746
MD715 Jn Freight Terminal  |Possession (2000 Fri 0800 Fri UP AS REQUIRED FOR ALL MOVEMENTS Move Materials
6m30ch and 6m40ch
P2021/2900142 |EA1360 Acton Canal Dudding Hill Jn Up Goods/Up Possession 24/12/21 31/12 MIDLAND MAIN LINE/ SOUTHERN FREIGHT \W2021/7292060
MD701 Wharf 2325 Fri 0 Fri SERVICES DIVERTED VIA CARLTON ROAD JN, Structures Work
MD710 JUNCTION ROAD JN, SOUTH TOTTENHAM, 6m30ch and 7m25ch
MD715 Dudding Hill Jn  |Acton Canal Wharf  |Down/Down Possession  |24/12/21 /21 STRATFORD, GOSPEL OAK, WILLESDEN HIGH \W2021/7451772
Goods 2325 i Fri LEVEL JN AND THE WEST LONDON LINE. Patrolling
- / 6m79ch and 8m29ch
Neasden Jn Neasden South Jn  |Up & Down Possession |24/ P31/12/21 THIS IS AN ANGLIA LED POSSESSION WHICH
Branch 0500 Fri IMPACTS LNW SOUTH
JUBILEE AND METROPOLITAN LINES TO BE
CLOSED 0105 SAT 25TH DECEMBER TO 0400
4 TUES 28TH DECEMBER 2021

&

&

CHILTERN LINES TO BE CLOSED BETWEEN
NEASDEN STATION AND DOLLIS HILL 0105 SAT
25TH DECEMBER TO 0400 TUES 28TH DECEMBER
2021 (P2022/3477804)

DUDDING HILL JN SB REQUIRED OPEN TO
TAKE/GIVE UP POSSESSION.

ACTON CANAL WHARF SB REQUIRED OPEN TO
TAKE/GIVE UP POSSESSION AND 0001 WED TO
1800 WED

NEASDEN JN SB REQUIRED TO BE OPEN
THROUGHOUT DUE TO RRVs AND TAMPER IN
USE

BLOCKADE
STRUCTURES: CAW6
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2909012 |GW103 Gavray Junction |Oxford North Jn Down Bletchley Protected 25/12/21 26/12/21 PROTECTED PATH FOR HAULAGE MOVEMENTS
GW110 Up Bletchl Path 0001 Sat 0600 Sun BETWEEN PADDINGTON-OLD OAK COMMON AND
GW174 p Bletchiey HINKSEY SIDINGS ON CHRISTMAS DAY.
GW200  |Greenford West |South Ruislip Down/Up Protected 25/12/21  |26/12/21
MD701 Jn Wycombe Path 0001 Sat {0600 Sun
MD705
Hinksey North Oxford North Jn Up Oxford Protected 25/12/21 26/12/21
Path 0001 Sat 0600 Sun
South Ruislip Bicester North All Lines Protected 25/12/21 26/12/21
Path 0001 Sat 0600 Sun

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2900283 |EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |25/12/21 27/12/21 NO TRAINS TO OPERATE ON 25 AND 26 'W2021/9155033
GW103 0001 Sat 0400 Mon DECEMBER. NO ACCESS TO / FROM NORTH Technical Inspection
GW117 POLE DEPOT THROUGHOUT. NO ACCESS TO/ 4mOch and 5m50ch
GW130 Acton Wells Jn Acton West Down and Up Possession  [25/12/21 27112/21 FROM OLD OAK COMMON CROSSRAIL DEPOT 'W2021/9165068
GW174 Poplar 0001 Sat 0400 Mon THROUGHOUT. MQRTH POLE DEPOT ISOLATED  [Structures Work
GW175 _ FROM 0200 SA @ AY 25 DECEMBER UNTIL 0200 |5m28ch and 6m30ch
GW176 Greenford (LUL) |Greenford Greenford Bay Possession  |25/12/21 27/12/21 MONDAY 27 WBER, ALL PANTOGRAPHS TO  \W2021/8892268
Gwirg |BayJdn Line 0001 Sat (0400 Mon NIWL.OCKED IN THIS DEPOT Major Projects
GW180 . E TIMES. 3m70ch and 7m30ch
GW182 Greenford South |Greenford East Jn Greenford East Possession  |25/12/21 27/12/21 MON CROSSRAIL ISOLATED FROM |\32021/9171451
MD705  |IN Curve 0001 Sat 0400 Mon ROWY 25 DECEMBER UNTIL 2000 Technical Inspection
XR001 Hanwell Jn Drayton Green Jn  [Down and Up Possession  |25/12/21  |27/12/21 DAY 25 DECEMBER, ALL PANTOGRAPHS o501 and 2meoch
QWERED AND LOCKED IN THIS DEPOT
West Loop 0001 Sat 0400 Mon 'W2021/7353752
AI\I?'INOT(?IEASPEHQMI'E)SEE LOWERED AND OHL Work (Maintenance)
Iver (inc.) Goods Loops Possession  |25/12/21 27/12/21 Om5ch and 2m12ch
0001 Sat 0400 Mon LOCKED IN WEST EALING SIDINGS LOOPS 2&3 W2021/9087342
FOR THE DURATION OF THIS ITEM. Structures Examination
Hayes and Hayes and Up Bay Platform 5 |Possession  [25/12/21 SERVICES OPERATING IN CROSSRAIL COS MUST 1m66¢ch and 2m62ch
Harlington Harlington 0001 Sat BE SUPPLIED FROM EAST OR SOUTHENDS OF 0 PP S S
THE CENTRAL OPERATING SECTION. Cable Work
Heathrow Airport |Heathrow Airport Jn  |Up Airport Relief  |Possession  |25/12/21 avle vvor
Jn 0001 Sat Work Details = Paddington to Langley Axle Counter ~ (11m40ch and 11m70ch
Commissioning Omp to 15mp (wheels free except W2021/7486054 )
Heathrow Tunnel Jn  [Down and Up Possession  |25/12 /21 where noted). Structures Examination
Airport 0 Mon Hanwell to Langley OLE Campaign Renewals 8mp to {1m30ch and 2m20ch
Down Airport p 15mp W202:_L/9144453
Relief Paddington Station H+C Line Overbridge Repairs Om |Patrolling
Ladbroke Grove |Grand Canal Crossrail Depot Possession 27/12/21 10ch to Om 20ch 5m10ch and 5m40ch
Junction (inc) Line 2 0400 Mon OO Common Depot Decommissioning and 'W2021/7491632
i Construction Works for HS2 2m50ch to 3m 50ch OHL Work
North Pole Depot North Pole Line A |Posse! }5/12/21 27/12/21 Paddington Line 3 Core PLTR 1mp to 2mp 11mOch and 12m30ch
and B 0001 Sat 0400 Mon 'W2021/7461870
- Major Projects
Old Oak Common Engine and sesgon  |25/12/21 27/12/21 10m75¢ch and 14m60ch
East Jn Carr!age tin 0001 Sat 0400 Mon \W2021/7469576
Eﬁgilr.]alge_ i S&T Maintenance
Old Oak Common |CrossRail Depot Back Li V Possession  [25/12/21 27/12/21 %%gi%ig%g&mm
East Jn W, .. 0001 Sat (0400 Mon Cable Work
Paddington Dolphin Jn L to 3/Down |Possession |25/12/21 27/12/21 %&%@%ﬁ?&%ﬂgmmm
Main 0001 Sat 0400 Mon C12 Reballast Formation -
Lirges 4 and Trax
5/elie\?ln andup Om5ch and 3m70ch
Paddington Platforms 1to 6  |Possession  |25/12/21 27/12/21 ;\’X;gfg "70‘}2;{;25
Platforms 7 to 12 0001 Sat 0400 Mon 3m75ch and 7m30ch
and 14 'W2021/7461826
Subway Jn Line 6 Possession  |25/12/21 27/12/21 Major Projects
0001 Sat 0400 Mon 7m35ch and 14m60ch
'W2021/7469264
S&T Maintenance
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2900283 Link Line/Royal 3m75ch and 5m50ch
Continued Oak Carriage 'W2021/7529934
Loop Aand B OHL Work (Ground Level)
Portobello Jn Grand Canal Crossrail Depot Possession  |25/12/21 27/12/21 10m75ch and 13m22ch
(London) Junction (inc) Line 1 0001 Sat  |0400 Mon 'W2021/7455490
OHL Work
Royal Oak Portal |Ladbroke Grove Line 6 / Crossrail |Possession  [25/12/21 27/12/21 9m10ch and 12m15ch
Eastbound 0001 Sat  |0400 Mon \W2021/9202234
Westbourne Park Jn_|Turnback A Possession  |25/12/21 | 27/12/21 P-Way Maintenance
0001 S 0400 3m70ch and 4m79ch
Crossrail 1Sat 10400 Mon W2021/9202186
Westbound e Permanent Way Inspection
Turnback B (u 0Om5ch and 3m37ch
'W2021/9401522
Turnback 4 Permanent Way Inspection
Southall Brentford GF Single Possession  |25/12/21 27/12/21 11m60ch and 12m63ch
0001 Sat 0400 Mon 'W2021/7417855
_ Major Projects
Southall East Jn  [Southall West Jn Southall West Possession  |25/12/21 27/1 8mOch and 11m60ch
Loop 0001 Sat 0400 W2021/7448719
Up Brentford Loop Major Projects
West Drayton Iver West Drayton Possession Om5ch and 3m70ch
East Jn Loop / Up Iver \W2021/9154627
Loop Technical Inspection
West Drayton Jn |Stop Board (GW182 |Single Possession 5m45ch and 6m70ch
15m 17ch) 0400 Mon 'W2021/7458152
Structures Examination
West Ealing Greenford WestJn  |Down and Up Possessi 21 27/12/21 1m55ch and 3m25ch
Greenford/Branch Sat  |0400 Mon W2021/9154781
- - - Technical Inspection
West Ealing West Ealing Bay _|Pgsees Dol 2712121 B0t A ormBoch
Platform 5 0001 Sat 0400 Mon W2021/9164979
West EalingJn [Hanwell Jn jon |25/12/21  |27/12/21 f(t)rrl:\(ggéﬁsaw;rlklml 8ch
No 1
o 0001 Sat 0400 Mon W2021/9130045
Acton East Acton West Acton Sidings 25/12/21  |27/12/21 Major Projects
Possession  |0001 Sat 0400 Mon 1m30ch and 3m70ch
'W2021/7440030
Iver Langley Sidings 25/12/21 27/12/21 S&T Work
Possession 0001 Sat 0400 Mon 0Om5ch and 3m40ch
_ _ 'W2021/9295842
North Pole Depot |North Pole Dep Transfer Sidings | Sidings 25/12/21 27/12/21 Commissioning Work
Possession 10001 Sat 0400 Mon O0m58ch and 1m60ch
Portobello Jn_|Portobello Paddington New | Sidings 2512721 | 2771221 \C/:Vozrgrzn];/s Z?Erﬁﬁgzm
(London) (London) Yard Possession  |0001 Sat 0400 Mon omS5ch and 3m70ch
Southall East Jn  |Southall West Jn Southall Yard Sidings 25/12/21 27/12/21 W2021/89_13168
Possession 0001 Sat (0400 Mon Wy Maintenance

Down Brentford
Siding

12m23ch and 13m78ch
'W2021/7462911
Structures Examination
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2900283 Down Brentford 1m66ch and 2m62ch
Continued Siding 'W2021/9144290
Southall West Jn  |Hayes and Hayes Up Sidings |Sidings 25/12/21 27/12/21 Patrolling
Harlington Possession  [0001 Sat (0400 Mon 9m50ch and 10m10ch
'W2021/9144297
West Ealing Jn  |Hanwell Jn Plasser Sidings 25/12/21 27112121 Patrolling
Works/Engineers |Possession  |0001 Sat  |0400 Mon 8m50ch and 9m10ch
: Sidings _ W2021/9144288
West Ealing Jn Hanwell Jn West Ealing BLOCKED To |25/12/21 27/12/21 Patrolling
Sidings No 2 Loop |Electric Trains |0001 Sat 0400 Mon 10m77ch and 12m0ch
/ N0_3 Loop 'W2021/7484207
North Pole Depot |North Pole Depot All Lines BLOCKED To |25/12/21 27/12/21 = Major Projects
Blectric Trains 0200 Sat 0200 Mon 2m20ch and 3m70ch
Old Oak Common |Old Oak Common Maintenance BLOCKED To |25/12/21 25/12/21
Crossrail Depot  |Crossrail Depot Roads M1 to M9 |Electric Trains [0200 Sat 2000 Sat
Servicing Roads
S17 to S27
Servicing Roads
S10to S15
Servicing Roads
S28 to S43
Crossrail Depot
Line 1
Crossrail Depot
Line 2
North Pole Depot |North Pole Depot Washer Bypass Sidings 26/12/21
Road Possession & |08008Su 2000 Sun
Washer Road
P2021/2856502 |MD712 Great Missenden |Aylesbury All Lines Poss ; /12/21 29/12/21 CHILTERN TRAINS TO RUN FROM THE \W2021/6974337
MD720 2300 Fri 0430 Wed AMERSHAM DIRECTION, TERMINATE AT GREAT  |Structures Work
MD725 MISSENDEN. UP DIRECTION SERVICES TO OBEY [32m40ch and 33m50ch
Aylesbury Aylesbury Platforms 12 3 ession 27/12/21 27/12/21 ME776 GROUND SIGNAL AS PER SPECIAL 'W2021/7460277
0140 Mon {0400 Mon INSTRUCTION Patrolling
37m70ch and 38m18ch
PILOTMAN WORKING TO BE IN OPERATION (5
MINUTES TIME TO BE ADDED INTO CHILTERN
TRAIN SCHEDULES)
P2021/3168695 |MD801 Cosford Cosford Possession  |24/12/21 27/12/21 \W2021/8067768
2235 Fri 0500 Mon Platform Enhancements
145m50ch and 158m50ch
Oxley Depot Wellington n Wellington |Possession |24/12/21 27/12/21
(Shropshir Up Wellington 2235Fri 0500 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2863943 |[NW1001 |Crewe Coal Yard |Preston Brook All Lines Possession  |25/12/21 27/12/21 CRSA REQUEST AN EARLIER START TIME IF \W2021/7413462
NW2001 |SB (CY) Tunnel 0001 Sat 0805 Mon AVAILABLE BASED ON LAST TRAIN RUNNING. URFDO Inspections
NW3037 167mO0ch and 176m0ch
Weaver Jn Weaver Jn All Lines Possession  [25/12/21 27112/21 WORK CONTENT: DRAINAGE ACTON BRIDGE 'W2021/7383358
0001 Sat  |0805 Mon C15 Drainage Only

170m6ch and 173m53ch
'W2021/9366405

S&T Work

170m25ch and 176m10ch
'W2021/9366625

In Connection With
Engineering Work
174m55ch and 175m43ch

X
2
&

&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2863956 |[NW1001 |Blainscough Bolton Le Sands LC |All Lines Possession  |25/12/21 27/12/21 ASSUMED CHRISTMAS SHUTDOWN PERIOD W2021/7381176
NW1027 | (former site of 0001 Sat  |0500 Mon Patrolling
NW4001 |GF) Carleton Crossing LC (CCTV) (15m 44ch) is within 12m58ch and 4m24ch
NW4005 |Buckshaw Euxton Jn All Lines Possession  |25/12/21 27/12/21 this possession. 'W2021/7326300
NW4007 | Parkway 0001 Sat 0500 Mon Patrolling
NW4011 Hest Bank L.C. (3m 11ch) is within this 12m15ch and 25m59ch
NW4013 |Farington Curve |Lostock Hall Jn All Lines Possession 25/12/21 27/12/21 Possession. \W2021/7485048
Nw6001 |Jn 0001 Sat  |0500 Mon OHL Work
NwW7007 Bare Lan CTV) (Om 59ch) is within this
NW7009 Ormskirk All Lines Possession |25/12/21 | 27/12/21 Possammia ( ) O e om25eh
NW7011 0001 Sat 0500 Mon BONTENT: Safety & Environment Work
; i ; : 2 4ch h
Farington Jn Lostock Hall Jn All Lines Possession  [25/12/21 27/12/21 &C DOS&C WORKS Tamping (Preston Station V\?gc‘gl‘;sg%”s%ggﬁoc
0001 Sat {0500 Mon Area) Pl
atrolling
Hest Bank Jn Bare Lane Jn All Lines Possession  [25/12/21 27/12/21 5 A&Eéz?%;‘; 6gS2)4A§8I§BG foz Séi\lfiZB 642pts 14m70ch and 19m25ch
0001 Sat  |0500 Mon ’ ' e ’ 'W2021/9164657
In Connection With
. : PLATFORM 3C & 4C TO BE EXCLUDED FROM THE . .
Kirkh W Black | h D P 25/12/21
rkham West Jn - Blackpool Sout E)f’tf;mown ossession 0(%1 /Sat POSSESSION FOR THE STABLING OF NORTHERN Eng'”ﬁe”z‘jglwgrk A
UNITS, PROTECTION TO BE PLACED AS S\r/g%% 1/3725621700
Morecambe Morecambe All Lines Possession  |25/12/21 REQUIRED. :
South Jn v S&C Stoneblowing
& NORTHERN UNITS ALSO STABLED AT PRESTON  |20m60ch and Om60ch
Preston Fylde Jn |Blackpool North All Lines Possession  |25/1 /21 SOUTH SIDINGS W2021/9256891
In Connection With
00QE's 0 Mon . h
N Engineering Work
Preston South Jn |Strand Road LC Strand Road Possession 27/12/21 21m39ch and Om35ch
Branch 0001WBat’  |0500 Mon W2021/925_6490_ ‘
y In Connection With Isolation
Preston Fylde Jn |Blackpool North All Lines BLOCKED /21 27/12/21 /Arrangements
Electri Nns 2000 Sun /0500 Mon 0Om33ch and Om70ch
W2021/7497121
In Connection With Isolation
/Arrangements
25m23ch and 25m31ch
'W2021/9082374

&

&

In Connection With
Engineering Work
21m39ch and 0Om35ch
'W2021/9082471
Resignalling Work
20m50ch and 0m45ch
'W2021/7492518
Structures Examination
16m18ch and 18m26ch
'W2021/7455213

Track Maintenance
19m72ch and 1mOch
'W2021/7455319

In Connection With
Engineering Work
OmOch and O0m15ch
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

Work Type

P2021/2863956
Continued

P2018/2581488

NW1009

Basford Hall Jn
SB (BH)

Crewe Sorting
Sidings North SB

’

K

O

\W2021/9372469

In Connection With Isolation
/Arrangements

Om33ch and Om72ch
'W2021/9247910
Structures Examination
20m54ch and 0m45ch
'W2021/9248036

In Connection With Isolation
/Arrangements

Om33ch and Om70ch
'W2021/8963873

In Connection With
Engineering Work
OmOch and Om5ch
'W2021/8963976

In Connection With
Engineering Work
25mOch and 25m31ch
\W2021/7237780

Track Maintenance
20mOch and Om55ch
'W2021/9164597

Other E&P Work
22m70ch and 25m64ch
'W2021/9164658

In Connection With
Engineering Work
19m78ch and 20m18ch
\W2021/7492427
Structures Examination
16m19ch and 21m57ch
'W2021/9308585
Permanent Way Inspection
16m60ch and 17m49ch
'W2021/9270288
Signalling Works
16m218ch and 19m25ch

Sidings

BLOCKED To0|13/12/18
Electric Trains (1400 Thu

30/12/22
2359 Fri

W2018/6296374

Out Of Use Until Further
Notice

156m65ch and 157mO0ch

D
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3520001 |[NW1021 |Newton-le- Lowton Jn Down and Up Possession  |25/12/21 26/12/21 \W2021/9374437
NW2015 |Willows Jn West Curve 0001 Sat 0740 Sun Structures Work
16mllch and 16m48ch
Parkside Jn Newton-le-Willows  |All Lines Possession 25/12/21 26/12/21 \W2021/9375482

0001 Sat 0740 Sun In Connection With Isolation
/Arrangements

OmOch and 0m10ch

Huyton Jn Newton-le-Willows  |All Lines BLOCKED To |25/12/21 26/12/21

M.S.C Holding Electric Trains 1300 Mon 2359 Sat (12 hrs) Safety & Environment Work
sidings 17m16ch and 17mOch

gy

O

N

Electric Trains [0001 Sat 0740 Sun Q
P2018/2526823 |[NW2011 |Walton Old Jn Walton Old Jn Canal Sidings BLOCKED To|23/07/18 31/12/22 Q \W2018/6136783

X
2
&
&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2864261 |[NW2015 |Castlefield Jn Trafford Park East All Lines Possession  |25/12/21 27/12/21 ASSUMED NBS TIMES 'W2021/9258563
NwW6001 Jn 0001 Sat 0445 Mon In Connection With Isolation
NW6003 /Arrangements
NW6004 | Irwell Street Jn Ordsall Lane Jn All Lines Possession  |25/12/21 27/12/21 33m40ch and 33m57ch
NW6007 0001 Sat 0445 Mon 'W2021/7491993
Manchester Windsor Bridge All Lines Possession  |25/12/21 27/12/21 E;ﬂ;g%ﬁﬁg With Isolation
Piccadilly West Jn |South Jn 0001 Sat 0445 Mon 190m5ch and 190m13ch
Ordsall Lane Jn  |Eccles All Lines Possession  |25/12/21 27/12/21 W2021/9368143
0001 Sat (0445 Mon S&T Work
190m28ch and 190m62ch
Water StreetJn |Irwell Street Jn All Lines Possession  |25/12/21 | 27/12/21 — W2021/7492003
0001 Sat 0445 Mon < ' In Connection With Isolation
/Arrangements
Ordsall Lane Jn  |Windsor Bridge All Lines BLOCKED To |25/12/21 27/12/21 30m38ch and 30m43ch
South Jn Electric Trains [0001 Sat 0445 Mon \W2021/7454451

&

&

&

Structures Examination
189m20ch and 190m27ch
'W2021/7454480

In Connection With
Engineering Work
190m5ch and 190m13ch
'W2021/7484837

In Connection With
Engineering Work
30m8ch and 30m38ch
\W2021/7454415

In Connection With
Engineering Work
33m40ch and 33m57ch
'W2021/7484646

Rail Changing

189m20ch and 190m62ch
'W2021/9262425
Structures Examination
189m20ch and 190m62ch
'W2021/9368170

In Connection With
Engineering Work
29m65ch and 30m38ch
'W2021/9367994

In Connection With
Engineering Work
30m38ch and 30m43ch
'W2021/8417675
Patrolling

189mllch and 189m79ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3034068 |[NW2027 |Bootle Branch Jn |Regent Road LC All Lines Possession  |26/12/21 26/12/21 CHRISTMAS SHUTDOWN PERIOD \W2021/7492519
NwW2029 0900 Sun  |1800 Sun In Connection With
Engineering Work
Edge Lane Jn Olive Mount Jn Olive Mount Possession  [26/12/21 26/12/21 0m18ch and Om52ch
Chord 0900 Sun  |1800 Sun \W2021/7492426
Tunnel Examination
Om48ch and 5méch
P2021/3471586 |[NW3001 |Beeston Castle Beeches Farm LC All Lines Possession  [26/12/21 26/12/21 PLATFO ARCEL BAY,5 AND 6 AVAILABLE  |W2021/7722118
NW3003 |and Tarporley SB 0030 Sun  |0610 Sun FOR In Connection With
NW3009 |(BC) Engineering Work
NW3011 |Chester Chester Platform 2 Possession  [26/12/21 26/12/21 -~ Om16¢ch and 1m30ch
Down Through 0030 Sun  |0610 Sun W202;/9294127
Patrolling
Down & Up Goods < 178m50ch and 181m35ch
Chester East Jn  |Chester West Jn PI 7/Up Slow Possession  |26/12/21 26/12/21 W2021/9294031.
0030 S 0610 S In Connection With
un un Engineering Work
Mickle Trafford Jn  |All Lines Possession [26/12/21  [26/1 211m67ch and 212m6ch
0030 Sun 10610 \W2021/7721775
In Connection With
Chester South Jn |Chester North Jn Up and Down Possession  |26/12/21 2/21 Engineering Work
Fork 0030 Su 0610Sun Om3ch and Om36¢ch
V4 \W2021/7721769
Roodee Jn Down Slow Possession  [26/1#/21 2/21 Patrolling
003 610 Sun 179m0ch and 179m30ch
. . 'W2021/9294035
Chester West Jn  |Hooton South Jn All Lines Possession g’ | 26/19%2 26/12/21 In Connection With
030f5un 0610 Sun Engineering Work
Roodee Jn Up Slow Possélsi 1221 |26/12/21 Omz24ch and Om55ch
030 S 0610 S 'W2021/9294087
un un In Connection With
Green Lane LC  [Saltney Jn Down and Up essibn  [26/12/21  |26/12/21 Engineering Work
(OD) Wrexham 0030 Sun (0610 Sun OmOch and Om25ch

P2021/3528757 |[NW3001 |Chester EastJn |Chester West Jn Platfor Line 28/12/21 28/12/21 Stabled trains to be kept clear of Platform 2. \W2021/9407537
Blockage 0030 Tue  |0540 Tue Station Work
+Detonators TFW have declared unsafe for both trains & 179mllch and 179m22ch

passengers with a notice to close until 29th December
0545.

P2021/3528708 |[NW3001 |Chester EastJn |Chester West Jn 2 Line 29/12/21 29/12/21 Stabled trains to be kept clear of Platform 2. W2021/9407597
Blockage 0030 Wed (0540 Wed Station Work
+Detonators TFW have declared unsafe for both trains & 179mllch and 179m22ch

passengers with a notice to close until 29th December
0545.
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Possession Ref [LOR
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Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2021/3469070 |NW3011
NW3013
NW8013

Bache

Hooton South Jn

All Lines

Possession

29/12/21
0100 Wed

29/12/21
0500 Wed

Ellesmere Port

Hooton South Jn

All Lines

Possession

29/12/21
0100 Wed

29/12/21
0500 Wed

Green Lane

Hooton South Jn

All Lines

Possession

P2021/3498247 |NW3023
NW5001
NW5011
NW9001

Edgeley Jn No.1
SB

Heaton Norris Jn
(Inc.)

All Lines

Cheadle Hulme
South Jn

Cheadle Hulme
North Jn

All Lines

29/12/21
0100 Wed

29/12/21
0500 Wed

O

'W2021/9248034
Technical Inspection
8m40ch and 7m68ch
'W2021/7503225
Patrolling

2m70ch and 3m20ch
'W2021/9247913

In Connection With
Engineering Work
Om2ch and Om7ch
'W2021/9258699

In Connection With
Engineering Work
Om2ch and 0m40ch
'W2021/9247980

In Connection With
Engineering Work
7m40ch and 7m68ch
'W2021/9258698

In Connection With
Engineering Work
7m50ch and 7m68ch
'W2021/9258697
Patrolling

3m20ch and 7m68ch
'W2021/9314428
S&C Maintenance
3m32ch and 3m50ch

221
$130 Sat

26/12/21
1900 Sun

25/12/21
0130 Sat

26/12/21
1900 Sun

\W2021/9218443
Station Work
182m42ch and 183m59ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2864208 |LN682 Carlisle South Jn |Carlisle Up & Down Possession  |25/12/21 27/12/21 PLATFORMS 2,5, 6, 7 & 8 IN CARLISLE STATION  |W2021/6709595
NwW4001 Newcastle 0001 Sat 0500 Mon \WILL NOT BE INCLUDED AS PART OF THIS S&T Points
NwW4021 POSSESSION. 68m62ch and 0m40ch
NW4031 Carlisle North Jn Platform 1 Possession  |25/12/21 27/12/21 W2021/7381725
NwW4033 Band C Up & 0001 Sat 0500 Mon PERCEIVED XM UTDOWN PERIOD Patrolling
NW9901 Down Goods SCOT RAIL ST, IN BAY PLATFORM 7&8 34m5ch and 56m38ch
NW9909 Down and Up NORTHERN: S G REQUIRED OVER THE \W2021/9392294
SC001 Main SHUT DOWR ™ LINE WITH NORMAL OVERNIGHT || Connection With
SC031 Platforms 3 and 4 LEVELS ANTICIPATED TO BE AROUND 8  |Engineering Work
: : : UNIT FORMS 2,5,6,8 116m0ch and 116m13ch
Dalston Carlisle North Jn All Lines Possession  |25/12/21 27/12/21 Wi NTENT \W2021/7421898
(Cumbria) 0001 Sat 0500 Mon ARLISLE HEAVY MAINTENANCE - LIFE Permanent Way Inspection
XTE N WORKS
Tebay North Jn _|Carlisle South Jn |l Lines Possession  |25/12/21 | 27/12/21 3\’/%2"1*/‘7%"1;;’2”40‘*‘
0001 Sat 0500 Mon ‘ In Connection With
Upperby Bridge |Bog Jn All Lines Possession  |25/12/21 27/12/21 ilglnfgrli?g Vzolrlie Och
Jn 0001 Sat 0500 M m-sch an moc
& > \ W2021/9329912
Carlisle North Jn  |Quintinshill All Lines Possession  [26/12/21 26/1 S&T Renewal
0040 Sun 0935 S 26m66ch and 27m56¢h
'W2021/6936339
Gretna Jn Gretna Jn All Lines Possession 26/12/21 Permanent Way |nspecti0n

46m60ch and 48m5ch
'W2021/9392113

/Arc Repairs

8mOch and 10mOch
'W2021/9329961

S&T Renewal

OmOch and 1mich
'W2021/7357209

SO53/54 Points Inspection
68m62ch and 0Om60ch
'W2021/7391697
Permanent Way Inspection
40m20ch and 42m0ch
'W2021/6746051

S&T Points

8m20ch and 9m3ch
'W2021/9412679

'Welding and Grinding
49m60ch and 52m0ch
'W2021/6709375

S&T Points

50m40ch and 51m40ch
W2021/7391714
Permanent Way Inspection
67m50ch and Om70ch
'W2021/9330042

S&T Renewal

59m28ch and 59m76ch
\W2021/9407031
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2864208 Remove Rail Defects
Continued 68m35ch and 0Om70ch
'W2021/6746081
S&T Points
9mOch and 10m40ch
'W2021/6746058

In Connection With
Engineering Work
116mOch and 116m14ch
'W2021/7222782
Patrolling

5m70ch and 8m5ch

"l
'W2021/7222810
Patrolling
1m10ch and 2m30ch

\W2021/7449377

In Connection With
Engineering Work
OmOch and Om46ch
'W2021/7382079
Track Maintenance
68m58ch and 0Om19ch
'W2021/9329945

S&T Renewal
34m5ch and 10m50ch
'W2021/9330055

S&T Renewal

OmOch and 0m25ch
'W2021/7381978
Patrolling

34m5ch and 10m50ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3037805 |[NW5001 |Guide Bridge Ardwick Jn All Lines Possession  |25/12/21 27/12/21 PLATFORMS 9 TO 12 AVAILABLE TO STABLE \W2021/9227978
NW5003 | Station Jn 0001 Sat 0440 Mon TRAINS S&T Work
NW5015 i i i 184m23ch and 188m79ch
NW6001 |Heaton Norris Jn  |Manchester All Lines Possession  |25/12/21 27/12/21 IASSUMED NBS TIMES \W2021/9205793
NW6003 Piccadilly West Jn 0001 Sat (0440 Mon ISOLATION IMPA( G LONGSIGHT TMD TO BE  |In Connection With Isolation
NW7025 _ HANDED BAC 00 26 DEC. /Arrangements
NW9007 | Manchester Manchester Platforms 1to 8 Possession  [25/12/21 27/12/21 AT V1 EAS R E NORTHERN HAVE Om65ch and 0m53ch
Piccadilly East Jn |Piccadilly 0001 Sat 0440 Mon HIGHLIG ﬁ DUE TO THE TRU ACCESS W2021/9227864
- - AROUND IC ALEVEL OF STABLING AT MAN i i
Mauldeth Road  |Slade Lane Jn All Lines Possession  |25/12/21 27/12/21 PICC ‘ REOUIRED. ANY WORK In Connection With
0001 Sat  |0440 Mon 5 : Engineering Work
m@ WILL NEED TO ACKNOWLEDGE. oms53ch and 1m12¢ch
Ardwick Jn Ardwick TPE Train  |Ardwick Reception [Sidings 25/12/21  |27/12/21 e . W2021/9275781
Care Depot Sidings Possession {0001 Sat 0440 Mon ORKWPNTENT: In Connection With
MANCHESTER PICCADILLY ROUTE INDICATOR Engineering Work
Manchester Engine Sidings Sidings 25/12/21 27/12/21 ALS 9m34ch and 9m44ch
Piccadilly East Jn Possession {0001 Sat 0440 Mon 'W2021/9251630
_ _ C2 Rerail - Both Rails
Ashburys East Jn |Gorton Jn Ashburys Sidings |Sidings 25/12/21 3m48ch and 1m42ch
Possession {0001 Sat 'W2021/7094753
- - — OHL Work
Ashburys West Jn |Ardwick Arrival & _ Sidings _ 25/12/21 185m62ch and 188m70ch
Departure Line Possession {0001 Sat \W2021/7440359
Ardwick TPE Train  |Ashburys Sidings 25/12, /21 fg‘;mvxgéﬁ and 187m70ch
Care Depot Reception Siding |Possession
P P g 003 0 Mon W2021/7095019
Ashburys East Jn Up Arrival Siding |Sidings 27/12/21 In Connection With
Possessiong |0001%8a 0440 Mon Engineering Work
p 4 9m34ch and 9m44ch
Longsight South  |Longsight North Jn |Run Round Siding /21 27/12/21 'W2021/9351487
Jn Sidings Poss p001 Sat 0440 Mon In Connection With

&

&

Engineering Work
Om53ch and 1m20ch
'W2021/9205737

Major Projects (VRSB)
187m70ch and 188m70ch
'W2021/9251449
Structures Examination
187mO0ch and 188m70ch
'W2021/9275868

Scrap Removal
185m62ch and 188m50ch
'W2021/9275968

In Connection With
Engineering Work
Om53ch and Om64ch
'W2021/7148031

S&T Work

186m64ch and 188m2ch
'W2021/7095028

In Connection With

Engineering Work
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3037805 Om64ch and Om53ch
Continued 'W2021/9351398
S&T Work
185m62ch and 188m70ch
'W2021/9341528
In Connection With
Engineering Work
8m34ch and 9m44ch
P2021/2864267 |[NW5009 |Congleton Adlington (Cheshire) |All Lines Possession  |25/12/21 27/12/21 ASSU AS NBS W2021/7565822
0010 Sat  |0535 Mon MA Fl RESIGNALLING - INSTALLATION  |Resignalling Work
ST. 5m15ch and 8m50ch
Kidsgrove Jn Congleton Down and Up BLOCKED To |25/12/21 27/12/21 '
Main Electric Trains |0010 Sat 0535 Mon ‘ ,
Prestbury Cheadle Hulme All Lines BLOCKED To |25/12/21 27/12/21
North Jn Electric Trains |0010 Sat 0535 Mon
P2021/3035974 |[NW5009 |Congleton Adlington (Cheshire) |All Lines Possession  |31/12/21 02/01, W2021/9216628
2320 Fri 0830 Resignalling Work
8m50ch and 5m15ch
Bramhall Jn Cheadle Hulme All Lines BLOCKED To [31/12/21 01/22
North Jn Electric Trains [2320 Fri 0834 Sun
Kidsgrove Jn Congleton Down and Up BLOCKED To |31/1 4 122
Main Electric Trains |232€ p 30 Sun
P2021/2875712 |NW5013 |Clayton Bridge Mossley All Lines Possession 4 27/12/21 POSSESSION NOT TO BE TAKEN UNTIL THE W2021/8420273
NW5021 |LC (CCTV) 0400 Mon PASSAGE OF 6Y55 ENGINEERING TRAIN ON Patrolling
NW7021 ROUTE BAGULEY FOLD 7md4ch and 8ml4ch
Denton Jn SB Ashton Moss North  |All Lines Posséigioy 27/12/21 \W2021/7598421
(DJ) Jn 0400 Mon ACCESS IN ASSUMED XMAS SHUTDOWN Major Projects
Stalybridge Jn Guide Bridge West  |All Lines esson  |25/12/21 27/12/21 WORK CONTENT: TRU PROGRAMME m%%q%r;%éggﬁlmch
Jn 0200 Sat 0400 Mon POSSESSION REQUIRED FOR BORE HOLES IN In Connection With
STANDEDGE TUNNEL Engineering Work
OmOch and 0m40ch
TRU PROGRAMME: RE-CONSTRUCTION OF \W2021/9256375
GRANVILLE ST BRIDGE In Connection With
Engineering Work
2m8ch and 0m20ch

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3529681 |[NW6003 |Hunts Cross Hunts Cross West Up & Down Line 26/12/21 26/12/21 W2021/9411693
NW8001 Jn Electric Blockage 0045 Sun {0600 Sun Patrolling
7m35ch and 6m12ch
Warrington Hunts Cross West Down and Up Line 26/12/21 26/12/21
Central Jn Blockage 0045 Sun 0600 Sun
Hunts Cross Hunts Cross West Up & Down BLOCKED To |26/12/21 26/12/21
Jn Electric D/C Electric  |0045 Sun  |0730 Sun
Trains
Hunts Cross West |Brunswick All Lines BLOCKED To |26/12/21 26/12/21
Jn D/C Electric  |0045 Sun (0730 Sun
Trains

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2864464 |NW6004 |Baguley Fold Jn |Philips Park South  |All Lines Possession  |25/12/21 27/12/21 WORK CONTENT: TRU PROGRAMME \W2021/7579184
NW6005 Jn 0010 Sat 0440 Mon TPE: NEWCASTLE / REDCAR SERVICES (MON & In Connection With
NW6007 TUE) TO RUN VIA GUIDE BRIDGE. ALSO LIV-MIA Engineering Work
NW7001 |Brewery Jn Thorpes Bridge Jn  |All Lines Possession  |25/12/21 27/12/21 SERVICE TO RUN. Om18ch and 1m59ch
NW7019 0010 Sat 0440 Mon DBC - 6M07 / 6M O & 6M16 MTO TO DIVERT 'W2021/7579187
NW7021 _ _ VIA DIGGLE, G, RIDGE, MANCHESTER In Connection With
Nw7023 |Deal Street Jn Ordsall Lane Jn All Lines Possession 25/12/21 29/12/21 PICCADILLY. O LL LANE AND FBR Engineering Work
NW7025 0010 Sat 0400 Wed 1m56ch and 2m10ch
NW7027 - - ALL PLA S TO BE AVAILABLE AT SALFORD
Irwell Street Jn Ordsall Lane Jn All Lines Possession  |25/12/21 29/12/21 CEN W2021/927.1994.
In Connection With

0010 Sat {0400 Wed Engineering Work

Manchester Manchester Victoria |Bay Platforms 1 |Possession  |25/12/21 | 29/12/21 = 2m39ch and Om19ch
Victoria East Jn and 2 0010 Sat 0400 Wed 'W2021/9272339
In Connection With
Miles Platting Jn  |Clayton Bridge LC  |All Lines Possession  |25/12/21 27/12/21 Engineering Work
(CCTV) 0010 Sat (0440 Mon 2m22ch and 3m5ch
'W2021/7028994
Philips Park West |Ashburys West Jn All Lines Possession  |25/12/21 In Connection With
Jn 0010 Sat Engineering Work
- - 1m23ch and 2m56¢h
Salford Central Brewery Jn All Lines Possession  |25/12/21 \W2021/7028991
0010 Sat Major Projects
Thorpes Bridge  |Network Dean Goods Possession  |25/12, /21 S\rlgz(l):;cir}?%r;%;gﬁzﬂch
Jn Rail/Metrolink 00 a 0 Mon : :
boundary N In Connection With
Miles Platting Jn  |Miles Platting Jn Arrival/Departure  |Sidings 29/12/21 Engineering Work
Line Possession 4 Satt 10400 Wed 31md4ch and 31m18ch
Run Round Siding W2021/702_8993_
i N In Connection With
Irwell Street Jn Deal Street Jn All Lines BLO o 12/21 29/12/21 Engineering Work
Elpsiic Waingf0400 Mon 0400 Wed 31m4ch and 31m12ch
'W2021/9262424
Manchester Salford Central Down Salford KBD To |27/12/21 29/12/21 -
Victori Fast/Down S lectia?lrain Structures Examination
ictoria astibown >3 e ains /0400 Mon 10400 Wed 1m25ch and 2m25ch
Salford Central Manchester Victoria |Up Salfordg~a BLOCKED To |27/12/21 29/12/21 \;’\gzt?ozllzilr/\ 2230229
West Jn Electric Trains
» 0400 Mon 0400 Wed 0m24ch and 1m30ch
Water Street Jn  [Deal Street Jn BLOCKED To [27/12/21  [29/12/21 W2021/9398369
Electric Trains [0400 Mon  |0400 Wed Patrolling
0Om5ch and Om32ch
Miles Platting Jn  |Philips Park West Jn Possession  |27/12/21 29/12/21 'W2021/9398481
0440 Mon (0400 Wed In Connection With
~ - - Engineering Work
Salford Central Brewery J | Lines Possession  |27/12/21 29/12/21 31m4ch and 31m18ch
0440 Mon {0400 Wed 'W2021/9398484
Manchester Manchester Victoria |Turnback Sidings |Sidings 27/12/21 29/12/21 Encg:%r;r:e?ﬁgo\r}v\(l)vrﬁh
Victoria West Jn  |West Jn I(Dpoasrigf)smn 0440 Mon 0400 Wed 31mach and 31m12ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3031567 |[NW6009 |Ince Parbold LC Down Possession  |30/12/21 30/12/21 \W2021/7445189
NW6015 U 0041 Thu |0500 Thu In Connection With
P Engineering Work
Wigan Wallgate |Pemberton Down and Up Possession  |30/12/21 30/12/21 18m4ch and 18ml4ch
Jn 0041 Thu |0500 Thu \W2021/7445021
PL Stoneblowing
17m21ch and 19m40ch
P2021/3031623 |[NW6009 |Ince Parbold LC Down Possession  [31/12/21 31/12/21 \W2021/7445222
Up 0041 Fri 0500 Fri PL Stoneblowing
17m21ch and 19m40ch
Wigan Wallgate |Pemberton Down and Up Possession  |31/12/21 31/12/21 W2021/7445194
Jn 0041 Fri (0500 Fri ~ In Connection With
Engineering Work
) u 18m4ch and 18ml4ch
P2021/2951845 |[NW7001 |Manchester Miles Platting Jn All Lines BLOCKED To [27/06/21 01/01/22 \W2021/7233382
Victoria Electric Trains|0710 Sun  |0030 Sat In Connection With Isolation
/Arrangements
Om9ch and 0m50ch

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2844062 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession  |25/12/21 27/12/21 NO TRAFFIC REMARKS DUE TO CHRISTMAS \W2021/7446396
LN860 0001 Sat 0400 Mon SHUTDOWN Patrolling
LN861 19m10ch and 25m51ch
LN862 Dewsbury Dewsbury Down Passenger |Possession [25/12/21 27/12/21 STABLING AVAILABLE IN PLATFORM 2 AND THE  |\W2021/9193192
NW7001 Loop 0001 Sat 0400 Mon STATION SIDING S&T Work
NW7021
0 Greenfield Copley Hill East Jn  |All Lines Possession  |25/12/21 27/12/21 MARSDEN TO ALLOW LNW %%%iigzzgi%gm%ch
0001 Sat (0400 Mon 712 ACCESS IN STANDEDGE  \Manual Correction
Hebden Bridge  |Dewsbury EastJn  |All Lines Possession |25/12/21  |27/12/21 TEND TO DIGGLE 37m20ch and 38mS0ch
0001 Sat 0400 Mon W2.021/92.97631
Major Projects
Huddersfield Huddersfield Platform 5 Possession |25/12/21  |27/12/21 \3;\2/3;2)122??4%1 32m5ch
1 400 Mon
Platform 6 0001 Sat 0400 Mo Patroling
Platform 4 ‘ 22m62ch and 37m18ch
- - - \W2021/7446427
Penistone Single Possession  |25/12/21 27/12/21 * Patrolling
0001 Sat 0400 33m70ch and 42m2ch
\W2021/7087383
Major Projects
12m40ch and 29m40ch
'W2021/9074950
C15 Drainage Only
32m28ch and 40m5ch
N 'W2021/8104428
In Connection With
Engineering Work
Om6¢ch and 1m20ch
W2021/7459275
p S&T Maintenance
12m24ch and Om10ch
'W2021/7459279
S&T Maintenance
30m20ch and 37mOch
P2021/3529682 |[NW8001 |Hunts Cross West |Garston Line 26/12/21 26/12/21 'W2021/9411618
Jn (Merseyside) Blockage 0045 Sun  |0600 Sun Patrolling
p 4 5m32ch and 5m1ich
Hunts Cross Hunts Cross West BLOCKED To |26/12/21 26/12/21
Jn D/C Electric /0045 Sun 0730 Sun
Trains
Hunts Cross West |Brunswick BLOCKED To |26/12/21 26/12/21
Jn D/C Electric  |0045 Sun 0730 Sun
Trains
P2021/3505206 |NW8001 |Birkdale LC Southport Up Southport and |Line 31/12/21 31/12/21 W2021/9281973
Down Southport  |Blockage +  [0100 Fri 0430 Fri S&C Maintenance
Disconnect 17m40ch and 18m25ch
P2021/3456281 |[NW8011 |Birkenhead North |Birkenhead North Back Road BLOCKED To |27/09/21 02/09/22
TMD TMD ?lC_ Electric 11200 Mon 2359 Fri (8 hrs)
rains

Electronic Copy - Uncontrolled when printed

Page 92 of 1400




Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 39 - Continued
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P2021/3525202 |[NW9005 |Chinley South Jn |Buxton All Lines Line 24/12/21 26/12/21 W2021/9394571
Blockage 2200 Fri 1800 Sun S&T Work
+Detonators 166m59ch and 163m20ch
Peak Forest Down Sidings GF No.1 Siding Sidings 24/12/21 26/12/21 'W2021/9393301
South SB No.2 Sidin Possession 12200 Fri 1800 Sun S&C Maintenance
' 9 Q 166m59ch and 163m20ch
Great Rocks Jn Down & Up Sidings 24/12/21 26/12/21
Through Siding Possession {2200 Fri 1800 Sun
Long Sidings No.1
& No.2
Peak Forest South  |Peak Forest Sidings 24/12/21 26/12/21
SB Sidings Possession {2200 Fri 1800 Sun g
P2021/3511626 |NW9005 |Chinley South Jn |Great Rocks Jn All Lines Possession  |26/12/21 27/12/21 'W2021/9394534
1815 Sun 0600 Mon ‘ S&T Work
166m63ch and 163m3ch
Peak Forest Down Sidings GF No.1 Siding Sidings 26/12/21 27/12/21 ﬂ \W2021/9364966
South SB No.2 Siding Possession  |1815 Sun  |0600 S&C Maintenance
166m63ch and 163m3ch
Great Rocks Jn Down & Up Sidings 26/12/21 27112
Through Siding Possession {1815 Sun 0 Mo
Long Sidings No.1
& No.2 N
Peak Forest South  |Peak Forest Sidings /21
SB Sidings Possession p 0 Mon
P2021/3478774 |NW9007 |New Mills South |Romiley Jn All Lines Line y 29/12/21 \W2021/9282925
Jn Blockage 0600 Wed S&T Work
Disco ct/ 173mO0ch and 178m20ch
P2021/3478771 |[NW9007 |New Mills South |Romiley Jn All Lines Li 8/12/21 28/12/21 W2021/7530735
Jn ck 0015 Tue (0600 Tue S&T Work
n@ct 173mO0ch and 178m20ch
P2021/3478810 |[NW9007 |Romiley Jn Ashburys East Jn All Lines inee® 28/12/21 28/12/21 W2021/9325341
kage + 0015 Tue (0600 Tue S&T Track Circuits
Disconnect 180m45ch and 46m1lch
P2021/3478846 |[NW9007 |Romiley Jn Ashburys East Jn All Line Line 29/12/21 29/12/21 W2021/9325422
Blockage + |0015 Wed |0600 Wed S&T Track Circuits
Disconnect 180m45ch and 46m1lch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2871004 |EA1320 |Camden Jn Kensal Green Down and Up Possession  |01/01/22 04/01/22 0130 SAT TO 0040 SUN AND 0645 SUN TO 0500 W2021/9219222
MD101 Tunnels Slow 0130 Sat (0500 Tue (74 hrs) TUE OHL Inspection
MD120 i TRAINS TO TRAVEL OVER FAST LINES. OmOch and 4m60ch
MD145 Queens Park Down and Up DC |Possession  |01/01/22 01/01/22 /AT EUSTON TRAINS TO BE RE-PLATFORMED AND (W2021/9202305
Electric 0130 Sat 0400 Sat (74 hrs) TRAVEL OVER LI D, E&X Other E&P Work
- 1m20ch and 2m35ch
Camden Road Camden Jn Down and Up Possession  |01/01/22 01/01/22 0130 SATTO O E W2021/9219254
West Jn North 0130 Sat 0900 Sat (74 hrs)  |ACCESS TO PLATFORMS 2&3 AT URFDO Inspections
London/Primrose UEEN 1
; Q - 0mOch and 1m32ch
Hill : QUEE SHEDS NORTH AND SOUTH ARE  \2021/9357694
Euston Camden Jn Lines B and C Possession  |01/01/22 04/01/22 MAuS ROUGHOUT CLOSURE. S&C Partial Renewal
0130 Sat 0500 Tue (74 hrs) RQUTE BETWEEN NORTH LONDON LINES omoch and 1m15ch
- AND SEQW LINES / DC LINES VIA PRIMROSE HILL. W2021/7471687
Euston Platforms 8to 11 |Possession  |01/01/22 04/01/22 TRAINKS TO BE DIVERTED VIA GOSPEL ! N
0130 Sat  |0500 Tue (74 has) ILLESDEN LL. gAaJ(;)thmchlt 'Pl:'flz ONW
mOch and 1m15c
Kilburn High Kilburn High Road  |Up & Dn Goods _|Possession  |01/01/22 | 04/01/22 N prCoESs QUEENS PARK SLOWLINE \W2021/9364988
Road Loop 0130 Sat (0500 Tue NO ACCESS TO DC LINES FROM EUSTON S&C Unit Renewal
P~ 1 ) (Maintenance Only)
Park Street Camden Jn Line A Possession  [01/01/22 01/03£22 ACCESS TO/FROM WILLESDEN TMD AVAILABLE OomOch and 1m15ch
Tunnels 0130 Sat (2145 Y (@ is)  [YIANEWLINES DC SIDE THROUGHOUT, W2021/9059730
IACCESS TO/FROM WILLESDEN TMD AVAILABLE Maior Proiect IP HS2 ONW
Primrose HillJn |Camden Jn Down and Up NL |Possession  |01/01/22 122 NORTH END AC SIDE EXCEPT 2000 SAT TO 1200 J J

DC Electric

0130 Sat

SUN AND 2100 SUN TO 0530 MON.

0400 SAT TO 0500 TUE
LUL SERVICES TO START/TERMINATE AT
QUEENS PARK.

2145 SAT TO 0745 SUN
NO ACCESS EUSTON PLATFORMS 6 & 7.

2145 SAT TO 0040 SUN AND 0645 SUN TO 0745
SUN

ACCESS TO EUSTON PLATFORMS 1 TO 5 VIA LINE
X ONLY.

0040 SUN TO 0645 SUN
NO ACCESS EUSTON STATION.
NO ACCESS EUSTON UP SIDINGS 1 & 2, MIDDLE

SIDINGS 1 & 2 AND CAMDEN CARRIAGE SIDINGS.

0050 SUN TO 0550 SUN

STABLED AC TRACTION AT EUSTON STATION,
EUSTON UP SIDINGS 1 & 2, MIDDLE SIDINGS 1 & 2
AND CAMDEN CARRIAGE SIDINGS TO HAVE

PANTOGRAPHS LOWERED.

Camden Jn Willesden Suburban |Down and Up DC |Possession 01/22
n Electric 0500 Tue (74 hrs)

Primrose Hill Camden Jn Down and Up Possession 04/01/22
(closed) site of Primrose Hill 0500 Tue (74 hrs)

Euston Camden Jn Line A Posse 91/01/22 02/01/22
2145 Sat 0745 Sun (74 hrs)

Euston Platform 6 sesgon |01/01/22 02/01/22
Platform 7 2145 Sat 0745 Sun (74 hrs)

Camden Jn Kensal Green Possession  |02/01/22 02/01/22
Tunnels 0040 Sun (0645 Sun (74 hrs)

Euston Camden Jn Possession  |02/01/22 02/01/22
\ 0040 Sun  |0645 Sun (74 hrs)

Euston Pl&forms 12 to 16 |Possession  |02/01/22 02/01/22
0040 Sun  |0645 Sun (74 hrs)

Camden Carriage [Camden C e All Sidings BLOCKED To |02/01/22 02/01/22
Sidings Sidings Approach Line {#ginEslectnc 0050 Sun (0550 Sun (74 hrs)

Euston Camden Jn All Lines BLOCKED To |02/01/22 02/01/22
A/C Electric  |0050 Sun (0550 Sun (74 hrs)

Trains

OmOch and 1m15ch
'W2021/9364983
S&C Unit Renewal
(Maintenance Only)
OmOch and 1m15ch
'W2021/9399320
Structures Work
4mOch and 4m26¢h
'W2021/9219147
URFDO Inspections
OmOch and 4m60ch
'W2021/7498471
Patrolling

1m43ch and 2m40ch
'W2021/9356007
Crossing Welding
OmOch and 1m15ch
'W2021/9219264
S&T Maintenance
OmOch and 4mOch
'W2021/9219224
Patrolling

4m40ch and 4m60ch
'W2021/9219141
S&T Maintenance
OmOch and 4mOch
'W2021/9328342
Patrolling

1m50ch and 4m60ch
\W2021/9289147
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2871004 Euston Middle Sidings BLOCKED To |02/01/22 02/01/22 Survey Work
Continued 1&2 A/C Electric  |0050 Sun (0550 Sun (74 hrs) 0mOch and Om75ch
Up Sidings1 &2 |Trains 'W2021/7368265
Park Street Camden Jn Line A Possession  |02/01/22 04/01/22 'C:Zg.rz;qR_eTr?;XResleep Reball
Tunnels 0745 Sun 0500 Tue (74 hrs) 1m20ch and 4méich

O

'W2021/7472582

In Connection With
Engineering Work
5m53ch and 5m78ch
'W2021/7470654

In Connection With
Engineering Work
1mOch and 4m60ch
'W2021/9219055
Track Maintenance
OmOch and Om75ch

X
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2935718 |MD101 Hanslope North  [Hillmorton Jn Down and Up Possession  |03/01/22 07/01/22 2300 MON 3RD TO 2359 FRI 7TH JAN 'W2021/9360833
Jn Main 2300 Mon  [2359 Fri TRAINS DIVERTED VIA NORTHAMPTON. \Vegetation Clearance

&

&

K

THEY WILL REQUIRE BETWEEN 15 TO 20 MINS
EXTRA TIME.

O

57m20ch and 60m75ch
'W2021/9360848

OHL Work

57m20ch and 60m75ch
'W2021/9360781

OHL Work

57m20ch and 60m75ch
'W2021/9352583

In Connection With Isolation
/Arrangements

58mO0ch and 76m45ch
'W2021/9334374

OHL Work

68m60ch and 75m67ch
'W2021/9334571

Rail Lubricators
67m51ch and 76m45ch
'W2021/9233418
Drainage Work
76m50ch and 79m6ch
'W2021/9334619
URFDO Inspections
61mOch and 76m45ch
\W2021/7773269

PLPR Follow Up Work
70m65ch and 76m45ch
'W2021/9293620

Major Projects
57m20ch and 76m45ch
'W2021/7628119

C20 Reballast ABC - High
Output

61mOch and 67m46ch
'W2021/9234235

Track Maintenance
69m20ch and 76m45ch
'W2021/9351392
Drainage Work
62m40ch and 64m40ch
'W2021/9334509

S&T Work

61mOch and 76m45ch
'W2021/9360834
\Vegetation Clearance
57m20ch and 60m75ch
'W2021/9350488

OHL Work

67m521ch and 70m60ch
\W2021/9360780
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2935718 OHL Work
Continued 57m20ch and 60m75ch
'W2021/9341787
C1 Rerail - One Rail Only
68mOch and 70m27ch
'W2021/9354061
OHL Work
57m20ch and 60m75ch
'W2021/9354062
\Vegetation Clearance
57m20ch and 60m75ch
= 'W2021/9282172
PL Tamping
68mOch and 70m27ch
'W2021/9360776
\Vegetation Clearance
57m20ch and 60m75ch
P2021/3322661 |MD120 Harlesden Watford Junction Down and Up DC |Possession  [01/01/22 01/0 WATFORD JUNCTION PLATFORM 1 & 2 TO BE W2021/9087245
Electric 0400 Sat 1800 CLEAR OF STABLED STOCK THROUGHOUT. S&C Unit Renewal
ARL TO OUTSTABLE IN EUSTON MIDDLE SIDINGS. |(Maintenance Only)
Watford Junction |Watford Junction Plattorms 1to4  |Possession |01/01/22 1/22 RAIL REPLACEMENT ROAD SERVICE TO 6m70ch and 17m58ch
Sat OPERATE.
LUL TO NOTE: NO ACCESS LUL STONEBRIDGE
PARK DEPOT OR NORTH OF WILLESDEN JN.
P2021/3396588 |MD120 Harlesden Watford Junction Down and Up DC |Possession 04/01/22 RAIL REPLACEMENT ROAD SERVICE TO W2021/7504738
Electric 0500 Tue OPERATE. Other E&P Work
WATFORD JUNCTION PLATFORM 1 & 2 TO BE 6m70ch and 10mOch
Watford Junction |Watford Junction Platforms 1 to 4 Possessin 04/01/22 CLEAR OF STABLED STOCK THROUGHOUT. \W2021/7496439
0 Mon  |0500 Tue ARL TO OUTSTABLE IN EUSTON MIDDLE SIDINGS. |S&T Maintenance

LUL TO NOTE: NO ACCESS LUL STONEBRIDGE
PARK DEPOT OR NORTH OF WILLESDEN JN.
DC ACCESS TO/FROM WILLESDEN TMD VIA
KENSAL GREEN JN AND NEW LINES ONLY.

11mOch and 17m58ch
'W2021/7496703
URFDO Inspections
14m6ch and 17m58ch
'W2021/7496613
Track Maintenance
14m6ch and 17m58ch
'W2021/9200358

Litter / Graffiti Clearance
14m6ch and 17m58ch
'W2021/9087344

S&C Unit Renewal
(Maintenance Only)
6m70ch and 17m58ch

&P
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P2021/3055062 |LN3140 Radlett Jn Bedford North Jn Down Fast Possession  |01/01/22 02/01/22 2305 SAT TO 0005 SUN \W2021/7371263
LN3201 (inc.) Up Fast 2305 Sat 0805 Sun TAKE AFTER PASSAGE OF 1D86. TRAINS TO S&C Grinding Train
MD140 pFas TRAVEL OVER THE SLOW LINES BETWEEN 46m75ch and 50m5ch
Bedford Midland |Bedford Midland Up and Down Possession  |02/01/22 02/01/22 HARPENDEN JN AND SHARNBROOK JN. 'W2021/9402855
Platform Loop 0005 Sun 0805 Sun Remove Rail Defects
Platform 1A 0005 SUN TO N 16m15ch and 16m50ch
i i ALL LINES BLO . THAMESLINK SERVICES TO \W2021/8158319
Bedford St. Johns |Bedford Midland Up & Down Possession  |02/01/22 02/01/22 START/T T LUTON WITH ECS OHL Work
Bletchley 0005 Sun 0805 Sun STABLIN ATFORMS 1-3 AND LUTON 26moch and 50m20ch
Up & Down Goods OAD YARD OVERNIGHT. RAIL
Run Round ROAD SERVICE TO OPERATE
Sidings N LUTON AND BEDFORD. SHUNT MOVES
Harlington Leagrave Jn Up Sundon Loop |Possession  |02/01/22  |02/01/22 E AT LUTON NORTH JN
0005 Sun  |0805 Sun
4 ERVICES 1Y69/1Y71 AFFECTED. RAIL
Luton North Jn Bedford North Jn Down and Up Possession  [02/01/22 02/01/22 REPLACEMENT ROAD SERVICE TO RUN
(inc.) Slow 0005 Sun (0805 Sun BETWEEN BEDFORD AND KETTERING/CORBY.
Bedford Midland |Bedford Midland EMU Stabling Sidings 02/01/22 02/0 NO ACCESS TO CAULDWELL DEPOT, BEDFORD
Siding Possession  |0005 Sun  |0805 CS OR JOWETT CS. ANY ECS IN THE BEDFORD
/AREA TO BE STABLED WITH PANTOGRAPHS
Bedford St. Johns |Bedford Midland CE Siding No. 1 |Sidings 02/01/22 1/22 LOWERED.
NDS Siding Nos. | ©SS€Ssion 0005 Su
1/2
Bedford Carriage |Bedford Carriage EMU Sidings BLOCKED To |02
Sidings Sidings AIC Electric
Trains
Bedford Bedford Cauldwell  |Cauldwell Depot |BLOCKE 02/01/22
Cauldwell Depot |Depot A/C Ele un 0805 Sun
Train
Bedford St. Johns |Bedford Midland Jowett Sidings B 02/01/22
Nos. 15to 19 C 0005 Sun 0805 Sun
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P2021/2912354 |[EA1180 |Camden Road Copenhagen Jn North London Possession  |02/01/22 02/01/22 NLL CYCLIC TYPE 7C (ROTR) W2021/7414909
EA1310 |Central Jn Incline 0045 Sun  |0845 Sun Track Maintenance
EA1320 1m3ch and 2m1ich
LN110 Camden Road Highbury and Down North Possession  |02/01/22 02/01/22 \W2021/7215443
LN115 East Jn Islington London Relief 0045 Sun  |0845 Sun Patrolling
MD145 Up North London 3m70ch and 3mOch
S0400 Reversible W2021/9143044
Canonbury West [Highbury Vale Jn Up/Down Possession  |02/01/22 02/01/22 S&T Maintenance
Jn Canonbury 0045 Sun 0845 Sun 4mOch and 2m1lch
Cedar Jn Cedar Jn Silo Curve Possession  |02/01/22 02/01/22 \th?oﬁr/,;zmzm
0045 Sun 0845 Sun -~ 1m2ch and 3m70ch
Gospel Oak Jn Camden Road West |Down and Up Possession  |02/01/22 02/01/22 W2021/7294669
Jn North London 0045 Sun (0845 Sun Unioad CWR
4 2m6ch and 3mOch
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |02/01/22 02/01/22 W2021/7475780
Curve 0045 Sun 0845 Sun URFDO Inspections
P = 1 1m3ch and 3mOch
Primrose Hill LeaJn Up North Possession  |02/01/22 02/03¢22
(closed) site of London/Down 0045 Sun 084sw
North London
(Eastbound)
Up North
London/Down
North London
(Westbound) p
P2021/3028003 |MD301 Birmingham New |Birmingham New Platforms 10 to 12 03/01/22 TRAINS TO TRAVEL OVER STOUR LINES AND TO |W2021/6612667
MD306 Street Street No. 3 Sidin 0500 Mon (4 hrs) BE REPLATFORMED. UP VAUXHALL TRAFFIC TO |S&T Work
MD501 : 9 TRAVEL OVER THE DOWN STOUR LINE. 41m42ch and 43m65ch
University Down & Up Posse 3/01/22 03/01/22 SERVICES TOWARDS DUDDESTON TO TRAVEL 'W2021/6611915
Gloucester 0030 Mon  |0500 Mon (4 hrs) OVER THE VAUXHALL CHORD. Track Maintenance
41m42ch and 43m65ch
Grand Jn Birmingham New Down and Up sesgon |03/01/22 03/01/22 ROUTE AVAILABLE TO / FROM MONUMENT LINE  \W2021/7441778
Street Derby 0030 Mon  |0500 Mon (4 hrs) FROM PLATFORMS 1 TO 6 ONLY Major Projects (BNSAR)
Birmingham New |Birmingham New  |South E Line 03/01/22  |03/01/22 TRAINS TO BE DIVERTED VIA THE CAMP HILL 41md2ch and 43m65ch
Street Street Conn Blockage 0030 Mon  |0045 Mon (4 hrs) LINES
Plai (Between
Trains) \WMT TO STABLE IN PLATFORMS 7,8 &9
Birmingham New |Birmingham New Affected 03/01/22 03/01/22
Street Street i 0030 Mon  |0500 Mon (4 hrs) NO ACCESS TO/FROM PLATFORMS 8 & 9 AT THE
Pigtforms 8 and 9 NORTH END
Qvth End
nnections TRAINS TO/FROM PLATFORMS 7, 8 & 9 AT THE
Platforms 7, 8, 9 SOUTH END TO/FROM THE COVENTRY LINES
Birmingham New |Birmingham NW South End Line 03/01/22 03/01/22 ONLY
Street Street Connection Blockage 0400 Mon (0415 Mon (4 hrs)
Platform 7 (Between STATION SIDING No3 TO BE KEPT CLEAR OF
Trains) STABLED UNITS
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P2021/2865284 |MD306 Lifford East Jn Lifford West Jn All Lines Possession  |02/01/22 03/01/22 TRAINS TO BE DIVERTED VIA THE CAMPHILL \W2021/7575986
MD580 0025 Sun 0535 Mon LINES (NOT BETWEEN 0025 SUN AND 0850 SUN) |Station Construction
44m38ch and 47m40ch
University Kings Norton Down Gloucester |Possession |02/01/22 03/01/22 RAIL REPLACEMENT SERVICE TO OPERATE ON  \W2021/7499282
Up Gloucester 0025 Sun 0535 Mon THE CROSS CIT OUTH BETWEEN BIRMINGHAM |Structures Examination
NEW STREET DDITCH 44m38ch and 47m40ch
Barnt Green Jn Redditch All Lines BLOCKED To [02/01/22 03/01/22
A/C Electric 0025 Sun {0535 Mon
Trains
Kings Norton Bromsgrove All Lines BLOCKED To |02/01/22 03/01/22
A/C Electric  |0025 Sun  [0535 Mon
Trains
P2021/3498505 |MD310 Alvechurch Redditch All Lines Line 06/01/22 06/01/22 'W2021/9333975
Blockage + 0010 Thu |0130 Thu Other E&P Work
EPR ‘ 55m7ch and 56m60ch

X
2
&

~\

&
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P2021/3003914 |GW200 Didcot North Jn |Somerton LC (inc.) |Down and Up Possession  |02/01/22 03/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED 'W2021/7400074
GW240 (Up) Oxford/Cherwell 2235Sun 0415 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT Follow-Up Work
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER |54m48ch and 58m20ch
GW260 Hinksey North Oxford Station North |Up Oxford Relief |Possession |02/01/22 03/01/22 POSSESSION. 'W2021/7394719
GW277 Jn 2235 Sun  |0040 Mon CHILTERN TRAI O OUTSTABLE IN PLATFORM |S&T Maintenance
GW310 ' i i i 1 AT OXFORD., 64mOch and 64m60ch
MD401 Hinksey South Hinksey North No.1 Reception  |Possession |02/01/22 03/01/22 \W2021/7487387
MD736 2235Sun  |0515 Mon THIS POS OINREPLACES P/2907945 FROM  |p.\yay Maintenance
THE EAS
Kennington Jn Hinksey South Down and Up Possession  |02/01/22 03/01/22 63m0ch and 66m40ch
Kennington 2235 Sun  |0515 Mon
Goods Loops
Morris Cowley GF_ |Single Possession |02/01/22  |03/01/22 =i
2235 Sun  |0515 Mon
Oxford Oxford Platform 3 Possession  |02/01/22 03/01/22
2235 Sun 0415 Mon
Platform 4 Possession  |02/01/22 03/01/
2235 Sun 0515
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |02/01/22 03/01/2%
2235 Sun _RQ40 Mon
Oxford Station Oxford North Jn Down Oxford Possession  |02/01/ 122
North Jn Turnback Line 223 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession 03/01/22
South Jn Relief 2 0415 Mon
Wolvercot Jn Wolvercot Jn Cotswold Single  |Possessi /04222 03/01/22
2 Sun 0515 Mon
Oxford Oxford Down Oxford Ings 02/01/22 03/01/22
Sidings 1, 2, 3, N |2235Sun 0415 Mon
Headshunt
Hinksey North Wolvercot South Jn  |Up Oxford Reflef ossession  |03/01/22 03/01/22
0040 Mon {0415 Mon
Oxford Oxford Platfor Possession  |03/01/22 03/01/22
0040 Mon  |0415 Mon
Oxford Station North Bay Possession  |03/01/22 03/01/22
Jn W ch 0040 Mon (0415 Mon
Oxford North Jn |Woodstock Wn and Up Possession  |03/01/22 03/01/22
etchley 0040 Mon  |0415 Mon
Oxford Oxford J Up Oxford Sidings 03/01/22 03/01/22
Headshunt Possession {0040 Mon  |0415 Mon
Up Oxford Sidings
1,2,3,4&5
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3529688 |MD401 Bicester North Aynho Jn All Lines Line 06/01/22 06/01/22 'W2021/9404019
MD701 Blockage 0240 Thu |0515 Thu Track Maintenance
17m20ch and 18m20ch
P2021/3509122 |MD445 Stourbridge Jn Stourbridge Town All Lines Possession  |04/01/22 04/01/22 W2021/9327974
0010 Tue  |0515 Tue (5 hrs) Structures Work
142m73ch and 142m78ch
P2021/3509121 |MD445 Stourbridge Jn Stourbridge Town All Lines Possession  |05/01/22 05/01/22 \W2021/9327868
0010 Wed |0515 Wed (5 hrs) Structures Work
142m73ch and 142m78ch
P2021/3509065 |MD445 Stourbridge Jn Stourbridge Town All Lines Possession  |06/01/22 06/01/22 \W2021/9327947
0010 Thu  |0515 Thu (5 hrs) =l Structures Work
l 142m73ch and 142m78ch
P2021/3509064 |MD445 Stourbridge Jn Stourbridge Town All Lines Possession  |07/01/22 07/01/22 W2021/9327869
0010 Fri 0515 Fri (5 hrs) Structures Work
142m73ch and 142m78ch
P2021/3061403 |EA1360 |Marylebone Marylebone Platforms 3,4,5,6 |Possession |03/01/22 03/01/ CHILTERNS TO STABLE IN PLATFORMS 1 & 2 \W2021/7455445
MD701 0035 Mon 053 Patrolling
MD715 i ] 205m77ch and 205m37ch
Sudbury and Harrow |All Lines Possession  |03/01/22 \W2021/7456467
Road 0035 Mo Patrolling
Neasden Jn Neasden South Jn  |Up & Down Possession Sm10ch and 4m60ch
Branch 00
Marylebone Marylebone Wall Sidings Sidings 03/01/22
Possession on |0530 Mon
Neasden Jn Neasden South Jn  |Down Sidings 03/01/22
0530 Mon
Wembley Wembley Stadium | Turnback Siding 03/01/22 03/01/22
Stadium 0035 Mon 0530 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3492809 |EA1360 |Marylebone Denham All Lines Possession  |05/01/22 05/01/22 W2021/9251533
MD701 0045 Wed 0510 Wed Major Projects (VRSB)
MD715 4Am25ch and 1m73ch
Neasden Jn Neasden South Jn  |Up & Down Possession  |05/01/22 05/01/22 \W2021/9227786
Branch 0045 Wed (0510 Wed In Connection With
— — Engineering Work
Neasden Jn Neasden South Jn  |Down Sidings Sidings 05/01/22 05/01/22 6m9560h an% 6m24ch
Possession  |0045 Wed (0510 Wed \W2021/9380872
Rail Changing
4m25ch and 1m73ch
'W2021/7455512

S&T Work

b=
201mO0ch and 6m12ch
'W2021/9177136
Structures Work

202m30ch and 4m69ch
'W2021/9218332

In Connection With
Engineering Work
6m30ch and 6m51ch
'W2021/9420040

'Welding and Grinding
6ml1lch and 4m69ch

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3492814 |EA1360 |Greenford West |South Ruislip Down & Up Possession  |06/01/22 06/01/22 'W2021/9251534
GW110 Jn Wycombe/Greenf 0045 Thu  |0510 Thu Major Projects (VRSB)
MD701 ord 4Am25ch and 2m14ch
MD705 Marylebone Denham All Lines Possession  |06/01/22 06/01/22 \W2021/9227787
MD715 0045 Thu  |0510 Thu In Connection With
_ Engineering Work
Neasden Jn Neasden South Jn  |Up & Down Possession  |06/01/22 06/01/22 6m56¢ch and 6m24ch
Branch 0045 Thu 0510 Thu 'W2021/7455513
Neasden Jn Neasden South Jn  |Down Sidings Sidings 06/01/22 06/01/22 S&T Work
Possession  [0045 Thu  |0510 Thu 201mOch and 6mi12ch
'W2021/9380755
= Rail Changing
4m25ch and 2m14ch
'W2021/7450160
Patrolling
OmOch and 2m14ch
'W2021/7450220
Patrolling
0m75ch and OmOch
'W2021/9177137
Structures Work
202m30ch and 5m74ch
'W2021/9218333
In Connection With
> Engineering Work
6m30ch and 6m51ch
'W2021/7450059
Patrolling
8m60ch and 10m15ch
P2021/3492922 |EA1360 |Marylebone Denham All Lines P S! B7101/22 07/01/22 W2021/9190499
MD701 & 0045 Fri 0510 Fri In Connection With
MD715 Engineering Work
Marylebone Platforms 3,4,5, osyon 07/01/22 07/01/22 6m56¢h and 6m24ch
0045 Fri 0510 Fri 'W2021/9251535
Neasden Jn Neasden South Jn Possession 07/01/2_2 07/01/2_2 Zﬂrﬁg)gcirgsgtirg\g?ﬁ )
0045 Fri 0510 Fri W2021/9218428
Neasden Jn Neasden South Jn Sidings 07/01/22  |07/01/22 In Connection With

Engineering Work
6m30ch and 6m51ch
'W2021/9380873

Rail Changing

4m25ch and 1m73ch
'W2021/9176816
Structures Work
202m30ch and 5m74ch

Possession  |0045 Fri 0510 Fri
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P2021/3061562 |EA1360 |Marylebone Denham Golf Club  |All Lines Possession  |04/01/22 04/01/22 \W2021/9380776
MD701 0045 Tue  |0510 Tue Rail Changing
MD715 4m25ch and 1m73ch
Neasden Jn Neasden South Jn  |Up & Down Possession  |04/01/22 04/01/22 W2021/9177274
Branch 0045 Tue 0510 Tue Structures Work
— — 202m30ch and 5m74ch
Neasden Jn Neasden South Jn  |Down Sidings Sidings _ 04/01/22 04/01/22 W2021/7471753
Possession  |0045 Tue 0510 Tue PL Stoneblowing
1m78ch and 4m40ch
'W2021/9251270
Major Projects (VRSB)
= 4m25ch and 1m73ch
\W2021/7455511
S&T Work
201mO0ch and 6m12ch
'W2021/9218424
In Connection With
Engineering Work
6m30ch and 6m51ch
\W2021/9227785
In Connection With
Engineering Work
Y 6m56¢ch and 6m24ch
P2021/3062424 |MD701 Beaconsfield Bicester South All Lines Possession | 06/@4/2 1/22 'W2021/9194219
Junction 011 u #9515 Thu Rail Milling Machine
17m40ch and 19m40ch
\W2021/7471760
PL Stoneblowing
2mO0ch and 4mOch
P2021/3527965 |MD701 Aynho Jn Bicester South Up Bicester/Main 07/01/22 07/01/22 W2021/9404124
Junction 0115 Fri 0515 Fri Track Maintenance
11mOch and 11m60ch
P2021/3497689 |MD712 Great Missenden |Aylesbury ssession  [01/01/22 04/01/22 RAIL REPLACEMENT BUS SERVICE TO OPERATE |W2021/9320679
0300 Sat 0430 Tue FROM AYLESBURY VALE PARKWAY TO Structures Work
BEACONSFIELD VIA AMERSHAM AND VICE 29mOch and 33m55ch
VERSA.
P2021/3514244 |MD712 Aylesbury Aylesbury Line 06/01/22 06/01/22 W2021/7460244
MD720 Blockage 0140 Thu  |0400 Thu Patrolling
MD725 37m70ch and 38m18ch
Stoke Mandeville |Aylesbury Vale Line 06/01/22 06/01/22
Parkway Blockage 0140 Thu (0400 Thu
P2021/3492695 |MD715 Neasden South  |Neasden S Jn)l |Excel Logistics Sidings 03/01/22 03/01/22 SIDINGS POSSESSION TO BE TAKEN AND GIVEN  W2021/9183020
Jn Freight Terminal  |Possession (0700 Mon  |1800 Mon UP AS REQUIRED FOR ALL MOVEMENTS In Connection With
Engineering Work
6m56¢ch and 6m24ch
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P2021/3492665 |[MD715 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 04/01/22 04/01/22 SIDINGS POSSESSION TO BE TAKEN AND GIVEN (W2021/9227840
Jn Freight Terminal |Possession  |0700 Tue  |1800 Tue UP AS REQUIRED FOR ALL MOVEMENTS In Connection With
Engineering Work
6m56¢h and 6m24ch
P2021/3492667 |MD715 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 05/01/22 05/01/22 SIDINGS POSS N TO BE TAKEN AND GIVEN |W2021/9227887
Jn Freight Terminal |Possession 0700 Wed 1800 Wed UP AS REQUI R ALL MOVEMENTS In Connection With
Engineering Work
6m56¢ch and 6m24ch
P2021/3492629 |MD715 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 06/01/22 06/01/22 W2021/9227843
Jn Freight Terminal |Possession  |0700 Thu (1800 Thu In Connection With
Engineering Work
6m56¢h and 6m24ch
P2021/3492683 |MD715 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 07/01/22 07/01/22 IDINNGS POSSESSION TO BE TAKEN AND GIVEN  |W2021/9227844
Jn Freight Terminal  |Possession  |0700 Fri 1800 Fri S REQUIRED FOR ALL MOVEMENTS In Connection With
Engineering Work
6m56¢ch and 6m24ch
P2021/3500718 |GW277 Oxford Parkway |Oxford North Jn All Lines Possession  |04/01/22 04/0)422 W2021/9328930
MD736 0150 Tue  |0510 Major Projects
29mO0ch and 28m50ch
P2021/3401448 |MD801 Cosford Cosford Down Cosford Possession  |07/01/22 \W2021/9325225
Goods Loop 0100 Fj Follow-Up Work
Up Cosford Goods 145m61ch and 158m40ch
Loop 'W2021/9077328
Oxley Depot Allscott GF Down and Up Possession 07/01/22 Patrolling
Wellington 0100§¢n 0520 Fri 161mOch and 161m40ch
Wellington Wellington Up Wellington Possesgion [Q/22 07/01/22
(Shropshire) (Shropshire) Platform 91 0 Fri 0520 Fri
Wellington Bay
Down Wellington
Platform
P2021/3491401 |MD940 Great Malvern Malvern Wells SB Down Good ession  |05/01/22 05/01/22 'W2021/9185331
MD950 Loop 0045 Wed 0455 Wed PL Tamping
i i i 121m64ch and 130m24ch
Henwick LC and |Henwick LC and SB Possession  |05/01/22 05/01/22 \W2021/9405236
SB 0045 Wed 0455 Wed Patrolling
Worcester Malvern Wells SB Possession  |05/01/22 05/01/22 121m64ch and 130m24ch
Foregate Street 0045 Wed 0455 Wed
P2021/3491442 |MD940 Great Malvern Malvern Wefis S Possession  |06/01/22 06/01/22 'W2021/9185355
MD950 0045 Thu  |0455 Thu PL Tamping
121m64ch and 130mOch
Henwick LC and |Henwick LC an Henwick Turnback |Possession  |06/01/22 06/01/22 \W2021/9405214
SB Line 0045 Thu 0455 Thu Patrolling
Worcester Malvern Wells SB Down and Up Possession  |06/01/22 06/01/22 121m64ch and 130moch
Foregate Street Main 0045 Thu  |0455 Thu
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3491389 |MD940 Great Malvern Malvern Wells SB Down Goods Possession  |07/01/22 07/01/22 'W2021/9185449
MD950 Loop 0045 Fri 0455 Fri PL Tamping
121m64ch and 130mOch
Henwick LC and |[Henwick LC and SB |Henwick Turnback |Possession |07/01/22 07/01/22
SB Line 0045 Fri 0455 Fri
Worcester Malvern Wells SB Down and Up Possession  |07/01/22 07/01/22
Foregate Street Main 0045 Fri 0455 Fri
P2021/3028786 |[NW1001 |Golborne Jn Balshaw Lane Jn All Lines Possession  |02/01/22 02/01/22 TPE - SERVICES BETWEEN \W2021/7457346
NW1023 0010 Sun 0815 Sun M TER’PICCADILLY AND PRESTON TO Follow-Up Work
NW2019 - _ _ BOLTON. 0m58ch and 7mOch
NW2023 |Haydock Branch |Kelbit Private All Lines Possession  |02/01/22 02/01/22 LEEPE®S TO RUN VIA ECML \W2021/7473557
NW6001 |Jn Sidings 0010 Sun (0815 Sun DBC /4549 & 4M30 TO RUN VIA ECML C14 Rerail Resleep Reball
Form-T
Lowton Jn Golborne Jn All Lines Possession  |02/01/22 02/01/22 WORK CONTENT 8r?1r3rgch raa:]xd 12ma48ch
0010 Sun (0815 Sun CRSA: PL TRACK &¢,¢, COPPULL HALL \W2021/9340863
Springs Branch  |Bryn Down and Up Possession  |02/01/22  |02/01 gHzlt_GV\aork 4 7m2ch
Jn 0010 Sun  [0815 mabeh and fmzc
Wigan South Jn  |Wigan South Jn Down Siding Sidings 02/01/22
Possession
Wigan North Jn  |Balshaw Lane Jn All Lines Possession
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P2021/2864476 |[NW1001 |Balshaw Lane Jn |Bolton Le Sands LC |All Lines Possession  |02/01/22 02/01/22 TPE - ALL TPE SERVICES BETWEEN \W2021/7381177
NW1027 0050 Sun  |0750 Sun MANCHESTER PICCADILLY AND PRESTON TO Patrolling
NW4001 RUN VIA BOLTON. 12m58ch and 4m24ch
NW4005 |Buckshaw Euxton Jn All Lines Possession  |02/01/22 02/01/22 SLEEPERS TO RUN VIA ECML \W2021/7900578
NW6001 |Parkway 0050 Sun 1000 Sun DBC - 4549 & 4M O RUN VIA ECML Geometry Gauging
NW7007 . . . Inspections
Nw7009 |Farington Curve |Lostock Hall Jn All Lines Possession  |02/01/22 02/01/22 WORK CONT 21m0ch and Om50ch
Nw7011 |Jn 0050 Sun  |0750 Sun CRSA: PL K'&i¢, COPPULL HALL \W2021/7455321
- - - L&C DU: N JN S&C TAMPING i i
Ormskirk All Lines Possession  |02/01/22 02/01/22 In Cpnne_cnon With
Engineering Work
0050 Sun /0750 Sun PLA 3®& 4C TO BE EXCLUDED FROM THE |ymoch and Om15ch
Farington Jn Lostock Hall Jn All Lines Possession |02/01/22  |02/01/22 . I(O).IFIEFCQI.TOTNH.:.EOSEQ?DILIESE%FA%ORTHERN W2021/7237781
0050 Sun 10750 Sun Track Maintenance
20mOch and Om55ch
Hest Bank Jn Bare Lane Jn All Lines Possession  |02/01/22 02/01/22 \W2021/7377434
0050 Sun  |0750 Sun S&T Work
_ _ 20m70ch and Om60ch
Morecambe Morecambe All Lines Possession  |02/01/22 02/01/ \W2021/7458535
South Jn 0050 Sun 075 In Connection With
Preston South Jn |Strand Road LC Strand Road Possession  |02/01/22 02/01/2 gggggﬁ gr;‘% VzvsorLk?’l ch
Branch 0050 Sun Q Sun 'W2021/7455309
Balshaw Lane Jn [Farington Curve Jn  |All Lines Possession  |02/01 122 Track Maintenance
07 u 40 sun 19m72ch and 1mOch
'W2021/7457300
Balshaw Lane Jn |Euxton Jn All Lines Possession 02/01/22 S&C Tamping
1000%u 1400 Sun 14m2ch and 16m60ch
'W2021/8959619
Patrolling
p 18m40ch and 19m30ch
'W2021/6861798
S&T Points
20m32ch and 0m30ch
'W2021/6986382

&

&

In Connection With Litter
Clearance

21m20ch and 0m40ch
'W2021/9070052

In Connection With
Engineering Work
19m72ch and 20m40ch
'W2021/9269370

In Connection With
Engineering Work
21m39ch and 0m35ch
\W2021/7487745

In Connection With
Engineering Work
Om33ch and 1mOch
'W2021/9070081
Patrolling
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2864476 24m40ch and 25m64ch
Continued \W2021/7487656
URFDO Inspections
20m12ch and O0m65ch
P2018/2581488 |[NW1009 |Basford HallJn |Crewe Sorting Holding Sidings BLOCKED To |13/12/18 30/12/22 W2018/6296374
SB (BH) Sidings North SB Electric Trains|1400 Thu  [2359 Fri Out Of Use Until Further
Notice
156m65ch and 157mO0ch
P2018/2526823 |[NW2011 |Walton Old Jn Walton Old Jn Canal Sidings BLOCKED To |23/07/18 31/12/22 'W2018/6136783
M.S.C Holding Electric Trains 1300 Mon 2359 Sat (12 hrs) Safety & Environment Work
sidings = 17m16ch and 17mOch
P2021/3469412 |[NW3013 |Hooton South Jn |Ellesmere Port All Lines Line 07/01/22 07/01/22 \W2021/9073156
Blockage 0055 Fri 0500 Fri Third Rail Work
‘ 0m26¢h and 3m50ch
P2021/3471204 |[NW5009 |Congleton Adlington (Cheshire) |All Lines Line 03/01/22 03/01/22 W2021/7566221
Blockage 0005 Mon  |0540 M Resignalling Work
+Detonators 5m15ch and 8m32ch
P2021/3035974 |[NW5009 |Congleton Adlington (Cheshire) |All Lines Possession  |31/12/21 02/01/. W2021/9216628
2320 Fri 8230 Sun Resignalling Work
8m50ch and 5m15ch
Bramhall Jn Cheadle Hulme All Lines BLOCKED To 122
North Jn Electric Trains |2320 U Sun
Kidsgrove Jn Congleton Down and Up BLOCKED To 02/01/22
Main Electric Trai 0830 Sun
P2021/3479086 |NW5011 |Reddish South Guide Bridge Station |All Lines Posseggion 05/01/22 POSSESSION NOT BE TAKEN UNTIL THE W2021/9235536
NW5013 Jn 0415 Wed PASSAGE OF 6J11 (TAMPER) ON ROUTE FROM Mechanical Reballast
GUIDE BRIDGE TO HEATON NORRIS (Maintenance Only/Gopher)
3m10ch and 4m65ch
POSSESSION TO BE GIVEN FOR THE PASSAGE  |W2021/9180136
OF 6J11 (TAMPER) ON ROUTE FROM HEATON S&T Work
NORRIS TO GUIDE BRIDGE 3m2ch and 4m40ch
'W2021/9236701
Rail Testing and Lubrication
3m2ch and 3m60ch
P2021/3479085 |[NW5011 |Reddish South Guide Bridge Station Possession  |05/01/22 06/01/22 \W2021/9180137
NW5013 Jn 2350 Wed 0505 Thu S&T Work
3m2ch and 4m40ch
'W2021/9235827

Mechanical Reballast
(Maintenance Only/Gopher)
3m10ch and 4m65ch
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P2021/3479068 |[NW5011 |Reddish South Guide Bridge Station |All Lines Possession  |07/01/22 07/01/22 'W2021/9180138
NwW5013 Jn 0010 Fri 0415 Fri S&T Work
3m2ch and 4m40ch
'W2021/9235792
Mechanical Reballast
(Maintenance Only/Gopher)
3m10ch and 4m65ch
P2021/3471683 |[NW5015 |Dinting South Jn |Dinting East Jn All Lines Possession  |02/01/22 03/01/22 W2021/9221494
NW5017 2210 Sun 0520 Mon In Connection With
NW5019 Engineering Work
Glossop Dinting West Jn All Lines Possession  |02/01/22 03/01/22 Om21ch and 1m5ch
2210 Sun 0520 Mon =i W2021/9221492
: - - OHL Work
Hadfield Hyde Jn All Lines Possession  |02/01/22 03/01/22 6m33ch and 12m61ch
2210 Sun 0520 Mon ‘ W2021/9221496
Hadfield Ardwick Al Lines BLOCKED To|02/01/22  |03/01/22 \\ n ngﬁlggfﬁéo\r}v\évrﬁh
Electric Trai
ectric Trains |2225 Sun  |0520 0m72ch and 1m5ch
P2021/3519681 |[NW5015 |Guide Bridge Ashburys East Jn All Lines Line 03/01/22 03/01/. W2021/9368321
Station Jn Blockage +  |0001 Mon 0 Mon S&T Work
Disconnect 1m61ch and 4m71ch

X
2
&

&
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P2021/2864470 |NW6004 |Deal Street Jn Ordsall Lane Jn All Lines Possession  |01/01/22 04/01/22 TPE - NEWCASTLE AND REDCAR SERVICES WILL |W2021/9230278
NW6005 0010 Sat 0400 Tue LOOK TO DIVERT FROM MANCHESTER In Connection With
NwW6007 PICCADILLY VIA GUIDE BRIDGE / STALYBRIDGE. |Engineering Work
NW7001 |Irwell Street Jn Ordsall Lane Jn All Lines Possession  |01/01/22 04/01/22 DBC - 6M07, 6M26 & 6M16 MONDAY TO DIVERT Om18ch and 1m55ch
NwW7021 0010 Sat 0400 Tue \VIA DIGGLE, MA SIESTER PICCADILLY AND 'W2021/9218174
_ ] CHAT MOSS (| 15). Station Work
Manchester Manchester Victoria |Bay Platforms 1 Possession  |01/01/22 04/01/22 Om43ch and Om30ch
Victoria EastJn and 2 0010 Sat 0400 Tue PLATFOR AVAILABLE AT SALFORD W2021/9230230
C .
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  |01/01/22 04/01/22 ENTRA Patrolling
0010 Sat 0400 Tue w NTBNT: TRU PROGRAMME oy s aoh
: 'W2021/9331603
Salford Central  |[Miles Platting Jn All Lines Possession  |01/01/22  |04/01/22 ol In Connection With
0010 Sat (0400 Tue < , Engineering Work
31m4ch and 31m18ch
Manchester Manchester Victoria |Turnback Sidings |Sidings 01/01/22 04/01/22 'W2021/9246836
Victoria West Jn  |West Jn Possession  |0010 Sat  |0400 Tue Patrolling
(Partial) 0m48ch and 1m30ch
Miles Platting Jn  |Miles Platting Jn Arrival/Departure |Sidings 01/01/22 \W2021/7511880
Line Possession 0010 Sat Patrolling
Run Round Siding OmOch and Om71ch
I'well Street Jn | Deal Street Jn All Lines BLOCKED To |01/01/22 W2021/7511885
Electric Trains|0010 Sat In Connection With
P Engineering Work
Manchester Salford Central Down Salford BLOCKED To |01/0#22 31m4ch and 31m18ch
Victoria Fast/Down Salford |Electric Trains |001 9400 Tue 'W2021/7511879
In Connection With
Salford West Jn  [Manchester Victoria |Up Salford Slow |BLOCKED &' 01/0§/2 04/01/22 Engineering Work
West Jn Electri?i 010/5at (0400 Tue 31md4ch and 31mi12ch
N 'W2021/9415263
Ordsall Lane Jn  |Eccles All Lines BLO o] 01/22 04/01/22 In Connection With
E ic ingf0100 Tue 0400 Tue Engineering Work
Windsor Bridge All Lines KB To 04/01/22  |04/01/22 e o1 magch
South Jn le rains 10100 Tue 0400 Tue Structures Examination
Salford West Jn  |Windsor Bridge All Lines BLOCKED To |04/01/22  |04/01/22 Om9ch and Om43ch
South Jn Electric Trains [0100 Tue 0400 Tue W2021/7028996
p 2 Major Projects
Water Street Jn  |Irwell Street Jn Al BLOCKED To |04/01/22 04/01/22 0m43ch and 1m38ch
Electric Trains 0100 Tue  |0400 Tue 'W2021/7028997
In Connection With
Engineering Work
31m4ch and 31m18ch
'W2021/7028999
In Connection With
Engineering Work
31md4ch and 31m12ch
'W2021/7029000
In Connection With
Engineering Work
1m20ch and 1m40ch
'W2021/8421971
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks

Work Type

P2021/2864470
Continued

O

Patrolling

Om210ch and Om7ch
'W2021/9290640

In Connection With
Engineering Work
2m22ch and 3m5ch
'W2021/9246975
Patrolling

1m28ch and 1m43ch
'W2021/9415268

In Connection With
Engineering Work
31m4ch and 31m12ch
'W2021/9331721

In Connection With
Engineering Work
31m4ch and 31m12ch

P2021/3046324 |NW6013

Crow Nest Jn

Lostock Jn

All Lines

Line
Blockage
+Detonators

05/01/22 06/01/
2320 Wed 055

'W2021/8804224
Structures Work
14m40ch and 14m60ch

P2021/3046325 |[NW6013

Crow Nest Jn

Lostock Jn

All Lines

Line
Blockage
+Detonators

06/01/22 7700
2320 Th ‘ OFri

\W2021/8804225
Structures Work
14m40ch and 14m60ch

P2021/2951845 |NW7001

Manchester
Victoria

Miles Platting Jn

All Lines

BLOCKED To
Electric Trains

\W2021/7233382

In Connection With Isolation
/Arrangements

Om9ch and 0m50ch

P2021/3044266 |NW8001
NW8005

Leeds Street Jn

Hall Road

All Lines

Sandhills Jn

Kirkdale South Jn

Down and Up

1/22 02/01/22
0730 Sun

02/01/22 02/01/22
0045 Sun  |0730 Sun

W2021/9276136

S&C Maintenance
35m60ch and 5m39ch
'W2021/9276033

In Connection With
Engineering Work
34m75ch and 34m65ch

P2021/3478225 |NW8001
NW8005

Leeds Street Jn

Southport

All Lin

Sandhills Jn

Kirkdale South Jn

Possession

06/01/22 06/01/22
0045 Thu 0500 Thu

Possession

06/01/22 06/01/22
0045 Thu (0500 Thu

\W2021/9276101

S&C Maintenance
1m41ch and 5m39ch
'W2021/9274886
Structures Work
35m18ch and 34m78ch
'W2021/9275804

S&C Maintenance
17m75ch and 18m25ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3510562 |[NW8001 |Birkdale Southport Down and Up Line 02/01/22 02/01/22 PLATFORMS 1, 2 AND 3 AT SOUTHPORT TO BE W2021/9170556
Southport Blockage + |0030 Sun 0730 Sun CLEAR OF STABLED UNITS Technical Inspection
Disconnect 18mO0ch and 18m35ch
Southport Southport Platforms 1 to 3 Line 02/01/22 02/01/22 'W2021/9275847
Blockage + /0030 Sun 0730 Sun S&C Maintenance
Disconnect 17m75ch and 18m35ch
Hillside Southport All Lines BLOCKED To |02/01/22 02/01/22
D/C Electric 10030 Sun 0730 Sun
Trains
P2021/3524968 |[NW8001 |Birkdale LC Southport Up Southport and |Line 04/01/22 04/01/22 W2021/9275936
Down Southport  |Blockage + {0045 Tue  |0500 Tue S&C Maintenance
Disconnect o~ 17m75ch and 18m25ch
P2021/3478782 |NW8011 |Bidston EastJn |New Brighton Down and Up Line 06/01/22 06/01/22 W2021/9282678
NW8015 Blockage + |0030 Thu |0500 Thu In Connection With
Disconnect ‘ Engineering Work
Birkenhead North |Bidston East Jn Down and Up Line 06/01/22 06/01/22 3m75ch and 4m49ch
Blockage +  |0030 Thu 0500 T 'W2021/9282677
Disconnect Patrolling
4m40ch and 7m10ch
P2021/3456281 |[NW8011 |Birkenhead North |Birkenhead North Back Road BLOCKED To |27/09/21 09/22
TMD TMD D/C Electric {1200 Mo 2359 Fri (8 hrs)
Trains
P2021/3526919 |[NW9005 |Chinley South Jn |Great Rocks Jn All Lines Line 1/22 'W2021/9380085
Blockage 0900 Sun Remove Rail Defects
+Detonators g4 166m59ch and 163m19ch
Peak Forest Great Rocks Jn Long Sidings No.1 |Sidings 02/01/22
South SB & No.2 Possessi 0900 Sun
Great Rocks Jn SB  |Down & Up Siding 1/01/22 02/01/22
Through Siding Pgssessi 2300 Sat 0900 Sun
Peak Forest South  |Peak Forest ngs 01/01/22 02/01/22
SB Sidings os®¥Ssion  |2300 Sat 0900 Sun
p 4
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2952871 |[EA1310 |Camden Jn Willesden North Jn  |Down and Up Possession  |08/01/22 09/01/22 2000 SAT TO 0100 SUN AND 0645 SUN TO 1200 W2021/9211402
EA1320 Slow 2000 Sat 0100 Sun SUN Track Maintenance
MD101 TRAINS TO TRAVEL OVER FASTS. 4m45ch and 6m29ch
MD120 Kilburn High Kilburn High Road Up & Dn Goods  |Possession  |08/01/22 09/01/22 AWC ECS TO RUN VIA HARLESDEN JN. 'W2021/9211408
MD145 Road Loop 2000 Sat 1200 Sun Patrolling
2000 SAT TO 1, N
Primrose Hill Jn _[Camden Jn DownandUp  |Possession |08/01/22 |09/01/22 NO ROUTE B NORTH LONDON LINES m%gir}gznldl?‘r&%ch
Primrose Hill 2000 Sat (0100 Sun IAND SLO PRIMROSE HILL. TRAINS TO |gyrvey Work
: : : BE DIVE IA GOSPEL OAK. 1ma3ch and 6m29ch
Willesden TMD  |Willesden TMD Loop / Neck Possession  |08/01/22 09/01/22 UEENS PARK SLOW LINE W2021/9211744
2000 Sat 1200 Sun .
CCE.SS WILLESDEN TMD. ARL ECS TO OHL Inspection
Camden Jn Harlesden Jn Down and Up Fast|Possession  |09/01/22  |09/01/22 ; 1m43ch and 6m29ch
IN QUEENS PARK DOWN DC ELECTRIC \35021/9296321
Down and Up 0100 Sun  |0645 Sun
Slow Other E&P Work
Willesden Suburban |Down and Up DC |Possession  [09/01/22 09/01/22 0100 SUN TO 0645 SUN %%%i%%ﬁ%ggnllsm
Jn Electric 0100 Sun 10645 Sun LUL SERVICES TO START/TERMINATE AT Paint Hoater Maintenance
QUEENS PARK. ACCESS AVAILABE TO h h
Primrose Hil Camden Jn Down and Up Possession |09/01/22 _ |09/0 PLATFORMS 2&3 AT QUEENS PARK. 2m76ch and 4m15c
(closed) site of Primrose Hill 0100 Sun  |0645 NO ROUTE BETWEEN NORTH LONDON LINES ~ |W2021/7564019
_ _ _ AND DC LINES VIA PRIMROSE HILL. TRAINS TO BE [Follow Up Tamping
Primrose Hill Jn  |Camden Jn Down and Up NL |Possession  [09/01/22 1/22 DIVERTED VIA GOSPEL OAK/WILLESDEN LL. 2m28ch and 4m40ch
DC Electric 0100 Sung 064%Sun NO ACCESS TO DC LINES FROM EUSTON. W2021/7564024
: e LO TO START/TERMINATE WILLESDEN JN LOW  [In Connection With
Euston Camden Jn All Lines BLOCKED To |09/03#22 1/22 LEVEL. Engineering Work
A/C Electric |01 0550 Sun 1m50ch and 4m30ch
Trains 'W2021/9211403
Camden Jn Willesden North Jn  |Down and Up Possession 47| 09/0%/2 09/01/22 S&T Maintenance
Slow 645/5un 1200 Sun 1m43ch and 4mOch
- - 'W2021/9187252
Primrose Hill Jn  |Camden Jn Down and Up Posselisioy/ 01/22  |09/01/22 OHL Work (Maintenance)
Primrose Hil 645 Sun 1200 Sun 2m20ch and 4m40ch
'W2021/9211670

&

&

S&T Maintenance
3m60ch and 6m29ch
'W2021/9332151
Structures Work
5m70ch and 6m15ch
'W2021/9187391

In Connection With
Engineering Work
4mOch and 4m40ch
'W2021/7324003
Tunnel Examination
1m50ch and 4m30ch
'W2021/7454750
Patrolling

4m60ch and 5m40ch
'W2021/9419151
Patrolling

1m54ch and 4m60ch

\W2021/9344046
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2021/2952871 Preparatory Work

Continued 1m48ch and 4m40ch
'W2021/9295078

P & D Maintenance
4m70ch and 5m70ch
'W2021/9209756
Remove Rail Defects
1m43ch and 4m40ch
'W2021/9211636
URFDO Inspections
1m43ch and 6m29ch

QS
&
S
&
&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2953104 |MD101 Hanslope North  [Hillmorton Jn Down and Up Possession  |08/01/22 08/01/22 0001 SAT 8TH TO 0600 THU 13TH JAN \W2021/7057327
MD105 Jn Main 0001 Sat 1800 Sat TRAINS DIVERTED VIA NORTHAMPTON. Track Maintenance
TRAINS WILL HAVE TO BE THINNED AND 56m18ch and 57mOch
Hanslope North  |Hillmorton OHNS Down and Up Possession  |08/01/22 09/01/22 SERVICES DIVERTED VIA NORTHAMPTON, THEY \W2021/9340029
Jn MD101 Main 1800 Sat 0140 Sun 'WILL REQUIRE B EEN 15 TO 20MINS EXTRA Ground
. . TIME. Investigation/Automatic
Hanslope South  [Hillmorton OHNS Down and Up Fast |Possession  |09/01/22 09/01/22 BallasthampIing
Jn MD101 / Main 0140 Sun 0600 Sun 0140 SUN 00 SUN 9TH JAN 61mO0Och and 61m50ch
- NO ACC RTHAMPTON FROM SOUTH.
Northampton South |Down and Up Possession  |09/01/22 09/01/22 \Qﬁ?ozn:ilr/:;zslﬁs
J Slow/North t
n ow/Norfampton 0140 Sun 0600 Sun 56m18ch and 56m70ch
Hanslope North  |Hillmorton OHNS ~ |Down and Up Possession  |09/01/22  |09/01/22 = W2021/9329853
Jn MD101 Main 0600 Sun (0800 Sun Major Projects
57m20ch and 76m45ch
Hanslope North  |Hillmorton Jn Down and Up Possession  |09/01/22 13/01/22 'W2021/9334973
Jn Main 0800 Sun 0030 Thu \Vegetation Clearance
64m65ch and 76m45ch
'W2021/9404270
Survey Work
74m21ch and 75m74ch
'W2021/9334543
Rail Lubricators
64m65ch and 76m45ch
'W2021/9381542
> Scrap Removal
64m65ch and 76m45ch
'W2021/9434097
PL Tamping
62m60ch and 64mO0ch
p 'W2021/9250816

&

&

Structures Examination
69m30ch and 69m60ch
'W2021/9431873

PL Tamping

62mOch and 63m20ch
'W2021/9352720

In Connection With Isolation
/Arrangements

58mO0ch and 76m45ch
'W2021/9251568
Ground
Investigation/Automatic
Ballast Sampling
56m18ch and 57mOch
'W2021/9350477

OHL Work

64m65ch and 70m60ch
'W2021/7563922
Follow-Up Work
63m40ch and 64m10ch
\W2021/7563923
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2021/2953104
Continued

&

&

&

O

Follow-Up Work
63m40ch and 64m10ch
'W2021/7563924
Follow-Up Work
63m40ch and 64m10ch
'W2021/9353937
Drainage Work
62m40ch and 64m40ch
'W2021/9133033
Structures Examination
58m210ch and 61m50ch
'W2021/9334723

S&T Work

58m0ch and 76m45ch
'W2021/9312754

PL Tamping

68mO0Och and 70m27ch
'W2021/9341796

C1 Rerail - One Rail Only
68mO0Och and 70m27ch
'W2021/9317024
Amberg Survey
73m25ch and 75m50ch
'W2021/9334356

OHL Work

68m60ch and 75m67ch
'W2021/7553621

C20 Reballast ABC - High
Output

58mO0ch and 64m50ch
'W2021/9334703
URFDO Inspections
58mO0ch and 76m45ch
'W2021/9334530

Track Maintenance
64m65ch and 70m60ch
\W2021/9282175

PL Tamping

68mOch and 70m27ch
'W2021/9233484
Drainage Work
76m50ch and 79m6ch
'W2021/7582372
Preparatory Work
63m58ch and 65m24ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3011276 |MD101 Hanslope North  [Hillmorton Jn Down and Up Possession  |13/01/22 14/01/22 TRAINS TO TRAVEL VIA NORTHAMPTON. \W2021/7065302
Jn Main 2205 Thu  |0605 Fri (8 hrs) Track Maintenance
70m60ch and 80m30ch
\W2021/7578372
URFDO Inspections
57m20ch and 80m30ch
'W2021/7539235
S&T Work
63m40ch and 68m5ch
'W2021/7554020
Follow Up Tamping
b= 61mO0ch and 63m35ch
P2021/2912444 |EA1180 |Camden Road Camden Road North London Possession  |09/01/22 09/01/22 NLL IC TYPE 7C (ROTR) \W2021/7414557
EA1310 |Central Jn Incline Jn Incline 0045 Sun  |0845 Sun Track Maintenance
EA1320 | 1m3ch and 3m5ch
EA1340 Camden Road Highbury and Down North Possession  |09/01/22 09/01/22 \W2021/9171290
LN110 East Jn Islington London Relief 0045 Sun  |0845 Su * Drainage (Rail-Vac)
LN115 Up North London 1m68ch and 3m77ch
MD145 Reversible W2021/9322257
Camden Road Channelsea North Down and Up Possession  |09/01/22 09/01/. Structures Examination
West Jn Jn North London 0045 Sun Sun 2m73ch and 2m1ich
Canonbury West [Highbury Vale Jn Up/Down Possession  |09/01/ 122 w2021/ 9175433
n Canonbury 00454un sun S&T Maintenance
/ 3m60ch and 2mlch
Cedar Jn Cedar Jn Silo Curve Possession 0 09/01/22 W2024/7215160
00 0845 Sun Patrolling
1m2ch and 3m70ch
Gospel Oak Jn Camden Road West |Down and Up Possesgiin /Qf/22 09/01/22 W2021/7215444
Jn North London 5Sun |0845 Sun Patrolling
_ ) 3m70ch and 3m5ch
LeaJn High Meads Jn Down and Up Lea Ssessi 09/01/22 09/01/22 \W2021/9388916
Curve 0045 Sun 0845 Sun Structures Work
- - - 5m5ch and 4m52ch
Navarino Road Jn |Reading Lane Jn Graham Ro ossession  |09/01/22 09/01/22
Curve 0045 Sun {0845 Sun
Primrose Hill Camden Road West |Down Possession  |09/01/22 09/01/22
(closed) site of Jn No; orgon 0045 Sun  |0845 Sun
Stratford Central [Lea Jn nnelsea Possession  |09/01/22 09/01/22
Jn West 0| 0045 Sun 0845 Sun

Electronic Copy - Uncontrolled when printed

Page 122 of 1400




Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2874646 |MD301 Birmingham New |Birmingham New Platform 12 Possession  |09/01/22 09/01/22 TRAINS TO BE DIVERTED VIA THE CAMPHILL \W2021/6618421
MD306 Street Street 0040 Sun {0800 Sun (8 hrs) LINES S&T Work
MD501 - 42m35ch and 43m65ch
Platforms 10 & 11 |Possession |09/01/22  10/01/22 RAIL REPLACEMENT SERVICE TO OPERATE ON  |W2021/6612238
0040 Sun 0510 Mon (29 hrs)  |TjE CROSS CITY,&QUTH BETWEEN BIRMINGHAM [Track Maintenance
Selly Oak Down and Up Possession  [09/01/22 10/01/22 NEW STREET DDITCH 41m78ch and 43m65ch
Gloucester 0040 Sun 0510 Mon (29 hrs) 'W2021/7583768
WMT TO RAINS IN PLATFORMS 6, 7, 8,9 ||n Connection With
New Street South |Birmingham New Down and Up Possession  |09/01/22 09/01/22 Engineering Work
Tunnel Street Derby 0040 Sun  |0800 Sun (29 hrs)  |STA| TS TO HAVE PANTOGRAPHS 42m35ch and 45m50ch
LO@ ANDROWERED
Barnt Green Jn  |Redditch All Lines BLOCKED To 09/01/22 10/01/22 \(l:vlzszle/Z;IY ;ZZIA(;e Reball
A/C Electric 10040 Sun 0510 Mon (29 hrs) IRMINQHAM NEW STREET PLATFORMS 9, 10, 11 |=0rm - Trax P
pm—r pm—r Trains & 12 QTET 0040 - 0800 SUN 41m78ch and 45m50ch
Birmingham New |Birmingham New Platforms 8 to 12 BLOCKED To |09/01/22 09/01/22 W2021/6612781
Street Street No.2 Siding ?ﬁ;nEslectnc 0040 Sun {0800 Sun (29 his) S&T Work
No. 3 Siding BLOCKED To |09/01/22 _ |09/01/2 41m78ch and 43m65ch
AIC Electric  |0040 Sun 0800 rs) W2021/7098307
Trains Rail Testing and Lubrication
Selly Oak Bromsgrove All Lines BLOCKED To|09/01/22  [10/01/ 42m35ch and 43m65ch
A/C Electric 0040 Sun Mon {29 hrs) W2021/7097982
Trains 'Welding and Grinding
42m35ch and 43m65ch
'W2021/8358719
> Station Work
44m38ch and 45m12ch
'W2021/9325604
Survey Work
112m63ch and Om10ch
P2021/2875221 |MD301 Birmingham New |Birmingham New Platform 4 P S! B9/01/22 06/02/22 W2021/7285545
MD306 | Street Street Platform 4c 0800 Sun 0800 Sun Major Projects (BNSAR)
MD501 112m63ch and Om12ch
'W2021/9450626
Station Work
112m63ch and Om12ch
'W2021/9450582
Station Work
112m63ch and Om12ch
P2021/3430132 |MD301 Arena Tunnel Monument Lane ough Sidings 10/01/22 10/01/22 \W2021/9160264
Possession  |0730 Mon 1600 Mon (8 hrs) Structures Work
0m75ch and 1m26ch
P2021/3430158 |MD301 Arena Tunnel Monument Through Sidings 11/01/22 11/01/22 W2021/9160419
Siding Possession 0730 Tue (1600 Tue (8 hrs) Structures Work
0m75ch and 1m26ch
P2021/3430159 |MD301 Arena Tunnel Monument Lane Up Through Sidings 12/01/22 12/01/22 'W2021/9160420
Siding Possession /0730 Wed 1600 Wed (8 hrs) Structures Work
0m75ch and 1m26ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3430160 |MD301 Arena Tunnel Monument Lane Up Through Sidings 13/01/22 13/01/22 'W2021/9160356
Siding Possession 0730 Thu (1600 Thu (8 hrs) Structures Work
0m75ch and 1m26ch
P2021/3517559 |MD340 Four Oaks Four Oaks Bay Platform Line 09/01/22 09/01/22 W2021/9379394
Blockage 0015 Sun (0815 Sun Tunnel Work
+Detonators 3m60ch and 6m22ch
Wylde Green Four Oaks All Lines Line 09/01/22 09/01/22
Blockage 0015 Sun (0815 Sun
+Detonators
Aston North Jn Lichfield Trent Valley |All Lines BLOCKED To |09/01/22 09/01/22 Q
Jn AC Electric 0015 Sun 0815 Sun
Trains b
Four Oaks Four Oaks Bay Platform BLOCKED To |09/01/22 09/01/22
A/C Electric  |0015 Sun (0815 Sun K )
Trains 4
Lichfield City Lichfield City Up Sidings BLOCKED To |09/01/22 09/01/22
A/C Electric  |0015 Sun (0815 Sun
Trains

X
2
&
&
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P2021/3017022 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  |09/01/22 10/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED \W2021/7445969
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT Point Heater Maintenance
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER |53m41ch and 54m60ch
GW260 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession  |09/01/22 10/01/22 POSSESSION. W2021/7394724
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAI O OUTSTABLE IN PLATFORM |S&T Work
GW310 i i 1 AT OXFORD., 63m0ch and 64mOch
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession 09/01/22 10/01/22 \W2021/9304439
Jn Didcot West Curve 2305Sun  |0445 Mon THIS POS OINREPLACES P/2900294 FROM  |srvey Work
Hinksey North |Oxford Station North |[Up Oxford Relief |Possession  [09/01/22 | 10/01/22 THEEAS: e oomsseh
an 2305 Sun 0040 Mon Rail Testing and Lubrication
Hinksey South  |Hinksey North No.1 Reception  |Possession |09/01/22  |10/01/22 ' 64m10ch and 66m55¢ch
2305Sun 0445 Mon ‘ , W2021/7445765
P-Way Maintenance
Kennington Jn Hinksey South Down and Up Possession  |09/01/22 10/01/22 53m30ch and 58m42ch
Kennington 2305 Sun 0445 Mon 'W2021/9325702
Goods Loops Rail Testing and Lubrication
Morris Cowley GF Single Possession  |09/01/22 63mO0Och and 64m0ch
2305 Sun 'W2021/7454385
_ Follow Up Tamping
Oxford Oxford Platforms 3 and 4 |Possession |09/01/22 53m30ch and 58md42ch
2305 Sun
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession

Oxford Station

Oxford North Jn

Down Oxford

Possession

10/01/22

North Jn Turnback Line 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Poss 10/01/22
South Jn Relief 0445 Mon
-~

Wolvercot North  |Wolvercot North Jn  |Cotswold Single 0. ) 09/01/22 10/01/22
Jn 2305 Sun  |0445 Mon
Appleford LC Appleford LC Appleford A lings 09/01/22 10/01/22
P Possession 2305 Sun 0445 Mon

Didcot North Jn |Didcot West Curve  |Did Sidings 09/01/22 10/01/22
(Up) Jn Possession 2305 Sun (0445 Mon
Oxford Oxford Oxford Sidings 09/01/22 10/01/22
1,23, Possession 2305 Sun  |0445 Mon

Helldshunt

Hinksey North Wolvercot Oxford Relief |Possession |10/01/22 10/01/22
0040 Mon {0445 Mon

Oxford Oxford Platform 1 & 2 Possession  |10/01/22 10/01/22
0040 Mon {0445 Mon

Oxford Station North |Oxford Bay Possession  |10/01/22 10/01/22
Jn Approach 0040 Mon  |0445 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3017022 Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |10/01/22 10/01/22
Continued Bletchley 0040 Mon  |0445 Mon
P2021/3481702 |MD430 Cutnall Green Droitwich Spa Jn Up Goods Loop  |Possession  |09/01/22 09/01/22 W2021/9203992
MD900 0025 Sun {0850 Sun S&C Heavy Refurb
122m75ch and 126m72ch
Droitwich Spa Droitwich Spa Down Goods Possession 09/01/22 09/01/22 \W2021/9428525
Loop 0025 Sun 0850 Sun URFDO Inspections
Droitwich Spa Jn |Stoke Works Jn Down & Up St_oke Possession  |09/01/22 09/01/22 wggi?gglaérl(ééwmwch
girr?glzh/ Droitwich 0025 Sun 0850 Sun Structures Work
Worcester Tunnel |Hagley Down and Up Possession  |09/01/22 09/01/22 = 135m15¢ch and 135m51ch
Jn Main/Kidderminste 0025 Sun {0850 Sun
r (\ )
4
P2021/3497269 |MD430 Cutnall Green Kidderminster All Lines Possession - |14/01/22 15/01/22 \W2021/8177878
Pass Booked (2355 Fri 0510 Sat Platform Enhancements
Services 131m62ch and 131m75ch
P2021/3531382 |MD435 Birmingham Birmingham Snow  |Down Snow Hill  |Line 08/01/22 08/0 \W2021/9407398
Snow Hill Hill Loop Platform1  |Blockage + 0055 Sat 0500 S. S&T Work
Module TS11 128m0ch and 130m55ch
Section 3
Bordesley The Hawthorns Up Snow Hill Line 08/01/. 08/Q1L/22
. Blockage +  |0055¢/5at Sat
Down Snow Hill Module TS11 R
Section 3
Small Heath Birmingham Moor Down&Up Small |Line 08/0%/2 08/01/22
Street Heath Goods Blockage 055/5at 0500 Sat
Modulegi'S1
Sectidg3
Birmingham Moor |Birmingham Moor Sidings 1 i 8/01/22 08/01/22
Street Street Sidings 2 0055 Sat 0500 Sat
Birmingham Birmingham Snow  [Snow Hill D 08/01/22 08/01/22
Snow Hill Hill Sidings Possession + |0055 Sat 0500 Sat
Module TS11
Section 3
Birmingham Moor |Birmingham Moor P, Module TS11 |08/01/22 08/01/22
Street Street Section 3 0055 Sat 0500 Sat
P2021/3531503 |MD435 Birmingham Moor |The Hawthorns AlljLines Line 09/01/22 09/01/22 W2021/9416633
Street Blockage 0100 Sun 0800 Sun (5 hrs) In Connection With
Engineering Work
129mOch and 132mOch
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P2021/3537603 |MD435 Langley Green Cradley Heath LC Down Stourbridge |Line 08/01/22 08/01/22 \W2021/9428454
- Blockage 0015 Sat  |0505 Sat 'Welding and Grinding
Up Stourbridge +Detonators 135mOch and 137mOch
Rowley Regis Rowley Regis Up Rowley Regis |Line 08/01/22 08/01/22
Goods Loop Blockage 0015 Sat  |0505 Sat
+Detonators
P2021/3540232 |MD501 Wilnecote Kingsbury Jn All Lines Possession  |11/01/22 12/01/22 W2021/9433375
2330 Tue  |0445 Wed P-Way Maintenance
28m20ch and 28m50ch
P2021/3540242 |MD501 Wilnecote Kingsbury Jn All Lines Possession  |12/01/22 13/01/22 W2021/9436871
2330 Wed (0445 Thu gy P-Way Maintenance
28m20ch and 28m50ch
P2021/3543329 |MD501 Wilnecote Kingsbury Jn All Lines Line 14/01/22 14/01/22 W2021/9442843
Blockage 0130 Fri 0230 Fri P-Way Maintenance
28m20ch and 28m50ch
P2021/3543236 |MD501 Wilnecote Kingsbury Jn All Lines Line 14/01/22 14/01/ W2021/9442900
Blockage 0230 Fri 0500 P-Way Maintenance
(Between 25m35ch and 28m50ch
Trains)
P2021/2911164 |MD545 Abbey Jn Coleshill All Lines Possession TRAINS TO TRAVEL OVER DOWN AND UP DERBY |W2021/7845619
MD555 LINES C2 Rerail - Both Rails
TRAINS TO BE DIVERTED VIA TRENT JNS, 7m30ch and 4m3ch
Kingsbury Jn Whitacre Jn All Possession BURTON ON TRENT, WICHNOR AND TAMWORTH. |W2021/9429203
TRAINS TO BE DIVERTED VIA COVENTRY, ASTON, |URFDO Inspections
BESCOT AND SUTTON PARK 2m55¢ch and Om21ch
NO ACCESS DAW MILL COLLIERY. \W2021/9400072
/ACCESS TO HAMS HALL TO BE MAINTAINED Preparatory Work
p 7m20ch and 5m35ch
'W2021/9428769
Off Track Work
9m15ch and 32m20ch
'W2021/9258805
Survey Work
@ 7m15ch and 5m30ch
'W2021/7551326
In Connection With
Engineering Work
29m54ch and 31m69ch
'W2021/7551571
Track Maintenance
9m15ch and 32m20ch

\S\
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P2021/2911151 |MD545 Abbey Jn Coleshill All Lines Possession  |11/01/22 12/01/22 TRAINS TO TRAVEL OVER DOWN AND UP DERBY |W2021/9400263
MD555 2330 Tue |0530 Wed LINES Preparatory Work
TRAINS TO BE DIVERTED VIA TRENT JNS, 7m20ch and 5m35ch
Kingsbury Jn Whitacre Jn All Possession  |11/01/22 12/01/22 BURTON ON TRENT, WICHNOR AND TAMWORTH. |W2021/9258880
2330 Tue 0530 Wed TRAINS TO BE D TED VIA COVENTRY, ASTON, |Survey Work
BESCOT AND N PARK 7m10ch and 5m35ch
NO ACCESS LL COLLIERY. W2021/9429021
ACCESS M ALL TO BE MAINTAINED Off Track Work
9m15ch and 32m20ch
'W2021/7591669
C2 Rerail - Both Rails
b= 7m30ch and 4m3ch
'W2021/7551343
<u Track Maintenance
9m15ch and 32m20ch
'W2021/7551332
In Connection With
Engineering Work
29m54ch and 31m69ch
P2021/2911152 |MD545 Kingsbury Jn Whitacre Jn All Possession  |12/01/22 13/01/2 TRAINS TO TRAVEL OVER DOWN AND UP DERBY |W2021/7591670
MD555 2330 Wed Thu LINES C2 Rerail - Both Rails
TRAINS TO BE DIVERTED VIA TRENT JNS, 7m30ch and 4m3ch
Stockingford Coleshill All Lines Possession  |12/01/, 122 BURTON ON TRENT, WICHNOR AND TAMWORTH. |W2021/9400330
Station, former 23 > Thu TRAINS TO BE DIVERTED VIA COVENTRY, ASTON, |Preparatory Work
site of p BESCOT AND SUTTON PARK 7m20ch and 5m35ch
NO ACCESS DAW MILL COLLIERY. W2021/9428897
ACCESS TO HAMS HALL TO BE MAINTAINED Off Track Work
7m30ch and 32m20ch
'W2021/7551344
"4 Track Maintenance
7m30ch and 32m20ch
'W2021/7551518
In Connection With
Engineering Work
29m54ch and 31m69ch
'W2021/9258882
Survey Work
7m10ch and 5m35ch

&
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P2021/2911153 |MD545 Kingsbury Jn Whitacre Jn All Possession  |13/01/22 14/01/22 TRAINS TO TRAVEL OVER DOWN AND UP DERBY |W2021/9428898
MD555 2330 Thu |0530 Fri LINES Off Track Work
TRAINS TO BE DIVERTED VIA TRENT JNS, 7m30ch and 32m20ch
Stockingford Coleshill All Lines Possession  |13/01/22 14/01/22 BURTON ON TRENT, WICHNOR AND TAMWORTH. \W2021/7551426
Station, former 2330 Thu 0530 Fri TRAINS TO BE D TED VIA COVENTRY, ASTON, |In Connection With
site of BESCOT AND N PARK Engineering Work
NO ACCESS LL COLLIERY. 29m54ch and 31m69ch
ACCESS M ALL TO BE MAINTAINED W2021/9400296
Preparatory Work
7m20ch and 5m35ch
'W2021/9258550
= Survey Work
< ’ 7m10ch and 5m35ch
'W2021/7591671
C2 Rerail - Both Rails
7m30ch and 4m3ch
'W2021/7551630
Track Maintenance
7m30ch and 32m20ch
P2021/3481623 |MD701 Marylebone Neasden South Jn  |Down Main Line 08/01/22 08/01/2 \W2021/9172836
Up Main Blockage 0035 Sat 0 Sat Structures Work
205m40ch and 203m59ch
P2021/3089162 |EA1360 |Marylebone Marylebone Platforms 3,4,5,6 |Possession %0401/22 UNITS TO STABLE IN MARYLEBONE PLATFORMS [W2021/8508269
MD701 N530 Mon 1 AND 2. Structures Examination
MD715 205m60ch and 203m65ch
Sudbury and Harrow |Down Main Possession 4 10/01/22 \W2021/9176848
Road Up Main 0530 Mon Structures Work
202m30ch and 5m20ch
Neasden Jn Neasden South Jn  |[Up & Down Possesioyf 10/01/22 \W2021/7570378
Branch ' 0530 Mon S&T Work
Neasden South  [Harrow on the Hill All Lines ession  |10/01/22 10/01/22 %%Zivgazrggggom
Jan 0035 Mon /0530 Mon In Connection With
Great Central Great Central Way  |Depot Reggpti Sidings 10/01/22 10/01/22 Er?%'gfﬁg?% \(lsvrzrzkzlch
Way Jn Jn . Possession  |0035 Mon  |0530 Mon \W2021/7569968
Marylebone Marylebone Sidings 10/01/22  |10/01/22 Litter / Graffiti Clearance
Possession  |0035 Mon 0530 Mon 5m10ch and 4m70ch
'W2021/9218186
Neasden South  |Neasden South Jn Sidings 10/01/22 10/01/22 In Connection With
Jn ht Terminal  |Possession  |0035 Mon (0530 Mon Engineering Work
/ 6m30ch and 6m51ch

D
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P2021/3099741 |MD701 Northolt Park South Ruislip Down Northolt Possession  |13/01/22 13/01/22 W2021/7560321
Loop 0210 Thu 0510 Thu S&T Work
1mOch and 1m68ch
Wembley Denham Down and Up Possession  [13/01/22 13/01/22 \W2021/9266878
Stadium Main 0210 Thu  [0510 Thu Major Projects (VRSB)
— — — - 4m25ch and 3m76ch
West Ruislip West Ruislip Up West Ruislip  |Possession  |13/01/22 13/01/22 \W2021/9314612
Loop 0210 Thu 0510 Thu Preparatory Work
West Ruislip West Ruislip Down Sidings Sidings 13/01/22 13/01/22 0mOch and 3m76ch
Possession 0210 Thu  |0510 Thu
P2021/3099062 |GW110 Great Central Seer Green and All Lines Possession  |12/01/22 12/01/22 \W2021/7576970
MD701 Way Jn Jordans 0100 Wed 0510 Wed Platform / Structures Gauging
MD705 , 4m40ch and 7m60ch
Greenford West  [South Ruislip Down & Up Possession 12/01/22 12/01/22 \W2021/9314462
Jn Wycombe/Greenf 0100 Wed |0510 Wed Preparatory Work
ord _ _ OmOch and 3m76ch
Gerrards Cross  |Gerrards Cross Turnback Siding  |Sidings 12/01/22 12/0 \W2021/7557375
Possession  |0100 Wed  |0510 Patrolling
West Ruislip West Ruislip Up Sidings Sidings _ 12/01/22 01/22 %%givgaz%%éggﬂsm
Down Sidings Possession 0100 We osTgwed Major Projects (VRSB)

8m60ch and 10m15ch
'W2021/9394792

Rail Changing

y OmOch and 1m75ch
'W2021/7577218
Patrolling

6m70ch and 7m60ch
'W2021/7560320

; S&T Work
1mOch and 1m68ch

4m25ch and 3m76ch
'W2021/9337033
p In Connection With
O Engineering Work

'W2021/7557875
Patrolling
Om75ch and 2m14ch

Possession  |09/01/22 09/01/22 'W2021/9312163

0100 Sun 0730 Sun Preparatory Work
— __4f — — OmOch and 4m43ch
West Ruislip West Rmsl% Down Sidings Sidings 09/01/22 09/01/22 W2021/9289514

P2021/3496016 |MD701 Northolt Park High Wycombe i

2]

Up Sidings Possession /0100 Sun 0730 Sun Structures Work
3m60ch and 4m43ch
'W2021/9297268
Major Projects (VRSB)
9m70ch and 13m74ch
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P2021/3495412 |MD701 Northolt Park Denham Down Main Possession  |10/01/22 10/01/22 W2021/9312164
; 0055 Mon  |0525 Mon Preparatory Work
Up Main OmOch and 3m76¢ch
Northolt Park Jn  |South Ruislip Down Northolt Possession  |10/01/22 10/01/22
Loop 0055 Mon 0525 Mon
West Ruislip West Ruislip Up West Ruislip  [Possession  [10/01/22 10/01/22
Loop 0055 Mon 0525 Mon
West Ruislip West Ruislip Down Sidings Sidings 10/01/22 10/01/22
Up Sidings Possession  |0055 Mon 0525 Mon
P2021/3099362 |MD701 Beaconsfield Saunderton All Lines Possession  |13/01/22 13/01/22 \W2021/7574922
0120 Thu  |0510 Thu Patrolling
] ] - - 4 16mOch and 18m60ch
High Wycombe  |High Wycombe Down Siding Sidings 13/01/22 13/01/22 \W2021/9394289
Possession  |0120 Thu (0510 Thu Rail Changing
16mO0ch and 18m60ch
P2021/3534826 |MD701 Beaconsfield Saunderton All Lines Possession  |14/01/22 14/0 \W2021/9394301
0100 Fri 0510 Fri Rail Changing
16mOch and 18m60ch
P2021/3090122 |MD701 Princes Aylesbury All Lines Possession  |10/01/ 10/01/22 W2021/7576173
MD720 Risborough 00154Vio Mon Patrolling
} 24m40ch and 24m60ch
Princes Risborough |Up Bay Platform |Possession 10/01/22 'W2021/9300659
0500 Mon Unload Materials
- - 42m23ch and 49m30ch
Saunderton ?sgginggm;d All Lines Possesgiin 'u' 122 10/01/22 W2021/7604971
y 3 5Mon |0500 Mon Patrolling
42m23ch and 49m30ch
P2021/3496020 |MD712 Amersham Great Missenden Up Main 10/01/22 10/01/22 W2021/9312873
Kag 0100 Mon  |0520 Mon (4 hrs) Major Projects
tween 25m21ch and 28m0ch
/ Trains)
P2021/3496061 |MD712 Amersham Great Missenden Up Mai Line 11/01/22 11/01/22 W2021/9312918
Blockage 0100 Tue  |0520 Tue (4 hrs) Major Projects
(Between 25m21ch and 28mOch
Trains)
P2021/3496062 |MD712 Amersham Great Missende Line 12/01/22 12/01/22 'W2021/9312919
Blockage 0100 Wed  |0520 Wed (4 hrs) Major Projects
(Between 25m21ch and 28m0ch
Trains)
P2021/3496063 |MD712 Amersham Aylesbury J All Lines Line 13/01/22 13/01/22 W2021/7595170
Blockage 0100 Thu  |0520 Thu (4 hrs) Patrolling
(Between 28m20ch and 37m65ch
Trains)+Deto 'W2021/9312920
nators Major Projects

25m21ch and 28m0ch
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P2021/3496064 |MD712 Amersham Great Missenden Up Main Line 14/01/22 14/01/22 W2021/9312751
Blockage 0100 Fri 0520 Fri (4 hrs) Major Projects
(Between 25m21ch and 28mOch
Trains)
P2021/2900826 |EA1360 |Acton Canal Dudding Hill In Up Goods/Up Possession  |08/01/22 09/01/22 MIDLAND MAIN OUTHERN FREIGHT W2021/7989470
MD715 Wharf 2055 Sat 2210 Sun VIA CARLTON ROAD JN, Structures Work
_ _ i , SOUTH TOTTENHAM, 6m30ch and 7m25ch
Dudding Hill Jn  |Acton Canal Wharf |Down/Down Possession  |08/01/22 09/01/22 OSREL OAK, WILLESDEN HIGH
Goods 2055 Sat 2210 Sun N THE WEST LONDON LINE.
Neasden Jn Neasden South Jn  |Up & Down Possession  |08/01/22 09/01/22 DUDDING HILL AND ACTON CANAL
Branch 2055 Sat 2210 Sun SIGNAL BOXES TO REMAIN OPEN.
P2021/3497058 |MD715 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 08/01/22 09/01/22 IDIN'GS POSSESSION TO BE TAKEN AND GIVEN  |W2021/9285961
Jn Freight Terminal |Possession 2000 Sat 2300 Sun S REQUIRED FOR ALL MOVEMENTS Move Materials
6m24ch and 6m56ch
P2021/3481624 |MD715 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 10/01/22 10/01/. SIDINGS POSSESSION TO BE TAKEN AND GIVEN  |W2021/9227888
Jn Freight Terminal |Possession  |0700 Mon 1800 UP AS REQUIRED FOR ALL MOVEMENTS Move Materials
6m56¢ch and 6m24ch
P2021/3481625 |MD715 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 11/01/22 01/22 SIDINGS POSSESSION TO BE TAKEN AND GIVEN  [W2021/9227889
Jn Freight Terminal  |Possession  |0700 Tue. 180& Tue UP AS REQUIRED FOR ALL MOVEMENTS Move Materials
y 6m56¢ch and 6m24ch
P2021/3481626 |MD715 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 12/@%/2 1/22 SIDINGS POSSESSION TO BE TAKEN AND GIVEN  W2021/9227890
Jn Freight Terminal  |Possession 070 d 41800 Wed UP AS REQUIRED FOR ALL MOVEMENTS Move Materials
6m56¢ch and 6m24ch
P2021/3481627 |MD715 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 3/0322 13/01/22 SIDINGS POSSESSION TO BE TAKEN AND GIVEN  W2021/9227891
Jn Freight Terminal |Posse! n Thu 1800 Thu UP AS REQUIRED FOR ALL MOVEMENTS Move Materials
6m56¢ch and 6m24ch
P2021/3481628 |MD715 Neasden South  |Neasden South Jn  |Excel Logistics n 14/01/22 14/01/22 SIDINGS POSSESSION TO BE TAKEN AND GIVEN  W2021/9227892
Jn Freight Terminal SSHn (0700 Fri 1800 Fri UP AS REQUIRED FOR ALL MOVEMENTS Move Materials
6m56¢ch and 6m24ch
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P2021/2864803 |[NW1001 |Balshaw Lane Jn |Farington Curve Jn  |Down and Up Possession  |09/01/22 09/01/22 ALL TRAFFIC TO BE RE-TIMED ON SLOW LINES \W2021/7868921
NwW4001 Slow 0020 Sun  |0050 Sun ONLY. Rail Lubricators
NW6001 i 16mO0ch and Om60ch
NW7007 Preston South Jn Down and Up Fast |Possession  |09/01/22 09/01/22 WORK CONTENT: L&C DU Bl ANNUAL FARINGTON W2021/9236703
NW7009 0020 Sun  |0050 Sun JN S&C TAMPIN In Connection With Isolation
NW7011 _ _ /Arrangements
Blackrod Euxton Jn All Lines Possession  |09/01/22 09/01/22 PLATEORM 3C O BE EXCLUDED FROM THE lgm33ch and Om70ch
0020 Sun  |0750 Sun POSSESS) ORYLHE STABLING OF NORTHERN ©\W2021/7900619
- - - UNITS, TION TO BE PLACED AS i
Farington Jn Lostock Hall Jn All Lines Possession  |09/01/22 09/01/22 RE Geomeiry Gauging
0020 Sun  |1530 Sun Q ' Inspections
21mOch and Om50ch
Balshaw Lane Jn |Preston Fylde Jn All Lines Possession  |09/01/22  |09/01/22 = W2021/7475628
0050 Sun (0750 Sun In Connection With
Engineering Work
Farington Curve |Lostock Hall Jn All Lines Possession  |09/01/22 09/01/22 OmOch and Om15ch
Jn 0050 Sun  |0750 Sun 'W2021/7904772
In Connection With
Ormskirk All Lines Possession  |09/01/22 09/01/. Engineering Work
0050 Sun 075 0m33ch and 1m0Och
- 'W2021/9419407
Preston South Jn |Strand Road LC Strand Road Possession  |09/01/22 09/01/2 Welding and Grinding
Branch 0050 Sun g Sun 14m1ch and 14m40ch
Euxton Jn Preston South Jn Down and Up Fast |Possession  [09/01, 1/22 W2021/93;0390.
07 u 40 sun In Connection With
N Engineering Work
Om210ch and Om20ch
'W2021/7510068
In Connection With
Engineering Work
p OmOch and 0m40ch

&

&

'W2021/9104831

In Connection With
Engineering Work
25m0Och and 25m31ch
'W2021/9104781

In Connection With
Engineering Work
OmOch and Om5ch
'W2021/7508223

OHL Work

16m28ch and 18m43ch
\W2021/9267577
\Vegetation Clearance
18m71ch and 20mOch
'W2021/9236293
Preparatory Work
20m50ch and 0m50ch
'W2021/7893169
Track Maintenance
20mOch and Om55ch
'W2021/8188671
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P2021/2864803
Continued

P2018/2581488 |NW1009

Basford Hall Jn
SB (BH)

Crewe Sorting
Sidings North SB

Holding Sigin

P2021/3513901 |NW1021
NW2015

Newton-le-
Willows Jn

Lowton Jn

&

y

O

Tunnel Examination
22m45ch and 24m10ch
'W2021/7510218

PL Tamping

16m40ch and 20m20ch
'W2021/7508721

In Connection With
Engineering Work
25m31ch and 25m20ch
\W2021/7475453

Track Maintenance
19m72ch and 1mOch
'W2021/9284290

S&C Medium Refurb
20m50ch and 0Om50ch
'W2021/9285676

In Connection With
Engineering Work
21m39ch and 0Om35ch
'W2021/7885978

S&T Work

20m70ch and 0m60ch
'W2021/9310389
Structures Examination
25m49ch and 25m64ch
'W2021/7509887

S&C Tamping
18m14ch and 19m24ch
'W2021/9104829
Patrolling

14m70ch and 19m25ch
'W2021/7904769
URFDO Inspections
20m12ch and 0Om65ch

CKED To|13/12/18
Electric Trains [1400 Thu

30/12/22
2359 Fri

W2018/6296374

Out Of Use Until Further
Notice

156m65ch and 157mOch

Possession  |09/01/22
0020 Sun

09/01/22
0820 Sun

Parkside Jn

Newton-le-Wi

AllfLines

Possession 09/01/22
0020 Sun

09/01/22
0820 Sun

Huyton Jn

Newton-le-Wi W

All Lines

BLOCKED To [09/01/22
Electric Trains |[0105 Sun

09/01/22
0640 Sun

'W2021/9305405

In Connection With Isolation
/Arrangements

OmOch and 0m10ch
'W2021/9305439

Structures Work

16mllch and 16m48ch

Electronic Copy - Uncontrolled when printed

Page 134 of 1400




Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3475050 |[NW2009 |Latchford Arpley Jn Up Goods Line 08/01/22 09/01/22 W2021/9156699
Blockage 2215 Sat (1015 Sun (12 hrs) Structures Work
Down Goods +Detonators 10m56¢h and 10m78ch
Latchford Arpley Jn Down & Up Misc  |Sidings 08/01/22 09/01/22
Siding Possession 2215 Sat 1015 Sun (12 hrs)
Down & Up
Latchord Siding
P2021/3528884 |NW2009 |Fiddlers Ferry Ditton East Jn Down Goods Possession  |10/01/22 11/01/22 Y 'W2021/9331188
Power Station SB Up Goods 2300 Mon  |0600 Tue \Vegetation Clearance
P 17m10ch and 18m52ch
P2021/3528913 |NW2009 |Fiddlers Ferry Ditton East Jn Down Goods Possession  |11/01/22 12/01/22 gy W2021/9336159
Power Station SB Up Good 2300 Tue |0600 Wed 'Vegetation Clearance
p Goods 17m10ch and 18m52ch
P2021/3528914 |[NW2009 |Fiddlers Ferry Ditton East Jn Down Goods Possession  |12/01/22 13/01/22 'W2021/9336160
Power Station SB Up Goods 2300 Wed |0600 Thu \Vegetation Clearance
P 17m10ch and 18m52ch
P2021/3528927 |[NW2009 |Fiddlers Ferry Ditton East Jn Down Goods Possession  |13/01/22 14/0 W2021/9336161
Power Station SB U Good 2300 Thu |0600 \Vegetation Clearance
p ©5000s 17m10ch and 18m52ch
P2018/2526823 |[NW2011 |Walton Old Jn Walton Old Jn Canal Sidings BLOCKED To /22 'W2018/6136783
M.S.C Holding Electric Trains |1300 Sat (12 hrs) Safety & Environment Work
sidings 17m16¢ch and 17mOch
P2021/3482703 |[NW2015 | Patricroft Astley LC All Lines Line 09/01/22 \W2021/9276133
Blockage 4 0820 Sun LC Work
+Det0nat}r 24m45ch and 22m45ch
P2021/2873669 |[NW3003 |Frodsham Jn Acton Grange Jn Down and Up Possegfion 10/01/22 WORK CONTENT: CIVILS RUNCORN EAST & \W2021/7184844
Main £015 Sun (0510 Mon FRODSHAM CUTTING (1 of 4x29 hrs) Earthwork
-~ 11m18ch and 14m39ch
Frodsham Jn Up Goods Loop 0S; 09/01/22 10/01/22 W2021/9336632
0015 Sun 0510 Mon Resignalling Work
13mO0ch and 14m39ch

&
&
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P2021/3484416 |[NW3007 |Bidston EastJn |New Brighton Down and Up Possession  |09/01/22 09/01/22 \W2021/8874321
NW8011 0030 Sun 0700 Sun Structures Work
NW8015 9m20ch and 10m46ch
Birkenhead North |Birkenhead North Passenger Loop |Possession  |09/01/22 09/01/22 W2021/9329714
0030 Sun 0700 Sun Platform Enhancements
Canning Street Jn |Green Lane Down and Up Possession  |09/01/22 09/01/22 \2,\7;%‘:2?112;12(172?7634(:?1

0030 Sun {0700 Sun Changing Sleepers &

i ; Timbers
Upton Bidston Dee Jn \?v?\év;hgrr]r? Up Possession (())(9)):/3(())1/825] g?(/)(())lézuzn AmB0ch and 5m10ch
'W2021/9276654
West Kirby West Kirby Via Loop Possession  [09/01/22 09/01/22  ad In Connection With
Platforms 1 and 2 0030 Sun  |0700 Sun < , grr;gslgszrrllr&gov%/g;kch
Birkenhead Birkenhead Central |Carriage Sidings  |Sidings 09/01/22  |09/01/22 W2021/9282867
Central Down Sidings Possession  |0030 Sun  |0700 Sun er:g% (I:?hag r\\lljloerrknl?,ch
West Kirby West Kirby No.1 and No.2 Sidings 09/01/22 09/01 \W2021/9343783
Sidings Possession 0030 Sun  |0700 Cable Work
0OmOch and 3m5ch
'W2021/9343788

In Connection With
Engineering Work
1m60ch and 2m31ch
N 'W2021/9343873

In Connection With
Engineering Work
Om46¢ch and Om69ch

'W2021/9322720
p Station Work
2m64ch and 4m5ch
P2021/3469125 |[NW3023 |Hale LC Mobberley All Lines 09/01/22 09/01/22 'W2021/9204334
lo 0040 Sun  |0920 Sun Structures Work
etonators 9m40ch and 10m10ch
r's
P2021/3473006 |[NW3029 |Sandbach North |Middlewich Loop All Line Possession  |11/01/22 11/01/22 W2021/9266321
Jn West Jn 0015 Tue  |0500 Tue S&T Work
Om5ch and 4mOch
P2021/3473022 |[NW3029 |Sandbach North |Middlewich Loop Possession  |12/01/22 12/01/22 \W2021/9296392
Jn West Jn 0015 Wed 0500 Wed Patrolling
Om2ch and 4mOch
'W2021/9266324
S&T Work
Om5ch and 4mOch
P2021/3473041 |[NW3029 |Sandbach North |Middlewich Loap® |All Lines Possession  |13/01/22 13/01/22 W2021/9266325
Jn West Jn 0015 Thu |0500 Thu S&T Work

Om5ch and 4mOch
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P2021/3473024 |[NW3029 |Sandbach North |Middlewich Loop All Lines Possession  |14/01/22 14/01/22 W2021/9266326
Jn West Jn 0015 Fri 0500 Fri S&T Work
Om5ch and 4mOch
P2021/3527548 |[NW3029 |Middlewich Loop |Northwich WestJn |Up & Down Possession  |08/01/22 09/01/22 W2021/9403990
West Jn Northwich 2315 Sat 0715 Sun Remove Rail Defects
Branch/Down & 4m6ch and 8m45ch
Up Branch 'W2021/9403938
Northwich South  |Northwich Station Jn |Down & Up East |Possession |08/01/22 09/01/22 In Connection With
Jn Chord 2315Sat 0715 Sun Engineering Work
8m37ch and 8m60ch
P2021/3535363 |[NW5001 |Ardwick Jn Manchester Down and Up Fast [Module TS11 [09/01/22 09/01/22 gy \W2021/9417620
Piccadilly East Jn Engine Sidinas 0115Sun  |0710 Sun Major Projects (VRSB)
9 9 187m77ch and 188m52ch
Down East ‘
P2021/3472983 |[NW5015 | Dinting South Jn |Dinting East Jn All Lines Possession  |09/01/22 09/01/22 W2021/9354449
NwW5017 0025 Sun |0930 S In Connection With
NW5019 Engineering Work
Glossop Dinting West Jn All Lines Possession  |09/01/22 09/01 Om72ch and 1m5ch
0025 Sun 10930 Su 'W2021/9218705
Hadfield Hyde Jn All Lines Possession  |09/01/22 09/GL/22 Engﬁ]r;r:icntéocv\é\lrﬁh
0025 3fn 93¢'Sun 0m72ch and 1m5ch
'W2021/9354358
p Remove Rail Defects
Om21ch and 1m5ch
'W2021/9218731
In Connection With
Engineering Work
y 11m7ch and 12m61ch
'W2021/9218732
Follow-Up Work
Omlch and 1m5ch
'W2021/9354446
In Connection With
Engineering Work
12m61ch and 11m7ch
P2021/3470328 |[NW5015 |Dinting South Jn |Dinting East Jn Line 09/01/22 10/01/22 \W2021/9218825
NW5017 Blockage 2210 Sun 0520 Mon In Connection With
NW5019 +Detonators Engineering Work
Glossop Dinting West Jn Allfines Line 09/01/22 10/01/22 Om2lch and 1m5ch
Blockage 2210 Sun  |0520 Mon 'W2021/9218823
+Detonators Follow-Up Work
Hadfield Newton , All Lines Line 09/01/22 10/01/22 Om72ch and 1m5ch
Blockage 2210 Sun 0520 Mon \W2021/9218749
+Detonators In Connection With
Engineering Work
11m7ch and 12m61ch
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P2021/3535301 |[NW5015 |Flowery Field Guide Bridge West  |All Lines Line 09/01/22 10/01/22 \W2021/9422637
Jn Blockage 2210 Sun  |0315 Mon Remove Rail Defects
+Detonators 6mOch and 6m27ch
P2021/3539509 |[NW6001 |Ordsall Lane Jn  |Windsor Bridge All Lines Line 13/01/22 13/01/22 LINE BLOCKGE TO BE TAKEN AFTER 6J52 \W2021/9434881
NW6005 North Jn Blockage 0200 Thu |0440 Thu (TUNSTEAD TO LETON) Remove Rail Defects
+Detonators 190m60ch and 1m70ch
Windsor Bridge  |Salford West Jn All Lines Line 13/01/22 13/01/22 'W2021/9434785
South Jn Blockage 0200 Thu (0440 Thu In Connection With
+Detonators Engineering Work
1m46ch and 1m40ch
P2021/3479601 |[NW6003 | Hunts Cross Hunts Cross West Up & Down Module TS11 |10/01/22 10/01/22 g W2021/9270297
Nw8001 Jn Electric 0105 Mon 0335 Mon Other E&P Work
_ 6millch and 11m60ch
Hunts Cross West |Allerton Jn All Lines Module TS11 [10/01/22 10/01/22 W2021/9270374
Jn 0105 Mon  |0335 Mon Other E&P Work
St. Michael's Downand Up _ |Module TS11 |10/01/22 | 10/01/2 Sm20ch and 6m11ch
Southport 'W2021/9270371
outhpo 0105 Mon |0335 Other E&P Work
Widnes Hunts Cross West  |Down and Up Module TS11 [10/01/22  |10/01/ 0m29ch and Om37ch
Jn Main/Cheshire 0105 Mon Mon

X
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P2021/2864757 |NW6004 |Baguley Fold Jn |Philips Park South  |All Lines Possession  |09/01/22 09/01/22 TPE: SERVICES TO RUN VIA GUIDE BRIDGE. ALSO |W2021/6886738
NW6005 Jn 0100 Sun 0720 Sun TPE WILL LOOK TO RUN A LIVERPOOL TO/FROM |In Connection With
NW6007 MANCHESTER AIRPORT SERVICE. Engineering Work
NW7001 |Manchester Manchester Victoria |Bay Platforms 1 Possession 09/01/22 10/01/22 DB CARGO: 6M07 MO: DIVERT FROM HEATON 1m23ch and 2m56ch
NW7019 | Victoria East Jn and 2 0100 Sun 0440 Mon LODGE JN VIAH ERSFIELD, DIGGLE JN, W2021/7082476
NW7021 _ _ _ _ STALYBRIDG BRIDGE, ASHBURYS, Major Projects
NW7023 |Manchester Mills Hill All Lines Possession  |09/01/22 09/01/22 MANCHEST ADILLY, CASTLEFIELD JN, 0m20ch and 4moch
Nw7025 | Victoria West Jn 0100 Sun 0720 Sun ORDSAL ND FORWARD BOOKED W2021/9230236
NW7027 - - - - - ROUTE. ATIVELY, RE-TIME AFTER i i
Miles Platting Jn  |Clayton Bridge LC ~ |All Lines Possession  |09/01/22 09/01/22 POS ) IS LIFTED In Cpnne_ctlon With
(cCcTV) 0100 Sun (0720 Sun ' Engineering Work
TROL TO ARRANGE FOR PLATFORMS 1 Pm18ch and 1mSsch
Philips Park West |Ashburys WestJn  |All Lines Possession  |09/01/22  |09/01/22 MANCHESTER VIGTORIA TO BE CLEAR |/ 2021/9287972
Jn 0100 Sun (0720 Sun In Connection With
Engineering Work
Brewery Jn All Lines Possession  |09/01/22 09/01/22 0m18ch and 1m59ch
0100 Sun  |0720 Sun NO ACCESS TO PLATFORMS 1 10 4 W2021/9230176
Patrolling
Thorpes Bridge  |Network Dean Goods Possession  [09/01/22 09/01/ PLATFORMS 5 & 6 AVAILABLE FOR SERVICES 0m24ch and 1m60ch
In Rail/Metrolink 0100 Sun 072 TO/FROM THE WEST(BTET LIMITS TBC) W2021/9275859
- - pounday - i SLW OVER THE DOWN ROCHDALE FAST 0720 Station Work
Miles Platting Jn  |Miles Platting Jn Arrival/Departure  |Sidings 09/01/22 10/01/2 om27ch and Om54ch
Line Possession 0100 Sun Mon SUN TO 0850 SUN W2021/9287884
Run Round Siding P In Connection With
Manchester Brewery Jn Up Rochdale Fast |Possession  |09/0#722 1/22 Engineering Work
Victoria 07 9440 Mon 2m39ch and Om19ch
'W2021/9321077
Manchester Miles Platting Jn Down and Up Possession 47| 09/0%/2 10/01/22 Structures Examination
Victoria West Jn Slow 720/5un  |0440 Mon OmOch and Om25ch
_ _ _ _ W2021/9287973
Miles Platting Jn  |Philips Park West Jn |All Lines Posselisioy/ 01/22 10/01/22 In Connection With
720 Sun 0440 Mon Engineering Work
Manchester Miles Platting Jn_|All Lines KHD To[09/01/22 | 10/01/22 s oma9ch
Victoria leqlip?Trains 0720 Sun 0440 Mon In Connection With
Manchester Brewery Jn Down Roghda PoSsession  |09/01/22  [10/01/22 Engineering Work
Victoria Fast 0850 Sun (0440 Mon 2m22ch and 3m5ch
y 4
P2021/3510244 |[NW6009 |Pendleton Walkden Line 09/01/22 09/01/22 W2021/9321268
Blockage 0005 Sun  |0830 Sun Structures Examination
+Detonators 3m30ch and 4mOch
'W2021/9371154
Survey Work
3m75ch and 5m50ch
P2021/3456222 |[NW6009 |Crow NestJn Lostock Jn All Lines Line 11/01/22 11/01/22 NORTHERN: 5J57 AND 5P90 DIVERTED VIA W2021/9349494
NW6013 Blockage 0025 Tue 0540 Tue BOLTON AND CHORLEY Survey Work
+Detonators 14mO0Och and 17m18ch
Daisy Hill Wigan Station Jn All Lines Line 11/01/22 11/01/22 'W2021/9349504
Blockage 0025 Tue (0540 Tue In Connection With
+Detonators Engineering Work
14m45ch and 17mOch
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P2021/3456205 |[NW6009 |Crow NestJn Lostock Jn All Lines Line 12/01/22 12/01/22 NORTHERN: 5J57 AND 5P90 DIVERTED VIA 'W2021/9349505
NW6013 Blockage 0025 Wed 0540 Wed BOLTON AND CHORLEY In Connection With
+Detonators Engineering Work
Daisy Hill Wigan Station Jn All Lines Line 12/01/22 12/01/22 14m45ch and 17mOch
Blockage 0025 Wed 0540 Wed \W2021/9349495
+Detonators Survey Work
14mOch and 17m18ch
P2021/3456206 |[NW6009 |Crow NestJn Lostock Jn All Lines Line 13/01/22 13/01/22 NORTH 7 D 5P90 DIVERTED VIA \W2021/9349496
NW6013 Blockage 0025 Thu  |0540 Thu BOLT:! CHORLEY Survey Work
+Detonators 14mOch and 17m18ch
Daisy Hill Wigan Station Jn All Lines Line 13/01/22 13/01/22 'W2021/9349506
Blockage 0025 Thu  |0540 Thu =i In Connection With
+Detonators Engineering Work
) 14m45ch and 17mOch
P2021/3456207 |[NW6009 |Crow NestJn Lostock Jn All Lines Line 14/01/22 14/01/22 NORTHERN: 5J57 AND 5P90 DIVERTED VIA \W2021/9349497
NW6013 Blockage 0025 Fri 0540 Fri BOLTON AND CHORLEY Survey Work
+Detonators 14mO0Och and 17m18ch
Daisy Hill Wigan Station Jn All Lines Line 14/01/22 14/0 'W2021/9349576
Blockage 0025 Fri 0540 In Connection With
+Detonators Engineering Work
14m45ch and 17mOch
P2021/3505795 |[NW6009 |Ince Wigan Wallgate Jn  |Down and Up Line 09/01/ 09/QiL/22 W2021/9327650
Blockage 0039/Su Sun Resignalling Work
'S 16m70ch and 17m61ch
'W2021/9333270
Survey Work
16m50ch and 17m72ch
P2021/3484496 |[NW6009 |Wigan Wallgate |Meols Cop All Lines 01/22 11/01/22 \W2021/9097325
Jn é025 Tue  |0540 Tue Off Track Work
32m30ch and 32m55ch
'W2021/9307719
Structures Work
28m65ch and 31m5ch
'W2021/9311734
Signalling Works
19m1ich and 24m60ch
'W2021/9235724
Rail Changing
22m20ch and 24m60ch
P2021/3484413 |NW6009 |Wigan Wallgate |Meols Cop Alllines Possession  |12/01/22 12/01/22 W2021/9235772
Jn 0025 Wed 0540 Wed Rail Changing
22m20ch and 24m60ch
'W2021/9307671
Structures Work
28m65ch and 31m5ch
'W2021/9097289
Off Track Work

32m30ch and 32m55ch
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P2021/3484521 |[NW6009 |Wigan Wallgate |Meols Cop All Lines Possession  |13/01/22 13/01/22 \W2021/9307672

Jn 0025 Thu |0540 Thu Structures Work
28m65ch and 31m5ch
'W2021/9097290

Off Track Work
32m30ch and 32m55ch
'W2021/9235773

Rail Changing
22m20ch and 24m60ch

P2021/3484522 |NW6009 |Wigan Wallgate |Meols Cop All Lines Possession  |14/01/22 14/01/22 W2021/9307673
Jn 0025 Fri 0540 Fri Structures Work

=l 28m65ch and 31m5ch
'W2021/9235774
Rail Changing
22m20ch and 24m60ch
'W2021/9097291
Off Track Work

32m30ch and 32m55ch
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P2021/3479685 |[NW6009 |James Street Paradise Jn Stock Possession  |09/01/22 09/01/22 PLATFORMS 3 & 4 AND CARRIAGE SIDINGS 8,9,10 |W2021/9276056
NW8001 Interchange/Holdi 0045 Sun 0730 Sun AT SOUTHPORT TO BE KEPT CLEAR OF STABLED |Preparatory Work
NW8003 ng Line UNITS 2m30ch and 7m25ch
NW8005 | Meols Cop Southport Down and Up Possession  |09/01/22 09/01/22 'W2021/9251173
NW8009 Main 0045 Sun  |0730 Sun PLATFORMS 1 & ALL SIDING AND BIRKDALE  |Rail Testing and Lubrication
SIDINGS AVAI OR STABLING 35m40ch and 3mOch
Sandhills Jn Ormskirk All Lines Possession  [09/01/22 09/01/22 \W2021/9251102
0045 Sun 0730 Sun In Connection With
Southport Southport Platform 3 Possession  |09/01/22 09/01/22 ?Ifzgmeermg Work
m75ch and 34m70ch
Platform 4 0045 Sun 0730 Sun W2021/9362172
St Michaels  [Southport DownandUp  |Possession |09/01/22  |09/01/22 ( Cable Work
Southport 0045 Sun 10730 Sun 16mOch and 16m74ch
'W2021/9282349
Walton Jn Kirkby All Lines Possession  [09/01/22 09/01/22 ?é‘nfel\g;']”;iréa;%e?ch
0045 Sun  |0730 Sun W2021/9307818
Southport Southport Carriage Sidings | Sidings 09/01/22 09/01/, Survey Work
Possession (0045 Sun 073 18m15ch and 18m35ch
(Partial) 'W2021/9311859
Southport Southport All Sidings BLOCKED To |09/01/22 01/22 Station Work
D/C Electric  |0045 Su 073§ Sun 0m210ch and 37m5ch
Trains 'W2021/9307628
In Connection With
> Engineering Work
35m12ch and 35m27ch
'W2021/9273813
Structures Work
36m17ch and 34m78ch
p 'W2021/9289523
Rail Changing
3m75ch and 5m10ch
'W2021/9282395
In Connection With
Engineering Work
y 34m75ch and 34m65ch
P2021/3506762 |[NW6011 |Astley Bridge Jn |Bromley Cross All Li Line 10/01/22 10/01/22 W2021/9323982
Blockage 0005 Mon  |0510 Mon Structures Examination
+Detonators 11m210ch and 12m40ch
P2021/3492789 |[NW6015 |Wigan Wallgate |Kirkby Li Line 09/01/22 09/01/22 \W2021/7937318
Jn Blockage 0700 Sun  |1900 Sun Station Construction
+Detonators 24m30ch and 29m14ch
P2021/3469404 |NW7001 |Castleton South |Smithy Bri All Lines Line 09/01/22 09/01/22 \W2021/9075147
Jn Blockage 0020 Sun (0825 Sun Other E&P Work
+Detonators 10m5ch and 10m75ch
Rochdale East Jn |Network RT/MA Sidings 09/01/22 09/01/22
Rail/Metrolink Possession  |0020 Sun /0825 Sun
boundary
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P2021/3456281 |[NW8011 |Birkenhead North |Birkenhead North Back Road BLOCKED To |27/09/21 02/09/22
TMD TMD D/C Electric  |1200 Mon 2359 Fri (8 hrs)
Trains
P2021/3513269 |[NW8011 |Birkenhead North |Birkenhead North Up & Down Sidings 10/01/22 10/01/22 W2021/9327796
TMD TMD Through Siding Possession /0930 Mon 1530 Mon (8 hrs) Depot Work
(Partial) OmOch and 0m20ch
P2021/3513270 |NW8011 |Birkenhead North |Birkenhead North Up & Down Sidings 11/01/22 11/01/22 \W2021/9327797
TMD TMD Through Siding ~ |Possession 0930 Tue  [1530 Tue (8 hrs) Depot Work
(Partial) OmOch and Om20ch
P2021/3513176 |[NW8011 |Birkenhead North |Birkenhead North Up & Down Sidings 12/01/22 12/01/22 W2021/9327798
TMD TMD Through Siding Possession  |0930 Wed  |1530 Wed (8 hrs) o Depot Work
(Partial) ] OmOch and 0m20ch
P2021/3513177 |[NW8011 |Birkenhead North |Birkenhead North Up & Down Sidings 13/01/22 13/01/22 W2021/9327799
TMD TMD Through Siding Possession 10930 Thu 1530 Thu (8 hr Depot Work
(Partial) OmOch and 0m20ch
P2021/3513302 |NW8011 |Birkenhead North |Birkenhead North Up & Down Sidings 14/01/22 14/01/, W2021/9327800
TMD TMD Through Siding Possession  |0930 Fri 153 Depot Work
(Partial) OmOch and Om20ch
P2021/3480219 |[NW8013 |Bebington Spital Down Chester Line 09/01/22 01/22 W2021/9282681
Blockage + 0100 Su Sun S&C Maintenance
Up Chester Disconnect 11m64ch and 11m22ch
P2021/3480281 |[NW8013 |Hamilton Square |Hooton North Jn Down Chester Possession |10 0/01/22 W2021/9329652
Jn 0500 Mon Platform Enhancements
Up Chester 2mOch and 2m64ch
Birkenhead Birkenhead Central |Down Sidings 10/01/22 'W2021/9356031
Central . - 0500 Mon Cable Work
Carriage Sidings 8m20ch and 11m16¢ch
'W2021/9282682
S&C Maintenance
11m64ch and 11m22ch
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P2021/3506956

LN808
NW9001
NW9003

Totley Tunnel
East (TE)

Chinley North Jn

All Lines

Possession

08/01/22
2230 Sat

09/01/22
0930 Sun

TPE: DIVERT VIA HUDDERSFIELD
DB CARGO: RETIME OR DIVERT

Grindleford

Grindleford

Down Sidings

Sidings
Possession

08/01/22
2230 Sat

09/01/22
0930 Sun

Rail Changing on Down Main, 170m8ch to 172m46ch
(Edale/Cowburn T )

O

'W2021/9323696

Major Projects

154m60ch and 159m15ch
'W2021/9379134
Structures Work
173m25ch and 173m55ch
'W2021/7662868

Rail Changing

169m14ch and 173m50ch
'W2021/9199180

Remove Rail Defects
155m60ch and 159m15ch
\W2021/7623322

Major Projects

160m60ch and 162m45ch
'W2021/7660918

Rail Changing

154m60ch and 159m15ch
'W2021/9379320

In Connection With
Engineering Work
168m27ch and 168m32ch

P2021/2864761

NW9001
NW9007
NW9009
NW9011

New Mills South
Jn

Hazel Grove High
Level Jn

All Lines

Possession

08/0
0024'S

0/G1/22
5 Mon

POSSESSION NOT TO BE TAKEN UNTIL THE
PASSAGE OF 6289

New Mills Central

All Lines

Possession

P 4

OOZ%}&I

09/01/22
0001 Sun

TPE: DIVERT VIA HUDDERSFIELD
DB CARGO: RETIME OR DIVERT

New Mills South
Jn

Bredbury

All Lines

Possegfion

-~

122
pOOl Sun

10/01/22
0515 Mon

S&C Retimber, Installing LERPs and S&C Tamping of
NMS30 A&B Points and NMS31 Points

Romiley Jn

Woodley Jn

All Lines

Rose Hill

Marple Wharf Jn

All Lines

09/01/22
0001 Sun

10/01/22
0515 Mon

Marple Stn Core drainage works 176m 792y -176m
1452y (660yds in 6ft)

ession

09/01/22
0001 Sun

10/01/22
0515 Mon

Bridge strengthening works at Romiley Station,
Replacement of wooden joists & Timber

'W2021/9183725

Station Work

178m0ch and 178m47ch
'W2021/9184178

In Connection With
Engineering Work
178m33ch and 178m50ch
'W2021/7285564

S&C Tamping

171m78ch and 172m35ch
W2021/7296234

In Connection With
Engineering Work
171m75ch and 173m1ich

P2021/2864684

NW9001
NW9021

Furness Vale LC

Edgeley Jn No.1 SB

All

Possession

09/01/22
0010 Sun

10/01/22
0525 Mon (29 hrs)

TPE: DIVERT VIA HUDDERSFIELD

WORK CONTENT: CRSA PLTR HAZEL GROVE 1100

Hazel Grove

Davenport

ope Valley
Up'Hope Valley

BLOCKED To
Electric Trains

09/01/22
0010 Sun

10/01/22
0525 Mon (29 hrs)

2m 37ch - 2m 77ch :

\W2021/9387598
Major Projects (VRSB)
Om69ch and 1m43ch
'W2021/7497392

C11 Rerail Resleeper
Reballast - Trax
Om76ch and 4m23ch

P2021/3506720

NW9017

Hazel Grove High
Level Jn

Northenden JnI /

All Lines

Line
Blockage
+Detonators

08/01/22
2230 Sat

09/01/22
0830 Sun

'W2021/9307518
Structures Work
180m2ch and 181m17ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2868421 |[EA1310 |Camden Carriage [Camden Carriage Approach Line Possession  |15/01/22 17/01/22 0830 SAT TO 0300 MON \W2021/9224727
MD101 Sidings Sidings 0830 Sat 0300 Mon NO ACCESS EUSTON PLATFORMS 12 TO 16, URFDO Inspections
MD120 MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION OmOch and 8m47ch
MD136 Camden Jn Kensal Green Down and Up Fast |Possession  |15/01/22 15/01/22 /AT EUSTON PLATFORMS 12 TO 16, MIDDLE 'W2021/9296334
MD145 Tunnels 0830 Sat 2000 Sat SIDINGS1&2T VE PANTOGRAPHS Other E&P Work
LOWERED.
Euston Camden Jn Lines D,E,X Possession  |15/01/22 17/01/22 NO ACCESS CARRIAGE SIDINGS. \2/\;2%%%?}91%%22%150?\
il el SIOINGS€Q HAVE PANTOGRAPHS LOWERED. S Paral Renewal
Euston Platforms 12 to 16 |Possession  |15/01/22  |17/01/22 : \7/\7;%%(:1? gal%%g(%‘w‘:h
0
830 Sat 0300 Mon 08040 SUN AND 0645 SUN TO 0300 |prenaratory Work
i i h 2 h
Park Street Camden Jn Line A Possession  |15/01/22 16/01/22 RAINSSETWEEN EUSTON AND CAMDEN JN TO 3\%%2122242113550
Tunnels 0830 Sat 0040 Sun R
TRAVIEL OVER LINES B & C AND BE RE .
ORMED AT EUSTON S&T Maintenance
Camden Carriage [Camden Carriage All Sidings BLOCKED To |15/01/22 17/01/22 : 3m60ch and 8m47ch
Sidings Sidings Electri
1ding 1ding /}\gnsea 'c /0830 Sat 0300 Mon 0830 SAT TO 2000 SAT AND 1200 SUN TO 0300 |W/2021/9222576
Euston Euston Middle Sidings | BLOCKED To |15/01/22 MON Jrack Maintenance
u
182 9 AIC Electic 10830 Sat TRAINS TO TRAVEL OVER SLOW LINES BETWEEN S\r/goghlla?”d 2’2“115‘*‘
Trains CAMDEN JN AND WEST LONDON JN. 021/7564218
Camden Jn North Wembley Jn  |[Down and Up Fast |Possession  [15/01/22 CWR Stress Management
y P 5000 Sat 2000 SAT TO 1200 SUN 2m28ch and 3m57ch
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN |V2021/9187981
Camden Jn North Wembley Jn  |Down and Up Possession CAMDEN JN AND NORTH WEMBLEY JN. OHL Work (Maintenance)
Slow NO ROUTE BETWEEN SLOW LINES AND SOUTH ~ 5m55ch and 6m75¢ch
WEST LINES / WEST LONDON LINES AT WEST W2021/9224606
Queens Park Down and Up DC |Possession 16/01/22 LONDON JN. Patrolling
Electric 0645 Sun 4m40ch and 8m47ch
0040 SUN TO 0645 SUN 'W2021/9224688
Euston Camden Jn Lines A,B,C Poss 16/01/22 ACCESS AVAILABE TO PLATFORMS 2&3 AT Survey Work
0645 Sun QUEENS PARK. OmOch and 8m47ch
/ NO ROUTE BETWEEN NORTH LONDON LINES 'W2021/7564121
Euston Platforms 1 to 11 0. ) 16/01/22 16/01/22 AND DC LINES VIA PRIMROSE HILL. TRAINS TO BE |In Connection With
0040 Sun 0645 Sun DIVERTED VIA GOSPEL OAK/WILLESDEN LL. Engineering Work
_ _ _ _ _ NO ACCESS TO DC LINES FROM EUSTON. 2m33ch and 3m15ch
Kilburn High Kilburn High Road ession |16/01/22 16/01/22 LO TO START/TERMINATE WILLESDEN JN LOW \W2021/9224638
Road 0040 Sun 0645 Sun LEVEL. OHL Inspection
- - - NO ACCESS EUSTON STATION AND UP SIDINGS 1
Primrose Hill Camden Jn Possession  |16/01/22 16/01/22 22 0mOch and 8m47ch
(closed) site of 0040 Sun 0645 Sun NO ACCESS WEMBLEY YARD AND ICD AT W2021/9325142
WEMBLEY CENTRAL Structures Work
i i i : 2m69ch and 3m20ch
Primrose Hill Jn  |Camden Jn Possession 16/01/22 16/01/22 NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 202119004503
0040 Sun 0645 Sun NO FACILITY TO SHUNT NORTH END WEMBLEY  |goT Maintenance
Wembley Central |Wembley Cgfitral nt Neck Possession  |16/01/22 16/01/22 YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO OmOch and 4mOch
0040 Sun 0645 Sun ACCESS TO WEMBLEY YARD LOCO SIDINGS L & W2021/9353670
M. STABLED AC TRACTION AT WEMBLEY YARD Preparatory Work
Wembley Yard  [Wembley Yard®®  |North Arrival Line |Possession  |16/01/22 16/01/22 tg\?vcé I§||EIIDDINGS L &M TO HAVE PANTOGRAPHS OmOch and 2m35ch
4 4 y
North Departure 0040 Sun 0845 Sun NO ACCESS WILLESDEN TMD LOOP AND NECK. ~ |/2021/9224468
_ _ Line _ NO FACILITY TO SHUNT AT WILLESDEN TMD Remove Rail Defects
Willesden TMD  |Willesden TMD Loop / Neck Possession |16/01/22  |16/01/22 SOUTH END. 5m55ch and 8m47ch
0040 Sun  |0645 Sun W2021/7502790

Major Project IP HS2 ONW
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2868421 Wembley Central |Wembley Central Loco Siding L & M |BLOCKED To |16/01/22 16/01/22 0050 SUN TO 0550 SUN OmOch and 4m45ch
Continued AIC Electric  |0040 Sun  |0645 Sun STABLED AC TRACTION AT EUSTON PLATFORMS (W2021/9326513
Trains 1TO 11, UP SIDINGS 1 & 2 TO HAVE Plain Line Re-Rall
Wembley Yard Wembley Yard Rec/Dep Lines 4-7 16/01/22 16/01/22 PANTOGRAPHS LOWERED. OmOch and 4m45ch
0040 Sun  |0645 Sun \W2021/9423726
0050 SUN TOQ N Preparatory Work
Camden Road  |Camden Jn Down and Up BLOCKED To |16/01/22 16/01/22 NO ROUTE E DUAL VOLATAGE UNITS 3mOch and 3m48ch
West Jn North A/C Electric 10050 Sun {0550 Sun (6 hrs) BETWEE ROAD AND CAMDEN JN / DC
London/Primrose |Trains LINES VI ROSE HILL.
Hill
Euston Camden Jn Up Sidings1 &2 |BLOCKED To |16/01/22 16/01/22
A/C Electric  |0050 Sun {0550 Sun (6 hrs) =
Trains
Camden Jn South Hampstead Down and Up DC |BLOCKED to |16/01/22 16/01/22
Electric DC and Dual |0050 Sun 0550 Sun (6 hr
Voltage
Electric Trains
Primrose HillJn |Camden Jn Down and Up NL |BLOCKED to |16/01/22 16/01/2
DC Electric DC and Dual |0050 Sun 0550 rs)
Voltage
Electric Trains
Park Street Camden Jn Line A Possession  |16/01/22 1/22
Tunnels 0645 sung (030§ Mon
Camden Jn Kensal Green Down and Up Fast |Possession 1/22
Tunnels 0300 Mon
P2021/3541986 |MD101 Nuneaton South  |Nuneaton North Jn  |Down Siding Sidings 16/01/22 W2021/9439134
Jn Possessi 0900 Sun OHL Work
97m10ch and 97m33ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3079062 |MD101 Colwich Jn Meaford Crossing Down and Up Possession  |15/01/22 16/01/22 TRAINS TO DIVERT VIA WEST MIDLANDS. W2021/9246918
MD345 LC (CCTV) Main 2240 Sat 0900 Sun NO ACCESS CANNOCK LINES FROM WCML AT Tunnel Work
MD355 RUGELEY TRENT VALLEY. 128m35ch and 129m45ch
NW1001 |Hademore LC Stafford Trent Valley |Down TV Slow/ |Possession |15/01/22 16/01/22 RAIL REPLACEMENT BETWEEN RUGBY AND W2021/9230752
NW1004 | (former site of) JnNo.1 Down Stafford / 2240 Sat 0015 Sun STAFFORD. \Weld Inspections
NW5009 Down Stafford DIESEL TRACT, LY BETWEEN SHILTON AND [113m3ch and 121m20ch
Fast NUNEATON W2021/9224420
Up Stafford Drainage Work
Fast/Up 32m38ch and 27m55ch
Stafford/Up W2021/7506903
Fast/Up TV Fast S&T Points
Atherstone Stafford Trent Valley |All Lines BLOCKED To |15/01/22 17/01/22 P 116m20ch and 118moch
Jn No.1 A/C Electric 2240 Sat 0525 Mon \W2021/7472607
Trains
Nuneaton OHNS |Atherstone All Lines BLOCKED To |15/01/22 | 17/01/22 Scrap Removal
AC Electric 2240 Sat 0525 Mon 102m75ch and 115mO0ch
Trains 'W2021/9339238
Colwich Jn Stone Jn Down and Up BLOCKED To|15/01/22  [16/01/2 ?gjzk;?;% ;u;l%y125m37ch
Main AIC Blectic 12345 Sat (0835 W2021/7395880
Rugeley OHNS  |Rugeley NorthJn  |Down and Up BLOCKED To[15/01/22  |16/01/ C12 Reballast Formation -
(NW1004) Cannock/Up &  |A/C Electric 2345 Sat Trax
Down Cannock | Trains 115m15ch and 119m50ch
Atherstone Colwich Jn Down Trent Valley |Possession  |16/01/ W2021/7494268
Fast 00 u S&T Points
Up Slow/Up Trent 121m20ch and 132m16c¢ch
Valley Slow 'W2021/9275951
Stafford Trent Valley |Down TV Slow/ |Possessiong |16/0%2 16/01/22 Other E&P Work
Jn No.1 Down Stafford / 015/5un  |0900 Sun 104m210ch and 132m16ch
Down Stafford 'W2021/7509220
Fast p Track Maintenance
Up Stafford 121m20ch and 127m33ch
Fast/Up \W2021/7493772
Stafford/Up S&T Work
_ Fast/Up TV F , 121m20ch and 127m33ch
Milford Jn Stafford Trent Valley |Down Staffpr ession  |16/01/22 16/01/22 \W2021/9340196
(Staffordshire) Jn No.1 Slow y. 0015 Sun 0900 Sun /Amberg Survey
Rugeley Trent Rugeley North Jn Upg Possession  |16/01/22 16/01/22 %;&i?SQZZ%%iZGmlSCh
Valley 0015 Sun 0900 Sun OHL Renewals Work
Whitehouse Jn |Stafford Trent Valley afford Slow  |Possession  |16/01/22 | 16/01/22 128m32ch and 130m1ch
JnNo.1 0015Sun (0900 Sun W2021/9208560
URFDO Inspections
Atherstone Armitage J Own Trent Valley |Possession  [16/01/22 16/01/22 102m50ch and 132m16ch
Former Siteigh Fast 0900 Sun 2355 Sun 'W2021/9231173
Down Trent Valley URFDO Inspections
Slow 104m6ch and 132m16¢ch
Up Trent Valley 'W2021/8071572
Fast In Connection With
Up Trent Valley Engineering Work
Slow 38m67ch and 38m40ch
Atherstone \W2021/8071472
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3079062 Colwich Jn Up Slow/Up Trent |Possession  |16/01/22 17/01/22 Resignalling Work
Continued Valley Slow 2355 Sun  |0525 Mon 121m20ch and 127m33ch
Down Trent Valley 'W2021/7488327
Fast 'Welding and Grinding
Stafford Trent Valley |Down TV Slow/ |Possession |16/01/22 17/01/22 121m20ch and 132m16c¢ch
Jn No.1 Down Stafford / 2355 Sun  |0525 Mon \W2021/7487819
Down Stafford Scrap Removal
Fast 14m25ch and 14m69ch
Up Stafford W2021/9230753
Fast/Up Rail Lubricators
Stafford/Up 104méch and 112m0ch
i i i Fast/Up TV Fast _ W2021/9237452
Colwich Jn Colwich Jn (inc.) Down and Up Possession  |16/01/22 17/01/22 S&T Renewal
Main 2355 Sun 0525 Mon 126m50ch and 127m33ch
Milford Jn ‘ Stafford Trent Valley |Down Stafford Possession  |16/01/22 17/01/22 \évg?-? ilégi\?vz?m
(Staffordshire) Jn No.1 Slow 2355 Sun 0525 Mon 126m50ch and 129m10ch
Rugeley Power  |Rugeley North Jn ~ |Down Cannock / |Possession  |16/01/22  |17/01 W2021/9237884
Station Jn Up & Down 2355Sun 0525 S&T Renewal
Cannock 38m67ch and 38m36¢h
Up Cannock / Up 'W2021/7507440
& Down Cannock S&T Points
Whitehouse Jn Stafford Trent Valley |Up Stafford Slow |Possession |16/01/ 17/Q1L/22 108m40ch and 115mOch
Jn No.1 235505u Mon 'W2021/8071418
In Connection With
Colwich Jn Stone Jn Down and Up BLOCKED To 17/01/22 Engineering Work
Main A/C Electric #712355su 0525 Mon 14m63ch and 14m69ch
Trains \W2021/8765968

&

&

y

OHL Inspection
126m10ch and 130m30ch
W2021/7471974

'Welding and Grinding
108m40ch and 109m32ch
'W2021/9423699

Track Maintenance
116m60ch and 118m60ch
'W2021/9086514

Survey Work

115m15ch and 115m70ch
'W2021/9247820

Survey Work

105m5ch and 121m15ch
'W2021/7609421

'Weld Inspections
113m3ch and 121m20ch
'W2021/8071469

In Connection With
Engineering Work
38m67ch and 38m40ch
'W2021/8071718
Resignalling Work
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3079062 121m20ch and 129m45ch
Continued 'W2021/9344250

O

Rail Lubricators
102m50ch and 104mOch
'W2021/9260125

Other E&P Work
102m50ch and 132m16ch
'W2021/9237882

S&T Renewal

38m67ch and 38m16ch
'W2021/7509779

Scrap Removal
121m20ch and 132m16ch
'W2021/9273530

OHL Projects (PSU)
37m60ch and 35m7ch
'W2021/9302993

OHL Renewals Work
128m32ch and 130milch

P2021/3537166 |MD101
NW1001

Stafford

15/01/22 16/01/2
2345 Sat Sun

Stafford Trent Valley |Arrival Sidings 1 & |Sidings
Jn No.1 2 Possession

/,

\W2021/9411785

In Connection With
Engineering Work
132m77ch and 133m33ch

N
&S
Q.

<
(90
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3183881 |LN3140 Elstree & Bedford North Jn Down Fast Possession  |15/01/22 16/01/22 2305 SAT TO 0005 SUN \W2021/9224440
LN3201 Borehamwood (inc.) 2305 Sat 0805 Sun TRAINS TO TRAVEL SLOW LINES BETWEEN Structures Work
MD140 CRICKLEWOOD SOUTH JN TO BEDFORD NORTH [28m76¢ch and 29m60ch
Radlett Jn Bedford North Jn Up Fast Possession 15/01/22 16/01/22 JIN. W2021/9284693
(inc.) 2305 Sat 0805 Sun 0005 SUN TO \ Rail Testing and Lubrication
Bedford Midland |Bedford Midland Up and Down Possession 16/01/22 16/01/22 IALL LINES BLO _ THAMESLINK SERVICES TO 3\(/5%%:1?9?1%(5);)2150ch
Platform Loop 0005 Sun 0805 Sun START/T T LUTON WITH ECS S&T Renewal
Platform 1A STABLIN ATFORMS 1-3 AND LUTON 49m35¢h and 50m20ch
Bedford St. Johns |Bedford Midland Up & Down Possession  [16/01/22 16/01/22 OAD YARD OVERNIGHT. RAIL W2021/9074996
Bletchley 0005 Sun  |0805 Sun ROAD SERVICE TO OPERATE Structures Examination
Up & Down Goods N LUTON AND BEDFORD. SHUNT MOVES | 455¢h and 15m41ch
E AT LUTON NORTH JN \W2021/9427449
Run Round
Py CWR Stress Management
Sidings ) UN TO 1200 SUN. h h
Harlington Leagrave Jn Up Sundon Loop |Possession  |16/01/22 | 16/01/22 TRAINS TO TRAVEL SLOW LINES BETWEEN 3\}32)?2%(/:8 le;r?z%m%c
0005 Sun 0805 Sun CRICKLEWOOD SOUTH JN TO BEDFORD SOUTH OHL Work
JN.
Luton North Jn  |Bedford North Jn Down and Up Possession  |16/01/22 16/01 46m10ch and 50m50ch
(inc.) Slow 0005 Sun (0805 EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL \,(sz_ozg75_09t430
ajor Projects
Bedford Carriage |Bedford Carriage EMU Sidings Sidings 16/01/22 5/01/22 EE—IRI,'VAECEI,E\IMBEQJF%%ADDASNEDRXSF-EFgFg,\ITCEJ/EORBY 18m44ch and 24m77ch
Sidings Sidings Possession 'W2021/9174562
. _ _ NO ACCESS TO CAULDWELL DEPOT, BEDFORD  [S&C Unit Renewal
Bedford St. Johns |Bedford Midland CE Siding No. 1 gdmgs o CS OR JOWETT GS. ANY ECS IN THE BEDEORD (Maintenance Only)
NDS Siding Nos. | 0>3¢5S1° AREA TO BE STABLED WITH PANTOGRAPHS 48m0ch and 50m50ch
1/2 LOWERED. 'W2021/9231878
Bedford Carriage |Bedford Carriage EMU Sidings BLOCKED 16/01/22 S&T Renewal
Sidings Sidings A/C Ele 0805 Sun 32m35ch and 33m40ch
Train y 'W2021/9188825
Bedford Bedford Cauldwell  |Cauldwell Depot |BLOC 0 6/01/22 16/01/22 Other E&P Work
Cauldwell Depot |Depot lec 0005 Sun  |0805 Sun 44m40ch and 45m60ch
'W2021/9309627
Bedford St. Johns |Bedford Midland Jowett Sidings BLOC To [16/01/22 16/01/22 Resignalling Work
Nos. 15t0 1 ctric {0005 Sun  |0805 Sun 34m49ch and 46m5ch
s 'W2021/9335897
Elstree & Bedford South Jn Down F Possession  [16/01/22 16/01/22 Survey Work
Borehamwood Up E 0805 Sun 1200 Sun 31m5ch and 48m26ch
'W2021/9254515
Structures Examination
23m35ch and 24m77ch
P2021/3531071 |EA1310 |Acton Wells Jn Acton East Jn Dd&wn and Up Line 16/01/22 16/01/22 W2021/9397376
EA1330 Pgplar Blockage 0030 Sun |0810 Sun Structures Work
EA1360 +Detonators 1mOch and 2m40ch
GW130 South Acto Down and Up Line 16/01/22 16/01/22
MD167 North London Blockage 0030 Sun 0810 Sun
MD170 +Detonators
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2865867 |GW200 Banbury Banbury Down Banbury Possession  |16/01/22 16/01/22 TRAINS TO START /TERMINATE LEAMINGTON SPA |W2021/7467987
MD301 Goods Loop 0100 Sun 1300 Sun (12 hrs) FROM THE NORTH FROM 0100 SUN TO 1300 SUN |S&T Points
MD401 Down Banbury IAND OXFORD FROM THE SOUTH 94m0ch and 94m40ch
MD405 Loop 'W2021/7468888
MD410 Up Banbury Loop RAIL REPLACEMEAMY SERVICE TO OPERATE PL Tamping
MD701 Up Banbury LEAMINGTON 9FA Tjp BICESTER NORTH / 75m10ch and 78m10ch
Platform Line OXFORD 0100 O 1300 SUN szé)fnlézgggﬁﬁith
Bicester North Jn |Aynho Jn Down and U Possession  |16/01/22 16/01/22
\ Bicester p 0100 Sun 1300 Sun (12 hrs) NO ACC BANBURY STAT'ON, BANBURY Engineering Work
DEPQ ANBURY STONE TERMINAL 0100 106m25ch and 1m52ch
Coventry South  [Coventry North Jn [Down and Up Fast|Possession  |16/01/22 16/01/22 SU @ BOUBUN W2021/9343028
In Connection With
an Platform 1/ Up 0100 Sun 0725 Sun (12 hrs) NITS % STABLE IN LEAMINGTON SPA Engineering Work
S PLATRORMS 1 & 4 106m24ch and 106m40ch
E Sxﬂrg ;‘W Up & t W2021/9239395
Fenny Compton |Fenny Compton Down Fenny Possession  |16/01/22 16/01/22 gp {%‘Q’&rﬁﬁagg\ﬁgéch
South Jn North Jn Compton Goods 0100 Sun  |1300 Surs(12 hr \W2021/9027173
b‘;ogenny Station Work
Compton Goods 107m72ch and 108m10ch
Loop 'W2021/6966172
Kenilworth South [Kenilworth North Jn  [Up & Down Possession Patrolling
Jn Kenilworth Loop 15mOch and 18m10ch
'W2021/6966892
Leamington Spa |Coventry South Jn  |Down and Up Possession 51 Patrolling
North Jn Kenilworth / Up & 0845 Sun (12 hrs) 80m75ch and 82mO0ch
Down Kenilworth 'W2021/7824318
Tackley Warwick Parkway All Lines Possessig 22 16/01/22 Preparatory Work
U0 Sun 0845 Sun (12 hrs) 105m50ch and 108m10ch
i i _ _ _ W2021/9352403
Gibbet Hill Jn Coventry South Jn  |Carriage Sidings 2 |S| 16/01/22 16/01/22 Welding and Grinding

Carriage Sidings 1 0S: 0100 Sun  |0725 Sun (12 hrs)

Leamington Spa |Leamington Spa Leamington n JSidivg? 16/01/22 16/01/22
Sidings ession 0100 Sun (0845 Sun (12 hrs)

Tackley Leamington Spa All Lin Possession  |16/01/22 16/01/22
South Jn 0845 Sun  |1300 Sun (12 hrs)

94m20ch and 96m0ch
'W2021/9432901
'Welding and Grinding
15mOch and 18m10ch
'W2021/9325949
Structures Work
106m75ch and 1m52ch
'W2021/9380939
Remove Rail Defects
94m20ch and 95m23ch
'W2021/9362384

PL Tamping

75m10ch and 78m10ch
'W2021/9345732
Patrolling

105m51ch and 106m40ch
\W2021/7547578

Flail Mowing Machine
98mO0ch and 102m47ch
\W2021/9353120
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2021/2865867 Preparatory Work

Continued 98mO0ch and 99m65ch
'W2021/9397185
Structures Work
93m67ch and 94m40ch
'W2021/9352385

O

&

SO53/54 Points Inspection
80m75ch and 82mOch
'W2021/9359140
Patrolling

106m25ch and Om20ch
'W2021/9298569
Preparatory Work
1m57ch and 8m36¢h
'W2021/9436637

Off Track Work
106m25ch and 2mOch

X
2
&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2874710 |MD301 Adderley Park Birmingham New Down and Up Possession  |16/01/22 16/01/22 TRAINS TO BE DIVERTED VIA THE CAMPHILL W2021/6617590
MD306 Street Coventry/Stour 0025 Sun {0800 Sun (29 hrs) LINES S&T Work
MD320 112mOch and 112m73ch
MD325 Birmingham New |Birmingham New Platform 12 Possession  |16/01/22 16/01/22 RAIL REPLACEMENT SERVICE TO OPERATE ON  |W2021/7097945
MD330 Street Street Platform 4c 0025 Sun  |0800 Sun (29 hrs) THE CROSS CITYSQUTH BETWEEN BIRMINGHAM \Welding and Grinding
MD501 NEW STREET AXD HEDDITCH OmSch and 1m20ch
MD575 Platforms 1, 2, 3, \W2021/9332649
4,5 WMT TO RAINS IN PLATFORMS 6, 7, 8 & |In Connection With
Platforms 10 & 11 |Possession  |16/01/22 17/01/22 9 Engineering Work
0025 Sun 0510 Mon (29 hrs) I0OmOch and Om5ch
Selly Oak Down and Up Possession  |16/01/22 17/01/22 ST, DU,L\IND LTO%Eé\éE PANTOGRAPHS W2021/6618422
Gloucester 0025 Sun 0510 Mon (29 hrs) ' S&T Work
42m35ch and 43m65ch
Smethwick Rolfe Down and Up Possession  |16/01/22 16/01/22 \W2021/7378772
Street Stour 0025 Sun {0800 Sun (29 hgs) C14 Rerail Resleep Reball
Form - Trax
Curzon Street Jn  [Vauxhall Jn Down Vauxhall Possession  |16/01/22 16/01/22 41m28ch and 45m50ch
Chord 0025 Sun (0800 S 9 hrs& 'W2021/9269130
Landor Street Jn  |Birmingham New Down and Up Possession  |16/01/22 16/0 i%t:gzovgﬁ g(nd 0m23ch
Street Del'by 0025 Sun 0800 Su hrs) \W2021/9377990
Proof House Jn  |Duddeston Down and Up Possession  |16/01/22 Survey Work
Vauxhall 0025 Sfn 112m46¢ch and 112m73ch
'W2021/7410799
Soho East Jn Soho Curve North  [Up Soho Curve  |Possession |16 b1 Major Projects (BNSAR)
Jn 0800 Sun (29 hrs) 0OmOch and Om10ch
'W2021/6617253
Soho North Jn Down Soho Curve |Possessi 16/01/22 S&T Work
0800 Sun (29 hrs) 41m42ch and 41m51ch
P 'W2021/6612783
Soho North Jn Soho Curve North Down Soho P S! 6/01/22 16/01/22 S&T Work
Jn Goods Loop 0025 Sun {0800 Sun (29 hrs) 41ma2ch and 43m65ch
Soho South Jn Perry Barr West Jn  |Down and Up 0S; lon |16/01/22 16/01/22 yl'\izglf ﬁjlg?nltiﬁzzce
Soho 0025 Sun 0800 Sun (29 hrs) 41ma2ch and 43m65ch
St. Andrews Jn  |Grand Jn Down Possession  |16/01/22 16/01/22 W2921/8358918
Down 0025 Sun 0800 Sun (29 hrs) Station Work
44m38ch and 45m12ch
Monument Lane |Monument Lane Sidings 16/01/22 16/01/22 'W2021/7583769
Possession 0025 Sun  |0800 Sun (29 hrs) In Connection With
Engineering Work
Barnt Green Redditch Allf\ines BLOCKED To |16/01/22 17/01/22 42m35ch and 45m50ch
Q A/C_ Electric /0025 Sun 0510 Mon (29 hrs) W2021/6617742
- - Trains S&T Work
Birmingham New |Birmingham New ’ Platforms 6,7,8,9 |BLOCKED To |16/01/22 16/01/22 Om5ch and 1m10ch
Street Street ¢/C_ Electric /0025 Sun (0800 Sun (29 hrs) W2021/7298214
rains
Duddeston Aston OHNS Down and Up BLOCKED To |16/01/22 16/01/22 ﬂ;&n‘iggﬁ\gﬁg ﬂg:'ln(nch
Vauxhall A/C Electric  |0025 Sun 0800 Sun (29 hrs) W2021/7530724
Selly Oak Trains Structures Examination

Om10ch and 1m44ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2874710 Bromsgrove All Lines BLOCKED To |16/01/22 17/01/22 \W2021/9371446
Continued A/C Electric 0025 Sun 0510 Mon (29 hrs) S&C Unit Renewal
Trains (Maintenance Only)
Soho East Jn Soho Road OHNS  |Down Soho BLOCKED To |16/01/22 16/01/22 2m30ch and 2m71ch
(Down Soho) A/C Electric  |0025 Sun (0730 Sun (29 hrs) 'W2021/7410834
Trains Major Projects (BNSAR)
Soho Road OHNS  |Up Soho BLOCKED To |16/01/22 16/01/22 111m60ch and 1m44ch
(Up Soho) A/C Electric 10025 Sun 0730 Sun (29 hrs) W2021/9377951
_ _ _ Trains Survey Work
Soho Light Soho Light Al Lines BLOCKED To |16/01/22  |16/01/22 om5ch and Om26¢ch
Maintenance Maintenance Depot A/C Electric  |0025 Sun (0730 Sun (29 hrs) \W2021/9326623
Depot Trains Survey Work
Stechford OHNS |Adderley Park Down and Up BLOCKED To |16/01/22 16/01/22 112m63ch and Om5ch
Coventry ¢/C Electric  |0025 Sun 0800 Sun (29 hrs) 'W2021/7097965
rains

&

&

&

'Welding and Grinding
Om2ch and 0m10ch
'W2021/7097937

'Welding and Grinding
112mO0ch and 112m73ch
'W2021/7098206

Rail Testing and Lubrication
Om5ch and 0m60ch
'W2021/7098212

Rail Testing and Lubrication
42m35ch and 43m65ch
'W2021/7098194

Rail Testing and Lubrication
112mO0ch and 112m73ch
'W2021/7299418

In Connection With
Engineering Work
41m28ch and 41m51ch
'W2021/9268934

Rail Changing

112mOch and 112m60ch
'W2021/9268873

In Connection With Isolation
/Arrangements

Om2ch and Om210ch
'W2021/9371413

S&C Unit Renewal
(Maintenance Only)

0mOch and Om45ch
\W2021/9371442

S&C Unit Renewal
(Maintenance Only)
1m50ch and 3m5ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2875221 |MD301 Birmingham New |Birmingham New Platform 4 Possession  |09/01/22 06/02/22 \W2021/7285545
MD306 Street Street Platform 4c 0800 Sun  |0800 Sun Major Projects (BNSAR)
MD501 112m63ch and Om12ch
'W2021/9450626
Station Work
112m63ch and Om12ch
'W2021/9450582
Station Work
112m63ch and Om12ch
P2021/3496011 |MD301 Arena Tunnel Monument Lane Up Through Sidings 17/01/22 17/01/22 \W2021/9266868
Siding Possession /0730 Mon {1600 Mon (8 hrs) Structures Work
=i Om75ch and 1m26¢h
P2021/3496012 |MD301 Arena Tunnel Monument Lane Up Through Sidings 18/01/22 18/01/22 W2021/9266869
Siding Possession 0730 Tue  |1600 Tue (8 hr Structures Work
Om75ch and 1m26ch
P2021/3496013 |MD301 Arena Tunnel Monument Lane Up Through Sidings 19/01/22 19/01/22 \W2021/9266870
Siding Possession 0730 Wed |1600 hrs) Structures Work
Om75ch and 1m26¢h
P2021/3496014 |MD301 Arena Tunnel Monument Lane Up Through Sidings 20/01/22 20/01/2 W2021/9266823
Siding Possession Thu (8 hrs) Structures Work
Om75ch and 1m26ch
P2021/3496015 |MD301 Arena Tunnel Monument Lane Up Through Sidings 21/ 1/22 W2021/9266825
Siding Possession 4,600 Fri (8 hrs) Structures Work
Om75ch and 1m26¢h
P2021/3520561 |MD306 Spetchley Wadborough LC All Line 16/01/22 \W2021/9345677
Blockaggl+ 0900 Sun Structures Examination
EPR 67m70ch and 68m60ch
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P2021/3500062 |MD320 Perry Barr West  |Perry Barr South Jn - |Down and Up Line 16/01/22 16/01/22 \W2021/9284975
MD335  |Jn Perry Barr Blockage +  |0040 Sun (0850 Sun (8 hrs) Station Work
EPR 3m15ch and 3m60ch
Witton Perry Barr North Jn  |Down and Up Line 16/01/22 16/01/22
Grand Junction Blockage + 0040 Sun 0850 Sun (8 hrs)
EPR
Aston OHNS Perry Barr OHNS Down Grand BLOCKED To |16/01/22 16/01/22
(DGL and DPBGL)  |Junction A/C Electric  |0040 Sun 0820 Sun (8 hrs)
Trains
Perry Barr OHNS Up Grand BLOCKED To |16/01/22 16/01/22
(S]en)] Junction A/C Electric  |0040 Sun 0820 Sun (8 hrs)
Trains
Perry Barr North  |Perry Barr OHNS Down Perry Barr | BLOCKED To |16/01/22 16/01/22
Jn (DGL and DPBGL) |Goods Loop A/C Electric  |0040 Sun 0820 Sun (8 hrs)
Trains
Perry Barr West  |Perry Barr South Jn - |Down and Up BLOCKED To |16/01/22 16/01/22 1
Jn Perry Barr A/C Electric  |0040 Sun 0820 Sun
Trains
Soho Road Perry Barr North Jn  |Down Soho BLOCKED To |16/01/22 16/0
OHNS (Down A/C Electric  |0040 Sun 0820
Soho) Trains
Soho Road Perry Barr North Jn  |{Up Soho BLOCKED To |16/01/22
OHNS (Up Soho) A/C Electric /0040 Su 0820Sun (8 hrs)
Trains
P2021/3495932 |MD340 Aston North Jn Lichfield Trent Valley |Down Sutton Module TS11 |16 /01/22 'W2021/9297700
Jn Up Sutton Section 3 Resignalling Work
P OmOch and 18m0ch
Four Oaks Four Oaks Bay Platform Module TS11§/16/01/22 16/01/22
Sectio Yy Sun 0800 Sun
Lichfield City Lichfield City Up Sidings Mosule &1L /M16/01/22 16/01/22
cti 0010 Sun  |0800 Sun
P2021/3526466 |MD340 Aston North Jn  |Lichfield City All Lines o} ion |15/01/22 15/01/22 'W2021/9337139
0045 Sat {0450 Sat Traction Gel Applicators
1mOch and 11m68ch
P2021/3497028 |MD340 Shenstone Lichfield Trent Valley |All Line: Possession  |17/01/22 17/01/22 W2021/9257308
0100 Mon 0445 Mon OHL Wiring Train
12m20ch and 17m20ch
Four Oaks Shenstone IMNifies BLOCKED To |17/01/22 17/01/22
A/C Electric  |0100 Mon (0445 Mon
Trains
Lichfield City Lichfield Ci Sidings BLOCKED To |17/01/22 17/01/22
A/C Electric  |0100 Mon (0445 Mon
Trains
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P2021/3497020 |MD340 Shenstone Lichfield Trent Valley |All Lines Possession  |18/01/22 18/01/22 \W2021/9257440
0025 Tue  |0510 Tue OHL Wiring Train
12m20ch and 17m20ch
Four Oaks Shenstone All Lines BLOCKED To [18/01/22 18/01/22
A/C Electric  |0025 Tue 0510 Tue
Trains
Lichfield City Lichfield City Up Sidings BLOCKED To |18/01/22 18/01/22
A/C Electric  |0025 Tue 0510 Tue
Trains
Four Oaks Lichfield Trent Valley |Down and Up BLOCKED To |18/01/22 18/01/22
Jn Main A/C Electric  |0510 Tue 0520 Tue
Trains
Lichfield City Lichfield City Up Sidings BLOCKED To |18/01/22 18/01/22
A/C Electric  |0510 Tue 0520 Tue
Trains 4
P2021/3497102 |MD340 Shenstone Lichfield Trent Valley |All Lines Possession  |19/01/22 19/01/22 \W2021/9257448
0025 Wed (0510 Wed OHL Wiring Train
12m20ch and 17m20ch
Four Oaks Shenstone All Lines BLOCKED To |19/01/22 19/0
A/C Electric {0025 Wed 0510
Trains
Lichfield City Lichfield City Up Sidings BLOCKED To |19/01/22 01/22
AIC Electric Wed
Trains
Four Oaks Lichfield Trent Valley |Down and Up BLOCKED To 01/22
Jn Main A/C Electric 0520 Wed
Trains
Lichfield City Lichfield City Up Sidings BLOCKED 19/01/22
AIC Ele 0520 Wed
Train
P2021/3498502 |MD340 Shenstone Lichfield City All Lines Lj 20/01/22 W2021/9334141
oC 0100 Thu  |0230 Thu Other E&P Work
e 13m25ch and 16m70ch
rai
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P2021/3018150 |GW200 Appleford LC Appleford LC Appleford ARC Possession  |16/01/22 17/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED \W2021/7454386
GW240 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT Follow-Up Work
GW250 SERVICES RETIMED TO RUN BEFORE OR AFTER |54m48ch and 58m25ch
GW260 Didcot North Jn |Didcot West Curve  |Didcot Yard Possession  |16/01/22 17/01/22 POSSESSION. \W2021/7460449
GwW277  |(Up) Jn 2305 Sun 0445 Mon CHILTERN TRAI O OUTSTABLE IN PLATFORM  |p-Way Maintenance
GWw310 1 AT OXFORD.,
MD401 Somerton LC (inc.) |Down and Up Possession  |16/01/22 17/01/22 33%2%72 g}%?ﬁm?leh
\C/);(Iflcér;j/ Cherwell 2305Sun 0445 Mon $::ES|§SS EPLACES P/2906145 FROM  |pgint Heater Maintenance
Hinksey North Oxford Station North |Up Oxford Relief |Possession |16/01/22 17/01/22 X S\};g)gir;?aeréd?%g 65ch
Jn 2305 Sun (0040 Mon S&T Maintenance
Hinksey South  |Hinksey North No.1 Reception  |Possession |16/01/22  |17/01/22 ' 63m4lch and 63m71ch
2305Sun 0445 Mon W2021/7638170
S&T Maintenance
Kennington Jn Hinksey South Down and Up Possession  |16/01/22 17/01/22 65m70ch and 66m37ch
Kennington 2305 Sun  |0445 Mon
Goods Loops
Morris Cowley GF Single Possession  |16/01/22
2305 Sun
Oxford Oxford Platforms 3 and 4 |Possession |16/01/22
2305 Sun
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession

Oxford Station
North Jn

Oxford North Jn

Down Oxford
Turnback Line

Possession

Oxford Station
South Jn

Wolvercot South Jn

Down Oxford
Relief

17/01/22
0445 Mon

17/01/22
0445 Mon

-~
Wolvercot North  |Wolvercot North Jn  |Cotswold Single 0. ) 16/01/22 17/01/22
Jn 2305 Sun 0445 Mon
Hinksey North Hinksey North lings 16/01/22 17/01/22
Possession 2305 Sun {0445 Mon
Hinksey South Hinksey North Sidings 16/01/22 17/01/22
Possession 2305 Sun {0445 Mon
Hinksey Yard Hinksey Y rough Sidings 1 |Sidings 16/01/22 17/01/22
Possession 2305 Sun {0445 Mon
Hinksey North Wolvercot Sou Up Oxford Relief |Possession |17/01/22 17/01/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |17/01/22 17/01/22
0040 Mon 0445 Mon
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P2021/3018150 Oxford Station North |Oxford Bay Possession  |17/01/22 17/01/22
Continued Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |17/01/22 17/01/22
Bletchley 0040 Mon  |0445 Mon
Oxford Oxford Up Oxford Sidings 17/01/22 17/01/22
Headshunt Possession  |0040 Mon  |0445 Mon
P2021/3497269 |MD430 Cutnall Green Kidderminster All Lines Possession - |14/01/22 15/01/22 \W2021/8177878
Pass Booked 2355 Fri 0510 Sat Platform Enhancements
Services 131m62ch and 131m75ch
P2021/3497830 |MD430 Droitwich Spa Jn |Stoke Works Jn Down & Up Stoke |Possession |16/01/22 16/01/22 W2021/9275937
MD900 Branch/Droitwich 0005 Sun  |0855 Sun S&C Heavy Refurb
Single 4 122m75ch and 126m72ch
Hartlebury Worcester Tunnel Jn |Up Possession  |16/01/22 16/01/22
Kidderminster/Mai 0005 Sun 0855 Sun
n and Up Goods
Loop
Worcester Tunnel |Hartlebury Down Possession  |16/01/22 16/01
Jn Main/Kidderminste 0005 Sun  |0855 Su
rand Down
Goods Loop .
P2021/3497302 |MD430 Cutnall Green Stourbridge North Jn |All Lines Possession  |16/03#22 1/22 \W2021/8177418
00 H900 Sun Platform Enhancements
131m62ch and 131m75ch
'W2021/9318433
Structures Work
135m15ch and 135m51ch
y 'W2021/9432120
RRAP Work
129mO0ch and 130mO0ch
P2021/3497341 |MD430 Cutnall Green Kidderminster All Lines 0S on |16/01/22 17/01/22 'W2021/9435809
2350 Sun {0450 Mon URFDO Inspections
134m55ch and 135m37ch
'W2021/8177768
Platform Enhancements
131m62ch and 131m75ch
P2021/3111081 |MD701 Marylebone Neasden South Jn and Up Line 15/01/22 15/01/22 W2021/7559040
i Blockage 0035 Sat  |0530 Sat S&T Work
201m77ch and 200m65ch
'W2021/9172837
Structures Work
205m37ch and 203m59ch
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P2021/3112321 |EA1360 |Marylebone Denham All Lines Possession  |18/01/22 18/01/22 CHILTERNS TO STABLE IN PLATFORMS 1 & 2 W2021/9227790
MD701 0045 Tue |0510 Tue In Connection With
MD710 Engineering Work
MD715 Marylebone Platforms 3,4,5,6 |Possession |18/01/22 18/01/22 6m56¢ch and 6m24ch
0045 Tue  |0510 Tue 'W2021/9337515
Neasden Jn Neasden South Jn  |Up & Down Possession  |18/01/22 18/01/22 ggg;zlovgr? g(nd 204m30ch
Branch 0045 Tue 0510 Tue W2021/7559572
- : : S&T Work
\I;lr?asden South  |Harrow on the Hill All Lines Possession (J).gi%l_/rzuze (;LSB:/L(())l_{_ii 205m77ch and 205md2ch
'W2021/9437032
Neasden South  |Neasden South Jn  |Excel Logistics Sidings 18/01/22  |18/01/22 — Welding and Grinding
Jn Freight Terminal |Possession  |0045 Tue (0510 Tue < , 5m60ch and 5m50ch
'W2021/9267978
West Ruislip West Ruislip Down Sidings Sidings 18/01/22 18/01/22 Major Projects (VRSB)
Up Sidings Possession  |0045 Tue  |0510 Tue 4m25ch and 3m76ch
'W2021/9177138
Structures Work
205m77ch and 5m20ch
'W2021/9313485
Preparatory Work
OmOch and 3m76¢ch
'W2021/7570668
S&T Work
5m67ch and 5m20ch

%
2
&

&
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Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2021/3497669 |EA1360
MD701
MD710
MD715

Marylebone

Denham

All Lines

Possession

19/01/22
0045 Wed

19/01/22
0510 Wed

CHILTERNS TO STABLE IN PLATFORMS 1 & 2

Marylebone

Platforms 3,4,5,6

Possession

19/01/22
0045 Wed

19/01/22
0510 Wed

Neasden Jn

Neasden South Jn

Up & Down
Branch

Possession

19/01/22
0045 Wed

19/01/22
0510 Wed

Neasden South
Jn

Harrow on the Hill

All Lines

Possession

19/01/22
0045 Wed

19/01/22
0510 Wed

Neasden South
Jn

Neasden South Jn

Excel Logistics
Freight Terminal

Sidings
Possession

19/01/22
0045 Wed

19/01/22
0510 Wed

West Ruislip

West Ruislip

Down Sidings
Up Sidings

Sidings
Possession

19/01/22
0045 Wed

&

19/01/22
0510 Wed

O

\W2021/9227791

In Connection With
Engineering Work
6m56¢ch and 6m24ch
'W2021/9338976

Track Maintenance
205m20ch and 201m60ch
'W2021/9177139
Structures Work
205m77ch and 5m20ch
'W2021/9313486
Preparatory Work

OmOch and 3m76ch
\W2021/7594718
Patrolling

200m60ch and 197m5ch
'W2021/9453557

Rail Testing and Lubrication
200m5ch and 198m60ch
'W2021/9445696
Drainage Inspection
8m60ch and 10m15ch
'W2021/9445823
Drainage Inspection
OmOch and Om7ch
'W2021/7559574

S&T Work

205m77ch and 205m42ch
'W2021/7570670

S&T Work

5m67ch and 5m20ch
'W2021/9267908

Major Projects (VRSB)
4m25ch and 3m76ch
'W2021/9340538

Tunnel Work

205m50ch and 204m30ch
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P2021/3497670 |[EA1360 |Greenford West |South Ruislip Down & Up Possession  |20/01/22 20/01/22 CHILTERNS TO STABLE IN PLATFORMS 1 & 2 \W2021/7473905
GW110 Jn Wycombe/Greenf 0045 Thu  |0510 Thu PL Tamping
MD701 ord 5m42ch and 6m60ch
MD705 Marylebone Gerrards Cross All Lines Possession  |20/01/22 20/01/22 'W2021/9227792
MD710 0045 Thu  |0510 Thu In Connection With
MD715 i Engineering Work
Marylebone Platforms 3,4,5,6 |Possession |20/01/22 20/01/22 6m56¢ch and 6m24ch
0045 Thu  |0510 Thu W2021/7570671
- S&T Work
Neasden Jn Neasden South Jn  |Up & Down Possession  |20/01/22 20/01/22
Branch 0045 Thu 0510 Thu 5m67ch and 5m20ch
'W2021/9177140
Neasden South  [Harrow on the Hill  |All Lines Possession  |20/01/22 20/01/22 — ?ggﬁg;ﬁi \;vr?c;kSmZOch
Jn 0045 Thu 0510 Thu ‘ , W2021/7559575
Neasden South  |Neasden South Jn  |Excel Logistics Sidings 20/01/22 20/01/22 S&T Work
Jn Freight Terminal |Possession 0045 Thu 0510 Thu 205m77ch and 205m42ch
'W2021/9340539
West Ruislip West Ruislip Down Sidings Sidings 20/01/22 20/01/. Tunnel Work
Up Sidings Possession 0045 Thu (051 205m50ch and 204m30ch
'W2021/9267909
Major Projects (VRSB)
4m25ch and 3m76¢ch
'W2021/9338981
Track Maintenance
N 205m20ch and 201m60ch
'W2021/9302986
Survey Work
1m57ch and Om7ch
'W2021/7557823
Vg Patrolling
Om75ch and 2m14ch
'W2021/7557536
Patrolling
8m60ch and 10m15ch
'W2021/9313487
Preparatory Work
Y. OmOch and 3m76ch
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P2021/3497784 |EA1360
MD701
MD710
MD715

Marylebone

Denham

All Lines

Possession

21/01/22 21/01/22
0045 Fri 0510 Fri

CHILTERNS TO STABLE IN PLATFORMS 1 & 2

Marylebone

Platforms 3,4,5,6

Possession

21/01/22
0045 Fri

21/01/22
0510 Fri

Neasden Jn

Neasden South Jn

Up & Down
Branch

Possession

21/01/22
0045 Fri

21/01/22
0510 Fri

Neasden South
Jn

Harrow on the Hill

All Lines

Possession

21/01/22
0045 Fri

21/01/22
0510 Fri

Neasden South
Jn

Neasden South Jn

Excel Logistics
Freight Terminal

Sidings
Possession

21/01/22
0045 Fri

21/01/22
0510 Fri

West Ruislip

West Ruislip

Down Sidings
Up Sidings

Sidings
Possession

21/01/22
0045 Fri

21/01/22
0510 Fri

y

O

\W2021/9267910

Major Projects (VRSB)
4m25ch and 3m76ch
W2021/9177141
Structures Work
205m77ch and 5m20ch
'W2021/7559576

S&T Work

205m77ch and 205m42ch
'W2021/9340540

Tunnel Work

205m50ch and 204m30ch
'W2021/9313488
Preparatory Work
OmOch and 3m76ch
'W2021/7560023

Litter / Graffiti Clearance
205m77ch and 205m40ch
\W2021/9227793

In Connection With
Engineering Work
6m56¢ch and 6m24ch
'W2021/9432486
Drainage Inspection
2m30ch and 2mOch
'W2021/9445756
Drainage Inspection
OmOch and Om7ch
'W2021/9445758
Drainage Inspection
8m60ch and 10m15ch

P2021/2897040 |MD701

Northolt Park

High Wycombe

All Lines

West Ruislip

West Ruislip

ession

16/01/22
0100 Sun

16/01/22
0730 Sun

CHILTERNS TO RUN AYLESBURY TO GERRARD
CROSS SERVICE

Sidings
Possession

16/01/22
0100 Sun

17/01/22
0500 Mon

RAIL REPLACEMENT SERVICE TO OPERATE

South Ruislip

Gerrards Cross

Possession

16/01/22
0730 Sun

17/01/22
0500 Mon

\W2021/9297234

Major Projects (VRSB)
11m30ch and 16m5ch
'W2021/9436473

Rail Testing and Lubrication
1m10ch and 2m20ch
'W2021/9289620
Structures Work
3m60ch and 4m43ch
'W2021/9304534
Structures Examination
11m30ch and 11m55ch
'W2021/9332365
\Vegetation Clearance
Om5ch and 1m35ch
'W2021/7855769
Structures Work
1m40ch and 4m50ch

Electronic Copy - Uncontrolled when printed

Page 165 of 1400



Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3112701 |MD701 Princes Aylesbury Single Aylesbury |Possession |18/01/22 18/01/22 W2021/7605173
MD720 Risborough 0015 Tue  |0500 Tue Patrolling
42m23ch and 49m30ch
Princes Risborough |Up Bay Platform  |Possession 18/01/22 18/01/22 \W2021/9439293
0015 Tue  |0500 Tue 'Welding and Grinding
Beaconsfield Haddenham and All Lines Possession  |18/01/22 18/01/22 24m7ch and 24m51ch
Th Parkw. \W2021/7575722
ame FParkway 0130 Tue |0500 Tue Patrolling
24m0ch and 24m70ch
'W2021/7575387
S&T Work
24m10ch and 24m70ch
'W2021/9439765

O

'Welding and Grinding
42m13ch and 42m40ch
'W2021/9217823
Survey Work

13mOch and 14m60ch
'W2021/9438987

S&T Work

42m34ch and 42m45ch
'W2021/9374939
Unload Materials
42m23ch and 49m30ch
'W2021/9303218
Survey Work

16m25ch and 17m40ch

&

3
&
<
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks

Work Type

P2021/3112781 |MD701
MD720

Princes
Risborough

Aylesbury

All Lines

Possession

19/01/22 19/01/22
0015 Wed (0500 Wed

Princes Risborough |Up Bay Platform

Possession

19/01/22 19/01/22
0015 Wed (0500 Wed

Beaconsfield

Haddenham and
Thame Parkway

All Lines

Possession

19/01/22 19/01/22
0110 Wed (0500 Wed

O

'W2021/9452520

Track Maintenance
24m10ch and 25m20ch
'W2021/9217824
Survey Work

16mOch and 18m20ch
'W2021/9435726
URFDO Inspections
22m35ch and 25mO0Och
'W2021/7576068

S&T Work

24m10ch and 24m70ch
'W2021/9439873
'Welding and Grinding
42m13ch and 42m40ch
'W2021/9362571

PL Tamping

24m0ch and 27m75ch
'W2021/9437841
Platform Enhancements
24m0ch and 24m70ch
'W2021/9374896
Unload Materials
42m23ch and 49m10ch
'W2021/9439300
'Welding and Grinding
24m7ch and 24m51ch

P2021/3543004 |MD701

Princes
Risborough

Princes Risborough |Tame Branch

Siding

Sidings,
Possegsiol

7~

122 19/01/22
5Wed |0500 Wed

W2021/9436651
URFDO Inspections
OmOch and Om15ch

&

(G
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3112782 |MD701 Princes Aylesbury All Lines Possession  |20/01/22 20/01/22 \W2021/7575975
MD720 Risborough 0015 Thu |0500 Thu S&T Work
24m10ch and 24m70ch
Princes Risborough |Up Bay Platform |Possession  [20/01/22 20/01/22 \W2021/9432340
0015 Thu  |0500 Thu Drainage Inspection
Saunderton Haddenham and All Lines Possession  |20/01/22 20/01/22 23m25¢h and 23m77ch
'W2021/9439874
Thame Parkway 0110 Thu  |0500 Thu

'Welding and Grinding
42m13ch and 42m40ch
'W2021/9439301
'Welding and Grinding

e 24m7ch and 24m51ch
'W2021/9437842
Platform Enhancements

22m40ch and 24m70ch
'W2021/9217825
Survey Work

22m40ch and 24m70ch
'W2021/9362572

PL Tamping

22m40ch and 24m45ch
'W2021/9374940
Unload Materials
42m23ch and 49m30ch

P2021/3112922 |MD701 Princes Aylesbury Single Aylesbury |Possession |21/ $21/01/22 W2021/7605268
MD720 Risborough 0500 Fri Patrolling
42m23ch and 49m30ch
Princes Risborough |Up Bay Platform |Possessi 22 21/01/22 \W2021/7575976
0 Fri 0500 Fri S&T Work
Princes Princes Risborough  |Down and Up essl 21/01/22 21/01/22 \2,3;2)12%73 4aér;d3§;1m70ch
Risborough Main 0130 Fri  |0500 Fri

'Welding and Grinding
24m7ch and 24m51ch
'W2021/9374941
Unload Materials
42m23ch and 49m30ch
'W2021/9439875
'Welding and Grinding
42m13ch and 42m40ch

icester Line 16/01/22 16/01/22 'W2021/9355968

P2021/3539167 |[MD701 Bicester North Ardley Tunnel

icester Blockage 0100 Sun 0730 Sun Major Projects (VRSB)
y af +Detonators 9m34ch and 10m6ch
Bicester North Bicester N North Sidings Sidings 16/01/22 16/01/22

Possession  |0100 Sun 0730 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3292161 |EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |16/01/22 16/01/22 TRAINS TO RUN OVER THE MAIN LINES. NO 'W2021/8581869
GW103 0001 Sun 0800 Sun IACCESS TO / FROM WEST EALING SIDINGS, Major Projects
GW130 HAYES YARD, HANSON SIDINGS. NO ACCESS 2m21ch and 6m30ch
GW174 Acton Wells Jn Acton West Down and Up Possession  [16/01/22 16/01/22 BETWEEN THE GWML AND ACTON YARD \W2021/9228179
MD705 Poplar 0001 Sun  |0800 Sun ALL PANTOGRARLS TO BE LOWERED AND OHL Work (Maintenance)
_ _ LOCKED IN Wi LING SIDINGS LOOPS NO.2 & 7m20ch and 10m71ch
Grand Canal Old Oak Common Engine and Possession  |16/01/22 16/01/22 NO.3 BETWE SUN AND 0445 SUN. W2021/9330808
Junction East Jn Carriage Line 0001 Sun  |1300 Sun Patrolling
Greenford (LUL) |Greenford Greenford Bay  |Possession |16/01/22  |16/01/22 Work De aintenance A4m6sch and 5Sm30ch
Bay Jn Line 0001 Sun 10800 Sun W2021/9326]:78
Telecoms Maintenance
Greenford South |Greenford East Jn  |Greenford East  |Possession  |16/01/22 16/01/22  ad 3m78ch and 4m25ch
Jn Curve 0001 Sun  |0800 Sun < , 'W2021/9332205
Survey Work
Hanwell Jn Drayton Green Jn Down and Up Possession  |16/01/22 16/01/22 2m57ch and 3m56ch
West Loop 0001 Sun  |0800 Sun 'W2021/9363593
_ ES Duties Only
Southall East Jn Hanwell Up & Possession  |16/01/22 16/01/. 6m35ch and 10m71ch
LDOW“ Goods 0001 Sun 080 W2021/9426826
oops ;
Hayes and Hayes and Up Bay Platform 5 |Possession  |16/01/22 16/01/2 Er?]g](?c\:/r? ;ﬁlsljn?;%itﬁ
Harlington Harlington 0001 Sun #0888 Sun W2021/9222581
Ladbroke Grove |Heathrow Airport Jn |Down and Up Possession  |16/0 % 122 Off Track Work
Relief 000#su N0 sun 4m210ch and 4m48ch
N 'W2021/9260054
Old Oak Common  |Carriage Line and |Possession 16/01/22 Cable Work
East Jn Engine Siding 0001 Su 1300 Sun 8m35ch and 8m56¢ch
'W2021/9266217
Old Oak Common |CrossRail Depot Back Line 71/22 16/01/22 S&C Unit Renewal
East Jn 001 Sun  |1300 Sun (Maintenance Only)
Washer Bypass 4m65ch and 6m30ch
Southall West Jn  |Hayes and Hayes Goods 16/01/22 16/01/22 'W2021/7346873
Harlington Loop 0001 Sun (0800 Sun Follow-Up Work
_ _ Om41ch and 4m22ch
West Ealing Greenford West Jn  |Down and ession  |16/01/22 16/01/22 \W2021/9356235
GreenfogliBran 0001 Sun  |0800 Sun ES Duties Only
West Ealing B Possession  |16/01/22 16/01/22 \2/\7;%121?72351%8?2300h
5 0001 Sun 0800 Sun S&T Maintenance
West Ealing Jn  [Hanwell Jn aling Loop |Possession [16/01/22 16/01/22 3m25ch and 5m35ch
0001 Sun (0800 Sun W2021/9181870
Rail Testing and Lubrication
Acton East Acton Wes on Yard Sidings 16/01/22 16/01/22 4mOch and 5m20ch
Possession  |0001 Sun  |0800 Sun \W2021/7497239
OHL Work
Ladbroke Grove |Heathrow Airp6fitdn |Down and Up Possession  [16/01/22 16/01/22 3m20ch and 6m25ch
Main 0120 Sun  |0500 Sun 'W2021/9338325
Southall East Jn  |Southall West Jn Southall West Possession  |16/01/22 16/01/22 ?:ﬁgﬂ'hngr\g %rrlﬁmszlzm
Loop 0120 Sun 0500 Sun W2021/9235021
Up Brentford Loop Point Heater Maintenance
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3292161 Southall East Jn  [Southall West Jn Down Brentford Sidings 16/01/22 16/01/22 Bm51ch and 5m42ch
Continued Siding Possession  |0120 Sun  |0500 Sun 'W2021/7389303
Southall Yard S&C Grinding Train
West Ealing Jn_ |[Hanwell Jn West Ealing BLOCKED To |16/01/22 | 16/01/22 3\7;%2‘31*}932%%%3%“
Sidings No 2 Loop |Electric Trains |0145 Sun  |0445 Sun
/ No 3 Loop Follow-Up Work
Acton Main Line |Acton West Acton Dive-Under |Possession |16/01/22  |16/01/22 2m21ch and Sm40ch
\W2021/9275092
0800 Sun (1300 Sun : )
Technical Inspection
Ladbroke Grove |Acton West Down and Up Possession |16/01/22  |16/01/22 5m50ch and 5m70ch
Relief 0800 Sun  |1300 Sun 'W2021/9275091
Technical Inspection
Acton West Acton West (inc.) Down and Up BLOCKED To |16/01/22 16/01/22 7m20ch and 9mlch
Relief Electric Trains 0800 Sun 1300 Sun W2021/7526618

P-Way Maintenance
4m27ch and 4m70ch
'W2021/7487871
OHL Work (Ground Level)
9m6ch and 10m71ch
'W2021/9324993
Survey Work
6m35ch and 7m40ch
'W2021/9336129
Major Projects
8m56¢h and 9m18ch

%
2
&

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2905515 |GW103 Acton West Heathrow Airport Jn  |Down and Up Possession  |16/01/22 17/01/22 TRAINS TO RUN OVER THE MAIN LINES. NO \W2021/9250249
GW174 Relief 2300 Sun  |0500 Mon I/ACCESS TO / FROM WEST EALING SIDINGS. Patrolling
MD705 WORK DETAILS = MAINTENANCE 6m47ch and 8m10ch
Greenford (LUL) |Greenford Greenford Bay Possession  |16/01/22 17/01/22 \W2021/9181715
Bay Jn Line 2300 Sun  |0500 Mon Rail Testing and Lubrication
Greenford South |Greenford East Jn Greenford East Possession  |16/01/22 17/01/22 émadch and 9mllch
J c 'W2021/9243660
n urve 2300 Sun  |0500 Mon OHL Work (Maintenance)
Hanwell Jn Drayton GreenJn  |Down and Up Possession |16/01/22  |17/01/22 S\;g‘élz‘:lr; gazré\lci?éggloch
West Loop 2300 Sun  |0500 Mon :
Drainage Work
Southall East Jn Hanwell Up & Possession  |16/01/22 17/01/22 i 6m46ch and 7m74ch
Down Goods 2300 Sun  |0500 Mon 'W2021/9271825
Loops Survey Work
Hayes and Hayes and Up Bay Platform 5 |Possession  |16/01/22 17/01/22 7m30ch and 9m40ch
Harlington Harlington 2300 Sun  |0500 Mon 'W2021/9363772
] ES Duties Only
Southall West Jn Up Goods Loop  |Possession  |16/01/22 6m41ch and 10m10ch
2300 Sun
West Ealing Greenford West Jn |Down and Up Possession  |16/01/22
Greenford/Branch 2300 Sun
West Ealing West Ealing Bay |Possession |16/0 122
Platform 5 23Q¢’Su, 0 Mon
p
West Ealing Jn Hanwell Jn West Ealing Loop |Possession 17/01/22
No 1 0500 Mon
P2021/3497785 |MD712 Amersham Great Missenden Up Main Line 17/01/22 W2021/9326480
Blggka 4100 Mon 0520 Mon (4 hrs) Major Projects
25m21ch and 28mOch
P2021/3503750 |EA1360 Acton Canal Dudding Hill Jn Up Goods/Up sesgion 15/01/22 17/01/22 DUDDING HILL/NEASDEN JN & ACTON CANAL 'W2021/8917818
LN3219 Wharf Jn 2055 Sat 0100 Mon WHARF SIGNAL BOXES TO REMAIN OPEN Structures Work
LN3222 ] i ] 6m30ch and 7m35ch
MD715 Dudding Hill Jn  |Acton Canal Wharf Possession  |15/01/22 17/01/22
Jn 2055 Sat (0100 Mon
Neasden Jn Neasden South Jn Possession  |15/01/22 17/01/22
2055 Sat 0100 Mon
P2021/3497524 |MD715 Neasden South  |Neasden South Sidings 16/01/22 16/01/22 SIDINGS POSSESSION TO BE TAKEN AND GIVEN W2021/9181572
Jn Frgight Terminal  |Possession  |0035 Sun  |0730 Sun UP AS REQUIRED FOR ALL MOVEMENTS In Connection With
Engineering Work
6m56¢ch and 6m24ch
P2021/3497640 |MD715 Neasden South  |Neasden South’Jn  |Excel Logistics Sidings 17/01/22 17/01/22 SIDINGS POSSESSION TO BE TAKEN AND GIVEN  [W2021/9227789
Jn Freight Terminal  |Possession  |0035 Mon 0530 Mon UP AS REQUIRED FOR ALL MOVEMENTS In Connection With
Engineering Work
6m56¢ch and 6m24ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3497641 |MD715 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 17/01/22 17/01/22 SIDINGS POSSESSION TO BE TAKEN AND GIVEN (W2021/9227893
Jn Freight Terminal |Possession (0700 Mon  |1800 Mon UP AS REQUIRED FOR ALL MOVEMENTS In Connection With
Engineering Work
6m56¢ch and 6m24ch
P2021/3497666 |MD715 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 18/01/22 18/01/22 SIDINGS POSS N TO BE TAKEN AND GIVEN |W2021/9227894
Jn Freight Terminal |Possession  |0700 Tue  |1800 Tue UP AS REQUI R ALL MOVEMENTS In Connection With
Engineering Work
6m56¢ch and 6m24ch
P2021/3497667 |MD715 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 19/01/22 19/01/22 W2021/9227895
Jn Freight Terminal |Possession 0700 Wed 1800 Wed In Connection With
Engineering Work
6m56¢ch and 6m24ch
P2021/3497591 |MD715 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 20/01/22 20/01/22 IDINNGS POSSESSION TO BE TAKEN AND GIVEN  |W2021/9227896
Jn Freight Terminal |Possession  |0700 Thu 1800 Thu S REQUIRED FOR ALL MOVEMENTS In Connection With
Engineering Work
6m56¢ch and 6m24ch
P2021/3497668 |MD715 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 21/01/22 21/01422 SIDINGS POSSESSION TO BE TAKEN AND GIVEN (W2021/9227806
Jn Freight Terminal  |Possession  |0700 Fri 1800 UP AS REQUIRED FOR ALL MOVEMENTS In Connection With
Engineering Work
6m56¢ch and 6m24ch
P2021/3497827 |MD720 Princes Aylesbury All Lines Possession  |16/01/ 16/0L/22 W2021/9208541
Risborough 012 % Sun \Vegetation Clearance (Non-
Flail)
Princes Risborough |Up Bay (Platform |Possession 16/01/22 46mOch and 48m40ch
1) 0705 Sun
P2021/3401492 |MD801 Cosford Cosford Down Cosford Posse; NZ1/22 21/01/22 \W2021/9414625
Goods Loop 3100 Fri 0520 Fri 'Welding and Grinding
Up Cosford Goods 150m50ch and 151m30ch
Loop 'W2021/9077330
Oxley Depot Allscott GF Down and Up sesgon 21/01/22 21/01/22 Patrolling
Wellington 0100 Fri 0520 Fri 161mOch and 161m40ch
_ _ _ 'W2021/9325233
Wellington Wellington Up Welli Possession  |21/01/22 21/01/22 i
h h ‘ ! Follow-Up Work
(Shropshire) (Shropshire) Platfor 0100 Fri 0520 Fri 145m61ch and 158m40ch
Welli
| m
P2021/3520562 |MD900 Norton Jn and SB |Worcester Tunn@iJn ain Line 16/01/22 16/01/22 'W2021/9383961
n Main Blockage 0045 Sun  |0745 Sun Remove Rail Defects
120mO0ch and 120m55ch
Worcester Shrub |Worcester HEl |Platform 3 Line 16/01/22 16/01/22
Hill Blockage 0045 Sun 0745 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3495863 |MD940 Great Malvern Malvern Wells SB Down Goods Possession  |18/01/22 18/01/22 'W2021/9384180
MD950 Loop 0045 Tue  |0455 Tue Track Maintenance
121m61ch and 130mOch
Henwick LC and [Henwick LC and SB |Henwick Turnback |Possession |18/01/22 18/01/22 \W2021/9405720
SB Line 0045 Tue 0455 Tue S&T Work
- OmOch and 0m30ch
Worcester Malvern Wells SB Dn/Up Branch and |Possession  |18/01/22 18/01/22 Q W2021/9405595
Foregate Street Droitwich and 0045 Tue  |0455 Tue
Down and Up S&T Work
Main 120m62ch and 121m56¢h
'W2021/9324399
PL Tamping
b= 121m61ch and 130mOch
P2021/3495800 |MD940 Great Malvern Malvern Wells SB Down Goods Possession  |19/01/22 19/01/22 W2021/9384128
MD950 Loop 0045 Wed |0455 Wed Track Maintenance
| 121m61ch and 130mOch
Henwick LC and |[Henwick LC and SB |Henwick Turnback |Possession |19/01/22 19/01/22 \W2021/9405721
SB Line 0045 Wed 0455 v%* S&T Work
- OmOch and 0m30ch
Worcester Malvern Wells SB Dn/Up Branch and |Possession  [19/01/22 19/0€22 \W2021/9405675
Foregate Street Droitwich and 0045 Wed |0455 S&T Work
II\D/IZ\iArI1n and Up 120m62ch and 121m56¢h
'W2021/9324405
PL Tamping
121m61ch and 130mOch
P2021/3495924 |MD940 Malvern Wells SB |Shelwick Jn Up and Down Possession 20/01/22 W2021/9383816
MD950 Worcester & 234 0450 Thu Track Maintenance
Hereford 130mOch and 148m0Och
Single/Mains 'W2021/9324525
Ledbury Ledbury Down Siding Sidin 01/22 20/01/22 PL Tamping
P S 345 Wed |0450 Thu 130mOch and 136mOch
Great Malvern Malvern Wells SB Down Goods ession  |20/01/22 20/01/22
Loop 0045 Thu (0450 Thu
Henwick LC and |Henwick LC and SB Possession  |20/01/22 20/01/22
SB 0045 Thu 0450 Thu
Worcester Shelwick Jn Possession  [20/01/22 20/01/22
Foregate Street 0045 Thu (0450 Thu
P2021/3495925 |MD940 Malvern Wells SB [Shelwick Jn Uprand Down Possession 20/01/22 21/01/22 \W2021/9384012
orcester & 2345 Thu  |0450 Fri Track Maintenance
Hereford 130m20ch and 148mOch
Single/Mains 'W2021/9324408
Ledbury Ledbury Down Siding Sidings 20/01/22 21/01/22 PL Tamping
Possession 2345 Thu 0450 Fri 136mO0Och and 148m0Och
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3541649 |[NW1001 |Bamfurlong Jn Wigan South Jn Down and Up Line 18/01/22 18/01/22 W2021/9341871
Goods Blockage 0100 Tue (0500 Tue Rail Adjusting
+Detonators 4Am47ch and 5m76ch
P2021/3541629 |[NW1001 |Bamfurlong Jn Wigan South Jn Down and Up Line 19/01/22 19/01/22 W2021/9341805
Goods Blockage 0100 Wed 0500 Wed Rail Adjusting
+Detonators 4m47ch and 5m76ch
P2021/3541701 |[NW1001 |Bamfurlong Jn Wigan South Jn Down and Up Line 20/01/22 20/01/22 'W2021/9341806
Goods Blockage 0100 Thu |0500 Thu Rail Adjusting
+Detonators 4m47ch and 5m76ch
P2021/3541703 |[NW1001 |Bamfurlong Jn Wigan South Jn Down and Up Line 21/01/22 21/01/22 W2021/9341807
Goods Blockage 0100 Fri 0500 Fri o Rail Adjusting
+Detonators 4m47ch and 5m76ch
P2021/2838792 |GW731 Wrenbury Wem All Lines Possession 16/01/22 17/01/22 DED TRAIN PLAN WITH REPLACEMENT W2021/7590568
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN Track Maintenance
NwW1007 SHREWSBURY AND CREWE. 15m36¢h and 18m45ch
FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
P2018/2581488 |[NW1009 |Basford HallJn |Crewe Sorting Holding Sidings  |BLOCKED To |13/12/18 12/22 \W2018/6296374
SB (BH) Sidings North SB Electric Trains 1400 Thug” [235% Fri Out Of Use Until Further
Notice
Py 156m65ch and 157mOch
P2021/3481552 |[NW2009 |Latchford Arpley Jn Up Goods Line 15/ 916/01/22 W2021/9156700
Blockage 1015 Sun (12 hrs) Structures Work
Down Goods +Detonator 10m56¢ch and 10m78ch
Latchford Arpley Jn Down & Up Misc  |Sidings 5/052/22 16/01/22
Siding Possegsio 225 Sat  [1015 Sun (12 hrs)
Down & Up "4
Latchord Siding
P2018/2526823 |[NW2011 |Walton Old Jn Walton Old Jn Canal Sidings CKED To |23/07/18 31/12/22 'W2018/6136783
M.S.C Holdin: lects® Trains (1300 Mon 2359 Sat (12 hrs) Safety & Environment Work
sidings 17m16ch and 17mOch
P2021/3508204 |[NW2015 | Patricroft Astley LC All Ling, Line 16/01/22 16/01/22 W2021/9351715
Blockage 0020 Sun  |0820 Sun Remove Rail Defects
+Detonators 24m45ch and 23m26ch
P2021/2873683 |[NW3003 |Frodsham Jn Acton Grange Jn nd Up Possession  |16/01/22 17/01/22 WORK CONTENT: CIVILS RUNCORN EAST & W2021/9336734
1 0015 Sun  |0510 Mon FRODSHAM CUTTING (2 of 4x29 hrs) Resignalling Work
i 13mOch and 14m39ch
Frodsham Jn Up'Goods Loop  |Possession  [16/01/22 17/01/22 W2021/7184976
0015 Sun  |0510 Mon Earthwork
11m18ch and 14m39ch
'W2021/9313008
Survey Work

14m53ch and 15m30ch
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P2021/3096561

NW3007
NW8003
NW8011
NW8013
NW8015

Bidston East Jn

New Brighton

All Lines

Possession

16/01/22
0055 Sun

16/01/22
0700 Sun

PLATFORMS 1 AND 2 AT WEST KIRBY TO REMAIN
CLEAR OF STABLED UNITS

Birkenhead North

Birkenhead North

Passenger Loop

Possession

16/01/22
0055 Sun

16/01/22
0700 Sun

Canning Street Jn

Spital

All Lines

Possession

16/01/22
0055 Sun

16/01/22
0700 Sun

Upton

Bidston Dee Jn

Down and Up
Wrexham

Possession

16/01/22
0055 Sun

16/01/22
0700 Sun

West Kirby

West Kirby

Via Loop
Platforms 1 and 2

Possession

16/01/22
0055 Sun

16/01/22
0700 Sun

West Kirby

West Kirby

No.1 and No.2
Sidings

&

Sidings
Possession

16/01/22
0055 Sun

K

16/01/22
0700 Sun

O

\W2021/9262971
Structures Examination
8m61ch and 9m5ch
'W2021/9327716
Structures Work
8mOch and 8m20ch
'W2021/9330220
Platform Enhancements
2mOch and 2m64ch
'W2021/9298394
Third Rail Work
12m36ch and 2mOch
'W2021/9315679
S&C Maintenance
3m50ch and 4m10ch
'W2021/9339703

In Connection With Isolation
/Arrangements
1m60ch and 2m30ch
'W2021/9339507
Structures Work
OmOch and 1m72ch
'W2021/9276735

In Connection With
Engineering Work
Om8ch and Om23ch
'W2021/9343390
Preparatory Work
OmOch and 3m5ch
'W2021/9343391

In Connection With
Engineering Work
1m60ch and 2m66ch
'W2021/7451525
Structures Work
9m20ch and 10m46ch
'W2021/9335733
Station Work
2m64ch and 3m15ch
'W2021/9276736
Changing Sleepers &
Timbers

4m60ch and 5m10ch

\S\
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Network Rail

EAS - Section 7

Data freeze: EAS_V_4 4 2022

LNW Route Version 4.4
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3486063 |[NW3011 |Bache Hooton South Jn All Lines Possession  |19/01/22 19/01/22 \W2021/7503228
NW3013 0100 Wed 0500 Wed Patrolling
NW8013 2m70ch and 3m20ch
Green Lane Hooton South Jn All Lines Possession 19/01/22 19/01/22 \W2021/9381930
0100 Wed 0500 Wed Remove Rail Defects
- - 13m30ch and 11m71ch
Hooton South Jn  |Ellesmere Port All Lines Possession  |19/01/22 19/01/22 W2021/9449436
0100 Wed 0500 Wed Welding and Grinding
3m24ch and 3m42ch
'W2021/9294134
Structures Examination
b= 11m10ch and 13m39ch
'W2021/9084260
Patrolling
Om2ch and 3m52ch
'W2021/9298990
Patrolling
3m20ch and 7m68ch
'W2021/9298991
In Connection With
Engineering Work
7m50ch and 7m68ch
'W2021/9299030
In Connection With
> Engineering Work
Om2ch and Om40ch
P2021/3486083 |NW3011 |Bache Hooton South Jn All Lines Possession 20/01422 20/01/22 \W2021/9294136
NW3013 08'Thu  |0500 Thu Structures Examination
NW8013 11m210ch and 13m39ch
Green Lane Hooton South Jn All Lines Posse #£0/01/22 20/01/22
0100 Thu  |0500 Thu
Hooton South Jn  |Ellesmere Port All Lines Posyon 20/01/22 20/01/22
0100 Thu  |0500 Thu
P2021/3487606 |[NW3011 |Bache Hooton South Jn All Lin Possession  [21/01/22 21/01/22 \W2021/7759220
NW3013 0100 Fri 0500 Fri Rail Testing and Lubrication
NwW8013 2m70ch and 3m20ch
Green Lane Hooton South Jn Li Possession  |21/01/22 21/01/22 \W2021/9294137
0100 Fri 0500 Fri Structures Examination
Hooton South Jn  |Ellesmere Port AllfLines Possession  |21/01/22 21/01/22 11m10ch and 13m39ch
0100 Fri 0500 Fri
P2021/3511342 |NW3023 |Northenden Jn Skelton Jn All Lines Line 16/01/22 16/01/22 'W2021/9324781
(Manchester) Blockage 0030 Sun 0900 Sun (8 hrs) Earthwork
+Detonators 30m12ch and 31m35ch
P2021/3513649 |[NW3029 |Sandbach North |Middlewich Loop All Lines Line 19/01/22 19/01/22 W2021/9376516
Jn East Jn Blockage + |0100 Wed |0400 Wed Patrolling
Disconnect OmOch and 3m38ch
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Network Rail EAS - Section 7 Data freeze: EAS_V_4 4 2022
LNW Route Version 4.4
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3513701 |[NW3029 |Middlewich Loop |Middlewich Loop Up Middlewich Line 19/01/22 19/01/22 \W2021/9376517
East Jn West Jn Loop Blockage 0400 Wed |0500 Wed Patrolling
Down Middlewich 3m38ch and 4mOch
Loop
P2021/2864842 |NW4005 |Kirkham North Jn |Blackpool South All Lines Possession  |16/01/22 16/01/22 L&C MAINTENAMCEY CARLETON LC W2021/7513070
NwW4007 0200 Sun  |0700 Sun INSPECTIONS REFURB - ROAD CLOSURE PL Tamping
i i REQUIRED, 12m25ch and 17m49ch
Preston Fylde Jn |Blackpool North All Lines Possession  |16/01/22 16/01/22 W2021/7525168
0200 Sun 0700 Sun PL Tamping
Kirkham North Jn |Blackpool North All Lines Possession  |16/01/22 16/01/22 wgg)Zi?gzelsrL%é?mSQch
0700 Sun  |1200 Sun = Structures Work
Preston Fylde Jn |Blackpool North |All Lines BLOCKED To |16/01/22 | 16/01/22 Sm16ch and 6mSach
Electric Trains 0700 Sun (1000 Sun W2021/9324357
'Welding and Grinding
10mOch and 11mOch
P2021/3509622 |[NW5001 |Chelford Alderley Edge North |All Lines Line 16/01/22 16/01/. W2021/9399694
Jn Blockage + 0115 Sun |072 Remove Rail Defects
Disconnect 175m13ch and 175m60ch
Chelford North Jn |Wilmslow North Jn |Down Wilmslow |BLOCKED To |16/01/22 16/01/2
Up Wilmslow Electric Trains Sun
P2021/3492962 |[NW5001 |Heaton Chapel |Ardwick Jn All Lines Module TS11 N501/22 \W2021/9267692
NW5003 9520 Sun Commissioning Work
9m40ch and 9m44ch
Mauldeth Road  |Slade Lane Jn All Lines Module TS { 16/01/22 \W2021/9267741
0520 Sun Commissioning Work
184m45ch and 188m8ch
P2021/3470764 |NW5015 |Dinting South Jn |Dinting East Jn All Lines P 16/01/22 \W2021/9218876
NW5017 0925 Sun Follow-Up Work
NW5019 _ i Om2lch and 1m5ch
NW9011 |Glossop Dinting West Jn All Lines osMon 16/01/22 16/01/22 \W2021/9218828
, 0040 Sun 0925 Sun In Connection With
- - - Engineering Work
Hadfield Newton All Ling, Possession  |16/01/22 16/01/22 om72ch and 1m5ch
0040 Sun 0925 Sun W2021/9218878
Hadfield Hyde Jn Lin BLOCKED To |16/01/22 | 16/01/22 :znng%rg;ﬁéo\r}v\glrﬁh
Electric Trai
ectric Tains10040 Sun 10925 Sun 11m7ch and 12m61ch
P2021/3491404 |NW5015 |Ardwick TPE Ardwick TPE I Argvick TPE Train |Sidings 15/01/22 15/01/22 \W2021/9279073
Train Care Depot |Care Depo re Depot Possession  |0800 Sat 1600 Sat (12 hrs) Major Projects
0m59ch and 1m24ch
Ardwick TPE Ardwick TPE Trai Ardwick TPE Train |BLOCKED To |15/01/22 15/01/22
Train Care Depot |Care Depot Care Depot Electric Trains |0800 Sat 1600 Sat (12 hrs)
P2021/3509524 |[NW5021 |Guide Bridge Stalybridge Jn All Lines Possession  |17/01/22 17/01/22 W2021/9355977
West Jn 0050 Mon  |0450 Mon Remove Rail Defects
1mOch and 1m68ch
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LNW Route Version 4.4
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2912355 |[NW6003 | Trafford Park Castlefield Jn United FC Halt Possession  |16/01/22 16/01/22 'WORK CONTENT: MANCHESTER DU 'W2021/7503114
Line 0930 Sun  |1730 Sun MAINTENANCE COMPLIANCE ACTIVITIES S&T Work
31m62ch and 31m40ch
Trafford Park West | Trafford Park Possession  |16/01/22 16/01/22
Jn Reception 1 & 2 0930 Sun  |1730 Sun
Trafford Park Trafford Park Freightliner Depot |Sidings 16/01/22 16/01/22
Sidings Sidings Line Possession  |0930 Sun  |1730 Sun
Trafford Park Trafford Park Trafford Park Sidings 16/01/22 16/01/22
West Jn Sidings Sidings Possession  [0930 Sun  |1730 Sun
P2021/2865248 |[NW6004 |Baguley Fold Jn |Philips Park South All Lines Possession 16/01/22 16/01/22 PE: SBRVICES TO RUN VIA GUIDE BRIDGE. ALSO [W2021/9300322
NW6005 Jn 0100 Sun 0720 Sun TPE \JILL LOOK TO RUN A LIVERPOOL TO/FROM |In Connection With
NwW6007 . HESTER AIRPORT SERVICE. Engineering Work
NW7001 |Manchester Manchester Victoria |Bay Platforms 1 Possession  [16/01/22 17/01/22 DB CARGO: 6M07 MO: DIVERT FROM HEATON Om18ch and 1m55ch
NW7019 | Victoria East Jn and 2 0100 Sun 0440 Mon LODGE JN VIA HUDDERSFIELD, DIGGLE JN, 'W2021/9275953
NwW7021 _ _ _ STALYBRIDGE, GUIDE BRIDGE, ASHBURYS, Station Work
NwW7023 |Manchester Thorpes Bridge Jn  |All Lines Possession  |16/01/22 16/01, MANCHESTER PICCADILLY, CASTLEFIELD JN, om27ch and Om54ch
NwW7025 | Victoria West Jn 0100 Sun 0720 ORDSALL LANE JN AND FORWARD BOOKED W2021/7082670
NW7027 _ _ _ ; . ROUTE. ALTERNATIVELY, RE-TIME AFTER Maior Proiects
Miles Platting Jn %%y}?/r; Bridge LC  |All Lines Possession  |16/01/22 6/01/22 POSSESSION IS LIFTED. OmJZOch ajnd om22ch
o SE SSM/CONTROL TO ARRANGE FOR BAY W2021/9303883
ili i i In Connection With
JP:lllps Park West |Ashburys West Jn All Lines Possession  |16/01422 . PLATFORMS 1 AND 2 AT MANCHESTER VICTORIA Engineering Work
016§S IP 20 Sun TO BE CLEAR OF UNITS 2m39¢h and om19ch
Brewery Jn All Lines Possession 16/01/22 'W2021/9303959
0100f5un  |0720 Sun NO ACCESS TO PLATFORMS 110 4 In Connection With
Engineering Work
Thorpes Bridge  |Network Dean Goods Possegsiol &1/22 16/01/22 PLATFORMS 5 & 6 AVAILABLE FOR SERVICES 0om18ch and 1m59ch
Jn Rail/Metrolink #100 Sun 0720 Sun TO/FROM THE WEST W2021/9246816
Boundary (Down Patrolling
Line) SLW OVER THE DOWN ROCHDALE FAST 0720 1m28ch and 1ma3ch
Miles Platting Jn  |Miles Platting Jn Arrival/Departu idi 16/01/22 17/01/22 SUN TO 0850 SUN \W2021/6886739
Line ossession 10100 Sun  |0440 Mon In Connection With
Engineering Work
Manchester Brewery Jn Possession  |16/01/22 17/01/22 1m23ch and 2m56¢h
Victoria 0720 Sun 0440 Mon 'W2021/9303881
In Connection With
Manchester Miles Platting Jn Possession  |16/01/22 17/01/22 Engineering Work
Victoria West Jn 0720 Sun  |0440 Mon 1m59ch and 0m39ch
_ _ _ _ _ W2021/9300319
Miles Platting Jn  |Philips Park Allflines Possession  |16/01/22 17/01/22 Patrolling
0720 Sun /0440 Mon 0m24ch and 1m60ch
Manchester Miles Platting Jn / All Lines BLOCKED To |16/01/22 17/01/22 \Fl)\;2t?02”2ilr/12421972
Victoria Electric Trains |0720 Sun  |0440 Mon 0m10ch and Om7ch
Manchester Brewery Jn Down Rochdale  |Possession [16/01/22 17/01/22 W2021/ 9393988,
Victoria Fast 0850 Sun 0440 Mon In Connection With

Engineering Work
2m22ch and 3m5ch
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LNW Route Version 4.4
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3515638 |[NW6009 |Crow Nest Jn Wigan Wallgate Jn  |[Down Hindley Line 16/01/22 16/01/22 W2021/9365736
Ub Hindle Blockage 0005 Sun  |0810 Sun Survey Work
P y +Detonators 15m10ch and 17m72ch
'W2021/9328228

Resignalling Work
16m70ch and 17m61ch

P2021/3489202 |NW6009 |Burscough Bridge |Meols Cop Up Main Line 15/01/22 15/01/22 W2021/9307720
. Blockage 0015 Sat  |0600 Sat Structures Work
Down Main +Detonators 28m65ch and 31m5ch

X
2
&
&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2865245 |[NW6009 |James Street Paradise Jn Stock Possession  |16/01/22 16/01/22 NO TRAIN SERVICES TO RUN BETWEEN WALTON [W2021/9339827
NW8001 Interchange/Holdi 0045 Sun 0730 Sun JN AND KIRKBY THROUGHOUT. Structures Work
NW8005 ng Line 10m74ch and 11m19ch
NW8009 |Meols Cop Southport Down and Up Possession  |16/01/22 16/01/22 UNITS REQUIRED FOR SUNDAY SERVICES TO BE (W2021/9304590
Main 0045 Sun  |0730 Sun OUTSTABLED F KIRKDALE DEPOT In Connection With
_ _ _ _ Engineering Work
Sandhills Jn Ormskirk All Lines Possession  |16/01/22 16/01/22 NO ACCESS M KIRKDALE DEPOT FOR 33m16¢ch and 33mOch
0045 Sun  |0730 Sun MERSEY \W2021/9304571
Southport Southport Platform 3 Possession 16/01/22 16/01/22 UNIT TABLED AT ORMSKIRK ’._-?fon*yggll‘(] \é\:l?jrk29m4lch
Platform 4 0045 Sun 0730 Sun TH (o] FOR SUNDAY DAY SERVICES W2021/9263420
St. Michael's Southport Down and Up Possession  |16/01/22 16/01/22 ERS| AlL TO OPERATE TURN BACK ;ﬁ;\slg;kat‘?cslﬁn 45¢ch
Southport 0045 Sun 0730 Sun SER ES AT AINTREE FROM ORMSKIRK \W2021/9402921
TION . .
Walton Jn Kirkby All Lines Possession  |16/01/22 17/01/22 :g C,O””E_CUOUVW'&h
0045 Sun 0500 Mon PLATFORMS 3 & 4 AND CARRIAGE SIDINGS 8,9,10 1;31'283;'2?1 d 10£;m35 oh
AT SOUTHPORT TO BE KEPT CLEAR OF STABLED
Kirkdale South Jn |Kirkdale North Jn Kirkdale Sidings 16/01/22 17/01/ UNITS \W2021/9310818
Maintenance Possession  |0045 Sun  |050 Survey Work
Depot PLATFORMS 1 & 2, WALL SIDING AND BIRKDALE ~ (18m15ch and 18m35ch
Southport Southport Carriage Sidings | Sidings 16/01/22 01/22 SIDINGS AVAILABLE FOR STABLING 'W2021/9310819
Possession 073 Sun In Connection With
(Partial) WORK CONTENT: LIV DU KIRDALE S&C TAMPING |Engineering Work
Southport Southport All Sidings BLOCKED To 46/01/22 2203a, 2203b, 220.4a, 2204b, 2201a, 2201b, 2202a, 35m12ch and 35m27ch
DIC Electric 004 0730 Sun 2202b. W2021/9304484
Trains S&C Maintenance
Sandhills Jn Aintree Down Ormskirk Possession 17/01/22 34m48ch and 3m45ch
Up Ormskirk 0500 Mon W2021/9248191
Survey Work
p 16m20ch and 16m40ch
'W2021/9401277

&

&

Move Materials
34m63ch and 35m27ch
'W2021/9289964
Preparatory Work
2m30ch and 7m25ch
'W2021/9289966
Preparatory Work
15m50ch and 18m25ch
'W2021/9289967
Preparatory Work
12m40ch and 16m70ch
'W2021/7408730

S&C Tamping
34m60ch and 33m20ch
'W2021/9330691
Station Work

17m12ch and 17m32ch
'W2021/9349270
Survey Work

1m41ch and 36m47ch
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LNW Route Version 4.4
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2865245 \W2021/9314677
Continued S&C Maintenance
11m15ch and 16m31ch
P2021/3492681 |[NW6013 |Lostock Jn Crow Nest Jn All Lines Possession 16/01/22 16/01/22 \W2021/7413573
0030 Sun 0750 Sun Structures Work
14m10ch and 14m67ch
P2021/3507193 |[NW6013 |Lostock Jn Crow Nest Jn All Lines Possession  |16/01/22 17/01/22 POSSES | EDUCED TO PASS RHTT 'W2021/9337408
2355 Sun  |0450 Mon (3S08) Structures Work
14ml4ch and 14m67ch
P2021/3489629 |[NW6015 |Wigan Wallgate |Kirkby All Lines Possession  |16/01/22 16/01/22 W2021/9311183
Jn 0700 Sun  |1800 Sun =i Station Construction
24m30ch and 29m40ch
P2021/3495961 |[NW7001 |Thorpes Bridge Littleborough All Lines Protected 16/01/22 16/01/22 CTED PATH IN PLACE TO ALLOW ROUTE
Jn Path 0020 Sun 0050 Sun FOR ENGINEERING TRAINS 6G48, 6G49 AND 6L41
TO ENTER POSSESSION P2021/2865248
P2021/3517302 |[NW7007 |Ormskirk Farington Curve Jn  |All Lines Line 18/01/22 W2021/9348081
Blockage 2340 Tue Structures Examination
+Detonators 14m53ch and 15m20ch

X
2
&

&
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LNW Route Version 4.4
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3497522 |LN836 Bradley Jn Bradley Wood Jn All Lines Possession  |16/01/22 16/01/22 TPE OVERNIGHT AIRPORT SERVICES WILL NOT  |\W2021/9323861
LN854 0015 Sun 0815 Sun OPERATE S&C Partial Renewal
LN860 26m30ch and 28m60ch
LN861 Bradley Wood Jn |Thornhill LNW Jn All Lines Possession  |16/01/22 16/01/22 \W2021/9313818
LN862 0015 Sun  |0815 Sun Tunnel Work
NwW7021
Diggle Jn SB_ |Copley Hill EastJn _|All Lines Possession |16/01/22  |16/01/22 \1,\?%12";‘,’32%%(’1(}33"‘30“
0015 Sun 0815 Sun \Vegetation Clearance (Non-
- : : : Flail)
Huddersfield Penistone All Lines Possession  |16/01/22 16/01/22
0015 Sun 10815 Sun 23m20ch and 24mOch
'W2021/9261830
= S&T Track Circuits
33m25ch and 35m65ch
'W2021/9425262

&

&

&

URFDO Inspections
15m5ch and 19m60ch
'W2021/9273033

PL Stoneblowing
40m65ch and 41m50ch
'W2021/9402840
Survey Work

18m45ch and 18m65ch
'W2021/9306075
Manual Correction
33m60ch and 35m70ch
'W2021/8008220

Major Projects
33m60ch and 41m20ch
'W2021/9247533
\Vegetation Clearance (Non-
Flail)

23m20ch and 25m53ch
'W2021/8080868

In Connection With
Engineering Work
Om6ch and 1m20ch
'W2021/9425250
URFDO Inspections
28m25ch and 29mO0ch
'W2021/9157114

Major Projects
38m19ch and 40m5ch
'W2021/8080670

Major Projects
15m212ch and 27m70ch
'W2021/7457564
Mobile Maintenance Train
41m70ch and 42m20ch
'W2021/8082421

Major Projects
15m212ch and 33m55ch
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LNW Route Version 4.4
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3497522 'W2021/9068275
Continued S&C Medium Refurb
34mO0ch and 37m40ch
P2021/3543333 |[NW8001 |Sandhills Bank Hall Down Southport  |Line 17/01/22 17/01/22
NW8005 Blockage 0030 Mon 0500 Mon
Up Southport (Between
Trains)
Sandhills Jn Kirkdale South Jn Down and Up Line 17/01/22 17/01/22
Blockage 0030 Mon (0500 Mon
(Between
Trains)
P2021/3485974 |NW8001 |Leeds StreetJn |Southport All Lines Possession 20/01/22 20/01/22 W2021/9220935
NW8005 0045 Thu  |0500 Thu Station Work
NW8009 ] ] i 4 11m71ch and 12m46ch
Sandhills Jn Ormskirk Down and Up Possession  |20/01/22 20/01/22 W2021/9371564
0045 Thu 0500 Thu Cable Work
- - 6m27ch and 9m10ch
Walton Jn Kirkby Down and Up Possession  |20/01/22 20/01, W2021/9314593
0045 Thu 0500 S&C Maintenance
Hall Road Hall Road Wallside Siding _|Sidings 20/01/22 6m65ch and 7m25ch
Possession 0045 Th W2021/9282407
Structures Work
Kirkdale South Jn |Kirkdale North Jn Kirkdale Sidings 20/0 35m25ch and 34m78ch
Maintenance Possession  |0046.T| 'W2021/9371192
Depot Cable Work
33mOch and 29m41ch
'W2021/9314685
S&C Maintenance
11m15ch and 16m31ch
P2021/3456281 |[NW8011 |Birkenhead North |Birkenhead North Back Road K 27/09/21 02/09/22
TMD TMD rnc 1200 Mon (2359 Fri (8 hrs)
Trains
P2021/3513180 |NW8011 |Birkenhead North |Birkenhead North idings 17/01/22 17/01/22 W2021/9327852
TMD TMD Possession 10930 Mon {1530 Mon (8 hrs) Depot Work
(Partial) OmOch and Om20ch
P2021/3513304 |[NW8011 |Birkenhead North |Birkenhead North Sidings 18/01/22 18/01/22 W2021/9327853
TMD TMD Possession  |0930 Tue  |1530 Tue (8 hrs) Depot Work
(Partial) OmOch and 0m20ch
P2021/3513321 |NW8011 |Birkenhead North |Birkenhead North & Down Sidings 19/01/22 19/01/22 W2021/9327931
TMD TMD bugh Siding Possession 10930 Wed 1530 Wed (8 hrs) Depot Work
(Partial) OmOch and Om20ch
P2021/3513322 |NW8011 |Birkenhead North |Birkenhead North Up & Down Sidings 20/01/22 20/01/22 W2021/9327932
TMD TMD Through Siding ~ |Possession  |0930 Thu (1530 Thu (8 hrs) Depot Work
(Partial) OmOch and Om20ch
P2021/3513324 |NW8011 |Birkenhead North |Birkenhead North Up & Down Sidings 21/01/22 21/01/22 W2021/9327933
TMD TMD Through Siding | Possession 0930 Fri 1530 Fri (8 hrs) Depot Work
(Partial) OmOch and 0m20ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3514274 |NW8013 |Green Lane Spital All Lines Possession  |17/01/22 17/01/22 PLATFORMS 3 AND 4 AT ROCK FERRY TO REMAIN |W2021/9365693
0055 Mon  |0500 Mon CLEAR OF STABLED UNITS S&T Renewal
12mOch and 3mOch
Rock Ferry Rock Ferry Platform 4 Possession  |17/01/22 17/01/22 CHESTER PLATFORM 7B AVAILABLE FOR
Platform 3 0055 Mon  |0500 Mon STABLING
P2021/3505661 |[NW8015 |New Brighton New Brighton Platform 1 Possession  |17/01/22 17/01/22 PLATFOR 2 AT NEW BRIGHTON TO W2021/9339789
0030 Mon |0500 Mon REMAIN @ Y OFSTABLED TRAINS Platform Enhancements
Platform 2
5m77ch and 7m18ch
Wallasey Grove |New Brighton Down and Up Possession  |17/01/22 17/01/22 'W2021/9315578
Road 0030 Mon  |0500 Mon S&C Maintenance
6m75ch and 7m8ch
Bidston East Jn  |New Brighton Down and Up BLOCKED To |17/01/22 17/01/22
D/C Electric {0030 Mon  |0500 Mon

Trains

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3053825 |LN3201 Chesterfield Sheffield South Jn Down Main Possession  |18/01/22 18/01/22 TRAINS TO TRAVEL OVER THE EREWASH LINES |\W2021/7517890
LN804 South Jn Uo Mai 0005 Tue  |0505 Tue BETWEEN CLAY CROSS NORTH JN AND TAPTON |Mobile Maintenance Train
LN807 p Main JN AND DIVERT VIA BARROW HILL 158mo0ch and 158m32ch
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |18/01/22 18/01/22 'W2021/9348733
NW9001 Down 0005 Tue 0505 Tue TRAINS TO/FRO E HOPE DIRECTION Survey Work
DIVERTED VI E JN AND HUDDERSFIELD 157mOch and 158m20ch
Dore Station Jn  |Totley Tunnel East |Down Manchester |Possession 18/01/22 18/01/22 OR HEBDEN AND BRIGHOUSE \W2021/9234275
(TE) 0005 Tue  |0505 Tue S&T Maintenance
Up Manchester NO ACC PLATFORMS 1 & 2 AT 154m50ch and 158mOch
Heeley Heeley Up Heeley loop  |Possession |18/01/22 18/01/22 CHE D THROUGHOUT W2021/9253471
0005 Tue 0505 Tue M 5 TO BE KEPT CLEAR OF STABLED 1BJ Work
Sheffield South | Sheffield North Jn | Platform 5 Possession |18/01/22 | 18/01/22 NITS o o So8mazeh
Jn 0005 Tue  |0505 Tue Technical Inspection
Platform 2¢ ERN SHUNTING OPERATIONS TO BE Kyt v
Sheffield South Jn Down Heeley Possession  |18/01/22 18/01/22 CARRIED OUT AT THE NORTH END OF THE \W2021/7604374
Loop 0005 Tue 0505 Tue STATION Technical Inspection
Chesterfield Chesterfield Chesterfield Down |Sidings 18/01/22  |18/0 POSSESSION TO BE GIVEN UP AROUND 6U85s  [153m73ch and 154m16ch
South Jn Sidings Possession 0005 Tue 0505 STANDING AT SIGNAL S82(GPL) ON THE UP MAIN |/2021/9347233
LINE Point Heater Maintenance
154m50ch and 154m75ch
'W2021/7604669
Technical Inspection
147m40ch and 157m60ch
%, 'W2021/7401837
Mobile Maintenance Train
145mOch and 145m40ch
'W2021/9347108
P & D Maintenance
4 156mO0Och and 157m65ch
'W2021/9300442
Manual Correction
149m60ch and 150m40ch
'W2021/9209137
Dilapidation Walkout
156m60ch and 158m0ch
'W2021/9302769
'Welding and Grinding
156m0ch and 157m60ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3060621 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession  |19/01/22 19/01/22 TRAINS TO TRAVEL OVER THE EREWASH LINES  |W2021/9300632
LN804 South Jn Uo Mai 0005 Wed |0505 Wed BETWEEN CLAY CROSS NORTH JN AND TAPTON |Changing Sleepers &
LN806 p Main JN AND DIVERT VIA BARROW HILL Timbers
LN807 Dore South Jn Dore West Jn Up Dore Curve Possession  [19/01/22 19/01/22 150m30ch and 151m60ch
LN808 Down 0005 Wed 0505 Wed TRAINS TO/FRO E HOPE DIRECTION 'W2021/9396297
NwW9001 DIVERTED VI E JN AND HUDDERSFIELD Manual Correction
Dore Station Jn  |Totley Tunnel East |Down Manchester |Possession |19/01/22 19/01/22 OR HEBDEN AND BRIGHOUSE 0m60ch and OmOch
(TE) 0005 Wed 0505 Wed W2021/9349873
Up Manchester NO ACC PLATFORMS 1 & 2 AT Survey Work
Heeley Heeley Up Heeley loop  |Possession  |19/01/22 19/01/22 CHE D THROUGHOUT 157mOch and 158m20ch
0005 Wed |0505 Wed 'W2021/7498979
_ _ _ M 5 TO BE KEPT CLEAR OF STABLED || Stoneblowing
?r?eﬁleld South  |Sheffield North Jn Platform 5 Possession (:)Lg(/)osl\l/\z/zd 359(/)%1\/,32(1 NITS 156m55ch and 157m60ch
e e
Platform 2¢ ERN SHUNTING OPERATIONS TO BE \g;ogl,\/ﬂ%?:;%ﬁ e
Sheffield South Jn  |Down Heeley Possession  |19/01/22 19/01/22 CARRIED OUT AT THE NORTH END OF THE 156moch and 157m65ch
Loop 0005 Wed 0505 Wed STATION
'W2021/7604918
Chesterfield Chesterfield Chesterfield Down |Sidings 19/01/22  |19/0 TAKE POSSESSION AROUND TRAIN 6U29 Tec“”'ﬁ""' '”Spec“ohn
South Jn Sidings Possession 0005 Wed  |0505 STANDING AT SIGNAL S77 ON THE DOWN MAIN ~ Om60ch and OmOc|

&

K

LINE

POSSESSION TO BE GIVEN UP AROUND TRAIN
6U29 STANDING AT SIGNAL S77 ON THE DOWN
MAIN LINE

POSSESSION TO BE GIVEN UP AROUND 6U85
STANDING AT SIGNAL S82(GPL) ON THE UP MAIN
LINE

'W2021/9234063

S&T Maintenance
154m50ch and 158m0ch
'W2021/9253571

1BJ Work

154m50ch and 158m32ch
'W2021/9347136

Point Heater Maintenance
154m50ch and 154m75ch
'W2021/7518077

Mobile Maintenance Train
158mO0ch and 158m32ch
'W2021/9302776

'Welding and Grinding
156m0ch and 157m60ch
'W2021/7402018

Mobile Maintenance Train
145m0ch and 145m40ch
'W2021/7604818
Technical Inspection
147m40ch and 157m60ch
W2021/7604773
Technical Inspection
153m73ch and 154m16ch

\S\

Electronic Copy - Uncontrolled when printed

Page 186 of 1400




Network Rail
LNW Route

EAS - Section 7
Version 4.4
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Week

42 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

Work Type

P2021/3507198

LN808

NW9001
NW9003
NW9005

Chinley East Jn

Chinley South Jn

All Lines

15/01/22
2315 Sat

Possession

16/01/22
1015 Sun

TPE: DIVERT VIA HUDDERSFIELD
DB CARGO: RETIME OR DIVERT

Chinley North Jn

Chinley South Jn

All Lines

15/01/22
2315 Sat

Possession

16/01/22
1015 Sun

START TO ALLOW LAST NORTHERN SERVICE
TERMINATE AT MILLS CENTRAL AND
DEPART ECS.

Totley Tunnel
East (TE)

Chinley

All Lines

15/01/22
2315 Sat

Possession

16/01/22
1015 Sun (29 hrs)

Grindleford

Grindleford

Down Sidings

15/01/22
2315 Sat

Sidings
Possession

P2021/2864781

NW9001
NW9007
NW9009
NW9011

Marple Wharf Jn

Rose Hill

All Lines

16/03422
un

Possession

16/01/22
1015 Sun

p

O

'W2021/9379321

In Connection With
Engineering Work
168m27ch and 168m32ch
'W2021/9323778

Major Projects

154m60ch and 159m15ch
'W2021/9379176
Structures Work
173m25ch and 173m55ch
'W2021/9302310

Remove Rail Defects
167m62ch and 167m30ch
'W2021/7663418

Rail Changing

169ml4ch and 173m37ch
'W2021/7623769

Major Projects

160m60ch and 164m30ch
'W2021/7662570

Rail Changing

154m60ch and 159m15ch
'W2021/9302420

In Connection With
Engineering Work
167m62ch and 167m49ch

17/01/22
0515 Mon

TPE: DIVERT VIA HUDDERSFIELD
DB CARGO: RETIME OR DIVERT

New Mills South
Jn

Bredbury

All Lines

Posse #£6/01/22

0015 Sun

17/01/22
0515 Mon

WORK CONTENT: WORKS DELIVERY NEW MILLS
SOUTH ROW75 RE-BALLASTING OF 30A/30B/31
PTS

Hazel Grove High
Level Jn

All Lines

16/01/22
0015 Sun

Posyon

17/01/22
0515 Mon (29 hrs)

CD DRAINAGE MARPLE STATION SOUTH

STAGGERED START TO ALLOW LAST NORTHERN

Romiley Jn

Woodley Jn

P2021/2864572

NW9001
NW9021

Furness Vale LC

Edgeley Jn NO.1

All Line:

16/01/22
0015 Sun

Possession

17/01/22
0515 Mon

SERVICE TERMINATE AT NEW MILLS CENTRAL
AND DEPART ECS.

\W2021/7296280

S&C Tamping

171m78ch and 172m35ch
'W2021/9184184

In Connection With
Engineering Work
178m33ch and 178m50ch
'W2021/7296239

In Connection With
Engineering Work
171m75ch and 173m1ich
'W2021/8558070
Structures Examination
172m40ch and 173m18ch
'W2021/9184175

Station Work

178mO0ch and 178m47ch

All Lines

15/01/22
2345 Sat

Possession

17/01/22
0525 Mon (29 hrs)

TPE: DIVERT VIA HUDDERSFIELD

WORK CONTENT: CRSA PLTR HAZEL GROVE 1100
2m 37ch - 2m 77ch :
WOODSMOOR LC PREP

\W2021/7187326
Commissioning Work
Om8ch and 2m0ch
\W2021/7497743

C11 Rerail Resleeper
Reballast - Trax
Om8ch and 4m23ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/3521969 |NW9011 |Woodley Jn Hyde Jn All Lines Possession  |16/01/22 16/01/22 'W2021/9390631
0030 Sun  |0830 Sun Mechanical Reballast
(Maintenance Only/Gopher)
6m20ch and 8m35ch
P2021/3507261 |[NW9017 |Hazel Grove High |Northenden Jn All Lines Line 15/01/22 16/01/22 W2021/9340130
Level Jn Blockage 1845 Sat  |0830 Sun \Vegetation Clearance
+Detonators 34m40ch and 34m55ch
'W2021/9307519
Structures Work
Q 180m2ch and 181m17ch

X
2
&

&
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2868305 |[EA1320 |Camden Carriage [Camden Carriage Approach Line Possession  |22/01/22 24/01/22 0830 SAT TO 0300 MON W2021/9325271
MD101 Sidings Sidings 0830 Sat  |0300 Mon NO ACCESS EUSTON PLATFORMS 12 TO 16, Structures Work
MD120 MIDDLE SIDINGS 1 & 2. STABLED AC TRACTION 2m69ch and 3m20ch
MD136 Camden Jn West London Jn Down and Up Fast |Possession  [22/01/22 22/01/22 /AT EUSTON PLATFORMS 12 TO 16, MIDDLE 'W2021/9348529
MD145 (Willesden) 0830 Sat 2000 Sat SIDINGS1&2T VE PANTOGRAPHS Point Heater Maintenance
MD170 - - LOWERED. 2m76ch and 4m15ch
S0250 Euston Camden Jn Lines D,E,X Possession  |22/01/22 24/01/22 NO ACCESS CARRIAGE SIDINGS. W2021/9228727
0830 Sat 0300 Mon STABLED AQLION AT CAMDEN CARRIAGE Patrolling
SIDINGS VE PANTOGRAPHS LOWERED.
Euston Platforms 12 to 16 |Possession |22/01/22 | 24/01/22 3\7;%%01? gzr:l%gg;?‘:h
0830 Sat 0300 Mon 08040 SUN AND 0645 SUN TO 0300 |prenaratory Work
i i 1m20ch 4m70ch
_II?Le}rr]kngltsreet Camden Jn Line A Possession  [22/01/22 23/01/22 RAINRSETWEEN EUSTON AND CAMDEN JN TO V\%Og(:llgz%%ognl Oc
0830 Sat 0040 Sun TRAVEL OVER LINES B & C AND BE RE- Survey Work
Camden Carriage [Camden Carriage  |All Sidings BLOCKED To0|22/01/22 | 24/01/22 ORMED AT EUSTON. omoch and 1m45ch
o o Elocti
Sidings Sidings ﬁgnsecmc 0830 Sat 0300 Mon 0830 SAT TO 2000 SAT AND 1200 SUN TO 0300 \4\(12n(3]281|/\‘/5)\}203ri668
- — MON
E E Middl BLOCKED To |22/01/22
uston uston 1 8'Ld2d e Sidings BCRED To osg(c)) /Sat TRAINS TO TRAVEL OVER SLOW LINES BETWEEN \2,&“2‘52"1')9322‘232?‘77‘)”
Trains CAMDEN JN AND WEST LONDON JN. S&T Maintenance
Camden Jn North Wembley Jn  |Down and Up Fast |Possession  |22/01/22 3m60ch
2000 SAT TO 1200 SUN m60ch and 8m47ch
2000 Sat TRAINS TO TRAVEL OVER SLOW LINES BETWEEN |V2021/9228818
Camden Jn North Wembley Jn  |Down and Up Possession 122 CAMDEN JN AND NORTH WEMBLEY JN. OHL Inspection
Slow 5 Sun NO ROUTE BETWEEN SLOW LINES AND SOUTH ~ 0mOch and 4m60ch
P, WEST LINES / WEST LONDON LINES AT WEST W2021/9228667
Euston Camden Jn Lines A,B,C Possession 23/01/22 LONDON JN. S&T Maintenance
OmOch and 4mOch
0645 Sun
0040 SUN TO 0645 SUN 'W2021/7451407
Euston Platforms 1to 11 |Posse 23/01/22 NO ACCESS EUSTON STATION AND UP SIDINGS 1 |Patrolling
0645 Sun & 2. 4m60ch and 7mOch
/ NO AC ACCESS WILLESDEN TMD. 'W2021/9228718
Kilburn High Kilburn High Road  |Up & Dn Goods (o} ) 23/01/22 23/01/22 NO ACCESS WEMBLEY YARD AND ICD AT Survey Work
Road Loop 0040 Sun 0645 Sun WEMBLEY CENTRAL. OmOch and 8m47ch
_ NO ACCESS WEMBLEY CENTRAL SHUNT NECK. \W2021/9228768
Wembley Central |Wembley Central Shunt Nec ession  |23/01/22 23/01/22 NO FACILITY TO SHUNT NORTH END WEMBLEY  |URFDO Inspections
, 0040 Sun 0645 Sun YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO OmOch and 8m47ch
- - ACCESS TO WEMBLEY YARD LOCO SIDINGS L &  \W2021/9228722
Wembley Yard Wembley Yard No| Li Possession 23/01/22 23/01/22 M. STABLED AC TRACTION AT WEMBLEY YARD OHL |nspection
partlire 0040 Sun 0645 Sun LOCO SIDINGS L & M TO HAVE PANTOGRAPHS  5m0ch and 8m47ch
. | . | i . o1 o1 LOWERED. W2021/9160672
Wembley Central |Wembley Central 0Qiding L & M |BLOCKED To |23/01/22 23/01/22 Preparatory Work
A/C Electric 0040 Sun 0645 Sun 0050 SUN TO 0550 SUN OmOch and 2m35ch
o~ Trains STABLED AC TRACTION AT EUSTON PLATFORMS 10051 Zecgosy
Camden Road  |Camden J Down and Up BLOCKED To[23/01/22  |23/01/22 1TO 11, UP SIDINGS 1 & 2 TO HAVE Major Project IP HS2 ONW
West Jn North AIC Electric  [0050 Sun 0550 Sun PANTOGRAPHS LOWERED. omoch and 4m70ch
London/Primrose |Trains \W2021/9228684
Hil 0050 SUN TO 0610 SUN 4T Maintenance
Euston Euston Up Sidings 1 &2 |BLOCKED To|23/01/22  |23/01/22 NO ROUTE FOR DC/DUAL VOLATAGE UNITS om0ch and 4moch
AIC Electric 10050 Sun 10550 Sun BETWEEN CAMDEN ROAD AND CAMDEN IN/DC P57 &1C LY
Trains LINES VIA PRIMROSE HILL. :
Camden Jn Remove Rail Defects

OmOch and 2m35ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2868305 South Hampstead Down and Up DC |BLOCKED to |23/01/22 23/01/22 W2021/9338541
Continued Electric DC and Dual |0050 Sun |0550 Sun Point Heater Maintenance
Voltage OmOch and 4m70ch

Electric Trains \W2021/9423727
Primrose Hill Jn  |Camden Jn Down and Up NL |BLOCKED to |23/01/22 23/01/22 Preparatory Work
DC Electric DC and Dual 0050 Sun 0550 Sun 3moOch and 3m48ch
Voltage 'W2021/9346639

Electric Trains Amberg Survey
Park Street Camden Jn Line A Possession  |23/01/22 24/01/22 3mOch and 4m70ch

Tunnels 0645 Sun  |0300 Mon 'W2021/9338534

Camden Jn West London Jn Down and Up Fast |Possession  |23/01/22 24/01/22 g:éc\rllvg::; 4m70ch
(Willesden) 1200 Sun (0300 Mon ~
\W2021/9353549

Preparatory Work
OmOch and 2m35ch
'W2021/9334754

In Connection With
Engineering Work
2m41ch and 4m64ch
'W2021/9326597
Preparatory Work
OmOch and 4m70ch
'W2021/9298133
Remove Rail Defects
P 4m75ch and 8m47ch

26/01/22 TRAINS TO TRAVEL OVER SLOW LINES. \W2021/9467526
0530 Wed NO ACCESS TO PLATFORMS 6 & 7 AT WATFORD |S&T Work
JUNCTION. 24m60ch and 27m40ch

P2021/3553942 |MD101 Hemel Berkhamsted Down and Up Fast |Possession
Hempstead
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2873105 |MD101 Hanslope North  [Hillmorton OHNS Down and Up Possession  |22/01/22 23/01/22 2305 SAT TO 0140 SUN AND 0745 TO 0900 SUN 'W2021/9207868
MD105 Jn MD101 Main 2305 Sat 0900 Sun TRAINS TO TRAVEL VIA NORTHAMPTON. Structures Examination
i 69m42ch and 69m59ch
Hanslope North  |Long Buckby Down and Up Possession  [23/01/22 23/01/22 0140 SUN TO 0745 SUN \W2021/9436321
Jn Northampton 0140 Sun  |0745 Sun (7 hrs) EXTENDED NBS. Track Survey

_ NO ACCESS N MPTON STATION, RIVER

Northampton Northampton Northampton Bays |Possession  |23/01/22 23/01/22 SIDINGS, KING TH DEPOT, CASTLE YARD

48&5 0140 Sun 0745 Sun (7 hrs) IAND UP S S.

- - NORTHA PLATFORM 3, BAYS 4 &5

Northampton Mill Lane Jn Down Goods Possession  |23/01/22 23/01/22 AVAI R WMT STABLING.
North Jn (Northampton) Loop 0140 Sun 0745 Sun (7 hrs) EC LEMN PLATFORM 3 TO LOWER

Reception Line RAPH, DRIVER TO INFORM SIGNALLER
Northampton Mill Lane Jn Up & Down Slow |Possession |23/01/22  |23/01/22 MPLETED.
South Jn (Northampton) 0140 Sun  |0745 Sun (7 hrs)

4 UN TO 0700 SUN

Northampton Northampton Kings Heath BLOCKED To |23/01/22 23/01/22 STABLED AC TRACTION AT NORTHAMPTON

Depot A/C Electric  |0150 Sun  |0655 Sun STATION, RIVER SIDINGS, KINGS HEATH DEPOT

River Sidings Trains /AND NORTHAMPTON UP SIDINGS TO HAVE

PANTOGRAPHS LOWERED.
Northampton Mill Lane Jn Up Sidings BLOCKED To |23/01/22 23/0
North Jn (Northampton) A/C Electric  [0150 Sun 0655 S S)
Trains
p

62m27ch and 62m65ch
'W2021/9333035
URFDO Inspections
57m20ch and 79m40ch
'W2021/9318778
Follow Up Tamping
64mOch and 67m45ch
'W2021/7539372

Hand Rail Grinding
66m5ch and 67m5ch
'W2021/9371737
Preparatory Work
60m53ch and 63m53ch
'W2021/7582770
Unload CWR

63m58ch and 67m5ch
\W2021/7524321

OTM Ballast Regulator
67m210ch and 73m58ch
'W2021/7439033

PL Tamping

70m60ch and 76m40ch
'W2021/9256166
Follow-Up Work
76m50ch and 79m6ch
'W2021/9281669
\Vegetation Clearance
59m43ch and 63m53ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3079345 |MD101 Ashby Jn Amington Jn Down Trent Valley |Possession  |25/01/22 26/01/22 DOWN TRAINS TO TRAVEL OVER UP LINES W2021/8142019
Fast 2355 Tue |0530 Wed UNDER BI-DI SIGNALLING S&T Work
Down Trent Valley 98m75ch and 106m63ch
Slow 'W2021/8141570
Track Maintenance
98m75ch and 106m63ch
\W2021/8142023
'Welding and Grinding
98m75ch and 106m63ch
W2021/9267668
OHL Work
b= 98m75ch and 104m20ch
'W2021/9423076
< , /Amberg Survey
104m10ch and 105m12ch
'W2021/9330306
Survey Work
98m75ch and 106m63ch
P2021/3079346 |MD101 High Oaks Jn Amington Jn Down Trent Possession  |26/01/22 2710 DOWN TRAINS TO TRAVEL OVER UP LINES W2021/9276537
MD233 Valley/Down Trent 2355 Wed [0530 Th UNDER BI-DI SIGNALLING. Survey Work
MD410 Valley Fast NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 AND [6m29ch and 8m72ch
MD555 Down Trent Valley COVENTRY LINES AT NUNEATON. 'W2021/8142123
Slow AT NUNEATON NO ROUTE AVAILABLE TO/FROM  \Welding and Grinding
Nuneaton North  |Abbey Jn Down and Up Possession BIRMINGHAM VIA NUNEATON CHORD TO ABBEY  |90m40ch and 106m63ch
Jn Nuneaton Chord JN, ROUTE AVAILABLE VIA DOWN & UP ARLEY W2021/8141718
AND PLATFORMS 6 & 7. Track Maintenance
Nuneaton South |Nuneaton North Jn  |Down & Up Possession 27/01/22 90m40ch and 106m63ch
Jn Platform 0530 Thu W2021/8142068
Three SpiresJn _ |Nuneaton South Jn|Down and U Poss 6/01/22  |27/01/22 S&T Work
P Boaueath " gLz ez 90m40ch and 106mé63ch
'W2021/9267584
Nuneaton Nuneaton Down Sidings 1, CKED To [26/01/22  |27/01/22 OHL Work
and 3 C tric  |2355 Wed 10530 Thu 98m75ch and 104m20ch
ins 'W2021/9330269
Survey Work
90m40ch and 106m63ch
'W2021/9358080

Follow-Up Work
86m32ch and 88m26ch
'W2021/9229779
Structures Work
98m13ch and 98m68ch

9
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3079347 |MD101 Attleborough Amington Jn Down Trent Valley |Possession  [27/01/22 28/01/22 DOWN TRAINS TO TRAVEL OVER UP LINES 'W2021/8142069
MD233  |South Jn Slow 2355 Thu  |0530 Fri UNDER BI-DI SIGNALLING. S&T Work
MD410 NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 AND [90m40ch and 106m63ch
MD555 Brinklow Jn Amington Jn Down Trent Valley |Possession  |27/01/22 28/01/22 COVENTRY LINES AT NUNEATON. \W2021/8141719
/ Down Trent 2355 Thu  |0530 Fri Track Maintenance
Valley Fast OUTE AVAILABLE TO/FROM  |90m40ch and 106m63ch
Nuneaton South  |Abbey Jn Dn Possession  [27/01/22 28/01/22 NEATON CHORD TO ABBEY \W2021/9355497
Jn Bedworth/Dn&Up 2355 Thu 0530 Fri ILAGLE VIA DOWN & UP ARLEY OHL Work
Platform/Dn S6&7. 98m75ch and 104m20ch
Nuneaton Chord W2021/9229714
Nuneaton Nuneaton Down Sidings 1, 2 |BLOCKED To |27/01/22 28/01/22 Structures Work
and 3 AJC Electric 12355 Thu 0530 Fri 98m13ch and 98m68ch
Trains W2021/8142071

|

'Welding and Grinding
90m40ch and 106m63ch

X
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2901396 |EA1310 |Acton Wells Jn Acton East Down and Up Possession  |23/01/22 23/01/22 ARL NLL SERVICES WILL RUN BETWEEN CAMDEN |W2021/7414658
EA1330 Poplar 0055 Sun  |1055 Sun ROAD AND STRATFORD WILLESDEN WILL NOT BE [Track Maintenance
EA1360 SERVED BY NLL SERVICES 1m40ch and 2m70ch
GW130 Neasden Jn Down and Up Possession  |23/01/22 23/01/22 \W2021/7346803
MD150 0055 Sun  |1055 Sun DRS 4MO07 TO DI T VIA FOREST GATE JN AND  |OHL Work
MD155 PRIMROSE HI
MD160 Gospel Oak Jn  |South Acton Jn Down and Up Possession  |23/01/22 23/01/22 %%(;clr}gasrlldzi&mch
MD165 North London 0055 Sun  |1055 Sun ACTON C RF SIGNAL BOX TO BE Station Work
MD167 - - MANNE
Swoag | Kensal GreenJn [Kensal Green Jn Down and Up City |Possession  |23/01/22 | 23/01/22 \5/\';;%%‘:1?76‘2%0'19&10°h
0055 Sun 1055 Sun NL IC WPE 13 .
Patrolling
i i 1m57ch 2 h
Willesden Suburban |Down and Up Possession  [23/01/22 23/01/22 HIS | ANGLIA POSSESSION THAT IMPACTS V\rlg%201/7a2nld34sr)%55c
an New Line 0055 Sun 1055 Sun ON WS TERN/MIDLAND . .
Drainage Inspection
Mitre Bridge Jn Willesden High Down and Up Possession  |23/01/22 23/01/22 1m40ch and 4m49ch
Level Jn High Level 0055 Sun 1055 Sun W2021/9187274
_ S&T Maintenance
South Acton Jn |Gunnersbury Jn Down and Up Possession  |23/01/22 23/01/ 4Am75ch and Om4ch
Richmond 0055 Sun  |105 'W2021/9244288
Kew East Jn Down and Up Kew |Possession  [23/01/22 23/01/2 Safety & Environment Work
Branch 0055 Sun sun 5m24ch and Om34ch
\W2021/7475618
West London Jn |Acton Wells Jn Down and Up Possession | 23/01 310122 URFDO Inspections
(Willesden) South West 00 u Sun 1m57ch and Om45ch
'W2021/7424530
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/01/22 S&T Points
Possessiong |0055\Bu 1055 Sun 4m75ch and 5m38ch
p 4 'W2021/9244114
Willesden Junction  |Willesden Siding 122 23/01/22 Safety & Environment Work
High Level Turnback Siding Poss 9055 Sun  |1055 Sun 4m32ch and 5m42ch
'W2021/9301488
Camden Road Gospel Oak Down and Up 0(23/01/22 23/01/22 Station Work
WestJn 0100 Sun 0720 Sun 1m48ch and 5m45ch
W2021/9244295
Safety & Environment Work
0OmOch and 1m73ch

North London Li Ie
Down and Up
Branch@
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LNW Route Version 4.4
Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2910871 |EA1310 |Hampstead Acton Wells Jn Down and Up Possession  |24/01/22 24/01/22 FREIGHT SERVICES DIVERTED VIA PRIMROSE \W2021/7397767
MD150 Heath North London Line 0045 Mon 0500 Mon HILL, WCML AND SOUTH WEST SIDINGS. Track Maintenance
MD155 1m60ch and 0m45ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |24/01/22 24/01/22 NLL CYCLIC TYPE 9 \W2021/7475515
Line 0045 Mon (0500 Mon URFDO Inspections
Willesden Suburban |[Down and Up Possession  |24/01/22 24/01/22 1m60ch and Omasch
Jn New Line 0045 Mon  [0500 Mon
Mitre Bridge Jn  |Willesden High Down and Up Possession  |24/01/22 24/01/22
Level Jn High Level 0045 Mon  |0500 Mon
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 24/01/22 24/01/22 o~
Possession {0045 Mon  |0500 Mon ‘ ,
Willesden Junction  |Willesden Sidings 24/01/22 24/01/22
High Level Turnback Siding |Possession  |0045 Mon 0500 Mon
P2021/3551946 |EA1310 |Acton WellsJn  |Willesden Junction  |Up North London |Line 22/01/22 22/01 \W2021/9462889
MD160 High Level Line Blockage + 0130 Sat 0330 Track Maintenance
EPR 5m37ch and 5m48ch
Mitre Bridge Jn Willesden High Up High Level Line 22/01/22 01/22
Level Jn Blockage + 10130 Satg’ |033§Sat
EPR y

X
2
&
&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2865869 |MD301 Fenny Compton |Burton Dassett Single Possession  |22/01/22 24/01/22 WMT TO STABLE LEAMINGTON SPA DOWN AND  |W2021/7820970
MD401 South Jn Kineton MOD 2315 Sat 0500 Mon (29 hrs) UP BAY PLATFORMS 1 & 4 AND DEPOT SIDINGS  |Preparatory Work
MD405 Boundary Gate 105m50ch and 107m68ch
MD410 Fenny Compton |Fenny Compton Sidings Sidings 22/01/22 24/01/22 CHILTERNS & WMT TRAINS TO START / 'W2021/9029472
MD460 South Jn South Jn Possession (2315 Sat 0500 Mon (29 hrs) TERMINATE AT WARWICK PARKWAY FROM THE  |Station Work
NORTH AND BAN Y FROM THE SOUTH 105m75ch and 106m25ch
Coventry North Jn |Coundon Road LC  |Down and Up Possession  [23/01/22 23/01/22 \W2021/9345733
(CCTV) Bedworth 0040 Sun (0810 Sun (29 hrs) CROSS C RAINS TO START/ Patrolling
_ TERMIN AM INTERNATIONAL FROM THE 105m51ch and 106m40ch
Coventry South  |Coventry North Jn Platform 4 /Up & |Possession  |23/01/22 23/01/22 NOR ANBURY FROM THE SOUTH \W2021/9359141
Jn Down Slow 0040 Sun (0810 Sun (29 hrs) Patroliing
Platform 1/ Up LACEMENT SERVICE TO OPERATE
1 25ch 20ch
_ _ Slow _ AR N WARWICK PARKWAY AND BANGURY vx?gcr)gl‘?ggoﬂdlgm oc
Kenilworth South |Kenilworth North Jn  |Up & Down Possession  |23/01/22 23/01/22 WAMINGTON SPA TO COVENTRY C2 Rerail - Both Rails
Jn Kenilworth Loo _
p 0040 Sun  |0810 Sun (29 has) 97m25ch and 102m52¢ch
Leamington Spa |Leamington Spa Down Leamington |Possession  |23/01/22 24/01/22 W2_021/942§211
Platform 0040 Sun (0530 Mon Rail Changing
Up Leamington 89m60ch and 91m75ch
Platform 'W2021/9366420
Leamington Spa |Coventry South Jn  |Down and Up Possession  |23/01/22 23/01/ Structures Work
North Jn Kenilworth / Up & 0040 Sun 8810 Sun ¥0 hrs) 93m56¢h and 94m49ch
Down Kenilworth 'W2021/9325897
Reservoir Warwick All Lines Possession  |23/01/ 01./22 Structures Work
Junction 004Q¢5un 520 Mon (29 hrs) 106m75ch and 1m52ch
: / W2021/9343929
West Coast / Canley Down and Up Possession 23/01/22 In Connection With
Central boundary Main/Fast 00 0810 Sun (29 hrs) Engineering Work
MD301 (RBS1) I - 106m24ch and 106m40ch
Gibbet Hill In Coventry South Jn  |Carriage Sidings 1 |Siding /04[22 23/01/22 \W2021/7037190
Carriage Sidings 2 |V 55§97 9040 Sun 0810 Sun (29 hrs) C2 Rerail - Both Rails
: : : ~ / 92m24ch and 95m0ch
Leamington Spa |Leamington Spa Down Leamington W 23/01/22 24/01/22 W2021/9335971
North Jn North Jn Sidings n (0040 Sun 0530 Mon (29 hrs) Vegetation Clearance
Canley Berkswell OHNS  |Down and U CKED To|23/01/22 | 23/01/22 Seoh and 93msich
Main A/C Electric  |0040 Sun  |0745 Sun (29 hrs)
Trains Preparatory Work
Coventry North Jn |Coventry North Jn |Kemp s BLOCKED To |23/01/22  |23/01/22 1m57ch and 8m36ch
AIC Electric  |0040 Sun 0745 Sun (29 hrs) W2021/9423337
Trains In Connection With
Rugby OHNS Brandon HABD Do and Up BLOCKED To |23/01/22 23/01/22 Engineering Work
MD301 A/C Electric {0040 Sun 0745 Sun (29 hrs) 106m25ch and 1m52ch
-~ Trains
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2874711 |MD301 Adderley Park Birmingham New Down and Up Possession  |23/01/22 23/01/22 TRAINS TO BE DIVERTED VIA THE CAMPHILL \W2021/6612240
MD306 Street Coventry/Stour 0025 Sun {0800 Sun (29 hrs) LINES Track Maintenance
MD320 42m38ch and 43m65ch
MD325 Birmingham New |Birmingham New Platform 12 Possession  |23/01/22 23/01/22 RAIL REPLACEMENT SERVICE TO OPERATE ON  \W2021/6618247
MD330 Street Street Platforms 1. 2. 3 0025 Sun  |0800 Sun (29 hrs) THE CROSS CITY8QUTH BETWEEN BIRMINGHAM |S&T Work
MD501 45 e NEW STREET A®D HEDDITCH OmSch and 1m10ch
MD575 Platform 4c W2021/6612786
WMT TO RAINS IN PLATFORMS 6, 7,8 & |S&T Work
Platforms 10 & 11 |Possession |23/01/22 24/01/22 9 42m38ch and 43m65ch
0025 Sun 0510 Mon (29 hrs) W2021/6617254
Selly Oak Down and Up Possession  [23/01/22 24/01/22 ST, ALIJ\ll\é LO-I\/-\?Egé\éE PANTOGRAPHS S&T Work
Gloucester 0025 Sun  |0510 Mon (29 hrs) 41m42ch and 41m51ch
'W2021/8358919
Smethwick Rolfe Down and Up Possession  |23/01/22 23/01/22 Station Work
Street Stour 0025 Sun {0800 Sun (29 hgs) 44m38ch and 45m12ch
- 'W2021/7583770
Curzon Street Jn  [Vauxhall Jn Down Vauxhall Possession  |23/01/22 23/01/22 ﬂ In Connection With
Chord 0025 Sun 0800 S 9 hrs Engineering Work
Landor Street Jn  |Birmingham New Down and Up Possession  |23/01/22 23/0 %%%iigozr%ggmwm
Street Derby 0025 Sun 0800 Su hrs) 'Welding and Grinding
Proof House Jn  |Duddeston Down and Up Possession  |23/01/22 112mOch and 112m73ch
vauxhall 0025 Sén W2021/7097946
'Welding and Grinding
Soho East Jn Soho Curve North Up Soho Curve Possession |23 0m5ch and 1m20ch

Jn

42
0800 Sun (29 hrs)

Soho North Jn Down Soho Curve |Possessi 23/01/22

0800 Sun (29 hrs)
@

Soho North Jn Soho Curve North Down Soho P S! 3/01/22 23/01/22
Jn Goods Loop 0025 Sun {0800 Sun (29 hrs)

Soho South Jn Perry Barr West Jn  |Down and Up 0S, lon |23/01/22 23/01/22
Soho 0025 Sun (0800 Sun (29 hrs)

St. Andrews Jn Grand Jn Down Possession  |23/01/22 23/01/22
Down 0025 Sun 0800 Sun (29 hrs)

Monument Lane |Monument Lane Sidings 23/01/22 23/01/22
Possession 0025 Sun  |0800 Sun (29 hrs)

Soho South Jn Soho North Jn Arrival Line / |Sidings 23/01/22 23/01/22
i Possession 0025 Sun  |0800 Sun (29 hrs)

ypass Line

Barnt Green Redditch ’ All Lines BLOCKED To |23/01/22 24/01/22

A/C Electric  |0025 Sun (0510 Mon (29 hrs)
Trains

Birmingham New |Birmingham New Platforms 6,7,8,9 |BLOCKED To |23/01/22 23/01/22

Street Street A/C Electric  |0025 Sun 0800 Sun (29 hrs)
Trains

Duddeston

'W2021/7435770

In Connection With Isolation
Arrangements

OmOch and Om45ch
'W2021/7695768
Structures Examination
112m58ch and 1m44ch
'W2021/7298215

OHL Renewals Work
112m19ch and 112m73ch
'W2021/7435610

OHL Renewals Work
1m60ch and 3m43ch
'W2021/9278922

In Connection With
Engineering Work

Om2ch and 0Om10ch
'W2021/9278918

CWR Stress Management
112mO0ch and 112m60ch
'W2021/9341769
Structures Examination
112m40ch and Om15ch
'W2021/7378650

C14 Rerail Resleep Reball
Form - Trax
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2874711 Aston OHNS Down and Up BLOCKED To |23/01/22 23/01/22 41m18ch and 45m50ch
Continued Vauxhall A/C Electric  |0025 Sun 0800 Sun (29 hrs) 'W2021/6617687
Trains S&T Work
Selly Oak Bromsgrove All Lines BLOCKED To |23/01/22 24/01/22 112mO0ch and 112m73ch
A/C Electric  |0025 Sun {0510 Mon (29 hrs) W2021/7299419
Trains In Connection With
Soho Light Soho Light All Lines BLOCKED To |23/01/22 23/01/22 Engineering Work
Maintenance Maintenance Depot A/C Electric  |0025 Sun (0730 Sun (29 hrs) 41m28ch and 41m51ch
Depot Trains 'W2021/7411054
Stechford OHNS |Adderley Park Down and Up BLOCKED To |23/01/22 23/01/22 Major Projects (BNSAR)
Coventry A/C Electric  |0025 Sun {0800 Sun (29 hrs) 0Om2ch and Om10ch
Trains = 'W2021/6618507
S&T Work
< ’ 42m35ch and 43m65ch
'W2021/9339077
Structures Work
Om212ch and Om45ch
'W2021/7098207

&

&

&

Rail Testing and Lubrication
Om5ch and 0m60ch
'W2021/7435687

In Connection With Isolation
Arrangements

2m71ch and 2m38ch
'W2021/7410835

Major Projects (BNSAR)
111m60ch and 1m44ch
'W2021/9453575

Survey Work

112m63ch and Om9ch
'W2021/7097966

'Welding and Grinding
Om2ch and Om10ch
'W2021/7098213

Rail Testing and Lubrication
42m35ch and 43m65ch
'W2021/7098195

Rail Testing and Lubrication
112mO0ch and 112m73ch
'W2021/9338947

Structures Work

2m30ch and 3m43ch
'W2021/9332764

In Connection With
Engineering Work

OmOch and Om5ch
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Version 4.4

Data freeze: EAS_V_4 4 2022

Week 43 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2021/2875221

MD301
MD306
MD501

Birmingham New
Street

Birmingham New
Street

Platform 4

Platform 4c

Possession

09/01/22
0800 Sun

06/02/22
0800 Sun

\W2021/7285545

Major Projects (BNSAR)
112m63ch and Om12ch
'W2021/9450626
Station Work
112m63ch and Om12ch
'W2021/9450582
Station Work
112m63ch and Om12ch

P2021/3473927

MD301

Arena Tunnel

Monument Lane

Up Through
Siding

Sidings
Possession

24/01/22
0730 Mon

24/01/22
1600 Mon (8 hrs)

O

'W2021/9266943
Structures Work
Om75ch and 1m26¢h
'W2021/9394219

Major Projects (BNSAR)
Om75ch and 1m26¢h

P2021/3490334

MD301

Arena Tunnel

Monument Lane

Up Through
Siding

Sidings
Possession

25/01/22
0730 Tue

25/01/22 ﬂ
1600 T, hrs)

\W2021/9394472

Major Projects (BNSAR)
Om75ch and 1m26ch
'W2021/9266944
Structures Work
0Om75ch and 1m26ch

P2021/3490335

MD301

Arena Tunnel

Monument Lane

Up Through
Siding

Sidings
Possession

P2021/3490336

MD301

Arena Tunnel

Monument Lane

Up Through
Siding

P2021/3490337

MD301

Arena Tunnel

Monument Lane

Up Throgigh
Sidin

Sidin

26/01,
07

6/Q1/22
0 Wed (8 hrs)

\W2021/9266945
Structures Work
Om75ch and 1m26ch
\W2021/9394473

Major Projects (BNSAR)
Om75ch and 1m26ch

01/22
730 Thu

27/01/22
1600 Thu (8 hrs)

\W2021/9394521

Major Projects (BNSAR)
Om75ch and 1m26¢h
'W2021/9266852
Structures Work
Om75ch and 1m26¢h

Sidings
Possession

28/01/22
0730 Fri

28/01/22
1600 Fri (8 hrs)

\W2021/9266853
Structures Work
Om75ch and 1m26ch
'W2021/9394522

Major Projects (BNSAR)
Om75ch and 1m26ch

P2021/3498487

MD310

Alvechurch

Redditch

AllLines

Line
Blockage +
EPR

27/01/22
0010 Thu

27/01/22
0130 Thu

'W2021/9333976
Other E&P Work
55m7ch and 56m60ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3484530 |MD320 Bescot Jn Bescot Jn Down Bescot Possession  |23/01/22 23/01/22 'W2021/9225600
MD325 Goods Loop 0040 Sun 0850 Sun Changing Sleepers &
MD335 Up Bescot Goods Timbers
MD345 Loop 7m45ch and 8m70ch
Ryecroft Jn Down and Up Possession  |23/01/22 23/01/22 'W2021/9225691
Walsall/Walsall 0040 Sun (0850 Sun Changing Sleepers &
Fast Timbers
Perry Barr West  |Perry Barr North Jn - |Down and Up Possession  |23/01/22 23/01/22 7m45ch and 8m50ch
Jn Soho 0040 Sun  |0850 Sun 'W2021/9429565
- S&C Unit Renewal
Perry Barr South Jn  |Down and Up Possession  |23/01/22 23/01/22 (Maintenance Only)
Perry Barr 0040 Sun 0850 Sun ~ 1mé6ch and 1m16¢ch
Walsall Pleck Jn | Darlaston Jn DownandUp  |Possession |23/01/22 | 23/01/22 ‘ , g;ﬁgﬁ’gfgﬁoza
Darlaston
0040 Sun (0850 Sun 4 3m15ch and 3m60ch
Witton Darlaston Jn Down and Up Possession  |23/01/22 23/01/22 w2021/ 9429730
Grand Junction 0040 Sun 0850 Sun S&C Unit Renewal
A (Maintenance Only)
Bescot Jn Bescot Jn North Neck Sidings 23/01/22 23/0322 0m40ch and 6m45ch
Down Through Possession 10040 Sun 0850
Sidings Y.
Newton Jn Bescot Jn Down Reception |Sidings 23/01/22 23/04/22
(Bescot) Sidings 1 -4 Possession 0040 $8n 850/Sun
Aston OHNS Witton Down and Up BLOCKED To |23 $23/01/22
Vauxhall/Grand AJC Electric 0820 Sun
Junction Trains
Soho Road Perry Barr West Jn  |Down Soho BLOCKE®R T 22 23/01/22
OHNS (Down AJIC Elgltric Sun  [0820 Sun
Soho) Trains
Soho Road Perry Barr West Jn  |Up Soho K 23/01/22 23/01/22
OHNS (Up Soho) iC" |0040 Sun {0820 Sun
Ins
P2021/3501924 |LN3340 Lichfield Trent Lichfield Trent Valley |Up & Down session  |23/01/22 23/01/22 W2021/9442130
MD340 Valley Jn Lichfield Tg# C 0100 Sun  |0745 Sun Patrolling
MD355 ] ] 4m72ch and 18m10ch
Wichnor Jn Possession  |23/01/22 23/01/22 \W2021/9209819
ch 0100 Sun  |0745 Sun CWR Stress Management
I _ 18m40ch and 19m10ch
Wylde Green Lichfield Trent Valle Possession  |23/01/22 23/01/22 \W2021/9460065
Jn 0100 Sun  |0745 Sun Off Track Work
4m72ch and 17mOch
'W2021/9456183

S&T Maintenance
12m65ch and 18m6ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3022503 |GW200 Didcot North Jn |Wolvercot South Jn  |Down and Up Possession  |23/01/22 24/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED \W2021/7454445
GW240 (Up) Oxford 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT Follow-Up Work
GW250 SERVICES RETIMED TO RUN BEFORE OR AFTER |54m48ch and 58m42ch
GW260 Hinksey North Oxford Station North |Up Oxford Relief |Possession |23/01/22 24/01/22 POSSESSION. \W2021/7655669
GwW277 Jn 2305 Sun  |0040 Mon CHILTERN TRAI O OUTSTABLE IN PLATFORM |Point Heater Maintenance
GWw310 1 AT OXFORD.,
MD401 Hinksey South Hinksey North No.1 Reception  |Possession |23/01/22 24/01/22 33%%?}9%%1%? S5ch
MD736 2305Sun 0445 Mon THIS POS OINREPLACES P/2900295 FROM  Rajl Testing and Lubrication
- - - THE EAS!
KenningtonJn  |Hinksey South Down and Up Possession |23/01/22 | 24/01/22 3322)26173 41%‘:;ggm60Ch
Kennington 2305 Sun 0445 Mon : i
Goods Loops 'Welding and Grinding
Morris Cowley GF |Single Possession  |23/01/22 | 24/01/22 o~ 63m36ch and 64m60ch
2305Sun 0445 Mon W2021/7394738
S&T Maintenance
Oxford Oxford Platforms 3 and 4 |Possession  |23/01/22 24/01/22 62m35ch and 62m65ch
2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [23/01/22
2305 Sun
Oxford Station Oxford North Jn Down Oxford Possession  |23/01/22
North Jn Turnback Line 2305 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |23/0 122
South Jn Relief 230 Su
p
Appleford LC Appleford LC Appleford ARC Sidings 24/01/22
Possession4 2305%u 0445 Mon
Hinksey South Hinksey North No. 2 Reception 122 24/01/22
?305 Sun 0445 Mon
Oxford Oxford Down Oxford 23/01/22 24/01/22
Sidings 1 2305 Sun {0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford R ession  |24/01/22 24/01/22
P 0040 Mon  |0445 Mon
Oxford Oxford Platf 2 Possession  |24/01/22 24/01/22
0040 Mon 0445 Mon
Oxford Station North §Ox Bay Possession  |24/01/22 24/01/22
Jn ro&ch 0040 Mon  |0445 Mon
Oxford North Jn  |Woodstock n and Up Possession  |24/01/22 24/01/22
Bletchley 0040 Mon  |0445 Mon
P2021/3550591 |GW200 Tackley Knaptons LC (UWC) |Down and Up Line 22/01/22 22/01/22 W2021/9442373
MD401 Cherwell Valley Blockage 0130 Sat 0530 Sat Technical Inspection
(Between 75m17ch and 75m23ch

Trains) + EPR
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3543447 |MD401 Aynho Jn Banbury South Up Cherwell Line 22/01/22 22/01/22 W2021/9442225
Junction Valley Blockage 0130 Sat  |0530 Sat Technical Inspection
Down Cherwell (Between 82m50ch and 82m60ch
Valley Trains)
P2021/3485404 |MD405 Kenilworth South |Kenilworth North Jn  |Up & Down Line 23/01/22 23/01/22 W2021/9284880
Jn Kenilworth Loop  |Blockage 0830 Sun  |1800 Sun Off-Track Inspections
(Between 1m63ch and 8m31ch
Trains) + EPR
Leamington Spa |Coventry South Jn |Down and Up Line 23/01/22 23/01/22
North Jn Kenilworth / Up & |Blockage 0830 Sun  |1800 Sun
Down Kenilworth  |(Between
Trains) + EPR "
P2021/3536425 |MD425 Whitlocks End Henley in Arden All Lines Line 28/01/22 28/01/22 \W2021/9426720
Blockage + 0130 Fri 0510 Fri Litter / Graffiti Clearance
EPR \ 8m45ch and 8m65ch
P2021/3536366 |MD425 Wood End Bearley Jn All Lines Line 26/01/22 26/01/22 \ W2021/9426499
Blockage + |0130 Wed [0510 Litter / Graffiti Clearance
EPR 13m30ch and 13m50ch
P2021/3536411 |MD425 Wood End Henley in Arden All Lines Line 27/01/22 27/01/2 \W2021/9426678
Blockage + 0130 Thu Thu Litter / Graffiti Clearance
EPR 10m30ch and 10m55ch
P2021/3536406 |MD425 Henley in Arden |Bearley Jn All Lines Line 25/0 122 W2021/9426495
Blockage + 0510 Tue Litter / Graffiti Clearance
EPR 15m10ch and 15m30ch
P2021/3548348 |MD430 Stourbridge Jn Kingswinford Jn All Lines Possession 22/01/22 W2021/9443183
MD450 South 0505 Sat PL Grinding Train
_ 142m35ch and 144m45ch
Stourbridge North Jn |Down Goods Posse 2/01/22 22/01/22
Loop 0015 Sat  |0505 Sat
Kingswinford Jn  |End of Line (MD450) |Down Round O ngs 22/01/22 22/01/22
South Sidings 1 ion  |0015 Sat  |0505 Sat
Up Round
Sidings
P2021/3505021 |MD701 Neasden South  |Neasden South Jn Excel L Sidings 24/01/22 24/01/22 SIDINGS POSSESSION TO BE TAKEN AND GIVEN  [W2021/9227807
MD715 Jn Fr Possession (0700 Mon 1800 Mon UP AS REQUIRED FOR ALL MOVEMENTS Move Materials

6m56¢ch and 6m24ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/3505060 |[MD701 Beaconsfield Princes Risborough |All Lines Possession  |23/01/22 23/01/22 'W2021/9208306
MD720 0125Sun  |0705 Sun Vegetation Clearance (Non-
Flail)
High Wycombe  |High Wycombe Bay Platform Possession  [23/01/22 23/01/22 46mOch and 48m40ch
0125 Sun 0705 Sun 'W2021/9349403
; - ; Follow-Up Work
Princes Aylesbury All Lines Possession  |23/01/22 23/01/22 42m310hpand 45m45ch
Risborough 0125 Sun 0705 Sun \W2021/9297346
Princes Risborough |Up Bay Platform |Possession |23/01/22 23/01/22 2/I5ajo7r5Prr(])jec(tjs 2(\2/R§58)h
0125Sun (0705 Sun m7sch and 22masc
High Wycombe  |High Wycombe Down Siding Sidings 23/01/22 23/01/22 o~
Possession 0125 Sun  |0705 Sun ‘ ,
P2021/3133981 |MD701 Princes Aylesbury All Lines Possession  |24/01/22 24/01/22 W2021/7605226
MD720  |Risborough 0015 Mon 0500 Mon Patrolling
_ _ _ 42m23ch and 49m30ch
Princes Risborough |Up Bay (Platform |Possession [24/01/22 24/01, \W2021/9387734
1) 0015 Mon 0500 Unload Materials
Saunderton Haddenham and All Lines Possession  |24/01/22 01/22 Cigg)giigsi%%fgm%ch
Thame Parkway Mon Patrolling
24m0ch and 24m65ch
P2021/3134061 |MD701 Princes Aylesbury Single Aylesbury |Possession |25 /01/22 W2021/7521271
MD720 Risborough 0500 Tue (4 hrs) Follow-Up Work
i i i 42m31ch and 45m45ch
Princes Risborough |Up Bay (Platform |Possessi 25/01/22 W2021/7592218
1) 0500 Tue (4 hrs) Flail Mowing Machine
Princes Aynho Jn All Lines Posses 50122 |25/01/22 \2,\732)?2"1')9%@‘13;“47&“
Risborough 0115 Tue  |0500 Tue (4 hrs) Structures Examination
9m22ch and 9m42ch
'W2021/9387822
Unload Materials
46mO0ch and 48m40ch
'W2021/9448924
URFDO Inspections
15m5ch and 15m75ch
P2021/3133949 |MD701 Princes Aylesbury inGe Aylesbury |Possession  |26/01/22 26/01/22 W2021/7592369
MD720  |Risborough 0015 Wed 0500 Wed (4 hrs) Flail Mowing Machine
] 27mOch and 6m75ch
Bay (Platform |Possession |26/01/22 26/01/22 W2021/7521272
1) 0015 Wed |0500 Wed (4 hrs) Follow-Up Work
Princes Bicester South®”  [All Lines Possession  |26/01/22 26/01/22 a2m31ch and 45m4Sch
r 1 'W2021/9387823
Risborough Junction 0105 Wed |0500 Wed (4 hrs) Unload Materials
46mOch and 48m40ch
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P2021/3133950 |MD701 Princes Aylesbury Single Aylesbury |Possession |27/01/22 27/01/22 \W2021/7605274
MD720  |Risborough 0015 Thu (0500 Thu (4 hrs) Patrolling
42m23ch and 49m15ch
Princes Risborough |Up Bay (Platform |Possession [27/01/22 27/01/22 W2021/7592370
1) 0015 Thu  |0500 Thu (4 hrs) Flail Mowing Machine
Princes Bicester South All Lines Possession  |27/01/22 27/01/22 27mo0ch and 6m75ch
Risb h Juncti 'W2021/9387824
Isboroug unction 0105 Thu  |0500 Thu (4 hrs) Unload Materials
42m23ch and 49m20ch
'W2021/7521273
Follow-Up Work
"l 42m23ch and 49m15ch
P2021/3550404 |MD701 Bicester South Aynho Jn All Lines Line 22/01/22 22/01/22 W2021/9449632
Junction Blockage 0030 Sat 0530 Sat Track Maintenance
(Between 17m20ch and 18m20ch
Trains)

X
2
&
&
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P2021/3292241 |EA1310 |Paddington Paddington Platforms 7 to 12 |Possession  [22/01/22 23/01/22 UNTIL 0045 SUNDAY AND FROM 0600 SUNDAY \W2021/8577370
GW103 and 14 2345 Sat 0730 Sun UNTIL 0500 MONDAY, SERVICES TO RUN OVER Major Projects
GW130 i i THE MAIN LINES. 0Om5ch and 7m30ch
GW174 Subway Jn Line 6 Possession  |22/01/22 23/01/22 BETWEEN 0045 AND 0600 SUNDAY, NO TRAINS 'W2021/9253169
MD705 2345 Sat 0730 Sun TO OPERATE BEMY=EN PADDINGTON AND Scrap Removal
XR001 _ _ SLOUGH. HEAZ PASSENGERS TO TRAVEL om5ch and 3m45ch
Westbourne Park Jn |Lines 4 and 5 Possession  |22/01/22 23/01/22 VIA LUL PICCALS LINE SERVICES W2021/7528330
il ik TERMINAGE A7) STRRT FROM EALING  [ocmenent Way nspection
Acton Main Line  |Acton West (inc.) Acton Dive-Under |Possession |23/01/22 | 23/01/22 BRO EVERSING AT ACTON WEST. \?;\%%gir;gaz%ig%?zm
0045 Sun  |0730 Sun
Structures Work
i h h
Acton Wells Jn | Acton West Eg;‘fgra”d Up  [Possession ggi%l’szuzn 0273;/),%152,“ SOLATMN TO BE AMENDED AT ACTON WEST 3\%%21%%%%%0‘:
WHEN NEW SECTIONS CONFIRMED. ES Duties Only
reenford (LUL reenfort reenford B P ion |23/01/22 23/01/22
G (L) s Grmiongay  Posesion | 20U 290U\ Mo smoveaxoussoouygon  orh e
PADDINGTON. MTR TO STABLE 1 X SET IN Technical Inspection
Greenford South |Greenford East Jn Greenford East Possession  |23/01/22 23/01/ PADDINGTON AND 2 X UNITS AT HEATH ROW Oom5ch and 2m22ch
In Curve 0045Sun 1073 AIRPORT. HEX TO STABLE 2 X 8 CAR 387a¢¢S IN \W2021/9288747
PADDINGTON AND 2 X 8 CAR 3874¢,¢,S AT Station Work
Hanwell Bridge  [Hanwell Bridge Hanwell Goods  |Possession  |23/01/22 | 23/01/2 HEATHROW AIRPORT. ALL PANTOGRAPHS TO BE [tation Wor
Loop 0045 Sun Sun LOWERED AND LOCKED IN PADDINGTON 0m5ch and Om25ch
STATION (ALL LINES) BETWEEN 0045 SUN AND ~ [W2021/9297996
Hanwell Jn Drayton Green Jn  |Down and Up Possession  |23/01 22 0730 SUN. OHL Work (Ground Level)
West Loop 00 u 0 Sun 2m12ch and 4m72ch
'W2021/7483072
Ladbroke Grove |Grand Canal Crossrail Depot Possession 23/01/22 S&T Work
Junction Line 2 00458u 0730 Sun Om5ch and 3m35ch
_ 'W2021/9187135
North Pole Depot North Pole Line A 122 23/01/22 Remove Rail Defects
and B 9045 Sun 0730 Sun 0Om5ch and 4m28ch
- P < 'W2021/9173726
Old Oak Common Engine and 23/01/22 23/01/22 Ground
EastJn Carriage Line 0045 Sun 0730 Sun Investigation/Automatic
Possession  |23/01/22 24/01/22 Ballast Sampling
0045 Sun  |0500 Mon 4ml1lch and 4m75ch
Old Oak Common |CrossRail Depot Possession  |23/01/22 24/01/22 \Ii\{\z/\(l):;/l\;giznigince
EastJn 0045 Sun 0500 Mon 4m27ch and 4m70ch
Old Oak Common |Greenford West Jn Possession  [23/01/22 23/01/22 \rf/lva?jgf:g?ozjg;i%
West (inc.) 0045 Sun  |0730 Sun om5ch and 2mich
Paddington Paddington orms1t0 6 |Possession |23/01/22 | 23/01/22 W2021/9456097
0045 Sun 10730 Sun Remove Rail Defects
4m60ch and 5m20ch
Southall East Jn Lines 1, 2 and Possession  |23/01/22 23/01/22 'W2021/9188236
3/Down and Up 0045 Sun 0600 Sun S&T Renewal
Main 1m15ch and 2m20ch
Lines 4 and Possession  |23/01/22 23/01/22 'W2021/9348603
5/Down and Up 0045 Sun {0730 Sun Signalling Works
Relief 0Om5ch and 5mOch
\W2021/9286930
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P2021/3292241 Subway Jn Link Line/Royal Possession  |23/01/22 23/01/22 CWR Stress Management
Continued Oak Carriage 0045 Sun 0730 Sun 4m60ch and 5m40ch
Loop Aand B 'W2021/9378764
Portobello Jn Grand Canal Crossrail Depot Possession  |23/01/22 23/01/22 OHL Work
(London) Junction Line 1 0045 Sun 0730 Sun 1m5ch and 2m60ch
'W2021/9299870
Royal Oak Portal |Westbourne Park Jn |Crossrail Possession  |23/01/22 23/01/22 Major Projects
Eastbound 0045 Sun 0730 Sun 1m55ch and 2m25ch
\(f\;gssggﬂnd W2021/9423790
OHL Work (Maintenance)
Tumback C Om5ch and 1m40ch
Turnback A o \W2021/7527525
< ' P-Way Maintenance
Turnback B Om5ch and 3m35ch
West Ealing Greenford West Jn  [Down and Up Possession  |23/01/22  |23/01/22 W2021/9309474
Greenford/Branch 0045 Sun 0730 Sun Ground
Investigation/Automatic
West Ealing West Ealing Bay |Possession |23/01/22 23/01/ Ballast Sampling
Platform 5 0045 Sun (073 4m8ch and 4m35ch
West Ealing Jn Hanwell Jn West Ealing Loop |Possession |23/01/22 23/01/2
No 1 0045 Sun Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  |23/0 122
Jn 0044’S 0 Sun
Acton East Acton East Reception 1 Sidings 23/01/22
Reception 2 Possession 0730 Sun
Reception 3
Acton West Acton Yard Si S 3/01/22 23/01/22
0S 0045 Sun 0730 Sun
Park Royal Jn Park Royal Jn Sidings idingd” 23/01/22 23/01/22
ession  |0045 Sun 0730 Sun
Portobello Jn Portobello Jn Paddi n ppew W Sidings 23/01/22 23/01/22
(London) (London) Yard Possession  |0045 Sun  |0730 Sun
Paddington Acton West €5es 2'to 3/Down |Possession  [23/01/22 23/01/22
nGZp Main 0600 Sun 0730 Sun
Acton Main Line |Acton West Acibn Dive-Under |Possession |23/01/22 24/01/22
g 0730 Sun  |0500 Mon
Grand Canal Old Oak Cortirnon ’ Engine and Possession  |23/01/22 24/01/22
Junction East Jn Carriage Line 0730 Sun 0500 Mon
Ladbroke Grove |Acton West Down and Up Possession  |23/01/22 24/01/22
Relief 0730 Sun  |0500 Mon
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P2021/2905663 |GW103 Acton West Southall West Jn Down and Up Possession  |23/01/22 24/01/22 TRAINS TO RUN OVER THE MAIN LINES. NO \W2021/9346442
GW174 Relief 2300 Sun  |0500 Mon IACCESS TO / FROM WEST EALING SIDINGS. Platform Enhancements
MD705 WORK DETAILS = MAINTENANCE 8m70ch and 9m15ch
Greenford (LUL) |Greenford Greenford Bay Possession  [23/01/22 24/01/22 \W2021/9357223
Bay Jn Line 2300 Sun  |0500 Mon ES Duties Only
- 6m50ch and 9m15ch
Greenford South |Greenford East Jn Greenford East Possession  |23/01/22 24/01/22
J c 'W2021/9279387
n urve 2300 Sun 10500 Mon P & D Maintenance
Hanwell Jn Drayton GreenJn  |Down and Up Possession |23/01/22 | 24/01/22 6m78ch and 7m12ch
West Loop 2300 Sun {0500 Mon W2021/9286915
Changing Sleepers &
Southall East Jn Hanwell Up & Possession  |23/01/22  |24/01/22 =7 Timbers
Down Goods 2300 Sun  |0500 Mon 7m75ch and 8m65ch
Loops 'W2021/9294935
West Ealing Greenford WestJn  |Down and Up Possession  |23/01/22 24/01/22 S&T Work
Greenford/Branch 2300 Sun  |0500 Mon 6m65ch and 7m12ch
West Ealing West Ealing Bay |Possession |23/01/22
Platform 5 2300 Sun
West Ealing Jn Hanwell Jn West Ealing Loop |Possession |23/01/22
No 1l 2300 Sun
P2021/3134084 |MD712 Aylesbury Aylesbury Platform 1 Line 25/03#22 122 \W2021/7596219
MD720 Blockage 01401 00 Tue Patrolling
MD725 Platform 2 (Between p 37m70ch and 38m18ch
Platform 3 Trains) W2021/7595826
- - - S&T Work
Stoke Mandeville |Aylesbury Vale All Lines Line 122 25/01/22 37m60ch and 38m30ch
Parkway Blockg@le 01%0 Tue  |0400 Tue
(Bethwe
ins
P2021/3134085 |MD712 Aylesbury Aylesbury Platform 1 L 26/01/22 26/01/22 W2021/7596018
MD720 Platform 2 e 0140 Wed |0400 Wed S&T Work
MD725 een 37m60ch and 38m30ch
Platform Trains)
Stoke Mandeville |Aylesbury Vale All Line! Line 26/01/22 26/01/22
Parkway Blockage 0140 Wed 0400 Wed
(Between
Trains)
P2021/3502996 |MD715 Neasden South Neasden South EXQel Logistics Sidings 25/01/22 25/01/22 SIDINGS POSSESSION TO BE TAKEN AND GIVEN W2021/9227808
Jn Frgight Terminal  |Possession  |0700 Tue 1800 Tue UP AS REQUIRED FOR ALL MOVEMENTS In Connection With
Engineering Work
6m56¢ch and 6m24ch
P2021/3502997 |MD715 Neasden South  |Neasden Soutl Excel Logistics Sidings 26/01/22 26/01/22 SIDINGS POSSESSION TO BE TAKEN AND GIVEN  W2021/9227809
Jn Freight Terminal  |Possession 0700 Wed (1800 Wed UP AS REQUIRED FOR ALL MOVEMENTS In Connection With
Engineering Work
6m56¢ch and 6m24ch
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P2021/3502998 |MD715 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 27/01/22 27/01/22 SIDINGS POSSESSION TO BE TAKEN AND GIVEN (W2021/9227810
Jn Freight Terminal |Possession  |0700 Thu  |1800 Thu UP AS REQUIRED FOR ALL MOVEMENTS Move Materials
6m56¢ch and 6m24ch
P2021/3502999 |MD715 Neasden South  |Neasden South Jn  |Excel Logistics Sidings 28/01/22 28/01/22 SIDINGS POSSESSION TO BE TAKEN AND GIVEN  W2021/9227811
Jn Freight Terminal |Possession  |0700 Fri 1800 Fri UP AS REQUIR R ALL MOVEMENTS Move Materials
6m56¢ch and 6m24ch
P2021/3542853 |MD720 Princes Aylesbury All Lines Possession  |28/01/22 28/01/22 \W2021/7521274
Risborough 0015 Fri  |0500 Fri Follow-Up Work
i i 42m31ch and 45m45ch
Princes Risborough |Up Bay (Platform |Possession [28/01/22 28/01/22 \W2021/9387825
1) 0015 Fri 0500 Fri - Unload Materials
46mO0ch and 48m40ch
P2021/3541621 |[NW1001 |Bamfurlong Jn Wigan South Jn Down and Up Line 25/01/22 25/01/22 W2021/9341876
Goods Blockage 0100 Tue  |0500 Tue Rail Adjusting
+Detonators 4m47ch and 5m76¢ch
P2021/3541641 |[NW1001 |Bamfurlong Jn Wigan South Jn Down and Up Line 26/01/22 \W2021/9341877
Goods Blockage 0100 Wed Rail Adjusting
+Detonators 4m47ch and 5m76ch
P2021/3541642 |[NW1001 |Bamfurlong Jn Wigan South Jn Down and Up Line 27/01/22 W2021/9341809
Goods Blockage 0100 Th Rail Adjusting
+Detonators 4m47ch and 5m76¢ch
P2021/3541644 |[NW1001 |Bamfurlong Jn Wigan South Jn Down and Up Line 01/22 W2021/9341810
Goods Blockage i Rail Adjusting
+Detonators 4m47ch and 5m76ch
P2018/2581488 |[NW1009 |Basford HallJn |Crewe Sorting Holding Sidings 30/12/22 W2018/6296374
SB (BH) Sidings North SB Thu  |2359 Fri Out Of Use Until Further
Notice
156m65ch and 157m0Och
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P2021/3486350 |[NW1009 |Bramhall Cheadle Hulme All Lines 23/01/22 23/01/22 \W2021/7550570
NW3029 North Jn 0045 Sun 0800 Sun Structures Work
NW5001 OmOch and O0m50ch
NW5003 |Sandbach North |Middlewich Loop All Lines 23/01/22 23/01/22 \W2021/9229795
NW5009 |[Jn East Jn 0045 Sun 0800 Sun \Vegetation Clearance
?andbach South |Adswood Road Jn  |All Lines 23/01/22 23/01/22 wg&%ggg;gsmmm
n 0045 Sun 0800 Sun In Connection With
Sydney Bridge Jn |Sandbach North Jn  |Down and Up 23/01/22 23/01/22 Engineering Work
( Former Site Of ) Manchester 0045 Sun  |0800 Sun 0mOch and 3m30ch
Independent/Upé&. W2021/9344278
Dn Platform = Track Maintenance
Down and Up < , 180m45ch and 181m5ch
Wilmslow 'W2021/9423628
Heald Green Heald Green North  [Down and Up BLOCKED To |23/01/22  |23/01/22 OHL Work
South Jn Jn Styal Electric Trains |0045 Sun  |0800 Sun 179m50ch and 180m58ch
Down and Up 'W2021/9230030
Chord In Connection With
Engineering Work
162m8ch and 162m28ch
'W2021/9339704
Station Work
174m71ch and 175m30ch
'W2021/9205630
> Other E&P Work
Om13ch and Om53ch
'W2021/7550577
In Connection With Isolation
/Arrangements
p 180m28ch and 181mO0ch
P2018/2526823 |[NW2011 |Walton Old Jn Walton Old Jn Canal Sidings 23/07/18 31/12/22 'W2018/6136783
M.S.C Holding 1300 Mon  |2359 Sat (12 hrs) Safety & Environment Work
sidings 17m16ch and 17mOch
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P2021/2865509 |[NW2015 |Brewery Jn Windsor Bridge All Lines Possession  |23/01/22 24/01/22 TPE: SERVICES TO RUN VIA GUIDE BRIDGE. ALSO |W2021/9449040
NW6001 South Jn 0040 Sun 0440 Mon TPE WILL LOOK TO RUN A LIVERPOOL TO/FROM |In Connection With
NW6004 MANCHESTER AIRPORT SERVICE. Engineering Work
NW6005 |Deal Street Jn Ordsall Lane Jn All Lines Possession  |23/01/22 24/01/22 DB CARGO: 6M07 MO: DIVERT FROM HEATON 190m3ch and 190m20ch
NwW6007 0040 Sun 0440 Mon LODGE JN VIAH ERSFIELD, DIGGLE JN, 'W2021/9232769
NW6009 - _ STALYBRIDG BRIDGE, ASHBURYS, In Connection With
NW7001 |Manchester Manchester Victoria |Bay Platforms 1 | Possession  |23/01/22 24/01/22 MANCHEST ADILLY, CASTLEFIELD JN, Engineering Work
Nw7021 | Victoria EastJn and 2 0040 Sun 0440 Mon ORDSAL ND FORWARD BOOKED 31m0ch and 31m18ch
- - — - - ROUTE. ATIVELY, RE-TIME AFTER
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  |23/01/22 24/01/22 POS 104 IS LIFTED. \é\ft?oﬁr/%gomzo
0040 Sun 0440 Mon 0Om24ch and 1m45ch
Ordsall Lane Jn |Eccles All Lines Possession |23/01/22 | 23/01/22 W SS TO MANCHESTER VICTORIA W2021/9337172
0040 Sun 0720 Sun In Connection With
) Engineering Work
Water Street Jn _|Clifton All Lines Possession  |23/01/22 | 23/01/22 CONTENT. TRU FROGRAMME PLTR 1m66ch and 2m6ch
0040 Sun 10720 Sun M DU - DEAL ST JN. TANDEM TAMP 6511, \W2021/9318385
6512A/B, 6514, 6515A/B, 6531. REPLACE In Connection With
Deal Street Jn All Lines Possession  |23/01/22 IRONWORKS AND COMPONENTS. Engineering Work
0040 Sun 31m7ch and 31m18ch
- - - - 'W2021/7417136
Windsor Bridge  |Walkden All Lines Possession  |23/01/22 In Connection With
North Jn 0040 Sun Engineering Work
Miles Platting Jn  |Miles Platting Jn Arrival/Departure |Sidings %%%i?g%q%gégﬂzm
Line Possession : .
Run Round Siding In Connection With
Engineering Work
Windsor Bridge Pendleton Tunnel Up Sidings Sidings 23/01/22 1m23ch and 1m45ch
North Jn Possessi 0720 Sun \W2021/7529558

&

&

In Connection With
Engineering Work
30m38ch and 28m74ch
'W2021/9317605

In Connection With
Engineering Work
1m66ch and 2m0Och
'W2021/9305146

Rail Testing and Lubrication
190m76¢ch and 3mOch
'W2021/9232637

S&C Maintenance
Om215ch and Om68ch
'W2021/9232638

In Connection With
Engineering Work
31mOch and 31m12ch
'W2021/7529588
Patrolling

189m76¢ch and 4m35ch
'W2021/7529555

In Connection With
Engineering Work
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P2021/2865509 1m66ch and 2mOch

Continued W2021/7412766
S&C Tamping
Om215ch and Om55ch
'W2021/9336979

&

&

&

O

Structures Examination
190m75ch and 2m73ch
\W2021/7529547

In Connection With
Engineering Work
1m46ch and 0Om31ch
'W2021/9423129
Survey Work

5m4ch and 5m65ch
'W2021/9317820
Preparatory Work
190m43ch and 3m33ch
'W2021/7082671

Major Projects

0Om210ch and 1m45ch
'W2021/9318364
SO53/54 Points Inspection
Om71ch and Om40ch
'W2021/9318522

In Connection With
Engineering Work
31m7ch and 31m12ch
'W2021/9317724

In Connection With
Engineering Work
1m46ch and 1m8ch
'W2021/9449188
'Welding and Grinding
190m5ch and 31m12ch
'W2021/9096859
Other E&P Work
OmOch and 0m40ch
'W2021/9365957
Structures Examination
Om5ch and 0m35ch
W2021/7417221

In Connection With
Engineering Work
31mOch and 31m18ch
'W2021/9318429

S&T Points

Om8ch and 0m47ch
'W2021/9305246

In Connection With
Engineering Work
1m46ch and 1m30ch
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P2021/2865509 \W2021/9345792
Continued In Connection With Isolation
/Arrangements
1m38ch and 1m46¢h
'W2021/7529448
In Connection With
Engineering Work
30m38ch and 31m18ch
'W2021/7529544
In Connection With
Engineering Work
gy 190m5ch and 31m12ch
P2021/3543261 |[NW3001 |Shotton (Low Rockcliffe Hall Down Holyhead |Line 22/01/22 23/01/22 (U W2021/9440365
Level) Tunnel Blockage 2255 Sat 0900 Sun Rail Changing
Up Holyhead +Detonators t 186m60ch and 188m40ch
P2021/2873685 |[NW3003 |Frodsham Jn Acton Grange Jn Down and Up Possession  |23/01/22 24/01/22 WORK CONTENT: CIVILS RUNCORN EAST & \W2021/7184977
Main 0015Sun |0510 M FRODSHAM CUTTING (3 of 4x29 hrs) Earthwork
11m18ch and 14m39ch
Frodsham Jn Up Goods Loop Possession  [23/01/22 24/0 W2021/9265224
0015 Sun (0510 M Structures Examination
13m16ch and 14m39ch
P2021/3559407 |[NW3007 |Dee Marsh Jn Bidston Dee Jn All Lines Possession  [28/01/ 29/01/22 \W2021/9476587
(bm) sB 23204%i Sat (6 hrs) Structures Work
N 11m15ch and 8m40ch
P2021/3492901 |[NW3011 |Bache Hooton South Jn All Lines Possession 25/01/22 'W2021/9311126
NwW3013 ue 0500 Tue Third Rail Work
NwW8013 3m20ch and 9m63ch
Green Lane Hooton South Jn All Lines Possegfion 122 25/01/22 \W2021/9320329
100 Tue  |0500 Tue Preparatory Work
- £ : 0Om79ch and 7m50ch
Hooton South Jn  |Ellesmere Port All Lines 0S! 25/01/22 25/01/22 \W2021/9320318
0100 Tue  |0500 Tue Preparatory Work
Overpool Ellesmere Port West End Si idings 25/01/22  |25/01/22 0m15ch and 3m45ch
Possession 0100 Tue  |0500 Tue
Chester East Jn  |Chester West Jn Pla p BLOCKED To |25/01/22 25/01/22
S D/C Electric  |0100 Tue  |0500 Tue
Trains
Chester West Jn  |Bache ovig,.and Up BLOCKED To |25/01/22 25/01/22
enviead D/C Electric  |0100 Tue |0500 Tue
o~ Trains

D
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P2021/3492664 |[NW3011 |Bache Hooton South Jn All Lines Possession  |26/01/22 26/01/22 'W2021/9311980
NW3013 0100 Wed  |0500 Wed Patrolling
NwW8013 i i 3m20ch and 7m68ch
Green Lane Hooton South Jn All Lines Possession 26/01/22 26/01/22 W2021/7503141
0100 Wed |0500 Wed Patrolling
- - 2m70ch and 3m20ch
Hooton South Jn  |Ellesmere Port All Lines Possession  |26/01/22 26/01/22 W2021/9320330
0100 Wed |0500 Wed Preparatory Work
Overpool Ellesmere Port West End Sidings |Sidings 26/01/22  |26/01/22 %B%ir;gas)nﬂzgwm
Possession
0100 Wed |0500 Wed Third Rail Work
Chester East Jn  |Chester West Jn Pl 7/Up Slow BLOCKED To |26/01/22 26/01/22 i 3m20ch and 9m63ch
D/C Electric  |0100 Wed 0500 Wed W2021/9338946
Trains Remove Rail Defects
Chester West Jn  |Bache Down and Up BLOCKED To |26/01/22 26/01/22 7m20ch and 7m68ch
Birkenhead D/C Electric  |0100 Wed 0500 Wed 'W2021/9311988
Trains In Connection With

Engineering Work
7m50ch and 7m68ch
'W2021/9338956

In Connection With
Engineering Work

7m68ch and 8mlch
'W2021/9084267
b Patrolling
5mllch and 7m68ch
'W2021/9353238
In Connection With
Engineering Work
"4 8m8ch and 7m68ch
'W2021/9353167
In Connection With
Engineering Work
Om2ch and Om40ch
'W2021/9338989
In Connection With
Engineering Work
Om2ch and Om7ch
'W2021/9084573

In Connection With
Engineering Work
Om2ch and Om9ch
'W2021/9304812
Technical Inspection
8m40ch and 11m30ch
'W2021/9084570

In Connection With

Engineering Work

8m10ch and 7m68ch

'W2021/9312028

In Connection With
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Week 43 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2021/3492664 Engineering Work

Continued 0Om2ch and 0m40ch
'W2021/9305698

Technical Inspection
3m27ch and 13m30ch
'W2021/9403034
Follow-Up Work

2 8m8ch and 8m28ch
'W2021/9353235
Survey Work
6m40ch and 7m68ch
e

'W2021/9320016
Preparatory Work
0Om15ch and 3m45ch
P2021/3492605 |[NW3011 |Bache Hooton South Jn All Lines Possession 27/01/22 27/01/22 'W2021/9084571
NwW3013 0100 Thu  |0500 Thu In Connection With
NW8013 ] i Engineering Work
Green Lane Hooton South Jn All Lines Possession  |27/01/22 27/01 8m10ch and 7m68ch
0100 Thu 0500 'W2021/9084574
InC tion With
Hooton South Jn  |Ellesmere Port All Lines Possession  |27/01/22 01/22 Eng%r;r;l:icnlgocwr:(
0100 Th 050§ Thu Om2ch and 0m9ch
Overpool Ellesmere Port West End Sidings |Sidings 27/0)22 751122 gﬁg;lé ?jriovﬁliik
P ion
0SSessio 010QT p 00 Thu 0m79ch and 7m50ch
Chester EastJn |Chester West Jn Platform 7/Up BLOCKED T, 27/01/22 W2021/9320017
Slow D/C Electric$J0100hu  |0500 Thu Preparatory Work
Trains / 0m25ch and 3m45ch
Chester West Jn  |Bache Down & Up BLO 0|2W01/22 27/01/22 \W2021/9408757
Birkenhead DIGE| c #6100 Thu 10500 Thu In Connection With
ain Engineering Work
Om2ch and 0m20ch
'W2021/9311138

Third Rail Work
3m20ch and 9m63ch
'W2021/9408924
S&T Renewal
7m50ch and 7m68ch
'W2021/9084518
Patrolling

5mllch and 7m68ch
'W2021/9408891

In Connection With
Engineering Work
7m68ch and 8m8ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3492668 |[NW3011 |Bache Hooton South Jn All Lines Possession  |28/01/22 28/01/22 'W2021/9311140
NwW3013 0100 Fri 0500 Fri Third Rail Work
NwW8013 3m20ch and 9m63ch
Green Lane Hooton South Jn All Lines Possession  |28/01/22 28/01/22 \W2021/9408758
0100 Fri 0500 Fri In Connection With
Hooton South Jn _|Ellesmere Port Al Lines Possession |28/01/22 | 28/01/22 5,2%'2§iﬁﬁgovnf%kch
0100 Fri 0500 Fri \W2021/9084572
Overpool Ellesmere Port West End Sidings |Sidings 28/01/22 28/01/22 En(g:%r;ré?icr:(i;o\r}v\(l)vrllih
Possession 0100 Fri 0500 Fri 8m10ch and 7m68ch
g 'W2021/9320332
Preparatory Work
(u 0Om79ch and 7m50ch
'W2021/9320368
Preparatory Work
Om25ch and 3m45ch
'W2021/9408925
S&T Renewal
7m50ch and 7m68ch
'W2021/9084519
Patrolling
4m60ch and 7m68ch
'W2021/9408892
> In Connection With
Engineering Work
7m68ch and 8m8ch
'W2021/9084575
In Connection With
p Engineering Work
Om2ch and Om9ch
P2021/3495324 |NW3013 |Hooton South Jn |Ellesmere Port All Lines ssibn  [23/01/22 23/01/22 'W2021/9320015
0055 Sun (0700 Sun (6 hrs) Preparatory Work
Om29ch and 3m60ch
Overpool Ellesmere Port West End Bidi 1aings 23/01/22 23/01/22
Possession 0055 Sun  |0700 Sun (6 hrs)
P2021/3486361 |[NW3023 |Mobberley Plumley Possession  |23/01/22 23/01/22 \W2021/9257235
0040 Sun 0755 Sun (8 hrs) PL Stoneblowing
14m40ch and 15m45ch
P2021/3496463 |[NW3023 |Plumley West SB |Northwich West Protected 23/01/22 23/01/22 PROTECTED PATH IN PLACE TO ALLOW OTM TO
Path 0700 Sun  |0800 Sun EXIT POSSESSION P2021/3486361 ON ROUTE
& FROM PLUMLEY TO CHESTER
4
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2861768 |NW4005 |Kirkham West Jn |Blackpool South Up & Down Possession  |23/01/22 24/01/22 SERVICES TO START / TERMINATE AT PRESTON. [W2021/9408566
NW4007 Lytham 2345 Sun  |0510 Mon Earthwork
RAIL REPLACEMENT ROAD SERVICES TO 8m68ch and 9m50ch
Salwick Blackpool North All Lines Possession  |23/01/22 24/01/22 OPERATE BETWEEN BLACKPOOL AND PRESTON \W2021/9325465
2345 Sun  |0510 Mon Permanent Way Inspection
1 week in 6 cycli enance opportunity.
Preston Fylde Jn_|Blackpool North |ATl Lines BLOCKED To |24/01/22 |24/01/22 y @ pportunity o A g eh
Electric Trains |0030 Mon  |0400 Mon L&C DU: TENANCE PL Stoneblowing
14m60ch and 16m32ch
P2021/3496827 |[NW5001 |Heaton Chapel Ardwick Jn All Lines Module TS11 [23/01/22 23/01/22 \W2021/9267839
NW5003 0120 Sun  |0520 Sun Commissioning Work
_ ~ 9m40ch and 9m44ch
Mauldeth Road |Slade Lane Jn All Lines Module TS11 |23/01/22 23/01/22 \W2021/9267742
0120 Sun  |0520 Sun Commissioning Work
‘ 184m45ch and 188m8ch
P2021/3526770 |[NW5001 |Longsight North |Manchester Down and Up Fast |Possession 24/01/22 24/01/22 ﬂ 'W2021/9403037
Jn Piccadilly East Jn 0035 Mon  |0405 P-Way Maintenance
_ ] 187m60ch and 188m38ch
Ardwick Jn Manchester Up Slow Line 24/01/22 24/01
Piccadilly East Jn Blockage 0035 Mon
(Between
Trains)
Longsight North  |Manchester Up & Down Line 24/0
Jn Piccadilly East Jn Goods/Down East |Blockage 00
(Between
Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3099982 |[NW5001 |Ardwick Jn Manchester Down and Up Possession  |23/01/22 23/01/22 TPE: MIA SERVICES WITHDRAWN DUE TO TRU W2021/9215635
NW6001 Piccadilly East Jn Slow 0100 Sun  |0900 Sun PROGRAMME. 'Welding and Grinding
NW6003 Mayfield Loop 33m12ch and 31m61ch
Castlefield Jn Trafford Park All Lines Possession  |23/01/22 23/01/22 NORTHERN: 2H60 and 2H61 TO RUN VIA DOWN W2021/752.8926.
0100 S 0900 S FAST In Connection With
un un Engineering Work
Manchester Manchester Platforms 9,10,  |Possession  |23/01/22 | 23/01/22 33m57ch and 33m16ch
Piccadilly East Jn |Piccadilly 11and 12 0100 Sun 0900 Sun W2021/9305275
Rail Testing and Lubrication
Water Street Jn All Lines Possession  |23/01/22 23/01/22 188m16¢ch and 189m72ch
0100 Sun 0900 Sun 'W2021/7528874
Patrolling
Trafford Park Castlefield Jn Trafford Park Possession  |23/01/22 23/01/22 188m33ch and 189m67ch
Reversing Line 0100 Sun {0900 Sun W2021/9269534
Trafford Park West Trafforq Park Possession  |23/01/22 23/01/22 Engﬁ]r;r;?ﬂéocv\grﬁh
Jn Reception 1 & 2 0100 Sun 0900 Sun 33m57ch and 33m40ch
Trafford Park East |Trafford Park MUFC Platform Possession  |23/01/22 23/0 Yr\llzc?(;znlrﬁ ﬁteigr?zzith
J Sidi Li h .
: 1aings ine 0100 Sun 0900 Engineering Work
Trafford Park Trafford Park West  |Sidings Sidings 23/01/22 1/22 33m57ch and 31m61ch
Sidings Jn Possession  |0100 Su 090@Sun W2021/9231227
PN 'Welding and Grinding
Ardwick Jn Manchester Down & Up Slow |BLOCKED To |23/03#22 1/22 188m33ch and 189m67ch
Piccadilly East Jn Electric Trains |01/ 5900 Sun 'W2021/9283779
S&T Work
188m50ch and 189m72ch
'W2021/9269019

&

&

SO53/54 Points Inspection
188ml16ch and 189m67ch
'W2021/7504223

S&C Maintenance
188m70ch and 189m70ch
'W2021/8421276

In Connection With
Engineering Work
32m18ch and 33m57ch
'W2021/7528897
Patrolling

189m57ch and 189m79ch
'W2021/9269376

S&C Unit Renewal
(Maintenance Only)
188m16¢ch and 189m72ch
'W2021/9291491

Rail Testing and Lubrication
33m12ch and 31m61ch
'W2021/9117206

S&T Work

188m70ch and 189m70ch
\W2021/9283830
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/3099982 In Connection With
Continued Engineering Work
33m57ch and 31m58ch
P2021/3518361 |[NW5001 |Manchester Manchester Platforms 5 & 6 Line 23/01/22 24/01/22 NO UNITS TO STABLE IN PLATFORMS 5 AND 6 AT |W2021/9332441
Piccadilly East Jn |Piccadilly Blockage 2330 Sun 0430 Mon (4 hrs) MANCHESTER DILLY OHL Work
+Detonators 188m53ch and 188m70ch
P2021/2865405 |[NW5009 |Congleton Bramhall All Lines Posses