Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 37
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2906833 |GW103 Ladbroke Grove |Grand Canal Engine & Carriage |Possession [12/12/21 12/12/21 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
Junction Line 0001 Sun |0115 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
WORK DETAILS = MAINTENANCE.
North Pole Depot North Pole Line A |Possession  [12/12/21 12/12/21 GWR CLASS 800 UNITS TO OUTSTABLE
and B 0001 Sun 0800 Sun PANTOGRAPHS DOWN IN PADDINGTON STATION.
Paddington Paddington Platform 1 Possession  [12/12/21 12/12/21
0001 Sun  |0800 Sun
Subway Jn Link Line/Royal Possession |12/12/21 12/12/21
Oak Carriage 0001 Sun  |0800 Sun
Loop Aand B
Royal Oak Acton West Lines 1 to 3/Down |Possession [12/12/21 12/12/21
and Up Main 0001 Sun  |0800 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession 12/12/21 12/12/21
0115 Sun  |0445 Sun
Ladbroke Grove |Grand Canal Crossrail Depot Possession  [12/12/21 12/12/21
Junction (inc) Line 2 0115Sun (0445 Sun
Old Oak Common Carriage Line and |Possession |12/12/21 12/12/21
East Jn Engine Siding 0115 Sun  |0445 Sun
Engine and
Carriage Line
Old Oak Common |Friars Jn Reception Line 1 |Possession [12/12/21 12/12/21
East Jn 0115 Sun 0445 Sun
Old Oak Common Reception Line 2 |Possession  [12/12/21 12/12/21
East Jn 0115 Sun  |0445 Sun
Portobello Jn Grand Canal Crossrail Depot Possession  [12/12/21 12/12/21
(London) Junction (inc) Line 1 0115 Sun  |0445 Sun
Royal Oak Acton West Lines 4 and Possession  [12/12/21 12/12/21
5/Down and Up 0115 Sun  |0445 Sun
Relief
Subway Jn Line 6 Possession  [12/12/21 12/12/21
0115 Sun  |0445 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  [12/12/21 12/12/21
Jn 0115 Sun  |0445 Sun
Westbourne Park Jn |CRL Eastbound |Possession |12/12/21 12/12/21
CRL Westbound 0115 Sun 0445 Sun
Turnback A
Portobello Jn Portobello Jn Marcon Siding Sidings 12/12/21 12/12/21
(London) (London) Possession 0115 Sun  |0445 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  [12/12/21 12/12/21
Junction Line 0445 Sun 0800 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2906805 |GW103 Ladbroke Grove |Grand Canal Engine & Carriage |Possession [12/12/21 13/12/21 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
Junction Line 2355 Sun 0455 Mon NO ACCESS TO / FROM NORTH POLE DEPOT.
WORK DETAILS = MAINTENANCE.
North Pole Depot North Pole Line A |Possession  [12/12/21 13/12/21 GWR CLASS 800 UNITS TO OUTSTABLE
and B 2355 Sun 0455 Mon PANTOGRAPHS DOWN IN PADDINGTON STATION.
Paddington Paddington Platform 1 Possession  [12/12/21 13/12/21
2355 Sun  |0455 Mon
Subway Jn Link Line/Royal Possession  [12/12/21 13/12/21
Oak Carriage 2355 Sun  |0455 Mon
Loop Aand B
Royal Oak Southall West Jn Lines 1 to 3/Down |Possession [12/12/21 13/12/21
and Up Main 2355 Sun {0455 Mon
Southall East Jn  |Southall West Jn Southall West Possession - |12/12/21 13/12/21
Loop Pass Booked 2355 Sun (0455 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford Sidings 12/12/21 13/12/21
Siding Possession 2355 Sun  |0455 Mon

Southall Yard
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Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903255 |GW103 Acton West (inc.) |Southall West Jn Down and Up Possession  [12/12/21 12/12/21 TRAINS TO RUN OVER RELIEF LINES. NO
Main 0001 Sun  |0800 Sun IACCESS TO / FROM SOUTHALL YARD. WORK
DETAILS = MAINTENANCE
Southall Brentford GF Single Possession  [12/12/21 12/12/21
0001 Sun 0800 Sun
Southall East Jn  |Southall West Jn Southall West Possession |12/12/21 12/12/21
Loop 0001 Sun (0800 Sun
Up Brentford Loop
Brentford GF Brentford Goods West Waste Sidings 12/12/21 12/12/21
Terminal Possession  |0001 Sun  |0800 Sun
Day and Son GF Days Aggregates |Sidings 12/12/21 12/12/21
Terminal Possession  |0001 Sun  |0800 Sun
Southall East Jn  [Southall West Jn Down Brentford Sidings 12/12/21 12/12/21
Siding Possession 0001 Sun 0800 Sun
Southall Yard
Acton East Acton West Down and Up Possession  [12/12/21 12/12/21
Poplar 0120 Sun 0500 Sun
Acton West (inc.) |Southall West Jn Down and Up Possession  [12/12/21 12/12/21
Relief 0120 Sun 0500 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession |12/12/21 12/12/21
West Loop 0120 Sun  |0500 Sun
Southall East Jn Hanwell Up & Possession  [12/12/21 12/12/21
Down Goods 0120 Sun  |0500 Sun
Loops
West Ealing West Ealing West Ealing Bay |Possession |12/12/21 12/12/21
Line / Platform 5 0120 Sun  |0500 Sun
West Ealing Jn Greenford South Jn  |Down and Up Possession  [12/12/21 12/12/21
Greenford 0120 Sun  |0500 Sun
Hanwell Jn West Ealing Loop |Possession |12/12/21 12/12/21
No 1 0120 Sun 0500 Sun
Acton East Acton West Acton Yard Sidings 12/12/21 12/12/21
Possession 0120 Sun 0500 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903349 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [12/12/21 12/12/21 TRAINS TO RUN OVER RELIEF LINES. NO
Jn 0001 Sun  |0130 Sun I/ACCESS TO / FROM SOUTHALL YARD. WINDSOR
BRANCH UNIT TO STABLE IN SLOUGH BAY
Heathrow Tunnel Jn |Down Airport Possession  [12/12/21 12/12/21 PLATFORM. WORK DETAILS = MAINTENANCE
0001 Sun  |0800 Sun
Southall West Jn  |Slough West (inc.) Down and Up Possession  [12/12/21 12/12/21
(inc.) Main 0001 Sun  |0800 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession  |12/12/21 12/12/21
Harlington Harlington 0130 Sun  |0500 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |12/12/21 12/12/21
Jn 0130 Sun 0500 Sun
Heathrow Tunnel Jn |Down Airport Possession  [12/12/21 12/12/21
Relief 0130 Sun 0500 Sun
Up Airport
Slough Windsor and Eton Single Possession  [12/12/21 12/12/21
Central 0130 Sun (0800 Sun
Southall West Jn  |[Farnham Road Goods Loops Possession |12/12/21 12/12/21
0130 Sun 0500 Sun
Southall West Jn  |Slough West (inc.)  |Down and Up Possession |12/12/21 12/12/21
(inc.) Relief 0130 Sun  |0500 Sun
West Drayton Jn |Stop Board (GW182 |Single Possession  [12/12/21 12/12/21
15m 17ch) 0130 Sun  |0500 Sun
Slough Slough Tamper Siding Sidings 12/12/21 12/12/21
Possession 10130 Sun 0500 Sun
Slough West Slough West Slough Goods Sidings 12/12/21 12/12/21
Loop Headshunt |Possession 0130 Sun  |0500 Sun
Heathrow Airport |Heathrow Airport Jn  |Up Airport Possession |12/12/21 12/12/21
Jn 0500 Sun  |0800 Sun
P2021/2903677 |GW103 Dolphin Jn Kennet Bridge Jn Down and Up Possession  [12/12/21 13/12/21 TRAINS TO RUN OVER THE RELIEF LINES.
Main 2300 Sun  |0500 Mon WINDSOR BRANCH UNIT TO OUTSTABLE IN

SLOUGH BAY PLATFORM.

Work details = maintenance.
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903428 |GW103 Slough West Kennet Bridge Jn Down and Up Possession  [12/12/21 12/12/21 TRAINS TO RUN OVER RELIEF LINES. WORK
GW185 Main 0001 Sun 0800 Sun (8 hrs) DETAILS = MAINTENANCE
Gw187
Kennet Bridge Kennet Bridge Loop |Kennet Passenger |[Possession  [12/12/21 12/12/21
Loop Loop 0150 Sun  |0615 Sun (8 hrs)
Maidenhead East |Maidenhead West  |Maidenhead Possession |12/12/21 12/12/21
Loop/Platform 5 0150 Sun  |0615 Sun (8 hrs)
Maidenhead Maidenhead West  |Turnback Line Possession |12/12/21 12/12/21
West 0150 Sun  |0615 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession  [12/12/21 12/12/21
Relief 0150 Sun  |0615 Sun (8 hrs)
P2021/2903524 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  [11/12/21 12/12/21 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat 0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 Reading Oxford Road Jn Down and Up Possession |11/12/21 12/12/21 STATION WORKING AT READING. WORK DETAILS
SW125 Westbury 2300 Sat 0035 Sun = MAINTENANCE READING STATION AREA /
. _ OXFORD ROAD JCN / SOUTHCOTE JCN.
Reading Platforms 7 to 11 |Possession [11/12/21 12/12/21
Platforms 1-3 2300 Sat 0830 Sun
Reading East Jn |Caversham Road Jn |Up Main Loop Possession |11/12/21 12/12/21
2300 Sat 0830 Sun
Westbury Line Jn Down Main Loop |Possession [11/12/21 12/12/21
2300 Sat 0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [11/12/21 12/12/21
Festival Line 2300 Sat 0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 11/12/21 12/12/21
Triangle Sidings  |Possession  |2300 Sat  |0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession [12/12/21 12/12/21
Jn Main 0035 Sun 0730 Sun
Reading Feeder
Relief
Reading Southcote Jn (inc.)  |Down and Up Possession  [12/12/21 12/12/21
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |12/12/21 12/12/21
Reading West 0035 Sun 0730 Sun
Curve
Southcote Jn Southcote Jn Down and Up Possession  [12/12/21 12/12/21
Reading 0035 Sun 0730 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903741 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  [12/12/21 13/12/21 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW220 Main 2300 Sun  |0500 Mon LINES.
GWw225 'WORK DETAILS = MAINTENANCE READING
GW500 Reading Oxford Road Jn Down and Up Possession 12/12/21 13/12/21 STATION AREA.
SW125 Westbury 2300 Sun  |0500 Mon
Reading Platforms 7 to 11 |Possession [12/12/21 13/12/21
Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [12/12/21 13/12/21
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession [12/12/21 13/12/21
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  [12/12/21 13/12/21
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 12/12/21 13/12/21
Triangle Sidings  |Possession 2300 Sun  |0500 Mon
P2021/2697604 |GW103 Moreton Cutting |Tilehurst East Up Relief Protected 13/12/21 14/12/21
Path 2325 Mon (0315 Tue
Steventon Reading Up Main Module TW1 [13/12/21 14/12/21
Section 40 2325 Mon  |0315 Tue
Tilehurst East Foxhall Jn Down Relief/Relief |Protected 14/12/21 14/12/21
Path 0330 Tue (0600 Tue
Reading Steventon Down Main Module TW1 [14/12/21 14/12/21
Section40 0330 Tue  |0600 Tue
P2021/2903664 |GW103 Tilehurst East Moreton Cutting Down and Up Possession |11/12/21 12/12/21 TRAINS TO RUN OVER RELIEF LINES. WORK
(inc.) Main 2310Sat  |0750 Sun DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN
Tilehurst East Moreton Cutting Down and Up Possession  |12/12/21 12/12/21
(inc.) Relief 0050 Sun  |0750 Sun
P2021/2697615 |GW103 Swindon Steventon Up Main Module TW1 |14/12/21 15/12/21 RAIL GRINDING IN OPERATION.
GW105 Section 40 2230 Tue |0200 Wed MAXIMUM SPEED DURING GRINDING
OPERATIONS IS 8MPH.
Steventon Swindon Down Main Module TW1 |15/12/21 15/12/21 TRAINS AFFECTED ON LINE BEING TREATED
Section 40 0200 Wed (0515 Wed
P2021/2697621 |GW103 Wantage Road  |Challow Down Relief Module TW1 |16/12/21 17/12/21
Section 40 2330 Thu  |0001 Fri
Challow Wantage Road Up Relief Module TW1 |17/12/21 17/12/21
Section 40 0010 Fri 0030 Fri
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EAS - Section 7

Data freeze: EAS_V1_2022

Network Rail
WW Route Version 1
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2697619 |GW105 Swindon Wootton Bassett Jn  |Down Main Module TW1 |16/12/21 16/12/21 RAIL GRINDING IN OPERATION.
Section 40 0100 Thu |0200 Thu MAXIMUM SPEED DURING GRINDING
OPERATIONS IS 8MPH.

Wootton Bassett |Thingley Jn Down Main Module TW1 [16/12/21 16/12/21 TRAINS AFFECTED ON LINE BEING TREATED

Jn Section 40 0200 Thu  |0345 Thu

Thingley Jn Bathampton Jn Down Main Module TW1 |16/12/21 16/12/21

Section 40 0345 Thu  |0500 Thu
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Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2675821 |GW105 Bristol East Jn Bristol West Jn Down Main Possession  [11/12/21 12/12/21 2340 SATURDAY TO 0155 SUNDAY
GWA450 2340 Sat  |0155 Sun 0645 SUNDAY TO 0745 SUNDAY
GW528 AMENDED STATION WORKING. TRAINS TO BE RE-
GW530 Bristol Temple Bristol East Jn Up Main Possession |11/12/21 12/12/21 PLATFORMED USING PLATFORMS 1, 3,4,5,6,7,8
Meads 2340 Sat 0155 Sun AS REQUIRED.
Bristol Temple Platforms 9/10 Possession  [11/12/21 12/12/21 0155 SUN TO 0645 SUN
Meads Platforms 11/12 2340 Sat  |0745 Sun GW528/BRL: BETWEEN ST. PHILIPS MARSH AND
NORTH SOMERSET JN. TRAINS MUST NOT BE
Platform 13 STABLED OVER, AND NO TRAIN MOVEMENTS
Platform 15 PAST, PM632 AND PM343. NO ACCESS BETWEEN
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
Bristol West Jn Down Through Possession |11/12/21 12/12/21 PM34 POINTS.
2340 Sat 0745 Sun
_ _ _ GWR TO STABLE 3 SETS IN BRISTOL TEMPLE
Bristol Temple Bristol Temple In/Out Road Sidings 11/12/21 12/12/21 MEADS PLATFORMS EVERY SATURDAY NIGHT.
Meads Meads Stabling Siding Possession 2340 Sat 0745 Sun TRAINS FORMED OF EMPTY COACHING STOCK
i ] i _ (ECS) MAY BE STABLED OR OUT-BERTHED ON
Kingsland Road |Bristol East Jn Kingsland Road Sidings 11/12/21 12/12/21 BRISTOL TEMPLE MEADS PLATFORM 1 AND 13
Sidings GF Sidings Possession 12340 Sat  |0745 Sun LINES IF NECESSARY DURING POSSESSION OF
- - THE LINE FOR ENGINEERING WORK OR A LINE
Bristol East Depot |North Somerset Jn  |East Depot Goods |Possession  |12/12/21 12/12/21 BLOCKAGE.
Loop 0155 Sun (0645 Sun
East Depot Spur 1 WORK =
Bristol Temple Bristol Temple Platform 1 Possession [12/12/21  |12/12/21 Bristol Teg1ple “f\eadg ach
Meads Meads 0155 Sun 0645 Sun MLN21 118m15ch-118m48cl
Up Through Maintenance
Platforms 3/4 PIt 9 to 15: 8hrs
Platforms 5/6
Platforms 7/8
Bristol West Jn Bedminster West Carriage Possession  [12/12/21 12/12/21
Line 0155 Sun (0645 Sun
Dr. Days Jn Bristol East Jn Down and Up Possession  |12/12/21 12/12/21
Filton Mains 0155 Sun  |0645 Sun
Down and Up
Filton Relief
North Somerset Jn  |Down and Up Possession  |12/12/21 12/12/21
Bristol Loop 0155 Sun 0645 Sun
North Somerset  |St. Philips Marsh Bristol Goods Possession  [12/12/21 12/12/21
Jn Avoiding Line and 0155 Sun  |0645 Sun
Up/Down SPM
Shed
North Somerset  |Parson Street Down and Up Possession  [12/12/21 12/12/21
Jn (inc.) Main 0155 Sun 0645 Sun
Parson Street Bristol Temple Up Relief Possession  [12/12/21 12/12/21
Meads 0155 Sun  |0645 Sun

St. Philips Marsh
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2675821 Bristol West Jn Down/Up Avoider |Possession [12/12/21 12/12/21
Continued 0155 Sun 0645 Sun
Bristol East Jn Bristol Temple Link Line and High |Sidings 12/12/21 12/12/21
Meads Level Siding Possession (0155 Sun  |0645 Sun
Bristol Temple Bristol Temple Middle Siding Sidings 12/12/21 12/12/21
Meads Meads Middle Spurs 1 & Possession (0155 Sun  |0645 Sun
2
West
Bay/Dock/Parcels/
Fish Sidings
Bristol East Jn Bristol West Jn Down Main Possession  |12/12/21 12/12/21
0645 Sun  |0745 Sun
Bristol Temple Bristol East Jn Up Main Possession  [12/12/21 12/12/21
Meads 0645 Sun 0745 Sun
P2021/2891452 |GW108 Exeter St Thomas |Newton Abbot East  |Up Possession  |12/12/21 12/12/21 REVERSIBLE WORKING IN OPERATION OVER THE
Jn D 0025 Sun  |0835 Sun UP LINE BETWEEN TEIGNMOUTH AND DAWLISH
own WARREN FROM 0835 SUNDAY ONWARDS.
Dawlish Warren  |Teignmouth Down Possession  [12/12/21 12/12/21
0835 Sun  |1635 Sun 'Work Details = Core HOBCS Redrock 204m 60ch to
205m 13ch
SWRRP Construction Works Parsons Tunnel 207m
10ch"
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Network Rail EAS - Section 7 Data freeze: EAS V1 2022
WW Route Version 1
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2891523 |GW108 Laira Jn Hemerdon GF Up Main Possession  [13/12/21 14/12/21 THROUGHOUT: LOADS WITH THE CODE AJAX
2000 Mon  |0450 Tue (OUT OF GAUGE LOADS) SHALL BE PROHIBITED
FROM PASSING THE RENEWAL SYSTEM(S)
Hemerdon GF Laira Jn Down Main Line 13/12/21 13/12/21 WHILST IT (THEY) IS (ARE) WORKING WITH AN
Blockage +T- |2020 Mon  |2035 Mon ADJACENT LINE OPEN TO TRAFFIC.
COD
Hemerdon GF Laira Jn Down Main Line 13/12/21 13/12/21 UNTIL 0030
Blockage +T- 2100 Mon  |2115 Mon DOWN TRAINS ONLY TO OPERATE [WHEN LINE
COD BLOCKAGES ARE NOT IN PLACE]. SLW NOT
Hemerdon GF Laira Jn Down Main Line 13/12/21 13/12/21 REQUIRED.
Blockage +T- |2155 Mon  |2210 Mon ADDITIONAL 2.5 REQUIRED IN SCHEDULES FOR
CoD 20 MPH SAFETY TSR OVER 20 CHAINS PAST SITE.
Hemerdon GF Laira Jn Down Main Line 13/12/21 14/12/21 REPLACEMENT ROAD TRANSPORT REQUIRED IN
Blockage +T- 2355 Mon (0025 Tue PLACE OF 2E78 SERVICE.
COoD LINE BLOCKAGE TIMES REQUIRED AS SHOWN
Hemerdon GF Laira Jn Down Main Line 14/12/21 14/12/21 I/AND NOT TO BE AMENDED.
Blockage +T- |0125 Tue  |0145 Tue
COoD FROM 0030
Hemerdon GF Laira Jn Down Main Line 14/12/21 14/12/21 SLW IN OPERATION OVER THE DOWN LINE
Blockage +T- |0335 Tue 0405 Tue BETWEEN HEMERDON AND LIPSON JN [WHEN
COD LINE BLOCKAGES ARE NOT IN PLACE].
HANDSIGNALLER REQUIRED OPPOSITE ??
SLW ALLOWANCES TO INCLUDE 20 MPH SAFETY
TSR OVER 20 CHAINS PAST SITE.
LINE BLOCKAGE TIMES REQUIRED AS SHOWN
AND NOT TO BE AMENDED.
WORK = Sparkwell 52481020
MLN1 240mOch to 230m27ch
Track HO BCS
Up Main: MWN 8hrs50min
TSR: 90mph
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Network Rail EAS - Section 7 Data freeze: EAS V1 2022
WW Route Version 1
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2891524 |GW108 Laira Jn Hemerdon GF Up Main Possession  [14/12/21 15/12/21 THROUGHOUT: LOADS WITH THE CODE AJAX
2000 Tue 0450 Wed (OUT OF GAUGE LOADS) SHALL BE PROHIBITED
FROM PASSING THE RENEWAL SYSTEM(S)
Hemerdon GF Laira Jn Down Main Line 14/12/21 14/12/21 WHILST IT (THEY) IS (ARE) WORKING WITH AN
Blockage +T- 2020 Tue  [2035 Tue IADJACENT LINE OPEN TO TRAFFIC.
COD
Hemerdon GF Laira Jn Down Main Line 14/12/21 14/12/21 UNTIL 0030
Blockage +T- 2100 Tue  [2115 Tue DOWN TRAINS ONLY TO OPERATE [WHEN LINE
COD BLOCKAGES ARE NOT IN PLACE]. SLW NOT
Hemerdon GF Laira Jn Down Main Line 14/12/21 14/12/21 REQUIRED.
Blockage +T- 2155 Tue 2210 Tue ADDITIONAL 2.5 REQUIRED IN SCHEDULES FOR
CoD 20 MPH SAFETY TSR OVER 20 CHAINS PAST SITE.
Hemerdon GF Laira Jn Down Main Line 14/12/21 15/12/21 REPLACEMENT ROAD TRANSPORT REQUIRED IN
Blockage +T- 2355 Tue 0025 Wed PLACE OF 2E78 SERVICE.
COoD LINE BLOCKAGE TIMES REQUIRED AS SHOWN
Hemerdon GF Laira Jn Down Main Line 15/12/21 15/12/21 /AND NOT TO BE AMENDED.
Blockage +T- 0125 Wed |0145 Wed
COoD FROM 0030
Hemerdon GF Laira Jn Down Main Line 15/12/21 15/12/21 SLW IN OPERATION OVER THE DOWN LINE

Blockage +T- 0335 Wed |0405 Wed

BETWEEN HEMERDON AND LIPSON JN [WHEN
CoD LINE BLOCKAGES ARE NOT IN PLACE].
HANDSIGNALLER REQUIRED OPPOSITE ??

SLW ALLOWANCES TO INCLUDE 20 MPH SAFETY
TSR OVER 20 CHAINS PAST SITE.

LINE BLOCKAGE TIMES REQUIRED AS SHOWN
AND NOT TO BE AMENDED.

WORK = Sparkwell 52481020
MLN1 240m0ch to 230m27ch
Track HO BCS
Up Main: MWN 8hrs50min
TSR: 90mph
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Network Rail EAS - Section 7 Data freeze: EAS V1 2022
WW Route Version 1
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2891525 |GW108 Laira Jn Hemerdon GF Up Main Possession  [15/12/21 16/12/21 THROUGHOUT: LOADS WITH THE CODE AJAX
2000 Wed 0450 Thu (OUT OF GAUGE LOADS) SHALL BE PROHIBITED
FROM PASSING THE RENEWAL SYSTEM(S)
Hemerdon GF Laira Jn Down Main Line 15/12/21 15/12/21 WHILST IT (THEY) IS (ARE) WORKING WITH AN
Blockage +T- |2020 Wed 2035 Wed IADJACENT LINE OPEN TO TRAFFIC.
COD
Hemerdon GF Laira Jn Down Main Line 15/12/21 15/12/21 UNTIL 0030
Blockage +T- 2100 Wed |2115 Wed DOWN TRAINS ONLY TO OPERATE [WHEN LINE
COD BLOCKAGES ARE NOT IN PLACE]. SLW NOT
Hemerdon GF Laira Jn Down Main Line 15/12/21 15/12/21 REQUIRED.
Blockage +T- 2155 Wed |2210 Wed ADDITIONAL 2.5 REQUIRED IN SCHEDULES FOR
CoD 20 MPH SAFETY TSR OVER 20 CHAINS PAST SITE.
Hemerdon GF Laira Jn Down Main Line 15/12/21 16/12/21 REPLACEMENT ROAD TRANSPORT REQUIRED IN
Blockage +T- |2355 Wed (0025 Thu PLACE OF 2E78 SERVICE.
COoD LINE BLOCKAGE TIMES REQUIRED AS SHOWN
Hemerdon GF Laira Jn Down Main Line 16/12/21 16/12/21 I/AND NOT TO BE AMENDED.
Blockage +T- |0125 Thu  |0145 Thu
COoD FROM 0030
Hemerdon GF Laira Jn Down Main Line 16/12/21 16/12/21 SLW IN OPERATION OVER THE DOWN LINE
Blockage +T- |0335 Thu 0405 Thu BETWEEN HEMERDON AND LIPSON JN [WHEN
COD LINE BLOCKAGES ARE NOT IN PLACE].
HANDSIGNALLER REQUIRED OPPOSITE ??
SLW ALLOWANCES TO INCLUDE 20 MPH SAFETY
TSR OVER 20 CHAINS PAST SITE.
LINE BLOCKAGE TIMES REQUIRED AS SHOWN
AND NOT TO BE AMENDED.
WORK = Sparkwell 52481020
MLN1 240mOch to 230m27ch
Track HO BCS
Up Main: MWN 8hrs50min
TSR: 90mph
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2891526 |GW108 Laira Jn Hemerdon GF Up Main Possession |16/12/21 17/12/21 THROUGHOUT: LOADS WITH THE CODE AJAX
2000 Thu 0450 Fri (OUT OF GAUGE LOADS) SHALL BE PROHIBITED
FROM PASSING THE RENEWAL SYSTEM(S)
Hemerdon GF Laira Jn Down Main Line 16/12/21 16/12/21 WHILST IT (THEY) IS (ARE) WORKING WITH AN
Blockage +T- 2020 Thu  [2035 Thu IADJACENT LINE OPEN TO TRAFFIC.
COD
Hemerdon GF Laira Jn Down Main Line 16/12/21 16/12/21 UNTIL 0030
Blockage +T- |2100 Thu 2115 Thu DOWN TRAINS ONLY TO OPERATE [WHEN LINE
CobD BLOCKAGES ARE NOT IN PLACE]. SLW NOT
Hemerdon GF Laira Jn Down Main Line 16/12/21 16/12/21 REQUIRED.
Blockage +T- |2155 Thu 2210 Thu ADDITIONAL 2.5 REQUIRED IN SCHEDULES FOR
Cob 20 MPH SAFETY TSR OVER 20 CHAINS PAST SITE.
Hemerdon GF Laira Jn Down Main Line 16/12/21 17/12/21 REPLACEMENT ROAD TRANSPORT REQUIRED IN
Blockage +T- 2355 Thu 0025 Fri PLACE OF 2E78 SERVICE.
Cob LINE BLOCKAGE TIMES REQUIRED AS SHOWN
Hemerdon GF Laira Jn Down Main Line 17/12/21 17/12/21 I/AND NOT TO BE AMENDED.
Blockage +T- 0125 Fri 0145 Fri
COoD FROM 0030
Hemerdon GF Laira Jn Down Main Line 17/12/21 17/12/21 SLW IN OPERATION OVER THE DOWN LINE
Blockage +T- |0335 Fri 0405 Fri BETWEEN HEMERDON AND LIPSON JN [WHEN
COoD LINE BLOCKAGES ARE NOT IN PLACE].
HANDSIGNALLER REQUIRED OPPOSITE ??
SLW ALLOWANCES TO INCLUDE 20 MPH SAFETY
TSR OVER 20 CHAINS PAST SITE.
LINE BLOCKAGE TIMES REQUIRED AS SHOWN
AND NOT TO BE AMENDED.
WORK = Sparkwell 52481020
MLN1 240mOch to 230m27ch
Track HO BCS
Up Main: MWN 8hrs50min
TSR: 90mph
P2021/2891529 |GW108 Penwithers Jn Long Rock LC Down and Up Possession  [13/12/21 17/12/21 "4 DAY MIDWEEK BLOCKADE
0020 Mon (0445 Fri GWR AND XC SERVICES TO TERMINATE AT/
START FROM TRURO. REPLACEMENT ROAD
TRANSPORT REQUIRED BETWEEN TRURO AND
PENZANCE.
ST IVES BRANCH UNIT TO OUTSTABLE AT ST
ERTH STATION.
Work Details = Core PLTR
## Worksite Details##"
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Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2900284 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [12/12/21 13/12/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [12/12/21 13/12/21 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  [12/12/21 13/12/21
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |12/12/21 13/12/21
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession [12/12/21 13/12/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |12/12/21 13/12/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [12/12/21 13/12/21
Relief 2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [12/12/21 13/12/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |12/12/21 13/12/21
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |13/12/21 13/12/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |13/12/21 13/12/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [13/12/21 13/12/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |13/12/21 13/12/21
Bletchley 0040 Mon (0445 Mon
P2021/2888863 |GW4501 | Filton Jn No.2 Filton West Jn No.2  |Filton Chord Possession  |11/12/21 13/12/21 ACCESS TO BBHT AND AVONMOUTH DOCK
GWw451 0040 Sat  |0115 Mon AVAILABLE VIA REVERSAL AT HALLEN MARSH
GW5401 AND CLIFTON DOWN. FREIGHT SERVICES
Patchway Jn No.1 |Filton West Jn No.1  |Patchway Chord |Possession |11/12/21 13/12/21 DIVERTED OR RETIMED TO RUN BEFORE / AFTER
0040 Sat  |0115 Mon POSSESSION.
Stoke Gifford Jn  [Hallen Moor East Single/Up and Possession |11/12/21 13/12/21 Work Details = Core PLTR BAC Level Crossing 113m
No.2 Down Avonmouth 0040 Sat  |0115 Mon 29ch to 113m 31ch
Dock
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EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891484 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  [12/12/21 12/12/21 TRACK MAINTENANCE: Blla
SW125 0001 Sun |0735 Sun TRACK RENEWALS: 44600212 SIX WEEK TAMP
Southcote Jn Basingstoke Down Reading Possession  [12/12/21 12/12/21
Up Reading 0001 Sun 0735 Sun
Basingstoke Basingstoke Up Neck Sidings 12/12/21 12/12/21
Up Branch Sidings Possession  |0001 Sun  |0735 Sun
(North Yard)
P2021/2891431 |GW500 Newbury West Heywood Road Jn  |All Lines Possession |11/12/21 13/12/21 "GWR HSS AND FREIGHT SERVICES DIVERTED
0025 Sat 0430 Mon VIA DIDCOT. GWR LOCAL SERVICES TO
TERMINATE AT / START FROM NEWBURY.
REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN NEWBURY AND BEDWYN / PEWSEY
I/AND SWINDON..
Work Details = Renew obsolete Track Circuits
Newbury West to Woodborough 55mp to 79mp -
Commissioning Work."
P2021/2891762 |GW500 Gillingham West [Yeovil Jn Exeter Main/Down |Possession  [12/12/21 13/12/21 SWR: EXETER SERVICES TO DIVERT VIA
SW115 Jn Exeter 0025 Sun  |0400 Mon WESTBURY & CASTLE CARY. A SHUTTLE
SW170 Up Exeter/Exeter SERVICE WILL OPERATE BETWEEN SALISBURY &
SW178 Main GILLINGHAM.
Templecombe Templecombe Down Siding Sidings 12/12/21 13/12/21
Possession (0025 Sun  |0400 Mon CD EARTHWORKS: GILLINGHAM TUNNEL
CUTTING
P2021/2697613 |GW600 Pilning Severn Tunnel Down Tunnel Module TW1 [13/12/21 14/12/21 RAIL GRINDING IN OPERATION.
GW900 Junction Section 40 2335 Mon |0540 Tue MAXIMUM SPEED DURING GRINDING
OPERATIONS IS 8MPH.
Severn Tunnel Pilning Up Tunnel Module TW1 [13/12/21 14/12/21 TRAINS AFFECTED ON LINE BEING TREATED
Junction Section 40 2335 Mon  [0540 Tue
P2021/2891786 |GW610 Yeovil In Pinhoe All Lines Possession  [12/12/21 12/12/21 TRACK MAINTENANCE: Y04
SW115 0005 Sun 0735 Sun
Chard Jn Chard Jn Down Sidings Sidings 12/12/21 12/12/21
Possession  |0005 Sun  |0735 Sun
P2021/2854933 |GW900 Carmarthen Whitland All Lines Possession 12/12/21 13/12/21 AMENDED TRAIN WORKING WITH REPLACEMENT
Bridge Jn 0015 Sun {0015 Mon ROAD TRANSPORT BETWEEN CARMARTHEN AND

WHITLAND. IF A TRAIN SERVICE OPERATES WEST
OF WHITLAND, A SHUNT MOVE FROM THE UP
LINE TO THE DOWN LINE WILL BE REQUIRED AT
WHITLAND EAST. FREIGHT TO BE RETIMED IF
REQUIRED.

work content: WDW St. Clears
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EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2743231 |[NW3001 |Rhyl Bangor All Lines Possession |12/12/21 13/12/21 AMENDED TRAIN WORKING WITH REPLACEMENT
0001 Sun  |0400 Mon ROAD TRANSPORT BETWEEN RHYL/BLAENAU
FFESTINIOG AND BANGOR/LLANDUDNO.
\Work content: PLTR Llandudno Jn
P2021/2840622 |NW3001 |Bangor Holyhead All Lines Possession |11/12/21 13/12/21 AMENDED TRAIN WORKING WITH REPLACEMENT
2335Sat  |0400 Mon ROAD TRANSPORT. NO STABLING AVAILABLE AT
HOLYHEAD STATION. NO SHUNTING AROUND
HOLYHEAD.
'Work content: Works Delivery Holyhead.
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EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 38
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2906203 |GW103 Paddington Paddington Platforms 7 to 12 |Possession  [18/12/21 19/12/21 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
and 14 2340 Sat  |0740 Sun (8 hrs) AMENDED STATION WORKING AT PADDINGTON.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Subway Jn Line 6 Possession |18/12/21 19/12/21 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
2340 Sat 0040 Sun (5 hrs) WORK DETAILS = MAINTENANCE.
Westbourne Park Jn |Lines 4 and 5 Possession |18/12/21 19/12/21
2340 Sat 0040 Sun (5 hrs)
Ladbroke Grove |Grand Canal Crossrail Depot Possession  [19/12/21 19/12/21
Junction Line 2 0040 Sun  |0740 Sun (5 hrs)
Paddington Ladbroke Grove Lines 4 and Possession  [19/12/21 19/12/21
(inc.) 5/Down and Up 0040 Sun 0740 Sun (5 hrs)
Relief
Portobello Jn Grand Canal Crossrail Depot Possession  [19/12/21 19/12/21
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  |19/12/21 19/12/21
Jn 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park Jn |CRL Eastbound |Possession |19/12/21 19/12/21
CRL Westbound 0040 Sun 0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Marcon Siding Sidings 19/12/21 19/12/21
(London) (London) Possession  |0040 Sun 0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  [19/12/21 19/12/21
Junction Line 0140 Sun  |0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession  [19/12/21 19/12/21
and B 0140 Sun 0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession  [19/12/21 19/12/21
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1 to 6 Possession  [19/12/21 19/12/21
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession  [19/12/21 19/12/21
Oak Carriage 0140 Sun  |0445 Sun (5 hrs)
Loop Aand B
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EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2910144 |GW103 Paddington Paddington Platforms 7 To 14 |Possession  [19/12/21 20/12/21 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
2340 Sun 0440 Mon AMENDED STATION WORKING AT PADDINGTON.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Subway Jn Line 6 Possession  [19/12/21 20/12/21 COS BETWEEN 0040 MONDAY AND 0540
2340 Sun  |0040 Mon MONDAY.
Westbourne Park Jn |Lines 4 and 5 Possession |19/12/21 20/12/21 \Work Details = Maintenance
2340 Sun  |0040 Mon
Paddington Ladbroke Grove Lines 4 to 6/Down |Possession  |20/12/21 20/12/21
(inc.) and Up Relief 0040 Mon  |0440 Mon
Paddington Paddington Platforms 9 to 14 |Possession  [20/12/21 20/12/21
0440 Mon (0540 Mon
Subway Jn Lines 5&6 Possession  [20/12/21 20/12/21
0440 Mon  |0540 Mon
Portobello Jn Kensal Green Crossrail Depot Possession  [20/12/21 20/12/21
(London) Line 1/2 0440 Mon  |0540 Mon
Portobello Jn Marcon Siding Possession  [20/12/21 20/12/21
(London) 0440 Mon 0540 Mon
Subway Jn Ladbroke Grove Lines 4 and Possession  [20/12/21 20/12/21
(inc.) 5/Down and Up 0440 Mon  |0540 Mon
Relief
Line 6
Westbourne Park |Westbourne Park Jn |Turnback A Possession  [20/12/21 20/12/21
Jn CRL Eastbound 0440 Mon  |0540 Mon
CRL Westbound
P2021/2906867 |EA1310 |Acton West Acton Wells Jn Down & Up Possession  [18/12/21 20/12/21 ACCESS AVAILABLE TO/ FROM ACTON YARD VIA
GW103 Pop/Gds 2200 Sat 0001 Mon ACTION WEST ONLY EXCEPT 0001 SUN TO 0800
GW130 SUN WHEN NO ACCESS AVAILABLE. FREIGHT
Ladbroke Grove |Acton West Down and Up Possession  |19/12/21 19/12/21 SERVICES ON ACTON BANK RETIMED TO RUN
Relief 0001 Sun 0800 Sun BEFORE OR AFTER POSSESSION. NO SERVICES
TO BE TIMED AT ACTON WELLS JUNCTION
Acton Wells Jn  |Acton Wells Jn Down and Up Affected 19/12/21 20/12/21 BETWEEN 2320 SUNDAY AND 0100 MONDAY EOR
North London Line 2320 Sun  |0100 Mon SIGNALLING TESTING.
Work Details = Recover redundant Trap Points Acton
East 8123 /8124. 4m 04ch to 4m 05ch
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EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2905536 |GW103 Acton West Heathrow Airport Jn  |Down and Up Possession  [19/12/21 20/12/21 TRAINS TO RUN OVER THE MAIN LINES. NO
GW174 Relief 2300 Sun  |0500 Mon IACCESS TO / FROM WEST EALING SIDINGS.
WORK DETAILS = MAINTENANCE
Greenford (LUL) |Greenford Greenford Bay Possession  [19/12/21 20/12/21
Bay Jn Line 2300 Sun  |0500 Mon
Greenford South |Greenford East Jn Greenford East Possession  |19/12/21 20/12/21
Jn Curve 2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession  |19/12/21 20/12/21
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession  [19/12/21 20/12/21
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession  [19/12/21 20/12/21
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn Up Goods Loop  |Possession  [19/12/21 20/12/21
2300 Sun  |0500 Mon
West Ealing Greenford West Jn |Down and Up Possession  |19/12/21 20/12/21
Greenford/Branch 2300 Sun  |0500 Mon
West Ealing West Ealing Bay |Possession |19/12/21 20/12/21
Platform 5 2300 Sun  |0500 Mon
West Ealing Jn Hanwell Jn West Ealing Loop |Possession |19/12/21 20/12/21
No 1 2300 Sun  |0500 Mon
P2021/2906254 |EA1310 |Heathrow Airport |Maidenhead East Down & Up Relief |Possession [19/12/21 19/12/21 TRAINS TO RUN OVER THE MAIN LINES. NO
GWwW103 Jn 0005 Sun  |0800 Sun I/ACCESS TO / FROM HAYES AND WEST DRAYTON
GWw130 SIDINGS. NO ACCESS TO / FROM COLNBROOK
GW174 Slough West Farnham Road Slough Goods Possession  |19/12/21 19/12/21 BRANCH. WORK DETAILS = MAINTENANCE.
Loop 0005 Sun {0800 Sun
_ ALL PANTOGRAPHS TO BE LOWERED AND
West Drayton Iver West Drayton Possession 19/12/21 19/12/21 LOCKED EOR ANY STABLED ELECTRIC TRACTION
East Jn Loop / Up Iver 0005 Sun {0800 Sun AT ANY MAIDENHEAD PLATFORMS, LOOPS OR
Loop i STABLING LINES BETWEEN THE TIMES OF 0150
West Drayton Jn  |Stop Board (GW182 |Single Possession  |19/12/21 19/12/21 SUN AND 0615 SUN.
15m 17ch) 0005 Sun  |0800 Sun
Iver Langley Langley Siding Sidings 19/12/21 19/12/21
Possession  |0005 Sun  |0800 Sun
Slough Slough Tamper Siding Sidings 19/12/21 19/12/21
Possession  |0005 Sun  |0800 Sun
Slough West Slough West Slough Goods Sidings 19/12/21 19/12/21
Loop Headshunt |Possession (0005 Sun 0800 Sun
Heathrow Airport |Maidenhead East Down and Up Possession  [19/12/21 19/12/21
Jn Main 0145 Sun  |0620 Sun
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WW Route Version 1
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2907961 |GW103 Heathrow Airport |Maidenhead East Down & Up Relief |Possession [19/12/21 20/12/21 TRAINS TO RUN OVER THE MAIN LINES. NO
Gw182 Jn 2350 Sun  |0400 Mon IACCESS TO WEST DRAYTON SIDINGS OR
COLNBROOK BRANCH UNTIL 0400 MONDAY.
Slough West Farnham Road Slough Goods Possession |19/12/21 20/12/21 WORK DETAILS = MAINTENANCE.
Loop 2350 Sun  |0500 Mon
West Drayton Iver (inc.) West Drayton Possession  [19/12/21 20/12/21
East Jn Loop / Up Iver 2350 Sun  |0400 Mon
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  [19/12/21 20/12/21
15m 17ch) 2350 Sun  |0400 Mon
Slough Slough Tamper Siding Sidings 19/12/21 20/12/21
Possession 2350 Sun  |0500 Mon
Slough West Slough West Slough Goods Sidings 19/12/21 20/12/21
Loop Headshunt |Possession (2350 Sun  |0500 Mon
West Drayton Maidenhead East Down and Up Possession |20/12/21 20/12/21
East Jn Relief 0400 Mon  |0500 Mon
West Drayton Jn |lver (inc.) West Drayton Possession  |20/12/21 20/12/21
Loop / Up Iver 0400 Mon {0500 Mon

Loop
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WW Route Version 1
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2908222 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession [18/12/21 19/12/21 TRAINS TO RUN OVER THE MAIN LINES.
GW220 Jn Relief 2310 Sat 0800 Sun AMENDED STATION WORKING AT READING. NO
GW225 Reading Feeder IACCESS TO / FROM READING TRAIN CARE DEPOT
GW500 Main VIA ENTRANCE E. ALL MOVEMENTS TO / FROM
SW125 Reading West Jn Reading Up Possession |18/12/21 19/12/21 READING TRAIN CARE DEPOT VIA DOWN MAIN,
Passenger Loop 2310 Sat 0200 Sun UP MAIN, OR DOWN READING FESTIVAL LINES
REVERSING AT READING WEST JCN OR
Kennet Bridge Kennet Bridge Loop |Kennet Passenger |[Possession  [18/12/21 19/12/21 TILEHURST. WORK DETAILS = MAINTENANCE.
Loop Loop 2310 Sat 0800 Sun
Reading Reading Platform 12-15 Possession  [18/12/21 19/12/21
2310 Sat  |0800 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |18/12/21 19/12/21
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession  [18/12/21 19/12/21
Level 2310 Sat 0800 Sun
Twyford West Reading West Jn Down & Up Relief |Possession [18/12/21 19/12/21
2310 Sat  |0030 Sun
Reading Reading Platform 11 Possession  |19/12/21 19/12/21
0030 Sun 0800 Sun
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [19/12/21 19/12/21
0030 Sun 0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  |19/12/21 19/12/21
Relief 0030 Sun {0200 Sun
Twyford Henley-on-Thames [Single Possession  [19/12/21 19/12/21
0030 Sun {0800 Sun
Caversham Road |Scours Lane Up Reading Possession |19/12/21 19/12/21
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |19/12/21 19/12/21
Platforms 7 to 10 0200 Sun  |0615 Sun
Southcote Jn (inc.)  |Down and Up Possession  |19/12/21 19/12/21
Westbury 0200 Sun  |0615 Sun
Reading East Jn  |Westbury Line Jn Down Main Loop |Possession [19/12/21 19/12/21
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession  [19/12/21 19/12/21
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession  [19/12/21 19/12/21
Reading West 0200 Sun  |0615 Sun
Curve

Ruscombe (inc.)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2908222 Tilehurst East Down and Up Possession  |19/12/21 19/12/21
Continued Relief 0200 Sun  |0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  [19/12/21 19/12/21
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [19/12/21 19/12/21
Festival Line 0200 Sun 0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 19/12/21 19/12/21
Triangle Sidings  |Possession  |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession  [19/12/21 19/12/21
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  [19/12/21 19/12/21
Relief 0615 Sun  |0800 Sun
P2021/2908235 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |19/12/21 20/12/21 TRAINS TO RUN OVER THE MAIN LINES.
GW225 Jn Main 2300 Sun  |0410 Mon AMENDED STATION WORKING AT READING. NO
Reading Feeder ACCESS TO / FROM READING TRAIN CARE DEPOT
Relief VIA ENTRANCE E. ALL MOVEMENTS TO / FROM
Reading West Jn Reading Up Possession |19/12/21 20/12/21 READING TRAIN CARE DEPOT VIA DOWN MAIN,
Passenger Loop 2300 Sun 0410 Mon UP MAIN, OR DOWN READING FESTIVAL LINES
REVERSING AT READING WEST JCN OR
Kennet Bridge Kennet Bridge Loop |Kennet Passenger |Possession  [19/12/21 20/12/21 TILEHURST. WORK DETAILS = MAINTENANCE.
Loop Loop 2300 Sun 0410 Mon
Reading Reading Platform 12-15 Possession  [19/12/21 20/12/21
2300 Sun  |0410 Mon
Reading East Jn |Caversham Road Jn |Down and Up Possession |19/12/21 20/12/21
Relief Loop 2300 Sun 0410 Mon
Reading East Jn Reading Low Possession  |19/12/21 20/12/21
Level 2300 Sun  |0410 Mon
Twyford West Reading West Jn Down and Up Possession  [19/12/21 20/12/21
Relief 2300 Sun  |0410 Mon
Reading Reading Up Main Loop Possession  [20/12/21 20/12/21
Platform 11 0001 Mon |0410 Mon
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WW Route Version 1
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2895762 |GW103 Chester Line Jn  |Steventon Goods Possession  [18/12/21 18/12/21 "FREIGHT SERVICES AND GWR SLEEPERS TO
GW105 D Relief 0045 Sat 0610 Sat RUN VIA NEWBURY. GWR TO STABLE
own Relle ADDIITIONAL CLASS 387s IN DIDCOT PARKWAY
Up Relief STATION.
Didcot East Uffington (inc.) Down and Up Possession  [18/12/21 18/12/21 \Work Details = Maintenance Work"
Main 0045 Sat 0610 Sat
Didcot West Foxhall Jn Down & Up West |Possession  [18/12/21 18/12/21
Curve Jn Curve 0045 Sat 0610 Sat
P2021/2895821 |GW103 Chester Line Jn  |Steventon Goods Possession  [19/12/21 20/12/21 FREIGHT SERVICES AND GWR HSS SERVICES
GW105 . 2345 Sun 0450 Mon AND SLEEPERS TO RUN VIA NEWBURY.
Down Relief
Up Relief Work Details = Maintenance Work
Didcot East Uffington (inc.) Down and Up Possession  |19/12/21 20/12/21
Main 2345 Sun  |0450 Mon
Didcot West Foxhall Jn Down & Up West |Possession  [19/12/21 20/12/21
Curve Jn Curve 2345 Sun  |0450 Mon
P2021/2907909 |GW105 Uffington Wootton Bassett Jn  |All Lines Possession  [18/12/21 18/12/21 FREIGHT SERVICES AND GWR SLEEPERS TO
(inc.) 0045 Sat 0600 Sat RUN VIA NEWBURY. GWR TO STABLE
ADDIITIONAL CLASS 387s IN DIDCOT PARKWAY
STATION.
Work Details = Maintenance Work
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WW Route Version 1
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2021/2889990 |GW105 Highworth Jn Stratton Green Up Swindon Possession  [19/12/21 20/12/21 FREIGHT SERVICES AND GWR HSS SERVICES
GWw480 Goods Loop 2355 Sun  |0505 Mon I/AND SLEEPERS TO RUN VIA NEWBURY.
GW600
Swindon East Down Swindon Possession  [19/12/21 20/12/21 TRAINS FORMED OF EMPTY COACHING STOCK
Goods 2355 Sun  |0505 Mon (ECS) MAY NOT BE STABLED OR OUTBERTHED
_ _ _ _ ON SWINDON PLATFORM 2 LINE.
Rushey Platt Swindon Jn Up Swindon Relief |[Possession  [19/12/21 20/12/21
Junction Line 2355 Sun  |0505 Mon \Work Details = Maintenance Work
South Marston South Marston South Marston Possession  |19/12/21 20/12/21
Goods 2355 Sun  |0505 Mon
Swindon Highworth Jn Up Swindon Possession  [19/12/21 20/12/21
Reception 2355 Sun  |0505 Mon
Swindon East Swindon West Down Swindon Possession |19/12/21 20/12/21
Passenger Loop 2355 Sun  |0505 Mon
Swindon Jn Rodbourne Jn Down and Up Possession  [19/12/21 20/12/21
Kemble 2355 Sun  |0505 Mon
Swindon East Up Swindon Possession  [19/12/21 20/12/21
Passenger Loop 2355 Sun  |0505 Mon
Uffington Wootton Bassett Jn  |Down and Up Possession  [19/12/21 20/12/21
(inc.) Main 2355 Sun  |0505 Mon
Wootton Bassett |Wootton Bassett Down and Up Possession  [19/12/21 20/12/21
Jn West Badminton 2355 Sun  |0505 Mon
Swindon Highworth Jn Cocklebury Sidings 19/12/21 20/12/21
Through Siding Possession 2355 Sun  [0505 Mon
Swindon East Hawksworth Steel Hawksworth Steel |Sidings 19/12/21 20/12/21
Terminal Terminal Siding Possession (2355 Sun  |0505 Mon
P2021/2891454 |GW108 Exeter St Thomas |Newton Abbot East |Up Possession  [19/12/21 19/12/21 REVERSIBLE WORKING IN OPERATION OVER THE
Jn D 0025 Sun 0835 Sun UP LINE BETWEEN TEIGNMOUTH AND DAWLISH
own WARREN FROM 0835 SUNDAY ONWARDS.
Dawlish Warren  |Teignmouth Down Possession  [19/12/21 19/12/21
0835 Sun 11635 Sun 'Work Details = Core HOBCS Redrock 204m 60ch to
205m 13ch
SWRRP Construction Works Parsons Tunnel 207m
10ch"
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Network Rail EAS - Section 7 Data freeze: EAS V1 2022
WW Route Version 1
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2891482 |GW108 Laira Jn Hemerdon GF Up Main Possession  [20/12/21 21/12/21 THROUGHOUT: LOADS WITH THE CODE AJAX
2000 Mon 0450 Tue (OUT OF GAUGE LOADS) SHALL BE PROHIBITED
FROM PASSING THE RENEWAL SYSTEM(S)
Hemerdon GF Laira Jn Down Main Line 20/12/21 20/12/21 WHILST IT (THEY) IS (ARE) WORKING WITH AN
CB:g(S(age +T- 2020 Mon 2035 Mon ADJACENT LINE OPEN TO TRAFFIC.
Hemerdon GF Laira Jn Down Main Line 20/12/21 20/12/21 UNTIL 0030
Blockage +T- 2100 Mon  |2115 Mon DOWN TRAINS ONLY TO OPERATE [WHEN LINE
COD BLOCKAGES ARE NOT IN PLACE]. SLW NOT
Hemerdon GF Laira Jn Down Main Line 20/12/21 20/12/21 REQUIRED.
Blockage +T- |2155 Mon  |2210 Mon ADDITIONAL 2.5 REQUIRED IN SCHEDULES FOR
CoD 20 MPH SAFETY TSR OVER 20 CHAINS PAST SITE.
Hemerdon GF Laira Jn Down Main Line 20/12/21 21/12/21 REPLACEMENT ROAD TRANSPORT REQUIRED IN
Blockage +T- 2355 Mon (0025 Tue PLACE OF 2E78 SERVICE.
COoD LINE BLOCKAGE TIMES REQUIRED AS SHOWN
Hemerdon GF Laira Jn Down Main Line 21/12/21 21/12/21 I/AND NOT TO BE AMENDED.
Blockage +T- |0125 Tue  |0145 Tue
COoD FROM 0030
Hemerdon GF Laira Jn Down Main Line 21/12/21 21/12/21 SLW IN OPERATION OVER THE DOWN LINE
Blockage +T- |0335 Tue 0405 Tue BETWEEN HEMERDON AND LIPSON JN [WHEN

COD

LINE BLOCKAGES ARE NOT IN PLACE].
HANDSIGNALLER REQUIRED OPPOSITE ??

SLW ALLOWANCES TO INCLUDE 20 MPH SAFETY
TSR OVER 20 CHAINS PAST SITE.

LINE BLOCKAGE TIMES REQUIRED AS SHOWN
AND NOT TO BE AMENDED.

WORK = Sparkwell 52481020
MLN1 240m0ch to 230m27ch
Track HO BCS

Up Main: MWN 8hrs50min
TSR: 90mph
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EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2891527 |GW108 Laira Jn Hemerdon GF Up Main Possession  [21/12/21 22/12/21 THROUGHOUT: LOADS WITH THE CODE AJAX
2000 Tue 0450 Wed (OUT OF GAUGE LOADS) SHALL BE PROHIBITED
FROM PASSING THE RENEWAL SYSTEM(S)
Hemerdon GF Laira Jn Down Main Line 21/12/21 21/12/21 WHILST IT (THEY) IS (ARE) WORKING WITH AN
Blockage +T- 2020 Tue  [2035 Tue IADJACENT LINE OPEN TO TRAFFIC.
COD
Hemerdon GF Laira Jn Down Main Line 21/12/21 21/12/21 UNTIL 0030
Blockage +T- 2100 Tue  [2115 Tue DOWN TRAINS ONLY TO OPERATE [WHEN LINE
COD BLOCKAGES ARE NOT IN PLACE]. SLW NOT
Hemerdon GF Laira Jn Down Main Line 21/12/21 21/12/21 REQUIRED.
Blockage +T- 2155 Tue 2210 Tue ADDITIONAL 2.5 REQUIRED IN SCHEDULES FOR
CoD 20 MPH SAFETY TSR OVER 20 CHAINS PAST SITE.
Hemerdon GF Laira Jn Down Main Line 21/12/21 22/12/21 REPLACEMENT ROAD TRANSPORT REQUIRED IN
Blockage +T- 2355 Tue 0025 Wed PLACE OF 2E78 SERVICE.
COoD LINE BLOCKAGE TIMES REQUIRED AS SHOWN
Hemerdon GF Laira Jn Down Main Line 22/12/21 22/12/21 /AND NOT TO BE AMENDED.
Blockage +T- 0125 Wed |0145 Wed
COoD FROM 0030
Hemerdon GF Laira Jn Down Main Line 22/12/21 22/12/21 SLW IN OPERATION OVER THE DOWN LINE

Blockage +T- 0335 Wed |0405 Wed

BETWEEN HEMERDON AND LIPSON JN [WHEN
CoD LINE BLOCKAGES ARE NOT IN PLACE].
HANDSIGNALLER REQUIRED OPPOSITE ??

SLW ALLOWANCES TO INCLUDE 20 MPH SAFETY
TSR OVER 20 CHAINS PAST SITE.

LINE BLOCKAGE TIMES REQUIRED AS SHOWN
AND NOT TO BE AMENDED.

WORK = Sparkwell 52481020
MLN1 240m0ch to 230m27ch
Track HO BCS
Up Main: MWN 8hrs50min
TSR: 90mph
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WW Route Version 1
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2891528 |GW108 Laira Jn Hemerdon GF Up Main Possession  [22/12/21 23/12/21 THROUGHOUT: LOADS WITH THE CODE AJAX
2000 Wed 0450 Thu (OUT OF GAUGE LOADS) SHALL BE PROHIBITED
FROM PASSING THE RENEWAL SYSTEM(S)
Hemerdon GF Laira Jn Down Main Line 22/12/21 22/12/21 WHILST IT (THEY) IS (ARE) WORKING WITH AN
Blockage +T- |2020 Wed 2035 Wed IADJACENT LINE OPEN TO TRAFFIC.
COD
Hemerdon GF Laira Jn Down Main Line 22/12/21 22/12/21 UNTIL 0030
Blockage +T- [2100 Wed 2115 Wed DOWN TRAINS ONLY TO OPERATE [WHEN LINE
COD BLOCKAGES ARE NOT IN PLACE]. SLW NOT
Hemerdon GF Laira Jn Down Main Line 22/12/21 22/12/21 REQUIRED.
Blockage +T- |2155 Wed 2210 Wed ADDITIONAL 2.5 REQUIRED IN SCHEDULES FOR
CoD 20 MPH SAFETY TSR OVER 20 CHAINS PAST SITE.
Hemerdon GF Laira Jn Down Main Line 22/12/21 23/12/21 REPLACEMENT ROAD TRANSPORT REQUIRED IN
Blockage +T- |2355 Wed (0025 Thu PLACE OF 2E78 SERVICE.
COoD LINE BLOCKAGE TIMES REQUIRED AS SHOWN
Hemerdon GF Laira Jn Down Main Line 23/12/21 23/12/21 /AND NOT TO BE AMENDED.
Blockage +T- |0125 Thu  |0145 Thu
COoD FROM 0030
Hemerdon GF Laira Jn Down Main Line 23/12/21 23/12/21 SLW IN OPERATION OVER THE DOWN LINE

Blockage +T- |0335 Thu  |0405 Thu

BETWEEN HEMERDON AND LIPSON JN [WHEN
CoD LINE BLOCKAGES ARE NOT IN PLACE].
HANDSIGNALLER REQUIRED OPPOSITE ??

SLW ALLOWANCES TO INCLUDE 20 MPH SAFETY
TSR OVER 20 CHAINS PAST SITE.

LINE BLOCKAGE TIMES REQUIRED AS SHOWN
AND NOT TO BE AMENDED.

WORK = Sparkwell 52481020
MLN1 240m0ch to 230m27ch
Track HO BCS
Up Main: MWN 8hrs50min
TSR: 90mph
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2906143 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [19/12/21 20/12/21 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [19/12/21 20/12/21 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  [19/12/21 20/12/21
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession |19/12/21 20/12/21
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession |19/12/21 20/12/21
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |19/12/21 20/12/21
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [19/12/21 20/12/21
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [19/12/21 20/12/21
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |19/12/21 20/12/21
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |20/12/21 20/12/21
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |20/12/21 20/12/21
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [20/12/21 20/12/21
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |20/12/21 20/12/21
Bletchley 0040 Mon (0445 Mon
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WW Route Version 1
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2888813 |GW401 Bristol Parkway  |Bristol Parkway Down Bristol Possession  [18/12/21 19/12/21 TIMES NOT TO BE REDUCED. NO BOOKED
GwW430 Parkway Goods 2335 Sat 0835 Sun SERVICE PERIOD FOR PASSENGER AND FREIGHT
GW440 Loop SERVICES. NO ACCESS TO/FROM STOKE
GW450 Down Bristol GIFFORD DEPOT FROM STOKE GIFFORD JCN
Gw4501 Parkway DIRECTION. AMENDED ECS WORKING. 4 X CLASS
GW600 Passenger Loop 800 SETS IN BRISTOL TEMPLE MEADS
Bristol Parkway PLATFORMS OVERNIGHT THEREFORE NO ALL
Platform 4 Line LINE BLOCK AVAILABLE.
Up Bristol
Parkway WORK =
Passenger Loop Stoke Gifford Jns
Charfield Westerleigh Jn Down and Up Possession  [18/12/21 19/12/21 SWB 111m to 112m50ch
Charfield 2335 Sat 0835 Sun Maintenance
All Lines: 8hrs
Chipping Sodbury |Chipping Sodbury Chipping Sodbury |Possession |18/12/21 19/12/21
Goods Loop 2335 Sat 0835 Sun
Hullavington Patchway Jn No.2 Down and Up Possession |18/12/21 19/12/21
Badminton/Tunnel 2335 Sat 0835 Sun
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession  [18/12/21 19/12/21
No.1 Filton Main 2335Sat (0835 Sun
Stoke Gifford Jn  |Filton West Jn No.1 |Up and Down Possession  [18/12/21 19/12/21
No.2 Avonmouth Single 2335 Sat 0835 Sun
Stoke Gifford Filton Abbey Wood |Down Bristol Possession  |18/12/21 19/12/21
West Jn Parkway Relief 2335Sat (0835 Sun
Yate Middle Jn Tytherington Ingoing and Possession  |18/12/21 19/12/21
Outgoing and 2335Sat 0835 Sun
Single
Yate South Jn Start/End of C2 Line |C2 Line Possession  |18/12/21 19/12/21
122m17ch 2335Sat 0835 Sun
Bristol Parkway  |Stoke Gifford East Stoke Gifford Spur |Sidings 18/12/21 19/12/21
Jn Possession  |2335 Sat (0835 Sun
Chipping Sodbury |Chipping Sodbury Chipping Sodbury |Sidings 18/12/21 19/12/21
East GF East GF Sidings Possession 2335 Sat 0835 Sun
Stoke Gifford East |Stoke Gifford West  |Down Yard Sidings 18/12/21 19/12/21
Jn Jn Possession  |2335 Sat 0835 Sun
Stoke Gifford Jn  |Stoke Gifford Jn IEP Depot Sidings |Sidings 18/12/21 19/12/21
No.2 No.2 Possession 2335 Sat 0835 Sun
Stoke Gifford Stoke Gifford West  |Stoke Gifford Sidings 18/12/21 19/12/21
West Jn Jn Siding Possession 2335 Sat 0835 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891703 |GW450 Stoke Gifford East |Stoke Gifford West  |Down Bristol Possession  [24/12/21 01/01/22 SEVEN DAY BLOCKADE. NO ACCESS TO STOKE
GW4501 |Jn Jn Parkway 1800 Fri 0400 Sat GIFFORD IET DEPOT AT STOKE GIFFORD JCN
GW600 Passenger Loop THROUGHOUT. ACCESS AVAILABLE VIA
Down Bristol SECONDARY ENTRANCE / EXIT 8732 POINTS
Parkway Goods ONLY. STOKE GIFFORD IET DEPOT ISOLATED
Loop THROUGHOUT.
Stoke Gifford Filton Abbey Wood |Down Bristol Possession 24/12/21 01/01/22 GWR HSS SERVICES DIVERTED VIA BOX CALLING
West Jn Parkway Relief 1800 Fri 0400 Sat PATCHWAY VICE BRISTOL PARKWAY.
GWR LOCAL SERVICES TO TERMINATE AT/
Stoke Gifford East |Stoke Gifford West  |Down Yard Sidings 24/12/21 01/01/22 START FROM YATE.
Jn Jn Possession 1800 Fri 0400 Sat XC SERVICES DIVERTED VIA LYDNEY AND
] ] ] _ SEVERN TUNNEL JCN (REVERSE) NOT CALLING
Stoke Gifford Stoke Gifford West  |Stoke Gifford Sidings 24/12/21 01/01/22 BRISTOL PARKWAY.
West Jn Jn Siding Possession 1800 Fri ~ |0400 Sat REPLACEMENT ROAD TRANSPORT REQUIRED
- - - - BETWEEN BRISTOL PARKWAY AND YATE /
Bristol Parkway  |Bristol Parkway Bristol Parkway Possession  [25/12/21 01/01/22 PATCHWAY / FILTON ABBEYWOOD.
Platform 4 Line 0001 Sat 0400 Sat NO ACCESS TO STOKE GIFFORD DOWN YARD
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession  [25/12/21 01/01/22 THROUGHOUT.
No1 Filton Main 1 4 THROUGH FREIGHT SERVICES DIVERTED VIA
: 0001 Sat 0400 Sat VARIOUS ALTERNATIVE ROUTES ACCORDING TO
Stoke Gifford Jn  |Filton West Jn No.1 |Up and Down Possession  [25/12/21 01/01/22 FLOW.
No.2 Avonmouth Single 0001 Sat 0400 Sat \Work Details = Core S+C Renewals Stoke Gifford
Patchway Jn No.2  |Down and Up Possession |25/12/21  |01/01/22 West Jen 111m 67ch to 111m 75¢h.
Tunnel 0001 Sat 0400 Sat
Stoke Gifford Stoke Gifford East Up Bristol Possession  [25/12/21 01/01/22
West Jn Jn Parkway 0001 Sat (0400 Sat
Passenger Loop
Westerleigh Jn Stoke Gifford Jn Down and Up Possession  [25/12/21 01/01/22
No.2 Badminton 0001 Sat 0400 Sat
Bristol Parkway  |Stoke Gifford East Stoke Gifford Spur |Sidings 25/12/21 01/01/22
Jn Possession  |0001 Sat  |0400 Sat
P2021/2908828 |GW4501 |Filton Jn No.2 Filton West Jn No.2 |Filton Chord Possession 18/12/21 19/12/21 CURRENT NBS PERIOD. TIMES NOT TO BE
Gwa451 1600 Sat 1000 Sun REDUCED.
GW5401
Patchway Jn No.1 |Filton West Jn No.1  |Patchway Chord |Possession |18/12/21 19/12/21 \Work Details = Follow Up PLTR BAC Level Crossing
1600 Sat 1000 Sun 113m 29ch to 113m 31ch
Stoke Gifford Jn  |Hallen Moor East Single/Up and Possession  [18/12/21 19/12/21
No.2 Down Avonmouth 1600 Sat 1000 Sun
Dock
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2888801 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession  [18/12/21 19/12/21 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2150 Sat 0855 Sun REDUCED.
GW580
SW175 Castle Cary Castle Cary Down Possession |18/12/21 19/12/21 WORK = MAINTENANCE
Loop/Platform 3 2150 Sat 0855 Sun
Castle Cary Jn Parsonage Farm Down and Up Possession  [18/12/21 19/12/21
Crossing Athelney 2150 Sat 0855 Sun
Territory Boundary  |Single Possession |18/12/21 19/12/21
(Western/Wessex) 2150 Sat 0855 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession  [18/12/21 19/12/21
Frome Avoiding 2150 Sat  |0855 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession  [18/12/21 19/12/21
(Witham) 2150 Sat 0855 Sun
East Somerset Jn Up/Down Goods |Possession  [18/12/21 19/12/21
(Witham) Loop 2150 Sat 0855 Sun
Frome Blatchbridge Jn Single Possession |18/12/21 19/12/21
2150 Sat 0855 Sun
P2021/2891737 |GW500 Andover Hook Up Exeter/Up Fast |Possession  [19/12/21 19/12/21 SWR: 1B01 TO TERMINATE AT WOKING.
SW105 0115 Sun  |0655 Sun
SW115 TRACK MAINTENANCE: BOla
SW125 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  [19/12/21 19/12/21 TRACK RENEWALS: 44600212 SIX WEEK TAMP
0115 Sun  |0655 Sun TRACK RENEWALS: 44500221 TOC
Southcote Jn Down Reading Possession  [19/12/21 19/12/21
Up Reading 0115 Sun  |0655 Sun
Hook Andover Down Fast/Down |Possession [19/12/21 19/12/21
Exeter 0115 Sun  |0655 Sun
Steventon (Hants) Down Slow/Down |Possession  [19/12/21 19/12/21
Southampton/Dow 0115 Sun  |0655 Sun
n Main
Up Main/Up
Southampton/Up
Slow
Basingstoke Basingstoke Long Valley Sidings 19/12/21 19/12/21
Sidings Possession  |0115 Sun  |0655 Sun
Down Siding
Up Siding
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891863 |GW610 Templecombe Chard Jn Down Possession  [19/12/21 20/12/21 SWR: EXETER & YEOVIL SERVICES TO START &
SW115 Exeter/Exeter 0020 Sun  |0400 Mon TERMINATE AT TEMPLECOMBE. A SHUTTLE
SW178 Main/Chard Down SERVICE WILL OPERATE BETWEEN AXMINSTER
Loop /AND EXETER ST. DAVIDS. RAIL REPLACEMENT
Up Exeter/Exeter ROAD SERVICES TO OPERATE BETWEEN
Main/Up Exeter TEMPLECOMBE AND AXMINSTER.
Yeovil Jn Yeovil Pen Mill Down Branch Up |Possession |19/12/21 20/12/21
0020 Sun  |0400 Mon CD EARTHWORKS: CREWKERNE CUTTING
TRACK MAINTENANCE: YG02
Yeovil In Yeovil Jn Down Siding No.1 |Sidings 19/12/21 20/12/21
Down Siding No.2 Possession  |0020 Sun  |0400 Mon
Up Sidings
Down Main
Sidings
P2021/2842761 |GW735 Crewe Jn Willaston LC All Lines Possession  |24/12/21 29/12/21 AMENDED TRAIN WORKING WITH REPLACEMNET
NW1007 2300 Fri 0425 Wed ROAD TRANSPORT AND DIVERSIONS VIA
WREXHAM AND TELFORD.
Work content: Wem bridge work.
P2021/2838542 |GW900 Maindee East Jn |Gaer Jn Down & Up Line 19/12/21 20/12/21 ALL TRAINS VIA THE MAIN LINES AND
Reliefs Blockage + (2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Platform 1 Disconnect
Platform 2
P2021/2838781 |GW900 Cardiff Central Cardiff Central Up Platform Loop |Possession [19/12/21 20/12/21 AMENDED TRAIN WORKING WITH DIVERSIONS
2235Sun /0530 Mon VIA THE VOG. THROUGH LINES AND PLATFORMS
0, 1 AND 2 BLOCKED.
Cardiff East Jn Leckwith Loop North |Line A Possession  [19/12/21 20/12/21 work content; maintenance
Jn Line B 2235 Sun (0530 Mon
Line C
Line D
Cardiff West Jn  |Leckwith Loop North |Line E Possession  [19/12/21 20/12/21
Jn 2235 Sun (0530 Mon
Leckwith Loop Bridgend All Lines Possession  |19/12/21 20/12/21
North Jn 2235Sun  |0530 Mon
Leckwith Loop Single Line Possession  [19/12/21 20/12/21
South Jn 2235 Sun  |0530 Mon
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WW Route Version 1
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2900283 |GW103 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |25/12/21 27/12/21 NO TRAINS TO OPERATE ON 25 AND 26
0001 Sat 0400 Mon DECEMBER. NO ACCESS TO / FROM NORTH
POLE DEPOT THROUGHOUT. NO ACCESS TO/
Acton Wells Jn Acton West Down and Up Possession  |25/12/21 27112/21 FROM OLD OAK COMMON CROSSRAIL DEPOT
Poplar 0001 Sat 0400 Mon THROUGHOUT. ALL LINES (INCLUDING DEPOQOTS)
_ ISOLATED FROM 0200 SATURDAY 25 DECEMBER
Acton West Iver Goods Loops Possession 25/12/21 27/12/21 UNTIL 0200 MONDAY 27 DECEMBER.
0001 Sat 0400 Mon SERVICES OPERATING IN CROSSRAIL COS MUST
- BE SUPPLIED FROM EAST OR SOUTH ENDS OF
Hayes and Hayes and Up Bay Platform 5 |Possession  |25/12/21 27/12/21 THE CENTRAL OPERATING SECTION
Harlington Harlington 0001 Sat  |0400 Mon '
- - - 'Work Details = Paddington to Langley Axle Counter
JHr:aathrow Airport |Heathrow Tunnel Jn |Down Airport Possession  [25/12/21 27/12/21 Commissioning Omp to 15mp (wheels free except
Up Airport 0001 Sat 0400 Mon where noted).
Down Airport ?sar?]v‘;/ell to Langley OLE Campaign Renewals 8mp to
Relief Paddington Station H+C Line Overbridge Repairs 0
Ladbroke Grove |Grand Canal Crossrail Depot Possession  [25/12/21 27/12/21 Ilgch ltr;go?rr: zoirion ine Lveroridge Repairs Um
Junction Line 2 0001 Sat 0400 Mon 0O Common Depot Decommissioning and
e .
North Pole Depot _ |North Pole Line A |Possession | 25/12/21 | 27/12/21 (Construction Works for HS2 2m>50ch to 3m 50ch
and B 0001 Sat 0400 Mon
Old Oak Common Engine and Possession  |25/12/21 27/12/21
East Jn Carriage Line 0001 Sat 0400 Mon
Carriage Line and
Engine Siding
Old Oak Common |Friars Jn Reception Line 1 |Possession  |25/12/21 27/12/21
East Jn 0001 Sat 0400 Mon
Old Oak Common Reception Line 2 |Possession  [25/12/21 27/12/21
East Jn 0001 Sat 0400 Mon
Paddington Dolphin Jn Lines 1 to 3/Down |Possession [25/12/21 27/12/21
and Up Main 0001 Sat 0400 Mon
Lines 4-6/Down
and Up Relief
Paddington Platforms 1 to 6 Possession  [25/12/21 27/12/21
Platforms 7 to 12 0001 Sat 0400 Mon
and 14
Subway Jn Line 6 Possession  [25/12/21 27/12/21
Link Line/Royal 0001 Sat  |0400 Mon
Oak Carriage
Loop Aand B
Portobello Jn Grand Canal Crossrail Depot Possession |25/12/21 27/12/21
(London) Junction Line 1 0001 Sat  |0400 Mon
Southall Brentford Single Possession  |25/12/21 27/12/21
0001 Sat 0400 Mon
Southall East Jn  |Southall West Jn Southall West Possession  |25/12/21 27/12/21
Loop 0001 Sat (0400 Mon
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WW Route Version 1
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2900283 Up Brentford Loop
Continued West Drayton Jn |Colnbrook CLC Single Possession  [25/12/21 27/12/21
Loop (Central 0001 Sat 0400 Mon
Logistics Centre)
Westbourne Park |Ladbroke Grove Line 6 Possession  [25/12/21 27/12/21
Jn 0001 Sat (0400 Mon
Acton East Acton West Acton Yard Sidings 25/12/21 27/12/21
Possession  |0001 Sat  |0400 Mon
Iver Langley Langley Siding Sidings 25/12/21 27/12/21
Possession  |0001 Sat  |0400 Mon
North Pole Depot |North Pole Depot Transfer Sidings | Sidings 25/12/21 27/12/21
1-6 Possession  |0001 Sat  |0400 Mon
Portobello Jn Portobello Jn Marcon Siding Sidings 25/12/21 27/12/21
(London) (London) Possession  |0001 Sat 0400 Mon
Southall East Jn  [Southall West Jn Southall Yard Sidings 25/12/21 27/12/21
Down Brentford Possession  |0001 Sat 0400 Mon
Siding
P2021/2906817 |GW103 Paddington Ruscombe All Lines Module TS11 |25/12/21 27/12/21 SIGNALLING DISCONNECTIONS I/C/W HS2
0200 Sat 0200 Mon UPGRADES.
Work Details = TVSC Hardware Upgrades Omp to
27mp
P2021/2909012 |GW103 Gavray Junction  |Oxford North Jn Down Bletchley Protected 25/12/21 26/12/21 PROTECTED PATH FOR HAULAGE MOVEMENTS
GwW110 Up Bletchl Path 0001 Sat 0600 Sun BETWEEN PADDINGTON-OLD OAK COMMON AND
GW174 p Bletchiey HINKSEY SIDINGS ON CHRISTMAS DAY.
MD705 Greenford West  [South Ruislip Down/Up Protected 25/12/21 26/12/21
Jn Wycombe Path 0001 Sat  |0600 Sun
Hinksey North Oxford North Jn All Lines Protected 25/12/21 26/12/21
Path 0001 Sat  |0600 Sun
South Ruislip Bicester North All Lines Protected 25/12/21 26/12/21
Path 0001 Sat 0600 Sun
West Ealing Greenford WestJn  |Down & Up Protected 25/12/21 26/12/21
Branch Path 0001 Sat (0600 Sun
P2021/2895833 |GW103 Dolphin Jn (inc.) |Maidenhead East Down and Up Possession  [25/12/21 27/12/21 CHRISTMAS CLOSEDOWN PERIOD . ROUTE
Main 0001 Sat 0400 Mon IAVAILABLE FOR PASSAGE OF PLANNED
Down and Up HAULAGE AND OTMs.
Relief
Goods Loop Work Details = Dolphin to Burnham Geotechnical /
Drainage Works 17mp to 20m 60ch.
Slough West S+C Tamp 18m75ch to 19m 27ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2021/2907941 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  [25/12/21 26/12/21 "CHRISTMAS CLOSEDOWN PERIOD . ROUTE
(inc.) Main 0600 Sat 2359 Sun IAVAILABLE FOR PASSAGE OF PLANNED
Down and Up HAULAGE AND OTMs.
Relief
\Work Details = Reading East Jcn S+C Tamp 35m57ch
to 35m 76¢ch
Caversham Road Jcn S+C Tamp 36m02ch to
36m39ch”
P2021/2895832 |GW103 Tilehurst East Moreton Cutting All Lines Possession  |25/12/21 27/12/21 CHRISTMAS CLOSEDOWN PERIOD - TIMES NOT
0001 Sat 0600 Mon TO BE REDUCED. ALL LINE ISOLATION

REQUIRED THROUGHOUT. NO TRAINS TO
OPERATE. NO ROUTE AVAILABLE FOR HAULAGE
OR OTMs.

'Work Details = Cholsey Renew Cattle Creep

Underbridge 49m 43ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2892001 |GW105 Bristol East Jn Bristol West Jn Down Through Possession  [25/12/21 27/12/21 CHRISTMAS CLOSEDOWN PERIOD.
GW450 0001 Sat (0400 Mon
GW528 GWA528/BRL: NO ACCESS BETWEEN ST PHILLIPS
Lawrence Hill Down and Up Possession  |25/12/21 27112/21 MARSH AND BRISTOL WEST JN OVER PM34
Filton Relief 0001 Sat (0400 Mon POINTS.
Bristol Temple Bristol East Jn Up/Down Filton Possession  |25/12/21 27/12/21 TRAINS FORMED OF EMPTY COACHING STOCK
Meads Relief 0001 Sat  |0400 Mon (ECS) MUST NOT BE STABLED OR OUTBERTHED
; - ON BRISTOL TEMPLE MEADS PLATFORM 1 OR 13.
Bristol Temple Platforms 5/6 Possession  |25/12/21 27/12/21
Meads Platforms 3/4 0001 Sat /0400 Mon Work Details = Bristol East S+C Remodelling S+C
Tamping / Follow Up Works
Platform 15
Platform 13
Platforms 11/12
Platforms 9/10
Platforms 7/8
Platform 1
Dr. Days Jn Down and Up Possession  [25/12/21 27/12/21
Filton Mains 0001 Sat 0400 Mon
Bristol West Jn Bedminster West Carriage Possession  [25/12/21 27/12/21
Line 0001 Sat  |0400 Mon
Bristol Temple Up Through Possession |25/12/21 27/12/21
Meads 0001 Sat (0400 Mon
North Somerset |Parson Street Down and Up Possession  |25/12/21 27/12/21
Jn Main 0001 Sat (0400 Mon
Parson Street Bristol Temple Up Relief Possession  [25/12/21 27/12/21
Meads 0001 Sat 0400 Mon
St. Philips Marsh  |Bristol West Jn Down/Up Avoider |Possession [25/12/21 27/12/21
0001 Sat (0400 Mon
Bristol Temple Bristol Temple Middle Spurs 1 & |Sidings 25/12/21 27/12/21
Meads Meads 2 Possession  |0001 Sat 0400 Mon
Middle Sidings
P2021/2892183 |GW108 Dawlish Warren | Teignmouth Down and Up Possession  |25/12/21 27/12/21 CHRISTMAS CLOSEDOWN PERIOD . ROUTE
Main 0001 Sat (0400 Mon AVAILABLE FOR PASSAGE OF PLANNED
HAULAGE AND OTMs.
Work Details = SWRRP Construction Works Dawlsih
Station / Parsons Tunnel

Electronic Copy - Uncontrolled when printed

Page38 of 814



Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2890683 |GW108 Lipson Jn Lipson Jn Down/Up and Up |Possession [25/12/21 27/12/21 CHRISTMAS CLOSEDOWN PERIOD -TIMES NOT
GW628 Mount Gould 0001 Sat 0400 Mon TO BE REDUCED.
Branch
Lipson Jn (inc.) Plymouth Down and Up Possession  [25/12/21 27/12/21 'Work Details = Core PLTR Lipson 243m 66ch to
Main 0001 Sat 0400 Mon 244m 33ch
Tavistock Jn. Lipson Jn Down and Up Possession  [25/12/21 27/12/21
Yard Main 0001 Sat 0400 Mon
P2021/2891703 |GW450 Stoke Gifford East |Stoke Gifford West  |Down Bristol Possession  |24/12/21 01/01/22 SEVEN DAY BLOCKADE. NO ACCESS TO STOKE
GW4501 |Jn Jn Parkway 1800 Fri 0400 Sat GIFFORD IET DEPOT AT STOKE GIFFORD JCN
GW600 Passenger Loop THROUGHOUT. ACCESS AVAILABLE VIA
Down Bristol SECONDARY ENTRANCE / EXIT 8732 POINTS
Parkway Goods ONLY. STOKE GIFFORD IET DEPOT ISOLATED
Loop THROUGHOUT.
Stoke Gifford Filton Abbey Wood |Down Bristol Possession  [24/12/21 01/01/22 GWR HSS SERVICES DIVERTED VIA BOX CALLING
West Jn Parkway Relief 1800 Fri 0400 Sat PATCHWAY VICE BRISTOL PARKWAY.
GWR LOCAL SERVICES TO TERMINATE AT/
Stoke Gifford East |Stoke Gifford West  |Down Yard Sidings 24/12/21 01/01/22 START FROM YATE.
Jn Jn Possession 1800 Fri 0400 Sat XC SERVICES DIVERTED VIA LYDNEY AND
_ _ _ _ SEVERN TUNNEL JCN (REVERSE) NOT CALLING
Stoke Gifford Stoke Gifford West  |Stoke Gifford Sidings 24/12/21 01/01/22 BRISTOL PARKWAY.
West Jn Jn Siding Possession  |1800 Fri 0400 Sat REPLACEMENT ROAD TRANSPORT REQUIRED
- - - - BETWEEN BRISTOL PARKWAY AND YATE /
Bristol Parkway  |Bristol Parkway Bristol Parkway Possession  |25/12/21 01/01/22 PATCHWAY / FILTON ABBEYWOOD.
Platform 4 Line 0001 Sat 0400 Sat NO ACCESS TO STOKE GIFFORD DOWN YARD
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession  [25/12/21 01/01/22 THROUGHOUT.
No.1 Filton Main 0001 S 0400 S THROUGH FREIGHT SERVICES DIVERTED VIA
’ 1sat at VARIOUS ALTERNATIVE ROUTES ACCORDING TO
Stoke Gifford Jn  |Filton West Jn No.1 |Up and Down Possession  [25/12/21 01/01/22 FLOW.
No.2 Avonmouth Single 0001 Sat 0400 Sat \Work Details = Core S+C Renewals Stoke Gifford
Patchway Jn No.2  |Down and Up Possession |25/12/21  |01/01/22 West Jen 111m 67ch to 111m 75¢h.
Tunnel 0001 Sat 0400 Sat
Stoke Gifford Stoke Gifford East Up Bristol Possession  [25/12/21 01/01/22
West Jn Jn Parkway 0001 Sat 0400 Sat
Passenger Loop
Westerleigh Jn Stoke Gifford Jn Down and Up Possession  [25/12/21 01/01/22
No.2 Badminton 0001 Sat 0400 Sat
Bristol Parkway  |Stoke Gifford East Stoke Gifford Spur |Sidings 25/12/21 01/01/22
n Possession  |0001 Sat  |0400 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2021/2892113 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |25/12/21 27/12/21 CURRENT TO BE MAINTAINED IN BARTON MILL
SW105 0100 Sat (0400 Mon SIDINGS.
SW115
SW125 Southcote Jn Up Reading Possession  |25/12/21 27112/21 CAPEX S&C REFURB: 44650121 BASINGSTOKE
: 0100 Sat  |0400 Mon 2521dia
Down Reading WD CIVILS: ANDOVER ROAD BRIDGE
Farnborough Andover Down Fast/Down |Possession [25/12/21 27/12/21 STRENGTHENING
Exeter 0100 Sat 0400 Mon
Up Exeter/Up Fast
Winchester Down Possession |25/12/21 27/12/21
Slow/Southampto 0100 Sat 0400 Mon
n/Main
Up Main/Up
Southampton/Up
Slow
Weston Wallers Ash Down Passenger |Possession |25/12/21 27/12/21
Loop 0100 Sat 0400 Mon
Up Passenger
Loop
Basingstoke Basingstoke Long Valley Sidings 25/12/21 27/12/21
Sidings Possession 0100 Sat  [0400 Mon
Down Siding
Up Branch Sidings
(North Yard)
Up Siding
No.1/No.6 Siding
Up Neck
Micheldever Micheldever Down Sidings Sidings 25/12/21 27/12/21
Possession 0100 Sat  |0400 Mon
P2021/2909436 |GW500 Drakes No.2 Towney LC (UWC) |Up and Down Possession  |25/12/21 27112121 CHRISTMAS CLOSEDOWN PERIOD . ROUTE
Crossing Westbury 0100 Sat  |0400 Mon AVAILABLE FOR PASSAGE OF PLANNED
Theale Goods HAULAGE AND OTMs.
Loop
Work Details = Theale Station AFA Works
P2021/2890668 |GW570 Frome North Jn  |Clink Road Jn Up Goods Loop  |Possession  [27/12/21 01/01/22 5 DAY BLOCKADE. NO TRAINS TO OPERATE TO/
GW572 0600 Mon |0600 Sat FROM WHATLEY QUARRY.
Whatley Quarry Single Possession |27/12/21 01/01/22 Work Details = Underbridge Renewal Willow Vale
0600 Mon 0600 Sat 0m51ch FNS
Underbridge Renewal North Row Om51ch FNS
P2021/2842761 |GW735 Crewe Jn Willaston LC All Lines Possession  |24/12/21 29/12/21 AMENDED TRAIN WORKING WITH REPLACEMNET
NW1007 2300 Fri 0425 Wed ROAD TRANSPORT AND DIVERSIONS VIA
WREXHAM AND TELFORD.
Work content: Wem bridge work.
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P2021/2905053 |GW103 Paddington Paddington Platforms 7 To 14 |Possession  |01/01/22 02/01/22
2340 Sat 0740 Sun
Subway Jn Line 6 Possession  [01/01/22 02/01/22
2340 Sat 0040 Sun
Westbourne Park Jn |Lines 4 and 5 Possession  [01/01/22 02/01/22
2340 Sat 0040 Sun
Paddington Friars Jn L4-6, Dn & Up RIfs [Possession  |02/01/22 02/01/22
0040 Sun 0740 Sun
Westbourne Park |Westbourne Park Jn |CRL Westbound |Possession |02/01/22 02/01/22
Jn CRL Eastbound 0040 Sun  |0740 Sun
Turnback A
P2021/2910191 |GW103 Paddington Paddington Platform 7-11 & Possession 01/01/22 02/01/22 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
13/14 2340 Sat 0740 Sun AMENDED STATION WORKING AT PADDINGTON.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Subway Jn Line 6 Possession  [01/01/22 02/01/22 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
2340 Sat 0040 Sun
Westbourne Park Jn |Lines 4 and 5 Possession |01/01/22 02/01/22 Work Details = Maintenance
2340 Sat 0040 Sun
Paddington Friars Jn L4-6, Dn & Up RIfs |Possession  |02/01/22 02/01/22
0040 Sun  |0740 Sun
Westbourne Park |Westbourne Park Jn |CRL Westbound |Possession |02/01/22 02/01/22
Jn Turnback A 0040 Sun  |0740 Sun
CRL Eastbound
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2910248 |GW103 Paddington Paddington Platforms 7 To 14 |Possession  |02/01/22 03/01/22 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
2340 Sun  |0040 Mon AMENDED STATION WORKING AT PADDINGTON.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Subway Jn Line 6 Possession  [02/01/22 03/01/22 COS BETWEEN 0040 MONDAY AND 0540
2340 Sun  |0040 Mon MONDAY.
Westbourne Park Jn |Lines 4 and 5 Possession |02/01/22 03/01/22 \Work Details = Maintenance
2340 Sun  |0040 Mon
Paddington Ladbroke Grove Lines 4 to 6/Down |Possession  |03/01/22 03/01/22
(inc.) and Up Relief 0040 Mon  |0440 Mon
Paddington Ladbroke Grove Down Relief Possession  |03/01/22 03/01/22
Up Relief 0440 Mon (0540 Mon
Line 5-6
Paddington Platforms 10 to 14 |Possession  |03/01/22 03/01/22
0440 Mon  |0540 Mon
Subway Jn Ladbroke Grove Line 4 Possession  |03/01/22 03/01/22
0440 Mon (0540 Mon
Westbourne Park |Westbourne Park Jn |CRL Eastbound |Possession |03/01/22 03/01/22
Jn CRL Westbound 0440 Mon  |0540 Mon
Turnback A
P2021/2906818 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |02/01/22 03/01/22 TRAINS TO RUN OVER THE MAIN LINES. WORK
2300 Sun  |0500 Mon DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession  [02/01/22 03/01/22
Relief 2300 Sun  |0500 Mon
Old Oak Common Carriage Line and |Possession  |02/01/22 03/01/22
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |Friars Jn Reception Line 1 |Possession  |02/01/22 03/01/22
East Jn 2300 Sun  |0500 Mon
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P2021/2907862 |EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |02/01/22 02/01/22 TRAINS TO RUN OVER MAIN LINES. NO ACCESS
GW103 0001 Sun  |0800 Sun TO/FROM ACTON YARD AND WEST EALING
GW130 SIDINGS.
GW174 Acton Wells Jn Acton West Down and Up Possession 02/01/22 02/01/22
Poplar 0001 Sun 0800 Sun
Friars Jn Southall East Jn Down and Up Possession  |02/01/22 02/01/22
Relief 0001 Sun 0800 Sun
Greenford (LUL) |Greenford Greenford Bay Possession |02/01/22 02/01/22
Bay Jn Line 0001 Sun  |0800 Sun
Greenford South |Greenford East Jn Greenford East Possession  [02/01/22 02/01/22
Jn Curve 0001 Sun 0800 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession |02/01/22 02/01/22
West Loop 0001 Sun 0800 Sun
Southall East Jn Hanwell Up & Possession  |02/01/22 02/01/22
Down Goods 0001 Sun 0800 Sun
Loops
West Ealing Greenford West Jn |Down and Up Possession  |02/01/22 02/01/22
Greenford/Branch 0001 Sun 0800 Sun
West Ealing West Ealing Bay |Possession |02/01/22 02/01/22
Platform 5 0001 Sun 0800 Sun
West Ealing Jn Hanwell Jn West Ealing Loop |Possession |02/01/22 02/01/22
No 1 0001 Sun  |0800 Sun
Acton East Acton West Acton Yard Sidings 02/01/22 02/01/22
Possession  |0001 Sun  |0800 Sun
Friars Jn Southall West Jn Down and Up Possession  [02/01/22 02/01/22
Main 0115Sun 0500 Sun
Southall East Jn  |Southall West Jn Southall West Possession  |02/01/22 02/01/22
Loop 0115 Sun  |0500 Sun
Up Brentford Loop
Southall East Jn  |Southall West Jn Down Brentford Sidings 02/01/22 02/01/22
Siding Possession 0115 Sun  |0500 Sun
Southall Yard
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P2021/2907873 |EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |02/01/22 02/01/22 TRAINS TO RUN OVER MAIN LINES.
GW103 0001 Sun 0800 Sun
GW130
GW174 |Acton WellsJn  |Acton West Down and Up Possession  |02/01/22 02/01/22
Poplar 0001 Sun 0800 Sun
Greenford (LUL) |Greenford Greenford Bay Possession  |02/01/22 02/01/22
Bay Jn Line 0001 Sun  |0800 Sun
Greenford South |Greenford East Jn Greenford East Possession |02/01/22 02/01/22
Jn Curve 0001 Sun 0800 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession  [02/01/22 02/01/22
West Loop 0001 Sun  |0800 Sun
Southall East Jn Hanwell Up & Possession  [02/01/22 02/01/22
Down Goods 0001 Sun  |0800 Sun
Loops
Southall East Jn  |Slough West Down and Up Possession  [02/01/22 02/01/22
(inc.) Relief 0001 Sun  |0800 Sun
West Ealing Greenford West Jn |Down and Up Possession  |02/01/22 02/01/22
Greenford/Branch 0001 Sun 0800 Sun
West Ealing West Ealing Bay |Possession |02/01/22 02/01/22
Platform 5 0001 Sun 0800 Sun
West Ealing Jn Hanwell Jn West Ealing Loop |Possession |02/01/22 02/01/22
No 1 0001 Sun  |0800 Sun
Acton East Acton West Acton Yard Sidings 02/01/22 02/01/22
Possession  |0001 Sun  |0800 Sun
Friars Jn Southall West Jn Down and Up Possession  [02/01/22 02/01/22
Main 0115Sun 0500 Sun
Southall East Jn  |Southall West Jn Southall West Possession  |02/01/22 02/01/22
Loop 0115 Sun  |0500 Sun
Up Brentford Loop
Southall East Jn  |Southall West Jn Down Brentford Sidings 02/01/22 02/01/22
Siding Possession 0115 Sun  |0500 Sun
Southall Yard
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P2021/2905651 |EA1310 |Acton West Southall West Jn Down & Up Possession  [02/01/22 03/01/22 TRAINS TO RUN OVER THE MAIN LINES. NO
GW103 Reliefs 2300 Sun  |0500 Mon IACCESS TO / FROM WEST EALING SIDINGS.
GW130 WORK DETAILS = MAINTENANCE
GW174 Greenford (LUL) |Greenford Single Possession  [02/01/22 03/01/22
Bay Jn 2300 Sun  |0500 Mon
Greenford West Jn  |Greenford West | Possession  |02/01/22 03/01/22
Curve 2300 Sun (0500 Mon
Greenford South |Greenford East Jn Greenford East Possession |02/01/22 03/01/22
Jn Curve 2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession  [02/01/22 03/01/22
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession  [02/01/22 03/01/22
Down Goods 2300 Sun  |0500 Mon
Loops
West Ealing West Ealing West Ealing Bay |Possession |02/01/22 03/01/22
Line / Platform 5 2300 Sun 0500 Mon
West Ealing Jn Greenford (LUL) Bay |Down and Up Possession  |02/01/22 03/01/22
Jn Greenford/Branch 2300 Sun  |0500 Mon
Hanwell Jn West Ealing Loop |Possession |02/01/22 03/01/22
No 1 2300 Sun (0500 Mon
P2021/2907908 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  |02/01/22 03/01/22 TRAINS TO RUN OVER THE RELIEF LINES.
Gw180 Jn 2300 Sun  |0500 Mon ACCESS IN/OUT SOUTHALL YARD AT SOUTHALL
Gw1s4 EAST END ONLY. WORK DETAILS =
Heathrow Tunnel Jn |Down Airport Possession  [02/01/22 03/01/22 MAINTENANCE.
2300 Sun  |0500 Mon
Slough Windsor and Eton Single Possession  |02/01/22 03/01/22
Central 2300 Sun  |0500 Mon
Southall East Jn  |Slough West Down and Up Possession  [02/01/22 03/01/22
Main 2300 Sun  |0500 Mon
Southall East Jn  |Southall West Jn Southall West Possession - |02/01/22 03/01/22
Loop Pass Booked 2300 Sun  |0500 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford Sidings 02/01/22 03/01/22
Siding Possession (2300 Sun  |0500 Mon

Southall Yard

Electronic Copy - Uncontrolled when printed

Page45 of 814



Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2911461 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [02/01/22 03/01/22 TRAINS TO RUN OVER THE RELIEF LINES.
GWwW180 Jn 2300 Sun  |0500 Mon IACCESS IN/OUT SOUTHALL YARD AT SOUTHALL
GWwW184 EAST END ONLY. WORK DETAILS =
Heathrow Tunnel Jn |Down Airport Possession  [02/01/22 03/01/22 MAINTENANCE.
2300 Sun  |0500 Mon
Slough Windsor and Eton Single Possession  |02/01/22 03/01/22
Central 2300 Sun  |0500 Mon
Southall West Jn  [Slough West Down and Up Possession |02/01/22 03/01/22
Relief 2300 Sun  |0500 Mon
Southall East Jn  [Southall West Jn Southall West Possession - [02/01/22 03/01/22
Loop Pass Booked 2300 Sun  |0500 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford Sidings 02/01/22 03/01/22
Siding Possession 2300 Sun 0500 Mon
Southall Yard
P2021/2907640 |GW103 Maidenhead Bourne End Single Possession 03/01/22 03/01/22 TRAINS TO RUN OVER THE MAIN LINES. NO
GWwW185 0001 Mon  |0500 Mon (8 hrs) ACCESS TO / FROM MAIDENHEAD SIDINGS. NO
Gw187 STABLING AT MAIDENHEAD STATION. MARLOW
Maidenhead East |Maidenhead West  |Maidenhead Possession  |03/01/22 03/01/22 BRANCH UNIT TO BE OUTSTABLED AT BOURNE
Loop/Platform 5 0001 Mon 0500 Mon (8 hrs) END. WORK DETAILS = MAINTENANCE.
Maidenhead Maidenhead West  |Turnback Line Possession  |03/01/22 03/01/22
West 0001 Mon  |0500 Mon (8 hrs)
Slough West Farnham Road Slough Goods Possession  [03/01/22 03/01/22
Loop 0001 Mon  |0500 Mon (8 hrs)
Ruscombe Down/Up Relief  |Possession  |03/01/22 03/01/22
0001 Mon  |0500 Mon (8 hrs)
Slough Slough Tamper Siding Sidings 03/01/22 03/01/22
Possession  |0001 Mon  |0500 Mon (8 hrs)
Slough West Slough West Slough Goods Sidings 03/01/22 03/01/22
Loop Headshunt |Possession  |0001 Mon  [0500 Mon (8 hrs)
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P2021/2905068 |GW103 Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |02/01/22 02/01/22 TRAINS TO RUN OVER THE MAIN LINES. NO
Gw185 Loop 0015 Sun  |0730 Sun (8 hrs) IACCESS TO / FROM MAIDENHEAD SIDINGS. NO
Gw187 STABLING AT MAIDENHEAD STATION. MARLOW
Maidenhead Bourne End Single Possession  |02/01/22 02/01/22 BRANCH UNIT TO BE OUTSTABLED AT BOURNE
0015 Sun  |0730 Sun (8 hrs) END. HENLEY BRANCH UNIT TO BE OUTSTABLED
] ] ] ] IN TWYFORD BAY. WORK DETAILS =
Maidenhead East |Maidenhead West ~ |Maidenhead Possession |02/01/22 02/01/22 MAINTENANCE.
Loop/Platform 5 0015 Sun 0730 Sun (8 hrs) ALL PANTOGRAPHS TO BE LOWERED AND
- - - - LOCKED IN MAIDENHEAD STABLING LINES 1-6
Maidenhead Maidenhead West  |Turnback Line Possession |02/01/22 02/01/22 BETWEEN 0150 SUN AND 0615 SUN.
West 0015 Sun  |0730 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession  [02/01/22 02/01/22
Relief 0015 Sun 0730 Sun (8 hrs)
Maidenhead Maidenhead Engineers Siding |Sidings 02/01/22 02/01/22
Possession  |0015 Sun 0730 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession  |02/01/22 02/01/22
Main 0115 Sun  [0615 Sun (8 hrs)
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P2021/2905439 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession [01/01/22 02/01/22 TRAINS TO RUN OVER THE MAIN LINES.
GW220 Jn Relief 2310 Sat  |0800 Sun AMENDED STATION WORKING AT READING. NO
GW225 Reading Feeder IACCESS TO / FROM READING TRAIN CARE DEPOT
GW500 Main VIA ENTRANCE E. ALL MOVEMENTS TO / FROM
SW125 Reading West Jn Reading Up Possession |01/01/22 02/01/22 READING TRAIN CARE DEPOT VIA DOWN MAIN,
Passenger Loop 2310 Sat  |0200 Sun UP MAIN, OR DOWN READING FESTIVAL LINES
REVERSING AT READING WEST JCN OR
Kennet Bridge Kennet Bridge Loop |Kennet Passenger |Possession  [01/01/22 02/01/22 TILEHURST. WORK DETAILS = MAINTENANCE.
Loop Loop 2310 Sat 0800 Sun
Reading Reading Platform 12-15 Possession  [01/01/22 02/01/22
2310 Sat  |0800 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession  [01/01/22 02/01/22
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession  [01/01/22 02/01/22
Level 2310 Sat 0800 Sun
Twyford West Reading West Jn Down & Up Relief |Possession [01/01/22 02/01/22
2310 Sat  |0030 Sun
Reading Reading Platform 11 Possession  |02/01/22 02/01/22
0030 Sun 0800 Sun
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [02/01/22 02/01/22
0030 Sun 0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  [02/01/22 02/01/22
Relief 0030 Sun {0200 Sun
Twyford Henley-on-Thames [Single Possession  [02/01/22 02/01/22
0030 Sun {0800 Sun
Caversham Road [Scours Lane Up Reading Possession  [02/01/22 02/01/22
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |02/01/22 02/01/22
Platforms 7 to 10 0200 Sun  |0615 Sun
Southcote Jn (inc.)  |Down and Up Possession  |02/01/22 02/01/22
Westbury 0200 Sun  |0615 Sun
Reading East Jn  |Westbury Line Jn Down Main Loop |Possession |02/01/22 02/01/22
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |02/01/22 02/01/22
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession  [02/01/22 02/01/22
Reading West 0200 Sun  |0615 Sun
Curve

Ruscombe (inc.)
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P2021/2905439 Tilehurst East Down and Up Possession |02/01/22 02/01/22
Continued Relief 0200 Sun  |0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  [02/01/22 02/01/22
Reading 0200 Sun 0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |02/01/22 02/01/22
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 02/01/22 02/01/22
Triangle Sidings  |Possession  |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession  [02/01/22 02/01/22
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  |02/01/22 02/01/22
Relief 0615 Sun 0800 Sun
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P2021/2896894 |GW105 Bristol East Jn Bristol Temple Up/Down Filton Possession  [01/01/22 02/01/22 TIMES NOT TO BE REDUCED. NO BOOKED
GW450 Meads Relief 2345 Sat 0815 Sun SERVICE PERIOD FOR PASSENGER AND FREIGHT
Gw451 SERVICES. NO ACCESS BETWEEN BRISTOL
GWw454 Bristol Temple Bristol Temple Platforms 3 to 6 Possession 01/01/22 02/01/22 TEMPLE MEADS AND STOKE GIFFORD DEPOT.
GW528 Meads Meads Platform 1 2345 Sat 0815 Sun /AMENDED ECS WORKING. 4 X CLASS 800 SETS
GW530 IN BRISTOL TEMPLE MEADS PLATFORMS
GW540 Up Through OVERNIGHT: NO ALL LINE BLOCK AT BTM
Dr. Days Jn North SomersetJn  |Down and Up Possession  [01/01/22 02/01/22 AVAILABLE.
Bristol Loop 2345 Sat 0815 Sun WORK = Filton Bank
Filton Jn Filton West Jn No.2  |Filton Chord Possession |01/01/22 02/01/22 BSW Om55ch to 4m16ch
2345Sat (0815 Sun Maintenance :
Mains and Reliefs: 8hrs30min
Filton Jn No.1 Bristol East Jn Down and Up Possession  [01/01/22 02/01/22
Filton Relief 2345 Sat 0815 Sun
Narroways Hill Jn |Avonmouth Single/Loops Possession  [01/01/22 02/01/22
2345 Sat 0815 Sun
Patchway Jn No.1 |Filton Jn Down and Up Possession  [01/01/22 02/01/22
Bristol 2345 Sat 0815 Sun
Stoke Gifford Jn  [Bristol East Jn Down and Up Possession  [01/01/22 02/01/22
No.1 Filton Mains 2345 Sat 0815 Sun
Bristol East Jn Bristol Temple Link Line and High |Sidings 01/01/22 02/01/22
Meads Level Siding Possession 2345 Sat 0815 Sun
Bristol Temple Bristol Temple Middle Siding Sidings 01/01/22 02/01/22
Meads Meads Middle Spurs 1 & Possession 2345 Sat 0815 Sun
2
Bristol East Depot |Bristol Temple Down and Up Possession  [02/01/22 02/01/22
Meads Main 0145 Sun  |0710 Sun
North Somerset Jn  |[East Depot Goods |Possession  [02/01/22 02/01/22
Loop 0145 Sun 0710 Sun
North Somerset  |St. Philips Marsh Bristol Goods Possession  [02/01/22 02/01/22
Jn Avoiding Line and 0145 Sun 0710 Sun
Up/Down SPM
Shed
P2021/2891963 |GW108 Lipson Jn Lipson Jn Down/Up and Up |Possession  |02/01/22 02/01/22 FULL SECTION 4 TIMES REQUIRED AT LIPSON
GW628 Mount Gould 0030 Sun  |0805 Sun JCN - TIMES NOT TO BE REDUCED. LAIRA DEPOT
Branch SHUNTING MOVEMENTS AFFECTED.
Lipson Jn (inc.) Plymouth Down and Up Possession  [02/01/22 02/01/22
Main 0030 Sun  |0805 Sun Work Details = Follow Up PLTR Lipson 243m 66ch to
244m 33ch
Tavistock Jn. Lipson Jn Down and Up Possession  |02/01/22 02/01/22
Yard Main 0030 Sun  |0805 Sun
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P2021/2907945 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [02/01/22 03/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2230 Sun 0415 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW260 Hinksey North Oxford Up Oxford Relief |Possession |02/01/22 03/01/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW277 2230 Sun 0040 Mon IN PLATFORM 2 AT OXFORD
GW310
MD401 Hinksey South Hinksey North No.1 Reception Possession  |02/01/22 03/01/22
2230 Sun  |0515 Mon
Kennington Jn Hinksey South Down and Up Possession |02/01/22 03/01/22
Kennington 2230 Sun  |0515 Mon
Goods Loops
Morris Cowley GF Single Possession |02/01/22 03/01/22
2230 Sun  |0515 Mon
Oxford Oxford Platform 3 Possession |02/01/22 03/01/22
2230 Sun  |0415 Mon
Platform 4 Possession |02/01/22 03/01/22
2230 Sun  |0515 Mon
Oxford North Jn Down Oxford Possession |02/01/22 03/01/22
Turnback Line 2230 Sun  |0415 Mon
Wolvercot South Jn  |Down Oxford Possession |02/01/22 03/01/22
Relief 2230 Sun  |0415 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |02/01/22 03/01/22
2230 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single  |Possession  |02/01/22 03/01/22
Jn 2230 Sun  |0515 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |03/01/22 03/01/22
0040 Mon 0415 Mon
Oxford Oxford Platform 1 & 2 Possession  [03/01/22 03/01/22
0040 Mon 0415 Mon
Oxford Station North |Oxford Bay Possession  |03/01/22 03/01/22
Jn Approach 0040 Mon (0415 Mon
Oxford North Jn  |Woodstock Road Jn  |Down and Up Possession  [03/01/22 03/01/22
Bletchley 0040 Mon  |0415 Mon
Chester Line Jn  |Oxford Down and Up Possession  [03/01/22 03/01/22
Oxford 0415 Mon  |0515 Mon
Hinksey North Oxford Up Oxford Relief |Possession |03/01/22 03/01/22
0415 Mon 0515 Mon
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P2021/2891703 |GW450 Stoke Gifford East |Stoke Gifford West  |Down Bristol Possession  [24/12/21 01/01/22 SEVEN DAY BLOCKADE. NO ACCESS TO STOKE
GW4501 |Jn Jn Parkway 1800 Fri 0400 Sat GIFFORD IET DEPOT AT STOKE GIFFORD JCN
GW600 Passenger Loop THROUGHOUT. ACCESS AVAILABLE VIA
Down Bristol SECONDARY ENTRANCE / EXIT 8732 POINTS
Parkway Goods ONLY. STOKE GIFFORD IET DEPOT ISOLATED
Loop THROUGHOUT.
Stoke Gifford Filton Abbey Wood |Down Bristol Possession 24/12/21 01/01/22 GWR HSS SERVICES DIVERTED VIA BOX CALLING
West Jn Parkway Relief 1800 Fri 0400 Sat PATCHWAY VICE BRISTOL PARKWAY.
GWR LOCAL SERVICES TO TERMINATE AT/
Stoke Gifford East |Stoke Gifford West  |Down Yard Sidings 24/12/21 01/01/22 START FROM YATE.
Jn Jn Possession 1800 Fri 0400 Sat XC SERVICES DIVERTED VIA LYDNEY AND
] ] ] _ SEVERN TUNNEL JCN (REVERSE) NOT CALLING
Stoke Gifford Stoke Gifford West  |Stoke Gifford Sidings 24/12/21 01/01/22 BRISTOL PARKWAY.
West Jn Jn Siding Possession 1800 Fri ~ |0400 Sat REPLACEMENT ROAD TRANSPORT REQUIRED
- - - - BETWEEN BRISTOL PARKWAY AND YATE /
Bristol Parkway  |Bristol Parkway Bristol Parkway Possession  |25/12/21 01/01/22 PATCHWAY / FILTON ABBEYWOOD.
Platform 4 Line 0001 Sat 0400 Sat NO ACCESS TO STOKE GIFFORD DOWN YARD
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession  [25/12/21 01/01/22 THROUGHOUT.
No1 Filton Main THROUGH FREIGHT SERVICES DIVERTED VIA
: 0001 Sat 0400 Sat VARIOUS ALTERNATIVE ROUTES ACCORDING TO
Stoke Gifford Jn  |Filton West Jn No.1 |Up and Down Possession  [25/12/21 01/01/22 FLOW.
No.2 A h Singl
° vonmouth Single 0001 Sat 0400 Sat \Work Details = Core S+C Renewals Stoke Gifford
Patchway Jn No.2  |Down and Up Possession |25/12/21  |01/01/22 West Jen 111m 67ch to 111m 75¢h.
Tunnel 0001 Sat 0400 Sat
Stoke Gifford Stoke Gifford East Up Bristol Possession  [25/12/21 01/01/22
West Jn Jn Parkway 0001 Sat (0400 Sat
Passenger Loop
Westerleigh Jn Stoke Gifford Jn Down and Up Possession  [25/12/21 01/01/22
No.2 Badminton 0001 Sat  |0400 Sat
Bristol Parkway  |Stoke Gifford East Stoke Gifford Spur |Sidings 25/12/21 01/01/22
Jn Possession  |0001 Sat  |0400 Sat
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P2021/2908912 |GW450 Filton Jn No.2 Filton West Jn No.2  |Filton Chord Possession  [01/01/22 02/01/22 TIMES NOT TO BE REDUCED.
Gw4501 2335 Sat 0835 Sun NO BOOKED SERVICE PERIOD FOR PASSENGER
Gw451 IAND FREIGHT SERVICES. NO ACCESS TO/FROM
GW5401 |Patchway Jn No.1 |Filton West Jn No.1 |Patchway Chord |[Possession  [01/01/22 02/01/22 STOKE GIFFORD DEPOT FROM STOKE GIFFORD
GW600 2335 Sat 0835 Sun JCN DIRECTION. AMENDED ECS WORKING.
_ _ _ _ 4 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS
Stoke Gifford East |Stoke Gifford West  |Down Bristol Possession  |01/01/22 02/01/22 PLATEORMS OVERNIGHT.
Jn Jn Parkway Goods 2335Sat 0835 Sun NO ALL LINE BLOCK AVAILABLE
Loop
Down Bristol Work Details = Follow up S+C Renewals Stoke Gifford
Parkway West Jen 111m 67ch to 111m 75ch.
Passenger Loop
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession |01/01/22 02/01/22 Follow up HO BCS Single (AFR) 112m12ch to 113m
No.1 Filton Main 2335 Sat 0835 Sun 58ch
Stoke Gifford Jn  |Hallen Moor East Single/Up and Possession  [01/01/22 02/01/22
No.2 Down Avonmouth 2335 Sat 0835 Sun
Dock
Stoke Gifford Filton Abbey Wood |Down Bristol Possession  [01/01/22 02/01/22
West Jn Parkway Relief 2335 Sat 0835 Sun
Stoke Gifford East Platform 4 Possession  |01/01/22 02/01/22
Jn Up Bristol 2335 Sat 0835 Sun
Parkway
Passenger Loop
Westerleigh Jn Patchway Jn No.2 Down and Up Possession  [01/01/22 02/01/22
Badminton/Tunnel 2335 Sat 0835 Sun
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P2021/2897057 |GW500 Clink Road Jn Blatchbridge Jn Down and Up Possession  [01/01/22 02/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW5001 Frome Avoiding 2150 Sat 0910 Sun BETWEEN WESTBURY AND FROME AND
GW510 Line WESTBURY AND WARMINSTER. NO UNITS TO BE
GW520 Down and Up STABLED IN WESTBURY STATION PLATFORMS.
GW560 Frome/Single NO SHUNTING MOVEMENTS POSSIBLE AT
GW570 Frome WESTBURY. POSSESSION TO BE HANDED BACK
GW572 Fairwood Jn Clink Road Jn Down and Up Possession |01/01/22 02/01/22 /AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH
SW170 Westbury 2150 Sat 0910 Sun SERVICES.
CURRENT NBS SERVICE FOR FREIGHT. ANY
Frome North Jn  |Frome North Jn Up Goods Loop  |Possession  [01/01/22 02/01/22 FUTURE FREIGHT / NETWORK SERVICES TO BE
2150 Sat 0910 Sun RETIMED BEFORE / AFTER THIS POSSESSION.
Whatley Quarry Single Possession |01/01/22 02/01/22 WORK = Westbury Area
2150 Sat 0910 Sun WEY 109m14ch to 129m45ch
- - Maintenance
Heywood Road  |Fairwood Jn Down and Up Possession  [01/01/22 02/01/22 Al Lines: 9hrs
Jn Westbury 2150 Sat 0910 Sun
Avoiding Line
Westbury South  |Fairwood Jn Down and Up Possession  [01/01/22 02/01/22
Jn Main 2150 Sat 0910 Sun
Bradford Jn Hawkeridge Jn Down and Up Possession  [02/01/22 02/01/22
Trowbridge 0010 Sun  |0910 Sun
East Somerset Jn |East Somerset Jn Up/Down Goods |Possession  [02/01/22 02/01/22
(Witham) (Witham) Loop 0010 Sun  |0910 Sun
Hawkeridge Jn Westbury North Jn |Down and Up Possession  |02/01/22 02/01/22
Trowbridge 0010 Sun  |0910 Sun
Heywood Road  |Westbury North Jn  |Down and Up Possession  |02/01/22 02/01/22
Jn Main 0010 Sun  |0910 Sun
Heywood Road |Heywood Road Jn  |Down and Up Possession  [02/01/22 02/01/22
Jn (inc) Westbury 0010 Sun  |0910 Sun
Westbury East Hawkeridge Jn Down and Up Possession  [02/01/22 02/01/22
Loop Jn Loop 0010 Sun  |0910 Sun
Westbury North  |Westbury South Jn |No.1 Line Possession  [02/01/22 02/01/22
Jn No.2 Line 0010 Sun 0910 Sun
No.3 Line
Down Reception
Westbury South  |Dilton Marsh Down and Up Possession  |02/01/22 02/01/22
Jn Salisbury 0010 Sun  |0910 Sun
Westbury North Jn |Up Reception Possession |02/01/22 02/01/22
0010 Sun  |0910 Sun
Westbury South Jn  |Link Line Possession  |02/01/22 02/01/22
0010 Sun  |0910 Sun
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P2021/2897057 Westbury Westbury Up Trowbridge Sidings 02/01/22 02/01/22
Continued Sidings Possession  |0010 Sun 0910 Sun
Patney Sidings
Bovis Wharf
Siding
Out Engine Siding
Up Engine Siding
Back Road
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 02/01/22 02/01/22
Jn Sidings Possession  |0010 Sun 0910 Sun
Westbury South  |Westbury South Jn  |Westbury Up Sidings 02/01/22 02/01/22
Jn Sidings Possession  |0010 Sun 0910 Sun
Spur
Westbury No1.
Sidings
Westbury Down
Sidings
Westbury New
Sidings
P2021/2890668 |GW570 Frome North Jn  |Clink Road Jn Up Goods Loop  |Possession  [27/12/21 01/01/22 5 DAY BLOCKADE. NO TRAINS TO OPERATE TO/
GW572 0600 Mon  |0600 Sat FROM WHATLEY QUARRY.
Whatley Quarry Single Possession  [27/12/21 01/01/22 Work Details = Underbridge Renewal Willow Vale
0600 Mon  |0600 Sat 0m51ch FNS
Underbridge Renewal North Row Om51ch FNS
P2021/2838882 |GW730 Hereford Maindee West Jn All Lines Possession  |02/01/22 03/01/22 ROAD REPLACEMENT TRANSPORT BETWEEN
GW740 2240 Sun  |0455 Mon HEREFORD AND NEWPORT. FREIGHT TO DIVERT
OR BE RETIMED. 3P02 TO DIVERT VIA
Maindee North Jn |Maindee East Jn Single Hereford Possession |02/01/22 03/01/22 'WORCESTER (SIGNALBOXES TO OPEN EARLIER).
Loop 2240 Sun  |0455 Mon
'Work: maintenance
P2021/2855027 |GW877 Bridgend Llynfi Jn |Briton Ferry East Down Possession  [01/01/22 02/01/22 /AMENDED TRAIN WORKING WITH REPLACEMENT
GW900 U 2350 Sat  |0850 Sun BUSES.
p 1134 AND 1L46 TO START FROM CARDIFF
Margam Moors  |Margam Yard Jn Down, Up & Possession  |01/01/22 02/01/22 CENTRAL.
Jn Single MRJ/OVE 2350 Sat 0850 Sun GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL
1W43 TO START FROM CARDIFF.
Port Talbot East  |Port Talbot Parkway |Down Relief Possession  [01/01/22 02/01/22 1B43 TO BE CANCELLED WITH AN STP EMPTY
(inc.) Up Relief 2350 Sat 0850 Sun STOCK MOVEMENT TO FORM 1W07.
Stormy Down and |Stormy Down and Down Passenger |Possession |01/01/22 02/01/22 work content: maintenance
Up Passenger Up Passenger Loop 2350 Sat 0850 Sun
Loops Loops Up Passenger
Loop
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P2021/2840669 |GW890 Grovesend Hendy Jn Down and Up Possession  [02/01/22 03/01/22 AMENDED TRAIN WORKING WITH DIVERSIONS
Gw897 Colliery Loop Jn Hendy Loop 2000 Sun  |0515 Mon VIA GOWERTON. NO ACCESS TO TROSTRE.
GW910 work content: maintenance
Llandeilo Jn Down and Up Possession  [02/01/22 03/01/22
2000 Sun 0515 Mon
Hendy Jn Morlais Jn Single Possession  |02/01/22 03/01/22
2000 Sun  |0515 Mon
P2021/2838543 |GW900 Maindee East Jn |Gaer Jn Down & Up Line 02/01/22 03/01/22 ALL TRAINS VIA THE MAIN LINES AND
Reliefs Blockage + 2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Platform 1 Disconnect
Platform 2
P2021/2855046 |GW900 Briton Ferry East |Landore Jn Down and Up Possession 02/01/22 02/01/22 /AMENDED TRAIN WORKING WITH REPLACEMENT
Gw9o001 0030 Sun 0840 Sun BUSES.
1L34 TO START FROM CARDIFF CENTRAL
Landore Jn Swansea Up Possession  |02/01/22 02/01/22 1L42 MUST BE STABLED IN PLATFORM 1 PRIOR
0030 Sun  |0840 Sun TO SWANSEA BEING BLOCKED AND TO START
D p ; 2/01/22 2/01/22 FROM PLATFORM 1
own ossession goé% /Sun ggég éun 1L46 TO START FROM CARDIFF (RESOURCED
FROM STOKE GIFFORD - ADDITIONAL ECS MOVE)
Swansea Loop East |Carriage Washer |Possession |02/01/22 02/01/22
Jn Line 0030 Sun 0925 Sun 1L48 RETIMED FROM SWANSEA
_ NO SHUNTING BETWEEN SWANSEA AND
Swansea Swansea Platform 2 Possession |02/01/22 02/01/22 MALIPHANT BETWEEN 0030 SUNDAY AND 0925
Platform 3 0030 Sun  |0925 Sun SUNDAY.
GWR -2 SETS TO STABLE AT CARDIFF CENTRAL
1W43 TO START FROM CARDIFF.
1B43 TO BE CANCELLED WITH AN STP EMPTY
STOCK MOVEMENT TO FORM 1WO07.
UNTIL 0840 SUNDAY, NO ACCESS TO/FROM WEST
WALES. ACCESS AVAILABLE AFTER 0840, BUT
NOTE
PLATFORMING CONSTRAINTS.
work content: maintenance

Electronic Copy - Uncontrolled when printed

Page56 of 814



Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1

Electronic Copy - Uncontrolled when printed
Page57 of 814



Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022
WW Route Version 1
Week 41
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

Electronic Copy - Uncontrolled when printed

Page58 of 814



Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2906834 |GW103 Ladbroke Grove |Grand Canal Engine & Carriage |Possession  [09/01/22 09/01/22 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
Junction Line 0001 Sun |0115 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
WORK DETAILS = MAINTENANCE.
North Pole Depot North Pole Line A |Possession  |09/01/22 09/01/22 GWR CLASS 800 UNITS TO OUTSTABLE
and B 0001 Sun 0800 Sun PANTOGRAPHS DOWN IN PADDINGTON STATION.
Paddington Paddington Platform 1 Possession  [09/01/22 09/01/22
0001 Sun  |0800 Sun
Subway Jn Link Line/Royal Possession  [09/01/22 09/01/22
Oak Carriage 0001 Sun  |0800 Sun
Loop Aand B
Royal Oak Acton West Lines 1 to 3/Down |Possession  [09/01/22 09/01/22
and Up Main 0001 Sun  |0800 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |09/01/22 09/01/22
0115 Sun  |0445 Sun
Ladbroke Grove |Grand Canal Crossrail Depot Possession  [09/01/22 09/01/22
Junction (inc) Line 2 0115Sun (0445 Sun
Old Oak Common Carriage Line and |Possession |09/01/22 09/01/22
East Jn Engine Siding 0115 Sun  |0445 Sun
Engine and
Carriage Line
Old Oak Common |Friars Jn Reception Line 1 |Possession  |09/01/22 09/01/22
East Jn 0115 Sun 0445 Sun
Old Oak Common Reception Line 2 |Possession  [09/01/22 09/01/22
East Jn 0115 Sun  |0445 Sun
Portobello Jn Grand Canal Crossrail Depot Possession  [09/01/22 09/01/22
(London) Junction (inc) Line 1 0115 Sun  |0445 Sun
Royal Oak Acton West Lines 4 and Possession  |09/01/22 09/01/22
5/Down and Up 0115 Sun  |0445 Sun
Relief
Subway Jn Line 6 Possession  |09/01/22 09/01/22
0115 Sun  |0445 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  [09/01/22 09/01/22
Jn 0115 Sun  |0445 Sun
Westbourne Park Jn |CRL Eastbound |Possession |09/01/22 09/01/22
CRL Westbound 0115 Sun 0445 Sun
Turnback A
Portobello Jn Portobello Jn Marcon Siding Sidings 09/01/22 09/01/22
(London) (London) Possession  |0115 Sun 0445 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  [09/01/22 09/01/22
Junction Line 0445 Sun 0800 Sun
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P2021/2906806 |GW103 Ladbroke Grove |Grand Canal Engine & Carriage |Possession  [09/01/22 10/01/22 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
Junction Line 2355 Sun 0455 Mon NO ACCESS TO / FROM NORTH POLE DEPOT.
WORK DETAILS = MAINTENANCE.
North Pole Depot North Pole Line A |Possession  |09/01/22 10/01/22 GWR CLASS 800 UNITS TO OUTSTABLE
and B 2355 Sun  |0455 Mon PANTOGRAPHS DOWN IN PADDINGTON STATION.
Paddington Paddington Platform 1 Possession  [09/01/22 10/01/22
2355 Sun  |0455 Mon
Subway Jn Link Line/Royal Possession  |09/01/22 10/01/22
Oak Carriage 2355 Sun {0455 Mon
Loop Aand B
Royal Oak Southall West Jn Lines 1 to 3/Down |Possession  [09/01/22 10/01/22
and Up Main 2355 Sun {0455 Mon
Southall East Jn  [Southall West Jn Southall West Possession - [09/01/22 10/01/22
Loop Pass Booked 2355 Sun (0455 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford Sidings 09/01/22 10/01/22
Siding Possession 2355 Sun (0455 Mon
Southall Yard
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903256 |GW103 Acton West (inc.) |Southall West Jn Down and Up Possession  [09/01/22 09/01/22 TRAINS TO RUN OVER RELIEF LINES. NO
Main 0001 Sun  |0800 Sun IACCESS TO / FROM SOUTHALL YARD. WORK
DETAILS = MAINTENANCE
Southall Brentford GF Single Possession  |09/01/22 09/01/22
0001 Sun 0800 Sun
Southall East Jn  [Southall West Jn Southall West Possession  |09/01/22 09/01/22
Loop 0001 Sun (0800 Sun
Up Brentford Loop
Brentford GF Brentford Goods West Waste Sidings 09/01/22 09/01/22
Terminal Possession  |0001 Sun  |0800 Sun
Day and Son GF Days Aggregates |Sidings 09/01/22 09/01/22
Terminal Possession (0001 Sun  |0800 Sun
Southall East Jn  [Southall West Jn Down Brentford Sidings 09/01/22 09/01/22
Siding Possession  |0001 Sun 0800 Sun
Southall Yard
Acton East Acton West Down and Up Possession  [09/01/22 09/01/22
Poplar 0120 Sun 0500 Sun
Acton West (inc.) |Southall West Jn Down and Up Possession  [09/01/22 09/01/22
Relief 0120 Sun  |0500 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession  |09/01/22 09/01/22
West Loop 0120 Sun  |0500 Sun
Southall East Jn Hanwell Up & Possession  [09/01/22 09/01/22
Down Goods 0120 Sun  |0500 Sun
Loops
West Ealing West Ealing West Ealing Bay |Possession |09/01/22 09/01/22
Line / Platform 5 0120 Sun 0500 Sun
West Ealing Jn Greenford South Jn  |Down and Up Possession  [09/01/22 09/01/22
Greenford 0120 Sun  |0500 Sun
Hanwell Jn West Ealing Loop |Possession |09/01/22 09/01/22
No 1 0120 Sun  |0500 Sun
Acton East Acton West Acton Yard Sidings 09/01/22 09/01/22
Possession 0120 Sun  |0500 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903350 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [09/01/22 09/01/22 TRAINS TO RUN OVER RELIEF LINES.
Jn 0001 Sun  |0130 Sun NO ACCESS TO / FROM SOUTHALL YARD UNTIL
0800 SUNDAY.
Heathrow Tunnel Jn |Down Airport Possession  |09/01/22 09/01/22 'WINDSOR BRANCH UNIT TO STABLE IN SLOUGH
0001 Sun  |0800 Sun BAY PLATFORM.
Southall West Jn |Slough West (inc.)  |[Down and Up Possession  |09/01/22 09/01/22 \Work Details = Dolphin Jen ML Side MPSB,
(inc.) Main 0001 Sun  |0800 Sun Maintenance.
Hayes and Hayes and Up Bay Platform 5 |Possession  |09/01/22 09/01/22
Harlington Harlington 0130 Sun  |0500 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |09/01/22 09/01/22
Jn 0130 Sun 0500 Sun
Heathrow Tunnel Jn |Down Airport Possession  [09/01/22 09/01/22
Relief 0130 Sun 0500 Sun
Up Airport
Slough Windsor and Eton Single Possession  [09/01/22 09/01/22
Central 0130 Sun  |0800 Sun
Southall West Jn  |[Farnham Road Goods Loops Possession  [09/01/22 09/01/22
0130 Sun 0500 Sun
Southall West Jn  |Slough West (inc.)  |Down and Up Possession  |09/01/22 09/01/22
(inc.) Relief 0130 Sun  |0500 Sun
West Drayton Jn |Stop Board (GW182 |Single Possession  [09/01/22 09/01/22
15m 17ch) 0130 Sun  |0500 Sun
Slough Slough Tamper Siding Sidings 09/01/22 09/01/22
Possession 10130 Sun 0500 Sun
Slough West Slough West Slough Goods Sidings 09/01/22 09/01/22
Loop Headshunt |Possession 0130 Sun  |0500 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [09/01/22 09/01/22
Jn 0500 Sun  |0800 Sun
Dolphin Jn Dolphin Jn (inc.) Down and Up Possession  [09/01/22 10/01/22
Main 0800 Sun 0500 Mon
P2021/2903657 |GW103 Dolphin Jn Kennet Bridge Jn Down and Up Possession  |09/01/22 10/01/22 TRAINS TO RUN OVER THE RELIEF LINES.
Main 2300 Sun  |0500 Mon WINDSOR BRANCH UNIT TO OUTSTABLE IN

SLOUGH BAY PLATFORM.

\Work details = maintenance.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903429 |GW103 Slough West Kennet Bridge Jn Down and Up Possession  [09/01/22 09/01/22 TRAINS TO RUN OVER RELIEF LINES. WORK
GW185 Main 0001 Sun 0800 Sun (8 hrs) DETAILS = MAINTENANCE
Gw187
Kennet Bridge Kennet Bridge Loop |Kennet Passenger |[Possession  [09/01/22 09/01/22
Loop Loop 0150 Sun  |0615 Sun (8 hrs)
Maidenhead East |Maidenhead West  |Maidenhead Possession  |09/01/22 09/01/22
Loop/Platform 5 0150 Sun  |0615 Sun (8 hrs)
Maidenhead Maidenhead West  |Turnback Line Possession  |09/01/22 09/01/22
West 0150 Sun  |0615 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession  [09/01/22 09/01/22
Relief 0150 Sun  |0615 Sun (8 hrs)
P2021/2903525 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  |08/01/22 09/01/22 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat 0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 Reading Oxford Road Jn Down and Up Possession |08/01/22 09/01/22 STATION WORKING AT READING. WORK DETAILS
SW125 Westbury 2300 Sat 0035 Sun = MAINTENANCE READING STATION AREA /
. _ OXFORD ROAD JCN / SOUTHCOTE JCN.
Reading Platforms 7 to 11 |Possession  |08/01/22 09/01/22
Platforms 1-3 2300 Sat 0830 Sun
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [08/01/22 09/01/22
2300 Sat 0830 Sun
Westbury Line Jn Down Main Loop |Possession  |08/01/22 09/01/22
2300 Sat 0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |08/01/22 09/01/22
Festival Line 2300 Sat 0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 08/01/22 09/01/22
Triangle Sidings  |Possession  |2300 Sat  |0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |09/01/22 09/01/22
Jn Main 0035 Sun 0730 Sun
Reading Feeder
Relief
Reading Southcote Jn (inc.)  |Down and Up Possession  [09/01/22 09/01/22
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession  [09/01/22 09/01/22
Reading West 0035 Sun 0730 Sun
Curve
Southcote Jn Southcote Jn Down and Up Possession  [09/01/22 09/01/22
Reading 0035 Sun  |0730 Sun
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P2021/2903730 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  [09/01/22 10/01/22 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW220 Main 2300 Sun  |0500 Mon LINES.
GW225 WORK DETAILS = MAINTENANCE READING
GW500 Reading Oxford Road Jn Down and Up Possession 09/01/22 10/01/22 STATION AREA.
SwW125 Westbury 2300 Sun  |0500 Mon
Reading Platforms 7 to 11 |Possession  |09/01/22 10/01/22
Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [09/01/22 10/01/22
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession  |09/01/22 10/01/22
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  [09/01/22 10/01/22
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 09/01/22 10/01/22
Triangle Sidings  |Possession 2300 Sun  |0500 Mon
P2021/2892664 |GW103 Aldershot South  |Wokingham Jn Down Blackwater |Possession |09/01/22 10/01/22 SWR: ON SATURDAY NIGHT, 2C79 TERMINATE AT
GW190 Jn Up Blackwat 0050 Sun  |0400 Mon ASCOT. 1 UNIT TO BERTH AT READING
GW195 p Blackwater PLATFORMS 4, 5 OR 6. ON SUNDAY, SERVICES
SW210 Bracknell Reading Spur Jn Down Main/Down |Possession [09/01/22 10/01/22 TO START AND TERMINATE AT BRACKNELL. RAIL
SW265 Reading Spur 0050 Sun 10400 Mon REPLACEMENT ROAD SERVICES TO OPERATE
Up Reading BETWEEN BRACKNELL AND READING.
Spur/Up Main
Reading Reading Platforms 4, 5 and |Possession  |09/01/22 10/01/22 GWR: SERVICES TO START AND TERMINATE AT
6 0050 Sun  |0400 Mon GUILDFORD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE BETWEEN READING AND
Reading Reading East Jn Up & Down Low |Possession  [09/01/22 10/01/22 GUILDFORD. TWO UNITS TO BERTH IN READING
Southern Jn Level 0050 Sun  |0400 Mon PLATFORMS 4,5 OR 6.
Reading Spur Jn |Reading Down Southern Possession 09/01/22 10/01/22 XC: 1E44 TO START AT READING. 5E44 TO BE
Up Southemn 0050 Sun {0400 Mon DIVERTED VIA WINCHESTER.
Wokingham Wokingham Down Siding Sidings 09/01/22 10/01/22 *** SPECIAL WORKING INSTRUCTIONS ***
Possession  |0050 Sun (0400 Mon

AT BRACKNELL, DOWN TRAINS ARE AUTHORISED
TO TERMINATE AND START BACK AS UP TRAINS
FROM THE DOWN PLATFORM LINE VIA THE
LONDON END CROSSOVER.

FELTHAM RESIGNALLING: FRINGE TESTING
CAPEX PLAIN LINE REFURB: 44401221
FARNBOROUGH NORTH UP
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P2021/2903665 |GW103 Tilehurst East Moreton Cutting Down and Up Possession  [08/01/22 09/01/22 TRAINS TO RUN OVER RELIEF LINES. WORK
(inc.) Main 2310 Sat 0750 Sun DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN
Tilehurst East Moreton Cutting Down and Up Possession  |09/01/22 09/01/22
(inc.) Relief 0050 Sun  |0750 Sun
P2021/2900245 |GW103 Chester Line Jn  [Foxhall Jn (inc.) Didcot Goods Possession  |08/01/22 10/01/22 ALL SERVICES DIVERTED VIA NEWBURY.
GW105 Loop 0045 Sat 0450 Mon REPLACEMENT ROAD TRANSPORT REQUIRED
GW250 BETWEEN DIDCOT AND SWINDON. AT DIDCOT
Steventon Didcot Relief Line |Possession |08/01/22 10/01/22 PARKWAY, SERVICES TERMINATING IN
0045 Sat 0450 Mon PLATFORMS 3+4 MUST START BACK FROM THE
_ , _ PLATFORMS.
Didcot East Uffington Down and Up Possession  [08/01/22 10/01/22
Main 0045 Sat 0450 Mon Work Details = Follow Up PLTR Denchworth 62m
50ch to 63m 32ch
Didcot West Foxhall Jn Down & Up West |Possession  |08/01/22 10/01/22 Follow Up PLTR Didcot West 53m 29ch to 53m 45ch
Curve Jn Curve 0045 Sat /0450 Mon Follow Up S+C Refurbishment Wantage Road 60m
. - 14ch to 60m 35ch
Milton Steventon Down Steventon |Possession  |08/01/22 10/01/22 Core S+C Refurbishment Challow 63m 75¢h to 64m
Goods Loop 0045 Sat {0450 Mon 02ch
Wantage Road  |Challow Down and Up Possession  |08/01/22 10/01/22 MPSB Milton 54m 72ch to 55m 29ch
Relief 0045 Sat 0450 Mon
P2021/2894129 |GW105 Highworth Jn Stratton Green Up Swindon Possession 08/01/22 10/01/22 IALL SERVICES DIVERTED VIA NEWBURY.
Goods Loop 0045 Sat 0510 Mon REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN DIDCOT AND SWINDON. ROUTE
Swindon East Down Swindon Possession |08/01/22 10/01/22 AVAILABLE FOR PASSAGE OF PLANNED
Goods 0045 Sat 0510 Mon HAULAGE AND OTMs.
South Marston South Marston South Marston Possession  |08/01/22 10/01/22 Work Details = Core Drainage Roman Road 74m
Goods 0045 Sat 0510 Mon 70ch to 75m 23ch
Swindon East Highworth Jn Up Swindon Possession  |08/01/22 10/01/22
Reception 0045 Sat 0510 Mon
Uffington Swindon East Down and Up Possession  |08/01/22 10/01/22
Main 0045 Sat 0510 Mon
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P2021/2894231 |GW105 Thingley Jn Wootton Bassett Jn  |Up Main Possession  |09/01/22 10/01/22 SERVICES TO RUN REVERSIBLY OVER THE
0900 Sun  |0300 Mon DOWN MAIN LINE BETWEEN WOOTTON BASSETT
JCN AND THINGLEY JCN.
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised
bid with the additional allowances. [8] For Up services
reversibly working on the Down
IADDITIONAL [2] APPROACHING WOOTTON
BASSETT JN AND [1] APPROACHING THINGLEY JN
'Work Details = Canopy Works Chippenham Station
P2021/2899094 |GW108 Hemerdon GF Aish Emergency Up Main Possession  |10/01/22 11/01/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Mon 0455 Tue OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 10/01/22 10/01/22 PATH.
Blockage +T- |2025 Mon 2040 Mon
CoD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 10/01/22 10/01/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- 2105 Mon  |2120 Mon MINUTES REQUIRED FOR ALL PASSENGER
CoD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 10/01/22 10/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- |2200 Mon (2215 Mon BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 11/01/22 11/01/22
Blockage +T- |0001 Tue  [0030 Tue FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 11/01/22 11/01/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Tue (0150 Tue [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 11/01/22 11/01/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 10340 Tue (0410 Tue 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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P2021/2899704 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [11/01/22 12/01/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Tue  |0455 Wed OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 11/01/22 11/01/22 PATH.
Blockage +T- 12025 Tue 2040 Tue
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 11/01/22 11/01/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- 12105 Tue (2120 Tue MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 11/01/22 11/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- 12200 Tue  [2215 Tue BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 12/01/22 12/01/22
Blockage +T- |0001 Wed |0030 Wed FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 12/01/22 12/01/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Wed (0150 Wed [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 12/01/22 12/01/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 0340 Wed |0410 Wed 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.

Electronic Copy - Uncontrolled when printed

Page67 of 814



Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899705 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [12/01/22 13/01/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Wed 0455 Thu OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 12/01/22 12/01/22 PATH.
Blockage +T- |2025 Wed 2040 Wed
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 12/01/22 12/01/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- |2105 Wed |2120 Wed MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 12/01/22 12/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- |2200 Wed |2215 Wed BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 13/01/22 13/01/22
Blockage +T- 0001 Thu  |0030 Thu FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 13/01/22 13/01/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Thu (0150 Thu [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 13/01/22 13/01/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 10340 Thu (0410 Thu 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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P2021/2899706 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [13/01/22 14/01/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Thu  |0455 Fri OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 13/01/22 13/01/22 PATH.
Blockage +T- 12025 Thu 2040 Thu
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 13/01/22 13/01/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- |2105 Thu 2120 Thu MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 13/01/22 13/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- |2200 Thu  |2215 Thu BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 14/01/22 14/01/22
Blockage +T- |0001 Fri  |0030 Fri FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 14/01/22 14/01/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Fri 0150 Fri [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 14/01/22 14/01/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 10340 Fri 0410 Fri 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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P2021/2911824 |EA1310 |Acton EastJn Acton Wells Jn Up Poplar Possession  |09/01/22 09/01/22 NLL CYCLIC TYPE 11 (ROTR)
EA1330 0030 Sun 0810 Sun
EA1360 IACTON CANAL WHARF SIGNAL BOX TO BE OPEN
GW130 Acton Wells Jn Acton Canal Wharf  |Down and Up Possession 09/01/22 09/01/22 UNTIL 0800 SUN
MD167 Jn 0030 Sun 0810 Sun
_ This is an Anglia possession that impacts on
Acton East Jn Down Poplar Possession  |09/01/22 09/01/22 \Western/Midland
0030 Sun  |0810 Sun
Gunnersbury Jn Down and Up Possession  |09/01/22 09/01/22
0030 Sun  |0810 Sun
West London Jn Up and Down Possession  [09/01/22 09/01/22
(Willesden) South West 0030 Sun 0810 Sun
South Acton Jn Kew East Jn Down and Up Kew |Possession  |09/01/22 09/01/22
Branch 0030 Sun  [0810 Sun
Willesden High  |Acton Wells Jn Down and Up Possession  [09/01/22 09/01/22
Level Jn North London 0030 Sun  |0810 Sun
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P2021/2900294 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [09/01/22 10/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession |09/01/22 10/01/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  [09/01/22 10/01/22
2305 Sun {0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |09/01/22 10/01/22
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |09/01/22 10/01/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |09/01/22 10/01/22
Turnback Line 2305 Sun {0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [09/01/22 10/01/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |09/01/22 10/01/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |09/01/22 10/01/22
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |10/01/22 10/01/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |10/01/22 10/01/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [10/01/22 10/01/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [10/01/22 10/01/22
Bletchley 0040 Mon (0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891780 |GW450 Bristol Parkway  |Bristol Parkway Bristol Parkway Possession  [08/01/22 10/01/22 NO ACCESS TO STOKE GIFFORD IET DEPOT AT
GW4501 Platform 4 Line 2335 Sat 0335 Mon STOKE GIFFORD JCN. ACCESS AVAILABLE VIA
GW600 SECONDARY ENTRANCE / EXIT 8732 POINTS
Stoke Gifford East |Stoke Gifford West ~ |Down Bristol Possession  |08/01/22 10/01/22 ONLY. STOKE GIFFORD IET DEPOT ISOLATED.
Jn Jn Parkway 2335Sat  |0335 Mon GWR HSS SERVICES DIVERTED VIA BOX CALLING
Passeng_er Loop PATCHWAY VICE BRISTOL PARKWAY.
Down Bristol GWR LOCAL SERVICES TO TERMINATE AT /
Parkway Goods START FROM YATE.
Loop XCSERVICES DIVERTED VIA LYDNEY AND
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession |08/01/22 10/01/22 SEVERN TUNNEL JCN (REVERSE) NOT CALLING
No.1 Filton Main 2335 Sat 0335 Mon BRISTOL PARKWAY.
_ _ _ REPLACEMENT ROAD TRANSPORT REQUIRED
Stoke Gifford Jn  |Filton West Jn No.1  |Up and Down Possession |08/01/22 10/01/22 BETWEEN BRISTOL PARKWAY AND YATE /
No.2 Avonmouth Single 2335 Sat 0335 Mon PATCHWAY / FILTON ABBEYWOOD.
- NO ACCESS TO STOKE GIFFORD DOWN YARD.
Tunnel 2335Sat 0335 Mon VARIOUS ALTERNATIVE ROUTES ACCORDING TO
El
Stoke Gifford Filton Abbey Wood  |Down Bristol Possession  |08/01/22  |10/01/22 FLOW.
WestJn Parkway Relief 23358at 0335 Mon Work Details = Follow Up S+C Renewals Stoke
Stoke Gifford East  |Up Bristol Possession |08/01/22  |10/01/22 Gifford West Jen 111m 67ch to 111m 75ch.
Jn Parkway 2335 Sat 0335 Mon
Passenger Loop
Westerleigh Jn Stoke Gifford Jn Down and Up Possession  [08/01/22 10/01/22
No.2 Badminton 2335Sat (0335 Mon
Bristol Parkway |Stoke Gifford East  |Stoke Gifford Spur |Sidings 08/01/22 10/01/22
n Possession |2335Sat (0335 Mon
Stoke Gifford East |Stoke Gifford West  |Down Yard Sidings 08/01/22 10/01/22
Jn Jn Possession 2335 Sat 0335 Mon
Stoke Gifford Stoke Gifford West  |Stoke Gifford Sidings 08/01/22 10/01/22
West Jn Jn Siding Possession 2335 Sat 0335 Mon
P2021/2898321 |GW480 Kemble Standish Jn Down and Up Possession 08/01/22 09/01/22 CURRENT SECTION 4 TIMES - NOT TO BE
Kemble 2330 Sat  |0930 Sun REDUCED.
'Work Details = Core HO BCS Chalford 97m 40ch to
99mp SWM1
P2021/2898323 |GW480 Kemble Standish Jn Down and Up Possession 09/01/22 10/01/22 CURRENT SECTION 4 TIMES - NOT TO BE
Kemble 2355 Sun {0510 Mon REDUCED.

Work Details = Follow Up HO BCS Chalford 97m 40ch

to 99mp SWM
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891458 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  [09/01/22 09/01/22 TRACK RENEWALS: 44600212 TOC
SW125 0001 Sun 0735 Sun
Southcote Jn Basingstoke Down Reading Possession  |09/01/22 09/01/22
Up Reading 0001 Sun  |0735 Sun
Basingstoke Basingstoke Up Neck Sidings 09/01/22 09/01/22
Up Branch Sidings Possession  |0001 Sun (0735 Sun
(North Yard)
P2021/2895283 |GW500 Wilton Jn Gillingham (Dorset) |Down Possession  |08/01/22 09/01/22 SWR: 1L.88 TO DIVERT VIA CASTLE CARY &
GW5001 Exeter/Exeter 2330 Sat 0650 Sun WESTBURY.
SW115 Main/Tisbury
SW170 Loop/Gill Dn Loop TRACK MAINENANCE: S08/Y01b
Up Exeter/Exeter
Main/Up Exeter
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 08/01/22 09/01/22
(Dorset) Siding Possession 2330 Sat  |0650 Sun
P2021/2890653 |GW570 Frome North Jn  |Clink Road Jn Up Goods Loop  |Possession  |08/01/22 09/01/22 CURRENT SECTION 4 TIMES - NOT TO BE
GW572 1930 Sat  |1930 Sun REDUCED. NO TRAINS TO OPERATE TO / FROM
WHATLEY QUARRY.
Whatley Quarry Single Possession  |08/01/22 09/01/22
1930 Sat 1930 Sun 'Work Details = Follow up Underbridge Renewal Willow
Vale Om51ch FNS
Follow up Underbridge Renewal North Row Om521ch
FNS
P2021/2902943 |GW600 Chipping Sodbury |Chipping Sodbury  |Chipping Sodbury |Possession  |08/01/22 10/01/22 SERVICES DIVERTED DUE TO DIDCOT - SWINDON
Goods Loop 2335 Sat 0400 Mon POSSESSIONS.
Hullavington Hullavington Up Hullavington ~ |Possession  |08/01/22 10/01/22 \Work Details = S+C Tamp Hullavington 93m 50ch to
Goods Loop 2335 Sat 0400 Mon 94m 70ch.
Down
Hullavington
Goods Loop
Wootton Bassett |Westerleigh Jn Down and Up Possession |08/01/22 10/01/22
Jn Badminton 2335 Sat 0400 Mon
P2021/2893740 |GW620 Newton Abbot Goodrington CS Down and Up Possession  |08/01/22 10/01/22 TRAINS TO TERMINATE AT / START FROM
West Jn Torbay/Single 0020 Sat  [0525 Mon EXETER ST.DAVIDS OR NEWTON ABBOT. LIMITS
AT NEWTON ABBOT WEST TO ENABLE SERVICES
Goodrington CS  |Goodrington CS Goodrington Yard |Sidings 08/01/22 10/01/22 TO SHUNT WEST OF NEWTON ABBOT STATION
Possession  |0020 Sat (0525 Mon ON DOWN AND UP TORBAY LINES.
REPLACEMENT ROAD TRNASPORT REQUIRED
BETWEEN NEWTON ABBOT AND PAIGNTON.
\Work Details = Core PLTR Paignton 221mp to 222mp.
Renew Overbridge Paignton Road 220m 50ch.
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2855002 |GW830 Barry Jn Bridgend Barry Jn All VoG Possession  [09/01/22 10/01/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW900 0035 Sun  |0450 Mon ROAD TRANSPORT BETWEEN CARDIFF AND
PENARTH/BARRY ISLAND/BRIDGEND VIA THE
Cardiff West Jn  |Barry Island All Lines Possession  |09/01/22 10/01/22 VOG. NO FREIGHT ACCESS TO BARRY DOCKS OR
0035 Sun {0450 Mon ABERTHAW CEMENT.
Cogan Jn Penarth All Lines Possession  |09/01/22 10/01/22 Work content: Works Delivery track and drainage
0035 Sun 0450 Mon work
P2021/2842715 |GW890 Court Sart Jn Morlais Jn All Lines Possession 08/01/22 09/01/22 AMENDED TRAIN WORKING WITH FREIGHT
Gw8901 2115 Sat 1350 Sun TRAINS DOWNLOADED AND DIVERTED VIA
GW892 GOWERTON
GW893 Dynevor Jn Jersey Marine Jn All Lines Possession  [08/01/22 09/01/22 Work contenet: maintenance
Gw894 South 2115 Sat 1350 Sun
GWwW897 _
Grovesend Hendy Jn Down and Up Possession  |08/01/22 09/01/22
Colliery Loop Jn Hendy Loop 2115 Sat 1350 Sun
Jersey Marine Jn |Jersey Marine Jn Down & Up Loop |Possession  |08/01/22 09/01/22
North South 2115 Sat 1350 Sun
Neath and Jersey Marine Jn All Lines Possession  [08/01/22 09/01/22
Brecon Jn South 2115 Sat 1350 Sun
Onliwyn Neath and Brecon All Lines Possession  |08/01/22 09/01/22
Jn 2115 Sat 1350 Sun
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Location from Location to Type
P2021/2906242 |GW103 Paddington Paddington Platforms 7 to 12 |Possession  |15/01/22 16/01/22 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
and 14 2340 Sat  |0740 Sun (8 hrs) AMENDED STATION WORKING AT PADDINGTON.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Subway Jn Line 6 Possession  [15/01/22 16/01/22 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
2340 Sat 0040 Sun (5 hrs) WORK DETAILS = MAINTENANCE.
Westbourne Park Jn |Lines 4 and 5 Possession  |15/01/22 16/01/22
2340 Sat 0040 Sun (5 hrs)
Ladbroke Grove |Grand Canal Crossrail Depot Possession  [16/01/22 16/01/22
Junction Line 2 0040 Sun 0740 Sun (5 hrs)
Paddington Ladbroke Grove Lines 4 and Possession  [16/01/22 16/01/22
(inc.) 5/Down and Up 0040 Sun 0740 Sun (5 hrs)
Relief
Portobello Jn Grand Canal Crossrail Depot Possession  [16/01/22 16/01/22
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  |16/01/22 16/01/22
Jn 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park Jn |CRL Eastbound Possession  [16/01/22 16/01/22
CRL Westbound 0040 Sun 0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Marcon Siding Sidings 16/01/22 16/01/22
(London) (London) Possession  |0040 Sun 0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |[16/01/22 16/01/22
Junction Line 0140 Sun  |0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession  [16/01/22 16/01/22
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession  |16/01/22 16/01/22
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1 to 6 Possession  [16/01/22 16/01/22
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession  |16/01/22 16/01/22
Oak Carriage 0140 Sun  |0445 Sun (5 hrs)
Loop A and B
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2910289 |GW103 Paddington Paddington Platforms 7 To 14 |Possession |[16/01/22 17/01/22 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
2340 Sun 0440 Mon AMENDED STATION WORKING AT PADDINGTON.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Subway Jn Line 6 Possession  [16/01/22 17/01/22 COS BETWEEN 0040 MONDAY AND 0540
2340 Sun  |0040 Mon MONDAY.
Westbourne Park Jn |Lines 4 and 5 Possession |16/01/22 17/01/22 \Work Details = Maintenance
2340 Sun  |0040 Mon
Paddington Ladbroke Grove Lines 4 to 6/Down |Possession  |17/01/22 17/01/22
(inc.) and Up Relief 0040 Mon  |0440 Mon
Paddington Paddington Platforms 9 to 14 |Possession  |17/01/22 17/01/22
0440 Mon (0540 Mon
Subway Jn Lines 5&6 Possession  [17/01/22 17/01/22
0440 Mon  |0540 Mon
Portobello Jn Kensal Green Crossrail Depot Possession  [17/01/22 17/01/22
(London) Line 1/2 0440 Mon  |0540 Mon
Portobello Jn Marcon Siding Possession  [17/01/22 17/01/22
(London) 0440 Mon 0540 Mon
Subway Jn Ladbroke Grove Lines 4 and Possession  [17/01/22 17/01/22
(inc.) 5/Down and Up 0440 Mon  |0540 Mon
Relief
Line 6
Westbourne Park |Westbourne Park Jn |Turnback A Possession  [17/01/22 17/01/22
Jn CRL Eastbound 0440 Mon  |0540 Mon
CRL Westbound
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2905245 |GW103 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |16/01/22 16/01/22 TRAINS TO RUN OVER THE MAIN LINES. NO
0001 Sun 0800 Sun IACCESS TO / FROM WEST EALING SIDINGS,
HAYES YARD, HANSON SIDINGS. NO ACCESS
Acton Wells Jn Acton West Down and Up Possession  |16/01/22 16/01/22 BETWEEN THE GWML AND ACTON YARD
Poplar 0001 Sun 0800 Sun
_ _ 'Work Details = Maintenance
Greenford (LUL) |Greenford Single Possession  [16/01/22 16/01/22
Bay Jn 0001 Sun (0800 Sun
Greenford West Jn  |Greenford West  |Possession  |16/01/22 16/01/22
Curve 0001 Sun 0800 Sun
Greenford South |Greenford East Jn Greenford East Possession  [16/01/22 16/01/22
Jn Curve 0001 Sun  |0800 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession  |16/01/22 16/01/22
West Loop 0001 Sun 0800 Sun
Southall East Jn Hanwell Up & Possession  [16/01/22 16/01/22
Down Goods 0001 Sun  |0800 Sun
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession  |16/01/22 16/01/22
Harlington Harlington 0001 Sun  |0800 Sun
Southall West Jn Up Goods Loop  |Possession  [16/01/22 16/01/22
0001 Sun 0800 Sun
Ladbroke Grove |Heathrow Airport Jn  |Down and Up Possession  [16/01/22 16/01/22
Relief 0001 Sun  |0800 Sun
Old Oak Common Carriage Line and |Possession  |16/01/22 16/01/22
East Jn Engine Siding 0001 Sun (0800 Sun
Old Oak Common |Friars Jn Reception Line 1 |Possession  |[16/01/22 16/01/22
East Jn 0001 Sun /0800 Sun
West Ealing West Ealing West Ealing Bay |Possession |16/01/22 16/01/22
Line / Platform 5 0001 Sun  |0800 Sun
West Ealing Jn Greenford (LUL) Bay |Down and Up Possession  [16/01/22 16/01/22
Jn Greenford/Branch 0001 Sun 0800 Sun
Hanwell Jn West Ealing Loop |Possession |16/01/22 16/01/22
No 1 0001 Sun 0800 Sun
Acton East Acton West Acton Yard Sidings 16/01/22 16/01/22
Possession  |0001 Sun  |0800 Sun
Grand Canal Old Oak Common Engine and Possession  [16/01/22 16/01/22
Junction East Jn Carriage Line 0120 Sun  |0500 Sun
Ladbroke Grove |Southall West Jn Down and Up Possession  [16/01/22 16/01/22
Main 0120 Sun  |0500 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2905245 Old Oak Common [Old Oak Common Reception Line 2 |Possession  |16/01/22 16/01/22
Continued East Jn East Jn 0120 Sun  |0500 Sun
Southall East Jn  [Southall West Jn Southall West Possession  [16/01/22 16/01/22
Loop 0120 Sun  |0500 Sun
Up Brentford Loop
Southall East Jn  |Southall West Jn Down Brentford Sidings 16/01/22 16/01/22
Siding Possession  |0120 Sun  |0500 Sun
Southall Yard
P2021/2905507 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |16/01/22 17/01/22 TRAINS TO RUN OVER THE MAIN LINES. WORK
2300 Sun  |0500 Mon DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession  [16/01/22 17/01/22
Relief 2300 Sun  |0500 Mon
Old Oak Common Carriage Line and |Possession |16/01/22 17/01/22
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |Friars Jn Reception Line 1 |Possession  |[16/01/22 17/01/22
East Jn 2300 Sun  |0500 Mon
P2021/2905515 |GW103 Acton West Heathrow Airport Jn  |Down and Up Possession  [16/01/22 17/01/22 TRAINS TO RUN OVER THE MAIN LINES. NO
GW174 Relief 2300 Sun  |0500 Mon IACCESS TO / FROM WEST EALING SIDINGS.
WORK DETAILS = MAINTENANCE
Greenford (LUL) |Greenford Greenford Bay Possession  [16/01/22 17/01/22
Bay Jn Line 2300 Sun  |0500 Mon
Greenford South |Greenford East Jn Greenford East Possession  |16/01/22 17/01/22
Jn Curve 2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession  |16/01/22 17/01/22
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession  [16/01/22 17/01/22
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession  |16/01/22 17/01/22
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn Up Goods Loop  |Possession  [16/01/22 17/01/22
2300 Sun  |0500 Mon
West Ealing Greenford WestJn  |Down and Up Possession  [16/01/22 17/01/22
Greenford/Branch 2300 Sun  |0500 Mon
West Ealing West Ealing Bay |Possession |16/01/22 17/01/22
Platform 5 2300 Sun  |0500 Mon
West Ealing Jn Hanwell Jn West Ealing Loop |Possession |16/01/22 17/01/22
No 1 2300 Sun  |0500 Mon
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P2021/2906256 |EA1310 |Heathrow Airport |Maidenhead East Down & Up Relief |Possession [16/01/22 16/01/22 TRAINS TO RUN OVER THE MAIN LINES. NO
GW103 Jn 0005 Sun  |0800 Sun I/ACCESS TO / FROM HAYES AND WEST DRAYTON
GW130 SIDINGS. NO ACCESS TO / FROM COLNBROOK
GW174 Slough West Farnham Road Slough Goods Possession 16/01/22 16/01/22 BRANCH. WORK DETAILS = MAINTENANCE.
Loop 0005 Sun 0800 Sun
_ ALL PANTOGRAPHS TO BE LOWERED AND
West Drayton Iver West Drayton Possession |16/01/22 16/01/22 LOCKED FOR ANY STABLED ELECTRIC TRACTION
East Jn Loop / Up Iver 0005 Sun  |0800 Sun AT ANY MAIDENHEAD PLATFORMS, LOOPS OR
Loop _ STABLING LINES BETWEEN THE TIMES OF 0150
West Drayton Jn |Stop Board (GW182 |Single Possession  |16/01/22 16/01/22 SUN AND 0615 SUN.
15m 17ch) 0005 Sun  |0800 Sun
Iver Langley Langley Siding Sidings 16/01/22 16/01/22
Possession  |0005 Sun (0800 Sun
Slough Slough Tamper Siding Sidings 16/01/22 16/01/22
Possession  |0005 Sun  |0800 Sun
Slough West Slough West Slough Goods Sidings 16/01/22 16/01/22
Loop Headshunt |Possession (0005 Sun 0800 Sun
Heathrow Airport |Maidenhead East Down and Up Possession  [16/01/22 16/01/22
Jn Main 0145 Sun  |0620 Sun
P2021/2907966 |GW103 Heathrow Airport |Maidenhead East Down & Up Relief |Possession [16/01/22 17/01/22 TRAINS TO RUN OVER THE MAIN LINES. NO
GwW182 Jn 2350 Sun  |0400 Mon IACCESS TO WEST DRAYTON SIDINGS OR
COLNBROOK BRANCH UNTIL 0400 MONDAY.
Slough West Farnham Road Slough Goods Possession  |16/01/22 17/01/22 WORK DETAILS = MAINTENANCE.
Loop 2350 Sun  |0500 Mon
West Drayton Iver (inc.) West Drayton Possession  [16/01/22 17/01/22
East Jn Loop / Up Iver 2350 Sun {0400 Mon
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  [16/01/22 17/01/22
15m 17ch) 2350 Sun  |0400 Mon
Slough Slough Tamper Siding Sidings 16/01/22 17/01/22
Possession  |2350 Sun (0500 Mon
Slough West Slough West Slough Goods Sidings 16/01/22 17/01/22
Loop Headshunt |Possession (2350 Sun  |0500 Mon
West Drayton Maidenhead East Down and Up Possession |17/01/22 17/01/22
East Jn Relief 0400 Mon  |0500 Mon
West Drayton Jn |lver (inc.) West Drayton Possession 17/01/22 17/01/22
Loop / Up Iver 0400 Mon {0500 Mon

Loop
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P2021/2908236 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession [16/01/22 17/01/22 TRAINS TO RUN OVER THE MAIN LINES.
GW225 Jn Main 2300 Sun  |0410 Mon /AMENDED STATION WORKING AT READING. NO
Reading Feeder IACCESS TO / FROM READING TRAIN CARE DEPOT
Relief VIA ENTRANCE E. ALL MOVEMENTS TO / FROM
Reading West Jn Reading Up Possession  |16/01/22 17/01/22 READING TRAIN CARE DEPOT VIA DOWN MAIN,
Passenger Loop 2300 Sun  |0410 Mon UP MAIN, OR DOWN READING FESTIVAL LINES
REVERSING AT READING WEST JCN OR
Kennet Bridge Kennet Bridge Loop |Kennet Passenger |[Possession  [16/01/22 17/01/22 TILEHURST. WORK DETAILS = MAINTENANCE.
Loop Loop 2300 Sun  |0410 Mon
Reading Reading Platform 12-15 Possession  [16/01/22 17/01/22
2300 Sun  |0410 Mon
Reading East Jn |Caversham Road Jn |Down and Up Possession  [16/01/22 17/01/22
Relief Loop 2300 Sun 0410 Mon
Reading East Jn Reading Low Possession  [16/01/22 17/01/22
Level 2300 Sun  |0410 Mon
Twyford West Reading West Jn Down and Up Possession  [16/01/22 17/01/22
Relief 2300 Sun  |0410 Mon
Reading Reading Up Main Loop Possession |17/01/22 17/01/22
Platform 11 0001 Mon 0410 Mon
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P2021/2895622 |GW103 Blackwater Wokingham Jn Down Blackwater |Possession [15/01/22 16/01/22 SWR: ON SATURDAY NIGHT, 2C79 TERMINATE AT
GW190 Up Blackwat 0100 Sat 0050 Sun ASCOT. 1 UNIT TO BERTH AT READING
GW195 p Blackwater PLATFORMS 4, 5 OR 6. ON SUNDAY, SERVICES
SW123 | Aldershot South |Aldershot North Jn |Up Ash Branch Possession  |16/01/22 17/01/22 TO START AND TERMINATE AT BRACKNELL. RAIL
SW210  |Jn 0050 Sun 10400 Mon REPLACEMENT BUS SERVICES TO OPERATE
SW265 Down Ash Branch BETWEEN BRACKNELL AND READING.
Bracknell Reading Spur Jn Down Main/Down |Possession  [16/01/22 17/01/22
Reading Spur 0050 Sun 0400 Mon GWR: ON SATURDAY, SERVICES TO START AND
Up Reading TERMINATE AT BLACKWATER. ON SUNDAY,
Spur/Up Main SERVICES TO START AND TERMINATE AT
Guildford Wokingham Jn Up Blackwater/Up |Possession  |16/01/22  |17/01/22 GUILDFORD. RAIL REPLACEMENT BUS SERVICES
Ash 0050 Sun 0400 Mon TO OPERATE BETWEEN READING AND
Down Ash/Down BLACKWATER OR GUILDFORD.
Blackwater
Reading Reading Platforms 4, 5 and |Possession  |16/01/22  |17/01/22 XC: 1E79 & 1E44 TO START AT READING. 1040 &
6 0050 Sun 0400 Mon 1032 TO TERMINATE AT READING. 5E79, 5040 &
5E44 TO BE DIVERTED VIA WINCHESTER.
Reading Reading East Jn Up & Down Low |Possession  |16/01/22 17/01/22
Southern Jn Level 0050 Sun 10400 Mon % SPECIAL WORKING INSTRUCTIONS ***
AT BLACKWATER, THE DOWN TRAINS WILL
Reading Spur Jn |Reading Down Southern Possession  |16/01/22 17/01/22 TERMINATE AND SHUNT TO THE UP PLATFORM
Up Southern 0050 Sun 0400 Mon VIA THE GROUNDFRAME CROSSOVER.
Wokingham Wokingham Down Siding Sidings 16/01/22 17/01/22 AT BRACKNELL, DOWN TRAINS ARE AUTHORISED
Possession  |0050 Sun 10400 Mon TO TERMINATE AND START BACK AS UP TRAINS
FROM THE DOWN PLATFORM LINE VIA THE
LONDON END CROSSOVER.
PARTS 1) & 2)
CAPEX PLAIN LINE REFURB: 44401721
SANDHURST DOWN
PART 2) ONLY
NSCD: WANBOROUGH T&C
TRACK MAINTENANCE: GG03
P2021/2912451 |GW103 Didcot East Jn Didcot North Jn (Up) [Down & Up Possession 16/01/22 17/01/22 TRAINS TO RUN OVER ALTERNATIVE LINES
GWw240 Avoiding 1200 Sun 0001 Mon BETWEEN MORETON CUTTING AND DIDCOT.
SERVICES BETWEEN READING AND OXFORD TO
Moreton Cutting  |Didcot Parkway Up Relief Possession  [16/01/22 17/01/22 REVERSE AT FOXHALL JCN.
1200 Sun 0001 Mon NO ACCESS TO DIDCOT YARD AT THE EAST END
Down Relief Possession  |16/01/22  |17/01/22 EVA‘DS?KL/EEEAE”FES = PART 3, S+C TAMPING DIDCOT
1200 Sun 0500 Mon TO BE READ IN CONJUNCTION WITH P/Xxxxxxx &
Moreton Cutting |Didcot Parkway Up Main Possession  |17/01/22 17/01/22 P/XXXXXXX.
0100 Mon |0500 Mon
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P2021/2912394 |GW103 Moreton Cutting  |Foxhall Jn Down and Up Possession  [15/01/22 16/01/22 TRAINS TO RUN OVER RELIEF LINES BETWEEN
GW200 (inc.) Main 2300 Sat 0050 Sun READING AND FOXHALL JCN.
GW240
GW250 Chester Line Jn  [Hinksey North Down and Up Possession 16/01/22 16/01/22 BETWEEN 0050 AND 0750 SUN, NO ACCESS TO
GW260 Oxford 0050 Sun  |0750 Sun DIDCOT YARD, GWR TO OUTSTABLE IN
_ _ _ PLATFORM 5 AT DIDCOT.
Didcot East Jn Didcot North Jn (Up) |Down & Up Possession  |16/01/22 16/01/22
Avoiding 0050 Sun  |0750 Sun WORK DETAILS = Part 1, S+C TAMPING DIDCOT
- - EAST LADDER.
Foxhall Jn Didcot West Curve Down and Up Possession  [16/01/22 16/01/22
Jn Didcot West Curve 0050 Sun 0750 Sun TO BE READ IN CONJUNCTION WITH P/xxxxxxx &
Hinksey South Hinksey North No.1 Reception Possession 16/01/22 16/01/22 PIX000XX.
0050 Sun  |0750 Sun
Kennington Jn Hinksey South Down and Up Possession  |16/01/22 16/01/22
Kennington 0050 Sun  |0750 Sun
Goods Loops
Morris Cowley GF Single Possession  |16/01/22 16/01/22
0050 Sun  |0750 Sun
Moreton Cutting |Foxhall Jn Up Relief/Platform |Possession |16/01/22 16/01/22
(inc.) 4/Goods Loop 0050 Sun 0750 Sun
Milton Down Relief/Relief |Possession  |16/01/22 16/01/22
Line (Platform 3) 0050 Sun {0750 Sun
Down and Up Possession  [16/01/22 16/01/22
Main (Platforms 1 0050 Sun {1100 Sun
and 2)
Chester Line Jn  [Chester Line Jn Tamper / Tip Sidings 16/01/22 16/01/22
Siding Possession 0050 Sun 0750 Sun
Didcot Parkway |Didcot Parkway Didcot Yard Sidings 16/01/22 16/01/22
Possession  |0050 Sun  |0750 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2900281 |GW103 Chester Line Jn  |Foxhall Jn (inc.) Didcot Goods Possession  [15/01/22 16/01/22 ALL SERVICES DIVERTED VIA NEWBURY.
GW105 Loop 0045 Sat 0830 Sun REPLACEMENT ROAD TRANSPORT REQUIRED
GW250 BETWEEN DIDCOT AND SWINDON. ON
Steventon Didcot Relief Line |Possession |15/01/22 16/01/22 SATURDAY, AT DIDCOT PARKWAY, SERVICES
0045 Sat {0830 Sun TERMINATING IN PLATFORMS 3+4 MUST START
i i ] BACK FROM THE PLATFORMS. ON SUNDAY, SEE
Didcot East Uffington Down and Up Possession  [15/01/22 16/01/22 REMARKS IN DIDCOT EAST S+C TAMPING
Main 0045 Sat {0830 Sun POSSESSION.
Didcot West Foxhall Jn Down & Up West |Possession  |15/01/22 16/01/22 \Work Details = Core PLTR Denchworth 62m 50ch to
Curve Jn Curve 0045 Sat 0830 Sun 63m 32ch
- - Follow Up PLTR Didcot West 53m 29ch to 53m 45ch
Milton Steventon Down Steventon |Possession  |15/01/22 17/01/22 S+C Refurbishment Wantage Road 60m 14ch to 60m
Goods Loop 0045 Sat 0450 Mon 35¢ch
Wantage Road  |Challow Down and Up Possession  |15/01/22 17/01/22
Relief 0045 Sat 0450 Mon
Milton Steventon Up Relief Possession  [16/01/22 17/01/22
0830 Sun  |0450 Mon
Uffington Down and Up Possession  |16/01/22 17/01/22
Main 0830 Sun 0450 Mon
P2021/2912486 |GW103 Didcot East Didcot East Down and Up Affected 16/01/22 16/01/22 THROUGH TRAINS ABLE TO RUN ON THE DOWN &
Main 1100 Sun  |1200 Sun UP MAIN AND DOWN & UP RELIEF.
Down and Up NO CROSSING ROUTES AVAILABLE OVER
Relief SB8531, SB8532, SB8537 & SB8538 POINTS AT
DIDCOT EAST.
WORK DETAILS = PART 2, S+C TAMPING DIDCOT
EAST LADDER.
TO BE READ IN CONJUNCTION WITH P/XXXXXXX &
PAOOOKXX.
P2021/2894148 |GW105 Highworth Jn Stratton Green Up Swindon Possession  [15/01/22 17/01/22 ALL SERVICES DIVERTED VIA NEWBURY.
Goods Loop 0045 Sat  |0510 Mon REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN DIDCOT AND SWINDON. ROUTE
Swindon East Down Swindon Possession  |15/01/22 17/01/22 AVAILABLE FOR PASSAGE OF PLANNED
Goods 0045 Sat  |0510 Mon HAULAGE AND OTMs.
South Marston South Marston South Marston Possession |15/01/22 17/01/22 Work Details = Core Drainage Roman Road 74m
Goods 0045 Sat 0510 Mon 70ch to 75m 23ch
Swindon East Highworth Jn Up Swindon Possession  [15/01/22 17/01/22
Reception 0045 Sat 0510 Mon
Uffington Swindon East Down and Up Possession  [15/01/22 17/01/22
Main 0045 Sat 0510 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2894327 |GW105 Thingley Jn Wootton Bassett Jn  |Up Main Possession  [16/01/22 17/01/22 SERVICES TO RUN REVERSIBLY OVER THE

0900 Sun  |0300 Mon DOWN MAIN LINE BETWEEN WOOTTON BASSETT

JCN AND THINGLEY JCN.

STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised
bid with the additional allowances. [8] For Up services
reversibly working on the Down

IADDITIONAL [2] APPROACHING WOOTTON
BASSETT JN AND [1] APPROACHING THINGLEY JN

'Work Details = Canopy Works Chippenham Station

Electronic Copy - Uncontrolled when printed

Page84 of 814



Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2896884 |GW105 Bristol East Jn Bristol Temple Up/Down Filton Possession  [15/01/22 16/01/22 2340 SATURDAY TO 0155 SUNDAY
GW450 Meads Relief 2340 Sat 0745 Sun ROUTE AVAILABLE FROM BRISTOL TEMPLE
GW528 MEADS PLATFORMS 9-15 TO FILTON BANK.
GW530 Lawrence Hill Down and Up Possession 15/01/22 16/01/22
Filton Relief 2340 Sat 0155 Sun 2340 SATURDAY TO 0155 SUNDAY
_ _ _ _ _ 0645 SUNDAY TO 0745 SUNDAY
Bristol Temple Bristol East Jn Up Filton Main Possession  |15/01/22 16/01/22 AMENDED STATION WORKING. TRAINS TO BE RE-
Meads 2340 Sat (0155 Sun PLATFORMED USING PLATFORMS 9, 10, 11, 12, 13
- - AND 15 AS REQUIRED.
Bristol Temple Platform 1 Possession  |15/01/22 16/01/22 Q
Meads Up Through 2340 sat 0745 Sun 0155 SUN TO 0645 SUN
GW528/BRL: BETWEEN ST. PHILIPS MARSH AND
Platforms 3/4 NORTH SOMERSET JN. TRAINS MUST NOT BE
Platforms 5/6 STABLED OVER, AND NO TRAIN MOVEMENTS
PAST, PM632 AND PM343. NO ACCESS BETWEEN
Platforms 7/8 ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
Bristol West Jn __|Bristol Temple Up Mainand Up _|Possession |15/01/22 | 16/01/22 PM34 POINTS.
Meads Relief 2340 Sat 0155 Sun TRAINS FORMED OF EMPTY COACHING STOCK
Bristol Temple Bristol Temple Middle Siding Sidings 15/01/22 16/01/22 (BERCi?I' ngI'EBI\ﬁPSL-II-EASIII_EEADDgF;LOAL‘IJ'-IESIEI\F;-I;LH,EI\IIDDOII\:;
Meads Meads Possession
West 2340 Sat 0745 Sun LINES IF NECESSARY DURING POSSESSION OF
Bay/Dock/Parcels/ THE LINE FOR ENGINEERING WORK OR A LINE
Fish Sidings BLOCKAGE.
Bristol East Depot |North Somerset Jn  |[East Depot Goods |Possession |16/01/22 16/01/22
Loop 0155 Sun 0645 Sun 'WORK =
Spur 1 Bristol Temple Meads
Bristol EastJn __ |Bristol West Jn Down Through  |Possession |16/01/22 | 16/01/22 MLN1 118m1Sch-118m48ch
0155Sun  |0645 Sun Maintenance
PIt 1 to 8: 8hrs
Lawrence Hill (inc.) |Up Filton Relief Possession  [16/01/22 16/01/22
0155 Sun 0645 Sun
Bristol Temple Bristol Temple Platforms 9/10 Possession |16/01/22 16/01/22
Meads Meads Platforms 11/12 0155 Sun  |0645 Sun
Platform 13
Platform 15
Lawrence Hill (inc.) |Up Filton Main Possession  |16/01/22 16/01/22
0155 Sun 0645 Sun
Bristol West Jn Bedminster West Carriage Possession  [16/01/22 16/01/22
Line 0155 Sun  |0645 Sun
Dr. Days Jn North Somerset Jn  |Down Bristol Loop |Possession  [16/01/22 16/01/22
and Up Bristol 0155 Sun 0645 Sun
Loop
Lawrence Hill Bristol East Jn Down Filton Relief |[Possession  |16/01/22 16/01/22
0155 Sun 0645 Sun

Electronic Copy - Uncontrolled when printed

Page85 of 814



Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2896884 Bristol Temple Down Filton Main |Possession  |[16/01/22 16/01/22
Continued Meads 0155 Sun  |0645 Sun
North Somerset  |St. Philips Marsh Bristol Goods Possession  [16/01/22 16/01/22
Jn Avoiding Line and 0155 Sun  |0645 Sun
Up/Down SPM
Shed
North Somerset  |Parson Street Down and Up Possession  [16/01/22 16/01/22
Jn (inc.) Main 0155 Sun 0645 Sun
Parson Street Jn |Bristol Temple Up Relief Possession  |16/01/22 16/01/22
Meads 0155 Sun  |0645 Sun
St. Philips Marsh  |Bristol West Jn Through Goods Possession  [16/01/22 16/01/22
0155 Sun 0645 Sun
Bristol East Jn Bristol Temple Up/Down Filton Possession  [16/01/22 16/01/22
Meads Relief 0645 Sun 0745 Sun
Lawrence Hill Down and Up Possession  |16/01/22 16/01/22
Filton Relief 0645 Sun  |0745 Sun
Bristol Temple Bristol East Jn Up Filton Main Possession  |16/01/22 16/01/22
Meads 0645 Sun 0745 Sun
Bristol West Jn Bristol Temple Up Mainand Up  |Possession  |16/01/22 16/01/22
Meads Relief 0645 Sun  |0745 Sun
P2021/2902791 |GW108 Exeter St Davids |Exeter St Davids Platform 6 Possession 16/01/22 16/01/22 ALL SERVICES TO RUN OVER THE DOWN MAIN
Platf 5 0030 Sun 1230 Sun AND PLATFORMS 1-4 AT EXETER ST DAVIDS WITH
atiorm ASSOCIATED RETIMINGS. NO ACCESS TO / FROM
Exeter St Thomas |Cowley Bridge Jn Up Main Possession  [16/01/22 16/01/22 EXETER DEPOT. UNITS TO BE STABLED IN
0030 Sun 11230 Sun PLATFORMS 1 TO 4 OVERNIGHT. NO ALL LINE
BLOCK AVAILABLE.
'Work Details = Exeter West UM side MPSB
193m70ch to 194m05ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899669 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [17/01/22 18/01/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Mon  |0455 Tue OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 17/01/22 17/01/22 PATH.
Blockage +T- |2025 Mon 2040 Mon
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 17/01/22 17/01/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- 2105 Mon  |2120 Mon MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 17/01/22 17/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- 2200 Mon  |2215 Mon BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 18/01/22 18/01/22
Blockage +T- |0001 Tue  |0030 Tue FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 18/01/22 18/01/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Tue  [0150 Tue [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 18/01/22 18/01/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 10340 Tue (0410 Tue 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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WW Route Version 1
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899670 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [18/01/22 19/01/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Tue  |0455 Wed OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 18/01/22 18/01/22 PATH.
Blockage +T- 12025 Tue 2040 Tue
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 18/01/22 18/01/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- 12105 Tue (2120 Tue MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 18/01/22 18/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- 12200 Tue  [2215 Tue BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 19/01/22 19/01/22
Blockage +T- |0001 Wed |0030 Wed FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 19/01/22 19/01/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Wed (0150 Wed [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 19/01/22 19/01/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 0340 Wed |0410 Wed 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899671 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [19/01/22 20/01/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Wed 0455 Thu OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 19/01/22 19/01/22 PATH.
Blockage +T- |2025 Wed 2040 Wed
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 19/01/22 19/01/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- |2105 Wed |2120 Wed MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 19/01/22 19/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- |2200 Wed |2215 Wed BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 20/01/22 20/01/22
Blockage +T- 0001 Thu  |0030 Thu FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 20/01/22 20/01/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Thu (0150 Thu [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 20/01/22 20/01/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 10340 Thu (0410 Thu 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899672 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [20/01/22 21/01/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Thu  |0455 Fri OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 20/01/22 20/01/22 PATH.
Blockage +T- 12025 Thu 2040 Thu
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 20/01/22 20/01/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- |2105 Thu 2120 Thu MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 20/01/22 20/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- |2200 Thu  |2215 Thu BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 21/01/22 21/01/22
Blockage +T- |0001 Fri  |0030 Fri FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 21/01/22 21/01/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Fri 0150 Fri [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 21/01/22 21/01/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 10340 Fri 0410 Fri 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2906145 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [16/01/22 17/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [16/01/22 17/01/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  [16/01/22 17/01/22
2305 Sun 0445 Mon
Kennington Jn Hinksey South Possession  |16/01/22 17/01/22
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |16/01/22 17/01/22
2305 Sun  |0445 Mon
Oxford North Jn Possession  |16/01/22 17/01/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn Possession  [16/01/22 17/01/22
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [16/01/22 17/01/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |16/01/22 17/01/22
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |17/01/22 17/01/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |17/01/22 17/01/22
0040 Mon  |0445 Mon
Oxford Station North Possession  [17/01/22 17/01/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession |17/01/22 17/01/22
Bletchley 0040 Mon (0445 Mon
P2021/2898341 |GW480 Kemble Standish Jn Down and Up Possession  |15/01/22 16/01/22 CURRENT SECTION 4 TIMES - NOT TO BE
Kemble 2330 Sat 0930 Sun REDUCED.
Work Details = Core HO BCS Chalford 97m 40ch to
99mp SWM1
P2021/2898324 |GW480 Kemble Standish Jn Down and Up Possession  [16/01/22 17/01/22 CURRENT SECTION 4 TIMES - NOT TO BE
Kemble 2355 Sun  |0510 Mon REDUCED.
Work Details = Follow Up HO BCS Chalford 97m 40ch
to 99mp SWM
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2893884 |GW620 Newton Abbot Goodrington CS Down and Up Possession  [15/01/22 17/01/22 TRAINS TO TERMINATE AT / START FROM
West Jn Torbay/Single 0020 Sat 0525 Mon EXETER ST.DAVIDS OR NEWTON ABBOT. LIMITS
/AT NEWTON ABBOT WEST TO ENABLE SERVICES
Goodrington CS  |Goodrington CS Goodrington Yard |Sidings 15/01/22 17/01/22 TO SHUNT WEST OF NEWTON ABBOT STATION
Possession  |0020 Sat 0525 Mon ON DOWN AND UP TORBAY LINES.
REPLACEMENT ROAD TRNASPORT REQUIRED
BETWEEN NEWTON ABBOT AND PAIGNTON.
\Work Details = Core PLTR Paignton 221mp to 222mp.
Renew Overbridge Paignton Road 220m 50ch.
P2021/2838792 |GW731 Crewe Jn Willaston LC All Lines Possession |16/01/22 17/01/22 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
FREIGHT SERVICES DIVERTED VIA WREXHAM OR
'WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2021/2838832 |GW733 Talerddig Machynlleth (inc.) All Lines Possession  |15/01/22 16/01/22 UNTIL 0715 SUN
GW734 ERTMS (T3- |2315Sat  |0715 Sun AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND
Talerddig Machynlleth All Lines Possession  |16/01/22 16/01/22 ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
ERTMS (T3- |0715Sun 2030 Sun MACHYNLLETH DEPOT.
E)
Talerddig Machynlleth (inc.) All Lines Possession  |16/01/22 17/01/22 BETWEEN 0715 SUN AND 2030 SUN
ERTMS (T3- 2030 Sun  [0430 Mon AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND
ABERYSTWYTH. ACCESS AVAILABLE TO/FROM
MACHYNLLETH DEPOT.
FROM 2030 SUN
AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
MACHYNLLETH DEPOT.
Work content: PLTR Abergwydol, The Durn,
Llanbrynmair.
P2021/2898846 |GW830 Merthyr Tydfil Abercynon Jn All Lines Possession  [15/01/22 17/01/22 AMENDED TRAIN WORKING WITH REPLACMENT
0030 Sat  |0500 Mon BUS SERVICE BETWEEN ABERCYNON AND
MERTHYR.
P2021/2855004 |GW830 Barry Jn Bridgend Barry Jn All VoG Possession |16/01/22 17/01/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW900 0035 Sun 0450 Mon ROAD TRANSPORT BETWEEN CARDIFF AND
PENARTH/BARRY ISLAND/BRIDGEND VIA THE
Cardiff West Jn  |Barry Island All Lines Possession  |16/01/22 17/01/22 VOG. NO FREIGHT ACCESS TO BARRY DOCKS OR
0035 Sun (0450 Mon ABERTHAW CEMENT.
Cogan Jn Penarth All Lines Possession  [16/01/22 17/01/22 Work content: Works Delivery track and drainage
0035 Sun {0450 Mon work
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2838544 |GW900 Maindee East Jn |Gaer Jn Down & Up Line 16/01/22 17/01/22 ALL TRAINS VIA THE MAIN LINES AND
Reliefs Blockage + (2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Platform 1 Disconnect
Platform 2
P2021/2840681 |GW900 Whitland Pembroke Dock Single Possession 21/01/22 24/01/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW9os0 2330 Fri 0545 Mon ROAD TRANSPORT.
Work content: Works Delivery drainage work, Rabbit
bridge work and AFA footbridge Tenby.
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WW Route Version 1
Week 43
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2910222 |GW103 Paddington Paddington Platform 7-11 & Possession  [22/01/22 23/01/22 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
13/14 2340 Sat 0740 Sun AMENDED STATION WORKING AT PADDINGTON.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Subway Jn Line 6 Possession  [22/01/22 23/01/22 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
2340 Sat  |0040 Sun
Westbourne Park Jn |Lines 4 and 5 Possession  |22/01/22 23/01/22 Work Details = Maintenance
2340 Sat  |0040 Sun
Paddington Friars Jn L4-6, Dn & Up RIfs [Possession  [23/01/22 23/01/22
0040 Sun  |0740 Sun
Westbourne Park |Westbourne Park Jn |CRL Westbound |Possession |23/01/22 23/01/22
Jn Turnback A 0040 Sun 0740 Sun
CRL Eastbound
P2021/2910253 |GW103 Paddington Paddington Platforms 7 To 14 |Possession  |23/01/22 24/01/22 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
2340 Sun  |0040 Mon AMENDED STATION WORKING AT PADDINGTON.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Subway Jn Line 6 Possession  [23/01/22 24/01/22 COS BETWEEN 0040 MONDAY AND 0540
2340 Sun  |0040 Mon MONDAY.
Westbourne Park Jn |Lines 4 and 5 Possession  |23/01/22 24/01/22 Work Details = Maintenance
2340 Sun  |0040 Mon
Paddington Ladbroke Grove Lines 4 to 6/Down |Possession  [24/01/22 24/01/22
(inc.) and Up Relief 0040 Mon  |0440 Mon
Paddington Ladbroke Grove Down Relief Possession  |24/01/22 24/01/22
Up Relief 0440 Mon  |0540 Mon
Line 5-6
Paddington Platforms 10 to 14 |Possession  |24/01/22 24/01/22
0440 Mon (0540 Mon
Subway Jn Ladbroke Grove Line 4 Possession  |24/01/22 24/01/22
0440 Mon  |0540 Mon
Westbourne Park |Westbourne Park Jn |CRL Eastbound Possession  [24/01/22 24/01/22
Jn CRL Westbound 0440 Mon  |0540 Mon
Turnback A
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WW Route Version 1
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2906819 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |23/01/22 24/01/22 TRAINS TO RUN OVER THE MAIN LINES. WORK
2300 Sun  |0500 Mon DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession  [23/01/22 24/01/22
Relief 2300 Sun  |0500 Mon
Old Oak Common Carriage Line and |Possession  |23/01/22 24/01/22
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |Friars Jn Reception Line 1 |Possession  |23/01/22 24/01/22
East Jn 2300 Sun  |0500 Mon
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WW Route Version 1
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2907874 |EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |23/01/22 23/01/22 TRAINS TO RUN OVER MAIN LINES.
GW103 0001 Sun 0800 Sun
GW130
GW174 |Acton WellsJn  |Acton West Down and Up Possession  |23/01/22 23/01/22
Poplar 0001 Sun 0800 Sun
Greenford (LUL) |Greenford Greenford Bay Possession  [23/01/22 23/01/22
Bay Jn Line 0001 Sun  |0800 Sun
Greenford South |Greenford East Jn Greenford East Possession  |23/01/22 23/01/22
Jn Curve 0001 Sun 0800 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession  [23/01/22 23/01/22
West Loop 0001 Sun  |0800 Sun
Southall East Jn Hanwell Up & Possession  [23/01/22 23/01/22
Down Goods 0001 Sun  |0800 Sun
Loops
Southall East Jn  |Slough West Down and Up Possession  [23/01/22 23/01/22
(inc.) Relief 0001 Sun  |0800 Sun
West Ealing Greenford West Jn |Down and Up Possession  |23/01/22 23/01/22
Greenford/Branch 0001 Sun 0800 Sun
West Ealing West Ealing Bay |Possession |23/01/22 23/01/22
Platform 5 0001 Sun 0800 Sun
West Ealing Jn Hanwell Jn West Ealing Loop |Possession |23/01/22 23/01/22
No 1 0001 Sun  |0800 Sun
Acton East Acton West Acton Yard Sidings 23/01/22 23/01/22
Possession  |0001 Sun  |0800 Sun
Friars Jn Southall West Jn Down and Up Possession  [23/01/22 23/01/22
Main 0115Sun 0500 Sun
Southall East Jn  |Southall West Jn Southall West Possession  |23/01/22 23/01/22
Loop 0115 Sun  |0500 Sun
Up Brentford Loop
Southall East Jn  [Southall West Jn Down Brentford Sidings 23/01/22 23/01/22
Siding Possession 0115 Sun 0500 Sun
Southall Yard
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2907863 |EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |23/01/22 23/01/22 TRAINS TO RUN OVER MAIN LINES. NO ACCESS
GW103 0001 Sun  |0800 Sun TO/FROM ACTON YARD AND WEST EALING
GW130 SIDINGS.
GW174 Acton Wells Jn Acton West Down and Up Possession 23/01/22 23/01/22
Poplar 0001 Sun 0800 Sun
Friars Jn Southall East Jn Down and Up Possession  [23/01/22 23/01/22
Relief 0001 Sun 0800 Sun
Greenford (LUL) |Greenford Greenford Bay Possession  |23/01/22 23/01/22
Bay Jn Line 0001 Sun  |0800 Sun
Greenford South |Greenford East Jn Greenford East Possession  [23/01/22 23/01/22
Jn Curve 0001 Sun 0800 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession  |23/01/22 23/01/22
West Loop 0001 Sun 0800 Sun
Southall East Jn Hanwell Up & Possession  [23/01/22 23/01/22
Down Goods 0001 Sun 0800 Sun
Loops
West Ealing Greenford West Jn |Down and Up Possession  |23/01/22 23/01/22
Greenford/Branch 0001 Sun 0800 Sun
West Ealing West Ealing Bay |Possession |23/01/22 23/01/22
Platform 5 0001 Sun 0800 Sun
West Ealing Jn Hanwell Jn West Ealing Loop |Possession |23/01/22 23/01/22
No 1 0001 Sun  |0800 Sun
Acton East Acton West Acton Yard Sidings 23/01/22 23/01/22
Possession  |0001 Sun  |0800 Sun
Friars Jn Southall West Jn Down and Up Possession  [23/01/22 23/01/22
Main 0115Sun 0500 Sun
Southall East Jn  |Southall West Jn Southall West Possession  |23/01/22 23/01/22
Loop 0115 Sun  |0500 Sun
Up Brentford Loop
Southall East Jn  |Southall West Jn Down Brentford Sidings 23/01/22 23/01/22
Siding Possession 0115 Sun  |0500 Sun
Southall Yard
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2905663 |EA1310 |Acton West Southall West Jn Down & Up Possession  [23/01/22 24/01/22 TRAINS TO RUN OVER THE MAIN LINES. NO
GW103 Reliefs 2300 Sun  |0500 Mon IACCESS TO / FROM WEST EALING SIDINGS.
GW130 WORK DETAILS = MAINTENANCE
GW174 Greenford (LUL) |Greenford Single Possession  [23/01/22 24/01/22
Bay Jn 2300 Sun  |0500 Mon
Greenford West Jn  |Greenford West | Possession  |23/01/22 24/01/22
Curve 2300 Sun (0500 Mon
Greenford South |Greenford East Jn Greenford East Possession  |23/01/22 24/01/22
Jn Curve 2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession  [23/01/22 24/01/22
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession  [23/01/22 24/01/22
Down Goods 2300 Sun  |0500 Mon
Loops
West Ealing West Ealing West Ealing Bay |Possession |23/01/22 24/01/22
Line / Platform 5 2300 Sun 0500 Mon
West Ealing Jn Greenford (LUL) Bay |Down and Up Possession  |23/01/22 24/01/22
Jn Greenford/Branch 2300 Sun  |0500 Mon
Hanwell Jn West Ealing Loop |Possession |23/01/22 24/01/22
No 1 2300 Sun (0500 Mon
P2021/2911377 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [23/01/22 24/01/22 TRAINS TO RUN OVER THE RELIEF LINES.
Gw180 Jn 2300 Sun  |0500 Mon ACCESS IN/OUT SOUTHALL YARD AT SOUTHALL
Gw1s4 EAST END ONLY. WORK DETAILS =
Heathrow Tunnel Jn |Down Airport Possession  [23/01/22 24/01/22 MAINTENANCE.
2300 Sun  |0500 Mon
Slough Windsor and Eton Single Possession  |23/01/22 24/01/22
Central 2300 Sun  |0500 Mon
Southall West Jn  |Slough West Down and Up Possession  [23/01/22 24/01/22
Relief 2300 Sun  |0500 Mon
Southall East Jn  |Southall West Jn Southall West Possession - |23/01/22 24/01/22
Loop Pass Booked 2300 Sun  |0500 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford Sidings 23/01/22 24/01/22
Siding Possession (2300 Sun  |0500 Mon

Southall Yard
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2907660 |GW103 Maidenhead Bourne End Single Possession  [24/01/22 24/01/22 TRAINS TO RUN OVER THE MAIN LINES. NO
GW185 0001 Mon  |0500 Mon (8 hrs) IACCESS TO / FROM MAIDENHEAD SIDINGS. NO
Gw187 STABLING AT MAIDENHEAD STATION. MARLOW
Maidenhead East |Maidenhead West Maidenhead Possession  [24/01/22 24/01/22 BRANCH UNIT TO BE OUTSTABLED AT BOURNE
Loop/Platform 5 0001 Mon 0500 Mon (8 hrs) END. WORK DETAILS = MAINTENANCE.
Maidenhead Maidenhead West  |Turnback Line Possession  |24/01/22 24/01/22
West 0001 Mon  |0500 Mon (8 hrs)
Slough West Farnham Road Slough Goods Possession  |24/01/22 24/01/22
Loop 0001 Mon {0500 Mon (8 hrs)
Ruscombe Down/Up Relief  |Possession |24/01/22 24/01/22
0001 Mon  |0500 Mon (8 hrs)
Slough Slough Tamper Siding Sidings 24/01/22 24/01/22
Possession  |0001 Mon  |0500 Mon (8 hrs)
Slough West Slough West Slough Goods Sidings 24/01/22 24/01/22
Loop Headshunt |Possession {0001 Mon |0500 Mon (8 hrs)
P2021/2905070 |GW103 Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  [23/01/22 23/01/22 TRAINS TO RUN OVER THE MAIN LINES. NO
GW185 Loop 0015 Sun  |0730 Sun (8 hrs) IACCESS TO / FROM MAIDENHEAD SIDINGS. NO
Gw187 STABLING AT MAIDENHEAD STATION. MARLOW
Maidenhead Bourne End Single Possession  |23/01/22 23/01/22 BRANCH UNIT TO BE OUTSTABLED AT BOURNE
0015 Sun 0730 Sun (8 hrs) END. HENLEY BRANCH UNIT TO BE OUTSTABLED
. . . _ IN TWYFORD BAY. WORK DETAILS =
Maidenhead East |Maidenhead West ~ |Maidenhead Possession  |23/01/22 23/01/22 MAINTENANCE.
Loop/Platform 5 0015 Sun  |0730 Sun (8 hrs) IALL PANTOGRAPHS TO BE LOWERED AND
- - - - LOCKED IN MAIDENHEAD STABLING LINES 1-6
Maidenhead Maidenhead West  |Turnback Line Possession  |23/01/22 23/01/22 BETWEEN 0150 SUN AND 0615 SUN.
West 0015 Sun  |0730 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession  [23/01/22 23/01/22
Relief 0015 Sun  |0730 Sun (8 hrs)
Maidenhead Maidenhead Engineers Siding |Sidings 23/01/22 23/01/22
Possession  |0015 Sun 0730 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession  [23/01/22 23/01/22
Main 0115 Sun  [0615 Sun (8 hrs)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2908969 |GW103 Caversham Road [Didcot East Down and Up Possession  [23/01/22 24/01/22 TRAINS TO RUN OVER THE MAIN LINES.
GWwW220 Jn Relief 2300 Sun 0410 Mon (10 hrs) REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN TILEHURST AND PANGBOURNE
Depot Connection |Scours Lane Up Reading Possession  [23/01/22 24/01/22 STATIONS. ALL MOVEMENTS ON / OFF READING
C Passenger Loop 2300 Sun  |0410 Mon (10 hrs)  [TRAIN CARE DEPOT VIA ENTRANCE E. WORK
DETAILS = MAINTENANCE.
Reading High Reading West Jn Down Reading Possession  [23/01/22 24/01/22
Level Jn Festival Line 2300 Sun {0410 Mon (10 hrs)
Reading West Jn |Oxford Road Jn Down and Up Possession  |23/01/22 24/01/22
Reading West 2300 Sun 0410 Mon (10 hrs)
Curve
P2021/2910693 |GW103 Cholsey Didcot East Down Main Possession  [22/01/22 23/01/22 SERVICES TO RUN OVER ALTERNATIVE LINES
2310 Sat 0910 Sun BETWEEN READING AND DIDCOT.
REPLACEMENT ROAD TRANSPORT REQUIRED
Didcot East Cholsey Up Main Possession  [22/01/22 23/01/22 FOR PANGBOURNE PASSENGERS.
2310 Sat 1810 Sun
_ _ _ Work Details = S+C Maintenance Tamp Moreton
Cholsey Didcot East Down Relief Possession  [23/01/22 24/01/22 Cutting Ladder.
1010 Sun  |0510 Mon
Didcot East Jn Cholsey Up Relief Possession  [23/01/22 24/01/22
1910 Sun  |0510 Mon
P2021/2912491 |GW103 Moreton Cutting |Moreton Cutting Down and Up Possession  [22/01/22 23/01/22 TRAINS TO RUN OVER ALTERNATIVE LINES
Relief 2310 Sat 0900 Sun BETWEEN READING AND DIDCOT. MOVES OVER
DIDCOT EAST LADDER NOT AFFECTED WHEN
Moreton Cutting |Didcot East Down Relief Possession  [23/01/22 23/01/22 RELIEF LINES BLOCKED. REPLACEMENT ROAD
0900 Sun {2000 Sun TRANSPORT REQUIRED FOR PANGBOURNE
i ] i ] PASSENGERS.
Moreton Cutting |Didcot East Up Main Possession  [23/01/22 24/01/22
1000 Sun 0530 Mon Work Details = S+C Mtce Ladder Tamp Moreton
~
Moreton Cutting |Didcot East Down Main Possession  [23/01/22 24/01/22 utting
2100 Sun  |0530 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2900282 |GW103 Chester Line Jn  |Foxhall Jn (inc.) Didcot Goods Possession  [22/01/22 24/01/22 ALL SERVICES DIVERTED VIA NEWBURY.
GW105 Loop 0045 Sat (0450 Mon REPLACEMENT ROAD TRANSPORT REQUIRED
GW250 BETWEEN DIDCOT AND SWINDON. AT DIDCOT
Steventon Didcot Relief Line |Possession |22/01/22 24/01/22 PARKWAY, SERVICES TERMINATING IN
0045 Sat  |0450 Mon PLATFORMS 3+4 MUST START BACK FROM THE
i i ] PLATFORMS.
Didcot East Uffington Down and Up Possession  |22/01/22 24/01/22
Main 0045 Sat  |0450 Mon \Work Details = Follow Up PLTR Denchworth 62m
- - 50ch to 63m 32ch
Didcot West Foxhall Jn Down & Up West |Possession  |22/01/22 24/01/22 Follow Up PLTR Didcot West 53m 29ch to 53m 45ch
Curve Jn Curve 0045 Sat /0450 Mon Follow Up S+C Refurbishment Wantage Road 60m
- - 14ch to 60m 35ch
Milton Steventon Down Steventon |Possession [22/01/22 24/01/22 Core S+C Refurbishment Challow 63m 75¢h to 64m
Goods Loop 0045 Sat 0450 Mon 02ch
Wantage Road  |Challow Down and Up Possession |22/01/22  |24/01/22 MPSB Milton 54m 72ch to 55m 29ch
Relief 0045 Sat 0450 Mon
P2021/2894149 |GW105 Highworth Jn Stratton Green Up Swindon Possession  |22/01/22 24/01/22 ALL SERVICES DIVERTED VIA NEWBURY.
Goods Loop 0045 Sat 0510 Mon REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN DIDCOT AND SWINDON. ROUTE
Swindon East Down Swindon Possession  |22/01/22 24/01/22 AVAILABLE FOR PASSAGE OF PLANNED
Goods 0045 Sat (0510 Mon HAULAGE AND OTMs.
South Marston South Marston South Marston Possession  |22/01/22 24/01/22 Work Details = Core Drainage Roman Road 74m
Goods 0045 Sat 0510 Mon 70ch to 75m 23ch
Swindon East Highworth Jn Up Swindon Possession  [22/01/22 24/01/22
Reception 0045 Sat 0510 Mon
Uffington Swindon East Down and Up Possession  |22/01/22 24/01/22
Main 0045 Sat 0510 Mon
P2021/2894334 |GW105 Wootton Bassett |Thingley Jn Down Main Possession  [23/01/22 24/01/22 SERVICES TO RUN REVERSIBLY OVER THE UP
Jn 0900 Sun  |0300 Mon MAIN LINE BETWEEN WOOTTON BASSETT JCN
IAND THINGLEY JCN.
STRUCTURE FOR THE AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised
bid with the additional allowances.
[7] For Down services reversibly working on the Up
IADDITIONAL [1] APPROACHING WOOTTON
BASSETT JN AND [1] APPROACHING THINGLEY JN
'Work Details = Canopy Works Chippenham Station
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2896854 |GW105 Bristol East Jn Bristol West Jn Down Main Possession  |22/01/22 23/01/22 2340 SATURDAY TO 0155 SUNDAY
GW450 2340 Sat  |0155 Sun 0645 SUNDAY TO 0745 SUNDAY
GW528 /AMENDED STATION WORKING. TRAINS TO BE RE-
GW530 Bristol Temple Bristol East Jn Up Main Possession  |22/01/22 23/01/22 PLATFORMED USING PLATFORMS 1, 3,4,5,6,7,8
Meads 2340 Sat 0155 Sun IAS REQUIRED.
Bristol Temple Platforms 9/10 Possession  |22/01/22 23/01/22 0155 SUN TO 0645 SUN
Meads Platforms 11/12 2340 Sat  |0745 Sun GW528/BRL: BETWEEN ST. PHILIPS MARSH AND
NORTH SOMERSET JN. TRAINS MUST NOT BE
Platform 13 STABLED OVER, AND NO TRAIN MOVEMENTS
Platform 15 PAST, PM632 AND PM343. NO ACCESS BETWEEN
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
Bristol West Jn Down Through Possession |22/01/22 23/01/22 PM34 POINTS.
2340 Sat 0745 Sun
] i _ TRAINS FORMED OF EMPTY COACHING STOCK
Bristol Temple Bristol Temple In/Out Road Sidings 22/01/22 23/01/22 (ECS) MAY BE STABLED OR OUT-BERTHED ON
Meads Meads Stabling Siding Possession 2340 Sat  |0745 Sun BRISTOL TEMPLE MEADS PLATFORM 1 AND 13
_ _ _ _ LINES IF NECESSARY DURING POSSESSION OF
Kingsland Road |Bristol East Jn Kingsland Road  |Sidings 22/01/22 23/01/22 THE LINE FOR ENGINEERING WORK OR A LINE
Sidings GF Sidings Possession 2340 Sat  |0745 Sun BLOCKAGE.
Bristol East Depot |North Somerset Jn  |[East Depot Goods |Possession |23/01/22 23/01/22 WORK =
Loop 0155Sun 0645 Sun Bristol Temple Meads
East Depot Spur 1 MLN1 118m15ch-118md48ch
Bristol Temple Bristol Temple Platform 1 Possession  [23/01/22 23/01/22 “/zagtenancgh
PIt 9 to 15: 8hrs
Meads Meads Up Through 0155 Sun 0645 Sun
Platforms 3/4
Platforms 5/6
Platforms 7/8
Bristol West Jn Bedminster West Carriage Possession  [23/01/22 23/01/22
Line 0155 Sun {0645 Sun
Dr. Days Jn Bristol East Jn Down and Up Possession  |23/01/22 23/01/22
Filton Mains 0155 Sun  |0645 Sun
Down and Up
Filton Relief
North Somerset Jn  |Down and Up Possession  |23/01/22 23/01/22
Bristol Loop 0155 Sun 0645 Sun
North Somerset  |St. Philips Marsh Bristol Goods Possession  [23/01/22 23/01/22
Jn Avoiding Line and 0155 Sun  |0645 Sun
Up/Down SPM
Shed
North Somerset  |Parson Street Down and Up Possession  [23/01/22 23/01/22
Jn (inc.) Main 0155 Sun  |0645 Sun
Parson Street Bristol Temple Up Relief Possession  [23/01/22 23/01/22
Meads 0155 Sun 0645 Sun

St. Philips Marsh
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2896854 Bristol West Jn Down/Up Avoider |Possession [23/01/22 23/01/22
Continued 0155 Sun 0645 Sun
Bristol East Jn Bristol Temple Link Line and High |Sidings 23/01/22 23/01/22
Meads Level Siding Possession  |0155 Sun  |0645 Sun
Bristol Temple Bristol Temple Middle Siding Sidings 23/01/22 23/01/22
Meads Meads Middle Spurs 1 & Possession  |0155 Sun  |0645 Sun
2
West
Bay/Dock/Parcels/
Fish Sidings
Bristol East Jn Bristol West Jn Down Main Possession  |23/01/22 23/01/22
0645 Sun 0745 Sun
Bristol Temple Bristol East Jn Up Main Possession  [23/01/22 23/01/22
Meads 0645 Sun 0745 Sun
P2021/2899673 |GW108 Hemerdon GF Aish Emergency Up Main Possession 24/01/22 25/01/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Mon 0455 Tue OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 24/01/22 24/01/22 PATH.
Blockage +T- 2025 Mon  |2040 Mon
COoD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 24/01/22 24/01/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- |2105 Mon 2120 Mon MINUTES REQUIRED FOR ALL PASSENGER
COoD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 24/01/22 24/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- |2200 Mon (2215 Mon BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 25/01/22 25/01/22
Blockage +T- |0001 Tue  [0030 Tue FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 25/01/22 25/01/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Tue  [0150 Tue [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 25/01/22 25/01/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
EISCkage +T- 10340 Tue (0410 Tue 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D

THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
AMENDED.

LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.

Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899674 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [25/01/22 26/01/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Tue  |0455 Wed OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 25/01/22 25/01/22 PATH.
Blockage +T- 12025 Tue 2040 Tue
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 25/01/22 25/01/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- 12105 Tue (2120 Tue MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 25/01/22 25/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- 12200 Tue  [2215 Tue BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 26/01/22 26/01/22
Blockage +T- |0001 Wed |0030 Wed FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 26/01/22 26/01/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Wed (0150 Wed [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 26/01/22 26/01/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 0340 Wed |0410 Wed 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899675 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [26/01/22 27/01/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Wed 0455 Thu OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 26/01/22 26/01/22 PATH.
Blockage +T- |2025 Wed 2040 Wed
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 26/01/22 26/01/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- |2105 Wed |2120 Wed MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 26/01/22 26/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- |2200 Wed |2215 Wed BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 27/01/22 27/01/22
Blockage +T- 0001 Thu  |0030 Thu FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 27/01/22 27/01/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Thu (0150 Thu [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 27/01/22 27/01/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 10340 Thu (0410 Thu 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899676 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [27/01/22 28/01/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Thu  |0455 Fri OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 27/01/22 27/01/22 PATH.
Blockage +T- 12025 Thu 2040 Thu
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 27/01/22 27/01/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- |2105 Thu 2120 Thu MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 27/01/22 27/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- |2200 Thu  |2215 Thu BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 28/01/22 28/01/22
Blockage +T- |0001 Fri  |0030 Fri FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 28/01/22 28/01/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Fri 0150 Fri [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 28/01/22 28/01/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 10340 Fri 0410 Fri 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2901396 |EA1310 |Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |23/01/22 23/01/22 ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
EA1330 |Wharf Branch 0055 Sun  |1255 Sun ROAD AND STRATFORD WILLESDEN LL WILL NOT
EA1360 BE SERVED BY NLL SERVICES
GW130 Acton Wells Jn Acton East Down and Up Possession 23/01/22 23/01/22
MD150 Poplar 0055 Sun  |1255 Sun DRS 4MO07 TO DIVERT VIA FOREST GATE JN AND
MD155 _ PRIMROSE HILL
MD160 Neasden Jn Down and Up Possession  |23/01/22 23/01/22
MD165 0055 Sun 1255 Sun NEASDEN SIGNAL BOX TO BE MANNED
MD167 -
Gospel Oak Jn South Acton Jn Down and Up Possession  |23/01/22 23/01/22 NLL CYCLIC TYPE 13
North London 0055 Sun 1255 Sun Mtce: Willesden S&C Tamping
Kensal Green Jn |Kensal Green Jn Down and Up City |Possession  |23/01/22 23/01/22 THIS IS AN ANGLIA POSSESSION THAT IMPACTS
0055 Sun 11255 Sun ON WESTERN/MIDLAND
Willesden Suburban |[Down and Up Possession  |23/01/22 23/01/22
Jn New Line 0055 Sun  [1255 Sun
Mitre Bridge Jn Willesden High Down and Up Possession  [23/01/22 23/01/22
Level Jn High Level 0055 Sun  |1255 Sun
South Acton Jn  |Gunnersbury Jn Down and Up Possession  [23/01/22 23/01/22
Richmond 0055 Sun (1255 Sun
Kew East Jn Down and Up Kew |Possession  [23/01/22 23/01/22
Branch 0055 Sun  |1255 Sun
West London Jn  |Acton Wells Jn Down and Up Possession  [23/01/22 23/01/22
(Willesden) South West 0055 Sun 1255 Sun
Kensal Green Jn |Kensal Green Jn Reverse Siding Sidings 23/01/22 23/01/22
Possession 0055 Sun 1255 Sun
Willesden Junction  |Willesden Sidings 23/01/22 23/01/22
High Level Turnback Siding |Possession  |0055 Sun  |1255 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2900295 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [23/01/22 24/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [23/01/22 24/01/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  [23/01/22 24/01/22
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |23/01/22 24/01/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |23/01/22 24/01/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |23/01/22 24/01/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [23/01/22 24/01/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [23/01/22 24/01/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |23/01/22 24/01/22
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |24/01/22 24/01/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |24/01/22 24/01/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [24/01/22 24/01/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |24/01/22 24/01/22
Bletchley 0040 Mon (0445 Mon
P2021/2900871 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |[23/01/22 23/01/22 GWR: 2J11 AND 2J12 WILL NOT RUN.
SW125 0001 Sun  |0830 Sun
XC: 5M30 TO BE RETIMED.
Southcote Jn Basingstoke Down Reading Possession  |23/01/22 23/01/22
Up Reading 0001 Sun 0830 Sun SWR: 1J22 TO BE RETIMED.
Basingstoke Basingstoke Up Branch Sidings |Sidings 23/01/22 23/01/22 TRACK MAINTENANCE: B11b
(North Yard) Possession  |0001 Sun 0830 Sun
Up Neck
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2900879 |GW5001 |Warminster Wilton Jn Down Salisbury / |Possession  [22/01/22 23/01/22 GWR: 2C05, 5M05, 2M05 WILL NOT RUN
SW115 Down Warminster 2335 Sat 0955 Sun
SW170 Up Warminster / TRACK MAINTENANCE: S05
Up Salisbury
Wilton Jn Wilton Jn Quidhampton Sidings 22/01/22 23/01/22
Sidings Possession 2335 Sat  |0955 Sun
P2021/2903005 |GW600 Patchway Pilning Up Tunnel Possession 22/01/22 23/01/22 TRAINS TO RUN REVERSIBLY OVER THE UP
0040 Sat 0825 Sun TUNNEL BETWEEN PATCHWAT JCN AND
IABLETON LANE.
Patchway Pilning Down Tunnel Possession  [22/01/22 23/01/22
2340 Sat 1040 Sun WORK DETAILS = CORE HO BCS ATCHWAY 7m
60ch to 8m 40ch
P2021/2902794 |GW660 Middleway LC Newquay Single and Down |Possession |23/01/22 31/01/22 SEVEN DAY BLOCKADE. REPLACEMENT ROAD
and Up 1830 Sun  |0610 Mon TRANSPORT REQUIRED BETWEEN PAR AND
NEWQUAY.
Work Details = Core PLTR Bowling Green 287m15ch
to 287m 24ch
Core PLTR Roche Iron Bridge 287m40ch to
302m09ch
P2021/2838968 |GW733 Talerddig Machynlleth (inc.) All Lines Possession  [22/01/22 23/01/22 UNTIL 0715 SUN
GW734 ERTMS (T3- [2315 Sat 0715 Sun AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND
Talerddig Machynlleth All Lines Possession  [23/01/22 23/01/22 ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
ERTMS (T3- |0715Sun 2030 Sun MACHYNLLETH DEPOT.
E)
Talerddig Machynlleth (inc.) All Lines Possession  [23/01/22 24/01/22 BETWEEN 0715 SUN AND 2030 SUN
ERTMS (T3- (2030 Sun  |0430 Mon AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND
ABERYSTWYTH. ACCESS AVAILABLE TO/FROM
MACHYNLLETH DEPOT.
FROM 2030 SUN
AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
MACHYNLLETH DEPOT.
Work content: PLTR Abergwydol, The Durn,
Llanbrynmair.
P2021/2855005 |GW830 Barry Jn Bridgend Barry Jn All VoG Possession  |23/01/22 24/01/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW900 0035 Sun 0450 Mon ROAD TRANSPORT BETWEEN CARDIFF AND
PENARTH/BARRY ISLAND/BRIDGEND VIA THE
Cardiff West Jn Barry Island All Lines Possession  [23/01/22 24/01/22 VOG. NO FREIGHT ACCESS TO BARRY DOCKS OR
0035 Sun {0450 Mon ABERTHAW CEMENT.
COgan Jn Penarth All Lines Possession 23/01/22 24/01/22 Work content: Works De"very track and drainage
0035 Sun 0450 Mon work
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2842808 |GW900 Cardiff East Jn Leckwith Loop North |All Lines Affected 23/01/22 23/01/22 WORK DOES NOT AFFECT PLANNED TRAIN
(inc.) Jn 0110 Sun  |0725 Sun SERVICES.
NO ADDITIONAL MOVEMENTS.
NO MORE THAN 1 X IET TO STABLE AT CARDIFF
CENTRAL.
WHEELS STATIONARY REQUIRED.
work content: S&T only
P2021/2840681 |GW900 Whitland Pembroke Dock Single Possession 21/01/22 24/01/22 /AMENDED TRAIN WORKING WITH REPLACEMENT
GW950 2330 Fri 0545 Mon ROAD TRANSPORT.

\Work content: Works Delivery drainage work, Rabbit
bridge work and AFA footbridge Tenby.
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Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 44
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2903747 |GW103 Paddington Ladbroke Grove Lines1 &2 Possession  [30/01/22 30/01/22 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
0001 Sun 0800 Sun (10 hrs) AMENDED STATION WORKING AT PADDINGTON.
WORK DETAILS = MAINTENANCE.
Paddington Platforms 1 to 6 Possession  [30/01/22 30/01/22
0001 Sun 0700 Sun (10 hrs)
Portobello Jn Line 3 Possession  |30/01/22 30/01/22
(London) 0001 Sun  |0115 Sun (10 hrs)
Subway Jn Link Line/Royal Possession  [30/01/22 30/01/22
Oak Carriage 0001 Sun 0800 Sun (10 hrs)
Loop Aand B
Paddington Ladbroke Grove Line 3 Possession  [30/01/22 30/01/22
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession  |30/01/22 30/01/22
and 14 0115 Sun  |0445 Sun (10 hrs)
Subway Jn Line 6 Possession  [30/01/22 30/01/22
0115 Sun  |0445 Sun (10 hrs)
Portobello Jn Ladbroke Grove Crossrail Depot Possession  |30/01/22 30/01/22
(London) Line 1 0115 Sun 0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  [30/01/22 30/01/22
Jn 0115 Sun  |0445 Sun (10 hrs)
Westbourne Park Jn |CRL Eastbound  |Possession  |30/01/22 30/01/22
CRL Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Marcon Siding Sidings 30/01/22 30/01/22
(London) (London) Possession 0115 Sun  |0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession  [30/01/22 30/01/22
(London) 0445 Sun  |0700 Sun
Paddington Paddington Platforms 1 -5 Possession  |30/01/22 30/01/22
0700 Sun  |0800 Sun
Royal Oak Portobello Jn Line 3 Possession  [30/01/22 30/01/22
(London) 0700 Sun 0800 Sun
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Data freeze: EAS_V1_2022

Network Rail EAS - Section 7
WW Route Version 1
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903758 |GW103 Paddington Ladbroke Grove Lines1 &2 Possession  [31/01/22 31/01/22 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
0001 Mon  |0500 Mon (10 hrs) AMENDED STATION WORKING AT PADDINGTON.
WORK DETAILS = MAINTENANCE.
Paddington Platforms 1 to 6 Possession  [31/01/22 31/01/22 IACCESS TO/FROM NORTH POLE DEPOT VIA LINE
0001 Mon 0500 Mon (10 hrs) {3 AND NORTH POLE LINE A UNDER DIESEL
_ _ POWER ONLY.
Portobello Jn Line 3 Possession  [31/01/22 31/01/22
(London) 0001 Mon  |0500 Mon (10 hrs)
Subway Jn Link Line/Royal Possession  |31/01/22 31/01/22
Oak Carriage 0001 Mon  |0500 Mon (10 hrs)
Loop A and B
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Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2910601 |EA1310 |Ladbroke Grove |Southall East Jn Down and Up Possession  [29/01/22 29/01/22 UNTIL 0045 SUNDAY AND FROM 0645 SUNDAY:
GW103 Main 2215 Sat 2345 Sat (10 hrs) TRAINS TO RUN OVER THE RELIEF LINES. 0031
GW130 PAD-RDG SERVICE TO OPERATE AS CLASS 165
GW174 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession 29/01/22 30/01/22 NON ELECTRIFIED SERVICE.
GWwW180 Jn 2345 Sat  |0125 Sun (10 hrs)
GW182 _ _ BETWEEN 0045 AND 0645 SUNDAY:
Heathrow Tunnel Jn  |Down Airport Possession  |29/01/22 30/01/22 NO DOWN TRAINS TO OPERATE. REPLACEMENT
2345 Sat  |0800 Sun (10 hrs) ROAD TRANSPORT REQUIRED. HEATHROW
- - AIRPORT PASSENGERS TO TRAVEL VIA LUL
Ladbroke Grove |Dolphin Jn Down and Up Possession  |29/01/22 30/01/22 PICCADILLY LINE.
Main 2345 Sat 0800 Sun (10 hrs)
Southall East Jn  [Southall West Jn Southall West Possession  [29/01/22 30/01/22 Work Details = Maintenance
Loop 2345 Sat 0800 Sun (10 hrs) Core PLTR Wharncliffe Viaduct UM 7m33ch to
Up Brentford Loop Zm58ch
Southall East Jn  [Southall West Jn Down Brentford Sidings 29/01/22 30/01/22
Siding Possession 2345 Sat  [0800 Sun (10 hrs)
Southall Yard
Acton West Southall East Jn Down Relief Possession  [30/01/22 30/01/22
0045 Sun 0125 Sun (10 hrs)
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |30/01/22 30/01/22
0125 Sun  |0500 Sun (10 hrs)
Acton Wells Jn Acton West Down and Up Possession  |30/01/22 30/01/22
Poplar 0125 Sun  |0500 Sun (10 hrs)
Hanwell Jn Drayton Green Jn Down and Up Possession  |30/01/22 30/01/22
West Loop 0125 Sun  |0500 Sun (10 hrs)
Iver (inc.) Goods Loops Possession  [30/01/22 30/01/22
0125 Sun  |0500 Sun (10 hrs)
Hayes and Hayes and Up Bay Platform 5 |Possession  |30/01/22 30/01/22
Harlington Harlington 0125 Sun  |0500 Sun (10 hrs)
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |30/01/22 30/01/22
Jn 0125 Sun {0500 Sun (10 hrs)
Heathrow Tunnel Jn |Up Airport Possession  |30/01/22 30/01/22
Down Airport 0125 Sun  |0500 Sun (10 hrs)
Relief
Ladbroke Grove |Dolphin Jn Down and Up Possession  |30/01/22 30/01/22
Relief 0125 Sun  |0500 Sun (10 hrs)
Old Oak Common Carriage Line and |Possession |30/01/22 30/01/22
East Jn Engine Siding 0125 Sun {0500 Sun (10 hrs)
Engine and
Carriage Line
Old Oak Common |Friars Jn Reception Line 1 |Possession  [30/01/22 30/01/22
East Jn 0125 Sun  |0500 Sun (10 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2910601 Old Oak Common Reception Line 2 |Possession  [30/01/22 30/01/22
Continued East Jn 0125 Sun  |0500 Sun (10 hrs)
West Drayton Jn |Stop Board (GW182 |Single Possession  [30/01/22 30/01/22
15m 17ch) 0125 Sun  |0500 Sun (10 hrs)
West Ealing West Ealing West Ealing Bay |Possession |30/01/22 30/01/22
Line / Platform 5 0125 Sun  |0500 Sun (10 hrs)
West Ealing Jn Greenford South Jn  |Down and Up Possession  |30/01/22 30/01/22
Greenford 0125 Sun  |0500 Sun (10 hrs)
Hanwell Jn West Ealing Loop |Possession |30/01/22 30/01/22
No 1 0125 Sun  |0500 Sun (10 hrs)
Acton East Acton West Acton Yard Sidings 30/01/22 30/01/22
Possession  |0125 Sun  [0500 Sun (10 hrs)
Iver Langley Langley Siding Sidings 30/01/22 30/01/22
Possession 0125 Sun  |0500 Sun (10 hrs)
Acton West Southall East Jn Down Relief Possession  |30/01/22 30/01/22
0500 Sun 0645 Sun (10 hrs)
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [30/01/22 30/01/22
Jn 0500 Sun {0800 Sun (10 hrs)
Ladbroke Grove |Southall East Jn Down and Up Possession  [30/01/22 30/01/22
Main 0800 Sun (1415 Sun (10 hrs)
P2021/2904987 |GW103 Ladbroke Grove |Southall East Jn Down and Up Possession  |30/01/22 31/01/22 TRAINS TO RUN OVER RELIEF LINES
Main 2100 Sun  |0500 Mon

Work details = maintenance

Follow up PLTR Wharncliffe Viaduct UM 7m33ch to
7m58ch
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2907653 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [30/01/22 31/01/22 TRAINS TO RUN OVER RELIEF LINES: ACCESS IN
GWwW180 Jn 2300 Sun 0500 Mon / OUT SOUTHALL YARD AT EAST END ONLY.
Gw184
Heathrow Tunnel Jn |Down Airport Possession  [30/01/22 31/01/22 \Work Details = Maintenance
2300 Sun  |0500 Mon
Slough Windsor and Eton Single Possession  [30/01/22 31/01/22
Central 2300 Sun  |0500 Mon
Southall East Jn  |Dolphin Jn Down & Up Mains |Possession  |30/01/22 31/01/22
2300 Sun  |0500 Mon
Southall East Jn  |Southall West Jn Southall West Possession - |30/01/22 31/01/22
Loop Pass Booked 2300 Sun  |0500 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford Sidings 30/01/22 31/01/22
Siding Possession 2300 Sun  |0500 Mon
Southall Yard
P2021/2904025 |GW103 Dolphin Jn Twyford West Down and Up Possession 30/01/22 31/01/22 TRAINS TO RUN OVER RELIEF LINES. WINDSOR
Gw184 Main 2300 Sun 0500 Mon BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY
PLATFORM. WORK DETAILS = MAINTENANCE.
Slough Windsor and Eton Single Possession  [31/01/22 31/01/22
Central 0025 Mon  |0500 Mon
P2021/2903968 |GW103 Dolphin Jn (inc.) |Twyford West Down and Up Possession  [30/01/22 30/01/22 TRAINS TO RUN OVER RELIEF LINES. WINDSOR
GWwW184 Main 0001 Sun 0800 Sun BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY
GWwW185 PLATFORM. WORK DETAILS = MAINTENANCE.
Dolphin Jn (inc.) |Twyford West Down and Up Possession  |30/01/22 30/01/22
Relief 0100 Sun (0615 Sun IALL PANTOGRAPHS TO BE LOWERED AND
_ _ _ _ LOCKED IN MAIDENHEAD STABLING LINES 1-6 &
Maidenhead East |Maidenhead West ~ |Maidenhead Possession  |30/01/22 30/01/22 PLATEORM 5 & LOOP BETWEEN 0150 SUN AND
Loop/Platform 5 0100 Sun  |0615 Sun 0550 SUN.
Maidenhead Maidenhead West  [Turnback Line Possession  [30/01/22 30/01/22
West 0100 Sun  |0615 Sun
Slough Windsor and Eton Single Possession  [30/01/22 30/01/22
Central 0100 Sun  |0800 Sun
Slough West Farnham Road Slough Goods Possession  [30/01/22 30/01/22
Loop 0100 Sun (0615 Sun
Slough Slough Tamper Siding Sidings 30/01/22 30/01/22
Possession  |0100 Sun (0615 Sun
Slough West Slough West Slough Goods Sidings 30/01/22 30/01/22
Loop Headshunt |Possession (0100 Sun  |0615 Sun
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EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2904948 |GW103 Reading Oxford Road Jn Down and Up Possession  [29/01/22 30/01/22 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW220 Westbury 2300 Sat 0800 Sun LINES.
GWw225 'WORK DETAILS = MAINTENANCE READING
GW500 Reading Platforms 7 to 11 |Possession  |[29/01/22 30/01/22 STATION AREA.
SW125 Platforms 1-3 2300 Sat  |0800 Sun
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [29/01/22 30/01/22
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession  |29/01/22 30/01/22
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession  |29/01/22 30/01/22
Reading Spur 2300 Sat 0800 Sun
Twyford West Tilehurst East Down and Up Possession  [29/01/22 30/01/22
Main 2300 Sat 0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [29/01/22 30/01/22
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 29/01/22 30/01/22
Triangle Sidings  |Possession  |2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession [30/01/22 30/01/22
Jn Main 0100 Sun  |0625 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession  [30/01/22 30/01/22
Passenger Loop 0100 Sun  |0625 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  [30/01/22 30/01/22
Loop 0100 Sun (0625 Sun
Reading Reading Platform 12-15 Possession  [30/01/22 30/01/22
0100 Sun  |0625 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession  |30/01/22 30/01/22
Relief Loop 0100 Sun 0625 Sun
Reading East Jn Reading Low Possession  |30/01/22 30/01/22
Level 0100 Sun  |0625 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession  [30/01/22 30/01/22
Reading West 0100 Sun  |0625 Sun
Curve
Twyford West Tilehurst East Down and Up Possession  [30/01/22 30/01/22
Relief 0100 Sun  |0625 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2907642 |GW103 Reading Oxford Road Jn Down and Up Possession  [30/01/22 31/01/22 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW220 Westbury 2300 Sun  |0500 Mon LINES.
GWw225 'WORK DETAILS = MAINTENANCE READING
GW500 Reading Platforms 7 to 11 |Possession  |30/01/22 31/01/22 STATION AREA.
SW125 Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [30/01/22 31/01/22
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession  [30/01/22 31/01/22
2300 Sun  |0500 Mon
Twyford West Tilehurst East Down and Up Possession  |30/01/22 31/01/22
Main 2300 Sun {0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  [30/01/22 31/01/22
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 30/01/22 31/01/22
Triangle Sidings  |Possession 2300 Sun  |0500 Mon
P2021/2904911 |GW103 Tilehurst East Moreton Cutting Down and Up Possession  |29/01/22 30/01/22 TRAINS TO RUN OVER RELIEF LINES. WORK
(inc.) Main 2310 Sat  |0750 Sun DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN
Tilehurst East Moreton Cutting Down and Up Possession  [30/01/22 30/01/22
(inc.) Relief 0050 Sun  |0750 Sun
P2021/2900244 |GW103 Chester Line Jn  |Foxhall Jn (inc.) Didcot Goods Possession  |29/01/22 31/01/22 IALL SERVICES DIVERTED VIA NEWBURY.
GW105 Loop 0045 Sat (0450 Mon REPLACEMENT ROAD TRANSPORT REQUIRED
GW250 BETWEEN DIDCOT AND SWINDON. AT DIDCOT
Steventon Didcot Relief Line |Possession  [29/01/22 31/01/22 PARKWAY, SERVICES TERMINATING IN
0045 Sat (0450 Mon PLATFORMS 3+4 MUST START BACK FROM THE
i i ] PLATFORMS.
Didcot East Uffington Down and Up Possession  |29/01/22 31/01/22
Main 0045 Sat ~ |0450 Mon \Work Details = Follow Up PLTR Denchworth 62m
- - 50ch to 63m 32ch
Didcot West Foxhall Jn Down & Up West |Possession  [29/01/22 31/01/22 Follow Up PLTR Didcot West 53m 29ch to 53m 45ch
Curve Jn Curve 0045 Sat /0450 Mon Follow Up S+C Refurbishment Wantage Road 60m
- - 14ch to 60m 35ch
Milton Steventon Down Steventon |Possession  [29/01/22 31/01/22 Core S+C Refurbishment Challow 63m 75ch to 64m
Goods Loop 0045 Sat 0450 Mon 02ch
Wantage Road  |Challow Down and Up Possession |29/01/22  |31/01/22 MPSB Milton 54m 72ch to 55m 29ch
Relief 0045 Sat 0450 Mon
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Data freeze: EAS_V1_2022

WW Route Version 1
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2894150 |GW105 Highworth Jn Stratton Green Up Swindon Possession  [29/01/22 31/01/22 ALL SERVICES DIVERTED VIA NEWBURY.
Goods Loop 0045 Sat  |0510 Mon REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN DIDCOT AND SWINDON. ROUTE
Swindon East Down Swindon Possession  [29/01/22 31/01/22 IAVAILABLE FOR PASSAGE OF PLANNED
Goods 0045 Sat  |0510 Mon HAULAGE AND OTMs.
South Marston South Marston South Marston Possession  |29/01/22 31/01/22 Work Details = Core Drainage Roman Road 74m
Goods 0045 Sat 0510 Mon 70ch to 75m 23ch
Swindon East Highworth Jn Up Swindon Possession  |29/01/22 31/01/22
Reception 0045 Sat  |0510 Mon
Uffington Swindon East Down and Up Possession  [29/01/22 31/01/22
Main 0045 Sat  |0510 Mon
P2021/2897343 |GW105 Rushey Platt Swindon Jn Up Swindon Relief |[Possession  [29/01/22 31/01/22 ALL SERVICES DIVERTED VIA NEWBURY.
Gw480 Junction Line 0100 Sat  |0500 Mon REPLACEMENT ROAD TRANSPORT REQUIRED
GW600 BETWEEN DIDCOT AND CHIPPENHAM.
Swindon West Up Swindon Relief |[Possession  [29/01/22 31/01/22
Line 0100 Sat  |0500 Mon 0100 SAT to 0055 SUN
: : : , 0815 SUN to 0500 MON
Swindon Swindon Jn Down Swindon Possession  |29/01/22 31/01/22 AT SWINDON, ALL SERVICES TO/FROM KEMBLE
Passenger Loop 0100 Sat (0500 Mon TO USE PLATFORMS 1 AND 2 ONLY. SERVICES
- - - TOWARDS KEMBLE TO RUN REVERSIBLY OVER
Swindon East Wootton Bassett Jn  |Down Main Possession  [29/01/22 31/01/22 UP KEMBLE BETWEEN SWINDON AND
(inc.) Up Main 0100 Sat (0500 Mon RODBOURNE JN.
Swindon Jn Rodbourne Jn Down Kemble Possession  [29/01/22 31/01/22 Work Details = Renew Culvert Studley 81m 67ch
0100 Sat  |0500 Mon S+C Maintenance Tamp Swindon West
Wootton Bassett |Wootton Bassett Down and Up Possession  [29/01/22 31/01/22
Jn West Badminton 0100 Sat 0500 Mon
Wootton Bassett |Wootton Bassett Jn  |Up Wootton Possession  |29/01/22 31/01/22
West Bassett Goods 0100 Sat 0500 Mon
Line
Rodbourne Jn Swindon Jn Up Kemble Possession  |30/01/22 30/01/22
0055 Sun  |0815 Sun
Swindon Swindon Platform 2 Possession  [30/01/22 30/01/22
0055 Sun  |0815 Sun
Swindon Jn Swindon Up Swindon Possession  |30/01/22 30/01/22
Passenger Loop 0055 Sun  |0815 Sun
P2021/2894362 |GW105 Wootton Bassett |Thingley Jn Down Main Possession  |30/01/22 31/01/22 PLATFORM 2 AT CHIPPENHAM AVAILABLE FOR
Jn 0900 Sun  |0300 Mon SERVICES TO/FROM THINGLEY JN DIRECTION.
'Work Details = Canopy Works Chippenham Station
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899709 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [31/01/22 01/02/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Mon  |0455 Tue OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 31/01/22 31/01/22 PATH.
Blockage +T- |2025 Mon 2040 Mon
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 31/01/22 31/01/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- 2105 Mon  |2120 Mon MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 31/01/22 31/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- 2200 Mon  |2215 Mon BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 01/02/22 01/02/22
Blockage +T- |0001 Tue  |0030 Tue FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 01/02/22 01/02/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Tue  [0150 Tue [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 01/02/22 01/02/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 10340 Tue (0410 Tue 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899710 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [01/02/22 02/02/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Tue  |0455 Wed OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 01/02/22 01/02/22 PATH.
Blockage +T- 12025 Tue 2040 Tue
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 01/02/22 01/02/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- 12105 Tue (2120 Tue MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 01/02/22 01/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- 12200 Tue  [2215 Tue BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 02/02/22 02/02/22
Blockage +T- |0001 Wed |0030 Wed FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 02/02/22 02/02/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Wed (0150 Wed [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 02/02/22 02/02/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 0340 Wed |0410 Wed 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899711 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [02/02/22 03/02/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Wed 0455 Thu OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 02/02/22 02/02/22 PATH.
Blockage +T- |2025 Wed 2040 Wed
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 02/02/22 02/02/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- |2105 Wed |2120 Wed MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 02/02/22 02/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- |2200 Wed |2215 Wed BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 03/02/22 03/02/22
Blockage +T- 0001 Thu  |0030 Thu FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 03/02/22 03/02/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Thu (0150 Thu [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 03/02/22 03/02/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 10340 Thu (0410 Thu 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899712 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [03/02/22 04/02/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Thu  |0455 Fri OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 03/02/22 03/02/22 PATH.
Blockage +T- 12025 Thu 2040 Thu
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 03/02/22 03/02/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- |2105 Thu 2120 Thu MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 03/02/22 03/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- |2200 Thu  |2215 Thu BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 04/02/22 04/02/22
Blockage +T- |0001 Fri  |0030 Fri FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 04/02/22 04/02/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Fri 0150 Fri [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 04/02/22 04/02/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 10340 Fri 0410 Fri 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 44 - Continued
Possession Ref |[LOR Location from Location to Protn Type Start End Traffic Remarks Work Type
P2021/2906146 |GW200 Chester Line Jn  [Somerton LC (inc.) Possession  [30/01/22 31/01/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession [30/01/22 31/01/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  [30/01/22 31/01/22
2305 Sun {0445 Mon
Kennington Jn Hinksey South Possession  |30/01/22 31/01/22
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession  |30/01/22 31/01/22
2305 Sun 0445 Mon
Oxford North Jn Possession  [30/01/22 31/01/22
Turnback Line 2305 Sun {0445 Mon
Wolvercot South Jn Possession  |30/01/22 31/01/22
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession [30/01/22 31/01/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |30/01/22 31/01/22
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |31/01/22 31/01/22
0040 Mon {0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [31/01/22 31/01/22
0040 Mon /0445 Mon
Oxford Station North Possession  |31/01/22 31/01/22
Jn 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Possession  [31/01/22 31/01/22
0040 Mon {0445 Mon
P2021/2866141 |GW200 Bicester North Jn |Aynho Jn Possession  |30/01/22 30/01/22 TRAINS TO START / TERMINATE AT WARWICK
MDA401 0120 Sun (1120 Sun PARKWAY /
MD701 COVENTRY FROM THE NORTH - BANBURY FROM
Heyford Kings Sutton Possession  |30/01/22 30/01/22 THE SOUTH FROM 11:20 SUN
0120 Sun  |1120 Sun
RAIL REPLACEMENT TO OPERATE BETWEEN
WARWICK PARKWAY AND BANBURY
Work Content: Maintenance: S&C Tamp Aynho Jn
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WW Route Version 1
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2891740 |GW450 Bristol Parkway  |Bristol Parkway Bristol Parkway Possession  [29/01/22 31/01/22 NO ACCESS TO STOKE GIFFORD IET DEPOT AT
GW4501 Platform 4 Line 2335 Sat 0335 Mon STOKE GIFFORD JCN. ACCESS AVAILABLE VIA
GW600 SECONDARY ENTRANCE / EXIT 8732 POINTS
Stoke Gifford East |Stoke Gifford West ~ |Down Bristol Possession  [29/01/22 31/01/22 ONLY. STOKE GIFFORD IET DEPOT ISOLATED.
Jn Jn Parkway 2335Sat  |0335 Mon GWR HSS SERVICES DIVERTED VIA BOX CALLING
Passeng_er Loop PATCHWAY VICE BRISTOL PARKWAY.
Down Bristol GWR LOCAL SERVICES TO TERMINATE AT /
Parkway Goods START FROM YATE.
Loop XCSERVICES DIVERTED VIA LYDNEY AND
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession  |29/01/22 31/01/22 SEVERN TUNNEL JCN (REVERSE) NOT CALLING
No.1 Filton Main 2335 Sat 0335 Mon BRISTOL PARKWAY.
_ _ _ REPLACEMENT ROAD TRANSPORT REQUIRED
Stoke Gifford Jn  |Filton West Jn No.1 |Up and Down Possession  |29/01/22 31/01/22 BETWEEN BRISTOL PARKWAY AND YATE /
No.2 Avonmouth Single 2335 Sat 0335 Mon PATCHWAY / FILTON ABBEYWOOD.
- NO ACCESS TO STOKE GIFFORD DOWN YARD.
Tunnel 2335Sat 0335 Mon VARIOUS ALTERNATIVE ROUTES ACCORDING TO
El
Stoke Gifford Filton Abbey Wood  |Down Bristol Possession  |29/01/22  |31/01/22 FLOW.
West Jn Parkway Relief 2335Sat 0335 Mon Work Details = Follow Up S+C Renewals Stoke
Stoke Gifford East  |Up Bristol Possession |29/01/22  |31/01/22 Gifford West Jen 111m 67ch to 111m 75ch.
Jn Parkway 2335 Sat 0335 Mon
Passenger Loop
Westerleigh Jn Stoke Gifford Jn Down and Up Possession  |29/01/22 31/01/22
No.2 Badminton 2335Sat (0335 Mon
Bristol Parkway |Stoke Gifford East  |Stoke Gifford Spur |Sidings 29/01/22 31/01/22
n Possession |2335Sat (0335 Mon
Stoke Gifford East |Stoke Gifford West  |Down Yard Sidings 29/01/22 31/01/22
Jn Jn Possession 2335 Sat 0335 Mon
Stoke Gifford Stoke Gifford West  |Stoke Gifford Sidings 29/01/22 31/01/22
West Jn Jn Siding Possession 2335 Sat 0335 Mon
P2021/2904343 |GW5001 |Warminster Wilton Jn Down Salisbury / |Possession 29/01/22 31/01/22 GWR: PORTSMOUTH AND BRIGHTON SERVICES
SW115 Down Warminster 2335 Sat 0400 Mon TO TERMINATE AT WARMINSTER AND RESTART
SW170 Up Warminster / FROM SALISBURY.
Up Salisbury
Wilton Jn Wilton Jn Quidhampton Sidings 29/01/22 31/01/22 SWR: YEOVIL PEN MILL AND BRISTOL SERVICES
Sidings Possession 2335 Sat 0400 Mon 'WILL NOT RUN.

DB CARGO: 0V14 TO DIVERT VIA WINCHESTER
AND BASINGSTOKE.

FREIGHTLINER: 7043/7044 WILL NOT RUN.

CAPEX PLAIN LINE REFURB: 44501121
WARMINSTER DOWN
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2902989 |GW600 Patchway Pilning Up Tunnel Possession  [29/01/22 30/01/22 TRAINS TO RUN REVERSIBLY OVER THE UP
0040 Sat {0825 Sun TUNNEL BETWEEN PATCHWAT JCN AND
I/ABLETON LANE.
Patchway Pilning Down Tunnel Possession  [29/01/22 30/01/22
2340 Sat 1040 Sun 'WORK DETAILS = CORE HO BCS ATCHWAY 7m
60ch to 8m 40ch
P2021/2902794 |GW660 Middleway LC Newquay Single and Down |Possession  |23/01/22 31/01/22 SEVEN DAY BLOCKADE. REPLACEMENT ROAD
and Up 1830 Sun 0610 Mon TRANSPORT REQUIRED BETWEEN PAR AND
NEWQUAY.
'Work Details = Core PLTR Bowling Green 287m15ch
to 287m 24ch
Core PLTR Roche Iron Bridge 287m40ch to
302m09ch
P2021/2838969 |GW733 Talerddig Machynlleth (inc.) All Lines Possession  |29/01/22 30/01/22 UNTIL 0715 SUN
GW734 ERTMS (T3- [2315Sat  |0715 Sun /AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND
Talerddig Machynlleth All Lines Possession  |30/01/22 30/01/22 ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
ERTMS (T3- [0715Sun 2030 Sun MACHYNLLETH DEPOT.
E)
Talerddig Machynlleth (inc.) All Lines Possession  [30/01/22 31/01/22 BETWEEN 0715 SUN AND 2030 SUN
ERTMS (T3- (2030 Sun  |0430 Mon AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND
ABERYSTWYTH. ACCESS AVAILABLE TO/FROM
MACHYNLLETH DEPOT.
FROM 2030 SUN
AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
MACHYNLLETH DEPOT.
Work content: PLTR Abergwydol, The Durn,
Llanbrynmair.
P2021/2855021 |GW830 Barry Jn Bridgend Barry Jn All VoG Possession  |30/01/22 31/01/22 AMENDED TRAIN WORKING WITH REPLACEMENT
Gwe00 0035 Sun 0450 Mon ROAD TRANSPORT BETWEEN CARDIFF AND
PENARTH/BARRY ISLAND/BRIDGEND VIA THE
Cardiff West Jn  |Barry Island All Lines Possession  |30/01/22 31/01/22 VOG. NO FREIGHT ACCESS TO BARRY DOCKS OR
0035 Sun  |0450 Mon ABERTHAW CEMENT.
Cogan Jn Penarth All Lines Possession  |30/01/22 31/01/22 Work content: Works Delivery track and drainage
0035 Sun  |0450 Mon work
P2021/2838545 |GW900 Maindee East Jn |Gaer Jn Down & Up Line 30/01/22 31/01/22 ALL TRAINS VIA THE MAIN LINES AND
Reliefs Blockage + (2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Platform 1 Disconnect
Platform 2
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2842841 |GW900 Whitland Pembroke Dock Single Possession  [29/01/22 31/01/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW950 2320 Sat 0545 Mon ROAD TRANSPORT.

'Work content: Works Delivery drainage work
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2906835 |GW103 Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |06/02/22 06/02/22 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
Junction Line 0001 Sun |0115 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
WORK DETAILS = MAINTENANCE.
North Pole Depot North Pole Line A |Possession  |06/02/22 06/02/22 GWR CLASS 800 UNITS TO OUTSTABLE
and B 0001 Sun  |0800 Sun PANTOGRAPHS DOWN IN PADDINGTON STATION.
Paddington Paddington Platform 1 Possession  |06/02/22 06/02/22
0001 Sun 0800 Sun
Subway Jn Link Line/Royal Possession  |06/02/22 06/02/22
Oak Carriage 0001 Sun  |0800 Sun
Loop Aand B
Royal Oak Acton West Lines 1 to 3/Down |Possession  |06/02/22 06/02/22
and Up Main 0001 Sun  |0800 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |06/02/22 06/02/22
0115 Sun  |0445 Sun
Ladbroke Grove |Grand Canal Crossrail Depot Possession  |06/02/22 06/02/22
Junction (inc) Line 2 0115 Sun (0445 Sun
Old Oak Common Carriage Line and |Possession |06/02/22 06/02/22
East Jn Engine Siding 0115 Sun  |0445 Sun
Engine and
Carriage Line
Old Oak Common |Friars Jn Reception Line 1 |Possession  |06/02/22 06/02/22
East Jn 0115 Sun 0445 Sun
Old Oak Common Reception Line 2 |Possession  |06/02/22 06/02/22
East Jn 0115 Sun  |0445 Sun
Portobello Jn Grand Canal Crossrail Depot Possession  |06/02/22 06/02/22
(London) Junction (inc) Line 1 0115 Sun  |0445 Sun
Royal Oak Acton West Lines 4 and Possession  |06/02/22 06/02/22
5/Down and Up 0115 Sun  |0445 Sun
Relief
Subway Jn Line 6 Possession  |06/02/22 06/02/22
0115 Sun  |0445 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  |06/02/22 06/02/22
Jn 0115 Sun 0445 Sun
Westbourne Park Jn |CRL Eastbound |Possession |06/02/22 06/02/22
CRL Westbound 0115 Sun  |0445 Sun
Turnback A
Portobello Jn Portobello Jn Marcon Siding Sidings 06/02/22 06/02/22
(London) (London) Possession (0115 Sun 0445 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |06/02/22 06/02/22
Junction Line 0445 Sun 0800 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2906807 |GW103 Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |06/02/22 07/02/22 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
Junction Line 2355 Sun 0455 Mon NO ACCESS TO / FROM NORTH POLE DEPOT.
WORK DETAILS = MAINTENANCE.
North Pole Depot North Pole Line A |Possession  |06/02/22 07/02/22 GWR CLASS 800 UNITS TO OUTSTABLE
and B 2355 Sun  |0455 Mon PANTOGRAPHS DOWN IN PADDINGTON STATION.
Paddington Paddington Platform 1 Possession  |06/02/22 07/02/22
2355 Sun  |0455 Mon
Subway Jn Link Line/Royal Possession  |06/02/22 07/02/22
Oak Carriage 2355 Sun {0455 Mon
Loop Aand B
Royal Oak Southall West Jn Lines 1 to 3/Down |Possession  |06/02/22 07/02/22
and Up Main 2355 Sun {0455 Mon
Southall East Jn  [Southall West Jn Southall West Possession - |06/02/22 07/02/22
Loop Pass Booked 2355 Sun (0455 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford Sidings 06/02/22 07/02/22
Siding Possession 2355 Sun (0455 Mon
Southall Yard
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2910707 |EA1310 |Ladbroke Grove |Southall East Jn Down and Up Possession  |05/02/22 05/02/22 UNTIL 0045 SUNDAY AND FROM 0645 SUNDAY:
GW103 Main 2215 Sat 2345 Sat (10 hrs) TRAINS TO RUN OVER THE RELIEF LINES. 0031
GW130 PAD-RDG SERVICE TO OPERATE AS CLASS 165
GW174 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession 05/02/22 06/02/22 NON ELECTRIFIED SERVICE.
GWwW180 Jn 2345 Sat  |0125 Sun (10 hrs)
GW182 _ _ BETWEEN 0045 AND 0645 SUNDAY:
Heathrow Tunnel Jn  |Down Airport Possession  |05/02/22 06/02/22 NO DOWN TRAINS TO OPERATE. REPLACEMENT
2345 Sat  |0800 Sun (10 hrs) ROAD TRANSPORT REQUIRED. HEATHROW
- - AIRPORT PASSENGERS TO TRAVEL VIA LUL
Ladbroke Grove |Dolphin Jn Down and Up Possession  |05/02/22 06/02/22 PICCADILLY LINE.
Main 2345 Sat 0800 Sun (10 hrs)
Southall East Jn  [Southall West Jn Southall West Possession  |05/02/22 06/02/22 Work Details = Maintenance
Loop 2345 Sat 0800 Sun (10 hrs) Core PLTR Wharncliffe Viaduct UM 7m33ch to
Up Brentford Loop Zm58ch
Southall East Jn  [Southall West Jn Down Brentford Sidings 05/02/22 06/02/22
Siding Possession 2345 Sat  [0800 Sun (10 hrs)
Southall Yard
Acton West Southall East Jn Down Relief Possession  |06/02/22 06/02/22
0045 Sun 0125 Sun (10 hrs)
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |06/02/22 06/02/22
0125 Sun  |0500 Sun (10 hrs)
Acton Wells Jn Acton West Down and Up Possession  |06/02/22 06/02/22
Poplar 0125 Sun  |0500 Sun (10 hrs)
Hanwell Jn Drayton Green Jn Down and Up Possession  |06/02/22 06/02/22
West Loop 0125 Sun  |0500 Sun (10 hrs)
Iver (inc.) Goods Loops Possession  |06/02/22 06/02/22
0125 Sun  |0500 Sun (10 hrs)
Hayes and Hayes and Up Bay Platform 5 |Possession  |06/02/22 06/02/22
Harlington Harlington 0125 Sun  |0500 Sun (10 hrs)
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |06/02/22 06/02/22
Jn 0125 Sun {0500 Sun (10 hrs)
Heathrow Tunnel Jn |Up Airport Possession  |06/02/22 06/02/22
Down Airport 0125 Sun  |0500 Sun (10 hrs)
Relief
Ladbroke Grove |Dolphin Jn Down and Up Possession  |06/02/22 06/02/22
Relief 0125 Sun  |0500 Sun (10 hrs)
Old Oak Common Carriage Line and |Possession  |06/02/22 06/02/22
East Jn Engine Siding 0125 Sun {0500 Sun (10 hrs)
Engine and
Carriage Line
Old Oak Common |Friars Jn Reception Line 1 |Possession  |06/02/22 06/02/22
East Jn 0125 Sun  |0500 Sun (10 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2910707 Old Oak Common Reception Line 2 |Possession  |06/02/22 06/02/22
Continued East Jn 0125 Sun  |0500 Sun (10 hrs)
West Drayton Jn |Stop Board (GW182 |Single Possession  |06/02/22 06/02/22
15m 17ch) 0125 Sun  |0500 Sun (10 hrs)
West Ealing West Ealing West Ealing Bay |Possession |06/02/22 06/02/22
Line / Platform 5 0125 Sun  |0500 Sun (10 hrs)
West Ealing Jn Greenford South Jn  |Down and Up Possession  |06/02/22 06/02/22
Greenford 0125 Sun  |0500 Sun (10 hrs)
Hanwell Jn West Ealing Loop |Possession |06/02/22 06/02/22
No 1 0125 Sun  |0500 Sun (10 hrs)
Acton East Acton West Acton Yard Sidings 06/02/22 06/02/22
Possession  |0125 Sun  [0500 Sun (10 hrs)
Iver Langley Langley Siding Sidings 06/02/22 06/02/22
Possession 0125 Sun  |0500 Sun (10 hrs)
Acton West Southall East Jn Down Relief Possession  |06/02/22 06/02/22
0500 Sun 0645 Sun (10 hrs)
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  |06/02/22 06/02/22
Jn 0500 Sun {0800 Sun (10 hrs)
Ladbroke Grove |Southall East Jn Down and Up Possession  |06/02/22 06/02/22
Main 0800 Sun (1415 Sun (10 hrs)
P2021/2904955 |GW103 Ladbroke Grove |Southall East Jn Down and Up Possession  |06/02/22 07/02/22 TRAINS TO RUN OVER RELIEF LINES
Main 2100 Sun  |0500 Mon

Work details = maintenance

Follow up PLTR Wharncliffe Viaduct UM 7m33ch to
7m58ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903352 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  |06/02/22 06/02/22 TRAINS TO RUN OVER RELIEF LINES. NO
Jn 0001 Sun  |0130 Sun I/ACCESS TO / FROM SOUTHALL YARD. WINDSOR
BRANCH UNIT TO STABLE IN SLOUGH BAY
Heathrow Tunnel Jn |Down Airport Possession  |06/02/22 06/02/22 PLATFORM. WORK DETAILS = MAINTENANCE
0001 Sun  |0800 Sun
Southall West Jn  |Slough West (inc.) Down and Up Possession  |06/02/22 06/02/22
(inc.) Main 0001 Sun  |0800 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession  |06/02/22 06/02/22
Harlington Harlington 0130 Sun  |0500 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |06/02/22 06/02/22
Jn 0130 Sun 0500 Sun
Heathrow Tunnel Jn |Down Airport Possession  |06/02/22 06/02/22
Relief 0130 Sun 0500 Sun
Up Airport
Slough Windsor and Eton Single Possession  |06/02/22 06/02/22
Central 0130 Sun  |0800 Sun
Southall West Jn  |[Farnham Road Goods Loops Possession  |06/02/22 06/02/22
0130 Sun 0500 Sun
Southall West Jn  |Slough West (inc.)  |Down and Up Possession  |06/02/22 06/02/22
(inc.) Relief 0130 Sun  |0500 Sun
West Drayton Jn |Stop Board (GW182 |Single Possession  |06/02/22 06/02/22
15m 17ch) 0130 Sun  |0500 Sun
Slough Slough Tamper Siding Sidings 06/02/22 06/02/22
Possession 10130 Sun 0500 Sun
Slough West Slough West Slough Goods Sidings 06/02/22 06/02/22
Loop Headshunt |Possession 0130 Sun  |0500 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  |06/02/22 06/02/22
Jn 0500 Sun  |0800 Sun
P2021/2903575 |GW103 Dolphin Jn Kennet Bridge Jn Down and Up Possession  |06/02/22 07/02/22 TRAINS TO RUN OVER THE RELIEF LINES.
Main 2300 Sun  |0500 Mon WINDSOR BRANCH UNIT TO OUTSTABLE IN

SLOUGH BAY PLATFORM.

Work details = maintenance.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903375 |GW103 Slough West Kennet Bridge Jn Down and Up Possession  |06/02/22 06/02/22 TRAINS TO RUN OVER RELIEF LINES. WORK
GW185 Main 0001 Sun 0800 Sun (8 hrs) DETAILS = MAINTENANCE
Gw187
Kennet Bridge Kennet Bridge Loop |Kennet Passenger |[Possession  [06/02/22 06/02/22
Loop Loop 0150 Sun  |0615 Sun (8 hrs)
Maidenhead East |Maidenhead West  |Maidenhead Possession  |06/02/22 06/02/22
Loop/Platform 5 0150 Sun  |0615 Sun (8 hrs)
Maidenhead Maidenhead West  |Turnback Line Possession  |06/02/22 06/02/22
West 0150 Sun  |0615 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession  |06/02/22 06/02/22
Relief 0150 Sun  |0615 Sun (8 hrs)
P2021/2903527 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  |05/02/22 06/02/22 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat 0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 Reading Oxford Road Jn Down and Up Possession  |05/02/22 06/02/22 STATION WORKING AT READING. WORK DETAILS
SW125 Westbury 2300 Sat 0035 Sun = MAINTENANCE READING STATION AREA /
. _ OXFORD ROAD JCN / SOUTHCOTE JCN.
Reading Platforms 7to 11 |Possession  |05/02/22 06/02/22
Platforms 1-3 2300 Sat 0830 Sun
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |05/02/22 06/02/22
2300 Sat 0830 Sun
Westbury Line Jn Down Main Loop |Possession  |05/02/22 06/02/22
2300 Sat 0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |05/02/22 06/02/22
Festival Line 2300 Sat 0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 05/02/22 06/02/22
Triangle Sidings  |Possession  |2300 Sat  |0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |06/02/22 06/02/22
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Southcote Jn (inc.)  |Down and Up Possession  |06/02/22 06/02/22
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession  |06/02/22 06/02/22
Reading West 0035 Sun 0730 Sun
Curve
Southcote Jn Southcote Jn Down and Up Possession  |06/02/22 06/02/22
Reading 0035 Sun  |0730 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903731 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  |06/02/22 07/02/22 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW220 Main 2300 Sun  |0500 Mon LINES.
GWw225 WORK DETAILS = MAINTENANCE READING
GW500 Reading Oxford Road Jn Down and Up Possession  |06/02/22 07/02/22 STATION AREA.
SwW125 Westbury 2300 Sun  |0500 Mon
Reading Platforms 7 to 11 |Possession  |06/02/22 07/02/22
Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |06/02/22 07/02/22
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |06/02/22 07/02/22
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  |06/02/22 07/02/22
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 06/02/22 07/02/22
Triangle Sidings  |Possession 2300 Sun  |0500 Mon
P2021/2903645 |GW103 Tilehurst East Moreton Cutting Down and Up Possession  |05/02/22 06/02/22 TRAINS TO RUN OVER RELIEF LINES. WORK
(inc.) Main 2310 Sat 0750 Sun DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN
Tilehurst East Moreton Cutting Down and Up Possession  |06/02/22 06/02/22
(inc.) Relief 0050 Sun  |0750 Sun
P2021/2895764 |GW103 Chester Line Jn  [Steventon Goods Possession  |05/02/22 05/02/22 "FREIGHT SERVICES AND GWR SLEEPERS TO
GW105 D Relief 0045 Sat 0610 Sat RUN VIA NEWBURY. GWR TO STABLE
own Relie /ADDIITIONAL CLASS 387s IN DIDCOT PARKWAY
Up Relief STATION.
Didcot East Uffington (inc.) Down and Up Possession  |05/02/22 05/02/22 \Work Details = Maintenance Work"
Main 0045 Sat 0610 Sat
Didcot West Foxhall Jn Down & Up West |Possession  |05/02/22 05/02/22
Curve Jn Curve 0045 Sat 0610 Sat
P2021/2895740 |GW103 Chester Line Jn  |Steventon Goods Possession  |06/02/22 07/02/22 FREIGHT SERVICES AND GWR HSS SERVICES
GW105 . 2345 Sun 0450 Mon AND SLEEPERS TO RUN VIA NEWBURY.
Down Relief
Up Relief Work Details = Maintenance Work
Didcot East Uffington (inc.) Down and Up Possession  |06/02/22 07/02/22
Main 2345 Sun 0450 Mon
Didcot West Foxhall Jn Down & Up West |Possession  |06/02/22 07/02/22
Curve Jn Curve 2345 Sun  |0450 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2907910 |GW105 Uffington Wootton Bassett Jn  |All Lines Possession  |05/02/22 05/02/22 FREIGHT SERVICES AND GWR SLEEPERS TO
(inc.) 0045 Sat 0600 Sat RUN VIA NEWBURY. GWR TO STABLE
ADDIITIONAL CLASS 387s IN DIDCOT PARKWAY
STATION.
\Work Details = Maintenance Work
P2021/2890733 |GW105 Highworth Jn Stratton Green Up Swindon Possession  |06/02/22 07/02/22 FREIGHT SERVICES AND GWR HSS SERVICES
GWw480 Goods Loop 2355Sun  |0505 Mon I/AND SLEEPERS TO RUN VIA NEWBURY.
GW600
Swindon East Down Swindon Possession  |06/02/22 07/02/22 TRAINS FORMED OF EMPTY COACHING STOCK
Goods 2355 Sun  |0505 Mon (ECS) MAY NOT BE STABLED OR OUTBERTHED
_ _ _ _ ON SWINDON PLATFORM 2 LINE.
Rushey Platt Swindon Jn Up Swindon Relief |[Possession  |06/02/22 07/02/22
Junction Line 2355 Sun  |0505 Mon \Work Details = Maintenance Work
South Marston South Marston South Marston Possession  |06/02/22 07/02/22
Goods 2355 Sun  |0505 Mon
Swindon Highworth Jn Up Swindon Possession  |06/02/22 07/02/22
Reception 2355 Sun  |0505 Mon
Swindon East Swindon West Down Swindon Possession  |06/02/22 07/02/22
Passenger Loop 2355 Sun  |0505 Mon
Swindon Jn Rodbourne Jn Down and Up Possession  |06/02/22 07/02/22
Kemble 2355 Sun  |0505 Mon
Swindon East Up Swindon Possession  |06/02/22 07/02/22
Passenger Loop 2355 Sun  |0505 Mon
Uffington Wootton Bassett Jn  |Down and Up Possession  |06/02/22 07/02/22
(inc.) Main 2355 Sun  |0505 Mon
Wootton Bassett |Wootton Bassett Down and Up Possession  |06/02/22 07/02/22
Jn West Badminton 2355 Sun  |0505 Mon
Swindon Highworth Jn Cocklebury Sidings 06/02/22 07/02/22
Through Siding Possession 2355 Sun  [0505 Mon
Swindon East Hawksworth Steel Hawksworth Steel |Sidings 06/02/22 07/02/22
Terminal Terminal Siding Possession (2355 Sun  |0505 Mon
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P2021/2896895 |GW105 Bristol East Jn Bristol Temple Up/Down Filton Possession  |05/02/22 06/02/22 TIMES NOT TO BE REDUCED. NO BOOKED
GW450 Meads Relief 2345 Sat 0815 Sun SERVICE PERIOD FOR PASSENGER AND FREIGHT
Gw451 SERVICES. NO ACCESS BETWEEN BRISTOL
GWw454 Bristol Temple Bristol Temple Platforms 3 to 6 Possession 05/02/22 06/02/22 TEMPLE MEADS AND STOKE GIFFORD DEPOT.
GW528 Meads Meads Platform 1 2345 Sat 0815 Sun /AMENDED ECS WORKING. 4 X CLASS 800 SETS
GW530 IN BRISTOL TEMPLE MEADS PLATFORMS
GW540 Up Through OVERNIGHT: NO ALL LINE BLOCK AT BTM
Dr. Days Jn North SomersetJn  |Down and Up Possession  |05/02/22 06/02/22 AVAILABLE.
Bristol Loop 2345 Sat 0815 Sun WORK = Filton Bank
Filton Jn Filton West Jn No.2  |Filton Chord Possession  |05/02/22 06/02/22 BSW Om55ch to 4m16ch
2345Sat (0815 Sun Maintenance :
Mains and Reliefs: 8hrs30min
Filton Jn No.1 Bristol East Jn Down and Up Possession  |05/02/22 06/02/22
Filton Relief 2345 Sat 0815 Sun
Narroways Hill Jn |Avonmouth Single/Loops Possession  |05/02/22 06/02/22
2345 Sat 0815 Sun
Patchway Jn No.1 |Filton Jn Down and Up Possession  |05/02/22 06/02/22
Bristol 2345 Sat 0815 Sun
Stoke Gifford Jn  [Bristol East Jn Down and Up Possession  |05/02/22 06/02/22
No.1 Filton Mains 2345 Sat 0815 Sun
Bristol East Jn Bristol Temple Link Line and High |Sidings 05/02/22 06/02/22
Meads Level Siding Possession 2345 Sat 0815 Sun
Bristol Temple Bristol Temple Middle Siding Sidings 05/02/22 06/02/22
Meads Meads Middle Spurs 1 & Possession 2345 Sat 0815 Sun
2
Bristol East Depot |Bristol Temple Down and Up Possession  |06/02/22 06/02/22
Meads Main 0145 Sun  |0710 Sun
North Somerset Jn  |[East Depot Goods |Possession  |06/02/22 06/02/22
Loop 0145 Sun 0710 Sun
North Somerset  |St. Philips Marsh Bristol Goods Possession  |06/02/22 06/02/22
Jn Avoiding Line and 0145 Sun  |0710 Sun
Up/Down SPM
Shed
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903305 |GW108 Cowley Bridge Jn |Exeter St Thomas Down Main Possession  |06/02/22 06/02/22 /AMENDED STATION WORKING AT EXETER ST
GW610 0035 Sun 1035 Sun DAVIDS WITH ASSOCIATED RETIMINGS. ALL
SW115 SERVICES TO RUN OVER THE UP MAIN LINE
Exeter St Davids |Exeter St Davids Platform 2 Possession  |06/02/22 06/02/22 BETWEEN EXETER ST DAVIDS AND EXETER
0035 Sun 1035 Sun WEST IN BOTH DIRECTIONS. PLATFORM 2
: AVAILABLE FOR BARNSTAPLE BRANCH
Platform 4 Possession ggégzlszuzn gzeégzgi SERVICES FROM 1035 SUNDAY ONWARDS.
Platform 1 SERVICES TO / FROM WATERLOO AND EXMOUTH
Platform 3 TO TERMINATE AT / START FROM EXETER
CENTRAL THROUGHOUT.
Exeter St Davids |Exeter Central Down and Up Possession  |06/02/22 06/02/22
Jn Waterloo 0035 Sun  [2235 Sun 'Work Details = MPSB Exeter West DM Side
193m79ch to 194m10ch
Exeter St Davids |Exeter St Thomas Down Main Possession  |06/02/22 06/02/22
1035 Sun 2235 Sun
P2021/2899678 |GW108 Hemerdon GF Aish Emergency Up Main Possession  |07/02/22 08/02/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Mon (0455 Tue OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 07/02/22 07/02/22 PATH.
Blockage +T- |2025 Mon  [2040 Mon
COoD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 07/02/22 07/02/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- 2105 Mon  [2120 Mon MINUTES REQUIRED FOR ALL PASSENGER
COoD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 07/02/22 07/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- 2200 Mon  [2215 Mon BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 08/02/22 08/02/22
Blockage +T- |0001 Tue  [0030 Tue FROM 0025:
CoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 08/02/22 08/02/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Tue (0150 Tue [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
CoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 08/02/22 08/02/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
2'8%‘399 +T- 10340 Tue 0410 Tue 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899679 |GW108 Hemerdon GF Aish Emergency Up Main Possession  |08/02/22 09/02/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Tue  |0455 Wed OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 08/02/22 08/02/22 PATH.
Blockage +T- 12025 Tue 2040 Tue
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 08/02/22 08/02/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- 12105 Tue (2120 Tue MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 08/02/22 08/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- 12200 Tue  [2215 Tue BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 09/02/22 09/02/22
Blockage +T- |0001 Wed |0030 Wed FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 09/02/22 09/02/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Wed (0150 Wed [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 09/02/22 09/02/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 0340 Wed |0410 Wed 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899761 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [10/02/22 11/02/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Thu  |0455 Fri OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 10/02/22 10/02/22 PATH.
Blockage +T- 12025 Thu 2040 Thu
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 10/02/22 10/02/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- |2105 Thu 2120 Thu MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 10/02/22 10/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- |2200 Thu  |2215 Thu BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 11/02/22 11/02/22
Blockage +T- |0001 Fri  |0030 Fri FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 11/02/22 11/02/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Fri 0150 Fri [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 11/02/22 11/02/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 10340 Fri 0410 Fri 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2902984 |GW108 Lipson Jn Hemerdon GF Up Main Possession  |05/02/22 05/02/22 UNTIL 0415 SAT: DOWN TRAINS ONLY TO
0005 Sat 0415 Sat OPERATE. DOWN SLEEPER SERVICE TO RUN
EARLIER BETWEEN EXETER AND PLYMOUTH.
Dawlish Warren  |Dawlish Warren Up Passenger Possession  |05/02/22 07/02/22 CROSS COUNTRY TO RUN ECS MOVES BETWEEN
Loop 0415 Sat 0115 Mon LAIRA AND EXETER ST DAVIDS PRIOR TO
Down Passenger POSSESSION, STABLING IN EXETER ST DAVIDS
Loop STATION.
Exeter St Thomas |Lipson Jn Down and Up Possession  |05/02/22 07/02/22
Main 0415 Sat 0115 Mon FROM 0415 SAT: TRAINS TO TERMIANTE AT /
_ START FROM EXETER AND PLYMOUTH. UNIT
Hemerdon GF Hemerdon GF Up Goods Loop Possession  |05/02/22 07/02/22 OUTSTABLED AT PAIGNTON TO OPERATE
0415 Sat 0115 Mon PAIGNTON BRANCH SERVICE. PLATFORM 1 AT
- - - NEWTON ABBOT AVAILABLE FOR SERVICES TO
0415Sat 0115 Mon DEPOT AND PLYMOUTH STATION OVER THE
Totnes Totnes Down Passenger |Possession |05/02/22 07/02/22 agvilz\lMl\éANl'?sL:[’\\: EO;-SEC; $8 mmm%e LINE
Loop 0415Sat 0115 Mon BLOCKAGE OPPORTUNIITES.
Up Passenger
Loop
Lipson Jn Plymouth Down Main Line 05/02/22 07/02/22 ggv'%lé LOIEEP%\L{?/I%TJS‘FQVOAI\IILSAE‘II:SRAS AE\? IE\EI-II-GEI-TTST
Blockage 10415 Sat 0115 Mon DUE TO STABLING REQUIREMENTS
(Between
Trains) UP SLEEPER SERVICE ON SUNDAY NIGHT TO
RUN LATER BETWEEN PLYMOUTH AND EXETER
THEN VIA NEWBURY.
\Work Details = Core PLTR Crabtree 243m10ch to
243m53ch
S+C Refurbishment Hemerdon 239m06ch to
239m10ch
Core PLTR Lipson 243m66c¢ch to 244m33ch
SWRRP Construction Works Parsons Tunnel
207m10ch
Overbridge repairs Houndiscombe Road 245m60ch
Underbridge repairs Sopers Ramp 242m54ch
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2901164 |GW190 Blackwater Wokingham Jn Down Blackwater |Possession |06/02/22 06/02/22 SWR: 2C79 TO TERMINATE AT ASCOT. SWR TO
GW195 Up Blackwat 0050 Sun  |0700 Sun BERTH 2 x 10 CAR UNITS AT READING. RAIL
SW210 p Blackwater REPLACEMENT ROAD SERVICES TO OPERATE
SW265 Bracknell Reading Spur Jn Down Main/Down |Possession |06/02/22 06/02/22 BETWEEN ASCOT AND READING
Reading Spur 0050 Sun  |0700 Sun
Up Reading GWR: 1056 TO START FROM GUILDFORD. GWR
Spur/Up Main TO BERTH ONE UNIT AT GUILDFORD PLATFORM
Reading Reading Platforms 4, 5 and |Possession  |06/02/22 06/02/22 8.
6 0050 Sun  |0700 Sun
TRACK MAINTENANCE: GO5W
Reading Reading East Jn Up & Down Low |Possession  |06/02/22 06/02/22
Southern Jn Level 0050 Sun  |0700 Sun
Reading Spur Jn |Reading Down Southern Possession  |06/02/22 06/02/22
Up Southern 0050 Sun 0700 Sun
Wokingham Wokingham Down Siding Sidings 06/02/22 06/02/22
Possession  |0050 Sun  |0700 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2900296 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  |06/02/22 07/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession |06/02/22 07/02/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |06/02/22 07/02/22
2305 Sun {0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |06/02/22 07/02/22
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |06/02/22 07/02/22
2305 Sun 0445 Mon
Oxford North Jn Down Oxford Possession  |06/02/22 07/02/22
Turnback Line 2305 Sun {0445 Mon
Wolvercot South Jn  |Down Oxford Possession |06/02/22 07/02/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession  |06/02/22 07/02/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |06/02/22 07/02/22
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |07/02/22 07/02/22
0040 Mon {0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |07/02/22 07/02/22
0040 Mon /0445 Mon
Oxford Station North |Oxford Bay Possession  |07/02/22 07/02/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |07/02/22 07/02/22
Bletchley 0040 Mon (0445 Mon

Electronic Copy - Uncontrolled when printed

Pagel43 of 814



Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2888802 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession  |05/02/22 06/02/22 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2150 Sat 0855 Sun REDUCED.
GW580
SW175 Castle Cary Castle Cary Down Possession  |05/02/22 06/02/22 WORK = MAINTENANCE
Loop/Platform 3 2150 Sat 0855 Sun
Castle Cary Jn Parsonage Farm Down and Up Possession  |05/02/22 06/02/22
Crossing Athelney 2150 Sat 0855 Sun
Territory Boundary  |Single Possession  |05/02/22 06/02/22
(Western/Wessex) 2150 Sat 0855 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession  |05/02/22 06/02/22
Frome Avoiding 2150 Sat 0855 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession  |05/02/22 06/02/22
(Witham) 2150 Sat 0855 Sun
East Somerset Jn Up/Down Goods |Possession  |05/02/22 06/02/22
(Witham) Loop 2150 Sat 0855 Sun
Frome Blatchbridge Jn Single Possession  |05/02/22 06/02/22
2150 Sat 0855 Sun
P2021/2902990 |GW600 Patchway Pilning Up Tunnel Possession  |05/02/22 06/02/22 TRAINS TO RUN REVERSIBLY OVER THE UP
0040 Sat 0825 Sun TUNNEL BETWEEN PATCHWAT JCN AND
I/ABLETON LANE.
Patchway Pilning Down Tunnel Possession  |05/02/22 06/02/22
2340 Sat 1040 Sun 'WORK DETAILS = CORE HO BCS ATCHWAY 7m
60ch to 8m 40ch
P2021/2842727 |GW700 Ableton Lane Severn Tunnel All Lines Possession  |06/02/22 06/02/22 NO BOOKED SERVICE POSSESION
GW900 Junction Station 0015 Sun 0820 Sun \Work content: Severn tunnel fire brigade exercise
(Blue watch)
Severn Tunnel Severn Tunnel All Lines Possession  |06/02/22 06/02/22
Junction Station |Junction Station 0015 Sun  |0820 Sun
P2021/2838883 |GW730 Hereford Maindee West Jn All Lines Possession  |06/02/22 07/02/22 ROAD REPLACEMENT TRANSPORT BETWEEN
GW740 2240 Sun 0455 Mon HEREFORD AND NEWPORT. FREIGHT TO DIVERT
OR BE RETIMED. 3P02 TO DIVERT VIA
Maindee North Jn |Maindee East Jn Single Hereford Possession  |06/02/22 07/02/22 WORCESTER (SIGNALBOXES TO OPEN EARLIER).
Loop 2240 Sun  |0455 Mon
Work: maintenance
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WW Route Version 1
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2838970 |GW733 Talerddig Machynlleth (inc.) All Lines Possession  |05/02/22 06/02/22 UNTIL 0715 SUN
GW734 ERTMS (T3- |2315 Sat 0715 Sun AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND
Talerddig Machynlleth All Lines Possession  |06/02/22 06/02/22 ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
ERTMS (T3- [0715 Sun 2030 Sun MACHYNLLETH DEPOT.
E)
Talerddig Machynlleth (inc.) All Lines Possession  |06/02/22 07/02/22 BETWEEN 0715 SUN AND 2030 SUN
ERTMS (T3- (2030 Sun 0430 Mon AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND
IABERYSTWYTH. ACCESS AVAILABLE TO/FROM
MACHYNLLETH DEPOT.
FROM 2030 SUN
AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
MACHYNLLETH DEPOT.
'Work content: PLTR Abergwydol, The Durn,
Llanbrynmair.
P2021/2839061 |GW733 Talerddig Machynlleth (inc.) All Lines Possession  |11/02/22 12/02/22 UNTIL 0715 SAT
GW734 ERTMS (T3- (2315 Fri 0715 Sat /AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND
Talerddig Machynlleth All Lines Possession  |12/02/22 13/02/22 ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
ERTMS (T3- |0715 Sat 0015 Sun MACHYNLLETH DEPOT.
E)
Talerddig Machynlleth (inc.) All Lines Possession  [13/02/22 13/02/22 BETWEEN 0715 SAT AND 0015 SUN
ERTMS (T3- |0015Sun |0715 Sun AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND
Talerddig Machynlleth All Lines Possession  |13/02/22 13/02/22 ABERYSTWYTH. ACCESS AVAILABLE TO/FROM
ERTMS (T3- |0715Sun 2030 Sun MACHYNLLETH DEPOT
E)
Talerddig Machynlleth (inc.) All Lines Possession  [13/02/22 14/02/22 BETWEEN 0015 SUN AND 0715 SUN
ERTMS (T3- (2030 Sun 0430 Mon AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
MACHYNLLETH DEPOT.
BETWEEN 0715 SUN AND 2030 SUN
AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND
ABERYSTWYTH. ACCESS AVAILABLE TO/FROM
MACHYNLLETH DEPOT.
FROM 2030 SUN
AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
MACHYNLLETH DEPOT.
Work content: PLTR Abergwydol, The Durn,
Llanbrynmair.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2840661 |GW740 Llanwern West Maindee West Jn Down Main Possession  |06/02/22 07/02/22 AMENDED TRAIN WORKING.
GW900 Junction Uo Mai 2200 Sun 0550 Mon TRAINS VIA RELIEF LINES.
p Main ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
Maindee North Jn [Maindee East Jn Down & Up Loop |Possession  |06/02/22 07/02/22 JN WHEN THE HERFORD LINE IS NOT UNDER
2200 Sun 0550 Mon POSSESSION.
\Work content: Maintenance
P2021/2855022 |GW830 Barry Jn Bridgend Barry Jn All VoG Possession 06/02/22 07/02/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW900 0035 Sun (0450 Mon ROAD TRANSPORT BETWEEN CARDIFF AND
PENARTH/BARRY ISLAND/BRIDGEND VIA THE
Cardiff West Jn  |Barry Island All Lines Possession  |06/02/22 07/02/22 VOG. NO FREIGHT ACCESS TO BARRY DOCKS OR
0035 Sun 0450 Mon ABERTHAW CEMENT.
Cogan Jn Penarth All Lines Possession  |06/02/22 07/02/22 Work content: Works Delivery track and drainage
0035 Sun {0450 Mon work
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2903816 |GW103 Paddington Ladbroke Grove Lines1 &2 Possession  [13/02/22 13/02/22 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
0001 Sun  |0800 Sun (10 hrs) AMENDED STATION WORKING AT PADDINGTON.
WORK DETAILS = MAINTENANCE.
Paddington Platforms 1 to 6 Possession  [13/02/22 13/02/22
0001 Sun 0700 Sun (10 hrs)
Portobello Jn Line 3 Possession  |13/02/22 13/02/22
(London) 0001 Sun  |0115 Sun (10 hrs)
Subway Jn Link Line/Royal Possession  [13/02/22 13/02/22
Oak Carriage 0001 Sun 0800 Sun (10 hrs)
Loop Aand B
Paddington Ladbroke Grove Line 3 Possession  [13/02/22 13/02/22
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession  |13/02/22 13/02/22
and 14 0115 Sun  |0445 Sun (10 hrs)
Subway Jn Line 6 Possession  [13/02/22 13/02/22
0115 Sun  |0445 Sun (10 hrs)
Portobello Jn Ladbroke Grove Crossrail Depot Possession  |13/02/22 13/02/22
(London) Line 1 0115 Sun (0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  [13/02/22 13/02/22
Jn 0115 Sun  |0445 Sun (10 hrs)
Westbourne Park Jn |CRL Eastbound  |Possession  |13/02/22 13/02/22
CRL Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Marcon Siding Sidings 13/02/22 13/02/22
(London) (London) Possession 0115 Sun  |0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession  [13/02/22 13/02/22
(London) 0445 Sun  |0700 Sun
Paddington Paddington Platforms 1 -5 Possession  |13/02/22 13/02/22
0700 Sun  |0800 Sun
Royal Oak Portobello Jn Line 3 Possession  [13/02/22 13/02/22
(London) 0700 Sun 0800 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903902 |GW103 Paddington Ladbroke Grove Lines1 &2 Possession  [14/02/22 14/02/22 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
0001 Mon  |0500 Mon (10 hrs) /AMENDED STATION WORKING AT PADDINGTON.
WORK DETAILS = MAINTENANCE.
Paddington Platforms 1 to 6 Possession  [14/02/22 14/02/22 IACCESS TO/FROM NORTH POLE DEPOT VIA LINE
0001 Mon 0500 Mon (10 hrs) {3 AND NORTH POLE LINE A UNDER DIESEL
POWER ONLY.
Portobello Jn Line 3 Possession  |14/02/22 14/02/22
(London) 0001 Mon  |0500 Mon (10 hrs)
Subway Jn Link Line/Royal Possession  |14/02/22 14/02/22
Oak Carriage 0001 Mon  |0500 Mon (10 hrs)
Loop A and B
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2910708 |EA1310 |Ladbroke Grove |Southall East Jn Down and Up Possession  [12/02/22 12/02/22 UNTIL 0045 SUNDAY AND FROM 0645 SUNDAY:
GW103 Main 2215 Sat 2345 Sat (10 hrs) TRAINS TO RUN OVER THE RELIEF LINES. 0031
GW130 PAD-RDG SERVICE TO OPERATE AS CLASS 165
GW174 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession 12/02/22 13/02/22 NON ELECTRIFIED SERVICE.
Gw180 |Jn 2345 Sat  |0125 Sun (10 hrs)
GW182 _ _ BETWEEN 0045 AND 0645 SUNDAY:
Heathrow Tunnel Jn |Down Airport Possession  |12/02/22 13/02/22 NO DOWN TRAINS TO OPERATE. REPLACEMENT
2345 Sat 0800 Sun (10 hrs) ROAD TRANSPORT REQUIRED. HEATHROW
- - AIRPORT PASSENGERS TO TRAVEL VIA LUL
Ladbroke Grove |Dolphin Jn Down and Up Possession  |12/02/22 13/02/22 PICCADILLY LINE.
Main 2345 Sat 0800 Sun (10 hrs)
Southall East Jn  [Southall West Jn Southall West Possession  [12/02/22 13/02/22 Work Details = Maintenance
Loop 2345Sat 0800 Sun (10 hrs)  |core PLTR Wharncliffe Viaduct UM 7m33ch to
Up Brentford Loop Zm58ch
Southall East Jn  [Southall West Jn Down Brentford Sidings 12/02/22 13/02/22
Siding Possession 2345 Sat  [0800 Sun (10 hrs)
Southall Yard
Acton West Southall East Jn Down Relief Possession  [13/02/22 13/02/22
0045 Sun 0125 Sun (10 hrs)
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |13/02/22 13/02/22
0125 Sun  |0500 Sun (10 hrs)
Acton Wells Jn Acton West Down and Up Possession  |13/02/22 13/02/22
Poplar 0125 Sun  |0500 Sun (10 hrs)
Hanwell Jn Drayton Green Jn Down and Up Possession  |13/02/22 13/02/22
West Loop 0125 Sun  |0500 Sun (10 hrs)
Iver (inc.) Goods Loops Possession  [13/02/22 13/02/22
0125 Sun  |0500 Sun (10 hrs)
Hayes and Hayes and Up Bay Platform 5 |Possession  |13/02/22 13/02/22
Harlington Harlington 0125 Sun  |0500 Sun (10 hrs)
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |13/02/22 13/02/22
Jn 0125 Sun {0500 Sun (10 hrs)
Heathrow Tunnel Jn |Up Airport Possession  |13/02/22 13/02/22
Down Airport 0125 Sun  |0500 Sun (10 hrs)
Relief
Ladbroke Grove |Dolphin Jn Down and Up Possession  [13/02/22 13/02/22
Relief 0125 Sun  |0500 Sun (10 hrs)
Old Oak Common Carriage Line and |Possession |13/02/22 13/02/22
East Jn Engine Siding 0125 Sun {0500 Sun (10 hrs)
Engine and
Carriage Line
Old Oak Common |Friars Jn Reception Line 1 |Possession  |[13/02/22 13/02/22
East Jn 0125 Sun  |0500 Sun (10 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2910708 Old Oak Common Reception Line 2 |Possession  [13/02/22 13/02/22
Continued East Jn 0125 Sun  |0500 Sun (10 hrs)
West Drayton Jn |Stop Board (GW182 |Single Possession  [13/02/22 13/02/22
15m 17ch) 0125 Sun  |0500 Sun (10 hrs)
West Ealing West Ealing West Ealing Bay |Possession |13/02/22 13/02/22
Line / Platform 5 0125 Sun  |0500 Sun (10 hrs)
West Ealing Jn Greenford South Jn  |Down and Up Possession  |13/02/22 13/02/22
Greenford 0125 Sun  |0500 Sun (10 hrs)
Hanwell Jn West Ealing Loop |Possession |13/02/22 13/02/22
No 1 0125 Sun  |0500 Sun (10 hrs)
Acton East Acton West Acton Yard Sidings 13/02/22 13/02/22
Possession  |0125 Sun  [0500 Sun (10 hrs)
Iver Langley Langley Siding Sidings 13/02/22 13/02/22
Possession 0125 Sun  |0500 Sun (10 hrs)
Acton West Southall East Jn Down Relief Possession  |13/02/22 13/02/22
0500 Sun 0645 Sun (10 hrs)
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [13/02/22 13/02/22
Jn 0500 Sun {0800 Sun (10 hrs)
Ladbroke Grove |Southall East Jn Down and Up Possession  [13/02/22 13/02/22
Main 0800 Sun (1415 Sun (10 hrs)
P2021/2905042 |GW103 Ladbroke Grove |Southall East Jn Down and Up Possession  |13/02/22 14/02/22 TRAINS TO RUN OVER RELIEF LINES
Main 2100 Sun  |0500 Mon

Work details = maintenance

Follow up PLTR Wharncliffe Viaduct UM 7m33ch to
7m58ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2907654 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [13/02/22 14/02/22 TRAINS TO RUN OVER RELIEF LINES: ACCESS IN
GWwW180 Jn 2300 Sun  |0500 Mon / OUT SOUTHALL YARD AT EAST END ONLY.
GWwW184
Heathrow Tunnel Jn |Down Airport Possession  [13/02/22 14/02/22 \Work Details = Maintenance
2300 Sun  |0500 Mon
Slough Windsor and Eton Single Possession  [13/02/22 14/02/22
Central 2300 Sun  |0500 Mon
Southall East Jn  |Dolphin Jn Down & Up Mains |Possession  |13/02/22 14/02/22
2300 Sun  |0500 Mon
Southall East Jn  [Southall West Jn Southall West Possession - [13/02/22 14/02/22
Loop Pass Booked 2300 Sun  |0500 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford Sidings 13/02/22 14/02/22
Siding Possession 2300 Sun  |0500 Mon
Southall Yard
P2021/2903977 |GW103 Dolphin Jn Twyford West Down and Up Possession 13/02/22 14/02/22 TRAINS TO RUN OVER RELIEF LINES. WINDSOR
Gw184 Main 2300 Sun  |0500 Mon BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY
PLATFORM. WORK DETAILS = MAINTENANCE.
Slough Windsor and Eton Single Possession  |14/02/22 14/02/22
Central 0025 Mon  |0500 Mon
P2021/2903937 |GW103 Dolphin Jn (inc.) |Twyford West Down and Up Possession  [13/02/22 13/02/22 TRAINS TO RUN OVER RELIEF LINES. WINDSOR
GWwW184 Main 0001 Sun  |0800 Sun BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY
GW185 PLATFORM. WORK DETAILS = MAINTENANCE.
Dolphin Jn (inc.) |Twyford West Down and Up Possession  [13/02/22 13/02/22
Relief 0100 Sun (0615 Sun IALL PANTOGRAPHS TO BE LOWERED AND
_ _ _ _ LOCKED IN MAIDENHEAD STABLING LINES 1-6 &
Maidenhead East |Maidenhead West ~ |Maidenhead Possession  |13/02/22 13/02/22 PLATEORM 5 & LOOP BETWEEN 0150 SUN AND
Loop/Platform 5 0100 Sun  |0615 Sun 0550 SUN.
Maidenhead Maidenhead West  |Turnback Line Possession  |13/02/22 13/02/22
West 0100 Sun  |0615 Sun
Slough Windsor and Eton Single Possession  [13/02/22 13/02/22
Central 0100 Sun  |0800 Sun
Slough West Farnham Road Slough Goods Possession  [13/02/22 13/02/22
Loop 0100 Sun (0615 Sun
Slough Slough Tamper Siding Sidings 13/02/22 13/02/22
Possession  |0100 Sun (0615 Sun
Slough West Slough West Slough Goods Sidings 13/02/22 13/02/22
Loop Headshunt |Possession (0100 Sun  |0615 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2904961 |GW103 Reading Oxford Road Jn Down and Up Possession  [12/02/22 13/02/22 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW220 Westbury 2300 Sat 0800 Sun LINES.
GW225 'WORK DETAILS = MAINTENANCE READING
GW500 Reading Platforms 7 to 11 |Possession |12/02/22 13/02/22 STATION AREA.
SW125 Platforms 1-3 2300 Sat  |0800 Sun
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [12/02/22 13/02/22
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession [12/02/22 13/02/22
2300 Sat  |0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession  |12/02/22 13/02/22
Reading Spur 2300 Sat 0800 Sun
Twyford West Tilehurst East Down and Up Possession  [12/02/22 13/02/22
Main 2300 Sat 0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [12/02/22 13/02/22
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 12/02/22 13/02/22
Triangle Sidings  |Possession  |2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |13/02/22 13/02/22
Jn Main 0100 Sun  |0625 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession  [13/02/22 13/02/22
Passenger Loop 0100 Sun 0625 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  [13/02/22 13/02/22
Loop 0100 Sun (0625 Sun
Reading Reading Platform 12-15 Possession  [13/02/22 13/02/22
0100 Sun  |0625 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession  [13/02/22 13/02/22
Relief Loop 0100 Sun 0625 Sun
Reading East Jn Reading Low Possession  |13/02/22 13/02/22
Level 0100 Sun  |0625 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession  [13/02/22 13/02/22
Reading West 0100 Sun  |0625 Sun
Curve
Twyford West Tilehurst East Down and Up Possession  [13/02/22 13/02/22
Relief 0100 Sun  |0625 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2907643 |GW103 Reading Oxford Road Jn Down and Up Possession  [13/02/22 14/02/22 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW220 Westbury 2300 Sun  |0500 Mon LINES.
GW225 'WORK DETAILS = MAINTENANCE READING
GW500 Reading Platforms 7 to 11 |Possession  |13/02/22 14/02/22 STATION AREA.
SW125 Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [13/02/22 14/02/22
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |[13/02/22 14/02/22
2300 Sun  |0500 Mon
Twyford West Tilehurst East Down and Up Possession  |13/02/22 14/02/22
Main 2300 Sun {0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  [13/02/22 14/02/22
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 13/02/22 14/02/22
Triangle Sidings  |Possession 2300 Sun  |0500 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2902962 |GW103 Ascot Reading Spur Jn Down Main/Down |Possession  [12/02/22 13/02/22 READING PLATFORMS 4,5 & 6 TO BE KEPT
GW190 Reading Spur 0120 Sat 0100 Sun CLEAR
GW195 Up Reading
SW210 Spur/Up Main SWR: ON FRIDAY NIGHT, 2C79 TERMINATE AT
SW255 Blackwater Wokingham Jn Down Blackwater |Possession [12/02/22 14/02/22 IASCOT AND RUN ECS TO FARNHAM. ALL
SW260 Up Blackwat 0120 Sat 0415 Mon WEEKEND, SERVICES TO START AND TERMINATE
SW265 p Blackwater AT ASCOT. 2C16 TO START FROM VIRGINIA
Reading Reading Platforms 4, 5 and |Possession  |12/02/22 14/02/22 WATER (PLATFORM 4). RAIL REPLACEMENT
6 0120Sat 10415 Mon ROAD SERVICES TO OPERATE BETWEEN ASCOT
OR VIRGINIA WATER AND READING.
Reading Reading East Jn Up & Down Low |Possession |12/02/22 14/02/22
Southern Jn Level 0120 Sat 0415 Mon GWR: SERVICES TO START AND TERMINATE AT
BLACKWATER. RAIL REPLACEMENT ROAD
Reading Spur Jn |Reading Down Southern Possession  |12/02/22 14/02/22 SERVICES TO OPERATE BETWEEN READING AND
Up Southern 0120 Sat 0415 Mon BLACKWATER.
Wokingham Wokingham Down Siding Sidings 12/02/22 14/02/22 XC: 1E79 & 1E44 TO START AT READING. 1040 &
Possession  |0120 Sat 0415 Mon 1032 TO TERMINATE AT READING. 5E79, 5040 &
5E44 TO BE DIVERTED VIA WINCHESTER.
Ascot Ascot Down Platform Possession  [13/02/22 13/02/22
Loop 0100 Sun 0750 Sun *** SPECIAL WORKING INSTRUCTIONS ***
Bagshot Down Frimley Possession 13/02/22 13/02/22 AT BLACKWATER, THE DOWN TRAINS WILL
Up Frimley 0100 Sun /0750 Sun TERMINATE AND SHUNT TO THE UP PLATFORM
VIA THE GROUNDFRAME CROSSOVER.
Virginia Water Reading Spur Jn Down Main/Down |Possession 13/02/22 13/02/22
Reading Spur 0100 Sun  |0750 Sun *** SPECIAL WORKING INSTRUCTIONS ***
Up Reading
Spur/Up Main AT VIRGINIA WATER, DOWN SERVICES ARE
Ascot Reading Spur Jn Up Reading Possession  |13/02/22 14/02/22 REQUIRED TO TERMINATE AND START BACK
Spur/Up Main 0750 Sun 0415 Mon FROM DOWN CHERTSEY PLATFORM. A
Down Main/Down HANDSIGNALLER WILL NOT BE PROVIDED AND
Reading Spur DRIVERS ARE AUTHORISED TO DEPART WHEN
POSITION LIGHT SHUNT SIGNAL F494 SHOWS A
PROCEED ASPECT.
PARTS 1), 2) & 3)
TRACK RENEWALS: 44400421 WOKINGHAM
DOWN
CAPEX PLAIN LINE REFURB: 44401621 READING
DOWN
FELTHAM RESIGNALLING: CONSTRUCTION
PART 2) ONLY
TRACK MAINTENANCE: FW05
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2904973 |GW103 Tilehurst East Moreton Cutting Down and Up Possession  [12/02/22 13/02/22 TRAINS TO RUN OVER RELIEF LINES. WORK
(inc.) Main 2310 Sat 0750 Sun DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN
Tilehurst East Moreton Cutting Down and Up Possession  [13/02/22 13/02/22
(inc.) Relief 0050 Sun {0750 Sun
P2021/2903103 |GW108 Dawlish Warren  |Dawlish Warren Down Passenger |Possession |12/02/22 14/02/22 DOWN SLEEPER SERVICE ON FRIDAY NIGHT TO
Loop 0415 Sat 0115 Mon RUN EARLIER BETWEEN EXETER AND
Up Passenger PLYMOUTH. UP SLEEPER SERVICE ON SUNDAY
Loop NIGHT TO RUN LATER BETWEEN PLYMOUTH AND
Exeter St Thomas |Lipson Jn Down and Up Possession  [12/02/22 14/02/22 EXETER THEN VIA NEWBURY.
Main 0415Sat  |0115 Mon
TRAINS TO TERMINATE AT / START FROM
Hemerdon GF Hemerdon GF Up Goods Loop Possession  [12/02/22 14/02/22 EXETER AND PLYMOUTH. UNIT OUTSTABLED AT
0415 Sat 0115 Mon PAIGNTON TO OPERATE PAIGNTON BRANCH
_ _ _ SERVICE. PLATFORM 1 AT NEWTON ABBOT
Plymouth Lipson Jn Up Main Possession 12/02/22 14/02/22 IAVAILABLE FOR SERVICES TO OPERATE. ALL
0415 Sat 0115 Mon MOVEMENTS BETWEEN LAIRA DEPOT AND
- PLYMOUTH STATION OVER THE DOWN MAIN
Totnes Totnes Down Passenger Possession 12/02/22 14/02/22 LINE. TOCs TO MINIMISE MOVEMENTS IN ORDER
Loop 0415Sat 0115 Mon TO MAXIMISE LINE BLOCKAGE OPPORTUNIITES.
Up Passenger
. Loop ___ . NO ALL LINE BLOCKS AVAILABLE AT EXETER ST
Blockage 10415 Sat 0115 Mon DUE TO STABLING REQUIREMENTS
(Between
Trains) \Work Details = Follow Up PLTR Crabtree 243m10ch
to 243m53ch
S+C Refurbishment Hemerdon 239m06c¢ch to
239m10ch
Core PLTR Lipson 243m66c¢ch to 244m33ch
SWRRP Construction Works Parsons Tunnel
207m10ch
Overbridge repairs Houndiscombe Road 245m60ch
Underbridge repairs Sopers Ramp 242m54ch
MPSB Dawlsih Warren 204m20ch to 209m15ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899762 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [14/02/22 15/02/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Mon  |0455 Tue OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 14/02/22 14/02/22 PATH.
Blockage +T- |2025 Mon 2040 Mon
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 14/02/22 14/02/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- 2105 Mon  |2120 Mon MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 14/02/22 14/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- 2200 Mon  |2215 Mon BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 15/02/22 15/02/22
Blockage +T- |0001 Tue  |0030 Tue FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 15/02/22 15/02/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Tue  [0150 Tue [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 15/02/22 15/02/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 10340 Tue (0410 Tue 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899713 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [15/02/22 16/02/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Tue  |0455 Wed OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 15/02/22 15/02/22 PATH.
Blockage +T- 12025 Tue 2040 Tue
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 15/02/22 15/02/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- 12105 Tue (2120 Tue MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 15/02/22 15/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- 12200 Tue  [2215 Tue BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 16/02/22 16/02/22
Blockage +T- |0001 Wed |0030 Wed FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 16/02/22 16/02/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Wed (0150 Wed [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 16/02/22 16/02/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 0340 Wed |0410 Wed 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899714 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [16/02/22 17/02/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Wed 0455 Thu OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 16/02/22 16/02/22 PATH.
Blockage +T- |2025 Wed 2040 Wed
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 16/02/22 16/02/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- |2105 Wed |2120 Wed MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 16/02/22 16/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- |2200 Wed |2215 Wed BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 17/02/22 17/02/22
Blockage +T- 0001 Thu  |0030 Thu FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 17/02/22 17/02/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Thu (0150 Thu [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 17/02/22 17/02/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 10340 Thu (0410 Thu 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899715 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [17/02/22 18/02/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Thu  |0455 Fri OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 17/02/22 17/02/22 PATH.
Blockage +T- 12025 Thu 2040 Thu
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 17/02/22 17/02/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- |2105 Thu 2120 Thu MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 17/02/22 17/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- |2200 Thu  |2215 Thu BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 18/02/22 18/02/22
Blockage +T- |0001 Fri  |0030 Fri FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 18/02/22 18/02/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Fri 0150 Fri [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 18/02/22 18/02/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 10340 Fri 0410 Fri 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2907946 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [13/02/22 14/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GWw240 Oxford/Cherwell 2230 Sun  |0415 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW260 Hinksey North Oxford Up Oxford Relief |Possession |13/02/22 14/02/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
Gw277 2230 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
GW310
MD401 Hinksey South Hinksey North No.1 Reception Possession 13/02/22 14/02/22
2230 Sun  |0515 Mon
Kennington Jn Hinksey South Down and Up Possession  [13/02/22 14/02/22
Kennington 2230 Sun  |0515 Mon
Goods Loops
Morris Cowley GF Single Possession  |13/02/22 14/02/22
2230 Sun  |0515 Mon
Oxford Oxford Platform 3 Possession  [13/02/22 14/02/22
2230 Sun 0415 Mon
Platform 4 Possession 13/02/22 14/02/22
2230 Sun  |0515 Mon
Oxford North Jn Down Oxford Possession 13/02/22 14/02/22
Turnback Line 2230 Sun  |0415 Mon
Wolvercot South Jn  |Down Oxford Possession  [13/02/22 14/02/22
Relief 2230 Sun 0415 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |13/02/22 14/02/22
2230 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single  |Possession  |13/02/22 14/02/22
Jn 2230 Sun  |0515 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |14/02/22 14/02/22
0040 Mon  |0415 Mon
Oxford Oxford Platform 1 & 2 Possession 14/02/22 14/02/22
0040 Mon  |0415 Mon
Oxford Station North |Oxford Bay Possession 14/02/22 14/02/22
Jn Approach 0040 Mon (0415 Mon
Oxford North Jn  |Woodstock Road Jn  |Down and Up Possession  [14/02/22 14/02/22
Bletchley 0040 Mon  |0415 Mon
Chester Line Jn  |Oxford Down and Up Possession  [14/02/22 14/02/22
Oxford 0415 Mon  |0515 Mon
Hinksey North Oxford Up Oxford Relief |Possession |14/02/22 14/02/22
0415 Mon  |0515 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2898342 |GW480 Kemble Standish Jn Down and Up Possession  [12/02/22 13/02/22 CURRENT SECTION 4 TIMES - NOT TO BE
Kemble 2330Sat  |0930 Sun REDUCED.
'Work Details = Core HO BCS Chalford 97m 40ch to
99mp SWM1
P2021/2898325 |GW480 Kemble Standish Jn Down and Up Possession  |13/02/22 14/02/22 CURRENT SECTION 4 TIMES - NOT TO BE
Kemble 2355 Sun 0510 Mon REDUCED.

\Work Details = Follow Up HO BCS Chalford 97m 40ch
to 99mp SWM
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2897033 |GW500 Clink Road Jn Blatchbridge Jn Down and Up Possession  [12/02/22 13/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW5001 Frome Avoiding 2150 Sat 0910 Sun BETWEEN WESTBURY AND FROME AND
GW510 Line WESTBURY AND WARMINSTER. NO UNITS TO BE
GW520 Down and Up STABLED IN WESTBURY STATION PLATFORMS.
GW560 Frome/Single NO SHUNTING MOVEMENTS POSSIBLE AT
GW570 Frome WESTBURY. POSSESSION TO BE HANDED BACK
GW572 Fairwood Jn Clink Road Jn Down and Up Possession  |12/02/22 13/02/22 /AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH
SW170 Westbury 2150 Sat 0910 Sun SERVICES.
CURRENT NBS SERVICE FOR FREIGHT. ANY
Frome North Jn  |Frome North Jn Up Goods Loop  |Possession  [12/02/22 13/02/22 FUTURE FREIGHT / NETWORK SERVICES TO BE
2150 Sat 0910 Sun RETIMED BEFORE / AFTER THIS POSSESSION.
Whatley Quarry Single Possession  |12/02/22 13/02/22 WORK = Westbury Area
2150 Sat 0910 Sun WEY 109m14ch to 129m45ch
- - Maintenance
Heywood Road  |Fairwood Jn Down and Up Possession  [12/02/22 13/02/22 Al Lines: 9hrs
Jn Westbury 2150 Sat 0910 Sun
Avoiding Line
Westbury South  |Fairwood Jn Down and Up Possession  [12/02/22 13/02/22
Jn Main 2150 Sat 0910 Sun
Bradford Jn Hawkeridge Jn Down and Up Possession  [13/02/22 13/02/22
Trowbridge 0010 Sun  |0910 Sun
East Somerset Jn |East Somerset Jn Up/Down Goods |Possession  [13/02/22 13/02/22
(Witham) (Witham) Loop 0010 Sun  |0910 Sun
Hawkeridge Jn Westbury North Jn |Down and Up Possession  |13/02/22 13/02/22
Trowbridge 0010 Sun  |0910 Sun
Heywood Road  |Westbury North Jn  |Down and Up Possession  [13/02/22 13/02/22
Jn Main 0010 Sun  |0910 Sun
Heywood Road |Heywood Road Jn  |Down and Up Possession  |13/02/22 13/02/22
Jn (inc) Westbury 0010 Sun  |0910 Sun
Westbury East Hawkeridge Jn Down and Up Possession  [13/02/22 13/02/22
Loop Jn Loop 0010 Sun  |0910 Sun
Westbury North  |Westbury South Jn |No.1 Line Possession  [13/02/22 13/02/22
Jn No.2 Line 0010 Sun 0910 Sun
No.3 Line
Down Reception
Westbury South  |Dilton Marsh Down and Up Possession  |13/02/22 13/02/22
Jn Salisbury 0010 Sun  |0910 Sun
Westbury North Jn |Up Reception Possession  |13/02/22 13/02/22
0010 Sun  |0910 Sun
Westbury South Jn  |Link Line Possession  [13/02/22 13/02/22
0010 Sun  |0910 Sun
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P2021/2897033 Westbury Westbury Up Trowbridge Sidings 13/02/22 13/02/22
Continued Sidings Possession  |0010 Sun 0910 Sun
Patney Sidings
Bovis Wharf
Siding
Out Engine Siding
Up Engine Siding
Back Road
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 13/02/22 13/02/22
Jn Sidings Possession  |0010 Sun 0910 Sun
Westbury South  |Westbury South Jn  |Westbury Up Sidings 13/02/22 13/02/22
Jn Sidings Possession  |0010 Sun 0910 Sun
Spur
Westbury Nol.
Sidings
Westbury Down
Sidings
Westbury New
Sidings
P2021/2900961 |GW5001 |Warminster Wilton Jn Down Salisbury / |Possession [12/02/22 13/02/22 GWR: 2C05, 5M05, 2M05 WILL NOT RUN
SW115 Down Warminster 2335 Sat 0955 Sun
SW170 Up Warminster / TRACK MAINTENANCE: S05
Up Salisbury
Wilton Jn Wilton Jn Quidhampton Sidings 12/02/22 13/02/22
Sidings Possession  |2335 Sat 0955 Sun
P2021/2902991 |GW600 Patchway Pilning Up Tunnel Possession  |12/02/22 13/02/22 TRAINS TO RUN REVERSIBLY OVER THE UP
0040 Sat 0825 Sun TUNNEL BETWEEN PATCHWAT JCN AND
I/ABLETON LANE.
Patchway Pilning Down Tunnel Possession  |12/02/22 13/02/22
2340 Sat 1040 Sun WORK DETAILS = CORE HO BCS ATCHWAY 7m
60ch to 8m 40ch
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Network Rail
WW Route

EAS - Section 7
Version 1

Data freeze: EAS_V1_2022

Week 46 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start End

Traffic Remarks

Work Type

P2021/2903476

GwW610
SW115

Axminster

Honiton

Down
Exeter/Exeter
Main/Down
Exeter/Exeter
Main

Exeter
Main/Honiton Up
Loop/Exeter
Main/Up Exeter

Possession  [18/02/22 19/02/22
2320 Fri 2240 Sat

Axminster

Pinhoe

Down
Exeter/Exeter
Main/Waterloo
Main

Waterloo
Main/Exe
Main/Honiton Up
Loop/Up Exeter

19/02/22
2240 Sat

20/02/22
0930 Sun

Possession

Axminster

Honiton

Down
Exeter/Exeter
Main/Down
Exeter/Exeter
Main

Exeter
Main/Honiton Up
Loop/Exeter
Main/Up Exeter

20/02/22
0930 Sun

26/02/22
2240 Sat

Possession

Yeovil Jn

Pinhoe

Exeter
Main/Chard Dn
Loop/Dn
Exeter/Waterloo
Main

Waterloo
Main/Exe
Main/Honiton Up
Loop/Up Exeter

26/02/22
2240 Sat

27102/22
0930 Sun

Possession

Chard Jn

Chard Jn

Down Sidings

26/02/22
2240 Sat

27/02/22
0930 Sun

Sidings
Possession

Axminster

Honiton

Down
Exeter/Exeter
Main/Down
Exeter/Exeter
Main

Exeter
Main/Honiton Up
Loop/Exeter
Main/Up Exeter

27102/22
0930 Sun

28/02/22
0400 Mon

Possession

SWR: EXETER SERVICES WILL START &

TERMINATE AT AXMINSTER. A SHUTTLE SERVICE
\WILL OPERATE BETWEEN HONITON AND EXETER
ST. DAVIDS.

GWR: ON SATURDAY NIGHTS, BARNSTAPLE TO
PINHOE SERVICES WILL START & TERMINATE AT
ST. JAMES PARK.

PARTS 1) TO 5)
CD EARTHWORKS: HONITON TUNNEL CUTTING
CD EARTHWORKS: COOMBE WATER
EMBANKMENT
CAPEX PLAIN LINE REFURB: SEATON SINGLE
PART 2) ONLY
TRACK MAINTENANCE: YG03a
PART 4) ONLY

TRACK MAINTENANCE: YGO03
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Network Rail EAS - Section 7 Data freeze: EAS_V1 2022
WW Route Version 1
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2838884 |GW730 Hereford Maindee West Jn All Lines Possession  [13/02/22 14/02/22 ROAD REPLACEMENT TRANSPORT BETWEEN
GW740 2240 Sun 0455 Mon HEREFORD AND NEWPORT. FREIGHT TO DIVERT
OR BE RETIMED. 3P02 TO DIVERT VIA
Maindee North Jn |Maindee East Jn Single Hereford Possession  |13/02/22 14/02/22 WORCESTER (SIGNALBOXES TO OPEN EARLIER).
Loop 2240 Sun  |0455 Mon
'Work: maintenance
P2021/2839061 |GW733 Talerddig Machynlleth (inc.) All Lines Possession  [11/02/22 12/02/22 UNTIL 0715 SAT
GW734 ERTMS (T3- (2315 Fri 0715 Sat AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND
Talerddig Machynlleth All Lines Possession  |12/02/22 13/02/22 ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
ERTMS (T3- |0715 Sat 0015 Sun MACHYNLLETH DEPOT.
E)
Talerddig Machynlleth (inc.) All Lines Possession  |13/02/22 13/02/22 BETWEEN 0715 SAT AND 0015 SUN
ERTMS (T3- |0015Sun |0715 Sun AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND
Talerddig Machynlleth All Lines Possession  [13/02/22 13/02/22 ABERYSTWYTH. ACCESS AVAILABLE TO/FROM
ERTMS (T3- [0715Sun  [2030 Sun MACHYNLLETH DEPOT
E)
Talerddig Machynlleth (inc.) All Lines Possession  [13/02/22 14/02/22 BETWEEN 0015 SUN AND 0715 SUN
ERTMS (T3- (2030 Sun 0430 Mon AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND

ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
MACHYNLLETH DEPOT.

BETWEEN 0715 SUN AND 2030 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND
ABERYSTWYTH. ACCESS AVAILABLE TO/FROM
MACHYNLLETH DEPOT.

FROM 2030 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
MACHYNLLETH DEPOT.

'Work content: PLTR Abergwydol, The Durn,
Llanbrynmair.
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2839062 |GW733 Talerddig Machynlleth (inc.) All Lines Possession  [18/02/22 19/02/22 UNTIL 0715 SAT
GW734 ERTMS (T3- (2315 Fri 0715 Sat AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND
Talerddig Machynlleth All Lines Possession  [19/02/22 20/02/22 ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
ERTMS (T3- |0715 Sat 0015 Sun MACHYNLLETH DEPOT.
E)
Talerddig Machynlleth (inc.) All Lines Possession 20/02/22 20/02/22 BETWEEN 0715 SAT AND 0015 SUN
ERTMS (T3- [0015Sun |0715 Sun AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND
Talerddig Machynlleth All Lines Possession 20/02/22 20/02/22 ABERYSTWYTH. ACCESS AVAILABLE TO/FROM
ERTMS (T3- [0715Sun  [2030 Sun MACHYNLLETH DEPOT
E)
Talerddig Machynlleth (inc.) All Lines Possession  [20/02/22 21/02/22 BETWEEN 0015 SUN AND 0715 SUN
ERTMS (T3- (2030 Sun  |0430 Mon AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
MACHYNLLETH DEPOT.
BETWEEN 0715 SUN AND 2030 SUN
AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND
ABERYSTWYTH. ACCESS AVAILABLE TO/FROM
MACHYNLLETH DEPOT.
FROM 2030 SUN
AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
MACHYNLLETH DEPOT.
Work content: PLTR Abergwydol, The Durn,
Llanbrynmair.
P2021/2898882 |GW835 Treherbert Pontypridd Jn All Possession 12/02/22 14/02/22 AMENDED TRAIN WORKING WITH REPLACMENT
0030 Sat 0500 Mon BUS SERVICE BETWEEN PORTH AND
TREHERBERT
Treherbert Treherbert DMU Sidings Sidings 12/02/22 14/02/22
Possession  |0030 Sat {0500 Mon
P2021/2838546 |GW900 Maindee East Jn |Gaer Jn Down & Up Line 13/02/22 14/02/22 IALL TRAINS VIA THE MAIN LINES AND
Reliefs Blockage + (2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Platform 1 Disconnect
Platform 2
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2838770 |GW900 Cardiff Central Cardiff Central Up Platform Loop |Possession  [13/02/22 14/02/22 AMENDED TRAIN WORKING WITH DIVERSIONS
2235Sun 0530 Mon VIA THE VOG. THROUGH LINES AND PLATFORMS
0, 1 AND 2 BLOCKED.
Cardiff East Jn Leckwith Loop North |Line A Possession  [13/02/22 14/02/22 work content: maintenance
Jn Line B 2235Sun  |0530 Mon
Line C
Line D
Cardiff West Jn  |Leckwith Loop North |Line E Possession  [13/02/22 14/02/22
Jn 2235Sun  |0530 Mon
Leckwith Loop Bridgend All Lines Possession  [13/02/22 14/02/22
North Jn 2235Sun 0530 Mon
Leckwith Loop Single Line Possession  |13/02/22 14/02/22
South Jn 2235Sun  |0530 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 47
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2906243 |GW103 Paddington Paddington Platforms 7 to 12 |Possession  |19/02/22 20/02/22 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
and 14 2340 Sat  |0740 Sun (8 hrs) AMENDED STATION WORKING AT PADDINGTON.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Subway Jn Line 6 Possession  [19/02/22 20/02/22 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
2340 Sat 0040 Sun (5 hrs) WORK DETAILS = MAINTENANCE.
Westbourne Park Jn |Lines 4 and 5 Possession  |19/02/22 20/02/22
2340 Sat 0040 Sun (5 hrs)
Ladbroke Grove |Grand Canal Crossrail Depot Possession  [20/02/22 20/02/22
Junction Line 2 0040 Sun 0740 Sun (5 hrs)
Paddington Ladbroke Grove Lines 4 and Possession  [20/02/22 20/02/22
(inc.) 5/Down and Up 0040 Sun 0740 Sun (5 hrs)
Relief
Portobello Jn Grand Canal Crossrail Depot Possession  [20/02/22 20/02/22
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  |20/02/22 20/02/22
Jn 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park Jn |CRL Eastbound Possession  [20/02/22 20/02/22
CRL Westbound 0040 Sun 0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Marcon Siding Sidings 20/02/22 20/02/22
(London) (London) Possession  |0040 Sun 0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |20/02/22 20/02/22
Junction Line 0140 Sun  |0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession  |20/02/22 20/02/22
and B 0140 Sun 0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession  |20/02/22 20/02/22
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1 to 6 Possession  [20/02/22 20/02/22
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession  [20/02/22 20/02/22
Oak Carriage 0140 Sun  |0445 Sun (5 hrs)
Loop Aand B
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2910277 |GW103 Paddington Paddington Platforms 7 To 14 |Possession  |20/02/22 21/02/22 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
2340 Sun 0440 Mon AMENDED STATION WORKING AT PADDINGTON.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Subway Jn Line 6 Possession  [20/02/22 21/02/22 COS BETWEEN 0040 MONDAY AND 0540
2340 Sun  |0040 Mon MONDAY.
Westbourne Park Jn |Lines 4 and 5 Possession  |20/02/22 21/02/22 \Work Details = Maintenance
2340 Sun  |0040 Mon
Paddington Ladbroke Grove Lines 4 to 6/Down |Possession  |21/02/22 21/02/22
(inc.) and Up Relief 0040 Mon  |0440 Mon
Paddington Paddington Platforms 9 to 14 |Possession  |21/02/22 21/02/22
0440 Mon (0540 Mon
Subway Jn Lines 5&6 Possession  [21/02/22 21/02/22
0440 Mon  |0540 Mon
Portobello Jn Kensal Green Crossrail Depot Possession  [21/02/22 21/02/22
(London) Line 1/2 0440 Mon  |0540 Mon
Portobello Jn Marcon Siding Possession  [21/02/22 21/02/22
(London) 0440 Mon 0540 Mon
Subway Jn Ladbroke Grove Lines 4 and Possession  [21/02/22 21/02/22
(inc.) 5/Down and Up 0440 Mon  |0540 Mon
Relief
Line 6
Westbourne Park |Westbourne Park Jn |Turnback A Possession  [21/02/22 21/02/22
Jn CRL Eastbound 0440 Mon  |0540 Mon
CRL Westbound
P2021/2905508 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |20/02/22 21/02/22 TRAINS TO RUN OVER THE MAIN LINES. WORK
2300 Sun  |0500 Mon DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession  [20/02/22 21/02/22
Relief 2300 Sun  |0500 Mon
Old Oak Common Carriage Line and |Possession |20/02/22 21/02/22
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |Friars Jn Reception Line 1 |Possession  |20/02/22 21/02/22
East Jn 2300 Sun  |0500 Mon
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WW Route Version 1
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2905516 |GW103 Acton West Heathrow Airport Jn  |Down and Up Possession  [20/02/22 21/02/22 TRAINS TO RUN OVER THE MAIN LINES. NO
GW174 Relief 2300 Sun  |0500 Mon IACCESS TO / FROM WEST EALING SIDINGS.
WORK DETAILS = MAINTENANCE
Greenford (LUL) |Greenford Greenford Bay Possession  [20/02/22 21/02/22
Bay Jn Line 2300 Sun  |0500 Mon
Greenford South |Greenford East Jn Greenford East Possession  |20/02/22 21/02/22
Jn Curve 2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession  |20/02/22 21/02/22
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession  [20/02/22 21/02/22
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession  |20/02/22 21/02/22
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn Up Goods Loop  |Possession  [20/02/22 21/02/22
2300 Sun  |0500 Mon
West Ealing Greenford West Jn |Down and Up Possession  |20/02/22 21/02/22
Greenford/Branch 2300 Sun  |0500 Mon
West Ealing West Ealing Bay |Possession |20/02/22 21/02/22
Platform 5 2300 Sun  |0500 Mon
West Ealing Jn Hanwell Jn West Ealing Loop |Possession |20/02/22 21/02/22
No 1 2300 Sun  |0500 Mon
P2021/2906257 |EA1310 |Heathrow Airport |Maidenhead East Down & Up Relief |Possession |20/02/22 20/02/22 TRAINS TO RUN OVER THE MAIN LINES. NO
GWwW103 Jn 0005 Sun  |0800 Sun I/ACCESS TO / FROM HAYES AND WEST DRAYTON
GWw130 SIDINGS. NO ACCESS TO / FROM COLNBROOK
GW174 Slough West Farnham Road Slough Goods Possession  |20/02/22 20/02/22 BRANCH. WORK DETAILS = MAINTENANCE.
Loop 0005 Sun {0800 Sun
_ ALL PANTOGRAPHS TO BE LOWERED AND
West Drayton Iver West Drayton Possession  [20/02/22 20/02/22 LOCKED FOR ANY STABLED ELECTRIC TRACTION
East Jn Loop / Up Iver 0005 Sun {0800 Sun AT ANY MAIDENHEAD PLATFORMS, LOOPS OR
Loop i STABLING LINES BETWEEN THE TIMES OF 0150
West Drayton Jn |Stop Board (GW182 |Single Possession  [20/02/22 20/02/22 SUN AND 0615 SUN.
15m 17ch) 0005 Sun  |0800 Sun
Iver Langley Langley Siding Sidings 20/02/22 20/02/22
Possession  |0005 Sun  |0800 Sun
Slough Slough Tamper Siding Sidings 20/02/22 20/02/22
Possession  |0005 Sun  |0800 Sun
Slough West Slough West Slough Goods Sidings 20/02/22 20/02/22
Loop Headshunt |Possession (0005 Sun 0800 Sun
Heathrow Airport |Maidenhead East Down and Up Possession  [20/02/22 20/02/22
Jn Main 0145 Sun  |0620 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2907967 |GW103 Heathrow Airport |Maidenhead East Down & Up Relief |Possession |20/02/22 21/02/22 TRAINS TO RUN OVER THE MAIN LINES. NO
Gw182 Jn 2350 Sun {0400 Mon ACCESS TO WEST DRAYTON SIDINGS OR
COLNBROOK BRANCH UNTIL 0400 MONDAY.
Slough West Farnham Road Slough Goods Possession  |20/02/22 21/02/22 WORK DETAILS = MAINTENANCE.
Loop 2350 Sun  |0500 Mon
West Drayton Iver (inc.) West Drayton Possession  [20/02/22 21/02/22
East Jn Loop / Up Iver 2350 Sun  |0400 Mon
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  [20/02/22 21/02/22
15m 17ch) 2350 Sun {0400 Mon
Slough Slough Tamper Siding Sidings 20/02/22 21/02/22
Possession 2350 Sun  |0500 Mon
Slough West Slough West Slough Goods Sidings 20/02/22 21/02/22
Loop Headshunt |Possession (2350 Sun  |0500 Mon
West Drayton Maidenhead East Down and Up Possession |21/02/22 21/02/22
East Jn Relief 0400 Mon (0500 Mon
West Drayton Jn |lver (inc.) West Drayton Possession  |21/02/22 21/02/22
Loop / Up Iver 0400 Mon {0500 Mon

Loop
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WW Route Version 1
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2908224 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession [19/02/22 20/02/22 TRAINS TO RUN OVER THE MAIN LINES.
GW220 Jn Relief 2310 Sat  |0800 Sun AMENDED STATION WORKING AT READING. NO
GW225 Reading Feeder IACCESS TO / FROM READING TRAIN CARE DEPOT
GW500 Main VIA ENTRANCE E. ALL MOVEMENTS TO / FROM
SW125 Reading West Jn Reading Up Possession  |19/02/22 20/02/22 READING TRAIN CARE DEPOT VIA DOWN MAIN,
Passenger Loop 2310 Sat  |0200 Sun UP MAIN, OR DOWN READING FESTIVAL LINES
REVERSING AT READING WEST JCN OR
Kennet Bridge Kennet Bridge Loop |Kennet Passenger |[Possession  [19/02/22 20/02/22 TILEHURST. WORK DETAILS = MAINTENANCE.
Loop Loop 2310 Sat 0800 Sun
Reading Reading Platform 12-15 Possession  [19/02/22 20/02/22
2310 Sat  |0800 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession  [19/02/22 20/02/22
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession  [19/02/22 20/02/22
Level 2310 Sat 0800 Sun
Twyford West Reading West Jn Down & Up Relief |Possession [19/02/22 20/02/22
2310 Sat  |0030 Sun
Reading Reading Platform 11 Possession  |20/02/22 20/02/22
0030 Sun 0800 Sun
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [20/02/22 20/02/22
0030 Sun 0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  [20/02/22 20/02/22
Relief 0030 Sun {0200 Sun
Twyford Henley-on-Thames [Single Possession  [20/02/22 20/02/22
0030 Sun {0800 Sun
Caversham Road [Scours Lane Up Reading Possession  [20/02/22 20/02/22
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |20/02/22 20/02/22
Platforms 7 to 10 0200 Sun  |0615 Sun
Southcote Jn (inc.)  |Down and Up Possession  |20/02/22 20/02/22
Westbury 0200 Sun  |0615 Sun
Reading East Jn  |Westbury Line Jn Down Main Loop |Possession |20/02/22 20/02/22
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession  |20/02/22 20/02/22
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession  [20/02/22 20/02/22
Reading West 0200 Sun  |0615 Sun
Curve

Ruscombe (inc.)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2908224 Tilehurst East Down and Up Possession  |20/02/22 20/02/22
Continued Relief 0200 Sun  |0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  [20/02/22 20/02/22
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [20/02/22 20/02/22
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 20/02/22 20/02/22
Triangle Sidings  |Possession  |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession  [20/02/22 20/02/22
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  [20/02/22 20/02/22
Relief 0615 Sun  |0800 Sun
P2021/2908237 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |20/02/22 21/02/22 TRAINS TO RUN OVER THE MAIN LINES.
GWw225 Jn Main 2300 Sun  |0410 Mon AMENDED STATION WORKING AT READING. NO
Reading Feeder ACCESS TO / FROM READING TRAIN CARE DEPOT
Relief VIA ENTRANCE E. ALL MOVEMENTS TO / FROM
Reading West Jn Reading Up Possession  |20/02/22 21/02/22 READING TRAIN CARE DEPOT VIA DOWN MAIN,
Passenger Loop 2300 Sun 0410 Mon UP MAIN, OR DOWN READING FESTIVAL LINES
REVERSING AT READING WEST JCN OR
Kennet Bridge Kennet Bridge Loop |Kennet Passenger |Possession  [20/02/22 21/02/22 TILEHURST. WORK DETAILS = MAINTENANCE.
Loop Loop 2300 Sun 0410 Mon
Reading Reading Platform 12-15 Possession  [20/02/22 21/02/22
2300 Sun 0410 Mon
Reading East Jn |Caversham Road Jn |Down and Up Possession  |20/02/22 21/02/22
Relief Loop 2300 Sun  |0410 Mon
Reading East Jn Reading Low Possession  |20/02/22 21/02/22
Level 2300 Sun  |0410 Mon
Twyford West Reading West Jn Down and Up Possession  [20/02/22 21/02/22
Relief 2300 Sun  |0410 Mon
Reading Reading Up Main Loop Possession  [21/02/22 21/02/22
Platform 11 0001 Mon |0410 Mon
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WW Route Version 1
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2896885 |GW105 Bristol East Jn Bristol Temple Up/Down Filton Possession  [19/02/22 20/02/22 2340 SATURDAY TO 0155 SUNDAY
GW450 Meads Relief 2340 Sat 0745 Sun ROUTE AVAILABLE FROM BRISTOL TEMPLE
GW528 MEADS PLATFORMS 9-15 TO FILTON BANK.
GW530 Lawrence Hill Down and Up Possession 19/02/22 20/02/22
Filton Relief 2340 Sat 0155 Sun 2340 SATURDAY TO 0155 SUNDAY
_ _ _ _ _ 0645 SUNDAY TO 0745 SUNDAY
Bristol Temple Bristol East Jn Up Filton Main Possession  |19/02/22 20/02/22 AMENDED STATION WORKING. TRAINS TO BE RE-
Meads 2340 Sat (0155 Sun PLATFORMED USING PLATFORMS 9, 10, 11, 12, 13
- - AND 15 AS REQUIRED.
Bristol Temple Platform 1 Possession  |19/02/22 20/02/22 Q
Meads Up Through 2340 Sat 0745 Sun 0155 SUN TO 0645 SUN
GW528/BRL: BETWEEN ST. PHILIPS MARSH AND
Platforms 3/4 NORTH SOMERSET JN. TRAINS MUST NOT BE
Platforms 5/6 STABLED OVER, AND NO TRAIN MOVEMENTS
PAST, PM632 AND PM343. NO ACCESS BETWEEN
Platforms 7/8 ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
Bristol West Jn __|Bristol Temple Up Mainand Up _|Possession |10/02/22 | 20/02/22 PM34 POINTS.
Meads Relief 2340 Sat 0155 Sun TRAINS FORMED OF EMPTY COACHING STOCK
Bristol Temple Bristol Temple Middle Siding Sidings 19/02/22 20/02/22 (BERCi?I' ngI'EBI\ﬁPSL-II-EASIII_EEADDgF;LOAL‘IJ'-IESIEI\F;-I;LH,EI\IIDDOII\:;
Meads Meads Possession
West 2340 Sat 0745 Sun LINES IF NECESSARY DURING POSSESSION OF
Bay/Dock/Parcels/ THE LINE FOR ENGINEERING WORK OR A LINE
Fish Sidings BLOCKAGE.
Bristol East Depot |North Somerset Jn  |[East Depot Goods |Possession  |20/02/22 20/02/22
Loop 0155 Sun 0645 Sun 'WORK =
Spur 1 Bristol Temple Meads
Bristol EastJn __ |Bristol West Jn Down Through  |Possession |20/02/22 | 20/02/22 MLN1 118m1Sch-118m48ch
0155Sun  |0645 Sun Maintenance
PIt 1 to 8: 8hrs
Lawrence Hill (inc.) |Up Filton Relief Possession  [20/02/22 20/02/22
0155 Sun 0645 Sun
Bristol Temple Bristol Temple Platforms 9/10 Possession  |20/02/22 20/02/22
Meads Meads Platforms 11/12 0155 Sun  |0645 Sun
Platform 13
Platform 15
Lawrence Hill (inc.) |Up Filton Main Possession  |20/02/22 20/02/22
0155 Sun 0645 Sun
Bristol West Jn Bedminster West Carriage Possession  [20/02/22 20/02/22
Line 0155 Sun  |0645 Sun
Dr. Days Jn North Somerset Jn  |Down Bristol Loop |Possession  [20/02/22 20/02/22
and Up Bristol 0155 Sun (0645 Sun
Loop
Lawrence Hill Bristol East Jn Down Filton Relief [Possession  |20/02/22 20/02/22
0155 Sun 0645 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2896885 Bristol Temple Down Filton Main |Possession  |20/02/22 20/02/22
Continued Meads 0155 Sun  |0645 Sun
North Somerset  |St. Philips Marsh Bristol Goods Possession  [20/02/22 20/02/22
Jn Avoiding Line and 0155 Sun 0645 Sun
Up/Down SPM
Shed
North Somerset  |Parson Street Down and Up Possession  [20/02/22 20/02/22
Jn (inc.) Main 0155 Sun 0645 Sun
Parson Street Jn  |Bristol Temple Up Relief Possession  [20/02/22 20/02/22
Meads 0155 Sun  |0645 Sun
St. Philips Marsh  |Bristol West Jn Through Goods Possession  [20/02/22 20/02/22
0155 Sun 0645 Sun
Bristol East Jn Bristol Temple Up/Down Filton Possession  [20/02/22 20/02/22
Meads Relief 0645 Sun  |0745 Sun
Lawrence Hill Down and Up Possession  |20/02/22 20/02/22
Filton Relief 0645 Sun  |0745 Sun
Bristol Temple Bristol East Jn Up Filton Main Possession  |20/02/22 20/02/22
Meads 0645 Sun  |0745 Sun
Bristol West Jn Bristol Temple Up Mainand Up  |Possession  |20/02/22 20/02/22
Meads Relief 0645 Sun (0745 Sun
P2021/2903041 |GW105 Uphill In Worle Jn Up Main Possession  |21/02/22 22/02/22 DOWN SERVICES DIVERTED VIA WESTBURY AND
2045 Mon 0530 Tue CASTLE CARY. UP TRAINS TO RUN VIA WESTON
SUPER MARE UNDER NORMAL SIGNALLING
Worle Jn Highbridge East Down Main Possession  |21/02/22 22/02/22 IARRANGEMENTS.
2045 Mon  |0530 Tue
LOADS WITH CODE AJAX (PUT OF GAUGE LOADS)
SHALL BE PROHIBITED FROM PASSING THE
RENEWAL SYSTEM WHILST IT IS WORKING WITH
/AN ADJACENT LINE OPEN TO TRAFFIC.
work details = core HOBCS Uphill Steels 137m 30ch
to 138m 02ch
P2021/2903061 |GW105 Uphill In Worle Jn Up Main Possession  |22/02/22 23/02/22 DOWN SERVICES DIVERTED VIA WESTBURY AND
2045 Tue  [0530 Wed CASTLE CARY. UP TRAINS TO RUN VIA WESTON
SUPER MARE UNDER NORMAL SIGNALLING
Worle Jn Highbridge East Down Main Possession  [22/02/22 23/02/22 ARRANGEMENTS.
2045 Tue  |0530 Wed
LOADS WITH CODE AJAX (PUT OF GAUGE LOADS)
SHALL BE PROHIBITED FROM PASSING THE
RENEWAL SYSTEM WHILST IT IS WORKING WITH
AN ADJACENT LINE OPEN TO TRAFFIC.
work details = core HOBCS Uphill Steels 137m 30ch
to 138m 02ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903062 |GW105 Uphill In Worle Jn Up Main Possession  |23/02/22 24/02/22 DOWN SERVICES DIVERTED VIA WESTBURY AND
2045 Wed |0530 Thu CASTLE CARY. UP TRAINS TO RUN VIA WESTON
SUPER MARE UNDER NORMAL SIGNALLING
Worle Jn Highbridge East Down Main Possession  [23/02/22 24/02/22 ARRANGEMENTS.
2045 Wed (0530 Thu
LOADS WITH CODE AJAX (PUT OF GAUGE LOADS)
SHALL BE PROHIBITED FROM PASSING THE
RENEWAL SYSTEM WHILST IT IS WORKING WITH
/AN ADJACENT LINE OPEN TO TRAFFIC.
work details = core HOBCS Uphill Steels 137m 30ch
to 138m 02ch
P2021/2903063 |GW105 Uphill In Worle Jn Up Main Possession  [24/02/22 25/02/22 DOWN SERVICES DIVERTED VIA WESTBURY AND
2045 Thu  |0530 Fri CASTLE CARY. UP TRAINS TO RUN VIA WESTON
SUPER MARE UNDER NORMAL SIGNALLING
Worle Jn Highbridge East Down Main Possession  |24/02/22 25/02/22 IARRANGEMENTS.
2045 Thu  |0530 Fri

LOADS WITH CODE AJAX (PUT OF GAUGE LOADS)
SHALL BE PROHIBITED FROM PASSING THE
RENEWAL SYSTEM WHILST IT IS WORKING WITH
/AN ADJACENT LINE OPEN TO TRAFFIC.

work details = core HOBCS Uphill Steels 137m 30ch
to 138m 02ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903372 |GW108 Aish Emergency |Hemerdon GF Down Main Possession  [19/02/22 19/02/22 UNTIL 0445 SAT: DOWN SLEEPER SERVICE ONLY
Crossover 0030 Sat 0445 Sat TRAIN TO OPERATE; DEPARTING EARLIER FROM
EXETER AND NEWTON ABBOT AND SUBJECT TO
Dawlish Warren  |Dawlish Warren Down Passenger |Possession [19/02/22 21/02/22 SINGLE LINE WORKING OVER THE UP LINE
Loop 0445 Sat 0115 Mon BETWEEN AISH AND HEMERDON. CROSS
Up Passenger COUNTRY TO RUN ECS MOVES BETWEEN LAIRA
Loop AND EXETER ST DAVIDS PRIOR TO POSSESSION,
Exeter St Thomas |Lipson Jn Down and Up Possession  [19/02/22 21/02/22 STABLING IN EXETER ST DAVIDS STATION.
Main 0445 Sat 0115 Mon
_ FROM 0445 SAT: TRAINS TO TERMIANTE AT /
Hemerdon GF Hemerdon GF Up Goods Loop Possession 19/02/22 21/02/22 START FROM EXETER AND PLYMOUTH. UNIT
0445 Sat 0115 Mon OUTSTABLED AT PAIGNTON TO OPERATE
- - - PAIGNTON BRANCH SERVICE. PLATFORM 1 AT
0445 sat /0115 Mon OPERATE. ALL MOVEMENTS BETWEEN LAIRA
Totnes Totnes Down Passenger |Possession 19/02/22 21/02/22 Bgl\al\?NTl\?EI?l EII_I\TIQA O.I.ng SiEA&II%II\IM?SVEER THE
boogassen or 0445Sat 0115 Mon MOVEMENTS IN ORDER TO MAXIMISE LINE
L(';’Op 9 BLOCKAGE OPPORTUNIITES.
Lipson Jn Plymouth Down Main Line 19/02/22 21/02/22 NO ALL LINE BLOCKS AVAILABLE AT EXETER ST
?B":t:\/‘flae%f] 0445Sat 0115 Mon DAVIDS OR PLYMOUTH ON SATURDAY NIGHT
Trains) DUE TO STABLING REQUIREMENTS

UP SLEEPER SERVICE ON SUNDAY NIGHT TO
RUN LATER BETWEEN PLYMOUTH AND EXETER
THEN VIA NEWBURY.

'Work Details = Core PLTR Cornwood 236m55ch to
237m15ch

S+C Refurbishment Hemerdon 239m06ch to
239m10ch

Core PLTR Lipson 243m66c¢ch to 244m33ch

SWRRP Construction Works Parsons Tunnel
207m10ch

Overbridge repairs Houndiscombe Road 245m60ch
Underbridge repairs Sopers Ramp 242m54ch

S+C Mtce Tamping Laira Jcn 243m22ch to 244m09ch

MPSB Tavistock Jcn 242m66¢h to 242m69ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2900297 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [20/02/22 21/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession |20/02/22 21/02/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  [20/02/22 21/02/22
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |20/02/22 21/02/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |20/02/22 21/02/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |20/02/22 21/02/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  [20/02/22 21/02/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |20/02/22 21/02/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |20/02/22 21/02/22
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |21/02/22 21/02/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |21/02/22 21/02/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [21/02/22 21/02/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |21/02/22 21/02/22
Bletchley 0040 Mon (0445 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2898391 |GW454 Clifton Down Holesmouth Jn Single/Down and |Possession  |19/02/22 28/02/22 9 DAY BLOCKADE. REPLACEMENT ROAD
Single Line Jn Up 0015 Sat 0500 Mon TRANSPORT REQUIRED BETWEEN BRISTOL
Avonmouth/Main TEMPLE MEADS AND CLIFTON DOWN / SEVERN
Narroways Hill Jn |Clifton Down Single |Single Line Possession  [19/02/22 28/02/22 BEACH. FREIGHT SERVICES TO OPERATE VIA
Line Jn 0015 Sat 0500 Mon FILTON WEST JCN. BRISTOL BHT TO BE CLEAR
OF STABLED TRAINS AT START OF POSSESSION:
NO SERVICES TO OPERATE UNTIL 0115 MONDAY
21 FEBRUARY.
\Work Details = Viaduct Renewal Sea Mills 6m04ch to
6mO8ch.
Tunnel Repairs Montpelier 2m47ch to 2m61ch
Geotech Drainge Works Clifton Down 3m66c¢ch to
5ml2ch
S+C Refurbishment Avonmouth Dock Jcn 8m29ch to
8m32ch.
P2021/2898343 |GW480 Kemble Standish Jn Down and Up Possession  |19/02/22 20/02/22 CURRENT SECTION 4 TIMES - NOT TO BE
Kemble 2330 Sat  |0930 Sun REDUCED.
'Work Details = Core HO BCS Chalford 97m 40ch to
99mp SWM1
P2021/2898326 |GW480 Kemble Standish Jn Down and Up Possession  |20/02/22 21/02/22 CURRENT SECTION 4 TIMES - NOT TO BE
Kemble 2355 Sun {0510 Mon REDUCED.
Work Details = Follow Up HO BCS Chalford 97m 40ch
to 99mp SWM
P2021/2904060 |GW500 Bedwyn Heywood Road Jn  |Down and Up Possession  |25/02/22 26/02/22 FREIGHT SERVICES AND GWR SLEEPERS TO
GW520 Westbury 2225 Fri 0810 Sat RUN VIA DIDCOT.
GW560
Heywood Road  |Fairwood Jn Down & Up Possession  |25/02/22 26/02/22 Work Details = Maintenance
Jn Avoiding 2225 Fri 0810 Sat
Westbury North Jn  |Down and Up Possession  |25/02/22 26/02/22
Main 2225 Fri 0810 Sat
Westbury East Hawkeridge Jn Down and Up Possession  |25/02/22 26/02/22
Loop Jn Loop 2225 Fri 0810 Sat
Woodborough Woodborough Down Goods Possession  [25/02/22 26/02/22
Up Goods 2225 Fri 0810 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903014 |GW5001 |Salisbury Salisbury Down Passenger |Possession |20/02/22 20/02/22 PLATFORM 2 TO BE KEPT CLEAR.
SW115 Loop 0050 Sun  |0650 Sun
SW170 SWR: ON SATURDAY NIGHT, 1L79 TO TERMINATE
Wilton South Down Main/Down |Possession  |20/02/22 20/02/22 AT ANDOVER AND RUN ECS TO BASINGSTOKE.
Exeter 0050 Sun {0650 Sun ON SUNDAY, 1L18 TO START AT ANDOVER.
Up Exeter/Up
Main TRACK MAINTENANCE: S02
Wilton Jn Wilton Jn Down Warminster |Possession |20/02/22 20/02/22
Up Warminster 0050 Sun {0650 Sun
Salisbury Salisbury West Bay Sidings 20/02/22 20/02/22
(Platform 5) Possession  |0050 Sun  |0650 Sun
West Carriage
Siding
Holding Siding
Wilton Jn Wilton Jn Quidhampton Sidings 20/02/22 20/02/22
Sidings Possession  |0050 Sun  |0650 Sun
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EAS - Section 7
Version 1

Data freeze: EAS_V1_2022

Week 47 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start End

Traffic Remarks

Work Type

P2021/2903476

GwW610
SW115

Axminster

Honiton

Down
Exeter/Exeter
Main/Down
Exeter/Exeter
Main

Exeter
Main/Honiton Up
Loop/Exeter
Main/Up Exeter

Possession  [18/02/22 19/02/22
2320 Fri 2240 Sat

Axminster

Pinhoe

Down
Exeter/Exeter
Main/Waterloo
Main

Waterloo
Main/Exe
Main/Honiton Up
Loop/Up Exeter

19/02/22
2240 Sat

20/02/22
0930 Sun

Possession

Axminster

Honiton

Down
Exeter/Exeter
Main/Down
Exeter/Exeter
Main

Exeter
Main/Honiton Up
Loop/Exeter
Main/Up Exeter

20/02/22
0930 Sun

26/02/22
2240 Sat

Possession

Yeovil Jn

Pinhoe

Exeter
Main/Chard Dn
Loop/Dn
Exeter/Waterloo
Main

Waterloo
Main/Exe
Main/Honiton Up
Loop/Up Exeter

26/02/22
2240 Sat

27102/22
0930 Sun

Possession

Chard Jn

Chard Jn

Down Sidings

26/02/22
2240 Sat

27/02/22
0930 Sun

Sidings
Possession

Axminster

Honiton

Down
Exeter/Exeter
Main/Down
Exeter/Exeter
Main

Exeter
Main/Honiton Up
Loop/Exeter
Main/Up Exeter

27102/22
0930 Sun

28/02/22
0400 Mon

Possession

SWR: EXETER SERVICES WILL START &

TERMINATE AT AXMINSTER. A SHUTTLE SERVICE
\WILL OPERATE BETWEEN HONITON AND EXETER
ST. DAVIDS.

GWR: ON SATURDAY NIGHTS, BARNSTAPLE TO
PINHOE SERVICES WILL START & TERMINATE AT
ST. JAMES PARK.

PARTS 1) TO 5)
CD EARTHWORKS: HONITON TUNNEL CUTTING
CD EARTHWORKS: COOMBE WATER
EMBANKMENT
CAPEX PLAIN LINE REFURB: SEATON SINGLE
PART 2) ONLY
TRACK MAINTENANCE: YG03a
PART 4) ONLY

TRACK MAINTENANCE: YGO03
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2839062 |GW733 Talerddig Machynlleth (inc.) All Lines Possession  [18/02/22 19/02/22 UNTIL 0715 SAT
GW734 ERTMS (T3- (2315 Fri 0715 Sat AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND
Talerddig Machynlleth All Lines Possession  [19/02/22 20/02/22 ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
ERTMS (T3- |0715 Sat 0015 Sun MACHYNLLETH DEPOT.
E)
Talerddig Machynlleth (inc.) All Lines Possession 20/02/22 20/02/22 BETWEEN 0715 SAT AND 0015 SUN
ERTMS (T3- [0015Sun |0715 Sun AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND
Talerddig Machynlleth All Lines Possession 20/02/22 20/02/22 ABERYSTWYTH. ACCESS AVAILABLE TO/FROM
ERTMS (T3- [0715Sun  [2030 Sun MACHYNLLETH DEPOT
E)
Talerddig Machynlleth (inc.) All Lines Possession  [20/02/22 21/02/22 BETWEEN 0015 SUN AND 0715 SUN
ERTMS (T3- (2030 Sun  |0430 Mon AMENDED TRAIN WORKING WITH REPLACEMENT
E) ROAD TRANSPORT BETWEEN NEWTOWN AND
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
MACHYNLLETH DEPOT.
BETWEEN 0715 SUN AND 2030 SUN
AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND
ABERYSTWYTH. ACCESS AVAILABLE TO/FROM
MACHYNLLETH DEPOT.
FROM 2030 SUN
AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN NEWTOWN AND
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM
MACHYNLLETH DEPOT.
Work content: PLTR Abergwydol, The Durn,
Llanbrynmair.
P2021/2842842 |GW790 Pengam Jn Cardiff Docks RT All Lines Possession 20/02/22 20/02/22 AMENDED TRAIN WORKING. ALL TRAINS VIA THE
GW900 Boundary 0030 Sun 1600 Sun MAIN LINES. ONE RECEPTION LINE AT PENGAM
TO BE REMOVED PRIOR TO THE PUBLICATION OF
Rumney River Pengam Jn Reception Line 1 |Possession  |20/02/22 20/02/22 THE CPPP. NO ACCESS TO PENGAM OR TIDAL
Bridge Jn Reception Line 2 0030 Sun  [1600 Sun SIDINGS. .
work content: heavy maintenance.
Reception Line 3
Wentloog Freight |Newtown Jn Down Relief Possession  [20/02/22 20/02/22
Terminal East Jn Up Relief 0030 Sun  |1600 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2855028 |GW877 Bridgend Llynfi Jn |Briton Ferry East Down Possession  [19/02/22 20/02/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW900 U 2350 Sat  |0850 Sun BUSES.
P 1134 AND 1146 TO START FROM CARDIFF
Margam Moors  [Margam Yard Jn Down, Up & Possession  |19/02/22 20/02/22 CENTRAL.
Jn Single MRJ/OVE 2350 Sat 10850 Sun GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL
1W43 TO START FROM CARDIFF.
Port Talbot East  |Port Talbot Parkway |Down Relief Possession  [19/02/22 20/02/22 1B43 TO BE CANCELLED WITH AN STP EMPTY
(inc.) . 2350 Sat 0850 Sun STOCK MOVEMENT TO FORM 1W07.
Up Relief
Stormy Down and |Stormy Down and Down Passenger |Possession |19/02/22 20/02/22 work content: maintenance
Up Passenger Up Passenger Loop 2350 Sat 0850 Sun
Loops Loops Up Passenger
Loop
P2021/2855047 |GW900 Briton Ferry East |Landore Jn Down and Up Possession  |20/02/22 20/02/22 AMENDED TRAIN WORKING WITH REPLACEMENT
Gw9001 0030 Sun 0840 Sun BUSES.
1L34 TO START FROM CARDIFF CENTRAL
Landore Jn Swansea Up Possession  |20/02/22 20/02/22 1L42 MUST BE STABLED IN PLATFORM 1 PRIOR
0030 Sun 0840 Sun TO SWANSEA BEING BLOCKED AND TO START
: FROM PLATFORM 1
Down Possession ggé%zlszuzn ggégzézuzn 1L46 TO START FROM CARDIFF (RESOURCED
FROM STOKE GIFFORD - ADDITIONAL ECS MOVE)
Swansea Loop East |Carriage Washer |Possession |20/02/22 20/02/22
Jn Line 0030 Sun {0925 Sun 1L48 RETIMED FROM SWANSEA
NO SHUNTING BETWEEN SWANSEA AND
Swansea Swansea Platform 2 Possession  |20/02/22 20/02/22 MALIPHANT BETWEEN 0030 SUNDAY AND 0925
Platform 3 0030 Sun {0925 Sun SUNDAY.
GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL
1W43 TO START FROM CARDIFF.
1B43 TO BE CANCELLED WITH AN STP EMPTY
STOCK MOVEMENT TO FORM 1W07.
UNTIL 0840 SUNDAY, NO ACCESS TO/FROM WEST
WALES. ACCESS AVAILABLE AFTER 0840, BUT
NOTE
PLATFORMING CONSTRAINTS.
work content: maintenance
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2910194 |GW103 Paddington Paddington Platform 7-11 & Possession  [26/02/22 27/02/22 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
13/14 2340 Sat 0740 Sun AMENDED STATION WORKING AT PADDINGTON.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Subway Jn Line 6 Possession  [26/02/22 27/02/22 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
2340 Sat  |0040 Sun
Westbourne Park Jn |Lines 4 and 5 Possession  |26/02/22 27/02/22 Work Details = Maintenance
2340 Sat  |0040 Sun
Paddington Friars Jn L4-6, Dn & Up RIfs [Possession  |27/02/22 27/02/22
0040 Sun  |0740 Sun
Westbourne Park |Westbourne Park Jn |CRL Westbound |Possession |27/02/22 27102122
Jn Turnback A 0040 Sun 0740 Sun
CRL Eastbound
P2021/2910254 |GW103 Paddington Paddington Platforms 7 To 14 |Possession |27/02/22 28/02/22 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
2340 Sun  |0040 Mon AMENDED STATION WORKING AT PADDINGTON.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Subway Jn Line 6 Possession  [27/02/22 28/02/22 COS BETWEEN 0040 MONDAY AND 0540
2340 Sun  |0040 Mon MONDAY.
Westbourne Park Jn |Lines 4 and 5 Possession  |27/02/22 28/02/22 Work Details = Maintenance
2340 Sun  |0040 Mon
Paddington Ladbroke Grove Lines 4 to 6/Down |Possession  |28/02/22 28/02/22
(inc.) and Up Relief 0040 Mon  |0440 Mon
Paddington Ladbroke Grove Down Relief Possession  |28/02/22 28/02/22
Up Relief 0440 Mon  |0540 Mon
Line 5-6
Paddington Platforms 10 to 14 |Possession |28/02/22 28/02/22
0440 Mon (0540 Mon
Subway Jn Ladbroke Grove Line 4 Possession  |28/02/22 28/02/22
0440 Mon  |0540 Mon
Westbourne Park |Westbourne Park Jn |CRL Eastbound Possession  [28/02/22 28/02/22
Jn CRL Westbound 0440 Mon  |0540 Mon
Turnback A
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2906820 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |27/02/22 28/02/22 TRAINS TO RUN OVER THE MAIN LINES. WORK
2300 Sun  |0500 Mon DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession  |27/02/22 28/02/22
Relief 2300 Sun  |0500 Mon
Old Oak Common Carriage Line and |Possession  |27/02/22 28/02/22
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |Friars Jn Reception Line 1 |Possession  |27/02/22 28/02/22
East Jn 2300 Sun  |0500 Mon

Electronic Copy - Uncontrolled when printed

Pagel85 of 814



Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2907921 |EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |27/02/22 27/02/22 TRAINS TO RUN OVER THE MAIN LINES. NO
GW103 0001 Sun  |0800 Sun IACCESS TO / FROM WEST EALING SIDINGS. NO
GW130 ACCESS BETWEEN THE GWML AND ACTON
GW174 Acton Wells Jn Acton West Down and Up Possession 27/02/22 27/02/22 YARD.
Poplar 0001 Sun 0800 Sun
_ WORK = MAINTENANCE
Greenford (LUL) |Greenford Greenford Bay Possession  |27/02/22 27/02/22
Bay Jn Line 0001 Sun 0800 Sun NOTE - NO POSSESSIONS AVAILABLE INSIDE
- FRIARS JCN DUE TO NOTTING HILL CARNIVAL
Greenford South |Greenford East Jn Greenford East Possession  |27/02/22 27/02/22 WHICH MEANS ACCESS POINTS ARE NOT
Jn Curve 0001 Sun 0800 Sun AVAILABLE.
Hanwell Jn Drayton Green Jn Down and Up Possession  |27/02/22 27/02/22
West Loop 0001 Sun  |0800 Sun
Southall East Jn Hanwell Up & Possession  [27/02/22 27/02/22
Down Goods 0001 Sun  |0800 Sun
Loops
Southall West Jn  |Slough West (inc.) Down and Up Possession  [27/02/22 27/02/22
(inc.) Relief 0001 Sun  |0800 Sun
West Ealing Greenford West Jn |Down and Up Possession  |27/02/22 27/02/22
Greenford/Branch 0001 Sun 0800 Sun
West Ealing West Ealing Bay |Possession |27/02/22 27/02/22
Platform 5 0001 Sun 0800 Sun
West Ealing Jn Hanwell Jn West Ealing Loop |Possession |27/02/22 27/02/22
No 1 0001 Sun  |0800 Sun
Acton East Acton West Acton Yard Sidings 27/02/22 27/02/22
Possession  |0001 Sun  |0800 Sun
Friars Jn Southall West Jn Down and Up Possession  [27/02/22 27/02/22
Main 0115Sun 0500 Sun
Southall East Jn  |Southall West Jn Southall West Possession  |27/02/22 27/02/22
Loop 0115 Sun  |0500 Sun
Up Brentford Loop
Southall East Jn  |Southall West Jn Down Brentford Sidings 27/02/22 27/02/22
Siding Possession 0115 Sun  |0500 Sun
Southall Yard
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EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2905664 |EA1310 |Acton West Southall West Jn Down & Up Possession  [27/02/22 28/02/22 TRAINS TO RUN OVER THE MAIN LINES. NO
GW103 Reliefs 2300 Sun  |0500 Mon IACCESS TO / FROM WEST EALING SIDINGS.
GW130 WORK DETAILS = MAINTENANCE
GW174 Greenford (LUL) |Greenford Single Possession  |27/02/22 28/02/22
Bay Jn 2300 Sun  |0500 Mon
Greenford West Jn  |Greenford West | Possession  |27/02/22 28/02/22
Curve 2300 Sun (0500 Mon
Greenford South |Greenford East Jn Greenford East Possession  |27/02/22 28/02/22
Jn Curve 2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession  |27/02/22 28/02/22
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession  [27/02/22 28/02/22
Down Goods 2300 Sun  |0500 Mon
Loops
West Ealing West Ealing West Ealing Bay |Possession |27/02/22 28/02/22
Line / Platform 5 2300 Sun 0500 Mon
West Ealing Jn Greenford (LUL) Bay |Down and Up Possession  |27/02/22 28/02/22
Jn Greenford/Branch 2300 Sun  |0500 Mon
Hanwell Jn West Ealing Loop |Possession |27/02/22 28/02/22
No 1 2300 Sun (0500 Mon
P2021/2911411 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  |27/02/22 28/02/22 TRAINS TO RUN OVER THE RELIEF LINES.
Gw180 Jn 2300 Sun  |0500 Mon ACCESS IN/OUT SOUTHALL YARD AT SOUTHALL
Gw1s4 EAST END ONLY. WORK DETAILS =
Heathrow Tunnel Jn |Down Airport Possession  [27/02/22 28/02/22 MAINTENANCE.
2300 Sun  |0500 Mon
Slough Windsor and Eton Single Possession  |27/02/22 28/02/22
Central 2300 Sun  |0500 Mon
Southall West Jn  |Slough West Down and Up Possession  |27/02/22 28/02/22
Relief 2300 Sun  |0500 Mon
Southall East Jn  |Southall West Jn Southall West Possession - |27/02/22 28/02/22
Loop Pass Booked 2300 Sun  |0500 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford Sidings 27/02/22 28/02/22
Siding Possession (2300 Sun  |0500 Mon

Southall Yard
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WW Route Version 1
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2907721 |GW103 Maidenhead Bourne End Single Possession  [28/02/22 28/02/22 TRAINS TO RUN OVER THE MAIN LINES. NO
GW185 0001 Mon  |0500 Mon (8 hrs) ACCESS TO / FROM MAIDENHEAD SIDINGS. NO
Gw187 STABLING AT MAIDENHEAD STATION. MARLOW
Maidenhead East |Maidenhead West Maidenhead Possession  [28/02/22 28/02/22 BRANCH UNIT TO BE OUTSTABLED AT BOURNE
Loop/Platform 5 0001 Mon 0500 Mon (8 hrs) END. WORK DETAILS = MAINTENANCE.
Maidenhead Maidenhead West  |Turnback Line Possession  |28/02/22 28/02/22
West 0001 Mon  |0500 Mon (8 hrs)
Slough West Farnham Road Slough Goods Possession  |28/02/22 28/02/22
Loop 0001 Mon {0500 Mon (8 hrs)
Ruscombe Down/Up Relief  |Possession |28/02/22 28/02/22
0001 Mon  |0500 Mon (8 hrs)
Slough Slough Tamper Siding Sidings 28/02/22 28/02/22
Possession  |0001 Mon  |0500 Mon (8 hrs)
Slough West Slough West Slough Goods Sidings 28/02/22 28/02/22
Loop Headshunt |Possession {0001 Mon |0500 Mon (8 hrs)
P2021/2905107 |GW103 Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |27/02/22 27/02/22 TRAINS TO RUN OVER THE MAIN LINES. NO
GW185 Loop 0015 Sun  |0730 Sun (8 hrs) IACCESS TO / FROM MAIDENHEAD SIDINGS. NO
Gw187 STABLING AT MAIDENHEAD STATION. MARLOW
Maidenhead Bourne End Single Possession  |27/02/22 27102/22 BRANCH UNIT TO BE OUTSTABLED AT BOURNE
0015 Sun 0730 Sun (8 hrs) END. HENLEY BRANCH UNIT TO BE OUTSTABLED
. . . _ IN TWYFORD BAY. WORK DETAILS =
Maidenhead East |Maidenhead West ~ |Maidenhead Possession  |27/02/22 27102122 MAINTENANCE.
Loop/Platform 5 0015 Sun  |0730 Sun (8 hrs) IALL PANTOGRAPHS TO BE LOWERED AND
- - - - LOCKED IN MAIDENHEAD STABLING LINES 1-6
Maidenhead Maidenhead West  |Turnback Line Possession  |27/02/22 27/02/22 BETWEEN 0150 SUN AND 0615 SUN.
West 0015 Sun  |0730 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession  [27/02/22 27/02/22
Relief 0015 Sun  |0730 Sun (8 hrs)
Maidenhead Maidenhead Engineers Siding |Sidings 27/02/22 27/02/22
Possession  |0015 Sun 0730 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession  |27/02/22 27/02/22
Main 0115 Sun  [0615 Sun (8 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2905502 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession [26/02/22 27/02/22 TRAINS TO RUN OVER THE MAIN LINES.
GW220 Jn Relief 2310 Sat 0800 Sun AMENDED STATION WORKING AT READING. NO
GW225 Reading Feeder IACCESS TO / FROM READING TRAIN CARE DEPOT
GW500 Main VIA ENTRANCE E. ALL MOVEMENTS TO / FROM
SW125 Reading West Jn Reading Up Possession  |26/02/22 27/02/22 READING TRAIN CARE DEPOT VIA DOWN MAIN,
Passenger Loop 2310 Sat  |0200 Sun UP MAIN, OR DOWN READING FESTIVAL LINES
REVERSING AT READING WEST JCN OR
Kennet Bridge Kennet Bridge Loop |Kennet Passenger |Possession  [26/02/22 27/02/22 TILEHURST. WORK DETAILS = MAINTENANCE.
Loop Loop 2310 Sat 0800 Sun
Reading Reading Platform 12-15 Possession  [26/02/22 27/02/22
2310 Sat  |0800 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession  [26/02/22 27/02/22
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession  [26/02/22 27/02/22
Level 2310 Sat 0800 Sun
Twyford West Reading West Jn Down & Up Relief |Possession |26/02/22 27/02/22
2310 Sat  |0030 Sun
Reading Reading Platform 11 Possession  |27/02/22 27/02/22
0030 Sun 0800 Sun
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [27/02/22 27/02/22
0030 Sun 0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  |27/02/22 27/02/22
Relief 0030 Sun {0200 Sun
Twyford Henley-on-Thames [Single Possession  |27/02/22 27/02/22
0030 Sun {0800 Sun
Caversham Road |Scours Lane Up Reading Possession  |27/02/22 27102122
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |27/02/22 27/02/22
Platforms 7 to 10 0200 Sun  |0615 Sun
Southcote Jn (inc.)  |Down and Up Possession  |27/02/22 27/02/22
Westbury 0200 Sun  |0615 Sun
Reading East Jn  |Westbury Line Jn Down Main Loop |Possession |27/02/22 27/02/22
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession  |27/02/22 27102122
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession  |27/02/22 27/02/22
Reading West 0200 Sun  |0615 Sun
Curve

Ruscombe (inc.)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2905502 Tilehurst East Down and Up Possession  |27/02/22 27/02/22
Continued Relief 0200 Sun  |0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  [27/02/22 27/02/22
Reading 0200 Sun 0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |27/02/22 27/02/22
Festival Line 0200 Sun 0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 27/02/22 27/02/22
Triangle Sidings  |Possession  |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession  [27/02/22 27/02/22
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  |27/02/22 27/02/22
Relief 0615 Sun  |0800 Sun
P2021/2907546 |GW103 Caversham Road |Moreton Cutting Down and Up Possession  |27/02/22 27/02/22 TRAINS TO RUN OVER THE MAIN LINES.
GwW220 Jn Relief 0035 Sun (0850 Sun (10 hrs) REPLACEMENT ROAD TRANSPORT REQUIRED
Gw225 BETWEEN TILEHURST AND PANGBOURNE
GW500 Oxford Road Jn Reading Feeder |Possession |27/02/22 27102/22 STATIONS. ALL MOVEMENTS ON / OFF READING
SwW125 Main 0035 Sun {0850 Sun (10 hrs) TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL
Readlng Feeder 0135 SUN, AFTER 0135 SUN E ONLY. WORK
Relief DETAILS = MAINTENANCE.
Depot Connection |Scours Lane Up Reading Possession  [27/02/22 27/02/22
C Passenger Loop 0035 Sun 0135 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession  |27/02/22 27/02/22
Level Jn Festival Line 0035 Sun {0850 Sun (10 hrs)
Reading West Jn |Oxford Road Jn Down and Up Possession  |27/02/22 27102122
Reading West 0035 Sun 0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession  [27/02/22 27/02/22
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession  |27/02/22 27/02/22
Westbury 0035 Sun {0850 Sun (10 hrs)
Caversham Road [Scours Lane Up Reading Possession  |27/02/22 27/02/22
Jn Passenger Loop 0135 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession  [27/02/22 27/02/22
Main 0135 Sun (0750 Sun (10 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899717 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [28/02/22 01/03/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Mon  |0455 Tue OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 28/02/22 28/02/22 PATH.
Blockage +T- |2025 Mon 2040 Mon
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 28/02/22 28/02/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- 2105 Mon  |2120 Mon MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 28/02/22 28/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- 2200 Mon  |2215 Mon BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 01/03/22 01/03/22
Blockage +T- |0001 Tue  |0030 Tue FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 01/03/22 01/03/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Tue  [0150 Tue [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 01/03/22 01/03/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 10340 Tue (0410 Tue 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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WW Route Version 1
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899718 |GW108 Hemerdon GF Aish Emergency Up Main Possession  [01/03/22 02/03/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Tue  |0455 Wed OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 01/03/22 01/03/22 PATH.
Blockage +T- 12025 Tue 2040 Tue
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 01/03/22 01/03/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- 12105 Tue (2120 Tue MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 01/03/22 01/03/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- 12200 Tue  [2215 Tue BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 02/03/22 02/03/22
Blockage +T- |0001 Wed |0030 Wed FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 02/03/22 02/03/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Wed (0150 Wed [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 02/03/22 02/03/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 0340 Wed |0410 Wed 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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WW Route Version 1
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899719 |GW108 Hemerdon GF Aish Emergency Up Main Possession  |02/03/22 03/03/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Wed 0455 Thu OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 02/03/22 02/03/22 PATH.
Blockage +T- |2025 Wed 2040 Wed
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 02/03/22 02/03/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- |2105 Wed |2120 Wed MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 02/03/22 02/03/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- |2200 Wed |2215 Wed BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 03/03/22 03/03/22
Blockage +T- 0001 Thu  |0030 Thu FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 03/03/22 03/03/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Thu (0150 Thu [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 03/03/22 03/03/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 10340 Thu (0410 Thu 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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WW Route Version 1
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2899720 |GW108 Hemerdon GF Aish Emergency Up Main Possession  |03/03/22 04/03/22 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Crossover 2005 Thu  |0455 Fri OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO
2000. OTHER SERVICES AMENDED TO PROVIDE
Ivybridge Hemerdon GF Down Main Line 03/03/22 03/03/22 PATH.
Blockage +T- 12025 Thu 2040 Thu
COD UNTIL 0025:
Ivybridge Hemerdon GF Down Main Line 03/03/22 03/03/22 ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5
Blockage +T- |2105 Thu 2120 Thu MINUTES REQUIRED FOR ALL PASSENGER
COD SERVICES DUE TO SITE SAFETY TSR.
Ivybridge Hemerdon GF Down Main Line 03/03/22 03/03/22 REPLACEMENT ROAD TRANSPORT REQUIRED
Blockage +T- |2200 Thu  |2215 Thu BETWEEN PLYMOUTH AND TOTNES IN UP
COoD DIRECTION.
Ivybridge Hemerdon GF Down Main Line 04/03/22 04/03/22
Blockage +T- |0001 Fri  |0030 Fri FROM 0025:
COoD SINGLE LINE WORKING IN OPERATION OVER THE
Ivybridge Hemerdon GF Down Main Line 04/03/22 04/03/22 DOWN LINE BETWEEN HEMERDON AND AISH
Blockage +T- |0130 Fri 0150 Fri [WHEN LINE BLOCKAGES ARE NOT IN PLACE].
COoD HANDSIGNALLER REQUIRED OPPOSITE UM230
Ivybridge Hemerdon GF Down Main Line 04/03/22 04/03/22 SIGNAL. SLW ALLOWANCES TO INCORPORATE
E'ngage +T- 10340 Fri 0410 Fri 2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
D
THROUGHOUT: LINE BLOCKAGE TIMES
REQUIRED AS SHOWN AND NOT TO BE
/AMENDED.
LOADS WITH THE CODE AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM WHILST IT IS WORKING
\WITH AN
ADJACENT LINE OPEN TO TRAFFIC.
'Work Details = Core HO BCS Venton Gate Up Line
237m 50ch to 239m 05ch.
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WW Route Version 1
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903892 |GW108 Lipson Jn Hemerdon GF Up Main Possession  [26/02/22 26/02/22 UNTIL 0415 SAT: DOWN TRAINS ONLY TO
0005 Sat 0415 Sat OPERATE. DOWN SLEEPER SERVICE TO RUN
EARLIER BETWEEN EXETER AND PLYMOUTH..
Dawlish Warren  |Dawlish Warren Down Passenger |Possession |26/02/22 28/02/22 CROSS COUNTRY TO RUN ECS MOVES BETWEEN
Loop 0415 Sat 0115 Mon LAIRA AND EXETER ST DAVIDS PRIOR TO
Up Passenger POSSESSION, STABLING IN EXETER ST DAVIDS
Loop STATION.
Exeter St Thomas |Lipson Jn Down and Up Possession  |26/02/22 28/02/22
Main 0415 Sat 0115 Mon FROM 0415 SAT: TRAINS TO TERMIANTE AT/
_ START FROM EXETER AND PLYMOUTH. UNIT
Hemerdon GF Hemerdon GF Up Goods Loop Possession  |26/02/22 28/02/22 OUTSTABLED AT PAIGNTON TO OPERATE
0415 Sat 0115 Mon PAIGNTON BRANCH SERVICE. PLATFORM 1 AT
- - - NEWTON ABBOT AVAILABLE FOR SERVICES TO
0415Sat 0115 Mon DEPOT AND PLYMOUTH STATION OVER THE
Totnes Totnes Down Passenger |Possession |26/02/22 28/02/22 agvilz\lMl\éANl'?sL:[’\\: IEORB()ECI:?S'I:FS ,\'XI A’;l(mllgg LINE
Loop 0415Sat 0115 Mon BLOCKAGE OPPORTUNIITES.
Up Passenger
Loop
Lipson Jn Plymouth Down Main Line 26/02/22 28/02/22 ggv'%lé LOIEEP%\L{?/I%TJS‘FQVOAI\IILSAE‘II:SRAS AE\? IE\EI-II-GEI-TTST
Blockage 10415 Sat 0115 Mon DUE TO STABLING REQUIREMENTS
(Between
Trains) UP SLEEPER SERVICE ON SUNDAY NIGHT TO
RUN LATER BETWEEN PLYMOUTH AND EXETER
THEN VIA NEWBURY.
'Work Details = Core PLTR Ivybridge 243m00ch to
243m25ch
S+C Refurbishment Hemerdon 239m06¢h to
239m10ch
Core PLTR Lipson 243m66c¢ch to 244m33ch
SWRRP Construction Works Parsons Tunnel
207m10ch
Overbridge repairs Houndiscombe Road 245m60ch
Underbridge repairs Sopers Ramp 242m54ch
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2872877 |EA1310 |Acton EastJn Acton Wells Jn Up Poplar Possession  [27/02/22 28/02/22 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 0110 Sun  [0330 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
EA1360 /AND RICHMOND
GW130 Acton Wells Jn Acton Canal Wharf  |Down and Up Possession 27/02/22 28/02/22
MD167 Jn Down and Up 0110 Sun (0330 Mon CHANNEL TUNNEL FREIGHT SERVICES VIA THE
SW230 WEST LONDON LINE
SW240 Acton East Jn Down Poplar Possession  |27/02/22 28/02/22
0110 Sun  |0330 Mon NLL CYCLIC TYPE 19
Gunnersbury Jn Down and Up Possession  |27/02/22 28/02/22 This is an Anglia possession that impacts on
0110 Sun  |0330 Mon 'Western/Midland
West London Jn Up and Down Possession  |27/02/22 28/02/22
(Willesden) South West 0110 Sun  |0330 Mon
Kew East Jn New Kew Jn Down and Up Kew |Possession  |27/02/22 28/02/22
Spur 0110 Sun  |0330 Mon
Old Kew Jn South Acton Jn Up Kew Possession  [27/02/22 28/02/22
Branch/Up Kew 0110 Sun  |0330 Mon
South Acton Jn Old Kew Jn Down Kew/Down |Possession  |27/02/22 28/02/22
Kew Branch 0110 Sun  |0330 Mon
Willesden High  |Acton Wells Jn Down and Up Possession  |27/02/22 28/02/22
Level Jn North London 0110 Sun (0330 Mon

Electronic Copy - Uncontrolled when printed

Pagel96 of 814
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WW Route Version 1
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2906147 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [27/02/22 28/02/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession |27/02/22 28/02/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |27/02/22 28/02/22
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |27/02/22 28/02/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |27/02/22 28/02/22
2305 Sun  |0445 Mon
Oxford North Jn Down Oxford Possession  |27/02/22 28/02/22
Turnback Line 2305 Sun 0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |27/02/22 28/02/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |27/02/22 28/02/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |27/02/22 28/02/22
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |28/02/22 28/02/22
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |28/02/22 28/02/22
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [28/02/22 28/02/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  28/02/22 28/02/22
Bletchley 0040 Mon (0445 Mon
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EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2888814 |GW401 Bristol Parkway  |Bristol Parkway Down Bristol Possession  [26/02/22 27/02/22 TIMES NOT TO BE REDUCED. NO BOOKED
GW430 Parkway Goods 2335 Sat 0835 Sun SERVICE PERIOD FOR PASSENGER AND FREIGHT
Gw440 Loop SERVICES. NO ACCESS TO/FROM STOKE
GWw450 Down Bristol GIFFORD DEPOT FROM STOKE GIFFORD JCN
Gw4501 Parkway DIRECTION. AMENDED ECS WORKING. 4 X CLASS
GW600 Passenger Loop 800 SETS IN BRISTOL TEMPLE MEADS
Bristol Parkway PLATFORMS OVERNIGHT THEREFORE NO ALL
Platform 4 Line LINE BLOCK AVAILABLE.
Up Bristol
Parkway WORK =
Passenger Loop Stoke Gifford Jns
Charfield Westerleigh Jn Down and Up Possession  [26/02/22 27/02/22 SWB 111m to 112m50ch
Charfield 2335 Sat 0835 Sun Maintenance
All Lines: 8hrs
Chipping Sodbury |Chipping Sodbury Chipping Sodbury |Possession |26/02/22 27/02/22
Goods Loop 2335 Sat 0835 Sun
Filton Jn No.2 Filton West Jn No.2  |Filton Chord Possession  [26/02/22 27/02/22
2335 Sat 0835 Sun
Hullavington Patchway Jn No.2 Down and Up Possession  [26/02/22 27/02/22
Badminton/Tunnel 2335 Sat 0835 Sun
Patchway Jn No.1 |Filton West Jn No.1 |Patchway Chord |Possession |26/02/22 27102/22
2335 Sat 0835 Sun
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession  |26/02/22 27/02/22
No.1 Filton Main 2335 Sat 0835 Sun
Stoke Gifford Jn  |Hallen Moor East Single/Up and Possession  |26/02/22 27/02/22
No.2 Down Avonmouth 2335 Sat 0835 Sun
Dock
Stoke Gifford Filton Abbey Wood |Down Bristol Possession  |26/02/22 27/02/22
West Jn Parkway Relief 2335Sat 0835 Sun
Yate Middle Jn Tytherington Ingoing and Possession  |26/02/22 27102/22
Outgoing and 2335Sat 0835 Sun
Single
Yate South Jn Start/End of C2 Line |C2 Line Possession  |26/02/22 27102/22
122m17ch 2335 Sat 0835 Sun
Bristol Parkway |Stoke Gifford East Stoke Gifford Spur |Sidings 26/02/22 27/02/22
Jn Possession 2335 Sat 0835 Sun
Chipping Sodbury |Chipping Sodbury Chipping Sodbury |Sidings 26/02/22 27/02/22
East GF East GF Sidings Possession  |2335 Sat 0835 Sun
Stoke Gifford East |Stoke Gifford West  |Down Yard Sidings 26/02/22 27/02/22
Jn Jn Possession 2335 Sat 0835 Sun
Stoke Gifford Jn  |Stoke Gifford Jn IEP Depot Sidings |Sidings 26/02/22 27/02/22
No.2 No.2 Possession 2335 Sat 0835 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2888814 Stoke Gifford Stoke Gifford West  |Stoke Gifford Sidings 26/02/22 27/02/22
Continued West Jn Jn Siding Possession 2335 Sat 0835 Sun
P2021/2898391 |GW454 Clifton Down Holesmouth Jn Single/Down and |Possession  |19/02/22 28/02/22 9 DAY BLOCKADE. REPLACEMENT ROAD
Single Line Jn Up 0015 Sat  |0500 Mon TRANSPORT REQUIRED BETWEEN BRISTOL
Avonmouth/Main TEMPLE MEADS AND CLIFTON DOWN / SEVERN
Narroways Hill Jn |Clifton Down Single |Single Line Possession  |19/02/22 28/02/22 BEACH. FREIGHT SERVICES TO OPERATE VIA
Line Jn 0015 Sat  |0500 Mon FILTON WEST JCN. BRISTOL BHT TO BE CLEAR
OF STABLED TRAINS AT START OF POSSESSION:
NO SERVICES TO OPERATE UNTIL 0115 MONDAY
21 FEBRUARY.
Work Details = Viaduct Renewal Sea Mills 6m04ch to
6mO08ch.
Tunnel Repairs Montpelier 2m47ch to 2m61ch
Geotech Drainge Works Clifton Down 3m66c¢h to
5mi12ch
S+C Refurbishment Avonmouth Dock Jcn 8m29ch to
8m32ch.
P2021/2898344 |GW480 Kemble Standish Jn Down and Up Possession  [26/02/22 27/02/22 CURRENT SECTION 4 TIMES - NOT TO BE
Kemble 2330 Sat 0930 Sun REDUCED.
'Work Details = Core HO BCS Chalford 97m 40ch to
99mp SWM1
P2021/2898327 |GW480 Kemble Standish Jn Down and Up Possession  |27/02/22 28/02/22 CURRENT SECTION 4 TIMES - NOT TO BE
Kemble 2355 Sun 0510 Mon REDUCED.
'Work Details = Follow Up HO BCS Chalford 97m 40ch
to 99mp SWM
P2021/2909088 |GW500 Hungerford Hungerford Up Passenger Possession  |26/02/22 26/02/22 FREIGHT SERVICES AND GWR SLEEPERS TO
Loop 0055 Sat 0600 Sat RUN VIA DIDCOT. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL
Newbury Newbury Up Newbury Loop |Possession  |26/02/22 26/02/22 SERVICES READING-NEWBURY-BEDWYN.
0055 Sat 0600 Sat
_ 'Work Details = Maintenance
Newbury Newbury Down Newbury Possession  [26/02/22 26/02/22
Racecourse Loop 0055 Sat 0600 Sat
Southcote Jn Bedwyn Down and Up Possession  [26/02/22 26/02/22
Westbury 0055 Sat 0600 Sat
Towney LC (UWC) |Theale Goods Possession  [26/02/22 26/02/22
Loop 0055 Sat {0600 Sat
Theale Towney LC (UWC) |Down Towney Possession  [26/02/22 26/02/22
Loop 0055 Sat {0600 Sat
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WW Route Version 1
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2909144 |GW500 Hungerford Hungerford Up Passenger Possession  [27/02/22 28/02/22 FREIGHT SERVICES AND GWR SLEEPERS TO
Loop 2315 Sun  |0500 Mon RUN VIA DIDCOT. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL
Newbury Newbury Up Newbury Loop |Possession  |27/02/22 28/02/22 SERVICES READING-NEWBURY-BEDWYN.
2315 Sun  |0500 Mon
_ 'Work Details = Maintenance
Newbury Newbury Down Newbury Possession  |27/02/22 28/02/22
Racecourse Loop 2315 Sun  |0500 Mon
Southcote Jn Bedwyn Down and Up Possession  |27/02/22 28/02/22
Westbury 2315 Sun  |0500 Mon
Towney LC (UWC) |Theale Goods Possession  |27/02/22 28/02/22
Loop 2315 Sun  |0500 Mon
Theale Towney LC (UWC) |Down Towney Possession  [27/02/22 28/02/22
Loop 2315Sun  |0500 Mon
P2021/2904060 |GW500 Bedwyn Heywood Road Jn Down and Up Possession 25/02/22 26/02/22 FREIGHT SERVICES AND GWR SLEEPERS TO
GW520 Westbury 2225 Fri 0810 Sat RUN VIA DIDCOT.
GW560
Heywood Road  |Fairwood Jn Down & Up Possession  |25/02/22 26/02/22 Work Details = Maintenance
Jn Avoiding 2225 Fri 0810 Sat
Westbury North Jn |Down and Up Possession  |25/02/22 26/02/22
Main 2225 Fri 0810 Sat
Westbury East Hawkeridge Jn Down and Up Possession  [25/02/22 26/02/22
Loop Jn Loop 2225 Fri 0810 Sat
Woodborough Woodborough Down Goods Possession  |25/02/22 26/02/22
Up Goods 2225 Fri 0810 Sat
P2021/2904231 |GW500 Bedwyn Heywood Road Jn  |Down and Up Possession  |27/02/22 28/02/22 FREIGHT SERVICES AND GWR SLEEPERS TO
GW520 Westbury 2230 Sun 0510 Mon RUN VIA DIDCOT.
GW560
Heywood Road  |Fairwood Jn Down & Up Possession |27/02/22 28/02/22 Work Details = Maintenance
Jn Avoiding 2230 Sun 0510 Mon
Westbury North Jn  |Down and Up Possession  |27/02/22 28/02/22
Main 2230 Sun (0510 Mon
Westbury East Hawkeridge Jn Down and Up Possession  [27/02/22 28/02/22
Loop Jn Loop 2230 Sun  |0510 Mon
Woodborough Woodborough Down Goods Possession  |27/02/22 28/02/22
Up Goods 2230 Sun  |0510 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2895268 |GW500 Wilton Jn Gillingham (Dorset) |Down Possession  |26/02/22 27/02/22 SWR: 1L88 TO DIVERT VIA CASTLE CARY &
GW5001 Exeter/Exeter 2330 Sat 0650 Sun WESTBURY.
SW115 Main/Tisbury
SW170 Loop/Gill Dn Loop TRACK MAINENANCE: S08
Up Exeter/Exeter
Main/Up Exeter
Gillingham Gillingham (Dorset) |Gillingham Up Sidings 26/02/22 27102122
(Dorset) Siding Possession (2330 Sat 0650 Sun
P2021/2904081 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |27/02/22 27/02/22 SWR: 1B01 TO TERMINATE AT WOKING. RAIL
SW105 0115 Sun  |0655 Sun REPLACEMENT ROAD SERVICE TO OPERATE
SW115 BETWEEN WOKING AND SOUTHAMPTON
SW125 Southcote Jn Down Reading Possession  |27/02/22 27/02/22 CENTRAL.
: 0115 Sun  |0655 Sun
Up Reading TRACK MAINTENANCE: BOla/Blla
Hook Steventon (Hants) Down Slow/Down |Possession  |27/02/22 27/02/22
Southampton/Dow 0115 Sun  [0655 Sun
n Main
Up Main/Up
Southampton/Up
Slow
Worting Jn Down Fast/Down |Possession |27/02/22 27/02/22
Exeter 0115 Sun  |0655 Sun
Up Exeter/Up Fast
Basingstoke Basingstoke Long Valley Sidings 27/02/22 27/02/22
Sidings Possession  |0115 Sun  |0655 Sun
Down Siding
Up Siding
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck
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WW Route

EAS - Section 7
Version 1

Data freeze: EAS_V1_2022

Week 48 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start End

Traffic Remarks

Work Type

P2021/2903476

GwW610
SW115

Axminster

Honiton

Down
Exeter/Exeter
Main/Down
Exeter/Exeter
Main

Exeter
Main/Honiton Up
Loop/Exeter
Main/Up Exeter

Possession  [18/02/22 19/02/22
2320 Fri 2240 Sat

Axminster

Pinhoe

Down
Exeter/Exeter
Main/Waterloo
Main

Waterloo
Main/Exe
Main/Honiton Up
Loop/Up Exeter

19/02/22
2240 Sat

20/02/22
0930 Sun

Possession

Axminster

Honiton

Down
Exeter/Exeter
Main/Down
Exeter/Exeter
Main

Exeter
Main/Honiton Up
Loop/Exeter
Main/Up Exeter

20/02/22
0930 Sun

26/02/22
2240 Sat

Possession

Yeovil Jn

Pinhoe

Exeter
Main/Chard Dn
Loop/Dn
Exeter/Waterloo
Main

Waterloo
Main/Exe
Main/Honiton Up
Loop/Up Exeter

26/02/22
2240 Sat

27102/22
0930 Sun

Possession

Chard Jn

Chard Jn

Down Sidings

26/02/22
2240 Sat

27/02/22
0930 Sun

Sidings
Possession

Axminster

Honiton

Down
Exeter/Exeter
Main/Down
Exeter/Exeter
Main

Exeter
Main/Honiton Up
Loop/Exeter
Main/Up Exeter

27102/22
0930 Sun

28/02/22
0400 Mon

Possession

SWR: EXETER SERVICES WILL START &

TERMINATE AT AXMINSTER. A SHUTTLE SERVICE
\WILL OPERATE BETWEEN HONITON AND EXETER
ST. DAVIDS.

GWR: ON SATURDAY NIGHTS, BARNSTAPLE TO
PINHOE SERVICES WILL START & TERMINATE AT
ST. JAMES PARK.

PARTS 1) TO 5)
CD EARTHWORKS: HONITON TUNNEL CUTTING
CD EARTHWORKS: COOMBE WATER
EMBANKMENT
CAPEX PLAIN LINE REFURB: SEATON SINGLE
PART 2) ONLY
TRACK MAINTENANCE: YG03a
PART 4) ONLY

TRACK MAINTENANCE: YGO03
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Network Rail EAS - Section 7 Data freeze: EAS_V1_2022
WW Route Version 1
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2838793 |GW731 Crewe Jn Willaston LC All Lines Possession  |27/02/22 28/02/22 /AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun  |0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
FREIGHT SERVICES DIVERTED VIA WREXHAM OR
'WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2021/2873997 |GW731 Oxley Depot Wellington All Lines Possession  |27/02/22 28/02/22 TRAINS TO BE DIVERTED VIA PENKRIDGE,
MD801 (Shropshire) 0050 Sun  [0530 Mon STAFFORD, CREWE AND SALOP
WELLINGTON PLATFORMS ARE IN POSSESSION
'Work Content: IP Earthworks: Nowl Wood & Hadley
Mineworks
P2021/2863163 |[GW733 Talerddig Machynlleth Single Possession  |26/02/22 27/02/22 SECTION 4 TIMES
ERTMS (T3- |2300 Sat 0015 Sun
E)
Talerddig Machynlleth (inc.) Single and Loops |Possession |27/02/22 27/02/22
ERTMS (T3- 0015 Sun  |0745 Sun
E)
Talerddig Machynlleth Single Possession  |27/02/22 27/02/22
ERTMS (T3- 0745 Sun  |0905 Sun
E)
P2021/2838787 |GW770 Ebbw Vale Town |Gaer Jn All Lines Possession  |26/02/22 26/02/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW773 0050 Sat  |1335 Sat ROAD TRANSPORT REQUIRED BETWEEN EBBW
GW780 VALE TOWN AND NEWPORT/CARDIFF.
Machen Quarry  |Park Jn (Wales) Single Possession  [26/02/22 26/02/22 SUBJECT TO LATER START (RUGBY)
0050 Sat 1335 Sat work content: maintenance
Park Jn (Wales) |Ebbw Jn Down and Up Possession  |26/02/22 26/02/22
Cardiff Curve 0050 Sat 1335 Sat
P2021/2838547 |GW900 Maindee East Jn |Gaer Jn Down & Up Line 27/02/22 28/02/22 ALL TRAINS VIA THE MAIN LINES AND
Reliefs Blockage + 2200 Sun 10500 Mon PLATFORMS 3 AND 4.
Platform 1 Disconnect
Platform 2
P2021/2839645 |NW3001 |Penmaenmawr |Llandudno Jn Up Main Possession  |26/02/22 28/02/22 AMENDED TRAIN WORKING. SLW OVER THE
NW3015 2250 Sat  |0450 Mon DOWN LINE BETWEEN LLANDUDNO JN AND
NW3017 PENMAENMAWR. ADDITIONAL [11] FOR UP
TRAINS. ADDITIONAL [8] FOR DOWN TRAINS.
\Work content: Works Delivery, track work Conwy
Tubes.
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EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 49 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2906836 |GW103 Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |06/03/22 06/03/22 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
Junction Line 0001 Sun |0115 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
WORK DETAILS = MAINTENANCE.
North Pole Depot North Pole Line A |Possession  |06/03/22 06/03/22 GWR CLASS 800 UNITS TO OUTSTABLE
and B 0001 Sun  |0800 Sun PANTOGRAPHS DOWN IN PADDINGTON STATION.
Paddington Paddington Platform 1 Possession  |06/03/22 06/03/22
0001 Sun 0800 Sun
Subway Jn Link Line/Royal Possession  |06/03/22 06/03/22
Oak Carriage 0001 Sun  |0800 Sun
Loop Aand B
Royal Oak Acton West Lines 1 to 3/Down |Possession  |06/03/22 06/03/22
and Up Main 0001 Sun  |0800 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |06/03/22 06/03/22
0115 Sun  |0445 Sun
Ladbroke Grove |Grand Canal Crossrail Depot Possession  |06/03/22 06/03/22
Junction (inc) Line 2 0115 Sun (0445 Sun
Old Oak Common Carriage Line and |Possession |06/03/22 06/03/22
East Jn Engine Siding 0115 Sun  |0445 Sun
Engine and
Carriage Line
Old Oak Common |Friars Jn Reception Line 1 |Possession |06/03/22 06/03/22
East Jn 0115 Sun  |0445 Sun
Old Oak Common Reception Line 2 |Possession  |06/03/22 06/03/22
East Jn 0115 Sun  |0445 Sun
Portobello Jn Grand Canal Crossrail Depot Possession  |06/03/22 06/03/22
(London) Junction (inc) Line 1 0115 Sun  |0445 Sun
Royal Oak Acton West Lines 4 and Possession  |06/03/22 06/03/22
5/Down and Up 0115 Sun  |0445 Sun
Relief
Subway Jn Line 6 Possession  |06/03/22 06/03/22
0115 Sun  |0445 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  |06/03/22 06/03/22
Jn 0115 Sun 0445 Sun
Westbourne Park Jn |CRL Eastbound |Possession |06/03/22 06/03/22
CRL Westbound 0115 Sun  |0445 Sun
Turnback A
Portobello Jn Portobello Jn Marcon Siding Sidings 06/03/22 06/03/22
(London) (London) Possession  |0115 Sun  |0445 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |06/03/22 06/03/22
Junction Line 0445 Sun {0800 Sun
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WW Route Version 1
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2906808 |GW103 Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |06/03/22 07/03/22 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
Junction Line 2355 Sun 0455 Mon NO ACCESS TO / FROM NORTH POLE DEPOT.
WORK DETAILS = MAINTENANCE.
North Pole Depot North Pole Line A |Possession  |06/03/22 07/03/22 GWR CLASS 800 UNITS TO OUTSTABLE
and B 2355 Sun  |0455 Mon PANTOGRAPHS DOWN IN PADDINGTON STATION.
Paddington Paddington Platform 1 Possession  |06/03/22 07/03/22
2355 Sun  |0455 Mon
Subway Jn Link Line/Royal Possession  |06/03/22 07/03/22
Oak Carriage 2355 Sun {0455 Mon
Loop Aand B
Royal Oak Southall West Jn Lines 1 to 3/Down |Possession  |06/03/22 07/03/22
and Up Main 2355 Sun {0455 Mon
Southall East Jn  [Southall West Jn Southall West Possession - |06/03/22 07/03/22
Loop Pass Booked 2355 Sun (0455 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford Sidings 06/03/22 07/03/22
Siding Possession 2355 Sun (0455 Mon
Southall Yard
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WW Route Version 1
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903239 |GW103 Acton West (inc.) |Southall West Jn Down and Up Possession  |06/03/22 06/03/22 TRAINS TO RUN OVER RELIEF LINES. NO
Main 0001 Sun  |0800 Sun IACCESS TO / FROM SOUTHALL YARD. WORK
DETAILS = MAINTENANCE
Southall Brentford GF Single Possession  |06/03/22 06/03/22
0001 Sun 0800 Sun
Southall East Jn  |Southall West Jn Southall West Possession  |06/03/22 06/03/22
Loop 0001 Sun (0800 Sun
Up Brentford Loop
Brentford GF Brentford Goods West Waste Sidings 06/03/22 06/03/22
Terminal Possession  |0001 Sun {0800 Sun
Day and Son GF Days Aggregates |Sidings 06/03/22 06/03/22
Terminal Possession  |0001 Sun  |0800 Sun
Southall East Jn  [Southall West Jn Down Brentford Sidings 06/03/22 06/03/22
Siding Possession 0001 Sun 0800 Sun
Southall Yard
Acton East Acton West Down and Up Possession  |06/03/22 06/03/22
Poplar 0120 Sun 0500 Sun
Acton West (inc.) |Southall West Jn Down and Up Possession  |06/03/22 06/03/22
Relief 0120 Sun 0500 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession  |06/03/22 06/03/22
West Loop 0120 Sun  |0500 Sun
Southall East Jn Hanwell Up & Possession  |06/03/22 06/03/22
Down Goods 0120 Sun  |0500 Sun
Loops
West Ealing West Ealing West Ealing Bay |Possession |06/03/22 06/03/22
Line / Platform 5 0120 Sun 0500 Sun
West Ealing Jn Greenford South Jn  |Down and Up Possession  |06/03/22 06/03/22
Greenford 0120 Sun  |0500 Sun
Hanwell Jn West Ealing Loop |Possession |06/03/22 06/03/22
No 1 0120 Sun  |0500 Sun
Acton East Acton West Acton Yard Sidings 06/03/22 06/03/22
Possession 0120 Sun 0500 Sun
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903353 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  |06/03/22 06/03/22 TRAINS TO RUN OVER RELIEF LINES. NO
Jn 0001 Sun  |0130 Sun I/ACCESS TO / FROM SOUTHALL YARD. WINDSOR
BRANCH UNIT TO STABLE IN SLOUGH BAY
Heathrow Tunnel Jn |Down Airport Possession  |06/03/22 06/03/22 PLATFORM. WORK DETAILS = MAINTENANCE
0001 Sun 0800 Sun
Southall West Jn  |Slough West (inc.) Down and Up Possession  |06/03/22 06/03/22
(inc.) Main 0001 Sun  |0800 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession  |06/03/22 06/03/22
Harlington Harlington 0130 Sun  |0500 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |06/03/22 06/03/22
Jn 0130 Sun 0500 Sun
Heathrow Tunnel Jn |Down Airport Possession  |06/03/22 06/03/22
Relief 0130 Sun 0500 Sun
Up Airport
Slough Windsor and Eton Single Possession  |06/03/22 06/03/22
Central 0130 Sun 0800 Sun
Southall West Jn  |[Farnham Road Goods Loops Possession  |06/03/22 06/03/22
0130 Sun 0500 Sun
Southall West Jn  |Slough West (inc.)  |Down and Up Possession  |06/03/22 06/03/22
(inc.) Relief 0130 Sun  |0500 Sun
West Drayton Jn |Stop Board (GW182 |Single Possession  |06/03/22 06/03/22
15m 17ch) 0130 Sun  |0500 Sun
Slough Slough Tamper Siding Sidings 06/03/22 06/03/22
Possession 10130 Sun 0500 Sun
Slough West Slough West Slough Goods Sidings 06/03/22 06/03/22
Loop Headshunt |Possession 0130 Sun  |0500 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  |06/03/22 06/03/22
Jn 0500 Sun  |0800 Sun
P2021/2903576 |GW103 Dolphin Jn Kennet Bridge Jn Down and Up Possession  |06/03/22 07/03/22 TRAINS TO RUN OVER THE RELIEF LINES.
Main 2300 Sun  |0500 Mon WINDSOR BRANCH UNIT TO OUTSTABLE IN

SLOUGH BAY PLATFORM.

Work details = maintenance.
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WW Route Version 1
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2903376 |GW103 Slough West Kennet Bridge Jn Down and Up Possession  |06/03/22 06/03/22 TRAINS TO RUN OVER RELIEF LINES. WORK
GW185 Main 0001 Sun 0800 Sun (8 hrs) DETAILS = MAINTENANCE
Gw187
Kennet Bridge Kennet Bridge Loop |Kennet Passenger |[Possession  [06/03/22 06/03/22
Loop Loop 0150 Sun  |0615 Sun (8 hrs)
Maidenhead East |Maidenhead West  |Maidenhead Possession  |06/03/22 06/03/22
Loop/Platform 5 0150 Sun  |0615 Sun (8 hrs)
Maidenhead Maidenhead West  |Turnback Line Possession  |06/03/22 06/03/22
West 0150 Sun  |0615 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession  |06/03/22 06/03/22
Relief 0150 Sun  |0615 Sun (8 hrs)
P2021/2903528 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  |05/03/22 06/03/22 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat 0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 Reading Oxford Road Jn Down and Up Possession  |05/03/22 06/03/22 STATION WORKING AT READING. WORK DETAILS
SW125 Westbury 2300 Sat 0035 Sun = MAINTENANCE READING STATION AREA /
. _ OXFORD ROAD JCN / SOUTHCOTE JCN.
Reading Platforms 7 to 11 |Possession  |05/03/22 06/03/22
Platforms 1-3 2300 Sat 0830 Sun
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |05/03/22 06/03/22
2300 Sat 0830 Sun
Westbury Line Jn Down Main Loop |Possession  |05/03/22 06/03/22
2300 Sat 0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |05/03/22 06/03/22
Festival Line 2300 Sat 0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 05/03/22 06/03/22
Triangle Sidings  |Possession 2300 Sat 0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |06/03/22 06/03/22
Jn Main 0035 Sun 0730 Sun
Reading Feeder
Relief
Reading Southcote Jn (inc.)  |Down and Up Possession  |06/03/22 06/03/22
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession  |06/03/22 06/03/22
Reading West 0035 Sun 0730 Sun
Curve
Southcote Jn Southcote Jn Down and Up Possession  |06/03/22 06/03/22
Reading 0035 Sun  |0730 Sun
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P2021/2903732 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  |06/03/22 07/03/22 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW220 Main 2300 Sun  |0500 Mon LINES.
GW225 WORK DETAILS = MAINTENANCE READING
GW500 Reading Oxford Road Jn Down and Up Possession  |06/03/22 07/03/22 STATION AREA.
SW125 Westbury 2300 Sun  |0500 Mon
Reading Platforms 7to 11 |Possession  |06/03/22 07/03/22
Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |06/03/22 07/03/22
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession  |06/03/22 07/03/22
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  |06/03/22 07/03/22
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 06/03/22 07/03/22
Triangle Sidings  |Possession 2300 Sun  |0500 Mon
P2021/2903646 |GW103 Tilehurst East Moreton Cutting Down and Up Possession  |05/03/22 06/03/22 TRAINS TO RUN OVER RELIEF LINES. WORK
(inc.) Main 2310 Sat 0750 Sun DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN
Tilehurst East Moreton Cutting Down and Up Possession  |06/03/22 06/03/22
(inc.) Relief 0050 Sun {0750 Sun
P2021/2895822 |GW103 Chester Line Jn  [Steventon Goods Possession  |06/03/22 07/03/22 FREIGHT SERVICES AND GWR HSS SERVICES
GW105 . 2345 Sun 0450 Mon I/AND SLEEPERS TO RUN VIA NEWBURY.
Down Relief
Up Relief 'Work Details = Maintenance Work
Didcot East Uffington (inc.) Down and Up Possession  |06/03/22 07/03/22
Main 2345 Sun  |0450 Mon
Didcot West Foxhall Jn Down & Up West |Possession  |06/03/22 07/03/22
Curve Jn Curve 2345 Sun  |0450 Mon
P2021/2907911 |GW105 Uffington Wootton Bassett Jn  |All Lines Possession  |05/03/22 05/03/22 FREIGHT SERVICES AND GWR SLEEPERS TO
(inc.) 0045 Sat 0600 Sat RUN VIA NEWBURY. GWR TO STABLE

ADDIITIONAL CLASS 387s IN DIDCOT PARKWAY
STATION.

Work Details = Maintenance Work
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P2021/2890734 |GW105 Highworth Jn Stratton Green Up Swindon Possession  |06/03/22 07/03/22 FREIGHT SERVICES AND GWR HSS SERVICES
GWw480 Goods Loop 2355 Sun  |0505 Mon I/AND SLEEPERS TO RUN VIA NEWBURY.
GW600
Swindon East Down Swindon Possession  |06/03/22 07/03/22 TRAINS FORMED OF EMPTY COACHING STOCK
Goods 2355 Sun  |0505 Mon (ECS) MAY NOT BE STABLED OR OUTBERTHED
_ _ _ _ ON SWINDON PLATFORM 2 LINE.
Rushey Platt Swindon Jn Up Swindon Relief |Possession  |06/03/22 07/03/22
Junction Line 2355 Sun  |0505 Mon \Work Details = Maintenance Work
South Marston South Marston South Marston Possession  |06/03/22 07/03/22
Goods 2355 Sun  |0505 Mon
Swindon Highworth Jn Up Swindon Possession  |06/03/22 07/03/22
Reception 2355 Sun  |0505 Mon
Swindon East Swindon West Down Swindon Possession  |06/03/22 07/03/22
Passenger Loop 2355 Sun  |0505 Mon
Swindon Jn Rodbourne Jn Down and Up Possession  |06/03/22 07/03/22
Kemble 2355 Sun  |0505 Mon
Swindon East Up Swindon Possession  |06/03/22 07/03/22
Passenger Loop 2355 Sun  |0505 Mon
Uffington Wootton Bassett Jn  |Down and Up Possession  |06/03/22 07/03/22
(inc.) Main 2355 Sun  |0505 Mon
Wootton Bassett |Wootton Bassett Down and Up Possession  |06/03/22 07/03/22
Jn West Badminton 2355 Sun  |0505 Mon
Swindon Highworth Jn Cocklebury Sidings 06/03/22 07/03/22
Through Siding Possession 2355 Sun  [0505 Mon
Swindon East Hawksworth Steel Hawksworth Steel |Sidings 06/03/22 07/03/22
Terminal Terminal Siding Possession (2355 Sun  |0505 Mon
P2021/2909304 |GW105 Chippenham (inc) [Thingley Jn (inc.) Down and Up Possession  |06/03/22 06/03/22 TRAINS DIVERTED VIA BADMINTON LINE.
GW523 Main 0120 Sun  |1120 Sun REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN SWINDON AND BATH SPA.
Thingley Jn Thingley Jn Melksham Single |Possession |06/03/22 06/03/22
0120 Sun  |1120 Sun 'Work Details = Thingley Jcn S+C Tamp 95m29ch to
96m13ch.
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P2021/2896855 |GW105 Bristol East Jn Bristol West Jn Down Main Possession  |05/03/22 06/03/22 2340 SATURDAY TO 0155 SUNDAY
GW450 2340 Sat  |0155 Sun 0645 SUNDAY TO 0745 SUNDAY
GW528 /AMENDED STATION WORKING. TRAINS TO BE RE-
GW530 Bristol Temple Bristol East Jn Up Main Possession  |05/03/22 06/03/22 PLATFORMED USING PLATFORMS 1, 3,4,5,6,7,8
Meads 2340 Sat 0155 Sun IAS REQUIRED.
Bristol Temple Platforms 9/10 Possession  |05/03/22 06/03/22 0155 SUN TO 0645 SUN
Meads Platforms 11/12 2340 Sat  |0745 Sun GW528/BRL: BETWEEN ST. PHILIPS MARSH AND
NORTH SOMERSET JN. TRAINS MUST NOT BE
Platform 13 STABLED OVER, AND NO TRAIN MOVEMENTS
Platform 15 PAST, PM632 AND PM343. NO ACCESS BETWEEN
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
Bristol West Jn Down Through Possession  |05/03/22 06/03/22 PM34 POINTS.
2340 Sat 0745 Sun
] i _ TRAINS FORMED OF EMPTY COACHING STOCK
Bristol Temple Bristol Temple In/Out Road Sidings 05/03/22 06/03/22 (ECS) MAY BE STABLED OR OUT-BERTHED ON
Meads Meads Stabling Siding Possession 2340 Sat  |0745 Sun BRISTOL TEMPLE MEADS PLATFORM 1 AND 13
_ _ _ _ LINES IF NECESSARY DURING POSSESSION OF
Kingsland Road |Bristol East Jn Kingsland Road  |Sidings 05/03/22 06/03/22 THE LINE FOR ENGINEERING WORK OR A LINE
Sidings GF Sidings Possession 2340 Sat  |0745 Sun BLOCKAGE.
Bristol East Depot |North Somerset Jn  |[East Depot Goods |Possession |06/03/22 06/03/22 WORK =
Loop 0155 Sun 0645 Sun Bristol Temple Meads
East Depot Spur 1 MLN1 118m15ch-118md48ch
Bristol Temple Bristol Temple Platform 1 Possession  |06/03/22 06/03/22 “/zagtenancgh
PIt 9 to 15: 8hrs
Meads Meads Up Through 0155 Sun 0645 Sun
Platforms 3/4
Platforms 5/6
Platforms 7/8
Bristol West Jn Bedminster West Carriage Possession  |06/03/22 06/03/22
Line 0155 Sun {0645 Sun
Dr. Days Jn Bristol East Jn Down and Up Possession  |06/03/22 06/03/22
Filton Mains 0155 Sun  |0645 Sun
Down and Up
Filton Relief
North Somerset Jn  |Down and Up Possession  |06/03/22 06/03/22
Bristol Loop 0155 Sun 0645 Sun
North Somerset  |St. Philips Marsh Bristol Goods Possession  |06/03/22 06/03/22
Jn Avoiding Line and 0155 Sun  |0645 Sun
Up/Down SPM
Shed
North Somerset  |Parson Street Down and Up Possession  |06/03/22 06/03/22
Jn (inc.) Main 0155 Sun  |0645 Sun
Parson Street Bristol Temple Up Relief Possession  |06/03/22 06/03/22
Meads 0155 Sun 0645 Sun

St. Philips Marsh
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P2021/2896855 Bristol West Jn Down/Up Avoider |Possession |06/03/22 06/03/22
Continued 0155 Sun 0645 Sun
Bristol East Jn Bristol Temple Link Line and High |Sidings 06/03/22 06/03/22
Meads Level Siding Possession  |0155 Sun  |0645 Sun
Bristol Temple Bristol Temple Middle Siding Sidings 06/03/22 06/03/22
Meads Meads Middle Spurs 1 & Possession  |0155 Sun  |0645 Sun
2
West
Bay/Dock/Parcels/
Fish Sidings
Bristol East Jn Bristol West Jn Down Main Possession  |06/03/22 06/03/22
0645 Sun  |0745 Sun
Bristol Temple Bristol East Jn Up Main Possession  |06/03/22 06/03/22
Meads 0645 Sun 0745 Sun
P2021/2893866 |GW105 Parson Street Jn  |Yatton East Down and Up Possession 05/03/22 06/03/22 FIRST WESTBOUND GWR AND CROSS COUNTRY
Main 2250 Sat 0950 Sun SERVICES DIVERTED VIA WESTBURY AND
CASTLE CARY. REPLACEMENT ROAD
TRANSPORT REQUIRED BETWEEN BRISTOL TM
/AND WESTON SM / HIGHBRIDGE/ BRIDGWATER.
'Work Details = Claverham Overbridge Repairs 128m
57ch
P2021/2904037 |GW105 Bridgwater Highbridge West Up Main Possession 07/03/22 08/03/22 UP SERVICES DIVERTED VIA WESTBURY AND
2045 Mon  |0530 Tue CASTLE CARY. DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING
Highbridge West |Bridgwater Down Main Line 07/03/22 07/03/22 ARRANGEMENTS.
Blockage +T- |2105 Mon 2120 Mon
CoD THROUGHOUT: LINE BLOCKAGE TIMES
Highbridge West |Bridgwater Down Main Line 07/03/22 07/03/22 REQUIRED AS SHOWN AND NOT TO BE
Blockage +T- |2145 Mon  [2200 Mon AMENDED.
COoD LOADS WITH THE CODE AJAX (OUT OF GAUGE
Highbridge West |Bridgwater Down Main Line 07/03/22 07/03/22 LOADS) SHALL BE PROHIBITED
Blockage +T- |2240 Mon  [2255 Mon FROM PASSING THE RENEWAL SYSTEM WHILST
CoD IT IS WORKING WITH AN
Highbridge West |Bridgwater Down Main Line 08/03/22 08/03/22 ADJACENT LINE OPEN TO TRAFFIC.
Blockage +T- |0040 Tue  |0110 Tue
CoD Work Details = Core HOBCS Huntspill 145m 75ch to
Highbridge West |Bridgwater Down Main Line 08/03/22 08/03/22 147m 44ch
Blockage +T- 0210 Tue  |0230 Tue
COD
Highbridge West |Bridgwater Down Main Line 08/03/22 08/03/22
Blockage +T- 0420 Tue  [0450 Tue
COD

Electronic Copy - Uncontrolled when printed

Page212 of 814



Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2904017 |GW105 Bridgwater Highbridge West Up Main Possession  |08/03/22 09/03/22 UP SERVICES DIVERTED VIA WESTBURY AND
2045 Tue 0530 Wed CASTLE CARY. DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING
Highbridge West |Bridgwater Down Main Line 08/03/22 08/03/22 ARRANGEMENTS.
Blockage +T- [2105 Tue (2120 Tue
COoD THROUGHOUT: LINE BLOCKAGE TIMES
Highbridge West |Bridgwater Down Main Line 08/03/22 08/03/22 REQUIRED AS SHOWN AND NOT TO BE
Blockage +T- 12145 Tue (2200 Tue /AMENDED.
COoD LOADS WITH THE CODE AJAX (OUT OF GAUGE
Highbridge West |Bridgwater Down Main Line 08/03/22 08/03/22 LOADS) SHALL BE PROHIBITED
Blockage +T- 2240 Tue  |2255 Tue FROM PASSING THE RENEWAL SYSTEM WHILST
COoD IT IS WORKING WITH AN
Highbridge West |Bridgwater Down Main Line 09/03/22 09/03/22 /ADJACENT LINE OPEN TO TRAFFIC.
Blockage +T- |0040 Wed |0110 Wed
COoD 'Work Details = Core HOBCS Huntspill 145m 75ch to
Highbridge West |Bridgwater Down Main Line 09/03/22 09/03/22 147m 44ch
Blockage +T- |0210 Wed (0230 Wed
CoD
Highbridge West |Bridgwater Down Main Line 09/03/22 09/03/22
Blockage +T- |0420 Wed |0450 Wed
COD
P2021/2904018 |GW105 Bridgwater Highbridge West Up Main Possession  |09/03/22 10/03/22 UP SERVICES DIVERTED VIA WESTBURY AND
2045 Wed 0530 Thu CASTLE CARY. DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING
Highbridge West |Bridgwater Down Main Line 09/03/22 09/03/22 ARRANGEMENTS.
Blockage +T- 2105 Wed (2120 Wed
COoD THROUGHOUT: LINE BLOCKAGE TIMES
Highbridge West |Bridgwater Down Main Line 09/03/22 09/03/22 REQUIRED AS SHOWN AND NOT TO BE
Blockage +T- |2145 Wed 2200 Wed AMENDED.
COoD LOADS WITH THE CODE AJAX (OUT OF GAUGE
Highbridge West |Bridgwater Down Main Line 09/03/22 09/03/22 LOADS) SHALL BE PROHIBITED
Blockage +T- |2240 Wed  |2255 Wed FROM PASSING THE RENEWAL SYSTEM WHILST
COoD IT IS WORKING WITH AN
Highbridge West |Bridgwater Down Main Line 10/03/22 10/03/22 ADJACENT LINE OPEN TO TRAFFIC.
Blockage +T- 10040 Thu (0110 Thu
COoD Work Details = Core HOBCS Huntspill 145m 75ch to
Highbridge West |Bridgwater Down Main Line 10/03/22 10/03/22 147m 44ch
Blockage +T- 10210 Thu 0230 Thu
CoD
Highbridge West |Bridgwater Down Main Line 10/03/22 10/03/22
Blockage +T- |0420 Thu  |0450 Thu
COD
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P2021/2904019 |GW105 Bridgwater Highbridge West Up Main Possession  [10/03/22 11/03/22 UP SERVICES DIVERTED VIA WESTBURY AND
2045 Thu 0530 Fri CASTLE CARY. DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING
Highbridge West |Bridgwater Down Main Line 10/03/22 10/03/22 ARRANGEMENTS.
Blockage +T- |2105 Thu  |2120 Thu
COD THROUGHOUT: LINE BLOCKAGE TIMES
Highbridge West |Bridgwater Down Main Line 10/03/22 10/03/22 REQUIRED AS SHOWN AND NOT TO BE
Blockage +T- 2145 Thu  [2200 Thu IAMENDED.
COD LOADS WITH THE CODE AJAX (OUT OF GAUGE
Highbridge West |Bridgwater Down Main Line 10/03/22 10/03/22 LOADS) SHALL BE PROHIBITED
Blockage +T- |2240 Thu 2255 Thu FROM PASSING THE RENEWAL SYSTEM WHILST
COoD IT IS WORKING WITH AN
Highbridge West |Bridgwater Down Main Line 11/03/22 11/03/22 ADJACENT LINE OPEN TO TRAFFIC.
Blockage +T- |0040 Fri (0110 Fri
COoD \Work Details = Core HOBCS Huntspill 145m 75ch to
Highbridge West |Bridgwater Down Main Line 11/03/22 11/03/22 147m 44ch
Blockage +T- |0210 Fri 0230 Fri
CoD
Highbridge West |Bridgwater Down Main Line 11/03/22 11/03/22
Blockage +T- |0420 Fri 0450 Fri
COD
P2021/2893888 |GW105 Highbridge West |Cogload Jn Down and Up Possession  |05/03/22 06/03/22 FIRST WESTBOUND GWR AND CROSS COUNTRY
GW108 Main 2305 Sat 1000 Sun SERVICES DIVERTED VIA WESTBURY AND
CASTLE CARY. REPLACEMENT ROAD
TRANSPORT REQUIRED BETWEEN BRISTOL TM
AND WESTON SM / HIGHBRIDGE/ BRIDGWATER.
Work Details = Core High Output Track Renewals
Bridgwater 151m 60ch to 153mp.
P2021/2898664 |GW108 Burngullow Jn Penwithers Jn Down and Up Possession  |05/03/22 07/03/22 7 DAY BLOCKADE
GW680 Main 0020 Sat 0505 Mon SATURDAY AND SUNDAY
GWR AND XC SERVICES TO TERMINATE AT/
Penwithers Jn Falmouth Docks Dn/Up Falmouth  |Possession  |05/03/22 07/03/22 START FROM PAR. REPLACEMENT ROAD
Single and loops 0020 Sat  |0505 Mon TRANSPORT REQUIRED BETWEEN PAR AND
_ PENZANCE / TRURO AND FALMOUTH.
St. Erth Down and Up Possession  |05/03/22 14/03/22
Main 0020 Sat  |0505 Mon MONDAY TO FRIDAY
GWR AND XC SERVICES TO TERMINATE AT/
START FROM TRURO. REPLACEMENT ROAD
TRANSPORT REQUIRED BETWEEN TRURO AND
PENZANCE.
ST IVES BRANCH UNIT TO OUTSTABLE AT ST
ERTH STATION.
Work Details = Structures Works - Strengthening
Bodriggy Road 319m77ch
Footbridge Works Truro Station West 300m57ch to
301m02ch
Core PLTR Various Sites Penwithers to Redruth

Electronic Copy - Uncontrolled when printed

Page214 of 814



Network Rail

EAS - Section 7

Data freeze: EAS_V1_2022

WW Route Version 1
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2902062 |GW108 Long Rock LC Penzance All Lines Possession  |06/03/22 06/03/22 ECS TO DEPART COUNTRY END OF LONG ROCK
0900 Sun  [2100 Sun DEPOT AND RUN DIRECT TO ST.ERTH. NO
TRAINS TO BE STABLED IN PENZANCE STATION.
\Work Details = Penzance Station Area Mtce
P2021/2900298 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  |06/03/22 07/03/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession |06/03/22 07/03/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GW310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  |06/03/22 07/03/22
2305 Sun {0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |06/03/22 07/03/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |06/03/22 07/03/22
2305 Sun 0445 Mon
Oxford North Jn Down Oxford Possession  |06/03/22 07/03/22
Turnback Line 2305 Sun {0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |06/03/22 07/03/22
Relief 2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |06/03/22 07/03/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |06/03/22 07/03/22
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |07/03/22 07/03/22
0040 Mon {0445 Mon
Oxford Oxford Platform 1 & 2 Possession  |07/03/22 07/03/22
0040 Mon {0445 Mon
Oxford Station North |Oxford Bay Possession  |07/03/22 07/03/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  |07/03/22 07/03/22
Bletchley 0040 Mon 0445 Mon
P2021/2898322 |GW480 Kemble Standish Jn Down and Up Possession  |05/03/22 06/03/22 CURRENT SECTION 4 TIMES - NOT TO BE
Kemble 2330 Sat 0930 Sun REDUCED.
Work Details = Core HO BCS Chalford 97m 40ch to
99mp SWM1
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P2021/2904256 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession 06/03/22 07/03/22 LONG VALLEY SIDINGS TO BE KEPT CLEAR.
SW105 0115Sun (0340 Mon CURRENT TO BE MAINTAINED IN BARTON MILL
SW115 SIDINGS.
SW125 Southcote Jn Up Reading Possession 06/03/22 07/03/22
Down Reading 0115 Sun 0340 Mon SWR: WEYMOUTH SERVICES TO DIVERT VIA
GUILDFORD AND HAVANT. WEST OF ENGLAND
Pirbright Jn Andover Down Fast/Down |Possession |06/03/22 07/03/22 SERVICES TO TERMINATE AT ANDOVER.
Exeter 0115 Sun 0340 Mon SOUTHAMPTON AND POOLE SERVICES TO
Up Exeter/Up Fast TERMINATE AT WINCHESTER. RAIL
R
Winchester Down Slow/Down |Possession  |06/03/22 07/03/22 FggkAA\?VIIE,{]A CEgI gsigéiﬁgi\ﬂggigg '(I')g ERATE
ﬁ‘,’\%thr?mpto”/ Dow 0115Sun 0340 Mon GUILDFORD AND BETWEEN WEYBRIDGE AND
ain BASINGSTOKE.
Up Main/Up
gﬁ)‘a’hamp“’”/ Up GWR: READING TO BASINGSTOKE SERVICES
- 'WILL NOT RUN. RAIL REPLACEMENT ROAD
Weston Wallers Ash Down Passenger |Possession |06/03/22 07/03/22 SERVICES TO OPERATE BETWEEN READING AND
Up Passenger '
Loop .
Basingstoke Basingstoke Long Valley Sidings 06/03/22 07/03/22 éCL:J.IIE_BDOFUORRNDEXI\CI) é" Li\? E,\IT-I\./ ICES TO DIVERT VIA
Sidings Possession 0115 Sun  |0340 Mon '
Down Siding CD EARTHWORKS: POPHAM TUNNEL CUTTING
Up Branch Sidings CD E&P: FEEDER CABLE F2068 MATERIAL
(North Yard) DELIVERY
Up Siding CD EARTHWORKS: BKE EMBANKMENTS
No.1/No.6 Siding WD CIVILS: ANDOVER ROAD BRIDGE
Up Neck STRENGTHENING
- - — — CAPEX E&P: HOLT TRACK FEEDER
Micheldever Micheldever Down Sidings Sidings 06/03/22 07/03/22 CAPEX E&P: FLEET TRACK FEEDER
Possession 10115 Sun  |0340 Mon CAPEX E&P: PALE LANE TRACK FEEDER
TRACK MAINTENANCE: BGO2/ERG15
P2021/2904561 |GW5001 |Warminster Wilton Jn Down Salisbury / |Possession  |[11/03/22 14/03/22 GWR: PORTSMOUTH AND BRIGHTON SERVICES
SW115 Down Warminster 2335 Fri 0400 Mon TO TERMINATE AT WARMINSTER AND RESTART
SW170 Up Warminster / FROM SALISBURY.
Up Salisbury
Wilton Jn Wilton Jn Quidhampton Sidings 11/03/22 14/03/22 SWR: YEOVIL PEN MILL AND BRISTOL SERVICES
Sidings Possession 2335 Fri 0400 Mon WILL NOT RUN.
DB CARGO: 0012 & 0V14 TO DIVERT VIA
WINCHESTER AND BASINGSTOKE.
FREIGHTLINER: 7V98 & 7043/7044 WILL NOT
RUN. 4054 & 4051 TO DIVERT VIA WINCHESTER
AND BASINGSTOKE.
CAPEX PLAIN LINE REFURB: 44501221
LANGFORD DOWN/UP
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P2021/2874282 |GW731 Oxley Depot Wellington All Lines Possession  |06/03/22 07/03/22 TRAINS TO BE DIVERTED VIA PENKRIDGE,
MD801 (Shropshire) 0050 Sun  |0530 Mon STAFFORD, CREWE AND SALOP
WELLINGTON PLATFORMS ARE IN POSSESSION
'Work Content: IP Earthworks: Nowl Wood & Hadley
Mineworks
P2021/2846783 |GW890 Court Sart Jn Grovesend Colliery  |All Lines Possession  |05/03/22 07/03/22 AMENDED TRAIN WORKING. POSSESSION TO BE
Gws8901 Loop Jn 0045 Sat 0645 Mon READ IN CONJUNCTION WITH OTHER
Gwa892 POSSESSIONS BETWEEN BRIDGEND AND
GW894 Dynevor Jn Jersey Marine Jn Down & Up RSB  |Possession  |05/03/22 07/03/22 SWANSEA.
South 0045 Sat 0645 Mon work content: River Neath Swing Bridge. Only 2 x 50
_ _ _ hour actually required for this work.
Jersey Marine Jn |Jersey Marine Jn Down & Up Loop |Possession  |05/03/22 07/03/22
North South 0045 Sat 0645 Mon
Jersey Marine Jn |Burrows Sidings All Lines Possession  |05/03/22 07/03/22
South 0045 Sat 0645 Mon
P2021/2846962 |GW900 Landore East Jn |Swansea Loop East |Down Swansea |Possession |05/03/22 07/03/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GWwW9001 Jn Main 2335 Sat 0300 Mon ROAD TRANSPORT BETWEEN PORT TALBOT
GW906 Up Swansea Main PARKWAY AND SWANSEA.
— - - NO ACCESS BETWEEN MARGAM/PORT TALBOT
fwansea Loop West |Avoiding Line Possession  |05/03/22 07/03/22 IAND TROSTRE OR ROBESTON. AFFECTED
n 23355at 0300 Mon FREIGHT TRAINS TO BE RESCHEDULED.
Port Talbot Landore Eastdn _ |All Lines Possession  |05/03/22 | 07/03/22 work content: Worls Delivery Eion Feny and
Parkway 2335Sat {0300 Mon ' '
P2021/2912674 |GW900 Landore Jn Briton Ferry East Up Possession  |09/03/22 10/03/22 AMENDED TRAIN WORKING. ALL TRAINS TO USE
2255 Wed (0400 Thu THE DOWN LINE BETWEEN LANDORE EAST JN
AND BRITON FERRY EAST JN.
ADDITIONAL [X] MINUTES FOR UP TRAINS.
NO ACCESS FROM THE SWANSEA DISTRICT LINE.
work content: S&C stoneblowing.
P2021/2839622 |NW3001 |Penmaenmawr |Llandudno Jn Up Main Possession  |05/03/22 07/03/22 AMENDED TRAIN WORKING. SLW OVER THE
NW3015 2250 Sat 0450 Mon DOWN LINE BETWEEN LLANDUDNO JN AND
NW3017 PENMAENMAWR. ADDITIONAL [11] FOR UP
TRAINS. ADDITIONAL [8] FOR DOWN TRAINS.
Work content: Works Delivery, track work Conwy
Tubes.
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WW Route Version 1
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2906244 |GW103 Paddington Paddington Platforms 7 to 12 |Possession  |12/03/22 13/03/22 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
and 14 2340 Sat  |0740 Sun (8 hrs) AMENDED STATION WORKING AT PADDINGTON.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Subway Jn Line 6 Possession  [12/03/22 13/03/22 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
2340 Sat 0040 Sun (5 hrs) WORK DETAILS = MAINTENANCE.
Westbourne Park Jn |Lines 4 and 5 Possession  |12/03/22 13/03/22
2340 Sat 0040 Sun (5 hrs)
Ladbroke Grove |Grand Canal Crossrail Depot Possession  [13/03/22 13/03/22
Junction Line 2 0040 Sun  |0740 Sun (5 hrs)
Paddington Ladbroke Grove Lines 4 and Possession  [13/03/22 13/03/22
(inc.) 5/Down and Up 0040 Sun 0740 Sun (5 hrs)
Relief
Portobello Jn Grand Canal Crossrail Depot Possession  [13/03/22 13/03/22
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  |13/03/22 13/03/22
Jn 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park Jn |CRL Eastbound |Possession |13/03/22 13/03/22
CRL Westbound 0040 Sun 0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Marcon Siding Sidings 13/03/22 13/03/22
(London) (London) Possession  |0040 Sun 0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |13/03/22 13/03/22
Junction Line 0140 Sun  |0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession  |13/03/22 13/03/22
and B 0140 Sun 0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession  |13/03/22 13/03/22
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1 to 6 Possession  [13/03/22 13/03/22
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession  [13/03/22 13/03/22
Oak Carriage 0140 Sun  |0445 Sun (5 hrs)
Loop Aand B
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2910278 |GW103 Paddington Paddington Platforms 7 To 14 |Possession  |13/03/22 14/03/22 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
2340 Sun  |0440 Mon AMENDED STATION WORKING AT PADDINGTON.
NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Subway Jn Line 6 Possession  [13/03/22 14/03/22 COS BETWEEN 0040 MONDAY AND 0540
2340 Sun  |0040 Mon MONDAY.
Westbourne Park Jn |Lines 4 and 5 Possession  |13/03/22 14/03/22 \Work Details = Maintenance
2340 Sun  |0040 Mon
Paddington Ladbroke Grove Lines 4 to 6/Down |Possession  |14/03/22 14/03/22
(inc.) and Up Relief 0040 Mon  |0440 Mon
Paddington Paddington Platforms 9 to 14 |Possession  |14/03/22 14/03/22
0440 Mon (0540 Mon
Subway Jn Lines 5&6 Possession  [14/03/22 14/03/22
0440 Mon  |0540 Mon
Portobello Jn Kensal Green Crossrail Depot Possession  [14/03/22 14/03/22
(London) Line 1/2 0440 Mon  |0540 Mon
Portobello Jn Marcon Siding Possession  [14/03/22 14/03/22
(London) 0440 Mon 0540 Mon
Subway Jn Ladbroke Grove Lines 4 and Possession  [14/03/22 14/03/22
(inc.) 5/Down and Up 0440 Mon  |0540 Mon
Relief
Line 6
Westbourne Park |Westbourne Park Jn |Turnback A Possession  [14/03/22 14/03/22
Jn CRL Eastbound 0440 Mon  |0540 Mon
CRL Westbound
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WW Route Version 1
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2905250 |GW103 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |13/03/22 13/03/22 TRAINS TO RUN OVER THE MAIN LINES. NO
0001 Sun  |0800 Sun IACCESS TO / FROM WEST EALING SIDINGS,
HAYES YARD, HANSON SIDINGS. NO ACCESS
Acton Wells Jn Acton West Down and Up Possession  |13/03/22 13/03/22 BETWEEN THE GWML AND ACTON YARD
Poplar 0001 Sun 0800 Sun
_ _ 'Work Details = Maintenance
Greenford (LUL) |Greenford Single Possession  |13/03/22 13/03/22
Bay Jn 0001 Sun (0800 Sun
Greenford West Jn  |Greenford West  |Possession  |13/03/22 13/03/22
Curve 0001 Sun 0800 Sun
Greenford South |Greenford East Jn Greenford East Possession  [13/03/22 13/03/22
Jn Curve 0001 Sun 0800 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession |13/03/22 13/03/22
West Loop 0001 Sun 0800 Sun
Southall East Jn Hanwell Up & Possession  [13/03/22 13/03/22
Down Goods 0001 Sun 0800 Sun
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession  |13/03/22 13/03/22
Harlington Harlington 0001 Sun  |0800 Sun
Southall West Jn Up Goods Loop  |Possession  [13/03/22 13/03/22
0001 Sun 0800 Sun
Ladbroke Grove |Heathrow Airport Jn  |Down and Up Possession  [13/03/22 13/03/22
Relief 0001 Sun  |0800 Sun
Old Oak Common Carriage Line and |Possession  |13/03/22 13/03/22
East Jn Engine Siding 0001 Sun 0800 Sun
Old Oak Common |Friars Jn Reception Line 1 |Possession  |[13/03/22 13/03/22
East Jn 0001 Sun 0800 Sun
West Ealing West Ealing West Ealing Bay |Possession |13/03/22 13/03/22
Line / Platform 5 0001 Sun 0800 Sun
West Ealing Jn Greenford (LUL) Bay |Down and Up Possession  [13/03/22 13/03/22
Jn Greenford/Branch 0001 Sun  |0800 Sun
Hanwell Jn West Ealing Loop |Possession |13/03/22 13/03/22
No 1 0001 Sun  |0800 Sun
Acton East Acton West Acton Yard Sidings 13/03/22 13/03/22
Possession  |0001 Sun  |0800 Sun
Grand Canal Old Oak Common Engine and Possession  [13/03/22 13/03/22
Junction East Jn Carriage Line 0120 Sun  |0500 Sun
Ladbroke Grove |Southall West Jn Down and Up Possession  [13/03/22 13/03/22
Main 0120 Sun 0500 Sun
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WW Route Version 1
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2905250 Old Oak Common [Old Oak Common Reception Line 2 |Possession  |13/03/22 13/03/22
Continued East Jn East Jn 0120 Sun  |0500 Sun
Southall East Jn  [Southall West Jn Southall West Possession  [13/03/22 13/03/22
Loop 0120 Sun  |0500 Sun
Up Brentford Loop
Southall East Jn  |Southall West Jn Down Brentford Sidings 13/03/22 13/03/22
Siding Possession  |0120 Sun  |0500 Sun
Southall Yard
P2021/2905527 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |13/03/22 14/03/22 TRAINS TO RUN OVER THE MAIN LINES. WORK
2300 Sun  |0500 Mon DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession  [13/03/22 14/03/22
Relief 2300 Sun  |0500 Mon
Old Oak Common Carriage Line and |Possession  |13/03/22 14/03/22
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |Friars Jn Reception Line 1 |Possession  |13/03/22 14/03/22
East Jn 2300 Sun  |0500 Mon
P2021/2905517 |GW103 Acton West Heathrow Airport Jn  |Down and Up Possession  [13/03/22 14/03/22 TRAINS TO RUN OVER THE MAIN LINES. NO
GW174 Relief 2300 Sun  |0500 Mon IACCESS TO / FROM WEST EALING SIDINGS.
WORK DETAILS = MAINTENANCE
Greenford (LUL) |Greenford Greenford Bay Possession  [13/03/22 14/03/22
Bay Jn Line 2300 Sun  |0500 Mon
Greenford South |Greenford East Jn Greenford East Possession  |13/03/22 14/03/22
Jn Curve 2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession  |13/03/22 14/03/22
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession  [13/03/22 14/03/22
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession  |13/03/22 14/03/22
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn Up Goods Loop  |Possession  [13/03/22 14/03/22
2300 Sun  |0500 Mon
West Ealing Greenford WestJn  |Down and Up Possession  [13/03/22 14/03/22
Greenford/Branch 2300 Sun  |0500 Mon
West Ealing West Ealing Bay |Possession |13/03/22 14/03/22
Platform 5 2300 Sun  |0500 Mon
West Ealing Jn Hanwell Jn West Ealing Loop |Possession |13/03/22 14/03/22
No 1 2300 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2909381 |EA1310 |Heathrow Airport |Maidenhead East Down & Up Relief |Possession [13/03/22 13/03/22 UNTIL 0800 SUNDAY:
GW103 Jn 0005 Sun  |0800 Sun TRAINS TO RUN OVER THE MAIN LINES. NO
GW130 I/ACCESS TO / FROM HAYES AND WEST DRAYTON
GW174 Slough West Farnham Road Slough Goods Possession 13/03/22 13/03/22 SIDINGS. NO ACCESS TO / FROM COLNBROOK
Loop 0005 Sun {0800 Sun BRANCH.
West Drayton Iver West Drayton Possession  |13/03/22 13/03/22 FROM 0800 SUNDAY:
East Jn Loop / Up Iver 0005 Sun  |0800 Sun TRAINS TO RUN OVER THE UP RELIEF AND DOWN
Loop ] MAIN LINES.
West Drayton Jn |Stop Board (GW182 |Single Possession  |13/03/22 13/03/22
15m 17ch) 0005 Sun  |0800 Sun 'Work Details = Maintenance
Iver Langley Langley Siding Sidings 13/03/22 13/03/22 S+C mtce tamp Dolphin Jcn 8300-8301 points
Possession  |0005 Sun  |0800 Sun
Slough Slough Tamper Siding Sidings 13/03/22 13/03/22 f‘gléiégTFOO%R:ﬁy 2.;.'- AC\)BEEI; E\IZ\I/EECRFEIE??CA‘INF? ACTION
Possession 10005 Sun 0800 Sun AT ANY MAIDENHEAD PLATFORMS, LOOPS OR
Slough West Slough West Slough Goods | Sidings 13/03/22 | 13/03/22 ZLTJANB/L':\JNDGolé”l\IsEsSuBNETWEEN THE TIMES OF 0150
Loop Headshunt |Possession (0005 Sun 0800 Sun '
Heathrow Airport |Maidenhead East Down and Up Possession  |13/03/22 13/03/22
Jn Main 0145 Sun 0620 Sun
Dolphin Jn Slough Down Relief Possession  |13/03/22 13/03/22
0800 Sun  |1800 Sun
Slough Dolphin Jn Up Main Possession  [13/03/22 13/03/22
0900 Sun  |1800 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2907968 |GW103 Heathrow Airport |Maidenhead East Down & Up Relief |Possession [13/03/22 14/03/22 TRAINS TO RUN OVER THE MAIN LINES. NO
GwW182 Jn 2350 Sun  |0400 Mon IACCESS TO WEST DRAYTON SIDINGS OR
COLNBROOK BRANCH UNTIL 0400 MONDAY.
Slough West Farnham Road Slough Goods Possession  |13/03/22 14/03/22 WORK DETAILS = MAINTENANCE.
Loop 2350 Sun  |0500 Mon
West Drayton Iver (inc.) West Drayton Possession  |13/03/22 14/03/22
East Jn Loop / Up Iver 2350 Sun {0400 Mon
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  |13/03/22 14/03/22
15m 17ch) 2350 Sun  |0400 Mon
Slough Slough Tamper Siding Sidings 13/03/22 14/03/22
Possession  |2350 Sun (0500 Mon
Slough West Slough West Slough Goods Sidings 13/03/22 14/03/22
Loop Headshunt |Possession (2350 Sun  |0500 Mon
West Drayton Maidenhead East Down and Up Possession  [14/03/22 14/03/22
East Jn Relief 0400 Mon  |0500 Mon
West Drayton Jn |lver (inc.) West Drayton Possession  [14/03/22 14/03/22
Loop / Up Iver 0400 Mon {0500 Mon

Loop
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2908225 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession [12/03/22 13/03/22 TRAINS TO RUN OVER THE MAIN LINES.
GW220 Jn Relief 2310 Sat 0800 Sun AMENDED STATION WORKING AT READING. NO
GW225 Reading Feeder IACCESS TO / FROM READING TRAIN CARE DEPOT
GW500 Main VIA ENTRANCE E. ALL MOVEMENTS TO / FROM
SW125 Reading West Jn Reading Up Possession  |12/03/22 13/03/22 READING TRAIN CARE DEPOT VIA DOWN MAIN,
Passenger Loop 2310 Sat 0200 Sun UP MAIN, OR DOWN READING FESTIVAL LINES
REVERSING AT READING WEST JCN OR
Kennet Bridge Kennet Bridge Loop |Kennet Passenger |Possession  [12/03/22 13/03/22 TILEHURST. WORK DETAILS = MAINTENANCE.
Loop Loop 2310 Sat 0800 Sun
Reading Reading Platform 12-15 Possession  |12/03/22 13/03/22
2310 Sat  |0800 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession  |12/03/22 13/03/22
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession  [12/03/22 13/03/22
Level 2310 Sat 0800 Sun
Twyford West Reading West Jn Down & Up Relief |Possession [12/03/22 13/03/22
2310 Sat  |0030 Sun
Reading Reading Platform 11 Possession  |13/03/22 13/03/22
0030 Sun 0800 Sun
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [13/03/22 13/03/22
0030 Sun 0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  |13/03/22 13/03/22
Relief 0030 Sun {0200 Sun
Twyford Henley-on-Thames [Single Possession  [13/03/22 13/03/22
0030 Sun {0800 Sun
Caversham Road |Scours Lane Up Reading Possession  |13/03/22 13/03/22
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |13/03/22 13/03/22
Platforms 7 to 10 0200 Sun  |0615 Sun
Southcote Jn (inc.)  |Down and Up Possession  |13/03/22 13/03/22
Westbury 0200 Sun  |0615 Sun
Reading East Jn  |Westbury Line Jn Down Main Loop |Possession  |13/03/22 13/03/22
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession  |13/03/22 13/03/22
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession  [13/03/22 13/03/22
Reading West 0200 Sun  |0615 Sun
Curve

Ruscombe (inc.)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2908225 Tilehurst East Down and Up Possession  |13/03/22 13/03/22
Continued Relief 0200 Sun  |0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  [13/03/22 13/03/22
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [13/03/22 13/03/22
Festival Line 0200 Sun 0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 13/03/22 13/03/22
Triangle Sidings  |Possession  |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession  [13/03/22 13/03/22
Jn Passenger Loop 0615 Sun 0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  [13/03/22 13/03/22
Relief 0615 Sun  |0800 Sun
P2021/2908238 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |13/03/22 14/03/22 TRAINS TO RUN OVER THE MAIN LINES.
GWw225 Jn Main 2300 Sun  |0410 Mon AMENDED STATION WORKING AT READING. NO
Reading Feeder ACCESS TO / FROM READING TRAIN CARE DEPOT
Relief VIA ENTRANCE E. ALL MOVEMENTS TO / FROM
Reading West Jn Reading Up Possession  |13/03/22 14/03/22 READING TRAIN CARE DEPOT VIA DOWN MAIN,
Passenger Loop 2300 Sun 0410 Mon UP MAIN, OR DOWN READING FESTIVAL LINES
REVERSING AT READING WEST JCN OR
Kennet Bridge Kennet Bridge Loop |Kennet Passenger |Possession  [13/03/22 14/03/22 TILEHURST. WORK DETAILS = MAINTENANCE.
Loop Loop 2300 Sun 0410 Mon
Reading Reading Platform 12-15 Possession  [13/03/22 14/03/22
2300 Sun  |0410 Mon
Reading East Jn |Caversham Road Jn |Down and Up Possession  [13/03/22 14/03/22
Relief Loop 2300 Sun 0410 Mon
Reading East Jn Reading Low Possession  |13/03/22 14/03/22
Level 2300 Sun  |0410 Mon
Twyford West Reading West Jn Down and Up Possession  [13/03/22 14/03/22
Relief 2300 Sun  |0410 Mon
Reading Reading Up Main Loop Possession  [14/03/22 14/03/22
Platform 11 0001 Mon |0410 Mon
P2021/2893885 |GW105 Parson Street Jn  |Yatton East Down and Up Possession  [12/03/22 13/03/22 FIRST WESTBOUND GWR AND CROSS COUNTRY
Main 2250 Sat  |0950 Sun SERVICES DIVERTED VIA WESTBURY AND
CASTLE CARY. REPLACEMENT ROAD
TRANSPORT REQUIRED BETWEEN BRISTOL TM
AND WESTON SM / HIGHBRIDGE/ BRIDGWATER.
Work Details = Claverham Overbridge Repairs 128m
57ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2904053 |GW105 Bridgwater Highbridge West Up Main Possession  [14/03/22 15/03/22 UP SERVICES DIVERTED VIA WESTBURY AND
2045 Mon 0530 Tue CASTLE CARY. DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING
Highbridge West |Bridgwater Down Main Line 14/03/22 14/03/22 ARRANGEMENTS.
Blockage +T- 2105 Mon  |2120 Mon
COoD THROUGHOUT: LINE BLOCKAGE TIMES
Highbridge West |Bridgwater Down Main Line 14/03/22 14/03/22 REQUIRED AS SHOWN AND NOT TO BE
Blockage +T- 2145 Mon  |2200 Mon /AMENDED.
COoD LOADS WITH THE CODE AJAX (OUT OF GAUGE
Highbridge West |Bridgwater Down Main Line 14/03/22 14/03/22 LOADS) SHALL BE PROHIBITED
Blockage +T- 2240 Mon  |2255 Mon FROM PASSING THE RENEWAL SYSTEM WHILST
COoD IT IS WORKING WITH AN
Highbridge West |Bridgwater Down Main Line 15/03/22 15/03/22 /ADJACENT LINE OPEN TO TRAFFIC.
Blockage +T- |0040 Tue |0110 Tue
COoD 'Work Details = Core HOBCS Huntspill 145m 75ch to
Highbridge West |Bridgwater Down Main Line 15/03/22 15/03/22 147m 44ch
Blockage +T- |0210 Tue  [0230 Tue
CoD
Highbridge West |Bridgwater Down Main Line 15/03/22 15/03/22
Blockage +T- (0420 Tue  |0450 Tue
COD
P2021/2904105 |GW105 Bridgwater Highbridge West Up Main Possession 15/03/22 16/03/22 UP SERVICES DIVERTED VIA WESTBURY AND
2045 Tue 0530 Wed CASTLE CARY. DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING
Highbridge West |Bridgwater Down Main Line 15/03/22 15/03/22 ARRANGEMENTS.
Blockage +T- (2105 Tue (2120 Tue
COoD THROUGHOUT: LINE BLOCKAGE TIMES
Highbridge West |Bridgwater Down Main Line 15/03/22 15/03/22 REQUIRED AS SHOWN AND NOT TO BE
Blockage +T- |2145 Tue 2200 Tue AMENDED.
COoD LOADS WITH THE CODE AJAX (OUT OF GAUGE
Highbridge West |Bridgwater Down Main Line 15/03/22 15/03/22 LOADS) SHALL BE PROHIBITED
Blockage +T- |2240 Tue  [2255 Tue FROM PASSING THE RENEWAL SYSTEM WHILST
COoD IT IS WORKING WITH AN
Highbridge West |Bridgwater Down Main Line 16/03/22 16/03/22 ADJACENT LINE OPEN TO TRAFFIC.
Blockage +T- |0040 Wed 0110 Wed
COoD Work Details = Core HOBCS Huntspill 145m 75ch to
Highbridge West |Bridgwater Down Main Line 16/03/22 16/03/22 147m 44ch
Blockage +T- 10210 Wed 0230 Wed
CoD
Highbridge West |Bridgwater Down Main Line 16/03/22 16/03/22
Blockage +T- 10420 Wed 0450 Wed
COD
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2904106 |GW105 Bridgwater Highbridge West Up Main Possession  [16/03/22 17/03/22 UP SERVICES DIVERTED VIA WESTBURY AND
2045 Wed |0530 Thu CASTLE CARY. DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING
Highbridge West |Bridgwater Down Main Line 16/03/22 16/03/22 ARRANGEMENTS.
Blockage +T- 2105 Wed |2120 Wed
COoD THROUGHOUT: LINE BLOCKAGE TIMES
Highbridge West |Bridgwater Down Main Line 16/03/22 16/03/22 REQUIRED AS SHOWN AND NOT TO BE
Blockage +T- |2145 Wed 2200 Wed AMENDED.
COoD LOADS WITH THE CODE AJAX (OUT OF GAUGE
Highbridge West |Bridgwater Down Main Line 16/03/22 16/03/22 LOADS) SHALL BE PROHIBITED
Blockage +T- 2240 Wed |2255 Wed FROM PASSING THE RENEWAL SYSTEM WHILST
COoD IT IS WORKING WITH AN
Highbridge West |Bridgwater Down Main Line 17/03/22 17/03/22 IADJACENT LINE OPEN TO TRAFFIC.
Blockage +T- |0040 Thu 0110 Thu
COoD 'Work Details = Core HOBCS Huntspill 145m 75ch to
Highbridge West |Bridgwater Down Main Line 17/03/22 17/03/22 147m 44ch
Blockage +T- |0210 Thu  |0230 Thu
CoD
Highbridge West |Bridgwater Down Main Line 17/03/22 17/03/22
Blockage +T- |0420 Thu  |0450 Thu
COD
P2021/2904107 |GW105 Bridgwater Highbridge West Up Main Possession 17/03/22 18/03/22 UP SERVICES DIVERTED VIA WESTBURY AND
2045 Thu  |0530 Fri CASTLE CARY. DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING
Highbridge West |Bridgwater Down Main Line 17/03/22 17/03/22 ARRANGEMENTS.
Blockage +T- |2105 Thu  |2120 Thu
COoD THROUGHOUT: LINE BLOCKAGE TIMES
Highbridge West |Bridgwater Down Main Line 17/03/22 17/03/22 REQUIRED AS SHOWN AND NOT TO BE
Blockage +T- |2145 Thu 2200 Thu AMENDED.
COoD LOADS WITH THE CODE AJAX (OUT OF GAUGE
Highbridge West |Bridgwater Down Main Line 17/03/22 17/03/22 LOADS) SHALL BE PROHIBITED
Blockage +T- 12240 Thu  |2255 Thu FROM PASSING THE RENEWAL SYSTEM WHILST
COoD IT IS WORKING WITH AN
Highbridge West |Bridgwater Down Main Line 18/03/22 18/03/22 ADJACENT LINE OPEN TO TRAFFIC.
Blockage +T- 0040 Fri 0110 Fri
COD Work Details = Core HOBCS Huntspill 145m 75ch to
Highbridge West |Bridgwater Down Main Line 18/03/22 18/03/22 147m 44ch
Blockage +T- |0210 Fri 0230 Fri
CoD
Highbridge West |Bridgwater Down Main Line 18/03/22 18/03/22
Blockage +T- |0420 Fri 0450 Fri
COD
P2021/2893868 |GW105 Highbridge West |Cogload Jn Down and Up Possession  [12/03/22 13/03/22 FIRST WESTBOUND GWR AND CROSS COUNTRY
GW108 Main 2305 Sat 1000 Sun SERVICES DIVERTED VIA WESTBURY AND
CASTLE CARY. REPLACEMENT ROAD
TRANSPORT REQUIRED BETWEEN BRISTOL TM
AND WESTON SM / HIGHBRIDGE/ BRIDGWATER.
Work Details = Core High Output Track Renewals
Bridgwater 151m 60ch to 153mp.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2898664 |GW108 Burngullow Jn Penwithers Jn Down and Up Possession  |05/03/22 07/03/22 7 DAY BLOCKADE
GW680 Main 0020 Sat 0505 Mon SATURDAY AND SUNDAY
GWR AND XC SERVICES TO TERMINATE AT/
Penwithers Jn Falmouth Docks Dn/Up Falmouth |Possession  |05/03/22 07/03/22 START FROM PAR. REPLACEMENT ROAD
Single and loops 0020 Sat 0505 Mon TRANSPORT REQUIRED BETWEEN PAR AND
PENZANCE / TRURO AND FALMOUTH.
St. Erth Down and Up Possession  |05/03/22 14/03/22
Main 0020 Sat 0505 Mon MONDAY TO FRIDAY
GWR AND XC SERVICES TO TERMINATE AT/
START FROM TRURO. REPLACEMENT ROAD
TRANSPORT REQUIRED BETWEEN TRURO AND
PENZANCE.
ST IVES BRANCH UNIT TO OUTSTABLE AT ST
ERTH STATION.
\Work Details = Structures Works - Strengthening
Bodriggy Road 319m77ch
Footbridge Works Truro Station West 300m57ch to
301m02ch
Core PLTR Various Sites Penwithers to Redruth
P2021/2901226 |GW190 Blackwater Wokingham Jn Down Blackwater |Possession |13/03/22 13/03/22 SWR: 2C79 TO TERMINATE AT ASCOT. SWR TO
GW195 Up Blackwat 0050 Sun  |0700 Sun BERTH 2 x 10 CAR UNITS AT READING. RAIL
SW210 p blackwater REPLACEMENT ROAD SERVICES TO OPERATE
SW265 Bracknell Reading Spur Jn Down Main/Down |Possession |13/03/22 13/03/22 BETWEEN ASCOT AND READING
Reading Spur 0050 Sun {0700 Sun
Up Reading GWR: 1056 TO START FROM GUILDFORD. GWR
Spur/Up Main TO BERTH ONE UNIT AT GUILDFORD PLATFORM
Reading Reading Platforms 4, 5 and |Possession  |13/03/22 13/03/22 8.
6 0050 Sun  |0700 Sun
TRACK MAINTENANCE: GO5W
Reading Reading East Jn Up & Down Low |Possession  [13/03/22 13/03/22
Southern Jn Level 0050 Sun  |0700 Sun
Reading Spur Jn |Reading Down Southern Possession  [13/03/22 13/03/22
Up Southern 0050 Sun  |0700 Sun
Wokingham Wokingham Down Siding Sidings 13/03/22 13/03/22
Possession  |0050 Sun  |0700 Sun
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P2021/2906148 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [13/03/22 14/03/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession |13/03/22 14/03/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 2 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  [13/03/22 14/03/22
2305 Sun {0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |13/03/22 14/03/22
Kennington 2305 Sun  |0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |13/03/22 14/03/22
2305 Sun 0445 Mon
Oxford North Jn Down Oxford Possession  [13/03/22 14/03/22
Turnback Line 2305 Sun {0445 Mon
Wolvercot South Jn  |Down Oxford Possession 13/03/22 14/03/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |13/03/22 14/03/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |13/03/22 14/03/22
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |14/03/22 14/03/22
0040 Mon {0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [14/03/22 14/03/22
0040 Mon /0445 Mon
Oxford Station North |Oxford Bay Possession 14/03/22 14/03/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [14/03/22 14/03/22
Bletchley 0040 Mon (0445 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2904430 |GW300 Abbotswood Jn  |Norton Jn Down and Up Possession  [12/03/22 14/03/22 GWR SERVICES TO TERMINATE AT / START FROM
Gw401 Abbotswood 0200 Sat 0345 Mon GLOUCESTER.
GW700 Curve
MD306 Cheltenham High Street (GW401) |[Up Goods Loop  |Possession  [12/03/22 14/03/22 XC SERVICES TO TERMINATE AT / START FROM
Alstone LC 0200 Sat 0345 Mon GLOUCESTER AND BROMSGROVE OR
WORCESTER SHRUB HILL OR BIRMINGHAM NEW
Cheltenham Spa |Cheltenham Spa Down Goods Possession  [12/03/22 14/03/22 STREET.
Loop 0200 Sat 0345 Mon
_ _ _ _ TFW SERVICES TO TERMINATE AT / START FROM
Eckington South  |Eckington North Jn |Up Eckington Possession  |12/03/22 14/03/22 GLOUCESTER.
Jn Goods Loop 0200 Sat 0345 Mon
- FREIGHT SERVICES DIVERTED VIA NUMEROUS
Gloucester Gloucester Yard Jn Down and Up Possession 12/03/22 14/03/22 ALTERNATIVE ROUTES INCLUDING MARCHES
Barnwood Jn AVO|d|ng 0200 Sat 0345 Mon LINE, DCL, AND MML.
Horton Road Jn Eé)(\)/vn Goods Possession  [12/03/22 14/03/22 REPLACEMENT ROAD TRANSPORT REQUIRED
P 0200 Sat 0345 Mon BETWEEN GLOUCESTER AND CHELTENHAM /
Gloucester Yard |Gloucester Up/Down Goods |Possession  [12/03/22 14/03/22 &VA%T\;\IIE:J ER SHRUB HILL / WORCESTERSHIRE
Jn Barnwood Jn 0200 Sat 0345 Mon
Horton Road Jn  |Gloucester Up Goods Loop  |Possession  |12/03/22 14/03/22 Work Details = Core PLTR Bredon 78m00ch to
Barnwood Jn 0200 Sat 0345 Mon 78m38ch
Northway LC Ashchurch for Down Goods Possession |12/03/22  |14/03/22 Core PLTR Alstone Sidings 86m23ch to 86m43ch
Tewkesbury Loop 0200 Sat 0345 Mon
Core PLTR Cheltenham 86m44ch to 86m72ch
Route Boundary |Horton Road Jn Down and Up Possession  [12/03/22 14/03/22
Western/LNW(S) Main 0200 Sat  |0345 Mon Civils Underbridge Renewal Hollington 61m42ch
Route
Spetchley South [Spetchley North Jn  |Up Spetchley Possession  [12/03/22 14/03/22
Jn Goods Loop 0200 Sat 0345 Mon
Stoke Works Jn  |Route Boundary Down and Up Possession  [12/03/22 14/03/22
Western/LNW(S) Gloucester 0200 Sat 0345 Mon
Route
Worcestershire  |Wadborough LC Down Possession  [12/03/22 14/03/22
Parkway (low Abbotswood 0200 Sat 0345 Mon
level) Goods Loop
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P2021/2904258 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |13/03/22 14/03/22 LONG VALLEY SIDINGS TO BE KEPT CLEAR.
SW105 0115 Sun 0340 Mon CURRENT TO BE MAINTAINED IN BARTON MILL
SW115 SIDINGS.
SW125 Southcote Jn Up Reading Possession 13/03/22 14/03/22
Down Reading 0115 Sun 0340 Mon SWR: WEYMOUTH SERVICES TO DIVERT VIA
GUILDFORD AND HAVANT. WEST OF ENGLAND
Pirbright Jn Overton Down Fast/Down |Possession  |13/03/22 14/03/22 SERVICES TO TERMINATE AT ANDOVER.
Exeter 0115 Sun 0340 Mon SOUTHAMPTON AND POOLE SERVICES TO
Up Exeter/Up Fast TERMINATE AT WINCHESTER. RAIL
- - REPLACEMENT ROAD SERVICES TO OPERATE
Winchester govm Slov;//D/%Nn Possession  [13/03/22 14/03/22 FROM WINCHESTER AND ANDOVER TO
?\;IJ nampton/bow 0115Sun 0340 Mon GUILDFORD AND BETWEEN WEYBRIDGE AND
n Main BASINGSTOKE.
Up Main/Up
gwfhamptonwp GWR: READING TO BASINGSTOKE SERVICES
- 'WILL NOT RUN. RAIL REPLACEMENT ROAD
Weston Wallers Ash Eown Passenger |Possession [13/03/22 14/03/22 SERVICES TO OPERATE BETWEEN READING AND
Up Passenger
Loop .
- - — XC: BOURNEMOUTH SERVICES TO DIVERT VIA
Basingstoke Basingstoke L(_Jn_g Valley Sidings _ 13/03/22 14/03/22 GUILDFORD AND HAVANT.
Sidings Possession  |0115 Sun 0340 Mon
Down Siding CD EARTHWORKS: POPHAM TUNNEL CUTTING
Up Branch Sidings CD EARTHWORKS: BKE EMBANKMENTS
(North Yard) WD CIVILS: ANDOVER ROAD BRIDGE
Up Siding STRENGTHENING
No.1/No.6 Siding CAPEX E&P: STURT LANE TRACK FEEDER
Up Neck CAPEX E&P: WEST HEATH TRACK FEEDER
- - — — CD E&P: FLEET TRU RECOVERIES
Micheldever Micheldever Down SIdIngS Sldlngs ] 13/03/22 14/03/22 CD E&P: WINCHFIELD TRU CONCRETE POUR
Possession 10115 Sun  |0340 Mon TRACK RENEWALS: 44201912 PREP
TRACK MAINTENANCE: BG02/ERG15
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2888803 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession  [12/03/22 13/03/22 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2150 Sat 0855 Sun REDUCED.
GW580
SW175 Castle Cary Castle Cary Down Possession  |12/03/22 13/03/22 WORK = MAINTENANCE
Loop/Platform 3 2150 Sat 0855 Sun
Castle Cary Jn Parsonage Farm Down and Up Possession  [12/03/22 13/03/22
Crossing Athelney 2150 Sat 0855 Sun
Territory Boundary  |Single Possession  |12/03/22 13/03/22
(Western/Wessex) 2150 Sat 0855 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession  [12/03/22 13/03/22
Frome Avoiding 2150 Sat 0855 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession  [12/03/22 13/03/22
(Witham) 2150 Sat 0855 Sun
East Somerset Jn Up/Down Goods |Possession  [12/03/22 13/03/22
(Witham) Loop 2150 Sat 0855 Sun
Frome Blatchbridge Jn Single Possession  |12/03/22 13/03/22
2150 Sat 0855 Sun
P2021/2904561 |GW5001 |Warminster Wilton Jn Down Salisbury / |Possession  [11/03/22 14/03/22 GWR: PORTSMOUTH AND BRIGHTON SERVICES
SW115 Down Warminster 2335 Fri 0400 Mon TO TERMINATE AT WARMINSTER AND RESTART
SW170 Up Warminster / FROM SALISBURY.
Up Salisbury
Wilton Jn Wilton Jn Quidhampton Sidings 11/03/22 14/03/22 SWR: YEOVIL PEN MILL AND BRISTOL SERVICES
Sidings Possession 2335 Fri 0400 Mon 'WILL NOT RUN.
DB CARGO: 0012 & 0V14 TO DIVERT VIA
'WINCHESTER AND BASINGSTOKE.
FREIGHTLINER: 7V98 & 7043/7044 WILL NOT
RUN. 4054 & 4051 TO DIVERT VIA WINCHESTER
I/AND BASINGSTOKE.
CAPEX PLAIN LINE REFURB: 44501221
LANGFORD DOWN/UP
P2021/2874283 |GW731 Oxley Depot Wellington All Lines Possession  |13/03/22 14/03/22 TRAINS TO BE DIVERTED VIA PENKRIDGE,
MD801 (Shropshire) 0050 Sun  |0530 Mon STAFFORD, CREWE AND SALOP
WELLINGTON PLATFORMS ARE IN POSSESSION
'Work Content: IP Earthworks: Nowl Wood & Hadley
Mineworks
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P2021/2846943 |GW890 Court Sart Jn Grovesend Colliery  |All Lines Possession  [12/03/22 14/03/22 AMENDED TRAIN WORKING. POSSESSION TO BE
Gw8901 Loop Jn 0045 Sat 0645 Mon READ IN CONJUNCTION WITH OTHER
GW892 POSSESSIONS BETWEEN BRIDGEND AND
GW894 Dynevor Jn Jersey Marine Jn Down & Up RSB |Possession 12/03/22 14/03/22 SWANSEA.
South 0045 Sat 0645 Mon work content: River Neath Swing Bridge. Only 2 x 50
_ _ _ hour actually required for this work.
Jersey Marine Jn |Jersey Marine Jn Down & Up Loop |Possession  |12/03/22 14/03/22
North South 0045 Sat 0645 Mon
Jersey Marine Jn  |Burrows Sidings All Lines Possession  |12/03/22 14/03/22
South 0045 Sat 0645 Mon
P2021/2838548 |GW900 Maindee East Jn |Gaer Jn Down & Up Line 13/03/22 14/03/22 /ALL TRAINS VIA THE MAIN LINES AND
Reliefs Blockage + (2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Platform 1 Disconnect
Platform 2
P2021/2838771 |GW900 Cardiff Central Cardiff Central Up Platform Loop |Possession |13/03/22 14/03/22 AMENDED TRAIN WORKING WITH DIVERSIONS
2235Sun 0530 Mon VIA THE VOG. THROUGH LINES AND PLATFORMS
0, 1 AND 2 BLOCKED.
Cardiff East Jn Leckwith Loop North |Line A Possession  |13/03/22 14/03/22 work content: maintenance
Jn Li 2235 Sun (0530 Mon
ine B
Line C
Line D
Cardiff West Jn Leckwith Loop North |Line E Possession  [13/03/22 14/03/22
Jn 2235 Sun (0530 Mon
Leckwith Loop Bridgend All Lines Possession  [13/03/22 14/03/22
North Jn 2235Sun  |0530 Mon
Leckwith Loop Single Line Possession  [13/03/22 14/03/22
South Jn 2235 Sun  |0530 Mon
P2021/2847883 |GW900 |Bridgend River  |Port Talbot East Up Main Possession  |12/03/22 13/03/22 AMENDED TRAIN WORKING WITH REPLACEMENT
Bridge D Mai 2325 Sat 1725 Sun ROAD TRANSPORT. POSSESSION TO BE READ IN
own Main CONJUNCTION WITH OTHER POSSESSIONS
Margam Moors  |Margam Yard Jn Down & Single Possession  [12/03/22 13/03/22 BETWEEN BRIDGEND AND SWANSEA INCLUDING
Jn MRJ & OVE 2325 Sat 1725 Sun THE SWANSEA DISTRICT LINE. NO ACCESS
TO/FROM MARGAM YARD AT BOTH ENDS.
Port Talbot East |Margam East Jn Up Relief Possession  |12/03/22 13/03/22 TRAINS TERMINATING AT BRIDGEND FROM THE
2325 Sat 1725 Sun EAST TO SHUNT VIA THE WEST END TO THE UP
LINE.
work content: MPSB Margam area
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P2021/2847121 |GW900 Landore East Jn |Swansea Loop East |Down Swansea |Possession |12/03/22 14/03/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW9001 Jn Main 2335 Sat 0300 Mon ROAD TRANSPORT BETWEEN BRIDGEND (UNTIL
GW906 Down Swansea c1700 SUNDAY)/PORT TALBOT PARKWAY AND
Main SWANSEA.
Swansea Loop West |Avoiding Line Possession  [12/03/22 14/03/22 NO ACCESS FOR FREIGHT TRAINS BETWEEN
Jn 2335 Sat 0300 Mon MARGAM/PORT TALBOT AND
TROSTRE/ROBESTON.
Port Talbot Landore East Jn All Lines Possession  [12/03/22 14/03/22 POSSESSION TO BE READ IN CONJUNCTION
Parkway 2335 Sat 0300 Mon 'WITH OTHER POSSESSIONS BETWEEN
BRIDGEND AND SWANSEA.
work content: Works Delivery Briton Ferry and
Landore, Structures work Landore viaduct.
P2021/2839623 |NW3001 |Penmaenmawr |Llandudno Jn Up Main Possession  [12/03/22 14/03/22 /AMENDED TRAIN WORKING. SLW OVER THE
NW3015 2250 Sat 0450 Mon DOWN LINE BETWEEN LLANDUDNO JN AND
NW3017 PENMAENMAWR. ADDITIONAL [11] FOR UP
TRAINS. ADDITIONAL [8] FOR DOWN TRAINS.
\Work content: Works Delivery, track work Conwy
Tubes.
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P2021/2903817 |GW103 Paddington Ladbroke Grove Lines1 &2 Possession  [20/03/22 20/03/22 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
0001 Sun  |0800 Sun (10 hrs) AMENDED STATION WORKING AT PADDINGTON.
WORK DETAILS = MAINTENANCE.
Paddington Platforms 1 to 6 Possession  [20/03/22 20/03/22
0001 Sun 0700 Sun (10 hrs)
Portobello Jn Line 3 Possession  |20/03/22 20/03/22
(London) 0001 Sun  |0115 Sun (10 hrs)
Subway Jn Link Line/Royal Possession  [20/03/22 20/03/22
Oak Carriage 0001 Sun 0800 Sun (10 hrs)
Loop Aand B
Paddington Ladbroke Grove Line 3 Possession  [20/03/22 20/03/22
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession  |20/03/22 20/03/22
and 14 0115 Sun  |0445 Sun (10 hrs)
Subway Jn Line 6 Possession  [20/03/22 20/03/22
0115 Sun  |0445 Sun (10 hrs)
Portobello Jn Ladbroke Grove Crossrail Depot Possession  |20/03/22 20/03/22
(London) Line 1 0115 Sun 0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  [20/03/22 20/03/22
Jn 0115 Sun  |0445 Sun (10 hrs)
Westbourne Park Jn |CRL Eastbound  |Possession  |20/03/22 20/03/22
CRL Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Marcon Siding Sidings 20/03/22 20/03/22
(London) (London) Possession 0115 Sun  |0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession  [20/03/22 20/03/22
(London) 0445 Sun  |0700 Sun
Paddington Paddington Platforms 1 -5 Possession  |20/03/22 20/03/22
0700 Sun  |0800 Sun
Royal Oak Portobello Jn Line 3 Possession  [20/03/22 20/03/22
(London) 0700 Sun /0800 Sun
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P2021/2903904 |GW103 Paddington Ladbroke Grove Lines1 &2 Possession  [21/03/22 21/03/22 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
0001 Mon  |0500 Mon (10 hrs) /AMENDED STATION WORKING AT PADDINGTON.
WORK DETAILS = MAINTENANCE.
Paddington Platforms 1 to 6 Possession  [21/03/22 21/03/22 IACCESS TO/FROM NORTH POLE DEPOT VIA LINE
0001 Mon  |0500 Mon (10 hrs) 3 AND NORTH POLE LINE A UNDER DIESEL
_ _ POWER ONLY.
Portobello Jn Line 3 Possession  |21/03/22 21/03/22
(London) 0001 Mon  |0500 Mon (10 hrs)
Subway Jn Link Line/Royal Possession  |21/03/22 21/03/22
Oak Carriage 0001 Mon  |0500 Mon (10 hrs)
Loop A and B
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P2021/2903920 |EA1310 |Heathrow Airport |Heathrow AirportJn |Up Airport Possession  [20/03/22 20/03/22 TRAINS TO RUN OVER THE RELIEF LINES. NO
GW103 Jn 0001 Sun 0125 Sun (10 hrs) IACCESS IN/OUT SOUTHALL YARD. WORK
GW130 DETAILS = MAINTENANCE.
GW174 Heathrow Tunnel Jn |Down Airport Possession 20/03/22 20/03/22
GW180 0001 Sun 0800 Sun (10 hrs) ALL PANTOGRAPHS TO BE LOWERED AND
GW182 _ _ LOCKED IN WEST EALING LOOPS NO.2 AND NO.3
Ladbroke Grove |Dolphin Jn Down and Up Possession  |20/03/22 20/03/22 BETWEEN 0150 SUN AND 0500 SUN.
Main 0001 Sun 0800 Sun (10 hrs)
Southall East Jn  |Southall West Jn Southall West Possession  |20/03/22 20/03/22
Loop 0001 Sun 0800 Sun (10 hrs)
Up Brentford Loop
Southall East Jn  |Southall West Jn Down Brentford Sidings 20/03/22 20/03/22
Siding Possession  |0001 Sun {0800 Sun (10 hrs)
Southall Yard
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |20/03/22 20/03/22
0125 Sun  |0500 Sun (10 hrs)
Acton Wells Jn Acton West Down and Up Possession  [20/03/22 20/03/22
Poplar 0125 Sun 0500 Sun (10 hrs)
Hanwell Jn Drayton Green Jn Down and Up Possession  |20/03/22 20/03/22
West Loop 0125 Sun 0500 Sun (10 hrs)
Iver (inc.) Goods Loops Possession  |20/03/22 20/03/22
0125 Sun  |0500 Sun (10 hrs)
Hayes and Hayes and Up Bay Platform 5 |Possession  |20/03/22 20/03/22
Harlington Harlington 0125 Sun  |0500 Sun (10 hrs)
Heathrow Airport |Heathrow Airport Jn  |Up Airport Relief  |Possession  |20/03/22 20/03/22
Jn 0125 Sun  |0500 Sun (10 hrs)
Heathrow Tunnel Jn |Up Airport Possession  [20/03/22 20/03/22
Down Airport 0125 Sun  |0500 Sun (10 hrs)
Relief
Ladbroke Grove |Dolphin Jn Down and Up Possession  |20/03/22 20/03/22
Relief 0125 Sun (0500 Sun (10 hrs)
Old Oak Common Carriage Line and |Possession |20/03/22 20/03/22
East Jn Engine Siding 0125 Sun {0500 Sun (10 hrs)
Engine and
Carriage Line
Old Oak Common |Friars Jn Reception Line 1 |Possession  |20/03/22 20/03/22
East Jn 0125 Sun  |0500 Sun (10 hrs)
Old Oak Common Reception Line 2 |Possession  |20/03/22 20/03/22
East Jn 0125 Sun  |0500 Sun (10 hrs)
West Drayton Jn |Stop Board (GW182 |Single Possession  |20/03/22 20/03/22
15m 17ch) 0125 Sun  |0500 Sun (10 hrs)
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P2021/2903920 West Ealing West Ealing West Ealing Bay |Possession |20/03/22 20/03/22
Continued Line / Platform 5 0125 Sun (0500 Sun (10 hrs)
West Ealing Jn Greenford South Jn  |Down and Up Possession  [20/03/22 20/03/22
Greenford 0125 Sun  |0500 Sun (10 hrs)
Hanwell Jn West Ealing Loop |Possession |20/03/22 20/03/22
No 1 0125 Sun {0500 Sun (10 hrs)
Acton East Acton West Acton Yard Sidings 20/03/22 20/03/22
Possession 10125 Sun {0500 Sun (10 hrs)
Iver Langley Langley Siding Sidings 20/03/22 20/03/22
Possession  |0125 Sun 0500 Sun (10 hrs)
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [20/03/22 20/03/22
Jn 0500 Sun {0800 Sun (10 hrs)
P2021/2903931 |GW103 Ladbroke Grove |Southall East Jn Down and Up Possession  |20/03/22 21/03/22 TRAINS TO RUN OVER THE RELIEF LINES.
Main 2300 Sun {0500 Mon
Work details = maintenance
P2021/2907669 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [20/03/22 21/03/22 TRAINS TO RUN OVER RELIEF LINES: ACCESS IN
GWwW180 Jn 2300 Sun 0500 Mon / OUT SOUTHALL YARD AT EAST END ONLY.
GwW184
Heathrow Tunnel Jn |Down Airport Possession  [20/03/22 21/03/22 Work Details = Maintenance
2300 Sun  |0500 Mon
Slough Windsor and Eton Single Possession  |20/03/22 21/03/22
Central 2300 Sun  |0500 Mon
Southall East Jn  |Dolphin Jn Down & Up Mains |Possession  |20/03/22 21/03/22
2300 Sun  |0500 Mon
Southall East Jn  |Southall West Jn Southall West Possession - |20/03/22 21/03/22
Loop Pass Booked 2300 Sun  |0500 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford Sidings 20/03/22 21/03/22
Siding Possession 2300 Sun 0500 Mon
Southall Yard
P2021/2904026 |GW103 Dolphin Jn Twyford West Down and Up Possession  [20/03/22 21/03/22 TRAINS TO RUN OVER RELIEF LINES. WINDSOR
GWwW184 Main 2300 Sun 0500 Mon BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY
PLATFORM. WORK DETAILS = MAINTENANCE.
Slough Windsor and Eton Single Possession  [21/03/22 21/03/22
Central 0025 Mon  |0500 Mon
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P2021/2903938 |GW103 Dolphin Jn (inc.) |Twyford West Down and Up Possession  [20/03/22 20/03/22 TRAINS TO RUN OVER RELIEF LINES. WINDSOR
GWwW184 Main 0001 Sun 0800 Sun BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY
GW185 PLATFORM. WORK DETAILS = MAINTENANCE.
Dolphin Jn (inc.) |Twyford West Down and Up Possession  [20/03/22 20/03/22
Relief 0100 Sun  |0615 Sun IALL PANTOGRAPHS TO BE LOWERED AND
_ _ _ _ LOCKED IN MAIDENHEAD STABLING LINES 1-6 &
Maidenhead East |Maidenhead West ~ |Maidenhead Possession  |20/03/22 20/03/22 PLATEORM 5 & LOOP BETWEEN 0150 SUN AND
Loop/Platform 5 0100 Sun  |0615 Sun 0550 SUN.
Maidenhead Maidenhead West  |Turnback Line Possession  |20/03/22 20/03/22
West 0100 Sun 0615 Sun
Slough Windsor and Eton Single Possession  [20/03/22 20/03/22
Central 0100 Sun 0800 Sun
Slough West Farnham Road Slough Goods Possession  [20/03/22 20/03/22
Loop 0100 Sun  |0615 Sun
Slough Slough Tamper Siding Sidings 20/03/22 20/03/22
Possession 0100 Sun 0615 Sun
Slough West Slough West Slough Goods Sidings 20/03/22 20/03/22
Loop Headshunt |Possession (0100 Sun  |0615 Sun
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P2021/2904962 |GW103 Reading Oxford Road Jn Down and Up Possession  [19/03/22 20/03/22 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW220 Westbury 2300 Sat 0800 Sun LINES.
GWw225 'WORK DETAILS = MAINTENANCE READING
GW500 Reading Platforms 7 to 11 |Possession  |19/03/22 20/03/22 STATION AREA.
SW125 Platforms 1-3 2300 Sat  |0800 Sun
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [19/03/22 20/03/22
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession  |19/03/22 20/03/22
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession  |19/03/22 20/03/22
Reading Spur 2300 Sat 0800 Sun
Twyford West Tilehurst East Down and Up Possession  [19/03/22 20/03/22
Main 2300 Sat 0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [19/03/22 20/03/22
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 19/03/22 20/03/22
Triangle Sidings  |Possession  |2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |20/03/22 20/03/22
Jn Main 0100 Sun  |0625 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession  [20/03/22 20/03/22
Passenger Loop 0100 Sun  |0625 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |20/03/22 20/03/22
Loop 0100 Sun (0625 Sun
Reading Reading Platform 12-15 Possession  [20/03/22 20/03/22
0100 Sun  |0625 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession  |20/03/22 20/03/22
Relief Loop 0100 Sun 0625 Sun
Reading East Jn Reading Low Possession  |20/03/22 20/03/22
Level 0100 Sun  |0625 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession  [20/03/22 20/03/22
Reading West 0100 Sun  |0625 Sun
Curve
Twyford West Tilehurst East Down and Up Possession  [20/03/22 20/03/22
Relief 0100 Sun  |0625 Sun
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P2021/2907644 |GW103 Reading Oxford Road Jn Down and Up Possession  [20/03/22 21/03/22 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW220 Westbury 2300 Sun  |0500 Mon LINES.
GWw225 WORK DETAILS = MAINTENANCE READING
GW500 Reading Platforms 7 to 11 |Possession 20/03/22 21/03/22 STATION AREA.
SW125 Platforms 1-3 2300 Sun  |0500 Mon
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [20/03/22 21/03/22
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession  |20/03/22 21/03/22
2300 Sun  |0500 Mon
Twyford West Tilehurst East Down and Up Possession  |20/03/22 21/03/22
Main 2300 Sun {0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  [20/03/22 21/03/22
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 20/03/22 21/03/22
Triangle Sidings  |Possession 2300 Sun  |0500 Mon
P2021/2904949 |GW103 Tilehurst East Moreton Cutting Down and Up Possession  |19/03/22 20/03/22 TRAINS TO RUN OVER RELIEF LINES. WORK
(inc.) Main 2310 Sat 0750 Sun DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN
Tilehurst East Moreton Cutting Down and Up Possession  [20/03/22 20/03/22
(inc.) Relief 0050 Sun  |0750 Sun
P2021/2893886 |GW105 Parson Street Jn  |Yatton East Down and Up Possession  |19/03/22 20/03/22 FIRST WESTBOUND GWR AND CROSS COUNTRY
Main 2250 Sat 0950 Sun SERVICES DIVERTED VIA WESTBURY AND
CASTLE CARY. REPLACEMENT ROAD
TRANSPORT REQUIRED BETWEEN BRISTOL TM
I/AND WESTON SM / HIGHBRIDGE/ BRIDGWATER.
'Work Details = Claverham Overbridge Repairs 128m
57ch
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P2021/2904108 |GW105 Bridgwater Highbridge West Up Main Possession  [21/03/22 22/03/22 UP SERVICES DIVERTED VIA WESTBURY AND
2045 Mon 0530 Tue CASTLE CARY. DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING
Highbridge West |Bridgwater Down Main Line 21/03/22 21/03/22 ARRANGEMENTS.
Blockage +T- 2105 Mon  |2120 Mon
COoD THROUGHOUT: LINE BLOCKAGE TIMES
Highbridge West |Bridgwater Down Main Line 21/03/22 21/03/22 REQUIRED AS SHOWN AND NOT TO BE
Blockage +T- 2145 Mon  |2200 Mon /AMENDED.
COoD LOADS WITH THE CODE AJAX (OUT OF GAUGE
Highbridge West |Bridgwater Down Main Line 21/03/22 21/03/22 LOADS) SHALL BE PROHIBITED
Blockage +T- 2240 Mon  |2255 Mon FROM PASSING THE RENEWAL SYSTEM WHILST
COoD IT IS WORKING WITH AN
Highbridge West |Bridgwater Down Main Line 22/03/22 22/03/22 /ADJACENT LINE OPEN TO TRAFFIC.
Blockage +T- |0040 Tue |0110 Tue
COoD 'Work Details = Core HOBCS Huntspill 145m 75ch to
Highbridge West |Bridgwater Down Main Line 22/03/22 22/03/22 147m 44ch
Blockage +T- |0210 Tue  [0230 Tue
CoD
Highbridge West |Bridgwater Down Main Line 22/03/22 22/03/22
Blockage +T- (0420 Tue  |0450 Tue
COD
P2021/2904109 |GW105 Bridgwater Highbridge West Up Main Possession  [22/03/22 23/03/22 UP SERVICES DIVERTED VIA WESTBURY AND
2045 Tue 0530 Wed CASTLE CARY. DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING
Highbridge West |Bridgwater Down Main Line 22/03/22 22/03/22 ARRANGEMENTS.
Blockage +T- (2105 Tue (2120 Tue
COoD THROUGHOUT: LINE BLOCKAGE TIMES
Highbridge West |Bridgwater Down Main Line 22/03/22 22/03/22 REQUIRED AS SHOWN AND NOT TO BE
Blockage +T- |2145 Tue 2200 Tue AMENDED.
COoD LOADS WITH THE CODE AJAX (OUT OF GAUGE
Highbridge West |Bridgwater Down Main Line 22/03/22 22/03/22 LOADS) SHALL BE PROHIBITED
Blockage +T- |2240 Tue  [2255 Tue FROM PASSING THE RENEWAL SYSTEM WHILST
COoD IT IS WORKING WITH AN
Highbridge West |Bridgwater Down Main Line 23/03/22 23/03/22 ADJACENT LINE OPEN TO TRAFFIC.
Blockage +T- |0040 Wed 0110 Wed
COoD Work Details = Core HOBCS Huntspill 145m 75ch to
Highbridge West |Bridgwater Down Main Line 23/03/22 23/03/22 147m 44ch
Blockage +T- 10210 Wed 0230 Wed
COoD
Highbridge West |Bridgwater Down Main Line 23/03/22 23/03/22
Blockage +T- 10420 Wed 0450 Wed
COD
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P2021/2904110 |GW105 Bridgwater Highbridge West Up Main Possession  [23/03/22 24/03/22 UP SERVICES DIVERTED VIA WESTBURY AND
2045 Wed |0530 Thu CASTLE CARY. DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING
Highbridge West |Bridgwater Down Main Line 23/03/22 23/03/22 ARRANGEMENTS.
Blockage +T- 2105 Wed |2120 Wed
COoD THROUGHOUT: LINE BLOCKAGE TIMES
Highbridge West |Bridgwater Down Main Line 23/03/22 23/03/22 REQUIRED AS SHOWN AND NOT TO BE
Blockage +T- |2145 Wed 2200 Wed AMENDED.
COoD LOADS WITH THE CODE AJAX (OUT OF GAUGE
Highbridge West |Bridgwater Down Main Line 23/03/22 23/03/22 LOADS) SHALL BE PROHIBITED
Blockage +T- 2240 Wed |2255 Wed FROM PASSING THE RENEWAL SYSTEM WHILST
COoD IT IS WORKING WITH AN
Highbridge West |Bridgwater Down Main Line 24/03/22 24/03/22 IADJACENT LINE OPEN TO TRAFFIC.
Blockage +T- |0040 Thu 0110 Thu
COoD 'Work Details = Core HOBCS Huntspill 145m 75ch to
Highbridge West |Bridgwater Down Main Line 24/03/22 24/03/22 147m 44ch
Blockage +T- |0210 Thu  |0230 Thu
CoD
Highbridge West |Bridgwater Down Main Line 24/03/22 24/03/22
Blockage +T- |0420 Thu  |0450 Thu
COD
P2021/2904111 |GW105 Bridgwater Highbridge West Up Main Possession  [24/03/22 25/03/22 UP SERVICES DIVERTED VIA WESTBURY AND
2045 Thu  |0530 Fri CASTLE CARY. DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING
Highbridge West |Bridgwater Down Main Line 24/03/22 24/03/22 ARRANGEMENTS.
Blockage +T- |2105 Thu  |2120 Thu
COoD THROUGHOUT: LINE BLOCKAGE TIMES
Highbridge West |Bridgwater Down Main Line 24/03/22 24/03/22 REQUIRED AS SHOWN AND NOT TO BE
Blockage +T- |2145 Thu 2200 Thu AMENDED.
COoD LOADS WITH THE CODE AJAX (OUT OF GAUGE
Highbridge West |Bridgwater Down Main Line 24/03/22 24/03/22 LOADS) SHALL BE PROHIBITED
Blockage +T- 12240 Thu  |2255 Thu FROM PASSING THE RENEWAL SYSTEM WHILST
COoD IT IS WORKING WITH AN
Highbridge West |Bridgwater Down Main Line 25/03/22 25/03/22 ADJACENT LINE OPEN TO TRAFFIC.
Blockage +T- 0040 Fri 0110 Fri
COD Work Details = Core HOBCS Huntspill 145m 75ch to
Highbridge West |Bridgwater Down Main Line 25/03/22 25/03/22 147m 44ch
Blockage +T- |0210 Fri 0230 Fri
CoD
Highbridge West |Bridgwater Down Main Line 25/03/22 25/03/22
Blockage +T- |0420 Fri 0450 Fri
COD
P2021/2893889 |GW105 Highbridge West |Cogload Jn Down and Up Possession  [19/03/22 20/03/22 FIRST WESTBOUND GWR AND CROSS COUNTRY
GW108 Main 2305Sat 1000 Sun SERVICES DIVERTED VIA WESTBURY AND
CASTLE CARY. REPLACEMENT ROAD
TRANSPORT REQUIRED BETWEEN BRISTOL TM
AND WESTON SM / HIGHBRIDGE/ BRIDGWATER.
Work Details = Core High Output Track Renewals
Bridgwater 151m 60ch to 153mp.
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P2021/2900299 |GW200 Chester Line Jn  |Somerton LC (inc.) |Down and Up Possession  [20/03/22 21/03/22 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 Oxford/Cherwell 2305 Sun  |0445 Mon BETWEEN DIDCOT AND BANBURY. FREIGHT
GW250 Valley SERVICES RETIMED TO RUN BEFORE OR AFTER
GW277 Hinksey North Oxford Up Oxford Relief |Possession |20/03/22 21/03/22 POSSESSION. CHILTERN TRAINS TO OUTSTABLE
GWw310 2305 Sun  |0040 Mon IN PLATFORM 1 AT OXFORD
MD401
Hinksey South Hinksey North No.1 Reception Possession  [20/03/22 21/03/22
2305 Sun {0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |20/03/22 21/03/22
Kennington 2305 Sun 0445 Mon
Goods Loops
Oxford Oxford Platforms 3 and 4 |Possession  |20/03/22 21/03/22
2305 Sun 0445 Mon
Oxford North Jn Down Oxford Possession  [20/03/22 21/03/22
Turnback Line 2305 Sun {0445 Mon
Wolvercot South Jn  |Down Oxford Possession  |20/03/22 21/03/22
Relief 2305 Sun  |0445 Mon
Oxford North Jn  |Wolvercot South Jn  |Up Oxford Relief |Possession |20/03/22 21/03/22
2305 Sun  |0040 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession  |20/03/22 21/03/22
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |21/03/22 21/03/22
0040 Mon {0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [21/03/22 21/03/22
0040 Mon /0445 Mon
Oxford Station North |Oxford Bay Possession  [21/03/22 21/03/22
Jn Approach 0040 Mon  |0445 Mon
Oxford North Jn  |Oxford Canal Jn Down and Up Possession  [21/03/22 21/03/22
Bletchley 0040 Mon (0445 Mon
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P2021/2904450 |GW401 Abbotswood Jn  |Route Boundary Down and Up Possession  [19/03/22 21/03/22 GWR SERVICES TO TERMINATE AT / START FROM
GW700 Western/LNW(S) Gloucester 2325 Sat 0345 Mon GLOUCESTER.
MD306 Route
Cheltenham High Street (GW401) |[Up Goods Loop  |Possession  [19/03/22 21/03/22 XC SERVICES TO TERMINATE AT / START FROM
Alstone LC 2325 Sat 0345 Mon GLOUCESTER AND BROMSGROVE OR
WORCESTER SHURB HILL OR BIRMINGHAM NEW
Cheltenham Spa |Cheltenham Spa Down Goods Possession  [19/03/22 21/03/22 STREET.
Loop 2325 Sat 0345 Mon
_ _ _ _ TFW SERVICES TO TERMINATE AT / START FROM
Eckington South  |Eckington North Jn |Up Eckington Possession  |19/03/22 21/03/22 GLOUCESTER.
Jn Goods Loop 2325 Sat 0345 Mon
- FREIGHT SERVICES DIVERTED VIA NUMEROUS
Gloucester Gloucester Yard Jn DOWI’I and Up Possession 19/03/22 21/03/22 ALTERNATIVE ROUTES INCLUDING MARCHES
Barnwood Jn Avoiding 2325 Sat 0345 Mon LINE, DCL, AND MML.
Horton Road Jn Eé)(\)/vn Goods Possession  [19/03/22 21/03/22 REPLACEMENT ROAD TRANSPORT REQUIRED
P 23255at 0345 Mon BETWEEN GLOUCESTER AND CHELTENHAM /
Gloucester Yard |Gloucester Up/Down Goods |Possession  [19/03/22 21/03/22 &VA%T\;\IIE:J ER SHRUB HILL / WORCESTERSHIRE
Jn Barnwood Jn 2325 Sat 0345 Mon
Horton Road Jn  |Gloucester Up Goods Loop  |Possession  |19/03/22 | 21/03/22 Work Details = Core PLTR Tredington 81m34ch to
Barnwood Jn 2325Sat 0345 Mon 81m45ch
Northway LC Ashchurch for Down Goods Possession |19/03/22  |21/03/22 Follow up PLTR Bredon 78m00ch to 78m38ch
Tewkesbury Loop 2325Sat 0345 Mon o
Core PLTR Alstone Sidings 86m23ch to 86m43ch
Route Boundary |Horton Road Jn Down and Up Possession  [19/03/22 21/03/22
Western/LNW(S) Main 2325 Sat 0345 Mon Follow up PLTR Cheltenham 86m44ch to 86m72ch
Route
Level Crossing Renewal Pirton 70m 51ch
S+C Mtce Tamping Ashchurch
P2021/2891459 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |20/03/22 20/03/22 TRACK MAINTENANCE: Blla
SwW125 0001 Sun  |0735 Sun
Southcote Jn Basingstoke Down Reading Possession  [20/03/22 20/03/22
Up Reading 0001 Sun  |0735 Sun
Basingstoke Basingstoke Up Neck Sidings 20/03/22 20/03/22
Up Branch Sidings Possession  |0001 Sun 0735 Sun
(North Yard)
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P2021/2904221 |GW500 Bedwyn Heywood Road Jn  |Down and Up Possession  [25/03/22 26/03/22 FREIGHT SERVICES AND GWR SLEEPERS TO
GW520 Westbury 2225 Fri 0810 Sat RUN VIA DIDCOT.
GW560
Heywood Road  |Fairwood Jn Down & Up Possession  |25/03/22 26/03/22 \Work Details = Maintenance
Jn Avoiding 2225 Fri 0810 Sat
Westbury North Jn  [Down and Up Possession  |25/03/22 26/03/22
Main 2225 Fri 0810 Sat
Westbury East Hawkeridge Jn Down and Up Possession  |25/03/22 26/03/22
Loop Jn Loop 2225 Fri 0810 Sat
Woodborough Woodborough Down Goods Possession  |25/03/22 26/03/22
Up Goods 2225 Fri 0810 Sat
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P2021/2904770 |GW5001 |Salisbury Salisbury Platform Loop Possession  [19/03/22 20/03/22 PLATFORM 6 & EAST CARRIAGE HOLDING
SW115 0020 Sat  |0020 Sun SIDINGS, THROUGH SIDING, UP SIDING &
SW150 . SHUNTING NECK TO BE KEPT CLEAR ALL
SW170 East Bay (Plat 6) |Possession 19/03/22 21/03/22 WEEKEND. ON SUNDAY, ALL PLATFORMS &
0020 Sat 0300 Mon HOLDING SIDING AT SALISBURY TO BE KEPT
Salisbury Tunnel |Salisbury Up Main Possession  [19/03/22 20/03/22 CLEAR.
Jn . 0020 Sat 0020 Sun
“Dﬂzm”R“geg‘r/S '?l_f"l‘é"” SWR: ON SATURDAY, WEST OF ENGLAND
Salisbury Salisbury East Carriage Sidings 19/03/22 21/03/22 EE§¥,IACREI'SA-EFOSLIIE_|IQS“/B”SQ$EOAJ SAGIND g XE TNAENS?' OF
Holding Sidings | Possession 0020 Sat 0300 Mon ENGLAND SERVICES TO TERMINATE AT
ghdr."“% IANDOVER AND RESTART AT GILLINGHAM.
s! d!”g /sr? i SALISBURY TO ROMSEY VIA SOUTHAMPTON
N'm':’l‘(g unting SERVICES TO START AND TERMINATE AT
Beechgrove GF  |Wilton Jn Up Warminster Possession  |20/03/22 21/03/22 ggl\A/Ig ESEQ\L/I[CV&/E E%EgEEEQEII:ERIEEP'II:V@EEM ENT
Down Warminster 0020 Sun 0300 Mon SALISBURY AND ANDOVER/ROMSEY AND
i i i BETWEEN GILLINGHAM AND ANDOVER.
Salisbury Salisbury Platform Loop Possession  [20/03/22 21/03/22
0020 Sun 0300 Mon GWR: ON SATURDAY, PORTSMOUTH SERVICES
Salisbury Tunnel [Tisbury Down Main/Down |Possession  |20/03/22 21/03/22 I\? ;—Ellj'\s/lg\tlﬁgf gLVgGEEAA%SL%%?gIBSSTSJART
Jan "\EAX’?tf}rr’.EgaerL 0020 Sun 0300 Mon SERVICES TO TERMINATE AT WARMINSTER AND
Ea”t‘ ',f/l ‘.J“/’U oop RESTART AT SOUTHAMPTON. RAIL
E;gtg U S',’\]Aaiﬁ REPLACEMENT ROAD SERVICES TO OPERATE
F
Salisbury Salisbury West Bay Sidings 20/03/22 21/03/22 ISgS'IMHVX':\/I’;'\'FIg\II\IS -CI—:EE:FFR? AIS_ALISBURY AND
(Platform 5) Possession  |0020 Sun /0300 Mon '
Reception Line FREIGHTLINER: 7V98 AND 7043/7044 WILL NOT
West Carriage RUN. 4054 & 4051 WILL DIVERT VIA ANDOVER
Siding AND BASINGSTOKE.
Holding Siding
. . . __ DB CARGO: 0012 & 0V14 WILL NOT RUN.
Wilton Jn Wilton Jn Quidhampton Sidings 20/03/22 21/03/22
Sidings Possession (0020 Sun  |0300 Mon PARTS 1) & 2)
CAPEX S&C REFURB: SALISBURY 123pts
PART 2) ONLY
TRACK MAINTENANCE: ER07/SG03a
TRACK MAINTENANCE: YO1
P2021/2838885 |GW730 Hereford Maindee West Jn All Lines Possession 20/03/22 21/03/22 ROAD REPLACEMENT TRANSPORT BETWEEN
GW740 2240 Sun  |0455 Mon HEREFORD AND NEWPORT. FREIGHT TO DIVERT
OR BE RETIMED. 3P02 TO DIVERT VIA
Maindee North Jn |Maindee East Jn Single Hereford Possession  [20/03/22 21/03/22 WORCESTER (SIGNALBOXES TO OPEN EARLIER).
Loop 2240 Sun 0455 Mon
Work: maintenance
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P2021/2874284 |GW731 Oxley Depot Wellington All Lines Possession  [20/03/22 21/03/22 TRAINS TO BE DIVERTED VIA PENKRIDGE,
MD801 (Shropshire) 0050 Sun  |0530 Mon STAFFORD, CREWE AND SALOP
WELLINGTON PLATFORMS ARE IN POSSESSION
'Work Content: IP Earthworks: Nowl Wood & Hadley
Mineworks
P2021/2840662 |GW740 Llanwern West Maindee West Jn Down Main Possession  [20/03/22 21/03/22 AMENDED TRAIN WORKING.
GW900 Junction Up Mai 2200 Sun 0550 Mon TRAINS VIA RELIEF LINES.
p Main ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
Maindee North Jn [Maindee East Jn Down & Up Loop |Possession  |20/03/22 21/03/22 JN WHEN THE HERFORD LINE IS NOT UNDER
2200 Sun 0550 Mon POSSESSION.
'Work content: Maintenance
P2021/2855024 |GW830 Barry Barry Island Single Possession 20/03/22 20/03/22 AMENDED TRAIN WORKING WITH REPLACEMENT
Gw840 0025 Sun 1225 Sun ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
Gw864 AND PENARTH, BARRY AND BRIDGEND VIA THE
GWS870 Barry Jn Bridgend Down Line and Up |Possession  |20/03/22 20/03/22 VALE OF GLAMORGAN LINE.
Line 0025 Sun 1225 Sun NO ACCESS TO THE CITY LINE FROM CARDIFF
_ ; _ CENTRAL OR GRANGETWON.
Bridgend Bridgend Platform 1A Possession 20/03/22 20/03/22 CANTON DEPOT BLOCKED AT THE CARRIAGE
0025 Sun 1225 Sun WASHER ROUTE. ALL CANTON TRAINS
- - ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR
Cardiff West Jn  |Barry Jn Down Barry Possession  [20/03/22 20/03/22 NINIAN PARK.
(inc.) Up Barry 0025 Sun 1225 Sun EMPTY STOCK SERVICES FROM CANTON WHICH
_ _ FORM CARDIFF VALLEYS SERVICES NEED TO
Radyr Branch Jn Down Barry Relief |Possession 20/03/22 20/03/22 EITHER DEPART VIA NINIAN PARK AND RUN VIA
Up Barry Relief 0025 Sun 1225 Sun THE CITY LINE TO CARDIFF CENTRAL OR DEPART
_ _ VIA LECKWITH ROAD GF AND SHUNT VIA
Cogan Jn Penarth Single Possession  |20/03/22 20/03/22 CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
0025 Sun 1225 Sun 4.
PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL
ONLY AVAILABLE AS AN EAST END BAY
PLATFORMS. PLATFORM 6 BLOCKED.
P2021/2898852 |GW835 Treherbert Pontypridd Jn All Possession 19/03/22 21/03/22 AMENDED TRAIN WORKING WITH REPLACMENT
0030 Sat 0500 Mon BUS SERVICE BETWEEN PORTH AND
TREHERBERT
Treherbert Treherbert DMU Sidings Sidings 19/03/22 21/03/22
Possession  |0030 Sat (0500 Mon
P2021/2849162 |GW870 Tremains DPL Margam Moors Jn Down & Up Main |Possession  |19/03/22 20/03/22 AMENDED TRAIN WORKING WITH REPLACEMENT
GW900 2320 Sat 1720 Sun ROAD TRANSPORT. ALL LINES AT BRIDGEND
BLOCKED. NO ACCESS THROUGH BRIDGEND
STATION.
TO BE READ IN CONJUNCTION WITH OTHER
POSSESSIONS BETWEEN BRIDGEND AND
SWANSEA.
work content: MPSB Bridgend.
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P2021/2846944 |GW890 Court Sart Jn Grovesend Colliery  |All Lines Possession  [19/03/22 21/03/22 AMENDED TRAIN WORKING. POSSESSION TO BE
Gw8901 Loop Jn 0045 Sat 0645 Mon READ IN CONJUNCTION WITH OTHER
GW892 POSSESSIONS BETWEEN BRIDGEND AND
GW894 Dynevor Jn Jersey Marine Jn Down & Up RSB |Possession 19/03/22 21/03/22 SWANSEA.
South 0045 Sat 0645 Mon work content: River Neath Swing Bridge. Only 2 x 50
_ _ _ hour actuall