Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023

Week 37

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2022/2869633 |SC093 Cumbernauld Greenhill Lower Jn  |All Lines 10/12/22 12/12/22 (CIVILS) REPLACE STRUCTURE AT UB132/071

0035 Sat 0510 Mon (54 hrs) GLENCYRAN BURN SCM3 101M 1276YDS

NO PASSAGE OF ET THROUGHOUT THIS
POSSESSION

20MPH HANDBACK SPEED FOR 1 WEEK BOTH
LINES.

B

TN
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EAS - Section 7 Data freeze: EAS_V_2 2023

Network Rail '
Scotland Route Version 2.0 Previous freeze: EAS V_1 2023

Week 37 - Continued
| Work Type

Start Traffic Remarks

Possession Ref [LOR Location from Location to Blocked Line Protn Type
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o
o
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023

Week 38

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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EAS - Section 7 Data freeze: EAS_V_2 2023

Network Rail '
Scotland Route Version 2.0 Previous freeze: EAS V_1 2023

Week 38 - Continued
| Work Type

Start Traffic Remarks

Possession Ref [LOR Location from Location to Blocked Line Protn Type
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1 2023
Week 39
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3431926 |LN682 Carlisle North Jn  |Cove LC (CCTV) All Lines Possession  [24/12/22 27112122 WORK CONTENT: L&C DU CARLISLE HEAVY
NwW4001 2300 Sat 0500 Tue MAINTENANCE
NwW4021
NW4031 |Carlisle South Jn |Carlisle Up & Down Possession  [24/12/22 27/12/22 PERCEIVED XMAS SHUTDOWN PERIOD
NW4033 Newcastle 2300 Sat 0500 Tue
NW9901 _ , SCOT RAIL STABLING IN BAY PLATFORM 7&8
NW9909 Carlisle North Jn Platform 1 Possession  |24/12/22 27112122 NORTHERN: STABLING REQUIRED OVER THE
SC001 Band C Up & 2300 Sat  |0500 Tue SHUT DOWN
SCO031 Down Goods WORK CONTENT
Down and Up
Main
Platforms 3 and 4
Currock Jn Carlisle North Jn All Lines Possession  |24/12/22 2711222
2300 Sat 0500 Tue
Gretna Jn Gretna Jn All Lines Possession  [24/12/22 27112122
2300 Sat 0500 Tue
Plumpton Loop Carlisle South Jn All Lines Possession  [24/12/22 27/12/22
2300 Sat 0500 Tue
Upperby Bridge  |Bog Jn All Lines Possession  |24/12/22 27/12/22
Jn 2300 Sat 0500 Tue
P2022/3536281 |SC001 Carstairs South  |Auchengray LC All Possession  |24/12/22 27/12/22 DURING CHRISTMAS SHUTDOWN PERIOD.
SCO003 Jn 2230 Sat 0430 Tue
SC005
Lanark Jn All Lines Possession  |24/12/22 27/12/22
2230 Sat 0430 Tue
Carstairs Station |Carstairs East Jn All Lines Possession  |24/12/22 27/12/22
Jn 2230 Sat 0430 Tue
P2022/2897383 |SC001 Muirhouse South |Bridge St Jn Down Branch/Line |Possession  |24/12/22 26/12/22 (MAINTENANCE) EGLINTON ST JN
SCO031 Jn 4 2330 Sat 0425 Mon (29 hrs)
Line 3/Up
Polmadie Bridge St Jn Down Slow/Line 2 |Possession |24/12/22 26/12/22
Line 1/Up Slow 2330 Sat 0340 Mon (29 hrs)
Down Fast Possession  |24/12/22 26/12/22
Up Fast 2330 Sat 0425 Mon (29 hrs)
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EAS - Section 7
Version 2.0

Network Rail
Scotland Route

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 39 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2022/3427262

SCO001
SCO031
SC059

Glasgow Central

Glasgow Central

Tops of Platforms
1lto7
Line A

Line 1/Up Slow
Line 2/Down Slow
Down and Up Fast
Connecting Lines

Top of Platforms 8
to 10

LineB,C, D, F, G,
and H

Line 3,4,5,6, 7,
and 8

Down Muirhouse

Up Muirhouse
Down and Up Ayr

Up/Down Smithy
Lye
Platforms 11 to 15

Possession

24/12/22
2230 Sat

26/12/22
0700 Mon

Glasgow Central

Glasgow Central

No.1 & No.2
Sidings
No.3,4,and 5
Carriage Siding
Depot Line

Sidings
Possession

24/12/22
2230 Sat

26/12/22
0700 Mon

(WD)GLASGOW CENTRAL REFURB 320A/B pts.
NO TAMPERS/ETS.

RRV ACCESSING SALKELD ST.

*CHRISTMAS SHUTDOWN NO SERVICES
IMPACTED*

P2022/3523221

SC003

Curriehill

Haymarket East Jn

All Lines

Possession

P2022/3412464

SC107
SC147
SC171

Mound Tunnels

Haymarket Central
Jn

All Lines

Possession

24/12/22
2230 Sat

26/12/22
0530 Mon

(RSAS) Wardlaw Terrace 99m 1189y to 99m 1716y
Down 527y CAT14

LNER: AFFECTED SERVICES TO

26/12/22
0900 Mon

START/TERMINATE AT EDINBURGH.
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 39 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3410295 |SC171 Haymarket West |Dalmeny All Lines Possession  |24/12/22 02/01/23

Jn 1800 Sat  |0600 Mon

B

P2022/3437523 |SC191 Dundee Central |Camperdown Jn Up Through Possession  |24/12/22 (WD) DUNDEE EAST SIDE
Jn Down Main 2300 Sat DUNDEE CENTRAL TO CAMPERDOWN JN. HEAVY

REFURB 444PTS & 445PTS.

Up Main SETS CAN BE STABLED IN PLATFORMS WHERE
REQUIRED.

Down Through *CHRISTMAS SHUTDOWN NO SERVICES

Platform 2 IMPACTED*

Platform 3

West Reception

Line
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Network Rail

EAS - Section 7

Data freeze: EAS_V_2 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1 2023
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3407009 |SC003 Curriehill Haymarket East Jn  |All Lines Possession  |31/12/22 02/01/23
2230 Sat  |0530 Mon
P2022/3410295 |SC171 Haymarket West |Dalmeny All Lines Possession  |24/12/22 02/01/23
Jn 1800 Sat  |0600 Mon
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Network Rail

Scotland Route

EAS - Section 7

Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 40 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks \ Work Type

P2022/3437525

SC191

Dundee Central
Jn

Camperdown Jn

Up Through
Down Main
Up Main

Down Through
Platform 2
Platform 3

West Reception
Line

Possession  |31/12/22
2300 Sat

02/01/23
0600 Mon (29 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS_V_2 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3451385 |SC191 Stonehaven Craiginches All Lines Possession  |07/01/23 09/01/23
0015 Sat 0515 Mon
P2022/3397885 |SC191 Laurencekirk SB |Stonehaven All Lines Possession  |07/01/23 09/01/23

0015 Sat 0515 Mon
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EAS - Section 7 Data freeze: EAS_V_2 2023

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS V_1 2023

Week 41 - Continued
| Work Type

Start Traffic Remarks

Protn Type

Possession Ref [LOR Location from Location to Blocked Line

B

.
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EAS - Section 7 Data freeze: EAS_V_2 2023

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS V_1 2023

Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3410163 |SC059 Smithy Lye Shields Jn Down Possession 16/01/23 (CIVILS)OB 218/018 Shields Road (BG3
SC131 U 0500 Mon Strengthening and Repairs) 2m 3-22yds HST
p (No passage of Engineering Trains permitted
P2022/3403247 |SC059 Shields Jn Wallneuk Jn All Lines Possession  |15/01/23 16/01/23
0030 Sun 0530 Mon
P2022/3397950 |SC191 Stonehaven Craiginches All Lines Possession  |15/01/23 16/01/23
0030 Sun (0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 43
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3470291 |SC031 Muirhouse South |Barrhead All Lines Possession  [21/01/23 23/01/23 (EAST KILBRIDE AND BARRHEAD PROJECT) 2 full
Jn 0110 Sat  |0540 Mon (54 hrs) tension lengths to tie in at Muirhouse South Jn. 2 full
tension lengths to tie in at Larkfield Jn.
P2022/3407102 |SC059 Arkleston Jn Elderslie Down Goods Possession  [22/01/23 23/01/23 (RSAS) King Street Bridge 7m 0197y to 7m 1333y Up
Loop 0045 Sun  |0500 Mon 1136y CAT11 Arkleston East Jn to Elderslie East
(platforms 3 & 4 blocked)
Cardonald Elderslie All Lines Possession  |22/01/23 22/01/23
0045 Sun 0700 Sun SCOTRAIL: BUS REPLACEMENT BETWEEN
_ _ GLASGOW CENTRAL AND KILWINNING.
Arkleston Jn Elderslie Down and Up Ayr |Possession  [22/01/23 23/01/23
0700 Sun 0045 Mon
Cardonald Elderslie All Lines Possession  |23/01/23 23/01/23
0045 Mon (0500 Mon
P2022/3410271 |SC129 Alexandra Parade |Duke Street All Lines Possession  [21/01/23 23/01/23 (CIVILS) OB 257/015 Cumbernauld Road
0030 Sat 0515 Mon (Strengthening, Repairs and Repainting) 2m 297yds
SGN
SCOTRAIL: BUS REPLACEMENT BETWEEN
BELLGROVE AND SPRINGBURN.
P2022/3397906 |SC191 Carnoustie Montrose All Lines Possession  |21/01/23 23/01/23 (RSAS) LETHAM GRANGE 19M 1450YDS to 20M
2345 Sat 0535 Mon 0150YDS UP 460YDS CAT11

HANDBACK TSR 60MPH (LINESPEED 80MPH)

SCOTRAIL: BUS REPLACEMENT BETWEEN
MONTROSE AND DUNDEE.

LNER: ABERDEEN SERVICES TO
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.

XC/LNER BUS REPLACEMENT BETWEEN DUNDEE
AND ABERDEEN.
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EAS - Section 7 Data freeze: EAS_V_2 2023

Network Rail '
Scotland Route Version 2.0 Previous freeze: EAS V_1 2023

Week 43 - Continued
| Work Type

Traffic Remarks

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start

B
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3410352 |SC059 Arkleston Jn Elderslie Down Goods Possession (RSAS) King Street Bridge 7m 0197y to 7m 1333y Up
Loop 1136y CAT11 Arkleston East Jn to Elderslie East
(platforms 3 & 4 blocked)
Cardonald Elderslie All Lines Possession  |29/01/23 29/01/23
0045 Sun 0700 Sun SCOTRAIL: BUS REPLACEMENT BETWEEN
; _ GLASGOW CENTRAL AND KILWINNING.
Arkleston Jn Elderslie Down and Up Ayr |Possession __
Cardonald Elderslie All Lines Possession  |30/01/23 30/01/23
0045 Mon (0500 Mon
P2022/3410291 |SC129 Alexandra Parade |Duke Street All Lines Possession  |28/01/23 30/01/23 (CIVILS) OB 257/015 Cumbernauld Road
0030 Sat 0515 Mon (Strengthening, Repairs and Repainting) 2m 297yds
SGN
SCOTRAIL: BUS REPLACEMENT BETWEEN
BELLGROVE AND SPRNGBURN.
P2022/3523262 |SC191 Camperdown Jn  (Carnoustie All Lines Possession  |28/01/23 30/01/23 (RSAS) BROUGHTY FERRY SOUTH UP 3M
2350 Sat 0525 Mon 0318YDS to 3M 0912YDS 594Y CAT11
HANDBACK TSR 60MPH (LINESPEED 85MPH)
SCOTRAIL: BUS REPLACEMENT BETWEEN
MONTROSE AND DUNDEE.
LNER: ABERDEEN SERVICES TO
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.
XC/LNER: BUS REPLACEMENT BETWEEN
DUNDEE AND ABERDEEN.
DRS: 4A13/4N83 (SUN) CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS_V_2 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3406666 |SC059 Brownhill Byrehill Jn All Lines Possession (RSAS) DALGARVEN DOWN17/18 Falldown 23m
1288y to 24m 0500y Down 972y CAT14/CAT11
i ] i ] Brownhill to Byrehill night shift / Kilwinning Jn day shift.
Brownhill Byrehill In All Lines Possession SR can use Platform 2 and 3. Protection c/o 81a Dn
and 82a Up (PLB/MB approx 25m 0880y), UGL 78pts
_ _ _ _ to 74pts. High end of spec is 24m 0500y, +overlap
Brownhill K||W|nn|ng Jn All Lines Possession 220y = 24m 0720y, creating approx. 1920y Standage’
for any arriving haulage "held off the job" during
timetable), SR can be signalled into Platform 2 from
Largs, with mainline possession AT 81a and 82a pts)
SCOTRAIL: BUS REPLACEMENT BETWEEN
PAISLEY GILMOUR STREET TO KILWINNING.
P2022/3397903 |SC191 Camperdown Jn  [Carnoustie All Lines

Possession 06/02/23
0525 Mon
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Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 46

Possession Ref |LOR

B

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

P2022/3406598 | SC059

Brownhill

Byrehill Jn

All Lines

Possession

Brownhill

Byrehill Jn

All Lines

Possession

Brownhill

Kilwinning Jn

All Lines

Possession

End

Traffic Remarks

Work Type

(RSAS) DALGARVEN DOWN17/18 Falldown 23m
1288y to 24m 0500y Down 972y CAT14/CAT11
Brownhill to Byrehill night shift / Kilwinning Jn day shift.
SR can use Platform 2 and 3. Protection c/o 81a Dn
and 82a Up (PLB/MB approx 25m 0880y), UGL 78pts
to 74pts. High end of spec is 24m 0500y, +overlap
220y = 24m 0720y, creating approx. 1920y standage,
for any arriving haulage "held off the job" during
timetable), SR can be signalled into Platform 2 from
Largs, with mainline possession AT 81a and 82a pts)

P2022/3433862 |SC171

Inverkeithing
Central Jn

Dalgety Bay

All Lines

Possession

12/02/23
0001 Sun

13/02/23
0445 Mon

(WD) INVERKEITHING EAST 323PTS ECN2 13M
996YDS TO 13M 1030YDS. REBALLAST AND
GEOTEXTILE. ECN2 AND IGE INVERKEITHING

Inverkeithing
North Jn

Inverkeithing East Jn

All Lines

Possession

12/02/23
0001 Sun

13/02/23
0445 Mon

CENTRAL TO DALGETY BAY.

*PASS 3/4 ET FOR RSA JOB AT THE BEGINNING
OF POSSESSION*

SCOTRAIL: BUS REPLACEMENT BETWEEN
INVERKEITHING AND DUNDEE. RAIL SERVICE
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE.

LNER: SERVICES TO DIVERT VIA PERTH & ERROL.

XC: BUS REPLACEMENT BETWEEN EDINBURGH
WAVERLEY AND ABERDEEN.

P2022/3405905 |SC171

Burntisland

Thornton South Jn

All Lines

Possession

12/02/23
0010 Sun

13/02/23
0505 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023

Week 46 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3405873 |SC171 Thornton South  |Markinch All Lines Possession |11/02/23 13/02/23 (CIVILS) OB 090/106 MUIRESPOT BRIDGE ECN2
Jn 0040 Sat (0520 Mon 31M 1408YDS NO PASSAGE OF ET/OTM FOR
DURATION.

SCOTRAIL: BUS REPLACEMENT BETWEEN
INVERKEITHING AND DUNDEE. RAIL SERVICE
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE.

LNER: DIVERT VIA PERTH & ERROL.

XC: BUS REPLACEMENT BETWEEN EDINBURGH
WAVERLEY AND ABERDEEN.
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3403171 |SC059 Elderslie Lochwinnoch All Lines Possession (RSAS) SHANKS CRESCENT 10M 0292YDS TO 11M
0123YDS UP 1591YDS .CAT02/CAT14
SCOTRAIL: BUS REPLACEMENT BETWEEN
PAISLEY GILMOUR STREET AND KILWINNING.
P2022/3437526 |SC059 Brown Street Lochwinnoch All Lines Possession  |19/02/23 19/02/23 (WD)ELDERSLIE EAST 22A,22B,26a AYR3 8M
Crossover 0001 Sun  |0540 Sun 1063YDS TO 8M 1262YDS MEDIUM REFURB
Brown Street Lochwinnoch All Lines Possession  |19/02/23 20/02/23
Crossover 0800 Sun  |0110 Mon
Brown Street Lochwinnoch All Lines Possession  |20/02/23 20/02/23
Crossover 0110 Mon  |0505 Mon
P2022/3405908 |SC171 Burntisland Thornton South Jn |All Lines Possession 18/02/23 20/02/23
0030 Sat 0505 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V_2 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2022/3406722 |SC171

Thornton South
Jn

iA" "

Possession  |18/02/23 20/02/23
0040 Sat 0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023

Week 48

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2022/3403230 |SC059 Brown Street Lochwinnoch All Lines Possession (RSAS) SHANKS CRESCENT 10M 0292YDS TO 11M
Crossover 0123YDS UP 1591YDS .CAT02/CAT14

PAISLEY GILMOUR STREET TO KILWINNING.

SCOTRAIL: BUS REPLACEMENT BETWEEN

P2022/3434182 |SC171 Burntisland Thornton South Jn |All Lines Possession  |25/02/23 27/02/23 (Fife Decarbonisation) Bennochy 090/085 ECN2 26m
0030 Sat 0505 Mon 132yds Reconstruct OB

SCOTRAIL: BUS REPLACEMENT BETWEEN
INVERKEITHING AND DUNDEE. RAIL SERVICE
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE.

LNER: DIVERT VIA PERTH & ERROL.

XC BUS REPLACEMENT BETWEEN EDINBURGH
WAVERLEY AND ABERDEEN.

P2022/3434168 |SC171 Thornton South  |Ladybank All Lines Possession  |26/02/23 27/02/23

Jn Thornton Down 0035 Sun  |0515 Mon

Passenger Loop
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Network Rail

EAS - Section 7

Data freeze: EAS_V_2 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3452769 |SC171 Ladybank Tay Bridge South All Lines Possession  |26/02/23 27/02/23

0035 Sun  |0530 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
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Network Rail

EAS - Section 7

Data freeze: EAS_V_2 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023

Week 49

Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3427723 |SC001 Carstairs South  |[Auchengray LC All Possession  |04/03/23
SC003 Jn 0001 Sat
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |04/03/23
Jn 0001 Sat
[Symington. " |Lanark Jn _ Possession  |04/03/23
0001 Sat
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS V_1 2023

Week 49 - Continued

Possession Ref [LOR Location from Location to Blocked Line Start Traffic Remarks \ Work Type

Protn Type

B

P2022/3523182 |SC073 Kilwinning Largs All Lines Possession |05/03/23 06/03/23 (RSAS) DUBBS 27M 0060YDS TO 27M 0994YDS
0025 Sun  |0535 Mon DOWN 934YDS CAT11 (PLATFORMS 1&2 AT
KILWINNING IMPACT TBC)
Largs Largs Platform 2 Possession  |05/03/23 06/03/23 (WD) DRAINAGE WORKS AT LARGS STATION

0025 Sun  |0535 Mon
LARGS PLATFORM 2 TO BE KEPT CLEAR.

SCOTRAIL: BUS REPLACEMENT BETWEEN
KILWINNING AND LARGS/ARDROSSAN.

P2022/3407002 |SC141 Rannoch Corrour Single Possession  |10/03/23 20/03/23 (CIVILS) OB 310/207 Cruach Snow Shed WHL 65m
Corrour Sidings 2200 Fri 0750 Mon é?é?r);ds Renewal Rannnoch to Corrour (No passage
Corrour Loop (CIVILS) C 310/195G WHL 60m 1365yds Renewal

Rannoch to Corrour (No Passage of ET) (29HRS)
(WD)(WD) WHL 310/203 Rannoch - Renewing
Longitudinal timbers (29HRS)

P2022/3410292 |SC141 Corrour Tulloch All Lines Possession  |10/03/23 20/03/23 (CIVILS) UB 310/270 Loch Treig Superstructure
2200 Fri 0750 Mon Renewal WHL 76m 1720yds
NO passage of Ets

(CIVILS)C 310/251A WHL 76m 250yds

P2022/3412487 |SC141 Fort William Jn Corpach Single Possession  |10/03/23 13/03/23 (WD) FORT WILLIAM S&C 16A AND 19PTS
2240 Fri 0650 Mon REBALLAST AND GEOTECH.
Spean Bridge Fort William All Lines Possession  |10/03/23 13/03/23
2240 Fri 0650 Mon
P2022/3410243 |SC145 Lochailort Arisaig Single Possession  |10/03/23 20/03/23 (CIVILS) UB 313/124A830(T) structure renewal
2325 Fri 0615 Mon including substructure/road widening MLG3 28m
1390yds.

No passage of trains.

SCOTRAIL: BUS REPLACEMENT BETWEEN
MALLAIG AND CRIANLARICH.
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Network Rail

EAS - Section 7

Data freeze: EAS_V_2 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3404142 |SC171 Haymarket West |North Queensferry  |All Lines Possession  |05/03/23 06/03/23

Jn 0025 Sun {0440 Mon
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Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 50

Possession Ref |LOR Possession Possession
Location from Location to

Blocked Line

Protection Start End
Type

Traffic Remarks

Work Type
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Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3427723 |SC001 Carstairs South  |[Auchengray LC All Possession  |04/03/23
SC003 Jn 0001 Sat
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |04/03/23
Jn 0001 Sat
[Symington. " |Lanark Jn _ Possession  |04/03/23
0001 Sat
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1 2023
Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End \ Traffic Remarks \ Work Type
P2022/3470323 |SC009 Lanark Lanark Jn All Possession  |12/03/23 13/03/23 (CARSTAIRS PROJECT) Fringe testing on Lanark Jn
0001 Sun  |0555 Mon
P2022/3403231 |SC073
Kilwinning Largs All Lines Possession  |12/03/23 13/03/23
0025 Sun 0535 Mon
Largs Largs Platform 2 Possession  |12/03/23 13/03/23
0025 Sun (0535 Mon
P2022/3406962 |SC141 Upper Tyndrum  |Gorton (Scotland) Single Possession  |13/03/23 16/03/23 (RSAS) Bridge of Orchy 49m 1340y to 50m 1320y
2215 Mon |0735 Thu Single 1740y CAT04 Upper Tyndrum to Gorton 0800
Tues to 1200 (Midday) Thursday
P2022/3410275 |SC141 Upper Tyndrum  |Bridge of Orchy All Lines Possession  |16/03/23 20/03/23 (CIVILS) UB 310/139 Memorial WHL 42m 780yds
1400 Thu |0735 Mon Renewal Upper Tyndrum to Bridge of Orchy (No
passage of ET)
P2022/3407002 |SC141 Rannoch Corrour Single Possession  |10/03/23 20/03/23 (CIVILS) OB 310/207 Cruach Snow Shed WHL 65m
Corrour Sidings 2200 Fri 0750 Mon ng;pr))/ds Renewal Rannnoch to Corrour (No passage
Corrour Loop (CIVILS) C 310/195G WHL 60m 1365yds Renewal
Rannoch to Corrour (No Passage of ET) (29HRS)
(WD)(WD) WHL 310/203 Rannoch - Renewing
Longitudinal timbers (29HRS)
P2022/3410292 |SC141 Corrour Tulloch All Lines Possession  |10/03/23 20/03/23 (CIVILS) UB 310/270 Loch Treig Superstructure
2200 Fri 0750 Mon Renewal WHL 76m 1720yds
NO passage of Ets
(CIVILS)C 310/251A WHL 76m 250yds
P2022/3412487 |SC141 Fort William Jn Corpach Single Possession  |10/03/23 13/03/23 (WD) FORT WILLIAM S&C 16A AND 19PTS
2240 Fri 0650 Mon REBALLAST AND GEOTECH.
Spean Bridge Fort William All Lines Possession  |10/03/23 13/03/23
2240 Fri 0650 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V_2 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End \ Traffic Remarks \ Work Type
P2022/3410243 |SC145 Lochailort Arisaig Single Possession  |10/03/23 20/03/23 (CIVILS) UB 313/124A830(T) structure renewal
2325 Fri 0615 Mon including substructure/road widening MLG3 28m
1390yds.
No passage of trains.
SCOTRAIL: BUS REPLACEMENT BETWEEN
MALLAIG AND CRIANLARICH.
P2022/3404143 |SC171 Haymarket West |Dalmeny All Lines Possession  |12/03/23 13/03/23
Jn 0025 Sun 0440 Mon
P2022/3434127 |SC171 Thornton South  |Ladybank All Lines Possession  |12/03/23 13/03/23 (Fife Decarobinisation) 090/018 Balgonie Square
Jn Thormton Down 0035 Sun |0515 Mon Redeck Thornton to Ladybank Jn
Passenger Loop LNER: SERVICES DIVERTED VIA PERTH & ERROL.
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Network Rail

EAS - Section 7

Data freeze: EAS_V_2 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023

Week 51

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

ﬂ-
ﬂ-
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Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3427723 |SC001 Carstairs South  |[Auchengray LC All Possession  |04/03/23
SC003 Jn 0001 Sat
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |04/03/23
Jn 0001 Sat
[Symington. " |Lanark Jn _ Possession  |04/03/23
0001 Sat
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Network Rail

Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week

51 - Continued

Possession Ref [LOR

B

Location from

Location to

Blocked Line

Protn Type

Start

— .

Traffic Remarks

| Work Type

P2022/3433102 |SC123
SC125
Clydebank Dalmuir Park Jn All Lines Possession
Singer Kilpatrick All Lines Possession
P2022/3410275 |SC141 Upper Tyndrum  |Bridge of Orchy All Lines Possession  |16/03/23 20/03/23 (CIVILS) UB 310/139 Memorial WHL 42m 780yds
1400 Thu 10735 Mon Renewal Upper Tyndrum to Bridge of Orchy (No
passage of ET)
P2022/3407002 |SC141 Rannoch Corrour Single Possession  |10/03/23 20/03/23 (CIVILS) OB 310/207 Cruach Snow Shed WHL 65m
Corrour Sidings 2200 Fri 0750 Mon (1)f5;€|)_))/ds Renewal Rannnoch to Corrour (No passage
Corrour Loop (CIVILS) C 310/195G WHL 60m 1365yds Renewal
Rannoch to Corrour (No Passage of ET) (29HRS)
(WD)(WD) WHL 310/203 Rannoch - Renewing
Longitudinal timbers (29HRS)
P2022/3410292 |SC141 Corrour Tulloch All Lines Possession  |10/03/23 20/03/23 (CIVILS) UB 310/270 Loch Treig Superstructure
2200 Fri 0750 Mon Renewal WHL 76m 1720yds
NO passage of Ets
(CIVILS)C 310/251A WHL 76m 250yds
P2022/3410243 |SC145 Lochailort Arisaig Single Possession  |10/03/23 20/03/23 (CIVILS) UB 313/124A830(T) structure renewal
2325 Fri 0615 Mon including substructure/road widening MLG3 28m

1390yds.
No passage of trains.

SCOTRAIL: BUS REPLACEMENT BETWEEN
MALLAIG AND CRIANLARICH.
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EAS - Section 7 Data freeze: EAS_V_2 2023

Network Rail '
Scotland Route Version 2.0 Previous freeze: EAS V_1 2023

Week 51 - Continued
| Work Type

Traffic Remarks

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start

B
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Network Rail

EAS - Section 7

Data freeze: EAS_V_2 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023

Week 52

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

ﬂ-
ﬂ-
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Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3427723 |SC001 Carstairs South  |[Auchengray LC All Possession  |04/03/23
SC003 Jn 0001 Sat
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |04/03/23
Jn 0001 Sat
[Symington. " |Lanark Jn _ Possession  |04/03/23
0001 Sat
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Network Rail

EAS - Section 7

Data freeze: EAS_V_2 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1 2023
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3438068 |SC003 Auchengray LC  |Midcalder Jn All Lines Possession
P2022/3438066 |SCO003 Auchengray LC  |Midcalder Jn All Lines Possession  |29/03/23 31/03/23 (RSAS) WOOLFORDS 81m 0001yds to 81m 1475yds
0001 Wed  |2359 Fri ET arrive to/from Kingmoor
P2022/3410223 |SC059 Smithy Lye Shields Jn Down Possession 27/03/23 (CIVILS)OB 218/018 Shields Road (BG3
SC131 U 0500 Mon Strengthening and Repairs) 2m 3-22yds HST
p (No passage of Engineering Trains permitted
P2022/3423376 |SC123 Knightswood Drumchapel All Lines Possession  |26/03/23 26/03/23 (MAINTENANCE) WESTERTON TAMP
North Jn 0025 Sun 0525 Sun
Westerton Jn Milngavie All Lines Possession  |26/03/23 26/03/23
0025 Sun 0525 Sun
P2022/3403401 |SC123 Craigendoran Jn [Helensburgh Central |All Lines Possession  |26/03/23 27/03/23
0050 Sun  |0550 Mon
P2022/3403441 |SC125 Clydebank Dalmuir Park Jn All Lines Possession  |25/03/23 27/03/23 (WD) DALMUIR TWIN TUNNELS SLABTRACK
0110 Sat 0515 Mon
*YKR LINE FOR DISRUPTIVE TIMES ONLY THEN
Singer Bowling All Lines Possession  |25/03/23 25/03/23 EXTEND TO INCLUDE SC123 DURING ROTR*
0110 Sat  |0515 Sat
Singer Bowling All Lines Possession  |26/03/23 26/03/23
0030 Sun 0725 Sun
Singer Bowling All Lines Possession  |27/03/23 27/03/23
0005 Mon  |0525 Mon
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EAS - Section 7 Data freeze: EAS_V_2 2023

Network Rail '
Scotland Route Version 2.0 Previous freeze: EAS V_1 2023

Week 52 - Continued
| Work Type

Traffic Remarks

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start

B
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Network Rail

EAS - Section 7

Data freeze: EAS_V_2 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1 2023
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3428324 |SCO001 Lockerbie Beattock Summit Beattock Down Possession  |01/04/23
Passenger Loop 0001 Sat
Down
Up
Beattock Up
Sidings
Beattock Up
Passenger Loop
P2023/3555830 |SC001 Beattock South  |Abington All Lines Possession  |05/04/23 07/04/23 (RSAS) Hartside South Drain 440y CAT15 61m 1100y
0001 Wed [2359 Fri to 61m 1540y Down Abington to Symington Ex
Kingmoor/ arr Down, WAR, stack, cascade, cross to
Up at Abington/ to Kingmoor
P2023/3555793 |SC001 Beattock Summit |Abington All Lines Possession  |01/04/23 03/04/23 (WD) WDT Elvanfoot South Up 284y Rerail 52mph Up
0230 Sat  |0430 Mon Line 52m 0266yds to 52m 0550yds
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Network Rail

Scotland Route

EAS - Section 7 Data freeze: EAS_V_2 2023
Version 2.0 Previous freeze: EAS_V_1 2023

Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3427723 |SC001 Carstairs South  |[Auchengray LC All Possession  |04/03/23
SC003 Jn 0001 Sat
SC005
Carstairs Station |Carstairs East Jn All Lines Possession  |04/03/23
Jn 0001 Sat
[Symington. " |Lanark Jn _ Possession  |04/03/23
0001 Sat
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Data freeze: EAS_V_2 2023

Network Rail EAS - Section 7
Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3441334 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |01/04/23 02/06/23 (WD) RERAIL RESLEEPER PLATFORM 1
Up Line 0100 Sat  |0400 Fri
PLATFORM 1 TO BE KEPT CLEAR
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3435304 |NW4001 |Caldew Jn Zonal Boundary All Lines Possession  |02/04/23 02/04/23 WORK CONTENT
NW4031 (Scotland) 0040 Sun  |1440 Sun CRSA PLTR GRETNA
SC001
SC031 Gretna Jn Gretna Green All Lines Possession  |02/04/23 02/04/23
0040 Sun {1440 Sun

B

B
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Network Rail

EAS - Section 7

Data freeze: EAS_V_2 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to

B

ﬂ-

Type
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route version 2.0 Previous freeze: EAS_V_1 2023
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3427723 |SC001 Carstairs South  |Auchengray LC All Possession  |04/03/23 10/04/23 (CARSTAIRS MODERNISATION) PHASE 1 OF
SCO003 Jn 0001 Sat 0440 Mon CARSTAIRS BLOCKADE 37 DAYS.
SCO005 *BEGINS ON SATURDAY WEEK 49 THROUGH TO
Carstairs Station |Carstairs East Jn All Lines Possession  |04/03/23 10/04/23 MONDAY MORNING WEEK 02*
Jn 0001 Sat  |0440 Mon
_ _ SCOTRAIL: Glasgow Cen to Edinburgh Waverley
Symington Lanark Jn All Possession |04/03/23  |10/04/23 (Clydesdale) services via Carstairs services cancelled
0001 Sat  [0440 Mon

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley

TPE: services to / from Glasgow Central via the G &
SW using Class 802 sets (subject to route/gauge
clearance) Services from Manchester / Liverpool
terminating / starting at Carlisle. (may look to run
certain Edinburgh Waverley services to Lockerbie)

IAWC: glasgow Cen/ Edinburgh Waverley - Euston
services start/ terminate Carlisle and/or Lockerbie
with limited services via the G&SW

XC: glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts

CS: highlander and Lowlander services diverted the
ECML

DB CARGO: services diverted via G&SW or ECML
(dependant on gauge/commodity) including East
Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

DRS: services diverted via G&SW or ECML
(dependant on gauge/commodity) including East
Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

FREIGHTLINER: services diverted via G&SW or
ECML (dependant on gauge/commodity) including
East Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

COLAS RAIL: services diverted via G&SW or ECML
(dependant on gauge/commaodity)

GBRF: services diverted via G&SW or ECML
(dependant on gauge/commaodity)

ROG(ORION): services diverted via ECML
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EAS - Section 7 Data freeze: EAS_V_2 2023

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS V_1 2023

Week 2 - Continued
| Work Type

Blocked Line Protn Type Start Traffic Remarks

E—
T i

Possession Ref [LOR Location from Location to

e
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS V_1 2023

Week 2 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
Continued

P2023/3441334 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |01/04/23 02/06/23
Up Line 0100 Sat 0400 Fri

(WD) RERAIL RESLEEPER PLATFORM 1

PLATFORM 1 TO BE KEPT CLEAR

LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.

P2023/3436723 |SC005 Carstairs East Jn |Carstairs Station Jn  |Single Possession
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3434431 |SC001 Kirtlebridge Lockerbie All Lines Possession (WD)WDT Cleughside Up 1383y Repadding 23mp
Emergency 'WCM1 Up Line 23m 0200yds 23m 1582yds
Crossovers

-
-
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route version 2.0 Previous freeze: EAS_V_1 2023
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3555445 |SC001 Beattock Summit |Law Jn All Lines Possession  |15/04/23 17/04/23 (CARSTAIRS MODERNISATION) FOLLOW UP
SCO003 0230 Sat  |0440 Mon (54 hrs)  [TAMPING.
SC005
Carstairs South  |Midcalder Jn All Lines Possession  |15/04/23 17/04/23 (RSAS) Girdwoodend 664y CAT11 78m 0025y to 78m
Jn 0230 Sat 0440 Mon (54 hrs) 0689y Up Carstairs Station to Midcalder Jn (78mp) Ex
_ _ ; _ _ Millerhill/ arr and cross to Down facing at Midcalder,
Carstairs Station |Carstairs East Jn Single Possession  |15/04/23 17/04/23 stack, cascade, WAR/ to Millerhill.
Jn 0230 Sat {0440 Mon (54 hrs)
Beattock North Lanark Jn Ravenstruther S|d|ngs 15/04/23 17/04/23 LNER: AFFECTED SERVICES TO
Coal Terminal | Possession 0230 Sat 0440 Mon (54 hrs)  |START/TERMINATE AT EDINBURGH AND STABLE
1
Carstairs Station |Carstairs East Jn Through Siding Sidings 15/04/23 17/04/23 INIERINEURGLINYAVEREER
Jn Possession 10230 Sat (0440 Mon (54 hrs)
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EAS - Section 7 Data freeze: EAS_V_2 2023

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS V_1 2023

Week 3 - Continued
| Work Type

Blocked Line Protn Type Start Traffic Remarks

E—
T i

Possession Ref [LOR Location from Location to

e
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1 2023
Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3431965
Continued
P2023/3437527 |SC001 Law Jn Motherwell All Lines Possession  |17/04/23 26/04/23
0130 Mon 0510 Wed
P2023/3441334 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |01/04/23 02/06/23 (WD) RERAIL RESLEEPER PLATFORM 1
Up Line 0100 Sat  |0400 Fri
PLATFORM 1 TO BE KEPT CLEAR
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3435522 |NW4001 |Caldew Jn Zonal Boundary All Lines Possession  |16/04/23 17/04/23 WORK CONTENT
NW4031 (Scotland) 0040 Sun 0540 Mon CRSA PLTR ROCKCLIFFE
SC001
SCO031
P2023/3436723 |SC005 Carstairs East Jn |Carstairs Station Jn  |Single Possession (CARSTAIRS MODERNINSATION) MIDWEEK
BLOCK ON SC005
SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled
LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
\Waverley services to Lockerbie)
XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route version 2.0 Previous freeze: EAS_V_1 2023
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3555885 |SC005 Carstairs East Jn |Carstairs Station Jn  |Single Possession  |17/04/23 22/04/23 (CARSTAIRS MODERNINSATION) MIDWEEK
0440 Mon 0230 Sat BLOCK ON SC005
SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled
LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
'Waverley services to Lockerbie)
XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts
P2023/3425051 |SCO059 Smithy Lye Shields Jn Down Possession  |15/04/23 17/04/23 (CIVILS)OB 218/018 Shields Road (BG3
SC061 U 2230 Sat 0450 Mon Strengthening and Repairs) 2m 3-22yds HST
SC131 p (No passage of Engineering Trains permitted
Shields Jn Dumbreck All Lines Possession  |16/04/23 16/04/23
0100 Sun 1000 Sun (MAINTENANCE) Track Maintenance - Heavy Works
& OTM Work (include Timber S&C in and around
Shields Depot)
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Network Rail

EAS - Section 7

Data freeze: EAS_V_2 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023

Week 4

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1 2023
Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3555463 |SC001 Beattock Summit |Law Jn All Lines Possession  |22/04/23 24/04/23 (CARSTAIRS MODERNISATION) FOLLOW UP
SC003 0230 Sat  |0440 Mon (54 hrs)  TAMPING.
SCO005
Carstairs South  [Auchengray LC All Lines Possession  |22/04/23 24/04/23 LNER: AFFECTED SERVICES TO
Jn 0230 Sat 0440 Mon (54 hrs) START/TERMINATE AT EDINBURGH AND STABLE
_ _ _ ] i IN EDINBURGH WAVERLEY.
Carstairs Station |Carstairs East Jn Single Possession  |22/04/23 24/04/23
Jn 0230 Sat {0440 Mon (54 hrs)
Beattock North Lanark Jn Ravenstruther Sidings 22/04/23 24/04/23
Coal Terminal Possession 0230 Sat  |0440 Mon (54 hrs)
Carstairs Station |Carstairs East Jn Through Siding Sidings 22/04/23 24/04/23
Jn Possession  |0230 Sat 0440 Mon (54 hrs)

ﬂ-
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EAS - Section 7 Data freeze: EAS_V_2 2023

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS V_1 2023

Week 4 - Continued
| Work Type

Blocked Line Protn Type Start Traffic Remarks

E—
T i

Possession Ref [LOR Location from Location to

e
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1 2023
Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3431965 |
Continued
P2023/3555590 |SC001 Kirtlebridge Lockerbie Up Possession  |22/04/23 24/04/23 (RSAS) Gibsons 1225y CAT16. 23m 0200y to 23m
Lockerbie Up 0230 Sat  |0430 Mon 1425y Up
Passenger Loop
Down
P2023/3441411 |SC001 Lanark Jn Law Jn All Lines Possession  |23/04/23 24/04/23
0020 Sun  |0430 Mon
P2023/3437527 |SC001 Law Jn Motherwell All Lines Possession  |17/04/23 26/04/23
0130 Mon |0510 Wed
P2023/3441334 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |01/04/23 02/06/23 (WD) RERAIL RESLEEPER PLATFORM 1
Up Line 0100 Sat 0400 Fri
PLATFORM 1 TO BE KEPT CLEAR
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3435509 |[NW4001 |Caldew Jn Zonal Boundary All Lines Possession  |23/04/23 24/04/23 WORK CONTENT
NwW4031 (Scotland) 0040 Sun  |0540 Mon CRSA PLTR SPRINGFIELD
SCO001
SC031 Gretna Jn Gretna Green All Lines Possession 23/04/23 24/04/23
0040 Sun (0540 Mon
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Network Rail

Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 4 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2023/3555885

SC005

Carstairs East Jn

Carstairs Station Jn

Single

Possession  |17/04/23
0440 Mon

22/04/23
0230 Sat

(CARSTAIRS MODERNINSATION) MIDWEEK
BLOCK ON SC005

SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
'Waverley services to Lockerbie)

XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts

P2023/3556121

SCO005

Carstairs East Jn

Carstairs Station Jn

Single

Possession  |24/04/23
0440 Mon

29/04/23
0230 Sat

(CARSTAIRS MODERNINSATION) MIDWEEK
BLOCK ON SC005

SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
\Waverley services to Lockerbie)

XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 5
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3434464 |SC001 Beattock South  |Abington All Lines Possession (RSAS)Soddom Down 1170y CAT11 48m 0871y to
49m 0281y Down Beattock South to Abington Ex
Kingmoor /arr Down, cross to Up facing at Summit,
stack, cascade, WAR/ to Kingmoor
(WD) Elvanfoot 299y CAT1 53m 0929y to 53m 1228y
Down line
P2023/3555238 |SC001 Beattock South  |Lanark Jn All Lines Possession  |29/04/23 02/05/23 (CARSTAIRS MODERNISATION) FOLLOW UP
SCo03 0230 Sat  |0440 Tue (54 hrs)  TAMPING.
SC005
Carstairs South  [Auchengray LC All Lines Possession  |29/04/23 02/05/23 (LNER: AFFECTED SERVICES TO
Jn 0230 Sat 0440 Tue (54 hrs) START/TERMINATE AT EDINBURGH AND STABLE
_ _ _ i i IN EDINBURGH WAVERLEY.
Carstairs Station |Carstairs East Jn Single Possession  |29/04/23 02/05/23
Jn 0230 Sat 0440 Tue (54 hrs)
Beattock North Lanark Jn Ravenstruther Sidings 29/04/23 02/05/23
Coal Terminal Possession  |0230 Sat 0440 Tue (54 hrs)
Carstairs Station |Carstairs East Jn Through Siding Sidings 29/04/23 02/05/23
Jn Possession 0230 Sat  |0440 Tue (54 hrs)
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EAS - Section 7 Data freeze: EAS_V_2 2023

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS V_1 2023

Week 5 - Continued
| Work Type

Blocked Line Protn Type Start Traffic Remarks
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e
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 5 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3431965 |

Continued

P2023/3556064 |SC001 Carstairs South  [Motherwell Up Protected 05/05/23 05/05/23

Jn

Path 0115 Fri 0255 Fri

P2023/3441334 |SC001

Glasgow Central

Glasgow Central

Platform 1/No. 1
Up Line

Possession  |01/04/23 02/06/23
0100 Sat 0400 Fri

(WD) RERAIL RESLEEPER PLATFORM 1
PLATFORM 1 TO BE KEPT CLEAR
LNER: AFFECTED SERVICES TO

START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.

P2023/3556121 |SCO005

Carstairs East Jn

Carstairs Station Jn

Single

Possession  |24/04/23 29/04/23
0440 Mon  |0230 Sat

(CARSTAIRS MODERNINSATION) MIDWEEK
BLOCK ON SC005

SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
'Waverley services to Lockerbie)

XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts

P2023/3556111 |SC005

Carstairs East Jn

Carstairs Station Jn

Single

Possession  |02/05/23 06/05/23
0440 Tue  |0230 Sat

(CARSTAIRS MODERNINSATION) MIDWEEK
BLOCK ON SC005

SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
'Waverley services to Lockerbie)

XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts
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Network Rail

EAS - Section 7

Data freeze: EAS_V_2 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1 2023
Week 6
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3427314 |SC001
SC003
SC005
All Lines Possession 08/05/23
0440 Mon (54 hrs)
Carstairs South  |[Auchengray LC All Lines Possession 08/05/23
Jn 0440 Mon (54 hrs)
Carstairs Station |Carstairs East Jn Single Possession 08/05/23
Jn 0440 Mon (54 hrs)
Carstairs Station |Carstairs East Jn Through Siding Sidings 08/05/23
Jn Possession 0440 Mon (54 hrs)
P2023/3428805 |SC001 Shieldmuir Motherwell All Lines Possession  |07/05/23 07/05/23 (MAINTENANCE) LESMAHAGOW JN TAMP
0030 Sun  |1000 Sun
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3427843 |SC001 Rutherglen East |Polmadie All Lines Possession  |06/05/23 08/05/23 (CIVILS) OB 031/062 QUEEN STREET WCML2 99M
Jn 0055 Sat 0425 Mon 330YDS RUTHERGLEN EAST JN TO POLMADIE
REPAIRS AND PAINTING
NO PASSAGE OF ET
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3441414 |SCO001 Newton East Jn  |Rutherglen EastJn  |All Possession  |07/05/23 08/05/23 (WD) Hoover Newton East Jn Rutherglen
0025 Sun (0425 Mon
P2023/3441334 |SCO001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |01/04/23 02/06/23 (WD) RERAIL RESLEEPER PLATFORM 1
Up Line 0100 Sat  |0400 Fri
PLATFORM 1 TO BE KEPT CLEAR
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3435588 |[NW4001 |Carlisle North Jn |Zonal Boundary All Lines Possession  |07/05/23 08/05/23
NW4031 (Scotland) 0040 Sun 0540 Mon
SC001
SC031 Carlisle South Jn |Carlisle North Jn Platform 1 Possession 07/05/23 08/05/23
0040 Sun (0540 Mon
Carlisle South Jn |Carlisle North Jn A Siding Sidings ) 07/05/23 08/05/23
Sidings 1-3 Possession  |0040 Sun  |0540 Mon
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Network Rail

Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 6 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2023/3556111

SC005

Carstairs East Jn

Carstairs Station Jn

Single

Possession  |02/05/23
0440 Tue

06/05/23
0230 Sat

(CARSTAIRS MODERNINSATION) MIDWEEK
BLOCK ON SC005

SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
'Waverley services to Lockerbie)

XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts

P2023/3556123

SCO005

Carstairs East Jn

Carstairs Station Jn

Single

Possession  |08/05/23
0440 Mon

13/05/23
0230 Sat

(CARSTAIRS MODERNINSATION) MIDWEEK
BLOCK ON SC005

SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
\Waverley services to Lockerbie)

XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1 2023
Week 7
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3555433 |SC001 Kirtlebridge Lockerbie All Lines Possession  |13/05/23 15/05/23 (WD) WDT Gibsons Up 230y Rerail 23mp WCM1 Up
Emergency 0230 Sat 0440 Mon Line 23m 1229yds to 23m 1459yds
Crossovers
P2023/3427315 |SCO001
SC003
SC005
Lanark Jn All Lines Possession 15/05/23
0440 Mon (54 hrs)
Carstairs South  |[Auchengray LC All Lines Possession 15/05/23
Jn 0440 Mon (54 hrs)
Carstairs Station |Carstairs East Jn Single Possession 15/05/23
Jn 0440 Mon (54 hrs)
Carstairs Station |Carstairs East Jn Through Siding Sidings 15/05/23
Jn Possession 0440 Mon (54 hrs)
P2023/3441462 |SC001 Lanark Jn Law Jn All Lines Possession  |13/05/23 (Civils) UB 030/453 at 81m 1232yds WCML1 &¢,¢,
0110 Sat Structure renewal, track off.
No passage of ETs
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3427698 |SC001 Newton EastJn  |Polmadie All Lines Possession  |13/05/23 15/05/23 (RSAS) CAMBUSLANG PLATFORM 882Y
0055 Sat 0425 Mon NEWTON EAST JN TO RUTHERGLEN WEST JN
(97MP)
(CIVILS) OB 031/062 QUEEN STREET WCML2 99M
330YDS RUTHERGLEN EAST JN TO POLMADIE
REPAIRS AND PAINTING
NO PASSAGE OF ET
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3441334 |SCO001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |01/04/23 02/06/23 (WD) RERAIL RESLEEPER PLATFORM 1
Up Line 0100 Sat  |0400 Fri
PLATFORM 1 TO BE KEPT CLEAR
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route version 2.0 Previous freeze: EAS_V_1 2023
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3435621 |[NW4001 |Carlisle North Jn |Zonal Boundary All Lines Possession  [14/05/23 15/05/23 WORK CONTENT
NW4031 (Scotland) 0040 Sun  |0540 Mon CRSA PLTR CALDEW
SC001
SC031 Carlisle South Jn |Carlisle North Jn Platform 1 Possession 14/05/23 15/05/23
0040 Sun  |0540 Mon
Carlisle South Jn |Carlisle North Jn A Siding Sidings 14/05/23 15/05/23
Sdgs1-3 Possession  |0040 Sun (0540 Mon
P2023/3556123 |SC005 Carstairs East Jn |Carstairs Station Jn  |Single Possession  |08/05/23 13/05/23 (CARSTAIRS MODERNINSATION) MIDWEEK
0440 Mon 0230 Sat BLOCK ON SC005
SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled
LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
\Waverley services to Lockerbie)
XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts
P2023/3556162 |SCO005 Carstairs East Jn |Carstairs Station Jn  |Single Possession  |15/05/23 20/05/23 (CARSTAIRS MODERNINSATION) MIDWEEK
0440 Mon 0230 Sat BLOCK ON SC005
SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled
LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
\Waverley services to Lockerbie)
XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1 2023
Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3555403 |SC001 Lockerbie Wamphray All Lines Possession  |21/05/23 22/05/23 (WD) WDT Marchbank Up 210y Rerail 38mph Up Line
0001 Sun |0440 Mon 38m 1040yds to 38m 1250yds
P2023/3427316 |SC001
SC003
SC005
Lanark Jn All Lines Possession 22/05/23
0440 Mon (54 hrs)
Carstairs South  |Auchengray LC All Lines Possession 22/05/23
Jn 0440 Mon (54 hrs)
Carstairs Station |Carstairs East Jn Single Possession 22/05/23
Jn 0440 Mon (54 hrs)
Carstairs Station |Carstairs East Jn Through Siding Sidings 22/05/23
Jn Possession 0440 Mon (54 hrs)
P2023/3427823 |SC001 Carmyle Rutherglen East Jn  |All Lines Possession  |20/05/23 22/05/23 (RSAS) CAMBUSLANG (B) PLATFORM 882Y
SC055 0055 Sat 0425 Mon UDDINGSTON TO RUTHERGLEN WEST JN INC
SC099 KIRKHILLS(97MP)
Uddingston Jn Polmadie All Lines Possession  |20/05/23 22/05/23
0055 Sat 0425 Mon *Newton Hamilton Jn to Kirkhill (29hrs)* ISOLATION
_ _ _ _ OF MAINLINE AND NEWTON STATION AREA IS
Newton Hamilton |Kirkhill All Lines Possession  |21/05/23 22/05/23 29HRS ONLY (SUN ONLY)
Jn 0001 Sun (0425 Mon
(CIVILS) OB 031/062 QUEEN STREET WCML2 99M
330YDS RUTHERGLEN EAST JN TO POLMADIE
REPAIRS AND PAINTING
NO PASSAGE OF ET
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3441334 |SCO001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |01/04/23 02/06/23 (WD) RERAIL RESLEEPER PLATFORM 1
Up Line 0100 Sat  |0400 Fri
PLATFORM 1 TO BE KEPT CLEAR
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3435554 |NW4001 |Caldew Jn Zonal Boundary All Lines Possession  |21/05/23 22/05/23 WORK CONTENT
NwW4031 (Scotland) 0040 Sun 0540 Mon CRSA PLTR ROCKCLIFFE
SC001
SC031
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Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 8 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2023/3556162 |SCO005

Carstairs East Jn

Carstairs Station Jn

Single

Possession

15/05/23
0440 Mon

20/05/23
0230 Sat

(CARSTAIRS MODERNINSATION) MIDWEEK
BLOCK ON SC005

SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
'Waverley services to Lockerbie)

XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts

P2023/3556124 |SC005

Carstairs East Jn

Carstairs Station Jn

Single

Possession

22/05/23
0440 Mon

27/05/23
0230 Sat

(CARSTAIRS MODERNINSATION) MIDWEEK
BLOCK ON SC005

SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
\Waverley services to Lockerbie)

XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts

P2023/3427828 |SC009

Lanark Jn

Law Jn

All Lines

Possession

20/05/23
0100 Sat

22/05/23
0430 Mon

(CIVILS) 'C 030/462 CULVERT REPLACEMENT
WMC1 83M 0000YDS LANARK JN - LAW JN.
PASSAGE OF ETS.

LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1 2023
Week 9
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3555383 |SC001 Beattock South  |Lanark Jn All Lines Possession  |27/05/23 30/05/23 (CARSTAIRS MODERNISATION) FOLLOW UP
SC003 0230 Sat 0440 Tue (54 hrs) TAMPING.
SC005
Carstairs South  |Auchengray LC All Lines Possession  |27/05/23 30/05/23 (RSAS) DAVYS BRIDGE SOUTH 17/18 FALLDOWN
Jn 0230 Sat  |0440 Tue (54 hrs) 383Y CAT11 43M 0875YDS TO 43M 1258YDS
] ] i ] _ DOWN BEATTOCK SOUTH TO BEATTOCK SUMMIT
Carstairs Station |Carstairs East Jn Single Possession  |27/05/23 30/05/23 (43MPH)/ EX MILLERHILL/ARR UP. WAR/TO
Jn 0230 Sat 0440 Tue (54 hrs) KINGMOOR.
Beattock North Lanark Jn Ravenstruther Sidings 27/05/23 30/05/23 (HO) WYNDALES DOWN MAIN
Coal Terminal Possession 0230 Sat 0440 Tue (54 hrs) 63M 1405YDS - 65M 480YDS
. . : = — ABINGTON - CARSTAIRS
Carstairs Station |Carstairs East Jn Through Siding Sidings 27/05/23 30/05/23
. HAULAGE TO/FROM TYNE YARD & KINGMOOR
Jn Possession 0230 Sat 0440 Tue (54 hrs) ULAGE TO/FRO & GMOO
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3441334 |SCO001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |01/04/23 02/06/23 (WD) RERAIL RESLEEPER PLATFORM 1
Up Line 0100 Sat  |0400 Fri
PLATFORM 1 TO BE KEPT CLEAR
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3556124 |SCO005 Carstairs East Jn |Carstairs Station Jn  |Single Possession  |22/05/23 27/05/23 (CARSTAIRS MODERNINSATION) MIDWEEK
0440 Mon 0230 Sat BLOCK ON SC005
SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled
LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
'Waverley services to Lockerbie)
XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts
P2023/3441489 |SC023 Motherwell Hamilton West All Lines Possession (WD) HMN1 and HMN2 Motherwell to Hamilton West
Ross Jn &¢,¢, renew concrete sleepers HMN2 6m992
to 6m1252 Up
SCOTRAIL: BUS REPLACEMENT FOR HAMILTON
CIRCLE AND LARKHALL SERVICES.
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Scotland Route Version 2.0 Previous freeze: EAS V_1 2023

Week 9 - Continued
| Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks
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Network Rail

EAS - Section 7

Data freeze: EAS_V_2 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 10
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3405804 |SC031 New Cumnock Thornhill Down Possession (RSAS) DRUMLANRIGG TUNNEL 880Y CAT11 72M
Up 0880Y TO 73M DOWN

ET EX MILLERHILL VIA SHOTTS/ANNBANK,
ARRIVE UP WAR/TO KINGMOOR.

(CIVILS) C161/191A REPLACEMENT CORSENCON
GSW 57M 1430YDS KIRKCONNEL TO NEW
CUMNOCK REPLACE CULVERT NO PASSAGE OF
ENG TRAIN (29HRS)

(CIVILS) 161/193B REPLACEMENT MERKLAND
GSW 58M 374YDS NO PASSAGE OF ETS (29HRS)

(WD) KIRKCONNEL G&SW 61M 0YDS TO 63M
0880YDS DROP REB/LOCATION CASES AND
RENEW POWER AND SIGNALLING EQUIMENT
OVER FULL MILEAGE (29HRS)

(WD) KIRKCONNEL G&SW 61M 0YDS TO
63M0880YDS COMMISSION NEW POWER AND
SIGNALLING ALTERTATIONS. WHEELS FREE
REQUIRED FOR FULL TIME FOR TESTING (29HRS)

SCOTRAIL: BUS REPLACEMENT BETWEEN
KILMARNOCK AND DUMFRIES.

FREIGHT: SERVIES TO BE DIVERTED VIA WCML.
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EAS - Section 7 Data freeze: EAS_V_2 2023

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS V_1 2023

Week 10 - Continued
| Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3405787 |SCO031 New Cumnock Kirkconnel Down Possession (RSAS) SANQUHAR 660Y CAT11 65M 0880Y TO
Up 65M 1540Y DOWN

EX MILLERHILL VIA SHOTTS/ANNBANK, ARRIVE
UP WAR/TO KINGMOOR.

SCOTRAIL: BUS REPLACEMENT BETWEEN
KILMARNOCK AND DUMFRIES.
FREIGHT: SERVIES TO BE DIVERTED VIA WCML.

P2023/3437460 |SC031 Dumfries Holywood Down Possession (WD) Holywood G&SW 87m Oyds to 90m to Oyds
U Power alterations and signal/location case renewals -
p commission remaining/follow up works. WHEELS

FREE REQUIRED FOR FULL TIMES FOR TESTING.

*12:00 Sunday Morning to give up for the RSAS
trains to go back to Kingmoor*

SCOTRAIL: BUS REPLACEMENT BETWEEN
KILMARNOCK AND DUMFRIES.

FREIGHT: SERVIES TO BE DIVERTED VIA WCML.

P2023/3405852 |SC087 Newton Jn (Ayr) |Mauchline All Lines Possession (WD) RESLEEPER ANN 43M 0050YDS TO 43M
0400YDS
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Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 12

LOR Possession

Location to

Possession
Location from

Possession Ref

.

Blocked Line

Protection Start End

Type

P2023/3437521 |SCO031 Dumfries Holywood

P2023/3437459 |SC031

New Cumnock Thornhill

Down
Up

Possession

Traffic Remarks

Work Type

(WD) Holywood G&SW 87m Oyds to 90m to Oyds
Power alterations and signal/location case renewals -
commission remaining/follow up works. WHEELS

*12:00 Sunday Morning to give up for the RSAS
trains to go back to Kingmoor*

SCOTRAIL: BUS REPLACEMENT BETWEEN
KILMARNOCK AND DUMFRIES.

FREIGHT: SERVIES TO BE DIVERTED VIA WCML.

FREE REQUIRED FOR FULL TIMES FOR TESTING.

(RSAS) ARDOCH 555y CAT06 70M 0846YDS TO
70M 1301YDS
UP KIRKCONNEL TO THORNHILL EX

Down

17/06/23 19/06/23
2345 Sat 0520 Mon

Possession

New Cumnock Thornhill

Up

Possession

KINGMOOR/ARR DOWN, WAR, STACK, CASCADE,
CROSS TO UP AT THORNHILL/TO KINGMOOR.

SCOTRAIL: BUS REPLACEMENT BETWEEN
KILMARNOCK AND DUMFRIES.

FREIGHT: SERVIES TO BE DIVERTED VIA WCML.
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023

Week 13

Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

e

P2023/3405794 |SC031 New Cumnock Thornhill Down Possession (RSAS) ARDOCH 555Y CAT06 70M 0846YD TO 70M
U 1401YD UP

P EX KINGMOOR/ ARRIVE DOWN, WAR, STACK,
CASCADE, CROSS TO UP AT THORNHILL/TO
KINGMOOR.
(CIVILS) C161/205A REPLACEMENT GSW 60M
770YDS NO PASSAGE OF ET.
(CIVILS) C161/207B GSW 61M 352YDS REPLACE
CULVERT NO PASSAGE OF ET.

SCOTRAIL: BUS REPLACEMENT BETWEEN
KILMARNOCK AND DUMFRIES.

FREIGHT: SERVIES TO BE DIVERTED VIA WCML.

P2023/3404749 |SC031 Barrhead Busby Jn All Lines Possession  |24/06/23 04/08/23 (EK/BARRHEAD PROJECT) OLE WORKS

0110 Sat 0550 Fri (STEELWORK & WIRING), S&T WORKS, 4N A.
STATION WORKS, BARRHEAD TRACK WORKS,
S&T/OLE COMISSIONING OF RS 1&5

SCOTRAIL: BUS REPLACEMENT BETWEEN
GLASGOW CENTRAL AND BARRHEAD.
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023

Week 14

Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

e

P2023/3474165 |SC031 Kilmarnock Barassie All Lines Possession  |02/07/23 02/07/23 (MAINTENANCE) KILMARNOCK TAMP

SC039 0020 Sun  |1000 Sun
*PLATFORMS 3 & 4 AVAILABLE AT KILMARNOCK*

Kilmarnock All Lines Possession  [02/07/23 02/07/23
0020 Sun {1000 Sun

P2023/3404749 |SCO031 Barrhead Busby Jn All Lines Possession  |24/06/23 04/08/23 (EK/BARRHEAD PROJECT) OLE WORKS

0110 Sat 0550 Fri (STEELWORK & WIRING), S&T WORKS, 4N A.
STATION WORKS, BARRHEAD TRACK WORKS,
S&T/OLE COMISSIONING OF RS 1&5

SCOTRAIL: BUS REPLACEMENT BETWEEN
GLASGOW CENTRAL AND BARRHEAD.
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS V_1 2023
Week 15
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3404749 |SC031 Barrhead Busby Jn All Lines Possession  |24/06/23 04/08/23 (EK/BARRHEAD PROJECT) OLE WORKS
0110 Sat 0550 Fri (STEELWORK & WIRING), S&T WORKS, 4N A.
STATION WORKS, BARRHEAD TRACK WORKS,
S&T/OLE COMISSIONING OF RS 1&5
SCOTRAIL: BUS REPLACEMENT BETWEEN
GLASGOW CENTRAL AND BARRHEAD.
P2023/3405851 |SC031 Lugton Kennishead All Lines Possession  |08/07/23 10/07/23 (CIVILS) REPLACE STRUCTURE UB 222/045
0110 Sat 0540 Mon (54 hrs) GATESIDE GARDEN GBK 7M 1254YDS
SCOTRAIL: BUS REPLACEMENT BETWEEN
GLASGOW AND KILMARNOCK.
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 16
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3404749 |SC031 Barrhead Busby Jn All Lines Possession  |24/06/23 04/08/23 (EK/BARRHEAD PROJECT) OLE WORKS
0110 Sat 0550 Fri (STEELWORK & WIRING), S&T WORKS, 4N A.

STATION WORKS, BARRHEAD TRACK WORKS,
S&T/OLE COMISSIONING OF RS 1&5

SCOTRAIL: BUS REPLACEMENT BETWEEN
GLASGOW CENTRAL AND BARRHEAD.
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1 2023
Week 17
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3404749 |SC031 Barrhead Busby Jn All Lines Possession  |24/06/23 04/08/23 (EK/BARRHEAD PROJECT) OLE WORKS
0110 Sat  |0550 Fri (STEELWORK & WIRING), S&T WORKS, 4N A.

STATION WORKS, BARRHEAD TRACK WORKS,

S&T/OLE COMISSIONING OF RS 1&5

SCOTRAIL: BUS REPLACEMENT BETWEEN

GLASGOW CENTRAL AND BARRHEAD.
P2023/3459290 |SC053 Cowlairs West Jn |Cowlairs South Jn Down and Up Possession  |23/07/23 23/07/23 (MAINTENANCE) COWLAIRS WEST JN TAMP

Main 0055 Sun (1030 Sun

(MAINTENANCE OLE) GLASGOW QUEEN STREET

TUNNEL CONDUCTOR BEAM RENEWAL WORKS

Trains permitted to be stabled in Queen Street, work

will be within tunnels only
P2023/3413702 |SC107 Greenhill Upper  |Polmont Jn Up Possession  |23/07/23 24/07/23 (WD) FALKIRK HIGH SLABTRACK

SC109 Jn . 0015 Sun 0600 Mon C/O OF POLMONT JN
Down Line
P2023/3441401 |SC165 Niddrie West Jn  |Craiglockhart Jn All Lines Possession  |22/07/23 24/07/23
0200 Sat 0515 Mon (54 hrs)
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Network Rail

Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 18

Possession Ref

B

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2023/3404749

SC031

Barrhead

Busby Jn

All Lines

Possession

24/06/23
0110 Sat

04/08/23
0550 Fri

(EK/BARRHEAD PROJECT) OLE WORKS
(STEELWORK & WIRING), S&T WORKS, 4N A.
STATION WORKS, BARRHEAD TRACK WORKS,
S&T/OLE COMISSIONING OF RS 1&5

SCOTRAIL: BUS REPLACEMENT BETWEEN
GLASGOW CENTRAL AND BARRHEAD.

P2023/3413670

SC107
SC109

Greenbhill Upper
Jn

Polmont Jn

Up

Down Line

Possession

29/07/23
0015 Sat

31/07/23
0600 Mon

(WD) FALKIRK HIGH SLABTRACK
C/O OF POLMONT JN

SCOTRAIL: BUS REPLACEMENT BETWEEN
FALKIRK GRAHAMSTON AND EDINBURGH
WAVERLEY (SERVICES DIVERTED TO/FROM
FALKIRK GRAHAMSTON).

LNER: DIVERT VIA FIFE.

CS: DIVERT VIA FIFE.

P2023/3418868

SC107
SC109

Linlithgow

Newbridge Jn

Up
Down

Possession

29/07/23
0015 Sat

01/08/23
0600 Tue

(CIVILS) Linlithgow to Newbridge Jn replace structure
UB 070/021 Niddry Burn (EGM1 35.1610yds).

SCOTRAIL: BUS REPLACEMENT BETWEEN
FALKIRK GRAHAMSTON AND EDINBURGH
WAVERLEY (SERVICES DIVERTED TO/FROM
FALKIRK GRAHAMSTON).

LNER: DIVERT VIA FIFE.

CS: ALSO DIVERT VIA FIFE.
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 19
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3405901 |SC031 Gretna Jn Dumfries All Lines Possession  |06/08/23 07/08/23 (RSAS) LAIRTHAT 574YD CAT11 102M 0680YDS TO
0035 Sun (0430 Mon 102M 1254YD UP

EX KINGMOOR, ARRIVE DOWN, WAR, STACK,
CASCADE, CROSS TO UP AT EASTRIGGS/TO
KINGMOOR.

(CIVILS) C161/303B GASSTOWN GSW 93M 0540yds
ANNAN TO DUMFRIES REPLACE CULVERT

NO PASSAGE OF ETS

SCOTRAIL: BUS REPLACEMENT BETWEEN
DUMFRIES AND CARLISLE.

FREIGHT: DIVERTED VIA WCML.
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route version 2.0 Previous freeze: EAS_V_1 2023
Week 20
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3405798 |SCO031 Annan Dumfries All Lines Possession  |12/08/23 14/08/23 (CIVILS) C161/316A EAST BOWERHOUSES GSW
0135 Sat 0430 Mon 99M 374YDS REPLACE CULVERT

NO PASSAGE OF ETS

SCOTRAIL: BUS REPLACEMENT BETWEEN

DUMFRIES AND CARLISLE.

FREIGHT: DIVERTED VIA WCML.
P2023/3405921 |SCO053 Patterton Neilston Down Possession  |12/08/23 14/08/23 (CIIVLS) OB 236/099 DUNCARNOCK CRES NHH

u 0100 Sat 0600 Mon 108M 550YDS RENEWAL
p NO PASSAGE OF ETS

(CIVILS)OB 236/114 NHH 106M 858YDS RENEWAL

NO PASSAGE OF ETS

SCOTRAIL: BUS REPLACEMENT FOR NEILSTON

SERVICES.
P2023/3459286 |SC053 Cathcart West Jn  |Muirend All Lines Possession |13/08/23 13/08/23 (MAINTENANCE) CATHCART WEST JN TAMP

0001 Sun  |1000 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 21
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3405923 |SC053 Patterton Neilston Down Possession  |19/08/23 21/08/23 (CIVILS)OB 236/114 NHH 106M 858YDS RENEWAL
Up 0100 Sat (0600 Mon NO PASSAGE OF ETS
SCOTRAIL: BUS REPLACEMENT FOR NEILSTON
SERVICES.
P2023/3405802 |SC093 Coatbridge Jn Gartsherrie South Jn |All Lines Possession (RSAS) COATBRIDGE CURVE 150Y CAT16 6M
SC101 1604Y TO 6M 1754Y UP TBC
Ex Millerhill via E&G/ Cumbernauld/ arr Down, WAR/
Mossend North  |Coatbridge Jn All Lines Possession to Millerhill via Polmadie (RR)/ Shotts TBC
Jn
_ (MAINTENANCE) MOSSEND DEPOT TAMP 10 HRS
Mossend East Jn Up Possession
SCOTRAIL: BUS REPLACEMENT SERVICES VIA
R MOUNT VERNON TO KIRKWOOD). B
Whifflet North Jn  |Langloan Jn All Lines Possession REICD:L(ACOEUMENT FORE) SEROVICES BgTOWI)EENU S

MOTHERWELL AND CUMBERNAULD.

FREIGHT: SERVICES TO BE CANCELLED OR
DIVERTED TO/FROM GRANGEMOUTH.

DB CARGO: 4N30 (SUN) TO DIVERT VIA SHIELDS

4M30 (SUN) TO DIVERT VIA CROY,LENZIE CITY
UNION & G&SW.

JN RM & THE VIA CITY UNION, LENZIE AND CROY.
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 22
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2023/3405751 |SC093 Coatbridge Jn Gartsherrie South Jn |All Lines Possession (RSAS) COATBRIDGE CURVE 150Y CAT16 6M

SC101 1604Y TO 6M 1754Y UP TBC
Ex Millerhill via Shotts/ Polmadie (RR)/ arr Up, WAR/
Whifflet North Jn  |Langloan Jn All Lines Possession to Millerhill via Cumbernauld/ E&G.
_ _ _ (MAINTENANCE) BURNHOUSE DISRUPTIVE TAMP
Mossend North  |Coatbridge Jn All Lines Possession *10HRS*

Jn

SCOTRAIL: BUS REPLACEMENT SERVICES VIA
R&C (MOUNT VERNON TO KIRKWOOD). BUS
REPLACEMENT FOR SERVICES BETWEEN
MOTHERWELL AND CUMBERNAULD.

FREIGHT: SERVICES TO BE CANCELLED OR
DIVERTED TO/FROM GRANGEMOUTH.

DB CARGO: 4N30 (SUN) TO DIVERT VIA SHIELDS
JN RM & THE VIA CITY UNION, LENZIE AND CROY.
4M30 (SUN) TO DIVERT VIA CROY,LENZIE CITY
UNION & G&SW.
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Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 23

Possession Ref |LOR Possession Possession

Blocked Line

Location from Location to

Protection Start End
Type

Traffic Remarks

Work Type
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Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 24

Possession Ref |LOR Possession Possession

Blocked Line

Location from Location to

Protection Start End
Type

Traffic Remarks

Work Type

Electronic Copy - Uncontrolled when printed




Network Rail
Scotland Route

EAS - Section 7

Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 25

Possession Ref |LOR Possession

Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V_2 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 25 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3431855 |SC147  |Prestonpans. . |Abbeyhill Jn All Lines Possession |16/09/23  |18/09/23

0050 Sat 0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3418773 |SC123 Charing Cross Hyndland All Lines Possession  |24/09/23 24/09/23 (MAINTENANCE) Maintenance Finnieston Tamping
(Glasgow) 0025 Sun  |1000 Sun (NEMS3 Charing Cross to hyndland
IARG2 Exhibition Centre to Finnieston East Jn)*10HR
POSSESSION*

B
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Network Rail

Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 26 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3523341 |SC147 Prestonpans Abbeyhill IJn All Lines Possession  |23/09/23 25/09/23 (CIVILS) OB 001/009 Wheatfield / Portobello Rd
0050 Sat {0400 Mon ECM8 2m 120yds

NO PASSAGE OF ETS

(RSAS) Craigentinny Feeder Stn CAT2 2m 0540yds
to 3m0540yds Rerailing 1760yds

(RSAS) Musselburgh CAT16 1520y 4m 0370y to 5m
0130y Down

LNER: SERVICES DIVERT VIA TYNE VALLEY AND
CARLISLE (WCML).

TPE/XC/LUMO: BUS REPLACEMENT BETWEEN
NEWCASTLE/BERWICK UPON TWEED AND EDI
WAVERLEY.

SCOTRAIL: BUS REPLACEMENT BETWEEN
EDINBURGH WAVERLEY NORTH
BERWICK/DUNBAR.

FREIGHT: SERVICES TO BE CANCELLED OR
DIVERTED VIA TYNE VALLEY AND WCML.

FREIGHT OXWELLMAIN SERVICES TO BE
CANCELLED OR RESCHEDULED.

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3418777 |SC123 High Street Jn Finnieston East Jn  |All Lines Possession  |01/10/23 02/10/23 (WD)SLAB TRACK - HIGH STREET JN TO
0025 Sun  |0515 Mon FINNIESTON

P2023/3407097 |SC147 All Lines Possession  |30/09/23 01/10/23
0130 Sat 0915 Sun (32 hrs)

P2023/3407603 |SC147 Grantshouse Dunbar All Lines Possession (RSAS) Innerwick 21/22 HOI BRI 90y CAT16 33m
1712y to 34m 0042y Down.

LNER: SERVICES DIVERT VIA TYNE VALLEY AND
CARLISLE (WCML).

TPE/XC/LUMO: BUS REPLACEMENT BETWEEN
NEWCASTLE/BERWICK UPON TWEED AND EDI
WAVERLEY.

SCOTRAIL: BUS REPLACEMENT BETWEEN
EDINBURGH WAVERLEY NORTH
BERWICK/DUNBAR.

FREIGHT: SERVICES TO BE CANCELLED OR
DIVERTED VIA TYNE VALLEY AND WCML.

FREIGHT OXWELLMAIN SERVICES TO BE
CANCELLED OR RESCHEDULED.
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Network Rail

Scotland Route

EAS - Section 7 Data freeze: EAS_V_2 2023
Version 2.0 Previous freeze: EAS_V_1 2023

Week 27 - Continued

Possession Ref [LOR

Location from

Location to Blocked Line

| Work Type

Traffic Remarks

Start

Protn Type

P2023/3427102

SC195

Elgin

iAH "

Possession
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Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 28

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start

Type

End

Traffic Remarks

Work Type

P2023/3418778

SC123

Bellgrove

Finnieston East Jn

All Lines

08/10/23
0030 Sun

Possession

09/10/23
0515 Mon

(WD)SLAB TRACK - HIGH STREET JN TO
FINNIESTON

(MAINTENANCE)BELLGROVE TAMPING SHIFT

P2023/3523347

SC147

Reston GSP

Innerwick

All Lines

07/10/23
0130 Sat

Possession

08/10/23
0915 Sun

(RSAS) GRANTSHOUSE NORRTH (DOWN) 40M
0266YDS TO 40M 0900YDS RESTON TO
INNERWICK - RERAIL

LNER: SERVICES DIVERT VIA TYNE VALLEY AND
CARLISLE (WCML).

TPE/XC/LUMO: BUS REPLACEMENT BETWEEN
NEWCASTLE/BERWICK UPON TWEED AND EDI
WAVERLEY.

SCOTRAIL: BUS REPLACEMENT BETWEEN
EDINBURGH WAVERLEY NORTH
BERWICK/DUNBAR.

FREIGHT: SERVICES TO BE CANCELLED OR
DIVERTED VIA TYNE VALLEY AND WCML.

FREIGHT OXWELLMAIN SERVICES TO BE
CANCELLED OR RESCHEDULED.

P2023/3523344

SC147

Stenton GSP

Longniddry

All Lines

07/10/23
0130 Sat

Possession

08/10/23
0915 Sun (32 hrs)

(RSAS) CRUMLEY HOLE SOUTH 9DOWN) 17M
1157YDS TO 17M 0590YDS CAT16 1193YDS

LNER: SERVICES DIVERT VIA TYNE VALLEY AND
CARLISLE (WCML).

TPE/XC/LUMO: BUS REPLACEMENT BETWEEN
NEWCASTLE/BERWICK UPON TWEED AND EDI
WAVERLEY.

SCOTRAIL: BUS REPLACEMENT BETWEEN
EDINBURGH WAVERLEY NORTH
BERWICK/DUNBAR.

FREIGHT: SERVICES TO BE CANCELLED OR
DIVERTED VIA TYNE VALLEY AND WCML.

FREIGHT OXWELLMAIN SERVICES TO BE
CANCELLED OR RESCHEDULED.
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS V_1 2023

Week 28 - Continued

| Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks

B

P2023/3427121 |SC195 Keith Elgin All Lines Possession  |07/10/23 09/10/23 (WD)ROSARRIE LEVEL CROSSING TRACK
2330 Sat 0525 Mon RENEWAL/RABALLAST

SCOTRAIL: BUS REPLACEMENT BETWEEN ELGIN
TO HUNTLY.
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EAS - Section 7 Data freeze: EAS_V_2 2023

Network Rail
Scotland Route Version 2.0 Previous freeze: EAS_V_1 2023
Week 29
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2023/3556065 |SC001 Carstairs South  [Motherwell Up Protected 20/10/23 20/10/23

Jn Path 0115 Fri 0255 Fri
P2023/3418780 |SC125 Hyndland East Jn |Hyndland West Jn  |All Lines Possession  |15/10/23 15/10/23 (WD)SCOTSOUNHILL OB4 DRAINAGE &

0001 Sun  |1000 Sun REBALLAST
YKR 1100 1M0700 TO 1M0850
Hyndland East Jn |Yoker Down Possession  |15/10/23 16/10/23
Up 0110 Sun 0505 Mon *POSSESSION ONLY TO YOKER DEPOT EAST
END*

B
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 29 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type

B

P2023/3434262 |SC171 Haymarket West Possession (RSAS) Meadowfield 838y CAT11 / 396yds CAT14
Jn 5m 1373yds to 6m 0451yds / 6m 0451yds to 6m
0847yds Up

(Decarbonisation) Dalmeny North 9m 048yds
Reconstruct OB Haymarket West Jn to Dalmeny 4hrs
required at the start for RSA ET.

LNER: DIVERT VIA STILRING/PERTH.
XC: START/TERMNATE AT EDI WAVERLEY.

SCOTRAIL: BUS REPLACEMENT BETWEEN EDI
WAVERLEY AND DUNDEE. SR SERVICES CAN
OPERATE BETWEEN INVERKEITHING AND
GLENROTHES WITH THORNTON VIA
DUNFERMLINE.

LNER: DIVERT VIA STILRING/PERTH.
XC: START/TERMNATE AT EDI WAVERLEY.

SCOTRAIL: BUS REPLACEMENT BETWEEN EDI
WAVERLEY AND DUNDEE. SR SERVICES CAN
OPERATE BETWEEN INVERKEITHING AND
GLENROTHES WITH THORNTON VIA
DUNFERMLINE.
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS V_1 2023

Week 29 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2023/3434261 |SC171 Kirkcaldy Thornton South Jn |All Lines Possession (Fife Decarbonisation) Randolph Road 090/097 ECN2
28m 1452yds Track Lower Kirkcaldy to Thornton
South Jn

LNER: DIVERT VIA STILRING/PERTH.
XC: START/TERMNATE AT EDI WAVERLEY.

SCOTRAIL: BUS REPLACEMENT BETWEEN EDI
WAVERLEY AND DUNDEE. SR SERVICES CAN
OPERATE BETWEEN INVERKEITHING AND
GLENROTHES WITH THORNTON VIA
DUNFERMLINE.

B

P2023/3441526 |SC205 Strathcarron Kyle of Lochalsh All Lines Possession  |14/10/23 16/10/23 (WD) KYL 303/111 Attadale River WB &¢,¢, renew
2050 Sat  |0550 Mon longitudinal timbers (KYL 48m0891)

SCOTRAIL: BUS REPLACEMENT BETWEEN
INVERNESS AND KYLE OF LOCHALSH.
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Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 30

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start

Type

End

Traffic Remarks

Work Type

P2023/3427166

SC145

Fort William Jn

Loch Eil Outward
Bound

All Lines

27/10/23
2240 Fri

Possession

30/10/23
0650 Mon

(CIVILS) OB 313/014 ROAD TO THE ISLES

MLG2 2m 1580yds

NO PASSAGE OF ETS

*ACCESS AVAILABLE TO FORT WILLIAM STATION*

SCOTRAIL: BUS REPLACEMENT BETWEEN FORT

P2023/3407714

SC147
SC149

Drem Jn

Monktonhall Jn

P2023/3434225

SC171

Haymarket West
Jn

All Lines

21/10/23
0130 Sat

Possession

iAH o

Possession

22/10/23
0900 Sun (32 hrs)

'WILLIAM AND MALLAIG.

(RSAS) MEADOWFIELD 838Y CAT11/396YDS
CAT14 5M 1373YDS TO 6M 0451YDS/6M0451DS
TO 6M0874YDS UP

(FIFE DECARBONISATION) DALMENY NORTH 9M
0480YDS RECONSTRUCT OB

4HRS REQUIRED AT START FOR RSA
MEADOWEFIELD ET.

LNER: DIVERT VIA PERTH & ERROL.
XC: START/TERMNATE AT EDI WAVERLEY.

SCOTRAIL: BUS REPLACEMENT BETWEEN EDI
WAVERLEY AND DUNDEE. SR SERVICES CAN
OPERATE BETWEEN INVERKEITHING AND
GLENROTHES WITH THORNTON VIA
DUNFERMLINE.

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1 2023
Week 30 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3434343 |SC171 Inverkeithing Kinghorn All Lines Possession (CIVILS) UB 090/063 Burntisland Viaduct ECN2 19m

1650yds

Inverkeithing to Kinghorn
No passage of ET/OTM for duration

P2023/3434242 |SC171 Kirkcaldy Thornton South Jn  |All Lines Possession (Fife Decarbonisation) Randolph Road 090/097 ECN2
28m 1452yds Track Lower Kirkcaldy to Thornton
South Jn

LNER: DIVERT VIA STILRING/PERTH.
XC: START/TERMNATE AT EDI WAVERLEY.

SCOTRAIL: BUS REPLACEMENT BETWEEN EDI
WAVERLEY AND DUNDEE. SR SERVICES CAN
OPERATE BETWEEN INVERKEITHING AND
GLENROTHES WITH THORNTON VIA
DUNFERMLINE.

P2023/3434322 |SC171 Thornton South  |Ladybank Jn All Lines Possession (Fife Decarbonisation)090/125 Falkland Road Redeck
Jn
SCOTRAIL: BUS REPLACEMENT BETWEEN
INVERKEITHING AND DUNDEE (VIA KIRKCALDY
\/AND DUNFERMLINE.

LNER: TO DIVERT VIA STIRLING AND PERTH.
XC: START/TERMINATE EDI WAVERLEY

(Fife Decarbonisation)090/127 Forthar Occupation
Road Redeck

B
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 31
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3427166 |SC145 Fort William Jn Loch Eil Outward All Lines Possession  |27/10/23 30/10/23 (CIVILS) OB 313/014 ROAD TO THE ISLES
Bound 2240 Fri  |0650 Mon MLG2 2m 1580yds
NO PASSAGE OF ETS
*ACCESS AVAILABLE TO FORT WILLIAM STATION*
SCOTRAIL: BUS REPLACEMENT BETWEEN FORT
'WILLIAM AND MALLAIG.
P2023/3427187 |SC145 Fort William Jn Loch Eil Outward All Lines Possession  |03/11/23 06/11/23 (CIVILS) OB 313/014 ROAD TO THE ISLES
Bound 2240 Fri  |0650 Mon MLG2 2m 1580yds
NO PASSAGE OF ETS
*ACCESS AVAILABLE TO FORT WILLIAM STATION*
SCOTRAIL: BUS REPLACEMENT BETWEEN
CRIANLARICH AND MALLIAG.
P2023/3434241 |SC171 Haymarket West |North Queensferry  |All Lines Possession  |29/10/23 30/10/23
Jn 0025 Sun {0440 Mon
P2023/3525203 |SC171 Inverkeithing Kinghorn All Lines Possession  {29/10/23 30/10/23 (CIVILS) UB 090/063 Burntisland Viaduct ECN2 19m
0001 Sun (0450 Mon 1650yds
Inverkeithing to Kinghorn
No passage of ET/OTM for duration
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023
Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023

Week 31 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3525201 |SC171 Thornton South  |Ladybank Jn All Lines Possession  {29/10/23 30/10/23 (Fife Decarbonisation) 090/124 Water Trough OB
Jn 0035 Sun (0515 Mon Intervention

(Fife Decarbonisation) 090/112 Markinch Station
Redeck Thornton to Ladybank Jn

SCOTRAIL: BUS REPLACEMENT BETWEEN
INVERKEITHING AND DUNDEE (VIA KIRKCALDY
AND DUNFERMLINE.

LNER: TO DIVERT VIA STIRLING AND PERTH.
XC: START/TERMINATE EDI WAVERLEY

(Fife Decarbonisation)090/127 Forthar Occupation
Road Redeck

P2023/3434247 |SC173 Dunfermline Lochgelly All Lines Possession  |28/10/23 30/10/23 (RSAS)Crossgates Old Station 842y CAT11 20m
Queen Margaret 0020 Sat 0600 Mon 0508y to 20m 1350y Up

SCOTRAIL: BUS REPLACEMENT BETWEEN
INVERKEITHING TO DUNDEE (VIA KIRKCALDY
AND DUNFERMLNE).

Electronic Copy - Uncontrolled when printed



Network Rail
Scotland Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V_2 2023
Previous freeze: EAS V_1 2023

Week 32

Possession Ref | LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2023/3418833 |SC141

Bridge of Orchy

Corrour

All Lines

Possession

04/11/23
2125 Sat

06/11/23
0810 Mon

(CIVILS) C 310/065.0140 Replacement WHL 65m
0140ydsyds
NO PASSAGE OF ET

(CIVILS) C 310/198B Replacement WHL 61m
1700yds
NO PASSAGE OF ET

SCOTRAIL: BUS REPLACEMENT BETWEEN
CRIANLARICH AND MALLIAG.

P2023/3418836 |SC143

Falls of Cruachan

Connel Ferry

Taynuilt Sidings

Possession

10/11/23
2125 Fri

13/11/23
0540 Mon (54 hrs)

(CIVILS) TIMBER DECK REPLACEMENT UB312/230
ALLT GRUINCHE OBN2 56M 00YDS

20MPH HANDBACK SPEED FOR 2 WEEK SINGLE
LINE.

(CIVILS) UB312/233 AWE VIADUCT OBN2 56M
1280YDS

SCOTRAIL: BUS REPLACEMENT BETWEEN
CRIANLARICH AND OBAN.

P2023/3427187 |SC145

Fort William Jn

Loch Eil Outward
Bound

All Lines

Possession

03/11/23
2240 Fri

06/11/23
0650 Mon

(CIVILS) OB 313/014 ROAD TO THE ISLES

MLG2 2m 1580yds

NO PASSAGE OF ETS

*ACCESS AVAILABLE TO FORT WILLIAM STATION*

SCOTRAIL: BUS REPLACEMENT BETWEEN

CRIANLARICH AND MALLIAG.

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3525204 |SC171 Haymarket West |North Queensferry  |All Lines Possession  |05/11/23 06/11/23 (RSAS) Dalmeny South 10/11 Falldown 180y CAT14
Jn 0025 Sun 0440 Mon 0334yds to 9m 0514yds Down

(Decarbonisation) Broomhouse 4m 058yds
Reconstruct OB Haymarket West Jn to Dalmeny

LNER: DIVERT VIA STILRING/PERTH.
XC: START/TERMNATE AT EDI WAVERLEY.

SCOTRAIL: BUS REPLACEMENT BETWEEN EDI
WAVERLEY AND DUNDEE. SR SERVICES CAN
OPERATE BETWEEN INVERKEITHING AND
GLENROTHES WITH THORNTON VIA
DUNFERMLINE.

LNER: DIVERT VIA STILRING/PERTH.
XC: START/TERMNATE AT EDI WAVERLEY.

SCOTRAIL: BUS REPLACEMENT BETWEEN EDI
WAVERLEY AND DUNDEE. SR SERVICES CAN
OPERATE BETWEEN INVERKEITHING AND
GLENROTHES WITH THORNTON VIA
DUNFERMLINE.

Electronic Copy - Uncontrolled when printed



Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End \ Traffic Remarks \ Work Type
P2023/3525244 |SC171 Inverkeithing Kinghorn All Lines Possession  |05/11/23 06/11/23 (CIVILS) UB 090/063 Burntisland Viaduct ECN2 19m
0001 Sun (0450 Mon 1650yds

Inverkeithing to Kinghorn
No passage of ET/OTM for duration

P2023/3434283 |SC171 Kinghorn Thornton South Jn  |All Lines Possession (RSAS)Bennochy 19-20 Falldown 495y CAT11 26m
0173y to 26m 06668y Up

SCOTRAIL: BUS REPLACEMENT BETWEEN
INVERKEITHING AND DUNDEE.

LNER: TO DIVERT VIA PERTH & ERROL.

XC: START/TERMINATE EDI WAVERLEY.

B

P2023/3525205 |SC171 Thornton South  |Ladybank Jn All Lines Possession  |05/11/23 06/11/23 (Fife Decarbonisation)090/127 Forthar Occupation
Jn 0035 Sun (0515 Mon Road Redeck

SCOTRAIL: BUS REPLACEMENT BETWEEN
INVERKEITHING AND DUNDEE (VIA KIRKCALDY
IAND DUNFERMLINE.

LNER: TO DIVERT VIA STIRLING AND PERTH.
XC: START/TERMINATE EDI WAVERLEY

(Fife Decarbonisation)090/127 Forthar Occupation
Road Redeck

Electronic Copy - Uncontrolled when printed



Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023

Week 33

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2023/3418836 |SC143 Falls of Cruachan |Connel Ferry Taynuilt Sidings  |Possession  |10/11/23 13/11/23 (CIVILS) TIMBER DECK REPLACEMENT UB312/230

2125 Fri 0540 Mon (54 hrs) ALLT GRUINCHE OBN2 56M 00YDS

20MPH HANDBACK SPEED FOR 2 WEEK SINGLE
LINE.

(CIVILS) UB312/233 AWE VIADUCT OBN2 56M
1280YDS

SCOTRAIL: BUS REPLACEMENT BETWEEN
CRIANLARICH AND OBAN.

B
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Network Rail EAS - Section 7 Data freeze: EAS_V_2_ 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3418864 |SC143 Crianlarich Dalmally All Lines Possession  |18/11/23 20/11/23 (CIVILS) C 312/155C Replacement OBN2 30m
2150 Sat  |0600 Mon 620yds

NO PASSAGE OF ETS

(CIVILS) C 312/038.1350 OBN2 38m 1350yds
NO PASSAGE OF ETS

SCOTRAIL: BUS REPLACEMENT BETWEEN
CRIANLARICH AND OBAN.

B
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Network Rail

Scotland Route

EAS - Section 7

Data freeze: EAS_V_2 2023

Version 2.0 Previous freeze: EAS_V_1_2023
Week 35
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3434281 |SC171 Thornton South  |Ladybank Jn All Lines Possession  |26/11/23 27/11/23 (Fife Decarbonisation) 090/112 Markinch Station
Jn 0035Sun 0515 Mon Redeck Thornton to Ladybank Jn.
SCOTRAIL: BUS REPLACEMENT BETWEEN
INVERKEITHING AND DUNDEE.
LNER: TO DIVERT VIA PERTH & ERROL.
XC: START/TERMINATE EDI WAVERLEY.
P2023/3431856 |SC193 Blair Atholl Dalwhinnie All Lines Possession  |01/12/23 04/12/23
2315 Fri 0520 Mon (54 hrs)
P2023/3525261 |SC193 Culloden Cradlehall All Lines Possession  |01/12/23 04/12/23 (RSAS)Cradlehall HLG2 115m 0416yds to 115m
2325 Fri 0535 Mon 1192yds Down Line

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS_V_2 2023

Scotland Route Version 2.0 Previous freeze: EAS_V_1_2023
Week 36
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3431856 |SC193 Blair Atholl Dalwhinnie All Lines Possession  |01/12/23 04/12/23
2315 Fri 0520 Mon (54 hrs)
P2023/3525261 |SC193 Culloden Cradlehall All Lines Possession  |01/12/23 04/12/23 (RSAS)Cradlehall HLG2 115m 0416yds to 115m
2325 Fri 0535 Mon 1192yds Down Line

Electronic Copy - Uncontrolled when printed
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