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Network Rail EAS - Section 7 Data freeze: EAS V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_ 2023
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3431926 |LN682 Carlisle North Jn All Lines Possession  |24/12/22 27/12/22 \W2022/9144629
NwW4001 2300 Sat 0500 Tue In Connection With
NW4021 Engineering Work
NW4031 |Carlisle South Jn |Carlisle Up & Down Possession  |24/12/22 27112122 116mOch and 116m14ch
NW4033 Newcastle 2300 Sat  [0500 Tue W2022/9139896
NW9901 _ _ S&T Points
NW9909 Carlisle North Jn Platform 1 Possession  |24/12/22 27112/22 9mOch and 10m40ch
SC001 Band C Up & 2300 Sat 0500 Tue \W2022/9384151
SCo31 Down Goods Track Maintenance
Down and Up 68m58ch and Om19ch
Main W2022/9139774
Platforms 3 and 4 S&T Points
Currock In Carlisle North Jn |l Lines Possession  |24712/22 | 27/12122 PEMEZET 26 TiitDEs
2300 Sat 10500 T \W2022/9387136
a ue Patrolling
Gretna Jn Gretna Jn All Lines Possession |24/12/22  |27/12/22 1m10ch and 2m30ch
2300 Sat  |0500 Tue W2022/9387144
Patrolling
Plumpton Loop  |Carlisle South Jn All Lines Possession  |24/12/22 27/12/22 5m70ch and 8m5ch
2300 Sat (0500 Tue \W2022/9144627
] _ S&T Points
Upperby Bridge |Bog Jn Up Through Possession  |24/12/22 27/12/22 8m20ch and 9m3ch
Jn Goods 2300 Sat (0500 Tue \W2022/9449527
Down Goods In Connection With
_ Loo i Engineering Work
Upperby Bridge |Bog Jn Possession  |24/12/22 27/12/22 116m13ch and 116m0ch
Jn 2300 Sat 0500 Tue W2022/9386620

Rail Lubricators

64m40ch and 67m50ch
'W2022/9280363

Rail Testing and Lubrication
67m50ch and Om72ch
'W2022/9445898

S053/54 Points Inspection
68m62ch and 0Om60ch
'W2022/9388720

Rail Lubricators

57m25ch and 63m22ch
'W2022/9449201
Permanent Way Inspection
67m50ch and Om70ch
'W2022/9449193

In Connection With
Engineering Work

OmOch and Om46ch
'W2022/9449497
Permanent Way Inspection
8m46ch and 10m40ch
'W2022/9384666

Patrolling

Om70ch and 12m30ch
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_ 2023
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2022/3536281 |SC001 Carstairs South  |Auchengray LC All Lines Possession  [24/12/22 27112/22 DURING CHRISTMAS SHUTDOWN PERIOD. W2022/9630330
SC003  |Jn 2230 Sat  |0430 Tue Major Projects
SCO005 POSSESSION TO BE GIVEN UP FOR PASSAGE OF (73m814yds and 74m215yds
Carstairs Station |Carstairs East Jn All Lines Possession 24/12/22 27/12/22 RSA TRAINS. \W2022/9629991
Jn 2230 Sat 0430 Tue Major Projects
Symington Lanark Jn Al Lines Possession | 24/12/22 | 27/12/22 e R
2230 Sat 0430 Tue Major Projects
Carstairs Carstairs Carstairs Up Sidings 24/12/22 27/12/22 73m374yds and
Engineers Sidings |Possession 2230 Sat 0430 Tue
Symington Lanark Jn Ravenstruther Sidings 24/12/22 27/12/22
Coal Terminal Possession (2230 Sat 0430 Tue
Through Sidings
P2022/2897383 |SC001 Muirhouse South |Bridge St Jn Down Branch/Line |Possession  |24/12/22 26/12/22 (MAINTENANCE) EGLINTON ST JN
SCO031 Jn 4 2330 Sat 0425 Mon (29 hrs)
Line 3/Up
Polmadie Bridge St Jn Down Slow/Line 2 |Possession |24/12/22 26/12/22
Line 1/Up Slow 2330 Sat (0340 Mon (29 hrs)
Down Fast Possession  |24/12/22 26/12/22
Up Fast 2330 Sat (0425 Mon (29 hrs)
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Network Rail

Scotland Route

EAS - Section 7
Version 3.0

Data freeze:

EAS_V3_2023
Previous freeze: EAS V_2 2023

Week

39 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2022/3427262 |SC001 (WD)GLASGOW CENTRAL REFURB 320A/B pts. \W2022/9469993
SC031 NO TAMPERS/ETS. S&T Work
SC059 RRV ACCESSING SALKELD ST. 0mOyds and OmOyds
Glasgow Central |Glasgow Central Possession  |24/12/22 *CHRISTMAS SHUTDOWN NO SERVICES W2022/9509422
Line A 2230 Sat IMPACTED* Permanent Way Inspection
) OmOyds and OmOyds
Line 1/Up Slow W2022/9469750
Line 2/Down Slow S&T Work
OmOyds and OmOyds
Down and Up Fast W2022/9509052
Connecting Lines Track Maintenance
OmOyds and OmOyds
\W2022/9484278
) Rerail Resleeper Reballast
LineB,C,D,F, G, (Maintenance Only)
and H OmOyds and OmOyds
Line 3,4,5, 6, 7, 'W2022/9509493
and 8 . Permanent Way Inspection
Down Muirhouse omOyds and OmOyds
Up Muirhouse 'W2022/9509526
Track Maintenance
Down and Up Ayr 0mOyds and OmOyds
Up/Down Smithy
Lye
Glasgow Central |Glasgow Central No.1 & No.2 Sidings 24/12/22
Sidings Possession {2230 Sat
No.3,4,and 5
Carriage Siding
Depot Line
P2022/3412464 |SC107 Mound Tunnels |Haymarket Central  |Line W/Down Possession  |24/12/22 26/12/22 \W2022/9483073
SC147 Jn South 2300 Sat 0800 Mon Slab Track Renewal
SC171 Up North/Line Z 0m410yds and 45m1320yds
. W2022/9483049
I SRS Slab Track Renewal
Mound Tunnels  [Haymarket Central _ Possession | 24/12/22 0m410yds and 1m880yds
Jn 2300 Sat
P2022/3623862 |SC123 Airdrie Bellgrove Jn All Lines Possession  |24/12/22 26/12/22 *XMAS SHUTDOWN PERIOD* W2022/9494573
2330 Sat (0600 Mon (29 hrs) Drainage Work
10m800yds and 1m1200yds
P2022/3623886 |SC125 Hyndland East Jn |Dalmuir Park Jn All Lines Possession  |25/12/22 26/12/22 *XMAS SHUTDOWN PERIOD* W2022/9494699
0110 Sun  |0630 Mon Drainage Work
0Om200yds and 3m150yds
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Network Rail EAS - Section 7 Data freeze: EAS V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End \ Traffic Remarks \ Work Type
P2022/3576568 |SC147 Brunstane Portobello Jn All Lines Possession  |24/12/22 26/12/22 (RSAS) DRAINAGE WORK POWDERHALL JN
SC151 (Scotland) 2230 Sat 0900 Mon ECMB8 &¢,¢, 1100 &¢,¢, 1m 1510yds to 2m 0314yds
SC161
Portobello Jn Abbeyhill IJn All Lines Possession  |24/12/22 26/12/22 CRAIGENTINNY BLOCKED TO ELECTRIC
(Scotland) 2230 Sat 0900 Mon PANTOGRAPHS TO BE LOWERED ON ALL
TRACTION UNITS STABLED IN CRAIGENTINNY
DEPOT
P2022/3410295 |SC171 Haymarket West |Dalmeny All Lines Possession \W2022/9597429
Jn C11 Rerail Resleeper
Reballast - Trax
4AmOyds and 8m787yds
P2022/3437523 |SC191 Dundee Central |Camperdown Jn Up Through Possession  |24/12/22 (WD) DUNDEE EAST SIDE
Jn D Mai 2300 Sat DUNDEE CENTRAL TO CAMPERDOWN JN. HEAVY
own Main REFURB 444PTS & 445PTS.
Up Main SETS CAN BE STABLED IN PLATFORMS WHERE
REQUIRED.
Down Through *CHRISTMAS SHUTDOWN NO SERVICES
Platform 2 IMPACTED*
Platform 3

West Reception

Line
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Data freeze:

EAS_V3_2023

Network Rail EAS - Section 7
Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3407009 |SC003 Craiglockhart Jn  |Slateford Jn All Lines Possession  |31/12/22 02/01/23 (RSAS) Wardlaw Terrace 99m 1189y to 99m 1716y \W2022/9492196
SC167 2230 Sat 0430 Mon Down 527y CAT14 C14 Rerail Resleep Reball
Form - Trax
Curriehill Haymarket East Jn  |All Lines Possession  |31/12/22 LNER: AFFECTED SERVICES TO 97m1759yds and
2230 Sat START/TERMINATE AT EDINBURGH. 100m760yds
\W2022/9493124
TPE: SERVICES TO TERMINATE AT CARLISLE OR |In Connection With
LOCKERBIE. Engineering Work
0m220yds and Om1085yds
P2022/3410295 |SC171 Haymarket West |Dalmeny All Lines Possession W2022/9597429
Jn C11 Rerail Resleeper
Reballast - Trax
4AmOyds and 8m787yds
P2022/3437525 |SC191 Dundee Central |Camperdown Jn Up Through Possession  |31/12/22 (WD) DUNDEE EAST SIDE.
Jn D Mai 2300 Sat DUNDEE CENTRAL TO CAMPERDOWN JN. HEAVY
own Main REFURB 444PTS AND 445PTS.
Up Main SETS CAN BE STABLED WITHIN PLATFORMS IF
REUQIRED.
Down Through
Platform 2 LNER: SERVICES TO START/TERMINATE AT
EDINBURGH.
Platform 3
West Reception DRS: 4A13/4N83 (SUN) CANCELLED.
Line
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Network Rail
Scotland Route

EAS - Section 7
Version 3.0

Data freeze:

EAS V3 2023

Previous freeze: EAS V_2 2023

Week 41

Possession Ref | LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start
Type

End

Traffic Remarks

Work Type

P2022/3470291 |SC031

Muirhouse South
Jn

Barrhead

All Lines

07/01/23
0110 Sat

Possession

09/01/23
0540 Mon (54 hrs)

(EAST KILBRIDE AND BARRHEAD PROJECT) 2 full
tension lengths to tie in at Muirhouse South Jn. 2 full
tension lengths to tie in at Larkfield Jn.

P2022/3397885 |SC191

Laurencekirk SB

Stonehaven

All Lines

08/01/23
0020 Sun

Possession

09/01/23
0515 Mon

(RSAS) EAST MONDYNES 216M 1033YDS TO
216M 1409YDS DN 376YDS CAT14

HANDBACK AT TSR 60MPH (LINESPPED 100MPH)

SCOTRAIL: BUS REPLACEMENT BETWEEN
MONTROSE AND ABERDEEN.

LNER: ABERDEEN SERVICES TO
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.
XC/LNER: BUS REPLACEMENT BETWEEN
DUNDEE AND ABERDEEN.

DRS: FREIGHT SERVICES TO BE CANCELLED AND
TO BE ROAD HAULAGE REPLACEMENT.

P2022/3451385 |SC191

Stonehaven

Craiginches

All Lines

08/01/23
0030 Sun

Possession

09/01/23
0515 Mon

(WD) Elsick North rerail. ECN5 231m0490 to
232m1183 Down

No ETs or OTM

RRVs accessing at Newtonhill 230m1430 and
Portlethan 232m1580

DRS: 4A13/4N83 (SO)/(SUN) CANCELLED.
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Network Rail

EAS - Section 7

Data freeze:

EAS V3 2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023
Week 42
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3403247 |SCO059 Shields Jn Wallneuk Jn All Lines Possession  |15/01/23 16/01/23 (RSAS) PENNYLEE ROAD 4M 1320YDS TO 5M
0030 Sun  |0530 Mon 0227YDS DOWN 667Y CAT14 (GILMOUR STREET
IMPACT TBC)
TSR HANDBACK 60MPH (LINESPEED 75MPH)
(MAINTENANCE TAMP SHIELDS JN TO
'WALLNEUK)
SCOTRAIL: BUS REPLACEMENT BETWEEN
GLASGOW CENTRAL AND PAISLEY GILMOUR
STREET
P2022/3397950 |SC191 Stonehaven Craiginches All Lines Possession  |15/01/23 16/01/23 (RSAS) BLACKHILLS UP 18/19 FALLDOWN 228M
0030 Sun (0500 Mon 0160YDS TO 228M 0657YDS CAT14

TSR HANDBACK 60MPH (LINESPEED 75MPH)

SCOTRAIL BUS REPLACEMENT BETWEEN
MONTROSE AND ABERDEEN.

LNER: ABERDEEN SERVICES TO
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.

XC/LNER BUS REPLACEMENT BETWEEN DUNDEE
AND ABERDEEN.

DRS: 4A13/4N83 (SUN) CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 43
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3407102 |SC059 Arkleston Jn Elderslie Down Goods Possession  |22/01/23 23/01/23 (RSAS) King Street Bridge 7m 0197y to 7m 1333y Up
Loop 0045 Sun  |0500 Mon 1136y CAT11 Arkleston East Jn to Elderslie East
(platforms 3 & 4 blocked)
Cardonald Elderslie All Lines Possession  |22/01/23 22/01/23
0045 Sun  |0700 Sun SCOTRAIL: BUS REPLACEMENT BETWEEN
_ _ GLASGOW CENTRAL AND KILWINNING.
Arkleston Jn Elderslie Down and Up Ayr |Possession [22/01/23 23/01/23
0700 Sun 0045 Mon
Cardonald Elderslie All Lines Possession  |23/01/23 23/01/23
0045 Mon  |0500 Mon
P2022/3410271 |SC129 Alexandra Parade |Duke Street All Lines Possession  |21/01/23 23/01/23 (CIVILS) OB 257/015 Cumbernauld Road
0030 Sat 0515 Mon (Strengthening, Repairs and Repainting) 2m 297yds
SGN
SCOTRAIL: BUS REPLACEMENT BETWEEN
BELLGROVE AND SPRINGBURN.
P2022/3397906 |SC191 Carnoustie Montrose All Lines Possession  |21/01/23 23/01/23 (RSAS) LETHAM GRANGE 19M 1450YDS to 20M
2345 Sat 0535 Mon 0150YDS UP 460YDS CAT11
HANDBACK TSR 60MPH (LINESPEED 80MPH)
SCOTRAIL: BUS REPLACEMENT BETWEEN
MONTROSE AND DUNDEE.
LNER: ABERDEEN SERVICES TO
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.
XC/LNER BUS REPLACEMENT BETWEEN DUNDEE
/AND ABERDEEN.
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 44
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3410352 |SC059 Arkleston Jn Elderslie Down Goods Possession  [29/01/23 30/01/23 (RSAS) King Street Bridge 7m 0197y to 7m 1333y Up
Loop 0045 Sun  |0500 Mon 1136y CAT11 Arkleston East Jn to Elderslie East
(platforms 3 & 4 blocked)
Cardonald Elderslie All Lines Possession |29/01/23 29/01/23
0045 Sun  |0700 Sun SCOTRAIL: BUS REPLACEMENT BETWEEN
_ _ GLASGOW CENTRAL AND KILWINNING.
Arkleston Jn Elderslie Down and Up Ayr |Possession  [29/01/23 30/01/23
0700 Sun  |0045 Mon
Cardonald Elderslie All Lines Possession  [30/01/23 30/01/23
0045 Mon  |0500 Mon
P2022/3410291 |SC129 Alexandra Parade |Duke Street All Lines Possession  [28/01/23 30/01/23 (CIVILS) OB 257/015 Cumbernauld Road
0030 Sat  |0515 Mon (Strengthening, Repairs and Repainting) 2m 297yds
SGN
SCOTRAIL: BUS REPLACEMENT BETWEEN
BELLGROVE AND SPRNGBURN.
P2022/3606262 |SC191 Arbroath Usan Junction All Lines Possession  |28/01/23 30/01/23 (WD) REPLACING 4X LONGITUDINAL TIMBERS
2330 Sat 0550 Mon RRV IN USE ONLY
SCOTRAIL: BUS REPLACEMENT BETWEEN
MONTROSE AND DUNDEE.
LNER: ABERDEEN SERVICES TO
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.
XC/LNER: BUS REPLACEMENT BETWEEN
DUNDEE AND ABERDEEN.
DRS: 4A13/4N83 (SUN) CANCELLED.
P2022/3523262 |SC191 Camperdown Jn  [Carnoustie All Lines Possession |28/01/23 30/01/23 (RSAS) BROUGHTY FERRY SOUTH UP 3M
2350 Sat 0525 Mon 0318YDS to 3M 0912YDS 594Y CAT11
HANDBACK TSR 60MPH (LINESPEED 85MPH)
SCOTRAIL: BUS REPLACEMENT BETWEEN
MONTROSE AND DUNDEE.
LNER: ABERDEEN SERVICES TO
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.
XC/LNER: BUS REPLACEMENT BETWEEN
DUNDEE AND ABERDEEN.
DRS: 4A13/4N83 (SUN) CANCELLED.
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023
Week 45
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3406666 |SC059 Brownhill Byrehill Jn All Lines Possession  |05/02/23 06/02/23 (RSAS) DALGARVEN DOWN17/18 Falldown 23m
0015 Sun  |0800 Mon 1288y to 24m 0500y Down 972y CAT14/CAT11
Brownhill to Byrehill night shift / Kilwinning Jn day shift.
Brownhill Byrehill Jn All Lines Possession |05/02/23 06/02/23 SR can use Platform 2 and 3. Protection c/o 81a Dn
0110 Sun  |0505 Mon and 82a Up (PLB/MB approx 25m 0880y), UGL 78pts
_ _ _ _ to 74pts. High end of spec is 24m 0500y, +overlap
Brownbhill Kilwinning Jn All Lines Possession  |05/02/23 06/02/23 220y = 24m 0720y, creating approx. 1920y standage,
0800 Sun /0110 Mon for any arriving haulage "held off the job" during
timetable), SR can be signalled into Platform 2 from
Largs, with mainline possession AT 81a and 82a pts)
SCOTRAIL: BUS REPLACEMENT BETWEEN
PAISLEY GILMOUR STREET TO KILWINNING.
P2022/3397903 |SC191 Camperdown Jn  [Carnoustie All Lines Possession  |04/02/23 06/02/23 (RSAS) BROUGHTY FERRY SOUTH UP 3M
2350 Sat 0525 Mon 0318YDS to 3M 0912YDS 594Y CAT11
HANDBACK TSR 60MPH (LINESPEED 85MPH)
SCOTRAIL: BUS REPLACEMENT BETWEEN
MONTROSE AND DUNDEE.
LNER: ABERDEEN SERVICES TO
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.
XC/LNER: BUS REPLACEMENT BETWEEN
DUNDEE AND ABERDEEN.
DRS: 4A13/4N83 (SUN) CANCELLED.
P2022/3606243 |SC191 Arbroath Usan Junction All Lines Possession 04/02/23 06/02/23 (WD) REPLACING 4X LONGITUDINAL TIMBERS
2330 Sat 0550 Mon RRV IN USE ONLY

SCOTRAIL: BUS REPLACEMENT BETWEEN
MONTROSE AND DUNDEE.

LNER: ABERDEEN SERVICES TO
START/TERMINATE AT DUNDEE. ADDITIONAL ECS
MOVES TO RUN BETWEEN EDB/DUNDEE.
XC/LNER: BUS REPLACEMENT BETWEEN
DUNDEE AND ABERDEEN.

DRS: 4A13/4N83 (SUN) CANCELLED.
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EAS - Section 7 Data freeze: EAS V3 2023

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3406598 |SC059 Brownhill Byrehill Jn All Lines Possession  |12/02/23 13/02/23 (RSAS) DALGARVEN DOWN17/18 Falldown 23m
0015 Sun (0800 Mon 1288y to 24m 0500y Down 972y CAT14/CAT11
Brownhill to Byrehill night shift / Kilwinning Jn day shift.
Brownhill Byrehill Jn All Lines Possession  |12/02/23 13/02/23 SR can use Platform 2 and 3. Protection c/o 81a Dn
0110 Sun  |0505 Mon and 82a Up (PLB/MB approx 25m 0880y), UGL 78pts
- — . _ to 74pts. High end of spec is 24m 0500y, +overlap
Brownhill Kilwinning Jn All Lines Possession |12/02/23 13/02/23 220y = 24m 0720y, creating approx. 1920y standage,
0800 Sun  |0110 Mon for any arriving haulage "held off the job" during
timetable), SR can be signalled into Platform 2 from
Largs, with mainline possession AT 81a and 82a pts)

B

P2022/3405905 |SC171 Burntisland Thornton South Jn  |All Lines Possession  |12/02/23 13/02/23 (RSAS) KIRKCALDY S&C (ASSOC PL) 11/12 ACC
0010 Sun  |0505 Mon FALLDOWN 25M 1284Y TO 25M 1600Y UP 315Y

CAT11
TSR 60MPH (LINESPEED 65MPH)

SCOTRAIL: BUS REPLACEMENT BETWEEN
INVERKEITHING AND DUNDEE. RAIL SERVICE
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE.

LNER: DIVERT VIA PERTH & ERROL.

XC: BUS REPLACEMENT BETWEEN EDINBURGH
WAVERLEY AND ABERDEEN.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_ 2023

Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line

B

| Work Type

Start Traffic Remarks

Protn Type

(Fife Decarbonisation)090/127 Forthar Occupation

P2022/3525205 |SC171 Thornton South  |Ladybank Jn All Lines Possession
Road Redeck

Jn

(Decarbonisation) 090/125 Falkland Road Redeck
Thornton to Ladybank Jn

SCOTRAIL: BUS REPLACEMENT BETWEEN
INVERKEITHING AND DUNDEE (VIA KIRKCALDY
IAND DUNFERMLINE.

LNER: TO DIVERT VIA STIRLING AND PERTH.
XC: START/TERMINATE EDI WAVERLEY

(Fife Decarbonisation)090/127 Forthar Occupation
Road Redeck
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Network Rail EAS - Section 7 Data freeze: EAS V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V 2 2023
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3403171 |SC059 Elderslie Lochwinnoch All Lines Possession  |18/02/23 20/02/23 (RSAS) SHANKS CRESCENT 10M 0292YDS TO 11M
0045 Sat  |0540 Mon 0123YDS UP 1591YDS .CAT02/CAT14
SCOTRAIL: BUS REPLACEMENT BETWEEN
PAISLEY GILMOUR STREET AND KILWINNING.
P2022/3437526 |SC059 Brown Street Lochwinnoch All Lines Possession  |19/02/23 19/02/23 (WD)ELDERSLIE EAST 22A,22B,26a AYR3 8M
Crossover 0001 Sun  |0540 Sun 1063YDS TO 8M 1262YDS MEDIUM REFURB
Brown Street Lochwinnoch All Lines Possession  |19/02/23 20/02/23
Crossover 0800 Sun  |0110 Mon
Brown Street Lochwinnoch All Lines Possession  |20/02/23 20/02/23
Crossover 0110 Mon  |0505 Mon
P2022/3405908 |SC171 Burntisland Thornton South Jn  |All Lines Possession 20/02/23
0505 Mon
P2022/3406722 |SC171 Thornton South  |Ladybank All Lines Possession 20/02/23
Jn 0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_ 2023
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3623971 |SC171 Thornton South  |Ladybank Jn All Lines Possession  |19/02/23 20/02/23 (Fife Decarbonisation)090/127 Forthar Occupation

Jn 0035 Sun (0515 Mon Road Redeck

(Decarbonisation) 090/125 Falkland Road Redeck
Thornton to Ladybank Jn

SCOTRAIL: BUS REPLACEMENT BETWEEN
INVERKEITHING AND DUNDEE (VIA KIRKCALDY
AND DUNFERMLINE.

LNER: TO DIVERT VIA STIRLING AND PERTH.
XC: START/TERMINATE EDI WAVERLEY

(Fife Decarbonisation)090/127 Forthar Occupation
Road Redeck
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EAS - Section 7 Data freeze: EAS V3 2023

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2022/3403230 |SC059 Brown Street Lochwinnoch All Lines Possession  |25/02/23 27/02/23 (RSAS) SHANKS CRESCENT 10M 0292YDS TO 11M
Crossover 0045 Sat (0540 Mon 0123YDS UP 1591YDS .CAT02/CAT14
SCOTRAIL: BUS REPLACEMENT BETWEEN
PAISLEY GILMOUR STREET TO KILWINNING.
P2022/3434168 |SC171 Thornton South  |Ladybank All Lines Possession  |26/02/23 27/02/23
Jn 0035 Sun (0515 Mon

Thornton Down
Passenger Loop

Electronic Copy - Uncontrolled when printed
Pagel8 of 87



Network Rail

EAS - Section 7

Data freeze: EAS V3 2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3452769 |SC171 Ladybank Tay Bridge South All Lines Possession  [26/02/23 27/02/23 (WD) Springfield Up Station ECN2 42m 355yds to

0035 Sun 0530 Mon 42m 430yds Reballast Inc Geotech

SCOTRAIL: BUS REPLACEMENT BETWEEN
INVERKEITHING AND DUNDEE. RAIL SERVICE
BETWEEN INVERKEITHING AND GLENROTHES VIA
DUNFERMLINE.

LNER: AFFECTED ABERDEEN SERVICES TO BE
DIVETED VIA PERTH & ERROL.

XC BUS REPLACEMENT BETWEEN EDINBURGH

WAVERLEY AND ABERDEEN.
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023

Week 49

Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_ 2023
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3427723 |SC001 Carstairs South  |[Auchengray LC All Possession |04/03/23 10/04/23 (CARSTAIRS MODERNISATION) PHASE 1 OF
SCO003 Jn 0001 Sat 0440 Mon CARSTAIRS BLOCKADE 37 DAYS.
SC005 *BEGINS ON SATURDAY WEEK 49 THROUGH TO
Carstairs Station |Carstairs East Jn All Lines Possession  |04/03/23 10/04/23 MONDAY MORNING WEEK 02*
Jn 0001 Sat 0440 Mon
_ _ SCOTRAIL: Glasgow Cen to Edinburgh Waverley
Symington Lanark Jn Al Possession |04/03/23  10/04/23 (Clydesdale) services via Carstairs services cancelled
0001 Sat 0440 Mon

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley

TPE: services to / from Glasgow Central via the G &
SW using Class 802 sets (subject to route/gauge
clearance) Services from Manchester / Liverpool
terminating / starting at Carlisle. (may look to run
certain Edinburgh Waverley services to Lockerbie)

IAWC: glasgow Cen/ Edinburgh Waverley - Euston
services start/ terminate Carlisle and/or Lockerbie
with limited services via the G&SW

XC: glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts

CS: highlander and Lowlander services diverted the
ECML

DB CARGO: services diverted via G&SW or ECML
(dependant on gauge/commodity) including East
Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

DRS: services diverted via G&SW or ECML
(dependant on gauge/commodity) including East
Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

FREIGHTLINER: services diverted via G&SW or
ECML (dependant on gauge/commodity) including
East Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

COLAS RAIL: services diverted via G&SW or ECML
(dependant on gauge/commaodity)

GBRF: services diverted via G&SW or ECML
(dependant on gauge/commaodity)

ROG(ORION): services diverted via ECML
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EAS - Section 7 Data freeze: EAS V3 2023

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3523182 |SC073 Kilwinning Largs All Lines Possession  |05/03/23 06/03/23 (RSAS) DUBBS 27M 0060YDS TO 27M 0994YDS
0025 Sun  |0535 Mon DOWN 934YDS CAT11 (PLATFORMS 1&2 AT
KILWINNING IMPACT TBC)
Largs Largs Platform 2 Possession |05/03/23 06/03/23 (WD) DRAINAGE WORKS AT LARGS STATION

0025 Sun  |0535 Mon
LARGS PLATFORM 2 TO BE KEPT CLEAR.

SCOTRAIL: BUS REPLACEMENT BETWEEN
KILWINNING AND LARGS/ARDROSSAN.
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023

Week 50

Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_ 2023
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3427723 |SC001 Carstairs South  |[Auchengray LC All Possession |04/03/23 10/04/23 (CARSTAIRS MODERNISATION) PHASE 1 OF
SCO003 Jn 0001 Sat 0440 Mon CARSTAIRS BLOCKADE 37 DAYS.
SC005 *BEGINS ON SATURDAY WEEK 49 THROUGH TO
Carstairs Station |Carstairs East Jn All Lines Possession  |04/03/23 10/04/23 MONDAY MORNING WEEK 02*
Jn 0001 Sat 0440 Mon
_ _ SCOTRAIL: Glasgow Cen to Edinburgh Waverley
Symington Lanark Jn Al Possession |04/03/23  10/04/23 (Clydesdale) services via Carstairs services cancelled
0001 Sat 0440 Mon

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley

TPE: services to / from Glasgow Central via the G &
SW using Class 802 sets (subject to route/gauge
clearance) Services from Manchester / Liverpool
terminating / starting at Carlisle. (may look to run
certain Edinburgh Waverley services to Lockerbie)

IAWC: glasgow Cen/ Edinburgh Waverley - Euston
services start/ terminate Carlisle and/or Lockerbie
with limited services via the G&SW

XC: glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts

CS: highlander and Lowlander services diverted the
ECML

DB CARGO: services diverted via G&SW or ECML
(dependant on gauge/commodity) including East
Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

DRS: services diverted via G&SW or ECML
(dependant on gauge/commodity) including East
Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

FREIGHTLINER: services diverted via G&SW or
ECML (dependant on gauge/commodity) including
East Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

COLAS RAIL: services diverted via G&SW or ECML
(dependant on gauge/commaodity)

GBRF: services diverted via G&SW or ECML
(dependant on gauge/commaodity)

ROG(ORION): services diverted via ECML
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Network Rail EAS - Section 7 Data freeze: EAS V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_ 2023
Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3470323 |SC009 Lanark Lanark Jn All Possession  |12/03/23 13/03/23 (CARSTAIRS PROJECT) Fringe testing on Lanark Jn
0001 Sun  |0555 Mon
P2022/3403231 |SC073 Kilwinning Largs All Lines Possession  |12/03/23 13/03/23 (RSAS) DUBBS 27M 0060YDS TO 27M 0994YDS
0025 Sun 0535 Mon DOWN 934YDS CAT11 (PLATFORMS 1&2 AT
KILWINNING IMPACT TBC)
Largs Largs Platform 2 Possession |12/03/23 13/03/23 (WD) DRAINAGE WORKS AT LARGS STATION
0025 Sun  |0535 Mon
LARGS PLATFORM 2 TO BE KEPT CLEAR.
SCOTRAIL: BUS REPLACEMENT BETWEEN
KILWINNING AND LARGS/ARDROSSAN.
P2022/3406962 |SC141 Upper Tyndrum  |Gorton (Scotland) Single Possession  |13/03/23 16/03/23 (RSAS) Bridge of Orchy 49m 1340y to 50m 1320y
2215 Mon |0735 Thu Single 1740y CAT04 Upper Tyndrum to Gorton 0800
Tues to 1200 (Midday) Thursday
P2022/3407002 |SC141 Corrour Single Possession
Upper Tyndrum  |Corrour Rannoch Loop Possession  |17/03/23 20/03/23
2215 Fri 0735 Mon
P2022/3412487 |SC141 Fort William Jn Corpach Single Possession (WD) FORT WILLIAM S&C 16A AND 19PTS
SC145 REBALLAST AND GEOTECH.
Spean Bridge Fort William All Lines Possession
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EAS - Section 7 Data freeze: EAS V3 2023

Network Rail '
Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023

Week 50 - Continued
| Work Type

Possession Ref [LOR Location from Location to

B

Start Traffic Remarks

Blocked Line Protn Type
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023

Week 51

Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_ 2023
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3427723 |SC001 Carstairs South  |[Auchengray LC All Possession |04/03/23 10/04/23 (CARSTAIRS MODERNISATION) PHASE 1 OF
SCO003 Jn 0001 Sat 0440 Mon CARSTAIRS BLOCKADE 37 DAYS.
SC005 *BEGINS ON SATURDAY WEEK 49 THROUGH TO
Carstairs Station |Carstairs East Jn All Lines Possession  |04/03/23 10/04/23 MONDAY MORNING WEEK 02*
Jn 0001 Sat 0440 Mon
_ _ SCOTRAIL: Glasgow Cen to Edinburgh Waverley
Symington Lanark Jn Al Possession |04/03/23  10/04/23 (Clydesdale) services via Carstairs services cancelled
0001 Sat 0440 Mon

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley

TPE: services to / from Glasgow Central via the G &
SW using Class 802 sets (subject to route/gauge
clearance) Services from Manchester / Liverpool
terminating / starting at Carlisle. (may look to run
certain Edinburgh Waverley services to Lockerbie)

IAWC: glasgow Cen/ Edinburgh Waverley - Euston
services start/ terminate Carlisle and/or Lockerbie
with limited services via the G&SW

XC: glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts

CS: highlander and Lowlander services diverted the
ECML

DB CARGO: services diverted via G&SW or ECML
(dependant on gauge/commodity) including East
Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

DRS: services diverted via G&SW or ECML
(dependant on gauge/commodity) including East
Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

FREIGHTLINER: services diverted via G&SW or
ECML (dependant on gauge/commodity) including
East Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

COLAS RAIL: services diverted via G&SW or ECML
(dependant on gauge/commaodity)

GBRF: services diverted via G&SW or ECML
(dependant on gauge/commaodity)

ROG(ORION): services diverted via ECML
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Network Rail
Scotland Route

EAS - Section 7
Version 3.0

Data freeze:

EAS_V3_2023
Previous freeze: EAS V_2 2023

Week 51 - Continued

Possession Ref [LOR Location from

H-
— . -

Blocked Line

Location to

Protn Type

Start

- ZEE
.

P2022/3407002 |SC141

Corrour Single Possession

Traffic Remarks

| Work Type

17/03/23
2215 Fri

mem

Upper Tyndrum  |Corrour Rannoch Loop Possession

P2022/3412487 |SC141 Fort William Jn Corpach Single Possession
SC145

Spean Bridge Fort William All Lines Possession

.

20/03/23
0735 Mon

(WD) FORT WILLIAM S&C 16A AND 19PTS
REBALLAST AND GEOTECH.
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EAS - Section 7

Data freeze: EAS V3 2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023

Week 52

Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_ 2023
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3427723 |SC001 Carstairs South  |[Auchengray LC All Possession |04/03/23 10/04/23 (CARSTAIRS MODERNISATION) PHASE 1 OF
SCO003 Jn 0001 Sat 0440 Mon CARSTAIRS BLOCKADE 37 DAYS.
SC005 *BEGINS ON SATURDAY WEEK 49 THROUGH TO
Carstairs Station |Carstairs East Jn All Lines Possession  |04/03/23 10/04/23 MONDAY MORNING WEEK 02*
Jn 0001 Sat 0440 Mon
_ _ SCOTRAIL: Glasgow Cen to Edinburgh Waverley
Symington Lanark Jn Al Possession |04/03/23  10/04/23 (Clydesdale) services via Carstairs services cancelled
0001 Sat 0440 Mon

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley

TPE: services to / from Glasgow Central via the G &
SW using Class 802 sets (subject to route/gauge
clearance) Services from Manchester / Liverpool
terminating / starting at Carlisle. (may look to run
certain Edinburgh Waverley services to Lockerbie)

IAWC: glasgow Cen/ Edinburgh Waverley - Euston
services start/ terminate Carlisle and/or Lockerbie
with limited services via the G&SW

XC: glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts

CS: highlander and Lowlander services diverted the
ECML

DB CARGO: services diverted via G&SW or ECML
(dependant on gauge/commodity) including East
Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

DRS: services diverted via G&SW or ECML
(dependant on gauge/commodity) including East
Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

FREIGHTLINER: services diverted via G&SW or
ECML (dependant on gauge/commodity) including
East Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

COLAS RAIL: services diverted via G&SW or ECML
(dependant on gauge/commaodity)

GBRF: services diverted via G&SW or ECML
(dependant on gauge/commaodity)

ROG(ORION): services diverted via ECML
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Network Rail EAS - Section 7 Data freeze: EAS V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3438068 |SC003 Auchengray LC  |Midcalder Jn All Lines Possession  |25/03/23 29/03/23 (CIVILS) LINHOUSE EARTHWORKS
0230 Sat {0440 Wed
AUCHENGRAY SUMMIT TO MIDCALDER JN - *9
DAY BLOCKADE DAYS 17 TO 25 BEGINS IN WEEK
52*
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2022/3438066 |SCO003 Auchengray LC  |Midcalder Jn All Lines Possession  |29/03/23 31/03/23 (RSAS) WOOLFORDS 81m 0001yds to 81m 1475yds
0001 Wed  |2359 Fri ET arrive to/from Kingmoor

at= 3
B

B

B
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023
Week 1
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3428324 |SC001 Lockerbie Beattock Summit Beattock Down Possession  |01/04/23 03/04/23 (RSAS) Davy's Bridge South 17/18 falldown 383y
Passenger Loop 0001 Sat 0440 Mon CAT11 43m 0875y to 43m 1258y Down Beattock
Down South to Beattock Summit (43mp) / Ex Kingmoor/arr
U Down, cross to Up facing at Beattock, stack, cascade,
P WAR, to Kingmoor.
Beattock Up
Sidings
Beattock Up
Passenger Loop
P2023/3555830 |SC001 Beattock South  |Abington All Lines Possession |05/04/23 07/04/23 (RSAS) Hartside South Drain 440y CAT15 61m 1100y
0001 Wed [2359 Fri to 61m 1540y Down Abington to Symington Ex
Kingmoor/ arr Down, WAR, stack, cascade, cross to
Up at Abington/ to Kingmoor
P2023/3555793 |SC001 Beattock Summit |Abington All Lines Possession |01/04/23 03/04/23 (WD) WDT Elvanfoot South Up 284y Rerail 52mph Up
0230 Sat  |0430 Mon Line 52m 0266yds to 52m 0550yds
P2023/3589142 |SCO001 Beattock North Beattock Summit All Lines Possession  |03/04/23 04/04/23 (CIVILS) C030/245 Culvert Renewal 46m 0452yds
0001 Mon (1000 Tue WCM1
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_ 2023
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3427723 |SC001 Carstairs South  |Auchengray LC All Possession  |04/03/23 10/04/23 (CARSTAIRS MODERNISATION) PHASE 1 OF
SCO003 Jn 0001 Sat 0440 Mon CARSTAIRS BLOCKADE 37 DAYS.
SC005 *BEGINS ON SATURDAY WEEK 49 THROUGH TO
Carstairs Station |Carstairs East Jn All Lines Possession  |04/03/23 10/04/23 MONDAY MORNING WEEK 02*
Jn 0001 Sat 0440 Mon
_ _ SCOTRAIL: Glasgow Cen to Edinburgh Waverley
Symington Lanark Jn Al Possession |04/03/23  10/04/23 (Clydesdale) services via Carstairs services cancelled
0001 Sat 0440 Mon

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley

TPE: services to / from Glasgow Central via the G &
SW using Class 802 sets (subject to route/gauge
clearance) Services from Manchester / Liverpool
terminating / starting at Carlisle. (may look to run
certain Edinburgh Waverley services to Lockerbie)

IAWC: glasgow Cen/ Edinburgh Waverley - Euston
services start/ terminate Carlisle and/or Lockerbie
with limited services via the G&SW

XC: glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts

CS: highlander and Lowlander services diverted the
ECML

DB CARGO: services diverted via G&SW or ECML
(dependant on gauge/commodity) including East
Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

DRS: services diverted via G&SW or ECML
(dependant on gauge/commodity) including East
Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

FREIGHTLINER: services diverted via G&SW or
ECML (dependant on gauge/commodity) including
East Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

COLAS RAIL: services diverted via G&SW or ECML
(dependant on gauge/commaodity)

GBRF: services diverted via G&SW or ECML
(dependant on gauge/commaodity)

ROG(ORION): services diverted via ECML
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_ 2023
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3437527 |SC001 Law Jn Motherwell All Lines Possession  |01/04/23 10/04/23 (CIVILS) UB(NEW) UB031/013B Ravenscraig.
0130 Sat 0525 Mon Ravenscraig 88mp
9 DAY BLOCKADE
*PLATFORMS 1 & 2 OUT OF USE DURING
POSSESSION*
Civils UB15 88mp 'UB 031/015 Occupation Infill
'WCM2 88m 1122yds
Shieldmuir - Lesmahagow Jn
No passage of Ets
*POSSESSION C/O OF LAW JN*
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3441334 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |01/04/23 02/06/23 (WD) RERAIL RESLEEPER PLATFORM 1
Up Line 0100 Sat  |0400 Fri
PLATFORM 1 TO BE KEPT CLEAR
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3435304 |NW4001 |Caldew Jn Zonal Boundary All Lines Possession |02/04/23 02/04/23 WORK CONTENT
NW4031 (Scotland) 0040 Sun  |1440 Sun CRSA PLTR GRETNA
SC001
SC031 Gretna Jn Gretna Green All Lines Possession  |02/04/23 02/04/23
0040 Sun  |1440 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023

Week 2

Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_ 2023
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2022/3427723 |SC001 Carstairs South  |Auchengray LC All Possession  |04/03/23 10/04/23 (CARSTAIRS MODERNISATION) PHASE 1 OF
SCO003 Jn 0001 Sat 0440 Mon CARSTAIRS BLOCKADE 37 DAYS.
SC005 *BEGINS ON SATURDAY WEEK 49 THROUGH TO
Carstairs Station |Carstairs East Jn All Lines Possession  |04/03/23 10/04/23 MONDAY MORNING WEEK 02*
Jn 0001 Sat 0440 Mon
_ _ SCOTRAIL: Glasgow Cen to Edinburgh Waverley
Symington Lanark Jn Al Possession |04/03/23  10/04/23 (Clydesdale) services via Carstairs services cancelled
0001 Sat 0440 Mon

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley

TPE: services to / from Glasgow Central via the G &
SW using Class 802 sets (subject to route/gauge
clearance) Services from Manchester / Liverpool
terminating / starting at Carlisle. (may look to run
certain Edinburgh Waverley services to Lockerbie)

IAWC: glasgow Cen/ Edinburgh Waverley - Euston
services start/ terminate Carlisle and/or Lockerbie
with limited services via the G&SW

XC: glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts

CS: highlander and Lowlander services diverted the
ECML

DB CARGO: services diverted via G&SW or ECML
(dependant on gauge/commodity) including East
Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

DRS: services diverted via G&SW or ECML
(dependant on gauge/commodity) including East
Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

FREIGHTLINER: services diverted via G&SW or
ECML (dependant on gauge/commodity) including
East Midlands W10 intermodal diversionary route
(Tamworth-Stenson-Sheet Stores-Toton-Chesterfield)

COLAS RAIL: services diverted via G&SW or ECML
(dependant on gauge/commaodity)

GBRF: services diverted via G&SW or ECML
(dependant on gauge/commaodity)

ROG(ORION): services diverted via ECML
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Network Rail
Scotland Route

EAS - Section 7
Version 3.0

Data freeze:

EAS V3 2023

Previous freeze: EAS V_2 2023

Week 2 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2023/3437527

SCO001

Law Jn

Motherwell

All Lines

01/04/23
0130 Sat

Possession

10/04/23
0525 Mon

(CIVILS) UB(NEW) UB031/013B Ravenscraig.
Ravenscraig 88mp

9 DAY BLOCKADE

*PLATFORMS 1 & 2 OUT OF USE DURING
POSSESSION*

Civils UB15 88mp 'UB 031/015 Occupation Infill
'WCM2 88m 1122yds

Shieldmuir - Lesmahagow Jn

No passage of Ets

*POSSESSION C/O OF LAW JN*
LNER: AFFECTED SERVICES TO

START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.

P2023/3441334

SCO001

Glasgow Central

Glasgow Central

Platform 1/No. 1
Up Line

01/04/23
0100 Sat

Possession

02/06/23
0400 Fri

(WD) RERAIL RESLEEPER PLATFORM 1
PLATFORM 1 TO BE KEPT CLEAR
LNER: AFFECTED SERVICES TO

START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.

P2023/3436723

SCO005

Carstairs East Jn

Carstairs Station Jn

Single

10/04/23
0440 Mon

Possession

15/04/23
0230 Sat

(CARSTAIRS MODERNINSATION) MIDWEEK
BLOCK ON SC005

SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
Waverley services to Lockerbie)

XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts
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Network Rail EAS - Section 7 Data freeze: EAS V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023
Week 3
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2023/3434431 |SC001 Kirtlebridge Lockerbie All Lines Possession  |15/04/23 17/04/23 (WD)WDT Cleughside Up 1383y Repadding 23mp

Emergency 0230 Sat 0440 Mon 'WCM1 Up Line 23m 0200yds 23m 1582yds

Crossovers
P2023/3555445 |SC001 Beattock Summit |Law Jn All Lines Possession  |15/04/23 17/04/23 (CARSTAIRS MODERNISATION) FOLLOW UP

SC003 0230 Sat (0440 Mon (54 hrs)  [TAMPING.
SCO005
Carstairs South  [Midcalder Jn All Lines Possession  |15/04/23 17/04/23 (RSAS) Girdwoodend 664y CAT11 78m 0025y to 78m
Jn 0230 Sat  |0440 Mon (54 hrs) 0689y Up Carstairs Station to Midcalder Jn (78mp) Ex
_ _ _ _ _ Millerhill/ arr and cross to Down facing at Midcalder,

Carstairs Station |Carstairs East Jn Single Possession |15/04/23 17/04/23 stack, cascade, WAR/ to Millerhill.

Jn 0230 Sat {0440 Mon (54 hrs)

Beattock North Lanark Jn Ravenstruther Sidings 15/04/23 17/04/23 LNER: AFFECTED SERVICES TO

Coal Terminal  |Possession 0230 Sat ~ |0440 Mon (54 hrs)  |START/TERMINATE AT EDINBURGH AND STABLE

Carstairs Station |Carstairs East Jn Through Siding Sidings 15/04/23 17/04/23 IN EDINBURGH WAVERLEY.

Jn Possession 0230 Sat  |0440 Mon (54 hrs)
P2023/3441334 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |01/04/23 02/06/23 (WD) RERAIL RESLEEPER PLATFORM 1

Up Line 0100 Sat {0400 Fri

PLATFORM 1 TO BE KEPT CLEAR

LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
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Network Rail
Scotland Route

EAS - Section 7
Version 3.0

Data freeze:

EAS_V3_2023
Previous freeze: EAS V_2 2023

Week 3 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

NW4031
SCO001
SCO031

P2023/3435522 |NW4001 |Caldew Jn

Zonal Boundary
(Scotland)

All Lines

Possession

16/04/23
0040 Sun

17/04/23
0540 Mon

WORK CONTENT
CRSA PLTR ROCKCLIFFE

P2023/3436723 |SC005 Carstairs East Jn

Carstairs Station Jn

Single

Possession

10/04/23
0440 Mon

15/04/23
0230 Sat

(CARSTAIRS MODERNINSATION) MIDWEEK
BLOCK ON SCO005

SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
\Waverley services to Lockerbie)

XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts

P2023/3555885 | SC005

Carstairs East Jn

Carstairs Station Jn

Single

Possession

17/04/23
0440 Mon

22/04/23
0230 Sat

(CARSTAIRS MODERNINSATION) MIDWEEK
BLOCK ON SC005

SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
\Waverley services to Lockerbie)

XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts
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Network Rail

EAS - Section 7

Data freeze:

EAS V3 2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3633243 |SC103 Cowlairs East Jn  |Cowlairs South Jn Eastfield Possession  |16/04/23 16/04/23 MAINTENANCE - S&C STONEBLOWING AT
SC107 Passenger Loop 0055 Sun  |0735 Sun COWLAIRS WEST JN
SC115 . -
UpMain Possession |16/04/23 |17/04/23 ROUTE AVAILABLE INTO EASTFIELD DEPOT AND
Down Main 0055 Sun 0500 Mon VIA SPRINGBURN.
Cowlairs
Passenger Loop
Cowlairs West Jn |Cowlairs North Jn Down West Curve [Possession [16/04/23 17/04/23
Up West Curve 0055 Sun (0500 Mon
Sighthill West Jn  |Cowlairs West Jn Up Springburn Possession  |16/04/23 16/04/23
Down Springburn 0055 Sun  |0735 Sun
Cowlairs West Jn |Cowlairs West Jn Down Springburn |[Possession  [16/04/23 17/04/23
Up Springburn 0735 Sun  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023
Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3555463 |SC001 Beattock Summit |Law Jn All Lines Possession  |22/04/23 24/04/23 (CARSTAIRS MODERNISATION) FOLLOW UP
SC003 0230 Sat 0440 Mon (54 hrs)  TAMPING.
SC005
Carstairs South  |Auchengray LC All Lines Possession  |22/04/23 24/04/23 LNER: AFFECTED SERVICES TO
Jn 0230 Sat {0440 Mon (54 hrs) START/TERMINATE AT EDINBURGH AND STABLE
] ] ] ] ] IN EDINBURGH WAVERLEY.
Carstairs Station |Carstairs East Jn Single Possession  |22/04/23 24/04/23
Jn 0230 Sat  |0440 Mon (54 hrs)
Beattock North Lanark Jn Ravenstruther Sidings 22/04/23 24/04/23
Coal Terminal Possession (0230 Sat 0440 Mon (54 hrs)
Carstairs Station |Carstairs East Jn Through Siding Sidings 22/04/23 24/04/23
Jn Possession 0230 Sat  |0440 Mon (54 hrs)
P2023/3555590 |SC001 Kirtlebridge Lockerbie Up Possession  |22/04/23 24/04/23 (RSAS) Gibsons 1225y CAT16. 23m 0200y to 23m
Lockerbie Up 0230 Sat (0430 Mon 1425y Up
Passenger Loop
Down
P2023/3441411 |SCO001 Lanark Jn Law Jn All Lines Possession  |23/04/23 24/04/23 (WD) Carluke South WCM1 1100 81m 0242yds to
0020 Sun 10430 Mon 81m 0581yds Lanark to Law Jn

B
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_ 2023
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3441334 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |01/04/23 02/06/23 (WD) RERAIL RESLEEPER PLATFORM 1
Up Line 0100 Sat 0400 Fri
PLATFORM 1 TO BE KEPT CLEAR
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3435509 |NW4001 |Caldew Jn Zonal Boundary All Lines Possession |23/04/23 24/04/23 WORK CONTENT
NW4031 (Scotland) 0040 Sun  |0540 Mon CRSA PLTR SPRINGFIELD
SC001
SCo031 Gretna Jn Gretna Green All Lines Possession  |23/04/23 24/04/23
0040 Sun (0540 Mon
P2023/3555885 |SC005 Carstairs East Jn |Carstairs Station Jn  [Single Possession  [17/04/23 22/04/23 (CARSTAIRS MODERNINSATION) MIDWEEK
0440 Mon 0230 Sat BLOCK ON SC005
SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled
LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
\Waverley services to Lockerbie)
XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts
P2023/3556121 |SCO005 Carstairs East Jn |Carstairs Station Jn  |Single Possession |24/04/23 29/04/23 (CARSTAIRS MODERNINSATION) MIDWEEK
0440 Mon 0230 Sat BLOCK ON SC005
SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled
LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
\Waverley services to Lockerbie)
XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023
Week 5
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3434464 |SC001 Beattock South  |Abington All Lines Possession  [29/04/23 02/05/23 (RSAS)Soddom Down 1170y CAT11 48m 0871y to
0230 Sat 0440 Tue 49m 0281y Down Beattock South to Abington Ex
Kingmoor /arr Down, cross to Up facing at Summit,
stack, cascade, WAR/ to Kingmoor
(WD) Elvanfoot 299y CAT1 53m 0929y to 53m 1228y
Down line
P2023/3555238 |SC001 Beattock South Lanark Jn All Lines Possession  [29/04/23 02/05/23 (CARSTAIRS MODERNISATION) FOLLOW UP
SC003 0230 Sat  |0440 Tue (54 hrs)  [TAMPING.
SC005
Carstairs South  |Auchengray LC All Lines Possession  [29/04/23 02/05/23 (LNER: AFFECTED SERVICES TO
Jn 0230 Sat 0440 Tue (54 hrs) START/TERMINATE AT EDINBURGH AND STABLE
_ _ _ , , IN EDINBURGH WAVERLEY.
Carstairs Station |Carstairs East Jn Single Possession  [29/04/23 02/05/23
Jn 0230 Sat {0440 Tue (54 hrs)
Beattock North Lanark Jn Ravenstruther Sidings 29/04/23 02/05/23
Coal Terminal Possession {0230 Sat 0440 Tue (54 hrs)
Carstairs Station |Carstairs East Jn Through Siding Sidings 29/04/23 02/05/23
Jn Possession 0230 Sat  |0440 Tue (54 hrs)
P2023/3556064 |SC001 Carstairs South  [Motherwell Up Protected 05/05/23 05/05/23
Jn Path 0115 Fri 0255 Fri
P2023/3441334 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  [01/04/23 02/06/23 (WD) RERAIL RESLEEPER PLATFORM 1
Up Line 0100 Sat 0400 Fri
PLATFORM 1 TO BE KEPT CLEAR
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3556121 |SC005 Carstairs East Jn |Carstairs Station Jn  |Single Possession  [24/04/23 29/04/23 (CARSTAIRS MODERNINSATION) MIDWEEK
0440 Mon  |0230 Sat BLOCK ON SC005
SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled
LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
Waverley services to Lockerbie)
XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_ 2023
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3556111 |SC005 Carstairs East Jn |Carstairs Station Jn  |Single Possession |02/05/23 06/05/23 (CARSTAIRS MODERNINSATION) MIDWEEK

0440 Tue  |0230 Sat BLOCK ON SC005

SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
\Waverley services to Lockerbie)

XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023
Week 6
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3427314 |SCO001 Abington Lanark Jn All Lines Possession  |06/05/23 08/05/23 (CARSTAIRS MODERNISATION) FOLLOW UP
SCo03 0230 Sat 0440 Mon (54 hrs)  TAMPING.
SC005
Carstairs South  |Auchengray LC All Lines Possession  |06/05/23 08/05/23 LNER: AFFECTED SERVICES TO
Jn 0230 Sat 0440 Mon (54 hrs) START/TERMINATE AT EDINBURGH AND STABLE
_ _ _ i i IN EDINBURGH WAVERLEY.
Carstairs Station |Carstairs East Jn Single Possession  |06/05/23 08/05/23
Jn 0230 Sat {0440 Mon (54 hrs)
Carstairs Station |Carstairs East Jn Through Siding Sidings 06/05/23 08/05/23
Jn Possession 0230 Sat  |0440 Mon (54 hrs)
P2023/3428805 |SCO001 Shieldmuir Motherwell All Lines Possession  |07/05/23 07/05/23 (MAINTENANCE) LESMAHAGOW JN TAMP
0030 Sun 1000 Sun
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3441414 |SC001 Newton East Jn  |Rutherglen EastJn  |All Possession  |07/05/23 08/05/23 (WD) Hoover Newton East Jn Rutherglen
0025 Sun 0425 Mon
P2023/3441334 |SCO001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |01/04/23 02/06/23 (WD) RERAIL RESLEEPER PLATFORM 1
Up Line 0100 Sat  |0400 Fri
PLATFORM 1 TO BE KEPT CLEAR
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3435588 |[NW4001 |Carlisle North Jn |Zonal Boundary All Lines Possession  |07/05/23 08/05/23 NORTHERN: ACCESS TO BE MAINTAINED INTO
NW4031 (Scotland) 0040 Sun 0540 Mon BAY PLATFORMS 2-3-5-6.
SC001
SC031 Carlisle South Jn |Carlisle North Jn Platform 1 Possession  |07/05/23 08/05/23 WORK CONTENT
0040 Sun  |0540 Mon CRSA PLTR CALDEW
Carlisle South Jn |Carlisle North Jn A Siding Sidings 07/05/23 08/05/23
Sidings 1-3 Possession /0040 Sun  |0540 Mon
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Network Rail

Scotland Route

EAS - Section 7
Version 3.0

Data freeze:

EAS V3 2023
Previous freeze: EAS V_2 2023

Week 6 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2023/3556111

SC005

Carstairs East Jn

Carstairs Station Jn

Single

Possession  |02/05/23
0440 Tue

06/05/23
0230 Sat

(CARSTAIRS MODERNINSATION) MIDWEEK
BLOCK ON SC005

SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
\Waverley services to Lockerbie)

XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts

P2023/3556123

SCO005

Carstairs East Jn

Carstairs Station Jn

Single

Possession  |08/05/23
0440 Mon

13/05/23
0230 Sat

(CARSTAIRS MODERNINSATION) MIDWEEK
BLOCK ON SC005

SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
\Waverley services to Lockerbie)

XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts
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Network Rail

EAS - Section 7

Data freeze:

EAS_V3_2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023
Week 7
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3555433 |SC001 Kirtlebridge Lockerbie All Lines Possession  |13/05/23 15/05/23 (WD) WDT Gibsons Up 230y Rerail 23mp WCM1 Up
Emergency 0230 Sat 0440 Mon Line 23m 1229yds to 23m 1459yds
Crossovers
P2023/3427315 |SC001 Abington Lanark Jn All Lines Possession  |13/05/23 15/05/23 (CARSTAIRS MODERNISATION) FOLLOW UP
SC003 0230 Sat (0440 Mon (54 hrs)  [TAMPING.
SC005
Carstairs South  |[Auchengray LC All Lines Possession  |13/05/23 15/05/23 LNER: AFFECTED SERVICES TO
Jn 0230 Sat 0440 Mon (54 hrs) START/TERMINATE AT EDINBURGH AND STABLE
- - - . § IN EDINBURGH WAVERLEY.
Carstairs Station |Carstairs East Jn Single Possession  |13/05/23 15/05/23
Jn 0230 Sat {0440 Mon (54 hrs)
Carstairs Station |Carstairs East Jn Through Siding Sidings 13/05/23 15/05/23
Jn Possession 0230 Sat  |0440 Mon (54 hrs)
P2023/3427698 |SC001 Newton East Jn All Lines Possession  |13/05/23 15/05/23
0055 Sat (0425 Mon
P2023/3441334 |SCO001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |01/04/23 02/06/23 (WD) RERAIL RESLEEPER PLATFORM 1
Up Line 0100 Sat 0400 Fri
PLATFORM 1 TO BE KEPT CLEAR
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3435621 |[NW4001 |Carlisle North Jn |Zonal Boundary All Lines Possession  |14/05/23 15/05/23
NW4031 (Scotland) 0040 Sun  |0540 Mon
SCo001
SCo031 Carlisle South Jn |Carlisle North Jn Platform 1 Possession  |14/05/23 15/05/23
0040 Sun  |0540 Mon
Carlisle South Jn |Carlisle North Jn A Siding Sidings 14/05/23 15/05/23
Sdgs1-3 Possession  |0040 Sun  |0540 Mon
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Network Rail

Scotland Route

EAS - Section 7
Version 3.0

Data freeze:

EAS V3 2023
Previous freeze: EAS V_2 2023

Week 7 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2023/3556123

SC005

Carstairs East Jn

Carstairs Station Jn

Single

Possession  |08/05/23
0440 Mon

13/05/23
0230 Sat

(CARSTAIRS MODERNINSATION) MIDWEEK
BLOCK ON SC005

SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
\Waverley services to Lockerbie)

XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts

P2023/3556162

SCO005

Carstairs East Jn

Carstairs Station Jn

Single

Possession  |15/05/23
0440 Mon

20/05/23
0230 Sat

(CARSTAIRS MODERNINSATION) MIDWEEK
BLOCK ON SC005

SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
\Waverley services to Lockerbie)

XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts
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Network Rail EAS - Section 7 Data freeze: EAS V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3555403 |SC001 Lockerbie Wamphray All Lines Possession  |21/05/23 22/05/23 (WD) WDT Marchbank Up 210y Rerail 38mph Up Line
0001 Sun  |0440 Mon 38m 1040yds to 38m 1250yds
P2023/3427316 |SC001 Abington Lanark Jn All Lines Possession  |20/05/23 22/05/23 (CARSTAIRS MODERNISATION) FOLLOW UP
SC003 0230 Sat  |0440 Mon (54 hrs)  TAMPING.
SC005
Carstairs South  |Auchengray LC All Lines Possession 20/05/23 22/05/23 LNER: AFFECTED SERVICES TO
Jn 0230 Sat 0440 Mon (54 hrs) START/TERMINATE AT EDINBURGH AND STABLE
_ _ _ ] ] IN EDINBURGH WAVERLEY.
Carstairs Station |Carstairs East Jn Single Possession  |20/05/23 22/05/23
Jn 0230 Sat  |0440 Mon (54 hrs)
Carstairs Station |Carstairs East Jn Through Siding Sidings 20/05/23 22/05/23
Jn Possession 0230 Sat  |0440 Mon (54 hrs)
P2023/3427823 |SC001
SC055
SC099
Newton Hamilton |Kirkhill All Lines Possession 22/05/23
Jn 0425 Mon
Uddingston Jn All Lines Possession 22/05/23
0425 Mon
P2023/3441334 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  [01/04/23 02/06/23 (WD) RERAIL RESLEEPER PLATFORM 1
Up Line 0100 Sat  |0400 Fri
PLATFORM 1 TO BE KEPT CLEAR
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3435554 |[NW4001 |Caldew Jn Zonal Boundary All Lines Possession  |21/05/23 22/05/23 WORK CONTENT
NW4031 (Scotland) 0040 Sun 0540 Mon CRSA PLTR ROCKCLIFFE
SC001
SCO031
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Network Rail EAS - Section 7 Data freeze: EAS V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_ 2023
Week 8 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3556162 |SCO005 Carstairs East Jn |Carstairs Station Jn  |Single Possession  |15/05/23 20/05/23 (CARSTAIRS MODERNINSATION) MIDWEEK
0440 Mon 0230 Sat BLOCK ON SC005
SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled
LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
\Waverley services to Lockerbie)
XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts
P2023/3556124 |SC005 Carstairs East Jn |Carstairs Station Jn  [Single Possession  |22/05/23 27/05/23 (CARSTAIRS MODERNINSATION) MIDWEEK
0440 Mon 0230 Sat BLOCK ON SC005

SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled

LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
\Waverley services to Lockerbie)

XC: Glasgow Central/ Motherwell services start/

terminate Edinburgh Waverley with some diversions
via Shotts
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_ 2023
Week 9
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3555383 |SC001 Beattock South Lanark Jn All Lines Possession  |27/05/23 30/05/23 (CARSTAIRS MODERNISATION) FOLLOW UP
SCo03 0230 Sat  |0440 Tue (54 hrs)  TAMPING.
SC005
Carstairs South  |Auchengray LC All Lines Possession  |27/05/23 30/05/23 (RSAS) DAVYS BRIDGE SOUTH 17/18 FALLDOWN
Jn 0230 Sat 0440 Tue (54 hrs) 383Y CAT11 43M 0875YDS TO 43M 1258YDS
_ _ ; _ _ DOWN BEATTOCK SOUTH TO BEATTOCK SUMMIT
Carstairs Station |Carstairs East Jn Single Possession  |27/05/23 30/05/23 (43MPH)/ EX MILLERHILL/ARR UP. WAR/TO
Jn 0230 Sat 0440 Tue (54 hrs) KINGMOOR.
Beattock North Lanark Jn Ravenstruther Sidings 27/05/23 30/05/23 (HO) WYNDALES DOWN MAIN
Coal Terminal Possession  [0230 Sat 0440 Tue (54 hrs) 653M 1405YDS - 65M 480YDS
- - - — — ABINGTON - CARSTAIRS
Carstairs Station |Carstairs East Jn Through Siding Sidings 27/05/23 30/05/23
. HAULAGE TO/FROM TYNE YARD & KINGMOOR
Jn Possession 0230 Sat {0440 Tue (54 hrs)
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3441334 |SC001 Glasgow Central |Glasgow Central Platform 1/No. 1  |Possession  |01/04/23 02/06/23 (WD) RERAIL RESLEEPER PLATFORM 1
Up Line 0100 Sat 0400 Fri
PLATFORM 1 TO BE KEPT CLEAR
LNER: AFFECTED SERVICES TO
START/TERMINATE AT EDINBURGH AND STABLE
IN EDINBURGH WAVERLEY.
P2023/3556124 |SC005 Carstairs East Jn |Carstairs Station Jn  |Single Possession  |22/05/23 27/05/23 (CARSTAIRS MODERNINSATION) MIDWEEK
0440 Mon 0230 Sat BLOCK ON SC005
SCOTRAIL: Glasgow Cen to Edinburgh Waverley
(Clydesdale) services via Carstairs services cancelled
LNER: services to start/terminate at Edinburgh and
stable in Edinburgh Waverley.
\Waverley services to Lockerbie)
XC: Glasgow Central/ Motherwell services start/
terminate Edinburgh Waverley with some diversions
via Shotts
P2023/3441489 |SC023 Motherwell Hamilton West All Lines Possession  |28/05/23 29/05/23 (WD) HMN1 and HMN2 Motherwell to Hamilton West
0020 Sun 0520 Mon Ross Jn &¢¢ renew concrete sleepers HMN2 6m992
to 6m1252 Up
SCOTRAIL: BUS REPLACEMENT FOR HAMILTON
CIRCLE AND LARKHALL SERVICES.
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2023

Scotland Route Version 3.0 Previous freeze: EAS_V 2 2023
Week 10
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3405804 |SC031 New Cumnock Thornhill Down Possession  |03/06/23 05/06/23
Up 0105 Sat  |0520 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3405787 |SC031 New Cumnock Kirkconnel Down Possession  |10/06/23 12/06/23 (RSAS) SANQUHAR 660Y CAT11 65M 0880Y TO
u 0050 Sat (0540 Mon 65M 1540Y DOWN
P EX MILLERHILL VIA SHOTTS/ANNBANK, ARRIVE

UP WAR/TO KINGMOOR.

SCOTRAIL: BUS REPLACEMENT BETWEEN

KILMARNOCK AND DUMFRIES.

FREIGHT: SERVIES TO BE DIVERTED VIA WCML.
P2023/3437460 |SC031 Dumfries Holywood Down Possession  |10/06/23 12/06/23 (WD) Holywood G&SW 87m Oyds to 90m to Oyds

U 0120 Sat 0510 Mon Power alterations and signal/location case renewals -
P commission remaining/follow up works. WHEELS

FREE REQUIRED FOR FULL TIMES FOR TESTING.

*12:00 Sunday Morning to give up for the RSAS

trains to go back to Kingmoor*

SCOTRAIL: BUS REPLACEMENT BETWEEN

KILMARNOCK AND DUMFRIES.

FREIGHT: SERVIES TO BE DIVERTED VIA WCML.
P2023/3405852 [SC087  |Newton Jn (Ayr) |Mauchline All Lines Possession m 12/06/23

0520 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 12
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3437521 |SC031 Dumfries Holywood Down Possession  [18/06/23 19/06/23 (WD) Holywood G&SW 87m Oyds to 90m to Oyds
U 0001 Sun 0510 Mon Power alterations and signal/location case renewals -
P commission remaining/follow up works. WHEELS
FREE REQUIRED FOR FULL TIMES FOR TESTING.
*12:00 Sunday Morning to give up for the RSAS
trains to go back to Kingmoor*
SCOTRAIL: BUS REPLACEMENT BETWEEN
KILMARNOCK AND DUMFRIES.
FREIGHT: SERVIES TO BE DIVERTED VIA WCML.
P2023/3437459 |SC031 New Cumnock Thornhill Up Possession  |17/06/23 19/06/23 (RSAS) ARDOCH 555y CAT06 70M 0846YDS TO
Down 2345 Sat 0520 Mon 70M 1301YDS

UP KIRKCONNEL TO THORNHILL EX
KINGMOOR/ARR DOWN, WAR, STACK, CASCADE,
CROSS TO UP AT THORNHILL/TO KINGMOOR.

SCOTRAIL: BUS REPLACEMENT BETWEEN
KILMARNOCK AND DUMFRIES.

FREIGHT: SERVIES TO BE DIVERTED VIA WCML.
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Data freeze: EAS V3 2023

Network Rail EAS - Section 7
Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 13
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3405794 |SC031 New Cumnock Thornhill Down Possession  |24/06/23 26/06/23
U 2345 Sat  |0520 Mon
p
P2023/3404749 |SCO031 Barrhead Busby Jn All Lines Possession  |24/06/23 04/08/23 (EK/BARRHEAD PROJECT) OLE WORKS
0110 Sat 0550 Fri (STEELWORK & WIRING), S&T WORKS, 4N A.

STATION WORKS, BARRHEAD TRACK WORKS,

S&T/OLE COMISSIONING OF RS 1&5

SCOTRAIL: BUS REPLACEMENT BETWEEN

GLASGOW CENTRAL AND BARRHEAD.
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 14
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3474165 |SC031 Kilmarnock Barassie All Lines Possession  |02/07/23 02/07/23 (MAINTENANCE) KILMARNOCK TAMP
SCO039 0020 Sun 1000 Sun
*PLATFORMS 3 & 4 AVAILABLE AT KILMARNOCK*
Kilmarnock All Lines Possession |02/07/23 02/07/23
0020 Sun  |1000 Sun
P2023/3404749 |SC031 Barrhead Busby Jn All Lines Possession  |[24/06/23 04/08/23 (EK/BARRHEAD PROJECT) OLE WORKS
0110 Sat 0550 Fri (STEELWORK & WIRING), S&T WORKS, 4N A.
STATION WORKS, BARRHEAD TRACK WORKS,
S&T/OLE COMISSIONING OF RS 1&5
SCOTRAIL: BUS REPLACEMENT BETWEEN
GLASGOW CENTRAL AND BARRHEAD.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 15
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3404749 |SC031 Barrhead Busby Jn All Lines Possession  |24/06/23 04/08/23 (EK/BARRHEAD PROJECT) OLE WORKS
0110 Sat  |0550 Fri (STEELWORK & WIRING), S&T WORKS, 4N A.

B

STATION WORKS, BARRHEAD TRACK WORKS,
S&T/OLE COMISSIONING OF RS 1&5

SCOTRAIL: BUS REPLACEMENT BETWEEN
GLASGOW CENTRAL AND BARRHEAD.
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Network Rail

EAS - Section 7

Data freeze:

EAS V3 2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023

Week 16

Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2023/3404749 |SC031 Barrhead Busby Jn All Lines Possession  |24/06/23 04/08/23 (EK/BARRHEAD PROJECT) OLE WORKS

0110 Sat  |0550 Fri

(STEELWORK & WIRING), S&T WORKS, 4N A.
STATION WORKS, BARRHEAD TRACK WORKS,
S&T/OLE COMISSIONING OF RS 1&5

SCOTRAIL: BUS REPLACEMENT BETWEEN
GLASGOW CENTRAL AND BARRHEAD.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023
Week 17
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3404749 |SCO031 Barrhead Busby Jn All Lines Possession  |24/06/23 04/08/23 (EK/BARRHEAD PROJECT) OLE WORKS
0110 Sat  |0550 Fri (STEELWORK & WIRING), S&T WORKS, 4N A.
STATION WORKS, BARRHEAD TRACK WORKS,
S&T/OLE COMISSIONING OF RS 1&5
SCOTRAIL: BUS REPLACEMENT BETWEEN
GLASGOW CENTRAL AND BARRHEAD.
P2023/3413702 |SC107 Greenhill Upper  |Polmont Jn Up Possession  |23/07/23 24/07/23 (WD) FALKIRK HIGH SLABTRACK
SC109 Jn . 0015 Sun 0600 Mon C/O OF POLMONT JN
Down Line
P2023/3459290 |SC107 Cowlairs West Jn |Cowlairs South Jn Down and Up Possession  |23/07/23 23/07/23 (MAINTENANCE) COWLAIRS WEST JN TAMP
Main 0055 Sun {1030 Sun

(MAINTENANCE OLE) GLASGOW QUEEN STREET
TUNNEL CONDUCTOR BEAM RENEWAL WORKS

Trains permitted to be stabled in Queen Street, work
will be within tunnels only
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Network Rail

Scotland Route

EAS - Section 7
Version 3.0

Data freeze:

EAS_V3_2023
Previous freeze: EAS V_2 2023

Week 18

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2023/3404749

SC031

Barrhead

Busby Jn

All Lines

Possession

24/06/23
0110 Sat

04/08/23
0550 Fri

(EK/BARRHEAD PROJECT) OLE WORKS
(STEELWORK & WIRING), S&T WORKS, 4N A.
STATION WORKS, BARRHEAD TRACK WORKS,
S&T/OLE COMISSIONING OF RS 1&5

SCOTRAIL: BUS REPLACEMENT BETWEEN
GLASGOW CENTRAL AND BARRHEAD.

P2023/3413670

SC107
SC109

Greenhill Upper
Jn

Polmont Jn

Up
Down Line

Possession

29/07/23
0015 Sat

31/07/23
0600 Mon

(WD) FALKIRK HIGH SLABTRACK
C/O OF POLMONT JN

SCOTRAIL: BUS REPLACEMENT BETWEEN
FALKIRK GRAHAMSTON AND EDINBURGH
WAVERLEY (SERVICES DIVERTED TO/FROM
FALKIRK GRAHAMSTON).

LNER: DIVERT VIA FIFE.

CS: DIVERT VIA FIFE.
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EAS - Section 7

Data freeze: EAS V3 2023

Network Rail
Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 19
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3405901 |SC031 Gretna Jn Dumfries All Lines Possession  |06/08/23 07/08/23
0035 Sun  |0430 Mon
P2023/3620246 |SC059 Shields Jn Dumbreck All Lines Possession  |05/08/23 07/08/23 (CIVILS)OB 218/018 Shields Road (BG3
SC061 0130 Sat 0450 Mon Strengthening and Repairs) 2m 3-22yds HST
SC131 (No passage of Engineering Trains permitted
Smithy Lye Shields Jn Down Possession  |05/08/23 07/08/23
Up 0130 Sat  |0450 Mon (MAINTENANCE) Track Maintenance - Heavy Works
& OTM Work (include Timber S&C in and around
Shields Depot)
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Network Rail EAS - Section 7 Data freeze: EAS V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 20
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3405921 |SC053 Patterton Neilston Down Possession  |12/08/23 14/08/23 (CIIVLS) OB 236/099 DUNCARNOCK CRES NHH
u 0100 Sat 0600 Mon 108M 550YDS RENEWAL
p NO PASSAGE OF ETS

(CIVILS)OB 236/114 NHH 106M 858YDS RENEWAL

NO PASSAGE OF ETS

SCOTRAIL: BUS REPLACEMENT FOR NEILSTON

SERVICES.
P2023/3459286 |SC053 Cathcart West Jn  |Muirend All Lines Possession  |13/08/23 13/08/23 (MAINTENANCE) CATHCART WEST JN TAMP

0001 Sun  |1000 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 21
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3405923 |SC053 Patterton Neilston Down Possession  |19/08/23 21/08/23
U 0100 Sat 0600 Mon
p
P2023/3405802 |SC093 Coatbridge Jn Gartsherrie South Jn |All Lines Possession  |20/08/23 21/08/23 (RSAS) COATBRIDGE CURVE 150Y CAT16 6M
SC101 0010 Sun  |0500 Mon 1604Y TO 6M 1754Y UP TBC
Ex Millerhill via E&G/ Cumbernauld/ arr Down, WAR/
Mossend North  |Coatbridge Jn All Lines Possession  |20/08/23 21/08/23 to Millerhill via Polmadie (RR)/ Shotts TBC
Jn 0010 Sun {1000 Mon
_ (MAINTENANCE) MOSSEND DEPOT TAMP 10 HRS
Mossend East Jn Up Possession  |20/08/23 21/08/23
0010 Sun 1000 Mon SCOTRAIL: BUS REPLACEMENT SERVICES VIA
B - - R&C (MOUNT VERNON TO KIRKWOOD). BUS
Whifflet North Jn Langloan Jn All Lines Possession 20/08/23 21/08/23 REPL(ACEMENT FOR SERVICES BETW)EEN
0010 Sun 0500 Mon MOTHERWELL AND CUMBERNAULD.
FREIGHT: SERVICES TO BE CANCELLED OR
DIVERTED TO/FROM GRANGEMOUTH.
DB CARGO: 4N30 (SUN) TO DIVERT VIA SHIELDS
JN RM & THE VIA CITY UNION, LENZIE AND CROY.
4M30 (SUN) TO DIVERT VIA CROY,LENZIE CITY
UNION & G&SW.

Electronic Copy - Uncontrolled when printed

Page65 of 87



Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023
Week 22
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2023/3405751 |SC093 Coatbridge Jn Gartsherrie South Jn |All Lines Possession  |27/08/23 28/08/23 (RSAS) COATBRIDGE CURVE 150Y CAT16 6M

SC101 0010 Sun  |0500 Mon 1604Y TO 6M 1754Y UP TBC
Ex Millerhill via Shotts/ Polmadie (RR)/ arr Up, WAR/
Whifflet North Jn  |Langloan Jn All Lines Possession |27/08/23 28/08/23 to Millerhill via Cumbernauld/ E&G.
0010 Sun 0500 Mon
_ _ _ (MAINTENANCE) BURNHOUSE DISRUPTIVE TAMP
Mossend North  |Coatbridge Jn All Lines Possession  |27/08/23 28/08/23 *10HRS*
Jn 0020 Sun  |1000 Mon

SCOTRAIL: BUS REPLACEMENT SERVICES VIA
R&C (MOUNT VERNON TO KIRKWOOD). BUS
REPLACEMENT FOR SERVICES BETWEEN
MOTHERWELL AND CUMBERNAULD.

FREIGHT: SERVICES TO BE CANCELLED OR
DIVERTED TO/FROM GRANGEMOUTH.

DB CARGO: 4N30 (SUN) TO DIVERT VIA SHIELDS
JN RM & THE VIA CITY UNION, LENZIE AND CROY.
4M30 (SUN) TO DIVERT VIA CROY,LENZIE CITY

UNION & G&SW.

Electronic Copy - Uncontrolled when printed

Page66 of 87



Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023
Week 23
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3612904 |SC119 Stirling North SB  |Greenloaning SB All Lines Possession  |02/09/23 04/09/23 DUNBLANE PROJECT
0110 Sat 0445 Mon NO IMPACT TO STIRLING MIDDLE OR SC183
/ALLOA LINES
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Network Rail

EAS - Section 7

Data freeze:

EAS V3 2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2_ 2023
Week 24
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3542674 |SC119 Stirling North SB  |Greenloaning SB All Lines Possession  09/09/23 11/09/23 DUNBLANE PROJECT
NO IMPACT TO STIRLING MIDDLE OR SC183

0110 Sat 0445 Mon

ALLOA LINES
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023

Week 25

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2023/3431855 |SC147 Prestonpans Abbeyhill IJn All Lines

Possession 18/09/23
0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023
Week 26
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3418773 |SC123 Charing Cross Hyndland All Lines Possession  |24/09/23 24/09/23 (MAINTENANCE) Maintenance Finnieston Tamping
(Glasgow) 0025 Sun 1000 Sun (NEMS3 Charing Cross to hyndland
ARG?2 Exhibition Centre to Finnieston East Jn)*10HR
POSSESSION*
P2023/3618056 |SC123 Knightswood Drumchapel All Lines Possession  |24/09/23 24/09/23 (MAINTENANCE) WESTERTON TAMP
North Jn 0025 Sun 1000 Sun
Westerton Jn Milngavie All Lines Possession  |24/09/23 24/09/23
0025 Sun 1000 Sun
P2023/3618017 |SC123 Singer Bowling All Lines Possession 23/09/23 23/09/23 (WD) DALMUIR TWIN TUNNELS SLABTRACK
SC125 0105 Sat  [0515 Sat (WD) MEDIUM REFURB OF 344/345PTS AT
DALMUIR PLATFORM
Clydebank Dalmuir Park Jn All Lines Possession  |23/09/23 25/09/23
0110 Sat 0515 Mon (MAINTENANCE) DALMUIR TAMPING SHIFT
Singer Bowling All Lines Possession  |24/09/23 24/09/23 *YKR LINE FOR DISRUPTIVE TIMES ONLY THEN
0105 Sun  |0725 Sun EXTEND TO INCLUDE SC123 DURING ROTR*
Singer Bowling All Lines Possession  |25/09/23 25/09/23
0025 Mon (0525 Mon
P2023/3523341 |SC147 Prestonpans Abbeyhill IJn All Lines Possession  |24/09/23 25/09/23 (CIVILS) OB 001/009 Wheatfield / Portobello Rd
0035Sun 0400 Mon ECM8 2m 120yds

NO PASSAGE OF ETS

(RSAS) Craigentinny Feeder Stn CAT2 2m 0540yds
to 3m0540yds Rerailing 1760yds

(RSAS) Musselburgh CAT16 1520y 4m 0370y to 5m
0130y Down

LNER: SERVICES DIVERT VIA TYNE VALLEY AND
CARLISLE (WCML).

TPE/XC/LUMO: BUS REPLACEMENT BETWEEN
NEWCASTLE/BERWICK UPON TWEED AND EDI
WAVERLEY.

SCOTRAIL: BUS REPLACEMENT BETWEEN
EDINBURGH WAVERLEY NORTH
BERWICK/DUNBAR.

FREIGHT: SERVICES TO BE CANCELLED OR
DIVERTED VIA TYNE VALLEY AND WCML.

FREIGHT OXWELLMAIN SERVICES TO BE
CANCELLED OR RESCHEDULED.
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Network Rail
Scotland Route

EAS - Section 7
Version 3.0

Data freeze:

EAS_V3_2023

Previous freeze: EAS V_2 2023

Week 27

Possession Ref | LOR

.

Possession
Location from

Possession
Location to

Blocked Line

Protection Start End

Type

P2023/3418780 |SC125

Hyndland East Jn

Hyndland West Jn

All Lines

Possession

Yoker

Down
Up

Possession

Traffic Remarks

Work Type

(WD)SCOTSOUNHILL OB4 DRAINAGE &
REBALLAST
YKR 1100 1M0700 TO 1M0850

(MAINTENANCE) HYNDLAND EAST TAMP

*POSSESSION ONLY TO YOKER DEPOT EAST
END*

P2023/3407603 |SC147

Grantshouse

Dunbar

All Lines

30/09/23
0130 Sat

01/10/23
0910 Sun (32 hrs)

Possession

(RSAS) Innerwick 21/22 HOI BRI 90y CAT16 33m
1712y to 34m 0042y Down.

LNER: SERVICES DIVERT VIA TYNE VALLEY AND
CARLISLE (WCML).

TPE/XC/LUMO: BUS REPLACEMENT BETWEEN
NEWCASTLE/BERWICK UPON TWEED AND EDI
WAVERLEY.

SCOTRAIL: BUS REPLACEMENT BETWEEN
EDINBURGH WAVERLEY NORTH
BERWICK/DUNBAR.

FREIGHT: SERVICES TO BE CANCELLED OR
DIVERTED VIA TYNE VALLEY AND WCML.

FREIGHT OXWELLMAIN SERVICES TO BE
CANCELLED OR RESCHEDULED.

P2023/3407097 |SC147

Stenton GSP

Longniddry

All Lines

30/09/23
0130 Sat

01/10/23
0915 Sun (32 hrs)

Possession

(RSAS) CRUMLEY HOLE SOUTH 9DOWN) 17M
1157YDS TO 17M 0590YDS CAT16 1193YDS

LNER: SERVICES DIVERT VIA TYNE VALLEY AND
CARLISLE (WCML).

TPE/XC/LUMO: BUS REPLACEMENT BETWEEN
NEWCASTLE/BERWICK UPON TWEED AND EDI
WAVERLEY.

SCOTRAIL: BUS REPLACEMENT BETWEEN
EDINBURGH WAVERLEY NORTH
BERWICK/DUNBAR.

FREIGHT: SERVICES TO BE CANCELLED OR
DIVERTED VIA TYNE VALLEY AND WCML.

FREIGHT OXWELLMAIN SERVICES TO BE
CANCELLED OR RESCHEDULED.
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 27 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3427102 |SC195 Elgin Nairn All Lines Possession  |30/09/23 02/10/23

2355 Sat 0500 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V3_2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 28
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2023/3418777 |SC123 High Street Jn Finnieston East Jn  |All Lines Possession (WD)SLAB TRACK - HIGH STREET JN TO

FINNIESTON

(CIVILS) T 240/123 Charing Cross & T 240/124

Finnieston Tunnel Structure Stabilisation

NEM 3 - Om 1025yds to 1m 1288yds
P2023/3523347 |SC147 Reston GSP Innerwick All Lines Possession  |07/10/23 08/10/23 (RSAS) GRANTSHOUSE NORRTH (DOWN) 40M

0130 Sat 0915 Sun 0266YDS TO 40M 0900YDS RESTON TO

INNERWICK - RERAIL

LNER: SERVICES DIVERT VIA TYNE VALLEY AND
CARLISLE (WCML).

TPE/XC/LUMO: BUS REPLACEMENT BETWEEN
NEWCASTLE/BERWICK UPON TWEED AND EDI
WAVERLEY.

SCOTRAIL: BUS REPLACEMENT BETWEEN
EDINBURGH WAVERLEY NORTH
BERWICK/DUNBAR.

FREIGHT: SERVICES TO BE CANCELLED OR
DIVERTED VIA TYNE VALLEY AND WCML.

FREIGHT OXWELLMAIN SERVICES TO BE
CANCELLED OR RESCHEDULED.
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Network Rail EAS - Section 7 Data freeze: EAS_V3 2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2_ 2023
Week 28 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3523344 |SC147 Stenton GSP Longniddry All Lines Possession |07/10/23 08/10/23 (RSAS) CRUMLEY HOLE SOUTH 9DOWN) 17M

0130 Sat 0915 Sun (32 hrs) 1157YDS TO 17M 0590YDS CAT16 1193YDS

LNER: SERVICES DIVERT VIA TYNE VALLEY AND
CARLISLE (WCML).

TPE/XC/LUMO: BUS REPLACEMENT BETWEEN
NEWCASTLE/BERWICK UPON TWEED AND EDI
WAVERLEY.

SCOTRAIL: BUS REPLACEMENT BETWEEN
EDINBURGH WAVERLEY NORTH
BERWICK/DUNBAR.

FREIGHT: SERVICES TO BE CANCELLED OR
DIVERTED VIA TYNE VALLEY AND WCML.

FREIGHT OXWELLMAIN SERVICES TO BE
CANCELLED OR RESCHEDULED.

P2023/3427121 |SC195 Keith Elgin All Lines Possession  |07/10/23 09/10/23 (WD)ROSARRIE LEVEL CROSSING TRACK
2330 Sat 0525 Mon RENEWAL/RABALLAST

SCOTRAIL: BUS REPLACEMENT BETWEEN ELGIN
TO HUNTLY.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 29
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3556065 |SC001 Carstairs South  [Motherwell Up Protected 20/10/23 20/10/23
Jn Path 0115 Fri 0255 Fri
P2023/3620342 |SC059 Shields Jn Dumbreck All Lines Possession  |14/10/23 16/10/23 (CIVILS)OB 218/018 Shields Road (BG3
SC061 0130 Sat 0450 Mon Strengthening and Repairs) 2m 3-22yds HST
SC131 (No passage of Engineering Trains permitted
Smithy Lye Shields Jn Down Possession  |14/10/23 16/10/23
Up 0130 Sat  |0450 Mon (MAINTENANCE) Track Maintenance - Heavy Works
& OTM Work (include Timber S&C in and around

Shields Depot)

P2023/3418778 |SC123  |Bellgrove Finnieston EastJn  |All Lines Possession miMD)SLAB TRACK - HIGH STREET JN TO
FINNIESTON

(MAINTENANCE)BELLGROVE TAMPING SHIFT

(CIVILS) T 240/123 Charing Cross & T 240/124
Finnieston Tunnel Structure Stabilisation
NEM 3 - Om 1025yds to 1m 1288yds

B
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Network Rail EAS - Section 7 Data freeze: EAS V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V 2 2023
Week 29 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3434262 [SC171  |Haymarket West |North Queensferry ﬁ Possession  |14/10/23  |16/10/23
Jn 0035 Sat (0440 Mon
P2023/3601461 |SC203 |Helmsdale Forsinard All Lines Possession  |20/10/23 | 23/10/23 (WD) CRAIGGIE BURN CHANGING LONGITUDINAL
2200 Fri 0720 Mon TIMBERS
(WD) RIVER HELMSDALE CHANGING
LONGITUDINAL TIMBERS
(WD) BANNOCH BURN CHANGING LONGITUDINAL
TIMBERS
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Network Rail

EAS - Section 7

Data freeze:

EAS_V3_2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3620870 |SC203 Evanton Fearn Single Possession  |20/10/23 23/10/23 (WD)INVERGORDON SOUTH RENEWING
0105 Fri 0500 Mon TIMBERS, CHANGING BASEPLATES AND INSTALL
NEW OPERATED POINTS.
TAMPER AND RRV IN USE.
P2023/3601485 |SC203 Forsinard Georgemas Jn Single Possession  {20/10/23 23/10/23 (WD) River Thurso Changing Longitudinal Timbers
2230 Fri 0645 Mon
P2023/3601562 |SC203 Georgemas Jn Wick All Lines Possession  |20/10/23 23/10/23 (WD)Archingill Burn Changing Longitudinal Timbers
2310 Fri 0615 Mon
P2023/3441526 |SC205 Strathcarron Kyle of Lochalsh All Lines Possession  |14/10/23 16/10/23
2050 Sat  |0550 Mon
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Network Rail
Scotland Route

EAS - Section 7

Data freeze: EAS V3 2023

Version 3.0 Previous freeze: EAS_V 2 2023
Week 30
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3434225 |SC171 Haymarket West |North Queensferry  |All Lines Possession  |21/10/23 23/10/23
Jn 0035 Sat 0440 Mon
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Network Rail

Scotland Route

EAS - Section 7
Version 3.0

Data freeze: EAS V3 2023
Previous freeze: EAS V_2 2023

Week 30 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2023/3434322 |SC171 Thornton South  |Ladybank Jn All Lines Possession  |21/10/23 23/10/23 (Fife Decarbonisation)090/125 Falkland Road Redeck
Jn 0040 Sat (0515 Mon
SCOTRAIL: BUS REPLACEMENT BETWEEN
INVERKEITHING AND DUNDEE (VIA KIRKCALDY
/AND DUNFERMLINE.
LNER: TO DIVERT VIA STIRLING AND PERTH.
XC: START/TERMINATE EDI WAVERLEY
(Fife Decarbonisation)090/127 Forthar Occupation
Road Redeck
P2023/3601461 |SC203 Helmsdale Forsinard All Lines Possession  |20/10/23 23/10/23 (WD) CRAIGGIE BURN CHANGING LONGITUDINAL
2200 Fri 0720 Mon TIMBERS
(WD) RIVER HELMSDALE CHANGING
LONGITUDINAL TIMBERS
(WD) BANNOCH BURN CHANGING LONGITUDINAL
TIMBERS
P2023/3574647 |SC203 Clunes TEP Muir of Ord Single Possession  |21/10/23 23/10/23 (WD) LONGITUDINAL TIMBERS WORK AT BEAULY
0150 Sat (0430 Mon
P2023/3620870 |SC203 Evanton Fearn Single Possession  |20/10/23 23/10/23 (WD)INVERGORDON SOUTH RENEWING
0105 Fri 0500 Mon TIMBERS, CHANGING BASEPLATES AND INSTALL
NEW OPERATED POINTS.
TAMPER AND RRV IN USE.
P2023/3601485 |SC203 Forsinard Georgemas Jn Single Possession  {20/10/23 23/10/23 (WD) River Thurso Changing Longitudinal Timbers
2230 Fri 0645 Mon
P2023/3601562 |SC203 Georgemas Jn Wick All Lines Possession  |20/10/23 23/10/23 (WD)Archingill Burn Changing Longitudinal Timbers
2310 Fri 0615 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V3_2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023

Week 31

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2023/3418833 |SC141

B

W(CNILS) UB 310/203 Rannoch Via
(WD) Rannoch Viaduct Replace Longitudinal Timbers

SCOTRAIL: BUS REPLACEMENT BETWEEN

P2023/3427166 |SC145 | Fort William Jn iAu Lines Possession
P2023/3434241 |SC171 Haymarket West |North Queensferry  |All Lines Possession  |29/10/23 30/10/23
Jn 0025 Sun {0440 Mon

CRIANLARICH AND MALLIAG.
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Network Rail

Scotland Route

EAS - Section 7
Version 3.0

Data freeze: EAS V3 2023
Previous freeze: EAS V_2 2023

Week 31 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2023/3601521 |SC203 Helmsdale Forsinard All Lines Possession  |28/10/23 30/10/23 (WD) CRAIGGIE BURN CHANGING LONGITUDINAL
2145Sat  |0720 Mon TIMBERS
(WD) RIVER HELMSDALE CHANGING
LONGITUDINAL TIMBERS
(WD) BANNOCH BURN CHANGING LONGITUDINAL
TIMBERS
P2023/3601524 |SC203 Forsinard Georgemas Jn Single Possession  |28/10/23 30/10/23 (WD) River Thurso Changing Longitudinal Timbers
2210 Sat  |0645 Mon
P2023/3601492 |SC203 Georgemas Jn Wick All Lines Possession  |28/10/23 30/10/23 (WD)Archingill Burn Changing Longitudinal Timbers
2255 Sat  |0615 Mon
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Network Rail

EAS - Section 7

Data freeze:

EAS_V3_2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023

Week 32

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type
P2023/3425051 |SC059 Shields Jn Dumbreck All Lines Possession (CIVILS)OB 218/018 Shields Road (BG3
SCo061 Strengthening and Repairs) 2m 3-22yds HST
SC131 (No passage of Engineering Trains permitted
Smithy Lye Shields Jn Down Possession
Up (MAINTENANCE) Track Maintenance - Heavy Works

& OTM Work (include Timber S&C in and around
Shields Depot)

P2023/3611127 |SC141 Crianlarich Fort William Single Possession  |10/11/23 13/11/23 (CIVILS) C 310/195G, C310/251A, C310/253A,

2245 Fri 0735 Mon C310/276C, C 310/277A, C310/310C

(WD) RANNOCH VIADUCT REPLACE
LONGITUDINAL TIMBERS
SCOTRAIL: BUS REPLACEMENT BETWEEN
CRIANLARICH AND MALLIAG.

P2023/3418833 |SC141 Possession

P2023/3427166 |SC145 Fort William Jn All Lines Possession (CIVILS) UB 313/124 A830 Bridge Renewal
C 310/195G, C310/251A, C310/253A, C310/276C, C
310/277A, C310/310C
*ACCESS AVAILABLE TO FORT WILLIAM STATION*
SCOTRAIL: BUS REPLACEMENT BETWEEN FORT
'WILLIAM AND MALLAIG.
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Network Rail EAS - Section 7 Data freeze: EAS V3 2023
Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 32 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2023/3525204 |SC171 Haymarket West |North Queensferry  |All Lines Possession  |05/11/23 06/11/23 (RSAS) Dalmeny South 10/11 Falldown 180y CAT14

Jn 0025 Sun 10440 Mon 0334yds to 9m 0514yds Down

-

—

(Decarbonisation) Broomhouse 4m 058yds
Reconstruct OB Haymarket West Jn to Dalmeny

LNER: DIVERT VIA STILRING/PERTH.
XC: START/TERMNATE AT EDI WAVERLEY.

SCOTRAIL: BUS REPLACEMENT BETWEEN EDI
WAVERLEY AND DUNDEE. SR SERVICES CAN
OPERATE BETWEEN INVERKEITHING AND
GLENROTHES WITH THORNTON VIA
DUNFERMLINE.

LNER: DIVERT VIA STILRING/PERTH.
XC: START/TERMNATE AT EDI WAVERLEY.

SCOTRAIL: BUS REPLACEMENT BETWEEN EDI
WAVERLEY AND DUNDEE. SR SERVICES CAN
OPERATE BETWEEN INVERKEITHING AND
GLENROTHES WITH THORNTON VIA
DUNFERMLINE.
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Network Rail

Scotland Route

EAS - Section 7
Version 3.0

Data freeze:

EAS_V3_2023
Previous freeze: EAS V_2 2023

Week 33

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection
Type

Start

End

Traffic Remarks

Work Type

P2023/3611127

SC141

B

Crianlarich

Fort William

P2023/3427166

SC145

Fort William Jn

Single

Possession

10/11/23
2245 Fri

iAH .

Possession

P2023/3434283

SC171

Kinghorn

Thornton South Jn

All Lines

Possession

13/11/23
0735 Mon

(CIVILS) C 310/195G, C310/251A, C310/253A,
C310/276C, C 310/277A, C310/310C

(WD) RANNOCH VIADUCT REPLACE
LONGITUDINAL TIMBERS

SCOTRAIL: BUS REPLACEMENT BETWEEN
CRIANLARICH AND MALLIAG.

(CIVILS) UB 313/124 A830 Bridge Renewal
C 310/195G, C310/251A, C310/253A, C310/276C, C
310/277A, C310/310C

*ACCESS AVAILABLE TO FORT WILLIAM STATION*

SCOTRAIL: BUS REPLACEMENT BETWEEN FORT
\WILLIAM AND MALLAIG.

(RSAS)Bennochy 19-20 Falldown 495y CAT11 26m
0173y to 26m 06668y Up

SCOTRAIL: BUS REPLACEMENT BETWEEN
INVERKEITHING AND DUNDEE.

LNER: TO DIVERT VIA PERTH & ERROL.

XC: START/TERMINATE EDI WAVERLEY.
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Network Rail

EAS - Section 7

Data freeze:

EAS_V3_2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

P2023/3525283 |SC093 Cumbernauld Greenhill Lower Jn  |All Lines Possession  {19/11/23 20/11/23 (RSAS) DALNAIR STABLES 105M 1564YDS TO

SC109 0015 Sun  |0510 Mon (29 hrs) 106M 1008YDS UP 602YDS CAT11

SC119

Larbert Jn All Lines Possession  |19/11/23 20/11/23

Greenhill Upper
Jn

0015 Sun

0510 Mon (29 hrs)
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Network Rail

EAS - Section 7

Data freeze:

EAS_V3_2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2 2023
Week 35
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3525281 |SC093 Cumbernauld Greenbhill Lower Jn  |All Lines Possession  |26/11/23 27/11/23 (RSAS) DALNAIR STABLES 105M 1564YDS TO
SC109 0015 Sun  |0510 Mon (29 hrs) 106M 1008YDS UP 602YDS CAT11
SC119
Greenhill Upper  |Larbert Jn All Lines Possession  |26/11/23 27/11/23
Jn 0015 Sun  |0510 Mon (29 hrs)
P2023/3434281 |SC171 Thornton South  |Ladybank Jn All Lines Possession  |26/11/23 27/11/23 (Fife Decarbonisation) 090/112 Markinch Station
Jn 0035 Sun  |0515 Mon Redeck Thornton to Ladybank Jn.
SCOTRAIL: BUS REPLACEMENT BETWEEN
INVERKEITHING AND DUNDEE.
LNER: TO DIVERT VIA PERTH & ERROL.
XC: START/TERMINATE EDI WAVERLEY.
P2023/3431856 |SC193 Blair Atholl Dalwhinnie All Lines Possession  |01/12/23 04/12/23
2315 Fri 0520 Mon (54 hrs)
P2023/3525261 |SC193 Culloden Cradlehall All Lines Possession  |01/12/23 04/12/23 (RSAS)Cradlehall HLG2 115m 0416yds to 115m
2325 Fri 0535 Mon 1192yds Down Line
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Network Rail

EAS - Section 7

Data freeze: EAS V3 2023

Scotland Route Version 3.0 Previous freeze: EAS_V_2_2023
Week 36
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2023/3431856 |SC193 Blair Atholl Dalwhinnie All Lines Possession  |01/12/23 04/12/23
2315 Fri 0520 Mon (54 hrs)
P2023/3525261 |SC193 Culloden Cradlehall All Lines Possession  |01/12/23 04/12/23 (RSAS)Cradlehall HLG2 115m 0416yds to 115m
2325 Fri 0535 Mon 1192yds Down Line
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