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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3820463 |LN101 Bytham FS Peterborough North |Up Slow Possession |14/12/24 15/12/24 BETWEEN 2305 SAT TO 0725 SUN W2024/10029934
LN135 2305 Sat 0850 Sun NO ACCESS/EGRESS TO/FROM NENE CARRIAGE |Patrolling
LN145 i SIDINGS 79m20ch and 79m50ch
LN147 Fletton Jn Helpston Jn Down Possession  |14/12/24 15/12/24 W2024/11224868
LN170 Slow/Stamford 2305 Sat  |0725 Sun PANTOGRAPHS E LOWERED ON STABLED  |Welding and Grinding
(Platform 5) TRAINS AT N RRIAGE SIDINGS 76m40ch and 76m55ch
Glinton Jn Marholm Jn Up Werrington Possession |14/12/24 15/12/24 \W2024/11015462
2305 Sat (0850 Sun BETWEE SAY TO 0120 SUN Patrolling
DOWN T TO BE RETIMED OVER THE DOWN
Helpston Jn Bytham FS Down Slow Possession |14/12/24 15/12/24 FAS TWEEN FLETTON JN AND 33%237?16‘{'1(1123?1%
2305 Sat 0850 Sun PE N 2 SR(\)/IA ;LQ_INFDOAR(’:\ACESS TO SPITAL 'Vegetation Clearance
Peterborough South |Up Stamford Possession |14/12/24  |15/12/24 i 76mOch and 76m55ch
\W2024/10773104
(Platform 4) 2305Sat 0725 Sun seTVEEEN 0120 SUN TO 0725 SUN L2ORAHOTT3I00
- - - CESS TO SPITAL SIDINGS rinding “raimn
Marholm Jn Glinton Jn Down Werrington |Possession |14/12/24 15/12/24 SERVICES TO TERMINATE IN PLATEORM 1 OR 2 76mO0ch and 76m55ch
2305 Sat 0850 Sun 'W2024/11093205
Dig Trial Holes
Peterborough Crescent Jn Down Possession |14/12/24  |15/12/ PLATFORM 1 OR 2 TO REMAIN LIVE FOR 76?n65ch and 77m15ch
I\P/Ilag:h/Plgt/E)rm 7 2305Sat (072 STABLING W2024/10792255
M:m%rm P OHL Projects (PSU)
Peterborough March Possession |14/12/24 1 124 z\?%g%??li%%fglnom
Independent 2305 Sat 0725)Sun i i icati
Two Way Goods Rail Testing and Lubrication
Line / 76mO0ch and 78m10ch
Peterborough Bytham FS Down Fast Possession 4 15/12/24 \évei?jﬁr/] 20765870
South
Up Fast 0235 Sun 77m60ch and 78m20ch
Werrington Jn Folly Bank LC Down Spalding Posse 124 15/12/24 W2024/_11212851
] 5 Sat 0850 Sun \Vegetation Clearance
Up Spalding o~ e 76m60ch and 77mOch
Peterborough Peterborough Nene Carriage L 14/12/24 15/12/24 WZOZ‘_U 10932615_
Station Station Sidings tric 2305 Sat (0725 Sun Technical Inspection
rai 76mOch and 76m30ch
Eastfield Eastfield Shunt Line ession [15/12/24  |15/12/24 W2024/10707636
0120 Sun  [0725 Sun Station Work
76m19ch and 76m42ch
New England North |Eastfiel utl Possession |15/12/24 15/12/24
rri 0120 Sun 0725 Sun
own
ure
tfield South Up
Dgparture/ North
Arrival
Fletton Jn Bytham F Down Fast Possession  |15/12/24 15/12/24
Up Fast/Platform 0235 Sun  |0540 Sun
3/Up Fast
Peterborough Peterborough Up Slow Possession  |15/12/24 15/12/24
No2/Platform 2 0235 Sun  |0540 Sun
Fletton Jn

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3820463 Peterborough South |Up Slow Line Blockage|15/12/24 15/12/24
Continued (Between 0235 Sun 0540 Sun
Trains)
Peterborough Bytham FS Down Fast Possession |15/12/24 15/12/24
South Up Fast 0540 Sun  |0725 Sun
Peterborough Bytham FS Down Fast Possession |15/12/24 15/12/24
North Up Fast 0725 Sun  |0850 Sun
Helpston Jn Down Possession  |15/12/24 15/12/24
Slow/Stamford 0725 Sun  |0850 Sun
Up Stamford =
P2024/4123988 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |17/12/24 17/12/24 W2024/11171186
LN115 International Mainline 0025 Tue 0400 Tue (4 hr. S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 17/12/24 17/12/24
International Link Line Sidings |Possession [0025 Tue |0400 T 5 hrs
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 17/12/24 17/1
Path 0025 Tue  |0400 Tu rs)
.
York Way North  |St. Pancras North London Protected 17/12/24 17/3R124
Jn International Incline Path 0025 400/ Tue (4 hrs)
P2024/4123991 |[EA1320 St. Pancras York Way North Jn  |East Coast Possession |19/ 19/12/24 \W2024/11171070
LN115 International Mainline 0440 Thu (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings /142124 19/12/24
International Link Line Sidings |Possggsio 0 Thu 0440 Thu (5 hrs)
Possession

&

@Q@
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3997438 |LN3201 Brent Curve Jn  |Silkstream Jn Down Hendon Possession |14/12/24 15/12/24 2315 SAT TO 0235 SUN AND 0620 SUN TO 0830 'W2024/10730490
LN3210 Up Hendon 2315 Sat 0830 Sun SUN \Vegetation Clearance (Non-
p Rendo TRAINS TO TRAVEL OVER THE FAST LINES. Flail)
Carlton Road Jn |Luton South Jn Down Slow Possession  |14/12/24 15/12/24 22m70ch and 26m22ch
| 2315 Sat 0830 Sun NO ACCESS TO/ M CRICKLEWOOD DEPOT & |W2024/10576889
Up Slow SIDINGS. ELE CS STABLED AT Critical Compliance
Tottenham North Up Tottenham Possession [14/12/24  |15/12/24 CRICKLEW OT TO HAVE PANTOGRAPHS |Inspection
Curve Tunnel 1 2315 Sat (0830 Sun LOWERE 3m35ch and 5m5ch
_ \W2024/10577164
Cricklewood Cricklewood Depot  |North Reception |Possession |14/12/24 15/12/24 NO SSY O/FROM RADLETT AGGREGATES  Technical Inspection
Depot Road Nol & No2 2315 Sat 0830 Sun TE 2m20ch and 29m37ch
Cricklewood Cricklewood Depot  |Up Goods Nol & |Possession [14/12/24 15/12/24 0235 TO 0620 SUN \&ijgfdgrl(gggti%s
South Jn Jn Up GOOd_S No2 2315 Sat 0830 Sun NO BOOKED TRAFFIC. ELECTRIC ECS STABLED 15m20ch and 20m40ch
Depot Exit Road 4 .PANCRAS TO HAVE PANTOGRAPHS \W2024/11213279
West Hampstead |Cricklewood South  |Down Carriage Possession  (14/12/24 15/12/24 ;?VgEﬁEgA(gc,ﬂEOSOSgLSEUiIOWER RESTORED TO 5o T work
Thameslink Jn Loop 2315 Sat 0830 Sun ' )- 24mO0ch and 24m60ch
_ _ _ _ P = W2024/10539121
Cricklewood Cricklewood Depot  |Cricklewood Sidings 14/12/24 15/1824 Survey Work
Depot Sidings Possession  |2315 Sat 0830 2m15ch and 24m0ch
St. Albans St. Albans St Albans Centre |Sidings 14112724 7 TON2124 %giiﬁf@iﬁie
Sidin Possession
9 2315 =3t Sun 16m20ch and 20m40ch
Hendon (London) [Silkstream Jn Hendon Chord  |Possession W2024/10576938
Rail Testing and Lubrication
2m15ch and 29m37ch
Kentish Town Jn |Luton South Jn Down and Up Fast|Possessio 15/12/24 'W2024/10667260

0620 Sun

Point Heater Maintenance
2m15ch and 29m37ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3930630 |LN3201 |Harlington Leagrave Jn Up Sundon Loop |Possession |17/12/24 18/12/24 TRAINS TO TRAVEL OVER THE FAST LINES. 'W2024/10680860
2305 Tue  |0530 Wed OHL Inspection
NO ACCESS TO/FROM LUTON CRESCENT ROAD [33m30ch and 48m33ch
Harpenden Jn Bedford South Jn Down and Up Possession [17/12/24 18/12/24 YARD, LIMBURY ROAD SIDINGS, ELSTOW \W2024/11198623
Slow 2305 Tue |0530 Wed AGGREGATES T INAL OR CAULDWELL Track Maintenance
DEPOT.
Luton South Jn_|Luton North Jn Luton Platform  |Possession | 17/12/24 | 18/12/24 T and 20mA0ch
Loop 2305Tue 0530 Wed Technical Inspection
Luton Luton Luton Up Siding  |Sidings 17/12/24  |18/12/24 37m0ch and 48m33ch
Possession 2305 Tue 0530 Wed W2024/10121029
Follow-Up Work
Luton North Jn Leagrave Jn Limbury Road Sidings 17/12/24 18/12/24 29m20ch and 33m25ch
Sidings Possession 2305 Tue  |0530 Wed 'W2024/10585886

O

Permanent Way Inspection
33m30ch and 37m20ch
'W2024/10585880
Permanent Way Inspection
36m74ch and 48m33ch
'W2024/10585889

Rail Testing and Lubrication
33m30ch and 48m33ch
'W2024/10585883

S&T Work

35m40ch and 41mOch
'W2024/10585892
Technical Inspection
33m40ch and 37m40ch
'W2024/10585877

Remove Rail Defects
40m25ch and 48m33ch

é‘@

&
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3930631 |LN3201 |Harlington Leagrave Jn Up Sundon Loop |Possession |18/12/24 19/12/24 TRAINS TO TRAVEL OVER THE FAST LINES. \W2024/10652592
2305 Wed |0530 Thu Point Heater Maintenance
NO ACCESS TO/FROM LUTON CRESCENT ROAD [35m40ch and 37m20ch
Harpenden Jn Bedford South Jn Down and Up Possession [18/12/24 19/12/24 YARD, LIMBURY ROAD SIDINGS, ELSTOW 'W2024/10680861
Slow 2305 Wed |0530 Thu IAGGREGATES T, INAL OR CAULDWELL OHL Inspection
DEPOT.
Luton South Jn_|Luton North Jn Luton Platform _ |Possession | 18/12/24 | 19/12/24 e g aoma3eh
Loop 2305 Wed |0530 Thu OHL Work
Luton Luton Luton Up Siding  |Sidings 18/12/24  |19/12/24 40m25ch and 41m62ch
Possession 2305 Wed (0530 Thu 'W2024/10585975
S&T Work
Luton North Jn Leagrave Jn Limbury Road Sidings 18/12/24 19/12/24 35m40ch and 41mOch
Sidings Possession (2305 Wed [0530 Thu 'W2024/10585972

&

O

Permanent Way Inspection
36m74ch and 48m33ch
'W2024/10121070
Follow-Up Work

29m20ch and 33m25ch
'W2024/11198511

Track Maintenance
29m20ch and 30m40ch
'W2024/10585970

Remove Rail Defects
40m25ch and 48m33ch
'W2024/10585729
Technical Inspection
37mOch and 48m33ch
'W2024/10585979
Permanent Way Inspection
33m30ch and 37m20ch
'W2024/10585836
Technical Inspection
33m40ch and 37m40ch
'W2024/10585981

Rail Testing and Lubrication
33m30ch and 48m33ch

&
A
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3930632 |LN3201 Harlington Leagrave Jn Up Sundon Loop |Possession |19/12/24 20/12/24 2305 THU TO 0130 FRI AND 0430 FRI TO 0530 FRI |W2024/11166397
2305 Thu  |0530 Fri TRAINS TO TRAVEL OVER THE FAST LINES. S&T Work
. 47mOch and 48m60ch
Harpenden Jn Bedford South Jn Up Slow Possession  |19/12/24 20/12/24 NO ACCESS TO/FROM LUTON CRESCENT ROAD |W2024/10680869
2305 Thu  |0130 Fri YARD, LIMBURY #QAD SIDINGS, ELSTOW OHL Work
Down Slow Possession |19/12/24  |20/12/24 AGGREGATE @’ INAL OR CAULDWELL 40m25ch and 41m62ch
2305 Thu (0530 Fri DEPOT. W2024/10680824
- OHL Inspection
Luton South Jn  |Luton North Jn Luton Platform Possession |19/12/24 20/12/24 0130 FRI 30 FRI 33m30ch and 48m33ch
oo s Tha e BI-BREJTIONALLY OVER THE DOWN SLOW LINE 1202410121030
Bedford CauldwellBedford Cauldwell  |Cauldwell Depot |Sidings 19/12/24  |20/12/24 _-|- N BEDFORD SOUTH JCN & BEDFORD gg"og’\(’)'%p V\cho;kS o5ch
Depot Depot Reception Possession |2 Th Fri mcsUch an mesc
P P P 805 Thu 10530 Fr STATION JCN. W2024/10586477
Elstow Sidings Elstow Sidings E:ng\év Private ﬁléjslggzsmn 2132’)(/)15242;1l :E()Jétzllzznél CESS TO/FROM LUTON CRESCENT ROAD Eg;#;’g;zlr;?ﬁgrg;%gr&anon
YARD, LIMBURY ROAD SIDINGS, ELSTOW W2024/10586465
Luton Luton Luton Up Siding | Sidings 19/12/24 | 20/12/24 AGGREGATES TERMINAL OR CAULDWELL Technical Inspection
. DEPOT.
Possession 12305 Thu 0530 37mO0ch and 48m33ch
Luton North Jn Leagrave Jn Limbury Road Sidings 19/12/24 20/12 \Iglezr(r)f;rg(r)\tss\?:f?nspection
Sidings Possession 12305 Thu 36m74ch and 48m33ch
Harpenden Jn Bedford Midland Up Slow Possession  |20/12/24 ‘ W2024/10586471 )
01309 Permanent Way Inspection
33m30ch and 37m20ch
Harpenden Jn Bedford South Jn Up Slow Possession |20/ 0/12/24 'W2024/11160430
0530 Fri Track Maintenance
33m60ch and 37m20ch
'W2024/10652584
Point Heater Maintenance
4 40m20ch and 48m33ch

&

\W2024/10586557
Remove Rail Defects
40m25ch and 48m33ch
'W2024/10586446

S&T Work

35m40ch and 41mOch
'W2024/10586453
Technical Inspection
33m40ch and 37m40ch
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Network Rail
East Midlands Route

EAS - Section 7
Version 4.2

Data freeze: EAS_V4 2 2025

Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3930623 |LN3201 |Harlington Leagrave Jn Up Sundon Loop |Possession |16/12/24 17/12/24 TRAINS TO TRAVEL OVER THE FAST LINES. 'W2024/10680819
2305 Mon  |0530 Tue OHL Inspection
NO ACCESS TO/FROM LUTON CRESCENT ROAD [33m30ch and 48m33ch
Harpenden Jn Bedford South Jn Down and Up Possession [16/12/24 17/12/24 YARD, LIMBURY ROAD SIDINGS, ELSTOW \W2024/10581590
Slow 2305 Mon  |0530 Tue AGGREGATES T, INAL OR CAULDWELL Permanent Way Inspection
Luton South Jn  |Luton North Jn Luton Platform Possession |16/12/24 17/12/24 DEPOT. 33%%%?&%3;?200?}
Loop 2305 Mon (0530 Tue Follow Up Tamping
Luton Luton Luton Up Siding | Sidings 16/12/24 | 17/12/24 29m20ch and 33m25ch
Possession  |2305 Mon 0530 Tue 'W2024/10581581
S&T Work
Luton North Jn Leagrave Jn Limbury Road Sidings 16/12/24 17/12/24 35m40ch and 41mOch
Sidings Possession (2305 Mon  |0530 Tue 'W2024/10581579
Permanent Way Inspection
36m74ch and 48m33ch
'W2024/10581453
Remove Rail Defects
40m25ch and 48m33ch
'W2024/10581853
Technical Inspection
33m40ch and 37m40ch
\W2024/10581437
Technical Inspection
37mO0Och and 48m33ch
p 'W2024/10581785
Rail Testing and Lubrication
33m30ch and 48m33ch
P2024/4142001 |LN3201 Harlington Elstow Sidings Down and Up 16/12/24 TRAINS TO TRAVEL OVER THE FAST LINES \W2024/11219936
Slow 0525 Mon BETWEEN LEAGRAVE JN AND BEDFORD SOUTH |Remove Rail Defects

JN

40m26ch and 42m63ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943096 |LN3213 Blackfriars Blackfriars Platform 3 Line Blockage|15/12/24 15/12/24 GTR TO BERTH UNITS IN SMITHFIELD SIDINGS 'W2024/10697335
LN3216 Platform 4 0145 Sun 0915 Sun Patrolling
S0280 BLACKFRIARS PLATFORMS 3 & 4 TO BE 0Om68ch and 3m28ch
Loughborough Jn Down Holborn Line Blockage|15/12/24 15/12/24 OUTBERTHED
Slow 0145 Sun  |0915 Sun
Up Holborn Slow PROTECTING L TVS3021 ONLY REQUIRED
- - - - ON UP SNO OWN MOORGATE IF EAST
Blackfriars Jn Blackfriars Jn Up Snowhill Line Blockage|15/12/24 15/12/24 MIDLAND. SEESION P2024/3973982 IS NOT
0145 Sun 0915 Sun TAKEN
Dickens Jn Down Snowhill Line Blockage|15/12/24 15/12/24
Down Snowhill 0145 Sun  |0915 Sun P
Spur
Farringdon Loughborough Jn Up Line Blockage|15/12/24 15/12/24
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 15/12/24 15/12
Possession 10145 Sun 15 Su
P2024/4000626 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Down Canal Line Blockage|18/12/ 18/12/24 TRAINS TO TRAVEL OVER THE DOWN SNOW HILLW2024/10588365
LN3214 Tunnel 013 ? Wed / UP MOORGATE LINE BETWEEN CITY S&T Work
S0280 THAMESLINK CROSSOVERS AND MIDLAND ROAD [Im52ch and 2m35ch
City Thameslink |Midland Road Jn Up Snow Hill / Line Blockage 4 18/12/24 JN. TRAINS TO/FROM THE ECML TO TRAVEL
Down Moorgate 01 0430 Wed OVER THE UP CANAL TUNNEL LINE BETWEEN
CANAL TUNNELS JN AND BELLE ISLE JN.
ACCESS MAINTAINED TO SMITHFIELD SIDINGS.
P2024/4000677 |LN3213 Canal Tunnels Jn |Belle Isle Jn Up Canal Tunnel e Bloci 20/12/24 20/12/24 TRAINS TO TRAVEL OVER THE UP SNOW HILL/ |W2024/10588517
LN3214 0130 Fri 0430 Fri DOWN MOORGATE LINE BETWEEN FARRINGDON |S&T Work
S0280 CROSSOVER AND MIDLAND ROAD JN. TRAINS 1m52ch and 2m35ch
City Thameslink [Midland Road Jn Up Moorgati ockage|20/12/24 20/12/24 TO/FROM THE ECML TO TRAVEL OVER THE
Down Sno, 0130 Fri 0430 Fri DOWN CANAL TUNNEL LINE BETWEEN CANAL
TUNNELS JN AND BELLE ISLE JN.

\§2
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EAS - Section 7
Version 4.2

Data freeze: EAS_V4 2 2025

Week 39
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3984263 |LN101 Crescent Jn Peterborough Down March Possession  (24/12/24 27/12/24 CHRISTMAS SHUTDOWN \W2024/10847219
LN135 2300 Tue  |0330 Fri OHL Work
LN145 BETWEEN 2300 TUE AND 0230 FRI 74m58ch and 78m1llch
LN147 Eastfield Eastfield Shunt Line Possession  |24/12/24 27112/24 PANTOGRAPHS TO BE LOWERED ON STABLED |W2024/10845772
LN170 2300 Tue  |0330 Fri TRAINS IN NEN RIAGE SIDINGS AND SPITAL [S&T Work
SIDINGS
New England North |Eastfield South Up|Possession |24/12/24 27112124 79m20ch and 79m60ch
) 'W2024/10845884
Departure/ North 2300 Tue  |0330 Fri
- S&T Work
Up Arrival
- 76m10ch and 76m42ch
Eastfield South /
Down Arrival/ WZOZA,' 10845630
North Down Patrolling
Departure =l 79m36¢h and 82m38ch
Fletton Jn Bytham FS Down Fast Possession |24/12/24 27/12/24 ‘ ' \Iivztozllll/ 10845752
2300 Tue  |0330 Fri atrolling
Up Slow/Platform 76m55ch and 78m0ch
1/Up Slow W2024/10845116
Up Fast/Platform Patrolling
3/Up Fast 74m68ch and 75m75ch
Maxey LC CCTV __|Down Possession |24/12124 | 27/1824 moseeh and fom75e
Slow/Stamford 2300 Tue |0330
(Platform 5)
Glinton Jn Marholm Jn Up Werrington Possession  |24/12/24 2 124
2300}8 0330 Fri
Helpston Jn Bytham FS Down Slow Possession | 24/§2/2 12/24
0{le 330 Fri
Marholm Jn Glinton Jn Down Werrington |Possession$,|24/14(24 27112124
0§"Tue  |0330 Fri
Peterborough Peterborough March Posse P4/12/24 27/12/24
Independent 2300 Tue  |0330 Fri
Two Way Goods
Line
Up Slow
No2/Platfggm
Spital Jn Crescent Jn Possession  |24/12/24 27112124
2300 Tue  |0330 Fri
Uffington & Peterborough South Possession  |24/12/24 27112124
Barnack LC 2300 Tue  |0330 Fri
(MCG)
Werrington Jn Folly Bank LC Up;Spalding Possession |24/12/24 27112124
2300 Tue  |0330 Fri
St. James pin Down Spalding Possession  |24/12/24 27112124
LC 2300 Tue  |0330 Fri
Peterborough Peterborough No 1 Shunt Spur |Sidings 24/12/24 27112/24
Possession 2300 Tue (0330 Fri

No.2 Shunt Spur
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Network Rail
East Midlands Route

EAS - Section 7
Version 4.2

Data freeze: EAS_V4 2 2025

Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3984263 Peterborough Peterborough Nene Carriage BLOCKED To|24/12/24 27/12/24
Continued Station Station Sidings Electric 2300 Tue  |0230 Fri
Trains
Spital Jn Eastfield Spital Sidings BLOCKED To|24/12/24 27/12/24
Electric 2300 Tue  |0230 Fri
Trains
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928827 |EA1360 St. Pancras Dock Jn North Churchyard Sidings 21/12/24 27112124 ***DAYS 1-7 OF 9-DAY BLOCKADE*** \W2024/10817432
LN101 International Sidings Possession  |0001 Sat 2359 Fri THIS POSSESSION CONTINUES AT P2024/3928828\Vegetation Clearance (Non-
LN3140 - _ Flail)
LN3201 |BrentCurve Jn |Dudding Hill Jn Down and Up Possession |21/12/24  |27/12/24 0300 SAT TO 2300 TUE AND 0400 FRI TO 2359 FRI [22m70ch and 26m27ch
LN3210 Brent Curve 0300 Sat 2359 Fri ALL LINES BLOC, ST.PANCRAS TO 'W2024/11084086
LN3213 HARPENDEN i -
LN3214 |Canal Tunnels Jn [Kentish Town Jn Down and Up Possession |21/12/24 22/12/24 \':/g%;atatlon Clearance (Non
LN3219 Moorgate 0300 Sat /0050 Sun EMR SE TART/TERMINATE AT 22m70ch and 29m55ch
LN3222 Cricklewood Neasden Jn Down Cricklewood |Possession  |21/12/24 27/12/24 H PREDOMINANT USE OF W2024/11109694
S0280 | < <y Curve/Down : OR MAJORITY OF SEVICES). RAIL |other E&P Work
S0400 u 0300 Sat 2359 Fri ROAD SERVICES TO OPERATE  |omi2ch and 2m29ch
Goods D-MILTON KEYNES FOR ONWARD WCML Matoa/iomreong -
Cricklewood Cricklewood Depot |North Reception |Possession |21/12/24 27112/24 W2024/10775060
. sTIONS. NO ECS TO BE STABLED AT ST Maior Proiect
Depot Road No1 & No2 0300 Sat 2359 Fri PANJRAS (TO REMAIN CLEAR) ajor +1oIec’s
: 16m10ch and 18m76ch
Cricklewood Cricklewood Depot |Up Goods Nol & |P i 21/12/24 27112124 \W2024/11154787
lceny iexiew P p2000s 1O ossession ) ALL THAMESLINK MML SERVICES CANCELLED 024/1115478
South Jn Jn Up Goods No2 0300 Sat 2359 Fri Station Work
Depot Exit Road SOUTH OF HARPENDEN. THAMESLINK TO Om12ch and Om30ch
OPERATE BEDFORD-LUTON AIRPORT PARWKAY, W2024/11151651
Dock Jn North Kentish Town Jn Up & Down Relief |Possession [21/12/24 27/1 LUTON AIRPORT PARKWAY-HARPENDEN AND hnical )
0300 Sat 2359 F HARPENDEN-BEDFORD SERVICE THROUGHOUT (T]eclzn'ﬁa "c“sggdg’z” h
_ _ WITH BUS CONNECTIONS TO/FROM THE ECML, PM*2Ch and 2omo-e
Dock Jn South Kentish Town Jn Up & Down Slow |Possession |21/12/24 2/24 SERVICES TO/FROM THE ECML VIA THE CANAL \W2024/10823841
Fri TUNNELS WILL RUN 21/12, 23/12 AND 24/12. ON (?H;ZRI?”EV;""Z'S \%’fﬁ
. - 22/12 AND 27/12, GTR WILL RUN TO/FROM KINGS [PMLZch and zmz9c
Hendon (London) |Silkstream Jn Hendon Chord Possession 2/2_4 CROSS WITH 2X LONG PLATFORMS REQUIRED. W2024/112298f1 .
#2359 Fri RAIL REPLACEMENT ROAD SERVICES TO In Connection With Isolation
- : 51 | OPERATE ST.PANCRAS TO HARPENDEN, ALSO Arrangements
Junction Road Jn |Carlton Road Jn ?gt\;vennﬁggnUp Possessio 4. 22;%2'/:2;1 LUTON TO HITCHIN VIA LUTON AIRPORT 32m60ch and 32m75ch
A PARKWAY AND HARPENDEN TO POTTERS BAR  |W2024/11229981 _
Kentish Town Jn |[Harpenden Jn Down and Up Possé Q" 24/12/24 VIA ST.ALBANS. rr;ﬂggﬁfgr?tg With Isolation
Slow 2300 Tue
FREIGHT SERVICES DIVERTED VIA WCML OR 32m60ch and 32m75ch
Neasden Jn Cricklewood Curve |Up Goods/Up esgon |21/12/24 27/12/24 ECML. NO ACCESS TO/FROM DUDDING HILL JN  W2024/11150943
Jn Cricklewood 0300 Sat 2359 Fri OR TOTTENHAM LINES AT CARLTON ROAD JN. [Other E&P Work
NO ACCESS TO CHURCHYARD SIDINGS, 0Om27ch and 13m40ch
St. Pancras Luton Down Fa; Possession [21/12/24 24/12/24 CRICKLEWOOD AGGRGEGATES TERMINAL, 'W2024/11029985
International 0300 Sat 2300 Tue RADLETT AGGREGATES TERMINAL. Off Track Work
V i 3m30ch and 3m50ch
Luton South Jn U Possession  [21/12/24 24/12/24 NO STABLING OF ECS AT ST.PANCRAS HIGH \W2024/11125231
0300 Sat  |2300 Tue LEVEL. Structures Work
- 19m42ch and 20m15ch
ﬁ]tt. I;’r?nt(_:risl 3 Possession [21/12/24 27/12/2_4 2300 TUE TO 0400 FRI \W2024/10981030
ernationa Plgkform 1 0300 Sat 2359 Fri XMAS SHUTDOWN PERIOD. Structures Examination
6m6ch and 6m26¢h
Platform 2
ANY ECS STABLED AT CRICKLEWOOD AND \W2024/10960821
Platform 4 BEDFORD TO HAVE PANTOGRAPHS LOWERED.  |3amove Rail Defects
West Hampstead |Cricklewood South  |West Hampstead |Possession [21/12/24  |27/12/24 48m30ch and 50m5ch
North Jn Jn Down Loop 0300 Sat  [2359 Fri W2024/10765488
Drainage Work
West Hampstead 1m60ch and 2m15ch
South Jn 'W2024/11158308
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928827 Silkstream Jn Down and Up Possession  (21/12/24 27/12/24 Station Work
Continued Hendon 0300 Sat  |2359 Fri Om12ch and Om30ch
'W2024/10705691
West Hampstead West Hampstead |Possession |21/12/24 27/12/24 C75 S&C - Reballasting
North Jn Run Round 0300 Sat (2359 Fri 4m34ch and 5m39ch
West Hampstead |Cricklewood South |Down Carriage Possession |21/12/24 27112124 \W2024/11047337 .
Thameslink In Loop 0300 Sat 5359 Fri Permanent Way Inspection
0m12ch and 3m30ch
Cricklewood Brent Curve Jn Down Reception |Sidings 21/12/24 27/12/24 W2024/10962991
Curve Jn Siding Possession  |0300 Sat  |2359 Fri Structures Work
Om4ch and 2mOch
Cricklewood Cricklewood Depot  |Cricklewood Sidings 21/12/24 27112124 'W2024/10821045
Depot Sidings Possession  [0300 Sat (2359 Fri Structures Work
— (\ ) 0m12ch and 2m29ch
Redland Road Redland Road Stone |Redland Sidings 21/12/24 27/12/24 W2024/11110141
Stone Siding Siding Roadstone Possession  |0300 Sat 2359 Fri OHL Work
Sidings _ 3m40ch and 14m40ch
St. Pancras Dock Jn South Dock Junction Sidings 21/12/24 24/12/ \W2024/10960715
International Ilslgls(sl(_elé]:iosr:dmgs Possession  [0300 Sat 214 Permanent Way Inspection
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession  |22/12/24 W%%Z?lzgégzﬁsgm
Canal Tunnel S&T Work
Farringdon Kentish Town Jn Down and Up Possession 5m55ch and 8mSch
Moorgate W2024/11110599
S&C Unit Renewal
Canal Tunnels Jn |Kentish Town Jn Down and Up Possession 24/12/24 (Maintenance Only)
Moorgate 2300 Tue 3m35ch and 5m30ch
\W2024/10788520
Bedford Midland |Bedford Midland Platform 1A Poss 27/12/24 OHL Renewals Work
Bedford Platform 0400 Fri 3m35ch and 5m39ch
Loop 'W2024/11047371
Bedford St. Johns |Bedford Midland Up & Down esgon [24/12/24  |27/12/24 Permanent Way Inspection
Bletchley 2300 Tue 0400 Fri 14m33ch and 23m62ch
Jowett Ru \W2024/10725587
- Major Projects
Canal Tunnels Jn (Belle Isle Jn Down Possession  |24/12/24 27/12/24 3m30ch and 15m15ch
Canal 2300 Tue  [2359 Fri W2024/11125139
Clerkenwell No 2 |Kentish Town Jn Possession |24/12/24 27/12/24 Structures Work
Tunnel 2300 Tue 2359 Eri 19m42ch and 20m15ch
'W2024/11110695
Harlington Jn Sundon Jn Upisundon Loop |Possession [24/12/24  |27/12/24 Critical Compliance
2300 Tue  |0400 Fri Inspection
3m35ch and 14m33ch
Luton South Jn |Luton Nortl Luton Platform Possession |24/12/24 27112/24 'W2024/11109890
Loop 2300 Tue |0400 Fri Other E&P Work
. . 0m13ch and 1mOch
St. Pancras Oakley HABD All Lines Possession |24/12/24 27/12/2_4 \W2024/10718536
International 2300 Tue  |0400 Fri Survey Work
; 0m30ch and 29m20ch
Bedford Carriage 'W2024/11187583

Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928827 Bedford Carriage Sidings No 1 to 10 |Sidings 24/12/24 27/12/24 In Connection With Isolation
Continued Sidings - Possession {2300 Tue  |0400 Fri Arrangements
ff'”gs No1lto 19m70ch and 20m15ch
'W2024/11136172
Bedford Washer
Siding S&T Work
— h and 18m76ch
Bedford Cauldwell|Bedford Cauldwell  |Cauldwell Depot |Sidings 24/12/24 27/12/24 \11\(/322)23(/:10989934
Depot Depot Reception Possession {2300 Tue  |0400 Fri ;
Drainage Work
Bedford Midland |Bedford North Jn EMU Stabling Sidings 24/12/24  |27/12/24 1m65ch and 2m15ch
Siding Possession 2300 Tue 0400 Fri \W2024/11110621
Rail Testing and Lubrication
Bedford St. Johns |Bedford Midland Jowett Sidings Sidings 24/12/24 27112124 ) Om12ch and 23m62ch
Nos. 15to 19 Possession 2300 Tue  |0400 Fri 'W2024/10968051
Elstow Sidings Elstow Sidings Elstow Private Sidings 24/12/24 27112124 :u gﬁ%\/cv:g(nd 11md45ch
Sldlng Possession 2300 Tue 0400 Fri \W2024/11187406
Luton Luton Luton Up Siding |Sidings 241224 |27/12] S&T Work
D osaession 15300 Tue  loon om12ch and 23m62ch
'W2024/11109836
St. Pancras Dock Jn South Dock Junction Sidings 26/12/24  |27/12/2 Other E&P Work
International Link Line Sidings |Possession (0700 Thu Eri 3m35ch and 6m10ch
Possession 'W2024/11034671
Kentish Town Jn |Harpenden Jn Down and Up Possession  |27/12, /24 Survey Work
Slow 04 ri 9 Fri 32m25ch and 32m75ch
'W2024/11138518
St. Pancras Luton Down Fast Possession 27112124 Platform Enhancements
International v |2359 Fri O0m12ch and Om30ch
Luton South Jn Up Fast Posse /24 27112/24 \évg%cglrtmezsg
00 Fri 2359 Fri 19m1ch and 22m1ich
'W2024/10995602
Survey Work
5m60ch and 6m30ch
'W2024/11110163
OHL Work
23m36¢h and 25m16¢ch
'W2024/11110226
OHL Work
48m7ch and 50m25ch
P2024/4034199 |EA1320 St. Pancras York Way North Jn oast Possession  |24/12/24 26/12/24 'W2024/10904396
LN115 International line 2145 Tue |0700 Thu (4 hrs) S&T Work
LN3201 y nection OmOch and OmOch
S0400 St. Pancras Dock Jn Sgfith ock Junction Sidings 24/12/24 26/12/24
International % Link Line Sidings |Possession |2145 Tue 0700 Thu (5 hrs)
Possession
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3919247 |LN3201 |Bamford Bamford Up Bamford Loop |Possession |25/12/24 27/12/24 *CHRISTMAS SHUTDOWN®** W2024/11024361
LN736 0030 Wed 0300 Fri WD C75 S&C RENEWALS S4041 AND 4043 Major Projects
LN804 POINTS| EAS2025 | SHEFFIELD STATION 153m71ch and 160m60ch
LN807 Brightside Jn Wincobank Jn Up West Slow Possession |25/12/24 27112/24 W2024/10457053
LN808 Down 0030 Wed |0300 Fri NO BOOKED SE ES C75 S&C - Reballasting
LN868
NW9001 Dore South Jn Dore West Jn Dore Single Possession 25/12/24 27112124 NO NORTH MOVEMENTS TO TAKE 156m65¢ch and 158m60ch
0030 wed 0300 Fri PLACE W, THW,STATION LIMITS
Dore Station Jn  |Earles Sidings SB  |Down Hope Valley |Possession |25/12/24 27/12/24 THROU
Up Hope Valley 0030 Wed 0300 Fri SH D SYATION PLATFORM 5 TO BE KEPT
,
Dronfield Holmes Jn LC CCTV |Down Main Possession |25/12/24 27/12/24 F STABLED UNITS
Up Main 0030 Wed 0300 Fri UP STATION SIDINGS 1 TO BE KEPT CLEAR OF
ED UNITS
Heeley Heeley Up Heeley loop  |Possession |25/12/24 27/12/24
0030 Wed 0300 Fri UP STATION SIDINGS 2 TO BE KEPT CLEAR OF
Mill Race Jn Brightside Jn Up East Slow Possession  |25/12/24 27112 STABLED UNITS
Down 0030 Wed 0300 ALL OTHER SHEFFIELD PLATFORMS & SIDINGS
Sheffield South Jn|Sheffield North Jn Down Through Possession  |25/12/24 12/24 AVAILABLE FOR STABLING OF TPE/NORTHEFLN
0030 We 0300 Fri UNITS PRIOR TO POSSESSION START TIME -
Platform 2 NO FURTHER REQUESTS FOR PLATFORMS TO
Platform 1 BE KEPT CLEAR WILL BE ACCEPTED**
Platform 4 p NO ACCESS/EGRESS FROM/TO EMR
Platform 6 ATTERCLIFFE
Platform 8
Washer Shunt Vg
Spur
Platform 2c
Platform 3
Platform 5
Platforgl 7
Sheffield South Jn e Possession |25/12/24 27112124
0030 Wed |0300 Fri
Woodburn Jn Nunnery Main Line Main/Down |Possession |25/12/24 27/12/24
Jn Wayksop 0030 Wed (0300 Fri
¥ Main/Up
Worksop
Woodburn ’ Up Stocksbridge |Possession |25/12/24 27/12/24
Down 0030 Wed 0300 Fri
Grindleford SB Grindleford SB Down Sidings Sidings 25/12/24 27112124
Possession  |0030 Wed 0300 Fri
Sheffield South Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3919247 Sheffield North Jn  |Down Station Sidings 25/12/24 27/12/24
Continued Sidings Possession  |0030 Wed |0300 Fri
Up Station Siding
No.1
Up Station Siding
No.2
P2024/3943105 |LN3213 Blackfriars Blackfriars Platform 3 Line Blockage|22/12/24 22/12/24 GTR TO ST. SMITHFIELD SIDINGS \W2024/10799647
LN3216 Platform 4 0145 Sun  |0915 Sun Patrolling
S0280 GTR TO E IN BLACKFRIARS PLATFORM 3 & |0m66¢h and 3m25ch
Loughborough Jn Down Holborn Line Blockage|22/12/24 22/12/24 4 'W2024/11203641
Slow 0145 Sun 0915 Sun Follow-Up Work
Up Holborn Slow b= 0m66ch and 1mOch
Blackfriars Jn Blackfriars Jn Up Snowhill Line Blockage|22/12/24 22/12/24
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Line Blockage|22/12/24 22/12/24
Down Snowhill 0145 Sun 0915 Su
Spur
Farringdon Loughborough Jn Down Snow Line Blockage|22/12/24 22/12
Hill/Down Holborn 0145 Sun 15 Su
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate .4
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 22/12/24
Possessign un |0915 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938073 |LN101 Blackfriars Blackfriars Platform 3 Possession  |24/12/24 30/12/24 GTR REQUIRE 2 LONG PLATFORMS AT KINGS \W2024/11115137
LN3213 Platform 4 2330 Tue 0400 Mon CROSS Other E&P Work
LN3216 OmOch and Om20ch
S0130 Herne Hill Down Holborn Possession  |24/12/24 30/12/24 GTR TO STABLE IN BLACKFRIARS PLATFORMS  \W2024/10853414
S0280 Slow/Down 2330 Tue 0400 Mon 3&4 AND LONDO, IDGE PLATFORMS 10-15 Track Maintenance
Holborn Om70ch and 3m15ch
Up Holborn/Up LUL NORTH E TO BE OPEN BETWEEN 'W2024/11160308
Holborn Slow KINGS C NCRAS AND LONDON Structures Examination
Blackfriars Jn Bricklayers Arms Jn  |Down Snowhill/4 |Possession |24/12/24 27112/24 BRIDGE 1m75ch and 4méch
Down/Down 2330 Tue  |0400 Fri LUL INE TO BE OPEN BETWEEN WEST \\2024/11098204
Sussex Fast HA AD AND LONDON BRIDGE Station Work
Up Sussex Fa_st/5 RICT LINE TO BE OPEN BETWEEN Om45ch and Om78ch
_ Up/Up Snowhil _ ICTORWA AND BLACKFRIARS W2024/11098172
Dickens Jn Down Snowhill Possession |24/12/24 30/12/24 Station Work
Spur 2330 Tue 0400 Mon ‘ FIELD SIDINGS TO BE OUTBERTHED Om45ch and Om78ch
- 'W2024/10799603
Cannon Street Borough Market Jn  |Cannon Street Possession |24/12/24 27/12/24 GTR TO BERTH IN PLUMSTEAD. Track Mai
reversile 2330 Tue 0400 7 omoch and m70ch
GTR SERVICE ALTERATIONS:
Cannon Street Plat1-7/Line A |Possession |24/12/24 |27/1 W2024/10928603
-E 2330 Tue  |0400 Fri KENTISH TOWN TO RAINHAM SERVICES TO gagehs“”%i”dz'zuz”ca“on
- - . REVERSE IN PLATFORM 2 AT LONDON BRIDGE ~ [Ymb/ch and 1mz4c
Metropolitan Jn Metropolitan Possession |24/12/24 /24 'W2024/10660168
Reversible 2330 e Fri BEDFORD TO BRIGHTON SERVICES WILL RUN C2 Rerail - Both Rails
1m24ch and 3m15ch
North Kent East Jn |Down Cannon Possession |24 W2 17112124 E)FIEIII_GYHI_BI%LWEEN LONDON BRIDGE AND \W2024/11019113
Street / 1_ Down 0400 Fri Other E&P Work
é:ner:/:rll’sél::eeétUp . CAMBRIDGE TO BRIGHTON SERVICES TORUN ~ 0mOch and 1m70ch
: BETWEEN ROYSTON AND LONDON KINGS 'W2024/10802297
Canterbury Road |Loughborough Jn - Down Brixton Spur|Possegflos y fut gfétzﬁ:n CROSS AND LONDON BRIDGE AND BRIGHTON.  Structures Examination
Up Brixton Spur ~ ?3 0OmOch and 1m70ch
- - - BEDFORD TO THREE BRIDGES SERVICES WILL |W2024/11198766
Charing Cross Charing Cross Platforms 1-6 24/12/24 27/12/24 - :
2330 Tue 0400 Eri NOT RUN BETWEEN ST PANCRAS AND THREE Patrolling
BRIDGES 3m29ch and 4m23ch
Ewer Street Jn ession |24/12/24  |27/12/24 W2024/11045088
2330 Tue 10400 Fri 9J WILL RUN BETWEEN PETERBOROUGH AND  Resignalling Work
KINGS CROSS AND BETWEEN LONDON BRIDGE  »mach and 2m42ch
AND HORSHAM CALLING ADDITIONALLY AT \W2024/11114946
London Bridge Possession |24/12/24  |27/12/24 NORWOOD JN, PURLEY, EARLSWOOD AND Other E&P Work
2330 Tue 0400 Fri SALFORDS. omoch and 0m20ch
'W2024/11154918
9Y WILL RUN 1TPH LONDON VICTORIA Patrolling
Cyiss/Up Charing (EASTERN) TO SEVENOAKS. 1m75ch and 4m6ch
Fast \W2024/11137558
Clerkenwell No 2 |Loughborol n Up Holborn Possession  (24/12/24 30/12/24 Lgﬁ'wll‘\’EUSI\II_INK WIMBLEDON LOOP SERVICES WILL Other E&P Work
Tunnel Fast/Up 2330 Tue 0400 Mon : 0m68ch and 1m24ch
Snowhill/Down 'W2024/11184463
PART 12 TUE TO 0400 FRI
Moorgate 330 TUE TO 0400 Track Maintenance

CANNON STREET PLATFORMS 4,5,6 AND 7 TO
BE OUTBERTHED

CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE

Om4ch and 3m15ch
'W2024/10843848
Other E&P Work
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938073 Up OUTBERTHED 0Om31ch and 1m43ch
Continued Moorgate/Down 'W2024/10823031
Snowhill/Down NO OUTBERTHING AVAILABLE AT LONDON 'Wheel Timber Renewal
Holborn Fast BRIDGE (10-15) DUE TO EAST MIDLANDS OmOch and 1m70ch
Corbetts Lane Jn |[Edward Street Jn 4 Down Possession |24/12/24 27112124 POSSESSION P NTING ACCESS TO
2330 Tue  |0400 Fri CRICKLEWOO,
London Bridge London Bridge Platforms 1t0 9 |Possession |24/12/24 27112/24
2330 Tue 0400 Fri
North Kent East Jn |3 Up Possession  |24/12/24 27112/24
7 Reversible/Down 2330 Tue 0400 Fri o
Kent Fast
Up Kent Fast/8 Up
Surrey Canal Jn 6 Down / Possession |24/12/24 27112124
Southwark 2330 Tue  |0400 Fri
Reversible
Loughborough Jn |Cambria Jn Down Cambria Possession |24/12/24 30/1
Spur 2330 Tue 0400
Up Cambria Spur
Cannon Street Cannon Street 1 & 2 Sidings Sidings 24/12/24 2 124
Possession 2330}9 0400 Fri
Herne Hill Herne Hill Turnback Siding |Sidings 24182/ /12/24
Possession 0%ile 410400 Mon
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 24/12424 30/12/24
Possesgion ue |0400 Mon
Blackfriars Jn Metropolitan Jn Down Snowhill Posse 7112/24 30/12/24
Up Snowhil é) 0400 Fri 0400 Mon
o

%
X
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3926313 |LN101 Belle Isle Jn Belle Isle Jn Down Canal Possession |25/12/24 27/12/24 CHRISTMAS SHUTDOWN \W2024/10636443
LN105 Tunnel 0200 Wed |0330 Fri S&C Unit Renewal
LN110 Up Canal Tunnel BETWEEN 0200 WED TO 0230 FRI (Maintenance Only)
LN115 - — - PANTOGRAPHS TO BE LOWERED ON STABLED  4m50ch and 5mOch
LN120 Bowes Park Bowes Park Reversing Siding |Possession |25/12/24 27/12/2_4 TRAINS IN KING 0SS, FERME PARK RS, W2024/10844270
LN165 0200 Wed 0330 Fri HERTFORD N P SIDINGS, BOUNDS GREEN patrolling
LN3214  'Camden Road  |Copenhagen Jn North London Possession |25/12/24  |27/12/24 DEPOT AND EY EMU DEPOT 1m70ch and 3m30ch
Central Jn Incline 0200 Wed (0330 Fri W2024/11109541
Structures Examination
Gordon Hill Gordon Hill Up Bay Platform |Possession |25/12/24 27112124 OmOch and 12m60ch
0200 Wed (0330 Fri \W2024/10844499
- - - - Rail Testing and Lubrication
Harringay Harringay Inlet/Outlet Line  |Possession |25/12/24 27112124 4m40ch and 5m35ch
No. 1 ) 0200 Wed |0330 Fri 'W2024/10874697
:\rlch)eIIZOutIet Line Structures Examination
: - 7m23ch and 13mOch
Hornsey Elyover‘/EMSE‘Jd‘ Possession |25/12/24 27/12/2_4 \W2024/10804096
eversing Siding 0200 Wed |0330 F, S&T Work
No.2 5m4ch and 9m40ch
Harringay Jn Harringay Park Jn  |Harringay Curve |Possession |25/12/24 27112
0200 Wed 30 Fri 'W2024/10804115
€ n Rail Testing and Lubrication
Highbury Vale Jn |Finsbury Park Down Canonbury |Possession |25/12/24€ |27/1R/24 1m12ch and 3m24ch
0200 Wed N334 Fri W2024/10804256
Up Canonbury Track Maintenance
Holloway Watton-at-Stone Down Possession | 25/1 27112124 OmOch and 13mOch
Goods/Down Slow 0330 Fri \W2024/10804070
No.2/ Down Track Maintenance
Hertford 12mOch and 23m39ch
Hornsey Hornsey EMU Rev.Siding 25r12/24 27112124 \W2024/10874689
No.1 6200 Wed (0330 Fri Structures Examination
_ _ 5mOch and 9m35ch
Kings Cross Belle Isle Jn A and B line 25/12/24 27112124 \W2024/10844289
0200 Wed |0330 Fri Patrolling
Potters Bar All Lines session |25/12/24 |26/12/24 o A amasch
A 0200 Wed 0800 Thu Vegetation Clearance
Kings Cross Kings Cross Station to, Possession |25/12/24  |27/12/24 0mOch and 2m40ch
Station 0200 Wed 10330 Fri W2024/10844381
Patrolling
Moorgate Finsbury Park Possession  |25/12/24 27112124 2m60ch and 4m40ch
rgate/Platform 0200 Wed |0330 Fri 'W2024/10844396
Patrolling
Q p Moorgate 2m65ch and 4m35ch
Watton-at-Stone  |Holloway / Up Hertford/Up Possession |25/12/24 27/12/24 \évé'(l')%ltg lrg844491
Slow No.2 i
0200 Wed 0330 Fri 4m50ch and 5m5ch
Ferme Park RS  |Ferme Park RS All Lines Sidings 25/12/24  |27/12/24 W2024/10766523
Possession  |0200 Wed 0330 Fri Structures Examination

Harringay

3m12ch and 3m34ch
'W2024/10731152
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3926313 Wood Green South |Down Carriage Sidings 25/12/24 27/12/24 Structures Examination
Continued Jn Line Possession  |0200 Wed 0330 Fri 3m75ch and 4m36¢h
'W2024/10636405
Hertford North Hertford North Down Bay Sidings 25/12/24 27/12/24 Scrap Removal
P!a_tform/Down Possession {0200 Wed 0330 Fri 2m30ch and 5m47ch
Siding W2024/11115592
Up Sidings Structures Examination
Hornsey Hornsey Reversing Sidings |Sidings 25/12/24  |27/12/24 2m14ch and 3m65ch
Possession 0200 Wed  |0330 Fri W2024/10804268
S&T Work
Wood Green South |Up Carriage Line |Sidings 25/12/24 27112124 6m40ch and 9m40ch
Jn Possession {0200 Wed 0330 Fri " 'W2024/11195515
- — Remove Rail Defects
Hornsey EMU Hornsey EMU Depot |Shunting Spur Sidings _ 25/12/24 27/12/2_4 < , 5m10ch and 6moch
Depot Reception Road 1 || 0SS€Ssion 0200 Wed 0330 Fri W2024/11110486
. \Vegetation Clearance (Non-
Reception Road 2 Flail)
North End 1m55ch and 5m35ch
Bounds Green T |Bounds Green T and |All Lines BLOC_KED To|25/12/24 2711324 W2024/10804120
and RSMD RSMD Elrzfrﬁgc 0200 Wed 0230 Track Maintenance
Ferme Park RS |Ferme Park RS All Lines Ell_OtC_KED To C\’/’;%%ir/‘lalr‘ldzfgz&c“
Trans. 5? ta:t:,ig "hW°Zke 2ch
T m30ch and 6m2c
Hertford North Hertford North Up Sidings Ell_e(gtCHIéED To W2024/11107209
Trains Tunnel Work
Hornsey EMU  |Hornsey EMU Depot |All BLOCKE 251024 | 27/12124 0OmOch and 1m35¢ch
Depot Electri ed 10230 Fri 'W2024/10804433
Trand /| Patrolling
Kings Cross New Barnet All Lines Pgames 26112124 |26/12/24 3mOch and 3m40ch
0800 Thu 2300 Thu 'W2024/10804434
S&T Work
Kings Cross Potters Bar All Lines 0s, lon |26/12/24 27/12/24 6m40ch and 9m40ch
2300 Thu 0330 Fri 'W2024/11094601
OHL Work
1m30ch and 5m42ch
'W2024/10743453
Tunnel Examination
0Om9ch and 1m32ch
'W2024/11005133
S&T Points
9m60ch and 19m60ch
'W2024/11195612
Remove Rail Defects
5m10ch and 6mOch
W2024/11191768
S&C Maintenance
4m40ch and 5mOch
'W2024/10804141
Patrolling
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Week 39 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3926313 5mOch and 13m15ch
Continued W2024/11126160

\Vegetation Clearance
0OmOch and 2m40ch
\W2024/10768927
Structures Examination
3m4ch and 3m58ch
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3928828 |[EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession  28/12/24 30/12/24 ***DAYS 8-9 OF 9-DAY BLOCKADE*** \W2024/10823842
LN3201 Brent Curve 0001 Sat 0400 Mon THIS POSSESSION IS A CONTINUATION OF OHL Renewals Work
LN3210 P2024/3928827 Om212ch and 2m29ch
LN3213 |Canal Tunnels Jn Belle Isle Jn Down and Up Possession  (28/12/24 30/12/24 W2024/11047451
LN3214 Canal Tunnel 0001 Sat 0400 Mon AGAR GROVE BRMRGE RECONSTRUCTION Permanent Way Inspection
LN3219 . s MML SOUTH QZ"BE[JFORD OHLE 125MPH 14m33ch and 29m58ch
LN3222 | Clerkenwell No 2 [Kentish Town Jn Down and Up Possession |28/12/24 30/12/24 UPGRADE W2024/11159294
sozgp | Tunnel Moorgate 0001 Sat 0400 Mon RADLETT. UNQERBIDGE INSTALLATION S&T Renewal
S0400 - - -
Cricklewood Neasden Jn Down Cricklewood |Possession  |28/12/24 30/12/24 3m70ch and 5m20ch
Curve Jn Curve/Down 0001 Sat  |0400 Mon ﬁ"&'- oy CKED ST.PANCRAS TO W2024/11094078
Goods : Critical Compliance
- - - - Inspection
ggclgltewood Cricklewood Depot ggratg 'I\?lgieg?tll\logz Possession  |28/12/24 30/12/24 EMR VICES TO START/TERMINATE AT 3m250h nd 14m33ch
P e o Rond 0001 Sat 0400 Mon BEDHDRD. RAIL REPLACEMENT ROAD SERVICES 2057117113014
4 ERATE BEDFORD-MILTON KEYNES FOR S&C Unit Renewal
Cricklewood Cricklewood Depot |Up Goods Nol & |Possession |28/12/24 30/12/24 ONWARD WCML CONNECTIONS. NO ECS TO BE (Maintenance Only)
South Jn Jn Up Goods No2 0001 Sat 0400 Mon STABLED AT ST. PANCRAS (TO REMAIN CLEAR).
- 3m35ch and 5m30ch
Depot Exit Road ALL THAMESLINK MML SERVICES CANCELLED W2024/11132676
Dock Jn North Kentish Town Jn Up & Down Relief |Possession |28/12/24 30/1 SOUTH OF HARPENDEN. THAMESLINK TO S&C Unit Renewal
0001 Sat 0400 M OPERATE BEDFORD-LUTON AIRPORT PARWKAY, g\r"nal'gtcinaar']‘g‘zggg’gh
- - T LUTON AIRPORT PARKWAY-HARPENDEN AND
Dock Jn South Kentish Town Jn Up & Down Slow |Possession HARPENDEN-BEDFORD SERVICE THROUGHOUT W2024/111_87623 .
WITH BUS CONNECTIONS TO/FROM THE ECML. 'A”rgzggfr‘fsr?g With Isolation
Hendon (London) |Silkstream Jn Hendon Chord Possession GTR WILL RUN TO/FROM KINGS CROSS WITH 2X
( ) LONG PLATFORMS REQUIRED. RAIL 19m70ch and 20m15ch
REPLACEMENT ROAD SERVICES TO OPERATE ~ |W2024/11194995
Junction Road Jn |Carlton Road Jn Down and Up Possessig 30/12/24 ST.PANCRAS TO HARPENDEN, ALSO LUTON TO  [S&T Work
Tottenham Sat  |0400 Mon HITCHIN VIA LUTON AIRPORT PARKWAY AND  0ml2ch and 23m62ch
HARPENDEN TO POTTERS BAR VIA ST.ALBANS. |W2024/11151284
Kentish Town Jn |Harpenden Jn Down and Up P 30/12/24 Point Heater Maintenance
Slow 0001 Sat 0400 Mon FREIGHT SERVICES DIVERTED VIA WCML OR 4m30ch and 6m40ch
- ECML. NO ACCESS TO/FROM DUDDING HILL JN  |\W2024/10968613
Neasden Jn Cricklewood Curve |Up Goods/Up osyon 28/12/24 30/12/24 OR TOTTENHAM LINES AT CARLTON ROAD JN.  |Drainage Work
Jn Cricklewood 0001 Sat 0400 Mon NO ACCESS TO CHURCHYARD SIDINGS, 1m60ch and 2m15ch
- CRICKLEWOOD AGGRGEGATES TERMINAL, \W2024/10775114
IStt. Pantt_:rasI Luton South Jn Possession |28/12/24  |30/12/24 RADLETT AGGREGATES TERMINAL. Major Projects
nternationa 0001 Sat 10400 Mon 16m10ch and 18m76ch
- NO STABLING OF ECS AT ST.PANCRAS HIGH 'W2024/10789531
ﬁ]tie':r?;t%ﬁzl Possession ggéllzg‘t gfétzﬁ“ LEVEL. ANY ECS STABLED AT CRICKLEWOOD TO |0HL Renewals Work
a on HAVE PANTOGRAPHS LOWERED. 3m35ch and 5m39ch
'W2024/10968075
S&T Work
Q‘ tform 1 6m77ch and 11m45ch
West Hampstead |Silkstream ’ Down and Up Possession |28/12/24  |30/12/24 W2024/11110390
South Jn Hendon 0001 Sat 0400 Mon OHL Work
3m40ch and 14m40ch
West Hampstead West Hampstead |Possession |28/12/24 30/12/24 W2024/10725618
North Jn Run Round 0001 Sat  |0400 Mon Major Projects

3m30ch and 15m15ch
'W2024/10761554
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928828 West Hampstead |Cricklewood South  |Down Carriage Possession |28/12/24 30/12/24 Survey Work
Continued Thameslink Jn Loop 0001 Sat 0400 Mon 0m30ch and 29m20ch
\W2024/10821057
Cricklewood Brent Curve Jn Down Reception |Sidings 28/12/24 30/12/24 Structures Work
Curve Jn Siding Possession |0001 Sat  |0400 Mon 0m12ch and 2m29ch
Crickiewood _|Cricklewood Depot _|Cricklewood Sidings 28/12/24  |30/12/24 ‘gg%%lrg%%el
Depot Sidings Possession {0001 Sat 0400 Mon 5m55ch and 8m5ch
Redland Road  |Redland Road Stone [Redland Sidings 28/12/24  |30/12/24 W2024/11137262
Stone Siding Siding Roadstone Possession 0001 Sat 0400 Mon Critical Compliance
Sidings Inspection
St. Pancras Dock Jn North Churchyard Sidings 28/12/24  |30/12/24 =l Om55¢h and 2m25ch
International Sidings Possession (0001 Sat  |0400 Mon W2024/11138708
Platform Enhancements
Dock Jn South Dock Junction Sidings 28/12/24 30/12/24 0m12ch and 0m30ch
Link Line Sidings [Possession |0001 Sat  [0400 Mon \W2024/10827806
Possession \Vegetation Clearance (Non-
Flail)
22m70ch and 29m55ch
'W2024/10588795
Rail Testing and Lubrication
1m34ch and 3m50ch
P2024/4130393 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |31/12, 31/32/24 W2024/11187341
LN115 International Mainline 00 u 0 Tue (4 hrs) S&T Work
LN3201 Connection p OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 31/12/24
International Link Line Sidings |Possessionq |0025ue 0440 Tue (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Prote 2124 31/12/24
Path 25 Tue |0440 Tue (4 hrs)
York Way North |St. Pancras North London 31/12/24 31/12/24
Jn International Incline Pai 0025 Tue  [0440 Tue (4 hrs)
P2024/4130442 |[EA1320 |St. Pancras York Way North Jn ossession |03/01/25 03/01/25 W2024/11187390
LN115 International 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 y . OmOch and OmOch
S0400 St. Pancras Dock Jn South Sidings 03/01/25 03/01/25
International e Sidings |Possession 0025 Fri 0440 Fri (5 hrs)
Silo Curve Jn Cedar Jn Protected 03/01/25 03/01/25
Path 0025 Fri 0440 Fri (4 hrs)
’
York Way North  [St. Pancra North London Protected 03/01/25 03/01/25
Jn International Incline Path 0025 Fri 0440 Fri (4 hrs)
P2024/4147085 |LN3201 |Carlton Road Jn |West Hampstead Down Fast Line Blockage|31/12/24 31/12/24 LINE BLOCKAGE BETWEEN TRAINS. W2024/11240880
South Jn Up Fast (Between 0030 Tue |0500 Tue Remove Rail Defects
P Trains)+T- 3m40ch and 3m48ch
COD
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EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938073 |LN101 Blackfriars Blackfriars Platform 3 Possession  |24/12/24 30/12/24 GTR REQUIRE 2 LONG PLATFORMS AT KINGS \W2024/11115137
LN3213 Platform 4 2330 Tue 0400 Mon CROSS Other E&P Work
LN3216 OmOch and Om20ch
S0130 Herne Hill Down Holborn Possession  |24/12/24 30/12/24 GTR TO STABLE IN BLACKFRIARS PLATFORMS  \W2024/10853414
S0280 Slow/Down 2330 Tue 0400 Mon 3&4 AND LONDO, IDGE PLATFORMS 10-15 Track Maintenance
Holborn Om70ch and 3m15ch
Up Holborn/Up LUL NORTH E TO BE OPEN BETWEEN 'W2024/11160308
Holborn Slow KINGS C NCRAS AND LONDON Structures Examination
Blackfriars Jn Bricklayers Arms Jn  |Down Snowhill/4 |Possession |24/12/24 27112/24 BRIDGE 1m75ch and 4méch
Down/Down 2330 Tue  |0400 Fri LUL INE TO BE OPEN BETWEEN WEST \\2024/11098204
Sussex Fast HA AD AND LONDON BRIDGE Station Work
Up Sussex Fa_st/5 RICT LINE TO BE OPEN BETWEEN Om45ch and Om78ch
_ Up/Up Snowhil _ ICTORWA AND BLACKFRIARS W2024/11098172
Dickens Jn Down Snowhill Possession |24/12/24 30/12/24 Station Work
Spur 2330 Tue 0400 Mon ‘ FIELD SIDINGS TO BE OUTBERTHED Om45ch and Om78ch
- 'W2024/10799603
Cannon Street Borough Market Jn  |Cannon Street Possession |24/12/24 27/12/24 GTR TO BERTH IN PLUMSTEAD. Track Mai
reversile 2330 Tue 0400 7 omoch and m70ch
GTR SERVICE ALTERATIONS:
Cannon Street Plat1-7/Line A |Possession |24/12/24 |27/1 W2024/10928603
-E 2330 Tue  |0400 Fri KENTISH TOWN TO RAINHAM SERVICES TO gagehs“”%i”dz'zuz”ca“on
- - . REVERSE IN PLATFORM 2 AT LONDON BRIDGE ~ [Ymb/ch and 1mz4c
Metropolitan Jn Metropolitan Possession |24/12/24 /24 'W2024/10660168
Reversible 2330 e Fri BEDFORD TO BRIGHTON SERVICES WILL RUN C2 Rerail - Both Rails
1m24ch and 3m15ch
North Kent East Jn |Down Cannon Possession |24 W2 17112124 E)FIEIII_GYHI_BI%LWEEN LONDON BRIDGE AND \W2024/11019113
Street / 1_ Down 0400 Fri Other E&P Work
é:ner:/:rll’sél::eeétUp . CAMBRIDGE TO BRIGHTON SERVICES TORUN ~ 0mOch and 1m70ch
: BETWEEN ROYSTON AND LONDON KINGS 'W2024/10802297
Canterbury Road |Loughborough Jn - Down Brixton Spur|Possegflos y fut gfétzﬁ:n CROSS AND LONDON BRIDGE AND BRIGHTON.  Structures Examination
Up Brixton Spur ~ ?3 0OmOch and 1m70ch
- - - BEDFORD TO THREE BRIDGES SERVICES WILL |W2024/11198766
Charing Cross Charing Cross Platforms 1-6 24/12/24 27/12/24 - :
2330 Tue 0400 Eri NOT RUN BETWEEN ST PANCRAS AND THREE Patrolling
BRIDGES 3m29ch and 4m23ch
Ewer Street Jn ession |24/12/24  |27/12/24 W2024/11045088
2330 Tue 10400 Fri 9J WILL RUN BETWEEN PETERBOROUGH AND  Resignalling Work
KINGS CROSS AND BETWEEN LONDON BRIDGE  »mach and 2m42ch
AND HORSHAM CALLING ADDITIONALLY AT \W2024/11114946
London Bridge Possession |24/12/24  |27/12/24 NORWOOD JN, PURLEY, EARLSWOOD AND Other E&P Work
2330 Tue 0400 Fri SALFORDS. omoch and 0m20ch
'W2024/11154918
9Y WILL RUN 1TPH LONDON VICTORIA Patrolling
Cyiss/Up Charing (EASTERN) TO SEVENOAKS. 1m75ch and 4m6ch
Fast \W2024/11137558
Clerkenwell No 2 |Loughborol n Up Holborn Possession  (24/12/24 30/12/24 Lgﬁ'wll‘\’EUSI\II_INK WIMBLEDON LOOP SERVICES WILL Other E&P Work
Tunnel Fast/Up 2330 Tue 0400 Mon : 0m68ch and 1m24ch
Snowhill/Down 'W2024/11184463
PART 12 TUE TO 0400 FRI
Moorgate 330 TUE TO 0400 Track Maintenance

CANNON STREET PLATFORMS 4,5,6 AND 7 TO
BE OUTBERTHED

CHARING CROSS PLATFORMS 4, 5 AND 6 TO BE

Om4ch and 3m15ch
'W2024/10843848
Other E&P Work
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938073 Up OUTBERTHED 0Om31ch and 1m43ch
Continued Moorgate/Down 'W2024/10823031
Snowhill/Down NO OUTBERTHING AVAILABLE AT LONDON 'Wheel Timber Renewal
Holborn Fast BRIDGE (10-15) DUE TO EAST MIDLANDS OmOch and 1m70ch
Corbetts Lane Jn |[Edward Street Jn 4 Down Possession |24/12/24 27112124 POSSESSION P NTING ACCESS TO
2330 Tue  |0400 Fri CRICKLEWOO,
London Bridge London Bridge Platforms 1t0 9 |Possession |24/12/24 27112/24
2330 Tue 0400 Fri
North Kent East Jn |3 Up Possession  |24/12/24 27112/24
7 Reversible/Down 2330 Tue 0400 Fri o
Kent Fast
Up Kent Fast/8 Up
Surrey Canal Jn 6 Down / Possession  |24/12/24 27112/24
Southwark 2330 Tue 0400 Fri
Reversible
Loughborough Jn |Cambria Jn Down Cambria Possession |24/12/24 30/1
Spur 2330 Tue 0400
Up Cambria Spur
Cannon Street Cannon Street 1 & 2 Sidings Sidings 24/12/24 2 124
Possession 2330}9 0400 Fri
Herne Hill Herne Hill Turnback Siding |Sidings 24182/ /12/24
Possession 0%ile 410400 Mon
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 24/12424 30/12/24
Possesgion ue |0400 Mon
Blackfriars Jn Metropolitan Jn Down Snowhill Posse 7112/24 30/12/24
Up Snowhil é) 0400 Fri 0400 Mon
o

%
X
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2

Week 41 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3929824 |LN3201 Brent Curve Jn Dudding Hill Jn Down and Up Possession  |04/01/25 05/01/25 2340 SAT TO 0245 SUN AND 0605 SUN TO 0830 \W2024/10782321
LN3210 Brent Curve 2340 Sat 0830 Sun SUN Major Projects
LN3213 TRAINS TO TRAVEL OVER THE SLOW LINES. 14m13ch and 24m18ch
LN3219 |Cricklewood Dudding Hill Jn Down and Up Possession |04/01/25 05/01/25 W2024/10641197
LN3222 |CurveJn Cricklewood Curve 2340 Sat 0830 Sun POSSESSION T TAKEN AROUND ECS Track Maintenance
i _ _ STABLED IN P RMS 1&2 WITH 'NOT TO BE  14m20ch and 19m71ch
Dock Jn North Kentish Town Jn Up & Down Relief |Possession 04/01/25 05/01/25 MOVED' BO, PLIED. PANTOGRAPHS TO \W2024/10641283
2340 Sat 0830 Sun BE LOW ECTRIC ECS STABLED AT ST.sgT Work
Dock Jn South  |Kentish Town Jn Up & Down Slow |Possession |04/01/25 | 05/01/25 PANCRA 19m0ch and 24m18ch
2340 Sat (0830 Sun W2024/11068043
TH INKSERVICES TO RUN TO/FROM Structures Work
Hendon (London) |Silkstream Jn Hendon Chord Possession  |04/01/25 05/01/25 P RAS INTERNATIONAL LOW LEVEL FROM |y gmy70ch and 20m17ch
2340 Sat 0830 Sun 0605 SOM ONWARDS. W2024/10664364
Technical Inspection
St. Pancras Harpenden Jn Down Fast Possession |04/01/25  |05/01/25 UN TO 0605 SUN P
i NO BOOKED TRAFFIC Omz29ch and 3ma7ch
International Up Fast 2340 Sat 0830 Sun ' 'W2024/11145269
Tunnel Work
St. Pancras Platform 4 Possession  |04/01/25 05/01/, Z'CF)ASSLEESDSIIF\I)I\I!-’EET;E%;?AEE]{\I&'ZAE\(/)IHT[l)\l(E)$ST 0 BE 2m2ch and 3m55ch
International 2340 Sat 083
Platform 1 a MOVED' BOARDS APPLIED. PANTOGRAPHS TO | W2024/10643242
Platform 2 BE LOWERED ON ELECTRIC ECS STABLED AT ST./Téchnical Inspection
PANCRAS. (OHL POWER RESTORED AT 05:55  0m27ch and 24m24ch
Platform 3 SUN). W2024/11164206
. . L Structures Examination
West Hampstead |Silkstream Jn Down and Up Possession |04/ 5 1/25
Om212ch and 5m10ch
South Jn Hendon 23 330 Sun W2024/10720179
West Hampstead  |West Hampstead |Possession ##]04/0%/2 05/01/25 (?r?”ggghvgl%kaOch
North Jn Run Round
340)pat 0830 Sun \W2024/10873182
Cricklewood Brent Curve Jn Down Reception 01/25  |05/01/25 Structures Work
Curve Jn Siding 340 Sat 0830 Sun Om27ch and 1m55ch
'W2024/10874502
St. Pancras Dock Jn North Churchyard 04/01/25 05/01/25 Major Projects
International Sidings 2340 Sat  |0830 Sun 15m60ch and 19m60ch
Carl d i d i \W2024/10641211
arlton Road Jn |Junction Road Jn session  |05/01/25 05/01/25 Rail Testing and Lubrication
0245 Sun /0605 Sun 0m29ch and 24m30ch
Cricklewood Cricklewood Depot Possession |05/01/25 05/01/25 W2024/ 111;5440
South Jn Jn 0245 Sun 10605 Sun Remove Rail Defects

Om12ch and 5m10ch

Kentish Town Kentish Town Jn Possession |05/01/25  |05/01/25 W2024/11069788

0245 Sun 0605 Sun S&T Renewal
5m60ch and 7m5ch

Kentish Town Jn |Harpendenfn Possession  |05/01/25 05/01/25 \W2024/11245192
0245 Sun {0605 Sun Remove Rail Defects

West Hampstead |Cricklewood South  |Down Carriage  |Possession |05/01/25  |05/01/25 m%%zr;laoré%‘?g;%mh

Thameslink Jn Loop 0245 Sun  |0605 Sun Other E&P Work

St. Albans St. Albans St Albans Centre |Sidings 05/01/25 05/01/25 0m27ch and 24m26ch

Siding Possession  [0245 Sun  |0605 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4040814 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 06/01/25 06/01/25 \W2024/10927068
LN115 International Link Line Sidings |Possession 0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 06/01/25 06/01/25
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 06/01/25 06/01/25
Jn International Incline Path 0025 Mon  |0440 Mon (4 hrs)
P2024/4110485 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession |07/01/25 07/01/25 W2024/11130379
LN115 International Mainline 0025 Tue (0440 Tue (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 07/01/25 07/01/25
International Link Line Sidings |Possession 0025 Tue  |0440 Tue (5 hrs)
Possession 4
Silo Curve Jn Cedar Jn Silo Curve Protected 07/01/25 07/01/25
Path 0025 Tue  |0440 Tue (&
York Way North  |St. Pancras North London Protected 07/01/25  |07/0 @
Jn International Incline Path 0025 Tue (0440
P2024/4128170 |EA1320 Silo Curve Jn Cedar Jn Silo Curve Protected 07/01/25 0 125 \W2024/11181675
LN115 Path 0025 Tye N\ 0440 Tue (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 York Way North  |St. Pancras North London Protected 07/&L/ /01/25
Jn International Incline Path e #0440 Tue (4 hrs)
P2024/4110594 |EA1320 Silo Curve Jn Cedar Jn Silo Curve Protecte 8/01/25 08/01/25 \W2024/11130897
LN115 Path Wed |0440 Wed (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 York Way North  |St. Pancras North London 8/01/25 08/01/25
Jn International Incline 0025 Wed 0440 Wed (4 hrs)
P2024/4110575 |[EA1320 Silo Curve Jn Cedar Jn Silo Curve 10/01/25 10/01/25 W2024/11130952
LN115 / 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 N OmOch and OmOch
S0400 York Way North |St. Pancras North Protected 10/01/25 10/01/25
Jn International I?)l% Path 0025 Fri 0440 Fri (4 hrs)

0‘(
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3943106 |LN3213 |Blackfriars Blackfriars Platform 3 Line Blockage|05/01/25 05/01/25 SMITHFIELD SIDINGS TO BE OUTBERTHED 'W2024/11115355
LN3216 Platform 4 0345 Sun 0915 Sun OHL Inspection
S0O280 GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 0mOch and Om39ch
Loughborough Jn Down Holborn Line Blockage|05/01/25 05/01/25 &4 \W2024/11165247
Slow 0345 Sun 0915 Sun Follow-Up Work
Up Holborn Slow 0m66¢h and 1mOch
Blackfriars Jn Blackfriars Jn Up Snowhill Line Blockage|05/01/25 05/01/25 \évei?;ﬁélg%m‘l%
0345 Sun (0915 Sun 0m66¢ch and 3m28ch
Dickens Jn Down Snowhill Line Blockage|05/01/25 05/01/25
Down Snowhill 0345 Sun  |0915 Sun P
Spur
Farringdon Loughborough Jn Down Snow Line Blockage|05/01/25 05/01/25
Hill/Down Holborn 0345 Sun  |0915 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 05/01/25 05/01/2
Possession {0345 Sun Sun
P2024/4049485 |LN3625 Netherfield Jn Lowdham Down and Up Possession |04/0 1/25 RAIL REPLACEMENT ROAD SERVICE TO 'W2024/11009052
Newark 00 15 Mon OPERATE BETWEE NOTTINGHAM AND NEWARK [PL Tamping
CASTLE. NEWARK CASTLE-LINCOLN SERVICE 3m52ch and 7m15ch
TO OPERATE (MAX 2-CAR TRAIN LENGTH). 'W2024/11009144
LC Work Track
FREIGHT SERVICES TO DIVERT VIA 3m52ch and 7m15ch
SCUNTHORPE, DONCASTER AND CHESTERFIELD
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East Midlands Route Version 4.2
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4110550 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |12/01/25 12/01/25 W2024/11130748
LN115 International Mainline 0025 Sun {0630 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 12/01/25 12/01/25
International Link Line Possession 0025 Sun  |0630 Sun (5 hrs)
P2024/4098851 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |13/01/25 13/01/25 \W2024/11094654
LN115 International Mainline 0025 Mon  |0440 Mon (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 13/01/25  |13/01/25 o
International Link Line Possession /0025 Mon  |0440 Mon (5 hrs) ‘ ,
Silo Curve Jn Cedar Jn Silo Curve Protected 13/01/25 13/01/25
Path 0025 Mon /0440 Mon (4 hr
York Way North |St. Pancras North London Protected 13/01/25 13/01/
Jn International Incline Path 0025 Mon {0440 44@ rs)
P2024/4098744 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |14/01/25 01/25 W2024/11093891
LN115 International Mainline 044QTue (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 14/Q 1/25
International Link Line Sidings |Possession |00 D440 Tue (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 14/01/25
Path 0440 Tue (4 hrs)
York Way North  |St. Pancras North London Prote€ 14/01/25
Jn International Incline P 0440 Tue (4 hrs)
P2024/4098904 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possesgion |15/01/25 15/01/25 W2024/11094538
LN115 International Mainline 0025 Wed |0440 Wed (4 hrs) S&T Work
LN3201 Connectiog OmOch and OmOch
S0400 St. Pancras Dock Jn South Sidings 15/01/25 15/01/25
International Possession  |0025 Wed 0440 Wed (5 hrs)
Silo Curve Jn Cedar Jn Protected 15/01/25 15/01/25
Path 0025 Wed 0440 Wed (4 hrs)
York Way North |St. Pancras NJjth London Protected 15/01/25 15/01/25
Jn Internationa Ingiine Path 0025 Wed 0440 Wed (4 hrs)
P2024/4110551 |[EA1320 |St. Pancras York Way North J East Coast Possession |16/01/25 16/01/25 W2024/11130611
LN115 International Mainline 0025 Thu 0440 Thu (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 16/01/25 16/01/25
International Link Line Sidings |Possession |0025 Thu (0440 Thu (5 hrs)
Possession
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4113645 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |17/01/25 17/01/25 \W2024/11140206
LN115 International Mainline 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 17/01/25 17/01/25
International Link Line Sidings |Possession 0025 Fri 0440 Fri (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 17/01/25 17/01/25
Path 0025 Fri 0440 Fri (4 hrs)
York Way North |St. Pancras North London Protected 17/01/25 17/01/25
Jn International Incline Path 0025 Fri 0440 Fri (4 hrs)

X
2
&

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4019513 |LN3201 |Frisby LC Syston East Jn Down and Up Possession  |12/01/25 12/01/25 0010 SUN TO 0745 SUN \W2024/10786013
LN3204 Peterborough 0010 Sun  |0745 Sun NO BOOKED TRAFFIC. Technical Inspection
LN3261 _ _ 118m10ch and 119m25ch
Leicester North Jn|Humberstone Road |Up & Down Goods|Possession |12/01/25 12/01/25 0745 SUN TO 0855 SUN W2024/11131255
Jn 0010 Sun  |0855 Sun ECS 5C03/5B04 IMED TO TRAVEL VIA TOTON |Major Projects
CENTRE (REV, AND THENCE OVER THE
Sheet Stores Jn Down Fast/Main Possession 12/01/25 12/01/25 HIGH LEV(E M ONWARDS PASSENGER \]/-\?26(?;]4-3]?86a7n7(ééggm50(:h
up s e RN CaE oL AR sk nsnarc
Syston South Jn|Up & Down Slow | Possession | 12/01/25 | 12/01/25 N, L18mech and 19mA0ch
0010 Sun  |0745 Sun S&T Work
ROUTE BETWEEN NOTTINGHAM AND
Syston EastJn  |Syston North Jn Down and Up Possession |12/01/25  [12/01/25 DERB l\(l)Alf:FECTED © G 107m45ch and 108m25ch
North Curve 0010 Sun  |0745 Sun : W2_024/1_0399474 o
Rail Testing and Lubrication
Syston South Jn  |Meadow Lane Jn Down and Up Possession  |12/01/25 12/01/25 104m40ch and 119m49ch
Slow/High Level 0010 Sun  |0745 Sun W2024/10720569
_ Survey Work
Syston North Jn Up & Down Possession  |12/01/25 12/01/, 118m60ch and 119m49¢ch
Peterborough 0010 Sun 0745 W2024/10760366
Trent South Jn Trent East Jn Down and Up Possession |12/01/25 f(l;:?n?éciz; d 106m5ch
Nottingham 0010 Sun \W2024/10592549
Leicester North Jn|Humberstone Road |Reception Line  |Sidings 12/0 Technical Inspection
Jn b d Possession  [001'S 104m45ch and 113m25ch
g%r_\:‘gzrstone R 'W2024/10799784
idi -
- - — Struct E t
Mountsorrel Mountsorrel Reception Line Sidings 12/0%2 12/01/25 10?;8(2?56\“?1"822;%2*1
Possessj 010/Sun (0855 Sun \W2024/11121324
Ratcliffe Jn Trent South Jn Ratcliffe Power  |Sidin 01/25  |12/01/25 gllgajOGrOPrhojeC;SlOS 20ch
Station Pg8%es moUch an mz0c
0010 Sun  |0745 Sun \W2024/10592695
Ratcliffe Power  |Ratcliffe Power Coal Arrival Line gs 12/01/25 12/01/25 S&C Unit Renewal
Station Station 0 ion  |0010 Sun 0745 Sun (Maintenance Only)
E_oal Cl?epart 107m45ch and 109mOch
Cmel Arglal L \W2024/10742952
oal AgFal gn Tunnel Examination
Sileby Jn Barrow-Upon-Soar  |[Mous Sidings 12/01/25 12/01/25 118m6ch and 119m5ch
j Possession  |0010 Sun {0855 Sun 'W2024/11156001

(02)

Structures Work
115m45ch and 115m65ch
'W2024/11163598

Point Heater Maintenance
118m15ch and 118m60ch

4
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3924824 |LN3201 |Bamford Bamford Up Bamford Loop |Possession |11/01/25 12/01/25 CAPITAL DELIVERY C11PLTR | BUNNY \W2024/10770667
LN736 2335 Sat  |0630 Sun RUN/QUEENS ROAD | EAS2025 WEEKEND 1 OF 2 [Technical Inspection
LN750 _ _ FOLLOW UP WORKS 157m60ch and 158m60ch
LN804 Dore South Jn Dore West Jn Dore Single Possession  |11/01/25 12/01/25 \W2024/11114959
LN807 2335 Sat 0740 Sun NO NORTHERN MOVEMENTS TO TAKE Structures Examination
LN808 PLACE WITHI TATION LIMITS BETWEEN
LN830 Dore Station Jn  |Earles Sidings SB  |Down Hope Valley Possession |11/01/25  |12/01/25 0040 - 0740 %ég&i?ﬂzzgiifmmch
LN868 Up Hope Valley 2335 Sat 0740 Sun Arc Repairs
NW9001 : : _ _ UP STA DINGS NO.2 TO BE KEPT CLEAR  |158m5c¢h and 158m60ch
Grindleford SB  |Grindleford SB Down Sidings Sidings 11/01/25 12/01/25 OF UNITS \W2024/10958886
rossession e s Pra0 Sun ER PLATFORMS & SIDINGS AVAILABLE Litter / Grafiti Clearance
Brightside Jn Wincobank Jn Up West Slow Possession |12/01/25  |12/01/25 158m20ch and 158m60ch
N (£ e
Technical Inspection
ggﬁtsrﬁr;leld Holmes Jn LC CCTV |Down Maln Possession égi%llszfn 5722(())1551 NO ACCESS/EGRESS FROM/TO EMR ssgcgi?fgﬁgcééggmzoch
Up Main ATTERCLIFFE BETWEEN 0040 - 0740 SUN .
: PL Stoneblowing
Heeley Heeley Up Heeley loop Possession |12/01/25 12/01 0740 SUN TO 1030 SUN \%\?S(T;i?ﬂlzgdliszmom
0040 Sun 11030 NO ACCESS TO SHEFFIELD STATION FROM THE _ L7
- - - - SOUTH 'Welding and Grinding
Mill Race Jn Brightside Jn Up East Slow Possession  |12/01/25 154m46ch and 159mOch
Down
0040 Su ACCESS TO FISH DOCK SIDINGS AND SHUNT ~ [W2024/10769681
Sheffield South Jn|Sheffield North Jn|Platform 1 Possession |12/0 SPUR VIA PLATFORM 12 AND 5 ONLY AT THE  URFDO Inspections
00 SOUTH OF THE STATION 146m0Och and 162m56¢ch
Down Through \W2024/10420020
Platform 2 MIDLAND MAIN LINE SERVICES TO DIVERT VIA Follow-Up Work
BARROW HILL AND BEIGHTON JN 155m50ch and 157m73ch
Platform 3 'W2024/10811553
Platform 4 RAIL REPLACEMENT ROAD SERVICE TO Mobile Maintenance Train
4 OPERATE BETWEEN CHESTERFIELD DRONFIELD [158m30ch and 158m50ch
Platform 6 IAND SHEFFIELD W2024/10769655
Platform 5 Track Maintenance
HOPE VALLEY SERVICES DIVERTED VIA DIGGLE [158m5ch and 158m60ch
Platform 7 JN AND HUDDERSFIELD OR HEBDEN BRIDGE W2024/11130464
AND BRIGHOUSE Major Projects
153m71ch and 164m31ch
NORTHERN MANCHESTER SERVICES TO W2024/11159526
TERMINATE AT GRINDLEFORD WITH RAIL Major Projects
Possession |12/01/25  |12/01/25 REPLACEMENT ROAD SERVICE TO OPERATE  |146moch and 151m30ch
0040 Sun 1030 Sun BETWEEN GRINDLEFORD DORE & TOTLEY AND W2024/11099860
Sheffield South D nHeeIey Possession [12/01/25 12/01/25 SHEFFIELD Permanent Way Inspection
P 0040 Sun 11030 Sun TPE SHEFFIELD SERVICES TO DIVERT VIA %g&a‘,’;‘o%%éggm%m
Woodburn Jn Nunnery M in Down Main/Down |Possession |12/01/25 12/01/25 HUDDERSFIELD S&T Maintenance
Jn Workso
Up MainUp 0040 Sun 10740 Sun EMR SERVICES TO DIVERT VIA BARROW HILL  [-58m0ch and 159m20ch
Worksop AND BEIGHTON JN
Woodburn Jn Up Stocksbridge |Possession |12/01/25 12/01/25
Down 0040 Sun 10740 Sun XC SERVICES TO DIVERT VIA BARROW HILL AND
Down/Up Tinsley BEIGHTON JN
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3924824 Chesterfield Chesterfield Chesterfield Down |Sidings 12/01/25 12/01/25
Continued South Jn Sidings Possession {0040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn Down Station Sidings 12/01/25 12/01/25
Sidings Possession  |0040 Sun  |0740 Sun
Down Sidings
Up Station Siding
No.2
Up Station Siding
No.1
Dore Station Jn  |Dore West Jn Up Hope Valley |Possession |12/01/25 12/01/25
Down Hope Valley 0740 Sun 1030 Sun =l
Sheffield South Jn  |Down Main Possession  |12/01/25 12/01/25
Up Main 0740 Sun  |1030 Sun
P2024/4087744 |EA1370 |Carlton Road Jn |Junction Road Jn Down and Up Line Blockage|12/01/25 12/01/ RAIL REPLACEMENT ROAD SERVICE IN \W2024/11022194
LN3210 Tottenham 0700 Sun |123 OPERATION Patrolling
0m45ch and 3m4ch
Junction Road Jn |Upper Holloway Down and Up T&H|Line Blockage|12/01/25 12/01/2 NLL CYCLIC TYPE 16D
0700 Sun Sun
Upper Holloway |Junction Road Jn Up Reception Line Blockage|12/01, 12/@1/25
07 u Sun
Upper Holloway |Upper Holloway Cripple Sidings Sidings 12/01/25
Possessio 0700%u 1235 Sun
P2024/3943097 |LN3213 Blackfriars Blackfriars Platform 3 Possg H01/25 12/01/25 GTR TO STABLE IN SMITHFIELD SIDINGS 'W2024/10910485
LN3216 Platform 4 U145 Sun  |0915 Sun Litter / Graffiti Clearance
S0280 BLACKFRIARS PLATFORMS 3 & 4 TO BE Om15ch and Om45ch
Loughborough Jn Down Holborn 12/01/25 12/01/25 OUTBERTHED 'W2024/10692084
Slow 0145 Sun 0915 Sun Track Maintenance
Up Holborn 0m66¢ch and 3m25ch
Blackfriars Jn Blackfriars Jn Up Sno Possession |12/01/25 12/01/25 éﬁgﬁj’\}\}ggmgo
0145 Sun 0915 Sun omach and 0m40ch
Dickens Jn Possession [12/01/25  [12/01/25 W2024/11158350
0145 Sun 10915 Sun Structures Examination
Om4ch and 0m25ch
- - \W2024/1094777
Farringdon Loughborough J U Possession  |12/01/25 12/01/25 Litt(gr / é;rgsf)fiti CI:arance
orgate/Down 0145 Sun  |0915 Sun 1m30ch and 1m60ch
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 12/01/25 12/01/25
Possession 0145 Sun 0915 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4000600 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Down Canal Line Blockage|15/01/25 15/01/25 TRAINS TO TRAVEL OVER THE DOWN SNOW HILLW2024/10650161
LN3214 Tunnel 0130 Wed |0430 Wed / UP MOORGATE LINE BETWEEN CITY S&T Work
S0O280 THAMESLINK CROSSOVERS AND MIDLAND ROAD 1m52ch and 2m35ch
City Thameslink [Midland Road Jn Up Snow Hill / Line Blockage|15/01/25 15/01/25 JN. TRAINS TO/FROM THE ECML TO TRAVEL
Down Moorgate 0130 Wed |0430 Wed OVER THE UP C L TUNNEL LINE BETWEEN
CANAL TUNN AND BELLE ISLE JN.
ACCESS AlED TO SMITHFIELD SIDINGS.
P2024/4000678 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Up Canal Tunnel |Line Blockage|17/01/25 17/01/25 TRAI AVEL OVER THE UP SNOW HILL / |W2024/10650162
LN3214 0130 Fri 0430 Fri DO ORGATE LINE BETWEEN FARRINGDON |S&T Work
S0280 CR ER AND MIDLAND ROAD JN. TRAINS 1m52ch and 2m35ch
City Thameslink |Midland Road Jn Up Moorgate / Line Blockage|17/01/25 17/01/25 POIF THE ECML TO TRAVEL OVER THE
Down Snow Hill 0130 Fri 0430 Fri DOW NAL TUNNEL LINE BETWEEN CANAL
UNDNELS JN AND BELLE ISLE JN.
P2024/4142728 |LN3340 |Lichfield Trent Alrewas LC (MCB) |Down and Up Possession  |11/01/25 11/01/25 \W2024/11074526
MD340 | Valley Jn Lichfield 0800 Sat  |1800 Sat Survey Work
18m15ch and 19mOch
P2024/4154371 |LN3501 Leicester Jn Branston Jn Down Tamworth  |Line Blockage|15/01/25 15/0 0015 WED TO 0315 WED W2024/11260384
+Detonators |0015 Wed |0315 DOWN LINE BLOCKED TO TRAFFIC. Remove Rail Defects
UP LINE TO BE TAKEN BETWEEN TRAINS. 12m15ch and 12m40ch
Leicester Jn Branston Jn Up Tamworth Line Blockage|15/01/25 1 125
(Between 0015 0500)Wed 0315 WED TO 0500 WED
Trains)+Deto LINE BLOCKAGES TO BE TAKEN BETWEEN
nators TRAINS ON BOTH LINES.
Leicester Jn Branston Jn Down Tamworth |Line Blockage 15/01/25
(Between 031 0500 Wed
Trains)+Dgeti
nators

&

éﬁ
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4112733 |LN101 Allington East Jn |Nottingham Branch |Up Nottingham Module TS11 |18/01/25 19/01/25 W2024/11119186
LN195 Jn Section 3 2300 Sat  |0500 Sun Other E&P Work
Between 100m28ch and 113m40ch
Trains
Stoke Claypole LC CCTV |All Lines Module TS11 |18/01/25 19/01/25
Section 3 2300 Sat {0500 Sun
Between
Trains Q

&

X
2
&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3929835 |LN101 Canal Tunnels Jn (Belle Isle Jn Down and Up Possession  |18/01/25 20/01/25 0155 SAT TO 0155 SUN \W2024/10864748
LN3201 Canal Tunnel 0155 Sat 0345 Mon TRAINS TO TRAVEL OVER THE FAST LINES Structures Work
LN3210 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH |0m42ch and 3m50ch
LN3213 |Carlton Road Jn |Junction Road Jn Down and Up Possession |18/01/25 20/01/25 JIN. W2024/10664047
LN3214 Tottenham 0155 Sat  |0345 Mon S&T Work
S0280 : : : THAMESLINK ES TO START/TERMINATE  1m50ch and 3m49ch
S0400 Dock Jn North Kentish Town Jn Up & Down Relief |Possession 18/01/25 20/01/25 AT ST.PAN H LEVEL (4TPH). EMR \W2024/11192314
0155 Sat 0345 Mon SERVICE SATURDAY TO BE THINNED  |Remove Rail Defects
Dock Jn South  |Kentish Town Jn Up & Down Slow |Possession |18/01/25  |20/01/25 ACCOR m%%m%%gggﬁm
0155Sat 0345 Mon GT ROUTE SERVICES TO DIVERT INTO |rechnical Inspection
Farringdon Kentish Town Jn Down and Up Possession  |18/01/25 20/01/25 LONG R?’ESR ?/I-I-SRAV'}'IIIIZ:_NRGESQCL:JIIQ%ESE #gDITIONALOmMch and 3m74ch
Moorgate 0155 Sat 0345 Mon FACIBTATE THIS 'W2024/11118491
’ S&T Renewal
Kentish Town Jn |Cricklewood South  |Down and Up Possession |18/01/25  |19/01/25 2m40ch and 3m50ch
In Stow 0155 Sat 0630 Sun S S 0030 SUN W2024/10672182
West Hampstead |Cricklewood South  |Down Carriage Possession |{18/01/25 (S)&%Hsav;;%eflirsb h
Thameslink Jn Loop 0155 Sat 0630 SUN TO 0920 SUN V\’/‘; 5 2‘2 ) 1%’;59ﬂ5 ¢
TRAINS TO TRAVEL OVER THE FAST LINES
St. Pancras Dock Jn South Dock Junction Sidings 18/01/25 BETWEEN DOCK JN AND RADLETT JN. Tunnel Work
International Link Line Sidings |Possession [0155 Sat 1m39ch and 2m35ch
Possession 0920 SUN TO 0345 MON W2024/11253905
St. Pancras Cricklewood South  [Down and Up Fast|Possession |19/0 TRAINS TO TRAVEL OVER THE FAST LINES Other E&P Work
International Jn o15fs BETWEEN DOCK JN AND CRICKLEWOOD SOUTH Sx%?éir/‘laﬂdz 3%%60h
JN.
West Hampstead |Cricklewood South  |Down and Up Possession 19/01/25 Survey Work
South Jn Jn Hendon 0155§5un  |0630 Sun THAMESLINK SERVICES TO START/TERMINATE  [0m73ch and 3m50ch
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 'W2024/10665662
West Hampstead \West Hampstead | Possegfio 1/25 | 19/01/25 SERVICES SUNDAY AFTERNOON TO BE THINNED |Litter / Graffiti Clearance
North Jn Run Round #155 Sun 0630 Sun ACCORDINGLY. om73ch and 3m50ch
St. Pancras Dock Jn North Churchyard idi 19/01/25 19/01/25 GTR LNE ROUTE SERVICES TO DIVERT INTO gg—?%ﬁgﬁwswo
Int ti | idi
ntermationa Sidings segyon 0155 Sun 0630 Sun KINGS CROSS. GTR WILL REQUIRE 2 ADDITIONALom60ch and 2m29ch
Kentish Town Jn  |Cricklewood Down and U ession  |19/01/25 19/01/25 LONG PLATFORMS AT KINGS CROSS TO \W2024/10666063
Slow 0630 Sun 10920 Sun FACILITATE THIS. Critical Compliance
y 4 Inspection
Kentish Town Jn |Cricklewood South |Dowp.al p Possession [19/01/25 20/01/25 0Om73ch and 3m55ch
Jn S 0920 Sun 0345 Mon 'W2024/10721376
Survey Work
0m29ch and 4m50ch
'W2024/10959303
S&T Renewal
1m50ch and 2m45ch
'W2024/11141128

Structures Examination
Om55ch and 1m56¢h
'W2024/10665759

Rail Testing and Lubrication
Om73ch and 3m43ch
'W2024/11102185
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Week 43 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

Work Type

P2024/3929835
Continued

O

Structures Work
OmOch and 2m10ch
W2024/11174321
\Vegetation Clearance
1m39ch and 3m43ch
'W2024/10674466
Other E&P Work
Om73ch and 3m46¢ch
'W2024/11238060
S&C Unit Renewal
(Maintenance Only)
Om70ch and 2m20ch
'W2024/10663779
Rail Testing and Lubrication
0Om63ch and 1m57ch
'W2024/10834915
OHL Work

Om73ch and 3m50ch
W2024/11174501
Survey Work
1m47ch and 3m50ch

P2024/4116415

EA1320
LN115
LN3201
S0400

Silo Curve Jn

Cedar Jn

Silo Curve

Protected
Path

0025

York Way North
Jn

St. Pancras
International

North London
Incline

Protected
Path

y2
0440 Mon (4 hrs)

\W2024/11149141
S&T Work
OmOch and OmOch

P2024/4136869

EA1320
LN115
LN3201
S0400

St. Pancras
International

York Way North Jn

East Coast
Mainline
Connection

Possessj

24/01/25
0440 Fri (4 hrs)

St. Pancras
International

Dock Jn South

Dock Junction
Link Line Sidings
Possession

24/01/25
n 10025 Fri

24/01/25
0440 Fri (5 hrs)

Silo Curve Jn

Cedar Jn

Silo Curve

York Way North
Jn

St. Pancras
International

North

@)

otected
a

24/01/25
0025 Fri

24/01/25
0440 Fri (4 hrs)

Protected
Path

24/01/25
0025 Fri

24/01/25
0440 Fri (4 hrs)

\W2024/11204739
S&T Work
OmOch and OmOch

\$
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3924890 |LN3201 |Bamford Bamford Up Bamford Loop |Possession |18/01/25 19/01/25 CAPITAL DELIVERY C11PLTR | BUNNY W2024/11127212
LN736 2335 Sat 0740 Sun RUN/QUEENS ROAD | EAS2025 WEEKEND 2 OF 2 |Survey Work
LN750 _ _ FOLLOW UP WORKS 145m50ch and 154m24ch
LN804 Dore South Jn Dore West Jn Dore Single Possession |18/01/25 19/01/25 \W2024/11248325
LN807 2335 Sat 0740 Sun NORTHERN TR SHUNTING OPERATIONS TO |Other E&P Work
LN808 _ — . BE CARRIED THE NORTH END OF THE 158mO0ch and 158m77ch
LN830 Dore Station Jn  |Earles Sidings SB |Down Hope Valley|Possession |18/01/25 19/01/25 STATION AF 20 SUN W2024/11099861
LN868 Up Hope Valley 2335 Sat (0740 Sun Permanent Way Inspection
NW9001 i i _ _ NO NOR /TPE MOVEMENTS TO TAKE 146mOch and 162m56ch
Grindleford SB  |Grindleford SB Down Sidings Sidings 18/01/25 19/01/25 PLACH THE STATION LIMITS BETWEEN  \2024/10776889
Possession |2335 Sat 0740 Sun 004 0S Structures Examination
i i f i 154m41ch and 154m70ch
Brightside Jn Wincobank Jn gp West Slow Possession [19/01/25 19/01/25 ﬁL PLAEFORMS & SIDINGS AVAILABLE FOR W2Cr)24/1ClZe:1nQ701 m/0c
own 0040 Sun 0740 Sun STABJIING OF TPE/NORTHERN UNITS PRIOR TO |\t oy
Chesterfield Holmes Jn LC CCTV |Down Main Possession |10/01/25  |19/01/25 ESSION START TIME 154m41ch and 164m61ch
South Jn Up Main 0040 Sun 0740 Sun NO ACCESS/EGRESS FROM/TO EMR ‘é"gz’\j; 10769765
Heeley Heeley Up Heeley loop Possession {19/01/25 19/01 ATTERCLIFFE BETWEEN 0040 - 0740 SUN 158m0ch and 159m20ch
0040 Sun 11030 0740 SUN TO 1030 SUN ‘L’J"égg‘g 1|?;62g3§ns
Mill Race Jn Brightside Jn Up East Slow Possession  |19/01/25 NO ACCESS TO SHEFFIELD STATION FROM THE 146mOch ar?d 162m56¢ch
SOUTH
Down 0040 Su 'W2024/10769746
Sheffield South Jn|Sheffield North Jn  |Platform 1 Possession  |19/0 ACCESS TO FISH DOCK SIDINGS AND SHUNT Track Maintenance
0046 SPUR VIA PLATFORM 1 ONLY 158m0ch and 159m20ch
Down Through 'W2024/11140640
Platform 2 SHEFFIELD STATION SHUNTING TO BE CARRIED [Preparatory Work
OUT FROM SHEFFIELD NORTH JN 154m41ch and 159m15ch
Platform 3 'W2024/11138650
Platform 4 MIDLAND MAIN LINE SERVICES TO DIVERT VIA  \Welding and Grinding
4 BARROW HILL AND BEIGHTON JN 146m20ch and 147mOch
Platform 6 W2024/11249762
Platform 5 RAIL REPLACEMENT ROAD SERVICE TO Major Projects
OPERATE BETWEEN CHESTERFIELD DRONFIELD [151m44ch and 154m24ch
Platform 7 \/AND SHEFFIELD 'W2024/10420021
Follow Up Tamping
HOPE VALLEY SERVICES DIVERTED VIA DIGGLE |154m29ch and 157m73ch
JN AND HUDDERSFIELD OR HEBDEN BRIDGE \W2024/10883586
; AND BRIGHOUSE C15 Drainage Only
Possession |19/01/25  |19/01/25 Om45ch and 0mOch
0040 Sun  |1030 Sun NORTHERN MANCHESTER SERVICES TO
- ® - TERMINATE AT GRINDLEFORD WITH RAIL
Sheffield South Dadwn Heeley Possession 332%1/325 113;)%155 REPLACEMENT ROAD SERVICE TO OPERATE
( p un un BETWEEN GRINDLEFORD DORE & TOTLEY AND
Woodburn Jn Broughton @ Down/Up Tinsley |Possession [19/01/25  |19/01/25 SHEFFIELD
0040 Sun 0740 Sun TPE SHEFFIELD SERVICES TO DIVERT VIA
Nunnery Main Line |Down Main/Down |Possession |19/01/25  [19/01/25 HUDDERSFIELD
Jn Worksop 0040 Sun  |0740 Sun
Up Main/Up EMR: SERVICES TO DIVERT VIA BARROW HILL
Worksop AND BEIGHTON JN
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3924890 Woodburn Jn Up Stocksbridge |Possession |19/01/25 19/01/25 CROSS COUNTRY SERVICES TO DIVERT VIA
Continued Down 0040 Sun  |0740 Sun BARROW HILL AND BEIGHTON JN
Chesterfield Chesterfield Chesterfield Down |Sidings 19/01/25 19/01/25
South Jn Sidings Possession  |0040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn Down Station Sidings 19/01/25 19/01/25
Sidings Possession  |0040 Sun  |0740 Sun
Down Sidings
Up Station Siding
No.2
Up Station Siding )
No.1
Dore Station Jn  |Dore West Jn Up Hope Valley |Possession |19/01/25 19/01/25
Down Hope Valley 0740 Sun  |1030 Sun
Sheffield South Jn |Down Main Possession  |19/01/25 19/01/25
Up Main 0740 Sun  |1030
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East Midlands Route Version 4.2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938109 |LN101 Blackfriars Blackfriars Platform 3 Possession {18/01/25 20/01/25 GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 |W2024/11158331
LN3213 Platform 4 0145 Sat 0345 Mon and 4 AND LONDON BRIDGE PLATFORMS 10 to 15 |Structures Examination
S0280 Om60ch and 3m15ch
Herne Hill Down Holborn Possession {18/01/25 20/01/25 GTR TO BERTH IN PLUMSTEAD 'W2024/11133030
Slow/Down 0145 Sat  |0345 Mon Station Work
Holborn LUL NORTHE TO BE OPEN 1m35ch and 1m65ch
Up Holborn/Up LUL JUBILE O BE OPEN \W2024/10958751
Holborn Slow Litter / Graffiti Clearance
Blackfriars Jn Dickens Jn Down Snowhill Possession |18/01/25 20/01/25 LUL DIS INE TO BE OPEN BETWEEN 3m35ch and 3m65ch
Spur 0145 Sat 0345 Mon VICT, BLACKFRIARS W2024/11211177
Metropolitan Jn Down Snowhill _ |Possession 3;34/1%1/3253 ggﬁlﬁ; sMITNELD SIDINGS TO BE OUTBERTHED g;?;'gghﬁ%komsch
Up Snowhil @o DIVERT LNE SERVICES INTO KINGS g?f;ﬁgiﬁifzs
Canterbury Road |Loughborough Jn Down Brixton Spur|Possession |18/01/25 20/01/25 S. 2 X ADDITIONAL LONG PLATFORMS TO
In _ 0145 Sat 0345 Mon BE AVAILABLE 3m30ch and 3m49ch
Up Brixton Spur 'W2024/11140320
Farringdon Loughborough Jn _ |Down Snow Possession |18/01/25 | 20/01/ GTR SERVICE ALTERATIONS: PL Ta“;p'”?j A
Hill/Down Holborn 0145 Sat (034 KENTISH TOWN TO RAINHAM SERVICES TO RUN [PM35¢ch and 1m30c
Fast 2TPH PLUMSTEAD TO RAINHAM (SATURDAY) | W2024/10861541
Up Holborn AND PLUMSTEAD TO GILLINGHAM (SUNDAY). |Track Maintenance
Fast/Up 3m20ch and 4m21ch
Snowhill/Down OTHER THROUGH SERVICES TO RUN TO/FROM  |W2024/10899336
Moorgate LONDON BRIDGE CENTRAL OR PLATFORMS 4 [S&C Grinding Train
Loughborough Jn [Cambria Jn Down Cambria  |Possession |18 01/25 AND 5; 0m30ch and 3m5ch
Up Cambria Spur BEDFORD TO THREE BRIDGES/ HORSHAM Resignalling Work
Herne Hill Herne Hill Turnback Siding |Sidings 8/04/25 20/01/25 'SFSRF\II-:EEE \évFlall'ngsl\; Eggg;gu?ﬁgR%ﬁlgﬁE LL \ll\r;;%gif;l%ré%ixloﬁh
Possegblo Sat 0345 Mon SUNDAY ONLY). Structures Examination
s - s - T Om66¢ch and 4m21ch
Smithfield Sidings | Smithfield Sidings |1 & 2 Sidings AU gﬂ%lg; ggﬁlﬁ; CAMBRIDGE TO BRIGHTON SERVICES TO RUN  \W2024/11114974
BETWEEN CAMBRIDGE AND KINGS CROSS, AND |Other E&P Work
BETWEEN LONDON BRIDGE AND BRIGHTON 0OmOch and Om20ch
ONLY; 'W2024/11261590
Track Maintenance
BEDFORD TO GATWICK SERVICES WILL NOT 3m20ch and 4m21ch
RUN BETWEEN ST PANCRAS AND GATWICK. W2024/11158616
Structures Examination
GTR THAMESLINK WIMBLEDON LOOP SERVICES 0m66¢ch and Om68ch
WILL NOT RUN. W2024/11114975
Other E&P Work
0OmOch and 0m20ch
'W2024/10899439
S&C Grinding Train
0m30ch and 3m5ch
'W2024/11118102
Other E&P Work
Om31ch and 1m43ch
'W2024/10796796
Structures Examination
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East Midlands Route Version 4.2

Week 43 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938109 Om68ch and Om22ch
Continued 'W2024/11137919

Structures Work
1m25ch and 1m55ch
'W2024/11128896
Litter / Graffiti Clearance
Om215ch and Om45ch
'W2024/11140442

PL Tamping

Om35ch and 1m30ch
'W2024/11153947

Structures Examination
Om25ch and 0m40ch
'W2024/11140350

PL Tamping

0Om35ch and 1m30ch
'W2024/10881118
Resignalling Work
3m20ch and 4m21ch
'W2024/10885516
Track Maintenance
Om60ch and 3m15ch

'W2024/10804541
Structures Examination
V4 0Om68ch and 4m21ch
P2024/4120786 |LN3340 |Aston NorthJn  |Alrewas LC (MCB) |All Lines Possession 21/01/25 'WMT TO STABLE IN FOUR OAKS BAY PLATFORM [W2024/10903101
MD340 0520 Tue S&T Work
MD355 STABLED UNITS TO HAVE PANTOGRAPHS 16m47ch and 19mOch
Four Oaks Four Oaks Bay Platform 21/01/25 LOWERED AND LOCKED. \W2024/10845007
0510 Tue Track Maintenance
Om50ch and 19mOch

0020 Tue (0510 Tue Platform / Structures Gauging

1m10ch and 18m20ch
'W2024/11201198
Station Work

17m75ch and 18m15ch
'W2024/10825178

OHL Renewals Work
2m52ch and 8m27ch
'W2024/10796858
PL Tamping

Q 10m53ch and 13m21ch
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Possession Ref |[LOR Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4120819 |LN3340 |Aston North Jn
MD340
MD355

Alrewas LC (MCB)

All Lines

Possession

22/01/25
0020 Wed

22/01/25
0520 Wed

Four Oaks

Four Oaks

Bay Platform

BLOCKED To
A/C Electric
Trains

22/01/25
0020 Wed

22/01/25
0510 Wed

Lichfield City

Lichfield City

Up Sidings

BLOCKED To
A/C Electric
Trains

22/01/25
0020 Wed

22/01/25
0510 Wed

O

WMT TO STABLE IN FOUR OAKS BAY PLATFORM

STABLED UNITS TO HAVE PANTOGRAPHS
LOWERED AND LOCKED.

\W2024/10922436
S&T Maintenance
13m20ch and 17mOch
'W2024/10850641
Platform / Structures Gauging
1m210ch and 18m20ch
'W2024/10845008
Track Maintenance
Om50ch and 19mOch
'W2024/10796819

PL Tamping

7m27ch and 9mOch
'W2024/10825255
OHL Renewals Work
2m52ch and 8m27ch
'W2024/11201199
Station Work
17m75ch and 18m15ch
'W2024/11149813
Patrolling

2m31ch and 18m0ch

P2024/4120818 |LN3340 |Aston North Jn
MD340
MD355

Alrewas LC (MCB)

All Lines

Possession

QO

23/01/
002 u

y

23/01/25
Thu

WMT TO STABLE IN FOUR OAKS BAY PLATFORM

\W2024/10922437
S&T Maintenance
13m20ch and 17mOch
'W2024/10850642
Platform / Structures Gauging
1m210ch and 18m20ch
'W2024/10796820

PL Tamping

6m26ch and 8m15ch
'W2024/10845009
Track Maintenance
Om50ch and 19mOch

P2024/4120817 |LN3340 Aston North Jn
MD340
MD355

Alrewas LC (MCB)

&

All Lines@

Possession

24/01/25
0020 Fri

24/01/25
0520 Fri

WMT TO STABLE IN FOUR OAKS BAY PLATFORM

'W2024/10922438
S&T Maintenance
8m50ch and 13m20ch
'W2024/10796821

PL Tamping

2m31ch and 3m59ch
'W2024/10845131
Track Maintenance
Om50ch and 19mOch
'W2024/10850685
Platform / Structures Gauging

1m10ch and 18m20ch
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4146537 |LN3201 |St. Pancras Dock Jn South Up Fast Line Blockage|26/01/25 26/01/25 THAMESLINK SERVICES TO TRAVEL BI- W2024/11238785
S0400 International (Between 0025 Sun  |0630 Sun DIRECTIONALLY OVER Track Maintenance
Trains) THE DOWN FAS TWEEN DOCK JN SOUTH 0m38ch and Om57ch
IAND ST.PANC
PLATFORM CS TO STABLE IN
PLATFO D
4
P2024/4140739 |LN3201 |St. Pancras Dock Jn South Dock Junction Sidings 26/01/25 26/01/25 \W2024/11216656
S0O400 International Link Line Sidings |Possession (0025 Sun 0630 Sun Track Maintenance
Possession =l OmOch and OmOch
P2024/4118803 |LN3201 |St. Pancras Dock Jn South Dock Junction Sidings 27/01/25 27/01/25 \W2024/11156497
S0O400 International Link Line Sidings |Possession |0025 Mon 0440 Mon Track Maintenance
Possession OmOch and OmOch
P2024/4118734 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |28/01/25 W2024/11156531
LN115 International Mainline 0025 Tue S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 28/01/25
International Link Line Sidings |Possession 0025 Tue
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 28/01/ 28/Q1/25
Path 0027 Tu 0 Tue (4 hrs)
York Way North  |St. Pancras North London Protected 28/01/25
Jn International Incline Path 00250u 0420 Tue (4 hrs)
P2024/4118735 |[EA1320 |St. Pancras York Way North Jn  |East Coast 01/25 29/01/25 'W2024/11156507
LN115 International Mainline §025 Wed  |0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction 29/01/25 29/01/25
International Link Line Sidin 0025 Wed 0440 Wed (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curv ected 29/01/25 29/01/25
Path 0025 Wed 0440 Wed (4 hrs)
p 3
York Way North |St. Pancras Protected 29/01/25 29/01/25
Jn International Path 0025 Wed 0440 Wed (4 hrs)
P2024/4118753 |EA1320 |St. Pancras York Way North Jn t Goast Possession  |30/01/25 30/01/25 W2024/11156534
LN115 International line 0025 Thu 0440 Thu (4 hrs) S&T Work
LN3201 onnection OmOch and OmOch
S0O400 St. Pancras Dock Jn S Dock Junction Sidings 30/01/25 30/01/25
International Link Line Sidings |Possession 0025 Thu 0440 Thu (5 hrs)

Possession
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4118784 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |31/01/25 31/01/25 W2024/11156521
LN115 International Mainline 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 31/01/25 31/01/25
International Link Line Sidings |Possession 0025 Fri 0440 Fri (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 31/01/25 31/01/25
Path 0025 Fri 0440 Fri (4 hrs)
York Way North |St. Pancras North London Protected 31/01/25 31/01/25
Jn International Incline Path 0025 Fri 0440 Fri (4 hrs)
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East Midlands Route Version 4.2
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4039799 |LN3201 |Kettering North Jn|Leicester South Jn  |Down and Up Possession  |25/01/25 26/01/25 ***REPLACED P/3935257 AT V4 EAS*** \W2024/11164306
LN3231 Main/Fast 2345 Sat  |0025 Sun Flail Mowing Machine
LN3232 2345 SAT TO 0820 SUN 96m5ch and 97m50ch
LN3525 Kilby Bridge Jn  |Wigston North Jn Up & Down Slow |Possession |25/01/25 26/01/25 NO BOOKED TRAFFIC. W2024/11143163
2345 Sat  |0820 Sun Major Projects
ACCESS MAI TO LEICESTER DEPOT VIA
Knighton Jn Desford LC (AHB) _ |[Up & Down Burton|Possession | 25/01/25 | 26/01/25 LEICESTER SCNGPIN UNTIL 0025 SUN. NG oo And 99maseh
2345 Sat 0820 Sun ACCESS 8 UN. Station Work
Wigston North Jn |Knighton Jn Up & Down Goods|Possession |25/01/25  |26/01/25 820 SUN 98m75ch and 99m19ch
2345 Sat (0820 Sun W2024/11261442
PANTOGRAPHS TO BE LOWERED Other E&P Work
Narborough Down and Up Possession  |25/01/25 26/01/25 ECS STABLED AT K/ETTERING SIDINGS INg7ma9ch and 95m60ch
Nuneaton 2345 Sat (0820 Sun TION WITH P2024/4023147. W2024/11209685
_ _ Major Projects
Wigston South Jn |Glen Parva Jn Down and Up Possession |25/01/25  |26/01/25 UN TO 0950 SUN 75m40ch and 80m25ch
South Curve 2345 Sat 0820 Sun TRAINS RE-TIMED TO TRAVEL OVER THE DOWN W2024/10898681
FAST LINE BETWEEN LEICESTER SOUTH JN AND Rail Ch .
Knighton Jn Knighton Jn Knighton Sidings | Sidings 25/01/25  |26/01/ LEICESTER NORTH JN USING PLATFORMS 1 AND ;" 1 5;1”9'”3 99ma5ch
Possession  |2345 Sat 082 2 ONLY. m-och an mesc
'W2024/11143026
Kettering North Jn|Corby Down and Up BLOCKED To|25/01/25  |26/01/2 NO ACCESS TO/FROM LEICESTER TMD OR Major Projects
Corby A/C Electric 2355 Sat Q Sun LEICESTER CARRIAGE SIDINGS. 92m50ch and 99m25ch
Trains
Wigston South Jn Down and Up BLOCKED To 125 0950 SUN TO 0450 MON
Main/Fast A/C Electric |23 0 Sun TRAINS TO TRAVEL VIA THE FAST LINES.
Trains /
Oakley HABD Kettering North Jn All Lines BLOCKED Tg 26/01/25 NO ACCESS TO LEICESTER DEPOT EXCEPT FOR
A/C Electri 4 0820 Sun THE PERIODS 0950-1130 AND 2100-2320 SUN
Trains WHEN ACCESS AVAILABLE TO/FROM LEICESTER
Kettering North Jn|Syston South Jn Up Main/Fast Poss 26/01/25 DEPOT VIA LEICESTER SOUTH JN. NO ACCESS
Down Main/Fast 6025 Sun {0820 Sun TO/FROM LEICESTER CARRIAGE SIDINGS.
Leicester Humberstone Road |Up & Down Goods 26/01/25 26/01/25
Jn 0025 Sun {0820 Sun
Leicester Platform session  |26/01/25 26/01/25
Yy 4 0025 Sun 0820 Sun
Plaj Possession  |26/01/25 26/01/25
0025 Sun  |0950 Sun
Leicester North Jn|Humberstone Road tion Line Possession |26/01/25 26/01/25
Jn 0025 Sun {0820 Sun
Leicester South |Humbersto (o1 & Down Slow |Possession |26/01/25 26/01/25
Jn Jn (inc.) 0025 Sun {0820 Sun
Leicester Leicester & |Carriage Sidings |Sidings 26/01/25 27/01/25
Possession 0025 Sun  |0450 Mon
Leicester North Jn|Humberstone Road |Humberstone Rd |Sidings 26/01/25 26/01/25
Jn Sidings Possession  |0025 Sun {0820 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4039799 Leicester South |Humberstone Road |Up & Down Slow |Possession |26/01/25 26/01/25
Continued Jn Jn 0820 Sun {0950 Sun
Leicester North Jn  |Up Fast Possession  |26/01/25 26/01/25
0820 Sun 0950 Sun
Leicester Humberstone Road |Up & Down Slow |Possession |26/01/25 26/01/25
Jn 0950 Sun  |1130 Sun
Leicester South |Humberstone Road |Up & Down Slow |Possession |26/01/25 26/01/25
Jn Jn 1130 Sun 2100 Sun
Leicester Humberstone Road |Up & Down Slow |Possession |26/01/25  |26/01/25 o
Jn 2100 Sun 2320 Sun (u
Leicester South |Humberstone Road |Up & Down Slow |Possession |26/01/25 27/01/25
Jn Jn 2320 Sun  |0450 Mon
P2024/3929678 |LN3201 |Sheet Stores Jn |Elliots LC (UWC) Down and Up Possession  |26/01/25 26/01/ 0040 SUN TO 0745 SUN \W2024/10730467
LN3204 Chellaston 0040 Sun  |085 NO BOOKED TRAFFIC. Changing Sleepers & Timbers
LN3207 _ 119m45ch and 120m56¢h
LN3228 |Trent EastJn Long Eaton Jn Down and Up Possession |26/01/25 26/01/2 0745 SUN TO 0855 SUN \W2024/10803660
LN3520 Erewash 0040 Sun Sun EMR SERVICES TO/FROM DERBY DIVERTED VIA |Major Projects
i AMBERGATE JN, CHESTERFIELD PLATFORM 2 |119m45ch and 120m20ch
?"C%?‘;’S;N Lane LC gg;vsf;;;’r‘tl_oop Possession gg/(’ls X “ é25 (REVERSE), ALFRETON AND TOTON. W2024/11191521
y un Survey Work
Sheet Stores Jn Down and Up Possession 26/01/25 119m56¢h and 120m1lch
Trent East Curve Su 0855 Sun 'W2024/10701185
S&C Tamping
Trent South Jn  |Attenborough Jn Down and Up Posse N#125  [26/01/25 119m45ch and 120m25ch
Nottingham $040 Sun  |0745 Sun 'W2024/10786223
: P ol Technical Inspection
Spondon LC Down Main 0S 0 26/01/25 26/01/25 119m45ch and 120m56ch
Up Main 0040 Sun 0855 Sun \W2024/11109340
Survey Work
Yy 120m1ich and 120m54ch

%
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3929632 |LN3201 Derby Derby Platform 3 Possession  |26/01/25 26/01/25 DERBY MAINTENANCE DELIVERY UNIT: 'W2024/10895283
LN3501 Platform 4 0050 Sun 0850 Sun CYCLICAL MAINTENANCE. Structures Examination
1m16ch and 2m46ch
L and NW Jn Derby London Road |Down and Up Possession  |26/01/25 26/01/25 NO ROUTE INTO DERBY STATION TO/FROM THE |W2024/10858429
Jn Tamworth Slow 0050 Sun (0850 Sun SPONDON DIRE N. TRAINS DIVERTED VIA  |Survey Work
AMBERGATE STERFIELD PLATFORM 2 127m55ch and 127m65ch
St. Marys South Jn  |Down Tamworth |Possession |26/01/25 26/01/25 (REVERSE) RETON. \W2024/10597285
Fast / Platform 2 / 0050 Sun  |0850 Sun S&C Unit Renewal
B Line NO ACC PLATFORMS 3&4: TRAINS TO USE(Maintenance Only)
Up Tamworth Fast PLA &6. 125m50ch and 127m76ch
/ Platform 1/ A W2024/11150495
Line SS TO/FROM ETCHES PARK DEPOT AT Major Projects
Stenson Jn All Lines Possession |{26/01/25 26/01/25 AY RKS JN, ALL TRAINS TO USE THE PILOT 1 551150¢h and 127m76¢ch
0050 Sun 0850 Sun LINE/§&I LINE AND REVERSE ON CHADDESDEN
_ _ _ E AS REQUIRED.
Melbourne Jn Sinfin Central Arrival/Departure |Possession |26/01/25 26/01/25
Line 0050 Sun 0850 Sun NO ACCESS TO/FROM RTC OR LITCHURCH LANE
- WORKS.
Sawley LC Derby Down and Up Possession  |26/01/25 26/0 ORKS
Main 0050 Sun 0850 NO SHUNT MOVEMENTS FROM ETCHES PARK
Way & Works Jn |Derby Derby Pilot Line  |Possession |26/01/25 01/25 BETWEEN 0050 SUN TO 0850 SUN
0050 Su 085@ Sun
Derby London Road |E Line Possession  |26/03#25 1/25
Jn E Line 00 0850 Sun
Derby London L and NW Jn Litchurch Lane Sidings 26/0%/2 26/01/25
Road Jn C&W Works Possessi 050/5un 0850 Sun
Way & Works Jn |Derby London Road |Derby Pilot Siding |Sidin 01/25 26/01/25
n RTC Sidings North '”G‘\ 050 Sun 0850 Sun

v
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928787 |LN3201 |Sheffield South Jn|Sheffield North Jn  |Platform 1 Possession  |26/01/25 26/01/25 MAINTENANCE 1 OF 2 | SHEFFIELD STATION \W2024/10769900
LN736 0001 Sun  |1000 Sun [DOWN SIDE] | EAS2025 S&T Maintenance
LN750 Down Through 158m0ch and 159m20ch
LN804 Platform 2 PLATFORM 1 TO BE KEPT CLEAR OF STABLED 'W2024/11143968
LN807 Platf 2 TRAINS 'Welding and Grinding
LN808 atiorm 2¢ DOWN THRO E TO BE KEPT CLEAR OF  [158m0ch and 159m20ch
LN830 Washer Shunt STABLED TRAI \W2024/10420022
LN868 Spur DOWN S ING TO BE KEPT CLEAR OF  |Follow-Up Work
NW9001 Down Main STABLE S 154m66¢h and 157m73ch
. _ PLA TO BE KEPT CLEAR OF STABLED \W2024/11186783
Sheffield South Jn  |Down Heeley Possession  |26/01/25 26/01/25 TR o) SIDING
Loop 0001 Sun 11000 Sun M 2C TO BE KEPT CLEAR OF STABLED | e Work
P o 2C 1O BE T 146m0ch and 146m20ch
Sheffield South Jn|Sheffield North Jn = |Down Station Sidings 26/01/25  |26/01/25 NO ABCESS/EGRESS EROM/TO SHEFEIELD EISH \W2024/11099862 _
Sidings Possession  |0001 Sun  [1000 Sun ICARRIAGEWASHER/SHUNT SPUR Permanent Way Inspection
| TROUGHOUT 146m0ch and 162m56¢ch
Bamford Bamford Up Bamford Loop |Possession |26/01/25 26/01/25 'W2024/11173069
EMR SERVICES DIVERTED VIA BARROWHILL . : .
0040 Sun 0740 S“ﬁ” FREIGHT DIVERTED VIA BARROWHILL Mobile Maintenance Train
Brightside Jn | Wincobank Jn Up West Slow |Possession |26/01/25 | 26/0425 NORTHERN SERVICES TO TERMINATE/START AT [L28M50ch and 158m6gch
Down 0040 Sun 0740 DORE OR TO RETIME AFTER POSSESSION ;
P-Way Maintenance
Chesterfield Holmes Jn LC CCTV |Up Main Possession  |26/01/25 125 BETWEEN 0040 SUN TO 0740 SUN 154m40ch and 159m15ch
South Jn . 0040 Suri&, 0613)Sun THE FOLLOWING PLATFORMSI/SIDINGS ARE W2024/10656310
Down Main
AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, |S&C Tamping
Dore South Jn  |Dore West Jn Dore Single Possession | 26/L/2 /01/25 7,8 UP STATION SIDINGS NO1/NO2 SHEFFIELD  [158mOch and 158m40ch
oNin #0740 sun FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT [W2024/11140878
SPUR LINE Preparatory Work
Dore Station Jn  |Earles Sidings SB  |Down Hope Valley |Possession§,] 26/03425 26/01/25 NO NORTHERN/TPE MOVEMENTS TO TAKE 154m45ch and 159m15ch
Up Hope Valle un  |0740 Sun PLACE WITHIN THE STATION LIMITS 'W2024/10769805
pHop y NO ACCESS/EGRESS FROM/TO EMR Track Maintenance
Heeley Heeley Up Heeley loop P sIln 6/01/25 26/01/25 ATTERCLIFFE 158m5ch and 158m60ch
0040 Sun  |0740 Sun
BETWEEN 0040 AND 0615 SUN
Mill Race Jn Brightside Jn Up East Slow osMon 26/01/25 26/01/25 NO ACCESS TO PLATFORMS 1 & 2 AT
Down 0040 Sun  |0740 Sun CHESTERFIELD
. . y 4 . NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Sheffield South Jn|Sheffield North Jn Platformf3 Possession  |26/01/25 26/01/25
0040 Sun 0740 Sun BETWEEN 07:40 and 10:00 SUN:
NORTHERN
2S70 AND 2S73 TO TERMINATE/START AT DORE
2S72 TO BE RETIMED LATER AFTER THE
POSSESSION
Plaiform 7
TPE
atform 8
1B68 TO BE CANCELLED
Woodburn Jn Nunnery Main Li Down Main/Down |Possession |26/01/25 26/01/25
Jn Workspp 0040 Sun  |0740 Sun EMR
Up Main/Up 1F98 AND 1F99 to divert via Barrow Hill and Beighton.
Worksop
Woodburn Jn Down/Up Tinsley |Possession |26/01/25 26/01/25
0040 Sun  |0740 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928787 Up Stocksbridge
Continued Down
Grindleford SB  |Grindleford SB Down Sidings Sidings 26/01/25 26/01/25
Possession 0040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn Up Station Siding |Sidings 26/01/25 26/01/25
No.1 Possession  |0040 Sun  |0740 Sun
Up Station Siding
No.2
Chesterfield North|Holmes Jn LC CCTV |Down Main Possession |26/01/25 26/01/25
Jn Up Main 0615 Sun 0740 Sun
P2024/3943069 |LN3213 |Blackfriars Blackfriars Platform 3 Line Blockage|26/01/25 26/01/25 GTR TCASTABLE IN SMITHFIELD SIDINGS AND \W2024/10694834
LN3216 Platform 4 0145 Sun  |0700 Sun BLACKFRIARS PLATFORMS 3 AND 4 Patrolling
S0280 0m68ch and 3m28ch
Loughborough Jn Down Holborn Line Blockage|26/01/25 26/01/25 PROTECTING SIGNAL TVS3021 ONLY REQUIRED |W2024/11158343
Slow 0145 Sun 0700 Sun ON UP SNOWHILL /DOWN MOORGATE IF EAST  Structures Examination
Up Holborn Slow MIDLANDS POSSESSION P2024/3973985 IS NOT  |om4ch and Om25ch
TAKEN
Blackfriars Jn Blackfriars Jn Up Snowhill Line Blockage|26/01/25 26/0
0145 Sun 0700 S
Dickens Jn Down Snowhill Line Blockage
Down Snowhill
Spur
Farringdon Loughborough Jn Up Line Blockage| 26/ $26/01/25
Moorgate/Down 0700 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill 4
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings din 26/01/25 26/01/25
SSon 10145 Sun  |0700 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3820612 |LN101 Knebworth Hitchin South Down Fast Possession  |25/01/25 25/01/25 0020 SAT TO 0230 SAT 'W2024/11150593
LN105 Up East 0020 Sat 0230 Sat TRAINS TO TRAVEL OVER THE SLOW LINES \Vegetation Clearance (Non-
LN110 pras BETWEEN WOOLMER GREEN AND CAMBRIDGE  |Flail)
LN115 Langley Jn Hitchin South Down and Up Line Blockage|25/01/25 25/01/25 JN 22mO0ch and 23m25ch
LN120 Slow (Between 0020 Sat  |0230 Sat \W2024/10843852
LN125 Trains) LNER ECS SE MOVEMENTS TO BE Rail Testing and Lubrication
LN126 Belle Isle Jn Belle Isle Jn Down Canal Possession |25/01/25 27/01/25 COMPLETED,P TO 0200 SAT 4m60ch and 23m72ch
LN3214 Tunnel 0230 Sat {0325 Mon \W2024/11046779
Up Canal Tunnel 0230 SA 25 MON Structures Examination
- - LNER D E{IMO LONG-DISTANCE OPERATORS
Cambridge Jn Royston Down and Up Possession |25/01/25  |26/01/25 27m21ch and 27m69ch
TO ITERMINATE AT PETERBOROUGH. W2024/11124095
Royston 0230 Sat 0730 Sun ;
PRNER N Remove Rail Defects
Canonbury West |Finsbury Park Up & Down Possession |25/01/25 27/01/25 y 2m20ch and 2m30ch
Jn Canonbury/Down 0230 Sat 0325 Mon LNERJECS SERVICE MOVEMENTS TO BE 'W2024/10816996
Canonbury t LETED PRIOR TO 0200 SAT S&T Work
: : : 2X A/ISCOT START/TERMINATE AT PBO
Finsbury Park Highbury Vale Jn Up Canonbury Possession |25/01/25 27/01/25 1X LDS START/TERMINATE AT PBO 3m51ch and 4ml4ch
0230 Sat 0325 Mon 1X YRK OR LCN OR NCL OR HULL 'W2024/10479880
; 2 START/TERMINATE AT PBO Change Longitudinal Timbers
Moorgate Up Moorgate Possession  |25/01/25 27/0%25 OmOch and 6m38ch
0230 Sat 0325 OTHER LNER SERVICES TO START/TERMINATE \W2024/10750869
AT ALTERNATIVE LOCATIONS. P & D Mai
Harringay Harringay Inlet/Outlet Line  |Possession |25/01/25 RAIL REPLACEMENT EX PBO TBC aintenance
4m55ch and 5m20ch
No. 1 0230 St \W2024/10820770
Inlet/Outlet Line LNER SUN -
No. 2 2X A/ISCOT START/TERMINATE AT PBO Vegetation Clearance (Non-
Hornsey Flyover/EMU |Possession 0 27/01/25 1X LDS START/TERMINATE AT PBO Flail
Reversing Siding 02 0325 Mon 1X LDS OR LCN OR NCL OR HULL 6m43ch and 10m50ch
NO.2 START/TERMINATE AT PBO W2024/10842337
Hitchin North Jn  |[Hitchin East Jn Down Royston /Qh/25  |27/01/25 OTHER LNER SERVICES TO START/TERMINATE  [OHL Work
Flyover 0Sat |0325 Mon AT ALTERNATIVE LOCATIONS. 1m32ch and 6m38ch
RAIL REPLACEMENT EX PBO TBC 'W2024/11185728
Holloway Stevenage Down 25/01/25 27/01/25 NOTE: LNER MAY OPERATE TO LONDON ST. Station Work
Goods/Down Slow 0230 Sat  |0325 Mon PANCRAS TBC. 0mOch and Om22ch
No.2/Down \W2024/10954229
Hertford HULL TRAINS TO DIVERT TO/FROM LONDON ST [Structures Examination
Hornsey Hornsey Possession  |25/01/25 27/01/25 PANCRAS. OmOch and 3mOch
0230 Sat 0325 Mon 'W2024/10982982
_ y _ GC SERVICES TO START/TERMINATE S&T Renewal
Kings Cross Belle Isle Jn Possession  |25/01/25 27/01/25 YORK/PETERBOROUGH 1m70ch and 4moch
0230 Sat 0325 Mon W2024/10842400
. RAIL REPLACEMENT ROAD SERVICE TO Rail Testing and Lubrication
a > Mon BEDFORD W2024/11166115
i truct E inati
Langley Jn Holloway Sﬁjxe,\:gozrd/ Up  |Possession 525:/3(())1/825t 02; é%lﬁs RAIL REPLACEMENT ROAD SERVICE TO gorr% oh and 40moatr
: a on OPERATE BETWEEN PETERBOROUGH AND W2024/11013821
Moorgate Finsbury Park North |Down Possession |25/01/25 27/01/25 KINGS CROSS OHL Projects (PSU)
Jn Moorgate/Platform
g o 0230 Sat 0325 Mon FREIGHT SERVICES TO BE DIVERTED VIA WCML 38;'(‘)21?20%%%33%“
Welwyn Garden |Welwyn Garden City Possession |25/01/25  |27/01/25 OR ANGLIA C11 Rerail Resleeper
City 0230 Sat 0325 Mon Reballast - Trax

GBRF 4L39 TO DIVERT VIA WCML
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3820612 Welwyn 25m0ch and 35m50ch
Continued Flyover/Welwyn DB TO DIVERT VIA MML AND WCML 'W2024/10812486
Down Back Technical Inspection
Platform GA ROUTE TO CAMBRIDGE IS NOT AFFECTED OmOch and 3m10ch
Up Back 'W2024/10836379
Platform/Reversin FREIGHTLINERfL8E TO BE RETIMED EARLIER TO|S&T Work
g Line/Reversing CLEAR CANQ Y WEST JN BY 0230 SAT 3m10ch and 4m4ch
Siding \W2024/10874360
York Way North  |Copenhagen Jn North London Possession |25/01/25 27/01/25 0230 SA 30 SUN Track Maintenance
n Incline 0230 Sat 0325 Mon (RBTR S TO START/TERMINATE AT 40mOch and 41m20ch
Bounds Green T |Bounds Green T and |All Lines Sidings 25/01/25 27/01/25 L LACEMENT ROAD SERVICE TO \Iévazilo'lz'glslti(r)%z;?g{ubrication
and RSMD RSMD Possession (0230 Sat 0325 Mon OPER BETWEEN HITCHIN AND ROYSTON 3m51ch and 4m14ch
Ferme Park RS |Ferme Park RS All Lines Sidings 25/01/25 27/01/25 UN TO 0400 MON W2024/10930706
Possession 0230 Sat 0325 Mon GTR SERVICES TO START/TERMINATE AT Survey Work
LETCHWORTH GC 32mllch and 33m44ch
Harringay Harringay Up Reversing Sidings 25/01/25 27/01/25 'W2024/11096859
Sidings Possession GTR SERVICES TO START BACK IN S&T Track Circuit
9 0230 Sat 0325 LETCHWORTH PLATFORM 1, USING SIGNAL K239 3m30crr?(;n g gf#s'gch
P P e e RAIL REPLACEMENT ROAD SERVICE TO
Hitch Hitch Yard & Sid Sid 25/01/25 27/01/
frenin frenin R SINgS | Rossassion l0930 S \ OPERATE BETWEEN HITCHIN TO LETCHWORTH |/2024/10812361
Up Yard at > Mon GC S&T Work
Up Sidi 0OmOch and 3m10ch
p Sidings BETWEEN 0230 SAT TO 0200 MON W2024/10841831
Hornsey Wood Green South |Down Carriage | Sidings 01/25 PANTOGRAPHS TO BE LOWERED IN FERME S&T Maintenance
Jn Line Possession 325 Mon PARK RS, BOUNDS GREEN T&RSMD, HORNSEY [26m20ch and 28m0ch
Up Carriage Line EMU DEPOT, HERTFORD NORTH UP SIDINGS W2024/10841619
Patrollin
Langley Jn Langley Jn Langley Stone Sidings 27/01/25 AND WELWYN EMU SIDINGS 9
T inal Sidi P OmOch and 5mOch
erminal siding | POSSg Sat 0325 Mon W2024/10812343
Letchworth Letchworth Garden |Letchworth Si 25/01/25 26/01/25 gﬁ%ﬁg‘gﬁ,d 3m10ch
Garden City City Reception Road 0S 0230 Sat 0730 Sun
Letchworth Arriya W2_024/ 11_167286
/ Departure Major Projects
Welwyn Garden |Welwyn Garden City |Welwyn E ings 25/01/25 |27/01/25 32m22ch and 32m55ch
City Sidings Possession 0230 Sat  |0200 Mon W2024/11125194
Development Walkout
- 25m0Och and 32m40ch
Possession 10230 Sat 0325 Mon Rail Testing and Lubrication
Bounds Green T _|Bounds Green T,and BLOCKED To|25/01/25 | 27/01/25 3\7;%21?13‘12‘281733"215Ch
and RSMD RSMD Electric 0230 Sat 0200 Mon P
/ Trains Structures Examination
Ferme Park RS _|Ferme Par Al Lines BLOCKED To|25/01/25 | 27/01/25 3\7;%3‘2’/‘1%%%39”2%4°h
Electric 0230 Sat {0200 Mon ;
Trains Drainage Work
Hertford North _ |Hertford North Up Sidings BLOCKED To|25/01/25  |27/01/25 2”‘41‘*/‘ and 4mOch
Electric 0230 Sat  [0200 Mon W2024/10933255
Trains OLE Patrolling

Hornsey EMU
Depot

23mO0ch and 31m65ch
'W2024/10062761
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3820612 Hornsey EMU Depot |All BLOCKED To|25/01/25 27/01/25 Track Maintenance
Continued Electric 0230 Sat 0200 Mon 0OmOch and 2m29ch
Trains 'W2024/10062994
Welwyn Garden |Welwyn Garden City \Welwyn EMU BLOCKED To|25/01/25 27/01/25 Track Maintenance
City Sidings Electric 0230 Sat 0200 Mon 26m40ch and 30m40ch
Trains 'W2024/11260409
Cambridge Jn Hitchin East Jn Down and Up Possession |26/01/25 27/01/25 Station Work
Royston 0730 Sun 0325 Mon 27m22ch and 27m65ch
'W2024/11145620

&

&

&

O

'Vegetation Clearance
2mOch and 2m60ch
'W2024/11155713
Major Projects
32m40ch and 34m34ch
'W2024/10828551
Tunnel Work

OmOch and 1m40ch
W2024/11141234
Remove Rail Defects
38m50ch and 39m50ch
'W2024/10954261
Structures Examination
OmOch and 3mOch
'W2024/11233683
Cable Work

3m45ch and 5mOch
'W2024/10842407

S&T Work

31m15ch and 32m20ch
'W2024/10812925
Patrolling

4m55ch and 13m15ch
'W2024/10932817
Structures Work
40mOch and 41m21ch
'W2024/11116582

S&C Tamping
31m60ch and 32m40ch
'W2024/11169483

S&C Maintenance
12mOch and 13m60ch
'W2024/11233042
Major Projects
34m50ch and 36m57ch
'W2024/11140317
Survey Work

OmOch and Om55ch
'W2024/11235803

1BJ Work

25mO0ch and 35m50ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3820612 \W2024/11248746
Continued

O

Structures Examination
3m53ch and 3m64ch
'W2024/10842354
Track Maintenance
4m40ch and 5m5ch
'W2024/10830007

P & D Maintenance
4m58ch and 5m20ch
'W2024/10889481
Drainage Work
2m41ch and 4mOch
'W2024/10484802

OLE (Headspan)
6m43ch and 10m50ch
'W2024/11166149
Structures Examination
20mOch and 40mOch
W2024/11145741
'Vegetation Clearance
2mOch and 2m60ch
'W2024/10383823

C71 S&C-Complete Renewal
RT60/NR60

17m55ch and 23m65ch
'W2024/11154483
Major Projects

32m22ch and 34m34ch

&
&
&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925850 |LN3232 |Attleborough Amington Jn Down Trent Valley |Possession  |25/01/25 27/01/25 2230 SAT TO 0900 SUN 'W2024/9898573
MD101 South Jn Slow 2230 Sat 0525 Mon (29 hrs) NO ACCESS TO/FROM NUNEATON PLATFORMS 1,/OHL Inspection
MD232 _ _ 2, 3,4 AND 5. 96m24ch and 97m53ch
MD410 Midland Yard Jn |Canal Farm Jn Nuneaton North  |Possession |25/01/25 27/01/25 W2024/9898673
MD555 Chord 2230 Sat 0525 Mon (29 hrs) 2230 SAT TO 23 T AND 0900 SUN TO 2355 OHL Inspection
. SUN 9m29ch and 9m53ch
Nuneaton North  |Abbey Jn Down and Up Possession 25/01/25 27/01/25 WMT: COVENT NUNEATON SERVICE TO \W2024/10786703
Jn Nuneaton Chord 2230 Sat  |0525 Mon (29 hrs)  |START/T ATRBERMUDA PARK, ECSTO  |n Connection With
Nuneaton South |Nuneaton Down & Up Possession |25/01/25  |27/01/25 REVERS HILVERS COTON. gEnQSTEE””%\go"Skg "
Jn Platform Line 2230 Sat {0525 Mon (29 hrs m>1ch and 9mS3c
( ) 2 TO U525 MON W2024/10803814
Nuneaton South Jn  |Down and Up Possession  |25/01/25 27/01/25 PINES SS AT NUNEATON TO BEDWORTH Patrolling
Bedworth 95mOch and 98m60ch
2230 Sat 0525 Mon (29 hrs) - [y ABCESS NUNEATON DOWN ASDA SIDINGS. W2024/11123534
Shilton HABD  |Amington Jn Down Trent Valley [Possession |25/01/25  |27/01/25 ECTRIC TRACTION BETWEEN BRINKLOW |5, 1\/ev work
(OMm) / Down Trent 2230 Sat (0525 Mon (29 hts)  (AND TAMWORTH 94m20ch and 98m73ch
Valley Fast UP TRENT VALLEY SLOW IS OUT OF USE \W2024/10835898
Shilton HABD (US|Amington Jn Up Trent Valley |Possession |25/01/25  |26/01/ BETWEEN NUNEATON AND AMINGTON S&T Work
& UF) Fast 2230 Sat 090
Up Trent Valley 2330 SAT TO 0900 SUN 3\‘/‘%223?;‘05’;%%2;’3“730“
Slow AT NUNEATON NO ACCESS, PLATFORMS 6 & 7. C14 Rerail Res| Reball
Brinklow Jn Tamworth (Low |All Lines BLOCKED To|25/01/25 125 NO ROUTE BETWEEN LEICESTER AND erar nesieep Reba
Level) A/C Electric : BIRMINGHAM. Form - Trax
Trains 94m20ch and 98m73ch
Hinckley Stockingford Station, [Down and Up Possession 0900 SUN TO 2355 SUN W2024/10803642

former site of

Hinckley/Arley

DOWN SERVICES TO RUN OVER BI DIRECTIONAL
UP TV FAST BETWEEN HIGH OAKS JN AND

ATTLEBOROUGH NORTH JN THEN UP TV SLOW
BETWEEN ATTLEBOROUGH NORTH JN AND
NUNEATON NORTH JN THEN BI DIRECTIONAL UP

TV FAST BETWEEN NUNEATON NORTH JN AND
AMINGTON JN.
WMT TO OPERATE RAIL REPLACEMENT

Nuneaton North  |Nuneaton South Jn |Up Relief Possessi n< 26/01/25
Jn 2R 0900 Sun
Attleborough Nuneaton North Jn  |Up Trent Valley |Pq 6/01/25 26/01/25
North Jn Fast 0900 Sun 2355 Sun
Shilton HABD (US|Amington Jn Up Trent Valle osyon 26/01/25 27/01/25
& UF) Slow 2355 Sun 0525 Mon

Up Trent \all
Fast

BETWEEN RUGBY AND STAFFORD.

UP TRAINS TO TRAVEL OVER UP TV FAST
BETWEEN AMINGTON JN AND NUNEATON NORTH
JN THEN UP TV SLOW BETWEEN NUNEATON
NORTH JN TO HIGH OAKS JN.

NO ACCESS TO NUNEATON CHORD LINES AT
NUNEATON NORTH JN.

NO ACCESS TO/FROM NUNEATON PLATFORMS
1,2, 3AND 4.

2355 SUN TO 0525 MON

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS TO NUNEATON PLATFORMS 1, 2, 3, 4
/AND 5.

Track Maintenance
2m62ch and 8m70ch
'W2024/10961379
URFDO Inspections
94m20ch and 98m73ch
'W2024/10835616

S&T Points

94m20ch and 98m20ch
\W2024/11261135

OLE Maintenance
102m70ch and 107m60ch
'W2024/11261053

OLE Maintenance
102m70ch and 107m60ch
'W2024/11095742
Structures Examination
10m5ch and 9m60ch
\W2024/11096366

C2 Rerall - Both Rails
10m33ch and 9m45ch
'W2024/11087906
Structures Examination
9m56¢ch and 10m15ch
'W2024/10803992
Patrolling

Om50ch and 8m70ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925850 \W2024/10786742
Continued In Connection With

O

Engineering Work
0m30ch and 10m22ch
'W2024/10805871
Patrolling

95mOch and 98m60ch
'W2024/10965545
'Welding and Grinding
0Om40ch and 9m15ch
'W2024/10965535
'Welding and Grinding
95mOch and 98m20ch
'W2024/9898581

OHL Inspection
0Om32ch and 9m40ch
'W2024/10835658
S&T Points

Om50ch and 8m70ch

&

X
2
&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4127405 |[EA1560 |Fletton Jn Orton Mere Single Module TS11 |01/02/25 02/02/25 W2024/11175151
LN101 (NR/Nene Valley Rly Section 3 2320 Sat 0700 Sun Commissioning Work
LN125 Boundary) 70m65ch and 100m20ch
LN126 Helpston Jn Highdyke Down Fast Module TS11 |01/02/25 02/02/25
LN130 Section 3 2320 Sat  |0700 Sun
LN135 Up Fast
LN145 Down Slow
LN147
LN170 Up Slow
LN3615 |Holme LC Peterborough South |Up Fast/Main Module TS11 |01/02/25  [02/02/25
Down Slow Section 3 2320 Sat  |0700 Sun
e
Up Slow
Down Main/Fast ¢
Kings Dyke Peterborough North |Down Module TS11 |01/02/25 02/02/25
March/Platform 7 |Section 3 2320 Sat  |0700 Sun
Up March/Platform
6
Marholm Jn Glinton Jn Down and Up Module TS11 |01/02/25 02/02
Werrington Section 3 2320 Sat
Peterborough Peterborough No.2 Shunt Spur Modyle TS11 |01/02/25
Two Way Goods Section 3 232048at
Line
Loco Fuelling Line
No 1 Shunt Spur
Peterborough Peterborough North |Down Fast Mod S 2/25 02/02/25
South Up Fast Sectjo #320 Sat  |0700 Sun
Up Stamford/Down
Slow 2 (Platfor
4)
Down Sloy 1
, Up'Slow
oM (Platform 2)
Peterborough Helpston Jn Up Fast |Module TS11 |01/02/25 02/02/25
Station Un'Slow Section 3 2320 Sat  |0700 Sun

Down
Slow/Stamford
Up Stamford

North Down
Departure
North Up Arrival
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4127405 Arrival/Departure
Continued Line 1
Arrival/Departure
Line 2
Peterborough Up Slow Module TS11 |01/02/25 02/02/25
Station No.1l/Platform 1  |Section 3 2320 Sat 0700 Sun
Nene Carriage
Sidings
Shunt Spur
Spital Jn Eastfield Spital Sidings Module TS11 |01/02/25 02/02/25
Down and Up Section 3 2320 Sat  |0700 Sun P
South Arrival
Shunt Line
Stamford Helpston Jn Up Stamford Module TS11 |01/02/25 02/02/25
Down Stamford Section 3 2320 Sat  |0700 Sun
Werrington Jn Littleworth LC All Lines Module TS11 |01/02/25 02/0
Section 3 2320 sat  |0700
P2024/4143270 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |02/02/25 2/25 W2024/11226057
LN115 International Mainline 0638 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 2/25
International Link Line Sidings |Possession 630 Sun (5 hrs)
Possession
P2024/4143418 |LN3201 St. Pancras Dock Jn South Dock Junction Sidings 03/02/25 \W2024/11226058
S0O400 International Link Line Sidings |Possesgion 0440 Mon Track Maintenance
Possession OmOch and OmOch
P2024/4143400 |[EA1320 |St. Pancras York Way North Jn  |[East Coast PgSSess 04/02/25 04/02/25 W2024/11226180
LN115 International Mainline 0025 Tue 0440 Tue (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junctiog 04/02/25 04/02/25
International Link Line Sidi ession 0025 Tue  |0440 Tue (5 hrs)
Possessitn
Silo Curve Jn Cedar Jn Silo Ciye s Protected 04/02/25 | 04/02/25
Path 0025 Tue 0440 Tue (4 hrs)
York Way North  |St. Pancras ondon Protected 04/02/25 04/02/25
Jn International I Path 0025 Tue  |0440 Tue (4 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4143272 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |05/02/25 05/02/25 \W2024/11226305
LN115 International Mainline 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 05/02/25 05/02/25
International Link Line Sidings |Possession 0025 Wed (0440 Wed (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 05/02/25 05/02/25
Path 0025 Wed 0440 Wed (4 hrs)
York Way North |St. Pancras North London Protected 05/02/25 05/02/25
Jn International Incline Path 0025 Wed |0440 Wed (4 hrs) Q
p
P2024/4159897 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |06/02/25 06/02/25
LN115 International Mainline 0025 Thu 0440 Thu (4 hrs) QJ
LN3201 Connection 4
S0400 St. Pancras Dock Jn South Dock Junction Sidings 06/02/25 06/02/25
International Link Line Sidings |Possession 0025 Thu 0440 Thu
Possession
P2024/4143439 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |07/02/25 07/0 W2024/11226310
LN115 International Mainline 0025 Fri 0440 Fr ) S&T Work
LN3201 Connection p— OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 07/02/25 /25
International Link Line Sidings |Possession |0025 0440 Fri (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 07 $07/02/25
Path 0440 Fri (4 hrs)
York Way North |St. Pancras North London Protecte 07/02/25
Jn International Incline Path 0440 Fri (4 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3929830 |LN3201 Brent Curve Jn  |Silkstream Jn Down Hendon Possession |01/02/25 02/02/25 2315 SAT TO 0225 SUN AND 0625 SUN TO 0830 \W2024/10826461
LN3210 Ub Hendon 2315 Sat 0830 Sun SUN Major Projects
p TRAINS TO TRAVEL OVER THE FAST LINES. 14m20ch and 23m12ch
Carlton Road Jn  |Luton North Jn (inc.) |Down and Up Possession |01/02/25 02/02/25 'W2024/10597712
Slow 2315 Sat 0830 Sun NO ACCESS TO/ M CRICKLEWOOD DEPOT &  |Critical Compliance
SIDINGS. ELE CS STABLED AT Inspection
Tottenham North Up Tottenham Possession [01/02/25 02/02/25 CRICKLEW OT TO HAVE PANTOGRAPHS |3m70ch and 5m40ch
Curve Tunnel 1 2315 Sat 0830 Sun LOWERE 'W2024/11286545
Cricklewood Cricklewood Depot  |North Reception |Possession |01/02/25 02/02/25 NO SYTO/FROM RADLETT AGGREGATES -zrgaCIZ(OMr?mt%nggcelo h
Depot Road Nol & No2 2315 Sat 0830 Sun TE m2dch an mioc
\W2024/11240395
Cricklewood Cricklewood Depot |Up Goods Nol & |Possession |01/02/25 02/02/25 0225 TO 0625 SUN S&T Work
South Jn n Up Goods No2 2315 Sat 0830 Sun NO BJOKED TRAFFIC. ELECTRIC ECS STABLED jropiooct and 22mach
Depot Exit Road PANCRAS TO HAVE PANTOGRAPHS Track Maimenance
Luton Luton Luton Platform Possession |01/02/25  [02/02/25 LOWERED (NOTE: OHLE POWER RESTORED TO  |; <501 2 n i 1om71ch
Loop 2315 Sat 0830 Sun ST.PANCRAS AT 0555 SUN). W2024/10706735
West Hampstead |Cricklewood South  |Down Carriage  |Possession  |01/02/25 | 02/0 Technical Inspection
Thameslink Jn Loop 2315Sat 0830 3m70ch and Sm40ch
'W2024/11168037
Cricklewood Cricklewood Depot  |Cricklewood Sidings 01/02/25 2/25 S&T Renewal
Depot Sidings Possession (2315 Sat 0830\Sun 9m15ch and 10m5ch
'W2024/11194599
Luton Luton Luton Up Siding  |Sidings 01/0#£725 2/25 Major Projects
Possession  |231 9830 Sun 12m37ch and 23m12ch
— \W2024/11254717
Redland Road Redland Road Stone |Redland Sidings 01/0%2 02/02/25 Track Maintenance
Stone Siding Siding Roadstone Possessi 315/8at 0830 Sun 24m0ch and 24m60ch
Sidings
Dock Jn South Harpenden Jn Down and Up Fast|Possi 2/02/25 02/02/25 \'I/'\:ezc?lzn?éilc)lsn?;)iit on
0225 Sun 0625 Sun 2m15ch and 18m76¢ch
Hendon (London) [Silkstream Jn Hendon Chord sesgion |02/02/25  |02/02/25 W2024/10918332
0225 Sun (0625 Sun OHL Work
12m37ch and 15mOch
'W2024/10597673
Rail Testing and Lubrication
2m15ch and 23m12ch
'W2024/11097223
Major Projects
14m65ch and 18m63ch
'W2024/10667261
Point Heater Maintenance
2ml15ch and 18m27ch
P2024/4140485 |LN3201 Cricklewood Cricklewood De Cricklewood Sidings 01/02/25 01/02/25 NO BOOKED TRAFFIC \W2024/11210811
Depot Sidings Possession  |0930 Sat 1715 Sat Point Heater Maintenance
5m20ch and 5m65ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4166594 |LN3201 |Leagrave Jn Elstow Sidings Down & Up Slow |Line Blockage|01/02/25 02/02/25 TRAFFIC TO TRAVEL OVER THE FASTS LINES.  |W2024/11289310
+T-COD 2305 Sat 0910 Sun Remove Rail Defects
_ _ 40m30ch and 41m55ch
Harlington Up Sundon Loop |Line Blockage|01/02/25 02/02/25
+T-COD 2305 Sat 0910 Sun
Flitwick Ampthill Tunnels Down Fast Line Blockage|01/02/25 02/02/25
(Between 2305 Sat 0910 Sun
Up Fast Trains)+T-
COD

X
2
&

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4026841 |LN3201 |Kettering North Jn|Leicester South Jn  |Down and Up Possession  |01/02/25 02/02/25 2355 SAT TO 0820 SUN \W2024/10898702
LN3231 Main/Fast 2355 Sat  |0025 Sun NO BOOKED TRAFFIC. Rail Changing
LN3232 i i i i 99m10ch and 99m25ch
LN3525 Kilby Bridge Jn  |Wigston North Jn Up & Down Slow |Possession |01/02/25 02/02/25 IACCESS MAINTAINED TO LEICESTER DEPOT VIA W2024/11082060
2355 Sat 0820 Sun LEICESTER SOU N UNTIL 0025 SUN, NO Survey Work
ACCESS 0025- 3 UN
Knighton Jn  |Desford LC (AHB) _ |[Up & Down Burton|Possession  |01/02/25 | 02/02/25 & m20ch
2355 Sat 0820 Sun 0820 SU 5 SUN Structures Examination
- - - TRAINS ED TO TRAVEL OVER THE DOWN
Wigston North Jn |Knighton Jn Up & Down Goods|Possession |01/02/25 02/02/25 94m20ch and 99m5ch
9 9 P 2355 St 0820 Sun FAS TWEEN LEICESTER SOUTH JN AND \y2024/11158619
RTH JN USING PLATFORMS 1 AND S&T Renewal
Narborough Down and Up Possession |01/02/25 02/02/25 95m30ch and 96m20ch
N t 'W2024/111 1
uneaton 2355 Sat 0820 Sun NO AJICESS TO/FROM LEICESTER TMD OR 024/11156013
i . Major Projects
Wigston South Jn |Glen Parva Jn Down and Up Possession |01/02/25  |02/02/25 STER CARRIAGE SIDINGS. 95m20ch and 99m5ch
South Curve 2355 Sat 0820 Sun
0950 SUN TO 0450 MON
Knighton Jn Knighton Jn Knighton Sidings |Sidings 01/02/25 02/02/. TRAINS TO TRAVEL VIA THE FAST LINES.
Possession (2355 Sat 082
NO ACCESS TO LEICESTER DEPOT EXCEPT FOR
Kettering North Jn|Humberstone Road |Up Fast/Main Possession  |02/02/25 02/02/2 THE PERIODS 0950-1130 AND 2100-2320 SUN
Jn Down Main/Fast 0025 Sun Sun WHEN ACCESS AVAILABLE TO/FROM LEICESTER
DEPOT VIA LEICESTER SOUTH JN. NO ACCESS
Leicester Humberstone Road |Up & Down Goods|Possession |02/0 /25 TO/FROM LEICESTER CARRIAGE SIDINGS.
Jn 002¢'S 0 Sun
Leicester Platform 1 Possession 02/02/25
0025f5un  |0820 Sun
Platform 4 Possesgfion /25 02/02/25
5Sun |0950 Sun
Leicester South |Humberstone Road |Up & Down Slow Ssessl| 02/02/25 02/02/25
Jn Jn 0025 Sun {0950 Sun
Leicester Leicester Carriage Sidiggs idi 02/02/25 03/02/25
ession 0025 Sun  |0450 Mon
Leicester South |Leicester North Jn  |Up Fa 4 Possession |02/02/25 02/02/25
Jn 0820 Sun  |0950 Sun
Leicester Humberstone Road own Slow |Possession |02/02/25 02/02/25
Jn 0950 Sun  |1130 Sun
Leicester South  |Humberston U Down Slow |Possession |02/02/25 02/02/25
Jn Jn 1130 Sun  |2100 Sun
Leicester Humberstone Ro Up & Down Slow |Possession |02/02/25 02/02/25
Jn 2100 Sun 2320 Sun
Leicester South |Humberstone Road |Up & Down Slow |Possession |02/02/25 03/02/25
Jn Jn 2320 Sun  |0450 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4026866 |LN3201 |Attenborough Jn |Meadow Lane Jn Down and Up Possession  |02/02/25 02/02/25 DERBY MAINTENANCE DELIVERY UNIT: \W2024/11172489
LN3204 Attenborough 0045 Sun  |0915 Sun CYCLICAL MAINTENANCE. Structures Examination
LN3207 Curve 120m15ch and 120m40ch
LN3228 East Midlands Spondon LC Down Fast/Down |Possession |02/02/25 02/02/25 0045 SUN TO 0755 SUN W2024/11187271
LN3261 Parkway Main 0045 Sun 0755 Sun NO BOOKED TR C. Other E&P Work
LN3264 Up Main/Up Fast 122m46ch and 122m72ch
Toton South Jn Down and Up Possession |02/02/25 02/02/25 l?l705)56\(slgN T T LEJ“ TRENT AND W2024/11172476 )
Slow/High Level 0045 Sun 10755 Sun Unload S&C Materials
NOTTIN ”EMR NOTTINGHAM-LONDON 119m22¢ch and 119m70ch
Sheet Stores Jn  [Lock Lane LC Down and Up Possession |02/02/25 02/02/25 SER START FROM EAST MIDLANDS
Chellaston 0045 Sun 10755 Sun PA WIYH RAIL REPLACEMENT ROAD
FROM NOTTINGHAM.
Trent East Jn Meadow Lane LC Down Trent Possession |02/02/25 02/02/25
(CCTV) Passenger Loop 0045 Sun 10915 Sun DERBY-NOTTINGHAM SERVICES UNABLE TO
Y RAIL REPLACEMENT ROAD SERVICE TO
North Erewash LC  |Down and Up Possession |02/02/25 02/02/25 OPERATE.
(CCTV) Erewash 0045 Sun {0915 Sun
Sheet Stores Jn Down and Up Possession [02/02/25 02/0
Trent East Curve 0045 Sun 0915
Trent South Jn Beeston Down and Up Possession |02/02/25 2/25
Nottingham 0045 Su 0913 Sun
P2024/3929801 |LN3204 |Attenborough Mansfield Jn Down and Up Possession 02/25 0035 SUN TO 0800 SUN W2024/11228922
LN3249 Nottingham/Nottin 915 Sun NO ACCESS TO NOTTINGHAM TO/FROM THE S&C Unit Renewal
LN3252 gham Fast WEST. EMR LONDON SERVICES TO START FROM |(Maintenance Only)
Beeston South Jn |Mansfield Jn Up Nottingham Possessign 02/02/25 EAST MIDLANDS PARKWAY WITH RAIL 125m50ch and 123m49ch
Slow Sun 0915 Sun REPLACEMENT ROAD SERVICE FROM 'W2024/11191672
Down Nottingham NOTTINGHAM. PLATFORM 5 AT NOTTINGHAM TO |Structures Work
Slow y BE KEPT CLEAR. 123m12ch and 123m33ch
Lenton South Jn |Lenton North Jn Lenton Curve 02/02/25 02/02/25 \W2024/11237779
0035 Sun 0915 Sun 0800 SUN TO 0915 SUN Point Heater Maintenance
_ _ _ CCESS AVAILABLE TO NOTTINGHAM FROM THE |1 24moch and 123m49ch
Mansfield Jn Nottingham A Line 02/02/25 02/02/25 WEST VIA LINE A AND UP MANSFIELD TO/FROM  \y2024/11179141
0035 Sun  |0800 Sun RADFORD JN. Structures Examination
Possession |02/02/25 02/02/25 124m40ch and 125m27ch
0035 Sun |0915 Sum DERBY-NOTTINGHAM SERVICES UNABLE TO mabeh and tesmare
RUN, RAIL REPLACEMENT ROAD SERVICE TO
Radford Jn sfield Possession |02/02/25 | 02/02/25 OPERATE.
0035 Sun  |0800 Sun
Dovn Mansfield |Possession |02/02/25 02/02/25
0035 Sun  |0915 Sun

02)

7
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943107 |LN3213 Blackfriars Blackfriars Platform 3 Possession |02/02/25 02/02/25 SMITHFIELD SIDINGS TO BE OUTBERTHED \W2024/10690274
LN3216 Platform 4 0145 Sun  |0915 Sun Track Maintenance
S0280 atio GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 0m60ch and 3m25ch
Loughborough Jn Down Holborn Possession  |02/02/25 02/02/25 &4 'W2024/11153083
Slow 0145 Sun 0915 Sun OHL Inspection
Up Holborn Slow OmOch and Om39ch
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |02/02/25 02/02/25
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession |02/02/25 02/02/25
Down Snowhill 0145 Sun  |0915 Sun p
Spur
Farringdon Loughborough Jn Down Snow Possession |02/02/25 02/02/25
Hill/Down Holborn 0145 Sun 0915 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 02/02/25 02/02/2
Possession (0145 Sun Sun
&

S
&

&

&

N%
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3829115 |LN101 Knebworth Hitchin South Down Fast Possession |01/02/25 01/02/25 0020 SAT TO 0230 SAT 'W2024/10874305
LN105 Up East 0020 Sat 0230 Sat TRAINS TO TRAVEL OVER THE SLOW LINES Rail Testing and Lubrication
LN110 p Fas BETWEEN WOOLMER GREEN AND CAMBRIDGE [32m31ch and 35m50ch
LN115 Langley Jn Hitchin South Down and Up Line Blockage|01/02/25 01/02/25 JN 'W2024/10874107
LN120 Slow (Between 0020 Sat 0230 Sat S&T Work
LN125 Trains) 0230 SAT TO N 19m60ch and 23m70ch
LN126 Belle Isle Jn Belle Isle Jn Down Canal Possession [01/02/25  |03/02/25 LNER AND NG-DISTANCE OPERATORS  \W2024/11235326
LN3214 Tunnel 0230 Sat  |0325 Mon TO STAR TE AT PETERBOROUGH IBJ Work
Up Canal Tunnel LNE 25mOch and 35m50ch
: : L W2024/10876675
Cambridge Jn Royston Down and Up Possession |01/02/25 02/02/25 % SMRT/TERMINATE AT PBO Vegetation Clearance (Non-
Royston 0230 Sat 0730 Sun TART/TERMINATE AT PBO Flail)
Canonbury West [Finsbury Park Up & Down Possession [01/02/25 03/02/25 /TEIEZII\_/I(I:I\'TA(')I'E Rl'f':lﬁé)g HULL 6m40ch and 10m50ch
Jn Canonbury/Down 0230 Sat 0325 Mon R LNER SERVICES TO START/TERMINATE |\ 2024/11167291
Canonbury L AT ALTERNATIVE LOCATIONS Major Projects
Finsbury Park Highbury Vale Jn Up Canonbury Possession |01/02/25 03/02/25 RAIL REPLACEMENT EX PBO TBC 32m22ch and 32m55ch
0230 Sat  |0325 Mon LNER SUN 'W2024/10865346
- ) 2X AISCOT START/ o S&T Work
Moorgate Up Moorgate Possession |01/02/25 03/03:25 X T START/TERMINATE AT PB 0mOch and 3m10ch
0230 Sat 0325 1X LDS START/TERMINATE AT PBO \W2024/10751896
1X LDS OR LCN OR NCL OR HULL P & D Mai
Harringay Harringay Inlet/Outlet Line  |Possession |01/02/25 START/TERMINATE AT PBO aintenance
No. 1 0230 Sat OTHER LNER SERVICES TO START/TERMINATE [ 1m35ch and 2mOch
Inlet/Outlet Line AT ALTERNATIVE LOCATIONS. W2024/11071715
No. 2 RAIL REPLACEMENT EX PBO TBC Development Walkout
Hornsey Flyover/EMU Possession 0 03/02/25 NOTE: LNER MAY OPERATE TO LONDON ST. 25m0ch and 27m50ch
Reversing Siding 02 0325 Mon PANCRAS TBC. W2024/11260453
No.2 . NO ECS MOVEMENTS AROUND KINGS CROSS Station Work
Harringay Jn Harringay Park Jn  [Harringay Curve 19¥/25  |03/02/25 BETWEEN 0230 SAT TO 0325 MON 27m22ch and 27m65ch
0Sat 0325 Mon W2024/10933259
y. HULL TRAINS TO DIVERT TO/FROM LONDON ST |OLE Patrolling
Hitchin North Jn  |Hitchin East Jn Down Royston 01/02/25 03/02/25 PANCRAS 31mOch and 32m32ch
Flyover 0230 Sat 0325 Mon 'W2024/10884327
GC SERVICES TO START/TERMINATE Development Walkout
Holloway Stevenage Down 01/02/25 03/02/25 YORK/PETERBOROUGH 2ma45ch and 4m4ch
Goods/Dq 0230 Sat 0325 Mon 'W2024/11260084
RA”_ REPLACEMENT ROAD SERV|CE TO Structures Examination
_ OPERATE BETWEEN PETERBOROUGH AND 5mach and 25m0ch
Hornsey Hornsey Possession  |01/02/25 03/02/25 BEDFORD \W2024/10884317
0250 Saf 0325 Mon RAIL REPLACEMENT ROAD SERVICE TO Development Walkout
- - f 4m67ch and 6m8ch
Kings Cross Arlesey Possession gzlé%zszi 832255 OPERATE BETWEEN PETERBOROUGH AND \W2024/10310131
a on
LONDON KINGS CROSS C11 Rerail Resleeper
Belle Isle J A and B line Possession |01/02/25 03/02/25 Reballast - Trax
0230 Sat 0325 Mon (F)RRE,LC[:EI&ERVICES TO BE DIVERTED VIA WCML 25m0ch and 35m50ch
'W2024/11162456
Langley Jn Holloway Up Hertford/Up Possession |01/02/25 03/02/25 Major Projects
Slow No.2 0230 Sat  |0325 Mon GBRF 439 TO DIVERT VIA WCML 32m22ch and 34m34ch
- - 'W2024/11137695
Moorgate Finsbury Park Down Possession |01/02/25  |03/02/25 DB TO DIVERT VIA MML AND WCML :
\Vegetation Clearance
Moorgate/Platform 0230 Sat 0325 Mon

8

FREIGHTLINER 4L88 TO BE RETIMED EARLIER TO

OmOch and 4m52ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3829115 Welwyn Garden |Welwyn Garden City |Up Back Possession |01/02/25 03/02/25 CLEAR CANONBURY WEST JN BY 0230 SAT \W2024/11287058
Continued City Platform/Reversin 0230 Sat 0325 Mon Remove Rail Defects
g Line/Reversing GA ROUTE TO CAMBRIDGE IS NOT AFFECTED  |31m45ch and 32m40ch
Siding \W2024/10874167
Welwyn GTR TO USE PL RM 3 AT LONDON BRIDGE  |S&T Work
Flyover/Welwyn ON SATURDA 27m20ch and 28mOch
Down Back 'W2024/10876827
Platform 0230 SAT 30WUN Track Maintenance
York Way North  |Copenhagen Jn North London Possession  |01/02/25 03/02/25 GTR SE TO START/TERMINATE AT 12m40ch and 13m15ch
Jn Incline 0230 Sat  |0325 Mon ROY W2024/10880330
RA ACEMENT ROAD SERVICE TO OHL Work
Biggleswade Biggleswade Down Sidings Sidings 01/02/25 03/02/25 ERGTE BETWEEN HITCHIN AND ROYSTON
. 1m32ch and 6m38ch
Possession 0230 Sat 0325 Mon W2024/10876984
; — 0730 SJUN TO 0400 MON il Def
Bounds Green T |Bounds Green T and |All Lines Sidings 01/02/25  |03/02/25 Remove Rail Defects
. ERVICES TO START/TERMINATE AT
and RSMD RSMD Possession |0230 Sat 0325 Mon 13m20ch and 14m40ch
LETCHWORTH GC
GTR SERVICES TO START BACK IN W2024/10864987
Harringay Harringay Up Reversing Sidings 01/02/25 03/02/25 W Rail Testing and Lubrication
Sidi P . LETCHWORTH PLATFORM 1, USING SIGNAL K239 h and h
idings ossession 0230 Sat 0325 RAIL REPLACEMENT ROAD SERVICE TO 3\’/‘;%‘; 4[‘1%83%%%0
Wood Green South |Down Carriage Sidings 01/02/25 03/02/ 8(P:ERATE BETWEEN HITCHIN TO LETCHWORTH S&T Work
Jn Line Possession  |0230 Sat 8’25 Mon 3m10ch and 4m4ch
Hitchin Hitchin Yard & Sidings  |Sidings 01/02/ 0p/25 BETWEEN 0230 SAT TO 0200 MON W2024/10874275
o Possession 02304t & Mon PANTOGRAPHS TO BE LOWERED IN FERME S&T Work
Station Sidings PARK RS, BOUNDS GREEN T&RSMD, HORNSEY [31m15ch and 32m20ch
Hornsey Wood Green South [Up Carriage Line |Sidings 03/02/25 EMU DEPOT, HERTFORD NORTH UP SIDINGS 22924/]‘11?(6731
n Possession #023%sa 0325 Mon AND WELWYN EMU SIDINGS tation Wor
2m27ch and 3m5ch
Langley Jn Langley Jn Langley Stone 19125 03/02/25 W2024/10864846
Terminal Siding 0Sat 10325 Mon Technical Inspection
0OmOch and 3m10ch
Letchworth Letchworth Garden |Letchworth 01/02/25 02/02/25 'W2024/11210406
Garden City City Reception Roa_d 0230 Sat 0730 Sun OHL Projects (PSU)
Letchworth Aryj 29m60ch and 30m2ch
\W2024/10865178
Sandy Sandy South Jn 01/02/25 03/02/25 Patrolling
Possession 0230 Sat  |0325 Mon O0mOch and 3m10ch
Welwyn Garden |Welwyn Garden City Sidings 01/02/25 03/02/25 \éV2024/108Eg 5354 ;
Clty Possession 0230 Sat 0200 Mon tructures Examination
4m75ch and 7m15ch
\W2024/10874155
wyn Up yard |Sidings 01/02/25  |03/02/25 Rail Testing and Lubrication
sigings/Welwyn  |Possession 10230 Sat {0325 Mon 0mOch and 4m52ch
ertford Siding 'W2024/10746909
Bounds Green T |Bounds Gr apd |All Lines BLOCKED To|01/02/25 03/02/25 Litter / Graffiti Clearance
and RSMD RSMD Ele(_:tric 0230 Sat  |0200 Mon OmOch and Om22ch
i Trains 'W2024/10836776
Ferme Park RS |Ferme Park RS All Lines BLOCKED To|01/02/25 03/02/25 Tunnel Work
Electric 0230 Sat (0200 Mon 0mOch and 1m40ch
Trains \W2024/11150427
Hertford North Tunnel Work
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3829115 Hertford North Up Sidings BLOCKED To|01/02/25 03/02/25 OmOch and 1m32ch
Continued Electric 0230 Sat  [0200 Mon W2024/11285744
Trains Station Work
Hornsey EMU Hornsey EMU Depot |All BLOCKED To|01/02/25 03/02/25 0OmOch and Om21ch
Depot Electric 0230 Sat 0200 Mon \W2024/11155830
Trains Major Projects
Welwyn Garden |Welwyn Garden City |Welwyn EMU BLOCKED To|01/02/25 03/02/25 32m40ch and 34m7ch
City Sidings Electric 0230 Sat /0200 Mon W2024/10876856
Trains Track Maintenance
Cambridge Jn Hitchin East Jn Down and Up Possession  |02/02/25 03/02/25 10m19ch and 13m20ch
Royston 0730 Sun  |0325 Mon W2024/11267131
o~ Cable Work
‘ , 3m45ch and 5mOch
'W2024/10104811

&

&

&

Track Maintenance
OmOch and 4m52ch
'W2024/10880277

Rail Testing and Lubrication
4m55ch and 13m15ch
'W2024/11185578
Structures Examination
5m4ch and 25mOch
'W2024/10104669

S&T Work

OmOch and 4m52ch
'W2024/10768575

P & D Maintenance
3m40ch and 3m5ch
'W2024/10592203

C15 Drainage Only
OmOch and 13m15ch
'W2024/10383822

C71 S&C-Complete Renewal
RT60/NR60

19m30ch and 21m25ch
'W2024/10875576
Patrolling

4m55ch and 13m15ch
'W2024/11160549

OHL Work (Resilience)
4m60ch and 5m60ch
'W2024/11140318
Survey Work

0OmOch and O0m55ch
'W2024/11146505
Structures Work
8m30ch and 9m25ch
'W2024/10428424

C15 Drainage Only
6m30ch and 10mOch
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Week 45 - Continued

Possession Ref |[LOR Traffic Remarks Work Type
P2024/3829115 'W2024/10876807
Continued S&T Work
4m55ch and 13m15ch
'W2024/11162658

O

Remove Rail Defects
34m70ch and 35m60ch
'W2024/10876580
Technical Inspection
4m55ch and 13m15ch
'W2024/10919868
Survey Work
32mllch and 33m44ch
'W2024/10768299

P & D Maintenance
3m60ch and 4m20ch
'W2024/11185883
Station Work

OmOch and 0m22ch
'W2024/10444857
Follow Up Tamping
1m212ch and 3m30ch
'W2024/10104761
Technical Inspection
0OmOch and 4m52ch
'W2024/10874238
Patrolling

OmOch and 5mOch
'W2024/11184910
S&T Work

2m20ch and 3m3ch
'W2024/11071649
Development Walkout

26m58ch and 28m41ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3919268 |LN170 Beckingham LC |Beckingham LC Down Goods Loop|Possession |08/02/25 09/02/25 'WD MANSFIELD RD CCTV LC RENEWAL | EAS2025W2024/11164316
LN225 (MCB) (MCB) 2330 Sat 0850 Sun |10F1 Preparatory Work
LN230 Up Goods Loop 65m20ch and 58m55ch
LN726 Gainsborough Worksop Station LC |Down Possession |08/02/25 09/02/25 POSSESSION oﬁ TAKEN AFTER THE W2024/11152742
LN736 Trent East Jn Worksop/Down 2330 Sat 0850 Sun PASSAGE F{Z OVER THE DOWN MAIN LINE  |Drainage Work
LN748 Main 67m40ch and 67m20ch
Up Main/Up NO ACC RESS FROM/TO WEST BURTON  \W2024/10815974
Worksop PO TARION Permanent Way Inspection
Gainsborough Haxey LC Down Main Possession |08/02/25 09/02/25 73m35ch and 56m68ch
Trent West Jn Up Main 2330 Sat  |0850 Sun #8380 3T TO 0850 SUN W2024/11234512
i i NO B ED TRAFFIC \Vegetation Clearance (Non-
Gringley Road LC |Thrumpton LC Up Thrumpton Possession |08/02/25 09/02/25 Flail)
RC Loop 2330 Sat  |0850 Sun UN TO 0400 MON
‘ NORTHERN SHEFFIELD/HUDDERSFIED TO \7/\%?)2254??0?1(1783? 55¢ch
Retford Western |Thrumpton West Jn |Down Retford Possession |08/02/25 09/02/25 ﬂ LINCOLN CENTRAL SERVICES TO TERMINATE AT LC Work
Jn Curve 2330 Sat 0850 WORKSOP 62m35ch and 62m20ch
Up Retford Curve c OAD SERVICES T0 \W2024/10860735
— RAIL REPLACEMENT ROAD SERVICES T :
Manton Wood Manton Wood Manton Wood Sidings 08/02/25 S&T Points
Siding Possession 2330 Sat OPERATE BETWEEN WORKSOP AND LINCOLN 68m52ch and 68m16ch
Worksop East Loco Siding Sidings 08/02/,
Crossover Possession  [233@fSat
Thrumpton West |Worksop Station LC |Down Main Possession 10/02/25
Jn Up Main 0850§Su 0400 Mon
P2024/4144866 |EA1320 St. Pancras York Way North Jn  |East Coast Possegsio 2/25 09/02/25 W2024/11231733
LN115 International Mainline 4025 Sun 0630 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction S 09/02/25 09/02/25
International Link Line Sidi lon 10025 Sun {0630 Sun (5 hrs)
Possession
P2024/4119302 |LN3201 |St. Pancras Dock Jn South Sidings 10/02/25 10/02/25 'W2024/11158382
S0400 International Possession {0025 Mon 0440 Mon Track Maintenance
OmOch and OmOch
P2024/4119288 |EA1320 St. Pancras York Way North Jn Possession [11/02/25 11/02/25 \W2024/11158317
LN115 International 0025 Tue 0420 Tue (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Sil¢) Curve Protected 11/02/25 11/02/25
Path 0025 Tue 0420 Tue (4 hrs)
York Way North  |St. Pancras , North London Protected 11/02/25 11/02/25
Jn International Incline Path 0025 Tue  [0420 Tue (4 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4119308 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |12/02/25 12/02/25 \W2024/11158437
LN115 International Mainline 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 12/02/25 12/02/25
Path 0025 Wed |0440 Wed (4 hrs)
York Way North |St. Pancras North London Protected 12/02/25 12/02/25
Jn International Incline Path 0025 Wed 0440 Wed (4 hrs)
P2024/4119322 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |13/02/25 13/02/25 W2024/11158410
LN115 International Mainline 0025 Thu 0440 Thu (4 hrs) S&T Work
LN3201 Connection = OmOch and OmOch
S0O400
P2024/4119346 |EA1320 St. Pancras York Way North Jn  |East Coast Possession |14/02/25 14/02/25 \W2024/11158465
LN115 International Mainline 0025 Fri 0440 Fri (4 hrs S&T Work
LN3201 Connection OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 14/02/25 14/02/25
Path 0025 Fri (0440 s)
York Way North |St. Pancras North London Protected 14/02/25 14/02/
Jn International Incline Path 0025 Fri B0 Fri (4°nrs)
P2024/3973933 |LN3201 |Cricklewood Cricklewood Depot  |North Reception |Line Blockage 4@ 2[25 NO ACCESS TO/FROM CRICKLEWOOD DEPOT W2024/10601937
Depot Road No.2 +Detonators |09 5 Sat AND UP GOODS NOS.1&2. NO INTERNAL SHUNT Technical Inspection
North Reception p MOVEMENTS POSSIBLE WITHIN THE DEPOT 5m30ch and 6m8ch
Road No.1 CONFINES. W2024/11182774
Cricklewood Cricklewood South  |Up Goods No.1  |Line Block 08/02/25 Critical Compliance
Depot Jn Jn Up Goods No.2 +Detonaybrs at 1825 Sat ELECTRIC ECS STABLED WITHIN THE SIDINGS Inspection
p &s00ds NO. TO HAVE PANTOGRAPHS LOWERED. 5m30ch and 6m8ch
Cricklewood Cricklewood Depot |Depot Exit Road |Li agesi8/02/25 08/02/25 'W2024/10601893
South Jn Jn etopat 0930 Sat 1825 Sat S&T Work
- - - e 5m30ch and 6m8ch
Cricklewood Cricklewood Depot  |Cricklewood ? 08/02/25 08/02/25 \W2024/10653140
Depot Sidings ssion 0930 Sat 1825 Sat Point Heater Maintenance
Washer R 5m30ch and 6m8ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4019788 |LN3201 Barrow Hill South |Barrow Hill North Jn |Down Barrow Hill |Possession |08/02/25 09/02/25 TRAINS TO BE DIVERTED VIA TAPTON JN AND 'W2024/10816239
LN3207 Jn Goods 2200 Sat 1240 Sun DORE STATION JN BETWEEN 2200 SAT AND 0040 Permanent Way Inspection
LN736 Down/Up Staveley SUN AND 0740 SUN AND 1240 SUN 146mOch and 162m19ch
LN804 Goods 'W2024/11216055
LN806 Beighton Jn Treeton Jn Down Treeton Possession |08/02/25 09/02/25 NTL TO BUS RER@QCE SHEFFIELD TO LINCOLN |Cable Work
LN816 Goods 2200 Sat 1240 Sun UNTIL 1240 SU& THEN BUS REPLACE 156m15ch and 156m45ch
] i WORKSOP OLN \W2024/11188814
Tapton Jn Masborough Sorting |Down and Up Possession |08/02/25 09/02/25 Vegetation Clearance
Sidings South Jn Barrow Hill 2200 Sat  |0040 Sun NO ACC RESS TO/FROM ROTHERHAM 148m65ch and 151m40ch
STE AL
Treeton Jn Masborough Sorting [Up Canklow Possession |08/02/25 09/02/25 \é\/2024/ 10727249 .
Sidings South Jn - |Goods 2200 Sat 1240 Sun SS/EGRESS FROM/TO CHESTERFIELD |panosros Xaminaton
Beighton Jn Woodhouse Jn Down Beighton  |Possession [09/02/25  |09/02/25 PLATECRM 3 W2024/11132517
Branch 0001 Sun  |1240 Sun Move Materials
Up Beighton 146m5ch and 150m60ch
Branch \W2024/10614775
Woodhouse Jn  |Woodhouse Jn Down Main Possession |09/02/25 09/02/25 Rerail Resleeper Reballast
Up Main 0001 Sun  |1240 (Maintenance Only)
P 147m40ch and 146m0ch
Clay Cross Tapton Jn Down and Up Possession |09/02/25 09/02/ 'W2024/11035005
Tunnel Main 0040 Sun R0 Sun S&C Maintenance
- 46m72ch and 46m50ch
Morton Jn Tapton Jn Down Possession  |09/02/ /25
Erewash/Down 004045u 0 Sun
Barrow Hill N
Up Barrow Hill/lUp
Erewash
Tapton Jn Dronfield Down Main Possessij 9/02/25 09/02/25
Up Main Sun 0730 Sun
Masborough Sorting |Down and Up PgSSess 09/02/25 09/02/25
Sidings South Jn Barrow Hill 0040 Sun {0730 Sun
Chesterfield Masborough Sorting |[Down and U o] sion  |09/02/25 09/02/25
South Jn Sidings South Jn Barrow Hil 0730 Sun  |0805 Sun
Chesterfield Masborough Jn Down gd Possession |09/02/25 09/02/25
South Jn Bar : 0805 Sun (1245 Sun
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East Midlands Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2024/3929823 |LN3204 |Netherfield Jn Rectory Jn Down and Up Possession  |08/02/25 09/02/25 2335 SAT TO 0300 SUN \W2024/10615717
LN3625 Grantham 2335Sat  |1000 Sun NO BOOKED TRAFFIC. ACCESS MAINTAINED TO |S&C Unit Renewal
LN3635 EASTCROFT DEPOT FROM THE WEST. (Maintenance Only)
Nottingham East |Stoke Lane LC AHB |Down and Up Possession |08/02/25 09/02/25 123m27ch and Om40ch
Jn Newark 2335Sat 0300 Sun 0300 SUN TO 1008agUN 'W2024/10661925
NO ACCESS T4 ()M EASTCROFT DEPOT. i
Nottingham Stoke Lane LC AHB [Downand Up __ |Possession |09/02/25 | 09/02/25 ‘@ I;aa‘r’]'q‘z'\gg;]”;en’:jagﬁfl ach
Newark 0300 Sun {1000 Sun NO SERV, OPERATE EAST OF
Eastcroft Eastcroft Maintrain  |Shunt Neck Sidings 09/02/25 09/02/25 NOTTIN 800-1000 SUN. RAIL
Maintrain Depot |Depot Possession (0300 S 1000 S REP T ROAD SERVICES IN OPERATION.
P P Carriage Sidings 1 un un
-8
Nottingham Nottingham East Jn |Eastcroft Down Sidings 09/02/25 09/02/25
Siding Possession  [0300 Sun 1000 Sun
P2024/3943166 |LN3213 Blackfriars Blackfriars Platform 3 Line Blockage|09/02/25 09/02/25 GTR TO BERTH IN SMITHFIELD SIDINGS 'W2024/10695543
LN3216 Platform 4 0145 Sun  |0800 Sun Patrolling
S0280 GTR TO BERTH IN BLACKFRIARS PLATFORMS 3 &0m68ch and 3m28ch
Loughborough Jn Down Holborn Line Blockage|09/02/25 09/0 4
Slow 0145 Sun |0800 S
Up Holborn Slow PROTECTING SIGNAL TVS3021 ONLY REQUIRED
- - - - ON UP SNOWHILL /DOWN MOORGATE IF EAST
Blackfriars Jn Blackfriars Jn Up Snowhill Line Blockage|09/02/25 09/G2/25 MIDLANDS POSSESSION P2024/3974011 IS NOT
0145 n, 804 Sun TAKEN
Dickens Jn Down Snowhill Line Blockage|09/ ¥09/02/25
Down Snowhill 0800 Sun
Spur
Farringdon Loughborough Jn Up Line BlgCkage /25 09/02/25
Moorgate/Down 9145 Sun 0800 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Sno!
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidi iNgs 09/02/25 09/02/25
Possession  |0145 Sun (0800 Sun
y 3
P2024/4000601 |LN3213 |Canal Tunnels Jn |Belle Isle Jn D a Line Blockage|12/02/25 12/02/25 TRAINS TO TRAVEL OVER THE DOWN SNOW HILLW2024/10600337
LN3214 0130 Wed (0430 Wed / UP MOORGATE LINE BETWEEN CITY S&T Work
S0280 THAMESLINK CROSSOVERS AND MIDLAND ROAD [1m52ch and 2m35ch
City Thameslink |Midland Road Jn w Hill / Line Blockage|12/02/25 12/02/25 JN. TRAINS TO/FROM THE ECML TO TRAVEL
Ddwn Moorgate 0130 Wed |0430 Wed OVER THE UP CANAL TUNNEL LINE BETWEEN
CANAL TUNNELS JN AND BELLE ISLE JN.
IACCESS MAINTAINED TO SMITHFIELD SIDINGS.
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East Midlands Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4000679 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Up Canal Tunnel |Line Blockage|14/02/25 14/02/25 TRAINS TO TRAVEL OVER THE UP SNOW HILL/ |W2024/10600340
LN3214 0130 Fri 0430 Fri DOWN MOORGATE LINE BETWEEN FARRINGDON |S&T Work
S0280 CROSSOVER AND MIDLAND ROAD JN. TRAINS 1m52ch and 2m35ch

City Thameslink  [Midland Road Jn Up Moorgate / Line Blockage|14/02/25 14/02/25
Down Snow Hill 0130 Fri 0430 Fri

TO/FROM THE ECML TO TRAVEL OVER THE
DOWN CANAL T EL LINE BETWEEN CANAL
TUNNELS JN LLE ISLE JN.

X
2
&
&

X
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East Midlands Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925880 |LN3232 |High Oaks Jn Atherstone Down Trent Valley |Possession  |08/02/25 10/02/25 0100 SAT TO 0500 MON \W2024/10826785
MD101 Fast / Down Trent 0100 Sat 0500 Mon (29 hrs) TRAINS TO DIVERT VIA WEST MIDLANDS. Patrolling
MD232 Valley Om50ch and 8m70ch
MD233 Down Trent Valley 2315 SAT TO 0900 SUN 'W2024/10835684
MD410 Slow /AT NUNEATON CCESS DOWN SIDINGS, S&T Points
MD555 Up Trent Valley PLATFORMS ,5,6 & 7. COVENTRY AND  92m72ch and 98m20ch
Fast BIRMINGHAM L W2024/11205241
Up Trent Valley OHL Inspection
Slow : 85m65ch and 90m35ch
Nuneaton North  |Abbey Jn Down and Up Possession |08/02/25 10/02/25 \W2024/11207539
Jn Nuneaton Chord 0100 Sat (0500 Mon OHL Inspection
Nuneaton South |Nuneaton North Jn _|Down & Up Possession  |08/02/25 | 10/02/25 85m65ch and 90m35ch
Jn Platform 0100 Sat {0500 Mon (29 hrs) W2024/10895540
URFDO Inspections
Nuneaton South Jn  |Down and Up Possession |08/02/25  |08/02/25 85m66ch and 90m35ch
Bedworth 0100 Sat  |2315 Sat W2024/11131534
Survey Work
Atherstone Tamworth (Low All Lines BLOCKED To|08/02/25 10/02 90m40ch and 103m20ch
Level) A/C Electric 0100 Sat 0500 \W2024/10900102
Trains In Connection With
Rugby Trent High Oaks Jn All Lines BLOCKED To0|08/02/25 2/25 Engineering Work
Valley Jn A/C Electric 0100 Satg |050§Mon 0m50ch and 8m70ch
Trains 'W2024/11150910
Midland Yard Jn |Canal Farm Jn Nuneaton North  |Possession |08/ 5 2/25 Track Maintenance
Chord 231 /9900 Sun 85m65ch and 90m35ch
Nuneaton South |Nuneaton North Jn  |Up Relief Possessiong”| 08/0%/2 09/02/25 W2024/10938353
Jn 31505at 0900 Sun (29 hrs) URFDO Inspections
90m40ch and 103m20ch
Stockingford Station, |Down and Up Posségsi 02/25 09/02/25 W2024/ 19903871
former site of Hinckley/Arley 315Sat 0900 Sun Track Maintenance
94m20ch and 98m73ch
Three Spires Jn  |Nuneaton South Jn  |Down and Up esson |08/02/25 09/02/25 \W2024/10895536
Bedworth 2315 Sat 0900 Sun URFDO Inspections
_ 85m66ch and 90m35ch
Nuneaton South |Nuneaton South Jn  |Down andgJp Possession  |09/02/25 10/02/25 \W2024/11096368
Jn Bedwo, 0900 Sun  |0500 Mon (29 hrs) C2 Rerail - Both Rails

10m33ch and 9m45ch
'W2024/11021358
Survey Work

86m10ch and 103m20ch
'W2024/11226169
Track Maintenance
93m2ch and 98m60ch
'W2024/11162614
URFDO Inspections
90m40ch and 98m73ch
'W2024/10906235
Other E&P Work
9m29ch and 9m53ch
'W2024/10790666
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East Midlands Route Version 4.2

Week 46 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2024/3925880
Continued

&

&

&

O

C12 Reballast Formation -
Trax

92m72ch and 98m73ch
'W2024/10899972

In Connection With
Engineering Work
3m45ch and 9m53ch
'W2024/10826581
Patrolling

95mO0ch and 98m60ch
\W2024/11272681

Rail Stress Management
85m65ch and 90m35ch
'W2024/10895552

S&T Work

85m65ch and 88m0Och
'W2024/10906268
Other E&P Work
94m77ch and 96m77ch
'W2024/10895590

P & D Maintenance
85m66¢ch and 88mO0ch
'W2024/10769508

PL Tamping

85m65ch and 90m35ch
'W2024/10813845
Patrolling

95mO0Och and 98m60ch
'W2024/10826441
Track Maintenance
3m45ch and 9m53ch
'W2024/10460662

S&C Grinding Train
96mO0ch and 97mOch
'W2024/10835659

S&T Points

Om50ch and 8m70ch
'W2024/10907654

OHL Inspection
85m66¢ch and 90m35ch
'W2024/10803565
Track Maintenance
Om50ch and 8m70ch
'W2024/11223988
/Amberg Survey
87mO0Och and 88m30ch
'W2024/10888286
Track Maintenance
93m2ch and 98m60ch
\W2024/10895553
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East Midlands Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925880 Rail Lubricators
Continued 88m20ch and 90m35ch
'W2024/10835623
S&T Points

3m45ch and 9m53ch

P2024/4127455 |LN3340 | Lichfield Trent Alrewas LC (MCB) |Down and Up Possession  |08/02/25 08/02/25

\W2024/11062434
MD340 Valley Jn Lichfield 0800 Sat  |1800 Sat

Preparatory Work
Q 18m15ch and 19mOch

X
2
&
&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3820965 |[EA1560 |Fletton Jn Werrington Jn Down Slow / Down|Possession  |16/02/25 16/02/25 NO ACCESS TO/EGRESS FROM NENE CARRIAGE (W2024/10768312
LN101 Stamford 0001 Sun  |0830 Sun SIDINGS P & D Maintenance
LN135 (Platform 5) DOWN TRAINS RETIMED OVER THE DOWN |76m40ch and 76m65ch
LN145 Glinton Jn Marholm Jn Up Werrington Possession  |16/02/25 16/02/25 FAST LINE BE FLETTON JN AND 'W2024/11154621
LN147 0001 Sun  |0830 Sun PETERBO ERMINATING IN PLATFORM 1 |Vegetation Clearance
LN170 ; OR 2 76m40ch and 79mO0ch
Helpston Jn Peterborough North |Up Slow Possession [16/02/25 16/02/25 \W2024/10707638
Up Fast 0001 Sun (0830 Sun PLA R 2 TO REMAIN LIVE FOR Station Work
. _ ST 76m19ch and 76m42ch
Kings Dyke Peterborough North |Down Possession |16/02/25 16/02/25 4 \W2024/10847609
March/Platform 7 0001 Sun  |0830 Sun Patrolling
gp March/Platform . 77m60ch and 78m20ch
Marholm Jn Glinton Jn Down Werrington |Possession |16/02/25 16/02/25 W2024/1.1093756
0001 S 0830 S OHL Projects (PSU)
un un 76m60ch and 80mOch
Peterborough Peterborough March Possession [16/02/25 16/0 w2024/ _10971072
Independent 0001 Sun (0830 S&T Points
100m7ch and 100m50ch
Peterborough Werrington Jn Down Fast Possession |16/02/25 2/25 W2024/11231321
South 083(\Sun Major Projects
. 76m0Och and 77mOch
Peterborough Peterborough Two Way Goods |Possession 5002/25 W2024/10104767
Station Station Line 9830 Sun Track Maintenance
- - - - 77mOch and 79mOch
Werrington Jn Glinton Jn Down Spalding Possessio 4 ggé(())ZéZS W2024/10863206
Up Spalding un Unload Ballast
Peterborough South |Up Stamford Poss }6/02/25 16/02/25 z&%%ir;lalnldlfgg‘zo':h
(Platform 4) Q\ 0001 Sun 0830 Sun S&T Points
Peterborough Peterborough Nene Carriage ngs 16/02/25  |16/02/25 100m8ch and 100m60ch
Station Station Sidings oses€sion  |0001 Sun (0830 Sun W2024/10927991
Technical Inspection
Bretton F.S. Essendine FS Down F BLOCKED To|16/02/25 16/02/25 76m40ch and 77m25ch
OHNS D Electric 0001 Sun  |0630 Sun \W2024/11190045
own : ; g
S| oo Trains \Welding and Grinding
sl 76mOch and 76m30ch
Essendine FS Bretton F.S. OHNS w BLOCKED To|16/02/25 16/02/25
X Electric 0001 Sun  |0630 Sun
Trains
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3929851 |LN3140 |Radlett Jn Oakley HABD Down and Up Fast|Possession |15/02/25 16/02/25 2305 SAT TO 0005 SUN AND 0805 SUN TO 0545  |\W2024/10844940
LN3201 2305 Sat  |0805 Sun MON Major Projects
TRAINS TO TRAVEL OVER THE SLOW LINES 31m3ch and 40m50ch
Bedford Midland |Bedford Midland Bedford Platform |Possession |16/02/25 16/02/25 BETWEEN RADLETT JN AND BEDFORD \W2024/10610134
Loop 0005 Sun  |0805 Sun Rail Testing and Lubrication
Platform 1A 0005 SUN TO N 31m2ch and 53m59ch
Bedford St. Johns [Bedford Midland _|Up & Down Possession |16/02/25 | 16/02/25 ALL LINES - GTR SERVICES TO W2024/10610214
Bletchley 0005 Sun 10805 Sun START/T A T LUTON. GTR TO STABLE  |Track Maintenance
Up & Down Goods ECSINL PLATFORMS 1-3 AND CRESCENT  35m55¢h and 32m70ch
ROA S. W2024/11218383
Jowett Run Round RA ACEMENT ROAD SERVICE TO Structures Work
: : ERGTE BETWEEN LUTON AND BEDFORD.
Harlington Leagrave Jn Up Sundon Loop |Possession |16/02/25 16/02/25 ‘ 29m52ch and 30m31ch
0005 Sun 10805 Sun SHUN OVES AVAILABLE AT LUTON NORTH JN. \W2024/10843819
Major Projects
Luton North Jn  |Oakley HABD Down and Up Possession  |16/02/25 16/02/25 CESS TO CAULDWELL DEPOT, BEDFORD 45m60ch and 51mOch
Slow 0005 Sun 10805 Sun CS OR JOWETT CS. ELECTRIC ECS IN THE W2024/11253712
BEDFORD AREA TO BE STABLED WITH Vegetation Clearance (Non-
Bedford Carriage |Bedford Carriage  |Bedford EMU Sidings 16/02/25  |16/02/ PANTOGRAPHS LOWERED. Fla?l)
Sidings Sidings Stabling Sidings  |Possession  |0005 Sun 080 23m20ch and 24m60ch
Leagrave Leagrave Tamper Sidings  |Sidings 16/02/25 16/02/2 \é\irzocztllgilé 6a9r?1$nat'on
Possession  |0005 Sun 4”058 Sun ue e
49m10ch and 49m60ch
Limbury Rd Up  |Limbury Rd Dn. Line |Limbury Road Sidings 16/0 g2/25 \W2024/10610234
Line GF (No. 1) |GF (No.?2) Siding Possession  |00Q#'Su 0805 Sun Technical Inspection
p 31m20ch and 37m40ch
Bedford Carriage |Bedford Carriage Bedford EMU BLOCKED TQ 16/02/25 'W2024/10918360
Sidings Sidings Stabling Sidings  |A/C Electrio u 0805 Sun OHL Work
Trains ¢ 48m11ch and 50m17ch
Bedford Cauldwell|Bedford Cauldwell  |Cauldwell Depot 2125 16/02/25 \W2024/11192851
Depot Depot Reception 005 Sun  |0805 Sun S&T Renewal
31m20ch and 32m20ch
Bedford St. Johns |Bedford Midland Jowett Sidings 16/02/25 16/02/25 \W2024/10923092
Nos. 15 to 19 0005 Sun {0805 Sun Major Projects
Radlett Jn Leagrave Jn Down an 0Ssession  |16/02/25 17/02/25 \1/\?2);37;]131%3331 61ch
0805 Sun  |0545 Mon

Permanent Way Inspection
37mO0Och and 53m59ch
'W2024/11123526
Survey Work

42m60ch and 52m30ch
'W2024/10610967

/Arc Repairs

48m30ch and 51m0Och
'W2024/10611077
Technical Inspection
37mO0Och and 51m7ch
'W2024/11204545
Structures Examination
46m75ch and 48m0ch
'W2024/11191439
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2

Week 47 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3929851 Structures Work
Continued 48m72ch and 49m60ch

'W2024/10844473

Major Projects

14m66ch and 24m60ch
'W2024/10673930

Point Heater Maintenance
31m20ch and 51m10ch
'W2024/10611083

S&C Unit Renewal
(Maintenance Only)
48m30ch and 50m70ch
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3929876 |LN3140 |Harpenden Jn Bedford North Jn Down and Up Fast|Possession |21/02/25 22/02/25 ***WEEK 48 WEEKEND POSSESSION*** W2024/11024853
LN3201 2300 Fri 2310 Sat Structures Work
2300 FRI TO 0300 SAT AND 0300 MON TO 0530  [29m52ch and 30m31ch
Harlington Leagrave Jn Up Sundon Loop |Possession |22/02/25 24/02/25 MON \W2024/11219514
0300 Sat  |0300 Mon TRAINS TO TRAWE OVER THE SLOW LINES S&T Renewal
BETWEEN HA EN JN AND BEDFORD.
Luton North Jn_|Bedford Midiand ~ [Downand Up  |Possession  |22/02/25 | 22/02/25 e A oomach
Slow 0300 Sat 2310 Sat 0300 SAT 0S{UN Technical Inspection
Bedford CauldwellBedford Cauldwell _|[Cauldwell Depot | Sidings 22002125 | 24102/25 ALLLIN CKED LUTON TO BEDFORD. pam75ch and 37mdoch
Depot Depot Reception Possession 0300 Sat (0300 Mon ICE’S TO START/TERMINATE AT S&T Renewal
Leagrave Leagrave Tamper Sidings Sidings 22/02/25 24/02/25 D PLATFORMS 1 AND 2 TO/FROM THE 31m20ch and 32m20ch
Possession  |0300 Sat 0300 Mon ND AT LUTON TO/FROM THE SOUTH.  \y5024/10847097
LE ISOLATED LUTON TO BEDFORD: EMR |10\ projects
Luton North Jn  [Leagrave Jn Limbury Road Sidings 22/02/25  |24/02/25 ECT SERVICES UNABLE TO OPERATE, 27m3ch and 35m40ch
Sidings Possession 10300 Sat 0300 Mon DIESEL SERVICE TO OPERATE KETTERING- /2024/11030734
CORBY. (NOTE: FROM 2310 SAT POSSESSION /* %~ (Non-
Bedford Carriage |Bedford Carriage  |Bedford EMU BLOCKED To|22/02/25 EXTENDS TO BE INCLUSIVE OF BEDFORD Fg%;’ ation Llearance (Non
Sidings Sidings Stabling Sidings #;r:zslectnc 0300 Sat DURING EMR NO TRAINS PERIOD). >4m78ch and 26md2ch
Bedford Cauldwell|Bedford Cauldwell |Cauldwell Depot |BLOCKED To|22/02/25 THAMESLINK SERVICES TO START/TERMINATE |/2024/10758450
Depot Depot Reception AIC Electric 0300 Sat AT LUTON WITH SHUNT MOVES VIA LUTON Structures Work
Trains NORTH JN. 37m6¢h and 37m26¢ch
Bedford St. Johns |Bedford Midland Jowett Sidings BLOCKED To W2024/1090,5332
Nos. 15 to 19 AIC Electric RAIL REPLACEMENT ROAD SERVICES TO OHL Inspection
Trains OPERATE BETWEEN LUTON AND BEDFORD. 24m74ch and 50m14ch
Bedford Midland |Bedford Midland Platform 1A Possession 23/02/25 W2024/10615355
Bedford Platt 4 at 0905 Sun NO ACCESS TO CAULDWELL DEPOT, BEDFORD  [S&T Work
Lgopm atrorm CS OR JOWETT CS. ANY ECS IN THE BEDFORD  50m20ch and 50m58ch
- IAREA TO BE STABLED WITH PANTOGRAPHS W2024/10551336
Bedford St. Johns |Bedford Midland glp t&hll30wn Posse ﬂ2/02/25 23/02/25 LOWERED. C15 Drainage Only
3 etc ng’ Round 2310 Sat 0905 Sun 31m2ch and 35m40ch
owett Run Roun FREIGHT SERVICES DIVERTED VIA ALTERNATIVE W2024/11217636
Harpenden Jn Oakley HABD Down and Up osgadSion  [22/02/25 23/02/25 ROUTES. Technical Inspection
2310 Sat 0905 Sun 37mOch and 50m57ch
0105 SUN TO 0905 SUN W2024/10941718
Luton North Jn  [Oakley HABD Possession |22/02/25  |23/02/25 ALL LINES BLOCKED HARPENDEN TO OAKLEY.  |Rail Testing and Lubrication
2310 Sat 0105 Sun 31m2ch and 50m57ch
_ _ _ THAMESLINK SERVICES TO START/TERMINATE  |\W2024/11286916
Bedford Carriage |Bedford Carriage Sidings 22/02/25 23/02/25 AT ST.ALBANS (8-CAR RLU) AND HARPENDEN Track Maintenance
Sidings Sidings Possession 2310 Sat  |0905 Sun PLATFORM 2 DOWN SLOW (12-CAR FLU). RAIL  l35140ch and 35m40ch
REPLACEMENT ROAD SERVICES TO OPERATE  \x>024/10958874
BETWEEN HARPENDEN AND BEDFORD. S&T Renewal
40m15ch and 43m71ch
Bedford Midland |Bedford Nom#dn JJ |[EMU Stabling Sidings 22102125  |23/02/25 0905 SUN TO 0300 MON W2024/11217996
Siding Possession 2310 Sat 10905 Sun ALL LINES BLOCKED HARPENDEN TO BEDFORD. Survey Work
- 40mOch and 40m40ch
Harpenden Oakley HABD Down and Up Possession |23/02/25 23/02/25 EMR SERVICES TO START/TERMINATE AT \W2024/10843932
Slow 0105 Sun 10905 Sun BEDFORD PLATFORMS 1 AND 2 TO/FROM THE R .
NORTH. WITH BUS REPLACEMENT Major Projects
Luton CONNECTIONS ACROSS TO THE ECML AT 45m60ch and 48m45ch

HITCHIN. ALL OHLE ISOLATED HARPENDEN TO

\W2024/11173166
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3929876 Luton Luton Platform Possession |23/02/25 24/02/25 BEDFORD: EMR CONNECT SERVICES UNABLE TO|CWR Stress Management
Continued Loop 0105 Sun  |0300 Mon OPERATE, DIESEL SERVICE TO OPERATE 48m55ch and 50mOch
KETTERING-CORBY. \W2024/11287258
Luton Luton Luton Up Siding |Sidings 23/02/25 24/02/25 Track Maintenance
Possession |0105 Sun  |0300 Mon THAMESLINK S CES TO START/TERMINATE  29m20ch and 30m60ch
_ _ AT ST.ALBAN R RLU) AND HARPENDEN \W2024/11231375
Harpenden Bedford Midland glc())vv\(ln and Up Possession 0293(/]%2/825 02;(/)%2'&25 PLATEORM SLOW (12-CAR FLU). RAIL Major Projects
un on REPLAC D SERVICES TO OPERATE  B5m45ch and 50m0ch
Harpenden Jn Bedford North Jn Down and Up Fast|Possession |23/02/25 24/02/25 BETWE PENDEN AND BEDFORD. W2024/11160094
0905 Sun 0530 Mon N 5 T CAULDWELL DEPOT, BEDFORD 1 Renewal
' 42m75ch and 47m29ch
AREAIND AT KETTERING DEPOT SIDINGS TO B | 2024/ 11287857
Point Heater Maintenance
STABIED WITH PANTOGRAPHS LOWERED. 47mOoch and 50m55ch
FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES.
P2024/4145870 |LN3201 St. Pancras Dock Jn South Up Fast Line Blockage|16/02/25 16/02 THAMESLINK SERVICES TO TRAVEL BI- \W2024/11236286
S0O400 International (Between 0025 Sun  |0800 DIRECTIONALLY OVER Track Maintenance
Trains) THE DOWN FAST BETWEEN DOCK JN SOUTH 0Om38ch and Om57ch
AND ST.PANCRAS
PLATFORM 1. EMR ECS TO STABLE IN
PLATFORMS 2, 3 AND
ys 4
P2024/4145957 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession |16/ $16/02/25 \W2024/11236264
LN115 International Mainline S 0800 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 125 16/02/25
International Link Line Sidings |Possegsio 00%5 Sun {0800 Sun (5 hrs)
Possession "4
P2024/4150020 |[EA1320 |St. Pancras Dock Jn South Dock Junction idi 17/02/25 17/02/25 \W2024/11249459
LN115 International Link Line Sidin sesgion 10025 Mon {0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve cted 17/02/25 17/02/25
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North  |St. Pancras on Protected 17/02/25 17/02/25
Jn International Path 0025 Mon (0440 Mon (4 hrs)
P2024/4150023 |[EA1320 |Silo Curve Jn Cedar Jn 0 Qyirve Protected 18/02/25 18/02/25 \W2024/11249597
LN115 Path 0025 Tue (0430 Tue (4 hrs) S&T Work
LN3201 p 4 OmOch and OmOch
S0400 York Way North |St. Pancra \North London Protected 18/02/25 18/02/25
Jn Internation Incline Path 0025 Tue  [0430 Tue (4 hrs)
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4150037 |[EA1320 |Silo Curve Jn Cedar Jn Silo Curve Protected 19/02/25 19/02/25 \W2024/11249469
LN115 Path 0025 Wed (0430 Wed (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 York Way North |St. Pancras North London Protected 19/02/25 19/02/25
Jn International Incline Path 0025 Wed (0430 Wed (4 hrs)
P2024/4150003 |[EA1320 |Silo Curve Jn Cedar Jn Silo Curve Protected 21/02/25 21/02/25 \W2024/11249614
LN115 Path 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 York Way North |St. Pancras North London Protected 21/02/25 21/02/25
Jn International Incline Path 0025 Fri 0440 Fri (4 hrs)
P2024/3940407 |LN3201 |Attenborough Jn |Meadow Lane Jn Down and Up Possession  |16/02/25 16/02/25 0045 TO 0755 SUN W2024/11280455
LN3204 Attenborough 0045 Sun  |0755 Sun O BOHOKED TRAFFIC. Critical Compliance
LN3207 Curve Inspection
LN3228 Beeston South Jn |Lenton South Jn Down and Up Possession |16/02/25 16/02/25 0755 SUN TO 0330 MON 113m20ch and 118m73ch
LN3264 Nottingham Slow 0045 Sun  |0755 Sun NO ROUTE BETWEEN TRENT SOUTH JN/TRENT  \W2024/11160352
LN3520 _ P = 1 EAST JN AND DERBY: RAIL REPLACEMENT ROAD |OTM Ballast Regulator
Loughborough Trent South Jn Down and Up Possession [16/02/25 16/0325 SERVICES TO OPERATE BETWEEN DERBY-EAST 113m20ch and 118m73ch
North Jn Slow 0045 Sun 0755 MIDLANDS PARKWAY AND DERBY-NOTTINGHAM. \W2024/10908951
: : ‘ EMR SHEFFIELD-LONDON SERVICES TO DIVERT |15 Drainage Only
Way & Works Jn Up Main/Fast Possession 16/02/25 C é25 'VIA ALFRETON, TOTON AND TRENT EAST JN. 121m20ch and 124m60ch
Down Fast/Main un EMR NOTTINGHAM-LONDON SERVICES TO RUN  \y2024/10838305
: NORMALLY, BUT ECS TO BE ROUTED VIA Maior Proiects
Sheet Stores Jn  |Gateway West Jn Down and Up Possession 02/25 CHESTERFIELD (REVERSE), ALFRETON AND J |
Chellaston 9330 Mon RADFORD JN ' 120m25ch and 125m20ch
y. : 'W2024/10798971
Trent East Jn I\/Iceét%c/)w Lane LC Bown TrentL Possession 16/02/25 CROSS COUNTRY NOTTINGHAM SERVICES TO ffgcmlzg::tkalasngvc\)ﬁ%ch
( ) assenger Loop un 0755 Sun START/TERMINATE AT DERBY. OVERNIGHT 2024710838214
North Erewash LC  |Down and Up Posse! #£6/02/25 16/02/25 ;Iﬁ'?lﬁg\JSMO;Rzol\J/'I\IEIJTESD? T DERBY STATION (FULL Major Projects
(CCTV) Erewash 0045 Sun 0755 Sun ’ 120m45ch and 126m70ch
Sheet Stores Jn Down and Up Possesgion  |16/02/25 17/02/25 $8TFE)?\IL/JI;II-(I§TEI$§GFFF|QEALIG§£J$IEASFZII\CI:DBEZQ'/I'EIIEEN
Trent East C 0045 S 0330 M
N un on DONINGTON LINE. TRAINS TO DIVERT VIA
Trent South Jn  |Lenton South Jn Down Possession |16/02/25 16/02/25 IAMBERGATE JN AND DERBY. GAUGE-CRITICAL
Nottin ow, 0045 Sun 10755 Sun INTERMODAL TRAFFIC CANCELLED/DIVERTED
j F VIA ALTERNATIVE ROUTES.
ng
NO ACCESS TO EAST MIDLANDS GATEWAY
gham TERMINAL FROM THE SHEET STORES JN
Ratcliffe Power  |Ratcliffe Power COpl Arrival Line A[Sidings 16/02/25  |16/02/25 DIRECTION. ACCESS MAINTAINED VIA STENSON
i i i JN.
Station Station ¢4 Departure Possession  |0045 Sun  |0755 Sun
Line C
Coal Arrival Line B
Trent South Jn Way & Works Jn Down and Up Possession |16/02/25 17/02/25
Main 0755 Sun 0330 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943108 |LN3213 Blackfriars Blackfriars Platform 3 Possession |16/02/25 16/02/25 GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 |W2024/10695005
LN3216 Platform 4 0145 Sun |0830 Sun & 4 AND SMITHFIELD SIDINGS Track Maintenance
S0280 Om60ch and 3m25ch
Loughborough Jn Down Holborn Possession  |16/02/25 16/02/25
Slow 0145 Sun 0830 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |16/02/25 16/02/25
0145 Sun  |0830 Sun
Dickens Jn Down Snowhill Possession |16/02/25 16/02/25
Down Snowhill 0145 Sun  |0830 Sun p
Spur
Farringdon Loughborough Jn Down Snow Possession |16/02/25 16/02/25
Hill/Down Holborn 0145 Sun 0830 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 16/02/25 16/02/2
Possession (0145 Sun Sun
P2024/4166354 |LN3340 |Wylde Green Alrewas LC (MCB) |Down and Up Possession /25 W2024/11288288
MD340 Main 00 Sat Unload Ballast
4m70ch and 19mOch

Electronic Copy - Uncontrolled when printed




Network Rail
East Midlands Route

EAS - Section 7

Data freeze: EAS_V4 2 2025

Version 4.2
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4145072 |LN170 Finningley LC Bessacarr Halt LC  |Down and Up Possession  |22/02/25 23/02/25 W2024/11197351
LN726 Main 2230 Sat 0815 Sun Mechanical Reballast

(Maintenance Only/Gopher)
112m60ch and 115m10ch
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3929876 |LN3140 |Harpenden Jn Bedford North Jn Down and Up Fast|Possession |21/02/25 22/02/25 ***WEEK 48 WEEKEND POSSESSION*** W2024/11024853
LN3201 2300 Fri 2310 Sat Structures Work
2300 FRI TO 0300 SAT AND 0300 MON TO 0530  [29m52ch and 30m31ch
Harlington Leagrave Jn Up Sundon Loop |Possession |22/02/25 24/02/25 MON \W2024/11219514
0300 Sat  |0300 Mon TRAINS TO TRAWE OVER THE SLOW LINES S&T Renewal
BETWEEN HA EN JN AND BEDFORD.
Luton North Jn_|Bedford Midiand ~ [Downand Up  |Possession  |22/02/25 | 22/02/25 e A oomach
Slow 0300 Sat 2310 Sat 0300 SAT 0S{UN Technical Inspection
Bedford CauldwellBedford Cauldwell _|[Cauldwell Depot | Sidings 22002125 | 24102/25 ALLLIN CKED LUTON TO BEDFORD. pam75ch and 37mdoch
Depot Depot Reception Possession 0300 Sat (0300 Mon ICE’S TO START/TERMINATE AT S&T Renewal
Leagrave Leagrave Tamper Sidings Sidings 22/02/25 24/02/25 D PLATFORMS 1 AND 2 TO/FROM THE 31m20ch and 32m20ch
Possession  |0300 Sat 0300 Mon ND AT LUTON TO/FROM THE SOUTH.  \y5024/10847097
LE ISOLATED LUTON TO BEDFORD: EMR |10\ projects
Luton North Jn  [Leagrave Jn Limbury Road Sidings 22/02/25  |24/02/25 ECT SERVICES UNABLE TO OPERATE, 27m3ch and 35m40ch
Sidings Possession 10300 Sat 0300 Mon DIESEL SERVICE TO OPERATE KETTERING- /2024/11030734
CORBY. (NOTE: FROM 2310 SAT POSSESSION /* %~ (Non-
Bedford Carriage |Bedford Carriage  |Bedford EMU BLOCKED To|22/02/25 EXTENDS TO BE INCLUSIVE OF BEDFORD Fg%;’ ation Llearance (Non
Sidings Sidings Stabling Sidings #;r:zslectnc 0300 Sat DURING EMR NO TRAINS PERIOD). >4m78ch and 26md2ch
Bedford Cauldwell|Bedford Cauldwell |Cauldwell Depot |BLOCKED To|22/02/25 THAMESLINK SERVICES TO START/TERMINATE |/2024/10758450
Depot Depot Reception AIC Electric 0300 Sat AT LUTON WITH SHUNT MOVES VIA LUTON Structures Work
Trains NORTH JN. 37m6¢h and 37m26¢ch
Bedford St. Johns |Bedford Midland Jowett Sidings BLOCKED To W2024/1090,5332
Nos. 15 to 19 AIC Electric RAIL REPLACEMENT ROAD SERVICES TO OHL Inspection
Trains OPERATE BETWEEN LUTON AND BEDFORD. 24m74ch and 50m14ch
Bedford Midland |Bedford Midland Platform 1A Possession 23/02/25 W2024/10615355
Bedford Platt 4 at 0905 Sun NO ACCESS TO CAULDWELL DEPOT, BEDFORD  [S&T Work
Lgopm atrorm CS OR JOWETT CS. ANY ECS IN THE BEDFORD  50m20ch and 50m58ch
- IAREA TO BE STABLED WITH PANTOGRAPHS W2024/10551336
Bedford St. Johns |Bedford Midland glp t&hll30wn Posse ﬂ2/02/25 23/02/25 LOWERED. C15 Drainage Only
3 etc ng’ Round 2310 Sat 0905 Sun 31m2ch and 35m40ch
owett Run Roun FREIGHT SERVICES DIVERTED VIA ALTERNATIVE W2024/11217636
Harpenden Jn Oakley HABD Down and Up osgadSion  [22/02/25 23/02/25 ROUTES. Technical Inspection
2310 Sat 0905 Sun 37mOch and 50m57ch
0105 SUN TO 0905 SUN W2024/10941718
Luton North Jn  [Oakley HABD Possession |22/02/25  |23/02/25 ALL LINES BLOCKED HARPENDEN TO OAKLEY.  |Rail Testing and Lubrication
2310 Sat 0105 Sun 31m2ch and 50m57ch
_ _ _ THAMESLINK SERVICES TO START/TERMINATE  |\W2024/11286916
Bedford Carriage |Bedford Carriage Sidings 22/02/25 23/02/25 AT ST.ALBANS (8-CAR RLU) AND HARPENDEN Track Maintenance
Sidings Sidings Possession 2310 Sat  |0905 Sun PLATFORM 2 DOWN SLOW (12-CAR FLU). RAIL  l35140ch and 35m40ch
REPLACEMENT ROAD SERVICES TO OPERATE  \x>024/10958874
BETWEEN HARPENDEN AND BEDFORD. S&T Renewal
40m15ch and 43m71ch
Bedford Midland |Bedford Nom#dn JJ |[EMU Stabling Sidings 22102125  |23/02/25 0905 SUN TO 0300 MON W2024/11217996
Siding Possession 2310 Sat 10905 Sun ALL LINES BLOCKED HARPENDEN TO BEDFORD. Survey Work
- 40mOch and 40m40ch
Harpenden Oakley HABD Down and Up Possession |23/02/25 23/02/25 EMR SERVICES TO START/TERMINATE AT \W2024/10843932
Slow 0105 Sun 10905 Sun BEDFORD PLATFORMS 1 AND 2 TO/FROM THE R .
NORTH. WITH BUS REPLACEMENT Major Projects
Luton CONNECTIONS ACROSS TO THE ECML AT 45m60ch and 48m45ch

HITCHIN. ALL OHLE ISOLATED HARPENDEN TO

\W2024/11173166
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3929876 Luton Luton Platform Possession |23/02/25 24/02/25 BEDFORD: EMR CONNECT SERVICES UNABLE TO|CWR Stress Management
Continued Loop 0105 Sun  |0300 Mon OPERATE, DIESEL SERVICE TO OPERATE 48m55ch and 50m0ch
KETTERING-CORBY. W2024/11287258
Luton Luton Luton Up Siding |Sidings 23/02/25 24/02/25 Track Maintenance
Possession |0105 Sun  |0300 Mon THAMESLINK S CES TO START/TERMINATE  29m20ch and 30m60ch
_ _ AT ST.ALBAN R RLU) AND HARPENDEN \W2024/11231375
Harpenden Bedford Midland gIC())VV\(In and Up Possession 0293(/]%2/825 02;(/)%2'&25 PLATEORM SLOW (12-CAR FLU). RAIL Major Projects
un on REPLAC D SERVICES TO OPERATE  B5m45ch and 50m0ch
Harpenden Jn Bedford North Jn Down and Up Fast|Possession |23/02/25 24/02/25 BETWE PENDEN AND BEDFORD. W2024/11160094
0905 Sun 0530 Mon N 5 R0 CAULDWELL DEPOT, BEDFORD [gom o e
' 42m75ch and 47m29ch
AREAJIND AT KETTERING DEPOT SIDINGS TO BE |1 2024/11287857
Point Heater Maintenance
STABIED WITH PANTOGRAPHS LOWERED. 47mOoch and 50m55ch
FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES.
P2024/4130480 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |23/02/25 23/02 \W2024/11187559
LN115 International Mainline 0025 Sun  |0630 S) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 23/02/25 02/25
International Link Line Sidings |Possession 0025 Su Sun (5 hrs)
Possession
P2024/4102844 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession |24/, 02/25
LN115 International Mainline 0440 Mon (4 hrs)
LN3201 Connection
S0400 St. Pancras Dock Jn South Dock Junction Sidings 24/02/25
International Link Line Sidings |Possesg 0440 Mon (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Pr 24/02/25
th 0025 Mon  |0440 Mon (4 hrs)
York Way North |St. Pancras North London row 24/02/25 24/02/25
Jn International Incline at 0025 Mon  |0440 Mon (4 hrs)
P2024/4102878 |[EA1320 |St. Pancras York Way North Jn Possession  |25/02/25 25/02/25 W2024/11107381
LN115 International 0025 Tue 0420 Tue (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0O400 St. Pancras Dock Jn South Sidings 25/02/25 25/02/25
International Possession |0025 Tue (0420 Tue (5 hrs)
Silo Curve Jn Cedar Jn Protected 25/02/25 25/02/25
Path 0025 Tue 0420 Tue (4 hrs)
York Way North |St. Pancras North London Protected 25/02/25 25/02/25
Jn International Incline Path 0025 Tue  [0420 Tue (4 hrs)

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4102829 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession |26/02/25 26/02/25 \W2024/11107306
LN115 International Mainline 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 26/02/25 26/02/25
International Link Line Sidings |Possession 0025 Wed (0440 Wed (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 26/02/25 26/02/25
Path 0025 Wed 0440 Wed (4 hrs)
York Way North |St. Pancras North London Protected 26/02/25 26/02/25
Jn International Incline Path 0025 Wed |0440 Wed (4 hrs) Q
i
P2024/4102882 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |27/02/25 27/02/25 \W2024/11107308
LN115 International Mainline 0025 Thu  |0440 Thu (4 hrs) b S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 27/02/25 27/02/25
International Link Line Sidings |Possession |0025 Thu 0440 Thu
Possession P .
Silo Curve Jn Cedar Jn Silo Curve Protected 27/02/25 27/0325
Path 0025 Thu  |0440 @ S)
York Way North |St. Pancras North London Protected 27/02/25 §2/25
Jn International Incline Path 0025 Th @ Thu (4 hrs)
P2024/4102885 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |28 3/02/25 W2024/11107312
LN115 International Mainline 0515 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 2/25 28/02/25
International Link Line Sidings |Posseggion Fri 0515 Fri (5 hrs)
Possession -
Silo Curve Jn Cedar Jn Silo Curve Prsect 8/02/25 28/02/25
at 0025 Fri 0515 Fri (4 hrs)
York Way North |St. Pancras North London rotaated 28/02/25 28/02/25
Jn International Incline 0025 Fri 0515 Fri (4 hrs)

<<7
X
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EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775277 |LN3201 Dock Jn South Luton South Jn Down and Up Fast|Possession |28/02/25 01/03/25 ***WEEK 49 WEEKEND POSSESSION*** 'W2024/11030735
LN3219 2300 Fri 0300 Sat \Vegetation Clearance (Non-
LN3222 2300 FRI TO 0300 SAT AND 0300 MON TO 0525 Flail)
West Hampstead |Cricklewood South  |Down and Up Possession  |28/02/25 01/03/25 22m70ch and 26m10ch
South Jn Jn Hendon 2300 Fri 0300 Sat TRAVEL OVER THE SLOW  |\W2024/11162100
West H 4 WestH d - 810373 0310372 O/FROM DUDDING HILL N |Structures Work
N(?r?;] Jsmpstea ler]StRo?.Jr:gStea Possession 5 5 OOD CURVE, ACCESS 19m60ch and 20m5ch
2300 Fri 0525 Mon E BRENT CURVE 'W2024/11188103
Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |01/03/25  |03/03/25 300 MON SS&ZORﬁ”e"éaé 15ch
Brent Curve 0300 Sat 0300 Mon m20ch and 5m15c
'W2024/10858436
Cricklewood Dudding Hill Jn Down and Up Possession |01/03/25 03/03/25 Major Projects
: EMR VICES TO START/TERMINATE AT LUTON
Curve Jn Crickl dC 16m20ch 21 h
ur riciewood Lurve 0300 Sat 0300 Mon RAIL REPLACEMENT ROAD SERVICE TO Loma0ch and 21m30c
Dock Jn North  |Kentish Town Jn Up & Down Relief [Possession  |01/03/25  |03/03/25 ATE ACROSS TO HITCHIN FOR ECML Major Projects
0300 Sat 0300 Mon CONNECTIONS (NOTE: SUNDAY AM UP TO 0800 15m0ch and 16m15ch
SUN BUSES TO OPERATE TO STEVENAGE DUE W2024/11214483
Dock Jn South Kentish Town Jn Up & Down Slow |Possession |01/03/25 TO ECML SL POSSESSION- P3942408) AND Critical Compliance
0300 Sat BETWEEN ST.PANCRAS AND LUTON. “omp
Inspection
Hendon (London) |Silkstream Jn Hendon Chord  |Possession  |01/03/25 THAMESLINK SERVICES TO START TERMINATE |/MOch and 7m4lch
0300 Sat AT LUTON TO/FROM THE NORTH AND AT WEST W/2024/10614773
- _ HAMPSTEAD THAMESLINK (4TPH) / MILL HILL  |C15 Drainage Only
Mill Hill Broadway |Luton South Jn Down and Up Possession |01/03, BROADWAY (2TPH) TO/FROM THE SOUTH. RAIL 1m40ch and 3m62ch
Slow 03Q¢’Sa REPLACEMENT ROAD SERVICE TO OPERATE ‘é‘izozt“/llz\/‘\‘/?’ﬁlff’
ructures Worl
St. Pancras Luton South Jn Down and Up Fast|Possession 03/03/25 BETWEEN MILL HILL BROADWAY AND LUTON. 19m42ch and 20m10ch
International 0300ppal” 0300 Mon FREIGHT SERVICES DIVERTED VIAWCML OR ~ |\W2024/11179379
St. Pancras Platform 1 Posseggion VJZS 03/03/25 ECML. NO ACCESS TO/FROM DUDDING HILL JN. ;/e%etﬁltlor; (é?legroar;]ce
International 00 Sat 0300 Mon mOch and 8m30c
Platform 3 NO ACCESS TO/FROM CHUCHYARD, 'W2024/10057282
Platform 4 CRICKLEWOOD OR RADLETT AGGREGATES C11 Rerail Resleeper
TERMINALS. Reballast - Trax
Platform 2 21m35ch and 29m50ch
- - IN CONNECTION WITH CTRL MTCE SIDING 'W2024/11159595
\é\i)eusithl-‘;?]mpstead Silkstream Jn ag\rl]vgoand ession g;(/)%s/SZS (())33(/)(())3’<A25 POSSESSION EZP PM37 APPLIED. S&C Unit Renewal
at on (Maintenance Only)
Cricklewood Brent Curve Jn ti Sidings 01/03/25  |03/03/25 0Om26ch and 3m62ch
Possession {0300 Sat 0300 Mon W2.024/11_067107
Major Projects
Redland Road Redland Road Stone d Sidings 01/03/25 03/03/25 26m15ch and 27m53ch
Stone Siding Siding R@pdstone Possession 0300 Sat  |0300 Mon W2024/11122164
Survey Work
St. Albans St. Albans Albans Centre |Sidings 01/03/25 03/03/25 0m60ch and 3m60ch
Siding Possession (0300 Sat 0300 Mon 'W2024/10664959
— Other E&P Work
St. Pancras Dock Jn North Churchyard Sidings 01/03/25 03/03/25 Om12ch and 24m26ch
International Sidings Possession {0300 Sat 0300 Mon W2024/11243269
Dock Jn South Dock Junction  |Sidings 01/03/25  |03/03/25 Structures Work
Link Line Sidings |Possession |0300 Sat  |0300 Mon 19m42ch and 20m10ch

Possession

\W2024/11123169
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2

Week 48 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2024/3775277 Dock Jn South Luton South Jn Down and Up Fast|Possession |03/03/25 03/03/25 Survey Work

Continued 0300 Mon 0525 Mon 11m5ch and 12m40ch
\W2024/10805942

West Hampstead
South Jn

Cricklewood South
Jn

Down and Up Possession

Hendon

&

K

03/03/25 03/03/25
0300 Mon  |0525 Mon

O

Major Projects
16m20ch and 18m76ch
'W2024/10551386

C15 Drainage Only
13m70ch and 16m15ch
'W2024/11186507
Critical Compliance
Inspection

3m35ch and 5m10ch
'W2024/10626621

S&T Work

19mOch and 29m19ch
'W2024/10626627
Technical Inspection
Om12ch and 24m26ch
\W2024/11234346
Critical Compliance
Inspection

19m60ch and 20m40ch
\W2024/10626617

Rail Testing and Lubrication
0m29ch and 24m30ch
'W2024/10914098
Structures Work
Om212ch and 5m15ch
'W2024/11202931
Structures Examination
3m30ch and 4m72ch
W2024/11225511
Structures Work
28m76ch and 29m50ch
\W2024/11287235
Remove Rail Defects
16m20ch and 18m76ch
'W2024/11087704

Prep for RDT

6mOch and 8m20ch

&
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EAS - Section 7

Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3981322 |LN3201 |Flitwick Jn Bedford South Jn Down and Up Fast|Possession |28/02/25 03/03/25 **WEEK 49 WEEKEND*** W2024/11186355
2300 Fri 0530 Mon Permanent Way Inspection
ALL TRAINS RE-TIMED TO TRAVEL OVER THE 41mOch and 48m45ch
Bedford South Jn |Bedford North Jn Down and Up Fast|BLOCKED To|28/02/25 03/03/25 SLOW LINES BETWEEN FLITWICK JN AND \W2024/10945821
A/C Electric 2300 Fri 0530 Mon BEDFORD SOUT, . (NOTE: REDUCED SERVICE |Major Projects
Trains IN OPERATIO O P/3775277 BLOCKING ALL 45m60ch and 48m45ch
LINES SOU TON). W2024/11186392

EMR CO SERVICES TO ADDITIONALLY
RUN E BETWEEN BEDFOR SOUTH JN
AN NORTH JN DUE TO BTET.

Permanent Way Inspection
41mOch and 48m45ch

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3929682 |LN3201 |Ambergate Jn Matlock Matlock Single Possession  |23/02/25 23/02/25 0010 SUN TO 0105 SUN W2024/10733891
LN3501 0010 Sun 0720 Sun NO ACCESS TO PLATFORMS 5&6: TRAINS RE- Survey Work
PLATFORMED TO USE PLATFORMS 3 OR 4. 127m72ch and 128m20ch
Derby Derby Fuel & Inspection |Possession |23/02/25 23/02/25 \W2024/11189002
Line 0010 Sun 0720 Sun NO ACCESS TO DDESDEN CURVE: ALL S&C Unit Renewal
_ _ _ _ MOVEMENTS M ETCHES PARK DEPOT TO [(Maintenance Only)
Derby Station North |Derby Pilot Line |Possession |23/02/25 23/02/25 USE DERBY P| INE (SERVICE PLATFORM) TO{147m40ch and 143m40ch
Jn 0010 Sun 0720 Sun REVERS URYIA WAY & WORKS JN AND  \W2024/11188730
Derby London  |Derby Station North |Platform 1 Possession |23/02/25  |23/02/25 REVERS EQUIRED. ?Zr;‘inasaer:mpgiﬁz‘;n »0ch
mb54ch an m20c
Road Jn Jn Platform 2 0010 Sun 0720 Sun 01 TOY720 SUN W2024/11030696
- - - - KED TRAFFIC. i
Derby Station Chesterfield South  |All Lines Possession |23/02/25  |23/02/25 € \F/Ieglt)atatlon Clearance (Non-
North Jn Jn 0010 Sun 0720 Sun al
Morton Jn Chesterfield South  |Down and Up Possession |23/02/25  |23/02/25 \W2024/10613075
Jn Erewash 0010 Sun 0920 Sun Survey Work
_ _ 127m72ch and 128m20ch
Way & Works Jn |Derby Station North |Platform 5 Possession  |23/02/25 23/02/ W2024/11152377
Jn Platform 6 0010 Sun 072 Major Projects
_ 127m76ch and 129m30ch
Derby Jn Derby Jn Chaddesden Sidings 23/02/25 \W2024/11249798
Sidings Possession {0010 Su Survey Work
Derby London Derby Station North |Platform 3 Possession  |23/0 \1/5275254?1087%%%;.58m400h
Road Jn Jn Platform 4 01 Structures Examination

&

136m12ch and 139m10ch
\W2024/11217038

Survey Work

146m20ch and 142m30ch
'W2024/10613027

Critical Junction Maintenance
127m54ch and 129m30ch
'W2024/11064478

S&T Renewal

137m25ch and 138m5ch
'W2024/10613047

S&T Work

127mb54ch and 128m46¢h
'W2024/10856205

Major Projects

129m50ch and 139m10ch

(3\7)
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EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3942630 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession |24/02/25 24/02/25 WESTERN / ANGLIA FREIGHT TO BE DIVERTED  |W2024/10650795
EA1300 Tottenham 0050 Mon  |0455 Mon \VIA THE D&U WILLESDEN RELIEF LINES, URFDO Inspections
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL  [1m7ch and 1m35ch
EA1370 |Gospel Oak Camden Road West |[Down and Up Possession  |24/02/25 24/02/25 IAND THE NLL \W2024/10650769
LN165 Jn North London 0050 Mon (0455 Mon Track Maintenance
LN3210 7L29 TO BE DI D VIA NLL/ STRATFORD AND
Gospel Oak Platform 3 Possession |24/02/25 | 24102125 FOREST G O i raoch
0050 Mon 0455 Mon EL59/6L1 UNNYIA WCML AND PRIMROSE Structures Examination
Gospel Oak Jn  [Woodgrange Park Jn|Down and Up T&H|Possession |24/02/25 | 24/02/25 HILL 7m21ch and 10mOch
0050 Mon 0455 Mon W2024/10893362
BE STABLED IN PLATFORM 3 AT s&T Points
Harringay Park Jn|Harringay Park Jn Harringay Curve |Possession |24/02/25 24/02/25 0m60ch and 11m60ch
0050 Mon 0455 Mon NLL diCLIC TYPE 8 (AMENDED)
Junction Road Jn |Upper Holloway Up Reception Possession  |24/02/25 24/02/25
0050 Mon  |0455 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |24/02/25 24/02/
East Jn Tottenham South 0050 Mon 045 «4@
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |24/02/25 24102258
West Jn West Jn Sisters Chord 0050 Mon Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 2/25
Possession 5 Mon
p
P2024/3943098 |LN3213 Blackfriars Blackfriars Platform 3 Possession 4 23/02/25 GTR TO STABLE IN SMITHFIELD SIDINGS AND 'W2024/10910416
LN3216 Platform 4 0915 Sun BLACKFRIARS PLATFORMS 3 & 4 Litter / Graffiti Clearance
S0280 0m15ch and 0m45ch
Loughborough Jn Down Holborn Possé 23/02/25 'W2024/10696903
Slow 0915 Sun Track Maintenance
Up Holborn Slow Om66ch and 3m25ch
Blackfriars Jn Blackfriars Jn Up Snowhill os@on 23/02/25 23/02/25 W2024/1128743§ .
0145 Sun 10915 Sun Structures Examination
0m25ch and 0m40ch
Dickens Jn Possession [23/02/25  |23/02/25 W2024/10519450
0145 Sun  |0915 Sun Structures Examination
0m20ch and 0m62ch
Farringdon Loughborough Jn Possession  |23/02/25 23/02/25
0145 Sun  |0915 Sun
Sipwriill/Down
Hglborn Fast
Holborn
Fast/Up Snow Hill
Smithfield Sidings |[Smithfield SidiW 1 & 2 Sidings Sidings 23/02/25 23/02/25
Possession 0145 Sun 0915 Sun
P2024/4166354 |LN3340 |Wylde Green Alrewas LC (MCB) |Down and Up Possession  |21/02/25 22/02/25 W2024/11288288
MD340 Main 2359 Fri 0400 Sat Unload Ballast
4m70ch and 19mOch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4039326 |LN170 Beckingham LC |Beckingham LC Down Goods Loop|Possession  |01/03/25 02/03/25 POSSESSION TO BE TAKEN AFTER THE 'W2024/10686011
LN225 (MCB) (MCB) Up Goods Loo 2330 Sat 1600 Sun PASSAGE OF 2P92 OVER THE DOWN MAIN LINE |Rerail Resleeper Reballast
LN230 P P (Maintenance Only)
LN726 Gainsborough Worksop Station LC |Down Possession |01/03/25 02/03/25 NO ACCESS/ FROM/TO WEST BURTON  [104m55ch and 105m70ch
LN736 Trent East Jn Worksop/Down 2330 Sat 0850 Sun POWER ST. 'W2024/10876455
LN748 Main Permanent Way Inspection
Up Main/Up 73m35ch and 56m68ch
Worksop
Gainsborough Haxey LC Up Main Possession |01/03/25 02/03/25
Trent West Jn Down Main 2330 Sat 1600 Sun
Gringley Road LC [Thrumpton LC Up Thrumpton Possession |01/03/25 02/03/25
RC Loop 2330 Sat 0850 Sun ‘
Retford Western |Thrumpton West Jn |Down Retford Possession  |01/03/25 02/03/25 ﬂ
Jn Curve 2330 Sat 0850
Up Retford Curve
Manton Wood Manton Wood Manton Wood Sidings 01/03/25 02/03/
Siding Possession 2330 Sat
Worksop East Loco Siding Sidings
Crossover Possession
p
P2024/4159549 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession 04/03/25 W2024/11272898
LN115 International Mainline 0440 Tue (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction 04/03/25
International Link Line Sidings 0440 Tue (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve 04/03/25 04/03/25
0025 Tue  |0440 Tue (4 hrs)
York Way North  |St. Pancras North Longon ected 04/03/25 04/03/25
Jn International Incline Path 0025 Tue  [0440 Tue (4 hrs)
y 4
P2024/4159566 |[EA1320 |St. Pancras York Way North Jn Possession  |05/03/25 05/03/25 \W2024/11272729
LN115 International 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0O400 St. Pancras Dock Jn South Sidings 05/03/25 05/03/25
International Line Sidings |Possession (0025 Wed [0440 Wed (5 hrs)
Ossession
Silo Curve Jn Cedar Jn Silo Curve Protected 05/03/25 05/03/25
Path 0025 Wed 0440 Wed (4 hrs)
York Way North  |St. Pancras North London Protected 05/03/25 05/03/25
Jn International Incline Path 0025 Wed 0440 Wed (4 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4159587 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |06/03/25 06/03/25 \W2024/11272986
LN115 International Mainline 0025 Thu  |0440 Thu (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 06/03/25 06/03/25
International Link Line Sidings |Possession 0025 Thu 0440 Thu (5 hrs)
Possession
P2024/4159601 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |07/03/25 07/03/25 W2024/11273035
LN115 International Mainline 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 07/03/25 07/03/25
International Link Line Sidings |Possession 0025 Fri 0440 Fri (5 hrs)
Possession ~
Silo Curve Jn Cedar Jn Silo Curve Protected 07/03/25 07/03/25
Path 0025 Fri 0440 Fri (4 hrs)‘
York Way North |St. Pancras North London Protected 07/03/25 07/03/25
Jn International Incline Path 0025 Fri 0440 Fri
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East Midlands Route Version 4.2
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3935296 |[EA1360 |Cricklewood Luton South Jn Down and Up Fast|Possession |07/03/25 08/03/25 **WEEK 50 WEEKEND*** \W2024/11148488
LN101 South Jn 2300 Fri  |0300 Sat SATWS
LN3201 2300 FRI TO 0300 SAT AND 0300 MON TO 0530 13mOch and 16m12ch
LN3210 |Brent Curve Jn  |Dudding Hill IJn Down and Up Possession  |08/03/25 10/03/25 MON W2024/11272688
LN3213 Brent Curve 0300 Sat  |0300 Mon TRAINS TO TRAVE) OVER THE SLOW LINES S&T Work
LN3214 CRICKLEWOOJZ ’'TH JN TO LEAGRAVE JN.
LNa3olo | Canal Tunnels Jn Belle isle Jn DownandUp  |Possession |08/03/25  |10/03/25 O o B 29m39eh
LN3222 Canal Tunnel 0300 Sat 0300 Mon 00WION Survey Work
S0280 Cricklewood Dudding Hill In Down and Up Possession |08/03/25  |10/03/25 O BE TAKEN AROUND ECS 23m60ch and 24m40ch
S0400 ’ LATFORMS 1,2,3&4 WITH 'NOT TO  \\2024/10626505
Curve Jn Cricklewood Curve 0300 Sat  |0300 Mon D' BOARDS APPLIED
: Technical Inspection
Cricklewood Cricklewood Depot  |North Reception |Possession |08/03/25 10/03/25 BLOCKED ST.PANCRAS HIGH 25mOch and 30m12ch
Depot Road Nol & No2 0300 Sat  |0300 Mon SANAL TUNNELS JN TO LUTON. W2024/10628617
Litter / Graffiti Clearance
Cricklewood Cricklewood Depot  |Up Goods Nol & |Possession |08/03/25  |10/03/25 NE ROUTE SERVICES TO DIVERT INTO om73ch and 3m50ch
South Jn In Up Goods No2 0300 Sat 10300 Mon KINGS CROSS. GTR WILL REQUIRE 2 ADDITIONAL| o 5 ) =0
Depot Exit Road LONG PLATFORMS AT KINGS CROSS TO Track Maintenance
: , : FACILITATE THIS
Dock Jn North  |[Kentish Town Jn Up & Down Relief |[Possession [08/03/25  |10/0 27m20ch and 30m12ch
0300 Sat 0300 EMR SERVICES TO START/TERMINATE AT LUTON|//2024/10914483
ook I South ™ [Renish Town 3 o & Down Siow™ B : RAIL REPLACEMENT ROAD SERVICES TO Structures Work
ock Jn Sout entish Town Jn p & Down Slow | Possession OPERATE LUTON-HITCHIN FOR ONWARD ECML  [0m12ch and 5m15ch
CONNECTIONS. W2024/10902769
Farrinad Kentish T 3 D quU P - Structures Examination
amingaon entish Town “n M‘;‘gr”g:?e P ossession ALL THAMESLINK MML SERVICES CANCELLED  [Im29ch and 2m40ch
SOUTH OF LUTON. RAIL REPLACEMENT ROAD ~ (W2024/11123224
Hendon (London) |Silkstream Jn Hendon Chord Possession 4 08/C§/2 10/03/25 SERVICES TO OPERATE ST.PANCRAS TO LUTON, Survey Work
300/ 5at 0300 Mon IALSO LUTON TO HITCHIN VIA LUTON AIRPORT 11m5ch and 12m40ch
PARKWAY AND HARPENDEN TO POTTERS BAR (W2024/10654327
Junction Road Jn |Carlton Road Jn Down and Up 03/25  |10/03/25 VIA ST.ALBANS. Point Heater Maintenance
Tottenham 300 Sat 0300 Mon 24mO0ch and 30m1ich
FREIGHT SERVICES DIVERTED VIA WCML OR 'W2024/10635162
Kentish Town Jn |Luton South Jn Down and Up 08/03/25 10/03/25 ECML. NO ACCESS TO/FROM DUDDING HILL JN. [Critical Compliance
Slow 0300 Sat  |0300 Mon Inspection
i NO ACCESS TO CHURCHYARD SIDINGS, Om58ch and 5m15ch
St. Pancras Luton South Jn Down andgJp session | 08/03/25 10/03/25 CRICKLEWOOD AGGRGEGATES TERMINAL, \W2024/11160205
International 0300 Sat {0300 Mon RADLETT AGGREGATES TERMINAL, OR LUTON  |sgT Renewal
Ve _ CRESCENT ROAD SIDINGS. ACCESS MAINTAINED|3m70ch and 5m5ch
ﬁtiefﬁe?tféﬁi | Pl Possession 838(/)%3/325t 01?%%3,&25 TO LUTON LIMBURY ROAD SIDINGS TO/FROM  \2024/10795541
1 a on THE NORTH. Structures Examination
3 0m32ch and 1m56ch
ANY ECS STABLED AT ST.PANCRAS OR \W2024/10929897
Plaform 2 CRICKLEWOOD TO HAVE PANTOGRAPHS OHL Inspection
LOWERED.
West Hampstead |Cricklewo West Hampstead |Possession |08/03/25  [10/03/25 24m74ch and 30m12ch
North Jn Jn Down Loop 0300 Sat  [0300 Mon W2024/10660740
Rail Testing and Lubrication
West Hampstead |Silkstream Jn Down and Up Possession |08/03/25 10/03/25 2m2ch and 24m41ch
South Jn Hendon 0300 Sat (0300 Mon \W2024/11272697
S&T Work
2m2ch and 6m10ch
W2024/11264187
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Week 49 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3935296 West Hampstead West Hampstead |Possession |08/03/25 10/03/25 \Vegetation Clearance (Non-
Continued North Jn Run Round 0300 Sat 0300 Mon Flail)
19m42ch and 21m61ch
Cricklewood Brent Curve Jn Down Reception |Sidings 08/03/25 10/03/25 \W2024/10806019
Curve Jn Siding Possession 0300 Sat {0300 Mon Major Projects
Cricklewood _ |Cricklewood Depot _|Cricklewood Sidings 08/03/25 | 10/03/25 LomOch and asm7éch
Depot Sidings Possession  [0300 Sat 0300 Mon Telecoms Inspection
Luton Airport Luton South Jn Crescent Road  |Sidings 08/03/25  |10/03/25 2m10ch and 3m40ch
Parkway Sidings Possession 0300 Sat 0300 Mon W2024/10626503
Rail Testing and Lubrication
St. Pancras Dock Jn North Churchyard Sidings 08/03/25 10/03/25 o 24m74ch and 30ml1ich
International Sidings Possession {0300 Sat 0300 Mon 'W2024/11237512
(\ ) Survey Work
Dock Jn South Dock Junction Sidings 08/03/25 10/03/25 14m13ch and 15m20ch
Link Line Possession 0300 Sat 0300 Mon \W2024/10672185
Cricklewood Luton South Jn Down and Up Fast|Possession |10/03/25 10/03/. (?i?;:ﬁz\;ydg?rf]lggch
South Jn 0300 Mon  05304{ton) \W2024/11150561
’ Station Work
29m12ch and 29m55ch
'W2024/10628567
\Vegetation Clearance (Non-
Flail)
p Om60ch and 2m30ch
\W2024/11067711
O Major Projects
19m25ch and 29m55ch
'W2024/10752235
"4 OHL Renewals Work

&

&

3m35ch and 5m15ch
'W2024/10861524
Major Projects
9m20ch and 19mich
W2024/11272576
S&T Work

20m47ch and 29m39ch
'W2024/11148631
SATWS

13mO0ch and 16m12ch
W2024/11176410
\Vegetation Clearance
1m39ch and 3m43ch
'W2024/10660748
Technical Inspection
2m2ch and 24m41ch
'W2024/10772312
C15 Drainage Only
5m20ch and 8m38ch
\W2024/10928202

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2

Week 49 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2024/3935296 Tunnel Work

Continued 1m39ch and 2m35ch
'W2024/10927810

&

&

&

O

Structures Work
1m42ch and 2m22ch
'W2024/10627756

S&T Work

Om60ch and 2m29ch
\W2024/10744845
Structures Examination
2m10ch and 3m55ch
'W2024/11113592

OHL Work

Om26ch and 3m60ch
\W2024/11226636
Structures Work
28m76¢ch and 29m50ch
'W2024/10918710

OHL Inspection
Om73ch and 3m58ch
\W2024/10902779
Structures Examination
1m29ch and 2m40ch
'W2024/11190136

Rail Testing and Lubrication
Om27ch and 29m25ch
'W2024/11223614

S&C Unit Renewal
(Maintenance Only)
5m20ch and 6m40ch
'W2024/11107682
Structures Examination
0Om32ch and 1m55ch
\W2024/11236484
Major Projects

5m20ch and 6m14ch
'W2024/11251595
Structures Examination
1m48ch and 3m60ch
\W2024/11247719
Track Survey

6m60ch and 7m5ch
'W2024/11100266
Drainage Work
1m60ch and 2m30ch
'W2024/11230234
Structures Work
1m60ch and 2m15ch
\W2024/11247815
Track Survey
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EAS - Section 7

Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2

Week 49 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3935296 Om15ch and Om40ch
Continued \W2024/11248616

O

Track Survey

9m75ch and 16m40ch
'W2024/10661597

Point Heater Maintenance
Om42ch and 3m74ch
'W2024/10658978

S&T Work

2m2ch and 7m59ch
\W2024/11289405

UTX Work

16m20ch and 19mlch
'W2024/11190143

Rail Testing and Lubrication
0Om73ch and 3m57ch
'W2024/11123248

Survey Work

Om60ch and 3m60ch

&

X
2
&
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3775277 |LN3201 Dock Jn South Luton South Jn Down and Up Fast|Possession |28/02/25 01/03/25 ***WEEK 49 WEEKEND POSSESSION*** 'W2024/11030735
LN3219 2300 Fri 0300 Sat \Vegetation Clearance (Non-
LN3222 2300 FRI TO 0300 SAT AND 0300 MON TO 0525 Flail)
West Hampstead |Cricklewood South  |Down and Up Possession  |28/02/25 01/03/25 22m70ch and 26m10ch
South Jn Jn Hendon 2300 Fri 0300 Sat TRAVEL OVER THE SLOW  |\W2024/11162100
West H 4 WestH d - 810373 0310372 O/FROM DUDDING HILL N |Structures Work
N(?r?;] Jsmpstea ler]StRo?.Jr:gStea Possession 5 5 OOD CURVE, ACCESS 19m60ch and 20m5ch
2300 Fri 0525 Mon E BRENT CURVE 'W2024/11188103
Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |01/03/25  |03/03/25 300 MON SS&ZORﬁ”e"éaé 15ch
Brent Curve 0300 Sat 0300 Mon m20ch and 5m15c
'W2024/10858436
Cricklewood Dudding Hill Jn Down and Up Possession |01/03/25 03/03/25 Major Projects
: EMR VICES TO START/TERMINATE AT LUTON
Curve Jn Crickl dC 16m20ch 21 h
ur riciewood Lurve 0300 Sat 0300 Mon RAIL REPLACEMENT ROAD SERVICE TO Loma0ch and 21m30c
Dock Jn North  |Kentish Town Jn Up & Down Relief [Possession  |01/03/25  |03/03/25 ATE ACROSS TO HITCHIN FOR ECML Major Projects
0300 Sat 0300 Mon CONNECTIONS (NOTE: SUNDAY AM UP TO 0800 15m0ch and 16m15ch
SUN BUSES TO OPERATE TO STEVENAGE DUE W2024/11214483
Dock Jn South Kentish Town Jn Up & Down Slow |Possession |01/03/25 TO ECML SL POSSESSION- P3942408) AND Critical Compliance
0300 Sat BETWEEN ST.PANCRAS AND LUTON. “omp
Inspection
Hendon (London) |Silkstream Jn Hendon Chord  |Possession  |01/03/25 THAMESLINK SERVICES TO START TERMINATE |/MOch and 7m4lch
0300 Sat AT LUTON TO/FROM THE NORTH AND AT WEST W/2024/10614773
- _ HAMPSTEAD THAMESLINK (4TPH) / MILL HILL  |C15 Drainage Only
Mill Hill Broadway |Luton South Jn Down and Up Possession |01/03, BROADWAY (2TPH) TO/FROM THE SOUTH. RAIL 1m40ch and 3m62ch
Slow 03Q¢’Sa REPLACEMENT ROAD SERVICE TO OPERATE ‘é‘izozt“/llz\/‘\‘/?’ﬁlff’
ructures Worl
St. Pancras Luton South Jn Down and Up Fast|Possession 03/03/25 BETWEEN MILL HILL BROADWAY AND LUTON. 19m42ch and 20m10ch
International 0300ppal” 0300 Mon FREIGHT SERVICES DIVERTED VIAWCML OR ~ |\W2024/11179379
St. Pancras Platform 1 Posseggion VJZS 03/03/25 ECML. NO ACCESS TO/FROM DUDDING HILL JN. ;/e%etﬁltlor; (é?legroar;]ce
International 00 Sat 0300 Mon mOch and 8m30c
Platform 3 NO ACCESS TO/FROM CHUCHYARD, 'W2024/10057282
Platform 4 CRICKLEWOOD OR RADLETT AGGREGATES C11 Rerail Resleeper
TERMINALS. Reballast - Trax
Platform 2 21m35ch and 29m50ch
- - IN CONNECTION WITH CTRL MTCE SIDING 'W2024/11159595
\é\i)eusithl-‘;?]mpstead Silkstream Jn ag\rl]vgoand ession g;(/)%s/SZS (())33(/)(())3’<A25 POSSESSION EZP PM37 APPLIED. S&C Unit Renewal
at on (Maintenance Only)
Cricklewood Brent Curve Jn ti Sidings 01/03/25  |03/03/25 0Om26ch and 3m62ch
Possession {0300 Sat 0300 Mon W2.024/11_067107
Major Projects
Redland Road Redland Road Stone d Sidings 01/03/25 03/03/25 26m15ch and 27m53ch
Stone Siding Siding R@pdstone Possession 0300 Sat  |0300 Mon W2024/11122164
Survey Work
St. Albans St. Albans Albans Centre |Sidings 01/03/25 03/03/25 0m60ch and 3m60ch
Siding Possession (0300 Sat 0300 Mon 'W2024/10664959
— Other E&P Work
St. Pancras Dock Jn North Churchyard Sidings 01/03/25 03/03/25 Om12ch and 24m26ch
International Sidings Possession {0300 Sat 0300 Mon W2024/11243269
Dock Jn South Dock Junction  |Sidings 01/03/25  |03/03/25 Structures Work
Link Line Sidings |Possession |0300 Sat  |0300 Mon 19m42ch and 20m10ch

Possession

\W2024/11123169
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2

Week 49 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2024/3775277 Dock Jn South Luton South Jn Down and Up Fast|Possession |03/03/25 03/03/25 Survey Work

Continued 0300 Mon 0525 Mon 11m5ch and 12m40ch
\W2024/10805942

West Hampstead
South Jn

Cricklewood South
Jn

Down and Up Possession

Hendon

&

K

03/03/25 03/03/25
0300 Mon  |0525 Mon

O

Major Projects
16m20ch and 18m76ch
'W2024/10551386

C15 Drainage Only
13m70ch and 16m15ch
'W2024/11186507
Critical Compliance
Inspection

3m35ch and 5m10ch
'W2024/10626621

S&T Work

19mOch and 29m19ch
'W2024/10626627
Technical Inspection
Om12ch and 24m26ch
\W2024/11234346
Critical Compliance
Inspection

19m60ch and 20m40ch
\W2024/10626617

Rail Testing and Lubrication
0m29ch and 24m30ch
'W2024/10914098
Structures Work
Om212ch and 5m15ch
'W2024/11202931
Structures Examination
3m30ch and 4m72ch
W2024/11225511
Structures Work
28m76ch and 29m50ch
\W2024/11287235
Remove Rail Defects
16m20ch and 18m76ch
'W2024/11087704

Prep for RDT

6mOch and 8m20ch

&
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East Midlands Route Version 4.2
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3981322 |LN3201 |Flitwick Jn Bedford South Jn Down and Up Fast|Possession |28/02/25 03/03/25 **WEEK 49 WEEKEND*** W2024/11186355
2300 Fri 0530 Mon Permanent Way Inspection
ALL TRAINS RE-TIMED TO TRAVEL OVER THE 41mOch and 48m45ch
Bedford South Jn |Bedford North Jn Down and Up Fast|BLOCKED To|28/02/25 03/03/25 SLOW LINES BETWEEN FLITWICK JN AND \W2024/10945821
A/C Electric 2300 Fri 0530 Mon BEDFORD SOUT, . (NOTE: REDUCED SERVICE |Major Projects
Trains IN OPERATIO O P/3775277 BLOCKING ALL l45m60ch and 48m45ch
LINES SOU TON). W2024/11186392
Permanent Way Inspection
EMR CO SERVICES TO ADDITIONALLY  |41m0ch and 48md45ch
RUN E BETWEEN BEDFOR SOUTH JN
AN NORTH JN DUE TO BTET.
P2024/3981319 |LN3201 |Harlington Jn Sundon Jn Up Sundon Loop |Possession |07/03/25 08/03/25 N 50 WEEKEND*** \W2024/10626532
2300 Fri 0530 Sat S&T Work
LL FRAINS RE-TIMED TO TRAVEL OVER THE 38mOch and 43mOch
Leagrave Jn Bedford South Jn Down and Up Possession |07/03/25 08/03/25 LINES BETWEEN FLITWICK JN AND \W2024/10945981
Slow 2300 Fri 0530 Sat BEDFORD SOUTH JN. (NOTE: REDUCED SERVICE |Major Projects
IN OPERATION DUE TO P/3935296 BLOCKING ALL
Elstow Sidings Elstow Sidings Elstow Private Sidings 07/03/25 LINES SOUTH OF LUTON). ﬁ%g?ﬁ?li%dg?g?670h
Siding Possession 2300 Fri i
Permanent Way Inspection
Flitwick Jn Bedford South Jn [Down and Up Possession  |08/03/25 NO ACCESS TO/FROM ELSTOW SIDINGS OR 41lm12ch and 48m45ch
CAULDWELL DEPOT. \W2024/11189755
Slow 0530 Sat i
Permanent Way Inspection
Harlington Jn Sundon Jn Up Sundon Loop |Possession |09/03 41m12ch and 48m45ch
23Q¢'S
Leagrave Jn Bedford South Jn Down and Up Possession 10/03/25
Slow 2300%5u 0530 Mon

@Y/
&

&
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East Midlands Route Version 4.2
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3930201 |[EA1030 Carlton Road Jn [Junction Road Jn Down and Up Possession |02/03/25 03/03/25 RAIL REPLACEMENT ROAD SERVICE IN W2024/11111133
EA1290 Tottenham 0055 Sun 0455 Mon OPERATION Structures Work
EA1300 i 4mOch and 4m30ch
EA1310 |Gospel Oak Camden Road West |Down and Up Possession |02/03/25 02/03/25 FREIGHT SERVICES TO BE DIVERTED VIA \W2024/11163805
EA1370 Jn North London 0055 Sun (0810 Sun FOREST GATE J¥m§TRATFORD, NORTH LONDON [Survey Work
LN165 i LINE AND PRI @- HILL TO WEST COAST MAIN [11m1ch and 12m12ch
LN3210 Gospel Oak Platform 3 Possession 02/03/25 03/03/25 LINE EROM $ 0810 SUN AND FROM 0910 W2024/11126421
0055 Sun  |0455 Mon SUN TO ON Structures Work
i 2m70ch and 3m65ch
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |02/03/25 02/03/25 NO T BE STABLED IN PLATFORM 3 AT [2024/10679480
0055 Sun 0810 Sun G A -
Track Maintenance
H tead Heath |G | Oak D d Up NLL [P i 2 2 2 2
ampstead Heal ospel Oal own and Up ossession |02/03/25 02/03/25 7’|_29 E DIVERTED VIA NLL/STRATEORD AND 1mlch and 1m40ch
0055 Sun 0810 Sun FOREST GATE JN W2024/11154332
- - - - Remove Rail Defects
Harringay Park Jn|Harringay Park Jn  [Harringay Curve |Possession |02/03/25  |03/03/25 L10 TO RUN VIA WCML om50ch and 11m60ch
0055 Sun  |0455 Mon
c2c TO RUN TO FENCHURCH STREET VIA WEST \éVf??r24/Ji.<l\;Lv27ﬁ30
South Tottenham [Tottenham South Jn |Down and Up Possession |02/03/25 03/03/. HAM o 45‘1‘: do;r 70ch
East Jn Tottenham South 0055 Sun 045 «4@ V\%OZZ/l%%SGg]Sl c
Curve LUL TO NOTE: JUBILEE LINE TO BE OPEN .
South Tottenham |South Tottenham  |Up/Down Seven |Possession  |02/03/25 3/03/25% URFDO Inspections
West Jn West Jn Sisters Chord 0055 Sun Mon NLL CYCLIC TYPE 17 Am7ch and 1m35ch
NLL CYCLIC TYPE 8 W2024/11286109
Upper Holloway |Upper Holloway Up Reception Possession  |02/0 /25 Vegetation Clearance
005§’ S 5 Mon 7mOch and 8m55ch
p 4 'W2024/11235947
Upper Holloway |Upper Holloway Cripple Sidings Sidings 03/03/25 Tamping
Possessiong |0055%8un  |0455 Mon 6mOch and 9mOch
'W2024/11235935
Forest Gate Jn |Woodgrange Park Jn|Down and Up Poss /25 02/03/25 Tamping
Branch o~ /810 Sun 0910 Sun 6mOch and 9mOch
; ; \W2024/10679370
Gospel Oak Jn Barking Station Jn  |Down and Up T&H|o i 02/03/25 02/03/25 URFDO Inspections
i
0810 Sun 0910 Sun 1mich and 1m40ch
Gospel Oak Jn  [Woodgrange Park Jn|Down and U ession |02/03/25  |03/03/25 W2024/11161419
0910 Sun (0455 Mon S&T Maintenance
0m60ch and 11m60ch
Gospel Oak Hampstead Heath Possession |03/03/25 03/03/25 \W2024/10637026
0055 Mon  |0455 Mon Track Maintenance
Gospel Oak Camden Road West andUp  |Sidings 03/03/25 |03/03/25 o Apacn
Jn th'2ondon Possession  |0055 Mon  |0455 Mon Patrolling
0m40ch and 12m20ch
\W2024/11231708
Structures Work
10m70ch and 11m15ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943109 |LN3213 Blackfriars Blackfriars Platform 3 Possession |02/03/25 02/03/25 SMITHFIELD SIDINGS TO BE OUTBERTHED W2024/10697211
LN3216 Platform 4 0345 Sun 0915 Sun Patrolling
S0280 GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 0m60ch and 3m25ch
Loughborough Jn Down Holborn Possession  |02/03/25 02/03/25 &4 \W2024/11279328
Slow 0345 Sun 0915 Sun Survey Work
Up Holborn Slow 0Om75ch and 0m60ch
Blackfriars Jn _|Dickens Jn Down Snowhill  |Possession  |02/03/25 | 02/03/25 \Ii\i/tfgfﬁgrla%f?tis?;(i?arance
Spur
p 0345 Sun 0915 Sun omé6¢ch and Omach
Metropolitan Jn Down Snowhill  [Possession [02/03/25  |02/03/25 W2024/11279702
. 0345 Sun  |0915 Sun Critical Compliance
Up Snowhill Inspection
St. Pancras LoughboroughJn  |Up Possession |02/03/25  |02/03/25 0m65ch and 1m78ch
International Moorgate/Down 0345 Sun 0915 Sun \W2024/11153033
Snowhill/Down OHL Inspection
Holborn Fast OmOch and Om39ch
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 02/03/25 3/25
Possession  |0345 Su 0919 Sun
4

X
2
&

&
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East Midlands Route Version 4.2
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3821536 |LN101 Canal Tunnels Jn (Belle Isle Jn Down Canal Possession |02/03/25 02/03/25 TRAINS TO BE RETIMED OVER ABC&D AND FAST |W2024/11186085
LN115 Tunnel 0130 Sun 0830 Sun LINES BETWEEN KINGS CROSS AND WOOD S&T Work
LN3213 Up Canal Tunnel GREEN SOUTH AND TO BE REPLATFORMED AS  0mOch and 4m18ch
LN3214 Holloway Finsbury Park Down Possession  |02/03/25 02/03/25 NECESSARY W2024/.10913238.
S0400 Goods/Down Slow 0130 S 0830 S S&C Grinding Train
NG.2 un un TRAINS UNAB ALL AT HARRINGAY AND  [om20ch and Om70ch
Up Slow No.2 HORNSEY W2024/10918709
\Vegetation Clearance (Non-
Kings Cross Kings Cross Platforms 7 to 10 |Possession [02/03/25  |02/03/25 GTR SE STARTING/TERMINATING AT Flail)
0130 Sun  |0830 Sun FINS, Y RK TO SHUNT VIA HIGHBURY VALE |gmoch and 4m18ch
JN W2024/11260978
Wood Green South |F Line/Down Possession  |02/03/25 02/03/25 Major Projects
Jn Slow/Down Slow 0130 Sun 0830 Sun LNER UIRE 6 LONG PLATFORMS AT KINGS
1m30ch and 4m18ch
No.1 CROZS FOR STABLING. W2024/10918714
Wood Green Kings Cross Up Slow No.1/Up |Possession |02/03/25 02/03/25 1B82 TO BE RE-PLATFORMED OR 5B82 TO Drainage Work
South Jn Slow/E Line 0130 Sun 0830 Sun BE RETIMED VIA THE UP SLOW NO.2 TO PASS 9
OmOch and 4m18ch
; Sy, FINSBURY PARK POST 0830 SUN. W2024/10918660
York Way North  |Copenhagen Jn North London Possession |02/03/25 02/03/2 5S08 & 5D07 TO DIVERT VIA THE NORTH END OE - : o
Jan Incline 0130 Sun (0830, BOUNDS GREEN, BOWES PARK R.R.L (RM) AND ga'(')Tﬁs“rég 4a”38'-‘;b”°a“°”
mOch and 4m18c
THE UP FAST (AND 5B82 IS REQUIRED) \W2024/11052275
LUMO REQUIRE 1 LONG PLATFORM FOR PL Tamping
'W2024/10104984
FHT 1H02 TO BE RETIMED AFTER THE Track Maintenance
p POSSESSION OmOch and 4m18ch
'W2024/11254942
NO ACCESS TO/FROM NORTH LONDON INCLINE |[Remove Rail Defects
VIA COPENHAGEN JN Om40ch and Om55ch
4 LN110 TO BE EASED AS REQUIRED FOR THE GTR
9 SERVICES VIA HIGHBURY VALE JN
P2024/4146620 |[EA1360 |Acton Canal Dudding Hill Jn Up Goods/Up ses’on 02/03/25 02/03/25 \W2024/11212536
LN3219 |Wharf Jn 0800 Sun  [2000 Sun Ballast Replenishment
LN3222 ; i i 6m25ch and 8m30ch
MD170 Dudding Hill Jn |Acton Canal Wharf Possession |02/03/25 02/03/25
MD715 Jn 0800 Sun 2000 Sun
Neasden Jn Neasden South Jn Possession  |02/03/25 02/03/25
0800 Sun 2000 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3933068 |LN3501 |Castle Bromwich |Park Lane Jn (West |Castle Bromwich |Possession |01/03/25 03/03/25 XC NOTTINGHAM SERVICES TO TERMINATE AT  |W2024/10726264
MD501 Jn Midlands) Curve 1215 Sat  |0400 Mon (43 hrs) ~ |[COLESHILL PARKWAY ON SATURDAY. C75 S&C - Reballasting
MD545 XC TO SHUNT AT COLESHILL PARKWAY 33m75ch and 35m10ch
MD555 Coleshill West Water Orton Down and Up Possession |01/03/25 02/03/25 THROUGHOUT \W2024/10726220
MD560 Junction Whitacre 1215 Sat  |0100 Sun (43 hrs) C75 S&C - Reballasting
MD565 NO ACCESS T H COPPICE.
Kingsbury n_|Landor Streetdn _|All Lines Possession  |01/03/25  |02/03/25 o And 3omaoeh
1215Sat 0001 Sun (43 hrs)  INO ACC /[FRQM HAMS HALL FROM ANY G| Surveys
Water Orton West |Park Lane Jn (West |[Water Orton Possession |01/03/25 03/03/25 DIRECTI WEEN 0010 SUN AND 0400 MON. 24m30ch and 29m25¢h
Jn Midlands) Curve 1215 Sat {0400 Mon (43 hrs) W2024/10188445
S&T Maintenance
Coleshill Parkway Water Orton East Jn |All Lines Possession  |02/03/25 03/03/25 37m15ch and 40m63ch
0001 Sun  |0400 Mon (43 hrs) 'W2024/10868613
- - - - Gl Surveys
Kingsbury Jn Whitacre Jn All Lines Possession |02/03/25  |03/03/25 24m30ch and 29m25ch
0001 Sun  |0400 Mon (43 His) \W2024/10902688
Stockingford Coleshill Parkway All Lines Possession |02/03/25 03/03/. g;epfsra:]ory LNZ)SK 63ch
Station, former 0001 Sun ,@ - m15ch and 40m63c
site of ‘
Tamworth (High |Landor Street Jn All Lines Possession
Level)

02/03/25 3
0001 Sun
Q/
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East Midlands Route Version 4.2
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4162606 |LN101 Grantham Grantham Platform 3 Possession |08/03/25 09/03/25 W2024/11215192
LN195 2320 Sat 0840 Sun S&C Unit Renewal
i i i i (Maintenance Only)
Grantham South  |Frinkley Lane Public |Down Fast/Main |Possession |08/03/25 09/03/25 105mOch and 105m60ch
Jn Bridleway LC Up Fast/Main 2320 Sat 0840 Sun W2024/J'.1236255
_ S&T Maintenance
Grantham North Jn |Down/Up Slow Possession |08/03/25 09/03/25 105m75ch and 109m21ch
Down/Up Goods 2320 Sat {0840 Sun
Grantham South Jn  [Up Slow Possession |08/03/25  |09/03/25 "l
2320 Sat {0840 Sun < ,
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East Midlands Route Version 4.2
Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3935296 |[EA1360 |Cricklewood Luton South Jn Down and Up Fast|Possession |07/03/25 08/03/25 **WEEK 50 WEEKEND*** \W2024/11148488
LN101 South Jn 2300 Fri {0300 Sat SATWS
LN3201 2300 FRI TO 0300 SAT AND 0300 MON TO 0530 13mOch and 16m12ch
LN3210 |Brent Curve Jn  |Dudding Hill IJn Down and Up Possession |08/03/25 10/03/25 MON W2024/11272688
LN3213 Brent Curve 0300 Sat  |0300 Mon TRAINS TO TRAVE) OVER THE SLOW LINES S&T Work
LN3214 CRICKLEWOOJZ ’'TH JN TO LEAGRAVE JN.
LNa3olo | Canal Tunnels Jn Belle isle Jn DownandUp  |Possession |08/03/25  |10/03/25 O o B 29m39eh
LN3222 Canal Tunnel 0300 Sat 0300 Mon 00WION Survey Work
S0280 Cricklewood Dudding Hill In Down and Up Possession |08/03/25  |10/03/25 O BE TAKEN AROUND ECS 23m60ch and 24m40ch
S0400 ’ LATFORMS 1,2,3&4 WITH 'NOT TO  \\2024/10626505
Curve Jn Cricklewood Curve 0300 Sat  |0300 Mon D' BOARDS APPLIED
: Technical Inspection
Cricklewood Cricklewood Depot  |North Reception |Possession |08/03/25 10/03/25 BLOCKED ST.PANCRAS HIGH 25mOch and 30m12ch
Depot Road Nol & No2 0300 Sat  |0300 Mon SANAL TUNNELS JN TO LUTON. W2024/10628617
Litter / Graffiti Clearance
Cricklewood Cricklewood Depot  |Up Goods Nol & |Possession |08/03/25  |10/03/25 NE ROUTE SERVICES TO DIVERT INTO om73ch and 3m50ch
South Jn in Up Goods No2 0300 Sat 0300 Mon KINGS CROSS. GTR WILL REQUIRE 2 ADDITIONALW2(:)24/10640260
Depot Exit Road LONG PLATFORMS AT KINGS CROSS TO Track Maintenance
: , : FACILITATE THIS
Dock Jn North  |[Kentish Town Jn Up & Down Relief |[Possession [08/03/25  |10/0 27m20ch and 30m12ch
0300 Sat 0300 EMR SERVICES TO START/TERMINATE AT LUTON|//2024/10914483
ook I South ™ [Renish Town 3 o & Down Siow™ B : RAIL REPLACEMENT ROAD SERVICES TO Structures Work
ock Jn Sout entish Town Jn p & Down Slow | Possession OPERATE LUTON-HITCHIN FOR ONWARD ECML  [0m12ch and 5m15ch
CONNECTIONS. W2024/10902769
Farrinad Kentish T 3 D quU P - Structures Examination
amingaon entish Town “n M‘;‘gr”g:?e P ossession ALL THAMESLINK MML SERVICES CANCELLED  [Im29ch and 2m40ch
SOUTH OF LUTON. RAIL REPLACEMENT ROAD ~ (W2024/11123224
Hendon (London) |Silkstream Jn Hendon Chord Possession 4 08/C§/2 10/03/25 SERVICES TO OPERATE ST.PANCRAS TO LUTON, Survey Work
300/ 5at 0300 Mon IALSO LUTON TO HITCHIN VIA LUTON AIRPORT 11m5ch and 12m40ch
PARKWAY AND HARPENDEN TO POTTERS BAR (W2024/10654327
Junction Road Jn |Carlton Road Jn Down and Up 03/25  |10/03/25 VIA ST.ALBANS. Point Heater Maintenance
Tottenham 300 Sat 0300 Mon 24mO0ch and 30m1ich
FREIGHT SERVICES DIVERTED VIA WCML OR 'W2024/10635162
Kentish Town Jn |Luton South Jn Down and Up 08/03/25 10/03/25 ECML. NO ACCESS TO/FROM DUDDING HILL JN. [Critical Compliance
Slow 0300 Sat  |0300 Mon Inspection
i NO ACCESS TO CHURCHYARD SIDINGS, Om58ch and 5m15ch
St. Pancras Luton South Jn Down andgJp session | 08/03/25 10/03/25 CRICKLEWOOD AGGRGEGATES TERMINAL, \W2024/11160205
International 0300 Sat {0300 Mon RADLETT AGGREGATES TERMINAL, OR LUTON  |sgT Renewal
Ve _ CRESCENT ROAD SIDINGS. ACCESS MAINTAINED|3m70ch and 5m5ch
ﬁtiefﬁe?tféﬁi | Pl Possession 838(/)%3/325t 01?%%3,&25 TO LUTON LIMBURY ROAD SIDINGS TO/FROM  \2024/10795541
1 a on THE NORTH. Structures Examination
3 0m32ch and 1m56ch
ANY ECS STABLED AT ST.PANCRAS OR \W2024/10929897
Plaform 2 CRICKLEWOOD TO HAVE PANTOGRAPHS OHL Inspection
LOWERED.
West Hampstead |Cricklewo West Hampstead |Possession |08/03/25  [10/03/25 24m74ch and 30m12ch
North Jn Jn Down Loop 0300 Sat  [0300 Mon W2024/10660740
Rail Testing and Lubrication
West Hampstead |Silkstream Jn Down and Up Possession |08/03/25 10/03/25 2m2ch and 24m41ch
South Jn Hendon 0300 Sat (0300 Mon \W2024/11272697
S&T Work
2m2ch and 6m10ch
W2024/11264187
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Week 50 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3935296 West Hampstead West Hampstead |Possession |08/03/25 10/03/25 \Vegetation Clearance (Non-
Continued North Jn Run Round 0300 Sat 0300 Mon Flail)
19m42ch and 21m61ch
Cricklewood Brent Curve Jn Down Reception |Sidings 08/03/25 10/03/25 \W2024/10806019
Curve Jn Siding Possession 0300 Sat {0300 Mon Major Projects
Cricklewood _ |Cricklewood Depot _|Cricklewood Sidings 08/03/25 | 10/03/25 LomOch and asm7éch
Depot Sidings Possession  [0300 Sat 0300 Mon Telecoms Inspection
Luton Airport Luton South Jn Crescent Road  |Sidings 08/03/25  |10/03/25 2m10ch and 3m40ch
Parkway Sidings Possession 0300 Sat 0300 Mon W2024/10626503
Rail Testing and Lubrication
St. Pancras Dock Jn North Churchyard Sidings 08/03/25 10/03/25 o 24m74ch and 30ml1ich
International Sidings Possession {0300 Sat 0300 Mon 'W2024/11237512
(\ ) Survey Work
Dock Jn South Dock Junction Sidings 08/03/25 10/03/25 14m13ch and 15m20ch
Link Line Possession 0300 Sat 0300 Mon \W2024/10672185
Cricklewood Luton South Jn Down and Up Fast|Possession |10/03/25 10/03/. (?i?;:ﬁz\;ydg?rf]lggch
South Jn 0300 Mon  05304{ton) \W2024/11150561
’ Station Work
29m12ch and 29m55ch
'W2024/10628567
\Vegetation Clearance (Non-
Flail)
p Om60ch and 2m30ch
\W2024/11067711
O Major Projects
19m25ch and 29m55ch
'W2024/10752235
"4 OHL Renewals Work

&

&

3m35ch and 5m15ch
'W2024/10861524
Major Projects
9m20ch and 19mich
W2024/11272576
S&T Work

20m47ch and 29m39ch
'W2024/11148631
SATWS

13mO0ch and 16m12ch
W2024/11176410
\Vegetation Clearance
1m39ch and 3m43ch
'W2024/10660748
Technical Inspection
2m2ch and 24m41ch
'W2024/10772312
C15 Drainage Only
5m20ch and 8m38ch
\W2024/10928202
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Week 50 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2024/3935296 Tunnel Work

Continued 1m39ch and 2m35ch
'W2024/10927810

&

&

&

O

Structures Work
1m42ch and 2m22ch
'W2024/10627756

S&T Work

Om60ch and 2m29ch
\W2024/10744845
Structures Examination
2m10ch and 3m55ch
'W2024/11113592

OHL Work

Om26ch and 3m60ch
\W2024/11226636
Structures Work
28m76¢ch and 29m50ch
'W2024/10918710

OHL Inspection
Om73ch and 3m58ch
\W2024/10902779
Structures Examination
1m29ch and 2m40ch
'W2024/11190136

Rail Testing and Lubrication
Om27ch and 29m25ch
'W2024/11223614

S&C Unit Renewal
(Maintenance Only)
5m20ch and 6m40ch
'W2024/11107682
Structures Examination
0Om32ch and 1m55ch
\W2024/11236484
Major Projects

5m20ch and 6m14ch
'W2024/11251595
Structures Examination
1m48ch and 3m60ch
\W2024/11247719
Track Survey

6m60ch and 7m5ch
'W2024/11100266
Drainage Work
1m60ch and 2m30ch
'W2024/11230234
Structures Work
1m60ch and 2m15ch
\W2024/11247815
Track Survey
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3935296 Om15ch and 0m40ch
Continued 'W2024/11248616
Track Survey
9m75ch and 16m40ch
'W2024/10661597
Point Heater Maintenance
Om42ch and 3m74ch
'W2024/10658978
S&T Work
2m2ch and 7m59ch
'W2024/11289405
o UTX Work
16m20ch and 19mich
'W2024/11190143
Rail Testing and Lubrication
0Om73ch and 3m57ch
'W2024/11123248
Survey Work
Om60ch and 3m60ch
P2024/4102891 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |10/03/25 10/03/
LN115 International Mainline 0025 Mon Mon (4 hrs)
LN3201 Connection
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 10/03/, 10/Q3/25
Path 00 o) 0 Mon (4 hrs)
York Way North |St. Pancras North London Protected 10/03/25
Jn International Incline Path on |0440 Mon (4 hrs)
P2024/4102892 |[EA1320 |St. Pancras York Way North Jn  |East Coast 03/25 11/03/25 W2024/11107319
LN115 International Mainline §025 Tue 0420 Tue (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction 11/03/25 11/03/25
International Link Line Sidin 0025 Tue 0420 Tue (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curv ected 11/03/25 11/03/25
Path 0025 Tue 0420 Tue (4 hrs)
York Way North |St. Pancras Ny %0 Protected 11/03/25 11/03/25
Jn International I @ Path 0025 Tue 0420 Tue (4 hrs)
S
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East Midlands Route Version 4.2
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4102898 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |12/03/25 12/03/25 \W2024/11107433
LN115 International Mainline 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 12/03/25 12/03/25
International Link Line Sidings |Possession 0025 Wed (0440 Wed (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 12/03/25 12/03/25
Path 0025 Wed 0440 Wed (4 hrs)
York Way North |St. Pancras North London Protected 12/03/25 12/03/25
Jn International Incline Path 0025 Wed |0440 Wed (4 hrs) Q
i
P2024/4102872 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |13/03/25 13/03/25 \W2024/11107401
LN115 International Mainline 0025 Thu  |0440 Thu (4 hrs) b S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 13/03/25 13/03/25
International Link Line Sidings |Possession |0025 Thu 0440 Thu
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 13/03/25 13/0@25
Path 0025 Thu 0440 @ S)
York Way North |St. Pancras North London Protected 13/03/25 §3/25
Jn International Incline Path 0025 Th @ Thu (4 hrs)
P2024/4102894 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession |14 '1/03/25 \W2024/11107403
LN115 International Mainline 0440 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 25 14/03/25
International Link Line Sidings |Posse Fri 0440 Fri (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve P 14/03/25 14/03/25
at 0025 Fri 0440 Fri (4 hrs)
York Way North |St. Pancras North London rotastéd 14/03/25 14/03/25
Jn International Incline 0025 Fri 0440 Fri (4 hrs)

<<7
X
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East Midlands Route Version 4.2
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3775310 |LN3201 Dock Jn South Harpenden Jn Down and Up Fast|Possession |14/03/25 15/03/25 ***WEEK 51 WEEKEND POSSESSION*** 'W2024/10655652
LN3219 2300 Fri 0300 Sat Rail Testing and Lubrication
LN3222 2300 FRI TO 0300 SAT AND 0300 MON TO 0525 0m29ch and 29m22ch
West Hampstead |Cricklewood South  |Down and Up Possession |14/03/25 15/03/25 \W2024/11053331
South Jn Jn Hendon 2300 Fri 0300 Sat T;?AVEL OVER THE SLOW |C75 S&C - Reballasting
. O/FROM DUDDING HILL JN  23m35ch and 25m23ch
\KIVe?rt] I:]iampstead \éVestRHaméJstead Possession |14/03/25  |17/03/25 OOD CURVE, ACCESS W2024/11030737
orth /n un =oun 2300Fn 10525 Mon E BRENT CURVE Vegetation Clearance (Non-
Brent Curve Jn  |Dudding Hill Jn Down and Up Possession  |15/03/25 17/03/25 300 MON Flail)
Brent Curve 0300 Sat 0300 Mon BUBCKED BETWEEN ST PANCRAS  boanroch and 26mz7ch
'W2024/10806020
Cricklewood Dudding Hill Jn Down and Up Possession |15/03/25  |17/03/25 o ATIONAL HIGH LEVEL AND KENTISH Major Projects
Curve Jn Crickl dC : 1 h 19m20ch
ur riciewood Lurve 0300 Sat 0300 Mon TRAFFIC TO RUN OVER THE SLOW LINES L and oma0c
Dock Jn North  |Kentish Town Jn Up & Down Relief |[Possession  |15/03/25  |17/03/25 EEN KENTISH TOWN JN AND MILL HILL Major Projects
0300 Sat 0300 Mon BROADWAY. 13m30ch and 16m40ch
/ALL LINES BLOCKED BETWEEN MILL HILL W2024/10872216
Dock Jn South Kentish Town Jn Up & Down Slow |Possession |15/03/25 BROADWAY AND LUTON SOUTH JN. Major Projects
0300 Sat
POSSESSION TO BE TAKEN AROUND ECS 19m25ch and 29m55¢ch
Hendon (London) |Silkstream Jn Hendon Chord  |Possession | 15/03/25 STABLED IN PLATFORMS 1,2&3 WITH 'NOT TO BE |V2024/10615128
0300 Sat MOVED' BOARDS APPLIED. C15 Drainage Only
1m40ch and 3m62ch
Mill Hill Broadway |Luton South Jn Down and Up Possession 15/03, /25 EMR SERVICES TO START/TERMINATE AT LUTON W2.024/1]..279316 )
Slow 03Q¢’Sal 0 Mon RAIL REPLACEMENT ROAD SERVICE TO ;a"i\él)owmgdl\/lzzchgn; )
- OPERATE ACROSS TO HITCHIN FOR ECML mllch an moUc
St. Pancras Luton South Jn Down and Up Fast|Possession 17/03/25 CONNECTIONS AND BETWEEN ST.PANCRAS AND|W2024/11195094
International 0300Ba 0300 Mon LUTON. Technical Inspection
9m48ch and 29m58ch
.P PI 1
ﬁ]tter:ant(i:(;i; atform e & 00 /SZaSt (:)I.37(/)(())3|</I205n THAMESLINK SERVICES TO START TERMINATE |W2024/11150580
Platform 2 AT LUTON TO/FROM THE NORTH AND AT WEST [Station Work
Platform 4 HAMPSTEAD THAMESLINK (4TPH) / MILL HILL 29m12ch and 29m55ch
BROADWAY (2TPH) TO/FROM THE SOUTH. RAIL  \W2024/10665396
Platform 3 REPLACEMENT ROAD SERVICE TO OPERATE Point Heater Maintenance
West Hampstead |Silkstream Jn Down and ession |15/03/25 17/03/25 BETWEEN MILL HILL BROADWAY AND LUTON. %%gzr;ﬁggg&mm
South Jn Hendo 0300 Sat (0300 Mon " :
FREIGHT SERVICES DIVERTED VIAWCML OR |critical Compliance
Cricklewood Brent Curve Jn Do ti Sidings 15/03/25 17/03/25 ECML. NO ACCESS TO/FROM DUDDING HILL JN. Inspeﬁtiond h
Possession 7mOch and 7m45c
N ! 0300 Sat 0300 Mon NO ACCESS TO/FROM CHUCHYARD, \W2024/10551389
Redland Road  |Redland Road Stone d Sidings 15/03/25  [17/03/25 CRICKLEWOOD OR RADLETT AGGREGATES C15 Drainage Only
Stone Siding Siding Rpdstone Possession 0300 Sat (0300 Mon TERMINALS. 14m17ch and 15m39ch
Sigings W2024/11237541
St. Albans St. Albans Albans Centre |Sidings 15/03/25  |17/03/25 0300 SAT TO 0020 MON Survey Work
Siding Possession 0300 Sat {0300 Mon IN CONNECTION WITH DOCK JUNCTION LINK 1 4101305 and 15m20ch
LINE SIDING POSSESSION EZP PM37 APPLIED. W2024/11210287
St. Pancras Dock Jn North Churchyard Sidings 15/03/25 17/03/25 Structures Examination
International Sidings Possession  |0300 Sat 0300 Mon om32ch and 1m55ch
Dock Jn South Dock Junction Sidings 15/03/25 17/03/25 W2024/10655455
Link Line Possession |0300 Sat  |0020 Mon S&T Work
1m50ch and 3m63ch
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East Midlands Route Version 4.2
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3775310 Dock Jn South Luton South Jn Down and Up Fast|Possession |17/03/25 17/03/25 \W2024/10915490
Continued 0300 Mon (0525 Mon Structures Work
; _ 0m12ch and 3m63ch
West Hampstead |Cricklewood South  |Down and Up Possession |17/03/25 17/03/25 \W2024/11026362
South Jn Jn Hendon 0300 Mon 0525 Mon Structures Examination
23m2ch and 24m56¢h
P2024/3981319 |LN3201 Harlington Jn Sundon Jn Up Sundon Loop |Possession |07/03/25 08/03/25 ***WEEK 5 ND*** \W2024/10626532
2300 Fri 0530 Sat S&T Work
-TIMED TO TRAVEL OVER THE 38mO0ch and 43mOch
Leagrave Jn Bedford South Jn Down and Up Possession |07/03/25 08/03/25 TWEEN FLITWICK JN AND W2024/10945981
Slow 2300 Fri 0530 Sat l SOUTH JN. (NOTE: REDUCED SERVICE Major Projects
RATION DUE TO P/3935296 BLOCKING ALL
Elstow Sidings _|Elstow Sidings Elstow Private  |Sidings  |07/03/25 | 10/03/25 DUTH OF LUTON) g 4 T
Siding Possession 12300 Fri 0530 Mon / Permanent Way Inspection
Flitwick Jn Bedford South Jn_ [Downand Up __ |Possession |08/03/25 | 09/03/25 eaiL oy [PROMELSTOW SIDINGS OR - la1m12¢h and 48m4sch
Slow 0530 Sat 2300 Sun ' W2024/11189755
Permanent Way Inspection
Harlington Jn Sundon Jn Up Sundon Loop |Possession |09/03/25 10/03 41m12ch and 48m45ch
2300 Sun 0530
Leagrave Jn Bedford South Jn Down and Up Possession |09/03/25 03/25
Slow 2300 Su 053§ Mon
P2024/3981320 |LN3201 Flitwick Jn Bedford South Jn Down and Up Possession | 14/@6/25 3/25 **WEEK 51 WEEKEND*** W2024/11193626
Slow 230 0530 Mon Permanent Way Inspection
WIXAMS STATION CONSTRUCTION WORKS 41mOch and 48m45ch
Elstow Sidings  |Elstow Sidings Elstow Private Sidings 14/0§/2 17/03/25 W2024/11271531
Siding Possessi 30Q5Fri 0530 Mon ALL TRAINS TO TRAVEL OVER THE FAST LINES  |SO53/54 Points Inspection
BETWEEN FLITWICK JN AND BEDFORD SOUTH  48m23ch and 48m57ch
"4 JN. (NOTE: REDUCED SERVICE IN OPERATION  \W2024/11193653
DUE TO P/3935296 BLOCKING ALL LINES SOUTH |permanent Way Inspection
OF LUTON). 41mOch and 48m45ch
'W2024/10633767
NO ACCESS TO/FROM ELSTOW SIDINGS OR S&T Work
CAULDWELL DEPOT. 40m73ch and 46m0Och
'W2024/10946046
Major Projects
45m60ch and 47m67ch
'W2024/10933959
OHL Inspection
40m73ch and 48m55ch
'W2024/10655382
Technical Inspection
41mOch and 48m60ch
'W2024/10666280
Point Heater Maintenance
40m73ch and 48m60ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938143 |LN101 Blackfriars Blackfriars Platform 3 Possession |08/03/25 10/03/25 GTR TO STABLE IN BLACKFRIARS PLATFORMS  |W2024/11156444
LN3213 Platform 4 0145 Sat 0345 Mon 3&4 AND LONDON BRIDGE PLATFORMS 10-15 Survey Work
LN3216 2m70ch and 3m12ch
S0110 Herne Hill Down Holborn Possession |08/03/25 10/03/25 LUL NORTHERN LINE TO BE OPEN 'W2024/10697479
S0130 Slow/Down 0145 Sat 0345 Mon Track Maintenance
S0260 Holborn LUL JUBILEE BE OPEN Om66¢ch and 2m65ch
S0280 Up Holborn/Up 'W2024/11207631
Holborn Slow LUL DIST, INSTO BE OPEN BETWEEN Structures Work
Blackfriars Jn Dickens Jn Down Snowhill Possession |08/03/25 10/03/25 \VICTORI BLACKFRIARS 3m20ch and 3m52ch
Spur 0145 Sat 0345 Mon s b MDINGS TO BE OUTBERTHED 'W2024/11158230
Metropolitan Jn |Down Snowhill  |Possession  |08/03/25 | 10/03/25 Sruciures Examination
Up Snowhill 0145 Sat 0345 Mon LOND: BLACKFRIARS TO SEVENOAKS \W2024/11071529
SER ES TO RUN 1TPH BETWEEN VIC EASTERN PL Tamping
Canterbury Road [Loughborough Jn Down Brixton Spur|Possession |08/03/25 10/03/25 VENOAKS. om30ch and 1m47ch
Jn Up Brixton Spur 0145 Sat 0345 Mon \W2024/11239519
OTHER THROUGH SERVICES TO RUN TO/FROM f Track Work
Farringdon Loughborough Jn  |Up Possession |08/03/25  |10/03/ LONDON BRIDGE CENTRAL OR PLATFORMS 4  |[Off Track Wor
Moorgate/Down 0145 Sat 034 IAND 5. 1m45ch and 1m75ch
Snowhill/Down W2024/1112§900
Holborn Fast GTR TO DIVERT LNE SERVICES INTO KINGS Litter / Graffiti Clearance
Up Holbomn CROSS Om15ch and Om45ch
Fast/Up Snow Hill W2024/1_0958504
Loughborough Jn [Cambria Jn Down Cambria  |Possession 1 X ADDITIONAL LONG PLATFORMS TO BE Wheel Timber Renewal
Spur o¥45 Mon AVAILABLE 0m66¢h and 2m65ch
Up Cambria Spur W2024/10965159
. . — — THAMESLINK KENTISH TOWN TO RAINHAM PL Tamping
Herne Hill Herne Hill Turnback Siding |Sidings _ 10/03/25 SERVICES TO RUN BETWEEN PLUMSTEAD AND 13m29ch and 3m45ch
Possess 0345 Mon RAINHAM W2024/10947989
e P T P P P Litter / Graffiti Clearance
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings ﬁ'd'n o gfi%slszai c}fﬂ?ﬁfn THAMESLINK BEDFORD TO BRIGHTON SERVICES/1m30ch and 1m60ch
'WILL RUN BETWEEN BEDFORD AND ST PANCRASW2024/11156512
HL AND BETWEEN LONDON BRIDGE AND Survey Work
BRIGHTON 3m35ch and 3m67ch
\W2024/11235634

&

&

THAMESLINK TO RUN 2TPH BETWEEN LUTON
AND ST PANCRAS HL

THAMESLINK CAMBRIDGE TO BRIGHTON
SERVICES TO RUN BETWEEN CAMBRIDGE AND
KINGS CROSS (REQUIRING A LONG PLATFORM
AT KINGS CROSS TO ACCOMMODATE), AND
BETWEEN LONDON BRIDGE AND BRIGHTON

THAMESLINK BEDFORD TO THREE BRIDGES /
HORSHAM SERVICES TO RUN BETWEEN
LONDON BRIDGE AND THREE BRIDGES /
HORSHAM

GTR THAMESLINK WIMBLEDON LOOP SERVICES
'WILL NOT RUN

Resignalling Work
2m20ch and 2m65ch
'W2024/11235105
Structures Examination
0Om68ch and 4m21ch
\W2024/11217187

PL Tamping

Om25ch and 1m30ch
\W2024/11175457
Structures Work
1m25ch and 1m55ch
'W2024/10970497
Resignalling Work
2m70ch and 4m21ch
'W2024/10804657
Structures Examination
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Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/3938143
Continued

O

Om68ch and 4m21ch
\W2024/11114977
Other E&P Work
0OmOch and 0m20ch
W2024/11114976
Other E&P Work
OmOch and 0m20ch
'W2024/10947800
Litter / Graffiti Clearance
Om15ch and Om45ch
\W2024/10965154
Track Maintenance
3m20ch and 4m21ch
'W2024/11196567
Structures Examination
Om60ch and Om40ch
W2024/11217144
PL Tamping

Om25ch and 1m30ch
\W2024/11217185
Tamping

0Om25ch and 1m30ch
'W2024/10986933
Follow-Up Work
Om66ch and 2m65ch
'W2024/10932368
Off Track Work
Om66¢ch and 2m65ch

P2024/4000668 |LN3213
LN3214

S0280

Canal Tunnels Jn

Belle Isle Jn

Down Canal
Tunnel

Line ckagge

12403/25

$130 Wed

12/03/25
0430 Wed

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
/ UP MOORGATE LINE BETWEEN CITY
THAMESLINK CROSSOVERS AND MIDLAND ROAD

City Thameslink

Midland Road Jn

Up Snow Hill /
Down Moorgat

kage

12/03/25
0130 Wed

12/03/25
0430 Wed

JN. TRAINS TO/FROM THE ECML TO TRAVEL
OVER THE UP CANAL TUNNEL LINE BETWEEN
CANAL TUNNELS JN AND BELLE ISLE JN.

ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

\W2024/10634685
S&T Work
1m52ch and 2m35ch

P2024/4000644 |LN3213
LN3214

S0280

Canal Tunnels Jn

Belle Isle Jn

Up

Line Blockage

14/03/25
0130 Fri

14/03/25
0430 Fri

TRAINS TO TRAVEL OVER THE UP SNOW HILL /
DOWN MOORGATE LINE BETWEEN FARRINGDON
CROSSOVER AND MIDLAND ROAD JN. TRAINS

City Thameslink

Midland Road Jn

7~

orgate /
D&wn Snow Hill

Line Blockage

14/03/25
0130 Fri

14/03/25
0430 Fri

TO/FROM THE ECML TO TRAVEL OVER THE
DOWN CANAL TUNNEL LINE BETWEEN CANAL
TUNNELS JN AND BELLE ISLE JN.

\W2024/10634719
S&T Work
1m52ch and 2m35ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3869507 |[EA1320 |Belle Isle Jn Belle Isle Jn Down Canal Possession  |09/03/25 09/03/25 GTR SERVICES TO START/TERMINATE FINSBURY W2024/10923696
LN101 Tunnel 0105 Sun (0715 Sun PARK (SHUNT VIA HIGHBURY VALE JN) Drainage Work
LN115 Up Canal Tunnel 0OmOch and 1m32ch
LN3214 Camden Road Copenhagen Jn Incline Possession  |09/03/25 09/03/25 ;'.\II.FI(FIQN%ESQ&JFIQ%ESS LO'\éGsihgTLi\?g MS AVAILABLE W2024/.10925549.
S&C Grinding Train
East Jn 0105 Sun 0715 Sun
BETWEEN Q TO 0715 SUN oot vy
Kings Cross Belle Isle Jn Aand B line Possession |09/03/25  |09/03/25 W2024/10746912
0105 Sun 0715 Sun PANTOG E LOWERED ON STABLED | itter / Graffiti Clearance
TRAINS S CROSS PLATFORMS 0 TO 10 \gmoch and Om22ch
Holloway C Line/Up Fast Possession |09/03/25 09/03/25 'W2024/11212103
: 0105 Sun 0715 Sun 'Vegetation Clearance
Up Slow/Line E
pSlowt o 0m58ch and 1m40ch
D Line/Down Fast 'W2024/11105409
Line F/Down Slow PL Tamping
4 1mOch and 1m40ch
Kings Cross Kings Cross Station |Platforms 0to 10 |Possession |09/03/25 09/03/25 \W2024/10361027
Station inc 0105 Sun  |0715 Sun OHL Work
0OmOch and 1m32ch
\W2024/11265446
Tunnel Work
0OmOch and 1m25ch
\W2024/11201930
S&T Work
0OmOch and 1m32ch
P2024/4143456 |LN3340 |Lichfield Trent Alrewas LC (MCB) |Down and Up Possession 08/03/25 W2024/11062438
MD340 |Valley Jn Lichfield 0800)sa 1800 Sat Survey Work
18m15ch and 19mOch

&
&

&
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3775310 |LN3201 Dock Jn South Harpenden Jn Down and Up Fast|Possession |14/03/25 15/03/25 ***WEEK 51 WEEKEND POSSESSION*** 'W2024/10655652
LN3219 2300 Fri 0300 Sat Rail Testing and Lubrication
LN3222 2300 FRI TO 0300 SAT AND 0300 MON TO 0525 0m29ch and 29m22ch
West Hampstead |Cricklewood South  |Down and Up Possession |14/03/25 15/03/25 \W2024/11053331
South Jn Jn Hendon 2300 Fri 0300 Sat T;?AVEL OVER THE SLOW |C75 S&C - Reballasting
. O/FROM DUDDING HILL JN  23m35ch and 25m23ch
\KIVe?rt] I:]iampstead \éVestRHaméJstead Possession |14/03/25  |17/03/25 OOD CURVE, ACCESS W2024/11030737
orth /n un =oun 2300Fn 10525 Mon E BRENT CURVE Vegetation Clearance (Non-
Brent Curve Jn  |Dudding Hill Jn Down and Up Possession  |15/03/25 17/03/25 300 MON Flail)
Brent Curve 0300 Sat 0300 Mon BUBCKED BETWEEN ST PANCRAS  boanroch and 26mz7ch
'W2024/10806020
Cricklewood Dudding Hill Jn Down and Up Possession |15/03/25  |17/03/25 o ATIONAL HIGH LEVEL AND KENTISH Major Projects
Curve Jn Crickl dC : 1 h 19m20ch
ur riciewood Lurve 0300 Sat 0300 Mon TRAFFIC TO RUN OVER THE SLOW LINES L and oma0c
Dock Jn North  |Kentish Town Jn Up & Down Relief |[Possession  |15/03/25  |17/03/25 EEN KENTISH TOWN JN AND MILL HILL Major Projects
0300 Sat 0300 Mon BROADWAY. 13m30ch and 16m40ch
/ALL LINES BLOCKED BETWEEN MILL HILL W2024/10872216
Dock Jn South Kentish Town Jn Up & Down Slow |Possession |15/03/25 BROADWAY AND LUTON SOUTH JN. Major Projects
0300 Sat
POSSESSION TO BE TAKEN AROUND ECS 19m25ch and 29m55¢ch
Hendon (London) |Silkstream Jn Hendon Chord  |Possession | 15/03/25 STABLED IN PLATFORMS 1,2&3 WITH 'NOT TO BE |V2024/10615128
0300 Sat MOVED' BOARDS APPLIED. C15 Drainage Only
1m40ch and 3m62ch
Mill Hill Broadway |Luton South Jn Down and Up Possession 15/03, /25 EMR SERVICES TO START/TERMINATE AT LUTON W2.024/1]..279316 )
Slow 03Q¢’Sal 0 Mon RAIL REPLACEMENT ROAD SERVICE TO ;a"i\él)owmgdl\/lzzchgn; )
- OPERATE ACROSS TO HITCHIN FOR ECML mllch an moUc
St. Pancras Luton South Jn Down and Up Fast|Possession 17/03/25 CONNECTIONS AND BETWEEN ST.PANCRAS AND|W2024/11195094
International 0300Ba 0300 Mon LUTON. Technical Inspection
9m48ch and 29m58ch
.P PI 1
ﬁ]tter:ant(i:(;i; atform e & 00 /SZaSt (:)I.37(/)(())3|</I205n THAMESLINK SERVICES TO START TERMINATE |W2024/11150580
Platform 2 AT LUTON TO/FROM THE NORTH AND AT WEST [Station Work
Platform 4 HAMPSTEAD THAMESLINK (4TPH) / MILL HILL 29m12ch and 29m55ch
BROADWAY (2TPH) TO/FROM THE SOUTH. RAIL  \W2024/10665396
Platform 3 REPLACEMENT ROAD SERVICE TO OPERATE Point Heater Maintenance
West Hampstead |Silkstream Jn Down and ession |15/03/25 17/03/25 BETWEEN MILL HILL BROADWAY AND LUTON. %%gzr;ﬁggg&mm
South Jn Hendo 0300 Sat (0300 Mon " :
FREIGHT SERVICES DIVERTED VIAWCML OR |critical Compliance
Cricklewood Brent Curve Jn Do ti Sidings 15/03/25 17/03/25 ECML. NO ACCESS TO/FROM DUDDING HILL JN. Inspeﬁtiond h
Possession 7mOch and 7m45c
N ! 0300 Sat 0300 Mon NO ACCESS TO/FROM CHUCHYARD, \W2024/10551389
Redland Road  |Redland Road Stone d Sidings 15/03/25  [17/03/25 CRICKLEWOOD OR RADLETT AGGREGATES C15 Drainage Only
Stone Siding Siding Rpdstone Possession 0300 Sat (0300 Mon TERMINALS. 14m17ch and 15m39ch
Sigings W2024/11237541
St. Albans St. Albans Albans Centre |Sidings 15/03/25  |17/03/25 0300 SAT TO 0020 MON Survey Work
Siding Possession 0300 Sat {0300 Mon IN CONNECTION WITH DOCK JUNCTION LINK 1 4101305 and 15m20ch
LINE SIDING POSSESSION EZP PM37 APPLIED. W2024/11210287
St. Pancras Dock Jn North Churchyard Sidings 15/03/25 17/03/25 Structures Examination
International Sidings Possession  |0300 Sat 0300 Mon om32ch and 1m55ch
Dock Jn South Dock Junction Sidings 15/03/25 17/03/25 W2024/10655455
Link Line Possession |0300 Sat  |0020 Mon S&T Work
1m50ch and 3m63ch
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3775310 Dock Jn South Luton South Jn Down and Up Fast|Possession |17/03/25 17/03/25 \W2024/10915490
Continued 0300 Mon 0525 Mon Structures Work
Om212ch and 3m63ch
West Hampstead |Cricklewood South  |Down and Up Possession  |17/03/25 17/03/25 W2024/11026362
South Jn Jn Hendon 0300 Mon /0525 Mon Structures Examination
23m2ch and 24m56¢h
P2024/4075366 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 17/03/25 17/03/25 W2024/11026398
LN115 International Link Line Sidings |Possession 0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 17/03/25 17/03/25
Path 0025 Mon (0440 Mon (4 hrs)
York Way North  |St. Pancras North London Protected 17/03/25 17/03/25
n International Incline Path 0025 Mon  |0440 Mon (4 hrs)
4
P2024/4140130 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |18/03/25 18/03/25 W2024/11215025
LN115 International Mainline 0025 Tue  |0440 Tue S&T Work
LN3201 Connection Vo 0OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 18/03/25 18/0€425,
International Link Line Sidings |Possession (0025 Tue [0440 T s)
Possession =
Silo Curve Jn Cedar Jn Silo Curve Protected 18/03/25 18/93/25
Path 0025 Tye NJ0440 Tue (4 hrs)
York Way North  |St. Pancras North London Protected 18/63/ 3/03/25
Jn International Incline Path e #0440 Tue (4 hrs)
P2024/4140135 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possessj 19/03/25 W2024/11215131
LN115 International Mainline 0440 Wed (4 hrs) S&T Work
LN3201 Connection 0OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction gs 19/03/25 19/03/25
International Link Line Sidings i 0025 Wed 0440 Wed (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve rot®ted 19/03/25 19/03/25
/ 0025 Wed 0440 Wed (4 hrs)
York Way North |St. Pancras North nd Protected 19/03/25 19/03/25
Jn International Incli Path 0025 Wed 0440 Wed (4 hrs)
P2024/4140198 |[EA1320 |St. Pancras York Way North Jn oast Possession  |20/03/25 20/03/25 W2024/11215029
LN115 International in 0025 Thu  |0440 Thu (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn So k Junction Sidings 20/03/25 20/03/25
International Link Line Sidings |Possession 0025 Thu (0440 Thu (5 hrs)
Possession

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4140182 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |21/03/25 21/03/25 W2024/11215133
LN115 International Mainline 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 21/03/25 21/03/25
International Link Line Sidings |Possession 0025 Fri 0440 Fri (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 21/03/25 21/03/25
Path 0025 Fri 0440 Fri (4 hrs)
York Way North |St. Pancras North London Protected 21/03/25 21/03/25
Jn International Incline Path 0025 Fri 0440 Fri (4 hrs)
p
P2024/3981320 |LN3201 |Flitwick Jn Bedford South Jn Down and Up Possession  |14/03/25 17/03/25 W 1 WEEKEND*** W2024/11193626
Slow 2300 Fri 0530 Mon Permanent Way Inspection
4 S STATION CONSTRUCTION WORKS 41mOch and 48m45ch
Elstow Sidings Elstow Sidings Elstow Private Sidings 14/03/25 17/03/25 \W2024/11271531
Siding Possession 2300 Fri 0530 Mon ALL TRAINS TO TRAVEL OVER THE FAST LINES |SO53/54 Points Inspection

&

BETWEEN FLITWICK JN AND BEDFORD SOUTH
JN. (NOTE: REDUCED SERVICE IN OPERATION
DUE TO P/3935296 BLOCKING ALL LINES SOUTH

OF LUTON).

NO ACCESS TO/FROM ELSTOW SIDINGS OR

CAULDWELL DEPOT.

48m23ch and 48m57ch
'W2024/11193653
Permanent Way Inspection
41mOch and 48m45ch
'W2024/10633767

S&T Work

40m73ch and 46mO0ch
'W2024/10946046

Major Projects

45m60ch and 47m67ch
'W2024/10933959

OHL Inspection

40m73ch and 48m55ch
'W2024/10655382
Technical Inspection
41mOch and 48m60ch
'W2024/10666280

Point Heater Maintenance

40m73ch and 48m60ch

e
&
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East Midlands Route Version 4.2
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4136083 |[EA1020 Camden Road Copenhagen Jn Silo Curve Module TS11 |16/03/25 16/03/25 WHEELS STATIONARY REQUIRED THROUGHOUT |W2024/11195812
EA1150 |Central Jn Section 3 0130 Sun  |0530 Sun Signalling Works
EA1180 _ 5m10ch and Om57ch
EA1280 Network Rail LNE / |North London Module TS11 |16/03/25 16/03/25
EA1310 Anglia Boundary Incline Section 3 0130 Sun  |0530 Sun
EA1320
EA1340 |Camden Road Westbourne Road Jn|Down North Module TS11 |16/03/25 16/03/25
EA1350 |Eastdn London Relief Section 3 0130 Sun  |0530 Sun
EA1370 Up Nor_th London
LN110 Reversible
LN115 Camden Road Acton Wells Jn Down and Up Module TS11 |16/03/25 16/03/25
LN3210 |WestJn North London Section3  |0130 Sun 0530 Sun -
mgigg Canonbury West |Finsbury Park Jn Up Canonbury Module TS11 |16/03/25 16/03/25
mp1ss | " Down Goods Section3 0130 Sun  |0530 Sun k )
’\SAODigg Down Canonbury
Highbury Vale Jn Up/Down Module TS11 |16/03/25 16/03/.
Canonbury Section 3 0130 Sun (053
Carpenters Road |Carpenters Road Carpenters Road |Module TS11 |16/03/25 16/03/2
South Jn North Jn Curve Section 3 0130 Sun Sun
Temple Mills East Jn [Down and Up Module TS11 |16/03, 3/25
Temple Mills Section 3 0134's ¥30 Sun
p
Cedar Jn Cedar Jn CTRL/NLL Module TS11 16/03/25
Connection Line |Section 3 u 0530 Sun
Channelsea North |High Meads Jn Down and Up Modul /25 16/03/25
Jn High Meads Curve|Secti 130 Sun {0530 Sun
Channelsea Stratford Central Jn |Down and Up 0 16/03/25 16/03/25
South Jn West Channelsea ion 0130 Sun  |0530 Sun
Gospel Oak Gospel Oak Platform 3 ule TS11 |16/03/25 16/03/25
Section 3 0130 Sun  |0530 Sun
Gospel Oak Jn  [Junction Road Jn Down a p Module TS11 |16/03/25 16/03/25
Section 3 0130 Sun  |0530 Sun
High Meads Jn  |Temple Mills East Jri§Dowé and Up Module TS11 |16/03/25 16/03/25
h Weads Loop |Section 3 0130 Sun  |0530 Sun
Kensal Green Jn |Harlesden n and Up City |Module TS11 |16/03/25 16/03/25
Line Section 3 0130 Sun  |0530 Sun
Kensal Green &  |Reverse Siding Module TS11 |16/03/25 16/03/25
Section 3 0130 Sun  |0530 Sun
Willesden Junction  |Willesden Module TS11 |16/03/25 16/03/25
High Level Turnback Siding |Section 3 0130 Sun  |0530 Sun

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7
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East Midlands Route Version 4.2
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4136083 Willesden Suburban [Down and Up New|Module TS11 |16/03/25 16/03/25
Continued Jdn Line Section 3 0130 Sun 0530 Sun
Lea Jn High Meads Jn Down & Up Lea  |Module TS11 |16/03/25 16/03/25
Curve Section 3 0130 Sun  |0530 Sun
Mitre Bridge Jn  |Willesden High Level |[Down and Up Module TS11 |16/03/25 16/03/25
Jn High Level Section 3 0130 Sun  |0530 Sun
Navarino Road Jn |Reading Lane Jn Graham Road Module TS11 |16/03/25 16/03/25
Curve Section 3 0130 Sun  |0530 Sun
Primrose Hill Stratford Up North Module TS11 |16/03/25 16/03/25 o
(closed) site of London/Down Section 3 0130 Sun  |0530 Sun
North London
(Eastbound)
Up North
London/Down
North London
(Westbound)
Stratford Stratford Platforms 1-2 Module TS11 [16/03/25 16/03/
Platform Section 3 0130 Sun 48830 Sun
10A/Avoiding Line
Stratford Central |Lea Jn Up Channelsea  |Module TS11 [16/0 3/25
Jn West Loop Section 3 013f's 0 Sun
p
P2024/3943129 |LN3213 Blackfriars Blackfriars Platform 3 Possession 16/03/25 GTR TO STABLE IN SMITHFIELD SIDINGS 'W2024/11158328
LN3216 Platform 4 0145\5un  |0915 Sun Structures Examination
S0280 BLACKFRIARS PLATFORMS 3 & 4 TO BE Om4ch and Om25ch
Loughborough Jn Down Holborn Posseggsio 18¥03/25 16/03/25 OUTBERTHED 'W2024/10697951
Slow @145 Sun 0915 Sun Track Maintenance
Up Holborn Slow 0Om60ch and 3m25ch
Blackfriars Jn Blackfriars Jn Up Snowhill sesgion |16/03/25 16/03/25 \Qﬁszy\ﬁozri%ss
0145 Sun  |0915 Sun omach and Om4och
Dickens Jn Possession [16/03/25  |16/03/25 W2024/10510947
0145 Sun 10915 Sun Structures Examination
Om218ch and Om38ch
Farringdon Loughborough Jn Possession  |16/03/25 16/03/25
0145 Sun  |0915 Sun
UpiHolborn
t/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidi 1 & 2 Sidings Sidings 16/03/25 16/03/25
Possession 0145 Sun 0915 Sun
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East Midlands Route Version 4.2
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3869508 |[EA1320 Belle Isle Jn Belle Isle Jn Down Canal Possession [16/03/25 16/03/25 TRAINS TO BE RETIMED OVER THE A, B, COR D [W2024/11265540
LN101 Tunnel 0130 Sun 0830 Sun LINES AND FAST LINES BETWEEN HOLLOWAY Tunnel Work
LN115 Up Canal Tunnel IAND KINGS CROSS AND BE REPLATFORMED AS |0mOch and 1m15ch
LN3214 Camden Road Copenhagen Jn Incline Possession |16/03/25 16/03/25 NECESSARY W2024/11202146
East Jn 0130 Sun  |0830 S S&T Work
un un GTR SERVIC TING/TERMINATING AT OmOch and 1m13ch
Kings Cross Holloway Line F/Down Slow |Possession  |16/03/25  |16/03/25 E'I\INSBURY > SHUNT VIAHIGHBURY VALE \W2024/11182366
X 0130 Sun 0830 Sun Structures Examination
Up Slow/Line E . Om44ch and 1m15ch
Kings Cross Platforms 7 to 10 |Possession |16/03/25  |16/03/25 E’;E R E A58|I_(I)l\'l\l((33 PLATFORMS ATKINGS  \2024/10928933
0130 Sun 10830 Sun Rail Testing and Lubrication
OmOch and 1m13ch
LUMO REQUIRE 1 LONG PLATFORM FOR 2024110361132
STABJING OHL Work
NO ACCESS TO/FROM THE CANAL TUNNELS OR m%%zzq%g&g%m

X
2
&

&

THE NORTH LONDON INCLINE

LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN

BETWEEN 0130 SUN TO 0745 SUN
PANTOGRAPHS TO BE LOWERED ON STABLED
TRAINS IN KINSG CROSS PLATFORMS 7-10

Technical Inspection
0OmOch and 1m20ch
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2_2025
East Midlands Route Version 4.2
Week 52
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3939494 |LN3140 |Radlett Jn Sharnbrook Jn Down and Up Fast|Possession |22/03/25 23/03/25 2310 SAT TO 0005 SUN AND 0805 SUN TO 0545  |W2024/11197725
LN3201 2310 Sat  |0805 Sun MON Other E&P Work
TRAINS RE-TIM TRAVEL OVER THE SLOW 35m60ch and 40m35ch
Bedford Midland |Bedford Midland Platform 1A Possession |23/03/25 23/03/25 LINES. W2024/10793968
0005 Sun {0805 Sun Maijor Project
Bedford Platf ajor Projects
oo o (NOTE: RWEES ALREADY THINNED OUT |14ma40ch and 30m31ch
Bedford St. Johns [Bedford Midland Jowett Run Round|Possession  |23/03/25  |23/03/25 DUETO 3935172) W2024/11237220
Station Work
Up & Down 0005 Sun 0805 Sun GT @ {UN 8TPH VIA SLOW LINES. 3omadch and 33moch
: Bletchley : W2024/11080317
Harlington Jn Sundon Jn Up Sundon Loop |Possession |23/03/25 23/03/25 0005 { TO 0805 SUN Major Projects
0005 Sun 0805 Sun LL ES BLOCKED. GTR SERVICES TO 31m5ch and 40m60ch
_ 4 T/TERMINATE AT LUTON. GTR TO STABLE \W2024/11257928
Luton North Jn  |Sharnbrook Jn Down & Up Slow |Possession |23/03/25 23/03/25 ECS IN LUTON PLATFORMS 1-3 AND CRESCENT oo
0005 Sun 0805 S ROAD SIDINGS. c1m30ch and 52m300h
Bedford Carriage |Bedford Carriage Bedford EMU Sidings 23/03/25 23/0 gIADIIIE_RFj\I?I'PELQEEV,\\A/EEI-\Ir EgﬁgNSAEI\'TI\D/ lgEDTF%RD \W2024/11222052
Sidings Sidings Stabling Sidings  |Possession  |0005 Sun  |0805 SHUNT MOVES AVAILABLE AT LUTON NORT'H IN Structures Work
" 29m52ch and 30m31ch
Bedford Cauldwell Bedford Cauldwell  |Cauldwell Depot | Sidings 23/03/25 88/03/25 NO ACCESS TO CAULDWELL DEPOT. BEDFORD | W2024/11030738
Depot Depot Reception Possession (0005 Su ‘ sun CS OR JOWETT CS. ELECTRIC ECS IN THE Vegetation Clearance (Non-
- . — - ! Flail
Bedford Midland |Bedford North Jn EMU Stabling Sidings 23/ 5 w03/25 BEDFORD AREA AND AT KETTERING DEPOT 22a| )70 h and 26m27ch
Siding Possession |00 9805 Sun SIDINGS TO BE STABLED WITH PANTOGRAPHS m/7och and omz/c
y. LOWERED. W2024/11168002
Bedford St. Johns |Bedford Midland Jowett Sidings | Sidings 23/0%/2 23/03/25 ?;W%’ Y}vorkd aom75ch
Nos. 15 to 19 Possessi mZzoch and s2m/oc
00ogFun 0805 Sun W2024/11212076
Elstow Sidings  |Elstow Sidings Elstow Private 03/25  |23/03/25 Move Materials
Siding 005 Sun  |0805 Sun 47m20ch and 50m5ch
'W2024/11218047
Radlett Jn Leagrave Jn Down and Up Fast 23/03/25 24/03/25 Survey Work
0805 Sun (0530 Mon 40mOch and 40m40ch
'W2024/11162591
Survey Work
45m70ch and 50m15ch
\W2024/11026584
Structures Examination
46m34ch and 47m68ch
'W2024/10664470
S&T Work
50m20ch and 50m60ch
P2024/4143470 |[EA1320 |St. Pancras York Way East Coast Possession  |23/03/25 23/03/25 W2024/11226568
LN115 International Mainline 0025 Sun 0630 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 23/03/25 23/03/25
International Link Line Sidings |Possession {0025 Sun  |0630 Sun (5 hrs)
Possession
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EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4115495 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 25/03/25 25/03/25 \W2024/11145784
LN115 International Link Line Sidings |Possession 0025 Tue 0420 Tue (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 25/03/25 25/03/25
Path 0025 Tue 0420 Tue (4 hrs)
York Way North  |St. Pancras North London Protected 25/03/25 25/03/25
Jn International Incline Path 0025 Tue  [0420 Tue (4 hrs)
P2024/4143448 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |26/03/25 26/03/25 W2024/11226578
LN115 International Mainline 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 26/03/25 26/03/25
International Link Line Sidings |Possession 0025 Wed |0440 Wed (5 hrs)
Possession 4
Silo Curve Jn Cedar Jn Silo Curve Protected 26/03/25 26/03/25
Path 0025 Wed 0440 Wed®
York Way North |St. Pancras North London Protected 26/03/25 |26/0 @
Jn International Incline Path 0025 Wed 0440 VWO
P2024/4143472 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |27/03/25 2 /25 W2024/11226614
LN115 International Mainline 0035 Thu /0440 Thu (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 27 /03/25
International Link Line Sidings |Possession 0440 Thu (5 hrs)
Possession
P2024/4143451 |EA1320 |St. Pancras York Way North Jn  |[East Coast Possessi 05125 28/03/25 \W2024/11226620
LN115 International Mainline Fri 0440 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction n 28/03/25 28/03/25
International Link Line Sidings SSoNn {0025 Fri 0440 Fri (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve rotected 28/03/25 28/03/25
0025 Fri 0440 Fri (4 hrs)
York Way North  |St. Pancras North Protected 28/03/25 28/03/25
Jn International Path 0025 Fri 0440 Fri (4 hrs)

\$
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EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3935172 |LN3201 |Mountsorrel East Midlands Down and Up Fast|Possession |22/03/25 23/03/25 2000 SAT TO 0025 SUN AND 0330 MON TO 0500  |W2024/11238242
LN3234 Parkway 2000 Sat 0025 Sun MON S&T Work
LN3615 _ _ TRAINS RE-TIMED TO TRAVEL OVER THE SLOW [107m45ch and 108m25ch
Frisby LC Syston East Jn Down and Up Possession  |23/03/25 23/03/25 LINES BETWEEN SYSTON SOUTH JN AND \W2024/10990991
Peterborough 0025 Sun 1200 Sun RATCLIFFE JN. Structures Work
Leicester North Jn|East Midlands Down and Up Fast|Possession 23/03/25 23/03/25 ACCESS M D TO MOUNTSORREL \]}\:}-23&3’7]?84%?%;;4m16Ch
Parkway 0025 Sun 11200 Sun S|D/|NGS OMJHE SOUTH. NO ACCESS Rail Testing and Lubrication
Humberstone Road [Up & Down Goods|Possession  |23/03/25  [23/03/25 TO/FRO NORTH. 33%‘;3‘;20%%%;%2”‘35‘3*‘
Jn 0025 Sun 1200 Sun 00 To¥330 MON Major Projects
Syston South Jn Up & Down Slow |Possession |23/03/25 23/03/25 uinK TER PASSAGE OF 5M87. 113m19ch and 117m68ch
'W2024/11237
0025 Sun 1200 Sun <RAIL ?EPLACEMENT ROAD SERVICE TO s &g T;mpiﬁg%s
Syston EastJn  |Syston North Jn Down and Up Possession [23/03/25  |23/03/25 ATE BETWEEN LEICESTER AND EAST 99m53ch and 100m68ch
START/TERMINATE AT EAST MIDLANDS C16 Rerail Res|
Syston South Jn Down and Up Possession |23/03/25  |23/03/ PARKWAY ON THE UP FAST UNDER SINGLE LINE Concgg esleeper
Peterborough/Up 0025 Sun 120 WORKING ARRANGEMENTS TO/FROM TRENT (108 Lot ) 4 112m50ch
& Down SOUTH JN (2TPH): 1TPH FROM NOTTINGHAM ANDW2$4?10%“24932”‘ c
Peterborough 1TPH FROM DERBY (SAT) AND SHEFFIELD VIA . }
Syston South Jn  |East Midlands Down and Up Possession |23/03/25 /25 EREWASH (SUN). Technical Inspection
Parkway Slow 0025 Surf&. 11200Sun 99m49ch and 100m35ch
4 EMR ECS TO STABLE IN PLATFORMS 1-4 AT W2024/10898814
Humberstone Humberstone Road |Reception Line Sidings 23/@8/2 03/25 LEICESTER OVERNIGHT ON BOTH SAT & SUN. S&C Unit Renewal
Road Jn Jn Possession  |002 n 41200 Sun (Maintenance Only)
Humberstone
Road Sidings NO ROUTE FOR CROSS COUNTRY ECS TO/FROM [103m50ch and 104m35ch
Loughborough  |Loughborough North [Brush Sidings | Sidings 3003/25  |24/03/25 LEICESTER.
South Jn n Poss "y [DWPSun 0300 Mon NO THROUGH ROUTE ON THE MML BETWEEN
Mountsorrel Mountsorrel Mountsorrel Sigimgs 3/03/25 23/03/25 SYSTON AND TRENT: FREIGHT TRAFFIC TO
Sidings ossomio® 0025 Sun 11200 Sun DIVERT VIA ALTERNATIVE ROUTES.
Mountsorrel East Midlands Down and Up osggdSion  |23/03/25  |24/03/25 /ACCESS MAINTAINED TO MOUNTSORREL
Parkway 1200 Sun 10500 Mon SIDINGS TO/FROM THE SOUTH, BUT NO ACCESS
TO/FROM THE NORTH. NO ACCESS TO/FROM
Sileby Jn East Midlands Down U, Possession  |23/03/25 24/03/25 HOTCHLEY HILL BRANCH OR BRUSH WORKS
Parkway Slow 1200 Sun 0330 Mon LOUGHBOROUGH.
NOTE: ADDITIONALLY BETWEEN 0025-1200 SUN,
NO ACCESS TO/FROM MELTON MOWBRAY
ROUTE AT SYSTON SOUTH/NORTH JNS (NO
BOOKED TRAFFIC) OR HUMBERSTONE ROAD
c YARD.
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East Midlands Route Version 4.2
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3935208 |LN3201 Attenborough Jn |Meadow Lane Jn Down and Up Possession |{23/03/25 23/03/25 NO ROUTE BETWEEN TRENT SOUTH JN/TRENT  (\W2024/10798844
LN3204 Attenborough 0040 Sun  |0805 Sun EAST JN AND DERBY: RAIL REPLACEMENT ROAD [S&C Partial Renewal
LN3207 Curve SERVICES TO OPERATE BETWEEN DERBY-EAST [119m40ch and 120m33ch
LN3228 |Sheet Stores Jn |Gateway West Jn Down and Up Possession  |23/03/25 24/03/25 MIDLANDS PARKWAY AND DERBY-NOTTINGHAM. W2024/10794160
LN3261 Chellaston 0040 Sun 0330 Mon EMR SHEFFIELD, DON SERVICES TO DIVERT |Major Projects
LN3264 VIA THE ERE ALLEY AND TERMINATE AT [120m45ch and 127m5ch
LN3520 |Trent EastJn Meadow Lane LC Down Trent Possession [23/03/25 23/03/25 EAST MIDL RKWAY. \W2024/11227931
(CCTV) Passenger Loop 0040 Sun  |0805 Sun Structures Work
: CROSS RY NOTTINGHAM SERVICES TO  {27m55¢ch and 128m1ich
North Erewash LC  |Down and U Possession  |23/03/25 23/03/25
e o oS e A T ey WETRA Iz
M PROVIDED ( Rerail Resleeper Reballast
Sheet Stores Jn Down and Up Possession |23/03/25 | 24/03/25 ) (Maintenance Only)
11 h 121m45ch
Trent East Curve 0040 Sun 0330 Mon NO RBDUTE FOR FREIGHT TRAFFIC BETWEEN om68ch and 121masc
'W2024/10931796
Trent South Jn Beeston Down and Up Possession  |23/03/25 23/03/25 N/NOTTINGHAM ROUTES AND CASTLE C15 Drainage Only
Nottingham 0040 Sun  [0805 Sun DONINGTON LINE. TRAINS TO DIVERT VIA 121m20ch and 124m60ch
AMBERGATE JN AND DERBY. GAUGE-CRITICAL
Way & Works Jn Down and Up Possession | 23/03/25 INTERMODAL TRAFFIC CANCELLED/DIVERTED
Main 0040 Sun VIA ALTERNATIVE ROUTES.
NO ACCESS TO EAST MIDLANDS GATEWAY
TERMINAL FROM THE SHEET STORES JN
DIRECTION. ACCESS MAINTAINED VIA STENSON
JIN.
P2024/3943099 |LN3213 Blackfriars Blackfriars Platform 3 Line Blockage |23 4»23/03/25 GTR TO BERTH UNITS IN SMITHFIELD SIDINGS  |W2024/11287451
LN3216 Platform 4 8 0915 Sun Structures Examination
S0280 BLACKFRIARS PLATFORMS 3 & 4 TO BE Om25ch and 0m40ch
Loughborough Jn Down Holborn 23/03/25 OUTBERTHED 'W2024/10697922
Slow 0915 Sun Patrolling
Up Holborn Slow Om68ch and 3m28ch
Blackfriars Jn Blackfriars Jn Up Snowhill 23/03/25 23/03/25
0145 Sun 0915 Sun
Dickens Jn 23/03/25 23/03/25
0145 Sun  |0915 Sun
Farringdon Loughborough Jn Line Blockage|23/03/25 23/03/25
0145 Sun  |0915 Sun
I~ Fa5t/Up Snow Hill
Smithfield Sidings [Smithfield gidi & 2 Sidings Sidings 23/03/25 23/03/25
Possession  |0145 Sun  |0915 Sun
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East Midlands Route Version 4.2
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4004259 |LN3140 |Luton Bedford South Jn Down and Up Fast|Possession |04/04/25 05/04/25 ***WEEK 2 WEEKEND*** W2025/11010492
LN3201 2310 Fri 0530 Sat Point Heater Maintenance
2300 FRI TO 00 N AND 0805 SUN TO 0530 33m35ch and 40m32ch
Luton Flitwick Jn Down and Up Fast|Possession |05/04/25 06/04/25 MON \W2025/10977870
0530 Sat 0010 Sun TRAINS RE- O TRAVEL OVER THE SLOW |Point Heater Maintenance
LINES.
Bedford Midland |Bedford Midland Bedford Platform |Possession |06/04/25 06/04/25 38%122520%2%38? 70ch
'LD?OtlfJ A 0010 Sun 0805 Sun (NO RVICE THINNING REQUIRED DUE |15 Drainage Only
atiorm TO 113929840 CRICKLEWOOD-LUTON). 33m15ch and 34m70ch
Bedford St. Johns |Bedford Midland Up & Down Possession  |06/04/25 06/04/25 ol 'W2025/11219680
Bletchley 0010 Sun 0805 Sun 0010 | TO 0805 SUN CWR Stress Management
Jowett Run Round ) LL LNES BLOCKED. 48m30ch and 51m0ch
Harlington Jn Sundon Jn Up Sundon Loop |Possession |06/04/25 06/04/25 RAIL REPLACEMENT ROAD SERVICE TO W202$/10975679_
0010 Sun 0805 Sun OPERATE BETWEEN CRICKLEWOOD AND ;gChl’gcﬁ' '”Zpgg“%” o
: BEDFORD. (I.C.W. P/3929840). m>och and s/muc
Luton North Jn  |Sharnbrook Jn Down & Up Slow |Possession |06/04/25  |06/0 W2025/11004829
Down & Up Fast 0010 Sun 0805 NO ACCESS TO CAULDWELL DEPOT, BEDFORD |22l Testing and Lubrication
- CS OR JOWETT CS. ELECTRIC ECS IN THE
Luton South Jn  |Luton North Jn Luton Platform Possession |06/04/25 4/25 BEDFORD AREA AND AT KETTERING DEPOT 'W2025/10979658
Loop 0010 Su SIDINGS TO BE STABLED WITH PANTOGRAPHS §’§‘TQ’2V°;" 4 4om20ch
. m42ch an m20c
Bedford Carriage |Bedford Carriage Bedford EMU Sidings 06/0#725 tggﬁ%%% g\IUO,\BE OHLE POWER RESTORED \W2025/10972035
Sidings Sidings Stabling Sidings |Possession 001 9805 Sun ' S&T Work
Bedford Cauldwell|Bedford Cauldwell  |Cauldwell Depot |Sidings 06/0W/2 06/04/25 GTR ECS TO STABLE IN LUTON CRESCENT ROAD 33%%%?&%%322;400}1
Depot Depot Reception Possessi 010/5un 10805 Sun SIDINGS WITH PANTOGRAPHS LOWERED. :
OHL Inspection
Bedford Midland |Bedford North Jn  |EMU Stabling Sidin 04/25 | 06/04/25 33m16ch and 48m33ch
Siding P s 0010 Sun  |0805 Sun
Bedford St. Johns |Bedford Midland Jowett Sidings gs 06/04/25 06/04/25
Nos. 15 to 19 e} ion 0010 Sun  |0805 Sun
Luton Flitwick Jn Possession |06/04/25 06/04/25
0805 Sun 2300 Sun
P 4
Luton Bedford South Jn D ast|Possession  |06/04/25 07/04/25
2300 Sun  |0530 Mon
P2025/4143499 |EA1320 |St. Pancras York Way North Possession |30/03/25 30/03/25 \W2025/11226736
LN115 International 0025 Sun {0630 Sun (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 St. Pancras Dock Jn S Dock Junction Sidings 30/03/25 30/03/25
International Link Line Sidings |Possession 0025 Sun 0630 Sun (5 hrs)

Possession
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2

Week 1 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3929840 |LN3201 Cricklewood Luton South Jn Down and Up Fast|Possession |04/04/25 05/04/25 ***WEEK 02 WEEKEND POSSESSION*** 'W2025/11006343
LN3219 South Jn 2300 Fri 2340 Sat Structures Examination
LN3222 2300 FRI TO 0300 SAT AND 0300 MON TO 0525 21m34ch and 29m55ch
Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |05/04/25 07/04/25 MON \W2025/10806272
Brent Curve 0300 Sat 0300 Mon TRAINS TO TRA OVER THE SLOW LINES. Major Projects
Cricklewood Luton South Jn Down and Up Possession |05/04/25  |07/04/25 0300 SAT T ON \1,(/1;8723;??0%';%%‘?;“ 76ch
Slow 0300 Sat 0300 Mon ALL LINE - EMR SERVICES TO Point Heater Maintenance
Cricklewood Silkstream Jn Up Hendon Possession |05/04/25  |05/04/25 START ATE AT LUTON. RAIL 5m52ch and 7m59ch
T ROAD SERVICE TO OPERATE \W2025/10975121
Curve Jn 0300 Sat 2340 Sat
Down Hendon ST'PANCRAS AND LUTON. Ss&T Work
Cricklewood Cricklewood Depot  |North Reception |Possession |05/04/25  |07/04/25 INK SERVICES TO START TERMINATE \5l\flg2520rl‘ﬁndzzm5490h
Depot Road No.1 0300 Sat 0300 Mon 025/1102100
h . ON TO/FROM THE NORTH AND AT WEST Preparatory Work
North Reception STEAD THAMESLINK OR KENTISH TOWN b y
: : Road No.2 : | (8-CARRLU ONLY) TO/FROM THE SOUTH. RAIL [\42¢h and sm32ch
Cricklewood Cricklewood Depot  [Up Goods Nol & |Possession |05/04/25  |07/04/25 W2025/11221331
South J 3 Ub Goods No2 REPLACEMENT ROAD SERVICE TO OPERATE S&C Unit R |
outh Jn n p &s00ds No 0300 Sat 0300 M BETWEEN WEST HAMPSTEAD THAMESLINK AND [2%~ YNit Renewa
i i LUTON (Maintenance Only)
Hendon (London) |Silkstream Jn Hendon Chord Possession  |05/04/25 07/0 ’ 5m25ch and 6m30ch
0300 Sat 0300 BUSES TO RUN LUTON TO STEVENAGE BEFORE ‘c’)‘ﬁgz\z’;ﬁ’f”%l
i i idi 0800 SUN
gg;lgltewood Cricklewood Depot  |Washer Road gl;j;gg:Sion gg(/)(())4/2€; (())30 |</|25 10m70ch and 15m43ch
on FREIGHT SERVICES DIVERTED VIAWCML OR  |W2025/10975506
Redland Road  |Redland Road Stone |[Redland Sidings 05/gar2 104/25 ECML. Technical Inspection
Stone Siding Siding Roadstone Possession 0%t 300 Mon 5m21ch and 7m59ch
Sidings NO ACCESS TO/FROM CRICKLEWOOD AND W2025/11247624
St. Albans St. Albans St Albans Centre |Sidings 05/04/25  |07/04/25 RADLETT AGGREGATES TERMINALS. NO Structures Work
Siding Possesgfon Sat  |0300 Mon ACCESS TO/FROM DUDDING HILL JN VIA THE 19m70ch and 20m20ch
BRENT CURVE, BUT ACCESS MAINTAINED VIA \W2025/10979741
Cricklewood Dudding Hill Jn Down and Up P n JA5/04/25 06/04/25 THE CRICKLEWOOD CURVE. S&C Maintenance
Curve Jn Cricklewood Curve 2340 Sat 0900 Sun 23m76¢ch and 24m51ch
ACCESS MAINTAINED TO CRICKLEWOOD DEPOT (W2025/11030884
Dock Jn South Luton South Jn Down and Up os@on 05/04/25 06/04/25 SOUTH OHL Work
2340 Sat 0900 Sun SIDINGS 1-5 AND A-E TO/FROM THE WEST 23m35ch and 28m60ch
HAMPSTEAD DIRECTION. 'W2025/10971810

West Hampstead |Silkstream Jn Possession  |05/04/25 06/04/25

\Vegetation Clearance (Non-

South Jn 2340 Sat /0900 Sun NO ACCESS TO UP GOODS 1&2 OR NORTH Flail)
- RECEPTIONS 1&2: ANY SHUNT MOVEMENTS 19m40ch and 24m65ch
‘,{l\’(‘frfrt] 'jﬁmpStead Possession §§£%4é25t ggé%4é25 BETWEEN SIDINGS WITHIN CRICKLEWOOD W2025/10974315
a un DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT |Remove Rail Defects
Cricklewood Silkstream Jn UpHendon Possession |06/04/25 07/04/25 SOUTH END. 7m55ch and 13mOch
Curve Jn n Hendon 0900 Sun  |0300 Mon 'W2025/10905100
Major Projects
Cricklewood Luton Sout Down and Up Fast|Possession |06/04/25 07/04/25 13m30ch and 29m55ch
South Jn 0900 Sun 0525 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3929846 |LN3201 Brent Curve Jn  |Silkstream Jn Down Hendon Possession  |29/03/25 30/03/25 BEDFORD MAINTENANCE DELIVERY UNIT: \W2025/10762289
LN3210 Up Hendon 2315 Sat 0830 Sun CYCLICAL MAINTENANCE Unload Ballast
LN3213 P 2m18ch and 7m65ch
Carlton Road Jn [Harpenden Jn Down and Up Possession  |29/03/25 30/03/25 2315 SAT TO 0225 SUN AND 0625 SUN TO 0830  \W2025/10970764
Slow 2315 Sat 0225 Sun SUN Technical Inspection
TRAINSTO T VER THE FAST LINES. 2m15ch and 18m74ch
Tottenham North Up Tottenham Possession {29/03/25 30/03/25 \W2025/10997431
Curve Tunnel 1 2315 Sat 0830 Sun M CRICKLEWOOD DEPOT & |Rail Testing and Lubrication
Cri - - - ECS STABLED AT 2m15ch and 23m10ch
ricklewood Cricklewood Depot  |North Reception |Possession |29/03/25 30/03/25 &OD DEPOT TO HAVE PANTOGRAPHS \2025/10968423
Depot Road Nol & No2 2315 Sat 0830 Sun Major Projects
Cricklewood Cricklewood Depot  |Up Goods Nol & |Possession |29/03/25  |30/03/25 RO ACOESS TO/FROM RADLETT AGGREGATES t&%‘g‘;&‘%’giﬂ“mm
South Jn Jn Up Goods No2 2315 Sat 0830 Sun TERMINAL » ‘
Depot Exit Road ’ Critical Compliance
Inspection
West Hampstead |Cricklewood South  |Down Carriage  |Possession |29/03/25  |30/03/25 0225 SUN TO 0625 SUN 4m20ch and 5m5ch
Thameslink Jn Loop 2315 Sat 0830 Sun NO BOOKED TRAFFIC. ELECTRIC ECS STABLED W2025/10970946
AT ST.PANCRAS TO HAVE PANTOGRAPHS Point Heater Maint
Cricklewood Cricklewood Depot  |Cricklewood Sidings 29/03/25 | 30/0 LOWERED (NOTE: OHLE POWER RESTORED TO 2;‘;‘5cheznedr 1 ﬁ:\%ggﬁ”ce
D t idi P i . .
epo Sidings ossession 2315 Sat 0830 ST.PANCRAS AT 0555 SUN) \W2025/10904789
Redland Road  |Redland Road Stone |Redland Sidings 29/03/25 3/25 Major Projects
Stone Siding Siding Roadstone Possession  |2315 Sat 083M\Sun 15m9ch and 24m15ch
Sidings Yy 4 'W2025/10963541
Dock Jn South Harpenden Jn Down and Up Fast|Possession 3/25 S&C Maintenance
0625 Sun 16m20ch and 19m71ch
Hendon (London) |Silkstream Jn Hendon Chord Possessio 30/03/25
0625 Sun
Kentish Town Kentish Town Jn Down and Up Poss 0/03/25 30/03/25
Moorgate 0225 Sun 0625 Sun
Up & Down Slow
Up & Down R
Kentish Town Jn |Harpenden Jn Down and ession |30/03/25 30/03/25
Slow 0225 Sun (0625 Sun
Carlton Road Jn [Harpenden Jn Do p 4 Possession |30/03/25 30/03/25
0625 Sun  |0830 Sun
P2025/4131190 |LN3201 |Mountsorrel Loughborough ast Possession  |30/03/25 31/03/25 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW |W2025/11189092
Un Fast 2325 Sun  |0455 Mon LINES BETWEEN SYSTON SOUTH JN AND Follow Up Tamping
RATCLIFFE JN. 108m5ch and 109m41ch
TRAINS TO CALL AT PLATFORM 3
LOUGHBOROUGH (DOWN SLOW ONLY AND
REDUCED LENGTH).
ACCESS MAINTAINED TO MOUNTSORREL
QUARRY TO/FROM THE SOUTH, NO EGRESS
FROM MOUNTSORREL TO THE NORTH.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3935324 |LN3201 |Ambergate Jn Matlock Matlock Single Possession  |29/03/25 31/03/25 TRAINS DIVERTED VIA TRENT EAST, TOTON AND |W2025/10972057
LN3246 0001 Sat 0540 Mon ALFRETON. RAIL REPLACEMENT ROAD SERVICE |C15 Drainage Only
TO OPERATE BETWEEN DERBY AND MATLOCK. [145m30ch and 143m35ch
Broadholme Ambergate Jn Up Broadholme  |Possession |29/03/25 29/03/25 \W2025/11255049
Loop 0001 Sat 2345 Sat Survey Work
Down Broadholme 143m0ch and 144m60ch
: _ Loop : W2025/11259344
Dulffield Wingfield Tunnel Down Main Possession [29/03/25 29/03/25 Technical Inspection
Up Main 0001 Sat 12345 Sat 137m70ch and 145m3ch
- — - - 'W2025/11259442
Derby Station Wingfield Tunnel All Lines Possession  {29/03/25 30/03/25 Technical Inspection
North Jn 2345 Sat 0745 Sun -~ 136m50ch and 138m0ch
Broadholme Ambergate Jn Down Broadholme |Possession  |30/03/25 31/03/25 ‘ ' \évg?gz_;:z #0'3%794
IL_J(:)ogroadholme 0745Sun (0540 Mon 128m30ch and 130m20ch
Loop — W2025/11050843 _
Duffield Wingfield Tunnel Down Main Possession |30/03/25  |30/03/2 Structures Examination
Up Main 0745 Sun 0815 WaozsALzeTETe
Duffield Chesterfield South  |[Down Main Possession |30/03/25  |31/03/2 Structures Examination
Jn Up Mai 0815 Sun Mon 142m75ch and 143m13ch
p Main W2025/11208278
Major Projects
132m35ch and 134m69ch
%» 'W2025/10582060
C11 Rerail Resleeper
Reballast - Trax
134m74ch and 138m58ch
P2025/4060268 |LN3201 Ambergate Jn Matlock Matlock Single Poss ;1/03/25 01/04/25 **NEW ITEM AT V4 CREATED - DISRUPTIVE \W2025/11224649
LN3246 2350 Mon |0540 Tue FOOTPRINT PREVIOUSLY COVERED BY Major Projects
P/3935324. 132m37ch and 134m69ch
Duffield Clay Cross North Jn |All Lines esgon [31/03/25 01/04/25 \W2025/11224801
2350 Mon  |0540 Tue TRAINS DIVERTED VIA TRENT EAST JN, TOTON  |Major Projects
AND ALFRETON. 134m74ch and 138m58ch
'W2025/10960947
/Adjustment Switches
137m70ch and 145m3ch
'W2025/10598298
Follow-Up Work
134m74ch and 138m58ch

&P
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Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2025/4060331 |LN3201
LN3246

Ambergate Jn

Matlock

Matlock Single

Possession

01/04/25
2350 Tue

02/04/25
0540 Wed

**NEW ITEM AT V4 CREATED - DISRUPTIVE
FOOTPRINT PREVIOUSLY COVERED BY
P/3935324.

Duffield

Clay Cross North Jn

All Lines

Possession

01/04/25
2350 Tue

02/04/25
0540 Wed

TRAINS DIVERT IA TRENT EAST JN, TOTON
AND ALFRET!

X

\W2025/11224738

Major Projects

134m74ch and 138m58ch
'W2025/10598299
Follow-Up Work
134m74ch and 138m58ch
'W2025/10960985
/Adjustment Switches
137m70ch and 145m3ch
'W2025/11224651

Major Projects

132m37ch and 134m69ch

P2025/4060332 |LN3201

LN3246

Ambergate Jn

Matlock

Matlock Single

Possession

02/04/25
2350 Wed

03/04/25
0540 Thu

**NEJV ITEM AT V4 CREATED - DISRUPTIVE
RINT PREVIOUSLY COVERED BY
P/3935324.

Dulffield

Clay Cross North Jn

All Lines

Possession

P2025/4060333 |LN3201

LN3246

Ambergate Jn

Matlock

Matlock Single

02/04/25
2350 Wed

03/04/25
0540 T

4

TRAINS DIVERTED VIA TRENT EAST JN, TOTON
AND ALFRETON.

'W2025/10960986
/Adjustment Switches
137m70ch and 145m3ch
'W2025/11224803

Major Projects

134m74ch and 138m58ch
\W2025/11224652

Major Projects

132m37ch and 134m69ch
'W2025/10598300
Follow-Up Work
134m74ch and 138m58ch
'W2025/11259218

Rail Testing and Lubrication
137m45ch and 145m3ch

04/04/25
0540 Fri

**NEW ITEM AT V4 CREATED - DISRUPTIVE
FOOTPRINT PREVIOUSLY COVERED BY
P/3935324.

Duffield

Clay Cross North Jn

All Lines

03/04/25
2350 Thu

04/04/25
0540 Fri

TRAINS DIVERTED VIA TRENT EAST JN, TOTON
IAND ALFRETON.

'W2025/10598362

Follow Up Tamping
134m74ch and 138m58ch
\W2025/11224804

Major Projects

134m74ch and 138m58ch
'W2025/10960967
/Adjustment Switches
137m70ch and 145m3ch
\W2025/11224653

Major Projects

132m37ch and 134m69ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3943070 |LN3213 |Blackfriars Blackfriars Platform 3 Line Blockage|30/03/25 30/03/25 GTR TO STABLE IN SMITHFIELD SIDINGS AND \W2025/10743731
LN3216 Platform 4 0245 Sun  |0700 Sun BLACKFRIARS PLATFORMS 3 & 4 Patrolling
S0280 0Om66ch and 3m28ch
Loughborough Jn Down Holborn Line Blockage|30/03/25 30/03/25 PROTECTING SIGNAL TVS3021 ONLY REQUIRED
Slow 0245 Sun 0700 Sun ON UP SNOWHI OWN MOORGATE IF EAST
Up Holborn Slow MIDLANDS P ION P2025/4027116 IS NOT
TAKEN
Blackfriars Jn Blackfriars Jn Up Snowhill Line Blockage|30/03/25 30/03/25
0245 Sun  |0700 Sun
Dickens Jn Down Snowhill Line Blockage|30/03/25 30/03/25
Down Snowhill 0245 Sun  |0700 Sun p
Spur
Farringdon Loughborough Jn Up Holborn Line Blockage|30/03/25 30/03/25
Fast/Up 0245 Sun  |0700 Sun
Snowhill/Down
Moorgate
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 30/03/25 30/03
Possession  |0245 Sun 00 Su

X
2
&

&
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4004259 |LN3140 |Luton Bedford South Jn Down and Up Fast|Possession |04/04/25 05/04/25 ***WEEK 2 WEEKEND*** W2025/11010492
LN3201 2310 Fri 0530 Sat Point Heater Maintenance
2300 FRI TO 00 N AND 0805 SUN TO 0530 33m35ch and 40m32ch
Luton Flitwick Jn Down and Up Fast|Possession |05/04/25 06/04/25 MON \W2025/10977870
0530 Sat 0010 Sun TRAINS RE- O TRAVEL OVER THE SLOW |Point Heater Maintenance
LINES.
Bedford Midland |Bedford Midland Bedford Platform |Possession |06/04/25 06/04/25 38%122520%2%28? 70ch
Loop 0010 Sun 0805 Sun (NO RVICE THINNING REQUIRED DUE |15 Drainage Only
Platform 1A TOHLB §/3929840 CRICKLEWOOD-LUTON). 33m15ch and 34m70ch
Bedford St. Johns |Bedford Midland Up & Down Possession  |06/04/25 06/04/25 ol 'W2025/11219680
Bletchley 0010 Sun 0805 Sun 0010 | TO 0805 SUN CWR Stress Management
Jowett Run Round LL LNES BLOCKED. 48m30ch and 51m0ch
Harlington Jn Sundon Jn Up Sundon Loop |Possession |06/04/25 06/04/25 RAIL REPLACEMENT ROAD SERVICE TO \4\/2?125/1??7567?.
0010 Sun 0805 Sun OPERATE BETWEEN CRICKLEWOOD AND cchnical nspecion
BEDFORD. (I.C.W. P/3929840). 33m15ch and 37moch
Luton North Jn  |Sharnbrook Jn Down & Up Slow |Possession |06/04/25  |06/0 W2025/11004829
Down & Up Fast 0010 Sun 0805 NO ACCESS TO CAULDWELL DEPOT, BEDFORD |22l Testing and Lubrication
- CS OR JOWETT CS. ELECTRIC ECS IN THE
Luton South Jn  |Luton North Jn Luton Platform Possession |06/04/25 4/25 BEDFORD AREA AND AT KETTERING DEPOT 'W2025/10979658
Loop 0010 Su SIDINGS TO BE STABLED WITH PANTOGRAPHS §’§‘TQ’2V°;" 4 4om20ch
. m42ch an m20c
Bedford Carriage |Bedford Carriage Bedford EMU Sidings 06/0#725 lﬁg\évl\li%sgs g\IUO,\BE OHLE POWER RESTORED \W2025/10972035
Sidings Sidings Stabling Sidings  |Possession  |001 9805 Sun ’ S&T Work
Bedford Cauldwell|Bedford Cauldwell  |Cauldwell Depot |Sidings 06/0W/2 06/04/25 bI]—DFI{NECSV-\r/IQI' I-SiTP':“A?\II:I'E INRI’_XJI-?NLCF;ESSEST ROAD 33%%%?&%%322;400}1
Depot Depot Reception Possessj 010/5un  |0805 Sun S GS OG SLO : OHL Inspection
Bedford Midland |Bedford North Jn  |EMU Stabling Sidin 04/25 | 06/04/25 33m16ch and 48m33ch
Siding P s 0010 Sun  |0805 Sun
Bedford St. Johns |Bedford Midland Jowett Sidings gs 06/04/25 06/04/25
Nos. 15 to 19 e} ion 0010 Sun  |0805 Sun
Luton Flitwick Jn Down angdfUp Possession  |06/04/25 06/04/25
0805 Sun 2300 Sun
p 4
Luton Bedford South Jn D ast|Possession  |06/04/25 07/04/25
2300 Sun  |0530 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2

Week 2 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3929840 |LN3201 Cricklewood Luton South Jn Down and Up Fast|Possession |04/04/25 05/04/25 ***WEEK 02 WEEKEND POSSESSION*** 'W2025/11006343
LN3219 South Jn 2300 Fri 2340 Sat Structures Examination
LN3222 2300 FRI TO 0300 SAT AND 0300 MON TO 0525 21m34ch and 29m55ch
Brent Curve Jn  |Dudding Hill Jn Down and Up Possession |05/04/25 07/04/25 MON \W2025/10806272
Brent Curve 0300 Sat 0300 Mon TRAINS TO TRA OVER THE SLOW LINES. Major Projects
Cricklewood Luton South Jn Down and Up Possession |05/04/25  |07/04/25 0300 SAT T ON \1,(/1;8723;??0%';%%‘?;“ 76ch
Slow 0300 Sat 0300 Mon ALL LINE - EMR SERVICES TO Point Heater Maintenance
Cricklewood Silkstream Jn Up Hendon Possession |05/04/25  |05/04/25 START ATE AT LUTON. RAIL 5m52ch and 7m59ch
T ROAD SERVICE TO OPERATE \W2025/10975121
Curve Jn 0300 Sat 2340 Sat
Down Hendon ST'PANCRAS AND LUTON. Ss&T Work
Cricklewood Cricklewood Depot  |North Reception |Possession |05/04/25  |07/04/25 INK SERVICES TO START TERMINATE \5l\flg2520rl‘ﬁndzzm5490h
Depot Road No.1 0300 Sat 0300 Mon 025/1102100
h . ON TO/FROM THE NORTH AND AT WEST Preparatory Work
North Reception STEAD THAMESLINK OR KENTISH TOWN b y
: : Road No.2 : | (8-CARRLU ONLY) TO/FROM THE SOUTH. RAIL [\42¢h and sm32ch
Cricklewood Cricklewood Depot  [Up Goods Nol & |Possession |05/04/25  |07/04/25 W2025/11221331
South J 3 Ub Goods No2 REPLACEMENT ROAD SERVICE TO OPERATE S&C Unit R |
outh Jn n p &s00ds No 0300 Sat 0300 M BETWEEN WEST HAMPSTEAD THAMESLINK AND [2%~ YNit Renewa
i i LUTON (Maintenance Only)
Hendon (London) |Silkstream Jn Hendon Chord Possession  |05/04/25 07/0 ’ 5m25ch and 6m30ch
0300 Sat 0300 BUSES TO RUN LUTON TO STEVENAGE BEFORE ‘c’)‘ﬁgz\z’;ﬁ’f”%l
i i idi 0800 SUN
gg;lgltewood Cricklewood Depot  |Washer Road gl;j;gg:Sion gg(/)(())4/2€; (())30 |</|25 10m70ch and 15m43ch
on FREIGHT SERVICES DIVERTED VIAWCML OR  |W2025/10975506
Redland Road  |Redland Road Stone |[Redland Sidings 05/gar2 104/25 ECML. Technical Inspection
Stone Siding Siding Roadstone Possession 0%t 300 Mon 5m21ch and 7m59ch
Sidings NO ACCESS TO/FROM CRICKLEWOOD AND W2025/11247624
St. Albans St. Albans St Albans Centre |Sidings 05/04/25  |07/04/25 RADLETT AGGREGATES TERMINALS. NO Structures Work
Siding Possesgfon Sat  |0300 Mon ACCESS TO/FROM DUDDING HILL JN VIA THE 19m70ch and 20m20ch
BRENT CURVE, BUT ACCESS MAINTAINED VIA \W2025/10979741
Cricklewood Dudding Hill Jn Down and Up P n JA5/04/25 06/04/25 THE CRICKLEWOOD CURVE. S&C Maintenance
Curve Jn Cricklewood Curve 2340 Sat 0900 Sun 23m76¢ch and 24m51ch
ACCESS MAINTAINED TO CRICKLEWOOD DEPOT (W2025/11030884
Dock Jn South Luton South Jn Down and Up os@on 05/04/25 06/04/25 SOUTH OHL Work
2340 Sat 0900 Sun SIDINGS 1-5 AND A-E TO/FROM THE WEST 23m35ch and 28m60ch
HAMPSTEAD DIRECTION. 'W2025/10971810

West Hampstead |Silkstream Jn Possession  |05/04/25 06/04/25

\Vegetation Clearance (Non-

South Jn 2340 Sat /0900 Sun NO ACCESS TO UP GOODS 1&2 OR NORTH Flail)
- RECEPTIONS 1&2: ANY SHUNT MOVEMENTS 19m40ch and 24m65ch
‘,{l\’(‘frfrt] 'jﬁmpStead Possession §§£%4é25t ggé%4é25 BETWEEN SIDINGS WITHIN CRICKLEWOOD W2025/10974315
a un DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT |Remove Rail Defects
Cricklewood Silkstream Jn UpHendon Possession |06/04/25 07/04/25 SOUTH END. 7m55ch and 13mOch
Curve Jn n Hendon 0900 Sun  |0300 Mon 'W2025/10905100
Major Projects
Cricklewood Luton Sout Down and Up Fast|Possession |06/04/25 07/04/25 13m30ch and 29m55ch
South Jn 0900 Sun 0525 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4004172 |LN101 Canal Tunnels Jn (Belle Isle Jn Down and Up BLOCKED To|05/04/25 05/04/25 TRAINS TO BE BROUGHT TO A STAND IN
LN3201 Canal Tunnel A/IC Electric 0235 Sat 0250 Sat STATIONS BETWEEN ST.PANCRAS AND RADLETT
LN3213 Trains JN (NB: FEED MAINTAINED BETWEEN
LN3214 City Thameslink [Kentish Town Jn Down and Up BLOCKED To|05/04/25 05/04/25 FARRINGON-ST.PANCRAS LOW LEVEL-BELLE
S0280 Snowhill/Moorgate |A/C Electric  |0235 Sat 0250 Sat ISLE VIA THE C TUNNELS FROM THE ECML).
Trains
Cricklewood Cricklewood Depot  |North Reception |BLOCKED To|05/04/25 05/04/25 PANTOGRA BE LOWERED ON ANY
Depot Road Nol & No2 |A/C Electric |0235 Sat 0250 Sat ELECTRI TABLED AT ST.PANCRAS
Cricklewood Trains HIGH LE D CRICKLEWOOD DEPOT.
Sidings
Cricklewood Cricklewood Depot  |Up Goods Nol & |BLOCKED To|05/04/25 05/04/25
South Jn Jn Up Goods No2 A/C Electric 0235 Sat 0250 Sat gy
Depot Exit Road |Trains
Dock Jn North Kentish Town Jn Up & Down Relief |BLOCKED To|05/04/25 05/04/25
A/C Electric 0235 Sat 0250 Sat
Trains
Dock Jn South Kentish Town Jn Up & Down Slow |BLOCKED To|05/04/25 05/04/25
A/C Electric 0235 Sat 0250
Trains
Kentish Town Jn |Radlett Jn Down Slow BLOCKED To|05/04/25 05/04/
A/C Electric 0235 Sat
Up Slow Trains
St. Pancras Radlett Jn Down Fast BLOCKED To|05/04/,
International A/C Electric |02 al
Up Fast Trains
West Hampstead |Cricklewood South  |Down and Up 05/04/25
South Jn Jn Hendon 0250 Sat
West Hampstead |Cricklewood South  |Down Carriage 05/04/25
Thameslink Jn Loop 0250 Sat
P2025/4089755 |[EA1320 |St. Pancras Dock Jn South Dock Junction gs 07/04/25 07/04/25 \W2025/11066096
LN115 International Link Line Sidi o ion  |0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Cury, Protected 07/04/25 07/04/25
L, Path 0025 Mon  |0440 Mon (4 hrs)
York Way North  |St. Pancras N n Protected 07/04/25 07/04/25
Jn International [ Path 0025 Mon (0440 Mon (4 hrs)
A4
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4004192 |LN3201 |Canal Tunnels Jn |Belle Isle Jn Down and Up BLOCKED To|07/04/25 07/04/25 TRAINS TO BE BROUGHT TO A STAND IN
LN3213 Canal Tunnel A/C Electric  |0225 Mon  |0240 Mon STATIONS BETWEEN ST.PANCRAS AND
Trains CRICKLEWOOD (NB: FEED MAINTAINED
City Thameslink [Kentish Town Jn Down and Up BLOCKED To|07/04/25 07/04/25 BETWEEN FARRINGON-ST.PANCRAS LOW
Snowhill/Moorgate |A/C Electric 0225 Mon  |0240 Mon LEVEL-BELLE IS IA THE CANAL TUNNELS
Trains FROM THE E
Cricklewood Cricklewood Depot  |North Reception |BLOCKED To|07/04/25 07/04/25
Depot Road Nol & No2 |A/C Electric  |0225 Mon  |0240 Mon PANTOG BE LOWERED ON ANY
Cricklewood Trains ELECTR CK STABLED AT ST.PANCRAS
Sidings HIG ND CRICKLEWOOD DEPOT.
Cricklewood Cricklewood Depot  |Up Goods Nol & |BLOCKED To|07/04/25 07/04/25
South Jn Jn Up Goods No2 A/C Electric  |0225 Mon  |0240 Mon gy
Depot Exit Road |Trains
Dock Jn North Kentish Town Jn Up & Down Relief |BLOCKED To|07/04/25 07/04/25 (J
A/C Electric 0225 Mon  |0240 Mon
Trains
Dock Jn South Kentish Town Jn Up & Down Slow |BLOCKED To|07/04/25 07/04/25
A/C Electric  |0225 Mon 0240
Trains
Kentish Town Jn |Cricklewood Down and Up BLOCKED To|07/04/25 07/04/
Slow AJC Electric /0225 Mon @0 Mon
Trains
St. Pancras Cricklewood Down and Up Fast|BLOCKED To|07/04/. Q425
International A/C Electric |02 o] O8A0 Mon
Trains
West Hampstead |Cricklewood South  |Down and Up BLOCKED T 07/04/25
South Jn Jn Hendon A/C Electri o 0240 Mon
Trains o
West Hampstead |Cricklewood South  |Down Carriage 4/25 07/04/25
Thameslink Jn Loop 225 Mon  |0240 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3929841 |LN3201 |Dock Jn South Radlett Jn Down and Up Fast|Possession |11/04/25 12/04/25 ***WEEK 03 WEEKEND POSSESSION*** \W2025/10918173
LN3219 2300 Fri 0300 Sat Major Projects
LN3222 MML OHLE 125MPH SOUTH OF BEDFORD 19m77ch and 29m50ch
Dudding Hill Jn - |Cricklewood Curve |Down and Up Possession  |11/04/25 14/04/25 UPGRADE \W2025/10806273
Jn Cricklewood Curve 2300 Fri 0525 Mon WEST HAMPST ORTH 786A/B PTS S&C Major Projects
RENEWAL (C
West Hampstead |Brent Curve Jn Up Hendon Possession  |11/04/25 12/04/25 ( \1/\?;2)?5%??1?%%713? 72¢ch
North Jn 2300 Fri 0300 Sat f/lggﬁ FRI T AND 0300 MON TO 0525 C15 Drainage Only
i 10m25ch and 13mOch
\é\geustthl-\lﬂmpstead Brent Curve Jn Down Hendon Possession 11/04/2_5 12/04/25 TRA AVEL OVER THE SLOW LINES. NO \52025/11080429
2300 Fri 0300 Sat 0/ OM DUDDING HILL INVIATHE |5 Work
West Hampstead West Hampstead |Possession |11/04/25 14/04/25 WOOD CURVE - ACCESS MAINTAINED 1 9m18¢ch and 20m63ch
North Jn Run Round 2300Fri  [0525 Mon 'A THEBRENT CURVE. W2025/10857323
C70 S&C - Complete
West Hampstead |Cricklewood South  |West Hampstead |Line Blockage|11/04/25  |13/04/25 AT TO 0300 MON Renewal 113A P
North Jn Jn Down Loop 2300 Fri  |0200 Sun ALL LINES BLOCKED. om42ch and 5m40ch
St. Pancras Dock Jn North Churchyard Sidings 11/04125 POSSESSION TO BE TAKEN AROUND ECS yezoeztzﬁ)??gf::é nce (Non-
International Sidings Possession 2300 Fri STABLED IN PLATFORMS 3&4 WITH 'NOT TO BE = gl
MOVED' BOARDS APPLIED. PANTOGRAPHS TO ail)
Cricklewood Luton South Jn Down and Up Possession  |12/04/25 BE LOWERED ON ELECTRIC ECS STABLED AT ST,22M75¢ch and 26m45ch
Slow 0300 Sat PANCRAS. W2025/11256133
Structures Examination
Cricklewood Cricklewood Depot |North Reception |Possession |12/04, EMR SERVICES TO START/TERMINATE AT LUTON/9M75ch and 10m13ch
Depot RoadNo.l RAIL REPLACEMENT ROAD SERVICE TO W2025/10933001
North Reception OPERATE BETWEEN ST.PANCRAS AND LUTON. |C15 Drainage Only
Road No.2 5m60ch and 7m47ch
Cricklewood Cricklewood Depot |Up Goods Nol & |Possessio 14/04/25 THAMESLINK SERVICES TO START TERMINATE |W2025/10989905
South Jn Jn Up Goods No2 0300 Mon AT LUTON TO/FROM THE NORTH AND AT WEST |S&C Unit Renewal
| Maintenance Onl
Dock Jn North Kentish Town Jn Up & Down Relief |Posse 2/04/25 14/04/25 SSM.IESTEQE TR:'Q'\L/IESEMIE(N(?TRPS Ag%’ERR\?ll\CAg ?CE) (1m40ch and 3m5ggh
g -~ 0300 Sat 10300 Mon OPERATE BETWEEN WEST HAMPSTEAD W2025/11079609
Dock Jn South  |Kentish Town Jn Up & Down Slo yon 12/04/25  |14/04/25 THAMESLINK AND LUTON. S&T Work
0300 Sat 10300 Mon 19m18ch and 20m63ch
~ FREIGHT SERVICES DIVERTED VIA WCML OR 'W2025/10916289
Dudding Hill Jn ~ [Brent Curve Jn Possession |12/04/25  |14/04/25 ECML. NO ACCESS TO/FROM DUDDING HILL JN  |Structures Work
0300 Sat (0300 Mon 2300 SAT-0300 MON. O0m42ch and 3m60ch
y 4 W2025/11261412
Hendon (London) |Silkstream Jn v Possession |12/04/25 14/04/25 NO ACCESS TO/FROM CHUCHYARD OR RADLETT |Major Projects
0300 Sat  |0300 Mon AGGREGATES TERMINALS. 13m30ch and 19m72ch
St. Pancras Luton South Jn nd Up Fast|Possession |12/04/25 14/04/25 ACCESS MAINTAINED TO CRICKLEWOOD DEPOT
International 0300 Sat 0525 Mon SOUTH
; SIDINGS 1-5 AND A-E TO/FROM THE WEST
Platform 2 Possession |12/04/25 14/04/25 HAMPSTEAD DIRECTION.
International Platform 3 0300 Sat 0525 Mon
NO ACCESS TO UP GOODS 1&2 ON NORTH
Platform 4 RECEPTIONS 1&2: ANY SHUNT MOVEMENTS
Platform 1 BETWEEN SIDINGS WITHIN CRICKLEWOOD

West Hampstead
South Jn

DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT
SOUTH END.
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EAS - Section 7

Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3929841 Silkstream Jn Up Hendon Possession  |12/04/25 14/04/25 NOTE: ALL LINES BLOCKED KENTISH TOWN-
Continued D Hend 0300 Sat 0300 Mon CRICKLEWOOD 0200-0600 SUN WITH NO
own Hendon ACCESS TO/FROM CRICKLEWOOD DEPOT.
Cricklewood Brent Curve Jn Down Reception |Sidings 12/04/25 14/04/25
Possession 0300 Sat (0300 Mon
Cricklewood Cricklewood Depot |Washer Road Sidings 12/04/25 14/04/25
Depot Possession 0300 Sat (0300 Mon
Redland Road Redland Road Stone |Redland Sidings 12/04/25 14/04/25
Stone Siding Siding Roadstone Possession 0300 Sat {0300 Mon
Sidings
St. Albans St. Albans St Albans Centre |Sidings 12/04/25 14/04/25
Siding Possession 0300 Sat  |0300 Mon
Carlton Road Jn |Luton South Jn Down Slow Possession  |13/04/25 13/04/25
Up Slow 0200 Sun  |0600 Sun
Tottenham North Down and Up Possession  |13/04/25 13/0
Curve Tunnel 1 Tottenham 0200 Sun  |0600
West Hampstead |Cricklewood South  |West Hampstead |Possession |13/04/25 4/25
North Jn Jn Down Loop 0200 Su 060@Sun
P
Cricklewood Luton South Jn Down and Up Possession 4/25
Slow £H300 Mon
West Hampstead |Cricklewood South  |West Hampstead |Line Blockag 14/04/25
North Jn Jn Down Loop 0525 Mon
West Hampstead |Brent Curve Jn Up Hendon 14/04/25
North Jn 0525 Mon
West Hampstead |Brent Curve Jn Down Hendon 14/04/25 14/04/25
South Jn 0300 Mon (0525 Mon
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Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4047067 |LN3201 |Leicester North Jn|Humberstone Road |Up & Down Goods|Possession |06/04/25 06/04/25 0030 SUN TO 0740 SUN \W2025/10966135
LN3204 Jn 0030 Sun 0855 Sun NO BOOKED TRAFFIC. Point Heater Maintenance
LN3234 _ _ 106m50ch and 108m30ch
LN3261 Sheet Stores Jn Down Fast/Main |Possession |06/04/25 06/04/25 0740 SUN TO 0855 SUN W2025/10975167
LN3615 Up Fast/Main 0030 Sun  |0855 Sun EMR INTERCITY RVICES RE-TIMED TO S&T Work
TRAVEL VIA r@' ENTRE (REVERSE) AND  107m45ch and 108m25ch
Syston South Jn Up & Down Slow |Possession |06/04/25 06/04/25 THENCE OV. LF HIGH LEVEL/SLOW LINES \W2025/10966238
0030 Sun  |0740 Sun BETWEE ENTRE AND LEICESTER S&C Grinding Train
NORTH
Syston East Jn  [Syston North Jn Down and Up Possession  |06/04/25 06/04/25 s&g(gziyozré%zléfm%ch
North Curve 0030 Sun 0740 Sun DI ’\cl)AL:: FEEEB/DVEEN NOTTINGHAM AND  irechnical Inspection
Syston South Jn Up & Down Possession |06/04/25  |06/04/25 : 118m5ch and 119m29ch
Peterborough 0030 Sun (0740 Sun W2025/10991029
Structures Work
Syston South Jn  |Meadow Lane Jn Down and Up Possession  |06/04/25 06/04/25 114m20ch and 114m50ch
Slow/High Level 0030 Sun 0740 Sun W2025/11256438
_ S&C Unit Renewal
Trent South Jn  |Trent East Jn Down and Up Possession |06/04/25 06/04/ (Maintenance Only)
Nottingham 0030 Sun 0855 103m55ch and 104m30ch
Leicester North JnHumberstone Road |Humberstone Rd |Sidings 06/04/25 /04/2
Jn Sidings Possession  |0030 Sung” |0 Sun
Reception Line
Loughborough Loughborough North |Brush Sidings Sidings 06/Q#725 4/25
Jn Possession  |003 9855 Sun
Mountsorrel Mountsorrel Mountsorrel Sidings 06/0W/2 06/04/25
Sidings Possessi 030/5un  |0855 Sun
Reception Line

2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4128920 |[EA1370 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |06/04/25 06/04/25 PANTOGRAPHS TO BE LOWERED ON ALL W2025/11211764
LN165 Tottenham 0035 Sun  |0800 Sun STABLED TRAINS IN GOSPEL OAK PLATFORM 3  |Structures Examination
LN3210 AND BARKING PLATFORM 1 5m69ch and 7m21ch
Gospel Oak Jn  |Walthamstow Down and Up T&H|Possession |06/04/25 06/04/25 W2025/11201152
Queens Road 0035 Sun  |0800 Sun OHL Work
Harringay Park Jn|Harringay Park Jn  |Harringay Curve |Possession |06/04/25 06/04/25 %%gg?liqc;g%%ch
0035 Sun 10800 Stn Structures Examination
Seven Sisters Jn |South Tottenham Up/Down Seven |Possession |06/04/25 06/04/25 0m50ch and 5m60ch
West Jn Sisters Chord 0035 Sun {0800 Sun
South Tottenham |Tottenham South Jn |Down and Up Possession |06/04/25  |06/04/25 o
East Jn Tottenham South 0035 Sun  |0800 Sun
Curve
Barking Station Jn|Barking Single/Platform 1 |BLOCKED To|06/04/25 06/04/25
A/C Electric  |0035 Sun  |0735 Sun
Trains
Forest Gate Jn  |Woodgrange Park Jn|Down and Up BLOCKED To|06/04/25 06/04/,
Branch A/C Electric 0035 Sun 0735
Trains
Gospel Oak Gospel Oak Platform 3 BLOCKED To|06/04/25 04/25
AJC Electric  |0035 Su 0739 Sun
Trains P
Gospel Oak Jn Barking Tilbury Line |Down and Up T&H|BLOCKED To 7 4/25
Jn West AIC Electric 0735 Sun
Trains
P2025/3943071 |LN3213 Blackfriars Blackfriars Platform 3 Line Blocka 06/04/25 GTR TO STABLE IN SMITHFIELD SIDINGS AND \W2025/10743678
LN3216 Platform 4 un |0700 Sun BLACKFRIARS PLATFORMS 3 & 4 Patrolling
S0O280 0m68ch and 3m28ch
Loughborough Jn Down Holborn Ling agei6/04/25 06/04/25 PROTECTING SIGNAL TVS3021 ONLY REQUIRED
Slow 0145 Sun 0700 Sun ON UP SNOWHILL /DOWN MOORGATE IF EAST
Up Holborn Slow MIDLANDS POSSESSION P2025/4027135 IS NOT
TAKEN
Blackfriars Jn Blackfriars Jn Up Snowhill ine®¥iockage |06/04/25 06/04/25
0145 Sun 0700 Sun
Dickens Jn Down § @V I Line Blockage|06/04/25  |06/04/25
D 0145 Sun  |0700 Sun
r
Farringdon Loughborough Jn p Line Blockage|06/04/25 06/04/25
rgate/Down 0145 Sun  |0700 Sun
Snfwhill/Down
born Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings [Smithfield Sidi 1 & 2 Sidings Sidings 06/04/25 06/04/25
Possession 0145 Sun  |0700 Sun
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Week 2 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4027123 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Down Canal Line Blockage|09/04/25 09/04/25 TRAINS TO TRAVEL OVER THE DOWN SNOW HILLW2025/10974965
LN3214 Tunnel 0130 Wed |0430 Wed / UP MOORGATE LINE BETWEEN CITY S&T Work
S0280 THAMESLINK CROSSOVERS AND MIDLAND ROAD [Im52ch and 2m35ch
City Thameslink |Midland Road Jn Up Snow Hill / Line Blockage|09/04/25 09/04/25 JN. TRAINS TO/FROM THE ECML TO TRAVEL
Down Moorgate 0130 Wed 0430 Wed OVER THE UP C L TUNNEL LINE BETWEEN
CANAL TUNN AND BELLE ISLE JN.
ACCESS A D TO SMITHFIELD SIDINGS.
P2025/4027126 |LN3213 Canal Tunnels Jn |Belle Isle Jn Up Canal Tunnel |Line Blockage|11/04/25 11/04/25 TRAI AVEL OVER THE UP SNOW HILL/ [W2025/10975027
LN3214 0130 Fri 0430 Fri DO ORGATE LINE BETWEEN FARRINGDON |S&T Work
S0280 CR ER AND MIDLAND ROAD JN. TRAINS 1m52ch and 2m35ch
City Thameslink |Midland Road Jn Up Moorgate / Line Blockage|11/04/25 11/04/25 POIF THE ECML TO TRAVEL OVER THE
Down Snow Hill 0130 Fri 0430 Fri DOW NAL TUNNEL LINE BETWEEN CANAL
UNDNELS JN AND BELLE ISLE JN.
4
P2025/3869513 |EA1320 Belle Isle Jn Belle Isle Jn Down Canal Possession |06/04/25 06/04/25 GTR OUTER SERVICES TO TERMINATE AND W2025/11098011
LN101 Tunnel 0105 Sun  |0715 Sun START BACK AT FINSBURY PARK PLATFORM 4  [Technical Inspection
LN115 Up Canal Tunnel GTR INNER SERVICES TO TERMINATE AT OmOch and Om20ch
LN3214 Camden Road Copenhagen Jn Incline Possession |06/04/25 06/0 FINSBURY PARK AND SHUNT VIA HIGHBURY W2.025/1.0961704 L
VALE JN Rail Testing and Lubrication
East Jn 0105 Sun |0715S
0 oNG ORMS OmOch and 1m32ch
; - NER WILL REQUIRE 5 LONG PLATFORMS IN 'W2025/10361146
Finsbury Park Holloway Up Slow No.2 Possession |06/04/25 0 /25 i
0105 991 Q& o7195un KINGS CROSS FOR STABLING OHL Work
OmOch and 1m32ch
Holloway Finsbury Park Down Goods Possession | 06/€4/2 /04725 LUMO WILL REQUIRE 1 LONG PLATFORM FOR  \2025/11247819
58n #0715 Sun STABLING S&T Work
_ ; ; OmOch and 1m32ch
Kings Cross Belle Isle Jn A and B line Possession§,| 06/04125 06/04/25 FHT WILL REQUIRE 1 LONG PLATFORM FOR W2025/10961707
un 0715 Sun STABLING Drainage Work
Finsbury Park Up Fast/LineC  |Posse 6/04/25  |06/04/25 PLATFORMS 0,9 AND 10 TO REMAIN WHEELS ~ Om0ch and 1m32ch
0105 Sun  |0715 Sun FREE W2025/11272657
Up Sloyv No.1/Up Technical Inspection
fi'r?‘ef"g/'givsn BETWEEN 0105 SUN TO 0715 SUN 3\7;%%“5 /algdzggg)‘;glc“
PANTOGRAPHS TO BE LOWERED ON STABLED .
F Line/Dgyn TRAINS IN KINGS CROSS PLATFORMS 0 TO 10 (S&C Maintenance
i i i N i 2ml4ch and 1mOch
Kings Cross Kings Cross Station |Platfor 1Q ¥Possession |06/04/25 06/04/25 \W2025/10985119
Station inc 0105 Sun  |0715 Sun Litter / Graffiti Clearance
OmOch and 0m22ch
'W2025/11255638
Survey Work
Om10ch and Om50ch
'W2025/10961784
\Vegetation Clearance (Non-
Flail)

OmOch and 1m32ch
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3929841 |LN3201 |Dock Jn South Radlett Jn Down and Up Fast|Possession |11/04/25 12/04/25 ***WEEK 03 WEEKEND POSSESSION*** \W2025/10918173
LN3219 2300 Fri  |0300 Sat Major Projects
LN3222 MML OHLE 125MPH SOUTH OF BEDFORD 19m77ch and 29m50ch
Dudding Hill Jn - |Cricklewood Curve |Down and Up Possession  |11/04/25 14/04/25 UPGRADE \W2025/10806273
Jn Cricklewood Curve 2300 Fri 0525 Mon WEST HAMPST ORTH 786A/B PTS S&C Major Projects
RENEWAL (C
West Hampstead |Brent Curve Jn Up Hendon Possession  |11/04/25 12/04/25 ( \1/\?;2)?5%??1?%%713? 72¢ch
North Jn 2300 Fri 0300 Sat f/lggﬁ FRI T AND 0300 MON TO 0525 C15 Drainage Only
i 10m25ch and 13mOch
\é\geustthl-\lﬂmpstead Brent Curve Jn Down Hendon Possession 11/04/2_5 12/04/25 TRA AVEL OVER THE SLOW LINES. NO \52025/11080429
2300 Fri 0300 Sat 0/ OM DUDDING HILL INVIATHE |5 Work
West Hampstead West Hampstead |Possession |11/04/25 14/04/25 WOOD CURVE - ACCESS MAINTAINED 1 9m18¢ch and 20m63ch
North Jn Run Round 2300Fri  [0525 Mon 'A THEBRENT CURVE. W2025/10857323
C70 S&C - Complete
West Hampstead |Cricklewood South  |West Hampstead |Line Blockage|11/04/25  |13/04/25 AT TO 0300 MON Renewal 113A P
North Jn Jn Down Loop 2300 Fri  |0200 Sun ALL LINES BLOCKED. om42ch and 5m40ch
St. Pancras Dock Jn North Churchyard Sidings 11/04125 POSSESSION TO BE TAKEN AROUND ECS yezoeztzﬁ)??gf::é nce (Non-
International Sidings Possession 2300 Fri STABLED IN PLATFORMS 3&4 WITH 'NOT TO BE = gl
MOVED' BOARDS APPLIED. PANTOGRAPHS TO ail)
Cricklewood Luton South Jn Down and Up Possession  |12/04/25 BE LOWERED ON ELECTRIC ECS STABLED AT ST,22M75¢ch and 26m45ch
Slow 0300 Sat PANCRAS. W2025/11256133
Structures Examination
Cricklewood Cricklewood Depot |North Reception |Possession |12/04, EMR SERVICES TO START/TERMINATE AT LUTON/9M75ch and 10m13ch
Depot RoadNo.l RAIL REPLACEMENT ROAD SERVICE TO W2025/10933001
North Reception OPERATE BETWEEN ST.PANCRAS AND LUTON. |C15 Drainage Only
Road No.2 5m60ch and 7m47ch
Cricklewood Cricklewood Depot |Up Goods Nol & |Possessio 14/04/25 THAMESLINK SERVICES TO START TERMINATE |W2025/10989905
South Jn Jn Up Goods No2 0300 Mon AT LUTON TO/FROM THE NORTH AND AT WEST |S&C Unit Renewal
| Maintenance Onl
Dock Jn North Kentish Town Jn Up & Down Relief |Posse 2/04/25 14/04/25 SSM.IESTEQE TR:'Q'\L/IESEMIE(N(?TRPS Ag%’ERR\?ll\CAg ?CE) (1m40ch and 3m5ggh
g -~ 0300 Sat 10300 Mon OPERATE BETWEEN WEST HAMPSTEAD W2025/11079609
Dock Jn South  |Kentish Town Jn Up & Down Slo yon 12/04/25  |14/04/25 THAMESLINK AND LUTON. S&T Work
0300 Sat 10300 Mon 19m18ch and 20m63ch
~ FREIGHT SERVICES DIVERTED VIA WCML OR 'W2025/10916289
Dudding Hill Jn ~ [Brent Curve Jn Possession |12/04/25  |14/04/25 ECML. NO ACCESS TO/FROM DUDDING HILL JN  |Structures Work
0300 Sat (0300 Mon 2300 SAT-0300 MON. O0m42ch and 3m60ch
Y 4 W2025/11261412
Hendon (London) |Silkstream Jn v Possession |12/04/25 14/04/25 NO ACCESS TO/FROM CHUCHYARD OR RADLETT |Major Projects
0300 Sat  |0300 Mon AGGREGATES TERMINALS. 13m30ch and 19m72ch
St. Pancras Luton South Jn nd Up Fast|Possession |12/04/25 14/04/25 ACCESS MAINTAINED TO CRICKLEWOOD DEPOT
International 0300 Sat 0525 Mon SOUTH
; SIDINGS 1-5 AND A-E TO/FROM THE WEST
Platform 2 Possession |12/04/25 14/04/25 HAMPSTEAD DIRECTION.
International Platform 3 0300 Sat 0525 Mon
NO ACCESS TO UP GOODS 1&2 ON NORTH
Platform 4 RECEPTIONS 1&2: ANY SHUNT MOVEMENTS
Platform 1 BETWEEN SIDINGS WITHIN CRICKLEWOOD

West Hampstead
South Jn

DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT
SOUTH END.
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EAS - Section 7

Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3929841 Silkstream Jn Up Hendon Possession  |12/04/25 14/04/25 NOTE: ALL LINES BLOCKED KENTISH TOWN-
Continued D Hend 0300 Sat 0300 Mon CRICKLEWOOD 0200-0600 SUN WITH NO
own Hendon ACCESS TO/FROM CRICKLEWOOD DEPOT.
Cricklewood Brent Curve Jn Down Reception |Sidings 12/04/25 14/04/25
Possession 0300 Sat (0300 Mon
Cricklewood Cricklewood Depot |Washer Road Sidings 12/04/25 14/04/25
Depot Possession 0300 Sat (0300 Mon
Redland Road Redland Road Stone |Redland Sidings 12/04/25 14/04/25
Stone Siding Siding Roadstone Possession 0300 Sat {0300 Mon
Sidings
St. Albans St. Albans St Albans Centre |Sidings 12/04/25 14/04/25
Siding Possession 0300 Sat 0300 Mon
Carlton Road Jn |Luton South Jn Down Slow Possession  |13/04/25 13/04/25
Up Slow 0200 Sun  |0600 Sun
Tottenham North Down and Up Possession  |13/04/25 13/0
Curve Tunnel 1 Tottenham 0200 Sun  |0600
West Hampstead |Cricklewood South  |West Hampstead |Possession |13/04/25 4/25
North Jn Jn Down Loop 0200 Su 060@Sun
y 3
Cricklewood Luton South Jn Down and Up Possession 4/25
Slow £H300 Mon
West Hampstead |Cricklewood South  |West Hampstead |Line Blockag 14/04/25
North Jn Jn Down Loop 0525 Mon
West Hampstead |Brent Curve Jn Up Hendon 14/04/25
North Jn 0525 Mon
West Hampstead |Brent Curve Jn Down Hendon 14/04/25 14/04/25
South Jn 0300 Mon (0525 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4004238 |LN3201 |Canal Tunnels Jn |Kentish Town Jn Down and Up BLOCKED To|12/04/25 12/04/25 TRAINS TO BE BROUGHT TO A STAND IN
LN3213 Moorgate AIC Electric  |0235 Sat (0245 Sat STATIONS BETWEEN ST.PANCRAS AND RADLETT
Trains JN (NB: FEED MAINTAINED BETWEEN
Cricklewood Cricklewood Depot  |North Reception |BLOCKED To|12/04/25 12/04/25 FARRINGON-ST.PANCRAS LOW LEVEL-BELLE
Depot Road Nol & No2 |A/C Electric  |0235 Sat  |0245 Sat ISLE VIATHE C TUNNELS FROM THE ECML).
Cricklewood Trains
Sidings PANTOGRA BE LOWERED ON ANY
Cricklewood Cricklewood Depot  |Up Goods Nol & |BLOCKED To|12/04/25 12/04/25 ELECTRI TABLED AT ST.PANCRAS
South Jn Jn Up Goods No2 A/C Electric  |0235 Sat 0245 Sat HIGH LE D CRICKLEWOOD DEPOT.
Depot Exit Road |Trains
Dock Jn North Kentish Town Jn Up & Down Relief |BLOCKED To|12/04/25 12/04/25
A/C Electric (0235 Sat (0245 Sat ~
Trains
Dock Jn South Kentish Town Jn Up & Down Slow |BLOCKED To|12/04/25 12/04/25 (J
A/C Electric 0235 Sat 0245 Sat
Trains
Kentish Town Jn |Radlett Jn Down Slow BLOCKED To|12/04/25 12/04/25
A/C Electric 0235 Sat 0245
Up Slow Trains
St. Pancras Radlett Jn Down Fast BLOCKED To|12/04/25 12/04/
International A/C Electric  |0235 Sat Sat
Up Fast Trains
West Hampstead |Cricklewood South  |Down and Up BLOCKED To|12/04, 12/GA/25
South Jn Jn Hendon A/C Electric |02 a Sat
Trains p
West Hampstead |Cricklewood South  |Down Carriage BLOCKED Tg 12/04/25
Thameslink Jn Loop A/C Electric at 0245 Sat
Trains /
P2025/4150184 |[EA1320 |St. Pancras York Way North Jn  |East Coast Posségsi 04/25 13/04/25 \W2025/11250137
LN115 International Mainline 025 Sun  |0630 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction gs 13/04/25 13/04/25
International Link Line Sidi 0 ion {0025 Sun 0630 Sun (5 hrs)
Possession
P2025/4150185 |[EA1320 |St. Pancras Dock Jn South Sidings 14/04/25 14/04/25 'W2025/11250140
LN115 International Possession 0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Protected 14/04/25 14/04/25
Path 0025 Mon (0440 Mon (4 hrs)
York Way North  |St. Pancras NOjth London Protected 14/04/25 14/04/25
Jn Internatione& Ingiine Path 0025 Mon (0440 Mon (4 hrs)

7
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2_2025
East Midlands Route Version 4.2
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4004257 |{LN3201 |Canal Tunnels Jn |Kentish Town Jn Down and Up BLOCKED To|14/04/25 14/04/25 TRAINS TO BE BROUGHT TO A STAND IN
LN3213 Moorgate A/C Electric  |0225 Mon 0235 Mon STATIONS BETWEEN ST.PANCRAS AND
Trains CRICKLEWOOD (NB: FEED MAINTAINED
Cricklewood Cricklewood Depot  |North Reception |BLOCKED To|14/04/25 14/04/25 BETWEEN FARRINGON-ST.PANCRAS LOW
Depot Road Nol & No2 |A/C Electric  |0225 Mon 0235 Mon LEVEL-BELLE IS IA THE CANAL TUNNELS
Cricklewood Trains FROM THE E
Sidings
Cricklewood Cricklewood Depot  |Up Goods Nol & |BLOCKED To|14/04/25 14/04/25 PANTOG BE LOWERED ON ANY
South Jn Jn Up Goods No2 A/C Electric  |0225 Mon 0235 Mon ELECTR CK STABLED AT ST.PANCRAS
Depot Exit Road |Trains HIG ND CRICKLEWOOD DEPOT.
Dock Jn North Kentish Town Jn Up & Down Relief |BLOCKED To|14/04/25 14/04/25
AIC Electric 0225 Mon 0235 Mon ~
Trains
Dock Jn South Kentish Town Jn Up & Down Slow |BLOCKED To|14/04/25 14/04/25 (J
A/C Electric  |0225 Mon 0235 Mon
Trains
Kentish Town Jn |Cricklewood Down and Up BLOCKED To|14/04/25 14/04/25
Slow A/C Electric  |0225 Mon 0235
Trains
St. Pancras Cricklewood Down and Up Fast|BLOCKED To|14/04/25 14/04/
International A/C Electric  |0225 Mon Mon
Trains
West Hampstead |Cricklewood South  |Down and Up BLOCKED To|14/04/, 1/25
South Jn Jn Hendon A/C Electric |02 0 Mon
Trains
West Hampstead |Cricklewood South |Down Carriage BLOCKED T 4 14/04/25
Thameslink Jn Loop A/C Electri 022 0 0235 Mon
Trains
P2025/4150226 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Posse 15/04/25 15/04/25 W2025/11250148
LN115 International Mainline 0025 Tue 0440 Tue (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction gs 15/04/25 15/04/25
International Link Line Sidi 0s ion 0025 Tue  |0440 Tue (5 hrs)
Possession
Silo Curve Jn Cedar Jn i Protected 15/04/25 15/04/25
Path 0025 Tue 0440 Tue (4 hrs)
York Way North  |St. Pancras Protected 15/04/25 15/04/25
Jn International Path 0025 Tue  [0440 Tue (4 hrs)
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4150211 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |16/04/25 16/04/25 \W2025/11250161
LN115 International Mainline 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 16/04/25 16/04/25
International Link Line Sidings |Possession 0025 Wed |0440 Wed (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 16/04/25 16/04/25
Path 0025 Wed 0440 Wed (4 hrs)
York Way North |St. Pancras North London Protected 16/04/25 16/04/25
Jn International Incline Path 0025 Wed |0440 Wed (4 hrs) Q
i
P2025/4150254 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |17/04/25 17/04/25 \W2025/11250165
LN115 International Mainline 0025 Thu  |0440 Thu (4 hrs) QJ S&T Work
LN3201 Connection 4 OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 17/04/25 17/04/25
International Link Line Sidings |Possession 0025 Thu 0440 Thu
Possession
P2025/4150212 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |18/04/25 18/0 W2025/11250256
LN115 International Mainline 0025 Fri 0440 Fr ) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings
International Link Line Sidings |Possession
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 18 $18/04/25
Path 0440 Fri (4 hrs)
York Way North |St. Pancras North London Protecte 18/04/25
Jn International Incline Path 0440 Fri (4 hrs)
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East Midlands Route Version 4.2
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928788 [LN3201 |Sheffield South Jn|Sheffield North Jn  [Platform 1 Possession |13/04/25  [13/04/25 MAINTENANCE 2 OF 2 | SHEFFIELD STATION W2025/11233383
LN736 0001 Sun |1000 Sun [DOWN SIDE] | EAS2025 Earthwork
LN750 Down Through 148m35ch and 149m0ch
LN804 Platform 2 PLATFORM 1 TO BE KEPT CLEAR OF STABLED  \W2025/11099871
LN806 Platf 2 TRAINS Permanent Way Inspection
LN807 atiorm 2c DOWN THRO E TO BE KEPT CLEAR OF  [146m0ch and 162m56ch
LN808 Washer Shunt STABLED TRAI W2025/11002178
LN830 Spur DOWN S ING TO BE KEPT CLEAR OF  |prep for RDT
LN868 Down Main STABLE S 151m30ch and 154m40ch
NW9001 ; ; PLA TO BE KEPT CLEAR OF STABLED \W2025/11232166
Sheffield South Jn  |Down Heeley Possession |13/04/25 13/04/25 TR OWR SIDING ) .
Loop 0001 Sun  |1000 Sun M 2C TO BE KEPT CLEAR OF STABLED Major Projects
P o 2C 1O BE T 155m55ch and 158mS55¢h
Sheffield South Jn|Sheffield North Jn  |Down Station Sidings 13/04/25  |13/04/25 W2025/10926065
oV ) NO A{lCESS/EGRESS FROM/TO SHEFFIELD FISH .
Sidings Possession  |0001 Sun 1000 Sun URFDO Inspections
ICARRIAGEWASHER/SHUNT SPUR
THROUGHOUT 146mO0ch and 162m56¢ch
Bamford Bamford Up Bamford Loop |Possession |13/04/25 13/04/25 W2025/11133962
0040 Sun 10630 Sun EMR SERVICES DIVERTED VIA BARROWHILL Welding and Grindin
"~ FREIGHT DIVERTED VIA BARROWHILL 157mchh and 159mgzoch
Brightside Jn Wincobank Jn Up West Slow  [Possession  [13/04/25 | 13/04(25 ggs;‘-g§¥ OSEE\T/:’SESA l?ETREEgIS'\ISAETSES/;SOT ’\/?RT AT V2025/11267337
Down 0040 Sun 0740 Major Projects
Chesterfield Holmes Jn LC CCTV |Up Main Possession | 13/04/25 4/25 BETWEEN 0040 SUN TO 0740 SUN 151m30ch and 159m20ch
South Jn Down Mai Sun THE FOLLOWING PLATFORMSI/SIDINGS ARE W2025/10925462
own Main AVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6, [Track Maintenance
Tapton Jn DownandUp  |Possession 7,8 UP STATION SIDINGS NO1/NO2 SHEFFIELD ~ |155m55ch and 159m20ch
Barrow Hill 0740 Sun FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT [W2025/10788337
SPUR LINE Preparatory Work
Dore South Jn Dore West Jn Dore Single Possessign 13/04/25 NO NORTHERN/TPE MOVEMENTS TO TAKE 146mO0Och and 148m5ch
un  |0740 Sun PLACE WITHIN THE STATION LIMITS W2025/11129198
; _ NO ACCESS/EGRESS FROM/TO EMR Telecoms Maintenance
Dore Station Jn  |Earles Sidings SB  |Down Hope Valley |Posse 3/04/25 13/04/25 ATTERCLIFFE 154mOch and 154m40ch
Up Hope Valley 0040 Sun 0740 Sun NO ACCESS TO PLATFORMS 1 & 2 AT W2025/11193489
CHESTERFIELD Structures Examination
Heeley Heeley Up Heeley loo| osMon 13/04/25 13/04/25 NO ACCESS TO/FROM CHESTERFIELD SIDINGS [148m0ch and 160m25ch
0040 Sun 0740 Sun W2025/10926074
BETWEEN 0740 SUN TO 1000 SUN i
Mill Race Jn Brightside Jn Possession |13/04/25  |13/04/25 NORTHERN fggm,\gg::nr:e;n?jniggmmch
0040 Sun 0740 Sun 2570 AND 2573 TO TERMINATE/START AT DORE  \2025/11115405
Sheffield South Jn|Sheffield North Jn Possession |13/04/25 | 13/04/25 ﬁ%gSTE%g%ﬁET'MED LATER AFTER THE Structures Examination
0040 Sun 10740 Sun 146m10ch and 146m31ch
TPE W2025/11140351
Plg¥form 6 Unload CWR
1868 TO BE CANCELLED 154m45ch and 162m57ch
atform 5
EMR
Platform 7 1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN
Platform 8
Woodburn Jn Nunnery Main Line |Down Main/Down |Possession |13/04/25 13/04/25
Jn Worksop 0040 Sun  |0740 Sun
Up Main/Up
Worksop
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928788 Woodburn Jn Up Stocksbridge |Possession |13/04/25 13/04/25
Continued Down 0040 Sun 0740 Sun
Down/Up Tinsley
Chesterfield Chesterfield Chesterfield Down |Sidings 13/04/25 13/04/25
South Jn Sidings Possession  |0040 Sun  |0740 Sun
Grindleford SB Grindleford SB Down Sidings Sidings 13/04/25 13/04/25
Possession 0040 Sun 0740 Sun
Sheffield South Jn|Sheffield North Jn Up Station Siding |Sidings 13/04/25 13/04/25
No.1 Possession  |0040 Sun  |0740 Sun
Up Station Siding o
No.2
P2025/3942631 |[EA1290 Carlton Road Jn |[Junction Road Jn Down and Up Possession |14/04/25 14/04/25 \WESZERN / ANGLIA FREIGHT TO BE DIVERTED (W2025/11212096
EA1300 Tottenham 0050 Mon  |0455 Mon ‘ HE D&U WILLESDEN RELIEF LINES, Track Maintenance
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 10m50ch and 11m50ch
EA1370 |Gospel Oak Camden Road West |[Down and Up Possession |14/04/25 14/04/25 * AND THE NLL W2025/10720449
LN165 Jn North London 0050 Mon (0455 URFDO Inspections
LN3210 g Oak Plath 3 B . 14704155 1470 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 1m7ch and 1m35ch
ospel Oal atrorm ossession FOREST GATE JN \W2025/11007624
0050 Mon 10455 Mo EL59/6L10 TO RUN VIA WCML AND PRIMROSE OTP Ballast Regulator
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |14/04/254 |14/04/25 HILL OmSch and 11m60ch
0050 n 455 Mon 'W2025/10720356
NO TRAINS TO BE STABLED IN PLATFORM 3 AT |115ck Maintenance
Harringay Park Jn|Harringay Park Jn  |Harringay Curve |Possession |14 914/04/25 GOSPEL OAK 1m7ch and 1m35ch
0455 Mon NLL CYCLIC TYPE 8
Junction Road Jn |Upper Holloway Up Reception Possessi 4/04/25 14/04/25
Mon 0455 Mon
South Tottenham |Tottenham South Jn |Down and Up 14/04/25 14/04/25
East Jn Tottenham South 0050 Mon  |0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Sey 14/04/25 14/04/25
West Jn West Jn Sisters Ch}r 0050 Mon  |0455 Mon
Junction Road Jn |Upper Holloway CripplegSidipgs Sidings 14/04/25 14/04/25
Possession 0050 Mon  |0455 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943130 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |13/04/25 13/04/25 GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 |W2025/10744037
LN3216 Platform 4 0145 Sun  |0830 Sun & 4 AND SMITHFIELD SIDINGS Patrolling
S0280 Om60ch and 3m25ch
Loughborough Jn Down Holborn Possession  |13/04/25 13/04/25 PROTECTING SIGNAL TVS3021 ONLY REQUIRED
Slow 0145 Sun 10830 Sun ON UP SNOWHI OWN MOORGATE IF EAST
Up Holborn Slow MIDLANDS P ION P2025/4027201 IS NOT
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |13/04/25 13/04/25 TAKEN
0145 Sun  |0830 Sun
Dickens Jn Down Snowhill Possession |13/04/25 13/04/25
Down Snowhill 0145 Sun  |0830 Sun p
Spur
Farringdon Loughborough Jn Down Snow Possession |13/04/25 13/04/25
Hill/Down Holborn 0145 Sun 0830 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings 13/04/25 13/04/2
Possession (0145 Sun Sun
&

&

X
2
&

N%
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EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 4
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4163426 |LN101 Allington East Jn |Nottingham Branch |Up Nottingham Module TS11 |19/04/25 20/04/25 W2025/11062936
LN195 Jn Section 3 2300 Sat  |0500 Sun Other E&P Work
Between 100m28ch and 113m40ch
Trains
Stoke Claypole LC CCTV |All Lines Module TS11 |19/04/25 20/04/25
Section 3 2300 Sat  |0500 Sun
Between
Trains
P2025/4078449 |LN3140 |Harpenden Jn Oakley HABD Down and Up Fast|Possession |19/04/25 20/04/25 231 TO 0005 SUN W2025/11227184
LN3201 2310 Sat 0805 Sun Al O TRAVEL OVER THE SLOW LINES S&C Unit Renewal
BET N HARPENDEN JN AND BEDFORD. (Maintenance Only)
Bedford Midland |Bedford Midland Bedford Platform |Possession |20/04/25 20/04/25 48m30ch and 51mOch
Loop 0005 Sun  |0805 Sun SUN TO 0805 SUN \W2025/11217956
Platform 1A ALL LINES BLOCKED. GTR SERVICES TO Survey Work
ediord St Johns  Bediord Midian Blotohiey O 05 S 1080 ECS IN LUTON PLATFORMS 1-3 AND CRESCENT  \W2025/11080213

Up & Down Goods
Jowett Run Round

ROAD SIDINGS.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LUTON AND BEDFORD.
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.

NO ACCESS TO CAULDWELL DEPOT, BEDFORD

CS OR JOWETT CS. ELECTRIC ECS IN THE
BEDFORD AREA AND AT KETTERING DEPOT
SIDINGS TO BE STABLED WITH PANTOGRAPHS

LOWERED.

Harlington Leagrave Jn Up Sundon Loop |Possession 20/031/25
Sun
Luton North Jn  |Oakley HABD Down and Up Possession $20/04/25
Slow 0805 Sun
Bedford St. Johns |Bedford Midland Jowett Sidings Sidings 20/04/25
Nos. 15 to 19 Possegsio 0805 Sun
Bedford CE Siding
No.1
Bedford NDS
Siding Nos. 1/
Bedford Carriage |Bedford Carriage Bedford EM ED To|20/04/25 20/04/25
Sidings Sidings Stabling Sigli Electric  |0005 Sun  |0805 Sun
Bedford Cauldwell|Bedford Cauldwell  |Cauld BLOCKED To|20/04/25 20/04/25
Depot Depot R A/C Electric  |0005 Sun  |0805 Sun
Trains
Bedford St. Johns |Bedford Midland 0 Sidings BLOCKED To0|20/04/25 20/04/25
to 19 A/C Electric  |0005 Sun  |0805 Sun
Trains

Major Projects

31m5ch and 46mOch
'W2025/11240344
Tunnel Work

41m40ch and 43m5ch
'W2025/10998183

S&T Work

50m214ch and 50m60ch
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East Midlands Route Version 4.2
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3929825 |LN3201 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession  |19/04/25 20/04/25 2340 SAT TO 0235 SUN AND 0605 SUN TO 0830  |W2025/10997804
LN3210 Brent Curve 2340 Sat 0830 Sun SUN Remove Rail Defects
LN3213 TRAINS TO TRAVEL OVER THE SLOW LINES. 14m20ch and 19m71ch
LN3219 |Cricklewood Dudding Hill Jn Down and Up Possession  |19/04/25 20/04/25 W2025/10761531
LN3222 |Curve Jn Cricklewood Curve 2340 Sat  |0830 Sun POSSESSION T TAKEN AROUND ECS Unload Ballast
i _ _ STABLED IN P RMS 1&2 WITH 'NOT TO BE  |om35ch and 7m75ch
Dock Jn North Kentish Town Jn Up & Down Relief |Possession ;.:?‘/1%4/825t ()Zgé%4é25 MOVED' BO, PLIED. PANTOGRAPHS TO \W2025/10932558
a un BE LOW ECTRIC ECS STABLED AT Major Projects
Dock Jn South  [Kentish TownJn [Up & Down Slow |Possession |19/04/25  |20/04/25 ST-PAN 14mO0ch and 24m1ch
2340 Sat (0830 Sun W2025/10997582
TH IN ERVICES TO RUN TO/FROM Point Heater Maintenance
Hendon (London) |Silkstream Jn Hendon Chord Possession  |19/04/25 20/04/25 P RAS INTERNATIONAL LOW LEVEL FROM g1 9¢h and 24m1ch
2340 Sat (0830 Sun 0610 SSM ONWARDS. W2025/10969239
Major Projects
St. Pancras Harpenden Jn Down Fast Possession [19/04/25  |20/04/25 UN TO 0605 SUN 16rjn450h Jand 18m76ch
i NO BOOKED TRAFFIC.
International Up Fast 2340 Sat  |0830 Sun W2?12$/1|0996152'
Technical Inspection
St. Pancras Platform 4 Possession  |19/04/25 20/04/ POSSESSION TO BE TAKEN AROUND ECS 0m29ch and §4m1ch
International 2340 Sat 083 STABLED IN PLATFORMS 1&2 WITH 'NOT TOBE  |07o0 0 <0
Platform 1 MOVED' BOARDS APPLIED. PANTOGRAPHS TO " .
BE LOWERED ON ELECTRIC ECS STABLED AT  Critical Compliance
Platform 2 I
ST.PANCRAS. nspection
Platform 3 7mOch and 7m65ch
. - p 2 'W2025/10980507
West Hampstead |Silkstream Jn Down and Up Possession |19/ 5 4/25 Rail Testing and Lubrication
South Jn Hendon 23 0830 Sun 0m27ch and 24mich
West Hampstead West Hampstead |Possession g7 19/0%/2 20/04/25 \évgf%sglrgggsggs
North Jn Run Round
340ppsat 0830 Sun 19mOch and 24mlch
Carlton Road Jn  [Junction Road Jn Down and Up 04/25 20/04/25
Tottenham 235 Sun 0605 Sun
Cricklewood Cricklewood Depot |Up Goods Nol & 20/04/25 20/04/25
South Jn Jn Up Goods No 0235 Sun  |0605 Sun
Kentish Town Kentish Town Jn session  |20/04/25 20/04/25
0235 Sun  |0605 Sun
Kentish Town Jn |Harpenden Jn Possession  |20/04/25 20/04/25
0235 Sun  |0605 Sun
West Hampstead |Cricklewood South arriage Possession |20/04/25 20/04/25
Thameslink Jn 0235 Sun  |0605 Sun
7~
P2025/4136910 |[EA1320 |St. Pancras York Way East Coast Possession  |20/04/25 20/04/25 W2025/11204853
LN115 International Mainline 0025 Sun  |0700 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 20/04/25 20/04/25
International Link Line Sidings |Possession 0025 Sun 0700 Sun (5 hrs)
Possession
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2

Week 4 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4091283 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 21/04/25 21/04/25 W2025/11070911
LN115 International Link Line Sidings |Possession 0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 21/04/25 21/04/25
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North  |St. Pancras North London Protected 21/04/25 21/04/25
Jn International Incline Path 0025 Mon (0440 Mon (4 hrs)
P2025/4070897 |LN3201 Cricklewood Cricklewood Depot  |Washer Road Possession |19/04/25 19/04/25 NO A L. O/FROM CRICKLEWOOD DEPOT \W2025/10977879
Depot North R ti 0930 Sat 1830 Sat ANE 500DS NOS.1&2. NO INTERNAL SHUNT |Point Heater Maintenance
Rg; 4 Ngczep lon VENENTS POSSIBLE WITHIN THE DEPOT 5m10ch and 6m8ch
North Reception CONFE S. W202§/10975382_
Road No.1 RIC ECS STABLED WITHIN THE SIDINGS Tec%mrc,al "(}Sé’ ecgt“?]n
: ; ; i 5m10ch and 6m8c
Crickl d Crickl d South |Up Goods No.1 |P 19/04/25 19/04/25
Dg;oteg‘:loo Jr:'c ewood sou p &00ds No ossession 0930 St h830 Ser TO HAVE PANTOGRAPHS LOWERED. W2025/10824861
Up Goods No.2 \Washer Maintenance
Cricklewood Cricklewood Depot  |Depot Exit Road |Possession |19/04/25  [19/0 5m28cr/1 and 5m61ch
South Jn In 0930 Sat 11830 \W2025/10975042
S&T Work
Cricklewood Cricklewood Depot |Cricklewood Sidings 19/04/25 4/25 5m10ch and 6m8ch
Depot Sidings Possession {0930 Sat{ |183W\Sat
p 4
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East Midlands Route Version 4.2
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4047053 |LN3201 |Attenborough Jn |Meadow Lane Jn Down and Up Possession  |20/04/25 20/04/25 DERBY MAINTENANCE DELIVERY UNIT: W2025/10991329
LN3204 Attenborough 0045 Sun  |0755 Sun CYCLICAL MAINTENANCE. Technical Inspection
LN3207 Curve 119m75ch and 123m40ch
LN3228 Sheet Stores Jn  [Lock Lane LC Down and Up Possession  |20/04/25 20/04/25 0045 SUN TO 0755 SUN 'W2025/10999606
LN3261 Chellaston 0045 Sun 0855 Sun NO BOOKED TR C. S&C Grinding Train
LN3264 i 119m45ch and 120mé4ch
LN3520 |Trent EastJn Meadow Lane LC Down Trent Possession |20/04/25 20/04/25 0755 SUN TQ.0 UN \W2025/10933098
(CCTV) Passenger Loop 0045 Sun (0755 Sun EMR SE ROM DERBY DIVERTED VIA |vajor Projects
: AMBER , CHESTERFIELD PLATFORM 2 |119m45ch and 120m55ch
North Erewash LC  |Down and Up Possession |20/04/25  |20/04/25 (REV, MALFRETON AND TOTON. \W2025/10997638
(CCTV) Erewash 0045 Sun  |0755 Sun .
L LACEMENT ROAD SERVICE TO Track Maintenance
Sheet Stores Jn Down and Up Possession [20/04/25  |20/04/25 OPER BETWEEN DERBY AND NOTTINGHAM 119m45ch and 120m20ch
Trent East Curve 0045 Sun 0855 Sun © \W2025/11220204
Technical Inspection
Trent South Jn Beeston Down and Up Possession  |20/04/25 20/04/25 119m69ch and 120m5ch
Nottingham 0045 Sun 0755 Sun \W2025/11219527
- Point Heater Maintenance
Spondon Down and Up Possession [20/04/25 20/04/, 122m55ch and 123m45ch
Main 0045 Sun 085
Toton South Jn Down and Up Possession |20/04/25
High Level
Castle Donington |Castle Donington Sidings Sidings
Possession
Gateway West Jn |Gateway West Jn Gateway 20/04/25
Arrival/Departure 0855 Sun
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East Midlands Route Version 4.2
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3929633 |LN3201 Derby Derby Platform 3 Possession |20/04/25 20/04/25 DERBY MAINTENANCE DELIVERY UNIT: W2025/11000721
LN3501 Platform 4 0050 Sun  |0850 Sun CYCLICAL MAINTENANCE. Rerail Resleeper Reballast
(Maintenance Only)
L and NW Jn Derby London Road |Down and Up Possession |20/04/25 20/04/25 NO ROUTE INTO DERBY STATION TO/FROM THE [125m68ch and 127m74ch
Jn Tamworth Slow 0050 Sun 0850 Sun SPONDON DIRE N. TRAINS DIVERTED VIA 'W2025/11000690
AMBERGATE STERFIELD PLATFORM 2 Point Heater Maintenance
St. Marys South Jn  |Down Tamworth  |Possession |20/04/25 20/04/25 (REVERSE) RETON. 125m76¢ch and 127m74ch
Fast / Platform 2/ 0050 Sun 0850 Sun \W2025/11154156
B Line NO ACC PLATFORMS 3&4: TRAINS TO USEMajor Projects
Up Tamworth Fast PLA &6 125m50ch and 127m76ch
/ Platform 1/ A
Line SS TO/FROM ETCHES PARK DEPOT AT
Sawley LC Derby Down Main Possession |20/04/25 20/04/25 AY RKS JN, ALL TRAINS TO USE THE PILOT
Up Main 0050 Sun 0850 Sun LINE/§&I LINE AND REVERSE ON CHADDESDEN
E AS REQUIRED.
Way & Works Jn |Derby Derby Pilot Line  |Possession |20/04/25 20/04/25
0050 Sun 0850 Sun NO ACCESS TO/FROM RTC OR LITCHURCH LANE
WORKS.
Derby London Road |E Line Possession  |20/04/25 20/0
Jn E Line 0050 Sun 0850 NO SHUNT MOVEMENTS FROM ETCHES PARK
BETWEEN 0050 SUN TO 0850 SUN
Derby London L and NW Jn Litchurch Lane Sidings 20/04/25 04/25
Road Jn C&W Works Possession {0050 Su
Way & Works Jn |Derby London Road |Derby Pilot Siding |Sidings 20/047125 29704/25
Jn RTC Sidings North Possession 005 n 0850 Sun
P2025/4115105 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possessi 0/04/25 20/04/25 'W2025/11001578
EA1300 Tottenham Sun  |0835 Sun Tamping
EA1370 / N 0m40ch and 11m60ch
LN165 Gospel Oak Gospel Oak Platform 3 P s9n #20/04/25 20/04/25
LN3210 0035 Sun 0835 Sun
Gospel Oak Jn |Woodgrange Park Jn|Down and Up 0s lon |20/04/25 20/04/25
0035 Sun  |0835 Sun
Harringay Jn Harringay Park Jn Possession  |20/04/25 20/04/25
0035 Sun 0835 Sun
Seven Sisters Jn |South Tottenham Possession  |20/04/25 20/04/25
West Jn 0035 Sun  |0835 Sun
South Tottenham [Tottenham Souti§Jn [Ddn and Up Possession  |20/04/25 20/04/25
East Jn Tgltenham South 0035 Sun  |0835 Sun
urve
Upper Holloway |Upper Holl y Up Reception Possession |20/04/25 20/04/25
0035 Sun 0835 Sun

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4087873 |[EA1370 |Carlton Road Jn |Junction Road Jn Down and Up Line Blockage|20/04/25 20/04/25 RAIL REPLACEMENT ROAD SERVICE IN \W2025/11024423
LN3210 Tottenham 0630 Sun  |0930 Sun OPERATION Patrolling
0m40ch and 3m4ch
Junction Road Jn |Upper Holloway Down and Up T&H|Line Blockage|20/04/25 20/04/25 NLL CYCLIC TYPE 16D
0630 Sun  |0930 Sun
Upper Holloway |Junction Road Jn Up Reception Line Blockage|20/04/25 20/04/25
0630 Sun  |0930 Sun
Upper Holloway |Upper Holloway Cripple Sidings Sidings 20/04/25 20/04/25
Possession 10630 Sun  |0930 Sun
P2025/3942600 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |21/04/25 21/04/25 EST / ANGLIA FREIGHT TO BE DIVERTED  (W2025/10757011
EA1300 Tottenham 0050 Mon  |0455 Mon VIA THIE D&U WILLESDEN RELIEF LINES, Track Maintenance
EA1310 LEY (R/R), CAMDEN JN, PRIMROSE HILL 1m7ch and 1m35ch
EA1370 |Gospel Oak Camden Road West |Down and Up Possession |21/04/25 21/04/25 IAND THE NLL \W2025/10757109
LN165 Jn North London 0050 Mon 0455 Mon URFDO Inspections
LN3210 . 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND |1m7ch and 1m35ch
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |21/04/25  |21/04 FOREST GATE JN
0050 Mon 0455 6L59/6L.10 TO RUN VIA WCML AND PRIMROSE
Harringay Park Jn|Harringay Park Jn Harringay Curve |Possession |21/04/25 04/25 HILL
0050 Mogg 045§Mon NLL CYCLIC TYPE 8 (AMENDED)
Junction Road Jn |Upper Holloway Up Reception Possession  |21/04#25 4/25
00 p 5 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession 21/04/25
East Jn Tottenham South 0050Mon  |0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven 21704/25 21/04/25
West Jn West Jn Sisters Chord 6050 Mon |0455 Mon
Junction Road Jn |Upper Holloway Cripple Sidings 21/04/25 21/04/25
0050 Mon 0455 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4115133 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |21/04/25 21/04/25 \W2025/10993247
EA1300 Tottenham 0050 Mon  |0455 Mon Tamping
EA1370 i 0m5ch and 11m60ch
LN165 Gospel Oak Gospel Oak Platform 3 Possession |21/04/25 21/04/25
LN3210 0050 Mon 0455 Mon
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession  |21/04/25 21/04/25
0050 Mon  |0455 Mon
Harringay Jn Harringay Park Jn Harringay Curve |Possession |21/04/25 21/04/25
0050 Mon (0455 Mon
Seven Sisters Jn |South Tottenham Up/Down Seven |Possession |21/04/25  |21/04/25 o
West Jn Sisters Chord 0050 Mon 0455 Mon (u
South Tottenham |Tottenham South Jn |Down and Up Possession  |21/04/25 21/04/25
East Jn Tottenham South 0050 Mon  |0455 Mon
Curve
Upper Holloway |Upper Holloway Up Reception Possession |21/04/25 21/04/28
0050 Mon 045 4@’
P2025/3943072 |LN3213 |Blackfriars Blackfriars Platform 3 Line Blockage|20/04/25 GTR TO STABLE IN SMITHFIELD SIDINGS AND \W2025/10743970
LN3216 Platform 4 BLACKFRIARS PLATFORMS 3 & 4 Track Maintenance
S0280 0Om66ch and 3m25ch
Loughborough Jn Down Holborn Line Blockage |20/ 4/25 PROTECTING SIGNAL TVS3021 ONLY REQUIRED

Slow

Up Holborn Slow

ON UP SNOWHILL /DOWN MOORGATE IF EAST
MIDLANDS POSSESSION P2025/4027201 IS NOT
TAKEN

Blackfriars Jn Blackfriars Jn Up Snowhill Line Blockag 20/04/25
Sun 0700 Sun
Dickens Jn Down Snowhill Li 20/04/25
Down Snowhill 0305 Sun  |0700 Sun

Spur
Farringdon Loughborough Jn Up ineé®Biockage|20/04/25 20/04/25
Moorga}te/ 0 0305 Sun  |0700 Sun
Smithfield Sidings Sidings 20/04/25 20/04/25
Possession 10305 Sun  |0700 Sun
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4067380 |LN3140 |Harpenden Oakley HABD Down and Up Fast|Possession |26/04/25 27/04/25 2310 SAT TO 0005 SUN 'W2025/11080217
LN3201 2310 Sat 0805 Sun TRAINS TO TRAVEL OVER THE SLOW LINES Major Projects
BETWEEN HARP, EN JN AND BEDFORD. 30m14ch and 46mO0ch
Bedford Midland |Bedford Midland Bedford Platform |Possession |27/04/25 27/04/25 W2025/10985330
Loop 0005 Sun  |0805 Sun 0005 SUN T. UN \Vegetation Clearance (Non-
i ; ALL LINE . GTR SERVICES TO Flail)
Bedford St. Johns |Bedford Midland Up & Down Possession 27/04/25 27/04/25 START/T ATE AT LUTON. GTR TO STABLE  [30m14ch and 35m65ch
Bletchley 0005 Sun 0805 Sun ECS PLATFORMS 1-3 AND CRESCENT |\W2025/11217957
Up & Down Goods R ING
: Survey Work
Jowett Run Round L RGPLACEMENT ROAD SERVICE TO 40mOch and 40m40ch
_ _ OPE BETWEEN LUTON AND BEDFORD.
Harlington Leagrave Jn Up Sundon Loop |Possession |27/04/25 27/04/25 SHUNT MOVES AVAILABLE AT LUTON NORTH JN.
0005 Sun 0805 Sun ‘
- NO ACCESS TO CAULDWELL DEPOT, BEDFORD
Luton North Jn  |Oakley HABD Down and Up Possession |27/04/25  |27/04/25 * CS OR JOWETT GS. ELECTRIC ECS IN THE
Slow 0005 Sun 0805 S BEDFORD AREA AND AT KETTERING DEPOT
Bedford Carriage |Bedford Carriage Bedford EMU BLOCKED To|27/04/25 2710 E(I)DVIVNE%?EEO BE STABLED WITH PANTOGRAPHS
Sidings Sidings Stabling Sidings  |A/C Electric  |0005 Sun  |0805 S ’
Trains y.
Bedford Cauldwell|Bedford Cauldwell  |Cauldwell Depot |BLOCKED To|27/04/25 27/84/125
Depot Depot Reception AIC Electric  |0005 S#in 805/Sun
Trains
Bedford St. Johns |Bedford Midland Jowett Sidings BLOCKED To|27 427/04/25
Nos. 15 to 19 A/C Electric 0805 Sun
Trains

&

%
2
&
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Week 5 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3929852 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |26/04/25 28/04/25 THAMESLINK CORE 26HR CYCLICAL 'W2025/11008807
LN3201 2340 Sat  [0345 Mon MAINTENANCE BEDFORD MTCE DELIVERY UNIT [Technical Inspection
LN3210 i i 0m43ch and 4m38ch
LN3213 Dock Jn South Kentish Town Jn Up & Down Slow |Possession |26/04/25 28/04/25 CAMBRIDGE TO BRIGHTON SERVICES TO RUN  \W?2025/11004929
LN3214 2340 Sat 0345 Mon BETWEEN CAM GE AND KINGS CROSS Technical Inspection
S0280 i (REQUIRING PLATFORM AT KINGS om73ch and 3m50ch
S0400 St. Pan(_:ras Radlett Jn Down Fast Possession 26/04/25 27/04/25 CROSS TO ODATE), AND BETWEEN \W2025/11049143
International Up Fast 2340 Sat 0630 Sun LONDON D BRIGHTON Structures Examination
St. Pancras Platform 1 Possession |26/04/25 | 27/04/25 5340 155 SUN Qrmoch and 2migch
International Platform 3 2340 Sat 0630 Sun TRS s|o-|[-\1 ?g%léaﬁgﬁgb?\nvg IIég:\ISES OHL Work
Platform 4 STABLE® IN PLATFORMS 1, 2 AND 3 WITH NOT  médch and 4m6Sch
TO BE) MOVED' BOARDS APPLIED W2025/11009066
Platform 2 ’ Point Heater Maintenance
4 OGRAPHS TO BE LOWERED ON ELECTRIC oma43ch and 3m74ch
West Hampstead |Cricklewood South  |Down and Up Possession  |26/04/25 27/04/25 ECS STABLED AT ST. PANCRAS. W202CS/1a1031824 ¢
South Jn Jn Hendon 2340 Sat 0630 Sun .
0155 SUN TO 0630 SUN Permanent Way Inspection
West Hampstead West Hampstead |Possession |26/04/25 27/0 IAS ABOVE BUT NO BOOKED TRAFFIC. 0m73ch and 3m55ch
North Jn Run Round 2340 Sat 0630 W2025/11272743
Permanent Way Inspection
— 0630 SUN TO 0345 MON
St. Pan(_:ras Dock Jn North C_hl_Jrchyard Sidings _ 26/04/25 4/25 TRAINS TO TRAVEL OVER THE EAST LINES 3m70ch and 4m70ch
International Sidings Possession 12340 St [063§Sun BETWEEN DOCK JN AND CRICKLEWOOD SOUTH |W2025/11231792
_ P Remove Rail Defects
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession |27/ 5 4/25 JN. om76ch and 3m50ch
Canal Tunnel 01 0345 Mon 'W2025/11006465
/ THAMESLINK SERVICES TO START/TERMINATE LY )
Carlton Road Jn  [Junction Road Jn  |Down and Up Possession & 27/0W/2 28/04/25 AT ST.PANCRAS HIGH LEVEL (4TPH). EMR S&C Grinding Train
Tottenham SERVICES SUNDAY AFTERNOON TO BE THINNED [0m73ch and 3m50ch
ottenha 155/5un  |0345 Mon
ACCORDINGLY. 'W2025/11026513
Farringdon Kentish Town Jn Down and Up 04/25 28/04/25 Rail Testing and Lubrication
Moorgate 155 Sun  |0345 Mon 1m65ch and 4m38ch
'W2025/11008822
Kentish Town Jn |Cricklewood South  |Down and Up 27/04/25 27104/25 S&T Work
Jn Slow 0155 Sun {0630 Sun Om60ch and 2m29ch
- - 'W2025/11160410
West Hampstead |Cricklewood South  |West Hal session  |27/04/25 28/04/25
Structures Work
North Jn Jn Down 0155 Sun 0345 Mon Om73ch and 2m1ich
West Hampstead |Cricklewood South Possession |27/04/25 28/04/25 !ﬁgﬁfﬁ;%ﬁ:‘s
Thameslink Jn N
0155 Sun 0345 Mon 3m44ch and 4m40ch
Kentish Town Jn |Cricklewood Possession  |27/04/25 27/04/25 W2C_125/11006450
0630 Sun  |0920 Sun Drainage Work
y _4 L 0Om73ch and 3m50ch
Kentish Town Jn |Cricklewoofi So pown and Up Possession |27/04/25 28/04/25 \W2025/11285735
Jn Slow 0920 Sun  |0345 Mon Tunnel Work
1m39ch and 2m35ch
'W2025/11001978
Structures Examination
Om73ch and 2m1llch
'W2025/11167823
Structures Work
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East Midlands Route Version 4.2
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3929852 Om42ch and 3m60ch
Continued W2025/11267575
Major Projects
6m55ch and 13m68ch
P2025/4159592 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession |30/04/25 30/04/25 W2025/11272913
LN115 International Mainline 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 30/04/25 30/04/25
International Link Line Sidings |Possession 0025 Wed |0440 Wed (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 30/04/25 30/04/25
Path 0025 Wed 0440 Wed (4 hrs) e
York Way North  |St. Pancras North London Protected 30/04/25 30/04/25 < '
Jn International Incline Path 0025 Wed 0440 Wed (4 hg)
P2025/4159593 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |01/05/25 01/05/25 \ W2025/11272994
LN115 International Mainline 0025 Thu 0440 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 01/05/25 01/05
International Link Line Sidings |Possession 0025 Thu 3440 Thu\ hrs)
Possession
P2025/4159604 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |02/05, 05/25 \W2025/11272997
LN115 International Mainline 00 ri 0 Fri (4 hrs) S&T Work
LN3201 Connection p OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 02/05/25
International Link Line Sidings |Possessio ri 0440 Fri (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Prote 5/25 02/05/25
Pa 25 Fri 0440 Fri (4 hrs)
York Way North |St. Pancras North London 02/05/25 02/05/25
Jn International Incline Pal 0025 Fri 0440 Fri (4 hrs)

&
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East Midlands Route Version 4.2
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4047126 |LN3201 |Attenborough Jn |Meadow Lane Jn Down and Up Possession  |27/04/25 27/04/25 DERBY MAINTENANCE DELIVERY UNIT: W2025/11008806
LN3204 Attenborough 0045 Sun 0920 Sun CYCLICAL MAINTENANCE. Point Heater Maintenance
LN3207 Curve 119m54ch and 120m10ch
LN3228 Sheet Stores Jn  [Lock Lane LC Down and Up Possession |27/04/25 27/04/25 0045 SUN TO 0745 SUN \W2025/10951643
LN3261 Chellaston 0045 Sun 0745 Sun NO BOOKED TR C. Major Projects
LN3264 _ 119m55ch and 126m70ch
LN3520 |Trent EastJn Meadow Lane LC Down Trent Possession |27/04/25 27/04/25 0745 SUN TQ.0 UN \W2025/11012045
(ccmv) Passenger Loop 0045 Sun {0920 Sun NO ACC TINGHAM TO/FROM TRENT  |S&C Unit Renewal
North Erewash LC _|D du P ion |27/04/25 | 27/04125 NOERVICES 1O STARTFROM - (vaintenance Only)
or rewas own an p ossession DS PARKWAY WITH RAIL 119m51ch and 121m10ch
(CCcTV) Erewash 0045 Sun 0920 Sun ROAD SERVICE FROM
Sheet Stores Jn Down and Up Possession |27/04/25 27/04/25
Trent East Curve 0045 Sun 0920 Sun DERHV-NOTTINGHAM SERVICES UNABLE TO
Trent South Jn Beeston Down and Up Possession |27/04/25 27/04/25 OPEhiﬁg_ REPLACEMENT ROAD SERVICE TO
Nottingham 0045 Sun  |0920 Sun ’
Toton South Jn Down and Up Possession |27/04/25 27/04/,
High Level 0045 Sun 092
Way & Works Jn Down and Up Possession |27/04/25 27/04/2
Main 0045 Sun Sun
y 3

&

&

&
Q
@Qx
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East Midlands Route Version 4.2
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3981374 |LN3201 |Chesterfield Chesterfield Chesterfield Down |Sidings 26/04/25 28/04/25 CAPITAL DELIVERY C14PLTR | CHESTERFIELD  |W2025/10943802
LN736 South Jn Sidings Possession  |2200 Sat 0445 Mon NORTH 124304 | EAS2025 WEEKEND 1 OF 2 CORE|S&C Partial Renewal
LN750 i i _ _ 158m5ch and 159m5ch
LN804 Barrow Hill South |Barrow Hill North Jn |Down Barrow Hill |Possession |27/04/25 27/04/25 TSR: T2025/213633 50MPH ON THE UP MAIN FROMW2025/11002322
LN806 Jn Goods 0005 Sun 0950 Sun 147M 75CHTO 1 43CH BETWEEN 04:45 Prep for RDT
LN807 Down/Up Staveley MONDAY 28/0 TIL 07:40 SUNDAY 18/05/2025151m30ch and 154m15ch
LN808 : Goods _ : W2025/10699049
LN868 Clay Cross North |Dronfield Down Main Possession [27/04/25 27/04/25 TSR: T20 OMPH SAFTEY SPEED ON C14 Rerail Resleep Reball
Nw9001 |Jn Up Main 0005 Sun {0040 Sun THE DO WASH / DOWN BARROW HILL  |Form - Trax
FRO 3CH TO 148M BETWEEN 09:50 144m37ch and 148m5ch
Foxlow Jn Down Possession  |27/04/25 27/04/25 <- 7/0 2025 UNTIL 04:45 MONDAY W2025/10944933
Erewash/Down 0005 Sun  |0950 Sun URFDO Inspections
Barrow Hill
. 14 h 162 h
Up Barrow Hill/Up POS SSION TO BE TAKEN AFTER THE O AN Toamsbe
Erewash 4 AGE OF 5F82 AND 1Y38 Permanent Way Inspection
Bamford Bamford Up Bamford Loop |Possession  |27/04125 | 27/04/25 Laemoch and 1{32m260h
0040 Sun  |0740 Sun NORTHERN TRAINS SHUNTING OPERATIONS TO W2025/11052590
_ _ _ _ BE CARRIED OUT AFTER 0740 SUN .
Brightside Jn Wincobank Jn Up West Slow Possession |27/04/25  |27/0 Permanent Way Inspection
Down 0040 Sun 0740 NO NORTHERN/TPE MOVEMENTS TO TAKE \1/\‘/‘;3&%?;‘0%%% iggmf’kh
- - PLACE WITHIN SHEFFIELD STATION LIMITS .
Clay Cross North [Holmes Jn LC CCTV |Down Main Possession  |27/04/25 04/25 BETWEEN 0040 SUN - 0740 SUN S&T Maintenance
Jn Up Main 0040 Su 158mOch and 159m20ch
. . ALL SHEFFIELD STATION PLATFORMS & SIDINGS
Dore South Jn Dore West Jn Dore Slngle Possession 271 25, AVAILABLE FOR STABLING OF TPE/NORTHERN
004 0740 Sun UNITS PRIOR TO POSSESSION EXTENSION TIME
Dore Station Jn _|Earles Sidings SB_|Down Hope Valley|Possessiond | 27/0N28” | 27/04/25 0040 SUN
Up Hope Valley 04gg5un 0740 Sun NO ACCESS/EGRESS FROM/TO EMR
Heeley Heeley Up Heeley loop Posse! }7/04/25 27/04/25 ATTERCLIFFE BETWEEN 0040 - 0740 SUN
0040 Sun 0740 Sun NO NORTHERN/TPE MOVEMENTS TO TAKE
Mill Race Jn Brightside Jn Up East Slow sesgion  |27/04/25 | 27/04/25 EE_AFSVEEEVI\'IT:O'L\'OSSHUENF'_:'O%% EB/ET'ON LIMITS
Down 0040 Sun  |0740 Sun
Sheffield South Jn|Sheffield North Jn | Platform Possession |27/04/25 |27/04/25 BETWEEN 0740 SUN AND 0950 SUN
0040 Sun  |0740 Sun

Platform 6
Platform 5
Platform 7
Platform 8

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN CHESTERFIELD DRONFIELD
AND SHEFFIELD

NORTHERN TO TERMINATE NOTTINGHAM
SERVICES AT SHEFFIELD. BUS REPLACEMENT
TO CALL AT CHESTERFIELD IN BOTH
DIRECTIONS

BETWEEN 0950 SUN AND 0445 MON
PROVISIONS OF THE RULE BOOK S7 3.1 APPLY

TO NORTHBOUND DEPARTURES FROM
SHEFFIELD PLATFORM 6 SUB-SIGNAL
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3981374 Washer Shunt MIDLAND MAIN LINE SERVICES TO DIVERT VIA
Continued Spur BARROW HILL AND BEIGHTON JN
Sheffield South Jn |Down Heeley Possession |27/04/25 27/04/25
Loop 0040 Sun 0740 Sun TRAINS TRAVELLING IN THE UP DIRECTION WILL
BE UNABLE TO AT CHESTERFIELD
Woodburn Jn Nunnery Main Line |Down Main/Down |Possession |27/04/25 27/04/25 PLATEORM 3
Jn Worksop 0040 Sun  |0740 Sun
Up Main/Up XC SERV, OWIVERT VIA BARROW HILL AND
Worksop BEIGHT
Woodburn Jn Up Stocksbridge |Possession |27/04/25 27/04/25
Down 0040 Sun 0740 Sun E ICES TO DIVERT VIA BARROW HILL
. . — — GHTON JN AND MAKE ADDITIONAL
Grindleford SB Grindleford SB Down SIdIngS SIdIngS 27/04/25 27/04/25 CALL ILKESTON LANGLEY MILL AND
Possession 0040 Sun 0740 Sun ALERETON
Sheffield South Jn|Sheffield North Jn D_(()j\{vn Station Sidings _ 27/04/25 27/04/25 NORTHERN TO TERMINATE NOTTINGHAM
g'o‘x‘r?séi dings Possession 10040 Sun 0740 Sun SERVICES AT SHEFFIELD. BUS REPLACEMENT
TO CALL AT CHESTERFIELD IN BOTH
Up Station Siding DIRECTIONS
No.2
Up Station Siding RAIL REPLACEMENT ROAD SERVICE TO
No.1 OPERATE BETWEEN CHESTERFIELD DRONFIELD
Clay Cross North |Dronfield Down and Up Possession  |27/04/25 28/034/25 IAND SHEFFIELD
Jn Main 074045un Mon
4 FREIGHTLINER SERVICES TO DIVERT VIA
Clay Cross North [Barrow Hill South Jn |Down Line Blockage |27/ P28/04/25 BEIGHTON AND SHEFFIELD
Jn Erewash/Down (Between S 0445 Mon
Barrow Hill Trains)
Up Barrow Hill/lUp
Erewash

g2

&

&
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East Midlands Route Version 4.2
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4047154 |LN3204 |Attenborough Mansfield Jn Down and Up Possession |27/04/25 27/04/25 DERBY MAINTENANCE DELIVERY UNIT: W2025/10951533
LN3249 Nottingham/Nottin 0035 Sun  |0915 Sun CYCLICAL MAINTENANCE. Major Projects
LN3252 gham Fast 122m56¢h and 123m49ch
Beeston South Jn |Mansfield Jn Up Nottingham Possession |27/04/25 27/04/25 0035 SUN TO 0810 SUN 'W2025/11008823
Slow 0035 Sun 0915 Sun NO ACCESS TO M&ITINGHAM TO/FROM THE S&C Unit Renewal
Down Nottingham WEST. EMR LQ SERVICES TO START FROM (Maintenance Only)
Slow EAST MIDL. DARKWAY WITH RAIL 124mOch and 123m49ch
Lenton South Jn |Lenton North Jn Lenton Curve Possession [27/04/25 27/04/25 REPLAC QAD SERVICE FROM \W2025/11010551
0035 Sun 0915 Sun NOTTIN "PLATFORM 5 AT NOTTINGHAM TO |pgint Heater Maintenance
BE R.
Mansfield Jn Nottingham A Line Possession |27/04/25 | 27/04125 125madch and 123magch
0035 Sun 0810 Sun OTTINGHAM SERVICES UNABLE TO
B Line Possession |27/04/25  |27/04/25 CR)LFJ)E" o REPLACEMENT ROAD SERVICE TO
C Line 0035 Sun  |0915 Sun :
D Line 0810 SUN TO 0915 SUN
IAS ABOVE BUT ACCESS AVAILABLE TO/FROM
Radford Jn Up Mansfield Possession |27/04/25 27104/ NOTTINGHAM PLATFORMS 1 AND 3 ONLY FROM
0035 Sun 0810, THE WEST VIA LINE A AND UP MANSFIELD
Down Mansfield |Possession |27/04/25 | 27/04/ TO/FROM RADFORD JN.
0035 Sun 5 Sun
Nottingham Nottingham Platform 6 Possession  |27/04/25 27/C4/25
Platform 7 0035 n, JJF Sun
Beeston South Jn |Beeston South Jn Headshunt Sidings 271 $27/04/25
Possession 0915 Sun
Lenton South Jn Beeston Down 125 27/04/25
Siding Sun 0915 Sun
Run Round Siding
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East Midlands Route Version 4.2
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3942601 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession |28/04/25 28/04/25 WESTERN / ANGLIA FREIGHT TO BE DIVERTED  |W2025/10997545
EA1300 Tottenham 0050 Mon  |0455 Mon \VIA THE D&U WILLESDEN RELIEF LINES, Tamping
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 0m40ch and 11m60ch
EA1370 |Gospel Oak Camden Road West |[Down and Up Possession [28/04/25 28/04/25 IAND THE NLL \W2025/10797660
LN165 Jn North London 0050 Mon (0455 Mon Track Maintenance
LN3210 i 7L29 TO BE DI D VIA NLL/ STRATFORD AND [im7¢ch and 1m35ch
Gospel Oak Platform 3 Possession |28/04/25  |28/04/25 FOREST G W2025/10804510
0050 Mon 10455 Mon 6L59/6L.1 URN/IA WCML AND PRIMROSE  |URFDO Inspections
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |28/04/25 | 28/04/25 HILL 1m7ch and 1m35ch
0050 Mon 0455 Mon W2025/11225054
BE STABLED IN PLATFORM 3 AT 11ack Maintenance
Harringay Park Jn|Harringay Park Jn Harringay Curve |Possession |28/04/25 28/04/25 10m50ch and 11m50ch
0050 Mon 0455 Mon nLL dvclic TYPE 8
Junction Road Jn |Upper Holloway Up Reception Possession  |28/04/25 28/04/25
0050 Mon  |0455 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession |28/04/25 28/04/
East Jn Tottenham South 0050 Mon 045 «4@
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |28/04/25 28/04/25%
West Jn West Jn Sisters Chord 0050 Mong” 043§ Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 28/0 /25
Possession  (005¢' M U¥55 Mon

%
2
&

&
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East Midlands Route Version 4.2
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3938125 |LN101 Blackfriars Blackfriars Platform 3 Possession |27/04/25 28/04/25 GTR TO STABLE IN BLACKFRIARS PLATFORMS  |W2025/11024886
LN3213 Platform 4 0145 Sun 0345 Mon 3&4 AND LONDON BRIDGE PLATFORMS 10-15 Survey Work
S0280 Om70ch and 1m47ch
Herne Hill Down Holborn Possession  |27/04/25 28/04/25 LUL NORTHERN LINE TO BE OPEN \W2025/11077969
Slow/Down 0145 Sun  |0345 Mon Off Track Work
Holborn LUL DISTRICT. O BE OPEN BETWEEN 0m60ch and 4m21ch
Up Holborn/Up VICTORIA A KFRIARS W2025/11197268
Holborn Slow Survey Work
Blackfriars Jn Dickens Jn Down Snowhill Possession |27/04/25 28/04/25 SMITHFI DINGS TO BE OUTBERTHED 1m21ch and 1m75ch
Spur 0145 Sun 0345 Mon 'W2025/11091400
- - - GT ICE’ALTERATIONS: PL Grinding Train
Metropolitan Jn Down Snowhill Possession |27/04/25 28/04/25 TOWN TO RAINHAM SERVICES TO RUN |4 ms0ch and 3m25¢ch
Up Snowhill 0145 Sun  |0345 Mon 1TPH DON BRIDGE TO RAINHAM \W2025/11269267
Canterbury Road |Loughborough Jn _|Down Brixton Spur|Possession |27/04/25 | 28/04/25 R THROUGH SERVICES TO RUN TO/FROM gﬁ;ﬁ‘:ﬁf fg‘gggﬁ“on
Jn Up Brixton Spur 0145 Sun  |0345 Mon 'I&(RIBDSON BRIDGE CENTRAL OR PLATFORMS 4 W2025/10985075
Farringdon Loughborough Jn __|Down Snow Possession | 27/04/25 | 28/04] (S)”‘g%t”r:es Exf‘m(;”ﬁt'on
Hill/Down Holborn 0145 Sun 034 BEDFORD TO BRIGHTON SERVICES TO RUN V\’/‘goz‘;/ﬂ"ml&;
Fast BETWEEN BEDFORD AND ST PANCRAS HL AND
Up Holborn LONDON BRIDGE LL TO BRIGHTON Structures Work
Fast/Up 1m42ch and 1m65ch
Snowhill/Down CAMBRIDGE TO BRIGHTON SERVICES TO RUN  |W2025/11041586
Moorgate BETWEEN CAMBRIDGE AND KINGS CROSS Track Maintenance
Loughborough Jn |Cambria Jn Down Cambria  |Possession |27 04/25 (REQUIRING A LONG PLATFORM AT KINGS 3m20ch and 4m21ch
Spur 345 Mon CROSS TO ACCOMMODATE), AND BETWEEN W2025/10985240
Up Cambria Spur LONDON BRIDGE AND BRIGHTON Structures Examination
- - _— — 0Om30ch and 2mOch
Herne Hill Herne Hill Turnback Siding |Sidings 7104125 28/04/25 BEDFORD TO THREE BRIDGES/ HORSHAM \W2025/11247298
Possegfio Sun 0345 Mon SERVICES TO RUN BETWEEN LONDON BRIDGE  [Third Rail Inspection
— — T — e LL AND THREE BRIDGES/ HORSHAM"BRIGHTON |0m60ch and 4m21ch
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings f gs 0214/1%4/32u5n 02:?‘/124@; SERVICES TO RUN BETWEEN BEDFORD AND ST W2025/11273000
PANCRAS HL AND LONDON BRIDGE LL TO Structures Work
BRIGHTON 0m30ch and 3m60ch
'W2025/10985434
GTR THAMESLlNK W|MBLEDON LOOP SERV|CES Structures Examination
WILL NOT RUN 3m20ch and 4m21ch
'W2025/10985275
GTR TO BERTH AT PLUMSTEAD SIDINGS Structures Examination
3m20ch and 4m21ch
THAMESLINK TO RUN 1TPH VICTORIA EASTERN  |\\/2025/10748268
TO SEVENOAKS Track Maintenance
0Om60ch and 4m21ch
'W2025/10985374
Structures Examination
2m70ch and 3m15ch
'W2025/11269922
Litter / Graffiti Clearance
1m35ch and 1m55ch
'W2025/11261276
Survey Work

Electronic Copy - Uncontrolled when printed




Network Rail

East Midlands Route

EAS - Section 7
Version 4.2

Data freeze: EAS_V4 2 2025

Week 5 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3938125 3m35ch and 3m67ch
Continued \W2025/11050297

&

O

Resignalling Work
3m20ch and 4m21ch
'W2025/10985255
Structures Examination
1m35ch and 1m60ch
'W2025/11091314

PL Grinding Train
Om65ch and 3m52ch
\W2025/10997281
Structures Examination
Om66ch and Om26¢ch
W2025/11222696
Structures Work
3m25ch and 3m60ch
'W2025/11261353
Survey Work

2m70ch and 3m12ch
\W2025/11279432

PL Tamping

Om30ch and Om65ch
'W2025/10985384
Structures Examination
2m10ch and 3m15ch
'W2025/11007863
Structures Examination
Om66¢ch and 4m21ch
W2025/11269731
Survey Work

3m39ch and 3m52ch
'W2025/10985144
Structures Examination
0Om30ch and 2mOch
\W2025/11279278
Tamping

Om30ch and Om65ch

&
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4105720 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 05/05/25 05/05/25 W2025/11115618
LN115 International Link Line Sidings |Possession |0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession 0OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 05/05/25 05/05/25
Path 0025 Mon (0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 05/05/25 05/05/25
Jn International Incline Path 0025 Mon (0440 Mon (4 hrs) Q

X
2
&

&
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East Midlands Route Version 4.2
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3929813 |LN3201 |Dock Jn South Harpenden Jn Down and Up Fast|Possession |09/05/25 10/05/25 ***WEEK 07 WEEKEND POSSESSION*** W2025/11030928
LN3219 2300 Fri 0300 Sat Technical Inspection
LN3222 MML OHLE 125MPH SOUTH OF BEDFORD Om45ch and 3m63ch
Dudding Hill Jn  |Cricklewood Curve |Down and Up Possession |09/05/25 12/05/25 UPGRADE \W2025/11031002
Jn Cricklewood Curve 2300 Fri 0525 Mon Point Heater Maintenance
2300 FRITO O AND 0300 MON TO 0525
West Hampstead |Brent Curve Jn Down & Up Possession |09/05/25  |10/05/25 MON %%g%?l%%%ggism
South Jn Hendon 2300 Fri {0300 Sat TRAINS T, OVER THE SLOW LINES. NO |\ajor Projects
West Hampstead ~ |West Hampstead |Possession |09/05/25  |12/05/25 QEFESS DOC'\ﬂJR\L;E Dg\lgcgléls‘ ‘lz/ll\,lAlY\ll? ATIII:IIED 16m45ch and 18m76ch
North Jn Run Round 2300 Fri 0525 Mon Vi CURVE 'W2025/11009369
: Structures Examination
West Hampstead |Cricklewood South  |Down Carriage Possession  |09/05/25 12/05/25 0300 TO 0300 MON 21m34ch and 25m24ch
Thameslink Jn L i \W2025/11021894
' oop 2300 Fri 0525 Mon ALL LNES BLOCKED. POSSESSION TO BE TAKEN Fougws {Jpgarﬁgm .
Dock Jn South  [Dock Jn North Churchyard Sidings 09/05/25  |12/05/25 ND ECS STABLED IN PLATFORMS 1, 2 AND |y 15y 2nd 4m70ch
PANTOGRAPHS TO BE LOWERED ON ELECTRIC Technical | i
Cricklewood Luton South Jn Down and Up Possession  |10/05/25 ECS STABLED AT ST. PANCRAS. echnical Inspection
5m25ch and 29m58ch
Slow 0300 Sat W2025/11030675
EMR SERVICES TO START/TERMINATE AT LUTON/|""“ : L
Cricklewood Cricklewood Depot  [North Reception |Possession |10/05/25 RAIL REPLACEMENT ROAD SERVICE TO Rail Testing and Lubrication
Depot Road No.1 0300 Sat OPERATE BETWEEN LUTON AND HITCHIN. 5m25ch and 29ms8ch
North Reception 'W2025/10962163
Road No.2 THAMESLINK SERVICES TO START TERMINATE  [Major Projects
Cricklewood Cricklewood Depot  |Up Goods Nol & |Possession 05/25 AT LUTON TO/FROM THE NORTH AND AT WEST [12m70ch and 29m23ch
South Jn Jn Up Goods No2 300 Mon HAMPSTEAD THAMESLINK OR KENTISH TOWN  [W2025/11031008
. . (8-CAR RLU ONLY) TO/FROM THE SOUTH. RAIL  [S&T Work
Dudding Hill Jn |Brent Curve Jn Down and Up Possessio 12/05/25 REPLACEMENT ROAD SERVICE TO OPERATE 1m50ch and 4mOch
Brent Curve 0300 Mon BETWEEN WEST HAMPSTEAD THAMESLINK AND |W2025/11030870
. LUTON. BUSES TO RUN LUTON TO STEVENAGE [S&C Maintenance
Hendon (London) |Silkstream Jn Hendon Chord Posse 0/05/25 12/05/25 BEEORE 0800 SUN. >4m45ch and 29m23ch
g gy V(0300 Sat 0300 Mon W2025/11023354
SLp Luton South J D E 1 2 12 2 FREIGHT SERVICES DIVERTED VIA WCML OR S&T Work
Dieriation dron south n own and Up Segon ogé%as:i OS;%%; ECML. NO ACCESS TO/FROM DUDDING HILL JN  |6m10ch and 12m0ch
2300 SAT-0300 MON.
St. Pancras Platform Possession |10/05/25 12/05/25
International 0300 Sat 10525 Mon NO ACCESS TO/FROM CHUCHYARD OR RADLETT
AGGREGATES TERMINALS.
ACCESS MAINTAINED TO CRICKLEWOOD DEPOT
SOUTH
West Hampstead |Silkstream Jn Possession  |10/05/25 12/05/25 ;EI\IIII\IID%?'ElAsDAI;\:B?CEIE?\I/ FROM THE WEST
South Jn 0300 Sat {0300 Mon :
Cricklewood Brent Curv Down Reception |Sidings 10/05/25 12/05/25 NO ACCESS TO U!D GOODS 1&2 ON NORTH
Possession 0300 Sat 0300 Mon RECEPTIONS 1&2: ANY SHUNT MOVEMENTS
BETWEEN SIDINGS WITHIN CRICKLEWOOD
Cricklewood Cricklewood Depot  |Washer Road Sidings 10/05/25 12/05/25 DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT
Depot Possession 0300 Sat 0300 Mon SOUTH END.
Redland Road
Stone Siding
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East Midlands Route Version 4.2
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3929813 Redland Road Stone |Redland Sidings 10/05/25 12/05/25
Continued Siding Roadstone Possession {0300 Sat 0300 Mon
Sidings
St. Albans St. Albans St Albans Centre |Sidings 10/05/25 12/05/25
Siding Possession 0300 Sat  [0300 Mon
West Hampstead |Brent Curve Jn Down & Up Possession  |12/05/25 12/05/25
South Jn Hendon 0300 Mon  |0525 Mon
P2025/3981317 |LN3201 Flitwick Jn Bedford South Jn Down and Up Possession [09/05/25 12/05/25 il ") EKEND*** W2025/11016410
Slow 2300 Fri 0530 Mon Major Projects
A STATION CONSTRUCTION WORKS 45m27ch and 47m62ch
Elstow Sidings Elstow Sidings Elstow Private Sidings 09/05/25 12/05/25 W2025/11030902
Siding Possession {2300 Fri 0530 Mon LL TARRAINS TO TRAVEL OVER THE FAST LINES |Point Heater Maintenance
EEN FLITWICK JN AND BEDFORD SOUTH  l40m72ch and 48m59ch
JN. (NOTE: REDUCED SERVICE IN OPERATION \W2025/11030886
DUE TO P/3929813 BLOCKING ALL LINES SOUTH  [Technical Inspection
OF LUTON). 40m72ch and 48m59ch
'W2025/11030982
NO ACCESS TO/FROM ELSTOW SIDINGS OR Rail Testing and Lubrication
CAULDWELL DEPOT. 40m72ch and 48m59ch
'W2025/11030654
Tunnel Examination
Yy 41m25ch and 43m25ch

X
2
&

&
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East Midlands Route Version 4.2
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3981687 |LN3201 Chesterfield Chesterfield Chesterfield Down |Sidings 03/05/25 05/05/25 CAPITAL DELIVERY C14PLTR | CHESTERFIELD W2025/11003911
LN736 South Jn Sidings Possession {2200 Sat 0445 Mon NORTH 124304 | EAS2025 WEEKEND 2 OF 2 CORE |Survey Work
LN750 i i i i 142m52ch and 146m0ch
LN804 Barrow Hill South |Barrow Hill North Jn |Down Barrow Hill |Possession |04/05/25 04/05/25 TSR: T2025/213633 50MPH ON THE UP MAIN FROMW2025/11002323
LN806 Jn Goods 0005 Sun 0950 Sun 147M 75CHTO 1 43CH BETWEEN 04:45 Prep for RDT
LN807 Down/Up Staveley MONDAY 28/0 TIL 07:40 SUNDAY 18/05/2025151m30ch and 154m15ch
LN808 : Goods : W2025/10999112
LN868 Clay Cross North |Dronfield Down Main Possession |04/05/25 04/05/25 TSR: T20 6 OMPH SAFTEY SPEED ON S&T Maintenance
NW9001 |Jn Up Main 0005 Sun {0040 Sun WASH / DOWN BARROW HILL 158mOch and 159m20ch
i 3CH TO 148M BETWEEN 09:50 \W2025/10943800
Foxlow Jn Eown . Possession | 04/05/25 04/05/25 05/0372025 UNTIL 04:45 MONDAY Permanent Way Inspection
Braer\r/gemeown 0005 Sun {0950 Sun 146mO0ch and 162m56¢ch
. 'W2025/1074582
Up Barrow Hill/Up POSS=SSION TO BE TAKEN AFTER THE Clz?Rse/ra(i)I Rizle% Reball
Erewash 4 AGE OF 5F82 AND 1Y38 Form - Trax P
Bamford Bamford Up Bamford Loop |Possession |04/05/25 04/05/25 144m37ch and 148m5ch
0040 Sun  |0740 Sun NORTHERN TRAINS SHUNTING OPERATIONS TO W2025/10943891
R , : BE CARRIED OUT AFTER 0740 SUN X
Brightside Jn Wincobank Jn Up West Slow Possession  |04/05/25 04/0 Track Maintenance
Down 0040 Sun (0740 NO NORTHERN/TPE MOVEMENTS TO TAKE wg&%%‘o%rﬂéggmﬁom
- - PLACE WITHIN SHEFFIELD STATION LIMITS - .
Clay Cross North [Holmes Jn LC CCTV |Down Main Possession | 04/05/25 05/25 BETWEEN 0040 SUN - 0740 SUN Technical Inspection
Jn Up Main 0040 Su 158m20ch and 159m20ch
: : ALL SHEFFIELD STATION PLATFORMS & SIDINGS [W2025/10999009
Dore South Jn Dore West Jn Dore Single Possession | 04/Q6/25 AVAILABLE FOR STABLING OF TPE/NORTHERN |URFDO Inspections
004 740 Sun UNITS PRIOR TO POSSESSION EXTENSION TIME (146mOch and 162m56ch
. — . 0040 SUN \W2025/11052475
Dore Station Jn  |Earles Sidings SB  |Down Hope Valley |Possessio 04/0%2 04/05/25 Permanent Way Inspection
Up Hope Valley 04gg5un 0740 Sun NO ACCESS/EGRESS FROM/TO EMR 146m0ch and 150m51ch
- 'W2025/11020449
Heeley Heeley Up Heeley loop Posse! }4/05/25 04/05/25 ATTERCLIFFE BETWEEN 0040 - 0740 SUN Welding and Grinding
0040 Sun 0740 Sun BETWEEN 0740 SUN AND 0950 SUN 157m68ch and 159m20ch
Mill Race Jn Brightside Jn ggvivznast Slow sesgion ggi%S/SZUSn é);lé/l(())SéZUF;] RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN CHESTERFIELD DRONFIELD
Sheffield South Jn|Sheffield North Jn  [Platform Possession |04/05/25  |04/05/25 AND SHEFFIELD
0040 Sun  |0740 Sun

Platform 6
Platform 5
Platform 7
Platform 8

NOTHERN TO TERMIATE NOTTINGHAM
SERVICES AT SHEFFIELD. BUS REPLACEMENT
TO CALL AT CHESTERFIELD IN BOTH
DIRECTIONS

BETWEEN 0950 SUN AND 0445 MON
PROVISIONS OF THE RULE BOOK S7 3.1 APPLY
TO NORTHBOUND DEPARTURES FROM
SHEFFIELD PLATFORM 6 SUB-SIGNAL

MIDLAND MAIN LINE SERVICES TO DIVERT VIA
BARROW HILL AND BEIGHTON JN

TRAINS TRAVELLING IN THE UP DIRECTION WILL
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East Midlands Route Version 4.2
Week 6 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3981687 Washer Shunt BE UNABLE TO CALL AT CHESTERFIELD
Continued Spur PLATFORM 3
Sheffield South Jn |Down Heeley Possession |04/05/25 04/05/25
Loop 0040 Sun 0740 Sun EMR SERVICES TO DIVERT VIA BARROW HILL
ND BEIGHTON 2 AND MAKE ADDITIONAL
Woodburn Jn Nunnery Main Line |Down Main/Down |Possession |04/05/25 04/05/25 STOPS AT ILKE @ | LANGLEY MILL AND
Jn Worksop 0040 Sun  |0740 Sun IALFRETON
Up Main/Up
Worksop XC SER O DIVERT VIA BARROW HILL AND
Woodburn Jn Up Stocksbridge |Possession |04/05/25 04/05/25 BEI
Down 0040 Sun  |0740 Sun
. . — — T N TO TERMIATE NOTTINGHAM
Grindleford SB Grindleford SB Down SldlngS SldlngS 04/05/25 04/05/25 SERV AT SHEFFIELD. BUS REPLACEMENT
Possession 10040 Sun  |0740 Sun TO C/ALL AT CHESTERFIELD IN BOTH
Sheffield South Jn|Sheffield North Jn |Down Station | Sidings 04/05/25 |04/05/25 TIONS
S'é’v'ﬁ?séi dings Possession 10040 Sun 0740 Sun RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN CHESTERFIELD DRONFIELD
Up Station Siding AND SHEFFIELD
No.2
Up Station Siding
No.1
Clay Cross North |Dronfield Down and Up Possession  |04/05/25 05/05/25
Jn Main 074045un Mon
Clay Cross North |Barrow Hill South Jn |Down Line Blockage|04/ #05/05/25
Jn Erewash/Down (Between S 0445 Mon
Barrow Hill Trains)
Up Barrow Hill/lUp
Erewash

g2
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Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3942602 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |05/05/25 05/05/25 WESTERN / ANGLIA FREIGHT TO BE DIVERTED  |W2025/11239297
EA1300 Tottenham 0050 Mon |0455 Mon \VIA THE D&U WILLESDEN RELIEF LINES, Track Maintenance
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 10m50ch and 11m50ch
EA1370 |Gospel Oak Camden Road West |Down and Up Possession  |05/05/25 05/05/25 I/AND THE NLL \W2025/10887851
LN165 Jn North London 0050 Mon  |0455 Mon URFDO Inspections
LN3210 i 7L29 TO BE DI D VIA NLL/ STRATFORD AND [im7¢ch and 1m35ch
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession  |05/05/25 | 05/05/25 FOREST G W2025/10880553
0050 Mon 10455 Mon 6L59/6L1 UNN/IA WCML AND PRIMROSE  |Track Maintenance
Harringay Park Jn|Harringay Park Jn  |Harringay Curve |Possession |05/05/25  |05/05/25 HILL 1m7ch and 1m35ch
0050 Mon 0455 Mon o LIN® OF GOSPEL OAK PLATFORM 3 IS
Junction Road Jn |Upper Holloway Up Reception Possession  |05/05/25 05/05/25 T MITTED
0050 Mon 0455 Mon nLL dvcLic TYPE 8
South Tottenham |Tottenham South Jn |Down and Up Possession |05/05/25 05/05/25
East Jn Tottenham South 0050 Mon  |0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |05/05/25
West Jn West Jn Sisters Chord 0050 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 05/05/25
Possession  |0050 Mon
y 3
P2025/3943073 |LN3213 Blackfriars Blackfriars Platform 3 Line Blockage /25 GTR TO STABLE IN SMITHFIELD SIDINGS AND \W2025/11010336
LN3216 Platform 4 0700 Sun BLACKFRIARS PLATFORMS 3 & 4 OHL Inspection
S0280 OmOch and Om23ch
Loughborough Jn Down Holborn Line Blocka 04/05/25 PROTECTING SIGNAL TVS3021 ONLY REQUIRED |W2025/10750092
Slow 0700 Sun ON UP SNOWHILL /DOWN MOORGATE IF EAST  |Patrolling
Up Holborn Slow MIDLANDS POSSESSION P2025/4027113 IS NOT  |om68ch and 3m28ch
Blackfriars Jn Blackfriars Jn Up Snowhill Li 04/05/25 TAKEN
0700 Sun
Dickens Jn Down Snowhill ineykage 04/05/25 04/05/25
Down Sho 0145 Sun 0700 Sun
Spur )
Farringdon Loughborough Jn Up Line Blockage|04/05/25 04/05/25
Mo tEQ0 0145 Sun  |0700 Sun
I/ID
Fast
born
Faat/Up Snow Hill
Smithfield Sidings |Smithfield Sigimgs™ N, |1 82 Sidings Sidings 04/05/25 04/05/25
Possession |0145 Sun 0700 Sun
r~ 4
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4027124 |LN3213 Canal Tunnels Jn |Belle Isle Jn Down Canal Line Blockage|07/05/25 07/05/25 TRAINS TO TRAVEL OVER THE DOWN SNOW HILL|W2025/11022776
LN3214 Tunnel 0130 Wed |0430 Wed / UP MOORGATE LINE BETWEEN CITY S&T Work
S0280 THAMESLINK CROSSOVERS AND MIDLAND ROAD [Im52ch and 2m35ch
City Thameslink [Midland Road Jn Up Snow Hill / Line Blockage|07/05/25 07/05/25 JN. TRAINS TO/FROM THE ECML TO TRAVEL
Down Moorgate 0130 Wed 0430 Wed OVER THE UP C L TUNNEL LINE BETWEEN
CANAL TUNN AND BELLE ISLE JN.
ACCESS A D TO SMITHFIELD SIDINGS.
P2025/4027029 |LN3213 Canal Tunnels Jn |Belle Isle Jn Up Canal Tunnel |Line Blockage|09/05/25 09/05/25 TRAI AVEL OVER THE UP SNOW HILL/ |W2025/11010155
LN3214 0130 Fri 0430 Fri DO ORGATE LINE BETWEEN FARRINGDON |S&T Work
S0280 CR ER AND MIDLAND ROAD JN. TRAINS 1m52ch and 2m35ch
City Thameslink [Midland Road Jn Up Moorgate / Line Blockage|09/05/25 09/05/25 POIF THE ECML TO TRAVEL OVER THE
Down Snow Hill 0130 Fri 0430 Fri DOW NAL TUNNEL LINE BETWEEN CANAL
UNDNELS JN AND BELLE ISLE JN.
P2025/3935312 |LN147 Corby Station Manton Jn Down and Up Possession  |09/05/25 12/05/25 **\WEEK 07 WEEKEND*** 'W2025/11008390
LN3601 North Jn Corby 2250 Fri 0515 Mon Permanent Way Inspection
LN3615 PLTR BROOKE ROAD/OAKHAM DERBY TRACK 79m75ch and 90m18ch
Luffenham LC Ashwell LC (MCB) |Down and Up Possession |09/05/25 10/0 WORKS DELIVERY W2025/11008249
(CCTV) Main 2250 Fri 2205 Preparatory Work
i NO ROUTE BETWEEN LEICESTER AND 1m58ch and 91mOch
Oakham Langham Jn LC Down Goods Possession ggé%SII:ZS PETERBOROUGH. CROSS COUNTRY SERVICES  \W2025/11008492
Up Goods " TO TERMINATE AT LEICESTER AND C14 Rerail Resleep Reball
_ PETERBOROUGH WITH RAIL REPLACEMENT Form - Trax
Oakham Langham Jn LC Barleythorpe Sidings 09/Q8/25 ROAD SERVICE BETWEEN. >m20ch and 76¢ch
Sidings Possession (225 9800 Wed 92m20ch and 95m76c
INTERMODAL FREIGHT TRAFFIC TO DIVERT VIA W2025/11027937
Wing Tunnel Manton Jn ACE Sidings Sidings 09/0%2 12/05/25 GEML/NLL/WCML. NON-GAUGE CRITICAL C15 Drainage Only
Possess] 25Q)ri 0515 Mon FREIGHT TRAFFIC TO DIVERT VIA GRANTHAM  |oom0ch and 9m0ch
Helpston Jn Frisby LC Al Lines Poss 0105725 11105125 AND NOTTINGHAM.
2205 Sat 1000 Sun EMR: 1LO1 AND 1L02 TO DIVERT VIA GRANTHAM
Helpston Jn Ashwell LC (MCB) |Down and Up esgon |11/05/25 12/05/25
Stamford/Mai 1000 Sun 0515 Mon
Oakham Langham Jn LC Down Gaoglis Possession |11/05/25 12/05/25
Up Go 1000 Sun  |0515 Mon

/

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3929813 |LN3201 |Dock Jn South Harpenden Jn Down and Up Fast|Possession |09/05/25 10/05/25 ***WEEK 07 WEEKEND POSSESSION*** W2025/11030928
LN3219 2300 Fri 0300 Sat Technical Inspection
LN3222 MML OHLE 125MPH SOUTH OF BEDFORD Om45ch and 3m63ch
Dudding Hill Jn  |Cricklewood Curve |Down and Up Possession |09/05/25 12/05/25 UPGRADE \W2025/11031002
Jn Cricklewood Curve 2300 Fri 0525 Mon Point Heater Maintenance
2300 FRITO O AND 0300 MON TO 0525
West Hampstead |Brent Curve Jn Down & Up Possession |09/05/25  |10/05/25 MON %%g%?l%%%ggism
South Jn Hendon 2300 Fri {0300 Sat TRAINS T, OVER THE SLOW LINES. NO |\ajor Projects
West Hampstead ~ |West Hampstead |Possession |09/05/25  |12/05/25 QEFESS DOC'\ﬂJR\L;E Dg\lgcgléls‘ ‘lz/ll\,lAlY\ll? ATIII:IIED 16m45ch and 18m76ch
North Jn Run Round 2300 Fri  |0525 Mon Vi GURVE W2025/11009369
: Structures Examination
West Hampstead |Cricklewood South  |Down Carriage Possession  |09/05/25 12/05/25 0300 TO 0300 MON 21m34ch and 25m24ch
Thameslink Jn L i \W2025/11021894
' oop 2300 Fri 0525 Mon ALL LNES BLOCKED. POSSESSION TO BE TAKEN Fougws {Jpgarﬁgm .
Dock Jn South  [Dock Jn North Churchyard Sidings 09/05/25  |12/05/25 ND ECS STABLED IN PLATFORMS 1, 2 AND |y 15y 2nd 4m70ch
PANTOGRAPHS TO BE LOWERED ON ELECTRIC Technical | i
Cricklewood Luton South Jn Down and Up Possession  |10/05/25 ECS STABLED AT ST. PANCRAS. echnical Inspection
5m25ch and 29m58ch
Slow 0300 Sat W2025/11030675
EMR SERVICES TO START/TERMINATE AT LUTON/|""“ : L
Cricklewood Cricklewood Depot  [North Reception |Possession |10/05/25 RAIL REPLACEMENT ROAD SERVICE TO Rail Testing and Lubrication
Depot Road No.1 0300 Sat OPERATE BETWEEN LUTON AND HITCHIN. 5m25ch and 29ms8ch
North Reception 'W2025/10962163
Road No.2 THAMESLINK SERVICES TO START TERMINATE  [Major Projects
Cricklewood Cricklewood Depot  |Up Goods Nol & |Possession 05/25 AT LUTON TO/FROM THE NORTH AND AT WEST [12m70ch and 29m23ch
South Jn Jn Up Goods No2 300 Mon HAMPSTEAD THAMESLINK OR KENTISH TOWN  [W2025/11031008
. . (8-CAR RLU ONLY) TO/FROM THE SOUTH. RAIL  [S&T Work
Dudding Hill Jn |Brent Curve Jn Down and Up Possessio 12/05/25 REPLACEMENT ROAD SERVICE TO OPERATE 1m50ch and 4mOch
Brent Curve 0300 Mon BETWEEN WEST HAMPSTEAD THAMESLINK AND |W2025/11030870
. LUTON. BUSES TO RUN LUTON TO STEVENAGE [S&C Maintenance
Hendon (London) |Silkstream Jn Hendon Chord Posse 0/05/25 12/05/25 BEEORE 0800 SUN. >4m45ch and 29m23ch
g gy V(0300 Sat 0300 Mon W2025/11023354
SLp Luton South J D E 1 2 12 2 FREIGHT SERVICES DIVERTED VIA WCML OR S&T Work
Dieriation dron south n own and Up Segon ogé%as:i OS;%%; ECML. NO ACCESS TO/FROM DUDDING HILL JN  |6m10ch and 12m0ch
2300 SAT-0300 MON.
St. Pancras Platform Possession |10/05/25 12/05/25
International 0300 Sat 10525 Mon NO ACCESS TO/FROM CHUCHYARD OR RADLETT
AGGREGATES TERMINALS.
ACCESS MAINTAINED TO CRICKLEWOOD DEPOT
SOUTH
West Hampstead |Silkstream Jn Possession  |10/05/25 12/05/25 ;EI\IIII\IID%?'ElAsDAI;\:B?CEIE?\I/ FROM THE WEST
South Jn 0300 Sat {0300 Mon :
Cricklewood Brent Curv Down Reception |Sidings 10/05/25 12/05/25 NO ACCESS TO U!D GOODS 1&2 ON NORTH
Possession 0300 Sat 0300 Mon RECEPTIONS 1&2: ANY SHUNT MOVEMENTS
BETWEEN SIDINGS WITHIN CRICKLEWOOD
Cricklewood Cricklewood Depot  |Washer Road Sidings 10/05/25 12/05/25 DEPOT TO BE MADE VIA DEPOT EXIT ROAD AT
Depot Possession 0300 Sat 0300 Mon SOUTH END.
Redland Road
Stone Siding
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Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3929813 Redland Road Stone |Redland Sidings 10/05/25 12/05/25
Continued Siding Roadstone Possession {0300 Sat 0300 Mon
Sidings
St. Albans St. Albans St Albans Centre |Sidings 10/05/25 12/05/25
Siding Possession  [0300 Sat  [0300 Mon
West Hampstead |Brent Curve Jn Down & Up Possession  |12/05/25 12/05/25
South Jn Hendon 0300 Mon  |0525 Mon
P2025/4126416 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |10/05/25 10/05/25 W2025/11177262
LN115 International Mainline 0025 Sat 0440 Sat (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 10/05/25 10/05/25
International Link Line Sidings |Possession |0025 Sat 0440 Sat (5 hrs)
Possession 4
Silo Curve Jn Cedar Jn Silo Curve Protected 10/05/25 10/05/25
Path 0025 Sat
York Way North  |St. Pancras North London Protected 10/05/25
Jn International Incline Path 0025 Sat
P2025/3981317 |LN3201 Flitwick Jn Bedford South Jn Down and Up Possession |09/05/25 1 /25 **WEEK 7 WEEKEND*** 'W2025/11016410
Slow 2300 Fy 053¢/Mon Major Projects
) WIXAMS STATION CONSTRUCTION WORKS 45m27ch and 47m62ch
Elstow Sidings Elstow Sidings Elstow Private Sidings 09/S/ /05/25 W2025/11030902
Siding Possession 0 0530 Mon ALL TRAINS TO TRAVEL OVER THE FAST LINES |Point Heater Maintenance
BETWEEN FLITWICK JN AND BEDFORD SOUTH  l40m72ch and 48m59ch
JN. (NOTE: REDUCED SERVICE IN OPERATION 'W2025/11030886
DUE TO P/3929813 BLOCKING ALL LINES SOUTH  [Technical Inspection
p OF LUTON). 40m72ch and 48m59ch
'W2025/11030982
NO ACCESS TO/FROM ELSTOW SIDINGS OR Rail Testing and Lubrication
CAULDWELL DEPOT. 40m72ch and 48m59ch
'W2025/11030654
Tunnel Examination
41m25ch and 43m25ch
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Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943131 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |11/05/25 11/05/25 GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 |W2025/10751264
LN3216 Platform 4 0145 Sun  |0915 Sun & 4 AND IN SMITHFIELD SIDINGS Patrolling
S0280 Om60ch and 3m25ch
Herne Hill Down Holborn Possession  |11/05/25 11/05/25 'W2025/11016659
Slow/Down 0145 Sun  |0915 Sun Unload CWR
Holborn 1m42ch and 3m53ch
Up Holborn/Up W2025/11271292
Holborn Slow Structures Examination
Blackfriars Jn Blackfriars Jn Up Snowhill Possession [11/05/25 11/05/25 Oom4ch and Om25ch
0145 Sun 0915 Sun
Dickens Jn Down Snowhill Possession  |11/05/25 11/05/25 =
Down Snowhill 0145 Sun  |0915 Sun
Spur
Canterbury Road [Loughborough Jn Up Brixton Spur  |Possession |11/05/25 11/05/25
Jn Down Brixton Spur 0145 Sun 0915 Sun
Farringdon Loughborough Jn Down Snow Possession [11/05/25 11/05
Hill/Down Holborn 0145 Sun 0915
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Loughborough Jn |Cambria Jn Down Cambria Possession |11 4»11/05/25
Spur 0915 Sun
Up Cambria Spur
Herne Hill Herne Hill Turnback Siding 4 /25 11/05/25
5Sun 0915 Sun
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings 11/05/25 11/05/25
0145 Sun  |0915 Sun

%
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Week 7 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3935312 |LN147 Corby Station Manton Jn Down and Up Possession  |09/05/25 12/05/25 **WEEK 07 WEEKEND*** 'W2025/11008390
LN3601 North Jn Corby 2250 Fri 0515 Mon Permanent Way Inspection
LN3615 PLTR BROOKE ROAD/OAKHAM DERBY TRACK 79m75ch and 90m18ch
Luffenham LC Ashwell LC (MCB) |Down and Up Possession |09/05/25 10/05/25 WORKS DELIVERY W2025/11008249
(CCTV) Main 2250 Fri 2205 Sat Preparatory Work
_ NO ROUTE B LEICESTER AND 1m58ch and 91mOch
Oakham Langham Jn LC Down Goods Possession gzgé%5l/:25 212(/)%5é25 PETERBOR ROSS COUNTRY SERVICES  |W2025/11008492
Up Goods n at TO TERM AWNLEICESTER AND C14 Rerail Resleep Reball
_ PETERB H WITH RAIL REPLACEMENT Form - Trax
Oakham Langham Jn LC Barleythorpe Sidings 09/05/25 14/05/25 ROA E BETWEEN. 92m20ch and 95m76ch
Sidings Possession 2250 Fri 0800 Wed mz0ch an m76c
l ODAL FREIGHT TRAFFIC TO DIVERT VIA W2025/11027937
Wing Tunnel Manton Jn ACE Sidings Sidings 00/05/25 | 12/05/25 i C15 Drainage Only
P . A GEML /WCML. NON-GAUGE CRITICAL 89mOch and 91mOch
ossession 2250 Fri 0515 Mon FREIJHT TRAFFIC TO DIVERT VIA GRANTHAM
Helpston Jn Frisby LC All Lines Possession |10/05/25 | 11/05/25 OTTINGHAM.
2205Sat 1000 Sun EMR: 1L01 AND 1L02 TO DIVERT VIA GRANTHAM
Helpston Jn Ashwell LC (MCB) |Down and Up Possession  |11/05/25
Stamford/Main 1000 Sun
Oakham Langham Jn LC Down Goods Possession |11/05/25
Up Goods 1000 Sung” |0
p 4
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3935346 |LN147 Corby North Jn  |[Manton Jn Down and Up Possession  |16/05/25 18/05/25 **WEEK 08 WEEKEND*** \W2025/11008342
LN3601 Corby 2250 Fri 1100 Sun C11 Rerail Resleeper
LN3615 PLTR MANTON TUNNEL DERBY TRACK WORKS |Reballast - Trax
Luffenham LC Ashwell LC (MCB) |Down and Up Possession  |16/05/25 17/05/25 DELIVERY 1m58ch and 92m34ch
(CCTV) Main 2250 Fri 2205 Sat \W2025/11008746
_ NO ROUTE B LEICESTER AND Follow Up Tamping
Oakham Langham Jn LC Down Goods Possession 16/05/25 19/05/25 PETERBOR ROSS COUNTRY SERVICES 93m17ch and 95m12ch
Up Goods 2250 Fri 0515 Mon TO TERM AWLEICESTER AND W2025/11024234
_ PETERB H WITH RAIL REPLACEMENT S&C Unit Renewal
Oakham Langham Jn LC Barleythorpe Sidings 16/05/25 19/05/25 ROA E BETWEEN. (Maintenance Only)
Sidings Possession 2250 Fri 0515 Mon 104m0ch and 105m35ch
- —= — R® 1 AND 1L02 TO DIVERT VIA GRANTHAM
Wing Tunnel Manton Jn ACE Sidings Sidings 16/05/25 19/05/25 0 0270 G \(I:VJ_ZSOZDS/]'JOSS?OEAI
i ; rainage On
Possession 12250 Fri 0515 Mon INTEFIMODAL FREIGHT TRAFFIC TO DIVERT VIA g5 0 ar?d 95my75ch
Uffington & Syston East Jn All Lines Possession |17/05/25 | 18/05/25 e G’h‘#'-T"é"fl':\f:'l-é'\_‘F%NE‘)(I;VAEURGTEV(I:ARQ&?\I'-TH Ay W2025/11170187
Barnack LC 2205 Sat 1100 Sun \Vegetation Clearance (Non-
(MCG) AND NOTTINGHAM. Flail)
Helpston Jn Ashwell LC (MCB) g;vm;g?MUa?n Possession i.18é%5/82u5n 2128(;%5 DB CARGO: 6L99 (FO) TO DIVERT VIA WCML 35%285?;11?@%33?27ch
(BOOKED FROM NAVARINO STREET DUE TO LNE Vegetation Clearance (Non-
Wing Tunnel Manton Jn Down and Up Possession  |18/05/25 0/05/25 P/4061129) Flail)
Corby 90mS56¢h and 91m46ch
Syston East Jn  [Syston North Jn Down and Up Possession \évégzjﬁtlgiﬁi\?vgl
North Curve (Maintenance Only)
Syston South Jn Up & Down Possession 19/05/25 104mOch and 105m35¢ch
Peterborough 0515 Mon
Uffington & Syston South Jn All Lines Poss 19/05/25
Barnack LC 0515 Mon
(MCG)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3929877 |LN3140 |Harpenden Jn Bedford North Jn Down and Up Fast|Possession |23/05/25 24/05/25 ***WEEK 09 WEEKEND POSSESSION*** \W2025/11034032
LN3201 2300 Fri 2310 Sat S&T Work
S0290 MML OHLE 125MPH SOUTH OF BEDFORD 29m40ch and 33m0Och
Harlington Leagrave Jn Up Sundon Loop |Possession |24/05/25 26/05/25 UPGRADE \W2025/11016558
0300 Sat 0300 Mon SUNDON DRAIN RENEWAL (WORKS Major Projects
i _ DELIVERY) 45m27ch and 48m45ch
Harpenden Bedford Midland gIC()JVV\(In and Up Possession gg(/)%5/825t 22;:{-%5é25t WIXAMS STATI ONSTRUCTION \W2025/11286899
a a Major Projects
Luton Luton Luton Platform Possession  |24/05/25 26/05/25 3380 FRI 00 SAT AND 0300 MON TO 0530 %%é%??li%%ggg‘zzm
Loop 0300 Sat 0300 Mon
TR TRAVEL OVER THE SLOW LINES Remove Rail Defects
Bedford Cauldwell Bedford Cauldwell |Cauldwell Depot |Sidings 24/05/25 | 26/05/25 VRGN HARPENDEN JN AND BEDFORD. 48m30ch and 50m15ch
Depot Depot Reception Possession 'W2025/11007685
P P P 0300 Sat 0300 Mon 0300 JAT TO 2310 SAT AND 0805 SUNTO 0300 |cyc'piaioe b o
Elstow Sidings Elstow Sidings Elstow Private Sidings 24/05/25 26/05/25 33m55ch and 37m40ch
Siding Possession  |0300 Sat 0300 Mon ALL LINES BLOCKED HARPENDEN TO BEDFORD. W2025/11042000
Leagrave Leagrave Tamper Sidings _|Sidings 24/05/25 EMR SERVICES TO START/TERMINATE AT 4?7*”-2‘5)"0?: K 4 5omi7ch
Possession 0300 Sat BEDFORD PLATFORMS 1 AND 2 TO/FROM THE w%zs?ll%r:tgl 42‘ ¢
NORTH. WITH BUS REPLACEMENT ! .
Luton North Jn  |Leagrave Jn Limbury Road Sidings 24/05/25 CONNECTIONS ACROSS TO THE ECML AT Station Construction
Sidings Possession 0300 Sat HITCHIN. ALL OHLE ISOLATED NORTH OF 36mS0ch and 38mOch
_ _ HARPENDEN: EMR CONNECT SERVICES UNABLE [W2025/11039498
Bedford Carriage |Bedford Carriage Bedford EMU BLOCKED To TO OPERATE, DIESEL SERVICE TO OPERATE Critical Compliance
Sidings Sidings Stabling Sidings  |A/C Electric KETTERING-CORBY. Inspection
Trains 29m39ch and 31mO0ch
Bedford Cauldwell|Bedford Cauldwell |Cauldwell Depot |BLOCKED Tg 26/05/25 THAMESLINK SERVICES TO START/TERMINATE |W2025/11137408
Depot Depot Reception A/C Electric 0300 Mon AT ST.ALBANS (8-CAR RLU) AND HARPENDEN  [S&C Grinding Train

Trains 4

PLATFORM 2 DOWN SLOW (12-CAR FLU). RAIL

Bedford St. Johns

Bedford Midland

Jowett Sidings

e

26/05/25

REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN HARPENDEN AND BEDFORD. 9P
SERVICE TO RUN 2TPH PLUMSTEAD TO

RAINHAM.

NO ACCESS TO CAULDWELL DEPOT, BEDFORD
CS OR JOWETT CS. ANY ECS IN THE BEDFORD
AREA AND AT KETTERING DEPOT SIDINGS TO BE
STABLED WITH PANTOGRAPHS LOWERED.

FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES.

2310 SAT TO 0805 SUN
AS ABOVE, BUT POSSESSION EXTENDED TO BE

Nos. 15to 19 0300 Mon
Bedford Midland |Bedford Midland Platform 1A 24/05/25 25/05/25
Bedford Platf 2310 Sat  |0805 Sun

Loop N
Bedford St. Johns |Bedford Midland Possession |24/05/25 25/05/25
2310 Sat 0805 Sun
Harpenden Oakley HABD Possession  |24/05/25 25/05/25
2310 Sat  |0805 Sun
Harpenden Jn Oakley HABD Dojvn and Up Fast|Possession  |24/05/25 25/05/25
g" 2310 Sat  |0805 Sun
Bedford Carriage |Bedford Carfiage ’ Sidings No 1 to 10 |Sidings 24/05/25 25/05/25
Sidings Sidings Possession  |2310 Sat 0805 Sun

Bedford Midland

Sidings No 11 to
14

Bedford Washer
Siding

INCLUSIVE OF BEDFORD STATION DURING NO
BOOKED SERVICE PERIOD FOR EMR SERVICES.

50m15ch and 51mO0ch
'W2025/11035024

S&T Work

24m71ch and 29m19ch
'W2025/10978903
Major Projects
24m25ch and 39m55ch
'W2025/11041957

S&C Unit Renewal
(Maintenance Only)
39m60ch and 41m20ch
'W2025/11033728

OHL Inspection
24m71ch and 46m39ch
'W2025/11040991
Structures Work
29m52ch and 30m31ch
'W2025/11034189

S&T Work

31m20ch and 33m40ch
'W2025/11033951

S&T Work

30mOch and 31mOch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3929877 Bedford North Jn EMU Stabling Sidings 24/05/25 25/05/25 W2025/10976833
Continued Siding Possession 2310 Sat  |0805 Sun C70 S&C - Complete
Renewal 113A
Harpenden Bedford Midland Down and Up Possession  |25/05/25 26/05/25 31mOch and 32m40ch
Slow 0805 Sun  |0300 Mon \W2025/11240411
Harpenden Jn Bedford North Jn Down and Up Fast|Possession |25/05/25 26/05/25 Rail Testing and Lubrication
24m72ch and 53m61ch
0805 Sun  |0530 Mon
P2025/4105191 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 19/05/25 19/05/25 W2025/11113860
LN115 International Link Line Sidings |Possession 0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0400  |[Silo Curve Jn  [Cedar Jn Silo Curve Protected  |19/05/25 | 19/05/25 ~
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North  |St. Pancras North London Protected 19/05/25 19/05/25
Jn International Incline Path 0025 Mon {0440 Mon (4 hr
P2025/3929847 |LN3201 Brent Curve Jn  |Silkstream Jn Down Hendon Possession |17/05/25 18/0 ***MOVED FROM WKO09 TO WKO08 AT V3 EAS DUE W2025/11037917
LN3210 2315 Sat 0830 TO P/3929877 MOVING FROM WKO08 TO WKO09***  |Rail Testing and Lubrication
Up Hendon
2m15ch and 24mlch
Carlton Road Jn |Harpenden Jn Down and Up Possession  |17/05/25 5/25 BEDFORD MAINTENANCE DELIVERY UNIT: 'W2025/11038036
Slow 2315 Sat€, |083(Sun CYCLICAL MAINTENANCE Technical Inspection
_ 2m15ch and 18m74ch
Tottenham North Up Tottenham Possession  |17/Q%/25 5/25 2315 SAT TO 0225 SUN AND 0625 SUN TO 0830 \W2025/10968425
Curve Tunnel 1 231 0830 Sun SUN Major Projects
TRAINS TO TRAVEL OVER THE FAST LINES.
Cricklewood Cricklewood Depot  |North Reception |Possessio 17/0%2 18/05/25 16m20ch and 19m71ch
Depot Road Nol & No2 31 0830 S \W2025/11039514
p at un NO ACCESS TO/FROM CRICKLEWOOD DEPOT & |ggc Maintenance
- - SIDINGS. ELECTRIC ECS STABLED AT
Cricklewood Cricklewood Depot  |Up Goods Nol & |Poss 05/25  [18/05/25 CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS L8m20ch and 19m7ich
South Jn Jn Up Goods No2 315 Sat (0830 Sun LOWERED \W2025/11037128
Depot Exit Road ' Remove Rail Defects
- 2m15ch and 5m10ch
West Hampstead |Cricklewood South  |Down Carriag osMon 17/05/25 18/05/25 NO ACCESS TO/FROM RADLETT AGGREGATES
Thameslink Jn Loop 2315 Sat 0830 Sun TERMINAL.
Cricklewood Cricklewood Depot Sidings 17/05/25 18/05/25 0225 SUN TO 0625 SUN
Depot Possession 2315 Sat (0830 Sun NO BOOKED TRAFFIC. ELECTRIC ECS STABLED
; _ AT ST.PANCRAS TO HAVE PANTOGRAPHS
Hendon (London) |Silkstream Jn Possession |18/05/25 18/05/25 LOWERED (NOTE: OHLE POWER RESTORED TO
0225 Sun 0625 Sun ST.PANCRAS AT 0555 SUN).
Kentish Town Harpenden Jn DAwn Fast Possession  |18/05/25 18/05/25
0225 Sun 0625 Sun

(02)

4
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4047130 |LN3201 |Ambergate Jn Matlock Matlock Single Possession  |17/05/25 18/05/25 DERBY MAINTENANCE DELIVERY UNIT: W2025/11018077
LN3501 2350 Sat 0720 Sun CYCLICAL MAINTENANCE. Structures Examination
_ _ 128m5ch and 130m64ch
Derby Derby Fuel & Inspection |Possession |17/05/25 18/05/25 2350 SAT TO 0105 SUN \W2025/10977853
Line 2350 Sat  |0720 Sun NO ACCESS TO By TFORMS 5&6: TRAINS RE-  |Major Projects
PLATFORMED, E PLATFORMS 3 OR 4.
Derby Station North |Derby Pilot Line  |Possession |17/05/25 18/05/25 %;&%?ETO%%%iSSm%Ch
Jn 2350 Sat 0720 Sun NO ACC DDESDEN CURVE: ALL S&T Work
Derby London  |Derby Station North |Platform 1 Possession |17/05/25  |18/05/25 "AOVM ”_%/? Lﬁ\l'\é Egg:\ﬁgg IADTKT?:I(E)PROIV-IF Tl'g 127m60ch and 130m70ch
Road Jn Jn 2350 Sat 0720 Sun ( ) TOW2025/11030880
Platform 2 UN VIA WAY & WORKS JN AND Point Heater Maintenance
- - - E AS REQUIRED.
Derby Station Clay Cross North Jn |All Lines Possession |17/05/25  |18/05/25 S REQU 127m60ch and 130m70ch
North Jn 2350 Sat 0720 Sun 0105 BUN TO 0720 SUN W2025/11136696
OKED TRAFFIC Structures Examination
Way & Works Jn |Derby Station North |Platform 5 Possession  |17/05/25 18/05/25 ) 127m60ch and 127m75ch
Jn 2350 Sat  |0720 Sun 'W2025/11030945
Platform 6 - : .
Critical Junction Maintenance
Derby Jn Derby Jn Chaddesden Sidings 17/05/25 18/05, 127m60ch and 130m70ch
Sidings Possession 2350 Sat  |0720
Derby London Derby Station North |Platform 3 Possession  |18/05/25 05/25
Road Jn Jn Platform 4 Sun
P2025/3943100 |LN3213 Blackfriars Blackfriars Platform 3 Line Blockage 05/25 GTR TO BERTH IN SMITHFIELD SIDINGS W2025/10755623
LN3216 Platform 4 915 Sun Patrolling
S0280 BLACKFRIARS PLATFORMS 3 & 4 TO BE 0Om68ch and 3m28ch
Loughborough Jn Down Holborn Line Blockal 18/05/25 OUTBERTHED \W2025/11271223
Slow 0915 Sun Structures Examination
Up Holborn Slow Om4ch and Om25ch
Blackfriars Jn Blackfriars Jn Up Snowhill lo 18/05/25 18/05/25
0145 Sun 0915 Sun
Dickens Jn Down Snowhj inesdfOckage|18/05/25 18/05/25
Down Snowvhi 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Up Line Blockage|18/05/25 18/05/25
M e 0145 Sun 0915 Sun
I/Down
oQrn Fast
HG¥orn
Falt/Up Snow Hill
Smithfield Sidings |Smithfield S#ings 2 Sidings Sidings 18/05/25 18/05/25
Possession  |0145 Sun  |0915 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4061126 |LN101 Belle Isle Jn Belle Isle Jn Down Canal Possession  |17/05/25 18/05/25 LNER: 'W2025/11042908
LN105 Tunnel 0230 Sat 2200 Sun 2X A/ISCOT START/TERMINATE AT PBO Scrap Removal
LN110 Up Canal Tunnel 1X LDS START/TERMINATE AT PBO 0OmOch and 5m41ch
LN115 - — - 1X YRK OR LDS OR LCN OR NCL OR HULL TO 'W2025/11259923
LN120 Bowes Park Bowes Park Reversing Siding |Possession |17/05/25 18/05/25 START/TERMINABRAT PBO P & D Maintenance
LN165 0230 Sat 2200 Sun OTHER LNER @ ES TO START/TERMINATE  4m55¢h and 4m75ch
LN3214  'Camden Road  |Copenhagen Jn North London Possession [17/05/25  |18/05/25 AT ALTERNATIV X OCATIONS. W2025/10980152
Central Jn Incline 0230 Sat 2200 Sun RAIL REF, EXPBO TBC S&T Work
0OmOch and 3m10ch
Canonbury West |Finsbury Park Single/Up & Down |Possession | 17/05/25 | 17/05/25 LNE Y §QERATE 1 X TRAIN EVERY 2 HOURS \y2025/10984635
Jn Canonbury 0230 Sat 0600 Sat IN MODE TO/FROM ST PANCRAS VIA Rail Testing and Lubrication
X OUGH, SHEFFIELD, CHESTERFIELD, 0mOch and 2moch
Gordon Hill Gordon Hill Up Bay Platform |Possession |17/05/25 18/05/25 DERBY'$R ALFRETON, LOUGHBOROUGH, W2025/11251901
0230 Sat 2200 Sun LEICESTER, KETTERING AND LUTON Patrolling
4
Harringay Harringay Inlet/Outlet Line  |Possession |17/05/25 18/05/25 BOUNDS GREEN/FERME PARK ECS MOVES TO 3%%%22%%5&%0;
No. 1 0230 Sat 2200 Sun TERMINATE BY 0200 SAT AND COMMENCE POST hnical .
Inlet/Outlet Line 2300 SUN Technical Inspection
No. 2 4m55ch and 13m15ch
Hornsey Flyover/EMU Possession |17/05/25  |18/0 LUMO SERVICES TO START/TERMINATE W2025/10979780
Reversing Siding 0230 Sat  |2200 Su MAJORITY OF SERVICES AT PETERBOROUGH  |Patrolling
No.2 y. 0OmOch and 3m10ch
Harringay Jn Harringay Park Jn  |Harringay Curve |Possession |17/05/254€, |18/05/25 HULL TRAINS TO DIVERT TO/FROM LONDON ST [W2025/10252175
0230 gt 208'Sun PANCRAS. Track Maintenance
y 4 4m60ch and 23m39ch
Highbury Vale Jn |Finsbury Park Up Canonbury Possession |17/ 18/05/25 GC SERVICES TO START/TERMINATE YORK OR [W2025/10984015
2200 Sun PETERBOROUGH Patrolling
G 4m55ch and 13m15ch
Holloway Watton-at-Stone Down Possessi 7105125 18/05/25 GC TO DIVERT TO/FROM LONDON ST PANCRAS \W2025/10980242
(NE‘OOZCJSISDOW” Slow Sat 2200 Sun RAIL REPLACEMENT ROAD SERVICE TO Technical Inspection
Hg-mor dOW” o~ 4 OPERATE BETWEEN PETERBOROUGH AND O0mOch and 3m10ch
K
Hornsey Hornsey EMU Rev.Siding 17/05/25  |18/05/25 KINGS CROSS \éV;_IC_J%AS/glriOWZOQ
No.1 0230 Sat 2200 Sun FREIGHT SERVICES TO BE DIVERTED VIA WCML |0m0ch and 4m55ch
; ; 'W2025/10984608
gY,OOd Green South |Up Carria ession é;é%sézai 21%%55‘1 FREIGHTLINER 4L88 TO BE RETIMED EARLIER TOTrack Maintenance
CLEAR CANONBURY WEST JN BY 0230 SAT omoch and 2moch
Kings Cross Belle Isle Jn A Possession |17/05/25 18/05/25 'W2025/11037080
0230 Sat 2200 Sun DB TO DIVERT VIA MML AND WCML Patrolling
_ 0OmOch and 10mOch
Potters Bar | Nges Possession |17/05/25  |18/05/25 GBRF 4L39 TO DIVERT VIA WCML \W2025/11259987
0230 Sat 2200 Sun it R |
SLEEPERS TO DIVERT VIA WCML (Sh‘j‘;n?enr:;nce:%"‘r'ﬁy)
Kings Cross Kings CrosgfStation tforms 0 to 10 |Possession |17/05/25 18/05/25 SECTION 4 OPPORTUNITIES ON NW4001/SCO001 |3 10ch and 4m65ch
Station inc 0230 Sat 2200 Sun SUN/MON NOT TO BE TAKEN W2025/11037109
Moorgate Finsbury Park Down Possession |17/05/25 | 17/05/25 BETWEEN 0230 SAT TO 2200 SUN Technical Inspection
Moorgate/Platform 0230 Sat (1500 Sat PANTOGRAPHS TO BE LOWERED ON STABLED 0”;%%“ f”%4g‘55°h
8 TRAINS IN KINGS CROSS, FERME PARK RS, W2025/11072157 )
Up Moorgate BOUNDS GREEN DEPOT AND HORNSEY EMU Commissioning Wor
DEPOT 1m60ch and 4m50ch
Watton-at-Stone W2025/10984176
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4061126 Holloway Up Hertford/Up Possession  |17/05/25 18/05/25 BETWEEN 1430 SAT TO 2200 SUN S&T Work
Continued Slow No.2 0230 Sat 2200 Sun PANTPGRAPHS TO BE LOWERED ON STABLED  4mb55ch and 13m15ch
TRAINS IN HERTFORD NORTH UP SIDINGS 'W2025/10984018
Bounds Green T |Bounds Green T and |All Lines Sidings 17/05/25 18/05/25 Drainage Work
and RSMD RSMD Possession |0230 Sat 2200 Sun 4m55ch and 13m15ch
Ferme Park RS |Ferme Park RS All Lines Sidings 17/05/25 18/05/25 22?25/19984028 A
Possession 0230 Sat 59200 Sun ail Testing and Lubrication
4m55ch and 13m15ch
Harringay Wood Green South |Down Carriage Sidings 17/05/25 18/05/25 W2025/11272703
Jn Line Possession 0230 Sat 2200 Sun S&T Work
3m10ch and 4m4ch
Hertford North Hertford North Down Bay Sidings 17/05/25 18/05/25 o \W2025/11049543
Platform/Down Possession  [0230 Sat 2200 Sun ‘ , Litter / Graffiti Clearance
Siding OmOch and 4m55ch
Up Sidings ‘
Hornsey Hornsey Reversing Sidings |Sidings 17/05/25 18/05/25
Possession 0230 Sat 2200 S
Hornsey EMU Hornsey EMU Depot |Shunting Spur Sidings 17/05/25 18/0
Depot Possession  |0230 Sat  [2200 Su
All p.
Bounds Green T |Bounds Green T and |All Lines BLOCKED To|17/05/25 18/6%/25
and RSMD RSMD Electric 0230 glat 2007 Sun
Trains Y 4
Ferme Park RS |Ferme Park RS All Lines BLOCKED To|17/ 18/05/25
Electric 2200 Sun
Trains
Hertford North Hertford North Up Sidings BLOCKRD ToW.7/0P/25 18/05/25
Electr 0260 Sat  |2200 Sun
Trains
Hornsey EMU Hornsey EMU Depot |All ocC 17/05/25 18/05/25
Depot c 0230 Sat 2200 Sun
Trai
Highbury Vale Jn |Finsbury Park Down Canondfury gPossession |17/05/25 18/05/25
0600 Sat 2200 Sun
Drayton Park Finsbury Park Up Mo Possession  |17/05/25 17/05/25
1500 Sat 2200 Sat
oonyflte
m 8)
Moorgate Finsbury Park orgate Possession |17/05/25 18/05/25
ooln 2200 Sat  |2200 Sun
Q orgate/Platform
8
> 4
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4006858 |LN3232 Colwich North Jn [Highfields LC (UWC) |Down and Up Possession |17/05/25 19/05/25 ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS. |W2025/10831266
MD101 Stoke 2240 Sat 0525 Mon NO ACCESS LICHFIELD CHORD. Patrolling
MD232 NO ACCESS BETWEEN RUGELEY TOWN AND 124m22ch and 124m65ch
MD233 Milford Jn Stafford Trent Valley |Down Stafford Possession  |17/05/25 19/05/25 RUGELY TRENT VALLEY. WMT TO \W2025/10840563
MD301 (Staffordshire) Jn No.1 Slow 2240 Sat 0525 Mon TERMINATE/ST EDNESFORD. Patrolling
MD345 . . NO ACCESS INES AT COLWICH JN. 129m24ch and 131m65ch
MD410 Nuneaton North |Colwich North Jn Down Trent Valley |Possession  |17/05/25 19/05/25 BTET RUG N TO RUGELEY TV (DOWN & [\W2025/10815692
MD555 | JIn Fast 2240 Sat 0525 Mon UP CANN NEWMIDDLE SIDING). Track Maintenance
NW1001 glp Trent Valley OPERA O COPY TRAIN PLAN FROM WEEK |191m20ch and 130m58ch
NW1002 ow - 16 OfZ%g3 W2025/10995283
NW1004 Stafford Trent Valley |Down TV Slow/ |Possession |17/05/25 |19/05/25 S&T Poi
NWS5008 JnNod Down Stafford / 2240 Sat 10525 Mon rk@ntent 106m6c;2rt18and 121m15¢ch
NW5009 Down Stafford PLTR aWacksons 123m DTVS (isolation times to be §\y>025/10992603
Fast revie d) . .
Up Stafford Fast/ - Drainage at Atherstone DTVF Welding and Grinding
Up Stafford / Up Prep a€* UB79 Anker B”dge 124m20ch and 130m50ch
TV Fast . 'W2025/11006515
. CD - Shugborough Tunnel repairs - ;
Rugeley Town Rugeley Trent Valley |Down and Up Possession |17/05/25 19/05/2 Point Heater Maintenance
Cannock / Up & 2240 Sat 0525 124m20ch and 124m70ch
Down Cannock \W2025/10963145
Whitehouse Jn  |Stafford Trent Valley |Up Stafford Slow |Possession |17/05/25 S&T Work
Jn No.1 2240 Sat 121m20ch and 130m58ch
\W2025/10977220
Rugeley Town Rugeley Trent Valley |Down and Up BLOCKED To|17/05/, S&T Points
Cannock /Up & |A/C Electric  |2240fSai 116m20ch and 118m0ch
Down Cannock Trains \W2025/10830616
Track Maintenance

&

&

121m20ch and 132m16¢ch
'W2025/10932967

C15 Drainage Only
99m37ch and 107m51ch
'W2025/10892205

Survey Work

103mOch and 107m51ch
'W2025/11045336
Preparatory Work
115mO0ch and 117m210ch
'W2025/11266837

Survey Work

108m40ch and 110mOch
'W2025/10920961

PL Stoneblowing
125m30ch and 127m5ch
'W2025/10925026
Preparatory Work
108m17ch and 110m50ch
'W2025/10911720

Rail Lubricators
121m20ch and 129m40ch
'W2025/11019962

S&T Points
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East Midlands Route Version 4.2
Week 8 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4006858 121m20ch and 132m16¢ch
Continued 'W2025/10813442
Track Maintenance
106m67ch and 121m15ch
'W2025/10813468
Patrolling
108m40ch and 110mOch
P2025/3935346 |LN147 Corby North Jn  |Manton Jn Down and Up Possession  |16/05/25 18/05/25 **WEEK E D** W2025/11008342
LN3601 Corby 2250 Fri 1100 Sun C11 Rerail Resleeper
LN3615 PLT| TUNNEL DERBY TRACK WORKS  Reballast - Trax
Luffenham LC Ashwell LC (MCB) |Down and Up Possession |16/05/25 17/05/25 DE 1m58ch and 92m34ch
(CCcTV) Main 2250 Fri 2205 Sat o 'W2025/11008746
_ NO R E BETWEEN LEICESTER AND Follow Up Tamping
Oakham Langham Jn LC Down Goods Possession 16/05/25 19/05/25 PETEIRBOROUGH. CROSS COUNTRY SERVICES |93m17ch and 95m12ch
Up Goods 2250 Fri 0515 Mon ‘ RMINATE AT LEICESTER AND W2025/11024234
__ PETERBOROUGH WITH RAIL REPLACEMENT S&C Unit Renewal
Oakham Langham Jn LC Barleythorpe Sidings 16/05/25 19/05/25 * ROAD SERVICE BETWEEN. (Maintenance Only)
Suings Possession [pzso - EMR: 1L01 AND 1L02 TO DIVERT VIA GRANTHAM 10amoch and 105m35ch
Wing Tunnel Manton Jn ACE Sidings Sidings 16/05/25  |19/0 ' ‘évfgé5/1_10687§4|
i ; rainage On
Possession 2250 Fri 0515 Mo INTERMODAL FREIGHT TRAFFIC TO DIVERT VIA g5 201 ar?d 95my750h
Uffington & Syston East Jn All Lines Possession Ik:Jl-'\I%I’;/:(LBIETL'I:I/'\IIQVEI':\:I:II_(.:,\'IF%NI_:)CI;\/AEURC';I'EVCI:EQ-II‘\’(,:A/_I\\II:I'H Ay W2025/11170187
Barnack LC 2205 AND NOTTINGHAM \Vegetation Clearance (Non-
(MCG) ) Flail)
Helpston Jn Ashwell LC (MCB) |Down and Up Possession |18 . 92m58ch and 93m27ch
Stamford/Main 2205 Sun %%%ﬁ%g%ﬁo"ﬁﬂg,\(l';c\)/LL?NE(’)'VSETEE\E"TADV&Ewb _NE [W2025/11170186
. P/4061129 \Vegetation Clearance (Non-
Wing Tunnel Manton Jn Down and Up Possess 19/05/25 ) Flail)
Corby 0515 Mon 90m56ch and 91m46ch
Syston East Jn  [Syston North Jn Down and Up P 19/05/25 W2025/11024131
North Curve 2205Sun 0515 Mon S&C Unit Renewal
(Maintenance Only)
Syston South Jn Up & Down osaafSion  |18/05/25  |19/05/25 104m0ch and 105m35ch
PeterborO}g 2205 Sun 0515 Mon
Uffington & Syston South Jn All Lin Possession  |18/05/25 19/05/25
Barnack LC 2205 Sun 0515 Mon
(MCG)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3929877 |LN3140 |Harpenden Jn Bedford North Jn Down and Up Fast|Possession |23/05/25 24/05/25 ***WEEK 09 WEEKEND POSSESSION*** \W2025/11034032
LN3201 2300 Fri 2310 Sat S&T Work
S0290 MML OHLE 125MPH SOUTH OF BEDFORD 29m40ch and 33m0Och
Harlington Leagrave Jn Up Sundon Loop |Possession |24/05/25 26/05/25 UPGRADE \W2025/11016558
0300 Sat 0300 Mon SUNDON DRAIN RENEWAL (WORKS Major Projects
i _ DELIVERY) 45m27ch and 48m45ch
Harpenden Bedford Midland gIC()JVV\(In and Up Possession gg(/)%5/825t 22;:{-%5é25t WIXAMS STATI ONSTRUCTION \W2025/11286899
a a Major Projects
Luton Luton Luton Platform Possession  |24/05/25 26/05/25 3380 FRI 00 SAT AND 0300 MON TO 0530 %%é%??li%%ggg‘zzm
Loop 0300 Sat 0300 Mon
TR TRAVEL OVER THE SLOW LINES Remove Rail Defects
Bedford Cauldwell Bedford Cauldwell |Cauldwell Depot |Sidings 24/05/25 | 26/05/25 VRGN HARPENDEN JN AND BEDFORD. 48m30ch and 50m15ch
Depot Depot Reception Possession 'W2025/11007685
P P P 0300 Sat 0300 Mon 0300 JAT TO 2310 SAT AND 0805 SUNTO 0300 |cyc'piaioe b o
Elstow Sidings Elstow Sidings Elstow Private Sidings 24/05/25 26/05/25 33m55ch and 37m40ch
Siding Possession  |0300 Sat 0300 Mon ALL LINES BLOCKED HARPENDEN TO BEDFORD. W2025/11042000
Leagrave Leagrave Tamper Sidings _|Sidings 24/05/25 EMR SERVICES TO START/TERMINATE AT 4?7*”-2‘5)"0?: K 4 5omi7ch
Possession 0300 Sat BEDFORD PLATFORMS 1 AND 2 TO/FROM THE w%zs?ll%r:tgl 42‘ ¢
NORTH. WITH BUS REPLACEMENT ! .
Luton North Jn  |Leagrave Jn Limbury Road Sidings 24/05/25 CONNECTIONS ACROSS TO THE ECML AT Station Construction
Sidings Possession 0300 Sat HITCHIN. ALL OHLE ISOLATED NORTH OF 36mS0ch and 38mOch
_ _ HARPENDEN: EMR CONNECT SERVICES UNABLE [W2025/11039498
Bedford Carriage |Bedford Carriage Bedford EMU BLOCKED To TO OPERATE, DIESEL SERVICE TO OPERATE Critical Compliance
Sidings Sidings Stabling Sidings  |A/C Electric KETTERING-CORBY. Inspection
Trains 29m39ch and 31mO0ch
Bedford Cauldwell|Bedford Cauldwell |Cauldwell Depot |BLOCKED Tg 26/05/25 THAMESLINK SERVICES TO START/TERMINATE |W2025/11137408
Depot Depot Reception A/C Electric 0300 Mon AT ST.ALBANS (8-CAR RLU) AND HARPENDEN  [S&C Grinding Train

Trains 4

PLATFORM 2 DOWN SLOW (12-CAR FLU). RAIL

Bedford St. Johns

Bedford Midland

Jowett Sidings

e

26/05/25

REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN HARPENDEN AND BEDFORD. 9P
SERVICE TO RUN 2TPH PLUMSTEAD TO

RAINHAM.

NO ACCESS TO CAULDWELL DEPOT, BEDFORD
CS OR JOWETT CS. ANY ECS IN THE BEDFORD
AREA AND AT KETTERING DEPOT SIDINGS TO BE
STABLED WITH PANTOGRAPHS LOWERED.

FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES.

2310 SAT TO 0805 SUN
AS ABOVE, BUT POSSESSION EXTENDED TO BE

Nos. 15to 19 0300 Mon
Bedford Midland |Bedford Midland Platform 1A 24/05/25 25/05/25
Bedford Platf 2310 Sat  |0805 Sun

Loop N
Bedford St. Johns |Bedford Midland Possession |24/05/25 25/05/25
2310 Sat 0805 Sun
Harpenden Oakley HABD Possession  |24/05/25 25/05/25
2310 Sat  |0805 Sun
Harpenden Jn Oakley HABD Dojvn and Up Fast|Possession  |24/05/25 25/05/25
g" 2310 Sat  |0805 Sun
Bedford Carriage |Bedford Carfiage ’ Sidings No 1 to 10 |Sidings 24/05/25 25/05/25
Sidings Sidings Possession  |2310 Sat 0805 Sun

Bedford Midland

Sidings No 11 to
14

Bedford Washer
Siding

INCLUSIVE OF BEDFORD STATION DURING NO
BOOKED SERVICE PERIOD FOR EMR SERVICES.

50m15ch and 51mO0ch
'W2025/11035024

S&T Work

24m71ch and 29m19ch
'W2025/10978903
Major Projects
24m25ch and 39m55ch
'W2025/11041957

S&C Unit Renewal
(Maintenance Only)
39m60ch and 41m20ch
'W2025/11033728

OHL Inspection
24m71ch and 46m39ch
'W2025/11040991
Structures Work
29m52ch and 30m31ch
'W2025/11034189

S&T Work

31m20ch and 33m40ch
'W2025/11033951

S&T Work

30mOch and 31mOch
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Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3929877 Bedford North Jn EMU Stabling Sidings 24/05/25 25/05/25 \W2025/10976833
Continued Siding Possession 2310 Sat  |0805 Sun C70 S&C - Complete
Renewal 113A
Harpenden Bedford Midland Down and Up Possession  |25/05/25 26/05/25 31mOch and 32m40ch
Slow 0805 Sun  |0300 Mon W2025/11240411
Harpenden Jn Bedford North Jn Down and Up Fast|Possession |25/05/25 26/05/25 Rail Testing and Lubrication
24m72ch and 53m61ch
0805 Sun  |0530 Mon
P2025/4136704 |EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |25/05/25 25/05/25 'W2025/11204019
LN115 International Mainline 0025 Sun  |0630 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400  |St. Pancras Dock Jn South Dock Junction  |Sidings 25/05/25 | 25/05/25 o~
International Link Line Sidings |Possession 0025 Sun  |0630 Sun (5 hrs)
Possession
P2025/4106083 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 26/05/25 26/05/25 W2025/11117336
LN115 International Link Line Sidings |Possession 0025 Mon  |0440 Mon S&T Work
LN3201 Possession OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 26/05/25 26/0%25
Path 0025 Mon (0440 @ rs)
York Way North  |St. Pancras North London Protected 26/05/25 128Q5/25
Jn International Incline Path 0025 Mo (WMon (4 hrs)
P2025/4136642 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession |27 /05/25 W2025/11204104
LN115 International Mainline 0440 Tue (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 27/059/25 27/05/25
International Link Line Sidings |Posse n Tue  |0440 Tue (5 hrs)
Possession / "
Silo Curve Jn Cedar Jn Silo Curve P ct 727/05/25 27/05/25
at 0025 Tue  |0440 Tue (4 hrs)
York Way North  |St. Pancras North London roigeéd 27/05/25  |27/05/25
Jn International Incline 0025 Tue 0440 Tue (4 hrs)
P2025/4136644 |[EA1320 |St. Pancras York Way North Jn Possession  |28/05/25 28/05/25 'W2025/11204105
LN115 International 0025 Wed (0440 Wed (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0O400 St. Pancras Dock Jn South Ddgkgbunction Sidings 28/05/25 28/05/25
International i ine Sidings |Possession 0025 Wed |0440 Wed (5 hrs)
POjsession
Silo Curve Jn Cedar Jn Sily Curve Protected 28/05/25 28/05/25
Path 0025 Wed |0440 Wed (4 hrs)
York Way North  |St. Pancras J North London Protected 28/05/25 28/05/25
Jn International Incline Path 0025 Wed 0440 Wed (4 hrs)
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Week 9 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4136686 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |29/05/25 29/05/25 \W2025/11203970
LN115 International Mainline 0025 Thu  |0440 Thu (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 29/05/25 29/05/25
International Link Line Sidings |Possession 0025 Thu 0440 Thu (5 hrs)
Possession
P2025/4136646 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |30/05/25 30/05/25 W2025/11203972
LN115 International Mainline 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 30/05/25 30/05/25
International Link Line Sidings |Possession 0025 Fri 0440 Fri (5 hrs)
Possession ~
Silo Curve Jn Cedar Jn Silo Curve Protected 30/05/25 30/05/25
Path 0025 Fri 0440 Fri (4 hrs)‘
York Way North |St. Pancras North London Protected 30/05/25 30/05/25
Jn International Incline Path 0025 Fri 0440 Fri
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East Midlands Route Version 4.2
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3935315 |LN3201 |Harlington Jn Sundon Jn Up Sundon Loop |Possession |30/05/25 02/06/25 ***WEEK 10 WEEKEND POSSESSION*** \W2025/11049338
2300 Fri 0530 Mon Station Construction
MML OHLE 125MPH SOUTH OF BEDFORD 36m50ch and 38mO0Och
Luton South Jn  |Luton North Jn Luton Platform Possession |30/05/25 02/06/25 UPGRADE \W2025/11117016
Loop 2300 Fri  |0530 Mon LUTON CRAWL REEN ROAD DS PLTR (CRSA) [Critical Compliance
_ RADLETT SRF, K WORKS Inspection
Radlett Jn Bedford South Jn Down Slow Possession 30/05/25 31/05/25 WIXAMS ST, | ONSTRUCTION WORKS 19m70ch and 20m20ch
Up Slow =00 peso sat 2300 FRI 40 SAT AND 0300 MON TO 0530 W2025/11059932
Elstow Sidings _|Elstow Sidings Elstow Private | Sidings 30005125  |02/06/25 MO ng'”t Heater Maintenance
S . ) m65ch and 33m60ch
Siding Possession 12300 Fri 0530 Mon TR TRAVEL OVER THE FAST LINES \W2025/11060042
Luton Airport Luton South Jn Crescent Road Sidings 30/05/25 02/06/25 N TO BEDFORD SOUTH JN. Technical Inspection
Parkway Sidings Possession 12300 Fri 0530 Mon NO ABCESS TO/FROM RADLETT AGGREATES \1,3%72%321%%%%&“ 40ch
Luton North Jn Leagrave Jn Limbury Road Sidings 30/05/25 02/06/25 ROADIgARLI’Etg:II:(O)\?I\/%?DEIﬁgENT ROAD, LIMBURY  pemove Rail Defects
Sidings Possession 2300 Fri 0530 Mon : 23m0ch and 24m60ch
Radlett Jn Luton South Jn Up Fast Affected 31/05/25  |31/05/ NO ACCESS TO/FROM CAULDWELL DEPOT. g;?%,%ﬁng%
0240 Sat 032 0240 SAT TO 0320 SAT 352822%?;‘ 1;%%31;“4““
Mill Hill Broadway |Bedford Midland Down Slow Possession |31/05/25 /06/2 NO ROUTE FOR UP TRAINS BETWEEN RADLETT A .
0320 Sat #”103% Mon JN AND LUTON DUE TO POSITIONING OF Major Projects
Up Slow ENGINEERING TRAINS PRIOR TO FAST LINE 31mOch and 45m22ch
Bedford North Jn Down and Up Fast|Possession  |31/0525 /25 POSSESSION. W2025/10984469
03l s P 00 Mon Major Projects
0320 SAT TO 0300 MON 19m55ch and 27m36¢ch
Redland Road  |Redland Road Stone |Redland Sidings 02/06/25 ALL LINES BLOCKED MILL HILL BROADWAY TO  [W2025/11080653
Stone Siding Siding Roadstone Possessign‘§J0320/kat (0300 Mon BEDFORD. EMR SERVICES TO START/TERMINATECritical Compliance
Sidings } AT BEDFORD (3TPH) IN PLATFORMS 1-3. RAIL  |Inspection
St. Albans St. Albans St Albans Centre idi 31/05/25 02/06/25 REPLACEMENT ROAD SERVICE TO OPERATE 16m20ch and 17mOch
Siding $320sat  |0300 Mon BEDFORD TO HITCHIN FOR ONWARDS ECML W2025/10627586
CONNECTIONS. C11 Rerail Resleeper
Radlett Jn Bedford South Jn Down Slow 02/06/25 02/06/25 Reballast - Trax
Up Slow 0300 Mon  |0530 Mon THAMESLINK SERVICES TO START TERMINATE [27m62ch and 30m75ch
AT MILL HILL BROADWAY. RAIL REPLACEMENT |\W2025/11059880
ROAD SERVICES TO OPERATE BETWEEN MILL Rail Testing and Lubrication
HILL AND BEDFORD. RAIL REPLACEMENT ROAD [14m70ch and 48m60ch
SERVICES TO OPERATE FROM BEDFORD AND 'W2025/11027426
LUTON TO HITCHIN FOR ONWARDS ECML C75 S&C - Reballasting
CONNECTIONS (NOTE: FROM SAT NIGHT TO 08001 3m47¢h and 15m40ch
SUN, BUSES TO RUN LUTON-STEVENAGE DUE  \w2025/11043044
TO ECML SLOW LINE BLOCK AT HITCHIN). OHL Inspection
24m74ch and 49m62ch
FREIGHT SERVICES DIVERTED VIA WCML OR \W2025/11059723
ECML. ACCESS MAINTAINED TO/FROM OHL Work
BLETCHLEY LINE AT BEDFORD STATION
(EXCEPT 2310 SAT-0805 SUN). 38%22%721%“5%332‘60‘*
NO ACCESS TO/FROM RADLETT, LUTON Sgn:(;/(\)lgr:kan 4 40m20eh
CRESCENT ROAD, LIMBURY ROAD OR ELSTOW
SIDINGS. W2.025/10_806275
Major Projects
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3935315 NO ACCESS TO/FROM CAULDWELL DEPOT, 16m20ch and 18m76ch
Continued CARRIAGE SIDINGS OR JOWETT SIDINGS. ANY |W2025/11016687
ECS STABLED IN THE BEDFORD AREA TO HAVE |Major Projects
PANTOGRAPHS LOWERED. 45m27ch and 48m45ch
W2025/11042994
S&T Work
40m20ch and 41mO0ch
P2025/3943110 |LN3213 Blackfriars Blackfriars Platform 3 Possession |25/05/25 25/05/25 SMITHFIELD IN TO BE OUTBERTHED \W2025/11091688
LN3216 Platform 4 0145 Sun  |0915 Sun S&C Grinding Train
S0280 TABRE IN BLACKFRIARS PLATFORMS 3 0m60ch and 3m25ch
Loughborough Jn Down Holborn Possession |25/05/25 25/05/25 \W2025/10755804
Slow 0145 Sun  |0915 Sun Track Maintenance
Up Holborn Slow ISOLATION TO BE LIFTED BY 0855 SUNDAY TO 0m60ch and 3m25ch
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |25/05/25 25/05/25 b S STOCK PREPARATION IN BLACKFRIARS W2025/11271293 .
0145 Sun 10915 Sun Structures Examination
Om4ch and 0m25ch
Dickens Jn Down Snowhill  |Possession |25/05/25  |25/05/ W2025/$1091574
) PL Grinding Train
ggn’rn Snowhill 0145Sun 091 Om60ch an% 3m25ch
Farringdon Loughborough Jn Down Snow Possession  |25/05/25 05/25
Hill/Down Holborn 0145 Su Sun
Fast
Up Holborn
Fast/Up 'S
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings 25/05/25
0915 Sun
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Week 9 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3826518 |LN101 Canal Tunnels Jn [Canal Tunnels Jn Down Canal Possession  |25/05/25 25/05/25 TRAINS TO BE RETIMED OVER ABC&D AND FAST [W2025/11033905
LN115 Tunnel 0130 Sun 0830 Sun LINES BETWEEN KINGS CROSS AND WOOD Drainage Work
LN3214 Up Canal Tunnel GREEN SOUTH AND TO BE REPLATFORMED AS  0mOch and 4m18ch
SO400 e chury Park  |Finsbury Park Platform 8 (Down |Possession |25/05/25 | 25/05/25 NECESSARY W2025/11033937
Moorgate) 0130 Sun 10530 Sun Vegetation Clearance (Non-
TRAINS UNAB ALL AT HARRINGAY AND Flail)
Holloway Harringay Down Possession |25/05/25 | 25/05/25 HORNSEY 3\?;%‘;*152%(123?112820*‘
Goods/D Sl
Nop o oowm=iow 0130 Sun 10530 Sun LNERR 6 LONG PLATFORMS AT KINGS  Irack Maintenance
Kings Cross Kings Cross Platforms 7 to 10 |Possession |25/05/25  |25/05/25 CRO, TABLING 0mOch and 4m18ch
'W2025/11086974
0130 Sun 0830 Sun QUIRE 1 LONG PLATFORM FOR S&C Tamping
Wood Green South |F Line/Down Possession |25/05/25  |25/05/25 STAB 2m40ch and 2m70ch
Jn Slow/Down Slow 0130 Sun  |0830 Sun
No.1 HO2 TO BE RETIMED AFTER THE
Wood Green Kings Cross Up Slow No.1/Up |Possession |25/05/25  |25/05/25 POSSESSION
South Jn Slow/E Line 0130 Sun  |0830 Sun
NO ACCESS TO/FROM NORTH LONDON INCLINE
York Way North  |Copenhagen Jn North London Possession |25/05/25 25/025 VIA COPENHAGEN JN
Jn Incline 0130 Sun 0830
BETWEEN 0530 SUN TO 0830 SUN
Holloway Finsbury Park Down Possession  |25/05/25 05/25 GTR SERVICES STARTING/TERMINATING AT
Goods/Down Slow 0530 Su \Sun FINSBURY PARK TO SHUNT VIA HIGHBURY VALE
No.2 JN
LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2

Q
OQQ
4
"%

&
%
&

&
<
N

Electronic Copy - Uncontrolled when printed



Network Rail
East Midlands Route

EAS - Section 7
Version 4.2

Data freeze: EAS_V4 2 2025

Week 10

Possession Ref | LOR Possession
Location from

Possession Blocked Line Protection

Location to

Type

Start

End

Traffic Remarks

Work Type

&

Q
&
S
&

4

Q
Q
X

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3930514 |LN200 Barnetby East Wrawby Jn Up Cleethorpes  |Possession |31/05/25 02/06/25 WRAWBY JN S&C 9 DAY BLOCKADE | EAS2025 \W2025/10625183
LN225 Slow 0001 Sat 0200 Mon |IDAYS1TO 7 OF 9 C71 S&C-Complete Renewal
LN728 Down Cleethorpes [Possession  |31/05/25 |06/06/25 POSSESSION CONTINUES AS P/3930544 RT60/NR60
LN736 Slow 0001 Sat 5359 Fri 95m54ch and 92m60ch
LN752 & n EMR GRIMSBY/ THORPES SERVICE TO W2025/11051862
Brocklesby West |Barnetby East Down Cleethorpes |Possession  |31/05/25 06/06/25 START/TEMIN COLN FROM THE WEST Rail Testing and Lubrication
Jn Goods 0001 Sat  [2359 Fri 0Om6ch and 99m20ch
_ TPE MAN TEMTO CLEETHORPES SERVICE  |W2025/11051965
Wrawby Jn Up Cleethorpes  |Possession |31/05/25 01/06/25 TO STA MINATE AT SCUNTHORPE : ; it
Rail Testing and Lubrication
Fast/Up 0001 Sat {0001 Sun THR T 109mOch and 93m73ch
Cleethorpes \W2025/11059034
Down RN BRIGG LINE SERVICE TO BE Lift & Pack P/L
Cleethorpes/Down ED THROUGHOUT
32mO0Och and 40m40ch
Cleethorpes Fast W2025/11051954
Wrawby Jn Brigg All Lines Possession |31/05/25 04/06/25 EPLACEMENT ROAD SERVICE TO Remove Rail Defects
0001 Sat 1425 Wed OPERATE THROUGHOUT 13m15ch and 22m70ch
Elsham LC Down Scunthorpe |Possession |31/05/25  |02/06/2 NO ACCESS TO BARNETBY SIDINGS \W2025/11051956
0001 Sat 0200 Remove Rail Defects
Up Scunthorpe THROUGHOUT 13m15ch and 25m0ch
Pelham Street Jn Down Main/Down |Possession |31/05/25  |01/06/ 0001 SAT 31/05 TO 0200 MON 02/06 W2025/11056763
Barnetby 0001 Sat NO ACCESS THROUGH WRAWBY JN IN EITHER  |PL Tamping
Up Barnetby/Up DIRECTION 12m75ch and 20mOch
Main _ NO ACCESS/EGRESS IMMINGHAM W2025/11058972
Barnetby East Wrawby Jn Barnetby Sidings 31/, NO ACCESS/EGRESS LINDSAY OIL REFINERY Lift & Pack P/L
Reception Siding |Possession 000 NO ACCESS/EGRESS HUMBER OIL REFINERY  32mOch and 40m40ch
No 1 W2025/11052515
Barnetby < 0200 MON 02/06/25 TO 2200 SAT 07/06/25 S&T Maintenance
Reception Siding [CONTINUES TO P/3930544] 13m15ch and 20m44ch
No 2 g PILOT REQUIRED FOR SINGLE LINE WORKING ~ [W2025/11051676
Cleethorpes Wrawby Jn Up Posse #1/06/25  |01/06/25 2 HANDSIGNALLERS REQUIRED [ONE Permanent Way Inspection
Cleethorpes/Cleet 0001 Sun  |0915 Sun HANDSIGNALLER REQUIRED AT ULCEBY FOR  |101m10ch and 93m73ch
horpes Single WRONG DIRECTION MOVEMENTS THROUGH FORW2025/11056781
Cleethorpes ULCEBY OD LEVEL CROSSING &€* ONE PL Tamping
Smgle/Do HANDSIGNALLER REQUIRED AT WRAWBY JN 12m75ch and 20mOch
_ _ Cleethorpgs : 5803APTS TO SIGNAL DOWN TRAIN MOVEMENTS \W2025/11056764
Grimsby Docks  |Grimsby Town Grimsb Possession |01/06/25 01/06/25 FROM UP CLEETHORPES SLOW LINE ONTO PL Tamping
Do prese SINGLE LINE WORKING FOR NOMINATED e and 20moch
Grimsby Town  |Grimsby Town Possession |01/06/25  |01/06/25 W2025/11056810
y y woion ian  pLSHSSVCCSIOROUMINGIAL  p ramon
C 12m75ch and 20mOch
Habrough Jn Ulceby South J DOn/Up Possession |01/06/25  |01/06/25 5764ABPTS [PILOT TO JOIN DOWN TRAIN AT W2025/11051868
rough Chord 0001 Sun  |0915 Sun MEE743 SIGNAL] VIA DOWN IMMINGHAM - UP Permanent Way Inspection
CLEETHORPES - UP CLEETHORPES SLOWTO oo o0 o ol oh
Immingham West |Brocklesby tJj) [Down Possession |01/06/25  |01/06/25 RAWBY JN 5803ABPTS [PILOT TO LEAVE DOWN \vo555/11051935
Jn Killingholme/Down 0001 Sun  |0915 Sun TRAIN AT 5803A PTS] Permanent Way Inspection
Immingham UP TRAINS FROM WRAWBY JN 5803ABPTS [PILOT| ', 2 2" % 0 =8
Up TO JOINT UP TRAIN AT BD8858 SIGNAL ON THE {500 ™ oo
Killingholme/Up UP SCUNTHORPE LINE] VIA UP CLEETHORPES i at
Immingh SLOW a€“ UP CLEETHORPES &€* DOWN Ballast Regulating
mmingham 25m9ch and 32m20ch
Marsh West Jn IMMINGHAM TO ULCEBY STATION 5764ABPTS
[PILOT TO LEAVE UP TRAIN AT MB8738 SIGNAL] |W2025/11059086
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3930514 Humber Road Jn Up Possession  |01/06/25 01/06/25 LC Work Track
Continued Grimsby/Grimsby 0001 Sun  |0915 Sun RULE BOOK MODULE P1 WILL APPLY 32m60ch and 33m20ch
Light/Down [CONTINUES TO P/3930544] 'W2025/11052009
Grimsby Remove Rail Defects
Brocklesby West |Wrawby Jn Up Cleethorpes  |Possession |01/06/25 02/06/25 1425 WED TO 2258/VED 13m15ch and 25m0Och
Jn Fast/Up 0915 Sun (0200 Mon NO ACCESS T4 [NSBOROUGH CENTRAL \W2025/11158067
Cleethorpes STATION Patrolling
Down Possession |01/06/25 06/06/25 13mOch and 25m10ch
Cleethorpes/Down 0915 Sun  [2359 Fri W2025/11052011
Cleethorpes Fast : Remove Rail Defects
Wrawby Jn Holton Le Moor LC  |Down Barnetby  |Possession |01/06/25  |01/06/25 13m15ch and 25mOch
Up Barnetby 0915 Sun 2030 Sun " W2025/11181123
Wrawby Jn Pelham Street Jn Down Main/Down |Possession |01/06/25 02/06/25 gfm\é\gcgﬁ and 91m15ch
Barnetby 2030 Sun 2030 Mon :\J W2025/10618984
Up_Barnetby/Up LC Work
Main
Barnetby East Wrawby Jn Up Cleethorpes  |Possession |02/06/25 06/06/ \Zl\gg%%r;l%gcészﬂgzom
Fast 0200 Mon 235 Unload CWR
Barnetby East ~ |Wrawby Jn Up Cleethorpes  |Line Blockage|02/06/25  |06/06/2 22m75ch and 25m54ch
Slow (Between 0200 Mon Eri W2025/;1052405
Trains)+Disco S&T Maintenance
nnect y 4 13m15ch and 20m44ch
Wrawby Jn Holton Le Moor LC  [Down Possession |02/g6/2 06/25 W2025/11058716
Barnetby/Down n 42250 Mon Ballast Regulating
Main 25m9ch and 32m20ch
Up Main/Up 'W2025/11052408
Barnetby S&T Maintenance
Wrawby Jn Pelham Street Jn Down Main/Down |Poss& 0206/25 04/06/25 13m15ch and 20m44ch
Barnetby 250 Mon  |0545 Wed 'W2025/11052409
Up Barnetby/Up S&T Maintenance
Main 13m15ch and 20mé44ch
Wrawby Jn Wickenby LC Down 0s ion |04/06/25 05/06/25 \W2025/11051939
Barnetby/D 0545 Wed {0800 Thu Technical Inspection
99m40ch and 93m73ch
y 4
Wrawby Jn Gainsborough Trent Possession |04/06/25 04/06/25
East Jn 1425 Wed 2200 Wed
Wrawby Jn Brigg Possession  |04/06/25 06/06/25
2200 Wed  |2359 Fri
P i
Wrawby Jn Pelham Stite Down Main/Down |Possession |05/06/25 06/06/25
% Barnetby 0800 Thu  |2359 Fri
Up Barnetby/Up
Main
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3935315 |LN3201 |Harlington Jn Sundon Jn Up Sundon Loop |Possession |30/05/25 02/06/25 ***WEEK 10 WEEKEND POSSESSION*** \W2025/11049338
2300 Fri 0530 Mon Station Construction
MML OHLE 125MPH SOUTH OF BEDFORD 36m50ch and 38mO0Och
Luton South Jn  |Luton North Jn Luton Platform Possession |30/05/25 02/06/25 UPGRADE \W2025/11117016
Loop 2300 Fri  |0530 Mon LUTON CRAWL REEN ROAD DS PLTR (CRSA) [Critical Compliance
_ RADLETT SRF, K WORKS Inspection
Radlett Jn Bedford South Jn Down Slow Possession 30/05/25 31/05/25 WIXAMS ST, | ONSTRUCTION WORKS 19m70ch and 20m20ch
Up Slow =00 peso sat 2300 FRI 40 SAT AND 0300 MON TO 0530 W2025/11059932
Elstow Sidings _|Elstow Sidings Elstow Private | Sidings 30005125  |02/06/25 MO ng'”t Heater Maintenance
S . ) m65ch and 33m60ch
Siding Possession 12300 Fri 0530 Mon TR TRAVEL OVER THE FAST LINES \W2025/11060042
Luton Airport Luton South Jn Crescent Road Sidings 30/05/25 02/06/25 N TO BEDFORD SOUTH JN. Technical Inspection
Parkway Sidings Possession 12300 Fri 0530 Mon NO ABCESS TO/FROM RADLETT AGGREATES \1,3%72%321%%%%&“ 40ch
Luton North Jn Leagrave Jn Limbury Road Sidings 30/05/25 02/06/25 ROADIgARLI’Etg:II:(O)\?I\/%?DEIﬁgENT ROAD, LIMBURY  pemove Rail Defects
Sidings Possession 2300 Fri 0530 Mon : 23m0ch and 24m60ch
Radlett Jn Luton South Jn Up Fast Affected 31/05/25  |31/05/ NO ACCESS TO/FROM CAULDWELL DEPOT. g;?%,%ﬁng%
0240 Sat 032 0240 SAT TO 0320 SAT 352822%?;‘ 1;%%31;“4““
Mill Hill Broadway |Bedford Midland Down Slow Possession |31/05/25 /06/2 NO ROUTE FOR UP TRAINS BETWEEN RADLETT A .
0320 Sat #”103% Mon JN AND LUTON DUE TO POSITIONING OF Major Projects
Up Slow ENGINEERING TRAINS PRIOR TO FAST LINE 31mOch and 45m22ch
Bedford North Jn Down and Up Fast|Possession  |31/0525 /25 POSSESSION. W2025/10984469
03l s P 00 Mon Major Projects
0320 SAT TO 0300 MON 19m55ch and 27m36¢ch
Redland Road  |Redland Road Stone |Redland Sidings 02/06/25 ALL LINES BLOCKED MILL HILL BROADWAY TO  [W2025/11080653
Stone Siding Siding Roadstone Possessign‘§J0320/kat (0300 Mon BEDFORD. EMR SERVICES TO START/TERMINATECritical Compliance
Sidings } AT BEDFORD (3TPH) IN PLATFORMS 1-3. RAIL  |Inspection
St. Albans St. Albans St Albans Centre idi 31/05/25 02/06/25 REPLACEMENT ROAD SERVICE TO OPERATE 16m20ch and 17mOch
Siding $320sat  |0300 Mon BEDFORD TO HITCHIN FOR ONWARDS ECML W2025/10627586
CONNECTIONS. C11 Rerail Resleeper
Radlett Jn Bedford South Jn Down Slow 02/06/25 02/06/25 Reballast - Trax
Up Slow 0300 Mon  |0530 Mon THAMESLINK SERVICES TO START TERMINATE [27m62ch and 30m75ch
AT MILL HILL BROADWAY. RAIL REPLACEMENT |\W2025/11059880
ROAD SERVICES TO OPERATE BETWEEN MILL Rail Testing and Lubrication
HILL AND BEDFORD. RAIL REPLACEMENT ROAD [14m70ch and 48m60ch
SERVICES TO OPERATE FROM BEDFORD AND 'W2025/11027426
LUTON TO HITCHIN FOR ONWARDS ECML C75 S&C - Reballasting
CONNECTIONS (NOTE: FROM SAT NIGHT TO 08001 3m47¢h and 15m40ch
SUN, BUSES TO RUN LUTON-STEVENAGE DUE  \w2025/11043044
TO ECML SLOW LINE BLOCK AT HITCHIN). OHL Inspection
24m74ch and 49m62ch
FREIGHT SERVICES DIVERTED VIA WCML OR \W2025/11059723
ECML. ACCESS MAINTAINED TO/FROM OHL Work
BLETCHLEY LINE AT BEDFORD STATION
(EXCEPT 2310 SAT-0805 SUN). 38%22%721%“5%332‘60‘*
NO ACCESS TO/FROM RADLETT, LUTON Sgn:(;/(\)lgr:kan 4 40m20eh
CRESCENT ROAD, LIMBURY ROAD OR ELSTOW
SIDINGS. W2.025/10_806275
Major Projects
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3935315 NO ACCESS TO/FROM CAULDWELL DEPOT, 16m20ch and 18m76ch
Continued CARRIAGE SIDINGS OR JOWETT SIDINGS. ANY |W2025/11016687
ECS STABLED IN THE BEDFORD AREA TO HAVE |Major Projects
PANTOGRAPHS LOWERED. 45m27ch and 48m45ch
W2025/11042994
S&T Work
40m20ch and 41mO0ch
P2025/4113283 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 02/06/25 02/06/25 \W2025/11138779
LN115 International Link Line Sidings |Possession 0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 02/06/25 02/06/25
Path 0025 Mon (0440 Mon (4 hrs) 47
York Way North |St. Pancras North London Protected 02/06/25 02/06/25
Jn International Incline Path 0025 Mon  |0440 Mon (4 hif)
P2025/4137347 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |04/06/25 W2025/11206562
LN115 International Mainline 0025 Wed S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 04/06/25
International Link Line Sidings |Possession 0025 Wed
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 04/06,
Path 00
York Way North |St. Pancras North London Protected 04/06/25
Jn International Incline Path 0025WVed (0440 Wed (4 hrs)
V4
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EAS - Section 7

Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4011160 |LN3201 |Harlington Leagrave Jn Up Sundon Loop |Possession |03/06/25 04/06/25 **TRACK RENEWALS FOLLOW-UP WORKS: W2025/11050246
2305 Tue  |0530 Wed EXISTING LEAGRAVE-BEDFORD SOUTH Technical Inspection
SECTION 5s EXTENDED TO HARPENDEN*** 37mOch and 48m55ch
Harpenden Jn Bedford South Jn Down and Up Possession |03/06/25 04/06/25 W2025/11050261
Slow 2305 Tue |0530 Wed TRAINS TO TRA OVER THE FAST LINES. Technical Inspection
Luton South Jn Luton North Jn Luton Platform Possession 03/06/25 04/06/25 NO ACCES M LUTON CRESCENT ROAD 3\:7%‘;05(;21%'1(192;?400}1
Loop 2305 Tue  |0530 Wed SIDINGS, OAD YARD, ELSTOW S&T Work
Limbury Rd Up _|Limbury Rd Dn. Line [Limbury Road | Sidings 03/06/25 | 04/06/25 NSNS TERMINAL OR CAULDWELL 35m40ch and 41mOch
Line GF (No. 1) |GF (No. 2) Siding Possession 2305 Tue 0530 Wed \W2025/11049311
Off Track Work
Luton Luton Luton Up Siding  |Sidings 03/06/25  |04/06/25 39m65ch and 48m55ch
Possession  [2305 Tue  |0530 Wed 'W2025/10833215
: — Follow Up Tamping
Luton Airport Luton South Jn Crescent Road Sidings 03/06/25 04/06/25 27m62ch and 30m10ch
Parkway Sidings Possession 2305 Tue 0530 Wed \W2025/11043322

&

K

Rail Testing and Lubrication
24m48ch and 48m55ch
'W2025/11049586

PL Tamping

40m20ch and 43mOch
\W2025/11049464
Permanent Way Inspection
37mO0Och and 48m55ch
'W2025/11050220

Track Maintenance
33m40ch and 37m20ch
W2025/11049441

OHL Inspection

33m40ch and 48m55ch
\W2025/11050226

Critical Compliance
Inspection

40m20ch and 43m5ch
'W2025/11050236

Move Materials

40m20ch and 48m55ch
'W2025/11050192

S&T Work

33m40ch and 34m20ch
'W2025/11050163
Permanent Way Inspection
33m40ch and 37m20ch

\)
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Network Rail
East Midlands Route

EAS - Section 7
Version 4.2

Data freeze: EAS_V4 2 2025

Week 10 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line Protn Type

Start

End

Traffic Remarks

Work Type

P2025/4011161 |LN3201

Harlington

Leagrave Jn

Up Sundon Loop |Possession

04/06/25
2305 Wed

05/06/25
0530 Thu

**TRACK RENEWALS FOLLOW-UP WORKS:
EXISTING LEAGRAVE-BEDFORD SOUTH
SECTION 5s EXTENDED TO HARPENDEN***

Harpenden Jn

Bedford South Jn

Down and Up Possession

Slow

04/06/25
2305 Wed

05/06/25
0530 Thu

Luton South Jn

Luton North Jn

Luton Platform Possession

Loop

04/06/25
2305 Wed

05/06/25
0530 Thu

Elstow Sidings

Elstow Sidings

Elstow Private
Siding

Sidings
Possession

04/06/25
2305 Wed

05/06/25
0530 Thu

TRAINS TO TRA OVER THE FAST LINES.

NO ACCES M LUTON CRESCENT ROAD
SIDINGS, OAD YARD, ELSTOW
AGGRE TERMINAL OR CAULDWELL

Luton

Luton

Luton Up Siding |Sidings

Possession

04/06/25
2305 Wed

05/06/25
0530 Thu

X

Luton Airport
Parkway

Luton South Jn

Crescent Road
Sidings

Sidings
Possession

&

04/06/25
2305 Wed

&

05/06/25
0530 Thu

\W2025/11050247
Technical Inspection
37mOch and 48m55ch
'W2025/11050238
Move Materials
40m20ch and 48m55ch
'W2025/11050227
Critical Compliance
Inspection

42m55ch and 46m20ch
'W2025/11050193

S&T Work

33m40ch and 34m20ch
\W2025/11049277

OHL Inspection
33m40ch and 48m55ch
'W2025/11049312

Off Track Work
39m65ch and 48m55ch
W2025/11049516

S&T Work

35m40ch and 41mOch
'W2025/11043385

Rail Testing and Lubrication
24m48ch and 48m55ch
'W2025/11050345
Permanent Way Inspection
33m40ch and 37m20ch
W2025/11049465
Permanent Way Inspection
37mOch and 48m55ch
'W2025/11050150
Track Maintenance
33m40ch and 37m20ch
'W2025/11050262
Technical Inspection
33m40ch and 37m40ch
W2025/11049587

PL Tamping

40m20ch and 43m0Och
'W2025/11050303
Point Heater Maintenance
35m40ch and 37m20ch

\)
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EAS - Section 7

Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4011162 |LN3201 |Harlington Leagrave Jn Up Sundon Loop |Possession |05/06/25 06/06/25 **TRACK RENEWALS FOLLOW-UP WORKS: W2025/11050248
2305 Thu  |0530 Fri EXISTING LEAGRAVE-BEDFORD SOUTH Technical Inspection
SECTION 5s EXTENDED TO HARPENDEN*** 37mOch and 48m55ch
Harpenden Jn Bedford South Jn Down and Up Possession |05/06/25 06/06/25 \W2025/11050228
Slow 2305 Thu 0530 Fri TRAINS TO TRA OVER THE FAST LINES. Critical Compliance
Luton South Jn Luton North Jn Luton Platform Possession 05/06/25 06/06/25 NO ACCES M LUTON CRESCENT ROAD L%Srggggo:nd 48m55ch
Loop 2305 Thu  |0530 Fri SIDINGS, OAD YARD, ELSTOW \W2025/11049313
Elstow Sidings __|Elstow Sidings Elstow Private | Sidings 05/06/25 | 06/06/25 NSNS TERMINAL OR CAULDWELL %f Tgsacr'? W%f'jw eoh
Sidin Possession 2305 Th Fri mboch an mosc
g 305 Thu 0530 Fr W2025/11050151
Luton Luton Luton Up Siding  |Sidings 05/06/25  |06/06/25 o Track Maintenance
Possession (2305 Thu  |0530 Fri 33m40ch and 37m20ch
_ _ W2025/11050263
Luton Airport Luton South Jn Crescent Road Sidings 05/06/25 06/06/25 Technical Inspection
Parkway Sidings Possession {2305 Thu  |0530 Fri 33m40ch and 37m40ch

&

K

'W2025/11049517

S&T Work

35m40ch and 41m0Och
'W2025/11050235

S&T Work

33m40ch and 34m20ch
'W2025/11050356

Point Heater Maintenance
40m20ch and 47m30ch
'W2025/11049588

PL Tamping

43mOch and 46m15ch
'W2025/11050346
Permanent Way Inspection
33m40ch and 37m20ch
'W2025/11049466
Permanent Way Inspection
37mOch and 48m55ch
'W2025/11050239

Move Materials

40m20ch and 48m55ch
W2025/11049278

OHL Inspection

33m40ch and 48m55ch
'W2025/11043326

Rail Testing and Lubrication
24m48ch and 48m55ch

\)
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Data freeze: EAS_V4 2 2025

'W2025/11049315

East Midlands Route Version 4.2
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4011159 |LN3201 |Harlington Leagrave Jn Up Sundon Loop |Possession |02/06/25 03/06/25 **TRACK RENEWALS FOLLOW-UP WORKS: W2025/11050269
2305 Mon 0530 Tue EXISTING LEAGRAVE-BEDFORD SOUTH Critical Compliance
SECTION 5s EXTENDED TO HARPENDEN*** Inspection
Harpenden Jn Bedford South Jn Down and Up Possession |02/06/25 03/06/25 36m74ch and 40m40ch
Slow 2305 Mon  |0530 Tue TRAINS TO TRA OVER THE FAST LINES. 'W2025/10833095
- Follow-Up Work
Luton South Jn Luton North Jn Luton Platform Possession 02/06/25 03/06/25 NO ACCES M LUTON CRESCENT ROAD 29m17ch and 30m10ch
Loop 2305 Mon 0530 Tue SIDINGS, OAD YARD, ELSTOW \W2025/11050234
Luton Luton Luton Up Siding | Sidings 02/06/25 | 03/06/25 NSNS TERMINAL OR CAULDWELL ggﬁT‘:’(\)/Or:k © sam0ch
Possession |2 M T m40ch an m20c|
305Mon 0530 Tue \W2025/11049631
Luton Airport Luton South Jn Crescent Road  |[Sidings 02/06/25  |03/06/25 o Permanent Way Inspection
Parkway Sidings Possession (2305 Mon  |0530 Tue ‘ , 33m40ch and 37m20ch

&

K

OHL Inspection
33m40ch and 48m55ch
'W2025/11050194
Move Materials
36m74ch and 48m55ch
'W2025/11049459
Permanent Way Inspection
37mOch and 48m55ch
'W2025/11049639

S&T Work

35m40ch and 41m0ch
'W2025/11043338

Rail Testing and Lubrication
24m48ch and 48m55ch
'W2025/11050260
Technical Inspection
33m40ch and 37m40ch
'W2025/11050242
Technical Inspection
37m0Och and 48m55ch
'W2025/11049541

PL Tamping

37mO0Och and 40m30ch
'W2025/11050077
Track Maintenance
33m40ch and 36m69ch
'W2025/11049402

Off Track Work
39m65ch and 48m55ch

\)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943074 |LN3213 Blackfriars Blackfriars Platform 3 Possession |01/06/25 01/06/25 GTR TO STABLE IN SMITHFIELD SIDINGS 'W2025/11059851
LN3216 Platform 4 0145 Sun  |0700 Sun OHL Inspection
S0280 BLACKFRIARS PLATFORMS 3 & 4 TO BE OmOch and Om23ch
Loughborough Jn Down Holborn Possession |01/06/25 01/06/25 OUTBERTHED 'W2025/10996122
Slow 0145 Sun  |0700 Sun Unload CWR
Up Holborn Slow 1m42ch and 3m25ch
Blackfriars Jn |Blackfriars Jn Up Snowhil Possession |01/06/25 | 01/06/25 ‘é‘{ﬁj’fji 22E7 j:rf]fnation
0145 Sun  |0700 Sun omach and Om25ch
Dickens Jn Down Snowhill ~ [Possession [01/06/25  |01/06/25 W2025/10848757
. 0145 Sun 0700 Sun Track Maintenance
ggn’rn Snowhill 0m66¢h and 3m25ch
Farringdon Loughborough Jn Up Possession |01/06/25 01/06/25 < '
Moorgate/Down 0145 Sun 0700 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 01/06/25 01/06
Possession 10145 Sun 00 Su
P2025/4027125 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Down Canal Line Blockage|04/06/ 04/05/25 TRAINS TO TRAVEL OVER THE DOWN SNOW HILLW2025/11060246
LN3214 Tunnel 013 e Wed / UP MOORGATE LINE BETWEEN CITY S&T Work
S0280 THAMESLINK CROSSOVERS AND MIDLAND ROAD [Im52ch and 2m35ch
City Thameslink |Midland Road Jn Up Snow Hill / Line Blockage 0 04/06/25 JN. TRAINS TO/FROM THE ECML TO TRAVEL
Down Moorgate 01 0430 Wed OVER THE UP CANAL TUNNEL LINE BETWEEN
CANAL TUNNELS JN AND BELLE ISLE JN.
ACCESS MAINTAINED TO SMITHFIELD SIDINGS.
P2025/4027103 |LN3213 Canal Tunnels Jn |Belle Isle Jn Up Canal Tunnel e Bloci 06/06/25 06/06/25 TRAINS TO TRAVEL OVER THE UP SNOW HILL/ |W2025/11060122
LN3214 0130 Fri 0430 Fri DOWN MOORGATE LINE BETWEEN FARRINGDON |S&T Work
S0280 CROSSOVER AND MIDLAND ROAD JN. TRAINS 1m52ch and 2m35ch
City Thameslink [Midland Road Jn Up Moorgati ockage|06/06/25 06/06/25 TO/FROM THE ECML TO TRAVEL OVER THE
Down Sno, 0130 Fri 0430 Fri DOWN CANAL TUNNEL LINE BETWEEN CANAL
TUNNELS JN AND BELLE ISLE JN.

\§2
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3869605 |[EA1320 |Belle Isle Jn Belle Isle Jn Down Canal Possession |01/06/25 01/06/25 TRAINS TO BE RETIMED OVER ABC&D AND FAST [W2025/10361064
LN101 Tunnel 0130 Sun 0830 Sun LINES BETWEEN KINGS CROSS AND HOLLOWAY |OHL Work
LN115 Up Canal Tunnel JN AND TO BE REPLATFORMED AS NECESSARY [0mOch and 1m13ch
LN3214 - - - 'W2025/11034985
Kings Cross Holloway Line F/Down Slow |Possession |01/06/25 01/06/25 GTR SERVICES TING/TERMINATING AT Vegetation Clearance (Non-
Up Slow/Line E 0130 Sun 0830 Sun FINSBURY PA SHUNT VIA HIGHBURY VALE |Flail)
N
Kings Cross Platforms 7 to 10 |Possession |01/06/25 | 01/06/25 J OmOch and 1m13ch
0130 Sun 10830 Sun 'W2025/11052864
EBBZ TO TIMED TO ARRIVE AT KINGS Litter / Graffiti Clearance
York Way North [Copenhagen Jn North London Possession |01/06/25  |01/06/25 CRO E 0100 S\flg%(;éaq%g?l%%m
Jn Incline 0130 Sun 10830 Sun QUIRE 4 LONG PLATFORMS AT KINGS  |prainage Work
CROSSWOR STABLING

REQUIRE 1 LONG PLATFORM FOR
STABLING

FHT REQUIRE 1 LONG PLATFORM FOR STABLING

NO ACCESS TO/FROM NORTH LONDON INCLINE

VIA COPENHAGEN JN

OmOch and 1m13ch

X
2
&

&
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EAS - Section 7
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East Midlands Route Version 4.2
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4006757 |LN3232 Rugby Trent Nuneaton South Jn |Down Trent Valley |Possession |31/05/25 31/05/25 1500 SAT TO 1800 SAT \W2025/10826468
MD101 Valley Jn Fast / Down Trent 1500 Sat 2315 Sat TRAINS BETWEEN RUGBY TV JN AND NUNEATON [Track Maintenance
MD232 Valley SOUTH JN TO TRAVEL OVER Bl BIRECTIONAL 0Om50ch and 8m70ch
MD233 Down Trent Valley UTVF AND UTVS. DOWN TRAINS TO TRAVEL 'W2025/10826576
MD410 Slow BETWEEN HILLM@&RTON JN AND RUGBY TV JN Patrolling
MD555 Rugby Trent Nuneaton South Jn  |Up Trent Valley Possession [31/05/25 31/05/25 VIA RUGBY UR ,@ 95mOch and 97m36ch
Valley Jn Fast 1800 Sat  [2315 Sat W2025/10813853
Up Trent Valley 1800 SAT, JON Patrolling
Slow NO ACC TWEEN RUGBY AND NUNEATON. l95m0ch and 97m36ch
Hinckley Stockingford Station, |Down and Up Possession  |31/05/25 01/06/25 TRALD ORIVERT VIA WEST MIDLANDS USING  \w2025/10826449
former site of Hinckley/Arley 2315 Sat 0800 Sun PRi TIMETABLE STUDIES OR PLANS. Track Maintenance
i i LACEMENT TO OPERATE BETWEEN 3m45ch and 9m53ch
Midland Yard Jn |Canal Farm Jn Nuneaton North  |Possession |31/05/25 01/06/25 RUGBYWND STAFFORD.
Chord 2315 Sat 0800 Sun \éVZ_IOES{)l'l056923
: AT TO 0800 SUN AND 2250 SUN TO 0500 | <o Lubricators
Nuneaton North  |Abbey Jn Down and Up Possession |31/05/25  |01/06/25 MON 88m20ch and 90m35ch
Jn Nuneaton Chord 2315Sat 0800 Sun AT NUNEATON NO ACCESS DOWN SIDINGS, ~ |//2025/10814081
N ton South |N ton North J D &U P i 31/05/25 01/06, PLATFORMS 1, 2, 3, 4, 5. ;—Cr)aCEOMf?mtedng?C%B h
uneaton Sou uneaton North Jn own p 0ssession m40ch an m36¢
n Platform 2315 Sat 0800 Bﬁé\SCCESS NUNEATON TO/FROM BEDWORTH \W2025/11056945
Up Relief ’ P & D Maintenance
Rugby Trent Nuneaton North Jn |Up Trent Valley  |Possession  |31/05/25 2355 SAT TO 0825 SUN 84m20ch and 88m0ch
Valley Jn Slow 2315 Sat NO ACCESS RUGBY STATION. W2025/10974510
Down Trent Valley NO ACCESS NEW BILTON SIDINGS. S&T Points
Fast / Down Trent NO ACCESS DAVENTRY IRFT. 3m45ch and 9m53ch
Valley NO ACCESS RUGBY COLAS DEPOT, UP W2025/10826699
Up Trent Valley STABLING SIDINGS AND UP YARD. Patrolling

Fast
Down Trent Valley
Slow

NO FACILITY TO STABLE STOCK ON RUGBY UP &
DOWN THROUGH SIDING AND UP GOODS LOOP.

2315 SAT TO 0800 SUN
NO ROUTE VIA HINCKLEY/ARLEY LINES.

Three Spires Jn  |Nuneaton South Jn  |Down and Up P 9¢n 51/05/25 01/06/25
Bedworth 2315 Sat 0800 Sun
Church Brampton |Brandon HABD Down 0s lon |31/05/25 01/06/25
Northampto 2355 Sat 0800 Sun

Down Coygnt
Hillmorton Jn Rugby Trent Valley Possession  |31/05/25 01/06/25
(inc.) Jn 2355 Sat  |0800 Sun
Rugby Rugby Possession  |31/05/25 01/06/25
2355 Sat  |0800 Sun
Rugby Tre Up Goods Loop  |Possession |31/05/25 01/06/25
Jn 2355 Sat 0800 Sun
Rugby South Jn  |Rugby Trent Valley |Up Slow Possession  |31/05/25 01/06/25
Jn 2355 Sat  |0800 Sun

Om50ch and 8m70ch
'W2025/10938356
URFDO Inspections
90m40ch and 97m36ch
'W2025/11056353

S&T Work

81mOch and 85m40ch
'W2025/10826722

OHL Inspection
0Om32ch and 9m40ch
'W2025/10961463
URFDO Inspections
90m40ch and 97m36ch
'W2025/10826849

OHL Inspection
9m29ch and 9m53ch
\W2025/10974786

S&T Points

Om50ch and 8m70ch
'W2025/10813837
Track Maintenance
90m40ch and 97m36ch
\W2025/10994606

C14 Rerail Resleep Reball
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East Midlands Route Version 4.2
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4006757 Daventry Daventry DIRFT Sidings BLOCKED To|01/06/25 01/06/25 Form - Trax
Continued International Rail |International Rail A/C Electric  |0010 Sun 0745 Sun 88m65ch and 96m28ch
Freight Terminal |Freight Terminal Trains 'W2025/11056919
DIRFT DIRFT S&T Work
Rugby Trent Attleborough South |Up Trent Valley |Possession |01/06/25 01/06/25 84m20ch and 88m0Och
Valley Jn Jn Fast 0800 Sun 2250 Sun W2025/11007896
Up Trent Valley Other E&P Work
Slow 96m20ch and 97m20ch
Down Trent Valley W2025/11056274
Fast / Down Trent P & D Maintenance
: Valley : 81moch and 84m40ch
Brinklow Jn Down Trent Valley |Possession  |01/06/25 01/06/25 gy \W2025/11008098
Slow 0800 Sun 2250 Sun Other E&P Work
Nuneaton North |Abbey Jn Downand Up _ |Possession |01/06/25  |02/06/25 3\7;%5205*/‘1%%%“5523”‘
Jn Nuneaton Chord 2250 Sun  |0500 Mon Other E&P Work
Nuneaton South |Nuneaton North Jn  |Down & Up Possession |01/06/25  |02/06/2 0mOch and 9m60ch
Jn Platform 2250 Sun 10500 'W2025/10993808
Up Relief S&T Work
Nuneaton South Jn  |Down and Up Possession |01/06/25 38%;%??0%%%3%“ 36ch
Bedworth 2250 Su S&T Points
Rugby Trent Nuneaton North Jn  [Down Trent Valley |Possession  [01/0 90m40ch and 97m36¢h
Valley Jn Fast / Down Trent 22 W2025/11057030
Valley URFDO Inspections
Down Trent Va"ey 83m55ch and 90m35ch
Slow 'W2025/10826775
Up Trent Valley OHL Inspection
Fast 96m24ch and 97m53ch
Up Trent Valley 'W2025/11056513
Slow URFDO Inspections
a 81mOch and 90m35ch

o

X
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East Midlands Route Version 4.2
Week 11
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3823400 |[EA1560 |Fletton Jn Helpston Jn Down Possession |08/06/25 08/06/25 NO ACCESS TO/EGRESS FROM NENE CARRIAGE (W2025/11033902
LN101 Slow/Stamford 0001 Sun {0830 Sun SIDINGS Patrolling
LN135 (Platform 5) DOWN TRAINS RETIMED OVER THE DOWN [77m60ch and 78m20ch
LN145 Glinton Jn Marholm Jn Up Werrington Possession |08/06/25 08/06/25 FAST LINE BE FLETTON JN AND 'W2025/11038722
LN147 0001 Sun 0830 Sun PETERBO ERMINATING IN PLATFORM 1 [|S&T Work
LN170 i OR 2 90m73ch and 93m35ch
Helpston Jn Peterborough South |Up Stamford Possession  |08/06/25 08/06/25 \W2025/10962043
(Platform 4) 0001 Sun (0830 Sun PLA R 2 TO REMAIN LIVE FOR S&T Points
ST.
Stoke Down Slow Possession  |08/06/25 | 08/06/25 et
o 'W2025/10252500
0001 Sun  |0830 Sun -
Track Maintenance
Kings Dyke Peterborough North |Down Possession |08/06/25  |08/06/25 100m23ch and 100m70ch
March/Platform 7 0001 Sun 0830 Sun 'W2025/11028440
Up March/Platform PL Stoneblowing
6 78m20ch and 99m22ch
Marholm Jn Glinton Jn Down Werrington |Possession |08/06/25 08/0 'W2025/11030307
0001 Sun  |0830 Track Maintenance
78m20ch and 99m22ch
Peterborough Peterborough March Possession |08/06/25 6/25 \W2025/11039597
Independent 0001 Sung |083@Sun Vegetation Clearance (Non-
- £ Flail)
Peterborough Stoke Down Fast Possession 6/25
South 000 0830 Sun 100m23ch and 100m70ch
Peterborough Peterborough Two Way Goods |Possession 4 08/06/25
Station Station Line 0830 Sun
Stoke Peterborough North |Up Slow 06/25 08/06/25
Up Fast 0830 Sun
Werrington Jn Folly Bank LC Down Spalding 08/06/25 08/06/25
Up Spalding 0001 Sun  |0830 Sun
P

%

&
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Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3930544 |LN200 Barnetby East Wrawby Jn Up Cleethorpes  |Possession |07/06/25 07/06/25 WRAWBY JN S&C + HOLTON LE MOOR LC 9 DAY |W2025/11156183
LN225 Fast 0001 Sat 2200 Sat BLOCKADE | EAS2025 |IDAYS 8 TO 9 OF 9 LC Work
LN728 POSSESSION CONTINUES FROM P/3930514 21mOch and 21m20ch
LN736 Brocklesby West |Barnetby East Down Cleethorpes |Possession |07/06/25 08/06/25 W2025/10625304
LN741 Jn Goods 0001 Sat 1400 Sun EMR GRIMSBY/ THORPES SERVICE TO C71 S&C-Complete Renewal
LN742 . START/TERMI INCOLN FROM THE WEST RT60/NR60
LN752 Wrawby Jn Down Possession |07/06/25 08/06/25 THROUGHO 95m54ch and 92m60ch
Cleethorpes/Down 0001 Sat 0001 Sun \W2025/11051677
Cleethorpes Fast TPE MA| TER TO CLEETHORPES SERVICE i
Wrawby Jn Brigg All Lines Possession |07/06/25 08/06/25 fg iﬁigiﬂtggégnmsgg(éﬂon
0001 Sat 1400 Sun RMINATE AT SCUNTHORPE W2025/11051936
Pelham Street Jn _|Down Main/Down |Possession |07/06/25 | 08/06/25 HOUT Permanent Way Inspection
111m74ch 101mi15ch
Barnetby 0001 Sat 1400 Sun NOR ERN BRIGG LINE SERVICE TO BE m7ach and 101m15c
Up Barnetby/Up ELLED THROUGHOUT 'W2025/11051994
Main Track Maintenance
Barnetby East Wrawby Jn Up Cleethorpes  |Line Blockage|07/06/25 07/06/25 99m40ch and 94mOch
RAIL REPLACEMENT ROAD SERVICE TO
Slow (Between 0001 Sat 2200 Sai OPERATE THROUGHOUT 'W2025/11051966
Trains)+Disco Rail Testing and Lubrication
nnect N Om6ch and 99m20ch
Barnetby East Wrawby Jn Barnetby Sidings 07/06/25 08/06/ #HOR%CUC(BEﬁgJ.P BARNETBY SIDINGS 'W2025/11052021
Reception Siding |Possession 0001 Sat Sun Rail Testing and Lubrication
ggrietb 0200 MON 02/06/25 TO 2200 SAT 07/06/25 109mOch and 93m73ch
R t.y Sidi [CONTINUES FROM P/3930514] W2025/11051940
Ngczep fon siding PILOT REQUIRED FOR SINGLE LINE WORKING JSCT(;C? lnngeec’tl% A
- 2 HANDSIGNALLERS REQUIRED [ONE malch an m/sc
Barnetby East Wrawby Jn Up Cleethorpes  |Possession 6 08/06/25 HANDSIGNALLER REQUIQRED AT [ULCEBY FOR \W2025/11051943
Slow 2200gsal” 11400 Sun WRONG DIRECTION MOVEMENTS THROUGH FOR Permanent Way Inspection
Brocklesby West |Wrawby Jn Up Cleethorpes  |Possegfion /25 08/06/25 ﬁkﬁEDgTG?\a\lI:LEI;/RE;ESSI??SEIEi'? W(R)’,ZI\I/EVBY IN 104m5ch and 99m20ch
J Fast/U
n C?esethgrpes P 4200 Sat 0001 Sun 5803APTS TO SIGNAL DOWN TRAIN MOVEMENTS
Wrawby Jn Elsham LC Down Scunthorpe |{osss@yol’ [07/06/25 |08/06/25 o %T:SII:IE'EBI-ILCI)DEPL%SES]LOW LINE ONTO
Up Scunthorp 2200 Sat 11400 Sun SINGLE LINE WORKING FOR NOMINATED
Cleethorpes Wrawby Jn Cleethorp ession |08/06/25 08/06/25 B%I\EAI/GNHTTR%E,\TSV IFCREOSMTSILIZZRI’EOB'\\c ISMT“:\IT’\IISHAM
g'lgg'tf]’ o 0001 Sun 10945 Stn 5764ABPTS [PILOT TO JOIN DOWN TRAIN AT
Up MB8743 SIGNAL] VIA DOWN IMMINGHAM - UP
rpe9€leet CLEETHORPES - UP CLEETHORPES SLOW TO
Single WRAWBY JN 5803ABPTS [PILOT TO LEAVE DOWN
- : : TRAIN AT 5803A PTS]
Grimsby Docks  |Grimsby Town Loop Possession |08/06/25 08/06/25 UP TRAINS FROM WRAWBY JN 5803ABPTS [PILOT
0001 Sun 0915 Sun TO JOINT UP TRAIN AT BD8858 SIGNAL ON THE
Grimsby Town Grimsby T Platform 3 Possession |08/06/25 08/06/25 gEOSVEI:L‘JgTUHSEEEEL'mI(E)]FyPIéSU?€CII_D%EV-\F/HORPES
0001 S 0915 S a &
un un IMMINGHAM TO ULCEBY STATION 5764ABPTS
Habrough Jn Ulceby South Jn Down/Up Possession |08/06/25 | 08/06/25 [PILOT TO LEAVE UP TRAIN AT MB8738 SIGNAL]
Habrough Chord 0001 Sun 0915 Sun RULE BOOK MODULE P1 WILL APPLY
Immingham West |Brocklesby West Jn |Down Possession  |08/06/25 08/06/25 [CONTINUES FROM P/3930514]
Jn Killingholme/Down 0001 Sun  |0915 Sun
Immingham 2200 SAT 07/06 TO 1400 SUN 08/06
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East Midlands Route Version 4.2
Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3930544 Up NO ACCESS THROUGH WRAWBY JN IN EITHER
Continued Killingholme/Up DIRECTION
Immingham NO ACCESS/EGRESS IMMINGHAM
Marsh West Jn  |Humber Road Jn Up Possession |08/06/25 08/06/25 NO ACCESS/EGRESS LINDSAY OIL REFINERY
Grimsby/Grimsby 0001 Sun 0915 Sun NO ACCESS/EG S HUMBER OIL REFINERY
Light/Down
Grimshy
Brocklesby West |Wrawby Jn Up Cleethorpes  |Possession |08/06/25 08/06/25
Jn Fast/Up 0915 Sun  |1400 Sun
Cleethorpes
Down
Cleethorpes/Down gy
Cleethorpes Fast
P2025/3929831 |LN3140 |Harpenden Jn Oakley HABD Down and Up Fast|Possession |07/06/25 08/06/25 EDFORD MAINTENANCE DELIVERY UNIT: W2025/11063670
LN3201 2305 Sat 0805 Sun ICAL MAINTENANCE S&C Unit Renewal
(Maintenance Only)
Bedford Midland |Bedford Midland Bedford Platform |Possession |08/06/25 08/06/25 2305 SAT TO 0005 SUN 48m30ch and 51mOch
Loop 0005 Sun 0805 TRAINS TO TRAVEL OVER THE SLOW LINES 'W2025/11060641
Platform 1A BETWEEN HARPENDEN JN AND BEDFORD. OHL Inspection
Bedford St. Johns [Bedford Midland Up & Down Possession |08/06/25 | 08/06/2 31m20ch and 50m14ch
BIFt)atchIey 0005 Sun sun 0005 SUN TO 0805 SUN \W2025/11063742
Up & Down Goods ALL LINES BLOCKED. GTR SERVICES TO Technica| |nspection
START/TERMINATE AT LUTON. GTR TO STABLE  |31m20ch and 37m40ch
Jowett Run Round ECS IN LUTON PLATFORMS 1-3 AND CRESCENT  \w2025/11060335
: : ROAD SIDINGS. f ;
Harlington Leagrave Jn Up Sundon Loop |Possession |08/ 4 :())gé(;GéZF:] RAIL REPLACEMENT ROAD SERVICE TO ggxégceha;rdlvé&immtggﬁnce
u OPERATE BETWEEN LUTON AND BEDFORD. \W2025/11063774
Luton North Jn Oakley HABD Down and Up 125 08/06/25 SHUNT MOVES AVAILABLE AT LUTON NORTH JN. Technical Inspection
Slow Sun 0805 Sun NO ACCESS TO CAULDWELL DEPOT, BEDFORD 3&%%%?&%%%&”*1
Leagrave Leagrave Tamper Sidings 08/06/25 08/06/25 CS OR JOWETT CS. ELECTRIC ECS IN THE Permanent Way Inspection
0005 Sun 10805 Sun BEDFORD AREA AND AT KETTERING DEPOT 37moch and 503;170&]
SIDINGS TO BE STABLED WITH PANTOGRAPHS
Limbury Rd Up _ |Limbury Rd Dn. Line |Limbury Roa idimg€ 08/06/25  |08/06/25 LOWERED. ‘é";?ﬁg’;&%‘ﬁgi Lbrication
Line GF (No. 1) |GF (No.?2) Siding ession  |0005 Sun  |0805 Sun 33m73ch and 53m59ch
Bedford Carriage |Bedford Carriage Bedfor. BLOCKED To|08/06/25 08/06/25 \W2025/11063997
Sidings Sidings Stabk in A/C Electric  |0005 Sun  |0805 Sun S&T Work
Trains 48mOch and 53mOch
Bedford Cauldwell|Bedford Cauldwell ell Depot |BLOCKED To|08/06/25 08/06/25 'W2025/11012756
Depot Depot cegtion A/C Electric  |0005 Sun {0805 Sun Major Projects
Trains 31m5ch and 37m29ch
Bedford St. Johns |Bedford Mid Jgyvett Sidings BLOCKED To|08/06/25 08/06/25 'W2025/11063650
0s.15t0 19 A/C Electric /0005 Sun 0805 Sun IArc Repairs
Trains 48m35ch and 50m70ch
'W2025/11016639
Major Projects
45m60ch and 53mOch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3929837 |LN101 Cricklewood Dudding Hill Jn Down and Up Possession |07/06/25 08/06/25 THAMESLINK CORE 26HR CYCLICAL 'W2025/11062900
LN3201 Curve Jn Cricklewood Curve 2340 Sat 0630 Sun MAINTENANCE BEDFORD MTCE DELIVERY UNIT [S&C Unit Renewal
LN3210 (Maintenance Only)
LN3213 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |07/06/25 09/06/25 CAMBRIDGE TO BRIGHTON SERVICES TORUN  [0m73ch and 3m55ch
LN3214 2340 Sat 0345 Mon BETWEEN CAM GE AND KINGS CROSS 'W2025/11060225
LN3219 - - (REQUIRING PLATFORM AT KINGS Drainage Work
S0280 Dock Jn South Kentish Town Jn Up & Down Slow |Possession 07/06/25 09/06/25 CROSS TO ODATE), AND BETWEEN 0m73ch and 3m46ch
S0400 2340 Sat /0345 Mon LONDON D BRIGHTON W2025/11063208
St. Pancras Cricklewood Depot  |Down and Up Fast|Possession |07/06/25  |08/06/25 Critical Compliance
International Jn 2340 Sat 10630 Sun 2340 155 SUN Inspection
TR TRAVEL OVER THE SLOW LINES. om73ch and 3m55¢ch
West Hampstead |Cricklewood Depot  |Down and Up Possession |07/06/25 08/06/25 \W2025/11062774
South Jn Jn Hendon 2340 Sat  |0630 Sun 0155 TO 0630 SUN OHL Work
West H tead West H tead |P i 07/06/25 08/06/25 & aontlaiy e g Amaoch
est Hampstea est Hampstea 0ssession
North Jn P Run Rounéj 2340 Sat 0630 Sun 0630 SUN TO 0345 MON \£g2||%3vfi6;?/?/i?|(27
TRAINS TO TRAVEL OVER THE FAST LINES 3maach and 4m4och
St. Pan(_:ras Dock Jn North C_hl_Jrchyard Sidings _ 07/06/25 08/06/ BETWEEN DOCK JN AND CRICKLEWOOD SOUTH W2025/11062981
International Sidings Possession (2340 Sat 063 JIN. Off Track Work
Canal Tunnels Jn [Belle Isle Jn Down and Up Possession |08/06/25  |09/06/2 THAMESLINK SERVICES TO START/TERMINATE ~ 0M60ch and 2m30ch
Canal Tunnel 0155 Sun Mon AT ST.PANCRAS HIGH LEVEL (4TPH). EMR W2025/11060433
: : SERVICES SUNDAY AFTERNOON TO BE THINNED [P0int Heater Maintenance
Carlton Road Jn  [Junction Road Jn Down and Up Possession |08/06, 05/25 ACCORDINGLY. 0m43ch and 3m74ch
Tottenham 01 u 5 Mon 'W2025/11063133
Rail Testing and Lubrication
Farringdon Kentish Town Jn Down and Up Possession 09/06/25 0m61ch and 4m38ch
Moorgate 015%u 0345 Mon W2025/11063293
Kentish Town Jn |Cricklewood South  |Down and Up Posse /25 08/06/25 ﬁ}l;t{l)(;ilﬁggmphance
Jn Slow o~ 155 Sun 10630 Sun 1m40ch and 2m34ch
West Hampstead |Cricklewood South  |Down Carriage 08/06/25 09/06/25 WZQZS/ 11060254
Thameslink Jn Loop 0155 Sun  |0345 Mon Drainage Work
0m73ch and 3m57ch
Kentish Town Jn |Cricklewood Down and U 08/06/25 08/06/25 'W2025/11062840
Slow 0630 Sun {0920 Sun Technical Inspection
0m43ch and 4m38ch
Kentish Town Jn |Cricklewood South  |Down Possession |08/06/25 09/06/25 \W2025/11064026
Jn S 0920 Sun  |0345 Mon S&T Work
0Om60ch and 2m29ch
\W2025/11078546
Rail Testing and Lubrication
0m43ch and 4m38ch
'W2025/11088122
Structures Work
1m50ch and 2m35ch
'W2025/11062710
OHL Inspection
0Om73ch and 3m50ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4118443 |[EA1320 |Silo Curve Jn Cedar Jn Silo Curve Protected 09/06/25 09/06/25 \W2025/11155031
LN115 Path 0025 Mon (0440 Mon (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 York Way North |St. Pancras North London Protected 09/06/25 09/06/25
Jn International Incline Path 0025 Mon (0440 Mon (4 hrs)
P2025/4091304 |LN3201 |Cricklewood Cricklewood Depot |Washer Road Possession |07/06/25 07/06/25 M CRICKLEWOOD DEPOT W2025/11060155
Depot North Reception 0930 Sat 1825 Sat .1&2. NO INTERNAL SHUNT |Off Track Work
p POSSIBLE WITHIN THE DEPOT 5m10ch and 6m8ch
Road No.2
. 'W2025/11060091
North Reception - :
Road No.1 IC ECS STABLED WITHIN THE SIDINGS E OTB Hheatedr 2” aglgntﬁ nance
Cricklewood Cricklewood South  [Up Goods No.1  |Possession  |07/06/25 | 07/06/25 m2Jch and bmsc
Depot Jn In P 0930 Sat 11825 Sat TO HAVE PANTOGRAPHS LOWERED. W2025/11060162
Up Goods No.2 S&T Work
Cricklewood Cricklewood Depot |Depot Exit Road |Possession |07/06/25 | 07/06/25 5"‘100*/‘ and 6m8ch
South Jn Jn 0930 Sat 1825 Sat W202$ 11060158'
Technical Inspection
Cricklewood Cricklewood Depot  |Cricklewood Sidings 07/06/25 07/06, 5m10ch and 6m8ch
Depot Sidings Possession  [0930 Sat 1825
P2025/3942663 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |09/06/25 06/25 WESTERN / ANGLIA FREIGHT TO BE DIVERTED |W2025/10797663
EA1300 Tottenham 0050 Mo VIA THE D&U WILLESDEN RELIEF LINES, Track Maintenance
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 1m7ch and 1m35ch
EA1370 |Gospel Oak Camden Road West |Down and Up Possession  |09/36/2 IAND THE NLL \W2025/10804511
LN165 Jn North London 005 n 40455 Mon URFDO Inspections
LN3210 : 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND |1m7ch and 1m35ch
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possessio 09/0W2 09/06/25 FOREST GATE JN
050fMon (0455 Mon 6L59/6L10 TO RUN VIA WCML AND PRIMROSE
Harringay Park Jn|Harringay Park Jn  [Harringay Curve |Poss 9/06/25 | 09/06/25 HILL
0050 Mon 0455 Mon OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
Junction Road Jn |Upper Holloway Up Reception esgon |09/06/25 09/06/25 NOT PERMITTED
0050 Mon 10455 Mon NLL CYCLIC TYPE 8
South Tottenham (Tottenham South Jn |Down ang Possession  |09/06/25 09/06/25
East Jn }h 0050 Mon  |0455 Mon
South Tottenham |South Tottenham 2n |Possession |09/06/25 09/06/25
West Jn West Jn 0050 Mon  |0455 Mon
Junction Road Jn |Upper Holloway. opl¢ Sidings Sidings 09/06/25 09/06/25
Possession  |0050 Mon 0455 Mon

C.

2
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3938111 |LN101 Blackfriars Blackfriars Platform 3 Possession |08/06/25 09/06/25 GTR TO STABLE IN BLACKFRIARS PLATFORMS  |W2025/11050752
LN3213 Platform 4 0145 Sun 0345 Mon 3&4 AND LONDON BRIDGE PLATFORMS 10-15 Structures Work
S0280 Om30ch and 3m48ch
Herne Hill Down Holborn Possession |08/06/25 09/06/25 LUL NORTHERN LINE TO BE OPEN 'W2025/11119554
Slow/Down 0145 Sun  |0345 Mon Off Track Work
Holborn LUL DISTRICT. O BE OPEN BETWEEN I0m30ch and 3m25ch
Up Holborn/Up VICTORIA A KFRIARS \W2025/11271006
Holborn Slow Structures Examination
Blackfriars Jn Dickens Jn Down Snowhill Possession |08/06/25 09/06/25 SMITHFI DINGS TO BE OUTBERTHED Omach and Om25ch
Spur 0145 Sun 0345 Mon 'W2025/10816772
GT" |v LNE SERVICES INTO KINGS Track Maintenance
Metropolitan Jn Down Snowhill Possession |08/06/25 09/06/25 @ 1 X ADDITIONAL LONG PLATFORMS TO  [3160ch and 3m25ch
Up Snowhill 0145 Sun 0345 Mon ABLE W2025/11070590
Canterbury Road [Loughborough Jn Down Brixton Spur|Possession |08/06/25 09/06/25 ERVICE ALTERATIONS: mggég g%eigzgcexv al
Jn ) 0145 Sun {0345 Mon
Up Brixton Spur KENTISH TOWN TO RAINHAM SERVICES TO RUN \éVZOZS/\}Vlolo“S“
Farringdon Loughborough Jn  |Down Snow Possession |08/06/25 | 09/06/ 2TPH PLUMSTEAD TO RAINHAM Oug’gyh OL 1m10ch
Hill/Down Holborn 0145 Sun (034! v\?;oz%/ﬂrgmﬂn;)z ¢
Fast BEDFORD TO BRIGHTON SERVICES WILL RUN s
Up Holborn BETWEEN BEDFORD AND ST PANCRAS & Structures Examination
Fast/Up LONDON BRIDGE AND BRIGHTON 0m66ch and 4m21ch
Snowhill/Down 'W2025/11273049
Moorgate CAMBRIDGE TO BRIGHTON SERVICES TO RUN  [Structures Work
Loughborough Jn [Cambria Jn Down Cambria  |Possession |08/g5/2 06/25 BETWEEN CAMBRIDGE AND KINGS CROSS 0m30ch and 3m60ch
Spur n 40345 Mon (REQUIRING A LONG PLATFORM AT KINGS W2025/10918403
Up Cambria Spur CROSS TO ACCOMMODATE), AND BETWEEN C2 Reralil - Both Rails
L Om60ch and 3m53ch
Herne Hill Herne Hill Turnback Siding |Sidings 8/0£/25 09/06/25 ONDON BRIDGE AND BRIGHTON \W2025/11143316
Possegfio Sun 0345 Mon THAMESLINK 9R/U SERVICES WILL BETWEEN  |PL Grinding Train
— — T — e BEDFORD AND ST PANCRAS & LONDON BRIDGE |0m60ch and 3m25ch
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings gs 08/06/25 09/06/25 AND THREE BRIDGES/HORSHAM W2025/11083372
O 0145 Sun 0345 Mon . -
Resignalling Work
THAMESLINK WIMBLEDON LOOP SERVICES WILL 3m20ch and 4m21ch
NOT RUN W2025/11143433
PL Grinding Train
THAMESLINK TO RUN 1TPH VICTORIA EASTERN  |9m60ch and 3m25ch
/ TO SEVENOAKS
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Week 12
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4101440 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 16/06/25 16/06/25 W2025/11103091
LN115 International Link Line Sidings |Possession |0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession 0OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 16/06/25 16/06/25
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North  |St. Pancras North London Protected 16/06/25 16/06/25
Jn International Incline Path 0025 Mon (0440 Mon (4 hrs)
P2025/4087646 |[EA1370 |Carlton Road Jn |Junction Road Jn Down and Up Line Blockage|15/06/25 15/06/25 L RGPLACEMENT ROAD SERVICE IN \W2025/11024424
LN3210 Tottenham 0630 Sun  |0930 Sun OPE N Patrolling
_ _ _ 0m40ch and 3m4ch
Junction Road Jn |Crouch Hill Down and Up T&H|Line Blockage|15/06/25 15/06/25 YCLIC TYPE 16D
0630 Sun {0930 Sun
Upper Holloway |Junction Road Jn Up Reception Line Blockage|15/06/25 15/06/
0630 Sun  [093
Upper Holloway |Upper Holloway Cripple Sidings Sidings 15/06/25 15/06/2
Possession 10630 Sun Sun
P2025/3942644 |EA1290 Carlton Road Jn  [Junction Road Jn Down and Up Possession W 6/25 WESTERN / ANGLIA FREIGHT TO BE DIVERTED |W2025/10887852
EA1300 Tottenham p 5 Mon VIA THE D&U WILLESDEN RELIEF LINES, URFDO Inspections
EA1310 V. WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 1m7ch and 1m35ch
EA1370 |Gospel Oak Camden Road West |Down and Up Possession 16/06/25 AND THE NLL \W2025/10880554
LN165 Jn North London 0455 Mon Track Maintenance
LN3210 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 1m7ch and 1m35ch

Gospel Oak Jn

Woodgrange Park Jn

Down and Up T&H

16/06/25

FOREST GATE JN
6L59/6L10 TO RUN VIA WCML AND PRIMROSE
HILL

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS

NOT PERMITTED

NLL CYCLIC TYPE 8

0455 Mon

Harringay Park Jn |Harringay Park Jn Harringay Curve 16/06/25 16/06/25
0050 Mon  |0455 Mon

Junction Road Jn |Upper Holloway ession  |16/06/25 16/06/25
0050 Mon {0455 Mon

South Tottenham [Tottenham South Jn Possession  |16/06/25 16/06/25
East Jn 0050 Mon  |0455 Mon
South Tottenham |South Tottenham Possession |16/06/25 16/06/25
West Jn West Jn 0050 Mon  |0455 Mon
Junction Road Jn |Upper Hollgfvay Sidings 16/06/25 16/06/25
Possession 0050 Mon  |0455 Mon
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East Midlands Route Version 4.2
Week 12 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943101 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |15/06/25 15/06/25 GTR TO BERTH UNITS IN SMITHFIELD SIDINGS \W2025/11271295
LN3216 Platform 4 0145 Sun  |0915 Sun Structures Examination
S0280 BLACKFRIARS PLATFORMS 3 & 4 TO BE Om4ch and Om25ch
Loughborough Jn Down Holborn Possession  |15/06/25 15/06/25 OUTBERTHED 'W2025/10854943
Slow 0145 Sun 0915 Sun Track Maintenance
Up Holborn Slow ISOLATION T TED BY 0855 SUNDAY TO  om66ch and 3m25ch
- - - - ALLOW STO PARATION IN SMITHFIELD
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |15/06/25 15/06/25 SIDINGS
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession |15/06/25 15/06/25
Down Snowhill 0145 Sun 0915 Sun P
Spur
Farringdon Loughborough Jn Up Possession |15/06/25 15/06/25
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 15/06/25 15/06
Possession 0145 Sun 15 Su
P2025/3823313 |LN101 Belle Isle Jn Belle Isle Jn Down Canal Possession 15/05/25 BETWEEN 0150 SUN TO 0735 SUN \W2025/11029434
LN115 Tunnel Sun NO DOWN ROUTE AVAILABLE Rail Testing and Lubrication
LN3214 Up Canal Tunnel ps OmOch and 1m20ch
- - BETWEEN 0735 SUN TO 0750 SUN \W2025/11024746
Harringay Down Fast Passession 01754(;6425 DOWN TRAINS TO BE RETIMED OVER THE DOWN |Drainage Work
un FAST LINE omoch and 1m20ch
Copenhagen Jn |Camden Road North London Poss 15/06/25 W2025/10252126
Central Jn incline 0750 Sun GTR SERVICES TO SHUNT VIA HIGHBURY VALE  |SgC Maintenance
7~ JIN 1m20ch and 3mOch
Holloway Harringay Down i 15/06/25 15/06/25 GTR OUTER SERVICES TO START AT 'W2025/11024708
Goods/Down S 0150 Sun 0620 Sun ALEXANDRA PALACE S&C Maintenance
No.2 GTR ECS MOVES VIA HARRINGAY FLYOVER OmOch and 1m20ch
Kings Cross Harringay F Line/Do ession [15/06/25 15/06/25 \W2025/11024796
0150 Sun  |0750 Sun LNER REQUIRE 5 PLATFORMS AT KINGS CROSS \Vegetation Clearance (Non-
FOR STABLING Flail)
Holloway Possession |15/06/25 15/06/25 OmoOch and 1m20ch
0150 Sun  |0750 Sun LNER ECS TO BE ROTATED BETWEEN BOUNDS W2025/11032466
GREEN, FERME PARK AND KINGS CROSS hnical .
Kings Cross Possession |15/06/25  |15/06/25 PLATFORMS 0-6 AS REQUIRED Technical Inspection
OmOch and 1m20ch
0150 Sun  |0750 Sun \W2025/11028555
- - TRAINS TO BE RETIMED OVER THE A, B, COR D o .
Holloway Finsbury P wn Goods Possession [15/06/25 15/06/25 LINES AND THE UP FAST BETWEEN HOLLOWAY [S&C Grinding Train
0620 Sun 0750 Sun AND KINGS CROSS AND BE REPLATFORMED AS (0m15ch and Om6Sch

NECESSARY

NO ACCESS TO/EGRESS FROM THE CANAL
TUNNELS OR THE NORTH LONDON INCLINE
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EAS - Section 7
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East Midlands Route Version 4.2
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3929826 |LN3201 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession  |21/06/25 22/06/25 2340 SAT TO 0235 SUN AND 0605 SUN TO 0830  |W2025/11032289
LN3210 Brent Curve 2340 Sat 0830 Sun SUN Major Projects
LN3213 TRAINS TO TRAVEL OVER THE SLOW LINES. 14m13ch and 24m25ch
LN3219 |Cricklewood Dudding Hill IJn Down and Up Possession |21/06/25 22/06/25 \W2025/11092407
LN3222 |Curve Jdn Cricklewood Curve 2340 Sat 0830 Sun POSSESSION T TAKEN AROUND ECS S&C Maintenance
i i i STABLED IN P RMS 1&2 WITH 'NOT TOBE  [14m20ch and 19m71ch
Dock Jn North Kentish Town Jn Up & Down Relief |Possession 21/06/25 22/06/25 MOVED' BO, PLIED. PANTOGRAPHS TO \W2025/10968427
2340 Sat 0830 Sun BE LOW ECTRIC ECS STABLED AT |Miajor Projects
Dock Jn South  |Kentish Town Jn Up & Down Slow |Possession |21/06/25 | 22/06/25 ST.PAN 16m45ch and 18m76ch
2340 Sat (0830 Sun W2025/11092578
TH INKSERVICES TO RUN TO/FROM Critical Compliance
Hendon (London) |Silkstream Jn Hendon Chord Possession  |21/06/25 22/06/25 P RAS INTERNATIONAL LOW LEVEL FROM Inspection
2340 Sat (0830 Sun 0610 SOW ONWARDS. 7mOch and 7m65ch
\W2025/11142938
St. Pancras Harpenden Jn Down Fast Possession |21/06/25  |22/06/25 UN TO 0605 SUN Structures Examination
International Up Fast 2340 Sat  |0830 Sun NO BOOKED TRAFFIC. 3\7;%%%71%% %?%%GCh
St. Pancras Platform 4 Possession |21/06/25 | 22/06/ Z'CF)ASSLEESDSIIF\I)I\I!-’EET;E%;?AEE]{\I&'ZAE\(/)IHT[l)\l(E)$ST oBE [S&T Work
International 2340 Sat 083
Platform 1 a MOVED' BOARDS APPLIED. PANTOGRAPHS TO \1/322)%%*/‘ ﬁrgjg gg?”“slc"
Platform 2 BE LOWERED ON ELECTRIC ECS STABLED AT ;
ST.PANCRAS Remove Rail Defects
Platform 3 Om212ch and 1m50ch
p 2 'W2025/11092554
: : 0830 SUN TO 0540 MON
West H Ik - .
west Hampstead |Silkstream Jn Hoand Up - [Possession | 229722 TN70/25 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW PL Grinding Train
p LINES BETWEEN RADLETT JN AND HARPENDEN 13mOch and 6mOch
West Hampstead West Hampstead |Possession #7121/06§/2 22/06/25 JN. EMR SERVICES THINNED TO 3TPH, W2_025/l,1092620 _—
North Jn Run Round 340)5at 0830 Sun THAMESLINK TO 6TPH. Rail Testing and Lubrication
Om27ch and 24mlch
Cricklewood Brent Curve Jn Down Reception 06/25 |22/06/25 W2025/11092614
Curve Jn Siding 340 Sat 0830 Sun Technical Inspection
0Om29ch and 24mlch
St. Pancras Dock Jn North Churchyard 21/06/25 22/06/25 'W2025/11092882
International Sidings 2340 Sat {0830 Sun Point Heater Maintenance
- - 0m12ch and 24mlch
Carlton Road Jn  [Junction Road Jn session  |22/06/25 22/06/25 W2025/11092311
0235 Sun 0605 Sun OHL Work
Cricklewood Cricklewood Depot Possession |22/06/25 | 22/06/25 18m25ch and 20m25ch
South Jn Jn 0235 Sun  |0605 Sun
Kentish Town Kentish Town Jn Possession  |22/06/25 22/06/25
0235 Sun 0605 Sun
Kentish Town Jn |Harpendenfn Possession  |22/06/25 22/06/25
0235 Sun  |0605 Sun
St. Albans St. Albans St Albans Centre |Possession |22/06/25 22/06/25
Siding 0235 Sun  |0605 Sun
West Hampstead |Cricklewood South  |Down Carriage Possession  |22/06/25 22/06/25
Thameslink Jn Loop 0235 Sun  |0605 Sun
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East Midlands Route Version 4.2
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3929826 Radlett Jn Harpenden Jn Down and Up Fast|Possession  |22/06/25 23/06/25
Continued 0830 Sun 0545 Mon
P2025/4125254 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |22/06/25 22/06/25 \W2025/11173538
LN115 International Mainline 0025 Sun {0630 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 22/06/25 22/06/25
International Link Line Sidings |Possession 0025 Sun 0630 Sun (5 hrs)
Possession
P2025/3935528 |LN3201 |Kettering South |Leicester Down and Up Possession  |21/06/25 23/06/25 WI TH JN S&C RENEWAL (CRSA) W2025/11093416
LN3231 |Jn Main/Fast 0001 Sat 0515 Mon Rail Testing and Lubrication
LN3232 T VICES DIVERTED TO RUN VIA 70m73ch and 84m34ch
LN3525 Kilby Bridge Jn  |Wigston North Jn Up & Down Slow |Possession |21/06/25 23/06/25 LEIC R (REVERSE), MANTON JN AND CORBY .\W2025/11036065
0001 Sat 0515 Mon C70 S&C - Complete
. . 1 Renewal 113A
Knighton Jn Bagworth Jn Up & Down Burton|Possession  |21/06/25 23/06/25 NO ACCESS TO/FROM NUNEATON LINES AT 92m60ch and 97m53ch
0001 Sat /0515 Mon WIGSTON SOUTH OR NORTH JNS. RAIL \W2025/10944240
. . . REPLACEMENT ROAD SERVICE TO OPERATE |15 Drainage Onl
Wigston North Jn |Knighton Jn Up & Down Goods|Possession 538(16/82:; 55312 BETWEEN NUNEATON AND LEICESTER FOR 52m60ch ar?d 86my40ch
CROSS COUNTRY: FREIGHT TRAFFIC DIVERTED |\2025/11075185
Narborough Down and Up Possession  |21/06/25 6/25 VIA TAMWORTH AND BURTON-ON-TRENT. C13 Resleeper Reballast
Nuneaton Form - Trax
0001 Sat Mon NO ACCESS TO/FROM COAVILLE LINE AT oamasch and 95m70ch
Wigston South Jn [Glen Parva Jn Down and Up Possession KNIGHTON JN: TRAFFIC TO/FROM STUD FARM  \\5025/11099643
South Curve 9515 Mon AND BARDON HILL QUARRIES TO BE Preparatory Work
- - - — — CANCELLED. 94m55ch and 95m70ch
Knighton Jn Knighton Jn Knighton Sidings |Sidings 23/06/25 W2025/11055413
Possessi 0515 Mon IACCESS MAINTAINED FOR CROSS COUNTRY Track Maint
ECS TO REVERSE AT LEICESTER SOUTH JN 75“73 ;"” %”32'3950 h
LR399 SIGNAL. m#.sch and s2msic
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Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3928791 |LN3201 |Dore Station Jn  |Sheffield North Jn  |Up Main via Possession  |21/06/25 22/06/25 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | \W2025/11061362
LN736 Platform 8 2355 Sat 0040 Sun SHEFFIELD Permanent Way Inspection
LN750 _ _ _ STATION | UP SIDE 146mO0ch and 160m17ch
LN804 Sheffield South Jn  |Down Main Possession  |21/06/25 22/06/25 \W2025/11093124
LN806 2355 Sat 0040 Sun POSSESSION TQ#&5 TAKEN AFTER THE PL Tamping
LN807 : PASSAGE OF 5662 158m77ch and 160m0ch
LNS0S Heeley Heeley Up Heeley loop  |Possession |21/06/25 22/06/25 OVER THE sl LINE W2025/11062471
NW9001 2355 Sat 0955 Sun URFDO Inspections
Sheffield South Jn|Sheffield North Jn |Platform 2c Possession |21/06/25 | 22/06/25 BETWE SAT TO 0955 SUN 146mOch and 160m17ch
PLA TO BE KEPT CLEAR OF STABLED \W2025/11062480
| 2355Sat (0955 Sun UN
Platform 6 S&T Maintenance
blatform 5 i N M 5 TO BE KEPT CLEAR OF STABLED  [5gm0ch and 159m20ch
'W2025/11061366
Platform 7 PLATHORM 6 TO BE KEPT CLEAR OF STABLED Track Maintenance
Loop 2355 Sat (0955 Sun UNITS XAV o S l\}ll_l t51 5 T
obile Maintenance Train
Sheffield South Jn|Sheffield North n _|Up Station Siding |Sidings 21/06/25 | 22/06 PHEORM 8 TO BE KEPT CLEAR OF STABLED s 54ma0ch and 159mach
No.1 Possession 2355 Sat 0955 UP STATION SIDINGS NO1/NO2 TO BE KEPT W2025/11099877
Up Station Siding CLEAR OF Permanent Way Inspection
No.2 . — STABLED UNITS 146mO0Och and 160m17ch
Bamford Bamford Up Bamford Loop |Possession |22/06/25 < /25 THE FOLLOWING PLATFORMS/SIDINGS ARE
0040 gn Sun AVAILABLE TO
Chesterfield Mill Race Jn Up Main Possession |22 22/06/25 STABLE UNITS:
South Jn ‘ P30 Sun PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE,
Down Main DOWN
Tapton Jn Down and Up Possessi 22/06/25 STATION SIDING, DOWN SIDINGS, CARRIAGE
Barrow Hill 0730 Sun WASH/FISH
N DOCK/SHUNT SPUR SIDINGS
Dore South Jn Dore West Jn Dore Single P, S 2/06/25 22/06/25 gg%EK/SgAEQCFSQTAI\EC?ES FROM/TO SHEFFIELD FISH
0040 Sun  |0730 Sun
WASHER/SHUNT SPUR VIA PLATFORM 1/DOWN
Dore Station Jn  |Earles Sidings SB |Down Hope V, 0s ion |22/06/25 |22/06/25 THROUGH LINE
0040 Sun 10730 Sun EMR AND FREIGHT SERVICES DIVERTED VIA
Up Hope Yal BARROW HILL
Sheffield South Jn|Sheffield North Jn Platforgf 1 Possession |22/06/25 22/06/25
0040 Sun 10730 Sun BETWEEN 0040 SUN TO 0730 SUN
D h NO NORTHERN/TPE MOVEMENTS TO TAKE
2 PLACE WITHIN THE
STATION LIMITS BETWEEN 0040 SUN - 0730 SUN
tf 3 NO ACCESS/EGRESS FROM/TO EMR
Platorm 4 ATTERCLIFFE BETWEEN
0040 - 0730 SUN
Washer Shunt NO ACCESS TO PLATFORMS 1 & 2 AT
Spur CHESTERFIELD 0040-
Platform 8 0730 SUN
Woodburn Jn Nunnery Main Line |Down Main/Down |Possession |22/06/25 22/06/25 NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Jn Worksop 0040 Sun (0730 Sun 9040 - 0730
Up Main/Up
Workso
sop TPE
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3928791 Woodburn Jn Up Stocksbridge |Possession |22/06/25 22/06/25 1B68 TO BE CANCELLED
Continued Down 0040 Sun  |0740 Sun
NORTHERN
Chesterfield Chesterfield Chesterfield Down |Sidings 22/06/25 22/06/25 2S70 TO TERMINATE AT GRINDLEFORD AND
South Jn Sidings Possession  |0040 Sun  |0730 Sun SHUNT TO
- - — — HATHERSAG
Grindleford SB  |Grindleford SB Down Sidings Sidings 22/06/25  |22/06/25 2573 TO ST, ATHERSAGE.
Possession 0040 Sun 0730 Sun 2572 TO E AGTER THE POSSESSION
Sheffield South Jn|Sheffield North Jn Down Station Sidings 22/06/25 22/06/25 EMR
Sidings Possession 0040 Sun 0730 Sun 5C TOPRUN BOOKED ROUTE INTO
- - —— - LD
Dore Station Jn  |Sheffield North Jn Up Main via Possession  |22/06/25 22/06/25
Platform 8 0730 Sun 10955 Sun BETW! 0730 SUN AND 0915 SUN
Dore Station Jn  |Sheffield South Jn  |Down Main Possession  |22/06/25 22/06/25
0915 Sun 10955 Sun 1V48 TO DIVERT VIA BARROW HILL AND
BEIGHTON JN.
5S36/1S36 TO BE REPLATFORMED
P2025/3942645 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |23/06/25 23/0 WESTERN / ANGLIA FREIGHT TO BE DIVERTED |W2025/10687995
EA1300 Tottenham 0130 Mon  |0455 VIA THE D&U WILLESDEN RELIEF LINES, URFDO Inspections
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 1m7ch and 1m35ch
EA1370 |Gospel Oak Camden Road West |Down and Up Possession  |23/06/25 2 /25 IAND THE NLL W2025/10687977
LN165 Jn North London 0130 Mpn'§/0455/Mon Track Maintenance
LN3210 : 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND [1m7ch and 1m35ch
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |23/5/2 /06/25 FOREST GATE JN
07{@n #0455 Mon 6L59/6L10 TO RUN VIA WCML AND PRIMROSE
H
Harringay Park Jn|Harringay Park Jn  |Harringay Curve |Possession'G,]23/0¢Y25 23/06/25 HILL
on 0455 Mon OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
Junction Road Jn |Upper Holloway Up Reception Po 3/06/25 23/06/25 NOT PERMITTED
0130 Mon 0455 Mon NLL CYCLIC TYPE 8
South Tottenham |Tottenham South Jn [Down and Up osyon 23/06/25 23/06/25
East Jn Tottenham Sg 0130 Mon 0455 Mon
Curve
South Tottenham |South Tottenham Possession  |23/06/25 23/06/25
West Jn West Jn 0130 Mon 0455 Mon
Junction Road Jn |Upper Holloway Sidings 23/06/25 23/06/25
Possession  |0130 Mon (0455 Mon
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Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4125882 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |22/06/25 22/06/25 SMITHFIELD SIDINGS TO BE OUTBERTHED \W2025/10855445
LN3216 Platform 4 0345 Sun  |0915 Sun Track Maintenance
S0280 GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 0m60ch and 3m25ch
Loughborough Jn Down Holborn Possession  |22/06/25 22/06/25 &4
Slow 0345 Sun 0915 Sun
Up Holborn Slow PROTECTING L TVS3021 ONLY REQUIRED
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |22/06/25 22/06/25 EPDE:NSS\I 9 S SCI)C\I)\II\INPI\SOOZ(?F)Z%Q;ILE 4|5F|EA|‘\ISJT
0345 Sun 0915 Sun TAKEN
Dickens Jn Down Snowhill Possession |22/06/25 22/06/25
Down Snowhill 0345 Sun  |0915 Sun P
Spur
Farringdon Loughborough Jn Down Snow Possession |22/06/25 22/06/25
Hill/Down Holborn 0345 Sun 0915 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 22/06/25 22/06/2
Possession 0345 Sun Sun
P2025/4071381 |LN3601 |Corby Station Manton Jn Down and Up Line Blockage|23/06f25 6/25 NO ROUTE BETWEEN CORBY AND MANTON. W2025/11063587
North Jn Corby + EPR 11 1440 Mon IACCESS MAINTAINED TO CORBY STATION Permanent Way Inspection
TO/FROM THE KETTERING DIRECTION. 79m75ch and 90m18ch
TRAINS TO BE RE-TIMED OR DIVERTED VIA
MARKET HARBOROUGH.
P2025/4156414 |LN3620 |Melton Jn GF Asfordby Tunnel Up & Down Line B ge27/06/25 29/06/25 NO ACCESS TO/FROM MELTON RIDC 'W2025/11083450
oken 0800 Fri 1800 Sun (10 hrs) S&T Maintenance
105m75ch and 107m20ch
'W2025/11083599
S&T Maintenance
105m75ch and 107m20ch
'W2025/11083458
S&T Maintenance
105m75ch and 107m20ch
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Week 14
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4127024 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 30/06/25 30/06/25 W2025/11178681
LN115 International Link Line Sidings |Possession |0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession 0OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 30/06/25 30/06/25
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 30/06/25 30/06/25
Jn International Incline Path 0025 Mon (0440 Mon (4 hrs)
P2025/3935460 |LN3201 |Cricklewood Radlett Jn Down and Up Fast|Possession |04/07/25 05/07/25 15 WEEKEND*** \W2025/11042662
South Jn 2300 Fri  [2300 Sat Major Projects
i i 300/°RI TO 2300 SAT 9m70ch and 14m40ch
Hendon (London) |Silkstream Jn Hendon Chord Possession |04/07/25 07/07/25 S RE-TIMED TO TRAVEL OVER THE SLOW \W2025/10682043
2300 Fri 0540 Mon LINES BETWEEN CRICKLEWOOD SOUTH JN AND |C11 Rerail Resleeper
i _ RADLETT JN. Reballast - Trax
Cricklewood St. Albans Down Fast Possession  |05/07/25 06/07/ 5m7ch and 9m40ch
South Jn 2300 Sat 090 e e
Up Fast 2300 SAT TO 0225 SUN W2025/10969265
: : TRAINS TO TRAVEL OVER THE SLOW LINES Major Projects
Cricklewood St. Albans Down Slow Possession  |06/07/25 BETWEEN CRICKLEWOOD SOUTH JN AND
16m45ch and 18m73ch
South Jn 0225 Sun HARPENDEN JN.
Up Slow
Cricklewood Radlett Jn Down and Up Fast|Possession |06/0 0225 SUN 0630 SUN
South Jn 09 NO BOOKED TRAFFIC.

0630 SUN TO 0900 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN CRICKLEWOOD SOUTH JN AND
HARPENDEN JN.

0900 SUN TO 0540 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
LINES BETWEEN CRICKLEWOOD SOUTH JN AND
RADLETT JN.

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4060620 |LN3201 |Radlett Jn Flitwick Jn Down and Up Fast|Possession |28/06/25 29/06/25 MMLE OHLE 125MPH UPGRADE WORKS W2025/11094823
2305 Sat 0845 Sun S&C Maintenance
2305 SAT TO 0250 SUN AND 0600 SUN TO 0845 19m14ch and 24m5ch
Harlington Leagrave Jn Up Sundon Loop |Possession |29/06/25 29/06/25 SUN W2025/11041091
0250 Sun {0600 Sun TRAINS TO TRA OVER THE SLOW LINES. Major Projects
Luton South Jn  |Luton North Jn Luton Platform Possession |29/06/25  |29/06/25 0250 SUN TO.0 UN \1/\?%%%?1%%%52%50h
Loop 0250 Sun  [0600 Sun NO BOO AREIC. Major Projects
Radlett Jn Flitwick Jn Down and U Possession |29/06/25 | 29/06/25 16m45ch and 18m76ch
Slow P 0250 Sun 0600 Sun o8 po10 MO W2025/11094603
TR ETIMED TO TRAVEL OVER THE SLOW  |point Heater Maintenance
Redland Road  |Redland Road Stone |Redland Sidings 29/06/25 | 29/06/25 ADLETT JN TO HARPENDEN JN. 19m71ch and 33m60ch
Stone Siding Siding Roadstone Possession  [0250 Sun  |0600 Sun 'W2025/11094690
Sidings Rail Testing and Lubrication
Radlett Jn Harpenden Jn Down and Up Fast|Possession |29/06/25 30/06/25 14m68ch and 40m26ch
0845 Sun  |0540 Mon W2025/11094614
Technical Inspection
14m72ch and 37m40ch
'W2025/11094707
S&T Work
31mOch and 40mOch
P2025/3935546 |LN3201 |Kettering South |Leicester Down and Up Possession |28/06/25 30/05/25 WIGSTON NORTH JN S&C RENEWAL (CRSA) W2025/11099649
LN3231 |Jn Main/Fast 000148at Mon Preparatory Work
LN3232 | : _ : / MML SERVICES DIVERTED TO RUN VIA 94m55ch and 95m70ch
LN3525 |Kilby Bridge Jn  |Wigston North Jn |Up & Down Slow |Possession 8/ 730/06/25 LEICESTER (REVERSE), MANTON JN AND CORBY.W2025/11099577
0515 Mon Follow-Up Work
Knighton Jn Bagworth Jn Up & Down Burton|Possessitn QpI25 30/06/25 NO ACCESS TO/FROM NUNEATON LINES AT \9/(/1%52?—5?]3;(12§§Q1700h
009l Sat 0515 Mon WIGSTON SOUTH OR NORTH JNS. RAIL Drainage Inspection
- - REPLACEMENT ROAD SERVICE TO OPERATE
Wigston North Jn [Knighton Jn Up & Down Goods|R#ssess| 28/06/25 |30/06/25 95m52ch and 97m53ch
9 9 P 0001 Sat 0515 Mon BETWEEN NUNEATON AND LEICESTER FOR W2025/11089698
CROSS COUNTRY: FREIGHT TRAFFIC DIVERTED Rl Testing and Lubrication
Narborough Down and U [o! sion  |28/06/25 30/06/25 VIA TAMWORTH AND BURTON-ON-TRENT. 84m60ch and 95m59ch
N t 'W2025/11
uneaton 0001 Sat 0515 Mon NO ACCESS TO/FROM COAVILLE LINE AT c7(§) SZC _Ogiﬁ; et
Wigston South Jn |Glen Parva Jn Down dad Possession |28/06/25  |30/06/25 KNIGHTON JN: TRAFFIC TO/FROM STUD FARM |50 o113
So e 0001 Sat 0515 Mon /AND BARDON HILL QUARRIES TO BE 92m60ch and 97m53ch
CANCELLED. W2025/10944322
Knighton Jn Knighton Jn n Sidings |Sidings 28/06/25 30/06/25 C15 Drainage Onl
Possession 0001 Sat  |0515 Mon ACCESS MAINTAINED FOR CROSS COUNTRY | =20 g o6 y40 "
ECS TO REVERSE AT LEICESTER SOUTH JN mouch and somAdc
LR399 SIGNAL.

9
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3942632 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession |30/06/25 30/06/25 WESTERN / ANGLIA FREIGHT TO BE DIVERTED |W2025/11089787
EA1300 Tottenham 0050 Mon  |0455 Mon \VIA THE D&U WILLESDEN RELIEF LINES, S&T Points
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 5m40ch and 8mO0Och
EA1370 |Gospel Oak Camden Road West |[Down and Up Possession |30/06/25 30/06/25 IAND THE NLL W2025/10699661
LN165 Jn North London 0050 Mon  |0455 Mon URFDO Inspections
LN3210 i 7L29 TO BE DI D VIA NLL/ STRATFORD AND [im7¢ch and 1m35ch
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession  |30/06/25 | 30/06/25 FOREST G W2025/10699689
0050 Mon 10455 Mon 6L59/6L.1 UNN/IA WCML AND PRIMROSE  |Track Maintenance
Harringay Park Jn|[Harringay Park Jn  |Harringay Curve |Possession |30/06/25  |30/06/25 HILL 1m7ch and 1m35ch
0050 Mon 0455 Mon o LIN® OF GOSPEL OAK PLATFORM 3 IS
Junction Road Jn |Upper Holloway Up Reception Possession | 30/06/25 30/06/25 T MITTED
0050 Mon  |0455 Mon nLL dvcLic TYPE 8
South Tottenham |Tottenham South Jn |Down and Up Possession  |30/06/25 30/06/25
East Jn Tottenham South 0050 Mon  |0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |30/06/25
West Jn West Jn Sisters Chord 0050 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 30/06/25
Possession 0050 Mon
y 3
P2025/3943102 |LN3213 Blackfriars Blackfriars Platform 3 Line Blockage 6/25 GTR TO BERTH UNITS IN SMITHFIELD SIDINGS \W2025/10855557
LN3216 Platf 4 0915 Sun Patrolling
S0280 atiorm BLACKFRIARS PLATFORMS 3 & 4 TO BE 0m68ch and 3m25ch
Loughborough Jn Down Holborn Line Blocka 29/06/25 OUTBERTHED
Slow 0915 Sun
Up Holborn Slow PROTECTING SIGNAL TVS3021 ONLY REQUIRED
- - - - ON UP SNOWHILL /DOWN MOORGATE IF EAST
Blackfriars Jn Blackfriars Jn Up Snowhill Li 29/06/25 MIDLANDS POSSESSION P2025/4069184 IS NOT
0915 Sun TAKEN
Dickens Jn Down Snowhill ineykage 29/06/25 29/06/25
Down Sho 0145 Sun  |0915 Sun
Spur )
Farringdon Loughborough Jn Up Line Blockage|29/06/25 29/06/25
Mo D0 0145 Sun 0915 Sun
I/ID
Fast
born
Faat/Up Snow Hill
Smithfield Sidings |Smithfield Sigimgs™ N, |1 82 Sidings Sidings 29/06/25 29/06/25
Possession 0145 Sun 0915 Sun
r~ 4
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4071336 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Down Canal Line Blockage|02/07/25 02/07/25 TRAINS TO TRAVEL OVER THE DOWN SNOW HILLW2025/11096188

LN3214 Tunnel 0130 Wed |0430 Wed / UP MOORGATE LINE BETWEEN CITY S&T Work

S0280 THAMESLINK CROSSOVERS AND MIDLAND ROAD [Im52ch and 2m35ch

City Thameslink |Midland Road Jn Up Snow Hill / Line Blockage|02/07/25 02/07/25 JN. TRAINS TO/FROM THE ECML TO TRAVEL
Down Moorgate 0130 Wed 0430 Wed OVER THE UP C L TUNNEL LINE BETWEEN
CANAL TUNN AND BELLE ISLE JN.
ACCESS A D TO SMITHFIELD SIDINGS.

P2025/4071378 |LN3213 Canal Tunnels Jn (Belle Isle Jn Up Canal Tunnel |Line Blockage|04/07/25 04/07/25 TRAI AVEL OVER THE UP SNOW HILL/ |W2025/11096195

LN3214 0130 Fri 0430 Fri DO ORGATE LINE BETWEEN FARRINGDON |S&T Work

S0280 CR ER AND MIDLAND ROAD JN. TRAINS 1m52ch and 2m35ch

City Thameslink |Midland Road Jn Up Moorgate / Line Blockage|04/07/25 04/07/25 POE THE ECML TO TRAVEL OVER THE
Down Snow Hill 0130 Fri 0430 Fri DOW NAL TUNNEL LINE BETWEEN CANAL
UNDNELS JN AND BELLE ISLE JN.
4
P2025/4156414 |LN3620 Melton Jn GF Asfordby Tunnel Up & Down Line Blockage|27/06/25 29/06/25 NO ACCESS TO/FROM MELTON RIDC \W2025/11083450
+Token 0800 Fri 1800 Sun S&T Maintenance

X
2
&

&

105m75ch and 107m20ch
'W2025/11083599
S&T Maintenance
105m75ch and 107m20ch
'W2025/11083458
S&T Maintenance
105m75ch and 107m20ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 15
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4132429 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |06/07/25 06/07/25 W2025/11192424
LN115 International Mainline 0025 Sun 0630 Sun (4 hrs) S&T Work
LN3201 Connection 0OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 06/07/25 06/07/25
International Link Line Sidings |Possession 0025 Sun 0630 Sun (5 hrs)
Possession
P2025/4132521 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 07/07/25 07/07/25 W2025/11192560
LN115 International Link Line Sidings |Possession {0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 07/07/25 07/07/25 =
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 07/07/25 07/07/25
Jn International Incline Path 0025 Mon  |0440 Mon (4 hr
P2025/3935460 |LN3201 |Cricklewood Radlett Jn Down and Up Fast|Possession |04/07/25 05/0 **WEEK 15 WEEKEND*** W2025/11042662
South Jn 2300 Fri  [2300 Major Projects
2300 FRI TO 2300 SAT 9m70ch and 14m40ch
Hendon (London) |Silkstream Jn Hendon Chord Possession |04/07/25 7125 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW W?2025/10682043
2300 Fri 0548 Mon LINES BETWEEN CRICKLEWOOD SOUTH JN AND |C11 Rerail Resleeper
. . V4 RADLETT JN. Reballast - Trax
Cricklewood St. Albans Down Fast Possession |05/ 5 7/25 5m7ch and 9ma40ch
South Jn Up Fast 23 0900 Sun 2300 SAT TO 0225 SUN W2025/10969265
: : TRAINS TO TRAVEL OVER THE SLOW LINES Major Projects
Cricklewood St. Albans Down Slow Possessio 06/0W2 06/07/25 BETWEEN CRICKLEWOOD SOUTH JN AND
16m45ch and 18m73ch
South Jn 22555un  [0630 Sun HARPENDEN JN.
Up Slow
Cricklewood Radlett Jn Down and Up Fast|Posse ﬁ6/07/25 07/07/25 0225 SUN 0630 SUN
South Jn 0900 Sun  |0540 Mon NO BOOKED TRAFFIC.
0630 SUN TO 0900 SUN
TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN CRICKLEWOOD SOUTH JN AND
HARPENDEN JN.
0900 SUN TO 0540 MON
TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
LINES BETWEEN CRICKLEWOOD SOUTH JN AND
RADLETT JN.

Cb\/
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EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 15 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3935547 |LN3201 |Kettering South |Leicester Down and Up Possession |05/07/25 07/07/25 WIGSTON NORTH JN S&C RENEWAL (CRSA) W2025/11099650
LN3231 |Jn Main/Fast 0001 Sat  |0515 Mon Preparatory Work
LN3232 MML SERVICES DIVERTED TO RUN VIA 94m55ch and 95m70ch
LN3525 |Kilby Bridge Jn |Wigston North Jn Up & Down Slow |Possession |05/07/25 07/07/25 LEICESTER (REVERSE), MANTON JN AND CORBY.\W2025/11036694
0001 Sat 0515 Mon C70 S&C - Complete
Knighton Jn Bagworth Jn Up & Down Burton|Possession  |05/07/25 | 07/07/25 M NUNEATON LINES AT g;r?]‘;‘g;'] ];lsdAg?mS‘sch
0001 Sat 0515 Mon R NORTH JNS. RAIL W2025/10944658
Wigston North Jn [Knighton Jn Up & Down Goods|Possession  |05/07/25  |07/07/25 NE?A?’?)?\I SAENIIQDVII_CI;IIECE(;TOEPREISSEE C15 Drainage Only
72mlch and 76m20ch
0001 Sat 0515 Mon UNTRY: FREIGHT TRAFFIC DIVERTED \v2025/11099658
Narborough Down and Up Possession  |05/07/25 07/07/25 i WORTH AND BURTON-ON-TRENT. Follow-Up Work
N t 4 h 70ch
uneaton 0001 Sat 0515 Mon NO AICESS TO/FROM COAVILLE LINE AT 94m5Sch and 95m70c
Wigston South Jn |Glen Parva Jn Down and Up Possession |05/07/25  |07/07/25 TON JN: TRAFFIC TO/FROM STUD FARM
CANCELLED.
Knighton Jn Knighton Jn Knighton Sidings |Sidings 05/07/25 07/07/.
Possession  |0001 Sat 051 IACCESS MAINTAINED FOR CROSS COUNTRY
ECS TO REVERSE AT LEICESTER SOUTH JN
LR399 SIGNAL.
P2025/3943167 |LN3213 Blackfriars Blackfriars Platform 3 Possession |06/07/25 < 125 GTR TO BERTH IN BOTH SMITHFIELD SIDINGS \W2025/11271298
LN3216 Platform 4 0145 Spin AND BLACKFRIARS PLATFORMS 3 & 4 Structures Examination
S0O280 Om4ch and Om25ch
Loughborough Jn Down Holborn Possession |06 50 \W2025/10999717
Slow 0800 Sun Unload CWR
Up Holborn Slow Om60ch and 3m25ch
Blackfriars Jn Blackfriars Jn Up Snowhill Possesgfon 125 06/07/25 353554190855859
175 Sun 0800 Sun 0m60ch and 3m25¢ch
Dickens Jn Down Snowhill SSessi 06/07/25 06/07/25
Down Snowhill 0145 Sun  |0800 Sun
Spur
Farringdon Loughborough Jn Down Sno ession |06/07/25 06/07/25
Hill/DowgfHolb 0145 Sun  |0800 Sun
Fast
Up,
S ill/Down
ojate
Smithfield Sidings [Smithfield Sidin 1 &2 Sidings Sidings 06/07/25 06/07/25
Possession  |0145 Sun (0800 Sun
P2025/4071382 |LN3601 |Corby Station Manton Jn Down and Up Line Blockage|07/07/25 07/07/25 NO ROUTE BETWEEN CORBY AND MANTON. \W2025/11106264
North Jn Corby + EPR 1120 Mon 1440 Mon ACCESS MAINTAINED TO CORBY STATION Permanent Way Inspection
TO/FROM THE KETTERING DIRECTION. 79m75ch and 90m18ch
TRAINS TO BE RE-TIMED OR DIVERTED VIA
MARKET HARBOROUGH.
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2 2025
East Midlands Route Version 4.2
Week 16
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4135848 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |13/07/25 13/07/25 W2025/11201554
LN115 International Mainline 0025 Sun {0630 Sun (4 hrs) S&T Work
LN3201 Connection 0OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 13/07/25 13/07/25
International Link Line Sidings |Possession 0025 Sun 0630 Sun (5 hrs)
Possession
P2025/4132535 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 14/07/25 14/07/25 W2025/11192755
LN115 International Link Line Sidings |Possession {0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 14/07/25 14/07/25 =
Path 0025 Mon 0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 14/07/25 14/07/25
Jn International Incline Path 0025 Mon  |0440 Mon (4 hr
P2025/4060622 |LN3201 |Harpenden Jn Leagrave Jn Down Fast Possession  |12/07/25 14/0 MMLE OHLE 125MPH UPGRADE WORKS \W2025/11058034
Up Fast 2305 Sat 0540 Major Projects
P TRAINS TO TRAVEL OVER THE SLOW LINES 24m51ch and 33m19ch

SUN).

(NOTE: TO BE RETIMED BETWEEN 1200-2300

'W2025/11041180
Structures Work
29m45ch and 33m19ch

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3935506 |LN3201 |Kettering South |Leicester South Jn  |Down and Up Possession  |12/07/25 12/07/25 0001 SAT TO 0515 MON W2025/11102935
LN3231 |Jn Fast/Main 0001 Sat 2355 Sat WIGSTON NORTH JN S&C RENEWAL (CRSA) Track Maintenance
LN3232 i i i i 71m7ch and 94m50ch
LN3525 Kilby Bridge Jn  |Wigston North Jn Up & Down Slow |Possession |12/07/25 14/07/25 MML SERVICES DIVERTED TO RUN VIA W2025/11113042
LN3601 0001 Sat  |0515 Mon LEICESTER (RE E), MANTON JN AND CORBY. Rail Testing and Lubrication
Knighton Jn Bagworth Jn Up & Down Burton|Possession |12/07/25 14/07/25 \5/\?%122%1%%%&?? 38ch
il it WIGSTORGOATH OR NORTH INS. RAIL (GO S4C - Complete
; i ; : Renewal 113A
Wigston North Jn |Knighton Jn Up & Down Goods|Possession |12/07/25 14/07/25 REP T ROAD SERVICE TO OPERATE 92m60ch and 97m53ch
0001 Sat 0515 Mon BE NUREEATON AND LEICESTER FOR W2025/11112434
Narborough Down and Up Possession  |12/07/25 14/07/25 COUNTRY (I.C.W P2025/3937212): OHL Inspection
Nuneaton 0001 Sat  [0515 Mon FREIGTS TRAFFIC DIVERTED VIATAMWORTH  5gmsach and 61m14ch
Wi South Jn |Gl d i 2/07/2 /07/2 IRTONON . W2025/11099651
igston South Jn |Glen Parva Jn Down and Up Possession  |12/07/25 14/07/25 Preparatory Work
South Curve 0001 Sat 0515 Mon XC SERVICES TO START AND TERMINATE AT 94n?55ch a):ld 95m70ch
NUNEATON AND LEICESTER. ACCESS W2025/11116081
Knighton Jn Knighton Jn Knighton Sidings |Sidings 12/07/25 MAINTAINED TO LEICESTER DEPOT VIA S&T Work
Possession  |0001 Sat LEICESTER SOUTH JN. 73m60ch and 74m20ch
Bedford Midland |Kettering North Jn |Down and Up Possession | 12/07/25 NO ACCESS TO/FROM COAVILLE LINE AT W2025/11099659
(inc.) Slow/Down and 2355 Sat KNIGHTON JN: TRAFFIC TO/FROM STUD FARM  [Follow-Up Work
Up Corby AND BARDON HILL QUARRIES TO BE 94m55ch and 95m70ch
Bedford South Jn |Leicester South Jn  [Down Fast/Down |Possession |12/07, 125 CANCELLED. W2025/11103051
Main 5 Sun Rail Testing and Lubrication
Up Fast/Up Main 2355 SAT TO 0845 SUN 71m7ch and 95m36¢ch
: : NO BOOKED TRAFFIC BETWEEN BEDFORD W2025/11113102
Wellingborough |Harrowden Jn Down Goods Loop|Possessio 4 ggzll(;?éii SOUTH JN ON THE EAST LINES AND BEDEORD S&T Work
MIDLAND ON THE SLOW LINES AND KETTERING [50m14ch and 50m60ch
Wellingborough  |Harrowden Jn Wellingborough  [Sidind§, 13/07/25 NORTH JN. W2025/11122528
Up Siding P - 0845 Sun Drainage Inspection
64m10ch and 67m60ch
Wellingborough Wellingborough gs 12/07/25 13/07/25 \W2025/11112927
Down Sidings 0s ion |2355 Sat 0845 Sun S&C Maintenance
_ _ s 64mO0ch and 66mOch
Wellingborough |Harrowden Jn Neilson Sidings 12/07/25 13/07/25 W2025/11113038
North Jn Possession |2355 Sat  |0845 Sun Point Heater Maintenance
. . y . 49m25ch and 70m38ch
JKr(]attenng South |Leicester South Jn Possession |13/07/25 14/07/25 W2025/11113027
0845 Sun 0515 Mon Technical Inspection
50m15ch and 70m38ch
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East Midlands Route Version 4.2
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4047076 |LN3201 Sheet Stores Jn  [Stenson Jn Down and Up Possession |12/07/25 13/07/25 DERBY MAINTENANCE DELIVERY UNIT: W2025/11078950
LN3204 Chellaston 2200 Sat 0855 Sun CYCLICAL MAINTENANCE. C15 Drainage Only
LN3207 _ 121m35ch and 124m63ch
LN3228 |Attenborough Jn |Meadow Lane Jn Down and Up Possession |13/07/25 13/07/25 0045 SUN TO 0755 SUN W2025/11102068
LN3261 Attenborough 0045 Sun 0755 Sun NO BOOKED TR C. S&C Unit Renewal
LN3264 Curve i (Maintenance Only)
LN3520 |Trent EastJn Meadow Lane LC Down Trent Possession |13/07/25 13/07/25 0755 SUN TQ.0 UN 119m45ch and 120m20ch
(CCTV) Passenger Loop 0045 Sun 0755 Sun EMR SE ROM DERBY DIVERTED VIA \W2025/11124863
: AMBER , CHESTERFIELD PLATFORM 2 |pgint Heater Maintenance
North Erewash LC  |Down and U Possession |13/07/25 13/07/25
L LACEMENT ROAD SERVICE TO W2025/11051637
Sheet Stores Jn Down and Up Possession [13/07/25  |13/07/25 PPER BETWEEN DERBY AND NOTTINGHAM Major Projects
Trent East Curve 0045 Sun 10855 Sun * [119m45ch and 124m70ch
\W2025/11102287
Trent South Jn Beeston Down and Up Possession  |13/07/25 13/07/25 Point Heater Maintenance
Nottingham 0045 Sun  |0755 Sun 119m50ch and 120m22ch
- 'W2025/11078436
Spondon Down and Up Possession |13/07/25 13/07/, C15 Drainage Only
Main 0045 Sun 085 124m40ch and 128m5ch
Toton South Jn Down and Up Possession |13/07/25 13/07/2
High Level 0045 Sun Sun
Castle Donington |Castle Donington Sidings Sidings 13/07, 125
Possession  |004¢'S 5 Sun
y 4
Gateway West Jn |Gateway West Jn Gateway Sidings 13/07/25
Arrival/Departure |Possessi 0045\5un  |0855 Sun

X
&

&

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3929634 |LN3201 Derby Derby Platform 3 Possession  |13/07/25 13/07/25 DERBY MAINTENANCE DELIVERY UNIT: \W2025/11057787
LN3501 Platform 4 0050 Sun 0850 Sun CYCLICAL MAINTENANCE. Major Projects
125m50ch and 127m76¢ch
L and NW Jn Derby London Road |Down and Up Possession  |13/07/25 13/07/25 NO ROUTE INTO DERBY STATION TO/FROM THE |W2025/11115318
Jn Tamworth Slow 0050 Sun (0850 Sun SPONDON DIRE N. TRAINS DIVERTED VIA  IStructures Examination
IAMBERGATE STERFIELD PLATFORM 2 »m35¢ch and 3m57ch
St. Marys South Jn  |Down Tamworth  |Possession  |13/07/25 13/07/25 (REVERSE) RETON. \W2025/11102280
Fast / Platform 2 / 0050 Sun 0850 Sun LC Work Track
B Line NO ACC PLATFORMS 3&4: TRAINS TO USE}{ 25ma0ch and 127m74ch
Up Tamworth Fast PLA &6 \W2025/11102331
{-::lléitform LA SS TO/FROM ETCHES PARK DEPOT AT Point Heater Maintenance
Stenson Jn Down Tamworth |Possession |13/07/25  |13/07/25 AY RKS JN, ALL TRAINS TO USE THE PILOT 125m76ch and 127m74ch
0050 Sun  |0850 Sun LINE/§&I LINE AND REVERSE ON CHADDESDEN
Up Tamworth E AS REQUIRED.
Melbourne Jn Sinfin Central All Lines Possession |13/07/25 13/07/25
0050 Sun {0850 Sun NO ACCESS TO/FROM RTC OR LITCHURCH LANE
WORKS.
Stenson Jn Down Sunnyhill  |Possession |13/07/25 13/0
Loop ) 0050 Sun 0850 NO SHUNT MOVEMENTS FROM ETCHES PARK
Up Sunnyhill Loop BETWEEN 0050 SUN TO 0850 SUN
Sawley LC Derby Down and Up Possession
Main
Way & Works Jn |Derby Derby Pilot Line  |Possession
Derby London Road |E Line Possessign'§) 13/07/25
Jn F Line 0850 Sun
Way & Works Jn |Derby London Road |Derby Pilot Siding |Sigh 13/07/25
Jn SS 0850 Sun

%
X
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 16 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4125844 |LN3213 Blackfriars Blackfriars Platform 3 Line Blockage|13/07/25 13/07/25 GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 (W2025/10859497
LN3216 Platform 4 0345 Sun  |0800 Sun & 4 Track Maintenance
S0280 0Om66ch and 3m25ch
Loughborough Jn Down Holborn Line Blockage|13/07/25 13/07/25 SMITHFIELD SIDINGS TO BE OUTBERTHED
Slow 0345 Sun {0800 Sun
Up Holborn Slow PROTECTING L TVS3021 ONLY REQUIRED
- - - - ON UP SNO OWN MOORGATE IF EAST
Blackfriars Jn Blackfriars Jn Up Snowhill Line Blockage|13/07/25 13/07/25 MIDLAND. S ION P2025/4069145 IS NOT
0345 Sun  |0800 Sun TAKEN
Dickens Jn Down Snowhill Line Blockage|13/07/25 13/07/25
Down Snowhill 0345 Sun  |0800 Sun p
Spur
Farringdon Loughborough Jn Up Line Blockage|13/07/25 13/07/25
Moorgate/Down 0345 Sun  |0800 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 13/07/25 13/0
Possession  |0345 Sun 00 Su

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 17
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3929848 |LN3201 Brent Curve Jn  |Silkstream Jn Down Hendon Possession  |19/07/25 20/07/25 BEDFORD MAINTENANCE DELIVERY UNIT: W2025/11121775
LN3210 Up Hendon 2315 Sat 0830 Sun CYCLICAL MAINTENANCE S&C Maintenance
P 2m15ch and 7m65ch
Carlton Road Jn |[Harpenden Jn Down and Up Possession  [19/07/25 20/07/25 2315 SAT TO N AND 0625 SUN TO 0830  |\W2025/11117182
Slow 2315 Sat (0830 Sun SUN Rail Testing and Lubrication
TRAINS VEROVER THE FAST LINES. 2m15ch and 18m74ch
Tottenham North Up Tottenham Possession |19/07/25 20/07/25 W2025/11117110
Curve Tunnel 1 2315 Sat 0830 Sun NO O/FROM CRICKLEWOOD DEPOT & |pgint Heater Maintenance
_ _ _ ; Sl ELECTRIC ECS STABLED AT 2m15ch and 14m60ch
Cricklewood Cricklewood Depot  |North Reception |Possession |19/07/25 20/07/25 WOOD DEPOT TO HAVE PANTOGRAPHS
Depot Road Nol & No2 2315 Sat (0830 Sun W2025/11114687
Major Projects
i i i 16m20ch 1 7ch
Cricklewood Cricklewood Depot  |Up Goods Nol & |Possession |19/07/25  |20/07/25 CESS TO/FROM RADLETT AGGREGATES V\?gaz%%ﬁ%(isggm c
South Jn Jn Up Goods No2 2315 Sat  |0830 Sun TERMINAL -
Depot Exit Road : Structures Examination
- - - 19m42ch and 24mlch
West Hampstead |Cricklewood South  |Down Carriage  |Possession |19/07/25  |20/07/ 0225 SUN TO 0625 SUN W2025/11117125
Thameslink n Loop 2315 Sat 083 NO BOOKED TRAFFIC. ELECTRIC ECS STABLED S&C Maint
AT ST.PANCRAS TO HAVE PANTOGRAPHS ar']” e'(‘jance "
Cricklewood Cricklewood Depot _|Cricklewood Sidings 19/07/25 LOWERED (NOTE: OHLE POWER RESTORED TO \1/\%‘“220?1 e ﬁ’m37°
Depot Sidings Possession 2315 Sat ST.PANCRAS AT 0555 SUN). 2025 148
Critical Compliance
St. Albans St. Albans St Albans Centre |Sidings 19/07, Inspection
Siding Possession [2316'S 3m35ch and 5m5ch
W2025/11117239
Dock Jn South Harpenden Jn Down and Up Fast|Possession 20/07/25 Technical Inspection
0225f5un 0625 Sun 2m15ch and 18m74ch
Hendon (London) |Silkstream Jn Hendon Chord 125 20/07/25
25Sun 0625 Sun
P2025/4060623 |LN3201 Harpenden Jn Leagrave Jn Down Fast 19/07/25 21/07/25 MMLE OHLE 125MPH UPGRADE WORKS W2025/11041385
Up Fast 2305 Sat 0540 Mon Structures Work
p TRAINS TO TRAVEL OVER THE SLOW LINES 29m45ch and 32m66¢h

(NOTE: TO BE RETIMED BETWEEN 1200-2300
SUN).

\W2025/11064449
Major Projects
24m46ch and 33mOch
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3935507 |LN3201 |Kettering South |Leicester Down and Up Possession  |19/07/25 21/07/25 WIGSTON NORTH JN S&C RENEWAL (CRSA) W2025/11036611
LN3231 |Jn Main/Fast 0001 Sat  |0515 Mon Follow Up Tamping
LN3232 MML SERVICES DIVERTED TO RUN VIA 92m60ch and 97m53ch
LN3525 |Kilby Bridge Jn  |Wigston North Jn Up & Down Slow |Possession |19/07/25 21/07/25 LEICESTER (REVERSE), MANTON JN AND CORBY.\W2025/11115476
0001 Sat 0515 Mon LC Work S&T
Knighton Jn Bagworth Jn Up & Down Burton|Possession  |19/07/25  |21/07/25 M NUNEATON LINES AT \1,\}%52%?21%%%;3&“ 70ch
0001 Sat 10515 Mon R NORTH JNS. RAIL Structures Examination
Wigston North Jn |Knighton Jn Up & Down Goods|Possession  |19/07/25 21/07/25 NE?A?’?)?\I SAENIIQDVII_(I;IIEC-II;%'PEPREESEE 82m10ch and 83m50ch
'W2025/11115587
0001 Sat 0515 Mon UNTRY: FREIGHT TRAFFIC DIVERTED || & work Track
Narborough Down and Up Possession  |19/07/25 19/07/25 i WORTH AND BURTON-ON-TRENT. 11m55ch and 11m75ch
Nuneaton 'W2025/11141302
0001 Sat 12200 Sat NO AJCESS TO/FROM COAVILLE LINE AT C13 Resiceper Rebalast
Wigston South Jn |Glen Parva Jn Down and Up Possession |19/07/25  |21/07/25 TON JN. FREIGHT TRAFFIC DIVERTED VIA |-/ "r o
South Curve 0001 Sat 0515 Mon MOIRA, BURTON-ON-TRENT AND CASTLE 94ms55ch and 95m70ch
: : : __ __ DONINGTON. W2025/11138895
Knighton Jn Knighton Jn Knighton Sidings |Sidings 19/07/25 Follow-Up Work
Possession 0001 Sat 94ms5ch and 95m70ch
Wigston North Jn |Croft Down and Up Possession  |19/07/25
Nuneaton 2200 Sat
Wigston North Jn |Narborough Down and Up Possession 125
Nuneaton 5 Mon
p
P2025/4045713 |LN3201 Kettering South  |Wigston North Jn Down and Up Possession 22/07/25 PLTR WIGSTON SOUTH (CRSA) FOLLOW-UP W2025/11160441
Jn Main/Fast 0530 Tue WORKS Follow-Up Work
_ _ _ 94m55ch and 95m36¢ch
Kilby Bridge Jn  \Wigston South Jn  |Up & Down Slow |Possq 22/07/25 TRAINS DIVERTED VIA CORBY AND MANTON JN. |W2025/11158916
0530 Tue Follow-Up Work
RAIL REPLACEMENT ROAD SERVICE TO 94m55ch and 95m36¢ch
OPERATE BETWEEN KETTERING AND LEICESTER
VIA MARKET HARBOROUGH.
RUN-ROUND FACILITY MAINTAINED BETWEEN
KNIGHTON JN AND WIGSTON NORTH JN.
P2025/4045714 |LN3201 Kettering South  |Wigston North Jn Do; neglp, Possession  |22/07/25 23/07/25 PLTR WIGSTON SOUTH (CRSA) FOLLOW-UP \W2025/11158917
Jn st 2345 Tue 0530 Wed WORKS Follow-Up Work
i i i i 94m55ch and 95m36¢ch
Kilby Bridge Jn  |Wigston South Jn own Slow |Possession |22/07/25 23/07/25 TRAINS DIVERTED VIA CORBY AND MANTON JN. \W2025/11160442
2345 Tue |0530 Wed

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN KETTERING AND LEICESTER
VIA MARKET HARBOROUGH.

RUN-ROUND FACILITY MAINTAINED BETWEEN
KNIGHTON JN AND WIGSTON NORTH JN.

Follow Up Tamping
94m55ch and 95m36¢h
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/4045715 |LN3201 |Kettering South |Wigston North Jn Down and Up Possession  |23/07/25 24/07/25 PLTR WIGSTON SOUTH (CRSA) FOLLOW-UP W2025/11160443
Jn Main/Fast 2345 Wed 0530 Thu WORKS Follow-Up Work
_ . _ _ 94m55ch and 95m36ch
Kilby Bridge Jn  |Wigston South Jn Up & Down Slow |Possession |23/07/25 24/07/25 TRAINS DIVERTED VIA CORBY AND MANTON JN. \W2025/11158918
2345 Wed [0530 Thu Follow Up Tamping
RAIL REPLAC ROAD SERVICE TO 94m55ch and 95m36¢ch
OPERATE B KETTERING AND LEICESTER|
VIA MAR ROUGH.
RUN ACILITY MAINTAINED BETWEEN
KN JN’AND WIGSTON NORTH JN.
P2025/4045716 |LN3201 |Kettering South |Wigston North Jn Down and Up Possession |24/07/25 25/07/25 RVUGSTON SOUTH (CRSA) FOLLOW-UP W2025/11160444
Jn Main/Fast 2345 Thu  |0530 Fri WORIS Follow-Up Work
_ , _ _ 94m55ch and 95m36c¢h
Kilby Bridge Jn  |Wigston South Jn Up & Down Slow |Possession |24/07/25 25/07/25 NS DIVERTED VIA CORBY AND MANTON JN. W?2025/11158919
2345 Thu 0530 Fri Follow-Up Work
RAIL REPLACEMENT ROAD SERVICE TO 94m55ch and 95m36¢h
OPERATE BETWEEN KETTERING AND LEICESTER
VIA MARKET HARBOROUGH.
RUN-ROUND FACILITY MAINTAINED BETWEEN
KNIGHTON JN AND WIGSTON NORTH JN.
P2025/4047144 |LN3201 |Attenborough Jn |Meadow Lane Jn Down and Up Possession 0/g77125 DERBY MAINTENANCE DELIVERY UNIT: W2025/11064535
LN3204 Attenborough 0 Sun CYCLICAL MAINTENANCE. Major Projects
LN3207 Curve 119m55ch and 126m70ch
LN3228 Sheet Stores Jn  |Lock Lane LC Down and Up 20/07/25 0045 SUN TO 0710 SUN 'W2025/11108256
LN3261 Chellaston 0710 Sun NO BOOKED TRAFFIC. Point Heater Maintenance
LN3264 120m75ch and 121m20ch
LN3520 |Trent EastJn Meadow Lane LC Down Trent 20/07/25 0710 SUN TO 0920 SUN \W2025/11078951
(CCTV) Passenger Loop 0920 Sun NO ACCESS TO NOTTINGHAM TO/FROM TRENT |15 Drainage Only
North Erewash LC _ |Down and U 20007/25 | 20/07/25 Il EMR LONDON SERVICES 1O START FROM  121m35ch and 124me3ch
ccmv) Erewash 0050 Sun 0920 Sun REPLACEMENT ROAD SERVICE FROM W2025/11106842
NOTTINGHAM Track Maintenance
Sheet Stores Jn ession |20/07/25 20/07/25 ' ’ 119m51ch and 121mOch
0050 Sun 0920 Sun DERBY-NOTTINGHAM SERVICES UNABLE TO
Trent South Jn Beeston Possession |20/07/25 20/07/25 ?)LFJ”I;IF&?:; REPLACEMENT ROAD SERVICE TO
0050 Sun 0920 Sun ’
Toton South Jn Possession |20/07/25 20/07/25
0050 Sun 0920 Sun
own and Up Possession |20/07/25 20/07/25
Main 0050 Sun 0710 Sun
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EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4047155 |LN3204 |Attenborough Mansfield Jn Down and Up Possession |20/07/25 20/07/25 DERBY MAINTENANCE DELIVERY UNIT: W2025/11064501
LN3249 Nottingham/Nottin 0035 Sun  |0915 Sun CYCLICAL MAINTENANCE. Major Projects
LN3252 gham Fast 122m56¢h and 123m49ch
Beeston South Jn Mansfield Jn Up Nottingham Possession |20/07/25 20/07/25 0035 SUN TO 0810 SUN 'W2025/11106038
Slow 0035 Sun 0915 Sun NO ACCESS TO MRJITINGHAM TO/FROM THE S&C Unit Renewal
Down Nottingham WEST. EMR LQ SERVICES TO START FROM (Maintenance Only)
Slow EAST MIDL. DARKWAY WITH RAIL 124m5ch and 123m49ch
Lenton South Jn |Lenton North Jn Lenton Curve Possession [20/07/25 20/07/25 REPLAC QAD SERVICE FROM
0035 Sun 0915 Sun NOTTIN YPLATFORM 5 AT NOTTINGHAM TO
BE R.
Mansfield Jn Nottingham A Line Possession |20/07/25 20/07/25
0035 Sun  |0810 Sun OTTINGHAM SERVICES UNABLE TO
B Line Possession |20/07/25 | 20/07/25 CR)LFJ)E" o REPLACEMENT ROAD SERVICE TO
C Line 0035 Sun 0915 Sun :
D Line 0810 SUN TO 0915 SUN
IAS ABOVE BUT ACCESS AVAILABLE TO/FROM
Radford Jn Up Mansfield Possession |20/07/25 20/07/ NOTTINGHAM PLATFORMS 1 AND 3 ONLY FROM
0035 Sun 0810, THE WEST VIA LINE A AND UP MANSFIELD
Down Mansfield |Possession | 20/07/25 | 20/07/ TO/FROM RADFORD JN.
0035 Sun 5 Sun
Nottingham Nottingham Platform 4 Possession |20/07/25 125
Platform 5 0035 Sun
P2025/3943168 |LN3213 |Blackfriars Blackfriars Platform 3 Possession 20/07/25 GTR TO BERTH SMITHFIELD SIDINGS W2025/11271299
LN3216 Platform 4 014 0800 Sun Structures Examination
S0280 y GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 [0m4ch and Om25ch
Loughborough Jn Down Holborn Possegfion 125 20/07/25 &4 W2025/11142471
Slow 145 Sun  |0800 Sun S&C Grinding Train
Up Holborn Slow WORK: London Bridge DU - Track Maintenance 0m60ch and 3m28ch
- - - (Patrolling, Maint & S&T MST
Blackfriars Jn Blackfriars Jn Up Snowhill esson |20/07/25 20/07/25 (rafrolling, aintenance S) yl'\gglf?\;lla?riizgiie
0145 Sun 10800 Sun Om60ch and 3m28ch
Dickens Jn PosSsession  [20/07/25 20/07/25
0145 Sun  |0800 Sun
Farringdon Loughborough Jn Possession  |20/07/25 20/07/25
n Holborn 0145 Sun  |0800 Sun
S
U
Fast/Up
nowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidiagd® |1 & 2 Sidings Sidings 20/07/25 20/07/25
Possession  |0145 Sun  |0800 Sun
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EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 17 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3907503 |LN3232 Nuneaton Nuneaton Shunt Neck BLOCKED To|19/07/25 20/07/25 2315 SAT TO 0900 SUN \W2025/10824363
MD101 A/C Electric  |2240 Sat 0900 Sun /AT NUNEATON NO ACCESS DOWN SIDINGS, Track Maintenance
MD232 Trains PLATFORMS 1, 2, 3,4, 5,6 & 7. COVENTRY AND  |90m40ch and 103m19ch
MD233 Nuneaton OHNS |Brereton OHNS All Lines BLOCKED To|19/07/25 20/07/25 BIRMINGHAM LINES. \W2025/10994277
MD410 A/C Electric  |2240 Sat  [0900 Sun Welding and Grinding
MD555 Trains 0900 SUN TO 95mOch and 98m20ch
Attleborough Atherstone Down Trent Valley |Possession |19/07/25 20/07/25 NO ROUTE HAWKESBURY LANE AND W2025/11052069
South Jn Slow 2315 Sat 0900 Sun NUNEAT! WORTH. C15 Drainage Only
TRAINS DIVERTED VIA COVENTRY AND  5maich and 9m42ch
Hawkesbury Lane |Nuneaton South Jn |Down and Up Possession |19/07/25 21/07/25 BES W2025/10849503
LC (CCTV) Bedworth 2315Sat 0525 Mon INSTON TO NUNEATON SERVICES TO |g;rvey Work
ERMINATE AT COVENTRY ARENA.
Hinckley Stockingford Station, |Down and Up Possession [19/07/25  |20/07/25 86m28ch and 88m75ch
former site of Hinckley/Arley 2315Sat 0900 Sun 2355 UN TO 0525 MON \évai?jﬁ%0906406
Midland Yard Jn |Canal Farm Jn Nuneaton North  |Possession |19/07/25 20/07/25 S TO TRAVEL VIA WEST MIDLANDS. 95mOch and 98m60ch
Chord NO ACCESS NUNEATON PLATFORMS 1-5, W2025/11046639
2315Sat 0900 Sun CHORD LINES AND COVENTRY LINES. : ;
Point Heater Maintenance
Nuneaton North  |Abbey Jn Down and Up Possession |19/07/25 20/07/, 95mO0ch and 98m50ch
Jn Nuneaton Chord 2315 Sat 090 \W2025/11014750
Nuneaton South |Nuneaton North Jn  \Down & U Possession |19/07/25 S&T Work
P Batform P 90m40ch and 103m19ch
A 'W2025/10826207
Up Relief 0
Patrolling
Shilton HABD Atherstone Down Trent Valley |Possession |19/ 95mOch and 98m60ch
(DM) / Down Trent 'W2025/10952282
Valley Fast URFDO Inspections
Shilton HABD (US|Atherstone Up Trent Valley Possessio 20/07/25 93m2ch and 101m75ch
& UF) Fast 0900 Sun 'W2025/10976516
Up Trent Valley S&T Points
Slow 96m20ch and 97m40ch
Nuneaton North  |Abbey Jn Down and Up ssessl 20/07/25 21/07/25 \W2025/10911791
Jn Nuneaton Chord 2355 Sun  |0525 Mon Rail Lubricators
Nuneaton South |Nuneaton North Jn  |Down & Up [o! sion  |20/07/25 21/07/25 %%%%?l%g%égg’rom
Jn Platform 2355 Sun 0525 Mon S&T Work
Rugby Trent Atherstone Down alley’Possession |20/07/25  |21/07/25 90m40ch and 103m19ch
Valley Jn Slo 2355 Sun 0525 Mon 'W2025/11073960
rent¥alley S&T Work
own Trent 83m55ch and 90m35ch
'W2025/10960571
rent Valley URFDO Inspections
90m40ch and 103m19ch
p Trent Valley
Slow
Atherstone Brereton OHNSs®  |All Lines BLOCKED To|20/07/25 21/07/25
A/C Electric 2355 Sun  |0525 Mon
Trains
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East Midlands Route Version 4.2

Week 17 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2025/4071383 |LN3601 |Corby Station Manton Jn Down and Up Line Blockage|21/07/25 21/07/25 NO ROUTE BETWEEN CORBY AND MANTON. W2025/11113743

North Jn Corby + EPR 1120 Mon 1440 Mon ACCESS MAINTAINED TO CORBY STATION Permanent Way Inspection

TO/FROM THE KETTERING DIRECTION. 79m75ch and 90m18ch
TRAINS TO BE MED OR DIVERTED VIA

MARKET HARRORONGH.

X
2
&

&

X
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 18
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4133934 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 28/07/25 28/07/25 W2025/11196266
LN115 International Link Line Sidings |Possession |0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession 0OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 28/07/25 28/07/25
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 28/07/25 28/07/25
Jn International Incline Path 0025 Mon (0440 Mon (4 hrs)
P2025/4016083 |LN3201 | Cricklewood Cricklewood Depot  [North Reception |Possession |26/07/25  |26/07/25 AGLESS TO/FROM CRICKLEWOOD DEPOT  |W2025/11122960
Depot Road No.2 0930 Sat 1825 Sat AND OODS NOS.1&2. NO INTERNAL SHUNT |S&T Work
North Reception OVEMENTS POSSIBLE WITHIN THE DEPOT 5m10ch and 6m8ch
Road No.1 4 INES. W2025/11124051
Cricklewood Cricklewood South  |Up Goods No.1  |Possession |26/07/25 26/07/25 S&C Maintenance
Depot Jn Jn Ub Goods No.2 0930 Sat  |1825 Sat ELECTRIC ECS STABLED WITHIN THE SIDINGS  |5m10ch and 6m8ch
p Boods No. P TO HAVE PANTOGRAPHS LOWERED. \W2025/11124070
Cricklewood Cricklewood Depot |Depot Exit Road |Possession |26/07/25 26/0%25 Critical Compliance
South Jn Jn 0930 Sat 1825 S Inspection
- - - — 5m10ch and 6m8ch
Cricklewood Cricklewood Depot |Cricklewood Sidings 26/07/25 125 W2025/11122957
Depot Sidings Possession {0930 Sat Sat Technical Inspection
5m10ch and 6m8ch
p 'W2025/11122803
Point Heater Maintenance
5m10ch and 6m8ch
W2025/11122861
Off Track Work
o~ "4 5m10ch and 6m8ch
P2025/4060624 |LN3201 |Harpenden Jn Leagrave Jn Down Fast 0S i0 26/07/25 27/07/25 MMLE OHLE 125MPH UPGRADE WORKS W2025/11122993
Up Fast 2305 Sat 2300 Sun Signalling Power
p 2305 Sat TO 2300 SUN Maintenance
Harpenden Jn Flitwick Jn Down Fas ession |27/07/25 28/07/25 TRAINS TO TRAVEL OVER THE SLOW LINES 33m40ch and 40m35ch
Up Fa 2300 Sun  |0530 Mon BETWEEN HARPENDEN JN AND LEAGRAVE JN.  |W2025/11068240

¥

(NOTE: TO BE RETIMED BETWEEN 1200-2300
SUN).

2300 SUN TO 0530 MON
TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN HARPENDEN JN AND FLITWICK JN.

Major Projects
24m46¢ch and 32m66¢ch
'W2025/11041358
Structures Work
29m45ch and 33m19ch

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3935544 |LN3201 |Kettering South |Leicester Down and Up Possession  |26/07/25 27/07/25 **MOVED FROM WK12 TO WK18 AT V2 TO \W2025/11113740
LN3231 |Jn Main/Fast 0001 Sat 0025 Sun RESOLVE ECML CLASH*** Rail Testing and Lubrication
LN3232 i i i i 97m18ch and 99m40ch
LN3525 Kilby Bridge Jn  |Wigston North Jn Up & Down Slow |Possession |26/07/25 28/07/25 0001 SAT TO 0515 MON \W2025/11036710
0001 Sat  |0515 Mon WIGSTON NORT, S&C RENEWAL (CRSA) C14 Rerail Resleep Reball
- - Form - Trax
Knighton Jn Bagworth Jn Up & Down Burton|Possession 26/07/25 28/07/25 MML SERVI RTED TO RUN VIA 92m60ch and 97m56ch
0001 Sat 0515 Mon LEICEST VERSE), MANTON JN AND CORBY.\W2025/11141301
Wigston North Jn [Knighton Jn Up & Down Goods|Possession  [26/07/25  |28/07/25 Follow-Up Work
0001 Sat 0515 Mon 94m55ch and 95m70ch
N S /FROM NUNEATON LINES AT W2025/11117967
Narborough Down and Up Possession  |26/07/25 28/07/25 N SOUTH OR NORTH JNS. RAIL Point Heater Maintenance
Nuneaton 0001 Sat  [0515 Mon REPLAGEMENT ROAD SERVICE TO OPERATE  l97m30ch and 99m18ch
BETWEEN NUNEATON AND LEICESTER. FREIGHT \W2025/11138720
Wigston South Jn [Glen Parva Jn Down and Up Possession |26/07/25  |28/07/25 IC DIVERTED VIA TAMWORTH AND Follow-Up Work
South Curve 0001 Sat (0515 Mon BURTON-ON-TRENT. 94ms5ch and 95m70ch
Knighton Jn Knighton Jn Knighton Sidings |Sidings 26/07/25 NO ACCESS TO/FROM COAVILLE LINE AT %i?ﬁé {a-llllnzszgezc%ion
Possession  |0001 Sat KNIGHTON JN. FREIGHT TRAFFIC DIVERTED VIA 95m32¢ch dp97 56ch
MOIRA, BURTON-ON-TRENT AND CASTLE mas2ch and 9/msoe
Kettering South  |Humberstone Road |Down Fast/Down |Possession |27/07/25 DONINGTON. W2025_5/11124227_
Jn Jn Main 0025 Sun Technical Inspection
Up Fast/Up Main N 0025 SUN TO 0740 SUN 3\2‘(’)12857;‘ lalgggg;”“f"’h
Leicester Leicester Platform 4 Possession |27/ 5 NO BOOKED TRAFFIC. S&T Work
Platform 1 00 0740 Sun 95m60ch and 97m56¢h
: - W2025/11117041
Leicester South |Humberstone Road |Up & Down Goods|Possessio 27/0W2 27107125 S&C Maintenance
Jn Jn Up & Down Slow 025§5un 10740 Sun 83mO0Och and 92m55ch
Leicester Leicester Carriage Sidings |Sidin 7107125 27107125
PgssSess 0025 Sun  |0740 Sun
Kettering South  |Leicester Down and Up yon 27/07/25  |28/07/25
Jn Main/Fast 0740 Sun  |0515 Mon
y i
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4113903 |LN3213 Blackfriars Blackfriars Platform 3 Possession |27/07/25 27/07/25 BLACKFRIARS PLATFORMS 3 & 4 TO BE W2025/11250842
LN3216 Platform 4 0145 Sun  |0915 Sun OUTBERTHED Litter / Graffiti Clearance
S0280 0Om15ch and Om45ch
Loughborough Jn Down Holborn Possession  |27/07/25 27/07/25 GTR TO STABLE IN SMITHFIELD SIDINGS 'W2025/11025803
Slow 0145 Sun (0915 Sun Track Maintenance
Up Holborn Slow ISOLATION T TED BY 0855 SUNDAY TO  om66ch and 3m25ch
ALLOW ST PARATION
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |27/07/25 27/07/25 oW sSTS ©
0145 Sun 0915 Sun
Dickens Jn Down Snowhill Possession |27/07/25 27/07/25
Down Snowhill 0145 Sun 0915 Sun P
Spur
Farringdon Loughborough Jn Up Possession |27/07/25 27/07/25
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 27/07/25 27/0
Possession 10145 Sun 15 Su
P2025/4071351 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Down Canal Line Blockage|30/07/ 30/07/25 TRAINS TO TRAVEL OVER THE DOWN SNOW HILLW2025/11122928
LN3214 Tunnel 013 e Wed / UP MOORGATE LINE BETWEEN CITY S&T Work
S0280 THAMESLINK CROSSOVERS AND MIDLAND ROAD [Im52ch and 2m35ch
City Thameslink |Midland Road Jn Up Snow Hill / Line Blockage 0 30/07/25 JN. TRAINS TO/FROM THE ECML TO TRAVEL
Down Moorgate 01 0430 Wed OVER THE UP CANAL TUNNEL LINE BETWEEN
CANAL TUNNELS JN AND BELLE ISLE JN.
ACCESS MAINTAINED TO SMITHFIELD SIDINGS.
P2025/4071379 |LN3213 Canal Tunnels Jn |Belle Isle Jn Up Canal Tunnel e Bloci 01/08/25 01/08/25 TRAINS TO TRAVEL OVER THE UP SNOW HILL/ |W2025/11123132
LN3214 0130 Fri 0430 Fri DOWN MOORGATE LINE BETWEEN FARRINGDON |S&T Work
S0280 CROSSOVER AND MIDLAND ROAD JN. TRAINS 1m52ch and 2m35ch
City Thameslink [Midland Road Jn Up Moorgati ockage|01/08/25 01/08/25 TO/FROM THE ECML TO TRAVEL OVER THE
Down Sno, 0130 Fri 0430 Fri DOWN CANAL TUNNEL LINE BETWEEN CANAL
TUNNELS JN AND BELLE ISLE JN.

\§2
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3826344 |LN101 Belle Isle Jn Belle Isle Jn Down Canal Possession |27/07/25 27/07/25 TRAINS TO START/TERMINATE NEW BARNET W2025/11092699
LN105 Tunnel 0200 Sun 0845 Sun TRAINS TO START /TERMINATE GORDON HILL Patrolling
LN110 Up Canal Tunnel 4m55ch and 13m15ch
LN115 - RAIL REPLACEMENT ROAD SERVICE TO 'W2025/10252207
LN120 Bowes Park Holloway glp He’\ztfogd/Up Possession |27/07/25 27/07/25 OPERATE BETW NEW BARNET / GORDON Technical Inspection
LN3214 ow No. 0200 Sun 0845 Sun HILL AND FIN PARK omOch and 4m52ch
Camden Road  |Copenhagen Jn Incline Possession |27/07/25  |27/07/25 g W2025/10361110
East Jn 0200 Sun 10845 Sun LNER WI 5 LONG PLATFORMS IN OHL Work
KINGS C FOR STABLING 1m12ch and 2m60ch
Harringay Harringay Inlet/Outlet Line  |Possession |27/07/25 27/07/25 'W2025/11096354
No. 1 0200 Sun  |0845 Sun LN TO'BE RETIMED PRIOR TO 0200 SUN Igr;ctures Examination
Inlet/Outlet Line ER 0845 SUN 12m0ch and 13m15ch
No. 2 \W2025/10252130
Hornsey Flyover/EMU Possession |27/07/25  |27/07/25 LUMOJWILL REQUIRE 1 LONG PLATFORM IN S&C Maintenance
Reversing Siding 0200 Sun 0845 Sun CROSS FOR STABLING 3m0ch and 2m20ch
No.2 W2025/11100743
Highbury Vale Jn [Finsbury Park Down Canonbury |Possession |27/07/25  |27/07/25 GC RETIME 5N90 AFTER THE POSSESSION AND oo\
Up C b 0200 Sun 0845 AMEND 1N90 TO DEPART KX LATER WHILST am55ch and 13m15ch
p Canonbury
- . - . . . B - MAINTAINING 55 MINUTE TURNAROUND \W2025/11105137
ollowa owes Par own 0ssession ; ;
y Goods/Down Slow 0200 S 5s FHT 1HO2 TO BE RETIMED AFTER THE Technical Inspection
un un POSSESSION OmOch and 1m30ch
2/Down Hertford
= - 'W2025/11092678
Hornsey Hornsey EMU Rev.Siding |Possession |27/07/ 125 i : -
No.1 02004un sun BETWEEN 0200 SUN TO 0705 SUN Rail Testing and Lubrication
PANTOGRAPHS TO BE LOWERED ON STABLED ~4m55ch and 13m15ch
Kings Cross Belle Isle Jn A&B Line Possession 0 27107125 TRAINS IN BOUNDS GREEN T&RSMD AND W2025/11151629
02 0845 Sun HORNSEY EMU DEPOT P & D Maintenance
3m46ch and 4m20ch
New Barnet All Lines Possesgion 1017125 27/07/25 BETWEEN 0200 SUN TO 0740 SUN 'W2025/10851640
0 Sun  |0230 Sun PANTOGRAPHS TO BE LOWERED ON STABLED  |Survey Work
_ _ _ TRAINS IN FERME PARK RS AND KINGS CROSS [0mOch and 1m20ch
Kings Cross Kings Cross Station |Platforms 0 to 10 Ssess| 27/07/25 27/07/25 W2025/10252240
Station inc 0200 Sun 0845 Sun Track Maintenance
- - 0OmOch and 4m52ch
Moorgate Finsbury Park Up Moorgat ossession  |27/07/25 27/07/25 W2025/11110094
0200 Sun (0845 Sun S&T Work
for OmOch and 1m30ch
/ 'W2025/11104929
Harringay Wood Green South Sidings 27/07/25 27/07/25 Technical Inspection
Jn Possession  |0200 Sun 0845 Sun 4m55ch and 13m15ch
- 'W2025/11108344
Hornsey Wood Green Soyith iage Line |Sidings _ 27107125 27107125 Litter / Graffiti Clearance
Jn eption Road 1 |/ 0SS€ssion 0200 Sun 0845 Sun 0moOch and Om22ch
'W2025/11113013
Hornsey Depot Rail Testing and Lubrication
Reception Road 2 0mOch and 4m52ch
/ To/ From 'W2025/11113140
Hornsey Depot Drainage Work
Bounds Green T |Bounds Green T and |All Lines BLOCKED To|27/07/25 27/07/25 0OmOch and 4m52ch
and RSMD RSMD EIEf:triC 0200 Sun 0705 Sun 'W2025/11168321
Trains Structures Examination

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2
Week 18 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3826344 Canonbury West |Highbury Vale Jn Up/Down BLOCKED To0|27/07/25 27/07/25 Bm52ch and 4m7ch
Continued Jn Canonbury Electric 0200 Sun  |0740 Sun 'W2025/11092179
Trains S&C Maintenance
Ferme Park RS |Ferme Park RS All Lines BLOCKED To|27/07/25 27/07/25 0OmOch and 1m30ch
Electric 0200 Sun  |0740 Sun 'W2025/11105140
Trains Rail Testing and Lubrication
Hornsey EMU Hornsey EMU Depot |All BLOCKED To0|27/07/25 27/07/25 0mOch and 1m30ch
Depot Elegtric 0200 Sun  |0705 Sun 'W2025/11126109
i i Trains Structures Examination
Kings Cross Hatfield All Lines Possession |27/07/25 27107125 13m30ch and 14m20ch
0230 Sun  |0620 Sun \W2025/11113143
Kings Cross New Barnet Al Lines Possession |27/07/25 | 27/07/25 \F/g%‘)ata“on Clearance (Non-
0620 Sun 0845 Sun OmOch and 4m52ch
\W2025/10252243
S&T Work
0OmOch and 4m52ch
P2025/3935784 |LN3615 Manton Jn Whissendine LC Down and Up Possession |01/08/25 02/08 ***WEEK 19 WEEKEND*** W2025/11115637
Main 2250 Fri 0110 C16 Rerail Resleeper
PLTR OAKHAM GOODS LOOP (Concrete)
Oakham Langham Jn LC Up Goods Possession |01/08/25 08/25 DRAINAGE WORKS KIRBY BELLARS 92m20ch and 96m72ch
Down Goods 2250 Fri g 0513 Mon W2025/10937665
p . NO ROUTE BETWEEN MELTON MOWBRAY AND  |C15 Drainage Only
Oakham Langham Jn LC Barleythorpe Sidings 01/0% 8/25 STAMFORD. CROSS COUNTRY SERVICES TO 104m70ch and 109m65ch
Sidings Possession £800 Wed TERMINATE AT LEICESTER AND
_ ; PETERBOROUGH WITH RAIL REPLACEMENT
Brentingby LC Melton Mowbray Up Goods Loop  |Possession 4 04/08/25 ROAD SERVICE BETWEEN.
Down Goods Loop 0515 Mon
NO ACCESS TO/FROM KETTON CEMENT WORKS
Manton Jn Syston East Jn Down and Up Possé 04/08/25
Main/Peterboroug 0515 Mon FREIGHT: INTERMODAL TRAFFIC TO DIVERT VIA
h GEML/NLL/WCML. NON-GAUGE CRITICAL
TRAFFIC TO DIVERT VIA GRANTHAM AND
NOTTINGHAM OR MARKET HARBOROUGH.
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 19
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4142123 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |03/08/25 03/08/25 W2025/11221515
LN115 International Mainline 0025 Sun 0630 Sun (4 hrs) S&T Work
LN3201 Connection 0OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 03/08/25 03/08/25
International Link Line Sidings |Possession |0025 Sun 0630 Sun (5 hrs)
Possession
P2025/4134396 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 04/08/25 04/08/25 W2025/11197435
LN115 International Link Line Sidings |Possession {0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0400 [Silo Curve Jn  |Cedar Jn Silo Curve Protected  |04/08/25 | 04/08/25 ~
Path 0025 Mon 0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 04/08/25 04/08/25
Jn International Incline Path 0025 Mon  |0440 Mon (4 hr
P2025/3937087 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession |03/08/25 04/0 NO ARL SERVICES BETWEEN GOSPEL OAK AND |W2025/11005669
EA1300 Tottenham 0055 Sun 0455 WOODGRANGE PARK OHL Work
EA1310 _ 0m45ch and 11m60ch
EA1370 |Gospel Oak Hampstead Heath  |Down and Up Possession  |03/08/25 %08/25 RAIL REPLACEMENT BUS SERVICE WILL BEIN  \W2025/10867565
LN165 North London 0055 Su Sun OPERATION URFDO Inspections
LN3210 — 1milch and 1m40ch

Gospel Oak Jn

Woodgrange Park Jn|Down and Up T&H

Possession

0455 Mon

OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS

NOT PERMITTED

TRAIN TO BE STABLED IN PLATFORM 1 BARKING

THAMESIDE FREIGHT TO BE DIVERTED VIA

STRATFORD, FOREST GATE AND THE NLL

6L59 AND 6L10 TO DIVERT WCML & NLL

Track: South Tottenham Up Re-Rail
AWD: Stracey Road Bridge 404 Wheel Timbers

NLL CYCLIC TYPE 17
NLL CYCLIC TYPE 8

Harringay Jn Harringay Park Jn  |Harringay Curve |Possession 04/08/25
0455 Mon
Seven Sisters Jn |South Tottenham Up/Down Seven 04/08/25
West Jn Sisters Chord 0455 Mon
South Tottenham |Tottenham South Jn |Down and Up 03/08/25 04/08/25
East Jn Tottenham So 0055 Sun 0455 Mon
Curve

Upper Holloway |Upper Holloway Up Rece Possession |03/08/25 04/08/25
0055 Sun 0455 Mon

p 4
Upper Holloway |Upper Holloway Sidings 03/08/25 04/08/25
Possession  |0055 Sun 0455 Mon
Gospel Oak Camden Road West Possession |04/08/25 04/08/25
Jn Nojth London 0050 Mon  |0455 Mon

/7~

PANTOGRAPHS TO BE LOWERED ON TRAINS
STABLED IN PLATFORM 3 GOSPEL OAK

'W2025/10867594
URFDO Inspections
1m7ch and 1m35ch
'W2025/10867632
Track Maintenance
1mlch and 1m40ch
\W2025/10867634
Track Maintenance
1m7ch and 1m35ch
'W2025/10988812
Preparatory Work
5m39ch and 11m65ch
'W2025/10996921
'Wheel Timber Renewal
6m15ch and 11m64ch
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/4113888 |LN3213 Blackfriars Blackfriars Platform 3 Possession |03/08/25 03/08/25 GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 |W2025/11142510
LN3216 Platform 4 0145 Sun  |0800 Sun & 4 S&C Grinding Train
S0280 Om60ch and 3m25ch
Loughborough Jn Down Holborn Possession |03/08/25 03/08/25 SMITHFIELD SIDINGS TO BE OUTBERTHED 'W2025/11271300
Slow 0145 Sun {0800 Sun Structures Examination
Up Holborn Slow 0Om4ch and Om25ch
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |03/08/25 03/08/25 W2025/1;025837
0145 Sun 10800 Sun Track Maintenance
Om66ch and 3m25ch
Dickens Jn Down Snowhill Possession |03/08/25 03/08/25
Down Snowhill 0145 Sun  |0800 Sun P
Spur
Farringdon Loughborough Jn Down Snow Possession |03/08/25 03/08/25
Hill/Down Holborn 0145 Sun  |0800 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 03/08/25 03/08/2
Possession 0145 Sun Sun
P2025/3935784 |LN3615 Manton Jn Whissendine LC Down and Up Possession |01/0% 248/25 ***WEEK 19 WEEKEND*** W2025/11115637
Main D110 Sat C16 Rerail Resleeper
PLTR OAKHAM GOODS LOOP (Concrete)
Oakham Langham Jn LC Up Goods Possession 04/08/25 DRAINAGE WORKS KIRBY BELLARS 92m20ch and 96m72ch
Down Goods 0515 Mon W2025/10937665
NO ROUTE BETWEEN MELTON MOWBRAY AND  |C15 Drainage Only
Oakham Langham Jn LC Barleythorpe Sidin 06/08/25 STAMFORD. CROSS COUNTRY SERVICES TO 104m70ch and 109m65ch
Sidings Pgsees 250 Fri 0800 Wed TERMINATE AT LEICESTER AND
PETERBOROUGH WITH RAIL REPLACEMENT
Brentingby LC Melton Mowbray Up Goods Loop esson |02/08/25 04/08/25 ROAD SERVICE BETWEEN.
Down Good 0110 Sat 0515 Mon
L NO ACCESS TO/FROM KETTON CEMENT WORKS
Manton Jn Syston East Jn Down an Possession |02/08/25 04/08/25
Main/Pgiter 0110 Sat 0515 Mon FREIGHT: INTERMODAL TRAFFIC TO DIVERT VIA
h GEML/NLL/WCML. NON-GAUGE CRITICAL
TRAFFIC TO DIVERT VIA GRANTHAM AND
NOTTINGHAM OR MARKET HARBOROUGH.
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2
Week 20
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3929832 |LN3140 |Harpenden Jn Oakley HABD Down and Up Fast|Possession |09/08/25 10/08/25 BEDFORD MAINTENANCE DELIVERY UNIT: W2025/11137195
LN3201 2305 Sat 0805 Sun CYCLICAL MAINTENANCE Off Track Work
_ _ _ 49m40ch and 50m10ch
Bedford Midland |Bedford Midland Bedford Platform |Possession |10/08/25 10/08/25 2305 SAT TO N \W2025/11142298
Loop 0005 Sun 0805 Sun TRAINS TO OVER THE SLOW LINES OHL Work
BETWEED EN JN AND BEDFORD.
Bedford St. Johns |Bedford Midland Up & Down Possession |10/08/25 10/08/25 C\?%%%?ﬁq%%%om
Bletchley 0005 Sun 0805 Sun 000 0805 SUN S&T Work
Up & Down Goods AL BLOCKED. GTR SERVICES TO 48moch and 51moch
Jowett Run Round ERMINATE AT LUTON. GTR TO STABLE  \x2025/11103128
: : ECS TON PLATFORMS 1-3 AND CRESCENT  |\14i0r Projects
Harlington Leagrave Jn Up Sundon Loop |Possession |10/08/25 10/08/25 ROAD SIDINGS. 31rjnlOch Jand 40m60ch
0005 Sun 0805 Sun ‘ EPLACEMENT ROAD SERVICE TO \W2025/11124897
- OPERATE BETWEEN LUTON AND BEDFORD. )
Luton North Jn Oakley HABD Down and Up Possession  |10/08/25 10/08/25 * SHUNT MOVES AVAILABLE AT LUTON NORTH JN Vlegsztatlon Clearance (Non-
Slow 0005 Sun (0805 S ‘Flai
— — NO ACCESS TO CAULDWELL DEPOT, BEDFORD |2+m51ch and 26m45ch
Leagrave Leagrave Tamper Sidings  |Sidings 10/08/25 10/0 CS OR JOWETT CS. ELECTRIC ECS If\l THE 'W2025/11135682
Possession 10005 Sun 0805 S BEDFORD AREA AND AT KETTERING DEPOT gg:;‘é g'ceha;en' d'\”&_)al'”mtggﬁnce
Limbury Rd Up  |Limbury Rd Dn. Line |Limbury Road Sidings 10/08/25 /25 SIDINGS TO BE STABLED WITH PANTOGRAPHS \W2025/11135765
Line GF (No. 1) |GF (No. 2) Siding Possession 0005 LOWERED. Arc Repairs
Bedford Carriage |Bedford Carriage Bedford EMU BLOCKED To|10 3\?;(])2557?1?.%%4583]7%?]
Sidings Sidings Stabling Sidings  |A/C Electric Technical Inspection
Trains
Bedford Cauldwell|Bedford Cauldwell |Cauldwell Depot |BLOCKER §25 |10/08/25 31m20ch and 37m40ch
Depot Depot Reception AIC El Sun  |0805 Sun \évs_?%AS//lil%MO
Trainé or
Bedford St. Johns [Bedford Midland Jowett Sidings  |B 10/08/25 50m20ch and 50m60ch
Nos. 15 to 19 C 0005 Sun  |0805 Sun Yél??,i5/lk1137345
S orl
48m30ch and 51m0ch
W2025/11136542

Technical Inspection
37mOch and 51m7ch
W2025/11138284

Remove Rail Defects
31m20ch and 37m20ch
\W2025/11135834
Permanent Way Inspection
37mO0ch and 50m70ch
'W2025/11135939

Rail Testing and Lubrication

31m22ch and 53m59ch
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4047115 |LN3201 |Ambergate Jn Matlock Matlock Single Possession  |09/08/25 10/08/25 DERBY MAINTENANCE DELIVERY UNIT: W2025/11132880
LN3501 2350 Sat  |0720 Sun CYCLICAL MAINTENANCE. S&C Unit Renewal
i i (Maintenance Only)
Derby Derby Fuel & Inspection |Possession |09/08/25 10/08/25 2350 SAT TO 0105 SUN 127m60ch and 130m70ch
Line 2350 Sat  |0720 Sun NO ACCESS TO TFORMS 5&6: TRAINS RE- \W2025/11088847
_ _ _ _ PLATFORMED, E PLATFORMS 3 OR 4. Major Projects
Derby Station North |Derby Pilot Line  |Possession |09/08/25 10/08/25 130m75ch and 138m55ch
Jn 2350 Sat 0720 Sun NO ACC DDESDEN CURVE: ALL W2025/11132825
Derby London Derby Station North |Platform 1 Possession |09/08/25 10/08/25 "AOVM ”_%/1'? Lﬁ\l'\é E;g:\ﬁgg IADTKT?:I(E)ZON—IF Trg S&T Work
Road Jn n 2350 Sat 10720 Sun ( ) TOl127m60ch and 130m70ch
Platform 2 e RENU\{::\)AEYDVAY & WORKS JN AND W2025/11160682
Derby Station Clay Cross North Jn |All Lines Possession |09/08/25  |10/08/25 Q : Structures Examination
North Jn 2350 Sat 0720 Sun 0105 JUN TO 0720 SUN \1,527(%%%'1“1%%%37”5‘3“
Way & Works Jn |Derby Station North |Platform 5 Possession  |09/08/25 10/08/25 OKED TRAFFIC. Survey Work
Jn Platform 6 2350 Sat  |0720 Sun 127m60ch and 130m70ch
'W2025/11133026
Derby Jn Derby Jn Chaddesden Sidings 09/08/25 10/08, S&T Work
Sidings Possession 2350 Sat 0720 136m65ch and 138m68ch
_ _ \W2025/11132958
Derby London Derby Station North |Platform 3 Possession |10/08/25 08/25 Point Heater Maintenance
Road Jn Jn Platform 4 0105 ? 072§ Sun 127m60ch and 130m70ch

X
2
&

&
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EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2025/3937089 |[EA1030 |South Tottenham |Woodgrange Park Jn|Down and Up T&H|Possession |09/08/25 10/08/25 NO ARL SERVICES BETWEEN GOSPEL OAK AND |W2025/10880966
EA1290 East Jn 0200 Sat 0055 Sun WOODGRANGE PARK Survey Work
EA1300 _ i 6m15ch and 11m70ch
EA1310 |Carlton Road Jn |Junction Road Jn Down and Up Possession [10/08/25 11/08/25 RAIL REPLACEMENT BUS SERVICE WILL BE IN \W2025/10856545
EA1370 Tottenham 0055 Sun 0455 Mon OPERATION Track Maintenance
LN165 - 1m7ch and 1m35ch
LN3210 |ForestGate Jn  |Woodgrange Park Jn|\Down and Up Possession |10/08/25 10/08/25 ROUTE AV OR ARL SHUTTLES \W2025/10856581
Branch 0055 Sun 0930 Sun BETWEE D&RANGE PARK AND BARKING  |URFDO Inspections
Gospel Oak Hampstead Heath  |Down and Up Possession |10/08/25  |10/08/25 RIVERSI M 0200 TO 2350 SAT \1/\?%‘;?152_?1;&3’655(:'1
North London 0055 Sun {0810 Sun
o LING OF GOSPEL OAK PLATFORM 3 IS |5gT Maintenance
Gospel Oak Jn \Woodgrange Park |Down and Up T&H|Possession |10/08/25 | 10/08/25 TRERMITTED om60ch and 11m70ch
0055 Sun  |0930 Sun 'W2025/10856543
— 5 — = — = . . i — TRAIN TO BE STABLED IN PLATFORM 1 BARKING Track Maintenance
arringay Jn arringay Park Jn arringay Curve 0ssession
o o o 0055 Sun 10455 Mon THAMESIDE FREIGHT TO BE DIVERTED VIA \1/\;’;%‘:22[‘1%%;&%%"“
STRATFORD, FOREST GATE AND THE NLL S Work
Seven Sisters Jn |South Tottenham Up/Down Seven |Possession |10/08/25 Gu?’gyh OL 11m70ch
West Jn Sisters Chord 0055 Sun FREIGHTLINER MML TRAFFIC DIVERT AND V\’/‘goz‘;/ﬂ”ﬁmg C
RETIME VIA NLL, WCML, VALE LINES, MML OR .
South Tottenham |Tottenham South Jn |Down and Up Possession |10/08/25 NLL, WCML. SERVICES WHICH ARE NOT VIA MML [S&T Maintenance
East Jn Tottenham South 0055 Sun TRAFFIC DIVERT AND RETIME VIA NLL 0m60ch and 11m70ch
Curve 'W2025/10880899
Upper Holloway |Upper Holloway Up Reception Possession /25 Track: South Tottenham Up Re-Rail Survey Work
5 Mon AWD: Stracey Road Bridge 404 Wheel Timbers 0Om10ch and 6m15ch
NLL CYCLIC TYPE 8 W2025/10988455
Upper Holloway |Upper Holloway Cripple Sidings Sidings 11/08/25 C2 Rerail - Both Rails
Possessio 0455 Mon 5m39ch and 11m65ch
'W2025/10856479
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Posse 11/08/25 URFDO Inspections
o~ 0455 Mon 1milch and 1m40ch
Gospel Oak Camden Road West |[Down and Up (¢} ot |11/08/25 11/08/25 WZOZS/%115O7O7
Jn North London 0050 Mon  |0455 Mon S&T Maintenance

0Om60ch and 11m70ch
W2025/11150414

S&T Maintenance
6m5ch and 11m70ch
'W2025/10997132
'Wheel Timber Renewal
6m15ch and 11m64ch
\W2025/11024734
Patrolling

6m30ch and 12m20ch
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
East Midlands Route Version 4.2
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3943124 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |10/08/25 10/08/25 GTR TO BERTH UNITS IN SMITHFIELD SIDINGS  |W2025/11271297
LN3216 Platform 4 0145 Sun 0915 Sun Structures Examination
S0280 BLACKFRIARS PLATFORMS 3 & 4 TO BE Om4ch and Om40ch
Loughborough Jn Down Holborn Possession  |10/08/25 10/08/25 OUTBERTHED W2025/11155442
Slow 0145 Sun 0915 Sun Track Maintenance
Up Holborn Slow 0m66¢h and 3m25ch
Blackfriars Jn _|Blackfriars Jn Up Snowhil Possession | 10/08/25 | 10/08/25 W2025/11159565
0145 Sun 10915 Sun Litter / Graffiti Clearance
Om215ch and Om45ch
Dickens Jn Down Snowhill Possession |10/08/25 10/08/25
Down Snowhill 0145 Sun  |0915 Sun p
Spur
Farringdon Loughborough Jn Up Possession |10/08/25 10/08/25
Moorgate/Down 0145 Sun  |0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 10/08/25 10/08
Possession 0145 Sun 15 Su

X
2
&

&
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 21
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3929827 |LN3201 Brent Curve Jn  |Dudding Hill IJn Down and Up Possession  [16/08/25 17/08/25 BEDFORD MAINTENANCE DELIVERY UNIT: \W2025/11144808
LN3210 Brent Curve 2340 Sat 0830 Sun CYCLICAL MAINTENANCE S&T Work
LN3213 i i i i 19mOch and 24mich
LN3219 |Cricklewood Dudding Hill Jn Down and Up Possession |16/08/25 17/08/25 2340 SAT TO 0235 SUN AND 0605 SUN TO 0830  \W?2025/11144673
LN3222 |CurveJn Cricklewood Curve 2340 Sat  |0830 Sun SUN Point Heater Maintenance
TRAINS TO TRAVEL OVER THE SLOW LINES.
Dock Jn North Kentish Town Jn Up & Down Relief |Possession |16/08/25 17/08/25 %%é%?liqggsalch
2340 Sat 0830 Sun POSSESSION TO BE TAKEN AROUND ECS Major Projects
. . STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE  |{6m45ch and 18m76ch
Dock Jn South  |Kentish Town Jn Up & Down Slow |Possession |16/08/25 17/08/25 MOVED' BOARDS APPLIED. PANTOGRAPHS TO  \y2025/11144892
2340 Sat 0830 Sun BE LOWERED ON ELECTRIC ECS STABLED AT |jitical Junction Maintenance
Hendon (London) |Silkstream Jn Hendon Chord Possession |16/08/25 17/08/25 ST.PANCRAS. 7mOch and 7m65ch
W2025/11124648
2340 Sat 0830 Sun THAMESLINK SERVICES TO RUN TO/FROM Vegetation Clearance (Non-
St. Pancras Harpenden Jn Down Fast Possession |16/08/25  |17/08/25 ST.PANCRAS INTERNATIONAL LOW LEVEL FROM [uuu
International Up Fast 2340 Sat 0830 Sun 0610 SUN ONWARDS. 19m65ch and 24mlch
W2025/11144801
St. Pancras Platform 4 Possession |16/08/25 17/08/25 0235 SUN TO 0605 SUN S&C Mai
International NO BOOKED TRAFFIC. allEnAcE
nternational Platform 1 2340 Sat 0830 Sun 14m20ch and 19m71ch
Platform 2 POSSESSION TO BE TAKEN AROUND ECS PR e B
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE |1€chnical Inspection
Platform 3 MOVED' BOARDS APPLIED. PANTOGRAPHS TO 3\’/‘;%)22%?1‘11(2 i;‘g“slc“
: : BE LOWERED ON ELECTRIC ECS STABLED AT
West Hampstead |Silkstream Jn Down and Up Possession  [16/08/25 17/08/25 ST PANCRAS. Rail Testing and Lubrication
South Jn Hendon 2340 Sat 0830 Sun Om212ch and 24milch
West Hampstead West Hampstead |Possession |16/08/25 17/08/25 \&V;gfel’jlrloljigf:’)o
North Jn Run Round
2340 Sat 0830 Sun 14m13ch and 24mich
Carlton Road Jn  Junction Road Jn Down and Up Possession |17/08/25 17/08/25
Tottenham 0235 Sun 0605 Sun
Cricklewood Cricklewood Depot |Up Goods Nol & |Possession |17/08/25 17/08/25
South Jn Jn Up Goods No2 0235 Sun  |0605 Sun
Kentish Town Kentish Town Jn Down and Up Possession  [17/08/25 17/08/25
Moorgate 0235 Sun  |0605 Sun
Kentish Town Jn |Harpenden Jn Down and Up Possession  [17/08/25 17/08/25
Slow 0235 Sun 0605 Sun
West Hampstead |Cricklewood South  |Down Carriage Possession |17/08/25 17/08/25
Thameslink Jn Loop 0235 Sun  |0605 Sun
St. Albans St. Albans St Albans Centre |Sidings 17/08/25 17/08/25
Siding Possession  |0235 Sun  |0605 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025

Week 21 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4144827 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession |17/08/25 17/08/25 W2025/11231542
LN115 International Mainline 0025 Sun {0630 Sun (4 hrs) S&T Work
LN3201 Connection 0OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 17/08/25 17/08/25
International Link Line Sidings |Possession 0025 Sun  |0630 Sun (5 hrs)
Possession
P2025/4068605 |LN3201 Leicester North Jn|Humberstone Road |Up & Down Goods|Possession |17/08/25 17/08/25 0010 SUN TO 0805 SUN \W2025/11144404
LN3204 Jn 0010 Sun  |0805 Sun NO BOOKED TRAFFIC. S&C Unit Renewal
LN3234 (Maintenance Only)
LN3261 Sheet Stores Jn Down Fast/Main |Possession |17/08/25 17/08/25 0805 SUN TO 1145 SUN 103m55ch and 104m25ch
LN3615 Up Fast/Main 0010 Sun  |0805 Sun EMR INTERCITY DERBY-LONDON SERVICES TO |W2025/11103438
DIVERT VIA TRENT EAST JN, TOTON (REVERSE) |Major Projects
Syston South Jn Up & Down Slow |Possession |17/08/25 17/08/25 /AND HIGH LEVEL/SLOW LINES TO 99m60ch and 118m8ch
0010 Sun |0805 Sun LOUGHBOROUGH. \W2025/11178388
Syston East Jn  |Syston North Jn Down and Up Possession |17/08/25 17/08/25 EMR INTERCITY NOTTINGHAM-LONDON f;g SackiolidiRcneval
m20ch and 119m29ch
North Curve 0010 Sun 0805 Sun SERVICES TO DIVERT VIA ATTENBOROUGH JN,

MEADOW LANE JN, TOTON (REVERSE) AND HIGH

Syston South Jn Up & Down Possession [17/08/25 17/08/25 LEVEL SLOW LINES TO LOUGHBOROUGH

Peterborough 0010 Sun  |0805 Sun

GOODS LINE AUTHORITY PUBLISHED FOR

Syston South Jn  |Meadow Lane Jn Down and Up Possession |17/08/25 17/08/25 REVERSALS ON DOWN TOTON GOODS.

Slow/High Level 0010 Sun  |0805 Sun
Trent South Jn Trent East Jn Down and Up Possession |17/08/25 17/08/25
Nottingham 0010 Sun  |1145 Sun
Leicester North Jn|Humberstone Road |Reception Line Sidings 17/08/25 17/08/25
Jn Humberstone Rd Possession  |0010 Sun  |0805 Sun

Sidings
Loughborough Loughborough North |Brush Sidings Sidings 17/08/25 17/08/25
Jn Possession  |0010 Sun  |0805 Sun
Mountsorrel Mountsorrel Mountsorrel Sidings 17/08/25 17/08/25
Sidings Possession  |0010 Sun  |0805 Sun

Loughborough Sheet Stores Jn Down and Up Possession |17/08/25 17/08/25
North Jn Fast/Main 0805 Sun (1145 Sun
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East Midlands Route

EAS - Section 7

Data freeze: EAS_V4 2 2025
Version 4.2

Previous freeze: EAS V4.1 2025

Week 21 - Continued

Possession Ref |[LOR

e

Location from

Location to

Blocked Line

Protn Type | Start

Traffic Remarks Work Type

HE

P2025/3943079 |LN3213
LN3216

S0280

Blackfriars

Blackfriars Platform 3 17/08/25 \W2025/11183124
0915 Sun Patrolling
Platform 4 om66ch and 3m25ch
Loughborough Jn Down Holborn 17/08/25

Slow
Up Holborn Slow

0915 Sun

Blackfriars Jn

Blackfriars Jn

Up Snowhill 17/08/25

0915 Sun

FEREL L]

Dickens Jn Down Snowhill 17/08/25
Down Snowhill 0915 Sun
Spur
Farringdon Loughborough Jn Down Snow 17/08/25

Hill/Down Holborn
Fast

0915 Sun

R R R

Smithfield Sidings

Smithfield Sidings

Up Holborn

Fast/Up

Snowhill/Down

Moorgate

1 & 2 Sidings Sidings 17/08/25
Possession 0915 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025

Week 21 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3826519 |LN101 Canal Tunnels Jn [Canal Tunnels Jn Down Canal Possession  |17/08/25 17/08/25 \W2025/11161778
LN115 Tunnel 0130 Sun  |0830 Sun Vegetation Clearance (Non-
LN3214 Up Canal Tunnel Flail)
Holloway Finsbury Park Down Possession |17/08/25 | 17/08/25 a/”;%%ga"ldlgg%%"h
ﬁg.ozds/Down Slow 0130 Sun 0830 Sun Drainage Work
Kings Cross Kings Cross Platforms 7 to 10 |Possession |17/08/25 |17/08/25 0mOch and 4m18ch

W2025/10252064

0130 Sun 0830 Sun Track Maintenance

Wood Green South |F Line/Down Possession |17/08/25 17/08/25 OmOch and 4m18ch
Jn Slow/Down Slow 0130 Sun  |0830 Sun W2025/11161779
No.1 OHL Work
Wood Green Kings Cross Up Slow No.1/Up |Possession |17/08/25 17/08/25 0OmOch and 1m32ch
South Jn Slow/E Line 0130 Sun  |0830 Sun W2025/11161776

Rail Testing and Lubrication
0mOch and 4m18ch

York Way North  |Copenhagen Jn North London BLOCKED To|17/08/25 17/08/25

Jn Incline Electric 0130 Sun  |0830 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 22
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4146642 |[EA1320 | St. Pancras Dock Jn South Dock Junction Sidings 25/08/25 25/08/25 W2025/11239225
LN115 International Link Line Sidings [Possession |0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession 0OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 25/08/25 25/08/25
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North |St. Pancras North London Protected 25/08/25 25/08/25
Jn International Incline Path 0025 Mon (0440 Mon (4 hrs)
P2025/4146674 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |26/08/25 26/08/25
LN115 International Mainline 0025 Tue  |0440 Tue (4 hrs)
LN3201 Connection
S0400 St. Pancras Dock Jn South Dock Junction Sidings 26/08/25 26/08/25
International Link Line Sidings |Possession 0025 Tue  |0440 Tue (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 26/08/25 26/08/25
Path 0025 Tue 0440 Tue (4 hrs)
York Way North |St. Pancras North London Protected 26/08/25 26/08/25
Jn International Incline Path 0025 Tue  [0440 Tue (4 hrs)
P2025/4159739 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |27/08/25 27/08/25 \W2025/11273308
LN115 International Mainline 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 27/08/25 27/08/25
International Link Line Sidings |Possession 0025 Wed |0440 Wed (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 27/08/25 27/08/25
Path 0025 Wed (0440 Wed (4 hrs)
York Way North |St. Pancras North London Protected 27/08/25 27/08/25
Jn International Incline Path 0025 Wed 0440 Wed (4 hrs)
P2025/4163405 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |28/08/25 28/08/25 \W2025/11282184
LN115 International Mainline 0025 Thu 0440 Thu (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 28/08/25 28/08/25
International Link Line Sidings |Possession 0025 Thu 0440 Thu (5 hrs)

Possession
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks Work Type
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3942635 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |25/08/25 25/08/25 WESTERN / ANGLIA FREIGHT TO BE DIVERTED [W2025/10868771
EA1300 Tottenham 0050 Mon  |0455 Mon \VIA THE D&U WILLESDEN RELIEF LINES, Track Maintenance
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL  |Im7ch and 1m35ch
EA1370 |Gospel Oak Camden Road West |Down and Up Possession  |25/08/25 25/08/25 IAND THE NLL W2025/10868780
LN165 Jn North London 0050 Mon {0455 Mon URFDO Inspections
LN3210 . 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 1m7ch and 1m35ch
Gospel Oak Platform 3 Possession |25/08/25 25/08/25 FOREST GATE JN
0050 Mon 0455 Mon 6L59/6L.10 TO RUN VIA WCML AND PRIMROSE
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |25/08/25 25/08/25 HILL
0050 Mon 0455 Mon NO TRAINS TO BE STABLED IN PLATFORM 3 AT
Harringay Park Jn|Harringay Park Jn  |Harringay Curve |Possession |25/08/25 25/08/25 GOSPEL OAK
0050 Mon 10455 Mon NLL CYCLIC TYPE 8
Junction Road Jn |Upper Holloway Up Reception Possession  |25/08/25 25/08/25
0050 Mon  |0455 Mon
South Tottenham |Tottenham South Jn [Down and Up Possession  |25/08/25 25/08/25
East Jn Tottenham South 0050 Mon (0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |25/08/25 25/08/25
West Jn West Jn Sisters Chord 0050 Mon 0455 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 25/08/25 25/08/25
Possession  |0050 Mon 0455 Mon
P2025/3943125 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |24/08/25 24/08/25 W2025/11183209
LN3216 Platform 4 0145 Sun  |0915 Sun Track Maintenance
S0280 0m60ch and 3m25ch
Loughborough Jn Down Holborn Possession |24/08/25 24/08/25 W2025/11178461
Slow 0145 Sun 0915 Sun Litter / Graffiti Clearance
Up Holborn Slow 0Om15ch and Om45ch
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |24/08/25 24/08/25
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession |24/08/25 24/08/25
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Up Possession |24/08/25 24/08/25
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |[Smithfield Sidings |1 & 2 Sidings Sidings 24/08/25 24/08/25
Possession 0145 Sun 0915 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4071373 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Down Canal Line Blockage|27/08/25 27/08/25 TRAINS TO TRAVEL OVER THE DOWN SNOW HILL|W2025/11154817
LN3214 Tunnel 0130 Wed |0430 Wed / UP MOORGATE LINE BETWEEN CITY S&T Work
S0280 THAMESLINK CROSSOVERS AND MIDLAND ROAD [1m52ch and 2m35ch
City Thameslink [Midland Road Jn Up Snow Hill / Line Blockage|27/08/25 27/08/25 JN. TRAINS TO/FROM THE ECML TO TRAVEL
Down Moorgate 0130 Wed 0430 Wed OVER THE UP CANAL TUNNEL LINE BETWEEN
CANAL TUNNELS JN AND BELLE ISLE JN.
ACCESS MAINTAINED TO SMITHFIELD SIDINGS.
P2025/4071380 |LN3213 Canal Tunnels Jn |Belle Isle Jn Up Canal Tunnel |Line Blockage|29/08/25 29/08/25 TRAINS TO TRAVEL OVER THE UP SNOW HILL/ |W2025/11213729
LN3214 0130 Fri 0430 Fri DOWN MOORGATE LINE BETWEEN FARRINGDON [S&T Work
S0280 CROSSOVER AND MIDLAND ROAD JN. TRAINS 1m52ch and 2m35ch
City Thameslink |Midland Road Jn Up Moorgate / Line Blockage|29/08/25 29/08/25 TO/FROM THE ECML TO TRAVEL OVER THE
Down Snow Hill 0130 Fri 0430 Fri DOWN CANAL TUNNEL LINE BETWEEN CANAL
TUNNELS JN AND BELLE ISLE JN.
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 23
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4153707 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |02/09/25 02/09/25 W2025/11259211
LN115 International Mainline 0025 Tue 0440 Tue (4 hrs) S&T Work
LN3201 Connection 0OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 02/09/25 02/09/25
International Link Line Sidings |Possession 0025 Tue 0440 Tue (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 02/09/25 02/09/25
Path 0025 Tue 0440 Tue (4 hrs)
York Way North |St. Pancras North London Protected 02/09/25 02/09/25
Jn International Incline Path 0025 Tue (0440 Tue (4 hrs)
P2025/4153709 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |04/09/25 04/09/25 W2025/11259394
LN115 International Mainline 0025 Thu 0440 Thu (4 hrs) S&T Work
LN3201 Connection 0OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 04/09/25 04/09/25
International Link Line Sidings |Possession 0025 Thu 0440 Thu (5 hrs)
Possession
P2025/4153710 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |05/09/25 05/09/25 W2025/11259396
LN115 International Mainline 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 05/09/25 05/09/25
International Link Line Sidings |Possession 0025 Fri 0440 Fri (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 05/09/25 05/09/25
Path 0025 Fri 0440 Fri (4 hrs)
York Way North  |St. Pancras North London Protected 05/09/25 05/09/25
Jn International Incline Path 0025 Fri 0440 Fri (4 hrs)
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EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4119029 |LN3201 |Syston North Jn |Ratcliffe Jn Down and Up Possession |05/09/25 07/09/25 *WEEK 24 WEEKEND*** W2025/11162890
LN3204 Slow 2300 Fri 0010 Sun Changing Sleepers & Timbers
LN3234 DRAINAGE WORKS HUMBLE LANE UP SLOW 103m70ch and 104m32ch
LN3261 |Loughborough Loughborough North |Brush Sidings Sidings _ 05/09/25 08/09/25 SPC5/44 OR TRACK LOWER FLYING ARCH W2025/11162425
LN3615 Jn Possession 2300 Fri 0500 Mon SPC5/91 AND DRAI/NAGE WORKS MEADOW LANE |Changing Sleepers & Timbers
SLOW LINES SPC5/78 (MMLE SCHEME
Mountsorrel Mountsorrel gggntsorrel gidings _ 05/09/25  |08/09/25 DRAINAGE WORKS H A(THERN W ORKS) \1/\(/)23(%2%21&8%% §84m32ch
icings ossession 2300 Fri 0500 Mon DELIVERY) Point Heater Maintenance
Leicester North Jn[Humberstone Road |Up & Down Goods|Possession |07/09/25  |07/09/25 103m53ch and 104m37ch
In 0010 Sun 0805 Sun 3383 FRI TO 0010 SUN AND 0805 SUN TO 0500 \W2025/11162878
Drainage Inspection
Sheet Stores Jn Down Fast/Main  |Possession |07/09/25 07/09/25 TRAINS RE-TIMED TO RUN OVER THE FAST 108m30ch and 109m55ch
0010 Sun 10805 Sun LINES BETWEEN SYSTON SOUTH JN AND TRENT \W2025/11133592
Up Fast/Main SOUTH JN. - -
_ Major Projects
Syston South Jn Up & Down Slow |Possession ggi%QlSZS ggcl)%gé% NO ACCESS TO/FROM MELTON MOWBRAY VIA wgggiﬁli%%éégmmch
un un SYSTON NORTH CURVE: TRAINS TO DIVERT VIA vt o0
Melton Mowbray |Syston East Jn Down and Up Possession |07/09/25 07/09/25 LEICESTER AND/OR RUN-ROUND AT 99m49ch and 111m35ch
Main/Peterboroug 0010 Sun 10805 Sun HUMBERSTONE ROAD OR KNIGHTON-WIGSTON. o) 22 7Ly o
h ACCESS MAINTAINED VIA THE SOUTH CURVE. C15 Drainage Onl
Syston East Jn  |Syston North Jn Down and Up Possession |07/09/25 07/09/25 111m51ch gnd 11)5/m120h
North Curve 0010 Sun 0805 Sun NO ACCESS TO/FROM HOTCHLEY HILL OR
BRUSH WORKS LOUGHBOROUGH. W2025/11185715
Syston SouthJn  |Up & Down Possession |07/09/25  |07/09/25 gg‘" Igsr‘]'”g g”lf:‘uL“%féCf'O”
Peterborough 0010 Sun  |0805 Sun 0010 SUN TO 0805 SUN m49ch an m35c!
NO BOOKED TRAFFIC. W2025/11133596
Syston South Jn |Meadow Lane Jn Down and Up Possession |07/09/25 07/09/25 Major Projects
Slow/High Level 0010 Sun  |0805 Sun 107m23ch and 117m68ch
W2025/11162576
Trent South Jn  |Trent East Jn Down and Up Possession |07/09/25 07/09/25 LC Work S&T
Nottingham 0010 Sun  |0805 Sun 110m10ch and 110m20ch
Leicester North Jn|Humberstone Road |Humberstone Rd |Sidings 07/09/25 07/09/25
Jn Sidings Possession  |0010 Sun  |0805 Sun
Reception Line
Syston North Jn  |Ratcliffe Jn Down and Up Possession |07/09/25 07/09/25
Slow 0805 Sun (2145 Sun
Frisby LC Syston East Jn Down and Up Possession |07/09/25 08/09/25
Peterborough 2145 Sun  |0500 Mon
Leicester North Jn|Syston South Jn Up & Down Slow |Possession |07/09/25 08/09/25
2145 Sun |0500 Mon
Syston East Jn  |Syston North Jn Down and Up Possession |07/09/25 08/09/25
North Curve 2145 Sun  [0500 Mon
Syston South Jn Up & Down Possession |07/09/25 08/09/25
Peterborough 2145 Sun  |0500 Mon
Syston South Jn |Ratcliffe Jn Down and Up Possession |07/09/25 08/09/25
Slow 2145 Sun  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2 2025
East Midlands Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3943075 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |31/08/25 31/08/25 \W2025/11183119
LN3216 Platform 4 0145 Sun  |0700 Sun Track Maintenance
S0O280 0m60ch and 3m25ch
Loughborough Jn Down Holborn Possession  |31/08/25 31/08/25
Slow 0145 Sun 0700 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |31/08/25 31/08/25
0145 Sun  |0700 Sun
Dickens Jn Down Snowhill Possession  |31/08/25 31/08/25
Down Snowhill 0145 Sun  |0700 Sun
Spur
Farringdon Loughborough Jn Possession  |31/08/25 31/08/25
0145 Sun  |0700 Sun
Smithfield Sidings |[Smithfield Sidings |1 & 2 Sidings Sidings 31/08/25 31/08/25
Possession |0145 Sun (0700 Sun
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EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 24
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3929874 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |06/09/25 08/09/25 THAMESLINK CORE 26HR CYCLICAL W2025/11186760
LN3201 2340 Sat 0345 Mon MAINTENANCE BEDFORD MTCE DELIVERY UNIT |Critical Compliance
LN3210 i i Inspection
LN3213 |Dock Jn South Kentish Town Jn Up & Down Slow |Possession |06/09/25 08/09/25 CAMBRIDGE TO BRIGHTON SERVICES TORUN  [1m49ch and 2m38ch
LN3214 2340 Sat 0345 Mon BETWEEN CAMBRIDGE AND KINGS CROSS 'W2025/11066449
S0280 - - (REQUIRING A LONG PLATFORM AT KINGS Tunnel Examination
S0400 St. Pancras Cricklewood South Down and Up Fast|Possession 06/09/25 07/09/25 CROSS TO ACCOMMODATE), AND BETWEEN omoch and 2miich
International Jn 2340 Sat 0630 Sun LONDON BRIDGE AND BRIGHTON W2025/11186726
West Hampstead |Cricklewood South  [Down and Up Possession |06/09/25  |07/09/25 S&T Work
South Jn In Hendon 2340 Sat 0630 Sum 2340 SAT TO 0155 SUN om60ch and 2m29ch
TRAINS TO TRAVEL OVER THE SLOW LINES. \W2025/11186656
West Hampstead West Hampstead |Possession |06/09/25 07/09/25 Off Track Work
North Jn Run Round 2340 Sat  |0630 Sun 0155 SUN TO 0630 SUN 0m60ch and 2m30ch
= - - S — - - = NO BOOKED TRAFFIC. \W2025/11186048
t. Pancras Dock Jn Nortl Churchyar Sidings 06/09/25 07/09/25 Drainage Work
International Sidings Possession [2340 Sat  |0630 Sun 0630 SUN TO 0345 MON OmGOcE and 3m65ch
TRAINS TO TRAVEL OVER THE FAST LINES W2025/11186669
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession |07/09/25 07/09/25 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH Rail Testing and Lubrication
JIN.
Canal Tunnel 0155 Sun 10700 Sun 0m43ch and 4m38ch
Carlton Road Jn [Junction Road Jn  [Down and Up Possession |07/09/25  |08/09/25 THAMESLINK SERVICES TO START/TERMINATE  |W2025/11088345
Tottenham 0155 Sun 0345 Mon AT ST.PANCRAS HIGH LEVEL (4TPH). EMR Structures Work
: : : SERVICES SUNDAY AFTERNOON TO BE THINNED 1m30ch and 2m35ch
Farringdon Kentish Town Jn Down and Up Possession |07/09/25 08/09/25 ACCORDINGLY. 'W2025/11139700
Moorgate 0155 Sun 0345 Mon Structures Examination
_ _ _ 0Om76ch and 3m58ch
Kentish Town Jn |Cricklewood South  |Down and Up Possession |07/09/25 08/09/25
Jn Slow 0155 Sun 0345 Mon
West Hampstead |Cricklewood South  |Down Carriage Possession |07/09/25 08/09/25
Thameslink Jn Loop 0155 Sun  |0345 Mon
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession |07/09/25 08/09/25
Canal Tunnel 0700 Sun  |0345 Mon
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EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4119029 |LN3201 |Syston North Jn |Ratcliffe Jn Down and Up Possession |05/09/25 07/09/25 *WEEK 24 WEEKEND*** W2025/11162890
LN3204 Slow 2300 Fri 0010 Sun Changing Sleepers & Timbers
LN3234 DRAINAGE WORKS HUMBLE LANE UP SLOW 103m70ch and 104m32ch
LN3261 |Loughborough Loughborough North |Brush Sidings Sidings _ 05/09/25 08/09/25 SPC5/44 OR TRACK LOWER FLYING ARCH W2025/11162425
LN3615 Jn Possession 2300 Fri 0500 Mon SPC5/91 AND DRAI/NAGE WORKS MEADOW LANE |Changing Sleepers & Timbers
SLOW LINES SPC5/78 (MMLE SCHEME
Mountsorrel Mountsorrel gggntsorrel gidings _ 05/09/25  |08/09/25 DRAINAGE WORKS H A(THERN W ORKS) \1/\(/)23(%2%21&8%% §84m32ch
icings ossession 2300 Fri 0500 Mon DELIVERY) Point Heater Maintenance
Leicester North Jn[Humberstone Road |Up & Down Goods|Possession |07/09/25  |07/09/25 103m53ch and 104m37ch
In 0010 Sun 0805 Sun 3383 FRI TO 0010 SUN AND 0805 SUN TO 0500 \W2025/11162878
Drainage Inspection
Sheet Stores Jn Down Fast/Main  |Possession |07/09/25 07/09/25 TRAINS RE-TIMED TO RUN OVER THE FAST 108m30ch and 109m55ch
0010 Sun 10805 Sun LINES BETWEEN SYSTON SOUTH JN AND TRENT \W2025/11133592
Up Fast/Main SOUTH JN. - -
_ Major Projects
Syston South Jn Up & Down Slow |Possession ggi%QlSZS ggcl)%gé% NO ACCESS TO/FROM MELTON MOWBRAY VIA wgggiﬁli%%éégmmch
un un SYSTON NORTH CURVE: TRAINS TO DIVERT VIA vt o0
Melton Mowbray |Syston East Jn Down and Up Possession |07/09/25 07/09/25 LEICESTER AND/OR RUN-ROUND AT 99m49ch and 111m35ch
Main/Peterboroug 0010 Sun 10805 Sun HUMBERSTONE ROAD OR KNIGHTON-WIGSTON. o) 22 7Ly o
h ACCESS MAINTAINED VIA THE SOUTH CURVE. C15 Drainage Onl
Syston East Jn  |Syston North Jn Down and Up Possession |07/09/25 07/09/25 111m51ch gnd 11)5/m120h
North Curve 0010 Sun 0805 Sun NO ACCESS TO/FROM HOTCHLEY HILL OR
BRUSH WORKS LOUGHBOROUGH. W2025/11185715
Syston SouthJn  |Up & Down Possession |07/09/25  |07/09/25 gg‘" Igsr‘]'”g g”lf:‘uL“%féCf'O”
Peterborough 0010 Sun  |0805 Sun 0010 SUN TO 0805 SUN m49ch an m35c!
NO BOOKED TRAFFIC. W2025/11133596
Syston South Jn |Meadow Lane Jn Down and Up Possession |07/09/25 07/09/25 Major Projects
Slow/High Level 0010 Sun  |0805 Sun 107m23ch and 117m68ch
W2025/11162576
Trent South Jn  |Trent East Jn Down and Up Possession |07/09/25 07/09/25 LC Work S&T
Nottingham 0010 Sun  |0805 Sun 110m10ch and 110m20ch
Leicester North Jn|Humberstone Road |Humberstone Rd |Sidings 07/09/25 07/09/25
Jn Sidings Possession  |0010 Sun  |0805 Sun
Reception Line
Syston North Jn  |Ratcliffe Jn Down and Up Possession |07/09/25 07/09/25
Slow 0805 Sun (2145 Sun
Frisby LC Syston East Jn Down and Up Possession |07/09/25 08/09/25
Peterborough 2145 Sun  |0500 Mon
Leicester North Jn|Syston South Jn Up & Down Slow |Possession |07/09/25 08/09/25
2145 Sun |0500 Mon
Syston East Jn  |Syston North Jn Down and Up Possession |07/09/25 08/09/25
North Curve 2145 Sun  [0500 Mon
Syston South Jn Up & Down Possession |07/09/25 08/09/25
Peterborough 2145 Sun  |0500 Mon
Syston South Jn |Ratcliffe Jn Down and Up Possession |07/09/25 08/09/25
Slow 2145 Sun  |0500 Mon
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Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks Work Type
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3938090 |LN101 Blackfriars Blackfriars Platform 3 Possession |07/09/25 08/09/25 \W2025/11192985
LN3213 0145 Sun 0345 Mon Resignalling Work
LN3216 Platform 4 3m20ch and 4m21ch
SO110 Herne Hill Down Holborn Possession  |07/09/25 08/09/25 W2025/11188722
S0130 Slow/Down 0145 Sun  |0345 Mon Structures Examination
S0260 Holborn 3m20ch and 4m21ch
S0280 Up Holborn/Up W2025/11192911
Holborn Slow Structures Examination
Blackfriars Jn Dickens Jn Down Snowhill Possession |07/09/25 08/09/25 0m66¢ch and 4m21ch
Spur 0145 Sun 0345 Mon \W2025/11193779
Metropolitan n  |Down Snowhill  |Possession |07/09/25 | 08/09/25 e
Up Snowhill 0145 Sun 0345 Mon W2025/11181771
Canterbury Road [Loughborough Jn Down Brixton Spur|Possession |07/09/25 08/09/25 gvn:?gcl:; g%eigfg;\:v al
Jn Up Brixton Spur 0145 Sun 0345 Mon \W2025/11198882
Farringdon Loughborough Jn Down Snow Possession |07/09/25 08/09/25 SUlis s bl
Hill/Down Holborn 0145 Sun (0345 Mon im47ch and 3m15ch
Fast W2025/11188665
Structures Examination
Up Holborn
Fast/Up 3m20ch and 4m21ch
Snowhill/Down W2025/11195156
Moorgate Structures Work
Loughborough Jn {Cambria Jn Down Cambria  |Possession [07/09/25  |08/09/25 3m35ch and 3m67ch
Spur 0145Sun {0345 Mon 025 L2847
Up Cambria Spur Station Work
- - — — 1m35ch and 1m65ch
Herne Hill Herne Hill Turnback Siding |Sidings 07/09/25 08/09/25 \W2025/11197534
Possession 0145 Sun 0345 Mon Track Maintenance
Smithfield Sidings [Smithfield Sidings |1 & 2 Sidings __|Sidings 07/09/25 | 08/09/25 \Zlv";%czgflr‘l‘l'lgg,";sl(fh
Possession (0145 Sun 0345 Mon :
Track Maintenance
Om66ch and 3m15ch
W2025/11226236
PL Grinding Train
2mOch and 4m21ch
W2025/11151467
Unload Ballast
Om66ch and 3m15ch
W2025/11188657
Structures Examination
0Om30ch and 3m15ch
W2025/11181710
'Wheel Timber Renewal
0m30ch and 1m47ch
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EAS - Section 7

Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3869612 |[EA1320 |Belle Isle Jn Belle Isle Jn Down Canal Possession |07/09/25 07/09/25 \W2025/10361254
LN101 Tunnel 0200 Sun  |0700 Sun OHL Work
LN105 Up Canal Tunnel 1ml12ch and 2m50ch
LN110 Finsbury Park Moorgate Up Moorgate Possession |07/09/25 07/09/25 W2025/11.127238
LN115 0200 Sun 10700 Sun P & D Maintenance
LN3214 1m35ch and 2mOch
Harringay Harringay Inlet/Outlet Line  |Possession |07/09/25 | 07/09/25 W2025/11167150
No. 1 0200 Sun  |0700 Sun Technical Inspection
Inlet/Outlet Line 0mOch and 2m50ch
No. 2 W2025/11167141
Harringay Hornsey Flyover/EMU Possession |07/09/25 07/09/25 Rail Testing and Lubrication
Reversing Siding 0200 Sun  |0700 Sun OmOch and 2m50ch
No.2 'W2025/11208036
[Highbury Vale dn'| Finsbury Park Possession |07/09/25  |07/09/25 S&C Maintenance
0200 Sun  |0700 Sun 0OmOch and 1m20ch
i _ _ \W2025/11138423
Highbury Vale Jn |Finsbury Park Up Canonbury Possession |07/09/25 07/09/25 Vegetation Clearance (Non-
0200 Sun  |0700 Sun Flail)
Holloway Harringay Up Slow No.2 Possession  |07/09/25 07/09/25 A0 I L2 Oel
0200 S 0700 S \W2025/11171197
Down un un S&T Work
Goods/Down Slow 0mOch and 2m50ch
No.2 \W2025/10252093
Hornsey Hornsey EMU Rev.Siding |Possession |07/09/25 07/09/25 S&C Maintenance
No.1 0200 Sun  |0700 Sun 2ml4ch and 1mOch
W2025/1110181
Kings Cross Belle Isle Jn A and B line Possession |07/09/25 07/09/25 Sur?/ef//WorOk -
0200 Sun 0700 Sun OomOch and 2m16¢ch
Harringay Up Fast/C Line  |Possession |07/09/25  |07/09/25 O e
i iti
Up Slow/E Line 0200 Sun 0700 Sun 0mOch and Om22ch
D Line/Down Fast
F Line/Down Slow
Kings Cross Kings Cross Station |Platforms O0to 10 |Possession |07/09/25 07/09/25
Station inc 0200 Sun  |0700 Sun
Moorgate Finsbury Park North |Down Possession  |07/09/25 07/09/25
Jn Moorgate/Platform 0200 Sun  |0700 Sun
8
_Copenhagen Jn _ Possession |07/09/25  |07/09/25
0200 Sun  |0700 Sun
Canonbury West |Highbury Vale Jn Up and Down BLOCKED To|07/09/25 07/09/25
Jn Canonbury/Single |Electric 0200 Sun  |0700 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 25
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3929849 |LN3201 Brent Curve Jn  |Silkstream Jn Down Hendon Possession  [13/09/25 14/09/25 BEDFORD MAINTENANCE DELIVERY UNIT: W2025/11192344
LN3210 Up Hendon 2315 Sat 0830 Sun CYCLICAL MAINTENANCE Structures Examination
P 19m42ch and 24mich
Carlton Road Jn |[Harpenden Jn Down and Up Possession |13/09/25 14/09/25 2315 SAT TO 0225 SUN AND 0625 SUN TO 0830  |\W2025/11123768
Slow 2315Sat (0830 Sun SUN Major Projects
TRAINS TO TRAVEL OVER THE FAST LINES. 16m20ch and 19m71ch
Tottenham North Up Tottenham Possession  |13/09/25 14/09/25 W2025/11191668
Curve Tunnel 1 2315 Sat 0830 Sun NO ACCESS TO/FROM CRICKLEWOOD DEPOT &  [Technical Inspection
: : : : SIDINGS. ELECTRIC ECS STABLED AT >m15ch and 18m74ch
Cricklewood Cricklewood Depot  |North Reception |Possession |13/09/25 14/09/25 CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS
Depot Road Nol & No2 2315Sat 0830 Sun LOWERED W2025/11194687
’ S&C Maintenance
Cricklewood Cricklewood Depot  |Up Goods Nol & |Possession |13/09/25  |14/09/25 NO ACCESS TO/FROM RADLETT AGGREGATES 2m15ch and 7m10ch
South Jn Jn Up Goods No2 2315 Sat 0830 Sun TERMINAL W2_025/1119175_6
Depot Exit Road ' Point Heater Maintenance
- - - 2m15ch and 14m60ch
West Hampstead |Cricklewood South  |Down Carriage Possession |13/09/25 14/09/25 0225 SUN TO 0625 SUN W2025/11191663
Thameslink Jn Loop 2315Sat 0830 Sun NO BOOKED TRAFFIC. ELECTRIC ECS STABLED | &~
AT ST.PANCRAS TO HAVE PANTOGRAPHS | ti P
Cricklewood Cricklewood Depot  |Cricklewood Sidings 13/09/25  |14/09/25 LOWERED (NOTE: OHLE POWER RESTORED TO 4”:@22;‘0; 4 5m10ch
D idin i . .
epot Sidings Possession 2315 Sat  |0830 Sun ST.PANCRAS AT 0555 SUN) \W2025/11191622
St. Albans St. Albans St Albans Centre |Sidings 13/09/25  |14/09/25 Rail Testing and Lubrication
Siding Possession 2315 Sat 0830 Sun 2m15ch and 18m74ch
W2025/11194252
Dock Jn South Harpenden Jn Down and Up Fast|Possession |14/09/25 14/09/25 Drainage Inspection
0225 Sun 0625 Sun 3m45ch and 6m20ch
- - W2025/11194222
Hendon (London) |Silkstream Jn Hendon Chord Possession |14/09/25 14/09/25 S&C Maintenance
0225 Sun 0625 Sun 16m20ch and 19m71ch
P2025/4148097 |LN3201 |Cricklewood Cricklewood Depot |Washer Road Sidings 13/09/25 13/09/25 NO ACCESS TO/FROM CRICKLEWOOD WASHER |W2025/10824865
Depot Possession  |0930 Sat 1830 Sat ROAD \Washer Maintenance
5m28ch and 5m61ch

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025
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Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4119032 |LN3201 |Syston South Jn |Ratcliffe Jn Down and Up Fast|Possession |13/09/25 14/09/25 MMLE PREPARATORY WORKS HUMBLE LANE W2025/11152381
LN3204 2200 Sat 0025 Sun SPC5/44 AND MEADOW LANE SPC5/78 TRACK  |Major Projects
LN3234 _ _ LOWER WORKS 99m60ch and 119m20ch
LN3261 Leicester North Jn[Humberstone Road |Up & Down Goods|Possession |14/09/25 14/09/25
LN3615 Jn 0025 Sun 0750 Sun 2200 SAT TO 0025 SUN AND 0750 SUN TO 1400
SUN
Sheet Stores Jn Down Fast/Main Possession 14/09/25 14/09/25 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW
Up Fast/Main 0025 Sun /0750 Sun LINES BETWEEN SYSTON SOUTH JN AND
_ RATCLIFFE JN. ALL TRAINS CALLING AT
Syston South Jn Up & Down Slow |Possession | 14/09/25 14/09/25 LOUGHBOROUGH TO USE PLATFORM 3 ONLY.
0025 Sun  |0750 Sun
NO ACCESS TO/FROM MOUNTSORREL ARRY.
Syston East Jn  [Syston North Jn Down and Up Possession  |14/09/25 14/09/25 O ACCESS TO/FRO OUNTSO QU
WemletRe 0025 Sun 0750 Sun 0025 SUN TO 0750 SUN
Syston South Jn Up & Down Possession | 14/09/25 14/09/25 R e R e
Peterborough 0025 Sun  |0750 Sun
Syston South Jn |Meadow Lane Jn Down and Up Possession  |14/09/25 14/09/25
Slow/High Level 0025 Sun  |0750 Sun
Trent South Jn Trent East Jn Down and Up Possession  |14/09/25 14/09/25
Nottingham 0025 Sun  |0750 Sun
Leicester North Jn|Humberstone Road |Reception Line Sidings 14/09/25 14/09/25
Jn Humberstone Rd Possession |0025 Sun  |0750 Sun
Sidings
Loughborough Loughborough North |Brush Sidings Sidings 14/09/25 14/09/25
South Jn Jn Possession  |0025 Sun  |0750 Sun
Syston South Jn  |Ratcliffe Jn Down and Up Fast|Possession |14/09/25 14/09/25
0750 Sun  |1400 Sun
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Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4119053 |LN3201 |Syston North Jn |Ratcliffe Jn Down and Up Possession  |19/09/25 21/09/25 **WEEK 26 WEEKEND*** \W2025/11205975
LN3204 Slow 2300 Fri 0010 Sun Technical Inspection
LN3234 TRACK LOWER HUMBLE LANE UP SLOW SPC5/44 118m10ch and 119m27ch
LN3261 Leicester North Jn[Humberstone Road |Up & Down Goods|Possession |21/09/25 21/09/25 IAND DRAINAGE WORKS MEADOW LANE SLOW  |W2025/11226595
LN3615 Jn 0010 Sun  |0805 Sun LINES SPC5/78 (MMLE SCHEME) S&T Work
- = 107m45ch and 108m25ch
Sheet Stores Jn Down Fast/Main Possession 531%9/825 0281(/)(;9é25 2300 FRI TO 0010 SUN AND 0805 SUN TO 0500 \W2025/11205747
Up Fast/Main Sl el MON Rail Testing and Lubrication
: TRAINS RE-TIMED TO RUN OVER THE FAST 104m37ch and 119m32ch
Syston South Jn Up & Down Slow |Possession |21/09/25 21/09/25 LINES BETWEEN SYSTON SOUTH JN AND TRENT \y2025/11216854
0010 Sun 0805 Sun SOUTH JN. S&C Tamping
Loughborough  [Network Rail Up & Down Possession |21/09/25 | 21/09/25 108m70ch and 112m20ch
S ?h 3 9 R i ded. " NO ACCESS TO/FROM MELTON MOWBRAY VIA  {\vono5117 159321
S By 8 gl 0010 Sun 0805 Sun SYSTON NORTH CURVE: TRAINS TO DIVERT VIA |\~ :
LEICESTER AND/OR RUN-ROUND AT Major Projects
Syston East Jn  |Syston North Jn Down and Up Possession  |21/09/25 21/09/25 = ' 107m210ch and 118m3ch
North Curve 0010 S 0805 S HUMBERSTONE ROAD OR KNIGHTON-WIGSTON. W2025/11205940
un un ACCESS MAINTAINED VIA THE SOUTH CURVE. .
Syston Southdn |Up &D P jon  |21/09/25 | 21/09/25 —
yston South Jn p own ossession 118m8ch and 119m30ch
S — 0010 S 0805 S NO ACCESS TO/FROM HOTCHLEY HILL OR
9 un un BRUSH WORKS LOUGHBOROUGH. ENES A 15
Syston South Jn  |Meadow Lane Jn Down and Up Possession |21/09/25 21/09/25 fﬂnt :ll-l(;ear:er '\éla]l_'?tzenggcﬁ
Slow/High Level 0010 Sun  |0805 Sun 0010 SUN TO 0805 SUN InUOLEl v MY
NO BOOKED TRAFFIC. W2025/11206249
Trent South Jn  |Trent East Jn Down and Up Possession |21/09/25  |21/09/25 Point Heater Maintenance
Nottingham 0010 Sun 10805 Sun 117m52ch and 119m30ch
Leicester North Jn|Humberstone Road |Humberstone Rd |Sidings 21/09/25 21/09/25
Jn Sidings Possession 0010 Sun 0805 Sun
Reception Line
Ratcliffe Power  |Ratcliffe Power Coal Arrival Line A|Sidings 21/09/25 21/09/25
Station Station Coal Arrival Line B Possession  |0010 Sun  |0805 Sun
Coal Departure
Line C
Syston North Jn  |Ratcliffe Jn Down and Up Possession  |21/09/25 22/09/25
Slow 0805 Sun  |0500 Mon
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Data freeze: EAS V4 2 2025

Network Rail EAS - Section 7
East Midlands Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 26
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4016084 |LN3201 |Cricklewood Cricklewood Depot  |North Reception |Possession |20/09/25 20/09/25 NO ACCESS TO/FROM CRICKLEWOOD DEPOT W2025/11206500
Depot Road No.2 0930 Sat 1825 Sat AND UP GOODS NOS.1&2. NO INTERNAL SHUNT |S&C Maintenance
North Reception MOVEMENTS POSSIBLE WITHIN THE DEPOT 5m10ch and 6m15ch
Road No.1 CONFINES. 'W2025/11205799
Cricklewood Cricklewood South  |Up Goods No.1  |Possession |20/09/25 20/09/25 Point Heater Maintenance
Depot Jn Jn Up Goods No.2 0930 Sat 1825 Sat ELECTRIC ECS STABLED WITHIN THE SIDINGS 5m10ch and 6m8ch
p 5000s No. TO HAVE PANTOGRAPHS LOWERED. W2025/11201881
Cricklewood Cricklewood Depot |Depot Exit Road |Possession |20/09/25 20/09/25 S&T Work
South Jn Jn 0930 Sat 1825 Sat 5m10ch and 6m8ch
- - - = W2025/11201751
Cricklewood Cricklewood Depot  |Cricklewood Sidings 20/09/25 20/09/25 Technical Inspection
Depot Sidings Possession  |0930 Sat 1825 Sat 5m10ch and 6m8ch
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Week 26 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4119053 |LN3201 |Syston North Jn |Ratcliffe Jn Down and Up Possession  |19/09/25 21/09/25 **WEEK 26 WEEKEND*** \W2025/11205975
LN3204 Slow 2300 Fri 0010 Sun Technical Inspection
LN3234 TRACK LOWER HUMBLE LANE UP SLOW SPC5/44 118m10ch and 119m27ch
LN3261 Leicester North Jn[Humberstone Road |Up & Down Goods|Possession |21/09/25 21/09/25 IAND DRAINAGE WORKS MEADOW LANE SLOW  |W2025/11226595
LN3615 Jn 0010 Sun  |0805 Sun LINES SPC5/78 (MMLE SCHEME) S&T Work
- = 107m45ch and 108m25ch
Sheet Stores Jn Down Fast/Main Possession 531%9/825 0281(/)(;9é25 2300 FRI TO 0010 SUN AND 0805 SUN TO 0500 \W2025/11205747
Up Fast/Main Sl el MON Rail Testing and Lubrication
: TRAINS RE-TIMED TO RUN OVER THE FAST 104m37ch and 119m32ch
Syston South Jn Up & Down Slow |Possession |21/09/25 21/09/25 LINES BETWEEN SYSTON SOUTH JN AND TRENT \y2025/11216854
0010 Sun 0805 Sun SOUTH JN. S&C Tamping
Loughborough  [Network Rail Up & Down Possession |21/09/25 | 21/09/25 108m70ch and 112m20ch
S ?h 3 9 R i ded. " NO ACCESS TO/FROM MELTON MOWBRAY VIA  {\vono5117 159321
S By 8 gl 0010 Sun 0805 Sun SYSTON NORTH CURVE: TRAINS TO DIVERT VIA |\~ :
LEICESTER AND/OR RUN-ROUND AT Major Projects
Syston East Jn  |Syston North Jn Down and Up Possession  |21/09/25 21/09/25 = ' 107m210ch and 118m3ch
North Curve 0010 S 0805 S HUMBERSTONE ROAD OR KNIGHTON-WIGSTON. W2025/11205940
un un ACCESS MAINTAINED VIA THE SOUTH CURVE. .
Syston Southdn |Up &D P jon  |21/09/25 | 21/09/25 —
yston South Jn p own ossession 118m8ch and 119m30ch
S — 0010 S 0805 S NO ACCESS TO/FROM HOTCHLEY HILL OR
9 un un BRUSH WORKS LOUGHBOROUGH. ENES A 15
Syston South Jn  |Meadow Lane Jn Down and Up Possession |21/09/25 21/09/25 fﬂnt :ll-l(;ear:er '\éla]l_'?tzenggcﬁ
Slow/High Level 0010 Sun  |0805 Sun 0010 SUN TO 0805 SUN InUOLEl v MY
NO BOOKED TRAFFIC. W2025/11206249
Trent South Jn  |Trent East Jn Down and Up Possession |21/09/25  |21/09/25 Point Heater Maintenance
Nottingham 0010 Sun 10805 Sun 117m52ch and 119m30ch
Leicester North Jn|Humberstone Road |Humberstone Rd |Sidings 21/09/25 21/09/25
Jn Sidings Possession 0010 Sun 0805 Sun
Reception Line
Ratcliffe Power  |Ratcliffe Power Coal Arrival Line A|Sidings 21/09/25 21/09/25
Station Station Coal Arrival Line B Possession  |0010 Sun  |0805 Sun
Coal Departure
Line C
Syston North Jn  |Ratcliffe Jn Down and Up Possession  |21/09/25 22/09/25
Slow 0805 Sun  |0500 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 26 - Continued
Possession Ref |[LOR \ Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3928793 |
Continued
P2025/3943126 |LN3213 Blackfriars Blackfriars Platform 3 Possession  |21/09/25 21/09/25 \W2025/11246292
LN3216 Platform 4 0145 Sun  |0830 Sun Structures Work
S0280 1m23ch and 1m47ch
Loughborough Jn Down Holborn Possession  |21/09/25 21/09/25 \W2025/11233787
Slow 0145 Sun 0830 Sun Survey Work
Up Holborn Slow 0Om4ch and Om40ch
Blackfriars Jn _|Blackfriars Jn Up Snowhil Possession |21/09/25 | 21/09/25 s ETE
0145 Sun 0830 Sun Track Maintenance
Om66ch and 3m25ch
Dickens Jn Down Snowhill Possession |21/09/25 21/09/25
Down Snowhill 0145 Sun 0830 Sun
Spur
Farringdon Loughborough Jn Up Possession  |21/09/25 21/09/25
Moorgate/Down 0145 Sun  |0830 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 21/09/25 21/09/25
Possession 0145 Sun 0830 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 26 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4115787 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Down Canal Line Blockage|24/09/25 24/09/25 TRAINS TO TRAVEL OVER THE DOWN SNOW HILL|W2025/11203489
LN3214 Tunnel 0130 Wed |0430 Wed / UP MOORGATE LINE BETWEEN CITY S&T Work
S0280 THAMESLINK CROSSOVERS AND MIDLAND ROAD [1m52ch and 2m35ch
City Thameslink [Midland Road Jn Up Snow Hill / Line Blockage|24/09/25 24/09/25 JN. TRAINS TO/FROM THE ECML TO TRAVEL
Down Moorgate 0130 Wed 0430 Wed OVER THE UP CANAL TUNNEL LINE BETWEEN
CANAL TUNNELS JN AND BELLE ISLE JN.
ACCESS MAINTAINED TO SMITHFIELD SIDINGS.
P2025/4115813 |LN3213 Canal Tunnels Jn |Belle Isle Jn Up Canal Tunnel |Line Blockage|26/09/25 26/09/25 TRAINS TO TRAVEL OVER THE UP SNOW HILL/ [W2025/11203585
LN3214 0130 Fri 0430 Fri DOWN MOORGATE LINE BETWEEN FARRINGDON [S&T Work
S0280 CROSSOVER AND MIDLAND ROAD JN. TRAINS 1m52ch and 2m35ch
City Thameslink |Midland Road Jn Up Moorgate / Line Blockage|26/09/25 26/09/25 TO/FROM THE ECML TO TRAVEL OVER THE
Down Snow Hill 0130 Fri 0430 Fri DOWN CANAL TUNNEL LINE BETWEEN CANAL
TUNNELS JN AND BELLE ISLE JN.
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EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4119046 |LN3201 |Syston South Jn |Ratcliffe Jn Down and Up Fast|Possession |27/09/25 28/09/25 MMLE PREPARATORY WORKS HUMBLE LANE W2025/11218036
LN3204 2200 Sat 0025 Sun SPC5/44 AND MEADOW LANE SPC5/78 TRACK IBJ Work
LN3234 _ LOWER WORKS 106m60ch and 107m51ch
LN3261 |Mountsorrel Mountsorrel Mountsorrel Sidings 27/09/25 28/09/25 \W2025/11185538
LN3615 Sidings Possession 2200 Sat 1400 Sun 2200 SAT TO 0025 SUN AND 0750 SUN TO 1400 Structures Examination
. . SUN 111m32ch and 111m63ch
Leicester North Jn|Humberstone Road |Up & Down Goods|Possession |28/09/25 28/09/25 TRAINS RE-TIMED TO TRAVEL OVER THE SLOW [\W2025/11163618
Jn 0025 Sun 0750 Sun LINES BETWEEN SYSTON SOUTH JN AND C15 Drainage Only
: . RATCLIFFE JN. ALL TRAINS CALLING AT 108m35¢ch and 109m10ch
Sheet Stores Jn Down Fast/Main  |Possession | 28/09/25 28/09/25 LOUGHBOROUGH TO USE PLATFORM 3 ONLY.  \y2025/11169270
Ub East/Main 0025 Sun  |0750 Sun _ =
i NO ACCESS TO/FROM MOUNTSORREL QUARRY. |iior Projects
Syston South Jn Up & Down Slow |Possession |28/09/25  |28/09/25 ' Q " [104m50ch and 117mé68ch
0025 Sun 0750 Sun 0025 SUN TO 0750 SUN
Syston Eastdn _ |Syston NorthJn _ |Downand Up __ |Possession | 28/09/25 | 28/09/25 NOBOOKEDIIRAREIC.
North Curve 0025 Sun  |0750 Sun
Syston South Jn Up & Down Possession |28/09/25 28/09/25
Peterborough 0025 Sun  |0750 Sun
Syston South Jn  |Meadow Lane Jn Down and Up Possession |28/09/25 28/09/25
Slow/High Level 0025 Sun  |0750 Sun
Trent South Jn  |Trent East Jn Down and Up Possession |28/09/25 28/09/25
Nottingham 0025 Sun  |0750 Sun
Leicester North Jn|Humberstone Road |Reception Line Sidings 28/09/25 28/09/25
Jn Humberstone Rd | 0SS€ssion 0025 Sun 0750 Sun
Sidings
Loughborough Loughborough North [Brush Sidings Sidings 28/09/25 28/09/25
South Jn Jn Possession |0025 Sun  |0750 Sun
Syston South Jn  |Ratcliffe Jn Down and Up Fast|Possession |28/09/25 28/09/25
0750 Sun  |1400 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4119697 |LN3201 |Syston North Jn |Sileby Jn Down and Up Possession |03/10/25 05/10/25 **WEEK 28 POSSESSION** TO BE READ IN \W2025/11228194
LN3234 Slow 2300 Fri 0025 Sun CONJUNCTION WITH P2025/3936643 S&T Work
LN3615 i i 104m34ch and 106m56¢h
Syston South Jn  |Sileby Jn Down and Up Fast|Possession |04/10/25 05/10/25 MML ROUTE SECTION 3 SYSTON-TRENT \W2025/11229536
0015 Sat 0025 Sun ELECTRIFICATION WORKS. PL Stoneblowing
- - 104m34ch and 106m56¢h
Knighton Jn Barrow-Upon-Soar '\D/onvr;Fancti Up Possession |05/10/25  |05/10/25 2300 FRI TO 0015 SAT W2025/11218317
ain/ras 0025 Sun 0820 Sun TRAINS RE-TIMED TO RUN OVER THE FAST Survey Work
Leicester Leicester Platform 1 Possession |05/10/25 | 05/10/25 EISIES BETWEEN SYSTON SOUTH JN AND TRENT logm45ch and 100m20ch
UTH JN. W2025/11232017
0025 Sun {0820 Sun
Platform 4 S&T Work
NO ACCESS TO/FROM MELTON MOWBRAY VIA
Leicester North Jn|Humberstone Road |Up & Down Goods|Possession  |05/10/25  |05/10/25 3 104m34ch and 106m56¢h
an P 0025 Sun 10820 Sun SYSTON NORTH CURVE: TRAINS TO DIVERT VIA \W2025/11231962
LEICESTER AND/OR RUN-ROUND AT S&T Work
Leicester South |Syston South Jn |Up & Down Slow |Possession  |05/10/25 | 05/10/25 ZggﬂgggfATA?,L\'TEAﬁ\?EADDV?ETKHNé%%Tl?Tﬁ‘Vg{fRSJSN' 104m34ch and 106m56ch
Jn 0025 Sun {0820 Sun ’ 'W2025/11230110
S&C Tampin
Syston East Jn  [Syston North Jn Down and Up Possession |05/10/25 05/10/25 NO ACCESS TO/FROM HOTCHLEY HILL BRANCH 106m250hpar?d 107m20ch
North Curve 0025 Sun 10820 Sun OR BRUSH WORKS LOUGHBOROUGH. e e
Syston South Jn Up & Down Possession |05/10/25  |05/10/25 0015 SAT TO 0010 SUN AND 0855 SUN TO 0400  |Prep for RDT
Peterborough 0025 Sun 10820 Sun MON 106m50ch and 108m57ch
ALL LINES BLOCKED. RAIL REPLACEMENT ROAD W2025/11231955
Syston South Jn  |Barrow-Upon-Soar  |Down and Up Possession |05/10/25 | 05/10/25 SERVICE TO OPERATE BETWEEN LEICESTER  [S&T Work
Slow 0025 Sun (0820 Sun AND EAST MIDLANDS PARKWAY. TRAINS TO 104m34ch and 106m56¢ch
_ _ _ _ START/TERMINATE AT EAST MIDLANDS W2025/11229537
Leicester Leicester Carriage Sidings |Sidings 05/10/25 05/10/25 PARKWAY ON THE UP FAST UNDER SINGLE LINE [PL Stoneblowing
Possession  |0025 Sun  |0820 Sun WORKING ARRANGEMENTS TO/FROM TRENT 104m34ch and 106m56¢h
- z - o SOUTH JN (2TPH). EMR ECS TO STABLE IN
Leicester North Jn|Humberstone Road |Reception Line Sidings _ 05/10/25 05/10/25 PLATFORM(S 1-4 ,)AT LEICESTER OVERNIGHT ON
Jn Humberstone Rd Possession 0025 Sun  |0820 Sun BOTH SAT & SUN.
Sidings
Syston North Jn  |Sileby Jn Down and Up Possession |05/10/25  |06/10/25 NO ROUTE FOR CROSS COUNTRY ECS TO/FROM
Slow 0820 Sun 0400 Mon LEICESTER. ECS TO STABLE ADDITIONALLY AT
DERBY STATION (1 x PLATFORM) AND
Syston South Jn  |Sileby Jn Down and Up Fast|Possession |05/10/25 10/10/25 NOTTINGHAM (1x PLATFORM) WITH ADDITIONAL
0820 Sun  |2359 Fri MOVES TO/FROM TYSELEY DEPOT AS
REQUIRED.
NO THROUGH ROUTE ON THE MML BETWEEN
SYSTON AND TRENT: FREIGHT TRAFFIC TO
DIVERT VIA ALTERNATIVE ROUTES. ROUTE WILL
BE OPEN TRENT/NOTTINGHAM/GRANTHAM TO
ECML.
NO ACCESS TO/FROM MOUNTSORREL QUARRY,
HOTCHLEY HILL BRANCH OR BRUSH WORKS
LOUGHBOROUGH.
0010 SUN TO 0855 SUN
NO TRAINS TO OPERATE.
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 27 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4119697 0400 MON TO 2359 FRI

Continued ALL TRAINS RE-TIMED TO TRAVEL OVER THE

SLOW LINES BETWEEN SYSTON SOUTH JN AND
RATCLIFFE JN.

NO EGRESS FROM MOUNTSORREL QUARRY TO
THE NORTH, ACCESS MAINTAINED TO/FROM THE
SOUTH.

B
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3936643 |LN3201 East Midlands Down and Up Possession  |03/10/25 W2025/11285007
LN3204 Parkway Slow 2300 Fri Structures Work
LN3261 _ i 115mich and 116m39ch
East Midlands Down and Up Fast|Possession |04/10/25 \W2025/11205435
Parkway 0015 Sat Structures Examination
Loughborough Loughborough North |Brush Sidings Sidings 04/10/25 06/10/25 wzlcg?éilcrla?nl%;:lm%ch
South Jn Jn Possession 0015 Sat  |0400 Mon Major Projects
Barrow-Upon-  |East Midlands Down and Up Possession |05/10/25 | 06/10/25 108m65ch and 117m68ch
Soar Parkway Slow 0010 Sun (0400 Mon
Sheet Stores Jn Down and Up Possession |05/10/25 05/10/25
Fast/Main 0010 Sun  |0855 Sun
East Midlands Meadow Lane Jn Down and Up Possession  |05/10/25 06/10/25
Parkway Slow/High Level 0010 Sun |0400 Mon
Trent South Jn Trent East Jn Down and Up Possession |05/10/25 05/10/25
Nottingham 0010 Sun  |0855 Sun
Mountsorrel East Midlands Down and Up Fast|Possession |05/10/25 10/10/25
Parkway 0855 Sun 2359 Fri
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EAS - Section 7

Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3936643
Continued
P2025/3930850 |LN3204 |Netherfield Jn Rectory Jn Down and Up Possession |28/09/25 28/09/25 DERBY MAINTENANCE DELIVERY UNIT: \W2025/11216189
LN3625 Grantham 0200 Sun  |1000 Sun CYCLICAL MAINTENANCE. S&C Unit Renewal
LN3635 i i i (Maintenance Only)
Nottingham Nottingham Platform 1 Possession  |28/09/25 28/09/25 0200 SUN TO 0810 SUN 123m27ch and O0m40ch
Platform 2 0200 Sun  |1000 Sun NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO |W2025/11215875
BE KEPT CLEAR. NO ACCESS TO/FROM Rail Testing and Lubrication
Stoke Lane LC AHB |Down and Up Possession  |28/09/25 28/09/25 EASTCROFT DEPOT. OmOch and 3m10ch
Newark 0200 Sun {1000 Sun 'W2025/11216093
. . __ 0810 SUN TO 1000 SUN Critical Compliance
Nottingham Nottingham East Jn |Eastcroft Down Sidings 28/09/25 28/09/25 NO ACCESS TO NOTTINGHAM TO/EROM THE Inspection
Siding Possession 10200 Sun {1000 Sun EAST. RAIL REPLACEMENT ROAD SERVICE TO  [123m27¢ch and Om14ch
OPERATE BETWEEN NOTTINGHAM AND
LINCOLN/GRANTHAM.
PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO
/ACCESS TO/FROM EASTCROFT DEPOT.
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3942618 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession |29/09/25 29/09/25 WESTERN / ANGLIA FREIGHT TO BE DIVERTED  |W2025/10770135
EA1300 Tottenham 0050 Mon  |0455 Mon VIA THE D&U WILLESDEN RELIEF LINES, URFDO Inspections
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 1m7ch and 1m35ch
EA1370 |Gospel Oak Camden Road West |Down and Up Possession |29/09/25 29/09/25 IAND THE NLL W2025/11243598
LN165 Jn North London 0050 Mon 0455 Mon Structures Examination
LN3210 i 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND |5m69¢ch and 7m21ch
Gospel Oak Platform 3 Possession 29/09/25 29/09/25 FOREST GATE JN \W2025/11198567
0050 Mon 0455 Mon SL59/6L10 TO RUN VIA WCML AND PRIMROSE OTP Ballast Regulator
Gospel Oak Jn  [Woodgrange Park Jn|Down and Up T&H|Possession  |29/09/25  |29/09/25 HILL 2m40ch and 11m60ch
0050 Mon 0455 Mon NO TRAINS TO BE STABLED IN PLATFORM 3 AT o 2025/10770102
Track Maintenance
Harringay Park Jn|Harringay Park Jn Harringay Curve |Possession |29/09/25 29/09/25 GOSPEL OAK 1m7ch and 1m35ch
0050 Mon 0455 Mon NLL CYCLIC TYPE 8
Junction Road Jn |Upper Holloway Up Reception Possession  [29/09/25 29/09/25
0050 Mon  |0455 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  [29/09/25 29/09/25
East Jn Tottenham South 0050 Mon  |0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |29/09/25 29/09/25
West Jn West Jn Sisters Chord 0050 Mon  |0455 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 29/09/25 29/09/25
Possession /0050 Mon {0455 Mon
P2025/3943081 |LN3213 Blackfriars Blackfriars Platform 3 Possession |28/09/25 28/09/25 GTR TO STABLE IN SMITHFIELD SIDINGS AND \W2025/11233757
LN3216 Platform 4 0145 Sun {0830 Sun BLACKFRIARS PLATFORMS 3 & 4 Survey Work
S0O280 0m4ch and Om40ch
Loughborough Jn Down Holborn Possession |28/09/25 28/09/25 ISOLATION TO BE LIFTED BY 0800 SUNDAY TO  |\W2025/11191838
Slow 0145 Sun  |0830 Sun ALLOW STOCK PREPARATION Track Maintenance
Up Holborn Slow 0m60ch and 3m25ch
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  [28/09/25 28/09/25 W2025/11246297
0145Sun (0830 Sun SEVTIES i
1m23ch and 1m47ch
Dickens Jn Down Snowhill Possession  [28/09/25 28/09/25
Down Snowhill 0145 Sun 0830 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession |28/09/25 28/09/25
Hill/Down Holborn 0145 Sun  |0830 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 28/09/25 28/09/25
Possession 0145 Sun 0830 Sun

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 28
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3929833 |LN3140 Harpenden Jn Oakley HABD Down and Up Fast|Possession |04/10/25 05/10/25 BEDFORD MAINTENANCE DELIVERY UNIT: \W2025/11227339
LN3201 2305 Sat 0805 Sun CYCLICAL MAINTENANCE S&C Unit Renewal
i i i (Maintenance Only)
Bedford Midland |Bedford Midland Bedford Platform |Possession |05/10/25 05/10/25 2305 SAT TO 0005 SUN 48m35ch and 51mOch
Loop 0005 Sun 0805 Sun TRAINS TO TRAVEL OVER THE SLOW LINES 'W2025/11223363
: : BETWEEN HARPENDEN JN AND BEDFORD. S&C Maintenance
Bedford St. Johns |Bedford Midland Up & Down Goods|Possession |05/10/25 05/10/25 30m10ch and 37m40ch
Jowett Run Round 0005 Sun (0805 Sun Q00SSUNTO 0808 SUN o W2025/11223322
Double to Single |Bedford St. Johns Up & Down Possession  [05/10/25 05/10/25 START/TERMINATE AT LUTON. GTR TO STABLE R TS £ LV e
: 31m22ch and 53m59ch
Jn (Bedford St. Bletchley 0005 Sun /0805 Sun ECS IN LUTON PLATFORMS 1-3 AND CRESCENT  \y2025/11225732
Johns) : ROAD SIDINGS. S&T Work
Harlington Leagrave Jn Up Sundon Loop |Possession |05/10/25 05/10/25 RAIL REPLACEMENT ROAD SERVICE TO 50moch and 51moch
0005 Sun 0805 Sun OPERATE BETWEEN LUTON AND BEDFORD. W2025/11223441
- HUNT MOVES AVAILABLE AT LUTON NORTH JN. : :
Luton North Jn  |Oakley HABD Down and Up Possession |05/10/25  |05/10/25 SHU OVES UTON NO IN-Irechnical Inspection
Slow 0005 Sun 0805 Sun NO ACCESS TO CAULDWELL DEPOT, BEDFORD |5/ mdch and Sim7ch
S OR JOWETT CS. ELECTRIC ECS IN THE W2025/11140985
Bedford Carriage |Bedford Carriage Bedford EMU BLOCKED To|05/10/25 05/10/25 EEDFORD AREA AND AT KETTERING DEPOT Structures Examination
Sidings Sidings Stabling Sidings  |A/C Electric /0005 Sun {0805 Sun SIDINGS TO BE STABLED WITH PANTOGRAPHS  [39m57ch and 40m25ch
Trains LOWERED 'W2025/11144083
Bedford Cauldwell|Bedford Cauldwell |Cauldwell Depot |BLOCKED To|05/10/25 05/10/25 ) Structures Examination
Depot Depot Reception A/C Electric {0005 Sun {0805 Sun 47m52ch and 48m22ch
_ _ Trains W2025/11223113
Bedford St. Johns |Bedford Midland Jowett Sidings BLOCKED To|05/10/25 05/10/25 OHL Inspection
Nos. 15to 19 A/C Electric 0005 Sun 0805 Sun 31m20ch and 50m14ch
Trains

W2025/11143221
Structures Examination
45m17ch and 46m36ch
'W2025/11223303

PL Grinding Train
47m0ch and 50m58ch
W2025/11221272
\Vegetation Clearance (Non-
Flail)

30m10ch and 33mOch
'W2025/11223318

Point Heater Maintenance
32m60ch and 51mOch
W2025/11223494
Technical Inspection
31m20ch and 37m40ch
W2025/11227171

S&T Work

48m50ch and 50m0Och
'W2025/11223239
Permanent Way Inspection
48m35ch and 50m70ch
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EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4119697 |LN3201 |Syston North Jn |Sileby Jn Down and Up Possession |03/10/25 05/10/25 **WEEK 28 POSSESSION** TO BE READ IN \W2025/11228194
LN3234 Slow 2300 Fri 0025 Sun CONJUNCTION WITH P2025/3936643 S&T Work
LN3615 i i 104m34ch and 106m56¢h
Syston South Jn  |Sileby Jn Down and Up Fast|Possession |04/10/25 05/10/25 MML ROUTE SECTION 3 SYSTON-TRENT \W2025/11229536
0015 Sat 0025 Sun ELECTRIFICATION WORKS. PL Stoneblowing
- - 104m34ch and 106m56¢h
Knighton Jn Barrow-Upon-Soar '\D/onvr;Fancti Up Possession |05/10/25  |05/10/25 2300 FRI TO 0015 SAT W2025/11218317
ain/ras 0025 Sun 0820 Sun TRAINS RE-TIMED TO RUN OVER THE FAST Survey Work
Leicester Leicester Platform 1 Possession |05/10/25 | 05/10/25 EISIES BETWEEN SYSTON SOUTH JN AND TRENT logm45ch and 100m20ch
UTH JN. W2025/11232017
0025 Sun {0820 Sun
Platform 4 S&T Work
NO ACCESS TO/FROM MELTON MOWBRAY VIA
Leicester North Jn|Humberstone Road |Up & Down Goods|Possession  |05/10/25  |05/10/25 3 104m34ch and 106m56¢h
an P 0025 Sun 10820 Sun SYSTON NORTH CURVE: TRAINS TO DIVERT VIA \W2025/11231962
LEICESTER AND/OR RUN-ROUND AT S&T Work
Leicester South |Syston South Jn |Up & Down Slow |Possession  |05/10/25 | 05/10/25 ZggﬂgggfATA?,L\'TEAﬁ\?EADDV?ETKHNé%%Tl?Tﬁ‘Vg{fRSJSN' 104m34ch and 106m56ch
Jn 0025 Sun {0820 Sun ’ 'W2025/11230110
S&C Tampin
Syston East Jn  [Syston North Jn Down and Up Possession |05/10/25 05/10/25 NO ACCESS TO/FROM HOTCHLEY HILL BRANCH 106m250hpar?d 107m20ch
North Curve 0025 Sun 10820 Sun OR BRUSH WORKS LOUGHBOROUGH. e e
Syston South Jn Up & Down Possession |05/10/25  |05/10/25 0015 SAT TO 0010 SUN AND 0855 SUN TO 0400  |Prep for RDT
Peterborough 0025 Sun 10820 Sun MON 106m50ch and 108m57ch
ALL LINES BLOCKED. RAIL REPLACEMENT ROAD W2025/11231955
Syston South Jn  |Barrow-Upon-Soar  |Down and Up Possession |05/10/25 | 05/10/25 SERVICE TO OPERATE BETWEEN LEICESTER  [S&T Work
Slow 0025 Sun (0820 Sun AND EAST MIDLANDS PARKWAY. TRAINS TO 104m34ch and 106m56¢ch
_ _ _ _ START/TERMINATE AT EAST MIDLANDS W2025/11229537
Leicester Leicester Carriage Sidings |Sidings 05/10/25 05/10/25 PARKWAY ON THE UP FAST UNDER SINGLE LINE [PL Stoneblowing
Possession  |0025 Sun  |0820 Sun WORKING ARRANGEMENTS TO/FROM TRENT 104m34ch and 106m56¢h
- z - o SOUTH JN (2TPH). EMR ECS TO STABLE IN
Leicester North Jn|Humberstone Road |Reception Line Sidings _ 05/10/25 05/10/25 PLATFORM(S 1-4 ,)AT LEICESTER OVERNIGHT ON
Jn Humberstone Rd Possession 0025 Sun  |0820 Sun BOTH SAT & SUN.
Sidings
Syston North Jn  |Sileby Jn Down and Up Possession |05/10/25  |06/10/25 NO ROUTE FOR CROSS COUNTRY ECS TO/FROM
Slow 0820 Sun 0400 Mon LEICESTER. ECS TO STABLE ADDITIONALLY AT
DERBY STATION (1 x PLATFORM) AND
Syston South Jn  |Sileby Jn Down and Up Fast|Possession |05/10/25 10/10/25 NOTTINGHAM (1x PLATFORM) WITH ADDITIONAL
0820 Sun  |2359 Fri MOVES TO/FROM TYSELEY DEPOT AS
REQUIRED.
NO THROUGH ROUTE ON THE MML BETWEEN
SYSTON AND TRENT: FREIGHT TRAFFIC TO
DIVERT VIA ALTERNATIVE ROUTES. ROUTE WILL
BE OPEN TRENT/NOTTINGHAM/GRANTHAM TO
ECML.
NO ACCESS TO/FROM MOUNTSORREL QUARRY,
HOTCHLEY HILL BRANCH OR BRUSH WORKS
LOUGHBOROUGH.
0010 SUN TO 0855 SUN
NO TRAINS TO OPERATE.
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East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025

Week 28 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4119697 0400 MON TO 2359 FRI
Continued ALL TRAINS RE-TIMED TO TRAVEL OVER THE

SLOW LINES BETWEEN SYSTON SOUTH JN AND
RATCLIFFE JN.

NO EGRESS FROM MOUNTSORREL QUARRY TO
THE NORTH, ACCESS MAINTAINED TO/FROM THE
SOUTH.
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East Midlands Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3936643 |LN3201 East Midlands Down and Up Possession  |03/10/25 W2025/11285007
LN3204 Parkway Slow 2300 Fri Structures Work
LN3261 _ i 115mich and 116m39ch
East Midlands Down and Up Fast|Possession |04/10/25 \W2025/11205435
Parkway 0015 Sat Structures Examination
Loughborough Loughborough North |Brush Sidings Sidings 04/10/25 06/10/25 wzlcg?éilcrla?nl%;:lm%ch
South Jn Jn Possession 0015 Sat  |0400 Mon Major Projects
Barrow-Upon-  |East Midlands Down and Up Possession |05/10/25 | 06/10/25 108m65ch and 117m68ch
Soar Parkway Slow 0010 Sun (0400 Mon
Sheet Stores Jn Down and Up Possession |05/10/25 05/10/25
Fast/Main 0010 Sun  |0855 Sun
East Midlands Meadow Lane Jn Down and Up Possession  |05/10/25 06/10/25
Parkway Slow/High Level 0010 Sun |0400 Mon
Trent South Jn Trent East Jn Down and Up Possession |05/10/25 05/10/25
Nottingham 0010 Sun  |0855 Sun
Mountsorrel East Midlands Down and Up Fast|Possession |05/10/25 10/10/25
Parkway 0855 Sun 2359 Fri
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East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2025/3936643
Continued
P2025/4047077 |LN3201 |Attenborough Jn |Meadow Lane Jn Down and Up Possession  |05/10/25 \W2025/11226385
LN3204 Attenborough 0045 Sun Track Maintenance
LN3207 Curve 119m45ch and 120m20ch
LN3228 |Sheet Stores Jn |Lock Lane LC Down and Up Possession |05/10/25 05/10/25 W2025/11227169
LN3261 Chellaston 0045 Sun  |0855 Sun LC Work Track
LN3264 _ 121m30ch and 126m10ch
LN3520 |Trent EastJn Meadow Lane LC Down Trent Possession  |05/10/25 \W2025/11226546
(ccm) Passenger Loop 0045 Sun Point Heater Maintenance
North Erewash LC  |Down and Up Possession |05/10/25 \1/\}381255?1(_:21%2(1329m75(:h
(CCTVv) Erewash 0045 Sun ; f
Major Projects
Sheet Stores Jn Down and Up Possession |05/10/25  |05/10/25 119m55ch and 126m70ch
Trent East Curve 0045 Sun 0855 Sun
Trent South Jn Beeston Down and Up Possession  |05/10/25
Nottingham 0045 Sun
Toton South Jn Down and Up Possession |05/10/25
High Level 0045 Sun
Down and Up Possession |05/10/25 05/10/25
Main 0045 Sun  |0855 Sun
Castle Donington |Castle Donington Sidings Sidings 05/10/25 05/10/25
Possession  |0045 Sun 0855 Sun
Gateway West Jn |Gateway West Jn Gateway Sidings 05/10/25 05/10/25
Arrival/Departure |Possession  |0045 Sun  |0855 Sun
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Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3929635 |LN3201 Derby Derby Platform 3 Possession |05/10/25 05/10/25 DERBY MAINTENANCE DELIVERY UNIT: \W2025/11227401
LN3501 Platform 4 0050 Sun {0850 Sun CYCLICAL MAINTENANCE. PL Stoneblowing
127m60ch and 127m75ch
L and NW Jn Derby London Road |Down and Up Possession  |05/10/25 05/10/25 NO ROUTE INTO DERBY STATION TO/FROM THE |\W2025/11182375
Jn Tamworth Slow 0050 Sun 0850 Sun SPONDON DIRECTION. TRAINS DIVERTED VIA  \Major Projects
IAMBERGATE JN, CHESTERFIELD PLATFORM 2 127m60ch and 127m76ch
St. Marys South Jn  |Down Tamworth |Possession |05/10/25 05/10/25 (REVERSE) AND ALFRETON. \W2025/11227205
Fast / Platform 2 / 0050 Sun 0850 Sun Point Heater Maintenance
B Line NO ACCESS TO PLATFORMS 3&4: TRAINS TO USElgm3asch and 127m72ch
Up Tamworth Fast PLATFORMS 5&6. CROSS COUNTRY ECS TO
/ Platform 1/ A STABLE IN PLATFORM 2 DUE TO P/3936643.
Line
Spondon LC Derby Down Main Possession  |05/10/25 05/10/25 NO ACCESS TO/FROM ETCHES PARK DEPOT AT
Up Main 0050 Sun  |0850 Sun WAY&WORKS JN, ALL TRAINS TO USE THE PILOT
LINE/F&I LINE AND REVERSE ON CHADDESDEN
Way & Works Jn |Derby Derby Pilot Line  |Possession |05/10/25 05/10/25 CURVE AS REQUIRED.
0050 Sun 0850 Sun
NO ACCESS TO/FROM RTC OR LITCHURCH LANE
Derby London Road |E Line Possession |05/10/25 05/10/25 WORKS.
Jn E Line 0050 Sun 0850 Sun
NO SHUNT MOVEMENTS FROM ETCHES PARK
Way & Works Jn |Derby London Road |Derby Pilot Siding |Sidings 05/10/25 05/10/25 BETWEEN 0050 SUN TO 0850 SUN
Jn Possession  |0050 Sun 0850 Sun
P2025/3942649 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession |06/10/25 06/10/25 WESTERN / ANGLIA FREIGHT TO BE DIVERTED |W2025/10871818
EA1300 Tottenham 0050 Mon |0455 Mon VIA THE D&U WILLESDEN RELIEF LINES, URFDO Inspections
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 1m7ch and 1m35ch
EA1370 |Gospel Oak Camden Road West |Down and Up Possession  |06/10/25 06/10/25 IAND THE NLL W2025/10871882
LN165 Jn North London 0050 Mon (0455 Mon Track Maintenance
LN3210 . 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND 1m7ch and 1m35ch
Gospel Oak Platform 3 Possession  |06/10/25 06/10/25 FOREST GATE JN
0050 Mon 0455 Mon 6L59/6L.10 TO RUN VIA WCML AND PRIMROSE
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession  |06/10/25 06/10/25 HILL
0050 Mon 0455 Mon NO TRAINS TO BE STABLED IN PLATFORM 3 AT
Harringay Park Jn |Harringay Park Jn Harringay Curve |Possession |06/10/25 06/10/25 GOSPEL OAK
0050 Mon 0455 Mon NLL CYCLIC TYPE 8
Junction Road Jn |Upper Holloway Up Reception Possession |06/10/25 06/10/25
0050 Mon  |0455 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession |06/10/25 06/10/25
East Jn Tottenham South 0050 Mon  |0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |06/10/25 06/10/25
West Jn West Jn Sisters Chord 0050 Mon  |0455 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 06/10/25 06/10/25
Possession  |0050 Mon 0455 Mon
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Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3943170 |LN3213 |Blackfriars Blackfriars Platform 3 Possession  |05/10/25 05/10/25 \W2025/11246232
LN3216 Platform 4 0145 Sun  |0800 Sun Structures Work
S0O280 1m23ch and 1m47ch
Loughborough Jn Down Holborn Possession  |05/10/25 05/10/25 W2025/11192084
Slow 0145 Sun  |0800 Sun Track Maintenance
Up Holborn Slow 0m66¢h and 3m25ch
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |05/10/25 05/10/25

0145 Sun 0800 Sun

Dickens Jn Down Snowhill Possession |05/10/25 05/10/25

Down Snowhill 0145 Sun  |0800 Sun

Spur

Farringdon Loughborough Jn Possession  |05/10/25 05/10/25
0145 Sun 0800 Sun
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 05/10/25 05/10/25

Possession  |0145 Sun {0800 Sun
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Week 29
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4165732 |LN170 Boultham Jn Pyewipe Jn Up Pyewipe Down |Possession |11/10/25 12/10/25 NO BOOKED TRAFFIC. \W2025/11234384
LN200 2310 Sat  |0830 Sun Station Work
LN206 ECS AT LINCOLN CENTRAL TO STABLE IN 82m31ch and 82m46ch
LN215 East Holmes Jn  |West Holmes Jn Down Possession |11/10/25 12/10/25 PLATFORMS 3,4 &5
Gainsborough 2310 Sat 0830 Sun
Slow PLATFORM 1 & 2 TO BE KEPT CLEAR
Up Gainsborough
Slow
Holton Le Moor  |Pelham Street Jn Down Possession |11/10/25 12/10/25
LC Main/Barnetby 2310 Sat 0830 Sun
Up Barnetby/Main
Lincoln Central  |Lincoln Central Platform 1 Possession |11/10/25 12/10/25
Platform 2 2310 Sat 0830 Sun
Pyewipe Jn Gainsborough Trent |Down and Up Possession |11/10/25 12/10/25
Jn Gainsborough 2310 Sat 0830 Sun
Sincil Bank LC Pyewipe Jn Down and Up Possession |11/10/25 12/10/25
CCTV Spalding/Down 2310 Sat 0830 Sun
and Up
Gainsborough
Swinderby West Holmes Jn Down and Up Possession  |11/10/25 12/10/25
Newark 2310 Sat 0830 Sun
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Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3929828 |LN3201 |Brent Curve Jn  |Dudding Hill IJn Down and Up Possession |11/10/25 12/10/25 BEDFORD MAINTENANCE DELIVERY UNIT: W2025/11225639
LN3210 Brent Curve 2340 Sat 0830 Sun CYCLICAL MAINTENANCE Structures Examination
LN3213 i i i i 2m23ch and 5m35ch
LN3219 |Cricklewood Dudding Hill In Down and Up Possession  [11/10/25 12/10/25 2340 SAT TO 0235 SUN AND 0605 SUN TO 0830 \W2025/11236739
LN3222 |Curve Jn Cricklewood Curve 2340 Sat  |0830 Sun SUN S&T Work
TRAINS TO TRAVEL OVER THE SLOW LINES.
Dock Jn North _|Kentish Town dn  |Up & Down Relief |Possession  |11/10/25  |2/i0/25 e e 2amiLeh
2340 sat 0830 Sun POSSESSION TO BE TAKEN AROUND ECS el JUnGiEn MEETEEE
. . STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE  7moch and 7m65¢ch
Dock Jn South Kentish Town Jn Up & Down Slow |Possession |11/10/25 12/10/25 MOVED' BOARDS APPLIED. PANTOGRAPHS TO  |\/2025/11236760
2340 Sat | EEEE BE LOWERED ON ELECTRIC ECS STABLED AT (rachnical Inspection
Hendon (London) |Silkstream Jn Hendon Chord Possession |11/10/25 12/10/25 ST.PANCRAS. 0mi2ch and 24mlch
\W2025/11237704
2340 Sat ST S THAMESLINK SERVICES TO RUN TO/FROM Tragkf\ilaint\znagce
St. Pancras Harpenden Jn Down Fast Possession [11/10/25  [12/10/25 ST.PANCRAS INTERNATIONAL LOW LEVEL FROM o5 1 4 1ms0ch
International Up Fast 2340 Sat 0830 Sun 0610 SUN ONWARDS. W2025/11236810
Rail Testing and Lubrication
St. Pancras Platform 4 Possession |11/10/25 12/10/25 0225 SUN TO 0600 SUN om12ch an% 24mich
i NO BOOKED TRAFFIC.
International Platform 1 2340 sat  |0830 Sun W2025/11236817
Platform 2 POSSESSION TO BE TAKEN AROUND ECS O TR T
STABLED IN PLATFORMS 1&2 WITH 'NOT TO BE  3m40ch and 6m25ch
Platform 3 MOVED' BOARDS APPLIED. PANTOGRAPHS TO ‘F’)V?Otzafllt23?\;56_0t
- - oint Heater Maintenance
West Hampstead |Silkstream Jn Down and Up Possession |11/10/25 12/10/25 25 ;(A)xVCEIEAEg ON ELECTRIC ECS STABLED AT om12ch and 24m1ch
South Jn Hendon 2340 sat 0830 Sun ' ' W2025/11140300
West Hampstead ~ |West Hampstead |Possession |11/10/25  |12/10/25 Major Projects
North Jn Run Round 2340 Sat 10830 Sun 16m45ch and 18m61ch
St. Pancras Dock Jn North Churchyard Sidings 11/10/25 12/10/25
International Sidings Possession (2340 Sat 0830 Sun
Carlton Road Jn  [Junction Road Jn Down and Up Possession |12/10/25 12/10/25
Tottenham 0235 Sun 0605 Sun
Cricklewood Cricklewood Depot  |Up Goods Nol & |Possession |12/10/25 12/10/25
South Jn Jn Up Goods No2 0235 Sun  |0605 Sun
Kentish Town Kentish Town Jn Down and Up Possession  [12/10/25 12/10/25
Moorgate 0235 Sun  |0605 Sun
Kentish Town Jn |Harpenden Jn Down and Up Possession  [12/10/25 12/10/25
Slow 0235 Sun  |0605 Sun
West Hampstead |Cricklewood South  |Down Carriage Possession |12/10/25 12/10/25
Thameslink Jn Loop 0235 Sun  |0605 Sun
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Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4119735 |LN3201 |Syston South Jn |Sileby Jn Down and Up Fast|Possession |11/10/25 12/10/25 TO BE READ IN CONJUNCTION WITH \W2025/11218328
LN3234 0001 Sat 0025 Sun P2025/4119666 Survey Work
LN3615 i i i i 98m45ch and 100m20ch
Knighton Jn Sileby Jn Down Main/Fast |Possession |12/10/25 12/10/25 MML ROUTE SECTION 3 SYSTON-TRENT \W2025/11248185
Up Fast/Main 0025 Sun  |0750 Sun ELECTRIFICATION WORKS. 1BJ Work
: = : 99m70ch and 100m20ch
Leicester Leicester Platform 4 Possession |12/10/25 12/10/25 0001 SAT TO 0025 SUN AND 0750 SUN TO 0500
Platform 1 0025 Sun  |0750 Sun THU
ALL TRAINS RE-TIMED TO TRAVEL OVER THE
Leicester North Jn|Humberstone Road |Up & Down Goods|Possession |12/10/25 12/10/25 SLOW LINES BETWEEN SYSTON SOUTH JN AND
Jn 0025 Sun 0750 Sun RATCLIFFE JN.
Leicester South |Syston South Jn Up & Down Slow |Possession |12/10/25 12/10/25 NO EGRESS FROM MOUNTSORREL QUARRY TO
Jn 0025 Sun  |0750 Sun THE NORTH, ACCESS MAINTAINED TO/FROM THE
SOUTH.
Syston East Jn  [Syston North Jn Down and Up Possession |12/10/25 12/10/25
North Curve 0025 Sun 0750 Sun 0025 SUN TO 0750 SUN
Syston South Jn Up & Down Possession  |12/10/25 12/10/25 NEOIBPOKEPEIRAREICE
Peterborough 0025 Sun  |0750 Sun
Syston South Jn |Sileby Jn Down and Up Possession  |12/10/25 12/10/25
Slow 0025 Sun 0750 Sun
Leicester North Jn|Humberstone Road |Reception Line Sidings 12/10/25 12/10/25
Jn Humberstone Rd | 0SS€ssion 0025 Sun 0750 Sun
Sidings
Syston South Jn  |Sileby Jn Down and Up Fast|Possession |12/10/25 16/10/25
0750 Sun 0500 Thu
P2025/4119715 |LN3201 Syston South Jn  |Sileby Jn Down and Up Fast|Possession |17/10/25 18/10/25 MML ELECTRIFICATION FOLLOW-UP WORKS
2300 Fri 0500 Sat HUMBLE LANE
TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN SYSTON SOUTH JN AND RATCLIFFE
JN.
ACCESS MAINTAINED TO MOUNTSORREL
SIDINGS TO/FROM THE SOUTH.
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Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4119666 |LN3201 |Mountsorrel East Midlands Down and Up Fast|Possession |11/10/25 12/10/25 MML ROUTE SECTION 3 SYSTON-TRENT \W2025/11184083
LN3204 Parkway 0001 Sat 0010 Sun ELECTRIFICATION WORKS. TO BE READ IN Major Projects
LN3261 CONJUNCTION WITH P2025/4119735 108m61ch and 117m68ch
Mountsorrel Sheet Stores Jn Down and Up Possession  |12/10/25 12/10/25
Fast/Main 0010 Sun  |0805 Sun 0001 SAT TO 0025 SUN AND 0750 SUN TO 0500
THU
Slleby Jn Meadow Lane Jn Down and Up Possession 12/10/25 12/10/25 ALL TRAINS RE-TIMED TO TRAVEL OVER THE
Slow/High Level 0010 Sun 0805 Sun SLOW LINES BETWEEN SYSTON SOUTH JN AND
Trent South Jn Trent East Jn Down and Up Possession |12/10/25 12/10/25 USRS
Nottingham 0010 Sun /0805 Sun NO EGRESS FROM MOUNTSORREL QUARRY TO
Loughborough Loughborough North |Brush Sidings Sidings 12/10/25 12/10/25 THE NORTH, ACCESS MAINTAINED TO/FROM THE
South Jn Jn Possession 0010 Sun 0805 Sun SR
Mountsorrel East Midlands Down and Up Fast|Possession [12/10/25  |16/10/25 0025 SUN TO 0750 SUN
Parkway 0810 Sun 0500 Thu NO BOOKED TRAFFIC.
P2025/4119828 |LN3201 Mountsorrel Ratcliffe Jn Down and Up Fast|Possession |16/10/25 17/10/25 MML ELECTRIFICATION FOLLOW-UP WORKS W2025/11188353
2300 Thu  |0500 Fri MEADOW LANE LOUGHBOROUGH. Major Projects
107m60ch and 118m19ch
TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN SYSTON SOUTH JN AND RATCLIFFE
JN.
ACCESS MAINTAINED TO MOUNTSORREL
SIDINGS TO/FROM THE SOUTH. NO EGRESS OF
TRAINS NORTHBOUND FROM MOUNTSORREL
SIDING.
P2025/4119796 |LN3201 |Syston South Jn |[Sileby Jn Down and Up Fast|Possession |16/10/25 17/10/25 MML ELECTRIFICATION FOLLOW-UP WORKS
2300 Thu  |0500 Fri HUMBLE LANE
TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN SYSTON SOUTH JN AND RATCLIFFE
JN.
ACCESS MAINTAINED TO MOUNTSORREL
SIDINGS TO/FROM THE SOUTH.
P2025/4119829 |LN3201 |Mountsorrel Ratcliffe Jn Down and Up Fast|Possession |17/10/25 18/10/25 MML ELECTRIFICATION FOLLOW-UP WORKS
2300 Fri 0500 Sat MEADOW LANE LOUGHBOROUGH.
TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN SYSTON SOUTH JN AND RATCLIFFE
JIN.
ACCESS MAINTAINED TO MOUNTSORREL
SIDINGS TO/FROM THE SOUTH. NO EGRESS OF
TRAINS NORTHBOUND FROM MOUNTSORREL
SIDING.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4047145 |LN3201 |Attenborough Jn |Meadow Lane Jn Down and Up Possession  |12/10/25 12/10/25 DERBY MAINTENANCE DELIVERY UNIT: \W2025/11233059
LN3204 Attenborough 0045 Sun 0920 Sun CYCLICAL MAINTENANCE. Track Maintenance
LN3207 Curve 121m30ch and 122m0ch
LN3228 |Sheet Stores Jn |Lock Lane LC Down and Up Possession  |12/10/25 12/10/25 0045 SUN TO 0745 SUN 'W2025/11233390
LN3261 Chellaston 0045 Sun  |0745 Sun NO BOOKED TRAFFIC. Track Maintenance
LN3264 _ 119m51ch and 121m10ch
LN3520 |Trent EastJn Meadow Lane LC Down Trent Possession |12/10/25 12/10/25 0745 SUN TO 0920 SUN \W2025/11232931
(CCTV) Passenger Loop 0045 Sun (0920 Sun NO ACCESS TO NOTTINGHAM TO/FROM TRENT  |pgint Heater Maintenance
: JN. EMR LONDON SERVICES TO START FROM  |119m54ch and 120m10ch
(CCTV) Erewash 0045 Sun 0920 Sun REPLACEMENT ROAD SERVICE FROM EEE s
N
Sheet Stores Jn Down and Up Possession [12/10/25  |12/10/25 NOTTINGHAM. 119m51ch and 126m70ch
Trent East Curve 0045 Sun 10920 Sun DERBY-NOTTINGHAM SERVICES UNABLE TO
Trent South Jn Beeston Down and Up Possession  |12/10/25 12/10/25 gggRiﬁg REPLACEMENT ROAD SERVICE TO
Nottingham 0045 Sun  |0920 Sun ’
Toton South Jn Down and Up Possession |12/10/25 12/10/25
High Level 0045 Sun {0920 Sun
Way & Works Jn Down and Up Possession  |12/10/25 12/10/25
Main 0045 Sun  |0745 Sun
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Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4047182 |LN3204 |Attenborough Mansfield Jn Down and Up Possession |12/10/25 12/10/25 DERBY MAINTENANCE DELIVERY UNIT: \W2025/11233909
LN3249 Nottingham/Nottin 0035 Sun  |0915 Sun CYCLICAL MAINTENANCE. S&C Tamping
LN3252 gham Fast 125m50ch and 124m0Och
Beeston South Jn |Mansfield Jn Up Nottingham Possession |12/10/25 12/10/25 0035 SUN TO 0810 SUN 'W2025/11184063
Slow 0035 Sun  |0915 Sun NO ACCESS TO NOTTINGHAM TO/FROM THE Major Projects
Down Nottingham WEST. EMR LONDON SERVICES TO START FROM 122m56¢ch and 123m49ch
Slow EAST MIDLANDS PARKWAY WITH RAIL W2025/11233628
Lenton South Jn |Lenton North Jn Lenton Curve Possession |12/10/25 12/10/25 REPLACEMENT ROAD SERVICE FROM S&C Grinding Train
0035 Sun  |0915 Sun NOTTINGHAM. PLATFORM 5 AT NOTTINGHAM TO |125m50ch and 124m0ch
BE KEPT CLEAR.
Mansfield Jn Nottingham A Line Possession |12/10/25 12/10/25
0035 Sun {0810 Sun DERBY-NOTTINGHAM SERVICES UNABLE TO
B Line Possession |12/10/25  |12/10/25 SBE"R%E REPLACEMENT ROAD SERVICE TO
C Line 0035 Sun {0915 Sun )
D Line 0810 SUN TO 0915 SUN
IAS ABOVE BUT ACCESS AVAILABLE TO/FROM
Radford Jn Up Mansfield Possession |12/10/25 12/10/25 NOTTINGHAM PLATFORMS 1 AND 3 ONLY FROM
0035 Sun {0810 Sun THE WEST VIA LINE A AND UP MANSFIELD
Down Mansfield |Possession |12/10/25  |12/10/25 TO/FROM RADFORD JN.
0035 Sun 0915 Sun
Nottingham Nottingham Platform 4 Possession  [12/10/25 12/10/25
Platform 5 0035 Sun 0915 Sun
Beeston South Jn |Beeston South Jn Headshunt Sidings 12/10/25 12/10/25
Possession |0035 Sun (0915 Sun
Lenton South Jn Beeston Down Sidings 12/10/25 12/10/25
Siding Possession  |0035 Sun  |0915 Sun
Run Round Siding
P2025/4087839 |EA1370 |Carlton Road Jn |Junction Road Jn Down and Up Line Blockage|12/10/25 12/10/25 RAIL REPLACEMENT ROAD SERVICE IN \W2025/11024426
LN3210 Tottenham 0630 Sun  |0930 Sun OPERATION Patrolling
_ ' 0m40ch and 3m4ch
Junction Road Jn |Upper Holloway Down and Up T&H|Line Blockage|12/10/25 12/10/25 NLL CYCLIC TYPE 16D
0630 Sun  |0930 Sun
Upper Holloway |Junction Road Jn Up Reception Line Blockage|12/10/25 12/10/25
0630 Sun  |0930 Sun
Upper Holloway |Upper Holloway Cripple Sidings Sidings 12/10/25 12/10/25
Possession 0630 Sun {0930 Sun
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East Midlands Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3942650 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [13/10/25 13/10/25 WESTERN / ANGLIA FREIGHT TO BE DIVERTED |W2025/11217546
EA1300 Tottenham 0050 Mon  |0455 Mon \VIA THE D&U WILLESDEN RELIEF LINES, Tamping
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 2m40ch and 11m60ch
EA1370 |Gospel Oak Camden Road West |[Down and Up Possession |13/10/25 13/10/25 IAND THE NLL W2025/10877199
LN165 Jn North London 0050 Mon {0455 Mon URFDO Inspections
LN3210 i 729 TO BE DIVERTED VIA NLL/ STRATFORD AND im7ch and 1m35ch
Gospel Oak Jn  |Woodgrange Park Jn\Down and Up T&H|Possession |13/10/25 13/10/25 FOREST GATE JN W2025/10877175
0050 Mon /0455 Mon 6L59/6L.10 TO RUN VIA WCML AND PRIMROSE  [Track Maintenance
Harringay Park Jn|Harringay Park Jn  |Harringay Curve |Possession [13/10/25 13/10/25 HILL 1m7ch and 1m35ch
0050 Mon 0455 Mon OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
Junction Road Jn |Upper Holloway Up Reception Possession  |13/10/25 13/10/25 NOT PERMITTED
0050 Mon 0455 Mon NLL CYCLIC TYPE 8
South Tottenham |Tottenham South Jn |Down and Up Possession  |13/10/25 13/10/25
East Jn Tottenham South 0050 Mon  |0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |13/10/25 13/10/25
West Jn West Jn Sisters Chord 0050 Mon 0455 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 13/10/25 13/10/25
Possession 0050 Mon  |0455 Mon
P2025/3943082 |LN3213 |Blackfriars Blackfriars Platform 3 12/10/25 _W2025/11192212
LN3216 0830 Sun Patrolling
50280 Platform 4 om66ch and 3m25ch
Loughborough Jn Down Holborn 12/10/25

Slow
Up Holborn Slow

0830 Sun

Blackfriars Jn

Blackfriars Jn

Up Snowhill

12/10/25
0830 Sun

12/10/25
0830 Sun

Dickens Jn Down Snowhill
Down Snowhill
Spur
Farringdon Loughborough Jn Down Snow

Hill/Down Holborn
Fast

Up Holborn
Fast/Up
Snowhill/Down
Moorgate

12/10/25
0830 Sun

Smithfield Sidings

Smithfield Sidings

1 & 2 Sidings

12/10/25
0830 Sun

Sidings
Possession
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 30
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4135310 |LN101 Helpston Jn Tallington Down Slow Possession {18/10/25 19/10/25 BETWEEN 2325 SAT TO 0230 SUN W2025/11225810
LN147 Crossovers 2325 Sat 0830 Sun IACCESS TO/EGRESS FROM NENE CARRIAGE Track Maintenance
LN170 SIDINGS IS VIA PLATFORM 5 AND A REVERSE 76m40ch and 83m27ch
Peterborough Helpston Jn Up Stamford Possession  |18/10/25 19/10/25 MOVE \W2025/11197366
South (Platform 4) 2325 Sat  |0830 Sun Commissioning Work
- . ACCESS TO/EGRESS FROM SPITAL SIDINGS IS [77m0Och and 78m20ch
Tallington Up Fast Possession |18/10/25 19/10/25 VIA PLATEORM 1 W2025/11225343
Crossovers 2325 Sat  |0230 Sun Patrolling
Down Fast Possession |18/10/25  |19/10/25 BETWEEN 0230 SUN TO 0830 SUN 77m60ch and 78m20ch
2325 Sat 0830 Sun I)E%NRSB%Q\C')’I‘J%LBPELﬂQgEE%'N W2025/11240292
Peterborough Helpston Jn Down Slow Possession [18/10/25  [19/10/25 ' 5;‘“3'(')'”3 d 76m70ch
Station Stamford 2325sat 0230 Sun GTR TO START/TERMINATE AT HITCHIN mabeh and rom/ue
Peterborough UpSlowNo.2  |Possession |18/10/25  |19/10/25 R L RS A GSEIKE R QISR G SUO)
Station 2305 S 0230 S OPERATE BETWEEN HITCHIN AND
2l L7 PETERBOROUGH
Tallington Peterborough North |Up Slow Possession |18/10/25 19/10/25 e R SN TS e S
Crossovers
2325 Sat 0230 Sun UP TRAINS TO TRAVEL OVER THE UP FAST
Eastfield New England North |Eastfield South Up|Possession |19/10/25  |19/10/25 BETWEEN TALLINGTON CROSSOVERS AND
Departure/ North 0230 Sun  |2030 Sun PETERBOROUGH P1243PTS TO ACCESS
Up Arrival PETERBOROUGH PLATFORMS 1 & 2
Eastfield South
Down Arrival/ NO ACCESS/EGRESS TO/FROM EASTFIELD &
North Down PETERBOROUGH NORTH SIDINGS VIA NEW
Departure ENGLAND NORTH JN
Fletton Jn Tallington Up Fast (Platform |Possession |19/10/25 19/10/25
Crossovers 3) 0230 Sun 10830 Sun LNER 1B87 TO RUN VIA THE UP FAST BETWEEN
TALLINGTON JN AND PETERBOROUGH AND
Peterborough Helpston Jn Down Possession {19/10/25 19/10/25 AWAIT BOOKED PATH
South Slow/Stamford 0230 Sun  |0830 Sun
(Platform 5)
Peterborough Peterborough Up Slow Possession |19/10/25 19/10/25
Station Station No.2/Platform 2 0230 Sun  |0830 Sun
Tallington Peterborough South |Up Slow Possession  |19/10/25 19/10/25
Crossovers 0230 Sun 0830 Sun
Eastfield New England North |Peterborough Sidings 19/10/25 19/10/25
North Sidings Possession  |0230 Sun {2030 Sun
Werrington Jn Peterborough North |Up Slow Possession  |19/10/25 19/10/25
0830 Sun  |2030 Sun
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Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4139304 |LN101 Eastfield New England North |Eastfield South Module TS11 |19/10/25 19/10/25 TRAINS CANNOT BE STABLED IN \W2025/11190094
LN130 Down Arrival/ Section 3 0230 Sun  |0830 Sun PETERBOROUGH PLATFORMS Commissioning Work
LN135 North Down 70m65ch and 100m20ch
LN145 Departure CROSSCOUNTY TO STABLE 2X UNITS IN
LN147 Eastfield South Up PETERBOROUGH SHUNT SPUR
LN170 Departure/ North
LN3615 Up Arrival GTR TO START/TERMINATE AT HITCHIN
Peterborough RAIL REPLACEMENT ROAD SERVICE TO
North Sidings OPERATE BETWEEN HITCHIN AND
Fletton Jn Orton Mere Single Module TS11 {19/10/25 19/10/25 PETERBOROUGH
(NR/Nene Valley Rly Section 3 0230 Sun  |0830 Sun
Boundary)
Stoke Up Slow / Up Slow|Module TS11 |19/10/25 19/10/25
Nol / Up Slow Section 3 0230 Sun {0830 Sun
Uffington & Barnack |Down Module TS11 |19/10/25 19/10/25
LC (MCG) Slow/Stamford Section 3 0230 Sun  |0830 Sun
(Platform 5)
Helpston Jn Stoke Jn Down Slow Module TS11 {19/10/25 19/10/25
Section 3 0230 Sun (0830 Sun
Highdyke Tallington Up Main/Fast Module TS11 {19/10/25 19/10/25
Crossovers Section 3 0230 Sun  |0830 Sun
Holme LC Tallington Down Main/Fast |Module TS11 |19/10/25 19/10/25
Crossovers Section 3 0230 Sun  |0830 Sun
Kings Dyke Spital Jn Down Module TS11 |19/10/25 19/10/25
March/Platform 7 |Section 3 0230 Sun  |0830 Sun
Up March/Platform
6
Marholm Jn Glinton Jn Down and Up Module TS11 {19/10/25 19/10/25
Werrington Section 3 0230 Sun  |0830 Sun
Peterborough Peterborough Up Slow Module TS11 |19/10/25 19/10/25
No2/Platform 2 Section 3 0230 Sun  |0830 Sun
Two Way Goods
Line
March
Independent
Loco Fuelling Line
No.2 Shunt Spur
Loco Inspection
Sidings
Peterborough Uffington & Barnack |Up Stamford Module TS11 {19/10/25 19/10/25
South LC (MCG) (Platform 4) Section 3 0230 Sun  |0830 Sun
Peterborough Peterborough Nene Carriage Module TS11 |19/10/25 19/10/25
Station Station Sidings Section 3 0230 Sun 0830 Sun
Shunt Spur
Spital Jn
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Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4139304 Eastfield Shunt Line Module TS11 [19/10/25 19/10/25
Continued Spital Sidings Section 3 0230 Sun  |0830 Sun
Tallington Highdyke Down Fast/Main  |Module TS11 |19/10/25 19/10/25
Crossovers Section 3 0230 Sun  |0830 Sun
Holme LC Up Fast/Main Module TS11 |19/10/25 19/10/25
Section 3 0230 Sun 0830 Sun
Werrington Jn Folly Bank LC Up Spalding Module TS11 |19/10/25 19/10/25
Down Spalding Section 3 0230 Sun 0830 Sun
P2025/3929875 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |18/10/25 W2025/11065499
LN3201 2340 Sat
LN3210 _ i 0m43ch and 4m46ch
LN3213 |Dock Jn South Kentish Town Jn Up & Down Slow |Possession |18/10/25
LN3214 2340 Sat
S0280
S0400 St. Pancras Cricklewood South  |Down and Up Fast/Possession |18/10/25 19/10/25 Smbthlandigmesel
International Jn 2340 Sat  |0630 Sun
West Hampstead |Cricklewood South  |Down and Up Possession [18/10/25  |19/10/25 0m73ch and 3m62ch
South Jn Jn Hendon 2340 Sat  |0630 Sun
West Hampstead West Hampstead |Possession |18/10/25 19/10/25 1m20ch and 2mOch
North Jn Run Round 2340 Sat  |0630 Sun
_ Critical Compliance
St. Pancras Dock Jn North Churchyard Sidings 18/10/25 19/10/25
International Sidings Possession 2340 Sat (0630 Sun 1m49ch and 2m33ch
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession  |19/10/25 20/10/25 \3/|_2|EZI5/1124.4 b2
Canal Tunnel 0155 Sun  |0345 Mon nspection
0m70ch and 3m50ch
Carlton Road Jn  Junction Road Jn Down and Up Possession  {19/10/25 W2025/ 1_1245287
Tottenham 0155 Sun Track Maintenance
1m75ch and 4m65ch
Farringdon Kentish Town Jn Down and Up Possession  |19/10/25
Moorgate 0155 Sun Structures Examination
- - - 1m30ch and 3m50ch
Kentish Town Jn |Cricklewood South  |Down and Up Possession  |19/10/25 \W2025/11245176
Jn Slow 0155 Sun Technical Inspection
West Hampstead |Cricklewood South |Down Carriage Possession  {19/10/25 (TAEET B A
Thameslink Jn Loop 0155 Sun Rail Testing and Lubrication
Dock Jn North  |Kentish Town Up & Down Relief [Possession |20/10/25 | 20/10/25 0m60ch and 4m38ch
0250 Mon (0345 Mon W2025/11244439
Point Heater Maintenance
Dock Jn South Kentish Town Up & Down Slow |Possession |20/10/25 20/10/25 0m43ch and 3m74ch
0250 Mon (0345 Mon
Farringdon Kentish Town Jn Down and Up Possession |20/10/25 20/10/25
Moorgate 0250 Mon 0345 Mon
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Week

30 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2025/4119715

LN3201

Syston South Jn

Sileby Jn

Down and Up Fast

Possession

17/10/25
2300 Fri

18/10/25
0500 Sat

MML ELECTRIFICATION FOLLOW-UP WORKS
HUMBLE LANE

TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN SYSTON SOUTH JN AND RATCLIFFE
JIN.

ACCESS MAINTAINED TO MOUNTSORREL
SIDINGS TO/FROM THE SOUTH.

P2025/4119897

LN3201

Syston South Jn

Sileby Jn

Down and Up Fast

Possession

20/10/25
2300 Mon

21/10/25
0500 Tue

MML ELECTRIFICATION FOLLOW-UP WORKS
HUMBLE LANE

TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN SYSTON SOUTH JN AND RATCLIFFE
JIN.

ACCESS MAINTAINED TO MOUNTSORREL
SIDINGS TO/FROM THE SOUTH.

P2025/4119898

LN3201

Syston South Jn

Sileby Jn

Down and Up Fast

Possession

21/10/25
2300 Tue

22/10/25
0500 Wed

MML ELECTRIFICATION FOLLOW-UP WORKS
HUMBLE LANE

TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN SYSTON SOUTH JN AND RATCLIFFE
JIN.

IACCESS MAINTAINED TO MOUNTSORREL
SIDINGS TO/FROM THE SOUTH.

P2025/4119899

LN3201

Syston South Jn

Sileby Jn

Down and Up Fast

Possession

22/10/25
2300 Wed

23/10/25
0500 Thu

MML ELECTRIFICATION FOLLOW-UP WORKS
HUMBLE LANE

TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN SYSTON SOUTH JN AND RATCLIFFE
JIN.

IACCESS MAINTAINED TO MOUNTSORREL
SIDINGS TO/FROM THE SOUTH.

P2025/4119900

LN3201

Syston South Jn

Sileby Jn

Down and Up Fast

Possession

23/10/25
2300 Thu

24/10/25
0500 Fri

MML ELECTRIFICATION FOLLOW-UP WORKS
HUMBLE LANE

TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN SYSTON SOUTH JN AND RATCLIFFE
JIN.

ACCESS MAINTAINED TO MOUNTSORREL
SIDINGS TO/FROM THE SOUTH.
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Possession Ref [LOR Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2025/4119829 |LN3201 Mountsorrel

Ratcliffe Jn

Down and Up Fast

Possession

17/10/25
2300 Fri

18/10/25
0500 Sat

MML ELECTRIFICATION FOLLOW-UP WORKS
MEADOW LANE LOUGHBOROUGH.

TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN SYSTON SOUTH JN AND RATCLIFFE
JIN.

ACCESS MAINTAINED TO MOUNTSORREL
SIDINGS TO/FROM THE SOUTH. NO EGRESS OF
TRAINS NORTHBOUND FROM MOUNTSORREL
SIDING.

P2025/4119830 |LN3201 Mountsorrel

Ratcliffe Jn

Down and Up Fast

Possession

20/10/25
2300 Mon

21/10/25
0500 Tue

MML ELECTRIFICATION FOLLOW-UP WORKS
MEADOW LANE LOUGHBOROUGH.

TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN SYSTON SOUTH JN AND RATCLIFFE
JIN.

ACCESS MAINTAINED TO MOUNTSORREL
SIDINGS TO/FROM THE SOUTH. NO EGRESS OF
TRAINS NORTHBOUND FROM MOUNTSORREL
SIDING.

W2025/11191181
Major Projects
107m60ch and 118m19ch

P2025/4119831 |LN3201 Mountsorrel

Ratcliffe Jn

Down and Up Fast

Possession

21/10/25
2300 Tue

22/10/25
0500 Wed

MML ELECTRIFICATION FOLLOW-UP WORKS
MEADOW LANE LOUGHBOROUGH.

TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN SYSTON SOUTH JN AND RATCLIFFE
JIN.

ACCESS MAINTAINED TO MOUNTSORREL
SIDINGS TO/FROM THE SOUTH. NO EGRESS OF
TRAINS NORTHBOUND FROM MOUNTSORREL
SIDING.

W2025/11191182
Major Projects
107m60ch and 118m19ch

P2025/4119832 |LN3201 Mountsorrel

Ratcliffe Jn

Down and Up Fast

Possession

22/10/25
2300 Wed

23/10/25
0500 Thu

MML ELECTRIFICATION FOLLOW-UP WORKS
MEADOW LANE LOUGHBOROUGH.

TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN SYSTON SOUTH JN AND RATCLIFFE
JIN.

IACCESS MAINTAINED TO MOUNTSORREL
SIDINGS TO/FROM THE SOUTH. NO EGRESS OF
TRAINS NORTHBOUND FROM MOUNTSORREL

SIDING.

W2025/11191183
Major Projects
107m60ch and 118m19ch
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Week 30 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type

P2025/4119833 |LN3201 |Mountsorrel Ratcliffe Jn Down and Up Fast|Possession |23/10/25 24/10/25 MML ELECTRIFICATION FOLLOW-UP WORKS W2025/11191184
2300 Thu  |0500 Fri MEADOW LANE LOUGHBOROUGH. Major Projects

TRAINS TO TRAVEL OVER THE SLOW LINES
BETWEEN SYSTON SOUTH JN AND RATCLIFFE
JIN.

ACCESS MAINTAINED TO MOUNTSORREL
SIDINGS TO/FROM THE SOUTH. NO EGRESS OF
TRAINS NORTHBOUND FROM MOUNTSORREL
SIDING.

107m60ch and 118m19ch
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Dore Station Jn

Earles Sidings SB

Down Hope Valley
Up Hope Valley

Possession

Mill Race Jn

Brightside Jn

Up East Slow
Down

Possession

BETWEEN 0040 SUN TO 0730 SUN

NO NORTHERN/TPE MOVEMENTS TO TAKE
PLACE WITHIN THE STATION LIMITS BETWEEN
0040 SUN - 0730 SUN

NO ACCESS/EGRESS FROM/TO EMR
ATTERCLIFFE BETWEEN 0040 - 0730 SUN

NO ACCESS TO PLATFORMS 1 & 2 AT

Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2025/3928793 |LN3201 IMDM SHEFFIELD | CYCLICAL MAINTENANCE | |W2025/11270329
LN736 SHEFFIELD STATION | UP SIDE Drainage Work
LN750 i : _ . 152m20ch and 159m20ch
LN804 Dore Station Jn  |Sheffield North Jn Up Main via Possession POSSESSION TO BE TAKEN AFTER THE \W2025/11234825
LN806 Platform 8 PASSAGE OF 5F82 OVER THE UP MAIN LINE Welding and Grinding
LN807 - - - 157m40ch and 159m20ch
LN808 Sheffield South Jn  |Down Main Possession BETWEEN 2355 SAT TO 0955 SUN W2025/11195529
LN868 PLATFORM 2C TO BE KEPT CLEAR OF STABLED  [Track Maintenance
NW9001 - UNITS 158m5ch and 158m60ch
Heeley Heeley Up Heeley loop  |Possession PLATFORM 5 TO BE KEPT CLEAR OF STABLED  |\y2025/11238945
UNITS S&C Tamping
Sheffield South Jn|Sheffield North Jn Platform 2c Possession ijkl'?‘_;_rgORM 6 TO BE KEPT CLEAR OF STABLED 157m40ch and 159m10ch
Platform 6 PLATFORM 7 TO BE KEPT CLEAR OF STABLED %i%i?gllllngs%%ifion
UNITS
Platform 5 PLATFORM 8 TO BE KEPT CLEAR OF STABLED [0/ 20¢h and 159m20ch
Platform 7 ngiATION SIDINGS NO1/N02 TO BE KEPT URFDO Inspections
Sheffield South Jn  |Down Heeley Possession CLEAR OF STABLED UNITS 147m19ch and 162m56ch
Loop W2025/11195527
THE FOLLOWING PLATFORMS/SIDINGS ARE TR IITEREstn
Sheffield South Jn|Sheffield North Jn|Up Station Siding |Sidi AVAILABLE TO STABLE UNITS:
etiield sotih A Shetl o o SIding RS PLATFORMS 1, 2, 3 & 4, DOWN THROUGH LINE, 147m19ch and 162mS56ch
Up Station Siding DOWN STATION SIDING, DOWN SIDINGS, W2025/11243210
NO.2 CARRIAGE WASH/FISH DOCK/SHUNT SPUR fgfifg”h- BOJhlgg"Sls -
Bamford Bamford Up Bamford Loop |Possession SIDINGS Meoch an mise
P P ! ACCESS/EGRESS FROM/TO SHEFFIELD FISH ~ [W2025/11196968
DOCK/CARRIAGE WASHER/SHUNT SPUR VIA S&T Maintenance
Brightside Jn Wincobank Jn Up West Slow Possession PLATFORM 1/DOWN THROUGH LINE 158m0ch and 159m20ch
Down EMR AND FREIGHT SERVICES DIVERTED VIA
BARROW HILL
Dore South Jn Dore West Jn Dore Single Possession

Sheffield South Jn

Sheffield North Jn

Platform 1
Down Through
Platform 2
Platform 3
Platform 4

Washer Shunt
Spur
Platform 8

Possession

CHESTERFIELD 0040-0730 SUN
NO ACCESS TO/FROM CHESTERFIELD SIDINGS
0040 - 0730 SUN

TPE
1B68 TO BE CANCELLED

NORTHERN

2S70 TO TERMINATE AT GRINDLEFORD AND
SHUNT TO HATHERSAGE.

2S73 TO START AT HATHERSAGE.

2S72 TO RETIME AFTER THE POSSESSION

EMR
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Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3928793 Holmes Jn LC CCTV |Up Main Possession 1F98 AND 1F99 TO SHEFFIELD VIA NORMAL
Continued D Mai ROUTE; 1C06 AND 1C09 TO DIVERT VIA
own Main BEIGHTON
Woodburn Jn Nunnery Main Line |Down Main/Down |Possession
Jn Worksop XC
Up Main/Up 1V48 TO DIVERT VIA BARROW HILL AND
Worksop BEIGHTON JN. 5S36/1S36 TO BE REPLATFORMED
Chesterfield Chesterfield Chesterfield Down |Sidings
South Jn Sidings Possession
Grindleford SB Grindleford SB Down Sidings Sidings
Possession
Sheffield South Jn|Sheffield North Jn |Down Station Sidings
Sidings Possession
Dore Station Jn  |Sheffield North Jn  |Up Main via Possession
Platform 8
Dore Station Jn  |Sheffield South Jn  |Down Main Possession
P2025/4119537 |LN3204 |Attenborough Mansfield Jn Down and Up Possession  |19/10/25 19/10/25 DERBY MAINTENANCE DELIVERY UNIT: \W2025/11217286
LN3249 Nottingham/Nottin 0035 Sun  |0755 Sun CYCLICAL MAINTENANCE. Structures Examination
LN3252 gham Fast 125m50ch and 123m44ch
Beeston South Jn Mansfield Jn Up Nottingham Possession [19/10/25 19/10/25 NO BOOKED TRAFFIC. W2025/11191147
Slow 0035 Sun 0755 Sun Major Projects
Down Nottingham 0035 SUN TO 0755 SUN 122m56¢ch and 123m49ch
Slow PLATFORM 1 AT NOTTINGHAM TO BE KEPT
Lenton South Jn |Lenton North Jn Lenton Curve Possession  |19/10/25 19/10/25 CLEAR OF TRAINS
0035 Sun  |0755 Sun
0200 SUN TO 0755 SUN
Mansfield Jn Nottingham B Line Possession [19/10/25 19/10/25 PLATFORM 1 AND 3 AT NOTTINGHAM TO BE KEPT|
] 0035 Sun  |0755 Sun CLEAR OF TRAINS
C Line
A Line
D Line
Radford Jn Down Mansfield |Possession |19/10/25 19/10/25
Up Mansfield 0035 Sun 0755 Sun
Nottingham Nottingham Platform 1 Possession  |19/10/25 19/10/25
0035 Sun 0755 Sun
Nottingham Nottingham Platform 3 Possession  |19/10/25 19/10/25
0200 Sun 0755 Sun
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Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3942637 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |20/10/25 20/10/25 WESTERN / ANGLIA FREIGHT TO BE DIVERTED  |W2025/11004410
EA1300 Tottenham 0050 Mon |0455 Mon VIA THE D&U WILLESDEN RELIEF LINES, Track Maintenance
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 1m7ch and 1m35ch
EA1370 |Gospel Oak Camden Road West |[Down and Up Possession |20/10/25 20/10/25 IAND THE NLL W2025/11018464
LN165 Jn North London 0050 Mon  |0455 Mon URFDO Inspections
LN3210 i 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND |1m7ch and 1m35ch
Gospel Oak Platform 3 Possession 20/10/25 20/10/25 FOREST GATE JN \W2025/11228078
0050 Mon 0455 Mon 6L59/6L.10 TO RUN VIA WCML AND PRIMROSE  Tamping
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |20/10/25  |20/10/25 HILL 2m40ch and 11m60ch
0050 Mon 0455 Mon NO TRAINS TO BE STABLED IN PLATFORM 3 AT
Harringay Park Jn|Harringay Park Jn  |Harringay Curve |Possession |20/10/25 20/10/25 GOSPEL OAK
0050 Mon 0455 Mon NLL CYCLIC TYPE 8
Junction Road Jn |Upper Holloway Up Reception Possession  {20/10/25 20/10/25
0050 Mon  |0455 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession {20/10/25 20/10/25
East Jn Tottenham South 0050 Mon  |0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |20/10/25 20/10/25
West Jn West Jn Sisters Chord 0050 Mon 0455 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 20/10/25 20/10/25
Possession  |0050 Mon  |0455 Mon
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EAS - Section 7
Version 4.2

Data freeze: EAS_V4 2 2025
Previous freeze: EAS V4.1 2025

Network Rail
East Midlands Route

Week 30 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2025/3938145 |LN101 \W2025/11040626
LN3213 S&C Medium Refurb
LN3216 _ : . 3m0ch and 4mOch
S0110 Blackfriars Herne Hill Up Holborn/Up Possession {19/10/25 20/10/25
S0130 Holborn Slow 0145 Sun 0345 Mon Structures Examination
S0260
S0280 Blackfriars Blackfriars Platform 3 Possession  |19/10/25 20/10/25 3\,";%2%?1&1”2%3&19%
Platform 4 0145 Sun 0345 Mon Survey Work
Herne Hill Down Holborn Possession  |19/10/25 20/10/25 CIEEEN 22 EHTED
Slow/Down 0145 Sun 0345 Mon
Holborn
Blackfriars Jn Dickens Jn Down Snowhill Possession  |19/10/25 20/10/25 3m35ch and 3m67ch
Spur 0145 Sun (0345 Mon X
Track Maintenance
Metropolitan Jn Down Snowhill Possession  {19/10/25 20/10/25 0Om60ch and 3m25ch
- 0145 Sun 0345 Mon
Up Snowhill C2 Rerail - Both Rails
_- 1m42ch and 3m53ch
Wheel Timber Renewal
Canterbury Road [Loughborough Jn Down Brixton Spur|Possession |19/10/25 20/10/25 0m30ch and 1m20ch
Jn : 0145 Sun  |0345 Mon W2025/11040641
Up Brixton Spur S&C Tamping
Farringdon Loughborough Jn Down Snow Possession  |19/10/25 20/10/25 3mOch and 4mOch
Hill/Down Holborn 0145 Sun  |0345 Mon
Fast Resignalling Work
Up Holborn 2m70ch and 4m21ch
Fast/Up
Snowhill/Down
_-MOOF ate 1m35ch and 1m65ch
Loughborough Jn |Cambria Jn Up Cambria Spur |Possession |19/10/25 20/10/25
Down Cambria 0145 Sun (0345 Mon
Spur
Herne Hill Herne Hill Turnback Siding |Sidings 19/10/25  |20/10/25
Possession 0145 Sun 0345 Mon
Smithfield Sidings |[Smithfield Sidings 1 & 2 Sidings Sidings 19/10/25 20/10/25
Possession  |0145 Sun 0345 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4115811 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Down Canal Line Blockage|22/10/25 22/10/25 TRAINS TO TRAVEL OVER THE DOWN SNOW HILL|W2025/11245507
LN3214 Tunnel 0130 Wed |0430 Wed / UP MOORGATE LINE BETWEEN CITY S&T Work
S0280 THAMESLINK CROSSOVERS AND MIDLAND ROAD [1Im52ch and 2m35ch
City Thameslink |Midland Road Jn Up Snow Hill / Line Blockage|22/10/25 22/10/25 JN. TRAINS TO/FROM THE ECML TO TRAVEL
Down Moorgate 0130 Wed 0430 Wed OVER THE UP CANAL TUNNEL LINE BETWEEN
CANAL TUNNELS JN AND BELLE ISLE JN.
ACCESS MAINTAINED TO SMITHFIELD SIDINGS.
P2025/4115789 |LN3213 Canal Tunnels Jn |Belle Isle Jn Up Canal Tunnel |Line Blockage|24/10/25 24/10/25 TRAINS TO TRAVEL OVER THE UP SNOW HILL/ |W2025/11245504
LN3214 0130 Fri 0430 Fri DOWN MOORGATE LINE BETWEEN FARRINGDON [S&T Work
S0280 CROSSOVER AND MIDLAND ROAD JN. TRAINS 1m52ch and 2m35ch
City Thameslink |Midland Road Jn Up Moorgate / Line Blockage|24/10/25 24/10/25 TO/FROM THE ECML TO TRAVEL OVER THE
Down Snow Hill 0130 Fri 0430 Fri DOWN CANAL TUNNEL LINE BETWEEN CANAL
TUNNELS JN AND BELLE ISLE JN.
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 31
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3943163 |LN3213 Blackfriars Blackfriars Platform 3 Possession |26/10/25 26/10/25 W2025/11192791
LN3216 Platform 4 0145 Sun  |0915 Sun Track Maintenance
S0280 0m60ch and 3m25ch
Loughborough Jn Down Holborn Possession  |26/10/25 26/10/25 W2025/11247438
Slow 0145 Sun  |0915 Sun S&C Grinding Train
Up Holborn Slow Om60ch and 3m25ch
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |26/10/25 26/10/25
0145 Sun 0915 Sun
Dickens Jn Down Snowhill Possession  |26/10/25 26/10/25
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession  |26/10/25 26/10/25
Hill/Down Holborn 0145 Sun  |0915 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 26/10/25 26/10/25
Possession 0145 Sun 0915 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 32
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3936632 |LN185 Barkston East Rauceby LC Down and Up Possession |07/11/25 10/11/25 ***\WEEK 33 WEEKEND - MOVED FROM WEEK 32 |W2025/11163786
Junction (Former) Sleaford/Main 2200 Fri 0615 Mon POST V4 EAS*** C16 Rerail Resleeper
(Concrete)
PLTR ANCASTER (DERBY WORKS DELIVERY) 113m67ch and 117m52ch
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN GRANTHAM AND
SLEAFORD.
P2025/4047149 |LN3201 |Ambergate Jn Matlock Matlock Single Possession  |01/11/25 02/11/25 DERBY MAINTENANCE DELIVERY UNIT: \W2025/11254171
LN3501 2350 Sat  |0720 Sun CYCLICAL MAINTENANCE. S&T Work
_ _ 136m65ch and 138m68ch
Derby Derby Fuel & Inspection |Possession |01/11/25 02/11/25 2350 SAT TO 0105 SUN \W2025/11215224
Line 2350 Sat  |0720 Sun NO ACCESS TO PLATFORMS 5&6: TRAINS RE-  |Major Projects
PLATFORMED TO USE PLATFORMS 3 OR 4.
Derby Station North |Derby Pilot Line  |Possession |01/11/25 02/11/25 %Z&%?f?zi%%é?m%m
Jn 2350 Sat 0720 Sun NO ACCESS TO (/ZHADDESDEN CURVE: ALL Vegetation Clearance (Non-
Derby London Derby Station North |Platform 1 Possession |01/11/25 02/11/25 SSI;/E'\EAFE’I;I}-SPTL%ET_R}\I; ESTEC;\ﬁgEﬁFEKTDF%ﬁAT TI'(C)) Flail)
Road Jn Jn 2350 Sat 0720 Sun ( ) TOl127m76ch and 131m0ch
Platform 2 REVERSE OR RUN VIA WAY & WORKS JN AND W2025/11253998
- - - REVERSE AS REQUIRED.
Derby Station Clay Cross North Jn |All Lines Possession |01/11/25 02/11/25 SEAS REQU S&T Work
North Jn 2350 Sat 0720 Sun 0105 SUN TO 0720 SUN \1,527(%65%'1“2&5%%%3%70‘3“
Way & Works Jn |Derby Station North |Platform 5 Possession  |01/11/25 02/11/25 NOBOOKEDITRAREIC: S&C Unit Renewal
Jn 2350 Sat 0720 Sun (Maintenance Only)
Platform 6 127m60ch and 130m70ch
Derby Jn Derby Jn Chaddesden Sidings 01/11/25 02/11/25
Sidings Possession 2350 Sat  |0720 Sun
Derby London Derby Station North |Platform 3 Possession  |02/11/25 02/11/25
Road Jn Jn Platform 4 0105 Sun  |0720 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 32 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4119485 |LN3204 |Attenborough Mansfield Jn Down and Up Possession |02/11/25 02/11/25 DERBY MAINTENANCE DELIVERY UNIT: W2025/11217291
LN3249 Nottingham/Nottin 0035 Sun  |0755 Sun CYCLICAL MAINTENANCE. Structures Examination
LN3252 gham Fast 123m65ch and 123m49ch
Beeston South Jn Mansfield Jn Up Nottingham Possession |02/11/25 02/11/25 NO BOOKED TRAFFIC. W2025/11209476
Slow 0035 Sun 0755 Sun Major Projects
Down Nottingham 0035 SUN TO 0755 SUN 122m56¢ch and 123m49ch
Slow PLATFORM 6 TO BE KEPT CLEAR OF TRAINS
Lenton South Jn |Lenton North Jn Lenton Curve Possession (02/11/25 02/11/25
0035 Sun 0755 Sun 0200 SUN TO 0755 SUN
PLATFORM 6 & 7 TO BE KEPT CLEAR OF TRAINS
Mansfield Jn Nottingham B Line Possession |02/11/25 02/11/25
C Line 0035 Sun  |0755 Sun
A Line
D Line
Radford Jn Down Mansfield |Possession |02/11/25 02/11/25
Up Mansfield 0035 Sun  |0755 Sun
Nottingham Nottingham Platform 6 Possession |02/11/25 02/11/25
0035 Sun  |0755 Sun
Nottingham Nottingham Platform 7 Possession |02/11/25 02/11/25
0200 Sun 0755 Sun
P2025/3943127 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [02/11/25 02/11/25 GTR TO BERTH UNITS IN SMITHFIELD SIDINGS  |W2025/11202063
LN3216 Platform 4 0145 Sun  |0915 Sun Litter / Graffiti Clearance
S0280 BLACKFRIARS PLATFORMS 3 & 4 TO BE Om15ch and Om45ch
Loughborough Jn Down Holborn Possession  [02/11/25 02/11/25 OUTBERTHED W2025/11192590
Slow 0145 Sun 0915 Sun Track Maintenance
Up Holborn Slow 0Om60ch and 3m25ch
Blackfriars Jn Blackfriars Jn Up Snowhill Possession |02/11/25 02/11/25
0145 Sun 0915 Sun
Dickens Jn Down Snowhill Possession  [02/11/25 02/11/25
Down Snowhill 0145 Sun  |0915 Sun
Spur
Farringdon Loughborough Jn Up Possession  [02/11/25 02/11/25
Moorgate/Down 0145 Sun 0915 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings 1 & 2 Sidings Sidings 02/11/25 02/11/25
Possession 0145 Sun {0915 Sun

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 33
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3936632 |LN185 Barkston East Rauceby LC Down and Up Possession |07/11/25 10/11/25 ***\WEEK 33 WEEKEND - MOVED FROM WEEK 32 |W2025/11163786
Junction (Former) Sleaford/Main 2200 Fri 0615 Mon POST V4 EAS*** C16 Rerail Resleeper
(Concrete)
PLTR ANCASTER (DERBY WORKS DELIVERY) 113m67ch and 117m52ch
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN GRANTHAM AND
SLEAFORD.
P2025/3929850 [LN3201 |Brent Curve Jn  |Silkstream Jn Down Hendon Possession  |08/11/25 09/11/25 BEDFORD MAINTENANCE DELIVERY UNIT: \W2025/11279188
LN3210 Up Hendon 2315 Sat 0830 Sun CYCLICAL MAINTENANCE Technical Inspection
P 2mi5ch and 18m74ch
Carlton Road Jn [Harpenden Jn Down and Up Possession  |08/11/25 09/11/25 2315 SAT TO 0225 SUN AND 0625 SUN TO 0830  \W2025/11279068
Slow 2315Sat  |0830 Sun SUN S&C Maintenance
TRAINS TO TRAVEL OVER THE FAST LINES. 16m20ch and 19m71ch
Tottenham North Up Tottenham Possession  |08/11/25 09/11/25 W2025/11140170
Curve Tunnel 1 2315Sat  |0830 Sun NO ACCESS TO/FROM CRICKLEWOOD DEPOT &  |Major Projects
: : : : SIDINGS. ELECTRIC ECS STABLED AT 16ma5ch and 18m61ch
Cricklewood Cricklewood Depot |North Reception |Possession |08/11/25 09/11/25 CRICKLEWOOD DEPOT TO HAVE PANTOGRAPHS
Depot Road Nol & No2 2315Sat 0830 Sun LOWERED W2025/11265195
: Structures Examination
Cricklewood Cricklewood Depot  |Up Goods Nol & |Possession |08/11/25  |09/11/25 NO ACCESS TO/FROM RADLETT AGGREGATES  12m20ch and 19m49ch
South Jn Jn Up Goods No2 2315Sat  |0830 Sun TERMINAL W2025/11278975
Depot Exit Road ' Point Heater Maintenance
- - - 2m15ch and 14m60ch
West Hampstead |Cricklewood South  |Down Carriage  |Possession |08/11/25  [09/11/25 0225 SUN TO 0625 SUN W2025/10971631
Thameslink Jn Loop 2315 Sat 0830 Sun NO BOOKED TRAFFIC. ELECTRIC ECS STABLED PL Grinding Trai
AT ST.PANCRAS TO HAVE PANTOGRAPHS ”’;1 '”% rain h
Cricklewood Cricklewood Depot  |Cricklewood Sidings 08/11/25 |09/11/25 LOWERED (NOTE: OHLE POWER RESTORED TO [16m0cC o 24m0c
Depot Sidings Possession 2315 Sat (0830 Sun ST.PANCRAS AT 0555 SUN). W2025/11279028
Rail Testing and Lubrication
Dock Jn South  |Harpenden Jn Down and Up Fast|Possession |09/11/25  |09/11/25 2m15ch and 18m74ch
0225 Sun 0625 Sun
Hendon (London) |Silkstream Jn Hendon Chord Possession  |09/11/25 09/11/25
0225 Sun  |0625 Sun
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Network Rail

EAS - Section 7 Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3936644 |LN3201 |Syston SouthJdn  |East Midlands ﬁPossession 14/11/25  |17/11/25
Parkway 2300 Fri 0500 Mon
Mountsorrel Mountsorrel Reception Line Sidings 14/11/25 17/11/25
Departure Line Possession 2300 Fri 0500 Mon
[Syston Northdn | East Midlands _ Possession  |15/11/25
Parkway 0015 Sat
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3943164 |LN3213 Blackfriars Blackfriars Platform 3 Possession |09/11/25 09/11/25 \W2025/11251812
LN3216 0145 Sun  |0915 Sun PL Grinding Train
50280 Platform 4 lom60ch and 3m25¢ch
Loughborough Jn Down Holborn Possession  |09/11/25 09/11/25 W2025/11192767
Slow 0145 Sun  |0915 Sun Track Maintenance
Up Holborn Slow 0m60ch and 3m25ch
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |09/11/25 09/11/25
0145 Sun  |0915 Sun
Dickens Jn Down Snowhill Possession  |09/11/25 09/11/25

Down Snowhill 0145 Sun  |0915 Sun

Spur
Farringdon Loughborough Jn Down Snow Possession  |09/11/25 09/11/25
Hill/Down Holborn 0145 Sun  |0915 Sun
Fast

Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 09/11/25 09/11/25
Possession  |0145 Sun 0915 Sun
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EAS - Section 7

Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 33 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/3826520 |LN101 Canal Tunnels Jn [Canal Tunnels Jn Down Canal Possession |09/11/25 09/11/25 \W2025/11261252
LN3214 Tunnel 0130 Sun  |0830 Sun Vegetation Clearance (Non-
Up Canal Tunnel Flail)
Holloway Finsbury Park Down Possession |09/11/25  |09/11/25 I e R
Goods/Down Slow 0130 Sun  |0830 Sun W2025/l(.)251961
NO.2 Track Maintenance
Kings Cross Kings Cross Platforms 7 to 10 |Possession |09/11/25  |09/11/25 0mOch and 4m18ch
\W2025/11261347
0130 Sun  |0830 Sun . B L
Rail Testing and Lubrication
Wood Green South |F Line/Down Possession |09/11/25 09/11/25 0mOch and 4m18ch
Jn Slow/Down Slow 0130 Sun  |0830 Sun W2025/11261346
No.1 Technical Inspection
Wood Green Kings Cross Up Slow No.1/Up |Possession |09/11/25 09/11/25 OmOch and 4m18ch
South Jn Slow/E Line 0130 Sun  |0830 Sun W2025/11261385
S&T Work
0OmOch and 4m18ch
P2025/4163352 |LN3635 |Aslockton LC Bingham LC Down Grantham |Possession |08/11/25 10/11/25 EMR NORWICH SERVICES DIVERTED VIA
Up Grantham 2325 Sat 0505 Mon LOUGHBOROUGH, SYSTON NORTH CURVE AND
P MELTON MOWBRAY.
SKEGNESS LINE SERVICES TO OPERATE
BETWEEN SLEAFORD AND SKEGNESS LINE
ONLY (DUE TO ADJACENT POSSESSION
P/3936632).
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NOTTINGHAM-GRANTHAM-
SLEAFORD.
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Data freeze: EAS V4 2 2025

Network Rail EAS - Section 7
East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4016028 |LN3201 |Cricklewood Cricklewood Depot  |North Reception |Possession |15/11/25 15/11/25 NO ACCESS TO/FROM CRICKLEWOOD DEPOT \W2025/11281420
Depot Road No.2 0930 Sat 1825 Sat IAND UP GOODS NOS.1&2. NO INTERNAL SHUNT |Off Track Work
North Reception MOVEMENTS POSSIBLE WITHIN THE DEPOT 5m10ch and 6m8ch
Road No.1 CONFINES. 'W2025/11281505
Cricklewood Cricklewood South  |Up Goods No.1  |Possession |15/11/25 15/11/25 Point Heater Maintenance
Depot Jn Jn Up Goods No.2 0930 Sat 1825 Sat ELECTRIC ECS STABLED WITHIN THE SIDINGS 5m10ch and 6m8ch
p 000s No. TO HAVE PANTOGRAPHS LOWERED. W2025/11281485
Cricklewood Cricklewood Depot  |Depot Exit Road |Possession |15/11/25 15/11/25 Technical Inspection
South Jn Jn 0930 Sat 1825 Sat 5m10ch and 6m8ch
- - - = W2025/11281324
Cricklewood Cricklewood Depot  |Cricklewood Sidings 15/11/25 15/11/25 S&T Work
Depot Sidings Possession  |0930 Sat  |1825 Sat 5m10ch and 6mach
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EAS - Section 7 Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3936644 |LN3201 |Syston SouthJdn  |East Midlands ﬁPossession 14/11/25  |17/11/25
Parkway 2300 Fri 0500 Mon
Mountsorrel Mountsorrel Reception Line Sidings 14/11/25 17/11/25
Departure Line Possession 2300 Fri 0500 Mon
[Syston Northdn | East Midlands _ Possession  |15/11/25
Parkway 0015 Sat
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Network Rail

East Midlands Route

EAS - Section 7
Version 4.2

Data freeze: EAS_V4 2 2025
Previous freeze: EAS V4.1 2025

Week

34 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

P2025/3943104

LN3213
LN3216

Blackfriars

Blackfriars

Platform 3

Possession

16/11/25
0145 Sun

16/11/25
0830 Sun

Traffic Remarks

S0280 Platform 4
Loughborough Jn Down Holborn Possession |16/11/25 16/11/25
Slow 0145 Sun  |0830 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  |16/11/25 16/11/25
0145 Sun 0830 Sun
Dickens Jn Down Snowhill Possession [16/11/25 16/11/25
Down Snowhill 0145 Sun  |0830 Sun
Spur
Farringdon Loughborough Jn Up Possession |16/11/25 16/11/25
Moorgate/Down 0145 Sun 0830 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 16/11/25 16/11/25
Possession 0145 Sun 0830 Sun
P2025/4115812 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Down Canal Line Blockage|19/11/25 19/11/25 TRAINS TO TRAVEL OVER THE DOWN SNOW HILL
LN3214 Tunnel 0130 Wed [0430 Wed / UP MOORGATE LINE BETWEEN CITY
S0280 THAMESLINK CROSSOVERS AND MIDLAND ROAD
City Thameslink |[Midland Road Jn Up Snow Hill / Line Blockage|19/11/25 19/11/25 JN. TRAINS TO/FEROM THE ECML TO TRAVEL
Down Moorgate 0130 Wed |0430 Wed OVER THE UP CANAL TUNNEL LINE BETWEEN
CANAL TUNNELS JN AND BELLE ISLE JN.
IACCESS MAINTAINED TO SMITHFIELD SIDINGS.
P2025/4115790 |LN3213 |Canal Tunnels Jn |Belle Isle Jn Up Canal Tunnel |Line Blockage|21/11/25 21/11/25 TRAINS TO TRAVEL OVER THE UP SNOW HILL /
LN3214 0130 Fri 0430 Fri DOWN MOORGATE LINE BETWEEN FARRINGDON
S0280 CROSSOVER AND MIDLAND ROAD JN. TRAINS
City Thameslink |Midland Road Jn Up Moorgate / Line Blockage|21/11/25 21/11/25 TO/FROM THE ECML TO TRAVEL OVER THE
Down Snow Hill 0130 Fri 0430 Fri DOWN CANAL TUNNEL LINE BETWEEN CANAL

TUNNELS JN AND BELLE ISLE JN.
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 35
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3936633 |LN185 Heckington LC Wyberton LC CCTV |Down Main/Up & |Possession |28/11/25 01/12/25 ***\WEEK 36 WEEKEND POSSESSION - MOVED
Down Main 2245 Fri 0610 Mon FROM WEEK 29 POST V4***
Up & Down
Main/Up Main PLTR BOARDSIDES (DERBY WORKS DELIVERY)

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SLEAFORD AND BOSTON.

BOSTON DOCKS FREIGHT TRAFFIC CANCELLED.
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4055128 |LN101 Claypole LC Claypole LC CCTV |Up Passenger Possession  |22/11/25 24/11/25 TRAINS TO BE DIVERTED VIA GNGE. W2025/11283592
LN195 CCTV Loop 0145 Sat 0440 Mon OLE Patrolling
LN206 Down Passenger DIESEL TRACTION ABLE TO START/TERMINATE |84m36¢ch and 99m60ch
LN210 Loop AT GRANTHAM IN PLATFORM 3 TO/FROM THE 'W2025/11260773
Grantham South |Grantham Down/Up Slow Possession (22/11/25 22/11/25 NORTH/NOTTINGHAM DIRECTION ONLY. Track Maintenance
Jn 0145 Sat 2335 Sat 83m28ch and 100m39ch
Down/Up Goods |Possession  |22/11/25 | 24/11/25 per-ipcita S LA S SR W2025/11247530
0145 Sat 10440 Mon OPERATE. Welding and Grinding
. - 99m45ch and 100m14ch
Highdyke Up Slow Possession  |22/11/25 24/11/25 LNER TO DIVERT 1 TPH A/SCOTT OR LEEDS \W2025/11245426
0145 Sat 0440 Mon SERVICE BETWEEN NEWARK NORTHGATE AND Vegetation Clearance
_ PETERBOROUGH VIA SWINDERBY AND GNGE 105mOch and 105m50ch
Lolham LC CCTV |Newark South Jn Down Possession  [22/11/25 22/11/25 RAIL REPLACEMENT SERVICE TO OPERATE W2025/11245566
Fast/Main/Fast/Ma 0145 Sat 2335 Sat BETWEEN NEWARK NORTHGATE-GRAMTHAM :
n AND PETERBOROUGH URFDO Inspections
Lolham LC CCTV |Newark South Jn Up Possession [22/11/25  |22/11/25 101m30ch and 102m25ch
Main/Fast/Main/Fa 0145 Sat  [2335 Sat LNER SERVICES NOT DIVERTED TO RUN W202”5/ sl
st TO/FROM NEWARK NORTHGATE OR RETFORD ||, aurolling
Stoke Down Slow Possession |22/11/25  |24/11/25 S\r;;%cglalrll% gzl%lgch
0145 Sat (0440 Mon
Up Slow S&T Work
Grantham Grantham North Jn  |Down/Up Slow  |Line Blockage|22/11/25  |22/11/25 117m35ch and 118m45ch
(Between 0145 Sat  |0400 Sat W2025/11288644
Trains) S&T Renewal
Grantham Grantham Up Sidings Sidings 22/11/25 24/11/25 106m55ch and 119m70ch
Possession 0145 Sat  |0440 Mon 'W2025/11245635
Patrolling
Grantham South |Grantham North Jn |Down & Up Slow |BLOCKED To|22/11/25 24/11/25 119m70ch and 120m70ch
Jn Electric 0145 Sat  |0440 Mon \W2025/11245575
Trains Patrolling
Grantham Grantham Platform 3 Possession |22/11/25 23/11/25 17m52ch and 18md4ch
2335 Sat 0830 Sun W2025/11245592
Grantham South |Grantham North Jn  |Down & Up Slow |Possession |22/11/25 23/11/25 P & D Maintenance
In 5335 Sat 0830 Sun 101m40ch and 106m45ch
W2025/11245593
Lolham LC CCTV |Church Lane LC Down Possession [22/11/25  |23/11/25 P & D Maintenance
(CCTV) (LN101) Fast/Main/Fast/Ma 2335 Sat 0830 Sun 106m8ch and 106m25ch
n \W2025/11245541
Up Track Maintenance
Fast/Main/Fast/Ma 101m30ch and 106m50ch
n/Fast \W2025/11258886
Newark Castle Newark Crossing Down Newark Possession  |22/11/25 23/11/25 Track Maintenance
East Jn 2335Sat 0830 Sun 99m50ch and 100m0Och
Up Newark W2025/11254535
Newark Crossing |Newark Crossing Down/Up Newark |Possession |22/11/25 23/11/25 S&T Work
East Jn South Jn Curve 2335 Sat 0830 Sun 117m35ch and 118m45ch
= - \W2025/11254144
Newark South Jn |Newark Crossing Down/Up Possession |22/11/25 23/11/25 S&C Partial Renewal
South Jn Passenger Loop 2335 Sat 0830 Sun

Down/Up Goods
Loop

101m30ch and 102m25ch
\W2025/11245560
\Vegetation Clearance
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4055128 Nottingham Nottingham Branch |Down and Up Possession  |22/11/25 23/11/25 104m75ch and 105m65ch
Continued Branch Jn Jn Nottingham 2335 Sat 0830 Sun W2025/11245633
__ __ URFDO Inspections
Newark Northgate Newark Northgate  |Up Siding Sidings 22/11/25 23/11/25 104m40ch and 106m45ch
Possession 2335 Sat (0830 Sun \W2025/11254934
Grantham South |Grantham Down/Up Slow Possession |23/11/25 24/11/25 fg‘gmvgsoér] and 119m8&ch
Jn 0830 Sun 0440 Mon \W2025/11254594
Lolham LC CCTV |[Newark South Jn  |Down Possession |28/A1/25 1 24/11/25 fgg Féeﬂew%' .
Fast/Main/Fast/Ma 0830 Sun 0440 Mon mOch an m50c
o W2025/11245584
Lolham LC CCTV |Newark South Jn  |Up Possession |23/11/25  |24/11/25 Track Maintenance
Main/Fast/Main/Fa 0830 Sun 0440 Mon 101m30ch and 106m50ch
st 'W2025/11245556
Grantham Grantham North Jn  |Down/Up Slow Line Blockage|24/11/25 24/11/25 S&T Maintenance
(Between 0200 Mon  |0440 Mon 104m70ch and 106m5ch
Trains) W2025/11254817
S&T Work
106m55ch and 119m8ch
W2025/11253921

Changing Sleepers & Timbers
101m30ch and 102m25ch
'W2025/11254803

S&T Renewal

106m55ch and 119m70ch
\W2025/11288537

S&T Work

101m66ch and 106m50ch
W2025/11113791

C70 S&C - Complete
Renewal 113A

101m30ch and 106m50ch
W2025/11288513

S&T Work

101m66¢ch and 106m50ch
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EAS - Section 7

Data freeze: EAS_V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3929834 |LN3140 |Harpenden Jn Oakley HABD Down and Up Fast|Possession |22/11/25 23/11/25 BEDFORD MAINTENANCE DELIVERY UNIT:
LN3201 2305 Sat 0805 Sun CYCLICAL MAINTENANCE
Bedford Midland |Bedford Midland Bedford Platform |Possession |23/11/25  |23/11/25 2305 SAT TO 0005 SUN
Loop 0005 Sun 0805 Sun TRAINS TO TRAVEL OVER THE SLOW LINES
: : BETWEEN HARPENDEN JN AND BEDFORD.
Bedford St. Johns |Bedford Midland Up & Down Goods|Possession |23/11/25 23/11/25
Jowett Run Round 0005 Sun /0805 Sun 0005 SUN TO 0805 SUN
_ ALL LINES BLOCKED. GTR SERVICES TO
Up & Down Possession 23/11/25 |23/11/25 START/TERMINATE AT LUTON. GTR TO STABLE
Bletchley 0005 Sun  |0805 Sun ECS IN LUTON PLATFORMS 1-3 AND CRESCENT
. : ROAD SIDINGS.
Harlington Leagrave Jn Up Sundon Loop |Possession |23/11/25 23/11/25 RAIL REPLACEMENT ROAD SERVICE TO
0005 Sun 0805 Sun OPERATE BETWEEN LUTON AND BEDFORD.
Luton North Jn  |Oakley HABD Down and Up Possession  |23/11/25 23/11/25 SHUNT MOVES AVAILABLE AT LUTON NORTH JN.
Slow 0005 Sun 0805 Sun NO ACCESS TO CAULDWELL DEPOT, BEDFORD
Bedford Carriage |Bedford Carriage  |Bedford EMU | BLOCKED To|23/11/25 | 23/11/25 CS OR JOWETT CS. ELECTRIC ECS IN THE
Sidin P . s f BEDFORD AREA AND AT KETTERING DEPOT
gs Sidings Stabling Sidings | A/C Electric 0005 Sun 0805 Sun SIDINGS TO BE STABLED WITH PANTOGRAPHS
Trains ;
Bedford CauldwellBedford Cauldwell |Cauldwell Depot |BLOCKED To|23/11/25 | 23/11/25 LOWERED.
Depot Depot Reception A/C Electric /0005 Sun  |0805 Sun
Trains
Bedford St. Johns |Bedford Midland Jowett Sidings BLOCKED To0|23/11/25 23/11/25
Nos. 15 to 19 A/C Electric  |0005 Sun  |0805 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2025/3942619 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |24/11/25 24/11/25 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0050 Mon  |0455 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 |Gospel Oak Camden Road West |[Down and Up Possession  |24/11/25 24/11/25 IAND THE NLL
LN165 Jn North London 0050 Mon  |0455 Mon
LN3210 . 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND
Gospel Oak Platform 3 Possession 24/11/25 24/11/25 FOREST GATE JN
0050 Mon 10455 Mon 6L59/6L10 TO RUN VIA WCML AND PRIMROSE
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |24/11/25 24/11/25 HILL
0050 Mon 0455 Mon NO TRAINS TO BE STABLED IN PLATFORM 3 AT
Harringay Park Jn|Harringay Park Jn Harringay Curve |Possession |24/11/25 24/11/25 GOSPEL OAK
0050 Mon 0455 Mon NLL CYCLIC TYPE 8
Junction Road Jn |Upper Holloway Up Reception Possession  |24/11/25 24/11/25
0050 Mon  |0455 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |24/11/25 24/11/25
East Jn Tottenham South 0050 Mon  |0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |24/11/25 24/11/25
West Jn West Jn Sisters Chord 0050 Mon  |0455 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 24/11/25 24/11/25
Possession  |0050 Mon 0455 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3937093 |[EA1290 Gospel Oak Jn Acton Wells Jn Down and Up Possession |22/11/25 23/11/25 RAIL REPLACEMENT ROAD SERVICE TO \W2025/10879626
EA1300 North London 0200 Sat 0055 Sun OPERATE BETWEEN GOSPEL OAK AND URFDO Inspections
EA1310 _ _ RICHMOND 1m57ch and 5m40ch
EA1370 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |22/11/25 24/11/25 \W2025/10879714
LN165 Line 0200 Sat 0400 Mon NO ACCESS TO/FROM KENSAL GREEN Welding and Grinding
LN3210 TURNBACK SIDINGS
MD150 Willesden Suburban |Down and Up New|Possession |22/11/25 24/11/25 m%z%vl%%%g%iwh
MD155 Jn Line 0200 Sat /0400 Mon NO TRAINS TO STABLE IN KENSAL GREEN Drainage Inspection
MD160  iliesden High  |Mitre Bridge Jn Down and Up Possession |22/11/25  |24/11/25 PRl NS m%%%?l%%%g?‘lio‘:h
Level Jn High Level 0200 Sat 0400 Mon NO TRAINS TO BE STABLED IN PLATFORM 3 |;eEn Inspections
Kensal Green Jn |Kensal Green Jn Reversing Siding |Sidings 22/11/25 24/11/25 GOSPEL OAK BETWEEN 0055 AND 0810 SUN AND 1m57ch and Om45ch
Possession 0200 Sat 0400 Mon gk ok W2025/10878919
Patrollin
Willesden Junction  |Willesden Sidings 22/11/25  |24/11/25 ARL TO SHUNT FROM DOWN NORTH LONDON 1m57ch%nd 2m55¢h
High Level Turnback Siding |Possession  [0200 Sat  |0400 Mon LINE TO UP NORTH LONDON LINE (BEHIND W2025/11263292
NL1000) AT GOSPEL OAK JN. MAXIMUM 2 OTM Ballast R lat
Gospel Oak Gospel Oak Platform 3 Possession | 23/11/25 |23/11/25 PASSENGER TRAINS PER HOUR (AC-1F, AC- B r? asd A eg‘; ahor
0055 Sun 0810 Sun 2A,TO BE LIVE) WITH ECS MOVES TO/FROM THE V\?;OZ%/l%%?Q;ZQ C
T&H. LINES PERMITTED TO RUN AS REQUIRED IN .
Gospel Oak Jn  [Junction Road Jn  |Down and Up T&H|Possession |23/11/25  |23/11/25 BETWEEN P & D Maintenance
0055 Sun 0810 Sun 4m64ch and 5m40ch
i : POSSESSION LIMIT BOARD/3 DETONATORS W2025/10877198
Kentish Town Acton Wells Jn Down and Up Possession  |23/11/25 23/11/25 REQUIRED AT LIMITING POINT; PLB AND Track Maintenance
West North London 0055 Sun 0810 Sun DETONATORS PLACED AT OVERBRIDGE 3B 1m7ch and 1m35ch
. (FOOTPATH BETWEEN SAVERNAKE RD & W2025/10877284
\! .
Gospel Oak Jn  |Acton Wells Jn ﬁovm ElnddUp Possession  |23/11/25 24/11/25 HAMPSTEAD HEATH) ON THE DN NORTH URFDO Inspections
orth London 0810 Sun 0050 Mon LONDON, IN ACCORDANCE WITH RULE BOOK  [Im7ch and 1m35ch
Camden Road Acton Wells Jn Down and Up Possession  |24/11/25 24/11/25 MODULE AC SECTION 11 \(l)vf?(‘Jrzrg:iO\?VYcﬁZm
West Jn Wefhieneon LUV RED A ARL TO STABLE IN PLATFORMS 1 & 2 AT 1m57ch and 0m45ch
Carlton Road Jn [Junction Road Jn |Down and Up Possession |24/11/25  |24/11/25 STRATFORD W2025/10879789
Tottenham 0050 Mon  |0455 Mon 'Welding and Grinding
THAMESIDE FREIGHT SERVICES TO RUN VIA 1m57ch and 5m40ch
Gospel Oak Gospel Oak Platform 3 Possession |24/11/25  |24/11/25 FOREST GATE JN, STRATFORD, PRIMROSE HILL \W2025/10877236
0050 Mon /0455 Mon AND CAMDEN JN ON SATURDAY Track Maintenance
. 1mlch and 1m40ch
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |24/11/25 24/11/25 ACCESS TO THAMESIDE VIA JUNCTION ROAD W2025/10877191
0050 Mon  |0455 Mon JUNCTION AND WANSTEAD PARK ONLY URFDO Inspections
_ _ _ ; BETWEEN 0810 SUN AND 0050 MON 1m1ch and 1m40ch
Harringay Park Jn |Harringay Park Jn Harringay Curve |Possession |24/11/25 24/11/25 \W2025/10879705
0050 Mon /0455 Mon FREIGHT SERVICES TO BE DIVERTED VIA Off Track Work
. - - PRIMROSE HILL, WCML AND SOUTH WEST
Junction Road Jn |Upper Holloway Up Reception Possession |24/11/25 | 24/11/25 SIDINGS BETWEEN 0050 AND 0455 MON 6\';2%72%5‘1%”8(173%‘200*'
0050 Mon  |0455 Mon
Track Maintenance
South Tottenham |Tottenham South Jn |Down and Up Possession  |24/11/25 24/11/25 éEh B O R Wl PRI AOBIE RILL ST Anle 1m57ch and 5m40ch
East Jn Tottenham South 0050 Mon 0455 Mon : \W2025/10879710
Curve Track Maintenance
South Tottenham |South Tottenham Up/Down Seven |Possession |24/11/25 24/11/25 RHTT 3540 TO BE DIVERTED 1m57ch and Om45ch
West Jn West Jn Sisters Chord 0050 Mon  |0455 Mon ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW W2025/%0879758
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE [S&T Maintenance
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3937093 Junction Road Jn |Upper Holloway Cripple Sidings Sidings 24/11/25 24/11/25 4m67ch and 0m45ch
Continued Possession  |0050 Mon  |0455 Mon IACCESS TO BE MAINTAINED TO WeFOC AT
HARLESDEN JN
Camden Road Hampstead Heath  |Down and Up Possession  |24/11/25 24/11/25
West Jn North London 0400 Mon  |0455 Mon CD Track: Kensal Green Jn S&C
CD Track: Kensal Rise Drainage
NLL CYCLIC TYPE 8 ROTR
NLL CYCLIC TYPE 9 ROTR
P2025/3943165 |LN3213 Blackfriars Blackfriars Platform 3 Possession  [23/11/25 23/11/25 SMITHFIELD SIDINGS TO BE OUTBERTHED
LN3216 Platform 4 0145 Sun 0915 Sun
S0280 GTR TO STABLE IN BLACKFRIARS PLATFORMS 3
Loughborough Jn Down Holborn Possession |23/11/25 23/11/25 &4
Slow 0145 Sun 0915 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  [23/11/25 23/11/25
0145 Sun 0915 Sun
Dickens Jn Down Snowhill Possession  [23/11/25 23/11/25
Down Snowhill 0145 Sun 0915 Sun
Spur
Farringdon Loughborough Jn Down Snow Possession |23/11/25 23/11/25
Hill/Down Holborn 0145 Sun  |0915 Sun
Fast
Up Holborn
Fast/Up
Snowhill/Down
Moorgate
Smithfield Sidings [Smithfield Sidings 1 & 2 Sidings Sidings 23/11/25 23/11/25
Possession  |0145 Sun (0915 Sun
P2025/4016709 |LN3625 |Netherfield Jn Newark Castle Down and Up Possession |22/11/25 24/11/25 LOWDHAM DRAINAGE - WORKS DELIVERY
Newark 2200 Sat  |0500 Mon (SPECIAL PROJECTS)
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NOTTINGHAM AND NEWARK
CASTLE.
FREIGHT SERVICES DIVERTED VIA
SCUNTHORPE, DONCASTER AND
CHESTERFIELD.
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 36
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3936634 |LN185 Heckington LC  |Wyberton LC CCTV |Down Main/Up & |Possession |05/12/25 08/12/25 **WEEK 37 WEEKEND - MOVED POST V4 EAS
Down Main 2245 Fri 0610 Mon FROM WEEK 30***
Up & Down
Main/Up Main PLTR BOARDSIDES (DERBY WORKS DELIVERY)

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SLEAFORD AND BOSTON.

BOSTON DOCKS FREIGHT TRAFFIC CANCELLED.

P2025/3936633 |LN185 Heckington LC  |Wyberton LC CCTV |Down Main/Up & |Possession |28/11/25 01/12/25 ***WEEK 36 WEEKEND POSSESSION - MOVED
Down Main 2245 Fri 0610 Mon FROM WEEK 29 POST V4***
Up & Down
Main/Up Main PLTR BOARDSIDES (DERBY WORKS DELIVERY)

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SLEAFORD AND BOSTON.

BOSTON DOCKS FREIGHT TRAFFIC CANCELLED.

B
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EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS V4.1 2025
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3942638 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession |01/12/25 01/12/25 WESTERN / ANGLIA FREIGHT TO BE DIVERTED  |W2025/11004412
EA1300 Tottenham 0050 Mon (0455 Mon VIA THE D&U WILLESDEN RELIEF LINES, Track Maintenance
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL  [1m7ch and 1m35ch
EA1370 |Gospel Oak Camden Road West |[Down and Up Possession [01/12/25 01/12/25 IAND THE NLL W2025/11018514
LN165 Jn North London 0050 Mon  |0455 Mon URFDO Inspections
LN3210 i 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND [1m7ch and 1m35ch
Gospel Oak Platform 3 Possession 01/12/25 01/12/25 FOREST GATE JN
0050 Mon 0455 Mon 6L59/6L.10 TO RUN VIA WCML AND PRIMROSE
Gospel Oak Jn  |Woodgrange Park Jn|Down and Up T&H|Possession |01/12/25 01/12/25 HILL
0050 Mon 0455 Mon NO TRAINS TO BE STABLED IN PLATFORM 3 AT
Harringay Park Jn |Harringay Park Jn Harringay Curve |Possession |01/12/25 01/12/25 GOSPEL OAK
0050 Mon 0455 Mon NLL CYCLIC TYPE 8
Junction Road Jn |Upper Holloway Up Reception Possession  [01/12/25 01/12/25
0050 Mon  |0455 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession [01/12/25 01/12/25
East Jn Tottenham South 0050 Mon  |0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |01/12/25 01/12/25
West Jn West Jn Sisters Chord 0050 Mon 0455 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 01/12/25 01/12/25
Possession |0050 Mon (0455 Mon
P2025/3943076 |LN3213 |Blackfriars Blackfriars Platform 3 Possession |30/11/25 30/11/25 GTR TO STABLE IN SMITHFIELD SIDINGS AND
LN3216 0145 Sun  |0700 Sun BLACKFRIARS PLATFORMS 3 & 4
50280 Platform 4
Loughborough Jn Down Holborn Possession |30/11/25 30/11/25
Slow 0145 Sun  |0700 Sun
Up Holborn Slow
Blackfriars Jn Blackfriars Jn Up Snowhill Possession  [30/11/25 30/11/25
0145 Sun 0700 Sun
Dickens Jn Down Snowhill Possession |30/11/25 30/11/25
Down Snowhill 0145 Sun  |0700 Sun
Spur
Farringdon Loughborough Jn Up Possession |30/11/25 30/11/25
Moorgate/Down 0145 Sun 0700 Sun
Snowhill/Down
Holborn Fast
Up Holborn
Fast/Up Snow Hill
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 30/11/25 30/11/25
Possession  |0145 Sun  [0700 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3936634 |LN185 Heckington LC  |Wyberton LC CCTV |Down Main/Up & |Possession |05/12/25 08/12/25 ***WEEK 37 WEEKEND - MOVED POST V4 EAS
Down Main 2245 Fri 0610 Mon FROM WEEK 30***
Up & Down
Main/Up Main PLTR BOARDSIDES (DERBY WORKS DELIVERY)
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SLEAFORD AND BOSTON.
BOSTON DOCKS FREIGHT TRAFFIC CANCELLED.
P2025/3929838 |LN101 Dock Jn North Kentish Town Jn Up & Down Relief |Possession |06/12/25 08/12/25 CAMBRIDGE TO BRIGHTON SERVICES TO RUN
LN3201 2340 Sat 0345 Mon BETWEEN CAMBRIDGE AND KINGS CROSS
LN3210 _ _ (REQUIRING A LONG PLATFORM AT KINGS
LN3213 |Dock Jn South Kentish Town Jn Up & Down Slow |Possession |06/12/25 08/12/25 CROSS TO ACCOMMODATE), AND BETWEEN
LN3214 2340 Sat 0345 Mon LONDON BRIDGE AND BRIGHTON
S0280
S0400 St. Pancras Cricklewood South  |Down and Up Fast|Possession |06/12/25 07/12/25 2340 SAT TO 0155 SUN
International Jn 2340 Sat {0630 Sun TRAINS TO TRAVEL OVER THE SLOW LINES.
\éVestthl-f]ampstead S:ncklewood South aow(;\ and Up Possession |06/12/25 07/12/25 0155 SUN TO 0630 SUN
ou n n endon 2340 Sat 0630 Sun NO BOOKED TRAEEIC.
West Hampstead West Hampstead |Possession |06/12/25 07/12/25
North Jn P Run Rouné) 2340 Sat 10630 Sun 0630 SUN TO 0345 MON
TRAINS TO TRAVEL OVER THE FAST LINES
St. Pancras Dock Jn North Churchyard Sidings 06/12/25 |07/12/25 BETWEEN DOCK JN AND CRICKLEWOOD SOUTH
International Sidings Possession 2340 Sat 0630 Sun JN.
Canal Tunnels Jn (Belle Isle Jn Down and Up Possession |07/12/25 08/12/25 THAMESLINK SERVICES TO START/TERMINATE
Canal Tunnel 0155 Sun  |0345 Mon AT ST.PANCRAS HIGH LEVEL (4TPH). EMR
SERVICES SUNDAY AFTERNOON TO BE THINNED
Carlton Road Jn |Junction Road Jn Down and Up Possession  |07/12/25 08/12/25 IACCORDINGLY.
Tottenham 0155 Sun  |0345 Mon
Farringdon Kentish Town Jn Down and Up Possession |07/12/25 08/12/25
Moorgate 0155 Sun 0345 Mon
Kentish Town Jn |Cricklewood South  |Down and Up Possession  [07/12/25 07/12/25
Jn Slow 0155 Sun 0630 Sun
West Hampstead |Cricklewood South  |Down Carriage Possession |07/12/25 08/12/25
Thameslink Jn Loop 0155 Sun 0345 Mon
Kentish Town Jn |Cricklewood Down and Up Possession |07/12/25 07/12/25
Slow 0630 Sun 0920 Sun
Kentish Town Jn |Cricklewood South  |Down and Up Possession |07/12/25 08/12/25
Jn Slow 0920 Sun  |0345 Mon
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EAS - Section 7

Data freeze: EAS V4 2 2025

East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3994261 |LN3201 |Ambergate Jn Chesterfield South  |Down Main Possession  |06/12/25 08/12/25 WORKS DELIVERY CLAY CROSS DRAINAGE
Jn Up Main 0001 Sat 0530 Mon WORKS
TRAINS DIVERTED VIA TOTON AND ALFRETON.
IACCESS MAINTAINED TO MATLOCK BRANCH.
P2025/3942669 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession |08/12/25 08/12/25 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0050 Mon  |0455 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1310 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
EA1370 |Gospel Oak Camden Road West |[Down and Up Possession |08/12/25 08/12/25 AND THE NLL
LN165 Jn North London 0050 Mon  |0455 Mon
LN3210 . 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND
Gospel Oak Jn |Woodgrange Park Jn|Down and Up T&H|Possession |08/12/25  |08/12/25 FOREST GATE JN
0050 Mon /0455 Mon 6L59/6L.10 TO RUN VIA WCML AND PRIMROSE
Harringay Park Jn|Harringay Park Jn  |Harringay Curve |Possession |08/12/25 08/12/25 HILL
0050 Mon 0455 Mon OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
Junction Road Jn |Upper Holloway Up Reception Possession |08/12/25 08/12/25 NOT PERMITTED
0050 Mon 10455 Mon NLL CYCLIC TYPE 8
South Tottenham |Tottenham South Jn |Down and Up Possession |08/12/25 08/12/25
East Jn Tottenham South 0050 Mon  |0455 Mon
Curve
South Tottenham |South Tottenham Up/Down Seven |Possession |08/12/25 08/12/25
West Jn West Jn Sisters Chord 0050 Mon  |0455 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 08/12/25 08/12/25
Possession  |0050 Mon 0455 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3938112 |LN101 Blackfriars Blackfriars Platform 3 Possession |07/12/25 08/12/25 GTR TO STABLE IN BLACKFRIARS PLATFORMS
LN3213 0145 Sun 0345 Mon 3&4 AND LONDON BRIDGE PLATFORMS 10-15
50280 Platform 4
Herne Hill Down Holborn Possession |07/12/25 08/12/25 LUL NORTHERN LINE TO BE OPEN
Slow/Down 0145 Sun  |0345 Mon
Holborn LUL DISTRICT LINE TO BE OPEN BETWEEN
Up Holborn/Up VICTORIA AND BLACKFRIARS
Holborn Slow
Blackfriars Jn Dickens Jn Down Snowhill Possession |07/12/25 08/12/25 SMITHFIELD SIDINGS TO BE OUTBERTHED
Spur 0145 Sun  |0345 Mon
GTR TO DIVERT LNE SERVICES INTO KINGS
Metropolitan Jn Down Snowhill Possession  |07/12/25 08/12/25 CROSS. 1 X ADDITIONAL LONG PLATFORMS TO
Up Snowhill 0145 Sun  |0345 Mon BE AVAILABLE
Canterbury Road |Loughborough Jn Down Brixton Spur|Possession |07/12/25 08/12/25 GTR SERVICE ALTERATIONS:
Jn Ub Brixton Spur 0145 Sun {0345 Mon GTR KENTISH TOWN TO RAINHAM SERVICES TO
P P OPERATE 2TPH PLUMSTEAD TO RAINHAM.
Farringdon Loughborough Jn Down Snow Possession  |07/12/25 08/12/25
Hill/Down Holborn 0145 Sun 0345 Mon OTHER THROUGH SERVICES TO RUN TO/FROM
Fast LONDON BRIDGE CENTRAL OR PLATFORMS 4
Up Holborn AND 5;
Fast/Up
Snowhill/Down BEDFORD TO BRIGHTON SERVICES WILL RUN
Moorgate ONLY BETWEEN LONDON BRIDGE AND
Loughborough Jn |Cambria Jn Down Cambria Possession  |07/12/25 08/12/25 BRIGHTON;
Spur 0145 Sun (0345 Mon
Up Cambria Spur CAMBRIDGE TO BRIGHTON SERVICES TO RUN
- - — — BETWEEN CAMBRIDGE AND KINGS CROSS
Herne Hill Herne Hill Turnback Siding '§|d|ngs _ 07/12/25 08/12/25 (REQUIRING A LONG PLATFORM AT KINGS
ossession 0145 Sun 0345 Mon CROSS TO ACCOMMODATE), AND BETWEEN
Smithfield Sidings |Smithfield Sidings |1 & 2 Sidings Sidings 07/12/25  |08/12/25 LONDON BRIDGE AND BRIGHTON
Possession 0145 Sun 0345 Mon
BEDFORD TO GATWICK SERVICES WILL NOT
RUN BETWEEN ST PANCRAS AND GATWICK.
ADDITIONAL
CALLS IN LONDON BRIDGE TO HORSHAM
SERVICES TO COVER INTERMEDIATE STATIONS;
GTR THAMESLINK WIMBLEDON LOOP SERVICES
WILL NOT RUN.
WORK: London Bridge DU - Track Maintenance
WORK: Orpington DU - Track Maintenance
WORK: WD - LOUGHBOROUGH JN - s&c
WORK: SID STRUCTURES: COLDHARBOUR LANE
WORK: CEFA STRUCTURES - CITY THAMESLINK
STATION
WORK: CEFA STRUCTURES - FLEET PLACE
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
East Midlands Route Version 4.2 Previous freeze: EAS_V4.1 2025
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3994234 |LN3201 |Ambergate Jn Chesterfield South  |Down Main Possession |13/12/25 15/12/25 **MOVED FROM WK36 TO WK38 AT V4 AT
Jn Up Main 0001 Sat 0540 Mon OPERATOR REQUEST***

WORKS DELIVERY CLAY CROSS DRAINAGE
WORKS

IACCESS MAINTAINED TO MATLOCK BRANCH.

TRAINS DIVERTED VIA TOTON AND ALFRETON.
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