Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4060008 |[EA1010 |Liverpool Street |Bethnal Green West |Down and Up Possession  |15/12/24 15/12/24 'W2024/11044400
Jn Main 0055 Sun 0405 Sun Remove Rail Defects
_ _ OmOch and Om48ch
Liverpool Street Platforms 5-10 Possession  [15/12/24 15/12/24 \W2024/10979315
0055 Sun 0405 Sun Station Work
OmOch and Om48ch
P2024/4096036 |[EA1010 |Carpenters Road |Temple Mills East Jn |Down and Up Possession  |15/12/24 15/12/24 W2024/11071553
EA1150 |South Jn Temple Mills 0115 Sun  |0545 Sun Track Maintenance
EA1280 i 3m60ch and 4m5ch
Channelsea Stratford Central Jn |Down and Up Possession  |15/12/24 15/12/24 =
South Jn West Channelsea Curve 0115 Sun  |0545 Sun
Stratford Stratford Platform Possession |15/12/24 15/12/24
10A/Avoiding Line 0115 Sun 0545 Sun
P2024/4054666 |[EA1010 |ForestGateJn |Woodgrange Park Jn|Down and Up Possession |15/12/24 15/1 CD Track: Ilford Up Electric Re-Rail Rail Drop W2024/11045757
EA1030 Branch 0130 Sun  |0740 Track Maintenance
ELECTRIC LINE SERVICES TO TRAVEL OVER THE 2m45ch and 6m40ch
lIford Forest Gate Jn Up Passenger Possession |15/12/24 2/24 DOWN AND UP MAIN BETWEEN BOW JN AND \W2024/11140615
Avoiding 0130 Su 05489 Sun ILFORD DEPOT L/END JN FROM 0545 TO 0740 Survey Work
P SUN
Manor Park liford Down Passenger |Possession |15/ 2/24 3\7;%%3?1%%%32187700h
Avoiding 0138 0545 Sun PANTOGRAPHS TO BE LOWERED ON ALL Unload CWR
. r STABLED TRAINS IN ALDERSBROOK CS AND IN  |gmasch and 9m25ch
Stratford Goodmayes E&Vg{;i?”d Up  |Possessiond] 01554 ézé ZU‘:] ILFORD DEPOT ALL LINES, SIDINGS AND SHEDS  \\2024/11203908
ya BETWEEN 0130 AND 0530 SUN. OHL Work
Stratford Avoiding Line i 12/24 15/12/24 5m10ch and 6m40ch
0545 Sun W2024/11133145
Structures Examination
Stratford L/End  |Goodmayes Down and Up 15/12/24 15/12/24 4m17ch and 4m49ch
Main 0130 Sun (0545 Sun \W2024/10768705
Aldersbrook | Aldersbrook All Lines CKED To|15/12/24 | 15/12124 Jrack Mamtenance
Carriage Sidings |Carriage Sidings A/C Electric  [0130 Sun 0530 Sun m4och and Imzoc
# |Trains W2024/_11106458
Goodmayes Romford Dot BLOCKED To|15/12/24  |15/12/24 Vegetation Clearance
: ‘@ AIC Electric 0130 Sun (0530 Sun Sm0ch and Smé5ch
ov Trains
in
lIford Depot liford Depot Allfines BLOCKED To|15/12/24 15/12/24
G', | Sidings in ¢/C_ Electric  |0130 Sun 0530 Sun
rains
Depot
Manor Park Forest Gate Jng?” Up Passenger Possession |15/12/24 15/12/24
Avoiding 0545 Sun  |0740 Sun
Stratford L/End  |Manor Park Down and Up Possession  |15/12/24 15/12/24
Electric 0545 Sun {0740 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4129529 |[EA1011 |Chadwell Heath |Chadwell Heath Turnback Line Possession  |15/12/24 15/12/24 PANTOGRAPHS TO BE LOWERED ON ALL W2024/11133783
0130 Sun  |0545 Sun STABLED TRAINS IN ILFORD DEPOT ALL LINES, |Structures Examination
SIDINGS AND SHEDS, IN ROMFORD PLATFORM 1, 9m65ch and 10m14ch
Goodmayes Romford Down and Up Possession [15/12/24 15/12/24 IN GIDEA PARK TURNBACK LINE AND IN GIDEA
Electric 0130 Sun (0545 Sun PARK STABLINGZ#)IES 1 TO 4
Down and Up ’
Main
P2024/4084003 |[EA1011 |Chadwell Heath |Shenfield L/End Jn |Down and Up Possession  |15/12/24 15/12/24 PANTOG, TGMBE LOWERED ON ALL W2024/11046339
Electric 0140 Sun  |0545 Sun STABLED NS IN ROMFORD PLATFORM 1, IN |OHL Work
Down and Up GID RKURNBACK LINE AND IN GIDEA 11m10ch and 14m50ch
Main PA BLING LINES 1 TO 4 \W2024/11130287
Gidea Park Gidea Park Stabling Lines 1-4 |Possession |15/12/24 15/12/24 o~ Structures Work
Turnback Line 0140 Sun 0545 Sun ‘ , 11m57ch and 13m20ch
Shenfield L/End [Shenfield L/End Jn |Up Passenger Possession |15/12/24 15/12/24
Loop 0140 Sun  |0545 Sun
Romford Romford Romford Sidings 15/12/24 15/12/,
Engineers Depot |Possession 0140 Sun (054
P2024/4084050 |[EA1011 |Chadwell Heath |Romford Down and Up Possession  |16/12/24 2/24 W2024/11045760
Main 0140 Mo Track Maintenance
Down and Up 11m10ch and 12m30ch
Electric
Romford Romford Romford Sidings 16 N
Engineers Depot |Possession 0425 Mon
P2024/4084047 |[EA1011 |Ingatestone Ingatestone Down Passenger |Line BlogKag 124 15/12/24 W2024/11046173
Loop + Disgénn 0 Sun [0615 Sun Track Maintenance
21mOch and 25m0Och
Shenfield C/End |Church Lane LC Down and Up ifie Blo 15/12/24 15/12/24
(CCTV) (EA1011) Main ; ect 0115 Sun  |0615 Sun
P2024/4084005 |[EA1011 |Ingatestone L/End|Church Lane LC Down and U Blockage|16/12/24 16/12/24 W2024/11045693
(CCTV) (EA1011) Main + Disconnect |0045 Mon  |0505 Mon S&T Maintenance
/ 23mOch and 24mOch

X
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3914998 |[EA1011 |Chelmsford Chelmsford C/End  |Down Passenger |Possession |15/12/24 15/12/24 CHELMSFORD DOWN PASSENGER LOOP AND \W2024/10793261
EA1070 Loop 0115 Sun 0825 Sun GOODS YARD INCLINE TO BE CLEAR OF Track Maintenance
STABLED TRAINS 29m55ch and 39m5ch
Chelmsford L/End |Witham C/End Down and Up Possession  |15/12/24 15/12/24 W2024/11079070
Main 0115 Sun  |0825 Sun GE CYCLIC TYP 7 S&T Points
- - - 33mOch and 36mOch
Witham C/End  |Witham L/End Up Passenger Possession |15/12/24  |15/12/24 PREP: Wee ep for Safety for Chelmsford W2024/11150515
Loop/Platform 1 0115 Sun (0825 Sun C/End S& tf OHL Work
Witham Jn Braintree Up & Down Possession |15/12/24 15/12/24 37mOch and 39mOch
Braintree 0115 Sun  |0825 Sun W2024/11134489
Survey Work
Witham L/End Witham C/End Down Passenger |Possession |15/12/24 15/12/24 17m71ch and 24m15ch
Loop/Platform 4 0115 Sun (0825 Sun < , W2024/11194104
_ Remove Rail Defects
Chelmsford Chelmsford Goods Sidings 15/12/24 15/12/24 20m40ch and 30m10ch
Yard/lnc_line Possession  |0115 Sun /0825 Sun \W2024/11007936
Post Office Yard Rail Testing and Lubrication
29m60ch and 34m40ch
'W2024/11128963
Station Work
29m40ch and 39m5ch
P2024/3914960 |[EA1011 |Chelmsford Chelmsford C/End  |Down Passenger |Possession 16/12/24 GE CYCLIC TYPE 127 \W2024/10793349
EA1070 Loop 011 Mon Track Maintenance
29m35ch and 36mO0ch
Chelmsford L/End |Marks Tey L/End Down and Up Possession "16/12/24 W2024/10770343
Main 0440 Mon OHL Work
Witham C/End | Witham L/End Up Passenger  |Possessi#in 16/12124 35%221‘;;‘06;%%33;“35°h
Loop/Platform 1 Mon 0440 Mon S&T Maintenance
Witham Jn Braintree Up & Down sessi 16/12/24  |16/12/24 41m60ch and 42m50ch
Braintree 0115 Mon 0440 Mon W2024/10783936
S&T Points
Witham L/End Witham C/End Down Passepger JPo sion |16/12/24 16/12/24 38m20ch and 39m20ch
Loop/Platf 0115 Mon |0440 Mon 'W2024/11007939
_ Rail Testing and Lubrication
Chelmsford Chelmsford Post Cficegfard, ¥iSidings 16/12/24 16/12/24 20m60ch and 34m40ch
Possession 0115 Mon 0440 Mon W2024/10731086
Patrolling
29m35ch and 33m40ch
'W2024/10731087
Patrolling
38m25ch and 44m70ch
W2024/11134374
Survey Work
17m71ch and 24m15ch
\W2024/11154366
OHL Work

29m60ch and 33m20ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4098065 |[EA1011 |Marks Tey Marks Tey Up Passenger Line Blockage|15/12/24 15/12/24 \W2024/11062678
EA1080 Loop +Detonators {0130 Sun 0650 Sun Station Work
_ 46m27ch and 46m69ch
Marks Tey Jn Marks Tey Down & Up Line Blockage|15/12/24 15/12/24
Sudbury +Detonators 0130 Sun 0650 Sun
Marks Tey L/End |Marks Tey C/End Down and Up Line Blockage|15/12/24 15/12/24
Main +Detonators |0130 Sun 0650 Sun
P2024/4144289 |[EA1012 |Flordon Haughley Jn Up Main Line Blockage|18/12/24 19/12/24 \W2024/11227267
2335 Wed 0500 Thu Track Maintenance
_ _ 102mO0Och and 104mOch
Haughley Jn Flordon Down Main Line Blockage|18/12/24 19/12/24 \W2024/11008104
(Between 2335 Wed 0500 Thu Rail Testing and Lubrication
Trains) t 84mO0ch and 91m50ch
P2024/4144283 |[EA1012 Diss Cow Green GSP Up Main Line Blockage|19/12/24 20/12/24 \W2024/11226140
+Detonators (2335 Thu  |0510 Fri Track Maintenance
_ _ _ 88mOch and 91mOch
Cow Green GSP |Diss Down Main Line Blockage|19/12/24 20/1
(Between 2335 Thu |0110F
Trains)+Deto
nators
Cow Green GSP |Diss Down Main Line Blockage|20/12/, 20/12/24
+Detonators |011Q#ri Fri

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917467 |[EA1012 |Lakenham Trowse Swing Down Main/Single |Possession |15/12/24 15/12/24 NO TRAINS TO BE STABLED IN PLATFORMS 1 \W2024/11129187
EA1013 Bridge 0150 Sun 0655 Sun AND 6 AT NORWICH Survey Work
EA1470 GA TO STABLE TRAINS IN PLATFORMS 2,3,4 AND [120mOch and 123m0Och
EA1580 |Norwich Norwich Platforms 1-6 Possession  |15/12/24 15/12/24 5 AT NORWICH \W2024/10867914
. : 0150 Sun  |0655 Sun EAST MIDLAND ITS TO STABLE IN JUBILEE  |Structures Examination
Riverside Spur
. _ SIDINGS 113m40ch and 124m9ch
Thorpe Jn Line E Possession |15/12/24 15/12/24 \W2024/11050251
0150 Sun  |0655 Sun NO ACC WN POINT 0150 TO 0655 SUN|Other E&P Work
T : - - 113m45ch and 124m9ch
orpe Jn Thorpe Jn Line A/Line B Possession |15/12/24 15/12/24 PAN S TO BE LOWERED ON TRAINS W2024/10770040
0150 Sun 0655 Sun ST R HA\;IIC'IPORRVI\,/AICSTI‘)ICII\IR()BOSWN POINT AND \Vegetation Clearance (Non-
Wensum Jn Down and Up Possession |15/12/24 15/12/24 Flail)
0150 Sun 0655 Sun ll_Sé)IO_ o SIIIJSIBEIE\({)WN POINT PERMITTED 0155 113m30ch and 124mOch
\W2024/10770332
Trowse Jn Hethersett GF Down and Up Possession  |15/12/24 15/12/24 OHL Work
Thetford 0150 Sun 0655 Sun 113m30ch and 124m9ch
_ _ GE CYCLIC TYPE F W2024/10776874
Trowse Swing Down & Up Possession |15/12/24  |15/12] Track Maintenance
Bridge Passenger Loop 0150 Sun 0655 123mOch and 124m9ch
Trowse Swing Lakenham Up Main Possession |15/12/24 /12/2 W2024/.10786724
Bridge % Sun S&T Points
123m59ch and 124m9ch
Norwich Line C/Line D/Line |Possession /24
W 5 Sun
Crown Point Crown Point Depot  |Reception Lines |Sidings 15/12/24
Depot 1-2 Possessio 0655 Sun
Wensum Curve
Norwich Norwich Low Level Sidings |Sidin 15/12/24
Middle Road 7 0655 Sun
P2024/4098043 |[EA1050 |Shenfield Jn Billericay L/End Up Southend osMon 15/12/24 15/12/24 W2024/11206766
0020 Sun  |0630 Sun Mobile Maintenance Train
_ _ P i 20m65ch and 23m25ch
Shenfield Jn Billericay L/End Southe Possession  |15/12/24 15/12/24 \W2024/11088124
Do 0145 Sun 0630 Sun Structures Examination
_ _ 20m70ch and 21m60ch
Billericay L/End  |Wickford L/End BLOCKED To|15/12/24 15/12/24
0 A/C Electric 0145 Sun  |0625 Sun
Trains
P2024/4084844 |[EA1050 |Shenfield Jn Billericay L/I Up'Southend Possession  |16/12/24 16/12/24 \W2024/11046175
0035 Mon 0425 Mon Track Maintenance
21m10ch and 22m69ch
Shenfield C/End |Mountnessing V Southend Loop Possession  (16/12/24 16/12/24 W2024/11045782
0130 Mon  |0450 Mon S&T Maintenance
Shenfield dn  |Billericay L/End _ |Down Southend | Possession  |16/12/24 | 16/12/24 20m60ch and 22m69ch
0130 Mon  |0450 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3940928 |EA1050 |Billericay C/End |Hockley C/End Down Southend |Possession |16/12/24 16/12/24 SERVICES TO TRAVEL OVER THE UP SOUTHEND [W2024/10770346
EA1060 0020 Mon  |0455 Mon BI-DIRECTIONAL LINE BETWEEN BILLERICAY Track Maintenance
C/END AND HOCKLEY C/END 25m20ch and 35m75ch
Wickford Wickford Platform 1 Possession |16/12/24 16/12/24
0020 Mon  |0455 Mon STRUCTURE FORBs{MENDED TRAIN PLAN
. . . NETWORK RA DFFER REVISED TRAIN
Wickford Jn Wickford Jn Up & Down Possession |16/12/24 16/12/24 SCHEDULE 9/TO OPERATORS. DOWN
Southminster 0020 Mon 0455 Mon TRAINS T, ED WITH THE ENGINEERING
Hockley C/End Billericay C/End Up Southend Line Blockage|16/12/24 16/12/24 ﬁ:;ll':,OWA GFH[é]CTK?_IEB\I(E MOVED TO
(Between 0020 Mon (0145 Mon
Trains)
Hockley C/End Billericay C/End Up Southend Possession |16/12/24 16/12/24 w PECTIONS TYPE 1
0145 Mon (0410 Mon ‘ ,
Wickford Wickford Platform 4 Possession  |16/12/24 16/12/24
0145 Mon  |0410 Mon
Hockley C/End Billericay C/End Up Southend Line Blockage|16/12/24 16/12/
(Between 0410 Mon (045
Trains)
P2024/4087472 |EA1050 |Wickford Wickford Platforms 1 and 4 |Line Blockage|20/12/24 2/24 W2024/11057651
EA1060 + Disconnect (0145 Fri 041C\Fri Patrolling
28m38ch and 30m7ch
Wickford Jn Wickford Jn Up & Down Line Blockage |20/ 4 2/24
Southminster + Disconnect |01 D410 Fri
Wickford L/End  |Wickford C/End Down and Up Line Block 20/1%/2 20/12/24
Southend + Disconpect§0145,-ri 0410 Fri
P2024/4084067 |[EA1050 Southend Victoria [Southend Victoria Platforms 1-4 Line ge, '5/12/24 15/12/24 SOUTHEND VICTORIA PLATFORM 2 TO BE KEPT |W2024/11045645
1IScon 0220 Sun  |0610 Sun CLEAR OF TRAINS Track Maintenance
- — 32mOch and 41m42ch
Wickford Jn Southend Victoria  |Down and Up Line Blgtkage|15/12/24 15/12/24
Southend Di%€0nnect [0220 Sun 0610 Sun
P2024/4053847 |[EA1080 |Marks Tey Jn Sudbury Down Line Blockage|18/12/24 19/12/24 'W2024/10857299
Sudbu +Detonators 2355 Wed |0500 Thu S&T Work

46m70ch and 48m50ch
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Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4058634

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

Middle Road and
Klondyke Siding
Klondyke Siding

Middle Road
Outside Road
No. 7 Siding
No. 8 Siding

Sidings
Possession

16/12/24
0900 Mon

16/12/24
1600 Mon

Q
X

'W2024/10965880
Depot Work
69mOch and 69m56ch

P2024/4058635

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

Middle Road and
Klondyke Siding
Klondyke Siding

Middle Road
Outside Road
No. 7 Siding
No. 8 Siding

Sidings
Possession

P2024/4058655

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

iding
NQ@J8 Siding

17/12/24
0900 Tue

17/12/24
1600 Tue

'W2024/10965978
Depot Work
69mO0ch and 69m56¢h

/12124
0900 Wed

18/12/24
1600 Wed

'W2024/10966081
Depot Work
69mO0ch and 69m56¢h
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
Anglia Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4058656 |[EA1090 |Clacton Carriage |Clacton Carriage Up Carriage Sidings 19/12/24 19/12/24 W2024/10965979
Sidings Sidings Siding Possession  [0900 Thu  |1600 Thu Depot Work
Shunting Spur 69mOch and 69m56¢ch
Connection to
Middle Road and
Klondyke Siding
Klondyke Siding
Middle Road
Outside Road
No. 7 Siding =
No. 8 Siding
P2024/4058657 |[EA1090 |Clacton Carriage |Clacton Carriage Up Carriage Sidings 20/12/24 20/12/24 W2024/10965980
Sidings Sidings Siding Possession 0900 Fri 1600 Fri Depot Work
Shunting Spur 69mOch and 69m56¢ch
Connection to
Middle Road and
Klondyke Siding
Klondyke Siding
Middle Road
Outside Road N
No. 7 Siding
No. 8 Siding
P2024/4142543 |EA1090 Clacton-on-Sea |Clacton-on-Sea Up Siding 3 Sidin /12/24 17/12/24 UP SIDING 3 TO BE KEPT CLEAR OF TRAINS AS  |W2024/11205533
P S 2300 Mon  |0500 Tue AGREED WITH GA Track Maintenance
69m45ch and 69m56ch
P2024/4142466 |[EA1090 Clacton-on-Sea |Clacton-on-Sea Up Siding 3 idi 17/12/24 18/12/24 UP SIDING 3 TO BE KEPT CLEAR OF TRAINS AS  |W2024/11205538
ssession  [2300 Tue  |0500 Wed AGREED WITH GA Track Maintenance
/ 69m45ch and 69m56ch
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EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3922326 |[EA1120 |Harwich Harwich International |Platforms 2-3 Possession  [15/12/24 16/12/24 GA TO STABLE TRAINS AS REQUIRED IN W2024/10812053
International 2320 Sun  |0405 Mon PLATFORMS 1 AND 3 AT HARWICH Track Maintenance
' : : i i INTERNATIONAL 60m10ch and 70m61ch
Harwich Town Manningtree Single/Up Harwich |Possession  |15/12/24 16/12/24 NO TRAINS TO BE STABLED IN PLATFORM 2 AT
2320 Sun 0405 Mon HARWICH INTE IONAL
Manningtree Manningtree Platform 1 Possession |15/12/24 16/12/24 NO ISOLATI ITTED
2320 Sun  |0405 Mon
~
Manningtree Manningtree East Jn [North Curve Possession |15/12/24 16/12/24 GE CYCL E1l7
North Jn 2320 Sun  |0405 Mon
Manningtree Harwich International Down Harwich Possession |15/12/24 16/12/24
South Jn 2320 Sun 0405 Mon ‘ ,
Mistley Mistley Down Siding Sidings 15/12/24 16/12/24
Possession 2320 Sun  |0405 Mon
Parkeston Quay |Parkeston Quay Down Sidings Sidings 15/12/24 16/12/
Yard Yard Possession (2320 Sun 040
P2024/3992058 |[EA1120 |Manningtree East Wrabness Down and Up Line Blockage|15/12/24 12/24 PANTOGRAPHS TO BE LOWERED ON TRAINS \W2024/10745423
Jn Harwich +Detonators |0020 Su STABLED AT HARWICH INTERNATIONAL AND Structures Examination
- - — — PARKESTON QUAY CS 61m10ch and 61m40ch
Mistley Mistley Down Siding Sidings
Possession
Wrabness Harwich Town All Lines BLOCKED Tg 15/12/24
A/C Electric un  |0630 Sun
Trains
P2024/3934874 |[EA1160 |Bethnal Green Hackney Downs Down and Up Fast|Line gelab/12/24 15/12/24 SERVICES TO TRAVEL OVER THE DOWN AND UP |W2024/10654350
East Jn 0830 Sun  |1030 Sun SUBURBAN BETWEEN BETHNAL GREEN WEST JN|Patrolling
IAND HACKNEY DOWNS NORTH JN 1m40ch and 2m67ch
Maintenance: Patrolling
P2024/4145217 |[EA1160 |Clapton Hackney Downs Up Cambytige Line Blockage|20/12/24 20/12/24 \W2024/11231827
(Between 0900 Fri 1300 Fri In Connection With Isolation
Trains) /Arrangements
3m5ch and 3m25ch

&
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EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3930341 |[EA1160 |Bishops Stortford |Bishops Stortford Up Passenger Possession  [15/12/24 15/12/24 RAIL REPLACEMENT ROAD SERVICE TO W2024/11094110
EA1190 |L/End L/End Loop 0105 Sun 0850 Sun OPERATE BETWEEN WALTHAM CROSS AND P & D Maintenance
EA1210 BISHOPS STORTFORD/HERTFORD EAST 20m66¢ch and 28m60ch
Broxbourne Broxbourne Platforms 1-4 Possession  15/12/24 15/12/24 W2024/11126164
0105 Sun  |0850 Sun SLW OVER THE R&WN LINE BETWEEN P-Way Maintenance
_ BRIMSDOWN ¢ @ ALTHAM CROSS DOWN 16m70ch and 18moch
Broxbourne C/End|Broxbourne L/IEnd  |Up Goods Loop |Possession |15/12/24 15/12/24 PLATFORM IN Ag@ORDANCE WITH RULE BOOK  \2024/11015157
0105 Sun /0850 Sun MODULE CT9QN 10 (NWR STAFF Station Work
i REQUIR 13m62ch and 14ml4ch
Broxbourne Jn Hertford East Down and Up Possession  |15/12/24 15/12/24 \ ING ALLOWANCE REQUIRED \W2024/11069767
Hertford 0105 Sun 10850 Sun HING BRIMSDOWN IN THE DOWN
oON Station Work
Broxbourne L/End |Broxbourne C/End  |Down and U Possession  |15/12/24 15/12/24 16m34ch and 18m4ch
Passenger L%ops 0105 sun 10850 Sun MINIMUM DWELL TIME REQUIRED AT |yyo0oal 75 5o
BRIMSDOWN IN THE DOWN DIRECTION Survey Work
Bury StreetJn  |Cheshunt Jn Down and Up Possession |15/12/24  |15/12/24 SNGINEERING ALLOWANCE REQUIRED 13m20ch and 20moch
Southbury 0105 Sun 0715 Sun SIID;ERC?F?CC)“ING WALTHAM CROSS IN THE DOWN W2024/11117989
Cheshunt Jn Cheshunt Bay Possession |15/12/24  |15/12/ 8 MINUTE MINIMUM TURNAROUND TIME ;6Wgtha'Et§2anoceh
Platform/Platform 0105Sun 071 REQUIRED AT WALTHAM CROSS Wg?)zi/l?)%%??s ¢
3 [5] ENGINEERING ALLOWANCE REQUIRED .
Harlow Mill L/End [Harlow Mill Down Goods Loop|Possession  |15/12/24 | 15/12/2 APPROACHING BRIMSDOWN IN THE UP URFDO Inspections
0105 Sun sSun DIRECTION 14mO0Och and 20mOch
1.5 MINUTE MINIMUM DWELL TIME REQUIRED AT [W2024/10658768
Harlow Town Harlow Town Platforms 1-4 Possession  |15/12/#4 124 BRIMSDOWN IN THE UP DIRECTION Off Track Work
01Q¢'S 0 Sun 20m5ch and 28m60ch
] y. ARL TO OUTSTABLE FROM CHESHUNT W2024/10658765
Harlow Town Harlow Town C/End |Down and Up Possession 15/12/24 BAY/PLATFORM 3 IN LIVERPOOL ST (1 X 8 CAR) |Track Maintenance
L/End Passenger Loops 0105%5un  |0850 Sun 13m20ch and 20mOch
ACCESS AVAILABLE TO/FROM CHESHUNT BAY  |W2024/11163775
Hertford East Hertford East Platforms 1-2 Poss 124 15/12/24 PLATEFORM/PLATEFORM 3 FROM 0715 SUN Preparatory Work
o~ 105 Sun 0850 Sun 17m30ch and 20m0ch
Waltham Cross  |Bishops Stortford Down and Up (¢} \ 15/12/24 15/12/24 GA TO STABLE IN PLATFORMS 1 AND 3 AT
L/End Cambridge 0105 Sun 10850 Sun STANSTED AIRPORT
NO TRAINS TO BE STABLED IN PLATFORM 2 AT
Cheshunt Jn Cheshunt Jn Down and U ession |15/12/24 15/12/24 STANSTED AIRPORT
Southbu 0715 Sun  |0850 Sun
BROXBOURNE DOWN AND UP PASSENGER
LOOPS, UP GOODS LOOP, UP SIDINGS AND
REDLANDS SIDINGS TO BE KEPT CLEAR OF
STABLED TRAINS
PANTOGRAPHS TO BE LOWERED ON TRAINS
STABLED AT HERTFORD EAST
WA CYCLIC TYPE G
PREP: Prep / Survey for Broxbourne Jn S&C

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

Anglia Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4121530 |[EA1160 |Coppermill Jn Meridian Water Lea Valley Possession  |17/12/24 17/12/24 W2024/11150928
Reversible 0105 Tue |0325 Tue OHL Work
6m50ch and 12m45ch
Tottenham Hale |Cheshunt Jn Down and Up Possession |17/12/24 17/12/24
C/End Cambridge 0105 Tue 0325 Tue
P2024/4122459 |[EA1160 |Northumberland |Waltham Cross Down and Up Possession |20/12/24 20/12/24 W2024/11151036
Park Cambridge 0100 Fri 0420 Fri OHL Work
7m50ch and 12m45ch
P2024/4122106 |[EA1160 |Northumberland |Waltham Cross Down and Up Possession |18/12/24 18/12/24 W2024/11151034
Park Cambridge 0105 Wed |0420 Wed OHL Work
- 7m50ch and 12m45ch
P2024/3990390 |[EA1160 |Northumberland |Waltham Cross Down and Up Possession  |19/12/24 19/12/24 W2024/11151035
Park Cambridge 0100 Thu  |0420 Thu OHL Work
7m50ch and 12m45ch
'W2024/10654659
Patrolling
10m67ch and 11m10ch
P2024/4142026 |[EA1160 |Broxbourne Broxbourne Down Passenger |Line Blockage|18/12/24 18/12/2 W2024/11220926
EA1210 Loop/Platform 4  |(Between 0055 Wed Wed P & D Maintenance
(Broxbourne) Trains) 16m70ch and 19mOch
Up Passenger 'W2024/10619245
Loop/Platform 1 Patrolling
(Broxbourne) p 18m20ch and 19mOch
Up Goods Loop
Broxbourne Jn Hertford East Down and Up Line Blo 8/1424 18/12/24
Hertford (Betw: Wed |0435 Wed
Train
Broxbourne L/End|Roydon Down and Up Li 18/12/24 18/12/24
Cambridge € 0055 Wed 0435 Wed

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS_V4_2 2025
Anglia Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3991129 |[EA1160 |Bishops Stortford |Bishops Stortford Platform 3/Up Line Blockage|17/12/24 17/12/24 'W2024/11138440
EA1161 Passenger Loop |+ Disconnect {0040 Tue |0355 Tue P-Way Maintenance
EA1220 _ 29mO0ch and 34m60ch
Spellbrook LC Fullers End Footpath |Down and Up Line Blockage|17/12/24 17/12/24 \W2024/11142858
(CCTV) LC (R/G-X) Cambridge + Disconnect 0040 Tue  |0355 Tue Tunnel Examination
Stansted Airport |Stansted Airport Platforms 1-3 Line Blockage|17/12/24 17/12/24 33%%2?5%%22??70}1
+ Disconnect |0040 Tue  |0355 Tue S&T Maintenance
Stansted Stansted Down Goods Loop|Line Blockage|17/12/24  |17/12/24 33m45ch and 34m60ch
Mountfitchet Mountfitchet + Disconnect |0040 Tue  |0355 Tue
Stansted North Jn |Stansted East Jn Up & Down Line Blockage|17/12/24 17/12/24
Cambridge Chord |+ Disconnect |0040 Tue |0355 Tue ‘ ,
Stansted South Jn|Stansted Airport Down Airport/Up &|Line Blockage|17/12/24 17/12/24
Down Airport/Up |+ Disconnect |0040 Tue |0355 Tue
Arrival Down
Up Departure
Down/Up & Down
Airport/Up Airport
Stansted Stansted Siding Sidings 17/12/24 /12/2
Mountfitchet Mountfitchet Possession  |0040 Tue#” |035% Tue
y 4

X
2
&

&
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3990994 |[EA1160 |Bishops Stortford |Bishops Stortford Platform 3/Up Possession |18/12/24 18/12/24 PANTOGRAPHS TO BE LOWERED ON TRAINS 'W2024/11155030
EA1161 Passenger Loop 0050 Wed 0435 Wed STABLED AT STANSTED AIRPORT OHL Work
EA1220 33m10ch and 36m25ch
Spellbrook LC Elsenham Down and Up Possession |18/12/24 18/12/24 \W2024/11008834
(CCcTV) Cambridge 0050 Wed |0435 Wed Patrolling
Stansted Airport |Stansted Airport Platforms 1-3 Possession |18/12/24 18/12/24 35%2%?0%%(122?? 70ch
0050 Wed |0435 Wed S&T Maintenance
Stansted Stansted Down Goods Loop|Possession  |18/12/24  |18/12/24 33m45c¢h and 35m10ch
Mountfitchet Mountfitchet 0050 Wed 0435 Wed W2024/11138447
P-Way Maintenance
Stansted North Jn |Stansted East Jn Up & Down Possession  |18/12/24 18/12/24 29mOch and 36m25ch
Cambridge Chord 0050 Wed 0435 Wed (\J
Stansted South Jn|Stansted Airport Down Airport/Up &|Possession |18/12/24 18/12/24
Down Airport/Up 0050 Wed 0435 Wed
Arrival Down
Up Departure
Down/Up & Down
Airport/Up Airport
Stansted Stansted Siding Sidings 18/12/24
Mountfitchet Mountfitchet Possession  |0050 Wed
Elsenham Ugley Lane LC Down and Up BLOCKED To
Cambridge A/C Electric
Trains
Bishops Stortford |Bishops Stortford Platform 3/Up Line Blockag 18/12/24
Passenger Loop |(Between ed |0600 Wed
Trains)#Pisco
nnect
Spellbrook LC Elsenham Down and Up i age’18/12/24 18/12/24
(ccTy) Cambridge 0435 Wed 0600 Wed
S)+HDisco
Stansted Airport |Stansted Airport Platforms 1- Blockage|18/12/24 18/12/24
(Between 0435 Wed |0600 Wed
Trains)+Disco
nnect
Stansted Stansted D, 0 oop|Line Blockage|18/12/24 18/12/24
Mountfitchet Mountfitchet (Between 0435 Wed 0600 Wed
Trains)+Disco
nnect
Stansted North Jn Stansted Eas] U Down Line Blockage|18/12/24 18/12/24
mbridge Chord |(Between 0435 Wed 0600 Wed
Trains)+Disco
nnect
Stansted South Jn|Stansted Airpor Down Airport/Up &|Line Blockage|18/12/24 18/12/24
Down Airport/Up |(Between 0435 Wed |0600 Wed
Arrival Down Trains)+Disco

Up Departure
Down/Up & Down
Airport/Up Airport

nnect
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

Anglia Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3991155 |[EA1160 |Bishops Stortford |Bishops Stortford Platform 3/Up Possession  |19/12/24 19/12/24 \W2024/10652477
EA1161 Passenger Loop 0050 Thu  |0435 Thu S&T Maintenance
EA1220 i 33m45ch and 34m63ch
Spellbrook LC Elsenham Down and Up Possession |19/12/24 19/12/24 \W2024/11233242
(CCcTV) Cambridge 0050 Thu  |0435 Thu OHL Work (Maintenance)
Stansted Airport |Stansted Airport Platforms 1-3 Possession  |19/12/24 19/12/24 \2/352)%2?1?[11%32?272m
0050 Thu |0435 Thu P-Way Maintenance
Stansted Stansted Down Goods Loop|Possession |19/12/24  |19/12/24 29m0ch and 35m72ch
Mountfitchet Mountfitchet 0050 Thu 0435 Thu
Stansted North Jn |Stansted East Jn Up & Down Possession  |19/12/24 19/12/24 o
Cambridge Chord 0050 Thu  |0435 Thu ‘ ,
Stansted South Jn|Stansted Airport Down Airport/Up &|Possession |19/12/24 19/12/24
Down Airport/Up 0050 Thu |0435 Thu
Arrival Down
Up Departure
Down/Up & Down
Airport/Up Airport
Stansted Stansted Siding Sidings 19/12/24
Mountfitchet Mountfitchet Possession  |0050 Thu

Bishops Stortford

Bishops Stortford

Platform 3/Up

Line Blockage

Passenger Loop |(Between

Trains)
Spellbrook LC Elsenham Down and Up Line Blockag 19/12/24
(CCcTV) Cambridge (Between 0600 Thu

Trains
Stansted Airport |Stansted Airport Platforms 1-3 Line S 19/12/24
(Bptwe 435 Thu 0600 Thu

ain

Stansted Stansted Down Goods Loo lofkage|19/12/24 19/12/24
Mountfitchet Mountfitchet Be n 0435 Thu |0600 Thu

ins)
Stansted North Jn |Stansted East Jn Line Blockage|19/12/24 19/12/24
(Between 0435 Thu 0600 Thu

Trains)
Stansted South Jn|Stansted Airport Line Blockage|19/12/24 19/12/24
(Between 0435 Thu (0600 Thu

Trains)

Dgvn/Up & Down
port/Up Airport
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2 2025
Anglia Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3991131 |[EA1160 Bishops Stortford |Bishops Stortford Platform 3/Up Line Blockage|20/12/24 20/12/24 W2024/11138594
EA1161 Passenger Loop |+ Disconnect |0100 Fri 0400 Fri P-Way Maintenance
EA1220 ; 29mOch and 34m53ch
Spellbrook LC Fullers End Footpath |Down and Up Line Blockage|20/12/24 20/12/24 \W2024/10652478
(CCTV) LC (R/G-X) Cambridge + Disconnect 0100 Fri 0400 Fri S&T Maintenance
Stansted Airport |Stansted Airport Platforms 1-3 Line Blockage|20/12/24 20/12/24 \?}\?%ﬂo@%i’gg 60ch
+ Disconnect (0100 Fri 0400 Fri Patrolling
Stansted Stansted Down Goods Loop|Line Blockage|20/12/24  |20/12/24 29m40ch and 30m65c¢h
Mountfitchet Mountfitchet + Disconnect (0100 Fri 0400 Fri
Stansted North Jn |Stansted East Jn Up & Down Line Blockage|20/12/24  |20/12/24 o
Cambridge Chord |+ Disconnect |0100 Fri 0400 Fri ‘ ,
Stansted South Jn|Stansted Airport Down Airport/Up &|Line Blockage|20/12/24 20/12/24
Down Airport/Up |+ Disconnect (0100 Fri 0400 Fri
Arrival Down
Up Departure
Down/Up & Down
Airport/Up Airport
Stansted Stansted Siding Sidings 20/12/24
Mountfitchet Mountfitchet Possession  [0100 Fri

Bishops Stortford

Bishops Stortford

Platform 3/Up
Passenger Loop

Line Blockage
(Between

Trains)+Disco
nnect

Spellbrook LC Fullers End Footpath |Down and Up Line Blocka 20/12/24
(CcTVv) LC (R/G-X) Cambridge ri 0600 Fri
Stansted Airport |Stansted Airport Platforms 1-3 20/12/24 20/12/24
0400 Fri 0600 Fri
Stansted Stansted Line Blockage|20/12/24 20/12/24
Mountfitchet Mountfitchet (Between 0400 Fri 0600 Fri
Trains)+Disco
nnect
Stansted North Jn |Stansted East Jn i Line Blockage|20/12/24 20/12/24
yidge Chord |(Between 0400 Fri 0600 Fri
Trains)+Disco
nnect
Stansted South Jn|Stansted Aifport wn Airport/Up &|Line Blockage|20/12/24 20/12/24
Down Airport/Up | (Between 0400 Fri (0600 Fri
Arrival Down Trains)+Disco

Up Departure
Down/Up & Down
Airport/Up Airport

nnect
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

Anglia Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3935332 |[EA1161 Stansted Airport |Stansted Airport Platforms 1-3 Line Blockage|15/12/24 15/12/24 NO TRAINS TO BE STABLED IN PLATFORM 2 AT  (\W2024/10619047
EA1220 + Disconnect [0055 Sun 0440 Sun STANSTED AIRPORT Patrolling
TRAINS TO BE STABLED AS REQUIRED IN 33m25ch and 34m34ch
Stansted South Jn  |Up Departure Line Blockage|15/12/24 15/12/24 PLATFORMS 1 AND 3 AT STANSTED AIRPORT 'W2024/10656597
Down/Up & Down |+ Disconnect |0055 Sun 0440 Sun Drainage Work
Airport/Up Airport PATROLLING 34m75ch and 37mé4ch
Stansted Stansted Down Goods Loop|Line Blockage|15/12/24 15/12/24 \W2024/10652379
Mountfitchet Mountfitchet + Disconnect |0055 Sun 0440 Sun S&T Maintenance
Stansted North Jn |Down and Up Line Blockage|15/12/24 15/12/24 33m45ch and 34m60ch
Cambridge + Disconnect |0055 Sun 0440 Sun
Stansted North Jn |Stansted East Jn Up & Down Line Blockage|15/12/24 15/12/24 =l
Cambridge Chord |+ Disconnect |0055 Sun  |0440 Sun ‘ ,
Stansted South Jn|Stansted Airport Down Airport/Up &|Line Blockage|15/12/24 15/12/24
Down Airport/Up |+ Disconnect [0055 Sun  |0440 Sun
Arrival Down
P2024/4121714 |EA1161 Elsenham Ugley Lane LC Down and Up Line Blockage|15/12/24 15/12¢4 \W2024/11158173
Cambridge +Detonators (0105 Sun 0745 \Vegetation Clearance
35m30ch and 35m59ch
Stansted South Jn|Ugley Lane LC Down and Up BLOCKED To|15/12/24 2/24
Cambridge A/C Electric 0105 Su ‘ Sun
Trains /
P2024/4096147 |[EA1161 Cambridge Cambridge Platforms 5 & 6 Line Blockage|15/42/24 | 18/12/24 'W2024/11055452
+Detonators 0600 Sun Patrolling

55m55ch and 55m60ch

%
2
&

&
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

Anglia Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4122636 |[EA1161 |Ely Ely Up Platform Loop |Possession |15/12/24 15/12/24 W2024/11152032
EA1162 0045 Sun  |0750 Sun Survey Work
EA1540 Down Goods Loop 60m70ch and 72m0ch
EA1550 Up Goods Loop \W2024/11219267
EAl
560 Ely North Jn Ely West Jn Up & Down Ely Possession  |15/12/24 15/12/24 LC Work
EA1580 West Curve 0045 S 0750 S 8mOch and 8m40ch
un un W2024/11220380
Queen Adelaide LC |Down and Up Possession |15/12/24  |15/12/24 Rail Changing
(AHBC-X) Peterborough 0045 Sun  |0750 Sun 69m70ch and 72mOch
(ELR:EMP/LOR:EA1
560)
Queen Adelaide LC |Down and Up Possession |15/12/24  |15/12/24 '
(AHBC-X) Norwich 0045 Sun  |0750 Sun
(ELR:ETN/LOR:EA1
580) [ |
Soham Ely Dock Jn Up & Down Possession |15/12/24 15/12/24
0045 Sun  |0750 Sun
West River LC Queen Adelaide LC |Down and Up Possession  |15/12/24 15/1%
(R/IG-X) (UWC) |(AHBC-X) 0045 Sun  |0750 SG
(ELR:BGK/LOR:EA1
162)
Ely Ely Up Through Siding|Sidings 15/12/ 15/12/24
Possession  |004545u Sun
P2024/4144546 |EA1162 Littleport Bypass |Downham Market Up & Down Line Blockages 17/12/24 \W2024/11227170
LC (AHBC-X) +Detonatorg u 0355 Tue Track Maintenance
81mOch and 85mOch
P2024/4138798 |[EA1162 |Stow Bardolph Watlington Road Down and Up/Up |Line e|15712/24 15/12/24 'W2024/11200899
CCTV CCTV & Down + NaQrs 40100 Sun  [0820 Sun Track Maintenance
88m44ch and 91mOch
P2024/4138497 |[EA1162 |St. Germans AHB |Kings Lynn Up&Down ine BlgCkage|20/12/24 20/12/24 W2024/11209579
Detdhators  |0110 Fri 0410 Fri LC Work
96m10ch and 96m30ch
P2024/4140462 |[EA1170 |Rectory Road Rectory Road Up So Line Blockage|15/12/24 15/12/24 W2024/11210755
D 0 +Detonators {0115 Sun  |0725 Sun Earthwork
2 j 3m55ch and 3m75ch
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
Anglia Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3934890 |[EA1180 |Camden Road Camden Road North London Possession  [15/12/24 15/12/24 NLL CYCLIC TYPE 7A (ROTR) \W2024/10625513
EA1310 |Central Jn Incline Jn Incline 0045 Sun {0850 Sun Off Track Work
EA1320 i 4m30ch and 3mOch
LN110 Camden Road Westbourne Road Jn|Down North Possession  |15/12/24 15/12/24 W2024/10625494
LN115 East Jn London Relief 0045 Sun {0850 Sun P & D Maintenance
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession  15/12/24 15/12/24 C\';%%Z?l%g%g%tlm
0045 Sun 0850 Sun 'Welding and Grinding
Gospel Oak Jn |[Camden Road West |Down and Up Possession |15/12/24 15/12/24 4m40ch and 3mOch
Jn North London 0045 Sun 0850 Sun 'W2024/10625516
URFDO Inspections
Highbury Vale Jn |Canonbury West Jn |Up/Down Possession  |15/12/24 15/12/24 4m40ch and 3mOch
Canonbury 0045 Sun  |0850 Sun 'W2024/10619943
- - - Patrolling
Lea Jn Primrose Hill Up North Possession |15/12/24 15/12/24 3m70ch and 3mOch
(closed) site of London/Down 0045 Sun 0850 Sun \W2024/10619851
North London Patrolling
. . (Westbound) . 29 1m2ch and 3m70ch
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession  [15/12/24 15/1824 \W2024/11096491
Curve 0045 Sun 0850 OHL Work (Maintenance)
Primrose Hill LeaJn Up North Possession ; 5m29ch and 3m60ch
(closed) site of London/Down W2024/ %1143012
North London S&C Unit Renewal
(Eastbound) (Maintenance Only)
Westbourne Road|Camden Road East |Up North London |Possession 1m2ch and 3mOch

Jn

Jn

Reversible

\W2024/11145742
S&T Maintenance
4m40ch and 3mOch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3934852 |[EA1180 |Camden Road Channelsea North Jn |Down and Up Possession |15/12/24 16/12/24 RAIL REPLACEMENT ROAD SERVICE WILL BE IN (W2024/10934009
EA1320 Central Jn North London 2230 Sun 0435 Mon OPERATION Survey Work
EA1325 i 2m55ch and 2m78ch
EA1340 |Camden Road Westbourne Road Jn|Down North Possession |15/12/24 16/12/24 FREIGHT SERVICES DIVERTED VIA THE T&H \W2024/11214875
LN110 East Jn London Relief 2230 Sun  |0435 Mon Survey Work
SO511 NLL CYCLIC T AMENDED
Channelsea North|Lea Jn Up Channelsea |Possession |15/12/24 16/12/24 ( ) %%%Z?l%g%g%%&h
Jn Loop 2230 Sun 0435 Mon 'Welding and Grinding
Highbury Vale Jn [Canonbury West Jn  [Up/Down Possession |15/12/24  |16/12/24 4m55ch and 3m20ch
Canonbury 2230'Sun (0435 Mon W2024/10656857
P & D Maintenance
Lea Jn High Meads Jn Down and Up Lea |Possession |15/12/24 16/12/24 4m40ch and 3m20ch
Curve 2230 Sun (0435 Mon \W2024/11098334
. . . OHL Work (Maintenance)
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession |15/12/24  |16/12/24 4m55ch and 3m20ch
Curve 2230 Sun  |0435 Mon \W2024/11145785
Westbourne Road|Camden Road East |Up North London |Possession |15/12/24 16/12/24 S&T Maintenance
Jn Jn Reversible 2230 Sun 043 «4@ 4m40ch and 3m20ch
’ 'W2024/10656851
URFDO Inspections
3m20ch and 4m40ch
'W2024/10656859
Off Track Work
4m40ch and 3m20ch
p 'W2024/10656714
Track Maintenance
4m55ch and 3m20ch
P2024/4122217 |[EA1200 |Clapton Jn Chingford L/End Down and Up 124 17/12/24 W2024/11144061
Chingford $135 Tue (0500 Tue Track Maintenance
5m60ch and 9m30ch
P2024/4121898 |[EA1200 | Chingford Chingford Platforms 1-3 19/12/24 19/12/24 W2024/11143978
0150 Thu  |0400 Thu Track Maintenance
_ 6mOch and 10m33ch
Clapton Jn Chingford Blockage|19/12/24 19/12/24
+Detonators {0150 Thu  |0400 Thu
Chingford Chingford Sidings 19/12/24 19/12/24
Possession |0150 Thu  |0400 Thu
P2024/4121789 |[EA1200 |Chingford Chingford s 1-3 Line Blockage|20/12/24 20/12/24 \W2024/11144019
+Detonators |0150 Fri 0400 Fri Track Maintenance
_ / _ 6mOch and 10m33ch
Clapton Jn Chingford Down and Up Line Blockage|20/12/24 20/12/24
Chingford +Detonators |0150 Fri 0400 Fri
Chingford Chingford Carriage Sidings |Sidings 20/12/24 20/12/24
Possession 10150 Fri 0400 Fri
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4144957 |[EA1230 |Royston C/End |Hauxton AHB Down and Up Line Blockage|19/12/24 19/12/24 \W2024/11231567
LN125 Royston 0145 Thu 0455 Thu OHL Work (Ground Level)
45m77ch and 54m57ch
P2024/4121899 |EA1280 Lea Bridge Jn Coppermill Jn Lea Valley Line Blockage|15/12/24 15/12/24 \W2024/11151825
Reversible +Detonators |0145 Sun  |0415 Sun Structures Work
_ _ 5m60ch and 6m47ch
Ruckholt Rd Jn  |Coppermill Jn Down and Up Line Blockage|15/12/24 15/12/24
Temple Mills +Detonators {0145 Sun 0415 Sun
Temple Mills West Temple Mills West | Temple Mills Loop |Line Blockage|15/12/24 15/12/24
Jn Jn Reception Line +Detonators 0145 Sun 0415 Sun P
P2024/4144403 |[EA1310 |Brondesbury Brondesbury Park  |Down North Line Blockage|16/12/24 16/12/24 \W2024/11228753
London (Between 1400 Mon 1500 Mon Track Maintenance
Trains) + EPR ‘ 3m35ch and 3m72ch
P2024/4110380 |[EA1310 Willesden Acton Wells Jn Down and Up Line Blockage|15/12/24 15/12/24 \ \W2024/11161222
Junction High North London +Detonators |0045 Sun  |0810 Survey Work
Level OmOch and Om50ch
'W2024/11093122
Survey Work
0OmOch and O0m45ch
P2024/3897934 |[EA1310 |Falcon Jn Mitre Bridge Jn Down West Possession  |15/12/#4 5/32/24 LONDON OVERGROUND WILLESDEN JN TO W2024/11158095
MD160 London 011's 0 Sun CLAPHAM JN SERVICES WILL NOT RUN. Other E&P Work
MD166 i i i i i o 4m15ch and 5m77ch
S0250  |Kensington Kensington Olympia |Olympia Platform |Possession 15/12/24 SOUTHERN WATFORD JUNCTION TO CLAPHAM  |W2024/10922948
S0O500 Olympia Loop un  |0900 Sun JUNCTION SERVICES WILL NOT RUN. Structures Examination
SW100 4Am46ch and 4m70ch
SW220 Longhedge Jn Latchmere No.1 Jn DOWI’? and Up Posse Wi2/24 15/12/24 LUL VICTORIA LINE TO BE OPEN BETWEEN \W2024/10759399
Kensington 115 Sun  |0900 Sun VICTORIA AND EUSTON. Track Maintenance
‘ - 1
Ludgate Jn Latchmere No.2 Jn  |Down and Up 0 1 15/12/24  |15/12/24 {_/llJCI:_Tl(D)IFSQII:AR,IACI\ITDL\IIOIIEES-;OBEQI(E)I\(?E‘Egl\?/EPévl\lESEINGTON Oméch and 5m77ch
Latch o W2024/10844382
atchmere Cury, 0115 Sun 0900 Sun OLYMPIA Other E&P Work
er or
Mitre Bridge Jn  |Falcon Jn Up West L ession |15/12/24 15/12/24 Ll;'(';:CE'I\DITRIgL LINiJg BEE(IDDZT_E,;SETBW E|E_|N 1m35ch and 4m15ch
0115 Sun (0900 Sun OXFORD CIRCUS AND S S BUSH. W2024/11020289
; ; 4 ; Ground
Willesden High Level |Down.a p Possession  [15/12/24 15/12/24 Investigation/Automatic
Jn ign LYve 0115 Sun {0900 Sun Ballast Sampling
West London Jn  |Latchmere No.3 Jn oWQ & Up Possession  |15/12/24 15/12/24 \5/\7;%23,?1%%%294737(:h
(sw) eptote Lane 0115 Sun  |0900 Sun i
S&T Maintenance
Falcon Jn Latchmere Y8-1 Jn B4 Hill Siding 1 |Sidings 15/12/24 | 15/12/24 3\7;(‘)1231?&”1% ggg’c“
. e Possession  |0115 Sun  |0900 Sun
Pigs Hill Siding 2 Structures Examination
North Pole Jn  |North Pole Reception Road  |Sidings 15/12/24  |15/12/24 2m70ch and 3m10ch
International Depot Possession  |0115 Sun /0900 Sun
North Pole Jn North Pole Scrubs |Sidings 15/12/24 15/12/24
Lane Siding Possession  |0115 Sun {0900 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3916821 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession  (14/12/24 15/12/24 TRAINS TO RUN OVER THE MAIN LINES. W2024/11089895
GW103 Poplar 2200 Sat 0950 Sun NO ACCESS TO / FROM THE GREENFORD Remove Rail Defects
GW130 BRANCH, WEST EALING SIDINGS, HAYES YARD, [2m35ch and 3m35ch
Acton East Acton West Acton Yard Sidings 14/12/24 15/12/24 HANSON SIDINGS. W2024/10784670
Reception 1, 2 & 3 Possession 2200 Sat  |0950 Sun NO ACCESS BE EN THE GWML AND ACTON  |S&T Work
_ i i i YARD. 3m30ch and 5m47ch
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |15/12/24 15/12/24 \W2024/10788633
0001 Sun 0800 Sun Patro”ing
Granc_i Canal Old Oak Common Engine and Possession |15/12/24 16/12/24 C\?;%Eéir}ﬂrﬂg?l?(:h
Junction East Jn Carriage Line 0001 Sun |0500 Mon Platform Enhancements
Ladbroke Grove |Ealing Broadway  |Down and Up Possession |15/12/24  |15/12/24 4m12ch and 4m28ch
Relief 0001 Sun  |0800 Sun W2'024/10_58217l
Major Projects
Old Oak Common  |Carriage Line and |Possession |15/12/24 16/12/24 2m25ch and 5m20ch
East Jn Engine Siding 0001 Sun  |0500 Mon W2024/10798672
_ _ In Connection With
Old Oak Common |CrossRail Depot Washer Bypass |Possession |15/12/24 Engineering Work
East Jn Back Line 0001 Sun 2m25ch and 5m47ch
_ _ _ 'W2024/10833591
CrossRail Depot  |CrossRail Depot Washer Bypass | Sidings 15/12/24 Rail Testing and Lubrication
and Back Line Possession  |0001 Su 4m11ch and 5m20ch
Old Oak Common |Old Oak Common  |Washer Bypass |BLOCKED To XAVZ.OZA":{]'O.B:LE'MS
Crossrail Depot  [Crossrail Depot Line Electric 0006 &jor Frojects
Trains 0m40ch and 5m25ch
Ladbroke Grove |Ealing Broadway Down and Up Possession 15/12/24 W2924/11103771_
Main 4 0445 Sun Drainage Inspection
3mOch and 5m35ch
Acton Main Line |Acton West Acton Dive-Under 2/24 16/12/24 W2024/11135625
0500 Mon S&T Work
4Am65ch and 5m33ch
Ladbroke Grove |Acton West Down and Up 15/12/24 16/12/24 W2024/11109487
Relief 0800 Sun  |0500 Mon Track Works
2m25ch and 5m47ch
W2024/11119232

HS2 ASPRO Major Projects
2m30ch and 3m31ch
'W2024/11092304

P & D Maintenance

4mOch and 5m47ch
W2024/11142216

Platform Enhancements
4m12ch and 4m28ch

&P
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EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3991708 |[EA1310 |Network Rail / Gunnersbury Jn Westbound Line Blockage|18/12/24 18/12/24 ONE PLATFORM AT RICHMOND TO BE KEPT \W2024/10651867
LUL (District Line) District Line +Detonators |0115 Wed |0510 Wed CLEAR IN THE WTT BASE PLAN BETWEEN 0015 (S&T Points
Boundary Eastbound District AND 0500 3m10ch and 12m39ch
Line TUESDAY TO FRIDAY FOR TRACK \W2024/11177510
Richmond Richmond Platforms 3-7 Line Blockage|18/12/24 18/12/24 INSPECTIONS/O, R MAINTENANCE WORKS, Structures Examination
+Detonators (0115 Wed |0510 Wed STABLING PLA 10mOch and 10m30ch
MENDED OCAL ARRANGEMENT WITH \W2024/10861084
South Acton Jn  |Richmond Down and Up Line Blockage|18/12/24 18/12/24 THE SIG REQUIRED Track Maintenance
Richmond +Detonators |0115 Wed |0510 Wed 2m52ch and 12m39ch
Acton Central South Acton Jn Down North BLOCKED To|18/12/24 18/12/24
London D/C Electric |0115 Wed |0510 Wed
Up North London |Trains ~
P2024/3991828 |[EA1310 |Network Rail / Gunnersbury Jn Westbound Line Blockage|19/12/24 19/12/24 W2024/11166554
LUL (District Line) District Line +Detonators |0115 Thu |0510 Thu Structures Examination
Boundary Eastbound District 10mOch and 10m30ch
Line 'W2024/10861085
Richmond Richmond Platforms 3-7 Line Blockage|19/12/24 19/1 Track Maintenance
+Detonators 0115 Thu (0510 2m52ch and 12m39ch
. _ 'W2024/10651981
South Acton Jn  |Richmond Down and Up Line Blockage|19/12/24 2/24 S&T Points
Richmond +Detonators 0115 TE 0510 Thu 3m10ch and 12m39ch
Acton Central South Acton Jn Down North BLOCKED To|19/ 4 2/24
London D/C Electric |01 0510 Thu
Up North London |Trains
P2024/3991829 |[EA1310 |Network Rail / Gunnersbury Jn Westbound Line Blo 0/12724 20/12/24 \W2024/10861086
LUL (District Line) District Line +Detopgitor Fri 0510 Fri Track Maintenance
Boundary Eastbound District p 2m52ch and 12m39ch
Line ”~ 'W2024/10651982
Richmond Richmond Platforms 3-7 n kage|20/12/24 20/12/24 S&T Points
+oetonglors (0115 Fri 0510 Fri 3m10ch and 12m39ch
South Acton Jn  [Richmond Down and U ins Blockage|20/12/24 20/12/24
Richmo L, +Detonators |0115 Fri 0510 Fri
Acton Central South Acton Jn Down BLOCKED To0|20/12/24 20/12/24
d D/C Electric  |0115 Fri 0510 Fri
h London |Trains
P2024/4142526 |[EA1310 |Camden Road Copenhagen Jn th*2ondon Line Blockage|17/12/24 17/12/24 \W2024/11205247
EA1320 |Central Jn +Detonators 0600 Tue  |1800 Tue OHL Work (Maintenance)
LN115 Y 4 a _ OmOch and Om51ch
S0400 Cedar Jn Cedar Jn \‘jsuo Curve Line Blockage|17/12/24 17/12/24
CTRL/NLL +Detonators 0600 Tue |1800 Tue
Connection Line
St. Pancras York Way North Jn  |[East Coast Line Blockage|17/12/24 17/12/24
International Mainline +Detonators |0600 Tue |1800 Tue
Connection
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Anglia Route Version 4.2
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4123988 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession |17/12/24 17/12/24 \W2024/11171186
LN115 International Mainline 0025 Tue  |0400 Tue (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 17/12/24 17/12/24
International Link Line Sidings |Possession 0025 Tue 0400 Tue (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 17/12/24 17/12/24
Path 0025 Tue 0400 Tue (4 hrs)
York Way North |St. Pancras North London Protected 17/12/24 17/12/24
Jn International Incline Path 0025 Tue  |0400 Tue (4 hrs) Q
p
P2024/4123991 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  [19/12/24 19/12/24 \W2024/11171070
LN115 International Mainline 0025 Thu  |0440 Thu (4 hrs) b S&T Work
LN3201 Connection 4 OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 19/12/24 19/12/24
International Link Line Sidings |Possession 0025 Thu 0440 Thu
Possession
P2024/3939469 |[EA1325 |Bromley Jn Norwood Jn Down Crystal Possession |15/12/24 15/1 'W2024/10838259
SO510 (London) Palace Spur/Down 0125 Sun  |0800 S Permanent Way Inspection
S0650 Platform Loop 8m26¢ch and 9m48ch
Up Crystal Palace ) 'W2024/11090004
Spur S&T Renewal
Cottage Jn Sydenham Up London Possession |15/ 2/24 8mOch and 9mOch
Bridge/Sussex 0800 Sun 'W2024/11210379
Slow _ _ Remove Rail Defects
Norwood Jn Gloucester Road Jn |Down Wallington |Possessio 15/12/24 6m68ch and 9m55ch
(London) Up Wallington 0800 Sun W2024/10759596
Track Maintenance
Selhurst Depot  |Selhurst Depot Gullet Road Posse #25/12/24 15/12/24 6m68ch and 9m55ch
Fork Arrival Road 0125 Sun 10800 Sun W2024/11153188
- —— Mobile Maintenance Train
Sydenham Windmill Bridge Jn  |Down Sussex os#on 15/12/24 15/12/24 9m19ch and 9m39ch
Slow/ Down 0125Sun 0800 Sun W2024/10750085
London Byielg Survey Work
7m20ch and 8m55ch
\b don Bridge
Faft/Up Fast
Windmill Bridge  |Windmill Brj Jn ough Road Sidings 15/12/24 15/12/24
Jn (Perturbation Possession  [0125 Sun  |0800 Sun
Siding)
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4048014 |[EA1330 |Chiswick Kew Bridge Down Hounslow |Line Blockage|15/12/24 15/12/24 \W2024/10871735
SW230 (Between  |0945 Sun  |1015 Sun Permanent Way Inspection
SW240 Trains) OmOch and OmOch
New Kew Jn Kew East Jn Up Kew Spur Line Blockage|15/12/24 15/12/24
(Between 0945 Sun (1015 Sun
Down Kew Spur Trains)
Old Kew Jn Chiswick Up Hounslow Line Blockage|15/12/24 15/12/24
(Between 0945 Sun  |1015 Sun
Trains)
P2024/4048100 |[EA1330 |Chiswick New Kew Jn Down Hounslow |Line Blockage|15/12/24 15/12/24 \W2024/10871737
SW230 (Between 1045 Sun  |1115 Sun Permanent Way Inspection
SW240 Up Hounslow Trains) lﬂ OmOch and OmOch
New Kew Jn New Kew Jn Down Kew Spur |Line Blockage|15/12/24 15/12/24
(Between 1045 Sun  |1115 Sun
Trains) ‘
P2024/4112938 |[EA1360 |Dudding Hill Jn  |Acton Canal Wharf |Down and Possession  |15/12/24 15/12/24 DUDDING HILL JUNCTION/AND ACTON CANAL \W2024/11164915
Jn Up/Down and Up 0600 Sun 2230 WHARF SIGNAL BOXES TO BE CLOSED 0700 SUN |Structures Examination
Goods TO 1900 SUN 7m60ch and 7m70ch
Neasden Jn Neasden Jn Up & Down Possession |15/12/24 15/12 NEASDEN JUNCTION SIGNAL BOXES TO BE 'W2024/11135515
Branch 0600 Sun 30 Su CLOSED 0700 SUN TO 2200 SUN Structures Work
7m3ch and 7m70ch
P2024/4121937 |[EA1360 |Acton Canal Acton Wells Jn Down and Up Line Blockage|15/12 124 W2024/11161260
MD170 Wharf Goods +Detonators |19 u 0 Sun Survey Work
_ 8m45ch and 8m77ch
Acton Canal Acton Canal Wharf  |Up & Down Acton |Line Blockag 15/12/24
Wharf Jn Jn Branch +Detonator< 1930%u 2200 Sun
4 W
P2024/4140341 |[EA1370 |South Tottenham |Walthamstow Down and Up T&H|Line Bfockafe| 13¥12/24 15/12/24 \W2024/11213779
East Jn Queens Road +D rs #0025 Sun  |0855 Sun Structures Work (Track Off)
7m10ch and 7m40ch
P2024/4121572 |[EA1370 | Barking Station Jn|Barking Single/Platform Litie Blgtkage|16/12/24 16/12/24 BARKING PLATFORM 1 TO BE KEPT CLEAR OF  (W2024/11162929
D ators |0700 Mon |1800 Mon TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
P2024/4121587 |EA1370 |Barking Station Jn|Barking Line Blockage|17/12/24 17/12/24 BARKING PLATFORM 1 TO BE KEPT CLEAR OF  (W2024/11162930
+Detonators |0700 Tue |1800 Tue TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
'WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
P2024/4121573 |[EA1370 |Barking Station Jn|Barking & |Single/Platform 1 |Line Blockage|18/12/24 18/12/24 BARKING PLATFORM 1 TO BE KEPT CLEAR OF  |W2024/11163131
+Detonators (0700 Wed |1800 Wed TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
'WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4121599 |[EA1370 |Barking Station Jn|Barking Single/Platform 1 |Line Blockage|19/12/24 19/12/24 BARKING PLATFORM 1 TO BE KEPT CLEAR OF  |W2024/11163132
+Detonators |0700 Thu (1800 Thu TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND LATION CAN BE HANDED
BACK ON RE S ITH 30MINS NOTICE
P2024/4121534 |EA1370 Barking Station Jn|Barking Single/Platform 1 |Line Blockage|20/12/24 20/12/24 BARKING P M 1 TO BE KEPT CLEAR OF 'W2024/11163133
+Detonators [0700 Fri 1800 Fri TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN T, EN§,OF DEGRADED WORKING THIS
W E AND ISOLATION CAN BE HANDED
BAC REQUEST WITH 30MINS NOTICE
P2024/3993498 |[EA1380 |Christian St Jn Bromley-by-Bow Down and Up Possession  |17/12/24 17/12/24 W2024/11145510
EA1400 (LUL) Main 0055 Tue  |0440 Tue Patrolling
_ i ‘ 0OmOch and 3m2ch
Fenchurch Street |Christian St Jn Down and Up Fast|Possession |17/12/24 17/12/24 \W2024/11046667
Down and Up 0055 Tue 0440 Ti Remove Rail Defects
Slow OmOch and 1mOch
Fenchurch Street  |Platforms 1-4 Possession [17/12/24  [17/12 W2024/10779216
0055 Tue 0 Tue S&T Points
0OmOch and 0m60ch
Gas Factory Jn  |Bow Jn Up Stratford Down |Possession  |17/12/24 124
005 e Tue
Gas Factory Jn Up Passenger Possession |17/1 717112124
Loop T 0440 Tue
P2024/3993469 |[EA1380 |Christian St Jn Limehouse Down and Up Line B /24 18/12/24 \W2024/11046756
Main + Dis€ Q055 Wed 0440 Wed Remove Rail Defects
_ 4 f OmOch and 1mOch
Fenchurch Street |Christian St Jn Down and Up Fast|lfine age|18/12/24 18/12/24 W2024/10779171
Down and Up copnect |0055 Wed 0440 Wed S&T Points
Slow OmOch and Om60ch
Fenchurch Street Platforms Blockage|18/12/24 18/12/24
+ Disconnect (0055 Wed |0440 Wed
P2024/3993430 |[EA1380 Christian St Jn Limehouse Line Blockage|19/12/24 19/12/24 \W2024/10779218
+ Disconnect |0055 Thu  |0440 Thu S&T Points
_ _ OmOch and Om60ch
Fenchurch Street |Christian St Jn Line Blockage|19/12/24 19/12/24 \W2024/11046704
+ Disconnect {0055 Thu 0440 Thu Remove Rail Defects
OmOch and 1mOch
Fenchurch et Platforms 1-4 Line Blockage|19/12/24 19/12/24
+ Disconnect |0055 Thu  |0440 Thu
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3993431 |[EA1380 |Christian St Jn Limehouse Down and Up Line Blockage|20/12/24 20/12/24 W2024/11046758
Main + Disconnect (0055 Fri 0440 Fri Remove Rail Defects
_ _ 0OmOch and 1mOch
Fenchurch Street |Christian St Jn Down and Up Fast|Line Blockage|20/12/24 20/12/24 W2024/10779173
Down and Up + Disconnect (0055 Fri 0440 Fri S&T Points
Slow OmOch and Om60ch
Fenchurch Street Platforms 1-4 Line Blockage|20/12/24 20/12/24
+ Disconnect |0055 Fri 0440 Fri
P2024/4143840 |[EA1380 |Bromley-by-Bow |East Ham Depot Down and Up Line Blockage|18/12/24 18/12/24 W2024/10951748
(LUL) L/End Main (Between 0055 Wed 0440 Wed Track Maintenance
Trains)+Disco =l 3m60ch and 5m50ch
nnect \W2024/11227377
Track Maintenance
3m60ch and 5m50ch
\W2024/10474625
Track Maintenance
3m72ch and 4m40ch
P2024/4084826 |[EA1380 |Laindon L/End Pitsea Up Main Possession |17/12/24 17/12/ \W2024/11047290
0040 Tue 5 Tue Technical Inspection
_ _ _ _ _ 22m63ch and 22m75ch
Laindon Laindon Reversing Line Possession  |17/12/ 124 W2024/11047124
0135g7ue Tue P-Way Maintenance
Laindon L/End Pitsea Down Main Possession 4 17/12/24 s&%ga%l%%igg? 35¢ch
T 0520 Tue Tamping
22m50ch and 26m35ch
'W2024/11057965
"4 Tamping
22m50ch and 26m35ch
P2024/4084868 |[EA1380 |Laindon L/End Pitsea Up Main esgon |18/12/24 18/12/24 W2024/11057811
0040 Wed |0435 Wed Tamping
; ; _ 22m50ch and 26m35ch
Laindon Laindon Possession |18/12/24 18/12/24 \W2024/11047258
0135 Wed (0520 Wed P-Way Maintenance
Laindon L/End Pitsea Possession |18/12/24 18/12/24 35;852355_]1%1(175(?? 35¢ch
0135 Wed |0520 Wed

(02)

Technical Inspection
22m63ch and 22m75ch
'W2024/11057986
Tamping

22m50ch and 26m35ch

4
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4084895 |[EA1380 |Laindon Laindon Reversing Line Possession  |19/12/24 19/12/24 \W2024/11047292
EA1390 0125 Thu  |0415 Thu Technical Inspection
26mO0Och and 27mOch
Laindon L/End Benfleet L/End Down and Up Possession  (19/12/24 19/12/24 W2024/11057919
Main 0125 Thu  |0415 Thu Tamping
Pitsea Hall LC _ |Pitsea dn Downand Up  |Possession |10/12/24 | 19/12/24 22m50ch and 26m35ch
Station Work
26m25ch and 26m50ch
'W2024/11047287
P-Way Maintenance
o~ 22m50ch and 26m35ch
\W2024/11057987
u Tamping
‘ 22m50ch and 26m50ch
P2024/4084888 |[EA1380 |Laindon L/End Pitsea Up Main Possession |20/12/24 20/12/24 'W2024/11058032
0040 Fri 0435 Fri Tamping
22m50ch and 26m35ch
Laindon Laindon Reversing Line Possession |20/12/24 20/1 W2024/11057920
0135 Fri 0520 Fri Tampmg
- - - - on 22m50ch and 26m35ch
Laindon L/End  |Pitsea Down Main Possession 55%2/24 ‘% |/:2r|4 W2024/11047263
P-Way Maintenance
22m50ch and 26m35ch
P2024/4141784 |[EA1380 |Basildon Pitsea Down and Up Line Blockagg 16/12/24 W2024/11219535
Main (Between 0435 Mon IBJ Work
Trains)+ 24m40ch and 25m70ch
nator
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3937880 |[EA1380 |Leigh-on-Sea Leigh-on-Sea Reversing Line Possession |15/12/24 16/12/24 RAIL REPLACEMENT ROAD SERVICE TO \W2024/11046714
0200 Sun  |0200 Mon OPERATE BETWEEN PITSEA AND SOUTHEND Patrolling
i i CENTRAL 35m30ch and 35m55ch
Pitsea Jn Southend Central Down and Up Possession |15/12/24 16/12/24 \W2024/11164848
Main 0200 Sun {0200 Mon C2C TO RUN SH LE TRAIN SERVICE BETWEEN Station Work
SHOEBURYN z» D SOUTHEND CENTRAL
Southend Central [Southend Central Platform 1 Possession |15/12/24 16/12/24 PLATFORM 33%%2?1?113;1%5%}1
Platform 4 0200 Sun 10200 Mon Station Work
NETWO TO USE PITSEA DOWN SIDING  [34m56¢h and 34m77¢ch
FOR LWIG OF YELLOW PLANT \W2024/11047366
. Off Track Work
: Chalkwell Drainage 31m70ch and 35m0ch
'W2024/10935917
Structures Examination
32m30ch and 35m40ch
'W2024/10604929
Drainage Work
31m70ch and 35m55ch
'W2024/11047230
Other E&P Work
33m70ch and 34m10ch
P2024/4084014 |[EA1380 |Shoeburyness Shoeburyness Platforms 1-3 Line Blockage|15/12/24 15/10/24 W2024/11046928
+Detonators |020045un Sun Patrolling
_ 35m60ch and 39m40ch
Southend Central [Shoeburyness Down and Up Line Blockage|15/18f4 #"15/12/24
Main +Detonators 0445 Sun
Shoeburyness Shoeburyness Carriage Sidings |Sidings 124 15/12/24
Washer Road Possggsio 0290 Sun  |0445 Sun
o~
P2024/4085140 |[EA1390 |Dagenham Dock |Purfleet C/End Down and Up n kage|15/12/24 16/12/24 \W2024/11047584
C/End Tilbury +°Discognect 2255 Sun  |0305 Mon OHL Inspection
12m10ch and 16m25ch
P2024/4085009 |[EA1390 |Grays Grays Platform Line Blockage|15/12/24 15/12/24 W2024/11049162
EA1410 + Disconnect |0115 Sun  |0555 Sun S&T Points
. P | 18m60ch and 22m20ch
Purfleet L/End Tilbury Town C/End n Line Blockage|15/12/24 15/12/24 \W2024/11047068
+ Disconnect 0115 Sun 0555 Sun P-Way Maintenance
West Thurrock Jn |Grays own Line Blockage|15/12/24 15/12/24 16m0ch and 22m20ch
Ocjiendon/Third |+ Disconnect |0115 Sun 0555 Sun
-~ j
Grays Grays eabrook Sidings |Sidings 15/12/24 15/12/24
Possession 0115 Sun 0555 Sun
Purfleet West Thurrock Jn Purfleet Long Sidings 15/12/24 15/12/24
Sidings Possession  |0115 Sun  |0555 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4085187 |[EA1390 |Grays Grays Platform 3 Line Blockage|16/12/24 16/12/24 W2024/11049114
EA1410 + Disconnect {0035 Mon |0315 Mon S&T Points
_ _ 18m60ch and 22m20ch
Purfleet C/End Tilbury Town C/End |Down and Up Line Blockage|16/12/24 16/12/24 \W2024/11134428
Tiloury + Disconnect |0035 Mon (0315 Mon Welding and Grinding
West Thurrock Jn |Grays Up & Down Line Blockage|16/12/24 16/12/24 21m40ch and 22m25ch
Ockendon/Third |+ Disconnect 0035 Mon |0315 Mon
Line
Grays Grays Seabrook Sidings |Sidings 16/12/24 16/12/24
Possession /0035 Mon  [0600 Mon
Grays Grays Platform 3 Line Blockage|16/12/24  |16/12/24 =
(Between 0315 Mon |0600 Mon
Trains)
Purfleet C/End Tilbury Town C/End |Down and Up Line Blockage|16/12/24 16/12/24
Tilbury (Between 0315 Mon |0600 Mon
Trains)
West Thurrock Jn |Grays Up & Down Line Blockage|16/12/24 16/12
Ockendon/Third | (Between 0315 Mon  |0600
Line Trains)
P2024/4085012 |[EA1390 |East Tilbury Stanford-le-Hope Down and Up Line Blockage|15/12/24 124 W2024/11047102
EA1420 Tilbury + Disconnect 01153} Sun Patrolling
_ 26m20ch and 27mOch
Thames Haven Jn|Thames Haven Down and Up Line Blockage|15/32/2 W12/24
Thames Haven + Disconnect 011 n 40605 Sun
P2024/4141745 |[EA1390 |Vange Wharf LC |Pitsea Down and Up Line Blockag®y.14/12/24 15/12/24 W2024/11219840
(CCTV) Tilbury Sat  |0500 Sun LC Work

32mOch and 32m15ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3922309 |[EA1430 |Boss Hall Jn Westerfield Jn Down and Up East|Possession |14/12/24 15/12/24 GE CYCLIC TYPE 119 W2024/10811928
EA1440 Suffolk 2325 Sat  |0955 Sun Track Maintenance
EA1450 i 72m23ch and 84m30ch
EA1460 |Derby Road Derby Road Down and Up Possession |14/12/24 15/12/24 \W2024/11050549
Felixstowe 2325 Sat  |0955 Sun Other E&P Work
Felixstowe Beach |Felixstowe Beach LC|Up & Down Possession |14/12/24 15/12/24 xgg)%ivl%%%%g%m
Jn Felixstowe Curve 2325 Sat 0955 Sun ;
Tamping
Gun Lane Trimley C/End Trimley Loop Possession |14/12/24  |15/12/24 83m35ch and 84m5ch
Junction 2325 Sat 0955 Sun 'W2024/11008384
Rail Testing and Lubrication
Trimley Felixstowe North Up & Down North |Possession |14/12/24 15/12/24 72m23ch and 84m30ch
Quay FLT Quay 2325Sat  |0955 Sun W2024/11007916
- - - Rail Testing and Lubrication
Westerfield Jn Felixstowe Town Up & Down Possession |14/12/24  |15/12/24 72m23ch and 84m30ch
Felixstowe Single 2325 Sat 0955 Sun 'W2024/10970116
Boss Hall Jn Westerfield Jn Down and Up East|Line Blockage|15/12/24 15/12/ Station Work
Suffolk (Between 0955 Sun 105 82m55ch and 83mO0ch
Trains) \W2024/10731547
Derby Road Derby Road Down and Up Line Blockage|15/12/24  [15/12/2 Patrolling
; 72m23ch and 84m30ch
Felixstowe (Between 0955 Sun Sun
Trains) W2024/10722136
Felixstowe Beach |Felixstowe Beach LC|Up & Down Line Blockage 124 Structures Examination
Jn Felixstowe Curve |(Between 1955 sun 81m40ch and 81m78ch
Trains)
Gun Lane Trimley C/End Trimley Loop Line Blockag 15/12/24
Junction (Between 1055 Sun
Trains
Trimley Felixstowe North Up & Down North |Line s 15/12/24
Quay FLT Quay (Bptwe 955 Sun  |1055 Sun
ain
Westerfield Jn Felixstowe Town Up & Down lofkage|15/12/24 15/12/24
Felixstowe Si Be n 0955 Sun {1055 Sun
ins)
V'S
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3941057 |[EA1430 |Westerfield Jn Saxmundham Down and Up East|Possession |14/12/24 16/12/24 RAIL REPLACEMENT ROAD SERVICE TO \W2024/10818895
Suffolk/Up & Down 2310 Sat 0610 Mon OPERATE BETWEEN IPSWICH AND Track Maintenance
East Suffolk SAXMUNDHAM 88m15ch and 89m10ch
'W2024/10620834
HOURLY GA SER E WILL SHUNT FROM THE UP|Follow Up Tamping
TO THE DOW SUFFOLK AT THE L/END OF |[72m67ch and 80m35ch
SAXMUNDHA @FRKING BY LOCAL 'W2024/10818803
INSTRUC ONATOR PROTECTION WILL |pi Tamping
BE PLA ROACH TO ES2027 DISTANT  l88m15ch and 89m10ch
SIG TANDARD W2024/11133912
A BE OPEN AT THE FOLLOWING LC'S: Structures Work
: 87m10ch and 87m50ch
MILL ROAD (CHANTRY ROAD LC & ALBION 2024110818851
STREET LC), AND JETTYS LANE LC FOR RAIL Track Maintenance
ACEMENT BUS SERVICE 79m>2ch and 80m35ch
ROAD TO BE CLOSED AT BEALINGS ABCL
CD Track: Westerfield to Bealings Down
P2024/3922856 |EA1430 Beccles Beccles Up Platform Possession |15/12/24 16/12/ GE CYCLIC TYPE ESK2 (AMENDED) W2024/11151541
EA1520 2230 Sun Mon Survey Work
_ 91m20ch and 91m60ch
Saxmundham Oulton Broad South |Down and Up East/Possession |15/12/ /24 \W2024/10770053
Suffolk/Up & Down 223045un Mon Vegetation Clearance
: East Suffolk : 107m40ch and 109m18ch
Saxmundham Jn |Sizewell LC Up & Down Possession 16/12/24
Sizewell 223 0525 Mon
P2024/4054930 |[EA1430 |Saxmundham Halesworth Down and Up East|Possegio 2/24 20/12/24 W2024/11021604
Suffolk #315 Thu  |0550 Fri Track Maintenance
93mO0Och and 99m60ch
'W2024/10870846
S&T Maintenance
93mO0Och and 97mOch
P2024/4100413 |[EA1430 |Halesworth Beccles Line Blockage|15/12/24 15/12/24 W2024/11099172
+EPR 0005 Sun 0600 Sun Structures Examination
108m37ch and 108m65ch
P2024/4121938 |[EA1430 | Oulton Broad Oulton Broad North Line Blockage|15/12/24 15/12/24 \W2024/11157780
EA1470 |South Jn + EPR 0040 Sun  |0735 Sun Structures Work
] 22mO0ch and 22m35ch
Somerleyton Lowestoft Dojvn and Up Line Blockage|15/12/24 15/12/24 \W2024/11215859
estoft +EPR 0040 Sun 0735 Sun Track Maintenance
20mOch and 21mOch
P2024/3943520 |EA1470 Wensum Jn BrundallJn & |Down and Possession |16/12/24 16/12/24 GE CYCLIC TYPE 133 \W2024/10777093
EA1480 Up/Down and Up 0015 Mon  |0440 Mon Track Maintenance
Lowestoft 1m30ch and 5m65ch
Whitlingham Jn  |Norwich Road AHB |Down and Up Possession |16/12/24 16/12/24
Branch 0015 Mon  [0440 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4095739 |[EA1520 |Saxmundham Jn |Sizewell LC Up & Down Possession  [16/12/24 20/12/24 BLOCKADE \W2024/11075826
Sizewell 0700 Mon  |1900 Fri Major Projects
CD Enhancements: Sizewell C Project 91m48ch and 95m79ch
NO ACCESS TO WELL BRANCH FROM 0700
ON MONDAY CEMBER TO 1900 FRIDAY
20TH DECE 24
P2024/3934172 |EA1530 |Bury St. Edmunds|Bury St. Edmunds  |Down Goods Loop|Possession |15/12/24 16/12/24 WA CYC W2024/10626213
EA1540 2359 Sun  |0500 Mon Flail Mowing Machine
_ _ _ 18m50ch and 28m60ch
Chippenham Jn Up Main/Down Possession  [15/12/24 16/12/24 \W2024/10626172
Bury 2359 Sun 0500 Mon o URFDO Inspections
Chippenham Jn  [Bury St. Edmunds  |Up Bury/Down Possession  |15/12/24 16/12/24 < , \1/\5/3%23%0%%3?60ch
Main 2359 Sun  |0500 Mon ‘ S&C Tamping
Chippenham Jn Up & Down Possession |15/12/24  |16/12/24 25m25ch and 28m60ch
Newmarket 2359 Sun 10500 'W2024/10626078
Track Maintenance
Bury St. Edmunds |Bury St. Edmunds  |Up Sidings Sidings 15/12/24 16/1 18m50ch and 28m60ch
Possession 2359 Sun  |0500 Mo
P2024/4143095 |[EA1530 |Kennett Bury St. Edmunds  |Down and Up Line Blockage|14/12/24 15/12/24 W2024/11120469
Main +Detonators |235048at Sun Structures Examination
21m15ch and 21m28ch
P2024/3934204 |EA1550 Ely North Jn Ely West Jn Up & Down Ely Possession 15/12/24 NO ACCESS TO/FROM WHITEMOOR \W2024/10625919
EA1560 West Curve 2350WBat.  [0900 Sun URFDO Inspections
EA1570 y 4 WA CYCLIC TYPE P 72ml14ch and 76m50ch
LN135 Peterborough East |Down Possegfion 124 15/12/24 W2024/11177281
Jn Peter_borough/Dow #350 Sat 0900 Sun UTX Work
n Main V 4 : 85m3ch and 86m31ch
March March Down Goods No.1 o 14/12/24 15/12/24 \W2024/11205884
and 2 2350 Sat 0900 Sun Resignalling Work
Up Receptio 72m14ch and 75m0ch
Up Good \W2024/10795761
Peterborough _|Ely North J UpM E ion |14/12/24 | 15/12/24 Tamping
Ee (-irJr(])roug y North Jn Pp al ossession 72m14ch and 72m69ch
as! € 2350 Sat 0900 Sun \W2024/10795762
Whitemoor Jn March East Jn urve Possession [14/12/24  |15/12/24 ;gmﬂ”% 4 72m69ch
ml4ch an m69c
\ 2850 Sat 10900 Sun W2024/10860401
March West Wt Curve Possession  |14/12/24 15/12/24 Unload Ballast
2350 Sat 0900 Sun 85m3ch and 98m40ch
March March J Down Sidings Sidings 14/12/24 15/12/24
Up Sidings Possession |2350 Sat 0900 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3933463 |[EA1550 |Ely North Jn March West Jn Down Possession |15/12/24 16/12/24 WA CYCLIC TYPE P-1 \W2024/10626014
EA1560 Peterborough/Dow 2300 Sun 0345 Mon P-Way Maintenance
EA1570 n Main 72m30ch and 86m10ch
Ely West Jn Ely West Jn Up & Down Ely Possession  |15/12/24 16/12/24 'W2024/10656684
West Curve 2300 Sun  |0345 Mon LC Work
- 84m29ch and 86m0ch
March March Down Goods No.1 |Possession |15/12/24 16/12/24 \W2024/10909230
and 2 . 2300 Sun {0345 Mon S&T Maintenance
Up Reception 84m5ch and 85m24ch
Up Goods No.1 'W2024/10730203
March West Jn Ely North Jn Up Main/Up Possession |15/12/24 16/12/24 g %?]L(ggghaggd(ggnrgan&h
Peterborough 2300 Sun 0345 Mon
Whitemoor Jn March East Jn East Curve Possession |15/12/24 16/12/24
2300 Sun 0345 Mon
March March Down Sidings Sidings 15/12/24 16/12/24
Up Sidings Possession  |2300 Sun  |0345
P2024/3993627 |[EA1580 | Thetford Wymondham Down and Up Line Blockage|19/12/24 9/12/2 \W2024/11151192
Main + EPR 0015 Thu ) Thu Station Work
_ _ 108m14ch and 108m24ch
Wymondham Wymondham Mid Norfolk Line Blockage|19/1 124 \W2024/10656826
Railway + EPR 00 0 Thu LC Work
96m42ch and 113mOch
'W2024/11114076

S&T Maintenance
93m50ch and 104m60ch

é‘%

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3914913 |EA1010 Barking Station Jn|Barking Single/Platform 1 |Possession |25/12/24 27/12/24 NO ACCESS TO/FROM PLATFORMS 1-17 AT 'W2024/10812929
EA1011 0200 Wed 0300 Fri LIVERPOOL ST FROM 0200 WED 25 DEC TO 0400 |Structures Examination
EA1020 i THU 02 JAN 2m77ch and 4m75ch
EA1030 |Bethnal Green Clapton Jn Down Fast/Down |Possession |25/12/24 27112124 THU 26 DEC STANSTED EXPRESS TO RUN \W2024/11056341
EA1040 East Jn Cambridge 0200 Wed |0300 Fri BETWEEN STA| D AIRPORT & TOTTENHAM  [Track Maintenance
EA1050 : HALE. UNITS NT FROM TOTTENHAM HALE(gmOoch and 2m48ch
EA1060 Bow Jn Gas Factory Jn Up Stratford Down |Possession  |25/12/24 27/12/2'4 PLATEORM TTENHAM HALE PLATFORM 4 \W2024/10838836
EA1150 0200 Wed 0300 Fri VIA THE E WLLS LOOP LINE Survey Work
EA1160 Ruckholt Rd Jn Down and Up Possession |25/12/24  |27/12/24 THU 26 U L NLL SERVICES TO RUN 0mOch and Om48ch
EA1170 . . TO/F, ATFORD 'W2024/10869411
Temple Mills 0200 Wed (0300 Fri
EA1180 ALIEA SERVICES TO START/TERMINATE AT D&P Maintenance
Eﬁiggg Carpenters Road |Carpenters Road Carpenters Road |Possession |25/12/24 27112124 BE LI FIELDS PLATFORM 1, 313A AND 314C TOym30ch and 10m26ch
South Jn North Jn C i W2024/1114
EA1340 Y urve 0200 Wed 0300 Fri MTR SERVICES TO RUN TO LIVERPOOL ST LOW Sur?/ey/WOrkogos
EA1350 [Chadwell Heath |Chadwell Heath Turnback Line  |Possession |25/12/24  |27/12/24 - FROM 0340 FRI 27 DEC CCOS ACCESS |0 1 o 6ro3ch
EA1370 0200 Wed 0300 Fri AVAILABLE. GA MAINLINE & SOUTHEND VICTORIAY »o0, 0 1 jo0e>
EA1400 SERVICES TO START/TERMINATE FROM Survey Work
XR001 Channelsea North |High Meads Jn Down and Up Possession  (25/12/24 27112/ STRATFORD PLATFORMS 9,10 & 10A 5mo ﬁ’ d 6m23ch
Jn High Meads Curve 0200 Wed |030 GA STEX/WA AND HERTFORD EAST SERVICES TOV\?; 0‘; 4[‘1’2)9 12“37 2"
START/TERMINATE FROM STRATFORD -
Channelsea Stratford Central Jn |Down and Up Possession |25/12/24  |27/12/2 PLATFORMS 11-12 & TOTTENHAM HALE Structures Examination
South Jn West Channelsea Curve 0200 Wed Fri STRATFORD-MERIDIAN WATER SERVICES WILL (#m0ch and 5m75ch
NOT RUN W2024/10732119
Clapton Jn Bethnal Green East |Up Cambridge/Up |Possession |25/12, /24 Structures Examination
Jn Fast 02 0 Fri FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA 3\%%(32271%(15 égz%ch
- ELY & PETERBOROUGH
Forest Gate Jn  |Woodgrange Park Jn Downr?nd Up Possession 27/12/2_4 THAMESIDE FREIGHT SERVICES TO DIVERT VIA [Structures Examination
Branc 0200Wved 0300 Fri TAH LINES 0mOch and 2m74ch
Gidea Park Gidea Park Stabling Lines 1-4 |Posse VIM 27112/24 LUL TO NOTE CENTRAL, JUBILEE & VICTORIA W2.024/111.14962
) 00 Wed 10300 Eri LINES TO BE OPEN Rail Changing
Turnback Line ~ 0mOch and 2m74ch
- - - NO TRAINS TO BE STABLED IN LIVERPOOL 'W2024/10505865
High Meads Jn  |Temple Mills East Jn aicéwhnMaenaddgFI)_o (o] gg(/)tz\l/\theld 0237(/)](.)2(:2”4 STREET PLATEFROMS 1-10 OR 15-17. Structures Examination
PANTOGRAPHS TO BE LOWERED ON ALL OmOch and 2m74ch
Iiford L/End Forest Gate Jn Up Passe ession |25/12/24  |27/12/24 STABLED TRAINS IN PLATFORMS 11 TO 14 AT \W2024/11115169
Avoidin 0200 Wed 0300 Fri LONDON LIVERPOOL STREET Track Maintenance
2m75ch and 20mOch
Lea Jn High Meads Jn Possession |25/12/24  |27/12/24 ARL TO STABLE TRAINS WITH PANS LOWERED IN\y2024/10812097
0200 Wed |0300 Fri PLATFORMS 1-2 AT STRATFORD ON WED 25 DEC |stryctures Examination
- 2m77ch and 4m75ch
Stratford Possession 25/12/24 26/12/24 \W2024/10869375
0200 Wed (0435 Thu SOUTHEND VICTORIA & SOUTHEND VICTORIA CS D&P Mai
_ _ \ TO BE ISOLATED UNTIL 2130 THU 26 DEC S menance
Leyton Midland  |Barking Til Lin n and Up T&H|Possession |25/12/24 27/12/24 \W2024/10768583
Road Jn West 0200 Wed |0300 Fri MTREL TO STABLE TRAINS IN PLATFORMS 5-6 Structures Examination
. _ . AT SHENFIELD ON WED 25 & THU 26 DEC WITH
Liverpool Street |Liverpool Streé®  |Platforms 1-17 Possession [25/12/24  |27/12/24 O0mOch and 2m15ch
: PANTOGRAPHS LOWERED /2024/10933893
0200 Wed 2359 Fri GA TO STABLE IN PLATFORMS 1-4 AS REQUIRED | - Heavy Refurb
Shenfield C/End Down and Up Possession |25/12/24 26/12/24 ég SOUTHEND VICTORIA & SOUTHEND VICTORIA 0OmOch and 1m25ch
Main 0200 Wed 2130 Thu \W2024/10627025
ISOLATION AFFECTING ALDERSBROOK SIDINGS, [Track Maintenance

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3914913 Down and Up ILFORD DEPOT, GIDEA PARK STABLING LINES & |0mOch and Om27ch
Continued Electric SHENFIELD TO BE GIVEN UP BY 2100 THU 26 \W2024/10768526
Stamford Hill Down Possession |25/12/24 27112/24 DEC. Structures Examination
Suburban/Down 0200 Wed |0300 Fri PANTOGRAPHS TO BE LOWERED ON ALL 0OmOch and 2m15ch
Southbury STABLED TRAIN SHENFIELD SIDINGS 1-3 'W2024/10791131
Manor Park Iiford L/End Down Passenger |Possession |25/12/24 27/12/24 0200 WED - 2 Structures Work
Avoiding 0200 Wed (0300 Fri PANTOGRA| BE LOWERED ON ALL 2m63ch and 4m64ch
STABLED, ALDERSBROOK CS 0800 THU\W2024/11036669
North Fambridge |North Fambridge Down Platform Possession |25/12/24 26/12/24 - 1800 T| Station Work
0200 Wed 2130 Thu 0mOch and 1m20ch
_ _ _ _ _ UpP @ FO DOWN AVAILABLE TO BOTH C2C W2024/10752898
Pudding Mill Lane |Pudding Mill Lane  |CRL Eastbound |Possession |25/12/24 27/12/24 fREL FOR SERVICE PERTURBATION o
0200 Wed 10300 Eri Structures Examination
CRL Westbound 17m50ch and 19m60ch
Reading Lane Jn |Reading Lane J Graham Road  |P i 2512024 | 27112124 BLOgRADE W2024/10742651
g Lane Jn |Reading Lane Jn raham Roal ossession ESSION COVERS MULTIPLE WEEKS
Curve 0200 Wed 0300 Fri PART 1 OF 2 P/3914913 WEEK 39 gg‘(ﬂ’:ﬁf dvgg:'; ach
Romford Upminster Single Possession  [25/12/24 27/12/24 PART 2 OF 2 P/3941070 WEEK 40 'W2024/11056524
0200 Wed /0300 CD: Bishopsgate Tunnel Remove Ralil Defects
Shenfield Shenfield Stabling Sidi i MTCE ppvral
ing Sidings |Possession |25/12/24 26/12/ \W2024/10667251
1-3 0200 Wed 220 Thu GE CYCLIC TYPE 14 patrollin
Platforms 2-4 GE CYCLIC TYPE 4 (MERGED) 9
LIVERPOOL STREET STRATEGY (MERGED) 2m45ch and 3m25ch
Shenfield C/End |Mountnessing Jn  |Southend Loop | Possession /24 SSV INSPECTIONS TYPE 3,4&5 (MERGED W2024/11200898

Shenfield Jn

Shenfield L/End

Platform 1/Up
Passenger Loop

Possession

26/12/24
2130 Thu

Southend Victoria

Down and Up
Southend

26/12/24
2130 Thu

-~
Shenfield L/End |Shenfield Bay Line/Platform |lo i 25/12/24 26/12/24
6 0200 Wed 2130 Thu
Southend Victoria [Southend Victoria Platforms 1- ession |25/12/24 26/12/24
- 0200 Wed {2130 Thu
Stamford Hill Liverpool Street Up ryl! Possession |25/12/24 27112/24
n 0200 Wed 0300 Fri
Stratford Maryland latigrm Possession  |25/12/24 27112124
1 oiding Line 0200 Wed |0300 Fri
Stratford Central |Lea Jn Channelsea Possession |25/12/24 26/12/24
Jn West Loop 0200 Wed 0435 Thu
Wickford Wickford & |platforms 1-4 Possession [25/12/24 26/12/24
0200 Wed 2130 Thu
Wickford Jn Southminster Up & Down Possession |25/12/24 26/12/24
Southminster 0200 Wed 2130 Thu

Structures Work
OmOch and 0m48ch
'W2024/10647585
S&T Points

4m40ch and 4m55ch
'W2024/10812072
Structures Examination
0OmOch and 2m62ch
'W2024/11054632
OHL Work

14m40ch and 20mOch
\W2024/11075792
Structures Examination
6m61ch and 7m36¢ch
'W2024/10627507
S&T Maintenance
0OmOch and 0m27ch
'W2024/11096306
D&P Maintenance
1m40ch and 2m74ch
'W2024/10733209
'Welding and Grinding
OmOch and Om27ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3914913 Aldersbrook Aldersbrook All Lines Sidings 25/12/24 26/12/24
Continued Carriage Sidings |Carriage Sidings Possession  |0800 Wed |1700 Thu
lIford Depot lIford Depot All Lines Sidings 25/12/24 26/12/24
Possession 10800 Wed |0700 Thu
Bow Midland Bow Midland All Sidings 25/12/24 26/12/24
Possession {1900 Wed (0700 Thu
Liverpool Street |Gidea Park C/End Jn|Down and Up Possession |26/12/24 27/12/24
Electric 2130 Thu  |0300 Fri
Down and Up
Main “
Bethnal Green Bethnal Green North |Down and Up Fast|Possession |27/12/24 27/12/24
East Jn Jn 0300 Fri 2359 Fri ¢
Liverpool Street |Bow Jn Down and Up Possession |27/12/24 27112124
Electric 0300 Fri 2359 Fri
Down and Up
Main
London Fields Down and Up Possession |27/12/24 27/12/
Suburban 0300 Fri 9 Fri
P2024/4124362 |EA1010 |Bow Jn Manor Park Down and Up Possession  |22/12/ 22/1R0/24 \W2024/11140916
EA1020 Main 011548un Sun Track Maintenance
EA1030 Down and Up N 3m20ch and 5m70ch
EA1150 Electric Vi W2024/10752706
EA1280 |Bow Midland Temple Mills East Jn [Down and Up Possession #722/1/2 22/12/24 Station Work
EA1320 Temple Mills 115/5un 0545 Sun 3m75ch and 4m15ch
Carpenters Road |Carpenters Road Carpenters Road 12/24 22/12/24
South Jn North Jn Curve 115 Sun 0545 Sun
Channelsea Stratford Central Jn |Down and Up 22/12/24 22/12/24
South Jn West Channelsea C 0115 Sun  |0545 Sun
Forest Gate Jn  |Woodgrange Park Jn session  |22/12/24 22/12/24
0115 Sun  |0545 Sun
Manor Park Forest Gate Jn Possession  [22/12/24 22/12/24
0115 Sun  |0545 Sun
Pudding Mill Lane |Pudding Mill Lane Possession |22/12/24 22/12/24
0115 Sun  |0545 Sun
o~
Stratford Maryland Possession |22/12/24 22/12/24
10A/Avoiding Line 0115 Sun  |0545 Sun
Stratford Central |Lea Jn Up Channelsea  |Possession |22/12/24 22/12/24
Jn West Loop 0115 Sun  |0545 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4105864 |[EA1010 |Abbey Wood Alsike Road Jn Bolt Hole Module TS11 |25/12/24 25/12/24 No access to CCOS for ANY train movements.
GW103 Elizabeth Line Berth/Engineering |Section 3 0050 Wed (1100 Wed
S0290 Road 8 Trains stabled at Plumstead sidings (for Software
XR001 Stepney Green Westbound Module TS11 |25/12/24 25/12/24 Loading)
XR002 Junction Section 3 0050 Wed |1100 Wed
Plumstead Depot |Plumstead Depot Stabling Lines 1-4 |Module TS11 |25/12/24 25/12/24
Cross Over Cross Over Stabling Sidings Section 3 0050 Wed |1100 Wed
5-8
Head Shunt
Sidings Access
Line ~
Maintenance Module TS11 |25/12/24 25/12/24
Siding Head Shunt|Section 3 0050 Wed 1100 Wed (9°(Khr5)
Pudding Mill Lane Westbourne Park Jn |Westbound Module TS11 |25/12/24 25/12/24
Section 3 0050 Wed (1100 Wed
A
Stepney Green  |Abbey Wood Eastbound Module TS11 |25/12/24 25/1824
Junction Elizabeth Line Section 3 0050 Wed |1100
Westbourne Park |Pudding Mill Lane  |Eastbound Module TS11 |25/12/24 SN2/24
n Section 3 0050
Westbourne Park Jn |Turnback B and C |Module TS11 |25/32/24
Section 3
Turnback A
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4105865 |[EA1010 |Abbey Wood Alsike Road Jn Bolt Hole Module TS11 |25/12/24 26/12/24 No access to CCOS for ANY train movements.
GW103 Elizabeth Line Berth/Engineering |Section 3 1900 Wed |0300 Thu
S0290 Road 8 Trains stabled at Plumstead sidings (for Software
XR001 Stepney Green Westbound Module TS11 |25/12/24 26/12/24 Loading)
XR002 Junction Section 3 1900 Wed (0300 Thu
Plumstead Depot |Plumstead Depot Stabling Lines 1-4 |Module TS11 |25/12/24 26/12/24
Cross Over Cross Over Stabling Sidings Section 3 1900 Wed |0300 Thu
5-8
Head Shunt
Sidings Access =
Line
Maintenance Module TS11 |25/12/24 26/12/24
Siding Head Shunt|Section 3 1900 Wed |0300 Thu (900&r5)
Pudding Mill Lane Westbourne Park Jn |Westbound Module TS11 |25/12/24 26/12/24
Section 3 1900 Wed 0300 Thu
A
Stepney Green  |Abbey Wood Eastbound Module TS11 |25/12/24 26/1824
Junction Elizabeth Line Section 3 1900 Wed 0300
Westbourne Park |Pudding Mill Lane Eastbound Module TS11 |25/12/24 oMj2/24
Jn Section 3
Westbourne Park Jn |Turnback B and C |Module TS11
Turnback A Section 3
P2024/4103681 |EA1010 Chadwell Heath |Chadwell Heath Turnback Line Possessi 23/12/24 NO ACCESS TO/FROM ILFORD DEPOT OR GIDEA |W2024/11053231
EA1011 Mon |0425 Mon PARK CS Track Maintenance
6m20ch and 15m0ch
Forest Gate Jn Harold Wood Down and Up P 23/12/24 \W2024/11141855
Main 0140 Mon  |0425 Mon Station Work
Down and Up 7m20ch and 7m40ch
: : Electric : W2024/11141856
Gidea Park Gidea Park Stabling Lin ession |23/12/24 23/12/24 Station Work
Tumnb 0140 Mon 0425 Mon 12m20ch and 12m40ch
- 'W2024/11130488
lIford L/End Forest Gate Jn Possession |23/12/24 23/12/24 S&T Work
0140 Mon 0425 Mon 6m40ch and 7m20ch
Manor Park lIiford L/End Passenger |Possession |23/12/24 23/12/24
0140 Mon {0425 Mon
Romford Romford Sidings 23/12/24 23/12/24
Engineers Depot |Possession 0140 Mon  |0425 Mon
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Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/4101415 |[EA1011 Harwich Harwich Town Through Siding Sidings 24/12/24 27112124 FELIXSTOWE/IPSWICH FREIGHT SERVICES TO BEW2024/10781589
EA1012 |International Possession  |2230 Tue  |0355 Fri DIVERTED VIA BURY ST \Vegetation Clearance (Non-
EA1013 _ EDMUNDS/ELY/PETERBOROUGH/LEICESTER &  [Flail)
EA1090 |Boss HallJn Europa Jn Down and Up Possession  |24/12/24  |27/12/24 NUNEATON ON FRI 27 AND SAT 28 DEC 113m33ch and 124m9ch
EA1100 Bacon Factory 2330 Tue  |0355 Fri IACCESS TO/FRQMNORWICH VICTORIA SIDINGS |W2024/10784091
EA1110 Curve : VAILABLE FR @ 00 FRI 27 DEC S&T Points
EA1120 |Clacton-on-Sea |Clacton-on-Sea Platforms 1-4 Possession |24/12/24  |27/12/24 51m10ch and 52m40ch
EA1130 2330 Tue  |0355 Fri PLATFO MIDDLE ROAD AT NORWICH  \W2024/10833219
EA1430 . AND PLA S 1-3 AT HARWICH S&T Maintenance
EA1470 | Claydon GF Claydon GF Down Goods Loop|Possession  |24/12/24 27/12/24 INT [&\AL TO BE KEPT CLEAR OF 57moch and 60moch
EA1488 2330 Tve  |03%6 o C?(S)TAII,B\ILGE?IZII—%EQCTON PLATFORMS 1 W2024/10833220
EAL4 Colchester Colchester Down Passenger |Possession |24/12/24  |27/12/24 g __ |S&T Maintenance
EA1530 Loo . 4, NORWICH PLATFORMS 1-3 & 6, CROWN POINT 57mOch and 60mOch
EA1580 B 16 2330 Tue 0355 Fri DEPQII RECEPTION ROADS 1-2, AND IPSWICH  [\\1504710779065
EA1744 0 j 4 ORM 1 AND 4, COLCHESTER PLATFORMS Track Maintenance
Colchester L/End Up Passenger Possession  |24/12/24 27/12/24 5-6, BRIDGE ROAD AND SUDBURY DOCK 113mo0ch and 124m9ch
Loop 2330 Tue  |0355 Fri EMR TO STABLE IN NORWICH JUBILEE SIDINGS =20 7' =00 550
GA TO STABLE TRAINS AS REQUIRED WITH K
Colchester Jn Hunwick Jn Up and Down Possession |24/12/24 27/1 e PANTOGRAPHS LOWERED AT PARKESTON YARD OHL Wor
Avoidi N 57mO0Och and 70mOch
voiring 2330 Tue 0355 \W2024/10833218
Up and Down PANTOGRAPHS TO BE LOWERED ON TRAINS ,
Clacton STABLED AT IPSWICH, NORWICH, CROWN POINTS&T Maintenance
Colchester L/End |Colchester Up & Down Goods|Possession  [24/12/244€, |27/18/24 AND NORWICH VICTORIA SIDINGS 57mOch and 60mOch
2330 glie NQ354 Fri ISOLATION OF NORWICH CROWN POINT, W2024/10833058
: y 4 NORWICH STATION AND NORWICH VICTORIA  [S&T Paints
Colchester L/End Down and Up Possession |24/ 027112/24 SIDINGS TO BE LIETED AT 2200 THU 26 DEC 64mOch and 68m73ch
Goods \ 0355 Fri ISOLATIONS AFFECTING COLCHESTER OR W2024/10833108
| S&T Maintenance
Cromer Cromer Platforms 1-2 Possessi 27/12/24 PSWICH TO BE LIFTED AT 0100 FRI 27 DEC 60mOch and 64moch
0200 Fri TROWSE AND PARKESTON SIGNAL BOXES TO  |W2024/10833109
East Gate Jn Colchester Town Down and Up Pg8Ses 24/12/24 27112/24 CLOSE ONCE POSSESSION AND WORKSITE IS |S&T Maintenance
Colchester Town 2330 Tue 0355 Eri SET UP UNTIL 1900 THU 26 DEC 60mOch and 64mOch
'W2024/10833110
East Suffolk Jn  |Westerfield Jn Down and Up o ion  |24/12/24 | 27/12/24 WHEELS STATIONARY REQUIRED FOR THE S&T Maintenance
Suffolk ; BEAULIEU PARK TS11 SECTION 6 FROM CHITTS |60m0Och and 64m0Och
urro 2330 Tue  |0355 Fri
HILL TO HALIFAX JN/HYTHE/COLCHESTER 'W2024/11009750
Halifax Jn Griffin Wharf Single Possession |24/12/24  [27/12/24 TOWN/WRABNESS FROM 2130 THU 26 DEC TO  |Rail Testing and Lubrication
2330 Tue  |0355 Fri 0355 FRI 27 DEC FOR TRAIN DESCRIBER 50m65ch and 52m10ch
UPDATES ICW SIGNALLING COMMISSIONING FOR\W2024/11009834
Harwich_ Harwich Internationa‘ 3 Possession  |24/12/24 27/12/2_4 BEAULIEU PARK Rail Testing and Lubrication
International 2330 Tue (0355 Fri 50m40ch and 56m15ch
_ _ : _ _ Slgnalllng Colchester to Norwich FDM (Stage OElto \W2024/11087683
Harwich Town Manningtree Sirjyle/Up Harwich |Possession  |24/12/24 27112124 OE7) Structures Work
2330 Tue  |0355 Fri IAWD: OLE Campaign changes (Norwich) 5om53ch and 53m20ch
Maintenance: Dig and Re-ballast moocn an mete
Haughley Jn Base Green y) Down and Up Possession |24/12/24  |27/12/24 GE CYCLIC TYPE 126 NORTH/SOUTH W2024/10779159
LC Bury 2330 Tue  |0355 Fri . : Patrolling
CD Enhancements: Beaulieu Park 65m19¢ch and 70m10ch
Hunwick Jn Clacton-on-Sea Down and Up Possession  |24/12/24 27112124 'W2024/10781463
Clacton 2330 Tue  |0355 Fri \Vegetation Clearance (Non-
Flail)
Hythe Jn 113m33ch and 124mach
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Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4101415 Colne Jn Down and Up Possession  (24/12/24 27/12/24 \W2024/10784053
Continued Hythe Curve 2330 Tue  |0355 Fri S&T Maintenance
. _ 50m65ch and 52m40ch
Ipswich East Suffolk Jn Down & Up Possession  (24/12/24 27112724 W2024/10778919
Lowestoft 2330 Tue 0355 Fri Patrolling
Ipswich Platforms 1-4 Possession  |24/12/24 27112124 %g&i?fgszg%ég?,m?%h
2330 Tue  |0355 Fri S&T Points
Ipswich Goods Jn |East Suffolk Jn Reception No.1  |Possession |24/12/24 27/12/24 64mO0ch and 68m73ch
2330 Tue (0355 Fri W2024/10833057
Down & Up Goods S&T Points
Kirby Cross Kirby Cross Down and Up Possession |24/12/24  |27/12/24 =i 64m0ch and 68m73ch
Walton 2330 Tue |0355 Fri 'W2024/11045973
Structures Work
Manningtree Manningtree Platform 1 Possession |24/12/24 27112124 68m5ch and 68m59ch
2330 Tue  |0355 Fri \W2024/10784044
_ _ _ S&T Maintenance
Manningtree East |Manningtree North  |North Curve Possession  |24/12/24 27112/ 50m65ch and 52m40ch
Jn Jn 2330 Tue 0355 'W2024/11220438
Manningtree Harwich Town Down Harwich Possession  |24/12/24 /12/2 S&C Tamping
South Jn 2330 Tue 5% Fri 123m6ch and 123m70ch
'W2024/11009699
Marks Tey C/End [Trowse Swing Down Main/Single |Possession 124 Rail Testing and Lubrication
Bridge 23 00 Fri 58m70ch and 67m40ch
\W2024/10784048
North Walsham  |North Walsham Down Platform Possession 27/12/24 S&T Points
2330fJue  |0200 Fri 51m10ch and 52m40ch
. . 'W2024/10580070
Norwich Norwich Platforms 1-6 Possegsio 2/24 27/12/2_4 Commissioning Work
Riverside Spur Pt #330 Tue 0200 Fri 49m0ch and 123m30ch
- \W2024/10784037
Sheringham Cromer Up & Down n |24/12/24 27112124 ;
. ) S&T Points
Sheringham 2330 Tue 0200 Fri 51m10ch and 52m40ch
Stowmarket L/End|Stowmarket ession  |24/12/24 27112/24 \évozr?]ﬁls ls?olr?i&lggvg\slork
2330 Tue 10355 Fri 49m14ch and 67m50ch
Thorpe Jn Bungalow Lane LC Possession |24/12/24 27/12/24 \W2024/11220494
(RIG-X) 2330 Tue  |0200 Fri Drainage Inspection
68m28ch and 69m10ch
Thorpe-le-Soken |Walton-on-the- Possession [24/12/24 27112/24 'W2024/11096424
Jn Naze 2330 Tue 0355 Fri Track Maintenance
_ - 60m60ch and 67m10ch
Trowse Jn Trowse Jn Wp a;d Up Possession  |24/12/24 27/12/2_4 \W2024/11095509
etfor 2330 Tue  |0200 Fri Patrolling
Trowse Swing  |Marks Tey C/ Up Main Possession |24/12/24  |27/12/24 82m65ch and 83m10ch
Bridge 2330 Tue 0200 Fri W2024"|-/11095340
Patrolling
Norwich Lines Possession  |24/12/24 27112/24 59m35ch and 70m61ch
AB,C,D.EW 2330 Tue (0200 Fri W2024/11009832

Rail Testing and Lubrication
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Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4101415 Trowse Jn Down & Up Possession  |24/12/24 27/12/24 63mOch and 68m40ch
Continued Passenger Loop 2330 Tue |0200 Fri 'W2024/11086350
Track Maintenance
Whitlingham Jn  |Cromer Down and Up Possession  |24/12/24 27/12/24 67m40ch and 70mOch
Branch/Up & 2330 Tue 0200 Fri 'W2024/11220589
Down Branch _ Drainage Inspection
Colchester Colchester Down Sidings Sidings 24/12/24 27112124 68m28ch and 69m10ch
Engineers Possession 2330 Tue  |0355 Fri \W2024/11155231
Reception Roads Permanent Way Inspection
1-3 2ml4ch and 46m42ch
Up Clacton Siding 'W2024/11009717
Carriage Sidi o Rail Testing and Lubrication
arriage sidings 50m65ch and 52m10ch
Shed Road \W2024/10784047
Reception S&T Maintenance
Road/Washer 51m10ch and 52m40ch
Road =
Crown Point Crown Point Depot  |Washer Road Sidings 24/12/24 |27/ @
Depot Reception Lines Possession 12330 Tue 0200 F ’
1-2
By-pass Line
Through Siding
Wensum Curve /p
Norwich Norwich Low Level Sidings |Sidings 27112124
Jubilee Sidings Possessi 0200 Fri
Middle Road
Boss Hall Jn Europa Jn Down and Up ule 24/12/24 27/12/24
Bacon Factory 2330 Tue  |0355 Fri
Curve
Claydon GF Claydon GF Down GoodsgfoopiModule TS11 |24/12/24 27112/24
tion 6 2330 Tue  |0355 Fri
Colchester Colchester Platfol Module TS11 |24/12/24 27112124
D 29 or Section 6 2330 Tue  |0355 Fri
L
ers
eption Roads
1-
rriage Sidings
Reception
Road/Washer
Road
Down Sidings
Shed Road

Up Clacton Siding
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4101415 Colchester L/End Up Passenger Module TS11 |24/12/24 27/12/24
Continued Loop Section 6 2330 Tue (0355 Fri
Colchester Jn Hunwick Jn Up and Down Module TS11 |24/12/24 27112124
Avoiding Section 6 2330 Tue  |0355 Fri
Up and Down
Clacton
Colchester L/End |Colchester Up & Down Goods|Module TS11 |24/12/24 27/12/24
Section 6 2330 Tue  |0355 Fri
Colchester L/End Down and Up Module TS11 |24/12/24 27112124
Goods Section 6 2330 Tue  |0355 Fri
7
Crown Point Crown Point Depot  |Washer Road Module TS11 |24/12/24 27/12/24
Depot Wensum Curve Section 6 2330 Tue  |0200 Fri k )
Reception Lines
1-2
By-pass Line
Through Siding
East Suffolk Jn |Westerfield Jn Down and Up East|Module TS11 |24/12/24 2/24
Suffolk Section 6 2330 Tu 03559\ Fri
Halifax Jn Griffin Wharf Single Module TS11 |24/ 4 2/24
Section 6 23 P355 Fri
Haughley Jn Base Green (No. 31) |Down and Up Module TS 24/T/2 27112124
LC Bury Sectiory 330/fue  |0355 Fri
Ipswich East Suffolk Jn Down & Up Moduf, T 12/24 27112124
Lowestoft Sgetion 330 Tue  |0355 Fri
Ipswich Platform 1-4 e JS11 |24/12/24 27112724
ecti 2330 Tue  |0355 Fri
Ipswich Goods Jn |East Suffolk Jn Down & odule TS11 |24/12/24 27112124
Section 6 2330 Tue  |0355 Fri
W 4
Manningtree Manningtree Module TS11 |24/12/24 27112124
Section 6 2330 Tue  |0355 Fri
Manningtree East |Manningtree North Module TS11 |24/12/24 27/12/24
Jn Jn Section 6 2330 Tue  |0355 Fri
-~
Manningtree Mistley L/Ead Down Harwich Module TS11 |24/12/24 26/12/24
South Jn Section 6 2330 Tue (2130 Thu
Marks Tey C/End |Trowse Swing Down Main/Single |Module TS11 |24/12/24 27/12/24
Bridge Section 6 2330 Tue |0200 Fri
Mistley L/End Manningtree Up Harwich Module TS11 |24/12/24 26/12/24
Section 6 2330 Tue |2130 Thu
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4101415 Norwich Norwich Riverside Spur Module TS11 |24/12/24 27/12/24
Continued Platforms 1-6 Section 6 2330 Tue  [0200 Fri
Low Level Sidings
Jubilee Sidings
Middle Road
Stowmarket L/End|Stowmarket Down & Up Goods|Module TS11 |24/12/24 27112124
Loop Section 6 2330 Tue 0355 Fri
Thorpe Jn Whitlingham Jn Down and Up Module TS11 |24/12/24 27112/24
Lowestoft Section 6 2330 Tue |0200 Fri =i
Trowse Jn Trowse Jn Down and Up Module TS11 |24/12/24 27112/24 <u
Thetford Section 6 2330 Tue  |0200 Fri
Trowse Swing Marks Tey Up Main Module TS11 |24/12/24 27112124
Bridge Section 6 2330 Tue  |0200 Ey!
Norwich Lines Module TS11 |24/12/24 27/12
AB,CD.EW Section 6 2330 Tue 00 Fri
Trowse Jn Down & Up Module TS11 |24/12/24 27112124
Passenger Loop |Section 6 2330 Jle 208 Fri
Y 4
Colchester Jn Hythe Down and Up Module TS11 |26/ 27/12/24
Clacton Section 6 0355 Fri
East Gate Jn Colchester Town Down and Up Module 81 24 27112/24
Colchester Town |Secti #0 Thu (0355 Fri
Hythe Jn Colne Jn Down and Up le 26/12/24 27112124
Hythe Curve ecti 2130 Thu  |0355 Fri
Manningtree Wrabness Down Harwic odw@ TS11 [26/12/24 27/12/24
South Jn ion 6 2130 Thu  |0355 Fri
Wrabness Manningtree Up Haggich Module TS11 |26/12/24 27112/24
Section 6 2130 Thu  |0355 Fri
Marks Tey C/End |Trowse Jn nd Possession |27/12/24 27112124
al 0200 Fri 0355 Fri
Marks Tey C/End |Trowse Jn Doivn and Up Module TS11 |27/12/24 27112124
Q‘ in Section 6  |0200 Fri 0355 Fri
Marks Tey L/End |Marks Tey nd , All BLOCKED To|27/12/24 27112124
A/C Electric 0200 Fri 0355 Fri
Trains
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Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4086512 |[EA1011 |Harold Wood Church Lane LC Down and Up Possession  (22/12/24 22/12/24 \W2024/11053439
EA1050 (CCTV) (EA1011)  |Main 0140 Sun  |0545 Sun OHL Work
_ 19m10ch and 23m61ch
Ingatestone Ingatestone Down Passenger |Possession |22/12/24 22/12/24 W2024/11053174
Loop 0140 Sun (0545 Sun Track Maintenance
Shenfield Mountnessing Jn  |Downand Up  |Possession | 22/12/24 | 22/12/24 21m0ch and 25m0ch
Southend 0140 Sun  |0545 Sun
Shenfield Platforms 1-3 and |Possession |22/12/24 22/12/24
Up Passenger 0140 Sun 0545 Sun
Loop
Church Lane LC |Chelmsford Down and Up BLOCKED To|22/12/24  |22/12/24 =l
(CCTV) (EA1011) Main Electric 0140 Sun  |0545 Sun
Trains
P2024/4086495 |[EA1011 |Ingatestone Ingatestone Down Passenger |Possession |23/12/24 23/12/24 W2024/11053275
Loop 0045 Mon 0505 Mon OHL Work
_ _ 21mO0ch and 28mOch
Shenfield C/End |Chelmsford L/End Down and Up Possession |23/12/24 23/1
Main 0045 Mon 0505

X
2
&

&
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Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3917405 |[EA1011 |Chelmsford Chelmsford C/End  |Down Passenger |Possession |22/12/24 22/12/24 GA TO STABLE TRAINS AS REQUIRED IN THE UP (W2024/11052953
EA1070 Loop 0130 Sun  |0640 Sun PASSENGER LOOP AT COLCHESTER Point Heater Maintenance
EA1080 29m35ch and 29m60ch
Chelmsford L/End |Colchester L/End Down and Up Possession |22/12/24 22/12/24 GE CYCLIC TYPE A W2024/10779718
Main 0130 Sun (0640 Sun OHL Work
Marks Tey C/End |Marks Tey Jn Up Passenger  |Possession | 22/12/24 | 22/12/24 o A gamaseh
Loop 0130 Sun 10640 Stn Track Maintenance
Marks Tey Jn  |Sudbury Down & Up Possession |22/12/24  |22/12/24 35m75ch and 49m60ch
Sudbury 0130 Sun (0640 Sun W2024/10784021
S&T Maintenance
Witham C/End Witham L/End Up Passenger Possession  |22/12/24 22/12/24 38m40ch and 42mOch
Loop/Platform 1 0130 Sun  |0640 Sun ‘ , 'W2024/11129502
- - - Survey Work
Witham Jn Braintree Up & Down Possession |22/12/24  |22/12/24 45m5ch and 47mOch
Braintree 0130 Sun 0640 Sun \W2024/10718529
Witham L/End Witham C/End Down Passenger |Possession |22/12/24 22/12] S&T Work
Loop/Platform 4 0130 Sun 064 37m10ch and 41m60ch
\W2024/11191776
Chelmsford Chelmsford Post Office Yard |Sidings 22/12/24  |22/12/2 Track Maintenance
Possession 0130 Sun Sun 32m75ch and 33m40ch
Goods W2024/11085763
Yard/Incline Structures Examination
31m63ch and 32m2ch
p 'W2024/11062680
Station Work
46m32ch and 46m69ch
'W2024/11129007
Station Work
29m70ch and 34m23ch
'W2024/11009686

Rail Testing and Lubrication
35m75ch and 46m73ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917421 |[EA1011 |Chelmsford Chelmsford C/End  |Down Passenger |Possession |23/12/24 23/12/24 GA TO STABLE TRAINS AS REQUIRED IN THE UP (W2024/10793379
EA1070 Loop 0115 Mon  |0440 Mon PASSENGER LOOP AT COLCHESTER Track Maintenance
EA1080 i 40mOch and 50mOch
Chelmsford L/End |Colchester L/End Down and Up Possession |23/12/24 23/12/24 NO ISOLATION OF COLCHESTER CS PERMITTED |W2024/10784184
Main 0115 Mon  |0440 Mon S&T Points
GE CYCLIC TY,
Colchester L/End |Colchester L/End Up Passenger Possession |23/12/24 23/12/24 z 3\}%623??06;'1%22? A4ch
Loop 0115 Mon |0440 Mon S&T Work
Marks Tey C/End [Marks Tey Jn Up Passenger Possession |23/12/24  |23/12/24 37m10ch and 41m60ch
Loop 0115 Mon 0440 Mon W2024/10778269
Patrolling
Marks Tey Jn Sudbury Down & Up Possession  |23/12/24 23/12/24 38m25ch and 44m70ch
Sudbury 0115 Mon {0440 Mon W2024/10778262
- - - Patrolling
Witham C/End  |Witham L/End Up Passenger Possession |23/12/24  |23/12/24 29m35ch and 33m44ch
Loop/Platform 1 0115 Mon  |0440 Mon 'W2024/11009784
Witham Jn Braintree Up & Down Possession |23/12/24 23112124 Rail Testing and Lubrication
Braintree 0115 Mon 0440 (@ 35m75ch and 50mOch
‘ 'W2024/10779881
Witham L/End  |Witham C/End Down Passenger |Possession |23/12/24 |23/12/2484 OHL Work
Loop/Platform 4 0115 Mon Mon 37m27ch and 43m35ch
Chelmsford Chelmsford Post Office Yard |Sidings 124
Goods Possession |01 X 0 Mon
Yard/Incline
P2024/4138714 |[EA1011 | Chelmsford Chelmsford C/End  |Down and Up Possessio 22/12/24 W2024/11193555
Main 0640 Sun (5 hrs) Remove Rail Defects

Down Passenger
Loop

29m40ch and 30m10ch

(O
&

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3902513 |[EA1011 Marks Tey C/End |Marks Tey Jn Up Passenger Possession |24/12/24 27112124 PANTOGRAPHS TO BE LOWERED ON STABLED (W2024/10849582
EA1050 Loop 2330 Tue  |0355 Fri TRAINS AT COLCHESTER Station Work
EA1060 _ ISOLATIONS AFFECTING COLCHESTER OR 46mOch and 47m30ch
EA1070 |Marks Tey Jn Sudbury Down & Up Possession |24/12/24  |27/12/24 IPSWICH TO BE LIFTED AT 0100 FRI 27 DEC \W2024/10977868
EA1080 Sudbury 2330 Tue  |0355 Fri Commissioning Work
RAIL REPLAC ROAD SERVICE BETWEEN
Witham C/End Chitts Hill LC Down and Up Possession 24/12/24 25/12/24 WITHAM AN CAY FOR GA ON FRI 27 AND \]}\4/1578)623(;;.1037%%2521350}1
(CCTV) Main 2330 Tue 2000 Wed SAT 28 D Patrolling
Chelmsford Chelmsford Down Passenger |Possession |25/12/24  |27/12/24 TRAINS Tthﬁvﬁﬁggggr(\),VV\é’\é@ND UP 46moch and 47m30ch
Loop 2000 Wed (2359 Fri W2024/11170385
IN CROSSOVERS AND WITHAM Patrolling
- RMS 1-4
Ingatestone Ingatestone Down Passenger |Possession |25/12/24 27112124 24m66¢h and 29m25ch
Loop 2000 Wed 2359 Fri S TO SHUNT AT WITHAM L/END W2024/11082196
Commissioning Work
Shenfield C/End [Chitts Hill LC Down and Up Possession |25/12/24  |26/12/24 STOWE/IPSWICH FREIGHT SERVICES TO BE, | =01 and ?12m21ch
(CCTV) Main 2000 Wed 12130 Thu DIVERTED VIA BURY ST
EDMUNDS/ELY/PETERBOROUGH/LEICESTER &
Witham Witham C/End Down Passenger |Possession |25/12/24 27/12/ NUNEATON ON FRI 27 AND SAT 28 DEC
Loop/Platform 4 2000 Wed 035
GA TO STABLE TRAINS AS REQUIRED IN
Witham C/End Witham Up Passenger Possession |25/12/24 27112/2 PLATFORMS 1-4 AT SOUTHEND VIC
Loop/Platform 1 2000 Wed Fri
. . - MTREL TO STABLE TRAINS IN PLATFORMS 5-6
Witham Jn Braintree Up & Down Possession  |25/12 124 AT SHENFIELD WITH NOT TO BE MOVED BOARDS
Braintree 20 5 Fri PLACED UNTIL 0355 FRI 27 DEC
Chelmsford Chelmsford Goods _ Sidings _ 27112124 ANY ISOLATION OF SOUTHEND VICTORIA AND
Yard/incline Possess'°”<200 ed 2359 Fri CARRIAGE SIDINGS TO BE LIFTED AT 2130 THU
Post Office Yard / 56 DEC
Gidea Park C/End |Chitts Hill LC Down and Up i 12/24 27/12/24
Jn (CCTV) Main 130 Thu 10355 Fri WHEELS STATIONARY REQUIRED FOR THE
BEAULIEU PARK TS11 SECTION 6 BETWEEN
Shenfield Down and Up 26/12/24 27112/24 HAROLD WOOD AND CHITTS HILL
Electric 2130 Thu  |0355 Fri CCTV/SOUTHEND
_ _ _ VICTORIA/SOUTHMINSTER/BRAINTREE/SUDBURY
North Fambridge |North Fambridge Down Plafer! session | 26/12/24 27/12/24 FROM 2130 THU 26 DEC TO 0355 FRI 27 DEC IN
2130 Thu  |0355 Fri CONNECTION WITH SIGNALLING
- - - - COMMISSIONING FOR BEAULIEU PARK. ALL
Shenfield Mountnessing Jn Possession |26/12/24 27/12/24 SIGNALS AND POINTS TO GO BLACK ON
Souiend 2130 Thu 0355 Fri LIVERPOOL STREET SHENFIELD AND WITHAM
P
Shenfield atfogns 2-4 Possession |26/12/24 27112124 PANELS
-~ 2130 Thu 0355 Fri PART 1 OF 2 P/3902513 WEEK 39
Shenfield Jn Shenfield LYEn Blatform 1/Up  |Possession | 26/12/24 | 27/12/24 PART 2 OF 2 P/4091507 WEEK 40
Passenger Loop 2130 Thu 0355 Fri CD Beaulieu Park
Southend Victoria  |Down and Up Possession |26/12/24 27/12/24
Southend 2130 Thu  |0355 Fri
Shenfield L/End  [Shenfield Bay Line/Platform |Possession |26/12/24 27112124
6 2130 Thu  |0355 Fri
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EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3902513 Southend Victoria |Southend Victoria Platforms 1-4 Possession |26/12/24 27/12/24
Continued 2130 Thu  |0355 Fri
Wickford Wickford Platforms 1-4 Possession |26/12/24 27112/24
2130 Thu  |0355 Fri
Wickford Jn Southminster Up & Down Possession |26/12/24 27112/24
Southminster 2130 Thu  |0355 Fri
Shenfield Shenfield Stabling Sidings  |Sidings 26/12/24 27112124
1-3 Possession 2130 Thu  |0355 Fri
Chelmsford Chelmsford Post Office Yard |Module TS11 |26/12/24 27/12/24 b
Goods Section 6 2130 Thu 0355 Fri
Yard/Incline
Chelmsford C/End  |Down Passenger |Module TS11 |26/12/24 27/12/24
Loop Section 6 2130 Thu  |0355 Fri
Gidea Park C/End |Chitts Hill LC Down and Up Module TS11 |26/12/24 27/1
Jn (CCTV) Main Section 6 2130 Thu |0355F
Shenfield Down and Up Module TS11 |26/12/24 2/24
Electric Section 6 2130 Th 0350 Fri
p3
Ingatestone L/End|Ingatestone Down Passenger |[Module TS11 |26/ 4 2/24
Loop Section 6 21 /9 55 Fri
Marks Tey C/End |Marks Tey Up Passenger Module TS12#26/1/2 27112124
Loop Sectiory 130fThu  |0355 Fri
Marks Tey Jn Sudbury Down & Up Moduia, T 12/24 27/12/24
Sudbury v 130 Thu  |0355 Fri
North Fambridge |North Fambridge Down Platform 26/12/24 27112/24
2130 Thu  |0355 Fri
Shenfield Mountnessing Jn Southend ule TS11 |26/12/24 27112124
Section 6 2130 Thu  |0355 Fri
V3
Shenfield Module TS11 |26/12/24 27112124
Section 6 2130 Thu  |0355 Fri
Shenfield Jn Shenfield L/End Jn 1/Up Module TS11 |26/12/24 27112124
Section 6 2130 Thu  |0355 Fri
Southend own and Up Module TS11 |26/12/24 27112/24
Southend Section 6 2130 Thu |0355 Fri
Shenfield L/End |Shenfield Bay Line/Platform |Module TS11 |26/12/24 27112124
6 Section 6 2130 Thu  |0355 Fri
Southend Victoria |Southend Victoria Platforms 1-4 Module TS11 [26/12/24 27112/24
Section 6 2130 Thu  |0355 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3902513 Wickford Wickford Platforms 1-4 Module TS11 |26/12/24 27/12/24
Continued Section 6 2130 Thu  |0355 Fri
Wickford Jn Southminster Up & Down Module TS11 |26/12/24 27/12/24
Southminster Section 6 2130 Thu  |0355 Fri
Witham Witham C/End Down Passenger |Module TS11 |26/12/24 27112124
Loop/Platform 4  |Section 6 2130 Thu  |0355 Fri
Witham C/End Witham Up Passenger Module TS11 |26/12/24 27/12/24
Loop/Platform 1 |Section 6 2130 Thu  |0355 Fri
Witham Jn Braintree Up & Down Module TS11 |26/12/24 27/12/24
Braintree Section 6 2130 Thu  |0355 Fri ‘ ,
Shenfield C/End |Witham L/End Down and Up Possession |27/12/24 27112/24
Main 0355 Fri 2359 Fri

X
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&

&
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3941439 |[EA1011 East Suffolk Jn Boss Hall Jn Down and Up East|Possession |22/12/24 22/12/24 GA TO STABLE IN PLATFORMS 1-2 AND DOWN & [W2024/10778246
EA1012 Suffolk 0105 Sun (0715 Sun UP GOODS AT IPSWICH Patrolling
EA1130 NO TRAINS TO BE STABLED IN PLATFORMS 3-4  67m55ch and 70m50ch
EA1430 |EuropaJn Boss Hall Jn Down and Up Possession |22/12/24 22/12/24 AT IPSWICH \W2024/10972289
EA1744 Bacon Factory 0105 Sun 0715 Sun FLIM TO STABL INS ON RECEPTION NO.2-3 |Tamping
: Curve : T IPSWICH 69m55ch and 70m30ch
Halifax Jn Europa Jn Down and Up Possession  [22/12/24 22/12/24 \W2024/10833142
Main 0105 Sun  |0715 Sun GATO O B, STOCK TO FORM 1P08, 0846 |5&T Maintenance
IPSWIC RWICH
Griffin Wharf Single Possession |22/12/24 22/12/24 67mS5ch and 70m50ch
\W2024/10972047
0105 Sun 0715 Sun PAN RAPHIS TO BE LOWERED ON TRAINS S&C Tamping
Ipswich East Suffolk Jn Down & Up Possession [22/12/24  |22/12/24 '\ ERED AT IPSWICH AND €S 68m45ch and 69m2ch
Lowestoft 0105 Sun  |0715 Sun 'W2024/10821363
@CUC TYPEH Track Maintenance
Ipswich Platforms 2-4 Possession |22/12/24 22/12/24 67m55ch and 70m50ch
0105 Sun  |0715 Sun
Ipswich Goods Jn |East Suffolk Jn Reception No.1  |Possession |22/12/24 22/12/
0105 Sun (071
East Suffolk Jn  |East Suffolk Jn Arrival Line Sidings 22/12/24 22/12/2
Possession (0105 Sun Sun
Ipswich Ipswich Shunt Neck Sidings 22/12/#4 124
Possession |01Q#'S 5 Sun
V.
Ipswich Goods Jn |East Suffolk Jn Reception No.2-3 |Sidings 22/12/24
Possessio un  |0715 Sun
Ipswich Goods Jn Field Sidings Sidin 124 22/12/24
No.1-2 Posse 105 Sun  |0715 Sun
Ipswich Upper Ipswich Upper Yard |Ipswich Upper idi 22/12/24 22/12/24
Yard Yard sesgion 0105 Sun  |0715 Sun
Ipswich Stowmarket L/End  |Down and U CKED To|22/12/24 22/12/24
Main AIC Electric 0105 Sun 0715 Sun
Trains
Manningtree Ipswich Do BLOCKED To|22/12/24 22/12/24
North Jn A/C Electric  |0105 Sun  |0715 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4146470 |[EA1012 |Diss Trowse Swing Down and Up Line Blockage|23/12/24 23/12/24 \W2024/10787202
EA1013 Bridge Main +Detonators {0120 Mon 0455 Mon S&T Maintenance
EA1580 102m65ch and 112m54ch
Eaton LC Trowse Jn Down and Up Line Blockage|23/12/24 23/12/24 \W2024/11238464
Thetford +Detonators (0120 Mon  |0455 Mon Track Maintenance
Trowse Jn Trowse Swing Down & Up Line Blockage|23/12/24 23/12/24 112m75¢ch and 123m38ch
Bridge Passenger Loop |+Detonators |0120 Mon |0455 Mon
Trowse Swing Trowse Swing Single Line Blockage|23/12/24 23/12/24
Bridge Bridge +Detonators |0120 Mon  |0455 Mon
P2024/4146644 |EA1012 |Eaton LC Trowse Jn Down and Up Line Blockage|24/12/24 24/12/24 W2024/11239231
EA1013 Thetford +Detonators |0140 Tue  |0450 Tue Track Maintenance
EA1580 i I _ 112m75ch and 123m35ch
Lakenham Trowse Swing Down Main/Single |Line Blockage|24/12/24 24/12/24 \W2024/10778274
Bridge +Detonators (0140 Tue  |0450 Tue Patrolling
Trowse Jn Trowse Swing Down & Up Line Blockage|24/12/24 24/12 112m67ch and 123m38ch
Bridge Passenger Loop |+Detonators [0140 Tue |0450
Trowse Swing Lakenham Up Main Line Blockage|24/12/24 12/24
Bridge +Detonators {0140 Tu 0458 Tue
P2024/4078192 |EA1020 |High Meads Jn  |Temple Mills East Jn |Up High Meads |Line Blockage|22/1#£724, 2/24 W2024/11146353
EA1150 Loop +Detonators 003 ©900 Sun S&T Maintenance
EA1320 _ 3m15ch and 3m55ch
EA1340 |Carpenters Road |Carpenters Road Carpenters Road |Line Block 22/T9/2 22/12/24 \W2024/11005817
EA1350 |South Jn North Jn Curve + EPR 030/5un  [0900 Sun Track Maintenance
Channelsea Stratford Central Jn |Down and Up Line Bygckfige|22/12/24 22/12/24 %%%Zaqiigigh
South Jn West Channelsea Curve |+ 0030 Sun {0900 Sun S&T Maintenance
High Meads Jn  |Channelsea North Jn|Down and Up [ lobkage|22/12/24  |22/12/24 3m5ch and 3m64ch
High Meads E 0030 Sun /0900 Sun
Temple Mills East Jn Line Blockage|22/12/24 22/12/24
+EPR 0030 Sun 0900 Sun
V 4
Homerton Stratford Line Blockage|22/12/24 22/12/24
+EPR 0030 Sun {0900 Sun
Lea Jn Channelsea North Jn Line Blockage|22/12/24 22/12/24
+EPR 0030 Sun 0900 Sun
o~
High Meadf{ J own and Up Lea |Line Blockage|22/12/24 22/12/24
Curve +EPR 0030 Sun {0900 Sun
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EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3940929 |[EA1050 |Billericay C/End |Hockley C/End Down Southend |Possession |23/12/24 23/12/24 SERVICES TO TRAVEL OVER THE UP SOUTHEND |W2024/10790266
EA1060 0020 Mon  |0455 Mon BI-DIRECTIONAL LINE BETWEEN BILLERICAY Track Maintenance
C/END AND HOCKLEY C/END 25m20ch and 35m75ch
Wickford Wickford Platform 1 Possession  |23/12/24 23/12/24
0020 Mon 0455 Mon STRUCTURE FORBs{MENDED TRAIN PLAN
. . . NETWORK RA DFFER REVISED TRAIN
Wickford Jn Wickford Jn Up & Down Possession |23/12/24 23/12/24 SCHEDULE 9/TO OPERATORS. DOWN
Southminster 0020 Mon 0455 Mon TRAINS T, ED WITH THE ENGINEERING
Hockley C/End  |Billericay C/End Up Southend Possession |23/12/24 23/12/24 ﬁ:;ll':,OWA GFH[é]CTK(I)_EB\I(E MOVED TO
0145 Mon (0410 Mon
Wickford Wickford Platform 4 Possession |23/12/24 | 23/12/24 piv/ MEPECTIONS TYPE 1
0145 Mon (0410 Mon ‘ ,
P2024/4086336 |[EA1050 |Southend Victoria |Southend Victoria Platforms 1-4 Line Blockage|22/12/24 22/12/24 W2024/11053167
+ Disconnect {0220 Sun 0610 Sun S&T Maintenance
_ I _ 32mOch and 41m42ch
Wickford Jn Southend Victoria Down and Up Line Blockage|22/12/24 22/12
Southend + Disconnect (0220 Sun (0610
P2024/4075470 |[EA1090 |Colchester Jn Hunwick Jn Up and Down Line Blockage|24/12/24 2/24 \W2024/10779209
EA1100 Avoiding +Detonators |0055 Tu 0520 Tue Patrolling
Up and Down 52m35ch and 56m20ch
Clacton Y 4
East Gate Jn Colchester Town Down and Up Line Blockage|24/ 4/12/24
Colchester Town |+Detonators 0520 Tue
Hunwick Jn Alresford L/End Down and Up Line BlogRageg4/17124 24]12/24
Clacton +Detgglator, Tue |0520 Tue
Hythe Jn Colne Jn Down and Up lo 24/12/24 24/12/24
Hythe Curve 0 0055 Tue  |0520 Tue
P2024/3938996 |[EA1160 |Bethnal Green Hackney Downs Down and UgftrastiLine Blockage|22/12/24 22/12/24 SERVICES TO TRAVEL OVER THE DOWN AND UP W2024/10666469
East Jn 0830 Sun  |1030 Sun SUBURBAN BETWEEN BETHNAL GREEN WEST JN|Patrolling

AND HACKNEY DOWNS NORTH JN

Maintenance: Patrolling

1m40ch and 2m67ch
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2 2025
Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4146386 |[EA1160 |Broxbourne Broxbourne Platforms 1-4 Line Blockage|21/12/24 21/12/24 \W2024/11237854
EA1190 (Between 0110 Sat 0500 Sat URFDO Inspections
EA1210 Trains) 12m60ch and 19m28ch
Broxbourne C/End|Broxbourne L/IEnd  |Up Goods Loop |Line Blockage|21/12/24 21/12/24
(Between 0110 Sat  |0500 Sat
Trains)
Broxbourne Jn St. Margarets CCTV |Down and Up Line Blockage|21/12/24 21/12/24
Hertford (Between 0110 Sat 0500 Sat
Trains)
Broxbourne L/End |Broxbourne C/End  |Down and Up Line Blockage|21/12/24 21/12/24
Passenger Loops |(Between 0110 Sat 0500 Sat
Trains)
Cheshunt Jn Cheshunt Bay Line Blockage|21/12/24 21/12/24
Platform/Platform |(Between 0110 Sat 0500 Sat
3 Trains)
Turkey Street Cheshunt Jn Down and Up Line Blockage|21/12/24 21/12/24
Southbury (Between 0110 Sat 0500 Sat
Trains)
Waltham Cross  |Roydon Down and Up Line Blockage|21/12/24
Cambridge (Between 0110 Sat
Trains)
P2024/4146441 |[EA1160 |Cheshunt Broxbourne Down and Up Line Blockage|24/12/24, W2024/11236126
Cambridge +Detonators |0100 Remove Rail Defects
16mlch and 16m38ch
P2024/4146957 |[EA1160 |Cheshunt Cheshunt Up Cambridge Line Blockage|27/18f4  #728/12/24 W2024/11239664
EA1190 (Between 3 0500 Sat Station Work
Trains) 13m75ch and 14m7ch
P2024/4120727 |[EA1160 |Broxbourne Broxbourne Up Goods Loop |Line NL2/24 22/12/24 W2024/11139097
Down Passenger |* pL00 Sun 10420 Sun o #mabch and 17m20ch
Loop/Platform 4
(Broxbourne)
Cheshunt Broxbourne Line Blockage|22/12/24 22/12/24
+ Disconnect (0100 Sun  |0420 Sun
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Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943016 |[EA1161 Stansted Airport |Stansted Airport Platforms 1-3 Line Blockage|22/12/24 22/12/24 TRAINS TO BE OUTSTABLED FROM PLATFORM 2 |W2024/10666772
EA1220 +Detonators |0055 Sun {0440 Sun AT STANSTED AIRPORT S&T Maintenance
_ 34m20ch and 36m57ch
Stansted South Jn  |Up Departure Line Blockage|22/12/24 22/12/24 TRAINS TO BE STABLED IN PLATFORMS 1 AND 3 (W2024/10619204
Down/Up & Down |+Detonators 0055 Sun 0440 Sun AT STANSTED RT Patrolling
Airport/Up Airport | 33m25ch and 34m34ch
Stansted Stansted Down Goods Loop|Line Blockage|22/12/24 22/12/24 PATROLLIN
Mountfitchet Mountfitchet +Detonators |0055 Sun 0440 Sun
Stansted North Jn |Down and Up Line Blockage|22/12/24 22/12/24
Cambridge +Detonators  |0055 Sun  |0440 Sun
Stansted North Jn|Stansted EastJn  |Up & Down Line Blockage|22/12/24  [22/12/24 o~
Cambridge Chord |+Detonators 0055 Sun  |0440 Sun ‘ ,
Stansted South Jn|Stansted Airport Down Airport/Up &|Line Blockage|22/12/24 22/12/24
Down Airport/Up |+Detonators [0055 Sun  |0440 Sun
Arrival Down

X
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&

&
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EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3933952 |EA1161 Foxton Foxton Rugby Portland Sidings 24/12/24 27112124 RAIL REPLACEMENT ROAD SERVICE TO 'W2024/10621840
EA1162 Cement Possession 1800 Tue  [2359 Fri OPERATE BETWEEN CAMBRIDGE Patrolling
EA1230 _ _ _ _ NORTH/CAMBRIDGE AND ROYSTON/AUDLEY END55m55ch and 55m60ch
EA1530 |Cambridge Cambridge Platform Line Possession |24/12/24  |27/12/24 FROM START OF SERVICE ON FRI 27 DEC UNTIL |W2024/11120224
EA1540 Through Line 2215 Tue 2359 Fri 0400 THU 02 JANg2Q25 Patrolling
EA1550 NO ACCESS T@ BRIDGE PLATFORMS 1-8,  47m0ch and 53m18ch
EA1560 Platforms 1-8 CAMBRIDG E TION ROADS 1-2, ANY \W2024/11120332
EA1580 . . . . CAMBRID, AGE SIDINGS OR COLDHAM  |patrollin
LN125 Cambridge C/End|Cambridge L/End  |No.8 Platform Line Possession |24/12/24  127/12/24 LANE D ROM 2215 TUE 24 DEC TO 0400 55m33cﬁ and 56msdch
- 2215 Tue  |2359 Fri
No.7 Platform Line THU 25 \W2024/11105182
Coldham Lane Jn  |Down Goods Loop|Possession  [24/12/24  |27/12/24 ~ TWEEN CAMBRIDGE NORTH / Resignalling Work
. | HAM JN AND MARCH / LITTLEPORT / 45mOch and 53m18ch
2215Tue 2359 Fri ROWSW JN NOT AVAILABLE BETWEEN 0001 \W2024/10909398
Cambridge L/End |Cambridge Down Slow Possession [24/12/24 27112/24 WED 5 DEC AND 0900 FRI 27 DEC S&T Maintenance
2215Tue 2359 Fri FROM 0900 FRI 27 DEC TO WED 01 JAN 2025 332”8?53‘/’20%%%;3?33”
Cambridge North [Cambridge North  |Platform 3 Possession |24/12/24  |27/12/24 CROSS COUNTRY TRAINS TO START/TERMINATE |0 - o o
2215 Tue 0900 F AT ELY. RAIL REPLACEMENT ROAD SERVICE TO =0 o At =8 o
OPERATE BETWEEN ELY AND STANSTED wgg)z 4?10"’;;302?‘ ¢
Fullers End Footpath |Up Main/Up Possession  |24/12/24 25/12 AIRPORT . 8
LC (R/G-X) 2215 Tue 01 We GTR WILL NOT RUN A RAIL REPLACEMENT Major Projects
SERVICE NORTH OF CAMBRIDGE NORTH 44m60ch and 55m32ch
Coldham Lane Jn |Chippenham Jn Up & Down Possession |24/12/244€ |27/18/24 STATION PRIOR TO RESUMPTION OF SERVICE  |W2024/10619229
Newmarket 2215 Jle \R354 Fri /AT 0900 FRI 27 DEC Patrolling
: : : : p 4 GTR TO BERTH FULL LTP ALLOCATION AT 49m0ch and 50m55ch
Dullingham Dullingham Up/Single/Down  |Possession |24/ 927112124 CAMBRIDGE 'W2024/10909500
2359 Fri S&T Maintenance
- - - POSSESSION IS TIMED AT STONEA TO ALLOW 93m50ch and 104m60ch
Fullers End Cambridge North Down/Down Main |Possess 25/12/24 PASSAGE OF STP 1128 AT 0900 ERI 27 DEC \W2024/11120310
Footpath LC 0001 Wed Patrolling
(R/G-X) EFR
Great Chesterford|Great Chesterford |Up Goods Loop | P#&%ss 2411224 | 27112124 56‘2%'.\/' 2215 TUE 24 DEC TO 0400 THU 02 JAN 3\?;83231?;‘1%%%386?540"
L/End 2215Tue 2359 Fri NO TRAINS TO BE STABLED IN CAMBRIDGE Station Work
P PLATFORMS 1-8, RECEPTION SIDINGS 1-2, L/END 55m37ch and 56m72ch
Royston C/End  |Shepreth Branch Jn gg\;vsr;oannd Up sion 22311524'2;; 2237%2'/:2;1 SHUNT SPUR, DOWN GOODS LOOP, ENGINE M/2024/10693008
SPUR, HEADSHUNT AND CARRIAGE SIDINGS 10- |patrolling
Whittlesford Whittlesford Parkway Possession |24/12/24 27/12/24 1 54m40ch and 55m32ch
Parkway C/End 2215 Tue 2359 Fri TRAINS CAN BE STABLED IN ENGINE SIDINGS 1- \W2024/10063002
2, CARRIAGE SIDINGS 3-9, CARRIAGE SIDINGS Station Construction
Possession 2215 Tue  [2359 Fri TRAINS CAN BE STABLED IN CARRIAGE SIDINGS \y2024/11231343

in€ Siding No
1ghd2
pass Road

Headshunt

Coldham Lane
Ladder
Reception South

No. 3-16 Carriage
Sidings

12 AND COLDHAM LANE DEPOT WITH WHEELS
STATIONARY

PANTOGRAPHS TO BE LOWERED ON TRAINS
STABLED AT CAMBRIDGE AND CS BETWEEN 0001
'WED 25 DEC TO 0200 THU 02 JAN 2025

CROSS COUNTRY TO STABLE 3 X CLASS 170 IN
ELY PLATFORM 3 OVERNIGHT, EACH NIGHT,
FROM FRI 27 DEC TO WED 01 JAN 2025
INCLUSIVE

S&C Maintenance
45m15ch and 45m40ch
'W2024/10618274
Patrolling

44m60ch and 47m77ch
'W2024/10692989
Patrolling

60m75ch and 63m60ch
'W2024/10909307

S&T Maintenance
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EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3933952 Post Office Ladder 69m30ch and 71m33ch
Continued . 2 X GA BI-MODE UNITS TO RETURN ECS AND 'W2024/10621550
Reception North OUTSTABLE AT NORWICH Patrolling
Chisholm Line 55m40ch and 55m48ch
ROAD CLOSUREZMEQUIRED FOR FOXTON LC 'W2024/10619176
Fletchers Terrace WED 25 DEC g 040b MON 06 JAN Patrolling
E?lgir?er Spur 52m60ch and 53m10ch
WHEREV OLATION HAS BEEN TAKEN,  \W2024/10909420
Wash Road AFFECT Y PART OF 425 AND/ OR 426 S&T Maintenance
_ SEC “{RIOR TO ISOLATION START TIME,  l93m50ch and 104m60ch
Cavendish Road GT S 780 PANTOGRAPHS TO BE LOWERED\\2024/11082329
Ladder LED TRAINS AT ALL CAMBRIDGE CS  |station Work
Coldham Lane STABLING LOCATIONS TO MITIGATE AGAINST |3y a0iio 10 0ch
. . Depot __ MOMJINTARY LOSS OF POWER. \W2024/10621805
Cambridge L/End [Cambridge L/End Shunt Spur Sidings 24/12/24 27112/24 ;
Possession 2215 Tue  [2359 Fri ggt“;'g”ﬁ 4 55m60ch
m55ch an m60c
Chesterton Jn Chesterton Jn Down Chesterton |Sidings 24/12/24 27112124 \W2024/11104915
Jn Yard/Sidings  |Possession  |2215 Tue  |2359 Resignalling Work
__ __ 45m0ch and 55m32ch
Foxton Foxton Siding Sidings 24/12/24 27112 W2024/10693005
Possession 2215 Tue 9 Fri Patrolling
Whitlesford _— Whitesford Parkuiay |Up Siing Sidings 241121248 [ 2711b 124 oy And aoma2eh
Parkway C/En Possession  [22154fue Fri
Survey Work
Brandon Brandon Down Goods Loop|Possession 102 7112124 55m37ch and 58m60ch
0 0900 Fri W2024/11087176
Station Work
Ely Dock Jn Chippenham Jn Up & Down/Down |Possesgitn /147124 27112124 55m37ch and 56m72ch
and Up Bury 0091 Wed |0900 Fri 'W2024/11087598
Station Work
Ely Down Goods Loop |R@ssess| 25/12/24 27112124 13m62ch and 13m72ch
0001 Wed 0900 Fri \W2024/10909502
Ely North Jn Ely West Jn Up & Down [o! sion |25/12/24 27/12/24 gé&r;]l'sl\cll)(a:;]n:]r:ja?gim 60ch
West Cury, 0001 Wed 0900 Fri W2024/10682291
March South Jn Possession |25/12/24  |27/12/24 C70 S&C - Complete
w 0001 Wed (0900 Fri Renewal 113A
45mOch and 53m18ch
Trowse Jn Possession [25/12/24  |27/12/24 W2024/11008835
0001 Wed (0900 Fri Patrolling
35m40ch and 35m70ch
-~ Thetford 'W2024/11104986
Ely Station North |Ely Dock J p Goods Loop |Possession |25/12/24 27112124 Resignalling Work
LC (CCTV) Up Platform Loop 0001 Wed (0900 Fri 55m33ch and 76m32ch
Fullers End Littleport Bypass LC |Down/Down Possession |25/12/24 27112124
Footpath LC (AHBC-X) Main/Down Kings 0001 Wed |0435 Fri
(RIG-X) Lynn
Littleport Bypass
LC (AHBC-X)
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2 2025
Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3933952 Fullers End Footpath |Up Kings Lynn/Up |Possession |25/12/24 27/12/24
Continued LC (R/G-X) Main/Up 0001 Wed 0435 Fri
Stonea Ely North Jn Up Main/Up Possession  |25/12/24 27112124
Peterborough 0001 Wed |0900 Fri
Trowse Jn Ely North Jn Up Thetford/Up Possession |25/12/24 27112124
Main/Up Norwich 0001 Wed {0900 Fri
Brandon Brandon Down Siding Sidings 25/12/24 27/12/24
Possession 10001 Wed {0900 Fri
Eccles Road Eccles Road Sidings Sidings 25/12/24  |27/12/24
Possession  |0001 Wed 0900 Fri ‘ ,
Ely Ely Down and Up Sidings 25/12/24 27/12/24
Sidings Possession  [0001 Wed |0900 Fri
Engineers Sidings
Freight sidings
Thetford Thetford Up Sidings Sidings 25/12/24 27112
Possession 0001 Wed 0 Fri
Wymondham Wymondham Down Sidings Sidings 25/12/24 /24
Possession  |00014fVe Fri
Audley End Littleport Bypass LC |Down/Down Possession  |27/1 P27/12/24
(AHBC-X) Main/Down Kings 0900 Fri
Lynn
Littleport Bypass |Audley End Up/Up Kings Possesglin 1Q7/MI24  |27/12/24
LC (AHBC-X) Lynn/Up Main 435 Fri 0900 Fri
Audley End Cambridge North Down/Down Main Ssess| 27/12/24 27112124
0900 Fri 2359 Fri
Cambridge North |[Audley End Up Main/Up ossession  |27/12/24 27112124
/ 0900 Fri 2359 Fri
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4095612 |[EA1161 Brandon Brandon Down Siding and |Module TS11 |25/12/24 25/12/24 'W2024/10996211
EA1162 Down Goods Loop|Section 3 0001 Wed {0900 Wed Resignalling Work
EA1230 34m67ch and 76m31ch
EA1530 Cambridge Cambridge Platform Line Module TS11 [25/12/24 25/12/24
EA1540 . Section 3 0001 Wed 0900 Wed
EA1550 Through Line
EA1560 No.7 Platform Line
EA1580

No.8 Platform Line
Post Office Ladder

Fletchers Terrace
Ladder
Chisholm Line

Engine Line Spur

Engine Siding No
land2
Bypass Road

Cavendish Road
Ladder

Coldham Lane
Ladder
Headshunt

Platforms 1-8
Shunt Spur

Reception Sidings
1-2

&

O

No.3t0 9 "4
Carriage Sidings
Reception South
Reception No
Cambridge C/End |Chesterton Jn Down Goggls ule TS11 |25/12/24 25/12/24
Section 3 0001 Wed (0900 Wed
P
Cambridge L/End |Cambridge | Module TS11 |25/12/24 25/12/24
Section 3 0001 Wed |0900 Wed
Cambridge North |Cambridge North Module TS11 |25/12/24 25/12/24
orm/Platform |Section 3 0001 Wed |0900 Wed
ambridge
orth)
Chesterton Jn Chesterton ’ Down Chesterton |Module TS11 |25/12/24 25/12/24
Jn Yard/Sidings |Section 3 0001 Wed |0900 Wed
Chippenham Jn  |Ely Dock Jn Down Bury/Up & |Module TS11 |25/12/24 25/12/24
Down Section 3 0001 Wed |0900 Wed

Coldham Lane Jn
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2 2025
Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4095612 Teversham AHB Up & Down Module TS11 |25/12/24 25/12/24
Continued Newmarket Section 3 0001 Wed (0900 Wed
Eccles Road Eccles Road Sidings Module TS11 |25/12/24 25/12/24
Section 3 0001 Wed 0900 Wed
Ely Ely Down and Up Module TS11 |25/12/24 25/12/24
Sidings Section 3 0001 Wed |0900 Wed
Up Platform
Loop/Up Goods
Loop
Down Goods Loo
P -
Engineers Sidings
Siding
Ely Dock Jn Chippenham Jn Up & Down/Down |Module TS11 |25/12/24 25/12/24
and Up Bury Section 3 0001 Wed 0900 Wed
Ely North Jn Ely West Jn Down and Up Module TS11 |25/12/24 25/13¢24
Section 3 0001 Wed 0900
Littleport Down and Up Module TS11 |25/12/24 42/24
Kings Lynn/Down |Section 3
and Up
Manea Down and Up Module TS11
Peterborough Section 3
Wymondham Down and Up Module TS 25/12/24
Main Section 0900 Wed
Foxton Foxton Rugby Portland Modu 1 /@25/12/24 25/12/24
Cement on 0001 Wed |0900 Wed
Great Chesterford |Great Chesterford Up Goods Loo duledVS11 |25/12/24 25/12/24
3 0001 Wed 0900 Wed
Meldreth L/IEnd  |Shepreth Branch Jn |Up Roy: Module TS11 |25/12/24 25/12/24
Section 3 0001 Wed |0900 Wed
Stansted North Jn [Ely North Jn Module TS11 |25/12/24 25/12/24
Section 3 0001 Wed (0900 Wed
Thetford Thetford Module TS11 (25/12/24 25/12/24
P Section 3 0001 Wed 0900 Wed
Whittlesford Whittlesfor@ Down Goods Loop|Module TS11 |25/12/24  |25/12/24
Parkway Up Siding Section 3 0001 Wed 0900 Wed
Wymondham Wymondham Mid Norfolk Module TS11 |25/12/24 25/12/24
Railway Section 3 0001 Wed |0900 Wed
Down Sidings
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EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4121710 |[EA1161 |Hauxton AHB Shepreth Branch Jn |Down and Up Possession  (22/12/24 22/12/24 \W2024/11215000
EA1230 Royston 0145 Sun  |0625 Sun Major Projects
52m68ch and 54m35ch
Shelford Cambridge L/End Down and Up Possession |22/12/24 22/12/24 \W2024/11117975
0145 Sun 0625 Sun Station Construction
52m68ch and 54m35ch
P2024/3934722 |[EA1161 |Cambridge North |Cambridge North Platform 3 Possession |22/12/24 22/12/24 GA TO ST. INS IN PLATFORM 3 AT 'W2024/11099085
EA1162 0050 Sun  |0840 Sun CAMBRI R OHL Work (Maintenance)
EA1540 64m40ch and 72m35ch
EA1550 |Coldham Lane Jn |Littleport Bypass LC |Down/Down Kings |Possession |22/12/24 22/12/24 W, C WPES \W2024/11152033
EA1560 (AHBC-X) Lynn 0050 Sun 0840 Sun -~ Survey Work
EA1580
Ely Ely Up Platform Possession |22/12/24 22/12/24 \7,8;?)%1?1%?22230%
IEOOp/Up Goods 0050 Sun  |0840 Sun Track Maintenance
00p | 69m60ch and 72m40ch
Ely Dock Jn Chippenham Jn Up & Down/Down |Possession |22/12/24 22/12/24 molch an madc
'W2024/10731553
and Up Bury 0050 Sun {0840 Sun ; i
P 'Welding and Grinding
Ely Down Goods Loop|Possession  [22/12/24 | 22/1324 70mOch and 70m37ch
0050 Sun 10840 'W2024/11191675
OHL Work (Maintenance)
Ely North Jn Chettisham Down and Up Possession  22/12/24 42/24 64m40ch and 69m40ch
Peterborough 0050 s} Sun W2024/10627516
- - URFDO Inspections
Ely West Jn Up & Down Ely Possession 12/24 70mOch and 72m40ch
West Curve 0840 Sun \W2024/10627519
Queen Adelaide LC |Down and Up Possessio 22/12/24 Track Maintenance
(AHBC-X) Norwich 0840 Sun 72mOch and 72m35ch
(ELR:ETN/LOR:EA1
580)
Littleport Bypass |Coldham Lane Jn Up/Up Kings Lynn Sess| 22/12/24 22/12/24
LC (AHBC-X) 0050 Sun 0840 Sun
Chesterton Jn Chesterton Jn Down Chestegon JSidi 22/12/24 22/12/24
Jn Yard/Siglin ession  |0050 Sun 0840 Sun
Ely North Jn Ely North Jn Ely Fre@ht Sidings 22/12/24 22/12/24
Terpa Possession 0050 Sun 0840 Sun
Littleport Downham Market S BLOCKED To|22/12/24 22/12/24
A/C Electric  |0050 Sun {0830 Sun
Trains
P2024/4063245 |[EA1161 |Coldham Lane Jn |Waterbeac %\m and Up Line Blockage|27/12/24 28/12/24 \W2024/10634396
(Between 2300 Fri 0500 Sat S&T Points
Trains)+Disco 58m17ch and 58m35ch
nnect
Cambridge North |Cambridge North Platform 3 Line Blockage|28/12/24 28/12/24
(Between 0055 Sat {0450 Sat
Trains)+Disco
nnect
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2 2025
Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3934205 |[EA1220 |Stansted Airport |Stansted Airport Platforms 1-3 Line Blockage|23/12/24 23/12/24 GA TO STABLE TRAINS AS REQUIRED IN \W2024/10666728
+ Disconnect |0035 Mon (0415 Mon PLATFORMS 1 AND 3 AT STANSTED AIRPORT S&T Maintenance
NO TRAINS TO BE STABLED IN PLATFORM 2 AT  [34m20ch and 36m57ch
Stansted East Jn Up Departure Line Blockage|23/12/24 23/12/24 STANSTED AIRPORT \W2024/11126534
Down/Up & Down |+ Disconnect |0035 Mon 0415 Mon OHL Work (Ground Level)
Airport/Up Airport INSPECTIONS, L 34m20ch and 36m57ch
Stansted East Jn |Stansted Airport Down Airport/Up &|Line Blockage|23/12/24 23/12/24
Down Airport/Up |+ Disconnect |0035 Mon |0415 Mon
Arrival Down
Stansted North Jn |Stansted East Jn Up & Down Line Blockage|23/12/24 23/12/24
Cambridge Chord |+ Disconnect |0035 Mon |0415 Mon
P2024/3934767 |[EA1310 |Gospel Oak Gospel Oak Platform 3 Line Blockage|23/12/24 23/12/24 / ANGLIA FREIGHT TO BE DIVERTED  (W2024/10626245
EA1370 +Detonators |0050 Mon  |0455 Mon VIA THE D&U WILLESDEN RELIEF LINES, Track Maintenance
LEY (R/R), CAMDEN JN, PRIMROSE HILL Om20ch and 1m35ch
Gospel Oak Jn Woodgrange Park Jn|Down and Up T&H|Line Blockage|23/12/24 23/12/24 IAND THE NLL \W2024/11146534
+Detonators {0050 Mon 0455 Mon S&T Maintenance
. 7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND [om20ch and 1m35ch
Gospel Oak Camden Road West |Down and Up Line Blockage|23/12/24 23/1 FOREST GATE JN W2024/10626246
Jn North London +EPR 0050 Mon 0455 6L59/6L.10 TO RUN VIA WCML AND PRIMROSE | URFDO Inspections
HILL 0m20ch and 1m35¢ch
OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS

NOT PERMITTED

NLL CYCLIC TYPE 8 (AMENDED)

%
2
&

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3925734 |[EA1310 |(Railnet Brent Sidings Railnet Reversible |Possession |25/12/24 27/12/24 0100 WED TO 0500 FRI \W2024/10763765
MD101 Reversible 0100 Wed |0500 Fri XMAS SHUTDOWN. OHL Wiring Train
MD120 connection) NO ACCESS EUSTON PLATFORMS 1 TO 16. 8m15ch and 10m30ch
MD130 Brent Sidings Wembley Yard Brent Rec and Possession |25/12/24 27112124 NO ACCESS EUSTON MIDDLE SIDINGS 1 & 2. 'W2024/11087549
MD136 South Jn Dep No.1 and 0100 Wed |0500 Fri NO ACCESS EU UP SIDINGS 1 & 2. Structures Work
MD137 No.2 NO ACCESS C¢ CARRIAGE SIDINGS. 0mOch and 2m27¢ch
MD145 Camden Carriage |[Camden Carriage Approach Line Possession |25/12/24 27112124 STABLED AC.T ION AT EUSTON PLATFORMS \W2024/11093429
MD155 |Sidings Sidings 0100 Wed (0500 Fri 1TO 16, APINGS AND CAMDEN OHL Work (Maintenance)
MD166 . CARRIA INGS TO HAVE PANTOGRAPHS  9moch and 2m45ch
Camden Jn Watford Junction Down and Up DC |Possession |25/12/24 26/12/24 LOW! ) W2024/11223613
Electric 0100 Wed (0700 Thu N C CESS WILLESDEN TMD. Survey Work
Down and Up Fast|Possession |25/12/24 27112124 SS WEMBLEY YARD AND ICD AT 10mOch and 13mOch
0100 Wed 0500 Fri HARLERPEN JN AND WEMBLEY CENTRAL. W2024/11025786
Down and Up NO AGCESS WEMBLEY CENTRAL SHUNT NECK. P & D Maintenance
Slow CILITY TO SHUNT NORTH END WEMBLEY 5m60ch and 6m10ch
Euston Camden Jn Lines AB,C,D,E, |Possession |25/12/24 |27/12/24 YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO V%OZZ/l??W&S c
X 0100 Wed  [0500 Fri IACCESS TO WEMBLEY YARD LOCO SIDINGS L & . - )
M. In Connection With Isolation
Euston Platforms 1 to 16 |Possession |25/12/24 2711 NO ACCESS BETWEEN WEST LONDON/SOUTH /Arrangements
0100 Wed 0500 8m15ch and 10m30ch
WEST LINES AND WCML AT WEST LONDON JN.
\W2024/10947448
- - - TRAINS TO TRAVEL VIA GOSPEL OAK. L
Harlesden Jn Railnet Junction Down and Up Possession  [25/12/24 NO ACCESS DC LINES AT WATEORD JN Tunnel Examination
High Level Goods 0100 Weg NO ACCESS WATFORD JUNCTION PLATFORM 8, 90m0ch and Om75ch
- - & 10, YARD AND STONE TERMINAL. W2024/11081932
\éveThb'Jey vard PP & Down High  Possession | 25/13724 NO ACCESS ST. ALBANS ABBEY SINGLE FROM  [Structures Examination
outh Jn Uevg D(?venSGoods 01 SLOW LINES. 0OmOch and 1m58ch
Ng_l & No.2 ST. ALBANS ABBEY UNIT TO STABLE AT W2024/10804046
Willesden Carr Shed |Down and up Possessi 5/14/24 27112/24 WATFORD JUNCTION PLATFORM 11 AT END OF S&(.: Unit Renewal
South Carriage Line Wed |0500 Fri SERVICE. (Maintenance Only)
N NO ACCESS WEMBLEY YARD AND ICD AT 4m?20ch and 6m65ch
Kensal Green Jn |Harlesden Jn Down and Up City |Pgewes 72512124 | 27/12/24 HARLESDEN JN TO/FROM SLOW LINES. W2024/11116993
Li ; NO ROUTE BETWEEN NORTH LONDON LINES Structures Examination
Ine 0100 Wed |0500 Fri
/AND WEMBLEY YARD AND ARL C SIDINGS VIA OmOch and 1m58ch
Kilburn High Road Kilburn High Road Up & Dn Goo oswon 25/12/24 27/12/24 CITY LINES. ACCESS TO C SIDINGS FOR ARL ECS\W2024/10813219
0100 Wed 0500 Fri MOVES VIA WILLESDEN RELIEF LINES. ES Only and Isolation
NO FACILITY TO SHUNT ECS AT THE SOUTHEND |Management
Primrose Hill Camden Jn Possession  [25/12/24 27112724 OF WEMBLEY ICD. OomOch and 2m45ch
(closed) site of 0100 Wed 0500 Fri NO ACCESS WILLESDEN THROUGH SIDINGS 1 & \W2024/11119466
2 AND BRENT RECEP & DEP 1 & 2. inati
Primrose Hill Jn  |[Camden Jn Possession [25/12/24 27112124 NO STOCK TO BE STABLED ON RAILNET gggﬁﬁfﬁdiXS?;Zﬁtlon
0100 Wed |0500 Fri RECEPTION & DEPARTURE LINES 1 TO 4. 'W2024/11111056
R .
Railnet Junction |(Railnet Reversi Rajjnet Reception [Possession |25/12/24 27/12/24 g?:‘é\lLEEEPSL?ggCK)RMS 1 TO 7 AVAILABLE FOR Visuals Structures
connectlonp eparture Lines 0100 Wed (0500 Fri STABLED AC TRACTION AT RAILNET PLATFORMS EQ%Téniﬂgnanch
1-4
Stonebridge Park [StonebridgePark 1’ Platforms 1-7 Possession  |25/12/24 27112124 EgiéggsgA;BPNg\ggg%ApHs LOWERED. W2024/11111057
Royal Malil Royal Mail terrfial 0100 Wed 0500 Fri ) Visuals Structures
terminal (PRDC) |(PRDC) Examination
Watford Junction |Watford Junction Platform 10 Possession |25/12/24  |27/12/24 0100 WED TO 0700 THU OmOch and 11mOch
0100 Wed |0500 Fri

NO ACCESS TO DC LINES.

0700 THU TO 0500 FRI
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3925734 Watford Junction |Watford South Jn Single Possession |25/12/24 27/12/24 NO ROUTE FOR DC/DUAL VOLATAGE UNITS
Continued (Platform 11) 0100 Wed (0500 Fri BETWEEN CAMDEN ROAD AND CAMDEN JN / DC
LINES VIA PRIMROSE HILL.
Wembley Central |Wembley Central Shunt Neck Possession  |25/12/24 27112124 NO ACCESS TO DC LINES CAMDEN JUNCTION TO
0100 Wed 0500 Fri SOUTH HAMPST,
Wembley Yard Wembley Yard North Arrival Line |Possession |25/12/24 27112124
North Departure 0100 Wed |0500 Fri
Line
Camden Carriage |[Camden Carriage All Sidings BLOCKED To|25/12/24 27112124
Sidings Sidings Approach Line #girlfslecmc 0100 Wed |0500 Fri
Camden Road Camden Jn Down and Up BLOCKED To|25/12/24 27112124
West Jn North AJC Electric  |0100 Wed 0500 Fri
London/Primrose |Trains
Hill
Euston Euston Up Sidings 1 & 2 |BLOCKED To|25/12/24 27/12/24
Middle Sidings |7/ Electric 0100 Wed 0500
182 rains
Watford Yard Watford Yard Sidings BLOCKED To|25/12/24 27/12/2
A/C Electric {0100 Wed Fri
Trains
Camden Jn South Hampstead  |Down and Up DC |Possession 124
Electric 0 Fri
P2024/3934711 |[EA1310 Gospel Oak Gospel Oak Platform 3 Possession 22/12/24 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS |W2024/11146371
EA1370 0810 Sun NOT PERMITTED S&T Maintenance
1m210ch and 1m35ch
Hampstead Heath ~ \Down and Up 22/12/24 NLL CYCLIC TYPE 8 ROTR (AMENDED) \W2024/10808732
North London 0810 Sun Tamping
Gospel Oak Jn _|Junction Road Jn_|Down and Up T&H 2212124 |22/12/24 m%)%ir}l%%dzégéom
0055 Sun 0810 Sun Track Maintenance
1m10ch and 1m35ch
\W2024/10626244
URFDO Inspections
1m210ch and 1m35ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928655 |[EA1310 Hampstead Heath|Willesden Junction |Down and Up Line Blockage|22/12/24 22/12/24 NO TRAINS TO BE STABLED IN THE REVERSING |W2024/10731473
MD150 High Level North London + EPR 0115 Sun  |0745 Sun SIDING AST KENSAL GREEN 'Welding and Grinding
MD155 ARL ECS MOVES CAN BE HELD AT WM672 1m45ch and 5m32ch
Kensal Green Jn |Harlesden Jn Down and Up City |Line Blockage|22/12/24 22/12/24 W2024/10626202
Line + EPR 0115 Sun  |0745 Sun NLL CYCLIC TYP, ROTR (AMENDED)(AMENDED)Off Track Work
Willesden Suburban |Down and Up New|Line Blockage|22/12/24 | 22/12/24 e 2 Sme2ch
Jn Line *+EPR 0115 Sun 10745 Sun Drainage Inspection
Kensal Green Jn |Kensal Green Jn Reversing Siding |Sidings 22/12/24 22/12/24 1m60ch and 4m30ch
Possession (0115 Sun (0745 Sun W2024/11146326
S&T Maintenance
Willesden Junction  |Willesden Sidings 22/12/24  |22/12/24 1m45ch and 5m32ch
High Level Turnback Siding |Possession |0115 Sun  |0745 Sun 'W2024/10626148
Remove Rail Defects
1m45ch and 5m32ch
W2024/10619934
Patrolling
1m57ch and 2m55ch
'W2024/10626242
URFDO Inspections
1m45ch and 5m32ch
P2024/3928699 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 23/12/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE \W2024/10647513
MD150 North London 004 Mon HILL, WCML AND SOUTH WEST SIDINGS S&T Maintenance
MD155 i i 4m67ch and Om45ch
MD160 |Kensal GreenJn |Harlesden Jn Down and Up City |Possession '23/12/24 NO TRAINS TO BE STABLED IN THE REVERSING \W2024/10731493
Line 0500 Mon SIDING AT KENSAL GREEN 'Welding and Grinding
ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban [Down and Up New|Possesgifn 23/12/24 m%zzvl%%iggjcfm
Jn Line Mon 0500 Mon NLL CYCLIC TYPE 9 URFDO Inspections
Mitre Bridge Jn  |Willesden High Level [Down and Up Sessi 23/12/24  |23/12/24 1m57ch and Om45ch
Jn High Level 0045 Mon  |0500 Mon W2024/J'.1146379
S&T Maintenance
Kensal Green Jn |Kensal Green Jn Reversing Siging idi 23/12/24 23/12/24 1m57ch and 0m45ch
ession  |0045 Mon  |0500 Mon \W2024/10647570
_ _ _ _ Off Track Work
Willesden Junction  [Willes Sidings 23/12/24 23/12/24 1m57ch and Om45ch
High Level TurghgckGidi Possession  |0045 Mon  |0500 Mon \W2024/10647590
Remove Rail Defects
1m57ch and Om45ch
) 4
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4134141 |[EA1310 |Gospel OakJn  |Acton Wells Jn Down and Up Possession  [25/12/24 26/12/24 CD Track: Kensal Green S&C Drainage W2024/11195324
MD150 North London 0115 Wed |0900 Thu Drainage Work
MD155 CHRISTMAS SHUTDOWN 4m60ch and Om47ch
MD160 Kensal Green Jn |Kensal Green Jn Down and Up City |Possession |25/12/24 26/12/24
0115 Wed |0900 Thu FREIGHT SERVI NOT TO RUN
Willesden Suburban |Down and Up New|Possession 25/12/24 26/12/24 LAST ARL S OVER KENSAL GREEN JN ON
Jn Line 0115Wed (0900 Thu 24TH DE
Willesden High  |Mitre Bridge Jn Down and Up Possession |25/12/24 26/12/24
Level In High Level 0115 Wed 10900 Thu RVICE OVER KENSAL GREEN JN ON
Kensal Green Jn |Kensal Green Jn Reversing Siding |Sidings 25/12/24 26/12/24
Possession 0115 Wed 0900 Thu
Willesden Junction  |Willesden Sidings 25/12/24 26/12/24
High Level Turnback Siding |Possession (0115 Wed (0900 Thu
Kentish Town Acton Central All Lines BLOCKED To|25/12/24 26/12/
West AIC Electric  |0115 Wed [090
Trains
P2024/3925433 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession |21/12/24 2/24 NO SERVICES TO RUN. \W2024/10784876
GW130 Poplar 2200 Sat Sun NO ACCESS FROM GWML TO ACTON YARD / S&T Work
_ WCML / NLL 0Om36c¢h and 4m71ch
Acton East Acton West Acton Yard Sidings 21/ 2/24 \W2024/10864707
Reception 1, 2 & 3 Possession |22 50 Sun WORK DETAILS: POPLARS ELECTRIFICATION In Connection With
Engineering Work
0m43ch and 4m71ch
'W2024/10822603
Major Projects
Om41ch and 4m71ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917085 |[EA1310 |Ealing Broadway |Dolphin Jn Down and Up Possession |21/12/24 22/12/24 TRAINS TO RUN OVER THE RELIEF LINES. W2024/10825383
Gw103 Main 2310 Sat 0001 Sun IALL MOVEMENTS BETWEEN PADDINGTON P & D Maintenance
GW110 STATION AND NORTH POLE DEPOT TO BE MADE 3m75ch and 5m46ch
GW117 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |21/12/24 22/12/24 VIA LINE 3. W2024/10832951
GW130 |Jn 2310 Sat  |0125 Sun Follow-Up Work
Gw174 WORK DETAI 2 WORKS AND
GW175 Heathrow Tunnel Jn |Down Airport Possession 21/12/24 22/12/24 MAINTENA \8/\7;%(:222%(173:":”677020'1
GW176 2310 Sat {0900 Sun Patrolling
gw;gg Southall East Jn  |Southall West Jn Southall West Possession |21/12/24  |22/12/24 ﬁéIE:PAN E%EI'HE AI(I)NEELLO%VIXEIT\IEODzA,IA\II\IlDD NO.3 10m77ch and 12mOch
Loo : -3 W2024/11184989
P 2310 Sat 0900 Sun BE SUN AND 0430 SUN :
Up Brentford Loop : Remove Rail Defects
— 11m15ch and 12m48ch
Southall East Jn  [Southall West Jn Southall Yard Sidings ) 21/12/24 22/12/24 \W2024/10781806
Down Brentford || 0SS€SSion 2310 Sat 0900 Sun Patrolling
Siding L | om55ch and 10m5ch
Ladbroke Grove |Dolphin Jn Down and Up Possession |22/12/24  |22/12/24 \W2024/11057703
Main 0001 Sun  |0900 Sup(10 Station Work
6m26¢ch and 6m70ch
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |22/12/24 22/1 \W2024/11166507
0125Sun 0445 S rs) Rail Changing
- 2m25ch and 4m54ch
Acton West Acton West Bomin and Up Possession |22/12/24 2 124 W2024/10815968
oplar 0125 Syn"%,10445Sun (10 hrs) In Connection With
Hanwell Hanwell Bridge Hanwell Spur East|Possession | 22/2/2 112124 En%'?eﬁ””%\ivé’rkls h
mlich an m18c
2 /0445 Sun (10 hrs) W2024/11182091
Hanwell Jn Drayton Green Jn Down and Up Possession$)22/1224 22/12/24 Remove Rail Defects
West Loop un (0445 Sun (10 hrs) 2m70ch and 4m31ch
\W2024/10784874
Stockley Bridge Jn  |Goods Loops Posse 2/12/24 22/12/24 S&T Work
0125 Sun 0445 Sun (10 hrs) 3m30ch and 5m43ch
'W2024/10766499
Hayes and Hayes and Up Bay Platfor osgon 22/12/24 22/12/24 Major Projects
Harlington Harlington 0125 Sun  |0445 Sun (10 hrs) 2m11ch and 7m10ch
Heathrow Airport |Heathrow Tunnel Jn Possession  |22/12/24 22/12/24 W2024/_11099804
Jn 0125 Sun (0445 Sun (10 hrs) Vegetation Clearance
6mOch and 7m30ch
_ _ W2024/10793354
Ladbroke Grove |Dolphin Jn Possession |22/12/24 22/12/24 S&T Points
0125 Sun  |0445 Sun (10 hrs) 5m75ch and 13m30ch
Old Oak Commo Calriage Line and |Possession |22/12/24 22/12/24
East Jn gine Siding 0125 Sun {0445 Sun (10 hrs)
Engine and
Carriage Line
Old Oak Common |CrossRail Dep Back Line Possession |22/12/24 22/12/24
East Jn Washer Bypass 0125 Sun  |0445 Sun (10 hrs)
West Drayton Iver (inc.) West Drayton Possession |22/12/24 22/12/24
East Jn Loop / Up Iver 0125 Sun 0445 Sun (10 hrs)
Loop
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Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917085 West Drayton Jn |Stop Board (GW182 |Single Possession  (22/12/24 22/12/24
Continued 15m 17ch) 0125 Sun 0445 Sun (10 hrs)
West Ealing Greenford South Jn |Down and Up Possession |22/12/24 22/12/24
Greenford/Branch 0125 Sun  |0445 Sun (10 hrs)
West Ealing West Ealing Bay |Possession |22/12/24 22/12/24
Platform 5 0125 Sun (0445 Sun (10 hrs)
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |22/12/24 22/12/24
No 1 0125 Sun  |0445 Sun (10 hrs)
Iver Langley Langley Siding Sidings 22/12/24  |22/12/24 o
Possession 0125 Sun 0445 Sun (10 hrs) ‘ ,
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 22/12/24 22/12/24
West Possession 10125 Sun 0445 Sun (10 his)
Southall West Jn  |Hayes and Hayes Up Sidings |Sidings 22/12/24 22/12]
Harlington Possession 0125 Sun 044 rs)
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To0|22/12/24 22/12/2
Sidings No 2 Loop |Electric 0150 Sun Sun
/ No 3 Loop Trains
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |22/12/#4 124
Jn 044g'S 0 Sun (10 hrs)
V.
Ladbroke Grove |Acton West Down and Up Possession 23/12/24
Main Ofsun 0001 Mon (10 hrs)
Ladbroke Grove |Southall East Jn Down and Up Wi2/24 23/12/24
Main 001 Mon 0500 Mon (10 hrs)
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Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3907663 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |25/12/24 27/12/24 0115 WED 25/12 TO 0400 FRI 27/12 AND 0045 SUN W2024/10761769
GW103 0115 Wed 0400 Fri 29/12 TO 0445 SUN 29/12 S&T Work
GW110 CHRISTMAS SHUTDOWN PERIOD NO MAINLINE  |0m5ch and 3m40ch
GW117 Acton Wells Jn Acton West Down and Up Possession |25/12/24 27112/24 SERVICES TO RUN W2024/9867793
GW130 Poplar 0115 Wed (0400 Fri ELIZABETH LIN SED NO ACCESS BETWEEN [S&T Track Circuits
GWwW174 . CCOS AND D 0m40ch and 4m71ch
GW175 Greenford (LUL) |Greenford Greenford Bay Possession 25/12/24 27112124 NO ACCES EN GREAT WESTERN AND \W2024/10786752
Gwi7e |BayJdn Line 0115 Wed 0400 Fri NORTH L NBRES S&T Work
N
)’\?F?ggf Greenford South |Greenford East Jn  |Greenford East  |Possession |25/12/24 27112124 XIIL%EL A V?/LEES?EE\LLIJILJ\ICI;TLI(,\)ISPE?\IEH:FOW 3m30ch and 8m35ch
Jn Curve 0115 Wed 0400 Fri ' W2024/10706552
Permanent Way Inspection
Hanwell Jn Drayton Green Jn Down and Up Possession |25/12/24 27112/24 29/102 %Z)%l\;gr\?%%?éw 29/12 AND 0445 SUN Om5ch and 4m72ch
West Loop 0115 Wed (0400 Fri ALL UNE BLOCK TRAINS TO START/TERMINATE \F/,V§0§4,\/,|1;i)§t2e7r]ill17ce
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |25/12/24  [27/12/24 WESTLING BROADWAY REVERSING AT ACTON |, 0o 2 d 9m50ch
Junction Line 2 i
0115 Wed 0400 Fri ELIZABETH LINE SERVICES TO RUN BETWEEN \év;?(ﬁﬁr/110827076
North Pole Depot North Pole Line A |Possession |25/12/24 30/12/24 OOC AND CCOS VIA LINES 5 AND 6/CROSSRAIL 9
and B 0115 Wed 4@ DEPOT LINE 1 ONLY 4meSch and 5Sm30ch
/) ITT SERVICE TO RUN AT HEATHROW W2024/11095932
Old Oak Common  |Carriage Line and |Possession |25/12/24 Commissioning Work
East Jn Engine Siding 0115 Wed 0040 MON 30/12 TO 0400 MON 30/12 sm8ch and 5Sm33ch
Engine and ALL LINE BLOCK TRAINS TO START/TERMINATE |W2024/10797419
Carriage Line AT EALING BROADWAY REVERSING AT ACTON  [Major Projects
Old Oak Common [CrossRail Depot Washer Bypass |Possession WEST 3m15ch and 5m27ch
East Jn Back Line 400 Mon NO ACCESS BETWEEN CCOS AND DEPOT. W2024/10704849 _
Permanent Way Inspection
Paddington Hanwell Bridge Lines 1-2/Down  |[Possessign 27/12/24 IALL PANTOGRAPHS TO BE LOWERED AND 7m19ch and 8m60ch
and Up Main ed |0400 Fri LOCKED IN WEST EALING LOOPS NO.1, NO.2 ANDW2024/10595988
Line4 &5 NO.3 BETWEEN 0130 WED AND 0400 FRI. Major Projects
Down/Up Relief 4 1m47ch and 4mOch
Ladbroke Grove Line 3 25/12/24 30/12/24 FRIDAY 27TH 0900 TO 1800 SIDINGS 'W2024/10825830
(inc.) 0115 Wed |0400 Mon POSSESSION OF CROSSRAIL DEPOT P & D Maintenance
_ MAINTENANCE SHED ROADS ONLY. IN 3m75ch and 6m65ch
Paddington Platforms 1 25/12/24 30/12/24 EMERGENCY CAN BE HANDED BACK WITH \W2024/11130132
Platfor 0115 Wed 0400 Mon TWENTY [20] MINUTES NOTICE. ACCESS TO Structures Examination
STABLING ROADS VIA DEPOT LINES 1 AND 2 Om75¢ch and 1m40ch
Subway Jn Possession |25/12/24 | 30/12/24 WQFUFEST(E,\? LATHE WILL HAVE INCREMENTAL |/2024/10768064
0115 Wed 0400 Mon Permanent Way Inspection
MOVEMENTS AS THE WHEELS ARE TURNED Om5ch and 4m52ch
'W2024/11154063
. — . THROUGHOUT: Drainage Work
Park Royal (inc.) |South Ruislip Da'vn, Up and Possession [25/12/24 27112/24 NO TRAINS TO BE STABLED IN PADDINGTON 4m5ch and 5masch
gle Wycombe 0115 Wed (0400 Fri PLATFORMS \W2024/10704741
. . INDEPENDENT OLE FEED TO OO COMMON .
Portobello Jn Grand Cana J Crossrail Depot  |Possession |25/12/24  |27/12/24 CROSSRAIL. Permanent Way Inspection
(London) Junction Line 1 0115 Wed [0400 Fri mgszcdff;laor%g‘%iiich
e
West Ealing Greenford West Jn  |Down and Up Possession  [25/12/24 27/12/24 GWR TO DIVERT 2 TPH TO EUSTON P-Way Maintenance
Greenford/Branch 0115 Wed |0400 Fri 0m5ch and 4m52ch

HEOC TO OUTSTABLE 2 X 8 CAR UNITS AT
HEATHROW TERMINAL 5 TO RUN ITT SERVICES
0500 - 2300 ON 25TH AND 26TH.

'W2024/10706518
P-Way Maintenance
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3907663 West Ealing West Ealing Bay |Possession |25/12/24 27/12/24 Om5ch and 4m72ch
Continued Platform 5 0115 Wed |0400 Fri ALL ELECTRIC SERVICES BETWEEN ACTON 'W2024/10806684
WEST AND MAIDENHEAD NEUTRAL SECTION ON |Structures Examination
Westbourne Park |Ladbroke Grove Line 6 Possession  |25/12/24 27112124 GW103 ELECTRIFIED LINES TO EXPERIENCE Om5ch and 2m50ch
Jn 0115 Wed |0400 Fri LOSS OF LINE L FOR UP TO 25 MINUTES AT |W2024/10705363
- THE START A OF THE PLANNED Patrolling
Westbourne Park Jn |Eastbound Possession [25/12/24 27112/24 ISOLATION 011 D TO 0400 MON DUE TO 4m10ch and 5m7ch
Westbound 0115wed 0400 Fri SWITCHI ERNSEEDING ARRANGEMENTS  \W2024/11225813
BETWE SAL GREEN ATFS AND FOXHALL  |Remove Rail Defects
Turnback A ATE 1m30ch and 2m10ch
Acton East Acton West Reception 1, 2 & 3|Sidings 25/12/24 27112/24 'W2024/10603209
Possession  |0115 Wed |0400 Fri " Major Projects
Acton Yard 1m47ch and 4m55ch
CrossRail Depot |CrossRail Depot Back Line Sidings 25/12/24 30/12/24 'W2024/10705129
Possession 0115 Wed 0400 Mon ! Permanent Way Inspection
Washer Bypass 0m39ch and 4m20ch
North Pole Depot |North Pole Depot Transfer Sidings |Sidings 25/12/24 30/12/24 'W2024/11158909
1-6 Possession 0115 Wed 0400 Drainage Work
_ _ 4m5ch and 5m35ch
Park Royal Jn Park Royal Jn Sidings Sidings 25/12/24 27112 \W2024/11228835
Possession 0115 Wed 0 Fri I1BJ Work
Portobello Jn _|Portobello Jn Paddington New | Sidings 25/12/24 124 4m60ch and 6m1sch
(London) (London) Yard Possession  |01154Ve Fri W2024/19827615
P & D Maintenance
Old Oak Common |Old Oak Common  |Washer Bypass |BLOCKED To|25/1 730/12/24 4m57ch and 9m50ch
Crossrail Depot  |Crossrail Depot Line Electric 0400 Mon \W2024/10706788
Trains P-Way Maintenance
West Ealing Jn |Hanwell Jn West Ealing Loop |BLOC To 124 27112124 0m5ch and 4m52ch
No 1 Electr 3 0 Wed |0400 Fri W2024/10706432
West Ealing Trai P-Way Maintenance
Sidings No 2 Loop 0Om5ch and 4m72ch
/ No 3 Loop 'W2024/10764067
Acton Main Line |Acton West Acton Dive-U 0s lon |27/12/24 29/12/24 S&T Work
0400 Fri 0130 Sun 3m30ch and 7m52ch
. . 4 . \W2024/11074744
Paddington Acton West Lines Doyn § Possession |27/12/24 29/12/24 OHL Work (Maintenance)
and U ’ 0400 Fri 0130 Sun Om51ch and 1m48ch
Li o lie W2024/10706540
Westhourne Park JnglL Possession |27/12/24 29/12/24 P-Way Maintenance
0400 Fri 0130 Sun Om5ch and 4m72ch
'W2024/10767851
Portobello Jn Acton West Lige 5/Up Relief |Possession |27/12/24 29/12/24 Major Projects
(London) 0400 Fri 0130 Sun O0m41ch and 5m25ch
Ladbroke Growu Line 6 Possession  |27/12/24 29/12/24 \évgfgzjﬁongﬁg\i;
0400 Fri 0130 Sun (Maintenance Only)
CrossRail Depot  |CrossRail Depot Washer Bypass  |Sidings 27112124 |27/12/24 Om5ch and 1m41ch
and Back Line Possession 0900 Fri 1800 Fri W2024/11046621
S&C Stoneblowing
Om5ch and 1mOch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3907663 Maintenance \W2024/11210273
Continued Building Roads Structures Work
M1 to M9 0Om31ch and Om69ch
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |29/12/24 29/12/24 'W2024/10602839
0130 Sun  |0500 Sun Major Projects
. 1m47ch and 4m55ch
Acton Wells Jn |Acton West Down and Up Possession |29/12/24 29/12/24 \W2024/11104486
Poplar 0130 Sun 0500 Sun Drainage Work
Greenford (LUL) |Greenford Greenford Bay Possession  |29/12/24 29/12/24 Om5ch and 1m20ch
Bay Jn Line 0130 Sun  |0500 Sun 'W2024/11237533
Rail Testing and Lubrication
Greenford South |Greenford East Jn  |Greenford East  |Possession [29/12/24  |29/12/24 = O0m5ch and 4m57ch
Jn Curve 0130 Sun  |0500 Sun 'W2024/10706594
P-Way Maintenance
Hanwell Hanwell Bridge Hanwell Spur East|Possession |29/12/24 29/12/24 Om5ch and 4m72ch
0130 Sun 0500 Sun 'W2024/10706670
- P-Way Maintenance
Hanwell Jn Drayton Green Jn Down and Up Possession |29/12/24 29/12/, Om5ch and 4m52ch
West Loop 0130 Sun  |050 'W2024/10827293
Southall East Jn Hanwell Up & Possession |29/12/24 | 29/12/2 P & D Maintenance
Down Goods 0130 Sun %% Sun 1m38ch and 2m40ch
Loops W2024/10575969
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession S&C Unit Renewal
Junction Line 2 (Maintenance Only)

Paddington

Southall East Jn

Lines 1 & 2/Down
and Up Main
Lines 4 and
5/Down and Up
Relief

Possession

129/12124

0500 Sun

Park Royal (inc.) |South Ruislip Down, Up and 29/12/24 29/12/24
Single Wycombe 0130 Sun 0500 Sun
Portobello Jn Grand Canal Crossrail De 29/12/24 29/12/24
(London) Junction Line 1 0130 Sun  |0500 Sun
West Ealing Greenford West Jn  |Down Possession  |29/12/24 29/12/24
Gr. 0130 Sun 0500 Sun
West Ealing aling Bay |Possession |29/12/24 29/12/24
\ 5 0130 Sun (0500 Sun
Westbourne Park |Ladbroke Gr w 6 Possession  |29/12/24 29/12/24
Jn & 0130 Sun  |0500 Sun
Westbourne PWn Turnback A Possession |29/12/24 29/12/24
Westbound 0130 Sun  |0500 Sun

Eastbound

Acton East

3m45ch and 5m19ch
'W2024/11104387
Drainage Work
Om5ch and 1m20ch
'W2024/10830627
S&C Tamping
Om70ch and 1m50ch
'W2024/10823133

In Connection With
Engineering Work
Om5ch and 8m35ch
'W2024/10706506
Permanent Way Inspection
Om5ch and 4m72ch
'W2024/10706891
P-Way Maintenance
Om5ch and 4m52ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3907663 Acton West Acton Yard Sidings 29/12/24 29/12/24
Continued Reception 1,2 & 3 Possession 0130 Sun  |0500 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |29/12/24 30/12/24
0500 Sun  |0400 Mon
Paddington Acton West Line 4/Down Relief|Possession |29/12/24 30/12/24
0500 Sun {0040 Mon
Lines1to2/ Possession |29/12/24 30/12/24
Down and Up 0500 Sun {0400 Mon
Main
Westbourne Park Jn |Line 5 Possession [29/12/24  |30/12/24 '
0500 Sun {0040 Mon ‘ ,
Portobello Jn Acton West Line 5/Up Relief |Possession |29/12/24 30/12/24
(London) 0500 Sun  |0040 Mon
Ladbroke Grove Line 6 Possession [29/12/24
0500 Sun
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession  |30/12/24
Junction Line 2 0040 Mon
Paddington Acton West Lines 4 and Possession  |30/12
5/Down and Up 00
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession 30/12/24
(London) Junction Line 1 0040fMon  |0400 Mon
Westbourne Park |Ladbroke Grove Line 6 Posse % £2/24  |30/12/24
Jn 040 Mon  |0400 Mon
-~
Westbourne Park Jn |Eastbound 0 i 30/12/24 30/12/24
Westbound 0040 Mon  |0400 Mon
Turnback)

N4
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Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4023745 |[EA1310 Acton East Acton West Reception 1, 2 & 3|Module TS11 |25/12/24 26/12/24 OCCURS DURING CHRISTMAS SHUTDOWN. 'W2024/10800233
GWwW103 Acton Yard Section 3 2345 Wed (0630 Thu Major Projects
GW110 NO IMPACT TO ANY TRAINS. Om5ch and 27m60ch
Gwi117 Acton Main Line |Acton West (inc.) Acton Dive-Under |Module TS11 |25/12/24 26/12/24
GW130 Section 3 2345 Wed |0630 Thu 2 X 8 CAR HEX 33#[O OUTSTABLE AT T5
Gw174
GW175 |Acton Wells Jn  |Acton West Down and Up Module TS11 (25/12/24 26/12/24 HAL WORKSTA (GW180) HANDS BACK
GW176 Poplar Section 3 2345 Wed [0630 Thu EARLY ATf044% TRRYRSDAY TO PERMIT
GW180 OPERA @+ ITT SERVICE.
cwig2 |Greenford (LUL) |Greenford Greenford Bay Module TS11 |25/12/24 26/12/24
Gwi1s4 |BayJdn Line Section 3 2345 Wed (0630 Thu
3\6\/71(?55 Greenford South |Greenford East Jn  |Greenford East Module TS11 |25/12/24 26/12/24 =l
Jn Curve Section 3 2345 Wed 0630 Thu
XRO001
Hanwell Jn Drayton Green Jn Down and Up Module TS11 |25/12/24 26/12/24
West Loop Section 3 2345 Wed (0630 Thu
Stockley Bridge Jn  |Goods Loops and |Module TS11 |25/12/24 26/12/
East Spur Section 3 2345 Wed |063
Hayes and Hayes and Up Bay Platform 5 |Module TS11 |25/12/24 6/12/2
Harlington Harlington Section 3 2345 Wed ) Thu
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Module TS11 /24
Jn Section 3 234§ 45 Thu
Heathrow Terminal 5 |Down Module TS1 { 26/12/24
Airport/Down Section 3 4 ed |0445 Thu
Terminal 5 and
Platform 3
Up Airport/Up "4
Terminal
5/Platform 4
Heathrow Tunnel Jn |Down Airport odulgf1S11 |25/12/24 26/12/24
Relief Section 3 2345 Wed [0445 Thu
Heathrow Central |Heathrow Terminal 4 |Up and J#ow! Module TS11 |25/12/24 26/12/24
(Terminals 2 & 3) Termirie Section 3 2345 Wed (0445 Thu
S i
Iver Langley ! Module TS11 |25/12/24 26/12/24
Section 3 2345 Wed [0630 Thu
Ladbroke Grove |North Pole Dep NJith Pole Line A [Module TS11 [25/12/24 26/12/24
B Section 3 2345 Wed (0630 Thu
Old Oak C on )} |Engine and Module TS11 |25/12/24 26/12/24
East Jn Carriage Line Section 3 2345 Wed (0630 Thu

Crossrail Depot
Line 2

Carriage Line and
Engine Siding

Maidenhead
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Anglia Route Version 4.2
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4023745 Bourne End Single Module TS11 |25/12/24 26/12/24
Continued Section 3 2345 Wed [0630 Thu
Maidenhead Engineers Siding |Module TS11 |25/12/24 26/12/24
Section 3 2345 Wed (0630 Thu
Maidenhead East |Maidenhead West ~ |Maidenhead Module TS11 |25/12/24 26/12/24
Loop/Platform 5  |Section 3 2345 Wed |0630 Thu
Maidenhead West|Maidenhead West  |Stabling Lines 1-6 |Module TS11 |25/12/24 26/12/24
Tumnback Line Section 3 2345 Wed [0630 Thu
Old Oak Common |CrossRail Depot Washer Bypass |Module TS11 |25/12/24 26/12/24 =l
East Jn Back Line Section 3 2345 Wed [0630 Thu
Paddington Paddington Platforms 1to 6 |Module TS11 |25/12/24 26/12/24
Platforms 7 to 12 Section 3 2345 Wed [0630 Thu
and 14 P = |
Ruscombe Lines 1 to 3/Down |Module TS11 |25/12/24 26/18824
and Up Main Section 3 2345 Wed 0630
Lines 4 and
5/Down and Up \
Relief
Subway Jn Link Line/Royal Module TS11 |25/12024 124
Oak Carriage Section 3 23 p 30 Thu
Loop A and B
Line 6
Park Royal (inc.) |South Ruislip Down, Up and Module Z81195/14124 26/12/24
Single Wycombe |SectiQ#’3 2 Wed |0630 Thu
Portobello Jn Old Oak Common  |Crossrail Depot le 25/12/24 26/12/24
(London) East Jn Line 1 ; 2345 Wed |0630 Thu
Slough Slough Tamper Sidi odw€ TS11 [25/12/24 26/12/24
ion 3 2345 Wed [0630 Thu
Windsor and Eton Single Module TS11 |25/12/24 26/12/24
Central B Aeigfo Section 3 2345 Wed (0630 Thu
Slough West Farnham Road Goods Module TS11 25/12/24 26/12/24
0 Section 3 2345 Wed (0630 Thu
Slough West Slglgh Goods Module TS11 |25/12/24 26/12/24
op Headshunt |Section 3 2345 Wed |0630 Thu
Southall East Jn  [Southall East V Hanwell Spur Module TS11 |25/12/24 26/12/24
West Section 3 2345 Wed (0630 Thu
Southall West Jn Southall Yard Module TS11 |25/12/24 26/12/24
Southall West Section 3 2345 Wed [0630 Thu
Loop
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4023745 Up Brentford Loop
Continued Down Brentford
Siding
West Drayton Iver (inc.) West Drayton Module TS11 |25/12/24 26/12/24
East Jn Loop / Up Iver Section 3 2345 Wed (0630 Thu
Loop
West Drayton Jn |Stop Board (GW182 |Single Module TS11 |25/12/24 26/12/24
15m 17ch) Section 3 2345 Wed |0630 Thu
West Ealing Greenford West Jn  |Down and Up Module TS11 |25/12/24 26/12/24
Greenford/Branch |Section 3 2345 Wed [0630 Thu
West Ealing West Ealing Bay |Module TS11 |25/12/24 26/12/24
Platform 5 Section 3 2345 Wed (0630 Thu
4
West Ealing Jn  |Hanwell Jn West Ealing Loop |Module TS11 |25/12/24 26/12/24
No 1 Section 3 2345 Wed [0630 Thu
West Ealing
Sidings No 2 Loop
/ No 3 Loop
Westbourne Park |Ladbroke Grove Line 6 Module TS11 |25/12/24
Jn Section 3 2345 Wed
Westbourne Park Jn |Westbound Module TS11 |25/12/¢4
Turnback A Section 3 23,
Eastbound
P2024/4140613 |[EA1310 |Gunnersbury Jn |Richmond Down and Up Line Blogitagey23/12/24 23/12/24 PLATFORM 6 RICHMOND TO BE KEPT CLEAR W2024/10861113
Richmond +Detogfitor; Mon |0510 Mon Track Maintenance
i __ 3mOch and 12m39ch
Network Rail / Gunnersbury Jn Eastbound District lo 23/12/24 23/12/24
LUL (District Line) Line 0 0115 Mon |0510 Mon
Boundary Westbound
District Line
Richmond Richmond Platforms 3- Blockage|23/12/24 23/12/24
+Detonators {0115 Mon 0510 Mon
P2024/4068633 |[EA1310 |Network Rail / Gunnersbury Jn n ict |Line Blockage|24/12/24 24/12/24 PLATFORM 5 RICHMOND TO BE KEPT CLEAR W2024/11146511
LUL (District Line) +Detonators 0115 Tue |0510 Tue S&T Maintenance
Boundary fbound 2m52ch and 12m39ch
Line 'W2024/10861112
Richmond Richmond orms 3-7 Line Blockage|24/12/24 24/12/24 Track Maintenance
C +Detonators 0115 Tue (0510 Tue 2m52ch and 12m39ch
South Acton Jn  |Richmond ’ Down and Up Line Blockage|24/12/24 24/12/24
Richmond +Detonators {0115 Tue  |0510 Tue
Acton Central South Acton Jn Up North London |BLOCKED To|24/12/24 24/12/24
Down North ?lC_ Electric 0115 Tue |0510 Tue
rains
London
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Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4034199 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |24/12/24 26/12/24 W2024/10904396
LN115 International Mainline 2145 Tue |0700 Thu (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 24/12/24 26/12/24
International Link Line Sidings |Possession |2145 Tue |0700 Thu (5 hrs)
Possession O
P2024/3939379 |[EA1325 |Bromley Jn Norwood Jn Down Crystal Possession |22/12/24 22/12/24 ‘ \W2024/10750151
SO510 (London) Palace Spur/Down 0125 Sun  |0625 Sun Survey Work
S0650 Platform Loop 7m20ch and 9m55ch
Up Crystal Palace 'W2024/11012054
Spur Station Work
Cottage Jn Sydenham Up London Possession [22/12/24 22/12/24 — 7m40ch and 8m60ch
Bridge/Sussex 0125 Sun  |0625 Sun W2024/10838675
Slow i i Permanent Way Inspection
Norwood Jn Gloucester Road Jn |Down Wallington |Possession  |22/12/24 22/12/24 Sm26¢ch and 9m48ch
(London) Up Wallington 0125 Sun 0625 Sun
Selhurst Depot  [Selhurst Depot Gullet Road Possession |22/12/24 22/1
Fork Arrival Road 0125 3un 0625
Sydenham Windmill Bridge Jn  |Down Sussex Possession |22/12/24 2/24
Slow/ Down 0125 Su Sun
London Bridge
Slow
Down Sussex 'S
Fast/ Down
London Bridge
Fast
Up London Bridge
Fast/Up Fast
Windmill Bridge  |Windmill Bridge Jn | Through Road 22/12/24 22/12/24
Jn (Perturbation 0125 Sun  |0625 Sun
Siding)
P2024/4047445 |[EA1330 |Kew Bridge Old Kew Jn 22/12/24 22/12/24 \W2024/10871556
SW230 0845 Sun 0915 Sun Permanent Way Inspection
SW240 0OmOch and OmOch
Kew East Jn Old Kew Jn Line Blockage|22/12/24 22/12/24
(Between 0845 Sun  |0915 Sun
Trains)
Old Kew Jn Old Kew Jn Line Blockage|22/12/24 22/12/24
(Between 0845 Sun 0915 Sun

Trains)

\S’\
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Anglia Route Version 4.2
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4047412 |[EA1330 |Chiswick Kew Bridge Down Hounslow |Line Blockage|22/12/24 22/12/24 \W2024/10871555
SW230 (Between 0945 Sun {1015 Sun Permanent Way Inspection
SW240 Trains) OmOch and OmOch
New Kew Jn Kew East Jn Up Kew Spur Line Blockage|22/12/24 22/12/24
(Between 0945 Sun (1015 Sun
Down Kew Spur Trains)
Old Kew Jn Chiswick Up Hounslow Line Blockage|22/12/24 22/12/24
(Between 0945 Sun  |1015 Sun
Trains)
P2024/4047413 |[EA1330 |Chiswick New Kew Jn Down Hounslow |Line Blockage|22/12/24 22/12/24 'W2024/10871689
SW230 (Between 1045 Sun 1115 Sun Permanent Way Inspection
SW240 Up Hounslow Trains) =l OmOch and OmOch
New Kew Jn New Kew Jn Down Kew Spur |Line Blockage|22/12/24 22/12/24
(Between 1045 Sun  |1115 Sun
Trains)

X
2
&

&
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3928827 |EA1360 St. Pancras Dock Jn North Churchyard Sidings 21/12/24 27112124 ***DAYS 1-7 OF 9-DAY BLOCKADE*** \W2024/10817432
LN101 International Sidings Possession  |0001 Sat 2359 Fri THIS POSSESSION CONTINUES AT P2024/3928828\Vegetation Clearance (Non-
LN3140 - _ Flail)
LN3201 |Brent Curve Jn  |Dudding Hill IJn Down and Up Possession |21/12/24  |27/12/24 0300 SAT TO 2300 TUE AND 0400 FRI TO 2359 FRI 22m70ch and 26m27ch
LN3210 Brent Curve 0300 Sat 2359 Fri ALL LINES BLOC, ST.PANCRAS TO 'W2024/11084086
LN3213 HARPENDEN i -
LN3214 |Canal Tunnels Jn [Kentish Town Jn Down and Up Possession |21/12/24  |22/12/24 \':/g%;atatlon Clearance (Non
LN3219 Maorgate 0300 Sat 0050 Sun EMR SE TART/TERMINATE AT 22m70ch and 29m55ch
LN3222 Cricklewood Neasden Jn Down Cricklewood |Possession  |21/12/24 27/12/24 H PREDOMINANT USE OF W2024/112,2987;L .
S0280 | < <y Curve/Down 0300 Sat 12359 Fri OR MAJORITY OF SEVICES). RAIL || Connection With Isolation
S0400 Goods ROAD SERVICES TO OPERATE  |Arrangements
Cricklewood Cricklewood Depot |North Reception |Possession |21/12/24 27/12/24 D-MILTON KEYNES FOR ONWARD WCML 39m60ch and 32m75¢ch
Depot Road Nol & No2 0300 Sat 5359 Fri ,TIONS. NO ECS TO BE STABLED AT ST W2024/11229981
PANCRRAS (TO REMAIN CLEAR). In Connection With Isolation
Cricklewood Cricklewood Depot |Up Goods Nol & |P i 21/12/24 27112124 /Arrangements
[cew 1eKiew P p 20008 FO ossession ) ALL THAMESLINK MML SERVICES CANCELLED 9
South Jn Jn Up Goods No2 0300 Sat 2359 Fri 32m60ch and 32m75ch
Depot Exit Road SOUTH OF HARPENDEN. THAMESLINK TO \W2024/10981030
OPERATE BEDFORD-LUTON AIRPORT PARWKAY, Structures Examination
Dock Jn North Kentish Town Jn Up & Down Relief |Possession [21/12/24 27/1 LUTON AIRPORT PARKWAY-HARPENDEN AND 6m6ch and 6m26ch
0300 Sat (2359 F HARPENDEN-BEDFORD SERVICE THROUGHOUT V\r/go‘; 4/‘1%96$21°
_ _ WITH BUS CONNECTIONS TO/FROM THE ECML. -
Dock Jn South Kentish Town Jn Up & Down Slow |Possession |21/12/24 2/24 SERVICES TO/FROM THE ECML VIA THE CANAL Remove Rail Defects
Fri TUNNELS WILL RUN 21/12, 23/12 AND 24/12. ON 3\?%237;‘16‘1%%382“5“‘
Hend Lond Silkst 3 Hendon Chord P - 2/24 22/12 AND 27/12, GTR WILL RUN TO/FROM KINGS
endon (London) |Silkstream Jn endon Chor ossession : CROSS WITH 2X LONG PLATFORMS REQUIRED. |Other E&P Work
£359 Fri RAIL REPLACEMENT ROAD SERVICES TO 3\7;%)222?1%(1 53']‘327%“
: ; 51 | OPERATE ST.PANCRAS TO HARPENDEN, ALSO .
Junction Road Jn |Carlton Road Jn ?gt\;vennﬁggnUp Possessio 4. 22;%2'/:2;1 LUTON TO HITCHIN VIA LUTON AIRPORT Permanent Way Inspection
N PARKWAY AND HARPENDEN TO POTTERS BAR  (0m12ch and 3m30ch
Kentish Town Jn |[Harpenden Jn Down and Up Possé %’ 24[12/24 VIA ST.ALBANS. XX;%%};}ZZZOGO
Slow 2300 Tue
FREIGHT SERVICES DIVERTED VIA WCML OR 16m10ch and 18m76ch
Neasden Jn Cricklewood Curve |Up Goods/Up esgon |21/12/24 27/12/24 ECML. NO ACCESS TO/FROM DUDDING HILL JN  W2024/11110141
Jn Cricklewood 0300 Sat 2359 Fri OR TOTTENHAM LINES AT CARLTON ROAD JN.  [OHL Work
NO ACCESS TO CHURCHYARD SIDINGS, 3m40ch and 14m40ch
St. Pancras Luton Down Fa; Possession |21/12/24 24/12/24 CRICKLEWOOD AGGRGEGATES TERMINAL, 'W2024/10960715
International 0300 Sat {2300 Tue RADLETT AGGREGATES TERMINAL. Permanent Way Inspection
p . 37mOch and 53m59ch
Luton South Jn U Possession  [21/12/24 24/12/24 NO STABLING OF ECS AT ST.PANCRAS HIGH \W2024/10968417
0300 Sat 2300 Tue LEVEL. S&T Work
; 5m55ch and 8m5ch
ISt. Pan(_:rasI 3 Possession  (21/12/24 27/12/2_4 2300 TUE TO 0400 FRI \W2024/11110599
nternationa Platform 1 0300 Sat 2359 Fri XMAS SHUTDOWN PERIOD. S&C Unit Renewal
Platform 2 (Maintenance Only)
ANY ECS STABLED AT CRICKLEWOOD AND 3m35ch and 5m30ch
Platform 4 BEDFORD TO HAVE PANTOGRAPHS LOWERED. \W2024/11047371
West Hampstead |Cricklewood South  |West Hampstead |Possession [21/12/24  |27/12/24 Ejrn;?,nﬁnt Vc\j/az)élnzgeﬁtion
North Jn Jn Down Loo i masch and combzc
p 0300 Sat 2359 Fri W2024/11154787
West Hampstead Station Work
South Jn Om12ch and Om30ch
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928827 Silkstream Jn Down and Up Possession |21/12/24 27/12/24 W2024/11151651
Continued Hendon 0300 Sat 2359 Fri Technical Inspection
_ 0m12ch and 23m62ch
West Hampstead West Hampstead |Possession |21/12/24 27112724 W2024/10823841
North Jn Run Round 0300 Sat (2359 Fri OHL Renewals Work
West Ha_mpstead Cricklewood South  |Down Carriage Possession |21/12/24 27112124 %%%Z?ﬁl%g&%gm
Thameslink Jn Loop 0300 Sat  [2359 Fri Other E&P Work
Cricklewood Brent Curve Jn Down Reception |Sidings 21/12/24  |27/12/24 Om27ch and 13m40ch
Curve Jn Siding Possession |0300 Sat 2359 Fri 'W2024/11029985
Off Track Work
Cricklewood Cricklewood Depot  |Cricklewood Sidings 21/12/24 27112124 3m30ch and 3m50ch
Depot Sidings Possession  [0300 Sat (2359 Fri W2024/11125231
— Structures Work
Redland Road  |Redland Road Stone |Redland Sidings 21/12/24  |27112/24 19m42ch and 20m15ch
Stone Siding Siding Roadstone Possession  [0300 Sat (2359 Fri \W2024/10765488
Sidings Drainage Work
St. Pancras Dock Jn South Dock Junction Sidings 21/12/24 24/12/ 4
| ional Link Li idi . 1m60ch and 2m15ch
nternationa Plgsselgseiosr: ings |Possession |0300 Sat 214 \W2024/11158308
- Station Work
Canal Tunnels Jn (Belle Isle Jn gg\r/]vgl eTlr;?]rl],(lepl) Possession  |22/12/24 om12ch and Om30ch
'W2024/10705691
Farringdon Kentish Town Jn Down and Up Possession C75 S&C - Reballasting
Moorgate 4m34ch and 5m39ch
W2024/10962991
Canal Tunnels Jn [Kentish Town Jn Down and Up Possession 24/12/24 Structures Work
Moorgate 2300 Tue Om4ch and 2mOch
' ' 'W2024/10821045
Bedford Midland |Bedford Midland Platform 1A Poss 27/12/24 Structures Work
Bedford Platform 0400 Fri 0m12ch and 2m29ch
Loop 'W2024/10788520
Bedford St. Johns |Bedford Midland Up & Down esgon |24/12/24  [27/12/24 OHL Renewals Work
Bletchley 2300 Tue  |0400 Fri 3m35ch and 5m39ch
Jowett Ru \W2024/10725587
- Major Projects
Canal Tunnels Jn (Belle Isle Jn gownl Possession  |24/12/24 27/12/24 3m30ch and 15m15¢ch
ana 2300 Tue 2359 Fri W2024/10989934
Clerkenwell No 2 |Kentish Town Jn Possession |24/12/24  |27/12/24 i)raér;a(ﬁe V\(/jo;k 15ch
Tunnel i mooch and 2m2Loc
2300 Tue 2359 Fri W2024/11110621
Harlington Jn Sundon Jn Upisundon Loop |Possession  |24/12/24 27112124 Rail Testing and Lubrication
2300 Tue  |0400 Fri 0m12ch and 23m62ch
'W2024/10968051
Luton South Jn |Luton Nortl Luton Platform Possession |24/12/24 27112/24 S&T Work
Loop 2300 Tue |0400 Fri 6m77ch and 11m45ch
- - 'W2024/11187406
St. Pancras Oakley HABD All Lines Possession |24/12/24 27/12/24 S&T Work
International 2300 Tue 0400 Fri om12ch and 23m62ch
'W2024/11138518

Bedford Carriage
Sidings

Platform Enhancements
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

Anglia Route Version 4.2
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928827 Bedford Carriage Sidings No 1 to 10 |Sidings 24/12/24 27/12/24 0Om12ch and 0m30ch
Continued Sidings Sidings No 11 to Possession 2300 Tue 0400 Fri 'W2024/11110226
14 OHL Work
48m7ch and 50m25ch
g%‘i’gd Washer W2024/11125139
Bedford Cauldwell|Bedford Cauldwell  |Cauldwell Depot |Sidings 24/12/24  |27/12/24 f&t)rr%(zltgéﬁsa\r,l\go%mﬁch
D D R i i i
epot epot eception Possession  |2300 Tue  |0400 Fri W2024/11110695
Bedford Midland |Bedford North Jn EMU Stabling Sidings 24/12/24  |27/12/24 Critical Compliance
Siding Possession (2300 Tue  |0400 Fri Inspection
3m35ch and 14m33ch
Bedford St. Johns |Bedford Midland Jowett Sidings Sidings 24/12/24 27/12/24 e 'W2024/11109890
Nos. 15to 19 Possession  |2300 Tue (0400 Fri Other E&P Work
— — - — 0m13ch and 1mOch
Elstow Sidings Elstow Sidings Elstow Private Sidings 24/12/24 27112124 \W2024/10718536
Siding Possession 2300 Tue  |0400 Fri Survey Work
Luton Luton Luton Up Siding | Sidings 241224 |2712] 3@%%‘:/‘&”1"852?320”‘
Possession 2300 Tue 0400, i i i
In Connection With Isolation
St. Pancras Dock Jn South Dock Junction Sidings 26/12/24 27/12/2 Arrangements
International Link Line Sidings |Possession (0700 Thu Eri 19m70ch and 20m15ch
Possession W2024/11136172
Kentish Town Jn |Harpenden Jn Down and Up Possession  |27/12, 124 S&T Work
Slow 04 ri 9 Fri 16m10ch and 18m76ch
'W2024/11109836
St. Pancras Luton Down Fast Possession 27112124 Other E&P Work
International ri 2359 Fri 3m35ch and 6m10ch
'W2024/11034671
Luton South Jn Up Fast Posse,; /2_4 27/12/2_4 Survey Work
00 Fri 12359 Fni 32m25ch and 32m75ch
'W2024/11136289
S&T Work
19mlch and 22mllch
'W2024/10995602
Survey Work
5m60ch and 6m30ch
'W2024/11110163
OHL Work

23m36¢h and 25mi16ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4098853 |[EA1370 Barking Barking Platforms 7-8 Possession |22/12/24 22/12/24 PANTOGRAPHS TO BE LOWERED ON ALL 'W2024/11058140
EA1380 0105 Sun 0625 Sun STABLED TRAINS IN BARKING PLATFORM 1 OHL Work
EA1390 12m12ch and 8mO0ch
EA1395 Barking Station Jn|Barking Single/Platform 1 |Possession |22/12/24 22/12/24
0105 Sun 0625 Sun
Barking Tilbury  |Barking Tilbury Line |Up Possession  |22/12/24 22/12/24
Line Jn Jn West Tilbury/Fenchurch 0105 Sun 0625 Sun
Street
Barking Tilbury  |Renwick Road Jn Up Riverside Possession |22/12/24 22/12/24
Line Jn East 0105 Sun 0625 Sun
Upney Jn Down and Up Possession |22/12/24  |22/12/24 =
Connecting Line 0105 Sun  |0625 Sun ‘ '
Barking Tilbury  |Barking Down Fenchurch |Possession |22/12/24 22/12/24
Line Jn West Street/Tilbury 0105 Sun  |0625 Sun

Ripple Lane West |Ripple Lane West Departure Line Possession |22/12/24 22/12/,
Yard Jn Yard Jn 0105 Sun (062

Woodgrange Park|Barking Tilbury Line |Down and Up Possession  |22/12/24 22/12/2
Jn East T&H/Tilbury

Forest Gate Jn  |Woodgrange Park Jn|Down and Up BLOCKED To
Branch A/C Electric  |010# Suz ¥25 Sun
Trains

122112124

South Tottenham (Woodgrange Park  |Down and Up T&H|BLOCKED Tg
East Jn A/C Electri 4 0625 Sun
Trains
P2024/4121535 |[EA1370 |Barking Station Jn|Barking Single/Platform 1 |Line 21/12/24 BARKING PLATFORM 1 TO BE KEPT CLEAR OF  (W2024/11163025
+ 1800 Sat TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
P2024/4099262 |[EA1380 |Christian St Jn Bromley-by-Bow Down Line Blockage|21/12/24 21/12/24 NO ACCESS TO/FROM EAST HAM DEPOT FROM  (W2024/11057048
EA1400 (LUL) Main + Disconnect |0055 Sat  |0440 Sat FN 2245 AND DURING POSSESSION AS LTS-1 Remove Rail Defects
— . APPLIES OmOch and 3mOch
Fenchurch Street |Christian St Jn Line Blockage|21/12/24 21/12/24 W2024/10951674
+ Disconnect |0055 Sat 0440 Sat Track Maintenance
S 3m60ch and 5m50ch
Fenchurch Stgget Plziforms 1-4 Line Blockage|21/12/24 21/12/24
+ Disconnect |0055 Sat 0440 Sat
Gas Factory Jn  |Gas Factory JV Up Stratford Down |Line Blockage|21/12/24 21/12/24
Up Passenger + Disconnect 0055 Sat 0440 Sat
Loop
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2 2025
Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4128611 |[EA1380 |Fenchurch Street |Bromley-by-Bow Down and Up Possession  (24/12/24 24/12/24 W2024/11141910
EA1400 (LUL) Main 0120 Tue  |0435 Tue Station Work
_ _ 1m40ch and 1m70ch
Christian St Jn Down and Up Fast|Possession |24/12/24 24/12/24 W2024/11145511
Down and Up 0120 Tue  |0435 Tue Patrolling
Slow OmOch and 3m2ch
Fenchurch Street Platforms 1-4 Possession  |24/12/24 24]12/24
0120 Tue |0435 Tue
Gas Factory Jn  |Bow Jn Up Stratford Down |Possession  |24/12/24 24/12/24
0120 Tue  |0435 Tue
Gas Factory Jn Up Passenger Possession  |24/12/24 24/12/24
Loop 0120 Tue |0435 Tue
4
P2024/4120777 |EA1380 |Barking Tilbury |Barking Tilbury Line |Up Line Blockage|21/12/24 21/12/24 'W2024/10951800
Line Jn Jn West Tilbury/Fenchurch |+ Disconnect |0125 Sat 0425 Sat Track Maintenance
Street A 7m38ch and 7m56¢ch
Barking Tilbury  |Upney Jn Down and Up Line Blockage|21/12/24 21/15024 \W2024/11145374
Line Jn East Connecting Line |+ Disconnect |0125 Sat 0425 S Patrolling
. . . . 6m19ch and 8m20ch
Barking Tilbury  |Barking Down Fenchurch |Line Blockage|21/12/24 124 \W2024/11058246
Line Jn West Street/Tilbury + Disconnect |0125 Sat S&T Track Circuits
East Ham (LUL) |Dagenham Down Main Line Blockage 12/24 Bm60ch and 10m0ch
Heathway (LUL) Up Main + Disconnect 0425 Sat
East Ham Depot |East Ham Depot Inlet Road Sidings 21/12/24
Carriage Washer Posse Sat 0425 Sat
Road
P2024/4120778 |[EA1380 |Laindon Laindon Reversing Line 22/12/24 22/12/24 W2024/11151191
rs 10125 Sun  |0555 Sun OHL Work
_ _ 16mOch and 24m55ch
Upminster C/End |Pitsea L/End Down and U Blockage|22/12/24 22/12/24
Main +Detonators 0125 Sun 0555 Sun
y 4
P2024/3922135 |[EA1380 |Basildon Pitsea Do p Possession  [24/12/24 25/12/24 CHRISTMAS SHUTDOWN 'W2024/11058233
2300 Tue |0600 Wed ) OHL Work
Maintenance 24m35ch and 26m14ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4099071 |[EA1380 |Basildon Pitsea Down and Up Possession  |24/12/24 24/12/24 PANTOGRAPHS TO BE LOWERED ON ALL \W2024/11073731
Main 0115 Tue  |0435 Tue STABLED TRAINS IN PITSEA UP SIDING OHL Work
24m35ch and 26m14ch
Laindon Laindon Reversing Line BLOCKED To|24/12/24 24/12/24
A/C Electric  |0125 Tue (0415 Tue
Trains
Laindon L/End Leigh-on-Sea L/End |Down and Up BLOCKED To|24/12/24 24]12/24
Main A/C Electric 0125 Tue  |0415 Tue
Trains
OHNS (EA1390 |Pitsea Jn Down and Up BLOCKED To|24/12/24 24/12/24
32m 14ch) Tilbury A/C Electric  |0125 Tue  |0415 Tue
Trains
Pitsea Pitsea C/End Up Siding BLOCKED To|24/12/24 24/12/24
A/C Electric  |0125 Tue (0415 Tue
Trains 4
P2024/4099380 |[EA1380 |Pitsea Jn Benfleet C/End Down and Up Line Blockage|21/12/24 21/12/24 W2024/11058134
Main + Disconnect |0125 Sat 0415 Sat OHL Inspection
27ml4ch and 29m20ch
P2024/4099437 |[EA1380 |Shoeburyness Shoeburyness Platforms 1-3 Line Blockage|22/12/24 22/1 W2024/11057188
+ Disconnect (0230 Sun  |0455 Su Patrolling
_ V. 35m30ch and 39m40ch
Southend Central Southend Central Platforms 1 and 4 |Line Blockage|22/12/24
+ Disconnect |0230 $8n
Southend Central |Shoeburyness Down and Up Line Blockage |22
L/End Main + Disconnect 0455 Sun
Shoeburyness Shoeburyness Carriage Sidings |Sidings 24 22/12/24
Washer Road Possegffion Sun 0455 Sun
P2024/4137928 |[EA1390 |Dagenham Dock |Thames HavenJn |Down and Up e Bloc 25/12/24 25/12/24 CHRISTMAS SHUTDOWN 'W2024/11203525
Tilbury offnect 0600 Wed (1800 Wed (12 hrs) Rail Testing and Lubrication
10m55ch and 26m10ch
P2024/4137979 |[EA1390 |Dagenham Dock |Thames HavenJn |Down and Blockage|26/12/24 26/12/24 CHRISTMAS SHUTDOWN W2024/11203530
Tilbury + Disconnect |0600 Thu 1800 Thu (12 hrs) Rail Testing and Lubrication

10m55ch and 26m10ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4098936 |[EA1390 |Grays Grays Platform 3 Possession  (22/12/24 22/12/24 \W2024/11197126
EA1410 0100 Sun  |0640 Sun PL Stoneblowing
20m20ch and 22m20ch
Purfleet L/End Grays C/End Down and Up Possession  (22/12/24 22/12/24 W2024/11057201
Tilbury 0100 Sun  |0640 Sun Patrolling
West Thurrock Jn |Grays Up & Down Possession |22/12/24 | 22/12124 16m0ch and 20m20ch
Ockendon/Third 0100 Sun 0640 Sun
Line
Grays Grays Seabrook Sidings |Sidings 22/12/24 22/12/24
Possession 10100 Sun  |0640 Sun
Purfleet Purfleet Purfleet Long Sidings 22/12/24  |22/12/24 =l
Sidings Possession  [0100 Sun  |0640 Sun
P2024/4099221 |[EA1390 |Grays Grays Platform 3 Possession |23/12/24 23/12/24 'W2024/11058103
EA1420 0010 Mon  |0420 Mon OHL Inspection
_ 19m30ch and 21m62ch
Thames Haven Jn|Thames Haven Down and Up Possession  (23/12/24 23/1 \W2024/11057287
Thames Haven 0010 Mon (0420 Patrolling
West Thurrock Jn |Grays Third Line Possession |23/12/24 2/24 \%\%T)Z%??ﬂ%d?g;g] Och
0010 Nf 04Z@Mon PL Stoneblowing
Stanford-le-Hope Down and Up Possession 2/24 20m20ch and 22m20ch
Tilbury 5420 Mon
Grays Grays Seabrook Sidings |Sidings 23/12/24
Possessi 0420 Mon
P2024/4102911 |[EA1430 |Westerfield Jn Lime Kiln LC (AOCL) |Down and Up East|Line gel$2/12/24 22/12/24 W2024/11103823
Suffolk/Up & Down|+, 0001 Sun  |0800 Sun Station Work
East Suffolk 78m74ch and 79m2ch
P2024/3915042 |[EA1470 Acle Acle Up Platform ion |23/12/24 23/12/24 NO TRAINS TO BE STABLED IN PLATFORMS 2-4 (\W2024/10736651
EA1500 0020 Mon  |0440 Mon AT YARMOUTH Platform / Structures Gauging
EA1510 _ 17m77ch and 18m29ch
Brundall Jn Yarmouth Possession  23/12/24 23/12/24 GE CYCLIC TYPE 129 \W2024/10778305
0020 Mon (0440 Mon Track Maintenance
Bungalow Lane |Somerleyton Swing Possession |23/12/24 23/12/24 2m55¢h and 10m10ch
LC (R/IG-X) Bridge 0020 Mon  |0440 Mon
Haddiscoe Bungalow Lane UpLowestoft Possession |23/12/24 23/12/24
(RIG-X) r 0020 Mon /0440 Mon
Reedham Jn Yarmouth Reedham Single |Possession |23/12/24 23/12/24
0020 Mon (0440 Mon
Yarmouth Yarmouth Platforms 2-4 Possession |23/12/24 23/12/24
0020 Mon (0440 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4131386 |[EA1560 |Welney Road Badgeney Road LC |Down and Up Possession  |21/12/24 22/12/24 \W2024/11189427
AHB (AHBC-X) Main 2255 Sat 1030 Sun Remove Rail Defects
81mOch and 83mOch
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3941070 |[EA1010 |Bethnal Green Bethnal Green North |Down and Up Fast|Possession |28/12/24 02/01/25 NO ACCESS TO/FROM PLATFORMS 1-17 AT \W2024/11019816
EA1160 East Jn Jn 0001 Sat 0400 Thu LIVERPOOL STREET FROM 0200 WED 25 DEC Off Track Work
2024 TO 0400 THU 02 JAN 2025 1m35ch and 2m48ch
Liverpool Street |Bow Jn Down and Up Possession [28/12/24 02/01/25 \W2024/11065145
Main 0001 Sat 0400 Thu NO TRAINS TO B TABLED IN PLATFORMS 1-10 |Point Heater Maintenance
Down and Up OR 15-17 AT L @ DOL STREET OmOch and 1m40ch
: Electric : W2024/11019768
Liverpool Street Platforms 1-17 Possession |28/12/24 02/01/25 PANTOG & BE LOWERED ON ALL Off Track Work
0001 Sat  |0400 Thu STABLE S IN PLATFORMS 11 TO 14 AT |1m35¢h and 2m48ch
London Fields DownandUp  |Possession |28/12/24  |02/01/25 Lon RPOOL STREET W2024/11064974
Suburban 0001 Sat  |0400 Thu Remove Rail Defects

&

&

&

NGFORD, ENFIELD TOWN AND

T SERVICES TO START/TERMINATE AT
N FIELDS PLATFORM 1, 313A AND 314C TO
E

MTR SERVICES TO RUN TO LIVERPOOL STREET
LOW LEVEL. CCOS ACCESS AVAILABLE AND
FROM 0430 SAT

GA MAINLINE AND SOUTHEND VICTORIA
SERVICES TO START FROM/TERMINATE AT
STRATFORD PLATFORMS 9, 10 AND 10A

GA STEX/WA AND HERTFORD EAST SERVICES TO
START/TERMINATE FROM STRATFORD
PLATFORMS 11 AND 12 OR TOTTENHAM HALE

STRATFORD-MERIDIAN WATER SERVICES WILL
NOT RUN

FELIXSTOWE FREIGHT SERVICES TO DIVERT VIA
ELY AND PETERBOROUGH

THAMESIDE FREIGHT SERVICES TO DIVERT VIA
TAH LINES

LUL TO NOTE VICTORIA AND CENTRAL LINE TO
BE OPEN

UP STRATFORD DOWN AVAILABLE TO BOTH C2C
AND MTREL FOR SERVICE PERTURBATION

BLOCKADE

POSSESSION COVERS MULTIPLE WEEKS:
PART 1 OF 2 P/3914913 WEEK 39

PART 2 OF 2 P/3941070 WEEK 40

CD Enhancements: Bishopsgate Tunnel

OmOch and 2m45ch
'W2024/11036676
Station Work

0OmOch and 1m20ch
'W2024/10934042
S&C Heavy Refurb
OmOch and 1m25ch
'W2024/11201014
Structures Work
OmOch and Om48ch
'W2024/11019815
Off Track Work
1m35ch and 2m48ch
'W2024/11064995
Remove Rail Defects
OmOch and 2m48ch
'W2024/11201132
Structures Work
OmOch and Om48ch
'W2024/11200915
Structures Work
0OmOch and 0m48ch
'W2024/10790500
Track Maintenance
OmOch and 2m48ch
'W2024/10742696
Structures Work
OmOch and 2m48ch
'W2024/11065311
Point Heater Maintenance
0OmOch and 1m40ch
W2024/11115243
Rail Changing
OmOch and 2m74ch
'W2024/11065211
Remove Rail Defects
OmOch and 2m45ch
'W2024/11019605
Off Track Work
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3941070 1m35ch and 2m48ch
Continued 'W2024/11066880
OHL Work
0OmOch and 2m48ch
'W2024/10838994
Survey Work
OmOch and 0m48ch
'W2024/11065679
Track Maintenance
OmOch and 2m45ch
'W2024/10760073
Structures Examination
1m60ch and 2m48ch
P2024/4103643 |EA1010 Bow Midland Temple Mills East Jn |Down and Up Line Blockage|29/12/24 29/12/24 OUZE TO BE AVAILABLE FOR GA ECS MOVES  (W2024/11066752
EA1150 Temple Mills 0115 Sun |0545 Sun ‘ EEN ORIENT WAY AND LIVERPOOL STREET [Track Maintenance
EA1280 \VIA TOTTENHAM HALE BETWEEN 0115 TO 0145 [3m60ch and 4m20ch
Channelsea Stratford Central Jn |Down and Up Line Blockage|29/12/24 29/12/24 \ SUN AND 0355 TO 0545 SUN
South Jn West Channelsea Curve 0115 Sun 0545
Stratford Maryland Platform Line Blockage|29/12/24 29/12
10A/Avoiding Line 0115 Sun [0545 Su
P2024/4140520 |[EA1010 |Forest Gate Jn |Woodgrange Park Jn|Down and Up Line Blockage|29/12/ /24 W2024/11215380
EA1030 Branch + Disconnect |0115/Su Sun Track Maintenance
3m68ch and 6m30ch
Manor Park Forest Gate Jn Up Passenger Line Blockage 29/12/24
Avoiding + Disconne ﬁs 0545 Sun
Stratford Maryland Avoiding Line Line Blgfkage[R9/32/24 29/12/24
+ Dis 9 5Sun |0545 Sun
Stratford L/End  |Manor Park Down and Up e 29/12/24 29/12/24
Main offpect 0115 Sun 0545 Sun
Down and Up
Electric
P2024/4102448 |EA1011 |Chadwell Heath |Romford C/End Down a Line Blockage|30/12/24 30/12/24 W2024/11066794
Main + Disconnect {0140 Mon 0425 Mon Track Maintenance
% 11m10ch and 12m30ch
ctri
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4091507 |[EA1011 Chelmsford Chelmsford Down Passenger |Possession |28/12/24 29/12/24 RAIL REPLACEMENT ROAD SERVICE BETWEEN |W2024/11082397
EA1070 Loop 0001 Sat  |0635 Sun 'WITHAM AND BILLERCAY FOR GA ON FRI 27 AND |Commissioning Work
EA1080 i SAT 28 DEC 21m50ch and 42m21ch
Ingatestone Ingatestone Down Passenger |Possession |28/12/24 29/12/24
Loop 0001 Sat 0635 Sun TRAINS TO TRA
. . . MAIN BI-DIRE!
Shenfield C/End |Witham L/End Down and Up Possession |28/12/24 28/12/24 KELVEDON
Main 0001 Sat (0125 Sat PLATFO
Chelmsford Chelmsford Post Office Yard |Sidings 28/12/24 29/12/24
. NO T, SHUNT AT WITHAM L/END
Goods Possession |0001 Sat 0635 Sun
Yard/Incline | OWE/IPSWICH FREIGHT SERVICES TO BE
Marks Tey C/End |Marks Tey Up Passenger Possession  |28/12/24 28/12/24 DIVE VIA BURY ST
Loop 0125 Sat (0510 Sat EDMUNDS/ELY/PETERBOROUGH/LEICESTER &
ATON ON FRI 27 AND SAT 28 DEC
Marks Tey Jn Sudbury Down & Up Possession |28/12/24 28/12/24
Sudbury 0125Sat  |0510 Sat PART 1 OF 2 P/3902513 WEEK 39
: S i PART 2 OF 2 P/4091507 WEEK 40
Shenfield C/End |Chitts Hill LC Down and Up Possession |28/12/24 28/1
(CCTV) Main 0125 Sat  |0510 CD Enhancements: Beaulieu Park
Witham Witham C/End Down Passenger |Possession |28/12/24 2/24
Loop/Platform 4 0125 Satf |051§Sat
p 3
Witham C/End Witham Up Passenger Possession |28/ 4 2/24
Loop/Platform 1 01 /Q 10 Sat
Witham Jn Braintree Up & Down Possession 4 28/1/2 28/12/24
Braintree 125/5at  |0510 Sat
Shenfield C/End  |Witham L/End Down and Up 12/24 29/12/24
Main 510 Sat 0125 Sun
Marks Tey C/End |Marks Tey Up Passenger 29/12/24 29/12/24
Loop 0125 Sun  |0635 Sun
Marks Tey Jn Sudbury Down & session  |29/12/24 29/12/24
Sudbu 0125 Sun  |0635 Sun
p 3
Shenfield C/End |Chitts Hill LC D nédJp Possession |29/12/24 29/12/24
(CCTV) 0125 Sun (0635 Sun
Witham Witham C/End assenger |Possession [29/12/24 29/12/24
LoWp/Platform 4 0125 Sun 0635 Sun
Witham C/End Witham p Passenger Possession  |29/12/24 29/12/24
Loop/Platform 1 0125 Sun  |0635 Sun
Witham Jn Braintree Up & Down Possession [29/12/24 29/12/24
Braintree 0125 Sun 0635 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917424 |[EA1011 |Colchester Colchester Platforms 1-6 Possession [29/12/24 29/12/24 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE [W2024/10835633
EA1090 Down Passenger 0130 Sun  |0650 Sun ROAD AND SUDBURY DOCK AT COLCHESTER OHL Work
EA1100 Loop 9 49m24ch and 53m2ch
EA1120 Colchester Jn Up and Down Possession  |29/12/24 29/12/24 g?ﬂ;(L)EGDRﬁ'II? E%TO BEES.II'.g\éVERED ON TRAINS W2024/19793457
Clacton 0130 Sun 10650 Sun Track Maintenance
49m24ch and 56m15ch
Colchester LIEnd  |Up Passenger Possession |29/12/24  |29/12/24 COLCHEST ION AND CS ISOLATIONS W2024/11094751
Loop 0130 Sun 10650 Sun MUST BE DBy 0630 SUN FOR TRAIN PREP |\/egetation Clearance
51m60ch and 53m20ch
Colchester Jn Hunwick Jn Up and Down Possession |29/12/24  [29/12/24 GE PE B (AMENDED) W2024/10823157
Avoiding 0130 Sun (0650 Sun Track Maintenance
. . 59m25ch and 60m20ch
Wivenhoe Down and Up Possession  |29/12/24 29/12/24
Clacton 0130 Sun  |0650 Sun
Colchester L/End |Colchester Up & Down Goods|Possession |29/12/24 29/12/24
0130 Sun  |0650 Sun
Colchester L/End Down and Up Possession |29/12/24 29/1
Goods 0130 Sun 0650
East Gate Jn Colchester Town Down and Up Possession |29/12/24 2/24
Colchester Town 0130 Su 0658 Sun
P2
Hythe Jn Colne Jn Down and Up Possession |29/ 4 2/24
Hythe Curve 01 /9 50 Sun
Manningtree Manningtree Platform 1 Possession 4 29/1/2 29/12/24
130/5un  |0650 Sun
Manningtree Manningtree East Jn [North Curve 12/24 29/12/24
North Jn 130 Sun  |0650 Sun
Manningtree Mistley Down Harwich 29/12/24 29/12/24
South Jn 0130 Sun  |0650 Sun
Marks Tey C/End |Halifax Jn Down andgJp session  |29/12/24 29/12/24
Main 0130 Sun 0650 Sun
p 3
Mistley Manningtree U Possession |29/12/24 29/12/24
0130 Sun  |0650 Sun
Colchester Colchester rriqge Sidings | Sidings 29/12/24 29/12/24
wakher Road Possession {0130 Sun  |0650 Sun
own Sidings
No.1 Reception
Witham L/End Marks Tey C/End Down and Up BLOCKED To0|29/12/24 29/12/24
Main A/C Electric  |0130 Sun 0625 Sun
Trains
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917339 |[EA1011 Colchester Colchester Platforms 1-6 Possession  |30/12/24 30/12/24 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE |W2024/10784664
EA1090 Down Passenaer 0155 Mon  |0440 Mon ROAD AND SUDBURY DOCK AT COLCHESTER S&T Maintenance
EA1100 Loop 9 53m10ch and 56m40ch
EA1120 Colchester Jn Up and Down Possession  |30/12/24 30/12/24 ggﬂgﬂ;@?@gg PERMITTED AFFECTING W2.024/l.1012092 L
Clacton 0155 Mon 0440 Mon Rail Testing and Lubrication
57m50ch and 59m70ch
Colchester LIEnd  |Up Passenger Possession |30/12/24  |30/12/24 GE CYCLIC W2024/10786937
Loop 0155 Mon 0440 Mon OHL Work
50m46ch and 53m45ch
Colchester Jn Hunwick Jn Up and Down Possession |30/12/24 30/12/24 'W2024/10823161
Avoiding 0155 Mon {0440 Mon Track Maintenance
. 57m50ch and 60m20ch
Hythe Down and Up Possession 30/12/24 30/12/24 \W2024/10833223
Clacton 0155 Mon  |0440 Mon S&T Maintenance
Colchester L/End |Colchester Up & Down Goods|Possession  |30/12/24 30/12/24 59m25ch and 60m20ch
'W2024/10793539
0155 Mon  |0440 Mon :
Track Maintenance
Colchester L/End Down and Up Possession  [30/12/24 30/1 50m46ch and 56m40ch
Goods 0155 Mon (0440
East Gate Jn Colchester Town Down and Up Possession |30/12/24 2/24
Colchester Town 0155 Mo 044§ Mon
p 3
Hythe Jn Colne Jn Down and Up Possession |30/ 4 2/24
Hythe Curve 01 /9 40 Mon
Manningtree Manningtree Platform 1 Possession 4 30/1/2 30/12/24
155/Mon 0440 Mon
Manningtree Manningtree East Jn |North Curve 12/24 30/12/24
North Jn 155 Mon  |0440 Mon
Manningtree Mistley Down Harwich 30/12/24 30/12/24
South Jn 0155 Mon  |0440 Mon
Marks Tey C/End |Ipswich L/End Down andgJp session |30/12/24 30/12/24
Main 0155 Mon  |0440 Mon
p 3
Marks Tey Jn e Possession |30/12/24 30/12/24
0155 Mon (0440 Mon
Mistley Manningtree ich Possession  |30/12/24 30/12/24
0155 Mon (0440 Mon
P2024/4115281 |[EA1012 |Diss C/End Hales Stredt L3 Down and Up Possession |31/12/24 31/12/24 'W2024/11130392
(AHB-X) Main 0145 Tue (0435 Tue OHL Work
96m60ch and 98m60ch
Diss L/End Diss C/End Down and Up BLOCKED To|31/12/24 31/12/24
Main A/C Electric 0145 Tue  |0435 Tue
Trains
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4115292 |[EA1012 |Diss C/End Hales Street LC Down and Up Possession |01/01/25 01/01/25 'W2024/11130406
(AHB-X) Main 0145 Wed (0435 Wed OHL Work
_ _ 96m60ch and 98m60ch
Diss L/End Diss C/End Down and Up BLOCKED To|01/01/25 01/01/25
Main AIC Electric  |0145 Wed |0435 Wed
Trains n
P2024/4115293 |EA1012 |Diss C/End Hales Street LC Down and Up Possession  |02/01/25 02/01/25 X \W2024/11130437
(AHB-X) Main 0145 Thu (0435 Thu OHL Work
_ _ 96m60ch and 98m60ch
Diss L/End Diss C/End Down and Up BLOCKED To|02/01/25 02/01/25
Main A/C Electric  |0145 Thu  |0435 Thu
Trains
P2024/4077896 |[EA1020 Temple Mills East |High Meads Jn Up High Meads Line Blockage|29/12/24 29/12/24 \W2024/11005771
EA1150 |Jn Loop +Detonators {0100 Sun {0800 Sun Track Maintenance
EA1320 _ 3m5ch and 3m64ch
EA1340 |Carpenters Road |Carpenters Road Carpenters Road |Line Blockage|29/12/24 29/12/24
EA1350 |South Jn North Jn Curve + EPR 0100 Sun
Channelsea Stratford Central Jn |Down and Up Line Blockage|29/12/24
South Jn West Channelsea Curve|+ EPR 0100 Sun
Hackney Wick Stratford Down and Up Line Blockage|29/12/24
North London + EPR
High Meads Jn  |Channelsea North Jn|Down and Up Line Blockage
High Meads Curve |+ EPR
Temple Mills East Jn [Down High Meads |Line Blocka 29/12/24
Loop + EPR un  |0800 Sun
Lea Jn Channelsea North Jn|Up Channelsea |Line ge9/12/24 29/12/24
Loop R 0100 Sun 0800 Sun
High Meads Jn Down and Up LaaglLine BlgZkage|29/12/24 29/12/24
Curve 0100 Sun  |0800 Sun
P2024/3940930 |EA1050 Billericay C/End  |Hockley C/End Line Blockage|30/12/24 30/12/24 SERVICES TO TRAVEL OVER THE UP SOUTHEND |W2024/10790412
EA1060 + Disconnect |0020 Mon |0455 Mon BI-DIRECTIONAL LINE BETWEEN BILLERICAY Track Maintenance
C/END AND HOCKLEY C/END 25m20ch and 35m75ch
Wickford Wickford Line Blockage|30/12/24 30/12/24
+ Disconnect {0020 Mon 0455 Mon STRUCTURE FOR AMENDED TRAIN PLAN
- - - - NETWORK RAIL TO OFFER REVISED TRAIN
Wickford Jn Wickford Jn U qun Llne_ Blockage 30/12/24 30/12/24 SCHEDULE PATHS TO OPERATORS. DOWN
thminster + Disconnect 0020 Mon 0455 Mon TRAINS TO BE RETIMED WITH THE ENGINEERING
Hockley C/End  |Billericay Up Southend _|Line Blockage|30/12/24  |30/12/24 PPt OF 141 10 BE MOVED TO
+ Disconnect (0145 Mon |0410 Mon
Wickford Wickford Platform 4 Line Blockage|30/12/24 | 30/12/24 SSV INSPECTIONS TYPE 1 (AMENDED)
+ Disconnect (0145 Mon |0410 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4102486 |[EA1050 |Southend Victoria |Southend Victoria  |Platforms 1-4 Line Blockage|29/12/24 29/12/24 GA TO STABLE TRAINS AS REQUIRED IN \W2024/11066769
+ Disconnect |0230 Sun  |0610 Sun PLATFORMS 1-4 AT SOUTHEND VICTORIA S&T Maintenance
32mOch and 41m42ch
Wickford Jn Southend Victoria Down and Up Line Blockage|29/12/24 29/12/24
Southend + Disconnect (0230 Sun  |0610 Sun
P2024/4102530 |[EA1060 |North Fambridge |North Fambridge Down Platform Line Blockage|29/12/24 29/12/24 W2024/11066931
+ Disconnect |0005 Sun  |0725 Sun S&T Maintenance
29m30ch and 45m42ch
Wickford Jn Southminster Up & Down Line Blockage|29/12/24 29/12/24
Southminster + Disconnect [0005 Sun  |0725 Sun
P2024/4102531 |[EA1060 |North Fambridge |North Fambridge Down Platform Line Blockage|01/01/25 01/01/25 W2024/11066869
+ Disconnect |0030 Wed [0455 Wed Track Maintenance
i i _ 4 29m30ch and 45m42ch
Wickford Jn Southminster Up & Down Line Blockage|01/01/25 01/01/25
Southminster + Disconnect (0030 Wed (0455 Wed
P2024/4102533 |[EA1060 |North Fambridge |North Fambridge Down Platform Line Blockage|01/01/25 02/0 W2024/11066995
+ Disconnect (2355 Wed (0430 T Track Maintenance
_ _ _ 29m30ch and 45m42ch
Wickford Jn Southminster Up & Down Line Blockage|01/01/25 0 125
Southminster + Disconnect 2355 043¢/ Thu
P2024/4102512 |[EA1060 |North Fambridge |North Fambridge Down Platform Line Blockage|03 403/01/25 W2024/11067007
+ Disconnect 0455 Fri Track Maintenance
_ _ _ 29m30ch and 45m42ch
Wickford Jn Southminster Up & Down Line Blo . 03/01/25
Southminster + Discgfine 0455 Fri
P2024/4076326 |[EA1160 |London Fields Queens Road Down Fast/Down |Lgfie BlocC 31/12/24 31/12/24 'W2024/10845635
EA1180 Tunnel Cambridge 0145 Tue  |0435 Tue Patrolling
_ 2m45ch and 3m25ch
Rectory Road Down and Up ne*Blockage|31/12/24 31/12/24 \W2024/10634299
Suburban 0145 Tue  |0435 Tue Patrolling
Queens Road _|London Fields Line Blockage|31/12/24  |31/12/24 2masceh and 3m25ch
Tunnel 0145 Tue  |0435 Tue
Reading Lane Jn |Navarino Road Jn Line Blockage|31/12/24 31/12/24
0145 Tue 0435 Tue
P2024/4076369 |EA1160 London Fields Rectory Ro. n and Up Line Blockage|01/01/25 01/01/25 \W2024/10634395
EA1180 uburban (Between 0115 Wed |0455 Wed Patrolling
Trains) 2m45ch and 3m25ch
Reading Lane Jn [Navarino Roadwfi  |Graham Road Line Blockage|01/01/25 01/01/25
Curve (Between 0115 Wed |0455 Wed
Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4146957 |[EA1160 |Cheshunt Cheshunt Up Cambridge Line Blockage|27/12/24 28/12/24 \W2024/11239664
EA1190 (Between 2300 Fri 0500 Sat Station Work
Trains) 13m75ch and 14m7ch
P2024/4146963 |[EA1160 |Cheshunt Cheshunt Up Cambridge Line Blockage|28/12/24 29/12/24 \W2024/11239737
EA1190 (Between 2300 Sat  |0500 Sun Station Work
Trains) 13m75ch and 14m7ch
P2024/4146960 |[EA1160 |Cheshunt Cheshunt Up Cambridge Line Blockage|29/12/24 30/12/24 \W2024/11239738
EA1190 (Between 2300 Sun  |0500 Mon Station Work
Trains) 13m75ch and 14m7ch
P2024/4147047 |[EA1160 |Cheshunt Broxbourne Down and Up Line Blockage|31/12/24 31/12/24 \W2024/11240321
Cambridge +Detonators |0100 Tue  |0355 Tue =i Remove Rail Defects
1 , 16mlch and 16m38ch
P2024/4121479 |EA1160 Broxbourne Jn Camps LC (UWC) Down Cambridge |Possession |30/12/24 30/12/24 OGRAPHS TO BE LOWERED ON TRAINS W2024/11155174
Up Cambridge 0055 Mon  |0355 Mon STABLED AT CHESHUNT BAY PLATFORM OHL Work (Maintenance)
18m64ch and 20m72ch
Broxbourne Jn Rye House Down and Up BLOCKED To|30/12/24
Hertford A/C Electric  |0200 Mon
Trains
Cheshunt Jn Cheshunt Bay Platform BLOCKED To|30/12/24
A/C Electric (0100 Mo
Trains N
Sawbridgeworth Down and Up BLOCKED To
Cambridge A/C Electric
Trains
Theobalds Grove |Cheshunt Jn Down & Up BLOCKED 30/12/24
Southbury A/C Electgic 0350 Mon
Trains ) N
Trinity Lane LC  |Cheshunt Jn Down and Up BLO o] 30/12/24
Cambridge ledic #0100 Mon  |0350 Mon
ai
P2024/3943049 |EA1161 |Stansted Airport |Stansted Airport Platforms 1-3 ine BlgCkage|29/12/24 29/12/24 TRAINS TO BE STABLED AS REQUIRED IN W2024/11158332
EA1220 0055 Sun 0440 Sun PLATFORMS 1, 2 AND 3 AT STANSTED AIRPORT |P & D Maintenance
33m25ch and 34m34ch
Stansted South Jn Line Blockage|29/12/24 29/12/24 PATROLLING TYPE L \W2024/10619048
0055 Sun 0440 Sun Patro”ing
. 33m25ch and 34m34ch
Stanste_d Stanste_d Line Blockage|29/12/24 29/12/24 \W2024/11126714
Mountfitchet Mountfitchet 0055 Sun 0440 Sun OHL Work (Ground Level)
Stansted North DOwnand Up  |Line Blockage|29/12/24 | 29/12/24 33m25ch and 34m34ch
7~ \SFbridge 0055 Sun 0440 Sun W2024/10655530
Drainage Work
Stansted North Jn |Stansted Eb@ Up & Down Line Blockage|29/12/24  [29/12/24 34m75ch and 37m4ch
Cambridge Chord 0055 Sun (0440 Sun
Stansted South Jn|Stansted Airport Down Airport/Up &|Line Blockage|29/12/24 29/12/24
Down Airport/Up 0055 Sun (0440 Sun
Arrival Down
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3887222 |[EA1161 |Audley End Cambridge North Down/Down Main |Possession |28/12/24 29/12/24 RAIL REPLACEMENT ROAD SERVICE TO \W2024/10784663
EA1230 0001 Sat 0115 Sun OPERATE BETWEEN CAMBRIDGE Patrolling
EA1530 NORTH/CAMBRIDGE AND ROYSTON/AUDLEY END54m40ch and 56m54ch
LN125 Cambridge Cambridge Platforms 1-8 Possession  |28/12/24 02/01/25 UNTIL 0400 THU 02 JAN 2025 \W2024/11083563
0001 Sat 0400 Thu NO ACCESS TO BRIDGE PLATFORMS 1-8, Station Work
Platform Line Possession [28/12/24  |03/01/25 CAMBRIDGE ION ROADS 1-2, ANY 48m73ch and 49m10ch
. 0001 Sat 2359 Fri CAMBRIDG AGE SIDINGS OR COLDHAM  \W2024/10618275
Through Line LANE DE 2215 TUE 24 DEC TO 0400 Patrolling
Cambridge C/End |Cambridge L/End  |No.8 Platform Line|Possession [28/12/24  |02/01/25 THU 02 5 44m60ch and 47m77ch
. 0001 Sat 0400 Thu _ W2024/10682292
oo amencerss o osac o
Coldham Lane Jn  |Down Goods Loop|Possession |28/12/24  |02/01/25 Renewal 113A
0001 Sat 0400 Th 4-8 ANCARCAMBRIDGE CARRIAGE SIDINGS 10-17, 45m10ch and 53m18ch
a u HEADJSHUNT, COLDHAM LANE DEPOT, DOWN \W2024/10673083
Cambridge L/End |Cambridge Down Slow Possession |28/12/24 | 03/01/25 S LOOP, ENGINE SIDINGS AND SPUR Maior Projects
0001 S 359 Fri (APART FROM 0205 TO 0420 FRI) ) )
at " PLATFORM 4 TO BE USED BY DIESEL SERVICES 33%23‘;‘;‘3“&?;?210?1
Cambridge North |Audley End Up Main/Up Possession [28/12/24  |29/12/ ONLY. FROM 0400 THU 02 JAN 2025 PLATFORM 4 Survey Work
0001 Sat 011 AT CAMBRIDGE IS BLOCKED TO ELECTRIC 4
48m73ch and 49m58ch
TRAINS 'W2024/11 2
Coldham Lane Jn |Chippenham Jn Up & Down Possession |28/12/24 02/01/2 0 08356
Newmarket 0001 Sat Thu FROM 0900 FRI 27 DEC TO WED 01 JAN CROSS ~ [Station Work
_ _ _ _ COUNTRY TRAINS TO START/TERMINATE AT ELY.48m73ch and 49m10ch
Dullingham Dullingham Up/Single/Down  |Possession | 28/1 /25 RAIL REPLACEMENT ROAD SERVICE TO W2024/10621740
ooqff’s 0 Thu OPERATE BETWEEN ELY AND STANSTED Patrolling
4 AIRPORT 55m40ch and 55m48ch
Great Chesterford |Great Chesterford Up Goods Loop  |Possession 03/01/25 \W2024/10654658
L/End 0001ysat” 2359 Fri ISOLATIONS AFFECTING CAMBRIDGE CS TO BE [S&T Points
Royston C/End  |Shepreth Branch Jn |Down and Up Posse, /24 03/01/25 HANDED BACK AT 0200 THU 02 JAN 2025 \5,3%‘;3%0%%%226“5“’1
Royston o~ 01 Sat 2359 Fri FROM 2215 TUE 24 DEC TO 0400 THU 02 JAN S&T Points
Whittlesford Whittlesford Parkway [Down Goods Loop|flossseniol” |28/12/24 | 03/01/25 2025: 54m40ch and 56m30ch
Parkway C/End 0001 Sat 2359 Fri NO TRAINS TO BE STABLED IN CAMBRIDGE W2024/10784668
PLATFORMS 1-8, RECEPTION SIDINGS 1-2, L/IEND |Patrolling
Cambridge Cambridge Reception Si idings 28/12/24  |02/01/25 SHUNT SPUR, DOWN GOODS LOOP, ENGINE 54m40ch and 56m54ch
1-2 Possession |0001 Sat 0400 Thu SPUR, HEADSHUNT AND CARRIAGE SIDINGS 10- \W2024/10784698
inegidip§ No 11 Patrolling
TRAINS CAN BE STABLED IN ENGINE SIDINGS 1- |54m40ch and 56m30ch
R 2, CARRIAGE SIDINGS 3-9, CARRIAGE SIDINGS  \W2024/10631230

Lagider
eception South

No. 3-16 Carriage
Sidings

Post Office Ladder
Reception North

Chisholm Line

13-17

TRAINS CAN BE STABLED IN CARRIAGE SIDINGS
12 AND COLDHAM LANE DEPOT WITH WHEELS
STATIONARY

CROSS COUNTRY TO STABLE 3 X CLASS 170 IN
ELY PLATFORM 3 OVERNIGHT, EACH NIGHT,
FROM FRI 27 DEC TO THU 01 JAN 2025 INCLUSIVE
GTR TO BERTH FULL LTP ALLOCATION AT
CAMBRIDGE

GA TO STABLE IN PLATFORM 3 AT CAMBRIDGE
NORTH 0115 TO 0715 SUN 29 DEC AND 0030 TO

URFDO Inspections
57m26¢ch and 58m60ch
'W2024/11106444
Resignalling Work
45m10ch and 53m18ch
'W2024/11087177
Station Work

55m32ch and 56m72ch
'W2024/10718851
'Welding and Grinding
57m26¢ch and 58m60ch
'W2024/10618181
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Anglia Route Version 4.2
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3887222 Fletchers Terrace 0430 MON 30 DEC Patrolling
Continued Ladder 35m40ch and 42m3ch
Engine Spur ROAD CLOSURE REQUIRED FOR FOXTON LC 'W2024/11087521
'WED 25 DEC TO 0400 MON 06 JAN 2025 Station Work
Wash Road 55m32ch and 56m72ch
Cavendish Road PANTOGRAP BE LOWERED ON TRAINS \W2024/11087522
Ladder STABLED A IDGE AND CS BETWEEN 0001/Station Work
Coldham Lane WED 25 U2Q0 THU 02 JAN 2025 55m32ch and 56m72ch
Depot 'W2024/10621843
Cambridge L/End |[Cambridge L/End  [Shunt Spur Sidings 28/12/24  |03/01/25 'WH NY ISOLATION HAS BEEN TAKEN,  patrolling
Possession  |0001 Sat 2359 Fri AF G ANY PART OF 425 AND/ OR 426 55m55ch and 55m60ch
S: PRIOR TO ISOLATION START TIME,  \v2024/10944547
Chesterton Jn Chesterton Jn Down Chesterton |Sidings 28/12/24 02/01/25 GTR S 700 PANTOGRAPHS TO BE LOWERED Resignalling Work
Jn Yard/Sidings  |Possession  |0001 Sat 0400 Thu ON SHABLED TRAINS AT ALL CAMBRIDGE CS
55m32ch and 57m21ch
— 4 ING LOCATIONS TO MITIGATE AGAINST W2024/10621817
Foxton Foxton Rugby Portland  |Sidings 28/12/24 03/01/25 MOMENTARY LOSS OF POWER. K
Cement Possession  |0001 Sat  [2359 Fri Patrolling
Siding A CSIE: Cambridge South major stageworks 33%;3‘;?0%%13]5_?4&:?1
Whittlesford Whittlesford Parkway |Up Siding Sidings 28/12/24 | 03/0425 C3R: stage 1 commissioning URFDO Inspections
Parkway C/End Possession 0001 Sat  [2359 Track: Foxton S&C renewal 55m0ch and 56m20ch
Ely Dock Jn Fullers End Footpath [Up/Up Main Possession  |29/12/24 /24 WA CYCLIC TYPE M (MERGED) W2024/10631225
LC (R/G-X) Track Maintenance
57m26¢ch and 58m60ch
Fullers End Ely Dock Jn Down/Down Main |Possession W2024/11104936
Footpath LC \Vegetation Clearance
(RIG-X) 15mi1ch and 16mO0Och
Audley End Cambridge North Down/Down Main |Possession 30/12/24 W2024/10619230
un  |0030 Mon Patrolling
49mO0ch and 50m55ch
Cambridge North |[Audley End Up Main/Up Posse 9/12/24 30/12/24 \W2024/10654570
0715 Sun  |0030 Mon S&T Points
- 4m40ch 4ch
Ely Dock Jn Fullers End Footpath |Up/Up Main osyon 30/12/24 30/12/24 Sv%z%nalnldsggﬁ ¢
LC (R/G-X) 0030 Mon 0430 Mon Survey Work
Fullers End Ely Dock Jn Down/D, Possession [30/12/24  |30/12/24 52m64ch and 56m72ch
Footpath LC 0030 Mon 10430 Mon W2024/.11238015
(RIG-X) Vegetation Clearance (Non-
Audley End Cambridge North Possession  |30/12/24  |02/01/25 Flail)
0430 Mon 0400 Thu 53m23ch and 55m26¢ch
'W2024/10631043
Cambridge North |Audley End UgiMain/Up Possession |30/12/24 02/01/25 Track Maintenance
0430 Mon {0400 Thu 55mO0ch and 56m20ch
\W2024/10784833
Audley End Cambridge Down/Down Main |Possession |02/01/25 03/01/25 Patrolling
0400 Thu 0205 Fri 54m40ch and 56m54ch
Cambridge Audley End Up Main/Up Possession |02/01/25 03/01/25 W2924/1”Q79479‘|1(
0400 Thu  [0205 Fri Resignalling Wor

45m0ch and 55m40ch
'W2024/10383215
Station Construction
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3887222 Cambridge Platforms 1-3 Possession  |02/01/25 03/01/25 52m27ch and 55m63ch
Continued 0400 Thu 2359 Fri \W2024/10619177
Patrolling
Cambridge L/End No.7 Platform Line Possession |02/01/25 03/01/25 52m60ch and 53m10ch
No.8 Platform Line 0400 Thu 10205 Fri W202_4/10718838 )
_ _ 'Welding and Grinding
Audley End Coldham Lane Jn  |Down/Down Main |Possession |03/01/25  |03/01/25 55mOch and 56m20ch
0205 Fri 0420 Fri 'W2024/11087469
Cambridge Cambridge Platforms 4-8 Possession |03/01/25 03/01/25 Station Work
0205 Fri 0420 Fri 55m32ch and 56m72ch
n n W2024/11115761
Cambridge C/End [Cambridge L/End No.7 Platform Line|Possession |03/01/25 03/01/25 =i Survey Work
i 0205 Fri 0420 Fri 52m64ch and 55m32ch
No.8 Platform Line 'W2024/10654569
Coldham Lane Jn  |Down Goods Loop|Possession |03/01/25  |03/01/25 S&T Points
0205 Eri 0420 Fri 54m40ch and 56m54ch
Coldham Lane Jn |Audley End Up Main/Up Possession  |03/01/25 03/01
0205 Fri 0420
Laundry Lane AOCL |Up & Down Possession  |03/01/25 01/25
and B Newmarket 0205 Fri Fri
Audley End Cambridge Down/Down Main |Possession
Cambridge Audley End Up Main/Up Possession 03/01/25
2359 Fri
Cambridge L/End No.8 Platform Line 03/01/25
No.7 Platform Line 2359 Fri
P2024/4063245 |[EA1161 Coldham Lane Jn Waterbeach Down and Up 27/12/24 28/12/24 \W2024/10634396
2300 Fri 0500 Sat S&T Points
ins)+Disco 58m17ch and 58m35ch
nnect
Cambridge North |Cambridge North Platfor, Line Blockage|28/12/24 28/12/24
(Between 0055 Sat {0450 Sat
Trains)+Disco
nnect
P2024/4063246 |[EA1161 |Cambridge North [Cambridge North 3 Line Blockage|30/12/24 31/12/24 \W2024/10654606
(Between 2300 Mon  |0500 Tue S&T Points
Trains)+Disco 57m44ch and 58m34ch
nnect
Coldham Lane Jn |Cambridge th Down and Up Line Blockage|30/12/24 31/12/24
(Between 2300 Mon 0500 Tue
Trains)+Disco
nnect
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4063225 |[EA1161 |Cambridge North |Cambridge North Platform 3 Line Blockage|01/01/25 01/01/25 W2024/10654612
(Between 0055 Wed 0440 Wed S&T Points
Trains) 57m44ch and 58m34ch
Coldham Lane Jn |Milton Fen AHB Down and Up Line Blockage|01/01/25 01/01/25 'W2024/10631314
(Between 0055 Wed (0440 Wed Patrolling
Trains) 57m43ch and 58m36¢h
P2024/4063248 |[EA1161 |Milton Fen AHB |Nairns (No 117) LC |Down and Up Line Blockage|02/01/25 02/01/25 'W2024/10631205
uwc (Between 0055 Thu (0400 Thu Patrolling
Trains) 60m75ch and 63m60ch
P2024/3942671 |[EA1310 |Gospel Oak Gospel Oak Platform 3 Line Blockage|29/12/24 29/12/24 N S TO BE STABLED IN PLATFORM 3 AT  |W2024/10631234
EA1370 +Detonators |0055 Sun  |0810 Sun S OAK URFDO Inspections
_ _ 1mlch and 1m40ch
Gospel Oak Jn  [Junction Road Jn Down and Up T&H|Line Blockage|29/12/24 29/12/24 NLL @YCLIC TYPE 8 ROTR \W2024/10631233
+Detonators |0055 Sun 0810 Sun ‘ Track Maintenance
Gospel Oak Hampstead Heath  |Down and Up Line Blockage|29/12/24 29/12/24 1mich and 1m40ch
North London + EPR 0055 Sun (0810 S
Junction Road Jn |South Tottenham Down and Up T&H|BLOCKED To|29/12/24 29/1
East Jn A/C Electric  |0105 Sun 0735 S
Trains
P2024/3942616 |[EA1310 |Gospel Oak Gospel Oak Platform 3 Line Blockage 30/12/24 WESTERN / ANGLIA FREIGHT TO BE DIVERTED  |W2024/10631358
EA1370 +Detonators |0050 Mon \VIA THE D&U WILLESDEN RELIEF LINES, URFDO Inspections
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL Om15ch and 1m35ch
Gospel Oak Jn  [Junction Road Jn Down and Up T&H|Line Blockage 730/12/24 IAND THE NLL W2024/10631275
+Detonators 0455 Mon Track Maintenance
7L29 TO BE DIVERTED VIA NLL/ STRATFORD AND
Gospel Oak Hampstead Heath  |Down and Up Line BlogKRage 124 |30/12/24 FOREST GATE JN Pm1Sch and Im3Sch
North London +EP 0455 Mon 6L59/6L.10 TO RUN VIA WCML AND PRIMROSE

HILL

NO TRAINS TO BE STABLED IN PLATFORM 3 AT
GOSPEL OAK

NLL CYCLIC TYPE 8 ROMFORD MDU
(AMENDED)(AMENDED)

&
&

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943424 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession  |29/12/24 29/12/24 NO TRAINS TO BE STABLED IN THE REVERSING |W2024/10619935
MD150 North London 0105 Sun 0810 Sun SIDING AT KENSAL GREEN Patrolling
MD155 ARL ECS MOVES CAN BE HELD AT WM672 1m57ch and 2m55ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |29/12/24 29/12/24 \W2024/11170030
Line 0105 Sun 0810 Sun NLL CYCLIC TYP, ROTR Station Work
Willesden Suburban |Down and Up New|Possession | 20/12/24 | 29/12/24 e Amesch
Jn Line 0105 Sun 10810 Sun Track Maintenance
Mitre Bridge Jn  |Willesden High Level [Down and Up Possession |29/12/24  |29/12/24 1m57ch and Om45ch
Jn High Level 0105 Sun  |0810 Sun 'W2024/10631238
Off Track Work
Kensal Green Jn |Kensal Green Jn Reversing Siding |Sidings 29/12/24 29/12/24 1m57ch and Om45ch
Possession  |0105 Sun  |0810 Sun 'W2024/10762411
_ . _ _ 'Welding and Grinding
Willesden Junction  |Willesden Sidings 29/12/24 29/12/24 1m57ch and Om45ch
High Level Turnback Siding |Possession |0105 Sun  |0810 Sun \W2024/10631276
Kentish Town _|Acton Central All Lines BLOCKED To|29/12/24 | 29/12] llJRg?(z '”Sdpg‘:tfgsh
West A/C Electric 0105 Sun 073 mo7ch and Hmase
Trains
P2024/3943706 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession |30/12/24 2/24 FREIGHT SERVICES DIVERTED VIA PRIMROSE  |W2024/10655620
MD150 North London 0045 Mo 050Q\Mon HILL, WCML AND SOUTH WEST SIDINGS URFDO Inspections
MD155 i i P 1m57ch and Om45ch
MD160 |Kensal GreenJn |Harlesden Jn Down and Up City |Possession |30/ 2/24 NO TRAINS TO BE STABLED IN THE REVERSING  \W2024/10655566
Line 004 H500 Mon SIDING AT KENSAL GREEN S&T Maintenance
ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban |Down and Up New|Possession 4 30/12/24 Cﬂgéivl%%%g%sm
n Line 0500 Mon NLL CYCLIC TYPE 9 Track Maintenance
Mitre Bridge Jn  |Willesden High Level [Down and Up 2124 [30/12/24 1m57ch and Om45ch
Jn High Level 0500 Mon W2024/10655568
Off Track Work
Kensal Green Jn |Kensal Green Jn Reversing Siding 30/12/24 30/12/24 1m57ch and Om45ch
0045 Mon (0500 Mon \W2024/10762414
_ _ 'Welding and Grinding
Willesden Junction ngs 30/12/24 30/12/24 1m57ch and Om45ch
High Level Possession  |0045 Mon  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3907663 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |25/12/24 27/12/24 0115 WED 25/12 TO 0400 FRI 27/12 AND 0045 SUN W2024/10761769
GW103 0115 Wed 0400 Fri 29/12 TO 0445 SUN 29/12 S&T Work
GW110 CHRISTMAS SHUTDOWN PERIOD NO MAINLINE  |0m5ch and 3m40ch
GW117 Acton Wells Jn Acton West Down and Up Possession |25/12/24 27112/24 SERVICES TO RUN W2024/9867793
GW130 Poplar 0115 Wed (0400 Fri ELIZABETH LIN SED NO ACCESS BETWEEN [S&T Track Circuits
GWwW174 . CCOS AND D 0m40ch and 4m71ch
GW175 Greenford (LUL) |Greenford Greenford Bay Possession 25/12/24 27112124 NO ACCES EN GREAT WESTERN AND \W2024/10786752
Gwi7e |BayJdn Line 0115 Wed 0400 Fri NORTH L NBRES S&T Work
N
)’\?F?ggf Greenford South |Greenford East Jn  |Greenford East  |Possession |25/12/24 27112124 XIIL%EL A V?/LEES?EE\LLIJILJ\ICI;TLI(,\)ISPE?\IEH:FOW 3m30ch and 8m35ch
Jn Curve 0115 Wed 0400 Fri ' W2024/10706552
Permanent Way Inspection
Hanwell Jn Drayton Green Jn Down and Up Possession |25/12/24 27112/24 29/102 %Z)%l\;gr\?%%?éw 29/12 AND 0445 SUN Om5ch and 4m72ch
West Loop 0115 Wed (0400 Fri ALL UNE BLOCK TRAINS TO START/TERMINATE \F/,V§0§4,\/,|1;i)§t2e7r]ill17ce
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |25/12/24  [27/12/24 WESTLING BROADWAY REVERSING AT ACTON |, 0o 2 d 9m50ch
Junction Line 2 i
0115 Wed 0400 Fri ELIZABETH LINE SERVICES TO RUN BETWEEN \I:l’vaztro(iﬁr/110827076
North Pole Depot North Pole Line A |Possession |25/12/24 30/12/24 OOC AND CCOS VIA LINES 5 AND 6/CROSSRAIL 9
and B 0115 Wed 4@ DEPOT LINE 1 ONLY 4meSch and 5Sm30ch
/) ITT SERVICE TO RUN AT HEATHROW W2024/11095932
Old Oak Common  |Carriage Line and |Possession |25/12/24 Commissioning Work
East Jn Engine Siding 0115 Wed 0040 MON 30/12 TO 0400 MON 30/12 sm8ch and 5Sm33ch
Engine and ALL LINE BLOCK TRAINS TO START/TERMINATE |W2024/10797419
Carriage Line AT EALING BROADWAY REVERSING AT ACTON  [Major Projects
Old Oak Common [CrossRail Depot Washer Bypass |Possession WEST 3m15ch and 5m27ch
East Jn Back Line 400 Mon NO ACCESS BETWEEN CCOS AND DEPOT. W2024/10704849 _
Permanent Way Inspection
Paddington Hanwell Bridge Lines 1-2/Down  |[Possessign 27/12/24 IALL PANTOGRAPHS TO BE LOWERED AND 7m19ch and 8m60ch
and Up Main ed |0400 Fri LOCKED IN WEST EALING LOOPS NO.1, NO.2 ANDW2024/10595988
Line4 &5 NO.3 BETWEEN 0130 WED AND 0400 FRI. Major Projects
Down/Up Relief 4 1m47ch and 4mOch
Ladbroke Grove Line 3 25/12/24 30/12/24 FRIDAY 27TH 0900 TO 1800 SIDINGS 'W2024/10825830
(inc.) 0115 Wed |0400 Mon POSSESSION OF CROSSRAIL DEPOT P & D Maintenance
_ MAINTENANCE SHED ROADS ONLY. IN 3m75ch and 6m65ch
Paddington Platforms 1 25/12/24 30/12/24 EMERGENCY CAN BE HANDED BACK WITH \W2024/11130132
Platfor 0115 Wed 0400 Mon TWENTY [20] MINUTES NOTICE. ACCESS TO Structures Examination
STABLING ROADS VIA DEPOT LINES 1 AND 2 Om75¢ch and 1m40ch
Subway Jn Possession |25/12/24 | 30/12/24 WQFUFEST(E,\? LATHE WILL HAVE INCREMENTAL |/2024/10768064
0115 Wed 0400 Mon Permanent Way Inspection
MOVEMENTS AS THE WHEELS ARE TURNED Om5ch and 4m52ch
'W2024/11154063
. — . THROUGHOUT: Drainage Work
Park Royal (inc.) |South Ruislip Da'vn, Up and Possession [25/12/24 27112/24 NO TRAINS TO BE STABLED IN PADDINGTON 4m5ch and 5masch
gle Wycombe 0115 Wed (0400 Fri PLATFORMS \W2024/10704741
. . INDEPENDENT OLE FEED TO OO COMMON .
Portobello Jn Grand Cana J Crossrail Depot  |Possession |25/12/24  |27/12/24 CROSSRAIL. Permanent Way Inspection
(London) Junction Line 1 0115 Wed [0400 Fri mgszcdff;laor%g‘%iiich
e
West Ealing Greenford West Jn  |Down and Up Possession  [25/12/24 27/12/24 GWR TO DIVERT 2 TPH TO EUSTON P-Way Maintenance
Greenford/Branch 0115 Wed |0400 Fri 0m5ch and 4m52ch

HEOC TO OUTSTABLE 2 X 8 CAR UNITS AT
HEATHROW TERMINAL 5 TO RUN ITT SERVICES
0500 - 2300 ON 25TH AND 26TH.

'W2024/10706518
P-Way Maintenance
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3907663 West Ealing West Ealing Bay |Possession |25/12/24 27/12/24 Om5ch and 4m72ch
Continued Platform 5 0115 Wed |0400 Fri ALL ELECTRIC SERVICES BETWEEN ACTON 'W2024/10806684
WEST AND MAIDENHEAD NEUTRAL SECTION ON |Structures Examination
Westbourne Park |Ladbroke Grove Line 6 Possession  |25/12/24 27112124 GW103 ELECTRIFIED LINES TO EXPERIENCE Om5ch and 2m50ch
Jn 0115 Wed |0400 Fri LOSS OF LINE L FOR UP TO 25 MINUTES AT |W2024/10705363
- THE START A OF THE PLANNED Patrolling
Westbourne Park Jn |Eastbound Possession [25/12/24 27112/24 ISOLATION 011 D TO 0400 MON DUE TO 4m10ch and 5m7ch
Westbound 0115wed 0400 Fri SWITCHI ERNSEEDING ARRANGEMENTS  \W2024/11225813
BETWE SAL GREEN ATFS AND FOXHALL  |Remove Rail Defects
Turnback A ATE 1m30ch and 2m10ch
Acton East Acton West Reception 1, 2 & 3|Sidings 25/12/24 27112/24 'W2024/10603209
Possession  |0115 Wed |0400 Fri " Major Projects
Acton Yard 1m47ch and 4m55ch
CrossRail Depot |CrossRail Depot Back Line Sidings 25/12/24 30/12/24 'W2024/10705129
Possession 0115 Wed 0400 Mon ! Permanent Way Inspection
Washer Bypass 0m39ch and 4m20ch
North Pole Depot |North Pole Depot Transfer Sidings |Sidings 25/12/24 30/12/24 'W2024/11158909
1-6 Possession 0115 Wed 0400 Drainage Work
_ _ 4m5ch and 5m35ch
Park Royal Jn Park Royal Jn Sidings Sidings 25/12/24 27112 \W2024/11228835
Possession 0115 Wed 0 Fri I1BJ Work
Portobello Jn _|Portobello Jn Paddington New | Sidings 25/12/24 124 4m60ch and 6m1sch
(London) (London) Yard Possession  |01154Ve Fri W2024/19827615
P & D Maintenance
Old Oak Common |Old Oak Common  |Washer Bypass |BLOCKED To|25/1 730/12/24 4m57ch and 9m50ch
Crossrail Depot  |Crossrail Depot Line Electric 0400 Mon \W2024/10706788
Trains P-Way Maintenance
West Ealing Jn |Hanwell Jn West Ealing Loop |BLOC To 124 27112124 0m5ch and 4m52ch
No 1 Electr 3 0 Wed |0400 Fri W2024/10706432
West Ealing Trai P-Way Maintenance
Sidings No 2 Loop 0Om5ch and 4m72ch
/ No 3 Loop 'W2024/10764067
Acton Main Line |Acton West Acton Dive-U 0s lon |27/12/24 29/12/24 S&T Work
0400 Fri 0130 Sun 3m30ch and 7m52ch
. . 4 . \W2024/11074744
Paddington Acton West Lines Doyn § Possession |27/12/24 29/12/24 OHL Work (Maintenance)
and U ’ 0400 Fri 0130 Sun Om51ch and 1m48ch
Li o lie W2024/10706540
Westhourne Park JnglL Possession |27/12/24 29/12/24 P-Way Maintenance
0400 Fri 0130 Sun Om5ch and 4m72ch
'W2024/10767851
Portobello Jn Acton West Lige 5/Up Relief |Possession |27/12/24 29/12/24 Major Projects
(London) 0400 Fri 0130 Sun O0m41ch and 5m25ch
Ladbroke Growu Line 6 Possession  |27/12/24 29/12/24 \évgfgzjﬁongﬁg\i;
0400 Fri 0130 Sun (Maintenance Only)
CrossRail Depot  |CrossRail Depot Washer Bypass  |Sidings 27112124 |27/12/24 Om5ch and 1m41ch
and Back Line Possession 0900 Fri 1800 Fri W2024/11046621
S&C Stoneblowing
Om5ch and 1mOch
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Anglia Route Version 4.2
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3907663 Maintenance \W2024/11210273
Continued Building Roads Structures Work
M1 to M9 0Om31ch and Om69ch
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |29/12/24 29/12/24 'W2024/10602839
0130 Sun  |0500 Sun Major Projects
. 1m47ch and 4m55ch
Acton Wells Jn |Acton West Down and Up Possession |29/12/24 29/12/24 \W2024/11104486
Poplar 0130 Sun 0500 Sun Drainage Work
Greenford (LUL) |Greenford Greenford Bay Possession  |29/12/24 29/12/24 Om5ch and 1m20ch
Bay Jn Line 0130 Sun  |0500 Sun 'W2024/11237533
Rail Testing and Lubrication
Greenford South |Greenford East Jn  |Greenford East  |Possession [29/12/24  |29/12/24 =l Om5ch and 4m57ch
Jn Curve 0130 Sun  |0500 Sun 'W2024/10706594
P-Way Maintenance
Hanwell Hanwell Bridge Hanwell Spur East|Possession |29/12/24 29/12/24 Om5ch and 4m72ch
0130 Sun  |0500 Sun 'W2024/10706670
- P-Way Maintenance
Hanwell Jn Drayton Green Jn Down and Up Possession |29/12/24 29/12/, Om5ch and 4m52ch
West Loop 0130 Sun  |050 'W2024/10827293
Southall East Jn Hanwell Up & Possession |29/12/24 | 29/12/2 P & D Maintenance
Down Goods 0130 Sun % Sun 1m38ch and 2m40ch
Loops W2024/10575969
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession S&C Unit Renewal
Junction Line 2 (Maintenance Only)

Paddington

Southall East Jn

Lines 1 & 2/Down
and Up Main
Lines 4 and
5/Down and Up
Relief

Possession

129/12124

0500 Sun

Park Royal (inc.) |South Ruislip Down, Up and 29/12/24 29/12/24
Single Wycombe 0130 Sun 0500 Sun
Portobello Jn Grand Canal Crossrail De 29/12/24 29/12/24
(London) Junction Line 1 0130 Sun  |0500 Sun
West Ealing Greenford West Jn  |Down Possession  |29/12/24 29/12/24
Gr. 0130 Sun 0500 Sun
West Ealing aling Bay |Possession |29/12/24 29/12/24
\ 5 0130 Sun (0500 Sun
Westbourne Park |Ladbroke Gr w 6 Possession  |29/12/24 29/12/24
Jn & 0130 Sun  |0500 Sun
Westbourne PWn Turnback A Possession |29/12/24 29/12/24
Westbound 0130 Sun  |0500 Sun

Eastbound

Acton East

3m45ch and 5m19ch
'W2024/11104387
Drainage Work
Om5ch and 1m20ch
'W2024/10830627
S&C Tamping
Om70ch and 1m50ch
'W2024/10823133

In Connection With
Engineering Work
Om5ch and 8m35ch
'W2024/10706506
Permanent Way Inspection
Om5ch and 4m72ch
'W2024/10706891
P-Way Maintenance
Om5ch and 4m52ch
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Anglia Route Version 4.2
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3907663 Acton West Acton Yard Sidings 29/12/24 29/12/24
Continued Reception 1,2 & 3 Possession 0130 Sun  |0500 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |29/12/24 30/12/24
0500 Sun  |0400 Mon
Paddington Acton West Line 4/Down Relief|Possession |29/12/24 30/12/24
0500 Sun {0040 Mon
Lines1to2/ Possession |29/12/24 30/12/24
Down and Up 0500 Sun {0400 Mon
Main
Westbourne Park Jn |Line 5 Possession [29/12/24  |30/12/24 '
0500 Sun {0040 Mon (u
Portobello Jn Acton West Line 5/Up Relief |Possession |29/12/24 30/12/24
(London) 0500 Sun  |0040 Mon
Ladbroke Grove Line 6 Possession |29/12/24
0500 Sun
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession  |30/12/24
Junction Line 2 0040 Mon
Paddington Acton West Lines 4 and Possession  |30/12,
5/Down and Up 00
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession 30/12/24
(London) Junction Line 1 0040fMon  |0400 Mon
Westbourne Park |Ladbroke Grove Line 6 Posse % £2/24  |30/12/24
Jn 040 Mon  |0400 Mon
-~
Westbourne Park Jn |Eastbound 0 i 30/12/24 30/12/24
Westbound 0040 Mon  |0400 Mon
Turnback}
P2024/4075557 |[EA1310 Network Rail / Gunnersbury Jn Eastbognd tricéLine Blockage|31/12/24 31/12/24 \W2024/10861171
LUL (District Line) Line +Detonators |0115 Tue |0510 Tue Track Maintenance
Boundary n 2m52ch and 12m39ch
Line
Richmond Richmond ms 3-7 Line Blockage|31/12/24 31/12/24
+Detonators {0115 Tue  |0510 Tue
South Acton Jn  [Richmond wn and Up Line Blockage|31/12/24 31/12/24
Richmond +Detonators |0115 Tue |0510 Tue
Acton Central South Acton J Down North BLOCKED To|31/12/24 31/12/24
London D/C Electric  |0115 Tue  |0510 Tue
Up North London |Trains
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4102379 |[EA1310 |Network Rail / Gunnersbury Jn Eastbound District | Line Blockage|02/01/25 02/01/25 \W2024/10861172
LUL (District Line) Line +Detonators {0115 Thu  |0510 Thu Track Maintenance
Boundary Westbound 2m52ch and 12m39ch
District Line
Richmond Richmond Platforms 3-7 Line Blockage|02/01/25 02/01/25
+Detonators 0115 Thu (0510 Thu
South Acton Jn  |Richmond Down and Up Line Blockage|02/01/25 02/01/25
Richmond +Detonators 0115 Thu  |0510 Thu
Acton Central South Acton Jn Down North BLOCKED To|02/01/25 02/01/25
London D/C Electric  |0115 Thu |0510 Thu
Up North London |Trains ~
P2024/4130393 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |31/12/24 31/12/24 W2024/11187341
LN115 International Mainline 0025 Tue  |0440 Tue (4 hr S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 31/12/24
International Link Line Sidings |Possession 0025 Tue
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 31/12/24 2
Path 0025 Tue Tue (4 hrs)
York Way North  |St. Pancras North London Protected /24
Jn International Incline Path Tue (4 hrs)
4
P2024/4130442 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession 03/01/25 W2024/11187390
LN115 International Mainline 0440 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction 03/01/25
International Link Line Sidings 0440 Fri (5 hrs)

Possession
Silo Curve Jn Cedar Jn Silo Curve 03/01/25 03/01/25
0025 Fri 0440 Fri (4 hrs)
York Way North |St. Pancras ected 03/01/25 03/01/25
Jn International Path 0025 Fri 0440 Fri (4 hrs)

P2024/4048010 |[EA1330 |Kew Bridge Old Kew Jn Line Blockage|29/12/24 29/12/24 W2024/10871508
SW230 (Between 0845 Sun {0915 Sun Permanent Way Inspection
SW240 Trains) OmOch and OmOch

Kew East Jn Old Kew Jn Line Blockage|29/12/24 29/12/24
(Between 0845 Sun 0915 Sun
Trains)

Old Kew Jn Old Kew J Down Kew Branch |Line Blockage|29/12/24 29/12/24
(Between 0845 Sun 0915 Sun
Trains)
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
Anglia Route Version 4.2
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4048074 |[EA1330 |Chiswick Kew Bridge Down Hounslow |Line Blockage|29/12/24 29/12/24 \W2024/10871374
SW230 (Between 0945 Sun {1015 Sun Permanent Way Inspection
SW240 Trains) OmOch and OmOch
New Kew Jn Kew East Jn Up Kew Spur Line Blockage|29/12/24 29/12/24
(Between 0945 Sun (1015 Sun
Down Kew Spur Trains)
Old Kew Jn Chiswick Up Hounslow Line Blockage|29/12/24 29/12/24
(Between 0945 Sun  |1015 Sun
Trains)
P2024/4048099 |[EA1330 |Chiswick New Kew Jn Down Hounslow |Line Blockage|29/12/24 29/12/24 \W2024/10871372
SW230 (Between 1045 Sun 1115 Sun Permanent Way Inspection
SW240 Up Hounslow Trains) =l OmOch and OmOch
New Kew Jn New Kew Jn Down Kew Spur |Line Blockage|29/12/24 29/12/24
(Between 1045 Sun  |1115 Sun
Trains)

X
2
&

&
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3928828 |[EA1360 |Brent Curve Jn  |Dudding Hill Jn Down and Up Possession  28/12/24 30/12/24 ***DAYS 8-9 OF 9-DAY BLOCKADE*** \W2024/10823842
LN3201 Brent Curve 0001 Sat 0400 Mon THIS POSSESSION IS A CONTINUATION OF OHL Renewals Work
LN3210 P2024/3928827 Om12ch and 2m29ch
LN3213 |Canal Tunnels Jn Belle Isle Jn Down and Up Possession  (28/12/24 30/12/24 W2024/11047451
LN3214 Canal Tunnel 0001 Sat 0400 Mon AGAR GROVE BRMRGE RECONSTRUCTION Permanent Way Inspection
LN3219 : : MML SOUTH QI BE[JFORD OHLE 125MPH 14m33ch and 29m58ch
LN3222 | Clerkenwell No 2 [Kentish Town Jn Down and Up Possession |28/12/24 30/12/24 UPGRADE W2024/11187623
ggigg Tunnel Moorgate 0001 Sat 0400 Mon RADLETT, UNRERBIDGE INSTALLATION In Connection With Isolation
Cricklewood Neasden Jn Down Cricklewood|Possession  [28/12/24  |30/12/24 Arrangements
Curve Jn Curve/Down 0001 Sat  |0400 Mon QZL EN CKED ST.PANCRAS TO 19m70ch and 20m15ch
Goods : W2024/11151284
i i i i Point Heater Maintenance
ggclgltewood Cricklewood Depot ggratg 'I\?lgieg?tll\logz Possession |28/12/24 30/12/24 EMR VICES TO START/TERMINATE AT m30ch and Gmasch
P e o Rond 0001 Sat 0400 Mon BEDHDRD. RAIL REPLACEMENT ROAD SERVICES |\ 2054110968613
4 ERATE BEDFORD-MILTON KEYNES FOR Drainage Work
Cricklewood Cricklewood Depot |Up Goods Nol & |Possession |28/12/24 30/12/24 ONWARD WCML CONNECTIONS. NO ECS TO BE 1m60ch and 2m15ch
South Jn Jn Up Goods No2 0001 Sat 0400 Mon STABLED AT ST. PANCRAS (TO REMAIN CLEAR).
- 'W2024/10968075
Depot Exit Road S&T Work
Dock Jn North Kentish Town Jn Up & Down Relief |Possession |28/12/24 30/1 ALL THAMESLINK MML SERVICES CANCELLED 6m77ch and 11m45ch
SOUTH OF HARPENDEN. THAMESLINK TO \W2024/11110390
0001 Sat 0400 M OPERATE BEDFORD-LUTON AIRPORT PARWKAY, J2P0 1
- : [ar LUTON AIRPORT PARKWAY-HARPENDEN AND
Dock Jn South Kentish Town Jn Up & Down Slow |Possession HARPENDEN-BEDFORD SERVICE THROUGHOUT [3m40ch and 14m40ch
WITH BUS CONNECTIONS TO/FROM THE ECML. W2024/107i1554
Hendon (London) |Silkstream Jn Hendon Chord Possession GTR WILL RUN TO/FROM KINGS CROSS WITH 2X Survey Wor
LONG PLATFORMS REQUIRED. RAIL 0m30ch and 29m20ch
REPLACEMENT ROAD SERVICES TO OPERATE ~ [W2024/11159294
Junction Road Jn |Carlton Road Jn Down and Up Possessig 30/12/24 ST.PANCRAS TO HARPENDEN, ALSO LUTON TO [S&T Renewal
Tottenham Sat  |0400 Mon HITCHIN VIA LUTON AIRPORT PARKWAY AND 3m70ch and 5m20ch
HARPENDEN TO POTTERS BAR VIA ST.ALBANS. (W2024/10968561
Kentish Town Jn |Harpenden Jn Down and Up P 30/12/24 S&T Work
Slow 0001 Sat 0400 Mon FREIGHT SERVICES DIVERTED VIA WCML OR 5m55ch and 8m5ch
_ ECML. NO ACCESS TO/FROM DUDDING HILL JN  |\W2024/11137262
Neasden Jn Cricklewood Curve  |Up Goods/Up osyon 28/12/24 30/12/24 OR TOTTENHAM LINES AT CARLTON ROAD JN.  [Critical Compliance
Jn Cricklewood 0001 Sat  |0400 Mon NO ACCESS TO CHURCHYARD SIDINGS, Inspection
_ CRICKLEWOOD AGGRGEGATES TERMINAL, Om55ch and 2m25ch
IStt. Pantt_:rasI Luton South Jn Possession |28/12/24 30/12/24 RADLETT AGGREGATES TERMINAL. W2024/11138708
nternationa 0001 Sat 0400 Mon R Platform Enhancements
St. Pancras Possession |28/12/24  |30/12/24 NO STABLING OF ECS AT ST.PANCRAS HIGH Om12ch and Om30ch
International 0001 Sat 10400 Mon LEVEL. ANY ECS STABLED AT CRICKLEWOOD TO j\2024/11094078
HAVE PANTOGRAPHS LOWERED. Critical Compliance
Inspection
3m35ch and 14m33ch
Q‘ tform 1 W2024/11113014
West Hampstead |Silkstream /' |Down and Up Possession |28/12/24  |30/12/24 S&C Unit Renewal
South Jn Hendon 0001 Sat (0400 Mon (Maintenance Only)
3m35ch and 5m30ch
West Hampstead West Hampstead |Possession |28/12/24 30/12/24 W2024/11132676
North Jn Run Round 0001 Sat 0400 Mon S&C Unit Renewal
(Maintenance Only)
6m15ch and 8m60ch
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EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3928828 West Hampstead |Cricklewood South  |Down Carriage Possession  28/12/24 30/12/24 W2024/11194995
Continued Thameslink Jdn Loop 0001 Sat  |0400 Mon S&T Work
0Om212ch and 23m62ch
Cricklewood Brent Curve Jn Down Reception |Sidings 28/12/24 30/12/24 \W2024/10775114
Curve Jn Siding Possession 0001 Sat  |0400 Mon Major Projects
Cricklewood _|Cricklewood Depot _|Cricklewood Sidngs  |28/12/24 |30/12/24 O g agmy6eh
Depot Sidings Possession  |0001 Sat 0400 Mon OHL Renewals Work
Redland Road  |Redland Road Stone |Redland Sidings 28/12/24  |30/12/24 3m35ch and 5m39ch
Stone Siding Siding Roadstone Possession 0001 Sat 0400 Mon W2024/10725618
Sidings Major Projects
St. Pancras Dock Jn North Churchyard Sidings 28/12/24  |30/12/24 =l 3m30ch and 15m15ch
International Sidings Possession  |0001 Sat 0400 Mon ‘ , W2024/10821057
Structures Work
Dock Jn South Dock Junction Sidings 28/12/24 30/12/24 0m12ch and 2m29ch
Link Line Sidings [Possession |0001 Sat  [0400 Mon \W2024/10827806
Possession \Vegetation Clearance (Non-
Flail)
22m70ch and 29m55ch
'W2024/10588795
Rail Testing and Lubrication
1m34ch and 3m50ch
P2024/4102605 |[EA1370 Barking Barking Platforms 7-8 Possession  [29/12 9/12/24 PANTOGRAPHS TO BE LOWERED ON ALL 'W2024/11160137
EA1380 01 u 5 Sun STABLED TRAINS IN BARKING PLATFORM 1 OHL Work
EA1390 12m12ch and 8mOch
EA1395 |Barking Station Jn|Barking Single/Platform 1 |Possession 29/12/24 \W2024/11067889
u 0625 Sun OHL Work
Barking Tilbury  |Barking Tilbury Line |Up Possegfion 124 29/12/24 12m12ch and 8mOch
Line Jn Jn West Tilbury/Fenchurch 100 Sun  |0625 Sun
Street ”~
Barking Tilbury  |Renwick Road Jn Up Riverside (¢} i 29/12/24 29/12/24
Line Jn East 0100 Sun 0625 Sun
Upney Jn Down and U ession |29/12/24 29/12/24
Connectjpg Lin 0100 Sun  |0625 Sun
Barking Tilbury  |Barking Do ur Possession  |29/12/24 29/12/24
Line Jn West Syleet/jilb 0100 Sun  |0625 Sun
Woodgrange Park|Barking Tilbury Line “§QoW§ and Up Possession |29/12/24 29/12/24
Jn East /Nibury 0100 Sun 0625 Sun
Forest Gate Jn  |Woodgran rk n and Up BLOCKED To0|29/12/24 29/12/24
Branch A/C Electric {0100 Sun |0625 Sun
Trains
South Tottenham [Woodgrange Down and Up T&H|BLOCKED To0|29/12/24 29/12/24
East Jn A/C Electric {0100 Sun  |0625 Sun
Trains
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Anglia Route Version 4.2
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4128802 |[EA1380 |Fenchurch Street |Bromley-by-Bow Down and Up Possession |31/12/24 31/12/24 \W2024/11145512
EA1400 (LUL) Main 0055 Tue  |0440 Tue Patrolling
0OmOch and 3m2ch
Christian St Jn Down and Up Possession |31/12/24 31/12/24
Slow 0055 Tue  [0440 Tue
Down and Up Fast
Fenchurch Street Platforms 1-4 Possession |31/12/24 31/12/24
0055 Tue  |0440 Tue
Gas Factory Jn  |Bow Jn Up Stratford Down |Possession  |31/12/24 31/12/24
0055 Tue  |0440 Tue
Gas Factory Jn Up Passenger Possession |31/12/24 31/12/24
Loop 0055 Tue (0440 Tue

P2024/4102754 |EA1380
EA1400

Bow Jn Gas Factory Jn Up Stratford Down |Line Blockage|02/01/25 02/01/25
+ Disconnect {0100 Thu  |0435 Thu
P =

Christian St Jn

Plaistow (LUL)

Down and Up
Main

Line Blockage|02/01/25 02/0

Fenchurch Street

Christian St Jn

Down and Up Fast

5
+ Disconnect |0100 Thu 0435w

Line Blockage|02/01/25
+ Disconnect (0100 Thu

Down and Up
Slow
Fenchurch Street Platforms 1-4 Line Blockage|02 402/01/25
+ Disconnect 8 0435 Thu
Gas Factory Jn  |Gas Factory Jn Up Passenger Line Blo 02/01/25
Loop + Disc 0435 Thu

W2024/11068715
OHL Inspection
OmOch and 4m5ch

P2024/4102749 |EA1380

Barking Tilbury
Line Jn

Barking Tilbury Line
Jn West

Up
Tilbury/Fenchurch
Street

Barking Tilbury  |Barking Down Fenchgfch
Line Jn West Street/Tilry
Bromley-by-Bow |Upney Jn Down

(LUL)

')

e Blo

01/01/25 01/0

1/25

oifnect (0125 Wed (0425 Wed

ine Blockage|01/01/25 01/0
+ Dlsconnect 0125 Wed (0425 Wed

1/25

Line Blockage|01/01/25 01/0
+ Disconnect 0125 Wed (0425 Wed

1/25

\W2024/11070015
OHL Inspection
4mOch and 7m60ch

\ ¢
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Anglia Route Version 4.2
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4121562 |[EA1380 |Barking Tilbury |Barking Tilbury Line |Up Line Blockage|28/12/24 28/12/24 W2024/11145375
Line Jn Jn West Tilbury/Fenchurch |+ Disconnect |0125 Sat 0425 Sat Patrolling
Street 6m19ch and 8m20ch
Barking Tilbury  |Upney Jn Down and Up Line Blockage|28/12/24 28/12/24
Line Jn East Connecting Line |+ Disconnect |0125 Sat 0425 Sat
Barking Tilbury  |Barking Down Fenchurch |Line Blockage|28/12/24 28/12/24
Line Jn West Street/Tilbury + Disconnect |0125 Sat 0425 Sat
East Ham (LUL) |Upney (LUL) Down and Up Line Blockage|28/12/24 28/12/24
Main + Disconnect (0125 Sat (0425 Sat
East Ham Depot |East Ham Depot Inlet Road Sidings 28/12/24 28/12/24 =l
Carriage Washer Possession (0125 Sat 0425 Sat
Road L :u
P2024/4099049 |[EA1380 |Leigh-on-Sea Leigh-on-Sea Reversing Line Line Blockage|28/12/24 28/12/24 NO TRAINS TO BE STABLED IN PLATFROMS 1 & 4 (W2024/11067728
+ Disconnect (0140 Sat 0355 Sai SOUTHEND CENTRAL OHL Inspection
_ _ 32m35ch and 35m58ch
Leigh-on-Sea Southend Central Down and Up Line Blockage|28/12/24 4
L/End C/End Main + Disconnect |0140 Sat
Southend Central |Southend Central Platforms 1 and 4 |Line Blockage|28/12/24
+ Disconnect |0140 Sat
P2024/4102807 |[EA1390 Grays Grays Platform 3 Line Blockage |29 \W2024/11067593
EA1410 + Disconnect g 0640 Sun Patrolling
16m0ch and 20m20ch
Purfleet L/End Grays C/End Down and Up Line Blo 24 29/12/24
Tilbury + Disc Q0 Sun  |0640 Sun
West Thurrock Jn |Grays Up & Down Li 9/12/24 29/12/24
Ockendon/Third Di 0100 Sun  |0640 Sun
Line
Grays Grays Seabrook Sidjg§s WSidingd” 29/12/24 29/12/24
» ession 10100 Sun {0640 Sun
Purfleet Purfleet Long Sifiin Sidings 29/12/24 29/12/24
Possession  |0100 Sun (0640 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
Anglia Route Version 4.2
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4102910 |[EA1390 |Grays Grays Platform 3 Line Blockage|30/12/24 30/12/24 W2024/11067556
EA1410 + Disconnect |0010 Mon (0315 Mon Patrolling
EA1420 19m70ch and 27mOch
Thames Haven Jn|Thames Haven Down and Up Line Blockage|30/12/24 30/12/24 \W2024/11160076
Thames Haven + Disconnect {0010 Mon |0315 Mon OHL Work
West Thurrock Jn |Grays Third Line Line Blockage|30/12/24 30/12/24 19m70ch and 27m0ch
+ Disconnect (0010 Mon (0315 Mon
Stanford-le-Hope Down and Up Line Blockage|30/12/24 30/12/24
Tilbury + Disconnect {0010 Mon |0315 Mon
Grays Grays Seabrook Sidings |Sidings 30/12/24  |30/12/24
Possession 10010 Mon  |0315 Mon ‘ ,
P2024/4137506 |[EA1390 |Stanford-le-Hope [Vange Wharf LC Down and Up Possession |30/12/24 30/12/24 'W2024/11190390
(CCTV) Tilbury 0010 Mon {0420 Mon OHL Work
29m36¢h and 31m3ch
East Tilbury Pitsea L/End Down Tilbury BLOCKED To|30/12/24 30/12
' A/C Electric  |0010 Mon 0420
Up Tilbury Trains
P2024/4121447 |[EA1410 |Ockendon Ockendon Up & Down Loop |Line Blockage W2024/11160115
+Detonators OHL Work
0Om30ch and 6m50ch
Upminster Grays Up & Down Line Blockage
Ockendon/Third  |+Detonators
Line
P2024/4121477 |EA1560 |Kisby LC Eastrea AHB Down and Up Line Blo 8/12/24 29/12/24 W2024/11152453
Main +Detopgitor: Sat 0905 Sun Remove Rail Defects
90mOch and 91m20ch
P2024/4073565 |[EA1580 |Brandon Brandon Down Goods Loop|lg#he Bloc 29/12/24 30/12/24 W2024/10909761
2315 Sun  |0550 Mon S&T Maintenance
86m20ch and 93m60ch
Lakenheath Harling Road Down and U ine Blockage|29/12/24 30/12/24
R 2315 Sun 0550 Mon

X

Main @
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2 2025
Anglia Route Version 4.2
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/4117684 |[EA1010 |Chadwell Heath |Chadwell Heath Turnback Line Possession |06/01/25 06/01/25 'W2024/11070975
EA1011 0140 Mon (0425 Mon OHL Work
_ _ 6m20ch and 11m30ch
Forest Gate Jn  |Shenfield L/End Jn  |Down and Up Possession  |06/01/25 06/01/25 \W2024/11148891
Main 0140 Mon  |0425 Mon Track Maintenance
Down and Up 6m20ch and 19m30ch
Electric
Gidea Park Gidea Park Stabling Lines 1-4 |Possession |06/01/25 06/01/25
Turnback Line 0140 Mon 0425 Mon
lIford L/End Forest Gate Jn Up Passenger Possession |06/01/25 06/01/25
Avoiding 0140 Mon 0425 Mon
Manor Park liford L/End Down Passenger |Possession |06/01/25 06/01/25
Avoiding 0140 Mon  |0425 Mon
Shenfield L/End |Shenfield L/End Jn  |Up Passenger Possession |06/01/25 06/0
Loop 0140 Mon  |0425
Romford Romford Romford Sidings 06/01/25 1/25
Engineers Depot |Possession (0140 Mo 042\ Mon
Up Sidings
P2024/4123998 |[EA1011 |Chadwell Heath |Romford Down and Up Line Blockage |05 405/01/25 PANTOGRAPHS TO BE LOWERED ON ALL \W2024/11130337
Electric +Detonators 0545 Sun STABLED TRAINS IN ROMFORD PLATFORM 1, IN |Structures Work
Down and Up GIDEA PARK TURNBACK LINE AND IN GIDEA 10m50ch and 11m70ch
Main PARK STABLING LINES 1 TO 4
Gidea Park Gidea Park Stabling Lines 1-4 1/25 05/01/25
Turnback Line 130 Sun  |0515 Sun
Romford Gidea Park C/End  |Down and Up 05/01/25 05/01/25
Main 0130 Sun  |0515 Sun
Down and U
Electric o
Upminster All Line; BLOCKED To0|05/01/25 05/01/25
A/C Electric 0130 Sun 0515 Sun
Trains
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Anglia Route Version 4.2
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4102327 |[EA1011 Harold Wood Church Lane LC Down and Up Possession  |05/01/25 05/01/25 'W2024/11071000
EA1050 (CCTV) (EA1011)  |Main 0125 Sun  |0635 Sun OHL Work
_ 19m10ch and 23m61ch
Ingatestone Ingatestone Down Passenger |Possession |05/01/25 05/01/25
Loop 0125 Sun 0635 Sun
Shenfield Mountnessing Jn Down and Up Possession  |05/01/25 05/01/25
Southend 0125 Sun 0635 Sun
Shenfield Platforms 1-3 and |Possession |05/01/25 05/01/25
Up Passenger 0125 Sun 0635 Sun
Loop
Church Lane LC |Chelmsford Down and Up BLOCKED To|05/01/25  |05/01/25 =i
(CCTV) (EA1011) Main A/C Electric 0125 Sun 0630 Sun
Trains
P2024/4102366 |[EA1011 |Ingatestone Ingatestone Down Passenger |Possession |06/01/25 06/01/25 W2024/11070931
Loop 0050 Mon 0505 Mon Track Maintenance
] 23mOch and 28m30ch
Ingatestone L/End|Chelmsford L/End  |Down and Up Possession  |06/01/25 06/0
Main 0050 Mon  |0505
P2024/4072887 |EA1011 |Chelmsford Chelmsford Down Passenger |Possession |05/01/25 /25 \W2024/11222233
Loop 0115 Sun Station Work
] i 29m70ch and 34m23ch
Hatfield Peverel Down and Up Possession 5101/25 \W2024/10970991
Main 0635 Sun Follow Up Tamping
Chelmsford Chelmsford Goods Sidings 05/01/25 30m30ch and 34m19ch
Yard/Incline Possesgifn 0635 Sun
Post Office Yard
P2024/3917504 |[EA1011 |Witham Witham C/End Down Passenger SSess| 05/01/25 05/01/25 GE CYCLIC TYPE L W2024/10827801
EA1070 Loop/Platform 4 0125 Sun  |0650 Sun Track Maintenance
i i i 38m20ch and 46m40ch
Witham C/End Witham Up Passeng ossession  |05/01/25 05/01/25 \W2024/10847272
Loop/Platf; 0125 Sun 0650 Sun S&T Maintenance
Witham Jn Braintree Up & Possession |05/01/25 05/01/25 ﬁ%%i?ﬁrl%gg&mm
Br 0125 Sun 0650 Sun Other E&P Work
Witham L/End _ |Marks Tey C/End nd Up Possession |05/01/25 | 05/01/25 38m40ch and 41m60ch
i 0125 Sun  |0650 Sun 'W2024/10717931

’

Structures Examination
41m39ch and 42m21ch

D
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3937013 |[EA1011 Claydon GF Claydon GF Down Goods Loop|Possession  |04/01/25 06/01/25 RAIL REPLACEMENT ROAD SERVICE TO \W2024/11169573
EA1012 0205 Sat 0430 Mon OPERATE BETWEEN IPSWICH AND NORWICH \Vegetation Clearance (Non-
EA1120 AND BETWEEN IPSWICH AND BURY ST EDMUNDS|Flail)
EA1130 |East Suffolk Jn. |Trowse Jn Down and Up Possession |04/01/25 05/01/25 74m58ch and 78mOch
EA1430 Main 0205 Sat 0100 Sun ROAD TO BE CL D AT THE FOLLOWING LC \W2024/10897673
EA1440 . BETWEEN 01 TO 0715 SUN: TIVETSHALL  [Tamping
EA1450 |EuropaJn Boss Hall Jn Down and Up Possession |04/01/25  |06/01/25 IAHBC-X LC 71m35ch and 74m5ch
EA1460 Bacon Factory 0205 Sat 0430 Mon W2024/11204997
EA1530 Curve - FELIXST REIGHT SERVICES TO BE Permanent Way Inspection
EA1744 |Haughley Jn Haughley Jn Down Bury Possession |04/01/25 04/01/25 DIV COLCHESTER / GE MAIN LINE / 83m10ch and 8{3m320h
Up Bury 0205 Sat 0900 Sat N NDON LINE AND WEST COAST / EAST  \\2024/10791075
; A AIN LINE Patrolling
Stowmarket Stowmarket Down & Up Goods|Possession |04/01/25 06/01/25 67m55ch and 70m50ch
Loop 0205 Sat 0430 Mon GA T¢) STABLE TRAINS IN PLATFORMS 1, 2 AND 4 \W2024/11042005
Barham Barham Sidings Sidings 04/01/25  |06/01/25 WICH Other E&P Work
Possession {0205 Sat 0430 Mon 96m15ch and 104m50ch
. . ” N DISS SIDINGS TO BE CLEAR OF STABLED OTM \W2024/11089732
Diss Diss Up Sidings gfslgg:si on 8%%1/82; gfé%l GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4 ggthegoEf]‘P Vgog”g 1eh
AT IPSWICH FROM 0100 TO 0715 SUN AND FROM ©9mstch and 9omLic
— 0105 TO 0430 MON \W2024/10897674
Stowmarket Stowmarket Goods Yard Sidings 04/01/25 06/01/25 Tamping
Possession
PANTOGRAPHS TO BE LOWERED ON TRAINS ~ [71m35ch and 74m5ch
Bury St. Edmunds|Haughley Jn Down Main/Down |Possession |04/0 STABLED AT IPSWICH AND CS FROM 0100 TO ~ |W2024/10897676
Bury 090¢ 0705 SUN Tamping
71m35ch and 74m5ch
Haughley Jn Bury St. Edmunds  |Up Bury/Up Main |Possession 06/01/25 GA TO OUTSTABLE FROM DOWN & UP GOODS ~ |W2024/10897677
0430 Mon FROM 0100 TO 0715 SUN AND FROM 0105 TO Tamping
0430 MON 71m35ch and 74m5ch
Derby Road Derby Road Down and Up Posseg#si 05/01/25 'W2024/10896849
Felixstowe 0715 Sun FROM 0100 TO 0715 SUN AND FROM 0105 TO S&T Maintenance
. 0430 MON, FLIM TO OUTSTABLE TRAINS FROM  |95m67ch and 106m26ch
Suffolk 0100 Sun 0715 Sun OUTSTABLED AT WEMBLEY VICE IPSWICH YARD |OHL Work
; ; ; 70mOch and 73m75ch
Eﬁllxstowe Beach |Felixstowe Beach LC 'L:Jep"iLS?OOW - ession (())15(/]%1/82u5n é)?i(;léi’:‘; ISOLATION AFFECTING IPSWICH TO BE LIFTED  \W2024/10668238
} AT 0705 SUN Preparatory Work
Gun Lane Trimley C/End i p Possession  |05/01/25 05/01/25 97m28ch and 98m70ch
Junction 0100 Sun (0715 Sun GE CYCLIC TYPE C (MERGED) W2024/11039038
Signalling: FDM Commissioning Stage 5 Rail Testing and Lubrication
Halifax Jn Griffin Wharf Possession |05/01/25  |05/01/25 CD Track: Baylam to Needham Market 67m65ch and 70m40ch
0100 Sun  |0715 Sun 'W2024/11042048
- - Other E&P Work
Ipswich East Suffol wn & Up Possession |05/01/25 | 05/01/25 S6mi5eh and 104m50ch
Lowestoft 0100 Sun  |0715 Sun 'W2024/11039043
Ipswich Platforms 1-4 Possession |05/01/25  |05/01/25 gf” ggsr‘]ing 3”7% Li%fi%aﬁon
m65ch an m40c
0100 Sun  |0715 Sun \W2024/10722199
Ipswich Goods Jn |East Suffolk Jn Reception No.1  |Possession |05/01/25 05/01/25 Structures Examination
0100 Sun  |0715 Sun 73m12ch and 78m69ch

Down & Up Goods

\W2024/10823175
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Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3937013 Manningtree East |Manningtree North  |North Curve Possession  |05/01/25 05/01/25 Track Maintenance
Continued Jn Jn 0100 Sun  |0715 Sun 67mOch and 70m40ch
'W2024/10883695
Manningtree Trowse Jn Down and Up Possession |05/01/25 05/01/25 Track Maintenance
North Jn Main 0100 Sun (0715 Sun 93mO0ch and 95m13ch
Trimley Felixstowe North Up & Down North |Possession |05/01/25 05/01/25 \;)VLZ ?.2%;%8937387
Quay FLT Quay 0100 Sun 0715 Sun 96m55ch and 97m50ch
Westerfield Jn Felixstowe Town Up & Down Possession  |05/01/25 05/01/25 W2024/ _11169452
Felixstowe Single 0100 Sun  |0715 Sun \F/Ieglt)etatlon Clearance (Non-
ai
East Suffolk Jn  |East Suffolk Jn Arrival Line Sidings 05/01/25  |05/01/25 o 70mO0ch and 71m70ch
Possession  [0100 Sun  |0715 Sun \W2024/10896846
_ _ _ _ S&T Maintenance
Ipswich Ipswich Ipswich Top Yard |Sidings 05/01/25 05/01/25 95m67ch and 106m26ch
Field Sidings Possession {0100 Sun  |0715 Sun W2'024/1C_)802099 _
No.1-2 Flail Mowing Machine
Ipswich Goods Jn |East Suffolk Jn Ipswich Upper Sidings 05/01/25  |05/0 107m68ch and 113m47ch
Yard Possession  |0100 Sun 0715 W2024/1_0837303
Reception No.2-3 PL Tamping
- 102m75ch and 103m45ch
East Suffolk Jn. | Trowse Jn Down and Up Possession |05/01/25 0 125 \W2024/10835019
Main 0715 Spn"{O103/Mon C2 Rerail - Both Rails
East Suffolk Jn  [Westerfield Down and Up East|/Possession | 06/L/2 101/25 74m75ch and 79m15ch
'W2024/11199599
Suffolk 590N 430 Mon ;
Track Maintenance
Halifax Jn Griffin Wharf Single Possession§,| 06/03425 06/01/25 82m38ch and 83m30ch
Track Maintenance
Ipswich East Suffolk Jn Down & Up Posse 6/01/25 06/01/25 95m18ch and 96m10ch
Lowestoft 0105 Mon  |0430 Mon 'W2024/10863925
- S&T Points
Ipswich Platforms 1-3 osgon 06/01/25 06/01/25 67ms55ch and 70m50ch
0105 Mon 0430 Mon W2024/11089757
Ipswich Goods Jn |East Suffolk Jn Possession |06/01/25 | 06/01/25 ggthesfoEﬁP Vzog”; 1eh
m30ch an mllc
N 0105 Mon  |0430 Mon \W2024/10896844
Manningtree East |Manningtree North Possession |06/01/25 | 06/01/25 gg‘Te'\ga;]me’Larl‘gg oech
Jn Jn mo/ch an mZbc
0105 Mon  |0430 Mon \W2024/10860601
Manningtree Trowse Jn Possession |06/01/25 06/01/25 S&T Maintenance
North Jn 0105 Mon  |0430 Mon 67m55ch and 70m50ch
'W2024/11105738
East Suffolk Jn  |East Suffol Arrival Line Sidings 06/01/25 06/01/25 OHL Work
Possession 0105 Mon  |0430 Mon 70m40ch and 74m70ch
Ipswich Ipswich Ipswich Top Yard |Sidings 06/01/25 06/01/25 \'i\|/2.(|)2M4/1(.)802|\5|)64h.
i idi Possession 0105 Mon 0430 Mon ail vMiowing Machine
Field Sidings 107m68ch and 113m47ch
No.1-2 'W2024/11105119
Ipswich Goods Jn Structures Work
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3937013 East Suffolk Jn Ipswich Upper Sidings 06/01/25 06/01/25 68m5ch and 68m59ch
Continued Yard Possession  |0105 Mon 0430 Mon \W2024/10823172
Reception No.2-3 Track Maintenance
67mO0Och and 70m40ch
'W2024/10817064
OHL Work
70mOch and 73m75ch
'W2024/10580493
Commissioning Work
83m10ch and 95m13ch
'W2024/11009601
S&T Work
100m30ch and 100m74ch
(u 'W2024/10896834
S&T Maintenance
95m18ch and 106m26ch
'W2024/10896772
S&T Maintenance
95m67ch and 106m26¢ch
P2024/4117675 |[EA1012 Diss Haughley Jn Up Main Possession [09/01/25 09/01/ \W2024/11144107
0145 Thu Thu OHL Work
85m20ch and 93m10ch
Wassicks LC Diss L/End Down Main Possession  |09/01/, 09/Q1L/25
(AHBC-X) 0145Th Thu
Y 4
P2024/4089672 |[EA1020 |Temple Mills East [High Meads Jn Up High Meads Line Blocka ﬂ 05/01/25 'W2024/11100539
EA1150 |Jn Loop +Detonator€y, (0100¥5un  |0800 Sun Survey Work
EA1320 3m5ch and 3m74ch
EA1340 |Carpenters Road |Carpenters Road Carpenters Road |Line 1/25 05/01/25 \W2024/11005904
EA1350 |SouthJn North Jn Curve +EP 00 Sun 0800 Sun Track Maintenance
Channelsea Stratford Central Jn |Down and Up n 05/01/25 05/01/25 3mSch and 3m64ch
South Jn West Channelsea Cu +EPR 0100 Sun  |0800 Sun
Hackney Wick Stratford Down and Blockage|05/01/25 05/01/25
North Logtion +EPR 0100 Sun /0800 Sun
High Meads Jn  |Channelsea North Jn|Do p Line Blockage|05/01/25 05/01/25
j a rve|+ EPR 0100 Sun {0800 Sun
Temple Mills East Jn§Qowg High Meads |Line Blockage|05/01/25 05/01/25
Logp +EPR 0100 Sun 0800 Sun
Lea Jn Channelse rth Channelsea |Line Blockage|05/01/25 05/01/25
Loop +EPR 0100 Sun  |0800 Sun
High Meads Jf™®  [Down and Up Lea |Line Blockage|05/01/25 05/01/25
Curve +EPR 0100 Sun  |0800 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4142199 |[EA1050 |Billericay Wickford Down Southend |Possession |08/01/25 08/01/25 \W2024/11206937
0135 Wed 0420 Wed Mobile Maintenance Train
24m25ch and 28m25ch
P2024/4142185 |[EA1050 |Billericay Wickford Down Southend |Possession |09/01/25 09/01/25 \W2024/11206869
0135 Thu (0415 Thu Mobile Maintenance Train
24m25ch and 28m25ch
P2024/3940931 |[EA1050 |Billericay C/End [Hockley C/End Down Southend |Line Blockage|06/01/25 06/01/25 SERVICE RAYEL OVER THE UP SOUTHEND |W2024/10801682
EA1060 + Disconnect {0020 Mon 0455 Mon BI-DIRE L LINE BETWEEN BILLERICAY Track Maintenance
i i _ C/E OCKLEY C/END 25m20ch and 35m75ch
Wickford Wickford Platform 1 Line Blockage|06/01/25 06/01/25
+ Disconnect (0020 Mon |0455 Mon URE FOR AMENDED TRAIN PLAN
. . . NET K RAIL TO OFFER REVISED TRAIN
Wickford Jn Wickford Jn Up & Down Line Blockage 06/01/25 06/01/25 SCH ULE PATHS TO OPERATORS. DOWN
Southminster + Disconnect |0020 Mon 0455 Mon ¢ S TO BE RETIMED WITH THE ENGINEERING
Hockley C/End  |Billericay C/End Up Southend Line Blockage|06/01/25 06/01/25 ALLOWANCE OF [4] TO BE MOVED TO
: APPROACHING HOCKLEY
+ Disconnect |0145 Mon (0410 Mo
Wickford Wickford Platform 4 Line Blockage|06/01/25 06/0 SSV INSPECTIONS TYPE 1
+ Disconnect (0145 Mon (0410
P2024/4102370 |[EA1050 |Southend Victoria |Southend Victoria Platforms 1-4 Possession |05/01/25 125 GA TO STABLE TRAINS AS REQUIRED IN \W2024/11070770
0220 98n Sun PLATFORMS 1-4 AT SOUTHEND VICTORIA Track Maintenance
_ E— _ 32mOch and 41m42ch
Wickford Jn Southend Victoria Down and Up Possession |05 405/01/25 W2024/11153143
Southend 0610 Sun Station Work
41m25ch and 41m42ch
'W2024/11206730
Mobile Maintenance Train
4 33mO0Och and 36m10ch
P2024/4151293 |[EA1050 |Wickford C/End |Rayleigh Down and Up n kage|10/01/25 10/01/25 \W2024/11251828
Southend + Discognect (0145 Fri 0410 Fri Track Survey
30mOch and 32mOch
P2024/4072896 |[EA1060 |North Fambridge |North Fambridge Possession  |06/01/25 07/01/25 W2024/10833495
2355 Mon  |0430 Tue Tamping
. _ _ 40mOch and 43mOch
Wickford Jn Southminster Possession |06/01/25 07/01/25 \W2024/11202553
2355 Mon (0430 Tue Telecoms Maintenance

o2

33m51ch and 35m37ch
'W2024/11070844
Track Maintenance
29m30ch and 45m42ch

7
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4072930 |[EA1060 |North Fambridge |North Fambridge Down Platform Possession  |08/01/25 08/01/25 W2024/10833521
0030 Wed |0455 Wed Tamping
41mOch and 43mOch
Wickford Jn Southminster Up & Down Possession |08/01/25 08/01/25 \W2024/11070800
Southminster 0030 Wed |0455 Wed Track Maintenance
29m30ch and 45m42ch
Q \W2024/11152204
Station Work
Q 31mOch and 45m42ch
W2024/11202661
Telecoms Maintenance
o~ Q 33m51ch and 35m37ch
P2024/4072931 |[EA1060 |North Fambridge |North Fambridge Down Platform Possession  |08/01/25 09/01/25 \W2024/11070847
2355 Wed |0430 Thu Track Maintenance
29m30ch and 45m42ch
Wickford Jn Southminster Up & Down Possession  |08/01/25 09/01/25 \W2024/10833550
Southminster 2355 Wed (0430 T * Tamping
41m40ch and 43m40ch
P2024/4072899 |[EA1060 |North Fambridge |North Fambridge Down Platform Possession  |10/01/25 10/01/ W2024/11070852
0030 Fri 55 Fri Track Maintenance
29m30ch and 45m42ch
Wickford Jn Southminster Up & Down Possession  [10/01/ 125 \W2024/10833523
Southminster i Fri Tamping
43mOch and 45mOch
P2024/4117740 |[EA1090 |Kirby Cross Kirby Cross Down and Up Possession 07/01/25 W2024/11144082
EA1110 Walton 0500 Tue OHL Work
65m24ch and 70m15ch
Thorpe-le-Soken |Walton-on-the- Walton 07/01/25 \W2024/11158030
Jn Naze Single/Loop 0500 Tue Track Maintenance
Thorrington LC  |Clacton-on-Sea Down and Up 07/01/25 07/01/25 59m60ch and 68moch
L/End Clacton 0110 Tue 0500 Tue
P2024/4117721 |[EA1090 |Kirby Cross Kirby Cross Possession |08/01/25 08/01/25 W2024/11144194
EA1110 0110 Wed |0500 Wed OHL Work
65m24ch and 70m15ch
Thorpe-le-Soken |Walton-on-the- Possession  |08/01/25 08/01/25 W2024/11158182
Jn Naze 0110 Wed |0500 Wed Track Maintenance
Thorrington LC  |Clacton-on-Sea Possession |08/01/25 08/01/25 59m60ch and 68m0ch
L/End 0110 Wed |0500 Wed
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4124297 |[EA1090 |Thorpe-le-Soken |Thorpe-le-Soken Jn |Walton Single Line Blockage|05/01/25 05/01/25 PANTOGRAPHS TO BE LOWERED ON STABLED |W2024/11148525
EA1110 |Jn +Detonators |0110 Sun  |0645 Sun TRAINS AT CLACTON/WALTON Station Work
64m69ch and 65m18ch
Weeley Burrs Road LC Down and Up Line Blockage|05/01/25 05/01/25
(CCTV) Clacton +Detonators {0110 Sun 0645 Sun
Thorpe-le-Soken |Thorpe-le-Soken Down Siding Sidings 05/01/25 05/01/25
Possession |0110 Sun (0645 Sun
Thorpe-le-Soken |Clacton/Walton-on- |All Lines BLOCKED To|05/01/25 05/01/25
Naze A/C Electric  |0110 Sun (0645 Sun
Trains
P2024/4140139 |[EA1090 |Clacton Carriage |Clacton Carriage Up Carriage Sidings 06/01/25 06/01/25 \W2024/11213388
Sidings Sidings Siding Possession  |0900 Mon  |1600 Mon Depot Work
Shunting Spur 69mOch and 69m56¢ch
Connection to
Middle Road and
Klondyke Siding
Klondyke Siding
Middle Road
Outside Road
No. 7 Siding
No. 8 Siding p
P2024/4140161 |[EA1090 |Clacton Carriage |Clacton Carriage Up Carriage Sidings 07/0%2 07/01/25 W2024/11213399
Sidings Sidings Siding Possessi 0QTue  |1600 Tue Depot Work
Shunting Spur 69mOch and 69m56¢ch
Connection to y
Middle Road and
Klondyke Sidin
Klondyke Sidi
Middle R
Outsid€Ro.
N
iding
hd
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Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4140162

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

Middle Road and
Klondyke Siding
Klondyke Siding

Middle Road
Outside Road
No. 7 Siding
No. 8 Siding

Sidings
Possession

08/01/25
0900 Wed

08/01/25
1600 Wed

Q
X

\W2024/11213325
Depot Work
69mOch and 69m56ch

P2024/4140163

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

Middle Road and
Klondyke Siding
Klondyke Siding

Middle Road
Outside Road
No. 7 Siding
No. 8 Siding

Sidings
Possession

P2024/4140122

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

P2024/3939014

EA1160

Bethnal Green
East Jn

Hackney

Up Carriage
Siding
Shunting Spur

Connection to

iding
NQ@J8 Siding

09/01/25
0900 Thu

09/01/25
1600 Thu

\W2024/11213326
Depot Work
69mO0ch and 69m56¢h

/01/25
0900 Fri

10/01/25
1600 Fri

\W2024/11213363
Depot Work
69mO0ch and 69m56¢h

Down and Up Fast

Line Blockage

05/01/25
0830 Sun

05/01/25
1030 Sun

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
AND HACKNEY DOWNS NORTH JN

Maintenance: Patrolling

\W2024/10666595
Patrolling
1m40ch and 2m67ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3933399 |[EA1160 Clapton Jn Cheshunt Jn Down and Up Possession  |04/01/25 05/01/25 GA MERIDIAN WATER SERVICES TO NOT RUN \W2024/11164506
EA1200 Cambridge 0035 Sat  [2315 Sun Rail Changing
EA1280 RAIL REPLACEMENT ROAD SERVICE IN 4m65ch and 5m76ch
EA1290 |Meridian Water |Lea Bridge Jn Lea Valley Possession |04/01/25 06/01/25 OPERATION FOR CHINGFORD SERVICES \W2024/11106530
Reversible 0035 Sat  |0445 Mon OHL Work (Maintenance)
. . GA WEST AN SSENGER SERVICES 4m43ch and 10m33ch
Ruckholt Rd Jn Coppermill Jn Down and_Up Possession 04/01/25 06/01/25 DIVERTED N SISTERS \W2024/10744865
Temple Mills 0035 Sat  |0445 Mon Patrolling
Temple Mills West|Temple Mills West  [Temple Mills Loop |Possession  |04/01/25  |06/01/25 .'I_.BEIGH P\ lll%ESEE\)/II\E/I\EIRSTgPE\IQQ SOUTH 6md44ch and 7m49ch
Jn Jn ion Li 0035 Sat 0445 Mon W2024/11125206
Reception Line FROM ORIENT WAY TO RUN VIA BOW JN Wheel Timber Renewal
Tottenham South [South Tottenham  [Down and Up Possession |04/01/25  |06/01/25 AND TFORD 4me5ch and 5m76ch
Jn East Jn Tottenham South 0035 Sat 0445 Mon \W2024/10616626
Curve Ultrasonic Cover
Bethnal Green  |Cheshunt Jn Down Fast/Down |Possession |05/01/25  |06/01/25 MAINTARIII\CI:EAID_ -T-EE%JgF?SIJE-NT WAY TO BE 4m43ch and 10m33ch
North Jn Cambridge 2315 Sun 0445 Mon
: : ONE PLATFORM TO BE AVAILABLE AT
Cheshunt Jn JBrtlethnal Green North ggs(t:ambndge/Up Possession 2;%1/525 gfﬁl LIVERPOOL STREET FOR ARL ECS OUTSTABLED
un FROM CHINGFORD CS
Chingford Chingford Platforms 1-3 Possession  |05/01/25 06/01/25
2315 Su Mon PANTOGRAPHS TO BE LOWERED ON TRAINS
STABLED AT CHINGFORD AND CS 2315 SUN TO
Clapton Jn Chingford Down and Up Possession  |05/0 0400 MON
Chingford 45 Mon
LUL VICTORIA LINE TO BE OPEN
Chingford Chingford Carriage Sidings |Sidings 06/01/25
Possession 0445 Mon AWD: Br.1393 River Lea
WA CYCLIC TYPE T (AMENDED)
P2024/4117712 |[EA1160 |Broxbourne Broxbourne Up Goods Loop  |Line ge 98/01/25 08/01/25 W2024/11139112
goisco 0100 Wed |0425 Wed S&T Work
14m40ch and 17m20ch
Broxbourne L/End  |Up Passenger Lifie Blglkage|08/01/25 08/01/25
Loop imsGnnect |0100 Wed [0425 Wed
Broxbourne L/End |Broxbourne C/End  |Down P Line Blockage|08/01/25 08/01/25
+ Disconnect (0100 Wed |0425 Wed
Cheshunt Broxbourne C/End Line Blockage|08/01/25 08/01/25
+ Disconnect (0100 Wed |0425 Wed
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943025 |[EA1161 Stansted Airport |Stansted Airport Platforms 1-3 Line Blockage|05/01/25 05/01/25 NO TRAINS TO BE STABLED IN PLATFORM 2 AT  (\W2024/10619209
EA1220 + Disconnect |0135 Sun  |0440 Sun STANSTED AIRPORT Patrolling
TRAINS TO BE STABLED AS REQUIRED IN 33m25ch and 34m34ch
Stansted South Jn  |Up Departure Line Blockage|05/01/25 05/01/25 PLATFORMS 1 AND 3 AT STANSTED AIRPORT \W2024/11160111
Down/Up & Down |+ Disconnect |0135 Sun 0440 Sun P & D Maintenance
Airport/Up Airport PATROLLING (AMENDED) 33m25ch and 34m34ch
Stansted Fullers End Footpath [Down Cambridge |Line Blockage|05/01/25  |05/01/25 \W2024/11174495
Mountfitchet LC (R/G-X) + Disconnect [0135 Sun 0440 Sun OHL Work (Ground Level)
Stansted Down Goods Loop|Line Blockage|05/01/25 05/01/25 33m25ch and 34m34ch
Mountfitchet + Disconnect (0135 Sun (0440 Sun
Stansted North Jn|Stansted EastJn  |Up & Down Line Blockage|05/01/25  |05/01/25 =
Cambridge Chord |+ Disconnect |0135 Sun  |0440 Sun ‘ ,
Stansted Up Cambridge Line Blockage|05/01/25 05/01/25
Mountfitchet + Disconnect |0135 Sun  |0440 Sun
Stansted South Jn|Stansted Airport Down Airport/Up &|Line Blockage|05/01/25 05/01/,
Down Airport/Up |+ Disconnect |0135 Sun (044
Arrival Down

X
2
&

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3934065 |[EA1161 |Audley End Cambridge Down and Up Possession  |04/01/25 05/01/25 RAIL REPLACEMENT ROAD SERVICE TO \W2024/10670136
EA1230 0001 Sat  |0035 Sun OPERATE BETWEEN CAMBRIDGE Resignalling Work
LN125 NORTH/CAMBRIDGE AND ROYSTON/AUDLEY END@44m60ch and 55m40ch
Cambridge Cambridge Platforms 1-3 Possession [04/01/25 06/01/25 FROM 0400 THU 02 JAN \W2024/11179466
Platform Line 0001 Sat 0400 Mon Platform Enhancements
. 48m73ch and 49m12ch
Through Line W2024/10619349
Cambridge L/End No.7 Platform Line|Possession |04/01/25 05/01/25 P;tm'(')i“ﬁ 4 43m60ch
. 0001 Sat  |0035 Sun 42m50ch and 43m60c
No.8 Platform Line \W2024/9774431
Cambridge L/End |Cambridge Down Slow Possession |04/01/25  |06/01/25 Station Construction
0001 Sat 0400 Mon 52m27ch and 55m40ch
\W2024/11118374
Great Chesterford |Great Chesterford  |Up Goods Loop  |Possession |04/01/25 06/01/25 gLD?E%U'IBOE 031%8[#/:85% g (J)ENFOXTON LC Resignalling Work
0001 Sat  |0400 Mon ‘ 45m10ch and 53m18ch
\W2024/10673127
Royston Shepreth Branch Jn  [Down and Up Possession |04/01/25  |06/01/25 \ 'llz'O)I(BTEOII(\IEIFggG?_EAPSRTLAND CEMENT SIDINGS Major Projects
Royston 0001 Sat /0400 © ¢ 44m60ch and 55m40ch
Whittlesford Whittlesford Parkway [Down Goods Loop|Possession  |04/01/25 | 06/01 PANTOGRAPHS TO BE LOWERED ON TRAINS | W/2024/11238594
Parkway 0001 Sat 00 Mo STABLED AT CAMBRIDGE NORTH, CAMBRIDGE ~ |Vegetation Clearance (Non-
ND CS BETWEEN 0015 TO 0215 MON 06 JAN FORF1ail)
Cambridge Cambridge Shunt Spur Sidings 04/01/25 06/G1/25 THE PURPOSE OF SECTION PROVING 53m23ch and 55m26c¢ch
Possession 0001 98t 408 Mon W2024/10681885
y 4 C70 S&C - Complete
Foxton Foxton Rugby Portland  |Sidings 04/ $06/01/25 CD Enhancements: Cambridge South Renewal 113A
Cement Possession 0400 Mon CD Signalling: C3R 45m10ch and 53m18ch
Siding CD Track: Foxton S&C
Whittlesford Whittlesford Parkway |Up Siding /25 06/01/25
Parkway ob1 Sat (0400 Mon BLOCKADE
V.
Audley End Coldham Lane Jn  |Down and Up 05/01/25 05/01/25 POSSESSION COVERS MULTIPLE WEEKS:
0035 Sun 0700 Sun PART 1 OF 3 P/3933952 WEEK 39
PART 2 OF 3 P/3887222 WEEK 40
Cambridge C/End |Coldham Lane Jn Down Good 05/01/25 05/01/25 PART 3 OF 3 P/3934065 WEEK 41
0035 Sun  |0700 Sun
Cambridge L/End |[Cambridge C/End No.7 P Possession |05/01/25 05/01/25
B 0035 Sun 0700 Sun
Audley End Cambridge oWl and Up Possession |05/01/25 06/01/25
0700 Sun  |0400 Mon
Cambridge Cambridge d .7 Platform Line|Possession |05/01/25 06/01/25
No.8 Platform Line 0700 Sun 10400 Mon
Shepreth Branch (Waterbeach All Lines BLOCKED To|06/01/25 06/01/25
Jn A/C Electric 0015 Mon  |0215 Mon
Trains
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4129347 |[EA1161 |Fullers End Littlebury Gate Down and Up Line Blockage|09/01/25 09/01/25 W2024/11167672
Footpath LC House LC (FPW) +Detonators |0050 Thu (0435 Thu LC Work
(RIG-X) 35m40ch and 43m55ch
P2024/4013335 |[EA1161 |Fullers End Littlebury Gate Down and Up Line Blockage|07/01/25 07/01/25 \W2024/11158586
Footpath LC House LC (FPW) +Detonators |0050 Tue  |0435 Tue P & D Maintenance
(RIG-X) 41m31ch and 41m70ch
W2024/11167710
LC Work
35m40ch and 43m55ch
'W2024/10618182
Patrolling
~ 38m25ch and 42m3ch
P2024/4013354 |EAl1161 Fullers End Sawston CCTV Down and Up Line Blockage|08/01/25 08/01/25 \W2024/11167671
Footpath LC +Detonators |0050 Wed |0435 Wed ‘ LC Work
(RIG-X) 35m40ch and 43m55ch
Great Chesterford |Great Chesterford  |Up Goods Loop |Line Blockage|08/01/25 08/01/25 \ 'W2024/10618276
+Detonators |0050 Wed 0435 Patrolling
. . . 44m60ch and 47m77ch
Whittlesford Whittlesford Parkway |Down Goods Loop|Line Blockage|08/01/25 08/01
Parkway +Detonators |0050 Wed 35 We
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Anglia Route Version 4.2
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943310 |[EA1161 |Cambridge C/End |Coldham Lane Jn Down Goods Loop|Possession  |05/01/25 05/01/25 GA TO STABLE TRAINS IN PLATFORM 3 AT W2024/10839995
EA1162 0110 Sun  |0730 Sun CAMBRIDGE NORTH Tamping
EA1530 i i i 75m75ch and 76m71ch
EA1540 |Cambridge North |Cambridge North Platform 3 Possession |05/01/25 05/01/25 WA CYCLIC TYPE S (AMENDED) \W2024/10616865
EA1550 0110 Sun 0730 Sun Track Maintenance
EA1560
EA1580 |Coldham Lane Jn |Downham Market Down and Up/Up |Possession |05/01/25 05/01/25 \Sl\zgalz%rﬁ%%ggn 71ch
& Down 0110 Sun  |0730 Sun
LC Work
Laundry Lane AOCL |Up & Down Possession  |05/01/25 05/01/25 59m55¢h and 69m26¢ch
and B Newmarket 0110 Sun (0730 Sun W2024/10740365
'Welding and Grinding
Ely Ely Up Platform Possession |05/01/25  |05/01/25 57m10ch and 75m70ch
Loop/Up Goods 0110 Sun  |0730 Sun W2024/10759716
Loop Structures Examination
Ely Dock Jn Chippenham Jn Up & Down/Down |Possession |05/01/25 05/01/25 70m30ch and 71m5ch
and Up Bury 0110 Sun 0730 Sun 'W2024/11158608
- S&T Work
Ely Down Goods Loop|Possession |05/01/25 05/01/, 72mOch and 73m50ch
0110 Sun (073 W2024/11167314
Ely North Jn Chettisham DownandUp __ |Possession |05/01/25 | 05/01/2 ?2'1'1-1‘9’;; ';fgr?gr’:]dz';;‘]’e')
Peterb h
eterboroug 0110 Sun, Sun \W2024/10616792
Ely West Jn Up & Down Ely Possession |05/0 125 URFDO Inspections
West Curve 0114's 0 Sun 57m10ch and 75m70ch
/. W2024/11222575
Queen Adelaide LC |Down and Up Possession 05/01/25 Survey Work
(AHBC-X) Norwich 0110%5un  |0730 Sun 70mOch and 71m30ch
(ELR:ETN/LOR:EA1 'W2024/10840152
580) Tamping
Chesterton Jn Chesterton Jn Down Chesterton #5/01/25 05/01/25 75m75ch and 76m71ch
Jn Yard/Sidings 0110 Sun  |0730 Sun
Ely Ely Up Through Si 05/01/25 05/01/25
Down Throu 0110 Sun  |0730 Sun
Siding
Ely North Jn Ely North Jn Ely Fr 05/01/25 05/01/25
Termi Possession 0110 Sun 0730 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3934883 |[EA1161 |Cambridge North |Downham Market Down and Up/Up |Possession |06/01/25 06/01/25 4H83 TO BE RETIMED W2024/11158554
EA1162 & Down 0115 Mon 0430 Mon S&T Work
EA1540 GA TO STABLE TRAINS IN PLATFORM 3 AT 72mOch and 73m50ch
EA1550 Ely Ely Up Platform Possession |06/01/25 06/01/25 CAMBRIDGE NORTH \W2024/10840403
EA1560 Loop/Up Goods 0115 Mon (0430 Mon Tamping
EA1580 Loop WA CYCLIC T AMENDED) 76m30ch and 79m20ch
Ely Dock Jn Chippenham Jn Up & Down/Down |Possession |06/01/25 06/01/25 \W2024/10616845
and Up Bury 0115 Mon 0430 Mon URFDO Inspections
Ely Down Goods Loop|Possession |06/01/25 06/01/25 57m61ch and 76m0ch
0115 Mon  |0430 Mon W202.4/107403§7 .
'Welding and Grinding
Ely North Jn Chettisham Down and Up Possession |06/01/25  |06/01/25 = 57m61ch and 76mOch
Peterborough 0115 Mon (0430 Mon ‘ , W2024/10840401
S&C Tamping
Ely West Jn Up & Down Ely Possession [06/01/25 06/01/25 69m20ch and 70m50ch
West Curve 0115 Mon 0430 Mon 'W2024/10616838
- - Track Maintenance
Queen Adelaide LC |Down and Up Possession |06/01/25 57m61ch and 76m6ch
(AHBC-X) Norwich 0115 Mon W2024/10616878
(ELR:ETN/LOR:EA1 Patrollin
580) b and 72moch
Chesterton Jn Chesterton Jn Down Chgs_terton Sidings _ 06/01/25 0 125 3322)22531(/:10%?67 4? c
Jn Yard/Sidings |Possession  |0115 Mon%.|0430'Mon P & D Maintenance
Ely North Jn Ely North Jn Ely Freight Sidings oe/gl/2 01/25 69m20ch and 72m10ch
Terminal Possession n #0430 Mon W2024/10649287
LC Work
66m20ch and 66m30ch
'W2024/10910031
S&T Maintenance
4 71m33ch and 72m17ch
P2024/4129431 |[EA1162 |Sandhill LC Fairfields LC Down and Up/Up n kage|09/01/25 09/01/25 \W2024/11177078
(AHBC-X) & Down +Detongiors 0055 Thu 0355 Thu S&T Work
76m16ch and 78m16ch
P2024/4139701 |EA1162 Sandhill LC Fairfields LC Line Blockage|10/01/25 10/01/25 \W2024/11177233
(AHBC-X) +Detonators |0055 Fri 0355 Fri S&T Work
76ml6ch and 78ml6ch
P2024/4148557 |EA1162 Kings Lynn Kings Lynn Line Blockage|06/01/25 07/01/25 \W2024/11244096
(Between 2300 Mon |0500 Tue Track Maintenance
Trains) 96mOch and 96m75ch
Watlington Kings Lynn Line Blockage|06/01/25 07/01/25
(Between 2300 Mon  |0500 Tue
Trains)
P2024/4151258 |[EA1210 |Rye House Rye House Down and Up Line Blockage|10/01/25 10/01/25 \W2024/11252781
Hertford 0035 Fri 0515 Fri 'Vegetation Clearance
18m60ch and 18m75ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4072971 |[EA1270 |Kings Lynn Jn Middleton Towers Down & Up Line Blockage|06/01/25 07/01/25 \W2024/10927978
+Token 2200 Mon  |0155 Tue Track Maintenance
_ ; _ 0m36¢h and 3m44ch
Kings Lynn Jn Middleton Towers Down & Up Line Blockage|07/01/25 07/01/25
(Between 0155 Tue |0425 Tue
Trains) +
Token
P2024/3942628 |[EA1310 |Gospel OakJn  |Junction Road Jn Down and Up T&H|Line Blockage|06/01/25 06/01/25 WESTER FREIGHT TO BE DIVERTED  |W2024/10616929
EA1370 +Detonators |0050 Mon 0455 Mon VIA TH WILLESDEN RELIEF LINES, URFDO Inspections
WE! F¢R), CAMDEN JN, PRIMROSE HILL 0m15ch and 1m35ch
Camden Road Hampstead Heath  |Down and Up Line Blockage|06/01/25 06/01/25 AN NLL \W2024/10616927
West Jn North London +EPR 0050 Mon  |0455 Mon b= Track Maintenance
7L29 E DIVERTED VIA NLL/ STRATFORD AND [1m7ch and 1m35ch
OREBST GATE JN
6L10 TO RUN VIA WCML AND PRIMROSE
HILL
OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
NOT PERMITTED
py NLL CYCLIC TYPE 8 (AMENDED)
P2024/3942672 |[EA1310 |Gospel Oak Jn  |Junction Road Jn Down and Up T&H|Line Blockage|05/01/25 05/01/25 OUTSTABLING OF GOSPEL OAK PLATFORM 3 1S |W2024/10679344
EA1370 +Detonators |0055 90n 816'Sun NOT PERMITTED Track Maintenance
1mlch and 1m40ch
Gospel Oak Hampstead Heath Down and Up Line Blockage|05, 4$05/01/25 NLL CYCLIC TYPE 8 ROTR W2024/10679394
North London + EPR 0810 Sun URFDO Inspections
” 1mlch and 1m40ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3930233 |[EA1310 Acton Canal Acton Canal Wharf  |Down and Up Possession  |05/01/25 06/01/25 RAIL REPLACEMENT ROAD SERVICE TO \W2024/10649597
EA1330 |WharfJIn Jn Southwest 0010 Sun  |0045 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN [URFDO Inspections
EA1360 /AND RICHMOND 1m57ch and 0m45ch
GW130 Acton Wells Jn |Acton Canal Wharf |Down and Up Possession |05/01/25 06/01/25 \W2024/10649598
MD150 Jn Goods 0010 Sun (0045 Mon ROAD TO BE CL D AT THE FOLLOWING LC S&T Maintenance
MD155 BETWEEN 00 TO 0810 SUN: ACTON
MD160 Acton East Down and Up Possession 05/01/25 06/01/25 CENTRAL . &7;%722?1&0[19%3212250}1
MD167 Poplar 0010 Sun 0045 Mon Structures Examination
SW230 Gunnersbury Jn  |Willesden High Level [Up Possession |05/01/25  |06/01/25 SI%ITRAI NSBEL EQEII_EIIE\IDBIE‘TWEEE?\IE(XEE?(’;IG 2m10ch and Om5ch
In Richmond/Up/U W2024/10649518
cnmond/Vpilp 0010 Sun 0045 Mon 08 AN 0045 TO 0500 MON - -
North London MOVES CAN BE HELD AT WM672 Drainage Inspection
South Acton Jn  |Kew East Jn Down and Up Kew|Possession |05/01/25  |06/01/25 1m60ch and 4m30ch
0010 Sun  |0045 Mon 'W2024/10853410
7V90//V91 TO BE RETIMED. Major Projects
Willesden High  |Gunnersbury Jn Down North Possession |05/01/25 06/01/25 0m20ch and 1m44ch
Level Jn London/Down/Dow 0010 Sun 10045 Mon CHANNEL TUNNEL FREIGHT SERVICES VIATHE o007 19 1052001
n Richmond y&égh?\s@g\’\/ﬂé@g DIVERTED VIA PRIMROSE | o&T Work
Acton East Acton West Acton Yard Sidings _ 05/01/25 05/01/, HILL. WCML AND SOUTH WEST SIDINGS AFTER 1m50ch and 2m20ch
Reception 1, 2 & 3|7 0SS€ssion 0010 Sun 1200 0045 MON W2024/10649682
; URFDO Inspections
Gunnersbury Jn  [Hampstead Heath  |Up Possession |05/01/25 01/25 NLL CYCLIC TYPE 19 (AMENDED) 0m43ch and 2m70ch
Richmond/Up/Up 0110 Su 081§ Sun NLL CYCLIC TYPE 9 'W2024/10616942
North London _ s URFDO Inspections
Hampstead Heath|Gunnersbury Jn Dovzjn N/orth ' Possession  |05/Q 1/25 THIS IS AN ANGLIA POSSESSION THAT IMPACTS Lm57ch and Om45ch
EOF?icﬁ?nEr?Z” /o pe10 Sun ON WESTERN / MIDLAND W2024/10659344
- - S&T Work
Kensal Green Jn |Harlesden Jn Bﬂ\évn and Up City |Possessio 4 gg{%lgs ACTON CANAL WHARF SIGNAL BOX TO BE om5ch and 2m70ch
un CLOSED BETWEEN 0700 AND 1900 SUNDAY 'W2024/11110031
Willesden Suburban [Down and Up New|Possé 05/01/25 (?ur:tlsethordkl 32¢h
Jn Line 0810 S m15ch and 1m32c
un \W2024/10619902
Mitre Bridge Jn  |Willesden High Level |Down and Up esson |05/01/25 05/01/25 Patrolling
Jn High Level 0110 Sun (0810 Sun 1m57ch and 2m55ch
\W2024/10700431
Kensal Green Jn |Kensal Green Jn ReversingsSi Sidings 05/01/25 05/01/25 URFDO Inspections
Possession  |0110 Sun  |0810 Sun Om5ch and 2m70ch
p 4
Willesden Junction Sidings 05/01/25 | 05/01/25 W2024/11200860
High Level Possession  [0110 Sun 0810 Sun Structures Work
Om77ch and 2m20ch
Gunnersbury Jn  |Willesden High Level |Gy Possession |05/01/25 06/01/25 W2024/10649517
Jn Ri¢hmond/Up/Up 0810 Sun 0045 Mon Off Track Work
~ Ngrth London 1m57ch and Om45ch
Willesden High  |Gunnersb Down North Possession |05/01/25  |06/01/25 W2024/10649683
Level Jn London/Down/Do 0810 Sun  |0045 Mon P & D Maintenance
n Richmond 0m43ch and 2m70ch
Hampstead Heath |Acton Wells Jn Down and Up Possession  |06/01/25 06/01/25 \W2024/10616974
North London 0045 Mon  |0500 Mon P & D Maintenance
4m64ch and Om4ch
Kensal Green Jn W2024/10739816
'Welding and Grinding
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3930233 Harlesden Jn Down and Up City |Possession |06/01/25 06/01/25 1m57ch and Om45ch
Continued Line 0045 Mon  |0500 Mon 'W2024/10739853
'Welding and Grinding
Willesden Suburban [Down and Up New|Possession |06/01/25 06/01/25 1m57ch and Om45ch
Jn Line 0045 Mon  |0500 Mon 'W2024/11107201
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession |06/01/25 06/01/25 (S,\i‘;n?en';;ﬁsg %V\rl.'?)ll)
Jn High Level 0045 Mon (0500 Mon Om5ch and 2m70ch
Kensal Green Jn |Kensal Green Jn Reversing Siding |Sidings 06/01/25 06/01/25 \éVZOZ4/1%6{1|9§9f4 ‘
Possession (0045 Mon |0500 Mon emove Rail Defects
1m57ch and Om45ch
Willesden Junction  |Willesden Sidings 06/01/25  |06/01/25 o \W2024/10616939
High Level Turnback Siding |Possession 0045 Mon |0500 Mon Off Track Work
1m57ch and Om45ch
P2024/3918278 |[EA1310 |Falcon Jn Mitre Bridge Jn Down/Up West Possession |05/01/25 05/01/25 ON OVERGROUND WILLESDEN JN TO \W2024/10774680
MD160 London 0030 Sun  |0920 Sun CLAPHAM JN SERVICES WILL NOT RUN. Track Maintenance
MD166 i i _ _ _ 0Om6ch and 5m77ch
S0250 Kensm_gton Kensington Olympia |Olympia Platform |Possession |05/01/25 05/01/, SOUTHERN WATFORD JUNCTION TO CLAPHAM  \W?2024/11067768
SO500  |Olympia Loop 0030 Sun 092 JUNCTION SERVICES WILL NOT RUN. Litter / Graffiti Clearance
SW100 - 4mOch and 4m30ch
SW220 Longhedge Jn Latchmere No.1 Jn DOWI’? and Up Possession 05/01/25 CHANNEL TUNNEL FREIGHT TO RUN DIESEL \W2024/11127022
Kensington 0030 Sun HAULED VIA MAIDSTONE EAST AND DIVERT VIA | itter / Graffiti Clearance
Ludgate Jn Latchmere No.2Jn  |Down and Up Possession  |05/0 KEW EAST 3\?;%%2?131”1‘52 3211(5710*‘
Latchmere Curve 00363 LUL VICTORIA LINE TO BE OPEN BETWEEN Litter / Graffiti Clearance
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession 05/01/25 VICTORIA AND EUSTON. 0Om6ch and Om17ch
n High Level 0030%un 10920 Sun LUL DISTRICT LINE TO BE OPEN BETWEEN \W2024/11220871
VICTORIA AND WEST BROMPTON / KENSINGTON S&C Grinding Train
West London Jn  |Latchmere No.3Jn  |Down & Up Poss 1/25  |05/01/25 OLYMPIA om53ch and 1m10ch
(SW) Sheepcote Lane 30Sun 10920 Sun LUL CENTRAL LINE TO BE OPEN BETWEEN W2024/11126483
”~ OXFORD CIRCUS AND SHEPHERDS BUSH. Litter / Graffiti CI
Falcon Jn Latchmere No.1 Jn _ |Pigs Hill Siding 1 |{idi 05/01/25  |05/01/25 1Im:e3;ch ;"’:] d' 'lmggé";‘]”ce
Pigs Hill Sidin Sseggion 10030 Sun 0920 Sun W2024/11127121
North Pole Jn _|North Pole gs 05/01/25  |05/01/25 ;'“‘;g’ Erafg“zc'ggrﬁnce
International Depot Possession  |0030 Sun 0920 Sun mZoch and 2mooc
North Pole Jn Sidings 05/01/25 05/01/25
Possession  |0030 Sun  |0920 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917491 |[EA1310 |Ladbroke Grove |Grand Canal Engine & Carriage |Possession |05/01/25 05/01/25 0001 SUN TO 0120 SUN \W2024/10252861
GW103 Junction Line 0001 Sun  |0120 Sun TRAINS TO RUN VIA RELIEFS OHL Work (Maintenance)
GW130 NO ACCESS TO / FROM SOUTHALL YARD. 1m10ch and 1m75ch
GW174 North Pole Depot North Pole Line A |Possession |05/01/25 05/01/25 NO ACCESS TO / FROM NORTH POLE DEPOT. \W2024/10867179
GW178 and B 0001 Sun  |0800 Sun Point Heater Maintenance
XR001 . - - 0Om5ch and 1m46ch
Paddington I(_i;lgl;roke Grove Line 3 Possession gg(/)(il/SZS g:(/)%lézs 0120 SUN TO.0 UN W2024/10883801
: un un ! S&T Maintenance
Paddington Platforms 1t0 6 |Possession |05/01/25  |05/01/25 O / FROMNORTH POLE DEPOT. 6m76ch and 9m9ch
3 O / FROM SOUTHALL YARD. W2024/11145629
0001 Sun 0800 Sun S 7O / FROM ELIZABETH LINES CCOS  |arc Repairs
; ; S STABLED IN PLATFORMS 7-14 TO
Southall West Jn Lines 1 and Possession |05/01/25 05/01/25 8m30ch and 9m9ch
2/Down and Up 0001 Sun 10800 Sun HAVE TOGRAPHS LOCKED AND LOWERED. \W2024/10830485
Main In Connection With
: ; ; UN TO 0800 SUN : :
Subway Jn Link Line/Royal Possession  |05/01/25 05/01/25 Engineering Work
Oak Carriage 0001 Sun  |0800 Sun NO ACCESS TO / FROM NORTH POLE DEPOT. Om5ch and 9m9ch
Loop A and B NO ACCESS TO / FROM SOUTHALL YARD. W2024/10714213
Southall Brentford GF Single Possession  |05/01/25 05/01/, EI,(B?DTDTQIC’%\I?OLO STABLE IN PLATFORMS 1-6 AT P-Way Maintenance
0001 Sun  |080 Om5ch and 4m72ch
'W2024/1 11
Southall East Jn |Southall West Jn |Southall West Possession | 05/01/25 /01/2 ALL PANTOGRAPHS TO BE LOWERED AND 024/108689

LOCKED IN WEST EALING LOOPS NO2. AND NO.3
BETWEEN 0150 SUN AND 0430 SUN.

ADDITIONAL OUT STABLING REQUIRED FOR 387
UNITS TO HAVE PANTOGRAPHS LOCKED AND
LOWERED DUE TO POSSESSION P/4078872

Loop 0001 Su
Up Brentford Loop
Brentford GF Brentford Goods West London Sidings 05/Q472
Waste Possession  |000 n 49800 Sun
Day and Son GF Days Aggregates |Sidings 05/0%2 05/01/25
Terminal Possessi 001/Sun 0800 Sun
North Pole Depot |North Pole Depot Transfer Sidings |Sidin p /01/25 05/01/25
1-6 PgSSes 0001 Sun /0800 Sun
Southall East Jn  [Southall West Jn Down Brentford gs 05/01/25 05/01/25
Siding ion 0001 Sun  |0800 Sun
Southall Y
Acton Main Line |Acton West Possession  |05/01/25 05/01/25
0120 Sun  |0445 Sun
Acton West (inc.) Possession  |05/01/25 05/01/25
0120 Sun  |0445 Sun
Acton West Acton West Ddn and Up Possession |05/01/25 05/01/25
Pgplar 0120 Sun  |0445 Sun
Hanwell Hanwell Bri Hanwell Spur East|Possession |05/01/25 05/01/25
0120 Sun  |0445 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession |05/01/25 05/01/25
West Loop 0120 Sun  |0445 Sun

Rail Testing and Lubrication
5mOch and 5m50ch
'W2024/11136921
Remove Rail Defects
4m15ch and 5m60ch
'W2024/10798420
Patrolling

8m50ch and 9m9ch
'W2024/10844039

S&T Work

3m30ch and 6m70ch
\W2024/11171445
Drainage (Rail-Vac)
1mOch and 2m21ch
'W2024/11153545
Platform Enhancements
7m20ch and 7m45ch
'W2024/11137023
P-Way Maintenance
4m15ch and 5m60ch
'W2024/10853162
Major Projects

1m47ch and 6m70ch
'W2024/11126645
\Vegetation Clearance
6mOch and 7m30ch
'W2024/10868914

Rail Testing and Lubrication
8m50ch and 9m9ch
'W2024/10821250
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917491 Southall East Jn Hanwell Up & Possession  |05/01/25 05/01/25 S&T Work
Continued Down Goods 0120 Sun 0445 Sun 0m5ch and 3m40ch
Loops 'W2024/11122559
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |05/01/25 05/01/25 Survey Work
Junction (inc) Line 2 0120 Sun  |0445 Sun 1m50ch and 2m70ch
_ _ _ 'W2024/11195623
Old Oak Common Carriage Line and |Possession |05/01/25 05/01/25 Remove Rail Defects
East Jn Eng!ne Siding 0120 Sun  |0445 Sun 1m60ch and 2m27ch
Engine and W2024/11152916
Carriage Line Station Work
Old Oak Common [CrossRail Depot Back Line Possession |05/01/25 05/01/25 om5ch and om25ch
East Jn Washer Bypass 0120 Sun 0445 Sun ‘ W2024/11176599
Paddington Paddington Platforms 7 to 12 |Possession |05/01/25 | 05/01/25 SOQSLC\;VEL'L sm70ch
and 14 0120 Sun  |0445 Sun ‘
Southall West Jn Lines 4 and Possession |05/01/25 05/01/25
5/Down and Up 0120 Sun (0445 S
Relief
Subway Jn Line 6 Possession  |05/01/25 05/0
0120 Sun  |0445 Su
Portobello Jn Grand Canal Crossrail Depot  |Possession
(London) Junction (inc) Line 1
West Ealing Greenford South Jn |Down and Up Possession 40
Greenford/Branch 0445 Sun
West Ealing West Ealing Bay |Possessi 05/01/25
Platform 5 / 0445 Sun
West Ealing Jn_|Hanwell Jn West Ealing Loop |PoseesiBn #05/01/25  |05/01/25
No 1 0120 Sun 0445 Sun
Westbourne Park |Ladbroke Grove Line 6 0s ion |05/01/25 05/01/25
Jn 0120 Sun {0445 Sun
Westbourne Park Jn |Eastboyfid Possession |05/01/25 05/01/25
0120 Sun 0445 Sun
k A
CrossRail Depot |CrossRail Depot r Bypass |Sidings 05/01/25 05/01/25
Back Line Possession  |0120 Sun {0445 Sun
Portobello Jn Portobello addington New |Sidings 05/01/25 05/01/25
(London) (London) Yard Possession  |0120 Sun 0445 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 05/01/25 05/01/25
West Possession  |0120 Sun (0445 Sun
West Ealing Jn |Hanwell Jn Plasser Sidings 05/01/25 05/01/25
Works/Engineers |Possession |0120 Sun  |0445 Sun

Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917491 West Ealing
Continued Sidings No 2 Loop
/ No 3 Loop
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|05/01/25 05/01/25
Sidings No 2 Loop |Electric 0150 Sun  |0430 Sun
/ No 3 Loop Trains
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |05/01/25 05/01/25
Junction Line 0445 Sun  [0800 Sun
P2024/4040814 |[EA1320 |St. Pancras Dock Jn South Dock Junction Sidings 06/01/25 06/01/25 \W2024/10927068
LN115 International Link Line Sidings |Possession 0025 Mon 0440 Mon (5 hrs) S&T Work
LN3201 Possession OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 06/01/25 06/01/25
Path 0025 Mon  |0440 Mon (4 hrs)
York Way North  |St. Pancras North London Protected 06/01/25 06/01/25
Jn International Incline Path 0025 Mon  |0440 Mon
P2024/4128170 |EA1320 |Silo Curve Jn Cedar Jn Silo Curve Protected 07/01/25  [07/0 @ W2024/11181675
LN115 Path 0025 Tue (0440 1% @ s) S&T Work
LN3201 OmOch and OmOch
S0400 York Way North  |St. Pancras North London Protected 07/01/25 1/25
Jn International Incline Path 0025 Tue (B Tue (4 hrs)
P2024/4110485 |EA1320 |St. Pancras York Way North Jn  |[East Coast Possession |0741/25" | 07/01/25 W2024/11130379
LN115 International Mainline 0440 Tue (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 07/03/25 07/01/25
International Link Line Sidings |Posseggion Tue  |0440 Tue (5 hrs)
Possession / N
Silo Curve Jn Cedar Jn Silo Curve Prptect 107/01/25 07/01/25
at 0025 Tue  |0440 Tue (4 hrs)
York Way North  |St. Pancras North London roigeéd 07/01/25  |07/01/25
Jn International Incline 0025 Tue  |0440 Tue (4 hrs)
P2024/4110594 |EA1320 [Silo Curve Jn Cedar Jn Silo Cefve Protected 08/01/25  [08/01/25 W2024/11130897
LN115 Path 0025 Wed  |0440 Wed (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 York Way North  |St. Pancras ondon Protected 08/01/25 08/01/25
Jn International Cl Path 0025 Wed 0440 Wed (4 hrs)
P2024/4110575 |EA1320 |Silo Curve Jn Cedar Jn Curve Protected 10/01/25 10/01/25 \W2024/11130952
LN115 G', Path 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 York Way North |St. Pancras & |North London Protected 10/01/25 10/01/25
Jn International Incline Path 0025 Fri 0440 Fri (4 hrs)

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4036739 |[EA1330 |Kew Bridge Old Kew Jn Down Hounslow |Line Blockage|05/01/25 05/01/25 \W2024/10873982
SW230 (Between  |0845Sun  |0915 Sun Permanent Way Inspection
SW240 Up Hounslow Trains) OmOch and OmOch
Kew East Jn Old Kew Jn Up Kew Branch  |Line Blockage|05/01/25 05/01/25
(Between 0845 Sun 0915 Sun
Trains)
Old Kew Jn Old Kew Jn Down Kew Branch |Line Blockage|05/01/25 05/01/25
(Between 0845 Sun 0915 Sun
Trains)
P2024/4037994 |[EA1330 |Chiswick Kew Bridge Down Hounslow |Line Blockage|05/01/25 05/01/25 \W2024/10873907
SW230 (Between 0945 Sun  |1015 Sun Permanent Way Inspection
SW240 Trains) 1’ OmOch and OmOch
New Kew Jn Kew East Jn Up Kew Spur Line Blockage|05/01/25 05/01/25
(Between 0945 Sun 1015 Sun
Down Kew Spur Trains) ‘
Old Kew Jn Chiswick Up Hounslow Line Blockage|05/01/25 05/01/25
(Between 0945 Sun 1015 S
Trains)
P2024/4038086 |[EA1330 |Chiswick New Kew Jn Down Hounslow |Line Blockage|05/01/25 05/01 W2024/10873924
SW230 (Between 1045 Sun 15 Su Permanent Way Inspection
SW240 Up Hounslow Trains) OmOch and OmOch
New Kew Jn New Kew Jn Down Kew Spur |Line Blockage|05/01/25 05/0../25
(Between 104545un Sun
Trains)
P2024/4089680 |[EA1370 |Blackhorse Road |Wanstead Park Down and Up T&H|Possession 05/01/25 W2024/11016498
u 0855 Sun Off Track Work
7mOch and 10m20ch
South Tottenham |Woodgrange Park Jn|Down and Up T&H o|O§1/25  |05/01/25
East Jn 3035 Sun 0855 Sun
P2024/4147149 |[EA1370 |Woodgrange Park|Barking Station Jn  |Down and Up T&H 05/01/25 05/01/25 W2024/11241167
0020 Sun {0700 Sun Remove Rail Defects
12m50ch and 13m10ch
P2024/4121574 |EA1370 | Barking Station Jn|Barking Single/P, Line Blockage|06/01/25 06/01/25 NO TRAINS TO BE STABLED IN PLATFORM 1 AT  (W2024/11163026
+Detonators |0700 Mon 1800 Mon BARKING Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30 MINS NOTICE
P2024/4121589 |[EA1370 |Barking Station Jn|Barking Sinyle/Platform 1 |Line Blockage|07/01/25 07/01/25 NO TRAINS TO BE STABLED IN PLATFORM 1 AT |W2024/11163027
+Detonators |0700 Tue  |1800 Tue BARKING Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
'WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30 MINS NOTICE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4121590 |EA1370 |Barking Station Jn|Barking Single/Platform 1 |Line Blockage|08/01/25 08/01/25 NO TRAINS TO BE STABLED IN PLATFORM 1 AT |W2024/11163028
+Detonators |0700 Wed (1800 Wed BARKING Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND LATION CAN BE HANDED
BACK ON RE S ITH 30 MINS NOTICE
P2024/4121591 |[EA1370 |Barking Station Jn|Barking Single/Platform 1 |Line Blockage|09/01/25 09/01/25 NO TRAIN STABLED IN PLATFORM 1 AT  W2024/11163029
+Detonators |0700 Thu |1800 Thu BARKIN Structures Work (Track Off)
13m17ch and 13m70ch
IN T, EN§, OF DEGRADED WORKING THIS
W E AND ISOLATION CAN BE HANDED
BAC REQUEST WITH 30 MINS NOTICE
P2024/4121536 |EA1370 Barking Station Jn|Barking Single/Platform 1 |Line Blockage|10/01/25 10/01/25 NO THAINS TO BE STABLED IN PLATFORM 1 AT |W2024/11163030
+Detonators |0700 Fri 1800 Fri NG Structures Work (Track Off)

X
2
&

&

IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30 MINS NOTICE

13m17ch and 13m70ch
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Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4114602 |[EA1370 |Barking Riverside |Barking Riverside Platforms 1-2 Possession  |05/01/25 05/01/25 \W2024/11072904
EA1380 0055 Sun  |0550 Sun P-Way Maintenance
EA1390 i ; i — i 16mOch and 20m20ch
EA1395 Barking Tilbury Line |Up Riverside Possession |05/01/25 05/01/25 W2024/10835253
EA1410 Jn East 0055 Sun  |0550 Sun Survey Work
Barking Tilbury  |Renwick Road Jn Departure Line Possession  |05/01/25 05/01/25 m%g%‘ﬁ%iggg&h
Line Jn East 0055 Sun 0550 Sun S&T Maintenance
Ripple Lane East Jn [Down Goods Possession |05/01/25  |05/01/25 7m45ch and 18m70ch
(Down 0055 Sun (0550 Sun W2024/11123891
Tilbury/Goods) PL Stoneblowing
Upney Jn Down and Up Possession |05/01/25 | 05/01/25 =l 7ma45ch and 18m70ch
Connecting Line 0055 Sun 0550 Sun ‘ '
Barking Tilbury  |Grays C/End Down and Up Possession  |05/01/25 05/01/25
Line Jn West Tilbury 0055 Sun  |0550 Sun
Down Riverside |Barking Riverside Down Riverside |Possession |05/01/25 05/01/,
Junction 0055 Sun  |055
Grays Grays Platform 3 Possession |05/01/25 5/01/2
0055 Sun Sun
Ockendon Ockendon Up & Down Loop |Possession |05/0 /25
005§’ S 0 Sun
V.
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession 05/01/25
un 0550 Sun
Ripple Lane East |Barking Tilbury Line |Up Goods Posse 1/25 05/01/25
Jn (Up Tilbury) Jn East 055 Sun  [0550 Sun
Upminster East Jn|/Grays Up & Down (¢} ior? |05/01/25 05/01/25
Ockendon/Thir 0055 Sun 0550 Sun
Line
Grays Grays Seabrook iNgSs 05/01/25 05/01/25
Possession  |0055 Sun 0550 Sun
Purfleet Purfleet Lo Sidings 05/01/25 05/01/25
Possession 10055 Sun  |0550 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4102391 |[EA1380 |Barking Tilbury |Barking Tilbury Line |Up Line Blockage|04/01/25 04/01/25 \W2024/11071322
EA1400 |Line Jn Jn West Tilbury/Fenchurch |+ Disconnect |0125 Sat 0425 Sat Remove Rail Defects
Street 0OmOch and 3mOch
Barking Tilbury  |Upney Jn Down and Up Line Blockage|04/01/25 04/01/25 'W2024/10951702
Line Jn East Connecting Line |+ Disconnect |0125 Sat 0425 Sat Track Maintenance
- - - - 3m60ch and 5m50ch
Barking Tilbury  |Barking Down Fenchurch |Line Blockage|04/01/25 04/01/25 \W2024/11145376
Line Jn West Street/Tilbury + Disconnect |0125 Sat 0425 Sat Patrolling
Christian St Jn Upney (LUL) Down and Up Line Blockage|04/01/25 04/01/25 6m19ch and 8m20ch
Main + Disconnect (0125 Sat (0425 Sat
Fenchurch Street |Christian St Jn Down and Up Fast|Line Blockage|04/01/25 04/01/25 =l
Down and Up + Disconnect 0125 Sat 0425 Sat
Slow :u
Fenchurch Street Platforms 1-4 Line Blockage|04/01/25 04/01/25
+ Disconnect (0125 Sat (0425 Sat
Gas Factory Jn  |Gas Factory Jn Up Stratford Down |Line Blockage|04/01/25 04/0
Up Passenger + Disconnect |0125 Sat  |0425
Loop
East Ham Depot |East Ham Depot Inlet Road Sidings
Carriage Washer Possession
Road
P2024/3934559 |[EA1380 |Barking Tilbury |Barking Tilbury Line |Up Possession 06/01/25 c2c SERVICES DIVERTED VIA PLATFORMS 7-8 AT W2024/10981477
EA1400 |LineJn Jn West Tilbury/Fenchurch 01008Su 0425 Mon BARKING, FOREST GATE JN AND THE GEML TO |Structures Examination
Street y LIVERPOOL STREET 5m78ch and 6m45ch
Barking Tilbury  |Barking Down Fenchurch |Possegfion /25 06/01/25 'W2024/10801884
Line Jn West Street/Tilbury 100 Sun  |0425 Mon ARL TO STABLE TRAINS IN PLATFORM 1 AT Track Maintenance
o~ BARKING AND PLATFORM 3 AT GOSPEL OAK O0moch and 7m43ch
Christian St Jn Barking Down and Up 0S i0 05/01/25 06/01/25 \W2024/11074083
Main 0100 Sun 0425 Mon NO ACCESS TO/FROM EAST HAM DEPOT OHL Work
Fenchurch Street |Christian St Jn Down and U a. ession 05/01/25 06/01/25 SHEDS AT EAST HAM DEPOT TO BE LIVE. 4m75ch and 7m43ch
Down U 0100 Sun 0425 Mon ELECTRICAL
Slow » SECTION 513 TO REMAIN LIVE FOR ALTERNATE
Fenchurch Street  |PI 4 Possession |05/01/25  |06/01/25 FEED TO
0100 Sun 10425 Mon EAST HAM DEPOT EH1-11 VIA 509L
ISOLATION OF EAST HAM CS TO BE LIFTED 2200
Gas Factory Jn  |Gas Factory Jn senger Possession  |05/01/25 06/01/25 SUN
Lo 0100 Sun 0425 Mon PANTOGRAPHS TO BE LOWERED ON ALL
Stratford Down STABLED TRAINS IN EAST HAM DEPOT 0100 SUN
— TO 2200 SUN
East Ham Depot |East Ham Inlet Road Sidings 05/01/25 05/01/25
Possession 0100 Sun 2200 Sun

Carriage Sidings
Exit Road

Carriage Washer
Road

LUL TO NOTE: DISTRICT LINE TO BE OPEN
LUL TO NOTE: JUBILEE LINE TO BE OPEN

LTS CYCLIC TYPE 22A: East Ham Depot OLE MTCE
(Part)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4013119 |[EA1380 |Elm Park (LUL) |Upminster C/End Down and Up Line Blockage|05/01/25 05/01/25 \W2024/10811753
EA1410 Main (Between 0115 Sun  |0550 Sun S&T Points
Trains)+Disco 13mOch and 16mO0ch
nnect
Upminster Upminster Platform 1A Line Blockage|05/01/25 05/01/25
(Between 0115 Sun  |0550 Sun
Trains)+Disco
nnect
Upminster East Jn  |Up & Down Line Blockage|05/01/25 05/01/25
Ockendon (Between 0115 Sun  |0550 Sun
Trains)+Disco
nnect -~
P2024/4114775 |[EA1380 |Laindon Laindon Reversing Line Line Blockage|04/01/25 04/01/25 \W2024/11074032
+ Disconnect |0115 Sat 0445 Sat OHL Inspection
_ _ i 1 22m65ch and 26m1l4ch
Laindon L/End Pitsea Down and Up Line Blockage|04/01/25 04/01/25
Main + Disconnect |0115 Sat 0445 Sat
P2024/4102460 |[EA1380 |Laindon Laindon Reversing Line Possession |07/01/25 07/0 W2024/11123904
0135 Tue |0435T Tamping
_ ; 18m50ch and 19m50ch
West Horndon Pitsea L/End Down and Up Possession |07/01/25 \W2024/11074116
L/End Main 0135 OHL Work
22m41ch and 25m5ch
P2024/4102466 |[EA1380 |Laindon Laindon Reversing Line Possession 08/01/25 W2024/11123914
0435 Wed Tamping
- - 17mOch and 18mO0ch
Upminster C/End |Pitsea L/End Down and Up /04/25 08/01/25 \W2024/11074200
Main 8 5 Wed |0435 Wed OHL Work
22m41ch and 25m5ch
P2024/4102501 |[EA1380 |Laindon Laindon Reversing Line 09/01/25 09/01/25 \W2024/11074127
EA1410 0135 Thu (0425 Thu OHL Work
- - - 22m41ch and 25m5ch
Upminster Upminster Platform session |09/01/25 09/01/25 W2024/10811833
0135 Thu 0425 Thu S&T Points
&
Upminster East Jn/Upminster Possession  |09/01/25 09/01/25 \3\?5?)2237;]1?21356? Och
on 0135 Thu |0425 Thu Tamping

Upminster L/End |Pitsea L/End

~

and Up Possession |09/01/25 09/01/25
0135 Thu  [0425 Thu

15m20ch and 16m50ch

2
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4102484 |[EA1380 |Laindon Laindon Reversing Line Possession  |10/01/25 10/01/25 \W2024/10811674
0135 Fri 0425 Fri S&T Points
_ . _ 15m20ch and 16mOch
Upminster Upminster Platform 1A Possession [10/01/25 10/01/25 \W2024/11074129
0135 Fri 0425 Fri OHL Work
Upminster East Jn|Upminster Up & Down Possession {10/01/25 10/01/25 22malch and 25m5ch
n n Tamping
Upminster L/End |Pitsea L/End Down and Up Possession |10/01/25  |10/01/25 15m20ch and 16m50ch
Main 0135 Fri 0425 Fri
P2024/3941824 |[EA1380 |Dagenham Upminster C/End Down and Up Line Blockage|06/01/25 06/01/25 W2024/10811714
EA1410 Heathway (LUL) Main + Disconnect |0035 Mon 0445 Mon S&T Points
_ 13mOch and 16m0Och
Ockendon Ockendon Up & Down Loop |Line Blockage|06/01/25 06/01/25 \W2024/11071603
+ Disconnect |0035 Mon 0445 Mon Patrolling
Upminster Chafford Hundred  |Up & Down Line Blockage|06/01/25 | 06/01 11m0ch and 16m0ch
Ockendon + Disconnect |0035 Mon (0445
Upminster Platform 1A Line Blockage|06/01/25
+ Disconnect |0035 Mo Mon
Upminster Upminster Up Siding Sidings
Possession |00
P2024/4102435 |[EA1380 |Leigh-on-Sea Benfleet L/End Up Main Possessio 4 0 07/01/25 W2024/11073723
C/End 0410 Tue P-Way Maintenance
_ _ 29m10ch and 32m60ch
Benfleet L/End  |Leigh-on-Sea Down Main Possésiof 07/01/25
C/End 0500 Tue
Leigh-on-Sea Leigh-on-Sea Reversing Line esgon |07/01/25 07/01/25
0145 Tue 0500 Tue
P2024/4102463 |[EA1380 Leigh-on-Sea Benfleet L/End Possession  |08/01/25 08/01/25 \W2024/11073948
C/End 0035 Wed 0410 Wed P-Way Maintenance
_ _ 29m10ch and 32m60ch
Benfleet L/End Leigh-on-Sea Possession |08/01/25 08/01/25
C/End 0145 Wed |0500 Wed
Leigh-on-Sea Leigh-on-Sea Possession |08/01/25 08/01/25
0145 Wed |0500 Wed
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4102470 |[EA1380 |Leigh-on-Sea Benfleet L/End Up Main Possession  |08/01/25 09/01/25 \W2024/11073951
C/End 2355 Wed (0410 Thu P-Way Maintenance
29m10ch and 32m60ch
Benfleet L/End Leigh-on-Sea Down Main Possession  |09/01/25 09/01/25
C/End 0145 Thu  |0500 Thu
Leigh-on-Sea Leigh-on-Sea Reversing Line Possession  |09/01/25 09/01/25
0145 Thu 0500 Thu
P2024/4102517 |EA1380 Leigh-on-Sea Benfleet L/End Up Main Possession  |09/01/25 10/01/25 'W2024/11073955
C/End 2355 Thu  |0410 Fri P-Way Maintenance
- - - 29m10ch and 32m60ch
Benfleet L/End Leigh-on-Sea Down Main Possession  |10/01/25 10/01/25
C/End 0145 Fri 0500 Fri
Leigh-on-Sea Leigh-on-Sea Reversing Line Possession {10/01/25 10/01/25
0145 Fri 0500 Fri
P2024/4102413 |[EA1380 |Shoeburyness Shoeburyness Platforms 1-3 Line Blockage|05/01/25 05/0 'W2024/11072899
+Detonators |0200 Sun  |0455 Patrolling
_ 35m65ch and 39m40ch
Southend Central [Shoeburyness Down and Up Line Blockage|05/01/25 1/25 \W2024/11074168
Main +Detonators 0200 Su 0458Sun S&T Points
Shoeburyness Shoeburyness Carriage Sidings |Sidings 05/0£725 1/25 38m0ch and 39m40ch
Washer Road Possession 020 455 Sun
P2024/4102566 |[EA1390 |Barking Tilbury |Dagenham Dock Down and Up Line Blockag®.06/01/25 06/01/25 \W2024/11074147
Line Jn East L/End Goods + DiscgQ 314 Mon  |0300 Mon OHL Inspection
_ 10m35ch and 13mOch
Dagenham Dock |Purfleet L/End Down and Up Li 06/01/25 06/01/25
L/End Tilbury is 0115 Mon (0300 Mon
P2024/4102514 |[EA1390 |Grays L/End Stanford-le-Hope Down and U ines@fOckage|06/01/25 06/01/25 W2024/11073259
EA1420 Tilbury isconnect |0120 Mon (0420 Mon Patrolling
/ i 19m70ch and 27mOch
Thames Haven Jn|Thames Haven y Line Blockage|06/01/25 06/01/25 \W2024/11134445
+ Disconnect |0120 Mon (0420 Mon Welding and Grinding
Grays Grays Sidings 06/01/25 | 06/01/25 21ma0ch and 22m25ch
Possession  |0120 Mon (0420 Mon
P2024/4102567 |[EA1390 |Grays Tilbury Tow! Sghbrook Sidings |Sidings 08/01/25 08/01/25 \W2024/11073626
Possession  [1030 Wed |1200 Wed Patrolling

20m2ch and 20m62ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4030639 |[EA1430 |Saxmundham Jn |Sizewell LC Up & Down Possession  |05/01/25 10/01/25 NO ACCESS TO SIZEWELL BRANCH FROM 2300 |W2024/10836423
EA1520 Sizewell 2300 Sun  |1900 Fri ON SUNDAY 5TH JANUARY 2025 TO 1900 ON Platform / Structures Gauging
FRIDAY 10TH JANUARY 2025 74mO0Och and 79m2ch
Westerfield Jn Halesworth Down and Up East|Possession |05/01/25 06/01/25 \W2024/10836555
Suffolk/Up & Down 2300 Sun  |0550 Mon BLOCKADE Platform / Structures Gauging
: East Suffolk : 90m70ch and 101m0ch
Westerfield Jn Halesworth Down and Up East|Possession |06/01/25  |07/01/25 CD Enhance, izewell C Project \W2024/10836504
Euﬁog(/lfpr”é(i Down 2315Mon 0550 Tue Platform / Structures Gauging
ast Suffo
- 90m70ch and 101mOch
Beccles Beccles Up Platform Possession |07/01/25 08/01/25 \W2024/11179514
2355 Tue |0525 Wed Follow-Up Work
Westerfield Jn  |Oulton Broad South |[Down and Up East|Possession  |07/01/25  |08/01/25 ~ 73m0ch and 81mOch
Suffolk/Up & Down 2355 Tue  |0525 Wed W2'024/10_814145
East Suffolk ) Major Projects
Beccles Beccles Up Platform Possession |08/01/25  |09/01/25 90m30ch and 91m69ch
2355 Wed 0525 Thu W2024/11225172
S&T Maintenance
Westerfield Jn Oulton Broad South |Down and Up East|Possession |08/01/25 09/01 79m30ch and 90m60ch
Suffolk/Up & Down 2355 Wed |0525 'W2024/10836605
East Suffolk Platform / Structures Gauging
Westerfield Jn Halesworth Down and Up East|Possession |09/01/25 R01/25 74mOch and 79m2ch
Suffolk/Up & Down 2315 Th ‘ Fri W2024/11179512
East Suffolk Follow-Up Work
73mOch and 81mOch
p 'W2024/11179513
Follow-Up Work
” 73mOch and 81mOch
P2024/4130861 |[EA1430 |Beccles Beccles Up & Down East |Line BlgfCkage 125 07/01/25 W2024/11164081
Suffolk }355 Mon |0525 Tue Station Work
Up Platform 109m5ch and 109m22ch
P2024/3938905 |[EA1470 Cromer Cromer Platforms 1-2 sesgion  |06/01/25 06/01/25 GA: ACCESS TO BE AVAILABLE TO/FROM W2024/11221351
EA1480 0015 Mon  |0440 Mon NORWICH / CROWN POINT VIA RECEPTION Drainage Work
EA1490 _ _ ROADS 24mO0ch and 45m64ch
Sheringham Possession  |06/01/25 06/01/25 \W2024/10896855
0015 Mon  |0440 Mon GE CYCLIC TYPE 132 S&T Maintenance
/ 0m78ch and 2m22ch
North Walsham  |North Walsham Possession |06/01/25 06/01/25 \W2024/10824186
0015 Mon 0440 Mon Track Maintenance
Wensum Jn Bungalow Lane LC Possession |06/01/25 | 06/01/25 2m4sch and 11m3sch
(RIG-X) 0015 Mon /0440 Mon
Whitlingham Jn  |Cromer Down and Up Possession |06/01/25 06/01/25
Branch/Up & 0015 Mon (0440 Mon
Down Branch
P2024/4130939 |[EA1470 Strumpshaw LC  |Cantley Down and Up Line Blockage|07/01/25 07/01/25 \W2024/11172648
(ccTv) Lowestoft + EPR 0015 Tue  |0445 Tue Station Work
7m50ch and 7m70ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4130978 |[EA1470 |Cantley Strumpshaw LC Up Lowestoft Line Blockage|08/01/25 08/01/25 W2024/11172694
(CCTV) + EPR 0015 Wed |0445 Wed Station Work
9m75ch and 10m5ch
Strumpshaw LC  |Reedham (Norfolk) |Down Lowestoft |Line Blockage|08/01/25 08/01/25
(CCTV) +EPR 0015 Wed (0445 Wed
P2024/4130997 |EA1470 |Cantley Reedham Jn Down and Up Line Blockage|09/01/25  |09/01/25 \W2024/11172605
Lowestoft (Between 0015 Thu  |0445 Thu Station Work
Trains) + EPR 12m8ch and 12m18ch
P2024/4150912 |[EA1530 |Dullingham Chippenham Jn Up & Down Line Blockage|08/01/25 09/01/25 W2024/11249851
Newmarket +Detonators {2300 Wed |0530 Thu Track Maintenance
=l 2mOch and 4mOch
P2024/4131004 |[EA1530 |Bury St. Edmunds|Bury St. Edmunds  |Down Goods Loop|Line Blockage|05/01/25 05/01/25 W2024/11165951
+Detonators |0005 Sun  |0730 Sun ‘ Track Maintenance
18mO0ch and 28m60ch
Chippenham Jn  |Bury St. Edmunds  |Down and Up Line Blockage|05/01/25 05/01/25 ﬂ
Main +Detonators |0005 Sun [0730 S
P2024/4131065 |[EA1560 |Australia Farm LC|Horsemoor AHB Up Main Line Blockage|05/01/25 06/01 'W2024/11160503
EA1570 |(UWC) +Detonators 2245 Sun 8240 Mon Remove Rail Defects
85m30ch and 86m30ch
Horsemoor AHB |Whitemoor Drove Down Main Line Blockage|05/01/ d1/25
AHB +Detonators [224 % 3500 Mon
March March Up Reception/Up |Line Blockage 6/01/25
Goods No.1 +Detonators 0240 Mon
Down Goods No.1 |Line Blo 25 06/01/25
and 2 +Deto Sun 0500 Mon
Whitemoor Jn March East Jn East Curve Li 5/01/25 06/01/25
et 2245 Sun /0240 Mon
March West Jn West Curve ine kage|05/01/25 06/01/25
etonators 2245 Sun 0240 Mon
Australia Farm LC|Horsemoor AHB Up Mai Line Blockage|06/01/25 06/01/25
(UWC) (Between 0240 Mon  |0500 Mon
Trains)+Deto
nators
March March ception/Up |Line Blockage|06/01/25 06/01/25
00RNO.1 (Between 0240 Mon  |0500 Mon
Trains)+Deto
”~ nators
Whitemoor Jn March Eas East Curve Line Blockage|06/01/25 06/01/25
(Between 0240 Mon  |0500 Mon
Trains)+Deto
nators
March West Jn West Curve Line Blockage|06/01/25 06/01/25
(Between 0240 Mon  |0500 Mon
Trains)+Deto
nators
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4149172 |[EA1560 |March South Jn  |March West Jn Down and Up Line Blockage|09/01/25 09/01/25 W2024/11166424
Main (Between 0100 Thu  |0500 Thu Station Work
Trains) 85m68ch and 85m78ch
P2024/3820620 |[EA1560 |Fletton Jn New England North |Down Possession  |05/01/25 05/01/25 TRACK MAINTENANCE PET 03 \W2024/11138334
LN101 Slow/Stamford 0001 Sun  |0630 Sun WEEKLY MAND, PATROL URFDO Inspections
LN135 (Platform 5) 76mOch and 76m70ch
Kings Dyke Peterborough North |Down Possession |05/01/25 05/01/25 NO ACCE RESS FROM NENE CARRIAGE W2024/10729757
March/Platform 7 0001 Sun 0830 Sun SIDING P & D Maintenance
Up March/Platform DOW TO BE RETIMED OVER THE DOWN [76m0ch and 76m30ch
6 FA WEEN FLETTON JN AND W2024/10707637
New England Peterborough South |Up Stamford Possession |05/01/25 05/01/25 PE ROUGH TERMINATING IN PLATFORM 1 |station Work
North (Platform 4) 0001 Sun  |0630 Sun OR 2 76m19ch and 76m42ch
Peterborough Peterborough March Possession  |05/01/25 05/01/25 LAT?*ORM 1 OR 2 TO REMAIN LIVE FOR g;?jﬁ%om‘lggo
Independent 0001 Sun (0830 Sun LING 77m60ch and 78m20ch
Peterborough New England North |Down Fast Possession  |05/01/25 05/01/25 W2024/11157111
South 0001 Sun 0630 SATWS
100m8ch and 100m70ch
Peterborough Peterborough Two Way Goods |Possession |05/01/25 05/01 \W2024/10876219
Station Station Line 0001 Sun 30 Su Technical Inspection
_ __ 76m30ch and 76m70ch
Peterborough Peterborough Nene |All Sidings Sidings 05/01/25 05/G4/25 W2024/11102124
Nene CHS CHS Possession  |0001 #Un 836/ Sun S&T Points
p 4
Peterborough Peterborough Nene |All Sidings BLOCKED To |05/ 905/01/25 100m8ch and 100m70ch
Nene CHS CHS Electric 0630 Sun
Trains
Fletton Jn Werrington Jn Down Slow / Down|Possessi 5/071/25 05/01/25
Stamford 0 Sun 0830 Sun
(Platform 5)
Peterborough Werrington Jn Down Fast Ssessl| 05/01/25 05/01/25
South 0630 Sun 0830 Sun
Werrington Jn Peterborough North |Up Slow o] sion  |05/01/25 05/01/25
Up Fast 0630 Sun {0830 Sun
Peterborough South [Up Stal Possession |05/01/25 05/01/25
G/ 0630 Sun (0830 Sun
P2024/4131404 |[EA1580 |Brandon Brandon oWQ Goods Loop|Line Blockage|04/01/25 05/01/25 W2024/11169274
(Between 2300 Sat 0040 Sun P-Way Maintenance
Trains) + EPR 83mOch and 87mOch
Lakenheath Thetford wn and Up Line Blockage|04/01/25 05/01/25
Main (Between 2300 Sat  [0040 Sun
Trains) + EPR
Brandon Brandon Down Goods Loop|Line Blockage|05/01/25 05/01/25
+EPR 0040 Sun  |0725 Sun
Lakenheath Thetford Down and Up Line Blockage|05/01/25 05/01/25
Main + EPR 0040 Sun  |0725 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4014314 |[EA1580 |Harling Road Poplar Farm LC Down and Up Line Blockage|05/01/25 06/01/25 W2024/11161171
(MCG) Main +EPR 2325 Sun  |0545 Mon P-Way Maintenance
102mOch and 106m50ch
'W2024/10909961
S&T Points
104m15ch and 104m53ch
P2024/4131388 |[EA1580 |Attleborough Trowse Jn Down Main/Down |Line Blockage|04/01/25 04/01/25 W2024/11139307
Thetford +Detonators |0015 Sat 0440 Sat Structures Examination
_ 111mOch and 122m0Och
Trowse Jn Attleborough Up Thetford/Up Line Blockage|04/01/25 04/01/25
Main +Detonators 0015 Sat 0440 Sat
Wymondham Wymondham Mid Norfolk Line Blockage|04/01/25 04/01/25
Railway +Detonators |0015 Sat 0440 Sat

X
2
&

&
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Location from Location to Type
P2024/3939970 |[EA1010 |Liverpool Street |Bethnal Green West |Down and Up Possession |12/01/25 13/01/25 TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINESW2024/10617029
Jn Suburban 0040 Sun  |0400 Mon BETWEEN BETHNAL GREEN WEST JN AND Structures Work
i i LIVERPOOL ST 0OmOch and Om77ch
Liverpool Street Platforms 1-4 Possession  |12/01/25 13/01/25 \W2024/10812035
0040 Sun  |0400 Mon TRAINS TO R LATFORMED IN PLATFORMS [Track Maintenance
5-17 AT OCNSTREET 0mOch and Om77ch
NO O/FROM PLATFORMS 1-4 AT
LI OL STREET
e
NOT S TO BE STABLED IN PLATFORMS 1-4
T LI))ERPOOL STREET
MTREL SERVICES REQUIRE TWO PLATFORMS AT
LIVERPOOL STREET (HIGH LEVEL) TO STABLE
FOR LATE/EARLY SERVICES
CD Structures: Bishopsgate Tunnel
P2024/4116318 |[EA1010 |Carpenters Road |Temple Mills East Jn |Down and Up Line Blockage|12/01/25 1/25 W2024/11147999
EA1150 |South Jn Temple Mills +Detonators 0115 Su 0430Sun Track Maintenance
EA1280 _ P . 3m60ch and 4m5ch
Channelsea Stratford Central Jn  |Down and Up Line Blockage|12/Q 1/25
South Jn West Channelsea Curve|+Detonators 9430 Sun
Stratford Stratford Platform Line Blockag < : 12/01/25
10A/Avoiding Line |+Detonatgrs 5un  |0430 Sun
P2024/4012226 |EA1010 |ForestGate Jn |Woodgrange Park Jn|Down and Up Posse #2/01/25 12/01/25 ELECTRIC LINE SERVICES TO TRAVEL OVER THE W2024/11083301
EA1030 Branch 0120 Sun 0740 Sun DOWN AND UP MAIN BETWEEN BOW JN AND S&T Maintenance
ILFORD DEPOT L/END JN FROM 0545 TO 0740 3m50ch and 5m70ch
Manor Park Forest Gate Jn Up Passenger yon 12/01/25 12/01/25 SUN \W2024/10770658
Avoiding 0120 Sun 0740 Sun Structures Examination
Stratford Stratford Possession |12/01/25 |12/01/25 o and amazch
0120 Sun 0545 Sun Track Maintenance
Stratford L/End  |Manor Park Possession |12/01/25 |12/01/25 3mé60ch and 5m70ch
0120 Sun (0545 Sun
Possession  |12/01/25 12/01/25
0120 Sun  |0740 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4096586 |[EA1010 Chadwell Heath |Chadwell Heath Turnback Line Possession {12/01/25 12/01/25 PANTOGRAPHS TO BE LOWERED ON ALL 'W2024/11084285
EA1011 0130 Sun  |0545 Sun STABLED TRAINS IN ALDERSBROOK CS AND IN  |OHL Work
ILFORD DEPOT ALL LINES, SIDINGS AND SHEDS. |6m20ch and 11m30ch
Forest Gate Jn Romford L/End Jn Down and Up Possession |12/01/25 12/01/25 \W2024/11167169
Electric 0130 Sun  |0545 Sun Station Work
lIford L/End Forest Gate Jn Up Passenger Possession {12/01/25 12/01/25 8moch and 9m0ch
Avoiding 0130 Sun  |0545 Sun
Manor Park liford L/End Down Passenger |Possession |12/01/25 12/01/25
Avoiding 0130 Sun  |0545 Sun
Romford L/End Jn  |Down and Up Possession [12/01/25  |12/01/25 o
Main 0130 Sun 0545 Sun ‘ ,
Romford Romford Romford Sidings 12/01/25 12/01/25
Engineers Depot |Possession (0130 Sun  |0545 Sun
Aldersbrook Aldersbrook All Lines BLOCKED To|12/01/25 12/01/
Carriage Sidings |Carriage Sidings A/C Electric {0130 Sun 053
Trains
lIford Depot lIford Depot All Lines BLOCKED To|12/01/25 12/01/2
AllSidingsin ~ |A/C Flectric 10130 Sun Sun
rains
Depot
P2024/4155192 |[EA1010 |Gidea Park Gidea Park Turnback Line  [Possession 01/25 ELECTRIC LINE SERVICES TO TRAVEL OVER THE [W2024/11260353
EA1011 500 Thu DOWN AND UP MAIN BETWEEN STRATFORD Track Maintenance
_ V. C/END JN 8m70ch and 15m0Och
Harold Wood Down and Up Possessio 16/01/25 AND ROMFORD FROM 0025 TO 0130 THU
Electric 0130 Thu ELECTRIC LINE SERVICES TO TRAVEL OVER THE
. DOWN AND UP MAIN BETWEEN STRATFORD
Chadwell Heath |Chadwell Heath Turnback Line Posse #£6/01/25 16/01/25 C/END JN
0130 Thu  |0500 Thu IAND SHENFIELD L/END JN FROM 0130 TO 0500
Gidea Park Gidea Park Stabling Lines 1 Possession |16/01/25 | 16/01/25 Ao e AVAILABLE TO/FROM ILEORD DEPGT AT
0130 Thu  |0500 Thu C/END JN
y's
Seven Kings Harold Wood Down a Possession  |16/01/25 16/01/25 NO ACCESS AVAILABLE TO/FROM GIDEA PARK
9 Eoetil o 0130 Tht 10500 Th STABLING LINES FROM 0130 TO 0500 THU
MTREL TO STABLE ONE UNIT AT LIVERPOOL
STREET
P2024/4096607 |EA1011 |Chadwell Heath |Gidea Park and Up Line Blockage|13/01/25 13/01/25 \W2024/11083726
CN + Disconnect {0140 Mon |0425 Mon Patrolling
Dojvn and Up 11m10ch and 12m30ch
n
P2024/4096608 |[EA1011 |Ingatestone Ingateston Down Passenger |Line Blockage|12/01/25 12/01/25 W2024/11083896
Loop + Disconnect |0105 Sun 0635 Sun Track Maintenance
_ _ 21mOch and 25mOch
Shenfield C/End |Church Lane LC Down and Up Line Blockage|12/01/25 12/01/25
(CCTV) (EA1011) Main + Disconnect {0105 Sun 0635 Sun

Electronic Copy - Uncontrolled when printed




Network Rail
Anglia Route

EAS - Section 7
Version 4.2

Data freeze: EAS_V4 2 2025

Week 42 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4067422 |[EA1011 |Chelmsford Chelmsford Down Passenger |Possession |12/01/25 12/01/25 W2024/11120546
Loop 0125 Sun  |0635 Sun Structures Examination
33m57ch and 34m31ch
Hatfield Peverel Down and Up Possession  |12/01/25 12/01/25 \W2024/11222337
Main 0125 Sun 0635 Sun Station Work
Chelmsford Chelmsford Goods Sidings 12001/25  |12/01/25 A S am23ch
Yard/Incline Possession  |0125 Sun  |0635 Sun .
Post Office Yard Station Work
29m70ch and 34m31ch
Chelmsford Marks Tey L/End Down and Up BLOCKED To|12/01/25 12/01/25
Main A/C Electric  |0125 Sun  |0625 Sun
Trains
Witham L/End Braintree Single BLOCKED To|12/01/25 12/01/25
A/C Electric 0125 Sun 0625 Sun
Trains ‘
P2024/4004122 |[EA1011 |Marks Tey Jn Marks Tey Down & Up Line Blockage|13/01/25 13/01/25 W2024/11145697
EA1070 Sudbury +Detonators |0120 Mon (0440 M Structures Work
EA1080 47m40ch and 48m60ch
Witham Witham C/End Down Passenger |Line Blockage|13/01/25 13/0 W2024/11156032
Loop/Platform 4 |+Detonators 0120 Mon |0440 M S&T Maintenance
Witham Jn Witham Jn Up & Down Line Blockage|13/01/25 aL/25 A4mdach and 47m30ch
Braintree +Detonators Mon W2024/10800691
Track Maintenance
Witham LIEnd  |Colchester Down and Up Line Blockage 38m25ch and 47m30ch
Main +Detonators 'W2024/11156031
/TN S&T Maintenance
Witham C/End Up Passenger Line BlockaSg) 13/01/25 44m40ch and 47m14ch
Loop/Platform 1 |+Detongfors 0440 Mon

2
&

&
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P2024/3917483 |[EA1011 |Colchester Colchester Platforms 1-6 Possession |12/01/25 12/01/25 GA TO STABLE TRAINS IN PLATFORMS 5-6, 'W2024/10848720
EA1090 Down Passenaer 0140 Sun |0650 Sun BRIDGE ROAD AND SUDBURY DOCK AT S&T Maintenance
EA1100 9 COLCHESTER 51m210ch and 52m40ch
Colchester Jn boognd Down Possession |12/01/25 12/01/25 W2024/10827935
Clpacton 0140 Sun 10650 Sun GE CYCLICTYP Track Maintenance
51m5ch and 52m40ch
Colchester LIEnd  |Up Passenger Possession |12/01/25  [12/01/25 W2024/10848796
Loop 0140 Sun 0650 Sun S&T Points
51m10ch and 52m40ch
Colchester Jn Hunwick Jn Up and Down Possession |12/01/25 12/01/25
Avoiding 0140 Sun  |0650 Sun
Wivenhoe Down and Up Possession  |12/01/25 12/01/25
Clacton 0140 Sun  |0650 Sun
Colchester L/End |Colchester Up & Down Goods|Possession |12/01/25 12/01/25
0140 Sun 0650 Sun
Colchester C/End Down and Up Possession |12/01/25 12/0
Main 0140 Sun (0650
Colchester L/End Down and Up Possession {12/01/25 1/25
Goods 0140 Su 0658, Sun
P
East Gate Jn Colchester Town Down and Up Possession |12/ 5 1/25
Colchester Town 01 650 Sun
Hythe Jn Colne Jn Down and Up Possession 47 12/G§/2 12/01/25
Hythe Curve / 140/5un  |0650 Sun
Colchester Colchester Carriage Sidings |Sidin 01/25 12/01/25
Down Sidings P SSQN 140 Sun 0650 Sun
Washer Road
No.1 Recepti
y 2

K

&
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P2024/3937064 |[EA1011 |Bury St. Edmunds|Haughley Jn Down Main/Down |Possession |11/01/25 13/01/25 RAIL REPLACEMENT ROAD SERVICE TO W2024/11040814
EA1012 Bury 0205 Sat 0445 Mon OPERATE BETWEEN IPSWICH AND NORWICH Permanent Way Inspection
EA1013 IAND BETWEEN IPSWICH AND BURY ST EDMUNDS73m40ch and 80m73ch
EA1130 |Claydon GF Claydon GF Down Goods Loop|Possession |11/01/25 13/01/25 \W2024/11030444
EA1430 0205 Sat 0445 Mon ROAD TO BE CL D AT THE FOLLOWING LC: S&T Work
EA1530 BURSTON AH TWEEN 0205 SAT TO 0445
EA1744 |EastSuffolk Jn | Trowse Jn Down and Up Possession |11/01/25  |12/01/25 MON Ssggéi%o%%%gégn 26ch
Main 0205 Sat 0055 Sun _ Commissioning Work
Europa Jn Boss Hall Jn Down and Up Possession |11/01/25  |13/01/25 rB‘S.'rA T OL(S)SNDTS-I;);—;{OESFLE?\IL;?\J\BVIQIBCIJ_(S:UN 81mOch and 94m79ch
Bacon Factory 0205 Sat 0445 Mon 704445 MONPREGENT STREET MCB 6" CCTV 1y 2024/11023495
Curve : : a Rail Testing and Lubrication
Haughley Jn Bury St. Edmunds  |Up Bury/Up Main |Possession [11/01/25  |13/01/25 82m0ch and 83m30ch
\W2024/11023497
0205 Sat 0445 Mon FELI¥STOWE FREIGHT SERVICES TO BE 024111023497
TED VIA COLCHESTER / GE MAIN LINE / | <l Testing and Lubrication
Stowmarket L/End|Stowmarket Down & Up Goods|Possession |11/01/25 13/01/25 79m35ch and 81m10ch
NORTH LONDON LINE AND WEST COAST / EAST
Loop 0205 Sat 0445 Mon 'W2024/11023592
COAST MAIN LINE . ; _
— — Rail Testing and Lubrication
Barham Barham Sidings Sidings 11/01/25 83m50ch and 89mich
Possession 0205 Sat gTA I'IFD(éV?I'IFCAELE TRAINS IN PLATFORMS 1,2 AND 4000 S o
Diss Diss Up Sidings Sidings 11/01/25 PANTOGRAPHS TO BE LOWERED ON TRAINS ~ |PL Tamping
Possession (0205 Sat STABLED AT IPSWICH AND CS 85mO0ch and 86m75ch
\W2024/10833145
Stowmarket Stowmarket Goods Yard Sidings 11/0 /25 DISS SIDINGS TO BE CLEAR OF STABLED OTM  [S&T Maintenance
Possession  |02Q#'S 5 Mon 67m55ch and 70m50ch
/. GE CYCLIC TYPE 125 'W2024/10837472
East Suffolk Jn  |Boss Hall Jn Down and Up East|Possession 12/01/25 GE CYCLIC TYPE D PL Tamping
Suffolk 0055B5un 0715 Sun Signalling: Colchester to Norwich FDM Stage 6 87m45ch and 88m35ch
C issioni 'W2024/10863916
Halifax Jn Griffin Wharf Single Possesfio 125  |12/01/25 D \WhE S < Sown Re-Rail ST Mainterance
o~ 055 Sun 0715 Sun 37m0ch and 40m53ch
Trowse Jn Down and Up %o 120125  |12/01/25 ‘é";ﬁ;‘g ?ﬁiﬁ;ﬁiﬁ
Main n  |0715 Sun !
0055 Su 0715 Su 82m70ch and 83m40ch
Ipswich East Suffolk Jn Down & U ession |12/01/25  [12/01/25 \W2024/10814750
Lowesto 0055 Sun  |0715 Sun Flail Mowing Machine
103m35ch and 113m45ch
Ipswich Possession  |12/01/25 12/01/25 'W2024/11106210
4 0055 Sun 0715 Sun Other E&P Work
_ _ 96m15ch and 103m30ch
Ipswich Goods Jn |East Suffolk Jn & Up Goods|Possession |12/01/25 12/01/25 \W2024/10800575
Rejeption No.1 0055 Sun 0715 Sun Patrolling
- = - — 67m55ch and 70m50ch
Ipswich Goods Jn |East Suffollf’'dn eception No.2-3 (Sidings 12/01/25 12/01/25 \W2024/10837601
Arrival Line Possession  |0055 Sun  |0715 Sun PL Tamping
) o 88mO0Och and 88m70ch
Field Sidings W2024/10757841
No.1-2 i Station Work
Europa Jn Trowse Jn Down and Up Possession  |12/01/25 13/01/25 79m77¢ch and 81m28ch
Main 0715 Sun 0445 Mon W2024/10942568
Telecoms Maintenance
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P2024/3937064 82m70ch and 88m20ch
Continued 'W2024/10817308
OHL Work
73m30ch and 81m35ch
'W2024/10837593
PL Tamping
83m65ch and 84m55ch
'W2024/10814856

&

&

&

O

Flail Mowing Machine
103m35ch and 113m45ch
'W2024/11170921

Drain Train (maintenance
only)

67m55ch and 69m57ch
'W2024/11106298

Other E&P Work
98m70ch and 103m30ch
'W2024/10878819

C2 Rerall - Both Rails
71mOch and 79m13ch
'W2024/11106274

Other E&P Work
89m30ch and 95m1ich
'W2024/11114637
\Vegetation Clearance
100m60ch and 101m24ch
'W2024/11106308

Other E&P Work
89m30ch and 95m1lich
'W2024/10665798

C2 Rerail - Both Rails
95m25ch and 103m30ch
'W2024/11105840

OHL Work

71mOch and 95m1ich
'W2024/10824181

Track Maintenance
103m35ch and 113m45ch
'W2024/11138495

Track Maintenance
82m38ch and 84m20ch
'W2024/11250052

S&T Maintenance
103m35ch and 113m45ch
'W2024/10942833
Telecoms Maintenance
82m70ch and 88m20ch
'W2024/11232470
\Vegetation Clearance
95m30ch and 97m6ch
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P2024/3937064 'W2024/10683554
Continued Off Track Work
67m65ch and 69m57ch
'W2024/11030227
S&T Work
80m49ch and 81m26¢ch
P2024/3934968 |[EA1030 |Barking Station Jn|Barking Single/Platform 1 |Possession |12/01/25 12/01/25 RAIL REPL. T ROAD SERVICE WILL BE IN (W2024/11022385
EA1370 0035 Sun  |1035 Sun OPERAT, Patrolling
EA1380 i i i i i i i 6m30ch and 12m20ch
EA1390 |Barking Tilbury  |Barking Tilbury Line |Up Tilbury / Up Possession |12/01/25 12/01/25 ELE AMSECTIONS 540A AND 541D TO BE  \W2024/11087597
Line Jn Jn West Fenchurch Street 0035 Sun {1035 Sun LI R 0835 SUN OHL Inspection
- - - - 6m45ch and 7m30ch
E";‘lg“g‘r? VTV'LbSl:W Barking gt?‘é"gt/';ﬁgﬁfr‘;mh Possession ég;%lé% 1152/)’%155 C2C TORUN TO FENCHURCH STREET VIA WEST \W2024/10664757
un un HAM JINTIL 1035 SUN Structures Examination
Forest Gate Jn  |Woodgrange Park Jn|Down and Up Possession |12/01/25  |12/01/25 POSSESSION TO BE TAKEN AFTER THE c\;‘;‘é‘;%aﬂdléigzocr‘
Branch 0035 Sun  |1035 Sun
PASSAGE OF ARL 5J36 \Vegetation Clearance
South Tottenham |Barking Tilbury Line |Down and Up Possession  |12/01/25 12/0 6m30ch and 8m40ch
East Jn Jn East T&H/Tilbury 0035 Sun 11035 LUL TO NOTE JUBILEE LINE TO BE OPEN W2024/10770685
Structures Examination
NLL CYCLIC TYPE 16A (AMENDED) 8m30ch and 11m65¢ch
'W2024/11169303
Off Track Work
6m30ch and 8m45ch
P2024/4145148 |[EA1050 |Mountnessing Jn |Billericay Down and Up Possession 12/01/25 W2024/11223514
Southend 0630 Sun Mobile Maintenance Train
21m65ch and 24m15ch
P2024/3940868 |[EA1050 |Billericay C/End |Hockley C/End Down Southend 1/25 13/01/25 SERVICES TO TRAVEL OVER THE UP SOUTHEND |W2024/10844059
EA1060 20 Mon 0455 Mon BI-DIRECTIONAL LINE BETWEEN BILLERICAY Track Maintenance
C/END AND HOCKLEY C/END 25m20ch and 35m75ch
Wickford Wickford Platform 1 13/01/25 13/01/25
0020 Mon  |0455 Mon STRUCTURE FOR AMENDED TRAIN PLAN
. . NETWORK RAIL TO OFFER REVISED TRAIN
Wickford Jn Wickford Jn Up & Dowi Blockage 13/01/25 13/01/25 SCHEDULE PATHS TO OPERATORS. DOWN
SouthmigSter, + Disconnect |0020 Mon 0455 Mon TRAINS TO BE RETIMED WITH THE ENGINEERING
Hockley C/End Billericay C/End Up tgnd Line Blockage|13/01/25 13/01/25 ﬁlgl'},%vgﬁggﬁ\lgFH[é]cTK?_EE MOVED TO
+ Disconnect {0145 Mon 0410 Mon
Wickford Wickford atfym 4 Line Blockage|13/01/25 | 13/01/25 SSV INSPECTIONS TYPE 1
+ Disconnect |0145 Mon 0410 Mon
o~
P2024/4096502 |[EA1050 |Southend Victoria |Southend \fictasg latforms 1-4 Line Blockage|12/01/25 12/01/25 'W2024/11083808
+ Disconnect (0220 Sun  |0610 Sun S&T Maintenance
_ __ & _ 32mO0ch and 41m42ch
Wickford Jn Southend Victoria Down and Up Line Blockage|12/01/25 12/01/25
Southend + Disconnect |0220 Sun  |0610 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4096627 |[EA1060 |North Fambridge |North Fambridge Down Platform Possession  |12/01/25 13/01/25 W2024/11084291
2320 Sun  |0455 Mon OHL Work
29m30ch and 45m42ch
Wickford Jn Southminster Up & Down Possession  |12/01/25 13/01/25
Southminster 2320 Sun 0455 Mon
P2024/4096611 |[EA1060 |North Fambridge |North Fambridge Down Platform Line Blockage|13/01/25 14/01/25 W2024/11083926
+ Disconnect 2355 Mon 0430 Tue Track Maintenance
_ _ _ 29m30ch and 45m42ch
Wickford Jn Southminster Up & Down Line Blockage|13/01/25 14/01/25
Southminster + Disconnect 2355 Mon 0430 Tue
P2024/4096612 |[EA1060 |North Fambridge |North Fambridge Down Platform Line Blockage|15/01/25 15/01/25 'W2024/11083981
+ Disconnect {0030 Wed [0455 Wed Track Maintenance
i i _ 4 29m30ch and 45m42ch
Wickford Jn Southminster Up & Down Line Blockage|15/01/25 15/01/25
Southminster + Disconnect |0030 Wed |0455 Wed
P2024/4096628 |[EA1060 |North Fambridge |North Fambridge Down Platform Line Blockage|15/01/25 16/0 'W2024/11083813
+ Disconnect (2355 Wed (0430 T Track Maintenance
- - - 29m30ch and 45m42ch
Wickford Jn Southminster Up & Down Line Blockage|15/01/25 1 125
Southminster + Disconnect 2355 043¢/ Thu
P2024/4096613 |[EA1060 |North Fambridge |North Fambridge Down Platform Line Blockage |17 »17/01/25 W2024/11083982
+ Disconnect 0455 Fri Track Maintenance
_ _ _ 29m30ch and 45m42ch
Wickford Jn Southminster Up & Down Line Blo 17/01/25
Southminster + Discl 0455 Fri
P2024/4140123 |[EA1090 |Clacton Carriage |Clacton Carriage Up Carriage Ings 13/01/25 13/01/25 \W2024/11213364
Sidings Sidings Siding n 0900 Mon |1600 Mon Depot Work

Shunting Spur

Connectio

NoJ 7 Siding
0. 8 Siding

69mO0ch and 69m56¢h
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Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4140140

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

Middle Road and
Klondyke Siding
Klondyke Siding

Middle Road
Outside Road
No. 7 Siding
No. 8 Siding

Sidings
Possession

14/01/25
0900 Tue

14/01/25
1600 Tue

Q
X

\W2024/11213365
Depot Work
69mOch and 69m56ch

P2024/4140104

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

Middle Road and
Klondyke Siding
Klondyke Siding

Middle Road
Outside Road
No. 7 Siding
No. 8 Siding

Sidings
Possession

P2024/4140125

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

iding
NQ@J8 Siding

15/01/25
0900 Wed

15/01/25
1600 Wed

\W2024/11213366
Depot Work
69mO0ch and 69m56¢h

/01/25
0900 Thu

16/01/25
1600 Thu

\W2024/11213367
Depot Work
69mO0ch and 69m56¢h
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2024/4140141 |[EA1090 |Clacton Carriage |Clacton Carriage Up Carriage Sidings 17/01/25 17/01/25 \W2024/11213327
Sidings Sidings Siding Possession  |0900 Fri 1600 Fri Depot Work

Shunting Spur

Connection to

Middle Road and
Klondyke Siding
Klondyke Siding

Middle Road
Outside Road
No. 7 Siding
No. 8 Siding

Q
X

69mOch and 69m56ch

P2024/4123963 |[EA1120

Manningtree East
Jn

Wrabness

Down and Up
Harwich

Line Blockage|12/01/25 12/01/25

0020 Sun  |0715 Sun

Mistley

Mistley

Down Loop

Line Blockage|12/01/25 12/01,

0020 Sun 0715

'W2024/11158503
Station Work
61m3ch and 61m27ch

P2024/3939015 |EA1160

Bethnal Green
East Jn

Hackney Downs

Down and Up Fast

Line Blockage|11/01/25 1/25

0830 Sat 1030\ Sat

Maintenance: Patrolling

SERVICES TO TRAVEL OVER THE DOWN AND UP
SUBURBAN BETWEEN BETHNAL GREEN WEST JN
IAND HACKNEY DOWNS NORTH JN

\W2024/10651604
Patrolling
1m40ch and 2m67ch

%
2
&

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3930240 |[EA1160 |Clapton Jn Cheshunt Jn Down and Up Possession  |11/01/25 13/01/25 GA WEST ANGLIA PASSENGER SERVICES TO \W2024/10744902
EA1280 Cambridge 0035 Sat (0445 Mon RUN VIA SEVEN SISTERS Patrolling
EA1290 ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN |6m44ch and 7m49ch
Meridian Water  |Lea Bridge Jn Lea Valley Possession {11/01/25 13/01/25 IAND STRATFORD \W2024/11126240
Reversible 0035 Sat (0445 Mon 'Wheel Timber Renewal
i ELECTRICAL O ORIENT WAY TO BE 4m65ch and 5m76ch
South Tottenham |Tottenham South Jn |Down and Up Possession |11/01/25  |13/01/25 MAINTAINED.TE GHOUT \W2024/10737083
East Jn Tottenham South 0035 Sat 0445 Mon ; o
Curve 'Welding and Grinding
: : : GA MER ATER SERVICES TONOT RUN  lame6ch and 5m76ch
Temple Mills West/Coppermill Jn Down and Up Possession |11/01/25 13/01/25
In Temple Mills 0035 Sat 0445 Mon LU RIZLINE TO BE OPEN W2024/11156923
Off Track Work
Temple Mills West  |Temple Mills Loop |Possession [11/01/25  |13/01/25 6mlch and 13m33ch
In 0035 Sat 0445 Mon AC IC TYPE E (AMENDED) \W2024/10650506

&

Reception Line

&

&

- Br.1393 River Lea

Track Maintenance
4m66ch and 5m76¢ch
'W2024/10650591
Off Track Work
6m10ch and 13m30ch
'W2024/11156780
'Welding and Grinding
6mlch and 13m33ch
'W2024/11156910
Track Maintenance
6mlch and 13m33ch
\W2024/11174998
Survey Work
4m66ch and 5m76¢ch
'W2024/10650562
Off Track Work
4m66¢ch and 5m76ch
'W2024/10650403
S&T Maintenance
4m66¢ch and 5m27ch
'W2024/10650303
S&T Maintenance
4m66ch and 5m76¢ch
'W2024/11156884
S&T Maintenance
6mlch and 13m33ch
'W2024/10827197
Tamping

7m35ch and 8m5ch
'W2024/10737289
'Welding and Grinding
4m66ch and 5m76¢ch
'W2024/11175519
Survey Work

6mlch and 13m30ch
'W2024/10650597
URFDO Inspections
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Possession Ref |[LOR

Location from

Location to
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Start
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Traffic Remarks

Work Type

P2024/3930240
Continued

Q‘o

O

4m66¢ch and 5m76ch
'W2024/10650643
URFDO Inspections
4m66ch and 5m76¢ch
'W2024/11156888
URFDO Inspections
6mlch and 13m33ch
W2024/11175428
Survey Work
6m10ch and 13m30ch
W2024/11156758
'Welding and Grinding
6mlch and 13m33ch
\W2024/11156778
S&T Maintenance
6mlch and 13m33ch
'W2024/10650454
Track Maintenance
4m66¢ch and 5m76¢ch
\W2024/10650304
S&T Maintenance
4m66ch and 5m76¢ch
'W2024/11169336
Rail Changing
4m65ch and 5m76¢ch
'W2024/11156831
Off Track Work
6mlch and 13m33ch
'W2024/11156915
URFDO Inspections
6mlch and 13m33ch

P2024/4017422

EA1160
EA1190

Cheshunt

Cheshunt

Bay lofkage
Platform/Platf

16/01/25
0105 Thu

16/01/25
0425 Thu

NO TRAINS TO BE STABLED IN THE BAY
PLATFORM/PLATFROM 3 CHESHUNT ARL TO
OUTSTABLE

Theobalds Grove

Cheshunt Jn

Line Blockage

Trinity Lane LC

Cadmore Lane LC
(UWC)

16/01/25
0105 Thu

16/01/25
0425 Thu

PATROLLING TYPE B1

Line Blockage

16/01/25
0105 Thu

16/01/25
0425 Thu

'W2024/10652095
Patrolling
13m60ch and 14mOch

P2024/4124996

EA1161

Bishops Stortford
C/End

Stansted
Mountfitchet

Line Blockage
+Detonators

14/01/25
0045 Tue

14/01/25
0450 Tue

Stansted
Mountfitchet

Stansted
Mountfitchet

Down Goods Loop|Line Blockage
+Detonators

14/01/25
0045 Tue

14/01/25
0450 Tue

\W2024/11164914
Preparatory Work
30m55ch and 33m20ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4125017 |EA1161 Bishops Stortford |Stansted Down and Up Line Blockage|15/01/25 15/01/25 \W2024/11164999
C/End Mountfitchet Cambridge +Detonators |0045 Wed 0450 Wed Preparatory Work
30m55ch and 33m20ch
Stansted Stansted Down Goods Loop|Line Blockage|15/01/25 15/01/25
Mountfitchet Mountfitchet +Detonators (0045 Wed (0450 Wed
P2024/4125022 |[EA1161 Bishops Stortford |Stansted Down and Up Line Blockage|16/01/25 16/01/25 \W2024/11164824
C/End Mountfitchet Cambridge +Detonators |0045 Thu  |0450 Thu Preparatory Work
30m55ch and 33m20ch
Stansted Stansted Down Goods Loop|Line Blockage|16/01/25 16/01/25
Mountfitchet Mountfitchet +Detonators |0045 Thu  |0450 Thu
P2024/4125344 |[EA1161 |Bishops Stortford |Stansted Down and Up Line Blockage|17/01/25 17/01/25 'W2024/11165005
C/End Mountfitchet Cambridge +Detonators (0100 Fri 0415 Fri Preparatory Work
_ 4 30m55ch and 33m20ch
Stansted Stansted Down Goods Loop|Line Blockage|17/01/25 17/01/25
Mountfitchet Mountfitchet +Detonators {0100 Fri 0415 Fri
P2024/3943026 |EA1161 |Stansted Airport |Stansted Airport Platforms 1-3 Line Blockage|12/01/25 12/0 NO TRAINS TO BE STABLED IN PLATFORM 2 AT  |W2024/11161399
EA1220 + Disconnect 0135 Sun (0440 S STANSTED AIRPORT S&T Work
_ TRAINS TO BE STABLED AS REQUIRED IN 35m10ch and 36m60ch
Stansted South Jn|\Up Departure Line Blockage|12/01/25 47 12/§1/25 PLATFORMS 1 AND 3 AT STANSTED AIRPORT  |W2024/10619049
Down/Up & Down |+ Disconnect (0135 Syn W.0440/Sun Patrolling
Airport/Up Airport PATROLLING TYPE L (AMENDED) 33m25ch and 34m34ch
Stansted Stansted Down Goods Loop|Line Blockage|12/L/ /01/25 \W2024/10652411
Mountfitchet Mountfitchet + Disconnect n 410440 Sun Drainage Work
Stansted North Jn Down and Up Line Blockag 25 12/01/25 34m75ch and 37mach
Cambridge + Discgyfnect Sun 0440 Sun
Stansted North Jn |Stansted East Jn Up & Down Li agefM2/01/25 12/01/25
Cambridge Chord is! 0135 Sun  |0440 Sun
Stansted South Jn|Stansted Airport Down Airport/Up”&Line BlgiCkage|12/01/25 12/01/25
Down Airpol 4@ Disconnect |0135 Sun  |0440 Sun

Arrival Dyn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3905049 |EA1161 |Audley End Cambridge Down and Up Possession |11/01/25 |12/01/25 GA RAIL REPLACEMENT ROAD SERVICE TO W2024/10714233
EA1230 0210 Sat 0050 Sun OPERATE BETWEEN CAMBRIDGE NORTH AND Resignalling Work
EA1530 _ _ _ AUDLEY END 45m60ch and 53m18ch
LN125 Cambridge Cambridge Platforms 1-4 Possession {11/01/25 12/01/25 GTR RAIL REPLACEMENT ROAD SERVICE TO \W2024/10714234
0210 Sat 0050 Sun OPERATE BETW, CAMBRIDGE NORTH/ Resignalling Work
Platform Line Possession [11/01/25  [13/01/25 CAMBRIDGE YSTON 51m40ch and 59m15ch
_ 0210 Sat 10400 Mon CROSS CO RAINS RAIL REPLACEMENT  |W2024/10714232
Through Line ROAD S OPERATE BETWEEN Resignalling Work
Cambridge L/End No.8 Platform Line|Possession |11/01/25 12/01/25 STANST PORT AND CAMBRIDGE 42mOch and 51m35ch
. 'W2024/10717409
No.7 Platform Line 0210 Sat 0050 Sun GB ITEMOOR SERVICES TO RUN VIA Major Projects
Cambridge L/End |Cambridge Down Slow Possession |11/01/25 13/01/25 4 OROUGH (RR) & ECML 51m40ch and 55m67ch
0210Sat 0400 Mon SERVJCES TO TERMINATE/START FROM UP W2024/10759761
Track Maintenance
Great Chesterford |Great Chesterford Up Goods Loop  |Possession |11/01/25 13/01/25 ORM AT AUDLEY END 53m35ch and 60mOch
0210 Sat 0400 Mon SERVICES TO TERMINATE/START FROM \é\fu%ifﬁo?riﬁizn
Shepreth Branch |Royston Downand Up  |Possession |11/01/25 PLATFORMS 5, 6, 7 AND 8 AT CAMBRIDGE smech and Bamisch
Jn Royston 0210 Sat NO ACCESS TO/FROM PLATFORMS 1-4 AT
CAMBRIDGE 'W2024/10759773
Whittlesford Whittlesford Parkway |Down Goods Loop|Possession |11/01/25 Station Construction
Parkway 0210 Sat PANTOGRAPHS TO BE LOWERED ON TRAINS  22m27ch and 55m63ch
_ _ _ STABLED IN PLATFORMS 2 & 3 BETWEEN 0305 ~ |W2024/11245690
Cambridge Cambridge Shunt Spur Sidings 11/0 125 SAT AND 0350 MON Survey Work
Possession  |0214'S 0 Mon 55m70ch and 55m76¢ch
— p FOXTON RUGBY PORTLAND CEMENT SIDINGS ~ |W2024/11164120
Foxton Foxton Rugby Portland  |Sidings 13/01/25 TO BE KEPT CLEAR OHL Work (Maintenance)
Cement Possessio 4 5at 0400 Mon 45m55ch and 49m60ch
Siding ROAD TO BE OPEN AT THE FOLLOWING LC'S: \W2024/11237707
Audley End Waterbeach Down and Up Possdisi 01/25  |12/01/25 STATION ROAD (SHELFORD LC), ICKLETON Remove Rail Defects
050 Sun 10750 Sun ROAD, LC MELDRETH ROAD LC, AND SHEPRETH |52m40ch and 53m0ch
LC FOR RAIL REPLACEMENT BUS SERVICE 'W2024/10649279
Cambridge Cambridge Down Goods Loop esson |12/01/25 12/01/25 ROAD CLOSURE REQUIRED FOR FOXTON LC S&T Points
Platforms 1- 0050 Sun 0750 Sun BETWEEN 0200 SAT TO 0200 SUN 49m6ch and 49m54ch
— \W2024/10745425
Cambridge C/End |Cambridge L/End le|Possession  |12/01/25 12/01/25 WHEREVER ANY ISOLATION HAS BEEN TAKEN, |Structures Examination
0050 Sun 0750 Sun AFFECTING ANY PART OF 425 AND/ OR 426 49m1ch and 50m46ch
SECTIONS: PRIOR TO ISOLATION
Cambridge North |Cambridge North Possession [12/01/25  [12/01/25 COMMENCEMENT AND PRIOR TO ISOLATION
0050 Sun 10750 Sun FINISH, GTR CLASS 700 PANTOGRAPHS TO BE
LOWERED ON STABLED TRAINS AT ALL
Coldham Lane Jn |Laundry Lane AQCL Possession {12/01/25 12/01/25 CAMBRIDGE CS STABLING LOCATIONS TO
and B / market 0050 Sun 0750 Sun MITIGATE AGAINST MOMENTARY LOSS OF
POWER.
Cambridge Cambridg Reception Sidings |Sidings 12/01/25 12/01/25
1-2 Possession 0050 Sun  |0750 Sun CD Enhancements: Cambridge South
Headshunt CD Track: Foxton S&C Follow Up
CD Signalling: C3R
No.3 to No.7
Carriage Siding WA CYCLIC TYPE J (AMENDED)
Chisholm Line
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3905049 Cavendish Road
Continued Ladder
Post Office Ladder
Bypass Road
Reception North
Fletchers Terrace
Ladder
Reception South
Wash Road
No.08 to 09 =l
Carriage Sidings
No.10 to 16
Carriage Sidings
No.17 Carriage
Siding
Coldham Lane
Ladder
Engine Spur
Engine Siding No
land?2
Chesterton Jn Chesterton Jn Down Chesterton |Sidings
Jn Yard/Sidings  |Possession
Audley End Cambridge Down and Up Possession 13/01/25
0400 Mon
Cambridge Cambridge Platforms 1-4 Possegsio 1 13/01/25
4750 Sun 0400 Mon
Cambridge L/End No.7 Platform Line sShon  |12/01/25 13/01/25
No.8 Platfor ﬁ 0750 Sun (0400 Mon
P2024/4116957 |[EA1161 |Great Chesterford |Whittlesford Parkway [Down andgJp v< PosSsession  |17/01/25 17/01/25 \W2024/11149740
0050 Fri 0435 Fri PL Stoneblowing
V4 46m32ch and 48m41ch
P2024/3999024 |[EA1161 |Great Chesterford |Shelford d Possession |16/01/25 16/01/25 W2024/10619269
0050 Thu  |0435 Thu Patrolling
- - - 49mOch and 50m55ch
Whittlesford Whittlesford Parigvay |D8n Goods Loop|Possession  |16/01/25 16/01/25 \W2024/11149693
Parkway 0050 Thu  |0435 Thu PL Stoneblowing
Whittlesford Whittlesfor y|Up Siding Sidings 16/01/25  |16/01/25 A6m32ch and 50m55ch
Parkway Possession  [0050 Thu  |0435 Thu
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4096506 |[EA1161 |Ely Ely Ely Up Platform  |Line Blockage|12/01/25 12/01/25 'W2024/11082728
EA1540 Loop/Ely Up +Detonators {0035 Sun  |0740 Sun Structures Examination
Goods Loop 12m30ch and 11m75ch
Ely Down Goods W2024/11222580
Loop Survey Work
Ely Dock Jn Ely North Jn Down and Up Line Blockage|12/01/25 12/01/25 70mOch and 70m55ch
+Detonators  |0035 Sun  |0740 Sun
Soham Down Soham Line Blockage|12/01/25 12/01/25
Single Up +Detonators |0035 Sun  |0740 Sun
Ely Ely Ely Up Through |Sidings 12/01/25 12/01/25
Sidings Possession  |0035 Sun  |0740 Sun =l
P2024/4127838 |[EA1161 | Ely North Jn Queen Adelaide LC |Down and Up Line Blockage|12/01/25 12/01/25 W2024/11158445
EA1162 (AHBC-X) Kings Lynn +Detonators |0045 Sun  |0740 Sun LC Work
(ELR:BGK/LOR:EA1 71m76ch and 76m35ch
162)
Queen Adelaide [Black Horse Drove |Down and Up/Up |Line Blockage|12/01/25 12/0
LC (AHBC-X) L/C & Down +Detonators (0045 Sun 0740
(ELR:BGK/LOR:E
Al1162)
P2024/4145757 |[EA1162 |Watlington Kings Lynn Down and Up/Up |Line Blockage 12/Q1L/25 \W2024/11220887
& Down +Detonators 011 Sun Survey Work
y. 90m70ch and 92m54ch
P2024/4153433 |[EA1200 |St. James Street |Wood Street Down and Up Line Blockagg/ 16/01/25 \W2024/11257815
Chingford +Detonators hu |0500 Thu Track Maintenance
6mOch and 6m60ch
P2024/4153461 |[EA1200 |St. James Street |Wood Street Down and Up Line gels7/01/25 17/01/25 W2024/11258088
Chingford +Fetona 0135 Fri 0500 Fri Track Maintenance
6mOch and 6m60ch
P2024/4151212 |[EA1210 |Rye House Rye House Down and Up ineMkage 11/01/25 11/01/25 \W2024/11252747
Hertford 0035 Sat 0515 Sat \Vegetation Clearance
18m60ch and 18m75ch
P2024/4124098 |[EA1210 |Hardmead LC Hertford East Down Line Blockage|12/01/25 12/01/25 W2024/11163076
(UWC) He +Detonators 0105 Sun 0735 Sun (7 hrs) Drainage Inspection
_ 22mOch and 22m40ch
Hertford East Hertford East P s 1-2 Line Blockage|12/01/25 12/01/25
+Detonators |0105 Sun 0735 Sun (7 hrs)
P2024/4153285 |[EA1220 |Coopers Lane Jn |Stansted Ai Arrival Down  |Line Blockage|14/01/25 14/01/25 \W2024/11257574
+Detonators |0035 Tue  |0455 Tue P-Way Maintenance
ggvl\?neparture 36m30ch and 37m4ch
Stansted Airport |Stansted Airport Platforms 1-3 Line Blockage|14/01/25 14/01/25
+Detonators |0035 Tue  |0455 Tue
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4124600 |[EA1230 |Royston C/End |Shepreth Down and Up Line Blockage|14/01/25 14/01/25 W2024/11168479
Royston 0145 Tue  |0455 Tue Station Work
47m50ch and 48m20ch
P2024/4087761 |[EA1290 |Harringay Green |South Tottenham Down and Up T&H|Line Blockage|12/01/25 12/01/25 RAIL REPLACEMENT ROAD SERVICE IN \W2024/11022156
EA1300 |Lanes East Jn 0700 Sun  |1235 Sun OPERATION Patrolling
EA1370 i ; 4m45ch and 6m20ch
Seven Sisters Jn |South Tottenham Up/Down Seven |Line Blockage|12/01/25 12/01/25 NLL CYCL 6B
West Jn Sisters Chord 0700 Sun {1235 Sun
South Tottenham |Tottenham South Jn |Down and Up Line Blockage|12/01/25 12/01/25
East Jn Tottenham South 0700 Sun  |1235 Sun
Curve =
P2024/4151583 |[EA1290 |Harringay Green |Leytonstone High Down and Up T&H|Line Blockage|13/01/25 13/01/25 W2024/11253672
EA1300 |Lanes Road (Between 0100 Mon |0500 Mon S&T Points
EA1370 Trains) 5m40ch and 10m0ch
Seven Sisters Jn |South Tottenham Up/Down Seven |Line Blockage|13/01/25 13/01/25
West Jn Sisters Chord (Between 0100 Mon  |0500 M
Trains)
South Tottenham |Tottenham South Jn |Down and Up Line Blockage|13/01/25 13/0
East Jn Tottenham South |(Between 0100 Mon  |0500 M
Curve Trains)
P2024/3942685 |[EA1310 |Gospel Oak Hampstead Heath  |Down and Up Line Blockage|12/01/25 12/01/25 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS |W2024/10679393
EA1370 North London + EPR 005545un Sun NOT PERMITTED Track Maintenance
p 4 1mlch and 1m40ch
Gospel Oak Jn Junction Road Jn Down and Up T&H|Line Blockage |12/ $12/01/25 NLL CYCLIC TYPE 8 ROTR W2024/10679395
+EPR 0 0810 Sun URFDO Inspections
1ml1ch and 1m40ch
4

5

&

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943426 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |12/01/25 12/01/25 NO TRAINS TO BE STABLED IN THE REVERSING |W2024/10619905
EA1370 North London 0105 Sun (0810 Sun SIDING AT KENSAL GREEN Patrolling
MD150 ARL ECS MOVES CAN BE HELD AT WM672 1m57ch and 2m55ch
MD155 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |12/01/25 12/01/25 W2024/11117717
MD160 Line 0105 Sun (0810 Sun PANTOGRAPHS E LOWERED ON ALL S&C Unit Renewal
_ _ STABLED TR GOSPEL OAK PLATFORM 3 |(Maintenance Only)
Willesden Suburban |Down and Up New|Possession |12/01/25 12/01/25 1m57ch and Om52¢ch
Jn Line 0105 Sun 0810 Sun NLL CYC PEQROTR \W2024/10650891
Mitre Bridge Jn  |Willesden High Level |Down and Up Possession [12/01/25  |12/01/25 ERE.P: I Nt |—<45 Tlg 4 T%Posgéhda“on and Off Track Work
Jn High Level 0105 Sun 10810 Sun esl ensal Green Jn 1m57ch and Om45ch
'W2024/10650858
Kensal Green Jn |Kensal Green Jn Reversing Siding |Sidings 12/01/25 12/01/25 URFDO Inspections
Possession  |0105 Sun  |0810 Sun 1m57ch and Om45ch
i i i _ \W2024/10766470
Willesden Junction  |Willesden Sidings 12/01/25 12/01/25 Structures Examination
High Level Turnback Siding |Possession 0105 Sun  |0810 Sun 2m64ch and 5m5ch
Camden Road Kentish Town West |Down and Up BLOCKED To|12/01/25 12/01/ wg%?:élgzgésr?r? ding
West Jn North London A/C Electric  |0105 Sun (073
LT and omisen
Gospel Oak Gospel Oak Platform 3 BLOCKED To|12/01/25 12/01/2 .
. P & D Maintenance
AIC Electric {0105 Sun
Trains 4Am64ch and Om4ch
Gospel Oak Jn  |South Tottenham Down and Up T&H|BLOCKED To W2024/11179550
East Jn A/C Electric Survey Work
Trains 4m60ch and 5m40ch
Kentish Town Acton Central All Lines BLOCKED T, 12/01/25
West AJC Electtic 0735 Sun
Trains
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943688 |[EA1310 |Hampstead Heath|Acton Wells Jn Down and Up Possession  |13/01/25 13/01/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE  |W2024/10650802
MD150 North London 0045 Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS Remove Rail Defects
MD155 i i 1m57ch and Om45ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession  |13/01/25 13/01/25 NO TRAINS TO BE STABLED IN THE REVERSING W2024/10650907
Line 0045 Mon  |0500 Mon SIDING AT KEN REEN Off Track Work
ARL ECS MOV, BE HELD AT WM672
Willesden Suburban [Down and Up New|Possession |13/01/25 13/01/25 w;%zzvﬁrlcggfm
Jn Line 0045 Mon (0500 Mon NLL CYC p Survey Work
Mitre Bridge Jn  |Willesden High Level [Down and Up Possession |13/01/25 |13/01/25 4m60ch and Sm40ch
n High Level 0045 Mon {0500 Mon W2024/11173119
S&T Renewal
Kensal Green Jn |Kensal Green Jn Reversing Siding |Sidings 13/01/25 13/01/25 5m15ch and 5m45ch
Possession  |0045 Mon  |0500 Mon 'W2024/10737566
; . ; _ 'Welding and Grinding
Willesden Junction  |Willesden Sidings 13/01/25 13/01/25 1m57ch and Om45ch
High Level Turnback Siding |Possession 0045 Mon 0500 Mon \W2024/10650935
URFDO Inspections
1m57ch and Om45ch
'W2024/10650581
S&T Maintenance
5m15ch and 5m45ch
'W2024/10650810
S&T Maintenance
4m67ch and 0m45ch
P2024/4154983 |[EA1310 |Acton Wells Jn  |Acton Canal Wharf |Down and Up Line Blockage 15/01/25 \W2024/11260904
EA1330 Jn Goods (Between 1600 Wed P-Way Maintenance
EA1360 Trains) Om52ch and Om57ch
GW130 West London Jn  |Acton Wells Jn Down and Up Line B 125 15/01/25
MD167 (Willesden) South West (Bet }5 0 Wed |1600 Wed
T
Willesden High  |Acton Wells Jn Down and Up ne 15/01/25 15/01/25
Level Jn North London we 1500 Wed 1600 Wed
rai
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917522 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession  |11/01/25 12/01/25 1800 SAT TO 0045 SUN \W2024/10573899
GW103 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD / Major Projects
GW130 _ 'WCML / NLL 0m40ch and 5m27ch
GW174 |Acton East Acton West Acton Yard Sidings 11/01/25 12/01/25 \W2024/10833312
. Possession 1800 Sat 0950 Sun 0045 SUN TO 014/mgUN Patrolli
R tion1,2&3 atrolling
eception TRAINS TO R R THE MAIN LINES 4m65ch and 5m30ch
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |12/01/25 12/01/25 REVERSIN ACING BROADWAY / ACTON \W2024/11169789
0045 Sun {0720 Sun WEST. U O OHL Work
FORM T ERVICES TO STABLE AT
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession  |12/01/25 12/01/25 HEA IRPORT (ONLY). 3\?;%%22%%71&72%0'1
Junction (inc) Line 2 0045 Sun 0720 Sun N S BETWEEN THE GWML AND ACTON  |pjint Heater Maintenance
i i 3m75ch and 5m42ch
North Pole Depot Nodrtg Pole Line A |Possession |12/01/25 12/01/25 NOT S TO STABLE IN PLATFORMS 7-14. V\r/goziuﬁnﬂsznlo c
an 0045 Sun /0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE 3/ ™
Old Oak Common  |Engine and Possession  |12/01/25 12/01/25 OGRAPHS LOWERED AND LOCKED DURING 3m15ch and 5m30ch
EastJn Carriage Line 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD. \|/3v2924/11V1\188§20
Carriage Line and |Possession  |12/01/25 NO ACCESS BETWEEN CROSSRAIL DEPOT AND - ra{')”ﬁge q gr ach
Engine Sidin _Om5ch and 2m3cl
S Gace . — w 9 o ¢} . . (]).C;lllc?llszusn COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY \W2024/10840954
ak Common |CrossRail Depot asher a ; i
Easton hoep SHETEYpAsS - rossesslon | e e o 0145 SUN TO 0600 SUN In Connection With
Back Line ALL LINE BLOCK PERIOD gn%mﬁerlré%wzr?k A
. . . NO SERVICES TO OPERATE moch and omaA/7c
Paddington Acton West EI;:?;E; :\c/T;i):]Down Possession 35‘/101/ é25 NO TRAINS TO STABLE IN PLATEORMS 7-14. W2024/10775721
u un ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE Major Projects
Ealing Broadway Lines 4 and Possession 12/01/25 PANTOGRAPHS LOWERED AND LOCKED DURING m%givl%%%fﬁiom
5/Down and U 4 72 8
Relief P 00 0720 Sun THE ALL LINE BLOCK PERIOD. OOC Station Development
Paddington Platforms 1to 6  |Possegffion 25 |12/01/25 NO ACCESS BETWEEN CROSSRAIL DEPOT AND 2m60ch and 3m60ch
45 Sun 10720 Sun COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. W2024/11155197
Platforms 7 to 12 90 2R89 TO TERMINTATE AT SLOUGH AND RETURN |[CWR Stress Management
and 14 V4 TO READING TRAIN CARE DEPOT. 1m21ch and 1m64ch
Subway Jn Line 6 sspn |12/01/25 12/01/25 \W2024/10865609
Link Line/Ro 0045 Sun 0720 Sun 0600 SUN TO 0720 SUN S&T Work
0Oak Carriagé TRAINS TO RUN OVER THE MAIN LINES Om5ch and 3m40ch
Loop A REVERSING AT EALING BROADWAY / ACTON W2024/11179195
Portobello Jn Grand Canal Crossrdl "Possession [12/01/25  [12/01/25 WEST. UNITS TO Remove Rail Defects
(London) Junction (InC) Lin 0045 Sun 0720 Sun FORM THESE SERVICES TO STABLE AT 2m70ch and 3m31ch
HEATHROW AIRPORT (ONLY). W2024/11171031
Westbourne Park |Ladbroke Grove Live ¢ Possession |12/01/25  |12/01/25 NO ACCESS BETWEEN THE GWML AND ACTON  |station Work
n 0045 Sun 0720 Sun YARD. Om5ch and Om25ch
NO TRAINS TO STABLE IN PLATFORMS 7-14. W2024/10714141
Westbourne P, W¢stbound Possession {12/01/25 12/01/25 ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE P-Way Maintenance
Turmnback A 0045 Sun 0720 Sun PANTOGRAPHS LOWERED AND LOCKED DURING Om42ch and 4m71ch
Eastbound THE ALL LINE BLOCK PERIOD. g?g;jﬁéiléf:rirnation
- - — NO ACCESS BETWEEN CROSSRAIL DEPOT AND
CrossRail Depot CrossRail DepOt Washer BypaSS S|d|ng$ 12/01/25 13/01/25 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. 0Om5ch and 3m5ch
and Back Line Possession {0045 Sun  |0500 Mon \W2024/11177528

Grand Canal
Junction

0720 SUN TO 0950 SUN
TRAINS TO RUN OVER MAIN LINES
NO ACCESS FROM GWML TO ACTON YARD /

Move Materials
Om5ch and 1m40ch
'W2024/10844439
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917522 CrossRail Depot Crossrail Depot  |Sidings 12/01/25 12/01/25 WCML / NLL S&T Work
Continued Lines1 &2 Possession  |0045 Sun  |0720 Sun 3m30ch and 5m44ch
0950 SUN TO 0500 MON
Portobello Jn Portobello Jn Paddington New |Sidings 12/01/25 12/01/25 TRAINS TO RUN OVER MAIN LINES
(London) (London) Yard Possession  |0045 Sun 0720 Sun
: MTREL TO ST. X UNITS AT HEATHROW
North Pole Depot |North Pole Depot  |Carriage Road No. BLOCKED To|12/01/25  |12/01/25 TERMINAL
1 Electric 0045 Sun 0720 Sun
Carriage Road No.|Trains
2 § ALL SERVICES BETWEEN ACTON
Old Oak Common |Old Oak Common Crossrail Depot BLOCKED To|12/01/25 12/01/25 W MRIDENHEAD NEUTRAL SECTION ON
Crossrail Depot  |Crossrail Depot Line 1 ) Elegtric 0045 Sun  |0720 Sun 1 LECTRIFIED LINES TO EXPERIENCE
Crossrail Depot  |Trains 0SS OB LINE LIGHT FOR UP TO 25 MINUTES AT
Line 2 THE $TART AND END OF THE PLANNED
Washer Bypass BLOCKED To0|12/01/25 13/01/25 TION 0045 SUN TO 0720 SUN DUE TO
Line Electric 0045 Sun /0500 Mon SWITCHING OVER FEEDING ARRANGEMENTS
: : : Trains__ BETWEEN KENSAL GREEN ATFS AND FOXHALL
Paddington Ealing Broadway Lines 1 to 3/Down |Possession  |12/01/25  |12/01/2 ATES.
and Up Main 0145 Sun 0600
|
Paddington Acton West Lines 1 to 3/Down |Possession |12/01/25 12/01/ .'FQISSIII.EE'\,/\IAPBQZSA'M HAS BEEN MERGED INTO
and Up Main 0600 Sun Sun
e : ; 'Work Details =
Acton Main Line |Acton West Acton Dive-Under |Possession |12/01/ 125
! 072040 Mon HS2 OOC STATION DEVELOPMENT WORKS
MAINTENANCE
Grand Canal Old Oak Common Engine and Possession 13/01/25
Junction East Jn Carriage Line 0500 Mon
Ladbroke Grove |Acton West Down and Up Posses; 125 13/01/25
Relief 0 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3930246 |[EA1310 |Acton Wells Jn Richmond Down/Down Possession  |12/01/25 13/01/25 RAIL REPLACEMENT ROAD SERVICE IN 'W2024/10660516
EA1330 Richmond 0110 Sun  |0305 Mon OPERATION Remove Rail Defects
SW230 i . i 1m54ch and 12m39ch
Gunnersbury Jn  |Network Rail / LUL  |Eastbound District |Possession |12/01/25 13/01/25 LUL TO NOTE DISTRICT LINE TO BE CLOSED \W2024/10660517
(District Line) Line 0110 Sun 0305 Mon BETWEEN TUR GREEN AND RICHMOND  |S&T Work
Boundary ] 1m54ch and 12m39ch
Kew East Jn New Kew Jn Down and Up Kew|Possession |12/01/25 13/01/25 CHANNEL T REIGHT SERVICES VIA THE  \W2024/10660519
Spur 0110 Sun 0305 Mon WEST LO, L URFDO Inspections
; ; 3m10ch and 12m39ch
Network R_all /_ Gunnersbury Jn V\/_es?bou.nd Possession |12/01/25 13/01/25 PLA AND 7 AT RICHMOND TO BE KEPT |\\/2024/10714947
LUL (District Line) District Line 0110 Sun (0305 Mon CLE STABLED ROLLING STOCK. ARL Survey Work
Boundary . O BE STABLED IN PLATFORMS 3, 4 AND ; 70yh d 12m39ch
Old Kew Jn South Acton Jn Up Kew Possession |12/01/25  |13/01/25 5 AT MOND m7uch and 12msac
Branch/Up Kew 0110 Sun  |0305 Mon W2024/_11182546
YCLIC TYPE 18 \Vegetation Clearance
Richmond Acton Wells Jn Up Richmond/Up |Possession |12/01/25 13/01/25 10m5ch and 11m40ch
0110 Sun 0305 Mon 'W2024/10660515
P & D Maintenance
Richmond Platforms 3-7 Possession  |12/01/25 1m54ch and 12m39ch
0110 Sun
South Acton Jn |Old Kew Jn Down Kew/Down |Possession |12/01/25
Kew Branch 0110 Su
y 4

X
2
&

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3934758 |[EA1310 Hayes and Hayes and Up Bay Platform 5 |Possession  |11/01/25 12/01/25 TRAINS TO RUN OVER THE MAIN LINES. \W2024/10844546
Gw103 Harlington Harlington 2310 Sat 0910 Sun NO ACCESS TO / FROM THE GREENFORD S&T Points
GW117 BRANCH, WEST EALING SIDINGS, HAYES YARD, [5m75ch and 12m28ch
GW130 Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |11/01/25 12/01/25 HANSON SIDINGS. \W2024/11180738
GW174 Jn 2310 Sat 0910 Sun NO ACCESS BE EN THE GWML AND ACTON  [S&C Partial Renewal
Gw180 . s YARD. 6m46ch and 9méch
Stockley Bridge Jn E;\)Nley Goods Possession ;.;.i%l/SZSt g:i%lé25 UNITS CAN LED ON WEST EALING W2024/11171296
p a un LOOPS 2 Remove Rail Defects
Southall East Jn  [Southall East Jn Hanwell Down and|Possession  [11/01/25  |12/01/25 ALL PHS TO BE LOWERED AND \7/\7;36%(2?1%%%3?3?'1
Up Goods Loops 2310 Sat 0010 Sun LO N WEST EALING LOOPS 2&3 BETWEEN issioni
Commissioning Work
Stockley Bridge Jn |Down and Up Possession  |11/01/25 12/01/25 0 AND 0430 SUN. 6m59ch and 7m3ch
Relief 2310 Sat 0010 Sun ALL EJECTRIC SERVICES BETWEEN ACTON \F/)vazt?jﬁ%ossssgs
Ealing Broadway |Stockley Bridge Jn [Down and Up Possession |12/01/25 |12/01/25 AND MAIDENHEAD NEUTRAL SECTION ON |,y 1401 and 12m17c¢h
(inc.) Relief 0010 Sun 10800 Sun GW103 ELECTRIFIED LINES TO EXPERIENCE 2024/11232620
LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT Remove Rail Defects
Greenford (LUL) |Greenford Greenford Bay Possession  |12/01/25 12/01/ THE START AND END OF THE PLANNED 8m0ch and 9moch
Bay Jn Line 0010 Sun 080 ISOLATION 0045 SUN TO 0720 SUN DUE TO /2024/10833493
SWITCHING OVER FEEDING ARRANGEMENTS .
Greenford South |Greenford East Jn  |Greenford East  |Possession |12/01/25 12/01/2 BETWEEN KENSAL GREEN ATFS AND FOXHALL [Patrolling
In Curve 0010 Sun sSun ATES. 11m54ch and 12m28ch
W2024/11165385
Hanwell Jn Drayton GreenJn  |Down and Up Possession  |12/01 /25 Work Details = Maintenance, Extended Opportunity ~ [Technical Inspection
West Loop 0014"Su 0 Sun Southall West-Heathrow Airport Jn 8mOch and 11mOch
i i 'W2024/10869003
Stockley Bridge Jn  |Goods Loops and |Possession 12/01/25 Rail Testing and Lubrication
East Spur urt /0800 Sun 11m40ch and 12m31ch
West Ealing Greenford West Jn |Down and Up Posse 125 12/01/25 ggggfrﬁéﬁ]i?\igments
Greenford/Branch 10 Sun  |0800 Sun
o~ 7m20ch and 7m45ch
West Ealing West Ealing Bay || 12/01/25  |12/01/25 \W2024/10840914
Platform 5 0010 Sun  |0800 Sun In Connection With
Engineering Work
West Ealing Jn |Hanwell Jn West Ealing 12/01/25 12/01/25 5m72ch and 12m31ch
No 1 0010 Sun 0800 Sun
Southall East Jn  [Southall East Jn HanwelNguflr Sidings 12/01/25 12/01/25
W, Possession 10010 Sun  |0800 Sun
West Ealing Jn |Hanwell Jn aling Sidings 12/01/25 12/01/25
ing® No 2 Loop |Possession  |0010 Sun {0800 Sun
/' NB 3 Loop
sser
Works/Engineers
Sidings
Ealing Broadway |Stockley Bridg€®Jn  |Down and Up Possession {12/01/25 12/01/25
(inc.) Main 0125 Sun 0445 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down and Up Possession  |12/01/25 12/01/25
Jn Airport 0125 Sun  |0445 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3934758 Down Airport
Continued Relief
Southall East Jn  |Southall West Jn Southall West Possession {12/01/25 12/01/25
Loop 0125 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  |Southall West Jn Down Brentford Sidings 12/01/25 12/01/25
Siding Possession 0125 Sun 0445 Sun
Southall Yard
West Ealing Jn  |Hanwell Jn West Ealing BLOCKED To|12/01/25 12/01/25
Sidings No 2 Loop |Electric 0150 Sun  |0430 Sun
/ No 3 Loop Trains
Southall East Jn  |Southall East Jn Hanwell Down and|Possession |12/01/25 12/01/25
Up Goods Loops 0800 Sun  |0910 Sun
4
Stockley Bridge Jn  |Down and Up Possession {12/01/25 12/01/25
Relief 0800 Sun  |0910 Sun
P2024/4110550 |EA1320 |St. Pancras York Way North Jn  |East Coast Possession {12/01/25 12/0 \W2024/11130748
LN115 International Mainline 0025 Sun 0630 (4 t¥s) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 12/01/25 01/25
International Link Line Possession 0025 Su 063MSun (5 hrs)
P2024/4098851 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession |13 <W7 /01/25 W2024/11094654
LN115 International Mainline 0440 Mon (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 13/05/25 13/01/25
International Link Line Possesgion Mon 0440 Mon (5 hrs)
Silo Curve Jn Cedar Jn Silo Curve Prgisc #A3/01/25 13/01/25
th 0025 Mon  |0440 Mon (4 hrs)
York Way North |St. Pancras North London row 13/01/25 13/01/25
Jn International Incline at 0025 Mon (0440 Mon (4 hrs)
P2024/4098744 |[EA1320 |St. Pancras York Way North Jn Possession |14/01/25 14/01/25 'W2024/11093891
LN115 International 0025 Tue 0440 Tue (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 St. Pancras Dock Jn South Sidings 14/01/25 14/01/25
International Possession  |0025 Tue (0440 Tue (5 hrs)
Silo Curve Jn Cedar Jn Protected 14/01/25 14/01/25
Path 0025 Tue 0440 Tue (4 hrs)
York Way North  |St. Pancras North London Protected 14/01/25 14/01/25
Jn International Incline Path 0025 Tue  |0440 Tue (4 hrs)
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P2024/4098904 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |15/01/25 15/01/25 W2024/11094538
LN115 International Mainline 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 15/01/25 15/01/25
International Link Line Sidings |Possession 0025 Wed |0440 Wed (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 15/01/25 15/01/25
Path 0025 Wed 0440 Wed (4 hrs)
York Way North |St. Pancras North London Protected 15/01/25 15/01/25
Jn International Incline Path 0025 Wed 0440 Wed (4 hrs)
gy
P2024/4110551 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |16/01/25 16/01/25 W2024/11130611
LN115 International Mainline 0025 Thu  |0440 Thu (4 hrs) S&T Work
LN3201 Connection 4 OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 16/01/25 16/01/25
International Link Line Sidings |Possession 0025 Thu 0440 Thu
Possession
P2024/4113645 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |17/01/25 17/0 W2024/11140206
LN115 International Mainline 0025 Fri 0440 Fr ) S&T Work
LN3201 Connection — OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 17/01/25 §1/25
International Link Line Sidings |Possession |0025 0440 Fri (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 17 $17/01/25
Path 0440 Fri (4 hrs)
York Way North |St. Pancras North London Protecte 17/01/25
Jn International Incline Path 0440 Fri (4 hrs)
P2024/4087744 |EA1370 |Carlton Road Jn |Junction Road Jn Down and Up e Bloc 12/01/25 12/01/25 RAIL REPLACEMENT ROAD SERVICE IN \W2024/11022194
LN3210 Tottenham 0700 Sun  |1235 Sun OPERATION Patrolling
0m45ch and 3m4ch
Junction Road Jn |Upper Holloway Down and Up#i &HILin ockage|12/01/25 12/01/25 NLL CYCLIC TYPE 16D
0700 Sun  |1235 Sun
Upper Holloway |Junction Road Jn Up Re&Qpti Line Blockage|12/01/25 12/01/25
0700 Sun  |1235 Sun
Upper Holloway |Upper Holloway Sidings Sidings 12/01/25 12/01/25
Possession  |0700 Sun  [1235 Sun
P2024/4087829 |[EA1370 |Harringay Jn Harringay Pa#¥Jn ringay Curve |Line Blockage|12/01/25 12/01/25 RAIL REPLACEMENT ROAD SERVICE IN \W2024/11022100
LN165 0700 Sun  |1235 Sun OPERATION Patrolling
3m15ch and 4m38ch
Upper Holloway |Harringay Grean® |Down and Up T&H|Line Blockage|12/01/25 12/01/25 NLL CYCLIC TYPE 16C
Lanes 0700 Sun 1235 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4143824 |[EA1370 Barking Station Jn|Barking Single/Platform 1 |Line Blockage|11/01/25 11/01/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF \W2024/11224662
+Detonators |0700 Sat 1800 Sat TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND LATION CAN BE HANDED
BACK ON RE S ITH 30MINS NOTICE
P2024/4143785 |[EA1370 |Barking Station Jn|Barking Single/Platform 1 |Line Blockage|13/01/25 13/01/25 BARKING P M 1 TO BE KEPT CLEAR OF  (W2024/11224663
+Detonators |0700 Mon |1800 Mon TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN T, EN§, OF DEGRADED WORKING THIS
W E AND ISOLATION CAN BE HANDED
BAC REQUEST WITH 30MINS NOTICE
P2024/4143786 |EA1370 Barking Station Jn|Barking Single/Platform 1 |Line Blockage|14/01/25 14/01/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF \W2024/11224664
+Detonators |0700 Tue  |1800 Tue S Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
P2024/4143787 |[EA1370 |Barking Station Jn|Barking Single/Platform 1 |Line Blockage|15/01/25 15/01/ BARKING PLATFORM 1 TO BE KEPT CLEAR OF  (W2024/11224665
+Detonators [0700 Wed 0 We TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
P BACK ON REQUEST WITH 30MINS NOTICE
P2024/4143788 |[EA1370 Barking Station Jn|Barking Single/Platform 1 |Line Blockagg 16/01/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF \W2024/11224666
+Detonator: 4 1800 Thu TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
"4 WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
P2024/4143789 |[EA1370 |Barking Station Jn|Barking Single/Platform Lifie BloPkage|17/01/25 17/01/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF  |W2024/11224667
D tors |0700 Fri 1800 Fri TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
P2024/4096615 |[EA1380 |Christian St Jn Plaistow (LUL) nd Line Blockage|11/01/25 11/01/25 'W2024/11084483
EA1400 + Disconnect |0055 Sat 0440 Sat Remove Rail Defects
_ _ OmOch and 3mOch
Fenchurch Street |Christian St Jn Down and Up Fast|Line Blockage|11/01/25 11/01/25 \W2024/11054941
wn and Up + Disconnect 0056 Sat 0440 Sat Track Maintenance
Slow 3m60ch and 4m10ch
Fenchurch StrW Platforms 1-4 Line Blockage|11/01/25 11/01/25
+ Disconnect |0055 Sat 0440 Sat
Gas Factory Jn  |Gas Factory Jn Up Stratford Down |Line Blockage|11/01/25 11/01/25
Up Passenger + Disconnect |0055 Sat 0440 Sat
Loop
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4115889 |[EA1380 |Barking Tilbury |Barking Tilbury Line |Up Line Blockage|11/01/25 11/01/25 \W2024/11145377
Line Jn Jn West Tilbury/Fenchurch |+ Disconnect |0125 Sat 0425 Sat Patrolling
Street 6m19ch and 8m20ch
Barking Tilbury  |Upney Jn Down and Up Line Blockage|11/01/25 11/01/25
Line Jn East Connecting Line |+ Disconnect |0125 Sat 0425 Sat
Barking Tilbury  |Barking Down Fenchurch |Line Blockage|11/01/25 11/01/25
Line Jn West Street/Tilbury + Disconnect |0125 Sat 0425 Sat
East Ham (LUL) |Becontree (LUL) Down and Up Line Blockage|11/01/25 11/01/25
Main + Disconnect |0125 Sat 0425 Sat
East Ham Depot |East Ham Depot Inlet Road Sidings 11/01/25 11/01/25 =l
Carriage Washer Possession 0125 Sat 0425 Sat
Road {4 :u
P2024/4098207 |[EA1380 |Upminster C/End |Pitsea L/End Up Main Possession  |14/01/25 14/01/25 'W2024/11087519
0015 Tue |0435 T% OHL Work
- - - - - 22m4lch and 25m77ch
Laindon Laindon Reversing Line Line Blockage|14/01/25 14/0€25, \W2024/11085756
(Between 0015 Tue [0125T P-Way Maintenance
i i i Trains) 15m60ch and 25m77ch
Upminster C/End |Pitsea L/End Down Main Line Blockage \W2024/11087870
(TBe_t""ee” S&T Points
: : — rains) _ 18m40ch and 23m20ch
Laindon Laindon Reversing Line Possession '1_ W2024/11178617
0520 Tue OHL Work
Upminster C/End |Pitsea L/End Down Main Possessi 14/01/25 16mOch and 24m55ch
0520 Tue
P2024/4098262 |[EA1380 Upminster C/End |Pitsea L/End Up Main Pgssess 15/01/25 15/01/25 'W2024/11087589
0015 Wed |0435 Wed OHL Work
_ _ _ _ _ 22m4lch and 25m77ch
Laindon Laindon Reversing Li in ckage|15/01/25 15/01/25 \W2024/11087880
aveen 0015 Wed |0115 Wed S&T Points
. _ ' Tralns) 18m40ch and 25m77ch
Upminster C/End |Pitsea L/End Down #gai Line Blockage|15/01/25 15/01/25 W2024/11178674
(Between 0015 Wed |0115 Wed OHL Work
Trains)
Laindon Laindon ing Line Possession |15/01/25 15/01/25 16m0ch and 24m55ch
\ 0115 Wed (0520 Wed
Upminster C/End |Pitsea L/End Dgivn Main Possession |15/01/25 15/01/25
G’ 0115 Wed 0520 Wed

=
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4098264 |[EA1380 |Upminster C/End |Pitsea L/End Up Main Possession  |16/01/25 16/01/25 \W2024/11178675
0015 Thu  |0435 Thu OHL Work
; ; _ _ _ 16mOch and 24m55ch
Laindon Laindon Reversing Line Line Blockage|16/01/25 16/01/25 \W2024/11087590
(Between 0015 Thu  [0115 Thu OHL Work
: : : Trains) 22m41ch and 25m77ch
Upminster C/End |Pitsea L/End Down Main Line Blockage|16/01/25 16/01/25 \W2024/11087983
(Between 0015 Thu (0115 Thu S&T Points
Trains)
Laindon Laindon Reversing Line Possession |16/01/25 16/01/25 18m40ch and 25m77ch
0115 Thu  |0520 Thu
Upminster C/End |Pitsea L/End Down Main Possession |16/01/25  |16/01/25 ~
0115 Thu |0520 Thu
P2024/4098265 |[EA1380 |Upminster C/End |Pitsea L/End Up Main Possession |17/01/25 17/01/25 W2024/11087564
0015 Fri 0435 Fri OHL Work
. . _ ; _ 22m4ich and 25m77ch
Laindon Laindon Reversing Line Line Blockage|17/01/25 17/0 W2024/11178622
(Between 0015 Fri 0115 OHL Work
i i i Trains) 16mOch and 24m55ch
Upminster C/End |Pitsea L/End Down Main Line Blockage|17/01/25 1/25 \W2024/11087960
(Between 0015F/ri 0115Fri S&T Points
Trains)
Laindon Laindon Reversing Line Possession 1/25 18m40ch and 25m77ch
0520 Fri
Upminster C/End |Pitsea L/End Down Main Possessio 17/01/25
0520 Fri
P2024/4098117 |[EA1380 |Laindon Laindon Reversing Line Li agef1/01/25 11/01/25 W2024/11086534
is 0115 Sat 0445 Sat OHL Inspection
_ ) 19m10ch and 22m65ch
West Horndon Basildon Down and Up ine kage|11/01/25 11/01/25
L/End Main Disconnect |0115 Sat 0445 Sat
P2024/4111652 |[EA1380 |Leigh-on-Sea Leigh-on-Sea Rever: Possession  |15/01/25 15/01/25 'W2024/11088189
EA1390 (T3-D) 0130 Wed |0410 Wed S&T Maintenance
_ _ 30m20ch and 32m30ch
Pitsea Pitsea Jn Possession  |15/01/25 15/01/25 \W2024/11085812
(T3-D) 0130 Wed 0410 Wed P-Way Maintenance
Pitsea L/End Leigh-on-Sea Dolvn and Up Possession |15/01/25 15/01/25 \2/\722)223??1%%%332 30ch
C/End n (T3-D) 0130 Wed |0410 Wed

S&T Maintenance
27m20ch and 32m30ch
'W2024/11124588

PL Stoneblowing
28mO0ch and 32m30ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4111718 |[EA1380 |Leigh-on-Sea Leigh-on-Sea Reversing Line Possession  |16/01/25 16/01/25 'W2024/11085819
EA1390 (T3-D) 0130 Thu (0410 Thu P-Way Maintenance
; ; _ 27m20ch and 32m30ch
Pitsea Pitsea Jn Down and Up Possession |16/01/25 16/01/25 \W2024/11124589
Tilbury (T3-D) 0130 Thu (0410 Thu PL Stoneblowing
Pitsea L/End Leigh-on-Sea Down and Up Possession |16/01/25 16/01/25 33%%2?&%%35&300}1
C/End Main (T3-D) 0130 Thu |0410 Thu i
S&T Maintenance
28mOch and 32m30ch
P2024/4111481 |[EA1380 |Leigh-on-Sea Leigh-on-Sea Reversing Line Possession  |13/01/25 13/01/25 W2024/11087922
EA1390 0110 Mon |0410 Mon o S&T Maintenance
i i i Y, 27m20ch and 29m60ch
Pitsea Leigh-on-Sea Down and Up Possession  |13/01/25 13/01/25 \W2024/11253965
C/End Main 0110 Mon 0410 Mon ¢ Remove Rail Defects
Pitsea Jn Down and Up Possession |13/01/25 13/01/25 27m20ch and 32m40ch
Tilbury 0110 Mon {0410 Mon
P2024/4111765 |[EA1380 |Leigh-on-Sea Leigh-on-Sea Reversing Line Possession  |17/01/25 17/0 'W2024/11085939
(T3-D) 0140 Fri 0410 Fri P-Way Maintenance
. 27m20ch and 34m70ch
Leigh-on-Sea Westcliff Down and Up Possession  |17/01/25 17/§1/25 W2024/11124640
C/End Main (T3-D) 0140 B 410 Fri PL Stoneblowing
33mOch and 34m70ch
P2024/4098123 |[EA1380 |Pitsea Pitsea Jn Down and Up Possession 14/01/25 W2024/11124493
EA1390 Tilbury 0130WTu 0410 Tue PL Stoneblowing
_ _ 26m60ch and 32m60ch
Pitsea L/End Leigh-on-Sea Down and Up /§1/25 14/01/25 \W2024/11085416
C/End Main 91 0 Tue |0410 Tue P-Way Maintenance
Pitsea Pitsea Up Siding 14/01/25  |14/01/25 35%23?&%%%33&”40‘3'“
Down Siding 0130 Tue 0410 Tue S&T Maintenance
26m28ch and 32m60ch
P2024/4083177 |[EA1380 |Leigh-on-Sea Leigh-on-Sea Possession  |12/01/25 12/01/25 \W2024/10936077
EA1390 0145 Sun  |0535 Sun Structures Examination
i i p 4 i 32m30ch and 35m40ch
Pitsea Pitsea Jn Possession  |12/01/25 12/01/25 W2024/11124407
0145 Sun 0535 Sun PL S[onebk_)wing
Southend Central Possession  |12/01/25 12/01/25 26m60ch and 32m25ch
0145 Sun  |0535 Sun
,
Southend Central |Southend (e Platform 4 Possession  |12/01/25 12/01/25
Platform 1 0145 Sun 0535 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4098120 |[EA1380 |Shoeburyness Shoeburyness Platforms 1-3 Line Blockage|12/01/25 12/01/25 W2024/11086088
+Detonators |0200 Sun 0455 Sun Patrolling
_ 35m68ch and 39m40ch
Southend Central Shoeburyness Down and Up Line Blockage|12/01/25 12/01/25
Main +Detonators |0200 Sun 0455 Sun
Shoeburyness Shoeburyness Carriage Sidings |Sidings 12/01/25 12/01/25
Washer Road Possession {0200 Sun  |0455 Sun

X
2
&
&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3941688 |[EA1390 |Dagenham Dock |Grays C/End Down Tilbury Possession  |12/01/25 12/01/25 RAIL REPLACEMENT ROAD SERVICE TO W2024/11086298
EA1410 |L/End Ub Tilbur 0115 Sun 0645 Sun OPERATE BETWEEN GRAYS, PURFLEET, Technical Inspection
S0420 P Y RAINHAM AND UPMINSTER 19m70ch and 20m5ch
Freightliner Depot |Dagenham Dock Up Ripple Lane  |Possession |12/01/25 12/01/25 'W2024/11235609
East End GF Chord 0115 Sun  |0645 Sun FREIGHT SERVI TO BE RETIMED / NOT RUN  |Technical Inspection
Down Ripple Lane 17m20ch and 18mOch
Chord FREIGHT T Y RAILPORT AND THAMES  \W2024/11087671
FMC Connecting GATEWA EWVERTED VIA THE OCKENDON |Remove Rail Defects
Line SINGLE 9m21ch and 18mOch
Grays Grays Platform 3 Possession {12/01/25 12/01/25 \W2024/11016795
0115 Sun  |0645 Sun R BE OPEN AT PURFLEET LC Off Track Work
- s — - 12m30ch and 15m32ch
Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession |12/01/25 12/01/25 PANT APHS TO BE LOWERED ON ALL W2024/11085496
East End GF 1-3 0115 Sun  |0645 Sun STABIED TRAINS IN SEABROOK SIDINGS P-Way Maintenance
Ripple Lane Dagenham Dock Down Goods Possession [12/01/25  |13/01/25 16mO0ch and 20m20ch
L/End 0115 Sun 10300 Mon 'W2024/11087058
OHL Work
Ripple Lane Hanson Sidings  |Possession |12/01/25 12/0 16mO0ch and 22m20ch
0115 Sun 0645 'W2024/11086007
Point Heater Maintenance
Ripple Lane East |Barking Tilbury Line |Up Goods Possession  |12/01/25 01/25 9m21ch and 12mOch
Jn (Up Tilbury)  |Jn East %Mon \W2024/10812774
- S&T Work
West Thurrock Jn |Grays Up & Down Possession |{12/0 L2/51/25
Ockendon/Third 0645 Sun 9m55ch and 15m75ch
Line /
Dagenham Dock |Dagenham Dock Down Sidings Sidings 13/01/25
Possessi 0300 Mon
Grays Grays Seabrook Sidings 12/01/25
0645 Sun
Purfleet Purfleet Purfleet Long 12/01/25 12/01/25
Sidings 0115 Sun 0645 Sun
Grays C/End OHNS (EA1390 21m |Down an CKED To|12/01/25 12/01/25
7ch) i A/C Electric 0115 Sun  |0635 Sun
# |Trains
Seabrook Sidings [Seabrook Sidings BLOCKED To|12/01/25 12/01/25
A/C Electric 0115 Sun 0635 Sun
Trains
Dagenham Dock |West Thurrock J Possession  |12/01/25 13/01/25
L/End / ry 0645 Sun  |0300 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4096620 |[EA1390 |Grays L/End Stanford-le-Hope Down and Up Possession  |13/01/25 13/01/25 W2024/11085501
EA1420 Tilbury 0125 Mon  |0420 Mon Patrolling
19m70ch and 27m35ch
Thames Haven Jn|Thames Haven Down and Up Possession [13/01/25 13/01/25 \W2024/11134429
Thames Haven 0125 Mon |0420 Mon 'Welding and Grinding
Grays Grays Seabrook Sidings |Sidings 13/01/25 13/01/25 \2,\}%2%21%?73%5? 25¢h
Possession  |0125 Mon {0420 Mon OHL Work
Stanford-le-Hope |OHNS (EA1390 32m |Down and Up BLOCKED To|13/01/25 | 13/01/25 24m@5ch and 27m35¢h
14ch) Tilbury A/C Electric  |0125 Mon  [0420 Mon
Trains
P2024/4124476 |[EA1430 |Westerfield Jn Melton Down and Up East|Line Blockage|12/01/25 12/01/25 W2024/11169718
Suffolk + EPR 0001 Sun |0800 Sun Station Work
{4 78m74ch and 79m2ch
P2024/4034645 |EA1430 Saxmundham Jn |Sizewell LC Up & Down Possession [12/01/25 16/01/25 NO ACCESS TO SIZEWELL BRANCH FROM 2300 [W2024/11100516
EA1520 Sizewell 2300 Sun 0905 Th ON SUNDAY 12TH JANUARY 2025 TO 0905 ON Preparatory Work
THURSDAY 16TH JANUARY 2025 72m72ch and 90mOch
Westerfield Jn Halesworth Down and Up East|Possession |12/01/25 13/0 \W2024/10701405
Suffolk/Up & Down 2300 Sun  |0550 BLOCKADE Structures Examination
_ East Suffolk _ 87m5ch and 87m45ch
Westerfield Jn Halesworth Down and Up East|Possession |13/01/25 < 125 TOKEN REQUIRED FOR THE UP & DOWN \W2024/10863922
Suffolk/Up & Down 2315 Mpn SIZEWELL S&T Maintenance
: East Suffolk : _ _ 72m72ch and 83m0ch
Westerfield Jn Halesworth Down and Up East|Possession |14 N} CD Enhancements: Sizewell C Project \W2024/10863923
Suffolk/Up & Down 0550 Wed S&T Maintenance
East Suffolk 72m72ch and 83m0Och
Westerfield Jn Halesworth Down and Up East|Possessi 5/03/25 16/01/25
Suffolk/Up & Down Wed [0550 Thu W2024/;0863924
S&T Maintenance
East Suffolk p
72m72ch and 83m0Och
'W2024/11139300
Preparatory Work
72m72ch and 90mOch
'W2024/10848940
Major Projects
90m30ch and 91m69ch
'W2024/11139301
Preparatory Work
72m72ch and 90mO0Och
P2024/4149683 |[EA1430 |Saxmundham Woodbridge t Suffolk  |Possession |16/01/25 17/01/25 W2024/11139302
2315 Thu  |0550 Fri Preparatory Work
”~ 79m20ch and 90mOch
Woodbridge Saxmundhim Down East Possession |16/01/25 17/01/25 W2024/11255590
> Suffolk/Up & Down 2315 Thu  |0550 Fri S&T Maintenance
East Suffolk 79m20ch and 83m0ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4100637 |[EA1430 |Halesworth Saxmundham Up East Suffolk  |Line Blockage|11/01/25 12/01/25 W2024/11232390
+EPR 2340 Sat 0805 Sun Track Maintenance
_ 92m60ch and 93m60ch
Saxmundham Beccles Down East Line Blockage|11/01/25 12/01/25 W2024/11099351
Suffolk/Up & Down|+ EPR 2340 Sat 0805 Sun Structures Examination
East Suffolk 100m55ch and 100m65ch
P2024/4142202 |EA1440 |Derby Road Derby Road Down and Up Possession  |11/01/25 12/01/25 \W2024/11185717
Felixstowe 2315 Sat 0555 Sun \Vegetation Clearance
72m30ch and 84m30ch
Felixstowe Beach |Felixstowe Beach LC|Up & Down Possession  |11/01/25 12/01/25
Jn Felixstowe Curve 2315 Sat 0555 Sun P
Gun Lane Trimley Trimley Loop Possession  |11/01/25 12/01/25
Junction 2315 Sat 0555 Sun
Trimley Felixstowe North Up & Down North |Possession |11/01/25 12/01/25
Quay FLT Quay 2315 Sat 0555 Sun
Westerfield Jn Felixstowe Town Up & Down Possession {11/01/25 12/0
Felixstowe Single 2315 Sat 0555
P2024/4022582 |EA1440 |Derby Road Derby Road Down and Up Possession  |12/01/25 1 125 W2024/11185851
EA1450 Felixstowe 2055 Syn W.0445Mon \Vegetation Clearance
EA1460 _ _ _ 72m30ch and 84m30ch
Felixstowe Beach |Felixstowe Beach LC |Up & Down Possession  |12/§L/ /01/25 W2024/10863921
Jn Felixstowe Curve n 40445 Mon S&T Maintenance
Gun Lane Trimley Trimley Loop Possession G,/ 12/01425 13/01/25 72m25¢h and 84m30ch
Junction un 0445 Mon
Trimley Felixstowe North Up & Down North |Po 2/01/25 13/01/25
Quay FLT Quay 2055 Sun 0445 Mon
Westerfield Jn Felixstowe Town Up & Down osyon 12/01/25 13/01/25
Felixstowe S, 2055 Sun  |0445 Mon
P2024/4150563 |[EA1470 Reedham Somerleyton Up Lo Line Blockage|15/01/25 15/01/25 \W2024/11247568
EA1510 |(Norfolk) + EPR 0015 Wed |0450 Wed /Adjustment Switches
12m50ch and 16m50ch
Reedham Jn Reedham Jn Line Blockage|15/01/25 15/01/25
+ EPR 0015 Wed (0450 Wed
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4098479 |[EA1480 |Cromer Cromer Platforms 1-2 Possession  |17/01/25 17/01/25 'W2024/10936950
EA1490 0040 Fri 0440 Fri Unload Ballast
_ ; 2m30ch and 9mOch
Sheringham Up & Down Possession  |17/01/25 17/01/25
Sheringham 0040 Fri 0440 Fri
North Walsham  |North Walsham Down Platform Possession  |17/01/25 17/01/25
0040 Fri 0440 Fri
Whitlingham Jn  |Cromer Down and Up Possession  |17/01/25 17/01/25
Branch/Up & 0040 Fri 0440 Fri
Down Branch
P2024/4149664 |[EA1520 |Saxmundham Jn |Sizewell LC Up & Down Possession |17/01/25 17/01/25 \W2024/11248295
Sizewell 0700 Fri  |1900 Fri Major Projects
{4 91m48ch and 95m79ch
P2024/4147958 |[EA1540 |Ambroses LC Chippenham Jn Down Soham Possession {12/01/25 13/01/25 \W2024/11166047
Single Up/Down 2200 Sun  |0555 Mo Track Maintenance

Soham/Up Soham

3m40ch and 5m10ch

\W2024/11241595
Tamping
10m6ch and 7m78ch
P2024/4127930 |[EA1560 |Ely WestJn Welney Road AHB  |Down Line Blockage|12/01/25 13/0L/25 \W2024/11168347
Peterborough +Detonators  [230045un Mon Permanent Way Inspection
_ y 4 73mOch and 75mOch
Welney Road Ely West Jn Up Peterborough |Line Blockage|12/ 713/01/25
AHB +Detonators 4723 0255 Mon
Welney Road Ely West Jn Up Peterborough |Line BlogRagew3/042/25 13/01/25
AHB (Betwglen 0 Mon /0455 Mon
Trains to J
ors
P2024/4124629 |[EA1560 |Horsemoor AHB |Whitemoor Drove Down and Up Livie Blgfkage|11/01/25 12/01/25 W2024/11152430
AHB Main D tors 2250 Sat 1025 Sun P-Way Maintenance
» 85m30ch and 86m30ch
March March Line Blockage|11/01/25 12/01/25 W2024/11171463
+Detonators |2250 Sat 1025 Sun Structures Work
85m25ch and 85m50ch
March East Whitemoor Jn Line Blockage|11/01/25 12/01/25
Jn/March West Jn +Detonators 2250 Sat 1025 Sun
March March Sidings 11/01/25 12/01/25
Possession 2250 Sat {1025 Sun
P2024/4150539 |[EA1560 |Norwood Road |Three Horse s |Down and Up Line Blockage|13/01/25 14/01/25 W2024/10652114
LN135 AHB No. 1 LC (AHBC-X) |Main + Disconnect 2240 Mon (0425 Tue Track Maintenance

86m30ch and 87m50ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4124662 |[EA1560 |Whittlesea Kings Dyke LC Down Line Blockage|11/01/25 12/01/25 \W2024/11144987
U +Detonators |2240 Sat 1020 Sun S&T Work
P 96m76ch and 97m30ch
P2024/4124721 |[EA1560 |Whittlesea Kings Dyke LC Up Line Blockage|12/01/25 13/01/25 W2024/11145159
Down +Detonators |2235 Sun  |0225 Mon S&T Work
96m76ch and 97m30ch
P2024/4150559 |[EA1560 |Whittlesea Kings Dyke Down and Up Line Blockage|13/01/25 14/01/25 \W2024/10664504
LN135 Main + Disconnect [2240 Mon  |0425 Tue S&T Maintenance
94m40ch and 95m10ch
P2024/4124870 |[EA1580 |Eccles Road Suton AHB Down and Up Line Blockage|14/01/25 14/01/25 W2024/11159006
Main +EPR 0005 Tue  |0505 Tue -~ P & D Maintenance

)

105m29ch and 111mO0ch

X
2
&

&
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3943278 |[EA1010 |Bethnal Green Coppermill Jn Down Fast/Down |Possession |19/01/25 19/01/25 RAIL REPLACEMENT ROAD SERVICE IN W2024/11095378
EA1160 East Jn Cambridge 0145 Sun  |0410 Sun OPERATION OHL Work (Maintenance)
EA1170 _ 2m6ch and 3m25ch
EA1180 Bethnal Green Cheshunt Jn Down Possession [19/01/25 19/01/25 WEST ANGLIAE CES TO RUN TO LIVERPOOL |W2024/10625391
EA1190 |WestJn Suburban/Down 0145 Sun 0950 Sun STREET VIALOWEENHAM HALE AND HACKNEY  |URFDO Inspections
EA1200 Southbury DOWNS 5m5ch and 10m33ch
EA1300 Bury Street Jn Enfield Town Down and Up Possession [19/01/25 19/01/25 \W2024/10625338
Enfield 0145 Sun 0950 Sun PAN ARSIS TO BE LOWERED ON TRAINS P & D Maintenance
ST. AT ENFIELD TOWN 0145 TO 0410
Cheshunt Jn Bethnal Green West |Up Southbury/Up |Possession |19/01/25 19/01/25 2m65ch and 3m10ch
In Suburban 0145 Sun 0950 Sun oL RIA LINE TO BE OPEN W2024/10637126
Survey Work
Chingford Chingford Platforms 1-3 Possession [19/01/25  |19/01/25 CLIC TYPE A 9m60ch and 11mOch
0145 Sun 0410 Sun W2024/11177315
Survey Work
Clapton Jn Chingford Down and Up Possession |19/01/25 19/01/25 1m20ch and 4m40ch
Chingford 0145 Sun 0410 W2024/10634484
- - - S&T Maintenance
Coppermill Jn Bethnal Green East |Up Cambridge/Up |Possession |19/01/25 19/01 4m52ch and 6m77¢ch
Jan Fast 0145 Sun _a410 Sun W2024/10726273

'Welding and Grinding

Enfield Town Enfield Town Platforms 1-3 Possession  |19/01/ d1/25
01454un 2054 Sun 5mOch and 10m33ch
Yy 4 'W2024/10625483
Reading Lane Jn |Navarino Road Jn  |Graham Road Possession 0 9/01/25 Remove Rail Defects
Curve 1 0950 Sun 1m10ch and 13m60ch
'W2024/10625470
Seven Sisters Jn |South Tottenham Up/Down Seven |Possessgibn /042125 19/01/25 Off Track Work
West Jn Sisters Chord 0 Sun  |0950 Sun 1m10ch and 13m60ch
- - - — 'W2024/11220538
Chingford Chingford Carriage |Sidings 1-9 Ings 19/01/25 19/01/25 :
Carri Sidi Sidi \Vegetation Clearance
arriage >idings | S1dings Washer Road n |0145Sun 0410 Sun 4m10ch and 8m20ch
'W2024/11242890
Off Track Work
3m10ch and 4m64ch
'W2024/10947037

Tunnel Examination
3m8ch and 4m35ch
'W2024/11206105

P & D Maintenance
9m30ch and 13m77ch
'W2024/11179389
Survey Work

3m60ch and 13m50ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938856 |[EA1010 Bow Jn Forest Gate Jn Down and Up Possession  {19/01/25 19/01/25 NO ARL SERVICES BETWEEN GOSPEL OAK AND |W2024/10634724
EA1020 Main 0200 Sun  |0500 Sun STRATFORD. RAIL REPLACEMENT IN OPERATION|S&T Points
EA1150 i i 4m65ch and 5m25ch
EA1180 Temple Mills West  |Down and Up Possession |19/01/25 |19/01/25 THAMESIDE FREIGHT SERVICES TO RUN VIA TAH\W2024/11157064
EA1280 Jn Temple Mills 0200 Sun 0500 Sun NO ACCESS AV LE TO NLL INCLINE 0200 Track Maintenance
EA1310 : SUN TO 2120 CESS AVAILABLE FROM  4m55ch and 1m75ch
EA1320 |Camden Road Copenhagen Jn North London Possession {19/01/25 19/01/25 2120 SUN W2024/10619989
EA1340 |CentralJn Incline 0200 Sun  |2120 Sun NO ACC AIMABLE TO UP/DOWN Patrolling
Eﬁ‘ﬁ’go Camden Road  |Stratford Down and Up Possession |19/01/25 20/01/25 CANON HROUGHOUT \Zl\’l‘;%‘;fla%%ggg%h
LN115 East Jn North London 0200 Sun /0400 Mon GA «v@ RAPFORD SERVICES TO DIVERT TO/  |5eT Maintenance
MD145 Westbourne Road Jn|Down North Possession  |19/01/25 20/01/25 WEIVERPOOL STREET VIA HACKNEY DOWNS) 1150 and 5m10ch
S0400 London Relief 0200Sun 10400 Mon GA ANDWITR SERVICES TO TRAVEL VIA THE \W2024/10634863
DOWJI AND UP ELECTRIC AND UP MAIN S&T Maintenance
Carpenters Road |Lea Jn Up Channelsea  |Possession |19/01/25  [20/01/25 EEN BETHNAL GREEN EAST JN AND 3m50ch and 3m64ch
North Jn Loop 0200 Sun 0400 Mon STRATFORD C/END JN W2024/10634558
c2c SERVICES TO RUN TO FENCHURCH STREET Off Track Work
Carpenters Road |Carpenters Road Carpenters Road |Possession |19/01/25 VIA WEST HAM ONLY rack vyvor
2mOch and 3m14ch
South Jn North Jn Curve 0200 Sun W2024/11157184
LUL TO NOTE: CENTRAL LINE TO BE OPEN
Cedar Jn Cedar Jn Silo Curve Possession |19/01/25 s TFL TO NOTE: DLR TO BE OPEN Off Track Work
0200 Sun sSun 3m69ch and 1m75ch
CTRL/NLL \W2024/11157087
: ; NO TRAINS TO BE STABLED IN PLATFORMS 1-2 -
. Connection Line 2 AT STRATFORD Track Maintenance
Channelsea North |High Meads Jn Down and Up Possession |19/ 5 1/25 3m69ch and 1m75ch
Jn High Meads Curve 02 p400 Mon ARL TO STABLE UNITS ADDITIONALLY AT W2024/10619627
Channelsea Stratford Central Jn  |Down and Up Possession 47 19/6§/2 20/01/25 LONDON EUSTON gr?qté;”clrr\]%nd amoch
South Jn West Channelsea Curve
200pun 0400 Mon NO ACCESS TO BOW YARD W2024/11256781
Gospel Oak Camden Road West |Down and Up 01/25 19/01/25 BOW YARD TO BE CLEAR OF STABLED TRAINS |P & D Maintenance
Jn North London 200 Sun 2120 Sun 2mOch and 3m74ch
I/ACCESS TO/FROM ORIENT WAY CS VIA W2024/11256791
High Meads Jn  |Temple Mills East Jn |Down and Up 19/01/25 20/01/25 COUNTRY END ONLY FROM 0200 TO 0500 SUN P & D Maintenance
High Meads L 0200 Sun (0400 Mon IAND FROM 2300 SUN TO 0400 MON 2mOch and 1m75ch
' i ORIENT WAY CS TO BE LIVE FROM 0200 TO 0500 |W2024/11157195
Highbury Vale Jn |Canonbury West Jn session |19/01/25 20/01/25 SUN AND FROM 2300 SUN TO 0400 MON - ECS URFDO Inspections
0200 Sun /0400 Mon TO/ FROM ORIENT WAY TO RUN VIA TOTTENHAM [3m69¢h and 1m75¢ch
- - HALE AND REVERSE \W2024/11229767
Lea Jn High Meads Jn Possession égé%l’SZS (i%%lﬁS NO ACCESS TO/FROM ORIENT WAY CS BETWEENgrctures Work
un on 9500 AND 2300 SUN 5m5ch and 4m56¢h
Navarino Road Jn |Navarino Road Jn Possession [19/01/25  |20/01/25 LEA VALLEY REVERSIBLE SERVICE NOT TO RUN \2024/10881691
0200 S 0400 M 0500 AND 2300 SUN S&C Unit Renewal
P un on PANTOGRAPHS TO BE LOWERED ON STABLED | y-inianance Only)
Primrose Hill Camden Rgad 'Op North Possession  |19/01/25 19/01/25 TRAINS IN ORIENT WAY CARRIAGE SIDINGS 0800 11 16¢h and 3m76ch
(closed) site of  |Jn London/Down 0200 Sun 2120 Sun TO 1600 SUN \W2024/11005772
North London i
(Eastbound) CD Track: Channelsea Down Check Curve Prep ;’raSCkhMal(rj\tgnaBrLceh
Up North 'WDA: Chalk Farm Wheel timbers mocn and Smoac
WA CYCLIC TYPE K \W2024/10704432
London/Down y Preparatory Work
North London NLL CYCLIC TYPE 7B/6B Smoch and 4m75ch
Westbound) Track Worker Safety
( 'W2024/10730223
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938856 Ruckholt Rd Jn  |[Ruckholt Rd Jn Temple Mills Loop |Possession |19/01/25 19/01/25 'Welding and Grinding
Continued I 0200 Sun (0500 Sun 4m65ch and 6m75ch
Reception Line W2024/10661082
Stratford Maryland Platform Possession  |19/01/25 20/01/25 Track Maintenance
10A/Avoiding Line 0200 Sun {0400 Mon 4m65ch and 6m75ch
'W2024/10661085
Stratford Platforms 11-12  |Possession |19/01/25 20/01/25 URFDO Inspections
Platforms 1-2 0200 Sun /0400 Mon 4m20ch and 6m75ch
; 'W2024/10530797
Stratford L/End  |Forest Gate Jn Down and Up Possession {19/01/25 19/01/25 Structures Examination
Electric 0200 Sun  |0500 Sun 3m31ch and 1m30ch
Westbourne Road|Camden Road East |Up North London |Possession |19/01/25 20/01/25 \évri?nz:éilvzvzogr’i%
n n Reversible 0200 Sun 0400 Mon 4m55ch and 1m75ch
Bow Midland Bow Midland Bow Yard Sidings 19/01/25  |20/01/25 W2024/11164204
Possession 0200 Sun  |0400 Mon OHL Work (Maintenance)
4m15ch and 7mOch
Bow Jn Coppermill In Down and Up Possession  |19/01/25 19/01, \W2024/10634516
Temple Mills 0500 Sun 2300 P & D Maintenance
_ _ 2m67ch and 3m25ch
Stratford C/End Jn  |Down Main Possession |19/01/25 Q/01/25 \W2024/10634852
S&T Maintenance
Meridian Water |Lea Bridge Jn Lea Valley Possession 3\2%823?1%%%2&%
Reversible

Temple Mills West

Ruckholt Rd Jn

Temple Mills Loop

Possession

19/01/25

Jn Reception Line / 2300 Sun
Temple Mills West/Ruckholt Rd Jn Orient Way LO 19/01/25
Jn Carriage Sidings |A/Gazledic 800 Sun (1600 Sun
ai

Bow Jn Temple Mills West  |Down and Up esson |19/01/25 20/01/25
Jn Temple Mills 2300 Sun  |0400 Mon

Ruckholt Rd Jn  |Ruckholt Rd Jn Temple Mifts L Possession  |19/01/25 20/01/25
Recep e 2300 Sun  [0400 Mon

&

Track Maintenance
2mOch and 3m20ch
'W2024/11110858
Structures Work
1m75ch and 1m32ch
'W2024/10634466
Track Maintenance
2mOch and 3m20ch
\W2024/10774679
Preparatory Work
4m56¢ch and 5m22ch
'W2024/10634562
S&T Points

3m15ch and 3m25ch
'W2024/11146300
Track Maintenance
3m20ch and 4m75ch
W2024/11122426
Track Maintenance
3m60ch and 4m5ch
'W2024/11092904
Structures Examination
6m22ch and 7mOch
'W2024/10661009
Off Track Work
4m65ch and 6m75ch

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938856 'W2024/10661086
Continued S&T Points
4m10ch and 6m10ch
'W2024/11157069
Patrolling
3m69ch and 1m75ch
'W2024/11094702
Track Maintenance
2m60ch and 4m20ch
'W2024/10644195
URFDO Inspections
i 2mOch and 3m20ch
P2024/4112946 |EA1010 Chadwell Heath |Chadwell Heath Turnback Line Possession [20/01/25 20/01/25 NO A SS TO/FROM ILFORD DEPOT OR GIDEA |W2024/11092473
EA1011 0155 Mon  |0425 Mon QAR’CS Track Maintenance
[ 6m20ch and 15m0ch
Forest Gate Jn Harold Wood Down and Up Possession {20/01/25 20/01/25
Main 0155 Mon (0425 Mon*
Down and Up
Electric
Gidea Park Gidea Park Stabling Lines 1-4 |Possession |20/01/25 20/01
Turnback Line 0155 Mon > Mo
lIford L/End Forest Gate Jn Up Passenger Possession  |20/01/ 0L/25
Avoiding 0155¢V0l Mon
Manor Park liford L/End Down Passenger |Possession 20/01/25
Avoiding 01 0425 Mon
Romford Romford Romford Sidings, 125 20/01/25
Engineers Depot |Possefsio g 5 Mon |0425 Mon
o~
P2024/4112933 |[EA1011 Ingatestone Ingatestone Down Passenger |Eos i0 20/01/25 20/01/25 'W2024/11094383
Loop 0100 Mon 0505 Mon OHL Work
20m68ch and 28m0ch
Shenfield C/End |Chelmsford L/End Down and U ession |20/01/25 20/01/25
i 0100 Mon 0505 Mon
P2024/4075872 |EA1011 Chelmsford Chelmsford Possession [19/01/25 19/01/25 \W2024/10970993
0115 Sun  |0635 Sun Station Work
29m70ch and 34m19ch
Hatfield Peverel Possession {19/01/25 19/01/25
0115 Sun 0635 Sun
Chelmsford Chelmsford Sidings 19/01/25 19/01/25
Yard/Incline Possession |0115 Sun  |0635 Sun
Post Office Yard
P2024/4112979 |[EA1011 |Marks Tey L/End |Colchester L/End Down and Up Line Blockage|19/01/25 19/01/25 W2024/11097111
EA1080 Main +Detonators |0145 Sun  |0625 Sun Structures Examination
48m38ch and 49mO0ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917503 |[EA1012 |lpswich Goods Jn |East Suffolk Jn Reception No.1  |Line Blockage|19/01/25 19/01/25 NO TRAINS TO BE STABLED IN FIELD SIDINGS 1 |W2024/10823495
+Detonators {0800 Sun  |1800 Sun /AND 2, RECEPTION ROADS 1-4, ARRIVAL LINE Track Maintenance
i i _ AND UPPER YARD 68m75ch and 69m50ch
East Suffolk Jn  |East Suffolk Jn Arrival Line Sidings 19/01/25 19/01/25 4Y94 TO BE OUTSTABLED AT COLCHESTER UP  |W2024/10823373
Possession  |0800 Sun  |1800 Sun GOODS 4191 T N TO WEMBLEY AND Off Track Work
RECESS UNTI AM
lpswich Goods Jn |East Suffolk Jn Reception No.2-4 |Sidings 10/01/25 | 19/01/25 68m75ch and 69m50ch
. \W2024/10823499
Possession  |0800 Sun 1800 Sun GE CYCL E S&T Maintenance
Ipswich Goods Jn_ |Field Sidings Sidings 10/01/25  |19/01/25 68m75ch and 69m50ch
No.1-2 Possession  |0800 Sun  |1800 Sun
Ipswich Upper Ipswich Upper Yard |Ipswich Upper Sidings 19/01/25 19/01/25 o
Yard Yard Possession  |0800 Sun  |1800 Sun ‘ ,

X
2
&

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3937000 |[EA1012 Bungalow Lane |Brundall Down and Up Possession  |19/01/25 19/01/25 RAIL REPLACEMENT ROAD SERVICE TO \W2024/11034297
EA1013 LC (R/G-X) Lowestoft 0130 Sun  |0720 Sun OPERATE BETWEEN IPSWICH AND NORWICH S&T Work
EA1470 AND BETWEEN IPSWICH AND ELY/CAMBRIDGE  80m49ch and 81m26ch
EA1480 |Bury St. Edmunds|Bury St. Edmunds  |Down Goods Loop|Possession |19/01/25 20/01/25 NORTH \W2024/11034298
EA1530 0130 Sun 0445 Mon S&T Work
EA1540 : : : ROAD TO BE AT THE FOLLOWING LC:  80m49ch and 81m26ch
EA1580 Chippenham Jn  |Haughley Jn Down Main/Down |Possession 19/01/25 20/01/25 BURSTON ETWEEN 0130 SUN TO 0445 \\/2024/10920133
Bury 0130 Sun (0445 Mon MON S&C Tamping
Claydon GF Claydon GF Down Goods Loop|Possession |19/01/25 | 20/01/25 NOT BE STABLED IN PLATEORMS 4 35%%3{‘;20%2%?32‘25‘3*1
0130 Sun 0445 Mon AN D MIDDLE ROAD AT NORWICH Tamping
Coldham Lane Jn [Chippenham Jn Up Newmarket Possession  |19/01/25 20/01/25 82m35ch and 83m25ch
PP Dgwn 0130 Sun 10445 Mon GA T ABLE TRAINS IN PLATFORMS 1, 2, 3 \W2024/10831445
AND & AT NORWICH BETWEEN 0130 TO 0900 SUN Station Work
Dullingham Dullingham Loo Possession |19/01/25 20/01/25
g ? P 0130 Sun 10445 Mon EMR UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2\7,3%721‘/’?1%”2"13;?28°h
CAR UNITS) AT NORWICH Flail Mowing Machine
Ely Dock Jn Chippenham Jn Up Soham Single |Possession |19/01/25 20/01/. 13moch ang 15mach
Down/Down and 0130 Sun 044 @ GA TO STABLE TRAINS IN PLATFORMS 1, 2 AND 4| =000 S0 o0
Up Soham AT IPSWICH . "
Europa Jn Trowse Swing Down and Up Possession |19/01/25 | 19/01/258%/ Signalling Works
Bridge Main 0130 Sun Sun LOWESTOFT LINE SERVICES TO RUN VIA LINE ~ (33m76ch and 36m62ch
AILINE E AND PLATFORMS 4-6 NORWICH FROM  [W2024/10912990
Haughley Jn Chippenham Jn Up Bury/Up Main |Possession |19/0 g1/25 0720 SUN S&T Points
0124s U¥45 Mon 123m40ch and 124m9ch
i i ] P 4 SIDINGS POSSESSION WITHIN CROWN POINT ~ [W2024/10827078
Norwich Norwich Platforms 4-6 Possession 19/01/25 DEPOT REQUIRED FOR ACCESS AND EGRESS  |Vegetation Clearance (Non-
0130psun /0720 Sun PURPOSES AND SAFETY OF PERSONNEL ONLY. |Flail)
0 Sun /0900 Sun COMMUNICATION TO BE AGREED BETWEEN 'W2024/11089873
Platforms 1-3 o~ 191 PICOS AND CROWN POINT SIGNALLER, Other E&P Work
Thorpe Jn Line E/Line A ; o 19/01/25 19/01/25 CREMORNE LANE CROSSING. 113m45ch and 124m9ch
0130 Sun 10720 Sun PERMISSION MUST BE GAINED FROM THE 'W2024/11215482
P CROWN POINT SIGNALLER BEFORE USE. Telecoms Maintenance
Stowmarket L/End|Stowmarket Down & Up @ @!’ Rgssession  [19/01/25  [20/01/25 82m70ch and 83m25ch
Loop ‘ 0130 Sun 10445 Mon CD Track: Baylam to Needham Market Down Re-Rail \W2024/11105907
C3R: Signalling OHL Work
Thorpe Jn Bungalow Lane LC |Down aig¢Up Possession |19/01/25  |19/01/25 GE CYCLIC TYPE E (Amended) 79m18ch and 83m25ch
(RIG-X) 0130 Sun  |0720 Sun GE CYCLIC TYPE E2 'W2024/10837287
Trowse Jn Trowse Jn oWl and Up Possession {19/01/25 19/01/25 PL Tamping
%t 0130 Sun 10900 Sun 92m65ch and 93m55ch
'W2024/11236387
Trowse Swi Mn & Up Possession |19/01/25 |19/01/25 Track Maintenance
Bridge & Passenger Loop 0130 Sun 0900 Sun 100mOch and 101m75ch
'W2024/11165651
Trowse Swing Norwich & |Line C/IDIW Possession  {19/01/25 19/01/25 P & D Maintenance
Bridge 0130 Sun 0900 Sun 17m8ch and 32m40ch
_ , _ W2024/10920131
Whitlingham Jn  |Norwich Road AHB |Down and Up Possession  |19/01/25 19/01/25 S&C Tamping
Branch 0130 Sun (0720 Sun 82m35ch and 83m25ch
'W2024/10920132
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3937000 Crown Point Crown Point Depot  |Reception Lines |Sidings 19/01/25 19/01/25 Tamping
Continued Depot 1-2 Possession  |0130 Sun 0720 Sun 82m35ch and 83m25ch
Wensum Curve 'W2024/11211238
Norwich Norwich Middle Road Sidings 19/01/25  |19/01/25 LC Work
) o Possession 0130 Sun 10720 Sun 11m53ch and 12m5ch
Jubilee Sidings 'W2024/11039167
ParT - Rail Testing and Lubrication
Low Level Sidings |Sidings 19/01/25 19/01/25
9 Possgssion 0130 Sun 10900 Sun 113m210ch and 124m9ch
'W2024/11109835
Stowmarket Stowmarket Goods Yard Sidings 19/01/25 20/01/25 Survey Work
Possession /0130 Sun  [0445 Mon 110mOch and 111m10ch
Thorpe Jn Wensum Jn Line B Possession  {19/01/25 19/01/25 yezgoeztgiilnl?:?:;;n ce
0720 Sun 0900 Sun 3m40ch and 8m40ch
Europa Jn Trowse Jn Down and Up Possession {19/01/25 20/01/25 W2024/10665758
Main 0900 Sun (0445 Mon Scrap Removal
72m37ch and 79m13ch
'W2024/10668027
C2 Rerall - Both Rails
95m16ch and 98m77ch
'W2024/11258340
Patrolling
89m25ch and 95m1lch
'W2024/11236940
p Track Maintenance
75m17ch and 76m40ch
'W2024/10942839
Telecoms Maintenance
83m30ch and 88m20ch
P2024/4148537 |EA1012 Diss C/End Cow Green GSP Up Main Li 3/01/25 24/01/25 \W2024/11147781
et 2335 Thu  |0455 Fri Track Maintenance
93m50ch and 94m10ch
Cow Green GSP |Diss Down Main ineMkage 23/01/25 24/01/25
etween 2335 Thu 0135 Fri
rains)+Deto
nators
Cow Green GSP |Diss Down Line Blockage|24/01/25 24/01/25

+Detonators {0135 Fri 0455 Fri
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3901960 |[EA1050 |Mountnessing Jn |Mountnessing Jn Southend Loop Possession  |19/01/25 20/01/25 RAIL REPLACEMENT ROAD SERVICE IN W2024/11145146
EA1060 0215 Sun  |0400 Mon OPERATION BETWEEN SOUTHEND VICTORIA Track Maintenance
AND SHENFIELD AND BETWEEN WICKFORD AND 20m35ch and 28m70ch
North Fambridge |North Fambridge Down Platform Possession {19/01/25 20/01/25 SOUTHMINSTER \W2024/10725851
0215 Sun {0400 Mon Structures Examination
NO TRAINS TQ PLE IN PLATFORMS 2 AND 3
Shenfield Jn Southend Victoria Down and Up Possession {19/01/25 19/01/25 AT SOUTH ORIA \Z,J%gir}ﬁrﬂgg%lg(:h
Southend 0215 Sun 2300 Sun GATO ST, TRWQINS IN PLATFORMS 1 AND 4 |Jnload CWR
Southend Victoria |Southend Victoria  |Platforms 1-4 Possession  [19/01/25 19/01/25 AT SOU VICTORIA \3;8%%‘2?1%’17(12?52“50‘3*1
0215 Sun  |2300 Sun b P
PANJ APHS TO BE LOWERED ON ALL Structures Examination
Wickford Wickford Platforms 1-4  |Possession |10/01/25 | 20/01/25 TRAINS IN WICKFORD DOWN SIDING, INggm44ch and 38mesch
0215 Sun 10400 Mon D VICTORIA PLATFORMS 1 AND 4 AND \W2024/10715082
IN SOUTHEND VICTORIA SIDINGS Survey Work
Wickford Jn Southminster Up & Down Possession |19/01/25  |20/01/25 21mOch and 28m70ch
Southminster 0215 Sun 10400 Mon ISOLATION OF SOUTHEND VICTORIA AND /2024/10822908
SIDINGS TO BE LIFTED BY 2300 SUN Track Maint
Shenfield Jn Southend Victoria Down and Up Possession {19/01/25 20/01/. 2;&1075 ﬁm %nigcezlz h
L/End Southend 2300 Sun (0400 @ SSV MTCE s e 42
’ SSV INSPECTIONS TYPE 1 24/11: ,
Mobile Maintenance Train
20m35ch and 21m50ch
'W2024/11020984
Off Track Work
23m70ch and 27m10ch
p \W2024/11118676
\Vegetation Clearance
20m65ch and 21m52ch
'W2024/11129092
Station Work
4 37m37ch and 38m79ch
'W2024/11128996
Station Work
23m30ch and 24m63ch
\W2024/11094337
OHL Work
20m35ch and 41m42ch
P2024/4146290 |[EA1050 |Wickford Rayleigh D n Possession  |24/01/25 24/01/25 W2024/11231354
d 0145 Fri 0410 Fri Mobile Maintenance Train
29m45ch and 33m10ch
P2024/4113011 |[EA1060 |North Fambridge |North Fambridg D&wn Platform Line Blockage|20/01/25 21/01/25 W2024/11093579
+ Disconnect [2355 Mon 0430 Tue Track Maintenance
_ _ _ 29m30ch and 45m42ch
Wickford Jn Southmins Up & Down Line Blockage|20/01/25 21/01/25
Southminster + Disconnect |2355 Mon 0430 Tue
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4113043 |[EA1060 |North Fambridge |North Fambridge Down Platform Line Blockage|22/01/25 22/01/25 W2024/11093611
+ Disconnect {0030 Wed [0455 Wed Track Maintenance
29m30ch and 45m42ch
Wickford Jn Southminster Up & Down Line Blockage|22/01/25 22/01/25
Southminster + Disconnect |0030 Wed |0455 Wed
P2024/4113044 |[EA1060 |North Fambridge |North Fambridge Down Platform Line Blockage|22/01/25 23/01/25 W2024/11093735
+ Disconnect 2355 Wed (0430 Thu Track Maintenance
29m30ch and 45m42ch
Wickford Jn Southminster Up & Down Line Blockage|22/01/25 23/01/25
Southminster + Disconnect (2355 Wed (0430 Thu
P2024/4113014 |[EA1060 |North Fambridge |North Fambridge Down Platform Line Blockage|24/01/25 24/01/25 'W2024/11093618
+ Disconnect (0030 Fri 0455 Fri Track Maintenance
: . . 1 29m30ch and 45m42ch
Wickford Jn Southminster Up & Down Line Blockage|24/01/25 24/01/25
Southminster + Disconnect |0030 Fri 0455 Fri
P2024/4130918 |[EA1070 |Witham Jn Braintree Up & Down Line Blockage|22/01/25 22/0 W2024/11164022
Braintree +Detonators |0055 Wed |0515 Track Survey
y, 19m18ch and 19m25ch
P2024/3914955 |[EA1090 |Clacton-on-Sea |Clacton-on-Sea Platforms 1-4 Possession  {19/01/25 19/G1/25 RAIL REPLACEMENT ROAD SERVICE TO \W2024/11118240
EA1100 0015 &4n 736 Sun OPERATE BETWEEN COLCHESTER AND Other E&P Work
EA1110 V4 CLACTON-ON-SEA FOR 1N66 2318 EX 52m25ch and 53m45ch
Colchester Jn Hunwick Jn Up and Down Possession |19/ 19/01/25 LIVERPOOL STREET \W2024/10827827
Clacton 0730 Sun 5NO8 TO DIVERT AND STABLE IN CLACTON Track Maintenance
Up and Down PLATFORM 1 OR 3 PRIOR TO THE START OF THE 52m25¢ch and 69m56ch
Avoiding POSSESSION W2024/10824480
East Gate Jn Colchester Town Down and Up Posse 01/25 19/01/25 OHL Work
Colchester Town 6015 Sun {0730 Sun TRAINS TO BE STABLED IN PLATFORMS 1-4 AT 53m50ch and 63m60ch
: CLACTON AS REQUIRED (SECTIONAL APPENDIX \w2024/10695388
Hunwick Jn Clacton-on-Sea Down and Up 19/01/25 19/01/25 SECTION 1 REFERS) N )
Clacton 0015 Sun 0730 Sun Structures Examination
PANTOGRAPHS TO BE LOWERED ON TRAINS 53m7ch and 53m25ch
Hythe Jn Colne Jn ession |19/01/25  [19/01/25 STABLED AT CLACTON AND CS/WALTON \W2024/11118649
0015 Sun 0730 Sun Point Heater Maintenance
. . . I(]Sei)lgﬁé'll'Jl(,\DlN OF CLACTON CS TO BE LIFTED AT 69m10ch and 69m56¢ch
Kirby Cross Kirby Cross Possession  |19/01/25 19/01/25
0015 Sun 0730 Sun ROAD TO BE OPEN AT THE FOLLOWING LC'S:
Thorpe-le-Soken |Walton-on-the- Possession |19/01/25  [19/01/25 HARWICH ROAD (EAST GATES LC), HYTHE LC,
Jn Naze 0015 Sun 0730 Sun ALRESFORD LC, THORRINGTON LC (BlOZQ)AND
GREAT BENTLEY LC
GE CYCLIC TYPE 120
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P2024/3914957 |[EA1090 |Clacton-on-Sea |Clacton-on-Sea Platforms 1-4 Possession  |20/01/25 20/01/25 TRAINS TO BE STABLED AS REQUIRED IN \W2024/11118246
EA1100 0015 Mon {0500 Mon PLATFORMS 1-4 AT CLACTON-ON-SEA Other E&P Work
EA1110 (SECTIONAL APPENDIX MODULE AR 1 REFERS) [52m25ch and 53m45ch
Colchester Colchester Platforms 4-5 Possession {20/01/25 20/01/25 TRAINS TO BE STABLED IN PLATFORM 5,6 \W2024/11118737
0015 Mon  |0500 Mon SUDBURY DOC D BRIDGE ROAD AT Point Heater Maintenance
COLCHESTE! IONAL APPENDIX MODULE
Colchester Jn Hunwick Jn Up and Down Possession  |20/01/25 20/01/25 AR 1 REFE S\?galzaﬁozgd?gggn 56¢ch
Clacton 0015 Mon  |0500 Mon Track Maint
Up and Down rack Maintenance
an NO ISOL PERMITTED AFFECTING CLACTONI52m25¢h and 69m56ch
Avoiding cs W2024/11188239
East Gate Jn Colchester Town Down and Up Possession {20/01/25 20/01/25 Drai Work
. 0015 Mon /0500 Mon AYO BE OPEN AT THE FOLLOWING LC'S: rainags wwor
61m50ch and 63mO0ch
Hunwick Jn Clacton-on-Sea Down and U Possession  |20/01/25 20/01/25 HARWI ROAD (EAST GATES LC), HYTHE LC,
Clacton p ALRESFORD LC, THORRINGTON LC (B1029),
acto 0015 Mon 0500 Mon ¢ T BENTLEY LC AND CONNAUGHT AVENUE
Hythe Jn Colne Jn DownandUp  |Possession |20/01/25 |20/01/25 (FRINTON LC)
Hythe Curve
yihe LUV 0015 Mon 0500 Mo GE CYCLIC TYPE 120
Kirby Cross Kirby Cross Down and Up Possession {20/01/25 20/0325
Walton 0015 Mon 0500
Thorpe-le-Soken |Walton-on-the- Walton Single Possession {20/01/25 125
Jn Naze 0015 M 0500Mon
P2024/4140171 |EA1090 |Clacton Carriage |Clacton Carriage Up Carriage Sidings 20 ,20/01/25 \W2024/11213421
Sidings Sidings Siding Possession ng” 11600 Mon Depot Work
Shunting Spur 69mOch and 69m56¢ch
Connection to
Middle Road and
Klondyke Siding "4
Klondyke Siding
Middle Road
Outside Roa
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P2024/4140172

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

Middle Road and
Klondyke Siding
Klondyke Siding

Middle Road
Outside Road
No. 7 Siding
No. 8 Siding

Sidings
Possession

21/01/25
0900 Tue

21/01/25
1600 Tue

Q
X

\W2024/11213422
Depot Work
69mOch and 69m56ch

P2024/4140127

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

Middle Road and
Klondyke Siding
Klondyke Siding

Middle Road
Outside Road
No. 7 Siding
No. 8 Siding

Sidings
Possession

P2024/4140173

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

iding
NQ@J8 Siding

22/01/25
0900 Wed

22/01/25
1600 Wed

W2024/11213423
Depot Work
69mO0ch and 69m56¢h

/01/25
0900 Thu

23/01/25
1600 Thu

\W2024/11213425
Depot Work
69mO0ch and 69m56¢h
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4140174 |EA1090 |Clacton Carriage |Clacton Carriage Up Carriage Sidings 24/01/25 24/01/25 W2024/11213426
Sidings Sidings Siding Possession  |0900 Fri 1600 Fri Depot Work
Shunting Spur 69mOch and 69m56¢ch
Connection to
Middle Road and
Klondyke Siding
Klondyke Siding
Middle Road
Outside Road
No. 7 Siding =
No. 8 Siding
P2024/4150548 [EA1160 |Cheshunt Cheshunt Bay Possession  [18/01/25 18/01/25 TOGRAPHS TO BE LOWERED ON STABLED [W2024/11164058
EA1190 Platform/Platform 0105 Sat 0350 Sat TRAINS AT BAY PLATFORM/PLATFORM 3 OHL Work (Maintenance)
3 (CHESHUNT) 13m20ch and 14m19ch
Theobalds Grove |Cheshunt Jn Down and Up Possession |18/01/25 18/0
Southbury 0105 Sat 0350
Waltham Cross  |Slipe Lane LC Down and Up Possession  |18/01/25 1/25
Cambridge 0105 Sat 035 Sat
P
Meridian Water  |Meridian Water Lea Valley BLOCKED To|18/03#25 1/25
Reversible A/C Electric |01 0350 Sat
Trains
Waltham Cross Down and Up BLOCKED 18/0%2 18/01/25
Cambridge AIC Electgic 105/5at  |0350 Sat
Trains
Slipe Lane LC Broxbourne Jn Down and Up BLO 0(28/01/25 18/01/25
Cambridge leCic #0105 Sat {0350 Sat
rai
P2024/4132574 |EA1160 Harlow Mill Harlow Mill Down Goods ine kage|19/01/25 19/01/25 W2024/11186123
etonators (0140 Sun 0425 Sun P-Way Maintenance
i 21m40ch and 28m70ch
Harlow Town Harlow Town Line Blockage|19/01/25 19/01/25
+Detonators |0140 Sun 0425 Sun
¥ Town)
Roydon Bishops Stortfor Dojvn and Up Line Blockage|19/01/25 19/01/25
bridge +Detonators 0140 Sun (0425 Sun

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS_V4_2 2025
Anglia Route Version 4.2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4132612 |[EA1160 |Harlow Mill Harlow Mill Down Goods Loop|Line Blockage|21/01/25 21/01/25 \W2024/11186124
+Detonators 0055 Tue (0435 Tue P-Way Maintenance
21m40ch and 28m70ch
Harlow Town Harlow Town Down Passenger |Line Blockage|21/01/25 21/01/25
Loop/Platform 4  |+Detonators |0055 Tue |0435 Tue
(Harlow Town)
Up Passenger
Loop/Platform 1
(Harlow Town)
Roydon Bishops Stortford Down and Up Line Blockage|21/01/25 21/01/25
Cambridge +Detonators |0055 Tue  |0435 Tue Q
p
P2024/4132674 |[EA1160 |Harlow Mill Harlow Mill Down Goods Loop|Line Blockage|22/01/25 22/01/25 \W2024/11186125
+Detonators |0055 Wed |0435 Wed b P-Way Maintenance
4 21m40ch and 28m70ch
Harlow Town Harlow Town Down Passenger |Line Blockage|22/01/25 22/01/25
Loop/Platform 4  |+Detonators |0055 Wed |0435 Wed
(Harlow Town)
Up Passenger
Loop/Platform 1
(Harlow Town)
Roydon Bishops Stortford Down and Up Line Blockage
Cambridge +Detonators
P2024/4132676 |[EA1160 |Bishops Stortford |Bishops Stortford Platform 3/Up Line Blockage W2024/11186141
EA1161 Passenger Loop |+ Disconnect P-Way Maintenance
EA1220 29mOch and 34m53ch

Spellbrook LC Elsenham Down and Up Line Blockag 25 23/01/25
(ccTv) Cambridge + DiscQ hu 10435 Thu
Stansted Airport |Stansted Airport Platforms 1-3 Li 23/01/25
is 0435 Thu

Stansted Stansted Down Goods ine kage|23/01/25 23/01/25
Mountfitchet Mountfitchet Disconnect |0100 Thu |0435 Thu
Stansted North Jn |Stansted East Jn Up & D Line Blockage|23/01/25 23/01/25
+ Disconnect |0100 Thu (0435 Thu

Stansted South Jn|Stansted Airport Line Blockage|23/01/25 23/01/25
+ Disconnect |0100 Thu 0435 Thu

irport/Up Airport

'W2024/11165075
Preparatory Work
30m55ch and 33m20ch
W2024/11163466

S&T Work

30m41ch and 31m40ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4156047 |EA1160 |Bishops Stortford |Bishops Stortford Platform 3/Up Line Blockage|24/01/25 24/01/25 W2024/11165113
EA1161 Passenger Loop |+Detonators (0100 Fri 0400 Fri Preparatory Work
EA1220 ; 31m60ch and 33m20ch
Spellbrook LC Elsenham Down and Up Line Blockage|24/01/25 24/01/25 W2024/11186142
(CCTV) Cambridge +Detonators 0100 Fri 0400 Fri P-Way Maintenance
Stansted Airport |Stansted Airport Platforms 1-3 Line Blockage|24/01/25 24/01/25 31m30ch and 34m53ch
+Detonators 0100 Fri 0400 Fri
Stansted Stansted Down Goods Loop|Line Blockage|24/01/25 24/01/25
Mountfitchet Mountfitchet +Detonators |0100 Fri 0400 Fri
Stansted North Jn |Stansted East Jn Up & Down Line Blockage|24/01/25  |24/01/25 o
Cambridge Chord |+Detonators |0100 Fri 0400 Fri ‘ ,
Stansted South Jn|Stansted Airport Down Airport/Up &|Line Blockage|24/01/25 24/01/25
Down Airport/Up |+Detonators (0100 Fri 0400 Fri
Arrival Down
Up Departure
Down/Up & Down
Airport/Up Airport
P2024/4130875 |EA1161 |Bishops Stortford |Stansted Down and Up Line Blockage|21/01/25 01/25 \W2024/11165199
C/End Mountfitchet Cambridge +Detonators (0045 Tue Preparatory Work
30m55ch and 33m20ch
Stansted Stansted Down Goods Loop|Line Blockage|21/Q W2024/11163426
Mountfitchet Mountfitchet +Detonators 004 S&T Work
30m41ch and 31m40ch
P2024/4130927 |[EA1161 |Bishops Stortford |Stansted Down and Up Line Bloc 2/03/25 22/01/25 W2024/11163429
C/End Mountfitchet Cambridge +Detongtior Wed |0450 Wed S&T Work
o 30m41ch and 31m40ch
Stansted Stansted Down Goods Loop aggl22/01/25  |22/01/25 W2024/11165074
Mountfitchet Mountfitchet 0045 Wed 0450 Wed Preparatory Work
30m55ch and 33m20ch
P2024/3935333 |EA1161 |Stansted Airport |Stansted Airport Platforms 1- lockage|19/01/25 19/01/25 NO TRAINS TO BE STABLED IN PLATFORM 3 AT |W2024/10619106
EA1220 0055 Sun  |0440 Sun STANSTED AIRPORT Patrolling
TRAINS TO BE STABLED AS REQUIRED IN 33m25ch and 34m34ch
Stansted South Jn  |Up De Line Blockage|19/01/25 19/01/25 PLATFORMS 1-2 AT STANSTED AIRPORT
D 0055 Sun {0440 Sun
oriyUp Alrport PATROLLING TYPE L
Stansted Stansted oWl Goods Loop|Line Blockage|19/01/25 19/01/25
Mountfitchet Mountfitchet 0055 Sun {0440 Sun
Stansted N Wn andUp |Line Blockage|19/01/25 | 19/01/25
Cambridge 0055 Sun 0440 Sun
Stansted North Jn|Stansted Eastds® |Up & Down Line Blockage|19/01/25 19/01/25
Cambridge Chord 0055 Sun 0440 Sun
Stansted South Jn|Stansted Airport Down Airport/Up &|Line Blockage|19/01/25 19/01/25
Down Airport/Up 0055 Sun {0440 Sun
Arrival Down
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4027847 |[EA1161 |Royston Shepreth Branch Jn |Down and Up Possession  |19/01/25 19/01/25 \W2024/10717421
EA1230 Royston 0200 Sun  |0635 Sun Major Projects
52m36¢h and 54m35ch
Shelford Cambridge L/End Down and Up Possession  |19/01/25 19/01/25 W2024/11118116
0200 Sun 0635 Sun Station Construction
52m68ch and 54m35ch
'W2024/11062954
Resignalling Work
52m10ch and 54m35ch
P2024/4113197 |[EA1161 |Hauxton AHB Shepreth Branch Jn |Down and Up Possession  |21/01/25 21/01/25 W2024/11063586
EA1230 Royston 0200 Tue  |0415 Tue Resignalling Work
7~ 52m10ch and 53m27ch
Shelford Cambridge L/End Down and Up Possession  |21/01/25 21/01/25
0200 Tue 0415 Tue ‘ V
P2024/4113169 |EA1161 |Hauxton AHB Shepreth Branch Jn |Down and Up Line Blockage|22/01/25 22/01/25 'W2024/11063990
EA1230 Royston +Detonators (0215 Wed (0330 Resignalling Work
_ 52m10ch and 53m27ch
Shelford Cambridge L/End Down and Up Line Blockage|22/01/25 22/0
+Detonators {0215 Wed |0330 Wi
P2024/4113147 |[EA1161 |Hauxton AHB Shepreth Branch Jn |Down and Up Possession  |23/01/25 23/04/25 W2024/11063991
EA1230 Royston 02002nu Thu Resignalling Work
V4 52m10ch and 53m27ch
Shelford Cambridge L/End Down and Up Possession |23/ 923/01/25
0415 Thu
P2024/4113148 |[EA1161 |Hauxton AHB Shepreth Branch Jn |Down and Up 125 24/01/25 'W2024/11063992
EA1230 Royston 0 Fri 0415 Fri Resignalling Work
V. 47m0ch and 55m26ch
Shelford Cambridge L/End Down and Up 24/01/25 24/01/25 \W2024/10619182
0200 Fri 0415 Fri Patro”ing

52m60ch and 53m10ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943349 |[EA1161 |Cambridge Cambridge Through Line Possession  |19/01/25 19/01/25 FROM 0105 TO 0215 AND 0545 TO 0815 SUN, W2024/10860633
EA1530 Platform Lin 0105 Sun 0815 Sun TRAINS TO TERMINATE/START FROM Track Maintenance
atio e PLATFORMS 2,3,7 & 8 ONLY 55m0ch and 69m20ch
Platforms 1,4,5 & NO ACCESS TO PLATFORMS 1,4,5 & 6 AT 'W2024/10860524
6 CAMBRIDGE 'Welding and Grinding
Ely Dock Jn Down and Up Possession |19/01/25 19/01/25 IACCESS AVAI TO/FROM CARRIAGE 55m0ch and 56m20ch
0105 Sun 0215 Sun SIDINGS A PTION ROADS FROM SOUTH  \W2024/10860526
EXCEPT O 845 SUN URFDO Inspections
Cambridge C/End |Coldham Lane Jn Down Goods Loop|Possession |19/01/25 19/01/25 NO ACC /FROM COLDHAM LANE DEPOT  55m0ch and 56m20ch
0105 Sun 0815 Sun 0105, 815.SUN \W2024/11251816
Cambridge North [Cambridge North Platform 3 Possession  |19/01/25 19/01/25 TABLE TRAINS IN PLATFORMS 2,3,5 AND ?gr:;/g(}:/hvzgdk57m10ch
0105 Sun 0815 Sun 6 AT BRIDGE AND PLATFORM 3 AT \W2024/11153246
- - AMERIDGE NORTH
Cherry Hinton Coldham Lane Jn  |Up Newmarket  |Possession [19/01/25  |19/01/25 C GENO S&T Work
Bypass CCTV Down 0105 Sun  |0815 Sun WA CYCLIC TYPE M (AMENDED) 59mO0ch and 62mOch
Cambridge Cambridge Platforms 7-8 Possession  |19/01/25 19/01/25
Platforms 2 & 3 0215 Sun  |0545
Cambridge C/End [Cambridge L/End No.7 Platform Line|Possession |19/01/25 19/01/
No.8 Platform Line 0215 Sun @@ Sun
Cambridge L/End |Cambridge Down Slow Possession  |19/01/ 125
02 u Sun
Ely Dock Jn Down and Up Possession 19/01/25
02153Su 0545 Sun
y 3
Cambridge Cambridge Reception Sidings |Siding 125 19/01/25
1-2 Possé{gi 92 5Sun |0545 Sun
Post Office Ladder
Reception North
Reception Sg
Cambridge Ely Dock Jn PosSsession  |19/01/25 19/01/25
0545 Sun 0815 Sun
P2024/4160320 |[EA1162 |Stow Bardolph Kings Lynn Line Blockage|23/01/25 23/01/25 \W2024/11273990
CCTV +Detonators |0115 Thu  |0410 Thu Track Maintenance
91m10ch and 96mO0ch
P2024/4145739 |EA1162 |Watlington Kings Lynn Dojvn and Up/Up |Line Blockage|19/01/25 19/01/25 W2024/11220891
own +Detonators 0125 Sun 0805 Sun Survey Work
90m70ch and 92m54ch
P2024/4162361 |[EA1162 |Watlington Extons Road Up & Down Line Blockage|24/01/25 25/01/25 \W2024/11279178
(Between 2300 Fri 0600 Sat LC Work
Trains) 94mO0Och and 94m50ch
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P2024/4160388 |[EA1180 |Dalston Kingsland|Hackney Central Down and Up Line Blockage|22/01/25 22/01/25 \W2024/11274402
EA1320 North London (Between 2200 Wed 2300 Wed Track Maintenance
LN110 Trains) 1m58ch and 1m30ch
Navarino Road Jn |Navarino Road Jn  |Graham Road Line Blockage|22/01/25 22/01/25
Curve (Between 2200 Wed 2300 Wed
Trains)
P2024/4160410 |[EA1180 |Dalston Kingsland|Hackney Central Down and Up Line Blockage|23/01/25 23/01/25 ‘ \W2024/11274788
EA1320 North London (Between 2200 Thu (2300 Thu Track Maintenance
LN110 Trains) 1m58ch and 1m30ch
Navarino Road Jn |Navarino Road Jn  |Graham Road Line Blockage|23/01/25 23/01/25
Curve (Between 2200 Thu  |2300 Thu
Trains) o
P2024/4160451 |[EA1180 |Dalston Kingsland|Hackney Central Down and Up Line Blockage|24/01/25 24/01/25 \W2024/11274622
EA1320 North London (Between 2200 Fri 2300 Fri Track Maintenance
LN110 Trains) ‘ 1m58ch and 1m30ch
Navarino Road Jn |Navarino Road Jn  |Graham Road Line Blockage|24/01/25 24/01/25
Curve (Between 2200 Fri  [2300 Fgi
Trains)
P2024/4158822 |[EA1310 |Gospel Oak Hampstead Heath  |Down and Up Line Blockage|22/01/25 22/01/ \W2024/11270707
EA1370 North London (Between 1200 Wed 0 We P-Way Maintenance

Trains) + EPR

1m7ch and 1m24ch

Trains) + EPR

Gospel Oak Jn  |Junction Road Jn Down and Up T&H|Line Blockage|22/01/ 22/Q1/25
(Between 120 Wed
Trains) + EPR
P2024/4158832 |[EA1310 |Gospel Oak Hampstead Heath  |Down and Up Line Blocka 23/01/25 \W2024/11270750
EA1370 North London (Between 1300 Thu P-Way Maintenance
Trains)ﬁP 1m7ch and 1m24ch
Gospel Oak Jn  [Junction Road Jn Down and Up T&H|Line Rfdockage 1/25 23/01/25
200 Thu  |1300 Thu
P2024/4158918 |[EA1310 |Gospel Oak Hampstead Heath  |Down and Up 24/01/25 24/01/25 \W2024/11270751
EA1370 North Londo 1200 Fri 1300 Fri P-Way Maintenance
1m7ch and 1m24ch
Gospel Oak Jn  [Junction Road Jn Down a Line Blockage|24/01/25 24/01/25
(Between 1200 Fri 1300 Fri
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P2024/3918321 |[EA1310 |FalconJn Mitre Bridge Jn Down/Up West Possession  |19/01/25 20/01/25 SOUTHERN CLAPHAM JN TO WATFORD JN \W2024/10871414
MD160 London 0050 Sun  |0400 Mon SERVICES WILL NOT RUN. Other E&P Work
MD166 1m35ch and 4m56¢h
S0250 Kensington Kensington Olympia |Olympia Platform |Possession |19/01/25 20/01/25 LONDON OVERGROUND WLL SERVICES WILL W2024/10862590
SO500  |Olympia Loop 0050 Sun 0400 Mon NOT RUN. S&T Maintenance
gw%gg Longhedge Jn Latchmere No.1 Jn Down and Up Possession 19/01/25 20/01/25 LUL DISTRI AND KENSINGTON OLYMPIA 3\7;%222?1?[1(]2??126250}1
Kensington 0050 Sun 10400 Mon BRANCH ERQTE. Litter / Graffiti Clearance
Ludgate Jn Latchmere No.2 Jn  |Down and Up Possession |19/01/25  |20/01/25 LuLvie AND CENTRAL LINES TO BE OPEN. pm25ch and 2m55ch
Latchmere Curve 0050 Sun 0400 Mon W2024/10825365
Track Maintenance
Mitre Bridge Jn  |Willesden High Level |[Down and Up Possession  |19/01/25 20/01/25 A L TUNNEL FREIGHT TO RUN DIESEL 0Om6ch and 5m77ch
n High Level 0050 Sun 10400 Mon EQ\L,JVL AS\_/I_I,gl\ll\/IAIDSTONE EAST AND DIVERT VIA \W2024/11067774
i : Litter / Graffiti Clearance
West London Jn  |Latchmere No.3Jn  |Down & Up Possession |19/01/25  |20/01/25 4mOch and 4m30ch
(SW) Sheepcote Lane 0050 Sun 10400 Mon GBRF GRAIN/HOO TRAFFIC TO DIVERT VIA \W2024/11115413
BARNES, KEW EAST JN, ACTON WELLS JN, Structures Examination
Falcon Jn Latchmere No.1 Jn |Pigs Hill Siding 1 |Sidings 19/01/25 20/01/. WILLESDEN NO7, WEMBLEY (RR)
. e g Possession  |0050 Sun «4@ 2m70ch and 3m10ch
Pigs Hill Siding 2 ‘ \W2024/11147371
N : o Off Track Work
orth Pole Jn North Pole Reception Road |Sidings 19/01/25
International Depot Possession 0050 Sun ‘ %%ZZZ%%S?ELZCh
North Pole Jn North Pole Scrubs |Sidings 19/0 \ S&C Medium Refurb
Lane Siding Possession  |005€'S : Om15ch and 1m48ch
p 'W2024/10878989
Other E&P Work
1m15ch and 4m30ch
'W2024/11150947
Structures Examination
4 4m46ch and 4m70ch

&

&

'W2024/10492502

S&C Tamping

Om15ch and 1m48ch
'W2024/11016613

Other E&P Work

Om6ch and 0m50ch
'W2024/10842542
Structures Examination
1m43ch and 5m65ch
'W2024/11186781
Survey Work

Om6ch and 0m27ch
'W2024/11071658
Structures Examination
2m70ch and 3m70ch
'W2024/11127098

Litter / Graffiti Clearance
3m30ch and 3m61ch
'W2024/11126484

Litter / Graffiti Clearance
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3918321 1m33ch and 1m53ch
Continued
P2024/4159073 |[EA1310 |Acton Wells Jn  |Acton Canal Wharf |Down and Up Line Blockage|21/01/25 21/01/25 W2024/11270437
EA1330 Jn Goods (Between 1500 Tue  [1600 Tue P-Way Maintenance
EA1360 Trains) Om52ch and Om57ch
GW130 |West London Jn |Acton Wells Jn Down and Up Line Blockage|21/01/25 21/01/25
MD167 (Willesden) South West (Between 1500 Tue |1600 Tue
Trains)
Willesden High  |Acton Wells Jn Down and Up Line Blockage|21/01/25 21/01/25
Level Jn North London (Between 1500 Tue  [1600 Tue
Trains)
P2024/4158944 |[EA1310 |Acton WellsJn  |Acton Canal Wharf |Down and Up Line Blockage|22/01/25 22/01/25 W2024/11270438
EA1330 Jn Goods (Between 1500 Wed 1600 Wed P-Way Maintenance
EA1360 Trains) 0m52ch and Om57ch
GW130 West London Jn |Acton Wells Jn Down and Up Line Blockage|22/01/25 22/01/25
MD167 (Willesden) South West (Between 1500 Wed 1600 Wed
Trains)
Willesden High  |Acton Wells Jn Down and Up Line Blockage|22/01/25 22/0
Level Jn North London (Between 1500 Wed (1600
Trains)
P2024/4158935 |[EA1310 |Acton Wells Jn  |Acton Canal Wharf |Down and Up Line Blockage|24/01/25 2 125 W2024/11270402
EA1330 Jn Goods (Between 1500 Fri 1600 Fri P-Way Maintenance
EA1360 Trains) 0Om52ch and Om57ch
GW130 West London Jn  |Acton Wells Jn Down and Up Line Blockage|24 /01/25
MD167 (Willesden) South West (Between 1600 Fri
Trains)
Willesden High  |Acton Wells Jn Down and Up Line Bloc 24/01/25 24/01/25
Level Jn North London (Betwe, Fri 1600 Fri
Train
P2024/3925452 |[EA1310 |Acton WellsJn  |Acton West Down and Up Sess| 18/01/25 19/01/25 NO SERVICES TO RUN. W2024/10906721
GW130 Poplar 1800 Sat  |0950 Sun NO ACCESS FROM GWML TO ACTON YARD / In Connection With
WCML / NLL Engineering Work
Acton East Acton West Acton Yard idi 18/01/25 19/01/25 Om43ch and 4m67ch
ession (1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION 'W2024/10853383
Major Projects
0m43ch and 4m67ch
P2024/4132752 |EA1310 |Acton WellsJn  |South Acton Line Blockage|19/01/25 19/01/25 W2024/11173386
EA1330 +Detonators |0020 Sun (0845 Sun Structures Work
1m45ch and 2m13ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4077458 |[EA1310 Network Rail / Gunnersbury Jn Eastbound District |Line Blockage|21/01/25 21/01/25 PLATFORM 3 RICHMOND TO BE KEPT CLEAR W2024/10879992
LUL (District Line) Line +Detonators |0115 Tue |0510 Tue Track Maintenance
Boundary Westbound 2m52ch and 12m39ch
District Line
Richmond Richmond Platforms 3-7 Line Blockage|21/01/25 21/01/25
+Detonators 0115 Tue (0510 Tue
South Acton Jn  [Richmond Down and Up Line Blockage|21/01/25 21/01/25
Richmond +Detonators 0115 Tue |0510 Tue
Acton Central South Acton Jn Down North BLOCKED To0|21/01/25 21/01/25
London D/C Electric |0115 Tue |0510 Tue
Up North London |Trains ~
P2024/4077552 |[EA1310 | Network Rail / Gunnersbury Jn Eastbound District |Line Blockage|22/01/25 22/01/25 ORM 4 RICHMOND TO BE KEPT CLEAR W2024/10879993
LUL (District Line) Line +Detonators (0115 Wed |0510 Wed Track Maintenance
Boundary Westbound 2m52ch and 12m39ch
District Line
Richmond Richmond Platforms 3-7 Line Blockage|22/01/25 22/0
+Detonators |0115 Wed |0510
South Acton Jn  |Richmond Down and Up Line Blockage|22/01/25 1/25
Richmond +Detonators (0115 Wegl 0518 Wed
ps
Acton Central South Acton Jn Down North BLOCKED To|22/03#25 1/25
London D/C Electric |01 0510 Wed
Up North London |Trains
P2024/4161149 |EA1310 Network Rail / Gunnersbury Jn Eastbound District |Line Blo 4/03/25 24/01/25 \W2024/11276163
LUL (District Line) Line +Detopgitor Fri 0510 Fri Remove Rail Defects
Boundary Westbound p 3mOch and 12m39ch
District Line -~
Richmond Richmond Platforms 3-7 n kage|24/01/25 24/01/25
+0etonglors 10115 Fri 0510 Fri
South Acton Jn  [Richmond Down and U ias Blockage|24/01/25 24/01/25
+Detonators 0115 Fri 0510 Fri
P2024/4116415 |[EA1320 Silo Curve Jn Cedar Jn Protected 20/01/25 20/01/25 W2024/11149141
LN115 Path 0025 Mon  |0440 Mon (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 York Way North |St. Pancras Protected 20/01/25 20/01/25
Jn International Path 0025 Mon (0440 Mon (4 hrs)
-~

D
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
Anglia Route Version 4.2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4136869 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |24/01/25 24/01/25 \W2024/11204739
LN115 International Mainline 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 24/01/25 24/01/25
International Link Line Sidings |Possession 0025 Fri 0440 Fri (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 24/01/25 24/01/25
Path 0025 Fri 0440 Fri (4 hrs)
York Way North |St. Pancras North London Protected 24/01/25 24/01/25
Jn International Incline Path 0025 Fri 0440 Fri (4 hrs)
i
P2024/4143790 |[EA1370 |Barking Station Jn|Barking Single/Platform 1 |Line Blockage|18/01/25 18/01/25 BAR PLATFORM 1 TO BE KEPT CLEAR OF  |\W2024/11224686
+Detonators |0700 Sat 1800 Sat TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE

X
2
&

&

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3934300 |[EA1370 Barking Barking Platforms 7-8 Possession  {19/01/25 19/01/25 RAIL REPLACEMENT ROAD SERVICE TO W2024/11145125
EA1380 0115 Sun  |0845 Sun OPERATE BETWEEN GRAYS, PURFLEET, Patrolling
EA1390 RAINHAM AND UPMINSTER AND BETWEEN 25m20ch and 27m0ch
EA1395 Barking Riverside |Barking Riverside Platforms 1-2 Possession [19/01/25 19/01/25 UPMINSTER AND PITSEA VIA OCKENDON W2024/11020643
EA1410 0115 Sun  |0845 Sun Off Track Work
EA1420 B . — . NO ACCESS Tg 0m30ch and 19m70ch
S0400 JBarllzqng Tilbury Line |Up Riverside Possession {19/01/25 19/01/25 DOCK/ PUR W2024/11107240
S0420 n East 0115 Sun 10845 Stn RAILPOR Structures Examination
Barking Station Jn|Barking Single/Platform 1 |Possession |19/01/25  |19/01/25 FREIGH 16m0ch and 19m30ch
0115Sun (0845 Sun W2024/11188966
Survey Work
Barking Tilbury  |Barking Tilbury Line |Up Possession  |19/01/25 19/01/25 BE OPEN AT PURFLEET LC, LOW 7m70ch and 10m45ch
Line Jn Jn West Tilbury/Fenchurch 0115 Sun  |0845 Sun HopdlL ENEAPSII TE”AB;JEJ_ILC STANFORD-LE-  \v2024/11096853
Street 0 ¢ S c S&T Maintenance
Barking Tilbury  |Renwick Road Jn Departure Line Possession  |19/01/25 19/01/25 9m55ch and 15m75ch
Line Jn East 0115Sun (0845 Sun PANTOGRAPHS TO BE LOWERED ON ALL \W2024/11098211
STABLED TRAINS IN SEABROOK SIDINGS RRAP Work
Ripple Lane East Jn |Down Goods Possession {19/01/25 19/01/ 3m10ch and 3m25¢ch
(Down 0115 Sun (084
Tilbury/Goods) LTS CYCLIC TYPE 7 (Amended) ‘(’)‘ﬁﬁz\f\'/jﬁ(og“zg
Upney Jn Down and Up Possession  |19/01/25 9/01/2 Maintenance: Patrolling Lsmoch and 25m15ch
Connecting Line W2024/11211631
Barking Tilbury  |Barking Down Fenchurch |Possession Vegetation Clearance

Line Jn West

Street/Tilbury

Down Riverside

Barking Riverside

Down Riverside

Possession

19/01/25

Junction 0845 Sun
Grays Grays Platform 3 Poss 20/01/25
- 0425 Mon
Ockendon L/End |Ockendon C/End Up & Down Loop 19/01/25 20/01/25
0115 Sun 0425 Mon
Pitsea Woodgrange Park  |Up Tilbury/, ession |19/01/25 19/01/25
0115 Sun  |0845 Sun
y 4

Ripple Lane East |Barking Tilbury Line |Up Possession  |19/01/25 19/01/25
Jn (Up Tilbury) Jn East 0115 Sun  |0845 Sun
Thames Haven Jn|Thames Haven ovig.and Up Possession  |19/01/25 20/01/25
mes Haven 0115 Sun  |0300 Mon
Upminster Grays & Down Possession {19/01/25 20/01/25
Ockendon/Third 0115 Sun 0425 Mon

Line
Upminster Platform 1A Possession {19/01/25 20/01/25
0115 Sun 0425 Mon
Woodgrange Park|Pitsea Down T&H/Down |Possession |19/01/25 19/01/25
Tilbury 0115 Sun |0845 Sun

0OmOch and 3m18ch
W2024/11262111
Structures Work
12m30ch and 13mOch
'W2024/11108182
Survey Work

16m40ch and 17m60ch
'W2024/10823134
Patrolling

11mOch and 15m42ch
'W2024/11201753
Structures Examination
15m25ch and 15m75ch
'W2024/11129261

Off Track Work
12m20ch and 13m13ch
W2024/11145121

S&T Work

16mOch and 18m60ch
'W2024/11107051
Structures Examination
0Om30ch and 19m70ch
'W2024/11097688

S&T Points

18m60ch and 20mOch
'W2024/11097693

S&T Points
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2_2025
Anglia Route Version 4.2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3934300 Grays Tilbury Town Seabrook Sidings [Sidings 19/01/25 20/01/25 18m60ch and 20mOch
Continued Possession 0115 Sun  |0300 Mon 'W2024/11098849
RRAP Work
Purfleet Purfleet Purfleet Long Sidings 19/01/25 20/01/25 16mOch and 25m15ch
Sidings Possession  |0115 Sun (0300 Mon \W2024/11099084
Forest Gate Jn  |Woodgrange Park Jn|Down and Up BLOCKED To0|19/01/25 19/01/25 RRAP Work
Branch A/C Electric  |0115 Sun  |0835 Sun 26m0ch and 27moch
Trains W2024/11995793
South Tottenham |Woodgrange Park |Down and Up T&H|BLOCKED To| 19/01/25 | 19/01/25 P-Way Maintenance
East Jn AIC Electric 0115 Sun 0835 Sun 16mOch and 20m20ch
Trains W202£_1/11095855
Ripple Lane Ripple Lane Down Goods Possession |19/01/25  |20/01/25 ~ i’g:;g'c')'zﬁ and 25m15ch
0845 Sun 0300 Mon ( ) W2024/11096004
Ripple Lane East |Renwick Road Jn Up Goods Possession  [19/01/25 20/01/25 P-Way Maintenance
Jn (Up Tilbury) 0845 Sun {0300 Mon 21m10ch and 24m60ch
W2024/11172196
Ripple Lane West |Pitsea Down and Up Possession  {19/01/25 Survey Work
Yard Jn Tilbury 0845 Sun 8mOch and 8m60ch
Dagenham Upminster C/End Down and Up Possession  |20/01/25 W2024/110§_)6390
Heathway (LUL) Main 0045 Mo Remove Rail Defects
7m33ch and 15m75ch
'W2024/11110457
OHL Work
p 25m20ch and 32m35ch
'W2024/11093359
Tamping
16mOch and 18m0ch
P2024/4143839 |EA1370 Barking Station Jn|Barking Single/Platform 1 |Line ckafe|20/01/25 20/01/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF \W2024/11224687
+ nadrs 46700 Mon 11800 Mon TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
P2024/4143791 |[EA1370 |Barking Station Jn|Barking Single/Ptfor Line Blockage|21/01/25 21/01/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF  (W2024/11224604
+Detonators |0700 Tue  |1800 Tue TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
P2024/4143861 |[EA1370 |Barking Station Jn|Barking Sinyle/Platform 1 |Line Blockage|22/01/25 22/01/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF  (W2024/11224605
+Detonators |0700 Wed (1800 Wed TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
Anglia Route Version 4.2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4143827 |[EA1370 |Barking Station Jn|Barking Single/Platform 1 |Line Blockage|23/01/25 23/01/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF  |W2024/11224606
+Detonators |0700 Thu (1800 Thu TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND LATION CAN BE HANDED
BACK ON RE S ITH 30MINS NOTICE
P2024/4143828 |[EA1370 Barking Station Jn|Barking Single/Platform 1 |Line Blockage|24/01/25 24/01/25 BARKING P M 1 TO BE KEPT CLEAR OF \W2024/11224688
+Detonators [0700 Fri 1800 Fri TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN T, EN§,OF DEGRADED WORKING THIS
W E AND ISOLATION CAN BE HANDED
BAC REQUEST WITH 30MINS NOTICE
P2024/4113628 |[EA1380 |Barking Tilbury |Barking Tilbury Line |Up Line Blockage|18/01/25 18/01/25 W2024/11145378
EA1400 |Line Jn Jn West Tilbury/Fenchurch |+ Disconnect |0130 Sat 0425 Sat Patrolling
Street ‘ 6m19ch and 8m20ch
Barking Tilbury  |Upney Jn Down Connecting |Line Blockage|18/01/25 18/01/25 'W2024/11095355
Line Jn East Line + Disconnect |0130 Sat 0425 S Remove Rail Defects
Down and Up 0moOch and 3mOch
Connecting Line \W2024/10823077
Barking Tilbury  |Barking Down Fenchurch |Line Blockage|18/01/25 18/01/2 S&T Maintenance
Line Jn West Street/Tilbury + Disconnect 0130 Sat 6mOch and 8mOch
Christian St Jn Dagenham East Down and Up Line Blockage|18/01, gﬁgﬁg&%ﬁ%ﬁzo
Crossovers Main + Disconnect |01 Zm45ch and 11ma0ch
Fenchurch Street |Christian St Jn Down and Up Fast|Line Blockage 18/01/25 w2024/ 14054942
Sa 0425 Sat Track Maintenance
Down and Up 3m60ch and 5m50ch
Slow
Fenchurch Street Platforms 1-4 01/25 18/01/25
130 Sat 0425 Sat
Gas Factory Jn  |Gas Factory Jn Up Stratford Down 18/01/25 18/01/25
0130 Sat  |0425 Sat
East Ham Depot |East Ham Depot 18/01/25  |18/01/25
Possession 10130 Sat (0425 Sat
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4028197 |[EA1380 |Christian StJn Bromley-by-Bow Down and Up Line Blockage|21/01/25 21/01/25 \W2024/11145515
EA1400 (LUL) Main + Disconnect |0115 Tue (0440 Tue Patrolling
_ _ 1m48ch and 3m2ch
Fenchurch Street |Christian St Jn Down and Up Fast|Line Blockage|21/01/25 21/01/25 W2024/10823451
Down and Up + Disconnect 0115 Tue (0440 Tue S&T Points
Slow 0OmOch and 2m60ch
Fenchurch Street  |Platforms 1-4 Line Blockage|21/01/25  [21/01/25 W2024/11095534
+ Disconnect |0115 Tue (0440 Tue Remove Rail Defects
OmOch and 1mOch
Gas Factory Jn |Bow Jn Up Stratford Down |Line Blockage|21/01/25  |21/01/25
+ Disconnect |0115 Tue 0440 Tue
Gas Factory Jn Up Passenger Line Blockage|21/01/25 21/01/25
Loop + Disconnect (0115 Tue  |0440 Tue
4
P2024/4028213 |[EA1380 |Christian St Jn Bromley-by-Bow Down and Up Line Blockage|23/01/25 23/01/25 'W2024/10823507
EA1400 (LUL) Main (Between 0100 Thu (0440 Thu S&T Points
Trains)+Disco 0OmOch and 2m60ch
nnect 'W2024/11095419
Fenchurch Street |Christian St Jn Down and Up Fast|Line Blockage|23/01/25 23/01/ Remove Rail Defects
(Between 0100 Thu 0 Thu OmOch and 1mOch
gl(;\cvvn and Up Trains)+Disco
nnect Py
Fenchurch Street Platforms 1-4 Line Blockage|23/03#25 1/25
(Between 01 0440 Thu
Trains)+Disco
nnect
Gas Factory Jn  |Gas Factory Jn Up Stratford Down 3/01/25 23/01/25
Up Passenger Thu  [0440 Thu
Loop 4
P2024/4028215 |[EA1380 Christian St Jn Bromley-by-Bow Down and Up 24/01/25 24/01/25 \W2024/10823508
EA1400 (LuL) Main 0115 Fri 0440 Fri S&T Points
0OmOch and 2m60ch
Fenchurch Street |Christian St Jn Down and Blockage|24/01/25 24/01/25 \W2024/11095514
+ Disconnect 0115 Fri 0440 Fri Remove Rail Defects
OmOch and 1mOch
Fenchurch Street Line Blockage|24/01/25 24/01/25
+ Disconnect (0115 Fri 0440 Fri
Gas Factory Jn  |Gas Factory Jn Line Blockage|24/01/25 24/01/25
+ Disconnect (0115 Fri 0440 Fri
oop
P2024/4028195 |[EA1380 |Upton Park (LUL) |East Ham Depy Down Main Line Blockage|20/01/25 20/01/25 \W2024/11174308
C/End Up Main + Disconnect |0100 Mon |0425 Mon Major Projects
P 6m30ch and 7m6éch
East Ham Depot |East Ham Depot Carriage Sidings |Sidings 20/01/25 20/01/25 \W2024/10823174
Possession  |0100 Mon 0425 Mon S&T Points
6mOch and 6m60ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

Anglia Route Version 4.2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4113682 |[EA1380 |Pitsea Pitsea Jn Down and Up Possession  |21/01/25 21/01/25 \W2024/11095886
EA1390 Main 0130 Tue  |0415 Tue Patrolling
Down and Up 26m50ch and 26m65ch
Tilbury
Pitsea Pitsea Down Siding Sidings 21/01/25 21/01/25
Up Siding Possession 0130 Tue  |0415 Tue Q
P2024/4158006 |[EA1390 |Barking Tilbury |Barking Tilbury Line |Down Tilbury Line Blockage|20/01/25 20/01/25 » W2024/11269357
Line Jn West Jn East (Between 2130 Mon  [2200 Mon Track Maintenance
Trains) 7m40ch and 7m50ch
P2024/4133562 |[EA1390 |Stanford-le-Hope |Fobbing LC Down and Up Possession |23/01/25 23/01/25 4 W2024/11099244
Tilbury 0110 Thu (0425 Thu OHL Work
_ _ . 29m36¢ch and 30m55ch
East Tilbury Pitsea L/End Up Tilbury BLOCKED To0|23/01/25 23/01/25
' A/C Electric 0110 Thu 0420 Thu
Down Tilbury Trains
P2024/4133573 |[EA1410 |Ockendon Ockendon Up & Down Loop |Possession |23/01/25 23/01 \W2024/11097802
0110 Thu |0440 S&T Maintenance
_ _ _ 0m20ch and 4mOch
Upminster Upminster Platform 1A Possession |23/01/25 01/25 \W2024/11095590
Remove Rail Defects
West Thurrock Jn Up & Down Possession OmOch and 5m50ch
Ockendon
P2024/4133622 |[EA1410 |Ockendon Ockendon Up & Down Loop |Possessio 4 24/01/25 \W2024/11097778
0440 Fri S&T Maintenance
_ _ 0m20ch and 4mOch
Upminster Upminster Platform 1A Poss 24/01/25 \W2024/11095561
0440 Fri Remove Rail Defects
West Thurrock Jn|Up & Down essn |24/01/25 | 24/01/25 Om0ch and 5m50ch
Ockendon 0200 Fri 0440 Fri

VS

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4030643 |EA1430 |Saxmundham Jn |Sizewell LC Up & Down Possession  |19/01/25 24/01/25 NO ACCESS TO SIZEWELL BRANCH FROM 2300 |W2024/11039301
EA1520 Sizewell 2300 Sun  |1900 Fri ON SUNDAY 19TH JANUARY 2025 TO 1900 ON Rail Testing and Lubrication
FRIDAY 24TH JANUARY 2025 77mOch and 78m20ch
Westerfield Jn Halesworth Down and Up East|Possession |19/01/25 20/01/25 \W2024/10841531
Suffolk/Up & Down 2300 Sun 0550 Mon BLOCKADE Track Maintenance
_ East Suffolk : 73m65ch and 76m5ch
Westerfield Jn Halesworth Down and Up East|Possession |21/01/25 21/01/25 TOKEN REQUI OR THE UP & DOWN \W2024/11039217
Suffolk/Up & Down 0010 Tue |0550 Tue SIZEWEL Rail Testing and Lubrication
i East Suffolk i ) ) 81m5ch and 99m70ch
Westerfield Jn Halesworth Down and Up East|Possession  |21/01/25 22/01/25 CD celgents: Sizewell C Project \W2024/10841549
Suffolk/Up & Down 2315 Tue |0550 Wed GE CTYPEESK 1 Track Maintenance
East Suffolk : Westerfield to Bealings Down Follow Up |34 150ch and 90m25ch
Westerfield Jn Halesworth Down and Up East|Possession |22/01/25 23/01/25
\W2024/10841545
Suffolk/Up & Down 2315Wed [0550 Thu Track Mai
East Suffolk . rack Maintenance
Westerfield Jn Halesworth Down and Up East|Possession |23/01/25 24/01/25 3\}%2235?0%1128?250h
Suffolk/Up & Down 2315 Thu  |0550 Fri -
East Suffolk Track Maintenance
79mOch and 82mOch
'W2024/10770339

Follow Up Tamping
73mO0ch and 81mOch
'W2024/10849033

Major Projects
90m30ch and 91m69ch
p \W2024/10770240

Follow Up Tamping

73mO0ch and 81mOch

'W2024/10841344

PL Tamping
y 79m0ch and 80m35ch
'W2024/10770342
Follow Up Tamping
73mO0ch and 81mOch
\W2024/10770214
Follow-Up Work
73mO0ch and 81mOch

P2024/4155854 |[EA1430 |Saxmundham Halesworth Line Blockage|24/01/25 25/01/25 W2024/11262836
(Between 2330 Fri 0500 Sat S&T Maintenance
Trains) + EPR 93mOch and 97mOch
P2024/4134218 |EA1430 |Haddiscoe Lowestoft Line Blockage|19/01/25 19/01/25 W2024/11166259
EA1470 +EPR 0010 Sun  |0735 Sun Track Maintenance

21mOch and 23m4ich

Oulton Broad Oulton Bro rt) |Up & Down East |Line Blockage|19/01/25 19/01/25
South Jn Suffolk + EPR 0010 Sun  |0735 Sun
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P2024/4155294 |[EA1430 |Haddiscoe Lowestoft Down and Up Line Blockage|20/01/25 20/01/25 W2024/11261951
EA1470 Lowestoft + EPR 0001 Mon  |0455 Mon Track Maintenance
21mOch and 23m41ch
Oulton Broad Oulton Broad North |Up & Down East |Line Blockage|20/01/25 20/01/25
South Jn Suffolk + EPR 0001 Mon |0455 Mon
P2024/4158178 |[EA1430 |Haddiscoe Lowestoft Down and Up Line Blockage|22/01/25 22/01/25 \W2024/11269384
EA1470 Lowestoft + EPR 0015 Wed (0450 Wed Track Maintenance
21mOch and 23m41ch
Oulton Broad Oulton Broad North |Up & Down East |Line Blockage|22/01/25 22/01/25
South Jn Suffolk + EPR 0015 Wed |0450 Wed
P2024/4133609 |[EA1440 |Derby Road Derby Road Down and Up Possession  |18/01/25 19/01/25 W2024/11186117
EA1450 Felixstowe 2320 Sat 0555 Sun \Vegetation Clearance
EA1460 _ _ _ 72m30ch and 84m30ch
Felixstowe Beach |Felixstowe Beach LC |Up & Down Possession |{18/01/25 19/01/25
Jn Felixstowe Curve 2320 Sat 0555 Sun
Gun Lane Trimley Trimley Loop Possession  |18/01/25 19/0
Junction 2320 Sat 0555
Trimley Felixstowe North Up & Down North |Possession |18/01/25 1/25
Quay FLT Quay 2320 Sat 0558Sun
Westerfield Jn Felixstowe Town Up & Down Possession |18/ 1/25
Felixstowe Single 0555 Sun
P2024/4028284 |EA1440 |Derby Road Derby Road Down and Up Possession 20/01/25 W2024/11185970
EA1450 Felixstowe 0445 Mon \Vegetation Clearance
EA1460 _ _ 72m30ch and 84m30ch
Felixstowe Beach |Felixstowe Beach LC|Up & Down Posse 9/01/25 20/01/25 W2024/10863930
Jn Felixstowe Curve 2055 Sun (0445 Mon S&T Maintenance
Gun Lane Trimley Trimley Loop seggion |19/01/25 20/01/25 72m25ch and 84m30ch
Junction 2055 Sun (0445 Mon
Trimley Felixstowe North Possession  |19/01/25 20/01/25
Quay FLT 2055 Sun {0445 Mon
Westerfield Jn Felixstowe Town Possession  |19/01/25 20/01/25
2055 Sun  |0445 Mon
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P2024/3938871 |[EA1470 |Cromer Cromer Platforms 1-2 Possession  |20/01/25 20/01/25 GA: ACCESS TO BE AVAILABLE TO/FROM 'W2024/10913004
EA1480 0015 Mon  |0440 Mon NORWICH / CROWN POINT VIA RECEPTION S&T Points
EA1490 i i ROADS 1m55ch and 2m17ch
Sheringham Up & Down Possession  |20/01/25 20/01/25 \W2024/10824137
0015 Mon 0440 Mon GE CYCLIC TYP Track Maintenance
North Walsham  |North Walsham Down Platform Possession  |20/01/25 20/01/25 1m20ch and 2m17ch
0015 Mon  |0440 Mon
Wensum Jn Bungalow Lane LC |Down and Up Possession {20/01/25 20/01/25
(RIG-X) Lowestoft 0015 Mon  |0440 Mon
Whitlingham Jn  |Cromer Down and Up Possession |20/01/25  |20/01/25 o
Branch/Up & 0015 Mon 0440 Mon
Down Branch
P2024/4133653 |[EA1480 |Whitlingham Jn  |Hoveton and Down and Up Line Blockage|21/01/25 21/01/25 \W2024/11147747
Wroxham Branch +Detonators |0040 Tue  |0440 Tue Track Maintenance
2m45ch and 6mOch
P2024/4028286 |[EA1480 |North Walsham |North Walsham Down Platform Line Blockage|22/01/25 22/0 W2024/10872104
+Detonators {0040 Wed (0440 S&T Points
_ _ 8m60ch and 16m25ch
Whitlingham Jn  |North Walsham Down and Up Line Blockage|22/01/25 \W2024/11147754
Branch/Up & +Detonators (0040 Track Maintenance
Down Branch P 2m45ch and 6mOch
P2024/4028303 |[EA1480 |North Walsham |North Walsham Down Platform Line Blockage 723/01/25 W2024/10872065
NJ 0440 Thu S&T Points
— 8m60ch and 16m25ch
Whitlingham Jn  |North Walsham Down and Up 125 23/01/25 \W2024/11147755
Branch/Up & Y0 Thu |0440 Thu Track Maintenance
Down Branch 2m45ch and 6mOch
P2024/4133634 |[EA1500 |Acle Yarmouth Acle Single 20/01/25 21/01/25 'W2024/11185858
EA1510 2350 Mon [0510 Tue Station Work
20m30ch and 20m45ch
Reedham Jn Yarmouth Reedham Blockage|20/01/25 21/01/25
2350 Mon  |0510 Tue
Yarmouth Yarmouth Pla Line Blockage|20/01/25 21/01/25
2350 Mon  |0510 Tue
P2024/4133737 |[EA1500 |Acle Yarmouth e'Qingle Line Blockage|21/01/25 22/01/25 W2024/11185775
EA1510 2350 Tue |0510 Wed Station Work
_ _ 20m30ch and 20m45ch
Reedham Jn Yarmouth eedham Single |Line Blockage|21/01/25 22/01/25
2350 Tue |0510 Wed
Yarmouth Yarmouth Platforms 2-4 Line Blockage|21/01/25 22/01/25
2350 Tue  |0510 Wed
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P2024/4154122 |EA1560 Kisby LC Eastrea AHB Down and Up Line Blockage|19/01/25 20/01/25 \W2024/11024632
Main (Between 2300 Sun  |0500 Mon S&T Maintenance
Trains) 89m50ch and 91m20ch
P2024/4154320 |[EA1560 |Kings Dyke Peterborough East |Down and Up Line Blockage|19/01/25 19/01/25 'W2024/11160339
Jn Main +Detonators |0030 Sun  |0830 Sun Remove Rail Defects
96m70ch and 98m60ch
P2024/4133980 |[EA1580 Mile End AHB Lakenheath Down Main Line Blockage|21/01/25 22/01/25 'W2024/11184480
Ub Main +EPR 2350 Tue  |0505 Wed Station Work
P 77m12ch and 77m23ch
P2024/4133955 |[EA1580 |Attleborough Hethersett GF Up Thetford/Up  |Line Blockage|20/01/25 20/01/25 W2024/11160979
Main + EPR 0005 Mon 0530 Mon =i P-Way Maintenance
112mOch and 114m0Och
Spronces LC Browick Road AHB |Down Main Line Blockage|20/01/25 20/01/25
(AHBC-X) +EPR 0005 Mon  |0530 Mon \
Wymondham Wymondham Mid Norfolk Line Blockage|20/01/25  |20/01/25 \
Railway + EPR 0005 Mon  |0530
P2024/4133978 |[EA1580 |Attleborough Hethersett GF Up Thetford/Up Line Blockage|21/01/25 21/01/ \W2024/11161044
Main + EPR 0015 Tue Tue P-Way Maintenance
_ _ _ 112mOch and 114m0ch
Spronces LC Browick Road AHB |Down Main Line Blockage|21/01/ 125
(AHBC-X) +EPR 0015fTue Tue
Wymondham Wymondham Mid Norfolk Line Blockage 21/01/25
Railway + EPR 0525 Tue
P2024/4133981 |[EA1580 |Attleborough Hethersett GF Up Thetford/Up /25 22/01/25 W2024/11160992
Main 15 Wed |0525 Wed P-Way Maintenance
112mOch and 114m0Och
Spronces LC Browick Road AHB | Down Main 22/01/25 22/01/25 \W2024/11184542
(AHBC-X) 0015 Wed |0525 Wed Station Work
Wymondham Wymondham Blockage|22/01/25 22/01/25 113m65¢ch and 113m79ch
+ EPR 0015 Wed |0525 Wed
P2024/4130880 |[EA1580 Attleborough Wymondham Line Blockage|23/01/25 23/01/25 'W2024/11160993
+EPR 0100 Thu  |0500 Thu P-Way Maintenance
_ 112mO0Och and 114mOch
Wymondham Wymondham Line Blockage|23/01/25 23/01/25 \W2024/11170620
+EPR 0100 Thu  |0500 Thu Station Work
Wymondham _ |Wymondha Sidings 23/01/25 | 23/01/25 111m10ch and 114m0ch
Down Sidings Possession {0100 Thu 0500 Thu
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P2024/4103086 |EA1010 |Liverpool Street |Bethnal Green West |Down and Up Possession  |26/01/25 26/01/25 W2024/11037904
Jn Main 0120 Sun  |0620 Sun Station Work
_ _ OmOch and Om48ch
Liverpool Street Platforms 5-10 Possession |26/01/25 26/01/25
0120 Sun 0620 Sun

X
2
&

&

%
X
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P2024/3901225 |EA1010 Bow Jn Forest Gate Down and Up Possession |25/01/25 27/01/25 NO ARL SERVICES BETWEEN GOSPEL OAK AND |W2024/11222055
EA1020 Main 0200 Sat 0400 Mon STRATFORD. RAIL REPLACEMENT IN OPERATION Patrolling
EA1150 THAMESIDE FREIGHT SERVICES TO RUN VIA TAH2m21ch and 3m5ch
EA1180 Temple Mills West  |Down and Up Possession |25/01/25 27/01/25 ON THE SAT W2024/10753569
EA1280 Jn Temple Mills 0200 Sat  [0400 Mon NO ACCESS FO AMESIDE FREIGHT ON THE  [Structures Examination
EA1310 SUN
EA1320 |Camden Road Copenhagen Jn North London Possession |25/01/25 27/01/25 C\;g%givl%r;%gggscr]
EA1340 Central Jn Incline 0200 Sat 0400 Mon NO ACC AIMABLE TO NLL INCLINE Wheel Timber Renewal
Eﬁii’go Camden Road  |Stratford Down and Up Possession |25/01/25  |27/01/25 THROU NCVAILABLE TO UPIDOWN 4m56¢h and 5m22ch
East Jn North London 0200 Sat (0400 Mon 'W2024/10823680
LN115 RYHROUGHOUT Patrolling
MD145 ;
Westbourne Road Jn|Down North Possession |25/01/25 27/01/25 2m70ch and 3m70ch
S0400 London Relief 0200 5o 10400 Mon WE / IPSWICH FREIGHT SERVICES TO  \yooo 5 7amy
BE DIYERTED VIA BURY ST EDMUNDS / ELY / Track Maintenance
Canonbury West |Canonbury West Jn |Up/Down Possession |25/01/25  |27/01/25 BOROUGH / LEICESTER AND NUNEATON o o0 1 m75ch
Jn Canonbury 0200 Sat 0400 Mon
4139 TO BE DIVERTED VIA WCML OR NOT TO \{_VZOEA'«\;IlZ_I.OtOSSlQ
Carpenters Road [Lea Jn Up Channelsea Possession |25/01/25 RUN rack Maintenance
3m5ch and 3m64ch
North Jn Loop 0200 Sat \W2024/10842714
MTR EL SERVICES TO START / TERMINATE FROM .
Carpenters Road |Carpenters Road Carpenters Road |Possession |25/01/25 STRATEFORD PLATFORMS 5 AND 8 INTO THE cOs/S&C Tamping
South Jn North Jn Curve 0200 Sat RAIL REPLACEMENT IN OPERATION BETWEEN ~ [2m70ch and 3m70ch
_ _ SHENFIELD AND STRATFORD W2024/11102940
Cedar Jn Cedar Jn Silo Curve Possession  |25/01, 125 Track Maintenance
CTRL/NLL 02Q¢'Sa 0 Mon GA WA STRATFORD SERVICES TO DIVERT TO/ |2m60ch and 4m62ch
Connection Line p FROM LIVERPOOL STREET VIA HACKNEY DOWNSW2024/10903592
Channelsea North |High Meads Jn Down and Up Possession 4 25/0%/2 27/01/25 ¢ SERVICES TO RUN TO FENCHURCH STREET (Shicgn?enrlgﬁsg%\l\rl]?)ll)
Jn High Meads Curve csc
[¢] 200/ 5at 0400 Mon VIA WEST HAM ONLY 2m40ch and 3m76ch
Channelsea Stratford Central Jn [Down and Up 01/25  [27/01/25 W2024/11239340
South Jn West Channelsea Curve 200 Sat 0400 Mon LUL TO NOTE CENTRAL AND JUBILEE LINE TO BE |OHL Work (Maintenance)
OPEN 3m45ch and Om53ch
Gospel Oak Camden Road West |Down and Up 25/01/25 27/01/25 'W2024/10656675
Jn North London 0200 Sat 0400 Mon NO TRAINS TO BE STABLED IN PLATFORMS 1-2 | URFDO Inspections
i ; . AT STRATFORD 4m55ch and 3m14ch
High Meads Jn  |Temple Mills East Jn session |25/01/25 27/01/25 \W2024/10975161
0200 Sat 0400 Mon IARL TO STABLE UNITS ADDITIONALLY AT Structures Examination
- - LONDON EUSTON
Lea Jn High Meads Jn Possession |25/01/25 27/01/25 \2/\7;%%2? 1%@%3%2;)6*1
0200 Sat 0400 Mon NO ACCESS TO BOW YARD. BOW YARD TO BE  \welding and Grinding
Navarino Road Jn |Navarino Road Jn Possession [25/01/25  |27/01/25 CLEAR OF STABLED TRAINS. 4m55ch and 3ml4ch
'W2024/10656644
0200 Sat /0400 Mon ACCESS TO/FROM ORIENT WAY CS VIA ,
y_4 | Track Maintenance
Primrose Hill Camden Rgfad Op North Possession |25/01/25  |27/01/25 COUNTRY END ONLY 4m55ch and 3ml14ch
(closed) site of ~|Jn London/Down 0200 Sat {0400 Mon ORIENT WAY CS TO BE LIVE THROUGHOUT W2024/10696940
North London ECS TO/ FROM ORIENT WAY TO RUN VIA C11 Rerail Resleeper
(Eastbound) TOTTENHAM HALE AND REVERSE Reballast - Trox
Up North
LcE)ndon/Down CD Track: Channelsea Curve Down m%%zaqdlfﬂgzz(:h
North London \WDA: Chalk Farm Wheel Timbers L
NLL CYCLIC TYPE 7A/7 Structures Examination
(Westbound) 2m20ch and 3m12ch
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P2024/3901225 Ruckholt Rd Jn  |Ruckholt Rd Jn Temple Mills Loop |Possession |25/01/25 27/01/25 \W2024/10730210
Continued . : 0200 Sat {0400 Mon \Welding and Grinding
Reception Line 2mOch and 4m40ch
Stratford Maryland Platform Possession  |25/01/25 27/01/25 'W2024/10658178
10A/Avoiding Line 0200 Sat 0400 Mon P & D Maintenance
4m40ch and 5mllch
Stratford Platforms 11-12 |Possession |25/01/25 27/01/25 \W2024/10625515
Platforms 1-2 0200 Sat 0400 Mon Off Track Work
; 2mOch and 4m40ch
Westbourne Road|Camden Road East |Up North London |Possession |25/01/25 27/01/25 \W2024/10625491
Jn Jn Reversible 0200 Sat 0400 Mon URFDO Inspections
Bow Midland _|Bow Midland Bow Yard Sidings 25/01/25 | 27/01/25 @%CZZZ%%;‘&‘;%C*‘
Possession  |0200 Sat  |0400 Mon i
Track Maintenance
Highbury Vale Jn |Canonbury West Jn [Up/Down BLOCKED To|25/01/25  |27/01/25 2mOch and 4m40ch
Canonbury Electric 0200 Sat 0400 Mon 'W2024/10619990
Trains Patrolling
Stratford Forest Gate Jn Down and Up Possession  |26/01/25 26/0 4mb51ch and 2m21ch
Electric 0110 Sun |0605 \W2024/11157437
URFDO Inspections
3m20ch and 2mOch
'W2024/11231180
Structures Work
5m5ch and 4m56¢h
p \W2024/11157449
Off Track Work
1m75ch and 3m20ch
'W2024/10656672
Off Track Work
4 4m55ch and 3m14ch
'W2024/10619963
Track Maintenance
1m2ch and 4m56ch
'W2024/11145323
Track Maintenance
3m60ch and 4m75ch
\W2024/11157445
'Welding and Grinding
3m20ch and 1m75ch
'W2024/10871878
Litter / Graffiti Clearance
o~ 3m53ch and 4mOch
P2024/4151517 |EA1010 Bow Jn Stratford own and Up Line Blockage|25/01/25 26/01/25 \W2024/11250157
XR001 Electric +Detonators |0215 Sat 0605 Sun S&C Unit Renewal
(Maintenance Only)
Pudding Mill Lane |Pudding Mill Lane CRL Westbound |Line Blockage|25/01/25 26/01/25 3m20ch and 3m70ch
+Detonators 0215 Sat  |0605 Sun

CRL Eastbound
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3937905 |[EA1010 |Beaulieu North Beaulieu South Beaulieu Park Possession  |25/01/25 27/01/25 RAIL REPLACEMENT ROAD SERVICE IN 'W2024/11029503
EA1011 |Junction Junction Station Loop 0200 Sat 0400 Mon OPERATION FOR GA SERVICES BETWEEN 054 Inspections
EA1040 'WITHAM AND NEWBURY PARK 38m20ch and 39m20ch
EA1050 |Chadwell Heath |Chadwell Heath Turnback Line Possession  |25/01/25 27/01/25 W2024/11223742
EA1070 0200 Sat 0400 Mon RAIL REPLACE IN OPERATION BETWEEN Mobile Maintenance Train
: SOUTHEND V JA AND NEWBURY PARK AND 10m60ch and 12m30ch
Chelmsford Chelmsford C/End Down Passenger |Possession 25/01/25 27/01/25 BETWEEN fINSTER AND WICKFORD \W2024/10823336
Loop 0200 Sat 0400 Mon Patrolling
Forest Gate Jn  [Shenfield Down and Up Possession [25/01/25  |27/01/25 NO MR LDVICES BETWEEN STRATFORD %%giﬁﬂ?)dsjigﬂom
Electric 0200 Sat 0400 Mon ACEMENT ROAD SERVICE TO OHL Work
Witham L/End Down and Up Possession  |25/01/25 26/01/25 E BETWEEN SHENFIELD AND 5m65ch and 9m50ch
Main 0200 Sat (0125 Sun "WRD FOR MTREL SERVICES W2024/11264297
MTR FIL SERVICES TO START / TERMINATE FROM S&C Tamping
Woodgrange Park Jn|Down and Up Possession |25/01/25  |27/01/25 WBATFORD PLATFORMS 5 AND 8 INTO THE COS.; 3 11 and 14m48ch
Branch 0200 Sat 0400 Mon
ARL ROMFORD TO UPMINSTER SERVICE NOT TO \é\€202t4/107é1260_7 ti
Gidea Park Gidea Park Turnback Line Possession |25/01/25 RUN gn:l;%;:e:n dxgr:gg?:r:m
N 0200 Sat NO TRAINS TO STABLE ON ROMFORD TO
Stabling Lines 1-4 UPMINSTER SINGLE W2024/;I.0851733
lIford L/End Forest Gate Jn Up Passenger Possession |25/01/25 S&T Points
Avoiding 0200 Sat FELIXSTOWE / IPSWICH FREIGHT SERVICES TO [35m60ch and 38m40ch
BE DIVERTED VIA BURY ST EDMUNDS /ELY /  |W2024/10851687
Manor Park lIford L/End Down Passenger |Possession |25/0 PETERBOROUGH / LEICESTER AND NUNEATON  (S&T Points
Avoiding 020€ S 35m60ch and 39m20ch
, _ 41.39 TO BE DIVERTED VIA WCML OR NOT TO W2024/10851738
Romford Upminster Single Possession ) 27/01/25 RUN S&T Maintenance
0200 Sat 0400 Mon 41m60ch and 42m50ch
f LUL TO NOTE CENTRAL LINE TO BE OPEN 'W2024/11132862
Shenfield Mountnessing Jn Down and Up Posse u1/25 27/01/25 RRAP Work
Southend o~ 00 Sat /0400 Mon ISOLATIONS AFFECTING ILFORD CS TO BE 10mOch and 14m48ch
: : ] HANDED BACK BY 2200 SUN 'W2024/11130042
Shenfield gay Line/Platform |§g gg(/)%llszi 02:(/)%1@5 ISOLATIONS AFFECTING GIDEA PARK CS TO BE |Survey Work
Platforms 1 a on HANDED BACK BY 0100 MON 14m53ch and 21mOch
and 4 ' sFo o SSENG 00 W2024/11112137
. . CHELMSFORD DOWN PASSENGER LOOP, MILL |0 Track Work
Shenfield L/End Jn Egopas Possession 3258%1/82‘5; 5:5%155 SIDING AND GOODS YARD INCLINE TO BE CLEAR |19ma0ch and 21mo0ch
P a on OF STABLED TRAINS \W2024/11223112
Shenfield C/End |Mountnessing Jn Possession |25/01/25 27/01/25 L RAINS TO TRAVEL OVER THE DOWN AND UP Structures Work
0200 Sat 0400 Mon 6m77ch and 7m36c¢ch
N MAIN BI-DIRECTIONAL LINES BETWEEN \W2024/10714243
Aldersbrook Aldersbrook AL Sidings 25/01/25  |27/01/25 KELVEDON CROSSOVERS AND WITHAM Survey Work
Carriage Sidings |Carriage Sidj Possession 0200 Sat 0400 Mon PLATFORMS 1-4. NO TRAINS TO SHUNT AT 12m30ch and 14m48ch
_ WITHAM L/END W2024/11211576
Chelmsford Chelmsfor Goods Sidings 25/01/25 27/01/25 Vegetation Clearance
Yard/Incline Possession {0200 Sat 0400 Mon PANTOGRAPHS TO BE LOWERED ON ALL 0 % h and 3m30ch
Post Office Yard STABLED TRAINS IN ALDERSBROOK CS, IN V\r/go(; 4[31’2)714’:“2 40°
— - — ILFORD DEPOT ALL LINES, SIDINGS AND SHEDS,
lIford Depot lIford Depot gl‘l3 Scl)?lngs in '§|d|ngs _ 25/01/25 27/01/25 IN GIDEA PARK TURNBACK LINE AND IN GIDEA  |Survey Work
p ossession 0200 Sat 0400 Mon PARK STABLING LINES 1 TO 4 0200 SAT TO 2200 [©m20ch and 9m75ch
SUN \W2024/10983275
Romford - Structures Work
PANTOGRAPHS TO BE LOWERED ON ALL uctures Wo
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P2024/3937905 Romford Romford Sidings 25/01/25 27/01/25 STABLED TRAINS IN SHENFIELD STABLING 6m77ch and 7m36c¢ch
Continued Engineers Depot |Possession 0200 Sat 0400 Mon SIDINGS 1,2,3 0800 SAT TO 1600 SAT AND 0800  \W2024/10861718
Up Sidings SUN TO 1600 SUN. C2 Rerail - Both Rails
Shenfield Shenfield Stabling Sidings |Sidings | 25/01/25 | 27/01/25 MERGED WITH GICYCLIC TYPE 15, GE CYCLIC s and Bmasch
1-3 Possession {0200 Sat 0400 Mon TYPE 127 (SAT4 SUN) AND GE CYCLIC 4- Off Track Work
Forest Gate Jn  |Witham C/End Down and Up Possession |26/01/25 | 26/01/25 TRACK (MIDRLENGNES) OmoOch and 3m30ch
Main 0125 Sun 0640 Sun W2_024/1'1049243 o
Rail Testing and Lubrication
Witham C/End Witham L/End Up Passenger Possession  |26/01/25 26/01/25 29m60ch and 34m40ch
Loop/Platform 1 0125 Sun 0640 Sun W2024/10845628
- - - Station Construction
Witham Jn Braintree Up & Down Possession  |26/01/25 26/01/25 28m40ch and 34m40ch
Braintree 0125 Sun  |0640 Sun 'W2024/10825238
4 TO BE STABLED AS REQUIRED IN OHL Work
Witham L/End Witham C/End Down Passenger |Possession |26/01/25 26/01/25 PLATFORM 5 AT SHENFIELD FROM 0200 SAT TO
34m68ch and 39m25ch
Loop/Platform 4 0125 Sun 0640 Sun 0400 \W2024/10717706
] MON WITH PANTOGRAPHS LOWERED s
Witham C/End  |Marks Tey L/End Down and Up BLOCKED To|26/01/25 |26/0 Structures Examination
Main A/C Electric  |0125 Sun 0640 12m32ch and 13m50ch
Trains W2024/11104248
Forest Gate Jn  |Witham L/End Down and Up Possession |26/01/25 01/25 S&T Maintenance
Main 012 Mon 12m30ch and 14m48ch
W2024/11146981
Forest Gate Jn  |Kelvedon C/End Down and Up Possession 01/25 Survey Work
Main 9400 Mon 20m13ch and 20m78ch
— 'W2024/111
Witham C/End Witham L/End Up Passenger Possessio 4 c 27/01/25 RR,gP \/Nork05036
Loop/Platform 1 0400 Mon 17m74ch and 20m5ch
Witham Jn Braintree Up & Down Possé 27/01/25 W2024/ 11104683
Braintree 0400 Mon S&T Maintenance
12m30ch and 14m48ch
Witham L/End Witham C/End Down Passenger esgon |27/01/25 27/01/25 'W2024/11103061
Loop/Platform 0125 Mon  [0400 Mon Track Maintenance
10mOch and 14m48ch
'W2024/10823334
Patrolling
29m35ch and 33m40ch
\W2024/10760232

14m53ch and 20m73ch
'W2024/11145220
Track Maintenance
5m10ch and 9m75ch
'W2024/10699221
Drainage Work
5m210ch and 9m75ch
'W2024/11142923

Preparatory Work

29mO0ch and 31mOch

W2024/11142798
% OHL Work (Ground Level)
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P2024/3937905
Continued

&

&

&

O

\Vegetation Clearance
6m15ch and 7m35ch
\W2024/10745306
Station Work

14m61ch and 15mlich
'W2024/10993393

054 Inspections
29m60ch and 33mO0ch
'W2024/11111405

Off Track Work
19m40ch and 21mOch
W2024/11142960

OHL Work (Ground Level)
14m53ch and 20m73ch
'W2024/11029786

054 Inspections
38m20ch and 39m20ch
'W2024/11142519

OHL Work (Ground Level)
13m30ch and 14m48ch
'W2024/11264202

S&C Tamping
13m40ch and 14m48ch
'W2024/11264300

S&C Tamping
13m40ch and 14m48ch
'W2024/11133965
Station Work

8m28ch and 8m67ch
W2024/11131214
Structures Work
10m3ch and 11m7ch
'W2024/11130045
Survey Work

14m53ch and 21mOch
'W2024/11130046
Survey Work

10mOch and 12mOch
W2024/11142463

OHL Work (Ground Level)
5m55ch and 8m35ch
'W2024/11132904
RRAP Work

5m65ch and 9m75ch
'W2024/11105815
Structures Work
10mOch and 14m48ch
'W2024/10963699
Depot Work

8mOch and 8m30ch
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P2024/3937905
Continued

&

K

O

'W2024/11130053
Survey Work

10mOch and 12mOch
\W2024/11049247

Rail Testing and Lubrication
29m60ch and 34m40ch
W2024/11132752

S&T Maintenance
14m53ch and 21mOch
'W2024/10993487

054 Inspections
29m60ch and 33mO0ch
'W2024/11025672

Off Track Work

0OmOch and 3m30ch
\W2024/10714386
Survey Work

6m20ch and 9m75ch
'W2024/11104699

S&T Maintenance
14m53ch and 21mOch
'W2024/11142958

OHL Work (Ground Level)
13m30ch and 14m48ch
\W2024/10748914
Structures Examination
5m65ch and 6m42ch
'W2024/10830595
Track Maintenance
29m60ch and 34m40ch
'W2024/10830638
Track Maintenance
29m60ch and 34m40ch
'W2024/10824913

OHL Work

34m68ch and 39m25ch
'W2024/10714392
Survey Work

12m30ch and 14m48ch

P2024/4103143 |[EA1011
EA1080

Colchester

Colchester

nd Up Line Blockage

GGhds +Detonators
Ug'Passenger
oop

26/01/25
0145 Sun

26/01/25
0640 Sun

Marks Tey Jn

C
Sudbury ﬁ

Down & Up

Sudbury +Detonators

Line Blockage

26/01/25
0145 Sun

26/01/25
0640 Sun

Marks Tey L/End

Colchester C/End

Down and Up
Main +Detonators

Line Blockage

26/01/25
0145 Sun

26/01/25
0640 Sun

\W2024/11062885
Station Work

46m32ch and 46m69ch
'W2024/10894683
Structures Examination
48m50ch and 51m39ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4131429 |[EA1012 |Audley End AHB |Diss L/End Up Main Line Blockage|26/01/25 26/01/25 \W2024/11185069
0130 Sun  |0650 Sun Station Work
94m69ch and 95m9ch
Diss L/End Audley End AHB Down Main Line Blockage|26/01/25 26/01/25
0130 Sun 0650 Sun
P2024/3917448 |[EA1012 |Lakenham Trowse Swing Down Main/Single |Possession |26/01/25 26/01/25 NO TRAINS TABLED IN PLATFORMS 2-3  |\W2024/11264284
EA1013 Bridge 0125 Sun 0655 Sun AT NOR Other E&P Work
EA1470 GATO S TRAINS IN PLATFORMS 1, 4,5 123mOch and 124m9ch
EA1580 |Norwich Norwich Platforms 1-6 Possession  |26/01/25 26/01/25 IAND. WICH \W2024/11150961
Riverside Spur 0125 Sun  |0655 Sun LANDS UNITS TO STABLE IN JUBILEE  |Station Work
_ _ 123m65ch and 124m9ch
Thorpe Jn Line E Possession |26/01/25 26/01/25 \W2024/10824081
0125 Sun  |0655 Sun NO AfZCESS TO CROWN POINT 0150 TO 0655 SUN Track Maintenance
Thorpe Jn Thorpe Jn Line A/Line B Possession  |26/01/25 26/01/25 PANTOGRAPHS TO BE LOWERED ON TRAINS t&g&a??ozqiéggmg(:h
P NORWICH VICTORIA SIDINGS | S&T Maintenance
Wensum Jn Down and Up Possession |26/01/25 |26/0 123m0ch and 124m9ch
0125 Sun  |0655
Trowse Jn Hethersett GF Down and Up Possession |26/01/25 1/25 GE CYCLIC TYPE F
Thetford 0125 Su 06589\Sun
p
Trowse Swing Down & Up Possession |26/ 5 1/25
Bridge Passenger Loop 01 /p 55 Sun
Trowse Swing Lakenham Up Main Possession #26/0%/2 26/01/25
Bridge 125/5un  |0655 Sun
Norwich Line C/Line D/Line |Posse{si 01/25 26/01/25
W 125 Sun (0655 Sun
Crown Point Crown Point Depot  |Reception Lines S 26/01/25 26/01/25
Depot 1-2 Ion 10125 Sun  |0655 Sun
Wensum Cu
y 3
Norwich Norwich Low Leygh Sidingg, | Sidings 26/01/25 26/01/25
Mid Possession 0125 Sun 0655 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4159857 |EA1013 |Crown Point Crown Point Depot  |Wensum Curve  |Line Blockage|26/01/25 27/01/25 \W2024/11268883
EA1470 |Depot . . (Between 2300 Sun  |0500 Mon S&T Maintenance
?_ezcep“"” Lines |1 rains) 123m61ch and 123m70ch
Norwich Norwich Lines ABCDEW |Line Blockage|26/01/25 27/01/25
(Between 2300 Sun  |0500 Mon
Thorpe Yard Trains)
Platform 5
Platform 6
Engine Neck
Riverside Spur e
Thorpe Jn Norwich Jubilee Sidings Line Blockage|26/01/25 27/01/25
) (Between 2300 Sun  |0500 Mon
Middle Road Trains) ‘
Wensum Jn Down and Up Line Blockage|26/01/25 27/01/25
(Between 2300 Sun  |0500 M
Trains)
P2024/4117487 |EA1030 |Forest Gate Jn  |Woodgrange Park Jn|Down and Up Line Blockage|26/01/25  |26/01 \W2024/11147234
EA1370 Branch +Detonators |0025 Sun 8855 Sun OHL Work (Ground Level)
_ 11m25ch and 11m79ch
Wanstead Park |Woodgrange Park  |Down and Up T&H|Line Blockage|26/01/25 01/25
+Detonators 002 5 Sun
P2024/4119000 |[EA1030 |Woodgrange Park Barking Station Jn |Down and Up T&H|Line Blockage 26/01/25 PANTOGRAPHS TO BE LOWERED ON ALL \W2024/11129177
EA1370 +Detonator. 0845 Sun STABLED TRAINS IN BARKING PLATFORM 1 Off Track Work
EA1380 i i i i 12m20ch and 13m13ch
EA1390 |Barking Station Jn/Barking Single/Platform 1 |BLOC 125 26/01/25
A/C 90 5Sun |0845 Sun
T
Forest Gate Jn  |Woodgrange Park Jn|Down and Up 26/01/25 26/01/25
Branch ~Eleglric {0025 Sun {0845 Sun
ra
South Tottenham |Barking Tilbury Line |Down and CKED To|26/01/25 26/01/25
East Jn Jn West A/C Electric 0025 Sun 0845 Sun
Trains

X
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3937001 |[EA1050 |Mountnessing Jn |Mountnessing Jn Southend Loop Possession  |25/01/25 27/01/25 RAIL REPLACEMENT ROAD SERVICE IN \W2024/11024607
EA1060 0215 Sat 0400 Mon OPERATION BETWEEN SOUTHEND VICTORIA Off Track Work
AND NEWBURY PARK AND BETWEEN WICKFORD [33m40ch and 45m42ch
North Fambridge |North Fambridge Down Platform Possession |25/01/25 27/01/25 AND SOUTHMINSTER \W2024/10843227
0215 Sat 0400 Mon Track Maintenance
NO TRAINS TQ PLE IN PLATFORMS 1 AND 4
Shenfield Jn |Southend Victoria  |Downand Up  |Possession | 25/01/25 | 26/01/25 AT SOUTH ORIA A aamazeh
Southend 0215 Sat 2300 Sun GATO ST, TRWQINS IN PLATFORMS 2 AND 3 IStation Work
Southend Victoria |Southend Victoria  |Platforms 1-4 Possession |25/01/25  |26/01/25 AT SOU VICTORIA \3;\7%351‘;21%2(1503?79‘3*1
0215Sat 2300 Sun PAMTOGIRAPMS TO BE LOWERED ON ALL Off Track Work
Wickford Wickford Platforms 1-4 Possession |25/01/25 27/01/25 TRAINS IN SOUTHEND VICTORIA 33m40ch and 45m42ch
issa pioon  ((RATESMS2MDSADNSOUTIEN | wetaaiogsaon
Wickford J Southminst Up & D P i 25/01/25 27/01/25 Structures Examination
ickford Jn outhminster p own ossession 29m32ch and 34m31ch
Southminster 0215 Sat 10400 Mon PANTOGRAPHS TO BE LOWERED ON ALL 2024/11105464
STABLED TRAINS IN WICKFORD DOWN SIDING OHL Work
Shenfield Jn Southend Victoria Down and Up Possession |26/01/25 27/01/ 0800 SUN TO 1800 SUN. or
29m20ch and 45m42ch
L/End Southend 2300 Sun 0400 "@ 'W2024/11259790
’ ISOLATION OF SOUTHEND VICTORIA AND ;
SIDINGS TO BE LIFTED BY 2300 SUN Vegetation Clearance
21m24ch and 21m65ch
LUL TO NOTE CENTRAL LINE TO BE OPEN W2024/11129008
Station Work
SSV MTCE 23m30ch and 24m63ch
p SSV INSPECTIONS TYPE 1 W2024/11195015
SSV INSPECTIONS TYPE 6 Platform Enhancements
” 28m62ch and 29m12ch
P2024/4156535 |[EA1050 |Southend Victoria |Southend Victoria Platform 1 Line B age /25 28/01/25 \W2024/11263040
+Det 9800 Tue 1700 Tue Depot Work
— — - ~ / 41m35ch and 41m42ch
Southend Victoria |[Southend Victoria  |Down Sidings di W 128/01/25 28/01/25
South esgion  |0800 Tue 1700 Tue
P2024/4156536 |[EA1050 |Southend Victoria |Southend Victoria  |Platform 1 Blockage|29/01/25 29/01/25 W2024/11263041
+Detonators (0800 Wed |1700 Wed Depot Work
41m35ch and 41m42ch
Southend Victoria |Southend Victoria Sidings 29/01/25 29/01/25
Possession 0800 Wed (1700 Wed
P2024/4125519 |[EA1090 |Wivenhoe Great Bentley Line Blockage|26/01/25 26/01/25 PANTOGRAPHS TO BE LOWERED ON STABLED |W2024/11164623
+Detonators |0140 Sun 0735 Sun TRAINS AT CLACTON/WALTON Structures Work
56m76ch and 58m35ch
Hythe Clacton/Wdito BLOCKED To0|26/01/25 26/01/25
Naze A/C Electric  |0140 Sun  |0645 Sun
Trains
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P2024/4140146

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

Middle Road and
Klondyke Siding
Klondyke Siding

Middle Road
Outside Road
No. 7 Siding
No. 8 Siding

Sidings
Possession

27/01/25
0900 Mon

27/01/25
1600 Mon

Q
X

\W2024/11213496
Depot Work
69mOch and 69m56ch

P2024/4140147

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

Middle Road and
Klondyke Siding
Klondyke Siding

Middle Road
Outside Road
No. 7 Siding
No. 8 Siding

Sidings
Possession

P2024/4140105

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

iding
NQ@J8 Siding

28/01/25
0900 Tue

28/01/25
1600 Tue

\W2024/11213497
Depot Work
69mO0ch and 69m56¢h

/01/25
0900 Wed

29/01/25
1600 Wed

\W2024/11213498
Depot Work
69mO0ch and 69m56¢h
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4140128 |[EA1090 |Clacton Carriage |Clacton Carriage Up Carriage Sidings 30/01/25 30/01/25 \W2024/11213455
Sidings Sidings Siding Possession  |0900 Thu  |1600 Thu Depot Work
Shunting Spur 69mOch and 69m56¢ch
Connection to
Middle Road and
Klondyke Siding
Klondyke Siding
Middle Road
Outside Road
No. 7 Siding =
No. 8 Siding
P2024/4140177 |EA1090 |Clacton Carriage |Clacton Carriage Up Carriage Sidings 31/01/25 31/01/25 W2024/11213531
Sidings Sidings Siding Possession 0900 Fri 1600 Fri Depot Work
Shunting Spur 69mOch and 69m56¢ch
Connection to
Middle Road and
Klondyke Siding
Klondyke Siding
Middle Road
Outside Road N
No. 7 Siding
No. 8 Siding
P2024/3922220 |[EA1120 |Harwich Harwich International |Platforms 2-3 Poss /01/25 26/01/25 GA TO STABLE TRAINS AS REQUIRED IN W2024/11149423
International 0035 Sun 0715 Sun PLATFORMS 1 AND 3 AT HARWICH Survey Work
] i i i INTERNATIONAL 68m50ch and 69m20ch
Harwich Town Manningtree Single/Up Harwi esgon [26/01/25 26/01/25 NO TRAINS TO BE STABLED IN PLATFORM 2 AT W2024/11084238
0035 Sun  |0715 Sun HARWICH INTERNATIONAL OHL Work
PANTOGRAPHS TO BE LOWERED ON TRAINS
Manningtree Manningtree Possession  |26/01/25 26/01/25 STABLED AT HARWICH INTERNATIONAL AND 59m40ch and 70mé1ch
, 0035 Sun 0715 Sun PARKESTON QUAY CS
Manningtree Manningtree East Jn Possession  |26/01/25 26/01/25
GE CYCLIC TYPE 117
North Jn 0035 Sun  |0715 Sun
Manningtree Harwich Internatjonal Possession  |26/01/25 26/01/25
South Jn 0035 Sun 0715 Sun
-~
Mistley Mistley own Siding Sidings 26/01/25 26/01/25
Possession  |0035 Sun  |0715 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938977 |EA1160 |Bethnal Green Hackney Downs Down and Up Fast|Line Blockage|26/01/25 26/01/25 SERVICES TO TRAVEL OVER THE DOWN AND UP (W2024/10654467
East Jn 0830 Sun  |1030 Sun SUBURBAN BETWEEN BETHNAL GREEN WEST JN|Patrolling
AND HACKNEY DOWNS NORTH JN 1m40ch and 2m67ch
Maintenance: Patgg#ing
P2024/4164832 |[EA1160 |London Fields Queens Road Down Fast/Down |Line Blockage|30/01/25 30/01/25 \W2024/11284807
EA1170 Tunnel Cambridge (Between 0145 Thu (0435 Thu Patrolling
EA1180 Up Cambridge/Up |Trains) 2m45ch and 3m25ch
Fast
Rectory Road Down Line Blockage|30/01/25 30/01/25
Suburban/Down |(Between 0145 Thu |0435 Thu
Southbury Trains) ~
Reading Lane Jn |Navarino Road Jn  |Graham Road Line Blockage|30/01/25 30/01/25
Curve (Between  |0145 Thu (0435 Thu
Trains) |
Rectory Road London Fields Up Southbury/Up |Line Blockage|30/01/25 30/01/25
Suburban (Between 0145 Thu  |0435 Thu
Trains)
P2024/4164242 |[EA1160 |Hackney Downs |Clapton Down Cambridge |Line Blockage|30/01/25 30/01 'W2024/11283538
EA1170 |North Jn (Between 0100 Thu |0600 Th OHL Inspection
Down and Up h
EA1200 Cambridge Trains) 3m15ch and 3m78ch
P2024/4162419 |[EA1160 |Meridian Water |Lea Bridge Jn Lea Valley Line Blockage 6/g'1/25 \W2024/11279217
EA1280 Reversible (Between 070 0 Sun P & D Maintenance
Trains) | 5m70ch and 7m7ch
Ruckholt Rd Jn  |Ruckholt Rd Jn Reception Line Line Blockagg 26/01/25 'W2024/10651789
) (Between 1900 Sun S&T Points
Temple Mills Loo .
p P Trains) i 5m60ch and 6m10ch
Temple Mills West/Coppermill Jn Down and Up Line 26/01/25 26/01/25
Jn Temple Mills (B e 6700 Sun (1900 Sun
ain
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P2024/4132148 |[EA1160 Cheshunt Cheshunt Bay Possession 28/01/25 28/01/25 PANTOGRAPHS TO BE LOWERED ON STABLED W2024/11165049
EA1190 Platform/Platform 0100 Tue |0425 Tue TRAINS AT CHESHUNT BAY PLATFORM OHL Work (Maintenance)
3 12m55ch and 14m20ch
Theobalds Grove |Cheshunt Jn Down and Up Possession  |28/01/25 28/01/25
Southbury 0100 Tue  |0425 Tue
Waltham Cross |Slipe Lane LC Down and Up Possession |28/01/25 28/01/25
Cambridge 0100 Tue |0425 Tue
Broxbourne Jn Rye House Down and Up BLOCKED To|28/01/25 28/01/25
Hertford A/C Electric  |0105 Tue  |0425 Tue
Trains
Bury Street Jn Cheshunt Jn Down and Up BLOCKED To0|28/01/25 28/01/25 ~
Southbury A/C Electric 0105 Tue  |0425 Tue
Trains .
Cheshunt Jn Roydon Down and Up BLOCKED To0|28/01/25 28/01/25
Cambridge A/C Electric  |0105 Tue |0425 Tue
Trains
Meridian Water  |Cheshunt Jn Down and Up BLOCKED To|28/01/25 28/0
Cambridge A/C Electric  |0105 Tue |0425
Trains
Meridian Water Lea Valley BLOCKED To0|28/01/25 Q01/25
Reversible A/C Electric < Tue
Trains
P2024/4132211 |[EA1160 Cheshunt Cheshunt Bay Possession J/01/25 PANTOGRAPHS TO BE LOWERED ON STABLED |W2024/11165133
EA1190 Platform/Platform 0425 Wed TRAINS AT CHESHUNT BAY PLATFORM OHL Work (Maintenance)
3 12m55ch and 14m20ch
Theobalds Grove |Cheshunt Jn Down and Up Possessi 29/01/25
Southbury ed (0425 Wed
Waltham Cross  |Slipe Lane LC Down and Up P 29/01/25
Cambridge 0100 Wed 0425 Wed
Broxbourne Jn Rye House Down and Up CKI=D To|29/01/25 29/01/25
Hertford ectric  |0105 Wed (0425 Wed
rains
Bury Street Jn Cheshunt Jn Down BLOCKED To0|29/01/25 29/01/25
Southb A/C Electric  |0105 Wed |0425 Wed
Trains
Cheshunt Roydon BLOCKED To0|29/01/25 29/01/25
anQri AIC Electric 0105 Wed (0425 Wed
Trains
Meridian Water  |Cheshunt Jn Do'vn and Up BLOCKED To0|29/01/25 29/01/25
mbridge A/C Electric  |0105 Wed |0425 Wed
Trains
Meridian Water , Lea Valley BLOCKED To0|29/01/25 29/01/25
Reversible A/C Electric  |0105 Wed |0425 Wed
Trains
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P2024/4133292 |[EA1160 |Bishops Stortford |Bishops Stortford Up Passenger Possession  |26/01/25 26/01/25 \W2024/11194090
EA1161 Loop 0105 Sun  |0430 Sun OHL Work
_ _ _ 26m55ch and 31mOch
Harlow Mill Stansted Down Cambridge |Possession |26/01/25 26/01/25
Mountfitchet Up Cambridge 0105 Sun {0430 Sun
Bishops Stortford |Bishops Stortford Down and Up Sidings 26/01/25 26/01/25
Sidings Possession  |0105 Sun {0430 Sun
P2024/4163308 |[EA1160 Harlow Mill Harlow Mill Up Sidings Sidings 28/01/25 28/01/25 \W2024/11281512
Possession  |0900 Tue  |1500 Tue Remove Rail Defects
= 23m65ch and 24m25ch
P2024/4163374 |[EA1160 |Harlow Mill Harlow Mill Up Sidings Sidings 29/01/25 29/01/25 W2024/11281536
Possession  |0900 Wed |1500 Wed Remove Rail Defects
‘ 23m65ch and 24m25ch
P2024/4163375 |[EA1160 |Harlow Mill Harlow Mill Up Sidings Sidings 30/01/25 30/01/25 \ \W2024/11281537
Possession 0900 Thu  |1500 Remove Rail Defects
23m65ch and 24m25ch
P2024/4163417 |[EA1160 |Harlow Mill Harlow Mill Up Sidings Sidings 31/01/25 31/01/2 W2024/11281538
Possession {0900 Fri 0 Fri Remove Rail Defects
23m65ch and 24m25ch
P2024/4125464 |[EA1161 |Bishops Stortford |Stansted Down and Up Line Blockage 1/25 \W2024/11165248
C/End Mountfitchet Cambridge +Detonators 0450 Tue Preparatory Work
_ 30mb55ch and 33m20ch
Stansted Stansted Down Goods Loop|Line Blockag 28/01/25
Mountfitchet Mountfitchet +Detonatgr 0450 Tue
P2024/4125495 |[EA1161 |Bishops Stortford |Stansted Down and Up Line ge ;9/01/25 29/01/25 W2024/11165365
C/End Mountfitchet Cambridge + nal 0045 Wed {0450 Wed Preparatory Work
30m55ch and 33m20ch
Stansted Stansted Down Goods Logal Life BloPkage|29/01/25 29/01/25
Mountfitchet Mountfitchet D tors 10045 Wed 0450 Wed
P
P2024/4125465 |[EA1161 Bishops Stortford |Stansted Down U Line Blockage|30/01/25 30/01/25 \W2024/11165266
C/End Mountfitchet Camb +Detonators |0315 Thu  |0450 Thu Preparatory Work
p 4 i 31mO0ch and 33m20ch
Stansted Stansted n o0 oop|Line Blockage|30/01/25 30/01/25
Mountfitchet Mountfitchet +Detonators |0315 Thu  |0450 Thu
P2024/4133938 |[EA1161 |Bishops Stortford |Stansted Dojvn and Up Line Blockage|31/01/25 31/01/25 W2024/11165366
C/End Mountfitch bridge +Detonators |0100 Fri 0415 Fri Preparatory Work
_ 31mOch and 33m20ch
Stansted Stansted , Down Goods Loop|Line Blockage|31/01/25 31/01/25
Mountfitchet Mountfitchet +Detonators |0100 Fri 0415 Fri
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3942700 |[EA1161 |Stansted Airport |Stansted Airport Platforms 1-3 Line Blockage|26/01/25 26/01/25 NO TRAINS TO BE STABLED IN PLATFORM 1 AT (W2024/10656636
EA1220 + Disconnect [0055 Sun 0440 Sun STANSTED AIRPORT Drainage Work
TRAINS TO BE STABLED AS REQUIRED IN 34m75ch and 37m4ch
Stansted South Jn  |Up Departure Line Blockage|26/01/25 26/01/25 PLATFORMS 2-3 AT STANSTED AIRPORT W2024/11161400
Down/Up & Down |+ Disconnect (0055 Sun 0440 Sun S&T Work
Airport/Up Airport PATROLLING 35m10ch and 36m60ch
Stansted Stansted Down Goods Loop|Line Blockage|26/01/25 26/01/25 \W2024/10619211
Mountfitchet Mountfitchet + Disconnect [0055 Sun 0440 Sun Patrolling
Stansted North Jn |Down and Up Line Blockage|26/01/25 26/01/25 33m25ch and 34m34ch
Cambridge + Disconnect |0055 Sun 0440 Sun
Stansted North Jn |Stansted East Jn Up & Down Line Blockage|26/01/25 26/01/25 =l
Cambridge Chord |+ Disconnect |0055 Sun  |0440 Sun ‘ ,
Stansted South Jn|Stansted Airport Down Airport/Up &|Line Blockage|26/01/25 26/01/25
Down Airport/Up |+ Disconnect [0055 Sun  |0440 Sun
Arrival Down
P2024/4132413 |EA1161 Fullers End Fairheads LC Down and Up Line Blockage|26/01/25 26/0 \W2024/11186144
Footpath LC +Detonators |0120 Sun  |0730 Track Maintenance
(RIG-X) 35m40ch and 43m55ch
P2024/4132445 |[EA1161 |Elsenham Great Chesterford Down and Up Possession \W2024/11177475
OHL Work (Maintenance)
- 37m50ch and 43m70ch
Ugley Lane LC  |Great Chesterford  |All Lines BLOCKED To
A/C Electric
Trains
P2024/4132482 |[EA1161 |Elsenham Great Chesterford  |Down and Up Possessi 125 31/01/25 W2024/11186919
i 0440 Fri OHL Work (Maintenance)
35m35ch and 43m60ch
Stansted South Jn|Great Chesterford Down K 31/01/25 31/01/25
Cambridge/Down rc |0050 Fri  |0440 Fri
Main ins
UpMain/Up
Loop/Up
Cambridge
P2024/4132481 |[EA1161 |Fairheads LC Shelford CCTV Down a [Line Blockage|31/01/25 31/01/25 W2024/11186129
+Detonators {0050 Fri 0435 Fri P-Way Maintenance
_ 45m40ch and 51m65ch
Great Chesterford |Great Chesterford pWgoods Loop |Line Blockage|31/01/25 31/01/25
+Detonators {0050 Fri 0435 Fri
Whittlesford Whittlesfor Wn Goods Loop|Line Blockage|31/01/25  [31/01/25
Parkway +Detonators 0050 Fri 0435 Fri
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4105724 |[EA1161 |Hauxton AHB Shepreth Branch Jn |Down and Up Line Blockage|30/01/25 31/01/25 W2024/10619036
EA1230 Royston (Between 2200 Thu  |0415 Fri Patrolling
Trains) 52m60ch and 53m35ch
Shelford Cambridge L/End Down and Up Line Blockage|30/01/25 31/01/25 'W2024/10654816
(Between 2200 Thu 0415 Fri S&T Points

Trains)

52m64ch and 53m34ch

&

X
2
&

R
X
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4157470 |[EA1161 |Cambridge Cambridge Platform Line Module TS11 |26/01/25 26/01/25 \W2024/11254993
EA1162 . Section 3 0215 Sun  |0515 Sun Resignalling Work
EAL230 Through Line 55m37ch and 76m32ch
EA1530 No.7 Platform Line
EA154
EA1258 No.8 Platform Line
EA1560 Post Office Ladder
EA1580
Fletchers Terrace
Ladder
Chisholm Line
Engine Line Spur o
Engine Siding No
land?2
Bypass Road
Cavendish Road
Ladder
Coldham Lane
Ladder
Headshunt
Platforms 1-8
Shunt Spur
Reception Sidings p
1-2
No. 3to 9
Carriage Sidings
Reception South
Reception North 4
Ely North Jn Down and Up e JJS11 |26/01/25 26/01/25
ecti 0215 Sun 0515 Sun
Cambridge C/End [Chesterton Jn Down Goggls ule TS11 |26/01/25 26/01/25
Section 3 0215 Sun  |0515 Sun
P
Cambridge L/End |Cambridge | Module TS11 |26/01/25 26/01/25
Section 3 0215 Sun  |0515 Sun
Cambridge North |Cambridge North Module TS11 |26/01/25 26/01/25
orm/Platform |Section 3 0215 Sun  |0515 Sun
ambridge
orth)
Chesterton Jn Chesterton J Down Chesterton |Module TS11 |26/01/25 26/01/25
Jn Yard/Sidings  |Section 3 0215 Sun  |0515 Sun
Chippenham Jn  |Ely Dock Jn Down Soham/Up |Module TS11 |26/01/25 26/01/25
Soham Single Section 3 0215 Sun  |0515 Sun
Down
Coldham Lane Jn
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4157470 Chippenham Jn Up Newmarket Module TS11 |26/01/25 26/01/25
Continued Down Section 3 0215 Sun 0515 Sun
Dullingham Dullingham Up Newmarket Module TS11 |26/01/25 26/01/25
Down Section 3 0215 Sun  |0515 Sun
Ely Ely Down and Up Module TS11 |26/01/25 26/01/25
Sidings Section 3 0215 Sun  |0515 Sun
Ely Up Platform
Loop/Ely Up
Goods Loop
Ely Down Goods
Loop ~
Ely Engineers
Siding
Ely Cripple Siding
Ely Dock Jn Chippenham Jn Up Soham Single |Module TS11 |26/01/25 26/01/25
Down/Down and |Section 3 0215 Sun 0515
Up Soham
Ely North Jn Ely West Jn Down and Up Module TS11 |26/01/25 26/01
Section 3 0215 Sun
Littleport Down and Up Module TS11 |26/01/25
Kings Lynn/Down |Section 3 021545un
and Up
Manea Down and Up Module TS11 0 6/01/25
Peterborough Section 3 0515 Sun
Shippea Hill Down and Up Module J’'S511 125 26/01/25
Norwich Sectiqfi 3 0 Sun [0515 Sun
P2024/4159153 |[EA1161 Ely Ely Ely Up Platform e Bloci 26/01/25 26/01/25 \W2024/11269255
EA1540 Loop/Ely Up ofgnect (0035 Sun  |0750 Sun Track Maintenance
Goods Loop 69m30ch and 71mO0ch
Ely Down G
Loop
Ely Dock Jn Hawks LC Up So Line Blockage|26/01/25 26/01/25
+ Disconnect 0035 Sun (0750 Sun
West River LC Kiln Lane LC Line Blockage|26/01/25 26/01/25
(R/IG-X) (UWC) |((AHBC-X) + Disconnect [0035 Sun 0750 Sun
P2024/4132414 |[EA1161 |Ely North Jn Littleport Dalvn and Up Line Blockage|29/01/25 29/01/25 W2024/11171736
EA1162 gs Lynn/Down |(Between 0055 Wed |0350 Wed Track Maintenance
and Up Trains) 72m16ch and 75m20ch
P2024/4132415 |[EA1161 |Ely North Jn Littleport & |Down and Up Line Blockage|30/01/25 30/01/25 \W2024/11171622
EA1162 Kings Lynn/Down |(Between 0055 Thu  |0350 Thu Track Maintenance
and Up Trains) 72m16ch and 75m20ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4121431 |[EA1162 |Sandhill LC Littleport Bypass LC |Down and Up Possession  |26/01/25 26/01/25 PANTOGRAPHS TO BE LOWERED ON TRAINS \W2024/11154306
(AHBC-X) (AHBC-X) 0045 Sun 0730 Sun (7 hrs) STABLED AT KINGS LYNN AND CS Structures Work
_ _ 75m59ch and 76m27ch
Downham Market |Kings Lynn All Lines BLOCKED To0|26/01/25 26/01/25
A/C Electric  |0110 Sun  |0650 Sun (7 hrs)
Trains
West River LC Downham Market Down/Down Kings |BLOCKED To|26/01/25 26/01/25
(R/IG-X) (UWC) Lynn/Up & Down |A/C Electric {0110 Sun 0650 Sun (7 hrs)
Trains
P2024/4162361 |[EA1162 |Watlington Extons Road CCTV |Up & Down Line Blockage|24/01/25 25/01/25 \W2024/11279178
(Between 2300 Fri {0600 Sat LC Work
Trains) o 94m0ch and 94m50ch
P2024/4103264 |EA1162 Kings Lynn Kings Lynn Platforms 1-2 Line Blockage|28/01/25 28/01/25 NO TBAINS TO BE STABLED IN PLATFORM 1 AT  (W2024/11046238
+Detonators |0115 Tue  |0410 Tue LYNN Track Maintenance
‘ TRAINS TO BE STABLED IN PLATFORM 2 AT 96m4ch and 96m75ch
Watlington Kings Lynn Up & Down Line Blockage|28/01/25 28/01/25 KINGS LYNN (EAST ANGLIA SECTIONAL
+Detonators |0115 Tue (0410 T APPENDIX, SECTION 1 REFERS)
P2024/4105690 |[EA1162 Kings Lynn Kings Lynn Platforms 1-2 Line Blockage|29/01/25 29/01 NO TRAINS TO BE STABLED IN PLATFORM 1 AT |W2024/11046241
+Detonators 0115 Wed 410 We KINGS LYNN TRAINS TO BE STABLED IN Track Maintenance
PLATFORM 2 AT KINGS LYNN (EAST ANGLIA 92m40ch and 96m75ch
Watlington Kings Lynn Up & Down Line Blockage|29/01/25 29/G1/25 SECTIONAL APPENDIX, SECTION 1 REFERS)
+Detonators |0115 Wfed 410 Wed
P2024/4164051 |[EA1162 |Kings Lynn Kings Lynn Platforms 1-2 Line Blockage 30/01/25 W2024/11282810
EA1270 +Detonatorsg/01 0410 Thu Track Maintenance
_ _ _ 96mOch and 96m75ch
Kings Lynn Yard |Middleton Towers Down & Up Line BlogkagetQ0/QL/25 30/01/25
LC No.6 (TMO) (NR +Detagiato g 5Thu (0410 Thu
Boundary)
St Germans LC  |Kings Lynn Up & Down e 30/01/25 30/01/25
ngiors 0125 Thu  |0410 Thu
Kings Lynn Kings Lynn Carriage Sidiggs idings 30/01/25 30/01/25
session  |0125 Thu (0410 Thu
P2024/4159871 |[EA1200 |Clapton Jn Chingford L/End Do p Line Blockage|29/01/25 29/01/25 \W2024/11249904
g rd +Detonators (0135 Wed |0500 Wed Track Maintenance
4m60ch and 9m30ch
P2024/4152197 |[EA1200 |Clapton Jn Chingford L/End and Up Line Blockage|30/01/25 30/01/25 'W2024/11250031
Chngford +Detonators |0135 Thu  |0500 Thu Track Maintenance
4m60ch and 9m30ch
P2024/4152150 |[EA1200 |Clapton Jn Chingford I8 Down and Up Line Blockage|31/01/25 31/01/25 W2024/11249905
Chingford +Detonators (0135 Fri 0500 Fri Track Maintenance
4m60ch and 9m30ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4164167 |[EA1310 |Camden Road Copenhagen Jn North London Line Blockage|28/01/25 28/01/25 \W2024/11283487
EA1320 |Central Jn Incline (Between 2100 Tue |2200 Tue P-Way Maintenance
LN115 Trains) 4m60ch and 4m20ch
MD145 Camden Road Caledonian Road Up North London |Line Blockage|28/01/25 28/01/25
S0400 East Jn and Barnsbury Reversible (Between 2100 Tue |2200 Tue
Down North Trains)
London Relief
Camden Road Caledonian Road Down and Up Line Blockage|28/01/25 28/01/25
West Jn and Barnsbury North London (Between 2100 Tue |2200 Tue
Trains)
P2024/4164178 |[EA1310 |Camden Road Copenhagen Jn North London Line Blockage|29/01/25 29/01/25 \W2024/11283508
EA1320 |Central Jn Incline (Between 2100 Wed |2200 Wed o~ P-Way Maintenance
LN115 Trains) 4m60ch and 4m20ch
MD145 Camden Road Caledonian Road Up North London |Line Blockage|29/01/25 29/01/25 (J
S0400 East Jn and Barnsbury Reversible (Between 2100 Wed 2200 Wed
Down North Trains)
London Relief
Camden Road Caledonian Road Down and Up Line Blockage|29/01/25 29/01,
West Jn and Barnsbury North London (Between 2100 Wed |2200
Trains)
P2024/4164170 |[EA1310 |Camden Road Copenhagen Jn North London Line Blockage|30/01/25 og1/25 W2024/11283510
EA1320 |Central Jn Incline (Between 2100 Th (W Thu P-Way Maintenance
LN115 Trains) y 4 4m60ch and 4m20ch
MD145 Camden Road Caledonian Road Up North London |Line Blockage|30/g1/2 01/25
S0O400 East Jn and Barnsbury Reversible (Between u #2200 Thu
Down North Trains)
London Relief
Camden Road Caledonian Road Down and Up Line BI 125 30/01/25
West Jn and Barnsbury North London (Bet 0 Thu |2200 Thu
Tr“s' )
P2024/4164173 |[EA1310 |Camden Road Copenhagen Jn North London n 31/01/25 31/01/25 W2024/11283511
EA1320 |Central Jn Incline (Betwe 2100 Fri 2200 Fri P-Way Maintenance
LN115 rai 4m60ch and 4m20ch
MD145 Camden Road Caledonian Road Blockage|31/01/25 31/01/25
S0400 East Jn and Barnsbury (Between 2100 Fri 2200 Fri
Trains)
Camden Road Caledonian Road Line Blockage|31/01/25 31/01/25
West Jn and Barnsbury (Between 2100 Fri 2200 Fri
Trains)
P2024/4160234 |[EA1310 |Gospel Oak Hampstead Heat Davn and Up Line Blockage|26/01/25 26/01/25 \W2024/11273814
EA1370 rth London + EPR 0100 Sun  |0700 Sun Remove Rail Defects
1m7ch and 1m24ch
Gospel Oak Jn  |Junction Ro Jn, Down and Up T&H|Line Blockage|26/01/25 26/01/25
+EPR 0100 Sun  |0700 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917584 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession  |25/01/25 26/01/25 0045 SUN TO 0145 SUN \W2024/10853467
GW103 Poplar 1800 Sat 0950 Sun TRAINS TO RUN OVER THE MAIN LINES Major Projects
GW110 REVERSING AT EALING BROADWAY / ACTON Om40ch and 5m27ch
GW130 |Acton East Acton West Reception 1, 2 & 3|Sidings 25/01/25 26/01/25 WEST. UNITS TO \W2024/10862826
GwW174 Acton Yard Possession 1800 Sat 0950 Sun FORM THESE SERICES TO STABLE AT In Connection With
__ : _ : HEATHROW A (ONLY). Engineering Work
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |26/01/25 26/01/25 NO ACCES EN THE GWML AND ACTON  om5ch and 5m50ch
0045 Sun  |0720 Sun YARD. \W2024/11215566
: : NO TRAI STABLE IN PLATFORMS 7-14. Remove Rail Defects
Hanwell Hanwell Bridge Hanwell Spur East|Possession |26/01/25 26/01/25 ALL 129 BLED IN PLATFORMS 1-6 TO HAVE |3m20ch and 4m40ch
0045 Sun  |0720 Sun pPAM APHS LOWERED AND LOCKED DURING \y2024/10844345
- Major Projects
Hanwell Jn Drayton Green Jn \I?vownLand Up Possession |26/01/25 26/01/25 H MDLINE BLOCK PERIOD. 2m1250h ajnd 5maoch
est Loop 0045 Sun 0720 Sun NO AICESS BETWEEN CROSSRAIL DEPOT AND  (\\o054/11170146
Southall East Jn Hanwell Up & Possession  |26/01/25 26/01/25 ETWEEN 0045 SUNDAY AND 0720 SUNDAY. |55 AsprO Major Projects
Down Goods 0045 Sun  |0720 Sun 0145 SUN TO 0600 SUN 2mOch and 3m31ch
Loops _ . ALL LINE BLOCK PERIOD W2024/10865811
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |26/01/25 26/01 S&T Work
Junction Line 2 0045 Sun  |0720 NO SERVICES TO OPERATE Om5ch and 3m40ch
NO TRAINS TO STABLE IN PLATFORMS 7-14. \W2024/11256191
North Pole Depot North Pole Line A |Possession |26/01/25 ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE Remove Rail Defects
and B 0045 Su PANTOGRAPHS LOWERED AND LOCKED DURING
4m60ch and 5m50ch
Old Oak Common  |Engine and Possession | 26/0 THE ALL LINE BLOCK PERIOD. W2024/11153746
East Jn Carriage Line 004 NO ACCESS BETWEEN CROSSRAIL DEPOT AND  [Platform Enhancements
Carriage Line and COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. [7m20ch and 7m45ch
Engine Siding 2R89 TO TERMINTATE AT SLOUGH AND RETURN |W2024/11205070
Old Oak Common |CrossRail Depot Back Line Possessi 26/0125  |27/01/25 TO READING TRAIN CARE DEPOT. 4Arc6lgerr])a|rs(,j 5m12ch
East Jn Sun 0500 Mon mooch and omlzc
Washer Bypass / R 0600 SUN TO 0720 SUN W2024/11189682
Paddington Acton West Lines1to 2/ Pgswes 726/01/25  |26/01/25 TRAINS TO RUN OVER THE MAIN LINES Drainage Work
Down and Up 0045 Sun 10145 Sun REVERSING AT EALING BROADWAY / ACTON  5m55ch and 6m50ch
Main WEST. UNITS TO W2024/10843746
Ladbroke Grove Line 3 osaafSion |26/01/25  |26/01/25 FORM THESE SERVICES TO STABLE AT Move Materials
(inc.) 0045 Sun 0720 Sun HEATHROW AIRPORT (ONLY). 0Om5ch and 2m40ch
NO ACCESS BETWEEN THE GWML AND ACTON  \W2024/11227688
Paddington Possession  |26/01/25 26/01/25 YARD. Remove Rail Defects
0045 Sun 0720 Sun NO TRAINS TO STABLE IN PLATFORMS 7-14. 7mOch and 8m10ch
ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE |\W2024/11184136
P
Southall East Jn Possession |26/01/25 26/01/25 PANTOGRAPHS LOWERED AND LOCKED DURING (CJ)H; \r/:/orlfj 3m40ch
0045 Sun 0720 Sun moch and Smadc
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 1 2024/10843633
Subway Jn Possession [26/01/25  |26/01/25 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. P-Way Maintenance
0045 Sun 0720 Sun 0mSch and 2m50ch

Portobello Jn
(London)

Link Line/Royal
Oak Carriage
Loop A and B
Link Line/Royal
Oak Carriage
Loop A and B

ALL PANTOGRAPHS TO BE LOWERED AND
LOCKED IN WEST EALING LOOPS NO.2 & NO.3
BETWEEN 0150 SUN AND 0545 SUN.

ALL ELECTRIC SERVICES BETWEEN ACTON
WEST AND MAIDENHEAD NEUTRAL SECTION ON
GW103 ELECTRIFIED LINES TO EXPERIENCE

'W2024/10883977

S&T Work

5m55ch and 8m27ch
W2024/11213941

OHL Work (Maintenance)
Om5ch and 0m50ch
W2024/11146241
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917584 Grand Canal Crossrail Depot  |Possession |26/01/25 26/01/25 LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT |Remove Rail Defects
Continued Junction Line 1 0045 Sun  |0720 Sun THE START AND END OF THE PLANNED 3m59ch and 4m40ch
ISOLATION 0045 SUN TO 0720 SUN DUE TO \W2024/11273572
West Ealing Greenford South Jn |Down and Up Possession [26/01/25 26/01/25 SWITCHING OVER EEEDING ARRANGEMENTS Rail Testing and Lubrication
Greenford/Branch 0045 Sun  |0720 Sun BETWEEN KENS, REEN ATFS AND FOXHALL |1m78ch and 4m71ch
ATFS.
West Ealing West Ealing Bay |Possession |26/01/25 26/01/25 \Iivozlr?tz ag:teeﬁ\jls:iiten ance
Platform 5 0045 Sun 0720 Sun WORK D 5: MQINTENANCE, HS2 00C om5ch and 2ma45ch
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |26/01/25 26/01/25 STATIO TRUCTION W2024/112_34631
No 1 0045 Sun (0720 Sun Rail Changing
Om5ch and 5m50ch
Westbourne Park |Ladbroke Grove Line 6 Possession  |26/01/25 26/01/25 'W2024/10863143
Jn 0045 Sun (0720 Sun In Connection With
i Engineering Work
Westbourne Park Jn |Turnback A Possession  |26/01/25 26/01/25 5m55ch and 8m35ch
Eastbound 0045 Sun 0720 Sun W2024/11191581
Station Work
Westbound Om5ch and Om25ch
CrossRail Depot  |CrossRail Depot Washer Bypass  |Sidings 26/01/25 27/0 W2024/11216101
and Back Line  |Possession 0045 Sun  [0500 Mo OHL Work
Om5ch and 2m20ch
North Pole Depot |North Pole Depot Transfer Sidings |Sidings 'W2024/10843331
1-6 Possession Patrolling
_ __ 4m65ch and 5m30ch
Portobello Jn Portobello Jn Paddington New |Sidings 42
(London) (London) Yard Possession 0720 Sun
West Ealing Jn |Hanwell Jn West Ealing Sidings 25 26/01/25
Sidings No 2 Loop |Possegfion, [0 Sun [0720 Sun
/ No 3 Loop p
Plasser
Works/Engineers
Sidings
North Pole Depot |North Pole Depot D To|26/01/25 26/01/25
0045 Sun  |0720 Sun
Paddington Southall East Jn Possession |26/01/25 26/01/25
0145 Sun 0600 Sun
West Ealing Jn |Hanwell Jn BLOCKED To0|26/01/25 26/01/25
Electric 0150 Sun 0545 Sun
Trains
Paddington Acton Wes eslto2/ Possession  {26/01/25 26/01/25
Down and Up 0600 Sun  |0720 Sun
Main
Acton Main Line |Acton West Acton Dive-Under |Possession |26/01/25 27/01/25
0720 Sun (0500 Mon
Grand Canal Old Oak Common  |Engine and Possession  |26/01/25 27/01/25
Junction East Jn Carriage Line 0720 Sun  |0500 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3917584 Ladbroke Grove |Acton West Down and Up Possession  |26/01/25 27/01/25
Continued Relief 0720 Sun  |0500 Mon
Old Oak Common |Old Oak Common  |Carriage Line Possession  |26/01/25 27/01/25
East Jn East Jn 0720 Sun  |0500 Mon
Acton West Acton West (inc.) Down and Up BLOCKED To0|26/01/25 27/01/25
Relief Electric 0720 Sun  |0500 Mon
Trains
P2024/4163341 |[EA1320 |Canonbury West |Dalston Kingsland  |Down and Up Line Blockage|28/01/25 28/01/25 W2024/11281608
Jn North London (Between 0105 Tue  |0450 Tue 'Weld Inspections
Trains) 3mOch and 2m22ch
P2024/4164320 |[EA1320 |Hackney Wick Lea Jn Down NLL Line Blockage|28/01/25 28/01/25 W2024/11283635
(Between 2000 Tue  [2100 Tue P-Way Maintenance
Trains) + EPR \ 2m65ch and 3m10ch
P2024/4164300 |[EA1320 |Hackney Wick Lea Jn Down NLL Line Blockage|29/01/25 29/01/25 ﬂ W2024/11283662
(Between 2000 Wed 2100 P-Way Maintenance
Trains) + EPR 2m65ch and 3m10ch
P2024/4164273 |[EA1320 |Hackney Wick Lea Jn Down NLL Line Blockage|30/01/25 30/01/2 W2024/11283663
(Between 2000 Thu Thu P-Way Maintenance
Trains) + EPR 2m65ch and 3m10ch
P2024/4164342 |[EA1320 |Hackney Wick Lea Jn Down NLL Line Blockage|31/0 /25 W2024/11283664
(Between 2100 Fri P-Way Maintenance
Trains) + EPI; 2m65ch and 3m10ch
P2024/4118734 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possessio 28/01/25 W2024/11156531
LN115 International Mainline 0420 Tue (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidi #8/01/25 28/01/25
International Link Line Sidings Ssessl| 0025 Tue  |0420 Tue (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve rote 28/01/25 28/01/25
0025 Tue  |0420 Tue (4 hrs)
York Way North |St. Pancras North Lg#idol Protected 28/01/25 28/01/25
Jn International i Path 0025 Tue  [0420 Tue (4 hrs)
P2024/4118735 |EA1320 |St. Pancras York Way North Jn Possession |29/01/25 29/01/25 'W2024/11156507
LN115 International 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0O400 St. Pancras Dock Jn Sout Dok Junction Sidings 29/01/25 29/01/25
International Line Sidings |Possession (0025 Wed [0440 Wed (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 29/01/25 29/01/25
Path 0025 Wed  |0440 Wed (4 hrs)
York Way North  |St. Pancras North London Protected 29/01/25 29/01/25
Jn International Incline Path 0025 Wed (0440 Wed (4 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4118753 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |30/01/25 30/01/25 \W2024/11156534
LN115 International Mainline 0025 Thu  |0440 Thu (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 30/01/25 30/01/25
International Link Line Sidings |Possession 0025 Thu 0440 Thu (5 hrs)
Possession
P2024/4118784 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |31/01/25 31/01/25 W2024/11156521
LN115 International Mainline 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 31/01/25 31/01/25
International Link Line Sidings |Possession 0025 Fri 0440 Fri (5 hrs)
Possession ~
Silo Curve Jn Cedar Jn Silo Curve Protected 31/01/25 31/01/25
Path 0025 Fri 0440 Fri (4 hrs)‘
York Way North |St. Pancras North London Protected 31/01/25 31/01/25
Jn International Incline Path 0025 Fri 0440 Fri

X
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&

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938187 |[EA1327 |London Bridge Bricklayers Arms Jn |9 Reversible/Down|Possession |25/01/25 27/01/25 GTR ON SATURDAY: \W2024/11161614
S0130 Sussex Slow 0105 Sat 0400 Mon (27 hrs) GTR PETERBOROUGH TO HORSHAM SERVICES |Resignalling Work
SO510 10 TO RUN BETWEEN LONDON BRIDGE PLATFORM 2mOch and 4m40ch
S0645 Reversible/Sussex 3 AND HORSHAM. 'W2024/10895997
SO680 Reversible Off Track Work
S0681 London Bridge Platforms 10 to 15 |Possession |25/01/25 27/01/25 ALL WEEKEN OmOch and 1m75ch
0105 Sat 0400 Mon (27 hrs)  |CAMBRIDG GHTON SERVICES WILL NOT |w2024/11185011
RUN SOU EAST COAST MAINLINE Resignalling Work
Tulse Hill 11 Rev/Sth Possession  |25/01/25 27/01/25 POSSES
1mOch and 1m75ch
London Rev/Dn 0105 Sat {0400 Mon (27 hrs)
'W2024/10861052
Sth London/Dn LONDON LINE SERVICES TO
Survey Work
Portsmouth 2mOch and 2m67ch
Old Kent Road Jn |Old Kent Road Jn Down Silwood Possession  |25/01/25 27/01/25 \W2024/10804901
(part)_ 0105 Sat 0400 Mon (27 hrs) TRAINS TO TERMINATE AT TULSE HILL Structures Examination
Up Silwood (part) t ORM 3 AND SHUNT VIA TVC165 GROUND OmOch and 1m75ch
Peckham Rye Jn |Crofton Road Jn Down and Up Possession  |25/01/25 27/01/25 POSITION LIGHT TO RE-START IN PLATFORM 4 \W2024/10907736
Atlanti N
tlantic 0105 Sat 0400 MR LONDON BRIDGE PLATFORMS 14 AND 15 TO BE (S),t]:lézt#;ens o nation
South Bricklayers Arms Jn |Bermondsey Possession |25/01/25 | 27/0425 OUTBERTHED
. 'W2024/11176013
Bermondsey Jn Reversible 0105 Sat 0400 hrs) Off Track Work
Up Bermondsey GTR TO STABLE IN SMITHFIELD SIDINGS AND rack yvor
Spur BLACKFRIARS PLATFORMS 3 & 4 2m0ch and 4m44ch
- - \W2024/11075917
Tulse Hill Up Portsmouth/Up |Possession | 25/01/ 27/01/25 LUL NORTHERN LINE TO BE OPEN FROM Ground
South London 010 at/ Mon (27 hrs) CLAPHAM NORTH Investigation/Automatic
Spa Road London Bridge 8 Up Possession 0 7/01/25 TO CENTRAL LONDON Ballast Sampling
1 0400 Mon (27 hrs)  |LUL JUBILEE LINE TO BE OPEN BETWEEN 2m18ch and 3m57ch
CANADA WATER AND WATERLOO W2024/10844351
London Bridge London Bridge Platform 9 Possesgiin /Q42/25 26/01/25 EAST LONDON LINE TO BE OPEN Structures Examination
0 Sun  |0705 Sun (27 hrs) 0mOch and 1m75ch
UP KENT FAST TRAINS TO TRAVEL OVER THE 7 (W2024/11151474
North Kent East Jn  |Up Kent Fast/8 Up |Bssessi 26/01/25 26/01/25 REVERSIBLE BETWEEN SPA ROAD JN PL Tamping
0035 Sun 0705 Sun (27 hrs)  (TL7273PTS) AND LONDON BRIDGE STATION 0m55ch and 1m75ch
(TL7188PTS), PLATFORM 9 AT LONDON BRIDGE \W2024/10796651

AVAILABLE FOR TRAFFIC

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LONDON BRIDGE AND
TULSE HILL, AND BETWEEN CANADA WATER AND
CLAPHAM JUNCTION

Structures Examination
3m42ch and 3m71ch
'W2024/10694947
Track Maintenance
OmOch and 1m75ch
'W2024/10980602
Station Work
1m50ch and 1m75ch
'W2024/11090161
Structures Work
2mOch and 4m44ch
\W2024/10723727
Unload Materials
OmOch and 1m75ch
'W2024/11151433
Tamping

OmOch and 1m75ch
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EAS - Section 7
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Anglia Route Version 4.2
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938187 \W2024/11137458
Continued Structures Examination
0OmOch and 1m75ch
'W2024/11151515
PL Tamping
0Om55ch and 1m75ch
'W2024/11075800
Ground
Investigation/Automatic
Ballast Sampling
2m18ch and 3m57ch
P2024/4143834 |[EA1370 |Barking Station Jn|Barking Single/Platform 1 |Line Blockage|25/01/25 25/01/25 PLATFORM 1 TO BE KEPT CLEAR OF  |\W2024/11224668
+Detonators |0700 Sat 1800 Sat TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
E EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
P2024/4143863 |[EA1370 |Barking Station Jn|Barking Single/Platform 1 |Line Blockage|27/01/25 2710 BARKING PLATFORM 1 TO BE KEPT CLEAR OF  |W2024/11224669
+Detonators |0700 Mon  |1800 TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
P2024/4143841 |[EA1370 |Barking Station Jn|Barking Single/Platform 1 |Line Blockage|28/Ll/ /01/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF  (W2024/11224670
+Detonators e #1800 Tue TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
P2024/4143836 |EA1370 Barking Station Jn|Barking Single/Platform 1 |Ljfie Blo 29/01/25 29/01/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF \W2024/11224671
IS /0700 Wed (1800 Wed TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
P2024/4143795 |EA1370 Barking Station Jn|Barking Sin or| Line Blockage|30/01/25 30/01/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF \W2024/11224672
+Detonators |0700 Thu (1800 Thu TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
o~ BACK ON REQUEST WITH 30MINS NOTICE
P2024/4143865 |[EA1370 |Barking Station Jn|Barking Single/Platform 1 |Line Blockage|31/01/25 31/01/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF  |W2024/11224673
+Detonators [0700 Fri 1800 Fri TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4109058 |[EA1380 |Barking Tilbury |Barking Tilbury Line |Up Tilbury / Up Line Blockage|25/01/25 25/01/25 W2024/11054943
EA1400 Line Jn Jn West Fenchurch Street |+ Disconnect |0055 Sat 0440 Sat Track Maintenance
; _ _ Bm60ch and 4m10ch
Barking Tilbury  |Upney Jn Down and Up Line Blockage|25/01/25 25/01/25 W2024/11105936
Line Jn East Connecting Line |+ Disconnect |0055 Sat  |0440 Sat Remove Rail Defects
Barking Tilbury  |Barking Down Fenchurch |Line Blockage|25/01/25 25/01/25 3\2%%271?12?307?
Line Jn West Street/Tilbury + Disconnect 0055 Sat 0440 Sat Patrolling
Christian StJn  |West Ham Down and Up Line Blockage|25/01/25 25/01/25 6m19ch and 8m20ch
Main + Disconnect |0055 Sat 0440 Sat
Fenchurch Street |Christian St Jn Down and Up Fast|Line Blockage|25/01/25 25/01/25
Down and Up + Disconnect |0055 Sat 0440 Sat
Slow 4
Fenchurch Street Platforms 1-4 Line Blockage|25/01/25 25/01/25
+ Disconnect |0055 Sat ~ |0440 Sat
Gas Factory Jn  |Gas Factory Jn Up Stratford Down |Line Blockage|25/01/25 25/0
Up Passenger + Disconnect |0055 Sat 0440
Loop
East Ham Depot |East Ham Depot Carriage Washer |Sidings 25/01/25 2 125
Road Possession  |0055 Sat 044()Sat
Inlet Road
P2024/4109078 |[EA1380 |Christian StJn Limehouse Down and Up Line Blockage 28/01/25 \W2024/11106794
Main + Disconnec#’|00554T u 0440 Tue Remove Rail Defects
_ OmOch and 1mOch
Fenchurch Street |Christian St Jn Down and Up Fast /04/25 28/01/25
Down and Up 9 5 Tue |0440 Tue
Slow
Fenchurch Street Platforms 1-4 28/01/25 28/01/25
0055 Tue  |0440 Tue
P2024/4109081 |[EA1380 |Christian St Jn Limehouse Line Blockage|29/01/25 29/01/25 W2024/11106878
+ Disconnect (0055 Wed |0440 Wed Remove Rail Defects
0OmOch and 1mOch
Fenchurch Street |Christian St Jn Line Blockage|29/01/25 29/01/25
+ Disconnect 0055 Wed (0440 Wed
Fenchurch Stre Pl&forms 1-4 Line Blockage|29/01/25 29/01/25
+ Disconnect (0055 Wed |0440 Wed

9
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4109101 |[EA1380 |Christian St Jn Limehouse Down and Up Line Blockage|30/01/25 30/01/25 \W2024/11106817
Main + Disconnect |0055 Thu  |0440 Thu Remove Rail Defects
OmOch and 1mOch
Fenchurch Street |Christian St Jn Down and Up Fast|Line Blockage|30/01/25 30/01/25
Down and Up + Disconnect |0055 Thu 0440 Thu
Slow
Fenchurch Street Platforms 1-4 Line Blockage|30/01/25 30/01/25
+ Disconnect |0055 Thu  |0440 Thu
P2024/4109104 |[EA1380 |Christian StJn Limehouse Down and Up Line Blockage|31/01/25 31/01/25 'W2024/11106880
Main + Disconnect |0055 Fri 0440 Fri Remove Rail Defects
~ OmOch and 1mOch
Fenchurch Street |Christian St Jn Down and Up Fast|Line Blockage|31/01/25 31/01/25
Down and Up + Disconnect |0055 Fri 0440 Fri w
Slow ‘
Fenchurch Street Platforms 1-4 Line Blockage|31/01/25 31/01/25 *
+ Disconnect (0055 Fri 0440 Fg
P2024/4121436 |[EA1380 |Gas FactoryJn |Bow Jn Up Stratford Down |Possession  |28/01/25 28/01/ W2024/11145558
0055 Tue 40 Tue Patrolling
1m48ch and 3m2ch
Gas Factory Jn Up Passenger Possession 125
Loop 005 440 Tue
Limehouse Bromley-by-Bow Down and Up Possession 8/01/25
(LUL) Main 0440 Tue
P2024/4161936 |EA1380 Barking Barking Down Tilbury 25/01/25 \W2024/11275296
EA1390 2330 Sat Track Maintenance
7m40ch and 7m50ch
P2024/4109077 |[EA1380 |Ockendon L/End |Upminster Up & Down 25/01/25 25/01/25 W2024/11107822
EA1410 Ockendon 0110 Sat  |0435 Sat OHL Inspection
15m18ch and 19m19ch
Upminster Upminster Platform Blockage|25/01/25 25/01/25
+ Disconnect 0110 Sat 0435 Sat
&
Upminster L/End |West Horndon C/End |Dqg, naglJp, Line Blockage|25/01/25 25/01/25
+ Disconnect |0110 Sat (0435 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4109060 |[EA1380 |Basildon Benfleet Down and Up Possession  |28/01/25 28/01/25 PANTOGRAPHS TO BE LOWERED ON ALL W2024/11109203
Main 0125 Tue |0415 Tue STABLED TRAINS IN PITSEA UP SIDING OHL Work
_ _ _ 24m35ch and 27m19ch
Pitsea Pitsea Jn Down and Up Possession  |28/01/25 28/01/25 W2024/11107112
Tilbury 0125 Tue |0415 Tue P-Way Maintenance
Pitsea Pitsea Down Siding Sidings 28/01/25 | 28/01/25 26m50ch and 28m40ch
Up Siding Possession {0125 Tue  |0415 Tue
Laindon L/End Leigh-on-Sea L/End |Down and Up BLOCKED To0|28/01/25 28/01/25
Main A/C Electric 0125 Tue  |0415 Tue
Trains
P2024/4109102 |[EA1380 Basildon Benfleet Down and Up Possession |30/01/25 30/01/25 PANT, APHS TO BE LOWERED ON ALL 'W2024/11109208
Main 0125 Thu |0415 Thu STABLED TRAINS IN PITSEA UP SIDING P-Way Maintenance
- . . 4 24m35ch and 27m19ch
Pitsea Pitsea Jn Down and Up Possession |30/01/25 30/01/25
Tilbury 0125 Thu (0415 Thu
Pitsea Pitsea Down Siding Sidings 30/01/25 30/0
Up Siding Possession  |0125 Thu  |0415
Laindon L/End Leigh-on-Sea L/End |Down and Up BLOCKED To|30/01/25 21/25
Main AIC Electric  |0125 Th Thu
Trains
P2024/4109105 |[EA1380 |Basildon Benfleet Down and Up Possession |31 ,31/01/25 PANTOGRAPHS TO BE LOWERED ON ALL 'W2024/11109289
Main 0415 Fri STABLED TRAINS IN PITSEA UP SIDING P-Way Maintenance
_ _ _ 24m35ch and 27m19ch
Pitsea Pitsea Jn Down and Up Possessig 25 31/01/25
Tilbury Fri 0415 Fri
Pitsea Pitsea Down Siding Sidh 1/01/25 31/01/25
Up Siding SS, 0125 Fri 0415 Fri
Laindon L/End Leigh-on-Sea L/End |Down and Up LQ&MED To|31/01/25 31/01/25
Main Electric  |0125 Fri 0415 Fri
Trains
P2024/4150654 |EA1380 Pitsea Jn Benfleet L/End Down Possession  |29/01/25 29/01/25 \W2024/11245987
j 0125 Wed (0415 Wed (2 hrs) P-Way Maintenance
27m25ch and 28m40ch
P2024/4109097 |[EA1380 |Shoeburyness Shoeburyness ms 1-3 Line Blockage|26/01/25 26/01/25 W2024/11107071
+ Disconnect (0200 Sun  |0400 Sun Patrolling
- 35m35ch and 39m40ch
Southend Central |Southend tforms 1 and 4 |Line Blockage|26/01/25 26/01/25
+ Disconnect (0200 Sun (0400 Sun
Southend Central [Shoeburyness Down and Up Line Blockage|26/01/25 26/01/25
L/End Main + Disconnect {0200 Sun 0400 Sun
Shoeburyness Shoeburyness Carriage Sidings |Sidings _ 26/01/25 26/01/25
Washer Road Possession {0200 Sun  |0400 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4164691 |[EA1390 |Barking Tilbury |Renwick Road Jn Departure Line Line Blockage|29/01/25 29/01/25 \W2024/11281454
Line Jn East (Between 2300 Wed 2359 Wed Track Maintenance
Trains) 8m60ch and 9m30ch
Ripple Lane Ripple Lane Goods Connecting|Line Blockage|29/01/25 29/01/25
Line (Between 2300 Wed 2359 Wed
Trains)
Up Goods Line Blockage|29/01/25 29/01/25
(Between 2300 Wed (2359 Wed (0 hrs)
Trains)
Ripple Lane West |Dagenham Dock Down Goods Line Blockage|29/01/25 29/01/25
Yard L/End (Between 2300 Wed |2359 Wed
Trains)
Ripple Lane West |Ripple Lane West  |Reception Line Sidings 29/01/25 29/01/25
Yard Yard Headshunt Possession  [2300 Wed [2359 Wed
Sidings 1-2
P2024/4148790 |[EA1390 |Renwick Road Jn |Freightliner Depot  |Exchange Sidings |Possession |26/01/25 26/01/ W2024/11108451
East End GF 1-3 0800 Sun (154 OHL Work
9m45ch and 10m60ch
Ripple Lane Ripple Lane FMC Connecting |Possession |26/01/25 26/01/2
Line 0 Sun
Hanson Single
Down and Up
Ripple Lane Chord
P2024/4133946 |[EA1390 |Rainham (Essex) |Purfleet Down and Up Line Blockag 26/01/25 W2024/11144619
Tilbury + Disconne® 0730 Sun S&T Work
12m40ch and 13mOch
P2024/4133949 |[EA1390 |Rainham (Essex) |Purfleet Down and Up Line 27/01/25 \W2024/11144886
Tilbury + 0305 Mon S&T Work

12m40ch and 13mOch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4109066 |[EA1390 |Grays Grays Platform 3 Possession  |26/01/25 26/01/25 PANTOGRAPHS TO BE LOWERED ON ALL \W2024/11249456
EA1410 0055 Sun {0640 Sun STABLED TRAINS IN SEABROOK SIDINGS Survey Work
18mOch and 20mO0ch
Ockendon Ockendon Up & Down Loop |Possession |26/01/25 26/01/25 \W2024/11109268
0055 Sun {0640 Sun S&T Points
Purfleet UEnd _ |Grays C/End DownandUp |Possession |26/01/25  |26/01/25 OO And 22mz0ch
Tilbury 0055 Sun 0640 Sun Structures Work
Upminster Grays Up & Down Possession |26/01/25  |26/01/25 19m50ch and 20m5ch
Ockendon/Third 0055 Sun 0640 Sun W2024/11214598
Line Remove Rail Defects
Grays Grays Seabrook Sidings |Sidings 26/01/25  |26/01/25 = 3mOch and 19m70ch
Possession 0055 Sun 0640 Sun ‘ , W2024/11142722
PL Stoneblowing
Purfleet Purfleet Purfleet Long Sidings 26/01/25 26/01/25 20m40ch and 22mOch
Sidings Possession (0055 Sun (0640 Sun W2024/11215989
Technical Inspection
19m70ch and 20mOch
'W2024/11107143
Patrolling
16mOch and 22m20ch
P2024/4109177 |[EA1390 |Grays L/End Stanford-le-Hope Down and Up Possession 27/01/25 'W2024/11109280
EA1420 Tilbury 0010 Mon S&T Points
26m20ch and 27m20ch
Thames Haven Jn|Thames Haven Down and Up Possession 727/01/25 \W2024/11107015
Thames Haven 0420 Mon Patrolling
Grays Grays Seabrook Sidings |Sidings 27/01/25 63%23‘;?&%%5;? Och
Posseggsio 0420 Mon i indi
P 'Welding and Grinding
21m40ch and 22m25ch
'W2024/11108538
OHL Inspection
15m65ch and 18m59ch
'W2024/11109535
S&T Points
18m60ch and 22m20ch
W2024/11142773
PL Stoneblowing
20m40ch and 22mO0ch

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3915062 |[EA1430 |Derby Road Derby Road Down and Up Possession  |26/01/25 27/01/25 GE CYCLIC TYPE 119 \W2024/11049251
EA1440 Felixstowe 2245 Sun 0445 Mon Rail Testing and Lubrication
EA1450 i i 72m23ch and 84m30ch
EA1460 |EastSuffolkJn  |Westerfield Jn Down and Up East|Possession |26/01/25 27/01/25 \W2024/11088944
EA1744 Suffolk 2245 Sun 0445 Mon Other E&P Work
Europa Jn Boss Hall Jn Down and Up Possession |26/01/25 27/01/25 x%lzgﬁozzigszin 45¢h
CB:ﬁf\(/)en Factory 2245 Sun 0445 Mon S&T Maintenance
Felixstowe Beach |Felixstowe Beach LC |Up & Down Possession  |26/01/25 27/01/25 x%zzi??oaég%gigaom
Jn Felixstowe Curve 2245 Sun (0445 Mon -
Track Maintenance
Gun Lane Trimley C/End Trimley Loop Possession |26/01/25  |27/01/25 =l 72m10ch and 84m30ch
Junction 2245 Sun 0445 Mon 'W2024/10972020
Station Work
Trimley Felixstowe North Up & Down North |Possession |26/01/25 27/01/25 82m55ch and 83mOch
Quay FLT Quay 2245 Sun 0445 Mon
Westerfield Jn Felixstowe Town Up & Down Possession |26/01/25

Felixstowe Single 2245 Sun

X
2
&
&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4030656 |[EA1430 |Beccles Beccles Up Platform Possession  |26/01/25 27/01/25 NO ACCESS TO SIZEWELL BRANCH FROM 2310 |W2024/10864104
EA1520 2330 Sun 0525 Mon ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON Unload CWR
MONDAY 5TH JANUARY 2026 75m75ch and 90mOch
Saxmundham Jn |Sizewell LC Up & Down Possession  |26/01/25 31/01/25 \W2024/10863105
Sizewell 2330 Sun  |1900 Fri POSSESSION C S FROM 2025 WEEK 48 TO  |Major Projects
2026 WEEK 4
Westerfield Jn QOulton Broad South |Down and Up East|Possession |26/01/25 27/01/25 3\?%23??1%1%%&“ 69ch
Suffolk/Up & Down 2330 Sun 0525 Mon CD Enha ts@izewell C Project i i icati
b ) Rail Testing and Lubrication
East Suffolk GE cYcCL* -2
; g 79m20ch and 90mOch
Beccles Beccles Up Platform Possession |28/01/25 28/01/25 BLO
\W2024/11154473
0010 Tue  |0525 Tue : . .
Drain Train (maintenance
Westerfield Jn Oulton Broad South |Down and Up East/Possession |28/01/25 28/01/25 = only)
Suffolk/Up & Down 0010 Tue |0525 Tue 102mO0ch and 105mOch
East Suffolk \W2024/10864523
Beccles Beccles Up Platform Possession  28/01/25 29/01/25 Preparatory Work
2355 Tue 0525 Wed 75m75ch and 90mOch
'W2024/11154512
Westerfield Jn Oulton Broad South |Down and Up East/Possession |28/01/25 Drain Train (maintenance
Suffolk/Up & Down 2355 Tue only)
East Suffolk _ 102mOch and 105m0ch
Beccles Beccles Up Platform Possession  |29/01/25 W2024/11251117

Westerfield Jn

Oulton Broad South

Down and Up East
Suffolk/Up & Down
East Suffolk

Possession

Westerfield Jn

Halesworth

&

Down and Up East
Suffolk/Up & Down
East Suffolk

&

Possession

31/01/25
0550 Fri

Track Maintenance
90m30ch and 91m69ch
'W2024/10864478
Preparatory Work
75m75ch and 90mOch
'W2024/10841998

Track Maintenance
111m45ch and 115m18ch
'W2024/10841827

PL Tamping

111m45ch and 113mOch
\W2024/10760485
Structures Examination
91m74ch and 93m27ch
'W2024/10864568

Prep for RDT

75m75ch and 90mOch
'W2024/11250662
\Vegetation Clearance (Non-
Flail)

114mO0ch and 115mOch
'W2024/10841899

Track Maintenance
109m50ch and 115m30ch
'W2024/10841808

PL Tamping

110m65ch and 112m0Och
\W2024/10841917

Track Maintenance
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Location to
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Traffic Remarks
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P2024/4030656
Continued

O

111m65ch and 115m18ch
\W2024/10841781

PL Tamping

109m50ch and 111mOch
\W2024/10841945

Track Maintenance
109m50ch and 115mOch
'W2024/10841856

PL Tamping

111m65ch and 113m25ch
W2024/11250664
\Vegetation Clearance (Non-
Flail)

114mOch and 115m18ch
'W2024/11250665
\Vegetation Clearance (Non-
Flail)

114mOch and 115m0ch
W2024/11250666
\Vegetation Clearance (Non-
Flail)

114mOch and 115m0ch

P2024/4155854

EA1430

Saxmundham

Halesworth

Down and Up East
Suffolk

Line Blockage
(Between
Trains) + EPR

25/Q1/25
0 Sat
p

\W2024/11262836
S&T Maintenance
93mO0Och and 97mOch

P2024/4135721

EA1430

Darsham

Saxmundham

Up East Suffolk

Saxmundham

Darsham

Down East Suffolk

26/01/25
0830 Sun

26/01/25
0830 Sun

Saxmundham

Up & Down East
Suffolk

25/01/25
2315 Sat

26/01/25
0830 Sun

\W2024/11171151
Track Maintenance
94mO0Och and 96mOch
'W2024/11262884
S&T Maintenance
93mOch and 97mOch

P2024/4131686

EA1430

Saxmundham

Beccles

Line Blockage
+ EPR

31/01/25
2355 Fri

01/02/25
0555 Sat

\W2024/11184722
Station Work
100m48ch and 104m54ch

P2024/4152217

EA1430

Beccles

Oulton Broad South

P2024/3922711

EA1470
EA1480

Wensum Jn

Brundall J

Line Blockage
+ EPR

25/01/25
2340 Sat

26/01/25
0800 Sun

W2024/11250660
\Vegetation Clearance (Non-
Flail)

114mOch and 115m0ch

wn and
Up/Down and Up
Lowestoft

Possession

27/01/25
0015 Mon

27/01/25
0440 Mon

GE CYCLIC TYPE 133

Whitlingham Jn

Norwich Road AHB

Down and Up
Branch

Possession

27/01/25
0015 Mon

27/01/25
0440 Mon

\W2024/10824133
Track Maintenance
1m30ch and 5m65ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4135766 |[EA1480 |WhitlinghamJn |Hoveton and Down and Up Line Blockage|29/01/25 29/01/25 \W2024/11184868
Wroxham Branch + EPR 0035 Wed 0455 Wed Station Work
8m56¢h and 8m66ch
P2024/4160129 |[EA1530 |Dullingham Chippenham Jn Up Newmarket Line Blockage|27/01/25 28/01/25 W2024/11165861
Down +Detonators 2315 Mon 0555 Tue P & D Maintenance
12mOch and 15m40ch
P2024/4152279 |[EA1530 |Dullingham Chippenham Jn Up Newmarket Possession  |28/01/25 29/01/25 \W2024/11255552
Down 2310 Tue |0530 Wed Track Maintenance
2mOch and 4mOch
P2024/3939007 |[EA1530 |Bury St. Edmunds|Bury St. Edmunds  |Down Goods Loop|Possession  |25/01/25 26/01/25 WA ICTYPER \W2024/10626157
EA1540 2350 Sat  |0750 Sun =i Track Maintenance
_ _ 22mO0ch and 28m60ch
Chippenham Jn  [Bury St. Edmunds Up Soham/Down |Possession |25/01/25 26/01/25 W2024/10626164
Main 2350 Sat  |0750 Sun Flail Mowing Machine
ggh'\gran'“/ Down 26mo0ch and 28m60ch
- - 'W2024/10626077
Chippenham Jn Up Newmarket Possession  |25/01/25 26/01 URFDO Inspections
Down 2350 Sat 075 22m0ch and 28m60ch
P2024/3938989 |[EA1530 |Bury St. Edmunds|Bury St. Edmunds  |Down Goods Loop|Possession  |26/01/25 WA CYCLIC TYPE R \W2024/10626112
EA1540 2359 Su Flail Mowing Machine
_ _ 26mO0ch and 28m60ch
Chippenham Jn  [Bury St. Edmunds Up Soham/Down |Possession  |26/Q W2024/10626114
Main 23 URFDO Inspections
ggh'\afl'ran'“/ Down 26m0ch and 28m60ch
_ . 'W2024/11159361
Chippenham Jn Up Newmarket Possess 6/02/25 27/01/25 P & D Maintenance
Down Sun 0500 Mon 27m65ch and 28m4sch
'W2024/10626170
Track Maintenance
26mO0Och and 28m60ch
4
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938941 |EA1550 Ely North Jn Ely West Jn Up & Down Ely Possession |25/01/25 26/01/25 NO ACCESS TO/FROM WHITEMOOR \W2024/10625973
EA1560 West Curve 2350 Sat 0900 Sun URFDO Inspections
EA1570 WA CYCLIC TYPE P 72m12ch and 76m50ch
LN135 Peterborough East |Down Possession |25/01/25 26/01/25 W2024/10625885
Jn Peter_borough/Dow 2350 Sat  |0900 Sun Remove Rail Defects
n Main ] 72m12ch and 87m30ch
March March Down Goods No.1 |Possession |25/01/25 26/01/25 \W2024/11157073
and2 2350 Sat 0900 Sun P & D Maintenance
Up Reception 84m31ch and 87m30ch
Up Goods No.1 'W2024/10994671
- - S&T Work
Peterborough Ely North Jn Up Main/Up Possession |25/01/25 26/01/25 = 91m28ch and 94m20ch
East Jn Peterborough 2350 Sat 0900 Sun W2024/10730108
Whitemoor Jn March East Jn East Curve Possession |25/01/25  |26/01/25 Welding and Grinding
2350 Sat 0900 Sun 72m12ch and 76m50ch
March West Jn West Curve Possession |25/01/25 26/01/25
2350 Sat  |0900
March March Down Sidings Sidings 25/01/25 26/01/
Up Sidings Possession 2350 Sat 0 Sun
P2024/3934171 |[EA1560 |Funthams Lane |March EastJn Up Main Possession /25 WA CYCLIC TYPE P-2 'W2024/10730204
EA1570 |LC 0 Mon 'Welding and Grinding
LN135 , _ p 4 86m10ch and 97m30ch
March Funthams Lane LC |Down Main Possession 27/01/25 \W2024/10625801
0450 Mon P-Way Maintenance
Whitemoor Jn March West Jn West Curve Possegsio 27/01/25 3\%?)123,720%%04'12;? 30ch
#245 Sun 0450 Mon S&T Work
90m20ch and 94m35ch
P2024/4135784 |EA1580 Attleborough Trowse Jn Down and Up ine BlgCkage|26/01/25 27/01/25 \W2024/11179452
Main nators |2330 Sun |0530 Mon P-Way Maintenance
_ _ 109mO0Och and 118m20ch
Wymondham Wymondham Mid Nor, Line Blockage|26/01/25 27/01/25
i / +Detonators 2330 Sun  |0530 Mon
Wymondham Wymondham Sidings 26/01/25 27/01/25
Possession 2330 Sun  |0530 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
Anglia Route Version 4.2
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3940665 |[EA1010 |Liverpool Street |Bethnal Green West |Down and Up Possession |01/02/25 03/02/25 TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINESW2024/10844331
Jn Suburban 0105 Sat 0400 Mon BETWEEN BETHNAL GREEN WEST JN AND Track Maintenance
i i LIVERPOOL ST OmOch and Om75ch
Liverpool Street Platforms 1-4 Possession  |01/02/25 03/02/25 \W2024/10616981
0105 Sat 0400 Mon TRAINS TO R LATFORMED IN PLATFORMS |Structures Work
5-17 AT OCNSTREET 0mOch and Om77ch
\W2024/11219706
NO O/FROM PLATFORMS 1-4 AT Structures Examination
LI OL STREET 0mOch and Om77ch
ot W2024/11038874
NO TRAMS TO BE STABLED IN PLATFORMS 1-4  |giation Work
T LI))ERPOOL STREET OmOch and Om48ch
MTREL SERVICES REQUIRE 4 PLATFORMS AT
LIVERPOOL STREET (HIGH LEVEL) TO STABLE
ON FRI, SAT AND SUN NIGHT
CD Structures: Bishopsgate Tunnel
p Maintenance

X
2
&

&
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3940648 |[EA1010 Camden Road York Way North Jn  |North London Possession |01/02/25 03/02/25 NO ARL SERVICE BETWEEN GOSPEL OAK AND  (\W2024/11148296
EA1020 Central Jn Incline 0200 Sat 0400 Mon STRATFORD ON THE SAT AND SUN. RAIL OHL Work
EA1150 REPLACEMENT IN OPERATION 3m54ch and 5mOch
EA1180 |Camden Road Westbourne Road Jn|Up North London |Possession |01/02/25 03/02/25 \W2024/11192130
EA1280 East Jn Reversible 0200 Sat 0400 Mon GA WA STRATF SERVICES TO DIVERT TO / Survey Work
EA1310 Down North_ FROM LIVERP, REET VIA HACKNEY DOWNS/1m12ch and 1m75ch
EA1320 London Relief ON SUNDAY, W2024/11157501
EA1340 |Canonbury West [Highbury Vale Jn Up/Down Possession |01/02/25 03/02/25 Track Maintenance
EA1350 Jn Canonbury 0200 Sat 0400 Mon MTR EL ES TO START / TERMINATE FROM>moch and 3m5ch
LN110 _ STR LATFORMS 5 AND 8 INTO THE COS.\\/2024/11261709
LN115 Cedar Jn Cedar Jn CTRL/NLL Possession [01/02/25 03/02/25 RA ACEMENT IN OPERATION BETWEEN |\, ion CI N
MD145 Connection Line 0200 Sat 0400 Mon SENGELD AND STRATFORD Flegletatlon earance (Non-
50400 Silo Curve 3n?lo)ch and 3m52ch
Gospel Oak Camden Road West [Down and Up Possession |01/02/25  |03/02/25 THAMESIDE FREIGHT SERVICES TO RUN VIA TAH\\5024/11133915
Jn North London 0200 Sat {0400 Mon ‘ THROL?GEI-?SL?I'VAILABLE TONLL INCLINE Structures Examination
Navarino Road Jn|Navarino Road Jn  |Graham Road Possession  |01/02/25 03/02/25 NO ACCESS AVAILABLE TO UP/DOWN mélzzvlzg%gg%om
Curve 0200 Sat 0400 CANONBURY THROUGHOUT Tamping
Primrose Hil Leadn Up North Possession |01/02/25  |03/0 C2C SERVICES TO RUN TO FENCHURCH STREET 3M10ch and 3mS0ch
(closed) site of London/Down 0200 Sat /0400 Mo VIA WEST HAM ONLY W2024/11065731
North London Structures Examination
(Eastbound) LUL TO NOTE CENTRAL LINE TO BE OPEN 4m7ch and 3mOch
Up North LUL TO NOTE JUBILEE LINE TO BE OPEN W2024/11136942
London/Down Patrolling
North London p TRAINS TO BE STABLED IN STRATFORD 3m60ch and 4m5ch
(Westbound) PLATFORMS 1 AND 2 W2024/10693273
Highbury Vale Jn |Canonbury West Jn  |Up/Down BLOCKED ¥§/01/0225  |03/02/25 PANTOGRAPHS TO BE LOWERED ON TRAINS URFDO Inspections
Canonbury Electric 0@'Sat (0400 Mon STABLED IN STRATFORD PLATFORMS 1 AND 2 #m45ch and 1m75ch
Train W2024/11157595
Bow Jn Forest Gate Down and Up Pa $2/02/25 03/02/25 NO ACCESS TO BOW YARD Track Maintenance
Main 0200 Sun  |0400 Mon BOW YARD TO BE CLEAR OF STABLED TRAINS  [2mOch and 3m14ch
- 'W2024/11157584
Temple Mills West  |Down and Up os@on 02/02/25 03/02/25 IACCESS TO/FROM ORIENT WAY CS VIA P-Way Maintenance
Jn Temple Mill 0200 Sun /0400 Mon COUNTRY END ONLY 2mOch and 3m20ch
- ORIENT WAY CS TO BE LIVE THROUGHOUT 'W2024/10619991
(E:an:%en Road Stratford Possession |02/02/25 03/02/25 ECS TO/ EROM ORIENT WAY TO RUN VIA Patrolling
astJn 0200 Sun 0400 Mon TOTTENHAM HALE AND REVERSE Amd5ch and 1m75¢ch
Carpenters Road |Lea Jn Possession |02/02/25  |03/02/25 ) . |W2024/11157469
North Jn 0200 Sun 10400 Mon CD T.rac'k. Up Channelsea Curve Prep and Down F'Up |0 Track Work
AWD: Digby Road Br.224 _ 2mOch and 3m14ch
Carpenters Road |Carpenters Roa Caypehters Road |Possession |02/02/25  |03/02/25 AWD: Chalk Farm Wheel Timbers \W2024/11261006
South Jn North Jn Cyive 0200 Sun  |0400 Mon NLL CYCLIC TYPE 7C/7 \Vegetation Clearance (Non-
Flail
Channelsea North |High Mead Down and Up Possession |02/02/25 03/02/25 3m0)ch and 3m52ch
Jn High Meads Curve 0200 Sun  |0400 Mon 'W2024/11157558
Channelsea Stratford Central Jn  |Down and Up Possession |02/02/25 03/02/25 gnfgg]oalnn dsgﬁfgg:s
South J West Ch | C
outh Jn es annelsea Curve 0200 Sun  |0400 Mon W2024/11283332
High Meads Jn P & D Maintenance
4m45ch and 2m6ch
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
Anglia Route Version 4.2

Week 45 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3940648 Temple Mills East Jn [Down and Up Possession  |02/02/25 03/02/25 \W2024/10693346
Continued High Meads Loop 0200 Sun {0400 Mon Track Maintenance

Lea Jn

High Meads Jn

Down and Up Lea |Possession |02/02/25 03/02/25

Curve

0200 Sun {0400 Mon

Ruckholt Rd Jn

Ruckholt Rd Jn

Temple Mills Loop |Possession |02/02/25 03/02/25

Reception Line

0200 Sun 0400 Mon

O

Stratford Maryland Platform Possession |02/02/25 03/02/25
10A/Avoiding Line 0200 Sun {0400 Mon

Bow Midland Bow Midland Bow Yard Sidings 02/02/25 03/02/25
Possession  |0200 Sun (0400 Mon

Stratford Stratford Platforms 1 and 2 |BLOCKED To|02/02/25 03/02/25

&

Trains

&

A/C Electric 0200 Sun  |0400 Mon

K

4m45ch and 1m75ch
'W2024/11283238

P & D Maintenance
5milch and 4m56¢h
'W2024/11005820
Track Maintenance
3m5ch and 3m50ch
\W2024/11157473
'Welding and Grinding
2mOch and 3ml14ch
'W2024/11111403
Track Maintenance
2m70ch and 4m60ch
'W2024/10731638
'Welding and Grinding
4m45ch and 1m75ch
'W2024/10903576
S&C Unit Renewal
(Maintenance Only)
2m40ch and 3m55ch
'W2024/10693349
Off Track Work
4m45ch and 1m75ch
'W2024/11157602
URFDO Inspections
2mOch and 3m14ch
'W2024/10738453
Follow Up Tamping
3mOch and 5m20ch
'W2024/10619964
Patrolling

1m2ch and 4m50ch
'W2024/10693344
Track Maintenance
4m45ch and 1m75ch
'W2024/10693389
URFDO Inspections
4m45ch and 1m75ch
'W2024/11231024
Structures Work
5m5ch and 4m56¢h
\W2024/10777331
'Wheel Timber Renewal
1m2ch and 4m50ch
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3901987 |[EA1010 |Chadwell Heath |Chadwell Heath Turnback Line Possession  |01/02/25 03/02/25 RAIL REPLACEMENT ROAD SERVICE IN W2024/11143413
EA1011 0530 Sat {0400 Mon OPERATION FOR GA SERVICES BETWEEN OHL Work (Ground Level)
EA1040 INGATESTONE/SHENFIELD AND NEWBURY PARK [10m50ch and 14m30ch
Forest Gate Jn  |Shenfield L/End Jn  |Down and Up Possession  |01/02/25 03/02/25 W2024/10738932
Main 0530 Sat 0400 Mon GA SOUTHEND &I ORIA SERVICES TO TURN IN |C2 Rerail - Both Rails
Down and Up PLATFORMS SHENFIELD, OPERATING TO /5m21ch and 9m75ch
Electric FROM COU PMRECTION W2024/11111417
Woodgrange Park Jn|Down and Up Possession |01/02/25 03/02/25 Track Maintenance
Branch 0530 Sat 0400 Mon GA MAI ERVICES TO TURN IN 14m45ch and 19m60ch
_ _ _ ; PLA -5 AT SHENFIELD, OPERATING TO / W2024/11130059
Gidea Park Gidea Park Turnback Line Possession  |01/02/25 03/02/25
FR UNTRY DIRECTION Structures Work
. . 0530 Sat 0400 Mon
Stabling Lines 1-4 8mOch and 8m55ch
; NO M L SERVICES BETWEEN STRATFORD \W2024/11211686
lIiford Forest Gate Jn Up Passenger Possession  |01/02/25 03/02/25 AND JHENFIELD Vegetation CI
Avoiding 0530 Sat 0400 Mon o EPLACEMENT ROAD SERVICE TO Oren%ir?;% Srﬁggﬂce
- OPERATE BETWEEN SHENFIELD TO NEWBURY
Manor Park IlIiford Down Passenger |Possession |01/02/25 03/02/25 PARK AND ROMFORD TO STRATEORD FOR \W2024/11105776
Avoiding 0530 Sat 0400 M MTREL SERVICES Structures Work
N 10m60ch and 14m40ch
- - : MTR EL SERVICES TO START / TERMINATE FROM
Romford Upminster Single Possession |01/02/25 03/0 STRATFORD PLATFORMS 5 AND 8 INTO THE COS.W2024/11113963
0530 Sat 0400 Off Track Work
Shenfield Shenfield Up Passenger _ |Possession | 01/02/25 47| 03N2/25 QELN ROMFORD TO UPMINSTER SERVICE NOT TO m%)szwﬁnzdzg‘rg%om
Loo 0530 Sat 040¢'M ; ; ;
Baypune,p|atf0rm on NO TRAINS TO STABLE ON ROMFORD TO Mobile Maintenance Train
6 UPMINSTER SINGLE 10m60ch and 12m30ch
Aldersbrook Aldersbrook Al Lines Sidings 03/02/25 CELIXSTOWE / IPSWICH FREIGHT SERVICES TO ‘é‘{ﬁ?czt:"ﬁ ig%%iffo
Carriage Sidings |Carriage Sidings Possession #7053 0400 M
9 9 9 9 a on BE DIVERTED VIA BURY ST EDMUNDS / ELY / 6m77ch and 7m40ch

PETERBOROUGH / LEICESTER AND NUNEATON

4139 TO BE DIVERTED VIA ELY AND GEML AND

liford liford Carriage Sidings /97/25 03/02/25
9 0 Sat 0400 Mon
Romford Romford Romford 01/02/25 03/02/25
Engineers Depot 0530 Sat 0400 Mon

Up Sidings

RE-TIMED. POSSESSION ON MAINS TO BE
TAKEN AFTER THE PASSAGE OF 4L39

c2c TO RUN TO FENCHURCH STREET VIA WEST
HAM

LUL TO NOTE CENTRAL AND JUBILEE LINES TO
BE OPEN

ISOLATIONS AFFECTING ILFORD CS TO BE
HANDED BACK BY 2200 SUN

ISOLATIONS AFFECTING GIDEA PARK CS TO BE
HANDED BACK BY 0100 MON

PANTOGRAPHS TO BE LOWERED ON ALL
STABLED TRAINS IN ALDERSBROOK CS, IN
ILFORD DEPOT ALL LINES, SIDINGS AND SHEDS,
IN GIDEA PARK TURNBACK LINE AND IN

GIDEA PARK STABLING LINES 1 TO 4

ASPRO: llford Depot Track Renewals

W2024/11144611
Structures Examination
14m5ch and 14m43ch
W2024/11213461
\Vegetation Clearance
17m40ch and 19m60ch
'W2024/10714251
Survey Work

6m20ch and 9m75ch
'W2024/10714252
Survey Work

12m30ch and 14m40ch
'W2024/11112540

OHL Work

14m45ch and 19m60ch
'W2024/10714418
Survey Work

12m30ch and 14m40ch
\W2024/10714464
Survey Work

6m20ch and 9m75ch
\W2024/10726816
Drainage Work
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Network Rail
Anglia Route

EAS - Section 7
Version 4.2

Data freeze: EAS_V4 2 2025

Week 45 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

Work Type

P2024/3901987
Continued

P2024/4164841

EA1010
EA1011
EA1050

Mountnessing Jn

Mountnessing Jn

Down Southend
Up Southend
Southend Loop

p

CD Track: Manor Park Drainage
CD Track: liford Up Electric Re-Rail

O

5m10ch and 9m66ch
'W2024/10748964
Structures Examination
7m30ch and 9m65ch
'W2024/11143384

OHL Work (Ground Level)
7m60ch and 9m48ch
'W2024/10749290
Structures Examination
7m30ch and 9m65ch
\W2024/11112707

Off Track Work
7m15ch and 8m50ch
'W2024/11151934
Track Maintenance
5m210ch and 9m66ch
'W2024/11151804
Track Maintenance
10m60ch and 14m40ch
\W2024/10984967
Depot Work

8mOch and 8m30ch
'W2024/11134161
Station Work

8m45ch and 8m45ch

02/02/25
0635 Sun

\W2024/11285231
Remove Rail Defects
21m20ch and 21m50ch
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
Anglia Route Version 4.2
Week 45 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3942183 |[EA1011 |Chelmsford Chelmsford C/End  |Down Passenger |Possession |02/02/25 02/02/25 GA TO STABLE TRAINS AS REQUIRED IN THE UP (W2024/11062967
EA1070 Loop 0145 Sun  |0640 Sun PASSENGER LOOP AT COLCHESTER Rail Testing and Lubrication
EA1080 35m75ch and 50m40ch
Chelmsford L/End|Colchester L/End Down and Up Possession [02/02/25 02/02/25 GE CYCLIC TYPE A W2024/11162747
Main 0145 Sun 0640 Sun OHL Inspection
P
Marks Tey C/End |Marks Tey Jn Up Passenger  Possession |02/02125 02102125 e T S e s i S&C and o A Samaseh
oop 0145 Sun  |0640 Sun S&T Maintenance
Marks Tey Jn Sudbury Down & Up Possession |02/02/25  |02/02/25 40mOch and 42m60ch
Sudbury 0145 Sun 0640 Sun \W2024/11113415
S&T Work
Witham C/End Witham L/End Up Passenger Possession |02/02/25 02/02/25 43mOch and 46m49ch
Loop/Platform 1 0145 Sun  |0640 Sun ‘ , 'W2024/10719487
S&T Work
Witham Jn Braintree Up & Down Possession |02/02/25 02/02/25 37m10ch and 44m40ch
Braintree 0145 Sun 0640 Sun W2024/10970994
Witham L/End Witham C/End Down Passenger |Possession |02/02/25 02/02/. Station Work
Loop/Platform 4 0145 Sun 064 30m30ch and 34m19ch
\W2024/10927077
Chelmsford Chelmsford Post Office Yard |Sidings 02/02/25  |02/02/2 Track Maintenance
Possession 0145 Sun Sun 38mOch and 50m40ch
Goods ) 'W2024/11180922
Yard/Incline Drain Train (maintenance
only)
37m70ch and 40m17ch

&

%
2
&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3942174 |[EA1011 Beaulieu North Beaulieu South Beaulieu Park Possession |03/02/25 03/02/25 GA TO STABLE TRAINS AS REQUIRED IN THE UP (W2024/10905276
EA1070 |Junction Junction Station Loop 0145 Mon 0440 Mon PASSENGER LOOP AT COLCHESTER S&T Points
EA1080 i 29m58ch and 30m60ch
Chelmsford Chelmsford C/End  |Down Passenger |Possession |03/02/25 03/02/25 NO ISOLATION OF COLCHESTER CS PERMITTED W2024/10859664
Loop 0145 Mon (0440 Mon Patrolling
GE CYCLIC TY,
Chelmsford L/End|Colchester L/End  [Downand Up |Possession |03/02/25 | 03/02/25 z B o 70ch
Main 0145 Mon (0440 Mon Survey Work
Colchester L/End |Colchester L/End  |Up Passenger Possession |03/02/25  |03/02/25 48moch and 58m32ch
Loop 0145 Mon 0440 Mon W2024/10719450
S&T Work
Marks Tey C/End |Marks Tey Jn Up Passenger Possession |03/02/25 03/02/25 37m10ch and 44m40ch
Loop 0145 Mon  |0440 Mon 'W2024/11063000
i Rail Testing and Lubrication
Marks Tey Jn Sudbury Down & Up Possession |03/02/25 03/02/25 35m75ch and 46m73ch
Sudbury 0145 Mon 0440 Mon W2024/10859882
- - - Patrolling
Witham C/End Witham L/End LLJgo;F)’/aPSISa?%grrirl Possession (())i/loszll\is 2om35ch and 33m40ch
on W2024/10927283
Witham Jn Braintree Up & Down Possession | 03/02/25 Track Maintenance
Braintree 0145 Mon 35m75ch and 50m40ch
\W2024/11162775
Witham L/End Witham C/End Down Passenger |Possession [03/02 OHL Inspection
Loop/Platform 4 0l 37m27ch and 43m35ch
_ __ 'W2024/11113603
Chelmsford Chelmsford Post Office Yard |Sidings 03/02/25 S&T Work
Goods Possessiong 0145\Moh 0440 Mon 44mOch and 46m10ch
Yard/Incline
P2024/3915013 |[EA1012 |Haughley Jn Diss C/End Down and Up Posse 2/02/25 02/02/25 GE CYCLIC TYPE 128A 'W2024/10883514
Main 0125 Sun  |0650 Sun Track Maintenance
_ _ __ 83m30ch and 92mOch
Diss Diss Sidings ngs’ 02/02/25 02/02/25
os®¥Ssion 0125 Sun 0650 Sun
y 2
P2024/4166639 |[EA1012 |Trowse Jn Trowse Swing Down ) Line Blockage|02/02/25 02/02/25 W2024/11287138
EA1013 Bridge Main (Between 0120 Sun  |0530 Sun S&T Maintenance
EA1580 D Trains)+Disco 123m23ch and 123m40ch
er fOop  |nnect
Trowse Swing Trowse Swing i Line Blockage|02/02/25 02/02/25
Bridge Bridge (Between 0120 Sun  |0530 Sun
Trains)+Disco
/ nnect

2
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3940870 |[EA1050 Billericay C/End  |Hockley C/End Down Southend |Line Blockage|03/02/25 03/02/25 SERVICES TO TRAVEL OVER THE UP SOUTHEND [W2024/10862258
EA1060 + Disconnect |0020 Mon |0455 Mon BI-DIRECTIONAL LINE BETWEEN BILLERICAY Track Maintenance
C/END AND HOCKLEY C/END 25m20ch and 35m75ch
Wickford Wickford Platform 1 Line Blockage|03/02/25 03/02/25
+ Disconnect (0020 Mon  |0455 Mon STRUCTURE FORBs{MENDED TRAIN PLAN
. . . NETWORK RA DFFER REVISED TRAIN
Wickford Jn Wickford Jn Up & Down Line BlOCkage 03/02/25 03/02/25 SCHEDULE 9TO OPERATORS. DOWN
Southminster + Disconnect 10020 Mon 0455 Mon TRAINS T, ED WITH THE ENGINEERING
Hockley C/End  |Billericay C/End Up Southend Line Blockage|03/02/25 03/02/25 ﬁ:;ll':,OWA GFH[é]CTK?_IEB\I(E MOVED TO
(Between 0020 Mon (0145 Mon
Trains)
Hockley C/End  |Billericay C/End Up Southend Line Blockage|03/02/25 03/02/25 i/ PECTIONS TYPE 1
+ Disconnect 0145 Mon (0410 Mon ‘ ,
Hockley C/End Billericay C/End Up Southend Line Blockage|03/02/25 03/02/25
(Between 0410 Mon (0455 Mon
Trains)
P2024/4105244 |EA1050 |Hockley C/End  |Southend Victoria  |Down and Up Possession |02/02/25 02/0 W2024/11112007
Southend 0220 Sun  |0610 S&T Maintenance
I I _ 39mOch and 41m42ch
Southend Victoria |Southend Victoria Platforms 1-4 Possession  |02/02/25 2/25 \W2024/11153049
0220 Su Sun Station Work
41m25ch and 41m42ch
W2024/11112433
p Track Maintenance
36m60ch and 41m42ch
P2024/4105287 |[EA1060 |North Fambridge |North Fambridge Down Platform Possessi 3/02/25 04/02/25 W2024/11112411
Mon |0430 Tue Patrolling
_ _ 29m30ch and 45m42ch
Wickford Jn Southminster Up & Down 03/02/25 04/02/25 W2024/11112685
Southminster 2355 Mon 0430 Tue OHL Work
29m30ch and 45m42ch
P2024/4105248 |[EA1060 |North Fambridge |North Fambridge Down Platfo Blockage|05/02/25 05/02/25 W2024/11112266
+ Disconnect (0030 Wed (0455 Wed Patrolling
_ _ y 4 i 29m30ch and 45m42ch
Wickford Jn Southminster Line Blockage|05/02/25 05/02/25
in + Disconnect (0030 Wed |0455 Wed
P2024/4105288 |[EA1060 |North Fambridge |North Fambridge latform Line Blockage|05/02/25 06/02/25 W2024/11112412
+ Disconnect 2355 Wed (0430 Thu Patrolling
_ _ 29m30ch and 45m42ch
Wickford Jn Southmins & Down Line Blockage|05/02/25 06/02/25
Southminster + Disconnect 2355 Wed (0430 Thu
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4105236 |[EA1060 |North Fambridge |North Fambridge Down Platform Line Blockage|07/02/25 07/02/25 W2024/11112328
+ Disconnect (0030 Fri 0455 Fri Patrolling
29m30ch and 45m42ch
Wickford Jn Southminster Up & Down Line Blockage|07/02/25 07/02/25
Southminster + Disconnect (0030 Fri 0455 Fri
P2024/4124574 |EA1070 |Witham Jn Braintree Up & Down Line Blockage|05/02/25 05/02/25 \W2024/11164147
Braintree +Detonators |0055 Wed |0515 Wed Track Survey
19m18ch and 19m25ch
P2024/4138501 |[EA1090 |Hythe Alresford Down Clacton Line Blockage|05/02/25 05/02/25 'W2024/11203610
0055 Wed |0520 Wed Station Work
Up Clacton ~ 55m70ch and 56m10ch
P2024/4082068 |[EA1090 |Kirby Cross Kirby Cross Down and Up Line Blockage|07/02/25 07/02/25 \W2024/10927297
Walton +Detonators (0110 Fri 0500 Fri ‘ Track Maintenance
- - 59m60ch and 68mO0Och
Thorpe-le-Soken |Walton-on-the- Walton Single Line Blockage|07/02/25 07/02/25
Jn Naze +Detonators {0110 Fri 0500 Fg
Thorrington LC  |Clacton-on-Sea Down Clacton Line Blockage|07/02/25 07/0
L/End Up Clacton +Detonators 0110 Fri 0500 Fri
P2024/4150590 |[EA1090 |Clacton Carriage |Clacton Carriage Up Carriage Sidings 03/02/ 03/02/25 W2024/11227621
Sidings Sidings Siding Possession  |090@#Vio| Mon Depot Work
Shunting Spur > 69mOch and 69m56¢ch
Connection to
Middle Road and
Klondyke Siding
Klondyke Siding
Middle Road 4
Outside Road
P2024/4150575 |[EA1090 |Clacton Carriage |Clacton Carriage Sidings 04/02/25 04/02/25 \W2024/11227624
Sidings Sidings Possession  |0900 Tue |1600 Tue Depot Work

Migdle Road and
ndyke Siding
Klondyke Siding

Middle Road
Outside Road
No. 7 Siding
No. 8 Siding

69mO0Och and 69m56¢ch
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Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4150576

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

Middle Road and
Klondyke Siding
Klondyke Siding

Middle Road
Outside Road
No. 7 Siding
No. 8 Siding

Sidings
Possession

05/02/25
0900 Wed

05/02/25
1600 Wed

Q
X

\W2024/11227580
Depot Work
69mOch and 69m56ch

P2024/4150592

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

Middle Road and
Klondyke Siding
Klondyke Siding

Middle Road
Outside Road
No. 7 Siding
No. 8 Siding

Sidings
Possession

P2024/4150601

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

iding
NQ@J8 Siding

06/02/25
0900 Thu

06/02/25
1600 Thu

\W2024/11227625
Depot Work
69mO0ch and 69m56¢h

/02/25
0900 Fri

07/02/25
1600 Fri

\W2024/11227626
Depot Work
69mO0ch and 69m56¢h
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Anglia Route Version 4.2
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3986685 [EA1160 |Cheshunt Cheshunt Bay Possession  |04/02/25 04/02/25 PANTOGRAPHS TO BE LOWERED ON TRAINS 'W2024/10667023
Platform/Platform 0100 Tue |0425 Tue STABLED AT CHESHUNT BAY PLATFORM S&T Maintenance
3 (Cheshunt) 10m5ch and 13m10ch
Ponders End Broxbourne L/End  |Down Cambridge |Possession |04/02/25 04/02/25 \W2024/11165417
: 0100 Tue |0425 Tue OHL Work (Maintenance)
Up Cambridge 10m5ch and 14m20ch
Theobalds Grove |Cheshunt Jn Down and Up Possession |04/02/25 04/02/25
Southbury 0100 Tue  |0425 Tue
Broxbourne Jn Rye House Down and Up BLOCKED To|04/02/25 04/02/25
Hertford A/C Electric  |0105 Tue  |0425 Tue
Trains
Bury Street Jn Cheshunt Jn Down and Up BLOCKED To|04/02/25 04/02/25
Southbury A/C Electric  |0105 Tue |0425 Tue
Trains
Cheshunt Jn Roydon Down and Up BLOCKED To|04/02/25 04/02/25
Cambridge A/C Electric 0105 Tue  |0425 Tue
Trains
Meridian Water  |Cheshunt Jn Down and Up BLOCKED To|04/02/25 04/0
Cambridge A/C Electric  |0105 Tue |0425
Trains
Meridian Water Lea Valley BLOCKED To|04/02/25 M02/25
Reversible A/C Electric {0105 Tue Tue
Trains
P2024/3991530 |[EA1160 |Harlow Mill Harlow Mill Down Goods Loop|Line Blockage|04 ,04/02/25 W2024/11164127
+ Disconnect 0400 Tue P & D Maintenance
22m33ch and 24m45ch
Harlow Town Harlow Town Down Passenger |Line Bloc| 25 04/02/25 \W2024/10667042
Loop/Platform 4 |+ Discggfine Tue |0400 Tue S&T Maintenance
(Harlow Town) y 19m78ch and 24m48ch
Up Passenger
Loop/Platform 1 Q
(Harlow Town)
Roydon Harlow Mill Down and Up ineaBibckage|04/02/25 04/02/25
Cambridge isconnect |0100 Tue  |0400 Tue
Harlow Mill Harlow Mill Up Sidigfgs Sidings 04/02/25 04/02/25
Possession 10100 Tue  |0400 Tue
P2024/4166643 |[EA1160 |Harlow Mill Harlow Mill ings Sidings 03/02/25 03/02/25 \W2024/11289252
Possession  |0900 Mon  |1500 Mon Remove Rail Defects
23m65ch and 24m25ch
P2024/4166705 |[EA1160 |Harlow Mill Harlow Mill Sidings Sidings 04/02/25 04/02/25 W2024/11289253
Possession  |0900 Tue  |1500 Tue Remove Rail Defects
23m65ch and 24m25ch
P2024/4166706 |[EA1160 |Harlow Mill Harlow Mill Up Sidings Sidings 05/02/25 05/02/25 \W2024/11289372
Possession  |0900 Wed |1500 Wed Remove Rail Defects
23m65ch and 24m25ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4166688 |[EA1160 Harlow Mill Harlow Mill Up Sidings Sidings 06/02/25 06/02/25 \W2024/11289319
Possession  |0900 Thu  |1500 Thu Remove Rail Defects
23m65ch and 24m25ch
P2024/4166693 |[EA1160 |Harlow Mill Harlow Mill Up Sidings Sidings 07/02/25 07/02/25 \W2024/11289320
Possession {0900 Fri 1500 Fri Remove Rail Defects
23m65ch and 24m25ch
P2024/4160328 |[EA1160 |Sawbridgeworth |Bishops Stortford Down and Up Line Blockage|02/02/25 02/02/25 W2024/11274026
Cambridge 0100 Sun  |0435 Sun Permanent Way Inspection
28m35ch and 28m70ch
P2024/4131516 |EA1161 |Bishops Stortford |Stansted Down and Up Line Blockage|04/02/25 04/02/25 W2024/11165330
C/End Mountfitchet Cambridge +Detonators |0045 Tue  |0450 Tue =i Preparatory Work
30m55ch and 33m20ch
Stansted Stansted Down Goods Loop|Line Blockage|04/02/25 04/02/25
Mountfitchet Mountfitchet +Detonators |0045 Tue  |0450 Tue
P2024/4131578 |[EA1161 |Bishops Stortford |Stansted Down and Up Line Blockage|06/02/25 06/02/2 \W2024/11165581
C/End Mountfitchet Cambridge +Detonators (0045 Thu 0450 Preparatory Work
30m55ch and 33m20ch
Stansted Stansted Down Goods Loop|Line Blockage|06/02/25 06/02/
Mountfitchet Mountfitchet +Detonators 0045 Thu Thu
P2024/4135439 |[EA1161 |Bishops Stortford |Stansted Down and Up Line Blockage|07/0 /25 W2024/11165495
C/End Mountfitchet Cambridge +Detonators |01Q4 Fri 5 Fri Preparatory Work
_ 30m55ch and 33m20ch
Stansted Stansted Down Goods Loop|Line Blockagg 07/02/25
Mountfitchet Mountfitchet +Detonator ri 0415 Fri
P2024/3943027 |[EA1161 Stansted Airport |Stansted Airport Platforms 1-3 Line ¥02/25 02/02/25 NO TRAINS TO BE STABLED IN PLATFORM 2 AT  (W2024/11180591
EA1220 6055 Sun  |0440 Sun STANSTED AIRPORT P & D Maintenance
TRAINS TO BE STABLED AS REQUIRED IN 33m25ch and 34m34ch
Stansted South Jn  [Up Departure opkage|02/02/25  |02/02/25 PLATFORMS 1 AND 3 AT STANSTED AIRPORT \W2024/10619257
Down/Up & Do 0055 Sun 0440 Sun Patrolling
Airport/Up Al o@ PATROLLING TYPE L 33m25ch and 34m34ch
Stansted Stansted Np|Ling Blockage|02/02/25 02/02/25
Mountfitchet Mountfitchet 0055 Sun {0440 Sun
Stansted North Jn Line Blockage|02/02/25 02/02/25
0055 Sun 0440 Sun
Stansted North Jn |Stansted East Jn Line Blockage|02/02/25 02/02/25
0055 Sun {0440 Sun
o~
Stansted South Jn|Stansted Af'por. pown Airport/Up &|Line Blockage|02/02/25 02/02/25
Down Airport/Up 0055 Sun (0440 Sun
Arrival Down
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4135426 |[EA1161 |Elsenham Great Chesterford  |Down and Up Possession |03/02/25 03/02/25 W2024/11194504
0020 Mon 0435 Mon OHL Work (Maintenance)
_ 37m50ch and 43m70ch
Ugley Lane LC  |Great Chesterford  |All Lines BLOCKED To|03/02/25 03/02/25
A/C Electric  |0020 Mon 0435 Mon
Trains
P2024/4135395 |[EA1161 |Hogs Croft LC Great Chesterford Down and Up Line Blockage|07/02/25 07/02/25 \W2024/11176374
0125 Fri 0425 Fri OLE Patrolling
39m60ch and 43m68ch
P2024/3989239 |[EA1161 |Royston C/End |Shepreth Branch Jn |Down and Up Possession |07/02/25 07/02/25 'W2024/10619037
EA1230 Royston 0145 Fri 0415 Fri - Patrolling
_ _ 52m60ch and 53m35ch
Shelford Cambridge L/End Down and Up Possession  |07/02/25 07/02/25 \W2024/11065188
0145 Fri 0415 Fri Resignalling Work
52m10ch and 54mO0ch
P2024/4164743 |[EA1161 |Cambridge Cambridge Down Goods Loop|Line Blockage|02/02/25 02/02/25 NO TRAINS STABLED IN PLATFORM 5 & 6 \W2024/11250744
+Detonators 0015 Sun (0815 Track Maintenance

Platform Line
Platforms 5 & 6

Down

X
2
&

&

55m55ch and 55m60ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3943311 |[EA1161 |Cambridge North |Cambridge North Platform 3 Possession  |02/02/25 02/02/25 GA TO STABLE TRAINS IN PLATFORM 3 AT \W2024/10627442
EA1162 0100 Sun |0740 Sun CAMBRIDGE NORTH Track Maintenance
EA1540 i _ _ 56m56¢h and 76m28ch
EA1550 |Coldham Lane Jn |Littleport Bypass LC |Down/Down Kings |Possession |02/02/25 02/02/25 PANTOGRAPHS TO BE LOWERED ON TRAINS W2024/11239319
EA1560 (AHBC-X) Lynn 0100 Sun 0740 Sun STABLED AT Kl LYNN AND CS OHL Work (Maintenance)
EA1580
Ely Ely Ely Down Goods |Possession |02/02/25 | 02/02/25 WA CYCLIC T o Loy oom40ch
Ié?oﬂ Platform 0100 Sun 0740 Sun CD Signal 3 OHL Work (Maintenance)
Losz)p/pEIy %po 71m10ch and 72m55ch
Goods Loop 'W2024/10627444
Ely Dock Jn Chippenham Jn Up Soham Single |Possession |02/02/25 02/02/25 LC Work
Down/Down and 0100 Sun 10740 Sun o 57m0ch and 76mO0ch
Up Soham W2924/11169853
Ely North Jn Chettisham Down and Up Possession |02/02/25  |02/02/25 Station Work
Peterborough 0100 Sun 0740 Sun 68m8ch and 71m4ch
W2024/11181114
Ely West Jn Up & Down Ely Possession |02/02/25 02/02/25 P & D Maintenance
West Curve 0100 Sun 0740 66m25ch and 76m1ch
_ ; 'W2024/10731496
Queen Adelaide LC |Down and Up Possession |02/02/25 02/02/ Welding and Grinding
(AHBC-X) Norwich 0100 Sun 0 Sun 70moOch and 70m37ch
ggb’;iETN/LORIEAl W2024/10903087
- - - - | Ballast
Littleport Bypass |Coldham Lane Jn Up/Up Kings Lynn |Possession 2/25 g;n?zgchz\r?; 71moch
LC (AHBC-X) 0740 Sun W2024/10759714
Chesterton Jn  [Chesterton Jn Down Chesterton |Sidings 02/02/25 Resignalling Work
Jn Yard/Sidings  |Possessi 0740 Sun 56m56ch and 61m53ch
'W2024/10627451
Ely Ely Ely Up Through |Sidin 02/02/25 Track Maintenance
Sidings P s 100 Sun  |0740 Sun 72mOch and 72m37ch
Ely Down Through &
Sidings
Ely North Jn Ely North Jn Papworth Sidi idiggs” 02/02/25 02/02/25
Papworth ession (0100 Sun 0740 Sun
(Heads
Downham Market |Kings Lynn All Lin BLOCKED To|02/02/25 02/02/25
A/C Electric 0110 Sun  |0650 Sun
Trains
Littleport Downham Market ifies BLOCKED To|02/02/25 02/02/25
A/C Electric  |0110 Sun 0650 Sun
Trains
P2024/4145947 |EA1161 |Cambridge North |Bannolds AH wn and Up Line Blockage|07/02/25 07/02/25 W2024/11227156
+ Disconnect (0055 Fri 0420 Fri Track Maintenance
_ 61mOch and 62m70ch
Chesterton Jn Chesterton Jn Down Chesterton |Sidings 07/02/25 07/02/25
Jn Yard/Sidings |Possession  |0055 Fri 0420 Fri
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3989165 |[EA1161 |Cambridge North |Bannolds LC AHB  |Down and Up Line Blockage|06/02/25 06/02/25 \W2024/10692917
+ Disconnect {0055 Thu  |0430 Thu Patrolling
60m75ch and 63m60ch
Chesterton Jn Chesterton Jn Down Chesterton |Sidings 06/02/25 06/02/25 \W2024/11227078
Jn Yard/Sidings  |Possession  [0055 Thu (0430 Thu Track Maintenance
61mOch and 62m70ch
P2024/4135440 |[EA1162 |Littleport Bypass |Downham Market Up & Down Line Blockage|04/02/25 04/02/25 \W2024/11171786
LC (AHBC-X) +Detonators |0055 Tue  |0355 Tue Track Maintenance
76m40ch and 78m0ch
P2024/4001656 |[EA1162 |Littleport Bypass |Stow Bardolph Up & Down/Down |Line Blockage|05/02/25 05/02/25 'W2024/10693270
LC (AHBC-X) CCTV and Up +Detonators {0100 Wed |0350 Wed = LC Work
81m33ch and 86m15ch
P2024/3934893 |[EA1162 Kings Lynn Kings Lynn Platforms 1-2 Line Blockage|03/02/25 03/02/25 O TRAINS TO STABLE IN PLATFORM 1 AT KINGS (W2024/10917350
0125 Mon 0410 Mon LYNN FROM 0145 TO 0410 MON S&T Points
TRAINS TO STABLE IN PLATFORM 2 AND 92m50ch and 96m75ch
Kings Lynn Jn Middleton Towers Down & Up Line Blockage|03/02/25 03/02/25 CARRIAGE SIDING NO. 1-2 AT KINGS LYNN FROM
LC No.6 (TMO) (NR 0125 Mon 0410 0145 TO 0410 MON (EAST ANGLIA SECTIONAL
Boundary) APPENDIX, SECTION 1 REFERS)
Watlington Kings Lynn Down and Up/Up |Line Blockage|03/02/25 03/02/
& Down 0125 Mon @40 Mon 1T72 TO SHUNT TO KINGS LYNN CARRIAGE
: : I _ @ SIDINGS AND BACK TO FORM 1T01
Kings Lynn L/End |Kings Lynn Carriage Siding Sidings 03/02/ 02/25
No. 1-2 Possession 012 0 Qd#0 Mon PATROLLING TYPE O
P2024/4167844 |[EA1170 |Bury StreetJn Enfield Town Down and Up Line Blockage 07/02/25 \W2024/11292884
Enfield ri 0520 Fri Track Maintenance
9m20ch and 10m55ch
Enfield Town Enfield Town Platforms 1-3 2125 07/02/25
9040 Fri 0520 Fri
P2024/4135429 |[EA1230 |Royston Shepreth Branch Jn |Down and Up 01/02/25 01/02/25 W2024/11164194
LN125 Royston 0150 Sat 0420 Sat P & D Maintenance
50m45ch and 50m74ch
W2024/11182611
OLE Patrolling
/ 45m4ch and 55m51ch
P2024/4131612 |EA1290 |Harringay Green |Blackhorse Road d B¢ T&H|Line Blockage|02/02/25 02/02/25 W2024/11182928
EA1300 Lanes +Detonators {0020 Sun  |0840 Sun S&T Work
EA1370 5m60ch and 6mOch
Seven Sisters South Tottenhal Séken Sisters Line Blockage|02/02/25 02/02/25
East Jn Chord +Detonators |0020 Sun  |0840 Sun
Tottenham South |South Tott Down and Up Line Blockage|02/02/25 02/02/25
Jn East Jn Tottenham South |+Detonators 0020 Sun  |0840 Sun
Curve
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4159323 |[EA1310 |Kensal GreenJn |Kensal Green Jn Down and Up City |Line Blockage|02/02/25 02/02/25 \W2024/11269785
EA1370 (Between 0115 Sun  |0145 Sun In Connection With Isolation
MD150 Trains) + EPR /Arrangements
MD160 Willesden Suburban |Down and Up New|Line Blockage|02/02/25 02/02/25 4m66ch and 5m22ch
Jn Line (Between 0115 Sun 0145 Sun
Trains) + EPR
Kensal Rise Willesden High Level |[Down and Up Line Blockage|02/02/25 02/02/25
Jn North London (Between 0115 Sun  |0145 Sun
Trains) + EPR
P2024/4159344 |EA1310 |Kensal GreenJn |Kensal Green Jn Down and Up City |Line Blockage|02/02/25 02/02/25 W2024/11269753
EA1370 (Between 0730 Sun  |0800 Sun In Connection With Isolation
MD150 Trains) + EPR ‘ﬂ /Arrangements
MD160 Willesden Suburban [Down and Up New|Line Blockage|02/02/25 02/02/25 4m66¢ch and 5m22ch
Jn Line (Between 0730 Sun 0800 Sun ‘. )
Trains) + EPR [ |
Kensal Rise Willesden High Level |Down and Up Line Blockage|02/02/25 02/02/25
Jn North London (Between 0730 Sun  |0800 Sun
Trains) + EPR
P2024/4159338 |[EA1310 |Kensal Green Jn |Acton Wells Jn Down and Up Possession |02/02/25 02/0 W2024/11269549
MD150 North London 0130 Sun  |0800 Su S&C Unit Renewal
MD155 (Maintenance Only)
MD160 Willesden High  |Mitre Bridge Jn Down and Up Possession  |02/02/25 02/GR/25 5m38ch and 0m52ch
Level Jn High Level 0130 9ln 804’ Sun
Camden Road Kentish Town West |Down and Up BLOCKED To |02 $02/02/25
West Jn North London A/C Electric 0750 Sun
Trains
Kensal Green Jn |Harlesden Jn Down and Up City |[BLOCK 25 02/02/25
Line A/C tri 0 Sun (0750 Sun
Trains
Kentish Town Acton Central All Lines K 02/02/25 02/02/25
West rc |0130 Sun  |0750 Sun
Trains
P2024/3925398 |[EA1310 |Acton WellsJn  |Acton West Down and U ession |01/02/25 02/02/25 NO SERVICES TO RUN. 'W2024/10861989
GW130 Poplar 1800 Sat  |0950 Sun NO ACCESS FROM GWML TO ACTON YARD / Major Projects
'WCML / NLL 0m40ch and 4m67ch
Acton East Acton West Acton Sidings 01/02/25 02/02/25 \W2024/10900409
&3 Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION S&T Work
0m40ch and 4m54ch
'W2024/10941973
In Connection With
Engineering Work
0m43ch and 4m71ch
\W2024/11256784
In Connection With
Engineering Work
0m40ch and 4m67ch
'W2024/10900711
Prep for RDT
0m43ch and 4m40ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917492 |[EA1310 |Acton Main Line |Acton West Acton Dive-Under |Possession |02/02/25 02/02/25 00045 SUN TO 0145 SUN \W2024/11231352
GW103 0045 Sun 0145 Sun TRAINS TO REVERSE AT EALING BROADWAY / Move Materials
GW130 ACTON WEST ON RELIEF LINE SIDE ONLY Om5ch and 1m14ch
GW174 Ladbroke Grove |Grand Canal Crossrail Depot  |Possession  |02/02/25 02/02/25 NO ACCESS TO / FROM NORTH POLE DEPOT. \W2024/11131984
GW178 Junction (inc) Line 2 0045 Sun 0720 Sun NO ACCESS TO /@ROM SOUTHALL YARD. Remove Rail Defects
XR001 . . NO ACCESS T. M ELIZABETH LINES CCOS 1m28ch and 2m26ch
North Pole Depot glr?(;tg Pole Line A |Possession 33222/825 (())72;%2é25 NO TRAINS LE IN PLATEORMS 1-6 AT \W2024/11262607
un un PADDING Remove Rail Defects
Old Oak Common  |Carriage Line and |Possession |02/02/25  |02/02/25 ALL UNI GEI;\IEHéNLEI&fgSEMS ZO:L\;‘\'IESED 0m30ch and Om60ch
East Jn Engine Siding 0045 Sun 0720 Sun : W2024/11281967
Engine and TO 0600 SUN OHL Work (Maintenance)
Carriage Line BLOCK Om5ch and Om50ch
Old Oak Common |CrossRail Depot Back Line Possession |02/02/25 02/02/25 NO ABCESS TO / FROM NORTH POLE DEPOT \W2024/10905817
EastJn Washer Bypass 0045 Sun 10720 Sun CESS TO / FROM SOUTHALL YARD. gﬂcw‘;;k 4 3maoch
- - - NO ACCESS T FROM ELIZABETH LINE
Paddington Acton West Lines 4 and Possession |02/02/25  |02/02/25 N8 ngl NSSSTOOS/T AB?_E IN PLATEORMS 1?6%(%-08 W2024/10714214
5/Down and Up 0045 Sun  |0145 Su PADDINGTON P-Way Maintenance
Relief ’ 0Om5ch and 4m72ch
- - 2R89 TO TERMINATE AT SLOUGH ECS TO
L_adbroke Grove Line 3 Possession |02/02/25 02/0 RETURN TO READING TRAIN CARE DEPOT 'W2024/11130363
I 3m30ch and 4m40ch
Paddington Platforms 1 to 6 Possession HAVE PANTOGRAPHS LOCKED AND LOWERED. W2024/10714210
Platforms 7 to 12 0445 SUN TO 0720 SUN Move Materials
and 14 TRAINS TO REVERSE AT EALING BROADWAY /  [0m5ch and 3m20ch
Southall West Jn~[Lines 1 and Possession |02/ 702/02/25 ACTON WEST ON RELIEF LINE SIDE ONLY W2024/10714212 _
2/Down and Up 0. 0720 Sun NO ACCESS TO / FROM NORTH POLE DEPOT. Permanent Way Inspection
Main NO ACCESS TO / FROM SOUTHALL YARD. Om5ch and 4m72ch
Subway Jn Link Line/Royal Possesgion 102125 02/02/25 NO ACCESS TO / FROM ELIZABETH LINES CCOS (W2024/11179586
Oak Carriage 3 5Sun |0720 Sun NO TRAINS TO STABLE IN PLATFORMS 1-6 AT HS2 ASPRO Major Projects
Loop A and B PADDINGTON. 2mOch and 3m31ch
Line 6 ALL UNITS STABLED IN PLATFORMS 7-14 TO 'W2024/10714208
Portobello Jn Grand Canal Crossrail Depo P syon 02/02/25 02/02/25 HAVE PANTOGRAPHS LOCKED AND LOWERED. gmvggr{ gﬂni;nz:‘::fznccr?
(London) Junction (inc) Line 1 0045 Sun 0720 Sun 0720 SUN TO 2355 SUN W2024/11201652
Southall Brentford GF Possession |02/02/25 | 02/02/25 TRAINS TO RUN OVER RELIEF LINES Station Work
0045 Sun 0720 Sun ALL MOVEMENTS BETWEEN PADDINGTON Oom5ch and Om25ch
STATION AND NORTH POLE DEPOT TO BE MADE \w2024/10871475
Southall East Jn  |Southall West Jn Possession |02/02/25  |02/02/25 UNDER DIESEL POWER / PANTOGRAPHS DOWN. |preparatory Work
0045 Sun  |0720 Sun 8m40ch and 9m40ch
2355 SUN TO 0455 MON \W2024/10927685
; TRAINS TO RUN OVER PLATFORMS 7-14 / LINES S&T Work
Westbourne Park |Ladbroke Grove Possession |02/02/25  |02/02/25 4-6 | RELIEE LINES. 0
Jn 0045 Sun 0720 Sun NO ACCESS TO / FROM NORTH POLE DEPOT. m%%‘zrl‘ﬂnﬂggzom
Westh k Eastb d P i 02/02/25 02/02/25 NO ACCESS TO / FROM SOUTHALL YARD. OHL Work
estbourneFar astboun ossession 0045 Sun 10790 Sim NO TRAINS TO STABLE IN PLATFORMS 1-6 AT =0 A oo
Westbound PADDINGTON. W2024/11196621
Turnback A Technical Inspection
Brentford GF Brentford Goods West London Sidings 02/02/25  |02/02/25 ALL ELECTRIC SERVICES BETWEEN ACTON %%%Zanldlgg]ﬁ%am
Waste Possession  |0045 Sun 0720 Sun WEST AND MAIDENHEAD NEUTRAL SECTION ON

GW103 ELECTRIFIED LINES TO EXPERIENCE

Technical Inspection
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917492 Day and Son GF Days Aggregates |Sidings 02/02/25 02/02/25 LOSS OF LINE LIGHT FOR UP TO 25 MINUTES AT [8m40ch and 9m40ch
Continued Terminal Possession  |0045 Sun  |0720 Sun THE START AND END OF THE PLANNED 'W2024/10876267
ISOLATION 0045 SUN TO 0720 SUN DUE TO S&T Work
North Pole Depot |North Pole Depot Transfer Sidings |Sidings 02/02/25 02/02/25 SWITCHING OVER FEEDING ARRANGEMENTS 6m75ch and 9m6¢ch
1-6 Possession 0045 Sun  |0720 Sun BETWEEN KENS, REEN ATFS AND FOXHALL |\W2024/10927704
ATFS. i i
Portobello Jn _|Portobello Jn Paddington New |Sidings  |02/02/25 | 02/02/25 Engebrme ok
(London) (London) Yard Possession /0045 Sun 0720 Sun HEX TO 8 X 387 AT T5. Oom5ch and 9maoch
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 02/02/25 02/02/25 1|‘f|ET§ EL BLE 2 X UNITS AT HEATHROW W2_024/ 1087288_9
Siding Possession  |0045 Sun  |0720 Sun W aNs = Point Heater Maintenance
Southall Yard N 2m4ch and 3m72ch
2 STATION DEVELOPMENT WORKS W2024/10905818
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |02/02/25  |02/02/25 AINTEMANCE Ss&T Work
0145 Sun /0600 Sun Om5ch and 3m40ch
Acton West Acton West Down and Up Possession |02/02/25 02/02/25 gjﬁiﬁg;ﬁgggfse cts
Poplar 0145 Sun 10600 Sun Om5ch and 0m35ch
Hanwell Hanwell Bridge Hanwell Spur East|Possession |02/02/25 02/0 W202‘}/10866260
0145 Sun (0600 Patrolling
8m50ch and 9m10ch
Hanwell Jn Drayton Green Jn Down and Up Possession |02/02/25 R02/25 \W2024/11260264
West Loop 0145 Su Sun Remove Rail Defects
_ p 6m60ch and 8m60ch
Southall East Jn Hanwell Up & Possession  |02/Q J2/25 \W2024/11201873
Down Goods 0600 Sun OHL Work
Loops h 2m70ch
Paddington Southall West Jn Lines 4 and Possessio 02/02/25 3\2%(:2 4711(18&8910
5/Down and Up 0600 Sun Remove Rail Defects
- Relief 6m40ch and 7m50ch
West Ealing Greenford South Jn |Down and Up Poss 92/02/25 02/02/25 W2024/11186480
Greenford/Branch 0145 Sun  |0600 Sun OHL Work
West Ealing West Ealing Ba esgon |02/02/25  |02/02/25 Om5ch and 1m76¢h
Platform 5 0145 Sun 0600 Sun W2024/10844152
Major Projects
West Ealing Jn |Hanwell Jn Possession  |02/02/25 02/02/25 1m47ch and 6m70ch
0145 Sun  |0600 Sun \W2024/11132246
_ _ __ Follow-Up Work
CrossRail Depot |CrossRail Depot Sidings 02/02/25 02/02/25 1m28ch and 2m26¢ch
Possession  |0145 Sun  |0600 Sun
Southall East Jn  [Southall East Jn Sidings 02/02/25 02/02/25
t Possession 0145 Sun  |0600 Sun
~
West Ealing Jn |Hanwell J Plasser Sidings 02/02/25 02/02/25
Works/Engineers |Possession |0145 Sun  |0600 Sun
Sidings
West Ealing
Sidings No 2 Loop
/ No 3 Loop

Acton Main Line
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917492 Acton West Acton Dive-Under |Possession |02/02/25 02/02/25
Continued 0600 Sun  |0720 Sun
Paddington Acton West Lines 4 and Possession |02/02/25 02/02/25
5/Down and Up 0600 Sun 0720 Sun
Relief
Ladbroke Grove |Acton West Down and Up Possession |02/02/25 02/02/25
Main 0720 Sun 2355 Sun
Ladbroke Grove |Grand Canal Engine & Carriage | BLOCKED To|02/02/25 02/02/25
Junction Line Electric 0720 Sun 2355 Sun
Trains
Ladbroke Grove Lines 1 to 3/Down |BLOCKED To|02/02/25 02/02/25 ~
and Up Main Electric 0720 Sun  |2355 Sun
Trains )
Ladbroke Grove |Grand Canal Engine & Carriage |Line Blockage|02/02/25 02/02/25
Junction Line (Between 0730 Sun  |2345 Sun
Trains) + EPR
North Pole Depot North Pole Line A |Line Blockage|02/02/25 02/0
and B (Between 0730 Sun  [2345
Trains) + EPR
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |02/02/25 2/25
Junction Line 2355 Su 0453Mon
North Pole Depot North Pole Line A |Possession |02/ 5 2/25
and B 23 9455 Mon
Paddington Ladbroke Grove Line 3 Possessiong”| 02/0%/2 03/02/25
(inc.) 355/5un (0455 Mon
Paddington Platforms 1t0 6 |Posségsi 02/25 03/02/25
355 Sun  |0455 Mon
Southall West Jn Lines 1 and esson |02/02/25 03/02/25
2/Down and U 2355 Sun  |0455 Mon
Main
Subway Jn Link Line/Koy Possession |02/02/25 03/02/25
2355 Sun  |0455 Mon
Southall East Jn  [Southall West Jn Possession - |02/02/25 03/02/25
Pass Booked 2355 Sun 0455 Mon
Services
North Pole Depot |North Pole Dep Transfer Sidings | Sidings 02/02/25 03/02/25
Possession  |2355 Sun 0455 Mon
Southall East Jn  |Southall W n Down Brentford  |Sidings 02/02/25 03/02/25
Siding Possession 2355 Sun  |0455 Mon

Southall Yard
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4143270 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |02/02/25 02/02/25 W2024/11226057
LN115 International Mainline 0025 Sun {0630 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junction Sidings 02/02/25 02/02/25
International Link Line Sidings |Possession 0025 Sun 0630 Sun (5 hrs)
Possession O
P2024/4143400 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession  |04/02/25 04/02/25 ‘ W2024/11226180
LN115 International Mainline 0025 Tue  |0440 Tue (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 04/02/25 04/02/25
International Link Line Sidings |Possession 0025 Tue (0440 Tue (5 hrs)
Possession ~
Silo Curve Jn Cedar Jn Silo Curve Protected 04/02/25 04/02/25
Path 0025 Tue  |0440 Tue (4 hrs‘)
York Way North |St. Pancras North London Protected 04/02/25 04/02/25
Jn International Incline Path 0025 Tue  |0440 Tue
P2024/4143272 |[EA1320 |St. Pancras York Way North Jn  |East Coast Possession |05/02/25 05/0 \W2024/11226305
LN115 International Mainline 0025 Wed 0440 rs) S&T Work
LN3201 Connection p— OmOch and OmOch
S0400 St. Pancras Dock Jn South Dock Junction Sidings 05/02/25 /25
International Link Line Sidings |Possession |0025 0440/Wed (5 hrs)
Possession
Silo Curve Jn Cedar Jn Silo Curve Protected 05 $05/02/25
Path 0440 Wed (4 hrs)
York Way North |St. Pancras North London Protecte 05/02/25
Jn International Incline Path 0440 Wed (4 hrs)
P2024/4159897 |[EA1320 |St. Pancras York Way North Jn  |East Coast SSessl| 06/02/25 06/02/25
LN115 International Mainline 0025 Thu (0440 Thu (4 hrs)
LN3201 Connection
S0O400 St. Pancras Dock Jn South Dock Juncti idings 06/02/25 06/02/25
International Link Line Sidi session  |0025 Thu 0440 Thu (5 hrs)
Posse
P2024/4143439 |[EA1320 |St. Pancras York Way North Jn Possession |07/02/25 07/02/25 W2024/11226310
LN115 International 0025 Fri 0440 Fri (4 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 St. Pancras Dock Jn South unction Sidings 07/02/25 07/02/25
International Line Sidings |Possession 0025 Fri 0440 Fri (5 hrs)
Silo Curve Jn Cedar Jn Protected 07/02/25 07/02/25
Path 0025 Fri 0440 Fri (4 hrs)
York Way North |St. Pancras North London Protected 07/02/25 07/02/25
Jn International Incline Path 0025 Fri 0440 Fri (4 hrs)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3932337 |[EA1330 |Barnes Jn Feltham Jn Down Hounslow |Possession |02/02/25 02/02/25 W2024/11170022
SW230 0110 Sun  |0725 Sun Structures Work
SW240 Up Hounslow 7m54ch and 8m25ch
Hounslow Jn Whitton Jn Down Hounslow |Possession |02/02/25 02/02/25 'W2024/10868270
Spur 0110 Sun  |0725 Sun Structures Examination
Up Hounslow Spur 8m65ch and 9m60ch
Kew East Jn Old Kew Jn Down Kew Branch |Possession |02/02/25 02/02/25
Up Kew Branch 0110 Sun  |0725 Sun
New Kew Jn South Acton Jn Down Kew/Down |Possession |02/02/25 02/02/25
Kew Spur 0110 Sun 0725 Sun =
Up Kew Spur/Up
Kew ,
P2024/4143878 |EA1370 Barking Station Jn|Barking Single/Platform 1 |Line Blockage|01/02/25 01/02/25 ING PLATFORM 1 TO BE KEPT CLEAR OF \W2024/11224675
+Detonators |0700 Sat 1800 Sat TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
P2024/4143879 |[EA1370 |Barking Station Jn|Barking Single/Platform 1 |Line Blockage|03/02/25 R(02/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF  |W2024/11224676
+Detonators |0700 Mo Mon TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
'S WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
P2024/4143881 |[EA1370 |Barking Station Jn|Barking Single/Platform 1 |Line Blockaggl04/02y25 04/02/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF  (W2024/11224677
+Detongtors ue |1800 Tue TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
4 IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
P2024/4143882 |[EA1370 Barking Station Jn|Barking Single/Platfo in ockage|05/02/25 05/02/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF \W2024/11224678
onators |0700 Wed |1800 Wed TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
P2024/4143883 |[EA1370 |Barking Station Jn|Barking inge/Platform 1 |Line Blockage|06/02/25 06/02/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF  (W2024/11224679
+Detonators |0700 Thu  |1800 Thu TRAINS Structures Work (Track Off)

IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE

13m17ch and 13m70ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4143796 |[EA1370 |Barking Station Jn|Barking Single/Platform 1 |Line Blockage|07/02/25 07/02/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF  |W2024/11224680
+Detonators |0700 Fri 1800 Fri TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND LATION CAN BE HANDED
BACK ON RE S ITH 30MINS NOTICE
P2024/4025824 |EA1380 |Christian StJn  |Plaistow (LUL) Down and Up Line Blockage|01/02/25  [01/02/25 ‘ W2024/11054944
EA1400 Main + Disconnect (0055 Sat 0440 Sat Track Maintenance
_ _ 3m60ch and 4m10ch
Fenchurch Street |Christian St Jn Down and Up Fast|Line Blockage|01/02/25 01/02/25 \W2024/11113449
Down and Up + Disconnect 0055 Sat 0440 Sat Remove Rail Defects
Slow -~ 0OmOch and 3mOch
Fenchurch Street  |Platforms 1-4 Line Blockage|01/02/25  [01/02/25 W2024/10863332
+ Disconnect |0055 Sat 0440 Sat S&T Points
‘ OmOch and 2m60ch
Gas Factory Jn  |Gas Factory Jn Up Stratford Down |Line Blockage|01/02/25 01/02/25 * 'W2024/11112889
+ Disconnect |0055 Sat  [0440 S Point Heater Maintenance
Up Passenger
L(?o 9 OmOch and 2m60ch
p
P2024/4136157 |EA1380 |Barking Tilbury |Barking Tilbury Line |Up Line Blockage|01/02/25 W2024/11186224
Line Jn Jn West Tilbury/Fenchurch |+ Disconnect |0125 Sat Patrolling
Street 6m19ch and 8m20ch
Barking Tilbury  |Upney Jn Down and Up Line Blockage|01/02,
Line Jn East Connecting Line |+ Disconnect |01 al
Barking Tilbury  |Barking Down Fenchurch 01/02/25
Line Jn West Street/Tilbury 0425 Sat
East Ham (LUL) |Upney (LUL) Down and Up 01/02/25
Main y 0425 Sat
East Ham Depot |East Ham Depot Inlet Road di W l01/02/25  |01/02/25
Carriage Was esgion 0125 Sat 0425 Sat
Road
P2024/4159880 |[EA1380 |Dagenham Dagenham East Down Mgj Line Blockage|02/02/25 02/02/25 W2024/11265305
Heathway (LUL) |(LUL) Up Mal +Detonators |0105 Sun  |0620 Sun Structures Work
P V4 10m60ch and 11m28ch
OHNS (EA1380 |Upminster C/End d BLOCKED To|02/02/25 02/02/25
8m 56c¢h) A/C Electric  |0110 Sun  |0615 Sun
Trains
P2024/4082039 |[EA1380 |Laindon Laindon Rejjersing Line Possession  |02/02/25 02/02/25 'W2024/10989838
0125 Sun  |0555 Sun Structures Examination
_ _ 21m63ch and 23m1lch
West Horndon Basildon ’ Down and Up Possession |02/02/25 02/02/25
Main 0125 Sun  |0555 Sun
Basildon Pitsea L/End Down and Up BLOCKED To|02/02/25 02/02/25
Main A/C Electric 0125 Sun 0555 Sun
Trains
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4124709 |[EA1380 |West Horndon Laindon Down and Up Possession  |04/02/25 04/02/25 \W2024/11145166
Main 0125 Tue (0430 Tue PL Stoneblowing
19m40ch and 22mOch
P2024/4124746 |[EA1380 West Horndon Laindon Down and Up Possession |05/02/25 05/02/25 W2024/11145200
Main 0125 Wed |0430 Wed PL Stoneblowing
19m40ch and 22mOch
P2024/4128460 |[EA1380 |West Horndon Laindon Down and Up Possession |06/02/25 06/02/25 \W2024/11145216
Main 0125 Thu  |0440 Thu PL Stoneblowing
19m40ch and 22mOch
P2024/4124766 |[EA1380 |West Horndon Laindon Down and Up Possession |07/02/25 07/02/25 \W2024/11145217
Main 0125 Fri (0435 Fri =l PL Stoneblowing
, 19m40ch and 22mOch
P2024/4108518 |[EA1380 Basildon Benfleet Down and Up Possession |01/02/25 01/02/25 OGRAPHS TO BE LOWERED ON ALL 'W2024/11115400
Main 0125 Sat 0415 Sat STABLED TRAINS IN PITSEA UP SIDING OHL Work
- - - 24m35ch and 27m19ch
Pitsea Pitsea Jn Down and Up Possession  |01/02/25
Tilbury 0125 Sat
Pitsea Pitsea Down Siding Sidings 01/02/25
Up Siding Possession (0125 Sat
Laindon Laindon Reversing Line BLOCKED To /25
A/C Electric 5 Sat
Trains Y 4
Laindon L/End Leigh-on-Sea L/End |Down and Up BLOCKED T, 01/02/25
Main A/C Electri 0415 Sat
Trains
P2024/4108541 |[EA1380 |Pitsea Pitsea Jn Down and Up Poss 04/02/25 W2024/11116012
EA1390 Tilbury 0415 Tue S&T Points
_ _ 26mO0ch and 27mOch
Pitsea L/End Pitsea Jn Down and Up esgon |04/02/25 04/02/25 \W2024/11114609
Main 0155 Tue 0415 Tue Patrolling
Pitsea Pitsea Sidngs 04/02/25 | 04/02/25 26m25ch and 26m65ch
Possession 0155 Tue  |0415 Tue
P2024/4108503 |[EA1380 |Shoeburyness Shoeburyness Line Blockage|02/02/25 02/02/25 W2024/11114498
+ Disconnect [0200 Sun  |0455 Sun Patrolling
35m35ch and 39m40ch
Southend Central |[Southend Centr Line Blockage|02/02/25 02/02/25
+ Disconnect (0200 Sun (0455 Sun
Southend Central [Shoeburyn Down and Up Line Blockage|02/02/25 02/02/25
L/End Main + Disconnect |0200 Sun 0455 Sun
Shoeburyness Shoeburyness Carriage Sidings |Sidings 02/02/25 02/02/25
Washer Road Possession  |0200 Sun 0455 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3941803 |[EA1390 Grays Grays Platform 3 Possession |02/02/25 02/02/25 RAIL REPLACEMENT ROAD SERVICE TO \W2024/10863491
0115 Sun 0640 Sun OPERATE BETWEEN GRAYS, PURFLEET, S&T Points
RAINHAM AND UPMINSTER 9m53ch and 17m60ch
Ripple Lane Dagenham Dock Down Goods Possession |02/02/25 03/02/25 W2024/11115481
L/End 0115 Sun (0300 Mon NO ACCESS AV LE TO/FROM DAGENHAM OHL Work
DOCK
Ripple Lane East |Renwick Road Jn Up Goods Possession  |02/02/25 03/02/25 EREIGHT S TO BE RETIMED / NOT RUN \]}\?32)224_??1%;%55?720h
Jn (Up Tilbury) 0115 Sun 0300 Mon Off Track Work
Ripple Lane West |Grays C/End Down and Up Possession |02/02/25  |02/02/25 (.—;;I;IGH |_DI,_EBLS|\>(E§¢E_|§(\)/§TAHNEDJCI:—IKA£¢\ESON 9m70ch and 13m10ch
Yard Jn Tilbury 0115Sun (0640 Sun o W2024/11114631
P-Way Maintenance
West Thurrock Jn |Grays Up & Down Possession |02/02/25 02/02/25 16mOch and 20m20ch
Ockendon/Third 0115 Sun  |0640 Sun ROAL, T® BE OPEN AT PURFLEET LC W2024/11115324
Line O BE RE-TIMED AFTER THE POSSESSION OHL Work
Dagenham Dock |Dagenham Dock Down Sidings Sidings 02/02/25 02/02/25 : 12m61ch and 16m40ch
Possession |0115 Sun 0640 Sun . \W2024/11114238
Maintenance .
— — Remove Rail Defects
Grays Grays Seabrook Sidings |Sidings 02/02/25 02/02/, 9m20ch and 20m20ch
Possession 0115 Sun 064 W2024/10863365
Purfleet Purfleet Purfleet Long | Sidings 02/02/25 | 02/02/2 e
Sidings Possession 0115 Sun Sun 9m53ch and 17m60ch
Renwick Road Jn |Renwick Road Jn Exchange Sidings |Possession [02/0 /25
064§’ S 0 Mon
V.
Ripple Lane West West Thurrock Jn Down and Up Possession 03/02/25
Yard Tilbury 0640y5un  |0300 Mon
P2024/4108623 |EA1390 |Grays Grays Platform 3 05/02/25 03/02/25 W2024/11114594
EA1410 005 Mon 0420 Mon Patrolling
EA1420 18m60ch and 27mOch
Thames Haven Jn|Thames Haven Down and Up 03/02/25 03/02/25 W2024/11115823
Thames Have 0005 Mon 0420 Mon S&T Maintenance
West Thurrock Jn |Grays Up & Dow Blockage|03/02/25  |03/02/25 18m60ch and 20mOch
Ockendg/Thir + Disconnect |0005 Mon  |0420 Mon
Line 0
Stanford-le-Hope D n Line Blockage|03/02/25 03/02/25
+ Disconnect (0005 Mon  |0420 Mon
Grays Grays abngok Sidings |Sidings 03/02/25 03/02/25
Possession /0005 Mon  |0420 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4030705 |[EA1430 |Saxmundham Jn |Sizewell LC Up & Down Possession |02/02/25 07/02/25 CD Enhancments: Sizewell C Project W2024/10914821
EA1520 Sizewell 2300 Sun (1900 Fri S&T Maintenance
NO ACCESS TO SIZEWELL BRANCH FROM 2310 |92m31ch and 100m60ch
Woodbridge Halesworth Down and Up East|Possession  |02/02/25 03/02/25 ON FRIDAY 21ST FEBRUARY 2025 TO 0525 ON \W2024/11285046
Suffolk/Up & Down 2300 Sun  |0550 Mon MONDAY 5TH J RY 2026 Track Maintenance
East Suffolk : 90m30ch and 91m69ch
Beccles Beccles Up Platform Possession  |03/02/25 04/02/25 POSSESSIO RS FROM 2025 WEEK 48 TO  \W2024/11139438
2355 Mon 0525 Tue 2026 WE Preparatory Work
; ; 79m20ch and 90mOch
Woodbridge Oulton Broad South |Down and Up East/Possession |03/02/25 04/02/25 TOK IRED FOR THE UP & DOWN \W2024/11139400
Suffolk/Up & Down 2355 Mon 0525 Tue SIZ
East Suffolk Preparatory Work
Beccles Beccles Up Platform Possession |04/02/25  |05/02/25 BLOCKNOE 79m20ch and 90mOch
2355 Tue |0525 Wed W2.024/10.864884
Major Projects
Woodbridge Oulton Broad South |Down and Up East|Possession |04/02/25 05/02/25 90m30ch and 91m69ch
Suffolk/Up & Down 2355 Tue |0525 Wed \W2024/10914947
East Suffolk S&T Maintenance
Beccles Beccles Up Platform Possession |05/02/25 06/02 92m31ch and 100m60ch
2355 Wed |0525 'W2024/10914948
. _ S&T Maintenance
Woodbridge Oulton Broad South |Down and Up East|Possession |05/02/25 02/25 92m31ch and 100m60ch
Suffolk/Up & Down 2355 Wegd" |05Z9Thu W2024/11139268
Becal Becal Eas'tDISltJfffolk B . - T Preparatory Work
eccles eccles p Platform ossession ! 79m20ch and 90moch
0525 Fri W2024/11139437
Woodbridge Oulton Broad South |Down and Up East|Possession 07/02/25 Preparatory Work
Suffolk/Up & Down hu 10525 Fri 79m20ch and 90mOch
East Suffolk
P2024/4131686 |[EA1430 |Saxmundham Beccles Down and Up East|Line B! ge81/01/25 01/02/25 W2024/11184722
Suffolk/Up & Down R 2355 Fri 0555 Sat Station Work
East Suffolk 100m48ch and 104m54ch

X

Q&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4098580 |[EA1440 |Derby Road Derby Road Down and Up Possession |02/02/25 03/02/25 'W2024/11039029
EA1450 Felixstowe 2055 Sun {0445 Mon Track Maintenance
EA1460 i i i 72m30ch and 84m30ch
Felixstowe Beach |Felixstowe Beach LC|Up & Down Possession |02/02/25 03/02/25 W2024/11281921
Jn Felixstowe Curve 2055 Sun  |0445 Mon S&T Maintenance
Gun ITane Trimley Trimley Loop Possession |02/02/25 03/02/25 38%523??1?%%;2? 45¢ch
Junction 2055 Sun 0445 Mon Vegetation Clearance
Trimley Felixstowe North Up & Down North |Possession [02/02/25  |03/02/25 72m30ch and 84m30ch
Quay FLT Quay 2055 Sun 0445 Mon
Westerfield Jn Felixstowe Town Up & Down Possession |02/02/25  |03/02/25 o
Felixstowe Single 2055 Sun {0445 Mon ‘ ,
Felixstowe Beach |Felixstowe Dock Jn |Reception Lines 1 |Sidings 02/02/25 03/02/25
Jn and 2 Possession  |2055 Sun  |0445 Mon
Felixstowe Beach |Felixstowe Dock Jn |Creek Sidings Sidings 02/02/25
LC Possession 2055 Sun
Boss Hall Jn Westerfield Jn Down and Up East|Possession |02/02/25

Suffolk

P2024/4138507 |EA1470 |Whitlingham Jn  |Brundall Down Lowestoft |Line Blockage /25 W2024/11207220
Up Lowestoft Station Work
P 4m56ch and 4m76¢h
P2024/3938797 |[EA1470 Acle Acle Up Platform Possessio 03/02/25 NO TRAINS TO BE STABLED IN PLATFORMS 2-4 |W2024/10883595
EA1500 0440 Mon AT YARMOUTH Track Maintenance
EA1510 i 2m60ch and 10m10ch
Brundall Jn Yarmouth Acle Single Posse 3/02/25 03/02/25 GE CYCLIC TYPE 129 \W2024/10861414
Q 0020 Mon  |0440 Mon Track Maintenance
Bungalow Lane |Somerleyton Swing |Down Lowesto yon 03/02/25 03/02/25 12m70ch and 20m45¢ch
LC (R/IG-X) Bridge 0020 Mon  |0440 Mon
Haddiscoe Bungalow Lane LC |Up Lowe ‘ Possession |03/02/25 03/02/25
(RIG-X) 0020 Mon 0440 Mon
Reedham Jn Yarmouth Possession |03/02/25 03/02/25
0020 Mon (0440 Mon
Yarmouth Yarmouth Possession  |03/02/25 03/02/25
0020 Mon  |0440 Mon
P2024/4138532 |EA1470 | Oulton Broad Reedham Up Lowestoft Line Blockage|07/02/25 07/02/25 W2024/11207491
North + EPR 0105 Fri 0455 Fri Station Work
] 16m8ch and 16m19ch
Reedham Jn Oulton Broad North |Down Lowestoft |Line Blockage|07/02/25 07/02/25
+ EPR 0105 Fri 0455 Fri
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EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4138493 |[EA1470 |Lowestoft Lowestoft Platforms 2-4 Line Blockage|06/02/25 06/02/25 W2024/11203622
+EPR 0015 Thu  |0450 Thu Station Work
_ 23m27ch and 23m41ch
Oulton Broad Lowestoft Down and Up Line Blockage|06/02/25 06/02/25
North Jn Lowestoft + EPR 0015 Thu  |0450 Thu
P2024/4138552 |[EA1480 |Whitlingham Jn |Hoveton and Down and Up Line Blockage|04/02/25 04/02/25 \W2024/11207216
Wroxham Branch + EPR 0035 Tue  |0450 Tue Station Work
5m69ch and 5m79ch
P2024/4138494 |[EA1480 |Hoveton and North Walsham Up & Down Line Blockage|05/02/25 05/02/25 W2024/11207493
Wroxham + EPR 0030 Wed |0300 Wed Station Work
- 13m7ch and 13m17ch
P2024/4138579 |[EA1500 |Acle Acle Up Platform Line Blockage|01/02/25 02/02/25 \W2024/11207490
2335 Sat 0850 Sun ‘ Station Work
_ _ 7m70ch and 10m38ch
Brundall Jn Yarmouth Acle Single Line Blockage|01/02/25  [02/02/25 *
2335 Sat (0850 S
P2024/4131656 |[EA1560 |Welney Road Stonea Down and Up Line Blockage|02/02/25 02/02 W2024/11185014
AHB Main 0030 Sun 0 Sun Station Work
80m13ch and 80m23ch
P2024/4138633 |EA1560 |March March Up Reception/Up |Line Blockage /25 W2024/11198276
EA1570 Goods No.1 +Detonators |00 0 Sun CWR Stress Management
Down Goods No.1 85mO0ch and 86m30ch
and 2
March East Jn Whitemoor Jn East Curve Line Block 02/02/25
+Deton 0830 Sun
March West Jn |Whitemoor Jn West Curve #52/02/25 02/02/25
0030 Sun  |0830 Sun
Stonea Whitemoor Drove Down and Up 02/02/25 02/02/25
AHB Main 0030 Sun 0830 Sun
P2024/4082051 |[EA1560 |Three Horse Whittlesea Down V) Line Blockage|01/02/25 02/02/25 W2024/11025343
Shoes Main +Detonators 2240 Sat 1025 Sun S&T Work
91m28ch and 94m20ch
P2024/4082072 |[EA1560 |Three Horse Whittlesea D nd Up Line Blockage|02/02/25 03/02/25 W2024/10917604
Shoes i +Detonators 2250 Sun 0240 Mon S&T Maintenance

91m35ch and 94mO0ch
'W2024/11025932

S&T Work

91m28ch and 94m20ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4127405 |[EA1560 |Fletton Jn Orton Mere Single Module TS11 |01/02/25 02/02/25 W2024/11175151
LN101 (NR/Nene Valley Rly Section 3 2320 Sat 0700 Sun Commissioning Work
LN125 Boundary) 70m65ch and 100m20ch
LN126 Helpston Jn Highdyke Down Fast Module TS11 |01/02/25 02/02/25
LN130 Section 3 2320 Sat  |0700 Sun
LN135 Up Fast
LN145 Down Slow
LN147
LN170 Up Slow
LN3615 |Holme LC Peterborough South |Up Fast/Main Module TS11 [01/02/25  |02/02/25
Down Slow Section 3 2320 Sat  |0700 Sun
e
Up Slow
Down Main/Fast ¢
Kings Dyke Peterborough North |Down Module TS11 |01/02/25 02/02/25
March/Platform 7 |Section 3 2320 Sat  |0700 Sun
Up March/Platform
6
Marholm Jn Glinton Jn Down and Up Module TS11 |01/02/25 02/02
Werrington Section 3 2320 Sat
Peterborough Peterborough No.2 Shunt Spur Modyle TS11 |01/02/25
Two Way Goods Section 3 232048at
Line
Loco Fuelling Line
No 1 Shunt Spur
Peterborough Peterborough North |Down Fast Mod S 2/25 02/02/25
South Up Fast Sectjo #320 Sat  |0700 Sun
Up Stamford/Down
Slow 2 (Platfor
4)
Down Sloy 1
, Up'Slow
oM (Platform 2)
Peterborough Helpston Jn Up Fast |Module TS11 |01/02/25 02/02/25
Station Un'Slow Section 3 2320 Sat  |0700 Sun

Down
Slow/Stamford
Up Stamford

North Down
Departure
North Up Arrival

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
Anglia Route Version 4.2
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4127405 Arrival/Departure
Continued Line 1
Arrival/Departure
Line 2
Peterborough Up Slow Module TS11 |01/02/25 02/02/25
Station No.1/Platform 1 Section 3 2320 Sat 0700 Sun
Nene Carriage
Sidings
Shunt Spur
Spital Jn Eastfield Spital Sidings Module TS11 [01/02/25 02/02/25
Down and Up Section 3 2320 Sat 0700 Sun P
South Arrival
Shunt Line
Stamford Helpston Jn Up Stamford Module TS11 |01/02/25 02/02/25
Down Stamford Section 3 2320 Sat 0700 Sun
Werrington Jn Littleworth LC All Lines Module TS11 |01/02/25 02/0
Section 3 2320 Sat 0700
P2024/4163097 |EA1580 Hockham Road |Attleborough Down and Up Line Blockage|03/02/25 2/25 \W2024/11279343
LC Main + EPR 2315 Mo 054 Tue Remove Rail Defects
/ 102mOch and 106m50ch

2

Q/Q((/

&
&
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Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3933370 |[EA1010 |Bow Jn Gas Factory Jn Up Stratford Down |Possession  |09/02/25 09/02/25 GEML SERVICES TO TRAVEL OVER THE W2024/11132663
EA1400 0105 Sun  |0615 Sun ELECTRIC / SUBURBAN LINES BETWEEN Remove Rail Defects
] i BETHNAL GREE} ST JN AND LIVERPOOL OmOch and 3mOch
Liverpool Street |Bethnal Green West |Down and Up Possession [09/02/25 10/02/25 STREET AND E PLATFORMED IN \W2024/10871710
Jn Main 0105 Sun (0400 Mon PLATFORMSl-28AID 13-17 AT LIVERPOOL Track Maintenance
STREET
Bow Jn Down and Up Possession |09/02/25 09/02/25 %%%Zﬁq%ggg)%zh
e oo oo PLAGFORMS T1.12 AT LIVERPOOL STREET FROM ey Work
Liverpool Street Platforms 13-17  |Possession |09/02/25  |09/02/25 59N TO 04'00 MON (SECTIONAL APPENDIX 0OmOch and Om48ch
Platforms 5-12 Possession  |09/02/25 10/02/25 TRAINS TO BE STABLED AS REQUIRED IN
0105 Sun  |0400 Mon ‘ ORMS 13-17 AT LIVERPOOL STREET FROM
Bow Jn Gas Factory Jn Up Stratford Down |Possession  |10/02/25 10/02/25 ?Slgglg)lgli{SAi%'\éﬁg&(K/}g%IJ?EOi%OlMR?EI\II:ERS)
0100 Mon 0400 M
Liverpool Street |Bow Jn Down and Up Possession  |10/02/25 10/0 NO TRAINS TO BE STABLED IN PLATFORMS 5-10
Electric 0100 Mon 10400 AT LIVERPOOL STREET
Liverpool Street Platforms 13-17 |Possession |10/02/25 4| 10/42/25 MTREL SERVICES REQUIRE 4 PLATFORMS AT
0400 Mon LIVERPOOL STREET (HIGH LEVEL) TO STABLE
ON FRI, SAT AND SUN NIGHT
p GE CYCLIC TYPE 2
P2024/4164668 |[EA1010 |Bethnal Green London Fields Down and Up 09/02/25 \W2024/11278268
EA1160 |North Jn Suburban 0730 Sun Structures Work
EA1180 1m48ch and 2m35ch
Bethnal Green Hackney Downs Down and Up 09/02/25
West Jn Suburban le 0120 Sun  |0720 Sun
Reading Lane Jn |Navarino Road Jn Graham Road CKJID To|09/02/25 09/02/25
Curve @@m ctric 0120 Sun (0720 Sun

2

&
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EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938899 |EA1010 Bow Jn Forest Gate Down and Up Possession |08/02/25 10/02/25 NO ARL SERVICES BETWEEN CAMDEN ROAD 'W2024/10656185
EA1020 Main 0200 Sat 0400 Mon /AND STRATFORD ON THE SAT AND BETWEEN URFDO Inspections
EA1150 _ _ GOSPEL OAK AND STRATFORD ON THE SUN. 4m40ch and 1m76ch
EA1180 Temple Mills West  |Down and Up Possession |08/02/25 10/02/25 RAIL REPLACEMENT IN OPERATION W2024/11266819
EA1280 Jn Temple Mills 0200 Sat /0400 Mon P & D Maintenance
EA1310 : THAMESIDE F SERVICES TO RUN VIA TAH5m1ch and 4m56ch
EA1320 Camden Road Stratford Down and Up Possession |08/02/25 09/02/25 IACCESS AVAIL. TO NLL INCLINE ON THE \W2024/10619928
EA1340 |CentralJdn North London 0200 Sat 0200 Sun SAT, NO SWYALABLE TO NLL INCLINE ON  fTrack Maintenance
EAL350 = mden Road | Westbourne Road Jn|Down North Possession |08/02/25  |10/02/25 THE SU 1m2ch and Om10ch
LN110 ] SSRAVAILABLE TO UP/DOWN \W2024/11162505
LN115 East Jn London Relief 0200 Sat 0400 Mon RYYHROUGHOUT .
MD145 : Track Maintenance
Carpenters Road |Lea Jn Up Channelsea  |Possession |08/02/25 10/02/25 0Om5ch and OmOch
S0O400 North Jn Loop 0200 Sat 0400 Mon WE / IPSWICH FREIGHT SERVICES TO \W2024/11132702
BE DIYERTED VIA BURY ST EDMUNDS / ELY / :
: BOROUGH / LEICESTER AND NUNEATON | xemove Rail Defects
gargﬁr}ters Road ﬁar{Jhegters Road garpenters Road |Possession |08/02/25 10/02/25 2m70ch and 3m70ch
outh Jn orth Jn urve 0200 Sat 0400 Mon
ECML W10 TRAFFIC FOR TILBURY AND LONDON \1I_V20E4'f\;|12!.1.t61142
Channelsea North|High Meads Jn DownandUp  |Possession |08/02/25  |10/02/ GATEWAY TO RUN VIA NORTH LONDON INCLINE, ] 18K Mattenance
In High Meads Curve 0200 Sat WEMBLEY AND GOSPEL OAK W2024/11143952
Channelsea Stratford Central Jn  |[Down and Up Possession |08/02/25 MTR EL SERVICES TO START / TERMINATE EROM|CHL Work
South Jn West Channelsea Curve 0200 Sat STRATFORD PLATFORMS 5 AND 8 INTO THE COS.3M>4ch and 5mOch
_ _ : RAIL REPLACEMENT IN OPERATION BETWEEN ~ |W2024/11149122
High Meads Jn | Temple Mills East Jn |Down and Up Possession |08/02 SHENFIELD AND STRATFORD Structures Examination
High Meads Loop 02 a 4m?20ch and 1m32ch
. . GA WA STRATFORD SERVICES TO DIVERT TO/ |W2024/10656183
Highbury Vale Jn |Canonbury West Jn Up/Dovl;/n Possession 10/02/25 FROM LIVERPOOL STREET VIA HACKNEY DOWNSIOff Track Work
Canonbury 0200%5a 0400 Mon 4m40ch and 1m76¢h
i c2c SERVICES TO RUN TO FENCHURCH STREET |[W2024/10656191
Lea Jn High Meads Jn Down and Up Lea |Possegfion /25 10/02/25 VIA WEST HAM ONLY URFDO Inspections
Curve 00 Sat 0400 Mon
o~ 4m40ch and 1m76ch
Navarino Road Jn|Navarino Road Jn  |Graham Road io [08/02/25  [10/02/25 LUL TO NOTE CENTRAL AND JUBILEE LINE TO BE W2024/10656196
0200 Sat 10400 Mon OPEN P & D Maintenance
4m40ch and 1m76ch
Ruckholt Rd Jn  |Ruckholt Rd Jn ession |08/02/25 10/02/25 NO TRAINS TO BE STABLED IN PLATFORMS 1-2  \W2024/10656113
0200 Sat 0400 Mon AT STRATFORD Off Track Work
4m40ch and 1m76ch
Stratford Maryland Possession |08/02/25  [10/02/25 ARL TO STABLE UNITS ADDITIONALLY AT W2024/11161002
0200 Sat 0400 Mon LONDON EUSTON Track Maintenance
. 2mlch and 3m20ch
Stratford Possession 08/02/25 10/02/25 NO ACCESS TO BOW YARD \W2024/11028521
0200 Sat 0400 Mon BOW YARD TO BE CLEAR OF STABLED TRAINS Track Maintenance
i 3m5ch and 3m62ch
Westbourne Road|Camden R as North London |Possession |08/02/25 10/02/25 ACCESS TO/FROM ORIENT WAY CS VIA \W2024/10718959
Jn Jn Reversible 0200 Sat 0400 Mon COUNTRY END ONLY Weldi d Grindi
: : _ ORIENT WAY CS TO BE LIVE THROUGHOUT eding and >rnding
Bow Midland Bow Midland @ [Bow Yard Sidings 08/02/25  |10/02/25 4m40ch and 1m76¢ch
. ECS TO/ FROM ORIENT WAY TO RUN VIA W2024/11161000
Possession 10200 Sat 0400 Mon TOTTENHAM HALE AND REVERSE -
i URFDO Inspections
Camden Road York Way North Jn Nor'th London Possession |09/02/25 10/02/25 CD Track: Up Channelsea Curve Core 2mich and 3m20ch
Central Jn Incline 0200 Sun {0400 Mon 'W2024/11161001

AWD: Chalk Farm Wheel Timbers
NLL CYCLIC TYPE 7A/6A

'Welding and Grinding
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3938899 Cedar Jn Cedar Jn Silo Curve Possession  |09/02/25 10/02/25 2mlch and 3m20ch
Continued 0200 Sun  [0400 Mon W2024/10728677
CTRL/N'?L . C11 Rerail Resleeper
Connection Line Reballast - Trax
Gospel Oak Camden Road West |[Down and Up Possession |09/02/25 10/02/25 3moch and 4m60ch
Jn North London 0200 Sun  |0400 Mon \W2024/10656107
Primrose Hill Camden Road East |Up North Possession |09/02/25  |10/02/25 P & D Maintenance
(closed) site of  |dn London/Down 0200 Sun /0400 Mon 4m50ch and 5m10ch
North London 'W2024/11161060
(Eastbound) Track Maintenance
Up North 2mich and 3m20ch
London/Down o~ 'W2024/11161061
North London 'Welding and Grinding
(Westbound) 2mlch and 3m20ch

&

&

&

'W2024/10871668
Patrolling

2m70ch and 3m70ch
'W2024/10784895
'Welding and Grinding
4m45ch and 1m76¢ch
'W2024/11162362
Track Maintenance
1m2ch and Om10ch
'W2024/10777381
Follow-Up Work
1m2ch and 4m50ch
W2024/11164534
Track Maintenance
4m45ch and 3m70ch
'W2024/11161006
S&T Maintenance
2mlch and 3m20ch
'W2024/11161059
Off Track Work
2mich and 3m20ch
'W2024/10619949
Track Maintenance
3m70ch and 1m76ch
'W2024/11267032

P & D Maintenance
4m45ch and 2m6ch
'W2024/11138725
Track Maintenance
3m20ch and 4m70ch
'W2024/11139359
S&T Maintenance
2m70ch and 3m70ch
'W2024/10656105
Track Maintenance
4m45ch and 1m76ch
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Data freeze: EAS_V4 2 2025

Week 46 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

Work Type

P2024/3938899
Continued

O

\W2024/11249504
Drainage Work
4m45ch and 1m76ch
\W2024/10656224
Track Maintenance
4m40ch and 1m76ch
'W2024/10655790
S&T Maintenance
4m40ch and 1m76ch
'W2024/10903697
S&C Unit Renewal
(Maintenance Only)
2m40ch and 3m76ch
'W2024/11161051
URFDO Inspections
2mlch and 3m20ch
W2024/11161141
Off Track Work
2mlch and 3m20ch

P2024/4041827 |[EA1010

Stratford L/End

Forest Gate

Down and Up
Electric

Possession |09/02/25
0115 Sun

e

X
2
&

&

09/02/
Sun

'W2024/11139034
Track Maintenance
3m60ch and 4m70ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3937888 |[EA1010 |Chadwell Heath |Chadwell Heath Turnback Line Possession |08/02/25 10/02/25 RAIL REPLACEMENT ROAD SERVICE IN \W2024/11148286
EA1011 0200 Sat 0400 Mon OPERATION FOR GA SERVICES BETWEEN S&T Work
EA1040 INGATESTONE/BILLERICAY/SHENFIELD AND 5m78ch and 7mOch
Forest Gate Jn Woodgrange Park Jn|Down and Up Possession |08/02/25 10/02/25 NEWBURY PARK \W2024/10871673
Branch 0200 Sat  |0400 Mon Track Maintenance
dea Park dea Park Turmback Li _ 03] 03] GA SOUTHEN RIA SERVICES TO TURN IN 15m5ch and 19m55ch
Gidea Parl Gidea Parl urnback Line Possession 3280%2825 3.4(.)0%2,\/?5 PLATEORM A SHENFIELD, OPERATING TO / \W2024/11292885
Stabling Lines 1-4 at on FROM C Y RECTION Mobile Maintenance Train
iiford Forest Gate Jn Up Passenger  |Possession |08/02/25 | 10/02/25 GA SERVICES TO TURN IN L1mnSch and 13msch
Avoiding 0200 Sat 0400 Mon PLA @ MS 25 AT SHENFIELD, OPERATING TO /|pyzinage Work
v NTRY DIRECTION
Manor Park IIford Down Passenger |Possession |08/02/25 |10/02/25 oV cTo m%%ib‘ﬁ”%gggmh
Avoiding 0200 Sat /0400 Mon NO MR EL SERVICES BETWEEN STRATFORD  |qe T Maintenance
Maryland East _ |Shenfield L/End Jn |Downand Up __ |Possession |08/02/25  |10/02/25 HENFIELD 12m30ch and 15m0ch
Crossovers I\D/I(f;l\ll\rlln & Up 0200 Sat 0400 Mon RAIL REPLACEMENT ROAD SERVICE TO \éV;?ZJ/J_.lt139446
Eloctric OPERATE SHENFIELD TO NEWBURY PARK AND 7m3OCsI2n?1nirl]ﬁﬁe5ch
Romford Upminster Single Possession |08/02/25 | 10/0 RS TO STRATFORD FOR MTREL W2024/11114344
0200 Sat 0400 Off Track Work
Shenfield Shenfield Up Passenger  |Possession |08/02/25 47| 10N2/25 MTR EL SERVICES TO START / TERMINATE FROM BmA0ch and 11moch
L STRATFORD PLATFORMS 5 AND 8 INTO THE COS.
oop 0200 Szt 040¢/Mon OHL Work
Aldersbrook Aldersbrook All Lines Sidings 08112 102125 ARL ROMFORD TO UPMINSTER SERVICE NOT TO 11m10ch and 15m0ch
Carriage Sidings |Carriage Sidings Possession 0%t 400 Mon RUN W2024/11213574 )
NO TRAINS TO STABLE ON ROMFORD TO Structures Examination
Iiford Iiford Carriage Sidings |Sidings 08/04125  |10/02/25 UPMINSTER SINGLE 7m10ch and 7m26ch
Possesy at 0400 Mon \W2024/11138692
_ FELIXSTOWE / IPSWICH FREIGHT SERVICES TO |Patrolling
Romford Romford Romford Si 8/02/25  |10/02/25 BE DIVERTED VIA BURY ST EDMUNDS / ELY / 14m0ch and 15m0ch
Englr)e_ers Depot Sse. 0200 Sat 0400 Mon PETERBOROUGH / LEICESTER AND NUNEATON |W2024/11139040
Up Sidings Track Maintenance

c2c TO RUN TO FENCHURCH STREET VIA WEST
HAM

LUL TO NOTE: CENTRAL LINE TO BE OPEN
LUL TO NOTE: JUBILEE LINE TO BE OPEN

ISOLATIONS AFFECTING ILFORD CS TO BE
HANDED BACK BY 2200 SUN

ISOLATIONS AFFECTING GIDEA PARK CS TO BE
HANDED BACK BY 0100 MON

PANTOGRAPHS TO BE LOWERED ON ALL
STABLED TRAINS IN ALDERSBROOK CS, IN
ILFORD DEPOT ALL LINES, SIDINGS AND SHEDS,
IN GIDEA PARK TURNBACK LINE AND IN GIDEA
PARK STABLING LINES 1 TO 4

CD Track: Seven Kings Drainage

11m10ch and 15mOch
'W2024/11139701
Drainage Work
15m5ch and 16m66¢h
'W2024/10714480
Survey Work

6m20ch and 11m5ch
'W2024/10714636
Survey Work

12m30ch and 15mOch
'W2024/11218068
\Vegetation Clearance
16m79ch and 19m60ch
'W2024/10783224
Survey Work

11m10ch and 12mOch
'W2024/10889801
Structures Examination
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Week 46 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3937888 CD Track: Ilford Up Electric Re-Rail 5m77ch and 8m5ch
Continued CD Track: Manor Park Drainage \W2024/10743277

&

&

&

AWD: Harold Wood Up Main Re-Rail

O

C15 Drainage Only
5m78ch and 11m5ch
'W2024/10783497
Survey Work

15m5ch and 19m10ch
'W2024/11135242
S&T Maintenance
12mO0ch and 14m50ch
'W2024/11142818
OHL Work (Ground Level)
13m30ch and 15mOch
W2024/11114202

Off Track Work
8m40ch and 11m5ch
'W2024/11117951
Structures Examination
5m77ch and 7m49ch
\W2024/10919321
Follow-Up Work
7m28ch and 8m45ch
'W2024/11148282
S&T Work

5m78ch and 7mOch
\W2024/10783447
Survey Work

15m5ch and 19m10ch
'W2024/11135257
S&T Maintenance
12m30ch and 15mOch
'W2024/11139036
Patrolling

11mOch and 12m60ch
'W2024/11138653
Patrolling

7m30ch and 9mOch
'W2024/10714266
Survey Work
12m30ch and 15mOch
'W2024/10714529
Survey Work

6m20ch and 11m5ch
'W2024/11139688
Drainage Work
15m5ch and 16m66¢ch
'W2024/11135252
S&T Maintenance
15m5ch and 19m10ch
'W2024/11138994
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Week 46 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/3937888
Continued

Track Maintenance
5m10ch and 11mOch
'W2024/11139255
Drainage Work
7m20ch and 9m79ch
'W2024/11138177
Station Work

8m40ch and 8m48ch
'W2024/11135300
S&T Maintenance
15m5ch and 19m10ch
'W2024/10783230
Survey Work
11m10ch and 12mQOch

P2024/3942175 |[EA1011
EA1070
EA1080

Beaulieu North
Junction

Beaulieu South
Junction

Beaulieu Park
Station Loop

Possession

10/02/25
0145 Mon

10/02/25
0440 Mon

Chelmsford

Chelmsford C/End

Down Passenger
Loop

Possession

10/02/25
0145 Mon

Chelmsford L/End

Colchester L/End

Down and Up
Main

Possession

10/02/25

Colchester L/End

Colchester L/End

Up Passenger
Loop

Possession

Marks Tey C/End

Marks Tey Jn

Up Passenger
Loop

Possession

10/02/25
0440 Mon

Marks Tey Jn

Sudbury

Down & Up
Sudbury

10/02/25
0440 Mon

Witham C/End

Witham L/End

Up Passenger
Loop/Platform

10/02/25
0145 Mon

10/02/25
0440 Mon

Witham Jn

Braintree

ession

10/02/25
0145 Mon

10/02/25
0440 Mon

Witham L/End

Witham C/End

Possession

10/02/25
0145 Mon

10/02/25
0440 Mon

Chelmsford

Chelmsford

Sidings
Possession

10/02/25
0145 Mon

10/02/25
0440 Mon

O STABLE TRAINS AS REQUIRED IN THE UP
PASSENGER LOOP AT COLCHESTER

NO ISOLATION OF COLCHESTER CS PERMITTED

GE CYCLIC TYPE A

\W2024/11223289

OHL Work

37m27ch and 43m35ch
'W2024/10927385
Track Maintenance
37m27ch and 50mOch
'W2024/10870331
Patrolling

29m35ch and 33m40ch
'W2024/10904566

S&T Points

44md4ch and 46m60ch
'W2024/10870344
Patrolling

38m25ch and 44m70ch
'W2024/10904501

S&T Points

46m52ch and 46m60ch
W2024/11146714

S&T Work

44m0ch and 46m10ch
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Anglia Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4080653 |[EA1011 |Beaulieu North Beaulieu South Beaulieu Park Possession |09/02/25 09/02/25 'W2024/10970998
Junction Junction Station Loop 0145 Sun 0640 Sun Station Work
_ 30m30ch and 34m19ch
Chelmsford Chelmsford Down Passenger |Possession |09/02/25 09/02/25
Loop 0145 Sun  |0640 Sun
Hatfield Peverel Down and Up Possession  |09/02/25 09/02/25
Main 0145 Sun  |0640 Sun
Chelmsford Chelmsford Goods Sidings 09/02/25 09/02/25
Yard/Incline Possession  |0145 Sun  |0640 Sun
Post Office Yard
~

X
2
&

&

U
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3942180 |[EA1011 |Colchester Colchester Platforms 1-6 Possession |09/02/25 09/02/25 TRAINS TO STABLE IN PLATFORMS 5-6, BRIDGE |W2024/11136683
EA1090 0225 Sun  |0650 Sun ROAD AND SUDBURY DOCK AT COLCHESTER Survey Work
EAL120 E(;’(‘)’:J” Passenger 59m69ch and 60m15ch
e
Colchester Jn Upand Down  |Possession |09/02/25  |09/02/25 GE CYCLICTYPEB W2024/11068661
Clacton 0225 Sun 10650 Sun Rail Testing and Lubrication
50m40ch and 60m15ch
Colchester LIEnd  |Up Passenger  |Possession |09/02/25  |09/02/25 W2024/10918817
Loop 0225 Sun 0650 Sun Track Maintenance
55m70ch and 60m15ch
Colchester Jn Hunwick Jn Up and Down Possession  |09/02/25 09/02/25 'W2024/10920153
Avoiding 0225 Sun 0650 Sun PL Tamping
Down and Up " b 49m15ch and 49m66¢ch
Clacton 'W2024/10920154
Colchester L/End |Colchester Up & Down Goods|Possession |09/02/25 09/02/25 PL Tamping
0225 Sun 0650 Sun ‘ 49m15ch and 49m66¢ch
Colchester L/End Down and Up Possession  |09/02/25 09/02/25 W2.024/1111876.1
Goods 0225 Sun 10650 S Point Heater Maintenance
50m65ch and 52m5ch
Manningtree Manningtree Platform 1 Possession |09/02/25 | 09/0 W2024/11162432
0225 Sun 10650 Su Drain Train (maintenance
only)
Manningtree Manningtree East Jn [North Curve Possession |09/02/25 09/6R/25 66m20ch and 67m25ch
North Jn 0225 $ln 6547 Sun
Manningtree Mistley Down Harwich Possession |09 409/02/25
South Jn 0650 Sun
Marks Tey C/End |Halifax Jn Down and Up Possessi 09/02/25
Main 0650 Sun
&
Marks Tey Jn Up Passenger P S! 9/02/25 09/02/25
Loop 0225 Sun  |0650 Sun
Mistley Manningtree Up Harwich osgadSion  [09/02/25 09/02/25
0225 Sun  |0650 Sun
Colchester Colchester Carrial Sidings 09/02/25 09/02/25
W Possession 0225 Sun  |0650 Sun
idings
ception
P2024/4100744 |[EA1012 |Stowmarket Stowmarke n Goods Loop|Line Blockage|09/02/25 09/02/25 W2024/11120734
+Detonators |0105 Sun  |0715 Sun Structures Examination
_ 80m49ch and 81m26ch
Stowmarket L/End|Haughley Jn &’ |Down and Up Line Blockage|09/02/25 09/02/25 \W2024/11099445
Main +Detonators |0105 Sun 0715 Sun Structures Examination
80m25ch and 80m54ch
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EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4157431 |[EA1050 |Billericay Wickford L/End Down Southend |Possession |13/02/25 13/02/25 \W2024/11264373
0135 Thu |0415 Thu Mobile Maintenance Train
24m25ch and 28m40ch
P2024/3940934 |[EA1050 |Billericay C/End |Hockley C/End Down Southend |Possession |10/02/25 10/02/25 SERVICES TO TRAVEL OVER THE UP SOUTHEND [W2024/10872682
EA1060 0020 Mon  |0455 Mon BI-DIRECTION BETWEEN BILLERICAY Tamping
_ _ : C/END AND H C/END 29m30ch and 45m42ch
North Fambridge |North Fambridge Down Platform Possession  |10/02/25 10/02/25 \W2024/10872566
0020 Mon  |0455 Mon STRUCT! ENDED TRAIN PLAN Track Maintenance
NET IL TO OFFER REVISED TRAIN
Wickford Wickford Platform 1 Possession |10/02/25 | 10/02/25 THS TO OPERATORS. DOWN O g 3amseh
0020 Mon /0455 Mon o BE RETIMED WITH THE ENGINEERING|5gT Maintenance
Wickford Jn Southminster Up & Down Possession [10/02/25  |10/02/25 NCE OF [4] TO BE MOVED TO 29m30ch and 45m42ch
: HING HOCKLEY
Southminster 0020 Mon 0455 Mon
Hockley C/End _ |Billericay C/End Up Southend Line Blockage|10/02/25 | 10/02/25 SSVINSPECTIONS TYPE 1
(Between 0020 Mon /0145 Mon
Trains)
Hockley C/End Billericay C/End Up Southend Possession |10/02/25 10/0
0145 Mon |0410
Wickford Wickford Platform 4 Possession |10/02/25 2/25
o] Mon
Hockley C/End Billericay C/End Up Southend Line Blockage 2/25
(Between 455 Mon
Trains)
P2024/4111978 |[EA1050 |North Fambridge |North Fambridge Down Platform Possessign 14/02/25 W2024/11138498
EA1060 ri 0455 Fri Track Maintenance
_ _ 29m20ch and 45m42ch
Wickford Jn Southminster Up & Down Po 4/02/25 14/02/25 W2024/11135013
Southminster 0030 Fri 0455 Fri OHL Work
29m20ch and 45m42ch
'W2024/11135536
Platform / Structures Gauging
30mOch and 45m42ch
P2024/4112573 |[EA1050 |Hockley Southend Victoria  |Down Line Blockage|09/02/25 09/02/25 PANTOGRAPHS TO BE LOWERED ON ALL W2024/11135341
S + Disconnect |0220 Sun  |0610 Sun STABLED TRAINS IN SOUTHEND VICTORIA S&T Maintenance
PLATFORMS 1 TO 4 AND IN SOUTHEND VICTORIA [36m30ch and 41m42ch
Southend Victoria |Southend Victoria ms 1-4 Line Blockage|09/02/25 09/02/25 SIDINGS \W2024/11192018
+ Disconnect 0220 Sun 0610 Sun Station Work
Rayleigh Hockley vﬂ andUp  |BLOCKED To|09/02/25 | 09/02/25 A0m35ch and 41mzch
outhend A/C Electric  |0220 Sun  |0530 Sun
Trains
Southend Victoria [Southend Victasie®  |All Lines BLOCKED To|09/02/25 09/02/25
- A/C Electric  |0220 Sun 0530 Sun
All Sidings Trains
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Anglia Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4138299 |[EA1050 |Hockley Southend Airport Up Southend Possession  |14/02/25 14/02/25 \W2024/11207836
0005 Fri 0400 Fri Tamping
; _ 36m20ch and 39m20ch
Hockley Southend Airport Down Southend |Possession |14/02/25 14/02/25
0200 Fri 0400 Fri
P2024/4112555 |[EA1060 |North Fambridge |North Fambridge Down Platform Line Blockage|12/02/25 12/02/25 W2024/11135513
+ Disconnect (0030 Wed (0455 Wed Platform / Structures Gauging
_ _ _ 30mOch and 45m42ch
Wickford Jn Southminster Up & Down Line Blockage|12/02/25 12/02/25 \W2024/11138465
Southminster + Disconnect (0030 Wed (0455 Wed Track Maintenance
=7 29m20ch and 45m42ch
P2024/4112556 |[EA1060 |North Fambridge |North Fambridge Down Platform Line Blockage|12/02/25 13/02/25 W2024/11135375
+ Disconnect 2355 Wed (0430 Thu Platform / Structures Gauging
_ _ . | 30m0ch and 45m42ch
Wickford Jn Southminster Up & Down Line Blockage|12/02/25 13/02/25 W2024/11138499
Southminster + Disconnect |2355 Wed (0430 Th Track Maintenance
29m20ch and 45m42ch
P2024/4150406 |[EA1090 |Colchester Jn Hunwick Jn Up and Down Line Blockage|09/02/25 09/02/ W2024/11182693
EA1100 Avoiding +Detonators 0145 Sun 48&30 Sun Track Maintenance
EA1110 i _ 52m60ch and 55m60ch
Wivenhoe Down and Up Line Blockage d2/25 W2024/11184958
Clacton +Detonators |014 0 Sun S&T Work
East Gate Jn Colchester Town Down and Up Line Blockage 09/02/25 52m55¢ch and 53m30ch
Colchester Town |+Detonators 0730 Sun
Hythe Jn Colne Jn Down and Up Line BIq 09/02/25
Hythe Curve +Detagiato, 0730 Sun
y_J
P2024/4150593 |[EA1090 |Clacton Carriage |Clacton Carriage Up Carriage idi 10/02/25 10/02/25 \W2024/11227627
Sidings Sidings Siding esgon  |0900 Mon 1600 Mon Depot Work

Shunting Spu

siGe Road
7 Siding
No. 8 Siding

69mO0ch and 69m56¢h
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Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4150594

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

Middle Road and
Klondyke Siding
Klondyke Siding

Middle Road
Outside Road
No. 7 Siding
No. 8 Siding

Sidings
Possession

11/02/25
0900 Tue

11/02/25
1600 Tue

Q
X

\W2024/11227628
Depot Work
69mOch and 69m56ch

P2024/4150618

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

Middle Road and
Klondyke Siding
Klondyke Siding

Middle Road
Outside Road
No. 7 Siding
No. 8 Siding

Sidings
Possession

P2024/4150619

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

iding
NQ@J8 Siding

12/02/25
0900 Wed

12/02/25
1600 Wed

\W2024/11227694
Depot Work
69mO0ch and 69m56¢h

/02/25
0900 Thu

13/02/25
1600 Thu

\W2024/11227653
Depot Work
69mO0ch and 69m56¢h
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4150602 |[EA1090 |Clacton Carriage |Clacton Carriage Up Carriage Sidings 14/02/25 14/02/25 \W2024/11227695
Sidings Sidings Siding Possession  |0900 Fri 1600 Fri Depot Work
Shunting Spur 69mOch and 69m56¢ch
Connection to
Middle Road and
Klondyke Siding
Klondyke Siding
Middle Road
Outside Road
No. 7 Siding =
No. 8 Siding
P2024/4139722 |[EA1100 |East Gate Jn Colchester Town Down and Up Line Blockage|09/02/25 09/02/25 W2024/11211983
Colchester Town |+Detonators 0700 Sun |1700 Sun Station Work
53m58ch and 53m76ch
P2024/3938978 |[EA1160 |Bethnal Green Hackney Downs Down and Up Fast|Line Blockage|09/02/25 09/08825 SERVICES TO TRAVEL OVER THE DOWN AND UP |W2024/10656697
East Jn 0830 Sun |1030 SUBURBAN BETWEEN BETHNAL GREEN WEST JN|Patrolling
AND HACKNEY DOWNS NORTH JN 1m40ch and 2m67ch
’ Maintenance: Patrolling
P2024/4141537 |EA1160 |Brimsdown C/End|Waltham Cross Down and Up Line Blockage|09/Q#725 2/25 \W2024/11218277
Cambridge +Detonators 002 9420 Sun Survey Work
11m75ch and 12m25ch
P2024/3943010 |EAl161 Stansted Airport |Stansted Airport Platforms 1-3 Line Blockag®.09/02/25 09/02/25 NO TRAINS TO BE STABLED IN PLATFORM 3 AT (W2024/10619214
EA1220 +Deto Sun  |0440 Sun STANSTED AIRPORT Patrolling
_ L TRAINS TO BE STABLED AS REQUIRED IN 33m25ch and 34m34ch
Stansted South Jn  [Up Departure Li 09/02/25  |09/02/25 PLATFORMS 1-2 AT STANSTED AIRPORT \W2024/10655679
Down/Up & Down etgpat 0055 Sun {0440 Sun Drainage Work
Airport/Up Airport PATROLLING TYPE L 34m75ch and 37m4ch
Stansted Stansted Down Goods inegRifckage|09/02/25  [09/02/25 \W2024/11185586
Mountfitchet Mountfitchet tonators |0055 Sun  |0440 Sun OHL Work (Ground Level)
Stansted North Jn |Down Line Blockage|09/02/25 09/02/25 \:’;\";’%zi%laéq%gggﬁ“h
+Detonators {0055 Sun 0440 Sun
Survey Work
Stansted North Jn |Stansted East Jn Line Blockage|09/02/25  [09/02/25 33m25ch and 34m34ch
+Detonators |0055 Sun 0440 Sun
Stansted South Jn|Stansted Airpor Down Airport/Up &|Line Blockage|09/02/25 09/02/25
n Airport/Up  [+Detonators |0055 Sun  |0440 Sun
rrival Down

4
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Anglia Route Version 4.2
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4095331 |[EA1161 |Meldreth Shepreth Branch Jn |Down and Up Line Blockage|11/02/25 12/02/25 \W2024/10654854
EA1230 Royston (Between 2200 Tue |0230 Wed S&T Maintenance
Trains) 49m32ch and 55m16¢ch
Shelford Cambridge L/End Down and Up Line Blockage|11/02/25 12/02/25 'W2024/11065355
Main (Between 2200 Tue |0230 Wed Resignalling Work
Trains) 53m36¢h and 54mO0ch
Meldreth Shepreth Branch Jn |Down and Up Possession |12/02/25 12/02/25 \W2024/10654833
Royston 0230 Wed 0415 Wed S&T Maintenance
Shelford Cambridge L/End Down and Up Possession |12/02/25 12/02/25 55m16ch and 49m67ch
0230 Wed |0415 Wed
i
P2024/3986169 |[EA1161 |Shelford Cambridge L/End Down and Up Line Blockage|12/02/25 13/02/25 W2024/10655335
EA1230 Main (Between 2200 Wed 0145 Thu S&T Maintenance
LN125 Trains) 4 51m4ch and 55m16ch
Shepreth Shepreth Branch Jn |Down and Up Line Blockage|12/02/25 13/02/25 'W2024/10655258
Royston (Between 2200 Wed (0145 Thu S&T Maintenance
Trains) P = | 51m4ch and 55m16ch
Shelford Cambridge L/End Down and Up Possession |13/02/25 13/0325 \W2024/11065356
Main 0145Thu |0415 Resignalling Work
Shepreth Shepreth Branch Jn |Down and Up Possession |13/02/25 §2/25 53m36ch and 54moch
Royston 0145} ‘@ Thu

&

&

2

Q/QY/
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Anglia Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/3943350 |[EA1161 |Cambridge Cambridge Through Line Possession |09/02/25 09/02/25 FROM 0050 TO 0215 AND 0545 TO 0815 SUN, W2024/11216484
EA1530 Platform Lin 0050 Sun  |0815 Sun TRAINS TO TERMINATE/START FROM \Vegetation Clearance (Non-
atio e PLATFORMS 2,3,7 & 8 AT CAMBRIDGE ONLY Flail)
Platforms 1,4,5 & NO ACCESS TO PLATFORMS 1,4,5 & 6 AT 55mO0ch and 69m40ch
6 CAMBRIDGE W2024/11197154
Ely Dock Jn Down and Up Possession |09/02/25  |09/02/25 IACCESS AVAI TO/FROM CARRIAGE Structures Examination
0050 Sun (0215 Sun SIDINGS A PTION ROADS FROM SOUTH 1m8ch and 1m46ch
. _ EXCEPT O 9§45 SUN 'W2024/10631178
Cambridge C/End |Coldham Lane Jn Down Goods Loop|Possession |09/02/25 09/02/25 NO ACC /FROM COLDHAM LANE DEPOT  |URFDO Inspections
0050 Sun  |0815 Sun 0040, 81 SUN 55mO0ch and 69m45ch
Cambridge North |Cambridge North Platform 3 Possession  |09/02/25 09/02/25 TABLE TRAINS IN PLATFORMS 2,3, 5 AND \Q{,zegifg'gél\?v%zi
0050 Sun 0815 Sun 6 AT BRIDGE AND PLATFORM 3 AT 56m60ch and 57m60ch
AMERIDGE NORTH
Coldham Lane Jn [Laundry Lane AOCL |Up Newmarket  |Possession |09/02/25  |09/02/25 C GENO W2024/11216871
and B Down 0050 Sun 0815 Sun PANTOGRAPHS TO BE LOWERED ON TRAINS ?5trr;163:3iﬁ2r¥g05rgm10ch
Ely Ely Ely Down Goods |Possession |09/02/25  |09/02/25 STABLED AT PLATFORM 3 CAMBRIDGE NORTH  \4/5454/10631132
Loop 0050 Sun 0815 PANTOGRAPHS TO BE LOWERED ON TRAINS ggﬁgcﬂgzéeggxfsm
Cambridge Cambridge Platforms 7-8 Possession |09/02/25 | 09/02 STABLED AT CAMBRIDGE AND CS 0215 TO 0545 {105 1867882
0215 S Q45 S i
Platforms 2 & 3 un un A MOMENTARY LOSS OF POWER WILL TAKE ggm%”% 4 61mB0ch
. . : . m10ch and 61m50c
Cambridge C/End [Cambridge L/End No.7 Platform Line|Possession  |09/02/ 0?2/25 PLACE DURING THE POSSESSION AT \W2024/10760082
) 0215450 sun CAMBRIDGE CARRIAGE SIDINGS. GTR TO HAVE ! -
No.8 Platform Line RESOURCE IN PLACE TO RAISE PANTOGRAPHS g?;SIggaﬁ:lng(Y\é%rk aseh
Cambridge L/End |Cambridge Down Slow Possession 09/02/25 AS REQUIRED IN CASE OF THEM LOWERING Wg(1)24(/:108;r]1877g] ¢
u 0545 Sun WA CYCLIC TYPE M Welding and Grinding
Ely Dock Jn Down and Up Posse /25  |09/02/25 o ) 55m0ch and 69m45ch
5Sun 0545 Sun PREP: TOPO Validation Survey for Cambridge -
-~ ‘92 Barnwell Jn Drainage
Cambridge Cambridge Reception Sidings |Jidingay. & |09/02/25  |09/02/25
1-2 esgion 0215 Sun  |0545 Sun

No.3 to No.7
Carriage Si
Chishol ne

Headshunt

Cavendish Road
Ladder

Engine Siding No
land?2

Wash Road
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3943350 Bypass Road
Continued - -
Cambridge Ely Dock Jn Down and Up Possession |09/02/25 09/02/25
0545 Sun 0815 Sun
P2024/3943331 |[EAl161 Cambridge Cambridge Through Line Possession {10/02/25 10/02/25 SERVICES TO NATE/START FROM 'W2024/10631200
EA1530 Platform 1 0055 Mon  |0430 Mon PLATFORMS FROM 0055. NO ACCESS TO |URFDO Inspections
PLATFOR -6. 55m60ch and 68m70ch
Platform Line 'W2024/10718856
Platform 4 NO A O/FROM COLDHAM LANE DEPOT  \Welding and Grinding
005 4 ON 55m60ch and 68m70ch
Platforms 5-6 'W2024/10631261
: : ESWGRTON JN YARD TO BE KEPT CLEAR OF  [Track Maintenance
Cambridge C/End |Coldham Lane Jn Down Goods Loop|Possession |10/02/25 10/02/25 STA ROLLING STOCK
0055 Mon 10430 Mon 55m60ch and 68m70ch
1 FORMS 1, 4, 7-8 AND RECEPTION SIDINGS W2024/11216536
i i A \Vegetation Clearance (Non-
Cambridge L/End |Ely Dock Jn Down and Up Possession |10/02/25 10/02/25 1-2 AT CAMBRIDGE TO BE KEPT CLEAR Flagill (
0055 Mon 0430 Mon 55 )60  and 68ma0eh
m60ch an m40c
Cambridge North |Cambridge North Platform 3 Possession  |10/02/25 10/0 TRAINS TO BE STABLED AS REQUIRED IN 'W2024/10867933
0055 Mon 10430 PLATFORMS 2-3, 5-6 AND CS AT CAMBRIDGE Tamping
. . \/AND CAMBRIDGE NORTH PLATFORM 3 62m70ch and 66m20ch
Cherry Hinton Coldham Lane Jn Up Newmarket Possession |10/02/25 Q02/25
Bypass CCTV Down a ‘@ Mon WA CYCLIC TYPEM
Cambridge Cambridge Engine Spur Sidings 10/ Wo02/25
Engine Siding No Possession £430 Mon
land?2
Chesterton Jn Chesterton Jn Down Chesterton |Sidings 10/02/25
Jn Yard/Sidings |Posses, on |0430 Mon
P2024/4118233 |[EA1162 | Ely North Jn Littleport Bypass LC |Down and Up Lj 9/02/25 09/02/25 PANTOGRAPHS TO BE LOWERED ON STABLED |W2024/11154252
(AHBC-X) Kings Lynn e 0100 Sun  |0835 Sun (7 hrs) TRAINS AT KINGS LYNN AND CS Structures Work
_ _ 72mO0ch and 76m27ch
Littleport Kings Lynn All LQaHED To|09/02/25 09/02/25
Electric  |0130 Sun  |0750 Sun (7 hrs)
Trains
P2024/4141169 |[EA1162 |Downham Market |Downham Market Down Line Blockage|09/02/25 09/02/25 W2024/11217580
+Detonators |0100 Sun  |0850 Sun S&T Work
86mO0Och and 86m25ch
P2024/4141171 |[EA1162 |Downham Market |Downham Market Line Blockage|10/02/25 10/02/25 \W2024/11217637
U +Detonators {0110 Mon |0450 Mon S&T Work
86mOch and 86m25ch
’
P2024/4129690 |[EA1210 |Rye House Ware Down and Up Line Blockage|09/02/25 09/02/25 'W2024/11185235
Hertford +Detonators |0035 Sun 0735 Sun Station Work
20m11ch and 20m39ch
P2024/3996173 |[EA1310 |Gospel OakJn  |West Hampstead Down and Up Line Blockage|09/02/25 09/02/25 'W2024/10620032
North London + EPR 0145 Sun  |0745 Sun Patrolling
1m25ch and 2m55ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917496 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession  |08/02/25 09/02/25 1800 SAT TO 0045 SUN W2024/11019491
GW103 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD / OHL Work (Ground Level)
GW110 __ 'WCML / NLL Om5ch and 2m15ch
GW117 Acton East Acton West Acton Yard Sidings _ 08/02/25 09/02/25 \W2024/10903964
GW130 Reception 1, 2 & 3 Possession 11800 Sat 0950 Sun 0045 SUN TO 014/mgUN Rail Testing and Lubrication
GW174 ' TRAINS TOR R THE MAIN LINES 4ml1lch and 5m20ch
GW180 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |09/02/25  |09/02/25 REVERSIN ACING BROADWAY / ACTON \W2024/11179587
0045 Sun {0720 Sun WEST. U O HS2 ASPRO Major Projects
_ FORM T ERVICES TO STABLE AT >moOch and 3m31ch
Greenford (LUL) |Greenford Greenford Bay Possession |09/02/25 09/02/25 HEA IRPORT (ONLY). W2024/11194006
Bay Jn Line 0045 Sun  |0720 Sun N S BETWEEN THE GWML AND ACTON |50 Station Development
Greenford South |Greenford East Jn  |Greenford East  |Possession |09/02/25  |09/02/25 NO T S TO STABLE IN PLATFORMS 7-14. \%\%%5231?1%%(113&587Ch
Jn Curve 0045 Sun /0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE 5 e ‘[yaoc 2
Hanwell Hanwell Bridge Hanwell Spur East|Possession |09/02/25 | 09/02/25 OGRAPHS LOWERED AND LOCKED DURING 5,y and 8m3och
0045 Sun 10720 Sun THE ALL LINE BLOCK PERIOD. \gﬁﬁzvf'//jilsmw
Hanwell Bridge  |Southall East Jn Down and Up Possession |09/02/25 09/02/ NO ACCESS BETWEEN CROSSRAIL DEPOT AND Om5ch and 3m40ch
Hanwell Goods 0045 Sun 1072 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. [ /7553 ATC I
Loops Station Work
Hanwell Jn Drayton Green Jn Down and Up Possession |09/02/25 09/02/25 0145 SUN TO 0600 SUN Om5ch and 0Om25¢ch
West Loop ALL LINE BLOCK PERIOD
NO SERVICES TO OPERATE W2024/11174050
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession NO TRAINS TO STABLE IN PLATFORMS 7-14. Arc Repairs
Junction Line 2 ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE 4m10ch and 4m40ch
PANTOGRAPHS LOWERED AND LOCKED DURING [W2024/10878876
North Pole Depot North Pole Line A |Possession 09/02/25 Major Projects
and B 0720 Sun THE ALL LINE BLOCK PERIOD. 2m25ch and 5m40ch
- / NO ACCESS BETWEEN CROSSRAIL DEPOT AND |W2024/11255266
Old Oak Common  |[Engine and Possggsio 09/02/25 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. |Drainage Work
East Jn Carriage Line o~ 45 Sun {0720 Sun 2R89 TO TERMINTATE AT SLOUGH AND RETURN 5m45ch and 6m46ch
Carriage Line and oV [09/02/25 | 10/02/25 TO READING TRAIN CARE DEPOT. \évzgz\s/lgssng
Engine Sidin 0045 Sun 0500 Mon or
_ 9 g _ 0600 SUN TO 0720 SUN 3m30ch and 8m27ch
Old Oak Common [CrossRail Depot Washer Byp. ossession  |09/02/25 10/02/25 TRAINS TO RUN OVER THE MAIN LINES \W2024/10911696
East Jn Back Li 0045 Sun  |0500 Mon \F,eVEEvSETRﬁll\II\JIcTssA; OEALING BROADWAY / ACTON Prep for RDT
Paddington Acton West Lines Possession  |09/02/25 09/02/25 FORM.THESE SERVICES TO STABLE AT 3\%23?1%%%;&42%?1
a 0045 Sun 0145 Sun HEATHROW AIRPORT (ONLY). Patrolling
- - NO ACCESS BETWEEN THE GWML AND ACTON
Paddington ms 7to 12 |Possession |09/02/25  |09/02/25 YARD 4m65ch and 5m30ch
0045 Sun (0720 Sun ' W2024/10883300
NO TRAINS TO STABLE IN PLATFORMS 7-14. In Connection With
orms 1to 6 ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE | ineering Work
5/Des 4 anc(ij 0 Possession [09/02/25 09/02/25 PANTOGRAPHS LOWERED AND LOCKED DURING om5ch and 8m30ch
own and Up 0045 Sun  |0720 Sun
Relief THE ALL LINE BLOCK PERIOD. \F'{V;giéé 1;?'68;‘5%6
Subway Jn Line 6 Possession |09/02/25  |09/02/25 NO ACCESS BETWEEN CROSSRAIL DEPOT AND |, ') " a0
Link Line/Royal 0045 Sun 10720 Sun COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY. W2024/10919240
Oak Carriage 0720 SUN TO 0950 SUN Structures Examination
Loop Aand B TRAINS TO RUN OVER THE MAIN LINES 2m21ch and Sm47ch
NO ACCESS BETWEEN GWML AND ACTON W2024/10714142

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3917496 Portobello Jn Grand Canal Crossrail Depot  |Possession |09/02/25 09/02/25 YARD/NORTH LONDON LINES P-Way Maintenance
Continued (London) Junction Line 1 0045 Sun  |0720 Sun Om42ch and 4m71ch
0950 SUN TO 0500 MON 'W2024/11153513
West Ealing Greenford West Jn  |Down and Up Possession  |09/02/25 09/02/25 TRAINS TO RUN OVER THE MAIN LINES OHL Work
Greenford/Branch 0045 Sun 0720 Sun 0m53ch and 1m45ch
: : . ALL PANTOG TO BE LOWERED AND W2024/11242193
West Ealing \';\Ilstsfglrznitlg\g Bay |Possession 834/1%2/325 g%%zézs LOCKED IN ALING LOOPS NO.2 & NO.3  |OHL Work
un un AND 0445 SUN. 3m20ch and 5m25ch
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |09/02/25 09/02/25 LE 2 X 8 X 387 AT T5 HEATHROW W2024/11247_831
No1 0045 Sun 0720 Sun HLINE TO STABLE 2 X UNITS AT T4 Loiecoms Maintenance
2mOch and 2m50ch
Westbourne Park |Ladbroke Grove Line 6 Possession  |09/02/25 09/02/25 W2024/11177103
Jn - R Rail Def
0045 Sun 0720 Sun Hs2 JOC STATION DEVELOPMENT WORKS emove Rall Defects
] 1m30ch and 2m5ch
Westbourne Park Jn |Eastbound Possession |09/02/25  |09/02/25 ENANCE \W2024/10905824
0045 Sun  |0720 Sun
Westbound ALL PANTOGRAPHS TO BE LOWERED AND gﬂc\a’gﬂk ' amaoch
Turnback A LOCKED ON CARRIAGE ROADS 1&2 BETWEEN
0045 SUN AND 0720 SUN. W2024/10861991
North Pole Depot |North Pole Depot Transfer Sidings  |Sidings 09/02/25 09/0 Major Projects
1-6 Possession 0045 Sun 0720 Su EAS ITEM P/3925399 HAS BEEN MERGED INTO ~ 0m40ch and Sm27ch
THIS ITEM 'W2024/10938909
Portobello Jn Portobello Jn Paddington New |Sidings Permanent Way Inspection
(London) (London) Yard Possession 3m20ch and 4m55ch
i _ _ \W2024/11208133
West Ealing Jn |Hanwell Jn West Ealing Sidings 40 Technical Inspection
Sidings No 2 Loop |Possession 0600 Sun Om42ch and 5m70ch
/ No 3 Loop
Plasser
Works/Engineers
Sidings
North Pole Depot |North Pole Depot Carriage Road No. K 09/02/25 09/02/25
1 e 0045 Sun  |0720 Sun
Carriage Road Ins
2
Paddington Southall East Jn Lines 1 to ession |09/02/25 09/02/25
and Up Main 0145 Sun  |0600 Sun
West Ealing Jn  |Hanwell Jn ai BLOCKED To|09/02/25 09/02/25
$NoWLoop |Electric 0145 Sun  |0445 Sun
oop Trains
Paddington Acton West to 3/Down |Possession |09/02/25 09/02/25
Up Main 0600 Sun  |0720 Sun
Acton Main Line |Acton West ton Dive-Under |Possession |09/02/25 10/02/25
0720 Sun  |0500 Mon
Grand Canal Old Oak Common Engine and Possession |09/02/25 10/02/25
Junction East Jn Carriage Line 0720 Sun  |0500 Mon
Ladbroke Grove |Acton West Down and Up Possession |09/02/25 10/02/25
Relief 0720 Sun  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3917496 Acton West Acton West (inc.) Down and Up BLOCKED To0|09/02/25 10/02/25
Continued Relief Electric 0720 Sun  |0500 Mon
Trains
P2024/4032157 |[EA1310 |Hayes and Hayes and Up Bay Platform 5 |Possession  |09/02/25 09/02/25 TRAINS TO RUN OVER THE MAIN LINES. W2024/10909141
GW103 |Harlington Harlington 0001 Sun  |0800 Sun Patrolling
GW130 i i _ _ _ 11m54ch and 12m28ch
GW174 Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |09/02/25 09/02/25 \W2024/11212597
GW180 Jn 0001 Sun 0800 Sun Remove Rail Defects
Southall East Jn  [Southall East Jn Hanwell Up Goods|Possession  |09/02/25 09/02/25 mg%i?l%g%;é%om
Loop 0001 Sun  |0800 Sun Patrolling
Southall East Jn |Stockley Bridge Jn  |Down and Up Possession |09/02/25  |09/02/25 11m1l4ch and 12m17ch
(inc.) (inc.) Relief 0001 Sun 0800 Sun W2024/11195183
Platform Enhancements
Southall West Jn |Stockley Bridge Jn  |Goods Loops Possession |09/02/25 09/02/25 8m56ch and 9m14ch
0001 Sun  |0800 Sun \W2024/10927757
_ In Connection With
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 09/02/25 09/02/, Engineering Work
(inc.) (inc.) West Possession 10001 Sun 080 8m56¢h and 12m28ch
Southall West Jn  |Hayes and Hayes Up Sidings |Sidings 09/02/25 \(l:vozrgfnlli{sls?j:i%lvz\/ork
Harlington Possession  |0001 Sun 10m20ch and 10m60ch
Heathrow Airport |Heathrow Tunnel Jn |Down and Up Possession  |09/0
Jn Airport
Down Airport
Relief
Southall East Jn  |Stockley Bridge Jn |Down and Up Possession 09/02/25
(inc.) (inc.) Main 0445 Sun
P2024/4144866 |EA1320 |St. Pancras York Way North Jn  |East Coast P S "09/02/25 09/02/25 W2024/11231733
LN115 International Mainline & 0025 Sun 0630 Sun (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 St. Pancras Dock Jn South Dock Junctio iding€” 09/02/25 09/02/25
International Link Line Sj ession  |0025 Sun {0630 Sun (5 hrs)
Possessi
P2024/4119288 |[EA1320 St. Pancras York Way North Jn  |[East Possession  |11/02/25 11/02/25 'W2024/11158317
LN115 International Mg 0025 Tue 0420 Tue (4 hrs) S&T Work
LN3201 nnettion OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn i urve Protected 11/02/25 11/02/25
Path 0025 Tue  [0420 Tue (4 hrs)
York Way North  |St. Pancras th London Protected 11/02/25 11/02/25
Jn Internation ncline Path 0025 Tue  [0420 Tue (4 hrs)
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Anglia Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4119308 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |12/02/25 12/02/25 \W2024/11158437
LN115 International Mainline 0025 Wed 0440 Wed (4 hrs) S&T Work
LN3201 Connection OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 12/02/25 12/02/25
Path 0025 Wed |0440 Wed (4 hrs)
York Way North  |St. Pancras North London Protected 12/02/25 12/02/25
Jn International Incline Path 0025 Wed 0440 Wed (4 hrs)
P2024/4119322 |[EA1320 |St. Pancras York Way North Jn  |[East Coast Possession  |13/02/25 13/02/25 W2024/11158410
LN115 International Mainline 0025 Thu 0440 Thu (4 hrs) S&T Work
LN3201 Connection = OmOch and OmOch
S0O400
P2024/4119346 |EA1320 St. Pancras York Way North Jn  |East Coast Possession |14/02/25 14/02/25 \W2024/11158465
LN115 International Mainline 0025 Fri 0440 Fri (4 hrs S&T Work
LN3201 Connection OmOch and OmOch
S0O400 Silo Curve Jn Cedar Jn Silo Curve Protected 14/02/25 14/02/25
Path 0025 Fri 0440 S)
York Way North |St. Pancras North London Protected 14/02/25 14/02/
Jn International Incline Path 0025 Fri B0 Fri (4°nrs)
P2024/4141538 |[EA1360 |Acton Canal Acton Wells Jn Down and Up Line Blockage|09/02 02/25 W2024/11218620
MD170 Wharf Goods +Detonators (19 u 00 Sun Survey Work
8m45ch and 8m77ch
Acton Canal Acton Canal Wharf  [Up & Down Acton |Line Blockag 09/02/25
Wharf Jn Jn Branch +Detonator %u 2200 Sun
P2024/4080747 |[EA1370 |South Tottenham |Woodgrange Park Jn|Down and Up T&H|Possegsio 002/25 09/02/25 'W2024/10899413
West Jn 0025 sun 0835 Sun Follow-Up Work
6m35ch and 11m70ch
W2024/11290413
Track Survey
7m30ch and 9m30ch
'W2024/11218303
Tamping
10m45ch and 11m50ch
P2024/4143867 |[EA1370 |Barking Station Jn|Barking Line Blockage|08/02/25 08/02/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF  (W2024/11224781
+Detonators (0700 Sat  |1800 Sat TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
P2024/4143886 |[EA1370 Barking Station Jn|Barking J Single/Platform 1 |Line Blockage|10/02/25 10/02/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF \W2024/11224782
+Detonators |0700 Mon 1800 Mon TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4143899 |[EA1370 |Barking Station Jn|Barking Single/Platform 1 |Line Blockage|11/02/25 11/02/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF  |W2024/11224783
+Detonators |0700 Tue |1800 Tue TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND LATION CAN BE HANDED
BACK ON RE S ITH 30MINS NOTICE
P2024/4143889 |[EA1370 Barking Station Jn|Barking Single/Platform 1 |Line Blockage|12/02/25 12/02/25 BARKING P M 1 TO BE KEPT CLEAR OF \W2024/11224784
+Detonators (0700 Wed |1800 Wed TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN T, EN§,OF DEGRADED WORKING THIS
W E AND ISOLATION CAN BE HANDED
BAC REQUEST WITH 30MINS NOTICE
P2024/4143900 |EA1370 Barking Station Jn|Barking Single/Platform 1 |Line Blockage|13/02/25 13/02/25 BARKING PLATFORM 1 TO BE KEPT CLEAR OF \W2024/11224785
+Detonators |0700 Thu  |1800 Thu S Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
BACK ON REQUEST WITH 30MINS NOTICE
P2024/4143890 |[EA1370 |Barking Station Jn|Barking Single/Platform 1 |Line Blockage|14/02/25 14/02/ BARKING PLATFORM 1 TO BE KEPT CLEAR OF  (W2024/11224786
+Detonators [0700 Fri 0 Fri TRAINS Structures Work (Track Off)
13m17ch and 13m70ch
IN THE EVENT OF DEGRADED WORKING THIS
WORKSITE AND ISOLATION CAN BE HANDED
N BACK ON REQUEST WITH 30MINS NOTICE
P2024/4114542 |[EA1380 |Christian St Jn Limehouse Down and Up 12/02/25 W2024/11143034
Main 0440 Wed Remove Rail Defects
0OmOch and 1mOch
Fenchurch Street |Christian St Jn Down and Up Fast 12/02/25
Down and Up 0440 Wed
Slow
Fenchurch Street Platforms 1-4 12/02/25 12/02/25
0055 Wed 0440 Wed
P2024/4114547 |EA1380 Christian St Jn Limehouse Line Blockage|13/02/25 13/02/25 'W2024/11143035
+ Disconnect |0055 Thu (0440 Thu Remove Rail Defects
_ _ OmOch and 1mOch
Fenchurch Street |Christian St Jn Line Blockage|13/02/25 13/02/25 W2024/11199411
+ Disconnect |0055 Thu  |0440 Thu Station Work
0OmOch and O0m25ch
Fenchurch Stree Plg¥forms 1-4 Line Blockage|13/02/25 13/02/25
& + Disconnect |0055 Thu 0440 Thu

4
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4114551 |[EA1380 |Christian St Jn Limehouse Down and Up Line Blockage|14/02/25 14/02/25 \W2024/11143036
Main + Disconnect (0055 Fri 0440 Fri Remove Rail Defects
__ ; 0mOch and 1mOch
Fenchurch Street |Christian St Jn Down and Up Fast|Line Blockage|14/02/25 14/02/25
Down and Up + Disconnect |0055 Fri 0440 Fri
Slow
Fenchurch Street Platforms 1-4 Line Blockage|14/02/25 14/02/25
+ Disconnect 0055 Fri 0440 Fri
P2024/4114540 |[EA1380 |Grays Grays Platform 3 Possession  |11/02/25 11/02/25 'W2024/11143039
EA1390 0110 Tue  |0440 Tue Remove Rail Defects
EA1410 _ ~ OmOch and 5m50ch
Ockendon Ockendon Up & Down Loop |Possession |11/02/25 11/02/25 \W2024/11250177
0110 Tue 0440 Tue ‘ S&C Unit Renewal
Upminster Grays Up & Down Possession  |11/02/25 11/02/25 g\rflnaol(r:lrt]egs Q ilem?lglglz
Ockendon/Third 0110 Tue  |0440 Tue
Line Vo
Upminster Platform 1A Possession  |11/02/25 11/0825,
0110 Tue |0440T
P2024/4114543 |EA1380 |Grays Grays Platform 3 Possession |12/02/25 2/25 W2024/11143041
EA1390 0110 Remove Rail Defects
EA1410 i 0mOch and 5m50ch
Ockendon Ockendon Up & Down Loop |Possession |12 51 \W2024/11250178
g 0440 Wed S&C Unit Renewal
Upminster Grays Up & Down Possessig 25 12/02/25 g\rflnaol(r:lrt]egs Q ilem?lglglz
Ockendon/Third Wed |0440 Wed
Line
Upminster Platform 1A 12/02/25 12/02/25
0110 Wed |0440 Wed
P2024/4114548 |[EA1380 |Grays Grays Platform 3 13/02/25 13/02/25 \W2024/11250179
EA1390 0110 Thu  |0440 Thu S&C Unit Renewal
EA1410 _ (Maintenance Only)
Ockendon Ockendon Up & Possession  |13/02/25 13/02/25 2mOch and 4m40ch
0110 Thu  |0440 Thu W2024/11143042
Upminster Grays own Possession  |13/02/25 13/02/25 gﬁlrg;:/ ;I]?dalslnl?se(f)i(r:]ts
kegdon/Third 0110 Thu  |0440 Thu
Li
Upminster Plgtform 1A Possession  |13/02/25 13/02/25
Q 0110 Thu  |0440 Thu
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+Detonators

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2024/4114552 |[EA1380 |Grays Grays Platform 3 Possession  |14/02/25 14/02/25 'W2024/11250180
EA1390 0110 Fri 0440 Fri S&C Unit Renewal
EA1410 (Maintenance Only)
Ockendon Ockendon Up & Down Loop |Possession |14/02/25 14/02/25 2mOch and 4m40ch
0110 Fri 0440 Fri 'W2024/11143092
Upminster Grays Up & Down Possession |14/02/25 14/02/25 (F;n?.g]é)r:/ Zriiagn?géi%ts
Ockendon/Third 0110 Fri 0440 Fri W2024/11154730
Line o
Upminster Platform 1A Possession  |14/02/25 14/02/25 ?trli((:)tur:es I(ijsamér(;atr:on
0110 Fri (0440 Fri m2och and >mohc
P2024/4141539 |[EA1380 |Laindon Basildon Down and Up Line Blockage|09/02/25 09/02/25 W2024/11218502
Main +Detonators {0125 Sun  |0555 Sun Structures Examination
22m60ch and 23m50ch
Laindon Reversing Line Line Blockage|09/02/25 09/02/25
+Detonators {0125 Sun 0555 Sun
Laindon L/End Basildon C/End Down and Up BLOCKED To|09/02/25 09/0
Main A/C Electric  |0125 Sun  |0555
Trains
P2024/4141540 |EA1380 Laindon Basildon Down and Up Line Blockage|10/02/25 /25 W2024/11218511
Main +Detonators |0055 Mon Structures Examination
- - - - 22m60ch and 23m50ch
Laindon Reversing Line Line Blockage

Trains

Laindon L/End Basildon C/End Down and Up BLOCKED 10/02/25
Main AIC Eleg 0435 Mon
Train
P2024/4114220 |[EA1380 |Basildon Benfleet Down and Up P '08/02/25 08/02/25 PANTOGRAPHS TO BE LOWERED ON ALL W2024/11141155
EA1390 Main 0125 Sat  |0420 Sat STABLED TRAINS IN PITSEA UP SIDING OHL Work
25m65ch and 27m15ch
Pitsea Pitsea Jn Down and Up osgadSion  |08/02/25 08/02/25
Tilbury 0125 Sat 0420 Sat
Pitsea Pitsea Up Sidi Sidings 08/02/25 08/02/25
Possession 0125 Sat 0420 Sat
Benfleet Leigh-on-Sea L/End BLOCKED To|08/02/25 08/02/25
A/C Electric  |0125 Sat (0415 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4114544 |EA1380 |Basildon Chalkwell Down and Up Possession  |12/02/25 12/02/25 PANTOGRAPHS TO BE LOWERED ON ALL W2024/11199410
EA1390 Main 0130 Wed 0415 Wed STABLED TRAINS IN PITSEA UP SIDING Station Work
32m30ch and 32m55ch
Leigh-on-Sea Leigh-on-Sea Reversing Line Possession |12/02/25 12/02/25 W2024/11141181
0130 Wed |0415 Wed OHL Work
Pitsea Pitsea Jn Downand Up  |Possession |12/02/25 | 12/02/25 o B 28m3dch
Tiloury 0130 Wed (0415 Wed PL Stoneblowing
Pitsea Pitsea Down and Up Sidings 12/02/25 | 12/02/25 29m0ch and 32mOch
Sidings Possession  |0130 Wed |0415 Wed \W2024/11139767
S&T Points
Laindon Laindon Reversing Line  |BLOCKED To|12/02/25 12/02/25 24m35ch and 34m0ch
A/C Electric 0130 Wed |0415 Wed
Trains
Laindon L/End Basildon Down and Up BLOCKED To|12/02/25 12/02/25
Main A/C Electric  |0130 Wed 0415 Wed
Trains
P2024/4114549 |EA1380 Basildon Chalkwell Down and Up Possession |13/02/25 13/0 PANTOGRAPHS TO BE LOWERED ON ALL \W2024/11217992
EA1390 Main 0130 Thu |0415 STABLED TRAINS IN PITSEA UP SIDING PL Stoneblowing
_ _ _ _ _ 29m32ch and 32mOch
Leigh-on-Sea Leigh-on-Sea Reversing Line Possession |13/02/25 2/25 \W2024/11141182
0130 Th 0418 Thu OHL Work
Pitsea Pitsea Jn Down and Up Possession |13/ 5 2/25 53%:;54??1?%%32;“ 34ch
Tilbury 01 9415 Thu ,
S&T Points
Pitsea Pitsea Down and Up Sidings 13/0§/2 13/02/25 24m35ch and 34mOch
Sidings Possessi 1304Thu 0415 Thu
Laindon Laindon Reversing Line BLO o] 02/25 13/02/25
» lediic 130 Thu 0415 Thu
ai
Laindon L/End Basildon Down and Up KED To|13/02/25 13/02/25
Main C Ctric  |0130 Thu 0415 Thu
s
P

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4114559 |[EA1380 |Basildon Chalkwell Down and Up Possession  |14/02/25 14/02/25 PANTOGRAPHS TO BE LOWERED ON ALL W2024/11199414
EA1390 Main 0130 Fri 0415 Fri STABLED TRAINS IN PITSEA UP SIDING Station Work
28m75ch and 29m25ch
Leigh-on-Sea Leigh-on-Sea Reversing Line Possession  |14/02/25 14/02/25 W2024/11141183
0130 Fri 0415 Fri OHL Work
Pitsea Pitsea Jn Down and Up Possession |14/02/25 14/02/25 \Zlégg)?éfﬁgﬁggn 34ch
Tilbury 0130 Fri 0415 Fri PL Stoneblowing
Pitsea Pitsea Down and Up Sidings 14/02/25 | 14/02/25 29m32ch and 32m0ch
Sidings Possession 0130 Fri (0415 Fri W2024/11139785
S&T Points
Laindon Laindon Reversing Line  |BLOCKED To|14/02/25 14/02/25 24m35ch and 34m0ch
A/C Electric 0130 Fri 0415 Fri
Trains
Laindon L/End Basildon Down and Up BLOCKED To|14/02/25 14/02/25
Main A/C Electric 0130 Fri 0415 Fri
Trains
P2024/4113934 |EA1380 Basildon Chalkwell Down and Up Possession  |11/02/25 11/0 PANTOGRAPHS TO BE LOWERED ON ALL \W2024/11217989
EA1390 Main 0130 Tue |0415 STABLED TRAINS IN PITSEA UP SIDING PL Stoneblowing
_ _ _ _ _ 29mO0ch and 32mOch
Leigh-on-Sea Leigh-on-Sea Reversing Line Possession |11/02/25 2/25 \W2024/11140960
0130 Tu 0418 Tue Patrolling
Pitsea Pitsea Jn Down and Up Possession |11/ 5 2/25 \%\?%Zi?i]lir]gdggginom
Tilbury 01 90415 Tue S&T Points
Pitsea Pitsea Up Siding Sidings 11/082 11/02/25 \?ﬁg&%ﬂ/\lﬁlﬁ fggfch
Down Siding Possess) 130gfue 10415 Tue OHL Work
Laindon Laindon Reversing Line  |BLO 0/31/02/25  |11/02/25 24m35ch and 28m34ch
“Ele 0130 Tue 0415 Tue
aj
Laindon L/End Basildon Down and Up CKJID To|11/02/25 11/02/25
Main C#fectric 10130 Tue 0415 Tue
s
P2024/4114000 |[EA1380 |Shoeburyness Shoeburyness Line Blockage|09/02/25 09/02/25 \W2024/11140972
+ Disconnect [0200 Sun  |0455 Sun Patrolling
_ 35m35ch and 39m40ch
Southend Central [Southend Central Line Blockage|09/02/25 09/02/25
+ Disconnect |0200 Sun 0455 Sun
Southend Central [Shoeburyness Down and Up Line Blockage|09/02/25 09/02/25
L/End n + Disconnect |0200 Sun 0455 Sun
Shoeburyness Shoeburyn Carriage Sidings |Sidings 09/02/25 09/02/25
Washer Road Possession /0200 Sun 0455 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4135642 |[EA1390 |Barking Station Jn|Ripple Lane Down and Up Possession |09/02/25 09/02/25 'W2024/11201093
T&H/Down and Up 0035 Sun 0745 Sun Survey Work
Tilbury 7m5ch and 10m45ch
Barking Tilbury  |Barking Tilbury Line |Up Possession |09/02/25 09/02/25 'W2024/11200695
Line Jn Jn West Tilbury/Fenchurch 0035 Sun 0745 Sun Track Maintenance
Street 7m5ch and 7m70ch
Barking Tilbury  |Renwick Road Jn Up Riverside Possession  |09/02/25 09/02/25
Line Jn East 0035 Sun 0745 Sun
Upney Jn Down and Up Possession |09/02/25 09/02/25
Connecting Line 0035 Sun 0745 Sun
Barking Tilbury _ |Barking Down Fenchurch |Possession | 09/02/25 | 09/02/25 ~
Line Jn West Street/Tilbury 0035 Sun  |0745 Sun
4
P2024/3941800 |EA1390 Freightliner Depot |Dagenham Dock Down Ripple Lane |Possession |09/02/25 09/02/25 RAIL REPLACEMENT ROAD SERVICE TO W2024/11164029
East End GF Chord 0115 Sun  |0655 Sun OPERATE BETWEEN GRAYS, PURFLEET, Remove Rail Defects
FMC Connecting RAINHAM AND UPMINSTER 9m29ch and 16m20ch
Line 'W2024/10880547
Up Ripple Lane NO ACCESS AVAILABLE TO/FROM DAGENHAM S&T Points
Chord DOCK OR PURFLEET SIDINGS 9m29ch and 15m30ch
Renwick Road Jn |Freightliner Depot  |Exchange Sidings |Possession |09/02/25 /25 \W2024/11218251
East End GF 1-3 01158} Sun FREIGHT SERVICES TO BE RETIMED / NOT RUN |ggc Tamping
- - - - . 10mOch and 11mOch
Ripple Lane Ripple Lane Hanson Single Possession | 09/@2/2 C9102/25 FREIGHT TO TILBURY RAILPORT AND THAMES  \n2024/10880538
011 n/0655 Sun GATEWAY TO BE DIVERTED VIA THE OCKENDON S&T Points
Down Goods Possession 4 09/0§/2 10/02/25 SINGLE 9m29ch and 15m30ch
_ . _ ; 119Pun 0300 Mon ROAD TO BE OPEN AT PURFLEET LC \évgzpm_lczesos?s
Ripple Lane East |Barking Tilbury Line |Up Goods PossefSio 2/25  |10/02/25 om29 ?\'n Sd 15m30ch
Jn (Up Tilbur Jn East i mzoch and 1omsuc
(Up y) P 15Sun 0300 Mon Maintenance W2024/11272960
Ripple Lane West West Thurrock Jn |Down and Up n  [09/02/25  |09/02/25 Station Work
Yard Tilbury 0115 Sun  |0655 Sun 10m55ch and 13m9ch
'W2024/11096803
Dagenham Dock |Dagenham Dock mgs 09/02/25 10/02/25 Structures Examination
Possession 0115 Sun  |0300 Mon 10m50ch and 12m54ch
— \W2024/11249977
Purfleet Purfleet gl(?slgg:sion 09/02/25 10/02/25 Move Materials
0115 Sun 0300 Mon 10mOch and 16m20ch
Ripple Lane West (West Thurrock Jn and Up Possession |09/02/25 10/02/25
Yard 0655 Sun  |0300 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4141397 |[EA1390 |Barking Tilbury |Renwick Road Jn Up Riverside Possession  |10/02/25 10/02/25 W2024/11218311
Line Jn East 0030 Mon 0300 Mon PL Stoneblowing
_ ; _ 7m5ch and 7m60ch
Ripple Lane Down Tilbury Possession  |10/02/25 10/02/25
Up Tilbury 0030 Mon  |0300 Mon
Upney Jn Down and Up Possession |10/02/25 10/02/25
Connecting Line 0030 Mon  |0300 Mon
P2024/4118942 |[EA1390 |Renwick Road Jn |Freightliner Depot Exchange Sidings |Possession |09/02/25 09/02/25 W2024/11141163
East End GF 1-3 0700 Sun  |1540 Sun OHL Work
_ _ _ _ 9m45ch and 10m60ch
Ripple Lane Ripple Lane Hanson Sidings  |Possession |09/02/25 09/02/25
FMC Connecting 0700 Sun  |1540 Sun
Line
Down Ripple Lane
Chord
Up Ripple Lane
Chord
P2024/4113978 |[EA1390 |Grays Grays Platform 3 Possession |09/02/25 'W2024/11218308
EA1410 0110 Sun PL Stoneblowing
_ _ 21mOch and 24mOch
Purfleet East Tilbury D_own and Up Possession |09/0 \W2024/11140969
Tilbury 014'S Track Maintenance
West Thurrock Jn |Grays Third Line Possession 09/02/25 \%\?%%ir;ﬁqcﬁf&om
0110¥sun  |0635 Sun OHL Work
Grays Tilbury Town Seabrook Sidings |Sidin /25 |09/02/25 21m15ch and 22m18ch
Posse 110 Sun  |0635 Sun
Purfleet Purfleet Purfleet Long idi 09/02/25 09/02/25
Sidings sesgion 0110 Sun 0635 Sun
East Tilbury Thames Haven Jn  |Down and U CKED To|09/02/25 09/02/25
Tilbury A/C Electric  |0110 Sun  |0630 Sun
Y Trains
P2024/4114002 |[EA1390 |Grays L/End Stanford-le-Hope n Possession  |10/02/25 10/02/25 \W2024/11139807
EA1420 0005 Mon  |0420 Mon S&T Track Circuits
_ 20mO0ch and 24mOch
Thames Haven Jn|Thames Haven nd Up Possession |10/02/25 10/02/25 W2024/11141059
Th@mes Haven 0005 Mon  |0420 Mon Patrolling
Grays Tilbury To Gabrook Sidings |Sidings 10/02/25 | 10/02/25 19m70ch and 27m0ch
Possession 0005 M 0420 M 'W2024/11141123
on on OHL Work
21m4ch and 22m48ch

Electronic Copy - Uncontrolled when printed




Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

Anglia Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4141503 |[EA1410 |Ockendon Ockendon Up & Down Loop |Line Blockage|09/02/25 09/02/25 \W2024/11218468
+Detonators {0100 Sun 0640 Sun Survey Work
1m20ch and 2m8ch
Upminster East Jn/Ockendon Up & Down Line Blockage|09/02/25 09/02/25
Ockendon +Detonators [0100 Sun  |0640 Sun
P2024/4030733 |[EA1430 |Saxmundham Jn |Sizewell LC Up & Down Possession |09/02/25 14/02/25 NO ACCES EWELL BRANCH FROM 2300 |W2024/11276432
EA1520 Sizewell 2300 Sun  |1900 Fri ON SUN Track Maintenance
9TH FEB 2025 TO 1900 ON FRIDAY 14TH  198mOch and 99mOch
Woodbridge Halesworth Down and Up East|Possession |09/02/25 10/02/25 FEB \W2024/11104898
Suffolk/Up & Down 2300 Sun  |0550 Mon 20 LC Work
_ East Suffolk : 94m45ch and 94m57ch
Westerfield Jn Halesworth Down and Up East|Possession |10/02/25 11/02/25 BLO E \W2024/11148210
Suffolk/Up & Down 2315 Mon 0550 Tue Follow-Up Work
East Suffolk N REQUIRED FOR THE UP & DOWN 73m0ch and 81mOch
Westerfield Jn Halesworth Down and Up East|Possession |11/02/25 12/02/25 SIZEWELL
W2024/11148171
Suffolk/Up & Down 2315 Tue |0550 Wed Follow-Up Work
East Suffolk CD Enhancments: Sizewell C Project 73mOch and 81moch
Westerfield Jn Halesworth Down and Up East|Possession |12/02/25 13/0 \W2024/10864834
Suffolk/Up & Down 2315 Wed |0550 i i
East Suffolk Major Projects
Westerfield Jn Halesworth Down and Up East|Possession 90m22ch and 93méch

Suffolk/Up & Down
East Suffolk

'W2024/11148212
Follow-Up Work
73mO0ch and 81mOch
'W2024/11148211
Follow-Up Work
73mOch and 81mOch
W2024/11104761

LC Work

79m4ch and 79m10ch
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4110661 |[EA1430 Acle Acle Up Platform Possession |09/02/25 10/02/25 RAIL REPLACEMENT ROAD SERVICE IN 'W2024/10868489
EA1470 0100 Sun 0400 Mon OPERATION BETWEEN NORWICH AND Track Maintenance
EA1480 CROMER/SHERINGHAM AND LOWESTOFT/GT 12m70ch and 23m41ch
EA1490 |Brundall Jn Yarmouth Acle Single Possession |09/02/25 10/02/25 YARMOUTH W2024/11161131
EA1500 0100 Sun 0400 Mon Track Maintenance
EA1510 NO ACCESS LE TO/FROM CROWN POINT
Cromer Cromer Platforms 1-2 Possession |09/02/25  |10/02/25 VIA WENSU 15mé0ch and 16m60ch
0100 S 0400 M W2024/11264768
un on " Other E&P Work
Sheringham Up & Down Possession |09/02/25  |10/02/25 :QJ oS UISDLEYWNEIEL%:QUFI’\ILDA ;\'(: (I\)/I%'\élils\l |2NG 0m60ch and 1m52ch
Sheringham 0100 Sun 0400 Mon IGHT/MONDAY MORNING W2024/11068790 =
Rail Testing and Lubrication
North Walsham  |North Walsham Down Platform Possession |09/02/25 10/02/25 hitl m Jn S&C Treatment 6m5ch and 46m42ch
0100 Sun (0400 Mon \W2024/10915170
- . GE C)JCLIC TYPE 129A (AMENDED) S&T Maintenance
Reedham Jn Yarmouth Reedham Single |Possession |09/02/25 10/02/25 5mOch and 10m4ch
0100 Sun 0400 Mon W2024/11120522
Thorpe Jn Oulton Broad North |Down and Up Possession |09/02/25 Track Maintenance
In Lowestoft 0100 Sun 0m60ch and 2m18ch
'W2024/11195104
Whitlingham Jn |Cromer Down and Up Possession | 09/02/25 Station Work
Branch/Up & 0100 Sun 16mOch and 16m30ch
Down Branch W2024/111_20507
Yarmouth Yarmouth Platforms 2-4 Possession |09/0 G2/25 S&C Tamping
o1ef’s 0 Mon 1m20ch and 2m18ch
Yy 4
Yarmouth Yarmouth All Sidings Sidings 10/02/25
Possession€ |0100§5un (0400 Mon
Lowestoft Lowestoft Platforms 2-4 Poss /25 10/02/25
15 Mon |0400 Mon
20
Oulton Broad Oulton Broad North |Up & Down East (¢} \ 10/02/25 10/02/25
Swing Bridge Jn Suffolk 0015 Mon  |0400 Mon
Thorpe Jn Lowestoft Down and U ession |10/02/25 10/02/25
0015 Mon (0400 Mon
P2024/4138290 |EA1470 |Whitlingham Jn  |Brundall Jn Line Blockage|08/02/25 08/02/25 W2024/11207221
0020 Sat 0515 Sat Station Work
5m55ch and 5m71ch
P2024/4138982 |[EA1470 |Brundall Jn Cantley Line Blockage|14/02/25 14/02/25 W2024/11210134
+ EPR 0015 Fri 0445 Fri Station Work
7m50ch and 7m70ch
P2024/4140767 |EA1530 Kennett Bury St. Edriund Down and Up Line Blockage|08/02/25 09/02/25 \W2024/11207874
Main +Detonators 2330 Sat 0755 Sun Track Maintenance
_ _ 19m60ch and 20m18ch
Redland GF Redland GF Redland Siding Sidings 08/02/25 09/02/25
Possession 2330 Sat  |0755 Sun
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EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/4132531 |[EA1560 |Welney Road Horsemoor AHB Down and Up Line Blockage|09/02/25 09/02/25 W2024/11169547
AHB Main +Detonators {0030 Sun 0830 Sun Remove Rail Defects
80mOch and 81m50ch
P2024/4167535 |[EA1560 |March March Up Reception/Up |Line Blockage|10/02/25 11/02/25 \W2024/11288072
Goods No.1 (Between 2300 Mon  |0600 Tue P-Way Maintenance
Trains)+Deto 85mOch and 85m70ch
nators
P2024/4167536 |[EA1560 |March March Up Reception/Up |Line Blockage|11/02/25 12/02/25 \W2024/11288076
Goods No.1 (Between 2300 Tue 0600 Wed P-Way Maintenance
Trains)+Deto 85mOch and 85m70ch
nators =
P2024/4080769 |[EA1560 |Three Horse Kings Dyke Down and Up Possession |09/02/25 09/02/25 \W2024/11025344
Shoes Main 0045 Sun {0830 Sun S&T Work
91m28ch and 94m20ch
'W2024/11210969
Resignalling Work
91m28ch and 97m20ch
P2024/4080811 |[EA1560 |Three Horse Harts Drove LC Down and Up Line Blockage|09/02/25 10/02 W2024/10927929
Shoes Main +Detonators (2245 Sun 40 Mo S&T Maintenance
93m26¢ch and 94m68ch
'W2024/11025919
S&T Work
N 91m28ch and 94m20ch
P2024/4139757 |[EA1580 |Shippea Hill Brandon Down and Up Line Blockagg 09/02/25 W2024/11212039
Main + EPR Ofsun  |0755 Sun (9 hrs) Survey Work
77m15ch and 86m29ch
P2024/3985190 |[EA1580 Thetford Hethersett GF Down and Up Line B ﬁ.’- 02/25 12/02/25 'W2024/11187060
Main + 0010 Wed |0535 Wed P & D Maintenance
105m29ch and 111mOch
Wymondham Wymondham Mid Norfolk lofkage|12/02/25 12/02/25 \W2024/10657075
Railway E 0010 Wed 0535 Wed LC Work
96m42ch and 114mOch
\W2024/10928157
S&T Maintenance
104m15ch and 108m20ch
P2024/4080758 |[EA1580 |Harling Road Spooner Row nd Line Blockage|09/02/25 10/02/25 W2024/10928155
al + EPR 2300 Sun  [0500 Mon S&T Maintenance
104m15ch and 108m20ch
P2024/4080867 |[EA1580 |Harling Road Spooner Rq n and Up Line Blockage|12/02/25 13/02/25 W2024/10928158
ain + EPR 2300 Wed 0500 Thu S&T Maintenance
104m15ch and 108m20ch
P2024/4080834 |[EA1580 |Harling Road Spooner Row Down and Up Line Blockage|13/02/25 14/02/25 'W2024/10928159
Main + EPR 2300 Thu  |0500 Fri S&T Maintenance

104m15ch and 108m20ch
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
Anglia Route Version 4.2
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2024/3940645 |[EA1010 |Liverpool Street |Bethnal Green West |Down and Up Possession  |15/02/25 16/02/25 TRAINS TO TRAVEL OVER MAIN / ELECTRIC LINESW2024/11039348
Jn Suburban 0105 Sat 2245 Sun BETWEEN BETHNAL GREEN WEST JN AND Station Work
i i LIVERPOOL ST OmOch and Om48ch
Liverpool Street Platforms 1-4 Possession  |15/02/25 16/02/25 \W2024/10872659
0105 Sat 2245 Sun TRAINS TO R LATFORMED IN PLATFORMS |Track Maintenance

OCHSTREET

A LO/FROM PLATFORMS 1-4 AT
@ OL STREET FROM 0105 SAT TO 2245

NO TIAINS TO BE STABLED IN PLATFORMS 1-4
ERPOOL STREET

MTREL TO STABLE 4 UNITS AT LIVERPOOL
STREET (HIGH LEVEL)

CD Structures: Bishopsgate Tunnel

0OmOch and Om77ch
'W2024/11111131
Structures Work
OmOch and Om77ch
'W2024/10616949
Structures Work
OmOch and Om77ch
'W2024/11135348
Remove Rail Defects
OmOch and Om77ch

X
2
&

&
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EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3940652 |[EA1010 Bethnal Green Manor Park Down and Up Possession |16/02/25 16/02/25 NO ARL SERVICES BETWEEN CAMDEN ROAD \W2024/10649770
EA1020 East Jn Electric 0200 Sun 2300 Sun /AND STRATFORD. RAIL REPLACEMENT IN S&T Maintenance
EA1150 OPERATION 3m60ch and 4m10ch
EA1180 |BowJn Gas Factory Jn Up Stratford Down |Possession  |16/02/25 17/02/25 W2024/11150125
EA1280 0200 Sun 0245 Mon THAMESIDE FR T SERVICES TO RUN VIA TAH|S&T Work
EA1320 i ACCESS AVAI TO NLL INCLINE 2m58ch and 3m10ch
EA1340 Manor Park Down and Up Possession |16/02/25  |16/02/25 THROUGHO W2024/11154349
EA1350 Main 0200 Sun 2300 Sun NO ACC AIBQBLE TO UP/DOWN OHL Work
Eﬁiigo Temple Mills West  |Down and Up Possession  |16/02/25 16/02/25 CANON HROUGHOUT 3\?;%52‘2?1?’1%1?016‘3*1
n Temple Mills 0200 Sun 2300 Sun N S AVAILABLE INTO THE CCOS. RAIL oo i o
Camden Road Stratford Down and Up Possession  |16/02/25 16/02/25 EMENT IN OPERATION BETWEEN FOR 1 y40ch and 5m55ch
Central Jn North London 0200 Sun 2300 Sun MTR ECSERVICES W2024/11174645
- Off Track Work
Camden Road  |Westbourne Road Jn|Down North Possession |16/02/25  |16/02/25 A STRATFORD SERVICES TO DIVERT TO/ |5 1 b 204 3m76ch
East Jn London Relief 0200 Sun 2300 Sun FROM LIVERPOOL STREET VIA HACKNEY DOWNSW2024/10733177
Carpenters Road |Lea Jn Up Channelsea  |Possession |16/02/25 16/02/ gtrlé%tur:es Exrm;gaﬂon
North Jn Loop 0200 Sun 230 C2C SERVICES TO RUN TO FENCHURCH STREET £f7PoC0 8l S0
VIA WEST HAM ONLY .
Carpenters Road |Carpenters Road Carpenters Road |Possession |16/02/25 16/02/2 Track Maintenance
South Jn North Jn Curve 0200 Sun Sun LUL TO NOTE CENTRAL AND JUBILEE LINE TO BE 3m5ch and 3m62ch
OPEN \W2024/11143639
Channelsea North |High Meads Jn Down and Up Possession |16/02, 6/02/25 OHL Work (Ground Level)
Jn High Meads Curve 020¢'Su 0 Sun NO TRAINS TO BE STABLED IN PLATFORMS 1-2 |2m66ch and 5m36ch
_ AT STRATFORD \W2024/10739949
Channelsea Stratford Central Jn  |Down and Up Possession 16/02/25 Welding and Grinding
South Jn West Channelsea Curve 0200%su 2300 Sun IARL TO STABLE UNITS ADDITIONALLY AT 3m10ch and 1m76ch
Forest Gate Jn  |Woodgrange Park Jn|Down and Up Possegfion /25 16/02/25 LONDON EUSTON W2024/10903775
Branch 00 Sun 12300 Sun S&C Unit Renewal
o~ NO ACCESS TO BOW YARD (Maintenance Only)
High Meads Jn  |Temple Mills East Jn |[Down and Up io |16/02/25  |16/02/25 BOW YARD TO BE CLEAR OF STABLED TRAINS  2milch and 3m76ch
High Meads Log 0200 Sun  |2300 Sun \W2024/11174654
ACCESS TO/FROM ORIENT WAY CS VIA URFDO Inspections
Highbury Vale Jn |Canonbury West Jn |Up/Down ession  |16/02/25 16/02/25 COUNTRY END ONLY UNTIL 2300 SUN 2mlch and 3m76ch
Canonb 0200 Sun  [2300 Sun ACCESS TO/FROM ORIENT WAY CS VIA LONDON \W2024/11215834
END ONLY AFTER 2300 SUN OHL Work
Lea Jn High Meads Jn Down Possession |16/02/25  |16/02/25 ORIENT WAY CS TO BE LIVE THROUGHOUT 3m47ch and 5m65ch
C 0200 Sun 2300 Sun ECS TO/ FROM ORIENT WAY TO RUN VIA W2024/10652435
: TOTTENHAM HALE AND REVERSE UNTIL 2300 |off Track Work
Manor Park Manor Park ssenger Possession  |16/02/25 16/02/25 SUN
idg 0200 Sun 12300 Sun 2m40ch and 1m76ch
CD Track: Up Channelsea Curve Follow U \W2024/11045506
Navarino Road Jn|Navarino Rge@Jn ham Road Possession |16/02/25  |16/02/25 Il v P Structures Examination
Curve 0200 S 5300 S MTCE: EO2 Maintenance 2mich and 3m35ch
un un
NLL CYCLIC TYPE 10 W2024/11283740
Pudding Mill Lane [Pudding Mill Las# [CRL Eastbound |Possession |16/02/25 17/02/25 P & D Maintenance
0200 Sun 0245 Mon 2mOch and 3m74ch
CRL Westbound W2024/10619950
Ruckholt Rd Jn  |Ruckholt Rd Jn Temple Mills Loop |Possession |16/02/25 16/02/25 Patrolling
; ; 0200 Sun 2300 Sun 4m55ch and 3m5ch
R tion L
eception Line W2024/11257702
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
Anglia Route Version 4.2
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3940652 Stratford Maryland Platform Possession [16/02/25 17/02/25 S&C Tamping
Continued 10A/Avoiding Line 0200 Sun 0245 Mon 5m20ch and 5m60ch
\W2024/10652437
Stratford Platforms 1-2 Possession  |16/02/25 16/02/25 URFDO Inspections
0200 Sun 2300 Sun 2m40ch and 1m76ch
Westbourne Road|Camden Road East |Up North London |Possession |16/02/25 16/02/25 \Fl)v20§4'\//|11_2t8 3680
Jn Jn Reversible 0200 Sun  [2300 Sun aintenance
2mOch and 1m75ch
Bow Midland Bow Midland Bow Yard Sidings 16/02/25 | 16/02/25 W2024/11174633
Possession  |0200 Sun 2300 Sun 'Welding and Grinding
2mlch and 3m76ch
Bow Jn Forest Gate Jn Down and Up Possession |16/02/25 17/02/25 o \W2024/10738454
Main 2300 Sun  |0245 Mon Follow Up Tamping
Down and Up 2mlch and 4mOch
Electric

X
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Network Rail
Anglia Route

EAS - Section 7
Version 4.2

Data freeze: EAS_V4 2 2025

Week 47 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/3889678 |EA1010
GW103
XR001
XR002

Abbey Wood
Elizabeth Line

Stepney Green
Junction

Westbound

Possession

15/02/25
0050 Sat

17/02/25
0200 Mon (52 hrs)

NO ECS MOVES TO TAKE PLACE

NO TRAINS TO BE STABLED IN PLUMSTEAD

CCOS NR
Western Network
Boundary EB

Westbourne Park
Turnbacks/Sidings

Turnback A
Turnback B
Turnback C

Possession

15/02/25
0050 Sat

17/02/25
0200 Mon (52 hrs)

SIDINGS ROADS 1 TO 8 &€“ OUTSTABLING
REQUIRED ICW E MAINTENANCE

TRAIN STA PLATFORM 4 ABBEY WOOD

Plumstead Depot
Cross Over

Plumstead Depot
Cross Over

Stabling Sidings
5-8
Stabling Lines 1-4

Head Shunt

Maintenance
Siding Head Shunt
Maintenance
Sidings 9-12 and
head shunt

Possession

15/02/25
0050 Sat

17/02/25
0200 Mon (52 hrs)

Stepney Green
Junction

Abbey Wood
Elizabeth Line

Eastbound

Possession

15/02/25
0050 Sat

17/02

0200 rs)

Westbourne Park
Jn

Pudding Mill Lane

CRL Westbound
CRL Eastbound

&

Possession

15/02/25
0050 Sat

&

02/25

020@ Mon (52 hrs)

O

\W2024/11261317
'Vegetation Clearance
22km124m and 24km345m
'W2024/11261405

S&C Maintenance
16km256m and 19km560m
W2024/11261443

S&C Unit Renewal
(Maintenance Only)
16km256m and 19km560m
W2024/11261446
Drainage Work

22km124m and 24km345m
W2024/11219672

Major Projects

Okm-250m and Okm475m
'W2024/11221095

OHL Work (Maintenance)
22km124m and 24km345m
W2024/11219629

ES Duties Only

Okm-250m and 10km542m
'W2024/11280939
Structures Work
18km700m and 19km515m
'W2024/11280924
Structures Work
Okm-173m and 10km542m
'W2024/11280942
Structures Work
Okm-173m and 10km542m
'W2024/11280945

S&C Maintenance
22km124m and 24km345m
W2024/11219752

Major Projects

Okm-173m and 5km51m
'W2024/11219804

Major Projects

Okm-173m and 10km542m

&
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3937890 |[EA1010 |Chadwell Heath |Chadwell Heath Turnback Line Possession  |15/02/25 17/02/25 RAIL REPLACEMENT ROAD SERVICE IN \W2024/10872843
EA1011 0200 Sat 0400 Mon OPERATION FOR GA SERVICES BETWEEN Track Maintenance
EA1040 INGATESTONE / SHENFIELD AND NEWBURY 14m5ch and 19m52ch
Gidea Park Gidea Park Turnback Line Possession |15/02/25 17/02/25 PARK W2024/11282929
. . 0200 Sat 0400 Mon S&C Unit Renewal
Stabl L 1-4
abling Lines GA SOUTHEN RIA SERVICES TO TURN IN (Maintenance Only)
lIiford Manor Park Up Passenger Possession  |15/02/25 17/02/25 PLATFORMS_1- SHENFIELD, OPERATING TO /{7m0ch and 8m20ch
Avoiding 0200 Sat 0400 Mon FROM C Y ECTION \W2024/10743587
Manor Park lIiford Down Passenger |Possession |15/02/25 17/02/25 GA SERVICES TO TURN IN gﬂ?&hugn\évg:iys ch
Avoiding 0200 Sat 0400 Mon PLA @ MS I-5 AT SHENFIELD, OPERATING TO / \\/2024/10714640
Shenfield L/End Jn |Down and Up Possession |15/02/25 |17/02/25 NQOUNTRY DIRECTION guggthOBkg .
Main 0200 Sat 0400 Mon NO MR EL SERVICES BETWEEN STRATFORD | yo0>4)11985303
E@chﬂignd up L | HENFIELD Off Track Work
- : - RAIL REPLACEMENT ROAD SERVICE T
Romford Upminster Single Possession |15/02/25 17/02/25 OPERATE BETWEEN SSENFSIELD A(\:ND © 11m35ch and 13m55ch
0200 Sat  |0400 M STRATFORD FOR MTREL SERVICES gg&f;ﬁ;ﬁ:i;ﬁce Train
Shenfield Shenfield Up Passenger _ |Possession |15/02/25 | 17/0 g"TTFF;AET'I-:cS)ERDVF',EAE?FTOORfATSAEXKIET)%RI'\,\’I”T'\(‘)AEEF Fég'g 10mOch and 12m30ch
Loop 0200 Sat 0400 ON THE SAT W2024/11196913
- — Drainage (Rail-Vac
Aldersbrook Aldersbrook All Lines Sidings 15/02/25 1 /25 RAIL REPLACEMENT ROAD SERVICE TO 15rr|175?:h gndl 18m%0ch
Carriage Sidings |Carriage Sidings Possession {0200 Sat 0400M
g g g g on OPERATE SHENFIELD TO NEWBURY PARK AND |W2024/10753208
liford liford Carriage Sidings |Sidings 1512 102125 ROMFORD TO STRATFORD FOR MTREL C2 Rerail - Both Rails
Possession oVt 400 Mon SERVICES 14m5ch and 19m55ch
'W2024/11144811
Romford Romford Romford Sidings 15/02425 17/02/25 IARL ROMFORD TO UPMINSTER SERVICE NOT TO [Structures Examination
Engineers Depot |Possesgon at /0400 Mon RUN 14m5ch and 14m47ch
Up Sidings NO TRAINS TO STABLE ON ROMFORD TO \W2024/11285217
4 UPMINSTER SINGLE Off Track Work
11m35ch and 13m55ch
PANTOGRAPHS TO BE LOWERED ON ALL 'W2024/10787716
STABLED TRAINS IN ALDERSBROOK CS, IN Survey Work
ILFORD DEPOT ALL LINES, SIDINGS AND SHEDS, 10mOch and 13m55ch
IN GIDEA PARK TURNBACK LINE AND IN GIDEA  \W2024/10787717
PARK STABLING LINES 1 TO 4 BETWEEN 0200 Survey Work
SAT TO 2200 SUN. 10mOch and 13m55ch
W2024/11196824

&

DIESEL SHUNT MOVES PERMITTED WITHIN
DEPOT (TO BE AGREED BETWEEN DEPOT
SHUNTER AND PICOS)

ILFORD DEPOT YARD ROADS 17-22 TO BE KEPT
CLEAR

GA TO OUTSTABLE 6 X 720 UNITS AT LIVERPOOL
STREET ON FRI NIGHT,SATURDAY NIGHT AND
SUNDAY NIGHT

FELIXSTOWE / IPSWICH FREIGHT SERVICES TO
BE DIVERTED VIA BURY ST EDMUNDS / ELY /

Drainage (Rail-Vac)
15m75ch and 18m30ch
W2024/11142214
Major Projects

7m63ch and 8m33ch
'W2024/11000430
Structures Examination
7m30ch and 9m56¢ch
'W2024/11133661
Track Maintenance
6m20ch and 9m75ch
'W2024/10714276
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Network Rail
Anglia Route

EAS - Section 7
Version 4.2

Data freeze: EAS_V4 2 2025

Week

47 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/3937890
Continued

PETERBOROUGH / LEICESTER AND NUNEATON

c2c TO RUN TO FENCHURCH STREET VIA WEST
HAM

LUL TO NOTE
LUL TO NOT.

AL LINE TO BE OPEN
EE LINE TO BE OPEN
ISOLATI FECTING ILFORD CS TO BE
HAN BY 2200 SUN
IS NS AFFECTING GIDEA PARK CS TO BE

BACK BY 0100 MON
AWDFHarold Wood Up Main Re-Rail
ack: Seven Kings Drainage Follow Up
CD Track: lliford Up Electric Re-Rail Follow Up

Survey Work

14m16ch and 19m10ch
W2024/11289649
Remove Rail Defects
19m60ch and 20mOch
'W2024/11150102

S&T Work

6m20ch and 7mOch
'W2024/11138178
Station Work

8m45ch and 8m45ch
'W2024/11218094
\Vegetation Clearance
16m79ch and 19m55ch
\W2024/10714275
Survey Work

14m16ch and 19m10ch
'W2024/10714639
Survey Work

6m20ch and 9m75ch

P2024/4113864

EA1011

Ingatestone

Ingatestone

Down Passenger
Loop

Line Blockage
+ Disconnect

Shenfield C/End

Church Lane LC
(CCTV) (EA1011)

Down and Up
Main

Line Blockage
+ Disconnect

\W2024/11136144
Track Maintenance
21mOch and 25m0ch

P2024/4113851

EA1011

Ingatestone

Chelmsford L/End

Down and Up
Main

17/0225
Mon

17/02/25
0505 Mon

Ingatestone

Down Passenger
Loop

P2024/4097937

EA1011

Chelmsford

Chelmsford

Hatfield Peverel

A7/02/25
0050 Mon

17/02/25
0505 Mon

W2024/11218394
Survey Work

22m48ch and 23m65ch
\W2024/11135555

S&T Maintenance
22m40ch and 29m20ch

Possession

16/02/25
0115 Sun

16/02/25
0635 Sun

Possession

16/02/25
0115 Sun

16/02/25
0635 Sun

Chelmsford

Chelmsford

cline
Pojpt Office Yard

Sidings
Possession

16/02/25
0115 Sun

16/02/25
0635 Sun

\W2024/10970877
Station Work
30m30ch and 35m70ch

9
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
Anglia Route Version 4.2
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943527 |[EA1011 |Witham Witham C/End Down Passenger |Possession |16/02/25 16/02/25 GE CYCLIC TYPE L \W2024/11146728
EA1070 Loop/Platform 4 0135 Sun  |0650 Sun S&T Work
_ _ _ 44mOch and 46m10ch
Witham C/End Witham L/End Up Passenger Possession |16/02/25 16/02/25 \W2024/11198796
Loop/Platform 1 0135 Sun 0650 Sun Platform Enhancements
Witham Jn Braintree Up & Down Possession  |16/02/25 16/02/25 35;?)622?1?%%35%3&}1
Braintree 0135 Sun 0650 Sun Other E&P Work
Witham L/End ~ |Marks Tey C/End  |Down and Up Possession |16/02/25  |16/02/25 38m40ch and 41m60ch
Main 0135Sun (0650 Sun W2024/10927550
Track Maintenance
o 38m10ch and 46m10ch
\W2024/11153220
Structures Examination
{ 38m10ch and 39m0ch
P2024/4097938 |[EA1011 |Marks Tey Jn Marks Tey Down & Up Line Blockage|17/02/25 17/02/25 W2024/11069193
EA1070 Sudbury + Disconnect (0115 Mon (0440 Rail Testing and Lubrication
EA1080 i i _ 38m25ch and 39m20ch
Witham Witham C/End Down Passenger |Line Blockage|17/02/25 17/0 \W2024/11068486
Loop/Platform 4 |+ Disconnect |0115 Mon [0440 M Patrolling
Witham Jn Witham Jn Up & Down Line Blockage|17/02/25 3\?%223520%%%3;_’? 70ch
Braintree + Disconnect |0115 S&T Points
Witham L/End Marks Tey C/End Down and Up Line Blockage|17. 38m20ch and 39m20ch
Main + Disconnect Jg 0440 Mon

Witham C/End

Up Passenger
Loop/Platform 1

2/25 17/02/25
Mon |0440 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3942224 |EA1011 Claydon GF Claydon GF Down Goods Loop|Possession  |16/02/25 16/02/25 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 |\W2024/11192776
EA1012 0200 Sun  |0715 Sun AT IPSWICH Other E&P Work
EA1120 i 64mOch and 69mOch
EA1130 |Derby Road Derby Road Down and Up Possession |16/02/25 |16/02/25 PANTOGRAPHS TO BE LOWERED ON TRAINS  \W2024/10918444
EA1430 Felixstowe 0200 Sun 0715 Sun STABLED AT IP H AND CS Patrolling
EA1440 - - 67m55ch and 70m50ch
EA1450 |EastSuffolk Jn  |Woodbridge Down and Up East|Possession |16/02/25 16/02/25 GA TO OUT FROM DOWN & UP GOODS  |W2024/11117875
EA1460 Suffolk 0200 Sun  |0715 Sun S&T Work
EAL744 Europa Jn Boss Hall Jn Down and Up Possession |16/02/25 16/02/25 3ABLE TRAINS FROM RECEPTION ﬁ%%i‘;?ﬁg%;ggﬁkh
Sacon Factory 0200 Sun 0715 Sun E OUTSTABLED AT WEMBLEY Isignaliing Works
Felixstowe Beach |Felixstowe Beach LC|Up & Down Possession |16/02/25  |16/02/25 WICH YARD 69m71ch and 71m21ch
Jn Felixstowe Curve 0200 Sun  |0715 Sun W2024/11069155
@CLIC TYPEC Rail Testing and Lubrication
Gun Lane Trimley C/End Trimley Loop Possession  |16/02/25 16/02/25 67m65ch and 70m40ch
Junction 0200 Sun 0715 Sun 'W2024/11064966
_ ] ; . Station Work
Halifax Jn Halifax Jn Single Possession |16/02/25 16/02/ 68m46ch and 68m76ch
0200 Sun 071 W2024/10933729
Ipswich East Suffolk Jn Down & Up Possession  |16/02/25 gixcztgéﬁsaﬁéaég'rgg%%?]
L toft
owesto 0200 Sun W2024/11186709
Ipswich Platforms 1-4 Possession |16/0 \Vegetation Clearance
020fs 72m23ch and 84m30ch
\W2024/11224200
Ipswich Goods Jn |East Suffolk Jn Down & Up Goods|Possession 16/02/25 OHL Work (Maintenance)
Reception No.1 0200y5un 0715 Sun 64mOch and 71m21ch
'W2024/10981270
Manningtree East |Manningtree North  |North Curve 2/25 16/02/25 S&C Grinding Train
Jn Jn 00 Sun  |0715 Sun 68m60ch and 69mO0ch
_ \W2024/11022072
Manningtree Stowmarket L/End  |Down and Up 16/02/25 16/02/25 Structures Examination
North Jn Main 0200 Sun 0715 Sun 71m0ch and 72m16ch
Trimley Felixstowe North Up & Dow ession |16/02/25 16/02/25 ‘(’)fogz‘” ]i'(o\?v38i14
Quay FLT Qua 0200 Sun (0715 Sun jack vor
y y y 4 67m65ch and 69m20ch
Westerfield Jn  |Felixstowe Town Up Possession [16/02/25  |16/02/25 \W2024/10918452
e Whgle 0200 Sun 0715 Sun Patrolling
_ 72m23ch and 84m30ch
Barham Barham Sidings 16/02/25 16/02/25 W2024/11179569
Possession {0200 Sun  |0715 Sun Drain Train (maintenance
East Suffolk Jn_|East Suffol ival Line Sidings 16/02/25  |16/02/25 O et and Gomaeh
Possession {0200 Sun  |0715 Sun \W2024/10832971
Ipswich Ipswich Ipswich Top Yard |Sidings 16/02/25  |16/02/25 gf‘TS"gaLme':ja;‘ge Soch
; m55ch an m50c
Field Sidings Possession 0200 Sun 0715 Sun W2024/10920163
_ No.1-2 _ Tamping
Ipswich Goods Jn |East Suffolk Jn Ipswich Upper Sidings 16/02/25 16/02/25 62m55ch and 63m25ch
Yard Possession 0200 Sun 0715 Sun \W2024/11029903
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2 2025
Anglia Route Version 4.2
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3942224 Reception No.2-3 054 Inspections
Continued Derby Road Derby Road Down and Up Line Blockage|16/02/25 16/02/25 S\gaszaﬁoznggg;n 50ch
Felixstowe (Between 10715 Sun  |1055 Sun Track Maintenance
Trains)
Felixstowe Beach |Felixstowe Beach LC |Up & Down Line Blockage|16/02/25 16/02/25 75m10ch and 76m40ch
Jn Felixstowe Curve |(Between 0715 Sun  |1055 Sun
Trains)
Gun Lane Trimley C/End Trimley Loop Line Blockage|16/02/25 16/02/25
Junction (Between 0715 Sun  |1055 Sun
Trains)
Trimley Felixstowe North Up & Down North |Line Blockage|16/02/25 16/02/25
Quay FLT Quay (Between  |0715Sun  |1055 Sun ~
Trains)
Westerfield Jn Felixstowe Town Up & Down Line Blockage|16/02/25 16/02/25
Felixstowe Single |(Between 0715 Sun  |1055 Sun
Trains)

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks Work Type
P2024/3942206 |[EA1011 |Claydon GF Claydon GF Down Goods Loop|Possession  |17/02/25 17/02/25 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 |\W2024/11069232
EA1012 0210 Mon 0430 Mon AT IPSWICH Rail Testing and Lubrication
EA1120 i i 67m65ch and 70m40ch
EA1430 East Suffolk Jn  |Westerfield Down and Up East|Possession |17/02/25 17/02/25 PANTOGRAPHS TO BE LOWERED ON TRAINS W2024/11117923
EA1744 Suffolk 0210 Mon {0430 Mon STABLED AT IP H AND CS S&T Work
- 73m32ch and 73m57ch
Europa Jn Boss Hall Jn Down and Up Possession 17/02/25 17/02/25 GA TO OUT FROM DOWN & UP GOODS \W2024/10920164
Bacon Factory 0210 Mon  |0430 Mon Tamping
: Curve : FLIM TO ABLE TRAINS FROM RECEPTION  |gom52ch and 70m25ch
Ipswich East Suffolk Jn Down & Up Possession |17/02/25 17/02/25 \W2024/11029860
Lowestoft 0210 Mon  |0430 Mon ;
054 Inspections
Ipswich Platforms 1-3 Possession |17/02/25 17/02/25 67m50ch and 70m50ch
0210 Mon (0430 Mon W2024/10919102
Track Maintenance
Ipswich Goods Jn |East Suffolk Jn Down & Up Goods|Possession |17/02/25 17/02/25 67mOch and 70m50ch
Reception No.1 0210 Mon  |0430 Mon W2024/1102220f1 .
Structures Examination
Manningtree East [Manningtree North  |North Curve Possession |17/02/25 17/02 71mOch and 72m16ch
Jn Jn 0210 Mon 0430 'W2024/11032956
- ket L/End q - 102 / S&T Points
I\N/Ianﬂlggtree Stowmarket L/En '\DAO\_Nn and Up Possession [17/02/25 02/25 67m55¢ch and 70m50ch
orth Jn ain W2024/11224244
Barham Barham Sidings Sidings OHL Work (Maintenance)
Possession |02 67m7ch and 68m57ch
'W2024/10983112
East Suffolk Jn  |East Suffolk Jn Arrival Line Sidings 17/02/25 S&C Grinding Train
Possessi/ n on [0430 Mon 68m50ch and 69mO0ch
Ipswich Ipswich Ipswich Top Yard |Sidingé 17/02/25
Field Sidings PoSee N 0430 Mon
No.1-2
Ipswich Goods Jn |East Suffolk Jn Ipswich Upper ngs 17/02/25 17/02/25
Yard e} sion (0210 Mon 0430 Mon
Reception
P2024/4143098 |EA1012 Mellis LC (AHBC- |Hales Street LC Down Line Blockage|16/02/25 16/02/25 \W2024/11224683
X) (AHB-X) U +Detonators |0130 Sun  |0650 Sun Station Work
94mOch and 95m45ch
P2024/4143118 |[EA1012 |Mellis LC (AHBC- |Hales Street LC oWl Main Line Blockage|17/02/25 17/02/25 W2024/11224593
X) (AHB-X) UdMam +Detonators {0135 Mon  |0455 Mon Station Work
-~ 94mO0Och and 95m45ch
P2024/4158144 |[EA1050 |Mountnessing Jn |Wickford LfEn own Southend |Possession |20/02/25 20/02/25 W2024/11264593
0140 Thu  |0415 Thu Mobile Maintenance Train
21m65ch and 28m30ch

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3940935 |[EA1050 |Billericay C/End |Hockley C/End Down Southend  |Line Blockage|17/02/25 17/02/25 SERVICES TO TRAVEL OVER THE UP SOUTHEND [W2024/10881343
EA1060 + Disconnect {0020 Mon 0455 Mon BI-DIRECTIONAL LINE BETWEEN BILLERICAY Track Maintenance
C/END AND HOCKLEY C/END 25m20ch and 35m75ch
Wickford Wickford Platform 1 Line Blockage|17/02/25 17/02/25
+ Disconnect |0020 Mon (0455 Mon STRUCTURE FORs§MENDED TRAIN PLAN
- - . NETWORK RA DFFER REVISED TRAIN
Wickford Jn Wickford Jn Up & Down Line Blockage|17/02/25 17/02/25 SCHEDULE 9TO OPERATORS. DOWN
Southminster + Disconnect 0020 Mon 0455 Mon TRAINS T, ED WITH THE ENGINEERING
Hockley C/End Billericay C/End Up Southend Line Blockage|17/02/25 17/02/25 ﬁ:;ll':,OWA GFH[é]CTK?_IEB\I(E MOVED TO
(Between 0020 Mon  |0145 Mon
Trains)
Hockley C/End Billericay C/End Up Southend Possession |17/02/25 17/02/25 SV PECTIONS TYPE 1
0145 Mon (0410 Mon ‘ ,
Wickford Wickford Platform 4 Possession  |17/02/25 17/02/25
0145 Mon  |0410 Mon
Hockley C/End Billericay C/End Up Southend Line Blockage|17/02/25 17/02/2%
(Between 0410 Mon  |0455€Iony
Trains) ’
P2024/4113866 |[EA1050 |Hockley Southend Victoria Down and Up Line Blockage|16/02/25 2 W2024/11135601
Southend + Disconnect (0220 Su S&T Maintenance
36m30ch and 41m42ch
Southend Victoria |Southend Victoria Platforms 1-4 Line Blockage|16/Q
+ Disconnect
P2024/4113854 |[EA1060 |North Fambridge |North Fambridge Down Platform Possessio 17/02/25 W2024/11136433
0455 Mon OHL Work
_ _ 29m30ch and 45m42ch
Wickford Jn Southminster Up & Down Posse! #6/02/25 17/02/25
Southminster 2320 Sun 0455 Mon
P2024/4116785 |[EA1080 |Marks Tey Jn Sudbury Down & Up ineMkage 17/02/25 18/02/25 W2024/11146311
Sudbury isconnect |2355 Mon 0500 Tue S&T Work
y4 55m62ch and 57m62ch
P2024/4116831 |[EA1080 |Marks Tey Jn Sudbury Down Line Blockage|19/02/25 20/02/25 W2024/11146316
Su + Disconnect 2355 Wed |0500 Thu S&T Work
55m62ch and 57m62ch
P2024/4116832 |[EA1080 |Marks Tey Jn Sudbury oW, & Up Line Blockage|20/02/25 21/02/25 \W2024/11146317
b + Disconnect (2355 Thu 0500 Fri S&T Work
o~ 55m62ch and 57m62ch

D
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Network Rail
Anglia Route

EAS - Section 7

Version 4.2

Data freeze: EAS_V4 2 2025

Week 47 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/4150596

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

Middle Road and
Klondyke Siding
Klondyke Siding

Middle Road
Outside Road
No. 7 Siding
No. 8 Siding

Sidings
Possession

17/02/25
0900 Mon

17/02/25
1600 Mon

Q
X

\W2024/11227735
Depot Work
69mOch and 69m56ch

P2024/4150620

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

Middle Road and
Klondyke Siding
Klondyke Siding

Middle Road
Outside Road
No. 7 Siding
No. 8 Siding

Sidings
Possession

P2024/4150621

EA1090

Clacton Carriage
Sidings

Clacton Carriage
Sidings

Up Carriage
Siding
Shunting Spur

Connection to

iding
NQ@J8 Siding

18/02/25
0900 Tue

18/02/25
1600 Tue

\W2024/11227783
Depot Work
69mO0ch and 69m56¢h

/02/25
0900 Wed

19/02/25
1600 Wed

\W2024/11227784
Depot Work
69mO0ch and 69m56¢h
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Network Rail

EAS - Section 7

Data freeze: EAS_V4 2 2025

Anglia Route Version 4.2
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/4150622 |[EA1090 |Clacton Carriage |Clacton Carriage Up Carriage Sidings 20/02/25 20/02/25 \W2024/11227696
Sidings Sidings Siding Possession  |0900 Thu |1600 Thu Depot Work
Shunting Spur 69mO0ch and 69m56¢h
Connection to
Middle Road and
Klondyke Siding
Klondyke Siding
Middle Road
Outside Road
No. 7 Siding =
No. 8 Siding
P2024/4150623 |[EA1090 |Clacton Carriage |Clacton Carriage Up Carriage Sidings 21/02/25 21/02/25 \W2024/11227785
Sidings Sidings Siding Possession 0900 Fri 1600 Fri Depot Work
Shunting Spur 69mOch and 69m56¢ch
Connection to
Middle Road and
Klondyke Siding
Klondyke Siding
Middle Road
Outside Road N
No. 7 Siding
No. 8 Siding
P2024/3943162 |EA1160 Tottenham South |Cheshunt Jn Down and Up Line 0ge|36/02/25 17/02/25 PASSENGER SERVICES DIVERTED VIA SEVEN \W2024/10616663
Jn Cambridge + naws# 2315 Sun  |0455 Mon SISTERS Off Track Work
6m2ch and 13m30ch
FREIGHT SERVICES DIVERTED VIA SOUTH 'W2024/11197180
TOTTENHAM AND SEVEN SISTERS Structures Examination
6m69ch and 6m78ch
ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN W2024/10616665
AND STRATFORD Ultrasonic Cover
6m2ch and 13m30ch
WA CYCLIC TYPE T (AMENDED) W2024/10649751
S&T Maintenance
6m2ch and 7m20ch
P2024/4140683 |[EA1160 |Brimsdown C/End|Waltham Cr: Dgivn and Up Line Blockage|16/02/25 16/02/25 W2024/11209035
mbridge +Detonators  |0025 Sun  |0420 Sun Survey Work
11m75ch and 12m25ch

— 4
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Network Rail EAS - Section 7 Data freeze: EAS_V4_2 2025
Anglia Route Version 4.2
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3942950 |[EA1161 | Stansted Airport |Stansted Airport Platforms 1-3 Line Blockage|16/02/25 16/02/25 NO TRAINS TO BE STABLED IN PLATFORM 2 AT  |W2024/10619215
EA1220 0120 Sun  |0440 Sun STANSTED AIRPORT Patrolling
TRAINS TO BE STABLED AS REQUIRED IN 33m25ch and 34m34ch
Stansted South Jn  |Up Departure Line Blockage|16/02/25 16/02/25 PLATFORMS 1 AND 3 AT STANSTED AIRPORT
D_own/Up & I_Down 0120 Sun  |0440 Sun
Airport/Up Airport PATROLLING (AMENDED)
Stansted Stansted Down Goods Loop|Line Blockage|16/02/25 16/02/25
Mountfitchet Mountfitchet 0120 Sun 0440 Sun
Stansted North Jn Down and Up Line Blockage|16/02/25 16/02/25
Cambridge 0120 Sun  |0440 Sun
Stansted North Jn[Stansted EastJn ~ |Up & Down Line Blockage|16/02/25  |16/02/25 =l
Cambridge Chord 0120 Sun  |0440 Sun ‘ '
Stansted South Jn|Stansted Airport Down Airport/Up &|Line Blockage|16/02/25 16/02/25
Down Airport/Up 0120 Sun  |0440 Sun
Arrival Down

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3927324 |[EA1161 |Audley End Cambridge Down and Up Possession  |15/02/25 16/02/25 GTR RAIL REPLACEMENT ROAD SERVICE TO \W2024/11286435
EA1230 0210 Sat 0050 Sun OPERATE BETWEEN CAMBRIDGE NORTH/ Survey Work
EA1530 CAMBRIDGE AND ROYSTON 52m64ch and 55m32ch
LN125 Cambridge Cambridge Platform Line Possession |15/02/25 17/02/25 GA RAIL REPLACEMENT ROAD SERVICE TO \W2024/10759702
Through Line 0210 Sat /0400 Mon OPERATE BETW, CAMBRIDGE NORTH AND  |Major Projects
AUDLEY END 51m40ch and 56m20ch
Platforms 1-4 CROSS CO RAINS RAIL REPLACEMENT  \W2024/10759033
ROAD S OPERATE BETWEEN i
Shunt Spur Follow Up Tamping
; ; ; STANST CAMBRIDGE 45m20ch and 53m18ch
Cambridge L/End No.8 Platform Line|Possession |15/02/25 16/02/25 \W2024/11214664
; 0210 Sat 0050 Sun GB ITENMOOR SERVICES TO RUN VIA B
No.7 Platform Line OHL Work (Maintenance)
, _ _ TERBOROUGH (RR) & ECML 55m30ch and 56m60ch
Cambridge L/End |Cambridge Down Slow Possession |15/02/25 17/02/25 \W2024/10766638
0210Sat 10400 Mon SERVJCES TO TERMINATE/START FROM UP S&C Stoneblowing
ORM AT AUDLEY END
Great Chesterford |Great Chesterford  |Up Goods Loop  |Possession  |15/02/25 | 17/02/25 SERVICES TO TERMINATE/START FROM 33%23%‘06;'15%3?6“75°h
0210 Sat 0400 Mon PLATFORMS 5,6,7 AND 8 AT CAMBRIDGE. NO Resi ling Work
: /ACCESS TO/FROM PLATFORMS 1-4 AT esignailing Wor
Shepreth Branch |Royston Down and Up Possession [15/02/25  |17/0 CAMBRIDGE 51m40ch and 59m15ch
Jn Royston 0210 Sat 0400 'W2024/11286370
Survey Work
Whittlesford Whittlesford Parkway |Down Goods Loop|Possession |15/02/25 ;ﬁﬁ#ﬁ%;ﬁg E%B/kﬁg z §$%LAJII\|/|?§RDIII:)|\:3E 52m64ch and 55m32ch
Parkway PANTOGRAPHS TO BE LOWERED ON TRAINS ‘é‘/gfgzs‘ltflmgw?’s
— S : oneblowin
Foxton Foxton Rugby Portland  |Sidings 15/ STABLED IN PLATFORMS 2-3 AT CAMBRIDGE 48m35ch and 49n?77ch
gi‘;ﬁzm Possession A MOMENTARY LOSS OF POWER WILL TAKE ~ \W2024/11220053
PLACE DURING THE POSSESSION AT \Vegetation Clearance
Audley End Waterbeach Down and Up Possession 16/02/25 CAMBRIDGE CARRIAGE SIDINGS. GTR TO HAVE 52m5ch and 52m66ch
un  |0750 Sun RESOURCE IN PLACE TO RAISE PANTOGRAPHS (W2024/11190411
_ _ AS REQUIRED IN CASE OF THEM LOWERING Resignalling Work
Cambridge Cambridge Down Goods Loop|Posse 6/02/25 16/02/25 42mO0ch and 48m10ch
Platforms 1-8 0050 Sun 0750 Sun NO TRAINS TO STABLED IN PLATFORM 3 AT W2024/11263286
CAMBRIDGE NORTH ON SAT NIGHT Resignalling Work
Cambridge C/End [Cambridge L/End No.7 Platform osMon 16/02/25 16/02/25 TRAINS TO STABLED IN PLATEORM 3 AT 45m20ch and 53m18ch
No.8 Platf 0050 Sun  |0750 Sun CAMBRIDGE NORTH ON SUN NIGHT W2024/10760329
_ _ } _ Station Construction
Cambridge North |[Cambridge North Platfor, Possession |16/02/25 16/02/25 CAMBRIDGE RECEPTION SIDINGS 2 TO BE KEPT |52m27ch and 55m55ch
0050 Sun  |0750 Sun CLEAR OF TRAINS BETWEEN 0050 SUN TO 0750 n\W2024/10649689
SUN i
Coldham Lane Jn |Laundry Lane AOCL market Possession |16/02/25 16/02/25 ggﬁgcﬂigzegggczeom
and B 0 0050 Sun 0750 Sun PANTOGRAPHS TO BE LOWERED ON STABLED
- - - — — TRAINS AT CAMBRIDGE, CAMBRIDGE SIDINGS
Cambridge Cambridge Repeption Sidings |Sidings 16/02/25 16/02/25 IAND CAMBRIDGE NORTH PLATEORM 3 BETWEEN
Possession 0050 Sun 0750 Sun 0050 SUN TO 0750 SUN
No.3 to No.7
Cﬁf”ﬁ‘gle Siding ROAD TO BE OPEN AT THE FOLLOWING LC'S:
Chisholm Line STATION ROAD (SHELFORD LC), ICKLETON
Headshunt ROAD, LC MELDRETH ROAD LC, AND SHEPRETH

Cavendish Road
Ladder

LC FOR RAIL REPLACEMENT BUS SERVICE
ROAD CLOSURE REQUIRED FOR FOXTON LC
BETWEEN 0200 SAT TO 0200 SUN

SECTION PROVING FROM 0100 MONDAY FORM

Electronic Copy - Uncontrolled when printed




Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
Anglia Route Version 4.2
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3927324 Fletchers Terrace C'S TO BE CANCELLED AT 2300
Continued Ladder CD Enhancements: Cambridge South
Bypass Road CD Signalling: C3R
R tion South CD Track: Foxton S&C Follow Up
eception sou WA CYCLIC TYPRsiy(AMENDED)
Post Office Ladder
Reception North
Wash Road
No.08 to 09
Carriage Sidings
No.17 Carriage ~
Siding
Engine Spur
Engine Siding No
land?2
No.10 to 16
Carriage Sidings
Chesterton Jn Chesterton Jn Down Chesterton |Sidings 16/02/25 16/02
Jn Yard/Sidings |Possession  |0050 Sun 0 Sun
Audley End Cambridge Down and Up Possession  |16/02/25 /25
075045un Mon
y 4
Cambridge Cambridge L/End No.7 Platform Line|Possession |16/l P17/02/25
No.8 Platform Line > 0400 Mon
y 4
P2024/3988479 |[EA1161 |Great Chesterford |Great Chesterford Up Goods Loop  |Line BlgCk /25 19/02/25 'W2024/10618185
+Det 50 Wed 0435 Wed Patrolling
: -~ 44m60ch and 47m77ch
Littlebury Tunnel |Sawston CCTV Down and Up kege|19/02/25 19/02/25
onglors |0050 Wed |0435 Wed
Whittlesford Whittlesford Parkway [Down Goods®,00 Blockage|19/02/25 19/02/25
Parkway +Detonators |0050 Wed (0435 Wed

&
X
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Network Rail EAS - Section 7 Data freeze: EAS_V4 2 2025
Anglia Route Version 4.2
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943312 |EA1161 Ely Ely Ely Up Platform Possession |16/02/25 16/02/25 GA TO STABLE TRAINS IN PLATFORM 3 AT 'W2024/11200483
EA1162 Loop/Ely Up 0100 Sun 0740 Sun CAMBRIDGE NORTH Tamping
EA1540 Goods Loop 7m65ch and 10mOch
EA1550 |Ely Dock Jn Chippenham Jn Up Soham Single |Possession |16/02/25 16/02/25 PANTOGRAPHS TO BE LOWERED ON STABLED  |W2024/11155812
EA1560 Down/Down and 0100 Sun  |0740 Sun TRAINS AT KING, NN AND CS Structures Work
EA1580 Up Soham 75m59ch and 76m27ch
Ely Ely Down Goods |Possession |16/02/25 16/02/25 WA CYCLIC LY (AMENDED) \W2024/10616824
Loop 0100 Sun  |0740 Sun URFDO Inspections
Ely North Jn Chettisham Down and Up Possession  |16/02/25 16/02/25 62m32ch and 70m37ch
Peterbor h 'W2024/10616729
eterboroug 0100 Sun 0740 Sun Track Maintenance
Ely West Jn Up &DownEly  |Possession |16/02/25 | 16/02/25 ~ 72m0ch and 72m40ch
West Curve 0100 Sun 10740 Sun 'W2024/11158572
S&T Work
Queen Adelaide LC |Down and Up Possession  |16/02/25 16/02/25 72mOch and 73m50ch
(AHBC-X) Norwich 0100 Sun  |0740 Sun
(ELR:ETN/LOR:EA1
580)
Waterbeach Littleport Bypass LC |Down/Down Kings |Possession |16/02/25 16/0
(AHBC-X) Lynn 0100 Sun |0740 S
Up/Up Kings Lynn
Chesterton Jn Chesterton Jn Down Chesterton |Sidings 16/02/25 16/02/25
Jn Yard/Sidings |Possession |0100 nI Sun
Ely North Jn Ely North Jn Papworth Sidings |Sidings 16/ $16/02/25
Papworth Sidings Possession S 0740 Sun
(Headshunt)
Littleport Kings Lynn All /25 16/02/25
130 Sun  |0700 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V4 2 2025
Anglia Route Version 4.2
Week 47 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943385 |[EA1161 |Cambridge North |Littleport Bypass LC |Down/Down Kings |Possession |17/02/25 17/02/25 4H83 TO BE RETIMED \W2024/11158734
EA1162 (AHBC-X) Lynn 0100 Mon 0505 Mon S&T Work
EA1540 GA TO STABLE TRAINS IN PLATFORM 3 AT 72mOch and 73m50ch
EA1550 |Ely Ely Ely Up Platform  |Possession |17/02/25 17/02/25 CAMBRIDGE NORTH \W2024/10740276
EA1560 Loop/Ely Up 0100 Mon  |0505 Mon Welding and Grinding
EA1580 Goods Loop PANTOGRAP BE LOWERED ON STABLED  |57m62ch and 71m63ch
Ely Dock Jn Chippenham Jn Up Soham Single |Possession |17/02/25 17/02/25 TRAINS AT NN AND CS \W2024/10616847
Bovgn/rl?own and 0100 Mon /0505 Mon URFDO Inspections
p Soham WA CYC E S (AMENDED
Ely Ely Down Goods |Possession |17/02/25 17/02/25 ¢ ) \5/\7%224‘/:;_]0%?%;2? Och
Loop 0100 Mon 0505 Mon Track Maintenance
Ely North Jn Chettisham Down and Up Possession [17/02/25  |17/02/25 ~ 57mé62ch and 76m28ch
Peterborough 0100 Mon (0505 Mon ‘ ) W2024/10616907
P & D Maintenance
Ely West Jn Up & Down Ely Possession |17/02/25 17/02/25 69m20ch and 72m10ch
West Curve 0100 Mon 0505 Mon 'W2024/11203581
OHL Work (Maintenance)
Queen Adelaide LC |Down and Up Possession |17/02/25 70m75ch and 72m25ch
(AHBC-X) Norwich 0100 Mon 'W2024/11200693
(ELR:ETN/LOR:EA1 Tamping
: 580) : : 69m70ch and 70m38ch
Littleport Bypass |Cambridge North Up/Up Kings Lynn |Possession \W2024/11190102
LC (AHBC-X) P & D Maintenance
Chesterton Jn Chesterton Jn Down Chesterton |Sidings 7m26ch and 12mOch
Jn Yard/Sidings Possgssion WZOZA_'/ 10616852
Patrolling
Ely North Jn Ely North Jn Papworth Sidings |Sidings 17/02/25 69m28ch and 72mOch
Papworth Sidings Possesgfon 0505 Mon
(Headshunt)
Littleport Kings Lynn All K 17/02/25 17/02/25
rc¢ |0110 Mon |0405 Mon
Trains
P2024/4144363 |[EA1162 |Downham Bypass|Kings Lynn Up & Down/EB@w! ession |16/02/25 16/02/25 PANTOGRAPHS TO BE LOWERED ON TRAINS \W2024/11222131
AHB and Up/Uyf& 0115 Sun  |0740 Sun STABLED AT KINGS LYNN AND CS \Vegetation Clearance
Down Y 4 TRAINS TO STABLE AT KINGS LYNN AS PER EAST|86m15ch and 91m20ch
Littleport Kings Lynn All BLOCKED To|16/02/25 16/02/25 ANGLIA SECTIONAL APPENDIX RULE SECTION 1
A/C Electric  [0130 Sun 0700 Sun REFERS.
Trains
P2024/3942686 |[EA1310 Gospel Oak Gospel Oak 3 Line Blockage|16/02/25 16/02/25 NO TRAINS TO BE STABLED IN PLATFORM 3 AT (\W2024/10679417
EA1370 +Detonators |0055 Sun 0810 Sun GOSPEL OAK URFDO Inspections
1mlch and 1m40ch
own and Up Line Blockage|16/02/25  |16/02/25 NLL CYCLIC TYPE 8 ROTR \W2024/10679413
North London +Detonators 0055 Sun  |0810 Sun Track Maintenance
Gospel Oak Jn  |Junction Road Jn Down and Up T&H|Line Blockage|16/02/25 16/02/25 1m1ch and Im40ch
+Detonators |0055 Sun 0810 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS V4 2 2025

Anglia Route Version 4.2
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2024/3943427 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession |16/02/25 16/02/25 NO TRAINS TO BE STABLED IN THE REVERSING |W2024/10620033
MD150 North London 0115 Sun 0745 Sun SIDING AT KENSAL GREEN Patrolling
MD155 ARL ECS MOVES CAN BE HELD AT WM672 1m57ch and 2m55ch
MD160 Kensal Green Jn |Harlesden Jn Down and Up City |Possession |16/02/25 16/02/25 W2024/10617023
Line 0115 Sun  |0745 Sun NLL CYCLIC TYEsQ ROTR Off Track Work
- - 1m57ch and Om45ch
E]Nlllesden Suburban E_own and Up New|Possession 16/02/25 16/02/25 PREPZ T-55 RIP 4 TOPO Validation and \W2024/10616943
n Ine 0115Sun  |0745 Sun Design W. engal Green Jn S&C URFDO Inspections
Mitre Bridge Jn  |Willesden High Level [Down and Up Possession |16/02/25 |16/02/25 1m57ch and Om45ch
Jn High Level 0115 Sun (0745 Sun W2024/10739904
'Welding and Grinding
Kensal Green Jn |Kensal Green Jn Reversing Siding |Sidings 16/02/25 16/02/25 1m57ch and Om45ch
Possession  |0115 Sun  |0745 Sun 'W2024/10649766
_ _ _ __ Drainage Inspection
Willesden Junction  |Willesden Sidings 16/02/25 16/02/25 1m60ch and 4m30ch
High Level Turnback Siding |Possession |0115 Sun  |0745 Sun \W2024/10616937
Remove Rail Defects
1m57ch and Om45ch
'W2024/10616977
P & D Maintenance
4m64ch and Om4ch
P2024/3943689 |[EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 17/02/25 FREIGHT SERVICES DIVERTED VIA PRIMROSE W2024/10649559
MD150 North London 00454Vion Mon HILL, WCML AND SOUTH WEST SIDINGS Off Track Work
MD155 _ _ p 4 1m57ch and Om45ch
MD160 |Kensal Green Jn |Harlesden Jn Down and Up City |Possession "17/02/25 NO TRAINS TO BE STABLED IN THE REVERSING  \W2024/10649762
Line 0500 Mon SIDING AT KENSAL GREEN Remove Rail Defects
ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban D_own and Up New|Possessifin 17/02/25 m%zzvl%%iggfm
Jn Line Mon 0500 Mon NLL CYCLIC TYPE9 URFDO Inspections
Mitre Bridge Jn  |Willesden High Level [Down and Up sessi 17/02/25  |17/02/25 1m57ch and Om45ch
Jn High Level 0045 Mon {0500 Mon W2024/10649692
S&T Maintenance
Kensal Green Jn |Kensal Green Jn Reversing Siging idi 17/02/25 17/02/25 4m67ch and 0m45ch
ession  |0045 Mon  |0500 Mon \W2024/10739947
_ _ _ 'Welding and Grinding
Willesden Junction Sidings 17/02/25 17/02/25 1m57ch and Om45ch
High Level Possession  |0045 Mon  |0500 Mon
Acton Wells Jn  |Acton Central BLOCKED To|17/02/25 17/02/25
A/C Electric  |0045 Mon  [0500 Mon
& Trains
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EAS - Section 7

Version 4.2

Data freeze: EAS V4 2 2025

Week

47 - Continued

Possession Ref |[LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2024/3942379
MD120

EA1310

Kensal Green Jn

Willesden Suburban
Jn

Down and Up New
Line

Possession

15/02/25
0245 Sat

17/02/25

0500 Mon (54 hrs)

LONDON OVERGROUND NO DC SERVICES ALL
DAY SAT & SUN.

Queens Park

Queens Park

Road No. 21

Possession

15/02/25
0245 Sat

17/02/25

0500 Mon (54 hrs)

LUL TO START/TERMINATE QUEENS PARK.
NO DC ACCESS WILLESDEN TMD.

South Hampstead

Watford Junction

Down and Up DC
Electric

Possession

15/02/25
0245 Sat

17/02/25

0500 Mon (54 hrs)

Stonebridge Park

LUL Depot

Road No. 21
Road No. 22

Possession

15/02/25
0245 Sat

17/02/25

0500 Mon (54 hrs)

Watford Junction

Watford Junction

Platforms 1 to 4

Possession

15/02/25
0245 Sat

17/02/25

0500 Mon (54 hrs)

Willesden Jn Low
Level

Willesden Jn Low
Level

Bay Platform

Possession

15/02/25
0245 Sat

&

17/02/25

0500 Mon

\W2024/11072376

S&C Partial Renewal
6m10ch and 8m10ch
\W2024/10962677
Cable Work

4mOch and 5mOch
'W2024/11166072
Track Maintenance
3mOch and 3m75ch
\W2024/11229286
'Vegetation Clearance
5m60ch and 6m15ch
'W2024/11165858

S&T Maintenance
11m40ch and 17m30ch
W2024/11198744

S&T Renewal

10mOch and 17mOch
'W2024/11204925
Platform Enhancements
17m38ch and 17m56ch
'W2024/11048809

S&T Renewal

4mOch and 8m10ch
'W2024/11056937
Preparatory Work
4mOch and 9m35ch
'W2024/10923380
Other E&P Work
11m40ch and 17m30ch
\W2024/11166335
Track Maintenance
4mOch and 7m75ch
'W2024/11021412
Survey Work

4m65ch and 15m50ch

P2024/3925400
GW130

EA1310

Acton Wells Jn

Acton West

Possession

15/02/25
1800 Sat

16/02/25
0950 Sun

NO SERVICES TO RUN.
NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL

Acton East

Acton West

Sidings
Possession

15/02/25
1800 Sat

16/02/25
0950 Sun

WORK DETAILS: POPLARS ELECTRIFICATION

\W2024/10932676

In Connection With
Engineering Work
Om43ch and 4m59ch
'W2024/10900304
S&T Work

Om40ch and 4m50ch
'W2024/10918548
Unload CWR
0Om43ch and 4m40ch
'W2024/10861847
Major Projects
Om40ch and 4m59ch
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