Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/3916820 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |13/12/25 14/12/25 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |13/12/25 14/12/25 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat  |0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 13/12/25 14/12/25 ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |14/12/25 14/12/25 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |14/12/25 14/12/25 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/Down and U
(e Relief P 0040 Sun 0740 Sun (S hrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |14/12/25 14/12/25
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |14/12/25 14/12/25
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |14/12/25 14/12/25
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 14/12/25 14/12/25
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |14/12/25 14/12/25
Junction Line 0140 Sun  |0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |14/12/25 14/12/25
and B 0140 Sun (0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |14/12/25 14/12/25
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |14/12/25 14/12/25
0140 Sun 0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |14/12/25 14/12/25
Oak Carriage 0140 Sun  |0445 Sun (5 hrs)

Loop A and B
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 38 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3916955 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |14/12/25 15/12/25 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |14/12/25 15/12/25 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession 14/12/25 15/12/25 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun 0035 Mon COS BETWEEN 0035 MONDAY AND 0535
N
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |15/12/25 15/12/25 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |15/12/25 15/12/25
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |15/12/25 15/12/25
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [15/12/25 15/12/25
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |15/12/25 15/12/25
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 15/12/25 15/12/25
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |15/12/25 15/12/25
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |15/12/25 15/12/25
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |15/12/25 15/12/25
(London) Line 1 0435 Mon 0535 Mon
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze:

EAS_V2_ 2526

Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2025/3916788 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession
GWwW103 Poplar
GW130
GW174 Acton East Acton West Reception 1, 2 & 3|Sidings 13/12/25 14/12/25
GW180 Possession |1800 Sat (0950 Sun
Acton East Acton West Acton Yard Sidings
Possession
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |14/12/25 14/12/25
0045 Sun  |0720 Sun
Grand Canal Old Oak Common Engine and Possession  |14/12/25 14/12/25
Junction East Jn Carriage Line 0045 Sun  |0720 Sun
Ladbroke Grove |Acton West Down and Up Possession  |14/12/25 14/12/25
Main 0045 Sun {0145 Sun
Ladbroke Grove |Ealing Broadway Down and Up Possession  |14/12/25 14/12/25
Relief 0045 Sun 0720 Sun
Old Oak Common  |Carriage Line and |Possession |14/12/25 14/12/25
East Jn Engine Siding 0045 Sun  |0720 Sun
Old Oak Common |CrossRail Depot Washer Bypass |Possession |14/12/25 14/12/25
East Jn Back Line 0045 Sun  |0720 Sun
Ladbroke Grove |Ealing Broadway Down and Up Possession 14/12/25
Main 0550 Sun
Ladbroke Grove |Acton West Down and Up Possession  |14/12/25 14/12/25
Main 0550 Sun 0720 Sun
P2025/3916981 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |14/12/25 15/12/25 TRAINS TO RUN OVER THE MAIN LINES.
2300 Sun  |0500 Mon TRAINS CAN CROSS BETWEEN POPLAR LINES
ND MAIN LINES AT ACTON WEST.
Grand Canal Old Oak Common Engine and Possession |14/12/25 15/12/25
Junction East Jn Carriage Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession  |14/12/25 15/12/25
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |14/12/25 15/12/25
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common [CrossRail Depot Washer Bypass |Possession |14/12/25 15/12/25
East Jn Back Line 2300 Sun  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916996 |GW103 Acton West Stockley Bridge Jn |Down and Up Possession  [14/12/25 15/12/25 TRAINS TO RUN OVER THE MAIN LINES.
Gw174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS,
HANSON SIDINGS, AND HAYES YARD.
Greenford (LUL) |Greenford Greenford Bay Possession |14/12/25 15/12/25
Bay Jn Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE
Greenford South |Greenford East Jn  |Greenford East Possession |14/12/25 15/12/25
Jn Curve 2300 Sun  |0500 Mon
Hanwell Hanwell Bridge Hanwell Spur East|Possession |14/12/25 15/12/25
2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |14/12/25 15/12/25
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |14/12/25 15/12/25
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession |14/12/25 15/12/25
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn  |Hayes and Hayes Goods Possession |14/12/25 15/12/25
Harlington Loop 2300 Sun  [0500 Mon
West Ealing Greenford West Jn  |Down and Up Possession |14/12/25 15/12/25
Greenford/Branch 2300 Sun  [0500 Mon
West Ealing West Ealing Bay |Possession |14/12/25 15/12/25
Platform 5 2300 Sun  [0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |14/12/25 15/12/25
No 1 2300 Sun  |0500 Mon
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 14/12/25 15/12/25
West Possession 2300 Sun  |0500 Mon

Electronic Copy - Uncontrolled when printed




Network Rail
Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 38 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3916797 |EA1310 |Ealing Broadway |Stockley Bridge Jn  |Down and Up Possession  [14/12/25 14/12/25 TRAINS TO RUN OVER THE MAIN LINES.
GW103 (inc.) Relief 0001 Sun 0800 Sun NO ACCESS TO / FROM THE GREENFORD
GW130 BRANCH, WEST EALING SIDINGS, HAYES YARD,
GW174 Greenford (LUL) |Greenford Greenford Bay Possession  [14/12/25 14/12/25 HANSON SIDINGS.
Gwi1so |BayJn Line 0001 Sun 0800 Sun NO ACCESS BETWEEN THE GWML AND ACTON
YARD.
Greenford South |Greenford East Jn  |Greenford East Possession |14/12/25 14/12/25
Jn Curve 0001 Sun 0800 Sun Work Details = Maintenance
Hanwell Jn Drayton Green Jn Down and Up Possession  [14/12/25 14/12/25
West Loop 0001 Sun 0800 Sun
Stockley Bridge Jn  |Goods Loops Possession |14/12/25 14/12/25
0001 Sun 0800 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession  |14/12/25 14/12/25
Harlington Harlington 0001 Sun 0800 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |14/12/25 14/12/25
Jn 0001 Sun  |0800 Sun
West Ealing Greenford West Jn |Down and Up Possession |14/12/25 14/12/25
Greenford/Branch 0001 Sun 0800 Sun
West Ealing West Ealing Bay |Possession |14/12/25 14/12/25
Platform 5 0001 Sun 0800 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |14/12/25 14/12/25
No 1 0001 Sun  |0800 Sun
Ealing Broadway |Stockley Bridge Jn  |Down and Up Possession |14/12/25 14/12/25
(inc.) Main 0125 Sun  |0445 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down and Up Possession |14/12/25 14/12/25
Jn Airport 0125 Sun 0445 Sun
Down Airport
Relief
Southall East Jn  [Southall West Jn Southall West Possession |14/12/25 14/12/25
Loop 0125 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  |Southall West Jn Down Brentford  |Sidings 14/12/25 14/12/25
Siding Possession (0125 Sun 0445 Sun

Southall Yard
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to \Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4078511 |GW103 |Slough West Farnham Road Slough Goods Possession |14/12/25 14/12/25 TRAINS TO RUN OVER MAIN LINES.
GW180 Loop 0001 Sun 0800 Sun
GW182 WORK DETAILS = MAINTENANCE
GwW184
Stockley Bridge [Slough West (inc.) |Down and Up Possession  |14/12/25 14/12/25
Jn Relief 0001 Sun 0800 Sun
Possession  |14/12/25 14/12/25
0001 Sun 0800 Sun
West Drayton Jn |Stop Board (GW182 |Single Possession  |14/12/25 14/12/25
15m 17ch) 0001 Sun  |0800 Sun
Iver Langley Langley Siding Sidings 14/12/25 14/12/25
Possession /0001 Sun  |0800 Sun
Slough Slough Tamper Siding Sidings 14/12/25 14/12/25
Possession  |0001 Sun (0800 Sun
Slough West Slough West Slough Goods Sidings 14/12/25 14/12/25
Loop Headshunt |Possession (0001 Sun |0800 Sun
Slough Windsor and Eton  |Single Possession  |14/12/25
Central 0130 Sun
Stockley Bridge [Slough West (inc.) |Down and Up Possession  |14/12/25
Jn Main 0130 Sun
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917014 |GW103 Slough West Farnham Road Slough Goods Possession |14/12/25 15/12/25 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 2350 Sun  |0500 Mon NO ACCESS TO WEST DRAYTON SIDINGS OR
COLNBROOK BRANCH UNTIL 0400 MONDAY.
Stockley Bridge |Maidenhead East Down and Up Possession |14/12/25 15/12/25
Jn Relief 2350 Sun {0400 Mon WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession 14/12/25 15/12/25 ITEM REINSTATED PRIOR TO DPPP DUE TO
East Jn tggﬁ /' Up Iver 2350 Sun 10400 Mon CANCELLATION OF LANGLEY TRACK RENEWALS
West Drayton Jn |Stop Board (GW182 |Single Possession  [14/12/25 15/12/25
15m 17ch) 2350 Sun  |0400 Mon
Slough Slough Tamper Siding Sidings 14/12/25 15/12/25
Possession 2350 Sun {0500 Mon
Slough West Slough West Slough Goods Sidings 14/12/25 15/12/25
Loop Headshunt |Possession 2350 Sun |0500 Mon
West Drayton Maidenhead East Down and Up Possession  [15/12/25 15/12/25
East Jn Relief 0400 Mon  |0500 Mon
West Drayton Jn |lver (inc.) West Drayton Possession [15/12/25 15/12/25
Loop / Up Iver 0400 Mon (0500 Mon
Loop
P2025/4153919 |GW103 Slough Slough Tamper Siding Sidings 18/12/25 18/12/25
Possession |1300 Thu (1400 Thu
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916870 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |13/12/25 14/12/25 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat 0800 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  [13/12/25 14/12/25 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |13/12/25 14/12/25 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |13/12/25 14/12/25
2310 Sat 0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |13/12/25 14/12/25
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |13/12/25 14/12/25
Level 2310 Sat  |0800 Sun
Twyford West Reading West Jn Down and Up Possession |13/12/25 14/12/25
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  [14/12/25 14/12/25
0030 Sun {0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |14/12/25 14/12/25
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |14/12/25 14/12/25
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |14/12/25 14/12/25
0030 Sun {0800 Sun
Caversham Road [Scours Lane Up Reading Possession |14/12/25 14/12/25
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  [14/12/25 14/12/25
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |14/12/25 14/12/25
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |14/12/25 14/12/25
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |14/12/25 14/12/25
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |14/12/25 14/12/25
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3916870 Tilehurst East Down and Up Possession  |14/12/25 14/12/25
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  |14/12/25 14/12/25
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |14/12/25 14/12/25
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 14/12/25 14/12/25
Triangle Sidings |Possession 0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession  |14/12/25 14/12/25
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  |14/12/25 14/12/25
Relief 0615 Sun  |0800 Sun
P2025/4164119 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |14/12/25 15/12/25 TRAINS TO RUN OVER THE MAIN LINES.
GW225 Jn Main 2300 Sun (0410 Mon
Reading Feeder AMENDED STATION WORKING AT READING.
Relief
Reading West Jn Reading Up Possession  |14/12/25 15/12/25 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2300 Sun 0410 Mon DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |14/12/25 15/12/25 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2300 Sun {0410 Mon LINES REVERSING AT READING WEST JCN OR
. - . TILEHURST.
Reading Reading Platform 12-15 Possession  |14/12/25 15/12/25
2300 Sun 0410 Mon POSSESSION TO BE TAKEN AFTER THE
Reading East Jn |Caversham Road Jn |Down and Up Possession |14/12/25 15/12/25 HaSEaCSIeIE ey
RelichiCeop 2300'Sun 0410 Mon WORK DETAILS = MAINTENANCE
Reading East Jn Reading Low Possession  |14/12/25 15/12/25
Level 2300 Sun 0410 Mon
Twyford West Reading West Jn Down and Up Possession |14/12/25 15/12/25
Relief 2300 Sun (0410 Mon
Reading Reading Platform 11 Possession |15/12/25 15/12/25
0001 Mon 0410 Mon
Reading East Jn |Caversham Road Jn [Up Main Loop Possession  |15/12/25 15/12/25
0001 Mon 0410 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930634 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |13/12/25 14/12/25 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2305 Sat 0845 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |13/12/25 14/12/25 NOTE - ANY WORKS AFFECTING SERVICES
GW277 Avoiding 2305 Sat 0845 Sun BETWEEN OXFORD AND OXFORD PARKWAY
MD401 . . MUST BE ADVISED AND JUSTIFIED FOR THE
Foxhall Jn Didcot West Curve  |Down & Up West |Possession |13/12/25  |14/12/25 PRE-DPPP MEETING.
Jn Curve 2305 Sat 0845 Sun
Hinksey North Hinksey South Reception Line 1 |Possession |13/12/25 14/12/25 1 = Mai q
2305 Sat 0845 Sun \Work Details = Maintenance Works (1 in 4).
Oxford Station North |Up Oxford Relief |Possession |13/12/25 14/12/25
Jn 2305 Sat 0845 Sun
Kennington Jn Hinksey South Down Kennington |Possession |13/12/25 14/12/25
Goods Loop 2305 Sat 0845 Sun
Oxford Oxford Platforms 3 and 4 |Possession |13/12/25 14/12/25
2305 Sat 0845 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession |13/12/25 14/12/25
(inc.) (inc.) Bletchley 2305 Sat  |0845 Sun
Oxford Station Oxford North Jn Down Oxford Possession |13/12/25 14/12/25
North Jn Turnback Line 2305 Sat 0845 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession  [13/12/25 14/12/25
South Jn Relief 2305 Sat  |0845 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |13/12/25 14/12/25
Jn 2305 Sat 0845 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053167 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |14/12/25 15/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |14/12/25 15/12/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |14/12/25 15/12/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |14/12/25 15/12/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |14/12/25 15/12/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [14/12/25 15/12/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [14/12/25 15/12/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |14/12/25 15/12/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |14/12/25 15/12/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |14/12/25 15/12/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |14/12/25 15/12/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |14/12/25 15/12/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |15/12/25 15/12/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |15/12/25 15/12/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |15/12/25 15/12/25
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [15/12/25 15/12/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3923823 |GW401 Berkeley Road Jn |Westerleigh Jn Down and Up Possession  [13/12/25 14/12/25 NO BOOKED SERVICE PERIOD FOR PASSENGER
GW430 Charfield 2335 Sat 0835 Sun AND FREIGHT SERVICES. TIMES NOT TO BE
GWwW440 REDUCED.
GW450 Bristol Parkway |Bristol Parkway Down Bristol Possession  [13/12/25 14/12/25
Gw4501 Parkway Goods 2335 Sat 0835 Sun NO ACCESS TO/FROM STOKE GIFFORD DEPOT
GW540 Loop ) FROM STOKE GIFFORD JCN DIRECTION.
GW600 Down Bristol AMENDED ECS WORKING.
GW900 Parkway
Passenger Loop 5IETS TO STABLE AT BRISTOL TEMPLE MEADS
Bristol Parkway OVERNIGHT THEREFORE NO ALL LINE BLOCK
Platform 4 Line AVAILABLE AT TEMPLE MEADS.
Up Bristol
Parkway WORK = Stoke Gifford Jns
Passenger Loop SWB 111m to 112m50ch
Charfield Charfield Down Charfield Possession  [13/12/25 14/12/25 Maintenance
Loop 2335Sat 0835 Sun
Up Charfield Loop
Chipping Sodbury |Chipping Sodbury  |Chipping Sodbury |Possession |13/12/25 14/12/25
Goods Loop 2335 Sat 0835 Sun
Filton Jn No.2 Filton West Jn No.2 |Filton Chord Possession  [13/12/25 14/12/25
2335Sat 0835 Sun
Hullavington Patchway Jn No.2  |Down and Up Possession |13/12/25 14/12/25
Badminton/Tunnel 2335 Sat 0835 Sun
Patchway Jn No.1|Filton West Jn No.1 |Patchway Chord |Possession |13/12/25 14/12/25
2335Sat 0835 Sun
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession |13/12/25 14/12/25
No.1 Filton Main 2335 Sat  |0835 Sun
Stoke Gifford Jn  [Hallen Moor East Single/Up and Possession  [13/12/25 14/12/25
No.2 Down Avonmouth 2335 Sat 0835 Sun
Dock
Stoke Gifford Filton Abbey Wood |Down Bristol Possession  [13/12/25 14/12/25
West Jn Parkway Relief 2335 Sat 0835 Sun
Yate Middle Jn  |Tytherington Ingoing and Possession |13/12/25 14/12/25
Outgoing and 2335Sat 0835 Sun
Single
Yate South Jn Start/End of C2 Line |C2 Line Possession |13/12/25 14/12/25
122m17ch 2335 Sat 0835 Sun
Stoke Gifford East|Stoke Gifford West |Down Yard Sidings 13/12/25 14/12/25
Jn Jn Possession 2335 Sat 0835 Sun
(Partial)
Stoke Gifford Jn  |Stoke Gifford Jn IEP Depot Sidings |Sidings 13/12/25 14/12/25
No.2 No.2 Possession 2335 Sat 0835 Sun
(Partial)
Bristol Parkway |Stoke Gifford East  |Stoke Gifford Spur|Sidings 13/12/25 14/12/25
dn Possession 2335 Sat (0835 Sun
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3923823 Stoke Gifford Stoke Gifford West |Stoke Gifford Sidings 13/12/25 14/12/25
Continued West Jn Jn Siding Possession 2335 Sat  |0835 Sun
Wootton Bassett |Hullavington All Lines BLOCKED To|13/12/25 14/12/25
Jn Electric 2335Sat 0835 Sun
Trains
Patchway Jn No.1|Patchway Jn No.2  |Down and Up Possession  [14/12/25 14/12/25
Bristol 0035 Sun 0735 Sun
Pilning Pilning Up Pilning Loop  |Possession |14/12/25 14/12/25
Down Pilning Loop 0035 Sun 0735 Sun
Stoke Gifford Jn  [Pilning Down and Up Possession |14/12/25 14/12/25
No.2 Tunnel 0035 Sun 0735 Sun
P2025/4155182 |GWA4501 |Stoke Gifford Jn |Stoke Gifford Jn IEP Depot Sidings |BLOCKED To|15/12/25 15/12/25 ALL PANTOGRAPHS TO BE LOWERED AND
GW600 No.2 No.2 Electric 0600 Mon {1800 Mon LOCKED IN STOKE GIFFORD DEPOT BETWEEN
Trains 0600 MON AND 1800 MON ONLY.
P2025/4155201 |GW4501 |Stoke Gifford Jn |Stoke Gifford Jn IEP Depot Sidings |BLOCKED To|16/12/25 16/12/25 ALL PANTOGRAPHS TO BE LOWERED AND
GW600 No.2 No.2 Electric 0600 Tue |1800 Tue LOCKED IN STOKE GIFFORD DEPOT BETWEEN
Trains 0600 TUE AND 1800 TUE ONLY.
P2025/4155183 |GW4501 |Stoke Gifford Jn |Stoke Gifford Jn IEP Depot Sidings |BLOCKED To|17/12/25 17/12/25 ALL PANTOGRAPHS TO BE LOWERED AND
GW600 No.2 No.2 Electric 0600 Wed (1800 Wed LOCKED IN STOKE GIFFORD DEPOT BETWEEN
Trains 0600 WED AND 1800 WED ONLY.
P2025/4155202 |GW4501 |Stoke Gifford Jn |Stoke Gifford Jn IEP Depot Sidings |BLOCKED To|18/12/25 18/12/25 ALL PANTOGRAPHS TO BE LOWERED AND
GW600 No.2 No.2 Electric 0600 Thu |1800 Thu LOCKED IN STOKE GIFFORD DEPOT BETWEEN
Trains 0600 THU AND 1800 THU ONLY.
P2025/4155093 |GW4501 |Stoke Gifford Jn |Stoke Gifford Jn IEP Depot Sidings |BLOCKED To|19/12/25 19/12/25 IALL PANTOGRAPHS TO BE LOWERED AND
GW600 No.2 No.2 Electric 0600 Fri 1800 Fri LOCKED IN STOKE GIFFORD DEPOT BETWEEN
Trains 0600 FRI AND 1800 FRI ONLY.
P2025/3926473 |GW500 Hungerford Hungerford Up Passenger Possession |13/12/25 13/12/25 FREIGHT SERVICES AND GWR SLEEPERS TO
Loop 0055 Sat 0600 Sat RUN VIA DIDCOT. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL
Newbury Newbury Up Newbury Loop |Possession |13/12/25 13/12/25 SERVICES READING-NEWBURY-BEDWYN.
0055 Sat  |0600 Sat
, Work Details = Maintenance
Newbury Newbury Down Newbury Possession  |13/12/25 13/12/25
Racecourse Loop 0055 Sat 0600 Sat
Southcote Jn Bedwyn Down and Up Possession  |13/12/25 13/12/25
Westbury 0055 Sat 0600 Sat
Towney LC (UWC) [Theale Goods Possession  |13/12/25 13/12/25
Loop 0055 Sat  |0600 Sat
Theale Towney LC (UWC) |Down Towney Possession |13/12/25 13/12/25
Loop 0055 Sat 0600 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926589 |GW500 Hungerford Hungerford Up Passenger Possession |14/12/25 15/12/25 FREIGHT SERVICES AND GWR SLEEPERS TO
Loop 2315 Sun  |0500 Mon RUN VIA DIDCOT. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL
Newbury Newbury Up Newbury Loop |Possession |14/12/25 15/12/25 SERVICES READING-NEWBURY-BEDWYN.
2315 Sun  |0500 Mon
. 'Work Details = Maintenance
Newbury Newbury Down Newbury Possession  [14/12/25 15/12/25
Racecourse Loop 2315 Sun  |0500 Mon
Southcote Jn Bedwyn Down and Up Possession  [14/12/25 15/12/25
Westbury 2315 Sun  |0500 Mon
Towney LC (UWC) [Theale Goods Possession |14/12/25 15/12/25
Loop 2315 Sun  |0500 Mon
Theale Towney LC (UWC) |Down Towney Possession |14/12/25 15/12/25
Loop 2315 Sun  |0500 Mon
P2025/4153938 |GW500 Theale Theale Reception Line 1 |Sidings 18/12/25 18/12/25 NO SERVICES TO OPERATE. ALL SERVICES TO
& 2 and Sidings  |Possession 0835 Thu 1005 Thu (4 hrs) BE STABLED BEYOND NETWORK RAIL
BOUNDARY.
POSSESSION TO BE TAKEN AROUND STANDING
SERVICES AT THEALE LAFARGE AND HANSON
AGGREGATES SIDINGS
P2025/3926540 |GW500 Bedwyn Heywood Road Jn  |Down and Up Possession  |12/12/25 13/12/25 FREIGHT SERVICES AND GWR SLEEPERS TO
GW520 Westbury 2225 Fri 0810 Sat RUN VIA DIDCOT.
GW560
Heywood Road Jn|Fairwood Jn Down & Up Possession [12/12/25 13/12/25 \Work Details = Maintenance
Avoiding 2225 Fri 0810 Sat
Westbury North Jn  |Down and Up Possession |12/12/25 13/12/25
Main 2225 Fri 0810 Sat
Westbury East Hawkeridge Jn Down and Up Possession |12/12/25 13/12/25
Loop Jn Loop 2225 Fri 0810 Sat
Woodborough Woodborough Down Goods Loop|Possession |12/12/25 13/12/25
2225 Fri 0810 Sat

Up Goods Loop

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3926609 |GW500 Bedwyn Heywood Road Jn  |Down and Up Possession |14/12/25 15/12/25 FREIGHT SERVICES AND GWR SLEEPERS TO
GW520 Westbury 2230 Sun (0510 Mon RUN VIA DIDCOT.
GW560
Heywood Road Jn|Fairwood Jn Down & Up Possession |14/12/25 15/12/25 \Work Details = Maintenance
Avoiding 2230 Sun 0510 Mon
Westbury North Jn |Down and Up Possession |14/12/25 15/12/25
Main 2230 Sun 0510 Mon
Westbury East Hawkeridge Jn Down and Up Possession  [14/12/25 15/12/25
Loop Jn Loop 2230 Sun  |0510 Mon
Woodborough Woodborough Down Goods Loop|Possession  |14/12/25 15/12/25
Up Goods Loop 2230 Sun  |0510 Mon
P2025/3930948 |GW500 Castle Cary Cogload Jn Down and Up Possession |07/12/25 15/12/25 7 DAY BLOCKADE
Athelney 2305 Sun  |0620 Mon TRAINS DIVERTED VIA BRISTOL. DOWN/UP
PASSENGER LOOP AT CASTLE CARY NOT IN
POSSESSION.
WORK DETAILS = CIVILS RENEWALS LANGPORT,
CORE PLTR SOMERTON (CONSTRUCTION
SERVICES)
P2025/4022986 |[GW731 Crewe Bank Crewe Bank Up Goods Loop |Possession |14/12/25 15/12/25 /AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun (0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession  [14/12/25 15/12/25 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun  |0455 Mon 'WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
Work Content: Maintenance
P2025/4022704 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|14/12/25 15/12/25 IALL TRAINS VIA THE MAIN LINES AND
Relief +EPR 2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|14/12/25 15/12/25 Work Content: Newport S&T
Loop + EPR 2200 Sun  |0500 Mon
Down Main
(Platform 2)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4022611 |GW900 Cardiff East Jn  |Cardiff West Jn Platform Loop Possession |14/12/25 15/12/25 AMENDED TRAIN WORKING WITH DIVERSIONS
2235Sun  |0530 Mon VIA THE VOG.
THROUGH LINES AND PLATFORMS 0, 1 AND 2
Leckwith Loop North |Line A Possession |14/12/25 15/12/25 BLOCKED.
Jn Line D 2235 Sun  |0530 Mon NO SHUNT MOVES AVAILABLE AT CARDIFF
WEST.
Cardiff West Jn  [Leckwith Loop North |Line E Possession |14/12/25 15/12/25 NO ACCESS TO CANTON PULLMAN SIDINGS VIA
Jn 2235Sun 0530 Mon 9075 POINTS.
East Jn Viaduct  |Leckwith Loop North |Line B Possession |14/12/25 15/12/25 work content: maintenance
Jn : 2235 Sun  |0530 Mon
Line C
Leckwith Loop Bridgend Down, Up & Loops|Possession  |14/12/25 15/12/25
North Jn 2235 Sun 0530 Mon
Leckwith Loop South |Leckwith Loop Possession |14/12/25 15/12/25
Jn 2235 Sun  |0530 Mon
Canton Stabling |Canton Stabling Canton Stabling  |Sidings 14/12/25 15/12/25
Sidings Sidings Sidings Possession (2235 Sun  |0530 Mon
Leckwith Road Leckwith Road Brickyard Siding |Sidings 14/12/25 15/12/25
Bridge GF Bridge GF Possession (2235 Sun  |0530 Mon
Cardiff Central Cardiff West Jn Line E Line Blockage|14/12/25 15/12/25
(Between 2235 Sun  |0530 Mon
Trains) + EPR
P2025/4015930 |NW3001 |Holyhead Holyhead Platforms 1 to 3 Possession |13/12/25 15/12/25 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2355 Sat 0400 Mon ROAD TRANSPORT BETWEEN RHYL/BLAENAU
FFESTINIOG AND LLANDUDNO/HOLYHEAD.
Llandudno Jn Blaenau Ffestiniog  [Single & Loop Possession |13/12/25 15/12/25 PLATFORM 2 AVAILABLE AT LLANDUDNO
2355 Sat 0400 Mon JUNCTION FOR STABLING.
_ . ALL PLATFORMS AT HOLYHEAD BLOCKED.
Holyhead Down Main Possession 13/12/25 15/12/25 NO SHUNTING TO TAKE PLACE AROUND
Up Main 2355 Sat  |0400 Mon HOLYHEAD.
. ECS MOVES AND REFUELING TO TAKE PLACE
Llandudno Jn Up & Down Possession |13/12/25 15/12/25 PRIOR TO OR EOLLOWING THE POSSESSION.
Passenger Loop 2355 Sat 0400 Mon
Llandudno Jn Llandudno Jn (inc.) |Down Main Possession |13/12/25 15/12/25 ‘ﬁg{;h%%rgepgézvﬁggisngwgs&:gg#xggs él())r:l:‘?on and
(inc.) Up Main 2355 Sat 0400 Mon Conwy, heavy maintenance.
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4083432 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession  [21/12/25 21/12/25 AMENDED STATION WORKING AT PADDINGTON.
XR001 0001 Sun 0800 Sun (10 hrs)
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Paddington Platforms 1to 6  |Possession |21/12/25 21/12/25 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
0001 Sun  |0700 Sun (10 hrs) 1-6.
Portobello Jn Line 3 Possession 21/12/25 21/12/25 ALL UNITS STABLED IN PLATFORMS 7-14 TO
(London) 0001 Sun 0115 Sun (10 hrs)  |HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession |21/12/25 21/12/25 DURING THE ALL LINE BLOCK PERIOD.
Oak Carriage 0001 Sun 0800 Sun (10 hrs)  \yORK DETAILS = MAINTENANCE
Loop A and B
Paddington Ladbroke Grove Line 3 Possession  [21/12/25 21/12/25
Lines 4 and 5 0115 Sun  |0445 Sun (10 hrs)
Paddington Platforms 7 to 12 |Possession |21/12/25 21/12/25
and 14 0115 Sun  |0445 Sun (10 hrs)
Subway Jn Line 6 Possession  [21/12/25 21/12/25
0115 Sun  |0445 Sun (10 hrs)
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession |21/12/25 21/12/25
(London) Line 1 0115 Sun  |0445 Sun (10 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |21/12/25 21/12/25
Jn 0115 Sun 0445 Sun (10 hrs)
Westbourne Park Jn |Eastbound Possession  [21/12/25 21/12/25
Westbound 0115 Sun  |0445 Sun (10 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 21/12/25 21/12/25
(London) (London) Yard Possession 0115 Sun {0445 Sun (10 hrs)
Paddington Portobello Jn Line 3 Possession  [21/12/25 21/12/25
(London) 0445 Sun 0700 Sun
Paddington Paddington Platforms 1 -5 Possession |21/12/25 21/12/25
0700 Sun  |0800 Sun
Royal Oak Portobello Jn Line 3 Possession |21/12/25 21/12/25
(London) 0700 Sun 0800 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083490 |GW103 Paddington Ladbroke Grove Lines 1 & 2 Possession |22/12/25 22/12/25 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
0001 Mon |0500 Mon (10 hrs) /AMENDED STATION WORKING AT PADDINGTON.
Paddington Platforms 1to 6 |Possession |22/12/25 22/12/25 NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
0001 Mon  |0500 Mon (10 hrs) PADDINGTON.
Portobello Jn Line 3 Possession 22/12/25 22/12/25 ACCESS TO/FROM NORTH POLE DEPOT VIA LINE
(London) 0001 Mon 0500 Mon (10 hrs) |3 AND NORTH POLE LINE A UNDER DIESEL
Subway Jn Link Line/Royal Possession  [22/12/25 22/12/25 POWER ONLY.
Oak Carriage 0001 Mon 0500 Mon (10 hrs)  \yoRK DETAILS = MAINTENANCE

Loop A and B

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908572 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |25/12/25 27/12/25 CHRISTMAS SHUT DOWN PERIOD
GW103 0120 Thu  |0400 Sat
GW130 NO UNITS TO BE OUTSTABLED IN PADDINGTON
GW174 Acton Wells Jn  |Acton West Down and Up Possession  [25/12/25 27/12/25 STATION.
GW178 Poplar 0120 Thu  |0400 Sat
XR001 . . WORK DETAILS = MAINTENANCE, HS2 OOC
Hanwell Hanwell Bridge Hanwell Spur East|Possession |25/12/25 27/12/25 STATION
0120 Thu |0400 Sat
Hanwell Jn Drayton Green Jn Down and Up Possession  [25/12/25 27112/25
West Loop 0120 Thu  |0400 Sat
Southall East Jn Hanwell Up & Possession |25/12/25 27/12/25
Down Goods 0120 Thu  |0400 Sat
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |25/12/25 27/12/25
Junction (inc) Line 2 0120 Thu  |0400 Sat
North Pole Depot North Pole Line A |Possession |25/12/25 27/12/25
and B 0120 Thu  |0400 Sat
Old Oak Common Engine and Possession  [25/12/25 27112/25
East Jn Carriage Line 0120 Thu  |0400 Sat
Carriage Line and
Engine Siding
Old Oak Common |CrossRail Depot Back Line Possession |25/12/25 27/12/25
East Jn Washer Bypass 0120 Thu  |0400 Sat
Paddington Paddington Platforms 1to 6 |Possession |25/12/25 27/12/25
Platforms 7 to 12 0120 Thu  |0400 Sat
and 14
Southall West Jn Lines 1 to 3/Down |Possession |25/12/25 27/12/25
and Up Main 0120 Thu  |0400 Sat
Lines 4 and
5/Down and Up
Relief
Subway Jn Link Line/Royal Possession  [25/12/25 27/12/25
Oak Carriage 0120 Thu |0400 Sat
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession |25/12/25 27/12/25
(London) Junction (inc) Line 1 0120 Thu  |0400 Sat
Southall Brentford GF Single Possession  [25/12/25 27112/25
0120 Thu  |0400 Sat
Southall East Jn  [Southall West Jn Southall West Possession |25/12/25 27/12/25
Loop 0120 Thu  |0400 Sat
Up Brentford Loop
West Ealing Greenford South Jn |Down and Up Possession  [25/12/25 27/12/25
Greenford/Branch 0120 Thu  |0400 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908572 West Ealing West Ealing Bay |Possession |25/12/25 27/12/25
Continued Platform 5 0120 Thu (0400 Sat
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |25/12/25 27/12/25
No 1 0120 Thu  |0400 Sat
Westbourne Park |Ladbroke Grove Line 6 Possession |25/12/25 27/12/25
Jn 0120 Thu  |0400 Sat
Westbourne Park Jn |Eastbound Possession |25/12/25 27/12/25
Westbound 0120 Thu  |0400 Sat
Turnback A
Acton East Acton West Acton Yard Sidings 25/12/25 27/12/25
Possession |0120 Thu (0400 Sat
Brentford GF Brentford Goods West London Sidings 25/12/25 27/12/25
Waste Possession 0120 Thu  |0400 Sat
Day and Son GF Days Aggregates |Sidings 25/12/25 27/12/25
Terminal Possession |0120 Thu  |0400 Sat
Portobello Jn Portobello Jn Paddington New |Sidings 25/12/25 27112125
(London) (London) Yard Possession 0120 Thu  |0400 Sat
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 25/12/25 27/12/25
Siding Possession 0120 Thu  |0400 Sat
Southall Yard
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 25/12/25 27/12/25
(inc.) (inc.) West Possession 0120 Thu  |0400 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4083489 |[EA1310 |Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |21/12/25 21/12/25 UNTIL 0800 SUNDAY:
Gw103 Jn 0001 Sun  |0125 Sun (10 hrs) TRAINS TO RUN OVER THE RELIEF LINES.
GW130 ALL MOVEMENTS BETWEEN PADDINGTON
GW174 Heathrow Tunnel Jn |Down Airport Possession |21/12/25 21/12/25 STATION AND NORTH POLE DEPOT TO BE MADE
GW180 0001 Sun  |0800 Sun (10 hrs) UNDER DIESEL POWER WITH PANTOGRAPHS
Gw182 . . LOWERED.
Ladbroke Grove |Dolphin Jn Down and Up Possession 21/12/25 21/12/25 NO ACCESS IN/ OUT SOUTHALL YARD.
Main 0001 Sun 0800 Sun (10 hrs)
Southall East Jn  [Southall West Jn Southall West Possession |21/12/25 21/12/25 WORK DETAILS = MAINTENANCE.
boog ord L 0001 Sun 0800 Sun (10 Ars) ||| PANTOGRAPHS TO BE LOWERED AND
p brentiord Loop LOCKED IN WEST EALING LOOPS NO.2 AND NO.3
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 21/12/25 21/12/25 BETWEEN 0150 SUN AND 0430 SUN.
Siding Possession  [0001 Sun 0800 Sun (10 hrs)
Southall Yard POSSESSION TO BE AMENDED TO PERMIT
— - - - ACTON EAST RENEWAL RE WORK
Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |21/12/25 21/12/25 cTo ST S&C co ©
0125 Sun  |0445 Sun (10 hrs)
Acton Wells Jn  |Acton West Down and Up Possession 21/12/25 21/12/25
Poplar 0125Sun (0445 Sun (10 hrs)
Hanwell Jn Drayton Green Jn Down and Up Possession  [21/12/25 21/12/25
West Loop 0125 Sun 0445 Sun (10 hrs)
Stockley Bridge Jn  |Goods Loops Possession  [21/12/25 21/12/25
0125 Sun  |0445 Sun (10 hrs)
Hayes and Hayes and Up Bay Platform 5 |Possession |21/12/25 21/12/25
Harlington Harlington 0125 Sun 0445 Sun (10 hrs)
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |21/12/25 21/12/25
Jn 0125 Sun 0445 Sun (10 hrs)
Heathrow Tunnel Jn |Up Airport Possession  [21/12/25 21/12/25
Down Airport 0125 Sun  |0445 Sun (10 hrs)
Relief
Ladbroke Grove |Dolphin Jn Down and Up Possession  [21/12/25 21/12/25
Relief 0125 Sun 0445 Sun (10 hrs)
Old Oak Common  |Carriage Line and |Possession |21/12/25 21/12/25
East Jn Engine Siding 0125 Sun 0445 Sun (10 hrs)
Engine and
Carriage Line
Old Oak Common |CrossRail Depot Back Line Possession |21/12/25 21/12/25
East Jn Washer Bypass 0125 Sun 0445 Sun (10 hrs)
West Drayton Iver (inc.) West Drayton Possession |21/12/25 21/12/25
East Jn Loop / Up Iver 0125 Sun 0445 Sun (10 hrs)
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  [21/12/25 21/12/25
15m 17ch) 0125 Sun  |0445 Sun (10 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083489 West Ealing Greenford South Jn |Down and Up Possession |21/12/25 21/12/25
Continued Greenford/Branch 0125 Sun 0445 Sun (10 hrs)
West Ealing West Ealing Bay |Possession |21/12/25 21/12/25
Platform 5 0125 Sun 0445 Sun (10 hrs)
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |21/12/25 21/12/25
No 1 0125 Sun {0445 Sun (10 hrs)
Acton East Acton West Acton Yard Sidings 21/12/25 21/12/25
Possession 0125 Sun  |0445 Sun (10 hrs)
Iver Langley Langley Siding Sidings 21/12/25 21/12/25
Possession |0125 Sun (0445 Sun (10 hrs)
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |21/12/25 21/12/25
Jn 0445 Sun {0800 Sun (10 hrs)
P2025/4083491 |GW103 Ladbroke Grove |Southall East Jn Down and Up Possession |21/12/25 22/12/25 TRAINS TO RUN OVER THE RELIEF LINES.
Main 2300 Sun  |0500 Mon
\Work Details = Maintenance
P2025/4083454 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |22/12/25 22/12/25 TRAINS TO RUN OVER RELIEF LINES: ACCESS IN
Gw180 Jn 0001 Mon |0500 Mon / OUT SOUTHALL YARD AT EAST END ONLY.
Heathrow Tunnel Jn |Down Airport Possession |22/12/25 22/12/25 \Work Details = Maintenance
0001 Mon  |0500 Mon
Southall East Jn  |Dolphin Jn Down and Up Possession |22/12/25 22/12/25
Main 0001 Mon  |0500 Mon
Southall East Jn  [Southall West Jn Southall West Possession - |22/12/25 22/12/25
Loop Pass Booked |0001 Mon  |0500 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 22/12/25 22/12/25
Siding Possession {0001 Mon |0500 Mon

Southall Yard
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze:

EAS_V2_2526

Week

39 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2025/3908445

Gw103

Southall West Jn
(inc.)

Slough West (inc.)

Down and Up
Main

Down and Up
Relief

Possession

25/12/25
0001 Thu

27/12/25
0500 Sat

Stockley Bridge
Jn

Slough West

Down and Up
Main

Possession

27/12/25
0500 Sat

31/12/25
0500 Wed

West Drayton
East Jn

Slough West

Down and Up
Relief

Possession

31/12/25
0100 Wed

04/01/26
0800 Sun

0001 THU 25/12 TO 0500 SAT 27/12

CHRISTMAS SHUT DOWN PERIOD. NO SERVICES
TO OPERATE.

0500 SAT 27/12 TO 0100 WED 31/12

SERVICES TO RUN OVER RELIEF LINES
BETWEEN STOCKLEY BRIDGE JN AND SLOUGH
WEST JN

0100 WED 31/12 TO 0500 WED 31/12

NO SERVICES TO OPERATE BETWEEN WEST
DRAYTON EAST JN AND SLOUGH WEST ON

Stockley Bridge
Jn

Slough West

Down and Up
Main

Possession

04/01/26
0001 Sun

04/01/26
0800 Sun

RELIEFS AND BETWEEN STOCKLEY BRIDGE AND
SLOUGH WEST.

RELIEF LINES OPEN TO AIRPORT JN AND WEST
DRAYTON FOR AIRPORT AND COLNBROOK
TRAFFIC

0500 WED 31/12 TO 2000 SAT 03/01

SERVICES TO RUN OVER MAIN LINES BETWEEN
SLOUGH WEST AND SOUTHALL EAST

RELIEF LINES OPEN TO AIRPORT JN AND WEST
DRAYTON FOR AIRPORT AND COLNBROOK
TRAFFIC

2000 SAT 03/01 TO 0800 SUN 04/01

NO SERVICES TO OPERATE BETWEEN WEST
DRAYTON EAST JN AND SLOUGH WEST ON
RELIEFS AND BETWEEN STOCKLEY BRIDGE AND
SLOUGH WEST.

RELIEF LINES OPEN TO AIRPORT JN AND WEST
DRAYTON FOR AIRPORT AND COLNBROOK
TRAFFIC

WORK DETAILS:
DOLPHIN JN S&C AND PLTR
MAINTENANCE

P2025/4083456

Gw103
Gwi1s4

Dolphin Jn

Ruscombe

Down and Up
Main

Possession

21/12/25
2300 Sun

22/12/25
0500 Mon

TRAINS TO RUN OVER RELIEF LINES. WINDSOR
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY
PLATFORM. WORK DETAILS = MAINTENANCE.

Slough

Windsor and Eton
Central

Single

Possession

22/12/25
0025 Mon

22/12/25
0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line \Protn Type |Start End Traffic Remarks \ Work Type
P2025/3907776 |GW103 Single Possession 27/12/25
0400 Sat
Possession 27/12/25
0400 Sat
Ruscombe Possession 27112125
0400 Sat
Maidenhead East [Maidenhead West  |Maidenhead Possession 27112/25
Loop/Platform 5 0400 Sat
Maidenhead West|Maidenhead West  |Turnback Line Possession 27/12/25
0400 Sat
Twyford Henley-on-Thames |Single Possession  |25/12/25 27/12/25
0200 Thu  |0400 Sat
Dolphin Jn Slough West Down and Up BLOCKED To|25/12/25 27/12/25
Relief Electric 0200 Thu  |0200 Sat
Down and Up Trains
Main
Maidenhead West|Maidenhead West  |Stabling Lines 1-6 |BLOCKED To|25/12/25 27112/25
Electric 0200 Thu  |0200 Sat
Trains
P2025/4083433 |GW103 Dolphin Jn (inc.) |Ruscombe Down and Up Possession  |21/12/25 21/12/25 TRAINS TO RUN OVER RELIEF LINES.
Gw1is4 Main 0001 Sun |0800 Sun 'WINDSOR BRANCH UNIT TO OUTSTABLE IN
Gw185 SLOUGH BAY PLATFORM.
Dolphin Jn (inc.) |Ruscombe Down and Up Possession  |21/12/25 21/12/25
Relief 0150 Sun  |0615 Sun WORK DETAILS = MAINTENANCE.
Maidenhead East |Maidenhead West Maidenhead Possession 21/12/25 21/12/25 ALL PANTOGRAPHS TO BE LOWERED AND
Loop/Platform 5 0150 Sun 0615 Sun LOCKED IN MAIDENHEAD STABLING LINES 1-6 &
Maidenhead West|Maidenhead West  |Turnback Line Possession 21/12/25 21/12/25 BIS_'?JESEM 5 &LOOP BETWEEN 0150 SUN AND
0150 Sun  |0615 Sun '
Slough Windsor and Eton Single Possession (21/12/25 21/12/25
Central 0150 Sun  |0800 Sun
Slough West Farnham Road Slough Goods Possession  |21/12/25 21/12/25
Loop 0150 Sun  |0615 Sun
Slough Slough Tamper Siding Sidings 21/12/25 21/12/25
Possession 0150 Sun 0615 Sun
Slough West Slough West Slough Goods Sidings 21/12/25 21/12/25
Loop Headshunt |Possession [0150 Sun |0615 Sun
P2025/4153920 |GW103 Slough Slough Tamper Siding Sidings 25/12/25 25/12/25
Possession 11300 Thu 1400 Thu
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083435 |GW103 Reading Oxford Road Jn Down and Up Possession |20/12/25 21/12/25 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW220 Westbury 2300 Sat  |0800 Sun LINES.
GW225
GW500 Reading Platforms 7 to 11 |Possession |20/12/25 21/12/25 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat  |0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [20/12/25 21/12/25
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |20/12/25 21/12/25
2300 Sat  |0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |20/12/25 21/12/25
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |20/12/25 21/12/25
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  [20/12/25 21/12/25
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 20/12/25 21/12/25
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |21/12/25 21/12/25
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession  [21/12/25 21/12/25
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |21/12/25 21/12/25
Loop 0200 Sun  |0615 Sun
Reading Reading Platform 12-15 Possession  [21/12/25 21/12/25
0200 Sun  |0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |21/12/25 21/12/25
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |21/12/25 21/12/25
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |21/12/25 21/12/25
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |21/12/25 21/12/25
Relief 0200 Sun  |0615 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083457 |GW103 Reading Oxford Road Jn Down and Up Possession |21/12/25 22/12/25 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW190 Westbury 2300 Sun  |0500 Mon LINES.
GW500
SW125 Reading Platforms 7 to 11 |Possession |21/12/25 22/12/25 POSSESSION TO BE TAKEN AFTER THE
Platforms 1-3 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [21/12/25 22/12/25 WORK DETAILS = MAINTENANCE READING
2300 Sun  |0500 Mon STATION AREA.
Westbury Line Jn Down Main Loop |Possession |21/12/25 22/12/25
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession |21/12/25 22/12/25
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |21/12/25 22/12/25
Main 2300 Sun 0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  [21/12/25 22/12/25
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 21/12/25 22/12/25
Triangle Sidings |Possession (2300 Sun  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4158486 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |25/12/25 27/12/25 CHRISTMAS SHUTDOWN POSSESSION
GW190 |Jn Main 0200 Thu  |0400 Sat
GW220 Reading Feeder IALL PANTOGRPAHS TO BE LOWERED AND
GW225 Relief LOCKED BETWEEN 0200 THU AND 2100 FRIDAY
GW500 Scours Lane Up Reading Possession |25/12/25 27/12/25
SW125 Passenger Loop 0200 Thu  |0400 Sat WORK DETAILS = MAINTENANCE READING
STATION AREA
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |25/12/25 27/12/25
Loop 0200 Thu  |0400 Sat
Tilehurst East Down and Up Possession  |25/12/25 27/12/25
Main 0200 Thu 0400 Sat
Down and Up
Relief
Reading Reading Platforms 7 to 11 |Possession |25/12/25 27/12/25
Platforms 1-3 0200 Thu 0400 Sat
Platform 12-15
Theale Down and Up Possession  |25/12/25 27/12/25
Westbury 0200 Thu |0400 Sat
Reading East Jn |Caversham Road Jn (Up Main Loop Possession  |25/12/25 27/12/25
Down and Up 0200 Thu 0400 Sat
Relief Loop
Reading East Jn Reading Low Possession |25/12/25 27/12/25
Level 0200 Thu |0400 Sat
Westbury Line Jn Down Main Loop |Possession |25/12/25 27/12/25
0200 Thu  |0400 Sat
Reading New Jn |Reading Spur Jn Down and Up Possession  |25/12/25 27/12/25
Reading Spur 0200 Thu  |0400 Sat
Reading West Jn |Oxford Road Jn Down and Up Possession  |25/12/25 27/12/25
Reading West 0200 Thu |0400 Sat
Curve
Southcote Jn Southcote Jn Down and Up Possession |25/12/25 27/12/25
Reading 0200 Thu |0400 Sat
Westbury Line Jn |Reading West Jn Down Reading Possession |25/12/25 27112/25
Festival Line 0200 Thu  |0400 Sat
Caversham Road [Scours Lane Reading Train Sidings 25/12/25 26/12/25
Jn Care Depot All Possession  |0200 Thu  [2100 Fri
Roads
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 25/12/25 27/12/25
Triangle Sidings |Possession 0200 Thu |0400 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083453 |GW103 |Tilehurst East Moreton Cutting Down and Up Possession |20/12/25 21/12/25 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat 0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Moreton Cutting Down and Up Possession |21/12/25 21/12/25 TILEHURST EAST JCN
(inc.) Relief 0050 Sun {0750 Sun
P2025/4052998 |GW103 Didcot East Jn Foxhall Jn Down Relief Possession  [25/12/25 2711225 XMAS SHUTDOWN PERIOD.
GWwW200 0001 Thu |0400 Sat NO UNITS TO BE STABLED IN DIDCOT YAMPER
SIDINGS/TIP SIDINGS.
Didcot Parkway |Foxhall Jn Platforms 3,4,5/ |Possession |25/12/25 27/12/25
Didcot Goods 0001 Thu |0400 Sat WORK DETAILS - MAJOR PLATFORM REBUILD OF
Loop PLATFORM 3.
Didcot West Didcot Parkway Up Oxford Possession |25/12/25 27/12/25
Curve Jn 0001 Thu  |0400 Sat
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053093 |[GW105 |Bristol Temple Bristol Temple Platform 2 Sidings 20/12/25 21/12/25 TIMES NOT TO BE REDUCED.
Gw450 Meads Meads Possession 2205 Sat 0815 Sun NO BOOKED SERVICE PERIOD FOR PASSENGER
Gw451 (Partial) I/AND FREIGHT SERVICES.
GW454 Bristol Temple Bedminster Pylle Hill Goods  |Sidings 20/12/25 21/12/25 NO ACCESS BETWEEN BRISTOL TEMPLE MEADS
GW528 Meads Possession [2205 Sat  |0815 Sun AND STOKE GIFFORD DEPOT.
GW530 _ _ MENDED ECS WORKING. 5 X CLASS 800 SETS
GW540 Bristol Temple West Sidings 20/12/25 21/12/25 IN BRISTOL TEMPLE MEADS PLATFORMS
Meads Bay/Dock/Parcels/ |Possession 2205 Sat 0815 Sun OVERNIGHT.
Fish Sidings NO ALL LINE BLOCK AT BTM AVAILABLE.
Bedminster Bristol Temple Up Relief Possession |20/12/25 21/12/25
Meads 2345 Sat 0145 Sun TRAINS FORMED OF EMPTY COACHING STOCK
- - - (ECS) MUST NOT BE STABLED OR OUTBERTHED
Bristol Temple Bristol Temple Platforms 3 to 6 Possession 20/12/25 21/12/25 ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE
Meads Meads Platform 1 2345 Sat 0815 Sun WHEN IT FORMS PART OF BTM MAINTENANCE
STRATEGY POSSESSION.
Up Through
Stoke Gifford Jn Up Filton Main Possession |20/12/25 21/12/25 Z—ERCAS”)\‘l\S/I K\?EEESI'DI'A?BFLEgFC))TF\?(C?L(J)'I'AB%-IQ'I'\'ISE%TgﬁK
No.1 234 t 1
345 Sat 0815 Sun BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF
Dr. Days Jn North Somerset Jn  |Down and Up Possession |20/12/25  |21/12/25 NECESSARY DURING POSSESSION OF THE LINE
Bristol Loop 2345Sat 0815 Sun FOR ENGINEERING WORK OR A LINE BLOCKAGE.
Filton Jn Filton West Jn No.2 |Filton Chord Possession |20/12/25 21/12/25 WORK = Filton Bank W2024/
2345 Sat 0815 Sun BSW 0m55ch to 4m16ch
_ _ _ Maintenance
Filton Jn No.1 Bristol Temple Down and Up Possession |20/12/25 21/12/25
Meads Filton Relief 2345 Sat 0815 Sun
Narroways Hill IJn |Avonmouth Dock LC |Single and Down |Possession |20/12/25 21/12/25
Avonmouth and 2345 Sat 0815 Sun
Up Avonmouth
Patchway Jn No.1|Filton Jn Down and Up Possession |20/12/25 21/12/25
Bristol 2345 Sat 0815 Sun
Stoke Gifford Jn  |Bristol East Jn Down Filton Main |Possession |20/12/25 21/12/25
No.1 2345 Sat 0145 Sun
Bristol Temple Bristol Temple Middle Siding Sidings 20/12/25 21/12/25
Meads Meads Possession 2345 Sat  |0815 Sun
Bristol East Depot|North Somerset Jn  |East Depot Goods |Possession |21/12/25 21/12/25
Loop/East Depot 0145 Sun  |0710 Sun
Spur 1
Bristol Temple Bristol Temple Down Through Possession  [21/12/25 21/12/25
Meads Meads Platform 13 0145 Sun 0710 Sun
Parson Street Down and Up Possession |21/12/25 21/12/25
Main 0145 Sun 0710 Sun
North Somerset |St. Philips Marsh Bristol Goods Possession  [21/12/25 21/12/25
Jn Avoiding Line and 0145 Sun  |0710 Sun
Up/Down SPM
Shed
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053093 North Somerset |Bristol Temple Down and Up Possession |21/12/25 21/12/25
Continued Jn (inc.) Meads Main 0145 Sun (0710 Sun
Parson Street Bristol Temple Up Relief Possession |21/12/25 21/12/25
Meads 0145 Sun 0710 Sun
St. Philips Marsh |Bristol West Jn Down/Up Avoider |Possession |21/12/25 21/12/25
0145 Sun  |0710 Sun
Stoke Gifford Jn  |Bristol Temple Down Filton Main |Possession |21/12/25 21/12/25
No.1 Meads 0145 Sun  |0710 Sun
Bristol East Jn Bristol Temple High Level Sidings|Sidings 21/12/25 21/12/25
Meads Possession 0145 Sun 0710 Sun
(Partial)
Kingsland Road |Bristol East Jn Kingsland Road |Sidings 21/12/25 21/12/25
Sidings GF Sidings Possession 0145 Sun |0710 Sun
(Partial)
Bristol Temple Bristol Temple Middle Spur Sidings 21/12/25 21/12/25
Meads Meads Possession 0145 Sun  |0710 Sun
Bedminster Bristol Temple Up Relief Possession |21/12/25 21/12/25
Meads 0710 Sun  |0815 Sun
Stoke Gifford Jn  |Bristol East Jn Down Filton Main |Possession |21/12/25 21/12/25
No.1 0710 Sun  |0815 Sun
P2025/4027588 |[GW105 |Worle Jn Uphill In Down Main and  |Possession |24/12/25 27/12/25 CHRISTMAS CLOSEDOWN PERIOD.
Up Main 2359 Wed |0400 Sat
WORK DETAILS = BRIDGEWORKS WINTERSTOKE
ROAD.
P2025/3925544 |EA1310 |Acton Wells Jn  |Acton West Down and Up Possession  [20/12/25 21/12/25 NO SERVICES TO RUN.
GW130 Poplar 2015 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 20/12/25 21/12/25
Possession 2015 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053128 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |21/12/25 22/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |21/12/25 22/12/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |21/12/25 22/12/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |21/12/25 22/12/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |21/12/25 22/12/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [21/12/25 22/12/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [21/12/25 22/12/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |21/12/25 22/12/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |21/12/25 22/12/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |21/12/25 22/12/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |21/12/25 22/12/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |21/12/25 22/12/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |22/12/25 22/12/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |22/12/25 22/12/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |22/12/25 22/12/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [22/12/25 22/12/25
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3960554 |GW200 Didcot North Jn  |Oxford Down Oxford Possession  |25/12/25 27/12/25
GW260 (Down) 0001 Thu |0400 Sat
Hinksey North Oxford Up Oxford Relief |Possession |25/12/25 27/12/25
0001 Thu |0400 Sat
Hinksey South Hinksey North No.1 Reception  |Possession |25/12/25 27/12/25
0001 Thu |0400 Sat
Kennington Jn Hinksey South Down and Up Possession  |25/12/25 27/12/25
Kennington Goods 0001 Thu |0400 Sat
Loops
Morris Cowley GF  [Single Possession |25/12/25 27112/25
0001 Thu  |0400 Sat
Oxford Didcot North Jn (Up) |Up Oxford Possession  |25/12/25 27/12/25
0001 Thu |0400 Sat
Hinksey South Hinksey North No. 2 Reception |Sidings 25/12/25 27/12/25
Possession 10001 Thu  |0400 Sat
Hinksey Yard Hinksey Yard Through Sidings 1 |Sidings 25/12/25 27/12/25
to 6 Possession 10001 Thu  |0400 Sat

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4107622 |GW401 Berkeley Road Jn |Westerleigh Jn Down and Up Possession |25/12/25 27/12/25 CHRISTMAS CLOSEDOWN PERIOD. NO TRAINS
GW430 Charfield 0001 Thu  |0400 Sat TO OPERATE.
GW440
GW450 Bristol Parkway |Bristol Parkway Down Bristol Possession |25/12/25 27/12/25 WORK = Core PLTR Filton East Curve, Maintenance.
GW4501 Parkway Goods 0001 Thu  |0400 Sat
GWS540 Loop
GW600 Down Bristol
GW900 Parkway
Passenger Loop
Bristol Parkway
Platform 4 Line
Up Bristol
Parkway
Passenger Loop
Charfield Charfield Down Charfield Possession |25/12/25 27/12/25
Loop 0001 Thu |0400 Sat
Up Charfield Loop
Chipping Sodbury |Chipping Sodbury  |Chipping Sodbury |Possession |25/12/25 27/12/25
Goods Loop 0001 Thu |0400 Sat
Filton Jn No.2 Filton West Jn No.2 |Filton Chord Possession  [25/12/25 27/12/25
0001 Thu  |0400 Sat
Hullavington Patchway Jn No.2  |Down and Up Possession |25/12/25 27/12/25
Badminton/Tunnel 0001 Thu |0400 Sat
Patchway Jn No.1|Filton West Jn No.1 |Patchway Chord |Possession |25/12/25 27/12/25
0001 Thu  |0400 Sat
Patchway Jn No.2  |Down and Up Possession |25/12/25 27/12/25
Bristol 0001 Thu |0400 Sat
Pilning Pilning Up Pilning Loop  |Possession  |25/12/25 27/12/25
Down Pilning Loop 0001 Thu |0400 Sat
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession  [25/12/25 27/12/25
No.1 Filton Main 0001 Thu  |0400 Sat
Stoke Gifford Jn  [Hallen Moor East Single/Up and Possession |25/12/25 27/12/25
No.2 Down Avonmouth 0001 Thu |0400 Sat
Dock
Pilning Down and Up Possession |25/12/25 27/12/25
Tunnel 0001 Thu |0400 Sat
Stoke Gifford Filton Abbey Wood |Down Bristol Possession  [25/12/25 27112125
West Jn Parkway Relief 0001 Thu |0400 Sat
Yate Middle Jn  |[Tytherington Ingoing and Possession  [25/12/25 27/12/25
Outgoing and 0001 Thu |0400 Sat
Single
Yate South Jn Start/End of C2 Line |C2 Line Possession |25/12/25 27/12/25
122m17ch 0001 Thu |0400 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4107622 Stoke Gifford East|Stoke Gifford West |Down Yard Sidings 25/12/25 27/12/25
Continued Jn Jn Possession |0001 Thu  |0400 Sat
(Partial)
Stoke Gifford Jn |Stoke Gifford Jn IEP Depot Sidings |Sidings 25/12/25 27/12/25
No.2 No.2 Possession 10001 Thu  |0400 Sat
(Partial)
Bristol Parkway |Stoke Gifford East  |Stoke Gifford Spur |Sidings 25/12/25 27/12/25
Jn Possession |0001 Thu  |0400 Sat
Stoke Gifford Stoke Gifford West |Stoke Gifford Sidings 25/12/25 27/12/25
West Jn Jn Siding Possession 0001 Thu  |0400 Sat
Wootton Bassett |Hullavington All Lines BLOCKED To|25/12/25 27112/25
n Electric 0001 Thu  |0400 Sat
Trains
P2025/4071287 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |24/12/25 27/12/25 CURRENT TO BE MAINTAINED IN BARTON MILL
SW105 2300 Wed |0400 Sat SIDINGS.
SW115
SW125 Southcote Jn Up Reading Possession |24/12/25 27/12/25 WORKS DELIVERY: 2516a/b and 2522a/b pts S&C
Down Reading 2300 Wed |0400 Sat REFURB
Farnborough Andover Down Fast/Down |Possession |24/12/25 27112/25
Exeter 2300 Wed 0400 Sat
Up Exeter/Up Fast
Winchester Down Slow/Down |Possession |24/12/25 27/12/25
Southampton/Dow 2300 Wed |0400 Sat
n Main
Up
Main/Southampton
/Slow
Weston Wallers Ash Down Passenger |Possession |24/12/25 27/12/25
Loop 2300 Wed (0400 Sat
Up Passenger
Loop
Basingstoke Basingstoke Long Valley Sidings 24/12/25 27/12/25
Sidings Possession {2300 Wed |0400 Sat
Down Siding
Up Branch Sidings
(North Yard)
Up Siding
No.1/No.6 Siding
Up Neck
Micheldever Micheldever Down Sidings Sidings 24/12/25 27/12/25

Possession 2300 Wed |0400 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4153939 |GW500 |Theale Theale Reception Line 1 |Sidings 25/12/25 25/12/25 NO SERVICES TO OPERATE. ALL SERVICES TO
& 2 and Sidings  |Possession 0835 Thu 1005 Thu (4 hrs) BE STABLED BEYOND NETWORK RAIL
BOUNDARY.
POSSESSION TO BE TAKEN AROUND STANDING
SERVICES AT THEALE LAFARGE AND HANSON
AGGREGATES SIDINGS
P2025/4023433 |GW877 Bridgend Llynfi Jn |Baglan Down Main Possession  [20/12/25 21/12/25 AMENDED TRAIN WORKING WITH REPLACEMENT
GW900 Up Mai 2350 Sat  |0850 Sun ROAD TRANSPORT.
p Main 6B11 TO BE RETIMED.
Margam Moors Jn|Margam Yard Jn Down, Up & Possession  [20/12/25 21/12/25
Single MRJ/OVE 2350 Sat 0850 Sun work content: maintenance
Port Talbot East P_ort Talbot Parkway |Down Relief Possession  [20/12/25 21/12/25
(inc.) Up Relief 2350 Sat 0850 Sun
Stormy Down and |Stormy Down and Down Passenger |Possession |20/12/25 21/12/25
Up Passenger Up Passenger Loops |Loop 2350 Sat 0850 Sun
Loops Up Passenger
Loop
P2025/4016089 |[GW900 |Wentloog Freight |Rumney River Down Relief Possession |24/12/25 27/12/25 CHRISTMAS CLOSEDOWN POSSESISON.
Terminal West Jn |Bridge Jn Up Mai 2200 Wed |0500 Sat work content: structures work at Rhosog Fach, a.k.a.
p Main Little Horse Hog Brook
Up Relief
Down Main
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze:

EAS_V2_ 2526

Week 39 - Continued

Possession Ref

LOR

P2025/4016086

GW900

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

Cardiff Central Leckwith Loop North |Line A Possession
Jn .
Line B
Line C
Line D
Line E
Penarth Curve South |Down and Up Possession
Jn Barry
Radyr Branch Jn Down and Up Possession
Barry Relief
Cardiff West Jn  |Cardiff West Jn Possession
Cardiff Central Cardiff Central Platform Loop BLOCKED To|24/12/25 31/12/25
Electric 2205 Wed |0400 Wed
Trains
Cardiff East Jn Cardiff Central Line D BLOCKED To|24/12/25 31/12/25
Line E Electric 2205 Wed 0400 Wed
Trains
Line C
Line A
Line B
Cardiff Central Penarth Curve South |Down and Up Possession - |29/12/25 31/12/25
Jn Barry Pass Booked (0500 Mon 0400 Wed
Services
Radyr Branch Jn Down and Up Possession - |29/12/25 31/12/25
Barry Relief Pass Booked 0500 Mon 0400 Wed
Services
Cardiff West Jn  |Cardiff West Jn Down and Up Possession - {29/12/25 31/12/25
E&C Pass Booked |0500 Mon (0400 Wed
Services

\ Work Type
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4023435 |GW900 Landore East Jn |Swansea Down Swansea |Possession |21/12/25 21/12/25 AMENDED TRAIN WORKING WITH REPLACEMENT
GWwW9001 Main 0025 Sun  |0835 Sun BUSES.
Up Swansea Main 1L34 TO START FROM CARDIFF CENTRAL.
— - - 1L42 MUST BE STABLED IN PLATFORM 3 PRIOR
?wansea Loop West |Avoiding Line Possession |21/12/25 21/12/25 TO SWANSEA BEING BLOCKED AND TO START
n 0025 Sun 0835 Sun FROM PLATFORM 3.
Landore Jn Swansea Loop East |Carriage Washer |Possession |21/12/25 21/12/25 Il\\/llil_slgl-li:lljl—-erG BETWEEN SWANSEA AND
Jn Line 0025 Sun  |0835 Sun i
GWR -1 SET TO STABLE AT CARDIFF CENTRAL
Skewen Landore East Jn Down and Up Possession |21/12/25  |21/12/25 1B43 TO BE RETIMED TO ARRIVE IN SWANSEA AT
Main 0025 Sun 10835 Sun 0925 TO FORM 1WS55.
Swansea Swansea Platform 2 Possession  |21/12/25 21/12/25 work content: maintenance
Platform 1 0025 Sun  |0835 Sun
Landore Jn Landore Depot Sidings 6 7 8 And |Sidings 21/12/25 21/12/25
9 Possession |0025 Sun {0835 Sun
P2025/4063993 |[NW1001 |Basford HallJn |Crewe Coal Yard SB |All Lines Possession  |24/12/25 27/12/25
NW1005 |SB (BH) (CY) 2300 Wed |0500 Sat
NwW1007
NW1015 |Crewe NorthJn |Crewe Steel Works |All Lines Possession [24/12/25 27112125
NW1017 2300 Wed |0500 Sat
NW3001 -
NW5001 Salop Goods Jn Up Chester Possession  |24/12/25 27/12/25
Independent 2300 Wed |0500 Sat
Sydney Bridge Jn ( |All Lines Possession |24/12/25 27/12/25
Former Site Of ) 2300 Wed |0500 Sat
Crewe South Jn  |Crewe North Jn Platform 1 to 5 Possession  |24/12/25 27112125
Platforms 6 to 12 2300 Wed |0500 Sat
Gresty Lane Jn  |Crewe South Jn All Lines Possession  |24/12/25 27112125
2300 Wed |0500 Sat
North Stafford Jn |Crewe South Jn Up & Down Possession |24/12/25 27/12/25
(Cheshire) Potteries/Up & 2300 Wed |0500 Sat
Down Potteries
Loop
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908572 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |25/12/25 27/12/25 CHRISTMAS SHUT DOWN PERIOD
GW103 0120 Thu  |0400 Sat
GW130 NO UNITS TO BE OUTSTABLED IN PADDINGTON
GW174 Acton Wells Jn  |Acton West Down and Up Possession  [25/12/25 27/12/25 STATION.
GW178 Poplar 0120 Thu  |0400 Sat
XR001 . . WORK DETAILS = MAINTENANCE, HS2 OOC
Hanwell Hanwell Bridge Hanwell Spur East|Possession |25/12/25 27/12/25 STATION
0120 Thu |0400 Sat
Hanwell Jn Drayton Green Jn Down and Up Possession  [25/12/25 27112/25
West Loop 0120 Thu  |0400 Sat
Southall East Jn Hanwell Up & Possession |25/12/25 27/12/25
Down Goods 0120 Thu  |0400 Sat
Loops
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |25/12/25 27/12/25
Junction (inc) Line 2 0120 Thu  |0400 Sat
North Pole Depot North Pole Line A |Possession |25/12/25 27/12/25
and B 0120 Thu  |0400 Sat
Old Oak Common Engine and Possession  [25/12/25 27112/25
East Jn Carriage Line 0120 Thu  |0400 Sat
Carriage Line and
Engine Siding
Old Oak Common |CrossRail Depot Back Line Possession |25/12/25 27/12/25
East Jn Washer Bypass 0120 Thu  |0400 Sat
Paddington Paddington Platforms 1to 6 |Possession |25/12/25 27/12/25
Platforms 7 to 12 0120 Thu  |0400 Sat
and 14
Southall West Jn Lines 1 to 3/Down |Possession |25/12/25 27/12/25
and Up Main 0120 Thu  |0400 Sat
Lines 4 and
5/Down and Up
Relief
Subway Jn Link Line/Royal Possession  [25/12/25 27/12/25
Oak Carriage 0120 Thu |0400 Sat
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession |25/12/25 27/12/25
(London) Junction (inc) Line 1 0120 Thu  |0400 Sat
Southall Brentford GF Single Possession  [25/12/25 27112/25
0120 Thu  |0400 Sat
Southall East Jn  [Southall West Jn Southall West Possession |25/12/25 27/12/25
Loop 0120 Thu  |0400 Sat
Up Brentford Loop
West Ealing Greenford South Jn |Down and Up Possession  [25/12/25 27/12/25
Greenford/Branch 0120 Thu  |0400 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908572 West Ealing West Ealing Bay |Possession |25/12/25 27/12/25
Continued Platform 5 0120 Thu (0400 Sat
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |25/12/25 27/12/25
No 1 0120 Thu  |0400 Sat
Westbourne Park |Ladbroke Grove Line 6 Possession |25/12/25 27/12/25
Jn 0120 Thu  |0400 Sat
Westbourne Park Jn |Eastbound Possession |25/12/25 27/12/25
Westbound 0120 Thu  |0400 Sat
Turnback A
Acton East Acton West Acton Yard Sidings 25/12/25 27/12/25
Possession |0120 Thu (0400 Sat
Brentford GF Brentford Goods West London Sidings 25/12/25 27/12/25
Waste Possession 0120 Thu  |0400 Sat
Day and Son GF Days Aggregates |Sidings 25/12/25 27/12/25
Terminal Possession |0120 Thu  |0400 Sat
Portobello Jn Portobello Jn Paddington New |Sidings 25/12/25 27112125
(London) (London) Yard Possession 0120 Thu  |0400 Sat
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 25/12/25 27/12/25
Siding Possession 0120 Thu  |0400 Sat
Southall Yard
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 25/12/25 27/12/25
(inc.) (inc.) West Possession 0120 Thu  |0400 Sat

Electronic Copy - Uncontrolled when printed




Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4084970 |[EA1310 |Acton East Acton West Down and Up Possession |27/12/25 28/12/25 0045 SUN TO 0600 SUN
GW103 Poplar 2300 Sat 0900 Sun IALL LINE BLOCK PERIOD
GW110 NO SERVICES TO OPERATE
GW130 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |27/12/25 28/12/25 NO TRAINS TO STABLE IN PLATFORMS 7-14.
GW174 2300 Sat 0900 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
MD705 . . PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Ealing Broadway Down and Up Possession  [27/12/25 28/12/25
Relief 2300 Sat 0045 Sun THE ALL LINE BLOCK PERIOD.
N
Acton East Acton West Acton Yard Sidings 2711225 28/12/25 'C‘:IgsA (B:EEVSVSEEBIE B\é\ilESES’\lU(l:\IRDa\S(SAIT\IADILOBZEg gJNAg /!\DY
Reception 1, 2 & 3|7 0SSession 12300 Sat 0900 Sun 2R89 TO TERMINTATE AT SLOUGH AND RETURN
- - - - - TO READING TRAIN CARE DEPOT.
Friars Jn Friars Jn Reception Line Possession |28/12/25 28/12/25 A(L)L PANTO((B;‘-RAPHSC‘I:'O BE LOV(aERED AND
No. 1 0045 Sun 0720 Sun LOCKED IN WEST EALING LOOPS NO.2 & NO.3.
(Bag()e/ejnr{ord (LUL) |Greenford Sgeeenford Bay Possession 3(?4/1152/32u5n 5;3%%2“5“ 0600 SUN TO 0720 SUN
TRAINS TO RUN OVER THE MAIN LINES
Greenford South |Greenford EastJn  |Greenford East  |Possession  |28/12/25 | 28/12/25 \FIQVI;:EVSETREJINI\II?SAIOEALING BROADWAY / ACTON
Jn Curve 0045 S 0720 S ’
un un FORM THESE SERVICES TO STABLE AT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |28/12/25  |28/12/25 HEATHROW AIRPORT (ONLY).
0045 Sun 10720 Sun L\(IER/-I\DCCESS BETWEEN THE GWML AND ACTON
Hanwell Jn Drayton Green Jn Down and Up Possession |28/12/25 28/12/25 NO TR.AINS TO STABLE IN PLATFORMS 7-14.
West Loop 0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
Southall East Jn Hanwell Up & Possession  [28/12/25 28/12/25
Down Goods 0045 Sun  |0720 Sun THE ALL LINE BLOCK PERIOD.
Loops _ _ NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Ladbroke Grove |Grand Canal Crossrail Depot Possession  [28/12/25 28/12/25 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Junction Line 2 0045 Sun {0720 Sun
- - 'WORK DETAILS: MAINTENANCE - EXTENDED
North Pole Depot North Pole Line A |Possession 28/12/25 28/12/25 IACTON WEST OPPORTUNITY, HS2 OOC STATION
and B 0045 Sun /0720 Sun CONSTRUCTION '
Old Oak Common Engine and Possession  [28/12/25 28/12/25
East Jn Carriage Line 0045 Sun 0720 Sun
Old Oak Common |CrossRail Depot Back Line Possession |28/12/25 29/12/25
East Jn Washer Bypass 0045 Sun (0500 Mon
Paddington Paddington Platforms 7 to 12 |Possession |28/12/25 28/12/25
and 14 0045 Sun {0720 Sun
Southall East Jn Lines 1 to 3/Down |Possession |28/12/25 28/12/25
and Up Main 0045 Sun  |0600 Sun
Lines 4 and Possession  [28/12/25 28/12/25
5/Down and Up 0045 Sun 0720 Sun
Relief
Subway Jn Line 6 Possession  [28/12/25 28/12/25
0045 Sun  |0720 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4084970 Park Royal (inc.) |South Ruislip Down, Up and Possession |28/12/25 28/12/25
Continued Single Wycombe 0045 Sun 0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |28/12/25 28/12/25
(London) Junction Line 1 0045 Sun {0720 Sun
West Ealing Greenford West Jn |Down and Up Possession |28/12/25 28/12/25
Greenford/Branch 0045 Sun 0720 Sun
West Ealing West Ealing Bay |Possession |28/12/25 28/12/25
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |28/12/25 28/12/25
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |28/12/25 28/12/25
Jn 0045 Sun {0720 Sun
Westbourne Park Jn [Turnback A Possession |28/12/25 28/12/25
Eastbound 0045 Sun 0720 Sun
Westbound
Paddington Paddington Platforms 1to 6  |Sidings 28/12/25 28/12/25
Possession /0045 Sun {0720 Sun
Subway Jn Link Line/Royal Sidings 28/12/25 28/12/25
Oak Carriage Possession  |0045 Sun  |0720 Sun
Loop A and B
Portobello Jn Portobello Jn Paddington New |Sidings 28/12/25 28/12/25
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|28/12/25 28/12/25
Sidings No 2 Loop |Electric 0045 Sun  |0600 Sun
/ No 3 Loop Trains
Paddington Acton West Lines 1 to 3/Down |Possession |28/12/25 28/12/25
and Up Main 0600 Sun  |0720 Sun
Ladbroke Grove |Ealing Broadway Down and Up Possession |28/12/25 28/12/25
Relief 0720 Sun {0900 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083507 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |27/12/25 28/12/25 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun
TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
Subway Jn Line 6 Possession |27/12/25 28/12/25 RELIEFS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 27112/25 28/12/25 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat {0040 Sun PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |28/12/25 28/12/25 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 10740 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Old Oak Common  |Carriage Line and |Possession |28/12/25 28/12/25 COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY.
East Jn Engine Siding 0040 Sun 0740 Sun
Paddington Ladbroke Grove Lines 4 and Possession |28/12/25  |28/12/25 ork Details = Maintenance
(inc.) 5/Down and Up 0040 Sun  |0740 Sun
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |28/12/25 28/12/25
(London) Junction Line 1 0040 Sun  |0740 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |28/12/25 28/12/25
Jn 0040 Sun {0740 Sun
Westbourne Park Jn Westbound Possession |28/12/25 28/12/25
Turnback A 0040 Sun  |0740 Sun
Eastbound
Portobello Jn Portobello Jn Paddington New |Sidings 28/12/25 28/12/25
(London) (London) Yard Possession  |0040 Sun 0740 Sun
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |28/12/25 28/12/25
Junction Line 0140 Sun  |0445 Sun
North Pole Depot North Pole Line A |Possession |28/12/25 28/12/25
and B 0140 Sun  |0445 Sun
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |28/12/25 28/12/25
(inc.) and Up Main 0140 Sun  |0445 Sun
Paddington Platforms 1to 6 |Possession |28/12/25 28/12/25
0140 Sun  |0445 Sun
Subway Jn Link Line/Royal Possession |28/12/25 28/12/25
Oak Carriage 0140 Sun  |0445 Sun
Loop A and B
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083510 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |28/12/25 29/12/25 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |28/12/25 29/12/25 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |28/12/25 29/12/25 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |29/12/25 29/12/25 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |29/12/25 29/12/25
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Ladbroke Grove Lines 4 and Possession  [29/12/25 29/12/25
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |29/12/25 29/12/25
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [29/12/25 29/12/25
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |29/12/25 29/12/25
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 29/12/25 29/12/25
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [29/12/25 29/12/25
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |29/12/25 29/12/25
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  [29/12/25 29/12/25
(London) Line 1 0435 Mon  |0535 Mon
P2025/4080768 |GW103 Dolphin Jn Reading Down and Up Protected 31/12/25 01/01/26 NO RELIEF LINE ACCESS TO BE TAKEN TO
Relief Path 2100 Wed |0700 Thu PERMIT NEW YEARS EVE TRAIN SERVICES TO
RUN CALLING ALL STATIONS
Paddington Dolphin Jn Lines 4 to 6/Down |Protected 31/12/25 01/01/26
and Up Relief Path 2100 Wed [0700 Thu
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083441 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |27/12/25 28/12/25 THROUGHOUT:
Gw103 2300 Sat 0800 Sun TRAINS TO RUN OVER MAIN LINES.
GW130
GW174 Acton Wells Jn Acton West Down and Up Possession  [27/12/25 28/12/25 UNTIL 0800 SUNDAY:
Poplar 2300 Sat 0800 Sun NO ACCESS TO / FROM ACTON YARD AND WEST
. . EALING SIDINGS.
Grand Canal Old Oak Common Engine and Possession  [27/12/25 28/12/25
Junction EastJn Carriage Line 2300 Sat 0800 Sun Work Details: London Old Oak Common HS2 Station
Ladbroke Grove |Ealing Broadway Down and Up Possession  [27/12/25 28/12/25 Construction Works, Maintenance.
Relief 2300 Sat  |0001 Sun
Old Oak Common |CrossRail Depot Back Line Possession |27/12/25 28/12/25
East Jn Washer Bypass 2300 Sat 0800 Sun
Old Oak Common  |Carriage Line Possession |27/12/25 28/12/25
East Jn 2300 Sat 0800 Sun
Acton East Acton West Acton Yard Sidings 27/12/25 28/12/25
Possession 2300 Sat (0800 Sun
Greenford (LUL) |Greenford Greenford Bay Possession |28/12/25 28/12/25
Bay Jn Line 0001 Sun 0800 Sun
Greenford South |Greenford East Jn  |Greenford East Possession |28/12/25 28/12/25
Jn Curve 0001 Sun 0800 Sun
Hanwell Jn Drayton Green Jn Down and Up Possession |28/12/25 28/12/25
West Loop 0001 Sun  |0800 Sun
Southall East Jn Hanwell Up & Possession |28/12/25 28/12/25
Down Goods 0001 Sun  |0800 Sun
Loops
Ladbroke Grove |Southall East Jn Down and Up Possession  [28/12/25 28/12/25
Relief 0001 Sun 0800 Sun
West Ealing Greenford West Jn |Down and Up Possession |28/12/25 28/12/25
Greenford/Branch 0001 Sun  |0800 Sun
West Ealing West Ealing Bay |Possession |28/12/25 28/12/25
Platform 5 0001 Sun  |0800 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |28/12/25 28/12/25
No 1 0001 Sun  |0800 Sun
Ladbroke Grove |Southall East Jn Down and Up Possession |28/12/25 28/12/25
Main 0115 Sun  |0445 Sun
Ladbroke Grove |Ealing Broadway Down and Up Possession |28/12/25 28/12/25
Relief 0800 Sun {0900 Sun
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083462 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |28/12/25 29/12/25 TRAINS TO RUN OVER THE MAIN LINES. WORK
2300 Sun  |0500 Mon DETAILS = MAINTENANCE.
Grand Canal Old Oak Common  |Engine and Possession |28/12/25 29/12/25
Junction East Jn Carriage Line 2300 Sun  [0500 Mon
Ladbroke Grove |Acton West Down and Up Possession  [28/12/25 29/12/25
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |28/12/25 29/12/25
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Washer Bypass |Possession |28/12/25 29/12/25
East Jn Back Line 2300 Sun  [0500 Mon
P2025/4083506 |[GW103 |Acton West Southall West Jn Down and Up Possession |28/12/25 29/12/25 TRAINS TO RUN OVER THE MAIN LINES.
GwW174 Relief 2300 Sun  [0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS.
Greenford (LUL) |Greenford Greenford Bay Possession |28/12/25 29/12/25 WORK DETAILS = MAINTENANCE
Bay Jn Line 2300 Sun  [0500 Mon
Greenford South |Greenford East Jn  |Greenford East Possession |28/12/25 29/12/25
Jn Curve 2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession  [28/12/25 29/12/25
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |28/12/25 29/12/25
Down Goods 2300 Sun  [0500 Mon
Loops
West Ealing Greenford West Jn |Down and Up Possession |28/12/25 29/12/25
Greenford/Branch 2300 Sun  |0500 Mon
West Ealing West Ealing Bay |Possession |28/12/25 29/12/25
Platform 5 2300 Sun  |0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |28/12/25 29/12/25
No 1 2300 Sun  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083442 |GW103 Hayes and Hayes and Up Bay Platform 5 |Possession  |28/12/25 28/12/25 TRAINS TO RUN OVER MAIN LINES.
Gw180 Harlington Harlington 0001 Sun  |0800 Sun
Gw182 WORK DETAILS = MAINTENANCE
GwW184 Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |28/12/25 28/12/25
Jn 0001 Sun /0800 Sun
Southall East Jn  |Slough West (inc.) |Down and Up Possession  [28/12/25 28/12/25
(inc.) Reliefs 0001 Sun 0800 Sun
Southall East Jn Hanwell Down and|Possession  |28/12/25 28/12/25
(inc.) Up Goods Loops 0001 Sun  |0800 Sun
Southall West Jn |Stockley Bridge Jn  |Goods Loops Possession |28/12/25 28/12/25
0001 Sun 0800 Sun
West Drayton Iver (inc.) West Drayton Possession |28/12/25 28/12/25
East Jn Loop / Up Iver 0001 Sun |0800 Sun
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  [28/12/25 28/12/25
15m 17ch) 0001 Sun  |0800 Sun
Iver Langley Langley Siding Sidings 28/12/25 28/12/25
Possession 10001 Sun {0800 Sun
Slough Slough Tamper Siding Sidings 28/12/25 28/12/25
Possession 0001 Sun (0800 Sun
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 28/12/25 28/12/25
(inc.) (inc.) West Possession  |0001 Sun {0800 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down Airport Possession  [28/12/25 28/12/25
Jn Relief 0130 Sun  |0445 Sun
Down and Up
Airport
Slough Windsor and Eton  |Single Possession |28/12/25 28/12/25
Central 0130 Sun  |0445 Sun
Southall East Jn  [Southall West Jn Southall West Possession |28/12/25 28/12/25
Loop 0130 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  [Slough West (inc.) |Down and Up Possession |28/12/25 28/12/25
(inc.) Main 0130 Sun  |0445 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 28/12/25 28/12/25
Siding Possession  |0130 Sun  |0445 Sun
Southall Yard
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908445 |GW103 Southall West Jn [Slough West (inc.) |Down and Up Possession |25/12/25 27/12/25 0001 THU 25/12 TO 0500 SAT 27/12
(inc.) Main 0001 Thu 0500 Sat CHRISTMAS SHUT DOWN PERIOD. NO SERVICES
Down and Up TO OPERATE.
Relief 0500 SAT 27/12 TO 0100 WED 31/12
Stockley Bridge  [Slough West Down and Up Possession  [27/12/25 31/12/25 SERVICES TO RUN OVER RELIEF LINES
Jn Main 0500 Sat 0500 Wed BETWEEN STOCKLEY BRIDGE JN AND SLOUGH
WEST JN
West Drayton Slough West Down and Up Possession |31/12/25 04/01/26 0100 WED 31/12 TO 0500 WED 31/12
East Jn Relief 0100 Wed 0800 Sun NO SERVICES TO OPERATE BETWEEN WEST
. . DRAYTON EAST JN AND SLOUGH WEST ON
Stockley Brldge Slough West Down and Up Possession 04/01/26 04/01/26 RELIEFS AND BETWEEN STOCKLEY BRIDGE AND
Jn Main 0001 Sun 0800 Sun SLOUGH WEST.

RELIEF LINES OPEN TO AIRPORT JN AND WEST
DRAYTON FOR AIRPORT AND COLNBROOK
TRAFFIC

0500 WED 31/12 TO 2000 SAT 03/01

SERVICES TO RUN OVER MAIN LINES BETWEEN
SLOUGH WEST AND SOUTHALL EAST

RELIEF LINES OPEN TO AIRPORT JN AND WEST
DRAYTON FOR AIRPORT AND COLNBROOK
TRAFFIC

2000 SAT 03/01 TO 0800 SUN 04/01

NO SERVICES TO OPERATE BETWEEN WEST
DRAYTON EAST JN AND SLOUGH WEST ON
RELIEFS AND BETWEEN STOCKLEY BRIDGE AND
SLOUGH WEST.

RELIEF LINES OPEN TO AIRPORT JN AND WEST
DRAYTON FOR AIRPORT AND COLNBROOK
TRAFFIC

WORK DETAILS:
DOLPHIN JN S&C AND PLTR

MAINTENANCE
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526
Previous freeze: EAS V2 2526

Week 40 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Start End

Traffic Remarks \ Work Type

\ Protn Type

P2025/3907776 |GW103 Single Possession 27/12/25
0400 Sat
Possession 27/12/25
0400 Sat
Ruscombe Possession 27/12/25
0400 Sat
Maidenhead East |Maidenhead West  |Maidenhead Possession 27/12/25
Loop/Platform 5 0400 Sat
Maidenhead West|Maidenhead West  |Turnback Line Possession 27/12/25
0400 Sat
Twyford Henley-on-Thames |Single Possession  |25/12/25 27/12/25
0200 Thu  |0400 Sat
Dolphin Jn Slough West Down and Up BLOCKED To|25/12/25 27/12/25
Relief Electric 0200 Thu  |0200 Sat
Down and Up Trains
Main
Maidenhead West|Maidenhead West  |Stabling Lines 1-6 |BLOCKED To|25/12/25 27/12/25
Electric 0200 Thu  |0200 Sat
Trains
P2025/4153921 |GW103 Slough Slough Tamper Siding Sidings 01/01/26 01/01/26
Possession 1300 Thu (1400 Thu
P2025/4083460 |GW103 Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |28/12/25 28/12/25 TRAINS TO RUN OVER THE MAIN LINES.
GW185 Loop 0015 Sun 0730 Sun (8 hrs) MTREL TO STABLE 2X UNITS AT READING.
NO ACCESS TO / FROM MAIDENHEAD SIDINGS.
Maidenhead Bourne End Single Possession |28/12/25 28/12/25 NO STABLING AT MAIDENHEAD STATION.
0015 Sun  |0730 Sun (8 hrs) MARLOW BRANCH UNIT TO BE OUTSTABLED AT
- - - - BOURNE END.
Maidenhead East Maidenhead West | Maidenhead Possession |28/12/25  |28/12/25 HENLEY BRANCH UNIT TO BE OUTSTABLED IN
Loop/Platform 5 0015 Sun 0730 Sun (8 hrs) TWYFORD BAY.
Maidenhead West|Maidenhead West  |Turnback Line Possession  28/12/25 28/12/25 WORK DETAILS = MAINTENANCE
0015 Sun  |0730 Sun (8 hrs) '
Slough West Kennet Bridge Jn Down and Up Possession  |28/12/25 28/12/25 ALL PANTOGRAPHS TO BE LOWERED AND
Relief 0015 Sun 0730 Sun (8 hrs) LOCKED IN MAIDENHEAD STABLING LINES 1-6
BETWEEN 0150 SUN AND 0615 SUN.
Maidenhead Maidenhead Engineers Siding |Sidings 28/12/25 28/12/25
Possession 0015 Sun 0730 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession  |28/12/25 28/12/25
Main 0150 Sun 0615 Sun (8 hrs)
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Data freeze: EAS V2 1 2526

Network Rail EAS (ARP) - Section 7
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083522 |GW103 Maidenhead Bourne End Single Possession |29/12/25 29/12/25 TRAINS TO RUN OVER THE MAIN LINES.
GW185 0010 Mon |0510 Mon (8 hrs)
MTREL TO STABLE 1X UNITS AT READING
Maidenhead East |Maidenhead West  |Maidenhead Possession |29/12/25 29/12/25 NO ACCESS TO / FROM MAIDENHEAD SIDINGS.
Loop/Platform 5 0010 Mon {0510 Mon (8 hrs) NO STABLING AT MAIDENHEAD STATION.
Maidenhead West|Maidenhead West Turnback Line Possession 29/12/25 29/12/25 WORK DETAILS = MAINTENANCE.
0010 Mon |0510 Mon (8 hrs)
Slough West Ruscombe Down & Up Relief |Possession |29/12/25 29/12/25
0010 Mon (0510 Mon (8 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4158486 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |25/12/25 27/12/25 CHRISTMAS SHUTDOWN POSSESSION
GW190 |Jn Main 0200 Thu  |0400 Sat
GW220 Reading Feeder IALL PANTOGRPAHS TO BE LOWERED AND
GW225 Relief LOCKED BETWEEN 0200 THU AND 2100 FRIDAY
GW500 Scours Lane Up Reading Possession |25/12/25 27/12/25
SW125 Passenger Loop 0200 Thu  |0400 Sat WORK DETAILS = MAINTENANCE READING
STATION AREA
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |25/12/25 27/12/25
Loop 0200 Thu |0400 Sat
Tilehurst East Down and Up Possession  |25/12/25 27/12/25
Main 0200 Thu 0400 Sat
Down and Up
Relief
Reading Reading Platforms 7 to 11 |Possession |25/12/25 27/12/25
Platforms 1-3 0200 Thu 0400 Sat
Platform 12-15
Theale Down and Up Possession  |25/12/25 27/12/25
Westbury 0200 Thu |0400 Sat
Reading East Jn |Caversham Road Jn (Up Main Loop Possession  |25/12/25 27/12/25
Down and Up 0200 Thu 0400 Sat
Relief Loop
Reading East Jn Reading Low Possession |25/12/25 27/12/25
Level 0200 Thu (0400 Sat
Westbury Line Jn Down Main Loop |Possession |25/12/25 27/12/25
0200 Thu  |0400 Sat
Reading New Jn |Reading Spur Jn Down and Up Possession  |25/12/25 27/12/25
Reading Spur 0200 Thu  |0400 Sat
Reading West Jn |Oxford Road Jn Down and Up Possession  |25/12/25 27/12/25
Reading West 0200 Thu |0400 Sat
Curve
Southcote Jn Southcote Jn Down and Up Possession |25/12/25 27/12/25
Reading 0200 Thu |0400 Sat
Westbury Line Jn |Reading West Jn Down Reading Possession |25/12/25 27112/25
Festival Line 0200 Thu  |0400 Sat
Caversham Road [Scours Lane Reading Train Sidings 25/12/25 26/12/25
Jn Care Depot All Possession  |0200 Thu  [2100 Fri
Roads
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 25/12/25 27/12/25
Triangle Sidings |Possession 0200 Thu |0400 Sat
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4083509 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |28/12/25 28/12/25 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GWS500 Oxford Road Jn Reading Feeder |Possession |28/12/25 28/12/25 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun (0850 Sun (10 hrs)
Rea_ldlng Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection|Scours Lane Up Reading Possession |28/12/25 28/12/25 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun 0235 Sun (10 hrs)
S i : i 5M30 TO BE RETIMED LATER.
Reading High Reading West Jn Down Reading Possession |28/12/25 28/12/25
Level Jn Festival Line 0035 Sun 0135 Sun (10 hrs)  \WORK DETAILS = MAINTENANCE
Reading West Jn |Oxford Road Jn Down and Up Possession |28/12/25 28/12/25
Reading West 0035 Sun {0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |28/12/25 28/12/25
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |28/12/25 28/12/25
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |28/12/25 28/12/25
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |28/12/25 28/12/25
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road [Scours Lane Up Reading Possession  [28/12/25 28/12/25
Jn Passenger Loop 0235 Sun  |0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession |28/12/25 28/12/25
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
P2025/4083552 |GW103 Caversham Road |Didcot East Down and Up Possession |28/12/25 29/12/25 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2300 Sun (0410 Mon (10 hrs)
REPLACEMENT ROAD TRANSPORT REQUIRED
Depot Connection |Scours Lane Up Reading Possession  [28/12/25 29/12/25 FOR PANGBOURNE PASSENGERS.
C Passenger Loop 2300 Sun  |0410 Mon (10 hrs)
_ _ ; . . POSSESSION TO BE TAKEN AFTER THE
Reading High Reading West Jn Down Reading Possession |28/12/25  |29/12/25 PASSAGE OF 5089.
Level Jn Festival Line 2300 Sun  |0410 Mon (10 hrs)
Reading West Jn |Oxford Road Jn Down and Up Possession |28/12/25 29/12/25 SLEll‘Dg.?\éEAM;\T.lTsA?\:\éI/EgFCF&READING TRAIN CARE
Reading West 2300 Sun (0410 Mon (10 hrs) '

Curve

WORK DETAILS = MAINTENANCE.
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EAS (ARP) - Section 7

Data freeze: EAS V2 1 2526

Network Rail
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4052998 |GW103 Didcot East Jn Foxhall Jn Down Relief Possession  [25/12/25 27112125 XMAS SHUTDOWN PERIOD.
GW200 0001 Thu 0400 Sat NO UNITS TO BE STABLED IN DIDCOT YAMPER
SIDINGS/TIP SIDINGS.
Didcot Parkway |Foxhall Jn Platforms 3,4,5/ |Possession |25/12/25 27/12/25
Didcot Goods 0001 Thu 0400 Sat WORK DETAILS - MAJOR PLATFORM REBUILD OF
Loop PLATFORM 3.
Didcot West Didcot Parkway Up Oxford Possession  [25/12/25 27112125
Curve Jn 0001 Thu |0400 Sat
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053194 |GW105 Bristol Temple Bristol Temple Platform 2 Sidings 27/12/25 28/12/25 2345 SATURDAY TO 0155 SUNDAY
GWwW450 Meads Meads Possession |2205 Sat 0745 Sun ROUTE AVAILABLE FROM BRISTOL TEMPLE
GW528 (Partial) MEADS PLATFORMS 9-15 TO FILTON BANK.
GW530 Bristol Temple Bedminster Pylle Hill Goods |Sidings 27/12/25 28/12/25
Meads Possession 2205 Sat 0745 Sun 2340 SATURDAY TO 0155 SUNDAY
0645 SUNDAY TO 0745 SUNDAY
Bristol Temple West Sidings 27/12/25 28/12/25 /AMENDED STATION WORKING. TRAINS TO BE
Meads B_ay/D(_)c_k/ParceIs/ Possession 2205 Sat 0745 Sun RE-PLATFORMED USING PLATFORMS 9, 10, 11,
Fish Sidings 12, 13 AND 15 AS REQUIRED.
Bristol Temple Bristol East Jn Up Filton Main Possession |27/12/25 28/12/25
Meads 2345 Sat 0155 Sun 0155 SUN TO 0645 SUN
- - GW528/BRL: BETWEEN ST. PHILIPS MARSH AND
Bristol Temple Platform 1 Possession 27/12/25 28/12/25 NORTH SOMERSET JN. TRAINS MUST NOT BE
Meads Up Through 2345 Sat 0745 Sun STABLED OVER, AND NO TRAIN MOVEMENTS
PAST, PM632 AND PM343. NO ACCESS BETWEEN
Platforms 3/4 ST. PHILIPS MARSH AND BRISTOL WEST JN
Platforms 5/6 OVER PM34 POINTS.
Platforms 7/8 ECS MAY BE STABLED IN BRISTOL TEMPLE
Bristol West Jn  |Bristol Temple Up Main and Up  |Possession |27/12/25 28/12/25 MEADS PLATFORMS 1 AND 13 IF NECESSARY
Meads Relief 2345 Sat 0155 Sun DURING POSSESSION OF THE LINE FOR
ENGINEERING WORK OR A LINE BLOCKAGE.
Dr. Days Jn Bristol Temple Down and Up Possession |27/12/25 28/12/25
Meads Filton Relief 2345 Sat  |0745 Sun WORK =
Bristol Temple Meads
Bristol East Depot |Bristol East Depot  |East Depot Sidings 27/12/25 28/12/25 MLN1 118m15ch-118m48ch
Sidings Possession 2345 Sat 0745 Sun Maintenance W2023/
(Partial) PIt 1 to 8: 8hrs
Bristol East Jn Bristol East Jn Barton Hill Head |Sidings 27/12/25 28/12/25
Shunt Possession 2345 Sat 0745 Sun
(Partial)
Bristol Temple Bristol Temple High Level Sidings|Sidings 27/12/25 28/12/25
Meads Meads Possession 2345 Sat 0745 Sun
(Partial)
Bristol Temple Bristol Temple Middle Siding Sidings 27112/25 28/12/25
Meads Meads Middle Spur Possession |2345 Sat 0745 Sun
Bristol East Depot|North Somerset Jn  |East Depot Goods |Possession  |28/12/25 28/12/25
Loop/East Depot 0155 Sun 0645 Sun
Spur 1
Bristol East Jn Bristol West Jn Down Through Possession  [28/12/25 28/12/25
0155 Sun {0645 Sun
Bristol Temple Bristol Temple Platforms 9/10 Possession |28/12/25 28/12/25
Meads Meads Platforms 11/12 0155 Sun  |0645 Sun
Platform 13
Platform 15
Bristol West Jn |Bedminster West Carriage Possession  [28/12/25 28/12/25
Line 0155 Sun  |0645 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053194 Dr. Days Jn Bristol Temple Down and Up Possession |28/12/25 28/12/25
Continued Meads Filton Mains 0155 Sun 0645 Sun
North Somerset Jn  |Down Bristol Loop |Possession |28/12/25 28/12/25
and Up Bristol 0155 Sun 0645 Sun
Loop
North Somerset |St. Philips Marsh Bristol Goods Possession  [28/12/25 28/12/25
Jn Avoiding Line and 0155 Sun 0645 Sun
Up/Down SPM
Shed
North Somerset |Parson Street Down and Up Possession  [28/12/25 28/12/25
Jn (inc.) Main 0155 Sun  |0645 Sun
Parson Street Jn |Bristol Temple Up Relief Possession |28/12/25 28/12/25
Meads 0155 Sun 0645 Sun
St. Philips Marsh |Bristol West Jn Through Goods  |Possession |28/12/25 28/12/25
0155 Sun 0645 Sun
North Somerset |Bristol East Jn Kingsland Road |Sidings 28/12/25 28/12/25
Jn Sidings Possession 0155 Sun {0645 Sun
(Partial)
Bristol Temple Bristol East Jn Up Filton Main Possession |28/12/25 28/12/25
Meads 0645 Sun  |0745 Sun
Bristol West Jn  |Bristol Temple Up Main and Up  |Possession |28/12/25 28/12/25
Meads Relief 0645 Sun  |0745 Sun
P2025/4027588 |GW105 Worle Jn Uphill In Down Main and  |Possession |24/12/25 27/12/25 CHRISTMAS CLOSEDOWN PERIOD.
Up Main 2359 Wed 0400 Sat
WORK DETAILS = BRIDGEWORKS WINTERSTOKE
ROAD.
P2025/3925545 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession  [27/12/25 28/12/25 NO SERVICES TO RUN.
GW130 Poplar 2015 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 27112/25 28/12/25
Possession 2015 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4083847 |[EA1310 |Acton Canal Acton Canal Wharf  |Up & Down Acton |Possession |28/12/25 29/12/25 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn Jn Branch 0110 Sun  |0045 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
EA1360 /AND RICHMOND
GW130 Acton Wells Jn  |Acton East Down and Up Possession  [28/12/25 29/12/25
MD167 Poplar 0110 Sun 0045 Mon CHANNEL TUNNEL FREIGHT SERVICES VIA THE
MD170 . WEST LONDON LINE
SW230 Acton Wells Jn Down and Up Possession  [28/12/25 29/12/25
g%lfgggves‘ 0110 Sun /0045 Mon NLL CYCLIC TYPE 19 (AMENDED)
idi
Neasden Jn Down and Up Possession  [28/12/25 29/12/25 THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Goods 0110 Sun 0045 Mon ON WESTERN / MIDLAND
Gunnersbury Jn  (Willesden High Level |Up Possession |28/12/25 29/12/25
Jn Richmond/Up/Up 0110 Sun  |0045 Mon
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |28/12/25 29/12/25
0110 Sun  |0305 Mon
Willesden High  |Gunnersbury Jn Down North Possession  [28/12/25 29/12/25
Level Jn London/Down/Do 0110 Sun  |0045 Mon
n Richmond
Acton Wells Jn  |Gunnersbury Jn Down North Possession |29/12/25 29/12/25
London/Down 0045 Mon  |0305 Mon
Richmond
Gunnersbury Jn  |Acton Wells Jn Up Richmond/Up |Possession |29/12/25 29/12/25
North London 0045 Mon  |0305 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053201 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |28/12/25 29/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |28/12/25 29/12/25 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |28/12/25 29/12/25
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |28/12/25 29/12/25
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |28/12/25 29/12/25
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [28/12/25 29/12/25
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [28/12/25 29/12/25
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |28/12/25 29/12/25
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |28/12/25 29/12/25
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |28/12/25 29/12/25
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |28/12/25 29/12/25
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |28/12/25 29/12/25
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |29/12/25 29/12/25
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |29/12/25 29/12/25
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |29/12/25 29/12/25
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [29/12/25 29/12/25
Bletchley 0040 Mon 0445 Mon

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/3960554 |GW200 Didcot North Jn  |Oxford Down Oxford Possession  |25/12/25 27/12/25
GW260 (Down) 0001 Thu |0400 Sat
Hinksey North Oxford Up Oxford Relief |Possession |25/12/25 27/12/25
0001 Thu |0400 Sat
Hinksey South Hinksey North No.1 Reception  |Possession |25/12/25 27/12/25
0001 Thu |0400 Sat
Kennington Jn Hinksey South Down and Up Possession  |25/12/25 27/12/25
Kennington Goods 0001 Thu |0400 Sat
Loops
Morris Cowley GF  [Single Possession |25/12/25 27112/25
0001 Thu  |0400 Sat
Oxford Didcot North Jn (Up) |Up Oxford Possession  |25/12/25 27/12/25
0001 Thu |0400 Sat
Hinksey South Hinksey North No. 2 Reception |Sidings 25/12/25 27/12/25
Possession 10001 Thu  |0400 Sat
Hinksey Yard Hinksey Yard Through Sidings 1 |Sidings 25/12/25 27/12/25
to 6 Possession 10001 Thu  |0400 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4107622 |GW401 Berkeley Road Jn |Westerleigh Jn Down and Up Possession |25/12/25 27/12/25 CHRISTMAS CLOSEDOWN PERIOD. NO TRAINS
Gw430 Charfield 0001 Thu |0400 Sat TO OPERATE.
GW440
GW450 Bristol Parkway |Bristol Parkway Down Bristol Possession |25/12/25 27/12/25 WORK = Core PLTR Filton East Curve, Maintenance.
GW4501 Parkway Goods 0001 Thu (0400 Sat
GWS540 Loop
GW600 Down Bristol
GW900 Parkway
Passenger Loop
Bristol Parkway
Platform 4 Line
Up Bristol
Parkway
Passenger Loop
Charfield Charfield Down Charfield Possession |25/12/25 27/12/25
Loop 0001 Thu |0400 Sat
Up Charfield Loop
Chipping Sodbury |Chipping Sodbury  |Chipping Sodbury |Possession |25/12/25 27/12/25
Goods Loop 0001 Thu |0400 Sat
Filton Jn No.2 Filton West Jn No.2 |Filton Chord Possession  [25/12/25 27/12/25
0001 Thu  |0400 Sat
Hullavington Patchway Jn No.2  |Down and Up Possession |25/12/25 27/12/25
Badminton/Tunnel 0001 Thu |0400 Sat
Patchway Jn No.1|Filton West Jn No.1 |Patchway Chord |Possession |25/12/25 27/12/25
0001 Thu  |0400 Sat
Patchway Jn No.2  |Down and Up Possession |25/12/25 27/12/25
Bristol 0001 Thu |0400 Sat
Pilning Pilning Up Pilning Loop  |Possession  |25/12/25 27/12/25
Down Pilning Loop 0001 Thu |0400 Sat
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession  [25/12/25 27/12/25
No.1 Filton Main 0001 Thu  |0400 Sat
Stoke Gifford Jn  [Hallen Moor East Single/Up and Possession |25/12/25 27/12/25
No.2 Down Avonmouth 0001 Thu |0400 Sat
Dock
Pilning Down and Up Possession |25/12/25 27/12/25
Tunnel 0001 Thu |0400 Sat
Stoke Gifford Filton Abbey Wood |Down Bristol Possession  [25/12/25 27112125
West Jn Parkway Relief 0001 Thu |0400 Sat
Yate Middle Jn  |[Tytherington Ingoing and Possession  [25/12/25 27/12/25
Outgoing and 0001 Thu |0400 Sat
Single
Yate South Jn Start/End of C2 Line |C2 Line Possession |25/12/25 27/12/25
122m17ch 0001 Thu |0400 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4107622 Stoke Gifford East|Stoke Gifford West |Down Yard Sidings 25/12/25 27/12/25
Continued Jn Jn Possession |0001 Thu (0400 Sat
(Partial)
Stoke Gifford Jn |Stoke Gifford Jn IEP Depot Sidings |Sidings 25/12/25 27/12/25
No.2 No.2 Possession 10001 Thu  |0400 Sat
(Partial)
Bristol Parkway |Stoke Gifford East  |Stoke Gifford Spur |Sidings 25/12/25 27/12/25
Jn Possession |0001 Thu  |0400 Sat
Stoke Gifford Stoke Gifford West |Stoke Gifford Sidings 25/12/25 27/12/25
West Jn Jn Siding Possession 0001 Thu  |0400 Sat
Wootton Bassett |Hullavington All Lines BLOCKED To|25/12/25 27112/25
n Electric 0001 Thu  |0400 Sat
Trains
P2025/4071287 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |24/12/25 27/12/25 CURRENT TO BE MAINTAINED IN BARTON MILL
SW105 2300 Wed |0400 Sat SIDINGS.
SW115
SW125 Southcote Jn Up Reading Possession |24/12/25 27/12/25 WORKS DELIVERY: 2516a/b and 2522a/b pts S&C
Down Reading 2300 Wed |0400 Sat REFURB
Farnborough Andover Down Fast/Down |Possession |24/12/25 27112/25
Exeter 2300 Wed |0400 Sat
Up Exeter/Up Fast
Winchester Down Slow/Down |Possession |24/12/25 27/12/25
Southampton/Dow 2300 Wed 0400 Sat
n Main
Up
Main/Southampton
/Slow
Weston Wallers Ash Down Passenger |Possession |24/12/25 27/12/25
Loop 2300 Wed 0400 Sat
Up Passenger
Loop
Basingstoke Basingstoke Long Valley Sidings 24/12/25 27/12/25
Sidings Possession {2300 Wed |0400 Sat
Down Siding
Up Branch Sidings
(North Yard)
Up Siding
No.1/No.6 Siding
Up Neck
Micheldever Micheldever Down Sidings Sidings 24/12/25 27/12/25

Possession 2300 Wed |0400 Sat
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4153940 |GW500 |Theale Theale Reception Line 1 |Sidings 01/01/26 01/01/26 NO SERVICES TO OPERATE. ALL SERVICES TO
& 2 and Sidings  |Possession 0835 Thu 1005 Thu (4 hrs) BE STABLED BEYOND NETWORK RAIL
BOUNDARY.
POSSESSION TO BE TAKEN AROUND STANDING
SERVICES AT THEALE LAFARGE AND HANSON
AGGREGATES SIDINGS
P2025/4053049 |GW500 Clink Road Jn Blatchbridge Jn Down and Up Possession  [28/12/25 29/12/25 GWR SLEEPER AND THROUGH FREIGHT
GW560 Frome/Single 2235 Sun  |0630 Mon SERVICES DIVERTED VIA BRISTOL.
GW570 Frome
GW572 Fairwood Jn Fairwood Jn Down and Up Possession  [28/12/25 29/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
Westbury Avoiding 2235 Sun  |0630 Mon BETWEEN WESTBURY AND CASTLE CARY IN
lines LIEU OF GWR LOCAL AND SWR SERVICES. SWR
Frome North Jn  |Frome North Jn Up Goods Loop  |Possession |28/12/25 29/12/25 ECS 5024 AMENDED.
2235 Sun  |0630 Mon
FREIGHT SERVICES TO / FROM SOMERSET
Whatley Quarry Single Possession  [28/12/25 29/12/25 QUARRIES NOT OPERATING ON THIS DATE.
2235 Sun  |0630 Mon
. \Work Details = Maintenance
Westbury South |East Somerset Jn Down and Up Possession  [28/12/25 29/12/25
Jn (Witham) Main/Westbury/Fro 2235 Sun  |0630 Mon
me Avoider
P2025/4053050 |GW500 Clink Road Jn Blatchbridge Jn Down and Up Possession  [29/12/25 30/12/25 GWR SLEEPER AND THROUGH FREIGHT
GW560 Frome/Single 2235 Mon |0630 Tue SERVICES DIVERTED VIA BRISTOL.
GW570 Frome
GW572 Fairwood Jn Fairwood Jn Down and Up Possession |29/12/25 30/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
Westbury Avoiding 2235 Mon (0630 Tue BETWEEN WESTBURY AND CASTLE CARY IN
lines LIEU OF GWR LOCAL AND SWR SERVICES. SWR
Frome North Jn  |[Frome North Jn Up Goods Loop  |Possession  |29/12/25 30/12/25 ECS 5024 AMENDED.
2235 Mon 0630 Tue
FREIGHT SERVICES TO / FROM SOMERSET
Whatley Quarry Single Possession  [29/12/25 30/12/25 QUARRIES NOT OPERATING ON THIS DATE.
2235 Mon 0630 Tue
- \Work Details = Maintenance
Westbury South |East Somerset Jn Down and Up Possession  [29/12/25 30/12/25
Jn (Witham) Main/Westbury/Fro 2235 Mon 0630 Tue
me Avoider
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053107 |GW500 |Clink Road Jn Blatchbridge Jn Down and Up Possession |30/12/25 31/12/25 GWR SLEEPER AND THROUGH FREIGHT
GW560 Frome/Single 2235 Tue |0630 Wed SERVICES DIVERTED VIA BRISTOL.
GW570 Frome
GW572 Fairwood Jn Fairwood Jn Down and Up Possession |30/12/25 31/12/25 REPLACEMENT ROAD TRANSPORT REQUIRED
Westbury Avoiding 2235 Tue |0630 Wed BETWEEN WESTBURY AND CASTLE CARY IN
lines LIEU OF GWR LOCAL AND SWR SERVICES. SWR
Frome North Jn  |[Frome North Jn Up Goods Loop  |Possession  |30/12/25 31/12/25 ECS 5024 AMENDED.
2235 Tue |0630 Wed
FREIGHT SERVICES TO / FROM SOMERSET
Whatley Quarry Single Possession |30/12/25 31/12/25 QUARRIES NOT OPERATING ON THIS DATE.
2235 Tue |0630 Wed
, Work Details = Maintenance
Westbury South |East Somerset Jn Down and Up Possession |30/12/25 31/12/25
Jn (Witham) Main/Westbury/Fro 2235 Tue |0630 Wed
me Avoider
P2025/4023012 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|28/12/25 29/12/25 IALL TRAINS VIA THE MAIN LINES AND
Relief + EPR 2200 Sun |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|28/12/25 29/12/25 \Work Content: Newport S&T
Loop + EPR 2200 Sun  |0500 Mon
Down Main
(Platform 2)
P2025/4016089 |[GW900 |Wentloog Freight |Rumney River Down Relief Possession  |24/12/25 27/12/25 CHRISTMAS CLOSEDOWN POSSESISON.
Terminal West Jn |Bridge Jn Up Mai 2200 Wed |0500 Sat work content: structures work at Rhosog Fach, a.k.a.
p Main Little Horse Hog Brook
Up Relief
Down Main
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze:

EAS_V2_ 2526

Week 40 - Continued

Possession Ref

LOR

P2025/4016086

GW900

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

Cardiff Central Leckwith Loop North |Line A Possession
Jn .
Line B
Line C
Line D
Line E
Penarth Curve South |Down and Up Possession
Jn Barry
Radyr Branch Jn Down and Up Possession
Barry Relief
Cardiff West Jn  |Cardiff West Jn Possession
Cardiff Central Cardiff Central Platform Loop BLOCKED To|24/12/25 31/12/25
Electric 2205 Wed |0400 Wed
Trains
Cardiff East Jn Cardiff Central Line D BLOCKED To|24/12/25 31/12/25
Line E Electric 2205 Wed 0400 Wed
Trains
Line C
Line A
Line B
Cardiff Central Penarth Curve South |Down and Up Possession - |29/12/25 31/12/25
Jn Barry Pass Booked (0500 Mon 0400 Wed
Services
Radyr Branch Jn Down and Up Possession - |29/12/25 31/12/25
Barry Relief Pass Booked 0500 Mon 0400 Wed
Services
Cardiff West Jn  |Cardiff West Jn Down and Up Possession - {29/12/25 31/12/25
E&C Pass Booked |0500 Mon (0400 Wed
Services

\ Work Type
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4063993 |[NW1001 |Basford Halldn |Crewe Coal Yard SB |All Lines Possession  |24/12/25 27/12/25
NW1005 |SB (BH) (CY) 2300 Wed |0500 Sat
NW1007
NW1015 |Crewe NorthJn |Crewe Steel Works |All Lines Possession [24/12/25 27112125
NW1017 2300 Wed |0500 Sat
NW3001 .
NW5001 Salop Goods Jn Up Chester Possession |24/12/25  |27/12/25
Independent 2300 Wed |0500 Sat
Sydney Bridge Jn ( |All Lines Possession  |24/12/25 27/12/25
Former Site Of) 2300 Wed |0500 Sat
Crewe South Jn  |Crewe North Jn Platform 1 to 5 Possession  |24/12/25 27/12/25
Platforms 6 to 12 2300 Wed |0500 Sat
Gresty Lane Jn  |Crewe South Jn All Lines Possession |24/12/25 27/12/25
2300 Wed |0500 Sat
North Stafford Jn |Crewe South Jn Up & Down Possession  |24/12/25 27/12/25
(Cheshire) Potteries/Up & 2300 Wed |0500 Sat
Down Potteries
Loop
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 41 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917493 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |04/01/26 04/01/26 0045 SUN TO 0550 SUN
Gw103 0115 Sun  [0550 Sun ALL LINE BLOCK
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 Acton Wells Jn  |Acton West Down and Up Possession  |04/01/26 04/01/26 NO ACCESS TO / FROM SOUTHALL YARD.
GWwW178 Poplar 0115 Sun  |0550 Sun NO ACCESS TO / FROM ELIZABETH LINES CCOS
XR001 . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |04/01/26 04/01/26 PADDINGTON.
0115Sun 0550 Sun 2R89 TO TERMINATE AT SLOUGH ECS TO
- RETURN TO READING TRAIN CARE DEPOT
Hanwell Jn Drayton Green Jn \I?voev;/tnlinod Up Possession  |04/01/26 04/01/26 ALL UNITS STABLED IN PLATEORMS 7-14 TO
P 0115Sun 0550 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Southall East Jn Hanwell Up & Possession  |04/01/26 04/01/26
Down GOOF(,jS 0115 Sun 10550 Sun 0550 SUN TO 0720 SUN
Loops TRAINS TO REVERSE AT EALING BROADWAY /
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |04/01/26 04/01/26 ACTON WEST ON RELIEF LINE SIDE ONLY
Junction Line 0115 Sun 10720 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.
Grand Canal Crossrail Depot  |Possession |04/01/26  |04/01/26 NO ACCESS TO / FROM ELIZABETH LINES CCOS
Junction (inc) Line 2 0115 Sun 10720 Sun NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
PADDINGTON.
North Pole Depot North Pole Line A |Possession |04/01/26 04/01/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and B 0115 Sun 0720 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Old Oak Common  |Carriage Line and |Possession |04/01/26 04/01/26 IALL PANTOGRAPHS TO BE LOWERED AND
EastJn Engine Siding 0115 Sun 0720 Sun LOCKED IN WEST EALING LOOPS NO2. AND NO.3
Engine and BETWEEN 0045 SUN AND 0430 SUN..
Carriage Line
Old Oak Common |CrossRail Depot Back Line Possession |04/01/26 04/01/26 WORK DETAILS =
East Jn 0115 Sun 0720 Sun HS2 OOC STATION DEVELOPMENT WORKS
Washer Bypass MAINTENANCE
Paddington Paddington Platforms 1to 6 |Possession |04/01/26 04/01/26
Platforms 7 to 12 01153un 0720 Sun
and 14
Southall West Jn Lines 4 and Possession  |04/01/26 04/01/26
5/Down and Up 0115 Sun  |0445 Sun
Relief
Lines 1 to 3/Down |Possession |04/01/26 04/01/26
and Up Main 0115 Sun 0720 Sun
Subway Jn Link Line/Royal Possession |04/01/26 04/01/26
Oak Carriage 0115 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot Possession  |04/01/26 04/01/26
(London) Junction (inc) Line 1 0115 Sun |0720 Sun
Southall Brentford GF Single Possession  [04/01/26 04/01/26
0115 Sun 0720 Sun
Southall East Jn  [Southall West Jn Southall West Possession |04/01/26 04/01/26
Loop 0115 Sun (0720 Sun
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917493 Up Brentford Loop
Continued West Ealing Greenford South Jn |Down and Up Possession |04/01/26 04/01/26
Greenford/Branch 0115 Sun  |0550 Sun
West Ealing West Ealing Bay |Possession |04/01/26 04/01/26
Platform 5 0115 Sun  |0550 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |04/01/26 04/01/26
No 1 0115 Sun  |0550 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |04/01/26 04/01/26
Jn 0115 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession |04/01/26 04/01/26
Westbound 0115 Sun 0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 04/01/26 04/01/26
Reception 1, 2 & 3 Possession 0115 Sun  |0550 Sun
Brentford GF Brentford Goods West London Sidings 04/01/26 04/01/26
Waste Possession 0115 Sun 0720 Sun
Day and Son GF Days Aggregates |Sidings 04/01/26 04/01/26
Terminal Possession |0115 Sun 0720 Sun
CrossRail Depot |CrossRail Depot Washer Bypass |Sidings 04/01/26 04/01/26
and Back Line Possession 0115 Sun  |0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 04/01/26 04/01/26
(London) (London) Yard Possession |0115 Sun 0720 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 04/01/26 04/01/26
West Possession 0115 Sun {0550 Sun
Southall West Jn Down Brentford  |Sidings 04/01/26 04/01/26
Siding Possession 0115 Sun 0720 Sun
Southall Yard
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|04/01/26 04/01/26
Sidings No 2 Loop |Electric 0115 Sun {0430 Sun
/ No 3 Loop Trains
Acton Main Line |Acton West Acton Dive-Under |Possession |04/01/26 04/01/26
0550 Sun 0720 Sun
Paddington Acton West Lines 4 and Possession |04/01/26 04/01/26
5/Down and Up 0550 Sun  |0720 Sun
Relief
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916770 |GW103 Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |04/01/26 05/01/26 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
Gw178 Junction Line 2355 Sun  [0455 Mon 4-6 / RELIEF LINES.
NO ACCESS TO / FROM NORTH POLE DEPOT.
North Pole Depot North Pole Line A |Possession |04/01/26 05/01/26 IACCESS TO / FROM SOUTHALL YARD AT
and B 2355 Sun  |0455 Mon SOUTHALL WEST JCN ONLY.
Paddington Paddington Platforms 1to 6 |Possession |04/01/26 05/01/26 NO TRAINS TO STABLE IN PLATEORMS 1-6 AT
2355 Sun  |0455 Mon PADDINGTON.
Southall West Jn Lines 1 to 3/Down |Possession |04/01/26 05/01/26 _
and Up Main 2355 Sun 0455 Mon WORK DETAILS = MAINTENANCE
Subway Jn Link Line/Royal Possession |04/01/26 05/01/26
Oak Carriage 2355 Sun {0455 Mon
Loop A and B
Southall East Jn  [Southall West Jn Southall West Possession - |04/01/26 05/01/26
Loop Pass Booked (2355 Sun  |0455 Mon
Up Brentford Loop |Services
Southall East Jn  |Southall West Jn Down Brentford  |Sidings 04/01/26 05/01/26
Siding Possession 2355 Sun  |0455 Mon

Southall Yard
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3908445 |GW103 Southall West Jn [Slough West (inc.) |Down and Up Possession |25/12/25 27/12/25 0001 THU 25/12 TO 0500 SAT 27/12
(inc.) Main 0001 Thu 0500 Sat CHRISTMAS SHUT DOWN PERIOD. NO SERVICES
Down and Up TO OPERATE.
Relief 0500 SAT 27/12 TO 0100 WED 31/12
Stockley Bridge [Slough West Down and Up Possession  [27/12/25 31/12/25 SERVICES TO RUN OVER RELIEF LINES
Jn Main 0500 Sat 0500 Wed BETWEEN STOCKLEY BRIDGE JN AND SLOUGH
WEST JN
West Drayton Slough West Down and Up Possession |31/12/25 04/01/26 0100 WED 31/12 TO 0500 WED 31/12
East Jn Relief 0100 Wed |0800 Sun NO SERVICES TO OPERATE BETWEEN WEST
. . DRAYTON EAST JN AND SLOUGH WEST ON
Stockley Brldge Slough West Down and Up Possession 04/01/26 04/01/26 RELIEFS AND BETWEEN STOCKLEY BRIDGE AND
Jn Main 0001 Sun 0800 Sun SLOUGH WEST.
RELIEF LINES OPEN TO AIRPORT JN AND WEST
DRAYTON FOR AIRPORT AND COLNBROOK
TRAFFIC
0500 WED 31/12 TO 2000 SAT 03/01
SERVICES TO RUN OVER MAIN LINES BETWEEN
SLOUGH WEST AND SOUTHALL EAST
RELIEF LINES OPEN TO AIRPORT JN AND WEST
DRAYTON FOR AIRPORT AND COLNBROOK
TRAFFIC
2000 SAT 03/01 TO 0800 SUN 04/01
NO SERVICES TO OPERATE BETWEEN WEST
DRAYTON EAST JN AND SLOUGH WEST ON
RELIEFS AND BETWEEN STOCKLEY BRIDGE AND
SLOUGH WEST.
RELIEF LINES OPEN TO AIRPORT JN AND WEST
DRAYTON FOR AIRPORT AND COLNBROOK
TRAFFIC
WORK DETAILS:
DOLPHIN JN S&C AND PLTR
MAINTENANCE
P2025/3916758 |GW103 Dolphin Jn Kennet Bridge Jn Down and Up Possession  |04/01/26 05/01/26 TRAINS TO RUN OVER THE RELIEF LINES.
GwW184 Main 2300 Sun |0500 Mon WINDSOR BRANCH UNIT TO OUTSTABLE IN
SLOUGH BAY PLATFORM.
Slough Windsor and Eton Single Possession  |05/01/26 05/01/26
Central 0025 Mon  |0500 Mon Work details = maintenance.
P2025/4154220 |GW103 Slough Slough Tamper Siding Sidings 08/01/26 08/01/26
Possession |1300 Thu (1400 Thu

Electronic Copy - Uncontrolled when printed




Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526

Week 41 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type

P2025/3916730 |[GW103 |Slough West Kennet Bridge Jn Down and Up Possession |03/01/26 04/01/26 TRAINS TO RUN OVER RELIEF LINES.
Gw185 Main 2300 Sat 0800 Sun WORK DETAILS = MAINTENANCE

Kennet Bridge Kennet Bridge Loop |Kennet Passenger|Possession |04/01/26 04/01/26
Loop Loop 0150 Sun  |0615 Sun (8 hrs)

Maidenhead East |Maidenhead West  |Maidenhead Possession |04/01/26 04/01/26
Loop/Platform 5 0150 Sun  |0615 Sun (8 hrs)

Maidenhead West|Maidenhead West  |Turnback Line Possession |04/01/26 04/01/26
0150 Sun  |0615 Sun (8 hrs)

Slough West Kennet Bridge Jn Down and Up Possession |04/01/26 04/01/26
Relief 0150 Sun  |0615 Sun (8 hrs)

P2025/3905505 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |03/01/26 04/01/26 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat 0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 |Reading Oxford Road Jn Down and Up Possession |03/01/26 04/01/26 STATION WORKING AT READING.

SW125 Westbury 2300 Sat 0035 Sun
. . WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession |03/01/26 04/01/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |03/01/26 04/01/26
2300 Sat 0830 Sun
Westbury Line Jn Down Main Loop |Possession |03/01/26 04/01/26
2300 Sat {0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |03/01/26 04/01/26
Festival Line 2300 Sat 0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 03/01/26 04/01/26
Triangle Sidings |Possession |2300 Sat  |0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |04/01/26 04/01/26
Jn Main 0035 Sun 0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |04/01/26 04/01/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |04/01/26 04/01/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  |04/01/26 04/01/26
(UWQ) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession |04/01/26 04/01/26
Westbury 0730 Sun  |0830 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916814 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |04/01/26 05/01/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW500 Main 2300 Sun  |0500 Mon LINES.
SW125
Reading Oxford Road Jn Down and Up Possession |04/01/26 05/01/26 POSSESSION TO BE TAKEN AFTER THE
Westbury 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading Platforms 7 to 11 |Possession |04/01/26 05/01/26 WORK DETAILS = MAINTENANCE READING
Platforms 1-3 2300 Sun  |0500 Mon STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [04/01/26 05/01/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |04/01/26 05/01/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |04/01/26 05/01/26
Festival Line 2300 Sun  [0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 04/01/26 05/01/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/3905477 |GW103 Tilehurst East Cholsey Down and Up Possession  |03/01/26 04/01/26 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat  |0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Cholsey Down and Up Possession |04/01/26 04/01/26 TILEHURST EAST JCN
(inc.) Relief 0050 Sun 0750 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4130002 |GW103 Chester Line Jn  [Hinksey North Down and Up Possession |04/01/26 04/01/26 RRS TO OPERATE BETWEEN READING AND
GW200 Oxford 0050 Sun 0750 Sun DIDCOT.
GW240 GWR SERVICES FROM SWINDON/OXFORD TO
GW250 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |04/01/26 05/01/26 START/TERMINATE DIDCOT PARKWAY
GW260 Avoider 0050 Sun {0345 Mon PLATFORMS 3&5.
_ . GWR AND FREIGHT THROUGH SERVICES TO
Foxhall Jn Didcot West Curve Down and Up Possession 04/01/26 04/01/26 DIVERT VIA THE BERKS & HANTS.
Jn Didcot West Curve 0050 Sun 0750 Sun XC SERVICES TO START/TERMINATE READING
Goring and Foxhall Jn Up Relief/Platform |Possession |04/01/26 04/01/26 SNDIRIRIGOTH A AR e
Streatley 4/Goods Loop 0050 Sun 0750 Sun ALL ELECTRIC SERVICES BETWEEN
Foxhall Jn (inc. Down Possession |04/01/26 | 04/01/26 MAIDENHEAD NEUTRAL SECTION AND MORETON
(inc.) Relief/Platform 0050 Sun 10750 Sun CUTTING / NEWBURY WEST ON GW103 & GW500
3/Relief Line ELECTRIFIED LINES TO EXPERIENCE LOSS OF
Down and Up LINE LIGHT FOR UP TO 25 MINUTES AT THE
Main START AND END OF THE PLANNED ISOLATION
; ; : ; 0050 SUN TO 0345 MON DUE TO SWITCHING
Hink South Hinksey North No.1 Reception P 04/01/26 04/01/26
inksey=et InKsey pu OSSO om0 S 10750 Sun OVER FEEDING ARRANGEMENTS BETWEEN
KENSAL GREEN ATFS AND FOXHALL ATFS.
Kennington Jn Kennington Jn Down and Up Possession |04/01/26 04/01/26
Goods Loop 0050 Sun  |0750 Sun
Morris Cowley GF  [Single Possession |04/01/26 04/01/26
0050 Sun  |0750 Sun
Didcot Parkway |Didcot Parkway Didcot Yard Sidings 04/01/26 04/01/26
Possession |0050 Sun (0750 Sun
(Partial)
Chester Line Jn  |Chester Line Jn Tamper / Tip Sidings 04/01/26 04/01/26
Siding Possession  |0050 Sun  |0750 Sun
Hinksey South Hinksey North No. 2 Reception |Sidings 04/01/26 04/01/26
Possession 0050 Sun 0750 Sun
Milton Milton Milton Siding Sidings 04/01/26 04/01/26
Possession 0050 Sun  |0750 Sun
Goring and Didcot Parkway Down and Up Possession |04/01/26 05/01/26
Streatley Relief 0750 Sun  |0345 Mon
Foxhall Jn Down and Up Possession  |04/01/26 04/01/26
Main (Platforms 1 0750 Sun 2200 Sun
and 2)
Goring and Milton Down and Up Possession |04/01/26 05/01/26
Streatley Main 2200 Sun 0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073478 |GW103 Chester Line Jn  [Hinksey North Down and Up Possession |03/01/26 04/01/26 UNTIL 0920 SUNDAY
GW200 Oxford 2350 Sat 0920 Sun GWR SERVICES BETWEEN READING AND
GW240 OXFORD CANNOT RUN. REPLACEMENT ROAD
GW250 Didcot East Didcot North Jn (Up) |Down & Up Possession |03/01/26 05/01/26 TRANSPORT REQUIRED IN LIEU.
GW260 Avoider 2350 Sat 0445 Mon
- - - THROUGHOUT
Didcot Parkway |Didcot Parkway Platform 5 Possession |03/01/26 05/01/26 GWR AND FREIGHT SERVICES DIVERTED VIA
2350 Sat 0445 Mon NEWBURY.
Foxhall Jn \IJDr:dCOt West Curve B%Vggtet/r\]/g;tj%urve Possession |03/01/26 04/01/26 FROM 0920 SUNDAY
2350 Sat 0920 Sun SERVICES TO / FROM OXFORD TO REVERSE AT
Hinksey South Hinksey North No.1 Reception  |Possession |03/01/26 04/01/26 FOXHALL JCN.
2350 Sat {0920 Sun WORK DETAILS
Kennington Jn  [Kennington Jn Down and Up Possession |03/01/26  |04/01/26 DIDCOT PLATFORM 3 CORE PLTR W/
Goods Loop 2350 Sat 10920 Sun DIDCOT EAST OLE WIRE RUN WORKS W/
DCL MAINTENANCE WORKS W/
Morris Cowley GF  [Single Possession  |03/01/26 04/01/26
2350 Sat {0920 Sun
Moreton Cutting |Foxhall Jn (inc.) Down Possession |03/01/26 04/01/26
(inc.) Relief/Platform 2350 Sat  [0920 Sun
3/Relief Line
Up Relief/Platform
4/Goods Loop
Milton Down and Up Possession |03/01/26 04/01/26
Main (Platforms 1 2350 Sat 0920 Sun
and 2)
Didcot North Jn  |Didcot West Curve  |Didcot Yard Sidings 03/01/26 05/01/26
(Up) Jn Possession |2350 Sat  |0445 Mon
(Partial)
Chester Line Jn  |Chester Line Jn Tamper / Tip Sidings 03/01/26 05/01/26
Siding Possession 2350 Sat 0445 Mon
Milton Milton Milton Siding Sidings 03/01/26 04/01/26
Possession 2350 Sat {0920 Sun
Chester Line Jn  |Didcot West Curve |Down and Up Possession  |04/01/26 05/01/26
Jn Oxford 0920 Sun 0445 Mon
Moreton Cutting |Foxhall Jn Down Possession  [04/01/26 05/01/26
(inc.) Relief/Platform 0920 Sun 0445 Mon
3/Relief Line

Up Relief/Platform
4/Goods Loop
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053219 |GW103 Milton Steventon Down Steventon |Possession |03/01/26 05/01/26 GWR AND FREIGHT SERVICES DIVERTED VIA

GW105 Goods Loop 0100 Sat 0450 Mon NEWBURY.

GW250

Uffington (inc.) Down and Up Possession  |03/01/26 05/01/26 REPLACEMENT ROAD TRANSPORT DIDCOT -
Main 0100 Sat 0450 Mon SWINDON - CHIPPENHAM - BATH.

ISOLATION OF COCKLEBURY SIDINGS TO BE
HANDED BACK BY 0400 MONDAY.

ALL ASSOCIATED ENGINEERING HAULAGE TO
ENTER/EXIT AT LOW MILEAGE END OF
POSSESSION

Work Details = S+C Renewals at Wantage Rd, Heavy
Maintenance including S+C Tamping and MPSB
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073619 |GW105 Highworth Jn Highworth Jn Down Swindon Possession  [03/01/26 05/01/26 FREIGHT AND GWR SERVICES DIVERTED VIA
Gw470 Goods 0100 Sat 0445 Mon NEWBURY.
GW480 REPLACEMENT ROAD TRANSPORT DIDCOT-
GW523 Stratton Green Up Swindon Possession |03/01/26 05/01/26 SWINDON-CHIPPENHAM-BATH.
GW600 Goods Loop 0100 Sat 0445 Mon
_ _ _ _ SERVICES BETWEEN SWINDON AND
Rushey Platt Swindon West Up Swindon Relief|Possession 03/01/26 05/01/26 GLOUCESTER TO USE SWINDON PLATEORM 2
Junction Line 0100 Sat 0445 Mon ONLY.
Swindon Swindon g\(l)v\i/\r/]rég:d Up Possession 0?/01/26 05/01/26 ALL PANTOGRAPHS TO BE LOWERED AND
0100 Sat 0445 Mon LOCKED IN COCKLEBURY SIDINGS UNTIL 0400
Passenger Loop MONDAY
Swindon Down  [Swindon Down Swindon Possession  |03/01/26 05/01/26 '
Yard GF Goods 0100 Sat (0445 Mon Work Details
Swindon Jn Rodbourne Jn Down Kemble Possession |03/01/26  |05/01/26 OLE Wire Runs W/ .
0100 Sat 0445 Mon Canopy _\Norks Chippenham Station W/
Underbridge Works Jones W/
Thingley Jn Bradford Jn Melksham Single |Possession |03/01/26  |05/01/26 Underbridge Works Old Cricklade Road W/
0100 Sat 0445 Mon Tunnel Works incl Soot Removal Box W/
Uffington Bathampton Jn Down and Up Possession |03/01/26 05/01/26
Main 0100 Sat 0445 Mon
Wootton Bassett |Hullavington Down and Up Possession |03/01/26 05/01/26
Jn Badminton 0100 Sat 0445 Mon
Wootton Bassett |Wootton Bassett Jn |Up Wootton Possession |03/01/26 05/01/26
West Bassett Goods 0100 Sat 0445 Mon
Line
Highworth Jn Highworth Jn Highworth Branch |Sidings 03/01/26 05/01/26
Siding Possession  |0100 Sat 0445 Mon
(Partial)
Swindon East Transfer Sidings |Sidings 03/01/26 05/01/26
Cocklebury Poss_essmn 0100 Sat 0445 Mon
g (Partial)
Sidings
South Marston South Marston South Marston Sidings 03/01/26 05/01/26
Euro Terminal Possession |0100 Sat 0445 Mon
(Partial)
Swindon East Highworth Jn Up Swindon Sidings 03/01/26 05/01/26
Reception Possession 0100 Sat  |0445 Mon
(Partial)
Swindon Hawkesworth Sidings 03/01/26 05/01/26
Steel Terminal Possession  |0100 Sat 0445 Mon
(Partial)
Highworth Jn Swindon Cocklebury Sidings 03/01/26 05/01/26
Through Siding Possession  |0100 Sat 0445 Mon
Swindon East Down Swindon Sidings 03/01/26 05/01/26
Neck Possession |0100 Sat 0445 Mon

Stratton Green
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073619 Highworth Jn Down Swindon Sidings 03/01/26 05/01/26
Continued Refuge Possession  |0100 Sat 0445 Mon
Down Swindon
Refuge
Swindon Swindon Loco and Tamper |Sidings 03/01/26 05/01/26
sidings Possession  |0100 Sat 0445 Mon
Swindon East Swindon Parcels Spur Sidings 03/01/26 05/01/26
Possession  |0100 Sat 0445 Mon
Swindon East Highworth Jn Cocklebury BLOCKED To|03/01/26 05/01/26
Sidings Electric 0100 Sat  |0445 Mon
Trains
Swindon Swindon Platform 2 Possession |04/01/26 04/01/26
0030 Sun 0820 Sun
Swindon Jn Rodbourne Jn Up Kemble Possession |04/01/26 04/01/26
0030 Sun 0820 Sun
Hullavington Patchway Jn No.2  |All Lines BLOCKED To|04/01/26 04/01/26
Electric 0030 Sun 0820 Sun
Trains
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up BLOCKED To|04/01/26 04/01/26
No.1 Filton Main Electric 0030 Sun  |0820 Sun
Trains
Stoke Gifford Jn  |Filton West Jn No.1 |Single BLOCKED To|04/01/26 04/01/26
No.2 Electric 0030 Sun (0820 Sun
Trains
P2025/3925546 |EA1310 |Acton Wells Jn  |Acton West Down and Up Possession  |03/01/26 04/01/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 03/01/26 04/01/26
Possession {1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
P2025/4125386 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession |03/01/26 04/01/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 03/01/26 04/01/26
Possession {1800 Sat 0950 Sun WORK DETAILS:MAINTENANCE, POPLARS

ELECTRIFICATION
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053078 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |04/01/26 05/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |04/01/26 05/01/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |04/01/26 05/01/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |04/01/26 05/01/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |04/01/26 05/01/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |04/01/26 05/01/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |04/01/26 05/01/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |04/01/26 05/01/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |04/01/26 05/01/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |04/01/26 05/01/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |04/01/26 05/01/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |04/01/26 05/01/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |05/01/26 05/01/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |05/01/26 05/01/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |05/01/26 05/01/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |05/01/26 05/01/26
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 41 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2025/4085381 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main

Evesham Norton Jn Down and Up Possession

Cotswolds / Up &
Down Cotswolds

P2025/4085382 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD910 Abbotswood
Curve/Main
Evesham Norton Jn Down and Up Possession

Cotswolds / Up &
Down Cotswolds

P2025/4085383 |GW310 |Abbotswood Jn  |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession

Cotswolds / Up &
Down Cotswolds

P2025/4085384 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4071294 |GW500 |Worting Jn Andover Down Exeter Possession |03/01/26 04/01/26 CURRENT TO BE MAINTAINED IN BARTON MILL
gwﬁ)g Up Exeter 0055 Sat {0140 Sun SIDINGS.
SW125 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |04/01/26 05/01/26 GWR: ON SUNDAY, READING TO BASINGSTOKE
0140 Sun 0330 Mon SERVICES WILL NOT RUN. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE BETWEEN
Southcote Jn Up Reading Possession  |04/01/26 05/01/26 READING AND BASINGSTOKE.
: 0140 Sun (0330 Mon
Down Reading SWR: ON SATURDAY, WEST OF ENGLAND
Farnborough Andover Down Fast/Down |Possession |04/01/26 05/01/26 SERVICES TO DIVERT VIA SOUTHAMPTON
Exeter 0140 Sun  |0330 Mon CENTRAL. A SHUTTLE SERVICE WILL OPERATE
Up Exeter/Up Fast BETWEEN SALISBURY AND ANDOVER. ON
Winchester Down Slow/Down |Possession |04/01/26 05/01/26 'SFILEJE‘B’IAI\IMYI\QEE'IT A?\IFDEOI\\I/%LRA':IAIIDE\S(E/I%\G?ES 0
ﬁ‘l’\;f;?r?mptonl Dow 0140 Sun 0330 Mon SERVICES TO DIVERT VIA GUILDFORD AND
U HAVANT. PORTSMOUTH VIA EASTLEIGH
Mg.in/Southam ton SERVICES AND POOLE SERVICES TO START &
/Slow P TERMINATE AT WINCHESTER. RAIL
Weston Wallers Ash Down Passenger |Possession |04/01/26 05/01/26 EEgkﬁ%f&fﬁgﬁgé%gwgﬁﬁg ;ﬁ g ZEB@)U?ER
Loop 0140 Sun 0330 Mon TO WOKING
Up Passenger '
Loop .
Basingstoke |Basingstoke Long Valley Sidings 04/01/26  |05/01/26 N D o VICES TO
Sidings Possession  |0140 Sun 0330 Mon '
Down Siding FREIGHTLINER: 7012 & 7V12 TO DIVERT VIA
Up Branch Sidings SOUTHAMPTON CENTRAL.
(North Yard)
Up Siding PARTS 1) & 2)
No.1/No.6 Siding
Up Neck STRUCTURES: LORD PORTSMOUTH BRIDGE
Up Siding East DEMOLITION
Micheldever Micheldever Down Sidings Sidings 04/01/26  |05/01/26 PART 2) ONLY
Possession  |0140 Sun 0330 Mon
WORKS DELIVERY: S&C REFURB 2516a/b &
2522a/b pts
EARTHWORKS: MORTIMER/BROOK/POUND
GREEN EMBANKMENTS
TRACK MAINTENANCE: BG02
CRITICAL JUNCTION TAMPING GREAT WESTERN
JIN
E&P F2063 RECOVERIES
S&C GRINDER WORTING JN
P2025/4154243 |GW500 Theale Theale Reception Line 1 |Sidings 08/01/26 08/01/26 NO SERVICES TO OPERATE. ALL SERVICES TO
& 2 and Sidings  |Possession 0835 Thu  |1005 Thu (4 hrs) BE STABLED BEYOND NETWORK RAIL

BOUNDARY.

POSSESSION TO BE TAKEN AROUND STANDING
SERVICES AT THEALE LAFARGE AND HANSON
AGGREGATES SIDINGS
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053305 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession |03/01/26 04/01/26 CURRENT NBS PERIOD. TIMES NOT TO BE
GWS570 Westbury 2210 Sat 0900 Sun REDUCED.
GW580
SW175 Castle Cary Castle Cary Down Possession |03/01/26 04/01/26 WORK = MAINTENANCE
Loop/Platform 3 2210 Sat 0900 Sun
Castle Cary Jn Parsonage Farm LC |Down and Up Possession  [03/01/26 04/01/26
(UWC) Athelney 2210 Sat 0900 Sun
Territory Boundary |Single Possession  |03/01/26 04/01/26
(Western/Wessex) 2210 Sat  |0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession |03/01/26 04/01/26
Frome Avoiding 2210 Sat 0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession |03/01/26 04/01/26
(Witham) 2210 Sat 0900 Sun
East Somerset Jn Up/Down Goods |Possession |03/01/26 04/01/26
(Witham) Loop 2210 Sat 0900 Sun
Frome Blatchbridge Jn Single Possession  |03/01/26 04/01/26
2210 Sat 0900 Sun
P2025/4068618 |GW5001 |[Beechgrove GE — |Wilton Jn Up Warminster Possession |03/01/26 04/01/26 TRACK MAINTENANCE: S05
SW115 2345 Sat 0955 Sun
SW170
Beechgrove GF  |Wilton Jn Down Warminster |Possession |03/01/26 04/01/26
2345 Sat 0955 Sun
Wilton Jn Wilton Jn Quidhampton Sidings 03/01/26 04/01/26
Sidings Possession 2345 Sat  |0955 Sun
P2025/4082863 |GW690 St. Erth St. Ives Single Possession  |05/01/26 02/02/26 "REPLACEMENT ROAD TRANSPORT REQUIRED
0001 Mon  |0635 Mon IN LIEU.
Western Growers Bay Possession |05/01/26 02/02/26 WORK DETAILS
Crossing 0001 Mon 0635 Mon TRACK RENEWAL / UPGRADE WORK"

Electronic Copy - Uncontrolled when printed




Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4024925 |GW730 Hereford Maindee West Jn Down and Up Possession |04/01/26 05/01/26 ROAD REPLACEMENT TRANSPORT BETWEEN
GW?740 Main/Hereford 2240 Sun (0450 Mon HEREFORD AND NEWPORT.
FREIGHT TO DIVERT OR BE RETIMED.
Maindee North Jn |Maindee East Jn Single Hereford  |Possession |04/01/26 05/01/26
Loop 2240 Sun 0450 Mon Work: maintenance
Panteg UGL + Panteg UGL + DGL |Down and Up Possession  [04/01/26 05/01/26
DGL Goods Loops 2240 Sun  |0450 Mon
Pontrilas Pontrilas Up Goods Loop  |Possession  |04/01/26 05/01/26
2240 Sun 0450 Mon
Abergavenny Abergavenny Up Sidings Sidings 04/01/26 05/01/26
Possession 2240 Sun {0450 Mon
Little Mill Jn SB  |Little Mill Jn SB Little Mill Siding  |Sidings 04/01/26 05/01/26
Possession  |2240 Sun 0450 Mon
P2025/4034380 |GW740 Llanwern West  |Maindee West Jn Down Main Possession  |04/01/26 05/01/26 AMENDED TRAIN WORKING.
GW900 Junction Up Main 2200 Sun  |0550 Mon TRAINS VIA RELIEF LINES.
p ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
Maindee North Jn |Maindee East Jn Down & Up Loop |Possession |04/01/26 05/01/26 JN WHEN THE HEREFORD LINE IS NOT UNDER
2200 Sun 0550 Mon POSSESSION.
Work content: Maintenance
P2025/4023680 |GW830 Barry Barry Island Single Possession |04/01/26 04/01/26 AMENDED TRAIN WORKING WITH REPLACEMENT
Gws840 0025 Sun  |1225 Sun ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
GW864 _ _ _ ND PENARTH, BARRY AND BRIDGEND VIA THE
GWS870 Barry Jn Bridgend Down Line and Up |Possession  |04/01/26 04/01/26 VALE OF GLAMORGAN LINE.
GW900 Line 0025 Sun 1225 Sun NO ACCESS TO THE CITY LINE FROM CARDIFF
- - - CENTRAL OR GRANGETWON.
Brldgend Brldgend Platform 1A Possession 04/01/26 04/01/26 CANTON DEPOT BLOCKED AT THE CARRIAGE
0025 Sun 1225 Sun WASHER ROUTE. ALL CANTON TRAINS
Cardiff Westdn _|Barry Jn Down Barry Possession |04/01/26 | 04/01/26 ARRIVEIDEPART VIA LECKWITH ROAD G.F. OR
(inc.) Up Barry 0025 Sun 1225 Sun EMPTY STOCK SERVICES FROM CANTON WHICH
- - FORM CARDIFF VALLEYS SERVICES NEED TO
Radyr Branch Jn Down Barry Relief |Possession |04/01/26 04/01/26 EITHER DEPART VIA NINIAN PARK AND RUN VIA
Up Barry Relief 0025 Sun 11225 Sun THE CITY LINE TO CARDIFF CENTRAL OR
- - DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
Cogan Jn Penarth Single Possession 04/01/26 04/01/26 CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
0025 Sun {1225 Sun a.
PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL
ONLY AVAILABLE AS AN EAST END BAY
PLATFORMS. PLATFORM 6 BLOCKED.
Work content: Maintenance
P2025/4062502 |GW834 Aberdare Abercynon Jn All Lines Possession |04/01/26 24/01/26 AMENDED TRAIN WORKING WITH REPLACEMENT
0010 Sun  |0525 Sat ROAD TRANSPORT BETWEEN ABERDARE AND
PONTYPRIDD
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4054052 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |10/01/26 11/01/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |10/01/26 11/01/26 MAINS. NO TRAINS TO STABLE IN PLATEFORMS
2345 Sat  |0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 10/01/26 11/01/26 ALL UNITS STABLED IN PLATEFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |11/01/26 11/01/26 THE ALL LINE BLOCK PERIOD.
Junction Line 0115Sun  0445Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Crossrail Depot  |Possession  |11/01/26 11/01/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
Line 2 0115 Sun  |0740 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |11/01/26 11/01/26 WORK DETAILS = MAINTENANCE
and B 0115 Sun 0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |11/01/26 11/01/26
(inc.) and Up Main 0115 Sun 0445 Sun (5 hrs)
Lines 4 and Possession |11/01/26 11/01/26
5/Down and Up 0115 Sun  |0740 Sun (5 hrs)
Relief
Paddington Platforms 1to 6 |Possession |11/01/26 11/01/26
0115 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession [11/01/26 11/01/26
Oak Carriage 0115 Sun (0445 Sun (5 hrs)
Loop A and B
Portobello Jn Grand Canal Crossrail Depot  |Possession |11/01/26 11/01/26
(London) Junction Line 1 0115 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession [11/01/26 11/01/26
Jn 0115 Sun  |0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |11/01/26 11/01/26
Westbound 0115 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 11/01/26 11/01/26
(London) (London) Yard Possession 0115 Sun  |0740 Sun (5 hrs)
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916956 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |11/01/26 12/01/26 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |11/01/26 12/01/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession 11/01/26 12/01/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |12/01/26 12/01/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |12/01/26 12/01/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |12/01/26 12/01/26
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [12/01/26 12/01/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |12/01/26 12/01/26
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 12/01/26 12/01/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |12/01/26 12/01/26
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |12/01/26 12/01/26
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  [12/01/26 12/01/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4054059 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |11/01/26 11/01/26 TRAINS TO RUN OVER THE MAIN LINES.
GW103 0045 Sun 0720 Sun NO ACCESS TO / FROM THE GREENFORD
GW130 BRANCH, WEST EALING SIDINGS, HAYES YARD,
GW174 Acton Wells Jn |Acton West Down and Up Possession [11/01/26 11/01/26 HANSON SIDINGS.
Gw180 Poplar 0045 Sun  |0720 Sun NO ACCESS BETWEEN THE GWML AND ACTON
YARD.
Grand Canal Old Oak Common Engine and Possession [11/01/26 11/01/26
Junction EastJn Carriage Line 0045 Sun 0720 Sun Work Details = Maintenance, HS2 OOC STATION
Ladbroke Grove |Ealing Broadway Down and Up Possession |11/01/26 11/01/26 WORKS
Main 0045 Sun  |0550 Sun
Down and Up Possession [11/01/26 11/01/26
Relief 0045 Sun  |0720 Sun
Old Oak Common  |Carriage Line and |Possession |11/01/26 11/01/26
East Jn Engine Siding 0045 Sun  |0720 Sun
Old Oak Common [CrossRail Depot Washer Bypass |Possession |11/01/26 11/01/26
East Jn Back Line 0045 Sun  |0720 Sun
Acton East Acton West Acton Yard Sidings 11/01/26 11/01/26
Possession  |0045 Sun (0720 Sun
Ladbroke Grove |Acton West Down and Up Possession [11/01/26 11/01/26
Main 0550 Sun 0720 Sun
P2025/3916982 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |11/01/26 12/01/26 TRAINS TO RUN OVER THE MAIN LINES.
2300 Sun  |0500 Mon TRAINS CAN CROSS BETWEEN POPLAR LINES
ND MAIN LINES AT ACTON WEST.
Grand Canal Old Oak Common Engine and Possession |11/01/26 12/01/26
Junction East Jn Carriage Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession [11/01/26 12/01/26
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |11/01/26 12/01/26
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common [CrossRail Depot Washer Bypass |Possession |11/01/26 12/01/26
East Jn 2300 Sun  |0500 Mon

Back Line
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916997 |GW103 Acton West Stockley Bridge Jn |Down and Up Possession [11/01/26 12/01/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS,
HANSON SIDINGS, AND HAYES YARD.
Greenford (LUL) |Greenford Greenford Bay Possession |11/01/26 12/01/26
Bay Jn Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE
Greenford South |Greenford East Jn  |Greenford East Possession |11/01/26 12/01/26
Jn Curve 2300 Sun  |0500 Mon
Hanwell Hanwell Bridge Hanwell Spur East|Possession |11/01/26 12/01/26
2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |11/01/26 12/01/26
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |11/01/26 12/01/26
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession |11/01/26 12/01/26
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn  |Hayes and Hayes Goods Possession |11/01/26 12/01/26
Harlington Loop 2300 Sun  [0500 Mon
West Ealing Greenford West Jn  |Down and Up Possession |11/01/26 12/01/26
Greenford/Branch 2300 Sun  [0500 Mon
West Ealing West Ealing Bay |Possession |11/01/26 12/01/26
Platform 5 2300 Sun  [0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |11/01/26 12/01/26
No 1 2300 Sun  |0500 Mon
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 11/01/26 12/01/26
West Possession 2300 Sun  |0500 Mon
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4078736 |GW103 Stockley Bridge |lver Goods Loops Possession  [10/01/26 11/01/26 TRAINS TO RUN OVER MAIN LINES.
GW180 Jn 2200 Sat 0800 Sun
Gw182 0001 SUN TO 0800 SUN
GW184 Slough West (inc.)  |Down and Up Possession |10/01/26 11/01/26 ONLY DOWN SERVICES TO RUN BETWEEN
Relief 2200 Sat 0800 Sun AIRPORT JN AND DOLPHIN JN.
West Drayton Jn |Stop Board (GW182 |Single Possession 10/01/26 11/01/26 WORK DETAILS = DOLPHIN JN S&C FOLLOW UP
15m 17ch) 2200 Sat 0800 Sun
Stockley Bridge |Dolphin Jn Up Main Possession |11/01/26 11/01/26
Jn 0001 Sun  |0130 Sun
Iver Langley Langley Siding Sidings 11/01/26 11/01/26
Possession /0001 Sun {0800 Sun
Slough Slough Tamper Siding Sidings 11/01/26 11/01/26
Possession  |0001 Sun (0800 Sun
Slough Windsor and Eton Single Possession [11/01/26 11/01/26
Central 0130 Sun  |0445 Sun
Stockley Bridge [Slough West (inc.) |Down and Up Possession |11/01/26 11/01/26
Jn Main 0130 Sun  |0445 Sun
Stockley Bridge |Dolphin Jn Up Main Possession |11/01/26 11/01/26
Jn 0445 Sun  |0800 Sun
Stockley Bridge |Dolphin Jn Down and Up Possession |11/01/26 11/01/26
Jn Relief 0800 Sun {2350 Sun
Stockley Bridge |Maidenhead East Down and Up Possession |11/01/26 12/01/26
Jn Relief 2350 Sun {0400 Mon
West Drayton Maidenhead East Down and Up Possession  [12/01/26 12/01/26
East Jn Relief 0400 Mon  |0500 Mon
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \WWKWW
P2025/3916847 |GW103 |Slough West Farnham Road Slough Goods Possession |11/01/26 11/01/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 0005 Sun  |0800 Sun NO ACCESS TO / FROM HAYES AND WEST
Gw1is4 DRAYTON SIDINGS.
Stockley Bridge |Maidenhead East Down and Up Possession |11/01/26 11/01/26 NO ACCESS TO / FROM COLNBROOK BRANCH.
Jn Relief 0005 Sun 0800 Sun
. . WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |11/01/26 11/01/26
East Jn Loop / Up Iver 0005 Sun /0800 Sun ALL PANTOGRAPHS TO BE LOWERED AND
Loop . LOCKED FOR ANY STABLED ELECTRIC
West Drayton Jn |Stop Board (GW182 |Single Possession [11/01/26 11/01/26 TRACTION AT ANY MAIDENHEAD PLATFORMS,
15m 17ch) 0005 Sun 0800 Sun LOOPS OR STABLING LINES BETWEEN THE
Iver Langley Langley Siding Sidings 11/01/26 11/01/26 TIMES OF 0150 SUN AND 0615 SUN.
Possession  |0005 Sun {0800 Sun
Slough Slough Tamper Siding Sidings 11/01/26 11/01/26
Possession  |0005 Sun (0800 Sun
Slough West Slough West Slough Goods Sidings 11/01/26 11/01/26
Loop Headshunt |Possession |0005 Sun 0800 Sun
Slough Windsor and Eton  |Single Possession |11/01/26 11/01/26
Central 0145 Sun {0620 Sun
Stockley Bridge |Maidenhead East Down and Up Possession  [11/01/26 11/01/26
Jn Main 0145 Sun  |0620 Sun
P2025/3917015 |[GW103 Slough West Farnham Road Slough Goods Possession |11/01/26 12/01/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 2350 Sun  |0500 Mon NO ACCESS TO WEST DRAYTON SIDINGS OR
COLNBROOK BRANCH UNTIL 0400 MONDAY.
Stockley Bridge |Maidenhead East Down and Up Possession |11/01/26 12/01/26
Jn Relief 2350 Sun  |0400 Mon WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |11/01/26 12/01/26
East Jn Loop / Up Iver 2350 Sun  |0400 Mon
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession |11/01/26 12/01/26
15m 17ch) 2350 Sun  |0400 Mon
Slough Slough Tamper Siding Sidings 11/01/26 12/01/26
Possession 2350 Sun (0500 Mon
Slough West Slough West Slough Goods Sidings 11/01/26 12/01/26
Loop Headshunt |Possession 2350 Sun  |0500 Mon
West Drayton Maidenhead East Down and Up Possession |12/01/26 12/01/26
East Jn Relief 0400 Mon  |0500 Mon
West Drayton Jn |lver (inc.) West Drayton Possession |12/01/26 12/01/26
Loop / Up Iver 0400 Mon  |0500 Mon

Loop
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EAS (ARP) - Section 7

Data freeze: EAS V2 1 2526

Network Rail

Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4154221 |GW103 Slough Slough Tamper Siding Sidings 15/01/26 15/01/26

Possession {1300 Thu |1400 Thu
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3916854 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |11/01/26 11/01/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw220 |Jn Relief 0030 Sun 0800 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession [11/01/26 11/01/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 0030 Sun 0800 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |11/01/26 11/01/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 0030 Sun  |0800 Sun LINES REVERSING AT READING WEST JCN OR
. . . TILEHURST.
Reading Reading Platform 11 Possession |11/01/26 11/01/26
Platform 12-15 0030 Sun 0800 Sun WORK DETAILS = MAINTENANCE READING
: : _ STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession |11/01/26 11/01/26
Down and Up 0030 Sun  |0800 Sun
Relief Loop
Reading East Jn Reading Low Possession |11/01/26 11/01/26
Level 0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |11/01/26 11/01/26
Relief 0030 Sun {0200 Sun
Twyford Henley-on-Thames |Single Possession |11/01/26 11/01/26
0030 Sun  |0800 Sun
Caversham Road [Scours Lane Up Reading Possession |11/01/26 11/01/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession |11/01/26 11/01/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |11/01/26 11/01/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |11/01/26 11/01/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession [11/01/26 11/01/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |11/01/26 11/01/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |11/01/26 11/01/26
Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession [11/01/26 11/01/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession [11/01/26 11/01/26
Festival Line 0200 Sun  |0615 Sun
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3916854 Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 11/01/26 11/01/26
Continued Triangle Sidings |Possession |0200 Sun |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |11/01/26 11/01/26
Jn Passenger Loop 0615 Sun 0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession [11/01/26 11/01/26
Relief 0615 Sun  |0800 Sun
P2025/3917033 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |11/01/26 12/01/26 TRAINS TO RUN OVER THE MAIN LINES.
GW225 Jn Main 2300 Sun 0410 Mon
Reading Feeder AMENDED STATION WORKING AT READING.
Relief
Reading West Jn Reading Up Possession |11/01/26 12/01/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2300 Sun 0410 Mon DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO/
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |11/01/26 12/01/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2300 Sun  |0410 Mon LINES REVERSING AT READING WEST JCN OR
. . . TILEHURST.
Reading Reading Platform 12-15 Possession |11/01/26 12/01/26
2300 Sun /0410 Mon POSSESSION TO BE TAKEN AFTER THE
Reading East Jn |Caversham Road Jn |Down and Up Possession |11/01/26 12/01/26 PASSAGE OF 5089
Relief Loop 2300 Sun 0410 Mon WORK DETAILS = MAINTENANCE
Reading East Jn Reading Low Possession |11/01/26 12/01/26
Level 2300 Sun {0410 Mon
Twyford West Reading West Jn Down and Up Possession [11/01/26 12/01/26
Relief 2300 Sun  |0410 Mon
Reading Reading Platform 11 Possession |12/01/26 12/01/26
0001 Mon |0410 Mon
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |12/01/26 12/01/26
0001 Mon 0410 Mon
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4129925 |GW103 Chester Line Jn  [Hinksey North Down and Up Possession |11/01/26 11/01/26 RRS TO OPERATE BETWEEN READING AND
GW200 Oxford 0050 Sun 0750 Sun DIDCOT.
GW240 GWR SERVICES FROM SWINDON/OXFORD TO
GW250 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |11/01/26 12/01/26 START/TERMINATE DIDCOT PARKWAY
GW260 Avoider 0050 Sun {0345 Mon PLATFORMS 3&5.
_ . GWR AND FREIGHT THROUGH SERVICES TO
Foxhall Jn Didcot West Curve Down and Up Possession 11/01/26 11/01/26 DIVERT VIA THE BERKS & HANTS.
Jn Didcot West Curve 0050 Sun 0750 Sun XC SERVICES TO START/TERMINATE READING
Goring and Foxhall Jn Up Relief/Platform |Possession |11/01/26 11/01/26 DI ELAUHRIRL s
Streatley e Bl 0050 Sun 0750 Sun ALL ELECTRIC SERVICES BETWEEN
Foxhall Jn (inc.) Down Possession |11/01/26  |11/01/26 MAIDENHEAD NEUTRAL SECTION AND MORETON
Relief/Platform 0050 Sun 10750 Sun CUTTING / NEWBURY WEST ON GW103 & GW500
3/Relief Line ELECTRIFIED LINES TO EXPERIENCE LOSS OF
Down and Up LINE LIGHT FOR UP TO 25 MINUTES AT THE
Main START AND END OF THE PLANNED ISOLATION
; ; : ; 0050 SUN TO 0345 MON DUE TO SWITCHING
Hink South Hinksey North No.1 Reception P 11/01/26 11/01/26
Inksey sou Inksey Pl ossession 0050 Sun 0750 Saun OVER FEEDING ARRANGEMENTS BETWEEN
KENSAL GREEN ATFS AND FOXHALL ATFS.
Kennington Jn Kennington Jn Down and Up Possession |11/01/26 11/01/26
Goods Loop 0050 Sun  |0750 Sun
Morris Cowley GF  [Single Possession |11/01/26 11/01/26
0050 Sun 0750 Sun
Didcot Parkway |Didcot Parkway Didcot Yard Sidings 11/01/26 11/01/26
Possession |0050 Sun (0750 Sun
(Partial)
Chester Line Jn  |Chester Line Jn Tamper / Tip Sidings 11/01/26 11/01/26
Siding Possession  |0050 Sun  |0750 Sun
Hinksey South Hinksey North No. 2 Reception |Sidings 11/01/26 11/01/26
Possession 0050 Sun  |0750 Sun
Milton Milton Milton Siding Sidings 11/01/26 11/01/26
Possession |0050 Sun (0750 Sun
Goring and Didcot Parkway Down and Up Possession |11/01/26 12/01/26
Streatley Relief 0750 Sun  |0345 Mon
Foxhall Jn Down and Up Possession |11/01/26 11/01/26
Main (Platforms 1 0750 Sun 2200 Sun
and 2)
Goring and Milton Down and Up Possession [11/01/26 12/01/26
Streatley Main 2200 Sun 0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073592 |GW103 Chester Line Jn  [Hinksey North Down and Up Possession |10/01/26 11/01/26 UNTIL 0920 SUNDAY
GwW200 Oxford 2350 Sat 0920 Sun GWR SERVICES BETWEEN READING AND
GW240 OXFORD CANNOT RUN. REPLACEMENT ROAD
GW250 Didcot East Didcot North Jn (Up) |Down & Up Possession |10/01/26 12/01/26 TRANSPORT REQUIRED IN LIEU.
GW260 Avoider 2350 Sat  [0445 Mon
. . . THROUGHOUT
Didcot Parkway |Didcot Parkway Platform 5 Possession |10/01/26 12/01/26 GWR AND FREIGHT SERVICES DIVERTED VIA
2350 Sat 0445 Mon NEWBURY.
Foxhall Jn \IJDr:dCOt West Curve B%Vggtet/r\]/g;tj%urve Possession |10/01/26 11/01/26 FROM 0920 SUNDAY
2350 Sat 0920 Sun SERVICES TO / FROM OXFORD TO REVERSE AT
Hinksey South Hinksey North No.1 Reception  |Possession |10/01/26 11/01/26 FOXHALL JCN.
2350 Sat {0920 Sun WORK DETAILS
Kennington Jn  [Kennington Jn Down and Up Possession |10/01/26  |11/01/26 DIDCOT PLATFORM 3 CORE PLTR W/
Goods Loop 2350 Sat 10920 Sun DIDCOT EAST OLE WIRE RUN WORKS W/
DCL MAINTENANCE WORKS W/
Morris Cowley GF  [Single Possession [10/01/26 11/01/26
2350 Sat {0920 Sun
Moreton Cutting |Foxhall Jn (inc.) Down Possession |10/01/26 11/01/26
(inc.) Relief/Platform 2350 Sat  [0920 Sun
3/Relief Line
Up Relief/Platform
4/Goods Loop
Milton Down and Up Possession |10/01/26 11/01/26
Main (Platforms 1 2350 Sat 0920 Sun
and 2)
Didcot North Jn  |Didcot West Curve  |Didcot Yard Sidings 10/01/26 12/01/26
(Up) Jn Possession |2350 Sat  |0445 Mon
(Partial)
Chester Line Jn  |Chester Line Jn Tamper / Tip Sidings 10/01/26 12/01/26
Siding Possession 2350 Sat 0445 Mon
Milton Milton Milton Siding Sidings 10/01/26 11/01/26
Possession 2350 Sat (0920 Sun
Chester Line Jn  |Didcot West Curve |Down and Up Possession [11/01/26 12/01/26
Jn Oxford 0920 Sun 0445 Mon
Moreton Cutting |Foxhall Jn Down Possession [11/01/26 12/01/26
(inc.) Relief/Platform 0920 Sun 0445 Mon
3/Relief Line

Up Relief/Platform
4/Goods Loop
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053152 |GW103 Milton Steventon Down Steventon |Possession [10/01/26 12/01/26 GWR AND FREIGHT SERVICES DIVERTED VIA

GW105 Goods Loop 0100 Sat 0450 Mon NEWBURY.

GW250

Uffington (inc.) Down and Up Possession |10/01/26 12/01/26 REPLACEMENT ROAD TRANSPORT DIDCOT -
Main 0100 Sat 0450 Mon SWINDON - CHIPPENHAM - BATH.

ISOLATION OF COCKLEBURY SIDINGS TO BE
HANDED BACK BY 0400 MONDAY.

ALL ASSOCIATED ENGINEERING HAULAGE TO
ENTER/EXIT AT LOW MILEAGE END OF
POSSESSION

Work Details = S+C Renewals at Wantage Rd, Heavy
Maintenance including S+C Tamping and MPSB
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073566 |GW105 Highworth Jn Highworth Jn Down Swindon Possession  [10/01/26 12/01/26 FREIGHT AND GWR SERVICES DIVERTED VIA
Gw470 Goods 0100 Sat 0445 Mon NEWBURY.
Gw480 REPLACEMENT ROAD TRANSPORT DIDCOT-
GW523 Stratton Green Up Swindon Possession |10/01/26 12/01/26 SWINDON-CHIPPENHAM-BATH.
GW600 Goods Loop 0100 Sat 0445 Mon
. _ . . SERVICES BETWEEN SWINDON AND
Rushey Platt Swindon West Up Swindon Relief|Possession |10/01/26 12/01/26 GLOUCESTER TO USE SWINDON PLATFORM 2
Junction Line 0100 Sat 0445 Mon ONLY.
Swindon Swindon Down and Up Possession |10/01/26 12/01/26 ALL PANTOGRAPHS TO BE LOWERED AND
Swindon 0100 Sat 0445 Mon LOCKED IN COCKLEBURY SIDINGS UNTIL 0400
Passenger Loop MONDAY
Swindon Down  [Swindon Down Swindon Possession [10/01/26 12/01/26
Yard GF Goods 0100 Sat  |0445 Mon Work Details
Swindon Jn Rodbourne Jn Down Kemble Possession |10/01/26  |12/01/26 OLE Wire Runs W/ .
0100 Sat 0445 Mon Canopy Works Chippenham Station W/
Underbridge Works Jones W/
Thingley Jn Bradford Jn Melksham Single |Possession |10/01/26  |12/01/26 Underbridge Works Old Cricklade Road W/
0100 Sat 0445 Mon Tunnel Works incl Soot Removal Box W/
Uffington Bathampton Jn Down and Up Possession |10/01/26 12/01/26
Main 0100 Sat 0445 Mon
Wootton Bassett |Hullavington Down and Up Possession |10/01/26 12/01/26
Jn Badminton 0100 Sat 0445 Mon
Wootton Bassett |Wootton Bassett Jn |Up Wootton Possession [10/01/26 12/01/26
West Bassett Goods 0100 Sat (0445 Mon
Line
Highworth Jn Highworth Jn Highworth Branch |Sidings 10/01/26 12/01/26
Siding Possession  |0100 Sat 0445 Mon
(Partial)
Swindon East Transfer Sidings |Sidings 10/01/26 12/01/26
Cocklebury Poss_essmn 0100 Sat 0445 Mon
S (Partial)
Sidings
South Marston South Marston South Marston Sidings 10/01/26 12/01/26
Euro Terminal Possession  |0100 Sat 0445 Mon
(Partial)
Swindon East Highworth Jn Up Swindon Sidings 10/01/26 12/01/26
Reception Possession 0100 Sat  |0445 Mon
(Partial)
Swindon Hawkesworth Sidings 10/01/26 12/01/26
Steel Terminal Possession 0100 Sat 0445 Mon
(Partial)
Highworth Jn Swindon Cocklebury Sidings 10/01/26 12/01/26
Through Siding Possession  |0100 Sat 0445 Mon
Swindon East Down Swindon Sidings 10/01/26 12/01/26
Neck Possession 10100 Sat 0445 Mon

Stratton Green
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073566 Highworth Jn Down Swindon Sidings 10/01/26 12/01/26
Continued Refuge Possession  |0100 Sat 0445 Mon
Down Swindon
Refuge
Swindon Swindon Loco and Tamper |Sidings 10/01/26 12/01/26
sidings Possession  |0100 Sat 0445 Mon
Swindon East Swindon Parcels Spur Sidings 10/01/26 12/01/26
Possession 0100 Sat (0445 Mon
Swindon East Highworth Jn Cocklebury BLOCKED To|10/01/26 12/01/26
Sidings Electric 0100 Sat 0445 Mon
Trains
Swindon Swindon Platform 2 Possession |11/01/26 11/01/26
0030 Sun 0820 Sun
Swindon Jn Rodbourne Jn Up Kemble Possession |11/01/26 11/01/26
0030 Sun 0820 Sun
Hullavington Patchway Jn No.2  |All Lines BLOCKED To|11/01/26 11/01/26
Electric 0030 Sun 0820 Sun
Trains
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up BLOCKED To|11/01/26 11/01/26
No.1 Filton Main Electric 0030 Sun 0820 Sun
Trains
Stoke Gifford Jn  |Filton West Jn No.1 |Single BLOCKED To|11/01/26 11/01/26
No.2 Electric 0030 Sun 0820 Sun
Trains
P2025/3925547 |EA1310 |Acton Wells Jn  |Acton West Down and Up Possession [10/01/26 11/01/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 10/01/26 11/01/26
Possession 2015 Sat 1045 Sun WORK DETAILS: POPLARS ELECTRIFICATION
P2025/4125429 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession |10/01/26 11/01/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 10/01/26 11/01/26
Possession {1800 Sat 0950 Sun WORK DETAILS:MAINTENANCE, POPLARS

ELECTRIFICATION
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053204 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |11/01/26 12/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |11/01/26 12/01/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |11/01/26 12/01/26
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |11/01/26 12/01/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |11/01/26 12/01/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession [11/01/26 12/01/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession [11/01/26 12/01/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |11/01/26 12/01/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |11/01/26 12/01/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |11/01/26 12/01/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |11/01/26 12/01/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |11/01/26 12/01/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |12/01/26 12/01/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |12/01/26 12/01/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |12/01/26 12/01/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [12/01/26 12/01/26
Bletchley 0040 Mon 0445 Mon
P2025/4079017 |GW200 Wolvercot Jn Aynho Jn All Lines Possession |10/01/26 11/01/26 'Work Content: High Output
MD401 2315 Sat (1315 Sun
IALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM High Output
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 42 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type

P2025/4085385 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main

Evesham Norton Jn Down and Up Possession

Cotswolds / Up &
Down Cotswolds

P2025/4085386 |{GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession

Cotswolds / Up &
Down Cotswolds

P2025/4085487 |{GW310 |Abbotswood Jn  |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main

Evesham Norton Jn Down and Up Possession

Cotswolds / Up &
Down Cotswolds

£ S
s e
s S

P2025/4085488 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession

Cotswolds / Up &
Down Cotswolds

P2025/4154259 |GW500 | Theale Theale Reception Line 1 |Sidings 15/01/26 15/01/26 NO SERVICES TO OPERATE. ALL SERVICES TO
& 2 and Sidings  |Possession |0835 Thu (1005 Thu (4 hrs) BE STABLED BEYOND NETWORK RAIL
BOUNDARY.

POSSESSION TO BE TAKEN AROUND STANDING
SERVICES AT THEALE LAFARGE AND HANSON
IAGGREGATES SIDINGS
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053312 |GW500 Westbury North  |Westbury South Jn  |No.1 Line Possession [11/01/26 11/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW5001 |Jn ; 0010 Sun  |0910 Sun BETWEEN WESTBURY AND WARMINSTER.
GW510 No.2 Line
GW520 No.3 Line NO SHUNTING MOVEMENTS POSSIBLE AT
GW523 . WESTBURY.
GW560 Down Reception
GW570  |Westbury South |Dilton Marsh Down and Up Possession |11/01/26  [11/01/26 POSSESSION TO BE HANDED BACK AHEAD OF
GW572  |Jn Salisbury 0010 Sun 10910 Sun THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.
SW170
Fairwood Jn Down and Up Possession |11/01/26 11/01/26 CURRENT NBS SERVICE FOR FREIGHT. ANY
Main 0010 Sun {0910 Sun FREIGHT / NETWORK SERVICES TO BE TIMED
BEFORE / AFTER THIS POSSESSION.
Westbury North Jn  |Up Reception Possession [11/01/26 11/01/26
0010 Sun  |0910 Sun NO UNITS TO STABLE IN ANY PLATFORM AT
- - - WESTBURY.
Westbury South Jn  |Link Line Possession |11/01/26 11/01/26
0010 Sun 0910 Sun ECS TO BE STABLED ON UP RECEPTION LINE.
- — ECS MOVEMENTS MUST BE COMPLETED BY 0010
Westbury Westbury Bovis Wharf Sidings _ 11/01/26 11/01/26 SUNDAY AND CANNOT START UNTIL 0910
Siding Possession  |0010 Sun 0910 Sun SUNDAY
Out Engine Siding |(Partial)
In Engine Sidings WORK = Westbury Area Maintenance W2024/
Westbury South |Westbury South Jn  |Westbury Up Sidings 11/01/26 11/01/26 \&V;:tér?grﬂgl(:h o 129m4Sch
Jn Sidings Possession  |0010 Sun 0910 Sun All Lines: 9hrs
Westbury No1l. (Partial) '
Sidings
Westbury Down
Sidings
Westbury New
Sidings
Westbury Westbury Up Trowbridge Sidings 11/01/26 11/01/26
Sidings Possession  |0010 Sun 0910 Sun
Patney Sidings
Back Road
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 11/01/26 11/01/26
Jn Sidings Possession  |0010 Sun (0910 Sun
Westbury South |Westbury South Jn  |Spur Sidings 11/01/26 11/01/26
Jn Possession (0010 Sun 0910 Sun
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EAS (ARP) - Section 7

Data freeze: EAS V2 1 2526

Network Rail
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073465 |GW500 Castle Cary Jn Dorchester Jn All Lines Possession |16/01/26 19/01/26 GWR: WEYMOUTH SERVICES TO START &
SW115 2305Fr {0500 Mon TERMINATE AT CASTLE CARY. RAIL
SW175 REPLACEMENT ROAD SERVICES TO OPERATE
SW178 Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |16/01/26 19/01/26 BETWEEN CASTLE CARY AND WEYMOUTH.
(Single) 2305 Fri 0500 Mon
. . — — SWR: SERVICES VIA WESTBURY TO START &
Yeovil Jn Yeovil Jn Up Sidings Sidings 16/01/26 19/01/26 TERMINATE AT CASTLE CARY. SERVICES VIA
Possession 12305 Fri {0500 Mon YEOVIL JN TO START & TERMINATE AT YEOVIL
Yeovil Pen Mill [Yeovil Pen Mill Down Sidings | Sidings 16/01/26 | 19/01/26 T i AL REPLACEMENT ROAD SERVICES
Possession 2305 Fri 0500 Mon '

WORKS DELIVERY PL REFURB YEOVIL PEN MILL
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053343 |GW5001 |Hawkeridge Jn  |Westbury North Jn |Down and Up Possession |12/01/26 12/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW510 Trowbridge 0015 Mon  |0450 Mon BETWEEN WESTBURY AND WARMINSTER FOR
GWS560 1F39. NO SHUNTING MOVEMENTS POSSIBLE AT
SW170 Westbury East Westbury North Jn  |Down and Up Possession [12/01/26 12/01/26 WESTBURY STATION.
Loop Jn Main 0015 Mon 0450 Mon
. . GWR SLEEPERS AND THROUGH FREIGHT
Westbury North  |Westbury South Jn  |No.1 Line Possession 12/01/26 12/01/26 SERVICES TO RUN VIA THE WESTBURY
Jn No.2 Line 0015 Mon 0450 Mon AVOIDING LINES AND GWS500.
No.3 Line OTHER FREIGHT SERVICES TO BE RETIMED TO
Down Reception RUN BEFORE / AFTER POSSESSION.
Westbury South |Dilton Marsh Down and Up Possession  [12/01/26 12/01/26 WORK = Westbury Station Area W2023/
Jn Salisbury 0015 Mon  |0450 Mon WEY 109m20ch to 110m42ch
- - Maintenance
Fairwood Jn Down and Up Possession  [12/01/26 12/01/26
Main 0015 Mon 0450 Mon
Westbury North Jn  |Up Reception Possession |12/01/26 12/01/26
0015 Mon 0450 Mon
Westbury South Jn  |Link Line Possession |12/01/26 12/01/26
0015 Mon  |0450 Mon
Westbury Westbury Up Trowbridge Sidings 12/01/26 12/01/26
Sidings Possession {0015 Mon |0450 Mon
Patney Sidings
Bovis Wharf
Siding
Out Engine Siding
Up Engine Siding
Back Road
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 12/01/26 12/01/26
Jn Sidings Possession  [0015 Mon  |0450 Mon
Westbury South  |Westbury South Jn  |Westbury Up Sidings 12/01/26 12/01/26
Jn Sidings Possession  |0015 Mon 0450 Mon
Spur
Westbury No1l.
Sidings
Westbury Down
Sidings

Westbury New

Sidings
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4082863 |GW690 St. Erth St. lves Single Possession |05/01/26 02/02/26 "REPLACEMENT ROAD TRANSPORT REQUIRED
0001 Mon  |0635 Mon IN LIEU.
Western Growers Bay Possession |05/01/26 02/02/26 WORK DETAILS
Crossing 0001 Mon |0635 Mon TRACK RENEWAL / UPGRADE WORK"
P2025/4034399 |GW730 Hereford Maindee West Jn Down and Up Possession [11/01/26 12/01/26 ROAD REPLACEMENT TRANSPORT BETWEEN
GW?740 Main/Hereford 2240 Sun  |0450 Mon HEREFORD AND NEWPORT.
FREIGHT TO DIVERT OR BE RETIMED.
Maindee North Jn [Maindee East Jn Single Hereford  |Possession |11/01/26 12/01/26
Loop 2240 Sun  |0450 Mon Work: maintenance
Panteg UGL + Panteg UGL + DGL |Down and Up Possession |11/01/26 12/01/26
DGL Goods Loops 2240 Sun  |0450 Mon
Pontrilas Pontrilas Up Goods Loop  |Possession |11/01/26 12/01/26
2240 Sun  |0450 Mon
Abergavenny Abergavenny Up Sidings Sidings 11/01/26 12/01/26
Possession  |2240 Sun 0450 Mon
Little Mill Jn SB  |Little Mill Jn SB Little Mill Siding  |Sidings 11/01/26 12/01/26
Possession  |2240 Sun 0450 Mon
P2025/4034400 |[GW730 Hereford Maindee West Jn Down and Up Possession [11/01/26 12/01/26 ROAD REPLACEMENT TRANSPORT BETWEEN
GW740 Main/Hereford 2240 Sun 0450 Mon HEREFORD AND NEWPORT.
FREIGHT TO DIVERT OR BE RETIMED.
Maindee North Jn [Maindee East Jn Single Hereford  |Possession |11/01/26 12/01/26
Loop 2240 Sun 0450 Mon 'Work: maintenance
Panteg UGL + Panteg UGL + DGL |Down and Up Possession [11/01/26 12/01/26
DGL Goods Loops 2240 Sun 0450 Mon
Pontrilas Pontrilas Up Goods Loop  |Possession |11/01/26 12/01/26
2240 Sun  |0450 Mon
Abergavenny Abergavenny Up Sidings Sidings 11/01/26 12/01/26
Possession 2240 Sun (0450 Mon
Little Mill Jn SB  |Little Mill IJn SB Little Mill Siding  |Sidings 11/01/26 12/01/26
Possession  |2240 Sun 0450 Mon
P2025/4062502 |GW834 | Aberdare Abercynon Jn All Lines Possession |04/01/26 24/01/26 AMENDED TRAIN WORKING WITH REPLACEMENT
0010 Sun  |0525 Sat ROAD TRANSPORT BETWEEN ABERDARE AND
PONTYPRIDD
P2025/4023013 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|11/01/26 12/01/26 ALL TRAINS VIA THE MAIN LINES AND
Relief + EPR 2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|11/01/26 12/01/26 \Work content: Newport S&T
Loop + EPR 2200 Sun  |0500 Mon
Down Main

(Platform 2)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4024535 |GW900 Cardiff East Jn  |Cardiff West Jn Platform Loop Possession |11/01/26 12/01/26 AMENDED TRAIN WORKING WITH DIVERSIONS
2235 Sun  |0530 Mon VIA THE LECKWITH LOOP.
THROUGH LINES AND PLATFORMS 0, 1 AND 2
Leckwith Loop North |Line A Possession [11/01/26 12/01/26 BLOCKED.
Jn Line D 2235 Sun  |0530 Mon work content: maintenance
Cardiff West Jn  |Leckwith Loop North |Line E Possession [11/01/26 12/01/26
Jn 2235Sun 0530 Mon
Newtown West  |Leckwith Loop North |Line B Possession [11/01/26 12/01/26
Jn Line C 2235Sun 0530 Mon
Cardiff West Limit of Brickyard Siding |Sidings 11/01/26 12/01/26
Electrification Possession 2235 Sun  |0530 Mon
Brickyard Sidings
Cardiff Central Cardiff West Jn Line E Line Blockage|11/01/26 12/01/26
(Between 2235 Sun  |0530 Mon
Trains) + EPR
P2025/4035080 [NW3001 |Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession |10/01/26 12/01/26 AMENDED TRAIN WORKING WITH REPLACEMENT
NW3015 2125 Sat 0520 Mon ROAD TRANSPORT.
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 43 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917764 |GW103 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |18/01/26 18/01/26 0115 SUN TO 0600 SUN
XR001 0115 Sun 0600 Sun ALL LINE BLOCK PERIOD
NO SERVICES TO OPERATE
Acton Wells Jn |Acton West Down & Up Poplar|Possession |18/01/26 18/01/26 NO TRAINS TO STABLE IN PLATFORMS 1-6.
0115 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 7-14 TO
. . . HAVE PANTOGRAPHS LOWERED AND LOCKED
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |18/01/26  |18/01/26 DURING
Junction Line 0115Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
- - NO ACCESS BETWEEN CROSSRAIL DEPOT AND
North Pole Depot gr?drtg Pole Line A |Possession é.fi(él/SZUGn g%%lgﬁl COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
; ; ; 0600 SUN TO 0720 SUN
Old Oak Common  |Carriage Line and |Possession |18/01/26 18/01/26
East Jn Engine Siding 0115 Sun 10720 Sun TRAINS TO RUN OVER THE RELIEF LINES
REVERSING AT EALING BROADWAY / ACTON
Old Oak Common |CrossRail Depot Washer Bypass |Possession |18/01/26  |18/01/26 EST. UNITS
East Jn , 0115 Sun 10720 Sun TO FORM THESE SERVICES TO STABLE AT
Back Line HEATHROW AIRPORT.
Paddington Ealing Broadway Lines 4 and Possession |18/01/26 18/01/26 0720 SUN TO 0500 MON - TRAINS TO RUN OVER
5/Down and U 0115S 0600 S )
Reliof P un un THE RELEIF LINES.
Lines 1 to 3/Down |Possession |18/01/26 18/01/26 NO ACCESS BETWEEN THE GWML AND ACTON
and Up Main 0115 Sun  |0720 Sun
_ P _ . u YARD/NORTH LONDON LINES.
Paddington Platforms 1to 6 |Possession |18/01/26 18/01/26 NO TRAINS TO STABLE IN PLATFORMS 1-6.
Platforms 7 to 12 0115Sun 0720 Sun ALL UNITS STABLED IN PLATFORMS 7-14 TO
and 14 HAVE PANTOGRAPHS LOWERED AND LOCKED
Subway Jn Link Line/Royal Possession  [18/01/26 18/01/26 _I'-_)}ljg"‘[\\‘& LINE BLOCK PERIOD
Oak Carriage .
Loop Aand B 0115 Sun 10720 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Line 6 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |18/01/26 18/01/26
(London) Line 1 0115 Sun (0720 Sun WORK DETAILS = MAINTENANCE, HS2 OOC
- - STATION DEVELOPMENT WORKS
Westbourne Park |Ladbroke Grove Line 6 Possession [18/01/26 18/01/26
Jn 0115 Sun |0720 Sun
Westbourne Park Jn |Eastbound Possession |18/01/26 18/01/26
Westbound 0115 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 18/01/26 18/01/26
Possession 0115 Sun {0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 18/01/26 18/01/26
(London) (London) Yard Possession |0115 Sun 0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |18/01/26 18/01/26
0600 Sun 0720 Sun

Paddington
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917764 Acton West Lines 4 and Possession [18/01/26 18/01/26
Continued 5/Down and Up 0600 Sun  |0720 Sun
Relief
Ladbroke Grove |Acton West Down and Up Possession [18/01/26 19/01/26
Main 0720 Sun  |0500 Mon
P2025/3917153 |[GW103 Paddington Ladbroke Grove Lines1 &2 Possession 19/01/26 19/01/26 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
0001 Mon  |0500 Mon (10 hrs) AMENDED STATION WORKING AT PADDINGTON.
Paddington Platforms 1to 6 |Possession [19/01/26 19/01/26 NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
0001 Mon  |0500 Mon (10 hrs) PADDINGTON.
(London) 0001 Mon 0500 Mon (10 hrs) |3 AND NORTH POLE LINE A UNDER DIESEL
- - - POWER ONLY.
Subway Jn Link Line/Royal Possession  [19/01/26 19/01/26
Qak Carriage 0001 Mon 0500 Mon (10 hrs)  \yoRK DETAILS = MAINTENANCE
Loop A and B
P2025/3917170 |{GW103 Ladbroke Grove |Southall East Jn Down and Up Possession 18/01/26 19/01/26 TRAINS TO RUN OVER THE RELIEF LINES.
Main 2300 Sun  |0500 Mon
\Work Details = Maintenance
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917769 |GW103 Ealing Broadway |Dolphin Jn Down and Up Possession [18/01/26 18/01/26 0001 SUN TO 0120 SUN
GW130 Main 0001 Sun  |0800 Sun TRAINS TO REVERSE AT EALING BROADWAY /
GwW174 ACTON WEST ON RELIEF LINE SIDE ONLY.
GW176 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession [18/01/26 18/01/26 NO ACCESS TO / FROM NORTH POLE DEPOT.
Gw180 Jn 0001 Sun |0120 Sun NO ACCESS TO / FROM SOUTHALL YARD.
GW182 . . NO ACCESS TO / FROM ELIZABETH LINE CCOS
Heathrow Tunnel Jn |Down Airport Possession  [18/01/26 18/01/26
0001 Sun /0800 Sun 0120 SUN TO 0545 SUN
- ALL LINE BLOCK
Southall East Jn  [Southall West Jn fggthall West Possession |18/01/26 18/01/26 NO ACCESS TO / FROM NORTH POLE DEPOT.
O entford L 0001 Sun 0800 Sun NO ACCESS TO / FROM SOUTHALL YARD.
p brentlord Loop NO ACCESS TO / FROM ELIZABETH LINE CCOS
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 18/01/26 18/01/26 UNITS CAN BE STABLED ON WEST EALING
Siding Possession  |0001 Sun  |0800 Sun LOOPS 2 & 3 WITH PANTOGRAPHS LOCKED AND
Southall Yard LOWERED.
- - - MTREL / HEOC TO STABLE ## SETS AT
Ealing Broadway |Dolphin Jn Dov_vn and Up Possession  [18/01/26 18/01/26 HEATHROW AIRPORT IN TERMINAL PLATEORMS.
Relief 0120 Sun  |0545 Sun
: - 0545 SUN TO 0800 SUN
Hanwell Hanwell Bridge Hanwell Spur East|Possession éf;%l/SZG 3584/1%156 TRAINS TO RUN OVER RELIEF LINES
un un TRAINS TO REVERSE AT EALING BROADWAY /
Hanwell Jn Drayton GreenJn  |Down and Up Possession |18/01/26  |18/01/26 Q(O:TE(;\IC\I/EVISESS-;SII\IFT?EOLI{/IEE(ISIIQITEHSFI’%IIE_SSEEO T
West Loo :
P 0120 Sun 0545 Sun NO ACCESS TO / FROM SOUTHALL YARD.
Stockley Bridge Jn  |Goods Loops Possession |18/01/26 18/01/26 NO ACCESS TO / FROM ELIZABETH LINE CCOS
0120 Sun 0545 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession |18/01/26 18/01/26 WORK DETAILS =
Harlington Harlington 0120 Sun  |0545 Sun MAINTENANCE.
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |18/01/26 18/01/26
Jn 0120 Sun  |0545 Sun
Heathrow Tunnel Jn |Up Airport Possession [18/01/26 18/01/26
Down Airport 0120 Sun (0545 Sun
Relief
West Drayton Jn |lver (inc.) Up Iver Loop Possession [18/01/26 18/01/26
0120 Sun  |0545 Sun
West Ealing Greenford South Jn |Down and Up Possession |18/01/26 18/01/26
Greenford/Branch 0120 Sun  |0545 Sun
West Ealing West Ealing Bay |Possession |18/01/26 18/01/26
Platform 5 0120 Sun  |0545 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |18/01/26 18/01/26
No 1 0120 Sun  |0545 Sun
Iver Langley Langley Siding Sidings 18/01/26 18/01/26
Possession |0120 Sun 0545 Sun

Southall East Jn

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526

Week 43 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917769 Southall East Jn Hanwell Spur Sidings 18/01/26 18/01/26
Continued West Possession 10120 Sun 0545 Sun
West Ealing Jn |Hanwell Jn West Ealing Sidings 18/01/26 18/01/26
Sidings No 2 Loop [Possession 0120 Sun  |0545 Sun
/ No 3 Loop
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [18/01/26 18/01/26
Jn 0545 Sun {0800 Sun
P2025/3917187 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |19/01/26 19/01/26 TRAINS TO RUN OVER RELIEF LINES: ACCESS IN
GW180 |Jn 0001 Mon (0500 Mon / OUT SOUTHALL YARD AT EAST END ONLY.
Heathrow Tunnel Jn |Down Airport Possession |19/01/26 19/01/26 Work Details = Maintenance
0001 Mon 0500 Mon
Southall East Jn  |Dolphin Jn Down and Up Possession  [19/01/26 19/01/26
Main 0001 Mon  |0500 Mon
Southall East Jn  [Southall West Jn Southall West Possession - |19/01/26 19/01/26
Loop Pass Booked |0001 Mon  |0500 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 19/01/26 19/01/26
Siding Possession {0001 Mon |0500 Mon
Southall Yard
P2025/3927471 |GW103 Dolphin Jn Ruscombe Down and Up Possession |18/01/26 19/01/26 TRAINS TO RUN OVER RELIEF LINES. WINDSOR
Gw1is4 Main 2300 Sun  |0500 Mon BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY
PLATFORM. WORK DETAILS = MAINTENANCE.
Slough Windsor and Eton Single Possession |19/01/26 19/01/26
Central 0025 Mon  |0500 Mon
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Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917104 |GW103 Dolphin Jn (inc.) |Ruscombe Down and Up Possession |18/01/26 18/01/26 TRAINS TO RUN OVER RELIEF LINES.
Gw1is4 Main 0001 Sun  |0800 Sun WINDSOR BRANCH UNIT TO OUTSTABLE IN
Gw185 SLOUGH BAY PLATFORM.
Dolphin Jn (inc.) |Ruscombe Down and Up Possession |18/01/26 18/01/26
Relief 0150 Sun  |0615 Sun WORK DETAILS = MAINTENANCE.
Maidenhead East |Maidenhead West  |Maidenhead Possession |18/01/26 18/01/26 IALL PANTOGRAPHS TO BE LOWERED AND
Loop/Platform 5 0150 Sun 0615 Sun LOCKED IN MAIDENHEAD STABLING LINES 1-6 &
Maidenhead West|Maidenhead West  |Turnback Line Possession |18/01/26 18/01/26 gé‘?gggﬁM 5 & LOOP BETWEEN 0150 SUN AND
0150 Sun  |0615 Sun '
Slough Windsor and Eton  |Single Possession |18/01/26 18/01/26
Central 0150 Sun  |0800 Sun
Slough West Farnham Road Slough Goods Possession |18/01/26 18/01/26
Loop 0150 Sun  |0615 Sun
Slough Slough Tamper Siding Sidings 18/01/26 18/01/26
Possession 0150 Sun (0615 Sun
Slough West Slough West Slough Goods Sidings 18/01/26 18/01/26
Loop Headshunt |Possession [0150 Sun |0615 Sun
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EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917120 |GW103 Reading Oxford Road Jn Down and Up Possession |17/01/26 18/01/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 7 to 11 |Possession |17/01/26 18/01/26 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat 0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession [17/01/26 18/01/26
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |17/01/26 18/01/26
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |17/01/26 18/01/26
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |17/01/26 18/01/26
Main 2300 Sat  |1030 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |17/01/26 18/01/26
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 17/01/26 18/01/26
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |18/01/26 18/01/26
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |18/01/26 18/01/26
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |18/01/26 18/01/26
Loop 0200 Sun 0615 Sun
Reading Reading Platform 12-15 Possession [18/01/26 18/01/26
0200 Sun 0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |18/01/26 18/01/26
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |18/01/26 18/01/26
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |18/01/26 18/01/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |18/01/26 18/01/26
Relief 0200 Sun  |0615 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3927485 |[GW103 Reading Oxford Road Jn Down and Up Possession |18/01/26 19/01/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER

GW190 Westbury 2300 Sun  |0500 Mon LINES.

GW500

SW125 Reading Platforms 7 to 11 |Possession |18/01/26 19/01/26 POSSESSION TO BE TAKEN AFTER THE

Platforms 1-3 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession [18/01/26 19/01/26 WORK DETAILS = MAINTENANCE READING
2300 Sun  |0500 Mon STATION AREA.

Westbury Line Jn Down Main Loop |Possession |18/01/26 19/01/26
2300 Sun  |0500 Mon

Reading New Jn |Reading Spur Jn Down and Up Possession |18/01/26 19/01/26

Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |18/01/26 19/01/26

Main 2300 Sun  [0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession [18/01/26 19/01/26

Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 18/01/26 19/01/26

Triangle Sidings |Possession (2300 Sun  |0500 Mon

P2025/3917136 |GW103 |Tilehurst East Moreton Cutting Down and Up Possession |17/01/26 18/01/26 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat  |0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING

Tilehurst East Moreton Cutting Down and Up Possession |18/01/26 18/01/26 TILEHURST EAST JCN
(inc.) Relief 0050 Sun 0750 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073607 |GW103 Chester Line Jn  [Hinksey North Down and Up Possession |17/01/26 18/01/26 UNTIL 0920 SUNDAY
GwW200 Oxford 2350 Sat 0920 Sun GWR SERVICES BETWEEN READING AND
GW240 OXFORD CANNOT RUN. REPLACEMENT ROAD
GW250 Didcot East Didcot North Jn (Up) |Down & Up Possession |17/01/26 19/01/26 TRANSPORT REQUIRED IN LIEU.
GW260 Avoider 2350 Sat  [0445 Mon
. . . THROUGHOUT
Didcot Parkway |Didcot Parkway Platform 5 Possession |17/01/26 19/01/26 GWR AND FREIGHT SERVICES DIVERTED VIA
2350 Sat 0445 Mon NEWBURY.
Foxhall Jn \IJDr:dCOt West Curve B%Vggtet/r\]/g;tj%urve Possession |17/01/26 18/01/26 FROM 0920 SUNDAY
2350 Sat 0920 Sun SERVICES TO / FROM OXFORD TO REVERSE AT
Hinksey South Hinksey North No.1 Reception  |Possession |17/01/26 19/01/26 FOXHALL JCN.
2350 Sat  |0920 Mon WORK DETAILS
Kennington Jn  [Kennington Jn Down and Up Possession |17/01/26  |18/01/26 DIDCOT PLATFORM 3 CORE PLTR W/
Goods Loop 2350 Sat 10920 Sun DIDCOT EAST OLE WIRE RUN WORKS W/
DCL MAINTENANCE WORKS W/
Morris Cowley GF  [Single Possession [17/01/26 18/01/26
2350 Sat {0920 Sun
Moreton Cutting |Foxhall Jn (inc.) Down Possession |17/01/26 18/01/26
(inc.) Relief/Platform 2350 Sat  [0920 Sun
3/Relief Line
Up Relief/Platform
4/Goods Loop
Milton Down and Up Possession |17/01/26 18/01/26
Main (Platforms 1 2350 Sat 0920 Sun
and 2)
Didcot North Jn  |Didcot West Curve  |Didcot Yard Sidings 17/01/26 19/01/26
(Up) Jn Possession |2350 Sat  |0445 Mon
(Partial)
Chester Line Jn  |Chester Line Jn Tamper / Tip Sidings 17/01/26 19/01/26
Siding Possession 2350 Sat 0445 Mon
Milton Milton Milton Siding Sidings 17/01/26 19/01/26
Possession  |2350 Sat  [0920 Mon
Chester Line Jn  |Didcot West Curve |Down and Up Possession  [18/01/26 19/01/26
Jn Oxford 0920 Sun 0445 Mon
Moreton Cutting |Foxhall Jn Down Possession [18/01/26 19/01/26
(inc.) Relief/Platform 0920 Sun 0445 Mon
3/Relief Line

Up Relief/Platform
4/Goods Loop
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053153 |GW103 Milton Steventon Down Steventon |Possession [17/01/26 19/01/26 GWR AND FREIGHT SERVICES DIVERTED VIA

GW105 Goods Loop 0100 Sat 0450 Mon NEWBURY.

GW250

Uffington (inc.) Down and Up Possession |17/01/26 19/01/26 REPLACEMENT ROAD TRANSPORT DIDCOT -
Main 0100 Sat 0450 Mon SWINDON - CHIPPENHAM - BATH.

ISOLATION OF COCKLEBURY SIDINGS TO BE
HANDED BACK BY 0400 MONDAY.

ALL ASSOCIATED ENGINEERING HAULAGE TO
ENTER/EXIT AT LOW MILEAGE END OF
POSSESSION

Work Details = S+C Renewals at Wantage Rd, Heavy
Maintenance including S+C Tamping and MPSB
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Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073626 |GW105 Highworth Jn Highworth Jn Down Swindon Possession |17/01/26 19/01/26 FREIGHT AND GWR SERVICES DIVERTED VIA
GW470 Goods 0100 Sat 0445 Mon NEWBURY.
GW480 REPLACEMENT ROAD TRANSPORT DIDCOT-
GW523 Stratton Green Up Swindon Possession |17/01/26 19/01/26 SWINDON-CHIPPENHAM-BATH.
GW600 Goods Loop 0100 Sat 0445 Mon
_ _ _ _ SERVICES BETWEEN SWINDON AND
Rusht_—:'y Platt Swindon West Up Swindon Relief|Possession |17/01/26 19/01/26 GLOUCESTER TO USE SWINDON PLATEORM 2
Junction Line 0100 Sat 0445 Mon ONLY ALL DAY SATURDAY / AFTER 1630 SUNDAY.
Swindon Swindon g\(l)v\i/\r/]rég:d Up Possession [17/01/26 19/01/26 ALL PANTOGRAPHS TO BE LOWERED AND
0100 Sat 0445 Mon LOCKED IN COCKLEBURY SIDINGS UNTIL 0400
Passenger Loop MONDAY
Swindon Down  |Swindon Down Swindon Possession [17/01/26 19/01/26
Yard GF Goods 0100 Sat (0445 Mon Work Details
Swindon Jn Rodbourne Jn Down Kemble Possession |17/01/26  |19/01/26 OLE Wire Runs W/ .
0100 Sat 0445 Mon Canopy Works Chippenham Station W/
Underbridge Works Jones W/
Thingley Jn Bradford Jn Melksham Single |Possession |17/01/26  |19/01/26 Underbridge Works Old Cricklade Road W/
0100 Sat 0445 Mon Tunnel Works incl Soot Removal Box W/
S+C Tamp Swindon West W/
Uffington Bathampton Jn Down and Up Possession |17/01/26 19/01/26
Main 0100 Sat 0445 Mon
Wootton Bassett |Hullavington Down and Up Possession |17/01/26 19/01/26
Jn Badminton 0100 Sat 0445 Mon
Wootton Bassett |Wootton Bassett Jn |Up Wootton Possession |17/01/26 19/01/26
West Bassett Goods 0100 Sat 0445 Mon
Line
Highworth Jn Highworth Jn Highworth Branch |Sidings 17/01/26 19/01/26
Siding Possession  |0100 Sat 0445 Mon
(Partial)
Swindon East Transfer Sidings |Sidings 17/01/26 19/01/26
Cocklebury Poss_essmn 0100 Sat 0445 Mon
S (Partial)
Sidings
South Marston South Marston South Marston Sidings 17/01/26 19/01/26
Euro Terminal Possession |0100 Sat 0445 Mon
(Partial)
Swindon East Highworth Jn Up Swindon Sidings 17/01/26 19/01/26
Reception Possession 0100 Sat  |0445 Mon
(Partial)
Swindon Hawkesworth Sidings 17/01/26 19/01/26
Steel Terminal Possession  |0100 Sat 0445 Mon
(Partial)
Highworth Jn Swindon Cocklebury Sidings 17/01/26 19/01/26
Through Siding Possession  |0100 Sat 0445 Mon
Swindon East Down Swindon Sidings 17/01/26 19/01/26
Neck Possession |0100 Sat 0445 Mon

Stratton Green
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EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4073626 Highworth Jn Down Swindon Sidings 17/01/26 19/01/26
Continued Refuge Possession  |0100 Sat 0445 Mon
Down Swindon
Refuge
Swindon Swindon Loco and Tamper |Sidings 17/01/26 19/01/26
sidings Possession  |0100 Sat 0445 Mon
Swindon East Swindon Parcels Spur Sidings 17/01/26 19/01/26
Possession 0100 Sat 0445 Mon
Swindon East Highworth Jn Cocklebury BLOCKED To|17/01/26 19/01/26
Sidings Electric 0100 Sat  |0445 Mon
Trains
Swindon Swindon Platform 2 Possession |18/01/26 18/01/26
0030 Sun 0820 Sun
Swindon Jn Rodbourne Jn Up Kemble Possession |18/01/26 18/01/26
0030 Sun  |1630 Sun
Hullavington Patchway Jn No.2  |All Lines BLOCKED To|18/01/26 18/01/26
Electric 0030 Sun  |0820 Sun
Trains
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up BLOCKED To|18/01/26 18/01/26
No.1 Filton Main Electric 0030 Sun  |0820 Sun
Trains
Stoke Gifford Jn  |Filton West Jn No.1 |Single BLOCKED To|18/01/26 18/01/26
No.2 Electric 0030 Sun 0820 Sun
Trains
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Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053314 |GW105 Bristol East Jn Bristol West Jn Down Main Possession [17/01/26 18/01/26 2340 SATURDAY TO 0155 SUNDAY
GWwW450 2340 Sat 0155 Sun 0645 SUNDAY TO 0745 SUNDAY
GW528 AMENDED STATION WORKING.
GW530 Bristol Temple Bristol East Jn Up Main Possession [17/01/26 18/01/26 TRAINS TO BE RE-PLATFORMED USING
Meads 2340 Sat 0155 Sun PLATFORMS 1-8.
Bristol Temple Platforms 9/10 Possession 17/01/26 18/01/26 0155 SUN TO 0645 SUN
Meads Platforms 11/12 2340 Sat 0745 Sun GW528/BRL: BETWEEN ST. PHILIPS MARSH AND
NORTH SOMERSET JN. TRAINS MUST NOT BE
Platform 13 STABLED OVER, AND NO TRAIN MOVEMENTS
Platform 15 PAST, PM632 AND PM343. NO ACCESS BETWEEN
ST. PHILIPS MARSH AND BRISTOL WEST JN
Bristol West Jn Down Through Possession |17/01/26 18/01/26 OVER PM34 POINTS.
2340 Sat 0745 Sun
. . — ECS MAY BE STABLED IN BRISTOL TEMPLE
Meads Meads Stabling Sldlng Possession 2340 Sat 0745 Sun DURING POSSESSION OF THE LINE FOR
Kingsland Road |Bristol East Jn Kingsland Road |Sidings 17/01/26 18/01/26 ENGINEERING WORK OR A LINE BLOCKAGE
Sidings GF Sidings Possession (2340 Sat  |0745 Sun WORK =
Bristol East Depot [North Somerset Jn  |[East Depot Goods |Possession  |18/01/26  |18/01/26 ’?Arli_s’\tﬁl Leg"p'les I\/rl]eadflg 48ch
Loop 0155 Sun 0645 Sun ! m Czotg romase
East Depot Spur 1 Maintenance W2024
PIt 9 to 15: 8hrs
Bristol Temple Bristol Temple Platform 1 Possession  [18/01/26 18/01/26
Meads Meads Up Through 0155 Sun  |0645 Sun
Platforms 3/4
Platforms 5/6
Platforms 7/8
Bristol West Jn |Bedminster West Carriage Possession [18/01/26 18/01/26
Line 0155 Sun {0645 Sun
Dr. Days Jn Bristol East Jn Down and Up Possession |18/01/26 18/01/26
Filton Mains 0155 Sun  |0645 Sun
Down and Up
Filton Relief
North Somerset Jn  |Down and Up Possession |18/01/26 18/01/26
Bristol Loop 0155 Sun {0645 Sun
North Somerset |St. Philips Marsh Bristol Goods Possession |18/01/26 18/01/26
Jn Avoiding Line and 0155 Sun  |0645 Sun
Up/Down SPM
Shed
North Somerset |Parson Street Down and Up Possession [18/01/26 18/01/26
Jn (inc.) Main 0155 Sun 0645 Sun
Parson Street Bristol Temple Up Relief Possession  [18/01/26 18/01/26
Meads 0155 Sun  |0645 Sun

St. Philips Marsh
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Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053314 Bristol West Jn Down/Up Avoider |Possession |18/01/26 18/01/26
Continued 0155 Sun  |0645 Sun
Bristol East Jn Bristol Temple High Level Sidings|Sidings 18/01/26 18/01/26
Meads Possession 0155 Sun  |0645 Sun
(Partial)
Bristol Temple Bristol Temple Platform 2 Sidings 18/01/26 18/01/26
Meads Meads Possession (0155 Sun  |0645 Sun
(Partial)
Dr. Days Jn Bristol Temple Barton Hill Sidings |Sidings 18/01/26 18/01/26
Meads Possession |0155 Sun  |0645 Sun
(Partial)
Bristol Temple Bristol Temple Middle Siding Sidings 18/01/26 18/01/26
Meads Meads Middle Spurs 1 & Possession (0155 Sun  |0645 Sun
2
West
Bay/Dock/Parcels/
Fish Sidings
Pyle Hill Sidings
Bristol West Jn |Bedminster West Carriage Sidings 18/01/26 18/01/26
Washer Siding Possession (0155 Sun  |0645 Sun
Bristol East Jn Bristol West Jn Down Main Possession [18/01/26 18/01/26
0645 Sun 0745 Sun
Bristol Temple Bristol East Jn Up Main Possession |18/01/26 18/01/26
Meads 0645 Sun  |0745 Sun
P2025/4125430 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession |17/01/26 18/01/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 17/01/26 18/01/26
Possession 1800 Sat 0950 Sun WORK DETAILS:MAINTENANCE, POPLARS
ELECTRIFICATION
P2025/3925548 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession |17/01/26 18/01/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 17/01/26 18/01/26
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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EAS (ARP) - Section 7
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Data freeze: EAS_V2 1 2526

Previous freeze:

EAS_V2_ 2526

Week 43 - Continued

Protn Type | Start End Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line
P2025/4072869 |GW190 Blackwater Wokingham Jn Down Blackwater |Possession
GW195
SW210 Up Blackwater
SW265 Bracknell Reading Down Possession
Twickenham/Down
Southern
Up Southern/Up
Twickenham
Reading Reading Platforms 4, 5 and |Possession

6

Reading Southern
Jn

Reading East Jn

Up & Down Low
Level

Possession

Reading Spur Jn

Reading Spur Jn

Down Reading
Spur
Up Reading Spur

Possession

Wokingham

Wokingham

Down Wokingham
Siding

Sidings
Possession
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053140 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |18/01/26 19/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |18/01/26 19/01/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |18/01/26 19/01/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |18/01/26 19/01/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |18/01/26 19/01/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession [18/01/26 19/01/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF Single Possession |18/01/26 19/01/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |18/01/26 19/01/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |18/01/26 19/01/26
2305 Sun  [0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession [18/01/26 19/01/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |18/01/26 19/01/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |18/01/26 19/01/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |19/01/26 19/01/26
0040 Mon  |0445 Mon
Oxford Oxford Platform 1 & 2 Possession  [19/01/26 19/01/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  [19/01/26 19/01/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession [19/01/26 19/01/26
Bletchley 0040 Mon  |0445 Mon
P2025/4079019 |GW200 Wolvercot Jn Aynho Jn All Lines Possession |17/01/26 18/01/26 'Work Content: High Output
MD401 2315Sat 1315 Sun
ALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM High Output
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze:

EAS_V2_ 2526

Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2025/4085489 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4085490 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4085491 |GW310 |Abbotswood Jn  |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4085492 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4154260 |[GW500 |Theale Theale Reception Line 1 |Sidings 22/01/26 22/01/26 NO SERVICES TO OPERATE. ALL SERVICES TO
& 2 and Sidings  |Possession |0835 Thu (1005 Thu (4 hrs) BE STABLED BEYOND NETWORK RAIL
BOUNDARY.
POSSESSION TO BE TAKEN AROUND STANDING
SERVICES AT THEALE LAFARGE AND HANSON
AGGREGATES SIDINGS
P2025/4073465 |GW500 Castle Cary Jn Dorchester Jn All Lines Possession |16/01/26 19/01/26 GWR: WEYMOUTH SERVICES TO START &
SW115 2305 Fri 0500 Mon TERMINATE AT CASTLE CARY. RAIL
SW175 REPLACEMENT ROAD SERVICES TO OPERATE
SW178 Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |16/01/26 19/01/26 BETWEEN CASTLE CARY AND WEYMOUTH.
(Single) 2305 Fri 0500 Mon
. . _ — SWR: SERVICES VIA WESTBURY TO START &
Yeovil Jn Yeovil Jn Up SIdIngS SIdIngS ) 16/01/26 19/01/26 TERMINATE AT CASTLE CARY. SERVICES VIA
Possession 2305 Fri 0500 Mon YEOVIL JN TO START & TERMINATE AT YEOVIL
Yeovil Pen Mill_[Yeovil Pen Mil Down Sidings | Sidings 16/01/26  |19/01/26 T oA RAlL REPLACEMENT ROAD SERVICES
Possession 2305 Fri 0500 Mon '

WORKS DELIVERY PL REFURB YEOVIL PEN MILL
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4072739 |GW500 Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |17/01/26 18/01/26 TRACK MAINTENANCE: Y05 (WINTER)
SW175 n Lp/Single/Dn 2300 Sat  |0930 Sun
SW178 Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |17/01/26 18/01/26
(Single) 2300 Sat {0930 Sun
Yeovil Jn Yeovil Jn Up Sidings Sidings 17/01/26 18/01/26
Possession 2300 Sat 0930 Sun
Yeovil Pen Mill Yeovil Pen Mill Down Sidings Sidings 17/01/26 18/01/26
Possession 2300 Sat (0930 Sun
P2025/4073483 |GW500 Castle Cary Jn Dorchester Jn All Lines Possession  [23/01/26 26/01/26 GWR: ALL WEEKEND WEYMOUTH SERVICES TO
SW105 2305 Fri 0500 Mon START & TERMINATE AT CASTLE CARY. RAIL
SW115 REPLACEMENT ROAD SERVICES TO OPERATE
SW175 Yeovil Pen Mill  |Yeovil Jn Down/Up Branch |Possession |23/01/26 26/01/26 BETWEEN CASTLE CARY AND WEYMOUTH.
SW178 (Single) 2305 Fri  |0500 Mon
- . — — SWR: ALL WEEKEND SERVICES VIA WESTBURY
Yeovil Jn Yeovil Jn Up Sidings Sidings 23/01/26 26/01/26 TO START & TERMINATE AT CASTLE CARY.
Possession 12305 Fri {0500 Mon SERVICES VIA YEOVIL JN TO START &
- - - - — — TERMINATE AT YEOVIL JUNCTION. RAIL
Yeovil Pen Mill Yeovil Pen Mill Down Sidings Sidings _ 23/01/2§ 26/01/26 REPLACEMENT ROAD SERVICES TO OPERATE.
Possession 2305 Fri 0500 Mon
; ; ON SUNDAY ALL PLATFORMS AT WEYMOUTH TO
Dorchester South Weymouth Down Main Possession |25/01/26 25/01/26
u ymou wniain o rossess 00ds Sun 10720 Sun BE KEPT CLEAR. BERTHING IS AVAILABLE IN
Up Main/Up Main JERSEY/JUBILEE SIDINGS.
Reversible
Weymouth Weymouth Jersey & Jubilee |Sidings 25/01/26 25/01/26 PARTS1TO3
Sidings Possession  |0045 Sun  |0720 Sun

WORKS DELIVERY PL REFURB YEOVIL PEN MILL
WORKS DELIVERY YEOVIL PEN MILL
INTERLOCKING ELECTRICAL OVERHAUL
DRAINAGE YEOVIL PEN MILL

TRACK MAINTENANCE Y05A

PART 2 ONLY

TRACK MAINTENANCE BRO9A
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4040495 |GW600 Caldicot Magor Down Relief Possession [18/01/26 18/01/26 NO BOOKED SERVICE POSSESION
GWwW700 0015 Sun {0820 Sun
GW900 Work content: Severn tunnel fire brigade exercise
Caldicot LC Magor Down and Up Possession |18/01/26 18/01/26 (White Watch - Avon/Green Watch - S Wales)
Main 0015 Sun (0820 Sun
Pilning Ableton Lane Down Pilning Loop|Possession  |18/01/26 18/01/26
0015 Sun {0820 Sun
Ableton Lane Tunnel [Up Pilning Loop |Possession |18/01/26 18/01/26
East 0015 Sun 0820 Sun
Severn Tunnel Down and Up Possession |18/01/26 18/01/26
Junction Tunnel 0015 Sun 0820 Sun
Severn Tunnel Magor Up Relief Possession |18/01/26 18/01/26
Junction 0015 Sun {0820 Sun
Severn Tunnel Severn Tunnel West |Up Tunnel Loop |Possession |18/01/26 18/01/26
Junction Station 0015 Sun {0820 Sun
Severn Tunnel Severn Tunnel Cripple Sidings 18/01/26 18/01/26
Junction Junction Sidings/Gator Possession (0015 Sun  |0820 Sun
Garage Sidings
P2025/4082863 |GW690 St. Erth St. lves Single Possession  |05/01/26 02/02/26 "REPLACEMENT ROAD TRANSPORT REQUIRED
0001 Mon 0635 Mon IN LIEU.
Western Growers Bay Possession  |05/01/26 02/02/26 WORK DETAILS
Crossing 0001 Mon  |0635 Mon TRACK RENEWAL / UPGRADE WORK"
P2025/4062502 |GW834 Aberdare Abercynon Jn All Lines Possession |04/01/26 24/01/26 AMENDED TRAIN WORKING WITH REPLACEMENT
0010 Sun  |0525 Sat ROAD TRANSPORT BETWEEN ABERDARE AND
PONTYPRIDD
P2025/4168501 |GW840 Leckwith Loop Leckwith Loop North |Leckwith Loop Possession |17/01/26 19/01/26 TICKET ACCEPTANCE ON THE CITY LINES
Gws850 South Jn Jn 0020 Sat 0435 Mon
GW860
Penarth Curve Penarth Curve North |Down and Up Possession |17/01/26 19/01/26
South Jn Jn Penarth Curve 0020 Sat (0435 Mon
Radyr Jn Radyr Branch Jn Down and Up Possession |17/01/26 19/01/26
Treforest/Up & 0020 Sat 0435 Mon
Down Treforest
Canton TV Canton TV Sidings |Taff Vale Sidings |Sidings 17/01/26 19/01/26
Sidings Possession |0020 Sat 0435 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4023408 |GW877 Bridgend Llynfi Jn|Baglan Down Main Possession |17/01/26
GW900 Up Main 2350 Sat
Margam Moors Jn|Margam Yard Jn Down, Up & Possession |17/01/26
Single MRJ/OVE 2350 Sat
Port Talbot East |Port Talbot Parkway |Down Relief Possession |17/01/26
(inc.) Up Relief 2350 Sat
Stormy Down and |Stormy Down and  |Down Passenger |Possession |17/01/26
Up Passenger Up Passenger Loops [Loop 2350 Sat
Loops Up Passenger
Loop
P2025/4023459 |GW900 Landore East Jn |Swansea Down Swansea |Possession |18/01/26
GW9001 Main 0025 Sun

Up Swansea Main

Swansea Loop West |Avoiding Line Possession |18/01/26

Jn 0025 Sun
Landore Jn Swansea Loop East |Carriage Washer |Possession |18/01/26
Jn Line 0025 Sun
Skewen Landore East Jn Down and Up Possession |18/01/26
Main 0025 Sun
Swansea Swansea Platform 2 Possession |18/01/26
Platform 1 0025 Sun
Landore Jn Landore Depot Sidings 6 7 8 And |Sidings 18/01/26
9 Possession  |0025 Sun
P2025/4023578 |NW3001 |Rhyl Rhyl Down Passenger |Possession |17/01/26 18/01/26 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2335 Sat 0935 Sun ROAD TRANSPORT BETWEEN CHESTER AND
LLANDUDNO JUNCTION.
Rockcliffe Hall Llandudno Jn Up Holyhead Possession |17/01/26 18/01/26
Tunnel Down Holyhead 2335Sat 0935 Sun 'Work content: Maintenance
Rhyl Rhyl CE Sidings Sidings 17/01/26 18/01/26
Siding Possession 2335 Sat 0935 Sun
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 44 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3917525 |[EA1310 |Acton East Acton West Down and Up Possession |24/01/26 25/01/26 0115 SUN TO 0600 SUN
Gw103 Poplar 2315 Sat 0900 Sun ALL LINE BLOCK PERIOD
GW110 NO SERVICES TO OPERATE
GW130 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |24/01/26 25/01/26 NO TRAINS TO STABLE IN PLATFORMS 7-14.
GwW174 2315 Sat 0900 Sun IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
MD705 . . PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Ealing Broadway Down and Up Possession  [24/01/26 25/01/26
Relief 2315Sat 0045 Sun THE ALL LINE BLOCK PERIOD.
N
Acton East Acton West Acton Yard Sidings 24/01/26 25/01/26 'C‘:IgsA (B:EEVSVSEEBIE B\i\/lESES’\lU(l:\IRDa\S(SAIT\IADILOBZEg gJNAg /!\DY
Reception 1, 2 & 3|7 0SSession 2315 Sat 0900 Sun 2R89 TO TERMINTATE AT SLOUGH AND RETURN
- - - - - TO READING TRAIN CARE DEPOT.
Friars Jn Friars Jn Reception Line Possession  [25/01/26 25/01/26 A(L)L PANTO((B;‘-RAPHSC‘I:'O BE LOV(aERED AND
No. 1 0115 Sun /0720 Sun LOCKED IN WEST EALING LOOPS NO.2 & NO.3.
(Bag()e/ejnr{ord (LUL) |Greenford Sgeeenford Bay Possession gill(él/SZUGn (??é%léii 0600 SUN TO 0720 SUN
TRAINS TO RUN OVER THE MAIN LINES
Greenford South |Greenford EastJn  |Greenford East  |Possession  |25/01/26 | 25/01/26 \FIQVI;:EVSETREJINI\II?SAIOEALING BROADWAY / ACTON
Jn Curve 0115S 0720 S ’
un un FORM THESE SERVICES TO STABLE AT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |25/01/26  |25/01/26 HEATHROW AIRPORT (ONLY).
0115 Sun 10720 Sun L\(IER/-I\DCCESS BETWEEN THE GWML AND ACTON
Hanwell Jn Drayton Green Jn Down and Up Possession |25/01/26 25/01/26 NO TR.AINS TO STABLE IN PLATFORMS 7-14.
West Loop 0115Sun 0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
Southall East Jn Hanwell Up & Possession |25/01/26 25/01/26
Down Goods 0115 Sun  |0720 Sun THE ALL LINE BLOCK PERIOD.
Loops _ _ NO ACCESS BETWEEN CROSSRAIL DEPOT AND
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |25/01/26 25/01/26 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Junction Line 2 0115 Sun (0720 Sun
- - BETWEEN 0900 SUN AND 0500 MON SERVICES
North Pole Depot North Pole Line A |Possession 25/01/26 25/01/26 TO RUN VIA MAIN LINES AND RELIEE SERVICES
and B 0115 Sun /0720 Sun TO REVERSE AT EALIN BROADWAY
Old Oak Common Engine and Possession |25/01/26 25/01/26 WORK DETAILS: MAINTENANCE - EXTENDED
East Jn Carriage Line 0115Sun 0720 Sun ACTON WEST OPPORTUNITY, HS2 OOC STATION
Old Oak Common |CrossRail Depot Back Line Possession |25/01/26 26/01/26 CONSTRUCTION
East Jn Washer Bypass 0115 Sun  |0500 Mon
Paddington Paddington Platforms 7 to 12 |Possession |25/01/26 25/01/26
and 14 0115 Sun 0720 Sun
Southall East Jn Lines 1 to 3/Down |Possession |25/01/26 25/01/26
and Up Main 0115 Sun 0600 Sun
Lines 4 and Possession |25/01/26 25/01/26
5/Down and Up 0115 Sun |0720 Sun
Relief
Subway Jn Line 6 Possession  [25/01/26 25/01/26
0115 Sun 0720 Sun
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917525 Park Royal (inc.) |South Ruislip Down, Up and Possession |25/01/26 25/01/26
Continued Single Wycombe 0115 Sun 0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |25/01/26 25/01/26
(London) Junction Line 1 0115 Sun |0720 Sun
West Ealing Greenford West Jn |Down and Up Possession |25/01/26 25/01/26
Greenford/Branch 0115 Sun (0720 Sun
West Ealing West Ealing Bay |Possession |25/01/26 25/01/26
Platform 5 0115 Sun 0720 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |25/01/26 25/01/26
No 1 0115 Sun |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |25/01/26 25/01/26
Jn 0115 Sun  |0720 Sun
Westbourne Park Jn [Turnback A Possession |25/01/26 25/01/26
Eastbound 0115 Sun (0720 Sun
Westbound
Paddington Paddington Platforms 1to 6  |Sidings 25/01/26 25/01/26
Possession 0115 Sun {0720 Sun
Subway Jn Link Line/Royal Sidings 25/01/26 25/01/26
Oak Carriage Possession  |0115 Sun 0720 Sun
Loop A and B
Portobello Jn Portobello Jn Paddington New |Sidings 25/01/26 25/01/26
(London) (London) Yard Possession 0115 Sun 0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|25/01/26 25/01/26
Sidings No 2 Loop |Electric 0115 Sun  |0600 Sun
/ No 3 Loop Trains
Paddington Acton West Lines 1 to 3/Down |Possession |25/01/26 25/01/26
and Up Main 0600 Sun  |0720 Sun
Ladbroke Grove |Ealing Broadway Down and Up Possession |25/01/26 25/01/26
Relief 0720 Sun {0900 Sun
Ladbroke Grove |Acton West Down and Up Possession |25/01/26 26/01/26
Relief 0900 Sun (0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930145 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |25/01/26 26/01/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |25/01/26 26/01/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |25/01/26 26/01/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |26/01/26 26/01/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |26/01/26 26/01/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Ladbroke Grove Lines 4 and Possession  [26/01/26 26/01/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |26/01/26 26/01/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  [26/01/26 26/01/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |26/01/26 26/01/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 26/01/26 26/01/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [26/01/26 26/01/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |26/01/26 26/01/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |26/01/26 26/01/26
(London) Line 1 0435 Mon 0535 Mon
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930283 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |25/01/26 26/01/26 TRAINS TO RUN OVER THE MAIN LINES. WORK
2300 Sun  |0500 Mon DETAILS = MAINTENANCE.
Grand Canal Old Oak Common  |Engine and Possession |25/01/26 26/01/26
Junction East Jn Carriage Line 2300 Sun  [0500 Mon
Ladbroke Grove |Acton West Down and Up Possession  [25/01/26 26/01/26
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |25/01/26 26/01/26
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Washer Bypass |Possession |25/01/26 26/01/26
East Jn Back Line 2300 Sun  [0500 Mon
P2025/3930296 |[GW103 |Acton West Southall West Jn Down and Up Possession |25/01/26 26/01/26 TRAINS TO RUN OVER THE MAIN LINES.
GwW174 Relief 2300 Sun  [0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS.
Greenford (LUL) |Greenford Greenford Bay Possession |25/01/26 26/01/26 WORK DETAILS = MAINTENANCE
Bay Jn Line 2300 Sun  [0500 Mon
Greenford South |Greenford East Jn  |Greenford East Possession |25/01/26 26/01/26
Jn Curve 2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession  [25/01/26 26/01/26
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |25/01/26 26/01/26
Down Goods 2300 Sun  [0500 Mon
Loops
West Ealing Greenford West Jn |Down and Up Possession |25/01/26 26/01/26
Greenford/Branch 2300 Sun  |0500 Mon
West Ealing West Ealing Bay |Possession |25/01/26 26/01/26
Platform 5 2300 Sun  |0500 Mon
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |25/01/26 26/01/26
No 1 2300 Sun  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3927507 |GW103 Hayes and Hayes and Up Bay Platform 5 |Possession  |25/01/26 25/01/26 TRAINS TO RUN OVER MAIN LINES.
Gw180 Harlington Harlington 0001 Sun  |0800 Sun
Gw182 WORK DETAILS = MAINTENANCE
GW184 Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |25/01/26 25/01/26
Jn 0001 Sun /0800 Sun
Southall East Jn  |Slough West (inc.) |Down and Up Possession  [25/01/26 25/01/26
(inc.) Reliefs 0001 Sun 0800 Sun
Southall East Jn Hanwell Down and|Possession |25/01/26 25/01/26
(inc.) Up Goods Loops 0001 Sun  |0800 Sun
Southall West Jn |Stockley Bridge Jn  |Goods Loops Possession |25/01/26 25/01/26
0001 Sun 0800 Sun
West Drayton Iver (inc.) West Drayton Possession |25/01/26 25/01/26
East Jn Loop / Up Iver 0001 Sun  |0800 Sun
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  [25/01/26 25/01/26
15m 17ch) 0001 Sun  |0800 Sun
Iver Langley Langley Siding Sidings 25/01/26 25/01/26
Possession 10001 Sun {0800 Sun
Slough Slough Tamper Siding Sidings 25/01/26 25/01/26
Possession 0001 Sun (0800 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 25/01/26 25/01/26
(inc.) (inc.) West Possession  |0001 Sun 0800 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down Airport Possession  [25/01/26 25/01/26
Jn Relief 0130 Sun  |0445 Sun
Down and Up
Airport
Slough Windsor and Eton  |Single Possession |25/01/26 25/01/26
Central 0130 Sun  |0445 Sun
Southall East Jn  [Southall West Jn Southall West Possession |25/01/26 25/01/26
Loop 0130 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  [Slough West (inc.) |Down and Up Possession |25/01/26 25/01/26
(inc.) Main 0130 Sun  |0445 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 25/01/26 25/01/26
Siding Possession  |0130 Sun  |0445 Sun
Southall Yard
P2025/4154182 |GW103 Slough Slough Tamper Siding Sidings 29/01/26 29/01/26
Possession 1300 Thu  |1400 Thu
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EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930085 |GW103 Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |25/01/26 25/01/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw185 Loop 0015 Sun 0730 Sun (8 hrs) NO ACCESS TO / FROM MAIDENHEAD SIDINGS.
NO STABLING AT MAIDENHEAD STATION.
Maidenhead Bourne End Single Possession  [25/01/26 25/01/26 MARLOW BRANCH UNIT TO BE OUTSTABLED AT
0015 Sun  |0730 Sun (8 hrs) BOURNE END.
. . . . HENLEY BRANCH UNIT TO BE OUTSTABLED IN
Maidenhead East Maidenhead West ~ |Maidenhead Possession |25/01/26  |25/01/26 TWYFORD BAY.
Loop/Platform 5 0015 Sun  |0730 Sun (8 hrs)
Maidenhead West|Maidenhead West  |Turnback Line Possession  [25/01/26 25/01/26 WORK DETAILS = MAINTENANCE.
0015Sun 0730 Sun (8 hrs) ||| PANTOGRAPHS TO BE LOWERED AND
Slough West Kennet Bridge Jn Down and Up Possession |25/01/26 25/01/26 Egg\ll(vEEzll\lNohl/ISAgDS%’\Il\lHEl@DD gggBébNNG LINES 1-6
Relief 0015 Sun 0730 Sun (8 hrs) '
Maidenhead Maidenhead Engineers Siding |Sidings 25/01/26 25/01/26
Possession  |0015 Sun  |0730 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession  [25/01/26 25/01/26
Main 0150 Sun 0615 Sun (8 hrs)
P2025/3930330 |[GW103 Maidenhead Bourne End Single Possession  [26/01/26 26/01/26 TRAINS TO RUN OVER THE MAIN LINES.
GW185 0010 Mon  |0510 Mon (8 hrs) NO ACCESS TO / FROM MAIDENHEAD SIDINGS.
NO STABLING AT MAIDENHEAD STATION.
Maidenhead East |Maidenhead West  |Maidenhead Possession  [26/01/26 26/01/26
Loop/Platform 5 0010 Mon {0510 Mon (8 hrs) WORK DETAILS = MAINTENANCE.
Maidenhead West|Maidenhead West  |Turnback Line Possession |26/01/26 26/01/26
0010 Mon 0510 Mon (8 hrs)
Slough West Ruscombe Down & Up Relief |Possession |26/01/26 26/01/26
0010 Mon (0510 Mon (8 hrs)
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930112 |[GW103 Caversham Road [Moreton Cutting Down and Up Possession |25/01/26 25/01/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GWS500 Oxford Road Jn Reading Feeder |Possession |25/01/26 25/01/26 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun (0850 Sun (10 hrs)
Rea_ldlng Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection|Scours Lane Up Reading Possession |25/01/26 25/01/26 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun 0235 Sun (10 hrs)
S i i i 5M30 TO BE RETIMED LATER.
Reading High Reading West Jn Down Reading Possession |25/01/26 25/01/26
Level Jn Festival Line 0035 Sun 0135 Sun (10 hrs)  \WORK DETAILS = MAINTENANCE
Reading West Jn |Oxford Road Jn Down and Up Possession |25/01/26 25/01/26
Reading West 0035 Sun {0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |25/01/26 25/01/26
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |25/01/26 25/01/26
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |25/01/26 25/01/26
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |25/01/26 25/01/26
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road [Scours Lane Up Reading Possession  [25/01/26 25/01/26
Jn Passenger Loop 0235 Sun  |0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession |25/01/26 25/01/26
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
P2025/3930339 |GW103 Caversham Road |Didcot East Down and Up Possession |25/01/26 26/01/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw220 |Jn Relief 2300 Sun (0410 Mon (10 hrs)
REPLACEMENT ROAD TRANSPORT REQUIRED
Depot Connection |Scours Lane Up Reading Possession  [25/01/26 26/01/26 FOR PANGBOURNE PASSENGERS.
C Passenger Loop 2300 Sun  |0410 Mon (10 hrs)
_ _ ; . . ALL MOVEMENTS ON / OFF READING TRAIN CARE
Reading High Reading West Jn Down Reading Possession |25/01/26 26/01/26 DEPOT VIA ENTRANCES C & E.
Level Jn Festival Line 2300 Sun (0410 Mon (10 hrs)
Reading West Jn |Oxford Road Jn Down and Up Possession  [25/01/26 26/01/26 WORK DETAILS = MAINTENANCE.
Reading West 2300 Sun  |0410 Mon (10 hrs)

Curve
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073558 |GW103 Chester Line Jn  [Hinksey North Down and Up Possession |24/01/26 25/01/26 UNTIL 0920 SUNDAY
GW200 Oxford 2350 Sat 0920 Sun GWR SERVICES BETWEEN READING AND
GW240 OXFORD CANNOT RUN. REPLACEMENT ROAD
GW250 Didcot East Didcot North Jn (Up) |Down & Up Possession |24/01/26 26/01/26 TRANSPORT REQUIRED IN LIEU.
GW260 Avoider 2350 Sat 0445 Mon
- - - THROUGHOUT
Didcot Parkway |Didcot Parkway Platform 5 Possession |24/01/26 26/01/26 GWR AND FREIGHT SERVICES DIVERTED VIA
2350 Sat 0445 Mon NEWBURY.
Foxhall Jn \IJDr:dCOt West Curve B%Vggtet/r\]/g;tj%urve Possession |24/01/26 25/01/26 FROM 0920 SUNDAY
2350 Sat 0920 Sun SERVICES TO / FROM OXFORD TO REVERSE AT
Hinksey South Hinksey North No.1 Reception  |Possession |24/01/26 25/01/26 FOXHALL JCN.
2350 Sat {0920 Sun WORK DETAILS
Kennington Jn  [Kennington Jn Down and Up Possession |24/01/26 | 25/01/26 DIDCOT PLATFORM 3 FOLLOW UP PLTR W/
Goods Loop 2350 Sat 10920 Sun DIDCOT EAST OLE WIRE RUN WORKS W/
DCL MAINTENANCE WORKS W/
Morris Cowley GF  [Single Possession  [24/01/26 25/01/26
2350 Sat {0920 Sun
Moreton Cutting |Foxhall Jn (inc.) Down Possession |24/01/26 25/01/26
(inc.) Relief/Platform 2350 Sat  [0920 Sun
3/Relief Line
Up Relief/Platform
4/Goods Loop
Milton Down and Up Possession |24/01/26 25/01/26
Main (Platforms 1 2350 Sat 0920 Sun
and 2)
Didcot North Jn  |Didcot West Curve  |Didcot Yard Sidings 24/01/26 26/01/26
(Up) Jn Possession |2350 Sat  |0445 Mon
(Partial)
Chester Line Jn  |Chester Line Jn Tamper / Tip Sidings 24/01/26 26/01/26
Siding Possession 2350 Sat 0445 Mon
Milton Milton Milton Siding Sidings 24/01/26 25/01/26
Possession 2350 Sat {0920 Sun
Chester Line Jn  |Didcot West Curve |Down and Up Possession  [25/01/26 26/01/26
Jn Oxford 0920 Sun 0445 Mon
Moreton Cutting |Foxhall Jn Down Possession  [25/01/26 26/01/26
(inc.) Relief/Platform 0920 Sun 0445 Mon
3/Relief Line

Up Relief/Platform
4/Goods Loop
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053220 |GW103 Milton Steventon Down Steventon |Possession |24/01/26 26/01/26 GWR AND FREIGHT SERVICES DIVERTED VIA

GW105 Goods Loop 0100 Sat 0450 Mon NEWBURY.

GW250

Uffington (inc.) Down and Up Possession  [24/01/26 26/01/26 REPLACEMENT ROAD TRANSPORT DIDCOT -
Main 0100 Sat 0450 Mon SWINDON - CHIPPENHAM - BATH.

ISOLATION OF COCKLEBURY SIDINGS TO BE
HANDED BACK BY 0400 MONDAY.

ALL ASSOCIATED ENGINEERING HAULAGE TO
ENTER/EXIT AT LOW MILEAGE END OF
POSSESSION

Work Details = S+C Renewals at Wantage Rd, Heavy
Maintenance including S+C Tamping and MPSB
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073647 |GW105 Highworth Jn Highworth Jn Down Swindon Possession  [24/01/26 26/01/26 FREIGHT AND GWR SERVICES DIVERTED VIA
GW470 Goods 0100 Sat 0445 Mon NEWBURY.
Gw480 REPLACEMENT ROAD TRANSPORT DIDCOT-
GW523 Stratton Green Up Swindon Possession |24/01/26 26/01/26 SWINDON-CHIPPENHAM-BATH.
GW600 Goods Loop 0100 Sat 0445 Mon
. _ . . SERVICES BETWEEN SWINDON AND
Rushey Platt Swindon West Up Swindon Relief|Possession  |24/01/26 26/01/26 GLOUCESTER TO USE SWINDON PLATFORM 2
Junction Line 0100 Sat 0445 Mon ONLY.
Swindon Swindon g\(l)v\i/\r/]rég:d Up Possession 2;1/01/26 22/101'(/'26 ALL PANTOGRAPHS TO BE LOWERED AND
0100 Sat 0445 Mon LOCKED IN COCKLEBURY SIDINGS UNTIL 0400
Passenger Loop MONDAY
Swindon Down  [Swindon Down Swindon Possession  [24/01/26 26/01/26
Yard GF Goods 0100 Sat  |0445 Mon Work Details
Swindon Jn Rodbourne Jn Down Kemble Possession |24/01/26  |26/01/26 OLE Wire Runs W/ .
0100 Sat 0445 Mon Canopy _\Norks Chippenham Station W/
Underbridge Works Jones W/
Thingley Jn Bradford Jn Melksham Single |Possession |24/01/26  |26/01/26 Underbridge Works Old Cricklade Road W/
0100 Sat 0445 Mon Tunnel Works incl Soot Removal Box W/
S+C Tamp Wootton Bassett Jcn W/
Uffington Bathampton Jn Down and Up Possession |24/01/26 26/01/26
Main 0100 Sat  |0445 Mon
Wootton Bassett |Hullavington Down and Up Possession |24/01/26 26/01/26
Jn Badminton 0100 Sat 0445 Mon
Wootton Bassett |Wootton Bassett Jn |Up Wootton Possession  [24/01/26 26/01/26
West Bassett Goods 0100 Sat (0445 Mon
Line
Highworth Jn Highworth Jn Highworth Branch |Sidings 24/01/26 26/01/26
Siding Possession  |0100 Sat 0445 Mon
(Partial)
Swindon East Transfer Sidings |Sidings 24/01/26 26/01/26
Cocklebury Poss_essmn 0100 Sat 0445 Mon
S (Partial)
Sidings
South Marston South Marston South Marston Sidings 24/01/26 26/01/26
Euro Terminal Possession  |0100 Sat 0445 Mon
(Partial)
Swindon East Highworth Jn Up Swindon Sidings 24/01/26 26/01/26
Reception Possession 0100 Sat  |0445 Mon
(Partial)
Swindon Hawkesworth Sidings 24/01/26 26/01/26
Steel Terminal Possession 0100 Sat 0445 Mon
(Partial)
Highworth Jn Swindon Cocklebury Sidings 24/01/26 26/01/26
Through Siding Possession  |0100 Sat 0445 Mon
Swindon East Down Swindon Sidings 24/01/26 26/01/26
Neck Possession 10100 Sat 0445 Mon

Stratton Green
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073647 Highworth Jn Down Swindon Sidings 24/01/26 26/01/26
Continued Refuge Possession  |0100 Sat 0445 Mon
Down Swindon
Refuge
Swindon Swindon Loco and Tamper |Sidings 24/01/26 26/01/26
sidings Possession |0100 Sat  |0445 Mon
Swindon East Swindon Parcels Spur Sidings 24/01/26 26/01/26
Possession 0100 Sat 0445 Mon
Swindon East Highworth Jn Cocklebury BLOCKED To|24/01/26 26/01/26
Sidings Electric 0100 Sat  |0445 Mon
Trains
Swindon Swindon Platform 2 Possession |25/01/26 25/01/26
0030 Sun 0820 Sun
Swindon Jn Rodbourne Jn Up Kemble Possession |25/01/26 25/01/26
0030 Sun 0820 Sun
Hullavington Patchway Jn No.2  |All Lines BLOCKED To|25/01/26 25/01/26
Electric 0030 Sun  |0820 Sun
Trains
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up BLOCKED To|25/01/26 25/01/26
No.1 Filton Main Electric 0030 Sun  |0820 Sun
Trains
Stoke Gifford Jn  |Filton West Jn No.1 |Single BLOCKED To|25/01/26 25/01/26
No.2 Electric 0030 Sun 0820 Sun
Trains
P2025/4082876 |GW108 Lipson Jn Plymouth West All Lines Possession  [25/01/26 25/01/26 "NO TRAINS TO STABLE IN PLYMOUTH STATION
0200 Sun  |0800 Sun OR DOCKS OVERNIGHT. TRAINS CAN STABLE IN
PARK SIDING.
Plymouth Plymouth Platforms 3, 4 and |Possession |25/01/26 25/01/26 AMENDED STATION WORKING AT PLYMOUTH
5 0800 Sun 2000 Sun FROM 0800 SUNDAY. ALL SERVICES TO USE
Dock 2 PLATFORMS 6-8. SERVICES RETIMED /
Dock 3 /AMENDED TO AVOID LAYOVERS IN PLATFORMS.
Dock 4 WORK DETAIL
Plymouth East GF|Plymouth SB (P)  |[Through Line |Possession | 25/01/26 | 25/01/26 PLYMOUTH STATION DOWN SIDE MPSB
0800 Sun 2000 Sun
Plymouth West Down Main Possession  [25/01/26 25/01/26
0800 Sun  |2000 Sun
P2025/4125431 |EA1310 |Acton Wells Jn Acton West Down and Up Possession  [24/01/26 25/01/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat  |0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 24/01/26 25/01/26
Possession  |1800 Sat 0950 Sun WORK DETAILS:MAINTENANCE, POPLARS

ELECTRIFICATION
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EAS (ARP) - Section 7

Data freeze: EAS V2 1 2526

Network Rail
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3925549 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession |24/01/26 25/01/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 24/01/26 25/01/26
Possession  |1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053170 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |25/01/26 26/01/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |25/01/26 26/01/26 OR AFTER POSSESSION.
GW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |25/01/26 26/01/26
MD736 Jn Didcot West Curve 2305 Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |25/01/26 26/01/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |25/01/26 26/01/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [25/01/26 26/01/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [25/01/26 26/01/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |25/01/26 26/01/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |25/01/26 26/01/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |25/01/26 26/01/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |25/01/26 26/01/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |25/01/26 26/01/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |26/01/26 26/01/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |26/01/26 26/01/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |26/01/26 26/01/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [26/01/26 26/01/26
Bletchley 0040 Mon 0445 Mon
P2025/4079067 |GW200 Wolvercot Jn Aynho Jn All Lines Possession |24/01/26 25/01/26 'Work Content: High Output
MD401 2315 Sat (1315 Sun
IALL OTHER WORKS TO FIT AROUND MAJOR
SECTION 7 ITEM High Output
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 44 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2025/4085493 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession

MD900 Abbotswood
MD910 Curve/Main

Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds

P2025/4085495 |GW310 |Abbotswood Jn  |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds

P2025/4085494 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds

P2025/4085496 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession

Cotswolds / Up &
Down Cotswolds
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053313 |GW401 Berkeley Road Jn |Westerleigh Jn Down and Up Possession  [24/01/26 25/01/26 NO BOOKED SERVICE PERIOD FOR PASSENGER
GW430 Charfield 2335 Sat 0835 Sun AND FREIGHT SERVICES. TIMES NOT TO BE
GW440 REDUCED.
GW450 Bristol Parkway |Bristol Parkway Down Bristol Possession  [24/01/26 25/01/26
GW4501 Parkway Goods 2335 Sat 0835 Sun NO ACCESS TO/FROM STOKE GIFFORD DEPOT
GW540 Loop FROM STOKE GIFFORD JCN DIRECTION.
GW600 Down Bristol AMENDED ECS WORKING.
GW900 Parkway
Passenger Loop 5 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS
Bristol Parkway PLATFORMS OVERNIGHT THEREFORE NO ALL
Platform 4 Line LINE BLOCK AVAILABLE AT TEMPLE MEADS.
Up Bristol
Parkway WORK = Stoke Gifford Jns
Passenger Loop SWB 111m to 112m50ch
Charfield Charfield Down Charfield Possession |24/01/26 25/01/26 Maintenance
Loop 2335Sat 0835 Sun
Up Charfield Loop
Chipping Sodbury |Chipping Sodbury  |Chipping Sodbury |Possession |24/01/26 25/01/26
Goods Loop 2335 Sat (0835 Sun
Filton Jn No.2 Filton West Jn No.2 |Filton Chord Possession |24/01/26 25/01/26
2335 Sat 0835 Sun
Hullavington Patchway Jn No.2  |Down and Up Possession |24/01/26 25/01/26
Badminton/Tunnel 2335 Sat 0835 Sun
Patchway Jn No.1|Filton West Jn No.1 |Patchway Chord |Possession |24/01/26 25/01/26
2335Sat 0835 Sun
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession |24/01/26 25/01/26
No.1 Filton Main 2335Sat  |0835 Sun
Stoke Gifford Jn  [Hallen Moor East Single/Up and Possession  [24/01/26 25/01/26
No.2 Down Avonmouth 2335 Sat 0835 Sun
Dock
Stoke Gifford Filton Abbey Wood |Down Bristol Possession  [24/01/26 25/01/26
West Jn Parkway Relief 2335 Sat 0835 Sun
Yate Middle Jn  |Tytherington Ingoing and Possession  [24/01/26 25/01/26
Outgoing and 2335Sat  |0835 Sun
Single
Yate South Jn Start/End of C2 Line |C2 Line Possession  [24/01/26 25/01/26
122m17ch 2335 Sat 0835 Sun
Stoke Gifford East|Stoke Gifford West |Down Yard Sidings 24/01/26 25/01/26
Jn Jn Possession 2335 Sat 0835 Sun
(Partial)
Stoke Gifford Jn  |Stoke Gifford Jn IEP Depot Sidings |Sidings 24/01/26 25/01/26
No.2 No.2 Possession 2335 Sat 0835 Sun
(Partial)
Bristol Parkway |Stoke Gifford East  |Stoke Gifford Spur|Sidings 24/01/26 25/01/26
Jn Possession 2335 Sat 0835 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053313 Stoke Gifford Stoke Gifford West |Stoke Gifford Sidings 24/01/26 25/01/26
Continued West Jn Jn Siding Possession 2335 Sat  |0835 Sun
Wootton Bassett |Hullavington All Lines BLOCKED To|24/01/26 25/01/26
Jn Electric 2335Sat 0835 Sun
Trains
Patchway Jn No.1|Patchway Jn No.2  |Down and Up Possession  [25/01/26 25/01/26
Bristol 0035 Sun 0735 Sun
Pilning Pilning Up Pilning Loop  |Possession |25/01/26 25/01/26
Down Pilning Loop 0035 Sun 0735 Sun
Stoke Gifford Jn  [Pilning Down and Up Possession |25/01/26 25/01/26
No.2 Tunnel 0035 Sun  |0735 Sun
P2025/4154279 |GW500 | Theale Theale Reception Line 1 |Sidings 29/01/26 29/01/26 NO SERVICES TO OPERATE. ALL SERVICES TO
&2 and Sidings  |Possession |0835 Thu (1005 Thu (4 hrs) BE STABLED BEYOND NETWORK RAIL
BOUNDARY.
POSSESSION TO BE TAKEN AROUND STANDING
SERVICES AT THEALE LAFARGE AND HANSON
AGGREGATES SIDINGS
P2025/4073483 |GW500 Castle Cary Jn Dorchester Jn All Lines Possession  [23/01/26 26/01/26 GWR: ALL WEEKEND WEYMOUTH SERVICES TO
SW105 2305 Fri 0500 Mon START & TERMINATE AT CASTLE CARY. RAIL
SW115 REPLACEMENT ROAD SERVICES TO OPERATE
SW175 Yeovil Pen Mill  |Yeovil Jn Down/Up Branch |Possession |23/01/26 26/01/26 BETWEEN CASTLE CARY AND WEYMOUTH.
SW178 (Single) 2305 Fri {0500 Mon
. . — — SWR: ALL WEEKEND SERVICES VIA WESTBURY
Yeovil Jn Yeovil Jn Up SIdII"IgS SIdIngS 23/01/26 26/01/26 TO START & TERMINATE AT CASTLE CARY.
Possession 12305 Fri /0500 Mon SERVICES VIA YEOVIL JN TO START &
- - - - — — TERMINATE AT YEOVIL JUNCTION. RAIL
Yeovil Pen Mill Yeovil Pen Mill Down Sidings Sidings _ 23/01/2§ 26/01/26 REPLACEMENT ROAD SERVICES TO OPERATE.
Possession (2305 Fri 0500 Mon
; : ON SUNDAY ALL PLATFORMS AT WEYMOUTH TO
Dorchester South |Weymouth Down Main Possession |25/01/26 25/01/26
Hin veymod wn e O o045 Sun 0790 Sun BE KEPT CLEAR. BERTHING IS AVAILABLE IN
Up Main/Up Main JERSEY/JUBILEE SIDINGS.
Reversible
Weymouth Weymouth Jersey & Jubilee |Sidings 25/01/26 25/01/26 PARTS1TO 3
Sidings Possession  |0045 Sun  |0720 Sun
WORKS DELIVERY PL REFURB YEOVIL PEN MILL
WORKS DELIVERY YEOVIL PEN MILL
INTERLOCKING ELECTRICAL OVERHAUL
DRAINAGE YEOVIL PEN MILL
TRACK MAINTENANCE Y05A
PART 2 ONLY
TRACK MAINTENANCE BR0O9A
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4082863 |GW690 St. Erth St. lves Single Possession |05/01/26 02/02/26 "REPLACEMENT ROAD TRANSPORT REQUIRED
0001 Mon 0635 Mon IN LIEU.
Western Growers Bay Possession |05/01/26 02/02/26 WORK DETAILS
Crossing 0001 Mon 0635 Mon TRACK RENEWAL / UPGRADE WORK"
P2025/4051382 |GW731 Crewe Bank Crewe Bank Up Goods Loop  |Possession |25/01/26 26/01/26 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession |25/01/26 26/01/26 FREIGHT SERVICES DIVERTED VIA WREXHAM OR
Main 2205 Sun 0455 Mon 'WCML OR RETIMED TO RUN BEFORE OR AFTER
POSSESSION.
work content: maintenance
P2025/4035048 |GW770 Ebbw Vale Town |Gaer Jn Up/Down / Down |Possession |25/01/26 25/01/26 AMENDED TRAIN WORKING WITH REPLACEMENT
GW773 and Up Main / 0050 Sun  |1325 Sun ROAD TRANSPORT REQUIRED BETWEEN EBBW
GW780 Gaer Single VALE TOWN AND NEWPORT/CARDIFF.
Machen Quarry |Park Jn (Wales) Single Possession  |25/01/26 25/01/26 NO ACCESS TO MACHEN QUARRY.
0050 Sun 1325 Sun work content: maintenance
Park Jn (Wales) |Ebbw Jn Down and Up Possession |25/01/26 25/01/26
Cardiff Curve 0050 Sun  |1325 Sun
P2025/4062502 |GW834 Aberdare Abercynon Jn All Lines Possession |04/01/26 24/01/26 AMENDED TRAIN WORKING WITH REPLACEMENT
0010 Sun  |0525 Sat ROAD TRANSPORT BETWEEN ABERDARE AND
PONTYPRIDD
P2025/4034619 |GW890 Court Sart Jn Landore East Jn Down Main Possession
GW900 Ub Mai
GW9001 p Main
Landore East Jn |Swansea Loop East [Down Swansea |Possession
Jn Main
Up Swansea Main
Swansea Loop West |Avoiding Line Possession
Jn
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4023403 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|25/01/26 26/01/26 ALL TRAINS VIA THE MAIN LINES AND
Relief + EPR 2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|25/01/26 26/01/26 \Work Content: S&T Newport
Loop +EPR 2200 Sun  [0500 Mon
Down Main
(Platform 2)
P2025/4034765 |GW900 Genwen Jn Llandeilo Jn Down and Up Possession |30/01/26 31/01/26 TO BE READ IN CONJUNCTION WITH 4034663
GW906 District 0100 Fri 0510 Sat (SWANSEA STATION AREA) & 4034619 (COURT
GW910 SART TO SWANSEA)
Swansea Loop Llanelli Dock Jn East |[Down Main Possession  [30/01/26 31/01/26
West Jn Up Main 0100 Fri 0510 Sat AMENDED TRAIN WORKING.
MAIN LINE BLOCKED.
DISTRICT LINE TRAINS (INCLUDING DIVERSIONS)
VIA THE DOWN & UP LLANDEILO GOODS LOOP,
/ADDITIONAL [8] REQUIRED.
Work Content: Llandeilo Jn tamping
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2025/4034663 |GW9001 |Landore WestJn |Swansea Up Swansea Main |Possession 31/01/26
GW906 Down Swansea 0510 Sat
Main
Swansea Loop East |Carriage Washer |Possession 31/01/26
Jn Line 0510 Sat
Swansea Swansea Platforms 1 and 2 |Possession
Platforms 3 and 4 |Possession 31/01/26
0510 Sat
Swansea Loop  |Swansea Loop West |Down Swansea |Possession 31/01/26

East Jn

Jn

Loop

0510 Sat

Swansea Loop
West Jn

Swansea Loop East
Jn

Up Swansea Loop

Possession

31/01/26
0510 Sat

Landore West Jn |Swansea Down Swansea |Possession |01/02/26 01/02/26
Main 0020 Sun 0810 Sun
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |01/02/26 01/02/26
Jn Line 0020 Sun  |0810 Sun
Swansea Loop  |Swansea Loop West [Down Swansea |Possession |01/02/26 01/02/26
East Jn Jn Loop 0020 Sun  |0810 Sun
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |01/02/26 01/02/26
West Jn Jn 0020 Sun 0810 Sun
Landore West Jn |Swansea Down Swansea |Possession |01/02/26 02/02/26
Main 2330 Sun 0510 Mon
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |01/02/26 02/02/26
Jn Line 2330 Sun  |0510 Mon
Swansea Loop  |Swansea Loop West |Down Swansea |Possession |01/02/26 02/02/26
East Jn Jn Loop 2330 Sun  |0510 Mon
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |01/02/26 02/02/26
West Jn Jn 2330 Sun  |0510 Mon
Landore West Jn |Swansea Up Swansea Main |Possession |03/02/26 03/02/26
Down Swansea 0100 Tue |0510 Tue
Main
Swansea Loop East |Carriage Washer |Possession |03/02/26 03/02/26
Jn Line 0100 Tue |0510 Tue
Swansea Loop  |[Swansea Loop West [Down Swansea |Possession |03/02/26 03/02/26
East Jn Jn Loop 0100 Tue |0510 Tue
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4034663 Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |03/02/26 03/02/26
Continued West Jn Jn 0100 Tue |0510 Tue
Landore West Jn |Swansea Down Swansea |Possession |04/02/26 04/02/26
Main 0100 Wed |0510 Wed
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |04/02/26 04/02/26
Jn Line 0100 Wed |0510 Wed
Swansea Loop  |Swansea Loop West |Down Swansea |Possession |04/02/26 04/02/26
East Jn Jn Loop 0100 Wed |0510 Wed
Swansea Loop  |[Swansea Loop East |Up Swansea Loop |Possession |04/02/26 04/02/26
West Jn Jn 0100 Wed |0510 Wed
Landore West Jn |Swansea Down Swansea |Possession |05/02/26 05/02/26
Main 0100 Thu |0510 Thu
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |05/02/26 05/02/26
Jn Line 0100 Thu (0510 Thu
Swansea Loop  |[Swansea Loop West |[Down Swansea |Possession |05/02/26 05/02/26
East Jn Jn Loop 0100 Thu  |0510 Thu
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |05/02/26 05/02/26
West Jn Jn 0100 Thu  |0510 Thu
Landore West Jn |Swansea Down Swansea |Possession |06/02/26
Main 0100 Fri
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |06/02/26
Jn Line 0100 Fri
Swansea Loop  |Swansea Loop West |Down Swansea |Possession |06/02/26
East Jn Jn Loop 0100 Fri
Swansea Loop  |[Swansea Loop East |Up Swansea Loop |Possession |06/02/26
West Jn Jn 0100 Fri
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 45 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053980 |[EA1310 |Ladbroke Grove |Southall West Jn Down and Up Possession |31/01/26 01/02/26 0045 SUN TO 0550 SUN
Gw103 Main 2300 Sat 0045 Sun ALL LINE BLOCK
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |01/02/26 01/02/26 NO ACCESS TO / FROM SOUTHALL YARD.
GWwW178 0045 Sun  |0550 Sun NO ACCESS TO / FROM ELIZABETH LINES CCOS
XR001 . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Acton Wells Jn  |Acton West Down and Up Possession |01/02/26  |01/02/26 PADDINGTON.
Poplar 0045 Sun 10550 Sun 2R89 TO TERMINATE AT SLOUGH ECS TO
- - RETURN TO READING TRAIN CARE DEPOT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |01/02/26 01/02/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
0045 Sun 0550 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Hanwell Jn Drayton Green Jn Down and U Possession |01/02/26 01/02/26
v West Loop P 0045 Sun 10550 Sun 0550 SUN TO 0720 SUN
TRAINS TO REVERSE AT EALING BROADWAY /
Southall East Jn Hanwell Up & Possession |01/02/26  |01/02/26 ACTON WEST ON RELIEF LINE SIDE ONLY
Down Goods 0045 Sun 10550 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
Loops NO ACCESS TO / FROM SOUTHALL YARD.
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |01/02/26  |01/02/26 NO ACCESS TO / FROM ELIZABETH LINES CCOS
Junction Line 0045 Sun 10720 Sun NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
PADDINGTON.
Grand Canal Crossrail Depot  |Possession |01/02/26 01/02/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
Junction (inc) Line 2 0045 Sun 0720 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
North Pole Depot North Pole Line A |Possession |01/02/26 01/02/26
and B 0045 Sun 0720 Sun 0720 SUN TO 0500 MON - TRAINS TO RUN OVER
i i i THE RELIEF LINES.
Old Oak Common  |Carriage Line and |Possession |01/02/26 01/02/26 ALL PANTOGRAPHS TO BE LOWERED AND
East Jn Engine Siding 0045 Sun (0720 Sun LOCKED IN WEST EALING LOOPS NO2. AND NO.3
Engine and BETWEEN 0045 SUN AND 0430 SUN..
Carriage Line
Old Oak Common |CrossRail Depot Back Line Possession 01/02/26 01/02/26 WORK DETAILS =
East Jn Washer Bypass 0045 Sun 0720 Sun HS2 OOC STATION DEVELOPMENT WORKS
MAINTENANCE
Paddington Paddington Platforms 1to 6 |Possession |01/02/26 01/02/26
Platforms 7 to 12 0045 Sun 10720 Sun
and 14
Southall West Jn Lines 4 and Possession |01/02/26 01/02/26
5/Down and Up 0045 Sun  |0445 Sun
Relief
Lines 1 to 3/Down |Possession |01/02/26 01/02/26
and Up Main 0045 Sun {0720 Sun
Subway Jn Link Line/Royal Possession  [01/02/26 01/02/26
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession  |01/02/26 01/02/26
(London) Junction (inc) Line 1 0045 Sun {0720 Sun
Southall Brentford GF Single Possession |01/02/26 01/02/26
0045 Sun  |0720 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053980 Southall East Jn  |Southall West Jn Southall West Possession  [01/02/26 01/02/26
Continued Loop 0045 Sun  |0720 Sun
Up Brentford Loop
West Ealing Greenford South Jn |Down and Up Possession |01/02/26 01/02/26
Greenford/Branch 0045 Sun  |0550 Sun
West Ealing West Ealing Bay |Possession |01/02/26 01/02/26
Platform 5 0045 Sun  |0550 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |01/02/26 01/02/26
No 1 0045 Sun  |0550 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  [01/02/26 01/02/26
Jn 0045 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession  [01/02/26 01/02/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 01/02/26 01/02/26

Reception 1, 2 & 3 Possession  |0045 Sun  |0550 Sun

Brentford GF Brentford Goods West London Sidings 01/02/26 01/02/26
Waste Possession  |0045 Sun  |0720 Sun
Day and Son GF Days Aggregates |Sidings 01/02/26 01/02/26
Terminal Possession (0045 Sun  |0720 Sun
CrossRail Depot |CrossRail Depot Washer Bypass |Sidings 01/02/26 01/02/26
and Back Line Possession  |0045 Sun  |0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 01/02/26 01/02/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 01/02/26 01/02/26
West Possession (0045 Sun  |0550 Sun
Southall West Jn Down Brentford  |Sidings 01/02/26 01/02/26
Siding Possession  |0045 Sun (0720 Sun
Southall Yard
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|01/02/26 01/02/26
Sidings No 2 Loop |Electric 0045 Sun  |0430 Sun
/ No 3 Loop Trains
Acton Main Line |Acton West Acton Dive-Under |Possession |01/02/26 01/02/26
0550 Sun {0720 Sun
Paddington Acton West Lines 4 and Possession  [01/02/26 01/02/26
5/Down and Up 0550 Sun  |0720 Sun
Relief
Ladbroke Grove |Southall West Jn Down and Up Possession |01/02/26 01/02/26
Main 0720 Sun {0900 Sun
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053980 Ladbroke Grove |Acton West Down and Up Possession |01/02/26 02/02/26
Continued Main 0900 Sun  |0500 Mon
P2025/3916771 |GW103 Ladbroke Grove |Grand Canal Engine & Carriage |Possession |01/02/26 02/02/26 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
GW178 Junction Line 2355 Sun  |0455 Mon 4-6 / RELIEF LINES.
NO ACCESS TO / FROM NORTH POLE DEPOT.
North Pole Depot North Pole Line A |Possession |01/02/26 02/02/26 ACCESS TO / FROM SOUTHALL YARD AT
and B 2355 Sun  |0455 Mon SOUTHALL WEST JCN ONLY.
Paddington Paddington Platforms 1 to 6 Possession 01/02/26 02/02/26 NO TRAINS TO STABLE IN PLATEFORMS 1-6 AT
2355 Sun  |0455 Mon PADDINGTON.
Southall West Jn Lines 1 to 3/Down Possession |01/02/26 02/02/26 WORK DETAILS = MAINTENANCE
and Up Main 2355 Sun  |0455 Mon
Subway Jn Link Line/Royal Possession  [01/02/26 02/02/26
Oak Carriage 2355 Sun  |0455 Mon
Loop A and B
Southall East Jn  [Southall West Jn Southall West Possession - |01/02/26 02/02/26
Loop Pass Booked 2355 Sun  |0455 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 01/02/26 02/02/26
Siding Possession (2355 Sun  |0455 Mon
Southall Yard
P2025/3916759 |GW103 Dolphin Jn Kennet Bridge Jn Down and Up Possession |01/02/26 02/02/26 TRAINS TO RUN OVER THE RELIEF LINES.
Gw184 Main 2300 Sun  |0500 Mon WINDSOR BRANCH UNIT TO OUTSTABLE IN
SLOUGH BAY PLATFORM.
Slough Windsor and Eton Single Possession  |02/02/26 02/02/26
Central 0025 Mon  |0500 Mon Work details = maintenance.
P2025/3916731 |GW103 Slough West Kennet Bridge Jn Down and Up Possession |31/01/26 01/02/26 TRAINS TO RUN OVER RELIEF LINES.
GW185 Main 2300 Sat 0800 Sun WORK DETAILS = MAINTENANCE
Kennet Bridge Kennet Bridge Loop |Kennet Passenger|Possession |01/02/26 01/02/26
Loop Loop 0150 Sun  |0615 Sun (8 hrs)
Maidenhead East |Maidenhead West  |Maidenhead Possession |01/02/26 01/02/26
Loop/Platform 5 0150 Sun  |0615 Sun (8 hrs)
Maidenhead West|Maidenhead West  |Turnback Line Possession  [01/02/26 01/02/26
0150 Sun 0615 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession |01/02/26 01/02/26
Relief 0150 Sun 0615 Sun (8 hrs)

Electronic Copy - Uncontrolled when printed




Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3905506 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |31/01/26 01/02/26 TRAINS TO RUN OVER THE RELIEF LINES
Gw220 Main 2300 Sat 0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GWwW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 |Reading Oxford Road Jn Down and Up Possession |31/01/26 01/02/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat {0035 Sun
. . WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession 31/01/26 01/02/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession [31/01/26 01/02/26
2300 Sat 0830 Sun
Westbury Line Jn Down Main Loop |Possession |31/01/26 01/02/26
2300 Sat  |0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |31/01/26 01/02/26
Festival Line 2300 Sat  |0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 31/01/26 01/02/26
Triangle Sidings |Possession |2300 Sat 0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |01/02/26 01/02/26
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |01/02/26 01/02/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |01/02/26 01/02/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [01/02/26 01/02/26
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession  [01/02/26 01/02/26
Westbury 0730 Sun 0830 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916815 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |01/02/26 02/02/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW500 Main 2300 Sun  |0500 Mon LINES.
SW125
Reading Oxford Road Jn Down and Up Possession |01/02/26 02/02/26 POSSESSION TO BE TAKEN AFTER THE
Westbury 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading Platforms 7 to 11 |Possession |01/02/26 02/02/26 WORK DETAILS = MAINTENANCE READING
Platforms 1-3 2300 Sun  |0500 Mon STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [01/02/26 02/02/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |01/02/26 02/02/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |01/02/26 02/02/26
Festival Line 2300 Sun  [0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 01/02/26 02/02/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/3905478 |GW103 Tilehurst East Cholsey Down and Up Possession [31/01/26 01/02/26 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat  |0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Cholsey Down and Up Possession |01/02/26 01/02/26 TILEHURST EAST JCN
(inc.) Relief 0050 Sun 0750 Sun
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053094 |[GW105 |Bristol Temple Bristol Temple Platform 2 Sidings 31/01/26 01/02/26 TIMES NOT TO BE REDUCED.
Gw450 Meads Meads Possession 2205 Sat 0815 Sun NO BOOKED SERVICE PERIOD FOR PASSENGER
Gw451 (Partial) I/AND FREIGHT SERVICES.
GW454 Bristol Temple Bedminster Pylle Hill Goods  |Sidings 31/01/26 01/02/26 NO ACCESS BETWEEN BRISTOL TEMPLE MEADS
GW528 Meads Possession [2205 Sat  |0815 Sun AND STOKE GIFFORD DEPOT.
GW530 MENDED ECS WORKING. 5 X CLASS 800 SETS
GW540 Bristol Temple West Sidings 31/01/26 01/02/26 IN BRISTOL TEMPLE MEADS PLATFORMS
Meads Bay/Dock/Parcels/ |Possession 2205 Sat 0815 Sun OVERNIGHT.
Fish Sidings NO ALL LINE BLOCK AT BTM AVAILABLE.
Bedminster Bristol Temple Up Relief Possession |31/01/26 01/02/26
Meads 2345 Sat 0145 Sun TRAINS FORMED OF EMPTY COACHING STOCK
- - - (ECS) MUST NOT BE STABLED OR OUTBERTHED
Bristol Temple Bristol Temple Platforms 3 to 6 Possession 31/01/26 01/02/26 ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE
Meads Meads Platform 1 2345 Sat 0815 Sun WHEN IT FORMS PART OF BTM MAINTENANCE
STRATEGY POSSESSION.
Up Through
Stoke Gifford Jn Up Filton Main Possession |31/01/26 01/02/26 Z—ERCAS”)\‘l\S/I K\?EEESI'DI'A?BFLEgFC))TF\?(C?L(J)'I'AB%-IQ'I'\'ISE%TgﬁK
No.1 234 t 1
345 Sat 0815 Sun BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF
Dr. Days Jn North Somerset Jn  |Down and Up Possession |31/01/26  |01/02/26 NECESSARY DURING POSSESSION OF THE LINE
Bristol Loop 2345 Sat 0815 Sun FOR ENGINEERING WORK OR A LINE BLOCKAGE.
Filton Jn Filton West Jn No.2 |Filton Chord Possession |31/01/26 01/02/26 WORK = Filton Bank W2024/
2345 Sat 0815 Sun BSW 0m55ch to 4m16ch
i i i Maintenance
Filton Jn No.1 Bristol Temple Down and Up Possession |31/01/26 01/02/26
Meads Filton Relief 2345 Sat 0815 Sun
Narroways Hill Jn |Avonmouth Dock LC |Single and Down |Possession |31/01/26 01/02/26
Avonmouth and 2345 Sat 0815 Sun
Up Avonmouth
Patchway Jn No.1|Filton Jn Down and Up Possession |31/01/26 01/02/26
Bristol 2345 Sat 0815 Sun
Stoke Gifford Jn  |Bristol East Jn Down Filton Main |Possession |31/01/26 01/02/26
No.1 2345 Sat 0145 Sun
Bristol Temple Bristol Temple Middle Siding Sidings 31/01/26 01/02/26
Meads Meads Possession 2345 Sat  |0815 Sun
Bristol East Depot|North Somerset Jn  |East Depot Goods |Possession |01/02/26 01/02/26
Loop/East Depot 0145 Sun  |0710 Sun
Spur 1
Bristol Temple Bristol Temple Down Through Possession |01/02/26 01/02/26
Meads Meads Platform 13 0145 Sun 0710 Sun
Parson Street Down and Up Possession |01/02/26 01/02/26
Main 0145 Sun 0710 Sun
North Somerset |St. Philips Marsh Bristol Goods Possession  [01/02/26 01/02/26
Jn Avoiding Line and 0145 Sun  |0710 Sun
Up/Down SPM
Shed
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053094 North Somerset |Bristol Temple Down and Up Possession |01/02/26 01/02/26
Continued Jn (inc.) Meads Main 0145 Sun (0710 Sun
Parson Street Bristol Temple Up Relief Possession |01/02/26 01/02/26
Meads 0145 Sun  |0710 Sun
St. Philips Marsh |Bristol West Jn Down/Up Avoider |Possession |01/02/26 01/02/26
0145 Sun  |0710 Sun
Stoke Gifford Jn  |Bristol Temple Down Filton Main |Possession |01/02/26 01/02/26
No.1 Meads 0145 Sun 0710 Sun
Bristol East Jn Bristol Temple High Level Sidings|Sidings 01/02/26 01/02/26
Meads Possession 0145 Sun 0710 Sun
(Partial)
Kingsland Road |Bristol East Jn Kingsland Road |Sidings 01/02/26 01/02/26
Sidings GF Sidings Possession 0145 Sun |0710 Sun
(Partial)
Bristol Temple Bristol Temple Middle Spur Sidings 01/02/26 01/02/26
Meads Meads Possession 0145 Sun  |0710 Sun
Bedminster Bristol Temple Up Relief Possession |01/02/26 01/02/26
Meads 0710 Sun  |0815 Sun
Stoke Gifford Jn  |Bristol East Jn Down Filton Main |Possession |01/02/26 01/02/26
No.1 0710 Sun  |0815 Sun
P2025/3925538 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession  [31/01/26 01/02/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat  |0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 31/01/26 01/02/26
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
P2025/4125432 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession |31/01/26 01/02/26 NO SERVICES TO RUN.
GwW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 31/01/26 01/02/26
Possession 1800 Sat 0950 Sun WORK DETAILS:MAINTENANCE, POPLARS
ELECTRIFICATION
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053129 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |01/02/26 02/02/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |01/02/26 02/02/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |01/02/26 02/02/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |01/02/26 02/02/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |01/02/26 02/02/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [01/02/26 02/02/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [01/02/26 02/02/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |01/02/26 02/02/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |01/02/26 02/02/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |01/02/26 02/02/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |01/02/26 02/02/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |01/02/26 02/02/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |02/02/26 02/02/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |02/02/26 02/02/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |02/02/26 02/02/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |02/02/26 02/02/26
Bletchley 0040 Mon 0445 Mon
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Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917464 |GW500 Crofton LC (R/G) |Heywood Road Jn  |Down and Up Possession |31/01/26 01/02/26 SERVICES TO BE DIVERTED VIA
Westbury 2210 Sat  |0050 Sun MELKSHAM/SWINDON/DIDCOT
Theale Heywood Road Jn  |Down and Up Possession  [01/02/26 02/02/26 RRS SERVICE REQUIRED FOR PEWSEY.
Westbury 0050 Sun  |0500 Mon
. WORK DETAILS:
Newbury West Heywood Road Jn Down and Up Possession 02/02/26 07/02/26 Woodborough S&C 4€" 905A, 905B, 906
Westbury 0500 Mon 0500 Sat Woodborough PL &€“ BHL 1100 78m 1623y a€"
79m 593y
Woodborough PL &€ BHL 2100 78m 1625y a€*
79m 625y
Eddington Steels &€“ SWY 1100 91m 841y &€“ 91m
1408y
Crofton Savernake &€ BHL 1100 69m 1639y a€“
70m 552y
P2025/4072951 |GW610 Yeovil Jn Pinhoe All Lines Possession  [01/02/26 01/02/26 TRACK MAINTENANCE: Y04
SW115 0005 Sun (0740 Sun BRIDGE EXAM COOMBEWATER ROAD AND
SIDMOUTH ROAD
Chard Jn Chard Jn Down Sidings Sidings 01/02/26 01/02/26
Possession  |0005 Sun  |0740 Sun
P2025/4082863 |GW690 St. Erth St. lves Single Possession |05/01/26 02/02/26 "REPLACEMENT ROAD TRANSPORT REQUIRED
0001 Mon |0635 Mon IN LIEU.
Western Growers Bay Possession  |05/01/26 02/02/26 WORK DETAILS
Crossing 0001 Mon 0635 Mon TRACK RENEWAL / UPGRADE WORK"
P2025/4051385 |GW790 Pengam Jn Cardiff Docks RT Up/Down Tidal /  |Possession |01/02/26 01/02/26 AMENDED TRAIN WORKING.
GW900 Boundary Down and Up 0030 Sun  |1600 Sun ALL TRAINS VIA THE MAIN LINES.
Tidal Sidings ONE RECEPTION LINE AT PENGAM TO BE
Rumney River Pengam Jn Reception Line 1 |Possession |01/02/26 01/02/26 REMOVED PRIOR TO THE PUBLICATION OF THE
Bridge Jn L 0030 Sun (1600 Sun CPPP.
Reception Line 2 NO ACCESS TO PENGAM OR TIDAL SIDINGS.
Reception Line 3 work content: heavy maintenance.
Wentloog Freight |Newtown Jn Down Relief Possession |01/02/26 01/02/26
Terminal East Jn Up Relief 0030 Sun  |1600 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4168597 |GW810 Caerphilly Caerphilly Caerphilly Bay Possession |01/02/26 01/02/26 AMENDED TRAIN WORKING WITH REPLACEMENT
Gw820 Platform 0040 Sun  |1300 Sun ROAD TRANSPORT BETWEEN RHYMNEY AND
Gws828 CARDIFF CENTRAL.
GwWS830 Coryton Heath Jn Single Possession [01/02/26 01/02/26
Gws839 0040 Sun 1300 Sun TICKET ACCEPTANCE ON CARDIFF BAY.
Cwmbargoed Ystrad Mynach Single Possession 01/02/26 01/02/26 VALLEY SERVICE VIA CITY LINES TO CARDIFE
South Jn 0040 Sun 1300 Sun CENTRAL.
Queen St North  |Cardiff East Jn All Lines Possession [01/02/26 01/02/26
: UNITS CAN STABLE AT DMU PRIOR TO
Jn (Cardiff) 0040 Sun 1300 Sun POSSESSION START.
Queen St South  |Cardiff Bay All Lines Possession |01/02/26 01/02/26
Jn (Cardiff) 0040 Sun (1300 Sun
Radyr Jn Queen St North Jn |Down and Up Possession |01/02/26 01/02/26
(Cardiff) Llandaf 0040 Sun {1300 Sun
Rhymney Queen St North Jn  |All Lines Possession |01/02/26 01/02/26
(Cardiff) 0040 Sun  |1300 Sun
P2025/4034803 |GW877 Briton Ferry Jersey Marine Jn Down District Possession  [31/01/26 02/02/26 AMENDED TRAIN WORKING WITH REPLACEMENT
Gw890 North 0200 Sat 0330 Mon ROAD TRANSPORT BETWEEN BRIDGEND AND
GW900 STATIONS TO SWANSEA/LLANELLI. TERMINATING
Court Sart Jn Jersey Marine Jn Up District Possession [31/01/26 02/02/26 TRAINS FROM THE CARDIFFE VIA PONTYCLUN
North 0200 Sat 0330 Mon DIRECTION TO SHUNT AT BRIDGEND WEST TO
. THE UP PLATFORM TO RETURN TO CARDIFF VIA
Margam East Jn  |Margam Yard Jn Down and Up Possession |31/01/26  |02/02/26 PONTYCLUN.
OVE/Down Relief 0200 Sat 0330 Mon FREIGHT ACCESS AVAILABLE TO MARGAM YARD
/
Port Talbot Parkway |Up Relief Possession [31/01/26 02/02/26 II\IPOOE(;FCTI?SLS(T)(; ?IS)RCgIa.DISTRICT LINES
0200 Sat  |0330 Mon '
Margam Moors Jn|Court Sart Jn Up Main Possession [31/01/26 02/02/26 TO BE READ IN CONJUNCTION WITH

POSSESSIONS TO THE WEST 4034619
(LLANDORE VIADUCT) & 4034663 (SWANSEA
STATION AREA)

Down Main 0200 Sat (0330 Mon

Port Talbot East |Port Talbot Parkway |Down Relief Possession [31/01/26 02/02/26
0200 Sat (0330 Mon

\Work Content: Tai Bach
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Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze:

EAS_V2_ 2526

Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4034619 |GW890 Court Sart Jn Landore East Jn Down Main Possession
GW900 Ub Mai
GW9001 p Main
Landore East Jn |Swansea Loop East [Down Swansea |Possession
Jn Main
Up Swansea Main
Swansea Loop West |Avoiding Line Possession
Jn
P2025/4034765 |GW900 Genwen Jn Llandeilo Jn Down and Up Possession  |30/01/26 31/01/26 TO BE READ IN CONJUNCTION WITH 4034663
GW906 District 0100 Fri 0510 Sat (SWANSEA STATION AREA) & 4034619 (COURT
GW910 SART TO SWANSEA)
Swansea Loop  |Llanelli Dock Jn East [Down Main Possession |30/01/26 31/01/26
West Jn Up Main 0100 Fri 0510 Sat AMENDED TRAIN WORKING.
MAIN LINE BLOCKED.
DISTRICT LINE TRAINS (INCLUDING DIVERSIONS)
'VIA THE DOWN & UP LLANDEILO GOODS LOOP,
/ADDITIONAL [8] REQUIRED.
\Work Content: Llandeilo Jn tamping
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2025/4034663 |GW9001 |Landore WestJn |Swansea Up Swansea Main |Possession 31/01/26
GW906 Down Swansea 0510 Sat
Main
Swansea Loop East |Carriage Washer |Possession 31/01/26
Jn Line 0510 Sat
Swansea Swansea Platforms 1 and 2 |Possession
Platforms 3 and 4 |Possession 31/01/26
0510 Sat
Swansea Loop  |Swansea Loop West |Down Swansea |Possession 31/01/26

East Jn

Jn

Loop

0510 Sat

Swansea Loop
West Jn

Swansea Loop East
Jn

Up Swansea Loop

Possession

31/01/26
0510 Sat

Landore West Jn |Swansea Down Swansea |Possession |01/02/26 01/02/26
Main 0020 Sun 0810 Sun
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |01/02/26 01/02/26
Jn Line 0020 Sun  |0810 Sun
Swansea Loop  |Swansea Loop West [Down Swansea |Possession |01/02/26 01/02/26
East Jn Jn Loop 0020 Sun  |0810 Sun
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |01/02/26 01/02/26
West Jn Jn 0020 Sun 0810 Sun
Landore West Jn |Swansea Down Swansea |Possession |01/02/26 02/02/26
Main 2330 Sun 0510 Mon
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |01/02/26 02/02/26
Jn Line 2330 Sun  |0510 Mon
Swansea Loop  |Swansea Loop West |Down Swansea |Possession |01/02/26 02/02/26
East Jn Jn Loop 2330 Sun  |0510 Mon
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |01/02/26 02/02/26
West Jn Jn 2330 Sun  |0510 Mon
Landore West Jn |Swansea Up Swansea Main |Possession |03/02/26 03/02/26
Down Swansea 0100 Tue |0510 Tue
Main
Swansea Loop East |Carriage Washer |Possession |03/02/26 03/02/26
Jn Line 0100 Tue |0510 Tue
Swansea Loop  |[Swansea Loop West [Down Swansea |Possession |03/02/26 03/02/26
East Jn Jn Loop 0100 Tue |0510 Tue
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4034663 Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |03/02/26 03/02/26
Continued West Jn Jn 0100 Tue |0510 Tue
Landore West Jn |Swansea Down Swansea |Possession |04/02/26 04/02/26
Main 0100 Wed |0510 Wed
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |04/02/26 04/02/26
Jn Line 0100 Wed |0510 Wed
Swansea Loop  |Swansea Loop West |Down Swansea |Possession |04/02/26 04/02/26
East Jn Jn Loop 0100 Wed |0510 Wed
Swansea Loop  |[Swansea Loop East |Up Swansea Loop |Possession |04/02/26 04/02/26
West Jn Jn 0100 Wed |0510 Wed
Landore West Jn |Swansea Down Swansea |Possession |05/02/26 05/02/26
Main 0100 Thu |0510 Thu
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |05/02/26 05/02/26
Jn Line 0100 Thu (0510 Thu
Swansea Loop  |[Swansea Loop West |[Down Swansea |Possession |05/02/26 05/02/26
East Jn Jn Loop 0100 Thu  |0510 Thu
Swansea Loop  |Swansea Loop East |Up Swansea Loop |Possession |05/02/26 05/02/26
West Jn Jn 0100 Thu  |0510 Thu
Landore West Jn |Swansea Down Swansea |Possession |06/02/26
Main 0100 Fri
Up Swansea Main
Swansea Loop East |Carriage Washer |Possession |06/02/26
Jn Line 0100 Fri
Swansea Loop  |Swansea Loop West |Down Swansea |Possession |06/02/26
East Jn Jn Loop 0100 Fri
Swansea Loop  |[Swansea Loop East |Up Swansea Loop |Possession |06/02/26
West Jn Jn 0100 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 46
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4054053 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |07/02/26 08/02/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |07/02/26 08/02/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat  |0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 07/02/26 08/02/26 ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |08/02/26 08/02/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (S hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |08/02/26 08/02/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/Down and U
(inc.) Reliof P 0040 Sun 0740 Sun (Shrs) 5 pK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |08/02/26 08/02/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |08/02/26 08/02/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |08/02/26 08/02/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 08/02/26 08/02/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |08/02/26 08/02/26
Junction Line 0140 Sun  |0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |08/02/26 08/02/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |08/02/26 08/02/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |08/02/26 08/02/26
0140 Sun 0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |08/02/26 08/02/26
Oak Carriage 0140 Sun  |0445 Sun (5 hrs)

Loop A and B
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916957 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |08/02/26 09/02/26 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |08/02/26 09/02/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |08/02/26 09/02/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |09/02/26 09/02/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |09/02/26 09/02/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |09/02/26 09/02/26
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  |09/02/26 09/02/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |09/02/26 09/02/26
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 09/02/26 09/02/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |09/02/26 09/02/26
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |09/02/26 09/02/26
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |09/02/26 09/02/26
(London) Line 1 0435 Mon 0535 Mon
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EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4054050 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |08/02/26 08/02/26 TRAINS TO RUN OVER THE MAIN LINES.
GW103 0045 Sun 0720 Sun NO ACCESS TO / FROM THE GREENFORD
GW130 BRANCH, WEST EALING SIDINGS, HAYES YARD,
GW174 Acton Wells Jn |Acton West Down and Up Possession  |08/02/26 08/02/26 HANSON SIDINGS.
Gw180 Poplar 0045 Sun  |0720 Sun NO ACCESS BETWEEN THE GWML AND ACTON
YARD.
Grand Canal Old Oak Common Engine and Possession  |08/02/26 08/02/26
Junction EastJn Carriage Line 0045 Sun 0720 Sun Work Details = Maintenance, HS2 OOC STATION
Ladbroke Grove |Ealing Broadway Down and Up Possession |08/02/26 08/02/26 WORKS
Main 0045 Sun 0550 Sun
Down and Up Possession  |08/02/26 08/02/26
Relief 0045 Sun  |0720 Sun
Old Oak Common  |Carriage Line and |Possession |08/02/26 08/02/26
East Jn Engine Siding 0045 Sun  |0720 Sun
Old Oak Common [CrossRail Depot Washer Bypass |Possession |08/02/26 08/02/26
East Jn Back Line 0045 Sun  |0720 Sun
Acton East Acton West Acton Yard Sidings 08/02/26 08/02/26
Possession 10045 Sun {0720 Sun
Ladbroke Grove |Acton West Down and Up Possession  |08/02/26 08/02/26
Main 0550 Sun 0720 Sun
P2025/3916894 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |08/02/26 09/02/26 TRAINS TO RUN OVER THE MAIN LINES.
2300 Sun  |0500 Mon TRAINS CAN CROSS BETWEEN POPLAR LINES
ND MAIN LINES AT ACTON WEST.
Grand Canal Old Oak Common Engine and Possession |08/02/26 09/02/26
Junction East Jn Carriage Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession  |08/02/26 09/02/26
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |08/02/26 09/02/26
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common [CrossRail Depot Washer Bypass |Possession |08/02/26 09/02/26
East Jn 2300 Sun  |0500 Mon

Back Line
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916998 |GW103 Acton West Stockley Bridge Jn |Down and Up Possession  |08/02/26 09/02/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS,
HANSON SIDINGS, AND HAYES YARD.
Greenford (LUL) |Greenford Greenford Bay Possession |08/02/26 09/02/26
Bay Jn Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE
Greenford South |Greenford East Jn  |Greenford East Possession |08/02/26 09/02/26
Jn Curve 2300 Sun  |0500 Mon
Hanwell Hanwell Bridge Hanwell Spur East|Possession |08/02/26 09/02/26
2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |08/02/26 09/02/26
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |08/02/26 09/02/26
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession |08/02/26 09/02/26
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn  |Hayes and Hayes Goods Possession |08/02/26 09/02/26
Harlington Loop 2300 Sun  [0500 Mon
West Ealing Greenford West Jn  |Down and Up Possession |08/02/26 09/02/26
Greenford/Branch 2300 Sun  [0500 Mon
West Ealing West Ealing Bay |Possession |08/02/26 09/02/26
Platform 5 2300 Sun  [0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |08/02/26 09/02/26
No 1 2300 Sun  |0500 Mon
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 08/02/26 09/02/26
West Possession 2300 Sun  |0500 Mon
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EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \WWKWW
P2025/3916848 |[GW103 |Slough West Farnham Road Slough Goods Possession |08/02/26 08/02/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 0005 Sun  |0800 Sun NO ACCESS TO / FROM HAYES AND WEST
Gw1is4 DRAYTON SIDINGS.
Stockley Bridge |Maidenhead East Down and Up Possession |08/02/26 08/02/26 NO ACCESS TO / FROM COLNBROOK BRANCH.
Jn Relief 0005 Sun {0800 Sun
. . WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |08/02/26 08/02/26
East Jn Loop / Up Iver 0005 Sun /0800 Sun ALL PANTOGRAPHS TO BE LOWERED AND
Loop . LOCKED FOR ANY STABLED ELECTRIC
West Drayton Jn |Stop Board (GW182 |Single Possession  |08/02/26 08/02/26 TRACTION AT ANY MAIDENHEAD PLATFORMS,
15m 17ch) 0005 Sun /0800 Sun LOOPS OR STABLING LINES BETWEEN THE
Iver Langley Langley Siding Sidings 08/02/26 08/02/26 TIMES OF 0150 SUN AND 0615 SUN.
Possession  |0005 Sun {0800 Sun
Slough Slough Tamper Siding Sidings 08/02/26 08/02/26
Possession  |0005 Sun (0800 Sun
Slough West Slough West Slough Goods Sidings 08/02/26 08/02/26
Loop Headshunt |Possession |0005 Sun 0800 Sun
Slough Windsor and Eton  |Single Possession |08/02/26 08/02/26
Central 0145 Sun {0620 Sun
Stockley Bridge |Maidenhead East Down and Up Possession  |08/02/26 08/02/26
Jn Main 0145 Sun  |0620 Sun
P2025/3917016 |GW103 Slough West Farnham Road Slough Goods Possession |08/02/26 09/02/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 2350 Sun  |0500 Mon NO ACCESS TO WEST DRAYTON SIDINGS OR
COLNBROOK BRANCH UNTIL 0400 MONDAY.
Stockley Bridge |Maidenhead East Down and Up Possession |08/02/26 09/02/26
Jn Relief 2350 Sun  |0400 Mon WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |08/02/26 09/02/26
East Jn Loop / Up Iver 2350 Sun  |0400 Mon
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession |08/02/26 09/02/26
15m 17ch) 2350 Sun  |0400 Mon
Slough Slough Tamper Siding Sidings 08/02/26 09/02/26
Possession 2350 Sun (0500 Mon
Slough West Slough West Slough Goods Sidings 08/02/26 09/02/26
Loop Headshunt |Possession 2350 Sun  |0500 Mon
West Drayton Maidenhead East Down and Up Possession |09/02/26 09/02/26
East Jn Relief 0400 Mon  |0500 Mon
West Drayton Jn |lver (inc.) West Drayton Possession |09/02/26 09/02/26
Loop / Up Iver 0400 Mon  |0500 Mon

Loop
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Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079236 |GW103 Slough Maidenhead East Down and Up Possession |07/02/26 08/02/26 TRAINS TO RUN OVER RELIEF LINES.
Gw1is4 Main 2215 Sat 1000 Sun WINDSOR BRANCH UNIT TO OUTSTABLE IN
GW185 SLOUGH BAY PLATFORM.
Slough Windsor and Eton  |Single Possession |08/02/26 08/02/26
Central 0001 Sun 0800 Sun WORK DETAILS = SLOUGH WEST S&C TAMPING
MAINS
Slough Maidenhead East Down and Up Possession |08/02/26 08/02/26
Relief 0150 Sun 0615 Sun ALL PANTOGRAPHS TO BE LOWERED AND
- LOCKED IN MAIDENHEAD STABLING LINES 1-6 &
Slough West Farnham Road Slough Goods Possession |08/02/26 08/02/26 PLATFORM 5 & LOOP BETWEEN 0150 SUN AND
Loop 0150 Sun  |0615 Sun 0550 SUN.
Slough Slough Tamper Siding Sidings 08/02/26 08/02/26
Possession 0150 Sun 0615 Sun
Slough West Slough West Slough Goods Sidings 08/02/26 08/02/26
Loop Headshunt |Possession (0150 Sun |0615 Sun
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916855 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |07/02/26 08/02/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat 0800 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  |07/02/26 08/02/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |07/02/26 08/02/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
. . . TILEHURST.
Reading Reading Platform 12-15 Possession |07/02/26 08/02/26
2310 Sat 0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |07/02/26 08/02/26
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |07/02/26 08/02/26
Level 2310 Sat  |0800 Sun
Twyford West Reading West Jn Down and Up Possession |07/02/26 08/02/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  |08/02/26 08/02/26
0030 Sun {0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |08/02/26 08/02/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  |08/02/26 08/02/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |08/02/26 08/02/26
0030 Sun 0800 Sun
Caversham Road [Scours Lane Up Reading Possession |08/02/26 08/02/26
Jn Passenger Loop 0200 Sun 0615 Sun
Reading Reading Platforms 1-3 Possession  |08/02/26 08/02/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |08/02/26 08/02/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |08/02/26 08/02/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |08/02/26 08/02/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |08/02/26 08/02/26
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916855 Tilehurst East Down and Up Possession |08/02/26 08/02/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  |08/02/26 08/02/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |08/02/26 08/02/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 08/02/26 08/02/26
Triangle Sidings |Possession 0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |08/02/26 08/02/26
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |08/02/26 08/02/26
Relief 0615 Sun (0800 Sun
P2025/3917034 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |08/02/26 09/02/26 TRAINS TO RUN OVER THE MAIN LINES.
GW225 Jn Main 2300 Sun 0410 Mon
Reading Feeder AMENDED STATION WORKING AT READING.
Relief
Reading West Jn Reading Up Possession |08/02/26 09/02/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2300 Sun 0410 Mon DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO/
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |08/02/26 09/02/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2300 Sun 0410 Mon LINES REVERSING AT READING WEST JCN OR
. . . TILEHURST.
Reading Reading Platform 12-15 Possession  |08/02/26 09/02/26
2300 Sun /0410 Mon WORK DETAILS = MAINTENANCE
Reading East Jn |Caversham Road Jn |Down and Up Possession |08/02/26 09/02/26
Relief Loop 2300 Sun {0410 Mon
Reading East Jn Reading Low Possession  |08/02/26 09/02/26
Level 2300 Sun 0410 Mon
Twyford West Reading West Jn Down and Up Possession |08/02/26 09/02/26
Relief 2300 Sun 0410 Mon
Reading Reading Platform 11 Possession |09/02/26 09/02/26
0001 Mon |0410 Mon
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |09/02/26 09/02/26
0001 Mon 0410 Mon
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053175 |[GW105 |Bristol Temple Bristol Temple Platform 2 Sidings 07/02/26 08/02/26 2345 SATURDAY TO 0155 SUNDAY
Gw450 Meads Meads Possession 2205 Sat 0745 Sun ROUTE AVAILABLE FROM BRISTOL TEMPLE
GW528 (Partial) MEADS PLATFORMS 9-15 TO FILTON BANK.
GW530 Bristol Temple Bedminster Pylle Hill Goods |Sidings 07/02/26 08/02/26
Meads Possession [2205 Sat  |0745 Sun 2345 SATURDAY TO 0155 SUNDAY
0645 SUNDAY TO 0745 SUNDAY
Bristol Temple West Sidings 07/02/26 08/02/26 /AMENDED STATION WORKING. TRAINS TO BE
Meads B_ay/D(_)c_k/ParceIs/ Possession 2205 Sat 0745 Sun RE-PLATFORMED USING PLATFORMS 9, 10, 11,
Fish Sidings 12, 13 AND 15 AS REQUIRED.
Bristol Temple Bristol East Jn Up Filton Main Possession |07/02/26 08/02/26
Meads 2345 Sat 0155 Sun 0155 SUN TO 0645 SUN
- - GW528/BRL: BETWEEN ST. PHILIPS MARSH AND
Bristol Temple Platform 1 Possession 07/02/26 08/02/26 NORTH SOMERSET JN. TRAINS MUST NOT BE
Meads Up Through 2345 Sat 0745 Sun STABLED OVER, AND NO TRAIN MOVEMENTS
PAST, PM632 AND PM343. NO ACCESS BETWEEN
Platforms 3/4 ST. PHILIPS MARSH AND BRISTOL WEST JN
Platforms 5/6 OVER PM34 POINTS.
Platforms 7/8 ECS MAY BE STABLED IN BRISTOL TEMPLE
Bristol West Jn  |Bristol Temple Up Main and Up  |Possession |07/02/26 08/02/26 MEADS PLATFORMS 1 AND 13 IF NECESSARY
Meads Relief 2345 Sat 0155 Sun DURING POSSESSION OF THE LINE FOR
ENGINEERING WORK OR A LINE BLOCKAGE.
Dr. Days Jn Bristol Temple Down and Up Possession |07/02/26 08/02/26
Meads Filton Relief 2345 Sat  |0745 Sun WORK =
Bristol Temple Meads
Bristol East Depot |Bristol East Depot  |East Depot Sidings 07/02/26 08/02/26 MLN1 118m15ch-118m48ch
Sidings Possession 2345 Sat 0745 Sun Maintenance W2023/
(Partial) PIt 1 to 8: 8hrs
Bristol East Jn Bristol East Jn Barton Hill Head |Sidings 07/02/26 08/02/26
Shunt Possession 2345 Sat (0745 Sun
(Partial)
Bristol Temple Bristol Temple High Level Sidings|Sidings 07/02/26 08/02/26
Meads Meads Possession 2345 Sat  |0745 Sun
(Partial)
Bristol Temple Bristol Temple Middle Siding Sidings 07/02/26 08/02/26
Meads Meads Middle Spur Possession |2345 Sat 0745 Sun
Bristol East Depot|North Somerset Jn  |East Depot Goods |Possession |08/02/26 08/02/26
Loop/East Depot 0155 Sun 0645 Sun
Spur 1
Bristol East Jn Bristol West Jn Down Through Possession  |08/02/26 08/02/26
0155 Sun 0645 Sun
Bristol Temple Bristol Temple Platforms 9/10 Possession |08/02/26 08/02/26
Meads Meads Platforms 11/12 0155 Sun 0645 Sun
Platform 13
Platform 15
Bristol West Jn |Bedminster West Carriage Possession |08/02/26 08/02/26
Line 0155 Sun (0645 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053175 Dr. Days Jn Bristol Temple Down and Up Possession |08/02/26 08/02/26
Continued Meads Filton Mains 0155 Sun  |0645 Sun
North Somerset Jn  |Down Bristol Loop |Possession |08/02/26 08/02/26
and Up Bristol 0155 Sun  |0645 Sun
Loop
North Somerset |St. Philips Marsh Bristol Goods Possession  |08/02/26 08/02/26
Jn Avoiding Line and 0155 Sun 0645 Sun
Up/Down SPM
Shed
North Somerset |Parson Street Down and Up Possession  |08/02/26 08/02/26
Jn (inc.) Main 0155 Sun  |0645 Sun
Parson Street Jn |Bristol Temple Up Relief Possession |08/02/26 08/02/26
Meads 0155 Sun {0645 Sun
St. Philips Marsh |Bristol West Jn Through Goods  |Possession |08/02/26 08/02/26
0155 Sun 0645 Sun
North Somerset |Bristol East Jn Kingsland Road |Sidings 08/02/26 08/02/26
Jn Sidings Possession 0155 Sun {0645 Sun
(Partial)
Bristol Temple Bristol East Jn Up Filton Main Possession |08/02/26 08/02/26
Meads 0645 Sun  |0745 Sun
Bristol West Jn  |Bristol Temple Up Main and Up  |Possession |08/02/26 08/02/26
Meads Relief 0645 Sun  |0745 Sun
P2025/4125433 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession  |07/02/26 08/02/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 07/02/26 08/02/26
Possession 1800 Sat 0950 Sun WORK DETAILS:MAINTENANCE, POPLARS
ELECTRIFICATION
P2025/3925539 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession |07/02/26 08/02/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 07/02/26 08/02/26
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053190 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |08/02/26 09/02/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |08/02/26 09/02/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |08/02/26 09/02/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |08/02/26 09/02/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |08/02/26 09/02/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |08/02/26 09/02/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |08/02/26 09/02/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |08/02/26 09/02/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |08/02/26 09/02/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |08/02/26 09/02/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |08/02/26 09/02/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |08/02/26 09/02/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |09/02/26 09/02/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |09/02/26 09/02/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |09/02/26 09/02/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [09/02/26 09/02/26
Bletchley 0040 Mon 0445 Mon
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Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze:

EAS_V2_ 2526

Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2025/4085497 |GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4085498 |{GW310 |Abbotswood Jn |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4085499 |GW310 |Abbotswood Jn  |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4085500 |GW310 Abbotswood Jn  |Wylds Lane Jn Down and Up Possession
MD900 Abbotswood
MD910 Curve/Main
Evesham Norton Jn Down and Up Possession
Cotswolds / Up &
Down Cotswolds
P2025/4073036 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |08/02/26 08/02/26
SW125 0001 Sun  |0735 Sun
Southcote Jn Basingstoke Down Reading Possession |08/02/26 08/02/26
Up Reading 0001 Sun 0735 Sun
Basingstoke Basingstoke Up Branch Sidings|Sidings 08/02/26 08/02/26
(North Yard) Possession  |0001 Sun  |0735 Sun
Up Neck
P2025/3917464 |GW500 Crofton LC (R/G) |Heywood Road Jn  |Down and Up Possession  |31/01/26 01/02/26 SERVICES TO BE DIVERTED VIA
Westbury 2210 Sat 0050 Sun MELKSHAM/SWINDON/DIDCOT
Theale Heywood Road Jn  |Down and Up Possession |01/02/26 02/02/26 RRS SERVICE REQUIRED FOR PEWSEY.
Westbury 0050 Sun  |0500 Mon
. 'WORK DETAILS:
Newbury West Heywood Road Jn  |Down and Up Possession |02/02/26 07/02/26 Woodborough S&C &€* 905A, 9058, 906
Westbury 0500 Mon 0500 Sat Woodborough PL &€“ BHL 1100 78m 1623y &€*

79m 593y

'Woodborough PL &€“ BHL 2100 78m 1625y &€“
79m 625y

Eddington Steels 4€“ SWY 1100 91m 841y a€“ 91m
1408y

Crofton Savernake &€ BHL 1100 69m 1639y a€*
70m 552y
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073506 |[GW5001 |Beechgrove GF |Wilton Jn Down Warminster |Possession |07/02/26 09/02/26 SWR: EXETER SERVICES TO START &
SW115 Up W inst 0140 Sat 0400 Mon TERMINATE AT SALISBURY. YEOVIL VIA
SW170 p Warminster WESTBURY SERVICES WILL NOT RUN. A
Salisbury Gillingham (Dorset) |Dn Main/Dn Possession |07/02/26 09/02/26 SHUTTLE SERVICE WILL OPERATE BETWEEN
Exeter/Exeter 0140 Sat 0400 Mon GILLINGHAM AND EXETER. RAIL REPLACEMENT
main/Loop/Exeter ROAD SERVICES TO OPERATE BETWEEN
Main SALISBURY & GILLINGHAM.
Exeter Main/Up
Exeter/Up Main GWR: CARDIFF TO PORTSMOUTH SERVICES TO
Wilton Jn Wilton Jn Quidhampton Sidings 07/02/26 09/02/26 START & TERMINATE AT WARMINSTER. A
Sidings Possession |0140 Sat 0400 Mon SHUTTLE SERVICE WILL OPERATE BETWEEN
SALISBURY AND PORTSMOUTH. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN WARMINSTER AND SALISBURY.
FREIGHTLINER: 7V07, 7052, 7012, 7V12, 7043/44
& 7V98 WILL NOT RUN. 4V34 & 4051 WILL DIVERT
VIA BASINGSTOKE AND DIDCOT.
DB CARGO: 0012 & 0V14 WILL DIVERT VIA
BASINGSTOKE AND DIDCOT.
GBRf: 0074 & OV76 WILL DIVERT VIA
BASINGSTOKE AND DIDCOT.
TRACK RENEWALS: 44500125 WILTON SOUTH
DOWN
BRIDGE EXAMINATION: SHERRINGTON VIADUCT
P2025/4168598 |GW810 Caerphilly Caerphilly Caerphilly Bay Possession |08/02/26 08/02/26 AMENDED TRAIN WORKING WITH REPLACEMENT
GW820 Platform 0040 Sun  |1300 Sun ROAD TRANSPORT BETWEEN RHYMNEY AND
GW828 CARDIFF CENTRAL.
GwWS830 Coryton Heath Jn Single Possession (08/02/26 08/02/26
Gws839 0040 Sun  |1300 Sun TICKET ACCEPTANCE ON CARDIFF BAY.
Cwmbargoed Ystrad Mynach Single Possession 08/02/26 08/02/26 VALLEY SERVICE VIA CITY LINES TO CARDIFF
South Jn 0040 Sun  |1300 Sun CENTRAL.
?nu?ggri%Vorth Cardiff East Jn All Lines Possession 08£/102/26 38/02/26 UNITS CAN STABLE AT DMU PRIOR TO
0040 Sun 11300 Sun POSSESSION START.
Queen St South  |Cardiff Bay All Lines Possession |08/02/26 08/02/26
Jn (Cardiff) 0040 Sun 1300 Sun
Radyr Jn Queen St North Jn |Down and Up Possession |08/02/26 08/02/26
(Cardiff) Llandaf 0040 Sun {1300 Sun
Rhymney Queen St North Jn  |All Lines Possession |08/02/26 08/02/26
(Cardiff) 0040 Sun  |1300 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4034869 |GW850 Bridgend Bridgend Platform 3 Possession |08/02/26 09/02/26
GW874 0010 Sun  |0330 Mon
Gw877
GW900 Maesteg Up & Down Possession |08/02/26 09/02/26
0010 Sun (0330 Mon
Port Talbot Parkway |Down Possession  |08/02/26 09/02/26
U 0010 Sun 0330 Mon
p
Leckwith Loop Bridgend Down, Up & Loops|Possession  |08/02/26 09/02/26
North Jn 0010 Sun 0330 Mon
Margam East Jn |Margam Yard Jn Down and Up Possession |08/02/26 09/02/26
OVE/Down Relief 0010 Sun  |0330 Mon
Port Talbot Parkway |Up Relief Possession |08/02/26 09/02/26
0010 Sun (0330 Mon
Port Talbot East |Port Talbot Parkway |Down Relief Possession |08/02/26 09/02/26
0010 Sun  |0330 Mon
Stormy Down and |Stormy Down and Up Passenger Possession |08/02/26 09/02/26
Up Passenger Up Passenger Loops [Loop 0010 Sun  |0330 Mon
Loops Down Passenger
Loop

B,

L
—

P2025/4023422

GWwW900

ALL TRAINS VIA THE MAIN LINES AND
PLATFORMS 3 AND 4.

Maindee East Jn |Gaer Jn Down and Up Line Blockage|08/02/26 09/02/26
Relief +EPR 2200 Sun (0500 Mon
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|08/02/26 09/02/26
Loop +EPR 2200 Sun  |0500 Mon
Down Main
(Platform 2)

\Work Content: Newport S&T
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 47 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917765 |GW103 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |15/02/26 15/02/26 0045 SUN TO 0600 SUN
XR001 0045 Sun 0600 Sun ALL LINE BLOCK PERIOD
NO SERVICES TO OPERATE
Acton Wells Jn |Acton West Down & Up Poplar|Possession |15/02/26 15/02/26 NO TRAINS TO STABLE IN PLATFORMS 1-6.
0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 7-14 TO
. . . HAVE PANTOGRAPHS LOWERED AND LOCKED
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |15/02/26 | 15/02/26 DURING
Junction Line 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
North Pole Depot North Pole Line A |Possession |15/02/26 15/02/26 'C‘:IgsA (B:EEVSVSEEBIE B\é\ilESES’\lU(l:\JRDi\S(SAIT\JADILOBZECI)D gJNAg /!\DY
and B 0045 Sun {0720 Sun '
; ; ; 0600 SUN TO 0720 SUN
Old Oak Common  |Carriage Line and |Possession |15/02/26 15/02/26
East Jn Engingsiding 0045 Sun 10720 Sun TRAINS TO RUN OVER THE RELIEF LINES
REVERSING AT EALING BROADWAY / ACTON
Old Oak Common |CrossRail Depot Washer Bypass |Possession |15/02/26  |15/02/26 EST. UNITS
East Jn Back Li 0045 Sun 10720 Sun TO FORM THESE SERVICES TO STABLE AT
ack Line HEATHROW AIRPORT.
Paddington Ealing Broadway Lines 4 and Possession |15/02/26 15/02/26 NO ACCESS BETWEEN THE GWML AND ACTON
5/Down and Up 0045 Sun 10600 Sun YARD/NORTH LONDON LINES.
Relief NO TRAINS TO STABLE IN PLATFORMS 1-6.
Lines 1 to 3/Down |Possession  |15/02/26 | 15/02/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and Up Main 0045 Sun 10720 Sun BG\F/QFNZANTOGRAPHS LOWERED AND LOCKED
Paddington Platforms 1to 6 |Possession |15/02/26 15/02/26 THE ALL LINE BLOCK PERIOD.
Platforms 7 to 12 0045 Sun /0720 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
and 14 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Subway Jn Link Line/Royal Possession  [15/02/26 15/02/26 WORK DETAILS = MAINTENANCE. HS2 00C
Oak Carriage = ,
Loop Aand B 0045 Sun 10720 Sun STATION DEVELOPMENT WORKS
Line 6
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |15/02/26 15/02/26
(London) Line 1 0045 Sun 0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession  [15/02/26 15/02/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Eastbound Possession |15/02/26 15/02/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 15/02/26 15/02/26
Possession 10045 Sun {0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 15/02/26 15/02/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |15/02/26 15/02/26
0600 Sun 0720 Sun

Paddington
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917765 Acton West Lines 4 and Possession |15/02/26 15/02/26
Continued 5/Down and Up 0600 Sun  |0720 Sun
Relief
P2025/3917154 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession [16/02/26 16/02/26 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
0001 Mon {0500 Mon (10 hrs) AMENDED STATION WORKING AT PADDINGTON.
Paddington Platforms 1to 6  |Possession |16/02/26 16/02/26 NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
0001 Mon  |0500 Mon (10 hrs) PADDINGTON.
Portobello Jn Line 3 Possession 16/02/26 16/02/26 ACCESS TO/FROM NORTH POLE DEPOT VIA LINE
(London) 0001 Mon 0500 Mon (10 hrs) |3 AND NORTH POLE LINE A UNDER DIESEL
Subway Jn Link Line/Royal Possession  [16/02/26 16/02/26 POWER ONLY.
Oak Carriage 0001 Mon 0500 Mon (10 hrs) - \yORK DETAILS = MAINTENANCE
Loop A and B
P2025/3917171 |GW103 Ladbroke Grove |Southall East Jn Down and Up Possession  [15/02/26 16/02/26 TRAINS TO RUN OVER THE RELIEF LINES.
Main 2300 Sun 0500 Mon
Work Details = Maintenance

Electronic Copy - Uncontrolled when printed




Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917768 |GW103 Ealing Broadway |Dolphin Jn Down and Up Possession  [15/02/26 15/02/26 0001 SUN TO 0120 SUN
GW130 Main 0001 Sun  |0800 Sun TRAINS TO REVERSE AT EALING BROADWAY /
GwW174 ACTON WEST ON RELIEF LINE SIDE ONLY.
GW176 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [15/02/26 15/02/26 NO ACCESS TO / FROM NORTH POLE DEPOT.
Gw180 Jn 0001 Sun |0120 Sun NO ACCESS TO / FROM SOUTHALL YARD.
GW182 . . NO ACCESS TO / FROM ELIZABETH LINE CCOS
Heathrow Tunnel Jn |Down Airport Possession  [15/02/26 15/02/26
0001 Sun /0800 Sun 0120 SUN TO 0545 SUN
- ALL LINE BLOCK
Southall East Jn  [Southall West Jn fggthall West Possession |15/02/26 15/02/26 NO ACCESS TO / FROM NORTH POLE DEPOT.
O entford L 0001 Sun 0800 Sun NO ACCESS TO / FROM SOUTHALL YARD.
p brentlord Loop NO ACCESS TO / FROM ELIZABETH LINE CCOS
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 15/02/26 15/02/26 UNITS CAN BE STABLED ON WEST EALING
Siding Possession  |0001 Sun  |0800 Sun LOOPS 2 & 3 WITH PANTOGRAPHS LOCKED AND
Southall Yard LOWERED.
- - - MTREL / HEOC TO STABLE ## SETS AT
Ealing Broadway |Dolphin Jn Dov_vn and Up Possession  [15/02/26 15/02/26 HEATHROW AIRPORT IN TERMINAL PLATEORMS.
Relief 0120 Sun  |0545 Sun
: - 0545 SUN TO 0800 SUN
Hanwell Hanwell Bridge Hanwell Spur East|Possession éf;%Z/SZG 3552(;2é26 TRAINS TO RUN OVER RELIEF LINES
un un TRAINS TO REVERSE AT EALING BROADWAY /
Hanwell Jn Drayton GreenJn  |Down and Up Possession |15/02/26 | 15/02/26 Q(O:TE(;\IC\I/EVISESS-;SII\IFT?EOLI{/IEE(ISIIQITEHSFI’%IIE_SSEEO T
West Loo :
P 0120 Sun 0545 Sun NO ACCESS TO / FROM SOUTHALL YARD.
Stockley Bridge Jn  |Goods Loops Possession |15/02/26 15/02/26 NO ACCESS TO / FROM ELIZABETH LINE CCOS
0120 Sun 0545 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession |15/02/26 15/02/26 WORK DETAILS =
Harlington Harlington 0120 Sun  |0545 Sun MAINTENANCE.
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |15/02/26 15/02/26
Jn 0120 Sun  |0545 Sun
Heathrow Tunnel Jn |Up Airport Possession  [15/02/26 15/02/26
Down Airport 0120 Sun (0545 Sun
Relief
West Drayton Jn |lver (inc.) Up Iver Loop Possession  [15/02/26 15/02/26
0120 Sun  |0545 Sun
West Ealing Greenford South Jn |Down and Up Possession |15/02/26 15/02/26
Greenford/Branch 0120 Sun  |0545 Sun
West Ealing West Ealing Bay |Possession |15/02/26 15/02/26
Platform 5 0120 Sun  |0545 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |15/02/26 15/02/26
No 1 0120 Sun  |0545 Sun
Iver Langley Langley Siding Sidings 15/02/26 15/02/26
Possession |0120 Sun 0545 Sun

Southall East Jn
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526

Week 47 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917768 Southall East Jn Hanwell Spur Sidings 15/02/26 15/02/26
Continued West Possession 10120 Sun 0545 Sun
West Ealing Jn |Hanwell Jn West Ealing Sidings 15/02/26 15/02/26
Sidings No 2 Loop [Possession 0120 Sun  |0545 Sun
/ No 3 Loop
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [15/02/26 15/02/26
Jn 0545 Sun {0800 Sun
P2025/3917188 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |16/02/26 16/02/26 TRAINS TO RUN OVER RELIEF LINES: ACCESS IN
GW180 Jn 0001 Mon |0500 Mon / OUT SOUTHALL YARD AT EAST END ONLY.
Heathrow Tunnel Jn |Down Airport Possession  [16/02/26 16/02/26 Work Details = Maintenance
0001 Mon 0500 Mon
Southall East Jn  |Dolphin Jn Down and Up Possession  [16/02/26 16/02/26
Main 0001 Mon  |0500 Mon
Southall East Jn  [Southall West Jn Southall West Possession - |16/02/26 16/02/26
Loop Pass Booked |0001 Mon  |0500 Mon
Up Brentford Loop |Services
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 16/02/26 16/02/26
Siding Possession {0001 Mon |0500 Mon
Southall Yard
P2025/3927472 |GW103 Dolphin Jn Ruscombe Down and Up Possession |15/02/26 16/02/26 TRAINS TO RUN OVER RELIEF LINES. WINDSOR
Gw1is4 Main 2300 Sun  |0500 Mon BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY
PLATFORM. WORK DETAILS = MAINTENANCE.
Slough Windsor and Eton Single Possession |16/02/26 16/02/26
Central 0025 Mon  |0500 Mon
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Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917105 |[GW103 Dolphin Jn (inc.) |Ruscombe Down and Up Possession |15/02/26 15/02/26 TRAINS TO RUN OVER RELIEF LINES.
Gw1is4 Main 0001 Sun  |0800 Sun WINDSOR BRANCH UNIT TO OUTSTABLE IN
Gw185 SLOUGH BAY PLATFORM.
Dolphin Jn (inc.) |Ruscombe Down and Up Possession |15/02/26 15/02/26
Relief 0150 Sun  |0615 Sun WORK DETAILS = MAINTENANCE.
Maidenhead East |Maidenhead West  |Maidenhead Possession |15/02/26 15/02/26 IALL PANTOGRAPHS TO BE LOWERED AND
Loop/Platform 5 0150 Sun 0615 Sun LOCKED IN MAIDENHEAD STABLING LINES 1-6 &
Maidenhead West|Maidenhead West  |Turnback Line Possession |15/02/26 15/02/26 gé‘?gggﬁM 5 & LOOP BETWEEN 0150 SUN AND
0150 Sun  |0615 Sun '
Slough Windsor and Eton  |Single Possession |15/02/26 15/02/26
Central 0150 Sun  |0800 Sun
Slough West Farnham Road Slough Goods Possession |15/02/26 15/02/26
Loop 0150 Sun  |0615 Sun
Slough Slough Tamper Siding Sidings 15/02/26 15/02/26
Possession 0150 Sun (0615 Sun
Slough West Slough West Slough Goods Sidings 15/02/26 15/02/26
Loop Headshunt |Possession [0150 Sun |0615 Sun
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917121 |GW103 Reading Oxford Road Jn Down and Up Possession  [14/02/26 15/02/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 7 to 11 |Possession |14/02/26 15/02/26 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat 0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [14/02/26 15/02/26
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |14/02/26 15/02/26
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |14/02/26 15/02/26
Reading Spur 2300 Sat  |0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |14/02/26 15/02/26
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |14/02/26 15/02/26
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 14/02/26 15/02/26
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |15/02/26 15/02/26
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |15/02/26 15/02/26
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |15/02/26 15/02/26
Loop 0200 Sun  |0615 Sun
Reading Reading Platform 12-15 Possession  [15/02/26 15/02/26
0200 Sun  |0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |15/02/26 15/02/26
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |15/02/26 15/02/26
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |15/02/26 15/02/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession |15/02/26 15/02/26
Relief 0200 Sun  |0615 Sun
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Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4079288 |GW103 Dolphin Jn Dolphin Jn (inc.) Down and Up Possession |15/02/26 15/02/26 TRAINS TO RUN OVER THE MAIN/RELIEF LINES
Gw220 Main 0001 Sun  |1000 Sun IAS REQUIRED.
GWwW225
GW500 Dolphin Jn Dolphin Jn Down Relief Possession  |15/02/26 15/02/26
SW125 Up Main 1000 Sun {1900 Sun
WORK DETAILS = DOLPHIN JN S&C RENEWAL
Dolphin Jn Dolphin Jn (inc.) Down and Up Possession  |15/02/26 16/02/26 FOLLOW UP.
Relief 1900 Sun  |0500 Mon
P2025/3927486 |GW103 Reading Oxford Road Jn Down and Up Possession |15/02/26 16/02/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW190 Westbury 2300 Sun  |0500 Mon LINES.
GW500
SW125 Reading Platforms 7 to 11 |Possession |15/02/26 16/02/26 POSSESSION TO BE TAKEN AFTER THE
Platforms 1-3 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession |15/02/26 16/02/26 WORK DETAILS = MAINTENANCE READING
2300 Sun  |0500 Mon STATION AREA.
Westbury Line Jn Down Main Loop |Possession |15/02/26 16/02/26
2300 Sun  |0500 Mon
Reading New Jn |Reading Spur Jn Down and Up Possession  |15/02/26 16/02/26
Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |15/02/26 16/02/26
Main 2300 Sun 0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |15/02/26 16/02/26
Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 15/02/26 16/02/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/3917137 |GW103 Tilehurst East Moreton Cutting Down and Up Possession  [14/02/26 15/02/26 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat 0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Moreton Cutting Down and Up Possession  [15/02/26 15/02/26 TILEHURST EAST JCN
(inc.) Relief 0050 Sun  |0750 Sun
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4146745 |GW105 Bristol Temple Bristol Temple Down Through Possession |14/02/26 16/02/26 AMENDED STATION WORKING.
Gw450 Meads Meads Up Th h 0001 Sat 0500 Mon TRAINS TO BE RE-PLATFORMED USING
GW528 p Throug PLATFORMS 15, 13, 11, 9, 7, 5, 3.
GW530 Platform 4
GW548 ECS MAY BE STABLED IN BRISTOL TEMPLE
Platform 6 MEADS PLATFORMS 1 AND 13 IF NECESSARY
Platform 8 DURING POSSESSION OF THE LINE FOR
ENGINEERING WORK OR A LINE BLOCKAGE
Platform 10
Platform 12
Flax Bourton Tunnel |Down and Up Possession  |14/02/26 16/02/26
East Main 0001 Sat  |0500 Mon
Bristol West Jn  |Bedminster West Carriage Possession |14/02/26 16/02/26
Line 0001 Sat 0500 Mon
Parson Street Jn |Ashton Jn Down and Up Possession |14/02/26 16/02/26
Portbury 0001 Sat 0500 Mon
Bristol Temple Up Relief Possession |14/02/26 16/02/26
Meads 0001 Sat  |0500 Mon
St. Philips Marsh |Bristol West Jn Down/Up Avoider |Possession |14/02/26 16/02/26
0001 Sat 0500 Mon
Bristol East Jn Bristol Temple High Level Sidings|Sidings 14/02/26 16/02/26
Meads Possession |0001 Sat  |0500 Mon
(Partial)
Bristol Temple Bristol Temple Platform 2 Sidings 14/02/26 16/02/26
Meads Meads Possession  |0001 Sat 0500 Mon
(Partial)
Parson Street Jn |Parson Street Jn South Liberty Sidings 14/02/26 16/02/26
Sidings Possession  |0001 Sat  |0500 Mon
(Partial)
Bristol Temple Bedminster Pylle Hill Goods |Sidings 14/02/26 16/02/26
Meads Possession  |0001 Sat  |0500 Mon
Bristol Temple Middle Siding Sidings 14/02/26 16/02/26
Meads Possession  |0001 Sat  |0500 Mon
West
Bay/Dock/Parcels/
Fish Sidings
Bristol West Jn  |Bedminster West Carriage Sidings 14/02/26 16/02/26
Washer Siding Possession  |0001 Sat 0500 Mon
Bristol East Depot [North Somerset Jn  |[East Depot Goods |Possession |15/02/26 15/02/26
Loop/East Depot 0150 Sun  |0640 Sun
Spur 1
Bristol Temple Bristol Temple Platform 3 Possession  |15/02/26 15/02/26
Meads Meads Platform 5 0150 Sun  |0640 Sun
Platform 7
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4146745 Platform 9
Continued Platform 1
Platform 15
Platform 11
Platform 13
Dr. Days Jn North Somerset Jn  |Down Bristol Loop |Possession |15/02/26 15/02/26
and Up Bristol 0150 Sun  |0640 Sun
Loop
Lawrence Hill Bristol Temple Down and Up Possession |15/02/26 15/02/26
(inc.) Meads Filton Main 0150 Sun  |0640 Sun
Down and Up
Filton Relief
North Somerset |St. Philips Marsh Bristol Goods Possession |15/02/26 15/02/26
Jn Avoiding Line and 0150 Sun 0640 Sun
Up/Down SPM
Shed
North Somerset |Bristol Temple Down and Up Possession |15/02/26 15/02/26
Jn (inc.) Meads Main 0150 Sun  |0640 Sun
P2025/3925563 |EA1310 |Acton Wells Jn  |Acton West Down and Up Possession  [14/02/26 15/02/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat  |0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 14/02/26 15/02/26
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
P2025/4125434 |EA1310 |Acton Wells Jn  |Acton West Down and Up Possession |14/02/26 15/02/26 NO SERVICES TO RUN.
GwW130 Poplar 1800 Sat  |0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 14/02/26 15/02/26
Possession 1800 Sat 0950 Sun WORK DETAILS:MAINTENANCE, POPLARS
ELECTRIFICATION
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053116 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |15/02/26 16/02/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |15/02/26 16/02/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |15/02/26 16/02/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |15/02/26 16/02/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |15/02/26 16/02/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |15/02/26 16/02/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF Single Possession  [15/02/26 16/02/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |15/02/26 16/02/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |15/02/26 16/02/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  [15/02/26 16/02/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |15/02/26 16/02/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |15/02/26 16/02/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |16/02/26 16/02/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |16/02/26 16/02/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession |16/02/26 16/02/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [16/02/26 16/02/26
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4073818 |[GW500 |Basingstoke Basingstoke Up Bay/Platform 5 |Possession |15/02/26 15/02/26 TRACK RENEWALS 44600514 LWRT
SW125 0005 Sun  |0735 Sun
Southcote Jn Basingstoke Down Reading Possession |15/02/26 15/02/26
Up Reading 0005 Sun 0735 Sun
Basingstoke Basingstoke Up Branch Sidings|Sidings 15/02/26 15/02/26
(North Yard) Possession (0005 Sun  |0735 Sun
Up Neck
P2025/4082748 |GW500 Hungerford Hungerford Up Passenger Possession |15/02/26 16/02/26 "SERVICES DIVERTED VIA DIDCOT AND
Loop 0050 Sun {0500 Mon SWINDON.
REPLACEMENT ROAD TRANSPORT REQUIRED
Newbury Newbury Up Newbury Loop |Possession |15/02/26 16/02/26 BETWEEN READING AND NEWBURY / BEDWYN
0050 Sun  |0500 Mon AND BETWEEN PEWSEY AND SWINDON /
. WESTBURY.
Newbury Newbury Down Newbury Possession |15/02/26 16/02/26 NO ACCESS TO / FROM THEALE SIDINGS.
Racecourse Loop 0050 Sun  |0500 Mon
Southcote Jn Crofton LC (R/G) Down and Up Possession  [15/02/26 16/02/26 \CA:I(S)F?gPDLETLAITLI-ISEALE "
Westbury 0050 Sun (0500 Mon '
Towney LC (UWC) |Theale Goods Possession  [15/02/26 16/02/26
Loop 0050 Sun  |0500 Mon
Theale Towney LC (UWC) |Down Towney Possession |15/02/26 16/02/26
Loop 0050 Sun (0500 Mon
P2025/4053328 |[GW500 |Blatchbridge Jn  [Castle Cary Jn Down and Up Possession |14/02/26 15/02/26 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2210 Sat 0900 Sun REDUCED.
GW580
SW175 Castle Cary Castle Cary Down Possession |14/02/26 15/02/26 WORK = MAINTENANCE
Loop/Platform 3 2210 Sat 0900 Sun
Castle Cary Jn Parsonage Farm LC |Down and Up Possession |14/02/26 15/02/26
(Uwce) Athelney 2210 Sat  |0900 Sun
Territory Boundary  |Single Possession  [14/02/26 15/02/26
(Western/Wessex) 2210 Sat 0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession |14/02/26 15/02/26
Frome Avoiding 2210 Sat 0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession  [14/02/26 15/02/26
(Witham) 2210 Sat  |0900 Sun
East Somerset Jn Up/Down Goods |Possession |14/02/26 15/02/26
(Witham) Loop 2210 Sat 0900 Sun
Frome Blatchbridge Jn Single Possession |14/02/26 15/02/26
2210 Sat  |0900 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 47 - Continued

Start End Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type

P2025/3990143 |GW710 Llanwern Works |Maindee East Jn Down Relief Possession
GW900 East Connection

Llanwern Works |Llanwern Works Down Service Line|Possession

West Connection |West Connection . .
Up Service Line

Maindee East Jn |Llanwern Works Up Relief Possession
East Connection

Llanwern Works |Llanwern Works Down and Up Sidings
East Connection |[West Connection Service Line Possession
Llanwern Works |Maindee East Jn Down Main Possession

East Connection

Maindee East Jn |Llanwern Works
East Connection

Up Main Possession

15/02/26
1130 Sun

15/02/26
2100 Sun

Maindee East Jn |Llanwern Works Possession

East Connection

P2025/4034383 |GW730 Hereford Maindee West Jn Down and Up Possession  |15/02/26 16/02/26 ROAD REPLACEMENT TRANSPORT BETWEEN
GW740 Main/Hereford 2240 Sun  |0450 Mon HEREFORD AND NEWPORT.

FREIGHT TO DIVERT OR BE RETIMED.

Maindee North Jn |Maindee East Jn Single Hereford  |Possession |15/02/26 16/02/26

Loop 2240 Sun  |0450 Mon 'Work: maintenance
Panteg UGL + Panteg UGL + DGL |Down and Up Possession  |15/02/26 16/02/26
DGL Goods Loops 2240 Sun 0450 Mon
Pontrilas Pontrilas Up Goods Loop  |Possession |15/02/26 16/02/26
2240 Sun  |0450 Mon
Abergavenny Abergavenny Up Sidings Sidings 15/02/26 16/02/26
Possession 2240 Sun 0450 Mon
Little Mill Jn SB  |Little Mill Jn SB Little Mill Siding | Sidings 15/02/26 16/02/26
Possession 2240 Sun (0450 Mon
P2025/4051686 |[GW734 Dovey Jn Pwllheli Single and Loops |Possession |14/02/26 23/02/26 AMENDED TRAIN WORKING, WITH
ERTMS (T3- 0020 Sat  |0510 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
E) MACHYNLETH AND PWLLHELI.

'Work Content: PL Track - Llanaber & Bennar Fawr,
Llaber Footbridge, Geotech / drainage Minffordd.
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4034386 |GW740 Llanwern West  |Maindee West Jn Down Main Possession |15/02/26 16/02/26 AMENDED TRAIN WORKING.
GW900 Junction Up Mai 2200 Sun  |0550 Mon TRAINS VIA RELIEF LINES.
p Main ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
Maindee North Jn |Maindee East Jn Down & Up Loop |Possession |15/02/26 16/02/26 JN WHEN THE HEREFORD LINE IS NOT UNDER
2200 Sun  |0550 Mon POSSESSION.
Work content: Maintenance
P2025/4168599 |GW810 Caerphilly Caerphilly Caerphilly Bay Possession |15/02/26 15/02/26 AMENDED TRAIN WORKING WITH REPLACEMENT
Gw820 Platform 0040 Sun  |1300 Sun ROAD TRANSPORT BETWEEN RHYMNEY AND
GW828 CARDIFF CENTRAL.
GWS830 Coryton Heath Jn Single Possession |15/02/26 15/02/26
GW839 0040 Sun  |1300 Sun TICKET ACCEPTANCE ON CARDIFF BAY.
Cwmbargoed Ystrad Mynach Single Possession 15/02/26 15/02/26 VALLEY SERVICE VIA CITY LINES TO CARDIFE
South Jn 0040 Sun (1300 Sun CENTRAL.
Queen St North  |Cardiff East Jn All Lines Possession  |15/02/26 15/02/26 UNITS CAN STABLE AT DMU PRIOR TO
Jn (Cardiff) 0040 Sun (1300 Sun POSSESSION START.
Queen St South  [Cardiff Bay All Lines Possession |15/02/26 15/02/26
Jn (Cardiff) 0040 Sun  |1300 Sun
Radyr Jn Queen St North Jn |Down and Up Possession |15/02/26 15/02/26
(Cardiff) Llandaf 0040 Sun 1300 Sun
Rhymney Queen St North Jn  |All Lines Possession |15/02/26 15/02/26
(Cardiff) 0040 Sun {1300 Sun
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \WWKWW
P2025/4023660 |GW830 Barry Barry Island Single Possession |15/02/26 15/02/26 AMENDED TRAIN WORKING WITH REPLACEMENT
GWwW840 0025 Sun  |1225 Sun ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
Gwse4 I/AND PENARTH, BARRY AND BRIDGEND VIA THE
GWS870 Barry Jn Bridgend Down Line and Up |Possession  |15/02/26 15/02/26 VALE OF GLAMORGAN LINE.
GW900 Line 0025 Sun  |1225 Sun NO ACCESS TO THE CITY LINE FROM CARDIFF
. . . CENTRAL OR GRANGETWON.
Bridgend Bridgend Platform 1A Possession 15/02/26 15/02/26 CANTON DEPOT BLOCKED AT THE CARRIAGE
0025 Sun 1225 Sun WASHER ROUTE. ALL CANTON TRAINS
Cardiff West Jn  |Barry Jn Down Barry Possession  [15/02/26 15/02/26 QRIT,IA\{\JEI/DE,)AERPI?RT VIALECKWITH ROAD G.F. OR
(inc.) Up Barry 0025 Sun 11225 Sun EMPTY STOCK SERVICES FROM CANTON WHICH
- - FORM CARDIFF VALLEY ERVICES NEED T
Radyr Branch Jn Down Barry Relief |Possession |15/02/26 15/02/26 Eﬁ'HEFgDEPART VIA NINSIASN PARCK AS\ND RUN (\)/IA
Up Barry Relief 0025 Sun 1225 Sun THE CITY LINE TO CARDIFF CENTRAL OR
. : DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
Cogan Jn Penarth Slngle Possession 15/02/26 15/02/26 CARDIEF EAST ON GW900/SWM2 INTO PLATEFORM
0025 Sun (1225 Sun 4.
PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL
ONLY AVAILABLE AS AN EAST END BAY
PLATFORMS. PLATFORM 6 BLOCKED.
*SUBJECT TO A LATER START AS DEPENDENT
ON SIX NATIONS**
Work Content: Maintenance
P2025/4023396 |GW877 Bridgend Llynfi Jn |Baglan Down Main Possession  [14/02/26 15/02/26 AMENDED TRAIN WORKING WITH REPLACEMENT
GW900 Up Mai 2350 Sat 0850 Sun ROAD TRANSPORT.
p Main 6B11 TO BE RETIMED.
Margam Moors Jn|Margam Yard Jn Down, Up & Possession |14/02/26 15/02/26
Single MRJ/OVE 2350 Sat  |0850 Sun **SUBJECT TO A LATER START AS DEPENDENT
ON SIX NATIONS**
Port Talbot East |Port Talbot Parkway |Down Relief Possession |14/02/26 15/02/26
(inc.) Up Relief 2350 Sat 0850 Sun work content: maintenance
Stormy Down and |Stormy Down and Down Passenger |Possession |14/02/26 15/02/26
Up Passenger Up Passenger Loops |Loop 2350 Sat 0850 Sun

Loops

Up Passenger
Loop
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4034875 |GW900 Landore East Jn |Swansea Down Swansea |Possession |15/02/26 15/02/26 AMENDED TRAIN WORKING WITH REPLACEMENT
GwW9o001 Main 0025 Sun  |0835 Sun BUSES.
Up Swansea Main 1L34 TO START FROM CARDIFF CENTRAL.
— - - 1L42 MUST BE STABLED IN PLATFORM 3 PRIOR
?wansea Loop West |Avoiding Line Possession |15/02/26 15/02/26 TO SWANSEA BEING BLOCKED AND TO START
n 0025 Sun 0835 Sun FROM PLATFORM 3.
Landore Jn Swansea Loop East |Carriage Washer |Possession |15/02/26 15/02/26 NO SHUNTING BETWEEN SWANSEA AND
Jn Line 0025 Sun (0835 Sun MALIPHANT.
GWR -1 SET TO STABLE AT CARDIFF CENTRAL
Skewen Landore East Jn Down and Up Possession |15/02/26  |15/02/26 1B43 TO BE RETIMED TO ARRIVE IN SWANSEA AT
Main 0025 Sun 10835 Sun 0930 TO FORM 1WH55.
Swansea Swansea Platform 2 Possession |15/02/26 15/02/26 *SUBJECT TO A LATER START AS DEPENDENT
*k
Platform 1. 0025 Sun 0835 Sun ON SIX NATIONS
Landore Jn Landore Depot Sidings 6 7 8 And |Sidings 15/02/26 15/02/26 work content: maintenance
9 Possession 0025 Sun {0835 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 48 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917526 |[EA1310 |Acton East Acton West Down and Up Possession |22/02/26 22/02/26 0045 SUN TO 0600 SUN
Gw103 Poplar 0045 Sun  |0720 Sun ALL LINE BLOCK PERIOD
GW110 NO SERVICES TO OPERATE
GW130 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |22/02/26 22/02/26 NO TRAINS TO STABLE IN PLATFORMS 7-14.
GwW174 0045 Sun  |0720 Sun IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
MD705 . . . . . PANTOGRAPHS LOWERED AND LOCKED DURING
Friars Jn Friars Jn Reception Line Possession  [22/02/26 22/02/26
No. 1 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
Greenford (LUL) |Greenford Greenford Bay Possession |22/02/26 22/02/26 I(\;IgsA (B:EEVSVSEEBIE B\é\gESES’\lU(,:\IRDa\S(SAIT\IADILOBZEg gJNAg /!\DY
Bay Jn Line 0045 Sun 0720 Sun 2R89 TO TERMINTATE AT SLOUGH AND RETURN
Greenford South |Greenford East Jn  |Greenford East Possession |22/02/26 22/02/26 TO READING TRAIN CARE DEPOT.
In Curve 0045 Sun 10720 Sun IALL PANTOGRAPHS TO BE LOWERED AND
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.
Hanwell Hanwell Bridge Hanwell Spur East|Possession |22/02/26 22/02/26
0045 Sun 10720 Sun 0600 SUN TO 0720 SUN
TRAINS TO RUN OVER THE MAIN LINES
Hanwell Jn Drayton Green Jn Down and Up Possession  [22/02/26 22/02/26 REVERSING AT EALING BROADWAY / ACTON
West Loop 0045 Sun  |0720 Sun WEST. UNITS TO
FORM THESE SERVICES TO STABLE AT
Southall East Jn Hanwell Up & Possession |22/02/26 22/02/26 HEATHROW AIRPORT (ONLY).
Down Goods 0045 Sun  |0720 Sun NO ACCESS BETWEEN THE GWML AND ACTON
Loops YARD.
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |22/02/26 22/02/26 NO TRAINS TO STABLE IN PLATFORMS 7-14.
Junction Line 2 0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
; ; PANTOGRAPHS LOWERED AND LOCKED DURING
North Pole Depot North Pole Line A |Possession |22/02/26 22/02/26
and B 0045 Sun  |0720 Sun THE ALL LINE BLOCK PERIOD.
Old Oak Common  |Engine and Possession |22/02/26 22/02/26 ggéA EETEVSVSEEBIE B\S\QESEQU?\IRD%S(SARN%LOBZE(? gj,ﬁ‘g EY
East Jn Carriage Line 0045 Sun  |0720 Sun '
Old Oak Common |CrossRail Depot Back Line Possession |22/02/26 22/02/26
East Jn Washer Bypass 0045 Sun  |0720 Sun
Paddington Paddington Platforms 7 to 12 |Possession |22/02/26 22/02/26
and 14 0045 Sun  |0720 Sun
Southall East Jn Lines 1 to 3/Down |Possession |22/02/26 22/02/26
and Up Main 0045 Sun {0600 Sun
Lines 4 and Possession  [22/02/26 22/02/26
5/Down and Up 0045 Sun  |0720 Sun
Relief
Subway Jn Line 6 Possession |22/02/26 22/02/26
0045 Sun  |0720 Sun
Park Royal (inc.) |South Ruislip Down, Up and Possession |22/02/26 22/02/26
Single Wycombe 0045 Sun  |0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |22/02/26 22/02/26
(London) Junction Line 1 0045 Sun {0720 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917526 West Ealing Greenford West Jn  |Down and Up Possession |22/02/26 22/02/26
Continued Greenford/Branch 0045 Sun (0720 Sun
West Ealing West Ealing Bay |Possession |22/02/26 22/02/26
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |22/02/26 22/02/26
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |22/02/26 22/02/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Turnback A Possession  [22/02/26 22/02/26
Eastbound 0045 Sun  |0720 Sun
Westbound
Acton East Acton West Acton Yard Sidings 22/02/26 22/02/26
Reception 1, 2 & 3 Possession  |0045 Sun  |0720 Sun
Paddington Paddington Platforms 1to 6 |Sidings 22/02/26 22/02/26
Possession 10045 Sun {0720 Sun
Subway Jn Link Line/Royal Sidings 22/02/26 22/02/26
Oak Carriage Possession  |0045 Sun  |0720 Sun
Loop A and B
Portobello Jn Portobello Jn Paddington New |Sidings 22/02/26 22/02/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|22/02/26 22/02/26
Sidings No 2 Loop |Electric 0045 Sun 0600 Sun
/ No 3 Loop Trains
Paddington Acton West Lines 1 to 3/Down |Possession |22/02/26 22/02/26
and Up Main 0600 Sun {0720 Sun

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930146 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |22/02/26 23/02/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |22/02/26 23/02/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |22/02/26 23/02/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |23/02/26 23/02/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |23/02/26 23/02/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Ladbroke Grove Lines 4 and Possession  [23/02/26 23/02/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |23/02/26 23/02/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |23/02/26 23/02/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |23/02/26 23/02/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 23/02/26 23/02/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [23/02/26 23/02/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |23/02/26 23/02/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |23/02/26 23/02/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930208 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |22/02/26 23/02/26 TRAINS TO RUN OVER THE MAIN LINES. WORK
2300 Sun  |0500 Mon DETAILS = MAINTENANCE.
Grand Canal Old Oak Common  |Engine and Possession |22/02/26 23/02/26
Junction East Jn Carriage Line 2300 Sun  [0500 Mon
Ladbroke Grove |Acton West Down and Up Possession  [22/02/26 23/02/26
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |22/02/26 23/02/26
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Washer Bypass |Possession |22/02/26 23/02/26
East Jn Back Line 2300 Sun  [0500 Mon
P2025/3930297 |[GW103 |Acton West Southall West Jn Down and Up Possession |22/02/26 23/02/26 TRAINS TO RUN OVER THE MAIN LINES.
GwW174 Relief 2300 Sun  [0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS.
Greenford (LUL) |Greenford Greenford Bay Possession |22/02/26 23/02/26 WORK DETAILS = MAINTENANCE
Bay Jn Line 2300 Sun  [0500 Mon
Greenford South |Greenford East Jn  |Greenford East Possession |22/02/26 23/02/26
Jn Curve 2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession  [22/02/26 23/02/26
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |22/02/26 23/02/26
Down Goods 2300 Sun  [0500 Mon
Loops
West Ealing Greenford West Jn |Down and Up Possession |22/02/26 23/02/26
Greenford/Branch 2300 Sun  |0500 Mon
West Ealing West Ealing Bay |Possession |22/02/26 23/02/26
Platform 5 2300 Sun  |0500 Mon
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |22/02/26 23/02/26
No 1 2300 Sun  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3927498 |GW103 Hayes and Hayes and Up Bay Platform 5 |Possession  |22/02/26 22/02/26 TRAINS TO RUN OVER MAIN LINES.
Gw180 Harlington Harlington 0001 Sun  |0800 Sun
Gw182 WORK DETAILS = MAINTENANCE
GwW184 Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |22/02/26 22/02/26
Jn 0001 Sun /0800 Sun
Southall East Jn  |Slough West (inc.) |Down and Up Possession  [22/02/26 22/02/26
(inc.) Reliefs 0001 Sun 0800 Sun
Southall East Jn Hanwell Down and|Possession |22/02/26 22/02/26
(inc.) Up Goods Loops 0001 Sun  |0800 Sun
Southall West Jn |Stockley Bridge Jn  |Goods Loops Possession |22/02/26 22/02/26
0001 Sun 0800 Sun
West Drayton Iver (inc.) West Drayton Possession |22/02/26 22/02/26
East Jn Loop / Up Iver 0001 Sun |0800 Sun
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  [22/02/26 22/02/26
15m 17ch) 0001 Sun  |0800 Sun
Iver Langley Langley Siding Sidings 22/02/26 22/02/26
Possession 10001 Sun {0800 Sun
Slough Slough Tamper Siding Sidings 22/02/26 22/02/26
Possession 0001 Sun (0800 Sun
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 22/02/26 22/02/26
(inc.) (inc.) West Possession  |0001 Sun {0800 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down Airport Possession  [22/02/26 22/02/26
Jn Relief 0130 Sun  |0445 Sun
Down and Up
Airport
Slough Windsor and Eton  |Single Possession |22/02/26 22/02/26
Central 0130 Sun  |0445 Sun
Southall East Jn  [Southall West Jn Southall West Possession |22/02/26 22/02/26
Loop 0130 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  [Slough West (inc.) |Down and Up Possession |22/02/26 22/02/26
(inc.) Main 0130 Sun  |0445 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 22/02/26 22/02/26
Siding Possession  |0130 Sun  |0445 Sun
Southall Yard
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930071 |GW103 Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |22/02/26 22/02/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw185 Loop 0015 Sun 0730 Sun (8 hrs) NO ACCESS TO / FROM MAIDENHEAD SIDINGS.
NO STABLING AT MAIDENHEAD STATION.
Maidenhead Bourne End Single Possession  [22/02/26 22/02/26 MARLOW BRANCH UNIT TO BE OUTSTABLED AT
0015 Sun  |0730 Sun (8 hrs) BOURNE END.
. . . . HENLEY BRANCH UNIT TO BE OUTSTABLED IN
Maidenhead East Maidenhead West ~ |Maidenhead Possession |22/02/26  |22/02/26 TWYFORD BAY.
Loop/Platform 5 0015 Sun {0730 Sun (8 hrs)
- - - - 0830 SUN TO 1630 SUN
Maidenhead West|Maidenhead West  |Turnback Line Possession  [22/02/26 22/02/26 DOWN SERVICES TO RUN OVER DOWN MAIN
0015 Sun 0730 Sun (8 hrs) yp SERVICES TO RUN OVER UP RELIEF
Slough West Kennet Bridge Jn Down and U Possession |22/02/26 22/02/26
’ ’ Relief P 0015Sun |0730 Sun (8 hrs)  [+/30 SUN TO 0500 MON
TRAINS TO RUN OVER RELIEF LINES
Maidenhead Maidenhead Engineers Siding |Sidings 22/02/26 22/02/26
Possession 0015 Sun (0730 Sun (8 hrs) TWO TRACK TIMETABLING IN OPERATION
THROUGHOUT THIS POSSESSION
Slough West Kennet Bridge Jn Down and Up Possession  [22/02/26 22/02/26 NO CROSSING MOVES CAN TAKE PLACE AT
Main 0150 Sun 0615 Sun (8 hrs) RUSCOMBE JN
Waltham Twyford West Down Relief Possession |22/02/26 22/02/26
(Maidenhead) 0730 Sun  |1630 Sun (8 hrs) WORK DETAILS = MAINTENANCE S&C TAMPING
WILD RUSCOMBE JN .
Waltham Twyford West Up Main Possession  [22/02/26 23/02/26
(Maidenhead) 0830 Sun 0500 Mon (8 hrs) ALL PANTOGRAPHS TO BE LOWERED AND
WILD LOCKED IN MAIDENHEAD STABLING LINES 1-6
Waltham Twyford West Down Main Possession |22/02/26 23/02/26 BETWEEN 0150 SUN AND 0615 SUN.
(Maidenhead) 1730 Sun  |0500 Mon (8 hrs)
WILD
P2025/3930272 |GW103 Maidenhead Bourne End Single Possession  [23/02/26 23/02/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw185 0010 Mon (0510 Mon (8 hrs) NO ACCESS TO / FROM MAIDENHEAD SIDINGS.
NO STABLING AT MAIDENHEAD STATION.
Maidenhead East |Maidenhead West  |Maidenhead Possession |23/02/26 23/02/26
Loop/Platform 5 0010 Mon  |0510 Mon (8 hrs) WORK DETAILS = MAINTENANCE.
Maidenhead West|Maidenhead West  |Turnback Line Possession |23/02/26 23/02/26
0010 Mon {0510 Mon (8 hrs)
Slough West Ruscombe Down & Up Relief |Possession |23/02/26 23/02/26
0010 Mon |0510 Mon (8 hrs)
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930113 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |22/02/26 22/02/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GWS500 Oxford Road Jn Reading Feeder |Possession |22/02/26 22/02/26 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun (0850 Sun (10 hrs)
Rea_ldlng Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection|Scours Lane Up Reading Possession |22/02/26 22/02/26 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun 0235 Sun (10 hrs)
S i : i 5M30 TO BE RETIMED LATER.
Reading High Reading West Jn Down Reading Possession |22/02/26 22/02/26
Level Jn Festival Line 0035 Sun 0135 Sun (10 hrs)  \WORK DETAILS = MAINTENANCE
Reading West Jn |Oxford Road Jn Down and Up Possession |22/02/26 22/02/26
Reading West 0035 Sun {0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession |22/02/26 22/02/26
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |22/02/26 22/02/26
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |22/02/26 22/02/26
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |22/02/26 22/02/26
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road [Scours Lane Up Reading Possession  [22/02/26 22/02/26
Jn Passenger Loop 0235 Sun  |0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession |22/02/26 22/02/26
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
P2025/3930363 |GW103 Caversham Road |Didcot East Down and Up Possession |22/02/26 23/02/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2300 Sun (0410 Mon (10 hrs)
REPLACEMENT ROAD TRANSPORT REQUIRED
Depot Connection |Scours Lane Up Reading Possession  [22/02/26 23/02/26 FOR PANGBOURNE PASSENGERS.
C Passenger Loop 2300 Sun  |0410 Mon (10 hrs)
_ ; ; . . ALL MOVEMENTS ON / OFF READING TRAIN CARE
Reading High Reading West Jn Down Reading Possession |22/02/26  |23/02/26 DEPOT VIA ENTRANCES C & E.
Level Jn Festival Line 2300 Sun  |0410 Mon (10 hrs)
Reading West Jn |Oxford Road Jn Down and Up Possession |22/02/26 23/02/26 WORK DETAILS = MAINTENANCE.
Reading West 2300 Sun {0410 Mon (10 hrs)

Curve
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4014462 |GW107 Worle Jn Uphill In Single lines and  |Possession |23/02/26 28/02/26 5 DAY MIDWEEK BLOCKADE.
Platforms 1 and 2 0001 Mon  |0525 Sat TRAINS CANNOT CALL WESTON-SUPER-MARE.
SERVICES ON GW105 NOT AFFECTED.
REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN WESTON-SUPER-MARE AND WORLE.
WORK DETAILS = CORE PLTR WESTON MILTON-
WESTON SM W2025/##H# it
ITEM REDATED FROM WEEK 26 (2024 TT YEAR)
P2025/4082906 |GW108 Exeter Central Exeter St Davids Down and Up Possession |21/02/26 22/02/26 "THROUGHOUT
GW610 Waterloo 2320 Sat 1800 Sun AMENDED STATION WORKING AT EXETER ST
SW115 DAVIDS. AMENDED ECS WORKING. NO ACCESS
St. Davids Tunnel Down and Up Possession |21/02/26 22/02/26 TO / FROM EXETER NEW YARD. SERVICES TO
West Waterloo 2320 Sat 1800 Sun OUTSTABLE AT EXETER CENTRAL.
- - - NO SERVICES TO OPERATE BETWEEN EXETER
Exeter St Davids |Exeter St Davids Platform 4 Possession [21/02/26 22/02/26 ST DAVIDS AND EXETER CENTRAL
2320 Sat  |0800 Sun
Up Relief/Platform |Possession |21/02/26 22/02/26 UNTIL 0800 SUNDAY
3 2320 Sat 1800 Sun NO SERVICES TO OPERATE WESTWARDS FROM
Down EXETER ST DAVIDS
Relief/Platform 1
Platform 2 FROM 0800 SUNDAY
. . ALL SERVICES BETWEEN EXETER EAST AND
Exeter St Thomas Down Main Possession 21/02/26 22/02/26 EXETER WEST TO RUN VIA PLATFORMS 5 AND 6
2320 Sat 0800 Sun ONLY AT ST DAVIDS.
City Basin Jn Exeter St Davids Up Main Possession  [22/02/26 22/02/26 WORK DETAILS
0040 Sun 0800 Sun EXETER WEST DIAMOND MPSB"
Exeter St Davids |Exeter St Davids Up Passenger Possession  [22/02/26 22/02/26
Loop/Platform 6 0040 Sun 0800 Sun
Platform 5
Exeter St Davids |Exeter St Davids Platform 4 Possession  [22/02/26 22/02/26
0800 Sun  |1800 Sun
Red Cow LC Exeter St Davids Down Possession  [22/02/26 22/02/26
(CCTV) Main/Platform 4 0800 Sun (1800 Sun
P2025/3925564 |EA1310 |Acton Wells Jn  |Acton West Down and Up Possession  [21/02/26 22/02/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
'WCML / NLL
Acton East Acton West Acton Yard Sidings 21/02/26 22/02/26
Possession  |1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4083341 |[EA1310 |Acton Canal Acton Canal Wharf  |Down and Up Possession |22/02/26 22/02/26 ACTON CANAL WHARF SIGNAL BOX TO BE OPEN
EA1330 |WharfJn Jn Southwest 0030 Sun  |0810 Sun UNTIL 0810 SUN
EA1360
GW130 Acton Wells Jn  |Acton Canal Wharf |Down and Up Possession |22/02/26 22/02/26 NLL CYCLIC TYPE 11 (ROTR)
MD167 Jn Goods 0030 Sun  |0810 Sun
Sw240 . THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Acton East Down and Up Possession 22/02/26 22/02/26 ON WESTERN / MIDLAND
Poplar 0030 Sun  |0810 Sun
Gunnersbury Jn  (Willesden High Level |Up Possession  [22/02/26 22/02/26
Jn Richmond/Up/Up 0030 Sun  |0810 Sun
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |22/02/26 22/02/26
Branch 0030 Sun  |0810 Sun
Willesden High  |Gunnersbury Jn Down North Possession |22/02/26 22/02/26
Level Jn London/Down/Do 0030 Sun  |0810 Sun
n Richmond
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053192 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |22/02/26 23/02/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |22/02/26 23/02/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |22/02/26 23/02/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |22/02/26 23/02/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |22/02/26 23/02/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [22/02/26 23/02/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [22/02/26 23/02/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |22/02/26 23/02/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |22/02/26 23/02/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |22/02/26 23/02/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |22/02/26 23/02/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |22/02/26 23/02/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |23/02/26 23/02/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |23/02/26 23/02/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |23/02/26 23/02/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [23/02/26 23/02/26
Bletchley 0040 Mon 0445 Mon
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Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053335 |GW401 Berkeley Road Jn |Westerleigh Jn Down and Up Possession  [21/02/26 22/02/26 NO BOOKED SERVICE PERIOD FOR PASSENGER
GW430 Charfield 2335 Sat 0835 Sun AND FREIGHT SERVICES. TIMES NOT TO BE
GW440 REDUCED.
GW450 Bristol Parkway |Bristol Parkway Down Bristol Possession [21/02/26 22/02/26
GW4501 Parkway Goods 2335 Sat 0835 Sun NO ACCESS TO/FROM STOKE GIFFORD DEPOT
GW540 Loop FROM STOKE GIFFORD JCN DIRECTION.
GW600 Down Bristol AMENDED ECS WORKING.
GW900 Parkway
Passenger Loop 5 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS
Bristol Parkway PLATFORMS OVERNIGHT THEREFORE NO ALL
Platform 4 Line LINE BLOCK AVAILABLE AT TEMPLE MEADS.
Up Bristol
Parkway WORK = Stoke Gifford Jns
Passenger Loop SWB 111m to 112m50ch
Charfield Charfield Down Charfield Possession |21/02/26 22/02/26 Maintenance
Loop 2335Sat 0835 Sun
Up Charfield Loop
Chipping Sodbury |Chipping Sodbury  |Chipping Sodbury |Possession |21/02/26 22/02/26
Goods Loop 2335 Sat 0835 Sun
Filton Jn No.2 Filton West Jn No.2 |Filton Chord Possession |21/02/26 22/02/26
2335 Sat 0835 Sun
Hullavington Patchway Jn No.2  |Down and Up Possession |21/02/26 22/02/26
Badminton/Tunnel 2335 Sat 0835 Sun
Patchway Jn No.1|Filton West Jn No.1 |Patchway Chord |Possession |21/02/26 22/02/26
2335Sat 0835 Sun
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession |21/02/26 22/02/26
No.1 Filton Main 2335 Sat 0835 Sun
Stoke Gifford Jn  [Hallen Moor East Single/Up and Possession  [21/02/26 22/02/26
No.2 Down Avonmouth 2335 Sat 0835 Sun
Dock
Stoke Gifford Filton Abbey Wood |Down Bristol Possession  [21/02/26 22/02/26
West Jn Parkway Relief 2335Sat 0835 Sun
Yate Middle Jn  |Tytherington Ingoing and Possession |21/02/26 22/02/26
Outgoing and 2335Sat  |0835 Sun
Single
Yate South Jn Start/End of C2 Line |C2 Line Possession  [21/02/26 22/02/26
122m17ch 2335 Sat 0835 Sun
Stoke Gifford East|Stoke Gifford West |Down Yard Sidings 21/02/26 22/02/26
Jn Jn Possession 2335 Sat 0835 Sun
(Partial)
Stoke Gifford Jn  |Stoke Gifford Jn IEP Depot Sidings |Sidings 21/02/26 22/02/26
No.2 No.2 Possession 2335 Sat 0835 Sun
(Partial)
Bristol Parkway |Stoke Gifford East  |Stoke Gifford Spur|Sidings 21/02/26 22/02/26
Jn Possession 2335 Sat 0835 Sun
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Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053335 Stoke Gifford Stoke Gifford West |Stoke Gifford Sidings 21/02/26 22/02/26
Continued West Jn Jn Siding Possession 2335 Sat  |0835 Sun
Wootton Bassett |Hullavington All Lines BLOCKED To|21/02/26 22/02/26
Jn Electric 2335Sat 0835 Sun
Trains
Patchway Jn No.1|Patchway Jn No.2  |Down and Up Possession |22/02/26 22/02/26
Bristol 0035 Sun 0735 Sun
Pilning Pilning Up Pilning Loop  |Possession  |22/02/26 22/02/26
Down Pilning Loop 0035 Sun 0735 Sun
Stoke Gifford Jn  |Pilning Down and Up Possession |22/02/26 22/02/26
No.2 Tunnel 0035 Sun  |0735 Sun
P2025/4073043 |GW5001 |Warminster Wilton Jn Down Salisbury / |Possession |21/02/26 22/02/26 TRACK MAINTENANCE: S05
SW115 Down Warminster 2345 Sat 0830 Sun
SW170 Up Warminster /
Up Salisbury
Wilton Jn Wilton Jn Quidhampton Sidings 21/02/26 22/02/26
Sidings Possession 2345 Sat 0830 Sun
P2025/4074109 |GW610 |Yeovil Jn Pinhoe All Lines Possession |21/02/26 22/02/26 1L65 & 1L07 TO TERMINATE AT YEOVIL JN.
SW115 2240 Sat 0930 Sun 1088 & 1132 TO START AT YEOVIL JN.
RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN YEOVIL AND EXETER.
TRACK MAINTENANCE YGO03
P2025/4034384 |GW730 Hereford Maindee West Jn Down and Up Possession  [22/02/26 23/02/26 ROAD REPLACEMENT TRANSPORT BETWEEN
GW740 Main/Hereford 2240 Sun 0450 Mon HEREFORD AND NEWPORT.
FREIGHT TO DIVERT OR BE RETIMED.
Maindee North Jn [Maindee East Jn Single Hereford  |Possession |22/02/26 23/02/26
Loop 2240 Sun  |0450 Mon Work: maintenance
Panteg UGL + Panteg UGL + DGL |Down and Up Possession  [22/02/26 23/02/26
DGL Goods Loops 2240 Sun 0450 Mon
Pontrilas Pontrilas Up Goods Loop  |Possession |22/02/26 23/02/26
2240 Sun  |0450 Mon
Abergavenny Abergavenny Up Sidings Sidings 22/02/26 23/02/26
Possession  |2240 Sun 0450 Mon
Little Mill Jn SB  |Little Mill Jn SB Little Mill Siding  |Sidings 22/02/26 23/02/26
Possession  |2240 Sun 0450 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4051686 |GW734 Dovey Jn Pwllheli Single and Loops |Possession |14/02/26 23/02/26 AMENDED TRAIN WORKING, WITH
ERTMS (T3- |0020 Sat 0510 Mon REPLACEMENT ROAD TRANSPORT BETWEEN
E) MACHYNLETH AND PWLLHELI.
Work Content: PL Track - Llanaber & Bennar Fawr,
Llaber Footbridge, Geotech / drainage Minffordd.
P2025/4051404 |GW890 Dynevor Jn Llandeilo Jn Down District Possession  [22/02/26 23/02/26 AMENDED TRAIN WORKING WITH DIVERSIONS
GW897 2015 Sun {0515 Mon VIA GOWERTON. NO ACCESS TO TROSTRE.
GW910
Grovesend Hendy Jn Down and Up Possession |22/02/26 23/02/26 work content: maintenance
Colliery Loop Jn Hendy Loop 2015 Sun 0515 Mon
Hendy Jn Morlais Jn Single Possession |22/02/26 23/02/26
2015 Sun  |0515 Mon
Jersey Marine Jn |Jersey Marine Jn Down and Up Possession |22/02/26 23/02/26
North South 2015 Sun  |0515 Mon
Llandeilo Jn Dynevor Jn Up District Possession  [22/02/26 23/02/26
2015 Sun  |0515 Mon
P2025/4023426 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|22/02/26 23/02/26 ALL TRAINS VIA THE MAIN LINES AND
Relief + EPR 2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|22/02/26 23/02/26 'Work Content: Maintenace
Loop + EPR 2200 Sun  |0500 Mon
Down Main
(Platform 2)
P2025/4051371 |GW900 Cardiff Central Leckwith Loop North |Line D Line Blockage|22/02/26 22/02/26 WORK DOES NOT AFFECT PLANNED TRAIN
Jn + EPR 0115 Sun |0725 Sun SERVICES.
NO ADDITIONAL MOVEMENTS.
Cardiff East Jn Cardiff West Jn Platform Loop Line Blockage|22/02/26 22/02/26 NO MORE THAN 1 X IET TO STABLE AT CARDIFE
+ EPR 0115 Sun  |0725 Sun CENTRAL. STABLED TRAINS TO HAVE "NOT TO
. . . BE MOVED" BOARD WITH RED FLASHING LIGHT.
Jn +EPR 0115 Sun  |0725 Sun
Cardiff West gn _|Leckwith Loop North |Line E Line Blockage|22/02/26 | 22/02/26 work content: S&T only
Jn +EPR 0115 Sun 0725 Sun
Newtown Jn Leckwith Loop North |Line C Line Blockage|22/02/26 22/02/26
Jn Line B + EPR 0115 Sun  |0725 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 48 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4024097 |[NW3015 |Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession |27/02/26 14/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT

2125 Fri 0520 Sat ROAD TRANSPORT.

POSSESSION COMMENCES AT THE VERY END
OF WEEK 48.

\Work content: Llanwrst re-rail, Drainage? Tal Y Cafn
Construction Services and Maitenance

AMCO Giffin - Llugwy Viaduct 14m 50-53ch

Extended between Transition Version 1 and Transition
Version 2.
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Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 49 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053958 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |01/03/26 01/03/26 0045 SUN TO 0550 SUN
Gw103 0045 Sun 0550 Sun ALL LINE BLOCK
GWwW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 |Acton Wells Jn  |Acton West Down and Up Possession |01/03/26 01/03/26 NO ACCESS TO / FROM SOUTHALL YARD.
GWwW178 Poplar 0045 Sun  |0550 Sun NO ACCESS TO / FROM ELIZABETH LINES CCOS
XR001 . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |01/03/26 01/03/26 PADDINGTON.
0045 Sun 0550 Sun 2R89 TO TERMINATE AT SLOUGH ECS TO
- RETURN TO READING TRAIN CARE DEPOT
Hanwell Jn Drayton Green Jn \I?voev;/tnlinod Up Possession  |01/03/26 01/03/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
P 0045 Sun 0550 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Southall East Jn Hanwell Up & Possession |01/03/26 01/03/26
Down Goo%s 0045 Sun 10550 Sun 0550 SUN TO 0720 SUN
Loops TRAINS TO REVERSE AT EALING BROADWAY /
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |01/03/26 01/03/26 ACTON WEST ON RELIEF LINE SIDE ONLY
Junction Line 0045 Sun 10720 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.
Grand Canal Crossrail Depot  |Possession |01/03/26  |01/03/26 NO ACCESS TO / FROM ELIZABETH LINES CCOS
Junction (inc) Line 2 0045 Sun 10720 Sun NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
PADDINGTON.
North Pole Depot North Pole Line A |Possession |01/03/26 01/03/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and B 0045 Sun 0720 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Old Oak Common  |Carriage Line and |Possession |01/03/26 01/03/26 0720 SUN TO 0500 MON
East Jn Engine Siding 0045 Sun 0720 Sun TRAINS TO RUN OVER RELIEF LINES
Engine and
Carriage Line ALL PANTOGRAPHS TO BE LOWERED AND
Old Oak Common |CrossRail Depot Back Line Possession |01/03/26 01/03/26 LOCKED IN WEST EALING LOOPS NO2. AND NO.3
East Jn Washer Bypass 0045 Sun  |0720 Sun BETWEEN 0045 SUN AND 0430 SUN..
Paddington Paddington Platforms 1to 6 |Possession |01/03/26 01/03/26 WORK DETAILS =
Platforms 7 to 12 0045 Sun  |0720 Sun HS2 OOC STATION DEVELOPMENT WORKS
MAINTENANCE
and 14
Southall West Jn Lines 4 and Possession  |01/03/26 01/03/26
5/Down and Up 0045 Sun  |0445 Sun
Relief
Lines 1 to 3/Down |Possession |01/03/26 01/03/26
and Up Main 0045 Sun  |0720 Sun
Subway Jn Link Line/Royal Possession |01/03/26 01/03/26
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot  |Possession  |01/03/26 01/03/26
(London) Junction (inc) Line 1 0045 Sun {0720 Sun
Southall Brentford GF Single Possession [01/03/26 01/03/26
0045 Sun  |0720 Sun
Southall East Jn  [Southall West Jn Southall West Possession |01/03/26 01/03/26
Loop 0045 Sun 0720 Sun
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Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053958 Up Brentford Loop
Continued West Ealing Greenford South Jn |Down and Up Possession |01/03/26 01/03/26
Greenford/Branch 0045 Sun 0550 Sun
West Ealing West Ealing Bay |Possession |01/03/26 01/03/26
Platform 5 0045 Sun  |0550 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |01/03/26 01/03/26
No 1 0045 Sun 0550 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |01/03/26 01/03/26
Jn 0045 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession |01/03/26 01/03/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 01/03/26 01/03/26
Reception 1, 2 & 3 Possession  |0045 Sun  |0550 Sun
Brentford GF Brentford Goods West London Sidings 01/03/26 01/03/26
Waste Possession  |0045 Sun  |0720 Sun
Day and Son GF Days Aggregates |Sidings 01/03/26 01/03/26
Terminal Possession  |0045 Sun  |0720 Sun
CrossRail Depot |CrossRail Depot Washer Bypass |Sidings 01/03/26 01/03/26
and Back Line Possession  |0045 Sun  |0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 01/03/26 01/03/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 01/03/26 01/03/26
West Possession 10045 Sun 0550 Sun
Southall West Jn Down Brentford  |Sidings 01/03/26 01/03/26
Siding Possession  |0045 Sun  |0720 Sun
Southall Yard
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|01/03/26 01/03/26
Sidings No 2 Loop |Electric 0045 Sun {0430 Sun
/ No 3 Loop Trains
Acton Main Line |Acton West Acton Dive-Under |Possession |01/03/26 01/03/26
0550 Sun 0720 Sun
Paddington Acton West Lines 4 and Possession |01/03/26 01/03/26
5/Down and Up 0550 Sun  |0720 Sun
Relief
Ladbroke Grove |Acton West Down and Up Possession  |01/03/26 02/03/26
Main 0720 Sun  |0500 Mon
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Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916744 |GW103 Ladbroke Grove |Grand Canal Engine & Carriage |Possession |01/03/26 02/03/26 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
GW178 Junction Line 2355 Sun  |0455 Mon 4-6 /| RELIEF LINES.
NO ACCESS TO / FROM NORTH POLE DEPOT.
North Pole Depot North Pole Line A |Possession |01/03/26 02/03/26 IACCESS TO / FROM SOUTHALL YARD AT
and B 2355 Sun  |0455 Mon SOUTHALL WEST JCN ONLY.
Paddington Paddington Platforms 1 to 6 Possession 01/03/26 02/03/26 NO TRAINS TO STABLE IN PLATEORMS 1-6 AT
2355 Sun  |0455 Mon PADDINGTON.
Southall West Jn Lines 1 to 3/Down |Possession |01/03/26 02/03/26 _
and Up Main 2355 Sun 0455 Mon WORK DETAILS = MAINTENANCE
Subway Jn Link Line/Royal Possession |01/03/26 02/03/26
Oak Carriage 2355 Sun {0455 Mon
Loop A and B
Southall East Jn  |Southall West Jn Southall West Possession - [01/03/26 02/03/26
Loop Pass Booked (2355 Sun  |0455 Mon
Up Brentford Loop |Services
Southall East Jn  |Southall West Jn Down Brentford Sidings 01/03/26 02/03/26
Siding Possession 2355 Sun  |0455 Mon
Southall Yard
P2025/3916760 |GW103 Dolphin Jn Ruscombe Down and Up Possession |01/03/26 02/03/26 TRAINS TO RUN OVER THE RELIEF LINES.
GwW184 Main 2300 Sun  |0500 Mon WINDSOR BRANCH UNIT TO OUTSTABLE IN
SLOUGH BAY PLATFORM.
Slough Windsor and Eton Single Possession  |02/03/26 02/03/26
Central 0025 Mon  |0500 Mon Work details = maintenance.
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Data freeze: EAS V2 1 2526
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916732 |GW103 Slough West Kennet Bridge Jn Down and Up Possession  [28/02/26 01/03/26 TRAINS TO RUN OVER RELIEF LINES.
Gw185 Main 2300 Sat 0800 Sun
0930 SUN TO 2030 SUN
Kennet Bridge Kennet Bridge Loop |Kennet Passenger|Possession |01/03/26 01/03/26 DOWN SERVICES TO RUN OVER DOWN MAIN
Loop Loop 0150 Sun  |0615 Sun (8 hrs) ONLY CROSSING AT KENNET BRIDGE JN AS
REQUIRED
Maidenhead East |Maidenhead West  |Maidenhead Possession |01/03/26  |01/03/26 UPQSERVICES TO RUN OVER UP RELIEF ONLY
Loop/Platform 5 0150 Sun 0615 Sun (8 hrs) CROSSING AT KENNET BRIDGE JN AND
Maidenhead West|Maidenhead West  |Turnback Line Possession  [01/03/26 01/03/26 RUSCOMBE AS REQUIRED
0150 Sun  |0615 Sun (8 hrs) 2030 SUN TO 0500 MON
: : TRAINS TO RUN OVER MAIN LINES
Slough West Kennet Bridge Jn Down and Up Possession |01/03/26 01/03/26
Relief 0150 Sun  |0615 Sun (8 hrs) AMENDED STATION WORKING AT READING.
Ruscombe Kennet Bridge Jn  |Down and Up Possession |01/03/26  |01/03/26 TWO TRACK TIMETABLING IN OPERATION
NO CROSSING MOVES CAN TAKE PLACE AT
Ruscombe Kennet Bridge Jn Up Main Possession  |01/03/26 01/03/26 TWYFORD WEST
0930 Sun  |1930 Sun
WORK DETAILS = MAINTENANCE. TWYFORD
Ruscombe Kennet Bridge Jn Down Relief Possession |01/03/26 02/03/26 WEST JN S&C LADDER TAMPING
1030 Sun  |0500 Mon
Ruscombe Kennet Bridge Jn Up Relief Possession |01/03/26 02/03/26
2030 Sun  |0500 Mon
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Data freeze: EAS V2 1 2526
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Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3905507 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |28/02/26 01/03/26 TRAINS TO RUN OVER THE RELIEF LINES
Gw220 Main 2300 Sat 0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GWwW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 |Reading Oxford Road Jn Down and Up Possession |28/02/26 01/03/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat {0035 Sun
. . WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession 28/02/26 01/03/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [28/02/26 01/03/26
2300 Sat 0830 Sun
Westbury Line Jn Down Main Loop |Possession |28/02/26 01/03/26
2300 Sat  |0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |28/02/26 01/03/26
Festival Line 2300 Sat  |0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 28/02/26 01/03/26
Triangle Sidings |Possession |2300 Sat 0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |01/03/26 01/03/26
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |01/03/26 01/03/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |01/03/26 01/03/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [01/03/26 01/03/26
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession [01/03/26 01/03/26
Westbury 0730 Sun 0830 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916816 |[GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession  [01/03/26 02/03/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW500 Main 2300 Sun  |0500 Mon LINES.
SW125
Reading Oxford Road Jn Down and Up Possession |01/03/26 02/03/26 POSSESSION TO BE TAKEN AFTER THE
Westbury 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading Platforms 7 to 11 |Possession |01/03/26 02/03/26 WORK DETAILS = MAINTENANCE READING
Platforms 1-3 2300 Sun  |0500 Mon STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [01/03/26 02/03/26
2300 Sun  |0500 Mon
Westbury Line Jn Down Main Loop |Possession |01/03/26 02/03/26
2300 Sun  |0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession |01/03/26 02/03/26
Festival Line 2300 Sun  [0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 01/03/26 02/03/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/3905479 |GW103 Tilehurst East Cholsey Down and Up Possession |28/02/26 01/03/26 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat 0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Cholsey Down and Up Possession |01/03/26 01/03/26 TILEHURST EAST JCN
(inc.) Relief 0050 Sun 0750 Sun
P2025/4054730 |GW103 |Chester Line Jn |Foxhall Jn Didcot Goods Possession |28/02/26 28/02/26 FREIGHT SERVICES AND GWR SLEEPERS TO
GwW250 Loop 0045 Sat 0610 Sat RUN VIA NEWBURY. GWR TO STABLE
DDITIONAL CLASS 387s IN DIDCOT PARKWAY
Steventon Didcot Relief Possession |28/02/26 28/02/26 STATION.
Line/Up Relief 0045 Sat 0610 Sat
_ ) ; ; Work Details = Maintenance Work
Didcot East Uffington (inc.) Down and Up Possession |28/02/26 28/02/26
Main 0045 Sat  |0610 Sat
Foxhall Jn Didcot West Curve  |Down and Up Possession  [28/02/26 28/02/26
Jn Didcot West Curve 0045 Sat 0610 Sat
Milton Steventon Down Steventon |Possession |28/02/26 28/02/26
Goods Loop 0045 Sat 0610 Sat
Wantage Road  |Challow Down and Up Possession |28/02/26 28/02/26
Relief 0045 Sat 0610 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4054714 |GW103 Chester Line Jn  |[Foxhall Jn Didcot Goods Possession  [01/03/26 02/03/26 FREIGHT SERVICES AND GWR SLEEPERS TO
GW250 Loop 2345 Sun  |0450 Mon RUN VIA NEWBURY. GWR TO STABLE
ADDITIONAL CLASS 387s IN DIDCOT PARKWAY
Foxhall Jn (inc.) Didcot Relief Line |Possession |01/03/26 02/03/26 STATION.
2345 Sun  |0450 Mon
_ ; ; ; 'Work Details = Maintenance Work
Didcot East Uffington (inc.) Down and Up Possession  [01/03/26 02/03/26
Main 2345 Sun  |0450 Mon
Foxhall Jn Didcot West Curve  |Down and Up Possession  |01/03/26 02/03/26
Jn Didcot West Curve 2345 Sun {0450 Mon
Milton Didcot Up/Down  |Possession |01/03/26 02/03/26
Relief Line 2345 Sun  |0450 Mon
Milton Steventon Up Relief Possession |01/03/26 02/03/26
Down Steventon 2345 Sun 0450 Mon
Goods Loop
Wantage Road |Challow Down and Up Possession  |01/03/26 02/03/26
Relief 2345 Sun  [0450 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4054785 |GW105 Highworth Jn Stratton Green Up Swindon Possession |28/02/26 28/02/26 FREIGHT SERVICES AND GWR HSS SERVICES
Gw480 Goods Loop 0045 Sat 0600 Sat I/AND SLEEPERS TO RUN VIA NEWBURY.
GW600
Swindon East Down Swindon Possession |28/02/26 28/02/26 NO TRAINS TO BE STABLED IN SWINDON
Goods 0045 Sat 0600 Sat PLATFORM 2.
Rusht_—:'y Platt Swindon Jn Up Swindon Relief|Possession |28/02/26 28/02/26 IALL PANTOGRAPHS TO BE LOWERED AND
Junction Line 0045 Sat 0600 Sat LOCKED IN COCKLEBURY SIDINGS FOR THE
South Marston South Marston South Marston Possession |28/02/26 28/02/26 DURATION OF THIS ITEM.
Goods 0045 Sat 0600 Sat Work Details = Maintenance Work
Swindon Swindon Platform 2 Possession |28/02/26 28/02/26
0045 Sat  |0600 Sat
Swindon East Swindon West Down Swindon Possession |28/02/26 28/02/26
Passenger Loop 0045 Sat 0600 Sat
Swindon Jn Rodbourne Jn Down and Up Possession  [28/02/26 28/02/26
Kemble 0045 Sat 0600 Sat
Swindon East Up Swindon Possession |28/02/26 28/02/26
Passenger Loop 0045 Sat 0600 Sat
Uffington Wootton Bassett Jn  |Down and Up Possession |28/02/26 28/02/26
(inc.) Main 0045 Sat 0600 Sat
Wootton Bassett |Wootton Bassett Down and Up Possession |28/02/26 28/02/26
Jn West Badminton 0045 Sat  |0600 Sat
Wootton Bassett |Wootton Bassett Jn |Up Wootton Possession  [28/02/26 28/02/26
West Bassett Goods 0045 Sat 0600 Sat
Line
Highworth Jn Swindon Cocklebury Sidings 28/02/26 28/02/26
Sidings Possession |0045 Sat  |0600 Sat
(Partial)
Swindon Highworth Jn Up Swindon Sidings 28/02/26 28/02/26
Reception Possession  |0045 Sat 0600 Sat
(Partial)
Swindon Highworth Jn Cocklebury Sidings 28/02/26 28/02/26
Through Siding Possession |0045 Sat  |0600 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4054764 |GW105 Highworth Jn Stratton Green Up Swindon Possession |01/03/26 02/03/26 FREIGHT SERVICES AND GWR HSS SERVICES
GWwW480 Goods Loop 2355 Sun  |0505 Mon I/AND SLEEPERS TO RUN VIA NEWBURY.
GW600
Swindon East Down Swindon Possession |01/03/26 02/03/26 NO TRAINS TO BE STABLED IN SWINDON
Goods 2355 Sun  |0505 Mon PLATFORM 2.
Rushey Platt Swindon Jn Up Swindon Relief|Possession |01/03/26 02/03/26 ISOLATION OF COCKLEBURY SIDINGS TO BE
Junction Line 2355 Sun 0505 Mon HANDED BACK BY 0400 MONDAY.
South Marston South Marston South Marston Possession  |01/03/26 02/03/26
Goods 2355 Sun  [0505 Mon
Swindon East Swindon West Down Swindon Possession |01/03/26 02/03/26
Passenger Loop 2355 Sun  |0505 Mon
Swindon Jn Rodbourne Jn Down and Up Possession  [01/03/26 02/03/26
Kemble 2355 Sun  |0505 Mon
Swindon East Up Swindon Possession |01/03/26 02/03/26
Passenger Loop 2355 Sun  |0505 Mon
Uffington Wootton Bassett Jn  |Down and Up Possession |01/03/26 02/03/26
(inc.) Main 2355 Sun  |0505 Mon
Wootton Bassett |Wootton Bassett Down and Up Possession  [01/03/26 02/03/26
Jn West Badminton 2355 Sun  |0505 Mon
Swindon East Hawksworth Steel Hawksworth Steel |Sidings 01/03/26 02/03/26
Terminal Terminal Siding Possession 2355 Sun  |0505 Mon
(Partial)
Highworth Jn Highworth Jn Down Refuge Sidings 01/03/26 02/03/26
Siding Possession (2355 Sun  |0505 Mon
Swindon Highworth Jn Cocklebury Sidings 01/03/26 02/03/26
Through Siding Possession 2355 Sun  |0505 Mon
Swindon East Highworth Jn Up Swindon Sidings 01/03/26 02/03/26
Reception Possession  [2355 Sun  |0505 Mon
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Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053315 |GW105 Bristol East Jn Bristol West Jn Down Main Possession |28/02/26 01/03/26 2345 SATURDAY TO 0155 SUNDAY
GW450 2345 Sat  |0155 Sun 0645 SUNDAY TO 0745 SUNDAY
GW528 AMENDED STATION WORKING.
GW530 Bristol Temple Bristol East Jn Up Main Possession |28/02/26 01/03/26 TRAINS TO BE RE-PLATFORMED USING
Meads 2345 Sat 0155 Sun PLATFORMS 1-8.
Bristol Temple Platforms 9/10 Possession 28/02/26 01/03/26 0155 SUN TO 0645 SUN
Meads Platforms 11/12 2345 sat 0745 Sun GW528/BRL: BETWEEN ST. PHILIPS MARSH AND
NORTH SOMERSET JN. TRAINS MUST NOT BE
Platform 13 STABLED OVER, AND NO TRAIN MOVEMENTS
Platform 15 PAST, PM632 AND PM343. NO ACCESS BETWEEN
ST. PHILIPS MARSH AND BRISTOL WEST JN
Bristol West Jn Down Through Possession |28/02/26 01/03/26 OVER PM34 POINTS.
2345 Sat 0745 Sun
. . — ECS MAY BE STABLED IN BRISTOL TEMPLE
Bristol Temple Bristol Temple In/Out Road Sidings 28/02/26 01/03/26 MEADS PLATFORMS 1 AND 13 IF NECESSARY
Meads Meads Stabling Sldlng Possession 2345 Sat 0745 Sun DURING POSSESSION OF THE LINE FOR
Kingsland Road _|Bristol East Jn Kingsland Road | Sidings 28/02/26 | 01/03/26 ENGINEERING WORK OR A LINE BLOCKAGE
Sidings GF Sidings Possession 2345 Sat  |0745 Sun WORK =
Bristol East Depot [North Somerset Jn  |East Depot Goods |Possession  |01/03/26  |01/03/26 ’?Arli_s’\tﬁl Ifgqpf% erftadflg 48ch
Loop 0155 Sun 0645 Sun Maintenan?e V\(/:2024/ e
East Depot Spur 1 PIt 9 to 15: 8hrs
Bristol Temple Bristol Temple Platform 1 Possession |01/03/26 01/03/26
Meads Meads Up Through 0155 Sun  |0645 Sun
Platforms 3/4
Platforms 5/6
Platforms 7/8
Bristol West Jn |Bedminster West Carriage Possession  [01/03/26 01/03/26
Line 0155 Sun 0645 Sun
Dr. Days Jn Bristol East Jn Down and Up Possession |01/03/26 01/03/26
Filton Mains 0155 Sun  |0645 Sun
Down and Up
Filton Relief
North Somerset Jn  |Down and Up Possession |01/03/26 01/03/26
Bristol Loop 0155 Sun {0645 Sun
North Somerset |St. Philips Marsh Bristol Goods Possession |01/03/26 01/03/26
Jn Avoiding Line and 0155 Sun  |0645 Sun
Up/Down SPM
Shed
North Somerset |Parson Street Down and Up Possession [01/03/26 01/03/26
Jn (inc.) Main 0155 Sun  |0645 Sun
Parson Street Bristol Temple Up Relief Possession |01/03/26 01/03/26
Meads 0155 Sun  |0645 Sun

St. Philips Marsh
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053315 Bristol West Jn Down/Up Avoider |Possession |01/03/26 01/03/26
Continued 0155 Sun  |0645 Sun
Bristol East Jn Bristol Temple High Level Sidings|Sidings 01/03/26 01/03/26
Meads Possession 0155 Sun  |0645 Sun
(Partial)
Bristol Temple Bristol Temple Platform 2 Sidings 01/03/26 01/03/26
Meads Meads Possession |0155 Sun 0645 Sun
(Partial)
Dr. Days Jn Bristol Temple Barton Hill Sidings |Sidings 01/03/26 01/03/26
Meads Possession 0155 Sun  |0645 Sun
(Partial)
Bristol Temple Bristol Temple Middle Siding Sidings 01/03/26 01/03/26
Meads Meads Middle Spurs 1 & Possession |0155 Sun 0645 Sun
2
West
Bay/Dock/Parcels/
Fish Sidings
Pyle Hill Sidings
Bristol West Jn |Bedminster West Carriage Sidings 01/03/26 01/03/26
Washer Siding Possession (0155 Sun  |0645 Sun
Bristol East Jn Bristol West Jn Down Main Possession  |01/03/26 01/03/26
0645 Sun {0745 Sun
Bristol Temple Bristol East Jn Up Main Possession |01/03/26 01/03/26
Meads 0645 Sun 0745 Sun
P2025/4014462 |GW107 Worle Jn Uphill In Single lines and  |Possession |23/02/26 28/02/26 5 DAY MIDWEEK BLOCKADE.
Platforms 1 and 2 0001 Mon |0525 Sat TRAINS CANNOT CALL WESTON-SUPER-MARE.

SERVICES ON GW105 NOT AFFECTED.
REPLACEMENT ROAD TRANSPORT REQUIRED
BETWEEN WESTON-SUPER-MARE AND WORLE.

WORK DETAILS = CORE PLTR WESTON MILTON-
WESTON SM W2025/###tHiHit#

ITEM REDATED FROM WEEK 26 (2024 TT YEAR)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4082984 |GW108 Laira Jn Laira Jn Down Goods Possession  [28/02/26 16/03/26 16 DAY BLOCKADE
0430 Sat 0130 Mon TRAINS TO TERMINATE AT / START FROM
TOTNES AND PLYMOUTH (NOTE THAT TRAINS
Totnes Lipson Jn Down and Up Possession  [28/02/26 16/03/26 \WILL TERMINATE AT NEWTON ABBOT AND
Main 0430 Sat 0130 Mon EXETER ON VARIOUS DATES DUE TO OTHER
POSSESSIONS ON THE ROUTE).
AMENDED ECS WORKING AT LAIRA DEPOT
THROUGHOUT.
WORK DETAILS
STRUCTURES RENEWAL RIVER PLYM
OVERBRIDGE 243m13ch W2025/##H#HHHH
P2025/4082986 |GW108 Exeter St Thomas |Totnes East Down and Up Possession |06/03/26 09/03/26 3 DAY POSSESSION
Crossovers Main and Loops 0130 Fri 0130 Mon TRAINS TO TERMINATE AT / START FROM
EXETER AND PLYMOUTH.
WORK DETAILS
STRUCTURES RENEWAL LADY DUNTZ
UNDERBRIDGE 202m 09ch
STRUCTURES RENEWAL RIVER TEIGN
UNDERBRIDGE 213m 60ch
P2025/3925565 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession  [28/02/26 01/03/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 28/02/26 01/03/26
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
P2025/4125389 |EA1310 |Acton Wells Jn  |Acton West Down and Up Possession  [28/02/26 01/03/26 NO SERVICES TO RUN.
GWwW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 28/02/26 01/03/26
Possession 1800 Sat  |0950 Sun WORK DETAILS:MAINTENANCE, POPLARS

ELECTRIFICATION
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053117 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |01/03/26 02/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |01/03/26 02/03/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |01/03/26 02/03/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |01/03/26 02/03/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |01/03/26 02/03/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [01/03/26 02/03/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |01/03/26 02/03/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |01/03/26 02/03/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |01/03/26 02/03/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |01/03/26 02/03/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |01/03/26 02/03/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |01/03/26 02/03/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |02/03/26 02/03/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |02/03/26 02/03/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |02/03/26 02/03/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |02/03/26 02/03/26
Bletchley 0040 Mon 0445 Mon
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Week 49 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type

P2025/4082969 |GW4501 |Clifton Down Severn Beach All Lines Possession |28/02/26 01/03/26
GW454 2330 Sat 1600 Sun

Hallen Moor West |Bristol Bulk Handling |[Down Arrival/lUp |Possession | 28/02/26 01/03/26
Terminal Departure 2330 Sat 1600 Sun
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Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053342 |GW500 Bradford Jn Thingley Jn Melksham Single |Possession |01/03/26 01/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GWwW5001 0010 Sun  |0910 Sun BETWEEN WESTBURY AND FROME AND
GW510 WESTBURY AND WARMINSTER.
GW520 Clink Road Jn Blatchbridge Jn Down and Up Possession  [01/03/26 01/03/26
GW523 Frome/Single 0010 Sun  |0910 Sun NO SHUNTING MOVEMENTS POSSIBLE AT
GWS560 Frome WESTBURY.
GW570 Fairwood Jn East Somerset Jn Dn and Up Possession  [01/03/26 01/03/26
GW572 (Witham) Westbury/Dn and 0010 Sun  |0910 Sun POSSESSION TO BE HANDED BACK AHEAD OF
SW170 Up Frome THE C.0835 EXD-PAD / 0752 PAD-PNZ SERVICES.
Avoiding Line
Frome North Jn  [Frome North Jn Up Goods Loop  |Possession |01/03/26 01/03/26 CURRENT NBS SERVICE FOR FREIGHT. ANY
0010 Sun  |0910 Sun FREIGHT / NETWORK SERVICES TO BE TIMED
. . BEFORE / AFTER THIS POSSESSION.
Whatley Quarry Single Possession  [01/03/26 01/03/26
0010 Sun /0910 Sun NO UNITS TO STABLE IN ANY PLATFORM AT
Greenland Mill LC [Hawkeridge Jn Down and Up Possession |01/03/26 01/03/26 WESTBURY.
(AHBC) Trowbridge 0010 Sun 0910 Sun ECS TO BE STABLED ON UP RECEPTION LINE.
Hawkeridge Jn | Westbury North Jn [Down and U Possession |01/03/26  |01/03/26 ECS MOVEMENTS MUST BE COMPLETED BY 0010
9 y Trowbridge P 0010 Sun 10910 Sun SUNDAY AND CANNOT START UNTIL 0910
SUNDAY
Heywood Road Jn|Fairwood Jn Down and Up Possession |01/03/26 01/03/26 )
Westbury Avoiding 0010 Sun 10910 Sun WORK = Westbury Area Maintenance W2024/
Line WEY 109m14ch to 129m45ch
Westbury North Jn |Down and Up Possession |01/03/26 01/03/26 Maintenance
Main 0010 Sun  [0910 Sun All Lines: 9hrs
Heywood Road Jn|Heywood Road Jn  |Down and Up Possession  [01/03/26 01/03/26
(inc) Westbury 0010 Sun  |0910 Sun
Westbury East Hawkeridge Jn Down and Up Possession  |01/03/26 01/03/26
Loop Jn Loop 0010 Sun  |0910 Sun
Westbury North  |Westbury South Jn  |No.1 Line Possession |01/03/26 01/03/26
Jn No.2 Line 0010 Sun  |0910 Sun
No.3 Line
Down Reception
Westbury South  |Dilton Marsh Down and Up Possession |01/03/26 01/03/26
Jn Salisbury 0010 Sun  |0910 Sun
Fairwood Jn Down and Up Possession |01/03/26 01/03/26
Main 0010 Sun (0910 Sun
Westbury North Jn  |Up Reception Possession |01/03/26 01/03/26
0010 Sun  |0910 Sun
Westbury South Jn  |Link Line Possession  [01/03/26 01/03/26
0010 Sun  |0910 Sun
Westbury
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Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053342 Westbury Bovis Wharf Sidings 01/03/26 01/03/26
Continued Siding Possession (0010 Sun (0910 Sun
Out Engine Siding |(Partial)
In Engine Sidings
Westbury South  |Westbury South Jn  |Westbury Up Sidings 01/03/26 01/03/26
Jn Sidings Possession 10010 Sun {0910 Sun
Westbury No1l. (Partial)
Sidings
Westbury Down
Sidings
Westbury New
Sidings
Westbury Westbury Up Trowbridge Sidings 01/03/26 01/03/26
Sidings Possession  |0010 Sun 0910 Sun
Patney Sidings
Back Road
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 01/03/26 01/03/26
Jn Sidings Possession  |0010 Sun 0910 Sun
Westbury South  |Westbury South Jn  |Spur Sidings 01/03/26 01/03/26
Jn Possession 10010 Sun {0910 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053333 |GW5001 |Hawkeridge Jn  |Westbury North Jn |Down and Up Possession |02/03/26 02/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW510 Trowbridge 0015 Mon  |0450 Mon BETWEEN WESTBURY AND WARMINSTER FOR
GW560 1F39. NO SHUNTING MOVEMENTS POSSIBLE AT
SW170 Westbury East Westbury North Jn  |Down and Up Possession  |02/03/26 02/03/26 WESTBURY STATION.
Loop Jn Main 0015 Mon 0450 Mon
. . GWR SLEEPERS AND THROUGH FREIGHT
Westbury North  |Westbury South Jn  |No.1 Line Possession 02/03/26 02/03/26 SERVICES TO RUN VIA THE WESTBURY
Jn No.2 Line 0015 Mon 0450 Mon AVOIDING LINES AND GWS500.
No.3 Line OTHER FREIGHT SERVICES TO BE RETIMED TO
Down Reception RUN BEFORE / AFTER POSSESSION.
Westbury South |Dilton Marsh Down and Up Possession  |02/03/26 02/03/26 WORK = Westbury Station Area W2023/
Jn Salisbury 0015 Mon  |0450 Mon WEY 109m20ch to 110m42ch
- - Maintenance
Fairwood Jn Down and Up Possession  |02/03/26 02/03/26
Main 0015 Mon 0450 Mon
Westbury North Jn  |Up Reception Possession |02/03/26 02/03/26
0015 Mon 0450 Mon
Westbury South Jn  |Link Line Possession |02/03/26 02/03/26
0015 Mon  |0450 Mon
Westbury Westbury Up Trowbridge Sidings 02/03/26 02/03/26
Sidings Possession 0015 Mon  |0450 Mon
Patney Sidings
Bovis Wharf
Siding
Out Engine Siding
Up Engine Siding
Back Road
Westbury North  |Hawkeridge Jn Down Trowbridge |Sidings 02/03/26 02/03/26
Jn Sidings Possession  [0015 Mon  |0450 Mon
Westbury South  |Westbury South Jn  |Westbury Up Sidings 02/03/26 02/03/26
Jn Sidings Possession  |0015 Mon 0450 Mon
Spur
Westbury No1l.
Sidings
Westbury Down
Sidings

Westbury New

Sidings

Electronic Copy - Uncontrolled when printed




Network Rail
Western & Wales Route
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Week 49 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Start Traffic Remarks \Work Type

Protn Type

P2025/4073367 |GW5001 |Laverstock North |Wilton South Down Main/Down |Possession PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
SW115 Jn Exeter KEPT CLEAR
SW150 Up Exeter/Up Main
SW170 - - SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS
Laverstock South |Salisbury Tunnel Jn  |Down Dean Possession TO EAST CARRIAGE SIDINGS. 5S99 & 5Y73 WILL
Jn Up Dean NOT RUN. 2S75 TO TERMINATE AT ROMSEY. 1L.88
- - - TO TERMINATE AT YEOVIL JN. 1L79 TO
Salisbury Salisbury Platform Loop Possession TERMINATE AT ANDOVER. ECS TO
East Bay (Plat 6) BASINGSTOKE
Wilton Jn Wilton Jn Down Warminster |Possession TRACK MAINTENANCE: S03a
Up Warminster
Salisbury Salisbury Reception Line Sidings
Through Siding/Up Possession
Siding/Shunting
Neck
East Carriage
Holding Sidings
West Carriage
Siding
Holding Siding
West Bay
(Platform 5)
Wilton Jn Wilton Jn Quidhampton Sidings
Sidings Possession
P2025/4051410 |GW540 Filton West Jn Patchway Jn No.1  |Single Possession |28/02/26 02/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
GW5401 |[No.1 0130 Sat 0350 Mon ROAD TRANSPORT AND DIVERSIONS VIA
GW600 GLOUCESTER.
GW900 Patchway Jn No.2|Filton Jn Dc_>wn and Up Possession [28/02/26 02/03/26
Bristol 0130 Sat  |0350 Mon \Work content: OLE maintenance Severn Tunnel,
— — _ . structures examination Severn Tunnel.
Pilning Pilning Down Pilning Loop|Possession  |28/02/26 02/03/26
Up Pilning Loop 0130 Sat 0350 Mon #+xSUBJECT TO ALTERATION. DEPENDANT ON
_ THE LOCATION, TIME AND DATE OF THE SIX
Severn Tunnel Severn Tunnel West |Up Tunnel Loop |Possession |28/02/26 02/03/26 NATIONS. *#***
Junction 0130 Sat 0350 Mon
Stoke Gifford Jn |Severn Tunnel Up Tunnel Possession [28/02/26 02/03/26
No.2 Junction Down Tunnel 0130 Sat 0350 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 49 - Continued

Traffic Remarks \ Work Type

Location to

Possession Ref |[LOR Location from Blocked Line Protn Type | Start

e

P2025/4118425 |GW810 Aber Queen St North Jn  |All Lines Possession |03/03/26 03/03/26 \W2025/10996707
Gws28 (Cardiff) 0020 Tue 0535 Tue PL Tamping
- - - - 2m35ch and 8m61ch
Caerphilly Caerphilly Caerphilly Bay Possession  |03/03/26 03/03/26
Platform 0020 Tue |0535 Tue
Coryton Heath Jn Single Possession |03/03/26 03/03/26
0020 Tue  |0535 Tue
P2025/4118392 |GW810  |Aber Queen St North Jn  |All Lines Possession  |04/03/26 04/03/26 W2025/10996711
GWwa828 (Cardiff) 0020 Wed |0535 Wed PL Tamping
2m35ch and 8m61ch
Caerphilly Caerphilly Caerphilly Bay Possession | 04/03/26 04/03/26
Platform 0020 Wed 0535 Wed
Coryton Heath Jn Single Possession  |04/03/26 04/03/26

0020 Wed 0535 Wed
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Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4118429 |GW810 |Aber Queen St North Jn  |All Lines Possession  |05/03/26 05/03/26 \W2025/10996867
GW828 (Cardiff) 0020 Thu  |0535 Thu PL Tamping
i i i i 2m35ch and 8m61ch
Caerphilly Caerphilly Caerphilly Bay Possession  |05/03/26 05/03/26
Platform 0020 Thu  |0535 Thu
Coryton Heath Jn Single Possession  |05/03/26 05/03/26
0020 Thu (0535 Thu
P2025/4118394 |GW810 |Aber Queen St North Jn  |All Lines Possession |06/03/26 06/03/26 W2025/10996868
GWwa828 (Cardiff) 0020 Fri 0535 Fri PL Tamping
i i i i 2m35ch and 8m61ch
Caerphilly Caerphilly Caerphilly Bay Possession |06/03/26 06/03/26
Platform 0020 Fri 0535 Fri
Coryton Heath Jn Single Possession |06/03/26 06/03/26
0020 Fri 0535 Fri
P2025/4051390 |GW830 Cardiff East Jn  |Cardiff West Jn Platform Loop Possession  |01/03/26 01/03/26
Gw840 0115 Sun  |0725 Sun
GW850 Down Barry Loop
GW900 Leckwith Loop North |Line A Possession  |01/03/26 01/03/26
Jn 0115 Sun  |0725 Sun
Penarth Curve South |Up Barry Relief ~ |Possession |01/03/26 01/03/26
Jn 0115 Sun (0725 Sun
Long Dyke Jn Leckwith Loop North |Line D Possession  |01/03/26 01/03/26
Jn Line E 0115 Sun (0725 Sun
Line B
Line C
Queen St South  |Penarth Curve South |Down and Up Possession |01/03/26 01/03/26
Jn (Cardiff) Jn Barry 0115 Sun  |0725 Sun
Cardiff West Cardiff West Brickyard Ground |Sidings 01/03/26 01/03/26
Frame Spur Possession  |0115 Sun  |1305 Sun
Limit of Brickyard Siding |Sidings 01/03/26 01/03/26
Electrification Possession  |0115 Sun  |1305 Sun
Brickyard Sidings
Cardiff Central Cardiff West Jn Platform Loop Possession |01/03/26 01/03/26
0725 Sun (1305 Sun
Leckwith Loop North |Line A and B Possession |01/03/26 01/03/26
Jn Line D 0725 Sun  |1305 Sun
Cardiff East Jn Leckwith Loop North |Line C Possession |01/03/26 01/03/26
Jn 0725 Sun  |1305 Sun
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Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4051413 |GW890 Court Sart Jn Morlais Jn Down & Up District| Possession  |28/02/26 01/03/26 AMENDED TRAIN WORKING WITH FREIGHT
Gw8901 2115 Sat 1350 Sun TRAINS DOWNLOADED AND DIVERTED VIA
GW892 GOWERTON
GW893 Dynevor Jn Jersey Marine Jn Down & Up RSB |Possession |28/02/26 01/03/26 \Work content: maintenance
GW894 South 2115 Sat  |1350 Sun
Gw897 . . **|F SIGNALLING COMMISSIONING POSSESSION
Grovesend Hendy Jn Slngle Hendy Possession 28/02/26 01/03/26 P3993542 IN WEEK 36 GOES AHEAD, THIS
Colliery Loop Jn Loop 2115Sat 1350 Sun POSSESSION IS TO BE REDATED TO WEEK 36.**
Jersey Marine Jn |Jersey Marine Jn Down & Up Loop |Possession |28/02/26 01/03/26
North South 2115 Sat 1350 Sun
Neath and Brecon|Jersey Marine Jn Down/Up Single |Possession |28/02/26 01/03/26
Jn South 2115 Sat  |1350 Sun
Onllwyn Neath and Brecon Jn|Single Possession |28/02/26 01/03/26
2115 Sat 1350 Sun
P2025/4051682 |GW900 Cardiff East Jn Cardiff Central Line A Possession  |06/03/26 09/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
2300 Fri 0500 Mon ROAD TRANSPORT.
Platform Loop CARDIFF CENTRAL PLATFORMS 0, 1, 2 & 3
Long Dyke Jn Cardiff Central Line B,C,D,E Possession |06/03/26 09/03/26 AVAILABLE AS WEST END BAY ONLY.
2300 Fri 10500 Mon PLATFORM 4, 6, 7 & 8 AVAILABLE TO THE WEST
AND QUEEN STREET ONLY.
Pengam Jn Long Dyke Jn Down and Up Possession  |06/03/26 09/03/26 TO BE READ IN CONJUNCTION WITH 4023696
Relief 2300 Fri 0500 Mon (RUMNEY RIVER BRIDGE S&C).
Down and Up
Main FREIGHTLINER 6B88[SO], 6B81[Suo], 6B82[Suo],
6A85[Suo], 6M39[Suo], 6063[Suo] UNABLE TO
OPERATE
'Work content: Bute street and Hope street bridges
(mainline only - not Llandaff lines), S&C
stoneblowtamping.
P2025/4024097 [NW3015 |Llandudno Jn Blaenau Ffestiniog  [Single & Loop Possession  [27/02/26 14/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
2125 Fri 0520 Sat ROAD TRANSPORT.

POSSESSION COMMENCES AT THE VERY END
OF WEEK 48.

\Work content: Llanwrst re-rail, Drainage? Tal Y Cafn
Construction Services and Maitenance

IAMCO Giffin - Llugwy Viaduct 14m 50-53ch

Extended between Transition Version 1 and Transition
Version 2.
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2025/4054054 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |07/03/26 08/03/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |07/03/26 08/03/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat  |0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 07/03/26 08/03/26 ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |08/03/26 08/03/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |08/03/26 08/03/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/Down and U
(inc.) Reliof P 0040 Sun 0740 Sun (S hrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |08/03/26 08/03/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |08/03/26 08/03/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |08/03/26 08/03/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 08/03/26 08/03/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |08/03/26 08/03/26
Junction Line 0140 Sun  |0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |08/03/26 08/03/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |08/03/26 08/03/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |08/03/26 08/03/26
0140 Sun 0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |08/03/26 08/03/26
Oak Carriage 0140 Sun  |0445 Sun (5 hrs)

Loop A and B
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916958 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |08/03/26 09/03/26 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |08/03/26 09/03/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |08/03/26 09/03/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |09/03/26 09/03/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |09/03/26 09/03/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |09/03/26 09/03/26
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  |09/03/26 09/03/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |09/03/26 09/03/26
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 09/03/26 09/03/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |09/03/26 09/03/26
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |09/03/26 09/03/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |09/03/26 09/03/26
(London) Line 1 0435 Mon 0535 Mon
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Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4054060 |EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |08/03/26 08/03/26 TRAINS TO RUN OVER THE MAIN LINES.
GW103 0045 Sun  |0720 Sun NO ACCESS TO / FROM THE GREENFORD
GWwW130 BRANCH, WEST EALING SIDINGS, HAYES YARD,
GW174 Acton Wells Jn  |Acton West Down and Up Possession  |08/03/26 08/03/26 HANSON SIDINGS.
Gw180 Poplar 0045 Sun  |0720 Sun NO ACCESS BETWEEN THE GWML AND ACTON
YARD.
Grand Canal Old Oak Common Engine and Possession  |08/03/26 08/03/26
Junction East Jn Carriage Line 0045 Sun /0720 Sun BETWEEN 0720 SUN AND 0500 MON SERVICES
- - TO RUN VIA MAIN LINES AND RELIEF LINES
Ladbroke Grove |Ealing Broadway DO\_Nn and Up Possession |08/03/26 08/03/26 SERVICES TO REVERSE AT EALING BROADWAY
Main 0045 Sun  |0550 Sun
Down and Up Possession |08/03/26 08/03/26 Work Details = Maintenance, HS2 OOC STATION
Relief 0045 Sun 0720 Sun WORKS
Old Oak Common  |Carriage Line and |Possession |08/03/26 08/03/26
East Jn Engine Siding 0045 Sun  |0720 Sun
Old Oak Common [CrossRail Depot Washer Bypass |Possession |08/03/26 08/03/26
East Jn Back Line 0045 Sun 0720 Sun
Acton East Acton West Acton Yard Sidings 08/03/26 08/03/26
Possession  |0045 Sun (0720 Sun
Ladbroke Grove |Acton West Down and Up Possession  |08/03/26 08/03/26
Main 0550 Sun 0720 Sun
Ladbroke Grove |Acton West Down and Up Possession  |08/03/26 09/03/26
Relief 0720 Sun  |0500 Mon
P2025/3916895 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |08/03/26 09/03/26 TRAINS TO RUN OVER THE MAIN LINES.
2300 Sun  |0500 Mon TRAINS CAN CROSS BETWEEN POPLAR LINES
ND MAIN LINES AT ACTON WEST.
Grand Canal Old Oak Common Engine and Possession  |08/03/26 09/03/26
Junction East Jn Carriage Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession |08/03/26 09/03/26
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |08/03/26 09/03/26
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common [CrossRail Depot Washer Bypass |Possession |08/03/26 09/03/26
East Jn 2300 Sun  |0500 Mon

Back Line
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916999 |GW103 Acton West Stockley Bridge Jn |Down and Up Possession  |08/03/26 09/03/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS,
HANSON SIDINGS, AND HAYES YARD.
Greenford (LUL) |Greenford Greenford Bay Possession |08/03/26 09/03/26
Bay Jn Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE
Greenford South |Greenford East Jn  |Greenford East Possession |08/03/26 09/03/26
Jn Curve 2300 Sun  |0500 Mon
Hanwell Hanwell Bridge Hanwell Spur East|Possession |08/03/26 09/03/26
2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |08/03/26 09/03/26
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |08/03/26 09/03/26
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession  |08/03/26 09/03/26
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn  |Hayes and Hayes Goods Possession |08/03/26 09/03/26
Harlington Loop 2300 Sun  [0500 Mon
West Ealing Greenford West Jn  |Down and Up Possession |08/03/26 09/03/26
Greenford/Branch 2300 Sun  [0500 Mon
West Ealing West Ealing Bay |Possession |08/03/26 09/03/26
Platform 5 2300 Sun  [0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |08/03/26 09/03/26
No 1 2300 Sun  |0500 Mon
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 08/03/26 09/03/26
West Possession 2300 Sun  |0500 Mon
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EAS (ARP) - Section 7
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Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \WWKWW
P2025/3916849 |GW103 |Slough West Farnham Road Slough Goods Possession |08/03/26 08/03/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 0005 Sun  |0800 Sun NO ACCESS TO / FROM HAYES AND WEST
Gw1is4 DRAYTON SIDINGS.
Stockley Bridge |Maidenhead East Down and Up Possession |08/03/26 08/03/26 NO ACCESS TO / FROM COLNBROOK BRANCH.
Jn Relief 0005 Sun (0800 Sun
. . WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |08/03/26 08/03/26
East Jn Loop / Up Iver 0005 Sun /0800 Sun ALL PANTOGRAPHS TO BE LOWERED AND
Loop . LOCKED FOR ANY STABLED ELECTRIC
West Drayton Jn |Stop Board (GW182 |Single Possession |08/03/26 | 08/03/26 TRACTION AT ANY MAIDENHEAD PLATFORMS,
15m 17ch) 0005 Sun /0800 Sun LOOPS OR STABLING LINES BETWEEN THE
Iver Langley Langley Siding Sidings 08/03/26 08/03/26 TIMES OF 0150 SUN AND 0615 SUN.
Possession 10005 Sun {0800 Sun
Slough Slough Tamper Siding Sidings 08/03/26 08/03/26
Possession 10005 Sun {0800 Sun
Slough West Slough West Slough Goods Sidings 08/03/26 08/03/26
Loop Headshunt |Possession |0005 Sun  |0800 Sun
Slough Windsor and Eton  |Single Possession |08/03/26 08/03/26
Central 0145 Sun {0620 Sun
Stockley Bridge |Maidenhead East Down and Up Possession  |08/03/26 08/03/26
Jn Main 0145 Sun  |0620 Sun
P2025/3917017 |GW103 Slough West Farnham Road Slough Goods Possession |08/03/26 09/03/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 2350 Sun  |0500 Mon NO ACCESS TO WEST DRAYTON SIDINGS OR
COLNBROOK BRANCH UNTIL 0400 MONDAY.
Stockley Bridge |Maidenhead East Down and Up Possession  |08/03/26 09/03/26
Jn Relief 2350 Sun  |0400 Mon WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |08/03/26 09/03/26
East Jn Loop / Up Iver 2350 Sun  |0400 Mon
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession |08/03/26 09/03/26
15m 17ch) 2350 Sun  |0400 Mon
Slough Slough Tamper Siding Sidings 08/03/26 09/03/26
Possession 12350 Sun {0500 Mon
Slough West Slough West Slough Goods Sidings 08/03/26 09/03/26
Loop Headshunt |Possession 2350 Sun  |0500 Mon
West Drayton Maidenhead East Down and Up Possession |09/03/26 09/03/26
East Jn Relief 0400 Mon  |0500 Mon
West Drayton Jn |lver (inc.) West Drayton Possession |09/03/26 09/03/26
Loop / Up Iver 0400 Mon  |0500 Mon

Loop
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916856 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |07/03/26 08/03/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat  |0800 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  |07/03/26 08/03/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |07/03/26 08/03/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |07/03/26 08/03/26
2310 Sat 0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |07/03/26 08/03/26
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |07/03/26 08/03/26
Level 2310 Sat  |0800 Sun
Twyford West Reading West Jn Down and Up Possession |07/03/26 08/03/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  |08/03/26 08/03/26
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |08/03/26 08/03/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  |08/03/26 08/03/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |08/03/26 08/03/26
0030 Sun 0800 Sun
Caversham Road [Scours Lane Up Reading Possession |08/03/26 08/03/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |08/03/26 08/03/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |08/03/26 08/03/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |08/03/26 08/03/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |08/03/26 08/03/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |08/03/26 08/03/26
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916856 Tilehurst East Down and Up Possession |08/03/26 08/03/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  |08/03/26 08/03/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |08/03/26 08/03/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 08/03/26 08/03/26
Triangle Sidings |Possession 0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |08/03/26 08/03/26
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |08/03/26 08/03/26
Relief 0615 Sun  |0800 Sun
P2025/3917035 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |08/03/26 09/03/26 TRAINS TO RUN OVER THE MAIN LINES.
GW225 Jn Main 2300 Sun 0410 Mon
Reading Feeder AMENDED STATION WORKING AT READING.
Relief
Reading West Jn Reading Up Possession |08/03/26 09/03/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2300 Sun 0410 Mon DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO/
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger|Possession |08/03/26 09/03/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2300 Sun 0410 Mon LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession  |08/03/26 09/03/26
2300 Sun 10410 Mon WORK DETAILS = MAINTENANCE
Reading East Jn |Caversham Road Jn |Down and Up Possession |08/03/26 09/03/26
Relief Loop 2300 Sun {0410 Mon
Reading East Jn Reading Low Possession  |08/03/26 09/03/26
Level 2300 Sun 0410 Mon
Twyford West Reading West Jn Down and Up Possession |08/03/26 09/03/26
Relief 2300 Sun 0410 Mon
Reading Reading Platform 11 Possession |09/03/26 09/03/26
0001 Mon |0410 Mon
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |09/03/26 09/03/26
0001 Mon 0410 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3930388 |GW103 Caversham Road [Scours Lane Reading Train Possession |07/03/26 07/03/26 MAINTENANCE WORK IN READING DEPOT.
Jn Care Depot All 0930 Sat (1730 Sat
Roads AMENDED DEPOT WORKING.
AMENDED ECS ARRANGEMENTS.
FULL DETAILS OF LINES REQUIRED AND
ISOLATIONS TO BE CONFIRMED IN DPPP
DOCUMENTATION.
P2025/4082984 |GW108 Laira Jn Laira Jn Down Goods Possession |28/02/26 16/03/26 16 DAY BLOCKADE
0430 Sat 0130 Mon TRAINS TO TERMINATE AT / START FROM
TOTNES AND PLYMOUTH (NOTE THAT TRAINS
Totnes Lipson Jn Down and Up Possession  [28/02/26 16/03/26 WILL TERMINATE AT NEWTON ABBOT AND
Main 0430 Sat 0130 Mon EXETER ON VARIOUS DATES DUE TO OTHER
POSSESSIONS ON THE ROUTE).
AMENDED ECS WORKING AT LAIRA DEPOT
THROUGHOUT.
WORK DETAILS
STRUCTURES RENEWAL RIVER PLYM
OVERBRIDGE 243m13ch W2025/###H#H##
P2025/4082986 |GW108 Exeter St Thomas |Totnes East Down and Up Possession |06/03/26 09/03/26 3 DAY POSSESSION
Crossovers Main and Loops 0130 Fri 0130 Mon TRAINS TO TERMINATE AT / START FROM
EXETER AND PLYMOUTH.
WORK DETAILS
STRUCTURES RENEWAL LADY DUNTZ
UNDERBRIDGE 202m 09ch
STRUCTURES RENEWAL RIVER TEIGN
UNDERBRIDGE 213m 60ch
P2025/3925566 |[EA1310 |Acton WellsJn  |Acton West Down and Up Possession |07/03/26 08/03/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 07/03/26 08/03/26
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
P2025/4125390 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession |07/03/26 08/03/26 NO SERVICES TO RUN.
GWwW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 07/03/26 08/03/26
Possession {1800 Sat 0950 Sun WORK DETAILS:MAINTENANCE, POPLARS

ELECTRIFICATION
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053066 |GW200 Chester Line Jn  |Wolvercot North Jn  |Down and Up Possession |07/03/26 08/03/26 GWR SERVICES TO TERMINATE AT / START
GwW240 Oxford 2255 Sat 0835 Sun FROM DIDCOT. REPLACEMENT ROAD
GW250 TRANSPORT REQUIRED IN LIEU.
GW260 Didcot East Jn Didcot North Jn (inc.)|Down and Up Possession |07/03/26 08/03/26 CHILTERN SERVICES TO TERMINATE AT OXFORD
GW277 Avoiding 2255 Sat 0835 Sun PARKWAY.
MD401 . . NO UNITS TO OUTSTABLE AT OXFORD.
Foxhall Jn Didcot West Curve  |Down & Up West |Possession 07/03/26 08/03/26 NOTE - ANY WORKS AEFECTING SERVICES
Jn Curve 2255 Sat 0835 Sun BETWEEN OXFORD AND OXFORD PARKWAY
Hinksey North Hinksey South Reception Line 1 |Possession |07/03/26 08/03/26 MUST BE ADVISED AND JUSTIFIED FOR THE
PRE-DPPP MEETING.
2255 Sat  |0835 Sun
Oxford Station North |{Up Oxford Relief |Possession |07/03/26 08/03/26 S )
In 2955 Sat 0835 Sun 'Work Details = Maintenance Works (1 in 4).
Kennington Jn Hinksey South Down Kennington |Possession |07/03/26 08/03/26
Goods Loop 2255 Sat 0835 Sun
Oxford Oxford Platforms 3 and 4 |Possession |07/03/26 08/03/26
2255 Sat  |0835 Sun
Oxford North Jn  |Oxford North Jn Down and Up Possession  |07/03/26 08/03/26
(inc.) (inc.) Bletchley 2255 Sat  |0835 Sun
Oxford Station Oxford North Jn Down Oxford Possession |07/03/26 08/03/26
North Jn Turnback Line 2255 Sat 0835 Sun
Oxford Station Wolvercot South Jn  |Down Oxford Possession |07/03/26 08/03/26
South Jn Relief 2255 Sat 0835 Sun
Wolvercot South |Oxford North Jn Up Oxford Relief |Possession |07/03/26 08/03/26
Jn 2255 Sat 0835 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053171 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |08/03/26 09/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |08/03/26 09/03/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |08/03/26 09/03/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |08/03/26 09/03/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |08/03/26 09/03/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  |08/03/26 09/03/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |08/03/26 09/03/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |08/03/26 09/03/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |08/03/26 09/03/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |08/03/26 09/03/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |08/03/26 09/03/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |08/03/26 09/03/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |09/03/26 09/03/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |09/03/26 09/03/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |09/03/26 09/03/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  |09/03/26 09/03/26
Bletchley 0040 Mon 0445 Mon

Electronic Copy - Uncontrolled when printed




Network Rail
Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3926513 |GW500 Hungerford Hungerford Up Passenger Possession |07/03/26 07/03/26 FREIGHT SERVICES AND GWR SLEEPERS TO
Loop 0055 Sat 0600 Sat RUN VIA DIDCOT. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL
Newbury Newbury Up Newbury Loop |Possession |07/03/26 07/03/26 SERVICES READING-NEWBURY-BEDWYN.
0055 Sat  |0600 Sat
. 'Work Details = Maintenance
Newbury Newbury Down Newbury Possession  |07/03/26 07/03/26
Racecourse Loop 0055 Sat 0600 Sat
Southcote Jn Bedwyn Down and Up Possession |07/03/26 07/03/26
Westbury 0055 Sat 0600 Sat
Towney LC (UWC) [Theale Goods Possession |07/03/26 07/03/26
Loop 0055 Sat  |0600 Sat
Theale Towney LC (UWC) |Down Towney Possession  |07/03/26 07/03/26
Loop 0055 Sat 0600 Sat
P2025/4073352 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |08/03/26 08/03/26 TRACK MAINTENANCE: Blla
SW125 0001 Sun  |0735 Sun
Southcote Jn Basingstoke Down Reading Possession |08/03/26 08/03/26
Up Reading 0001 Sun  |0735 Sun
Basingstoke Basingstoke Up Neck Sidings 08/03/26 08/03/26
Up Branch Sidings Possession  |0001 Sun |0735 Sun
(North Yard)
P2025/3926549 |GW500 Hungerford Hungerford Up Passenger Possession |08/03/26 09/03/26 FREIGHT SERVICES AND GWR SLEEPERS TO
Loop 2315 Sun  |0500 Mon RUN VIA DIDCOT. REPLACEMENT ROAD
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL
Newbury Newbury Up Newbury Loop |Possession |08/03/26 09/03/26 SERVICES READING-NEWBURY-BEDWYN.
2315 Sun  |0500 Mon
. Work Details = Maintenance
Newbury Newbury Down Newbury Possession |08/03/26 09/03/26
Racecourse Loop 2315 Sun  |0500 Mon
Southcote Jn Bedwyn Down and Up Possession |08/03/26 09/03/26
Westbury 2315 Sun  |0500 Mon
Towney LC (UWC) [Theale Goods Possession |08/03/26 09/03/26
Loop 2315Sun 0500 Mon
Theale Towney LC (UWC) |Down Towney Possession |08/03/26 09/03/26
Loop 2315 Sun  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4054808 |GW500 |Bedwyn Heywood Road Jn  |Down and Up Possession |08/03/26 09/03/26 FREIGHT SERVICES AND GWR SLEEPERS TO
GW520 Westbury 2230 Sun  |0510 Mon RUN VIA DIDCOT.
GWS560
Heywood Road Jn|Fairwood Jn Down & Up Possession |08/03/26 09/03/26 \Work Details = Maintenance
Avoiding 2230 Sun  |0510 Mon
Westbury North Jn |Down and Up Possession |08/03/26 09/03/26
Main 2230 Sun 0510 Mon
Westbury East Hawkeridge Jn Down and Up Possession |08/03/26 09/03/26
Loop Jn Loop 2230 Sun  |0510 Mon
Woodborough Woodborough Down Goods Loop|Possession |08/03/26 09/03/26
Up Goods Loop 2230 Sun  |0510 Mon
P2025/4123383 |GW5001 |Beechgrove GF |Wilton Jn Down Warminster |Possession TRACK MAINTENANCE S05B
SW115 Up W. inst
SW170 p Warminster
Wilton Jn Wilton Jn Quidhampton Sidings
Sidings Possession
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4074179 |GW610 Yeovil Jn Axminster All Lines Possession |07/03/26 09/03/26 SWR: EXETER SERVICES TO START &

SW115 0015 Sat 0445 Mon TERMINATE AT YEOVIL JN. A SHUTTLE SERVICE

WILL OPERATE BETWEEN AXMINSTER AND
Chard Jn Chard Jn Down Sidings Sidings 07/03/26 09/03/26 EXETER. RAIL REPLACEMENT ROAD SERVICES
Possession  |0015 Sat 0445 Mon TO OPERATE BETWEEN YEOVIL JN AND
AXMINSTER.

GWR: SLEEPER SERVICE TO OPERATE VIA
TAUNTON.

WORKS DELIVERY PL REFURB KIT HILL

e

P2025/4023427 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|08/03/26 09/03/26 ALL TRAINS VIA THE MAIN LINES AND
Relief + EPR 2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|08/03/26 09/03/26 \Work Content: Newport S&T
Loop +EPR 2200 Sun  |0500 Mon
Down Main
(Platform 2)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4051682 |GW900 Cardiff East Jn Cardiff Central Line A Possession |06/03/26 09/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
2300 Fri 0500 Mon ROAD TRANSPORT.
Platform Loop CARDIFF CENTRAL PLATFORMS 0, 1, 2 & 3
Long Dyke Jn Cardiff Central Line B,C,D,E Possession  |06/03/26 09/03/26 IAVAILABLE AS WEST END BAY ONLY.
2300 Fri  |0500 Mon PLATFORM 4, 6, 7 & 8 AVAILABLE TO THE WEST
AND QUEEN STREET ONLY.
Pengam Jn Long Dyke Jn Down and Up Possession  |06/03/26 09/03/26 TO BE READ IN CONJUNCTION WITH 4023696
Relief 2300 Fri 0500 Mon (RUMNEY RIVER BRIDGE S&C).
Down and Up
Main FREIGHTLINER 6B88[SO], 6B81[Suo], 6B82[Su0],
6A85[Suo], 6M39[Suo], 6063[Suo] UNABLE TO
OPERATE
Work content: Bute street and Hope street bridges
(mainline only - not Llandaff lines), S&C
stoneblowtamping.
P2025/4024703 |GW900 Cardiff East Jn Cardiff West Jn Platform Loop Possession |08/03/26 09/03/26 AMENDED TRAIN WORKING WITH DIVERSIONS
2235 Sun 0530 Mon VIA THE VOG.
THROUGH LINES AND PLATFORMS 0, 1 AND 2
Leckwith Loop North |Line A Possession |08/03/26 09/03/26 BLOCKED.
Jn . 2235 Sun 0530 Mon
Line D .
work content: maintenance
Cardiff West Jn  |Leckwith Loop North |Line E Possession  |08/03/26 09/03/26
Jn 2235 Sun 0530 Mon
Leckwith Loop Bridgend Down, Up & Loops|Possession |08/03/26 09/03/26
North Jn 2235 Sun  |0530 Mon
Leckwith Loop South |Leckwith Loop Possession |08/03/26 09/03/26
Jn 2235 Sun 0530 Mon
Newtown West  |Leckwith Loop North |Line B Possession |08/03/26 09/03/26
Jn Line C 2235 Sun 0530 Mon
Cardiff West Limit of Brickyard Siding |Sidings 08/03/26 09/03/26
Electrification Possession 2235 Sun  |0530 Mon
Brickyard Sidings
Cardiff Central Cardiff West Jn Line E Line Blockage|08/03/26 09/03/26
(Between 2235 Sun  |0530 Mon

Trains) + EPR
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4040581 |[NW3001 |Bangor Bangor Down Passenger |Possession |07/03/26 09/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 0220 Sat  |0400 Mon ROAD TRANSPORT BETWEEN LLANDUDNO
Up Passenger JUNCTION AND HOLYHEAD.
Loop NO TRAINS TO STABLE IN PLATFORMS AT
Holyhead Holyhead Platforms 1t0o 3  |Possession |07/03/26 09/03/26 HOLYHEAD.
0220 Sat  |0400 Mon
Work content: Penmaenbach tunnel, Britannia Bridge,
Llandudno Jn Holyhead Down and Up Possession |07/03/26 09/03/26 Holyhead and Maintenance.
Main 0220 Sat 0400 Mon
Holyhead Holyhead Engine Release |Sidings 07/03/26 09/03/26
Carriage Siding Possession 0220 Sat  |0400 Mon
Run Round
Sidings
Short Sidings
Carriage Washer
Siding
Fuelling and
Inspection Point
Wall Sidings
P2025/4024097 |[NW3015 |Llandudno Jn Blaenau Ffestiniog [Single & Loop Possession  [27/02/26 14/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
2125 Fri 0520 Sat ROAD TRANSPORT.
POSSESSION COMMENCES AT THE VERY END
OF WEEK 48.
Work content: Llanwrst re-rail, Drainage? Tal Y Cafn
Construction Services and Maitenance
AMCO Giffin - Llugwy Viaduct 14m 50-53ch
Extended between Transition Version 1 and Transition
Version 2.
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 51 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917766 |GW103 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |15/03/26 15/03/26 0045 SUN TO 0600 SUN
XR001 0045 Sun 0600 Sun ALL LINE BLOCK PERIOD
NO SERVICES TO OPERATE
Acton Wells Jn |Acton West Down & Up Poplar|Possession |15/03/26 15/03/26 NO TRAINS TO STABLE IN PLATFORMS 1-6.
0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 7-14 TO
. . . HAVE PANTOGRAPHS LOWERED AND LOCKED
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |15/03/26 | 15/03/26 DURING
Junction Line 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
North Pole Depot North Pole Line A |Possession |15/03/26 15/03/26 'C‘:IgsA (B:EEVSVSEEBIE B\é\ilESES’\lU(l:\JRDi\S(SAIT\JADILOBZECI)D gJNAg /!\DY
and B 0045 Sun {0720 Sun '
Old Oak Common  |Carriage Line and |Possession |15/03/26 15/03/26 0600 SUN TO 0720 SUN
East Jn Engine Siding 0045 Sun 10720 Sun TRAINS TO RUN OVER THE RELIEF LINES
REVERSING AT EALING BROADWAY / ACTON
Old Oak Common |CrossRail Depot Washer Bypass |Possession |15/03/26  |15/03/26 EST. UNITS
East Jn Back Li 0045 Sun 10720 Sun TO FORM THESE SERVICES TO STABLE AT
ack Line HEATHROW AIRPORT.
Paddington Ealing Broadway Lines 4 and Possession |15/03/26 15/03/26 NO ACCESS BETWEEN THE GWML AND ACTON
5/Down and Up 0045 Sun 10600 Sun YARD/NORTH LONDON LINES.
Relief NO TRAINS TO STABLE IN PLATFORMS 1-6.
Lines 1 to 3/Down |Possession  |15/03/26 | 15/03/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and Up Main 0045 Sun 10720 Sun BG\F/QFN%ANTOGRAPHS LOWERED AND LOCKED
Paddington Platforms 1to 6 |Possession |15/03/26 15/03/26 THE ALL LINE BLOCK PERIOD.
Platforms 7 to 12 0045 Sun /0720 Sun NO ACCESS BETWEEN CROSSRAIL DEPOT AND
and 14 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
Subway Jn Link Line/Royal Possession  |15/03/26 15/03/26 WORK DETAILS = MAINTENANCE. HS2 00C
Oak Carriage = ,
Loop Aand B 0045 Sun 10720 Sun STATION DEVELOPMENT WORKS
Line 6
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |15/03/26 15/03/26
(London) Line 1 0045 Sun 0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |15/03/26 15/03/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Eastbound Possession |15/03/26 15/03/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 15/03/26 15/03/26
Possession 10045 Sun {0720 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 15/03/26 15/03/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Acton Main Line |Acton West Acton Dive-Under |Possession |15/03/26 15/03/26
0600 Sun 0720 Sun

Paddington
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917766 Acton West Lines 4 and Possession |15/03/26 15/03/26
Continued 5/Down and Up 0600 Sun  |0720 Sun
Relief
P2025/3917155 |GW103 Paddington Ladbroke Grove Lines 1 &2 Possession  [16/03/26 16/03/26 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.
0001 Mon {0500 Mon (10 hrs) AMENDED STATION WORKING AT PADDINGTON.
Paddington Platforms 1to 6  |Possession |16/03/26 16/03/26 NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
0001 Mon  |0500 Mon (10 hrs) PADDINGTON.
Portobello Jn Line 3 Possession 16/03/26 16/03/26 ACCESS TO/FROM NORTH POLE DEPOT VIA LINE
(London) 0001 Mon 0500 Mon (10 hrs) 3 AND NORTH POLE LINE A UNDER DIESEL
Subway Jn Link Line/Royal Possession  [16/03/26 16/03/26 POWER ONLY.
Oak Carriage 0001 Mon 0500 Mon (10 hrs) - \yORK DETAILS = MAINTENANCE
Loop A and B
P2025/4079153 |GW103 Acton West Southall West Jn Down and Up Possession  [14/03/26 15/03/26 SOUTHALL EAST JN S&C TAMPING
Main 2100 Sat 0700 Sun TRAIN TO RUN OVER RELIEF LINES
P2025/4079156 |[GW103 |Acton West Southall West Jn Up Main Possession |15/03/26 15/03/26 SOUTHALL EAST JN S&C TAMPING
0800 Sun  |1800 Sun TRAIN TO RUN OVER DOWN MAIN AND UP
RELIEF LINES
Hanwell Southall West Jn Down Relief Possession  [15/03/26 15/03/26
0800 Sun {1800 Sun
P2025/4079229 |GW103 Hanwell Southall West Jn Down and Up Possession  |15/03/26 16/03/26 SOUTHALL EAST JN S&C TAMPING
Relief 1900 Sun |0500 Mon TRAIN TO RUN OVER MAIN LINES
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Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917767 |GW103 Ealing Broadway |Dolphin Jn Down and Up Possession  [15/03/26 15/03/26 0001 SUN TO 0120 SUN
GW130 Main 0001 Sun 0800 Sun TRAINS TO REVERSE AT EALING BROADWAY /
GW174 ACTON WEST ON RELIEF LINE SIDE ONLY.
GW176 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [15/03/26 15/03/26 NO ACCESS TO / FROM NORTH POLE DEPOT.
Gw180 Jn 0001 Sun |0120 Sun NO ACCESS TO / FROM SOUTHALL YARD.
GW182 . . NO ACCESS TO / FROM ELIZABETH LINE CCOS
Heathrow Tunnel Jn |Down Airport Possession  [15/03/26 15/03/26
0001 Sun /0800 Sun 0120 SUN TO 0545 SUN
- ALL LINE BLOCK
Southall East Jn  [Southall West Jn fggthall West Possession |15/03/26 15/03/26 NO ACCESS TO / FROM NORTH POLE DEPOT.
O entford L 0001 Sun 0800 Sun NO ACCESS TO / FROM SOUTHALL YARD.
p brentlord Loop NO ACCESS TO / FROM ELIZABETH LINE CCOS
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 15/03/26 15/03/26 UNITS CAN BE STABLED ON WEST EALING
Siding Possession (0001 Sun  |0800 Sun LOOPS 2 & 3 WITH PANTOGRAPHS LOCKED AND
Southall Yard LOWERED.
- - - MTREL / HEOC TO STABLE ## SETS AT
Ealing Broadway |Dolphin Jn Dov_vn and Up Possession  [15/03/26 15/03/26 HEATHROW AIRPORT IN TERMINAL PLATEORMS.
Relief 0120 Sun  |0545 Sun
: - 0545 SUN TO 0800 SUN
Hanwell Hanwell Bridge Hanwell Spur East|Possession éf;%S/SZG 3552(;3é26 TRAINS TO RUN OVER RELIEE LINES
un un TRAINS TO REVERSE AT EALING BROADWAY /
Hanwell Jn Drayton GreenJn  |Down and Up Possession |15/03/26 | 15/03/26 Q(O:TE(;\IC\I/EVISESS-;SII\IFT?EOLI{/IEE(ISIIQITEHSFI’%IIE_SSEEO T
West Loo :
P 0120 Sun 0545 Sun NO ACCESS TO / FROM SOUTHALL YARD.
Stockley Bridge Jn  |Goods Loops Possession  |15/03/26 15/03/26 NO ACCESS TO / FROM ELIZABETH LINE CCOS
0120 Sun 0545 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession |15/03/26 15/03/26 WORK DETAILS =
Harlington Harlington 0120 Sun  |0545 Sun MAINTENANCE.
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |15/03/26 15/03/26
Jn 0120 Sun  |0545 Sun
Heathrow Tunnel Jn |Up Airport Possession  [15/03/26 15/03/26
Down Airport 0120 Sun (0545 Sun
Relief
West Drayton Jn |lver (inc.) Up Iver Loop Possession  [15/03/26 15/03/26
0120 Sun  |0545 Sun
West Ealing Greenford South Jn |Down and Up Possession |15/03/26 15/03/26
Greenford/Branch 0120 Sun  |0545 Sun
West Ealing West Ealing Bay |Possession |15/03/26 15/03/26
Platform 5 0120 Sun  |0545 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |15/03/26 15/03/26
No 1 0120 Sun  |0545 Sun
Iver Langley Langley Siding Sidings 15/03/26 15/03/26
Possession |0120 Sun 0545 Sun

Southall East Jn
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917767 Southall East Jn Hanwell Spur Sidings 15/03/26 15/03/26
Continued West Possession /0120 Sun  |0545 Sun
West Ealing Jn |Hanwell Jn West Ealing Sidings 15/03/26 15/03/26
Sidings No 2 Loop [Possession 0120 Sun  |0545 Sun
/ No 3 Loop
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |15/03/26 15/03/26
Jn 0545 Sun {0800 Sun
P2025/4079181 |[GW103 | Southall East Jn |Southall East Jn Down Relief Affected 15/03/26 15/03/26 NO TRAINS TO CROSS AT SOUTHALL EAST JN
(inc.) (inc.) 0700 Sun  |0800 Sun
Southall West Jn Up Main Affected 15/03/26 15/03/26
0700 Sun  |0800 Sun
P2025/4079192 |GW103 Southall East Jn  [Southall East Jn Down Relief Affected 15/03/26 15/03/26 NO TRAINS TO CROSS AT SOUTHALL EAST JN
(inc.) (inc.) 1800 Sun  |1900 Sun
Southall West Jn Up Main Affected 15/03/26 15/03/26
1800 Sun {1900 Sun
P2025/3927473 |GW103 Dolphin Jn Ruscombe Down and Up Possession  |15/03/26 16/03/26 TRAINS TO RUN OVER RELIEF LINES. WINDSOR
Gw1is4 Main 2300 Sun  |0500 Mon BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY
PLATFORM. WORK DETAILS = MAINTENANCE.
Slough Windsor and Eton  |Single Possession |16/03/26 16/03/26
Central 0025 Mon  |0500 Mon
P2025/3917106 |[GW103 Dolphin Jn (inc.) |Ruscombe Down and Up Possession |15/03/26 15/03/26 TRAINS TO RUN OVER RELIEF LINES.
Gw1is4 Main 0001 Sun 0800 Sun WINDSOR BRANCH UNIT TO OUTSTABLE IN
Gw185 SLOUGH BAY PLATFORM.
Dolphin Jn (inc.) |Ruscombe Down and Up Possession |15/03/26 15/03/26
Relief 0150 Sun  |0615 Sun WORK DETAILS = MAINTENANCE.
Maidenhead East |Maidenhead West  |Maidenhead Possession  |15/03/26 15/03/26 ALL PANTOGRAPHS TO BE LOWERED AND
Loop/Platform 5 0150 Sun 0615 Sun LOCKED IN MAIDENHEAD STABLING LINES 1-6 &
Maidenhead West|Maidenhead West _|Turnback Line _ |Possession | 15/03/26 | 15/03/26 P EomM > & LOOP BETWEEN 0150 SUN AND
0150 Sun 0615 Sun '
Slough Windsor and Eton Single Possession  [15/03/26 15/03/26
Central 0150 Sun  |0800 Sun
Slough West Farnham Road Slough Goods Possession |15/03/26 15/03/26
Loop 0150 Sun 0615 Sun
Slough Slough Tamper Siding Sidings 15/03/26 15/03/26
Possession |0150 Sun (0615 Sun
Slough West Slough West Slough Goods Sidings 15/03/26 15/03/26
Loop Headshunt |Possession [0150 Sun |0615 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917122 |GW103 Reading Oxford Road Jn Down and Up Possession |14/03/26 15/03/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
Gw220 Westbury 2300 Sat 0800 Sun LINES.
GWwW225
GW500 Reading Platforms 7 to 11 |Possession |14/03/26 15/03/26 WORK DETAILS = MAINTENANCE READING
SW125 Platforms 1-3 2300 Sat 0800 Sun STATION AREA.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [14/03/26 15/03/26
2300 Sat  |0800 Sun
Westbury Line Jn Down Main Loop |Possession |14/03/26 15/03/26
2300 Sat 0800 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |14/03/26 15/03/26
Reading Spur 2300 Sat 0800 Sun
Ruscombe (inc.) |Tilehurst East Down and Up Possession |14/03/26 15/03/26
Main 2300 Sat  |0800 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |14/03/26 15/03/26
Festival Line 2300 Sat 0800 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 14/03/26 15/03/26
Triangle Sidings |Possession 2300 Sat  |0800 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |15/03/26 15/03/26
Jn Main 0200 Sun 0615 Sun
Reading Feeder
Relief
Scours Lane Up Reading Possession |15/03/26 15/03/26
Passenger Loop 0200 Sun  |0615 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |15/03/26 15/03/26
Loop 0200 Sun  |0615 Sun
Reading Reading Platform 12-15 Possession  [15/03/26 15/03/26
0200 Sun  |0615 Sun
Reading East Jn |Caversham Road Jn |Down and Up Possession |15/03/26 15/03/26
Relief Loop 0200 Sun  |0615 Sun
Reading East Jn Reading Low Possession |15/03/26 15/03/26
Level 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |15/03/26 15/03/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.) |Tilehurst East Down and Up Possession  [15/03/26 15/03/26
Relief 0200 Sun  |0615 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/3927487 |GW103 Reading Oxford Road Jn Down and Up Possession |15/03/26 16/03/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER

GW190 Westbury 2300 Sun  |0500 Mon LINES.

GW500

SW125 Reading Platforms 7 to 11 |Possession |15/03/26 16/03/26 POSSESSION TO BE TAKN AFTER THE PASSAGE

Platforms 1-3 2300 Sun  |0500 Mon OF 5089.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [15/03/26 16/03/26 WORK DETAILS = MAINTENANCE READING
2300 Sun  |0500 Mon STATION AREA.

Westbury Line Jn Down Main Loop |Possession |15/03/26 16/03/26
2300 Sun  |0500 Mon

Reading New Jn |Reading Spur Jn Down and Up Possession |15/03/26 16/03/26

Reading Spur 2300 Sun  |0500 Mon
Ruscombe (inc.) |Tilehurst East Down and Up Possession |15/03/26 16/03/26

Main 2300 Sun  [0500 Mon
Westbury Line Jn |Reading West Jn Down Reading Possession  [15/03/26 16/03/26

Festival Line 2300 Sun  |0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 15/03/26 16/03/26

Triangle Sidings |Possession (2300 Sun  |0500 Mon

P2025/3917138 |GW103 |Tilehurst East Moreton Cutting Down and Up Possession |14/03/26 15/03/26 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat  |0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING

Tilehurst East Moreton Cutting Down and Up Possession |15/03/26 15/03/26 TILEHURST EAST JCN
(inc.) Relief 0050 Sun 0750 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053095 |GW105 Bristol Temple Bristol Temple Platform 2 Sidings 14/03/26 15/03/26 TIMES NOT TO BE REDUCED.
Gw450 Meads Meads Possession 2205 Sat 0815 Sun NO BOOKED SERVICE PERIOD FOR PASSENGER
Gw451 (Partial) I/AND FREIGHT SERVICES.
GW454 Bristol Temple Bedminster Pylle Hill Goods  |Sidings 14/03/26 15/03/26 NO ACCESS BETWEEN BRISTOL TEMPLE MEADS
GW528 Meads Possession 2205 Sat 0815 Sun AND STOKE GIFFORD DEPOT.
GW530 MENDED ECS WORKING. 5 X CLASS 800 SETS
GW540 Bristol Temple West Sidings 14/03/26 15/03/26 IN BRISTOL TEMPLE MEADS PLATFORMS
Meads Bay/Dock/Parcels/ |Possession 2205 Sat 0815 Sun OVERNIGHT.
Fish Sidings NO ALL LINE BLOCK AT BTM AVAILABLE.
Bedminster Bristol Temple Up Relief Possession |14/03/26 15/03/26
Meads 2345 Sat 0145 Sun TRAINS FORMED OF EMPTY COACHING STOCK
- - - (ECS) MUST NOT BE STABLED OR OUTBERTHED
Bristol Temple Bristol Temple Platforms 3 to 6 Possession 14/03/26 15/03/26 ON BRISTOL TEMPLE MEADS PLATFORM 1 LINE
Meads Meads Platform 1 2345 Sat 0815 Sun WHEN IT FORMS PART OF BTM MAINTENANCE
STRATEGY POSSESSION.
Up Through
Stoke Gifford Jn Up Filton Main Possession |14/03/26 15/03/26 Z—ERCAS”)\‘l\S/I K\?EEESI'DI'A?BFLEgFC))TF\?(C?L(J)'I'AB%-IQ'I'\'ISE%TgﬁK
No.1
23455at 0815 Sun BRISTOL TEMPLE MEADS PLATFORM 13 LINE IF
Dr. Days Jn North Somerset Jn  |Down and Up Possession  |14/03/26 15/03/26 NECESSARY DURING POSSESSION OF THE LINE
Bristol Loop 2345 Sat 0815 Sun FOR ENGINEERING WORK OR A LINE BLOCKAGE.
Filton Jn Filton West Jn No.2 |Filton Chord Possession |14/03/26 15/03/26 WORK = Filton Bank W2024/
2345 Sat 0815 Sun BSW 0m55ch to 4m16ch
i i i Maintenance
Filton Jn No.1 Bristol Temple Down and Up Possession |14/03/26 15/03/26
Meads Filton Relief 2345 Sat 0815 Sun
Narroways Hill IJn |Avonmouth Dock LC |Single and Down |Possession |14/03/26 15/03/26
Avonmouth and 2345 Sat 0815 Sun
Up Avonmouth
Patchway Jn No.1|Filton Jn Down and Up Possession |14/03/26 15/03/26
Bristol 2345 Sat 0815 Sun
Stoke Gifford Jn  |Bristol East Jn Down Filton Main |Possession |14/03/26 15/03/26
No.1 2345 Sat 0145 Sun
Bristol Temple Bristol Temple Middle Siding Sidings 14/03/26 15/03/26
Meads Meads Possession 2345 Sat  |0815 Sun
Bristol East Depot|North Somerset Jn  |East Depot Goods |Possession |15/03/26 15/03/26
Loop/East Depot 0145 Sun  |0710 Sun
Spur 1
Bristol Temple Bristol Temple Down Through Possession  [15/03/26 15/03/26
Meads Meads Platform 13 0145 Sun  |0710 Sun
Parson Street Down and Up Possession  [15/03/26 15/03/26
Main 0145 Sun  |0710 Sun
North Somerset |St. Philips Marsh Bristol Goods Possession  [15/03/26 15/03/26
Jn Avoiding Line and 0145 Sun  |0710 Sun
Up/Down SPM
Shed
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053095 North Somerset |Bristol Temple Down and Up Possession |15/03/26 15/03/26
Continued Jn (inc.) Meads Main 0145 Sun (0710 Sun
Parson Street Bristol Temple Up Relief Possession |15/03/26 15/03/26
Meads 0145 Sun 0710 Sun
St. Philips Marsh |Bristol West Jn Down/Up Avoider |Possession |15/03/26 15/03/26
0145 Sun  |0710 Sun
Stoke Gifford Jn  |Bristol Temple Down Filton Main |Possession |15/03/26 15/03/26
No.1 Meads 0145 Sun  |0710 Sun
Bristol East Jn Bristol Temple High Level Sidings|Sidings 15/03/26 15/03/26
Meads Possession 0145 Sun 0710 Sun
(Partial)
Kingsland Road |Bristol East Jn Kingsland Road |Sidings 15/03/26 15/03/26
Sidings GF Sidings Possession 0145 Sun |0710 Sun
(Partial)
Bristol Temple Bristol Temple Middle Spur Sidings 15/03/26 15/03/26
Meads Meads Possession 0145 Sun  |0710 Sun
Bedminster Bristol Temple Up Relief Possession |15/03/26 15/03/26
Meads 0710 Sun  |0815 Sun
Stoke Gifford Jn  |Bristol East Jn Down Filton Main |Possession |15/03/26 15/03/26
No.1 0710 Sun  |0815 Sun
P2025/4082984 |GW108 Laira Jn Laira Jn Down Goods Possession |28/02/26 16/03/26 16 DAY BLOCKADE
0430 Sat 0130 Mon TRAINS TO TERMINATE AT / START FROM
TOTNES AND PLYMOUTH (NOTE THAT TRAINS
Totnes Lipson Jn Down and Up Possession |28/02/26 16/03/26 WILL TERMINATE AT NEWTON ABBOT AND
Main 0430 Sat 0130 Mon EXETER ON VARIOUS DATES DUE TO OTHER
POSSESSIONS ON THE ROUTE).
AMENDED ECS WORKING AT LAIRA DEPOT
THROUGHOUT.
WORK DETAILS
STRUCTURES RENEWAL RIVER PLYM
OVERBRIDGE 243m13ch W2025/###H#HtHH#
P2025/4083048 |GW108 Exeter St Thomas |Totnes East Down and Up Possession |14/03/26 16/03/26 TRAINS TO TERMINATE AT / START FROM
Crossovers Main and Loops 0130 Sat 0130 Mon EXETER AND PLYMOUTH.
WORK DETAILS
STRUCTURES RENEWAL LADY DUNTZ
UNDERBRIDGE 202m 09ch
STRUCTURES RENEWAL RIVER TEIGN
UNDERBRIDGE 213m 60ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3925567 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession |14/03/26 15/03/26 NO SERVICES TO RUN.
GwW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 14/03/26 15/03/26
Possession {1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
P2025/4125483 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession  [14/03/26 15/03/26 NO SERVICES TO RUN.
GwW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 14/03/26 15/03/26
Possession {1800 Sat 0950 Sun WORK DETAILS:MAINTENANCE, POPLARS
ELECTRIFICATION
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Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4053073 |GW200 Chester Line Jn  |Somerton LC (R/G- |Down and Up Possession REPLACEMENT ROAD TRANSPORT REQUIRED

GW240 X) (inc.) Oxford/Cherwell BETWEEN DIDCOT AND BANBURY.

GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE

GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession OR AFTER POSSESSION.

GW277 Avoiding CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT

GW310 OXFORD.

MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession

MD736 Jn Didcot West Curve WORK DETAILS = MAINTENANCE

Hinksey North Oxford Station North |Up Oxford Relief |Possession
Jn

Hinksey South Hinksey North No.1 Reception  |Possession

Kennington Jn Hinksey South Down and Up Possession

Kennington Goods
Loops

LR

Morris Cowley GF  |Single Possession
Oxford Oxford Platforms 3 and 4 |Possession
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession
Oxford Station Oxford North Jn Down Oxford Possession
North Jn Turnback Line
Oxford Station Wolvercot South Jn  |Down Oxford Possession
South Jn Relief
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession
Jn
Hinksey North Wolvercot South Jn  [Up Oxford Relief |Possession
Oxford Oxford Platform 1 & 2 Possession
Oxford Station North |Oxford Bay Possession
Jn Approach
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession
Bletchley
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Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053132 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |15/03/26 16/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |15/03/26 16/03/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |15/03/26 16/03/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |15/03/26 16/03/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |15/03/26 16/03/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [15/03/26 16/03/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  |15/03/26 16/03/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |15/03/26 16/03/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |15/03/26 16/03/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |15/03/26 16/03/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |15/03/26 16/03/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |15/03/26 16/03/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |16/03/26 16/03/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |16/03/26 16/03/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |16/03/26 16/03/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [16/03/26 16/03/26
Bletchley 0040 Mon 0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4123688 |[GW500 |Andover Hook Up Exeter/Up Fast|Possession  [15/03/26 16/03/26 SWR: WEST OF ENGLAND SERVICES TO START &
SW105 0200 Sun 0400 Mon TERMINATE AT ANDOVER. WEYMOUTH
SW115 SERVICES WILL DIVERT VIA COBHAM,
SW125 Hook Andover Down Fast/Down |Possession | 15/03/26 16/03/26 GUILDFORD AND HAVANT. POOLE &
Exeter 0200 Sun 0400 Mon PORTSMOUTH VIA EASTLEIGH SERVICES WILL
. . START & TERMINATE AT WINCHESTER. WOKING
Winchester Down Slow/Down |Possession 15/03/26 16/03/26 VIA HOUNSLOW SERVICES TO DIVERT TO
Southampton/Dow 0200 Sun 0400 Mon WEYBRIDGE. BASINGSTOKE STOPPING
i n Main i i SERVICES TO START & TERMINATE AT
Southcote Jn Basingstoke Down Reading Possession |15/03/26 16/03/26 WEYBRIDGE. RAIL REPLACEMENT ROAD
Up Reading 0200 Sun0400 Mon SERVICES TO OPERATE FROM ANDOVER,
] ; ; WINCHESTER AND ALDERSHOT TO WOKING AND
Winchester Hook Up Main/Up Possession |15/03/26 16/03/26 GUILDFORD.
Southampton/Up 0200 Sun 0400 Mon
: : Slow _ GWR: READING TO BASINGSTOKE SERVICES
Basingstoke Basingstoke Up Siding Sidings 15/03/26 16/03/26 WILL NOT RUN. RAIL REPLACEMENT ROAD
No.1/No.6 Siding |Possession 0200 Sun 0400 Mon SERVICES TO OPERATE BETWEEN READING AND
Up Neck BASINGSTOKE.
Long Valley
Sidings XC: BOURNEMOUTH SERVICES TO DIVERT VIA
Down Siding GUILDFORD AND HAVANT.
Up Branch Sidings DB CARGO: 6003 TO BE DIVERTED VIA READING.
(North Yard)
Micheldever Micheldever Down Sidings Sidings 15/03/26 16/03/26 GBRf: ALL FREIGHT SERVICES TO DIVERT VIA
Possession 10200 Sun 0400 Mon READING OR GUILDFORD AND HAVANT.

TRACK MAINTENANCE BG02/ERG15
EARTHWORKS MORTIMER/BROOK/POUND
GREEN EMBANKMENTS

TRACK RENEWALS 44600218 PREP

CRITICAL JUNCTION TAMPING BASINGSTOKE
DRAINAGE WINCHFIELD DOWN
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Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 51 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type

P2025/4023696 |GW790 UNTIL 2300 FRIDAY 6 MARCH
GW900 AMENDED TRAIN WORKING WITH ALL THROUGH
TRAINS VIA THE MAIN LINES BETWEEN EBBW JN
Pengam Jn Pengam LC U/D Tidal Possession [15/03/26 23/03/26 IAND NEWTOWN JN. ACCESS TO WENTLOOG VIA
2300 Sun  |0500 Mon THE EAST END ONLY.
_ . . . NO ACCESS TO TIDAL.
Eg&nneg River Pengam Jn Receptlon Line 2 |Possession 15/03/26 23/03/26 NO ELECTRIC TRAINS TO TRAVEL WEST OF
riage Jn Reception Line 3 2300 Sun (0500 Mon NEWPORT.
_ _ Bl MODE TRAINS WILL BE STOPPED AND TOLD
Rumney River  |Pengam Jn Possession TO PAN DOWN AT PROTECTING SIGNAL FOR
Bridge Jn BTET, ADDITIONAL [5] REQUIRED - FOR DOWN
. . . TRAINS BETWEEN EBBW JN AND MARSHFIELD
TWent!oolgqlzlzrel%ht Long Dyke Jn Up Relief Possession |15/03/26 23/03/26 IAND EOR UP TRAINS BETWEEN CARDIFF
SiilliE el 2300 Sun 10500 Mon CENTRAL CENTRAL AND MARSHFIELD.
%ﬁm:ﬁgflggﬂw Possession FROM 2300 FRIDAY 6 MARCH
AMENDED TRAIN WORKING WITH REPLACEMENT
St Brides Carrier |Moorland Road Jn  |Down and Up BLOCKED To ROAD TRANSPORT BETWEEN EBBW JN AND
Wire Neutral Main / Down and |Electric CARDIFF CENTRAL.
Section Up Relief Trains ACCESS TO WENTLOOG VIA THE EAST END
Wentloog Freight Possession ONLY.
Terminal East Jn EBBW LINE TRAINS TO RUN TO/FROM NEWPORT
ONLY.
TO BE READ IN CONJUNCTION WITH 4051682 -
TO WEST
'Work content: S&C renewal CF9011, 9012 & 9013
points.
P2025/4034900 |GW877 Bridgend Llynfi Jn|Baglan Down Main Possession |14/03/26 15/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
GW900 Up Mai 2350 Sat 0850 Sun ROAD TRANSPORT.
p Main 6B11 TO BE RETIMED.
Margam Moors Jn|Margam Yard Jn Down, Up & Possession |14/03/26 15/03/26
Single MRJ/OVE 2350 Sat 0850 Sun *SUBJECT TO A LATER START DUE TO
POTENTIAL SIX NATIONS**,
Port Talbot East |Port Talbot Parkway |Down Relief Possession  |14/03/26 15/03/26
(inc.) Up Relief 2350 Sat  |0850 Sun work content: maintenance
Stormy Down and |Stormy Down and Down Passenger |Possession |14/03/26 15/03/26
Up Passenger Up Passenger Loops [Loop 2350 Sat 0850 Sun
Loops Up Passenger
Loop
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4034901 |GW900 Landore East Jn |Swansea Down Swansea |Possession |15/03/26 15/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
GwW9o001 Main 0025 Sun  |0835 Sun BUSES.
Up Swansea Main 1L34 TO START FROM CARDIFF CENTRAL.
— - - 1L42 MUST BE STABLED IN PLATFORM 3 PRIOR
?wansea Loop West |Avoiding Line Possession |15/03/26 15/03/26 TO SWANSEA BEING BLOCKED AND TO START
n 0025 Sun 10835 Sun FROM PLATFORM 3.
Landore Jn Swansea Loop East |Carriage Washer |Possession |15/03/26 15/03/26 NO SHUNTING BETWEEN SWANSEA AND
n Line 0025 Sun (0835 Sun MALIPHANT.
GWR -1 SET TO STABLE AT CARDIFF CENTRAL
Skewen Landore East Jn Down and Up Possession |15/03/26  |15/03/26 1B43 TO BE RETIMED TO ARRIVE IN SWANSEA AT
Main 0025 Sun 0835 Sun 0930 TO FORM 1WH55.
Swansea Swansea Platform 2 Possession |15/03/26 15/03/26 *SUBJECT TO A LATER START DUE TO
*%
Platform 1 0025 Sun  |0835 Sun POTENTIAL SIX NATIONS**.
Landore Jn Landore Depot Sidings 6 7 8 And |Sidings 15/03/26 15/03/26 work content: maintenance
9 Possession 0025 Sun {0835 Sun
P2025/4051459 |GW900 Whitland Whitland Platform 3 Possession |15/03/26 21/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
GW950 2300 Sun  |0545 Sat ROAD TRANSPORT BETWEEN WHITLAND AND
PEMBROKE DOCK.
Whitland Jn Pembroke Dock Single & Loops Possession |15/03/26 21/03/26 NO TRAINS INTO WHTLAND BAY PLATFORM OR
2300 Sun  |0545 Sat STABLING THEREIN.
Work Content: Narbeth & Maintenance blockade -
possible Access for all Bridge @ Tenby
P2025/4051398 |[NW3001 |Bangor Bangor Down Passenger |Possession |14/03/26 16/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
Loop 2320 Sat 0400 Mon ROAD TRANSPORT BETWEEN LLANDUDNO
Up Passenger JUNCTION AND HOLYHEAD.
Loop NO TRAINS TO STABLE IN PLATFORMS AT
Holyhead Holyhead Platforms 1to 3  |Possession |14/03/26 16/03/26 HOLYHEAD.
2320 Sat 0400 Mon
Work content: Penmaenbach tunnel, Britannia Bridge,
Llandudno Jn Holyhead Down and Up Possession  [14/03/26 16/03/26 Holyhead HB5A pts and Maintenance.
Main 2320 Sat 0400 Mon
Holyhead Holyhead Engine Release |Sidings 14/03/26 16/03/26
Carriage Siding Possession 2320 Sat 0400 Mon
Run Round
Sidings
Short Sidings

Carriage Washer
Siding

Fuelling and
Inspection Point
Wall Sidings
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4024097 |[NW3015 |Llandudno Jn Blaenau Ffestiniog |Single & Loop Possession |27/02/26 14/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT

2125 Fri 0520 Sat ROAD TRANSPORT.

POSSESSION COMMENCES AT THE VERY END
OF WEEK 48.

\Work content: Llanwrst re-rail, Drainage? Tal Y Cafn
Construction Services and Maitenance

AMCO Giffin - Llugwy Viaduct 14m 50-53ch

Extended between Transition Version 1 and Transition
Version 2.
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 52 -
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917548 |[EA1310 |Acton East Acton West Down and Up Possession |22/03/26 22/03/26 0045 SUN TO 0600 SUN
GW103 Poplar 0045 Sun  |0720 Sun ALL LINE BLOCK PERIOD
GW110 NO SERVICES TO OPERATE
GW130 Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |22/03/26 22/03/26 NO TRAINS TO STABLE IN PLATFORMS 7-14.
GwW174 0045 Sun  |0720 Sun IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
MD705 . . . . . PANTOGRAPHS LOWERED AND LOCKED DURING
Friars Jn Friars Jn Reception Line Possession  [22/03/26 22/03/26
No. 1 0045 Sun 0720 Sun THE ALL LINE BLOCK PERIOD.
- NO ACCESS BETWEEN CROSSRAIL DEPOT AND
(;;eeJnr:‘ord (LUL) |Greenford (LEiLeeenford Bay Possession |22/03/26 22/03/26 COS BETWEEN 0045 SUNDAY AND 0720 SUNDAY.
y 0045 Sun 0720 Sun 2R89 TO TERMINTATE AT SLOUGH AND RETURN
Greenford South |Greenford East Jn  |Greenford East Possession  [22/03/26 22/03/26 TO READING TRAIN CARE DEPOT.
In Curve 0045 Sun 10720 Sun ALL PANTOGRAPHS TO BE LOWERED AND
LOCKED IN WEST EALING LOOPS NO.2 & NO.3.
Hanwell Hanwell Bridge Hanwell Spur East|Possession |22/03/26 22/03/26
0045 Sun 10720 Sun 0600 SUN TO 0720 SUN
TRAINS TO RUN OVER THE MAIN LINES
Hanwell Jn Drayton Green Jn Down and Up Possession  [22/03/26 22/03/26 REVERSING AT EALING BROADWAY / ACTON
West Loop 0045 Sun  |0720 Sun WEST. UNITS TO
FORM THESE SERVICES TO STABLE AT
Southall East Jn Hanwell Up & Possession |22/03/26 22/03/26 HEATHROW AIRPORT (ONLY).
Down Goods 0045 Sun  |0720 Sun NO ACCESS BETWEEN THE GWML AND ACTON
Loops YARD.
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |22/03/26 22/03/26 NO TRAINS TO STABLE IN PLATFORMS 7-14.
Junction Line 2 0045 Sun  |0720 Sun ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
_ _ PANTOGRAPHS LOWERED AND LOCKED DURING
North Pole Depot North Pole Line A |Possession |22/03/26 22/03/26
and B 0045 Sun  |0720 Sun THE ALL LINE BLOCK PERIOD.
Old Oak Common  |Engine and Possession |22/03/26 22/03/26 ggéA EETEVSVSEEBIE B\S\QESEQU?\IRD%S(SARN%LOBZE(? gj,ﬁ‘g EY
East Jn Carriage Line 0045 Sun  |0720 Sun '
Old Oak Common |CrossRail Depot Back Line Possession |22/03/26 23/03/26
East Jn Washer Bypass 0045 Sun (0500 Mon
Paddington Paddington Platforms 7 to 12 |Possession |22/03/26 22/03/26
and 14 0045 Sun  |0720 Sun
Southall East Jn Lines 1 to 3/Down |Possession |22/03/26 22/03/26
and Up Main 0045 Sun {0600 Sun
Lines 4 and Possession  [22/03/26 22/03/26
5/Down and Up 0045 Sun  |0720 Sun
Relief
Subway Jn Line 6 Possession |22/03/26 22/03/26
0045 Sun  |0720 Sun
Park Royal (inc.) |South Ruislip Down, Up and Possession |22/03/26 22/03/26
Single Wycombe 0045 Sun  |0720 Sun
Portobello Jn Grand Canal Crossrail Depot  |Possession |22/03/26 22/03/26
(London) Junction Line 1 0045 Sun {0720 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3917548 West Ealing Greenford West Jn  |Down and Up Possession |22/03/26 22/03/26
Continued Greenford/Branch 0045 Sun (0720 Sun
West Ealing West Ealing Bay |Possession |22/03/26 22/03/26
Platform 5 0045 Sun  |0720 Sun
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |22/03/26 22/03/26
No 1 0045 Sun  |0720 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |22/03/26 22/03/26
Jn 0045 Sun  |0720 Sun
Westbourne Park Jn |Turnback A Possession  [22/03/26 22/03/26
Eastbound 0045 Sun  |0720 Sun
Westbound
Acton East Acton West Acton Yard Sidings 22/03/26 22/03/26
Reception 1, 2 & 3 Possession  |0045 Sun  |0720 Sun
Paddington Paddington Platforms 1to 6 |Sidings 22/03/26 22/03/26
Possession 10045 Sun {0720 Sun
Subway Jn Link Line/Royal Sidings 22/03/26 22/03/26
Oak Carriage Possession  |0045 Sun  |0720 Sun
Loop A and B
Portobello Jn Portobello Jn Paddington New |Sidings 22/03/26 22/03/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To|22/03/26 22/03/26
Sidings No 2 Loop |Electric 0045 Sun 0600 Sun
/ No 3 Loop Trains
Paddington Acton West Lines 1 to 3/Down |Possession |22/03/26 22/03/26
and Up Main 0600 Sun {0720 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930096 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |22/03/26 23/03/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |22/03/26 23/03/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |22/03/26 23/03/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |23/03/26 23/03/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |23/03/26 23/03/26
East Jn Engine Siding 0035 Mon {0435 Mon
Paddington Ladbroke Grove Lines 4 and Possession  [23/03/26 23/03/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |23/03/26 23/03/26
(London) Junction Line 1 0035 Mon  |0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |23/03/26 23/03/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn |Eastbound Possession |23/03/26 23/03/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 23/03/26 23/03/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession  [23/03/26 23/03/26
0435 Mon  |0535 Mon
Paddington Platforms 9 to 12 |Possession |23/03/26 23/03/26
and 14 0435 Mon  |0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |23/03/26 23/03/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930209 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |22/03/26 23/03/26 TRAINS TO RUN OVER THE MAIN LINES. WORK
2300 Sun  |0500 Mon DETAILS = MAINTENANCE.
Grand Canal Old Oak Common  |Engine and Possession |22/03/26 23/03/26
Junction East Jn Carriage Line 2300 Sun  [0500 Mon
Ladbroke Grove |Acton West Down and Up Possession  [22/03/26 23/03/26
Relief 2300 Sun  |0500 Mon
Old Oak Common  |Carriage Line and |Possession |22/03/26 23/03/26
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Washer Bypass |Possession |22/03/26 23/03/26
East Jn Back Line 2300 Sun  [0500 Mon
P2025/3930298 |[GW103 |Acton West Southall West Jn Down and Up Possession |22/03/26 23/03/26 TRAINS TO RUN OVER THE MAIN LINES.
GwW174 Relief 2300 Sun  [0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS.
Greenford (LUL) |Greenford Greenford Bay Possession |22/03/26 23/03/26 WORK DETAILS = MAINTENANCE
Bay Jn Line 2300 Sun  [0500 Mon
Greenford South |Greenford East Jn  |Greenford East Possession |22/03/26 23/03/26
Jn Curve 2300 Sun 0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession  [22/03/26 23/03/26
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |22/03/26 23/03/26
Down Goods 2300 Sun  [0500 Mon
Loops
West Ealing Greenford West Jn |Down and Up Possession |22/03/26 23/03/26
Greenford/Branch 2300 Sun  |0500 Mon
West Ealing West Ealing Bay |Possession |22/03/26 23/03/26
Platform 5 2300 Sun  |0500 Mon
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |22/03/26 23/03/26
No 1 2300 Sun  |0500 Mon
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3927499 |[GW103 |Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |21/03/26 22/03/26 TRAINS TO RUN OVER MAIN LINES.
Gw180 Jn 2300 Sat 0900 Sun
Gw182 WORK DETAILS = MAINTENANCE AND S&C
GW184 Southall West Jn |Stockley Bridge Jn  |Down and Up Possession |21/03/26 22/03/26 TAMPING AT AIRPORT JUNCTION
Relief 2300 Sat  |0001 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession  |22/03/26 22/03/26
Harlington Harlington 0001 Sun  |0800 Sun
Southall East Jn  [Slough West (inc.) |Down and Up Possession |22/03/26 22/03/26
(inc.) Reliefs 0001 Sun  |0800 Sun
Southall East Jn Hanwell Down and|Possession  |22/03/26 22/03/26
(inc.) Up Goods Loops 0001 Sun  |0800 Sun
Southall West Jn |Stockley Bridge Jn  |Goods Loops Possession  [22/03/26 22/03/26
0001 Sun  |0800 Sun
West Drayton Iver (inc.) West Drayton Possession  [22/03/26 22/03/26
East Jn Loop / Up Iver 0001 Sun (0800 Sun
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession |22/03/26 22/03/26
15m 17ch) 0001 Sun  |0800 Sun
Iver Langley Langley Siding Sidings 22/03/26 22/03/26
Possession (0001 Sun 0800 Sun
Slough Slough Tamper Siding Sidings 22/03/26 22/03/26
Possession (0001 Sun 0800 Sun
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 22/03/26 22/03/26
(inc.) (inc.) West Possession  |0001 Sun |0800 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down Airport Possession |22/03/26 22/03/26
Jn Relief 0130 Sun  |0445 Sun
Down and Up
Airport
Slough Windsor and Eton  |Single Possession |22/03/26 22/03/26
Central 0130 Sun  |0445 Sun
Southall East Jn  |Southall West Jn Southall West Possession |22/03/26 22/03/26
Loop 0130 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  |Slough West (inc.) |Down and Up Possession  [22/03/26 22/03/26
(inc.) Main 0130 Sun {0445 Sun
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 22/03/26 22/03/26
Siding Possession |0130 Sun 0445 Sun
Southall Yard
Southall West Jn |Stockley Bridge Jn  |Down and Up Possession |22/03/26 22/03/26
Relief 0800 Sun {0900 Sun
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930072 |GW103 Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |22/03/26 22/03/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw185 Loop 0015 Sun 0730 Sun (8 hrs) NO ACCESS TO / FROM MAIDENHEAD SIDINGS.
NO STABLING AT MAIDENHEAD STATION.
Maidenhead Bourne End Single Possession  [22/03/26 22/03/26 MARLOW BRANCH UNIT TO BE OUTSTABLED AT
0015 Sun  |0730 Sun (8 hrs) BOURNE END.
. . . . HENLEY BRANCH UNIT TO BE OUTSTABLED IN
Maidenhead East Maidenhead West ~ |Maidenhead Possession |22/03/26  |22/03/26 TWYFORD BAY.
Loop/Platform 5 0015 Sun  |0730 Sun (8 hrs)
Maidenhead West|Maidenhead West  |Turnback Line Possession  [22/03/26 22/03/26 WORK DETAILS = MAINTENANCE.
0015 Sun 0730 Sun (8hrs)  |o|| PANTOGRAPHS TO BE LOWERED AND
Slough West Kennet Bridge Jn Down and Up Possession |22/03/26 22/03/26 Egg\ll(vEEzll\lNohl/ISAgDS%’\Il\lHEl@DD gggBébNNG LINES 1-6
Relief 0015 Sun 0730 Sun (8 hrs) '
Maidenhead Maidenhead Engineers Siding |Sidings 22/03/26 22/03/26
Possession  |0015 Sun  |0730 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession  [22/03/26 22/03/26
Main 0150 Sun 0615 Sun (8 hrs)
P2025/3930273 |GW103 Maidenhead Bourne End Single Possession  [23/03/26 23/03/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw185 0010 Mon  |0510 Mon (8 hrs) NO ACCESS TO / FROM MAIDENHEAD SIDINGS.
NO STABLING AT MAIDENHEAD STATION.
Maidenhead East |Maidenhead West  |Maidenhead Possession |23/03/26 23/03/26
Loop/Platform 5 0010 Mon {0510 Mon (8 hrs) WORK DETAILS = MAINTENANCE.
Maidenhead West|Maidenhead West  |Turnback Line Possession |23/03/26 23/03/26
0010 Mon 0510 Mon (8 hrs)
Slough West Ruscombe Down & Up Relief |Possession |23/03/26 23/03/26
0010 Mon (0510 Mon (8 hrs)
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze:

EAS_V2_ 2526

Week 52 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2025/4074228 |GW103 Blackwater Wokingham Jn Down Blackwater |Possession |22/03/26 23/03/26
GW190 0150 Sun  |0400 Mon
GW195 Up Blackwater
SW210 Bracknell Reading Down Possession |22/03/26 23/03/26
SW265 Twickenham/Down 0150 Sun  |0400 Mon
Southern
Up Southern/Up
Twickenham
Reading Reading Platforms 4, 5 and |Possession  |22/03/26 23/03/26
6 0150 Sun  |0400 Mon
Reading Southern|Reading East Jn Up & Down Low |Possession |22/03/26 23/03/26
Jn Level 0150 Sun {0400 Mon
Reading Spur Jn |Reading Spur Jn Down Reading Possession |22/03/26 23/03/26
Spur 0150 Sun  |0400 Mon
Up Reading Spur
Wokingham Wokingham Down Wokingham |Sidings 22/03/26 23/03/26
Siding Possession {0150 Sun 0400 Mon
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3930114 |GW103 Caversham Road [Moreton Cutting Down and Up Possession |22/03/26 22/03/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 0035 Sun 0850 Sun (10 hrs)
GWwW225 REPLACEMENT ROAD TRANSPORT FOR
GWS500 Oxford Road Jn Reading Feeder |Possession |22/03/26 22/03/26 PANGBOURNE PASSENGERS.
SW125 Main 0035 Sun (0850 Sun (10 hrs)
Rea_ldlng Feeder ALL MOVEMENTS ON / OFF READING TRAIN CARE
Relief DEPOT VIA ENTRANCES C & E UNTIL 0235 SUN,
Depot Connection|Scours Lane Up Reading Possession |22/03/26 22/03/26 AFTER 0235 SUN E ONLY.
C Passenger Loop 0035 Sun 0235 Sun (10 hrs)
S i i i 5M30 TO BE RETIMED LATER.
Reading High Reading West Jn Down Reading Possession |22/03/26 22/03/26
Level Jn Festival Line 0035 Sun 0135 Sun (10 hrs)  \WORK DETAILS = MAINTENANCE
Reading West Jn |Oxford Road Jn Down and Up Possession |22/03/26 22/03/26
Reading West 0035 Sun {0850 Sun (10 hrs)
Curve
Southcote Jn Southcote Jn Down and Up Possession  [22/03/26 22/03/26
Reading 0035 Sun 0850 Sun (10 hrs)
Westbury Line Jn |Theale Down and Up Possession |22/03/26 22/03/26
Westbury 0035 Sun  |0850 Sun (10 hrs)
Westbury Line Jn |Moreton Cutting Down and Up Possession |22/03/26 22/03/26
Main 0135 Sun  |0750 Sun (10 hrs)
Reading West Jn Down Reading Possession |22/03/26 22/03/26
Festival Line 0135 Sun  |0750 Sun (10 hrs)
Caversham Road [Scours Lane Up Reading Possession  [22/03/26 22/03/26
Jn Passenger Loop 0235 Sun  |0850 Sun (10 hrs)
Reading High Reading West Jn Down Reading Possession |22/03/26 22/03/26
Level Jn Festival Line 0750 Sun 0850 Sun (10 hrs)
P2025/3930353 |GW103 Caversham Road |Didcot East Down and Up Possession |22/03/26 23/03/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2300 Sun (0410 Mon (10 hrs)
REPLACEMENT ROAD TRANSPORT REQUIRED
Depot Connection |Scours Lane Up Reading Possession  [22/03/26 23/03/26 FOR PANGBOURNE PASSENGERS.
C Passenger Loop 2300 Sun  |0410 Mon (10 hrs)
_ ; ; . . ALL MOVEMENTS ON / OFF READING TRAIN CARE
Reading High Reading West Jn Down Reading Possession |22/03/26  |23/03/26 DEPOT VIA ENTRANCES C & E.
Level Jn Festival Line 2300 Sun  |0410 Mon (10 hrs)
Reading West Jn |Oxford Road Jn Down and Up Possession |22/03/26 23/03/26 WORK DETAILS = MAINTENANCE.
Reading West 2300 Sun {0410 Mon (10 hrs)

Curve
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053209 |GW105 Bristol Temple Bristol Temple Platform 2 Sidings 21/03/26 22/03/26 2345 SATURDAY TO 0155 SUNDAY
GWwW450 Meads Meads Possession |2205 Sat 0745 Sun ROUTE AVAILABLE FROM BRISTOL TEMPLE
GW528 (Partial) MEADS PLATFORMS 9-15 TO FILTON BANK.
GW530 Bristol Temple Bedminster Pylle Hill Goods |Sidings 21/03/26 22/03/26
Meads Possession 2205 Sat 0745 Sun 2345 SATURDAY TO 0155 SUNDAY
0645 SUNDAY TO 0745 SUNDAY
Bristol Temple West Sidings 21/03/26 22/03/26 AMENDED STATION WORKING. TRAINS TO BE
Meads B_ay/D(_)c_k/ParceIs/ Possession 2205 Sat 0745 Sun RE-PLATFORMED USING PLATFORMS 9, 10, 11,
Fish Sidings 12, 13 AND 15 AS REQUIRED.
Bristol Temple Bristol East Jn Up Filton Main Possession [21/03/26 22/03/26
Meads 2345 Sat 0155 Sun 0155 SUN TO 0645 SUN
- - GW528/BRL: BETWEEN ST. PHILIPS MARSH AND
Bristol Temple Platform 1 Possession 21/03/26 22/03/26 NORTH SOMERSET JN. TRAINS MUST NOT BE
Meads Up Through 2345 Sat 0745 Sun STABLED OVER, AND NO TRAIN MOVEMENTS
PAST, PM632 AND PM343. NO ACCESS BETWEEN
Platforms 3/4 ST. PHILIPS MARSH AND BRISTOL WEST JN
Platforms 5/6 OVER PM34 POINTS.
Platforms 7/8 ECS MAY BE STABLED IN BRISTOL TEMPLE
Bristol West Jn  |Bristol Temple Up Main and Up  |Possession |21/03/26 22/03/26 MEADS PLATFORMS 1 AND 13 |IF NECESSARY
Meads Relief 2345 Sat 0155 Sun DURING POSSESSION OF THE LINE FOR
ENGINEERING WORK OR A LINE BLOCKAGE.
Dr. Days Jn Bristol Temple Down and Up Possession |21/03/26 22/03/26
Meads Filton Relief 2345 Sat  |0745 Sun WORK =
Bristol Temple Meads
Bristol East Depot |Bristol East Depot  |East Depot Sidings 21/03/26 22/03/26 MLN1 118m15ch-118m48ch
Sidings Possession 2345 Sat 0745 Sun Maintenance W2023/
(Partial) PIt 1 to 8: 8hrs
Bristol East Jn Bristol East Jn Barton Hill Head |Sidings 21/03/26 22/03/26
Shunt Possession 2345 Sat 0745 Sun
(Partial)
Bristol Temple Bristol Temple High Level Sidings|Sidings 21/03/26 22/03/26
Meads Meads Possession 2345 Sat 0745 Sun
(Partial)
Bristol Temple Bristol Temple Middle Siding Sidings 21/03/26 22/03/26
Meads Meads Middle Spur Possession 2345 Sat 0745 Sun
Bristol East Depot|North Somerset Jn  |East Depot Goods |Possession  |22/03/26 22/03/26
Loop/East Depot 0155 Sun 0645 Sun
Spur 1
Bristol East Jn Bristol West Jn Down Through Possession  [22/03/26 22/03/26
0155 Sun {0645 Sun
Bristol Temple Bristol Temple Platforms 9/10 Possession |22/03/26 22/03/26
Meads Meads Platforms 11/12 0155 Sun 0645 Sun
Platform 13
Platform 15
Bristol West Jn |Bedminster West Carriage Possession  [22/03/26 22/03/26
Line 0155 Sun  |0645 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 52 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4053209 Dr. Days Jn Bristol Temple Down and Up Possession |22/03/26 22/03/26
Continued Meads Filton Mains 0155 Sun  |0645 Sun
North Somerset Jn  |Down Bristol Loop |Possession |22/03/26 22/03/26
and Up Bristol 0155 Sun  |0645 Sun
Loop
North Somerset |St. Philips Marsh Bristol Goods Possession  [22/03/26 22/03/26
Jn Avoiding Line and 0155 Sun 0645 Sun
Up/Down SPM
Shed
North Somerset |Parson Street Down and Up Possession  [22/03/26 22/03/26
Jn (inc.) Main 0155 Sun  |0645 Sun
Parson Street Jn |Bristol Temple Up Relief Possession |22/03/26 22/03/26
Meads 0155 Sun {0645 Sun
St. Philips Marsh |Bristol West Jn Through Goods  |Possession |22/03/26 22/03/26
0155 Sun 0645 Sun
North Somerset |Bristol East Jn Kingsland Road |Sidings 22/03/26 22/03/26
Jn Sidings Possession 0155 Sun {0645 Sun
(Partial)
Bristol Temple Bristol East Jn Up Filton Main Possession |22/03/26 22/03/26
Meads 0645 Sun  |0745 Sun
Bristol West Jn  |Bristol Temple Up Main and Up  |Possession |22/03/26 22/03/26
Meads Relief 0645 Sun  |0745 Sun
P2025/4125484 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession  [21/03/26 22/03/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 21/03/26 22/03/26
Possession  |1800 Sat 0950 Sun WORK DETAILS:MAINTENANCE, POPLARS
ELECTRIFICATION
P2025/3925540 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession |21/03/26 22/03/26 NO SERVICES TO RUN.
GwW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 21/03/26 22/03/26
Possession {1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053148 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |22/03/26 23/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |22/03/26 23/03/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |22/03/26 23/03/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |22/03/26 23/03/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |22/03/26 23/03/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession  [22/03/26 23/03/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [22/03/26 23/03/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |22/03/26 23/03/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |22/03/26 23/03/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession |22/03/26 23/03/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |22/03/26 23/03/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |22/03/26 23/03/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |23/03/26 23/03/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |23/03/26 23/03/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |23/03/26 23/03/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [23/03/26 23/03/26
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 52 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4073396 |GW500 Castle Cary Jn Dorchester Jn Single/DM/Single/DPossession  |21/03/26 22/03/26 TRACK MAINTENANCE: Y05 (WINTER)
SW175 n Lp/Single/Dn 2300 Sat  |0930 Sun
Sw178 Branch
Up
Branch/Single/Up
Main/Single
Yeovil Pen Mill Yeovil Jn Down/Up Branch |Possession |21/03/26 22/03/26
(Single) 2300 Sat {0930 Sun
Yeovil Jn Yeovil IJn Up Sidings Sidings 21/03/26 22/03/26
Possession 2300 Sat {0930 Sun
Yeovil Pen Mill  [Yeovil Pen Mill Down Sidings Sidings 21/03/26 22/03/26
Possession 2300 Sat  |0930 Sun
P2025/4054809 |GW606 Cowley Bridge Jn |Crediton Single Line |Down&Up Possession  [23/03/26 30/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED IN
GW608 Jn 0100 Mon  |0525 Mon LIEU.
Crediton Okehampton Up/Down Possession  [23/03/26 30/03/26 WORK DETAILS
D_artmoor Single 0100 Mon  |0525 Mon CORE PLTR - CHENSON AND TAW TO
Line BARNSTAPLE.
Crediton SB and |Eggesford Single Down&Up Possession  [23/03/26 30/03/26 DE-VEGETATION WORKS ON OKEHAMPTON
LC Line Jn 0100 Mon  |0525 Mon BRANCH.
Crediton Single  |Crediton SB and LC |Down and Up Possession |23/03/26 30/03/26
Line Jn 0100 Mon  |0525 Mon
Eggesford Eggesford Down and Up Possession |23/03/26 30/03/26
0100 Mon  |0525 Mon
Eggesford Single |Barnstaple Up&Down Possession  [23/03/26 30/03/26
Line Jn 0100 Mon 0525 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2025/4023696 |GW790 UNTIL 2300 FRIDAY 6 MARCH
GW900 AMENDED TRAIN WORKING WITH ALL THROUGH
TRAINS VIA THE MAIN LINES BETWEEN EBBW JN
Pengam Jn Pengam LC U/D Tidal Possession  |15/03/26 23/03/26 AND NEWTOWN JN. ACCESS TO WENTLOOG VIA
2300 Sun (0500 Mon THE EAST END ONLY.
_ . _ _ NO ACCESS TO TIDAL.
Rumney River Pengam Jn Reception Line 2 |Possession |15/03/26 23/03/26 NO ELECTRIC TRAINS TO TRAVEL WEST OF
Bridge Jn Reception Line 3 2300 Sun 0500 Mon NEWPORT.
_ Bl MODE TRAINS WILL BE STOPPED AND TOLD
Rumney River  |Pengam Jn TO PAN DOWN AT PROTECTING SIGNAL FOR

Bridge Jn

Possession

BTET, ADDITIONAL [5] REQUIRED - FOR DOWN
TRAINS BETWEEN EBBW JN AND MARSHFIELD

Wentloog Freight
Terminal East Jn

Wentloog Freight
Terminal East Jn

St Brides Carrier
Wire Neutral
Section

Wentloog Freight
Terminal East Jn

Long Dyke Jn

Moorland Road Jn

Up Relief

Possession

Possession

15/03/26
2300 Sun

Down and Up
Main / Down and
Up Relief

BLOCKED To
Electric
Trains
Possession

23/03/26
0500 Mon

/AND FOR UP TRAINS BETWEEN CARDIFF
CENTRAL CENTRAL AND MARSHFIELD.

FROM 2300 FRIDAY 6 MARCH

AMENDED TRAIN WORKING WITH REPLACEMENT
ROAD TRANSPORT BETWEEN EBBW JN AND
CARDIFF CENTRAL.

ACCESS TO WENTLOOG VIA THE EAST END
ONLY.

EBBW LINE TRAINS TO RUN TO/FROM NEWPORT
ONLY.

TO BE READ IN CONJUNCTION WITH 4051682 -
TO WEST

'Work content: S&C renewal CF9011, 9012 & 9013
points.
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526
Previous freeze: EAS V2 2526

Week 52 - Continued

Possession Ref |[LOR Location to Traffic Remarks

Location from

Blocked Line Protn Type | Start \ Work Type

|

—
" swen
.
S 2
RS dwon
————
2
T awen

P2025/4023388 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|22/03/26 23/03/26 ALL TRAINS VIA THE MAIN LINES AND
Relief + EPR 2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|22/03/26 23/03/26 \Work Content: Newport S&T
Loop + EPR 2200 Sun  |0500 Mon
Down Main
(Platform 2)
P2025/4051459 |GW900 Whitland Whitland Platform 3 Possession |15/03/26 21/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
GW950 2300 Sun |0545 Sat ROAD TRANSPORT BETWEEN WHITLAND AND
PEMBROKE DOCK.
Whitland Jn Pembroke Dock Single & Loops Possession [15/03/26 21/03/26 NO TRAINS INTO WHTLAND BAY PLATFORM OR
2300 Sun  |0545 Sat STABLING THEREIN.
'Work Content: Narbeth & Maintenance blockade -
possible Access for all Bridge @ Tenby
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 53 -
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053911 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |29/03/26 29/03/26 0045 SUN TO 0550 SUN
Gw103 0045 Sun  [0550 Sun ALL LINE BLOCK
GW130 NO ACCESS TO / FROM NORTH POLE DEPOT.
GW174 Acton Wells Jn  |Acton West Down and Up Possession  [29/03/26 29/03/26 NO ACCESS TO / FROM SOUTHALL YARD.
GW178 Poplar 0045 Sun  |0550 Sun NO ACCESS TO / FROM ELIZABETH LINES CCOS
XR001 . . NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
Hanwell Hanwell Bridge Hanwell Spur East|Possession |29/03/26 29/03/26 PADDINGTON.
0045 Sun /0550 Sun 2R89 TO TERMINATE AT SLOUGH ECS TO
- RETURN TO READING TRAIN CARE DEPOT
Hanwell Jn Drayton Green Jn \I?voev;/tnlinod Up Possession |29/03/26 29/03/26 ALL UNITS STABLED IN PLATEORMS 7-14 TO
P 0045 Sun 0550 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Southall East Jn Hanwell Up & Possession  [29/03/26 29/03/26
Down GOOF(,jS 0045 Sun 10550 Sun 0550 SUN TO 0720 SUN
Loops TRAINS TO REVERSE AT EALING BROADWAY /
Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |29/03/26 29/03/26 ACTON WEST ON RELIEF LINE SIDE ONLY
Junction Line 0045 Sun 10720 Sun NO ACCESS TO / FROM NORTH POLE DEPOT.
NO ACCESS TO / FROM SOUTHALL YARD.
Grand Canal Crossrail Depot  |Possession  |29/03/26  |29/03/26 NO ACCESS TO / FROM ELIZABETH LINES CCOS
Junction (inc) Line 2 0045 Sun 10720 Sun NO TRAINS TO STABLE IN PLATFORMS 1-6 AT
PADDINGTON.
North Pole Depot North Pole Line A |Possession |29/03/26 29/03/26 ALL UNITS STABLED IN PLATFORMS 7-14 TO
and B 0045 Sun 0720 Sun HAVE PANTOGRAPHS LOCKED AND LOWERED.
Old Oak Common  |Carriage Line and |Possession |29/03/26 29/03/26 IALL PANTOGRAPHS TO BE LOWERED AND
East Jn Engine Siding 0045 Sun  |0720 Sun LOCKED IN WEST EALING LOOPS NO2. AND NO.3
Engine and BETWEEN 0045 SUN AND 0430 SUN..
Carriage Line
Old Oak Common |CrossRail Depot Back Line Possession |29/03/26 29/03/26 WORK DETAILS =
East Jn 0045 Sun 0720 Sun HS2 OOC STATION DEVELOPMENT WORKS
Washer Bypass MAINTENANCE
Paddington Paddington Platforms 1to 6 |Possession |29/03/26 29/03/26
Platforms 7 to 12 0045 Sun 0720 Sun
and 14
Southall West Jn Lines 4 and Possession |29/03/26 29/03/26
5/Down and Up 0045 Sun 0445 Sun
Relief
Lines 1 to 3/Down |Possession |29/03/26 29/03/26
and Up Main 0045 Sun  |0720 Sun
Subway Jn Link Line/Royal Possession |29/03/26 29/03/26
Oak Carriage 0045 Sun  |0720 Sun
Loop A and B
Line 6
Portobello Jn Grand Canal Crossrail Depot Possession |29/03/26 29/03/26
(London) Junction (inc) Line 1 0045 Sun  |0720 Sun
Southall Brentford GF Single Possession  [29/03/26 29/03/26
0045 Sun  |0720 Sun
Southall East Jn  |Southall West Jn Southall West Possession  [29/03/26 29/03/26
Loop 0045 Sun  |0720 Sun
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053911 Up Brentford Loop
Continued West Ealing Greenford South Jn |Down and Up Possession |29/03/26 29/03/26
Greenford/Branch 0045 Sun 0550 Sun
West Ealing West Ealing Bay |Possession |29/03/26 29/03/26
Platform 5 0045 Sun  |0550 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |29/03/26 29/03/26
No 1 0045 Sun 0550 Sun
Westbourne Park |Ladbroke Grove Line 6 Possession |29/03/26 29/03/26
Jn 0045 Sun 0720 Sun
Westbourne Park Jn |Eastbound Possession |29/03/26 29/03/26
Westbound 0045 Sun  |0720 Sun
Turnback A
Acton East Acton West Acton Yard Sidings 29/03/26 29/03/26
Reception 1, 2 & 3 Possession  |0045 Sun  |0550 Sun
Brentford GF Brentford Goods West London Sidings 29/03/26 29/03/26
Waste Possession  |0045 Sun  |0720 Sun
Day and Son GF Days Aggregates |Sidings 29/03/26 29/03/26
Terminal Possession  |0045 Sun  |0720 Sun
CrossRail Depot |CrossRail Depot Washer Bypass |Sidings 29/03/26 29/03/26
and Back Line Possession  |0045 Sun  |0550 Sun
Portobello Jn Portobello Jn Paddington New |Sidings 29/03/26 29/03/26
(London) (London) Yard Possession  |0045 Sun  |0720 Sun
Southall East Jn  [Southall East Jn Hanwell Spur Sidings 29/03/26 29/03/26
West Possession 10045 Sun 0550 Sun
Southall West Jn Down Brentford  |Sidings 29/03/26 29/03/26
Siding Possession  |0045 Sun  |0720 Sun
Southall Yard
West Ealing Jn |Hanwell Jn West Ealing BLOCKED To0|29/03/26 29/03/26
Sidings No 2 Loop |Electric 0045 Sun {0430 Sun
/ No 3 Loop Trains
Acton Main Line |Acton West Acton Dive-Under |Possession |29/03/26 29/03/26
0550 Sun 0720 Sun
Paddington Acton West Lines 4 and Possession |29/03/26 29/03/26
5/Down and Up 0550 Sun  |0720 Sun
Relief
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916745 |GW103 Ladbroke Grove |Grand Canal Engine & Carriage |Possession  |29/03/26 30/03/26 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES
Gw178 Junction Line 2355 Sun  [0455 Mon 4-6 / RELIEF LINES.
NO ACCESS TO / FROM NORTH POLE DEPOT.
North Pole Depot North Pole Line A |Possession |29/03/26 30/03/26 IACCESS TO / FROM SOUTHALL YARD AT
and B 2355 Sun  |0455 Mon SOUTHALL WEST JCN ONLY.
Paddington Paddington Platforms 1to 6 |Possession |29/03/26 30/03/26 NO TRAINS TO STABLE IN PLATEORMS 1-6 AT
2355 Sun  |0455 Mon PADDINGTON.
Southall West Jn Lines 1 to 3/Down |Possession |29/03/26 30/03/26 _
and Up Main 2355 Sun 0455 Mon WORK DETAILS = MAINTENANCE
Subway Jn Link Line/Royal Possession |29/03/26 30/03/26
Oak Carriage 2355 Sun {0455 Mon
Loop A and B
Southall East Jn  [Southall West Jn Southall West Possession - |29/03/26 30/03/26
Loop Pass Booked (2355 Sun  |0455 Mon
Up Brentford Loop |Services
Southall East Jn  |Southall West Jn Down Brentford  |Sidings 29/03/26 30/03/26
Siding Possession 2355 Sun  |0455 Mon

Southall Yard
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Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS_V2_2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4080737 |GW103 Southall West Jn  |Dolphin Jn Down and Up Possession |28/03/26 29/03/26 TRAINS TO RUN OVER RELIEF LINES.
GW180 |(inc.) Main 2300 Sat  |0001 Sun NO ACCESS TO / FROM SOUTHALL YARD.
GW182 WINDSOR BRANCH UNIT TO STABLE IN SLOUGH
GW184 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [29/03/26 29/03/26 BAY PLATFORM.
Jn 0001 Sun 0230 Sun
. . 0130 SUNDAY TO 0740 SUNDAY
Heathrow Tunnel Jn [Down Airport Possession  [29/03/26 29/03/26 NO ROUTE FOR DOWN TRAINS
0001 Sun  |0800 Sun
Southall West Jn [Slough West (inc.) |Down and Up Possession |29/03/26 29/03/26 wggﬁgﬂ-ﬁl:\lj‘s = MAINTENANCE, CORE PLTR
(inc.) Main 0001 Sun 0800 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession |29/03/26 29/03/26
Harlington Harlington 0230 Sun 0445 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |29/03/26 29/03/26
Jn 0230 Sun  |0445 Sun
Heathrow Tunnel Jn |Down Airport Possession  [29/03/26 29/03/26
Relief 0230 Sun 0445 Sun
Up Airport
Slough Windsor and Eton  |Single Possession |29/03/26 29/03/26
Central 0230 Sun {0800 Sun
Slough West Farnham Road Slough Goods Possession |29/03/26 29/03/26
Loop 0230 Sun  |0445 Sun
Southall West Jn |Stockley Bridge Jn  |Goods Loops Possession |29/03/26 29/03/26
0230 Sun  |0445 Sun
Southall West Jn [Slough West (inc.) |Down and Up Possession |29/03/26 29/03/26
(inc.) Relief 0230 Sun {0445 Sun
West Drayton Iver (inc.) West Drayton Possession  [29/03/26 29/03/26
East Jn Loop / Up Iver 0230 Sun  |0445 Sun
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession |29/03/26 29/03/26
15m 17ch) 0230 Sun  |0445 Sun
Iver Langley Langley Siding Sidings 29/03/26 29/03/26
Possession 0230 Sun 0445 Sun
Slough Slough Tamper Siding Sidings 29/03/26 29/03/26
Possession (0230 Sun 0445 Sun
Slough West Slough West Slough Goods Sidings 29/03/26 29/03/26
Loop Headshunt |Possession (0230 Sun 0445 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Possession |29/03/26 29/03/26
Jn 0445 Sun  |0800 Sun
Stockley Bridge |Dolphin Jn Down Relief Possession |29/03/26 29/03/26
Jn 0445 Sun  |0740 Sun
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EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4080737 Stockley Bridge |Dolphin Jn Down and Up Possession |29/03/26 30/03/26
Continued Jn Main 0740 Sun  |0500 Mon
P2025/4127564 |GW103 Heathrow Airport |Heathrow Airport Jn |Up Airport Possession  [29/03/26 29/03/26 TRAINS TO RUN OVER DOWN MAIN BETWEEN
GW180 |Jn 0001 Sun 0900 Sun 0445 SUN TO 0900 SUN.
Gw182 - - -
GW184 Up Airport Relief | Possession gg(/)olsge fgé%séze TRAINS TO RUN OVER MAIN LINES BETWEEN
un un 0900 SUN AND 1800 SUN.
Heathrow Tunnel Jn |Down Airport Possession |29/03/26 29/03/26
Relief 0001 Sun  |0900 Sun TRAINS TO HEATHROW AIRPORT TO RUN VIA
DOWN AIRPORT.
Southall West Jn [Stockley Bridge Jn  |Up Main Possession |29/03/26 29/03/26
0001 Sun  |0900 Sun WORK DETAILS = S&C TAMPING OF AIRPORT
Down and Up Possession |29/03/26 | 29/03/26 JUNCTION
Relief 0001 Sun  |1800 Sun
P2025/3916801 |[GW103 Dolphin Jn Kennet Bridge Jn Down and Up Possession |29/03/26 30/03/26 TRAINS TO RUN OVER THE RELIEF LINES.
Gw1is4 Main 2300 Sun  |0500 Mon 'WINDSOR BRANCH UNIT TO OUTSTABLE IN
SLOUGH BAY PLATFORM.
Slough Windsor and Eton  |Single Possession |30/03/26 30/03/26
Central 0025 Mon  |0500 Mon Work details = maintenance.
P2025/3916733 |GW103 Slough West Kennet Bridge Jn Down and Up Possession  [28/03/26 29/03/26 TRAINS TO RUN OVER RELIEF LINES.
GW185 Main 2300 Sat 0800 Sun WORK DETAILS = MAINTENANCE
Kennet Bridge Kennet Bridge Loop |Kennet Passenger |Possession |29/03/26 29/03/26
Loop Loop 0250 Sun  |0615 Sun (8 hrs)
Maidenhead East |Maidenhead West  |Maidenhead Possession |29/03/26 29/03/26
Loop/Platform 5 0250 Sun 0615 Sun (8 hrs)
Maidenhead West|Maidenhead West  |Turnback Line Possession |29/03/26 29/03/26
0250 Sun 0615 Sun (8 hrs)
Slough West Kennet Bridge Jn Down and Up Possession |29/03/26 29/03/26
Relief 0250 Sun  |0615 Sun (8 hrs)
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EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3905508 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |28/03/26 29/03/26 TRAINS TO RUN OVER THE RELIEF LINES
GW220 Main 2300 Sat  |0830 Sun THROUGHOUT / FEEDER LINES UNTIL 0035
GW225 SUNDAY AND FROM 0730 SUNDAY. AMENDED
GW500 Reading Oxford Road Jn Down and Up Possession  [28/03/26 29/03/26 STATION WORKING AT READING.
SW125 Westbury 2300 Sat {0035 Sun
. . WORK DETAILS = MAINTENANCE READING
Reading Platforms 7 to 11 |Possession 28/03/26 29/03/26 STATION AREA / OXFORD ROAD JCN /
Platforms 1-3 2300 Sat 0830 Sun SOUTHCOTE JCN.
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [28/03/26 29/03/26
2300 Sat 0830 Sun
Westbury Line Jn Down Main Loop |Possession |28/03/26 29/03/26
2300 Sat  |0830 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession |28/03/26 29/03/26
Festival Line 2300 Sat 0830 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 28/03/26 29/03/26
Triangle Sidings |Possession |2300 Sat 0830 Sun
Caversham Road |Oxford Road Jn Reading Feeder |Possession |29/03/26 29/03/26
Jn Main 0035 Sun  |0730 Sun
Reading Feeder
Relief
Reading Theale Down and Up Possession |29/03/26 29/03/26
Westbury 0035 Sun  |0730 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |29/03/26 29/03/26
Reading West 0035 Sun  |0730 Sun
Curve
Southcote Jn Grazeley Green Down and Up Possession  [29/03/26 29/03/26
(UWC) Reading 0035 Sun  |0730 Sun
Reading Oxford Road Jn Down and Up Possession  [29/03/26 29/03/26
Westbury 0730 Sun 0830 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/3916817 |GW103 Kennet Bridge Jn |Tilehurst East Down and Up Possession |29/03/26 30/03/26 TRAINS TO RUN OVER THE RELIEF AND FEEDER
GW500 Main 2300 Sun  |0500 Mon LINES.
SW125
Reading Oxford Road Jn Down and Up Possession  [29/03/26 30/03/26 POSSESSION TO BE TAKEN AFTER THE
Westbury 2300 Sun  |0500 Mon PASSAGE OF 5089.
Reading Platforms 7 to 11 |Possession 29/03/26 30/03/26 WORK DETAILS = MAINTENANCE READING
Platforms 1-3 2300 Sun  |0500 Mon STATION AREA.

Reading East Jn |Caversham Road Jn |Up Main Loop Possession  [29/03/26 30/03/26
2300 Sun  |0500 Mon

Westbury Line Jn Down Main Loop |Possession |29/03/26 30/03/26
2300 Sun  |0500 Mon

Westbury Line Jn |Reading West Jn Down Reading Possession |29/03/26 30/03/26

Festival Line 2300 Sun  [0500 Mon
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 29/03/26 30/03/26
Triangle Sidings |Possession 2300 Sun  |0500 Mon
P2025/3905480 |{GW103 Tilehurst East Cholsey Down and Up Possession |28/03/26 29/03/26 TRAINS TO RUN OVER RELIEF LINES.
(inc.) Main 2310 Sat  |0750 Sun
WORK DETAILS = MAINTENANCE INCLUDING
Tilehurst East Cholsey Down and Up Possession |29/03/26 29/03/26 TILEHURST EAST JCN
(inc.) Relief 0050 Sun 0750 Sun
P2025/4054815 |GW108 Cowley Bridge Jn |Exeter St Davids Up/Down Goods |Possession |29/03/26 29/03/26 PASSENGER SERVICES TO TERMINATE AT
0010 Sun 1210 Sun TIVERTON PARKWAY AND EXETER ST DAVIDS.
ROAD REPLACEMENT TRANSPORT REQUIRED IN
Stoke Canon LC |Exeter St Davids Down and Up Possession |29/03/26 29/03/26 LIEU.
(ccTv) Main 0010 Sun {1210 Sun

WORK DETAILS - MPSB COWLEY BRIDGE JN.

NOTE - NORTH DEVON BRANCH ALREADY
BLOCKED BY P/4054809.

P2025/3925541 |[EA1310 |Acton Wells Jn  |Acton West Down and Up Possession |28/03/26 29/03/26 NO SERVICES TO RUN.
GW130 Poplar 1800 Sat 0950 Sun NO ACCESS FROM GWML TO ACTON YARD /
WCML / NLL
Acton East Acton West Acton Yard Sidings 28/03/26 29/03/26
Possession 1800 Sat 0950 Sun WORK DETAILS: POPLARS ELECTRIFICATION
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4085048 |[EA1310 |Acton Canal Acton Canal Wharf  |Down and Up Possession |29/03/26 30/03/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 Wharf Jn Jn Southwest 0210 Sun 0045 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
EA1360 AND RICHMOND
GW130 Acton Wells Jn  |Acton Canal Wharf |Down and Up Possession  [29/03/26 30/03/26
MD167 Jn Goods 0210 Sun  |0045 Mon CHANNEL TUNNEL FREIGHT SERVICES VIA THE
MD170 . WEST LONDON LINE
SW230 Acton East Down and Up Possession |29/03/26 30/03/26
Poplar 0210 Sun /0045 Mon NLL CYCLIC TYPE 19 (BST)
Gunnersbury Jn  (Willesden High Level |Up Possession |29/03/26 30/03/26
! THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Jn Richmond/Up/Up 0210 Sun 0045 Mon ON WESTERN / NW&C
North London
South Acton Jn  |[Kew East Jn Down and Up Kew|Possession |29/03/26 30/03/26
0210 Sun 0045 Mon
Willesden High  |Gunnersbury Jn Down North Possession  [29/03/26 30/03/26
Level Jn London/Down/Do 0210 Sun  |0045 Mon
n Richmond
Willesden High  |Acton Wells Jn Down and Up Possession  |30/03/26 30/03/26
Level Jn North London 0045 Mon  |0305 Mon

Electronic Copy - Uncontrolled when printed




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053134 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession |29/03/26 30/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession |29/03/26 30/03/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
GW310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession |29/03/26 30/03/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |29/03/26 30/03/26
Jn 2305 Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |29/03/26 30/03/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |29/03/26 30/03/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF  [Single Possession  [29/03/26 30/03/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |29/03/26 30/03/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |29/03/26 30/03/26
2305 Sun  |0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession  [29/03/26 30/03/26
North Jn Turnback Line 2305 Sun  |0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession |29/03/26 30/03/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |29/03/26 30/03/26
Jn 2305 Sun 0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |30/03/26 30/03/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |30/03/26 30/03/26
0040 Mon  |0445 Mon
Oxford Station North |Oxford Bay Possession  |30/03/26 30/03/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession  [30/03/26 30/03/26
Bletchley 0040 Mon 0445 Mon
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053344 |GW401 Berkeley Road Jn |Westerleigh Jn Down and Up Possession  [28/03/26 29/03/26 NO BOOKED SERVICE PERIOD FOR PASSENGER
GW430 Charfield 2335 Sat 0835 Sun AND FREIGHT SERVICES. TIMES NOT TO BE
GW440 REDUCED.
GW450 Bristol Parkway |Bristol Parkway Down Bristol Possession  [28/03/26 29/03/26
GW4501 Parkway Goods 2335 Sat 0835 Sun NO ACCESS TO/FROM STOKE GIFFORD DEPOT
GW540 Loop FROM STOKE GIFFORD JCN DIRECTION.
GW600 Down Bristol AMENDED ECS WORKING.
GW900 Parkway
Passenger Loop 5 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS
Bristol Parkway PLATFORMS OVERNIGHT THEREFORE NO ALL
Platform 4 Line LINE BLOCK AVAILABLE AT TEMPLE MEADS.
Up Bristol
Parkway WORK = Stoke Gifford Jns
Passenger Loop SWB 111m to 112m50ch
Charfield Charfield Down Charfield Possession |28/03/26 29/03/26 Maintenance
Loop 2335 Sat 0835 Sun
Up Charfield Loop
Chipping Sodbury |Chipping Sodbury  |Chipping Sodbury |Possession |28/03/26 29/03/26
Goods Loop 2335 Sat (0835 Sun
Filton Jn No.2 Filton West Jn No.2 |Filton Chord Possession |28/03/26 29/03/26
2335 Sat 0835 Sun
Hullavington Patchway Jn No.2  |Down and Up Possession |28/03/26 29/03/26
Badminton/Tunnel 2335 Sat 0835 Sun
Patchway Jn No.1|Filton West Jn No.1 |Patchway Chord |Possession |28/03/26 29/03/26
2335Sat 0835 Sun
Stoke Gifford Jn  |Filton Abbey Wood |Down and Up Possession |28/03/26 29/03/26
No.1 Filton Main 2335Sat  |0835 Sun
Stoke Gifford Jn  [Hallen Moor East Single/Up and Possession  [28/03/26 29/03/26
No.2 Down Avonmouth 2335 Sat 0835 Sun
Dock
Stoke Gifford Filton Abbey Wood |Down Bristol Possession  [28/03/26 29/03/26
West Jn Parkway Relief 2335 Sat 0835 Sun
Yate Middle Jn  |Tytherington Ingoing and Possession  [28/03/26 29/03/26
Outgoing and 2335Sat  |0835 Sun
Single
Yate South Jn Start/End of C2 Line |C2 Line Possession  [28/03/26 29/03/26
122m17ch 2335 Sat 0835 Sun
Stoke Gifford East|Stoke Gifford West |Down Yard Sidings 28/03/26 29/03/26
Jn Jn Possession 2335 Sat 0835 Sun
(Partial)
Stoke Gifford Jn  |Stoke Gifford Jn IEP Depot Sidings |Sidings 28/03/26 29/03/26
No.2 No.2 Possession 2335 Sat 0835 Sun
(Partial)
Bristol Parkway |Stoke Gifford East  |Stoke Gifford Spur|Sidings 28/03/26 29/03/26
Jn Possession 2335 Sat 0835 Sun
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 53 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4053344 Stoke Gifford Stoke Gifford West |Stoke Gifford Sidings 28/03/26 29/03/26
Continued West Jn Jn Siding Possession 2335 Sat  |0835 Sun
Wootton Bassett |Hullavington All Lines BLOCKED To|28/03/26 29/03/26
Jn Electric 2335Sat 0835 Sun
Trains
Patchway Jn No.1|Patchway Jn No.2  |Down and Up Possession |29/03/26 29/03/26
Bristol 0035 Sun 0735 Sun
Pilning Pilning Up Pilning Loop  |Possession  |29/03/26 29/03/26
Down Pilning Loop 0035 Sun 0735 Sun
Stoke Gifford Jn  |Pilning Down and Up Possession |29/03/26 29/03/26
No.2 Tunnel 0035 Sun  |0735 Sun
P2025/4053329 |GW500 Blatchbridge Jn  |Castle Cary Jn Down and Up Possession |28/03/26 29/03/26 CURRENT NBS PERIOD. TIMES NOT TO BE
GW570 Westbury 2210 Sat 0900 Sun REDUCED.
GW580
SW175 Castle Cary Castle Cary Down Possession |28/03/26 29/03/26 WORK = MAINTENANCE
Loop/Platform 3 2210 Sat 0900 Sun
Castle Cary Jn Parsonage Farm LC |Down and Up Possession |28/03/26 29/03/26
(UWC) Athelney 2210 Sat  |0900 Sun
Territory Boundary  |Single Possession |28/03/26 29/03/26
(Western/Wessex) 2210 Sat 0900 Sun
Clink Road Jn Blatchbridge Jn Down and Up Possession |28/03/26 29/03/26
Frome Avoiding 2210 Sat 0900 Sun
Line
East Somerset Jn |Cranmore East GF  |Single (ESB) Possession  [28/03/26 29/03/26
(Witham) 2210 Sat  |0900 Sun
East Somerset Jn Up/Down Goods |Possession |28/03/26 29/03/26
(Witham) Loop 2210 Sat 0900 Sun
Frome Blatchbridge Jn Single Possession |28/03/26 29/03/26
2210 Sat  |0900 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4073388 |GW500 Basingstoke Basingstoke Up Bay/Platform 5 |Possession  |29/03/26 29/03/26 SWR: 1B01 TO TERMINATE AT WOKING. RAIL
SW105 0240 Sun  |0655 Sun REPLACEMENT ROAD SERVICE TO OPERATE.
SW115
SW125 Hook Steventon (Hants) Down Slow/Down |Possession [29/03/26 29/03/26 TRACK MAINTENANCE: BOla
Southampton 0240 Sun 0655 Sun TRACK RENEWALS 44600218 LWRT
Up
Southampton/Up
Slow
Worting Jn Down Fast/Down |Possession |29/03/26 29/03/26
Exeter 0240 Sun  |0655 Sun
Up Exeter/Up Fast
Southcote Jn Basingstoke Down Reading Possession  |29/03/26 29/03/26
Up Reading 0240 Sun  |0655 Sun
Basingstoke Basingstoke Long Valley Sidings 29/03/26 29/03/26
Sidings Possession  |0240 Sun  |0655 Sun
Down Siding
Up Siding

No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Up Neck
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS_V2_1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2025/4054809 |{GW606 | Cowley Bridge Jn |Crediton Single Line |Down&Up Possession  |23/03/26 30/03/26 REPLACEMENT ROAD TRANSPORT REQUIRED IN
GW608 Jn 0100 Mon  |0525 Mon LIEU.
Crediton Okehampton Up/Down Possession |23/03/26 30/03/26 WORK DETAILS
Qartmoor Single 0100 Mon 0525 Mon CORE PLTR - CHENSON AND TAW TO
Line BARNSTAPLE.
Crediton SB and |Eggesford Single Down&Up Possession |23/03/26 30/03/26 DE-VEGETATION WORKS ON OKEHAMPTON
LC Line Jn 0100 Mon (0525 Mon BRANCH.
Crediton Single  |Crediton SB and LC |Down and Up Possession  |23/03/26 30/03/26
Line Jn 0100 Mon  |0525 Mon
Eggesford Eggesford Down and Up Possession  |23/03/26 30/03/26
0100 Mon  |0525 Mon
Eggesford Single |Barnstaple Up&Down Possession  |23/03/26 30/03/26
Line Jn 0100 Mon  |0525 Mon
P2025/4123435 |GW610 Yeovil Jn Axminster All Lines Possession  |03/04/26
SW115 0005 Fri
Chard Jn Chard Jn Down Sidings Sidings 03/04/26
Possession  |0005 Fri
P2025/4034364 |GW730 Hereford Maindee West Jn Down and Up Possession  |29/03/26 30/03/26 ROAD REPLACEMENT TRANSPORT BETWEEN
GW740 Main/Hereford 2240 Sun 0450 Mon HEREFORD AND NEWPORT.
FREIGHT TO DIVERT OR BE RETIMED.
Maindee North Jn [Maindee East Jn Single Hereford  |Possession |29/03/26 30/03/26
Loop 2240 Sun 0450 Mon \Work: maintenance
Panteg UGL + Panteg UGL + DGL |Down and Up Possession |29/03/26 30/03/26
DGL Goods Loops 2240 Sun 0450 Mon
Pontrilas Pontrilas Up Goods Loop  |Possession |29/03/26 30/03/26
2240 Sun  |0450 Mon
Abergavenny Abergavenny Up Sidings Sidings 29/03/26 30/03/26
Possession  |2240 Sun (0450 Mon
Little Mill Jn SB  |Little Mill Jn SB Little Mill Siding  |Sidings 29/03/26 30/03/26
Possession 2240 Sun 0450 Mon
P2025/4034420 |GW740 Llanwern West Maindee West Jn Down Main Possession {29/03/26 30/03/26 AMENDED TRAIN WORKING.
GW900 |Junction Ub Mai 2200 Sun  |0550 Mon TRAINS VIA RELIEF LINES.
p Main ALL HEREFORD LINE TRAINS VIA MAINDEE WEST
Maindee North Jn |Maindee East Jn Down & Up Loop |Possession |29/03/26 30/03/26 JN WHEN THE HEREFORD LINE IS NOT UNDER
2200 Sun  |0550 Mon POSSESSION.

'Work content: Maintenance
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \ Work Type
P2025/4023604 |GW830 Barry Barry Island Single Possession |29/03/26 29/03/26 AMENDED TRAIN WORKING WITH REPLACEMENT
Gw840 0025 Sun 1225 Sun ROAD TRANSPORT BETWEEN CARDIFF CENTRAL
Gwse4 AND PENARTH, BARRY AND BRIDGEND VIA THE
Gws870 |Barry Jn Bridgend Down Line and Up|Possession  |29/03/26 29/03/26 \VALE OF GLAMORGAN LINE.
GW900 Line 0025 Sun  |1225 Sun NO ACCESS TO THE CITY LINE FROM CARDIFF
. . . CENTRAL OR GRANGETWON.
Bridgend Bridgend Platform 1A Possession 29/03/26 29/03/26 CANTON DEPOT BLOCKED AT THE CARRIAGE
0025 Sun 1225 Sun WASHER ROUTE. ALL CANTON TRAINS
Cardiff West Jn  |Barry Jn Down Barry Possession  |29/03/26 29/03/26 QIIQI\IRI,IA\{\IEI/DI?AI??PP? RT VIA LECKWITH ROAD G.F. OR
(inc.) Up Barry 0025 Sun 1225 Sun EMPTY STOCK SERVICES FROM CANTON WHICH
E
Radyr Branch Jn Down Barry Relief |Possession |29/03/26 29/03/26 iEIOTRHI\éRC SEEx:l;TV\ﬁI/_\LEIT\ISIASI\IEEXII?CI:(EENNDEEBl;lr (\)/I A
Up Barry Relief 0025 Sun 11225 Sun THE CITY LINE TO CARDIFF CENTRAL OR
. : DEPART VIA LECKWITH ROAD GF AND SHUNT VIA
Cogan Jn Penarth Slngle Possession 29/03/26 29/03/26 CARDIEF EAST ON GW900/SWM2 INTO PLATEFORM
0025 Sun  |1225 Sun 4
PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL
ONLY AVAILABLE AS AN EAST END BAY
PLATFORMS. PLATFORM 6 BLOCKED.
'Work Content: Maintenance
P2025/4034902 |GW850 Bridgend Bridgend Platform 3 Possession AMENDED TRAIN WORKING, WITH
Gwsg74 Platform 1A REPLACEMENT ROAD TRANSPORT BETWEEN
Gwa77 atio CARDIFF CENTRAL AND PORT TALBOT PARKWAY/
GW900 Maesteg Up & Down Possession / MAESTEG.
TRAINS FROM THE WEST TERMINATING AT PORT
TALBOT TO RETURN IN THE DOWN DIRECTION
Port Talbot Parkway |Down Possession ON THE UP MAIN TO BRITON FERRY EAST.
U BRIDGEND PLATFORM 1A BLOCKED -
P REPLACEMENT ROAD TRANSPORT BETWEEN
Fords Siding GF |Bridgend Barry Jn Down and Up Possession RHOOSE AND BRIDGEND, TRAINS TO TERMINATE

Leckwith Loop
North Jn

Bridgend

Down, Up & Loops

Possession

Margam East Jn |Margam Yard Jn Down and Up Possession
OVE/Down Relief

Port Talbot Parkway |Up Relief Possession

Port Talbot East |Port Talbot Parkway |Down Relief Possession

Stormy Down and |Stormy Down and Up Passenger Possession

Up Passenger
Loops

Up Passenger Loops

Loop
Down Passenger
Loop

BRIDGEND, CROSS AT ABERTHAW AND RETURN
TOWARDS CARDIFF.

NO ACCESS TO MARGAM FREIGHT
CONNECTIONS.

FREIGHTLINER 6B88[SO], 6B81[Suo], 6B82[Suo],
6A85[Suo], BM39[Suo], 6063[Suo] UNABLE TO
OPERATE

'Work Content: Tai Bach 27 hrs & Bridgend MPSB.
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526

Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 53 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2025/4081414 |NW1001 |Basford HallJn |Crewe Coal Yard SB |All Lines Possession
NW1005 |SB (BH) (CY)
NW1007
NW1015 |Crewe NorthJn |Crewe Steel Works |All Lines Possession
NW1017
NW3001 ,
NW5001 Salop Goods Jn Up Chester Possession
Independent
Sydney Bridge Jn ( |All Lines Possession
Former Site Of )
Crewe South Jn  |Crewe North Jn Platform 1 to 5 Possession
Platforms 6 to 12
Gresty Lane Jn  |Crewe South Jn All Lines Possession
North Stafford Jn |Crewe South Jn Up & Down Possession
(Cheshire) Potteries/Up &
Down Potteries
Loop
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4115137 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |04/04/26 05/04/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat 0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |04/04/26 05/04/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat  |0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 04/04/26 05/04/26 IALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |05/04/26 05/04/26 pel2 AL B S EHOIENIASIO)e,
Junction Line 2 0040 Sun 0740 Sun (5 hrs)  INO ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |05/04/26 05/04/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/Down and U
(ne.) Relief P 0040 Sun 0740 Sun (S hrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |05/04/26 05/04/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession |05/04/26 05/04/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |05/04/26 05/04/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 05/04/26 05/04/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |05/04/26 05/04/26
Junction Line 0140 Sun  |0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |05/04/26 05/04/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |05/04/26 05/04/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |05/04/26 05/04/26
0140 Sun 0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |05/04/26 05/04/26
Oak Carriage 0140 Sun  |0445 Sun (5 hrs)

Loop A and B
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4083569 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |04/04/26 05/04/26 AMENDED STATION WORKING AT PADDINGTON.
XR001 and 14 2345 Sat  |0740 Sun (8 hrs)
TRAINS TO RUN OVER LINES 1-3/ DOWN AND UP
Subway Jn Line 6 Possession |04/04/26 05/04/26 MAINS. NO TRAINS TO STABLE IN PLATFORMS
2345 Sat 0740 Sun (5 hrs) 7-14.
Westbourne Park Jn |Lines 4 and 5 Possession 04/04/26 05/04/26 IALL UNITS STABLED IN PLATEORMS 1-6 TO HAVE
2345 Sat /0040 Sun (5 hrs) PANTOGRAPHS LOWERED AND LOCKED DURING
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |05/04/26 05/04/26 THE ALL LINE BLOCK PERIOD.
Junction Line 2 0040 Sun 0740 Sun (Shrs) |\ o ACCESS BETWEEN CROSSRAIL DEPOT AND
Paddington Ladbroke Grove Lines 4 and Possession |05/04/26 05/04/26 COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.
inc. 5/D du
(e Reliet " 0040 Sun 0740 Sun (Shrs)  \yoRK DETAILS = MAINTENANCE
Portobello Jn Grand Canal Crossrail Depot  |Possession |05/04/26 05/04/26
(London) Junction Line 1 0040 Sun  |0740 Sun (5 hrs)
Westbourne Park |Ladbroke Grove Line 6 Possession  |05/04/26 05/04/26
Jn 0040 Sun 0740 Sun (5 hrs)
Westbourne Park Jn |Eastbound Possession |05/04/26 05/04/26
Westbound 0040 Sun  |0740 Sun (5 hrs)
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 05/04/26 05/04/26
(London) (London) Yard Possession  |0040 Sun  |0740 Sun (5 hrs)
Ladbroke Grove |Grand Canal Engine & Carriage |Possession |05/04/26 05/04/26
Junction Line 0140 Sun (0445 Sun (5 hrs)
North Pole Depot North Pole Line A |Possession |05/04/26 05/04/26
and B 0140 Sun  |0445 Sun (5 hrs)
Paddington Ladbroke Grove Lines 1 to 3/Down |Possession |05/04/26 05/04/26
(inc.) and Up Main 0140 Sun 0445 Sun (5 hrs)
Paddington Platforms 1to 6 |Possession |05/04/26 05/04/26
0140 Sun  |0445 Sun (5 hrs)
Subway Jn Link Line/Royal Possession |05/04/26 05/04/26
Oak Carriage 0140 Sun (0445 Sun (5 hrs)

Loop A and B
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4080504 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |05/04/26 06/04/26 TRAINS TO RUN OVER MAIN LINES
Gw103 0040 Sun  |0500 Mon
GWwW130 RAIL REPLACEMENT ROAD SERVICE TO
GW174 |Acton WellsJn  |Acton Canal Wharf |Down and Up Possession |05/04/26 06/04/26 OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
GW178 Cricklewood 0040 Sun  |0500 Mon /AND RICHMOND
XR001 . CHANNEL TUNNEL FREIGHT SERVICES VIA THE
Acton West Down and Up Possession 05/04/26 06/04/26 WEST LONDON LINE
Poplar 0040 Sun  |0500 Mon
Grand Canal Old Oak Common  |Engine and Possession |05/04/26 06/04/26
- h - WORK DETAILS = EIS OF POPLARS
Junction East Jn Carriage Line 0040 Sun 0500 Mon ELECTRIFICATION
Hanwell Hanwell Bridge Hanwell Spur East|Possession |05/04/26 06/04/26
0040 Sun (0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |05/04/26 06/04/26
West Loop 0040 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession  |05/04/26 06/04/26
Down Goods 0040 Sun  |0500 Mon
Loops
Ladbroke Grove |Old Oak Common |Carriage Line and |Possession |05/04/26 06/04/26
East Jn Engine Siding 0040 Sun  |0500 Mon
Southall East Jn Down and Up Possession |05/04/26 05/04/26
Main 0040 Sun /0600 Sun
Down and Up Possession  |05/04/26 06/04/26
Relief 0040 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Back Line Possession |05/04/26 06/04/26
East Jn Washer Bypass 0040 Sun  |0500 Mon
West Ealing Greenford South Jn |Down and Up Possession  |05/04/26 06/04/26
Greenford/Branch 0040 Sun  |0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |05/04/26 06/04/26
No 1 0040 Sun  |0500 Mon
Willesden High  |Acton Central Down NLL Possession |05/04/26 06/04/26
Level Jn Up NLL 0040 Sun  |0500 Mon
Ladbroke Grove |Acton West Down and Up Possession |05/04/26 05/04/26
Main 0600 Sun 0720 Sun
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Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526

Week 1 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \Work Type
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4083539 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |05/04/26 06/04/26 TRAINS TO RUN OVER MAIN LINES/LINES 1 TO 3.
XR001 and 14 2340 Sun 0435 Mon /AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession |05/04/26 06/04/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession |05/04/26 06/04/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession |06/04/26 06/04/26 MONDAY.
Junction Line 2 0035 Mon 0435 Mon Work Details = Maintenance
Paddington Ladbroke Grove Lines 4 and Possession |06/04/26 06/04/26
(inc.) 5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |06/04/26 06/04/26
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession  |06/04/26 06/04/26
Jn 0035 Mon  |0535 Mon
Westbourne Park Jn [Turnback A Possession |06/04/26 06/04/26
Eastbound 0035 Mon 0535 Mon
Westbound
Portobello Jn Portobello Jn Paddington New |Sidings 06/04/26 06/04/26
(London) (London) Yard Possession  |0035 Mon  |0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |06/04/26 06/04/26
0435 Mon 0535 Mon
Paddington Platforms 9 to 12 |Possession |06/04/26 06/04/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |06/04/26 06/04/26
(London) Line 1 0435 Mon 0535 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4140354 |GW103 Paddington Paddington Platforms 7 to 12 |Possession |05/04/26 06/04/26 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
XR001 and 14 2340 Sun  |0435 Mon AMENDED STATION WORKING AT PADDINGTON.
Subway Jn Line 6 Possession | 05/04/26 06/04/26 NO TRAINS TO STABLE IN PLATFORMS 7-14 AT
2340 Sun  |0535 Mon PADDINGTON.
Westbourne Park Jn |Lines 4 and 5 Possession [05/04/26 06/04/26 NO ACCESS BETWEEN CROSSRAIL DEPOT AND
2340 Sun /0035 Mon COS BETWEEN 0035 MONDAY AND 0535
Ladbroke Grove |Grand Canal Crossrail Depot  |Possession  |06/04/26 06/04/26 M alf
UL Cihiel D035 Mon 0435 Men Work Details = Maintenance
Old Oak Common  |Carriage Line and |Possession |06/04/26 06/04/26
East Jn Engine Siding 0035 Mon |0435 Mon
Paddington Acton West Lines 4 and Possession |06/04/26 06/04/26
5/Down and Up 0035 Mon  |0435 Mon
Relief
Portobello Jn Grand Canal Crossrail Depot  |Possession |06/04/26 06/04/26
(London) Junction Line 1 0035 Mon 0435 Mon
Westbourne Park |Ladbroke Grove Line 6 Possession |06/04/26 06/04/26
Jn 0035 Mon |0535 Mon
Westbourne Park Jn |[Eastbound Possession |06/04/26 06/04/26
Westbound 0035 Mon 0535 Mon
Turnback A
Portobello Jn Portobello Jn Paddington New |Sidings 06/04/26 06/04/26
(London) (London) Yard Possession {0035 Mon 0535 Mon
Paddington Ladbroke Grove Lines 4 and 5 Possession |06/04/26 06/04/26
0435 Mon |0535 Mon
Paddington Platforms 9to 12 |Possession |06/04/26 06/04/26
and 14 0435 Mon 0535 Mon
Portobello Jn Ladbroke Grove Crossrail Depot  |Possession  |06/04/26 06/04/26
(London) Line 1 0435 Mon |0535 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4083536 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession |05/04/26 05/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW103 0045 Sun  |0720 Sun NO ACCESS TO / FROM THE GREENFORD
GWwW130 BRANCH, WEST EALING SIDINGS, HAYES YARD,
GW174 Acton Wells Jn  |Acton West Down and Up Possession  |05/04/26 05/04/26 HANSON SIDINGS.
Gw180 Poplar 0045 Sun  |0720 Sun NO ACCESS BETWEEN THE GWML AND ACTON
YARD.
Grand Canal Old Oak Common Engine and Possession  |05/04/26 05/04/26
Junction EastJn Carriage Line 0045 Sun 0720 Sun Work Details = Maintenance, HS2 OOC STATION
Ladbroke Grove |Ealing Broadway Down and Up Possession  |05/04/26 05/04/26 WORKS
Main 0045 Sun 0550 Sun
Down and Up Possession  |05/04/26 05/04/26
Relief 0045 Sun  |0720 Sun
Old Oak Common  |Carriage Line and |Possession |05/04/26 05/04/26
East Jn Engine Siding 0045 Sun  |0720 Sun
Old Oak Common [CrossRail Depot Washer Bypass |Possession |05/04/26 05/04/26
East Jn Back Line 0045 Sun  |0720 Sun
Acton East Acton West Acton Yard Sidings 05/04/26 05/04/26
Possession  |0045 Sun (0720 Sun
Ladbroke Grove |Acton West Down and Up Possession  |05/04/26 05/04/26
Main 0550 Sun 0720 Sun
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Traffic Remarks \ Work Type
P2026/4115140 |[EA1310 |Acton Main Line |Acton West (inc.) Acton Dive-Under |Possession THROUGHOUT:
GW103 TRAINS TO RUN OVER THE MAIN LINES.
GW130
GW174 Acton Wells Jn  |Acton West Down and Up Possession BETWEEN 0045 SUN AND 0145 SUN AND 0600
GW180 Poplar SUN AND 0720 SUN SERVICES TO
. . START/TERMINATE AT EALING BROADWAY
Granq Canal Old Oak Common Engl_ne anq Possession REVERSING ON THE UP MAIN AT ACTON WEST
Junction East Jn Carriage Line
: UNTIL 0720 SUNDAY:
Ladbroke Grove |Acton West '\D/Izmn and Up Possession |05/04/26 05/04/26 NO ACCESS TO / FROM THE GREENFORD
0045 Sun 0145 Sun BRANCH, WEST EALING SIDINGS, HAYES YARD,
; : HANSON SIDINGS.
Ladbroke Grove |Ealing Broadwa Down and U Possession
9 Y Relief P NO ACCESS BETWEEN THE GWML AND ACTON
YARD.
Old Oak Common  |Carriage Line and |Possession ) )
East Jn Engine Siding 'Work Details = London Old Oak Common HS2 Station
Construction Works, Maintenance
Old Oak Common |CrossRail Depot Washer Bypass |Possession
East Jn .
Back Line
Acton East Acton West Acton Yard Sidings
Possession
Ladbroke Grove |Ealing Broadway Down and Up Possession
Main
Ladbroke Grove |Acton West Down and Up Possession |05/04/26 05/04/26
Main 0600 Sun 0720 Sun
P2026/4083573 |GW103 Acton Main Line |Acton West Acton Dive-Under |Possession |05/04/26 06/04/26 TRAINS TO RUN OVER THE MAIN LINES.
2300 Sun  |0500 Mon TRAINS CAN CROSS BETWEEN POPLAR LINES
ND MAIN LINES AT ACTON WEST.
Grand Canal Old Oak Common  |Engine and Possession  |05/04/26 06/04/26
Junction East Jn Carriage Line 2300 Sun {0500 Mon WORK DETAILS = MAINTENANCE.
Ladbroke Grove |Acton West Down and Up Possession |05/04/26 06/04/26
Relief 2300 Sun  [0500 Mon
Old Oak Common  |Carriage Line and |Possession |05/04/26 06/04/26
East Jn Engine Siding 2300 Sun  |0500 Mon
Old Oak Common |CrossRail Depot Washer Bypass |Possession |05/04/26 06/04/26
East Jn Back Line 2300 Sun  |0500 Mon
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526
EAS_V2_2526

Previous freeze:

Week

1 - Continued

Possession Ref |[LOR

Location from

B,
—

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

P2026/4115124

Gw103
Gw174

TRAINS TO RUN OVER THE MAIN LINES.
NO ACCESS TO / FROM WEST EALING SIDINGS,
HANSON SIDINGS, AND HAYES YARD.

WORK DETAILS = MAINTENANCE

Acton West Stockley Bridge Jn |Down and Up Possession  |05/04/26 06/04/26
Relief 2300 Sun  |0500 Mon

Greenford (LUL) |Greenford Greenford Bay Possession  |05/04/26 06/04/26
Bay Jn Line 2300 Sun  [0500 Mon
Greenford South |Greenford EastJn  |Greenford East  |Possession |05/04/26 06/04/26
Jn Curve 2300 Sun  |0500 Mon
Hanwell Hanwell Bridge Hanwell Spur East|Possession |05/04/26 06/04/26
2300 Sun  |0500 Mon

Hanwell Jn Drayton Green Jn Down and Up Possession  |05/04/26 06/04/26
West Loop 2300 Sun  |0500 Mon

Southall East Jn Hanwell Up & Possession |05/04/26 06/04/26

Down Goods 2300 Sun  |0500 Mon

Loops

Hayes and Hayes and Up Bay Platform 5 |Possession |05/04/26 06/04/26
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn  |Hayes and Hayes Goods Possession |05/04/26 06/04/26
Harlington Loop 2300 Sun  [0500 Mon

West Ealing Greenford West Jn  |Down and Up Possession  |05/04/26 06/04/26
Greenford/Branch 2300 Sun  [0500 Mon

West Ealing West Ealing Bay |Possession |05/04/26 06/04/26
Platform 5 2300 Sun  |0500 Mon

West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |05/04/26 06/04/26
No 1 2300 Sun  |0500 Mon

Southall East Jn  [Southall East Jn Hanwell Spur Sidings 05/04/26 06/04/26
West Possession 2300 Sun  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4083557 |GW103 Acton West Stockley Bridge Jn |Down and Up Possession  |05/04/26 06/04/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw174 Relief 2300 Sun  |0500 Mon NO ACCESS TO / FROM WEST EALING SIDINGS,
HANSON SIDINGS, AND HAYES YARD.
Greenford (LUL) |Greenford Greenford Bay Possession |05/04/26 06/04/26
Bay Jn Line 2300 Sun  |0500 Mon WORK DETAILS = MAINTENANCE
Greenford South |Greenford East Jn  |Greenford East Possession |05/04/26 06/04/26
Jn Curve 2300 Sun  |0500 Mon
Hanwell Hanwell Bridge Hanwell Spur East|Possession |05/04/26 06/04/26
2300 Sun  |0500 Mon
Hanwell Jn Drayton Green Jn Down and Up Possession |05/04/26 06/04/26
West Loop 2300 Sun  |0500 Mon
Southall East Jn Hanwell Up & Possession |05/04/26 06/04/26
Down Goods 2300 Sun  |0500 Mon
Loops
Hayes and Hayes and Up Bay Platform 5 |Possession  |05/04/26 06/04/26
Harlington Harlington 2300 Sun  |0500 Mon
Southall West Jn  |Hayes and Hayes Goods Possession |05/04/26 06/04/26
Harlington Loop 2300 Sun  [0500 Mon
West Ealing Greenford West Jn  |Down and Up Possession |05/04/26 06/04/26
Greenford/Branch 2300 Sun  [0500 Mon
West Ealing West Ealing Bay |Possession |05/04/26 06/04/26
Platform 5 2300 Sun  [0500 Mon
West Ealing Jn  |Hanwell Jn West Ealing Loop |Possession |05/04/26 06/04/26
No 1 2300 Sun  |0500 Mon
Southall East Jn  |Southall East Jn Hanwell Spur Sidings 05/04/26 06/04/26
West Possession 2300 Sun  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4083554 |EA1310 |Ealing Broadway |Stockley Bridge Jn  |Down and Up Possession  |05/04/26 05/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW103 (inc.) Relief 0001 Sun 0800 Sun NO ACCESS TO / FROM THE GREENFORD
GWwW130 BRANCH, WEST EALING SIDINGS, HAYES YARD,
GWw174 |Greenford (LUL) |Greenford Greenford Bay Possession |05/04/26 05/04/26 HANSON SIDINGS.
Gwi1so |BayJn Line 0001 Sun 0800 Sun NO ACCESS BETWEEN THE GWML AND ACTON
YARD.
Greenford South |Greenford East Jn  |Greenford East Possession |05/04/26 05/04/26
Jn Curve 0001 Sun 0800 Sun Work Details = Maintenance
Hanwell Jn Drayton Green Jn Down and Up Possession  |05/04/26 05/04/26
West Loop 0001 Sun 0800 Sun
Stockley Bridge Jn  |Goods Loops Possession |05/04/26 05/04/26
0001 Sun 0800 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession  |05/04/26 05/04/26
Harlington Harlington 0001 Sun  |0800 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |05/04/26 05/04/26
Jn 0001 Sun 0800 Sun
West Ealing Greenford West Jn |Down and Up Possession |05/04/26 05/04/26
Greenford/Branch 0001 Sun 0800 Sun
West Ealing West Ealing Bay |Possession |05/04/26 05/04/26
Platform 5 0001 Sun 0800 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |05/04/26 05/04/26
No 1 0001 Sun  |0800 Sun
Ealing Broadway |Stockley Bridge Jn  |Down and Up Possession |05/04/26 05/04/26
(inc.) Main 0125 Sun  |0445 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down and Up Possession |05/04/26 05/04/26
Jn Airport 0125 Sun 0445 Sun
Down Airport
Relief
Southall East Jn  [Southall West Jn Southall West Possession |05/04/26 05/04/26
Loop 0125 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 05/04/26 05/04/26
Siding Possession (0125 Sun 0445 Sun

Southall Yard
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4115139 |EA1310 |Ealing Broadway |Stockley Bridge Jn  |Down and Up Possession  |05/04/26 05/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW103 (inc.) Relief 0001 Sun 0800 Sun NO ACCESS TO / FROM THE GREENFORD
GWwW130 BRANCH, WEST EALING SIDINGS, HAYES YARD,
GWw174 |Greenford (LUL) |Greenford Greenford Bay Possession |05/04/26 05/04/26 HANSON SIDINGS.
Gwi1so |BayJn Line 0001 Sun 0800 Sun NO ACCESS BETWEEN THE GWML AND ACTON
YARD.
Greenford South |Greenford East Jn  |Greenford East Possession |05/04/26 05/04/26
Jn Curve 0001 Sun 0800 Sun Work Details = Maintenance
Hanwell Jn Drayton Green Jn Down and Up Possession  |05/04/26 05/04/26
West Loop 0001 Sun 0800 Sun
Stockley Bridge Jn  |Goods Loops Possession |05/04/26 05/04/26
0001 Sun 0800 Sun
Hayes and Hayes and Up Bay Platform 5 |Possession  |05/04/26 05/04/26
Harlington Harlington 0001 Sun  |0800 Sun
Heathrow Airport |Heathrow Airport Jn |Up Airport Relief |Possession |05/04/26 05/04/26
Jn 0001 Sun 0800 Sun
West Ealing Greenford West Jn |Down and Up Possession |05/04/26 05/04/26
Greenford/Branch 0001 Sun 0800 Sun
West Ealing West Ealing Bay |Possession |05/04/26 05/04/26
Platform 5 0001 Sun 0800 Sun
West Ealing Jn |Hanwell Jn West Ealing Loop |Possession |05/04/26 05/04/26
No 1 0001 Sun  |0800 Sun
Ealing Broadway |Stockley Bridge Jn  |Down and Up Possession |05/04/26 05/04/26
(inc.) Main 0125 Sun  |0445 Sun
Heathrow Airport |Heathrow Tunnel Jn |Down and Up Possession |05/04/26 05/04/26
Jn Airport 0125 Sun 0445 Sun
Down Airport
Relief
Southall East Jn  [Southall West Jn Southall West Possession |05/04/26 05/04/26
Loop 0125 Sun  |0445 Sun
Up Brentford Loop
Southall East Jn  [Southall West Jn Down Brentford  |Sidings 05/04/26 05/04/26
Siding Possession (0125 Sun 0445 Sun

Southall Yard
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4115101 |GW103 Slough West Farnham Road Slough Goods Possession |05/04/26 05/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW182 Loop 0005 Sun  |0800 Sun
GW184 ECS MOVEMENTS BETWEEN MAIDENHEAD CS
Stockley Bridge |Maidenhead East Down and Up Possession |05/04/26 05/04/26 /AND READING TO SHUNT AT MAIDENHEAD EAST.
Jn Relief 0005 Sun  |0800 Sun
. . NO ACCESS TO / FROM HAYES AND WEST
West Drayton Iver (inc.) West Drayton Possession  |05/04/26 05/04/26 DRAYTON SIDINGS.
East Jn |Eoop /' Up Iver 0005 Sun 0800 Sun NO ACCESS TO / FROM COLNBROOK BRANCH.
oop
West Drayton Jn |Stop Board (GW182 |Single Possession |05/04/26 | 05/04/26 WORK DETAILS = MAINTENANCE.
15m 17ch) 0005 Sun  |0800 Sun
Iver Langley Langley Siding Sidings 05/04/26 05/04/26 ﬁééiég}%%‘qﬁﬁy 2; EBEEDL (é\lf\IIEECR_’I%EIJCAND
Possession 10005 Sun {0800 Sun TRACTION AT ANY MAIDENHEAD PLATFORMS,
Slough Slough Tamper Siding Sidings 05/04/26 05/04/26 'II_'RA%PSSO?:%?;SEUHCA%\IN_:;\IgglEIESLVXIEEN THE
Possession  |0005 Sun {0800 Sun '
Slough West Slough West Slough Goods Sidings 05/04/26 05/04/26
Loop Headshunt |Possession |0005 Sun 0800 Sun
Slough Windsor and Eton Single Possession  |05/04/26 05/04/26
Central 0145 Sun 0620 Sun
Stockley Bridge |Maidenhead East Down and Up Possession  |05/04/26 05/04/26
Jn Main 0145 Sun 0620 Sun
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \WWKWW
P2026/4083538 |GW103 |Slough West Farnham Road Slough Goods Possession |05/04/26 05/04/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 0005 Sun  |0800 Sun NO ACCESS TO / FROM HAYES AND WEST
Gw1is4 DRAYTON SIDINGS.
Stockley Bridge |Maidenhead East Down and Up Possession |05/04/26 05/04/26 NO ACCESS TO / FROM COLNBROOK BRANCH.
Jn Relief 0005 Sun {0800 Sun
. . WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |05/04/26 05/04/26
East Jn Loop / Up Iver 0005 Sun /0800 Sun ALL PANTOGRAPHS TO BE LOWERED AND
Loop i LOCKED FOR ANY STABLED ELECTRIC
West Drayton Jn |Stop Board (GW182 |Single Possession  |05/04/26 05/04/26 TRACTION AT ANY MAIDENHEAD PLATFORMS,
15m 17ch) 0005 Sun /0800 Sun LOOPS OR STABLING LINES BETWEEN THE
Iver Langley Langley Siding Sidings 05/04/26 05/04/26 TIMES OF 0150 SUN AND 0615 SUN.
Possession  |0005 Sun {0800 Sun
Slough Slough Tamper Siding Sidings 05/04/26 05/04/26
Possession  |0005 Sun (0800 Sun
Slough West Slough West Slough Goods Sidings 05/04/26 05/04/26
Loop Headshunt |Possession |0005 Sun 0800 Sun
Slough Windsor and Eton  |Single Possession |05/04/26 05/04/26
Central 0145 Sun {0620 Sun
Stockley Bridge |Maidenhead East Down and Up Possession  |05/04/26 05/04/26
Jn Main 0145 Sun  |0620 Sun
P2026/4083574 |GW103 Slough West Farnham Road Slough Goods Possession |05/04/26 06/04/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 2350 Sun  |0500 Mon NO ACCESS TO WEST DRAYTON SIDINGS OR
COLNBROOK BRANCH UNTIL 0400 MONDAY.
Stockley Bridge |Maidenhead East Down and Up Possession |05/04/26 06/04/26
Jn Relief 2350 Sun  |0400 Mon WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |05/04/26 06/04/26
East Jn Loop / Up Iver 2350 Sun  |0400 Mon
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession  |05/04/26 06/04/26
15m 17ch) 2350 Sun  |0400 Mon
Slough Slough Tamper Siding Sidings 05/04/26 06/04/26
Possession 2350 Sun (0500 Mon
Slough West Slough West Slough Goods Sidings 05/04/26 06/04/26
Loop Headshunt |Possession 2350 Sun  |0500 Mon
West Drayton Maidenhead East Down and Up Possession |06/04/26 06/04/26
East Jn Relief 0400 Mon  |0500 Mon
West Drayton Jn |lver (inc.) West Drayton Possession |06/04/26 06/04/26
Loop / Up Iver 0400 Mon  |0500 Mon

Loop
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \WWKWW
P2026/4115125 |GW103 Slough West Farnham Road Slough Goods Possession |05/04/26 06/04/26 TRAINS TO RUN OVER THE MAIN LINES.
Gw182 Loop 2350 Sun  |0500 Mon NO ACCESS TO WEST DRAYTON SIDINGS OR
COLNBROOK BRANCH UNTIL 0400 MONDAY.
Stockley Bridge |Maidenhead East Down and Up Possession |05/04/26 06/04/26
Jn Relief 2350 Sun {0400 Mon WORK DETAILS = MAINTENANCE.
West Drayton Iver (inc.) West Drayton Possession |05/04/26 06/04/26
East Jn Loop / Up Iver 2350 Sun  |0400 Mon
Loop
West Drayton Jn |Stop Board (GW182 |Single Possession |05/04/26 06/04/26
15m 17ch) 2350 Sun  |0400 Mon
Slough Slough Tamper Siding Sidings 05/04/26 06/04/26
Possession 2350 Sun {0500 Mon
Slough West Slough West Slough Goods Sidings 05/04/26 06/04/26
Loop Headshunt |Possession 2350 Sun |0500 Mon
West Drayton Maidenhead East Down and Up Possession  |06/04/26 06/04/26
East Jn Relief 0400 Mon (0500 Mon
West Drayton Jn |lver (inc.) West Drayton Possession |06/04/26 06/04/26
Loop / Up Iver 0400 Mon  |0500 Mon

Loop
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Previous freeze:

Data freeze: EAS_V2 1 2526
EAS_V2_2526

Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start Traffic Remarks \ Work Type
P2026/4115072 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |04/04/26
GW220 |Jn Relief 2310 Sat
GW225 Reading Feeder
GW500 Main
SW125 Reading West Jn Reading Up Possession  |04/04/26 05/04/26
Passenger Loop 2310 Sat 0200 Sun
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |04/04/26
Loop 2310 Sat
Reading Reading Platform 12-15 Possession |04/04/26
2310 Sat
Reading East Jn |Caversham Road Jn |Down and Up Possession |04/04/26
Relief Loop 2310 Sat
Reading East Jn Reading Low Possession | 04/04/26
Level 2310 Sat
Twyford West Reading West Jn Down and Up Possession |04/04/26 05/04/26
Relief 2310 Sat  |0030 Sun
Reading Reading Platform 11 Possession |05/04/26 05/04/26
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession  |05/04/26 05/04/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  |05/04/26 05/04/26
Relief 0030 Sun {0200 Sun
Twyford Henley-on-Thames |Single Possession  |05/04/26 05/04/26
0030 Sun 0800 Sun
Caversham Road [Scours Lane Up Reading Possession |05/04/26 05/04/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession |05/04/26 05/04/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession  |05/04/26 05/04/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |05/04/26 05/04/26
0200 Sun 0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession  |05/04/26 05/04/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession  |05/04/26 05/04/26
Reading West 0200 Sun  |0615 Sun
Curve
Ruscombe (inc.)
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526
Previous freeze: EAS V2 2526

Week 1 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4115072 Tilehurst East Down and Up Possession |05/04/26 05/04/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  |05/04/26 05/04/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |05/04/26 05/04/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 05/04/26 05/04/26
Triangle Sidings |Possession 0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |05/04/26 05/04/26
Jn Passenger Loop 0615 Sun  |1030 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0615 Sun  |0800 Sun
Twyford West Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0800 Sun  |1030 Sun
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4080555 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |04/04/26 05/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat 1040 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  |04/04/26 05/04/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |04/04/26 05/04/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 1040 Sun LINES REVERSING AT READING WEST JCN OR
. . . TILEHURST.
Reading Reading Platform 12-15 Possession |04/04/26 05/04/26
2310 Sat 1040 Sun WORK DETAILS = MAINTENANCE READING
Reading East Jn |Caversham Road Jn |Down and Up Possession |04/04/26 05/04/26 STATION AREA.
Relief Loop 2310 Sat 1040 Sun
Reading East Jn Reading Low Possession |04/04/26 05/04/26
Level 2310 Sat 1040 Sun
Twyford West Reading West Jn Down and Up Possession |04/04/26 05/04/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  |05/04/26 05/04/26
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |05/04/26 05/04/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |05/04/26 05/04/26
0030 Sun 0800 Sun
Caversham Road [Scours Lane Up Reading Possession |05/04/26 05/04/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |05/04/26 05/04/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |05/04/26 05/04/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |05/04/26 05/04/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |05/04/26 05/04/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |05/04/26 05/04/26
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4080555 Tilehurst East Down and Up Possession |05/04/26 05/04/26
Continued Relief 0200 Sun  |0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession |05/04/26 05/04/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |05/04/26 05/04/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 05/04/26 05/04/26
Triangle Sidings |Possession |0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |05/04/26 05/04/26
Jn Passenger Loop 0615 Sun  |1040 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession  |05/04/26 05/04/26
Relief 0615 Sun  |1040 Sun
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4083571 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |04/04/26 05/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW220 |Jn Relief 2310 Sat  |0800 Sun
GW225 Reading Feeder /AMENDED STATION WORKING AT READING.
GW500 Main
SW125 Reading West Jn Reading Up Possession  |04/04/26 05/04/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2310 Sat  |0200 Sun DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession |04/04/26 05/04/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2310 Sat 0800 Sun LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession |04/04/26 05/04/26
2310 Sat 0800 Sun WORK DETAILS = MAINTENANCE.
Reading East Jn |Caversham Road Jn |Down and Up Possession |04/04/26 05/04/26
Relief Loop 2310 Sat 0800 Sun
Reading East Jn Reading Low Possession |04/04/26 05/04/26
Level 2310 Sat  |0800 Sun
Twyford West Reading West Jn Down and Up Possession |04/04/26 05/04/26
Relief 2310 Sat 0030 Sun
Reading Reading Platform 11 Possession  |05/04/26 05/04/26
0030 Sun  |0800 Sun
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |05/04/26 05/04/26
0030 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0030 Sun 0200 Sun
Twyford Henley-on-Thames |Single Possession |05/04/26 05/04/26
0030 Sun 0800 Sun
Caversham Road [Scours Lane Up Reading Possession |05/04/26 05/04/26
Jn Passenger Loop 0200 Sun  |0615 Sun
Reading Reading Platforms 1-3 Possession  |05/04/26 05/04/26
Platforms 7 to 10 0200 Sun 0615 Sun
Southcote Jn (inc.) |Down and Up Possession |05/04/26 05/04/26
Westbury 0200 Sun  |0615 Sun
Reading East Jn |Westbury Line Jn Down Main Loop |Possession |05/04/26 05/04/26
0200 Sun  |0615 Sun
Reading New Jn |Reading Spur Jn Down and Up Possession |05/04/26 05/04/26
Reading Spur 0200 Sun  |0615 Sun
Reading West Jn |Oxford Road Jn Down and Up Possession |05/04/26 05/04/26
Reading West 0200 Sun  |0615 Sun

Ruscombe (inc.)

Curve
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Network Rail
Western & Wales Route

EAS (ARP) - Section 7
Transition V2.1 Final Rules

Data freeze: EAS V2 1 2526

Previous freeze: EAS V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4083571 Tilehurst East Down and Up Possession |05/04/26 05/04/26
Continued Relief 0200 Sun 0615 Sun
Down and Up
Main
Southcote Jn Southcote Jn Down and Up Possession  |05/04/26 05/04/26
Reading 0200 Sun  |0615 Sun
Westbury Line Jn |Reading West Jn Down Reading Possession  |05/04/26 05/04/26
Festival Line 0200 Sun  |0615 Sun
Westbury Line Jn |Oxford Road Jn Reading Upper Sidings 05/04/26 05/04/26
Triangle Sidings |Possession 0200 Sun  |0615 Sun
Caversham Road |Reading West Jn Reading Up Possession |05/04/26 05/04/26
Jn Passenger Loop 0615 Sun  |0800 Sun
Ruscombe (inc.) |Reading West Jn Down and Up Possession |05/04/26 05/04/26
Relief 0615 Sun  |0800 Sun
P2026/4083558 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |05/04/26 06/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW225 Jn Main 2300 Sun 0410 Mon
Reading Feeder AMENDED STATION WORKING AT READING.
Relief
Reading West Jn Reading Up Possession |05/04/26 06/04/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2300 Sun 0410 Mon DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO/
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |05/04/26 06/04/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2300 Sun 0410 Mon LINES REVERSING AT READING WEST JCN OR
- - - TILEHURST.
Reading Reading Platform 12-15 Possession  |05/04/26 06/04/26
2300 Sun 10410 Mon WORK DETAILS = MAINTENANCE
Reading East Jn |Caversham Road Jn |Down and Up Possession |05/04/26 06/04/26
Relief Loop 2300 Sun {0410 Mon
Reading East Jn Reading Low Possession  |05/04/26 06/04/26
Level 2300 Sun 0410 Mon
Twyford West Reading West Jn Down and Up Possession |05/04/26 06/04/26
Relief 2300 Sun 0410 Mon
Reading Reading Platform 11 Possession |06/04/26 06/04/26
0001 Mon |0410 Mon
Reading East Jn |Caversham Road Jn [Up Main Loop Possession |06/04/26 06/04/26
0001 Mon 0410 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 _1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2_ 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4115127 |GW103 Caversham Road |Oxford Road Jn Reading Feeder |Possession |05/04/26 06/04/26 TRAINS TO RUN OVER THE MAIN LINES.
GW225 |Jn Main 2300 Sun 0410 Mon
Reading Feeder /AMENDED STATION WORKING AT READING.
Relief
Reading West Jn Reading Up Possession  |05/04/26 06/04/26 NO ACCESS TO / FROM READING TRAIN CARE
Passenger Loop 2300 Sun  |0410 Mon DEPOT VIA ENTRANCE E. ALL MOVEMENTS TO /
FROM READING TRAIN CARE DEPOT VIA DOWN
Kennet Loop Kennet Bridge Jn Kennet Passenger |Possession  |05/04/26 06/04/26 MAIN, UP MAIN, OR DOWN READING FESTIVAL
Loop 2300 Sun 0410 Mon LINES REVERSING AT READING WEST JCN OR
. . . TILEHURST.
Reading Reading Platform 12-15 Possession |05/04/26 06/04/26
2300 Sun /0410 Mon WORK DETAILS = MAINTENANCE
Reading East Jn |Caversham Road Jn |Down and Up Possession |05/04/26 06/04/26
Relief Loop 2300 Sun  |0410 Mon
Reading East Jn Reading Low Possession |05/04/26 06/04/26
Level 2300 Sun 0410 Mon
Twyford West Reading West Jn Down and Up Possession |05/04/26 06/04/26
Relief 2300 Sun {0410 Mon
Reading Reading Platform 11 Possession |06/04/26 06/04/26
0001 Mon 0410 Mon
Reading East Jn |Caversham Road Jn |Up Main Loop Possession  |06/04/26 06/04/26
0001 Mon 0410 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4151265 |GW200 Chester Line Jn  |[Somerton LC (R/G- |Down and Up Possession | 05/04/26 06/04/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun (0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up) |Down & Up Possession | 05/04/26 06/04/26 OR AFTER POSSESSION.
GwW277 Avoiding 2305 Sun  |0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1 AT
Gw310 OXFORD.
MD401 Foxhall Jn Didcot West Curve  |Down and Up Possession [05/04/26 06/04/26
MD736 Jn Didcot West Curve 2305 Sun  |0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North |Up Oxford Relief |Possession |05/04/26 06/04/26
Jn 2305 Sun 0040 Mon
Hinksey South Hinksey North No.1 Reception  |Possession |05/04/26 06/04/26
2305 Sun  |0445 Mon
Kennington Jn Hinksey South Down and Up Possession |05/04/26 06/04/26
Kennington Goods 2305 Sun (0445 Mon
Loops
Morris Cowley GF  [Single Possession |05/04/26 06/04/26
2305 Sun  |0445 Mon
Oxford Oxford Platforms 3 and 4 |Possession |05/04/26 06/04/26
2305 Sun 0445 Mon
Oxford North Jn  |Wolvercot South Jn |Up Oxford Relief |Possession |05/04/26 06/04/26
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession | 05/04/26 06/04/26
North Jn Turnback Line 2305 Sun (0445 Mon
Oxford Station Wolvercot South Jn  |Down Oxford Possession  |05/04/26 06/04/26
South Jn Relief 2305 Sun {0445 Mon
Wolvercot North  |Wolvercot North Jn  |Cotswold Single |Possession |05/04/26 06/04/26
Jn 2305 Sun  |0445 Mon
Hinksey North Wolvercot South Jn  |Up Oxford Relief |Possession |06/04/26 06/04/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession |06/04/26 06/04/26
0040 Mon 0445 Mon
Oxford Station North |Oxford Bay Possession |06/04/26 06/04/26
Jn Approach 0040 Mon (0445 Mon
Oxford North Jn  |Woodstock Road Jn |Down and Up Possession |06/04/26 06/04/26
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 1 2526
Western & Wales Route Transition V2.1 Final Rules Previous freeze: EAS_V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \Work Type
P2026/4159087 |GW500 Basingstoke Basingstoke Down Reading Possession |05/04/26 05/04/26 SWR: 1B01 TO TERMINATE AT WOKING. RAIL
SW105 . 0140 Sun 0655 Sun REPLACEMENT ROAD SERVICE TO OPERATE.
SW115 Up Reading
SW125 Up Bay/Platform 5 TRACK MAINTENANCE: BOla
Hook Steventon (Hants)  |Down Slow/Down |Possession |05/04/26 05/04/26
Southampton 0140 Sun  |0655 Sun
Up
Southampton/Up
Slow
Worting Jn Down Fast/Down |Possession |05/04/26 05/04/26
Exeter 0140 Sun  |0655 Sun
Up Exeter/Up Fast
Basingstoke Basingstoke Long Valley Sidings 05/04/26 05/04/26
Sidings Possession  |0140 Sun  |0655 Sun
Down Siding
Up Siding
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck
P2025/4123435 |GW610 Yeovil Jn Axminster All Lines Possession |03/04/26
SW115 0005 Fri
Chard Jn Chard Jn Down Sidings Sidings 03/04/26
Possession 0005 Fri
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526
EAS_V2_2526

Previous freeze:

Week

1 - Continued

Possession Ref |[LOR

e

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

(Platform 2)

P2026/4129739 |GW730 Hereford Maindee West Jn Down and Up Possession | 05/04/26 06/04/26 ROAD REPLACEMENT TRANSPORT BETWEEN
GW?740 Main/Hereford 2240 Sun (0450 Mon HEREFORD AND NEWPORT.
FREIGHT TO DIVERT OR BE RETIMED.
Maindee North Jn |Maindee East Jn Single Hereford  |Possession |05/04/26 06/04/26
Loop 2240 Sun 0450 Mon \Work: maintenance
Panteg UGL + Panteg UGL + DGL |Down and Up Possession | 05/04/26 06/04/26
DGL Goods Loops 2240 Sun (0450 Mon
Pontrilas Pontrilas Up Goods Loop  |Possession |05/04/26 06/04/26
2240 Sun  |0450 Mon
Abergavenny Abergavenny Up Sidings Sidings 05/04/26 06/04/26
Possession 2240 Sun  |0450 Mon
Little Mill Jn SB  |Little Mill Jn SB Little Mill Siding  |Sidings 05/04/26 06/04/26
Possession 2240 Sun  |0450 Mon
P2026/4051654 |GW900 Maindee East Jn |Gaer Jn Down and Up Line Blockage|05/04/26 06/04/26 ALL TRAINS VIA THE MAIN LINES AND
Relief + EPR 2200 Sun  |0500 Mon PLATFORMS 3 AND 4.
Newport (Wales) |Newport (Wales) Down Platform Line Blockage|05/04/26 06/04/26
Loop + EPR 2200 Sun  |0500 Mon
Down Main
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Network Rail

Western & Wales Route

EAS (ARP) - Section 7

Transition V2.1 Final Rules

Data freeze: EAS_V2 1 2526

Previous freeze: EAS V2 2526
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type | Start End Traffic Remarks \Work Type
P2026/4118963 |GW900 | Cardiff EastJn  |Cardiff West Jn Platform Loop Possession |05/04/26 06/04/26 AMENDED TRAIN WORKING WITH DIVERSIONS
2235 Sun  |0530 Mon \VIA THE VOG.
THROUGH LINES AND PLATFORMS 0, 1 AND 2
Leckwith Loop North |Line A Possession  |05/04/26 06/04/26 BLOCKED.
Jn Line D 2235 Sun  |0530 Mon NO SHUNT MOVES AVAILABLE AT CARDIFF
WEST.
Cardiff West Jn  |Leckwith Loop North |Line E Possession  |05/04/26 06/04/26 NO ACCESS TO CANTON PULLMAN SIDINGS VIA
Jn 2235Sun 0530 Mon 9075 POINTS.
East Jn Viaduct |Leckwith Loop North |Line B Possession  |05/04/26 06/04/26 work content: maintenance
Jn . 2235 Sun  |0530 Mon
Line C
Leckwith Loop Bridgend Down, Up & Loops|Possession  |05/04/26 06/04/26
North Jn 2235 Sun 0530 Mon
Leckwith Loop South |Leckwith Loop Possession  |05/04/26 06/04/26
Jn 2235 Sun  |0530 Mon
Canton Stabling |Canton Stabling Canton Stabling  |Sidings 05/04/26 06/04/26
Sidings Sidings Sidings Possession 2235 Sun  |0530 Mon
Leckwith Road Leckwith Road Brickyard Siding |Sidings 05/04/26 06/04/26
Bridge GF Bridge GF Possession 2235 Sun  |0530 Mon
Cardiff Central Cardiff West Jn Line E Line Blockage|05/04/26 06/04/26
(Between 2235 Sun (0530 Mon
Trains) + EPR
P2025/4081414 |NW1001 |Basford HallJn |Crewe Coal Yard SB |All Lines Possession
NW1005 |SB (BH) (CY)
NW1007
NW1015 |Crewe North Jn |Crewe Steel Works |All Lines Possession
NW1017
NW3001 -
NW5001 Salop Goods Jn Up Chester Possession
Independent
Sydney Bridge Jn ( |All Lines Possession
Former Site Of )
Crewe South Jn |Crewe North Jn Platform 1 to 5 Possession
Platforms 6 to 12
Gresty Lane Jn  [Crewe South Jn All Lines Possession
North Stafford Jn |Crewe South Jn Up & Down Possession
(Cheshire) Potteries/Up &

Down Potteries
Loop
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