Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 27
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4167990 |EA1180 Camden Road Camden Road North London Possession 04/10/26 04/10/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 Central Jn Incline Jn Incline 0045Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Down North Possession 04/10/26 04/10/26
LN115 East Jn Jn London Relief 0045Sun 10850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession  |04/10/26 | 04/10/26
0045 Sun 0850 Sun
Gospel Oak Jn Camden Road West  |Down and Up Possession 04/10/26 04/10/26
an North London 0045Sun 0850 Sun
Highbury Vale Jn |Canonbury WestJn  |Up/Down Possession 04/10/26 04/10/26
Canonbury 0045Sun 0850 Sun
LeaJn Primrose Hill Up North Possession 04/10/26 04/10/26
(closed) site of London/Down 0045Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession 04/10/26 04/10/26
Curve 0045Sun 0850 Sun
Primrose Hill LeaJn Up North Possession 04/10/26 04/10/26
(closed) site of London/Down 0045 Sun 0850 Sun
North London
(Eastbound)
Westbourne Road |Camden Road East  |Up North London | Possession 04/10/26 04/10/26
Jn Jn Reversible 0045Sun 0850 Sun
P2026/4170052 |MD306 Barnt Green Jn Redditch AllLines Possession 03/10/26 05/10/26
0025 Sat 0500 Mon
Birmingham New  |Abbotswood Jn AllLines Possession 03/10/26 05/10/26
Street 0025Sat 0500 Mon
Bordesley Jn Possession 03/10/26 05/10/26
0025 Sat 0500 Mon
Stoke Works Jn Droitwich Spa AllLines Possession 03/10/26 05/10/26
0025 Sat 0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 27 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4166382 |GW401 Cheltenham Churchdown HABD  |Down Goods Loop |Possession 03/10/26 05/10/26 PASSENGER SERVICES TO TERMINATE AT /
GW490 Alstone LC 2300 Sat 0500 Mon START FROM GLOUCESTER AT THE SOUTH
GW700 END.
MD306 High Street Up Goods Loop Possession 03/10/26 05/10/26
(GW401) 2300Sat 0500 Mon PASSENGER SERVICES TO TERMINATE AT /
START FROM WORCESTERSHIRE PARKWAY OR
Gloucester Gloucester Up/Down Goods | Possession | 03/10/26 05/10/26 WORCESTER SHRUB HILL AT THE NORTH END.
Barnwood Jn Barnwood Jn
2300Sat 0500 Mon REPLACEMENT ROAD TRANSPORT REQUIRED.
Gloucester Yard Jn Down and Up Possession 03/10/26 05/10/26
Avoiding 2300Sat (0500 Mon FREIGHT SERVICES DIVERTED VIA MARCHES
LINE/ OXFORD OR RETIMED TO RUN BEFORE /
Horton Road Jn Down and Up Possession 03/10/26 05/10/26 AFTER POSSESSION.
Goods Loop 2300Sat 0500 Mon \Work Details =
Northway LC Ashchurch for Down Goods Loop |Possession 03/10/26 05/10/26
(AHBC) Tewkesbury 2300Sat  |0500 Mon
Route Boundary  |Horton Road Jn Down and Up Possession 03/10/26 05/10/26
Western/LNW(S) Main 2300 Sat 0500 Mon
Route
Barnwood No.3 Gloucester Yard New Yard Sidings  |Sidings 03/10/26 05/10/26
GF No.2 GF Possession 2300 Sat 0500 Mon
(Partial)
Cheltenham Cheltenham Spa Alstone Carriage Sidings 03/10/26 05/10/26
Alstone LC Sidings Possession 2300 Sat 0500 Mon
Gloucester Gloucester Platform 3 Possession 04/10/26 04/10/26
Up ReliefiNo.1 0050 Sun 0815 Sun
Spur
Platform 4/Parcels
Line/No.2 Spur
Gloucester Yard  |Horton Road Jn Down and Up Possession 04/10/26 04/10/26
Jn Curve 0050 Sun 0815 Sun
Standish Jn Down and Up Possession 04/10/26 04/10/26
Charfield 0050 Sun (0815 Sun
Haresfield Haresfield Footpath  |Up Goods Loop Possession 04/10/26 04/10/26
Footpath LC LC Down Goods Loop 0050 Sun 0815 Sun
Horton Road Jn Pooles LC Down and Up Possession 04/10/26 04/10/26
Main 0050 Sun 0815 Sun
Horton Road Jn Gloucester Horton Road Sidings 04/10/26 04/10/26
Depot Possession  |0050 Sun 0815 Sun
Gloucester Old
Yard
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 27 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151251 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 04/10/26 05/10/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 04/10/26 05/10/26 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GWwW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession | 04/10/26 05/10/26
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 04/10/26 05/10/26
Jn 2305Sun {0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 04/10/26 05/10/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 04/10/26 05/10/26
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 04/10/26 05/10/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and 4  |Possession 04/10/26 05/10/26
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 04/10/26 05/10/26
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 04/10/26 05/10/26
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 04/10/26 05/10/26
South Jn Relief 2305Sun 0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 04/10/26 05/10/26
Jn 2305Sun 0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 05/10/26 05/10/26
0040 Mon {0445 Mon
Oxford Oxford Platform 1 & 2 Possession 05/10/26 05/10/26
0040 Mon  |0445 Mon
Oxford Station North  |Oxford Bay Possession 05/10/26 05/10/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 05/10/26 05/10/26
Bletchley 0040 Mon {0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 27 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4152425 |GW200 Didcot North Jn Tackley Down and Up Possession 03/10/26 04/10/26 GWR SERVICES TO TERMINATE AT / START
GW260 (Down) Oxford/Cherwell 2255 Sat 0835 Sun FROM DIDCOT. REPLACEMENT ROAD
GW277 Valley TRANSPORT REQUIRED IN LIEU.
GW310 Hinksey North Hinksey South ReceptionLine 1  |Possession 03/10/26 04/10/26
MD401 2255Sat 0835 Sun CHILTERN RAILWAYS TO TERMINATE AT
MD736 OXFORD PARKWAY.
Wolvercot South Jn Up Oxford Relief Possession 03/10/26 04/10/26
2955 Sat 0835 Sun NO TRAINS TO STABLE AT OXFORD STATION.
Kennington Jn Hinksey South Down and Up Possession  |03/10/26 04/10/26 Work Details = Maintenance Works (1.in 4)
Kennington Goods 2255Sat (0835 Sun W/11089441
Loops
Morris Cowley GF Single Possession 03/10/26 04/10/26
2255 Sat 0835 Sun
Oxford Oxford Platiorms 3and 4  |Possession 03/10/26 04/10/26
Platform 1 & 2 2255 Sat 0835 Sun
Oxford Station North  |Oxford Bay Possession 03/10/26 04/10/26
an Approach 2255Sat  |0835 Sun
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 03/10/26 04/10/26
Bletchley 2255Sat  |0835 Sun
Oxford Station Oxford North Jn Down Oxford Possession 03/10/26 04/10/26
North Jn Turnback Line 2255 Sat 0835 Sun
Oxford Station Wolvercot South Jn Down Oxford Possession 03/10/26 04/10/26
South Jn Relief 2255Sat  |0835 Sun
Wolvercot North Wolvercot North Jn Cotswold Single Possession 03/10/26 04/10/26
Jn 2255Sat  |0835 Sun
Wolvercot South  |Oxford North Jn Up Oxford Relief Possession 03/10/26 04/10/26
Jn 2255Sat 0835 Sun
Oxford Oxford Down Oxford Sidings 03/10/26 04/10/26
Sidings 1, 2, 3, Possession 2255 Sat 0835 Sun
Headshunt

Electronic Copy - Uncontrolled when printed

Page

4




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 27 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045520 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |04/10/26 04/10/26 W2026/10945841
MD435 Kidderminster 0600Sun  |0815 Sun Patroling
MD450 142m?20ch and 142m60ch
Lye Stourbridge North Jn  |Down Stourbridge | Line Blockage |04/10/26 04/10/26 W202_6/10943819
0600 Sun 0815 Sun Patroling
140m75ch and 141m7ch

Stourbridge Jn Stourbridge North Jn  |Down Goods Loop |Line Blockage |04/10/26 04/10/26
0600 Sun 0815 Sun

Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |04/10/26 04/10/26
Jn South Dudley 0600Sun 0815 Sun
Lye Up Stourbridge Line Blockage |04/10/26 04/10/26

0600 Sun  |0815 Sun

Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 04/10/26 04/10/26
Neck Possession 0600 Sun (0815 Sun
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 27 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4156956 |GW110 Drayton Green Greenford West Jn Down and Up BLOCKED 04/10/26 04/10/26 NO SERVICES TO OPERATE OVER THESE LINES
GW174 Greenford OTM 0900 Sun 1700 Sun
MD705 Branch/Single protection
zone +
Disconnection
Greenford South  |Greenford East Jn Greenford East BLOCKED 04/10/26 04/10/26
Jn Curve o™ 0900Sun  |1700 Sun
protection
zone +
Disconnection
Park Royal (inc.)  |Greenford West Jn Down and Up BLOCKED 04/10/26 04/10/26
Wycombe OoT™ 0900Sun  |1700 Sun
protection
zone +
Disconnection
P2026/4117581 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |09/10/26 09/10/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |09/10/26 09/10/26
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |09/10/26 09/10/26
Parkway 0140 Fri 0400 Fri
P2026/4163190 |EA1360 Brent Curve Jn Dudding Hill Jn Down and Up Possession 03/10/26 04/10/26 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW09
MD715 Cricklewood Dudding Hill In Down and Up Possession 03/10/26 04/10/26
Curve Jn Cricklewood 1750 Sat 2140 Sun
Curve
Dudding Hill Jn Acton Canal Wharf Down and Possession 03/10/26 04/10/26
Jn Up/Down and Up 1750Sat  [2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession 03/10/26 04/10/26
Branch 1750 Sat 2140 Sun
P2026/4150927 |GW731 Crewe Bank Crewe Bank Up Goods Loop Possession 04/10/26 05/10/26 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205 Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession 04/10/26 05/10/26 EREIGgT SgRVICES DIVEFgED VIA WSEXI'(BAM
Main 2205 S 0455 M R WCML OR RETIMED TO RUN BEFORE OR
un on AFTER POSSESSION.
'Work Content: Maintenance
P2026/4153387 |NW2015 |OrdsallLane Jn Earlestown Down and Up Possession 04/10/26 05/10/26 'Work Content.
Chat Moss 0020 Sun 0530 Mon CRSA: PLTR Parkside Up - CAT15A
16m 60ch to 17m 40ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 27 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4166811 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession 03/10/26 05/10/26 TRU West | Gledholt 16 day Blockade | Days 15 to 16 W2026/11131634
LN860 0001Sat (0515 Mon - o Major Projects
LN861 ***This is a continuation of P/4166807*** 20m20ch and 29m20ch
LN862 Penistone Huddersfield AllLines Possession 03/10/26 05/10/26
NW7021 0001Sat  |0515 Mon NO TRAINS TO BE STABLED IN HUDDERSFIELD
IACCESS TO/FROM HILLHOUSE CARRIAGE
Stalybridge East |Heaton Lodge Jn AllLines Possession  |03/10/26 04/10/26 SIDINGS UNAVAILABLE
Jn
0001 Sat 0025 Sun 0001 SAT TO 0025 SUN
Bradley Wood Jn  |Dewsbury East Jn AllLines Possession 04/10/26 04/10/26 SERVICES DIVERTED VIA CALDER VALLEY
0025 Sun 0825 Sun BARNSLEY LINE SERVICES TO
START/TERMINATE PENISTONE
Stalybridge East _|Copley HilEastdn _|AllLines Possession  |04/10/26 | 04/10/26 SQ'ELFEQ/ETPELACEM ENT ROAD SERVICETO
Jn 0025Sun (0825 Sun
- - - 0025 SUN TO 0825 SUN
Stalybridge East  |Heaton Lodge Jn AllLines Possession 04/10/26 05/10/26 NO BOOKED SERVICES
Jn 0825Sun  |0515 Mon
0825 SUN TO 0515 MON
SERVICES DIVERTED VIA CALDER VALLEY
BARNSLEY LINE SERVICES TO
START/TERMINATE PENISTONE
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
TRAINS TO BE STABLED IN HILL HOUSE SIDINGS
WORK DETAILS:
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 28
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4089213 |MD101 Rugby Trent Stafford Trent Valley  |All Lines Possession 10/10/26 12/10/26 TRAFFIC REMARKS
NW1001 | Valley Jn JnNo.1 0010Sat 0525 Mon (54 hrs) /ALL TRAFFIC TO DIVERT VIA WEST MIDLANDS
'WMT to Terminate Hednesford / Bedworth Service
TBC
'Work Content
PLTR: Ashby Lime Bridge
CRSA: Drainage Elmhurst (118m 880y - 119mp C15
10ft)
V2 UPDATE - moved from wk30 to wk28
P2026/4166617 |EA1180 Camden Road Camden Road North London Possession 11/10/26 11/10/26 NLL CYCLIC TYPE 7C (ROTR)
EA1310 Central Jn Incline Jn Incline 0045Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Down North Possession 11/10/26 11/10/26
LN115 EastJn Jn London Relief 0045 Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession | 11/10/26 11/10/26
0045Sun  |0850 Sun
Gospel Oak Jn Camden Road West  |Down and Up Possession 11/10/26 11/10/26
Jdn North London 0045Sun (0850 Sun
Highbury Vale Jn |Canonbury WestJn  |Up/Down Possession 11/10/26 11/10/26
Canonbury 0045Sun (0850 Sun
LeaJn Primrose Hil Up North Possession 11/10/26 11/10/26
(closed) site of London/Down 0045Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession 11/10/26 11/10/26
Curve 0045Sun (0850 Sun
Primrose Hill LeaJn Up North Possession 11/10/26 11/10/26
(closed) site of London/Down 0045Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road |Camden Road East  |Up North London | Possession 11/10/26 11/10/26
Jn Jn Reversible 0045Sun 0850 Sun
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Data freeze: EAS V2 2627

Network Rail EAS (ARP) - Section 7
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 28 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4170139 |MD306 Barnt Green Jn Redditch AllLines Possession 10/10/26 12/10/26
0025 Sat 0500 Mon
Birmingham New  |Abbotswood Jn AllLines Possession 10/10/26 12/10/26
Street 0025Sat 0500 Mon
Bordesley Jn Possession 10/10/26 12/10/26
0025 Sat 0500 Mon
Stoke Works Jn Droitwich Spa Possession 10/10/26 12/10/26
0025 Sat 0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 28 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4166387 |GW401 Cheltenham Churchdown HABD  |Down Goods Loop |Possession 10/10/26 12/10/26 PASSENGER SERVICES TO TERMINATE AT /
GW490 Alstone LC 2300 Sat 0500 Mon START FROM GLOUCESTER AT THE SOUTH
GW700 END.
MD306 High Street Up Goods Loop Possession 10/10/26 12/10/26
(GW401) 2300Sat 0500 Mon PASSENGER SERVICES TO TERMINATE AT /
START FROM WORCESTERSHIRE PARKWAY OR
Gloucester Gloucester Up/Down Goods | Possession | 10/10/26 12/10/26 WORCESTER SHRUB HILL AT THE NORTH END.
Barnwood Jn Barnwood Jn
2300Sat 0500 Mon REPLACEMENT ROAD TRANSPORT REQUIRED.
Gloucester Yard Jn Down and Up Possession 10/10/26 12/10/26
Avoiding 2300Sat 10500 Mon FREIGHT SERVICES DIVERTED VIA MARCHES
LINE/ OXFORD OR RETIMED TO RUN BEFORE /
Horton Road Jn Down and Up Possession 10/10/26 12/10/26 AFTER POSSESSION.
Goods Loop 2300Sat 0500 Mon \Work Details =
Northway LC Ashchurch for Down Goods Loop |Possession 10/10/26 12/10/26
(AHBC) Tewkesbury 2300Sat  |0500 Mon
Route Boundary  |Horton Road Jn Down and Up Possession 10/10/26 12/10/26
Western/LNW(S) Main 2300 Sat 0500 Mon
Route
Barnwood No.3 Gloucester Yard New Yard Sidings  |Sidings 10/10/26 12/10/26
GF No.2 GF Possession 2300 Sat 0500 Mon
(Partial)
Cheltenham Cheltenham Spa Alstone Carriage Sidings 10/10/26 12/10/26
Alstone LC Sidings Possession 2300 Sat 0500 Mon
Gloucester Gloucester Platform 3 Possession 11/10/26 11/10/26
Up ReliefiNo.1 0050 Sun 0815 Sun
Spur
Platform 4/Parcels
Line/No.2 Spur
Gloucester Yard  |Horton Road Jn Down and Up Possession 11/10/26 11/10/26
Jn Curve 0050 Sun 0815 Sun
Standish Jn Down and Up Possession 11/10/26 11/10/26
Charfield 0050 Sun (0815 Sun
Haresfield Haresfield Footpath  |Up Goods Loop Possession 11/10/26 11/10/26
Footpath LC LC Down Goods Loop 0050 Sun 0815 Sun
Horton Road Jn Pooles LC Down and Up Possession 11/10/26 11/10/26
Main 0050 Sun 0815 Sun
Horton Road Jn Gloucester Horton Road Sidings 11/10/26 11/10/26
Depot Possession  |0050 Sun 0815 Sun
Gloucester Old
Yard
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 28 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151420 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 11/10/26 12/10/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 11/10/26 12/10/26 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession  |11/10/26 12/10/26
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 11/10/26 12/10/26
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 11/10/26 12/10/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 11/10/26 12/10/26
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 11/10/26 12/10/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 11/10/26 12/10/26
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 11/10/26 12/10/26
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 11/10/26 12/10/26
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 11/10/26 12/10/26
South Jn Relief 2305Sun  |0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 11/10/26 12/10/26
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 12/10/26 12/10/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 12/10/26 12/10/26
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 12/10/26 12/10/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 12/10/26 12/10/26
Bletchley 0040 Mon (0445 Mon

Electronic Copy - Uncontrolled when printed

Page

11




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Rouite V2 FWLA Previous freeze: EAS V1 2627

Week 28 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4160980 |MD410 |Coventry Arena  |Nuneaton SouthJn  |Down and Up Possession miWork Content: S&C Reballast Calor Gas
Bedworth
/All other works to fit around the Major Section 7 item
S&C Reballast Calor Gas
TRAINS TO BE DIVERTED
V2 UPDATE - moved from wk30 to wk28
P2026/4045539 |MD430 Hagley Stourbridge North Jn  |Down & Up Line Blockage |11/10/26 11/10/26 \W2026/10943938
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn  |Down Stourbridge | Line Blockage |11/10/26 11/10/26 W2026/10945713
0600 Sun 0815 Sun Patrolling
142m20ch and 142m60ch

Stourbridge Jn Stourbridge North Jn  |Down Goods Loop |Line Blockage |11/10/26 11/10/26
0600 Sun  |0815 Sun

Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |11/10/26 11/10/26
an South Dudley 0600 Sun 0815 Sun
Lye Up Stourbridge Line Blockage |11/10/26 11/10/26

0600 Sun (0815 Sun

Stourbridge Jn Stourbridge North Jn |Stourbridge North | Sidings 11/10/26 11/10/26
Neck Possession 0600 Sun (0815 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 28 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4117583 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |16/10/26 16/10/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |16/10/26 16/10/26
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |16/10/26 16/10/26
Parkway 0140Fri (0400 Fri
P2026/4153483 |NW2015 |OrdsallLane Jn Earlestown Down and Up Possession 11/10/26 12/10/26 Work Content.
Chat Moss 0020 Sun 0530 Mon CRSA: PLTR Parkside Up - CAT15A
16m 60ch to 17m 40ch
P2026/4042669 |NWA4005 |Kirkham North Jn  [Blackpool South All Lines Possession 11/10/26 12/10/26 SERVICES TO START / TERMINATE AT PRESTON.
NWa4007 2345Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn  |Blackpool North AllLines Possession 11/10/26 12/10/26 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345 Sun 0510 Mon . ) . .
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 28 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4161060 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession 10/10/26 12/10/26 TRU West | W5/W5a/W6 | 52hrs W2026/11131476
LN860 0015Sat (0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 10m30ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession 10/10/26 12/10/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015Sat 10030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East ~ |Heaton Lodge Jn AllLines Possession 10/10/26 11/10/26
'WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn  |Dewsbury East Jn AllLines Possession 11/10/26 11/10/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025Sun {0825 Sun AND LOCKWOOD.
DOWN TRAINS TO STAND AT STOCKSMOOR FOR
: ; ; ; [2]MINUTES FOR PILOT DUTIES.
?rgalybndge East  |Copley Hill East Jn AllLines Possession éé£150§6 gél%OéZG UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
un un MINUTES BEFORE DEPARTURE OF DOWN TRAIN
~
Stalybridge East  |Heaton Lodge Jn AllLines Possession 11/10/26 12/10/26 CROSSING AT STOCKSMOOR
an 0825Sun 0515 Mon 0025 SUN TO 0825 SUN
Huddersfield Penistone AllLines Possession 12/10/26 12/10/26 NO BOOKED SERVICES
0030 Mon  |0515 Mon 0825 SUN TO 0030 MON
SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
0900 SUN TO 2200 SUN
WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
I/AND LOCKWOOD.
DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR
0030 MON TO 0515 MON
SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
IALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT
WORK DETAILS:
P2026/4213133 |NW8001 |Liverpool Central |Brunswick Down and Up Possession 11/10/26 09/11/26 'Work Content:
Southport 0045Sun  |0500 Mon NW&C Civils Internal Delivery. Liverpool Central
Tunnels Om 235yds to Om 280yds. Concrete Repairs.
Liverpool Central ~ |Liverpool Central Reversing Siding  |Possession  |11/10/26 09/11/26 Access Brunswick.12 x RRV
South Jn South Jn 0045Sun {0500 Mon
P2026/4154041 |NwW8001 |Sandhills Jn Hall Road Down and Up Possession 10/10/26 12/10/26 Work Content:
0030 Sat 0500 Mon CRSA: PLTR Seaforth East 4m Och - 4m 35ch
UM 387y C11
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 29
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4089183 |MD101 Ashby Jn Stafford Trent Valley  |All Lines Possession TRAFFIC REMARKS
NW1001 JnNo.1

IALL TRAFFIC TO DIVERT VIAWEST MIDLANDS
WMT to Terminate Hednesford

'Work Content

PLTR: Jacksons (122m 1360y - 123m Oy DTVS 400y
C7)

CRSA: Drainage Elmhurst (118m 880y - 119mp C15
10ft)

V2 UPDATE - moved from wk31 to wk29
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 29 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4168023 |EA1180 Camden Road Copenhagen Jn North London Possession 18/10/26 18/10/26 RAIL REPLACEMENT ROAD SERVICE BETWEEN
EA1310 Central Jn Incline 0045 Sun 1100 Sun GOSPEL OAK AND STRATFORD
EA1320 Silo Curve /ARL NLL SERVICES TO START / TERMINATE IN
LN110 PLATFORM 2 AT GOSPEL OAK AFTER 0850 SUN
LN115 Camden Road Westbourne Road Down North Possession 18/10/26 18/10/26
MD145  |Eastdn Jn London Relief 0045Sun 1100 Sun NO ACCESS AVAILABLE TO/FROM THE NLL
S0400 ] INCLINE
Gospel Oak Jn Camden Road West  |Down and Up Possession 18/10/26 18/10/26 ACCESS AVAILABLE TO/FROM THE UP/DOWN
an North London 0045 Sun 0850 Sun CANONBURY AFTER 0850 SUN
Highbury Vale Jn |Canonbury WestJn  |Up/Down Possession 18/10/26 18/10/26 ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT
Canonbury 0045 Sun 0850 Sun STRATFORD
TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL
LeaJn Primrose Hil Up North Possession 18/10/26 18/10/26 OAK
(closed) site of London/Down 0045Sun  |0850 Sun
North London NLL CYCLIC TYPE 13B
(Westbound) NLL CYCLIC TYPE 7A (ROTR)
Navarino Road Jn |Navarino Road Jn Graham Road Possession 18/10/26 18/10/26
Curve 0045Sun (0850 Sun
Primrose Hill LeaJn Up North Possession 18/10/26 18/10/26
(closed) site of London/Down 0045 Sun 0850 Sun
North London
(Eastbound)
Westbourne Road [Camden Road East  |Up North London  |Possession 18/10/26 18/10/26
Jn Jn Reversible 0045Sun  |1100 Sun
Canonbury West  |Primrose Hill Up North Possession 18/10/26 18/10/26
Jn (closed) site of London/Down 0850 Sun 1100 Sun
North London
(Westbound)
Gospel Oak Camden Road West  |Down and Up Possession 18/10/26 18/10/26
Jn North London 0850Sun  |1100 Sun
Primrose Hil Canonbury WestJn  |Up North Possession 18/10/26 18/10/26
(closed) site of London/Down 0850 Sun 1100 Sun
North London
(Eastbound)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 29 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2026/4169087 |EA1310 SOUTHERN CLAPHAM JN - WATFORD JN
MD160 SERVICES WILL NOT RUN. LONDON
MD166 OVERGROUND WLL SERVICES WILL NOT RUN.
S0O250
SO500 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW100 BRANCH TO OPERATE.
SW220 LUL VICTORIA AND CENTRAL LINES TO BE
OPEN.
CHANNEL TUNNEL FREIGHT TO RUN DIESEL
HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
'WORK: SID TRACK - SCRUBB LANE - PREP
Falcon Jn Possession
Longhedge Jn Latchmere No.1 Jn Down and Up Possession
Kensington
Ludgate Jn Latchmere No.2 Jn Down and Up Possession
Latchmere Curve
WestLondonJn  |Latchmere No.3 Jn Down & Up Possession
(sw) Sheepcote Lane
Falcon Jn Latchmere No.1 Jn Pigs Hill Siding 1 Sidings
e Possession
Pigs Hill Siding 2
P2026/4170140 |MD306 Barnt Green Jn Redditch AllLines Possession 17/10/26 19/10/26 'Work Content: Five Ways Footbridge Roof Repairs,
0025 Sat 0500 Mon Geotech Bunkers Farm
Birmingham New  |Abbotswood Jn All Lines Possession 17/10/26 19/10/26 All other works to fit around major section 7 items Five
Street 0025Sat 0500 Mon \Ways Footbridge Roof Repairs, Geotech Bunkers
Farm.
Bordesley Jn Lifford East Jn AllLines Possession 17/10/26 19/10/26 . .
0025 Sat 0500 Mon Trains to be diverted
Stoke Works Jn Droitwich Spa AllLines Possession 17/10/26 19/10/26
0025 Sat 0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 29 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4166346 |GW401 Cheltenham Churchdown HABD  |Down Goods Loop |Possession 17/10/26 19/10/26 PASSENGER SERVICES TO TERMINATE AT /
GW490 Alstone LC 2300 Sat 0500 Mon START FROM GLOUCESTER AT THE SOUTH
GW700 END.
MD306 High Street Up Goods Loop Possession 17/10/26 19/10/26
(GW401) 2300Sat 0500 Mon PASSENGER SERVICES TO TERMINATE AT /
START FROM WORCESTERSHIRE PARKWAY OR
Gloucester Gloucester Up/Down Goods | Possession | 17/10/26 19/10/26 WORCESTER SHRUB HILL AT THE NORTH END.
Barnwood Jn Barnwood Jn
2300Sat 0500 Mon REPLACEMENT ROAD TRANSPORT REQUIRED.
Gloucester Yard Jn Down and Up Possession 17/10/26 19/10/26
Avoiding 2300Sat 10500 Mon FREIGHT SERVICES DIVERTED VIA MARCHES
LINE/ OXFORD OR RETIMED TO RUN BEFORE /
Horton Road Jn Down and Up Possession 17/10/26 19/10/26 AFTER POSSESSION.
Goods Loop 2300Sat 0500 Mon \Work Details =
Northway LC Ashchurch for Down Goods Loop |Possession 17/10/26 19/10/26
(AHBC) Tewkesbury 2300Sat  |0500 Mon
Route Boundary  |Horton Road Jn Down and Up Possession 17/10/26 19/10/26
Western/LNW(S) Main 2300 Sat 0500 Mon
Route
Barnwood No.3 Gloucester Yard New Yard Sidings  |Sidings 17/10/26 19/10/26
GF No.2 GF Possession 2300 Sat 0500 Mon
(Partial)
Cheltenham Cheltenham Spa Alstone Carriage Sidings 17/10/26 19/10/26
Alstone LC Sidings Possession 2300 Sat 0500 Mon
Gloucester Gloucester Platform 3 Possession 18/10/26 18/10/26
Up ReliefiNo.1 0050 Sun (0815 Sun
Spur
Platform 4/Parcels
Line/No.2 Spur
Gloucester Yard  |Horton Road Jn Down and Up Possession 18/10/26 18/10/26
Jn Curve 0050 Sun 0815 Sun
Standish Jn Down and Up Possession 18/10/26 18/10/26
Charfield 0050 Sun (0815 Sun
Haresfield Haresfield Footpath  |Up Goods Loop Possession 18/10/26 18/10/26
Footpath LC LC Down Goods Loop 0050 Sun 0815 Sun
Horton Road Jn Pooles LC Down and Up Possession 18/10/26 18/10/26
Main 0050 Sun 0815 Sun
Horton Road Jn Gloucester Horton Road Sidings 18/10/26 18/10/26
Depot Possession 10050 Sun 0815 Sun
Gloucester Old
Yard
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 29 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151252 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 18/10/26 19/10/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 18/10/26 19/10/26 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession  |18/10/26 19/10/26
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 18/10/26 19/10/26
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 18/10/26 19/10/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 18/10/26 19/10/26
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 18/10/26 19/10/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 18/10/26 19/10/26
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 18/10/26 19/10/26
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 18/10/26 19/10/26
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 18/10/26 19/10/26
South Jn Relief 2305Sun  |0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 18/10/26 19/10/26
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 19/10/26 19/10/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 19/10/26 19/10/26
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 19/10/26 19/10/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 19/10/26 19/10/26
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 29 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045503 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |18/10/26 18/10/26 W2026/10943940
MD435 Kidderminster 0600Sun  |0815 Sun Patroling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn  |Down Stourbridge | Line Blockage |18/10/26 18/10/26 W202_6/10945717
0600 Sun {0815 Sun Patrolling
142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn  |Down Goods Loop |Line Blockage |18/10/26 18/10/26
0600 Sun 0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |18/10/26 18/10/26
Jn South Dudley 0600Sun 0815 Sun
Lye Up Stourbridge Line Blockage |18/10/26 18/10/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 18/10/26 18/10/26
Neck Possession 0600 Sun (0815 Sun
P2026/4117468 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |23/10/26 23/10/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |23/10/26 23/10/26
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |23/10/26 23/10/26
Parkway 0140 Fri 0400 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 29 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4153501 |NW2015 |OrdsallLane Jn Earlestown Down and Up Possession 18/10/26 19/10/26 Work Content.
Chat Moss 0020Sun 0530 Mon CRSA: PLTR Parkside Up - CAT15A
16m 60ch to 17m 40ch
P2026/4213133 |NWB8001 | Liverpool Central Brunswick Down and Up Possession 11/10/26 09/11/26 'Work Content:
Southport 0045Sun 0500 Mon NW&C Civils Internal Delivery. Liverpool Central
Tunnels Om 235yds to Om 280yds. Concrete Repairs.
Liverpool Central  |Liverpool Central Reversing Siding  |Possession 11/10/26 09/11/26 /Access Brunswick.12 x RRV
South Jn South Jn 0045Sun 0500 Mon
P2026/4154060 |NW8001 |Sandhills Jn Hall Road Down and Up Possession 17/10/26 19/10/26 Work Content:
0030 Sat 0500 Mon CRSA: PLTR Seaforth East 4m Och - 4m 35ch
UM 387y C11
P2026/4167663 |NW9001 |New Mills South Hazel Grove High AllLines Possession 17/10/26 19/10/26 'Work Content:
Jn LevelJn 2225 Sat 0535 Mon (29 hrs) CD: Tunnel Repairs (Brickwork) in NMC1 Tunnel 11
Disley Midland Tunnel 174m 17c to 176m 33c
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Rouite VZFWLA Previous freeze: EAS V1 2627

Electronic Copy - Uncontrolled when printed Page 22



Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627

Week 30

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 30 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4186485 |EA1310 Mitre Bridge Jn Acton Wells Jn Up & Down South  |Possession 24/10/26 25/10/26 2005 SAT TO 1200 SUN
EA1360 West Goods 2005 Sat 1200 Sun TRAINS TO TRAVEL OVER SLOW LINES.
MD101 Down and Up NO ROUTE BETWEEN SLOW LINES AND SOUTH
MD136 South West WEST LINES /WEST LONDON LINES AT WEST
MD137 Shunt Neck LONDON JN.
MD160 NO ACCESS BETWEEN KENSINGTON OLYMPIA
MD166 \l/Jv%ft Down South IAND NORTH LONDON LINES VIA MITRE BRIDGE.
MD167 . . . NO ACCESS BETWEEN WEST LONDON AND
MD170 Willesden High Level  |Down and Up Possession 24/10/26 25/10/26 SOUTH WEST LINES, OLD OAK (POWERDAY) AND
S0250 Jn High Level 2005Sat 1200 Sun SOUTH WEST SIDINGS.
i : ARL: NO ACCESS TO CLAPHAM JN.
North Pole Jn Willesden No.7 Jn Down and Up Possession 24/10/26 24/10/26 SOUTHERN: NO SERVICE TO WATFORD.
W_est London_l 2005 Sat 2200 Sat FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS
Willesden Relief TO DIVERT VIA KEW AND RELIEFS. 6007 TO BE
Primrose Hill North Wembley Jn Down and Up Possession 24/10/26 25/10/26 RETIMED LATER OR RUN TO WEMBLEY
Tunnels Fast 2005 Sat 1200 Sun REVERSE.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED
North Pole Jn Wembley Central Down West Possession 24/10/26 25/10/26 TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
London/Willesden 2200 Sat 1100 Sun
Relief/lUp & Down 2005 SAT TO 2200 SAT AND 1100 SUN TO 1200
Relief SUN
Up & Down ROUTE AVAILABLE FOR CHANNEL TUNNEL
Relief/lUp SERVICES BETWEEN SOUTHERN REGION AND
Willesden WEMBLEY YARD VIA KEW AND ACTON CANAL
Relief\West WHARF JN.
London ACCESS EUROTERMINAL AND ACTON
Territory Willesden No.7 Jn Up & Down Acton  |Possession 24/10/26 25/10/26 RECEPTION LINES 1 & 2 AT NORTH END ONLY.
Boundary Branch 2200Sat  |1100 Sun
(MD170 with 2200 SAT TO 1100 SUN
Anglia) NO ACCESS EUROTERMINAL AND ACTON
Brent Sidings Wembley Yard Brent Rec and BLOCKED To |24/10/26 25/10/26 RECEPTION LINES 1 & 2.
South Jn Dep No.1 and AICElecttic  |2200Sat 1100 Sun NO ACCESS TO/FROM UP & DOWN ACTON
No.2 Trains BRANCH.
Harlesden Jn Wembley Yard Up & Down Goods |BLOCKED To |24/10/26 25/10/26 NO ACCESS 'F' SIDINGS.
South Jn No.1&No.2 ACElectic  2200Sat 1100 Sun NO ACCESS FOR AC ELECTRIC TRACTION TO
Trains UP & DOWN GOODS NO.1 OR 2 AND BRENT
Kilburn High Road  |Kilburn High Road Up &Dn Goods Possession | 25/10/26 25/10/26 RECEPTION & DEPARTURE NO.1 OR 2.
Loo
. 0040Sun 0645 Sun 0040 SUN TO 0645 SUN
Primrose Hil North WembleyJn  |Down and Up Possession | 25/10/26 25/10/26 NO AC ACCESS WILLESDEN TMD.
TUEE Slow 0040 Sun 10645 Sun NO ACCESS WEMBLEY YARD AND ICD AT
HARLESDEN JN AND WEMBLEY CENTRAL.
i NO ACCESS WEMBLEY CENTRAL SHUNT NECK.
Wembley Central  |Wembley Central Shunt Neck Possession 023‘/1100‘/526 02:‘/115056 NO FAGILITY TO SHUNT NORTH END WEMBLEY
S sl YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO
- - - ACCESS TO WEMBLEY YARD LOCO SIDINGS L &
Wembley Yard Wembley Yard North Arrival Line  |Possession 25/10/26 25/10/26 M. STABLED AC TRACTION AT WEMBLEY YARD
North Departure 0040 Sun 0645 Sun LOCO SIDINGS L & M TO HAVE PANTOGRAPHS
Line LOWERED.
Euston Camden Jn AllLines BLOCKED To |25/10/26 25/10/26
ACElectric  |0050Sun 0550 Sun
Trains
Wembley Central  |Wembley Central Loco SidingL &M  |BLOCKED To |25/10/26 25/10/26
ACElectric 0050 Sun (0645 Sun
Trains
North Pole Jn
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 30 - Continued
Possession Ref \ LOR \ Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4186485 Willesden No.7 Jn Down and Up Possession 25/10/26 25/10/26
Continued West London / 1100Sun  |1200 Sun
Willesden Relief
P2026/4167063 |EA1310 Gospel Oak Jn Junction Road Jn Down and Up Possession 25/10/26 25/10/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 T&H 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Kensal Green Jn  |Harlesden Jn Down and Up City |Possession  |25/10/26 25/10/26 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
MD160 Line 0105 Sun 0810 Sun NOT PERMITTED
Willesden Suburban | Down and Up Possession | 25/10/26 25/10/26 ARL ECS MOVES CAN BE HELD AT WM672
Jn New Line
0105Sun 0810 Sun NLL CYCLIC TYPE 8/9 ROTR
Kentish Town Acton Wells Jn Down and Up Possession 25/10/26 25/10/26
West North London 0105Sun 0810 Sun
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 25/10/26 25/10/26
Jn High Level 0105Sun 0810 Sun
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 25/10/26 25/10/26
Possession  |0105Sun 0810 Sun
Willesden Junction Willesden Sidings 25/10/26 25/10/26
High Level Turnback Siding Possession 0105Sun  |0810 Sun
P2026/4166787 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 26/10/26 26/10/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045Mon 10500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn  |Harlesden Jn Down and Up City |Possession  |26/10/26 26/10/26 glO TRC’;AINS TOgELSgABLED IN THE REVERSE
Line 0045 M 0500 M IDING AT KEN REEN
on on ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban  |Down and Up Possession 26/10/26 26/10/26
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 26/10/26 26/10/26
Jn High Level 0045Mon  |0500 Mon
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 26/10/26 26/10/26
Possession  |0045Mon (0500 Mon
Willesden Junction Willesden Sidings 26/10/26 26/10/26
High Level Turnback Siding Possession 0045 Mon 10500 Mon
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Network Rail
LNW Route

EAS (ARP) - Section 7

V2 FWLA

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 30 - Continued

End

Traffic Remarks

| Work Type

25/10/26
0920 Sun

SOUTHERN CLAPHAM JN - WATFORD JN
SERVICES WILL NOT RUN. LONDON
OVERGROUND WLL SERVICES WILL NOT RUN.

25/10/26
0920 Sun

LUL DISTRICT LINE AND KENSINGTON OLYMPIA

BRANCH TO OPERATE.

25/10/26
0920 Sun

OPEN.

25/10/26
0920 Sun

KEW EAST JN.

25/10/26
0920 Sun

WORK: SID TRACK - SCRUBB LANE - PREP

25/10/26
0920 Sun

25/10/26
0920 Sun

25/10/26
0920 Sun

25/10/26
0920 Sun

Possession Ref |LOR Location from Location to Blocked Line Protn Type
P2026/4169036 |EA1310 Falcon Jn Mitre Bridge Jn Down West Possession
MD160 London
MD166
S0250 Kensington Kensington Olympia  |Olympia Platform  |Possession
SO500 Olympia Loop
SW100
Sw220 Longhedge Jn Latchmere No.1Jn  |Down and Up Possession
Kensington
Ludgate Jn Latchmere No.2 Jn Down and Up Possession
Latchmere Curve
Mitre Bridge Jn Falcon Jn Up WestLondon  |Possession
Willesden High Level  |Down and Up Possession
Jn High Level
WestLondonJn  |Latchmere No.3 Jn Down & Up Possession
(sw) Sheepcote Lane
Falcon Jn Latchmere No.1 Jn Pigs Hill Siding 1 Sidings
. R P i
Pigs Hill Siding 2 ossession
North Pole Jn North Pole Reception Road Sidings
International Depot Possession
North Pole Jn North Pole Scrubs | Sidings
Lane Siding Possession

25/10/26
0920 Sun

LUL VICTORIA AND CENTRAL LINES TO BE

CHANNEL TUNNEL FREIGHT TO RUN DIESEL
HAULED VIA MAIDSTONE EAST AND DIVERT VIA
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 30 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4166331 |GW401 Cheltenham Churchdown HABD  |Down Goods Loop |Possession 24/10/26 26/10/26 PASSENGER SERVICES TO TERMINATE AT /
GW490 Alstone LC 2300 Sat 0500 Mon START FROM GLOUCESTER AT THE SOUTH
GW700 END.
MD306 High Street Up Goods Loop Possession 24/10/26 26/10/26
(GW401) 2300Sat 0500 Mon PASSENGER SERVICES TO TERMINATE AT /
START FROM WORCESTERSHIRE PARKWAY OR
Gloucester Gloucester Up/Down Goods | Possession | 24/10/26 26/10/26 WORCESTER SHRUB HILL AT THE NORTH END.
Barnwood Jn Barnwood Jn
2300Sat 0500 Mon REPLACEMENT ROAD TRANSPORT REQUIRED.
Gloucester Yard Jn Down and Up Possession 24/10/26 26/10/26
Avoiding 2300Sat 10500 Mon FREIGHT SERVICES DIVERTED VIA MARCHES
LINE/ OXFORD OR RETIMED TO RUN BEFORE /
Horton Road Jn Down and Up Possession 24/10/26 26/10/26 AFTER POSSESSION.
Goods Loop 2300Sat 0500 Mon \Work Details =
Northway LC Ashchurch for Down Goods Loop |Possession 24/10/26 26/10/26
(AHBC) Tewkesbury 2300Sat  |0500 Mon
Route Boundary  |Horton Road Jn Down and Up Possession 24/10/26 26/10/26
Western/LNW(S) Main 2300 Sat 0500 Mon
Route
Barnwood No.3 Gloucester Yard New Yard Sidings  |Sidings 24/10/26 26/10/26
GF No.2 GF Possession 2300 Sat 0500 Mon
(Partial)
Cheltenham Cheltenham Spa Alstone Carriage Sidings 24/10/26 26/10/26
Alstone LC Sidings Possession 2300 Sat 0500 Mon
Gloucester Gloucester Platform 3 Possession 25/10/26 25/10/26
Up ReliefiNo.1 0050 Sun 0815 Sun
Spur
Platform 4/Parcels
Line/No.2 Spur
Gloucester Yard  |Horton Road Jn Down and Up Possession 25/10/26 25/10/26
Jn Curve 0050 Sun 0815 Sun
Standish Jn Down and Up Possession 25/10/26 25/10/26
Charfield 0050 Sun (0815 Sun
Haresfield Haresfield Footpath  |Up Goods Loop Possession 25/10/26 25/10/26
Footpath LC LC Down Goods Loop 0050 Sun 0815 Sun
Horton Road Jn Pooles LC Down and Up Possession 25/10/26 25/10/26
Main 0050 Sun 0815 Sun
Horton Road Jn Gloucester Horton Road Sidings 25/10/26 25/10/26
Depot Possession  |0050 Sun 0815 Sun
Gloucester Old
Yard
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 30 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151409 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 25/10/26 26/10/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305Sun 10445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 25/10/26 26/10/26 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession | 25/10/26 26/10/26
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 25/10/26 26/10/26
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 25/10/26 26/10/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 25/10/26 26/10/26
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 25/10/26 26/10/26
2305Sun (0445 Mon
Oxford Oxford Platforms 3and4  |Possession 25/10/26 26/10/26
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 25/10/26 26/10/26
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 25/10/26 26/10/26
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 25/10/26 26/10/26
South Jn Relief 2305Sun  |0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 25/10/26 26/10/26
Jan 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 26/10/26 26/10/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 26/10/26 26/10/26
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 26/10/26 26/10/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 26/10/26 26/10/26
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 30 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045524 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |25/10/26 25/10/26 W2026/10943945
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn | Down Stourbridge | Line Blockage |25/10/26 25/10/26 W202_6/10945812
0600 Sun 0815 Sun Patrolling
142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop |Line Blockage |25/10/26 25/10/26
0600 Sun 0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |25/10/26 25/10/26
Jn South Dudley 0600Sun 0815 Sun
Lye Up Stourbridge Line Blockage |25/10/26 25/10/26
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 25/10/26 25/10/26
Neck Possession /0600 Sun (0815 Sun
P2026/4110388 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 24/10/26 25/10/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor StreetJn AllLines Possession 24/10/26 25/10/26
MD565 2350Sat (0810 Sun
MD570
Whitacre Jn Al Possession 24/10/26 25/10/26
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn All Lines Possession 24/10/26 25/10/26
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |AllLines Possession 24/10/26 25/10/26
Station, former 2350Sat  |0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water |Possession 24/10/26 25/10/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2026/4214181 |MD570 Bordesley Jn Lifford East Jn Down and Up Possession 25/10/26 26/10/26 'Work Content: Moseley Tunnel Drainage
Camphil 0025Sun 0500 Mon (29 hrs) ] i i
/All other items to fit around the Major Section 7
Moseley Tunnel Drainage
P2026/4117585 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |30/10/26 30/10/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |30/10/26 30/10/26
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |30/10/26 30/10/26
Parkway 0140 Fri 0400 Fri
P2026/4055549 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage |28/10/26 29/10/26 W202§/10968005
(Between 2300Wed  |0001 Thu Patrolling
Trains) 117m46ch and 120md4ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 30 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4052532 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage |28/10/26 29/10/26 W2026/10959968
(Between 2300Wed  |0001 Thu Patroling
Trains) 117m46ch and 120md4ch
P2026/4052999 |MD940 Newland EastLC |Malvern Wells Single  |Down and Up Line Blockage |29/10/26 30/10/26 W2026/10960855
and SB line Main and Down (Between 2300 Thu 0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2026/4109142 |MD940 Shelwick Jn Ledbury Single Possession 26/10/26 31/10/26 'Work Content: PLTR COT Yarkhill 4a LC
0030 Mon 0500 Sat (125 hrs) ) . .
All other works to fit around the Major Section 7 item
PLTR COT Yarkhill 4a LC
TRAINS TO BE DIVERTED
P2026/4153502 |NW2015 |OrdsallLane Jn Earlestown Down and Up Possession 25/10/26 26/10/26 'Work Content.
Chat Moss 0020Sun 0530 Mon CRSA: PLTR Parkside Up - CAT15A
16m 60ch to 17m 40ch
P2026/4154461 |LN854 Castleton EastJn  |Smithy Bridge AllLines Possession 24/10/26 04/11/26 Work Content:
NW7001 0005Sat  |0550 Wed 11 Days o
Castleton East - Smithy Bridge
Smithy Bridge Todmorden All Lines Possession 28/10/26 30/10/26 ‘C‘?g ﬁggﬁW?IS: MVN2 UB60 Rochdale Canal (10m
0005 Wed 0600 Fri(54 h C rs
© fi (54 hrs) CD Renewals: MVN2 UB64 Minrow Road (10m 63c)
54hrs (Midweek) Wed/Thur
PLTR: Smithy Bridge
P2026/4168648 |LN854 Greetland Jn Dryclough Jn Down and Up Possession 24/10/26 30/10/26 CALDER VALLEY 9 DAY BLOCKADE | HALIFAX W2026/10992150
LN858 0030 Sat 2359 Fri S&C | Days 1to 7 C70 S&C - Complete
LN859 Renewal 113A
NW7001 [Hebden Bridge Bradley Wood Jn Down and Up Possession | 24/10/26 25/10/26 FREIGHT SERVICES TO BE DIVERTED VIA 30m20ch and 33m73ch
0030Sat  [0015 Sun DIGGLE
PASSENGER SERVICES TO BE CANCELLED AND
Miner Royd Jn MilLane Jn (Yorks)  |AllLines Possession | 24/10/26 30/10/26 RAIL REPLACEMENT ROAD SERVICE TO
0030 Sat 2359 Fri OPERATE BETWEEN
BRADFORD/HALIFAX/HEBDEN
Network Rail Bradley Wood Jn Downand UpL & |Possession 25/10/26 25/10/26 BRIDGE/BRIGHOUSE
LNW/LNE Y
Boundary 0015 Sun 0810 Sun ***this possession is superseded by P/4168726***
Hebden Bridge Bradley Wood Jn Down and Up Possession 25/10/26 30/10/26
0810Sun (2359 Fri
P2026/4213133 |NW8001 |Liverpool Central |Brunswick Down and Up Possession 11/10/26 09/11/26 Work Content:
Southport 0045Sun  |0500 Mon NW&C Civils Internal Delivery. Liverpool Central
Tunnels Om 235yds to Om 280yds. Concrete Repairs.
Liverpool Central  |Liverpool Central Reversing Siding  [Possession 11/10/26 09/11/26 Access Brunswick.12 x RRV
South Jn South Jn 0045Sun (0500 Mon
P2026/4201701 |NW8001 |Sandhills Jn Hall Road Down and Up Possession 25/10/26 26/10/26 'Work Content:
0030Sun 0500 Mon CRSA: PLTR Follow Up Works Seaforth East 4m Och
- 4m 35ch UM 387y C11
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Network Rail
LNW Route

EAS (ARP) - Section 7

V2 FWLA

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 30 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

P2026/4037577

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
NW9001

Dore Station Jn

Sheffield North Jn

Up Main via
Platform 8

Possession

Sheffield South Jn

Down Main

Possession

Heeley

Heeley

Up Heeley loop

Possession

Sheffield South Jn

Sheffield North Jn

Platform 2¢
Platform 6
Platform 5
Platform 7

Possession

Sheffield South Jn

Down Heeley
Loop

Possession

Sheffield South Jn

Sheffield North Jn

Up Station Siding
No.1
Up Station Siding
No.2

Sidings
Possession

Bamford

Bamford

Up Bamford Loop

Possession

25/10/26
0040 Sun

Chesterfield
South Jn

Mil Race Jn

Up Main
Down Main

Possession

25/10/26
0040 Sun

Tapton Jn

Down and Up
Barrow Hill

Possession

25/10/26
0040 Sun

Dore South Jn

Dore West Jn

Dore Single

Possession

25/10/26
0040 Sun

Dore Station Jn

Earles Sidings SB

Down Hope Valley
Up Hope Valley

Possession

25/10/26
0040 Sun

Sheffield South Jn

Sheffield North Jn

Platform 1
Down Through
Platform 2
Platform 3
Platform 4
Washer Shunt

Spur
Platform 8

Possession

25/10/26
0040 Sun

Woodburn Jn

Nunnery Main Line
Jn

Down Main/Down
Worksop

Up Main/Up
Worksop

Possession

25/10/26
0040 Sun

Traffic Remarks | Work Type
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 30 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2026/4037577 Chesterfield Chesterfield Chesterfield Down | Sidings 25/10/26
Continued South Jn Sidings Possession 0040 Sun
Grindleford SB Grindleford SB Down Sidings Sidings 25/10/26
Possession 0040 Sun
Sheffield South Jn  |Sheffield North Jn Down Station Sidings 25/10/26
Sidings Possession 0040 Sun
Dore Station Jn Sheffield North Jn Up Main via Possession 25/10/26
Platform 8 0630 Sun
Dore Station Jn Sheffield South Jn Down Main Possession 25/10/26
0815 Sun
P2026/4167649 |NW9001 |New Mills South Hazel Grove High AllLines Possession 24/10/26 26/10/26 'Work Content:
Jn LevelJn 2225 Sat 0535 Mon (29 hrs) CD: Tunnel Repairs (Brickwork) in NMC1 Tunnel 11
Disley Midland Tunnel 174m 17c to 176m 33c
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 31
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4063647 |MD101 Mitton Keynes Daventry South Jn Down and Up Possession TRAINS TO TRAVEL OVER FAST LINES VIA
MD105 North Jn Slow / '\WEEDON
Northampton
Hanslope North Daventry South Jn Down and Up Possession WMT TO START/TERMINATE CMK/RUGBY AND
Jn Northampton OFFER RRS
\WMT TO STABLE IN PLATFORM 2 AT CMK &
PLATFORM 3 AT NORTHAMPTON
IACCESS TO DIRFT FROM THE NORTH
'Work Content
Maintenance 1:8
CRSA PLTR: Hunsbury Hill (63m 100y - 63m 500y
400yds DN C14)
CRSA Drainage: East Haddon Hill (6ft 73m 5y - 73m
720y C15)
WD - S&C Renewal 1404A/B
V2 UPDATE - moved from wk29 to wk31
P2026/4167031 |EA1310 Gospel Oak Jn Junction Road Jn Down and Up Possession 01/11/26 01/11/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 T&H 0105Sun  |0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Kensal GreenJn  |Harlesden Jn Downand Up City |Possession  |01/11/26 01/11/26 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
MD160 Line 0105 Sun 0810 Sun NOT PERMITTED
Willesden Suburban ~ |[Down and Up Possession  |01/11/26 01/11/26 ARL ECS MOVES CAN BE HELD AT WM672
Jn New Line
0105Sun 0810 Sun NLL CYCLIC TYPE 8/9 ROTR
Kentish Town Acton Wells Jn Down and Up Possession 01/11/26 01/11/26
West North London 0105Sun (0810 Sun
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 01/11/26 01/11/26
Jn High Level 0105Sun  |0810 Sun
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 01/11/26 01/11/26
Possession  |0105Sun 0810 Sun
Willesden Junction Willesden Sidings 01/11/26 01/11/26
High Level Turnback Siding Possession 0105Sun  |0810 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 31 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4169322 |EA1310 Gospel Oak Jn Junction Road Jn Down and Up Possession 01/11/26 01/11/26 NO ARL SERVICES BETWEEN CAMDEN ROAD
EA1370 T&H 0110 Sun 1000 Sun AND RICHMOND
MD150 RAIL REPLACEMENT ROAD SERVICE IN
MD155 Kensal Green Jn  |Harlesden Jn Down and Up City | Possession 01/11/26 02/11/26 OPERATION
MD160 Line 0110Sun (0400 Mon
TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL
Willesden Suburban | Down and Up Possession  |01/11/26 02/11/26 OAK
n New Line 0110Sun 0400 Mon ARL TO START/TERMINATE SERVICES FROM
PLATFORM 3 AT GOSPEL OAK AFTER 1000 SUN
Kentish Town Acton Wells Jn Down and U Possession 01/11/26 02/11/26
West Nort: Lordon 0110Sun 0400 Mon NO ACCESS TO/FROM KENSAL GREEN
TURNBACK SIDINGS
Mitre Bridge Jn %lllesden High Level a%vr\]/r:_ chl Up Possession gi:llloléze c?fcl)%)lﬁe POSSESSION LIMIT BOARD/3 DETONATORS
un on REQUIRED AT LIMITING POINT; PLB AND
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 01/11/26 02/11/26 I(?:%FST'\‘%?_'RSE%VAEE,\? SAZVOE\F/QIIE\EABKIEIB%%%
Possession 0110 Sun 0400 Mon HAMPSTEAD HEATH) ON THE DN NORTH
|
Willesden Junction Willesden Sidings 01/11/26 02/11/26 ',\'A%I\IID%CI)_E Algl QES%SBQTCE WITH RULE BOOK
High Level Turnback Siding Possession 0110 Sun 0400 Mon
- THAMESIDE FREIGHT SERVICES TO RUN VIA
Gospel Oak Jn Gospel Oak Down and Up Possession 01/11/26 02/11/26 FOREST GATE JN, STRATFORD, PRIMROSE HILL
T&H 1000 Sun 0400 Mon \/AND CAMDEN JN
CHANNEL TUNNEL FREIGHT SERVICES VIATHE
\WEST LONDON LINE
ARL ECS TO RUN VIA PRIMROSE HILL
ROUTE VIA DUDDING HILL, KEW EAST, NEW KEW
JN, BARNES AND CLAPHAM JN TO BE AVAILABLE
IACCESS TO BE MAINTAINED TO WeFOC AT
HARLESDEN JN
GOLDEN NLL CYCLIC TYPE9
Track: Brondesbury Park Dn Rerail
'WDA: B&C Willesden HL
\WDA: B&C Hampstead Heath Stn
OTM Treatment: Gospel Oak Jn
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 31 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4166788 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 02/11/26 02/11/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal GreenJn  |Harlesden Jn Downand Up City |Possession  [02/11/26 02/11/26 gIO TIZAINS TOI;ELS(';I'ABLED IN THE REVERSE
Line IDING AT KEN REEN
0045Mon 0500 Mon /ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban  |Down and Up Possession 02/11/26 02/11/26
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 02/11/26 02/11/26
Jn High Level 0045Mon  |0500 Mon
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 02/11/26 02/11/26
Possession  |0045Mon  [0500 Mon
Willesden Junction Willesden Sidings 02/11/26 02/11/26
High Level Turnback Siding Possession 0045 Mon  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 31 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2026/4157208 |EA1310 Falcon Jn Mitre Bridge Jn Down & Up West  |Possession 02/11/26 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0400 Mon SERVICES WILL NOT RUN.
MD166
S0250 Kensington Kensington Olympia  |Olympia Platform  |Possession 02/11/26 LONDON OVERGROUND WLL SERVICES WILL
SO500 Olympia Loop 0400 Mon NOT RUN.
SW100
SwW220 Longhedge Jn Latchmere No.1Jn  |Down and Up Possession 02/11/26 LUL DISTRICT LINE AND KENSINGTON OLYMPIA
Kensington 0400 Mon BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE
Ludgate Jn Latchmere No.2 Jn Down and Up Possession 02/11/26 OPEN.
Latchmere Curve
0400 Mon CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 02/11/26 zébJVLEEADS\_{_Iﬁ‘,GAAIDSTONE EAST AND DIVERT VIA
Jn High Level 0400 Mon :
WestLondonJn  |Latchmere No.3 Jn Down & Up Possession 02/11/26
WORK: LATCHMERE NO 3- PLTR
SW) Sheepcote Lane 0400 Mon WORK: WD - LUDGATE
Falcon Jn Latchmere No.1 Jn Pigs Hill Siding 1 Sidings 02/11/26
Pigs Hil Siding2 | 0S5eSSion 0400 Mon
North Pole Jn North Pole Reception Road Sidings 02/11/26
International Depot Possession 0400 Mon
North Pole Jn North Pole Scrubs  |Sidings 02/11/26
Lane Siding Possession 0400 Mon

Electronic Copy - Uncontrolled when printed

Page

36




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 31 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151370 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 01/11/26 02/11/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 01/11/26 02/11/26 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GWwW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession  |01/11/26 02/11/26
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 01/11/26 02/11/26
Jn 2305Sun {0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 01/11/26 02/11/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 01/11/26 02/11/26
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 01/11/26 02/11/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and 4  |Possession 01/11/26 02/11/26
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 01/11/26 02/11/26
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 01/11/26 02/11/26
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 01/11/26 02/11/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 01/11/26 02/11/26
Jn 2305Sun 0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 02/11/26 02/11/26
0040 Mon {0445 Mon
Oxford Oxford Platform 1 & 2 Possession 02/11/26 02/11/26
0040 Mon  |0445 Mon
Oxford Station North  |Oxford Bay Possession 02/11/26 02/11/26
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 02/11/26 02/11/26
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 31 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4152426 |GW200 Didcot North Jn Tackley Down and Up Possession 31/10/26 01/11/26 GWR SERVICES TO TERMINATE AT / START
GW260 (Down) Oxford/Cherwell 2255 Sat 0835 Sun FROM DIDCOT. REPLACEMENT ROAD
GW277 Valley TRANSPORT REQUIRED IN LIEU.
GW310 Hinksey North Hinksey South ReceptionLine 1  |Possession 31/10/26 01/11/26
MD401 2255Sat 0835 Sun CHILTERN RAILWAYS TO TERMINATE AT
MD736 OXFORD PARKWAY.
Wolvercot South Jn Up Oxford Relief Possession 31/10/26 01/11/26
2955 Sat 0835 Sun NO TRAINS TO STABLE AT OXFORD STATION.
Kennington Jn Hinksey South Down and Up Possession  |31/10/26 01/11/26 \Aﬁ%ggﬂli =Maintenance Works (1 in 4)
Kennington Goods 2255Sat (0835 Sun W
Loops
Morris Cowley GF Single Possession 31/10/26 01/11/26
2255 Sat 0835 Sun
Oxford Oxford Plattorms 3and4  |Possession 31/10/26 01/11/26
Platform 1 & 2 2255 Sat 0835 Sun
Oxford Station North  |Oxford Bay Possession 31/10/26 01/11/26
an Approach 2255Sat  |0835 Sun
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 31/10/26 01/11/26
Bletchley 2255Sat  |0835 Sun
Oxford Station Oxford North Jn Down Oxford Possession 31/10/26 01/11/26
North Jn Turnback Line 2255 Sat 0835 Sun
Oxford Station Wolvercot South Jn Down Oxford Possession 31/10/26 01/11/26
South Jn Relief 2255Sat  |0835 Sun
Wolvercot North Wolvercot North Jn Cotswold Single Possession 31/10/26 01/11/26
Jn 2255Sat  |0835 Sun
Wolvercot South  |Oxford North Jn Up Oxford Relief Possession 31/10/26 01/11/26
Jn 2255Sat 0835 Sun
Oxford Oxford Down Oxford Sidings 31/10/26 01/11/26
Sidings 1, 2, 3, Possession 2255 Sat 0835 Sun
Headshunt
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 31 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045525 |MD430 Hagley Stourbridge North Jn ~ |Down & Up Line Blockage |01/11/26 01/11/26 \W2026/10943947
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn | Down Stourbridge | Line Blockage |01/11/26 01/11/26 W202_6/10945820
0600 Sun {0815 Sun Patrolling
142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop |Line Blockage [01/11/26 01/11/26
0600 Sun 0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage [01/11/26 01/11/26
Jn South Dudley 0600Sun 0815 Sun
Lye Up Stourbridge Line Blockage |01/11/26 01/11/26
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 01/11/26 01/11/26
Neck Possession /0600 Sun (0815 Sun
P2026/4110389 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 31/10/26 01/11/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor StreetJn AllLines Possession 31/10/26 01/11/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn Al Possession 31/10/26 01/11/26
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn AllLines Possession 31/10/26 01/11/26
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |All Lines Possession 31/10/26 01/11/26
Station, former 2350Sat {0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water |Possession 31/10/26 01/11/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2026/4117586 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |06/11/26 06/11/26
MD720 0140 Fi 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |06/11/26 06/11/26
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |06/11/26 06/11/26
Parkway 0140 Fri 0400 Fri
P2026/4109142 |MD940 Shelwick Jn Ledbury Single Possession 26/10/26 31/10/26 Work Content: PLTR COT Yarkhill 4a LC
0030 Mon  |0500 Sat (125 hrs)

/All other works to fit around the Major Section 7 item
PLTR COT Yarkhill 4a LC

TRAINS TO BE DIVERTED
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 31 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4153503 |NW2015 |OrdsallLane Jn Earlestown Down and Up Possession 01/11/26 02/11/26 Work Content.
Chat Moss 0020Sun 0530 Mon CRSA: PLTR Parkside Up - CAT15A
16m 60ch to 17m 40ch
P2026/4153972 |NW3003 |Helsby Jn Ince and Elton LC Up Hooton Possession 01/11/26 02/11/26 WORK CONTENT )
NW3013 Down Hooton 0015Sun  |0510 Mon lﬁgu?tg Helsby Jn S&C Tamp 18 and 19 Diamond
Mickle Trafford Jn  |Acton Grange Jn AllLines Possession 01/11/26 02/11/26
0015 Sun 0510 Mon
P2026/4170558 |NW3029 | Sandbach North  |Northwich South Jn AllLines Possession 31/10/26 02/11/26 Work Content
Jn 2315 Sat 0530 Mon Works Delivery : Middllewich Branch 231 Pts CAT74
4m 62 to 4m 102
P2026/4154461 |LN854 Castleton EastJn  |Smithy Bridge AllLines Possession 24/10/26 04/11/26 Work Content:
NW7001 0005Sat  |0550 Wed 11 Days o
Castleton East - Smithy Bridge
Smithy Bridge Todmorden AllLines Possession | 28/10/26 30/10/26 CD )R(enﬁw?ls MVN2 UB60 Rochdale Canal (10m
0005 Wed  |0600 Fri (54 h 46¢) (72hrs
e fi (54 hrs) CD Renewals: MVN2 UB64 Minrow Road (10m 63c)
54hrs (Midweek) Wed/Thur
PLTR: Smithy Bridge
P2026/4168726 |LN854 Greetland Jn Dryclough Jn Down and Up Possession 31/10/26 02/11/26 CALDER VALLEY 9 DAY BLOCKADE | HALIFAX W2026/11197531
LN858 0001 Sat 0515 Mon S&C | Days 8 and 9 C70 S&C - Complete
LN859 o o Renewal 113A
NW7001 |Hebden Bridge Bradley Wood Jn Down and Up Possession 31/10/26 01/11/26 ***This is a continuation of P/4168648*** 30m20ch and 33m73ch
1 Sat 1
0001 Sa 0015 Sun FREIGHT SERVICES TO BE DIVERTED VIA
Miner Royd Jn MilLane Jn (Yorks)  |AllLines Possession | 31/10/26 02/11/26 DIGGLE
0001 Sat 0515 Mon PASSENGER SERVICES TO BE CANCELLED AND
RAIL REPLACEMENT ROAD SERVICE TO
Network Rail Bradley Wood Jn DownandUpL & |Possession 01/11/26 01/11/26 OPERATE BETWEEN
LNW / LNE Y 0015 Sun 10810 Sun BRADFORD/HALIFAX/HEBDEN
Boundary BRIDGE/BRIGHOUSE
Hebden Bridge Bradley Wood Jn Down and Up Possession 01/11/26 02/11/26
0810Sun (0515 Mon
P2026/4167688 |NW7009 |Farington Curve  |Rose Grove AllLines Possession 01/11/26 01/11/26 WORK CONTENT:
NW7013 |Jn 0035 Sun 1635 Sun CSRA: PLTR Down Rhiston 13m
S&C Tamp: Bamber Bridge
Blackburn Rose Grove AllLines Possession 01/11/26 02/11/26 S&C Tamp: Lostock Hall
1635Sun 0535 Mon LC Inspection: Hospital LC
P2026/4213133 |NW8001 |Liverpool Central |Brunswick Down and Up Possession 11/10/26 09/11/26 Work Content:
Southport 0045Sun (0500 Mon NW&C Civils Internal Delivery. Liverpool Central
Tunnels Om 235yds to Om 280yds. Concrete Repairs.
Liverpool Central  |Liverpool Central Reversing Siding  |Possession 11/10/26 09/11/26 /Access Brunswick.12 x RRV
South Jn South Jn 0045Sun 0500 Mon
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Data freeze: EAS V2 2627

Network Rail EAS (ARP) - Section 7
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 31 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4167683 |NW9001 |New Mills South Hazel Grove High AllLines Possession 31/10/26 02/11/26 Work Content:
Jn Level Jn 2225 Sat 0635 Mon (29 hrs) CD: Tunnel Repairs (Brickwork) in NMC1 Tunnel 11

Disley Midland Tunnel 174m 17cto 176m 33c
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 32
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4167032 |EA1310 Gospel Oak Gospel Oak Platform 3 Possession 08/11/26 08/11/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Gospel Oak Jn Junction Road Jn Down and Up Possession 08/11/26 08/11/26 NO TRAINS TO BE STABLED IN PLATFORM 3 AT
MD160 T&H 0105Sun (0810 Sun GOSPEL OAK
KensalGreenJn  |Harlesden Jn Downand Up City |Possession | 08/11/26 08/11/26 ARL ECS MOVES CAN BE HELD AT WM672
Line
0105Sun 0810 Sun NLL CYCLIC TYPE 8/9 ROTR
Willesden Suburban  |Down and Up Possession 08/11/26 08/11/26
Jn New Line 0105Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession 08/11/26 08/11/26
West North London 0105Sun 0810 Sun
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 08/11/26 08/11/26
Jn High Level 0105Sun 0810 Sun
KensalGreenJn  |Kensal Green Jn Reverse Siding Sidings 08/11/26 08/11/26
Possession  |0105Sun 0810 Sun
Willesden Junction Willesden Sidings 08/11/26 08/11/26
High Level Turnback Siding Possession 0105 Sun 0810 Sun
P2026/4166765 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 09/11/26 09/11/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045Mon 10500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn  |Harlesden Jn Down and Up City |Possession  |09/11/26 09/11/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon 0500 Mon SIDING AT KENSAL GREEN
ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban  |[Down and Up Possession 09/11/26 09/11/26
n New Line 0045Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 09/11/26 09/11/26
Jan High Level 0045 Mon 0500 Mon
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 09/11/26 09/11/26
Possession 10045 Mon {0500 Mon
Willesden Junction Willesden Sidings 09/11/26 09/11/26
High Level Turnback Siding Possession 0045 Mon  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 32 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4120692 |EA1310 Falcon Jn Mitre Bridge Jn Down & Up West  |Possession 07/11/26 09/11/26 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050 Sat 0250 Mon SERVICES WILL NOT RUN.
MD166
MD167 Kensington Kensington Olympia  |Olympia Platform  |Possession 07/11/26 09/11/26 LONDON OVERGROUND WLL SERVICES WILL
ggégg Olympia Loop 0050 Sat (0250 Mon NOT RUN.
2“%28 Longhedge Jn Latchmere No.1Jn  |Down and Up Possession  |07/11/26 09/11/26 Eg;ﬁ'gg?gg'ﬁlé\'gAér'\éD KENSINGTON OLYMPIA
Kensington -
g 0050Sat 0250 Mon LUL VICTORIA AND CENTRAL LINES TO BE
Ludgate Jn Latchmere No.2 Jn Down and Up Possession 07/11/26 09/11/26 OPEN.
Latchmere Curve
0050 Sat 0250 Mon CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Mitre Bridge Jn Willesden High Level - |Down and Up Possession 07/11/26 09/11/26 zé\I;JVLEEES\él’g‘NAIDSTONE EAST AND DIVERT VIA
Jn High Level 0050 Sat (0250 Mon '
WestLondon Jn _|Laichmere No.3Jn _|Down & Up Possesson  |07/11/26 | 09711726 WORK: SID Track - Scrubb Lane PLTR
(sw) Sheepcote Lane MTCE
0050 Sat 0250 Mon SID - North Pole and Bracewell Phase 2 - Earthworks
Willesden North Jn Up Willesden Possession 07/11/26 09/11/26 WORK:WD - PIGS HILL
Relief 0050 Sat (0250 Mon
Down Willesden
Relief
Falcon Jn Latchmere No.1 Jn Pigs Hill Siding 1 Sidings 07/11/26 09/11/26
) I P i
Pigs Hill Siding 2 0Ssession 10050 Sat 0250 Mon
North Pole Jn North Pole Reception Road Sidings 07/11/26 09/11/26
International Depot Possession 0050 Sat 0250 Mon
North Pole Jn North Pole Scrubs | Sidings 07/11/26 09/11/26
Lane Siding Possession 0050 Sat 0250 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 32 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151410 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 08/11/26 09/11/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 08/11/26 09/11/26 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GWwW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession  |08/11/26 09/11/26
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 08/11/26 09/11/26
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 08/11/26 09/11/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 08/11/26 09/11/26
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 08/11/26 09/11/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 08/11/26 09/11/26
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 08/11/26 09/11/26
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 08/11/26 09/11/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 08/11/26 09/11/26
South Jn Relief 2305Sun  |0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 08/11/26 09/11/26
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 09/11/26 09/11/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 09/11/26 09/11/26
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 09/11/26 09/11/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 09/11/26 09/11/26
Bletchley 0040 Mon {0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 32 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045526 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |08/11/26 08/11/26 W2026/10945664
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 142m20ch and 142m60ch
Lye Stourbridge North Jn | Down Stourbridge | Line Blockage |08/11/26 08/11/26 W202_6/10943827
0600 Sun 0815 Sun Patrolling
140m75ch and 141m7ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop |Line Blockage |08/11/26 08/11/26
0600 Sun 0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |08/11/26 08/11/26
Jn South Dudley 0600Sun 0815 Sun
Lye Up Stourbridge Line Blockage |08/11/26 08/11/26
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 08/11/26 08/11/26
Neck Possession /0600 Sun (0815 Sun
P2026/4110422 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 07/11/26 08/11/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor StreetJn AllLines Possession 07/11/26 08/11/26
MD565 2350Sat (0810 Sun
MD570
Whitacre Jn Al Possession 07/11/26 08/11/26
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn AllLines Possession 07/11/26 08/11/26
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |All Lines Possession 07/11/26 08/11/26
Station, former 2350Sat  |0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water |Possession 07/11/26 08/11/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2026/4117587 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |13/11/26 13/11/26
MD720 0140 Fi 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |13/11/26 13/11/26
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |13/11/26 13/11/26
Parkway 0140 Fri 0400 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 32 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4090412 |NW1001 |Doxey Junction Crewe South Jn Down and Up Possession 07/11/26 TRAINS TO DIVERT VIA STOKE
Fast 2210 Sat
'Work Content:
Doxey Junction Crewe South Jn Down and Up Possession PLTR: Checkley Lane Sth
Slow (152m 100y - 152m 500y DF 400y C12)
PLTR: Great Bridgeford
(137m 528y -137m 865y US 337y C11))
CD E&P: OCR Whitmoor Neutral Section
P2026/4154092 |NW2001 | Allerton WestJn Edge Hill East Jn Down and Up Possession 08/11/26 09/11/26 WORK CONTENT
NwW2015 Fast 0105Sun  |0500 Mon Liv DU: Wavertree Jn S&C Tamp
P2026/4156184 |NW3001 |Holyhead Holyhead Platform 2 Possession 07/11/26 08/11/26 AMENDED TRAIN WORKING WITH
2320 Sat 0920 Sun REPLACEMENT ROAD TRANSPORT BETWEEN
Platform 1 LLANDUDNO JUNCTION AND HOLYHEAD.
Down & Up SHUNT TO WEST OF LLANDUDNO JUNCTION
Passenger AVAILABLE.
Llandudno Jn Holyhead Down and Up Possession 07/11/26 08/11/26
Main 2320Sat 0920 Sun
Bangor Bangor Engineering Sidings 07/11/26 08/11/26
Sidings Possession 2320 Sat 0920 Sun
Holyhead Holyhead Run Round Sidings 07/11/26 08/11/26
Sidings Possession 2320 Sat 0920 Sun
Carriage Washer
Siding
Mail Line
Short Sidings
Engine Release
Carriage Siding
Wall Sidings
Fuelling and
Inspection Point
P2026/4154257 |NW6003 | Warrington Hunts Cross AllLines Possession 08/11/26 09/11/26 'Work Content.
Central 0020Sun 0525 Mon CRSA: PLTR Warrington West Down CAT15A
16m 4ch to 16m 59ch - 1210 yds
P2026/4189252 |NW7013 | Daisyfield Jn Hellifield AllLines Possession 07/11/26 09/11/26 WORK CONTENT:
0035Sat  (0535Mon 54hrs -
'\WDT: Horrocksford Jn Sidings Renewal
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 32 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4161039 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession 07/11/26 09/11/26 TRU West | W5/W5a/W6 Diggle | 52hrs W2026/11218861
LN860 0015Sat (0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 10m30ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession 07/11/26 09/11/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0015Sat 10030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East ~ |Heaton Lodge Jn AllLines Possession 07/11/26 08/11/26
'WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn  |Dewsbury East Jn AllLines Possession 08/11/26 08/11/26 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025Sun {0825 Sun AND LOCKWOOD.
DOWN TRAINS TO STAND AT STOCKSMOOR FOR
: ; ; ; [2]MINUTES FOR PILOT DUTIES.
?rgalybrldge East  |Copley Hill East Jn AllLines Possession ggélléze 838;11?6 UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
5 Sun 5 Sun MINUTES BEFORE DEPARTURE OF DOWN TRAIN
~
Stalybridge East  |Heaton Lodge Jn AllLines Possession 08/11/26 09/11/26 CROSSING AT STOCKSMOOR
Jn 0825Sun 0515 Mon 0025 SUN TO 0825 SUN
Huddersfield Penistone AllLines Possession 09/11/26 09/11/26 NO BOOKED SERVICES
0030 Mon  |0515 Mon 0825 SUN TO 0030 MON
SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
0900 SUN TO 2200 SUN
WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
\/AND LOCKWOOD.
DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.
UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR
0030 MON TO 0515 MON
SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
IALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT
WORK DETAILS
MCIV: EIS K - Hudd Stn remove scaffold phase 2
P2026/4213133 |NWB8001 | Liverpool Central Brunswick Down and Up Possession 11/10/26 09/11/26 'Work Content:
Southport 0045Sun  |0500 Mon NW&C Civils Internal Delivery. Liverpool Central
Tunnels Om 235yds to Om 280yds. Concrete Repairs.
Liverpool Central  |Liverpool Central Reversing Siding  |Possession 11/10/26 09/11/26 /Access Brunswick.12 x RRV
South Jn South Jn 0045Sun {0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 33
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4084950 |MD101 Colwich North Jn  |Colwich North Jn Down and Up Possession 17/11/26 17/11/26 ALL TRAINS TO TRAVEL VIAWEST MIDLANDS.
MD345 (inc.) Stoke 0010 Tue 10530 Tue NO ACCESS LICHFIELD CHORD.
MD355 NO ACCESS CANNOCK LINES AT RUGELEY
NW1001 | Milford Jn Stafford Trent Valley — |[Down Stafford Possession 17/11/26 17/11/26 TRENT VALLEY.
NW1004 | (Staffordshire) JnNo.l Slow 0010 Tue  |0530 Tue NO ACCESS STOKE LINES AT COLWICH JN.
NW5009 CROSS COUNTRY 5D98 TO BE HELD FOR
Nuneaton North |Colwich North Jn Down Trent Valley |Possession | 17/11/26 17/11/26 POSSESSION TO FINISH.
Jn Fast
Up Trent Valley 0010Tue 0530 Tue Work Content - Maintenance Patroliing
Slow
Stafford Trent Valley  |Down TV Slow / Possession 17/11/26 17/11/26
JnNo.1l Down Stafford / 0010 Tue 10530 Tue
Down Stafford
Fast
Up Stafford Fast/
Up Stafford / Up
TV Fast
Whitehouse Jn Stafford Trent Valley  |Up Stafford Slow Possession 17/11/26 17/11/26
JnNo.l 0010 Tue 0530 Tue
Colwich NorthJn  [Stone OHNS Down and Up BLOCKED To [17/11/26 17/11/26
NW5009 Stoke / Main Electric Trains |0010 Tue 0530 Tue
Nuneaton OHNS  |Nuneaton North Jn AllLines BLOCKED To [17/11/26 17/11/26
Electric Trains (0010 Tue (0530 Tue
P2026/4167033 |EA1310 Gospel Oak Jn Junction Road Jn Down and Up Possession 15/11/26 15/11/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 T&H 0105Sun 10810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Kensal Green Jn  |Harlesden Jn Down and Up City |Possession  |15/11/26 15/11/26 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
MD160 Line 0105 Sun 0810 Sun NOT PERMITTED
Willesden Suburban ~ |[Down and Up Possession  |15/11/26 15/11/26 ARL ECS MOVES CAN BE HELD AT WM672
Jn New Line
0105Sun 0810 Sun NLL CYCLIC TYPE 8/9 ROTR
Kentish Town Acton Wells Jn Down and Up Possession 15/11/26 15/11/26
West North London 0105Sun (0810 Sun
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 15/11/26 15/11/26
an High Level 0105Sun 0810 Sun
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 15/11/26 15/11/26
Possession  10105Sun 0810 Sun
Willesden Junction Willesden Sidings 15/11/26 15/11/26
High Level Turnback Siding Possession 0105Sun  |0810 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 33 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4166789 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 16/11/26 16/11/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045Mon  |0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal GreenJn  |Harlesden Jn Downand Up City |Possession  [16/11/26 16/11/26 gIO TIZAINS TOI;ELS(';I'ABLED IN THE REVERSE
Line 0045 M 0500 M IDING AT KEN REEN
on on /ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban  |Down and Up Possession 16/11/26 16/11/26
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 16/11/26 16/11/26
Jn High Level 0045Mon  |0500 Mon
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 16/11/26 16/11/26
Possession  |0045Mon  [0500 Mon
Willesden Junction Willesden Sidings 16/11/26 16/11/26
High Level Turnback Siding Possession 0045 Mon  |0500 Mon
P2026/4074858 |EA1310 Falcon Jn Mitre Bridge Jn Down & Up West  |Possession SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London SERVICES WILL NOT RUN.
MD166
MD167 Kensington Kensington Olympia  [Olympia Platform | Possession LONDON OVERGROUND WLL SERVICES WILL
S0250 Olympia Loop NOT RUN.
SO500
SW100 Longhedge Jn Latchmere No.1 Jn Down and Up Possession LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW220 Kensington BRANCH TO OPERATE.
LUL VICTORIA AND CENTRAL LINES TO BE
Ludgate Jn LatchmereNo.2Jn  |Down and Up Possession OPEN.
Latchi C
alchmere Lurve CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Mitre Bridge Jn Willesden High Level  |Down and Up Possession Eé\'}JVLEEIA?S\_{Jﬁ‘MAIDSTONE EAST AND DIVERT VIA
Jn High Level :
West LondonJn  |Latchmere No.3 Jn Down & Up Possession b
'WORK: MTCE
(SW) Sheepcote Lane WORK: SID TRACK - FOLLOW UP
Willesden North Jn gg"\gillesden Possession \AY_'%}E 28 I_DE}_\';-OFEWO%?(EE ANDIERASSEIZEE
Down Willesden
Relief
Falcon Jn Latchmere No.1 Jn Pigs Hill Siding 1 Sidings
Pigs Hil Siding2 | 0S5esSion
North Pole Jn North Pole Reception Road Sidings
International Depot Possession
North Pole Jn North Pole Scrubs  |Sidings
Lane Siding Possession
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 33 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151296 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 15/11/26 16/11/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 15/11/26 16/11/26 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession  |15/11/26 16/11/26
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 15/11/26 16/11/26
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 15/11/26 16/11/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 15/11/26 16/11/26
Kennington Goods 2305 Sun 0445 Mon
Loops
Morris Cowley GF Single Possession 15/11/26 16/11/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 15/11/26 16/11/26
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 15/11/26 16/11/26
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 15/11/26 16/11/26
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 15/11/26 16/11/26
South Jn Relief 2305Sun 0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 15/11/26 16/11/26
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 16/11/26 16/11/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 16/11/26 16/11/26
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 16/11/26 16/11/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 16/11/26 16/11/26
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 33 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045541 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |15/11/26 15/11/26 W2026/10943829
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn | Down Stourbridge | Line Blockage |15/11/26 15/11/26 W202_6/10945852
0600 Sun 0815 Sun Patrolling
142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop |Line Blockage |15/11/26 15/11/26
0600 Sun 0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |15/11/26 15/11/26
Jn South Dudley 0600Sun 0815 Sun
Lye Up Stourbridge Line Blockage |15/11/26 15/11/26
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 15/11/26 15/11/26
Neck Possession /0600 Sun (0815 Sun
P2026/4110423 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 14/11/26 15/11/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor StreetJn AllLines Possession 14/11/26 15/11/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn Al Possession 14/11/26 15/11/26
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn AllLines Possession 14/11/26 15/11/26
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |All Lines Possession 14/11/26 15/11/26
Station, former 2350Sat  |0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water |Possession 14/11/26 15/11/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2026/4109151 |MD501 Castle Bromwich  |Landor Street Jn AllLines Possession 15/11/26 15/11/26 Work Content: S&C Tamp Washwood Heath
MD570 Jn 0001 Sun 1000 Sun . . .
All other works to fit around the Major Section 7 item
Duddeston Jn Landor Street Jn Down Saltley Possession  |15/11/26 15/11/26 S&C Tamp Washwood Heath
Goods Loo
P 0001 Sun 11000 Sun TRAINS TO BE DIVERTED
Landor StreetJn  |St. Andrews Jn AllLines Possession 15/11/26 15/11/26
0001 Sun 1000 Sun
Washwood Heath |Duddeston Jn Up Washwood Possession 15/11/26 15/11/26
West Junction Heath Goods 0001 Sun 1000 Sun
Loop
Castle Bromwich  |Landor Street Jn Up Washwood Sidings 15/11/26 15/11/26
Jn Heath Arrival / Possession 0001 Sun 1000 Sun
Departure 1& 2
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 33 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4156977 |GW110 Drayton Green Greenford West Jn Down and Up BLOCKED 15/11/26 15/11/26 NO SERVICES TO OPERATE OVER THESE LINES
GWwW174 Greenford OT™M 0900 Sun 1700 Sun
MD705 Branch/Single protection
zone +
Disconnection
Greenford South  |Greenford East Jn Greenford East BLOCKED 15/11/26 15/11/26
Jn Curve o™ 0900Sun  |1700 Sun
protection
zone +
Disconnection
Park Royal (inc.)  |Greenford West Jn Down and Up BLOCKED 15/11/26 15/11/26
Wycombe OoT™ 0900Sun  |1700 Sun
protection
zone +
Disconnection
P2026/4117588 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |20/11/26 20/11/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |20/11/26 20/11/26
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |20/11/26 20/11/26
Parkway 0140 Fri 0400 Fri
P2026/4150910 |GW731 Crewe Bank Crewe Bank Up Goods Loop Possession 15/11/26 16/11/26 /AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession  |15/11/26 16/11/26 EREIG(I:*T SgRVICES DIVE%TED VIA WSEXHOAM
Main 2205 S 0455 M R WCML OR RETIMED TO RUN BEFORE OR
un on AFTER POSSESSION.
'Work Content: Maintenance
P2026/4042728 |NW6003 | Trafford Park Trafford Park West Trafford Park Line Blockage |15/11/26 15/11/26 WORK CONTENT: MANCHESTER DU
Jn Recepton1&2  |+LOD 0930Sun 11730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Freightliner Depot  |Line Blockage |15/11/26 15/11/26
Sidings Sidings Line +LOD 0930Sun  |1730 Sun
Trafford Park Trafford Park Freightliner Depot | Sidings 15/11/26 15/11/26
Sidings Sidings Line Possession 0930 Sun 1730 Sun
Trafford Park Trafford Park Trafford Park Sidings 15/11/26 15/11/26
West Jn Sidings Sidings Possession 0930 Sun 1730 Sun
P2026/4154258 |NW6003 | Warrington Hunts Cross AllLines Possession 15/11/26 16/11/26 'Work Content.
Central 0020 Sun 0525 Mon CRSA: PLTR Warrington West Down CAT15A

16m 4ch to 16m 59ch - 1210 yds
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Network Rall
LNW Route

Week 33 - Continued

EAS (ARP) - Section 7

V2 FWLA

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Possession Ref

LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4167760 |NW7009 |Farington Curve  |Accrington AllLines Possession 15/11/26 16/11/26 WORK CONTENT:
Jn 0035Sun 0535 Mon CD Signalling TTC PN434/435 Blackburn Station
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 34
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4084935 |MD101 Colwich North Jn  |Colwich North Jn Down and Up Possession 24/11/26 24/11/26 ALL TRAINS TO TRAVEL VIAWEST MIDLANDS.
MD345 (inc.) Stoke 0010 Tue 10530 Tue NO ACCESS LICHFIELD CHORD.
MD355 NO ACCESS CANNOCK LINES AT RUGELEY
NW1001 | Milford Jn Stafford Trent Valley — |[Down Stafford Possession 24/11/26 24/11/26 TRENT VALLEY.
NW1004 | (Staffordshire) JnNo.l Slow 0010 Tue  |0530 Tue NO ACCESS STOKE LINES AT COLWICH JN.
NW5009 CROSS COUNTRY 5D98 TO BE HELD FOR
Nuneaton North |Colwich North Jn Down Trent Valley |Possession | 24/11/26 24/11126 POSSESSION TO FINISH.
Jn Fast
Up Trent Valley 0010 Tue 0530 Tue Work Content - Maintenance Patrolling
Slow
Stafford Trent Valley  |Down TV Slow / Possession 24/11/26 24/11/26
JnNo.1l Down Stafford / 0010 Tue 10530 Tue
Down Stafford
Fast
Up Stafford Fast/
Up Stafford / Up
TV Fast
Whitehouse Jn Stafford Trent Valley  |Up Stafford Slow Possession 24/11/26 24/11/26
JnNo.l 0010 Tue 0530 Tue
Colwich NorthJn  [Stone OHNS Down and Up BLOCKED To |24/11/26 24/11/26
NW5009 Stoke / Main Electric Trains |0010 Tue 0530 Tue
Nuneaton OHNS  |Nuneaton North Jn AllLines BLOCKED To |24/11/26 24/11/26
Electric Trains (0010 Tue (0530 Tue
P2026/4051699 |MD120 Camden Jn Watford Junction Downand UpDC  |Possession 21/11/26 23/11/26 NO LUL SERVICES ALL WEEKEND
Electric 0245Sat 0500 Mon (54 hrs)
WORK CONTENT -
DC Line Maintenance
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 34 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4168759 |EA1310 Acton Canal Acton Canal Wharf Down and Up Possession 22/11/26 23/11/26 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 |Wharfdn Jn South West 0010Sun 10045 Mon OPERATE BETWEEN WILLESDEN HIGH LEVEL JN
EA1360 \/AND RICHMOND
GW130 Acton Wells Jn Acton Canal Wharf Down and Up Possession 22/11/26 23/11/26
MD167 Jn Goods 0010Sun (0045 Mon CHANNEL TUNNEL FREIGHT SERVICES VIA THE
MD170 \WEST LONDON LINE
SW230 Acton East Down and Up Possession | 22/11/26 23/11/26
Gunnersbury Jn  |Willesden High Level |Up Possession 22/11/26 23/11/26 THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Jn Richmond/Up/Up 0010Sun 0045 Mon ONWESTERN/NWEC
North London
South Acton Jn Kew East Jn Down and Up Possession 22/11/26 23/11/26
Kew 0010Sun (0305 Mon
Willesden High Gunnersbury Jn Down North Possession 22/11/26 23/11/26
LevelJn London/Down/Do 0010Sun 0045 Mon
wn Richmond
Acton Wells Jn Gunnersbury Jn Down/Down Possession 23/11/26 23/11/26
Richmond 0045Mon 0305 Mon
Gunnersbury Jn  |Acton Wells Jn Up Richmond/Up | Possession 23/11/26 23/11/26
0045 Mon {0305 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 34 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151387 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 22/11/26 23/11/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 22/11/26 23/11/26 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession  |22/11/26 23/11/26
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 22/11/26 23/11/26
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 22/11/26 23/11/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 22/11/26 23/11/26
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 22/11/26 23/11/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 22/11/26 23/11/26
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 22/11/26 23/11/26
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 22/11/26 23/11/26
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 22/11/26 23/11/26
South Jn Relief 2305Sun 0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 22/11/26 23/11/26
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 23/11/26 23/11/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 23/11/26 23/11/26
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 23/11/26 23/11/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 23/11/26 23/11/26
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 34 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045542 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |22/11/26 22/11/26 W2026/10943984
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn | Down Stourbridge | Line Blockage |22/11/26 22/11/26 W202_6/10945823
0600 Sun 0815 Sun Patrolling
142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn  |Down Goods Loop |Line Blockage |22/11/26 22/11/26
0600 Sun 0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |22/11/26 22/11/26
Jn South Dudley 0600Sun 0815 Sun
Lye Up Stourbridge Line Blockage |22/11/26 22/11/26
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 22/11/26 22/11/26
Neck Possession /0600 Sun (0815 Sun
P2026/4110441 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 21/11/26 22/11/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor StreetJn AllLines Possession 21/11/26 22/11/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn Al Possession 21/11/26 22/11/26
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn All Lines Possession 21/11/26 22/11/26
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |All Lines Possession 21/11/26 22/11/26
Station, former 2350Sat  |0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water |Possession 21/11/26 22/11/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2026/4117589 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |27/11/26 27/11/26
MD720 0140 Fi 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |27/11/26 27/11/26
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |27/11/26 27/11/26
Parkway 0140 Fri 0400 Fri
P2026/4055550 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage |25/11/26 26/11/26 W2026/10967919
(Between 2300 Wed (0001 Thu Patroling
Trains) 117m46ch and 120md4ch
P2026/4052475 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage |25/11/26 26/11/26 W2026/10960037
(Between 2300Wed 0001 Thu Patroling
Trains) 117m46ch and 120m4ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 34 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4053002 |MD940 Newland EastLC |Malvern Wells Single  |Down and Up Line Blockage |26/11/26 27/11/26 W2026/10960774
and SB line Main and Down (Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2026/4151753 |NW3001 |Saltney Jn Llandudno Jn Down Main Possession 21/11/26 22/11/26 /AMENDED TRAIN WORKING WITH
Up Main 2335Sat 0935 Sun REPLACEMENT ROAD TRANSPORT
P2026/4042700 |NW4005 |Kirkham North Jn  |Blackpool South AllLines Possession 22/11/26 23/11/26 SERVICES TO START / TERMINATE AT PRESTON.
NW4007 2345Sun  |0510 Mon
RAIL REPLACEMENT ROAD SERVICES TO
Preston Fylde Jn  |Blackpool North AllLines Possession 22/11/26 23/11/26 OPERATE BETWEEN BLACKPOOL AND PRESTON
2345Sun  |0510 Mon . ) . .
1 week in 6 cyclic maintenance opportunity.
L&C DU: HEAVY MAINTENANCE
P2026/4042779 |NW6003 | Trafford Park Trafford Park West Trafford Park Line Blockage |22/11/26 22/11/26 WORK CONTENT: MANCHESTER DU
Jn Recepton1&2  |+LOD 0930Sun 11730 Sun MAINTENANCE COMPLIANCE ACTIVITIES
Trafford Park Trafford Park Freightliner Depot  |Line Blockage |22/11/26 22/11/26
Sidings Sidings Line +.OD 0930 Sun 1730 Sun
Trafford Park Trafford Park Freightliner Depot | Sidings 22/11/26 22/11/26
Sidings Sidings Line Possession 0930 Sun 1730 Sun
Trafford Park Trafford Park Trafford Park Sidings 22/11/26 22/11/26
West Jn Sidings Sidings Possession 0930 Sun 1730 Sun
P2026/4154277 |NW6003 | Warrington Hunts Cross AllLines Possession 22/11/26 23/11/26 'Work Content.
Central 0020Sun 0525 Mon CRSA: PLTR Warrington West Down CAT15A
16m 4ch to 16m 59ch - 1210 yds
P2026/4167744 |NW6011 |Blackburn Bolton |Bromley Cross AllLines Possession 22/11/26 22/11/26 WORK CONTENT:
NW7009 |Jn 0035 Sun 1635 Sun CSRA: PLTR Down Rhiston 13m
NW7013
Farington Curve  |Rose Grove AllLines Possession | 22/11/26 22/11/26 éi((:: QU: (16|f31|r8)kb Botton J
an 0035Sun 1635 Sun amp: siackburn Bofton Jn
S&C Tamp: Daisyfield Jn
Blackburn Rose Grove AllLines Possession | 22/11/26 23/11/26 LC Inspection: Daisyfield
1635 Sun 0535 Mon LC Inspection: Turnton
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 35
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4167991 |EA1180 Camden Road Camden Road North London Possession 29/11/26 29/11/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 Central Jn Incline Jn Incline 0045Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Down North Possession 29/11/26 29/11/26
LN115 East Jn Jn London Relief 0045Sun 10850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession | 29/11/26 29/11/26
0045 Sun 0850 Sun
Gospel Oak Jn Camden Road West  |Down and Up Possession 29/11/26 29/11/26
Jn North London 0045Sun 0850 Sun
Highbury Vale Jn  |Canonbury WestJn  |Up/Down Possession 29/11/26 29/11/26
Canonbury 0045Sun 0850 Sun
LeaJn Primrose Hill Up North Possession 29/11/26 29/11/26
(closed) site of London/Down 0045Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession 29/11/26 29/11/26
Curve 0045Sun 0850 Sun
Primrose Hill LeaJn Up North Possession 29/11/26 29/11/26
(closed) site of London/Down 0045 Sun 0850 Sun
North London
(Eastbound)
Westbourne Road |{Camden Road East  |Up North London | Possession 29/11/26 29/11/26
Jn Jn Reversible 0045Sun 0850 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 35 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151253 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 29/11/26 30/11/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 29/11/26 30/11/26 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GWwW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession  |29/11/26 30/11/26
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 29/11/26 30/11/26
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 29/11/26 30/11/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 29/11/26 30/11/26
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 29/11/26 30/11/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 29/11/26 30/11/26
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 29/11/26 30/11/26
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 29/11/26 30/11/26
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 29/11/26 30/11/26
South Jn Relief 2305Sun  |0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 29/11/26 30/11/26
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 30/11/26 30/11/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 30/11/26 30/11/26
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 30/11/26 30/11/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 30/11/26 30/11/26
Bletchley 0040 Mon {0445 Mon
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 35 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045487 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |29/11/26 29/11/26 W2026/10945857
MD435 Kidderminster 0600 Sun 0815 Sun Patrolling
MD450 142m20ch and 142m60ch
Lye Stourbridge North Jn | Down Stourbridge | Line Blockage |29/11/26 29/11/26 W202_6/10943985
0600 Sun {0815 Sun Patrolling
140m75ch and 141m7ch
Stourbridge Jn Stourbridge North Jn  |Down Goods Loop |Line Blockage |29/11/26 29/11/26
0600 Sun 0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |29/11/26 29/11/26
Jn South Dudley 0600 Sun 0815 Sun
Lye Up Stourbridge Line Blockage |29/11/26 29/11/26
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 29/11/26 29/11/26
Neck Possession  |0600 Sun 0815 Sun
P2026/4117491 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |04/12/26 04/12/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |04/12/26 04/12/26
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |04/12/26 04/12/26
Parkway 0140 Fri 0400 Fri
P2026/4154245 |NW6003 | Warrington Hunts Cross AllLines Possession 29/11/26 30/11/26 'Work Content.
Central 0020 Sun 0525 Mon CRSA: PLTR Warrington West Down CAT15A
16m 4ch to 16m 59ch - 1210 yds
P2026/4167781 |NW7009 |Daisyfield Jn Hellifield AllLines Possession 28/11/26 30/11/26 WORK CONTENT:
0005 Sat 0535 Mon CSRA: PLTR Down Rhiston 13m
Clitheroe Horrocksford Jn Down Sidings Sidings 28/11/26 30/11/26 L&C DU: (16hrs) )
Possession 0005 Sat 0535 Mon S&C Tamp: Blackburn Station
S&C Tamp: Gannow
Farington Curve  |Hall Royd Jn Al Possession  |29/11/26 29/11/26 S&C Tamp Hall Royd
Jn 0035 Sun 1635 Sun LC Inspection: Towneley
Todmorden Hebden Bridge AllLines Possession 29/11/26 29/11/26
0035 Sun 1635 Sun
Blackburn Rose Grove AllLines Possession 29/11/26 30/11/26
1635Sun  |0535Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 36
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4166618 |EA1180 Camden Road Camden Road North London Possession 06/12/26 06/12/26 NLL CYCLIC TYPE 7C (ROTR)
EA1310 Central Jn Incline Jn Incline 0045Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Down North Possession 06/12/26 06/12/26
LN115 East Jn Jn London Relief 0045Sun 10850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession | 06/12/26 06/12/26
0045 Sun 0850 Sun
Gospel Oak Jn Camden Road West  |Down and Up Possession 06/12/26 06/12/26
Jn North London 0045Sun 0850 Sun
Highbury Vale Jn  |Canonbury WestJn  |Up/Down Possession 06/12/26 06/12/26
Canonbury 0045Sun 0850 Sun
LeaJn Primrose Hill Up North Possession 06/12/26 06/12/26
(closed) site of London/Down 0045Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession 06/12/26 06/12/26
Curve 0045Sun 0850 Sun
Primrose Hill LeaJn Up North Possession 06/12/26 06/12/26
(closed) site of London/Down 0045 Sun 0850 Sun
North London
(Eastbound)
Westbourne Road |{Camden Road East  |Up North London | Possession 06/12/26 06/12/26
Jn Jn Reversible 0045Sun 0850 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 36 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151348 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 06/12/26 07/12/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 06/12/26 07/12/26 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession  |06/12/26 07/12/26
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 06/12/26 07/12/26
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 06/12/26 07/12/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 06/12/26 07/12/26
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 06/12/26 07/12/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 06/12/26 07/12/26
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 06/12/26 07/12/26
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 06/12/26 07/12/26
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 06/12/26 07/12/26
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 06/12/26 07/12/26
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 07/12/26 07/12/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 07/12/26 07/12/26
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 07/12/26 07/12/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 07/12/26 07/12/26
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 36 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4152442 |GW200 Didcot North Jn Tackley Down and Up Possession 05/12/26 06/12/26 GWR SERVICES TO TERMINATE AT / START
GW260 (Down) Oxford/Cherwell 2255 Sat 0835 Sun FROM DIDCOT. REPLACEMENT ROAD
GwW277 Valley TRANSPORT REQUIRED IN LIEU.
GW310 Hinksey North Hinksey South ReceptionLine 1  |Possession 05/12/26 06/12/26
MD401 2255Sat 0835 Sun CHILTERN RAILWAYS TO TERMINATE AT
MD736 OXFORD PARKWAY.
Wolvercot South Jn Up Oxford Relief Possession 05/12/26 06/12/26
2955 Sat 0835 Sun NO TRAINS TO STABLE AT OXFORD STATION.
Kennington Jn Hinksey South Down and Up Possession  |05/12/26 06/12/26 Work Details = Maintenance Works (1.in 4)
Kennington Goods 2255Sat (0835 Sun W/11089441
Loops
Morris Cowley GF Single Possession 05/12/26 06/12/26
2255 Sat 0835 Sun
Oxford Oxford Plattorms 3and4  |Possession 05/12/26 06/12/26
Platform 1 & 2 2255 Sat 0835 Sun
Oxford Station North  |Oxford Bay Possession 05/12/26 06/12/26
an Approach 2255Sat  |0835 Sun
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 05/12/26 06/12/26
Bletchley 2255Sat  |0835 Sun
Oxford Station Oxford North Jn Down Oxford Possession 05/12/26 06/12/26
North Jn Turnback Line 2255 Sat 0835 Sun
Oxford Station Wolvercot South Jn Down Oxford Possession 05/12/26 06/12/26
South Jn Relief 2255Sat  |0835 Sun
Wolvercot North Wolvercot North Jn Cotswold Single Possession 05/12/26 06/12/26
Jn 2255Sat  |0835 Sun
Wolvercot South  |Oxford North Jn Up Oxford Relief Possession 05/12/26 06/12/26
Jn 2255Sat 0835 Sun
Oxford Oxford Down Oxford Sidings 05/12/26 06/12/26
Sidings 1, 2, 3, Possession 2255 Sat 0835 Sun
Headshunt
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 36 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045506 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |06/12/26 06/12/26 W2026/10945862
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 142m20ch and 142m60ch
Lye Stourbridge North Jn | Down Stourbridge | Line Blockage |06/12/26 06/12/26 W202_6/10943949
0600 Sun 0815 Sun Patroling
140m75ch and 141m7ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop |Line Blockage |06/12/26 06/12/26
0600 Sun 0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |06/12/26 06/12/26
Jn South Dudley 0600Sun 0815 Sun
Lye Up Stourbridge Line Blockage |06/12/26 06/12/26
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 06/12/26 06/12/26
Neck Possession 0600 Sun (0815 Sun
P2026/4110424 |MD501 Castle Bromwich  [Sutton Park No 1 GF  |Castle Bromwich  |Possession 05/12/26 06/12/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn AllLines Possession 05/12/26 06/12/26
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn Al Possession 05/12/26 06/12/26
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn All Lines Possession 05/12/26 06/12/26
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |AllLines Possession 05/12/26 06/12/26
Station, former 2350 Sat 0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water |Possession 05/12/26 06/12/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2026/4117591 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |11/12/26 11/12/26
MD720 0140 Fi 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |11/12/26 11/12/26
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |11/12/26 11/12/26
Parkway 0140 Fri 0400 Fri
P2026/4154246 |NW6003 | Warrington Hunts Cross AllLines Possession 06/12/26 07/12/26 'Work Content.
Central 0020Sun 0525 Mon CRSA: PLTR Warrington West Down CAT15A

16m 4ch to 16m 59ch - 1210 yds
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4167992 |EA1180 Camden Road Camden Road North London Possession 13/12/26 13/12/26 NLL CYCLIC TYPE 7A (ROTR)
EA1310 Central Jn Incline Jn Incline 0045Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Down North Possession 13/12/26 13/12/26
LN115 East Jn Jn London Relief 0045Sun 10850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession  |13/12/26 13/12/26
0045 Sun 0850 Sun
Gospel Oak Jn Camden Road West  |Down and Up Possession 13/12/26 13/12/26
Jn North London 0045Sun 0850 Sun
Highbury Vale Jn  |Canonbury WestJn  |Up/Down Possession 13/12/26 13/12/26
Canonbury 0045Sun 0850 Sun
LeaJn Primrose Hill Up North Possession 13/12/26 13/12/26
(closed) site of London/Down 0045Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession 13/12/26 13/12/26
Curve 0045Sun 0850 Sun
Primrose Hill LeaJn Up North Possession 13/12/26 13/12/26
(closed) site of London/Down 0045 Sun 0850 Sun
North London
(Eastbound)
Westbourne Road |{Camden Road East  |Up North London | Possession 13/12/26 13/12/26
Jn Jn Reversible 0045Sun 0850 Sun
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Network Rail
LNW Route

EAS (ARP) - Section 7

V2 FWLA

Data freeze: EAS V2 2627
Previous freeze: EAS V1 2627

Week 37 - Continued

End

Traffic Remarks

| Work Type

13/12/26
0920 Sun

SOUTHERN CLAPHAM JN - WATFORD JN
SERVICES WILL NOT RUN. LONDON
OVERGROUND WLL SERVICES WILL NOT RUN.

13/12/26
0920 Sun

LUL DISTRICT LINE AND KENSINGTON OLYMPIA

BRANCH TO OPERATE.

13/12/26
0920 Sun

OPEN.

13/12/26
0920 Sun

KEW EAST JN.

13/12/26
0920 Sun

WORK: SID TRACK - SCRUBB LANE - FOLLOW UP

13/12/26
0920 Sun

13/12/26
0920 Sun

13/12/26
0920 Sun

13/12/26
0920 Sun

Possession Ref |LOR Location from Location to Blocked Line Protn Type
P2026/4169104 |EA1310 Falcon Jn Mitre Bridge Jn Down West Possession
MD160 London
MD166
S0250 Kensington Kensington Olympia  |Olympia Platform  |Possession
SO500 Olympia Loop
SW100
Sw220 Longhedge Jn Latchmere No.1Jn  |Down and Up Possession
Kensington
Ludgate Jn Latchmere No.2 Jn Down and Up Possession
Latchmere Curve
Mitre Bridge Jn Falcon Jn Up WestLondon  |Possession
Willesden High Level  |Down and Up Possession
Jn High Level
WestLondonJn  |Latchmere No.3 Jn Down & Up Possession
(sw) Sheepcote Lane
Falcon Jn Latchmere No.1 Jn Pigs Hill Siding 1 Sidings
. R P i
Pigs Hill Siding 2 ossession
North Pole Jn North Pole Reception Road Sidings
International Depot Possession
North Pole Jn North Pole Scrubs | Sidings
Lane Siding Possession

13/12/26
0920 Sun

LUL VICTORIA AND CENTRAL LINES TO BE

CHANNEL TUNNEL FREIGHT TO RUN DIESEL
HAULED VIA MAIDSTONE EAST AND DIVERT VIA
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 37 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151346 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 13/12/26 14/12/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 13/12/26 14/12/26 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession  |13/12/26 14712126
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 13/12/26 14/12/26
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 13/12/26 14/12/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 13/12/26 14/12/26
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 13/12/26 14/12/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 13/12/26 14/12/26
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 13/12/26 14/12/26
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 13/12/26 14/12/26
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 13/12/26 14/12/26
South Jn Relief 2305Sun  |0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 13/12/26 14/12/26
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 14/12/26 14/12/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 14/12/26 14/12/26
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 14/12/26 14/12/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 14/12/26 14/12/26
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 37 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045507 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |13/12/26 13/12/26 W2026/10943918
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn  |Down Stourbridge | Line Blockage |13/12/26 13/12/26 W202_6/10945881
0600 Sun {0815 Sun Patrolling
142m?20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn  |Down Goods Loop |Line Blockage |13/12/26 13/12/26
0600 Sun 0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |13/12/26 13/12/26
Jn South Dudley 0600Sun 0815 Sun
Lye Up Stourbridge Line Blockage |13/12/26 13/12/26
0600 Sun  |0815 Sun
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 13/12/26 13/12/26
Neck Possession 0600 Sun (0815 Sun
P2026/4109176 |MD712 |GreatMissenden | Aylesbury Vale AllLines Possession
MD725 Parkway
Princes Aylesbury AllLines Possession
Risborough
P2026/4117593 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |18/12/26 18/12/26
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |18/12/26 18/12/26
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |18/12/26 18/12/26
Parkway 0140 Fri 0400 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 37 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4165978 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession 13/12/26 14/12/26 TRU West | W5/W5a/W6 Diggle | 29hrs W2026/11218862
LN860 0025Sun (0515 Mon Major Projects
LN861 0825 SUN TO 0030 MON 10m30ch and 29m20ch
LN862 Bradley Wood Jn  |Dewsbury East Jn All Lines Possession 13/12/26 13/12/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 0025Sun 10825 Sun RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Lockwood Huddersfield Penistone Possession 13/12/26 14/12/26 0900 SUN TO 2200 SUN
Single/Platform 1
9 0025Sun 0030 Mon WORKING TO/FROM POINT OF OBSTRUCTION BY
Stalybridge East Copley Hill East Jn AllLines Possession 13/12/26 13/12/26 ZK]S[(IDI\&%?VEC?C')ASION BETWEEN STOCKSMOOR
Jn :
0025Sun 10825 Sun DOWN TRAINS TO STAND AT STOCKSMOOR FOR
: : : [2]MINUTES FOR PILOT DUTIES.
?rgalybrldge East  |Heaton Lodge Jn AllLines Possession 38321236 34/12/26 UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
5Sun 0515 Mon MINUTES BEFORE DEPARTURE OF DOWN TRAIN
~
Huddersfield Penistone AllLines Possession 14/12/26 14/12/26 CROSSING AT STOCKSMOOR
0030Mon /0515 Mon 0030 MON TO 0515 MON
SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT
WORK DETAILS
MCIV: EIS K - Hudd Stn Canopy extension
TRK: EISK Prep
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 38
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4088411 |MD101 Watford Junction  |Ledburn Jn AllLines Possession 24/12/26 27/12/26 CHRISTMAS SHUTDOWN POSSESSION TIMES
2345 Thu 0500 Sun (54 hrs) TBC WHEN TRAIN PLAN AVALIABLE
TRAFFIC REMARKS TBC
Work Content :
DU: Bourne End Jn S&C Tamp
P2026/4099474 |MD101 Blisworth Shitton HABD (DM) Down Main/Down  |Possession 24/12/26 27/12/26 XMAS SHUTDOWN POSSESSION TIMES TBC
Fast/Down TV 2300Thu  [0530 Sun (54 hrs) WHEN TT AVALIABLE
Fast/Down Trent
Valley 'Work Content
Shilton HABD (US &  |Up Trent Valley Possession 24/12/26 27112126 PLTR: Clifton Golf Club (81m 1380y - 82m Oy DF
UF) Fast/Up Fast/ 2300Thu {0530 Sun (54 hrs) 380y C14)
Up Main
P2026/4099485 |MD101 Northampton Daventry North Jn Down and Up Possession 25/12/26 02/01/27 FROM START OF SERIVCE 27 DEC (TBC WHEN
North Jn Northampton 0001 Fri 0900 Sat (200 hrs) TT PRODUCED) TO 0900 SAT 2 JAN - TRAINSTO
TRAVEL VIA WEEDON
WMT TO TERMINATE AT NORTHAMPTON FROM
THE SOUTH
ACCESS TO DIRFT FROM THE NORTH ONLY
Work Content
HNR UB29 River Nene
Drainage: Crick Tunnel
P2026/4167045 |EA1310 Gospel Oak Gospel Oak Platform 3 Possession 20/12/26 20/12/26 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Gospel Oak Jn Junction Road Jn Down and Up Possession  |20/12/26 20/12/26 NO TRAINS TO BE STABLED IN PLATFORM 3 AT
MD160 T&H 0105 Sun 0810 Sun GOSPEL OAK
KensalGreenJn  |Harlesden Jn Downand Up City |Possession | 20/12/26 20/12/26 ARL ECS MOVES CAN BE HELD AT WM672
Line
0105Sun 0810 Sun NLL CYCLIC TYPE 8/9 ROTR
Willesden Suburban  |Down and Up Possession 20/12/26 20/12/26
Jn New Line 0105Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession 20/12/26 20/12/26
West North London 0105Sun (0810 Sun
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 20/12/26 20/12/26
Jn High Level 0105Sun  |0810 Sun
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 20/12/26 20/12/26
Possession  10105Sun 0810 Sun
Willesden Junction Willesden Sidings 20/12/26 20/12/26
High Level Turnback Siding Possession 0105 Sun 0810 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 38 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4166790 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 21/12/26 21/12/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon 10500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn  |Harlesden Jn Down and Up City |Possession  |21/12/26 21/12/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon 0500 Mon SIDING AT KENSAL GREEN
/ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban  |Down and Up Possession 21/12/26 21/12/26
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 21/12/26 21/12/26
Jn High Level 0045 Mon 0500 Mon
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 21/12/26 21/12/26
Possession /0045 Mon  |0500 Mon
Willesden Junction Willesden Sidings 21/12/26 21/12/26
High Level Turnback Siding Possession 0045 Mon 0500 Mon
P2026/4169118 |EA1310 Falcon Jn Mitre Bridge Jn Down West Possession 20/12/26 20/12/26 SOUTHERN CLAPHAM JN - WATFORD JN
MD160 London 0100Sun 0920 Sun SERVICES WILL NOT RUN. LONDON
MD166 OVERGROUND WLL SERVICES WILL NOT RUN.
S0250 Kensington Kensington Olympia  |Olympia Platform  |Possession 20/12/26 20/12/26
SO500 | Olympia Loop 0100Sun 0920 Sun LUL DISTRICT LINE AND KENSINGTON OLYMPIA
SW100 BRANCH TO OPERATE.
SW220 Longhedge Jn Latchmere No.1Jn  [Down and Up Possession  [20/12/26 20/12/26 LUL VICTORIA AND CENTRAL LINES TO BE
Kensington 0100Sun 0920 Sun OPEN.
Ludgate Jn LatchmereNo2Jn  |Downand U Possession | 20/12/260 20/12/26 CHANNEL TUNNEL FREIGHT TO RUN DIESEL
g Lorhnee Curve g00sun 0920 sun HAULED VIA MAIDSTONE EAST AND DIVERT VIA
KEW EAST JN.
Mitre Bridge Jn Falcon Jn Up WestLondon  |Possession gj(.)(l)léﬂszue‘;] gg%:(L)ZgLﬁ] WORK: SID TRACK - SCRUBB LANE - FOLLOW UP
Willesden High Level  |Down and Up Possession 20/12/26 20/12/26
Jn High Level 0100Sun 0920 Sun
WestLondonJn  |Latchmere No.3 Jn Down & Up Possession 20/12/26 20/12/26
(sw) Sheepcote Lane 0100Sun 0920 Sun
Falcon Jn Latchmere No.1 Jn Pigs Hill Siding 1 Sidings 20/12/26 20/12/26
P .
PigsHilSiding2 | Coocooon|QA00'SURTEE 0920 Sun
North Pole Jn North Pole Reception Road Sidings 20/12/26 20/12/26
International Depot Possession 0100Sun 0920 Sun
North Pole Jn North Pole Scrubs  |Sidings 20/12/26 20/12/26
Lane Siding Possession 0100 Sun 0920 Sun
P2026/4200401 |MD301 Coventry North Jn  [Stechford South Jn Down and Up Possession 25/12/26 27112126 'Work Content: CD ONW Berkswell (98m 440y &€ “
Fast/Main/Coventr 0001 Fri 0800 Sun 101m 1320y)
y
All work to fit around the major Section 7 CD ONW
Berkswell (98m 440y &€ “ 101m 1320y)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 38 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4109661 |MD301 Bordesley South  |Bordesley Jn Down and Up Possession 25/12/26 29/12/26 'Work Content: S&C Reballast St Andrews Jn
MD320  |Jn Main 0001 Fri 0500 Tue (100 hrs) ) o
MD401 /All other works to fit around the Major Section 7 item :
MDSOé Duddeston Jn Lifford East Jn AllLines Possession  |25/12/26 29/12/26 S&C Reballast St Andrews Jn
MD57 ;
MD575 O001Fri  |0500Tue (100rS) e NS TO BE DIVERTED
St. Andrews Jn Grand Jn Up & Down Camp | Possession 25/12/26 29/12/26
Hill ] 0001 Fri 0500 Tue (100 hrs)
Down Camp Hill
P2026/4109382 |MD301 Birmingham New |Birmingham New All Platforms Possession
MD306 Street Street
MD501
Soho South Jn Down & Up Stour  |Possession
University AllLines Possession
Proof House Jn Birmingham New Down and Up Possession
Street Coventry/Stour
Down and Up
Derby
P2026/4200439 |MD301 Birmingham New  |Birmingham New Platforms 1 & 2 Possession 25/12/26 29/12/26 'Work Content: Soho South S&C Renewal
Street Street 0001 Fri 0500 Tue _ _
/All other work to fit around the Major Section 7 Soho
Galton Jn Down and Up Possession  [25/12/26 29/12/26 South S&C Renewal
Stour 0001 Fri 0500 Tue
Soho East Jn Soho North Jn Down and Up Possession 25/12/26 29/12/26
Soho Curve 0001 Fri 0500 Tue
Soho South Jn Perry Barr West Jn Down and Up Possession 25/12/26 29/12/26
Soho 0001 Fri 0500 Tue
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Rouite VZFWLA Previous freeze: EAS V1 2627
Week 38 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4109594 |MD301 Bushbury Jn Bushbury Jn Down Bushbury Possession 25/12/26 27112126 XMAS SHUTDOWN
MD320 Goods Loop 0001 Fri 0500 Sun
MD805 'Work Content: 3rd Party: Four Ashes Interchange
NW1002 | Four Ashes Four Ashes Four Ashes Up Possession  |25/12/26 27112/26 ) )
Goods Loop 0001 Fri 0500 Sun All other works to fit around the Major Section 7 Four
/Ashes Interchange
Oxley Stafford Bushbury (Oxley) Jn  |Down and Up Possession 25/12/26 27/12/26
Road Jn Oxley Chord 0001 Fri 0500 Sun
Portobello Jn Bushbury Jn Down and Up Possession 25/12/26 27112126
(West Midlands) Grand Junction 0001 Fri 0500 Sun (54 hrs)
Wolverhampton Penkridge Down and Up Possession 25/12/26 27112126
North Jn Stour/Penkridge 0001 Fri 0500 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 38 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151349 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 20/12/26 21/12/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 20/12/26 21/12/26 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession | 20/12/26 21/12/26
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 20/12/26 21/12/26
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 20/12/26 21/12/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 20/12/26 21/12/26
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 20/12/26 21/12/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 20/12/26 21/12/26
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 20/12/26 21/12/26
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 20/12/26 21/12/26
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 20/12/26 21/12/26
South Jn Relief 2305Sun  |0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 20/12/26 21/12/26
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 21/12/26 21/12/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 21/12/26 21/12/26
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 21/12/26 21/12/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 21/12/26 21/12/26
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 38 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045529 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |20/12/26 20/12/26 W2026/10943919
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn | Down Stourbridge | Line Blockage |20/12/26 20/12/26 W202_6/10946967
0600 Sun 0815 Sun Patrolling
142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop |Line Blockage |20/12/26 20/12/26
0600 Sun 0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |20/12/26 20/12/26
Jn South Dudley 0600Sun 0815 Sun
Lye Up Stourbridge Line Blockage |20/12/26 20/12/26
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 20/12/26 20/12/26
Neck Possession /0600 Sun (0815 Sun
P2026/4110463 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 19/12/26 20/12/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor StreetJn AllLines Possession 19/12/26 20/12/26
MD565 2350Sat (0810 Sun
MD570
Whitacre Jn Al Possession 19/12/26 20/12/26
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn AllLines Possession 19/12/26 20/12/26
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |All Lines Possession 19/12/26 20/12/26
Station, former 2350Sat  |0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water |Possession 19/12/26 20/12/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2026/4117470 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |25/12/26 25/12/26
MD720 0140 Fi 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |25/12/26 25/12/26
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |25/12/26 25/12/26
Parkway 0140 Fri 0400 Fri
P2026/4055562 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage |23/12/26 24/12/26 W2026/10967916
(Between 2300 Wed (0001 Thu Patroling
Trains) 117m46ch and 120md4ch
P2026/4052533 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage |23/12/26 24/12/26 W202_6/10959969
(Between 2300Wed 0001 Thu Patroling
Trains) 117m46ch and 120m4ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 38 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type \ Start \ End Traffic Remarks \ Work Type
P2026/4052957 |MD940 Newland EastLC |Malvern Wells Single  |Down and Up Line Blockage |24/12/26 25/12/26 W2026/10960709
and SB line Main and Down (Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2026/4167851 |NW1001 |Basford Hall Jn Crewe Coal Yard SB  |All Lines Possession 27112126 Route via Independent Lines remain open outside of
NW1005 |SB(BH) cy) 0815 Sun Section 4 times.
NW1007
NW1015 [Crewe NorthJdn  |Crewe SteelWorks  |AllLines Possession 27/12126 MT: Require South end bay platforms 2, 3 & 7 or
NW1017 0815 Sun Platform 12 for stabling.
NW3001
NW5001 Salop Goods Jn Up Chester Possession 27112126 Work Content: _
Independent 0815 Sun Nortkhern ONW:S&C Renewals and Station Canopy
works
Sydney Bridge Jn ( AllLines Possession 27112126
Former Site Of ) 0815 Sun
Crewe South Jn Crewe North Jn Platform 1to 5 Possession 27/12/26
Platforms 6 to 12 0815 Sun
Gresty Lane Jn Crewe South Jn AllLines Possession 27/12/26
0815 Sun
North Stafford Jn  |Crewe South Jn Up & Down Possession 27/12/26
(Cheshire) Potteries/Up & 0815 Sun
Down Potteries
Loop
P2026/4167855 |NW5001 |Heaton NorrisJn  |Ardwick Jn AllLines Possession 24/12/26 27112126 'Work Content:
NW5003 2300 Thu  |1200 Sun CRSA Longsight PLTR: XMAS shutdown + 1200 Sun
finish.
Mauldeth Road Slade Lane Jn AllLines Possession 24/12/26 27112126 Ub Main 186m 40ch to 186m 174ch
p Main 186m 40ch to 186m 174c
2300Thu 1200 Sun 186m 78ch to 187m 16¢ch
187m 21ch to 187m 45ch

Electronic Copy - Uncontrolled when printed

Page 77




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 38 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4165982 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession 20/12/26 21/12/26 TRU West | W5/W5a/W6 Diggle | 29hrs W2026/11218863
LN860 0025Sun (0515 Mon Major Projects
LN861 0825 SUN TO 0030 MON 10m30ch and 29m20ch
LN862 Bradley Wood Jn  |Dewsbury East Jn All Lines Possession 20/12/26 20/12/26 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 0025Sun 10825 Sun RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Lockwood Huddersfield Penistone Possession 20/12/26 21/12/26 0900 SUN TO 2200 SUN
Single/Platform 1
9 0025Sun 0030 Mon WORKING TO/FROM POINT OF OBSTRUCTION BY
Stalybridge East Copley Hill East Jn AllLines Possession 20/12/26 20/12/26 ZK]S[(IDI\&%?VEC?C')ASION BETWEEN STOCKSMOOR
Jn :
0025Sun 10825 Sun DOWN TRAINS TO STAND AT STOCKSMOOR FOR
: : : [2]MINUTES FOR PILOT DUTIES.
?rgalybrldge East  |Heaton Lodge Jn AllLines Possession ggélzgﬁ 51/12/26 UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
5Sun 0515 Mon MINUTES BEFORE DEPARTURE OF DOWN TRAIN
~
Huddersfield Penistone AllLines Possession 21/12/26 21/12/26 CROSSING AT STOCKSMOOR
0030Mon /0515 Mon 0030 MON TO 0515 MON
SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
ALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT
WORK DETAILS
MCIV: EIS K - Hudd Stn Canopy extension
TRK: EISK Prep
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 38 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4167442 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession 24/12/26 27112126 TRU West | Huddersfield EIS K Blockade | Days 1 to 2 W2026/11218873
LN860 2240 Thu 0825 Sun of 31 Days Major Projects
LN861 Capital Delivery | DRS1/1 Dewsbury St | Structures 33m36¢h and 41m10ch
LN862 Bradley Wood Jn  [Healey Mills AllLines Possession 24/12/26 27/12/26 Work W2026/11218875
NW7021 2240 Thu  |0825 Sun . . Major Projects
***This possession is superseded by P/4170309*** 39m45ch and 41m17ch
Penistone Huddersfield All Lines Possession 24/12/26 27112126 THROUGHOUT NO TRAINS TO BE STABLED IN 'W2026/11165327
2240 Thu  |0825 Sun Structures Work
HUDDERSFIELD 41m43ch and Om27ch
Stalybridge East  |Copley Hill East Jn AllLines Possession 24/12/26 27112126 ASSUMED CHRISTMAS SHUTDOWN 'W2026/11218872
Jn 2240 Thu  |0825 Sun Maijor Prﬁjectj A
| . 10m30ch and 29m20cl
Hilhouse EastJdn  |Hilhouse EastJn Hilhouse Sidings 24[12/26 | 27112126 ?’&REIQEFAC'LS% Huddersfield Station: Ingal
Turnback Siding ~ |Possession 2240 Thu 10825 Sun ' y - Huddersfield Station: Instal

7833A/B points (1x52hr) switches tipped out on Up
Hudd

TRK: EISK - C30e - Up Fast 41360 to 42300 (
including C30e ) FORMATION DATA AVAILABLE @
AP

TRK: EIS K - C30e - Down Fast 41560 to 42300 (
including C30e ) NO FORMATION INFO ONLY
NONE RESILIANCE

TRK: C30c - Huddersfield Station: Install new Platform
4 PL track - ch41290 - ch41750 (Part offline works)
TRK: C30b - Huddersfield Station: Install new
Platform 5 PL track - ch41340 - ch41710 (Part offiine
works)

TRK: C30b - Huddersfield Station: Install new
Platform 5 PL track - ch41340 - ch41710 (Part offiine
works)

TRK: C30a - Huddersfield Station: Install new
Platform 6 PL track - ch41420 - ch41800 (Part offline
works)

TRK: EISK - C31 - Blockade#2 - P-Way install Final
Layout through Huddersfield Station

TRK: EISK - CDO04 - Install 4 track UTD @ westgate
ch41310 (Blockade)

TRK: EIS K - CDO7 - Install new Platform 2/3 6ft
drainage ch41420 to 41610 (Blockade)

TRK: EIS K - CDO08 - Install new Platform 1/2 6ft
drainage ch41310 to 41420 (Blockade)

TRK: EIS K- CDO09 - Install UTD at Up Huddersfield
Fast @41370 (PE7822a) (Blockade)

TRK: EISK - CD10 - Install UTD at Cross Over from
down fast to up Slow @41370 (Blockade)

TRK: EISK - CD11 - Install UTD at Up Huddersfield
Slow @41430 (Blockade)

TRK: EISK - C30d - G110 reqd for Huddersfield
Station: Install 7833A/B points (1x52hr) switches
tipped out on Up Hudd

MCIV: EIS K - Erect Roof Trusses Between Columns
P2 & P3 (Blockade #2)

MCIV: EIS K - Install Bracing Between Roof Trusses
P2 & P3 (Blockade #2)

MCIV: EIS K - Install Roof Purlins (Blockade #2)

MCIV: EIS K - Install Safety Net Below Trusses
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 38 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4167442 (Blockade #2)
Continued MCIV: EIS K - Install Roof Covering & Lantern
Installation (Blockade #2)
MCIV: EIS K - Install Guttering & Down Pipes
(Blockade #2)
MCIV: EIS K - Hudd Stn Platform 4 work
SIG: EIS K - Commission EIS
P2026/4168389 |LN854 Bradley Jn Bradley Wood Jn Down & Up Single  |Module TS11 |24/12/26 25/12/26 TRU Project W3 Huddersfield Workstation/Data W2026/11218866
LN858 Section 3 2300 Thu 0630 Fri update/WVESTLOC in association with EIS K Commissioning Work
LN859 Commissioning IOmOch and OmOch
LNggo Dryclough Jn Greetland Jn Down Branch Module TS11 [24/12/26 25/12/26 CHRISTMAS SHUTDOWN
LN861 i .
INoes Up Branch Section 3 2300 Thu  |0630 Fri
NW7021 Miner Royd Jn DownandUp  |Module TSLL |24/12/26 | 25/12126 WHEELS STATIONARY REQUIRED
Halifax Section 3 2300 Thu  |0630 Fri
Greenfield Copley Hill East Jn AllLines Module TS11 |24/12/26 25/12/26
Section 3 2300 Thu  |0630 Fri
Huddersfield Penistone AllLines Module TS11 |24/12/26 25/12/26
Section 3 2300 Thu  |0630 Fri
Milner Royd Jn Horbury Jn AllLines Module TS11 |24/12/26 25/12/26
Section 3 2300 Thu  |0630 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 39
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4088411 |MD101 Watford Junction  |Ledburn Jn All Lines Possession 24/12/26 27/12/26 CHRISTMAS SHUTDOWN POSSESSION TIMES
2345 Thu 0500 Sun (54 hrs) TBC WHEN TRAIN PLAN AVALIABLE
TRAFFIC REMARKS TBC
'Work Content :
DU: Bourne End Jn S&C Tamp
P2026/4089168 |MD101 Blisworth Possession 31/12/26 02/01/27
MD105 2300Thu  |0530 Sat (29 hrs)
Northampton South Possession 01/01/27 02/01/27
Jn 0140 Fri 0410 Sat (27 hrs)
P2026/4099474 |MD101 Blisworth Shitton HABD (DM) Down Main/Down  |Possession 24/12/26 27/12/26 XMAS SHUTDOWN POSSESSION TIMES TBC
Fast/Down TV 2300 Thu  [0530 Sun (54 hrs) WHEN TT AVALIABLE
Fast/Down Trent
Valley 'Work Content
Shitton HABD (US &  |Up Trent Valley Possession 24/12/26 27112126 PLTR: Cliton Golf Club (81m 1380y - 82m Oy DF
UF) Fast/Up Fast/ 2300 Thu  |0530 Sun (54 hrs) 380y C14)
Up Main
P2026/4099485 |MD101 Northampton Daventry North Jn Down and Up Possession 25/12/26 02/01/27 FROM START OF SERIVCE 27 DEC (TBC WHEN
North Jn Northampton 0001 Fri 0900 Sat (200 hrs) TT PRODUCED) TO 0900 SAT 2 JAN - TRAINS TO
TRAVEL VIA WEEDON
'WMT TO TERMINATE AT NORTHAMPTON FROM
THE SOUTH
/ACCESS TO DIRFT FROM THE NORTH ONLY
'Work Content
HNR UB29 River Nene
Drainage: Crick Tunnel
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 39 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4167034 |EA1310 Gospel Oak Jn Junction Road Jn Down and Up Possession 27112126 27112126 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 T&H 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Kensal GreenJn  |Harlesden Jn Down and Up City  |Possession 27112126 27/12/26 OUTSTABLING OF GOSPEL OAK PLATFORM 3 1S
MD160 Line 0105Sun (0810 Sun NOT PERMITTED
Willesden Suburban  |Down and Up Possession | 27/12/26 27112126 ARL ECS MOVES CAN BE HELD AT WM672
Jn New Line
0105Sun 0810 Sun NLL CYCLIC TYPE 8/9 ROTR
Kentish Town Acton Wells Jn Down and Up Possession 27112126 27112126
West North London 0105Sun (0810 Sun
Mitre Bridge Jn Willesden High Level - |Down and Up Possession 27112126 27112126
Jn High Level 0105Sun 0810 Sun
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 27/12/26 27112126
Possession  |0105Sun /0810 Sun
Willesden Junction Willesden Sidings 27/12/26 27/12/26
High Level Turnback Siding Possession 0105Sun  |0810 Sun
P2026/4166791 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 28/12/26 28/12/26 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045Mon 0500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn  |Harlesden Jn Down and Up City |Possession  |28/12/26 28/12/26 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045Mon  |0500 Mon SIDING AT KENSAL GREEN
/ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban  |Down and Up Possession 28/12/26 28/12/26
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 28/12/26 28/12/26
Jn High Level 0045 Mon 0500 Mon
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 28/12/26 28/12/26
Possession 10045 Mon {0500 Mon
Willesden Junction Willesden Sidings 28/12/26 28/12/26
High Level Turnback Siding Possession 0045 Mon 0500 Mon
P2026/4200401 |MD301 Coventry North Jn  [Stechford South Jn Down and Up Possession 25/12/26 27112126 'Work Content: CD ONW Berkswell (98m 440y &€ “
Fast/Main/Coventr 0001 Fri 0800 Sun 101m 1320y)
y
/All work to fit around the major Section 7 CD ONW
Berkswell (98m 440y &€ “ 101m 1320y)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4109661 |MD301 Bordesley South  |Bordesley Jn Down and Up Possession 25/12/26 29/12/26 'Work Content: S&C Reballast St Andrews Jn
MD320  |Jn Main 0001 Fri 0500 Tue (100 hrs) ) o
MD401 /All other works to fit around the Major Section 7 item :
MDSOé Duddeston Jn Lifford East Jn AllLines Possession  |25/12/26 29/12/26 S&C Reballast St Andrews Jn
MD57 ;
MD575 O001Fri  |0500Tue (100rS) e NS TO BE DIVERTED
St. Andrews Jn Grand Jn Up & Down Camp | Possession 25/12/26 29/12/26
Hill ] 0001 Fri 0500 Tue (100 hrs)
Down Camp Hill
P2026/4109382 |MD301 Birmingham New |Birmingham New All Platforms Possession
MD306 Street Street
MD501
Soho South Jn Down & Up Stour  |Possession
University AllLines Possession
Proof House Jn Birmingham New Down and Up Possession
Street Coventry/Stour
Down and Up
Derby
P2026/4200439 |MD301 Birmingham New  |Birmingham New Platforms 1 & 2 Possession 25/12/26 29/12/26 'Work Content: Soho South S&C Renewal
Street Street 0001 Fri 0500 Tue _ _
/All other work to fit around the Major Section 7 Soho
Galton Jn Down and Up Possession  [25/12/26 29/12/26 South S&C Renewal
Stour 0001 Fri 0500 Tue
Soho East Jn Soho North Jn Down and Up Possession 25/12/26 29/12/26
Soho Curve 0001 Fri 0500 Tue
Soho South Jn Perry Barr West Jn Down and Up Possession 25/12/26 29/12/26
Soho 0001 Fri 0500 Tue
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Rouite VZFWLA Previous freeze: EAS V1 2627
Week 39 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4109594 |MD301 Bushbury Jn Bushbury Jn Down Bushbury Possession 25/12/26 27112126 XMAS SHUTDOWN
MD320 Goods Loop 0001 Fri 0500 Sun
MD805 'Work Content: 3rd Party: Four Ashes Interchange
NW1002 | Four Ashes Four Ashes Four Ashes Up Possession  |25/12/26 27112/26 ) )
Goods Loop 0001 Fri 0500 Sun All other works to fit around the Major Section 7 Four
/Ashes Interchange
Oxley Stafford Bushbury (Oxley) Jn  |Down and Up Possession 25/12/26 27/12/26
Road Jn Oxley Chord 0001 Fri 0500 Sun
Portobello Jn Bushbury Jn Down and Up Possession 25/12/26 27112126
(West Midlands) Grand Junction 0001 Fri 0500 Sun (54 hrs)
Wolverhampton Penkridge Down and Up Possession 25/12/26 27112126
North Jn Stour/Penkridge 0001 Fri 0500 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 39 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151254 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 27112126 28/12/26 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 27112126 28/12/26 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession  |27/12/26 28/12/26
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 27112126 28/12/26
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 27112126 28/12/26
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 27/12/26 28/12/26
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 27/12/26 28/12/26
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 27112126 28/12/26
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 27112126 28/12/26
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 27/12/26 28/12/26
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 27/12/26 28/12/26
South Jn Relief 2305Sun (0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 27/12/26 28/12/26
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 28/12/26 28/12/26
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 28/12/26 28/12/26
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 28/12/26 28/12/26
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 28/12/26 28/12/26
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045530 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |27/12/26 27112126 W2026/10943988
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn | Down Stourbridge | Line Blockage |27/12/26 27/12/26 W202_6/10946812
0600Sun 0815 Sun Patroling
142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn  |Down Goods Loop |Line Blockage |27/12/26 27112126
0600 Sun 0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |27/12/26 27112126
Jn South Dudley 0600 Sun 0815 Sun
Lye Up Stourbridge Line Blockage |27/12/26 27112126
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 27/12/26 27/12/26
Neck Possession  |0600 Sun (0815 Sun
P2026/4110519 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 26/12/26 27/12/26
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor StreetJn AllLines Possession 26/12/26 27/12/26
MD565 2350Sat (0810 Sun
MD570
Whitacre Jn Al Possession 26/12/26 27/12/26
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn AllLines Possession 26/12/26 27112126
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |All Lines Possession 26/12/26 27112126
Station, former 2350Sat  |0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water |Possession 26/12/26 27/12/26
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2026/4117571 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |01/01/27 01/01/27
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |01/01/27 01/01/27
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |01/01/27 01/01/27
Parkway 0140 Fri 0400 Fri

Electronic Copy - Uncontrolled when printed

Page 86




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2026/4167851 |NW1001 |Basford Hall Jn Crewe Coal Yard SB  |All Lines Possession 27/12/26 Route via Independent Lines remain open outside of
NW1005 |SB(BH) CY) 0815 Sun Section 4 times.
NW1007
NW1015 |Crewe NorthJdn  |Crewe SteelWorks  |AllLines Possession 27112126 WMT: Require South end bay platforms 2,3 &7 or
NwW1017 0815 Sun Platform 12 for stabling.
NW3001
NW5001 Salop Goods Jn Up Chester Possession 27112126 Work Content: ]
Independent 0815 Sun Nortkhsern ONW:S&C Renewals and Station Canopy
worl
Sydney Bridge Jn ( AllLines Possession 27112126
Former Site Of) 0815 Sun
Crewe South Jn Crewe North Jn Platform 1to 5 Possession 27112126
Platforms 6 to 12 0815 Sun
Gresty Lane Jn Crewe South Jn AllLines Possession 27/12/26
0815 Sun
North Stafford Jn  |Crewe South Jn Up & Down Possession 27112126
(Cheshire) Potteries/Up & 0815 Sun
Down Potteries
Loop
P2026/4150941 |GW731 Crewe Bank Crewe Bank Up Goods Loop Possession 27112126 28/12/26 /AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession 27112126 28/12/26 (I:)I;IEIV\CIB(I:-I“'/II'LSSS\QC&IIE%A ES\D/EI%FEBQI/LBAEVIXSEE%AIQA
Main 2205 S 0455 M
n on AFTER POSSESSION.
Work Content: Maintenance
P2026/4167855 |NW5001 |Heaton NorrisJn  |Ardwick Jn AllLines Possession 24/12/26 27112126 'Work Content:
NW5003 2300 Thu  |1200 Sun CRSA Longsight PLTR: XMAS shutdown + 1200 Sun
finish.
Mauldeth Road Slade Lane Jn All Lines Possession 24/12/26 27112126 U Main 186m 40ch to 186m 174ch
p Main 186m 40ch to 186m 174c
2300Thu 1200 Sun 186m 78ch to 187m 16ch
187m 21ch to 187m 45ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 39 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4167442 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession 24/12/26 27112126 TRU West | Huddersfield EIS K Blockade | Days 1 to 2 W2026/11218873
LN860 2240 Thu 0825 Sun of 31 Days Major Projects
LN861 Capital Delivery | DRS1/1 Dewsbury St | Structures 33m36¢h and 41m10ch
LN862 Bradley Wood Jn  [Healey Mills AllLines Possession 24/12/26 27/12/26 Work W2026/11218875
NW7021 2240 Thu  |0825 Sun . . Major Projects
***This possession is superseded by P/4170309*** 39m45ch and 41m17ch
Penistone Huddersfield All Lines Possession 24/12/26 27112126 THROUGHOUT NO TRAINS TO BE STABLED IN 'W2026/11165327
2240 Thu  |0825 Sun Structures Work
HUDDERSFIELD 41m43ch and Om27ch
Stalybridge East  |Copley Hill East Jn AllLines Possession 24/12/26 27112126 ASSUMED CHRISTMAS SHUTDOWN 'W2026/11218872
Jn 2240 Thu  |0825 Sun Maijor Prﬁjectj A
| . 10m30ch and 29m20cl
Hilhouse EastJdn  |Hilhouse EastJn Hilhouse Sidings 24[12/26 | 27112126 ?’&REIQEFAC'LS% Huddersfield Station: Ingal
Turnback Siding ~ |Possession 2240 Thu 10825 Sun ' y - Huddersfield Station: Instal

7833A/B points (1x52hr) switches tipped out on Up
Hudd

TRK: EISK - C30e - Up Fast 41360 to 42300 (
including C30e ) FORMATION DATA AVAILABLE @
AP

TRK: EIS K - C30e - Down Fast 41560 to 42300 (
including C30e ) NO FORMATION INFO ONLY
NONE RESILIANCE

TRK: C30c - Huddersfield Station: Install new Platform
4 PL track - ch41290 - ch41750 (Part offline works)
TRK: C30b - Huddersfield Station: Install new
Platform 5 PL track - ch41340 - ch41710 (Part offiine
works)

TRK: C30b - Huddersfield Station: Install new
Platform 5 PL track - ch41340 - ch41710 (Part offiine
works)

TRK: C30a - Huddersfield Station: Install new
Platform 6 PL track - ch41420 - ch41800 (Part offline
works)

TRK: EISK - C31 - Blockade#2 - P-Way install Final
Layout through Huddersfield Station

TRK: EISK - CDO04 - Install 4 track UTD @ westgate
ch41310 (Blockade)

TRK: EIS K - CDO7 - Install new Platform 2/3 6ft
drainage ch41420 to 41610 (Blockade)

TRK: EIS K - CDO08 - Install new Platform 1/2 6ft
drainage ch41310 to 41420 (Blockade)

TRK: EIS K- CDO09 - Install UTD at Up Huddersfield
Fast @41370 (PE7822a) (Blockade)

TRK: EISK - CD10 - Install UTD at Cross Over from
down fast to up Slow @41370 (Blockade)

TRK: EISK - CD11 - Install UTD at Up Huddersfield
Slow @41430 (Blockade)

TRK: EISK - C30d - G110 reqd for Huddersfield
Station: Install 7833A/B points (1x52hr) switches
tipped out on Up Hudd

MCIV: EIS K - Erect Roof Trusses Between Columns
P2 & P3 (Blockade #2)

MCIV: EIS K - Install Bracing Between Roof Trusses
P2 & P3 (Blockade #2)

MCIV: EIS K - Install Roof Purlins (Blockade #2)

MCIV: EIS K - Install Safety Net Below Trusses
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 39 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4167442 (Blockade #2)
Continued MCIV: EIS K - Install Roof Covering & Lantern
Installation (Blockade #2)
MCIV: EIS K - Install Guttering & Down Pipes
(Blockade #2)
MCIV: EIS K - Hudd Stn Platform 4 work
SIG: EIS K - Commission EIS
P2026/4170309 |LN860 Bradley Jn Bradley Wood Jn Bradley Single Possession 27/12/26 01/01/27 TRU West | Huddersfield EIS K Blockade | Days 3 to 8 W2026/11218893
LN861 0825Sun 2359 Fri of 31 Days Maijor Projects
LN862 Capital Delivery | DRS1/1 Dewsbury St | Structures 10m30ch and 29m20ch
NW7021 | Penistone Huddersfield AllLines Possession 27/12/26 01/01/27 ork
0825Sun 2359 Fri . o N
***This possession is a continuation of P/4167442*
Stalybridge East |Heaton Lodge Jn AllLines Possession  |27/12/26 01/01/27 ***This possession is superseded by P/4167478***
Jn i
0825Sun 12359 Fri THROUGHOUT NO TRAINS TO BE STABLED IN
HUDDERSFIELD
ACCESS TO/FROM HILLHOUSE CARRIAGE
SIDINGS UNAVAILABLE
SERVICES DIVERTED VIA CALDER VALLEY
BARNSLEY ROUTE SERVICES TO
START/TERMINATE AT PENISTONE
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
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EAS (ARP) - Section 7

Data freeze: EAS V2 2627

Network Rail
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 40
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4089168 |MD101 Blisworth Possession 31/12/26 02/01/27
MD105 2300 Thu  |0530 Sat (29 hrs)
Northampton South Possession 01/01/27 02/01/27
Jn 0140 Fri 0410 Sat (27 hrs)
P2026/4099485 |MD101 Northampton Daventry North Jn Down and Up Possession 25/12/26 02/01/27 FROM START OF SERIVCE 27 DEC (TBC WHEN
North Jn Northampton 0001 Fri 0900 Sat (200 hrs) TT PRODUCED) TO 0900 SAT 2 JAN - TRAINS TO
TRAVEL VIAWEEDON
'WMT TO TERMINATE AT NORTHAMPTON FROM
THE SOUTH
I/ACCESS TO DIRFT FROM THE NORTH ONLY
'Work Content
HNR UB29 River Nene
Drainage: Crick Tunnel
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4167035 |EA1310 Gospel Oak Gospel Oak Platform 3 Possession 03/01/27 03/01/27 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Gospel Oak Jn Junction Road Jn Down and Up Possession  |03/01/27 03/01/27 NO TRAINS TO BE STABLED IN PLATFORM 3 AT
MD160 T&H 0105 Sun 0810 Sun GOSPEL OAK
KensalGreenJn  |Harlesden Jn Downand Up City |Possession | 03/01/27 03/01/27 ARL ECS MOVES CAN BE HELD AT WM672
Line
0105Sun 0810 Sun NLL CYCLIC TYPE 8/9 ROTR
Willesden Suburban  {Down and Up Possession 03/01/27 03/01/27
Jn New Line 0105Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession 03/01/27 03/01/27
West North London 0105Sun (0810 Sun
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 03/01/27 03/01/27
an High Level 0105Sun 0810 Sun
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 03/01/27 03/01/27
Possession  10105Sun 0810 Sun
Willesden Junction Willesden Sidings 03/01/27 03/01/27
High Level Turnback Siding Possession 0105 Sun 0810 Sun
P2026/4166792 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 04/01/27 04/01/27 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045Mon 10500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 KensalGreen Jn  |Harlesden Jn Down and Up City |Possession 04/01/27 04/01/27 EII% ITN%AIA’}I"SKTE?ISELS(ESEIEEID IN THE REVERSE
Line 0045 M 0500 M
on on ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban  |Down and Up Possession 04/01/27 04/01/27
Jn New Line 0045 Mon 0500 Mon NLL CYCLIC TYPE9
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 04/01/27 04/01/27
Jn High Level 0045 Mon 0500 Mon
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 04/01/27 04/01/27
Possession  |0045Mon  |0500 Mon
Willesden Junction Willesden Sidings 04/01/27 04/01/27
High Level Turnback Siding Possession 0045 Mon  |0500 Mon
P2026/4200408 |MD301 Birmingham New |Galton Jn Down and Up Possession 03/01/27 03/01/27 'Work Content: Soho South T+1 Follow Up Tamp
Street Stour 0020 Sun 1620 Sun . .
/All other work to fit around the Major Section 7 Soho
Soho East Jn Soho North Jn Down and Up Possession 03/01/27 03/01/27 South T+1 Follow Up Tamp
Soho Curve 0020 Sun 11620 Sun
Soho South Jn Perry Barr West Jn Down and Up Possession 03/01/27 03/01/27
Soho 0020Sun 1620 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 40 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151437 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 03/01/27 04/01/27 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 03/01/27 04/01/27 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession  |03/01/27 04/01/27
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 03/01/27 04/01/27
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 03/01/27 04/01/27
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 03/01/27 04/01/27
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 03/01/27 04/01/27
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 03/01/27 04/01/27
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 03/01/27 04/01/27
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 03/01/27 04/01/27
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 03/01/27 04/01/27
South Jn Relief 2305Sun (0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 03/01/27 04/01/27
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 04/01/27 04/01/27
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 04/01/27 04/01/27
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 04/01/27 04/01/27
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 04/01/27 04/01/27
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 40 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045543 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |03/01/27 03/01/27 W2026/10943923
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn | Down Stourbridge | Line Blockage |03/01/27 03/01/27 W202_6/10946815
0600 Sun 0815 Sun Patrolling
142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop |Line Blockage |03/01/27 03/01/27
0600 Sun 0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |03/01/27 03/01/27
Jn South Dudley 0600Sun 0815 Sun
Lye Up Stourbridge Line Blockage |03/01/27 03/01/27
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 03/01/27 03/01/27
Neck Possession  |0600 Sun 0815 Sun
P2026/4110488 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 02/01/27 03/01/27
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn AllLines Possession 02/01/27 03/01/27
MD565 2350Sat (0810 Sun
MD570
Whitacre Jn Al Possession 02/01/27 03/01/27
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn AllLines Possession 02/01/27 03/01/27
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |AllLines Possession 02/01/27 03/01/27
Station, former 2350Sat  |0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water |Possession 02/01/27 03/01/27
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2026/4117572 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |08/01/27 08/01/27
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |08/01/27 08/01/27
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |08/01/27 08/01/27
Parkway 0140 Fri 0400 Fri

ﬂ-
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 40 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4167478 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession 02/01/27 08/01/27 TRU West | Huddersfield EIS K Blockade | Days 9 to W2026/11218894
LN860 0001Sat 2359 Fri 16 Major Projects
LN861 ] o o 10m30ch and 29m20ch
LN86§2 Huddersfield Penistone AllLines Possession  |02/01/27 08/01/27 ***This possession is a continuation of P/4167442*
NW7021 0001 Sat 2359 Fri
I ***This possession is superseded by P/4167460***
Stalybridge East ~ |Heaton Lodge Jn AllLines Possession 02/01/27 03/01/27
Jn 0001 Sat 0025 Sun SERVICES DIVERTED VIA CALDER VALLEY
BARNSLEY ROUTE SERVICES TO
Bradley Wood Jn  |Dewsbury East Jn AllLines Possession 03/01/27 03/01/27 START/TERMINATE AT PENISTONE
0025 Sun 0825 Sun RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
?rgalybrldge East Copley Hill East Jn AllLines Possession 30320137 c());éOléﬂ ALL TRAINS TO BE STABLED IN HILLHOUSE
5 Sun 5 Sun SIDINGS THROUGHOUT
Stalybridge East  |Heaton Lodge Jn AllLines Possession 03/01/27 08/01/27
Jn 0825Sun  [2359 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 41
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4088383 |MD101 Mitton Keynes Daventry South Jn Down and Up Possession 10/01/27 10/01/27
MD105  |NorthJn Slow/ 0140Sun 1900 Sun (29 hrs)
Northampton
Milton Keynes Northampton South  |Down and Up Possession 10/01/27 11/01/27
North Jn Jn Slow/Northampton 1900Sun 0410 Mon (29 hrs)
P2026/4167036 |EA1310 Gospel Oak Jn Junction Road Jn Down and Up Possession 10/01/27 10/01/27 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 T&H 0105Sun  |0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Kensal GreenJn  |Harlesden Jn Down and Up City |Possession 10/01/27 10/01/27 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
MD160 Line 0105 Sun 0810 Sun NOT PERMITTED
Willesden Suburban  |Down and Up Possession  |10/01/27 10/01/27 ARL ECS MOVES CAN BE HELD AT WM672
Jn New Line
0105Sun 0810 Sun NLL CYCLIC TYPE 8/9 ROTR
Kentish Town Acton Wells Jn Down and Up Possession 10/01/27 10/01/27
West North London 0105Sun (0810 Sun
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 10/01/27 10/01/27
an High Level 0105Sun (0810 Sun
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 10/01/27 10/01/27
Possession  |0105Sun 0810 Sun
Willesden Junction Willesden Sidings 10/01/27 10/01/27
High Level Turnback Siding Possession 0105Sun  |0810 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 41 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4166793 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 11/01/27 11/01/27 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon 10500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn  |Harlesden Jn Down and Up City |Possession  |11/01/27 11/01/27 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 Mon 0500 Mon SIDING AT KENSAL GREEN
/ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban  |Down and Up Possession 11/01/27 11/01/27
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 11/01/27 11/01/27
Jn High Level 0045 Mon 0500 Mon
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 11/01/27 11/01/27
Possession /0045 Mon  |0500 Mon
Willesden Junction Willesden Sidings 11/01/27 11/01/27
High Level Turnback Siding Possession 0045 Mon 0500 Mon
P2026/4074860 |EA1310 Falcon Jn Mitre Bridge Jn Down & Up West  |Possession 10/01/27 11/01/27 SOUTHERN CLAPHAM JN TO WATFORD JN
MD160 London 0050Sun 10250 Mon SERVICES WILL NOT RUN.
MD166
S0O250 Kensington Kensington Olympia  |Olympia Platform  |Possession 10/01/27 11/01/27 LONDON OVERGROUND WLL SERVICES WILL
SO500 | Olympia Loop 0050 Sun (0250 Mon NOT RUN.
SwW100
SW220 Longhedge Jn Latchmere No.1Jn  |Down and Up Possession  |10/01/27 11/01/27 Eg;ﬁ?g?ggb@‘gﬁr’\é[) KENSINGTON OLYMPIA
Kensington .
g 0050 Sun 10250 Mon LUL VICTORIA AND CENTRAL LINES TO BE
Ludgate Jn Latchmere No.2Jn __|Down and Up Possession  |10/01/27 | 11/01/27 OPEN.
Latchmere Curve
0050 Sun 0250 Mon CHANNEL TUNNEL FREIGHT TO RUN DIESEL
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 10/01/27 11/01/27 EQ\LAJ/LEEES\.I/_"X\IAAIDSTONE EAST AND DIVERT VIA
an High Level 0050 Sun 0250 Mon '
WestLondonJn  |Latchmere No.3 Jn Down & Up Possession 10/01/27 11/01/27 WORK: MTCE
(SW) Sheepcote Lane 0050 Sun 0250 Mon WORK: SID - NORTH POLE AND BRACEWELL
P -EAR
Falcon Jn Latchmere No.1 Jn Pigs Hill Siding 1 Sidings 10/01/27 11/01/27 PHASE 2 THWORKS
P .
Pigs Hill Siding 2 ossession 0050 Sun 0250 Mon
North Pole Jn North Pole Reception Road Sidings 10/01/27 11/01/27
International Depot Possession 0050 Sun 0250 Mon
North Pole Jn North Pole Scrubs  |Sidings 10/01/27 11/01/27
Lane Siding Possession 0050Sun 0250 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 41 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151255 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 10/01/27 11/01/27 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 10/01/27 11/01/27 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession  |10/01/27 11/01/27
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 10/01/27 11/01/27
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 10/01/27 11/01/27
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 10/01/27 11/01/27
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 10/01/27 11/01/27
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 10/01/27 11/01/27
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 10/01/27 11/01/27
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 10/01/27 11/01/27
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 10/01/27 11/01/27
South Jn Relief 2305Sun  |0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 10/01/27 11/01/27
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 11/01/27 11/01/27
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 11/01/27 11/01/27
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 11/01/27 11/01/27
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 11/01/27 11/01/27
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 41 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4165151 |GW103 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 09/01/27 10/01/27 GWR AND XC SERVICES BETWEEN READING
GW200 X) (inc.) Oxford/Cherwell 2255Sat 10820 Sun AND OXFORD CANNOT RUN. REPLACEMENT
GW240 Valley ROAD TRANSPORT REQUIRED IN LIEU.
GW250 Didcot East Jn Didcot North Jn Down and Up Possession 09/01/27 10/01/27
GW260 (inc.) Avoiding 2255Sat 0920 Sun CHILTERN TRAINS TO TERMINATE AT/START AT
GW277 OXFORD PARKWAY.
mgégé Foxhalldn DidcotWestCurve  |Down & Up West |Possession  |09/01/27 | 10/01/27 NO TRAINS TO STABLE IN OXFORD STATION.
Jn Curve
2255Sat 0920 Sun GWR HSS SERVICES DIVERTED VIA NEWBURY
Hinksey North Hinksey South ReceptionLine1  |Possession 09/01/27 10/01/27 AND HAWKERIDGE.
22555at 10920 Sun GWR TO STABLE IN PLATFORMS 4 &5 AT
Kennington Jn Hinksey South Down and Up Possession 09/01/27 10/01/27 DIDCOT PARKWAY.
Eggg'sngton Goods 2255Sat 0920 Sun WORK DETAILS = DIDCOT EAST OLE WIRE RUN
Morris Comley GF_|Single Possession  |00/01/27 | 1001727 ma%g&zsoﬁz’égi?ﬁ% - MAINTENANCE 1
2255 Sat 0920 Sun '
Al
Oxford Oxford Platform 1 & 2 Possession  |09/01/27 10/01/27 [‘6'&?&%1;,8 g%%PgTS JL?A‘?E(ID_I%\Q/ EZESDBAI:—I\IFSVEEN
Platforms 3 and 4 22555at 0820 Sun 2355 SAT AND 0920 SUN.
Oxford Station North  |Oxford Bay Possession 09/01/27 10/01/27
Jn Approach 2255Sat  |0820 Sun
Oxford North Jn Oxford North Jn Down and Up Possession 09/01/27 10/01/27
(inc.) (inc.) Bletchley 2255Sat {0820 Sun
Oxford Station Oxford North Jn Down Oxford Possession 09/01/27 10/01/27
North Jn Turnback Line 2255 Sat 0820 Sun
Oxford Station Wolvercot South Jn Down Oxford Possession 09/01/27 10/01/27
South Jn Relief 2255Sat {0820 Sun
Wolvercot North Wolvercot North Jn Cotswold Single Possession 09/01/27 10/01/27
Jn 2255Sat 0820 Sun
Wolvercot South  |Hinksey North Jn Up Oxford Relief Possession 09/01/27 10/01/27
Jn 2255 Sat 0820 Sun
Oxford Oxford Down Oxford Sidings 09/01/27 10/01/27
Sidings 1, 2, 3, Possession 2255 Sat 0820 Sun
Headshunt
Down Engineering
Sidings 1,2,3
Didcot Parkway Foxhall Jn Didcot Goods Possession 09/01/27 10/01/27
Loop 2355 Sat 0920 Sun
Moreton Cutting Up Relief Possession 09/01/27 10/01/27
(inc.) 2355Sat {0920 Sun
Moreton Cutting Foxhall Jn (inc.) Down and Up Possession 09/01/27 10/01/27
(inc.) Main 2355Sat 0920 Sun
Down
Relief/Platform
3/Relief Line
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 41 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4165151 Chester Line Jn Chester Line Jn Tamper/Tip Sidings 09/01/27 10/01/27
Continued Siding Possession  |2355Sat 0920 Sun
Didcot Parkway Didcot Parkway Platorms4and5 |BLOCKED To |09/01/27 10/01/27
Electric Trains 2355 Sat 0920 Sun
Chester Line Jn Hinksey North Down and Up Possession 10/01/27 10/01/27
Oxford 0820Sun (0920 Sun
P2026/4045531 |MD430 Hagley Stourbridge North Jn  |Down & Up Line Blockage |10/01/27 10/01/27 W2026/10943859
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn  |Down Stourbridge | Line Blockage |10/01/27 10/01/27 W202_6/10946972
0600 Sun 0815 Sun Patroling
142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop |Line Blockage |10/01/27 10/01/27
0600 Sun {0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |10/01/27 10/01/27
n South Dudley 0600Sun (0815 Sun
Lye Up Stourbridge Line Blockage |10/01/27 10/01/27
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn  |Stourbridge North | Sidings 10/01/27 10/01/27
Neck Possession  |0600 Sun (0815 Sun
P2026/4110502 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich | Possession 09/01/27 10/01/27
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor StreetJn AllLines Possession 09/01/27 10/01/27
MD565
MDS570 2350 Sat 0810 Sun
Whitacre Jn Al Possession 09/01/27 10/01/27
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn AllLines Possession 09/01/27 10/01/27
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |AllLines Possession 09/01/27 10/01/27
Station, former 2350Sat (0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water | Possession 09/01/27 10/01/27
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 41 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4117573 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |15/01/27 15/01/27
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |15/01/27 15/01/27
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |15/01/27 15/01/27
Parkway 0140 Fri 0400 Fri
P2026/4156242 |NW3001 |Holyhead Holyhead Platform 2 Possession 09/01/27 06/02/27 /AMENDED TRAIN WORKING WITH
Platform 1. 0240Sat 10420 Sat REPLACEMENT ROAD TRANSPORT BETWEEN
LLANDUDNO JUNCTION AND HOLYHEAD.
Down & Up SHUNT TO WEST OF LLANDUDNO JUNCTION
Passenger . AVAILABLE.
Llandudno Jn Holyhead “DA(;\;;n and Up Possession ggi%lgz gfé%zézz 'Work content: 4 week blockade for multiple sites
A Al (SRSA - Bodorgan/Penmaenbach and Conwy Tubes,
Bangor Bangor Engineering Sidings 09/01/27 06/02/27 Z(?L?r?tter:%vug:l](i?g,elzcr?nsw:;ﬁr?g\?v?egmg? S&T axle
Sidings Possession 0240 Sat 0420 Sat Penmaenmawr and Bodorgan, Structures at Turnpike
" i !
Holyhead Holyhead Run Round Sidings 09/01/27 06/02/27 i'_g?gggrt:glg% éa[sgt iﬁg(\a’sgtw ng at Holyhead,
Sidings Possession 10240 Sat {0420 Sat '
g.gf”age Washer /A 50 HOUR EXTENSION TO INCLUDE ALL OF
|v: '.?EJ. LLANDUDNO JUNCTION WILL BE REQUIRED
alline DURING THIS BLOCKADE. FULL DETAILS TO BE
Short Sidings CONFIRMED FOR PUBLICATION IN VERSION 3.
Engine Release
Carriage Siding
Wall Sidings
Fuelling and

Inspection Point
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 41 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4167460 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession 09/01/27 15/01/27 TRU West | Huddersfield EIS K Blockade | Days 17 to W2026/11218895
LN860 0001 Sat 2359 Fri 23 of 31 Days Major Projects
LN861 ] o o 10m30ch and 29m20ch
LN862 Huddersfield Penistone AllLines Possession  |09/01/27 15/01/27 ***This possession is a continuation of P/4167478*+*
NW7021 0001 Sat 2359 Fri ***This possession is superseded by P/4167461***
Stalybridge East |Heaton Lodge Jn AllLines Possession  |09/01/27 10/01/27 SERVICES DIVERTED VIA CALDER VALLEY
Jn 0001 Sat 0025 Sun BARNSLEY ROUTE SERVICES TO
START/TERMINATE AT PENISTONE
Bradley Wood Jn  |Dewsbury East Jn AllLines Possession 10/01/27 10/01/27 SQEF?/ﬁPEACEM ENT ROAD SERVICETO
0025 Sun 0825 Sun
Stalybridge East _|Copley HilEastdn _|AllLines Possession  |10/01/27 | 10/01/27 ALL TRAINS TO BE STABLED IN HILLHOUSE
In 0025 Sun 0825 Sun SIDINGS THROUGHOUT
Stalybridge East  |Heaton Lodge Jn AllLines Possession 10/01/27 15/01/27
Jn 0825Sun  [2359 Fri
P2026/4170617 |NW9007 | New Mills Central  |Romiley Jn AllLines Possession 10/01/27 11/01/27 'Work Content i
0020 Sun 0530 Mon CRSA: Marple Station Up
176m 793y to 176m 1051y - 258yds
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Data freeze: EAS V2 2627

Network Rail EAS (ARP) - Section 7
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 42
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4089194 |MD101 Rugby Trent Stafford Trent Valley  |All Lines Possession 16/01/27 18/01/27
NW1001 | ValeyJn JnNo.1 0010Sat  |0525 Mon (54 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 42 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151390 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 17/01/27 18/01/27 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 17/01/27 18/01/27 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession  |17/01/27 18/01/27
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 17/01/27 18/01/27
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 17/01/27 18/01/27
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 17/01/27 18/01/27
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 17/01/27 18/01/27
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 17/01/27 18/01/27
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 17/01/27 18/01/27
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 17/01/27 18/01/27
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 17/01/27 18/01/27
South Jn Relief 2305Sun  |0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 17/01/27 18/01/27
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 18/01/27 18/01/27
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 18/01/27 18/01/27
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 18/01/27 18/01/27
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 18/01/27 18/01/27
Bletchley 0040 Mon (0445 Mon

Electronic Copy - Uncontrolled when printed

Page

103




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 42 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4165186 |GW103 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 16/01/27 17/01/27 GWR AND XC SERVICES BETWEEN READING
GW200 X) (inc.) Oxford/Cherwell 2955Sat 10820 Sun AND OXFORD CANNOT RUN. REPLACEMENT
GW240 Valley ROAD TRANSPORT REQUIRED IN LIEU.
GW250 Didcot East Jn Didcot North Jn Down and Up Possession 16/01/27 17/01/27
GW260 (inc.) Avoiding 2255Sat 0920 Sun CHILTERN TRAINS TO TERMINATE AT/START AT
GW277 OXFORD PARKWAY.
mgégé Foxhalldn DidcotWestCurve  |Down & Up West |Possession  |16/0127 | 17/01/27 NO TRAINS TO STABLE IN OXFORD STATION.
Jn Curve
2255Sat 0920 Sun GWR HSS SERVICES DIVERTED VIA NEWBURY
Hinksey North Hinksey South ReceptionLine1  |Possession 16/01/27 17/01/27 AND HAWKERIDGE.
22555at 10920 Sun GWR TO STABLE IN PLATFORMS 4 &5 AT
Kennington Jn Hinksey South Down and Up Possession 16/01/27 17/01/27 DIDCOT PARKWAY.
Eggg'sngton Goods 2255Sat 0920 Sun WORK DETAILS = DIDCOT EAST OLE WIRE RUN
Morris Cowley GF Single Possession 16/01/27 17/01/27 mawg&éoﬁéégi?f§§§7 EG%L MAINTENANCE 1
2255 Sat 0920 Sun '
Al
Oxford Oxford Platform 1 & 2 Possession 16/01/27 17/01/27 [‘6'&?&%1;,8 g%%PgTS JL?A‘?E(ID_I%\Q/ EZESDBAI:—I\IFSVEEN
Platforms 3 and 4 22555at 0820 Sun 2355 SAT AND 0920 SUN.
Oxford Station North  |Oxford Bay Possession 16/01/27 17/01/27
Jn Approach 2255Sat  |0820 Sun
Oxford North Jn Oxford North Jn Down and Up Possession 16/01/27 17/01/27
(inc.) (inc.) Bletchley 2255Sat {0820 Sun
Oxford Station Oxford North Jn Down Oxford Possession 16/01/27 17/01/27
North Jn Turnback Line 2255 Sat 0820 Sun
Oxford Station Wolvercot South Jn Down Oxford Possession 16/01/27 17/01/27
South Jn Relief 2255Sat {0820 Sun
Wolvercot North Wolvercot North Jn Cotswold Single Possession 16/01/27 17/01/27
Jn 2255Sat 0820 Sun
Wolvercot South  |Hinksey North Jn Up Oxford Relief Possession 16/01/27 17/01/27
Jn 2255 Sat 0820 Sun
Oxford Oxford Down Oxford Sidings 16/01/27 17/01/27
Sidings 1, 2, 3, Possession 2255 Sat 0820 Sun
Headshunt
Down Engineering
Sidings 1,2,3
Didcot Parkway Foxhall Jn Didcot Goods Possession 16/01/27 17/01/27
Loop 2355 Sat 0920 Sun
Moreton Cutting Up Relief Possession 16/01/27 17/01/27
(inc.) 2355Sat {0920 Sun
Moreton Cutting Foxhall Jn (inc.) Down and Up Possession 16/01/27 17/01/27
(inc.) Main 2355Sat 0920 Sun
Down
Relief/Platform
3/Relief Line
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4165186 Chester Line Jn Chester Line Jn Tamper/Tip Sidings 16/01/27 17/01/27
Continued Siding Possession  2355Sat (0920 Sun
Didcot Parkway Didcot Parkway Platorms4and5 |BLOCKED To |16/01/27 17/01/27
Electric Trains |2355 Sat 0920 Sun
Chester Line Jn Hinksey North Down and Up Possession 17/01/27 17/01/27
Oxford 0820Sun /0920 Sun
P2026/4045544 | MD430 Hagley Stourbridge North Jn  |Down & Up Line Blockage |17/01/27 17/01/27 W2026/10943925
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn  |Down Stourbridge | Line Blockage |17/01/27 17/01/27 W202_6/10946974
0600 Sun 0815 Sun Patrolling
142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop |Line Blockage |17/01/27 17/01/27
0600 Sun {0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |17/01/27 17/01/27
an South Dudley 0600 Sun 0815 Sun
Lye Up Stourbridge Line Blockage |17/01/27 17/01/27
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn  |Stourbridge North | Sidings 17/01/27 17/01/27
Neck Possession  |0600 Sun 0815 Sun
P2026/4110489 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 16/01/27 17/01/27
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession 16/01/27 17/01/27
MD565
MDS570 2350 Sat 0810 Sun
Whitacre Jn Al Possession 16/01/27 17/01/27
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn AllLines Possession 16/01/27 17/01/27
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |AllLines Possession 16/01/27 17/01/27
Station, former 2350 Sat 0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water | Possession 16/01/27 17/01/27
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4117574 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |22/01/27 22/01/27
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |22/01/27 22/01/27
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |22/01/27 22/01/27
Parkway 0140Fri (0400 Fri
P2026/4117474 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |22/01/27 22/01/27
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |22/01/27 22/01/27
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale AllLines Line Blockage |22/01/27 22/01/27
Parkway 0140 Fri 0400 Fri
P2026/4163191 |EA1360 Brent Curve Jn Dudding Hill Jn Down and Up Possession 16/01/27 17/01/27 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW09
MD715 Cricklewood Dudding Hill Jn Down and Up Possession 16/01/27 17/01/27
Curve Jn Cricklewood 1750 Sat 2140 Sun
Curve
Dudding Hill In Acton Canal Wharf Down and Possession 16/01/27 17/01/27
Jan Up/Down and Up 1750Sat 2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession 16/01/27 17/01/27
Branch 1750 Sat  [2140 Sun
P2026/4055531 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage |20/01/27 21/01/27 W2026/10967923
(Between 2300Wed  |0001 Thu Patroling
Trains) 117m46ch and 120md4ch
P2026/4052478 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage |20/01/27 21/01/27 W202_6/10959970
(Between 2300 Wed (0001 Thu Patroling
Trains) 117m46ch and 120m4ch
P2026/4053020 |MD940 Newland EastLC |Malvern Wells Single  |Down and Up Line Blockage |21/01/27 22/01/27 W2026/10960710
and SB line Main and Down (Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators

B
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 42 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4156242 |NW3001 |Holyhead Holyhead Platform 2 Possession 09/01/27 06/02/27 AMENDED TRAIN WORKING WITH
Platform 1 0240 Sat 0420 Sat REPLACEMENT ROAD TRANSPORT BETWEEN
LLANDUDNO JUNCTION AND HOLYHEAD.
Down & Up SHUNT TO WEST OF LLANDUDNO JUNCTION
Passenger AVAILABLE.
Holyh i ole i
Llandudno Jn obhead '\D/Ic;\?r/]n and Up Possession 83‘/1%151 gfé%zézz 'Work content: 4 week blockade for multiple sites
A A (SRSA - Bodorgan/Penmaenbach and Conwy Tubes,
Bangor Bangor Engineering Sidings 09/01/27 06/02/27 E‘é)l?nsgr’alngn(gfg’é?;géﬁ;g@?egmg' S&T axe
Sidings Possession 0240 Sat 0420 Sat Penmaenmawr and Bodorgan, Structures at Turnpike
- i !
Holyhead Holyhead Run Round Sidings 00/01/27 | 06/02/27 ff corpatile). Atso stoneplowing at Holyhead,
Sidings Possession 0240 Sat 0420 Sat '
ggf”age Washer /A'50 HOUR EXTENSION TO INCLUDE ALL OF
|v: '.'I‘IE_J. LLANDUDNO JUNCTION WILL BE REQUIRED
aitine DURING THIS BLOCKADE. FULL DETAILS TO BE
Short Sidings CONFIRMED FOR PUBLICATION IN VERSION 3.
Engine Release
Carriage Siding
Wall Sidings
Fuelling and
Inspection Point
P2026/4168392 |NW5001 |Cheadle Hulme Prestbury AllLines Possession 17/01/27 18/01/27 'Work content:
NW5009 0040Sun  |0505 Mon CD Signalling: Man South Resignalling
Wilmslow Edgeley JnNo.1 SB  |AllLines Possession 17/01/27 18/01/27
0040 Sun  |0505 Mon
P2026/4148218 |NW6009 | Lostock Jn Crow Nest Jn AllLines Possession Northern require to be able to shunt behind GPS
NW6013 'WN34 on the Up Hindley to allow services from
Southport to terminate at Wigan Wallgate and shunt
Walkden AllLines Possession away from the WCML.
'Work Content: CRSA PLTR - CAT15A Jacks Lane -
Up
Up 13m 1400y to 14m 830y 1190 yds
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 42 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4167461 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession 16/01/27 22/01/27 TRU West | Huddersfield EIS K Blockade | Days 23 to W2026/11218896
LN860 0001 Sat 2359 Fri 29 of 31 Major Projects
LN861 ] o o 10m30ch and 29m20ch
LN862 Huddersfield Penistone AllLines Possession  |16/01/27 22/01/27 ***This possession is a continuation of P/4167460***
NW7021 0001 Sat 2359 Fri ***This possession is superseded by P/4167462***
Stalybridge East  |Heaton Lodge Jn AllLines Possession  |16/01/27 17/01/27 SERVICES DIVERTED VIA CALDER VALLEY
Jn 0001 Sat 0025 Sun BARNSLEY ROUTE SERVICES TO
START/TERMINATE AT PENISTONE
Bradley Wood Jn  |Dewsbury East Jn AllLines Possession 17/01/27 17/01/27 SQEF?/ﬁPEACEM ENT ROAD SERVICETO
0025 Sun 0825 Sun
Stalybridge East |Copley Hil Eastdn | AllLines Possession  |17/01/27 | 17/01/27 ALL TRAINS TO BE STABLED IN HILLHOUSE
J SIDINGS THROUGHOUT
n 0025Sun (0825 Sun
Stalybridge East  |Heaton Lodge Jn AllLines Possession 17/01/27 22/01/27
Jn 0825Sun  [2359 Fri
P2026/4167449 |LN854 Bradley Jn Bradley Wood Jn Down & Up Single  |Module TS11 |17/01/27 17/01/27 TRU Project W3 Huddersfield Workstation/Data W2026/11218867
LN858 Section 3 0025Sun  |0815 Sun update/WESTLOC in association with EIS K Commissioning Work
LN859 Commissioning IOmOch and OmOch
LN860 Diggle Jn SB Copley Hill East Jn AllLines Module TS11 [17/01/27 17/01/27
LN861 Section 3 0025Sun 10815 Sun WHEELS STATIONARY REQUIRED THROUGHOUT
LN862 FOOTPRINT
NW7021 | Dryclough Jn Greetland Jn Down Branch Module TS11 |17/01/27 17/01/27
Up Branch Section 3 0025Sun 0815 Sun
Huddersfield Penistone AllLines Module TS11 |17/01/27 17/01/27
Section 3 0025Sun 0815 Sun
Milner Royd Jn Horbury Jn AllLines Module TS11 |17/01/27 17/01/27
Section 3 0025Sun 0815 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 42 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4118307 |LN3201 Sheffield South Jn  |Sheffield North Jn Platform 1 Possession 17/01/27 17/01/27 MAINTENANCE 2 OF 2 | SHEFFIELD STATION
LN736 DOWN SIDE] | ARP26-27
Lhree Down Through 0001Sun 1000 Sun [ S
LN804 Platform 2 PLATFORM 1 TO BE KEPT CLEAR OF STABLED
LN806 TRAINS
LN807 Platform 2c DOWN THROUGH LINE TO BE KEPT CLEAR OF
LN808 STABLED TRAINS
LN868 Washer Shunt DOWN STATION SIDING TO BE KEPT CLEAR OF
NW9001 Spur . STABLED TRAINS
Down Main PLATFORM 2 TO BE KEPT CLEAR OF STABLED
- TRAINS DOWN SIDING
Sheffield South Jn Eg(\)/\‘/)n Heeley Possession é.g(/JOlllsﬂ 1107(;%157 PLATEORM 2C TO BE KEPT CLEAR OF STABLED
un un TRAINS DOWN SIDING
Sheffield South Jn_[Sheffield North Jn_|Down Station Sidings 170127 |17/01727 N e e e O SHERFIELD FISH
Sidings Possession 10001 Sun {1000 Sun
THROUGHOUT
- EMR SERVICES DIVERTED VIA BARROWHILL
Bamford Bamford Up Bamford Loop |Possession 17/01/27 17/01/27 FREIGHT DIVERTED VIA BARROWHILL
0040 Sun 0740 Sun NORTHERN SERVICES TO TERMINATE/START
AT DORE OR TO RETIME AFTER POSSESSION
Brightside Jn Wincobank Jn Up West Slow Possession 17/01/27 17/01/27
Down 0040 Sun 0740 Sun BETWEEN 0040 SUN TO 0740 SUN
_ _ THE FOLLOWING PLATFORMS/SIDINGS ARE
Chesterfield Holmes Jn LC CCTV |Up Main Possession 17/01/27 17/01/27 IAVAILABLE FOR STABLING PLATFORMS 3, 4, 5, 6,
South Jn Down Main 0040 Sun 0740 Sun 7,8 UP STATION SIDINGS NO1/NO2 SHEFFIELD
FISH DOCK SIDINGS/CARRIAGE WASHER SHUNT
Tapton Jn Down and Up Possession 17/01/27 17/01/27 SPUR LINE
Barrow Hil 0040Sun 10740 Sun NO NORTHERN/TPE MOVEMENTS TO TAKE
Down and Up PLACE WITHIN THE STATION LIMITS
Barrow Hill NO ACCESS/EGRESS FROM/TO EMR
Dore South Jn Dore West Jn Dore Single Possession 17/01/27 17/01/27 le'lo\:gglégzsl:_lﬁo PLATEORMS 1 8.2 AT
A 0740 St
0040 Sun un CHESTERFIELD
Dore Station Jn | Earles Sidings SB Down Hope Valley |Possession | 17/01/27 17/01/27 NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Up Hope Valley 0040Sun 0740 Sun BETWEEN 0740 SUN TO 1000 SUN
- NORTHERN
Heeley Heeley Up Heeley loop Possession 17/01/27 17/01/27 2570 AND 2573 TO TERMINATE/START AT DORE
0040 Sun /0740 Sun 2572 TO BE RETIMED LATER AFTER THE
- o . POSSESSION
Mill Race Jn Brightside Jn Up East Slow Possession 17/01/27 17/01/27
Down 0040 Sun 0740 Sun TPE
] 1B68 TO BE CANCELLED
Sheffield South Jn  |Sheffield North Jn Platform 3 Possession 17/01/27 17/01/27
0040 Sun 0740 Sun EMR
Platform 4 1F98 AND 1F99 TO DIVERT VIA BEIGHTON JN
Platform 6
Platform 5
Platform 7
Platform 8
Woodburn Jn Deepcar Up Stocksbridge Possession 17/01/27 17/01/27
Down 0040 Sun 0740 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 42 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4118307 Nunnery Main Line Down Main/Down  |Possession 17/01/27 17/01/27
Continued Jn Worksop 0040Sun (0740 Sun
Up Main/Up
Worksop
Chesterfield Chesterfield Chesterfield Down | Sidings 17/01/27 17/01/27
South Jn Sidings Possession 0040 Sun 0740 Sun
Grindleford SB Grindleford SB Down Sidings Sidings 17/01/27 17/01/27
Possession  |0040Sun (0740 Sun
Sheffield South Jn  |Sheffield North Jn Up Station Siding | Sidings 17/01/27 17/01/27
Nol Possession  |0040Sun 0740 Sun
Up Station Siding
No.2
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 43
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4089195 |MD101 Rugby Trent Stafford Trent Valley  |All Lines Possession 23/01/27 25/01/27
NW1001 | ValeyJn JnNo.1 0010Sat  |0525 Mon (54 hrs)
P2026/4167993 |EA1180 Camden Road Camden Road North London Possession 24/01/27 24/01/27 NLL CYCLIC TYPE 7A (ROTR)
EA1310 Central Jn Incline Jn Incline 0045Sun 10850 Sun
EA1320
LN110 Camden Road Westbourne Road Down North Possession 24/01/27 24/01/27
LN115 EastJn Jn London Relief 0045Sun 0850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession | 24/01/27 24/01/27
0045 Sun 0850 Sun
Gospel Oak Jn Camden Road West  |Down and Up Possession 24/01/27 24/01/27
an North London 0045Sun 0850 Sun
Highbury Vale Jn  |Canonbury WestJn  |Up/Down Possession 24/01/27 24/01/27
Canonbury 0045Sun 0850 Sun
LeaJn Primrose Hill Up North Possession 24/01/27 24/01/27
(closed) site of London/Down 0045Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession 24/01/27 24/01/27
Curve 0045Sun 0850 Sun
Primrose Hil Lea Jn Up North Possession 24/01/27 24/01/27
(closed) site of London/Down 0045Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road |Camden Road East  |Up North London | Possession 24/01/27 24/01/27
Jn Jn Reversible 0045Sun 0850 Sun
P2026/4200410 |MD301 Birmingham New |Galton Jn Down and Up Possession 24/01/27 24/01/27 'Work Content: Soho South T+4 Follow Up Tamp
Street Stour 0020 Sun 1620 Sun _ _
/All other work to fit around the Major Section 7 Soho
Soho East Jn Soho North Jn Down and Up Possession  |24/01/27 24/01/27 South T+4 Follow Up Tamp
Soho Curve 0020 Sun 1620 Sun
Soho South Jn Perry Barr West Jn Down and Up Possession 24/01/27 24/01/27
Soho 0020Sun 11620 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151372 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 24/01/27 25/01/27 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 24/01/27 25/01/27 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession | 24/01/27 2501727
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 24/01/27 25/01/27
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 24/01/27 25/01/27
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 24/01/27 25/01/27
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 24/01/27 25/01/27
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 24/01/27 25/01/27
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 24/01/27 25/01/27
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 24/01/27 25/01/27
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 24/01/27 25/01/27
South Jn Relief 2305Sun  |0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 24/01/27 25/01/27
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 25/01/27 25/01/27
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 25/01/27 25/01/27
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 25/01/27 25/01/27
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 25/01/27 25/01/27
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 43 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4165197 |GW103 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 23/01/27 24/01/27 GWR AND XC SERVICES BETWEEN READING
GW200 X) (inc.) Oxford/Cherwell 2255Sat 10820 Sun AND OXFORD CANNOT RUN. REPLACEMENT
GW240 Valley ROAD TRANSPORT REQUIRED IN LIEU.
GW250 Didcot East Jn Didcot North Jn Down and Up Possession 23/01/27 24/01/27
GW260 (inc.) Avoiding 2255Sat 0920 Sun CHILTERN TRAINS TO TERMINATE AT/START AT
GwW277 OXFORD PARKWAY.
mgégé Foxhalldn DidcotWestCurve  |Down & Up West  |Possession  |23/01/27 | 2401727 NO TRAINS TO STABLE IN OXFORD STATION.
Jn Curve
2255Sat 0920 Sun GWR HSS SERVICES DIVERTED VIA NEWBURY
Hinksey North Hinksey South ReceptionLine1  |Possession 23/01/27 24/01/27 AND HAWKERIDGE.
22555at 10920 Sun GWR TO STABLE IN PLATFORMS 4 &5 AT
Kennington Jn Hinksey South Down and Up Possession 23/01/27 24/01/27 DIDCOT PARKWAY.
Eggg'sngton Goods 2255Sat 0920 Sun WORK DETAILS = DIDCOT EAST OLE WIRE RUN
Morris Comley GF_|Single Possession | 23001727 | 24101727 Y&’i%&?’é"ﬁ&‘éﬁ%ﬁ?ﬁé’% - MAINTENANCE 1
2255 Sat 0920 Sun '
Al
Oxford Oxford Platform 1 & 2 Possession 23/01/27 24/01/27 [‘6'&?&%1;,8 g%%PgTS JL?A‘?E(ID_SI\\Q/ EZESDBAI:—I\IFSVEEN
Platforms 3 and 4 2255Sat 0820 Sun 2355 SAT AND 0920 SUN.
Oxford Station North  |Oxford Bay Possession 23/01/27 24/01/27
Jn Approach 2255Sat  |0820 Sun
Oxford North Jn Oxford North Jn Down and Up Possession 23/01/27 24/01/27
(inc.) (inc.) Bletchley 2255Sat {0820 Sun
Oxford Station Oxford North Jn Down Oxford Possession 23/01/27 24/01/27
North Jn Turnback Line 2255 Sat 0820 Sun
Oxford Station Wolvercot South Jn Down Oxford Possession 23/01/27 24/01/27
South Jn Relief 2255Sat {0820 Sun
Wolvercot North Wolvercot North Jn Cotswold Single Possession 23/01/27 24/01/27
Jn 2255Sat 0820 Sun
Wolvercot South  |Hinksey North Jn Up Oxford Relief Possession 23/01/27 24/01/27
Jn 2255 Sat 0820 Sun
Oxford Oxford Down Oxford Sidings 23/01/27 24/01/27
Sidings 1, 2, 3, Possession 2255 Sat 0820 Sun
Headshunt
Down Engineering
Sidings 1,2,3
Didcot Parkway Foxhall Jn Didcot Goods Possession 23/01/27 24/01/27
Loop 2355 Sat 0920 Sun
Moreton Cutting Up Relief Possession 23/01/27 24/01/27
(inc.) 2355Sat {0920 Sun
Moreton Cutting Foxhall Jn (inc.) Down and Up Possession 23/01/27 24/01/27
(inc.) Main 2355Sat 0920 Sun
Down
Relief/Platform
3/Relief Line
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4165197 Chester Line Jn Chester Line Jn Tamper/Tip Sidings 23/01/27 24/01/27
Continued Siding Possession  2355Sat (0920 Sun
Didcot Parkway Didcot Parkway Platorms4and5 |BLOCKED To |23/01/27 24/01/27
Electric Trains |2355 Sat 0920 Sun
Chester Line Jn Hinksey North Down and Up Possession 24/01/27 24/01/27
Oxford 0820Sun (0920 Sun
P2026/4045508 |MD430 Hagley Stourbridge North Jn  |Down & Up Line Blockage |24/01/27 24/01/27 W2026/10943861
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn  |Down Stourbridge | Line Blockage |24/01/27 24/01/27 W202_6/10946817
0600 Sun  |0815 Sun Patrolling
142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop |Line Blockage |24/01/27 24/01/27
0600 Sun {0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |24/01/27 24/01/27
dn South Dudley 0600Sun (0815 Sun
Lye Up Stourbridge Line Blockage |24/01/27 24/01/27
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn  |Stourbridge North | Sidings 24/01/27 24/01/27
Neck Possession 0600 Sun (0815 Sun
P2026/4110520 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 23/01/27 24/01/27
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor StreetJn AllLines Possession 23/01/27 24/01/27
MD565
MDS570 2350 Sat 0810 Sun
Whitacre Jn Al Possession 23/01/27 24/01/27
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn AllLines Possession 23/01/27 24/01/27
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |AllLines Possession 23/01/27 24/01/27
Station, former 2350Sat  |0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water | Possession 23/01/27 24/01/27
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4117621 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |29/01/27 29/01/27
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |29/01/27 29/01/27
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |29/01/27 29/01/27
Parkway 0140 Fri 0400 Fri
P2026/4164620 |EA1360 Brent Curve Jn Dudding Hill In Down and Up Possession 23/01/27 24/01/27 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW09
MD715 Cricklewood Dudding Hill Jn Down and Up Possession 23/01/27 24/01/27
Curve Jn Cricklewood 1750 Sat 2140 Sun
Curve
Dudding Hill Jn Acton Canal Wharf Down and Possession 23/01/27 24/01/27
Jn Up/Down and Up 1750 Sat (2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession 23/01/27 24/01/27
Branch 1750Sat 2140 Sun
P2026/4110305 |MD720 Aylesbury Aylesbury Platform 1 Possession 25/01/27 'Work Content: PLTR JTC Stoke Farm Lane
0500 Mon
/All other works to fit around the Major Section 7 item
Quainton Road Aylesbury North Possession 25/01/27
Goods Loop 0500 Mon TRAINS TO BE DIVERTED
Princes Aylesbury AllLines Possession 25/01/27 Chitterns can use 993a/b crossover via platform 1.
Risborough 0500 Mon
IAYLESBURY NORTH GOODS LOOP FOR
ENGINEERING TRAIN STANDAGE

B
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 43 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4156242 |NW3001 |Holyhead Holyhead Platform 2 Possession 09/01/27 06/02/27 AMENDED TRAIN WORKING WITH
0240Sat 10420 Sat REPLACEMENT ROAD TRANSPORT BETWEEN
Platform 1 LLANDUDNO JUNCTION AND HOLYHEAD.
Down & Up SHUNT TO WEST OF LLANDUDNO JUNCTION
Passenger AVAILABLE.
Holyh i 27 . .
Llandudno Jn obhead '\D/Ic;\?r/]n and Up Possession 82‘/1%1; t gfé%zézz 'Work content: 4 week blockade for multiple sites
A A (SRSA - Bodorgan/Penmaenbach and Conwy Tubes,
Bangor Bangor Engineering Sidings 09/01/27 06/02/27 E‘é)l?nsgr’alngn(ifg’é?;géﬁ;g@?egmg' S&T axe
Sidings Possession 0240 Sat 0420 Sat Penmaenmawr and Bodorgan, Structures at Turnpike
- i !
Holyhead Holyhead Run Round Sidings 0000127 |06/02/27 ff corpatile). Atso stoneplowing at Holyhead,
Sidings Possession 0240 Sat 0420 Sat '
g.gf”age Washer /A'50 HOUR EXTENSION TO INCLUDE ALL OF
|v: '.'I‘IE_J. LLANDUDNO JUNCTION WILL BE REQUIRED
aitine DURING THIS BLOCKADE. FULL DETAILS TO BE
Short Sidings CONFIRMED FOR PUBLICATION IN VERSION 3.
Engine Release
Carriage Siding
Wall Sidings
Fuelling and
Inspection Point
P2026/4168438 |NW5001 |Cheadle Hulme Prestbury AllLines Possession 24/01/27 25/01/27 'Work content:
NW5009 0040Sun  |0505 Mon CD Signalling: Man South Resignalling
Wilmslow Edgeley JnNo.1 SB  |AllLines Possession 24/01/27 25/01/27
0040 Sun 0505 Mon
P2026/4148238 |NW6009 | Lostock Jn Crow Nest Jn AllLines Possession Northern require to be able to shunt behind GPS
NW6013 'WN34 on the Up Hindley to allow services from
Southport to terminate at Wigan Wallgate and shunt
Walkden AllLines Possession away from the WCML.
'Work Content: CRSA PLTR - CAT15A Jacks Lane -
Up
Up 13m 1400y to 14m 830y 1190 yds
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 43 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4167462 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession 23/01/27 25/01/27 TRU West | Huddersfield EIS K Blockade | Days 30
LN860 0001Sat (0515 Mon and 31
LN861
LN86022 Penistone Huddersfield AllLines Possession | 23/01/27 25/01/27 ***This possession is a continuation of P/4167461***
NW7021 0001Sat  |0515Mon
SERVICES DIVERTED VIA CALDER VALLEY
Stalybridge East  |Heaton Lodge Jn AllLines Possession | 23/01/27 24J01/27 BARNSLEY ROUTE SERVICES TO
Jn 0001 Sat 0025 Sun START/TERMINATE AT PENISTONE
RAIL REPLACEMENT ROAD SERVICE TO
Bradley Wood Jn  |Dewsbury East Jn AllLines Possession 24/01/27 24/01/27 OPERATE
0025Sun 0825 Sun ALL TRAINS TO BE STABLED IN HILLHOUSE
Stalybridge East  |Copley HilEastdn _ |AllLines Possession | 24/01/27 | 24101127 SIDINGS THROUGHOUT
Jn 0025Sun (0825 Sun
Stalybridge East  |Heaton Lodge Jn AllLines Possession 24/01/27 25/01/27
Jn 0825Sun  |0515 Mon
P2026/4136303 |LN682 Haltwhistle Petteril Bridge Jn AllLines Possession 23/01/27 25/01/27 BROADWATH LC RENEWAL | WEEK 1 OF 1 | WD W2026/11201996
NW9909 0155Sat 10530 Mon HEADS NOOK DRAINAGE WORK | WEEK 1 OF 1 | Drainage Work
WD 53m20ch and 54m60ch
'W2026/11202926
NORTHERN SERVICES TO START/TERMINATE LC Work
AT HALTWHISTLE 54m30ch and 55m0ch
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HALTWHISTLE AND
CARLISLE
FREIGHT SERVICES TO DIVERT VIA SETTLE AND
CARLISLE, SKIPTON, WHITEHALL JN AND
CASTLEFORD
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 44
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4166592 |EA1180 Camden Road Camden Road North London Possession 31/01/27 31/01/27 NLL CYCLIC TYPE 7C (ROTR)
EA1310 Central Jn Incline Jn Incline 0045Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Down North Possession 31/01/27 31/01/27
LN115 EastJn Jn London Relief 0045Sun 10850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession  |31/01/27 31/01/27
0045 Sun 0850 Sun
Gospel Oak Jn Camden Road West  |Down and Up Possession 31/01/27 31/01/27
Jn North London 0045Sun 0850 Sun
Highbury Vale Jn  |Canonbury WestJn  |Up/Down Possession 31/01/27 31/01/27
Canonbury 0045Sun (0850 Sun
LeaJn Primrose Hill Up North Possession 31/01/27 31/01/27
(closed) site of London/Down 0045Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession 31/01/27 31/01/27
Curve 0045Sun (0850 Sun
Primrose Hill LeaJn Up North Possession 31/01/27 31/01/27
(closed) site of London/Down 0045 Sun 0850 Sun
North London
(Eastbound)
Westbourne Road |{Camden Road East  |Up North London | Possession 31/01/27 31/01/27
Jn Jn Reversible 0045Sun 0850 Sun
P2026/4214403 |MD320 Hamstead Bescot Middle Jn Down and Up Possession 31/01/27 01/02/27 Work Content: PLTR Tame Bridge
MD345 Grand Junction 0045Sun (0430 Mon
/All other works to fit around the Major Section 7 item
Newton Jn Bescot Middle Jn Down Bescot Possession | 31/01/27 01/02/27 PLTR Tame Bridge
(Bescot) Goods Loop 0045 S 0430 M
Up Bescot Goods un on FREIGHTLINER INTERMODAL/HEAVY HAUL
Loop SERVICES RUNNING VIA WEST MIDS TO RUN
WCML/COVENTRY/LEAMINGTON SPA
FREIGHTLINER TUNSTEAD TO BANBURY
SERVICES TO DIVERT VIAWCML, COVENTRY,
LEAMINGTON SPA.
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151438 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 31/01/27 01/02/27 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 31/01/27 01/02/27 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GWwW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession  |31/01/27 01/02/27
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 31/01/27 01/02/27
Jn 2305Sun {0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 31/01/27 01/02/27
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 31/01/27 01/02/27
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 31/01/27 01/02/27
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and 4  |Possession 31/01/27 01/02/27
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 31/01/27 01/02/27
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 31/01/27 01/02/27
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 31/01/27 01/02/27
South Jn Relief 2305Sun  |0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 31/01/27 01/02/27
Jn 2305Sun 0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 01/02/27 01/02/27
0040 Mon {0445 Mon
Oxford Oxford Platform 1 & 2 Possession 01/02/27 01/02/27
0040 Mon  |0445 Mon
Oxford Station North  |Oxford Bay Possession 01/02/27 01/02/27
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 01/02/27 01/02/27
Bletchley 0040 Mon 0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 44 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4165164 |GW103 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 30/01/27 31/01/27 GWR AND XC SERVICES BETWEEN READING
GW200 X) (inc.) Oxford/Cherwell 2255Sat 10820 Sun AND OXFORD CANNOT RUN. REPLACEMENT
GW240 Valley ROAD TRANSPORT REQUIRED IN LIEU.
GW250 Didcot East Jn Didcot North Jn Down and Up Possession 30/01/27 31/01/27
GW260 (inc.) Avoiding 2255Sat 0920 Sun CHILTERN TRAINS TO TERMINATE AT/START AT
GW277 OXFORD PARKWAY.
mgégé Foxhalldn DidcotWestCurve  |Down & Up West |Possession  |30/0127 | 31/01/27 NO TRAINS TO STABLE IN OXFORD STATION.
Jn Curve
2255Sat 0920 Sun GWR HSS SERVICES DIVERTED VIA NEWBURY
Hinksey North Hinksey South ReceptionLine1  |Possession 30/01/27 31/01/27 AND HAWKERIDGE.
22555at 10920 Sun GWR TO STABLE IN PLATFORMS 4 &5 AT
Kennington Jn Hinksey South Down and Up Possession 30/01/27 31/01/27 DIDCOT PARKWAY.
Eggg'sngton Goods 2255Sat 0920 Sun WORK DETAILS = DIDCOT EAST OLE WIRE RUN
Morris Comley GF_|Single Possession  |3000127 | 3L01/27 Y&’i%&?’é"ﬁ&‘éﬁ%ﬁ?ﬁé’% - MAINTENANCE 1
2255 Sat 0920 Sun '
Al
Oxford Oxford Platform 1 & 2 Possession  |30/01/27 31/01/27 [‘6'&?&%1;,8 g%%PgTS JL?A‘?E(ID_SI\\Q/ EZESDBAI:—I\IFSVEEN
Platforms 3 and 4 22555at 0820 Sun 2355 SAT AND 0920 SUN.
Oxford Station North  |Oxford Bay Possession 30/01/27 31/01/27
Jn Approach 2255Sat  |0820 Sun
Oxford North Jn Oxford North Jn Down and Up Possession 30/01/27 31/01/27
(inc.) (inc.) Bletchley 2255Sat {0820 Sun
Oxford Station Oxford North Jn Down Oxford Possession 30/01/27 31/01/27
North Jn Turnback Line 2255 Sat 0820 Sun
Oxford Station Wolvercot South Jn Down Oxford Possession 30/01/27 31/01/27
South Jn Relief 2255Sat {0820 Sun
Wolvercot North Wolvercot North Jn Cotswold Single Possession 30/01/27 31/01/27
Jn 2255Sat 0820 Sun
Wolvercot South  |Hinksey North Jn Up Oxford Relief Possession 30/01/27 31/01/27
Jn 2255 Sat 0820 Sun
Oxford Oxford Down Oxford Sidings 30/01/27 31/01/27
Sidings 1, 2, 3, Possession 2255 Sat 0820 Sun
Headshunt
Down Engineering
Sidings 1,2,3
Didcot Parkway Foxhall Jn Didcot Goods Possession 30/01/27 31/01/27
Loop 2355 Sat 0920 Sun
Moreton Cutting Up Relief Possession 30/01/27 31/01/27
(inc.) 2355Sat {0920 Sun
Moreton Cutting Foxhall Jn (inc.) Down and Up Possession 30/01/27 31/01/27
(inc.) Main 2355Sat 0920 Sun
Down
Relief/Platform
3/Relief Line
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4165164 Chester Line Jn Chester Line Jn Tamper/Tip Sidings 30/01/27 31/01/27
Continued Siding Possession  |2355Sat 0920 Sun
Didcot Parkway Didcot Parkway Platorms4and5 |BLOCKED To |30/01/27 31/01/27
Electric Trains 2355 Sat 0920 Sun
Chester Line Jn Hinksey North Down and Up Possession 31/01/27 31/01/27
Oxford 0820Sun (0920 Sun
P2026/4045532 |MD430 Hagley Stourbridge North Jn  |Down & Up Line Blockage |31/01/27 31/01/27 W2026/10943953
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn  |Down Stourbridge | Line Blockage |31/01/27 31/01/27 W202_6/10946975
0600 Sun 0815 Sun Patrolling
142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop |Line Blockage |31/01/27 31/01/27
0600 Sun {0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |31/01/27 31/01/27
dn South Dudley 0600Sun (0815 Sun
Lye Up Stourbridge Line Blockage |31/01/27 31/01/27
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn  |Stourbridge North | Sidings 31/01/27 31/01/27
Neck Possession 10600 Sun 0815 Sun
P2026/4110503 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 30/01/27 31/01/27
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor StreetJn AllLines Possession 30/01/27 31/01/27
MD565
MDS570 2350 Sat 0810 Sun
Whitacre Jn Al Possession 30/01/27 31/01/27
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn AllLines Possession 30/01/27 31/01/27
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |AllLines Possession 30/01/27 31/01/27
Station, former 2350Sat (0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water | Possession 30/01/27 31/01/27
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2026/4110143 |MD701 Wembley Stadium |Gerrards Cross All Possession 30/01/27 01/02/27 Work Content: PLTR COT Ruislip Gardens
0001 Sat 0500 Mon ) . )
/All other works to fit around the Major Section 7 item
PLTR COT Ruislip Gardens
TRAINS TO BE DIVERTED
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4117496 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |05/02/27 05/02/27
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |05/02/27 05/02/27
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |05/02/27 05/02/27
Parkway 0140 Fri 0400 Fri
P2026/4164659 |EA1360 Brent Curve Jn Dudding Hill In Down and Up Possession 30/01/27 31/01/27 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW09
MD715 Cricklewood Dudding Hill In Down and Up Possession 30/01/27 31/01/27
Curve Jn Cricklewood 1750 Sat 2140 Sun
Curve
Dudding Hill Jn Acton Canal Wharf Down and Possession 30/01/27 31/01/27
Jn Up/Down and Up 1750 Sat (2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession 30/01/27 31/01/27
Branch 1750Sat 2140 Sun
P2026/4156242 |NW3001 |Holyhead Holyhead Platform 2 Possession 09/01/27 06/02/27 /AMENDED TRAIN WORKING WITH
Platform 1 0240Sat 10420 Sat REPLACEMENT ROAD TRANSPORT BETWEEN
LLANDUDNO JUNCTION AND HOLYHEAD.
Down & Up SHUNT TO WEST OF LLANDUDNO JUNCTION
Passenger . AVAILABLE.
Llandudno Jn Holyhead “DA(;\;;/]n and Up Possession 831/1%1/821 é)fé%ZéZZ 'Work content: 4 week blockade for multiple sites
A A (SRSA - Bodorgan/Penmaenbach and Conwy Tubes,
Bangor Bangor Engineering Sidings 09/01/27 06/02/27 ggﬁiﬁ?%g&i?g’écfni:;ﬁ%gm?egmv\a'? S&T axle
Sidings Possession 0240 Sat 0420 Sat Penmaenmawr and Bodorgan, Structures at Turnpike
- i !
Hobhead Hobhead Run Round Sdings 0000127 |06I0227 ff compatible). Atso stoneblowing at Holyhead,
Sidings Possession 10240 Sat {0420 Sat ’
g.gff'age Washer A 50 HOUR EXTENSION TO INCLUDE ALL OF
|v: '.?IG_J. LLANDUDNO JUNCTION WILL BE REQUIRED
atbine DURING THIS BLOCKADE. FULL DETAILS TO BE
Short Sidings CONFIRMED FOR PUBLICATION IN VERSION 3.
Engine Release
Carriage Siding
Wall Sidings
Fuelling and
Inspection Point

ﬂ-
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 44 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End \ Traffic Remarks \ Work Type
P2026/4168439 |NW5001 |Cheadle Hulme Prestbury AllLines Possession 31/01/27 01/02/27 'Work content:
NW5009 0040Sun 0505 Mon CD Signalling: Man South Resignalling
Wimslow Edgeley JnNo.1 SB  |AllLines Possession 31/01/27 01/02/27

0040 Sun 0505 Mon

P2026/4148146 |NW6009 |Lostock Jn Crow Nest Jn AllLines Possession
NW6013
Walkden Possession

Northern require to be able to shunt behind GPS
'WN34 on the Up Hindley to allow services from
Southport to terminate at Wigan Wallgate and shunt
away from the WCML.

'Work Content: CRSA PLTR - CAT15A Jacks Lane -

Up
Up 13m 1400y to 14m 830y 1190 yds
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 44 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4167667 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession 30/01/27 01/02/27 TRU West | W5/W5a/W6 Diggle | 52hrs W2026/11218864
LN860 0030Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 10m30ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession 30/01/27 01/02/27 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0030Sat 10030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East ~ |Heaton Lodge Jn AllLines Possession 30/01/27 31/01/27
'WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn  |Dewsbury East Jn AllLines Possession 31/01/27 31/01/27 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025Sun (0825 Sun AND LOCKWOOD.
DOWN TRAINS TO STAND AT STOCKSMOOR FOR
: ; : : [2]MINUTES FOR PILOT DUTIES.
?rgalybrldge East Copley Hill East Jn AllLines Possession 3320157 5’3140157 UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
5 Sun 5 Sun MINUTES BEFORE DEPARTURE OF DOWN TRAIN
~
Stalybridge East  |Heaton Lodge Jn AllLines Possession 31/01/27 01/02/27 CROSSING AT STOCKSMOOR
Jn 0825Sun 0515 Mon 0025 SUN TO 0825 SUN
Huddersfield Penistone AllLines Possession 01/02/27 01/02/27 NO BOOKED SERVICES
0030 Mon  |0515 Mon 0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
IAND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

IALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

WORK DETAILS

TRK EIS K Follow up tamping
MCIV EIS K Follow up works
OLE works
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 45
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4167994 |EA1180 Camden Road Camden Road North London Possession 07/02/27 07/02/27 NLL CYCLIC TYPE 7A (ROTR)
EA1310 Central Jn Incline Jn Incline 0045Sun  |0850 Sun
EA1320
LN110 Camden Road Westbourne Road Down North Possession 07/02/27 07/02/27
LN115 EastJn Jn London Relief 0045Sun 10850 Sun
MD145
S0400 Cedar Jn Cedar Jn Silo Curve Possession | 07/02/27 07102127
0045 Sun 0850 Sun
Gospel Oak Jn Camden Road West  |Down and Up Possession 07/02/27 07/02/27
Jn North London 0045Sun 0850 Sun
Highbury Vale Jn  |Canonbury WestJn  |Up/Down Possession 07/02/27 07/02/27
Canonbury 0045Sun (0850 Sun
LeaJn Primrose Hill Up North Possession 07/02/27 07/02/27
(closed) site of London/Down 0045Sun  |0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession 07/02/27 07/02/27
Curve 0045Sun (0850 Sun
Primrose Hill LeaJn Up North Possession 07/02/27 07/02/27
(closed) site of London/Down 0045Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road |{Camden Road East  |Up North London | Possession 07/02/27 07/02/27
Jn Jn Reversible 0045Sun 0850 Sun
P2026/4214404 |MD320 Hamstead Bescot Middle Jn Down and Up Possession 07/02/27 08/02/27 Work Content: PLTR Tame Bridge
MD345 Grand Junction 0045Sun (0430 Mon
/All other works to fit around the Major Section 7 items
Newton Jn Bescot Middle Jn Down Bescot Possession | 07/02/27 08/02/27 PLTR Tame Bridge
(Bescot) Goods Loop 0045 S 0430 M
Up Bescot Goods un on FREIGHTLINER INTERMODAL/HEAVY HAUL
Loop SERVICES RUNNING VIA WEST MIDS TO RUN
WCML/COVENTRY/LEAMINGTON SPA
FREIGHTLINER TUNSTEAD TO BANBURY
SERVICES TO DIVERT VIAWCML, COVENTRY,
LEAMINGTON SPA.
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151373 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 07/02/27 08/02/27 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 07/02/27 08/02/27 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GWwW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession  |07/02/27 08/02/27
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 07/02/27 08/02/27
Jn 2305Sun {0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 07/02/27 08/02/27
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 07/02/27 08/02/27
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 07/02/27 08/02/27
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 07/02/27 08/02/27
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 07/02/27 08/02/27
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 07/02/27 08/02/27
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 07/02/27 08/02/27
South Jn Relief 2305Sun 0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 07/02/27 08/02/27
Jn 2305Sun 0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 08/02/27 08/02/27
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 08/02/27 08/02/27
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 08/02/27 08/02/27
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 08/02/27 08/02/27
Bletchley 0040 Mon {0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045533 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |07/02/27 07/02/27 W2026/10943864
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn | Down Stourbridge | Line Blockage |07/02/27 07/02/27 W202_6/10946977
0600 Sun 0815 Sun Patrolling
142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop |Line Blockage |07/02/27 07/02/27
0600 Sun 0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |07/02/27 07/02/27
Jn South Dudley 0600Sun 0815 Sun
Lye Up Stourbridge Line Blockage |07/02/27 07/02/27
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 07/02/27 07/02/27
Neck Possession  |0600 Sun (0815 Sun
P2026/4110521 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 06/02/27 07/02/27
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn All Lines Possession 06/02/27 07/02/27
MD565 2350Sat (0810 Sun
MD570
Whitacre Jn Al Possession 06/02/27 07/02/27
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn AllLines Possession 06/02/27 07/02/27
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |All Lines Possession 06/02/27 07/02/27
Station, former 2350 Sat 0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water |Possession 06/02/27 07/02/27
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2026/4110127 |MD701 Wembley Stadium |Gerrards Cross Al Possession 07/02/27 08/02/27 'Work Content: S&C South Ruislip
0045Sun  |0500 Mon . . .
/All other works to fit around the Major Section 7 item
S&C South Ruislip
TRAINS TO BE DIVERTED
P2026/4117677 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |12/02/27 12/02/27
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |12/02/27 12/02/27
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |12/02/27 12/02/27
Parkway 0140 Fri 0400 Fri
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4164641 |EA1360 NEASDEN SIGNAL BOX TO BE OPEN
MD715
Radlett SRFI: Bridge CAW09
Dudding Hill Jn Acton Canal Wharf Down and Possession 06/02/27 07/02/27
an Up/Down and Up 1750Sat 2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession 06/02/27 07/02/27
Branch 1750 Sat (2140 Sun
P2026/4150928 |GW731 Crewe Bank Crewe Bank Up Goods Loop Possession 07/02/27 08/02/27 /AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205Sun 10455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession  |07/02/27 08/02/27 E)REIGCHT SCE)RVICES DIVEF\(’)'I'ED VIA WSEXI—é)AM
Main 22 455 M R WCML OR RETIMED TO RUN BEFORE OR
05Sun (0455 Mon AFTER POSSESSION.
Work Content: Maintenance
P2026/4168502 |NW1009 | Crewe North Jn Sandbach SouthJn ~ |Down Manchester |Possession 07/02/27 08/02/27 'Work Content:
NW3029 / Wilmslow 0040 Sun  |0505 Mon (8 hrs) CD Signalling: Man South Resignalling
NW5001 Up Wimslow /
NW5003 Manchester
Sydney Bridge Jn ( Up Manchester Possession 07/02/27 08/02/27
Former Site Of) Loop 0040Sun (0505 Mon (8 hrs)
Salop GoodsJn  |Sandbach South Jn  |Down and Up Possession 07/02/27 08/02/27
Manchester 0040 Sun (0505 Mon (8 hrs)
Independent
Sandbach North  |Middlewich Loop AllLines Possession 07/02/27 08/02/27
Jn EastJn 0040 Sun  |0505 Mon (8 hrs)
Sandbach South  |Cheadle Hulme AllLines Possession 07/02/27 08/02/27
Jn 0040Sun  |0505 Mon (8 hrs)
Wilmslow South Heald Green South AllLines Possession 07/02/27 08/02/27
Jn Jn 0040 Sun  |0505 Mon (8 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4156242 |NW3001 |Holyhead Holyhead Platform 2 Possession 09/01/27 06/02/27 AMENDED TRAIN WORKING WITH
Platform 1 0240Sat 10420 Sat REPLACEMENT ROAD TRANSPORT BETWEEN
atio LLANDUDNO JUNCTION AND HOLYHEAD.
Down & Up SHUNT TO WEST OF LLANDUDNO JUNCTION
Passenger AVAILABLE.
Holyh i vl s
Llandudno Jn obhead '\D/Ic;\?r/]n and Up Possession 82‘/1%15; gfé%zézz 'Work content: 4 week blockade for multiple sites
A (SRSA - Bodorgan/Penmaenbach and Conwy Tubes,
Bangor Bangor Engineering Sidings 09/01/27 06/02/27 Eﬂ%ﬁ%&?%ﬁiEﬁg\?,?egm\g{' S&T axe
Sidings Possession 0240 Sat 0420 Sat Penmaenmawr and Bodorgan, Structures at Turnpike
- i !
Holyhead Holyhead Run Round Sidings 00/01/27 | 06/02/27 ff corpatile). Atso stoneplowing at Holyhead,
Sidings Possession 0240 Sat 0420 Sat '
g.gf”age Washer /A'50 HOUR EXTENSION TO INCLUDE ALL OF
|v: '.'I‘IE_J. LLANDUDNO JUNCTION WILL BE REQUIRED
aitine DURING THIS BLOCKADE. FULL DETAILS TO BE
Short Sidings CONFIRMED FOR PUBLICATION IN VERSION 3.
Engine Release
Carriage Siding
Wall Sidings
Fuelling and
Inspection Point
P2026/4151901 |NW3001 |Llandudno Jn Blaenau Ffestiniog Single & Loop Possession 06/02/27 08/02/27
NW3015 2125 Sat 0520 Mon
P2026/4148239 |NW6009 | Lostock Jn Crow Nest Jn AllLines Possession Northern require to be able to shunt behind GPS
NW6013 'WN34 on the Up Hindley to allow services from
Southport to terminate at Wigan Wallgate and shunt
Walkden AllLines Possession away from the WCML.
'Work Content: CRSA PLTR - CAT15A Jacks Lane -
p
Up 13m 1400y to 14m 830y 1190 yds
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 45 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4167651 |LN854 Bradley Jn Bradley Wood Jn Bradley Single Possession 06/02/27 08/02/27 TRU West | W5/W5a/W6 Diggle| 52hrs W2026/11218865
LN860 0030Sat  |0515 Mon Major Projects
LN861 0015 SAT TO 0025 SUN 10m30ch and 29m20ch
LN862 Lockwood Huddersfield Penistone Possession 06/02/27 08/02/27 SERVICES DIVERTED VIA CALDER VALLEY
NW7021 Single/Platform 1 0030Sat 10030 Mon RAIL REPLACEMENT ROAD SERVICE TO
OPERATE
Stalybridge East ~ |Heaton Lodge Jn AllLines Possession 06/02/27 07/02/27
'WORKING TO/FROM POINT OF OBSTRUCTION BY
Bradley Wood Jn  |Dewsbury East Jn AllLines Possession 07/02/27 07/02/27 PILOT IN OPERATION BETWEEN STOCKSMOOR
0025Sun (0825 Sun AND LOCKWOOD.
DOWN TRAINS TO STAND AT STOCKSMOOR FOR
: ; : : [2] MINUTES FOR PILOT DUTIES.
?rgalybrldge East  |Copley Hill EastJn AllLines Possession (())g;();éﬂ (())gé(;ZéZ? UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
un un MINUTES BEFORE DEPARTURE OF DOWN TRAIN
~
Stalybridge East  |Heaton Lodge Jn AllLines Possession 07/02/27 08/02/27 CROSSING AT STOCKSMOOR
Jn 0825Sun 0515 Mon 0025 SUN TO 0825 SUN
Huddersfield Penistone All Lines Possession 08/02/27 08/02/27 NO BOOKED SERVICES
0030 Mon 0515 Mon 0825 SUN TO 0030 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

0900 SUN TO 2200 SUN

'WORKING TO/FROM POINT OF OBSTRUCTION BY
PILOT IN OPERATION BETWEEN STOCKSMOOR
IAND LOCKWOOD.

DOWN TRAINS TO STAND AT STOCKSMOOR FOR
[2] MINUTES FOR PILOT DUTIES.

UP TRAINS TO ARRIVE AT STOCKSMOOR [5]
MINUTES BEFORE DEPARTURE OF DOWN TRAIN
CROSSING AT STOCKSMOOR

0030 MON TO 0515 MON

SERVICES DIVERTED VIA CALDER VALLEY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE

IALL TRAINS TO BE STABLED IN HILLHOUSE
SIDINGS THROUGHOUT

'WORK DETAILS

TRK EIS K Follow up tamping
MCIV EIS K Follow up works
OLE works
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Rouite VZFWLA Previous freeze: EAS V1 2627
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627

Week 46

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 46 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4186408 |EA1310 Mitre Bridge Jn Acton Wells Jn Up & Down South  |Possession 13/02/27 14/02/27 2005 SAT TO 1200 SUN
EA1360 West Goods 2005 Sat 1200 Sun TRAINS TO TRAVEL OVER SLOW LINES.
MD101 Down and Up NO ROUTE BETWEEN SLOW LINES AND SOUTH
MD136 South West WEST LINES /WEST LONDON LINES AT WEST
MD137 Shunt Neck LONDON JN.
MD160 NO ACCESS BETWEEN KENSINGTON OLYMPIA
MD166 \l/Jv%ft Down South IAND NORTH LONDON LINES VIA MITRE BRIDGE.
MD167 . . . NO ACCESS BETWEEN WEST LONDON AND
MD170 Willesden High Level  |Down and Up Possession 13/02/27 14/02/27 SOUTH WEST LINES, OLD OAK (POWERDAY) AND
S0250 Jn High Level 2005Sat 1200 Sun SOUTH WEST SIDINGS.
i : ARL: NO ACCESS TO CLAPHAM JN.
North Pole Jn Willesden No.7 Jn Down and Up Possession 13/02/27 13/02/27 SOUTHERN: NO SERVICE TO WATFORD.
W_est London_l 2005 Sat 2200 Sat FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS
Willesden Relief TO DIVERT VIA KEW AND RELIEFS. 6007 TO BE
Primrose Hill North Wembley Jn Down and Up Possession 13/02/27 14/02/27 RETIMED LATER OR RUN TO WEMBLEY
Tunnels Fast 2005Sat  |1200 Sun REVERSE.
FREIGHT: DUE TO SOUTH WEST LINES BLOCKED
North Pole Jn Wembley Central Down West Possession 13/02/27 14/02/27 TRAINS TO DIVERT WILLESDEN HIGH LEVEL.
London/Willesden 2200 Sat 1100 Sun
Relief/lUp & Down 2005 SAT TO 2200 SAT AND 1100 SUN TO 1200
Relief SUN
Up & Down ROUTE AVAILABLE FOR CHANNEL TUNNEL
Relief/lUp SERVICES BETWEEN SOUTHERN REGION AND
Willesden WEMBLEY YARD VIA KEW AND ACTON CANAL
Relief\West WHARF JN.
London ACCESS EUROTERMINAL AND ACTON
Territory Willesden No.7 Jn Up & Down Acton  |Possession 13/02/27 14/02/27 RECEPTION LINES 1 & 2 AT NORTH END ONLY.
Boundary Branch 2200Sat  |1100 Sun
(MD170 with 2200 SAT TO 1100 SUN
Anglia) NO ACCESS EUROTERMINAL AND ACTON
Brent Sidings Wembley Yard Brent Rec and BLOCKED To |13/02/27 14/02/27 RECEPTION LINES 1 & 2.
South Jn Dep No.1 and AICElecttic  |2200Sat 1100 Sun NO ACCESS TO/FROM UP & DOWN ACTON
No.2 Trains BRANCH.
Harlesden Jn Wembley Yard Up & Down Goods |BLOCKED To |13/02/27 14/02/27 NO ACCESS 'F' SIDINGS.
South Jn No.1&No.2 ACElectic  2200Sat 1100 Sun NO ACCESS FOR AC ELECTRIC TRACTION TO
Trains UP & DOWN GOODS NO.1 OR 2 AND BRENT
Kilburn High Road  |Kilburn High Road Up &Dn Goods Possession | 14/02/27 14/02/27 RECEPTION & DEPARTURE NO.1 OR 2.
Loo
. 0040Sun 0645 Sun 0040 SUN TO 0645 SUN
Primrose Hil North WembleyJn  |Down and Up Possession | 14/02/27 14J02/27 NO AC ACCESS WILLESDEN TMD.
TUEE Slow 0040Sun 10645 Sun NO ACCESS WEMBLEY YARD AND ICD AT
HARLESDEN JN AND WEMBLEY CENTRAL.
i NO ACCESS WEMBLEY CENTRAL SHUNT NECK.
Wembley Central  |Wembley Central Shunt Neck Possession 01(4)1‘/1(())2‘/527 01(;1‘/1(;237 NO FAGILITY TO SHUNT NORTH END WEMBLEY
S sl YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO
- - - ACCESS TO WEMBLEY YARD LOCO SIDINGS L &
Wembley Yard Wembley Yard North Arrival Line  |Possession 14/02/27 14/02/27 M. STABLED AC TRACTION AT WEMBLEY YARD
North Departure e ot LOCO SIDINGS L &M TO HAVE PANTOGRAPHS
Line LOWERED.
Euston Camden Jn AllLines BLOCKED To | 14/02/27 14/02/27
ACElectric  |0050Sun 0550 Sun
Trains
Wembley Central  |Wembley Central Loco SidingL &M  |BLOCKED To |14/02/27 14/02/27
ACElectric 0050 Sun (0645 Sun
Trains
North Pole Jn
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 46 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4186408 Willesden No.7 Jn Down and Up Possession 14/02/27 14/02/27
Continued West London / 1100Sun  |1200 Sun
Willesden Relief
P2026/4167077 |EA1310 Gospel Oak Jn Junction Road Jn Down and Up Possession 14/02/27 14/02/27 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 T&H 0105Sun  |0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Kensal GreenJn  |Harlesden Jn Down and Up City |Possession  |14/02/27 14/02/27 OUTSTABLING OF GOSPEL OAK PLATFORM 3 IS
MD160 Line 0105 Sun 0810 Sun NOT PERMITTED
Willesden Suburban | Down and Up Possession | 14/02/27 14/02/27 ARL ECS MOVES CAN BE HELD AT WM672
Jn New Line
0105Sun 0810 Sun NLL CYCLIC TYPE 8/9 ROTR
Kentish Town Acton Wells Jn Down and Up Possession 14/02/27 14/02/27
West North London 0105Sun (0810 Sun
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 14/02/27 14/02/27
Jdn High Level 0105Sun (0810 Sun
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 14/02/27 14/02/27
Possession  10105Sun 0810 Sun
Willesden Junction Willesden Sidings 14/02/27 14/02/27
High Level Turnback Siding Possession 0105Sun  |0810 Sun
P2026/4166794 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 15/02/27 15/02/27 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon 10500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 KensalGreenJn  |Harlesden Jn Down and Up City |Possession 15/02/27 15/02/27 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045Mon 10500 Mon SIDING AT KENSAL GREEN
/ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban  |Down and Up Possession 15/02/27 15/02/27
Jn New Line 0045Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 15/02/27 15/02/27
Jn High Level 0045Mon (0500 Mon
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 15/02/27 15/02/27
Possession 0045 Mon  |0500 Mon
Willesden Junction Willesden Sidings 15/02/27 15/02/27
High Level Turnback Siding Possession 0045 Mon  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 46 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151351 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 14/02/27 15/02/27 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 14/02/27 15/02/27 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession | 14/02/27 15/02/27
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 14/02/27 15/02/27
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 14/02/27 15/02/27
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 14/02/27 15/02/27
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 14/02/27 15/02/27
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 14/02/27 15/02/27
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 14/02/27 15/02/27
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 14/02/27 15/02/27
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 14/02/27 15/02/27
South Jn Relief 2305Sun  |0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 14/02/27 15/02/27
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 15/02/27 15/02/27
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 15/02/27 15/02/27
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 15/02/27 15/02/27
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 15/02/27 15/02/27
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 46 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045534 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |14/02/27 14/02/27 W2026/10946979
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 142m?20ch and 142m60ch
Lye Stourbridge North Jn | Down Stourbridge | Line Blockage |14/02/27 14/02/27 W202_6/10943929
0600 Sun 0815 Sun Patrolling
140m75ch and 141m7ch
Stourbridge Jn Stourbridge North Jn  |Down Goods Loop |Line Blockage |14/02/27 14/02/27
0600 Sun 0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |14/02/27 14/02/27
Jn South Dudley 0600Sun 0815 Sun
Lye Up Stourbridge Line Blockage |14/02/27 14/02/27
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 14/02/27 14/02/27
Neck Possession /0600 Sun (0815 Sun
P2026/4110522 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 13/02/27 14/02/27
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor StreetJn AllLines Possession 13/02/27 14/02/27
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn Al Possession 13/02/27 14/02/27
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn All Lines Possession 13/02/27 14/02/27
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |AllLines Possession 13/02/27 14/02/27
Station, former 2350Sat  |0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water |Possession 13/02/27 14/02/27
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2026/4210093 |MD701 Wembley Stadium |Gerrards Cross Al Possession 14/02/27 15/02/27 'Work Content: S&C South Ruislip
0045 Sun {0500 Mon . . .
/All other works to fit around the Major Section 7 item
S&C South Ruislip
TRAINS TO BE DIVERTED
P2026/4117678 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |19/02/27 19/02/27
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |19/02/27 19/02/27
0140 Fri 0400 Fri
Stoke Mandeville |Aylesbury Vale AllLines Line Blockage |19/02/27 19/02/27
Parkway 0140 Fri 0400 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 46 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4153957 |EA1360 Brent Curve Jn Dudding Hill Jn Down and Up Possession 13/02/27 15/02/27 MIDLAND MAIN LINE-SOUTHERN FREIGHT
LN3219 Brent Curve 0200Sat 10300 Mon SERVICES DIVERTED VIA CARLTON ROAD JN,
LN3222 JUNCTION ROAD JN, SOUTH TOTTENHAM,
MD715 Cricklewood Dudding Hill In Down and Up Possession 13/02/27 15/02/27 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Curve Jn Cricklewood 0200 Sat 0300 Mon LEVEL JN AND THE WEST LONDON LINE ON
Curve SATURDAY
Dudding Hill Jn Acton Canal Wharf Down and Possession 13/02/27 15/02/27
Goods MAIN LINE VIA THE UP & DOWN ACTON BRANCH
Neasden Jn Neasden Jn Up & Down Possession 13/02/27 15/02/27 AT ACTON CANAL WHARF JN ON SATURDAY
Branch
anc 0200 Sat 0300 Mon NEASDEN SIGNAL BOX TO BE OPEN
Radlett SRFI: Bridge CAW09 Demolition
P2026/4052561 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage |17/02/27 18/02/27 W2026/10959971
(Between 2300 Wed (0001 Thu Patroling
Trains) 117m46ch and 120md4ch
P2026/4055551 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage |17/02/27 18/02/27 W202_6/10967953
(Between 2300Wed 0001 Thu Patroling
Trains) 117m46ch and 120md4ch
P2026/4053021 |MD940 Newland EastLC  |Malvern Wells Single  |Down and Up Line Blockage |18/02/27 19/02/27 W2026/10960819
and SB line Main and Down (Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2026/4168503 |NW1009 |Crewe North Jn Sandbach SouthJn  |Down Manchester |Possession 14/02/27 15/02/27 Work Content:
NW3029 / Wilmslow 0040 Sun (0505 Mon (8 hrs) CD Signalling: Man South Resignaling
NW5001 Up Wimslow /
NW5003 Manchester
Sydney Bridge Jn ( Up Manchester Possession 14/02/27 15/02/27
Former Site Of) Loop 0040 Sun  |0505 Mon (8 hrs)
Salop GoodsJn  |Sandbach South Jn  {Down and Up Possession 14/02/27 15/02/27
Manchester 0040 Sun  |0505 Mon (8 hrs)
Independent
Sandbach North | Middlewich Loop AllLines Possession 14/02/27 15/02/27
Jn EastJn 0040Sun  |0505 Mon (8 hrs)
Sandbach South  |Cheadle Hulme AllLines Possession 14/02/27 15/02/27
Jn 0040 Sun  |0505 Mon (8 hrs)
Wilmslow South Heald Green South AllLines Possession 14/02/27 15/02/27
Jn Jn 0040Sun  |0505 Mon (8 hrs)
P2026/4170396 |NW7013 |Daisyfield Jn Clitheroe AllLines Possession 'Work Content

\Works Delivery: Track Cat 41 Renew Longitudinal
Timbers (Tr) and Waterproofing on Bridge 9 Whalley
New Rd.11m 1712 - 11m 1758
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 47
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4088346 |MD101 Mitton Keynes Daventry South Jn Down and Up Possession 21/02/27 21/02/27
MD105  |NorthJn Slow / 0140Sun  |1900 Sun (29 hrs)
Northampton
Milton Keynes Northampton South  |Down and Up Possession 21/02/27 22/02/27
North Jn Jn Slow/Northampton 1900 Sun 0410 Mon (29 hrs)
P2026/4088379 |MD120 Camden Jn Watford Junction Downand UpDC | Possession 20/02/27 22/02/27 NO LUL SERVICES ALL WEEKEND
Electric 0245Sat 0500 Mon (54 hrs) )
**Slow Lines to be open for TMD North Access**
WORK CONTENT -
DC Line Maintenance
CD: Station Works Kenton / Queens Park
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type End Traffic Remarks \ Work Type
P2026/4153561 |EA1310 Gospel Oak Jn Acton Wells Jn Down and Up Possession 22/02/27
MD120 North London 0240 Mon
MD150
MD155 Kensal Green Willesden Jn Low Down and Up DC  |Possession 22/02/27
MD160 Level Electric 0240 Mon
Kensal GreenJn  |Harlesden Jn Down and Up City | Possession 22/02/27
Line 0240 Mon
Willesden Suburban  |Down and Up Possession 22/02/27
Jn New Line 0240 Mon
Willesden High Mitre Bridge Jn Down and Up Possession 22/02/27
LevelJn High Level 0240 Mon
Willesden Jn Low  |Willesden Jn Low Bay Platform Possession 22/02/27
Level Level 0240 Mon
Willesden TMD Willesden TMD DC Arrival and Possession 22/02/27
Departure Line 0240 Mon
Kensal GreenJn  |Kensal Green Jn Reversing Siding Sidings 22/02/27
Possession 0240 Mon
Willesden Junction |Willesden Junction Willesden Sidings 22/02/27
High Level High Level Turnback Siding Possession 0240 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 47 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4167078 |EA1310 Gospel Oak Gospel Oak Platform 3 Possession 21/02/27 21/02/27 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Gospel Oak Jn Junction Road Jn Down and Up Possession  |21/02/27 21/02/27 NO TRAINS TO BE STABLED IN PLATFORM 3 AT
MD160 T&H 0105 Sun 0810 Sun GOSPEL OAK
KensalGreenJn  |Harlesden Jn Downand Up City |Possession | 21/02/27 21/02/27 ARL ECS MOVES CAN BE HELD AT WM672
Line
0105Sun 0810 Sun NLL CYCLIC TYPE 8/9 ROTR
Willesden Suburban  {Down and Up Possession 21/02/27 21/02/27
Jn New Line 0105Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession 21/02/27 21/02/27
West North London 0105Sun (0810 Sun
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 21/02/27 21/02/27
an High Level 0105Sun 0810 Sun
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 21/02/27 21/02/27
Possession  10105Sun 0810 Sun
Willesden Junction Willesden Sidings 21/02/27 21/02/27
High Level Turnback Siding Possession 0105Sun  |0810 Sun
P2026/4166795 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 22/02/27 22/02/27 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045Mon 10500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn  |Harlesden Jn Down and Up City |Possession  |22/02/27 22/02/27 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 M 0500 M SIDING AT KENSAL GREEN
on on ARL ECS MOVES CAN BE HELD AT WM672
Wilesden Suburban  |Down and Up Possession 22/02/27 22/02/27
Jn New Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 22/02/27 22/02/27
Jn High Level 0045 Mon 0500 Mon
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 22/02/27 22/02/27
Possession  |0045Mon  |0500 Mon
Willesden Junction Willesden Sidings 22/02/27 22/02/27
High Level Turnback Siding Possession 0045 Mon  |0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151379 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 21/02/27 22/02/27 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 21/02/27 22/02/27 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession | 21/02/27 22102727
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 21/02/27 22/02/27
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 21/02/27 22/02/27
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 21/02/27 22/02/27
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 21/02/27 22/02/27
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 21/02/27 22/02/27
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 21/02/27 22/02/27
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 21/02/27 22/02/27
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 21/02/27 22/02/27
South Jn Relief 2305Sun  |0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 21/02/27 22/02/27
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 22/02/27 22/02/27
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 22/02/27 22/02/27
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 22/02/27 22/02/27
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 22/02/27 22/02/27
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 47 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4152427 |GW200 Didcot North Jn Tackley Down and Up Possession 20/02/27 21/02/27 GWR SERVICES TO TERMINATE AT / START
GW260 (Down) Oxford/Cherwell 2255 Sat 0835 Sun FROM DIDCOT. REPLACEMENT ROAD
GW277 Valley TRANSPORT REQUIRED IN LIEU.
GW310 Hinksey North Hinksey South ReceptionLine 1  |Possession 20/02/27 21/02/27
MD401 2255Sat 0835 Sun CHILTERN RAILWAYS TO TERMINATE AT
MD736 OXFORD PARKWAY.
Wolvercot South Jn Up Oxford Relief Possession 20/02/27 21/02/27
2955 Sat 0835 Sun NO TRAINS TO STABLE AT OXFORD STATION.
Kennington Jn Hinksey South Down and Up Possession | 20/02/27 21/02/27 \Aﬁ%ggﬂli =Maintenance Works (1 in 4)
Kennington Goods 2255Sat (0835 Sun W
Loops
Morris Cowley GF Single Possession 20/02/27 21/02/27
2255 Sat 0835 Sun
Oxford Oxford Plattorms 3and4  |Possession 20/02/27 21/02/27
Platform 1 & 2 2255 Sat 0835 Sun
Oxford Station North  |Oxford Bay Possession 20/02/27 21/02/27
an Approach 2255Sat  |0835 Sun
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 20/02/27 21/02/27
Bletchley 2255Sat  |0835 Sun
Oxford Station Oxford North Jn Down Oxford Possession 20/02/27 21/02/27
North Jn Turnback Line 2255 Sat 0835 Sun
Oxford Station Wolvercot South Jn Down Oxford Possession 20/02/27 21/02/27
South Jn Relief 2255Sat  |0835 Sun
Wolvercot North Wolvercot North Jn Cotswold Single Possession 20/02/27 21/02/27
Jn 2255Sat  |0835 Sun
Wolvercot South  |Oxford North Jn Up Oxford Relief Possession 20/02/27 21/02/27
Jn 2255Sat 0835 Sun
Oxford Oxford Down Oxford Sidings 20/02/27 21/02/27
Sidings 1, 2, 3, Possession 2255 Sat 0835 Sun
Headshunt
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045490 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |21/02/27 21/02/27 W2026/10944031
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn | Down Stourbridge | Line Blockage |21/02/27 21/02/27 W202_6/10947032
0600Sun 0815 Sun Patroling
142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn  |Down Goods Loop |Line Blockage |21/02/27 21/02/27
0600 Sun 0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |21/02/27 21/02/27
Jn South Dudley 0600 Sun 0815 Sun
Lye Up Stourbridge Line Blockage |21/02/27 21/02/27
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 21/02/27 21/02/27
Neck Possession  |0600 Sun (0815 Sun
P2026/4110490 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 20/02/27 21/02/27
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor StreetJn AllLines Possession 20/02/27 21/02/27
MD565 2350Sat (0810 Sun
MD570
Whitacre Jn All Possession 20/02/27 21/02/27
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn AllLines Possession 20/02/27 21/02/27
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |All Lines Possession 20/02/27 21/02/27
Station, former 2350Sat  |0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water |Possession 20/02/27 21/02/27
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2026/4117641 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |26/02/27 26/02/27
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |26/02/27 26/02/27
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |26/02/27 26/02/27
Parkway 0140 Fri 0400 Fri
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 47 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4168122 |EA1360 Brent Curve Jn Dudding Hill Jn Down and Up Possession 20/02/27 21/02/27 NEASDEN SIGNAL BOX TO BE OPEN
LN3219 Brent Curve 1750 Sat 2140 Sun
LN3222 Radlett SRFI: Bridge CAW09
MD715 Cricklewood Dudding Hill In Down and Up Possession 20/02/27 21/02/27
Curve Jn Cricklewood 1750 Sat 2140 Sun
Curve
Dudding Hill In Acton Canal Wharf Down and Possession 20/02/27 21/02/27
Jdn Up/Down and Up 1750 Sat 2140 Sun
Goods
Neasden Jn Neasden Jn Up & Down Possession 20/02/27 21/02/27
Branch 1750 Sat (2140 Sun
P2026/4168504 |NW1009 |Crewe North Jn Sandbach SouthJn  |Down Manchester |Possession 21/02/27 22/02/27 'Work Content:
NW3029 / Wilmslow 0040 Sun  |0505 Mon (8 hrs) CD Signalling: Man South Resignalling
NW5001 Up Wimslow /
NW5003 Manchester
Sydney Bridge Jn ( Up Manchester Possession 21/02/27 22/02/27
Former Site Of) Loop 0040Sun  |0505 Mon (8 hrs)
Salop Goods Jn Sandbach SouthJn  |Down and Up Possession 21/02/27 22/02/27
Manchester 0040 Sun  |0505 Mon (8 hrs)
Independent
Sandbach North  [Middlewich Loop AllLines Possession 21/02/27 22/02/27
Jn EastJn 0040 Sun  |0505 Mon (8 hrs)
Sandbach South  |Cheadle Hulme AllLines Possession 21/02/27 22/02/27
Jn 0040Sun  |0505 Mon (8 hrs)
Wilmslow South Heald Green South  |AllLines Possession 21/02/27 22/02/27
Jn Jn 0040 Sun  |0505 Mon (8 hrs)
P2026/4170396 |NW7013 | Daisyfield Jn Clitheroe AllLines Possession 'Work Content
\Works Delivery: Track Cat 41 Renew Longitudinal
Timbers (Tr) and Waterproofing on Bridge 9 Whalley
New Rd. 11m 1712 - 11m 1758
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 48
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4169354 |EA1310 Gospel Oak Jn Acton Wells Jn Down and Up Possession 27102/27
MD120 North London 0150 Sat
MD150
MD155 Kensal Green Willesden Jn Low Down and Up DC  |Possession 27102127
MD160 Level Electric 0150 Sat
Kensal GreenJn  [Harlesden Jn Down and Up City  |Possession 27102/27
Line 0150 Sat
Willesden Suburban  |Down and Up Possession 27102127
Jn New Line 0150 Sat
Willesden High Mitre Bridge Jn Down and Up Possession 27102127
Level Jn High Level 0150 Sat
Wilesden Jn Low  |Willesden Jn Low Bay Platform Possession 27102/27
Level Level 0150 Sat
Willesden TMD Willesden TMD DC Arrival and Possession 27102127
Departure Line 0150 Sat
Kensal GreenJn  |Kensal Green Jn Reversing Siding | Sidings 27102127
Possession 0150 Sat
Willesden Junction |Willesden Junction Willesden Sidings 27102127
High Level High Level Turnback Siding Possession 0150 Sat
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 48 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4167079 |EA1310 Gospel Oak Jn Junction Road Jn Down and Up Possession 28/02/27 28/02/27 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 T&H 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Kensal Green Jn  |Harlesden Jn Down and Up City |Possession 28/02/27 28/02/27 OUTSTABLING OF GOSPEL OAK PLATFORM 3 1S
MD160 Line 0105Sun (0810 Sun NOT PERMITTED
Willesden Suburban | Down and Up Possession | 28/02/27 28/02/27 ARL ECS MOVES CAN BE HELD AT WM672
Jn New Line
0105Sun 0810 Sun NLL CYCLIC TYPE 8/9 ROTR
Kentish Town Acton Wells Jn Down and Up Possession 28/02/27 28/02/27
West North London 0105Sun (0810 Sun
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 28/02/27 28/02/27
Jn High Level 0105Sun 0810 Sun
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 28/02/27 28/02/27
Possession  |0105Sun /0810 Sun
Willesden Junction Willesden Sidings 28/02/27 28/02/27
High Level Turnback Siding Possession 0105Sun  |0810 Sun
P2026/4166805 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 01/03/27 01/03/27 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045 Mon 10500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn  |Harlesden Jn Down and Up City |Possession  |01/03/27 01/03/27 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045Mon 0500 Mon SIDING AT KENSAL GREEN
/ARL ECS MOVES CAN BE HELD AT WM672
Willesden Suburban  |Down and Up Possession 01/03/27 01/03/27
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 01/03/27 01/03/27
Jn High Level 0045 Mon 0500 Mon
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 01/03/27 01/03/27
Possession 10045 Mon {0500 Mon
Willesden Junction Willesden Sidings 01/03/27 01/03/27
High Level Turnback Siding Possession 0045 Mon 0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 48 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151413 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 28/02/27 01/03/27 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 28/02/27 01/03/27 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession | 28/02/27 01/03/27
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 28/02/27 01/03/27
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 28/02/27 01/03/27
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 28/02/27 01/03/27
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 28/02/27 01/03/27
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 28/02/27 01/03/27
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 28/02/27 01/03/27
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 28/02/27 01/03/27
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 28/02/27 01/03/27
South Jn Relief 2305Sun  |0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 28/02/27 01/03/27
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 01/03/27 01/03/27
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 01/03/27 01/03/27
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 01/03/27 01/03/27
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 01/03/27 01/03/27
Bletchley 0040 Mon (0445 Mon
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 48 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4110469 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 27102/27 28/02/27
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
M DSSO Kingsbury Jn Landor Street Jn AllLines Possession 27/02/27 28/02/27
MD565
MDS70 2350 Sat 0810 Sun
Whitacre Jn Al Possession 27102127 28/02/27
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn AllLines Possession 27102127 28/02/27
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |AllLines Possession 27/02/27 28/02/27
Station, former 2350 Sat 0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water |Possession 27102127 28/02/27
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2026/4117627 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |05/03/27 05/03/27
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |05/03/27 05/03/27
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |05/03/27 05/03/27
Parkway 0140 Fri 0400 Fri
P2026/4168532 |NW1009 |Crewe North Jn Sandbach SouthJn  |Down Manchester |Possession 28/02/27 01/03/27 'Work Content:
NW3029 / Wilmslow 0040 Sun (0505 Mon (8 hrs) CD Signalling: Man South Resignalling
NW5001 Up Wilmslow /
NW5003 Manchester
Sydney Bridge Jn ( Up Manchester Possession 28/02/27 01/03/27
Former Site Of) Loop 0040 Sun  |0505 Mon (8 hrs)
Salop GoodsJn  |Sandbach South Jn  {Down and Up Possession 28/02/27 01/03/27
Manchester 0040 Sun  |0505 Mon (8 hrs)
Independent
Sandbach North  |Middlewich Loop AllLines Possession 28/02/27 01/03/27
Jn EastJn 0040Sun  |0505 Mon (8 hrs)
Sandbach South  |Cheadle Hulme AllLines Possession 28/02/27 01/03/27
Jn 0040 Sun  |0505 Mon (8 hrs)
Wilmslow South Heald Green South AllLines Possession 28/02/27 01/03/27
Jn Jn 0040 Sun  |0505 Mon (8 hrs)

s
i
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 49
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4088428 |MD101 Hanslope North Hillmorton Jn Down and Up Possession 06/03/27 08/03/27 TRAINS TO TRAVEL VIANORTHAMPTON
Jn Main 2305Sat  |0500 Mon (29 hrs)
WORK CONTENT -
CD: Structures Tunnel Exam (Kilsby Tunnel)
P2026/4084936 |MD101 Colwich North Jn  |Colwich North Jn Down and Up Possession 09/03/27 09/03/27 /ALL TRAINS TO TRAVEL VIAWEST MIDLANDS.
MD345 (inc) Stoke 0010 Tue 10530 Tue NO ACCESS LICHFIELD CHORD.
MD355 NO ACCESS CANNOCK LINES AT RUGELEY
NW1001 | Mifford Jn Stafford Trent Valley  [Down Stafford Possession 09/03/27 09/03/27 TRENT VALLEY.
NW1004 | (Staffordshire) JnNo.1 Slow 0010 Tue 0530 Tue NO ACCESS STOKE LINES AT COLWICH JN.
NW5009 CROSS COUNTRY 5D98 TO BE HELD FOR
Nuneaton North  |Colwich North Jn Down Trent Valley |Possession  |09/03/27 09/03/27 POSSESSION TO FINISH.
Jn Fast
Up Trent Valley 0010Tue 0530 Tue Work Content - Maintenance Patrolling
Slow
Stafford Trent Valley  |Down TV Slow / Possession 09/03/27 09/03/27
JnNo.1 Down Stafford / 0010 Tue 0530 Tue
Down Stafford
Fast
Up Stafford Fast/
Up Stafford / Up
TV Fast
Whitehouse Jn Stafford Trent Valley  |Up Stafford Slow Possession 09/03/27 09/03/27
JnNol 0010 Tue 0530 Tue
Colwich North Jn  [Stone OHNS Down and Up BLOCKED To |09/03/27 09/03/27
NW5009 Stoke / Main Electric Trains {0010 Tue 10530 Tue
Nuneaton OHNS  |Nuneaton North Jn AllLines BLOCKED To |09/03/27 09/03/27
Electric Trains |0010 Tue 0530 Tue
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 49 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4169355 |EA1310 Gospel Oak Jn Acton Wells Jn Down and Up Possession 06/03/27
MD120 North London 0150 Sat
MD150
MD155 Kensal Green Willesden Jn Low Down and Up DC  |Possession 06/03/27
MD160 Level Electric 0150 Sat
Kensal GreenJn  |Harlesden Jn Down and Up City | Possession 06/03/27
Line 0150 Sat
Willesden Suburban  |Down and Up Possession 06/03/27
Jn New Line 0150 Sat
Willesden High Mitre Bridge Jn Down and Up Possession 06/03/27
LevelJn High Level 0150 Sat
Willesden Jn Low  |Willesden Jn Low Bay Platform Possession 06/03/27
Level Level 0150 Sat
Willesden TMD Willesden TMD DC Arrival and Possession 06/03/27
Departure Line 0150 Sat
Kensal GreenJn  |Kensal Green Jn Reversing Siding Sidings 06/03/27
Possession 0150 Sat
Willesden Junction |Willesden Junction Willesden Sidings 06/03/27
High Level High Level Turnback Siding Possession 0150 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 49 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4167080 |EA1310 Gospel Oak Gospel Oak Platform 3 Possession 07/03/27 07/03/27 NO TRAINS TO BE STABLED IN THE REVERSE
EA1370 0105 Sun 0810 Sun SIDING AT KENSAL GREEN
MD150
MD155 Gospel Oak Jn Junction Road Jn Down and Up Possession  |07/03/27 07/03/27 NO TRAINS TO BE STABLED IN PLATFORM 3 AT
MD160 T&H 0105 Sun 0810 Sun GOSPEL OAK
KensalGreenJn  |Harlesden Jn Downand Up City |Possession  |07/03/27 07/03/27 ARL ECS MOVES CAN BE HELD AT WM672
Line
0105Sun 0810 Sun NLL CYCLIC TYPE 8/9 ROTR
Willesden Suburban  {Down and Up Possession 07/03/27 07/03/27
Jn New Line 0105Sun 0810 Sun
Kentish Town Acton Wells Jn Down and Up Possession 07/03/27 07/03/27
West North London 0105Sun (0810 Sun
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 07/03/27 07/03/27
an High Level 0105Sun 0810 Sun
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 07/03/27 07/03/27
Possession  10105Sun 0810 Sun
Willesden Junction Willesden Sidings 07/03/27 07/03/27
High Level Turnback Siding Possession 0105Sun  |0810 Sun
P2026/4166806 |EA1310 Hampstead Heath |Acton Wells Jn Down and Up Possession 08/03/27 08/03/27 FREIGHT SERVICES DIVERTED VIA PRIMROSE
MD150 North London 0045Mon 10500 Mon HILL, WCML AND SOUTH WEST SIDINGS
MD155
MD160 Kensal Green Jn  |Harlesden Jn Down and Up City |Possession  |08/03/27 08/03/27 NO TRAINS TO BE STABLED IN THE REVERSE
Line 0045 M 0500 M SIDING AT KENSAL GREEN
on on ARL ECS MOVES CAN BE HELD AT WM672
Wilesden Suburban  |Down and Up Possession 08/03/27 08/03/27
Jn New Line 0045 Mon 0500 Mon NLL CYCLIC TYPE 9
Mitre Bridge Jn Willesden High Level  |Down and Up Possession 08/03/27 08/03/27
Jn High Level 0045 Mon 0500 Mon
Kensal GreenJn  |Kensal Green Jn Reverse Siding Sidings 08/03/27 08/03/27
Possession  |0045Mon  |0500 Mon
Willesden Junction Willesden Sidings 08/03/27 08/03/27
High Level Turnback Siding Possession 0045 Mon  |0500 Mon
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Data freeze: EAS V2 2627

Network Rail EAS (ARP) - Section 7
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 49 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4110366 |MD301 Brandon HABD Canley Down and Up Possession 06/03/27 08/03/27 Work Content: PLTR STR Pinley
Coventry/Fast/Mai 0135Sat 0500 Mon
n /All other works to fit around the Major Section 7 item
Coventry Coventry Up &Down Slow  [Possession  |06/03127 08/03/27 PLTR STR Pinley
M
Up Slow pL35 sat 0500 Mon TRAINS TO BE DIVERTED
Coventry North Jn  |Coventry Arena Down and Up Possession 06/03/27 08/03/27
Bedworth 0135Sat 0500 Mon
Gibbet Hill In Coventry South Jn Down and Up Possession 06/03/27 08/03/27
Kenilworth 0135Sat 0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 49 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151256 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 07/03/27 08/03/27 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 07/03/27 08/03/27 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession  |07/03/27 08/03/27
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 07/03/27 08/03/27
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 07/03/27 08/03/27
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 07/03/27 08/03/27
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 07/03/27 08/03/27
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 07/03/27 08/03/27
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 07/03/27 08/03/27
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 07/03/27 08/03/27
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 07/03/27 08/03/27
South Jn Relief 2305Sun 0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 07/03/27 08/03/27
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 08/03/27 08/03/27
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 08/03/27 08/03/27
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 08/03/27 08/03/27
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 08/03/27 08/03/27
Bletchley 0040 Mon {0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 49 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045509 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |07/03/27 07/03/27 W2026/10943874
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn | Down Stourbridge | Line Blockage |07/03/27 07/03/27 W202_6/10946980
0600 Sun {0815 Sun Patrolling
142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop |Line Blockage |07/03/27 07/03/27
0600 Sun 0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |07/03/27 07/03/27
Jn South Dudley 0600 Sun 0815 Sun
Lye Up Stourbridge Line Blockage |07/03/27 07/03/27
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 07/03/27 07/03/27
Neck Possession  |0600Sun (0815 Sun
P2026/4110505 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 06/03/27 07/03/27
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor Street Jn AllLines Possession 06/03/27 07/03/27
MD565 2350Sat (0810 Sun
MD570
Whitacre Jn All Possession 06/03/27 07/03/27
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn AllLines Possession 06/03/27 07/03/27
2350 Sat 0810 Sun
Stoc_kingford Water Orton EastJn  |AllLines Possession 06/03/27 07/03/27
Station, former 2350 Sat 0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water |Possession 06/03/27 07/03/27
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2026/4117642 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |12/03/27 12/03/27
MD720 0140 Fri 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |12/03/27 12/03/27
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale All Lines Line Blockage |12/03/27 12/03/27
Parkway 0140 Fri 0400 Fri
P2026/4170627 |NW2023 |Ince Moss Jn St Helens Central AllLines Possession 07/03/27 08/03/27 'Work Content:
0010 Sun 0535 Mon CRSA: Garswood Drainage
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EAS (ARP) - Section 7

Data freeze: EAS V2 2627

Network Rail
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 49 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4170663 |NW9001 |Chinley Hazel Grove High AllLines Possession 06/03/27 08/03/27 'Work Content:
NW9007 Level Jn 0005 Sat 0500 Mon (29 hrs) 'Works Delivery: New Mills CAT70/CAT11 Renewal
30A/30B/31 Pts
New Mills South New Mills Central AllLines Possession 06/03/27 08/03/27
Jn 0005 Sat 0500 Mon (29 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Rouite VZFWLA Previous freeze: EAS V1 2627
Week 50
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4088398 |MD101 Camden Jn Willesden Jn Low Downand UpDC | Possession 13/03/27 14/03/27 EXTENDED NBS POSSESSION
MD120 Level Electric 2100Sat  |1200 Sun (15 hrs)
OPERATORS TO OFFER RRS
Willesden North Jn Down and Up Possession 13/03/27 14/03/27
(inc.) Slow 2100 Sat 1200 Sun (15 hrs) STRUCTURE FOR AMENDED TRAIN PLAN
Network Rail requires operators to prepare a revised
Euston Camden Jn Lines AB,C Possession 13/03/27 14/03/27 bid
2100 Sat 1200 Sun (15 hrs) Work Content - .
Euston Plaforms8-11  |Possession  |13/03/27 | 14/03/27 South Hampstead Tunnel Examination
2100 Sat 1200 Sun (15 hrs)
Camden Jn Willesden North Jn Down and Up Possession 14/03/27 14/03/27
East/ Lines D and 0040 Sun (0645 Sun (6 hrs)
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 50 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4169356 |EA1310 Gospel Oak Jn Acton Wells Jn Down and Up Possession 13/03/27
MD120 North London 0150 Sat
MD150
MD155 Kensal Green Willesden Jn Low Down and Up DC  |Possession 13/03/27
MD160 Level Electric 0150 Sat
Kensal GreenJn  |Harlesden Jn Down and Up City | Possession 13/03/27
Line 0150 Sat
Willesden Suburban  |Down and Up Possession 13/03/27
Jn New Line 0150 Sat
Willesden High Mitre Bridge Jn Down and Up Possession 13/03/27
LevelJn High Level 0150 Sat
Willesden Jn Low  |Willesden Jn Low Bay Platform Possession 13/03/27
Level Level 0150 Sat
Willesden TMD Willesden TMD DC Arrival and Possession 13/03/27
Departure Line 0150 Sat
Kensal GreenJn  |Kensal Green Jn Reversing Siding Sidings 13/03/27
Possession 0150 Sat
Willesden Junction |Willesden Junction Willesden Sidings 13/03/27
High Level High Level Turnback Siding Possession 0150 Sat
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 50 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4168799 |EA1310 Acton Canal Acton Canal Wharf Down and Up Possession 14/03/27 15/03/27 RAIL REPLACEMENT ROAD SERVICE TO
EA1330 |Wharfdn Jn South West 0010Sun 10045 Mon OPERATE BETWEEN GOSPEL OAK AND
EA1360 RICHMOND
GW130 Acton Wells Jn Acton Canal Wharf Down and Up Possession 14/03/27 15/03/27
MD167 Jn Goods 0010Sun (0045 Mon CHANNEL TUNNEL FREIGHT SERVICES VIA THE
MD170 \WEST LONDON LINE
SW230 Acton East Down and Up Possession | 14/03/27 15/03/27
Gunnersbury Jn  |Willesden High Level |Up Possession 14/03/27 15/03/27 THIS IS AN ANGLIA POSSESSION THAT IMPACTS
Jn Richmond/Up/Up 0010Sun 0045 Mon ONWESTERN/NWEC
North London
South Acton Jn Kew East Jn Down and Up Possession 14/03/27 15/03/27
Kew 0010Sun (0045 Mon
Willesden High Gunnersbury Jn Down North Possession 14/03/27 15/03/27
LevelJn London/Down/Do 0010Sun 0045 Mon
wn Richmond
Willesden High Acton Wells Jn Down and Up Possession 15/03/27 15/03/27
LevelJn North London 0045 Mon  |0305 Mon

Electronic Copy - Uncontrolled when printed

Page

158




Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 50 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151353 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 14/03/27 15/03/27 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 14/03/27 15/03/27 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession | 14/03/27 15/03/27
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 14/03/27 15/03/27
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 14/03/27 15/03/27
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 14/03/27 15/03/27
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 14/03/27 15/03/27
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 14/03/27 15/03/27
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 14/03/27 15/03/27
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 14/03/27 15/03/27
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 14/03/27 15/03/27
South Jn Relief 2305Sun  |0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 14/03/27 15/03/27
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 15/03/27 15/03/27
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 15/03/27 15/03/27
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 15/03/27 15/03/27
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 15/03/27 15/03/27
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 50 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045510 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |14/03/27 14/03/27 W2026/10943960
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 140m75ch and 141m7ch
Lye Stourbridge North Jn | Down Stourbridge | Line Blockage |14/03/27 14/03/27 W202_6/10946822
0600 Sun 0815 Sun Patrolling
142m20ch and 142m60ch
Stourbridge Jn Stourbridge North Jn  |Down Goods Loop |Line Blockage |14/03/27 14/03/27
0600 Sun 0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |14/03/27 14/03/27
Jn South Dudley 0600Sun 0815 Sun
Lye Up Stourbridge Line Blockage |14/03/27 14/03/27
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 14/03/27 14/03/27
Neck Possession /0600 Sun (0815 Sun
P2026/4110506 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 13/03/27 14/03/27
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor StreetJn AllLines Possession 13/03/27 14/03/27
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn Al Possession 13/03/27 14/03/27
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn All Lines Possession 13/03/27 14/03/27
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |All Lines Possession 13/03/27 14/03/27
Station, former 2350Sat  |0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water |Possession 13/03/27 14/03/27
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2026/4117679 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |19/03/27 19/03/27
MD720 0140 Fi 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |19/03/27 19/03/27
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |19/03/27 19/03/27
Parkway 0140 Fri 0400 Fri
P2026/4052562 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage |17/03/27 18/03/27 W2026/10960039
(Between 2300 Wed (0001 Thu Patroling
Trains) 117m46ch and 120md4ch
P2026/4055563 |MD900 Norton Jn Wylds Lane Jn Down Main Line Blockage |17/03/27 18/03/27 W2026/10968031
(Between 2300Wed 0001 Thu Patroling
Trains) 117m46ch and 120m4ch
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 50 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4053022 |MD940 Newland EastLC |Malvern Wells Single  |Down and Up Line Blockage |18/03/27 19/03/27 W2026/10960858
and SB line Main and Down (Between 2300 Thu  |0400 Fri Patrolling
Goods Loop Trains)+Deto 126m21ch and 130m19ch
nators
P2026/4170565 |NW2023 |Ince Moss Jn StHelens Central AllLines Possession 14/03/27 15/03/27 'Work Content:
0010Sun  |0535 Mon CRSA: Garswood Drainage
P2026/4156590 |NW3001 |Llandudno Jn Conwy Tubular Down and Up Possession 13/03/27 14/03/27 AMENDED TRAIN WORKING WITH
NW3015 Bridge Main 2335Sat 0930 Sun REPLACEMENT ROAD TRANSPORT.
NW3017 NO STABLING AT LLANDUDNO JUNCTION.
Llandudno Jn Up Main Possession 13/03/27 14/03/27 g'(l?AAI'%:I\IJESS TO LLANDUDNO JUNCTION
2335 Sat 0930 Sun :
Platforms 1 and 2 NO ACCESS TO BLAENAU FFESTINIOG LINE.
Down Main 'Work content: Maintenance &
Llanrwst Single Possession 13/03/27 14/03/27
2335 Sat 0930 Sun
Saltney Jn Llandudno Jn Down Main Possession 13/03/27 14/03/27
Up Main 2335 Sat 0930 Sun
P2026/4170666 |NW9001 |Chinley Hazel Grove High AllLines Possession 13/03/27 15/03/27 'Work Content:
NW9007 Level Jn 0005 Sat 0500 Mon (29 hrs) 'Works Delivery: New Mills CAT70/CAT11 Renewal
30A/30B/31 Pts
New Mills South New Milis Central AllLines Possession 13/03/27 15/03/27
Jn 0005Sat  |0500 Mon (29 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Rouite VZFWLA Previous freeze: EAS V1 2627
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627

Week 51

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rall
LNW Route

EAS (ARP) - Section 7
V2 FWLA

Data freeze:

Previous freeze:

EAS V2 2627
EAS V1 2627

Week

51 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start End

Traffic Remarks

| Work Type

P2026/4185671

MD101
MD120
MD130

Harlesden Jn

Tring South Jn

Down and Up
Fast

25/03/27 30/03/27
2230 Thu 0500 Tue (100 hrs)

Possession

EASTER 2027 BANK HOLIDAY WCS ALL LINE
POSSESSION.
POSSESSION TIMES TBC WHEN TT AVALIABLE.

Stonebridge Park

Watford Junction

Down and Up DC
Electric

25/03/27
2230 Thu

30103127
0500 Tue (100 hrs)

Possession

2330 THU (02/04) TO 0230 FRI (03/04) AND 0500
THU (09/04)TO 0550 THU (09/04)

Wembley Central

Tring South Jn

Down and Up
Slow

25/03/27
2230 Thu

30/03/27
0500 Tue (100 hrs)

Possession

TRAINS TO BE RETIMED OVER SLOW LINES.
AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.
THERE WILL BE LIMITED CAPACITY, FREIGHT

Watford South Jn

St. Abans Abbey

Up & Down St.
Albans

25/03/27
2230 Thu

30103127
0500 Tue (100 hrs)

BLOCKED To
AJC Electric
Trains

I/ARE ADVISED TO DIVERT.

THAMES FREIGHT TO DIVERT VIAECML OR
MML.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT
VIA OXFORD AND BANBURY.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS
COUNTRY.

NO ACCCESS TO DC LINES AT WATFORD.
GTR/SOUTHERN SERVICES TO
START/TERMINATE SHEPPARDS BUSH.

0100 FRI - 0500 TUE

TRAINS TO START/TERMINATE MILTON KEYNES
FROM THE NORTH WITH ONWARD RAIL
REPLACEMENRT ROAD SERVICE..

FREIGHT WILL NEED TO DIVERT:

THAMES FREIGHT TO DIVERT VIAECML OR
MML.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT
VIA OXFORD AND BANBURY.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS
COUNTRY.

NO ACCESS TO NORTH END OF WEMBLEY YARD
TO/FROM WCML.

NO ACCESS TO WILLESDEN CARRIAGE SIDINGS,
CARRIAGE MAINTENANCE SHED, CARRIAGE
CLEANING SHED, TO/FROM THE NORTH.

NO ROUTE VIACITY LINES AND HLG ON TO
'WCML.

SLEEPER TO DIVERT TO DIVERT VIA ECML.

NO ACCCESS TO DC LINES AT WATFORD.
NO ACCESS TO WARFORD PLATFORM 10.
NO ACCESS TO ST. ALBANS BRANCH.

NO ACCESS TO WATFORD YARD.

NO ACCESS TO WATFORD YARD NECK.

WMT TO STABLE ABBEY UNIT IN PLATFORM 11,
WITH PANTAGRAPH LOCKED AND LOWERED.

NO ACCESS TO UP KINGS LANGLEY.
NO ACCESS TO BOXMOOR SIDINGS.

0100 FRITO 0500 TUE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Rouite VZFWLA Previous freeze: EAS V1 2627

Week 51 - Continued

Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4185671 LUL BAKERLOO SERVICES TO START
Continued TERMINATE AT STONEBRIDGE PARK.

/ARL TO START/TERMINATE DC LINE SERVICES
/AT WILLESDEN LOW LEVEL FROM THE EUSTON
DIRECTION.

0100 FRITO 0500 MON
NO ARL DC SERVICES RUNNING

Work Content

CD: FB38 The Ridgeway Recon (10m 177y) - 100hrs
required

9m66ch-12m60ch WCML & DC lines)

CD Renewals: LEC1 FB47 (12m 1306y) recon-
54hrs All ines including DC lines

CD - Lifts / Bridge at Apsley and Kings Langley
stations

Euston DU - S&C Tamping North Wembley 16hrs
Structures - Watford Tunnel exam , slows and fasts -
16hrs on each side

'WD - Bourne End Jn - Refurb , repadding - All ines
CD - Berko canopy renewal 27m1650y - All platforms
a€, &€, &€,
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 51 - Continued
Possession Ref |LOR Location from Location to \ Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4089190 |EA1320 Camden Carriage |Camden Carriage Approach Line Possession 25/03/27 30/03/27
MD101 Sidings Sidings 2230Thu (0500 Tue (100 hrs)
MD120
MD145 Camden Jn Possession
MD166
S0250
Euston Camden Jn Lines AD,E,X Possession 25/03/27 30/03/27
2230 Thu  |0500 Tue (100 hrs)
Euston Platforms 12t0 16 |Possession 25/03/27 30/03/27
2230Thu (0500 Tue (100 hrs)
Camden Jn Harlesden Jn Down and Up Possession 26/03/27 30/03/27
Slow 0100 Fi 0500 Tue (100 hrs)
Queens Park Downand UpDC  |Possession 26/03/27 29/03/27
Electric 0100 Fri 0500 Mon (94 hrs)
Euston Camden Jn LinesBand C Possession 26/03/27 29/03/27
0100 Fri 0500 Mon (94 hrs)
Euston Platforms1to 11  |Possession 26/03/27 29/03/27
0100 Fri 0500 Mon (94 hrs)
Middle Sidings Possession 26/03/27 30/03/27
1&2 0100 Fri 0500 Tue (100 hrs)
Mitre Bridge Jn Wembley Yard Up Willesden Possession 26/03/27 30/03/27
South Jn Relief/Up West 0100 Fri 0500 Tue (100 hrs)
London
Primrose Hil Camden Jn Down and Up Possession 26/03/27 29/03/27
(closed) site of Primrose Hill 0100 Fri 0500 Mon (94 hrs)
Primrose Hill Jn Camden Jn Downand UpNL  |Possession 26/03/27 29/03/27
DC Electric 0100 Fri 0500 Mon (94 hrs)
Wilesden TMD Wilesden TMD Loop / Neck Possession 26/03/27 30/03/27
0100 Fri 0500 Tue (100 hrs)
Camden Carriage |Camden Carriage All Sidings BLOCKED To |26/03/27 30/03/27
Sidings Sidings ¢/C_ Electric 0100 Fri 0500 Tue (100 hrs)
rains
Euston Camden Jn AllLines BLOCKED To |26/03/27 30/03/27
AC Electric 0100 Fri 0500 Tue (100 hrs)
Trains
Euston Up Sidings 1 &2 BLOCKED To [26/03/27 30/03/27
A/C Electric 0100 Fi 0500 Tue (100 hrs)
Trains
Wilesden TMD Wilesden TMD South End BLOCKED To [26/03/27 30/03/27
Connections ¢/C_ Electric 0100 Fri 0500 Tue (100 hrs)
rains
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Network Rail
LNW Route

EAS (ARP) - Section 7 Data freeze: EAS V2 2627

V2 FWLA

Previous freeze: EAS V1 2627

Week 51 - Continued

Possession Ref

LOR

Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type

P2026/4089190
Continued
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 51 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4185720 |MD101 Tring North Jn Mitton Keynes South  |Down and Up Possession 26/03/27 26/03/27 EASTER 2027 BANK HOLIDAY WCS ALL LINE
Jn Slow 0235 Fti 2000 Fri (20 hrs) POSSESSION
Down and Up POSSESSION TIMES TBC WHEN TT AVALIABLE
Fast
Tring North Jn Denbigh Hall North Down and Up Possession 26/03/27 30/03/27 0235 FRI TO 2000 FRI
Jn Fast 2000 Fri 0400 Tue (100 hrs) TRAINS TO START/TERMINATE AT MILTON
KEYNES FROM THE NORTH.
Denbigh Hall South Down and Up Possession 26/03/27 30/03/27
Jn Slow 2000 Fri 0400 Tue (100hrs) ~ WMT TO STABLE IN PLATFORMS 2,345 AT MKC

WMT NO ACCESS TO BLETCHLEY CS AND TMD
TO/FROM WCML.

EWR SERVICES TO START/TERMINATE
BLETCHLEY HIGH LEVEL.

EWR SERVICESECS TO TRAVEL FENNY
STRATFORD REVERSE AND BLETCHLEY
PLATFORM 5/6 REVERSE.

SLEEPER TO DIVERT VIA EAST COAST.

FREIGHT NO ROUTE.

NO ACCESS BETWEEEN WCML AND VALE LINES
/AT BLETCHLEY SOUTH.

FREIGHT TO DIVERT CROSS COUNTY, ECML OR
MML.

FREIGHT TO DIVERT VIA OXFORD AND
BANBURY.

2000 FRI TO 0500 TUE
TRAINS TO START/TERMINATE AT MILTON
KEYNES FROM THE NORTH.

WMT TO STABLE IN PLATFORMS 2,3,4,5 AT MKC

EWR SERVICES TO START/TERMINATE
BLETCHLEY HIGH LEVEL, DUE TO CAPACITY
ISSUES.

EWR SERVICES ECS TO TRAVEL FENNY
STRATFORD REVERSE AND BLETCHLEY
PLATFORM 5/6 REVERSE.

SLEEPER TO DIVERT VIA EAST COAST.

FREIGHT NO ROUTE DUE TO CAPACITY ISSUES
'VIA OXFORD BRANCH ON TO WCML DURING
DAYTIME.

NO ACCESS BETWEEEN WCML AND VALE LINES
/AT BLETCHLEY SOUTH.

FREIGHT TO DIVERT CROSS COUNTY, ECML OR
MML.

FREIGHT TO DIVERT VIA OXFORD AND
BANBURY.

0500 THU (09/04) TO 0600 THU (09/04)

TRAINS TO TRAVEL/DIVERT OVER SLOW LINES
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 51 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4185720
Continued WORK CONTENT -
WD - Rerail - L Buzzard -ROW 16 Down Slow &€ “
38m 1522y &€ “ 39m 274y 29hrs All
S&C tamping Denbigh North Jn 12hrs
S&C Tamping Ledburn Jn
8 X Tampers (North allocation required)
P2026/4155139 |MD101 Hanslope North Hillmorton Jn Down and Up Possession 25/03/27 30/03/27 TRAINS TO TRAVEL VIANORTHAMPTON
Jn Main 2300 Thu  |0530 Tue (100 hrs)
WORK CONTENT -
CD Drainage: Kilsby Tunnel South DM 76m 330y -
76m 1400y (100hrs)
P2026/4084938 |MD101 Colwich North Jn  |Colwich North Jn Down and Up Possession 23/03/27 23/03/27 IALL TRAINS TO TRAVEL VIAWEST MIDLANDS.
MD345 (inc.) Stoke 0010 Tue 10530 Tue NO ACCESS LICHFIELD CHORD.
MD355 NO ACCESS CANNOCK LINES AT RUGELEY
NW1001 | Milford Jn Stafford Trent Valley — |[Down Stafford Possession 23/03/27 23/03/27 TRENT VALLEY.
NW1004 | (Staffordshire) JnNo.1 Slow 0010 Tue 0530 Tue NO ACCESS STOKE LINES AT COLWICH JN.
NW5009 CROSS COUNTRY 5D98 TO BE HELD FOR
Nuneaton North |Colwich North Jn Down Trent Valley |Possession | 23/03/27 23103127 POSSESSION TO FINISH.
Jn Fast
Up Trent Valley 0010Tue 0530 Tue 'Work Content - Maintenance Patrolling
Slow
Stafford Trent Valley  |Down TV Slow / Possession 23/03/27 23/03/27
JnNo.1 Down Stafford / 0010 Tue  |0530 Tue
Down Stafford
Fast
Up Stafford Fast/
Up Stafford / Up
TV Fast
Whitehouse Jn Stafford Trent Valley  |Up Stafford Slow Possession 23/03/27 23/03/27
JnNol 0010 Tue 0530 Tue
Colwich North Jn  [Stone OHNS Down and Up BLOCKED To |23/03/27 23/03/27
NW5009 Stoke / Main Electric Trains  |0010 Tue 0530 Tue
Nuneaton OHNS  |[Nuneaton North Jn AllLines BLOCKED To |23/03/27 23/03/27
Electric Trains 0010 Tue 0530 Tue
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Rouite VZFWLA Previous freeze: EAS V1 2627
Week 51 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4167995 |EA1180 Camden Road Camden Road North London Possession 21/03/27 21/03/27 NLL CYCLIC TYPE 7A (ROTR)
EA1310 Central Jn Incline Jn Incline 0045 Sun 0850 Sun
EA1320
LN110 Camden Road Westbourne Road Down North Possession 21/03/27 21/03/27
LN115 East Jn Jn London Relief 0045Sun  |0850 Sun
MD145
SO400  [CedarJn Cedar Jn Silo Curve Possession  |21/0327 | 21/0327
0045 Sun 0850 Sun
Gospel Oak Jn Camden Road West  |Down and Up Possession 21/03/27 21/03/27
an North London 0045Sun 0850 Sun
Highbury Vale Jn  |Canonbury WestJn  |Up/Down Possession 21/03/27 21/03/27
Canonbury 0045Sun 0850 Sun
LeaJn Primrose Hill Up North Possession 21/03/27 21/03/27
(closed) site of London/Down 0045 Sun 0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession 21/03/27 21/03/27
Curve 0045 Sun  |0850 Sun
Primrose Hill LeaJn Up North Possession 21/03/27 21/03/27
(closed) site of London/Down 0045 Sun 0850 Sun
North London
(Eastbound)
Westbourne Road |Camden Road East  |Up North London | Possession 21/03/27 21/03/27
Jn Jn Reversible 0045Sun (0850 Sun
P2026/4110426 |MD301 Brandon HABD Coventry South Jn Down and Up Possession 20/03/27 22/03/27 'Work Content: PLTR Willenhall
Coventry/Main 0001 Sat 0500 Mon _ .
All other works to fit around the Major Section 7 item
PLTR Willenhall
TRAINS TO BE DIVERTED
P2026/4110443 |MD301 Birmingham Grand Jn Down and Up Possession 20/03/27 22/03/27 Work Content: PLTR Adderley Park Drainage
International Coventry 0100 Sat 0500 Mon
North Jn All other works to fit around the Major Section 7 item
Stechford North Washwood Heath Down Grand Possession 20/03/27 22/03/27 PLTR Adderley Park Drainage
Jn OHNS Junction Mon
pL00 sat 0500 Mo TRAINS TO BE DIVERTED
Stechford South  |Washwood Heath Up Grand Junction |Possession 20/03/27 22/03/27
Jn OHNS 0100 Sat 0500 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 51 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151374 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 21/03/27 22/03/27 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 21/03/27 22/03/27 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GWwW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession | 21/03/27 22103727
MD736 n Didcot West Curve 2305Sun (0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 21/03/27 22/03/27
Jn 2305Sun {0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 21/03/27 22/03/27
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 21/03/27 22/03/27
Kennington Goods 2305Sun 0445 Mon
Loops
Morris Cowley GF Single Possession 21/03/27 22/03/27
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 21/03/27 22/03/27
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 21/03/27 22/03/27
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 21/03/27 22/03/27
North Jn Turnback Line 2305Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 21/03/27 22/03/27
South Jn Relief 2305 Sun 0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 21/03/27 22/03/27
Jn 2305Sun 0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 22/03/27 22/03/27
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 22/03/27 22/03/27
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 22/03/27 22/03/27
Jn Approach 0040 Mon {0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 22/03/27 22/03/27
Bletchley 0040 Mon (0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 51 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045547 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |21/03/27 21/03/27 W2026/10947081
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 142m20ch and 142m60ch
Lye Stourbridge North Jn | Down Stourbridge | Line Blockage |21/03/27 21/03/27 W202_6/10943875
0600 Sun 0815 Sun Patrolling
140m75ch and 141m7ch
Stourbridge Jn Stourbridge North Jn  |Down Goods Loop |Line Blockage |21/03/27 21/03/27
0600 Sun 0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |21/03/27 21/03/27
Jn South Dudley 0600Sun 0815 Sun
Lye Up Stourbridge Line Blockage |21/03/27 21/03/27
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 21/03/27 21/03/27
Neck Possession /0600 Sun (0815 Sun
P2026/4110491 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 20/03/27 21/03/27
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor StreetJn AllLines Possession 20/03/27 21/03/27
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn Al Possession 20/03/27 21/03/27
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn AllLines Possession 20/03/27 21/03/27
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |All Lines Possession 20/03/27 21/03/27
Station, former 2350Sat  |0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water |Possession 20/03/27 21/03/27
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2026/4117680 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |26/03/27 26/03/27
MD720 0140 Fi 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |26/03/27 26/03/27
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |26/03/27 26/03/27
Parkway 0140 Fri 0400 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 51 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4167580 |EA1360 Brent Curve Jn Dudding Hill Jn Down and Up Possession 20/03/27 22/03/27 MIDLAND MAIN LINE-SOUTHERN FREIGHT
LN3219 Brent Curve 0200Sat 10300 Mon SERVICES DIVERTED VIA CARLTON ROAD JN,
LN3222 JUNCTION ROAD JN, SOUTH TOTTENHAM,
MD715 Cricklewood Dudding Hill In Down and Up Possession 20/03/27 22/03/27 STRATFORD, GOSPEL OAK, WILLESDEN HIGH
Curve Jn Cricklewood 0200 Sat 0300 Mon LEVEL JN AND THE WEST LONDON LINE ON
Curve SATURDAY
Dudding Hill In Acton Canal Wharf Down and Possession 20/03/27 22/03/27
Goods MAIN LINE VIA THE UP & DOWN ACTON BRANCH
Neasden Jn Neasden Jn Up & Down Possession 20/03/27 22/03/27 AT ACTON CANAL WHARF JN ON SATURDAY
Branch
0200 Sat 0300 Mon NEASDEN SIGNAL BOX TO BE OPEN
Radlett SRFI: Bridge CAW09 Demolition
P2026/4170569 |NW1001 |Basford Hall Jn Crewe Coal Yard SB  |All Lines Possession 26/03/27 04/04/27 'Work Content:
NW1005 |SB (BH) Cy) 0050 Fri 0815 Sun Northern ONW:S&C Renewals South Ladder and
NW1007 Station Canopy works
NW1815 Crewe North Jn Crewe Steel Works  |AllLines Possession 26/03/27 04/04/27
NwW1017 Eri 1
NW3001 0050 Fri 0815 Sun
NW5001 Salop Goods Jn Up Chester Possession | 26/03/27 04104727
Independent 0050 Fri 0815 Sun
Sydney Bridge Jn ( AllLines Possession 26/03/27 04/04/27
Former Site Of) 0050 Fri 0815 Sun
Crewe South Jn Crewe North Jn Platform 1to 5 Possession 26/03/27 04/04/27
Platforms 6 to 12 0050 Fri 0815 Sun
Gresty Lane Jn Crewe South Jn AllLines Possession 26/03/27 04/04/27
0050 Fri 0815 Sun
North Stafford Jn = |Crewe South Jn Up & Down Possession 26/03/27 04/04/27
(Cheshire) Potteries/Up & 0050 Fri 0815 Sun
Down Potteries
Loop
P2026/4150911 |GW731 Crewe Bank Crewe Bank Up Goods Loop Possession 21/03/27 22/03/27 AMENDED TRAIN PLAN WITH REPLACEMENT
GW735 2205Sun 0455 Mon ROAD TRANSPORT REQUIRED BETWEEN
NW1007 SHREWSBURY AND CREWE.
Crewe Jn Willaston LC Down and Up Possession 21/03/27 22/03/27 (F)FéE\}VGgJLSSS\gEEﬁA %B/E_%FEBQI/IQEV;/SEE%AQA
Main
2205Sun 0455 Mon AFTER POSSESSION.
Work Content: Maintenance
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 51 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4168547 |NW1009 | Crewe North Jn Sandbach South Jn  |Down Manchester |Possession 21/03/27 22/03/27 'Work Content:
NW3029 / Wilmslow 0040 Sun  |0505 Mon (8 hrs) CD Signalling: Man South Resignalling
NW5001 Up Wimslow /
NW5003 Manchester
Sydney Bridge Jn ( Up Manchester Possession 21/03/27 22/03/27
Former Site Of) Loop 0040Sun  |0505 Mon (8 hrs)
Salop Goods Jn Sandbach SouthJn  |Down and Up Possession 21/03/27 22/03/27
Manchester 0040 Sun  |0505 Mon (8 hrs)
Independent
Sandbach North  |Middlewich Loop AllLines Possession 21/03/27 22/03/27
Jn EastJn 0040 Sun  |0505 Mon (8 hrs)
Sandbach South  |Cheadle Hulme AllLines Possession 21/03/27 22/03/27
Jn 0040 Sun  |0505 Mon (8 hrs)
Wilmslow South Heald Green South AllLines Possession 21/03/27 22/03/27
Jn Jn 0040 Sun  |0505 Mon (8 hrs)
P2026/4168566 |NW1009 | Crewe North Jn Sandbach South Jn Down Manchester |Possession 26/03/27 30/03/27 'Work Content:
NW3029 / Wilmslow 0001 Fri 0505 Tue (8 hrs) CD Signalling: Man South Resignalling
NW5001 Up Wimslow /
NW5003 Manchester
Sydney Bridge Jn ( Up Manchester Possession 26/03/27 30/03/27
Former Site Of) Loop 0001 Fri 0505 Tue (8 hrs)
Salop Goods Jn Sandbach South Jn  |Down and Up Possession 26/03/27 30/03/27
Manchester 0001 Fri 0505 Tue (8 hrs)
Independent
Sandbach North  |Middlewich Loop AllLines Possession 26/03/27 30/03/27
Jn EastJn 0001 Fri 0505 Tue (8 hrs)
Sandbach South  |Cheadle Hulme AllLines Possession 26/03/27 30/03/27
Jn 0001 Fri 0505 Tue (8 hrs)
Wimslow South Heald Green South AllLines Possession 26/03/27 30/03/27
Jn Jn 0001 Fri 0505 Tue (8 hrs)
P2026/4170662 |NW2023 |Ince MossJn St Helens Central AllLines Possession 21/03/27 22/03/27 'Work Content:
0010 Sun 0535 Mon CRSA: Garswood Drainage

ﬂ-
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 51 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4170679 |NW9003 | Chinley EastJn Chinley South Jn AllLines Possession 25/03/27 29/03/27 'Work Content:
NW9005 2100 Thu  [2100 Mon CD: Dove Holes Tunnel & Dove Holes Cutting
Drainage
Chinley North Jn  |Buxton AllLines Possession 25/03/27 29/03/27
2100 Thu 2100 Mon
Peak Forest Great Rocks Jn Long Sidings No.1  |Sidings 25/03/27 29/03/27
South SB &No.2 Possession 2100 Thu  [2100 Mon
Down & Up
Through Siding
P2026/4084044 |LN922 Skipton Middle Jn  [Ryistone LC Single Possession 20/03/27 21/03/27 RYLSTONE BRANCH MAINTENANCE W2026/10844170
LN924 1000Sat  |1730 Sun (8 hrs) Unload Ballast
LN926 NO ACCESS TO/FROM RYLSTONE BRANCH 221m60ch and 5m17ch
LNggg Apperley Jn Iikley AllLines Possession 21/03/27 21/03/27 THROUGHOUT
LN
LN932 0030 Sun 10820 Sun (8 rs) 0030 SUN TO 0820 SUN
NW9901  ['Armley Jn Gargrave AllLines Possession | 21/03/27 21/03/27 g‘?A,EII(BI-ErDMl?I\I\I/'ESBIIC\)IAI\BRDS }';855 EB?QCSEI'DEI(?)N
0030 Sun 0820 Sun (8 hrs) SQUARE, ILKLEY AND SKIPTON
Bradford Forster  |Bradford Forster Platform 2 Possession 21/03/27 21/03/27 PLATEORMS 2 AND 3 TO BE KEPT CLEAR OF
Square Square Platform 3 0030 Sun 0820 Sun (8 hrs) STABLED UNITS AT BRADFORD FORSTER
0030 Sun /0820 Sun (8 hrs) BRADFORD FORSTER SQUARE
Shipley East Jn Bradford Forster AllLines Possession 21/03/27 21/03/27
Square 0030 Sun (0820 Sun (8 hrs)
Shipley South Jn  [Shipley West Jn AllLines Possession 21/03/27 21/03/27
0030 Sun 0820 Sun (8 hrs)
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Rouite VZFWLA Previous freeze: EAS V1 2627
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Network Rall

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627

Week 52

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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Network Rall
LNW Route

EAS (ARP) - Section 7
V2 FWLA

Data freeze:

Previous freeze:

EAS V2 2627
EAS V1 2627

Week

52 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start End

Traffic Remarks

| Work Type

P2026/4185671

MD101
MD120
MD130

Harlesden Jn

Tring South Jn

Down and Up
Fast

25/03/27 30/03/27
2230 Thu 0500 Tue (100 hrs)

Possession

EASTER 2027 BANK HOLIDAY WCS ALL LINE
POSSESSION.
POSSESSION TIMES TBC WHEN TT AVALIABLE.

Stonebridge Park

Watford Junction

Down and Up DC
Electric

25/03/27
2230 Thu

30103127
0500 Tue (100 hrs)

Possession

2330 THU (02/04) TO 0230 FRI (03/04) AND 0500
THU (09/04)TO 0550 THU (09/04)

Wembley Central

Tring South Jn

Down and Up
Slow

25/03/27
2230 Thu

30/03/27
0500 Tue (100 hrs)

Possession

TRAINS TO BE RETIMED OVER SLOW LINES.
AWC 5TPH, WMT 4TPH, FREIGHT 1 TPH.
THERE WILL BE LIMITED CAPACITY, FREIGHT

Watford South Jn

St. Abans Abbey

Up & Down St.
Albans

25/03/27
2230 Thu

30103127
0500 Tue (100 hrs)

BLOCKED To
AJC Electric
Trains

I/ARE ADVISED TO DIVERT.

THAMES FREIGHT TO DIVERT VIAECML OR
MML.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT
VIA OXFORD AND BANBURY.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS
COUNTRY.

NO ACCCESS TO DC LINES AT WATFORD.
GTR/SOUTHERN SERVICES TO
START/TERMINATE SHEPPARDS BUSH.

0100 FRI - 0500 TUE

TRAINS TO START/TERMINATE MILTON KEYNES
FROM THE NORTH WITH ONWARD RAIL
REPLACEMENRT ROAD SERVICE..

FREIGHT WILL NEED TO DIVERT:

THAMES FREIGHT TO DIVERT VIAECML OR
MML.

SOUTH AND SOUTH/WEST FREIGHT TO DIVERT
VIA OXFORD AND BANBURY.

FELIXSTOWE FREIGHT TO DIVERT VIA CROSS
COUNTRY.

NO ACCESS TO NORTH END OF WEMBLEY YARD
TO/FROM WCML.

NO ACCESS TO WILLESDEN CARRIAGE SIDINGS,
CARRIAGE MAINTENANCE SHED, CARRIAGE
CLEANING SHED, TO/FROM THE NORTH.

NO ROUTE VIACITY LINES AND HLG ON TO
'WCML.

SLEEPER TO DIVERT TO DIVERT VIA ECML.

NO ACCCESS TO DC LINES AT WATFORD.
NO ACCESS TO WARFORD PLATFORM 10.
NO ACCESS TO ST. ALBANS BRANCH.

NO ACCESS TO WATFORD YARD.

NO ACCESS TO WATFORD YARD NECK.

WMT TO STABLE ABBEY UNIT IN PLATFORM 11,
WITH PANTAGRAPH LOCKED AND LOWERED.

NO ACCESS TO UP KINGS LANGLEY.
NO ACCESS TO BOXMOOR SIDINGS.

0100 FRITO 0500 TUE
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Rouite VZFWLA Previous freeze: EAS V1 2627

Week 52 - Continued

Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4185671 LUL BAKERLOO SERVICES TO START
Continued TERMINATE AT STONEBRIDGE PARK.

/ARL TO START/TERMINATE DC LINE SERVICES
/AT WILLESDEN LOW LEVEL FROM THE EUSTON
DIRECTION.

0100 FRITO 0500 MON
NO ARL DC SERVICES RUNNING

Work Content

CD: FB38 The Ridgeway Recon (10m 177y) - 100hrs
required

9m66ch-12m60ch WCML & DC lines)

CD Renewals: LEC1 FB47 (12m 1306y) recon-
54hrs All ines including DC lines

CD - Lifts / Bridge at Apsley and Kings Langley
stations

Euston DU - S&C Tamping North Wembley 16hrs
Structures - Watford Tunnel exam , slows and fasts -
16hrs on each side

'WD - Bourne End Jn - Refurb , repadding - All ines
CD - Berko canopy renewal 27m1650y - All platforms
a€, &€, &€,
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 52 - Continued
Possession Ref |LOR Location from Location to \ Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4089190 |EA1320 Camden Carriage |Camden Carriage Approach Line Possession 25/03/27 30/03/27
MD101 Sidings Sidings 2230Thu (0500 Tue (100 hrs)
MD120
MD145 Camden Jn Possession
MD166
S0250
Euston Camden Jn Lines AD,E,X Possession 25/03/27 30/03/27
2230 Thu  |0500 Tue (100 hrs)
Euston Platforms 12t0 16 |Possession 25/03/27 30/03/27
2230Thu (0500 Tue (100 hrs)
Camden Jn Harlesden Jn Down and Up Possession 26/03/27 30/03/27
Slow 0100 Fi 0500 Tue (100 hrs)
Queens Park Downand UpDC  |Possession 26/03/27 29/03/27
Electric 0100 Fri 0500 Mon (94 hrs)
Euston Camden Jn LinesBand C Possession 26/03/27 29/03/27
0100 Fri 0500 Mon (94 hrs)
Euston Platforms1to 11  |Possession 26/03/27 29/03/27
0100 Fri 0500 Mon (94 hrs)
Middle Sidings Possession 26/03/27 30/03/27
1&2 0100 Fri 0500 Tue (100 hrs)
Mitre Bridge Jn Wembley Yard Up Willesden Possession 26/03/27 30/03/27
South Jn Relief/Up West 0100 Fri 0500 Tue (100 hrs)
London
Primrose Hil Camden Jn Down and Up Possession 26/03/27 29/03/27
(closed) site of Primrose Hill 0100 Fri 0500 Mon (94 hrs)
Primrose Hill Jn Camden Jn Downand UpNL  |Possession 26/03/27 29/03/27
DC Electric 0100 Fri 0500 Mon (94 hrs)
Wilesden TMD Wilesden TMD Loop / Neck Possession 26/03/27 30/03/27
0100 Fri 0500 Tue (100 hrs)
Camden Carriage |Camden Carriage All Sidings BLOCKED To |26/03/27 30/03/27
Sidings Sidings ¢/C_ Electric 0100 Fri 0500 Tue (100 hrs)
rains
Euston Camden Jn AllLines BLOCKED To |26/03/27 30/03/27
AC Electric 0100 Fri 0500 Tue (100 hrs)
Trains
Euston Up Sidings 1 &2 BLOCKED To [26/03/27 30/03/27
A/C Electric 0100 Fi 0500 Tue (100 hrs)
Trains
Wilesden TMD Wilesden TMD South End BLOCKED To [26/03/27 30/03/27
Connections ¢/C_ Electric 0100 Fri 0500 Tue (100 hrs)
rains
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Network Rail
LNW Route

EAS (ARP) - Section 7 Data freeze: EAS V2 2627

V2 FWLA

Previous freeze: EAS V1 2627

Week 52 - Continued

Possession Ref

LOR

Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type

P2026/4089190
Continued
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 52 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4185720 |MD101 Tring North Jn Mitton Keynes South  |Down and Up Possession 26/03/27 26/03/27 EASTER 2027 BANK HOLIDAY WCS ALL LINE
Jn Slow 0235 Fti 2000 Fri (20 hrs) POSSESSION
Down and Up POSSESSION TIMES TBC WHEN TT AVALIABLE
Fast
Tring North Jn Denbigh Hall North Down and Up Possession 26/03/27 30/03/27 0235 FRI TO 2000 FRI
Jn Fast 2000 Fri 0400 Tue (100 hrs) TRAINS TO START/TERMINATE AT MILTON
KEYNES FROM THE NORTH.
Denbigh Hall South Down and Up Possession 26/03/27 30/03/27
Jn Slow 2000 Fri 0400 Tue (100hrs) ~ WMT TO STABLE IN PLATFORMS 2,345 AT MKC

WMT NO ACCESS TO BLETCHLEY CS AND TMD
TO/FROM WCML.

EWR SERVICES TO START/TERMINATE
BLETCHLEY HIGH LEVEL.

EWR SERVICESECS TO TRAVEL FENNY
STRATFORD REVERSE AND BLETCHLEY
PLATFORM 5/6 REVERSE.

SLEEPER TO DIVERT VIA EAST COAST.

FREIGHT NO ROUTE.

NO ACCESS BETWEEEN WCML AND VALE LINES
/AT BLETCHLEY SOUTH.

FREIGHT TO DIVERT CROSS COUNTY, ECML OR
MML.

FREIGHT TO DIVERT VIA OXFORD AND
BANBURY.

2000 FRI TO 0500 TUE
TRAINS TO START/TERMINATE AT MILTON
KEYNES FROM THE NORTH.

WMT TO STABLE IN PLATFORMS 2,3,4,5 AT MKC

EWR SERVICES TO START/TERMINATE
BLETCHLEY HIGH LEVEL, DUE TO CAPACITY
ISSUES.

EWR SERVICES ECS TO TRAVEL FENNY
STRATFORD REVERSE AND BLETCHLEY
PLATFORM 5/6 REVERSE.

SLEEPER TO DIVERT VIA EAST COAST.

FREIGHT NO ROUTE DUE TO CAPACITY ISSUES
'VIA OXFORD BRANCH ON TO WCML DURING
DAYTIME.

NO ACCESS BETWEEEN WCML AND VALE LINES
/AT BLETCHLEY SOUTH.

FREIGHT TO DIVERT CROSS COUNTY, ECML OR
MML.

FREIGHT TO DIVERT VIA OXFORD AND
BANBURY.

0500 THU (09/04) TO 0600 THU (09/04)

TRAINS TO TRAVEL/DIVERT OVER SLOW LINES
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 52 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4185720
Continued WORK CONTENT -
WD - Rerail - L Buzzard -ROW 16 Down Slow &€ “
38m 1522y &€ “ 39m 274y 29hrs All
S&C tamping Denbigh North Jn 12hrs
S&C Tamping Ledburn Jn
8 X Tampers (North allocation required)
P2026/4155139 |MD101 Hanslope North Hillmorton Jn Down and Up Possession 25/03/27 30/03/27 TRAINS TO TRAVEL VIANORTHAMPTON
Jn Main 2300 Thu 0530 Tue (100 hrs)
WORK CONTENT -
CD Drainage: Kilsby Tunnel South DM 76m 330y -
76m 1400y (100hrs)
P2026/4166593 |EA1180 Camden Road Camden Road North London Possession 28/03/27 28/03/27 NLL CYCLIC TYPE 7C (ROTR)
EA1310 Central Jn Incline Jn Incline 0045 Sun 0850 Sun
EA1320
LN110 Camden Road Westbourne Road Down North Possession 28/03/27 28/03/27
LN115 EastJn Jn London Relief 0045Sun 0850 Sun
MD145
SO0400  [CedarJn Cedar Jn Silo Curve Possession  |28/0327 | 28/03/27
0045 Sun 0850 Sun
Gospel Oak Jn Camden Road West  |Down and Up Possession 28/03/27 28/03/27
Jn North London 0045Sun 0850 Sun
Highbury Vale Jn  |Canonbury WestJn  |Up/Down Possession 28/03/27 28/03/27
Canonbury 0045Sun 0850 Sun
LeaJn Primrose Hill Up North Possession 28/03/27 28/03/27
(closed) site of London/Down 0045 Sun 0850 Sun
North London
(Westbound)
Navarino Road Jn |Navarino Road Jn Graham Road Possession 28/03/27 28/03/27
Curve 0045Sun 0850 Sun
Primrose Hill LeaJn Up North Possession 28/03/27 28/03/27
(closed) site of London/Down 0045Sun  |0850 Sun
North London
(Eastbound)
Westbourne Road |Camden Road East  |Up North London  |Possession 28/03/27 28/03/27
Jn Jn Reversible 0045Sun (0850 Sun
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 52 - Continued
Possession Ref  |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4151414 |GW200 Chester Line Jn Somerton LC (R/G-  |Down and Up Possession 28/03/27 29/03/27 REPLACEMENT ROAD TRANSPORT REQUIRED
GW240 X) (inc.) Oxford/Cherwell 2305 Sun 0445 Mon BETWEEN DIDCOT AND BANBURY.
GW250 Valley FREIGHT SERVICES RETIMED TO RUN BEFORE
GW260 Didcot East Jn Didcot North Jn (Up)  |Down & Up Possession 28/03/27 29/03/27 OR AFTER POSSESSION.
GW277 Avoiding 2305Sun 0445 Mon CHILTERN TRAINS TO STABLE IN PLATFORM 1
GWwW310 AT OXFORD.
MD401 Foxhall Jn Didcot West Curve Down and Up Possession | 28/03/27 29/03/27
MD736 n Didcot West Curve 2305Sun 0445 Mon WORK DETAILS = MAINTENANCE
Hinksey North Oxford Station North  |Up Oxford Relief Possession 28/03/27 29/03/27
Jn 2305Sun  |0040 Mon
Hinksey South Hinksey North No.1 Reception Possession 28/03/27 29/03/27
2305 Sun 0445 Mon
Kennington Jn Hinksey South Down and Up Possession 28/03/27 29/03/27
Kennington Goods 2305Sun  |0445 Mon
Loops
Morris Cowley GF Single Possession 28/03/27 29/03/27
2305 Sun 0445 Mon
Oxford Oxford Platforms 3and4  |Possession 28/03/27 29/03/27
2305 Sun 0445 Mon
Oxford North Jn Wolvercot South Jn Up Oxford Relief Possession 28/03/27 29/03/27
2305 Sun 0040 Mon
Oxford Station Oxford North Jn Down Oxford Possession 28/03/27 29/03/27
North Jn Turnback Line 2305 Sun 0445 Mon
Oxford Station Wolvercot South Jn Down Oxford Possession 28/03/27 29/03/27
South Jn Relief 2305Sun  |0445 Mon
Wolvercot North Wolvercot North Jn Cotswold Single Possession 28/03/27 29/03/27
Jn 2305Sun  |0445 Mon
Hinksey North Wolvercot South Jn Up Oxford Relief Possession 29/03/27 29/03/27
0040 Mon 0445 Mon
Oxford Oxford Platform 1 & 2 Possession 29/03/27 29/03/27
0040 Mon 0445 Mon
Oxford Station North  |Oxford Bay Possession 29/03/27 29/03/27
Jn Approach 0040 Mon 0445 Mon
Oxford North Jn Woodstock Road Jn  |Down and Up Possession 29/03/27 29/03/27
Bletchley 0040 Mon {0445 Mon
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 52 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4045513 |MD430 Hagley Stourbridge North Jn |Down & Up Line Blockage |28/03/27 28/03/27 W2026/10946823
MD435 Kidderminster 0600Sun  |0815 Sun Patrolling
MD450 142m20ch and 142m60ch
Lye Stourbridge North Jn | Down Stourbridge | Line Blockage |28/03/27 28/03/27 W202_6/10943963
0600 Sun 0815 Sun Patrolling
140m75ch and 141m7ch
Stourbridge Jn Stourbridge North Jn | Down Goods Loop |Line Blockage |28/03/27 28/03/27
0600 Sun 0815 Sun
Stourbridge North  |Kingswinford Jn Down & Up Line Blockage |28/03/27 28/03/27
Jn South Dudley 0600Sun 0815 Sun
Lye Up Stourbridge Line Blockage |28/03/27 28/03/27
0600 Sun 0815 Sun
Stourbridge Jn Stourbridge North Jn - |Stourbridge North | Sidings 28/03/27 28/03/27
Neck Possession /0600 Sun (0815 Sun
P2026/4110507 |MD501 Castle Bromwich  |Sutton Park No 1 GF  |Castle Bromwich Possession 27/03/27 28/03/27
MD545 Jn Curve/Down and 2350 Sat 0810 Sun
MD555 Up Sutton Park
MD560 Kingsbury Jn Landor StreetJn AllLines Possession 2710327 28/03/27
MD565 2350 Sat 0810 Sun
MD570
Whitacre Jn Al Possession 27/03/27 28/03/27
2350 Sat 0810 Sun
Landor StreetJn  |St. Andrews Jn AllLines Possession 27/03/27 28/03/27
2350 Sat 0810 Sun
Stockingford Water Orton EastJn  |All Lines Possession 27/03/27 28/03/27
Station, former 2350Sat  |0810 Sun
site of
Water Orton West |Park Lane Jn (West  |Down & Up Water |Possession 27103/27 28/03/27
Jn Midlands) Orton Curve 2350 Sat 0810 Sun
P2026/4117643 |MD712 Aylesbury Aylesbury Platforms 12 3 Line Blockage |02/04/27 02/04/27
MD720 0140 Fi 0400 Fri
MD726
Little Kimble Aylesbury Single Line Blockage |02/04/27 02/04/27
0140 Fri 0400 Fri
Stoke Mandeville  |Aylesbury Vale AllLines Line Blockage |02/04/27 02/04/27
Parkway 0140 Fri 0400 Fri
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 52 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4170569 |NW1001 |Basford Hall Jn Crewe Coal Yard SB  |All Lines Possession 26/03/27 04/04/27 'Work Content:
NW1005 |SB(BH) CY) 0050 Fri 0815 Sun Northern ONW:S&C Renewals South Ladder and
NW1007 Station Canopy works
NW1815 Crewe North Jn Crewe Steel Works  |AllLines Possession 26/03/27 04/04/27
NwW1017 i
NW3001 0050 Fri 0815 Sun
NW5001 Salop Goods Jn Up Chester Possession | 26/03/27 04104727
Independent 0050 Fri 0815 Sun
Sydney Bridge Jn ( AllLines Possession 26/03/27 04/04/27
Former Site Of) 0050 Fri 0815 Sun
Crewe South Jn Crewe North Jn Platform 1to 5 Possession 26/03/27 04/04/27
Platforms 6 to 12 0050 Fri 0815 Sun
Gresty Lane Jn Crewe South Jn AllLines Possession 26/03/27 04/04/27
0050 Fri 0815 Sun
North Stafford Jn  |Crewe South Jn Up & Down Possession 26/03/27 04/04/27
(Cheshire) Potteries/Up & 0050 Fri 0815 Sun
Down Potteries
Loop
P2026/4168566 |NW1009 | Crewe North Jn Sandbach South Jn Down Manchester |Possession 26/03/27 30/03/27 'Work Content:
NW3029 / Wilmslow 0001 Fri 0505 Tue (8 hrs) CD Signalling: Man South Resignalling
NW5001 Up Wimslow /
NW5003 Manchester
Sydney Bridge Jn ( Up Manchester Possession 26/03/27 30/03/27
Former Site Of) Loop 0001 Fri 0505 Tue (8 hrs)
Salop Goods Jn Sandbach South Jn  |Down and Up Possession 26/03/27 30/03/27
Manchester 0001 Fri 0505 Tue (8 hrs)
Independent
Sandbach North  |Middlewich Loop AllLines Possession 26/03/27 30/03/27
Jn EastJn 0001 Fri 0505 Tue (8 hrs)
Sandbach South  |Cheadle Hulme AllLines Possession 26/03/27 30/03/27
Jn 0001 Fri 0505 Tue (8 hrs)
Wimslow South Heald Green South AllLines Possession 26/03/27 30/03/27
Jn Jn 0001 Fri 0505 Tue (8 hrs)

ﬂ-
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Network Rail

EAS (ARP) - Section 7

Data freeze: EAS V2 2627

LNW Route V2 FWLA Previous freeze: EAS V1 2627
Week 52 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2026/4170679 |NW9003 | Chinley EastJn Chinley South Jn AllLines Possession 25/03/27 29/03/27 'Work Content:
NW9005 2100 Thu  [2100 Mon CD: Dove Holes Tunnel & Dove Holes Cutting
Drainage
Chinley North Jn  |Buxton AllLines Possession 25/03/27 29/03/27
2100 Thu  |2100 Mon
Peak Forest Great Rocks Jn Long Sidings No.1  |Sidings 25/03/27 29/03/27
South SB &No.2 Possession 2100 Thu  [2100 Mon
Down & Up
Through Siding

B
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Network Rail EAS (ARP) - Section 7 Data freeze: EAS V2 2627
LNW Route VZFWLA Previous freeze: EAS V1 2627
Week 1
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2026/4170569 |NW1001 |Basford HallJn Crewe Coal Yard SB  |All Lines Possession 26/03/27 04/04/27 'Work Content:
NW1005 |SB (BH) CY) 0050 Fri 0815 Sun Northern ONW:S&C Renewals South Ladder and
NW1007 Station Canopy works
NW1015 | Crewe North Jn Crewe Steel Works  |AllLines Possession 26/03/27 04/04/27
NwW1017 i
NW3001 0050 Fri 0815 Sun
NW5001 Salop Goods Jn Up Chester Possession | 26/03/27 04104127
Independent 0050 Fri 0815 Sun
Sydney Bridge Jn ( AllLines Possession 26/03/27 04/04/27
Former Site Of ) 0050 Fri 0815 Sun
Crewe South Jn Crewe North Jn Platform 1to 5 Possession 26/03/27 04/04/27
Platforms 6 to 12 0050 Fri 0815 Sun
Gresty Lane Jn Crewe South Jn AllLines Possession 26/03/27 04/04/27
0050 Fri 0815 Sun
North Stafford Jn |Crewe South Jn Up & Down Possession 26/03/27 04/04/27
(Cheshire) Potteries/Up & 0050 Fri 0815 Sun
Down Potteries
Loop
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