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Section 5 Midweek Night Possession Plan Summary

Key: Amended New
| x Time Week Week Maintenan Other Work
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |[nights ce Work Content Traffic Remarks
> =2 From Ref
From To Ref
Week commencing:
20 & (il Saturday 03 October
SW230 (Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2026 2 80250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1Q71 PROTECTED PATH
S0700 |Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Relief, Down Windsor Slow, LINES. FREIGHT SERVICES BETWEEN SOUTHERN
SW100 Down Windsor, Down Windsor AND ANGLIA/MIDLAND MAIN LINE ROUTES TO
Fast, Up Windsor, Windsor . . DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2026 27 gwg;g Waterloo Barnes Reversible, Windsor Relief Line 0040 TWThF to 0500 TWThF CCo06 Cyclic Maintenance LEVEL JN. KENSAL GREEN JN. GOSPEL OAK JN,
1&2, Dn/Up Windsor Curves, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST
North Siding, Dn/Up Windsor JN, SOUTH TOTTENHAM, JUNCTION ROAD JN,
Slow, Dn/Up Windsor Fast CARLTON ROAD JN OR BE RETIMED.
2026 27 gmgg Woking Jn Famborough, Ash Vale Jn B:’XI"’;"S" Up Slow, Down Alton, | 4050 | TwThF | to | 0510 | TWThF | wi2p Cyclic Maintenance  |LINE DIVERSIONS TO APPLY
Works Delivery
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2026 27 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 P?ds & Nylons Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Winchfield/Hook
5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD
AND HAVANT. SHUNTS AVAILABLE ON
Dn/Up Main, Dn/Up Fast, Dn/Up S&C Grinder PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77
2026 27 SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up 2350 MTWTh to 0440 TWThF E18a Allbrook MTWth Cyclic Maintenance TO TERMINATE AT WINCHESTER AND RUN ECS TO
Salisbury BASINGSTOKE. 2B77 TO RESTART AT
SOUTHAMPTON CENTRAL. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
2026 27 | SW105 [Poole Wool gi”d/iggs""a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF | Bro7 Cyclic Maintenance
Sw110 Dn/Up Main, Dn Relief, Dn/Up 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2026 27 zvg/;gg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 435 TWThF HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
2026 27 gw:};g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0025 TWThF to 0440 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
2026 27 | sw115 |Yeovil Jn Feniton Dillls S, et tiEm, 0010 | TWThF | to | 0525 | TWThF | Y03 Cyclic Maintenance  |MOVED FROM WEEK 27.
Honiton Up Loop, Chard Dn Loop
2026 27 | SWI80 | vnes Park Ewell West, Chessington South |2r/UP Epsom, Dn/Up 0030 | TWThF | to | 0525 | TWThF | Cwosa Cyclic Maintenance
SW185 Chessington
Dn/Up Richmond, Dn/Up
2026 27 SW210 |Barnes Twickenham Twickenham, Twickenham Up 0030 TWThF to 0505 TWThF CFO01 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
Loop
1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
SW300 . . . GUILDFORD TO READING ONLY. RAIL
2026 27 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
. . AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
2026 27 S0500 |Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 MTWTh to 0530 TWThF 1B28 Sussex Cyclic Maintenance ONWARD CONNECTION. 2V48 0556 GATWICK TO
208560 (part). Up Loop No.1 (part) READING TO START AT REDHILL.
part), Up Loop No-1 {p 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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\Week commencing:
2228 & e Saturday 10 October
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2026 28 | sw115 |Basingstoke Salisbury 0615 Th © | 0650 Th PLPR1Q23 PROTECTED PATH
SW115 |Worting Jn Salisbury 2350 M 0115 T
SW115 |Salisbury T T
Andover 0200 0235
SW175 |Andover T T
Ludgershall 0245 0310
SW115 |Ludgershall Andover 0315 T 0340 T
2026 28 SW115 [Andover T to T UTU 3Q57 PROTECTED PATH
Laverstock South Jn 0345 0405
SW115 |Laverstock South Jn T T
Laverstock Nth Jn 0405 0415
SW115 [Laverstock Nth Jn . T T
SW115 |Salisbu Salisbury 0415 T 0425 T
v Worting Jn 0430 0540
2026 28 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWo01 Cyclic Maintenance ﬁYJVT'T\ésRVICES TO BE DIVERTED VIA EAST
L . . LINE DIVERSIONS TO APPLY. ACCESS IS
2026 28 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
" 5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever
. . e . . TERMINATE AT BASINGSTOKE AND RESTART
2026 28 SW105 |Worting Jn Eastleigh East Jn E;Sfldmgs, Dn/Up Slow, Dn/Up 0045 TWThF to 0500 TWThF E16 Cyclic Maintenance FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
ALL DOWN TRAFFIC TO RUN VIA THE DOWN
SLOW/DOWN REVERSIBLE MAIN
Down Fast, Down Main NETLEY SERVICES CAN TERMINATE ON THE
Reversible, Down Slow, Up DOWN SLOW BEHIND E904 & SHUNT BACK
Reversible (Main), Up Fast, Up TOWARDS DOWN NETLEY
2026 28 SW105 [Southampton Parkway, St Denys Southampton Central Main, Up Slow,No.1 0040 TWThF to 0440 TWThF E02B Cyclic Maintenance UP NON ELECTRIC ECS/FREIGHT SERVICES TO
Reception/No.1 Neck, No.2 RUN VIA ROMSEY
Reception/No.2 Neck, Siding A, FULL ACCESS TO NORTHAM DEPOT
Siding B. FREIGHT SERVICES IN THE UP DIRECTION FROM
THE EASTERN DOCKS CANNOT RUN
SOUTHAMPTON UP YARD TO BE OUTBERTHED
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026 28 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
GW500
2026 28 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY
SW175
GW500
2026 28 SW115 |Gillingham (Dorset) 'Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO DIVERT VIA WESTBURY.
SWi175
SW180 § Dn/Up Cobham, Dn/Up Bookham, G02 . . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2026 28 SW200 Hampton Court Jn, Leatherhead Jn  |Guildford Platforms 1-3 at Guildford 0105 TWThF to 0445 TWThF W06 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
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Week commencing:
2026 29 Info |SLEEPERS TO RUN VIA HONITON Saturday 17 October
SW105 |Totton Yard Weymouth 2010 M 2145 M
2026 29 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 29 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 29 SW105 |[Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |[Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn 0010 F 0035 F
2026 2 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2035 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2026 29 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0500 F
Platforms 7-15 at Waterloo, Up
SW100 Main Reversible, Dn Windsor
2026 29 Waterloo Clapham Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF | CCO09b/c Cyclic Maintenance LINE DIVERSIONS TO APPLY.
SW105 o
Fast, West London Sidings 1, 3 &
6
Dn/Up Fast, Dn Slow, Byfleet
2026 29 SW105 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0050 TWThF to 0515 TWThF W10 Cyclic Maintenance 1F83 TO DIVERT VIA COBHAM. 2F77 TO TERMINATE
SW255 \Woking AT WEYBRIDGE
Track Renewals -
2026 29 gw:gg Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0030 TWThF to 0520 TWThF Bro1 4:;&?&%%25;?\“ Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Survey
2026 29 | SW105 Christchurch Branksome Jn D IR, U (Eapp (DD 0035 | TWThF | to | 0500 | TWThF D e 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Sidings 2024pts Follow Up
Track Renewals
2026 29 SW110 |Haslemere (c/o) Petersfield (c/o) Dn/Up Main 0015 TWTh to 0500 TWTh HO4a 44600126 - Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
Follow Up
Track Renewals
2026 29 SW110 |Haslemere (c/o) Petersfield (c/o) Dn/Up Main 0040 F to 0500 F HO4a 44600126 - Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
Follow Up
2026 29 SW120 [Farnham Alton Single/ Loop 0010 TWTh to 0510 TWTh G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
2026 29 | SW120 |Farnham Alton Single/ Loop 0025 F to 0510 F G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
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SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026 29 | gwi1so |Redbridge Jn, Bastieigh East Jn North Jn Single, Dn/Up Test Valley 0025 | TWF | to | 0500 TWF S04 Cyclic Maintenance |\ cHESTER, 7v97/7V98 TO BE RETIMED.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026 29 | gwi1so |Redbridge Jn, Bastleigh East Jn North Jn Single, Dn/Up Test Valley 0050 ™ to | 0500 ™ S04 Cyelic Maintenance |\ cHESTER, 7v97/7V98 TO BE RETIMED.
2026 29 | CWS00T 5 hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SwW115 . . Western Cyclic
2026 29 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTW to 0520 TWTh Maintenance
Sw180 Dn/Up Portsmouth, Dn/U|
2026 29 SW183 |Epsom Dorking, Effingham Jn 4 ’ P 0040 TWThF to 0515 TWThF CwWo7 Cyclic Maintenance
S0680 Bookham
) ; Works Delivery 2079 TO TERMINATE AT FELTHAM. 2U04 TO START
2026 20 | SW210 Iciham (cio) (g, U e & (e el e, Bl 0036 | TWTh | to | 0445 | TWTh CF05 Staines S&C Cyclic Maintenance  |AT FELTHAM. SWR TO BERTH TWO UNITS AT
SW250 Riverside Windsor Felm U READING
) ) Works Delivery 2079 TO TERMINATE AT FELTHAM. 2U04 TO START
2026 20 | SW210 |ciam (clo) Egham, Windsor & Eton Dn/Up Twickenham, Dn/Up 0105 F to | 0445 F CF05 Staines S&C Cyclic Maintenance ~ |AT FELTHAM. SWR TO BERTH TWO UNITS AT
SW250 Riverside Windsor Follow Up READING
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> =2 From F Ref
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Week commencing:
2228 & e Saturday 24 October
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2026 30 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 [Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
SW105 |Byfleet Jn Woking 0450 T 0505 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 [Raynes Park Waterloo 0015 w 0030 w
SW105 (Waterloo Raynes Park 0040 w 0055 w
SW185 [Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 (New Malden Shepperton 0220 w 0240 w
2026 30 SW190 |Shepperton Newpl\elalden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Surbiton 0440 w 0500 w
SW105 (Surbiton Wimbledon 0500 w 0505 w
SW105 |Wimbledon Woking 0515 w 0550 w
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking To turn back at Havant due to 0010 w 0035 w
2026 30 | SW110 |Woking Portsmouth Harbour blockade. 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford . 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 W
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026 30 SW200 |Effingham Jn Guildgford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 (Shalford Jn Gomshall 0155 F 0200 F
SW170 |Beechgrove GF Salisbury 2250 Th 2325 Th
SW150 |Salisbury Romsey 2325 Th 2345 Th
SW130 (Romsey Eastleigh 2350 Th 0015 Th
SW105 |Eastleigh Brockenhurst 0015 F 0105 F
SW160 |Brockenhurst Lymington Pier 0105 F 0115 F
SW160 |Lymington Pier Brockenhurst 0125 F 0135 F
2026 30 | SW105 |Brockenhurst Totton 0135 F to 0145 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Fawley 0155 F 0250 F
SW155 |Fawley Totton 0255 F 0320 F
SW105 |Totton Eastleigh 0320 F 0340 F
SW130 |Eastleigh Romsey 0340 F 0400 F
SW150 |Romsey Salisbury 0400 F 0430 F
SW170 |Salisbury Beechgrove GF 0430 F 0450 F
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 30 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0045 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
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2026

30

SW115

Axminster

Honiton

Dn/Up Exeter

0001

Earthworks
Works Delivery
PL Refurb (Seaton)
Follow Up
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Key: Amended New
| x Time Week Week Maintenan Other Work
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |[nights ce Work Content Traffic Remarks
> =2 From Ref
From To Ref
2026 30 2%:23 Raynes Park Berrylands, Norbiton m;s‘:;as" Dn/Up Slow, Dn/Up | 6040 | TThe | 10 | 0500 TThF cwo4 Cyclic Maintenance ~ |1F83 TO DIVERT VIA CHERTSEY
Track Renewals:
44400026
Esher Dn Main Prep.
2026 30 2%83 Berrylands Weybridge, Claygate gggﬂ]‘;;ﬁs" Dn/Up Slow, Dn/Up | 050 | TwThe | to | o510 | TWThE | wot Works Delivery - Cyclic Maintenance ~ |1F83 & 2F02 TO DIVERT VIA CHERTSEY
Hersham
Dn Fast Prep. LWRT
WI/Th
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . . Up Southampton, Up Slow, Dn/Up " . TRAVEL OVER THE DOWN SLOW USING SLW
2026 30 SW115 Steventon, Worting Jn Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05S Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
ggc’;‘r;;se" g‘;ﬁ 'é"l";'; Up Fast DOWN TRAINS TO RUN VIA BEOVIS PARK No.1
Canute Road, Southampton, N N ' L . . RECEPTION ROAD THEN UP SLOW
2026 30 SW105 |[St Denys, Northam Traincare Depot :a;;erznafgl;jnimsloe1L|£:,cle\r;:\é:l 0040 TWTh to 0440 TWTh E02A Cyclic Maintenance REVERSIBLE/UP MAIN REVERSIBLE BETWEEN ST
Line P T P DENYS AND SOUTHAMPTON CENTRAL.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2026 30 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Brogb Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
SWR PORTSMOUTH DIRECT SERVICES TO
TERMINATE/START AT PETERSFIELD.
SW110 GTR: PORTSMOUTH AND SOUTHAMPTON SERVICES TO
2026 30 | SW135 |Petersfield, Southbourne Portoreek Jn I OIS, P 0100 M to | 2359 F Favant Relock TERMINATE/START AT CHICHESTER.
SW140 righton onstruction FREIGHT: CHICHESTER SERVICES WILL NOT RUN.
RAIL REPLACEMENT TO OPERATE BETWEEN
PETERSFIELD, CHICHESTER AND PORTSMOUTH.
. Up Exeter 2310 MTWTh 0510 TWThF
2026 30 SW115 |Worting Jn gzllﬁr?lj?; Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF

SWR WEST OF ENGLAND SERVICES TO
TERMINATE/START AT AXMINSTER. A LIMITED
SHUTTLE SERVICE WILL OPERATE BETWEEN
HONITON AND EXETER. RAIL REPLACEMENT TO
OPERATE BETWEEN AXMINSTER, HONITON AND
EXETER.

POSSESSION TO EXTEND TO CRANNAFORD EACH
NIGHT FOR MAINTENANCE.
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2026 30 :xﬁg Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance :gggngBO BOTLEY STONE TERMINAL NOT
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> =2 From Ref
From To Ref
Week commencing:
2228 i e Saturday 31 October
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2026 31 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1QT1 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2026 31 sot10 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCo3 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 : N ISP LINES.
Reversible, Windsor Relief Line
1&2, Dn/Up Windsor Curves,
North Siding
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main " .
2026 31 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance
2F02 WILL START FROM SURBITON. 1877 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
. A Dn/Up Fast, Dn/Up Slow, Dn/Up . . RUN ECS FROM GUILDFORD PLATFORM 4.
2026 31 ga;;g Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF wo3 Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
SZC’;;ETQ' gm"n 'é"f‘o'; Up Fast DOWN TRAINS TO RUN VIA BEOVIS PARK No.1
Canute Road, Southampton, N N ' L . . RECEPTION ROAD THEN UP SLOW
2026 31 SW105 |[St Denys, Northam Traincare Depot :aDs;erznztr):ﬁnimﬁloe1L|£:,c:r;:\éil 0040 TWThF to 0440 TWThF E02A Cyclic Maintenance REVERSIBLE/UP MAIN REVERSIBLE BETWEEN ST
Line P T P DENYS AND SOUTHAMPTON CENTRAL.
S&C Grinder
. . . LINE DIVERSIONS TO APPLY. ACCESS IS
2026 31 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Farnporough & Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Winchfield Up S&C
2026 31 SW110 (Haslemere Petersfield Dn/Up Main 0025 TWThF to 0500 TWThF HO09¢c Tm::G%g:;‘gaIs Cyclic Maintenance AR A WO UERUINNIS AT AU IR
P Follow Up ¥ HASLEMERE LOOP AVAILABLE FOR BERTHING.
SW123 . Wokingham Jn, Aldershot North [Dn/Up Blackwater, Dn/Up Ash, " . GUILDFORD PLATFORMS 6 & 8 TO BE KEPT CLEAR.
2026 31 SW265 Guildford (foul) s Dn/Up Branch 0040 TWThF to 0440 TWThF G04 Cyclic Maintenance GUILDFORD UCS AVAILABLE FOR BERTHING.
SW130 . . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026 31 SW150 Redbridge Jn, Eastleigh East Jn North Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance WINCHESTER. 7V97 TO BE RETIMED
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2026 31 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2026 31 | CWS00T 5 o hgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
GW500
2026 31 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SW178
Works Delivery
2026 33 | SW115 |Axminster Honiton Dn/Up Exeter 0050 | TWThF | to 0520 TWThF PL Refurb (Seaton)
Follow Up
Works Delivery
SW210 Dn/Up Twickenham, Dn/Up PL Refurb
2026 31 SW230 Twickenham (c/0), Hounslow Feltham (c/o) Hounslow, Dn/Up Hounslow Spur, | 0055 TWThF to 0435 TWThF Hounslow Jn-Feltham
Up & Dn Arrival Jn
Follow Up
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Works Devliery -
. . . . . Mustard Hill Wheel
2026 31 SW250 |[Staines Jn Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF Timber Works PLATFORMS AVAILABLE FOR BERTHING
Follow Up
2026 31 | SW210 I dinia Water Wokingham Jn, Bagshot Dn/Up Twickenham, Dn/Up 0100 | TWThF | to | 0520 | TWThF | CFos
SW260 Frimley
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. " Week commencing:
2026 32 Info |GWR Sleepers via Honiton Saturday 07 November
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2026 32 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW180 15 tton Dorkin 0020 0050
2026 32 SW183 . 9 F to F UTU 3Q23 PROTECTED PATH
Dorking Sutton 0505 0600
S0680
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026 32 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CC02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2026 32 gmgg Durnsford Road Surbiton, Norbiton E:;ﬁ;ast Dn/Up Slow, D/l | 550 | TwThF | 1o | 0455 | TWThF | cwos Cyclic Maintenance  |1F83 TO BE DIVERTED VIA CHERTSEY
Track Renewals
44400026 Esher Dn . . 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
2026 32 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Main Prep Cyclic Maintenance FROM SURBITON.
LWRT W/Th
. Dn Fast, Dn Slow, Long Valley . . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2026 32 SW105 |Hook Basingstoke (foul) Sidings 0115 TWThF to 0515 TWThF B10 Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
. CENTRAL. FREIGHTLINER: NO ACCESS TO
Dn/Up Main, Dn/Up Slow, Up Fast,
SW105 o q MILLBROOK FLT. ACCESS TO/FROM MARITIME
2026 32 SW150 Southampton Central (c/o) Totton, Romsey gslgoods Loop, Dn/Up Test 0020 TWThF to 0500 TWThF E19 Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA DOWN
J LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
2026 32 | SW105 |Christchurch Branksome Jn gi”d/iggs""a'”' Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF | Bro4 Cyclic Maintenance  [2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, . .
2026 32 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW115
2026 32 g‘xgg Wilton Jn Gillingham (Dorset) E’:él;p Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF f(g? Cyclic Maintenance ~ |1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
2026 32 SW140 [Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0015 TWThF to 0455 TWThF H06 Cyclic Maintenance
SW190 Dn/Up Shepperton, Dn/Ui 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2026 32 SW245 Strawberry Hill Jn, Shacklegate Jn  |Shepperton She pertonpg ur ’ P 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
PP P BETWEEN TEDDINGTON AND SHEPPERTON.
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Week commencing:
2228 & e Saturday 14 November
SW105 |Totton Yard Weymouth 2010 M 2145 M
2026 33 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW230 (Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2026 33 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |[Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
SW105 |Byfleet Jn |Woking 0515 T 0530 T
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 33 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 [Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2026 33 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 33 SW105 |Totton Yard Eastleigh 2255 w to 2315 w UL PROTECTED PATH
SW105 |Eastleigh Weymouth 2140 w 0015 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0415 Th
2026 33 SW110 |[Cosham Jn Fratton 0415 Th to 0420 Th UTU 3Q02 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 [Cosham Jn St Denys 0435 Th 0515 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn 0010 F 0035 F
2026 33 | swios Pirbright Jn Byfleet Jn 0035 F © | ooas F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW105 |Eastleigh Totton Yard 2135 Th 2210 Th
2026 33 SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Qo04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Works Delivery
Woking S&C
SW105 q ) q Dn/Up Fast, Dn/Up Slow, Dn/Up W09 Follow Up. . q 2F02 TO START FROM WOKING PLATFORM 3.
goze 33 | gwi1o |Woking East P, @it (G6) Byfleet Curve, Dn/Up Guildford Wi | vwiE | @ | s it G06 Works Delivery Cyolic Maintenance |10 F0R 1508 TO RUN ECS FROM GUILDFORD
St Johns PL Refurb
Follow Up.
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2026 33 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TThF to 0550 TThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Dn/Up Main, Dn/Up Fast, Dn/Up S&C Grinder FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
2026 33 SW105 (Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up 0040 MTWTh to 0440 TWThF E18 q Cyclic Maintenance EASTERN DOCKS FREIGHT & 7V97 TO BE
Salisbury Eastleigh East Jn RETIMED
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2026 33 SW105 (Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWF to 0600 TWF Bro8 Cyclic Maintenance
2026 33 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0045 Th to 0600 Th Brog Cyclic Maintenance
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026 33 S0520 Fratton c/o Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2026 33 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW115 . . Dn/Up Exeter, Exeter Main, Single Track Renewals -
2026 33 GW610 Templecombe, Yeovil Pen Mill c/o Crewkerne i 0050 TWThF to 0450 TWThF 44500623 - Prep
2026 33 | SWI0 |\ 1otspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, | 050 | 1wine | o | 0505 | TWThF | cwosb Cyclic Maintenance
S0680 Dn and Up Sidings
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow. Dn/U ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Windzor Fast, Dn/U YHounglow Track Renewals - VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2026 33 SW225 |Clapham Junction Richmond, New Kew Jn DU Richmlond P‘:tne ' 0040 TWTh to 0500 TWTh CCO07a 44100025 Barnes Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Reve‘r)sible ’ Y Design Surveys ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow. Dn/U ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Windzor Fast, Dn/U YHounglow Track Renewals - VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2026 33 SW225 |Clapham Junction Richmond, New Kew Jn DU Richmlond P‘:tne ' 0125 F to 0500 F CCO07a 44100025 Barnes Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Reve‘r)sible ’ Y Design Surveys ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SW210 Works Delivery -
2026 33 SW255 Virginia Water Bracknell Dn/Up Twickenham 0055 T to 0520 T CFo7 Ascot Platform 1 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
Follow Up Work
2026 33 2%2@ Staines Bracknell, Chertsey g;’e l;‘;:)‘,”wke”ham’ RuEE 0055 | WTh | to | 0520 WTh CFo7 Cyclic Maintenance  |[SWR TO BERTH TWO UNITS AT READING
2026 33 gmgg Staines Bracknell, Chertsey g:’e l;‘;:;”mke"ham‘ I 0105 F to | 0520 F CFo7 Cyclic Maintenance  |[SWR TO BERTH TWO UNITS AT READING
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Week commencing:
2228 & e Saturday 21 November
SW210 |Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 |Whitton Jn Waterloo 0040 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 (Fulwell Twickenham 0235 T 0240 T
2026 34 | SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 [Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
SW105 |Byfleet Jn Woking 0450 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
SW190 (New Malden Shepperton 0220 w 0240 w
2026 34 SW190 |Shepperton Newpl\elalden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 (Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 (Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Surbiton 0440 w 0500 w
SW105 (Surbiton Wimbledon 0500 w 0505 w
SW105 |Wimbledon Woking 0515 w 0550 w
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2026 34 SW100 |Clapham Junction Waterloo 0120 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 [Linford St Jn Waterloo 0015 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 (Ewell East Effingham Jn 0110 F 0130 F
2026 34 SW200 |Effingham Jn Guild%ord 0130 F to 0145 F PLPR 1068
SW110 |Guildford Shalford Jn 0145 F 0150 F
SW300 |Shalford Jn Gomshall 0150 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 |Clapham Junction Virginia Water 0450 F 0530 F
2026 34 SW255 |Virginia Water Byfslleet Jn 0530 F to 0540 F UTU 3Q21BC PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
Dn/Up Main Slow, Dn/Up Main Track Renewals : LINE DIVERSIONS TO APPLY. WATERLOO
2026 34 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0045 w to 0505 w CCO01b 44100224 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 Covent Grdn Prep. OUTBERTHED.
Dn/Up Main Slow, Dn/Up Main Track Renewals : LINE DIVERSIONS TO APPLY. WATERLOO
2026 34 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to [ 0020 ThF to 0505 ThF CCOo1b 44100224 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 Covent Grdn Prep. OUTBERTHED.
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SWR: 1B73, 1B75 & 2B77 TO DIVERT VIA
GUILDFORD AND HAVANT. 1B77 TO TERMINATE AT
BASINGSTOKE. 1773 TO START FROM EASTLEIGH.
Dn/Up, Dn/Up Loop, Micheldever E15 S&C Grinder 1W82 TO TERMINATE AT EASTLEIGH. RAIL
2026 34 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 Micheldever- Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
Fast Winchester BETWEEN BASINGSTOKE AND EASTLEIGH. XC:
1034 & 5V94 TO DIVERT VIA ANDOVER AND
ROMSEY. FREIGHT SERVICES TO DIVERT VIA
ANDOVER AND ROMSEY.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever E15 TERMINATE AT BASINGSTOKE. 1B81 TO
2026 34 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 F to 0500 F BO8 Cyclic Maintenance TERMINATE AT BASINGSTOKE AND RESTART
Fast FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.
- Track Renewals -
2026 34 gm}g Templecombe, Yeovil Pen Mill clo |Crewkeme :ia:e/u;: Exeter, Exeter Main, Single | 055 | 1wine | to | 0450 | TWTHF gﬁg‘(’)vsjg ;'EE{:V‘{QE; “;g%?,‘ég;ﬁ'_" IREFHLACHELATENTT (ROAD
SW115 . : Dn/Up Exeter, Exeter Main . . 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2026 34 GW610 Axminster Pinhoe Honiton Up Léop ’ 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance WILL NOT RUN. RAIL REPLACEMENT ROAD
i SERVICES TO OPERATE.
SW120 | . . ) CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2026 34 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF GO07 Cyclic Maintenance ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES
Works Delivery:
2026 34 | SWI0 | nes Park Ewell West, Chessington South |27/UP EPsom, Dn/Up 0030 | TWThF | to | 0525 | TWThF | CWo05a |LWRT Malden Manor|  Cyclic Maintenance
SW185 Chessington N
W/Th + Preps 4 nights|
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. AT LEATHERHEAD, DOWN TRAINS ARE
AUTHORISED TO TERMINATE AND START BACK AS
UP TRAINS FROM THE DOWN PLATFORM LINE.A
2026 34 SW183 Leatherhead Jn \Warnham Dn/Up Portsmouth/Main, Dn Loop 2220 MWTh to 0505 TThF 1B24 Sussex Cyclic Maintenance HANDSIGNALLER WILL NOT BE PROVIDED AND
S0685 (Dorking), Down Siding (Dorking) | .z T 0505 w DRIVERS ARE AUTHORISED TO PROCEED WHEN
POSITION LIGHT SIGNAL W1198 IS CLEARED. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN LEATHERHEAD AND DORKING.DORKING
DOWN LOOP (PLATFORM 3) TO BE OUTBERTHED.
PLATFORM 1 AT HORSHAM TO BE AVAILABLE FOR
MPV AND OTM MOVEMENTS UNTIL 0045.
SW190 ) Dn/Up Kingston, Dn/Up . ) ACCESS AVAILABLE TO STRAWBERRY HILL
2026 34 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton Dn}Up Strawberry Hill 0020 ThF to 0450 ThF CF11 Cyclic Maintenance DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
’ AND RUN ECS TO WIMBLEDON OR CLAPHAM YARD
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CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2026 34 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WTh to 0440 WTh Ccos Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
$0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2026 34 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 F to 0545 F Ccos Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
$0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
: Dn/Up Chertsey/Branch, Up Bay, . . 1Q64 TO RECESS AT CHERTSEY UNTIL
2026 34 SW255 |Chertsey Weybridge, Byfleet Jn B yflezt Curvesy p Bay 0050 T to 0520 T w11 Cyclic Maintenance POSSESSION CLEARS.
2026 34 | SW255 |Chertsey Weybridge, Byfleet Jn g;‘]fggg:ﬂ:y’ Branch, UpBay. | 4050 | wThF | to | 0520 | WThF w11 Cyclic Maintenance
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Week commencing:
2228 & e Saturday 28 November
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2026 35 S0250 |Clapham Junction Longhedge Jn 0035 T to 0045 T PLPR1QT1 PROTECTED PATH
SO700 [Wimbledon Wimbledon Chase 0125 T 0130 T
Platforms 12-19 at Waterloo, Up
Main Relief, Down Windsor Slow, Works Delivery WINDSOR LINES SERVICES TO DIVERT VIA MAIN
S0110 Down Windsor, Down Windsor Lambeth Road " A LINES.
A 35 | swigo |Waterloo iz Lemelemn Fast, Up Windsor, Windsor WES | Wi || | G| e || el Wheel Timber Cyolic Maintenance | )\ 1FoRMS 20-24 AVAILABLE FOR BERTHING AND
Reversible, Dn/Up Windsor Follow Up CURRENT TO BE MAINTAINED.
Curves
SW105 . W . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2026 35 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 TWThF to 0515 TWThF Wo09 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
. . . ACCESS TO BE MAINTAINED TO BARTON MILL
2026 35 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2026 35 gw:gg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2026 35 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
Track Renewals - 2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2026 35 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a 44600125 Prep for Cyclic Maintenance TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
Liphook BE KEPT CLEAR
SW130 . . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, E14 C44 Grinder . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026 35 | swisp |Redoridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 | TWThF | to | 0500 | TWThF | o4 | Redbridge/Tunnel Jn | CYelic Maintenance 1y opESTER . 7v97/7v98 TO BE RETIMED.
2026 35 | CWS00T 5 o hgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW115 . . Western Cyclic
2026 35 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW180
2026 35 | SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0515 | TWThF | cwo7 Cyclic Maintenance
50680 Bookham
2K77 TERMINATE AT HAMPTON WICK. ECS TO
. Dn/Up Strawberry Hill, Dn/Up . . WIMBLEDON. 5H84 TO BE REVISED. RAIL
2026 85} SW245 |Twickenham Fulwell Jn, Shacklegate Jn Shepperton Spur 0045 TWThF to 0440 TWThF CF13a Cyclic Maintenance REPLACEMENT TO RUN FROM KINGSTON TO
STRAWBERRY HILL
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Week commencing:
2026 36 Info Saturday 05 D L
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2026 36 SW115 |Basingstoke Salisbury 0615 Th o 0650 Th PLPR1Q23 PROTECTED PATH
Track Renewals
44100224
SW100 Dn/Up Main Slow, Dn/Up Main Cﬂyf;}iﬁr;’sp' LINE DIVERSIONS TO APPLY. WATERLOO
2026 36 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to [ 0030 TWThF to 0505 TWThF CCo1 T/W & W/Th P Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
44100127 Prep +
LWRT Th/Fri Rail
Drop Vauxhall
2026 36 | SWI05 |y oham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main | 00 | qyyrne | o | 0455 | TWThE | cwo2 Cyclic Maintenance ~ |1F83 TO BE DIVERTED VIA CHERTSEY
SwW180 Loop, Dn/Up Epsom, Up Kingston
2026 36 gmgg New Malden Esher, Claygate ggg:]’;;a“' Dn/Up Slow, D/l | 04 | TwhF | to | 0520 | TWThF | wor Cyclic Maintenance  |1F83 & 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . . Dn Southampton, Dn Slow, Dn/Up S&C Grinder . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2026 36 SW115 Basingstoke Steventon, Worting Jn Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Worting Jn Up Lines Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
2026 36 | SWI95 I\ ioreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | TWThF | to | 0535 | TWThF | Br09a Cyclic Maintenance  [NO OUTBERTHING REQUIRED
SW175 Branch, Jersey & Jubilee Sidings
Track Renewals - SWR TO TERMINATE SERVICES AT HASLEMERE.
2026 36 SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b 44600125 Follow up Cyclic Maintenance SHUTTLE SERVICE TO RUN BETWEEN HAVANT
for Liphook AND PORTSMOUTH HARBOUR.
Track Renewals -
2026 36 SW110 |Haslemere Havant Jn Dn/Up Main 0105 F to 0445 F HO9b 44600125 Follow up Cyclic Maintenance
for Liphook
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 . . . TO OPERATE BETWEEN BARNHAM AND
2026 36 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER. 5571 WILL NOT RUN. 5N08 TO START,
FROM PORTSMOUTH HARBOUR. SOUTHERN TO
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
. Up Exeter 2310 MTWTh 0510 TWThF
2026 36 | SW115 |Worting Jn 222?:‘3’:{ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2026 36 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
2026 36 gw:ig Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance QEFCIECS'?E-II—DO BOTLEY STONE TERMINAL NOT
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SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,

JUNCTION ROAD JN, CARLTON ROAD JN OR BE

RETIMED.

Cyclic Maintenance
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Principal Week commencing:
2027 37 Info Ti bl Saturday 12 D b
SW105 |Totton Yard Weymouth 2010 M 2145 M
2026 87 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026 87 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026 37 SW105 |[Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |[Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 [Alton Pirbright Jn N . 0010 F 0035 F
2026 37 SWA105 |Pirbright Jn Byfleet Jn Via Hounslow circa 0105 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
S0250 |Clapham Junction Longhedge Jn 0120 F 0125 F
SW115 |Exeter Yeovil Jn 2035 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2026 37 | SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |Salisbury Exeter 0125 F 0500 F
Platforms 7-15 at Waterloo, Up
2026 37 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF | CCo9a Cyclic Maintenance  |LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Fast
2F02 WILL START FROM SURBITON. 1877 TO
SW105 TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
. - Dn/Up Fast, Dn/Up Slow, Dn/Up . . RUN ECS FROM GUILDFORD PLATFORM 4.
2026/27 37 2%;;2 Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF Wo3 Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
W . . LINE DIVERSIONS TO APPLY. ACCESS IS
2026/27 37 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SW110 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up . . TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2026/27 37 2\6\/;;1(()) Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0020 TWThF to 0440 TWThF HO5¢ Cyclic Maintenance HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START
FROM HAVANT.
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle!
2026027 | 37 | swi23 g o 4 Aldershot P lion SR 4 0100 | WThF | to | 0520 | WThF G11 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2026/27 37 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
Branch
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. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2026/27 37 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2026/27 37 ngg Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF YO05b Cyclic Maintenance
2026/27 37 G’s‘(IVVE;O?? Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF V\’(/T;t:t:ngxggc FREIGHT RETIMED BEFORE/AFTER POSSESSION
202627 | 37 | SW180 Inotspur Park n, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Bpsom,| 03, | rwrhe | to | 0505 | TWThE | cwosa Cyclic Maintenance
S0680 Dn and Up Sidings
SW210 Dn/Up Richmond, Dn/Up
2026/27 37 SW245 Barnes Whitton Jn, Strawberry Hill Twickenham, Twickenham Up 0055 TWThF to 0450 TWThF CF02a Cyclic Maintenance 2001 TO START AT TEDDINGTON.
Loop, Dn/Up Strawberry Hill
. Works Delivery -
2026 37 | SW210 |y, vinia water Wokingham Jn, Bagshot Dn/Up Twickenham, Dn/Up 0100 | TWThF | to | 0520 | TWThF Ascot PL Refurb SWR TO BERTH TWO UNITS AT READING
SW260 Frimley Follow Up Work
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Christmas
RaylErday Week commencing:
2026/27 38 Info |GWR Sleepers via Honiton Boxing ’
by Saturday 19 December
Saturday
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2026/27 38 SW110 |[Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 w
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0005 T 0025 T
SW230 [Barnes Whitton Jn 0025 T 0040 T
SW210 [Whitton Jn Waterloo 0040 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026/27 38 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
SW105 |Byfleet Jn Woking 0450 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 (New Malden Shepperton 0220 w 0240 w
2026/27 38 SW190 |Shepperton Newpl\elalden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Surbiton 0440 w 0500 w
SW105 [Surbiton Wimbledon 0500 w 0505 w
SW105 |Wimbledon Woking 0515 w 0550 w
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026127 38 SW200 |[Effingham Jn Guild%ord 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |[Shalford Jn Gomshall 0155 F 0200 F
SW100 Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026/27 38 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TTh to 0455 TTh CCo02 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
2026127 | 38 gmgg Durnsford Road Surbiton, Norbiton Ei”r:;s‘i;as" Dn/Up Slow.Dn/Up | go50 | TwTh | to | o455 | Twth | cwos Cyclic Maintenance  |1F83 TO BE DIVERTED VIA CHERTSEY
2026/27 38 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWTh to 0520 TWTh wo7 Cyclic Maintenance ;EBSJ?UDé\éﬁFgNVIA CHERTSEY. 2F02TO START
W . . ACCESS TO BE MAINTAINED TO BARTON MILL
2026/27 38 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWTh to 0550 TWTh B02 Cyclic Maintenance CARRIAGE SIDINGS.
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SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
. MILLBROOK FLT. ACCESS TO/FROM MARITIME
2026127 | 38 :mgg Central (c/o) Redbridge Jn 3“' g” "ga"ll' Dn/Up Slow, Up Fast, 05 | twrn | to | o0s00 | TwTh | E20 Cyclic Maintenance  |CONTAINER TERMINAL AVAILABLE VIA
PELEED e REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT,
UP DOCKS BRANCH, MARITIME BACK ROAD AND
REDBRIDGE GOODS
Track Renewals:

2026/27 38 SW105 |Brockenhurst

Bournemouth Dn/Up Main 0025 TWTh to 0505 TWTh Bro2 44700026 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
Hinton Admiral Prep

SW115
202627 | 38 gvv\\//;;g Wilton Jn Gillingham (Dorset) f:éﬁp Exeter, Single, Tisbury 2335 | MTW | to | 0445 | TWTh 38? Cyclic Maintenance ~ |1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW5001
- ) - ) o WINDSOR PLATFORMS TO BE KEPT CLEAR.
2026/27 38 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWTh to 0525 TWTh CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING

Electronic copy - uncontrolled when printed.



OFFICIAL
EAS
Advanced Register of Possessions—FWLA-Weeks 27 to 52 2026/27

Version: 2
Date: 16 May 2025
Page 24 of 47

Network Rail

Wessex Route

Section 5 Midweek Night Possession Plan Summary

Key: Amended New
= | x Time Week Week Maintenan Other Work
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked nights Time To |nights ce Work Content Traffic Remarks
> =2 From Ref
From To Ref
New Years Week commencing:
202620 =2 latc Day Friday Saturday 26 December
SW100 Plats 1-10 Waterloo, Up/Dn Main W.I‘Er':zk'::v‘j:‘gry
2026/27 39 SW210 |Waterloo Queenstown Road Slow Lines, Up/Dn Main Fast .0001 M to 0400 T BLOCKADE
SW220 Lines, Dn Windsor Slow Earthworks
) Clapham Cutting
ALY Plats 1-4 Waterloo, Up/Dn Main Earthworks
2026/27 39 | SW210 |Waterloo Durnsford Road A b .0400 T to 0400 Th a BLOCKADE
Slow Lines Clapham Cutting
SW220
2026/27 39 gw:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 WTh to 0510 WTh W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2026/27 39 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 WTh to 0455 WTh B0O3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
DrvUp Min, DrUp Fast, D BASNGSTOKE. 2877 T0 RESTART AT |
2026/27 39 SW105 (Winchester St Denys (c/o) ggrsl.blan Loop, Dn Single, Dn/Up | 0040 WTh to 0440 WTh E18 Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
i DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
2026/27 | 39 | SW105 |Poole Wool gi”d/iggs""a'”' Dn Sidings, Wool 0005 WTh to | 0600 WTh BrO7 Cyclic Maintenance
SW110 . .
. Dn/Up Main, Dn Relief, Dn/Up . . 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2026/27 39 z\gggg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 WTh to 0435 WTh HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
2026/27 39 gw:;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0025 WTh to 0440 WTh S02 Cyclic Maintenance 7V97 TO BE RETIMED
2026/27 39 swi180 Raynes Park Ewell West, Chessington South Dn/Up.Epsom, Dn/Up 0030 WTh to 0525 WTh CWo05a Cyclic Maintenance
Sw185 Chessington
Dn/Up Richmond, Dn/Up
2026/27 39 SW210 |Barnes Twickenham Twickenham, Twickenham Up 0030 WTh to 0505 WTh CFO01 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
Loop
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
. . AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
2026/27 39 S0500 |Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 T™wW to 0530 WTh 1B28 Sussex Cyclic Maintenance ONWARD CONNECTION. 2V48 0556 GATWICK TO
S0560 (part), Up Loop No.1 (part) READING TO START AT REDHILL.
part), Up Loop No-1 {p 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Week commencing:
Aoy & (it Saturday 02 January
Woking Jn Woking 22:? T 2217 T
Woking Hampton Court Jn 2230 T 2230 T
Hampton Court Jn New Malden 2235 T 2235 T
New Malden Wimbledon 2240 T 2240 T
Wimbledon Waterloo 2300 T 2300 T
Waterloo Waterloo 2320 T 2320 T
SW100 Waterloo New Malden 2345 T 2345 T
2026127 | 40 | swi105 gsgp“p":"_foen" i;z"s‘:::"" 0027 w o01 " UTU 3Q24 PROTECTED PATH
SW190 Kingston New Malden ggg; w 0050 w
New Malden Raynes Park 0055 w 0055 w
Raynes Park Wimbledon West Jn 0100 w 0100 w
Wimbledon West Jn Wimbledon 0230 w 0245 w
Sutton Wimbledon 0245 w 0339
Wimbledon Sutton w
Wimbledon
Wimbledon Woking Jn 0323 Th 0345 Th
Woking Jn Pirbright Jn 0345 Th 0352 Th
Pirbright Jn Alton 0352 Th 0446 Th
SW105 |[Alton Aldershot North Jn 0446 Th 0511 Th
2026127 | 40| w120 |Aldershot North Jn Pirbright Jn 0511 Th © 1 o523 Th UTU 3Q25¢a PROTECTED PATH
Pirbright jn Woking 0523 Th 0534 Th
Woking Woking 0534 Th 0544 Th
Woking Woking Jn 0544 Th 0546 Th
Latchmere Jn Clapham Junction 0035 0040
§0250 Clapham Junction Barnes 0040 F 0045 F
SW210 h F F
Sswo3o |Bames Whitton Jn 0045 F 0105 F
sw210 |Whitton Jn Twickenham 0105 F g:;o F
sw210 [Twickenham Whitton Jn 0120 5
2026/27 40 SW230 |Whitton Jn Barnes 0125 E to 0140 E UTU 3Q28ca PROTECTED PATH
SW210 |Bares Clapham Junction 0140 0150
ggggg Clapham Junction Latchmere Jn 0245 E 0250 E
swe1o |Latchmere Jn Clapham Junction 0305 F 0310 F
Clapham Junction Reading 0310 0445
Reading Spur Jn Virginia Water 0222 T 0303 T
Virginia Water Staines 0303 T 0315 T
Staines Staines 0315 T 0325 T
SW210 |Staines Virginia Water 0325 T 0336 T
2026/27 40 SW260 |Virginia Water Addlestone Jn 0336 T to 0343 T UTU 3Q29 PROTECTED PATH
SW105 |Addlestone Jn Byfleet Jn 0343 T 0345 T
Addlestone Jn Byfleet Jn 0343 T 0345 T
Byfleet Jn Woking East 0345 T 0351 T
Woking East Woking Jn 0351 T 0353 T
SW125 (Southcote Jn Basingstoke 0600 Th 0615 Th
2026127 40 SW115 |Basingstoke Salisbgury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
. . LINE DIVERSIONS TO APPLY. WATERLOO
SWH00 E,:é l‘JpD':/TJ”; E'af’s‘"v Bglﬂsir':"f;“op o2 Works Delivery - PLATFORMS 1-10, SOUTH SIDING TO BE
2026 40 SW105 Waterloo Durnsford Road Sout’h Siding Playtforms 11010 ! 0035 TWThF to 0455 TWThF cwol Vauxhall S&C refurb Cyclic Maintenance OUTBERTHED. 1F83 TO DIVERT VIA EAST
Down Winsor‘ Slow ! follow up PUTNEY.DOWN WINDSOR SLOW BETWEEN
CARLISLE LN AND NINE ELMS JN ONLY.
2026/27 40 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWo1 Cyclic Maintenance ﬁ\L’JVT'T\EERVICES TO BE DIVERTED VIA EAST
. . . LINE DIVERSIONS TO APPLY. ACCESS IS
2026/27 40 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
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Dn/Up, Dn/Up Loop, Micheldever
2026/27 40 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 MTWTh to 0500 TWThF 5[1): Cyclic Maintenance ;gﬂgg;- SEREES O BIERI VR ANDOYER AN

Fast 5

SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026/27 40 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
2026127 | 40 | SW115 |Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 0010 | TWThF | to | 0525 | TWThF | Y03 Cyclic Maintenance
Honiton Up Loop, Chard Dn Loop
SW180 § Dn/Up Cobham, Dn/Up Bookham, G02 . . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2026/27 40 SW200 Hampton Court Jn, Leatherhead Jn  |Guildford Platforms 1-3 at Guildford 0105 TWThF to 0445 TWThF W06 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2026/27 40 2%2;8 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWTh to 0510 TWTh CCO05a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
Dn/Up Twickenham, Dn/Up
2026/27 40 Sw210 Twickenham (c/o), Hounslow Feltham (foul) Hounslow, Dn/Up Hounslow Spur, | 0040 TWTh to 0450 TWTh CF03 Cyclic Maintenance 5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO

SW230 BE RESOURCED FROM STAINES

Up & Dn Arrival
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Week commencing:
AP & e Saturday 09 January
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2026727 41 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 (Basingstoke Woking 0355 w 0445 w
SW105 |[Woking Eastleigh 0450 w 0645 w
SW115 |[Salisbury Salisbury Tunnel Jn 2355 w 0005 Th
SW150 |Tunnel Jn Redbridge 0005 Th 0045 Th
SW105 |Redbridge Eastleigh 0045 Th 0105 Th
2026/27 41 SW135 |Eastleigh Fareham 0110 Th to 0135 Th UTU 3Q03 PROTECTED PATH
SW140 |Fareham Havant 0135 Th 0155 Th
SW140 (Havant Fareham 0435 Th 0455 Th
SW135 |Fareham Eastleigh 0455 Th 0520 Th
SW105 |Eastleigh Totton Yard 2135 Th 2210 Th
2026/27 41 SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW230 (Kew East Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2026127 41 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |[Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
SW105 |Byfleet Jn Woking 0515 T 0530 T
SW105 |[Totton Yard Weymouth 2010 M 2145 M
2026/27 41 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026127 41 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T UL PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026/27 41 SW105 |Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
2026/27 41 SW105 [Pirbright Jn Byflest Jn 0035 E to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Track Renewals
SW100 Dn/Up Main Slow, Dn/Up Main 44100224 - Covent LINE DIVERSIONS TO APPLY. WATERLOO
2026/27 41 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0030 TWThF to 0455 TWThF CcCo1 Grdn Prep. Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 44100026 Nine Elms OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
Flyover Prep
Track Renewals
5 44400026 Prep.
2026/27 41 SW105 |Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0105 | TWThF | to 0520 TWThF iy 2F02 TO DIVERT VIA CHERTSEY.
Works Delivery: Esher
LWRT Th/Fri
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Maintenan

Other Work

Work Content

Traffic Remarks

Track Renewals :
2026/27 41 SIS Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loo 0020 TWThF to 0520 TWThF Bro1 AHHEEPIS [rlfitem Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW160 9 ureh, Lyming p Main, Single/L.oop Admiral Prep + LWRT ¥
TIW
2026/27 41 SW110 |Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a Cyclic Maintenance 2P75 & 2P77 TO TERMINATE AT HASLEMERE.
2026/27 41 SW110 |Liss Havant Jn Dn/Up Main 0040 F to 0445 F HO4a Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE
2026/27 41 SW120 [Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75 & 1A77 TO TERMINATE AT FARNHAM
SW130 . . Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, E14 . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026/27 41 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 TWTh to 0500 TWTh S04 Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
SW130 . . Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, E14 . . 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026127 | 41 | g5 |Redboridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0050 F to | 0500 F S04 Cyclic Maintenance |\,NcHESTER. 7v97/7v98 TO BE RETIMED.
2026027 | 41 | CWE00 Igeechgrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Western Cyclio FREIGHT RETIMED BEFORE/AFTER POSSESSION
SwW170 Maintenance
SwW115 . . Western Cyclic
2026/27 41 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW180 Dn/Up Portsmouth, Dn/U
2026/27 41 SW183 |Epsom Dorking, Effingham Jn p ’ P 0040 TWThF to 0515 TWThF Ccwo7 Cyclic Maintenance
50680 Bookham
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Week commencing:
AP i e Saturday 16 January
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 (Waterloo Clapham Junction 0100 T 0110 T
2026127 42 SW100 |Clapham Junction Waferloo 0120 T to 0130 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |[Woking Waterloo 0405 T 0505 T
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 (Clapham Junction Virginia Water 0450 F 0530 F
2026127 42 SW255 Virgpinia Water Byfgleet Jn 0530 F to 0540 F UTU 3Q218T PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
SW210 (Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 [Whitton Jn Waterloo 0040 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0225 T
SW245 [Fulwell Twickenham 0235 T 0240 T
2026/27 42 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
SW105 |Byfleet Jn Woking 0450 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 (Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 (Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden To run Raynes Park, Shepperton, 0215 w 0220 w
202627 | 42 gmgg g:gp“p":"_foen" ﬁ’e‘jv"h‘jl:g’e"n Kingston, Tv;i%be;pam, Staines gggg w to gg‘:g a PLPR 1Q65 PROTECTED PATH
SW105 |New Malden Wimbledon and Woking. 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |[Effingham Jn Surbiton 0440 w 0500 w
SW105 |[Surbiton Wimbledon 0500 w 0505 w
SW105 |Wimbledon Woking 0515 w 0550 w
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026027 1 42 | Sw200 |Effingham Jn Guildgford 0140 F © | o150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 |[Shalford Jn Gomshall 0155 F 0200 F
Track Renewals
44100224
ST Dn/Up Main Slow, Dn/Up Main Covent ?J‘;” Follow LINE DIVERSIONS TO APPLY. WATERLOO
2026/27 42 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 WThF to 0455 WThF CC02 44100026 Nine Elms Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 44100127 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
Flyover LWRT T/W
Vauxhall Prep
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SW105 . Dn/Up Fast, Dn/Up Slow, Dn/Up C21 Grinder " .
2026/27 42 SW180 Raynes Park Berrylands, Norbiton Kingston 0040 WThF to 0500 WThF CWo04 WTHh/ThE Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY
Track Renewals
2026/27 | 42 gmgg Berrylands Byfleet Jn, Claygate 22{):‘;:‘5" Dn/Up Slow, Dn/Up | 4050 | wrhe | to | 0520 | WThF wo1 44400026 Cyclic Maintenance ~ |1F83 & 2F02 TO DIVERT VIA CHERTSEY
Follow Up
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . . Up Southampton, Up Slow, Dn/Up . . TRAVEL OVER THE DOWN SLOW USING SLW
2026/27 42 SW115 Steventon, Worting Jn Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05S Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
Down Fast, Down Main DOWN TRAINS TO RUN VIA BEOVIS PARK No.1
2026/27 | 42 | SW105 |StDenys Canute Road, Southampton, E:Zfe'fn'bc'fsci?vé"insﬁvﬁ:ep /F\?r?\t@ 0040 | TWTh | to | 0440 | TwTh E02A Cyclic Maintenance | \ECEPTION ROAD THEN UP SLOW
M Northam Traincare Depot & Departure Line ﬁo 1 Re’ce tion ¥ REVERSIBLE/UP MAIN REVERSIBLE BETWEEN ST
Line P T P DENYS AND SOUTHAMPTON CENTRAL.
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2026/27 42 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0510 TWThF Bro9b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Track Renewals - 1P75 TO DIVERT VIA WINCHESTER. 2P75 & 2P77 TO
44600125 Follow Up TERMINATE AT GUILDFORD. SERVICES TO
2026/27 42 SW110 |[Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh HO9c & TOC for Liphook Cyclic Maintenance RESTART FROM PETERSFIELD. 2P82 & 2P86 TO
C21 Rail Grinder TERMINATE AT PETERSFIELD. HASLEMERE LOOP
MT/TW TO BE KEPT CLEAR
Track Renewals -
2026/27 42 SW110 |[Shalford Jn Petersfield Dn/Up Main, Up Loop 0055 F to 0500 F HO9¢c 44600125 Follow Up Cyclic Maintenance HASLEMERE LOOP TO BE KEPT CLEAR
& TOC for Liphook
. Up Exeter 2310 MTWTh 0510 TWThF
2026/27 | 42 | SW115 |Worting Jn :2'{:;:"32’ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
GW500 Works Delivery
2026/27 42 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2300 MTW to 0455 TWTh Y02a Millbourne Port Cyclic Maintenance 1L88 & 1L73 TO DIVERT VIA WESTBURY
SW175 Prep
GW500
2026/27 42 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO DIVERT VIA WESTBURY.
SW175
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2026/27 42 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0005 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SWR: 2C75 TO EXTEND TO READING. 2C77 AND
2C79 TO TERMINATE AT BRACKNELL. SWR TO
SW210 Dn/Up Southern, Dn/U BERTH 2 x 5 CAR UNITS IN TWO PLATFORMS AT
2026/27 42 SW265 Bracknell, Blackwater Reading, Reading New Jn Twickpenham Dr;/U BI’;ckwater 0015 TWThF to 0450 TWThF Go5W Cyclic Maintenance READING. GWR: 1V71 TERMINATES GUILDFORD
: P IAND FORMS 1051. ECS FROM READING TCD TO
STABLE AND FORM 2052. GWR TO BERTH 2 X
UNITS AT GUILDFORD.
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\Week commencing:
et & (it Saturday 23 January
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor
2026/27 43 S0110 Waterloo West London Jn Fast, Up Windsor, Windsor 0035 TWThF to 0515 TWThF CCo3 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 : N e LINES.
Reversible, Windsor Relief Line
18&2, Dn/Up Windsor Curves,
North Siding
Works Delivery
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main Durnsford Rd Plain " .
2026/27 43 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Line Refurb Cyclic Maintenance
Follow Up
Tra:; gg’az‘ga's 2F02 WILL START FROM SURBITON. 1577 TO
SW105 Woking Jn S&C TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
. - Dn/Up Fast, Dn/Up Slow, Dn/Up N . . RUN ECS FROM GUILDFORD PLATFORM 4.
2026/27 43 2%;;2 Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byfleet Curve, Dn/Up Guildford 0115 TWThF to 0515 TWThF wo3 P[s;v)éTnjr%r;::srr Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
. GUILDFORD. PLATFORM 3 KEPT CLEAR AT
C21 Grinder WOKING
MT/TW :
- C21 Grinder . . LINE DIVERSIONS TO APPLY. ACCESS IS
2026/27 43 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 WTh/ThE Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Works Delivery:
2026/27 43 | SW110 |Shalford Jn Haslemere c/o Dn/Up Main 0055 TWThF to 0500 TWThF HO1a Godalming Con-Rail Cyclic Maintenance
Prep + LWRT W/Th
- . . . 2P77 TO TERMINATE AT PETERSFIELD THEN ECS
2026/27 43 SW110 |Petersfield Havant Jn Dn/Up Main 0040 TWThF to 0445 TWThF H11 Cyclic Maintenance TO HASLEMERE & BERTH.
. 5N18 TO BE RETIMED. GUILDFORD PLATFORMS 6 &|
2026027 | 43 | SWI123 |G iford (foul) et i, Gt el [Pl EEeEs, Plp A, 0040 | TWThF | to | 0440 | TWThF | Go4a Cyclic Maintenance |8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE
SW265 Jn Dn/Up Branch
FOR BERTHING.
2026027 | 43 | SW130 |cdbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock |Dn/Up Dean, Dn/Up Salisbury, 0025 | TWThF | to | 0500 | TWThF E10 WE:(; (DBﬁlrlT\llsetreya: ‘r&e P Cyclic Maintenance |+ V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
SW150 9 ! 9 North Single, Dn/Up Test Valley Alderbury 4 WINCHESTER. 7V97 TO BE RETIMED
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2026/27 43 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
Track Renewals -
SwW115 . " Dn/Up Exeter, Exeter Main, Single 44500623
2026 43 GW610 Templecombe, Yeovil Pen Mill c/o Crewkerne line 0025 TWThF to 0455 TWThF Six Week Follow Up
and TOC
GW500
2026/27 43 SW175 |Yeovil Pen Mill (c/o) Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SW178
2026027 | 43 | CWS00T lgeecngrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
2026/27 | 43 gwgég Virginia Water Wokingham Jn, Bagshot Er’i‘ﬁ’e’ym‘“e”ham' Dn/Up 0100 | TWThF | to | 0520 | TWThF | CFo8 Cyclic Maintenance  |[SWR TO BERTH TWO UNITS AT READING
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. " Week commencing:
2026/27 44 Info |GWR Sleepers via Honiton Saturday 30 January
SW115 |Worting Jn Salisbury 2350 M 0115 T
SW115 |[Salisbury T T
Andover 0200 0235
SW175 |Andover T T
Ludgershall 0245 0310
SW115 [Ludgershall Andover 0315 T 0340 T
2026/27 44 SW115 [Andover T to T UTU 3Q57 PROTECTED PATH
Laverstock South Jn 0345 0405
SW115 |Laverstock South Jn T T
Laverstock Nth Jn 0405 0415
SW115 [Laverstock Nth Jn . T T
SW115 |Salisbu Salisbury 0415 T 0425 T
v Worting Jn 0430 0540
SW125 [Southcote Jn Basingstoke 0600 Th 0615 Th
2026127 | 44 | qy115 |Basingstoke Salisbury 0615 Th 1 o650 Th PLPR 1023 PROTECTED PATH
SWH00 Dn/Up Main Slow, Dn/Up Main 4 4:Baoc1k2§‘?r\'7;’fx':a” LINE DIVERSIONS TO APPLY. WATERLOO
2026/27 44 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 TWThF to 0455 TWThF CCo02 Follow Up Work Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 p OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
44100026 Prep
Works Delivery
2026127 | 44 | SW1% |5 nstord Road Surbiton, Norbiton, Motspur Park |D7/UP Fast DvUp Slow, DalUp | - g06 | twihe | to | 0455 | TWThF | CW03 | Raynes Park S&C Cyclic Maintenance  |1F83 TO BE DIVERTED VIA CHERTSEY
SwW180 Kingston, Dn/Up Epsom
Refurb Follow Up
2026/27 44 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance 1F83 TO DIVERT VIA CHERTSEY. 2F02 TO START
FROM SURBITON.
. Dn Fast, Dn Slow, Long Valley . . . FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
2026/27 44 SW105 |Hook Basingstoke (foul) Sidings 0115 TWThF to 0515 TWThF B10 C21 Grinder MT/TW Cyclic Maintenance LONG VALLEY SIDINGS TO BE KEPT CLEAR.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
. CENTRAL. FREIGHTLINER: NO ACCESS TO
Dn/Up Main, Dn/Up Slow, Up Fast, .
SW105 C21 Grinder . . MILLBROOK FLT. ACCESS TO/FROM MARITIME
2026/27 44 sw1s0 | on Central (c/o) Totton, Romsey SZHCeioods Loop, Dn/Up Test 0020 TWThF to 0500 TWThF E19 Fri only Cyclic Maintenance CONTAINER TERMINAL AVAILABLE VIA DOWN
4 LOOP, DOWN LOOP EXT, UP DOCKS BRANCH,
MARITIME BACK ROAD AND REDBRIDGE GOODS
2026/27 | 44 | SW105 |Christchurch Branksome Jn gi”d/iggsMa'"' Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF | Bro4 Cyclic Maintenance  |2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, . .
2026/27 44 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
Track Renewals -
2026/27 44 SW110 [Haslemere Petersfield Dn/Up Main 0050 TWTh to 0500 TWTh Ho02 44600125 Six Week Cyclic Maintenance 2P77 TO TERMINATE AT HASLEMERE & BERTH
Tamp for Liphook
SW115
2026127 | 44 | SWI70 lwion un Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 2335 | MTWTh | to | o445 | TwrnF | SO8 Works Delivery : Cyclic Maintenance  |1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01 Prep Semley
GW5001
2026/27 44 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0015 TWThF to 0455 TWThF HO6 C.?.;UGS::;W Cyclic Maintenance
SW190 Dn/Up Shepperton, Dn/Ui 2H77 TO TERMINATE AT TEDDINGTON. RAIL
2026/27 44 SW245 Strawberry Hill Jn, Shacklegate Jn  |Shepperton She pertonpg ur ’ P 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
PP P BETWEEN TEDDINGTON AND SHEPPERTON.
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Week commencing:
Aoy = (it Saturday 06 February
SW115 |Exeter Yeovil Jn 2035 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2026/27 45 SW175 |Yeovil Pen Mill Yeovil Jn 2240 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2345 Th 0110 F
SW115 |[Salisbury Exeter 0125 F 0500 F
SW105 |[Totton Yard Weymouth 2010 2145 M
2026/27 45 | sw1os Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026127 45 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T UL PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026/27 45 | SW105 |Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 |Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn . : 0010 F 0035 F
2026/27 45 | Sw10s Pirbright Jn Byflest Jn Via Hounslow circa 0105 0035 E to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
- Dn/Up Main Slow, Dn/Up Main Traﬁgzg;‘ga's LINE DIVERSIONS TO APPLY. WATERLOO
2026/27 45 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to | 0105 TWThF to 0455 TWThF Cco1 Nine Elms Flyover Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 4 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
Follow Up
Track Renewals -
44490028 - Woking
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2026/27 45 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0110 TWThF to 0515 TWThF Wo9 J_n S&C Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
C21 Grinder MT/TW
- . . . ACCESS TO BE MAINTAINED TO BARTON MILL
2026/27 45 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 C21 Grinder WTh/ThF Cyclic Maintenance CARRIAGE SIDINGS.
5034 & 5030 TO DIVERT VIA FAREHAM AND
REVERSE. 5V94 TO BE DIVERTED VIA GUILDFORD
AND HAVANT. SHUNTS AVAILABLE ON
Dn/Up Main, Dn/Up Fast, Dn/Up S&C Grinder PORTSMOUTH SINGLE (MAX 5 CARS). 1B77 & 2B77
2026/27 45 SW105 [Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up | 2350 MTWTh to 0440 TWThF E18a Eastleigh West Jn Cyclic Maintenance TO TERMINATE AT WINCHESTER AND RUN ECS TO
Salisbury 9 BASINGSTOKE. 2B77 TO RESTART AT
SOUTHAMPTON CENTRAL. FREIGHT TO BE
DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
Works Delivery:
. - Winfrith Prep . .
2026/27 45 SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog 4 nights Cyclic Maintenance
LWRT W/Th
SWR: 1773, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026/27 45 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
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Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2026/27 45 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0100 TWTh to 0430 TWTh S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
2026127 | 45 | SWI80 |yoispur Park n, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, | 050 | 1wine | o | 0505 | TWThE | cwosb Cyclic Maintenance
S0680 Dn and Up Sidings
FREIGHT SERVICES BETWEEN SOUTHERN AND
3 . ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 \?V'::] l;gg'r":;d;"giyaw’ 3:6 l:;)low Tfﬁo’;g;g"éaf' VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2026/27 45 SW225 |(Clapham Junction Richmond, New Kew Jn DU Richmé)nd sze . 0040 TWTh to 0500 TWTh CCO07a Hounslow (Bames) Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Reve‘r)sible ’ Yy Surveys + LWRT Th/F ROAD, STRATFORD, TEMPLE MILLS EAST JN,
% SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2026/27 | 45 gwggg Staines Ascot, Chertsey g;gﬂt‘;ymke”ham’ bn/Up 0050 | TWThF | to | 0520 | TWThF | CFoO7 Cyclic Maintenance  |[SWR TO BERTH TWO UNITS AT READING
2026/27 45 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week commencing:
Aoy o (it Saturday 13 February
SW265 |Reading Guildford 2325 T 0001 w
SW110 |Guildford Woking 0010 w 0035 w
2026/27 46 SW110 |[Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0605 w
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 (Whitton Jn Waterloo 0040 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 (Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026/27 46 SW190 |Twickenham Kingston Hold at Staines until 0515 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
SW105 |Byfleet Jn Woking 0450 T 0505 T
SW180 |Raynes Park Dorking 2220 T 2255 T
SW180 |Dorking Raynes Park 2340 T 0015 w
SW105 |Raynes Park Waterloo 0015 w 0030 w
SW105 |Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2026/27 46 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 (New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0500 w
SW105 [Surbiton Wimbledon 0500 w 0505 w
SW105 |Wimbledon Woking 0515 w 0550 w
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026127 46 SW200 |Effingham Jn Guildgford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 (Shalford Jn Gomshall 0155 F 0200 F
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026/27 46 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0020 TThF to 0505 TThF CCO01b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2026/27 46 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to [ 0050 w to 0505 w CCOo1b Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
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5V94 TO BE RE-TIMED TO RUN EARLIER. 2B77 TO
Dn/Up, Dn/Up Loop, Micheldever E15 TERMINATE AT BASINGSTOKE. 1B81 TO
2026/27 46 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0045 MTWTh to 0500 TWThF BO8 C21 Grinder Cyclic Maintenance TERMINATE AT BASINGSTOKE AND RESTART

FROM EASTLEIGH. FREIGHT SERVICES TO DIVERT
VIA LAVERSTOCK.

Signalling Life
et
2026/27 46 SW178 Castle Cary Jn Dorchester West 0001 M to 2359 F w NeMoq. REPLACEMENT TO OPERATE BETWEEN CASTLE
orks Delivery CARY AND WEYMOUTH.
Signalling Life
Extension works
il Dan ML
Works Delivery SWR WEYMOUTH SERVICES TO
PL Refurb TERMINATE/START AT BOURNEMOUTH . 2WXX
Poole Sdgs POOLE SERVICES WILL NOT RUN. SHUTTLE
2026/27 46 SW105 |Branksome c/o Dorchester South (c/o) Dn/Up Main, Poole Sidings 0125 M to 2359 F BRG02 Signal life ext Wool SERVICE TO OPERATE BETWEEN DORCHESTER
Rerail Moreton SOUTH AND WEYMOUTH. RAIL REPLACEMENT TO
Drainage works OPERATE BETWEEN BOURNEMOUTH AND
Poole DORCHESTER.
7-DAY BLOCKADE
THIS POSSESSION WILL BE SUPERSEDED BY
P/4164524
Draé‘::g;;:;:‘fys SWR: SERVICES TO START AND TERMINATE AT
) HASLEMERE, SHUTTLE SERVICE TO OPERATE
q Buriton Tunnel 7-DAY BLOCKADE
2026/27 46 SW110 [Haslemere Havant Jn Dn/Up Main 0125 M to 2359 F HO2 Earthworks - Langley Cyclic Maintenance BETWEEN HAVANT AND PORTSMOUTH HARBOUR.
Rowlands Castle RAIL REPLACEMENT ROAD SERVICES TO
: OPERATE BETWEEN HASLEMERE AND HAVANT.
Footbridge renewal
NOTE: PETERSFIELD BUSES TO USE MAIN A3
TO/FROM PETERSFIELD - NOT VIA TOWN CENTRE
DUE TO BURITON ROAD BRIDGE CLOSURE.
SW115 . . Dn/Up Exeter, Exeter Main . . 1L65 TO TERMINATE AT YEOVIL JUNCTION. 1L92
2026/27 46 GW610 Yeovil Jn Pinhoe Honiton Up Léop Chard D':l Loop 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance WILL NOT RUN. RAIL REPLACEMENT ROAD
i SERVICES TO OPERATE.
SW120 | . . ) CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2026/27 46 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0105 TWThF to 0530 TWThF GO07 Cyclic Maintenance ONE UNIT AT READING, ONE UNIT AT GUILDFORD
& ONE UNIT AT STAINES
2026027 | 46 | SW180 | nes Park Ewell West, Chessington South |21/UP EPsom, Dn/Up 0030 | TThF | to | 0525 TThF | Cwosa Cyclic Maintenance
SW185 Chessington
2026/27 46 2W180 Raynes Park Ewell West, Chessington South Dn/Up.Epsom, Dn/Up 0120 w to 0525 w CWO05a Cyclic Maintenance
W185 Chessington
SW183 Dn/Up Portsmouth/Main, Dn Loop 2220 MWTh 0505 TThF . . SOUTHERN VICTORIA TO DORKING SERVICES TO
2026/27 46 50685 Leatherhead Jn Warnham (Dorking), Down Siding (Dorking) to 1B24 Sussex Cyclic Maintenance [TERMINATE AT LEATHERHEAD. SWR WATERLOO
’ 2350 T 0505 W TO DORKING SERVICES DIVERTED TO EFFINGHAM
SW190 . Dn/Up Kingston, Dn/Up . . ACCESS AVAILABLE TO STRAWBERRY HILL
2026/27 46 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton Dn}Up Strawberry Hil 0020 ThF to 0450 ThF CF11 Cyclic Maintenance DEPOT. 2H77 & 2K77 TO DIVERT TO SURBITON
’ AND RUN ECS TO WIMBLEDON OR CLAPHAM YARD
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CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2026/27 46 SW210 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF Ccos Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
$0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
2026/27 | 46 | SW255 |Chertsey Weybridge, Byfleet Jn S;‘flllézt%’:]e';'::y’ma”m' UpBay, | 0050 | TWThF | to | 0520 | TWThF | w11 Cyclic Maintenance
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Week commencing:
Aoy o (it Saturday 20 February
Works Delivery
Platforms 7-15 at Waterloo, Up Vauxhall Re-Rail
2026/27 | 47 | SW100 |Waterloo West London Jn Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF | CCo9a LWRT (T/W) Cyclic Maintenance  |LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main West Crossings
Fast Con-Rail LWRT
(W/Th)
SW105 . A . Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F02 TO START FROM WOKING PLATFORM 3.
2026/27 47 SW110 Woking East Pirbright Jn, Woking Jn Guildford 0110 TWThF to 0515 TWThF wWo9 Cyclic Maintenance STOCK FOR 1508 TO RUN ECS FROM GUILDFORD
. . . ACCESS TO BE MAINTAINED TO BARTON MILL
2026/27 47 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Track Renewals
44700026
Hinton Admiral Prep
SW105 q q q q G C44 Grinder o q
2026/27 47 SW160 Redbridge Jn Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0020 TWThF to 0520 TWThF Bro1 Lymington Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
C21 Grinder
Redbridge/Sway
MT/TW
. - Works Delivery: . .
2026/27 47 SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 ThF to 0600 ThF Brog8 Winfrith LWRT ThFri Cyclic Maintenance
. . . . . 1F83 DIVERT VIA COBHAM. GUILDFORD
2026/27 47 SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF Go1 Cyclic Maintenance PLATFORMS 4 AND 5 TO BE KEPT CLEAR.
C44 Grinder 2P77 TO TERMINATE HASLEMERE AND BERTH.
2026/27 47 SW110 [Haslemere Havant Jn Dn/Up Main 0045 TWThF to 0445 TWThF HO9b Petersfield-Havant Cyclic Maintenance RAIL REPLACEMENT TO OPERATE FROM
MTW HASLEMERE TO PORTSMOUTH.
Works Delivery
SW130 Salisbury Tunnel Jn, Laverstock [Dn/Up Dean, Dn/Up Salisbury, E14 estonmeteed 453 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2026/27 47 SW150 Redbridge Jn, Eastleigh East Jn North Jn Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF S04 Pt;zi:;lg;oggm :p Cyclic Maintenance WINCHESTER. 7V97/7V98 TO BE RETIMED.
S&C Refurb Follow up
2026027 | a7 | CWS0T geecngrove GF Westbury South Dn/Up Salisbury 2330 | MTWTh | to | 0430 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
SW115 . . Western Cyclic
2026/27 47 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2350 MTWTh to 0520 TWThF Maintenance
SW180 C21 Grinder
2026/27 | 47 | SW183 |Epsom Dorking, Effingham Jn ggg liﬁ:::“sm“th' Dn/Up 0040 | TWThF | to | 0515 | TWThF | cwo7 Epsom-Dorking Cyclic Maintenance
S0680 WTh/ThF
2K77 TERMINATE AT HAMPTON WICK. ECS TO
. Dn/Up Strawberry Hill, Dn/Up " . WIMBLEDON. 2H84 TO BE REVISED.RAIL
2026/27 47 SW245 [Twickenham Fulwell Jn, Shacklegate Jn Shepperton Spur 0045 TWThF to 0440 TWThF CF13a Cyclic Maintenance REPLACEMENT TO RUN FROM KINGSTON TO
STRAWBERRY HILL
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Week commencing:
AP 3 e Saturday 27 February
SW125 (Southcote Jn Basingstoke 0600 Th 0615 Th
2026127 48 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW180 15 tton Dorkin 0020 0050
2026/27 48 SW183 . 9 F to F UTU 3Q23 PROTECTED PATH
Dorking Sutton 0505 0600
S0680
SW100 Dn/Up Main Slow, Dn/Up Main J;gg';;ei‘ec";i'jm LINE DIVERSIONS TO APPLY. WATERLOO
2026/27 48 SW105 Waterloo Clapham Jn Fast, South Siding, Platforms 1to [ 0030 TWThF to 0505 TWThF CCo1 Grdn Six Week Tam Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 & TOC P OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
Works Delivery
Durnsford Rd Plain
Line Refurb
2026027 | 48 | SW105 |cianham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main |00 | qyyrine | 1o | 0455 | TWTHhE | cwo2 Follow Up Cyclic Maintenance ~ |1F83 TO BE DIVERTED VIA CHERTSEY
SwW180 Loop, Dn/Up Epsom, Up Kingston Works Delivery
Wimbledon West
Plain Line Refurb
Follow Up
Track Renewals
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up 44400026 . .
2026/27 48 SW200 New Malden Byfleet Jn, Claygate Cobham 0050 TWThF to 0520 TWThF Wo1 Six Week Tamp & Cyclic Maintenance 1F83 & 2F02 TO DIVERT VIA CHERTSEY
TOC
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . . Dn Southampton, Dn Slow, Dn/Up . . WESTBURY. 6046 AND W10 FREIGHT SERVICES
2026/27 48 SW115 Basingstoke Steventon, Worting Jn Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
Track Renewals
2026/27 | 48 | SW105 |Brockenhurst Christchurch Dn/Up Main 0015 | TWThF | to | 0525 | TWThF 447022§‘6ir:|'”‘°”
Follow Up
Works Delivery
Bournemouth
2026/27 48 SW105 |Christchurch Poole Dn/Up Main 0025 TWThF to 0440 TWThF S&C/Plain Line
Refurb
Follow Up
2026127 | 48 | SW105 Iporeton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | TWThF | to | 0535 | TWThF | Br09a Cyclic Maintenance  [NO OUTBERTHING REQUIRED
SW175 Branch, Jersey & Jubilee Sidings
2P86 TO TERMINATE AT HASLEMERE & 2P77 TO
2026/27 48 SW110 |[Shalford Jn Liss Dn/Up Main, Up Loop 0035 TWThF to 0505 TWThF HO1a Cyclic Maintenance TERMINATE AT GUILDFORD. HASLEMERE LOOP TO
BE KEPT CLEAR
Structures:
Buriton Rd Bridge SWR PORTSMOUTH SERVICES TO TERMINATE &
Reconstruction START AT PETERSFIELD. GTR SERVICES TO
SW110 Drainage TERMINATE & START AT CHICHESTER.
2026/27 48 50520 Petersfield c/o, Southbourne Portcreek Jn/Cosham Jn Dn/Up Main, Dn/Up Brighton 0100 M to 2359 F Buriton Tunnel Works CHICHESTER FREIGHT WILL NOT RUN. RAIL
Greenways, Buildings, REPLACEMENT TO OPERATE BETWEEN
Rowlands Castle PETERSFIELD AND PORTSMOUTH AND BETWEEN
Footbridge Works, CHICHESTER, PORTSMOUTH AND FAREHAM.
Havant Re-Lock
2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 . . . TO OPERATE BETWEEN BARNHAM AND
2026/27 48 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER. 5571 WILL NOT RUN. 5N08 TO START,
FROM PORTSMOUTH HARBOUR. SOUTHERN TO
BERTH 1 x 4 377 UNIT AT PORTSMOUTH HARBOUR.
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Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF
2026/27 48 | SW115 |Worting Jn South Jn ’ to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2026/27 48 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Exeter, Single, Loop 0040 TWThF to 0455 TWThF Y02 Cyclic Maintenance
2026/27 48 SW135 Botley Fareham Jn Dn/Up Portsmouth, Single 0015 TWThF to 0500 TWThF EO7 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT

Cyclic Maintenance

AFFECTED.

SWR: 5R90 TO BE RETIMED. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
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Week commencing:
Aoy & (it Saturday 06 March
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0010 w 0130 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2026127 49 SW125 [Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0355 w 0445 w
SW105 |[Woking Eastleigh 0450 w 0645 w
SW105 |Eastleigh Weymouth 2140 w 0015 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0415 Th
2026127 49 SW110 |[Cosham Jn Fratton 0415 Th to 0420 Th UTU 3Q02 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 [Cosham Jn St Denys 0435 Th 0515 Th
SW105 |Eastleigh Totton Yard 2135 Th 2210 Th
2026/27 49 SW105 |[Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW230 |Kew EastJn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
SW255 |Weybridge Virginia Water 0415 T 0430 T
2026127 49 SW210 |Virginia Water Staines 0430 T to 0440 T UTU 3Q10EL PROTECTED PATH
SW210 |[Staines Virginia Water 0450 T 0505 T
SW255 |Virginia Water Byfleet Jn 0505 T 0515 T
SW105 |Byfleet Jn Woking 0515 T 0530 T
SW105 |[Totton Yard Weymouth 2010 M 2145 M
2026/27 49 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2145 T 2250 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2026727 49 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T UL PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2205 w 2240 w
2026/27 49 SW105 |[Totton Yard Eastleigh East Jn 2255 w to 2315 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2325 w 2335 w
SW130 |Romsey Eastleigh 0015 Th 0050 Th
SW110 |Guildford Woking 2300 Th 2310 Th
SW105 [Woking Pirbright Jn 2325 Th 2335 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |[Alton Pirbright Jn . . 0010 F 0035 F
2026/27 49 SWA105 |Pirbright Jn Byfleet Jn Via Hounslow circa 0105 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0120 F
80250 |Clapham Junction Longhedge Jn 0120 F 0125 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
2026/27 49 SW100 Waterloo Clapham Junction E:;nyiw;zrégomrggfsm 0045 TWThF to 0440 TWThF CCo4 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW220 P + 2p Winasor, Sor 4 LINES. BERTHING AVAILABLE IN PLATFORMS 16-24
Reversible, Windsor Relief Line
18&2, North Siding, Dn/Up
Sheepcote Curves
2F02 WILL START FROM SURBITON. 1877 TO
SW105 Track Renewals - TERMINATE AT PLATFORM 5. STOCK FOR 1S08 TO
. . Dn/Up Fast, Dn/Up Slow, Dn/Up 44490028 . . RUN ECS FROM GUILDFORD PLATFORM 4.
2026/27 49 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Byflest Curve, Dn/Up Guildford 0115 TThF to 0515 TThF wo3 Woking Jn S&C Prep Cyclic Maintenance BERTHING AVAILABLE IN PLATFORM 3 AT
SW255 C21 Grinder F Only GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
. . . LINE DIVERSIONS TO APPLY. ACCESS IS
2026/27 49 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
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1B77 & 2B77 TO TERMINATE AT SOUTHAMPTON
Track Renewals
44700026 CENTRAL.
2026/27 49 SW105 |Brockenhurst Christchurch Dn/Up Main 0015 TWF to 0525 TWF Br02a MTitem Al Cyclic Maintenance RAIL REPLACEMENT TO OPERATE FROM
SOUTHAMPTON CENTRAL TO BOURNEMOUTH AND
Follow Up
POOLE.
SW110 2P75 TO TERMINATE AT GUILDFORD. 2P77 TO
Dn/Up Main, Dn/Up Spur, Dn/Up . . TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2026/27 49 ng;gg Havant Fratton, Cosham Branch, Dn/Up Portsmouth 0020 TWF to 0440 TWF HO5¢ Cyclic Maintenance HASLEMERE. 2P01 WILL NOT RUN. 2P12 TO START
FROM HAVANT.
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
202627 | 49 | swi123 g 4 Aldershot P ion SR 4 0100 | WThF | to | 0520 | WThF |G11 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2026/27 49 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWF to 0500 TWF E12 Cyclic Maintenance 7V97 TO BE RETIMED.
Branch
. . . . . 7V97 AND 7035 TO BE RETIMED. 4V53 WILL NOT
2026/27 49 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2340 MTWTh to 0525 TWThF 805 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
2026127 | 49 | CWS00T geecngrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Westem Cyclic FREIGHT RETIMED BEFORE/AFTER POSSESSION
SW170 Maintenance
2026/27 49 gng Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0645 TWThF Y05b Cyclic Maintenance
202627 | 49 | SW180 |niotspur Park n, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Bpsom,| 03, | rwrhe | to | 0505 | TWThE | cwosa Cyclic Maintenance
S0680 Dn and Up Sidings
SW210 Dn/Up Richmond, Dn/Up Works Delivery -
2026/27 49 SW245 Barnes Whitton Jn, Strawberry Hill Twickenham, Twickenham Up 0055 TWThF to 0450 TWThF CF02a Twickenham PL Cyclic Maintenance 2001 TO START AT TEDDINGTON.
Loop, Dn/Up Strawberry Hill refurb follow up work
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. " Week commencing:
2026/27 50 Info |GWR Sleepers via Honiton Saturday 13 March
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0020 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 (Waterloo Clapham Junction 0100 T 0110 T
2026127 50 SW100 (Clapham Junction Waf‘erloo 0120 T to 0130 T UTU 3009 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0225 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |[Woking Waterloo 0405 T 0505 T
S0250 |Longhedge Jn Clapham Junction 0440 F 0450 F
SW210 (Clapham Junction Virginia Water 0450 F 0530 F
2026127 50 SW255 Virgpi‘nia Water Byfgleet Jn 0530 F to 0540 F UTU 3Q21BC PROTECTED PATH
SW105 |Byfleet Jn Woking 0540 F 0550 F
SW210 (Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0005 T 0025 T
SW230 (Barnes Whitton Jn 0025 T 0040 T
SW210 (Whitton Jn Waterloo 0040 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 [Twickenham Fulwell 0215 T 0225 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2026/27 50 SW190 |Twickenham Kingston 0255 T to 0310 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0320 T 0330 T
SW210 |Twickenham Clapham Junction 0330 T 0340 T
80250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0405 T 0410 T
SW210 |Clapham Junction Virginia Water 0410 T 0440 T
SW255 |Virginia Water Byfleet Jn 0440 T 0450 T
SW105 |Byfleet Jn Woking 0450 T 0505 T
SW180 [Raynes Park Dorking 2220 T 2255 T
SW180 (Dorking Raynes Park 2340 T 0015 w
SW105 (Raynes Park Waterloo 0015 w 0030 w
SW105 (Waterloo Raynes Park 0040 w 0055 w
SW185 |Raynes Park Chessington South 0055 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0115 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
SW190 |New Malden Shepperton 0220 w 0240 w
2026/27 50 SW190 |Shepperton New Malden 0255 w to 0310 w PLPR 1Q65 PROTECTED PATH
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Surbiton 0440 w 0500 w
SW105 [Surbiton Wimbledon 0500 w 0505 w
SW105 |Wimbledon Woking 0515 w 0550 w
SW100 |Linford St Jn Waterloo 0010 F 0020 F
SW100 (Waterloo Linford St Jn 0035 F 0045 F
SW180 |Ewell East Effingham Jn 0120 F 0140 F
2026127 %0 SW200 |Effingham Jn Guildgford 0140 F to 0150 F PLPR 1067 PROTECTED PATH
SW110 |Guildford Shalford Jn 0150 F 0155 F
SW300 (Shalford Jn Gomshall 0155 F 0200 F
Track Renewals
44100127 -
SW100 Dn/Up Main Slow, Dn/Up Main VauxhallSix Week LINE DIVERSIONS TO APPLY. WATERLOO
2026/27 50 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0035 ThF to 0455 ThF CCo02 Follow Up Work Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
South Siding, Platforms 1 to 10 44100026 OUTBERTHED. 1F83 TO DIVERT VIA CHERTSEY
Nine Elms
Six Weeek Follow Up
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2026/27 | 50 gmgg Dunsford Road Surbiton, Norbiton Ei”r:;s‘;;as" Dr/Up Stow, Dn/Up |~ 55 ThF | to | 0455 ThF cwo3 Cyclic Maintenance  |1F83 TO BE DIVERTED VIA CHERTSEY
2026/27 50 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 WThF to 0520 WThF wo7 Cyclic Maintenance ;EBSJ?UDAEFT%I—NVIA CHERTSEY. 2F02 TO START
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2026/27 50 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SWR: 2B77 TO TERMINATE AT SOUTHAMPTON
CENTRAL FREIGHTLINER: NO ACCESS TO
. MILLBROOK FLT. ACCESS TO/FROM MARITIME
2026/27 | 50 gmgg S¢ n Central (/o) Redbridge Jn 3”’22!32'2;5"’”" Slow, UpFast| 550 | TwThF | to | 0500 | TWThF E20 Cyclic Maintenance  |CONTAINER TERMINAL AVAILABLE VIA
P P REDBRIDGE JN OR DOWN LOOP, DOWN LOOP EXT,
UP DOCKS BRANCH, MARITIME BACK ROAD AND
REDBRIDGE GOODS
2026/27 50 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 Cyclic Maintenance 2B77 TO TERMINATE AT SOUTHAMPTON CENTRAL
2026/27 50 SW110 |Haslemere Petersfield Dn/Up Main 0055 TWThF to 0500 TWThF HO02 Cyclic Maintenance
SW115
SW170 y . Dn/Up Exeter, Single, Tisbury S08a . . 1L88 & 1L73 TO DIVERT VIA WESTBURY. 1L84 TO
2026/27 50 GW500 Wilton Jn Yeovil Jn (c/o) Loop 2250 MTW to 0445 TWTh YO1a Cyclic Maintenance TERMINATE AT YEOVIL IN.
GW5001
SW115
2026127 | 50 | S™170 lwiton un Yeovil Jn (c/o) Dn/Up Exeter, Single, Tisbury 2335 Th to | 0445 F Soga Cyclic Maintenance  |1L88 & 1L73 TO DIVERT VIA WESTBURY.
GW500 Loop Y01a
GW5001
. . . . . . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
2026/27 50 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0050 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
Aoy gl (it Saturday 20 March
SW230 |Kew East Jn Barnes 0010 w 0025 w
SW210 |Barnes Clapham Junction 0025 w 0035 w
2026127 51 S0250 |Clapham Junction Longhedge Jn 0035 w to 0045 w PLPR1QT1 PROTECTED PATH
S0O700 [Wimbledon Wimbledon Chase 0125 w 0130 w
Platforms 12-24 at Waterloo, Up WINDSOR LINES SERVICES TO DIVERT VIA MAIN
Main Relief, Down Windsor Slow, LINES. FREIGHT SERVICES BETWEEN SOUTHERN
SW100 Down Windsor, Down Windsor AND ANGLIA/MIDLAND MAIN LINE ROUTES TO
Fast, Up Windsor, Windsor . . DIVERT VIA MITRE BRIDGE JN, WILLESDEN HIGH
2026/27 51 gwgég Waterloo Clapham Jn Reversible, Windsor Relief Line 0040 TWTh to 0500 TWTh CCo06 Cyclic Maintenance LEVEL JN. KENSAL GREEN JN. GOSPEL OAK JN,
1&2, Dn/Up Windsor Curves, CAMDEN ROAD, STRATFORD, TEMPLE MILLS EAST
North Siding, Dn/Up Windsor JN, SOUTH TOTTENHAM, JUNCTION ROAD JN,
Slow, Dn/Up Windsor Fast CARLTON ROAD JN OR BE RETIMED.
FREIGHT SERVICES BETWEEN SOUTHERN AND
3 ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 \?V'::] l;gc:'r":;d;fgi}f)w’ l_[":é l::mw Track Renewals VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2026/27 51 SW225 |(Clapham Junction Richmond, New Kew Jn Dn/U; Richmé)nd sze . 0040 TWTh to 0500 TWTh CCo07a 44100025 Survey Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
SW230 Reve‘r)sible ’ Yy Dn Hounslow Barnes ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2026/27 51 gw:gg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWTh to 0510 TWTh W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2026/27 51 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWTh to 0455 TWTh B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
1B77 & 2B77 TO TERMINATE AT WINCHESTER AND
Dn/Up Main, Dn/Up Fast, Dn/Up RUN ECS TO BASINGSTOKE. 2B77 TO RESTART AT
2026/27 51 SW105 |Winchester St Denys (c/o) Slow, Dn Loop, Dn Single, Dn/Up 0045 MTW to 0440 TWTh E18a Cyclic Maintenance SOUTHAMPTON CENTRAL. FREIGHT TO BE
Salisbury DIVERTED VIA LAVERSTOCK. EASTERN DOCKS
FREIGHT & 7V97 TO BE RETIMED.
2026127 | 51 | SW105 |Poole Wool gi”d/iggs""a'”' Dn Sidings, Wool 0005 | TWTh | to | 0600 | TWTh BrO7 Cyclic Maintenance
SW110 . .
. Dn/Up Main, Dn Relief, Dn/Up . . 2P77 TO TERMINATE AT HAVANT AND RUN ECS TO
2026/27 51 z\gggg Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWTh to 0435 TWTh HO7b Cyclic Maintenance HASLEMERE. 2P12 TO BE RETIMED.
2026/27 51 2%:;8 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0025 TWTh to 0440 TWTh S02 Cyclic Maintenance 7V97 TO BE RETIMED
2026127 | 51 | SW180 |pines Park Ewell West, Chessington South | 2r/UP Epsom, Dn/Up 0030 | TWTh | to | 0525 | TwTh | Cwosa Cyclic Maintenance
SW185 Chessington
Dn/Up Richmond, Dn/Up
2026/27 51 SW210 |Barnes Twickenham Twickenham, Twickenham Up 0030 TWTh to 0505 TWTh CFO01 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
Loop
1096 TO TERMINATE AT GUILDFORD. 1V92 RUNS
SW300 . . . GUILDFORD TO READING ONLY. RAIL
2026/27 51 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTW to 0500 TWTh |G03 Cyclic Maintenance REPLACEMENT ROAD SERVICE GATWICK
AIRPORT TO GUILDFORD.
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GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
. . AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
2026/27 51 80500 (Redhill Gomshall Redhill/Reading/Up Loop No.2 2310 MTW to 0530 TWTh 1B28 Sussex Cyclic Maintenance ONWARD CONNECTION. 2V48 0556 GATWICK TO
S0560 (part), Up Loop No.1 (part) READING TO START AT REDHILL.
! 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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e Week commencing:
2026/27 52 Info Ho!lday Saturday 28 March
Friday
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2026127 52 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
44100127/44100026
2026/27 52 SW105 |Waterloo Clapham Jn Dn/Up Fast, Dn/Up Slow 0035 WThF to 0455 WThF Six Week Follow
Up/TOC Walk
2026/27 52 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF Cwo1 Cyclic Maintenance g\L/JVT'T\‘EERVICES TOBE DIVERTED VIA EAST
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2026/27 52 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever
2026/27 52 SW105 (Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 WThF to 0500 WThF ggg Cyclic Maintenance ;gﬂgg SERVICESHOIDNERIR AN OVER SAD
Fast :
SWR: 1T73, 2P75 & 2P77 TO TERMINATE AT
FRATTON. 2P12 TO START FROM FRATTON. GWR:
SW110 . . . POSSESSION TO BE TAKEN AFTER THE PASSAGE
2026/27 52 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF HO8a Cyclic Maintenance OF 5F35. FRATTON DEPOT NOT AFFECTED, FUEL

ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.

Dn/Up Exeter, Exeter Main,

2026/27 52 SW115 |Yeovil Jn Feniton Honiton Up Loop, Chard Dn Loop 0010 WThF to 0525 WThF Y03 Cyclic Maintenance
SW180 . Dn/Up Cobham, Dn/Up Bookham, G02 . . GUILDFORD PLATFORMS 2&3 TO BE KEPT CLEAR.
2026/27 52 SW200 Hampton Court Jn, Leatherhead Jn  |Guildford Platforms 1-3 at Guildford 0105 WThF to 0445 WThF W06 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up Track Renewals VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2026/27 52 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 WThF to 0510 WThF CCO05a 44100025 Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond Surveys ROAD, STRATFORD, TEMPLE MILLS EAST JN,

SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.

SW210 Dn/Up Twickenham, Dn/Up
2026/27 52 SW230 Twickenham (c/o), Hounslow Feltham (foul) Hounslow, Dn/Up Hounslow Spur, | 0040 WThF to 0450 WThF CF03 Cyclic Maintenance
Up & Dn Arrival

5879 TO DIVERT TO STRAWBERRY HILL. 2U04 TO
BE RESOURCED FROM STAINES
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